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INVITATION TO BID 

BID NUMBER: EKZNW 04/2025/26 

DESCRIPTION OF GOOD/SERVICE/WORK 

REQUIRED: 

ROOF REHABILITATION AND ASSOCIATED WORKS AT NDUMO GAME 

RESERVE, EZEMVELO KZN WILDLIFE 

REQUIRED CIDB GRADING: It is estimated that tenderers should have a CIDB contractor grading of 3GB 

or higher. 

COMPULSORY SITES BRIEFING SESSIONS 

DATE & ADDRESS: 

Date: 26 February 2026 

Time: 11:00am  

Venue: Ndumo Game Reserve 

 

Note: Bidders are to download and bring completed printed 

documents with them to site so that the “OFFICIAL BRIEFING 

SESSION/SITE INSPECTION CERTIFICATE can be 

signed and stamped on site. 

CLOSING DATE AND TIME: 12 March 2026 

11:00am 

BID VALIDITY PERIOD: 180 calendar days (commencing from the Closing Date) 

BID DOCUMENTS DELIVERY ADDRESS: Tenders/Bids Box  
Ground Floor Entrance/ Main Reception  
Ezemvelo KZN Wildlife, Head Office  
Queen Elizabeth Park  
No. 1 Peter Brown Drive  
Montrose, Pietermaritzburg  
3202  
NB: Bidders must submit both hard copies and electronic documents in the 
form of a USB.  
Bidders must ensure that the envelopes containing bid documents are 
appropriately marked, clearly identifying the bid number, bid description, 
closing date and time, bidder contact person and contact details. Bidders 
must personally, or in the case of third-party delivery, i.e. Courier, ensure 
that the bid submission is deposited in the bid box marked “Tenders/Bids. 

NAME OF BIDDER: 
 

BID PRICE IN RSA CURRENCY WITH ALL 

APPLICABLE TAXES INCLUDED: 

 

BID PRICE IN WORDS 

…………………………………………………………………………………………

…………………………………………………………………………………………

…………………………………………………………………………………………

………………………………………………………………………………………… 

BIDDERS SIGNATURE: 
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SPECIAL INSTRUCTIONS AND NOTICES TO BIDDERS REGARDING THE COMPLETION OF BIDDING FORMS 
 
PLEASE NOTE THAT THIS BID IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS OF THE PUBLIC FINANCE 
MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN MANAGEMENT POLICY FRAMEWORK, EZEMVELO KZN 
WILDLIFE SUPPLY CHAIN MANAGEMENT POLICY AND ALL OTHER PRESCRIPTS THAT REGULATE PUBLIC 
PROCUREMENT IN THE REPUBLIC OF SOUTH AFRICA. 
 
1. Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include the plural and visa versa and 

with words importing the masculine gender shall include the feminine and the neuter. 

2. Under no circumstances whatsoever may the bid forms be retyped or redrafted. Photocopies of the original bid documentation 

may be used, but an original signature must appear on such photocopies. Bidders are free to complete the bid documents 

electronically, as long as no changes are made to the terms and conditions of the bid document.  

3. The bidder is advised to check the number of pages and to satisfy himself that none are missing or duplicated. 

4. Bids submitted must be accurately completed. Bidders must ensure that all questions are answered. If questioned are 

“not applicable”, bidders must ensure that “N/A” is indicated in the relevant space. It is not permissible to leave blank 

spaces or unanswered questions. Bidders will only be considered if the bid document is accurately completed and 

accompanied by all relevant certificates and other necessary applicable information. Original signature must appear 

on all relevant Sections of the bid document. Failure to comply with the same will invalidate your bid.   

5. Bids shall be lodged at the address indicated not later than the closing time specified for their receipt, and in accordance with 

the directives in the bid documents. 

6. Each bid shall be addressed in accordance with the directives in the bid documents and shall be lodged in a separate sealed 

envelope, with the name and address of the bidder, the bid number and closing date indicated on the envelope. The envelope 

shall not contain documents relating to any bid other than that shown on the envelope.  If this provision is not complied with, 

such bids may be rejected as being invalid. 

7. All bids received in sealed envelopes with the relevant bid numbers on the envelopes are kept unopened in safe custody until 

the closing time of the bids.  

8. A specific box is provided for the receipt of bids, and no bid found in any other box or elsewhere subsequent to the closing date 

and time of bid will be considered. 

9. No bid sent through the post will be considered if it is received after the closing date and time stipulated in the bid documentation, 

and proof of posting will not be accepted as proof of delivery. 

10. No bid submitted by telefax, telegraphic or other electronic means will be considered. 

11. Bidding documents must not be included in packages containing samples. Such bids may be rejected as being invalid. 

12. Any alteration made by the bidder must be initiated. 

13. Use of correcting fluid is prohibited. 

14. Bids will be opened in public as soon as practicable after the closing time of bid. 

15. Where practical, prices are made public at the time of opening bids. 

16. If it is desired to make more than one offer against any individual item, such offers should be given on a photocopy of the page 

in question. Clear indication thereof must be stated on the schedules attached. 

17. For compulsory briefing sessions - Bidders must ensure that during a briefing session, the certificate is stamped and 

signed, also ensure that the attendance register is signed. Failure to comply with any of these will result to 

disqualification. 
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REGISTRATION ON THE CENTRAL SUPPLIERS DATABASE 
 
1. In terms of the National Treasury Instruction Note, all suppliers of goods and services to the State are required to register on 

the Central Suppliers Database. 
 
2. Prospective suppliers should self-register on the CSD website www.csd.gov.za  
 
3. If a business is registered on the Database and it is found subsequently that false or incorrect information has been supplied, 

then the Ezemvelo KZN Wildlife may, without prejudice to any other legal rights or remedies it may have; 
 

3.1 cancel a bid or a contract awarded to such supplier, and the supplier would become liable for any damages if a less 
favorable bid is accepted or less favorable arrangements are made. 

 
4. The same principles as set out in paragraph 3 above are applicable should the supplier fail to request updating of its 

information on the Central Suppliers Database, relating to changed particulars or circumstances. 
 
5. IF THE SUPPLIER IS NOT REGISTERED AT THE CLOSING TIME OF BID, THE SUPPLIER WILL BE DISQUALIFIED AT 

THE BID EVALUATION PROCESS. 
 

THIS IS TO CERTIFY THAT I (name of bidder/authorized representative) ………………………………….........................,  
 
WHO REPRESENTS (state name of bidder) ……………………..............................................................CSD Registration  
 
Number................................................. 
 
AM AWARE OF THE CONTENTS OF THE CENTRAL SUPPLIER DATABASE WITH RESPECT TO THE BIDDER’S DETAILS AND 
REGISTRATION INFORMATION, AND THAT THE SAID INFORMATION IS CORRECT AND UP TO DATE AS ON THE DATE OF 
SUBMITTING THIS BID. 
 
AND I AM AWARE THAT INCORRECT OR OUTDATED INFORMATION MAY BE A CAUSE FOR DISQUALIFICATION OF THIS 
BID FROM THE BIDDING PROCESS, AND/OR POSSIBLE CANCELLATION OF THE CONTRACT THAT MAY BE AWARDED ON 
THE BASIS OF THIS BID. 
 
 
............................................................................................................ 
SIGNATURE OF BIDDER OR AUTHORISED REPRESENTATIVE 
 
DATE: .................................................... 

 

 

 

 

 

 

 

 

http://www.csd.gov.za/
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OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE 
 
 
N. B.:     THIS FORM IS ONLY TO BE COMPLETED WHEN APPLICABLE TO THE BID. 
 
 
Site/Building/Institution Involved: ___________________________________________________________________  
 
 
BID No: EKZNW 04/2025/26 
 
Description: Roof Rehabilitation and Associated Works at Ndumo Game Reserve, Ezemvelo KZN Wildlife 
 
This is to certify that (bidder’s representative name) __________________________________________ 
 
On behalf of (company name) ______________________________________________________________________ 
 
Visited and inspected the site on ___/___/_________ (date) and is therefore familiar with the circumstances and the scope of the 
service to be rendered. 
 
 
________________________________________________ 
Signature of Bidder or Authorized Representative 
(PRINT NAME) 
 
DATE:   ___/___/_________ 
 
 
________________________________________________ 
Name of Public Entity Representative 
(PRINT NAME) 
 
 

Official stamp with signature  
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AUTHORITY TO SIGN A BID 

 

The bidder must indicate the enterprise status by TICKING (✓) the appropriate box hereunder.   

 

(I) 

 

CLOSE 

CORPORATION 

(II) 

 

COMPANIES  

(III) 

 

SOLE  

PROPRIETOR 

(IV) 

 

PARTNERSHIP 

(V) 

 

CO-

OPERATIVE 

(VI) 

 

JOINT VENTURE / 

CONSORTIUM 

  

 

 

 

 

 

 

 
Incorporated  

Unincorporated  

 
1. I/We, the undersigned, being the Member(s) of Cooperative/ Sole Owner (Sole Proprietor)/ Close Corporation/ Partners 

(Partnership)/ Company (Representative) or Lead Partner (Joint Venture / Consortium), in the enterprise trading 

as:…………………………………………………………………………………………………………………………… 

2. hereby authorise Mr/Mrs/Ms …………………………………………………………………………………………….. 

3. acting in the capacity of ………………………………………………………………………………………………….. 

4. whose signature is …………………………………………to sign all documents in connection with this bid and any contract 

resulting therefrom on behalf of the enterprise. 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

(If the space provided is not enough, a separate list should be attached)  

Note: 

Members of the enterprise must complete this form in full according to the type of enterprise, authorising the signatory to sign all 

documents in connection with this bid and any contract resulting therefrom on behalf of the enterprise.  

 

Note: In a case of a Sole proprietor, a director may appoint himself/herself if they will be the one signing all documents in 

connection with this bid and any contract resulting therefrom on behalf of the enterprise. 

hereunder.   
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SBD 1 

PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO QUOTE FOR REQUIREMENTS OF THE EZEMVELO KZN WILDLIFE 

BID NUMBER: EKZNW 04/2025/26 CLOSING DATE: 12 March 2026 CLOSING TIME: 11:00 

DESCRIPTION ROOF REHABILITATION AND ASSOCIATED WORKS AT NDUMO GAME RESERVE, EZEMVELO KZN WILDLIFE 

BID RESPONSE DOCUMENTS MUST BE DEPOSITED AT THE FOLLOWING ADDRESS: 

Ezemvelo KZN Wildlife, Head Office 

Queen Elizabeth Park 

No. 1 Peter Brown Drive, Montrose 

Pietermaritzburg, 3202 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Sthabiso Sithole CONTACT PERSON Bongiwe Mazibuko-Shabalala 

TELEPHONE NUMBER 033 845 1225 TELEPHONE NUMBER 033 845 1912 

FACSIMILE NUMBER N/A FACSIMILE NUMBER N/A 

E-MAIL ADDRESS Sthabiso.Sithole@kznwildlife.com   E-MAIL ADDRESS mazibukb@kznwildlife.com  

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
No:  MAAA 

B-BBEE STATUS 
LEVEL VERIFICATION 
CERTIFICATE 
 

TICK APPLICABLE BOX] 
 
 

 Yes                      No 
 

B-BBEE STATUS LEVEL SWORN 
AFFIDAVIT   
 
 

[TICK APPLICABLE BOX] 
 
 

 Yes                   No 
 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN ORDER TO 
QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN BASED 
SUPPLIER FOR THE GOODS 
/SERVICES /WORKS OFFERED? 
 

Yes No 
 
[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                        YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                     YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                      YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                                      YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER.3 BELOW.  

 

mailto:mazibukb@kznwildlife.com
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SBD 1 

PART B 
TERMS AND CONDITIONS FOR BIDDING 

  
1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED 
FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER 
SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO 
ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 
WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 
SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD 
NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE 
PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE 
STATE.” 

 
NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 
SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:        …………………………………………...

http://www.sars.gov.za/
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SBD 4 

BIDDER’S DISCLOSURE 

 

1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the principles of 

transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic of South Africa and 

further expressed in various pieces of legislation, it is required for the bidder to make this declaration in respect of the details 

required hereunder. 

 

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that person will 

automatically be disqualified from the bid process.  

 

2. Bidder’s declaration 

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a controlling 

interest1 in the enterprise, employed by the state? YES/NO  

 

2.1.1. If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee numbers of sole 

proprietor/ directors / trustees / shareholders / members/ partners or any person having a controlling interest in the enterprise, 

in table below. 

  

 

 

 

 

 

 

2.2. Do you, or any person connected with the bidder, have a relationship with any person who is employed by the procuring 

institution? YES/NO  

                                               

2.2.1. If so, furnish particulars: 

…………………………………………………………………………………… 

…………………………………………………………………………………… 

 

2.3. Does the bidder or any of its directors / trustees / shareholders / members / partners or any person having a controlling 

interest in the enterprise have any interest in any other related enterprise whether or not they are bidding for this 

contract? YES/NO 

 

2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 

……………………………………………………………………………. 

……………………………………………………………………………. 

…………………………………………………………………………….

 
1 the power, by one person or a group of persons holding the majority of the equity of 

an enterprise, alternatively, the person/s having the deciding vote or power to 

influence or to direct the course and decisions of the enterprise. 

 

 

Full Name Identity Number Name of State institution 
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3 DECLARATION 

 

I, the undersigned, (name)……………………………………………………………………. in submitting the accompanying bid, 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

3.1 I have read and I understand the contents of this disclosure; 

 

3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and complete in every respect; 

 

3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, communication, agreement or 

arrangement with any competitor. However, communication between partners in a joint venture or consortium2 will not be 

construed as collusive bidding. 

 

3.4 In addition, there have been no consultations, communications, agreements or arrangements with any competitor regarding the 

quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices, market allocation, the 

intention or decision to submit or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery 

particulars of the products or services to which this bid invitation relates. 

 

3.5 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any competitor, 

prior to the date and time of the official bid opening or of the awarding of the contract. 

 

3.6 There have been no consultations, communications, agreements or arrangements made by the bidder with any official of the 

procuring institution in relation to this procurement process prior to and during the bidding process except to provide clarification 

on the bid submitted where so required by the institution; and the bidder was not involved in the drafting of the specifications or 

terms of reference for this bid. 

 

3.7 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices related to 

bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and possible 

imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the 

National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting business with the public 

sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 

2004 or any other applicable legislation. 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM 

INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM 

SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 

 

 

………………………………  

Signature 

 

 

..……………………………………………   

Date 

 

 

………………………………  

Position 

 

 

……………………………………………… 

Name of bidder 

  

 
2 Joint venture or Consortium means an association of persons for the purpose of 

combining their expertise, property, capital, efforts, skill and knowledge in an 

activity for the execution of a contract. 



Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         Page 11 of 170  

SBD 6.1 

PREFERENTIAL PROCUREMENT REGULATIONS 2022 

This preference form must form part of all tenders invited.  It contains general information and serves as a claim form for preference 

points for specific goals.  

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS AND 

DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); and;  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included). 

1.2 To be completed by the organ of state 

(a) The applicable preference point system for this tender is the 80/20 preference point system. 

(b) 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable tender will be used to 

determine the accurate system once tenders are received. 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE OFFER  80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

1.5 Failure on the part of a Bidder to submit proof or documentation required in terms of this Bid to claim points for specific goals 

with the tender, will be interpreted to mean that preference points for specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state. 
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2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation to provide goods or 

services through price quotations, competitive tendering process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all applicable taxes less all unconditional 

discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and includes 

all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ of state in response 

to an invitation for the origination of income-generating contracts through any method envisaged in legislation that will 

result in a legal agreement between the organ of state and a third party that produces revenue for the organ of state, and 

includes, but is not limited to, leasing and disposal of assets and concession contracts, excluding direct sales and disposal 

of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

3.1. POINTS AWARDED FOR PRICE 

 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 

 

  80/20 or 90/10  

 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where: 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING PROCUREMENT 

 

3.2.1. POINTS AWARDED FOR PRICE 

 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  

              80/20                or             90/10  

 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

                 Where: 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  
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4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must be 

awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated points based 

on the goals stated in table 1 below as may be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear whether 

the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents, stipulate in the case 

of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point system will apply 

and that the highest acceptable tender will be used to determine the applicable preference point system; or 

  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that the lowest 

acceptable tender will be used to determine the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference point 

system.  

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

80/20 preference point system is applicable, corresponding points must also be indicated as such. Note to tenderers: 

The tenderer must indicate how they claim points for each preference point system.)   

The specific goals allocated points in 
terms of this tender 

Weight 

Number of 
points claimed  
(80/20 system) 

(To be 
completed by 
the tenderer) 

Proof to be attached to 
substantiate points   

At least 51% owned by black people 05  

Points will be allocated based on the 
percentage of ownership per goal. 
Information will be verified on CSD. 
CSD report must be attached as a 
proof. 

At least 51% owned by black people who are 
women 

08  

Points will be allocated based on the 
percentage of ownership per goal. 
Information will be verified on CSD. 
CSD report must be attached as a 
proof. 

Geographical Location 
(Enterprises located in uMkhanyakude District 
Municipality) 

 
07 

 Points will be allocated based on the 
supplier’s preferred address as 
indicated on the CSD report. The 
CSD report must be attached as 
proof. Ezemvelo KZN Wildlife 
reserves the right to verify this 
information.  

 

DECLARATION WITH REGARD TO COMPANY/SPV 

2.1 Name of company/SPV……………………………………………………………………. 

2.2 Company registration number: …………………………………………………………... 

2.3 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium/ 

 One-person business/sole propriety 

 Close corporation 
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 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 

[TICK APPLICABLE BOX] 

 

2.4 I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed, based on 

the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, the contractor 

may be required to furnish documentary proof to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract have not 

been fulfilled, the organ of state may, in addition to any other remedy it may have – 

(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having to make less favourable 

arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or only the shareholders and directors who 

acted on a fraudulent basis, be restricted from obtaining business from any organ of state for a period not exceeding 10 

years, after the audi alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

 

 

 
 

…………………………………………………………………………………………. 
SIGNATURE(S) OF BIDDER(S) 

 

SURNAME AND NAME:  …………………………………………………………………………. 

DATE:   …………………………………………………………………………. 

ADDRESS:  …………………………………………………………………………. 

   …………………………………………………………………………. 
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SPECIAL CONDITIONS OF BID 

 

1. INTRODUCTION 

This bid is subject to the Preferential Procurement Policy Framework Act and the Preferential Procurement Regulations 2022; 

the Joint Building Contract Committee (JBCC) Principal Building Agreement Edition 6.2 - May 2018 and the following 

applicable other Special Conditions of Contract. 

 

2. PURPOSE 

The purpose of this bid is to invite prospective bidders to submit a request for Roof Rehabilitation and Associated Works at Ndumo 

Game Reserve, Ezemvelo KZN Wildlife. 

 

3. SCOPE OF WORK 

Repairs to existing thatch roofs, Harvey tile roofs. Removing the existing Harvey tile roof and trusses and replace with new. 

Remove existing thatch where required and some timber members to extend over the en-suite bathrooms. 

 

4. CONTRACT PERIOD 

This contract shall be for a period of eight (8) months 

 

5. DELIVERABLE CONDITIONS 

• The successful bidder is required to appoint a registered structural engineer who will be responsible for inspecting, design, 

specifying materials, and approving all structural roof components of the roof upgrade. 

• The successful bidder is expected to ensure that the installation of the thatch and galvanised sheeting is executed by an installer 

who is trained and has contactable references for previous work. The installer will be required to provide a 5-year workmanship 

guarantee on the installed thatch and galvanised sheet roofs. 

 

6. BID PUBLICATION AND VALIDITY PERIOD 

It is the responsibility of the bidder to keep tracking any information updates on the original tender adverts (e-Tenders Portal) 

throughout bidding process (advert till award stage). The tender proposal must remain valid for the period of one hundred and 

eighty (180) calendar days after closing date. 

 

7. PRICING 

The offered total of the prices should be inclusive of Value Added Tax (VAT). The Bidders pricing is to remain firm for 180 days 

from the closing date of this tender; Ezemvelo KZN Wildlife reserves the right to negotiate with the recommended bidder prior to 

signing of the contract. 

 

8. TENDER SUBMISSION 

Bids must be submitted in both hard copies and electronic documents in the form of a USB. Bids must be deposited in the bid box: 

EZEMVELO KZN WILDLIFE,  

Queen Elizabeth Park,  

01 Peter Brown Drive,  
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Montrose,  

Pietermaritzburg, 

3202  

by envelopes clearly marked: “EKZNW: ROOF REHABILITATION AND ASSOCIATED WORKS AT NDUMO GAME RESERVE, 

EZEMVELO KZN WILDLIFE 

 

9. EVALUATION CRITERIA 

The evaluation process will be conducted in phase as follows: 

Phase 1: Compliance and completeness screening 

i.Standard Bid documents: 

You are requested to complete and sign the below attached Compulsory Returnable Standard Bidding Document (SBD) Forms: 

a) Authority to Sign Bid 

b) Registration on the Central Supplier Database 

c) SBD 1: Invitation to Bid 

- Part A: Invitation to Bid 

- Part B: Terms and conditions of the bid 

d) SBD 4: Bidders Disclosure 

e) SBD 6.1 Preferential Procurement regulations 2022 

f) General conditions of contract 

g) Failure to complete and sign the above Compulsory Returnable Standard Bidding Document (SBD) Forms shall result in the 

tender being considered non-responsive and rejected. 

ii. Compliance: 

a) The bidder must be fully registered on the National Treasury Central Supplier Database (CSD) at the closing time of the 

bid. 

b) The bidder or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms of the Prevention 

and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business with the public sector. 

c) The bidder or any of its directors/shareholders are not restricted from doing business with government in terms of SCM 

Practice Note 05 of 2006. 

d) Forging of documents/certificates Ezemvelo KZN Wildlife has observed that prospective bidders are allegedly submitting 

fraudulent and forged documents when participating in tenders. Bidders are advised against committing fraudulent 

activities and creating forged documents. Ezemvelo KZN Wildlife will ensure compliance with this Act by reporting all 

offenders of the SCM system to the SAPS and registering them on the Register of Tender Defaulters as stipulated in 

section 29 of the Prevention and Combating of Corrupt Activities Act 12 of 2004. Offenders of the SCM system may face 

various penalties, including being barred from conducting business with any public institutions for a period not exceeding 

10 years (see section 28 of this Act). 

e) For Compulsory briefing sessions, bidders must ensure that the certificate is stamped and signed during the session, and the 

attendance register is signed as well. 

 

N.B Failure to comply with the above requirement will result in the tender being deemed non-responsive and rejected. 
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Phase 2: Mandatory Requirements 

a. CIDB registration 

Only those tenderers who are registered with the CIDB or are capable of being so prior to the evaluation of submissions, in a 

contractor grading designation equal to or higher than a contractor grading designation determined in accordance with the sum 

tendered, or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry Development 

Regulations, for a  class of 3 GB or Higher construction works are eligible to have their tenders evaluated. 

 

Joint ventures are eligible to submit tenders provided that: 

i. every member of the joint venture is registered with the CIDB; 

ii. the lead partner has a contractor grading designation in the 3 GB or Higher class of construction works; and 

iii. the combined contractor grading designation calculated in accordance with the Construction Industry Development 

Regulations is equal to or higher than a contractor grading designation determined in accordance with the sum tendered for 

a 3 GB or Higher class of construction works or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the 

Construction Industry Development Regulations. 

b. It is the responsibility of the bidder to keep the status on CIDB active throughout bidding process (advert till award stage). 

 

NO. REQUIREMENTS CONTRACTOR REGISTRATION SERVICE 

NUMBER (CRS No:) 

1.  It is estimated that tenderers should have a CIDB contractor 

grading of 3GB or higher. 
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Phase 3: Functionality Evaluation 

The bid functionality will be evaluated out of 100 points by using the following points weight categories. All Bids that scored 

below the 60 points will be eliminated and not considered for further evaluation. 

Ref no. Functionality Evaluation  

1. Criteria 1: Company Experience 45 Points 

Provide three (3) or more construction projects involving building works or civil or structural engineering in buildings, 

each valued at R1 000 000.00 or more, completed within the last seven (7) years.  

Projects must be supported by a set of the following documents: 

 

1. Signed letters of appointment or purchase orders for each project with reachable contact details. 

 

2. Completion certificates signed by the client or awarding institution with reachable contact details. 

N.B Please ensure that the signed letters of appointment or purchase order and the completion certificates are for the 

same project. 

Sub-Points: 

i. 0 points = non-submission/noncomplying documents 

ii. 15 points = one (1) project with full set of documents 

iii. 30 points = two (2) projects with full set of documents 

iv. 45 points = three (3) projects with full set of documents 

2. Criteria 2: Reference Letters 21 Points 

 Reference letters from the Awarding Institution or Client or Consulting Firm for all the submitted projects stating the 

tenderers’ workmanship, technical skills, time/programme management. 

 

NB: Ezemvelo KZN Wildlife reserves the right to verify all reference letters submitted to confirm experience. Bidders 

whose letters are not verifiable will be disqualified. It is the responsibility of bidders to ensure that contactable 

references are submitted together with the bid. 

 

Sub-Points: 

Maximum of 7 points will be allocated for each positive reference up to a maximum of 21 points for three (3) positive 

references in line with the scoring below:  

 

a. Tenderers Workmanship/Technical Skills 

Excellent 05 

Very good 04 

Good 03 

Satisfactory 02 

Poor 01 

Non-submission  00 

 
b. Tenderers Time Management  

Completed project within the 
specified time 

02 

Completed project outside the 
specified time 

01 

Failed to complete the project within 
the specified time 

00 

 

NB: Bidders failing to submit at least 1 reference letter attaining a minimum of 5 points will not be eligible for further 

consideration. 

3. Criteria 3: Personnel Experience 34 Points 

 A proposed project team, accompanied by curriculum vitae (CVs) and copies of qualifications for each project team 
member, demonstrating extensive experience in construction projects involving building works or civil or structural 
engineering in buildings 
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A. Contract Manager or Project Manager: 

Sub-Points = 15 points.  
 
Relevant qualification 

i. 0 points = non-submission  
ii. 05 points = NQF level 6 or higher qualification in Civil or Building Engineering or Construction Management or 

Quantity Surveying or Architecture 
 

Working experience in years 
i. 10 points = 5 years and above. 
ii. 07 points = 3 – 4 years. 
iii. 03 points = 1 – 2 years 
iv. 00 points = 0 years 

 
B. Safety Officer: 

Sub-Points = 19 points.  
 
Relevant qualification 

i. 0 points = non-submission  
ii. 05 points = NQF level 5 or higher qualification in SAMTRAC or Occupational Health and Safety or 

Environmental. 
 
SACPCMP registration  

i. 0 points = non-submission  
ii. 04 points = Registration with SACPCMP (South African Council for the Projects and Construction 

Management Professions) as a Construction Health and Safety Officer 
 

Working experience in years 
i. 10 points = 5 years and above. 
ii. 07 points = 3 – 4 years. 
iii. 03 points = 1 – 2 years 
iv. 00 points = 0 years 

4. TOTAL Points = 100.  

 

Phase 4: Price and preference 

- The applicable preference point system for this tender is the 80/20 preference point system.  

- Points shall be awarded for price is (80) and (20) for specific goals.  

- The specific goals for the tender and points claimed are indicated per the table below: 
 

POINTS FOR PRICE SPECIFIC GOAL 

𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕 − 𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 
Where: 

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 

 

1. At least 51% Black owned enterprise: 
Points will be allocated based on the percentage of ownership per 
goal. Information will be verified on CSD. CSD report must be 
attached as proof.  

2. At least 51% owned by black people who are women: 
Points will be allocated based on the percentage of ownership per 
goal. Information will be verified on CSD. CSD report must be 
attached as proof. 

3. Geographical location: 
Points will be allocated based on the supplier’s preferred address as 
indicated on the CSD report. The CSD report must be attached as 
proof. Ezemvelo KZN Wildlife reserves the right to verify this 
information.  
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10. TENDER SUBMISSION 

Bids must be submitted in both hard copies and electronic documents in the form of a USB. Bids must be deposited in the 

bid box, EZEMVELO KZN WILDLIFE, Queen Elizabeth Park, 01 Peter Brown Drive, Montrose, Pietermaritzburg, 3202 by 

envelopes clearly marked Roof Rehabilitation and Associated Works at Ndumo Game Reserve, Ezemvelo KZN 

Wildlife. 

 

11. CAPACITY OF THE BIDDER 

 
The Bidder is requested to furnish the following capacity particulars. Failure to furnish the particulars may result in the Bid being 
disregarded 
 
 
1. LIST OF PROJECTS: 

Provide three (3) or more construction projects involving building works/civil or structural engineering, each valued at R1 000 000.00 

or more, completed within the last seven (7) years. 

No. Name of the Institution. Project Description. Project Value. Contract Period. 

1.     

2.     

3.     
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2. KEY PERSONNAL EXPERIENCE: 

Contracts Manager or Project Manager (Name & Surname): _______________________________________ 

INSTITUTION  

NB: Personnel Curriculum Vitae (CV) must be 

submitted to be used to verify attached information.  

Amount of experience 

Start date End Date Total 

experience Day Month Year  Day Month Year 

        

        

        

        

        

 

Safety Officer (Name & Surname): _______________________________________ 

INSTITUTION  

NB: Personnel Curriculum Vitae (CV) must be 

submitted to be used to verify attached information. 

Amount of experience 

Start date End Date Total 

experience Day Month Year  Day Month Year 
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3. REFERENCE FORMS 

REFERENCE FORM 1 (Non-Compulsory) 

Bid Description /  
Project Description 

 

Bid number / Contract 
Number/ Purchase Order 
Number 

 

 

Client Name / 
Company Name / Principal 
Agent                                  

 

Contract period           

Contract value   

Client contact person   

Contact details Cell:                                                      Tel: 

Email Address  

 

Client review on the tenderer’s performance in relation to workmanship/technical skills, time/ programme 

management: 

 

Tenderers Workmanship/Technical Skills Tick against appropriate rating 

Excellent 05  

Very good 04  

Good 03  

Satisfactory 02  

Poor 01  

Non-submission  00  

 

 

Tenderers Time Management Tick against appropriate rating 

Completed project within the specified time 02  

Completed project outside the specified time 01  

Failed to complete the project within the specified 

time 

00  

    

Project Manager/Principal Agent Name __________________________ Signature________________________(Client) 

 

Thus, signed at ____________________________on this _____________ day of ____________ 

.  
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REFERENCE FORM 2 (Non-Compulsory) 

Bid Description /  
Project Description 

 

Bid number / Contract 
Number/ Purchase Order 
Number 

 

 

 
Client Name / 
Company Name / Principal 
Agent 
                                               

 

Contract period           

Contract value   

Client contact person   

Contact details Cell:                                                      Tel: 

Email Address  

 

Client review on the tenderer’s performance in relation to workmanship/technical skills, time/ programme 

management: 

 

Tenderers Workmanship/Technical Skills Tick against appropriate rating 

Excellent 05  

Very good 04  

Good 03  

Satisfactory 02  

Poor 01  

Non-submission  00  

 

Tenderers Time Management Tick against appropriate rating 

Completed project within the specified time 02  

Completed project outside the specified time 01  

Failed to complete the project within the specified 

time 

00  

    

Project Manager/Principal Agent Name __________________________ Signature________________________(Client) 

 

Thus, signed at ____________________________on this _____________ day of ____________ 
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REFERENCE FORM 3 (Non-Compulsory) 

Bid Description /  
Project Description 

Non-Compulsory 

Bid number / Contract 
Number/ Purchase Order 
Number 

 

 

 
Client Name / 
Company Name / Principal 
Agent 
                                               

 

Contract period           

Contract value   

Client contact person   

Contact details Cell:                                                      Tel: 

Email Address  

 

Client review on the tenderer’s performance in relation to workmanship/technical skills, time/ programme 

management: 

 

Tenderers Workmanship/Technical Skills Tick against appropriate rating 

Excellent 05  

Very good 04  

Good 03  

Satisfactory 02  

Poor 01  

Non-submission  00  

 

Tenderers Time Management Tick against appropriate rating 

Completed project within the specified time 02  

Completed project outside the specified time 01  

Failed to complete the project within the specified 

time 

00  

    

Project Manager/Principal Agent Name __________________________ Signature________________________(Client) 

 

Thus, signed at ____________________________on this _____________ day of ____________ 
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PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION 
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2.3.10.3 Competency 

 
 

 

2.3.11 General Record Keeping 

 

2.3.12 Health & Safety Audits, Monitoring and Reporting 

 

2.3.13 Emergency Procedures       

 

2.3.14 First Aid Box and First Aid Equipment     

 

2.3.15 Accident / Incident Reporting and Investigation 

 

2.3.16 Hazards and Potential Situations 

 

2.3.17 Personal Protection Equipment and Clothing 

 

2.3.18 Occupational Health and Safety Signage 

 

2.3.19 Permits         

 

2.3.20 Sub-contractors 

 

2.3.21 Incentives and Penalties 

 

2.4 Physical Requirements        

 

2.4.1 Demolition Work 

 

2.4.2 Excavations, Shoring, Dewatering or Drainage 

 

2.4.3 Edge Protection and Penetrations 

 

2.4.4 Explosives and Blasting 

 

2.4.5 Piling         

 

2.4.6 Stacking of Materials 

 

2.4.7 Speed Restrictions and Protection 

 

2.4.8 Hazardous Chemical Substances (HCS) 

 

2.4.9 Asbestos        

 

2.5 Plant and Machinery        

 

2.5.1 Construction Plant 

 

2.5.2 Vessels under Pressure (Gas bottles including Operations) 
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2.5.3 Fire Extinguishers and Fire Fighting Equipment 

 

2.5.4 Hired Plant and Machinery      

 

2.5.5 Scaffolding / Working on Heights 

 

2.5.6 Falsework for Structures 

 

2.5.7 Lifting Machine and Tackle      

 

2.5.8 Ladders and Ladder work 

 

2.5.9 General Machinery 

 

2.5.10 Portable Electrical Tools / Explosive Power Tools   

 

2.5.11 High Voltage Electrical Equipment (Not maintained by CDC) 

 

2.5.12 Public Health and Safety 

 

2.5.13 Night Work 

 

2.5.14 Facilities for Safekeeping and Eating Areas (Mess Area) for workers 

 

2.5.15 Transport of Workers 

 

2.6 Occupational Health        

2.6.1 Occupational Hygiene 

 

2.6.2 Welfare Facilities 

 

2.6.3 Alcohol and Other Drugs 

 

3.       Annexure A           

        

Task Completion Form 

 

4. Annexure B           

        

Principal Contractor’s Responsible Persons     

 

5.          Annexure C          

Other Requirements 

 

6. Annexure D         

 

Initial Hazard Identification and Risk Assessment 

 

7. Annexure E         

 

Acknowledgement of Receipt of Document 
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1. INTRODUCTION AND BACKGROUND 

 

 

1.1 Background to the Pre-construction Health and Safety Specification 

 

The Construction Regulations (2014) place the onus on the Client to prepare a pre-construction health & safety specification, 

highlighting all risks not successfully eliminated during design. 

 

1.2 Purpose of the Pre-construction Health and Safety Specification 

 

To assist in achieving compliance with the Occupational Health & Safety Act 85/1993 and the now promulgated Construction 

Regulations (2014) in order to reduce incidents and injuries.  This pre-construction specification shall act as the basis for the drafting 

of the construction phase health & safety plan. 

 

The pre-construction specification sets out the requirements to be followed by the Principal Contractor and other Contractors so that 

the health & safety of all persons potentially at risk may receive the same priority as other facets of the project e.g. cost, programme, 

environment, etc. 

 

1.3 Implementation of the Pre-construction Health and Safety Specification 

 

This specification forms an integral part of the contract, and the Contractor is required to use it at pre-tender phase when drawing up 

its project-specific construction phase health & safety plan.  The Principal Contractor shall forward a copy of this specification to all 

Contractors at their bidding stage so that they can in turn prepare health & safety plans relating to their operations.  

 

2. PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION  

 

2.1 Scope 

 

This Specification covers the requirements for eliminating and mitigating incidents and injuries on the particular project 

 

The scope also addresses legal compliance, hazard identification and risk assessment, risk control, and promoting a health and safety 

culture amongst those working on the project.  The specification also makes provision for the protection of those persons other than 

employees.  

 

2.2 Interpretations 

 

2.2.1 Application 

 

This specification is a compliance document drawn up in terms of South African legislation and is therefore binding.  It must be read 

in conjunction with relevant legislation as noted previously. 

 

2.2.2 Definitions 

 

The definitions as listed in the Occupational Health & Safety Act 85/1993 and Construction Regulations (2014) shall apply. 

 

 

2.3 Minimum Administrative Requirements 

 

2.3.1 Notification of Intention to Commence Construction Work 

 

The Contractor shall notify the Provincial Director of the Department of Labour in writing before construction work commences.  A copy 

of this notification must be forwarded to the Client on appointment. 

 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime              Page 29 of 170 

 

2.3.2 Assignment of Contractor’s Responsible Persons to Supervise Health and Safety on Site 

 

The Contractor shall submit supervisory appointments as well as any relevant appointments in writing (as stipulated by the OHSA and 

Construction Regulations), prior to commencement of work.  Proof of competency must be included.  See annexure B. 

 

2.3.3 Competency for Contractor’s Appointed Competent Persons 

 

Contractors’ competent persons for the various risk management portfolios shall fulfil the criteria as stipulated under the definition of 

Competent in accordance with the Construction Regulations (2014).  Proof of competence for the various appointments must be 

included. 

 

2.3.4 Compensation of Occupational Injuries and Diseases Act 130 of 1993 (COIDA) 

 

The Principal Contractor shall submit a letter of good standing with its Compensation Insurer to the Client as proof of registration.  

Contractors shall submit proof of registration to the Principal Contractor before they commence work on site. 

 

2.3.5 Occupational Health and Safety Policy 

 

The Principal Contractor and all Contractors shall submit a Health and Safety Policy signed by their Chief Executive Officer.  The 

Policy must outline objectives and how they will be achieved and implemented by the Company / Contractor. 

 

2.3.6 Health and Safety Organogram 

 

The Principal Contractor and all Contractors shall submit an organogram, outlining the Health and Safety Site Management Structure 

including the relevant appointments/competent persons.  In cases where appointments have not been made, the organogram shall 

reflect the intended positions.  The organogram shall be updated when there are any changes in the Site Management Structure. 

 

2.3.7 Preliminary Hazard Identification and Risk Assessment and Progress Hazard Identification and Risk Assessment 

 

The Contractor shall cause a hazard identification to be performed by a competent person before commencement of construction 

work, and the assessed risks shall form part of the construction phase health and safety plan submitted for approval by the Client.  

The risk assessment must include; 

a) A list of hazards identified as well as potentially hazardous tasks; 

b) A documented risk assessment based on the list of hazards and tasks; 

c) A set of safe working procedures (method statements) to eliminate, reduce and/or control the risks assessed; 

d) A monitoring and review procedure of the risks assessment as the risks change. 

 

The Principal Contractor shall ensure that all Contractors are informed, instructed and trained by a competent person regarding any 

hazards, risks and related safe work procedures before any work commences and thereafter at regular intervals as the risks change 

and as new risks develop. 

 

The Principal Contractor shall be responsible for ensuring that all persons who could be negatively affected by its operations are 

informed and trained according to the hazards and risks and are conversant with the safe work procedures, control measures and 

other related rules (tool box talk strategy to be implemented). 

 

2.3.8 Health and Safety Representative(s) 

 

The Principal Contractor and all Contractors shall ensure that where required Health and Safety Representative(s) are appointed under 

consultation and trained to carry out their functions.  The appointment must be in writing.  The Health and Safety Representative shall 

carry out regular inspections, keep records and report all findings to the Responsible Person forthwith and at health & safety meetings 

2.3.9 Health and Safety Committees 
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The Principal Contractor shall ensure that project health and safety meetings are held monthly and minutes are kept on record.  

Meetings must be organised and chaired by the Principal Contractor’s Responsible Person.  All Contractors’ Responsible Persons and 

Health & Safety Representatives shall attend the monthly health & safety meetings.  Contractors shall also have their own internal 

health & safety committees in accordance with the OHS Act 85/1993 and minutes of their meetings shall be forwarded to the Principal 

Contractor on a monthly basis. 

 

2.3.10 Health and Safety Training 

 

2.3.10.1  Induction 

  

The Principal Contractor shall ensure that all site personnel undergo a risk-specific health & safety induction training session 

before starting work.  A record of attendance shall be kept in the health & safety file.  A suitable venue must be supplied 

to house this training.  

 

2.3.10.2  Awareness 

 

The Principal Contractor shall ensure that, on site, periodic toolbox talks take place at least once per week.  These talks 

should deal with risks relevant to the construction work at hand.  A record of attendance shall be kept in the health & safety 

file.  All Contractors have to comply with this minimum requirement. 

 

2.3.10.3  Competency 

 

All competent persons shall have the knowledge, experience, training, and qualifications specific to the work they have been 

appointed to supervise, control, carry out.  This will have to be assessed on a regular basis e.g. periodic audits by the Client, 

progress meetings, etc.  The Principal Contractor is responsible to ensure that competent Contractors are appointed to carry 

out construction work. 

 

2.3.11 General Record Keeping 

 

The Principal Contractor and all Contractors shall keep and maintain Health and Safety records to demonstrate compliance with this 

Specification, with the OHS Act 85/1993; and with the Construction Regulations (2014).  The Principal Contractor shall ensure that all 

records of incidents/accidents, training, inspections, audits, etc. are kept in a health & safety file held in the site office.  The Principal 

Contractor must ensure that every Contractor opens its own health & safety file, maintains the file and makes it available on request. 

 

2.3.12 Health & Safety Audits, Monitoring and Reporting 

 

The Client shall conduct monthly health & safety audits of the work operations including a full audit of physical site activities as well as 

an audit of the administration of health & safety.  The Principal Contractor is obligated to conduct similar audits on all Contractors 

appointed by it.  Detailed reports of the audit findings and results shall be reported on at all levels of project management 

meetings/forums.  Copies of the Client audit reports shall be kept in the Primary Project Health & Safety File while the Principal 

Contractor audit reports shall be kept in their file, a copy being forwarded to the Client.  Contractors have to audit their sub-contractors 

and keep records of these audits in their health & safety files, available on request. 

 

2.3.13 Emergency Procedures 

 

The Principal Contractor shall submit a detailed Emergency Procedure for approval by the Client prior to commencement on site.  The 

procedure shall detail the response plan including the following key elements: 

• List of key competent personnel; 

• Details of emergency services; 

• Actions or steps to be taken in the event of the specific types of emergencies; 

• Information on hazardous material/situations. 
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Emergency procedure(s) shall include, but shall not be limited to, fire, spills, accidents to employees, use of hazardous substances, 

bomb threats, major incidents/accidents, etc.  The Principal Contractor shall advise the Client in writing forthwith, of any emergencies, 

together with a record of action taken.  A contact list of all service providers (Fire Department, Ambulance, Police, Medical and Hospital, 

etc) must be maintained and available to site personnel. 

 

2.3.14 First Aid Boxes and First Aid Equipment 

 

The Principal Contractor and all Contractors shall appoint in writing First Aider(s).  The appointed First Aider(s) are to be sent for 

accredited first aid training.  Valid certificates are to be kept on site.  The Principal Contractor shall provide an on-site First Aid Station 

with first aid facilities, including first aid boxes adequately stocked at all times.  All Contractors with more than 5 employees shall supply 

their own first aid box.  Contractors with more than 10 employees shall have a trained, certified first aider on site at all times. 

 

2.3.15 Accident / Incident Reporting and Investigation 

 

Injuries are to be categorised into first aid; medical; disabling; and fatal.  The Principal Contractor must stipulate in its construction 

phase health & safety plan how it will handle each of these categories.  When reporting injuries to the Client, these categories shall be 

used.  All injuries shall be investigated by the Principal Contractor, with a report being forwarded to the Client forthwith.  All Contractors 

have to report on the 4 categories of injuries to the Principal Contractor at least monthly.  The Principal Contractor must report all 

injuries to the Client in the form of a detailed injury report at least monthly.  

 

2.3.16 Hazards and Potential Situations 

 

The Principal Contractor shall immediately notify other Contractors as well as the Client of any hazardous or potentially hazardous 

situations that may arise during performance of construction activities. 

 

2.3.17 Personal Protective Equipment (PPE) and Clothing 

 

The Principal Contractor shall ensure that all workers are issued and wear hard hats, safe footwear and overalls.  The Principal 

Contractor and all Contractors shall make provision and keep adequate quantities of SABS approved PPE on site at all times.  The 

Principal Contractor shall clearly outline procedures to be taken when PPE or Clothing is: 

• Lost or stolen; 

• Worn out or damaged. 

The above procedure applies to Contractors and their Sub-contractors, as they are all Employers in their own right. 

 

2.3.18 Occupational Health and Safety Signage 

 

The Contractor shall provide adequate on-site OHS signage.  Including but not limited to:  ‘no unauthorised entry’, ‘report to site office’, 

‘site office’, ‘beware of overhead work’, ‘hard hat area’.  Signage shall be posted up at all entrances to site as well as on site in strategic 

locations e.g. access routes, stairways, entrances to structures and buildings, scaffolding, and other potential risk areas/operations. 

 

2.3.19 Permits 

 

Permits may include the following: 

• Use of Explosives and Blasting 

• Work for which a fall prevention plan is required 

• Use of cradles 

 

 

2.3.20 Contractors and Sub-contractors 

 

The Principal Contractor shall ensure that all Contractors under its control comply with this Specification, the OHS Act 85/1993, 

Construction Regulations (2014), and all other relevant legislation that may relate to the activities directly or indirectly.  The Contractor, 

when appointing other Contractors as ‘Sub-contractors’, shall mutatis mutandis ensure compliance. 
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2.3.21 Incentives and Penalties 

 

Certain incentives will be provided for ongoing compliance to the provisions of the construction phase health & safety plan submitted 

by the Principal Contractor. 

 

Penalties will be implemented for ongoing non-compliance to the provisions of the construction-phase health & safety plan as submitted 

by the Principal Contractor. 

2.4  

2.5 Physical Requirements 

 

2.4.1 Demolition Work 

 

Prior to any demolition work being carried out, the Principal Contractor shall submit a safe working procedure and a detailed 

engineering survey for approval by the Client.  Acceptance will then be issued to the Principal Contractor to proceed with the demolition 

work.  The Principal Contractor shall ensure that demolition work complies with the Construction Regulations (2014). 

 

2.4.2 Excavations, Shoring, Dewatering or Drainage 

 

The Principal Contractor and any relevant Contractors shall make provision in their tender for shoring, dewatering or drainage of any 

excavation as per this specification.   

The Contractor shall make sure that: 

a) The excavations are inspected before every shift and a record is kept; 

b) Safe work procedures have been communicated to the workers;  

c) The safe work procedures are enforced and maintained by the Contractor’s Responsible Persons at all times; 

d) The requirements as per section 13 of the Construction Regulations are adhered to. 

 

2.4.3 Edge Protection and Penetrations 

 

The Principal Contractor must ensure that all exposed edges and openings are guarded and demarcated at all times until permanent 

protection has been erected.  The Principal Contractor’s risk assessment must include these items.  E.g. protection of decking edges, 

finished floor slab edges, stairways, floor penetrations, lift shafts, and all other openings and areas where a person may fall. 

 

2.4.4 Explosives and Blasting 

 

The Principal Contractor shall ensure that the use of explosives and blasting (where required) be undertaken by a competent 

Contractor.  A Safe Work Procedure (SWP) must be submitted to the Client for approval before commencement of blasting work.  The 

Client will issue a permit to authorise the operation. 

 

2.4.5 Piling  

 

The Contractor shall ensure that piling is undertaken by a competent Contractor.  A SWP shall be submitted to the Client for approval 

before commencement of this work. 

 

2.4.6 Stacking of Materials 

 

The Principal Contractor and other relevant Contractors shall ensure that there is an appointed staking supervisor and all materials, 

formwork and all equipment is stacked and stored safely. 

2.4.7 Speed Restrictions and Protection 

 

The Principal Contractor shall ensure that all persons in its employ, all Contractors, and all those that are visiting the site are aware 

and comply with the site speed restriction(s),especially in big 5 game reserves. Separate vehicle and pedestrian access routes shall 

be provided, maintained, controlled, and enforced.   
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2.4.8 Hazardous Chemical Substances (HCS) 

 

The Principal Contractor and other relevant Contractors shall provide the necessary training and information regarding the use, 

transport, and storage of HCS.  The Principal Contractor shall ensure that the use, transport, and storage of HCS is carried out as 

prescribed by the HCS Regulations.  The Contractor shall ensure that all hazardous chemicals on site have a Material Safety Data 

Sheet (MSDS) on site and the users are made aware of the hazards and precautions that need to be taken when using the chemicals.  

The First Aiders must be made aware of the MSDS and how to treat HCS incidents appropriately. 

 

2.4.9 Asbestos 

 

Not applicable 

 

2.5 Plant and Machinery 

  

2.5.1 Construction Plant 

 

“Construction Plant” includes all types of plant including but not limited to, cranes, piling rigs, excavators, road vehicles, and all lifting 

equipment.  

 

The Principal Contractor shall ensure that all such plant complies with the requirements of the OHS Act 85/1993 and Construction 

Regulations (July 2014).  The Principal Contractor and all relevant Contractors shall inspect and keep records of inspections of the 

construction plant used on site.  Only authorised/competent persons are to use machinery under proper supervision.  Appropriate PPE 

and clothing must be provided and maintained in good condition at all times. 

 

2.5.2 Pressure Equipment Regulations and Gas Bottles  

 

The Principal Contractor and all relevant Contractors shall comply with the Vessels under Pressure Regulations, including: 

• Providing competency and awareness training to the operators; 

• Providing PPE or clothing; 

• Inspect equipment regularly and keep records of inspections; 

• Providing appropriate fire fighting equipment (Fire Extinguishers) on hand. 

 

2.5.3 Fire Extinguishers and Fire Fighting Equipment 

 

The Principal Contractor and relevant Contractors shall provide adequate, regularly serviced fire fighting equipment located at strategic 

points on site, specific to the classes of fire likely to occur.  The appropriate notices and signs must be posted up as required.  

 

2.5.4 Hired Plant and Machinery 

 

The Principal Contractor shall ensure that any hired plant and machinery used on site is safe for use.  The necessary requirements as 

stipulated by the OHS Act 85/1993 and Construction Regulations (2014) shall apply.  The Principal Contractor shall ensure that 

operators hired with machinery are competent and that certificates are kept on site in the health & safety file.  All relevant Contractors 

must ensure the same. 

 

2.5.5 Scaffolding / Working at Heights  

 

Working at heights includes any work that takes place in an elevated position.  The Contractor must submit a risk-specific fall prevention 

plan in accordance with the Construction Regulations (2014) before this work is undertaken.  The fall prevention plan must be approved 

by the Client before work may commence, and a permit to operate will be issued. 

 

2.5.6 Formwork and Support work for Structures 
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The Principal Contractor shall ensure that the provisions of section 10 of the Construction Regulations (2014) are adhered to.  These 

provisions must include but not be limited to ensuring that all equipment used is examined for suitability before use; that all formwork 

and support work is inspected by a competent person immediately before, during and after placement of concrete or any other imposed 

load and thereafter on a daily basis until the formwork and support work has been removed.  Records of all inspections must be kept 

in a register on site. 

 

2.5.7 Lifting Machines and Tackle 

 

The Principal Contractor and all Contractors shall ensure that lifting machinery and tackle is inspected before use and thereafter in 

accordance with the Driven Machinery Regulations and the Construction Regulations (section 22).  There must be a competent lifting 

machinery and tackle inspector who must inspect the equipment daily or before use, taking into account that: 

• All lifting machinery and tackle has a safe working load clearly indicated; 

• Regular inspection and servicing is carried out; 

• Records are kept of inspections and of service certificates; 

• There is proper supervision in terms of guiding the loads that includes a trained banksman to direct lifting operations 

and check lifting tackle; 

• The tower crane bases have been approved by an engineer; 

• The operators are competent as well as physically and psychologically fit to work and in possession of a medical 

certificate of fitness to be available on site. 

 

2.5.8 Ladders and Ladder Work 

 

The Principal Contractor shall ensure that all ladders are inspected monthly, are in good safe working order, are the correct height for 

the task, extend at least 1m above the landing, fastened and secured, and at a safe angle.  Records of inspections must be kept in a 

register on site.  Contractors using their own ladders must ensure the same. 

 

2.5.9 General Machinery 

 

The Principal Contractor and relevant Contractors shall ensure compliance with the Driven Machinery Regulations, which include 

inspecting machinery regularly, appointing a competent person to inspect and ensure maintenance, issuing PPE or clothing, and 

training those who use machinery  

 

2.5.10 Portable Electrical Tools and Explosive Powered Tools 

 

The Contractor shall ensure that use and storage of all explosive powered tools and portable electrical tools are in compliance with 

relevant legislation. The Contractor shall ensure that all electrical tools, electrical distribution boards, extension leads, and plugs are 

kept in safe working order.  Regular inspections and toolbox talks must be conducted to make workers aware of the dangers and 

control measures to be implemented e.g., personal protection equipment, guards, etc. 

The Contractor shall consider the following: 

• A competent person undertakes routine inspections and records are kept; 

• Only authorised trained persons use the tools; 

• The safe working procedures apply; 

• Awareness training is carried out and compliance is enforced at all times; and 

• PPE and clothing is provided and maintained. 

• A register indicating the issue and return of all explosive round; 

• Signs to be posted up in the areas where explosive powered tools are being used. 

 

2.5.11 High Voltage Electrical Equipment 

 

No high voltage electrical equipment is present on, under or above the construction area. 

 

2.5.12 Public and Site Visitor Health & Safety 
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The Principal Contractor shall ensure that every person working on or visiting the site, as well as the public in general, shall be made 

aware of the dangers likely to arise from site activities, including the precautions to be taken to avoid or minimise those dangers.  

Appropriate health and safety notices and signs shall be posted up, but shall not be the only measure taken. 

 

Both the Client and the Principal Contractor have a duty in terms of the OHS Act 85/1993 to do all that is reasonably practicable to 

prevent members of the public and site visitors from being affected by the construction activities.   

 

Site visitors must be briefed on the hazards and risks they may be exposed to and what measures are in place or should be taken to 

control these hazards and risks.  A record of these ‘inductions’ must be kept on site in accordance with the Construction Regulations. 

 

2.5.13 Night Work 

 

The Principal Contractor must ensure that adequate lighting is provided to allow for work to be carried out safely. 

 

2.5.14 Transport of Workers 

 

The Principal Contractor and other Contractors shall not: 

• Transport persons together with goods or tools unless there is an appropriate area or section to store them; 

• Transport persons in a non-enclosed vehicle, e.g. truck; there must be a proper canopy (properly covering the back 

and top) with suitable sitting area.  Workers shall not be permitted to stand or sit at the edge of the transporting 

vehicle. 

• Transport workers in bakkies unless they are closed/covered and have the correct number of seats for the 

passengers. 

 

2.6 Occupational Health 

 

2.6.1 Occupational Hygiene 

 

Exposure of workers to occupational health hazards and risks is very common in any work environment, especially in construction.  

Occupational exposure is a major problem and all Contractors must ensure that proper health and hygiene measures are put in place 

to prevent exposure to these hazards.  Prevent inhalation, ingestion, absorption, and noise induction.  Site-specific health risks are 

tabled in Annexure C e.g. cement dust, wet cement, wood-dust, noise, etc.  

 

2.6.2 Welfare Facilities 

 

The Principal Contractor must supply Sufficient toilets (1 toilet per 30 workers), showers (1 for every 15 workers), changing facilities, 

hand washing facilities, soap, toilet paper, and hand drying material must be provided.  Waste bins must be strategically placed and 

emptied regularly.  Safe, clean storage areas must be provided for workers to store personal belongings and personal protective 

equipment.  Workers should not be exposed to hazardous materials/substances while eating and must be provided with sheltered 

eating areas. 

 

2.6.3 Alcohol and other Drugs 

No alcohol and other drugs will be allowed on site.  No person may be under the influence of alcohol or any other drugs while on the 

construction site.  Any person on prescription drugs must inform his/her superior, who shall in turn report this to the Principal Contractor 

forthwith.  Any person suffering from any illness/condition that may have a negative effect on his/her safety performance must report 

this to his/her superior, who shall in turn report this to the Principal Contractor forthwith.  Any person suspected of being under the 

influence of alcohol or other drugs must be sent home immediately, to report back the next day for a preliminary inquiry.  A full 

disciplinary procedure must be followed by the Contractor concerned and a copy of the disciplinary action must be forwarded to the 

Principal Contractor for his records. 

PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION (HSS) 
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ANNEXURE A 

 

 

The Principal Contractor and Contractors must submit proof of compliance with Annexure A with the construction phase H&S 

plan where applicable. 

 

HSS 

Item 

No. 

Requirement OHSA Requirement Submission Date 

2.3.1 Notification of Intention to Commence 

Construction / Building Work 

Complete Schedule 1 

(Construction Regulations) 

Before commencement on site 

2.3.2 Assignment of Responsible Person to 

Supervise Construction Work 

All relevant appointments, as per 

OHS Act and Construction Regs. 

Before commencement on site 

2.3.3 Competence of Responsible Persons Client Requirement & OHS Act Together with H&S plan 

2.3.4 Compensation of Occupational Injuries and 

Diseases Act (COIDA) 130 of 1993 

COIDA Requirement Together with H&S plan 

2.3.5 Occupational Health and Safety Policy OHS Act Together with H&S plan 

2.3.6 Health and Safety Organogram Client Requirement Together with H&S plan 

2.3.7 Initial Hazard Identification and Risk 

Assessment based on the Client’s 

assessment 

 Construction Regs. Together with H&S plan 

2.3.8 Health and Safety Representative OHS Act Submit as soon as there are more 

than 20 employees on site 

 Other   

 

ASSIGNMENT OF PRINCIPAL CONTRACTOR’S RESPONSIBLE PERSONS 

 

 

                                            ANNEXURE B 

 

 

The Principal Contractor shall make the following appointments according to the initial risk assessment:  (further appointments 

could become necessary as project progresses) 

 

Appointment 

 

OHSA 

Reference 

Requirement 

CEO Assignee Section 16(2) A competent person to assist with the on-site H&S overall responsibility – 

Contractor’s Responsible Person 

Construction Work 

Supervisor 

CR 8.7 A competent person to supervise and be responsible of Health & Safety 

related issues on site.  The person is appointed to assist the CEO with his/ 

her overall duties. 

Subordinate Construction 

Work Supervisors 

CR 8.8 A competent person to assist with daily supervision of construction / building 

work.  The person assists the Construction Work Supervisor. 

Health & Safety 

Representative(s) 

Section 17 A competent person(s) to inspect H&S in reference to plant, machinery and 

Health & Safety of persons in the workplace. 

Health & Safety Committee 

Member(s) 

Section 19 A competent person(s) representing the employer to assist with the on site 

Health & Safety matters. 

Incident Investigator GAR 8 A competent person to investigate incidents / accidents on site and could be: 

• The employer 

• H&S Representative 

• Designated person 

• Member of the H&S Committee 
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Risk assessment co-

ordinator 

CR 9 A competent person to co-ordinate all risk assessments on behalf of the 

Principal Contractor.  The same applies to Contractors. 

Fall protection plan co-

ordinator 

CR 10 A competent person to prepare & amend the fall protection plan. 

First Aiders GSR 3 A qualified person to address all on site first aid cases. 

Machinery Inspector GSR 2.1 A competent person to supervise machinery. 

Lifting machine & equipment 

inspector 

DMR 18 A competent person to inspect lifting machines, equipment & tackle. 

Scaffolding Inspector SABS 085 A competent person to inspect scaffolding before use and every time after 

bad weather, etc. 

Scaffolding erector GSR 13D A competent person to erect scaffolding. 

 

Scaffolding supervisor SABS 085 A competent person to supervise scaffolding. 

Formwork & support work 

inspector 

CR 12 A competent person to inspect formwork & support work. 

 

Excavation Inspector CR 13 A competent person to inspect excavation work and ensure that approved 

safe working procedures. Are followed at all times. 

Ladder Inspector GSR 13A A competent person to inspect ladders daily and ensure they are safe for 

use, keeping monthly record. 

Stacking Supervisor CR 28 A competent person to supervise all stacking and storage operations. 

 

Explosive powered tools 

inspector/supervisor 

CR 21 A competent person to inspect & clean the tool daily and controlling all 

operations thereof. 

Temporary electrical 

installations supervisor 

CR 24 A competent person to control all temporary electrical installations. 

 

Fire-fighting equipment 

inspector 

CR 29 A competent person to inspect fire-fighting equipment. 

 

 

 

OTHER REQUIREMENTS 

 

 

ANNEXURE C 

 

 

The Principal Contractor shall comply but not be limited to the following requirements:  report on these to the Client at progress 

meetings or at least monthly which ever is sooner. 

 

What When Output Accepted by 

Client & date 

Induction training 

 

Every worker before 

he/she starts work. 

Attendance registers  

Awareness Training (Tool Box 

Talks) 

 

At least weekly Attendance registers  

Health & Safety Reports 

 

Monthly Report covering: 

• Incidents / accidents and 

investigations 

• Non conformances by employees & 

contractors 

• Internal & External H&S audit reports 
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Emergency procedures 

 

Ongoing evaluation of 

procedure 

Table procedure in writing as well as tel. 

numbers 

 

Risk assessment Updated and signed off 

at least monthly 

Documented risk assessment  

Safe work procedures Drawn up before 

workers are exposed to 

new risks 

Documented set of safe work procedures 

(method statements), updated and signed off. 

 

General Inspections 

 

Weekly & daily Report OHS Act compliance: 

• Scaffolding 

• Excavations 

• Formwork & support work 

• Explosive tools 

 

General Inspections 

 

Monthly • Fire fighting equipment 

• Portable electrical equipment 

• Ladders 

• Lifting equipment/slings 

 

List of contractors 

 

List to be updated 

weekly 

Table list, number of workers and Company 

tel. numbers 

 

Workman’s Compensation 

 

Ongoing Table a list of Contractors’ workman’s 

compensation proof of good standing. 

 

Construction site rules & 

Section 37.2 Manadatary 

Agreement 

Ongoing Table a report of all signed up Mandataries.  
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CONTRACTOR’S HEALTH AND SAFETY DECLARATION 

In terms of Clause 5 (h) of the OHSA 1993 Construction Regulations 2014 (referred to as “the Regulations” hereafter), a Contractor 

may only be appointed to perform construction work if the Employer is satisfied that the Contractor has the necessary competencies 

and resources to carry out the work safety in accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 

1993 Construction Regulations 2014 

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in detail. 

Declaration by Tenderer 

1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational Health and Safety Act No 85 

of 1993 (as amended by the Occupational Health and Safety Amendment Act No181 of 1993), and the OHSA 1993 

Construction Regulations 2014. 

2. I hereby declare that my company has the competence and the necessary resources to safely carry out the construction work 

under this contract in compliance with the Construction Regulations and the Employer’s Health and Safety Specifications. 

3. I propose to achieve compliance with the Regulations by one of the following: 

a) From my own competent resources as detailed in 4(a) hereafter: …………….*Yes/No 

b) From my own resources still to be appointed or trained until competency is achieved, as detailed in 4(b) hereafter: 

……………………………………….    *Yes/No 

c) From outside sources by appointment of competent specialist subcontractors as detailed in 3(c) hereafter: 

………………………………………………………….     *Yes/No 

(*= delete whatever is not applicable) 

4. Details of resources I propose: 

(Note: Competent resources shall include safety personnel such as a construction supervisor and construction safety officer as defined 

in Regulation 8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as applicable to this contract) 

a) Details of the competent and qualified key persons from my company’s own resources, who will form part or the 

contract team: 

NAMES OF COMPETENT 

PERSONS 

POSITIONS TO BE FILLED BY COMPETENT 

PERSONS 

  

  

  

  

  

  

 

(b)Detail of training of persons from my company’s own resources (or to be hired) who still 

have  to be trained to achieve the necessary competency: 

(i) By whom will training be provided?  ………………………………………………………………………………………………  

(ii) When will training be undertaken? ................................................................................................... 

(iii) List the positions to be filled by persons to be trained or hired: …………………………………………………… 

…………………………………………………………………………………………………………………………………………………………

… 

…………………………………………………………………………………………………………………………………………………………

… 

(c)  Details of competent resources to be appointed as subcontractors if competent persons cannot be supplied from own company: 

Name of proposed subcontractors: 

…………………………………………………………………………………………………….……………………………………………………

……………………………………………………………………………………………………….…………………………………………………

…………………………………………………………………………………………………………. 

5.  I hereby undertake, if my tender is accepted, before commencement of the works under the contract, a suitable and sufficiently 

documented Health and Safety Plan in accordance with Regulation 7(1) of the Construction Regulations, which plan shall be subject 

to approval by the Employer. 

6.  I confirm that copies of my company’s approved Health and safety plan, the employer’s safety specifications as well as the OHSA 
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1993 Construction Regulations 2014 will be provided on site and will at all times be available for inspection by the contractor’s 

personnel, the Employer’s personnel, the Engineer, Visitors, and officials and inspectors of the Department of Labour. 

7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule of quantities to cover the 

cost of all resources, action, training and all health and safety measures envisaged in the OHSA 1993 Construction Regulations 

(Regulation 33) for failure on the Contractor’s part to comply with the provisions of the Act and the Regulations. 

8. I agree that my failure to complete and execute this declaration to the satisfaction of the employer will mean that I am unable to 

comply with the requirements of the OHSA 1993 Construction Regulations 2014, and accept that my tender will be prejudiced and 

may be rejected at the discretion of the Employer. 

 

SIGNATURE: …………………………………………………                          DATE: ………………………………………………… 

(Of person authorised to sign on behalf of the Tenderer) 
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EZEMVELO KZN WILDLIFE CONTRACTOR STANDING ORDERS 

 

The following are the Contractor standing orders for the all the reserves, parks and resorts within Ezemvelo KZN Wildlife as they 

pertain to contractors that work within the borders of the Ezemvelo KZN Wildlife their staff and visitors. 

 

TO: …………………………….            FROM: Project Manager 

 

DATE:  ……………………       Tender / Quotation Number: ……………………… 

 

1. FAUNA AND FLORA 

1. 1. All plants and animals inside the park are protected. Anyone found in possession of any plant or animal material, or interferes 

with any plant or animal, will be charged criminally. Plant or animal material includes bark, leaves, thorns, suckers, seeds and roots of 

any plant (excluding alien invasive species), as well as meat, feathers, eggs or egg shell, skin, hair, hoof, claw, tooth, bone or horn of 

any animal. This includes animals such as snakes and chameleons. 

1. 2. No contractor staff, sub contractors and their staff, suppliers or visitors may feed any wild animals. 

1. 3. Any trap or snare found in the reserve must be left alone and reported to the CM or Field Rangers immediately. 

1. 4. Any animal found in a snare is to be left alone and reported to the CM or Field Rangers immediately.  

1. 5. No contractor staff, sub contractors and their staff, suppliers or visitors may be in possession of any trap, weapon or snare at any 

time. 

1. 6. No fire wood may be collected from inside the reserve. 

 

2. FIRE 

2. 1. No open fires are permitted in the park for any reason and at any time.  

 

3. LITTER 

3. 1. No litter is to be left in the reserve; all litter is to be removed by the contractor to the municipal dump in Bergville. This includes 

cement bags, plastic packets, boxes, building rubble, solid waste and all other rubbish.  

3. 2. Contractor staff found littering or ignoring litter whether theirs or not, will be removed from the park with immediate effect. 

 

4. LIQUID WASTE AND SEWERAGE 

4. 1. The provision of chemicals toilets is the responsibility of the contractor. 

4. 2. No contractor staff, sub contractors and their staff and suppliers will be permitted to use the toilets in the staff quarters or anywhere 

else within the park. 

4. 3. Contractor staff, sub contractors and their staff and suppliers found urinating or defecating anywhere in the park will be removed 

from the park with immediate effect. 

4.4. No contractor staff, sub contractors and their staff and suppliers will be permitted to use the showers or baths in the staff quarters 

or anywhere else within the park. 

 

5. TOOLS AND EQUIPMENT 

5. 1. All tools and equipment are the property of the state. 

5. 2. No tools and equipment will be leant or borrowed to contractor staff, sub contractors and their staff and suppliers at any time. 

5. 3. Contractor staff, sub contractors and their staff and suppliers found near or in the workshop area without permission or a valid 

reason will be removed from the park and may be charged with trespassing. 

5. 4. Your personal items are your responsibility, should any of your personal items be destroyed or damaged due to fire, flood or any 

other reason, you will not be compensated for the loss of those items by EKZN Wildlife. 

 

6. ALCOHOL AND DRUGS 

6. 1. No contractor staff, sub contractors and their staff and suppliers are to be in possession of or under the influence of alcohol or 

illegal drugs whilst within the park. 

6. 2. No contractor staff, sub contractors and their staff and suppliers are to be in possession of illegal drugs on the reserve at any 

time. 

6. 3. Spot checks on contractor staff, sub contractors and their staff and suppliers for alcohol and drugs will be carried out routinely, 

this will include breathalyzer tests.  
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7. EKZN WILDLIFE STAFF LIVING QUARTERS 

7. 1. The staff living quarters and all residential infra-structure in Hillside Nature Reserve are out of bounds to contractor staff, sub 

contractors and their staff and suppliers. 

7. 2. The private properties are out of bounds to contractor staff, sub contractors and their staff and suppliers. 

7. 3. Contractor staff, sub contractors and their staff and suppliers found within any of these restricted areas will be removed from the 

park immediately and may be charged with trespassing. 

 

8. RESORTS AND VISITORS 

8. 1. No contractor staff, sub contractors and their staff and suppliers or may interfere with tourists or EKZN Wildlife staff at any time. 

8. 2. No contractor staff, sub contractors and their staff and suppliers or may enter the Resorts or curio shop/tea garden area at any 

time. 

 

9. ENTRY AND EXIT TO/FROM THE PARK 

9. 1. The main entrance gate opens at 06h00 every morning and closes at 18h00 every evening. 

9. 2. All contractor staff, sub contractors and their staff and suppliers that for some reason are on the park outside of these hours will 

respect these gate times. 

9. 3. No contractor staff, sub contractors and their staff and suppliers will be allowed to enter or exit the park outside of the official gate 

times. 

 

10. DISHONESTY 

10. 1. No contractor staff, sub contractors and their staff and suppliers may give, receive or attempt to give or receive any bribe or 

induce or attempt to induce any person to perform any corrupt act. 

10. 2. No contractor staff, sub contractors and their staff and suppliers may deliberately give untrue or misleading information or 

testimony, whether verbally or in writing. 

10. 3. No contractor staff, sub contractors and their staff and suppliers or may falsify or change a document with fraudulent intent or 

attempt to do so. 

10. 4. No contractor staff, sub contractors and their staff and suppliers may falsify any records or keep inaccurate records. 

 

11. AREA OF OPERATION 

11. 1. The area of operation for all contractor staff, sub contractors and their staff and suppliers will be the construction site and the 

entrance and exit road only. 

11. 2. Any contractor staff, sub contractors and their staff and suppliers found in any other area of the park without authority or a valid 

reason will be removed from the park immediately and may be charged with trespassing. 

 

12. GENERAL 

12. 1. Contractor staff, sub contractors and their staff and suppliers found fighting with each other will be removed from station with 

immediate effect. 

12. 2. Insubordination to the authority of the conservation manager of any form will not be tolerated. 

12. 3. Spot checks will be carried out randomly during the day. 

12. 4. No contractor staff, sub contractors and their staff and suppliers may be in possession of any weapon whilst on station. This 

includes firearms, knives, knob kierries or spears. 

12. 5. Movement on the park at night is prohibited. Contractor staff, sub contractors and their staff and suppliers found moving around 

at night with or without vehicles will be removed from the park immediately and charged with trespassing. 

12. 6. No contractor staff, sub contractors and their staff and suppliers are permitted to sell any products at any time including alcohol 

or drugs to any other person on station this includes EKZN Wildlife staff or members of the public. 

12. 7. No contractor staff is permitted to have visitors while living within the reserve during the course of the project.  

12. 8. Should the Contractor and contractor staff be found in contravention of any of the above mentioned rules they will no longer be 

permitted to live on site and will have to be commuted into the reserve every day at the Contractors expense.  
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13. DECLARATION. 

 

I the undersigned have read or have been explained the entire document “Ezemvelo KZN Wildlife contractor standing orders” 

and fully understand the contents of the said document. 

 

I fully understand that in signing this standing order I take full responsibility of my staff, suppliers, sub-contractors or any 

other persons or group associated with my business within the Hluhluwe Imfolozi Park. 

 

I fully understand that if I contravene any provisions of the contractor standing orders, I may be liable to face immediate 

eviction from the Park and or cancellation of the contract. 

 

 

 

Contractors name:   …………………………………...…  

  

Signature:    …………………………………….. 

 

Date:     ……………….……….…………… 

 

 

 

Witness: ………………..………….  

 Project Manager 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime              Page 44 of 170 

 

RESERVE RULES FOR CONTRACTORS 

 

1. No person may leave or enter the Protected Area after set Gate closing hours without authorisation from the Officer in Charger 

or responsible Park Manager (OIC) of the Protected Area.  The Gate opening and closing times may be seasonal and must be 

strictly adhered to.  

 

2. No person may enter or exit the Protected Area except through an agreed designated point but, irrespective of whether or not 

a designated point is used the person will be bound by these Rules. 

 

3. Should the Contractor wish to enter the Protected Area for business purposes after hours, this must be pre-arranged with the 

OIC of the Protected Area and the necessary authority obtained in advance.   There shall be no after-hours access for private 

purposes. 

 

4. Night driving in the Protected Area is prohibited unless on official business with appropriate prior authority from the OIC of the 

Protected Area. 

 

5. No vehicle may leave the designated roads without the express permission of the OIC of the Protected Area. 

 

6. Access to the Protected Area and construction sites within the Protected Area shall be by official work vehicles.  No children 

shall be permitted entry to the construction areas. 

 

7. All construction related activities must be conducted in accordance with the Reserve Rules, applicable legislation and the care 

due to a Protected Area.   

 

8. All Reserve Rules must be adhered to by contractors, subcontractors and staff (this includes behaviour, disturbance and 

access).  The lead contractor will be held responsible for subcontractors and their staff, although this does not prevent legal 

action being taken directly against the perpetrators.   

 

9. Staff and subcontractors may be refused entrance from the Protected Area should they fail to comply with the EMPr, Reserve 

Rules or relevant legislation.  

 

10. The principle of Minimum Tools applies within Protected Areas, both during construction work and rehabilitation work.  

Essentially this requires that the tools used are those that have the least impact on the environment.  The contractor must 

designate a list of materials and tools/equipment/machinery/vehicles to Ezemvelo prior to starting work on site.  

 

11. It must be clearly understood that the National Road Traffic Act applies to the Protected Area roads and will be enforced where 

necessary, in particular:   

o Non-licensed drivers will not be tolerated.  

o No person shall enter, drive or operate in the Protected Area, a motor vehicle that is not lawfully registered and 

licensed, in terms of the National Road Traffic Act (NRTA). 

 

12. No person shall enter with or operate any vehicle other than a vehicle that conforms to the dimensions and other requirements 

prescribed by Ezemvelo.  Special permission is required for construction type vehicles and the route to be followed may be 

specified in order to protect roads or avoid disturbance to visitors or particular species. 

 

13. Drive, park or stop in such a manner that it constitutes a nuisance, disturbance, inconvenience or danger to any other person, 

causes an obstruction, blocks the pathway of an emergency vehicle or causes damages of any kind including damage to plants. 

 

14. Tourists have right of way and every effort should be made not to inconvenience them by inconsiderate driving or speeding.  

Tourists reporting such incidents will have their complaints fully investigated and offenders will be held accountable. 

 

15. The maximum speed limit in the Reserve is 40 km/h unless indicated as a slower speed.   
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16. No-one is permitted to damage or potentially damage any road or property within the Protected Area without prior permission 

from the OIC of the Protected Area. 

 

17. No one may damage, hurt or endanger any animal, human being, plant or property of Ezemvelo KZN Wildlife. No animal or 

plant may be disturbed, removed or harmed.  No rocks may be defaced.  It is forbidden to feed the animals. 

 

18. Any person who causes any damage to any property within the Protected Area or to any animal or plant in the Protected Area 

shall be liable for the costs or repair or replacement of such property or the costs of treatment of such animal or plant.  In 

addition the offending person may be prosecuted. 

 

19. Littering and pollution is prohibited.  No person may discard any article, including cigarette ends, or refuse of whatever nature, 

except in receptacles and containers provided specifically for this purpose.  All other refuse or litter must be kept and removed 

from the Protected Area.  

 

20. Designated toilets must be provided and only these may be used for ablutions.  

 

21. No one may discard any burning object in any place where it may set fire to any other object or otherwise act in a manner likely 

to cause a fire other than where the making of a fire is specifically permitted.  No open fires are permitted and the use of gas 

must be by prior arrangement with the OIC of the Protected Area. 

 

22. No firearms will be permitted into the Protected Area.  Any person wishing to bring a firearm into the Protected Area or 

construction site must make prior arrangement with the OIC of the Protected Area. 

 

23. No animals are to be brought to site or into the Protected Area.  No pets are permitted.  

 

24. The consumption of alcohol is prohibited in all areas except booked accommodation and the designated, demarcated 

contractor’s accommodation units. 

 

25. Advertising or trading within the Protected Area is not allowed. 

 

26. Any person to whom special permission of any nature whatsoever may be granted to enter into or reside in the Protected Area 

shall, in addition to the provisions of the Act, the regulations and these rules, observe all instructions which the OIC may deem 

fit to issue in connection with such permission. 

 

27. Noise levels are to be kept to approved limits.  Machinery must use appropriate silencers and must be well maintained to reduce 

pollution. 

 

28. Night lighting must be appropriate and directed towards the construction works. 

 

29. No person shall stay or overnight in any part of the Protected Area at any place other than a resort or any other place designated 

by the Authority for such stay. 

 

30. Overnight security must be with the prior arrangement with the OIC of the Protected Area. 

 

31. Contractors and their staff and sub-contractors must remain within the designated construction sites and access routes at all 

times.   

 

32. No person shall fail to comply with a lawful instruction issued by the Authority or an officer while inside the Protected Area. 

 

33. Any person who persists in causing a nuisance to any other user of the Protected Area or who persists in disregarding the 

applicable regulations, rules, notices or lawful instructions of an officer may be required to leave the Protected Area and may 

be prohibited from re-entering the Protected Area. 
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GENERIC CONSTRUCTION PHASEENVIRONMENTAL MANAGEMENT PLAN (EMP) 

 

1.  PRINCIPLES 

 

This development is taking place within a proclaimed protected area, which is considered to be a sensitive site in terms of 

the National Environmental Management Act and is subject to stringent protective controls.  While construction activities 

can be disruptive and / or destructive by nature, it is essential that the impact of these activities in all protected areas is kept 

to a minimum.  This means that environmental and cultural heritage protection and rehabilitation measures must become 

priority components of all development projects within protected areas, and conflicts or decisions must be resolved in their 

favour. 

Therefore there are several general principles that form the basis of the EMP document for this proposed development and guide 

decisions.  These are as follows:- 

 

• To minimise and avoid damage to natural habitats, fauna and flora within the development area. 

 

• To take active measures to minimise soil loss due to both wind and water action from the development area. 

 

• To take active measures to manage potentially polluting activities and to prevent pollution of any sort both on the site and 

into the surrounding areas. 

 

• To minimise and avoid damage to identified cultural heritage features within the development area. 

 

• To minimise any disruptive impact that the development may have on visitors and on the sense of place of the protected 

area. 

 

2.  SITE PROTECTION MEASURES 

 

In order to comply with the above principles, the following broad guidelines are applicable: 

 

2.1  General 

 

a. All Reserve Rules must be adhered to by contractors, subcontractors and staff (this includes behaviour, disturbance and 

access.  The lead contractor will be held responsible for subcontractors and their staff.  Staff and subcontractors may be refused 

entrance from the protected area should they fail to comply with the EMP, Reserve Rules or relevant legislation.  

 

b. Open fires for heating and cooking shall only be permitted by agreement with Reserve and Camp Management, and only in 

designated areas at the staff accommodation.  Fires are not permitted on the site. 

 

c. Areas disturbed by construction activities must be minimised.  This will in turn reduce many of the construction related 

environmental impacts of the project and will also reduce rehabilitation requirements and costs. 
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d. Contractors and construction staff may in no way interfere with visitors to the protected area.  All interactions with visitors 

should be through the reserve management staff.  Visitors shall likewise not be permitted to enter the construction site without 

permission and suitable signage must be in place.  

 

e. All relevant safety precautions must be taken and emergency plans put in place to prevent damage or injury to humans and 

animals due to construction or related activities or structures.  

 

f. Construction programming and methods should be designed to minimise construction impacts on the surrounding 

environment. 

 

2.2  Site Establishment  

 

a. Areas for construction and related activities must be agreed upon by the relevant technical and ecological staff and roped off 

from the surrounding, undisturbed environments.  Access routes and storage areas must be similarly demarcated and 

adhered to. No movement or storage of materials, machinery or personnel shall be permitted in the surrounding natural areas.  

 

b. Routes for construction access and haul roads shall be existing paths and routes.  All contractors and construction staff, 

vehicles and materials movement shall be confined to these paths and roads. 

 

c. Site layout (including the contractors camp) must be designed to minimise impacts and risks to visitors to the protected area 

(such as visual or noise disturbance) and services (such as sanitation, waste and cooking facilities).  

 

d. All materials and machinery for construction or related activities are to be handled, stored, transported and maintained in 

accordance with the relevant regulations. No machinery is to be serviced on site.  

 

e. The Contractors and construction staff shall ensure that dust generation by construction and related activities, is kept to a 

minimum.  Roads and working surfaces should be maintained regularly and this may include spraying with water to damp 

down excess dust.  Water used for this purpose should not be in quantities great enough to generate run-off or cause erosion, 

nor contain pollutants. 

 

f. Contractors and construction staff shall ensure that the site is kept clean and tidy at all times.  All designated working areas 

shall be cleared of all waste materials, be they rubble, building scraps, domestic or industrial wastes. 

 

2.3  Vegetation and Animals 

 

a. Contractors and construction staff may in no way interfere with the natural vegetation, animals or surroundings.   Any 

components of the natural environment that may be disturbed for construction related purposes must be specified and agreed 

to by reserve management or the regional ecologist. 

 

b. Burning of vegetation including tree trunks and stumps cut during site clearing and establishment shall not be permitted unless 

specifically authorised by the Reserve Management and Regional Ecologist.  All cut vegetation shall be removed to the local 
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landfill sites designated by the Regional Ecologist and Reserve Management.  Smaller, thorny material may be kept and used 

for brush packing and rehabilitation if appropriate. 

 

c. Plants within the designated development area shall only be moved or removed as authorised by the Regional Ecologist and 

these should be set out in a schedule for reference.  Any shrubs or trees of significant size shall be protected and permission 

obtained to cut or remove these as above.    Ideally these should also be marked with danger-tape. 

 

d. Removal, damage or disturbance of any plant outside the designated area is not permitted.  Gathering of firewood shall not be 

permitted. 

 

e. An alien plant control programme shall be put in place from the start of construction and all alien plants removed immediately.  

This must be a regular and managed programme until such time as natural vegetation has reclaimed previously disturbed areas.  

Alien plants should not be allowed to become established and build up a seed-bank in the soil, which will lead to more costly 

and longer term alien plant control programmes being required for the development. 

 

f. Animals resident within or moving through the designated area shall not be killed nor unnecessarily disturbed.  Should 

contractors or construction staff notice any sensitive species on site, Reserve Management or the Regional Ecologist should 

be alerted and the appropriate action as advised by these specialists, taken.   

 

2.4  Soils 

 

a. Topsoil must be conserved from all disturbed sites for use in rehabilitation. 

 

b. Topsoil stockpiles must not be compacted or allowed to exceed 1.5m in height. 

 

c. At all stages of the contract, erosion of bare soil, excavation surfaces and erosion of stockpiles shall be prevented by the 

application of appropriate erosion control measures (such a biddum cloth or berms). 

 

d. Stormwater drainage measures shall be constructed on access routes within the site.  Access routes must not result in or 

contribute to erosion. 

 

2.5  Wastes, Pollution and Nuisance 

 

a. All wastes (including pollutants, spills and spoil) arising from construction or related activities are to be handled, stored, 

transported and disposed of in accordance with the relevant regulations.  All efforts should be made to minimise, reclaim or 

recycle waste materials and no construction wastes may remain on site at the end of the contract period.  

 

b. Only a single day’s fuel requirements may be stored on the site at any time, with appropriate safety precautions.  These shal l 

be stored in a designated area with adequate pollution prevention and control measures (hardened surface area and bunding).  

Exceptions must be with the Reserve Manager’s permission. 

 

c. No waste of a solid, liquid or gaseous nature shall be allowed to pollute the site or the surrounding environment. 
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d. All waste emissions (hazardous, airborne, liquid and solid) from the construction site and related activities shall be kept within 

the limits of standards set in terms of the relevant national and local pollution legislation and regulations. 

 

e. Accidental pollution or spillage incidents shall be reported to the Regional Ecologist and Reserve Management immediately 

they occur and shall be cleaned up (to the satisfaction of the Regional Ecologist) by Technical Services staff.  Expert help or 

advice may be requested from Reserve Management or the Regional Ecologist.  Spills of over 200 litres shall be reported to 

the environmental authorities. 

 

f. Machinery shall be maintained so that excessive oil and fuel smoke is avoided.  This is in the interests of the long term care of 

such machinery as well.  Any item of machinery that breaks down must be removed to a suitable workshop for repairs and no 

drainage of lubricants or fuels shall be allowed on the construction site. 

g. Vehicle and plant maintenance shall only take place off-site and in areas demarcated for that purpose.  Should any fuel, oil, 

transmission or hydraulic fluid be spilled onto the soils on the construction site, this soil should be scraped up and placed in a 

suitable, non-permeable waste disposal container, provided for that purpose. The Regional Ecologist must be informed 

immediately and any additional steps to limit the impacts of the spill and protect the natural environment that are advised by 

him/her must be followed. 

 

h. All reasonable measures shall be taken to reduce air emissions in the form of dust, smoke and noxious gases.  These measures 

may include the dampening of road surfaces to reduce vehicular dust.  

 

i. Contractors and construction staff shall not be permitted to use any stream, river, wetland or other naturally occurring water 

body or source adjacent to or within the designated area for the purposes of bathing, washing of clothes, vehicles, the disposal 

of any type of waste, nor any construction related activities. 

 

j. All truck washing and washing of cement mixing and transporting vehicles and other equipment shall take place away from the 

site and watercourses.  This polluted water must be collected and directed through oil traps to settlement ponds.  Wastewater 

on the construction site may not be disposed of directly into drainage lines, streams, rivers, or onto the soils  and no polluted 

water shall be allowed to enter the natural environment without adequate treatment to purify it to an acceptable standard as 

directed by the Department of Water Affairs.  Any polluted water or cement sediments shall be collected and disposed of as 

instructed by the Regional Ecologist and Reserve Management. 

 

k. Refuse shall be collected and stored in demarcated areas, skips or suitable bins.  Waste disposal containers shall be placed at 

convenient locations throughout the site.  The containers must be designed to prevent refuse being blown out by the wind and 

must be scavenger-proof.  All food wastes should be removed from the site on a daily basis. 

 

l. All potentially hazardous waste generated at the site shall be removed and disposed of by qualified Technical staff, in a manner 

approved by the Regional Ecologist and Reserve Management. 

 

m. Appropriate directional and intensity settings aimed at minimising noise emitted from the construction site should be maintained 

on hooters and sirens, while adhering to safety standards.  Silencer units on plant and vehicles shall be maintained in good 

working order. 

 

n. Contractors and construction staff shall not unnecessarily make other noise (such as radios). 
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2.6 Reinstatement and Rehabilitation 

 

a. All areas disturbed by construction and related activities must be fully rehabilitated before the development is considered 

complete.  This would include alien plant control measures being applied and monitored. 

 

2.7 Monitoring and Auditing 

 

a. Monitoring should be conducted at regular intervals in the development project life-cycle.  Suitable staff (such as the Regional 

Ecologist together with the Reserve Manager) should conduct the monitoring and concerns and recommendations 

communicated to the project manager.  Significant concerns that fail to be addressed should be reported to Reserve 

Management and the Planning Division. 

   

b. A final construction audit should be conducted immediately before site handover.  Particular emphasis should be placed on the 

status of the site rehabilitation.   A copy of this audit to be forwarded to the Planning Division.  
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PART C1: AGREEMENT AND CONTRACT DATA 
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C1.1 FORM OF OFFER 
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Agreement 

OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of the following 

works: 

 

Roof Rehabilitation and Associated Works at Ndumo Game Reserve, Ezemvelo KZN Wildlife 

 

The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data and Addenda thereto 

as listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions of Tender and complies fully with 

the requirements of Clause F.3.13 in the Bid Data. 

By the representative of the Bidder, deemed to be duly authorized, signing this part of this Form of Offer and Acceptance,  the 

Bidder offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance with all its 

terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the Conditions 

of Contract identified in the Contract Data. 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 

 

Amount (in words): 

 

 

 

Amount in figures: R 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning 

one copy of this document to the Bidder before the end of the period of validity stated in the Tender Data,  whereupon the Bidder 

becomes the party named as the Contractor in the Conditions of Contract identified in the Contract Data. 

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable) 

 

 

 

OR 

 

 

 

AND WHO IS (if applicable): 

Trading under the name and style of: 

 

AND WHO IS: 

Represented herein, and who is duly authorised to do so, 

by: 

Note: 

 

A Resolution / Power of Attorney, signed by all the 

Directors / Members / Partners of the Legal Entity 

must accompany this Offer, authorising the 

Representative to make this offer. 

Mr/Mrs/Ms: 

In his/her capacity as: 

 

 

 

                          FORM OF OFFER AND ACCEPTANCE 

Company or Close Corporation: 

 

And: Whose Registration Number is: 

And: Whose Income Tax Reference Number is: 

 

 

Natural Person or Partnership: 

 

Whose Identity Number(s) is/are: 

Whose Income Tax Reference Number is/are: 
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SIGNED FOR THE BIDDER: 

   

Name of authorised representative Signature Date 

WITNESSED BY: 

   

Name of authorised representative Signature Date 
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  ACCEPTANCE (For Official use only) 

Bid no: EKZNW 04/2025/26 

By signing this part of this Form of Offer and Acceptance, the Employer identified below, accepts the Bidder’s offer.  

In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions 

of Contract identified in the Contract Data. Acceptance of the Bidder’s offer shall form an agreement between the 

Employer and the Bidder upon the terms and conditions contained in this Agreement and in the contract that is the 

subject of this Agreement. 

The terms of the contract, are contained in: 

 

Part 1 Agreement and Contract Data, (which includes this agreement) 

Part 2 Pricing data 

Part 3 Scope of work. 

Part 4 Site information 

 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4 above. 

 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as listed in 

the tender schedules as well as any changes to the terms of the Offer agreed by the Bidder and the Employer during 

this process of Offer and Acceptance, are contained in the Changes made to JBCC documentation attached to and 

forming part of this Agreement. No amendments to or deviations from said documents are valid unless contained in 

this Schedule, which must be duly signed by the authorised representative(s) of both parties. 

 

The Bidder shall within 10 days after receiving a completed copy of this Agreement, including the Changes made to JBCC 

documentation (if any), contact the Employer’s agent (whose details are given in the contract data) to arrange the 

delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the 

Conditions of Contract identified in the Contract Data at, or just after, the date this Agreement comes into effect . 

Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this Agreement. 

 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder receives 

one fully completed original copy of this document, including the Changes made to JBCC documentation (if any). 

Unless the Bidder (now Contractor) within five days of the date of such receipt notifies the Employer in writing of any 

reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding contract 

between the parties. 

 

For the Employer: 

    

Name of delegated signatory Signature Rank Date 

 

Name of Organisation: Ezemvelo KZN Wildlife 

Address of Organisation 

Office: 

 

1 Peter Brown Street, PIETERMARITZBURG, 3201 

WITNESSED BY: 

    

Name of witness Signature Rank Date 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 56 of 170 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C1.2 CONTRACT DATA 
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JBCC® 

The Joint Building Contracts Committee® NPC (JBCC®) is representative of building owners and developers, professional 

consultants and general and specialist contractors who contribute their knowledge and experience to the compilation of the 

JBCC® documents. The JBCC® documents portray the consensus view of the constituent members and are published in the 

interests of standardisation and good practice with an equitable distribution of contractual risk 

Application of JBCC® agreements 

The definitions contained in the JBCC® Principal Building Agreement apply to this document. A word or phrase in bold type in 

the text has the same meaning assigned to it in the definitions of such agreement. Where a word or phrase is not in bold 

type it has the meaning consistent with the context of its use 

This contract data contains changes made to the JBCC® Principal Building Agreement to suit Organs of State and other 

Public Sector Bodies’ requirements, as well as unique requirements applicable to the project and variables referred to in the 

JBCC® Principal Building Agreement and the JBCC® General Preliminaries. The information provided in this document is 

complete and accurate at the time of calling for tenders. Where additional information becomes available, all tenderers will 

be informed in writing. Reference to clause numbers in the JBCC® Principal Building Agreement are shown in [square 

brackets] in this contract data e.g. [3.2.1]. Spaces requiring information must be filled in, or marked as ‘not applicable’ but not 

left blank 

Where the contractor is appointed, the contract documents comprise the completed and signed Form of Offer and 

Acceptance, the signed JBCC® Principal Building Agreement, this completed contract data, the priced document, drawings, 

and other listed documents 

Endorsement of JBCC® agreements 

The JBCC® Edition 6.2 agreements have been endorsed by Construction Industry Development Board (CIDB) for use by 

Organs of State and other Public Sector Bodies 

Warning! 

The JBCC® Principal Building Agreement Edition 6.2 has been coordinated with the JBCC® Nominated/Selected 

Subcontract Agreement Edition 6.2, the JBCC® General Preliminaries and the JBCC® certificate forms and support 

documents. Forms from previous editions are not compatible with the JBCC® Principal Building Agreement Edition 6.2 

Persons entering into or preparing contracts using the JBCC® suite of contract agreements and support documents are 

warned of the dangers inherent in modifying any part of it 

 

Experience has shown that changes drafted by others, including members of the building professions, often have unintended 

results that may be prejudicial to either, or both, parties 

 

The Joint Building Contracts Committee® - NPC 

CONTRACT DATA 
For use by ORGANS OF STATE and other PUBLIC SECTOR BODIES 

Principal Building Agreement Edition 

6.2 - May 2018 
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Disclaimer 

While the JBCC® aims to ensure that its publications represent best practice it does not accept or assume any liability or 

responsibility for any events or consequences which derive from the use of JBCC® documents 

 

Copyright reserved 

The name ‘The Joint Building Contracts Committee® NPC’, the abbreviation JBCC®, the electronic version e-JBCC® and 

the JBCC® logo are registered trademarks. The JBCC® claims authorship of this work. All rights are reserved. No part of this 

publication may be reproduced, stored in any retrieval system or transmitted in any form or by any means, electronic, 

mechanical, photocopying, scanning, recording, or otherwise, without the prior permission in writing of the JBCC®. 

Unauthorised reproduction of the work is an infringement of the copyright. Judicial proceedings can and will be instituted to 

obtain relief and recovery of damages 

 

A PROJECT INFORMATION 

A 1.0 Works [1.1] 

 

Project name 
Roof Rehabilitation and Associated Works at Ndumo Game Reserve, Ezemvelo KZN 

Wildlife 

Reference number BID NUMBER:  

 

 

Works description 

Repairs to existing thatch roofs and Harvey tile roofs. Removing the existing Harvey tile roof 

and trusses and replace with new. Remove existing thatch where required and some timber 

members to extend over the en-suite bathrooms. 

A 2.0 Site [1.1] 

 

 

Erf / stand number 

 

 

N/A 

Township / Suburb  

Ndumu 

Site address Ndumo Game Reserve, Ndumo, KwaZulu-Natal, South Africa 

Local authority Jozini Local Municipality 

 

A 3.0 Employer [1.1] 

 

Official Name of Organ 

of State / Public Sector 

Body 

Ezemvelo KZN Wildlife 

Business registration number    

VAT/GST number    

Country South Africa   

Employer’s Mr. Fisokuhle Bhengu 
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representative: Name 

E-mail bhenguf@kznwildlife.com Telephone number +27(0) 33 845 1923 

Mobile number N/A   

Postal address 
225 Old Howick Road, Pietermaritzburg, 

 Postal code 3201 

Physical address 
225 Old Howick Road, Pietermaritzburg, 

 Postal code 3201 

 

A 4.0 Principal agent [1.1] 

 

Name N/A 

Legal entity of above N/A Contact person N/A 

Practice number N/A Telephone number N/A 

  Mobile number N/A 

Country N/A E-mail N/A 

Postal address 
N/A 

 Postal code  

Physical address 
N/A 

 Postal code  

 

 

A 5.0 Agent [1.1; 6.2] Discipline       

 

Name N/A 

Legal entity of above N/A Contact person  

Practice number N/A Telephone number  

  Mobile number  

Country  E-mail  

Postal address 
 

 Postal code  

Physical address 
 

 Postal code  

 

A 6.0 Agent [1.1; 6.2] Discipline 

 

Name N/A 

Legal entity of above N/A Contact person  

Practice number N/A Telephone number  

  Mobile number  

Country  E-mail  

Postal address 
 

 Postal code  

Physical address 
 

 Postal code  
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Standard System of Measuring Building Work 
(sixth edition as amended) 

 

The law applicable to this agreement shall be 
that of the: Republic of South Africa 

 

South African Rands ( R ) 

 

CONTRACT INFORMATION 

B 1.0 Definitions [1.1] 

 

 

B 2.0 Law, regulations and notices [2.0] 

 

 

B 3.0 Offer and acceptance [3.0] 

 

 

B 4.0 Documents [5.0] 

 

The original signed agreement is to be held by the principal agent [5.2], if not, 

indicate by whom 
Employer 

Number of copies of construction information issued to the contractor at no 

cost [5.6] 

Three (3) 

 

Documents comprising the agreement Page numbers 

The JBCC® Principal Building Agreement, Edition 6.2 May 2018 1 to 30 

The JBCC® Principal Building Agreement - Contract Data for Organs of State 

and other Public Sector Bodies, Edition 6.2 May 2018 
1 to 14 

The JBCC® General Preliminaries for use with the JBCC® Principal Building 

Agreement, Edition 6.2 May 2018 
1 to 7 

  

  

  

  

  

  

  

 

Contract drawings – description Number Revision Date 

Architectural    

Sample drawing    

    

    

    

    

    

    

Bills of quantities: System/Method of      
measurement 

Law applicable to the works, state country 
[2.1] 

Currency applicable to this agreement [3.2] 
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Project manager/leader 

 

None 

 

B 5.0 Employer’s agents [6.0] 

 

B 6.0 Insurances [10.0] 

 

Insurances by employer Amount 

including tax 

Deductible amount 

including tax  Yes/no? No  

Contract works insurance:   

 New works [10.1.1] 

(contract sum or amount) 

  

or Works with practical completion in sections [10.2] 

(contract sum or amount) 

  

or Works with alterations and additions [10.3] 

(reinstatement value of existing structures with or 

including new works) 

  

 Direct contractors [10.1.1; 10.2] where applicable, 

to be included in the contract works insurance 

  

 Free issue [10.1.1; 10.2] where applicable, to be 

included in the contract works insurance 

  

 Escalation, professional fees and reinstatement 

costs if not included above 

  

Total of the above contract works insurance amount   

Supplementary insurance [10.1.2; 10.2]   

Public liability insurance [10.1.3; 10.2]   

Removal of lateral support insurance [10.1.4; 10.2]   

Other insurances [10.1.5]   

Yes/no?  If yes, description 1   

 

Yes/no?  If yes, description 2   

Authority is delegated to the following agents to issue contract instructions and perform duties for specific 
aspects of the works [6.2] 

Principal agent’s and agents’ interest or involvement in the works other than a professional interest [6.3] 
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and/or 

 

Insurances by contractor Amount 

including tax 

Deductible amount 

including tax  Yes/no? Yes  

 New works [10.1.1] 

(contract sum or amount) N/A 

 

or Works with practical completion in sections [10.2] 

(contract sum or amount) N/A 

 

or Works with alterations and additions [10.3] 

(reinstatement value of existing structures with or 

including new works) 

Contract works 

insurance to be 

effected by the 

contractor 

To the minimum 

value of the contract 

sum plus 10% 

With a deductible not 

exceeding 5% of 

each and every claim 

 

 Direct contractors [10.1.1; 10.2] where applicable, to 

be included in the contract works insurance 

  

 Free issue [10.1.1; 10.2] where applicable, to be 

included in the contract works insurance 

  

 Escalation, professional fees and reinstatement costs 

if not included above 

  

Total of the above contract works insurance amount   

Supplementary insurance [10.1.2] Supplementary 

insurance is required: 

Yes 

To the minimum value of 

the contract sum plus 10 

% 

Public liability insurance [10.1.3] Public liability 

insurance to be 

effected by the 

contractor 

For the sum of R 5 million 

With a deductible not 

exceeding 5% of each 

and every 

Removal of lateral support insurance [10.1.4] 
N/A 

 

Other insurances [10.1.5]: Refer B17.0 
N/A 

 

Yes/no? 
claim 

If yes, description 1   

Hi Risk Insurance [10.1.5.1] 

Yes/no?  If yes, description 2   

 

 

B 7.0 Obligations of the employer [12.1] 

 

Existing premises will be in use and occupied [12.1.2] Yes/no? Yes 

If yes, description 
Staff members and tourists visiting the game/nature reserves will be active around 

the site during the construction work hours. 

Restriction of working hours [12.1.2] Yes/no? Yes 
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If yes, description 

Working hours will be restricted to the times that the game/nature reserves is 

operating. 

No work is permitted on Saturdays and Sundays and all official Public Works. 

The contractor will not be allowed to be on site overnight and will need to travel into 

the game/nature reserve every day. The contractor needs to ensure that he exits 

the Game Reserve by closing time. 

Natural features and known services to be preserved by the contractor [12.1.3] Yes/no? Yes 

 

If yes, description 

Refer to Environmental Management Plan 

 

Restrictions to the site or areas that the contractor may not occupy [12.1.4] Yes/no? Yes 

If yes, description 
The contractor will be restricted to areas of work only. 

The contractor will be required to provide hoarding to enclose his work area. 

 

Supply of free issue [12.1.10] Yes/no? No 

 

If yes, description 

 

  B 8.0 Nominated subcontractors [14.0] 

 

Yes/no? No If yes, description of specialisation 

 

Specialisation 1  

Specialisation 2  

Specialisation 3  

Specialisation 4  

Specialisation 5  

 

B 9.0 Selected subcontractors [15.0] 

 

Yes/no? No If yes, description of specialisation 

 

Specialisation 1  

Specialisation 2  

Specialisation 3  

Specialisation 4  

Specialisation 5  

 

B 10.0 Direct contractors [16.0] 

 

Yes/no? No If yes, description of extent of work 

 

Extent of work [12.1.11]  

Extent of work [12.1.11]  

Extent of work [12.1.11]  

Extent of work [12.1.11]  

Extent of work [12.1.11]  
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B 11.0 Description of sections [20.1] – Not Applicable 

 

 

Section 1 

 

 

Section 

  

Remainder of the works 

  

 

 

 

B 12.0 Possession of site [12.1.5], practical completion [19.0; 20.0] and penalty [24.0] 

 

Practical 

completion for 

the works as a 

whole 

Intended date of 

possession of the 

site Refer B17.0 

[12.1.5; 12.2.22] 

Period for 

inspection by the 

principal agent 

[19.3] 

The date for 

practical 

completion shall 

be the period as 

indicated below 

from the date of 

possession of the 

site by the 

contractor 

Penalty for 

late 

completion 

[24.1] 

   [12.2.7; 24.1]  

  working days Period in months Penalty amount per 

 calendar day (excl. 

tax) 

  7 Days 8 Months R 1 500.00 

or where sections are applicable 

 

Practical 

completion of a 

section of the 

works 

Intended date of 

possession of a 

section Refer B17.0 

[12.1.5; 12.2.22] 

Period for 

inspection by the 

principal agent 

[19.3] 

The date for 

practical 

completion shall 

be the period as 

indicated below 

from the date of 

possession of the 

site by the 

contractor 

Penalty for 

late 

completion 

[24.1] 

   [12.2.7; 24.1]  

  working days Period in months Penalty amount per 

 calendar day (excl. 

tax) 

     

Section 1     

Section 2     

Section 3     

Section 4     

Section 5     

Section 6     

Section 7     
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Section 8     

Remainder of 

the works 

    

 

  

Criteria to achieve practical completion not covered in the definition of practical completion 
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B 13.0 Defects liability period [21.0] 

Extended defects liability period: Refer B17.0 [21.13] Yes/no? Yes 

 eg:  

 13.1 All engineering work (12 months) 

If yes, description of 13.2 

applicable elements 13.3 

 13.4 

 13.5 

 13.6 

B 14.0 Payment [25.0] 

 

Date of month for issue of regular payment 

certificates [25.2] 

By the 20th of every month 

Contract price adjustment / Cost fluctuations 

[25.3.4; 26.9.5] 
Yes/no? 

 

No 

 

If yes, method to calculate N/A 

Employer shall pay the contractor within: 

[25.10] 
Thirty (30) calendar days 

 

B 15.0 Dispute resolution [30.0] 

 

Dispute resolution of any dispute shall be conducted in the following chronologically order with litigation being last resort: 

 

1 Negotiation 

2 Mediation 

3 Adjudication 

4 Arbitration 

5 litigation 

 

B 16.0 JBCC® General Preliminaries - selections 

 

Provisional bills of quantities [P2.2] Yes/no? 
No The quantities in 

provisional bills of 

quantities are an 

indication of the works to 

be executed and are 

subject to re-

measurement 

Availability of construction information [P2.3] Yes/no? 
Yes Where the construction 

information for the works 

is 

incomplete and will only 

be completed during the 

construction period the 

contractor and project 

manager shall work 

together to identify the 

requirements for the 

provision of construction 

information. The 
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contractor and project 

manager shall agree the 

dates that are reasonable 

by when the contractor is 

to be provided with each 

outstanding item of the 

construction information in 

terms of the programme. 

Previous work - dimensional accuracy - details of 

previous contract(s) [P3.1] 

N/A 

Previous work - defects - details of previous 

contract(s) [P3.2] 

N/A 

Inspection of adjoining properties - details [P3.3] 
N/A 

Handover of site in stages - specific requirements 

[P4.1] 

N/A 

Enclosure of the works - specific requirements [P4.2] 
The contractor shall erect, maintain and remove at 

completion hoardings with gantries, fans, safety 

screens, elements thereof, all for the enclosure of the 

works from the public and others. The contractor 

needs to ensure that his enclosure is adequate as 

the site is within a game/nature reserve. 

Geotechnical and other investigations - specific 

requirements [P4.3] 

N/A 

Existing premises occupied - details [P4.5] 
Yes 

Services - known - specific requirements [P4.6] 
N/A 

Water 

[P8.1] 

By contractor Yes/no? Yes Water for construction 

purposes must be 

obtained from alternative 

water 

source/s (i.e. any supply 

other than water that is 

produced and distributed 

by a regulated water 

service authority from a 

licensed water treatment 

works 

for human consumption) - 

e.g. dams, rivers, 

boreholes, springs, 

rainwater harvesting, 

recycled sewage water, 

etc. 

The alternative water 

resource shall not be of an 

inferior quality standard 

than that required for 

construction purposes. 

The Contractor shall 
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provide relevant 

certificates from an 

approved authority 

demonstrating the 

suitability of the water for 

construction purposes at 

his own expense, prior to 

usage for the works. 

Should this not be done, 

any consequential 

instructions to rectify or in 

any way occasioned as a 

result of the usage of non-

approved water, shall be 

solely for the contractors 

account. 

By employer Yes/no? No Ablution facilities shall be 

provided by the contractor 

as stated in the schedule 

and shall be provided for 

the use of all persons on 

the site. The contractor 

shall maintain such 

facilities in a thoroughly 

clean and tidy condition 

and 

make good damage 

thereto at his own 

expense. 

By employer – metered Yes/no? No  

Electricity 

[P8.2] 

By contractor Yes/no? Yes  

By employer Yes/no? No  

By employer – metered Yes/no? No  

Ablution and welfare 

facilities [P8.3] 

By contractor Yes/no? Yes  

By employer Yes/no? No  

 

Communication facilities - specific requirements 

[P8.4] 

The contractor shall provide communication facilities 

as required for his staff as well as for the agents of 

the employer when on site and shall be liable for all 

costs related thereto. 

Protection of the works - specific requirements 

[P11.1] 

The contractor shall erect, maintain, and remove at 

completion hoardings with gantries, fans, safety 

screens, elements thereof, all for the protection of the 

work, the public and others. Adequate protection of 

the works must be ensured by the contractor as the 

site is within a game/nature reserve. 

Protection / isolation of existing works and works 

occupied in sections - specific requirements [P11.2] 

The contractor shall provide all reasonable temporary 

measures to protect/isolate the existing and/or 

sections of the occupied works and remove such 

measures on practical completion. 
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Disturbance - specific requirements [P11.5] The contractor shall execute the works with a 

minimum of disturbance to adjoining premises, any 

parts of the works already handed over and the 

occupants of those premises and/or parts 

Environmental disturbance - specific requirements 

[P11.6] 

The contractor shall execute the works without any 

unreasonable adverse effect on the environment and 

ensure works are completed as per the requirements 

of environmental management plan. 

B 17.0 Changes made to JBCC® documentation 

 

Reference may be made to other documents forming part of this agreement 

 

1.1 Definitions 

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building 

Agreement and JBCC® contract data for organs of state and other public sector bodies, the 

contract drawings, the priced document and any other documents reduced to writing and signed by 

the authorised representatives of the parties 

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the 

contractor and ending on the date of practical completion 

CONTRACT DATA FOR ORGANS OF STATE AND OTHER PUBLIC SECTOR BODIES:  The 

document listing the Organs of State and other Public Sector Bodies’ requirements and the project 

specific information 

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant 

clauses or not, will be the rate as determined by the Minister of Finance from time to time, in terms of 

section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999), calculated as simple 

interest, in respect of debts owing to the State, and will be the rate as determined by the Minister of 

Justice and Constitutional Development from time to time, in terms of section 1(2) of the Prescribed Rate 

of Interest Act, 1975 (Act No 55 of 1975), calculated as simple interest, in respect of debts owing by the 

State 

 

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data 

for organs of state and other public sector bodies. In the event of a principal agent not being 

appointed, then all the duties and obligations of a principal agent as detailed in the agreement shall be 

fulfilled by the employer’s representative as named in the contract data for organs of state and other 

public sector bodies 
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3.0 Offer and Acceptance 

Amend 3.3 to read as follows: 

 

This agreement shall come into force on the date as stated on the Form of Offer and Acceptance and 

continue to be of force and effect until the end of the latent defects liability period [22.0] notwithstanding 

termination [29.0] or the certification of final completion [21.0] and final payment [25.0] 

6.0 Employer’s Agents 

Add the following as 6.7: 

 

In terms of the clauses listed hereunder, the employer has retained its authority and has not given a 

mandate to the principal agent. The employer shall sign all documents in relation to clauses 4.2, 14.1.2, 

14.1.4, 14.4.1, 14.6, 23.1, 23.2, 23.3, 23.7, 23.8, 26.1, 26.7, 26.12 and 28.4 

 

9.0 Indemnities 

9.2.7: Add the following to the end of the first sentence: “…. due to no fault of the contractor” 

 

10.0 Insurances 

Add the following as 10.1.5.1: 

 

Hi Risk Insurance 

In the event of the project being executed in a geological area classified as a “High Risk Area”, that is an 

area which is subject to highly unstable sub-surface conditions that might result in catastrophic ground 

movement evident by sinkhole or doline formation the following will apply: 

 

10.1.5.1.1 Damage to the works 

 

The contractor shall, from the date of possession of the site until the date of the certificate of practical 

completion, bear the full risk of and hereby indemnifies and holds harmless the employer against any 

damage to and/or destruction of the works consequent upon a catastrophic ground movement as 

mentioned above. The contractor shall take such precautions and security measures and other steps for 

the protection of the works as he may deem necessary 

When so instructed to do so by the principal agent, the contractor shall proceed immediately to remove 

and/or dispose of any debris arising from damage to or destruction of the works and to rebuild, restore, 

replace and/or repair the works, at the contractor’s own costs 

 

10.1.5.1.2 Injury to persons or loss of or damage to property 

The contractor shall be liable for and hereby indemnifies and holds harmless the employer against any 

liability, loss, claim or proceeding arising at any time during the period of the contract whether arising in 

common law or by statute, consequent upon personal injuries to or the death of any person whomsoever 

resulting from, arising out of or caused by a catastrophic ground movement as mentioned above 

 

The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss, 

claim or proceeding consequent upon loss of or damage to any moveable, or immovable property, or 

personal property, or property contiguous to the site, whether belonging to or under the control of the 

employer or any other body or person whomsoever arising out of or caused by a catastrophic ground 

movement, as mentioned above, which occurred during the period of the contract 
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10.1.5.1.3  

It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk and 

liability as mentioned in 10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s obligations in terms of 

the contract, the contractor shall, within twenty-one (21) calendar days of the date of possession of the 

site, but before commencement of the works, submit to the employer proof of such insurance policy, if 

requested to do so 

 

10.1.5.1.4  

The employer shall be entitled to recover any and all losses and/or damages of whatever nature suffered or 

incurred consequent upon the contractor’s default of his obligations as set out in 10.1.5.1.1; 

10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be recovered from the contractor or by deducting 

the same from any amounts still due under this contract or under any other contract presently or hereafter 

existing between the employer and the contractor and for this purpose all these contracts shall be 

considered one indivisible whole 

 

11.0 Securities 

Amend 11.10 to read as follows: 

 

There shall be no lien or right of retention held by any contractor in respect of the works executed on 

site 

12.0 Obligations of the Parties 

 

Amend 12.1.5 to read as follows: 

Give possession of the site to the contractor within ten (10) working days of the contractor complying with 

the terms of 12.2.22 

 

12.2.2: Not applicable 

Add the following as 12.2.22: 

Within fifteen (15) working days of the date of the agreement submit to the principal agent an acceptable 

health and safety plan, required in terms of the Occupational Health and Safety Act, 1993 (Act No 85 of 

1993) 

 

19.0 Practical Completion 

 

19.5: Delete the words “subject to the contractor’s lien or right of continuing possession of the works 

where this has not been waived” 

21.0 Defects Liability Period and Final Completion 

 

Add the following as 21.13: 

The ninety (90) calendar days defects liability period for the works [21.1] is replaced with a period of three 

hundred and sixty-five (365) calendar days in respect of the listed applicable elements 

24.0 Penalty for Late or Non-Completion 

 

Add the following as 24.2.3: 

Once the penalty amount reaches a value of R 300 000.00, thereafter, termination will ensue. 

 

25.0 Payment 
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25.7.5: Not applicable 

 

25.10: Delete the words “and/or compensatory interest” 

25.14.2: Not applicable 

 

27.0 Recovery of Expense and/or Loss 

27.1.5: Not applicable 

 

29.0 Termination 

Add the following after 29.1.3: 

 

or where … 

29.1.4: The contractor’s estate has been sequestrated, liquidated or surrendered in terms of the 

insolvency laws in force within the Republic of South Africa 

 

29.1.5: The contractor has engaged in corrupt or fraudulent practices in competing for or in executing the 

contract 

 

B TENDERER’S SELECTIONS 

C 1.0 Securities [11.0] 

Guarantee for construction: Select Option A or B  

 

Option A Guarantee for construction (variable) by contractor [11.1.1] 

 

Option B Guarantee for construction (fixed) by contractor [11.1.2] 

 

Guarantee for payment by employer [11.5.1; 11.10] Not applicable 

 

Advance payment, subject to a guarantee for advance 

payment [11.2.2; 11.3] 
Not applicable 

 

C 2.0 Contractor’s annual holiday periods during the construction period 

 

Year 1 contractor’s 

annual holiday period 
start date 

14/12/2026 
end date 

08/01/2027 

Year 2 contractor’s 

annual holiday period 
start date 13/12/2027 end date 07/01/2028 

Year 3 contractor’s 

annual holiday period 
start date 18/12/2028 end date 05/01/2029 

 

C 3.0 Payment of preliminaries [25.0] 

Contractor’s selection 

Select Option A or B   A 

Where the contractor does not select an option, Option A shall apply 
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Payment methods 

 

 

Option A 

The preliminaries shall be paid in accordance with an amount prorated to the value of the works 

executed in the same ratio as the amount of the preliminaries to the contract sum, which 

contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any provision 

for cost fluctuations shall be excluded for the calculation of the aforesaid ratio 

 

 

Option B 

The preliminaries shall be paid in accordance with an amount agreed by the principal agent 

and the contractor in terms of the priced document to identify an initial establishment charge, 

a time-related charge and a final dis-establishment charge. Payment of the time-related charge 

shall be assessed by the principal agent and adjusted from time to time as may be necessary 

to take into account the rate of progress of the works 

Lump sum contract 

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the 

contract sum, excluding contingency sum(s) and any provision for cost fluctuations 

 

C 4.0 Adjustment of preliminaries [26.9.4] 

Contractor’s selection 

Select Option A or B   A 

Where the contractor does not select an option, Option A shall apply 

Provision of particulars 

The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his 

selection. Where completion in sections is required, the contractor shall provide an apportionment of 

preliminaries per section 

 

 

Option A 
An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts 

as defined for adjustment method Option A below, within fifteen (15) working days of the date 

of acceptance of the tender 

 

 

Option B 

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of 

possession of the site. Such breakdown shall include, inter alia, the administrative and 

supervisory staff, the use of construction equipment, establishment and dis-establishment 

charges, insurances and guarantees, all in terms of the programme 

 

Adjustment methods 

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value 

have on preliminaries. Such adjustment shall be based on the particulars provided by the contractor for this 

purpose in terms of Options A or B, shall preclude any further adjustment of the amount of preliminaries and 

shall apply notwithstanding the actual employment of resources by the contractor in the execution of the works 
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Option A 

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts 

provided by the contractor, apportioned to sections where completion in sections is required 

 

Fixed - An amount which shall not be varied 

Value-related - An amount varied in proportion to the contract value as compared to the 

contract sum. Both the contract sum and the contract value shall exclude the amount of 

preliminaries, contingency sum(s) and any provision for cost fluctuations 

 

Time-related - An amount varied in proportion to the number of calendar days extension to the 

date of practical completion to which the contractor is entitled with an adjustment of the 

contract value [23.2; 23.3] as compared to the number of calendar days in the initial 

construction period [26.9.4] 

 

 

 

Option B 

The adjustment of preliminaries shall be based on the number of calendar days extension to 

the date of practical completion to which the contractor is entitled with an adjustment of the 

contract value [23.2; 23.3] as compared to the number of calendar days in the initial 

construction period [26.9.4] 

The adjustment shall take into account the resources as set out in the detailed breakdown of the 

preliminaries for the period of construction during which the delay occurred 

 

Failure to provide particulars within the period stated 

 

 

 

 

 

Option A 

Where the allocation of preliminaries amounts for Option A is not provided, the following 

allocation of preliminaries amounts shall apply: 

Fixed - Ten per cent (10%) 

Value-related - Fifteen per cent (15%) 

Time-related - Seventy-five per cent (75%) 

Where the apportionment of the preliminaries per section is not provided, the categorised 

amounts shall be prorated to the cost of each section within the contract sum as determined 

by the principal agent 

 

Option B Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A 

shall apply 

Lump sum contract 

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the 

contract sum, excluding contingency sum(s) and any provision for cost fluctuations 
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C1.3 FORM OF GUARANTEE 
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FIXED CONSTRUCTION GUARANTEE - JBCC 2000 PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018) 

 

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN TERMS OF JBCC 2000 

(6.2 EDITION MAY 2018) 

 

1. With reference to the contract between __________________________________________ 

 

 

__________________________________________ ______________________(hereinafter 

 

referred to as the “contractor”) and the Government of the Republic of South Africa in its EZEMVELO KZN WILDLIFE (hereinafter 

referred to as the “employer”), Contract/Tender No: …, for the Roof Rehabilitation and Associated Works at Ndumo Game 

Reserve, Ezemvelo KZN Wildlife (hereinafter referred to as the “contract”) in the 

amount of R , ( 

 

), (hereinafter referred to as the contract sum), 

 

I / We, _____________________________________________________________________ 

 

in my/our capacity as ________________________________________________and hereby 

 

representing __________________________________________ (hereinafter referred to as the “guarantor”) 

 

advise that the guarantor holds at the employer’s disposal the sum of R , 

 

( ) being 5% of the contract sum (excluding VAT), for the due fulfillment of the contract. 

 

2. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa debiti; excussionis 

et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against the enforcement of this guarantee, with the 

meaning and effect whereof I/we declare myself/ourselves to be conversant, and undertake to pay the employer the amount 

guaranteed, on receipt of a written demand from the employer to do so, stating that the employer has a right of recovery against 

the contractor in terms of 27.0 of the contract. 

 

3. Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the procedures 

provided for in the contract, the said demand can be made by the employer, at any stage prior to the expiry of this guarantee. 

 

4. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on condition 

that upon the issue of the last final payment certificate, the employer shall account to the guarantor showing how this 

amount has been expended and refund any balance due to the guarantor. 

 

5. The employer shall have the absolute right to arrange his affairs with the contractor in any manner which the employer 

deems fit and the guarantor shall not have the right to claim his release on account of any conduct alleged to be prejudicial to the 

guarantor. Without derogating from the aforegoing, any compromise, extension of the construction period, indulgence, release 

or variation of the contractor’s obligation shall not affect the validity of this guarantee. 

 

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the guaranteed amount with 

the employer, whereupon the guarantor’s liability ceases. 

 

7. This guarantee is neither negotiable nor transferable, and 

 

(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor in terms of clause 4 

above, or 

 

(b) shall lapse on the date of the last certificate of practical completion. 
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8. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than payment 

of the amount guaranteed. 

 

SIGNED AT ___________________________ON THIS _________________________________ DAY OF 

 

__________________________________________ 20__ 

 

AS WITNESS 

 

1. ___________________________________ 

 

 

2. ___________________________________ 

 

 

___________________________________ 

 

By and on behalf of 

 

___________________________________ 

 

___________________________________ 

 

___________________________________ 

 

(insert the name and physical address of the guarantor) 

 

NAME: ___________________________________ 

 

CAPACITY: _____________________________ 

 

(duly authorised thereto by resolution attached marked Annexure A) 

 

DATE: ___________________________________ 

 

A. No alterations and/or additions of the wording of this form will be accepted. 

 

B. The physical address of the guarantor must be clearly indicated and will be regarded as the guarantor’s 

domicilium citandi et executandi, for all purposes arising from this guarantee. 

 

C. This GUARANTEE must be returned to: _____________________________________________ 
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VARIABLE CONSTRUCTION GUARANTEE - JBCC 2000 PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 

2018) 

 

VARIABLE CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN TERMS OF JBCC 2000 (6.2 

EDITION MAY 2018) 

 

1. With reference to the contract between __________________________________________ 

 

__________________________________________ ______________________(hereinafter 

 

referred to as the “contractor”) and the Government of the Republic of South Africa, in its EZEMVELO KZN WILDLIFE, (hereinafter 

referred to as the “employer”), Contract/Tender No: …, for Roof Rehabilitation and Associated Works at Ndumo Game Reserve, 

Ezemvelo KZN Wildlife (hereinafter referred to as the “contract” in 

the amount of R , (                                                                                   ) (hereinafter 

referred as the contract sum) 

I / We, _____________________________________________________________________ 

 

in my/our capacity as ________________________________________________and hereby 

 

representing __________________________________________ (hereinafter referred to as the “guarantor”) 

 

advise that the guarantor holds at the employer’s disposal the sum of R, 

 

( ) being 10% of the contract sum (excluding VAT), for the due fulfilment of the contract. 

 

2. I / We advise that the guarantor’s liability in terms of this guarantee shall be as follows: 

 

 

(a) From and including the date on which this guarantee is issued and up to and including the date of payment of the amount 

in the last final payment certificate, the guarantor will be liable in terms of this guarantee to the maximum amount of 10% of the 

contract sum (excluding VAT); 

(b) The guarantor’s liability shall reduce to 3 % of the contract value (excluding VAT) as determined at the date of the 

last certificate of practical completion, subject to such amount not exceeding 10% of the contract sum (excluding VAT). 

(c) The guarantor’s liability shall reduce to 1 % of the contract value (excluding VAT) as determined at the date of the 

last certificate of final completion, subject to such amount not exceeding 10 % of the contract sum (excluding VAT). 

(d) This guarantee shall expire on the date of the last final payment certificate. 

 

(e) The practical completion certificate and the final completion certificate referred to in this guarantee shall mean 

the certificates issued in terms of the contract. 

 

3. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa debiti; excussionis 

et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against the enforcement of this guarantee, with the 

meaning and effect whereof I/we declare myself/ourselves to be conversant, and undertake to pay the employer the amount 

guaranteed on receipt of a written demand from 

the employer to do so, stating that the employer has a right of recovery against the contractor in terms of 27.0 of the contract. 

 

4. Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the procedures provided 

for in the contract, the said demand can be made by the employer at any stage prior to the expiry of this guarantee. 
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5. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on condition that 

upon the issue of the last final payment certificate, the employer shall account to the guarantor showing how this amount 

has been expended and refund any balance due to the guarantor. 

 

6. The employer shall have the absolute right to arrange his affairs with the contractor in any manner which the employer 

deems fit and the guarantor shall not have the right to claim his release on account of any conduct alleged to be prejudicial to the 

guarantor. Without derogating from the aforegoing, any compromise, extension of the construction period, indulgence, release or 

variation of the contractor’s obligation shall not affect the validity of this guarantee. 

 

7. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the amount guaranteed 

with the employer, whereupon the guarantor’s liability ceases. 

 

8. This guarantee is neither negotiable nor transferable, and 

 

(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor in terms of clause 5 

above, or 

 

(b) shall lapse in accordance with clause 2(d) above. 

 

9. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than the payment of 

the amount guaranteed. 

 

SIGNED AT ___________________________ON THIS _________________________________ DAY OF 

 

__________________________________________ 20__ 

 

AS WITNESS 

1. ___________________________________ 

 

2. ___________________________________ 

 

By and on behalf of 

 

___________________________________ 

 

___________________________________ 

 

___________________________________ 

 

(insert the name and physical address of the guarantor) 

 

NAME: ___________________________________ 

 

CAPACITY: _____________________________ 

 

(duly authorised thereto by resolution attached marked Annexure A) 

 

DATE: ___________________________________ 

 

A. No alterations and/or additions of the wording of this form will be accepted. 
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B. The physical address of the guarantor must be clearly indicated and will be regarded as the guarantor’s 

domicilium citandi et executandi, for all purposes arising from this guarantee. 

 

C. This guarantee must be returned to: ______________________________________________ 
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PART C2: PRICING DATA 
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C2.1 PRICING INSTRUCTIONS 
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PRICING INSTRUCTIONS - JBCC 2000 PRINCIPAL BUILDING 

 

AGREEMENT (Edition 6.2 of May 2018) 

 

BID NUMBER: …. 

 

Roof Rehabilitation and Associated Works at Ndumo Game Reserve, Ezemvelo KZN Wildlife 

 

1. GENERAL 

 

(a) Bidders are to study the Bills of Quantities, general and project-specific specifications, drawings, and all other information 

issued with this Bid Document to acquaint themselves fully with the scope of works required, as well as the timelines and 

project limitations that will need to be included in their planning of and therefore pricing of the works. 

 

(b) Further to the above, Bidders are urged to visit the site to determine site-specific limitations, requirements etc. that will 

affect the works and that may or may not be explicitly stated within this Bid Document. All site conditions, except those 

that are latent will be deemed to have been taken cognizance of in the pricing data. 

 

2. PRICING INSTRUCTIONS AND NOTES 

 

(a) BILLS OF QUANTITIES 

 

The bills of quantities form part of and must be read and priced in conjunction with all the other documents forming part 

of the contract documents, the Standard Conditions of Tender, Conditions of Contract, Specifications, Drawings and all 

other relevant documentation. 

 

(b) VALUE ADDED TAX 

 

The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the bills of quantities 

must however be net (exclusive of VAT) with VAT calculated and added to the total value thereof in the Final Summary. 

 

(c) FIXED PRICE CONTRACT 

 

Tenderers are to take note that contract price adjustments are not applicable to this contract. Tenderers should therefore 

make provision in the contract sum, schedule of rates, etc., for possible price increases during the contract period, as no 

claims in this regard shall be entertained. 

 

(d) WORKING AT HEIGHTS - SCAFFOLDING 

 

Bidders are to note that the work to be undertaken will require all necessary scaffolding, due to the heights of the structures 

to be constructed/altered. Bidders are to therefore price accordingly as rates will be deemed to include for same and no 

further claims in regard to all necessary scaffolding in the completion of the scope of works will be entertained. 

 

(e) VIEW SITE 

 

Before submitting his Bid, the contractor shall visit the site and satisfy himself as to the nature and extent of the work to be 

done and the value of the materials contained in the buildings or portions of the buildings to be demolished and/or altered. 

No claim for any variations of the contract sum in respect of the nature and extent of the work or of inferior or damaged 

materials will be entertained. 

 

(f) SPECIFICATIONS 

 

Bidders are referred to the site information and scope of works documents, and to all general and project-specific 
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specifications as referenced in the complete Bid Documents. Bidders are thus urged to study these documents as rates 

will be deemed to be inclusive of all requirements as included in same. Further, should any discrepancy be noted between 

these Bills of Quantities and the Specifications, the Specifications shall take precedence. 

 

Further to the above, Bidders are to note that the latest edition of SANS 10400, current at 

 

the time of the tender will form part of the specifications to this contract and as such, pricing shall be deemed to include 

for complete conformance in all respects to the requirements of SANS 10400. 

 

(g) SUPPLEMENTARY PREAMBLES 

 

The notes and instructions above are not exhaustive, and the attention of the Bidder is drawn in particular to the 

supplementary preambles at the beginning of each trade in the Bills of Quantities for further information, restrictions, 

requirements, etc. 

 

(h) PROVISIONAL SUMS 

 

Where the work required in respect of provisional sums can be based on rates included in the Bills of Quantities, these 

rates will be used and no profit and attendance will be allowed on same. 
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C2.2 PRELIMINARIES 
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R........ .c . . 
 

SECTION 1 
 

PRELIMINARIES 
 

MEANING OF TERMS “TENDER / TENDERER” 
 

Any reference to the words “Tender" or "Tenderer" herein and/or in any other documentation shall be construed 
to have the same meaning as the words "Bid" or "Bidder" 

 
 

PRELIMINARIES 
 

The JBCC Preliminaries Edition 6.2, May 2018 for use with the JBCC Principal Building Agreement Edition 6.2, 
May 2018 is taken to be incorporated herein. The tenderer is deemed to have referred to these documents for 
the full intent and meaning of each clause. These clauses are referred to by number and heading only. Where 
standard clauses or options are not applicable to the contract such modifications or corrections as are necessary 
are given under each relevant clause. Where an item is not relevant to this specific contract such item is marked 
"N/A" signifying "Not Applicable" 

 
 

PRICING OF PRELIMINARIES 
 

Should Option A, as set out in clause B10.3.1 hereinafter be used for the adjustment of preliminaries then each 
item priced is to be allocated to one or more of the three categories Fixed, Value Related or Time Related and 
the respective amounts entered in the spaces provided under each item 

 
The following section A, read in conjunction with "The Contract Data", represent the changes made to the 
Contract.The contractors attention is therefore drawn to same, as no claims whatsoever will be entertained in 
respect of changes made to the Contract. Further, should any discrepancy be found between this document 
(Preliminaries) and The Contract Data, then this document shall take precendence. 

 
Tenderers are to include all costs for the prelimaries and general costs related to the electrical subcontractor 
within the pricing of these preliminaries.No further claims in this regard will be entertained. 

 
Items not priced in these Preliminaries shall be deemed to be provided free from any charge to the 
Employer 

 
SECTION A: JBCC PRINCIPAL BUILDING AGREEMENT 

 
DEFINITIONS 

 
A1.0 DEFINITIONS AND INTERPRETATION 

 
Clause 1.1 Definition of “Commencement Date” is added: 

 
“COMMENCEMENT DATE” means the date that the agreement, made in terms of the Form of Offer and 
Acceptance, comes into effect 

 
Clause 1.1 Definition of “Guarantee for Construction” is amended by replacing it with the following: 

 Carried to Collection R 
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R........ .c . . 
 
 

“GUARANTEE FOR CONSTRUCTION” means a guarantee at call obtained by the contractor from an 
institution approved by the employer in terms of the employer’s construction guarantee form as 
approved by the employer. 

 
Clause 1.1 Definition of “Construction Period” is amended by replacing it with the following: 

 
“CONSTRUCTION PERIOD” means the period commencing on the commencement date and ending on the 
date of practical completion 

 
Clause 1.1 Definition of “Corrupt Practice” is added: 

 
“CORRUPT PRACTICE” means the offering, giving, receiving or soliciting of anything of value to influence 
the action of a public official in the procurement process or in contract execution. 

 
Clause 1.1 Definition of “Fraudulent Practice” is added: 

 
“FRAUDULENT PRACTICE” means a misrepresentation of facts in order to influence a procurement 
process or the execution of a contract to the detriment of any tenderer and includes collusive practice among 
tenderers (prior to or after the tender submission) designed to establish tender prices at artificial non-
competitive levels and to deprive the tenderer of the benefits of free and open competition 

 
Clause 1.1 Definition of "Interest" is amended by replacing it with the following: 

 
“INTEREST” means the interest rates applicable on this contract, whether specifically indicated in the relevant 
clauses or not, will be the rate as determined by the Minister of Finance, from time to time, in terms of section 
80(1)(b) of the Public Finance Management Act, 1999 (Act No. 1 of 1999) 

 
Clause 1.1 Definition of “Principal Agent” is amended by replacing it with the following: 

 
“PRINCIPAL AGENT” means the person or entity appointed by the employer and named in the schedule as 
such. In the event of a principal agent not being appointed, then all the duties and obligations of a principal 
agent as detailed in the agreement shall be fulfilled by a representative of the employer as named in the 
schedule 

 
Clause 1.1 Definition of “Security” is amended by replacing it with the following: 

 
“SECURITY” means the form of security provided by the employer or contractor, as stated in the schedule, 
from which the contractor or employer may recover expense or loss 

 
 

Clause 1 is amended by the addition of the following: 
 

Clause 1.2.6 If any provision of this agreement, which is not material to its efficacy as a whole, is rendered 
void, illegal or unenforceable in any respect under the law; the validity, legality and enforceability of the 
remaining provisions shall not in any way be affected or impaired thereby and the parties shall endeavour in 
good faith to agree an alternative provision to the void, illegal or unenforceable provision. 
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R........ .c . . 
 
 

Clause 1.2.7 No waiver or relaxation of any of the provisions or terms of this agreement (or any agreement or 
other document issued or executed pursuant to in terms of this agreement) shall operate as an estoppels against 
a party in respect of any of its rights in terms if this agreement 

 
No failure by a party to enforce any provision of this agreement shall constitute a waiver of such provisions or 
affect in any way such party’s right to require the performance of such provision at any time in the future, nor 
shall a waiver of a subsequent breach nullify the effectiveness of the provision itself. 

 
Clause 1.2.8 If the contractor constitutes a joint venture, consortium or other unincorporated 
grouping of two or more persons:- 

 
Clause 1.2.8.1 these persons are deemed to be to be jointly and severally liable to the employer for the 
performance of this agreement 

 
Clause 1.2.8.2 these persons shall notify the employer of their leader who has authority to bind the contractor 
and each of these persons: and 

 
Clause 1.2.8.3 the contractor shall not alter its composition or legal status without the prior written consent of 
the employer 

 
Clause 1.2.9 The contract documents shall be taken to be mutually explanatory of one another but in the 
event of ambiguity, discrepancy, divergence or inconsistency in or between them, the JBCC Principal 
Building Agreement as the special conditions shall prevail over all other contract documents. 

 
Fixed:____________ Value related:____________ Time related:____________ 

Item 
A2.0 LAW, REGULATIONS AND NOTICES 

 
Clause 2.0 

 
Note: A separate clause has been included in Section C: Specific Preliminaries of the bills of quantities for 
the contractor to have the opportunity to price for all the requirements of the Occupational Health and Safety 
Act, Construction Regulations and Health and Safety Specification and baseline risk assesment. 

 
Clause 2.4.2 is amended by replacing it with the following 

 
No clause 

 
Clause 2.0 is amended by the addition of the following:- 

 
Clause 2.5 The contractor shall take all reasonable precautions to maintain the health and safety of persons in 

and about the execution of the works. Without limitation the contractor hereby: 
 

Clause 2.5.1 accepts that the employer will appoint him as the Principal Contractor (as defined and 
provided for under the Construction Regulations 2014 (as amended) and promulgated under the Occupational 
Health and Safety Act 85 of 1993 (as amended) for the site 

 
Carried to Collection R 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 89 of 170 

 

R........ .c . . 
 
 

Clause 2.5.2 acknowledges and confirms that the contract sum includes a sufficient amount for proper 
compliance with the employer’s health and safety specification, the construction regulations, all applicable 
health and safety laws and regulations and the health and safety rules, guidelines and procedures provided for 
in this agreement and generally for the proper maintenance of health and safety in and about the execution of 
the works including all materials, labour, training, equipment and all other requirements necessary to ensure 
proper and complete health and safety implementation and management on site in accordance with applicable 
legislation; and 

 
Clause 2.5.3 undertakes, in and about the execution of the works, to comply with the Construction Regulations 
and with all applicable health and safety laws and regulations and rules and guidelines and procedures otherwise 
provided for under the agreement and shall ensure that all sub-contractors, employees and others under the 
contractor’s direction and control, likewise observe and comply with the foregoing. 

 
Clause 2.6 The employer reserves the right to pay direct (i.e) not through the contractor for all or any 
permanent connections to local or other authority services, for which provisional amounts have been included 
within the contract documents. In the event of the employer paying direct for these charges, the contractor 
will not be entitled to a ten per cent (10%) mark-up in terms of clause 32.4. All such provisional amounts 
included in the contract sum will, as a result, be omitted 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A3.0 OFFER AND ACCEPTANCE 

 
Clause 3.0 

 
Clause 3.2 is amended by replacing it with the following 

 
Clause 3.2 The currency applicable to this agreement is South African Rands. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A4.0 CESSION AND ASSIGNMENT 

 
Clause 4.0 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A5.0 DOCUMENTS 

 
Clause 5.0 

 
Clause 5.0 is amended by the addition of the following: 
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R........ .c . . 
 
 

Clause 5.7 The contractor shall supply and keep a copy of the JBCC Series 2000 Principal Building Agreement 
and Preliminaries applicable to this contract on the site, to which the employer, principal agent and agents 
shall have access at all times 

 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

A6.0 EMPLOYER’S AGENTS 
 

Clause 6.0 
 

Clause 6.1. is amended to include clauses 26.8, 26.12 and 26.13 in terms of which the employer has 
retained its authority and has not given a mandate to the Principal Agent and in terms of which the employer 
shall sign all documents. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A7.0 DESIGN RESPONSIBILITY 

 
Clause 7.0 : DESIGN RESPONSIBILITY 

 
Clause 7.1 is amended by the addition of the following: 

 
Notwithstanding the provisions of clause 7.2, where the contractor undertakes the design responsibility of any 
aspect of the works, he shall indemnify and hold free the employer and his agents from responsibility for any 
claim or proceeding whatsoever due to any fault including fault in the design detailing and calculations. In respect 
of the design responsibility undertaken by any nominated or selected sub-contractor, such sub-contractor 
shall similarly, indemnify and hold free the employer, his agents and the contractor from responsibility for any 
claim or proceeding whatsoever due to any fault including fault in the design, detailing and calculations except 
where such sub-contractor is from the mandatory partner in which case the liability shall vest in the 
contractor. 

 
 
 

Clause 7.0 is amended by the addition of the following:- 
 

Clause 7.4 Without limiting or derogating from the employers rights under sub-clause 7.2, the contractor shall; 
 

Clause 7.4.1 ensure that every n/s or selected sub-contractor, simultaneously with the signing of the 
relevant n/s agreement, signs (in terms of a written signing authority acceptable to the principal agent) and 
delivers to the employer a design, materials and workmanship warranty and undertaking (design warranty) 
in favour of the employer. 

 
 

Clause 7.4.2 provide the employer evidence of suitable and sufficient professional indemnity insurance 
for all sub-contractors whose subcontract involves design work other than for temporary works. 

Carried to Collection R 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 91 of 170 

 

R........ .c . . 
 
 

Clause 7.5 pending delivery of the design warranty and the required evidence of the professional indemnity 
insurance contractor shall, notwithstanding anything to the contrary in the agreement and without limiting or 
derogating from the employer’s rights under sub-clause 7.2, be responsible for issues that may arise, and 
pertaining to the relevant sub-contract works. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
INSURANCE AND SECURITIES 

 
A8.0 WORKS RISK 

 
Clause 8.0 

 
Clause 8.5.1 is amended to read as follows: 

 
The use or occupation, after practical completion, of any part of the works by the employer, the employer's 
servants or agents; and those for whose acts or omissions they are responsible. 

 
Fixed:____________ Value related:____________ Time related:____________ 

Item 
A9.0 INDEMNITIES 

 
Clause 9.0 

 
Fixed:____________ Value related:____________ Time related:____________ 

Item 
A10.0 INSURANCES 

 
Clause 10.0 is amended by the addition of the following:- 

 
10.11.1 Damage to the Works 

 
(a) Without in any way limiting the contractor’s obligations in terms of the contract, the contractor shall bear 
the full risk of damage to and/or destruction of the works by whatever cause during construction of the works 
and hereby indemnifies and holds harmless the employer against any such damage. The contractor shall take 
such precautions and security measures and other steps for the protection and security of the works as the 
contractor may deem necessary 

 
(b) The contractor shall at all times proceed immediately to remove or dispose of any debris arising from 
damage to or destruction of the works and to rebuild, restore, replace and/or repair the works 

 
(c) The employer shall carry the risk of damage to or destruction of the works and materials paid for by the 
employer that is the result of the excepted risks as set out in 10.6 
(d) Where the employer bears the risk in terms of this contract, the contractor shall, if requested to do so, 
reinstate any damage or destroyed portions of the works and the costs of such reinstatement shall be measured 
and valued in terms of 32.0 hereof 
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10.12 Injury to Persons or loss of or damage to Properties 
 

(a) The contractor shall be liable for and hereby indemnifies the employer against any 
 

liability, loss, claim or proceeding whether arising in common law or by statute, consequent upon personal 
injuries to or the death of any person whomsoever arising out of or in the course of or caused by the execution 
of the works unless due to any act or negligence of any person for whose actions the employer is legally liable 

 
(b) The contractor shall be liable for and hereby indemnifies the employer against any liability, loss, claim or 
proceeding consequent upon loss of or damage to any moveable or immovable or personal property or property 
contiguous to the site, whether belonging to or under the control of the employer or any other body or person, 
arising out of or in the course of or by reason of the execution of the works unless due to any act or negligence 
of any person for whose actions the employer is legally liable 

 
(c) The contractor shall, upon receiving a contract instruction from the principal agent, cause the same to 
be made good in a perfect and workmanlike manner at his own cost and in default thereof the employer shall 
be entitled to cause it to be made good and to recover the cost thereof from the contractor or to deduct the 
same from amounts due to the contractor 

 
(d) The contractor shall be responsible for the protection and safety of such portions of the premises placed 
under his control by the employer for the purpose of executing the works until the issue of the certificate of 
practical completion 

 
(e) Where the execution of the works involves the risk of removal of or interference with support to adjoining 
properties including land or structures or any structures to be altered or added to, the contractor shall obtain 
adequate insurance and will remain adequately insured or insured to the specific limit stated in the contract 
against the death of or injury to persons or damage to such property consequent on such removal or interference 
with the support until such portion of the works has been completed 

 
(f) The contractor shall at all times proceed immediately at his own cost to remove or dispose of any debris 
and to rebuild, restore, replace and/or repair such property and to execute the works 

 
10.13 High risk insurance 

 
In the event of the project being executed in a geological area classified as a “High Risk Area”, that is an area 
which is subject to highly unstable subsurface conditions that might result in catastrophic ground movement 
evident by sinkhole or doline formation the following will apply: 
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10.13.1 Damage to the works 
 

The contractor shall, from the commencement date of the works until the date of the certificate of practical 
completion bear the full risk of and hereby indemnifies and holds harmless the employer against any damage 
to and/or destruction of the works consequent upon a catastrophic ground movement as mentioned above. The 
contractor shall take such precautions and security measures and other steps for the protection of the works 
as he may deem necessary 

 
When so instructed to do so by the principal agent, the contractor shall proceed immediately to remove 
and/or dispose of any debris arising from damage to or destruction of the works and to rebuild, restore, replace 
and/or repair the works, at the contractor’s own costs 

 
10.13.2 Injury to persons or loss of or damage to property 

 
The contractor shall be liable for and hereby indemnifies and holds harmless the employer against any liability, 
loss, claim or proceeding arising at any time during the period of the contract whether arising in common law or 
by statute, consequent upon personal injuries to or the death of any person whomsoever resulting from, arising 
out of, or caused by a catastrophic ground movement as mentioned above 

 
The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss, claim 
or proceeding consequent upon loss of or damage to any moveable or immovable or personal property or property 
contiguous to the site, whether belonging to or under the control of the employer or any other body or person 
whomsoever arising out of or caused by a catastrophic ground movement, as mentioned above, which occurred 
during the period of the contract 

 
10.13.3 It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk 
and liability as mentioned in 10.7.1 and 10.7.2. Without limiting the contractor’s obligations in terms of the 
contract, the contractor shall, within twenty-one 

 
(21) calendar days of the commencement date but before commencement of the works, submit to the 
employer proof of such insurance policy, if requested to do so 

 
 
 

10.13.4 The employer shall be entitled to recover any and all losses and/or damages of whatever nature 
suffered or incurred consequent upon the contractor’s default of his obligations as set out in 10.7.1; 10.7.2 
and 10.7.3. Such losses or damages may be recovered from the contractor or by deducting the same from 
any amounts still due under this contract or under any other contract presently or hereafter existing between 
the employer and the contractor and for this purpose all these contracts shall be considered one indivisible 
whole 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A11.0 SECURITY 

 
Clause 11.0 is amended by deleting clauses 11.1 - 11.8 and replacing them with the following: 
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11.1.1 The contractor shall furnish the employer with a cash deposit equal in value to ten per cent (10%) of 
the contract sum (excluding VAT) within twenty-one (21) calendar days from commencement date 

 
11.1.1.2 Within twenty-one (21) calendar days of the date of practical completion of the works the employer 
shall reduce the cash deposit to an amount equal to three per cent (3%) of the contract value (excluding 
VAT), and refund the balance to the contractor 

 
11.1.1.3 Within twenty-one (21) calendar days of the date of final completion of the works the employer shall 
reduce the cash deposit to an amount equal to one per cent (1%) of the contract value (excluding VAT) and 
refund the balance to the contractor 

 
11.1.1.4 On the date of payment of the amount in the final payment certificate, the employer shall refund the 
remainder of the cash deposit to the contractor 
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11.1.1.5 The employer shall be entitled to recover expense and loss from the cash deposit in terms of 27.0 
provided that the employer complies with the provisions of 27.3.1 in which event the employer’s entitlement 
shall take precedence over his obligations to refund the cash deposit security or portions thereof to the 
contractor 

 
11.1.1.6 The parties expressly agree that neither the employer nor the contractor shall be entitled to cede the 
rights to the deposit to any third party 

 
11.1.1.7 Where security as a variable construction guarantee of ten percent (10%) of the contract sum 
(excluding VAT) has been selected: 

 
11.1.1.7.a The contractor shall furnish the employer with an acceptable variable construction guarantee equal 
in value to ten per cent (10%) of the contract sum (excluding VAT) within twenty-one (21) calendar days from 
commencement date 

 
11.1.1.7.b The variable construction guarantee shall reduce and expire in terms of the Variable 
Construction Guarantee form included in the invitation to tender 

 
11.1.1.7.c The employer shall return the variable construction guarantee to the contractor within fourteen (14) 
calendar days of it expiring 

 
11.1.1.7.d Where the employer has a right of recovery against the contractor in terms of 

 
27.0, the employer shall issue a written demand in terms of the fixed or variable construction 
guarantee 

 
11.1.1.8 Where security as a fixed construction guarantee of five per cent (5%) of the contract sum 
(excluding VAT) and a five per cent (5%) payment reduction of the value certified in the payment certificate 
(excluding VAT) has been selected: 

 
11.1.1.8.a The contractor shall furnish a fixed construction guarantee to the employer equal in value to five per 
cent (5%) of the contract sum (excluding VAT) 

 
11.1.1.8.b The fixed construction guarantee shall come into force on the date of issue and shall expire on the 
date of the last certificate of practical completion 

 
11.1.1.8.c The employer shall return the fixed construction guarantee to the contractor within fourteen (14) 
calendar days of it expiring 
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11.1.1.9 Payments made by the guarantor to the employer in terms of the fixed or variable construction 
guarantee shall not prejudice the rights of the employer or contractor in terms of this agreement 

 
Clause 11.11 In the event that the value of the works (excluding adjustments in terms of the contract price 
adjustment provisions) increases during the course of the contract by an amount of ten per cent (10%) or more 
of the contract sum, then upon written request from the principal agent, the contractor shall, within ten (10) 
working days of such request arrange to have the construction guarantee guaranteed sum increased accordingly. 
The approved cost of increasing the construction guarantee shall be added to the contract sum. If the contractor 
is so required to increase the guaranteed sum, no further amounts shall be certified or paid to the contractor until 
the guarantee has been increased. 

 
 

Should the contractor be a joint venture, then each entity shall be jointly and severably liable to the employer 
for all obligations and liabilities in terms of this agreement The amount so claimed against and paid under the 
construction guarantee shall be reimbursed to the contractor if and when the construction guarantee is 
reinstated, extended or substituted in compliance with the above (as the case may be) and the principal agent 
shall forthwith issue a payment certificate certifying the amount so due to the contractor. 

 
Fixed:____________ Value related:____________ Time related:__________ 

 
Item 

 
EXECUTION 

 
A12.0 OBLIGATION OF THE PARTIES 

 
Clause 12.0 

 
Clause 12.1.5 is amended by replacing it with the following clause: 

 
Give the contractor possession of the site within ten (10) working days of the contractor complying with the 
terms of 12.2.22 

 
Clause 12.2.3 is deleted in its entirety and replaced with the following clause: 

 
The security selected in terms of 11.0, as amended 

 
Clause 12.2 is amended by the addition of the following clause: 

 
12.2.22 An acceptable health and safety plan, required in terms of the Occupational Health and Safety Act, 
1993 (Act 85 of 1993), within thirty (30) calendar days of commencement date 
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Clause 12.0 is amended by the addition of the following: 
 

12.4 Programme 
 

12.4.1 This programme shall include 1½ working days per working month for inclement weather which shall 
include but not be limited to, wind and rain delays. Such provisions shall be monitored by the contractor and 
agreed with the principal agent as and when such inclement weather takes place and shall be recorded in the 
programme based on actual stoppages when incurred 

 
12.4.2 Notwithstanding the fact that the programme has been prepared in conjunction with the principal agent, 
the contractor shall be responsible at all times for maintaining the accuracy, validity and reasonableness of the 
programme, and the implementation thereof. 

 
12.4.3 The programme shall be compiled based on the critical path method of programming and the critical 
activities are to be clearly highlighted. It shall be compiled in such a way that logic is not constrained by 
resource limitations unless specifically agreed otherwise by the principal agent. 

 
The programme will be processed on the principal agent's system and the contractor shall provide all the 
co-operation necessary to achieve this. 

 
12.4.4 Documentation will not be available in complete detail at the commencement stage. However the 
contractor, in conjunction with the principal agent, shall plan the works on provisional information, to an 
agreed level of detail relating to the level of detailed information available and with sufficient scope to include 
future detail without disrupting the basic logic as initially agreed. 

 
For programming purposes, it shall be assumed that the quantities contained in the bills of quantities are 
provisional and thus shall be utilized as a guide only for the drawing up of the programme. 

 
Where assumptions are made in regard to programming aspects, such assumptions shall be agreed by the 
contractor and the principal agent, and suitably recorded in the programme. 

 
12.4.5 Should circumstances change to the extent where the contractor is of the opinion that changes to the 
programme are required, then the contractor shall submit a written request to the principal agent for such 
changes, clearly identifying the reasons for requiring such change. The contractor and principal agent shall 
thereafter agree such changes, if any, and any costs related thereto as per the principles espoused in 15.5.1 
above. 

 
Should the principal agent be of the opinion that the programme requires revisions, and notwithstanding the 
fact that a request for such revision has not been received from the contractor, the principal agent shall be 
entitled to instruct the contractor to revise the programme accordingly, unless the contractor can submit 
reasonable justification for not doing so. 

 
Any acceleration and/or special measures sanctioned by the principal agent together with associated effects 
shall be incorporated in a revision to the programme. 
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12.4.6 The contractor and the principal agent shall, at regular intervals not exceeding 14 (fourteen) calendar 
days, agree the state of progress of the works relative to the latest agreed revision of the programme. Such 
agreement shall include the recording of actual commencement and completion dates for each activity and 
shall constitute the official record of the progress at such point in time. 

 
12.4.7 In addition to and based on the programme systems and format dictated above, the contractor shall 
devise detailed working programmes. These shall be drawn on a regular basis (at least monthly), to the 
satisfaction of the principal agent. 

 
Such working programmes shall at all times relate to the constraints of the current programme. 

 
12.4.8 Contract instructions shall be issued in accordance with clause 17, as amended. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A13.0 SETTING OUT OF THE WORKS 

 
The following sub-clauses are hereby added to this clause:- 

 
13.3 The contractor shall provide general attendance and all reasonable assistance to the employer's 
appointed land surveyor, or any other land surveyor who may be appointed by the employer. 

 
13.4 The contractor shall perform tolerance control checks regularly throughout the construction period and 
report on these at regular intervals to the principal agent in a format approved by the principal agent. Should 
the contractor fail to comply with this requirement to the satisfaction of the principal agent, progressively as 
the structure is constructed, the employer shall be entitled to commission a registered land surveyor to do so 
on the contractor's behalf and at the contractor's expense 

 
Fixed:____________ Value related:____________ Time related:____________ 

Item 
 

A14.0 NOMINATED SUBCONTRACTORS 
 

Clause 14.0 
 

Clause 14.1.5 is amended by replacing it with the following: 
 

No clause 
 

Note: See item B9.1 and B9.2 hereinafter for adjustment of attendance on nominated subcontractors 
executing work allowed for under provisional sums. Notwithstanding anything to the contrary contained in 
the agreement, the contractor shall be aware that profit and attendance shall only be certified once in 
respect of each provisional sum. 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
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A15.0 SELECTED SUBCONTRACTORS 
 

Clause 15.0 
 

The contractor cannot exclude the sub-contract tendered works from his responsibility, after the selected 
sub-contractor has been accepted, subject to the tendered conditions being met. 

 
Clause 15.1.5 is deleted and replaced by the following :- 

 
Advance payment on selected sub-contracts, will not be effected. 

 
Clause 15.0 is amended by the addition of the following: 

 
Clause 15.9 The contractor will provide specific provisions regarding the use of all plant, equipment and services 
allowed for the various sub-contractors, to ensure comprehensive pricing by such sub-contractors. The 
relevant amendments to the sub-contract tender documents are to be clearly identified by the contractor and 
included in the sub-contract tender documentation and agreements to be signed with each of the sub-
contractor and as such, the contractor shall be fully responsible for the management and cost of such sub-
contracts. 

 
 

A16.0 EMPLOYER’S DIRECT CONTRACTORS 
 

Clause 16.0 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

A17.0 CONTRACT INSTRUCTIONS 
 

Clause 17.0 
 

Clause 17.1 is amended by the addition of the following: 
 

Clause 17.1.21 Changes to the sequence and timing of the works. 
 

Clause 17.1.22 Acceleration (irrespective of whether or not the principal agent rules that the contractor is 
entitled to a revision of the date for practical completion, but provided that a contract instruction to 
accelerate may not, unless at a time when it would not be reasonable for an experienced contractor to 
achieve the required acceleration given the available remaining period). 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 
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COMPLETION 
 

A18.0 INTERIM COMPLETION 
 

Clause 18.0 
 

Fixed:____________ Value related:____________ Time related:____________ 
tem 

A19.0 PRACTICAL COMPLETION 
 

Clause 19.1 shall be amended by the addition of the following clause: 
 

19.1.3 In order to achieve practical completion of the works and without derogating from the generality of the 
term practical completion, the contractor shall, as a minimum comply with the following basic criteria. These 
criteria should not be regarded as comprehensive but as an expansion of the term practical completion. 

 
19.1.3.1 In regard to the completion date applicable to the works, the following shall apply: 

 
(i) Access to all Areas 

 
At the date of practical completion all areas, external access areas and the like must be fully complete with 
unobstructed access in every respect. This includes the roadways from perimeter of site to the basement, 
driveway access through basements and including the following: 

 
a) All emergency fire, traffic and signage. 

 
b) Road markings. 

 
c) Permanent lighting and power to all roadways, basement driveways, guardhouses and driveway gates. 

 
d) All fire escape routes and staircases complete and free of any obstructions. 

 
ii) External Facades 

 
At the date of practical completion, the external facade including balconies must be fully complete in every 
respect including the following: 

 
a) All facade surfaces must be painted, polished or cleaned where required and must be free of any builder's 
debris, marks or scratches 

 
b) Fully operational and commissioned permanent power and lighting 

 
c) All doors and gates complete with all ironmongery and lock sets with keys for handover 

 
d) Screed and tiling to falls tested and corrected as necessary prior to hand over 

 
e) Roofs completed and waterproofed. 

 
f) All finishes to be de-snagged and complete to ensure that scaffolding is removed from sidewalks 
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iii) Security 
 

a) All areas to be handed over must be secure, doors fitted and lockable, windows glazed and all security and 
access control systems to be operative. All shop fronts and windows must be lockable with ironmongery fitted 
and keys marked and tagged for handover. After practical completion no person shall be allowed to access the 
facilities without prior consent by the occupants or management. 

 
iv) Electrical 
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a) Electrical installation is to be completed and fully commissioned - permanent power and lighting inclusive 
of all telephone and data installations. 

 
v) Plumbing installation 

 
a) Plumbing installation it to be complete, commissioned / permanent water supply and drainage tested. 
Pipe work to be pressured tested. 

 
 

vi) External sewer, drainage and storm water connection 
 

a) All sewer, drainage and storm-water systems must have been completed and inspected and 
signed off. 

 
 

vii) Floors, ceilings, kitchen cabinets, appliances, Cupboards, joinery, shop fitting, shower and general 
finishes 

 
a) Completed and finished in accordance with Architect's layouts, interiors specifications and schedules. All 
appliances and equipment to be installed, connected, commissioned and tested. 

 
viii) General 

 
a) All certificates required to obtain an Occupancy Certificate from the Municipality Building Inspectorate in 
accordance with the National Building Regulations to be provided. 

 
b) Approved building plans from the Municipality to be provided. 

 
ix) Structural/Civil Works 

 
Clause 19 is amended by the addition of the following: 

 
19.8 Without derogating from the generality of the requirements of practical completion the following specific 
requirements shall apply:- 

 
19.8.1 All items on the practical completion list must be completed and attended to in their entirety. 
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19.8.2 All defects noted on the quality control sheets issued by the principal agent during the currency of the 
contract are to have been completed and attended to in their entirety. 

 
19.8.3 The following certificates of compliance shall be required (excluding others that may be required by 
the local/national authority) from the contractor to achieve practical completion: 

 
a) A certificate from the contractor that all aspects of the construction regulations of 2014 have been complied 
with. 

 
b) A certificate from the contractor that the National Building Regulations have been complied with. 

 
c) IOPSA (Institute of Plumbing South Africa) Certificate/s of compliance with respect to plumbing and 
drainage. 

 
d) Electrical certificates of compliance. 

 
e) Lightning protection certificates of compliance 

 
f) Certificate/s of compliance and fire certificate/s from the contractor and fire chief respectively. 

 
g) Certificate/s of compliance in respect of termite proofing 

 
h) Waterproofing guarantee/s 

 
i) Certificate/s of compliance with respect to all glazing. 

 
j) Soil poisoning certificate/s 

 
k) Soil compaction certificate/s 

 
l) TR1 and TR2 certificates in respect of timber roof construction 

 
m) Certificate/s of compliance in respect to galvanising of structural steelwork 

 
n) Glazing certificate/s 

 
Note: The above list is not exhaustive and the contractor will be required to provide all further 
certificates/guarantees as requested by the principal agent 

 
19.8.4 A complete set of maintenance and operating manuals together with all workmanship and material 
warranties and guarantees are to be compiled and issued to the principal agent prior to achievement of 
practical completion. 
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19.8.5 All relevant test results i.e. concrete test cube, compaction, density etc. are to be produced in hard 
copy, in a file, clearly referenced with a covering summary sheet. These results to be from an independent 
geotechnical testing laboratory and not from the concrete suppliers batching plant 

 
19.8.6 Complete Method Statements and motivations for any works that the Contractor proposes conducting 
that do not directly and completely align with the requirements as set out in the Contract documentation. 

 
19.8.7 A quality control file for all civil and structural engineering works done by the Contractors QC/QA team 
and signed off by the Engineer at each stage during the project should include : 

 
• Pre and post concrete and reinforcing inspections 

 
• Pressure testing pipe results signed off by a registered plumber and 

 
• Inspection sheets of Engineers 

 
• All tests, namely, Mod, CBR, Indicator, DCP and Density tests 

 
 
 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

A20.0 COMPLETION IN SECTIONS - NA 
 

Clause 20.0 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

A21.0 DEFECTS LIABILITY PERIOD AND FINAL COMPLETION 
 

Clause 21.0 
 

Clause 21.0 is amended by the addition of the following: 
 

Clause 21.13 The contractor shall attend to defects during the defects liability period on a progressive basis, 
to the satisfaction of the principal agent, and will not be permitted to wait until the end of the defects liability 
period or until the amount of defects accumulates in order to attend to a comprehensive list of defects. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 
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A22.0 LATENT DEFECTS LIABILITY PERIOD 
 

Clause 22.0 
 

Clause 22.0 is amended by the addition of the following: 
 

22.4 The contractor shall make good all defects that appear up to the date of final completion and shall 
make good all latent defects that become patent and are notified to the contractor prior to the expiry of the 
latent defects liability period. 

 
Clause 22.5 Any water leakage into the building, either in the roof, external wall or other element of building 
susceptible to water leakage shall unless proved to be a design defect, damaged caused by the employer or 
employer's end user , damage arising from theft of vandalism or inadequate maintenance not in accordance 
with the submitted and accepted guidelines, be deemed a latent defect. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A23.0 REVISION OF DATE FOR PRACTICAL COMPLETION 

 
Clause 23.0 

 
Clause 23.1.1 is amended by the addition of the following: 

 
Clause 23.0 is amended by the addition of the following:- 

 
Clause 23.9 No revision to the date for practical completion shall be considered unless the contractor 
demonstrates, to the reasonable satisfaction of the principal agent and on the basis of the current programme 
or other programme acceptable to the principal agent for this purpose, that the delay is on the critical path to 
practical completion of the works. 

 
Clause 23.10 The removal and replacement of materials and/or workmanship that do not conform to 
specification or drawings shall not constitute grounds for a revision of the date for practical completion nor 
for any adjustment of the contract value. 

 
 

Clause 23.11 If the contractor is instructed to accelerate, the contractor shall promptly take necessary steps 
to ensure that the works are completed timeously, including the provision by him of additional resources, plant, 
manpower, etc. and the working overtime or additional overtime beyond that contemplated at the time of tender 
(at all times adhering to the regulations and requirements of all authorities) and by all other adequate and proper 
means and methods. The contractor shall prove that such steps are being taken if called upon to do so. 
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Clause 23.0 is amended by the addition of the following:- 
 

Clause 23.9 No revision to the date for practical completion shall be considered unless the contractor 
demonstrates, to the reasonable satisfaction of the principal agent and on the basis of the current programme 
or other programme acceptable to the principal agent for this purpose, that the delay is on the critical path to 
practical completion of the works. 

 
Clause 23.10 The removal and replacement of materials and/or workmanship that do not conform to 
specification or drawings shall not constitute grounds for a revision of the date for practical completion nor 
for any adjustment of the contract value. 

 
Clause 23.11 If the contractor is instructed to accelerate, the contractor shall promptly take necessary steps 
to ensure that the works are completed timeously, including the provision by him of additional resources, plant, 
manpower, etc. and the working overtime or additional overtime beyond that contemplated at the time of tender 
(at all times adhering to the regulations and requirements of all authorities) and by all other adequate and proper 
means and methods. The contractor shall prove that such steps are being taken if called upon to do so. 

 
Clause 23.12 Notwithstanding anything to the contrary the contractor shall not be entitled to a revision of the 
date for practical completion for delays arising from municipal, Eskom or other interruption in energy supply 
to the site. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

A24.0 PENALTY FOR LATE AND NON-COMPLETION 
 

Clause 24.0 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
A25.0 PAYMENT 

 
Clause 25.0 

 
Clause 25.3.3 is amended by replacing "11.1.2;11.4.1" with "11.0 as amended" 

 
 

Clause 25.5 replaced with the following:- 
 

“Where stored off the site, covered by an advance payment guarantee issued by a registered bank approved 
by the principal agent and submitted with the contractor's progress claim. Failure to include the advance 
payment guarantee with the contractor's progress claim will result in the value of the materials and goods 
being omitted from the amount certified for payment. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 
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A26.0 ADJUSTMENT TO THE CONTRACT VALUE AND FINAL ACCOUNT 
 

Clause 26.0 
 

Clause 26.6 is  amended by the addition of the following at the end of the sentence:- 
 
 

26.6 - The contractor shall within forty (40) working days of the delay ceasing, submit details of the 
expense and loss to the principal agent failing which the contractor shall forfeit such claim. 

 
 

Clause 26.0 is amended by the addition of the following:- 
 

Clause 26.14 Where prices are submitted by the contractor or n/s subcontractor during the progress of the 
works in respect of contract instructions or in regard to a claim under the terms of the agreement or in respect 
to provisional sums or budgetary allowances and notwithstanding the fact that such prices may be used in an 
interim payment certificate, there shall be no presumption of acceptance. Should the principal agent wish to 
accept any such prices prior to the issue of the final payment certificate, such acceptance shall be in writing. 

 
 

Clause 26.15 The contractor shall not receive any mark-up for overheads and profit on any omission of tenant 
installation work or tenant installation work by direct contractors and others, except where pricing is allowed for 
in the Bills of Quantities. Claims for loss of profit shall not be entertained. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
A27.0 RECOVERY OF EXPENSE AND LOSS 

 
Clause 27.0 

 
Clause 27.0 is amended by deleting clauses 27.3 - 27.4 and replacing them with the following: 

 
27.3.1 Where the employer decides to recover an amount due in terms of 27.3 from a payment reduction applied 
in terms of 11.1.1.5, the employer shall notify the contractor and the principal agent thereof. Should such amount 
not be paid to the employer within seven 
(7) calender days of the date of receipt of such a notice by the contractor, the employer may recover such an 
amount from the security. 

 
27.3.2 Where the employer decides to recover an amount due in terms in terms of 27.3 from a construction 
guarantee or advance payment guarantee held as security, the employer shall issue a written demand to 
the contractor in terms of such guarantees. 
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27.4 Where a provisional sequestration or provisional liquidation order has been granted or where an order has 
been granted which commences sequestration, liquidation, bankruptcy, receivership, winding-up or any similar 
effect against the contractor or this agreement is cancelled in terms of 29.0, the employer may issue a demand 
to the guarantor in terms of the construction guarantee or advance payment guarantee held as security. 

 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

SUSPENSION AND TERMINATION 
 

A28.0 SUSPENSION BY THE CONTRACTOR 
 

Clause 28.0 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

A29.0 TERMINATION 
 

Clause 29.0 
 

Clause 29.1 is amended by the addition of the following clauses: 
 

29.1.4 refuses or neglects to comply strictly with any of the conditions of contract 
 

29.1.5 estate being sequestrated, liquidated or surrendered in terms of the insolvency laws in force within the 
Republic of South Africa 

 
29.1.6 in the judgement of the employer, has engaged in corrupt or fraudulent practices in competing for or 
in executing the contract 

 
Clause 29.3 is amended by adding : 

 
“The employer (through instruction to the principal agent) may furthermore terminate this agreement by giving 
written notice of termination where:- 

 
(i) the contractor becomes bankrupt or insolvent (commercially or otherwise), 

 
(ii) an application is made, or a resolution is adopted, for the winding-up of the  contractor 

 
(whether provisional or final) 

 
(iii) business rescue proceedings have commenced in respect of the contractor in accordance with the 
Companies Act, 71 of 2008 (as amended) ("the Companies Act"), or 
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(iv) the contractor proposes or effects an offer of compromise with the contractor's creditors in accordance 
with section 155 of the Companies Act or begins negotiations or takes any other step with a view to generally 
deferring, re-scheduling or otherwise re-adjusting all or a material part of the contractor's indebtedness or 
proposes or makes a general scheme, arrangement or composition with or for the benefit of the contractor's 
creditors or a moratorium is proposed or agreed in respect of or affecting all or a material part of the 
contractor’s indebtedness. 

 
Note: In the case of a Joint Venture or Consortium, the employer shall have the right to proceed with 
cancellation in terms of Clause 36 (as amended) where a minimum of one (1) party to the Joint Venture or 
Consortium is in default. 

 
Clause 29.0 is amended by the addition of the following clause: 

 
29.29 Notwithstanding any clause to the contrary, on cancellation of this agreement either by the employer or 
the contractor; or for any reason whatsoever, the contractor shall on written instruction, discontinue with the 
works on a date stated and withdraw himself from the site. The contractor shall not be entitled to refuse to 
withdraw from the works on the grounds of any lien or right of retention or on the grounds of any other right 
whatsoever 

 
 

Clause 29.25.4 is amended by replacing "sixty (60)" with "one hundred and twenty (120)" 
 
 

Clause 29.0 is amended by the addition of the following sub-clauses: 
 

Clause 29.30 “Where the employer does not receive the requisite local authority approvals (to the employer's 
satisfaction) for the construction of the permanent works at the site". 

 
 

29.31 Notwithstanding any clause to the contrary, on cancellation of this agreement either by the employer or 
the contractor; or for any reason whatsoever, the contractor shall on written instruction, discontinue with the 
works on a date stated and withdraw himself from the site. The contractor shall not be entitled to refuse to 
withdraw from the works on the grounds of any lien or right of retention or on the grounds of any other right 
whatsoever 

 
 

29.32 Notwithstanding any clause to the contrary, on cancellation of this agreement either by the employer or 
the contractor; or for any reason whatsoever, the contractor shall on written instruction, discontinue with the 
works on a date stated and withdraw himself from the site. The contractor shall not be entitled to refuse to 
withdraw from the works on the grounds of any lien or right of retention or on the grounds of any other right 
whatsoever 

 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
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DISPUTE RESOLUTION 
 

A30.0 DISPUTE RESOLUTION 
 

Clause 30.0 
 

Clause 30.3 - Replace "ten (10)" with "fifteen (15)" 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

          Item 
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SECTION B: JBCC PRELIMINARIES 
 
 

B1.0 DEFINITIONS AND INTERPRETATION 
 

B1.1 Definitions and interpretation 
 

See also clause A1.0 of Section A for additional and/or amended definitions which shall apply 
equally to this Section 

 
Fixed:____________ Value related:____________ Time 

 
Item 

 
B2.0 DOCUMENTS 

 
B2.1 Checking of documents 

 
The tenderer shall check the numbers of the pages of the tender documents and should any be 
missing or duplicated, or the reproduction is indistinct, or if any doubt exists as to the intent or meaning 
of any description, or where the contract documents contain any obvious errors, the tenderer shall 
notify the principal agent forthwith thereof and the principal agent shall promptly give a written 
directive. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
B2.2 Provisional bills of quantities 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B2.3 Availability of construction documentation 
 

Where the construction documentation for the works is not complete and will only be completed during 
the construction period the contractor and principal agent shall work together to identify the 
requirements for the provision of construction documentation. The contractor and principal agent 
shall agree the dates that are reasonable by when the contractor is to be provided with each 
outstanding item of the anticipated construction documentation. 

 
The contractor and n/s subcontractor shall agree dates by when the n/s subcontractor is to be 
provided with each outstanding item of the anticipated construction documentation. 

 
The budgetary allowances for selected sub-contract amounts allocated for subsequent trades 
included in this document will be separately procured, based on multiple procurement of selected 
sub-contractors during the construction period. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B2.4 Ordering of materials and goods 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
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B3.0 PREVIOUS WORK AND ADJOINING PROPERTIES 
 

B3.1 Previous work – dimensional accuracy 
 

In consecutive contracts the contractor shall, within a reasonable period after taking possession of the 
site, but not exceeding ten (10) per cent of the construction period or twenty (20) working days 
whichever is the lesser, check the existing levels, lines, profiles and the like affecting the works and 
satisfy himself as to the dimensional accuracy of work previously executed. The contractor shall 
forthwith notify the principal agent and request a contract instruction regarding any dimensional 
inaccuracy found in work previously executed. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

 
B3.2 Previous work – defects - N/A 

 
 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

B3.3 Inspection of Adjoining Properties 
 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B4.0 THE SITE 

 
B4.2 Enclosure of the works 

 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

B4.3 Geotechnical investigation and other investigations 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B4.4 Encroachments 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B4.5 Existing premises occupied 
 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B4.6 Services – known 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 
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B5.0 MANAGEMENT OF CONTRACT 
 

B5.1 Management of the works 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B5.2 Progress meetings 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B5.3 Technical meetings 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B6.0 SAMPLES, SHOP DRAWINGS AND MANUFACTURERS’ INSTRUCTIONS 

 
B6.1 Samples of materials 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
tem 

B6.2 Workmanship samples 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B6.3 Shop drawings 

 
Clause 6.3 is amended by the addition of the following: 

 
Clause 6.3.3 - General responsibilities - The contractor shall provide a person or persons 

 
a) To familiarise himself with all drawings produced for construction purposes. This will 

 
b) To provide comprehensive lists of shop drawings to be prepared by relevant sub- 

 
c) To check all shop drawings for sufficiency prior to submission. It is expected that such checking will 
include all co-ordination and pro-active resolution of any conflicting services and elements. It is also 
noted that resolution of co-ordination problems will require attendance at services and element co-
ordination meetings called by the principal agent and when necessary. 

 
Clause 6.3.4 - Procedures - The contractor shall, at his own expense, prepare and submit 

 
The contractor shall present a complete schedule showing the sequence of submission of shop 
drawings, including submission dates, for all trades and the scheduled dates for approval of all drawings. 
This schedule shall take into account a two weeks check period from the date of the receipt of all shop 
drawings and/or catalogue data. 

 
 

All submissions shall be on dates as indicated in the above schedule and sufficiently in advance to 
permit the contractor to meet fabrication deadlines; no claim for extensions to the construction period 
will be granted to the contractor by reason of his failure in this respect. 
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The contractor shall submit four copies of catalogues and data for approval. The contractor 
shall check all submissions for conformity with the contract drawings and specifications and 
correct any errors, omissions or deviations before submission. 

 
All submissions shall bear the contractor's dated stamp of approval as evidence that they have been 
so checked and corrected by the contractor. Any drawings, schedule or catalogue submitted without 
this stamp will not be considered and will be returned unapproved. 

 
 

When the principal agent advises the contractor that shop drawings have been approved, he shall 
immediately submit to the principal agent the original transparencies of such drawings so that the 
principal agent's stamp of approval may be appended thereto. Thereafter the contractor shall furnish 
to the principal agent four prints of the approved shop drawings, setting out drawings and schedules. 
The contractor shall also furnish as many prints of the approved shop drawings and schedules as may 
be required for use on the site. No work shall be performed from any shop drawings and/or catalogues 
not stamped with the principal agent's approval. 

 
The contractor shall be responsible for ensuring that all dimensions conform to the dimensions 
of built work. 

 
If the submissions differ from the requirements of the contract, the contractor shall make specific 
mention of each difference in his letter of transmission with a request for substitution, together with his 
reasons for same, in order that, if acceptable, suitable action may be taken by the principal agent. 
Otherwise the executing of the work shall be in strict accordance with the requirements of the contract. 

 
Corrections of shop drawings by the principal agent shall not change the scope of work. Should any 
such correction be considered to constitute a change of scope of work, the contractor shall notify the 
principal agent in writing within not more than seven (7) calendar days of such change and shall not 
proceed with the fabrication until so authorised by the principal agent. Claims for change of scope made 
after performance of the work constituting the claimed change of scope will not be considered. 

 
Unless otherwise agreed with the principal agent, shop drawings shall be prepared to show all details 
of installation, including reticulation, fixing, etc. of all components and assemblies, or if the contractor 
desires to deviate from the design these drawings shall be all to accordance with the above procedures 
and at the contractors expense. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B6.4 Compliance with manufacturers’ instructions 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

B7.0 DEPOSITS AND FEES 
 

B7.1 Deposits and fees 
 

The contractor shall pay all deposits, fees and charges according to law, regulation or by law of any 
local or other authorities that relate to hoardings, the use of pavements, street encroachment or 
crossing, permission for the suspension of parking facilities and the like. 
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Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
 

B8.0 TEMPORARY SERVICES 
 
 

B8.1 Water 
 

Clause 8.1 is amplified by the addition of the following: 
 

Water for construction purposes must be obtained from alternative water source/s (i.e. any supply other 
than water that is produced and distributed by a regulated water service authority from a licensed water 
treatment works for human consumption) - e.g. dams, rivers, boreholes, springs, rainwater harvesting, 
recycled sewage water, etc. The alternative water resource shall shall not be of an inferior quality 
standard than that required for construction purposes. The Contractor shall provide relevant certificates 
from an approved authority demonstrating the suitability of the water for construction purposes at his 
own expense, prior to usage for the works. Should this not be done, any consequential instructions to 
rectify or in any way occasioned as a result of the usage of non-approved water, shall be solely for the 
contractors account. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B8.2 Electricity 
 

Tenderers are referred to schedule of variables hereinafter. 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B8.3 Ablution and welfare facilities 

 
Clause 8.3 is amended by deleting it in its entirety and replacing with the following: 

 
Ablution facilities shall be provided by the contractor as stated in the schedule and shall be provided for 
the use of all persons on the site. The contractor shall maintain such facilities in a thoroughly clean and 
tidy condition and make good damage thereto at his own expense. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B8.3 Ablution and welfare facilities 
 

Clause 8.3 is amended by deleting it in its entirety and replacing with the following: 
 

Ablution facilities shall be provided by the contractor as stated in the schedule and shall be provided for 
the use of all persons on the site. The contractor shall maintain such facilities in a thoroughly clean and 
tidy condition and make good damage thereto at his own expense. 

 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
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B8.4 Communication facilities 
 

Clause 8.4 is amended by deleting it in its entirety and replacing with the following: 
 

The contractor shall provide communication facilities as required for his staff as well as for the agents 
of the employer when on site and shall be liable for all costs related thereto. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B9.0 PRIME COST AMOUNTS 
 

B9.1 Responsibility for prime cost amounts 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B10.0 ATTENDANCE ON N/S SUBCONTRACTORS 

 
B10.1 General attendance 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B10.2 Special attendance 
 

Clause 10.2 is amended by deleting it in its entirety and replacing with the following: 
 

The contractor shall make provision in his rates for special attendance on each n/s sub-contractor. 
Special attendance such as unloading, storing, placing in position, providing special power supplies, 
specific hoisting, craneage and scaffolding requirements, provision of temporary casing and/or other 
specific protection of the works, special security and clearing away rubbish are to be determined by the 
tenderer and shall be deemed to be included in rates for attendance. 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
tem 

B11.0 GENERAL 
 

B11.1 Protection of the works 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
B11.2 Protection / isolation of existing / sectionally occupied works 

 
Fixed:____________ Value related:____________ Time related:____________ 

 
Item 

B11.3 Security of the works 
 

The contractor shall take all appropriate measure for general security of the works. 
 

Fixed:____________ Value related:____________ Time related:____________ 
 

Item 
Carried to Collection R 
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B11.4 Notice before covering work 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.5 Disturbance 

 The contractor shall execute the works with a minimum of disturbance to adjoining 

 premises, any part of the works already handed over and the occupants of those premises 

 and/or parts. Any specific requirements are stated in the schedule. 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.6 Environmental disturbance 

 The contractor shall execute the works without any unreasonable adverse effect on the 

 environment. Any specific requirements are stated in the schedule. 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.7 Works cleaning and clearing 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.8 Vermin 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.9 Overhand work 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.10 Tenant installations 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.11 Advertising 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 
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SECTION C: SPECIFIC PRELIMINARIES 
 
 

Section C contains specific preliminary items which apply to this contract except where N/A (Not 
Applicable) appears against an item 

 
C1.0 CONTRACT DRAWINGS 

 
Note: Where drawings are described in these Bills of Quantities as having been "appended elsewhere 
in this Bid Document", bidders are directed to the USB drive issued with the Bid Document for all 
drawings, as no hard copies will be issued during the Bid period. 

 
The drawings issued with the tender documents do not comprise the complete set but serve as a guide 
only for tendering purposes and for indicating the scope of the work to enable the tenderer to acquaint 
himself with the nature and extent of the works and the manner in which they are to be executed 

 
Should any part of the drawings not be clearly understood by the tenderer he shall, before submitting 
his tender, obtain clarification in writing from the principal agent 

 
 

Fixed: ____________ Value related:____________ Time related:____________ 
 

Item 
 

C2.0 GENERAL PREAMBLES 
 

The complete suite of project specific specifications are appended at the back of these Bills of 
Quantities, and shall be read in conjunction with the bills of quantities and be referred to for the full 
descriptions of work to be done and materials to be used. These specifications shall take precedence 
in any discrepancy between themselves and the general specifications and/or between themselves and 
the Bills of Quantities. Should any document referenced in the Bills of Quantities not be present in a 
Bid Document, the Bidder is to notify the Departmental Project Manager immediately. Rates for work 
will be deemed to be inclusive of all requirements as per the project specific and general specifications 

 
Fixed: ____________ Value related:____________ Time related:____________ 

 
Item 

 
C3.0 TRADE NAMES 

 
Wherever a trade name for any product has been described in the bills of quantities the tenderer’s 
attention is drawn to the fact that any other product of equal quality may be used subject to the written 
approval of the principal agent being obtained prior to the closing date for submission of tenders 

 
If prior written approval for an alternative product is not obtained, the product described shall be deemed 
to have been tendered for 

 
Fixed: ____________ Value related:____________ Time related:____________ 

 
Item 
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C4.0 IMPORTED MATERIALS AND EQUIPMENT 
 

Where imported items are listed in the tender documents, the tenderer shall provide all the information 
called for, failing which the price of any such item, materials or equipment shall be excluded from 
currency fluctuations. (refer to Schedule of Imported Materials and Equipment to be completed by 
tenderer). 

 
Notwithstanding any provisions elsewhere regarding the adjustment of contract prices, the price of any 
item, material or equipment listed in terms of this clause shall be excluded from the Contract Price 
Adjustment Provisions. 

 
Fixed: ____________ Value related:____________ Time related:____________ 

 
Item 

 
C5.0 VIEWING THE SITE IN SECURITY AREAS -N/A 

 
Fixed: ____________ Value related:____________ Time related:____________ 

 
 
 

Item 
 

C6.0 COMMENCEMENT OF WORKS IN SECURITY AREAS - N/A 
 
 

Fixed: ____________ Value related:____________ Time related:____________ 
 

Item 
 

C7.0 ENTRANCE PERMITS TO SECURITY AREAS - N/A 
 

Fixed: ____________ Value related:____________ Time related:____________ 
 

Item 
C8.0 SECURITY CHECK OF PERSONNEL 

 
The principal agent may require the contractor to have his personnel and workmen, or a certain 
number of them, security classified 

 
 

In the event of the principal agent requesting the removal of a person or persons from the works for 
security reasons, the contractor shall do so forthwith and shall thereafter ensure that such person or 
persons are denied access to the works and the site and/or to any document or information relating 
to the works 

 
Fixed:____________ Value related:_____________ Time related:____________ 

 
Item 
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C9.0 UNAUTHORISED PERSONS ON SITE 
 

The contractor shall at all times strictly exclude all unauthorized persons from the works. 
 

No workmen are to be allowed under any circumstances to sleep or deposit any personal effects 
on the site. The contractor must provide any necessary independent shelters or sheds required for 
any workmen off site. 

 
Furthermore, the contractor shall take all measures necessary to ensure that no unauthorised 
workmen are allowed onto the site at any time without the specific permission of the principal agent. 

 
Fixed:_____________ Value related:____________ Time related:______________ 

 
Item 

 
C10.0 CONTRACTOR ACCESS 

 
The contractor shall provide for a security access card for all personnel (management and labour) 
entering the site. Each identification tag is to include for the following information: - 

 
i. Project name 

 
ii. Colour photo (ID book size) 

 
iii. Company name 

 
iv. Name and ID number 

 
Fixed:____________ Value related:_____________ Time related:____________ 

 
Item 

C11.0 STOCKPILE 
 

The stockpile of fill material on the site is to be maintained and used in the required backfill behind 
retaining walls, as indicated by the engineers, and unless otherwise directed. 

 
Fixed:____________ Value related:_____________ Time related:____________ 

 
Item 

C12.0 SITE ESTABLISHMENT 
 

The contractor may erect/hire/purchase an establishment on or contiguous to the site to include offices, 
stores, lay down areas etc. for his own, and sub-contractor's use subject to the aforegoing provisions 
of Clause B3.1 of these Preliminaries. Such establishment is to be pre-planned and is subject to the 
approval of the principal agent. 

 
Notwithstanding the principal agent's approval, the contractor shall be responsible for any costs 
relating to relocation of any site establishment required to allow access for the timeous execution of the 
works. 

 
Fixed:____________ Value related:_____________ Time related:____________ 

 
Item 
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C13.0 PRICING OF BILLS OF QUANTITIES 
 

Tenderers are to allow opposite each item for all costs in connection therewith. All prices to include, 
unless otherwise stated, for all materials, fabrication, conveyance and delivery, unloading, storing, 
unpacking, hoisting, labour, setting, fitting and fixing in position, cutting and waste (except where to be 
measured in accordance with the Standard System of Measurement) patterns, models and templates, 
plant, temporary works, returning of packing, duties, taxes, imports, establishment charges, overheads, 
profit , attendance (general and specific) and all other obligations arising out of the agreement. 

 
The rate inserted by the tenderer opposite each item will be deemed to be applicable to the item as 
originally specified. Should the tenderer wish to offer an alternative specification to any particular item, 
he is to provide this as an alternative to his Bid sum for consideration by the principal agent as a 
submission with his Bid. No alternatives will be accepted during the construction period unless prior 
approval at tender stage is granted in writing by the Principal Agent. Under no circumstances are the 
descriptions in the bills of quantities to be altered by the tenderer. 

 
Where a bill of quantities item includes "or other approved" within its description and the tenderer has 
priced a "or other approved" specification, the tenderer is to provide a schedule of all such bill items 
that have been priced as "or other approved" including the full details and specifications of the "or other 
approved" items priced. Should no schedule of "or other approved" items be received with the 'formal 
tender submission’ from the tenderer it shall be deemed that the tenderer has priced the item as per 
the original specification in the tender documents and no alterative specifications will be accepted for 
the tendered rate. 

 
Items left unpriced will be deemed to be covered in prices against other items throughout these bills 
of quantities and no claim for any extras arising out of the tenderer‘s omission to price any item will 
be entertained. 

 
Prices for all plant, temporary works, services and other items provided shall include for the supply, 
maintenance, operating cost and subsequent removal and making good as necessary. 

 
The contractor shall execute work during “overtime” hours as necessary in order to complete the project 
within the agreed construction period and shall provide such resources and work such overtime hours 
as necessary. Costs for the execution of this work under these conditions shall be included within the 
contract sum. (See requirements in terms of Clause B12.1.23 of these Preliminaries) 

 
Fixed:____________ Value related:_____________ Time related:____________ 

 
Item 

C14.0 NATURE OF PROJECT IN RELATION TO PRICING 
 

Tenderers are advised that the nature of this contract is such that the detail design will evolve in 
parallel with construction and the appointment of selected / nominated sub-contractors have 
not been concluded. Notwithstanding this, the rates and prices in the bills of quantities in the 
tender submission shall remain in full force and effect. 

 
Fixed:____________ Value related:_____________ Time related:____________ 

 
Item 
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R................c.. ... 
 
 

C15.0 COSTS OF CLAIMS 
 

All costs incurred by the contractor in the preparation of claims to the satisfaction of the principal agent 
and/or quantity surveyor shall be borne by the contractor. 

 
In furtherance of the above, the Contractor shall ensure that at least one dedicated, full-time, senior 
resource is allocated for the preparation of cost related information including but not limited to payment 
claims, cost reports, contractor cash flows, etc. Pricing will be deemed to be inclusive of this requirement 

 
Fixed:____________ Value related:_____________ Time related:____________ 

 
Item 

 
C16.0 SATISFACTION OF CONTRACTOR AS TO SCOPE OF INSURANCES 

 
Submission of a tender shall be deemed as acceptance by the contractor that he is satisfied with 
the scope of the insurances effected by the employer, supplemented by any additional insurances 
considered necessary by himself. 

 
The employer warrants that the insurances effected by him shall remain in force for the duration 
stipulated in the agreement. 

 
Any clarification of the scope of cover provided by the policies arranged by the employer should 
be obtained from the employer's representative. 

 
The contractor warrants that he shall give all notices and shall observe all the terms and conditions 
and requirements of all insurances applicable to this contract. 

 
Where the contractor is responsible for the appointment of nominated or selected sub-
contractors then the contractor shall : 

 
1. Ensure that potential and appointed sub-contractors are aware of the whole content of clauses 
A8, A9, A10, A11 and A12. 

 
2. Ensure the compliance of sub-contractors with these clauses where applicable. In the event of 
any occurrence which is likely to give rise to a claim under the insurances arranged by the employer, 
the contractor/sub-contractor shall: 

 
3. ln addition to any statutory requirement or other requirements contained in the agreement, 
immediately notify the employer's insurance Brokers by telephone or telefax giving the 
circumstances, nature and an estimate of the loss or damage or liability; 

 
4. Complete a claims advice form, in conjunction with both the principal agent and the employer 
and return to the Insurance Brokers without delay; 

 
5. Assist as required, in negotiations of the settlement of claims with the insurers through the 
employer’s Insurance Brokers. 

 
The employer shall have the right to make all and any enquiry on the site or elsewhere as to the cause 
and results of any such occurrence and the contractor shall give the employer and his insurers full 
facilities for carrying out such enquiries. 

 
Fixed:_____________ Value related:____________ Time related:______________ 

 
Item 

 
Carried to Collection R 
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R................c.. ... 
 
 

C17.0 PROHIBITION ON TAKING OF PHOTOGRAPHS 
 

In terms of article 119 of the Defence Act, 44 of 1957, it is prohibited to sketch or to take photographs 
of any military site or installation or any building or civil works thereon or to be in possession of a camera 
or other apparatus used for taking of photographs except when authorized thereto by or on behalf of the 
Minister 

 
The same prohibition is also applicable to all correctional institutions in terms of article 44.1(e) of the 
Correctional Services Act 8 of 1959 

 
Fixed:_____________ Value related:____________ Time related:______________ 

 
Item 

 
C18.0 HIV/AIDS AWARENESS 

 
It is required of the contractor to thoroughly study the HIV/AIDS Specification (PW 1544) of the 
Department that must be read together with and is deemed to be incorporated under this Section of the 
bills of quantities. Provision for pricing of HIV/AIDS awareness is made under items C18.1 to C18.5 
hereafter and it is explicitly pointed out that all requirements of the aforementioned specification are 
deemed to be priced hereunder, as the said items represent the only method of measurement and no 
additional items or extras to the contract in this regard shall be entertained 

 
The contractor must take note that compliance with the HIV/AIDS Specification is compulsory. In the 
event of partial or total non-compliance, the principal agent, notwithstanding the provisions of clause 
A 31.0 of Section A or any other clause to the contrary, reserves the right to delay issuing any progress 
payment certificate until the contractor provides satisfactory proof of compliance. The contractor 
shall not be entitled to any compensation of whatsoever nature, including interest, due to such delay 
of payment 

 
Fixed:_____________ Value related:____________ Time related:__________ 

 
Item 

 
C18.1 AWARENESS CHAMPION 

 
Selection, appointment, briefing and making available of an Awareness Champion including provision 
of all relevant services, all in accordance with the HIV/AIDS Specification 

 
Fixed:_____________ Value related:____________ Time related:______________ 

 
Item 

 
C18.2 AWARENESS WORKSHOPS 

 
Selection and appointment of a competent Service Provider approved by the principal agent, provision 
of a Service Provider Workshop Plan and a suitable venue, conducting of awareness workshops by 
means of traditional and/or modern multi-media techniques, including follow-up courses, making 
available all tuition material and performing assessment procedures, all in accordance with the 
HIV/AIDS Specification 

 
Fixed:_____________ Value related:____________ Time related:__________ 

 
Item 
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R................c.. ... 
 
 

C18.3 POSTERS, BOOKLETS, VIDEOS, ETC. 
 

Provision, displaying, maintaining and replacing when necessary of plastic laminated posters, 
booklets and educational videos, etc. for the duration of the construction period, all in accordance 
with the HIV/AIDS Specification 

 
Fixed:_____________ Value related:____________  Time related: ___________ 

 
Item 

 
C18.4 ACCESS TO CONDOMS 

 
Provision and maintenance of condom dispensers fixed in position, including male and female condoms, 
replenishing male and female condoms on a daily basis as required for the duration of the construction 
period, all in accordance with the HIV/AIDS Specification 

 
Fixed:_____________ Value related:____________  Time related: ___________ 

 
Item 

 
C18.5 MONITORING 

 
Monitoring HIV/AIDS awareness of workers, providing the principal agent with access to information 
including making available all reports, thoroughly completed and reflecting the correct information, for 
the duration of the construction period and close out, all in accordance with the HIV/AIDS Specification 

 
Fixed:_____________ Value related:____________ Time related:______________ 

 
Item 

C19.0 OCCUPATIONAL HEALTH AND SAFETY ACT 
 

The contractor shall comply with all the requirements set out in the Construction Regulations, 2003 
issued under the Occupational Health and Safety Act, 1993 (Act No 85 of 1993) 

 
It is required of the contractor to thoroughly study the Health and Safety Specification that must be read 
together with and is deemed to be incorporated under this Section of the bills of quantities. 

 
The contractor must take note that compliance with the Occupational Health and Safety Act, 
Construction Regulations and Health and Safety Specification is compulsory. In the event of partial or 
total non-compliance, the principal agent, notwithstanding the provisions of clause A31.0 of Section A 
or any other clause to the contrary, reserves the right to delay issuing any progress payment certificate 
until the contractor provides satisfactory proof of compliance. The contractor shall not be entitled to 
any compensation of whatsoever nature, including interest, due to such delay of payment 

 
Provision for pricing of the Occupational Health and Safety Act, Construction Regulations and Health 
and Safety Specification is made under this clause and it is explicitly pointed out that all requirements 
of the aforementioned are deemed to be priced hereunder and no additional claims in this regard shall 
be entertained 

 
Fixed:_____________ Value related:____________ Time related:______________ 

 
Item 

 
Carried to Collection R 
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R................c.. ... 
 
 

C19.1 COVID SAFETY AND COMPLIANCE 
 

The contractor is to price against this item for all requirements in respect of COVID prevention, 
management and compliance. In this regard, the following items must as a minimum be considered 
when pricing and will be deemed to be included in the rate entered against this item: 

 
a. COVID marshalls for the due enforcement of COVID policy. The required number of marshalls in 
order to effectively enforce COVID protocol is to be determined by the contractor in accordance with his 
programme of works. Marshalls are to be duly and effectively trained in the execution of their duties. In 
addition, marshalls must be provided with the relevant PPE and tools i.e. temperature readers, sanitiser 
etc. to carry out their designated function. 

 
 

b. COVID related PPE - the contractor is to ensure that an ample supply of COVID specific PPE is 
available to the site at all times. This shall include relevant disposable masks, sanitiser, gloves (if 
applicable), etc. These items shall be sufficient for the contractors own staff, sub-contractors and their 
staff, as well as the professional team and all visitors to the site. 

 
c. Sanitising of surfaces - a major infection risk remains the contamination of surfaces. With this in mind, 
the contractor will be required to sanitise all touch surfaces daily i.e. door and window handles, tools, 
plant controls, desks and other works surfaces, ablutions, kitchens and associated surfaces, etc. 

 
d. COVID testing - the contractor will be required to ensure that all employees (own and subcontractor) 
are tested for COVID prior to the commencement of work on site. 

 
e. Signage - the contractor shall provide and maintain COVID signage around the site and work areas. 

 
f. Isolation areas - the contractor shall provide and maintain isolation areas for suspected COVID cases 
amongst the workforce. 

 
g. Waste disposal - COVID related PPE is to be properly disposed of in demarcated areas and the 
contractor shall accordingly provide same facilities including marked bins, regular waste removal, etc. 

 
h. Transportation of employees - where employees are transported to site by the contractor, he shall 
ensure that transport arrangements support social distancing and COVID safety. 

 
 

i. Programme effects - the contractor shall consider the effect of COVID compliance and regulations i.e. 
social distancing on his programme and shall ensure that costs related to this are included in this item. 

 
j. COVID Management - As part of OHS, the contractor shall ensure that COVID management and 
reporting are regular and accurate and that preventative or reactive measures are taken as required in 
order to ensure safety of all personnel on site. 

 
The above mentioned items represent the minimum expected requirements in respect of COVID 
management and compliance. Tenderers shall in addition price any and all other anticipated costs 
against this item as no further claims in this regard will be entertained. 

 
 

Fixed: ____________ Value related:____________ Time related:____________ 
 

Item 
Carried to Collection R 
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R................c.. ... 
 

C22.0 MATERIALS REQUIRED BY AMAFA - N/A 
 

Fixed:___________  Value Related:_____________  Time Related:_____________ 
 

Item 
C23.0 TRAFFIC AND MUNICIPAL REQUIREMENTS 

 
It will be required of the Contractor to obtain the necessary local authority permissions and clearances, 
and to make the necessary arrangements including the employment of specialist service providers 
and/or personnel in for traffic diversion, road closures etc. as required for timeous delivery of materials, 
etc. to site. The Bidder is to price for all necessary requirements under this item . 

 
In addition, the Contractor shall be responsible for the effective management of traffic into and out 
of the site for the duration of the contract and that order is generally maintained through the adequate 
deployment of resources including traffic cones, danger tape, temporary traffic barriers and 
consultation with a traffic specialist all to the approval of the principal agent 

 
Fixed:___________  Value Related:_____________  Time Related:_____________ 

 
Item 

C24 COMMUNITY LIAISON OFFICER (CLO). 
 

UTILISATION OF A COMMUNITY LIAISON OFFICER. 
 

1. The Contractor shall allow for 2 x General Labour (GL) rate at the time of tender and all costs 
necessary for the engagement of the services of a Community Liaison Officer (CLO) for the full 
duration of this contract. 

 
2. A CLO will be identified by the local structures (Project Steering Committee) of the ward areas and 
appointed following fair and transparent interviewing process, to be conducted in the presence of local 
structures and the contractor representative, in order to assist the Contractor in the procurement of any 
local labour, etc. required for this project. The Contractor is to liaise with the CLO and afford him any 
assistance needed in ensuring sound working relations with the local community. 

 
Fixed:___________  Value Related:_____________  Time Related:_____________ 

 
Item 

 
Key Responsibilities of the CLO are envisaged to include and not necessary be limited to: 

 
1. Assisting local leadership in conducting skills and resources audit which facilitates sourcing labour 
from within the ward or targeted areas for employment, as required by contractor 

 
2. Assisting in sourcing labour-only domestic sub-contractors and the procurement of materials from 
local resources, as required by the contractor. 

 
3. Assisting the contractor by identifying areas of potential conflict and or threats to the project or to 
stakeholders in the project and recommend appropriate action to the contractor. 

 
4. Assisting contractor and stakeholders in the project in the resolution of any conflict which may arise. 

 
 
 

5. Establishing and ensuring that sufficient and open communication channels between the contractor 
and the work force are maintained. 
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R................c.. ... 
 
 

6. Establish and ensuring that efficient and open communication channels between the contractor and 
the community are maintained. 

 
7. Identifying and reporting to the Contractor regarding issues where communication between 
stakeholder is necessary, recommend courses of action and facilitate such communications. 

 
8. Assisting the Contractor and the work force in the establishment of grievance procedures and 
necessary recommendation to the Contractor regarding the grievances and solution thereto. 

 
9. Attending to site meetings and project implementation meetings as required by the Contractor and 
prepare and submit periodic reports as may be required by the Contractor from time to time. 

 
10. Attending to such other duties which are consistent with the functions of a CLO, as may be 
required by the Contractor from time to time. 

 
Tenderers are to price twice the rate of unskilled local labour rate for the Community Liaison Officer 
(CLO) ,all costs arising out of compliance with the foregoing and in the event of a Tenderer failing to 
price against this item or making inadequate financial provision against this item for compliance as 
aforesaid, then no claim for costs or additional cost incurred will be entertained by the Head: Formal 
Housing. 

 
Fixed:___________  Value Related:_____________  Time Related:_____________ 

Item 
 

C26.0 Domestic Sub-Contractors 
 

Notwithstanding the relevant conditions of contract and amendments thereto in respect of domestic 
sub-contractors, it is a specific condition of this contract that should the contractor at any time 
subsequent to award of the contract elect to change or replace any specialist domestic sub-contractor 
in his employ, reasons for the change or replacement shall be furnished by the contractor to the 
principal agent, who shall, after performing a risk assessment of the proposed new specialist sub-
contractor, reserve the right to reject the appointment of a new sub-contractor based on either the 
reasons put forward by the main contractor for removal of the previous sub-contractor, or due 
perceived risk as per the aforementioned risk assessment. The contractor shall be obliged to abide by 
the decision of the principal agent in this regard. 

 
Fixed:___________  Value Related:_____________  Time Related:_____________ 

 
Item 

C27.0 Specialist Sub-Contractors 
 

Tenderers are to price for all preliminaries related items in respect of the specialist electrical, electronics, 
mechanical etc. works to be carried out on this project. No further claims for same will be entertained. 

 
Fixed:___________  Value Related:_____________  Time Related:_____________ 

 
Item 
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Item Description Unit Quantity  Rate   Amount  
  

 
        

  SECTION NO. 2:          
            
  BUILDERS WORK         
  

 
        

  BILL NO. 1: ALTERATIONS         
  

 

        

  STANDARD PREAMBLES         

           

  

The Tenderer is referred to the "The General 
Preambles for Trades 2017 and the 
Supplementary Preambles" and 
comprehensive expansion of descriptions, 
appropriate provision for which shall be 
deemed to have been included in all relevant 
rates          

          

  SUPPLEMENTARY PREAMBLES        

  

 

       

  View site:        

  
 

       

  

Before submitting this tender the tenderer shall 
visit the site and satisfy himself/herself as to 
the nature and extent of the work to be done 
and the value of the materials salvageable from 
the alterations. No claim for any variations of 
the contract sum in respect of the nature and 
extent of the work or of inferior or damaged 
materials will be entertained        

          

  General Notes:        

  
 

       

  

The contractor shall carry out the whole of the 
works with as little mess and noise as possible 
and with minimum disturbance to adjoining 
premises and their tenants. He shall provide 
proper protection and provide, erect and 
remove when directed, any temporary 
tarpaulins that may be necessary during the 
progress of the works, all to the satisfaction of 
the principal agent.         

 

 

    

  
 

       

  Carried Forward        
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  Brought Forward        

  
 

       

          

  

Water supply pipes and other piping that may 
be encountered and found necessary to 
disconnect or cut, shall be effectually stopped 
off or grubbed up and removed, and any new 
connections that may be necessary shall be 
made with proper fittings, to the satisfaction of 
the principal agent.         

          

  

Making good of finishes shall include making 
good of the brick and concrete surfaces onto 
which the new finishes are applied, where 
necessary.         

          

  

The contractor will be required to take all 
dimensions affecting the existing buildings on 
the site and he will be held solely responsible 
for the accuracy of all such dimensions where 
used in the manufacture of new items (doors, 
windows, fittings, etc).         

  
 

       

  Old materials to be carted away        

          

  

Old materials from the alterations, except 
where described to be re-used or handed over, 
as well as all rubbish, etc., must be regularly 
carted from the site and not be allowed to 
accumulate on or around the site.        

  
 

       

  Old materials not to be re-used        

          

  

None of the old materials are to be used for 
new work except where specifically described 
to be set aside for re-use.        

  

 
 
 
 
 
         

  Carried Forward        
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  Brought Forward        

  
 

       

  Site Access        

          

  

The contractor is to note that access to the site 
is restricted and that the buildings are to 
remain functional at all times. The Contractor is 
to allow for this in his pricing.        

  

 

       
  Existing Furniture, Equipment, etc        
          
  The Contractor shall not remove or damage 

any furniture, equipment or similar items that 
belong to the Department except when 
specifically described in the items to follow: 
The Contractor must give the Principal Agent 
sufficient notice if the removal of these items 
are required before any prescribed alterations 
can be done        

          
  Damage to existing finishes        
          
  The Contractor will be held responsible for all 

damage however caused to existing finishes 
and fittings, etc. and he must make good all 
damage at his own expense to the approval of 
the Principal Agent.  Breaking down, demolition 
and alteration activities and tasks, hacking off 
of existing plaster, etc. is to be executed with 
care so as to prevent damage to remaining 
floor and wall surfaces and finishes (where 
these are to be retained). Tenders will be 
deemed to include allowance for any 
necessary protection of existing surfaces and 
structures as may be necessary to affect the 
above, as the cost of repairing damage to 
existing surfaces and structures will be solely 
for the Contractors account        

  
 
         

  Carried Forward        
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  Brought Forward        

  

 

       
  Responsibility for site        
          
  The Contractor is to note that upon possession 

of the site by himself, and extending until 
practical completion is achieved, he is solely 
responsible for the site, site security, general 
upkeep and cleaning of the site and all other 
responsibilities in maintaining a construction 
site in conformance with but not limited to, the 
Construction Regulations 2014, all local by-
laws, all user client regulations, and all Client 
regulations and procedures. Tenderers are 
therefore urged to study all available material 
and to investigate the site fully and areas 
contiguous to the site, in order to determine the 
range and extent of responsibility. No 
additional monetary and/or time claims will be 
entertained in respect of the above        

          
  General        
          
  The Contractor shall carry out the whole of the 

works with as little mess and noise as possible 
and with a minimum amount of disturbance to 
adjoining chalets and their guests. He shall 
provide proper protection of the works and 
provide, erect and remove when directed, any 
temporary tarpaulins that may be necessary 
during the progress of the works, all to the 
satisfaction of the Principal Agent        

          
 

     

  
 

       

  Carried Forward        
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  Brought Forward        

  

 

       
  Water supply pipes and other piping that may 

be encountered and found necessary to 
disconnect or cut, shall be effectually stopped 
off or grubbed up and removed, and any new 
connections that may be necessary shall be 
made with proper fittings, to the satisfaction of 
the Principal Agent        

       
  "Taking out and removing gates, etc" implies 

that the door, etc is to be carefully taken down 
together with the fame, linings, architraves, 
window sills, etc complete and where brick 
lintels occur, it must be supported and propped 
until the openings are built up or new doors or 
windows built in position        

      

  
Prices for taking out and removing steel sink 
and towel rails etc.         

          

  

"Making good" implies that all necessary 
repairs are to be made to reinstate articles that 
may be damaged through the removal or 
otherwise, and the supplying of any new 
materials to match existing work, and is to 
include any necessary repairs to adjacent 
finishings such as painting, etc and such 
making good is to match adjoining work in all 
respects and in all trades        

          
  The Contractor will be required to take all 

dimensions affecting the existing buildings on 
the site and he will be held solely responsible 
for the accuracy of all such dimensions where 
used in the manufacture of new items (doors, 
windows, fittings, etc)        

  

 
 
 
 
 
         

      

      

      

      

  Carried Forward        
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  Brought Forward        

  

 

       
          
  Where removal is included in the heading, sub-

heading or item description, prices shall be 
deemed to include for the necessary costs of 
removal and appropriate disposal of materials 
including but not limited to labour, 
transportation and disposal costs. No further 
claims in this regard will be entertained        

          
  All the requirements of the Occupational Health 

and Safety Act refer, especially those regarding 
the removal of asbestos products.        

          
  REMOVAL OF EXISTING WORK INCLUDING 

MAKING GOOD TO EXISTING 
       

  
 

       
  Breaking down and removing brickwork, 

etc:        
  

 

       
1 One brick walls. m² 77    
  

 
       

  Taking down and removing roofs, 
ceilings.etc.        

  
 

       
2 Thatch, purlins, battens, including bolts, rods, 

fixings, etc. varying between 50mm and 
250mm thick to a dumping site to be located by 
the contractor. m² 142    

  

 
 
 
 
 
 
 
 
 
 
 
 
 
         

  Carried Forward        
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  Brought Forward        

  

 

       
  Stockpiling and sorting        
  

 

       
3 Sorting / separating thatching and set aside 

usable thatching for later re-use. m² 304    
  

 
       

  Taking down and removing roof members, 
including brackets, bolts, fixings, etc. 

       
  

 

       
4 Roof members 125 - 150mm diameter. 

(PROVISIONAL) m 714    
  

 

       
5 Roof members 150 - 175mm diameter. 

(PROVISIONAL) m 214    
  

 
       

6 Roof members 175 - 200mm diameter. 
(PROVISIONAL) m 42    

  
 

       
  Breaking down and removing cement 

mortar cappings        
  

 

       
7 Concrete ridge capping, complete with 

waterproofing covering and thatch underlay. m² 42    
      
  Taking down and removing roofs, 

ceilings.etc.        
  

 

       
8 Harveytile roof covering and timber purlins. m² 470    
  

 
       

9 Pitched roof 18,15 x 5,60 x 1,70m high overall, 
of timber trusses and purlins, ceilings and 
cornices, eaves soffit covering, fascia, barge 
boards, gutters and rainwater pipes No. 2    

  

 
 
 
 
 
 
 
 
         

  Carried Forward        
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  Brought Forward        

  

 

       
  

 
       

10 Pitched roof 12,10 x 5,60 x 1,70m high overall, 
of timber trusses and purlins, ceilings and 
cornices, eaves soffit covering, fascia, barge 
boards, gutters and rainwater pipes No. 3    

  
 

       
11 Timber suspended decks, including timber 

joists, bearers, stairs, etc m² 119    
  

 
       

  Taking down and removing roofs and 
rainwater disposals        

          
12 15 x 225mm Fascias and barge boards 

including galvanised steel H-profile jointing 
strips. 

m 177,6 

   
          
  MAKING GOOD OF FINISHES ETC        
  

 
       

  Making good internal plaster and paintwork:        
          

13 On walls. m² 145,2    
  

 
       

  Making good external plaster and 
paintwork:        

          
14 On walls. m² 145,2    
          
  SERVICING, REPAIRING, CLEANING, ETC        
  

 
       

  Works cleaning and clearing:        
          

15 The contractor shall leave the works in a clean 
and satisfactory state for use and occupation in 
terms of the agreement. Item 1    

          
          
          
      
      
      
      
          
          
  

 

        

  Carried To Section Summary         
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  BILL NO. 2: MASONRY         
  

 
        

  The Tenderer is referred to the relevant 
Clauses in the Model Preambles for Trades 
(2008 Edition) and to the Supplementary 
Preambles which are incorporated at the front 
of these Bills of Quantities.         

  
 

        
  SUPPLEMENTARY PREAMBLES         
  

 
        

  Sizes in descriptions         
  

 
        

  Where sizes in descriptions are given in brick 
units, "one brick" shall represent the length and 
"half brick" the width of a brick         

  
 

        
  PREPARATORY WORK TO EXISTING WORK         
  

 
        

  Face bricks         
  

 
        

  Bricks shall be ordered timeously to obtain 
uniformity in size and colour         

  
 

        
  Pointing         
  

 
        

  Descriptions of recessed pointing to fair face 
brickwork and face brickwork shall be deemed 
to include square recessed, hollow recessed, 
weathered pointing, etc         

  
 

        
  BRICKWORK         
  

 

        
  SUPERSTRUCTURE         
  

 
        

  Brickwork of NFP bricks in class II mortar:         
  

 
        

1 One brick walls in beamfilling. m2 33     
  

 
        

  Brickwork reinforcement:         
  

 
        

2 150mm Wide reinforcement built in 
horizontally. m 56     

  
 

        
      
      
      
      

  Carried To Section Summary         
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  BILL NO. 3: ROOF COVERINGS, ETC         
  

 

        

  STANDARD PREAMBLES         

           

  

The Tenderer is referred to the "The General 
Preambles for Trades 2017 and the 
Supplementary Preambles" and 
comprehensive expansion of descriptions, 
appropriate provision for which shall be 
deemed to have been included in all relevant 
rates          

           

  SUPPLEMENTARY PREAMBLES         

            

  View site:         

            

  

Before submitting his tender the tenderer shall 
visit the site and satisfy himself as to the nature 
and extent of the work to be done and the 
value of the materials salvageable from the 
alterations.  No claim for any variations of the 
contract sum in respect of the nature and 
extent of the work or of inferior or damaged 
materials will be entertained         

           

  Proprietary products in descriptions:         

            

  

Proprietary products shall be used as specified. 
Substitute products of similar quality and 
specification may only be used with prior 
approval by the Principal Agent.         

  

 
 
 
 
 
 
 
 
 
 
         

  Carried Forward        
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  Brought Forward        

  

 

       

      

      
  THATCH         
  

 

        
  User note         
  

 

        
  150mm Thick thatch of hand cut grass of the 

hyparrhenia species in lengths varying from 
760 to 1020mm laid in bundles of suitable size, 
compacted to a minimum density of 
30kg/mÃ½/150 mm thickness and fixed by 
means of suitable fixing rods interlaced through 
and over the bundles at not exceeding 600mm 
centres and secured with tarred twine to and 
including eucalyptus battens CCA treated in 
accordance with SANS 457-2, varying in 
diameter from 20 to 40mm, spaced at 
maximum 300mm centres generally and at 
closer centres nearer to eaves, including a fire-
retardent interlay of multi-layered reinforced 
double-sided aluminium foil sheeting in 
accordance with SANS 1381-4 with a mass of 
not less than 272g/m² and a Class I fire rating 
in accordance with SANS 0177-3         

  
 

        
1 Covering to general roof slopes. m2 465     

  
 

        
2 Ridges formed by extending covering above 

ridge level on the one roof slope, bending over 
and down on the opposite slope and fixing and 
securing as described for roof covering and 
repeating the process on the opposite roof 
slope including covering with galvanised wire 
bird netting 900mm girth and necessary 
additional fixing rods m 81     

      
      
      
 
 

 
    

      

            

  Carried Forward         
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  Brought Forward         

            
  RIDGE CAPPING         
  

 

        
  Construct new concrete ridge capping, 

complete with 1.8mm x 50mm x 50mm GMS 
welded mesh reinforcing, waterproofing 
covering and thatch underlay, all to match 
existing         

  
 

        
3 Concrete ridge cappings. m2 34     

            
  PROFILED METAL SHEETING AND 

ACCESSORIES         
  

 

        
  User note         
  

 

        
  Zincalume Steel products for roofing and 

fasteners carry a 20 year manufacturer’s 
warranty and comply with SANS1273-2011 
(AS3566-2-2002) Standards.         

  
 

        
  0,6mm Thick AZ200 continuously hot dipped 

galvanised steel sheets ASTM A792, AS1397 
Grade G550 sheet steel with metallic coating 
(minimum 200 grams per sqm of Aluminium-
Zinc coating for enhanced corrosion protection) 
with a dark grey finish on one side and cool 
grey backing coat in transportable lengths not 
exceeding 20m including underlay fixed to 
timber purlins with stainless steel 12 x 65mm 
Class 4 metal fasteners - or other approved 
screws.         

  
 

        
4 Galvanised steel roof sheets in transportable 

lengths not exceeding 20m with pitch not 
exceeding 25 degrees. m2 470     

      

      

      
 
 
 

 

    

             

  Carried Forward         
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  Brought Forward         

            
  

 
        

5 Extra over ridge cappings 452mm girth. m 66     

  
 

        
6 Sondor' polycloser to suit profile. m 105     
  

 
        

7 Extra over roof sheeting for fixing every crown 
at ridge. m 145     

  
 

        
8 Extra over roof sheeting for fixing every crown 

at eaves. m 145     
  

 
        

9 Side wall flashings 500mm girth. m 10     
  

 
        

  ROOF AND WALL LINING AND INSULATION         
  

 
        

  Owens Corning Factorylite' - or other approved 
- flexible, non-combustible lightweight industrial 
fibreglass insulation material (nominal density 
12kg per m3), with Reinforced Kraft Aluminium 
foil faced finish in:         

  
 

        
10 75mm Thick insulation laid taut over purlins (at 

approximately 1200mm centres), fixed 
concurrent with roof covering with and 
including galvanised steel straining wires at 
300mm centres and tied down top and bottom 
(after tensioning) with galvanised hoop iron 
ties. (PROVISIONAL). m2 342     

      

      

      

      

      

      

      

      

      

      

      

            

  Carried Forward         

  

 
 
 
 
 
 
 
         



 

 

 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 143 of 170 

 

  

           

  Brought Forward         

            
  

 
        

  RAINWATER DISPOSAL         
  

 
        

  0,6mm Aluminium  with 'Charcoal grey' finish 
on one side and standard backing coat:         

  
 

        
11 100 x 150mm Eaves gutters. m 145     
  

 
        

12 Extra over for stopped end. No. 26     
  

 
        

13 Extra over for angle. No. 26     
  

 
        

14 Extra over for outlet for 75 x 100mm pipe. m 20     
  

 
        

15 100 x 75mm Fluted aluminium downpipes with 
"Charcoal grey" baked enamel finish. m 60     

  
 

        
16 Extra over for eaves offset. m 20     
  

 
        

17 Extra over for shoe. No. 26     
  

 
        

  SHEET METAL FLASHINGS, LININGS, 
COPING, ETC.         

  
 

        
  0,6mm Galvanised sheet iron flashings:         
  

 

        
18 Linings to valley 600mm girth. m2 55     

      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
        

  
 

        

  Carried To Section Summary         
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  BILL NO. 4: CARPENTRY AND JOINERY         
  

 
        

  The Tenderer is referred to the relevant 
Clauses in the ''The General Preambles for 
Trades 2017 and to the Supplementary 
Preambles'' which are incorporated at the front 
of these Bills of Quantities.         

  
 

        
  SUPPLEMENTARY PREAMBLES         
            
  Fixing         
            
  Items described as "nailed" shall be deemed to 

be fixed with hardened steel nails or pins, or to 
be shot-pinned, to brickwork or concrete 

        
            
  PREFABRICATED ROOF TRUSSES, ETC.         
            
  Prefabricated timber roof structure:         
            
  The manufacturer is to be approved by the 

Project Manager/Architect and is to be a 
member of the Truss Plate Association of 
Southern Africa.  He is to certify that all trusses 
and the total roof structure has been designed 
by a professional Engineer and, on completion 
of the roof structure, he is to carry out an 
inspection and certify to the Employer that the 
structure has been erected in accordance with 
the design and issue TR1 and TR2 Certificates 
of compliance to the client.         

            
  

    
  

 
        

  Carried Forward         
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  Brought Forward         

  
 

        
  Shop drawings are to be submitted to the 

Project Manager/Architect for approval before 
commencement of fabrication of the trusses. 
The dimensions in the descriptions of the 
trusses are nominal and actual measurements 
are to be obtained from the site before design 
or fabrication commences.         

            
  Rates are to include for the design, 

construction, supply, delivery on site, erection, 
inspection and certification of the total roof 
structure under a written guarantee.  The 
guarantee is to be lodged with the Project 
Manager/Architect for approval before the work 
is commended. The design should include for 
the additional weight of domestic geysers and 
under no circumstances will it be accepted that 
the ceiling brandering assist in the stability of 
the roof structure.          

  
 

        
  Roof plates and purlins are measured 

elsewhere.         
  

 
        

  The type of roof covering is '0,6mm Thick 
AZ200 continuously hot dipped galvanised 
steel sheets and the type of ceiling is 6mm 
fibre-cement or suspended ceilings. (All 
measured elsewhere).         

  
 

        
  Plate nailed timber roof truss construction         
      
      
      
      
      
      
      
      
      
            

  Carried Forward         
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  Brought Forward         

  
 

        
  

 
        

  The following is applicable in respect of roof 
trusses:         

  
 

        
  Trusses are at maximum 1100mm centres. 

Roof covering is '0,6mm Thick AZ200 
continuously hot dipped galvanised steel 
sheets on purlins. Ceilings are 6mm sheeting 
on 38 x 38mm brandering. The dimensions in 
the descriptions of the trusses are nominal and 
actual measurements are to be obtained on the 
site before design or fabrication commences.         

      
  Sawn softwood:         
  

 
        

1 Hip and valley at T-intersection to double 
pitched roof with two hipped ends, 124m2 
overall on plan x 1,8m high overall, including 
part trusses, jack rafters, hip and valley rafters, 
permanent bracing and 50 x 76mm purlins at 
1100mm centres for roof covering elsewhere) Item 2     

  
 

        
2 Hip and valley at T-intersection to double 

pitched roof with two hipped ends, 92m2 
overall on plan x 1,8m high overall, including 
part trusses, jack rafters, hip and valley rafters, 
permanent bracing and 50 x 76mm purlins at 
1100mm centres for roof covering elsewhere) Item 3     

  
 

        
  (End of prefabricated timber roof structure)         
      
      
      
      
      
      
      
      
            

  Carried Forward         
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  Brought Forward         

  
 

        
  

 
        

  STRUCTURAL TIMBERWORK ETC         
  

 
        

  Sawn softwood grade 4:         
  

 
        

3 Roof members 125 - 150mm diameter. 
(PROVISIONAL) m 714    

  
 

       
4 Roof members 150 - 175mm diameter. 

(PROVISIONAL) m 214    
  

 
       

5 Roof members 175 - 200mm diameter. 
(PROVISIONAL) m 42    

  
 

        
  ROOF CONSTRUCTION         
  

 
        

  Sawn softwood grade 4:         
  

 
        

6 38 x 114mm Wall plates. m 180     
  

 
        

7 38 x 228mm Gangboarding. (PROVISIONAL). m 90     
  

 
        

8 38 x 38mm Battens. m 1953     
  

 
        

9 38 x 38mm Tilting battens. m 89     
  

 
        

  Wrought softwood grade 4:         
  

 
        

10 50 x 76mm Barge board runners. m 32     
  

 
        

11 50 x 76mm Gable trimmer. (PROVISIONAL). m 32     
      
      
      
      
      
      
      
      
      
      
      
            

  Carried Forward         

            

           

  Brought Forward         
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  ROOF BOARDING         
  

 
        

  Sawn softwood:         
  

 
        

12 25 x 152mm Valley boarding m 56     
  

 
        

  Sundries:         
  

 
        

13 'TRI FIX'' or equal clip fixed using 25mm 
galvanised clout nails. (PROVISIONAL). Kg 5     

  
 

        
14 40mm galvanised ring shank nails. Kg 10     
  

 
        

15 Standard galvanised hurricane clips. No. 1064     
  

 
        

16 75mm Nails. Kg 50     
  

 
        

17 100mm Nails. Kg 25     
  

 
        

  EAVES, VERGES, ETC         
  

 
        

  Everite' pressed fibre-cement:         
  

 
        

18 15 x 225mm Fascias and barge boards 
including galvanised steel H-profile jointing 
strips. m 289     

  
 

        
  Sundries:         
  

 
        

19 65 x 3.15mm Twist Fast Nails for fascias and 
barge boards. Kg 11     

  
 

        
  

 
        

  
 

        
      
      
      
      
  

 
        

  
 

        
  

 
        

  Carried To Section Summary         

  

 
 
 
 
 

          
  

 

        



 

 

 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 149 of 170 

 

  BILL NO. 5: CEILINGS, PARTITIONS AND 
ACCESS FLOORING         

  
 

        
  The Tenderer is referred to the relevant 

Clauses in the ''The General Preambles for 
Trades 2017 and to the Supplementary 
Preambles'' which are incorporated at the front 
of these Bills of Quantities.         

  
 

        
  SUPPLEMENTARY PREAMBLES         
  

 
        

  Descriptions: 

        
            
  Items described as nailed shall be deemed to 

be fixed with hardened steel nails or pins or 
shot pinned to brickwork or concrete.         

  
 

        
  Items described as plugged shall be deemed to 

include screwing to fibre, plastic or metal plugs 
at not exceeding 600mm centres, and where 
described as bolted the bolts have been given.         

            
  INSULATION         
  

 
        

  Glass fibre wool insulation:         
  

 
        

1 100mm Insulation closely fitted and laid on top 
of brandering between roof timbers etc. m2 342     

   
 
 
 
 
 
 
 
 
 
 
 
          

  Carried Forward         
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  Brought Forward         

  
 

        
  

 
        

  NAILED UP CEILINGS         
  

 
        

  6mm Thick fibre-cement boards with H-type 
pressed steel jointing strips:         

  
 

        
2 Ceilings including 50 x 50mm sawn softwood 

brandering at 400mm centres and cross 
brandering at 600mm centres and around 
edges for fixing of cornices. m2 342     

  
 

        
3 Circular cutting. m 6     
  

 
        

4 Extra over ceiling for 600 x 600mm trap door of 
32 x 44mm wrought softwood rebated framing 
with one 32 x 44mm sawn softwood cross 
brander with 38 x 114mm sawn softwood kerb 
spiked to rafters, etc and covered with ceiling 
board and fitted flush in opening. 
(PROVISIONAL). No. 12     

  
 

        
  Rhino gypsum plasterboard cornices:         
  

 
        

5 75mm Coved cornices. m 289     
            
            
            
            
            
            
            
      
      
      
      
      
            
            
            
  

 

        

  Carried To Section Summary         
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  BILL NO. 6: PAINTWORK         
  

 
        

  The Tenderer is referred to the relevant 
Clauses in the Model Preambles for Trades 
(2008 Edition) and to the Supplementary 
Preambles which are incorporated at the front 
of these Bills of Quantities.         

  
 

        
  SUPPLEMENTARY PREAMBLES         
  

 
        

  Note:         
  

 
        

  A colour scheme comprising colours and the 
blending of colours approved by the Principal 
Agent shall be used for the paintwork, therefor 
please note that there will be no adjustment of 
rates for any colour what so ever specified.         

  
 

        
  PREPARATORY WORK TO EXISTING WORK         
  

 
        

  Previously painted plastered surfaces:         
  

 
        

  Surfaces shall be thoroughly washed down and 
allowed to dry completely before any paint is 
applied.  Blistered or peeling paint shall be 
completely removed and cracks shall be 
opened, filled with a suitable filler, and finished 
smooth.         

  
 

        
  Previously painted metal surfaces:         
  

 
        

  Surfaces shall be thoroughly rubbed and 
cleaned down.  Blistered or peeling paint shall 
be completely removed down to bare metal.         

      
      
      
      
  

 
 
 
 
 
     

            

  Carried Forward         
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  Brought Forward         

  
 

        
  

 
        

  Previously painted wood surfaces:         
  

 
        

  Surfaces shall be thoroughly cleaned down.  
Blistered or peeling paint shall be completely 
removed and cracks and crevices shall be 
primed, filled with suitable filler and finished 
smooth.         

      
            
  PAINTWORK ETC TO PREVIOUSLY 

PAINTED WORK         
  

 

        
  ON FLOATED PLASTER:         
  

 
        

  One coat merit alkali resistant plaster primer 
and two coats 'Wall & All' - or other approved - 
emulsion paint:         

  
 

        
1 On internal walls. m2 724     
  

 
        

  ON FIBRE-CEMENT:         
  

 
        

  One coat alkaline resistant primer and two 
coats polvin super acrylic PVA paint:         

  
 

        
2 On ceilings and cornices. m2 389     
  

 
        

3 On external fascias and barge boards. m2 84     
  

 
        

  Three coats clear eggshell polyurethane 
varnish:         

  
 

        
4 On doors. m2 5     
  

 
        

5 On door frames. m2 2     
  

 
        

      
      
  

 
        

  
 

        
  

 
        

  
 

        

  Carried To Section Summary         

 

  
 
         

  BILL NO. 7: PROVISIONAL SUMS         
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  The Tenderer is referred to the relevant 

Clauses in the Model Preambles for Trades 
(2008 Edition) and to the Supplementary 
Preambles which are incorporated at the front 
of these Bills of Quantities.         

  
 

        
  SUPPLEMENTARY PREAMBLES         
  

 
        

  General         
  

 
        

  Work for which budgetary allowances are 
provided will be measured and valued in 
accordance with the relevant building 
agreement and building contract and deducted 
in whole or in part if not required without any 
compensation for loss of profit on the said 
allowances         

  
 

        
  Prime cost amounts and provisional sums are 

net.  Prime cost amounts shall include for 
delivery to site of all articles concerned  
Provisional sums are for material and 
equipment supplied and installed complete by 
firms of specialists         

            
  PROVISIONAL SUMS         
  

 

        
  Structural engineer:         
  

 
        

1 Provide an amount for the structural 
certification for the design, inspection and 
approval of roofs for all works. Item 1     

  
 

        
2 Profit Item 5%     
  

 
        

3 Attendance Item 5%     
  

 
        

4 Provide the sum of R1 500 (One Thousand 
Five Hundred Rands) for the JBCC PBA 
Edition 6.2 – May 2018. Item 1  R     1 500,00   R             1 500,00  

   
 
 
 
 
          

  Carried To Section Summary         
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SECTION SUMMARY         
         

1 ALTERATIONS         
         

2 MASONRY         
         

3 ROOF COVERINGS, ETC         
         

4 CARPENTRY AND JOINERY         
         

5 CEILINGS, PARTITIONS AND ACCESS 
FLOORING 

  
      

         
6 PAINTWORK         

         
7 PROVISIONAL SUMS         

          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
         

           

  

Carried To Final Summary 
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C2.4 FINAL SUMMARY 
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FINAL SUMMARY         
        

1 Preliminary and General        
        

2 Builders Work        
          

Sub Total          

          

Contingency         
          

Provide the sum of 5% for contingencies to be used as directed and deducted 
in whole or in part if not required by the Project Manager. 

  
Item     

          

Sub Total (Incl. Contingencies)         

           

Tax (15%)   0,15      
          

          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
         

           

  Carried To Form of Offer         
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PART C3: SCOPE OF WORKS 

  



 

 

 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 158 of 170 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C3.1 SCOPE OF WORKS 
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1. DESCRIPTION OF THE WORKS 

 
Roof Rehabilitation and Associated Works at Ndumo Game Reserve, Ezemvelo KZN Wildlife 

2.  EXTENT OF THE WORKS 

 

Repairs to existing thatch roofs, Harvey tile roofs. Removing the existing Harvey tile roof and trusses and replace with new. 

Remove existing thatch where required and some timber members to extend roofing over the en-suite bathrooms. 
           

3. LOCATION OF THE WORKS 

 GPS coordinates for the site: -26.909126762616758, 32.31387796018206 

4. CERTIFICATION BY RECOGNIZED BODIES 

 

Any specific institutions which may certify items for inclusion in the works and building systems, e.g., Agreement Board of 

South Africa.   
5. SERVICES TO BE PROVIDED 

 State requirements, as necessary for the contract to: 

Hook up to, and distribute, water, electricity and telecommunication services 

Clean up and make good when the service or facility is no longer required, leave the Employers facilities in the condition 

they were before the contractor first made use of them, fair wear and tear accepted, and 

continuously clear and dispose of waste and surplus material to maintain the site in a tidy state.  

 

 

 
6. UNAUTHORISED PERSONS 

 State requirements for substantiation of claims in payment certificates to expedite verification and certification by Employer 

The contractor shall keep unauthorized persons from the works at all times.  Under no circumstances may any person 

except guards be allowed to sleep on the building site.   
7. ELECTRONIC PAYMENTS 

 Once a contract is awarded the contractor must complete a financial detail certificate available from the employer.  This form 

must be submitted together with a certified bank statement and a certified copy of the ID of the person who signed the 

financial detail certificate. Otherwise, the bank account that will be utilised to make electronic payments will be in accordance 

with details obtained from the contractors CSD report.  

 

 
8. DAILY RECORDS 

 Add the requirements for daily records of resources (people and equipment employed), or site diaries in respect of work 

performed on the site, and where such documents are to be kept. 

  

 

 
9. PAYMENT CERTIFICATES 

 State requirements for substantiation of claims in payment certificates to expedite verification and certification by Employer. 

Contractor's must ensure that they submit their Tax Invoice with their claim for timeous payment.   
 

10. PERMITS 

 State requirements for Contractor's staff to have security \ entrance permits and the like.   
11. PROOF OF COMPLIANCE WITH THE LAW 

 • The Occupational Health and Safety Act, 1993 (Act 85 of 1993) as amended, 

• The National Building Regulations – SANS 10400 Part T and Building Standards Act 1977 (Act 103 of 1977)  

• The Environmental Act and regulations 

• An Electrical Certificate of Compliance, in accordance with the SANS 10142-1 Wiring Code will be required for all 

Electrical Works. 

• The Municipal By-laws and any special requirements of the Supply Authorities of the area or district concerned. 
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PART C4: SPECIFICATIONS 
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C4.1 SPECIFICATIONS 
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Thatch Grass 
 
Thatch grass shall be fully-grown Hyparrhenia Hirta species, which has been harvested after the summer rain season, thoroughly 
dried, cleaned of leaf and have all seeds and heads removed at source in order to minimise the introduction of an alien species of 
grass into the area. It shall be free of insects and mould. Be free of loose material. Be workable. Not be cut in the growing season. 
Be fully grown and matured. Only thatch grass harvested in KwaZulu-Natal or Eastern Free State shall be used on this contract. 

 
The thatch grass shall be beige/yellow in colour and shall have maximum body moisture of 10% to 15% by mass.  Only straight 
pieces shall be used, cut above the first notch.  The grass shall be 800mm to 1020mm in length, with ends ranging from 1.5mm to 
2.5mm diameter. 
The Contractor shall ensure that an adequate supply of thatch grass is located and available well in advance so that no delays in 
supply or availability occur. 
The Contractor shall take special care in storing and stacking of thatch grass on site by stacking the bundles off the ground and 
under cover. 

 
Roof Thatching  

 
Roof thatching shall be 200mm nominal thickness at any point measured at right angles to the slope of the roof, with a tolerance of 
10mm i.e., thatching may vary from 190mm to 210mm thick. 
Roof thatching shall be evenly laid and thoroughly and evenly compacted to a density of approximately 30 to 50kg/m2 of thatch and 
shall be secured to the roof battens by stitching with tarred sisal twine with a breaking strain of at least 30kg.  Each stitch shall 
consist of two strands of twine, which shall be adequately tensioned to achieve the specified compaction. 
Roof thatching shall be combed to an even finish externally. The eaves edges of roof thatching shall not cantilever more than 
150mm from the tilting batten and shall be neatly trimmed at an angle of 30 degrees to the pitch of the thatch to an even straight 
line or curve. Roof thatching to ridges, apron, etc shall be neatly trimmed to an even straight line or curve to match existing. 
The exposed underside of roof thatching shall be finished fair by secret thatching with a spread layer of selected clean and straight 
thatch grass from which the seed heads have been cut off and which has been combed to ensure that the stalks are perfectly 
clean, inserted between the top of the battens and the underside of the general roof thatch.  This thatch grass shall be 1000mm to 
1500mm in length, with ends ranging from 1,5mm to 2,5mm in diameter.  The secret thatching spread layer shall be sufficiently 
thick to conceal the seed heads of the general thatching and shall be within the nominal 200mm thickness of the roof thatching.  
The bottom ends of the thatch grass in the secret thatching layer shall be concealed behind a batten. 

 
Thatch Pull and Comb  

 
Step 1 - Pull thatch layers back by not less than 75mm starting at eave line and working all the way to the ridge. 
Step 2 - Re tension twine on underside of roof before combing and adjust sprei layer. 
Step 3 - Comb exterior thatch to a smooth finish starting at ridge and working down to eave line. Tap bottom of eave line to smooth 
straight finish.  

 
Thatch Overlay  

 
Strip off and remove top layer of existing thatch roof covering (which is approximately 30 to 50mm from underside of thatch overlay, 
ensuring that the overall thickness of new and existing thatch is minimum 200mm. Restitch existing bottom layer to existing lats, 
using the back-stitch method, including all making good. 

 
 
Ridge Capping 

 
Ridge capping’s shall comprise thatch underlayer, cement mortar ridge capping and acrylic waterproofing covering, all of 
dimensions, materials, and colour to match existing. The bundles of ridging grass or reed shall be bent over the ridge and securely 
anchored onto the opposite two topmost battens on both sides of the ridge with sways, using the same method of binding or 
fastening used on the rest of the roof. 
The sand-cement ridge capping shall be a minimum of 40 mm thick (one part common cement to four parts of sand), and shall 
extend at least 750 mm from the ridge down each side of the thatching, be laid on a single polyolefin membrane layer, be 
reinforced with 1.8mm x 50mm x 50mm galvanized welded mesh, with a cover to the lath not less than 20 mm, and be suitably 
shaped and thickened at the ridge as shown. Lapping of joints in the polyolefin membrane shall not be less than 200 mm. 
 
The materials in sand-cement ridges shall comprise common cement that complies with SANS 50197-1, sand that complies with 
the relevant requirements given in SANS 1083, 1.8mm x 50mm x 50mm galvanized welded mesh. Polyolefin membranes that have 
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a thickness of not less than 250 μm, and that comply with the relevant requirements given in SANS 10183-1 and SANS 10183-2, 
for a type C sheeting. 

 
Waterproofing covering shall be “Sika Sealoflex” or other approved flexible acrylic waterproofing system, applied to 
exposed surfaces of ride capping in accordance with the manufacturer’s instructions. 

 
 
Cleaning and bundling 

 
After the grass has been cut and loosely bundled, each bundle is shaken vigorously to dislodge all loose material. The bundles are 
then cleaned by passing a sickle through them, working from top to bottom. This removes the remaining leaf growth from the lower 
two-thirds of the stalks. 

 
The grass is then regrouped into bundles about one to 1,5 m long and between 75 and 100 mm in diameter. These bundles are 
each tied with a thong or twisted grass or with twine and packed in heaps (pyramid shape) about 2 m high ad 2,5 to 3 m in 
diameter at the base.  
 

 
 
 

The diameter of bundles should meet the provisions of the table below:  

Grass Species Diameter of 
the bundle 
mm 

Approximate 
mass of the 
bundle 
kg 

Thickness of 
thatch layer  
mm 

Minimum  
mass of 
thatch  layer 
per m2 
 kg 

Common or fine 
thatching grass 
(Hyparrhenia 
Hirta) 
 
Minimum  
design mass of 
thatch layer :  
90 kg 

 
 
 
 

125 
 
 

 
 

 
 
 
 

0,8 to 0,9 
 
 
 

 

 
 
 
 

200 
 
 

 
 

 
 
 
 

45 
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Workmanship 

 
Thatching, ridges, etc, shall be executed by specialists in this type of work. 
All thatching shall be executed in accordance with CSIR Boutek Report No BOU/E9806 “A Guide to Good Thatching Practice” 
(https://www.sa-thatchers.co.za//wp-content/uploads/2022/05/GUIDE-TO-THATCH-CONSTRUCTION-IN-SOUTH-AFRICA-
UPDATED-28-JULY-2019-compressed.pdf) Where the Project Specification differs from the Guide, the Project Specification shall 
take precedence.  
All Thatching to comply with the South African National Building Regulations SANS 10407/2016 and SANS 10400 Part L. 
(https://www.thatchregulations.co.za/wp-content/uploads/2019/06/SANS10407_2016_Ed2Am1-1.pdf )  
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PART C5: SITE INFORMATION 
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C5.1 SITE INFORMATION 
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General 

 

a) The site is located at Ndumo Game Reserve, located in Maputoland in uMkhanyakude District in KwaZulu-Natal near Tembe 

Elephant Park on the Mozambique border. GPS coordinates for the site: -26.909126762616758, 32.31387796018206. 

 

b) Site is a live environment. Caution must be made not to disrupt the day to day functions of the surrounding buildings, staff, and 

general public accessing the facility. Site to be kept clean and neat at all times. All work and equipment are to be safely hoarded off.  

 

Special care must be taken to limit noise and not disprupt current and adjacent buildings, as well as the day to day functioning of the 

building. The contractor is to take note of the handling requirements for materials from the contractors yard. 
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PART C6: DRAWINGS 
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C6.1 SAMPLE DRAWINGS 
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