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 Tender No: TMT-LDOE-2024/25-ADDENDUM 
19/PSP2 

  
 
 

Limpopo Department of Education 

 

RE-ADVERT: 

Appointment of a Multi-Disciplinary Team of 
Professional Service Providers for the 

Implementation of Water, Sanitation and Fencing 
Infrastructure at Twenty-Six (26) Schools and 

Circuit Offices in Limpopo Province for a Period of 
18 Months 

 

 
 
 
 
 
 
 
 
 
 
 
  

Issued by: 
 

The Mvula Trust 
ROP 6 Rhodesdrift Office Park 
Rhodesdrift Street 
Bendor, Polokwane 
0699 
 

Contact  

Ndumiso Mashao 

+27 15 291 2405 

Email: ndumiso@themvulatrust.org.za   
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Summary of Offer  

Name of the 
Bidder 

 

Cluster Offer Amount (Vat Inclusive) carried forward from Form C1.1 

11RR R  

12RR R 

14RR R 

17RR R 

29RR R 

31R R 

38RR R 

 

Specific Goals 

 

(Refer to SDB 6.1) 

Number of Points 

 

……………………………. 
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Part T1:  Tendering procedures 

T1.1 Notice and Invitation to Submit Tender 

The Mvula Trust (TMT) invites a multi-disciplinary professional team to submit tenders to provide multi-
disciplinary professional services for the execution of remedial works at various Schools in Limpopo 
Province. TMT is an Employer and Implementing Agent (IA) on behalf of Limpopo Department of Education. 
Therefore, TMT’s service providers will be procured in accordance with all public sector procurement 
legislative and regulative as per the concluded Memorandum of Understanding.   
 

 The issue date shall be 24 October 2025 

 

You are hereby invited to submit a proposal to The Mvula Trust, in Limpopo Province –at the following  
address  
  
Address:  
  
The Mvula Trust  
25 Rhodesdrift Street  
Rhodesdrift Office Park  
ROP6, Bendor Ext 30  
0699   
 
A Bidder shall be awarded a maximum of two (2) clusters on this LDOE Addendum 19 Programme. 
Where the bidder has already been awarded one Cluster on Tender No. TMT-LDOE-2024/25-
ADDENDUM 19/PSP2, the Bidder will be eligible for award of one additional cluster only on this 
tender.   
 
NB: Only bidders with a highest scoring point will be considered for award of more than one (1) 
cluster provided that such award shall not exceed two clusters. Please be advised that the two 
clusters will be awarded to bidders who provide two different teams at the tender stage. This 
requirement ensures that each team operates independently, contributing to the efficiency and 
smooth execution of the project. 
 
 
Tender documents will be available to download from the e-tender portal. 
The Tender Validity period is 120 days  
 

No compulsory briefing 

The closing time for the receipt of tenders is 12h00, Friday, 14 November 2025. All responses must be 
deposited in the tender box at the Office of The Mvula Trust., situated at, ROP 6 Rhodesdrift Office Park, 
25 Rhodesdrift Street, Bendor, Polokwane.   

Telegraphic, telephonic, telex, facsimile, e-mail and late responses will not be accepted. 

Tenders may only be submitted on the tender documentation that is issued.   

Requirements for sealing, addressing, delivery, opening and assessment of responses are stated in the 
Tender Data.   
Enquiries:   
All SCM enquiries regarding this tender must be forwarded to: Email ndumiso@themvulatrust.org.za;with 
the applicable Bid No. as the subject.   
  
All technical enquiries regarding this tender must be forwarded to: Email: ntsako@themvulatrust.org.za; 
alfeo@themvulatrust.org.za with the applicable Bid No. as the subject  
  

 

mailto:ndumiso@themvulatrust.org.za
mailto:ntsako@themvulatrust.org.za


T.2.1 LIST OF RETURNABLE DOCUMENTS 
Page 4 of 135 

T1.2  TENDER DATA 
 

The conditions of this TENDER are the CIDB Standard Conditions of Tender as contained in Annexure C of the 
CIDB Standard for Uniformity in Engineering and Construction Works Contracts (August 2019). This standard is 
issued in terms of sections 4(f)(i), 5(3)(c) and 5(4)(b) of the Construction Industry Development Board Act 38 of 
2000 read with Regulation 24 of the Construction Industry Development Regulations, 2004 (as amended) issued 
in terms of section 33. (See www.cidb.org.za). 
  
The Standard Conditions of TENDER make several references to the TENDER Data for details that apply 
specifically to this TENDER. The TENDER Data shall have precedence in the interpretation of any ambiguity or 
inconsistency between it and the CIDB Standard Conditions of Tender.  
 
Each item of data given below is cross-referenced to the clause in the CIDB Standard Conditions of Tender to 
which it mainly applies. 
 

NB: TMT reserves the right to withdraw or cancel any invitation to tenders and/or to re-advertise the tender or to 
reject or not appoint a bidder/disregard the bid of any bidder or withdraw appointment or cancel an award/contract 
for any other reason including -  

• if the services are no longer required or the funding for the services is no longer available; or      

• if the SCM system is abused by any person (incl. bidders or SCM officials or any other role player) 
involved in the procurement process by committing a corrupt or fraudulent act during the bidding process; 
or 

• if tenderers or SCM officials or any other role player involved in the procurement process failed to disclose 
any conflict or possible conflict of interest and withdrawal from participating in any manner whatsoever 
relating to the bidding process; or 

• the tenderer or any of its directors is listed on National Treasury database as companies or persons 
prohibited from providing services to the public sector; or 

• tenderer’s failure to provide copies of insurance policies and evidence of premiums payment for covers 
required in terms of the contract; or 

• acceptance of balanced and correct priced bill of quantities (WHERE APPLICABLE); or 

• if the tenderer has failed to deploy the correct key personnel as submitted during the tender process or 
provide the equivalent or more experienced key personnel for TMT’s approval and ensure that the key 
personnel attend the compulsory kick-off meeting with TMT; or 

• tenderer’s failure to provide written proof from the South African Revenue Service that the bidder has no 
outstanding tax obligations; or   

• TMT does not bind itself to accepting the lowest Tender.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.cidb.org.za/
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Clause 
number 

TENDER DATA  

C.1.2 The TENDER Documents issued by TMT and comprised the following documents: 
 
THE TENDER 
 
Part T1:  TENDER procedures 
T1.1  -  TENDER notice and invitation to TENDER.  
T1.2  -  TENDER data 
 
Part T2:  Returnable documents 
T2.1  -  List of returnable documents 
T2.2  -  Returnable schedules(Monitoring plan to be part of the returnable schedule. Add template as 
well.) 
 
THE CONTRACT 
 
Part C1:  Agreements and Contract data  
C1.1  -  Form of offer and acceptance 
C1.2  -  Contract data 
 
Part C2:  Pricing data 
C2.1  -  Pricing instructions 
C2.2  -  Activity Schedule for Value Based Fees  
 
Part C3: Scope of work 
C3   -   Scope of work 
 
Part C4: Site information 
C4   -   Site information 

C.1.4 The Mvula Trust’s agent is: 

Vongani Chauke 

Email: ntsako@themvulatrust.org.za 

C.1.6.2.1 Due to high volumes of tenders, TMT will not announce the names of the bidders during the closing. 

C.1.6.3 The two stage-system proposal procedure shall not apply. 

mailto:ntsako@themvulatrust.org.za
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C.2.1 This tender will be evaluated into three (3) stages i.e., Eligibility / mandatory, Functionality, 
price and specific goals. 
 
Eligibility / Mandatory Requirements 
 

• Only suitably qualified bidders with at least one director who is professionally registered with ECSA 
in Civil/Structural Engineering are eligible to submit the tenders. For JV partners/company, each 
JV partner/company must have a director who is professionally registered with ECSA in 
Civil/Structural Engineering for the JV to be eligible. (Copy of professional registration certificate(s) 
for director(s) must be attached. Failure to attach such will results in disqualification). 

• The bidder should submit the proof of professional indemnity as part of returnable schedules. Non-
submission will result in disqualification of the tenderer 

• Form of Offer and Acceptance (must be fully completed, signed - Failure will automatically be 

disqualified from the bid process). 

• Note: That the Amount on The Form of Offer must be inclusive of VAT whether the Tenderer 

is VAT registered or not. 

• The bidder who is listed on the National Treasury List of Restricted Suppliers will automatically be 

disqualified from the bid process. 

• Companies whose Director/s are Listed on the Register of Defaulters will automatically be 
disqualified from the bid process. 

• Companies whose Director/s are listed on the Register of Defaulters will automatically be 
disqualified from the bid process. 

• The bidder’s whose status reflecting deregistered on CIPC and or CSD will automatically be 
disqualified from the bid process. 

• In an event that we discover a tender proposal was submitted after the closing date or time as 
stipulated on the advertisement – will not be accepted. 

• The forms are to be completed and signed by proposed team members, failure to submit will result 

in disqualification (D1-1, D1-2, D1-3, D1-4, D1-5 and D1-6) - Participation confirmation letter 

 
The service provider will lead a multi-disciplinary team that meet eligibility criteria as stipulated below:  
 
The Key Personnel should consist of the following minimum team: 
 

• Principal Agent (Civil/Structural Engineer or Technologist x1)(Professionally Registered Civil 
and/or Structural Engineer/ Technologist with ECSA). Proof of registration must be provided.  

• Project Architect x 1 (Professionally registered Architect with SACAP). Proof of registration must 
be provided. 

• Project Quantity Surveyor x 1 (Professionally Registered QS with SACQSP). Proof of registration 
must be provided. 

• Electrician x 1 (Trade Test Certificate must be provided).  

• OHS Officer registered with SACPCMP. Proof of registration must be provided. 

• Project Administrator 
 
The bidder must meet all the above requirements and provide proof. Failure to meet all the 
requirements will lead to disqualification. 

 
The bidder personnel listed above must attend compulsory kick-off meeting with TMT and 
thereafter be fully involved in their respective disciplines or responsibilities throughout the 
project life cycle.  
 
Where the Key Personnel as submitted by the service provider in the tender are NO LONGER 
AVAILABLE to service the contract, the equivalent or more qualified and experienced 
replacements must be submitted for approval by TMT.  

C.2.13.1 All the parts of each TENDER offer communicated on paper shall be submitted as an original 
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C.2.13.2 Return ALL returnable documents to TMT after completing them in their entirety, in hard copies 
written legibly in non-erasable ink. 

C.2.13.3 Submit the parts of the TENDER offer communicated on paper as an original plus the number of 
copies stated in the TENDER DATA, with an English translation of any documentation in a language 
other than English, and the parts communicated electronically in the same format as they were issued 
by TMT. 

C.2.13.9 Accept that TENDER offers submitted by facsimile or e-mail will be rejected by TMT, unless stated 
otherwise in the TENDER DATA. 

C.3.1.2 The Mvula Trust will consider any request to make a material change in the capabilities or formation 
of the tendering entity (or both) or any other criteria which formed part of the qualifying requirements 
used to pre-qualify a bidder to submit a TENDER offer in terms of a previous procurement process 
and deny any such request if as a consequence: 
 
(a)  an individual firm, or a joint venture as a whole, or any individual member of the joint venture 

fails to meet any of the collective or individual qualifying requirements,  
(b)  the new partners to a joint venture were not prequalified in the first instance, either as individual 

firms or as another joint venture; or  
(c)  in the opinion of TMT, acceptance of the material change would compromise the outcome of the 

prequalification process. 

C.3.3 Tender offers received after the closing time stated in the TENDER DATA will not be returned to the 
Bidders. 

C.3.4.2 The name of each bidder whose Tender offer is received will be announced in public.  

C.3.5 A two-envelope procedure will not be followed 

C.3.11 The Tenders will be evaluated in three (3) stages Eligibility / Mandatory Requirements, Functionality, 
and price and preference. 
   
Apply the 80/20 Preference Point system where a maximum of eighty (80) points will be awarded for 
price and twenty (20) points will be awarded for specific goals as determined by LDoE 
 

C.3.12 Insurance provided by the bidder (See C.3.13 below)  

C.3.13 For a tender to be compliant, a tenderer must ensure that: 

• the tenderer submits a valid Tax Clearance Certificate and PIN issued by the South African 
Revenue Services (SARS) or has made arrangements (proof to be attached) to meet outstanding 
tax obligations, 

• none of its directors/shareholders is listed on the Register of Tender Defaulter’s database in 
terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited 
from doing business with the public sector,  

• the tenderer has not: 
i. abused The Mvula Trust Supply Chain Management System.  

• the tenderer has submitted proof of professional indemnity or any other insurance policies (if 
required) as part of returnable schedules,   

• the tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts 
of interest which may impact on the tenderer’s ability to perform the contract in the best interests 
of the employer or potentially compromise the Tender process. Persons in the employment of 
organs of state are not permitted to submit Tender or participate in the contract; and 

• the tenderer is registered and in good standing with the compensation fund or with a licensed 
compensation insurer. 

• Has submitted all required returnable documents as stated in the TENDER DATA.  

• The tenderer has not been terminated by other employer due to poor performance. The Bidders 
give The Mvula Trust the right to enquire from previous employers about bidder’s performance. 
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T.2.1   List of returnable documents  
 

1) The Respondent must complete and submit the following returnable schedules as relevant.  
Returnable schedules T.2.2 F1 and F2 

• T2.2.A: Record of Addenda to TENDER Documents 

• T2.2.B: Compulsory Questionnaire (must be fully completed) 

• T2.2.C: Authority of JVs (If Applicable) 

• T2.2.D: Proposed amendments and qualifications 

• T2.2.E: Schedule of Current Projects (must be fully completed for risk assessment)  

• T2.2.F1: Returnable schedule - Proposed project team and staffing with CV’s to establish work 
experience for Risk Assessment. (Annexure D) 

• T2.2.F2: Returnable schedule - Provide certified copy of Professional Registration certificate 

•  T2.2.G: Travelling and Monitoring Plan (must be fully completed for risk assessment) 
  C1.1 Form of Offer and Acceptance (must be completed per cluster - Failure to complete and sign will 
result into disqualification.) 

• SBD 4: Bidders Disclosure. 

• Valid Tax Compliance Status Pin. (Bidder's tax compliance status must be verified prior to the 
finalisation of the award of the bid or price quotation to check tax matters are in order with SARS).  

• SBD 6.1: Preference Point Claim Form in terms of the preferential procurement regulations 2022. 

• Certified Copy of Company Registration (Annexure C) 

• Central Supply Database Registration (CSD) Annexure F) 

2) Returnable schedules that will be used for TENDER evaluation purposes and be incorporated into 
the contract 

• C1.1 Form of Offer and Acceptance 
 

3) Other documents that will be incorporated into the contract 

• T2.2.C: Authority of JVs (If Applicable) 

• T2.2.D: Proposed amendments and qualifications  

• T2.2.F1: Returnable schedule - Proposed project team and staffing 

• T2.2.F2: Returnable schedule - Professional and Technical Qualifications Schedule 

• C1.1 Form of Offer and Acceptance 

• C1.2 Contract data 

• C2.2 Activity Schedule 

• C 3 Scope of Work 

• C4 Site Information 
 
 
Additional Annexures 

• Annexure A - Valid Tax Compliance Status Pin. (Bidder's tax compliance status must be verified prior to 
the finalisation of the award of the bid or price quotation to check tax matters are in order with SARS).  

• Annexure B -  Specific Goals Information (CSD report will be used as evidence).  

• Annexure C -  Proposed organogram and staffing arrangements 

• Annexure D -  Participation Confirmation letter 

• Annexure E – Current projects 

• Annexure F – PSP performance evaluation form (Project 1 and Project 2) and Scoring Guideline 
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EVALUATION CRITERIA AND WEIGHTINGS 
 

The tender evaluation method to evaluate all eligible and responsive tender offers will be Method 1 & 2 which 
is Mandantory and Functionality. Apply the 80/20 Preference Point system where a maximum of eighty (80) 
points will be awarded for price and twenty (20) points will be awarded for Specific Goal.  
 
Bidders who score a minimum of 70 points and more (above Threshold) for functionality will be carried over/ 
passed on to the next evaluation stage of Price and Preferential Points. Evaluate and score submissions using 
the following evaluation criteria and weighting. 
 
Note: for CVs, bidders are requested to provide short CVs with brief description of experience relevant 
to the tender.  
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1.0 Evaluation Criteria – Core Staff  
Maximum 
number of 

points 

Maximum 
number of 
points 

Principal Agent & Civil and Structural Engineer x 1 (Professionally Registered 
with ECSA in Civil/Structural Engineer/Technologist with more than 5 years of 
work experience and 3 years or more post professional registration). Evidence 
is CV, a minimum of NQF 7 on relevant Qualification and professional 
registration certificate in the field. 

15 

  
  

    15 

Principal Agent & Civil and Structural Engineer x 1 (Professionally Registered 
with ECSA in Civil/Structural Engineer/Technologist with less than 5 years of 
work experience and less than 3 years post professional registration). Evidence 
is CV, a minimum of NQF 7 on relevant Qualification and professional 
registration certificate in the field. 

0 

Architect x 1 (Professionally Registered Architect with SACAP with 5 years’ 
work experience and 3 years or more experience post professional registration). 
Evidence is CV, a minimum of NQF 7 on relevant Qualification and professional 
registration certificate in the field. 

15 

 
 

    15 

Architect x 1 (Professionally Registered Architect with SACAP with less than 5 
years’ work experience and less than 3 years post professional registration). 
Evidence is CV, a minimum of NQF 7 on relevant Qualification and professional 
registration certificate in the field. 

0 

Quantity Surveyor x 1 (Professionally Registered QS with SACQSP with 5 
years’ work experience and 3 years or more experience post professional 
registration). Evidence is CV, a minimum of NQF 7 on relevant Qualification and 
professional registration certificate in the field. 

15 

  
  

   15 

Quantity Surveyor x 1 (Professionally Registered QS with SACQSP with less 
than 5 years’ work experience and less than 3 years post professional 
registration). Evidence is CV, a minimum of NQF 7 on relevant Qualification and 
professional registration certificate in the field. 

0 

Electrician x 1 (Trade Test certificate from a recognised reputable institution 

with 5 years work experience and 3 years or more experience post Trade Test 

Certificate). Evidence is CV, a minimum of N6 relevant Qualification and trade 

test certificate in the field. 

5 

  

 

   5 

Electrician x 1 (with no Trade Test certificate from recognised institutions). 

Evidence is CV, a minimum of N6 relevant Qualification and trade test 

certificate in the field. 

0 

Occupational Health and Safety Practitioner x 1 (Professionally Registered 

OHS Practitioner with SACPCMP). Evidence is CV, a minimum of NQF 5 

relevant Qualification and professional registration certificate in the field. 

10 

    

 

  10 
Occupational Health and Safety Practitioner x 1 (Not Professionally 

Registered OHS Practitioner with SACPCMP). Evidence is CV, a minimum of 

NQF 5 relevant Qualification and professional registration certificate in the 

field. 

0 
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2.0 Evaluation Criteria - Appointed on built environment projects with 

appointment value between 1.5 million Rand and above. 

(The appointment value mentioned above (item 2.0) is for the PSP fees not 

construction value) 

Maximu

m 

number 

of points 

Maximu

m 

number 

of points 

3 appointment letter(s) issued within the past 10 years to be attached as 

evidence.   

15   

  

15 
2 appointment letter(s) issued within the past 10 years to be attached as 

evidence.  

 

10 

1 appointment letter issued within the past 10 years to be attached as evidence.   
5 

0 appointment letter(s) issued within the past 10 years to be attached as 

evidence.  

 

0 

 

3.0 Evaluation Criteria – Reference Letters from Previous Employers (The 

performance evaluation scoring sheets must be for the projects as stated in 

evaluation criterion 2.0. above). NB: The points shall be based on number of 

letters and points scored on the performance evaluation scoring sheet. 

Maximum 

number of 

points 

Maximum 

number of 

points 

3 signed and stamped performance evaluation scoring sheets between (85-100) 

Refer to page 31-36 for PSP performance evaluation scoring sheet 
15 

15 

2 signed and stamped performance evaluation scoring sheets between (70-100) 

Refer to page 31-36 for PSP performance evaluation scoring sheet 
10 

1 signed and stamped performance evaluation scoring sheet between (61-100) 

Refer to page 31-36 for PSP performance evaluation scoring sheet 
5 

Signed and stamped performance evaluation scoring sheets between (0-60) and 

non-submission  

Refer to page 31-36 for PSP performance evaluation scoring sheet 

0 
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4.0 Locality Evaluation Criteria – If the bidder is not a lessee, proof of address 

should be as per the address on CSD report and SBD1. 

The bidder/s who have an operation site / office in Limpopo Province are 

encouraged to participate: Please attach one or more of the below listed documents 

and the document(s) should be valid at the time of submission: 

• Letter from a Traditional Authority (PTO) or Municipal Statement which must 

not be older than three (3) months; or  

• A valid Lease Agreement signed by both the Lessor and Lessee  

Maximum 

number of 

points  

Maximum 

number of 

points 

Limpopo Province 

 
10 

    10 

Outside Limpopo Province 0 

Total                                                                                                                                                    100 

 

The bidder that fails to score 70 Points in respect to functionality will be deemed non-responsive and will not 

be subject further to Price and specific goals.  

Only bidder/s who score a minimum of 70 points will be subjected to  price and specific goals.  
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T 2.2.A - Record of Addenda to Tenders documents (If Applicable) 

 

We confirm that the following communications received from TMT before the submission of this Tender offer, 
amending the Tenders documents, have been taken into account in this Tender offer: Addenda to be attached 
with TENDER documents is compulsory. 

 

 Date Title or Details 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

Attach additional pages if more space is required. 

Signed  Date  

Name  Position  

Service 
provider 
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T 2.2. B - Compulsory Enterprise Questionnaire   
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect 
of each partner must be completed and submitted. 

Section 1:    Name of enterprise:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  

Section 2:    VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 3:    CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 4:    Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:    Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 6:   Record in the service of the TMT and/or the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, manager, 
principal shareholder or stakeholder in a company or close corporation is currently or has been within the last 12 months 
in the service of any of the following:  
 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the National 
Council of Province 

 a member of the board of directors of any municipal 
entity 

 an official of any municipality or municipal entity 

  an employee of TMT  

 an employee of any national department, provincial 
department, public entity or constitutional institution within 
the meaning of the Public Finance Management Act, 1999 
(Act 1 of 1999) 

   a member of an accounting authority of any national  or 
provincial public entity 

   an employee of Parliament or a provincial legislature 
 

 
If any of the above boxes are marked, disclose the following: 

Name of sole proprietor, 
partner, director, manager, 
principal shareholder or 
stakeholder  

Name of institution, public office, board or 
organ of state and position held 

Status of service 
(tick appropriate column) 

Current Within last 
12 months 

    

    

    

    

    

*insert separate page if necessary 
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Signed 

 Date  

Name  Position  

Enterprise 
name 

 

 
 

Section 7:   Record of spouses, children and parents in the service of TMT and/or the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a 
partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is currently 
or has been within the last 12 months been in the service of any of the following: 
 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the 
National Council of Province 

 a member of the board of directors of any 
municipal entity 

 an official of any municipality or municipal 
entity 

 

   an employee of TMT  

 any national department, provincial department, public 
entity or constitutional institution within the meaning of 
the Public Finance Management Act, 1999 (Act 1 of 
1999) 

   a member of an accounting authority of any national or 
provincial public entity 

   an employee of Parliament or a provincial legislature 

 

Name of spouse, child or 
parent 

Name of institution, public office, board or 
organ of state and position held 

Status of service 
(tick appropriate 
column) 

Current Within last 
12 months 

    

    

    

    

    

    

*insert separate page if necessary 

 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:   
i)   authorizes The Mvula Trust to obtain a tax clearance certificate from the South African Revenue Services that 

my / our tax matters are in order, 
ii)  confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of 
TENDER Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004,  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption, 

iv) confirms that I / we are not associated, linked or involved with any other TENDER entities submitting TENDER 
offers and have no other relationship with any of the TENDER or those responsible for compiling the scope of 
work that could cause or be interpreted as a conflict of interest, and 

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 
belief both true and correct. 
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T 2.2. C - Certificate of Authority for Joint Ventures  
 

This Returnable Schedule is to be completed by joint ventures. 

 

We, the undersigned, are submitting this Tender offer in Joint Venture and hereby authorise Mr/Ms . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , authorised signatory of the company . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , acting in the capacity of lead partner, to sign all documents 

in connection with the TENDER offer and any contract resulting from it on our behalf.   

 

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 

 

Lead partner 
 
 
 

…………………………. 

 

 

 

 

 

 

 

 

Signature: 

Full Name: 

Designation: 

 

 

 

 

 
 

…………………………. 

 

 

 

 

 

 

 

 

 

 

 

 

Signature: 

Full Name: 

Designation: 

 

 

 

 
 

…………………………. 

 

 

 

 

 

 

 

 

 

 

Signature:   

Full Name: 

Designation: 

 

 

 

 

 

 

…………………………. 

 

  

 

 

 

Signature:  

Full Name: 

Designation: 
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T 2.2. D - Proposed amendments and qualifications 
 

The bidder should record any deviations or qualifications he may wish to make to the TENDER documents in 
this Returnable Schedule. Alternatively, a Tender may state such deviations and qualifications in a covering 
letter to his Tender and reference such letter in this schedule. 
 
The bidder’s attention is drawn to clause F.3.8 of the Standard Conditions of Tender referenced in the TENDER 
DATA regarding The Mvula Trust’s handling of material deviations and qualifications. 
 
Tender must not include deviations or qualifications relating to the scope of work in this schedule where they 
are required to submit an Approach Paper. 
 

Page Clause or 
item 

Proposal 

 

 

 

 

 

 

 

 

  

 

 

Signed     Date  

Full Name  Position  

Bidder   
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T 2.2. F1 - Returnable Schedule: - Proposed Organisation and Staffing 

 
The core team should consist of the following minimum staff per cluster: 
 

• Principal Agent and Civil/Structural Engineer or Technologist x1 (Professionally Registered Civil and/or 
Structural Engineer/ Technologist with ECSA).  

 

• Project Architect x 1 (Professionally registered Architect with SACAP). 
 

• Project Quantity Surveyor x 1 (Professionally Registered QS with SACQSP)  
 

• Electrician x 1 (Trade Test Certificate)  
 

• OHS Officer registered with SACPCMP 
 

• Project Administrator  

 
 

The core staff is required to be fully involved on the projects. The Service provider must attach his/her 
organization and staffing proposals to this page. 
 
 

Name of Key person / expert  Position in Consultant team 

 (e.g. Principal Agent) 

Specific duties 

(e.g. Principal Agent) 

1 Principal Agent and 
Civil/Structural Engineer 

Principal Agent and Civil/Structural 
Engineering  

2 Architect Architectural services 

3 Quantity Surveyor Quantity Surveying 

4 Electrician  Electrical Works 

5 OHS Agent Occupational Health and Safety  

6 Project Administrator Projects Administration 

7   

8   

The forms are to be completed and signed by proposed team members, failure to submit will result in 
disqualification. 

Form D1-1 – Participation confirmation letter (Principal Agent, Civil and/or Structural Engineer / 
Technologist) Engineer 
Form D1-2 – Participation confirmation letter (QS) 
Form D1-3 – Participation confirmation letter (Architect) 
Form D1-4 – Participation confirmation letter (Electrician) 
Form D1-5 – Participation confirmation letter (OHS Agent) 
Form D1-6 – Participation confirmation letter (Project Admin) 
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Form D1-1 – Participation Confirmation letter (Principal Agent, Civil and/or Structural 

Engineer/ Technologist) 

 Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

  

 

 

…………………………………….     …………………….. 

Signature of participant                                                           Date 

 

 

 

 

 

 

 

 

 

 

 

 

 



T 2.2. F1 PROPOSED ORGANISATION AND STAFFING 
Page 20 of 135 

Form D1-2 – Participation Confirmation letter (Quantity Surveyor) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-3 – Participation Confirmation letter (Architect) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-4 – Participation Confirmation letter (Electrician) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with my relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-5 – Participation Confirmation letter (OHS Agent) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with my relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-6 – Participation Confirmation letter (Project Admin) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

  

 

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true 
and correct. 

Signed  Date  

Name  Position  

Service 
provider 
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T2.2.F2: Proposed Team Member Qualifications outlined in the Table below  

PROPOSED MULTI-DISCIPLINARY PROFESSIONAL TEAM                                              

DESCRIPTION (To be aligned with 
the proposed team above) 

Name of 
Proposed Key 
Personnel 

Qualification 

Professional Registration 
Number (Should 
correspond with 
Professional Registration 
Certificate) 

No. of years post 

qualification (Should 
correspond with 
number of years’ 
experience as per CV)  

No. of years 
post 
professional 
registration 

Base town of 
operation (Base 
Town for 
disbursement 
claims is 
Polokwane) 
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T 2.2. F1 - Returnable Schedule: - Proposed Organisation and Staffing - 
Optional (for second cluster recommendation) 

 
The core team should consist of the following minimum staff per cluster: 
 

• Principal Agent and Civil/Structural Engineer or Technologist x1 (Professionally Registered Civil and/or 
Structural Engineer/ Technologist with ECSA).  

 

• Project Architect x 1 (Professionally registered Architect with SACAP). 
 

• Project Quantity Surveyor x 1 (Professionally Registered QS with SACQSP)  
 

• Electrician x 1 (Trade Test Certificate)  
 

• OHS Officer registered with SACPCMP 
 

• Project Administrator  

 
 

The core staff is required to be fully involved on the projects. The Service provider must attach his/her 
organization and staffing proposals to this page. 
 
 

Name of Key person / expert  Position in Consultant team 

 (e.g. Principal Agent) 

Specific duties 

(e.g. Principal Agent) 

1 Principal Agent and 
Civil/Structural Engineer 

Principal Agent and Civil/Structural 
Engineering 

2 Architect Architectural services 

3 Quantity Surveyor Quantity Surveying 

4 Electrician  Electrical Works 

5 OHS Agent Occupational Health and Safety  

6 Project Administrator Projects Administration 

7   

8   

The forms are to be completed and signed by proposed team members, failure to submit will result in 
disqualification. 

Form D1-1 – Participation confirmation letter (Principal Agent, Civil and/or Structural Engineer / 
Technologist) Engineer 
Form D1-2 – Participation confirmation letter (QS) 
Form D1-3 – Participation confirmation letter (Architect) 
Form D1-4 – Participation confirmation letter (Electrician) 
Form D1-5 – Participation confirmation letter (OHS Agent) 
Form D1-6 – Participation confirmation letter (Project Admin) 
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Form D1-1 – Participation Confirmation letter (Principal Agent, Civil and/or Structural 

Engineer/ Technologist) 

 Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2R– Letter of confirmation to participate 

in the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

  

 

 

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-2 – Participation Confirmation letter (Quantity Surveyor) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-3 – Participation Confirmation letter (Architect) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-4 – Participation Confirmation letter (Electrician) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with my relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-5 – Participation Confirmation letter (OHS Agent) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with my relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

 

  

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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Form D1-6 – Participation Confirmation letter (Project Admin) 

 

Proposal No: TMT-LDOE-2024/25-ADDENDUM 19/PSP2– Letter of confirmation to participate in 

the above proposal and inclusion as part of the proposed team 

  

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage  is 100 %   

  

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

  

I further confirm that I have the necessary technical, contractual and administrative competencies to 

undertake the scope of service. Should it be found that I made this submission in false and 

misleading pretence. The Mvula Trust will act against me on my professional capacity and further 

report me with any relevant professional or investigative bodies for misconduct and/or fraudulent act. 

 

  

 

…………………………………….     …………………….. 

Signature of participant                                                           Date 
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The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true 
and correct. 

Signed  Date  

Name  Position  

Service 
provider 
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T2.2.F2: Proposed Team Member Qualifications outlined in the Table below – Optional (for second cluster 
recommendation) 

 

PROPOSED MULTI-DISCIPLINARY PROFESSIONAL TEAM                                              

DESCRIPTION (To be aligned with 
the proposed team above) 

Name of 
Proposed Key 
Personnel 

Qualification 

Professional Registration 
Number (Should 
correspond with 
Professional Registration 
Certificate) 

No. of years post 

qualification (Should 
correspond with 
number of years’ 
experience as per CV)  

No. of years 
post 
professional 
registration 

Base town of 
operation (Base 
Town for 
disbursement 
claims is 
Polokwane) 
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ANNEXURE A 
 

VALID TAX PIN LETTER (SARS) 
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T2.2. Preference schedule: Preferential Procurement Regulation 

Bidder to attach CSD Report, and medical certificate to support disability status, if applicable. 
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ANNEXURE C 
 

Insert Certified Copy of Company Registration  
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ANNEXURE D 
 

Insert Proposed Organisation and staffing Arrangements 
 

• Indicate Name and Surname of Team members 

• Indicate position of Team members and their role in the project technical 

• Include CV’s of all Team members 
 
**The above will be used for Evaluation Assessment 
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ANNEXURE E 
 

Current Projects (including projects not yet reached closeout) 
 

Name of Project Client Original project 
Duration (months) 

Current Project 
Status 

Date when 
started 

Planned 
Completion 

Planned 
close-out 

Reason for project not 
closed-out 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 
**The above will be used for Risk Assessment 
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C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
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ANNEXURE F 
 

Insert Proof of Central Supplier Database Registration Form- CSD 
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ANNEXURE G - PSP PERFOMANCE EVALUATION FORM – SCORING 
GUIDELINES 
 
 

PERFORMANCE 
SCORE  

LEVEL OF PERFORMANCE 

Score = 1 Score = 2 Score = 3 Score = 4 Score = 5 

PSP was a 
drag; Does not 
execute as 
planned or as 
agreed; Does 
not have an 
appreciation of 
the objectives 
of this Stage; 
Literally guided 
by the Project 
Management 
Team at all 
times; Quality 
of work 
rejected more 
than once; All 
the 
deliverables 
submitted 50% 
or more behind 
scheduled time 

PSP needed to 
be “hand-held”’; 
Displayed some 
degree of 
professionalism; 
Does not have 
full appreciation 
of the objectives 
of this Stage; 
Guided by the 
Project 
management 
Team 80% of 
the time, Quality 
of work rejected 
once; All the 
deliverables 
submitted 40% 
or more behind 
scheduled time 

PSP has done 
the basic bare 
minimum; Not 
pro-active; 
Displayed 
reasonable 
degree of 
professionalism; 
No additional 
suggestions on 
how to improve 
the total 
deliverables; 
Deliverables 
returned at least 
once to be 
revised; All 
deliverables 
submitted not 
more than 30% 
behind 
scheduled time. 

PSP has most 
(80%) of the time 
been pro-active; 
Displayed 
satisfactory 
professionalism, 
diligent, insightful, 
useful suggestions 
but lack full 
implementation of 
best approaches to 
minimise time, 
costs, and improve 
quality of the 
deliverables. 
Deliverables 
accepted first time 
meeting quality 
expectations: All 
deliverables 
submitted not more 
than 20% behind 
scheduled time. 

PSP has at all 
times been pro-
active; displayed 
astute 
professionalism, 
diligent, insightful, 
useful 
suggestions and 
implementation of 
best approaches 
to minimise time. 
Costs and 
improve quality of 
the deliverables; 
All deliverables 
accepted first time 
and not more than 
10% behind 
scheduled time 
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ANNEXURE G - PSP PERFORMANCE EVALUATION FORM – Project 1 
 
 The form below to be completed by Employer’s Project Manager 
 
 

Name of Employer …………………………Name of Project…………………………...
       
 
Contract Amount …………………………..Duration of project ………………………... 
 

 
No. 

 
Performance Area 

LEVEL OF PERFORMANCE  
 

Score  
= 1  

Score 
= 2 

Score  
= 3  

Score  
= 4  

Score 
= 5  

1. 
Collection and keeping records of contractual 
documents on time 

     

2. 
Issuing Payment certificates fairly based on work 
done and on time 

     

3. 
Processing of Variation orders on time 
 

     

4. 
Assisting emerging Contractors to complete 
projects  

     

5. Manage projects to complete on time      

6. 
Approval of works in terms of quality and 
specification      

7. 
Attendance of project meetings by professionally 
registered person  

     

8. Progress report and contractor’s reports      

9. 
Monitor and ensure OHS Compliance on site 

     

10. 
Issuing Notices of defaults to contactors 
timeously  

     

11 
Application and deduction of penalties 
progressively      

12 
Updating EFMS/NEIMS/IRM and uploading 
documents timeously 

     

13 
Issuing of Practical Completion certificates 
timeously 

     

14 
SNAG List (works completion list) timeously 

     

15 Issue WC certificates timeously      

16 Defects list timeously from WC      

17 
Issue Final Completion certificates  

     

18 
Issue Final Accounts timeously  after issuing of 
final completion certificate 

     

19 Issue As built drawings timeously      

20 
Issue Close out report timeously after final 
account approval 

     

                                                    Total Score      

 Overall score   
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I, the undersigned below hereby confirm that the scoring undertaken by myself is a true 
reflection of the service provider on the above-mentioned project. 
 
 
Other comments by employer representative 
 
 
……………………………………………………………………………………………………
… 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
 
 

 
……………………………………………   …………………………………… 
Name of Employer representative     Signature  
 
 
Contact number ………………………………………………………………………………. 
 
 
E-mail address ………………………………………………………………………………... 
 
 
 
 
……………………………………………………     
Stamp of Employer        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ANNEXURE G - PSP PERFORMANCE EVALUATION FORM – Project 2 
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 The form below to be completed by employer Project Manager 
 
 

Name of Employer …………………………Name of Project …………………………...
       
 
Contract Amount …………………………..Duration of project ………………………... 
 

 
No. 

 
Performance Area 

LEVEL OF PERFORMANCE  
 

Score  
= 1  

Score 
= 2 

Score  
= 3  

Score  
= 4  

Score 
= 5  

1. 
Collection and keeping records of contractual 
documents on time 

     

2. 
Issuing Payment certificates fairly based on work 
done and on time 

     

3. 
Processing of Variation orders on time 
 

     

4. 
Assisting emerging Contractors to complete 
projects  

     

5. Manage projects to complete on time      

6. 
Approval of works in terms of quality and 
specification      

7. 
Attendance of project meetings by professionally 
registered person  

     

8. Progress report and contractor’s reports      

9. 
Monitor and ensure OHS Compliance on site 

     

10. 
Issuing Notices of defaults to contactors 
timeously  

     

11 
Application and deduction of penalties 
progressively      

12 
Updating EFMS/NEIMS/IRM and uploading 
documents timeously 

     

13 
Issuing of Practical Completion certificates 
timeously 

     

14 
SNAG List (works completion list) with 7 days on 
Practical Completion 

     

15 Issue WC certificates within 30 days of PC      

16 Defects list 90 days from WC      

17 
Issue Final Completion certificates from 30 days 
of issuing defects list  

     

18 
Issue Final Accounts within 120working days of 
the date of PRACTICAL COMPLETION 

     

19 Issue As built drawings timeously      

20 Issue Close out report timeously      

                                                    Total Score      

 Overall score   

I, the undersigned below hereby confirm that the scoring undertaken myself is a true 
reflection of the service provider on the above-mentioned project. 
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Other comments by employer representative 
 
 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
 
 

 
……………………………………………   …………………………………… 
Name of Employer representative     Signature  
 
 
Contact number ………………………………………………………………………………. 
 
 
E-mail address ………………………………………………………………………………... 
 
 
 
 
……………………………………………………     
Stamp of Employer   
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ANNEXURE G - PSP PERFORMANCE EVALUATION FORM – Project 3 
 
 The form below to be completed by employer Project Manager 
 
 

Name of Employer …………………………Name of Project …………………………...
       
 
Contract Amount …………………………..Duration of project ………………………... 
 

 
No. 

 
Performance Area 

LEVEL OF PERFORMANCE  
 

Score 
= 1  

Score 
= 2 

Score  
= 3  

Score  
= 4  

Score 
= 5  

1. 
Collection and keeping records of contractual 
documents on time 

     

2. 
Issuing Payment certificates fairly based on work 
done and on time 

     

3. 
Processing of Variation orders on time 
 

     

4. 
Assisting emerging Contractors to complete 
projects  

     

5. Manage projects to complete on time      

6. 
Approval of works in terms of quality and 
specification      

7. 
Attendance of project meetings by professionally 
registered person  

     

8. Progress report and contractor’s reports      

9. 
Monitor and ensure OHS Compliance on site 

     

10. 
Issuing Notices of defaults to contactors timeously  

     

11 
Application and deduction of penalties 
progressively      

12 
Updating EFMS/NEIMS/IRM and uploading 
documents timeously 

     

13 
Issuing of Practical Completion certificates 
timeously 

     

14 
SNAG List (works completion list) with 7 days on 
Practical Completion 

     

15 Issue WC certificates within 30 days of PC      

16 Defects list 90 days from WC      

17 
Issue Final Completion certificates from 30 days of 
issuing defects list  

     

18 
Issue Final Accounts within 120working days of the 
date of PRACTICAL COMPLETION 

     

19 Issue As built drawings timeously      

20 Issue Close out report timeously      

                                                    Total Score      

 Overall score   
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I, the undersigned below hereby confirm that the scoring undertaken myself is a true 
reflection of the service provider on the above-mentioned project. 
 
 
Other comments by employer representative 
 
 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
……………………………………………………………………………………………………
…… 
 
 
 

 
……………………………………………   …………………………………… 
Name of Employer representative     Signature  
 
 
Contact number ………………………………………………………………………………. 
 
 
E-mail address ………………………………………………………………………………... 
 
 
 
 
……………………………………………………     
Stamp of Employer   
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SBD1 
 

PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTITY) 

BID NUMBER: 
TMT-LDOE-2024/25-
ADDENDUM 19/PSP2 CLOSING DATE: 14 November 2025 

CLOSING 
TIME: 12:00pm 

DESCRIPTION 

Re-advert: Appointment of Multi-Disciplinary Team Professional Service providers for the Implementation of Water, 
Sanitation and Fencing Infrastructure at Various Schools and Circuit Offices in Limpopo Province 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

25 Rhodesdrift Street, Rhodesdrift Office Park, ROP 6 

Polokwane 

Limpopo Province 

25 Rhodesdrift Street, Rhodesdrift Office Park, ROP 6 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON  CONTACT PERSON  

TELEPHONE 
NUMBER  TELEPHONE NUMBER  

FACSIMILE NUMBER  FACSIMILE NUMBER  

E-MAIL ADDRESS  E-MAIL ADDRESS  

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE 
NUMBER CODE  NUMBER  

CELLPHONE 
NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
No:  MAAA 

C3.1.1.1 ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS 
/SERVICES 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

C3.1.1.2 ARE YOU A FOREIGN BASED 
SUPPLIER FOR THE GOODS 
/SERVICES OFFERED? 
 

Yes No 
 
[IF YES, ANSWER 
THE 
QUESTIONNAIRE 
BELOW] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                    YES   
NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                    YES   
NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN T                                                                     YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                  YES   
NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                    YES   
NO  
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IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT 
REGISTER AS PER 2.3 BELOW.  
 

 
 
 

PART B 
TERMS AND CONDITIONS FOR BIDDING 

  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE 
MANNER PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY 
SARS TO ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS 
WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 
SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE 
(CSD), A CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH 
DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH 
MEMBERS PERSONS IN THE SERVICE OF THE STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 

SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:        …………………………………………... 

 
 
 
 
 
 
 
 
 
 
 
 

http://www.sars.gov.za/
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SBD4 

BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line 
with the principles of transparency, accountability, impartiality, and ethics as enshrined in the 
Constitution of the Republic of South Africa and further expressed in various pieces of legislation, 
it is required for the bidder to make this declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted 
Suppliers, that person will automatically be disqualified from the bid process.  

 
 

2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest1 in the enterprise, employed by TMT and/or the state?            
YES/NO  

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, TMT and/or 
state employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners 
or any person having a controlling interest in the enterprise, in table below. 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.2 Do you, or any person connected with the bidder, have a relationship with any person who is 

employed by the procuring institution? YES/NO                                                
2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 
…………………………………………………………………………………… 

 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest in the enterprise have any interest in any other related enterprise 
whether or not they are bidding for this contract?    YES/NO 

 
2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 
……………………………………………………………………………. 

 
1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 
alternatively, the person/s having the deciding vote or power to influence or to direct the course and 
decisions of the enterprise. 
 
 

Full Name Identity Number Name of State institution 
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3 DECLARATION 

SBD4 
I, the undersigned, (name)……………………………………………………………………. in 
submitting the accompanying bid, do hereby make the following statements that I certify to be true 
and complete in every respect: 
 

3.1  I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true 

and complete in every respect; 
3.3  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication 
between partners in a joint venture or consortium2 will not be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or arrangements with 
any competitor regarding the quality, quantity, specifications, prices, including methods, factors or 
formulas used to calculate prices, market allocation, the intention or decision to submit or not to 
submit the bid, bidding with the intention not to win the bid and conditions or delivery particulars 
of the products or services to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly 
or indirectly, to any competitor, prior to the date and time of the official bid opening or of the 
awarding of the contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements made by the 

bidder with any official of the procuring institution in relation to this procurement process prior to 
and during the bidding process except to provide clarification on the bid submitted where so 
required by the institution; and the bidder was not involved in the drafting of the specifications or 
terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in 
terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National 
Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 
business with the public sector for a period not exceeding ten (10) years in terms of the Prevention 
and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

 
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS 
CORRECT.  
 

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN 
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON 
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN 
MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE 
FALSE OR MISLEADING.  

 
 

………………………………  ..……………………………………………   
 Signature                           Date 
 

……………………………… ……………………………………………… 
 Position  Name of bidder 

 

 

 
2 Joint venture or Consortium means an association of persons for the purpose of combining their 
expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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 SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited.  It contains general information and 
serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF 
THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

 
1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 90/10 preference point 

system. 

 
b) The applicable preference point system for this tender is the 80/20 preference point 

system. 

 
c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. 

The lowest/ highest acceptable tender will be used to determine the accurate system 

once tenders are received. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) 

shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE          80 

SPECIFIC GOALS          20 

Total points for Price and SPECIFIC GOALS  100 
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1.5 Failure on the part of a bidder to submit proof or documentation required in terms of this 

tender to claim points for specific goals with the tender, will be interpreted to mean that 

preference points for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a bidder, either before a tender is 

adjudicated or at any time subsequently, to substantiate any claim in regard to 

preferences, in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response 

to an invitation to provide goods or services through price Tenders, competitive tendering 

process or any other method envisaged in legislation.  

(b) “price” means an amount of money tendered for goods or services, and includes 

all applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the 

time of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined 

by an organ of state in response to an invitation for the origination of income-generating 

contracts through any method envisaged in legislation that will result in a legal agreement 

between the organ of state and a third party that produces revenue for the organ of state, 

and includes, but is not limited to, leasing and disposal of assets and concession 

contracts, excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 

2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

 Where: 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 

Regulations, preference points must be awarded for specific goals stated in the tender. 

For the purposes of this tender the bidder will be allocated points based on the goals 

stated in table 1 below as may be supported by proof/ documentation stated in the 

conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which 

states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an 

organ of state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 

90/10 preference point system will apply and that the highest acceptable tender 

will be used to determine the applicable preference point system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point 

system will apply and that the lowest acceptable tender will be used to 

determine the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 
90/10 and 80/20 preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  

Note to bidders: The bidder must indicate how they claim points for each preference point 
system as per CSD Report.)   

The specific goals 
allocated points in terms 
of this tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by the 
organ of state) 

Number of points claimed 
(80/20 system) 

(To be completed by the bidder 
as per CSD Report) 

Black People 3  

Youth 5  

Women 5  

Person with Disability 3  

Small, Medium and Micro 
Enterprises (SMMEs) 

2  

Enterprises located in rural 
or underdeveloped areas  

2  

 

Note: Points for Black People / Youth / Women and Person with disability will be allocated 
proportionally as per ownership percentage on the CSD report. 

 
 
 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 
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4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies 

the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary 

proof to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of 

the conditions of contract have not been fulfilled, the organ of state may, in addition 

to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a 

result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as 

a result of having to make less favourable arrangements due to such 

cancellation; 

(d) recommend that the bidder or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any 

organ of state for a period not exceeding 10 years, after the audi 

alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 

 
 

 
 
 
 
 
 
 

 
 
 
 

 

 
 
 

………………………………………. 
SIGNATURE(S) OF BIDDER(S) 

 
 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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C1.1 Form of Offer and Acceptance – Cluster 11RR 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES  

APPOINTMENT OF A MULTI_DISCIPLINARY PROFESSIONAL SERVICE PROVIDER FOR WATER, 
SANITATION AND RELATED INFRASTRUCTURE AT VARIOUS SCHOOLS IN THE LIMPOPO 
PROVINCE  

The Service provider, identified in the offer signature block, has examined the documents listed in the 
TENDER Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of Tenders. 

By the representative of the Service provider, deemed to be duly authorized, signing this part of this form 
of offer and acceptance, the Tender offers to perform all of the obligations and liabilities of the Service 
provider under the Contract including compliance with all its terms and conditions according to their true 
intent and meaning for remuneration to be determined in accordance with the conditions of Contract 
identified in the Contract Data. 

The offered price for the Professional Services Team, inclusive of value added tax, is  

 

R ……………................................................… (in figures) 

 

………………………………………………………………………………….…………… Rand (in words) 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the TENDER before the end of the period of 
validity stated in the TENDER Data, whereupon the TENDER becomes the party named as the Service 
provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Service provider to sign this form shall invalidate the Tender. 
 

Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
Tender offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the Tender offer 
shall form an agreement between The Mvula Trust and the service provider upon the terms and 
conditions contained in this agreement and in the contract that is the subject of this agreement. 
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The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the TENDER data and any addenda thereto 
as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the 
TENDER and The Mvula Trust during this process of offer and acceptance, are contained in the 
schedule of deviations attached to and forming part of this form of offer and acceptance. No 
amendments to or deviations from said documents are valid unless contained in this schedule. 

The Service provider shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Service provider receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

 

By the duly authorized representatives signing this agreement, The Mvula Trust and the Service provider 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the TENDER data and addenda thereto as listed in the returnable schedules, 
as well as any confirmation, clarification or changes to the terms of the offer agreed by the Service 
provider and The Mvula Trust during this process of offer and acceptance. 

Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 
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Capacity 

Of signatory 
 

Name 

Of Organisation 
The Mvula Trust 

Address 

Physical address 

ROP 6 Rhodes drift Office Park 

Rhodes drift Street 

Bendor, Polokwane 

0699 

Telephone no (015) 291 2405 

Fax number N/A 

Name 

Of witness 
 

Signature 

Of witness 
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C1.1 Form of Offer and Acceptance – Cluster 12RR 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES  

APPOINTMENT OF A MULTI_DISCIPLINARY PROFESSIONAL SERVICE PROVIDER FOR WATER, 
SANITATION AND RELATED INFRASTRUCTURE AT VARIOUS SCHOOLS IN THE LIMPOPO 
PROVINCE  

The Service provider, identified in the offer signature block, has examined the documents listed in the 
TENDER Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of Tenders. 

By the representative of the Service provider, deemed to be duly authorized, signing this part of this form 
of offer and acceptance, the Tender offers to perform all of the obligations and liabilities of the Service 
provider under the Contract including compliance with all its terms and conditions according to their true 
intent and meaning for remuneration to be determined in accordance with the conditions of Contract 
identified in the Contract Data. 

The offered price for the Professional Services Team, inclusive of value added tax, is  

 

R ……………................................................… (in figures) 

 

………………………………………………………………………………….…………… Rand (in words) 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the TENDER before the end of the period of 
validity stated in the TENDER Data, whereupon the TENDER becomes the party named as the Service 
provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Service provider to sign this form shall invalidate the Tender. 
 

Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
Tender offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the Tender offer 
shall form an agreement between The Mvula Trust and the service provider upon the terms and 
conditions contained in this agreement and in the contract that is the subject of this agreement. 
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The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the TENDER data and any addenda thereto 
as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the 
TENDER and The Mvula Trust during this process of offer and acceptance, are contained in the 
schedule of deviations attached to and forming part of this form of offer and acceptance. No 
amendments to or deviations from said documents are valid unless contained in this schedule. 

The Service provider shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Service provider receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

 

By the duly authorized representatives signing this agreement, The Mvula Trust and the Service provider 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the TENDER data and addenda thereto as listed in the returnable schedules, 
as well as any confirmation, clarification or changes to the terms of the offer agreed by the Service 
provider and The Mvula Trust during this process of offer and acceptance. 

Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 
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Capacity 

Of signatory 
 

Name 

Of Organisation 
The Mvula Trust 

Address 

Physical address 

ROP 6 Rhodes drift Office Park 

Rhodes drift Street 

Bendor, Polokwane 

0699 

Telephone no (015) 291 2405 

Fax number N/A 

Name 

Of witness 
 

Signature 

Of witness 
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C1.1 Form of Offer and Acceptance – Cluster 14RR 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES  

APPOINTMENT OF A MULTI_DISCIPLINARY PROFESSIONAL SERVICE PROVIDER FOR WATER, 
SANITATION AND RELATED INFRASTRUCTURE AT VARIOUS SCHOOLS IN THE LIMPOPO 
PROVINCE  

The Service provider, identified in the offer signature block, has examined the documents listed in the 
TENDER Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of Tenders. 

By the representative of the Service provider, deemed to be duly authorized, signing this part of this form 
of offer and acceptance, the Tender offers to perform all of the obligations and liabilities of the Service 
provider under the Contract including compliance with all its terms and conditions according to their true 
intent and meaning for remuneration to be determined in accordance with the conditions of Contract 
identified in the Contract Data. 

The offered price for the Professional Services Team, inclusive of value added tax, is  

 

R ……………................................................… (in figures) 

 

………………………………………………………………………………….…………… Rand (in words) 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the TENDER before the end of the period of 
validity stated in the TENDER Data, whereupon the TENDER becomes the party named as the Service 
provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Service provider to sign this form shall invalidate the Tender. 
 

Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
Tender offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the Tender offer 
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shall form an agreement between The Mvula Trust and the service provider upon the terms and 
conditions contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the TENDER data and any addenda thereto 
as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the 
TENDER and The Mvula Trust during this process of offer and acceptance, are contained in the 
schedule of deviations attached to and forming part of this form of offer and acceptance. No 
amendments to or deviations from said documents are valid unless contained in this schedule. 

The Service provider shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Service provider receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

 

By the duly authorized representatives signing this agreement, The Mvula Trust and the Service provider 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the TENDER data and addenda thereto as listed in the returnable schedules, 
as well as any confirmation, clarification or changes to the terms of the offer agreed by the Service 
provider and The Mvula Trust during this process of offer and acceptance. 

Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 
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Name 

Of signatory in capitals 
 

Capacity 

Of signatory 
 

Name 

Of Organisation 
The Mvula Trust 

Address 

Physical address 

ROP 6 Rhodes drift Office Park 

Rhodes drift Street 

Bendor, Polokwane 

0699 

Telephone no (015) 291 2405 

Fax number N/A 

Name 

Of witness 
 

Signature 

Of witness 
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C1.1 Form of Offer and Acceptance – Cluster 17RR 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES  

APPOINTMENT OF A MULTI_DISCIPLINARY PROFESSIONAL SERVICE PROVIDER FOR WATER, 
SANITATION AND RELATED INFRASTRUCTURE AT VARIOUS SCHOOLS IN THE LIMPOPO 
PROVINCE  

The Service provider, identified in the offer signature block, has examined the documents listed in the 
TENDER Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of Tenders. 

By the representative of the Service provider, deemed to be duly authorized, signing this part of this form 
of offer and acceptance, the Tender offers to perform all of the obligations and liabilities of the Service 
provider under the Contract including compliance with all its terms and conditions according to their true 
intent and meaning for remuneration to be determined in accordance with the conditions of Contract 
identified in the Contract Data. 

The offered price for the Professional Services Team, inclusive of value added tax, is  

 

R ……………................................................… (in figures) 

 

………………………………………………………………………………….…………… Rand (in words) 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the TENDER before the end of the period of 
validity stated in the TENDER Data, whereupon the TENDER becomes the party named as the Service 
provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Service provider to sign this form shall invalidate the Tender. 
 

Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
Tender offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the Tender offer 
shall form an agreement between The Mvula Trust and the service provider upon the terms and 
conditions contained in this agreement and in the contract that is the subject of this agreement. 
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The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the TENDER data and any addenda thereto 
as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the 
TENDER and The Mvula Trust during this process of offer and acceptance, are contained in the 
schedule of deviations attached to and forming part of this form of offer and acceptance. No 
amendments to or deviations from said documents are valid unless contained in this schedule. 

The Service provider shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Service provider receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

 

By the duly authorized representatives signing this agreement, The Mvula Trust and the Service provider 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the TENDER data and addenda thereto as listed in the returnable schedules, 
as well as any confirmation, clarification or changes to the terms of the offer agreed by the Service 
provider and The Mvula Trust during this process of offer and acceptance. 

Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 
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Capacity 

Of signatory 
 

Name 

Of Organisation 
The Mvula Trust 

Address 

Physical address 

ROP 6 Rhodes drift Office Park 

Rhodes drift Street 

Bendor, Polokwane 

0699 

Telephone no (015) 291 2405 

Fax number N/A 

Name 

Of witness 
 

Signature 

Of witness 
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C1.1 Form of Offer and Acceptance – Cluster 29RR 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES  

APPOINTMENT OF A MULTI_DISCIPLINARY PROFESSIONAL SERVICE PROVIDER FOR WATER, 
SANITATION AND RELATED INFRASTRUCTURE AT VARIOUS SCHOOLS IN THE LIMPOPO 
PROVINCE  

The Service provider, identified in the offer signature block, has examined the documents listed in the 
TENDER Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of Tenders. 

By the representative of the Service provider, deemed to be duly authorized, signing this part of this form 
of offer and acceptance, the Tender offers to perform all of the obligations and liabilities of the Service 
provider under the Contract including compliance with all its terms and conditions according to their true 
intent and meaning for remuneration to be determined in accordance with the conditions of Contract 
identified in the Contract Data. 

The offered price for the Professional Services Team, inclusive of value added tax, is  

 

R ……………................................................… (in figures) 

 

………………………………………………………………………………….…………… Rand (in words) 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the TENDER before the end of the period of 
validity stated in the TENDER Data, whereupon the TENDER becomes the party named as the Service 
provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Service provider to sign this form shall invalidate the Tender. 
 

Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
Tender offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the Tender offer 
shall form an agreement between The Mvula Trust and the service provider upon the terms and 
conditions contained in this agreement and in the contract that is the subject of this agreement. 
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The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the TENDER data and any addenda thereto 
as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the 
TENDER and The Mvula Trust during this process of offer and acceptance, are contained in the 
schedule of deviations attached to and forming part of this form of offer and acceptance. No 
amendments to or deviations from said documents are valid unless contained in this schedule. 

The Service provider shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Service provider receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

 

By the duly authorized representatives signing this agreement, The Mvula Trust and the Service provider 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the TENDER data and addenda thereto as listed in the returnable schedules, 
as well as any confirmation, clarification or changes to the terms of the offer agreed by the Service 
provider and The Mvula Trust during this process of offer and acceptance. 

Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 
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Capacity 

Of signatory 
 

Name 

Of Organisation 
The Mvula Trust 

Address 

Physical address 

ROP 6 Rhodes drift Office Park 

Rhodes drift Street 

Bendor, Polokwane 

0699 

Telephone no (015) 291 2405 

Fax number N/A 

Name 

Of witness 
 

Signature 

Of witness 
 

 
 

 

 

 

 

 

 

 

C1.1 Form of Offer and Acceptance – Cluster 31RR 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES  

APPOINTMENT OF A MULTI_DISCIPLINARY PROFESSIONAL SERVICE PROVIDER FOR WATER, 
SANITATION AND RELATED INFRASTRUCTURE AT VARIOUS SCHOOLS IN THE LIMPOPO 
PROVINCE  

The Service provider, identified in the offer signature block, has examined the documents listed in the 
TENDER Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of Tenders. 

By the representative of the Service provider, deemed to be duly authorized, signing this part of this form 
of offer and acceptance, the Tender offers to perform all of the obligations and liabilities of the Service 
provider under the Contract including compliance with all its terms and conditions according to their true 
intent and meaning for remuneration to be determined in accordance with the conditions of Contract 
identified in the Contract Data. 

The offered price for the Professional Services Team, inclusive of value added tax, is  

 

R ……………................................................… (in figures) 
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………………………………………………………………………………….…………… Rand (in words) 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the TENDER before the end of the period of 
validity stated in the TENDER Data, whereupon the TENDER becomes the party named as the Service 
provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Service provider to sign this form shall invalidate the Tender. 
 

Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
Tender offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the Tender offer 
shall form an agreement between The Mvula Trust and the service provider upon the terms and 
conditions contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the TENDER data and any addenda thereto 
as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the 
TENDER and The Mvula Trust during this process of offer and acceptance, are contained in the 
schedule of deviations attached to and forming part of this form of offer and acceptance. No 
amendments to or deviations from said documents are valid unless contained in this schedule. 

The Service provider shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Service provider receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  
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Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

 

By the duly authorized representatives signing this agreement, The Mvula Trust and the Service provider 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the TENDER data and addenda thereto as listed in the returnable schedules, 
as well as any confirmation, clarification or changes to the terms of the offer agreed by the Service 
provider and The Mvula Trust during this process of offer and acceptance. 

Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 
 

Capacity 

Of signatory 
 

Name 

Of Organisation 
The Mvula Trust 

Address 

Physical address 

ROP 6 Rhodes drift Office Park 

Rhodes drift Street 

Bendor, Polokwane 

0699 

Telephone no (015) 291 2405 

Fax number N/A 

Name 

Of witness 
 

Signature 

Of witness 
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C1.1 Form of Offer and Acceptance – Cluster 38R 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES  

APPOINTMENT OF A MULTI_DISCIPLINARY PROFESSIONAL SERVICE PROVIDER FOR WATER, 
SANITATION AND RELATED INFRASTRUCTURE AT VARIOUS SCHOOLS IN THE LIMPOPO 
PROVINCE  

The Service provider, identified in the offer signature block, has examined the documents listed in the 
TENDER Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of Tenders. 

By the representative of the Service provider, deemed to be duly authorized, signing this part of this form 
of offer and acceptance, the Tender offers to perform all of the obligations and liabilities of the Service 
provider under the Contract including compliance with all its terms and conditions according to their true 
intent and meaning for remuneration to be determined in accordance with the conditions of Contract 
identified in the Contract Data. 

The offered price for the Professional Services Team, inclusive of value added tax, is  

 

R ……………................................................… (in figures) 

 

………………………………………………………………………………….…………… Rand (in words) 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the TENDER before the end of the period of 
validity stated in the TENDER Data, whereupon the TENDER becomes the party named as the Service 
provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Service provider to sign this form shall invalidate the Tender. 
 

Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
Tender offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the Tender offer 
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shall form an agreement between The Mvula Trust and the service provider upon the terms and 
conditions contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the TENDER data and any addenda thereto 
as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the 
TENDER and The Mvula Trust during this process of offer and acceptance, are contained in the 
schedule of deviations attached to and forming part of this form of offer and acceptance. No 
amendments to or deviations from said documents are valid unless contained in this schedule. 

The Service provider shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Service provider receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
TENDER 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  
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By the duly authorized representatives signing this agreement, The Mvula Trust and the Service provider 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the TENDER data and addenda thereto as listed in the returnable schedules, 
as well as any confirmation, clarification or changes to the terms of the offer agreed by the Service 
provider and The Mvula Trust during this process of offer and acceptance. 

Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 
 

Capacity 

Of signatory 
 

Name 

Of Organisation 
The Mvula Trust 

Address 

Physical address 

ROP 6 Rhodes drift Office Park 

Rhodes drift Street 

Bendor, Polokwane 

0699 

Telephone no (015) 291 2405 

Fax number N/A 

Name 

Of witness 
 

Signature 

Of witness 
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C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
 

 
The Conditions of Contract are clauses 3 to 15 STANDARD PROFESSIONAL SERVICES CONTRACT (July 2009) 
(Third Edition of CIDB document 1014) as amended with particular conditions specified by the employer. 
 

C1.2.1 GENERAL CONDITIONS OF CONTRACT 
 
 

1.         DEFINITIONS 

 

In the Contract, the following words and expressions shall have the meanings indicated, except where the 
context otherwise requires.  Defined terms and words are signified in the text of the Contract by the use of capital 
initial letters. 

 

Contract 

The Contract signed by the Parties and of which these General Conditions of Contract form part. 

 

Contract Data 

Specific data, which together with these General Conditions of Contract, collectively describe the risks, liabilities 

and obligations of the contracting Parties and the procedures for the 

administration of the Contract. 

 

Contract Price 

The price to be paid for the performance of the Services in accordance with the Pricing Data. 

 

Day 

A calendar day. 

 

Defect 

A part of the Services, as performed, which does not comply with the requirements of the 

Contract. 

 

Deliverable 

Any measurable, tangible, verifiable outcome, result or item that must be produced or completed; 

 

Employer 

The contracting party named in the Contract who employs the Service provider. 

 

Force Majeure 

An event which is beyond the reasonable control of a Party and which makes a Party’s performance of its 

obligations under the Contract impossible or so impractical as to be considered impossible under the 

circumstances. 

 

Key Persons 

Persons who are named as such in the Contract Data who will be engaged in the performance of the Services. 

 

Others 

Persons or organisations who are not the Employer, the Service provider or any employee, Subcontractor, or 

supplier of the Service provider. 

 

Parties 

The Employer and the Service provider. 

 

Period of Performance 

The period within which the Services are to be performed and completed, commencing from the Start Date.
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Personnel 

Persons hired by the Service provider as employees and assigned to the performance of the 

Services or any part thereof. 

 

Personnel Schedule 

A schedule naming all Personnel and Key Persons. 

 

Pricing Data 

Data that establishes the criteria and assumptions that were taken into account when developing the Contract Price 

and the record of the components that make up the Contract 

Price. 

 

Project 

The project named in the Contract Data for which the Services are to be provided. 

 

Scope of Work 

The document which defines the Employer’s objectives and requirements and specifies the 

Services which must, or may, be provided under the Contract. 
 
Service provider 

The contracting party named in the Contract Data who is employed by the Employer to perform the Services 

described in the Contract, and legal successors to the Service provider 

and legally permitted assignees. 

 

Services 

The work to be performed by the Service provider pursuant to the Contract as described in the Scope of Work. 

 

Start date 

The date on which the Services are to commence. as stated in the Contract Data 

 

 

 

Subcontractor 

A person or body corporate who enters into a subcontract with the Service provider to perform part of the Services. 

 

 

2.         INTERPRETATION 

 

2.1       Unless inconsistent with the context, an expression which denotes: 

a)         any gender includes the other genders; 

b)         a natural person includes a juristic person and vice versa; 
c)          the singular includes the plural and vice versa. 

 

2.2       If there is any conflict between the provisions of these General Conditions of Contract and the 
Contract Data, the provisions of the Contract Data shall prevail. 

 

2.3       The clause headings shall not limit, alter or affect the meaning of the Contract. 

 

3.         GENERAL 
 

 

3.1       Governing law 

 

Law governing the Contract shall be the law of the Republic of South Africa. 

 

3.2       Change in legislation 
If after the commencement of the Contract, the cost or duration of the Services is altered as a result of changes in, 
or additions to, any statute, regulation or bye-law, or the requirements of any authority having jurisdiction over any 
matter in respect of the Project, then the Contract
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Price and time for completion shall be adjusted in order to reflect the impact of those changes, provided  that,  within  
14 Days  of  first  having  become  aware of  the change,  the  Service provider furnished the Employer with detailed 
justification for the adjustment to the Contract Price or Period of Performance (or both). 

 

3.3       Language 

 

3.3.1    The language of the Contract and of all communications between the Parties shall be English. 

 

3.3.2    All reports, recommendations and reports prepared by the Service provider under the 

Contract shall be in English. 

 

3.4       Notices 

 

3.4.1 Any notice, request, consent, approvals or other communication made between the Parties pursuant to 
the Contract shall be in writing and forwarded to the address specified in the Contract Data. Such 
communication shall be deemed to have been made when delivered in person to an authorized 
representative of the Party to whom the communication is addressed, or one week after having been sent 
by registered post, or unless otherwise indicated in the Contract Data, when sent by e-mail or facsimile to 
such Party 

 

3.4.2     A Party may change its address for receipt of communications by giving the other Party 30 
Days advance notice of such change. 

 

3.5        Location 

 

The Services shall be performed at such locations as are specified in the Contract Data, and where the 
location of a particular task is not so specified, at such locations as the Employer may approve. 

 

3.6        Publicity and publication 

 

Unless otherwise stated in the Contract Data, the Service provider shall not release public or media 
statements or publish material related to the Services or Project within two (2) years of completion of the 
Services without the written approval of the Employer, which approval by the Employer shall not be 
unreasonably withheld. 

 

3.7        Confidentiality 

 

Both parties shall keep all sensitive information obtained by them in the context of the Contract confidential 
and shall not divulge it without the written approval of the other Party. 

 

3.8        Variations 

 

3.8.1 The Employer may, without changing the objectives or fundamental scope of the Contract, order 
variations to the Services in writing or may request the Service provider to submit proposals, including the 
time and cost implications, for variations to the Services. 

 

3.8.2 The reasonable cost of preparation and submission of such proposals and the incorporation into the 
Contract of any variations to the Services ordered by the Employer, including any change in the Contract 
Price, shall be agreed between the Service provider and the Employer. 

 

3.8.3 Where a variation is necessitated by default or breach of Contract by the Service provider, any additional 
cost attributable to such variation shall be borne by the Service provider.



 

81 
 
 
C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
Page 81 of 135 

 

3.9       Changes to the Contract Price or Period of Performance 

 

3.9.1    The Service provider is entitled to apply to the Employer for a change in Contract Price or the Period of 
Performance in the event that: 

 

a)        a change in legislation takes place in accordance with the provisions of Clause 3.2; 
b)        a variation to the Services is made in accordance with the provisions of Clause 3.8; 

c) the Employer or Others do not perform an action, provide access to people, places or things or 

perform work in accordance with the programme (see Clause 3.15); 

d)        the contract is suspended in accordance with the provisions of Clause 8.5; 

e)        the contract is restarted following a suspension; or 

f)         an event occurs which neither Party could prevent and which prevents the Service provider from 
completing the Services or a part thereof 

 

3.9.2 The Service provider shall submit proposals to change the Contract Price or the Period for Completion 
(or both) to the Employer within 6 weeks of becoming aware of an event described in 3.9.1 occurring, failing 
which, the Service provider shall not be entitled to a change in the Contract Price or Period of Performance. 

 

3.9.3    The Employer shall assess the changes to the Contract Price on the effect of the event on the 
Services based on time-based fees. 

 

3.9.4 The Employer shall assess the changes to the Period of Performance on the basis of the time that planned 
completion as shown on the latest approved programme is delayed. 

 

3.10     Sole agreement 

 

The Contract constitutes the sole agreement between the Parties for the performance of the Services and 
any representation not contained therein shall not be of any force or effect.  No amendments will be of 
any force or effect unless reduced to writing and signed by both Parties. 

 

3.11     Indemnification 

 

The Service provider shall, at his own expense, indemnify, protect and defend the Employer, its agents and 
employees, from and against all actions, claims, losses and damage arising from any negligent act or 
omission by the Service provider in the performance of the Services, including any violation of legal 
provisions, or rights of others, in respect of patents, trademarks and other forms of intellectual property 
such as copyrights. 

 

3.12     Penalty 

 

3.12.1  If due to his negligence, or for reasons within his control, the Service provider does not perform the 
Services within the Period of Performance, the Employer shall without prejudice to his other remedies 
under the Contract or in law, be entitled to levy a penalty for every Day or part thereof, which shall elapse 
between the end of the period specified for performance, or an extended Period of Performance, and the 
actual date of completion, at the rate and up to the maximum amount stated in the Contract Data. 

 

3.12.2   If the Employer has become entitled to the maximum penalty amount referred to in 3.12.1, he may after 

giving notice to the Service provider: 

 

a)   terminate the Contract 
b) complete the Services at the Service provider’s cost.
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3.13      Equipment and materials furnished by the Employer 

 

3.13.1   Equipment  and  materials  made  available  to  the  Service  Provider  by  the  Employer,  or purchased by 
the Service provider with funds provided by the Employer for the performance of the Services shall be the 
property of the Employer and shall be marked accordingly.  Upon termination or expiration of the Contract, 
the Service provider shall make available to the Employer an inventory of such equipment and materials 
and shall dispose of them in accordance with the Employer’s instructions. 

 

3.13.2  The Service provider shall, at his own expense, insure the equipment and materials referred to in 3.13.1 

for their full replacement value. 

 

3.14      Illegal and impossible requirements 

 

The Service provider shall notify the Employer immediately, on becoming aware that the 

Contract requires him to undertake anything which is illegal or impossible. 

 

3.15     Programme 

 

3.15.1  The Service provider shall, within the time period set out in the Contract Data and whenever a programme is 
amended or revised, submit for the Employer’s approval a programme for the performance of the Services 
which shall, inter alia, include: 

 

a) the order and timing of operations by the Service provider and any actions, access to people, places 

and things and work required of the Employer and Others; 

b)        the dates by which the Service provider plans to complete work needed to allow the Employer and 

others to undertake work required of them; 

c)        provisions for float; 

d)        the planned completion of the Services or part thereof in relation to a Period of Performance; and 

e)        other information as required in terms of the Scope of Work or Contract Data. 

 

3.15.2  The Employer may, during the course of the Contract, request the Service provider to amend the programme.  
Where this is not practicable, the Service provider shall advise the Employer accordingly and advise him of 
alternative measures, if any, which might be taken. 

 

3.15.3  A  programme  shall  be  deemed  to  be  approved  if  the  Employer  fails  to  approve  such programme or 
give reasons for not approving a programme within three weeks of receipt of a request by the Service 
provider to approve a programme. 

 

3.15.3  The Service provider shall update the programme: 
a) unless otherwise stated in the Contract Data, every month to reflect actual progress to date; 

b)     whenever a change in Period of Performance or Contract Price is applied for; and c)          

whenever a change in the Period of Performance is changed by the Employer and submit such 

revised programme to the Employer for approval. 

 

3.16     Price adjustment to time-based fees for inflation 

 

3.16.1  Fees payable will be capped as percentage of estimates of construction works developed at the time that 
the concept report is finalised. The percentage fee will be based on the estimated cost of construction and 
will be only adjusted downwards should the actual construction cost be less than the estimated construction 
cost. Upward adjustment will only be due to: 
•  Any amount provided for in the contracts for the performance of work or services that are unforeseen 

and cannot be specified at the time the contract was concluded; 
•  Provision for price adjustment for inflation; or 

•  Other provisions of a budgetary nature. (Also refer to pricing instruction C2.1.4) 
 

3.16.2   The indices are those contained in Table A of P0141 Consumer Price Index for the CPI for all services 
published by Statistics South Africa. 
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4.         EMPLOYER’S OBLIGATIONS 

 

4.1       Information 

 

4.1.1 The Employer shall timeously provide to the Service provider, free of cost, all available information 
and data in the Employer’s possession which may be required for the performance of the Services. 

 

4.1.2 The Employer shall provide the Service provider with reasonable assistance required in obtaining other 
relevant information that the latter may require in order to perform the Services. 

 

4.2       Decisions 

 

The Employer shall, within a reasonable time, give his decision on any matter  properly referred to him in 
writing by the Service provider so as not to delay the performance of Services. 

 

4.3       Assistance 

 

4.3.1 The Employer shall co-operate with the Service provider and shall not interfere with or obstruct the 
proper performance of the Services.  The Employer shall as soon as practicable: 

 

a) authorise the Service provider to act as his agent insofar as may be necessary for the performance 
of the Services; 

b) provide all relevant data, information, reports, correspondence and the like, which become 

available; 

c)           procure the Service provider’s ready access to premises, or sites, necessary for the performance 

of the Services; 

d) assist in the obtaining of all approvals, licenses and permits from state, regional and municipal 

authorities having jurisdiction over the Project, unless otherwise stated in the Contract Data; 

 

4.3.2 Unless  otherwise  communicated,  the  authorized  and  designated  person  named  in  the Contract 
Data has complete authority in giving instructions and receiving communications on the Employer’s behalf 
and interpreting and defining the Employer’s policies and requirements in regard to the Services. 

 

4.4       Services of Others 
The  Employer  shall,  at  his  own  cost,  engage  such  Others  as  may  be  required  for  the execution of 
work not included in the Services, but which is necessary for the completion of the Project. 

 

4.5       Notification of material change or defect 

 The Employer shall immediately advise the Service provider on becoming aware of: 

 

a) any matter other than a change in legislation which will materially change, or has changed the 
Services; or 

b)           a material defect or deficiency in the Services. 
 

4.6       Issue of instructions 

 

Where the Service provider is required to administer the work or services of others, or any contract or 
agreement, on behalf of the Employer, then the Employer shall issue instructions related to such work, 
services, contract or agreement only through the Service provider. 

 

4.7       Payment of Service provider 

 

The Employer shall pay the Service provider the Contract Price in accordance with the provisions of the 
Contract. 

 

5.         SERVICE PROVIDER’S OBLIGATIONS 
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5.1       General 

 

5.1.1 The Service provider shall perform the Services in accordance with the Scope of Work with all reasonable 
care, diligence and skill in accordance with generally accepted professional techniques and standards. 

 

5.1.2 If the Service provider is a joint venture or consortium of two or more persons, the Service provider shall 
designate one person to act as leader with authority to bind the joint venture or consortium.   Neither the 
composition nor the constitution of the joint venture or consortium shall be altered without the prior consent 
in writing of the Employer, which shall not be unreasonably withheld. 

 

5.2       Exercise of authority 

 

The Service provider shall have no authority to relieve Others appointed by the Employer to undertake work 
or services on the Project of any of their duties, obligations, or responsibilities under their respective 
agreements or contracts, unless expressly authorised by the Employer in response to an application by the 
Service provider in writing to do so. 

 

5.3       Designated representative 

 

Unless  otherwise  communicated,  the  authorised  and  designated  person  named  in  the Contract Data 
has complete authority to receive instructions from and give information to the Employer on behalf of the 
Service provider. 

 

5.4       Insurances to be taken out by the Service provider 

 

5.4.1 The Service provider shall as a minimum and at his own cost take out and maintain in force all such 

insurances as are stipulated in the Contract Data. 

 

5.4.2 The Service provider shall, at the Employer’s request, provide evidence to the Employer showing that 
the insurance required in terms of Clause 5.4.1 has been taken out and maintained in force. 

 

5.5       Service provider’s actions requiring Employer’s prior approval 

 

The Service provider shall obtain the Employer’s prior approval in writing before taking, inter alia, any of the following 

actions: 

 

a)         appointing Subcontractors for the performance of any part of the Services,  
b)         appointing Key Persons not listed by name in the Contract Data. 
c)       any other action that may be specified in the Contract Data. 
 

5.6       Co-operation with Others 

 

If the Service provider is required to perform the Services in co-operation with Others he may make 
recommendations to the Employer in respect of the appointment of such Others.  The Service provider shall, 
however, only be responsible for his own performance and the performance of Subcontractors unless 
otherwise provided for. 

 

5.7       Notice of change by Service provider 

 

On becoming aware of any matter which will materially change or has changed the Services, the Service 

provider shall within 14 Days thereof give notice to the Employer. 

 

6.         CONFLICTS OF INTEREST 

 

6.1       Service provider not to benefit from commissions, discounts, etc. 

 



 

85 
 
 
C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
Page 85 of 135 

 

The remuneration of the Service provider under the Contract shall constitute the Service provider’s sole 
remuneration in connection with the Contract, or the Services, and the Service provider shall not accept for 
his own benefit any trade commission, discount, or similar payment in connection with activities pursuant to 
the Contract, or in the discharge of his obligations under the Contract, and shall use his best efforts to ensure 
that the Personnel, any Subcontractors, and agents of either of them shall, similarly, not receive any 
additional remuneration. 

 

6.2       Royalties and the like 

 

The Service provider shall not have the benefit, whether directly or indirectly, of any royalty or of any gratuity 
or commission in respect of any patented or protected article or process used in or for the purposes of the 
Contract, or Project, unless so agreed by the Employer in writing. 

 

6.3       Independence 

 

The Service provider shall refrain from entering into any relationship which could be perceived as 
compromising his independence of judgement, or that of Subcontractors or Personnel. 

 

7.         SERVICE PROVIDER’S PERSONNEL 

 

7.1       General 

 

7.1.1 The  Service  Provider  shall  employ  and  provide  all  qualified  and  experienced  Personnel required to 
perform the Services. 

 

7.1.2 Where required in terms of the Contract, the Service provider shall provide Key Persons as listed in the 
Contract Data to perform specific duties.  If at any time, a particular Key Person cannot be made available, 
the Service provider may engage a replacement who is equally or better qualified to perform the stated duty, 
subject to the Employer’s approval, which approval shall not be unreasonably withheld. 

 

7.1.3 Where the fees for the Services are time-based, the fee payable for a person provided as a replacement 
to a named Key Person shall not exceed that which would have been payable to the person replaced. 

 

7.1.4 The Service provider shall bear all additional costs arising out of or incidental to replacement of Personnel, 
except where such replacement is otherwise provided for in the Contract. 

 

7.1.5 The Service provider shall take all measures necessary and shall provide all materials and equipment 
necessary to enable Personnel to perform their duties in an efficient manner. 

 

7.2       Provision of Personnel in terms of a Personnel Schedule 

 

7.2.1 The Service provider shall, where required in terms of the Contract Data, provide appropriate Personnel 
for such time periods as required in terms of the Contract and enter all data pertaining to Personnel including 
titles, job descriptions, qualifications and estimated periods of engagement on the performance of the 
Services in the Personnel Schedule. 

 

7.2.2 Where  the  Service  Provider  proposes  to  utilise  a  person  not  named  in  the  Personnel Schedule, 
he shall submit the name, relevant qualifications and experience of the proposed replacement person to the 
Employer for approval.  Should the Employer not object in writing within 10 Days of receipt of such 
notification, the replacement shall be deemed to have been approved by the Employer. 

 

7.2.3 The Services shall be performed by the Personnel listed in the Personnel Schedule for the periods of 
time indicated therein.  The Service provider may, subject to the approval of the Employer, make such 
adjustments to the data provided in terms of Clause 7.2.1 above as may be appropriate to ensure the 
efficient performance of the Services, provided that the adjustments will not cause payments to exceed any 
limit placed on the Contract Price. 

 

7.2.4    The Service provider shall, if required in terms of Clause 7.2.1: 
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a)         forward to the Employer for approval, within 15 Days of the award of the Contract, the 
  Personnel Schedule and a timetable for the placement of Personnel. 

b)         inform the Employer of the date of commencement and departure of each member of 

  Personnel during the course of the Project. 

c)         submit to the Employer for his approval a timely request for any proposed change to 
Personnel, or timetables. 

 

8.         COMMENCEMENT, COMPLETION, MODIFICATION, SUSPENSION AND TERMINATION 

 

8.1       Commencement of Services 

 

The Service provider shall commence the performance of the Services within the period stated in the 
Contract Data. 

 

8.2       Completion 

 

8.2.1 Unless terminated in terms of the Contract, or otherwise specified in the Contract Data, the Contract 
shall be concluded when the Service provider has completed all Deliverables in accordance with the Scope 
of Work. 

 

8.2.2 The Service provider may request an extension to the Period of Performance if he is or will be delayed in 
completing the Contract by any of the following causes: 

 

a)     additional Services ordered by the Employer; 
b)     failure of the Employer to fulfil his obligations under the Contract; 
c)     any  delay  in  the  performance  of  the  Services  which  is  not  due  to  the  Service provider’s default;  

d)     force Majeure; or  

e)     suspension. 

 

8.2.3 The Service provider shall within 14 Days of becoming aware that a delay may occur or has occurred, 
notify the Employer of his intention to make a request for the extension of the Period of Performance to 
which he considers himself entitled and shall within 30 days after the delay ceases deliver to the Employer 
full and detailed particulars of the request. 

 

8.2.4 The Employer shall, within 30 Days of receipt of a detailed request, grant such extension to the Period 
of Performance as may be justified, either prospectively or retrospectively, or  

 
 inform the Service provider that he is not entitled to an extension. Should the Service provider find the 

decision of the Employer to be unacceptable he shall, nevertheless, abide by such decision in the 
performance of the Services and the matter shall be dealt with as a dispute in terms of Clause 12. 

 

8.3       Force Majeure 

 

8.3.1 The failure of a Party to fulfil any of its obligations under the Contract shall not be considered to be a breach 
of, or default under, this Contract insofar as such inability arises from an event of Force Majeure, provided 
that the Party affected by such an event has taken all reasonable precautions, due care and reasonable 
alternative measures in order to meet the terms and conditions of this Contract, and has informed the other 
Party as soon as possible about the occurrence of such an event. 

 

8.3.2 In the event that the performance of the Services has to be suspended on the grounds of Force 
Majeure, the Period of Performance shall be extended by the extent of the delay plus a reasonable period 
for the resumption of work. 

 

8.3.3 During the period of his inability to perform the Services as a result of an event of Force Majeure, 
the Service provider shall be entitled to any payment due in terms of the Contract and shall be reimbursed 
for additional costs reasonably and necessarily incurred by him in suspending, delaying and re-activating 
the performance of the Services. 



 

87 
 
 
C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
Page 87 of 135 

 

 

8.4       Termination 

 

8.4.1    The Employer may terminate the Contract: 

 

(a)    where the Services are no longer required; 
(b)    where the funding for the Services is no longer available; 
(c)   if the Service provider does not remedy a failure in the performance of his obligations under the Contract 

within seven (7) Days after having been notified thereof, or within any further period as the Employer 
may have subsequently approved in writing; 

(d)    if the Service provider becomes insolvent or liquidated; or 

(e) if, as the result of Force Majeure, the Service provider is unable to perform a material portion of the 
Services for a period of not less than sixty (60) Days; 

 

8.4.2 The Employer shall give the Service provider not less than fourteen (14) Days written notice of any 
termination made in terms of 8.4.1 (a) or (b). 

 

8.4.3 The Service provider may terminate the Contract, by giving not less than thirty (30) Days written notice 
to the Employer after the occurrence of any of the following events: 

 

(a) if the Employer fails to pay any monies due to the Service provider in terms of the Contract and 
not subject to dispute pursuant to Clause 12 within forty-five (45) Days after receiving written notice 
from the Service provider that such payment is overdue; or 

(b) if, as the result of Force Majeure, the Service provider is unable to perform a material portion of the 

Services for a period of not less than sixty (60) Days; or 

(c) when  the  Services  have  been  suspended  under  Clause  8.5  and  the  period  of suspension 

exceeds the period stated in the Contract Data, or it is clear to the Service provider that it will be 

impossible or impractical to resume the suspended Services before the period of suspension has 

exceeded the period stated in the Contract Data; or 

(d) if the Employer is in material breach of a term of the Contract and fails to rectify such breach within 
30 Days of the receipt of written notice requiring him to do so. 

 

8.4.4 Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall remunerate 
the Service provider in terms of the Contract for Services satisfactorily performed prior to the effective date 
of termination and reimburse the Service provider any reasonable cost incident to the prompt and orderly 
termination of the Contract, except in the case of termination pursuant to events (c) and (d) of Clause 8.4.1. 

 

8.4.5 Should the Service provider, being an individual or the last surviving principal of a partnership or body 
corporate, die or be prevented by illness or any other circumstances beyond his control from performing 
the obligations implied by the Contract, the Contract shall be terminated without prejudice to the accrued 
rights of either Party against the other. 

 
8.5       Suspension 

 

8.5.1 The Employer may temporarily suspend all or part of the Services by notice to the Service provider who 
shall immediately make arrangements to stop the performance of the Services and minimize further 
expenditure. 

 

8.5.2 When Services are suspended, the Service provider shall be entitled to pro-rata payment for the Services 
carried out and reimbursement of all reasonable cost incident to the prompt and orderly suspension of the 
Contract. 

 

8.6       Rights and liabilities of the Parties 

 

Completion, suspension or termination of the Contract shall not prejudice or affect the accrued rights or 
liabilities of the Parties. 

 

9.         OWNERSHIP OF DOCUMENTS AND COPYRIGHT 
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9.1 Copyright of all documents prepared by the Service provider in accordance with the relevant provisions of 
the copyright Act (Act 98 of 1978) relating to Project shall be vested in the party named in the Contract Data. 
Where copyright is vested in the Service provider, the Employer shall be entitled to use the documents or 
copy them only for the purposes for which they are intended in regard to the Project and need not obtain 
the Service provider’s permission to copy for such use. Where copyright is vested in the Employer, the 
Service provider shall not be liable in any way for the use of any of the information other than as originally 
intended for the Project and the Employer hereby indemnifies the Service provider against any claim 
which may be made against him by any party arising from the use of such documentation for other purposes. 

 

9.2 The ownership of data and factual information collected by the Service provider and paid for by the 

Employer shall, after payment by the Employer, lie with the Employer. 

 

9.3 The Employer shall have no right to use any documents prepared by the Service provider whilst the 
payment of any fees and expenses due to the Service provider in terms of the Contract is overdue. 

 

10.       SUCCESSION AND ASSIGNMENT 

 

10.1 Except as defined in Clause 8.4.4 above, each Party binds itself and its partners, successors, executors, 
administrators, assigns and legal representatives to the other Party and to the other partners, 
successors, executors, administrators, assigns and legal representatives of the other Party in respect of 
all obligations and liabilities of the Contract. 

 

10.2 An assignment shall be valid only if it is a written agreement, by which the Service provider transfers his 

rights and obligations under the Contract, or part thereof, to others. 

 

10.3 The Service provider shall not, without the prior written consent of the Employer, assign the Contract or 
any part thereof, or any benefit or interest thereunder, except in the following cases: 

(a) by a charge in favour of the Service provider’s bankers of any monies due or to become due 
under the Contract; or 

(b) by assignment to the Service provider’s insurers of the Service provider’s right to obtain  relief  

against  any  other  person  liable  in  cases  where  the  insurers  have discharged the Service 

provider’s loss or liability. 

 

10.4   The approval of an assignment by the Employer shall not relieve the Service provider of his obligations 

for the part of the Contract already performed or the part not assigned. 

 

10.5 If the Service provider has assigned his Contract or part thereof without authorization, the Employer 
may forthwith terminate the Contract and the third party will have no claim against the Employer resulting 
from such termination. 

 

11.       SUBCONTRACTING 

 

11.1 A Service provider may not subcontract any work which he has the skill and competency to perform, 
unless otherwise permitted in the Contract Data. 

 

11.2 A subcontract, where permitted in terms of the Contract Data, shall be valid only if it is a written  
agreement  by  which  the  Service  Provider  entrusts  performance  of  a  part  of  the Services to Others. 

 

11.3 The Service provider shall not subcontract to nor engage a Subcontractor to perform any part of the 
Services without the prior written authorization of the Employer.   The services to be sub-contracted and 
the identity of the Subcontractor shall be notified to the Employer.  The Employer shall, within 14 Days of 
receipt of the notification and a full motivation why such services are to be subcontracted, notify the Service 
provider of his decision, stating reasons, should he withhold such authorization. If the Service provider enters 
into a subcontract with a Subcontractor without prior approval, the Employer may forthwith terminate the 
Contract. 
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11.4 The Employer shall have no contractual relationships with Subcontractors.   However, if a Subcontractor 
is found by the Employer to be incompetent, the Employer may request the Service provider either to provide 
a Subcontractor with qualifications and experience acceptable to the Employer as a replacement, or to 
resume the performance of the relevant part of the Services himself. 

 

11.5 The Service provider shall advise the Employer without delay of the variation or termination of any 
subcontract for performance of all or part of the Services. 

 

11.6 The  Service  Provider  shall  be  responsible  for  the  acts,  defaults  and  negligence  of Subcontractors 
and their agents or employees in the performance of the Services, as if they were the acts, defaults or 
negligence of the Service provider, his agents or employees. Approval by the Employer of the subcontracting 
of any part of the Contract or of the engagement by the Service provider of Subcontractors to perform any 
part of the Services shall not relieve the Service provider of any of his obligations under the Contract. 

 

12.       RESOLUTION OF DISPUTES 

 

12.1     Settlement 

 

12.1.1  The Parties shall negotiate in good faith with a view to settling any dispute or claim arising out of or relating 
to the Contract and may not initiate any further proceedings until either Party has, by written notice to 
the other, declared that such negotiations have failed. 

 

12.1.2  Any dispute or claim arising out of or relating to the Contract which cannot be settled between the Parties 
shall in the first instance be referred by the Parties to either mediation or adjudication as provided for in the 
Contract Data. 

 
12.2      Mediation 

 

12.2.1   If the Contract Data does not provide for dispute resolution by adjudication, not earlier than 14 
Days after having advised the other Party, in terms of Clause 12.1, that negotiations in regard to a dispute 
have failed, an aggrieved Party may require that the dispute be referred, without legal representation, to 
mediation by a single mediator. The mediator shall be selected by agreement between the Parties, or, 
failing such agreement, by the person named for this purpose in the Contract Data.   The costs of the 
mediation shall be borne equally by the Parties. 

 

12.2.2   The mediator shall convene a hearing of the Parties and may hold separate discussions with any Party and 
shall assist the Parties in reaching a mutually acceptable settlement of their differences  through  means  of  
reconciliation,  interpretation,  clarification,  suggestion  and advice. The Parties shall record such agreement 
in writing and thereafter they shall be bound by such agreement. 

 

12.2.3  The mediator is authorized to end the mediation process whenever in his opinion further efforts at 
mediation would not contribute to a resolution of the dispute between the Parties. 

 

12.2.4   If  either  Party  is  dissatisfied  with  the  opinion  expressed  by  the  mediator  or  should  the mediation 
fail, then such Party may require that the dispute be referred to arbitration or litigation in a competent civil 
court, as provided for in the Contract Data. 

 

12.3     Adjudication 

 

12.3.1  If the Contract Data does not provide for dispute resolution by mediation, an aggrieved Party may refer the 
dispute to adjudication. Adjudication shall be in accordance with the latest edition of the separately 
published CIDB Adjudication Procedures. 

 

12.3.2  The adjudicator shall be appointed in terms of the Adjudicator’s Agreement bound in the 

Construction Industry Development Board’s Adjudication Procedure. 

 

12.3.3  The Adjudicator shall be any person agreed to by the parties or, failing such agreement, shall be nominated 
by the person named in the Contract Data. The Adjudicator shall be appointed in  accordance  with  the  
Adjudicator’s  Agreement  contained  in  the  CIDB  Adjudication Procedure. 
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12.3.4  If a Party is dissatisfied with the decision of the Adjudicator, the Party may give the other Party notice of 
dissatisfaction within 28 Days of the receipt of that decision and refer the dispute to arbitration or litigation 
in a competent civil court as provided for in the Contract Data. If no notice of dissatisfaction is given within 
the specified time, the decision shall be final and binding on the Parties. 

 

12.4     Arbitration 

 

12.4.1  Arbitration,  where  provided  for  in  the  Contract  Data,  shall  be  by  a  single  arbitrator  in accordance 
with the provisions of the Arbitration Act of 1965 as amended and shall be conducted in accordance with 
such procedure as may be agreed between the Parties or, failing such agreement, in accordance with 
the Rules for the Conduct of Arbitrations published by the Association or Arbitrators current at the date the 
arbitrator is appointed. 

 

12.4.2  The arbitrator shall be mutually agreed upon or, failing agreement, to be nominated by the person named 

in the Contract Data. 



 

91 
 
 
C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
Page 91 of 135 

 

13.       LIABILITY 

 

13.1     Liability of the Service provider 

13.1.1  The Service provider shall be liable to the Employer arising out of or in connection with the 
Contract if a breach of Clause 5.1 is established against him. 

 

13.1.2  The Service provider shall correct a Defect on becoming aware of it.  If the Service provider does not correct 
a Defect within a reasonable time stated in a notification and the Defect arose from a failure of the 
Service provider to comply with his obligation to provide the Services, the Service provider shall pay to the 
Employer the amount which the latter assesses as being the cost of having such Defect corrected by Others. 

 

13.1.3   All persons in a joint venture or consortium shall be jointly and severally liable to the Employer in terms of 
this Contract and shall carry individually the minimum levels of insurance stated in the Contract Data, if any. 

 

.13.2     Liability of the Employer 

 

The Employer shall be liable to the Service provider arising out of or in connection with the Contract if a 
breach of an obligation of his in terms of the Contract is established. The Service provider shall have no 
separate delictual right of action against the Employer. 

 

13.3     Compensation 

 

If it is established that either Party is liable to the other, compensation shall be payable only on the 
following terms: 

 

(a) Compensation shall be limited to the amount of reasonably foreseeable loss and damage suffered 
as a result of the breach. 

(b)    In any event, the amount of compensation will be limited to the amount specified in Clause 13.5. 

 

13.4      Duration of Liability 

 

Notwithstanding the terms of the Prescription Act No. 68 of 1969 (as amended) or any other applicable 
statute of limitation neither the Employer nor the Service provider shall be held liable for any loss or 
damage resulting from any occurrence unless a claim is formally made within the period stated in the 
Contract Data or, where no such period is stated, within a period of three years from the date of 
termination or completion of the Contract. 

 

13.5     Limit of Compensation 

 

13.5.1   Unless otherwise indicated in the Contract Data, the maximum amount of compensation payable by either 

Party to the other in respect of liability under the Contract is limited to: 

 

a)     the sum insured in terms of 5.4 in respect of insurable events; and 

b) the sum stated in the Contract Data or, where no such amount is stated, to an amount equal to twice 

the amount of fees payable to the Service provider under the Contract, excluding reimbursement and 

expenses for items other than salaries of Personnel,  in respect of non-insurable events. 

 

13.5.2  Each Party agrees to waive all claims against the other insofar as the aggregate of compensation which 
might otherwise be payable exceeds the aforesaid maximum amount payable. 

 

13.5.3  If either Party makes a claim for compensation against the other Party and this is not established, the 
claimant shall reimburse the other for his reasonable costs incurred as a result of the claim or if 
proceedings are initiated in terms of Clause 12 for such costs as may be awarded. 

 

13.6      Indemnity by the Employer 

 

Unless otherwise indicated in the Contract Data, the Employer shall indemnify the Service provider against 
all claims by third parties which arise out of or in connection with the performance of the Services 
save to the extent that such claims do not in the aggregate exceed the limit of compensation in Clause 13.5, 
if applicable, or are covered by the insurances arranged under the terms of Clause 5.4. 
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13.7     Exceptions 

13.7.1  Clauses 13.5 and 13.6 shall not apply to claims arising from deliberate misconduct. 

 

13.7.2  The Service provider shall have no liability whatsoever for actions, claims, losses or damages occasioned 
by: 

 

a) the Employer omitting to act on any recommendation, or overriding any act, decision or 
recommendation, of the Service provider, or requiring the Service provider to implement a decision or 
recommendation with which the Service provider disagrees or on which he expresses a serious 
reservation; or 

b) the improper execution of the Service provider’s instructions by agents, employees or independent 
contractors of the Employer. 

 

14.        REMUNERATION AND REIMBURSEMENT OF SERVICE PROVIDER 

 

The Employer shall remunerate and reimburse the Service provider for the performance of the Services 
as set out in the Pricing Data.  If not otherwise stated in the Pricing Data, the following shall apply: 

 

14.1 The  Service  Provider  shall  be  entitled  to  render  interim  monthly  accounts  for  fees  and reimbursements 
throughout the duration of the Contract.  Interim amounts of fees due shall be based on progress. 

 

14.2 If the Employer is satisfied that the invoice complies with the above provision, the Employer shall submit the 

invoice to the Client3 for consideration and approval. If the Client approves the invoice, the Client shall make 

payment to the Employer. The Employer shall make payment of the invoice to the Service provider within 30 

days of receiving payment from the Client. PSP to note that Notwithstanding, any provision in this Contract 

or at law, the Employer shall not be liable to or make payment to the Service provider until the Employer 

receives payment from the Client. The Employer shall not be liable for any costs and/or losses incurred, 

including interest, by the Service provider due to non-payment or delayed payment by the Client.  

  

14.3 If any item or part of an item in an invoice submitted by the Service provider is disputed by the Employer, 
the latter shall, before the due date of payment, give notice thereof with reasons to the Service provider, but 
shall not delay payment of the balance of the invoice.  Clause 14..2 shall apply to disputed amounts which 
are finally determined to be payable to the Service provider. 

 

14.4 In respect of Services charged for on a time-basis and all other reimbursable expenses the Service 
provider shall maintain records in support of such charges and expenses for a period of twenty four months 
after the completion or termination of the Contract.  Within this period the Employer may, on not less than 
14 Days’ notice, require that a reputable and independent firm of accountants, nominated by him at his 
expense, audit any claims made by the Service provider for time charges and expenses by attending 
during normal working hours at the office where the records are maintained. 

 

15        AMOUNTS DUE TO THE EMPLOYER 

 

Amounts due to the Employer shall be paid by the Service provider within thirty (30) Days of receipt by him 
of the relevant invoices.  If the Employer does not receive payment by the due date, he shall be entitled to 
charge interest on the unpaid amount, which is payable by the Service provider, at the rate stated in the 
Contract Data, calculated from the due date for payment.

 
3 To be defined as the Limpopo Department of Education 
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CONTRACT DATA 
 
The Conditions of Contract are the Standard Professional Services Contract (July 2009) published by the Construction 
Industry Development Board. 

 

Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which it mainly applies. 
 
 

PART 1 DATA PROVIDED BY THE EMPLOYER  

3.4 and 

4.3.2 

 

The sponsor/client is the Limpopo Department of Education (LDOE) and the employer according to the contract is The 
Mvula Trust. The work is to be done for the LDOE as client and as funder and that the LDOE will have the right to 
directly intervene if the service provider is in default. In the event of such an intervention, the LDOE shall assume full 
accountability and responsibility and will indemnify the IA for any litigation that might arise as a consequence of such 
intervention.  

The contracts allow for the assignment of the remaining contractual liabilities of the TENDER to the LDOE to be 
implemented by such custodian department. 

The authorized and designated representative of the Employer is:  

Name: …………………………………………………… 
 
 
Position:………………………………………………… 
 
 
 

1 For the provision of Professional Services for normal services for planning, design, monitoring of construction and 
closing out of projects. The project construction scope consist of the construction of water, sanitation and fencing 
combined infrastructure at schools in the Limpopo 

1 The Estimated period of performance is fifteen (15) to eighteen (18) months commencing from the start date until 
the completion of all deliverables in accordance with the scope of the services and completion of works by the contractor.  

1 The Start Date is upon acceptance of the appointment letter. 

2.4 All monetary amounts to include 15% Value Added Tax (VAT) 

3.4.1 Communications by e-mail / facsimile is permitted. 

3.5 The location for the performance of the Projects is in the Capricorn, Mopani, Waterberg, Sekhukhune and 
Vhembe District Municipalities in the Limpopo Province. 

3.6 The Service provider may not release public or media statements or publish material related to the Services or Project 
under any circumstances. 

3..9.3 The time-based fees (hourly-rates) used to determine changes to the Contract Price are as stated in the pricing data.  
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3.12 PENALTY   

3.12.1  

A penalty amount as indicated below per day will be applicable for the relevant default to a maximum of 15% of contract 
amount, after which the contract may be terminated. The following penalties will be applied   

1. Late submission of Contractor Payment Certificates by 25th of every month with EPWP information and other 
information that will be stipulated by Client. R1000 per day from date of default 

2. Late submission of Progress Report by 25th of every month including weekly. R500 per day will apply from date 
of default.  

3. Late submission of any other contract information or documents within 5 working days upon request by Client. A 
R1000 per day from date of default 

4. Late issue of construction documentation to the contractor within 5 working days upon request. A R1000 per day 
from date of default 

5. Final Account not being submitted after working days as stipulated by JBCC contract. R2000.00 per day from date 
of default 

6. Close-out Report not being submitted after one month of submitting Final Account. R2000.00 per day from date 
of default 

7. Variation Order not submitted for approval prior implementation of works on site. R2000.00 per day from date of 
default 

8. Late or non-submission of OHS audit report by 25th of every month. R1500 per day from date of default 
9. Principal Agent being absent in Site Progress Meeting for two consecutive meetings. R750.00 per missed meeting 
10. Engineer being absent in Technical Meeting for two consecutive meetings. R750.00 per missed meeting 
11. Principal Agent being absent in Monthly Progress meetings for two consecutive meetings. R1000.00 Per missed 

meeting 

3.15. PROGRAMME 

3.15.1 The Service provider shall, within seven days and whenever a programme is amended or revised, submit for 
The Mvula Trust’s approval a programme for the performance of the Services which shall, inter alia, include:  

a) the order and timing of operations by the Service provider and any actions, access to people, places and 
things and work required of The Mvula Trust and Others;  

b) the dates by which the Service provider plans to complete work needed to allow the Employer and Others to 
undertake work required of them; 

c) provisions for float; 
d) the planned completion of the Services or part thereof in relation to a Period of Performance; 
e) other information as required in terms of the Scope of Work or Contract Data; and  
f) Project execution plan (PEP). 

3.15.2 The Service provider shall perform the project as set out in the Terms of Reference (TOR), Project Execution Plan 
(PEP) and program as agreed between the Parties. 

 
3.15.4 The Service provider shall provide a programme in Micro Soft Projects (MSP) 2013 or similar. This must be software 

that TMT is familiar with using. 

4.2 
The Employer shall ensure that its decisions are given timeously to ensure that the Service provider is not delayed in 
issuing instructions to the Contractor. 

4.3.3 If the Service provider requires access to Site, the Service provider shall inform the Employer timeously. If the Service 
provider becomes aware of the Contractors access requirements, the Service provider shall communicate these 
immediately to the Employer for a decision in terms of clause 4.2 of the Contract. 

 
4.4 The Service provider shall ensure that it co-operates with Others, where necessary. 
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5.4.1 
 
 
 
 
 
 

The Service provider is required to provide Professional Indemnity (PI) Cover as set out in the Professional Indemnity 

Schedule. 

The Service provider is required to provide the following: 

Insurance against all risk insurance 

 

1. PI Cover is: Maximum of 2 x the Professional Fee, excluding disbursements and VAT 

5.4.2 
The Service provider is to ensure the updated cover is submitted annually to the Client on each anniversary of the 

policy 

5.5 
 
 
 
 
 

The Service provider is required to obtain the Employer’s prior approval in writing before taking any of the following 
actions:  
 
a) Major scope changes, 
b) cancellation of contracts,  
c) notices in relation to and approving of extension of time claims, and  
d) Communicating with any third party about specific details of the project unless of a technical nature in which case 

the authorized and designated representative of the service provider shall inform the authorized and designated 
representative of the Employer in writing of any discussions and technical decisions taken.  

5.8 COMMUNICATION 

The service provider shall not commit the Employer to any obligation without the written approval of the Employer.  To 

prevent unnecessary risk, the service provider shall co-ordinate all communication with third parties via the designed 

representative of the Employer. 

5. 
 
 

5.9 

5.9.1 
 
5.9.2 
 
5.9.3 
 
5.9.5 
 
5.9.6 
 
 
5.9.7 
 
5.9.8 
 

 
 
 
5.9.9 

SERVICE PROVIDER’S OBLIGATIONS 

The Service provider shall: 

Be responsible for the management of the contract in the carrying out of their obligations on the project; 
 
Be responsible for the co-ordination of main service provider and Others4; 
 
Ensure that the contractors comply with experience personnel as provided in his TENDER documents; 
 
Provide the contractor with adequate correct designs for the works 
 
Ensure that the contractor uses the correct design when carrying out the works including an updated drawing 
register should be available;  
 
Provide the contractor with updated designs from time to time; 
 
Timeously exercise the powers delegated under the contract where it appears that the contractors will not meet the 
completion targets such as the completion date of the project, including any sectional completion dates of the 
project; and 
 
Issue the Close-Out report and Final Account to be approved by the Client. 
 

5.10 

 
5.10.1 
 
 
 

 

5.10.2 

 

SITE VISITS 

The Service provider shall visit the Site as stated in the  TENDER and based on the pace of the works to meet scheduled 
practical, works and final completion dates. Disbursements claims will be as per DPW rates based on actual travelling 
undertaken. To minimize the cost of the project and effective management of resources, the PSP must take into account 
the geographical location of the projects and undertake round trips as much as feasibly possible. (Also refer to Pricing 

Instruction C2.1.5) 
 
The Employer may instruct the Service provider to visit the site. The Employer shall be liable for payment of the costs 
directly and reasonably incurred by the Service Province when instructed to carry out a Site visit only by written 
instruction by the employer shall such costs be reimbursed to the service provider. 

 
4 Define “Others” as any contractors appointed to carry out work on the project, including the Service provider’s 
personnel and any other consultants that may be appointed by the Service provider for the project.  
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5.10.3 

 

If the Service provider attends to a visit, excluding the instances above, the Service provider shall be liable for any 
costs incurred from the Site visit. Unless the Employer reasonably believes that such costs were necessarily and/or 
reasonable incurred by the Service provider 

5.11 
 
 
 
5.11.1 
 
5.11.1.1 
 
5.11.1.2 
 
 

 

 
5.11.2 
 
 
 

 
 
5.11.3 
 

 
5.11.4 
 

PROMPT RESPONSE TO INFORMATION REQUESTS OR CORRECTIONS 

 

  The Service provider shall: 

comply with all reasonable requests by the Employer, for the information and/or documentation; and 

comply with all reasonable request by the Employer for the Service provider to correct any information and/or 
documentation provided by the Service provider to the Employer.  

If the Employer is not satisfied with the sufficiency and/or accuracy of the information and/or documentation provided 
by the Service provider, the Employer shall provide the Service provider with reasons for rejecting the information 
and/or documentation. The Service provider shall provide further and/or accurate information and/or documentation 
which may be requested by the Employer, within 7 days of being notified of the Employer’s rejection of the information 
and/or documentation.  

In deciding whether the information and/or documentation is sufficient and/or accurate, the Employer shall exercise 
its discretion reasonably.  

If, after the second request for information and/or documentation by the Employer, the information and/or 
documentation remains insufficient and/or inaccurate, the Service provider shall be liable for all costs reasonably 
incurred by the Employer in producing sufficient and/or accurate information and/ or documentation. 

7.2 The Service provider is required to provide personnel in accordance with the provisions of clause 7.2 and to complete 
the Personnel Schedule 

8.1 The Service provider shall commence with the service on date of the letter of appointment irrespective of the date of 
signing this document. 

8.2.1 The Contract is concluded when close out including As-Built Drawings and financials reports are approved by the 
Department and Limpopo Department of Education (LDOE) 

8.4 
 
8.4.1(c) 
 
 
 
8.4.2 
 
 
 
8.4.3(c) 

TERMINATION  
 
The Employer may terminate the Contract if the Service provider does not remedy a failure in the performance of his 
obligations under the Contract within seven (7) day after having been notified thereof, or within any further period as the 
Employer may have subsequently approved in writing  
  
The Employer shall give the Service provider not less that fourteen (14) days written notice of any termination made in 
terms of 8.4.1 (a) or (b) 
 

The period of suspension under clause 8.5 is not to exceed 2 months. 

8.5.3 The Service provider accepts that the Services may be suspended by the Employer upon written notice from the 
Client. Thereafter the provisions of this contract shall apply.  
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8.7 
 
 
8.7.1 
 
 
8.7.2  
 
 
8.7.3 
 
 
 
 
8.7.4 
 
 
8.7.5 
 
 

CLOSE OUT REPORT AND FINAL ACCOUNT 
 
 
The Service provider shall notify the Employer of the intended Final Completion Date 30 days before such date5. 
 
The Service provider shall issue a draft Close-Out Report and Final Account 7 days after issuing the Notice of 
Completion to the Employer (as per JBCC contract clause). 
 
The Employer shall consider and approve the Close-Out Report and Final Account. If the Employer is not satisfied 
with the Close-Out Report and/or Final Account, the Employer shall notify the Service provider of the reasons why the 
Close-out Report and/or Final Account is not acceptable. The Employer’s approval of the Close-Out Report and/or 
Final Account shall be subject to the Client’s approval. 
 
The Service provider shall within 10 days of receiving the reasons from the Employer provide the Employer with a 
revised Close-Out Report and/or Final Account.  
 
The Employer shall withhold payment of the retention money pending approval of the Close-Out Report and/or Final 
Account. The percentage of retention to be withheld will be in accordance with this Contract. 

9.1  Copyright of documents prepared for the Project shall vest with the Service provider until paid in full by the Employer. 

12.1.2 The dispute shall be referred to Arbitration as per clause 12.4 

12.2 Not applicable to the Contract.  

12.3 Not applicable to the Contract.  

13.1.3 All persons within a joint venture or consortium shall carry a minimum professional indemnity insurance of maximum 
value of the 2 x fee applicable for the respective project, excluding disbursements and VAT. The Service provider must 
further ensure the policy is in updated annually and copies supplied to the Client. 

13.4 The Service provider will arrange and maintain professional indemnity insurance cover in respect of the service provided 
under this agreement for the duration of the liability period in terms of this clause. The Service provider is to provide the 
Client with updated schedule within fourteen (14) days after the anniversary of the policy date applicable. 

 
13.5.1 The Service provider is only entitled to the payment of fees for professional services and costs for extension of time. 

13.6 The provisions of 13.6 do not apply to the Contract. 

13.7 The provisions of 13.7 do not apply to the Contract. 

14.1 The amount fees shall be remunerated as detailed in the deliverable milestone schedule under Table 14.1 (Project 
Milestone) below. 

14.5 
 
14.5.1 
 
 
 

REMUNERATION AND REIMBURSEMENTS OF SERVICE PROVIDER 

The Service provider shall issue monthly invoices to the Employer for services rendered by the Service provider in the 
relevant month. The invoice shall include: 

• An amount which the Service provider believes it is entitled to base on work completed and services rendered as at 
the time of invoicing; 

• A statement of the services rendered by the Service provider in the relevant month; 

 
5 Define Notice of Completion  
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• Applicable deliverable as per C2.3 Activity Schedule      

• Monthly progress report by Principal Agent 

• Health and Safety Audit Report by OHS Agent 

• Any other documents which the Employer deems reasonably necessary. 

If the above reports are not attached the invoices will be returned to service provider 

14.6 If the Employer (The Mvula Trust) is satisfied that the invoice complies with the above provision, the Employer shall 
submit the invoice to the Client (The Limpopo Department of Education)6 for consideration and approval. If the Client 
approves the invoice, the Client shall make payment to the Employer. The Employer shall make payment of the invoice 
to the Service provider within 30 days of receiving payment from the Client.  

14.7 If the Client disputes the invoice, the Employer shall communicate the reasons for rejecting the invoice to the Service 
provider as soon as possible. The Service provider shall ensure that it complies with all reasonable requests of the 
Employer and Client regarding the contents of the invoice. Thereafter the Employer will re-submit the invoice and 
additional documents where necessary to the Client for processing and approval. No payment shall be made until the 
invoice is approved by the Client.  

14.8 Notwithstanding, any provision in this Contract or at law, the Employer shall not be liable to or make payment to the 
Service provider until the Employer receives payment from the Client. The Employer shall not be liable for any costs 
and/or losses incurred, including interest, by the Service provider due to non-payment or delayed payment by the Client. 

14.9 The Employer shall use reasonable endeavours to ensure that the Client makes payment as soon as possible upon the 
submission of the invoice 

15. To be deleted and replaced with: 

The Employer shall be entitled to set-off all amounts due to the Employer from the Service provider against all amounts 
due to the Service provider 

 
 

 
6 To be defined as the Limpopo Department of Education 
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C1.2 CONTRACT DATA (Continued) 
 

Part 2: Data provided by the Professional Service provider 

Clause Data 

1 
The Service provider is . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Address 

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . .  

Telephone: . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Fax simile: . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

E-mail: . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5.3 
The authorised and designated representative of the Service provider is: 

Name: . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

The address for receipt of communications is: 

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . 

Telephone: . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

Fax simile: . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

Address 

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . .  
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C2.1 Pricing Instructions 

 
C2.1 Pricing Instructions 
 
C2.1.1 Basis of remuneration, method of TENDER and estimated fees 
 
C2.1.2 Professional fees for the Professional Services Team will be paid on a value basis. 
 

The words “value based” and “percentage based” used in connection with fee types in this document or 
any documents referred to in this document are interchangeable and are deemed to have the same 
meaning. 

 
C2.1.3 Service provider are to tender a percentage amount that will be converted to offer amount of the 

construction estimation.  
 
C2.1.4 Fees payable will be capped as percentage of estimates of construction works as indicated in the 

pricing schedule. and will be only adjusted downwards should the actual construction cost be less than 
the estimated construction cost. Upward adjustment will only be due to: 

• Any amount provided for in the contracts for the performance of work or services that are unforeseen 
and cannot be specified at the time the contract was concluded; 

• Provision for price adjustment for inflation; or 
• Other provisions of a budgetary nature. 

 
The Employer reserves the right to reduce or increase the scope of works according to the budget or 
verification of actual work on site after assessments, or to terminate this contract, without payment of 
any penalty in this regard 

 
C2.1.5 Reimbursable rates for typing, printing and duplicating work and forwarding charges will according to 

DPW rates and will be paid in full.  
 
 Disbursements in respect of all travelling and related expenses including all travelling costs, time 

charges and subsistence allowances related thereto will be paid according to DPW rates. (Base Town 
is Polokwane). 

 
C2.1.5.1 Typing and duplicating 
 

If the Service provider cannot undertake the work himself, he may have it done by another service 
provider which specialises in this type of work and he shall be paid the actual costs incurred upon 
submission of statements and receipts which have been endorsed by him confirming that the tariff is the 
most economical for the locality concerned. 

 
If the Service provider undertakes the work himself, he shall be paid in respect of actual expenses 
incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for Reimbursable 
Expenses" set out by DPW 

 
Typing and duplicating expenses shall only be refunded in respect of the final copies of the following 
documents namely formal reports, formal soil investigation reports, specifications, feasibility reports, 
bills of quantities, material lists, minutes of site meetings and final accounts.  The cost of printed hard 
covers shall only be paid in respect of documents which will be made available to the public such as 
bills of quantities and specifications or where provision of hard covers is specifically approved. 

 
The typing of correspondence, appendices and covering letters are deemed to be included in the value 
based fees and time based fees paid. 
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C2.1.5.2 Drawing duplication 
 

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable Expenses” 
may be claimed or may be claimed according to the provisions as in (b) or (c) below. 

 
(b) If the Service provider undertakes the duplication of drawings, using his own duplication equipment, he 

shall be paid the actual cost incurred on condition that it is not higher than the lowest of three Tenders 
of local firms doing drawing duplication in his locality.  Such Tenders must accompany his account. 

 
(c) If the Service provider does not undertake his own drawing duplication, he shall be paid the lowest of 

three Tenders of local firms doing plan printing in his locality.  Such Tenders must accompany his 
account. 

 
(d) Should there not be three firms doing drawing duplication in his locality, it must be mentioned on his 

account and the available Tender(s) must then accompany the account. 
 
C2.1.5.3 Forwarding charges 
 

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special request by 
the Employer will be refunded, provided that such charges will not be refunded if the request had been 
made as a result of a delay caused by the Service provider. 

 
(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed to be included in 

the value based fees and time based fees paid. 
 

C2.1.5.4 General 
 

The most economical mode of transport is to be used taking into account the cost of transport, 
subsistence and time.  Accounts not rendered in accordance herewith may be reduced to an amount 
determined by the Employer. 

 
As the tariffs referred to hereunder are adjusted from time to time, accounts must be calculated at the 
tariff applicable at the time of the expenditure. 

 
Where journeys and resultant costs are in the Employer’s opinion related to a Service provider’s 
mal performance or failure, in terms of this Contract, to properly document or co-ordinate the 
work or to manage the Contract, no claims for such costs will be considered. 

 
Compensation for the use of private motor transport will be in accordance with the Government tariff for 
the relevant engine swept volume, up to a maximum of 3000 cubic centimetres, prescribed from time to 
time and as set out in Table 3 in the “Rates for Reimbursable Expenses”. 

 
C2.1.5.5 Hired vehicles 
 

In cases where use is made of hired vehicles, the most economical sized vehicle available is to be used 
but compensation shall nevertheless be restricted to the cost of a hired car not exceeding a capacity of 
2600 cc.  Where use of a special vehicle is essential (e.g. four track or minibus to accommodate more 
people), prior approval in writing must be obtained from the project manager. 
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C2.1.5.6 Accommodation 
 
Accommodation should be limited to the equivalent of a three-star hotel and no alcoholic beverages or 
entertainment costs may be claimed for. 
 

C2.1.6 All fee accounts must be accompanied by an updated original written certification by the Principal Agent, 
if appointed, of the amount(s) on which fees are based.  The onus, however, rests on the Service 
provider to calculate fees on the appropriate value and according to the correct fee scale, read in 
conjunction with this Contract. 

 
C2.1.7 All fee accounts need to be signed by Principal Agent of the Service provider and submitted in original 

format, failing which the accounts will be returned. Copies, facsimiles, electronic and other versions of 
fee accounts will not be considered for payment. 

 
C2.1.8 For all Services provided on a time basis, time sheets giving full particulars of the work, date of execution 

and time duration, should be submitted with each fee account. 
 
C2.1.9 Payments to the Service provider will be made electronically according to the banking details furnished 

by the Service provider.  Any change in such banking details must be communicated to the departmental 
project manager timeously.  Fee accounts, correct in all respects, will be deemed submitted when 
received by the Employer and settled when electronically processed by the Employer.  The Employer 
reserves the right to dispute the whole account, any item or part of an item at any time and will deal with 
such case in terms of clause 14.3 of the General Conditions of Contract. 

 
C2.1.10 Accounts for Services rendered may be submitted on the successful completion of each stage of work.  

Interim accounts will only be considered during the construction stage of the works and then not more 
frequently than quarterly except if otherwise agreed between the authorised and designated 
representative of the Service provider and the Employer.  Payment of accounts rendered will be subject 
to the checking thereof by the TMT project manager.  The Employer reserves the right to amend the 
amounts claimed in order to conform to the rates stipulated in this Contract and make payment on the 
basis of the balance of the account in accordance with clause 14.3 of the Conditions of Contract. 

 
C2.1.11 Interim payments to the Service provider 
 

For the purposes of ascertaining the interim payments due, the cost of the works, which shall exclude 
any provisional allowances made to cover contingencies and escalation, shall be: 

• the applicable portion of the net amount of the accepted TENDER, or 

• if no TENDER is accepted, the net amount of the applicable portion of the lowest suitable 
TENDER, unless acceptable motivation can be provided to prove that such amount is 
unreasonable, or  

• if the contract is awarded by negotiation the negotiated price, or 

• if no TENDER are invited or if no suitable TENDER are received or if no negotiation is concluded, 
the estimate.  The estimate shall be the one accepted by the Employer as representing the value 
of the works, which for purposes of interim payments will be deemed to be 80% of the Engineers 
or Quantity Surveyors estimate. 

 
C2.1.12 Fees for documentation for work covered by a provisional sum 
 

Where a provisional sum is included in the bills of quantities for work to be documented at a later stage, 
the documentation fee in respect of such work shall be remunerated at the time when the documentation 
has been completed.  The fee shall relate to the type of documentation drawn up by the service provider 
in respect of each section of such work. 
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C2.1.13 Construction monitoring 
 

The construction monitoring requirements are as specified below. 
 

Level four (4), part time monitoring 
 

• Depending on project demands and progress, the PSP staff or part-time construction monitoring staff 
shall regularly visit the site to monitor progress at the frequency of one visit a week equivalent to 4 
visits a month.  

• The frequency and duration of site visits must first be agreed in writing between TMT and the PSP 
prior to commencement of the project monitoring services. 

• Regular review of material samples and work procedures during construction monitoring visits to 
ensure conformity to contract documentation.  

• Provide design/ technical clarifications where required,  

• Review regular samples of important completed work prior to covering up, or on completion, as 
appropriate, and 

• Where the PSP is the sole professional service provider or principal agent, carry out such 
administration of the project as is necessary on behalf of TMT. 

 
Travelling Costs 

• Time spent on travelling as well as any other associated travel expenses, except for the subsistence 
allowance (incidental costs such as meals and drinks, which will not be paid by TMT), shall be 
remunerated under disbursements. 

• The PSP must submit proof of travel expenses incurred to enable TMT to compensate accordingly.  

• The 100km of travelling will not be claimable. 

• The travelling will be calculated from the base town of Polokwane.  

• All disbursements will be claimed in relation to Department of Public Works rates and taxes. 

• The PSP is expected to submit a work plan arrangement and travelling plan to various sites per 
cluster for contract administration and monitoring.  

• If more than one PSP staff are travelling for site monitoring, the staff is expected to share one vehicle. 
TMT will only pay for one vehicle for sites visits. 

 
C2.1.14 Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

 
No separate payment shall be made for the service and the cost of providing this service shall be 
deemed to be included in the value-based fee TENDER for normal services. 

 
C2.1.15 Quality Assurance System 
 

No separate payment shall be made for the implementation of a quality management system. The cost 
of providing this service shall be deemed to be included in the value-based fee TENDER for normal 
services. 

 
C2.1.16 Principal Agent of the Client 

 
The cost of providing this service shall be deemed to be included in the fee proposal. 
 

C2.1.16 Electrical Engineering Services 
 
The cost of providing this service shall be deemed to be included in the fee proposal. 
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C2.1.17 Other unspecified services 
 

The Employer may order duties that fall outside the scope of the project as TENDER. Such additional 
duties may involve, but not limited to: 
 

• Additional design requirements 

• Evaluation of alternative TENDER 

• Additional investigations during the Defects and Liability Period 

• Diverse other services 
 
Any such additional services that may be required will be remunerated on a Time Basis. The level of 
expertise necessary for any such additional work shall be concomitant with the issues to be addressed. 
The category of personnel necessary to undertake the work shall be approved by the Employer.  Any 
additional identified service shall be fully scheduled and submitted to the Employer for approval prior to 
the commencement thereof. 

 
C2.1.18 Set off 
 

The Employer reserves the right to set off against any amount payable to the Service provider, any sum 
which is owing by the Service provider to the Employer in respect of this or any other project. 
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C2.2 Activity Schedule 
 
C2.2.1 Activities 
 
C2.2.1.1 The services as defined in the C3 Scope of Services are required. The activity schedule below lists 

Scope of Professional Services Team and further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document.  

 
C2.2.1.2 The services are to be provided in stages and the proportioning of the fee for normal services over the 

various stages. The TENDER must make provision for all activities necessary for the execution of the 
service as set out in C3 Scope of Services. 
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C2.3 Activity Schedule Payment Arrangements 

Over the project life cycle, the Professional Services Fees (with the exception of the Fees & Specialist 

Services (Other Recoverable expenses), which are to be paid upon the completion of the respective 

services and acceptance of the deliverables thereof by The Mvula Trust are to be proportioned according 

to the following percentages outlined in the table below. (Fees claimable exclude contingencies and 

stage 5 to be pro-rated based on construction progress) 

Stage Stage of Professional Services Rendered Responsibility of 
PSP per stages 

Percentage of total 
multi-disciplinary 
Professional Fees 

Payable 

1 Stage 1- Inception  

The scope entails:  

• Conducting Physical Condition Assessment and produce Scoping Report(s).  

This percentage is claimable once Scoping Report(s) have been approved 
by Client. 

 
PSP 

5% 

2 Stage 2- Concept and viability 

The scope entails:  

• Developing Site development plans (SDP’s), Preliminary designs Report and 
Estimates.  

This percentage is claimable once SDP, Design Reports and Estimates are 
approved by Client. 

 
PSP 

10%  

3 Stage 3- Design Development  

The scope entails:  

Develop and Provide Detail Design and detail BOQ. Standard designs 
prototypes will be provided by TMT for modification to suite site needs – PSP to 
undertake the following activities: 

1. Site specific detailed designs e.g. external works and any design work 
as required on site. Design report and construction drawings to be 
produced as deliverables 

2. Compile site specific BOQs and provide cost estimates and any other 
relevant documents for this stage to be produced as deliverables. 
 

This percentage is claimable once Detailed design, Bills of Quantities, and 
full construction drawings have been approved by Client. 

 
 
 
 
 
 

PSP 

25%  

4 Stage 4 - Documentation and Procurement  

The scope entails:  

• Tender documentation, Tender Advertisement Process, Evaluation & 
Arithmetic checks, Recommendation and Awards. 
 

This percentage is claimable once Tender Document(s) have been 
approved by Client. 

TMT/PSP 5%  

5 Stage 5 - Contract Administration and Inspection  

The scope entails:  

• Compilation of contract documentation etc 

• Approval of OHS files etc 

• Site Handover PSP 

5% 

• Contract Administration and monitoring 

• OHS compliance monitoring 

• Construction of services up to Practical Completion & Works Completion 

• NEIMS Assessments 
 

30% 
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6 Stage 6 - Close-Out 

The scope entails:  

• Final Completion, Hand-over, As-built drawings/Asset data, Final Accounts 
and Close-out.  

This percentage is claimable once Final Accounts and Close-out Report(s) 
have been approved by Client. 

PSP 20% 

 TOTAL  100% 
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C2.2.2 Activity Schedule for Value Based Fees  

 
Service provider are to quote a single consortium percentage fee, the amount quoted herein will form basis of the contract.   
   
It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 
estimate for his price that will be used for management of his appointment. The estimated project cycle duration is expected 
to be up to 18 months from Stage 1 up to Stage 6. 

 

 
PRICE SCHEDULE A  

 Offered Fees Proposal for Cluster 11RR 

Estimated / Indicative Construction Value (R 11 252 173,91) Excl. Vat 

No. Description  Project fee %  
Amount (R)  
(Excl. Vat) 

 A 

Professional Services (Fees % x Estimated Construction Value)   
Stage 1 to Stage 6 (PSP to indicate % for each discipline as part of 
project fee split. The fee % split must add up to 100%)  
NB: refer to Estimated Scope of Work for guidance on fee percentage 
to offer) 

 ……………… 
  
R…………………..  

Key Personnel 
Fee Split 

(%) 

A1 Principal Agent and Project Engineer 
 

A2 Project Quantity Surveyor 
 

A3 OHS Agent  

A4 Architect  

A5 Electrician  

A6 Project Administrator   

  100% 

    Subtotal   

 B Disbursements/Recoverable expenses    

B1 
Recoverable Expenses (Typing and Printing) @ R 50 000.00 per school 
x No, of schools in the cluster (No of schools = 3)  

3  R 150 000.00 

B2 
Recoverable Travelling Disbursements @ R 110 000.00 per school to be 
claimed according to DPW rates from base town (Polokwane). 
Minimum of x 4 visit per school per month 

3  R 330 000.00 

B3 

Provisional sum for additional Services of managing Specialists by the 
Principal Agent (Land Surveying, Geotechnical Investigations and 
Hydrogeological Investigations and for other works as may be ordered 
by the Employer). 

3 R 300 000.00 

   Subtotal  R780 000.00 

  
 

Total Offer (Excl Vat) 
  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  

 TIME BASED FEES  

C KEY STAFF 
HOURLY RATE FIXED (Rate Only) (Rate 
must be VAT Inclusive) 

C1 Principal Agent (Project Engineer) R 

C2 Project Architect R 

C3 Project Quantity Surveyor R 

C4 OHS Agent  R 

C5 Electrician R 
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C2.2.2 Activity Schedule for Value Based Fees  

 
Service provider are to quote a single consortium percentage fee, the amount quoted herein will form basis of the contract.   
   
It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 
estimate for his price that will be used for management of his appointment. The estimated project cycle duration is expected 
to be up to 18 months from Stage 1 up to Stage 6. 

 

 
PRICE SCHEDULE A  

 Offered Fees Proposal for Cluster 12RR 

Estimated / Indicative Construction Value (R  9 678 260,87) Excl. Vat 

No. Description Project fee % 
Amount (R)  
(Excl. Vat) 

 A 

Professional Services (Fees % x Estimated Construction Value)   
Stage 1 to Stage 6 (PSP to indicate % for each discipline for risk 
assessment purposes) NB: refer to Estimated Scope Work for guidance 
on fee percentage to offer) 

 ………………% 
  
R…………………..  

Key Personnel 
Fee Split 

(%) 

A1 Principal Agent and Project Engineer 
 

A2 Project Quantity Surveyor 
 

A3 OHS Agent  

A4 Architect  

A5 Electrician  

A6 Project Administrator   

  100% 

    Subtotal   

 B Disbursements/Recoverable expenses    

B1 
Recoverable Expenses (Typing and Printing) @ R 50 000.00 per school 
x No, of schools in the cluster (No of schools = 3)  

3  R 150 000.00 

B2 Recoverable Travelling Disbursements @ R 110 000.00 per school to be 
claimed according to DPW rates from base town (Polokwane). 
Minimum of x 4 visit per school per month 

3  R 330 000.00 

B3 Provisional sum for additional Services of managing Specialists by the 
Principal Agent (Land Surveying, Geotechnical Investigations and 
Hydrogeological Investigations and for other works as may be ordered 
by the Employer). 

3 R 300 000.00 

  
  

Subtotal 
 R780 000.00 

  
 

Total Offer (Excl Vat)  
  

  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  

 TIME BASED FEES  

C KEY STAFF 
HOURLY RATE FIXED (Rate Only) (Rate 
must be VAT Inclusive) 

C1 Principal Agent (Project Engineer) R 

C2 Project Architect R 

C3 Project Quantity Surveyor R 

C4 OHS Agent  R 

C5 Electrician R 
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C2.2.2 Activity Schedule for Value Based Fees  

 
Service provider are to quote a single consortium percentage fee, the amount quoted herein will form basis of the contract.   
   
It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 
estimate for his price that will be used for management of his appointment. The estimated project cycle duration is expected 
to be up to 18 months from Stage 1 up to Stage 6. 

 

 
PRICE SCHEDULE A  

 Offered Fees Proposal for Cluster 14RR 

Estimated / Indicative Construction Value (R 11 652 173,91) Excl. Vat 

No. Description Project fee % 
Amount (R)  
(Excl. Vat) 

 A  

Professional Services (Fees % x Estimated Construction Value)   
Stage 1 to Stage 6 (PSP to indicate % for each discipline for risk 
assessment purposes) NB: refer to Estimated Scope Work for guidance 
on fee percentage to offer) 

 ………………% 
  
R…………………..  

Key Personnel 
Fee Split 

(%) 

A1 Principal Agent and Project Engineer 
 

A2 Project Quantity Surveyor 
 

A3 OHS Agent  

A4 Architect  

A5 Electrician  

A6 Project Administrator   

  100% 

    Subtotal   

 B Disbursements/Recoverable expenses    

B1 
Recoverable Expenses (Typing and Printing) @ R 50 000.00 per school 
x No, of schools in the cluster (No of schools = 3)  

3  R 150 000.00 

B2 
Recoverable Travelling Disbursements @ R 110 000.00 per school to be 
claimed according to DPW rates from base town (Polokwane). 
Minimum of x 4 visit per school per month 

3  R 330 000.00 

B3 

Provisional sum for additional Services of managing Specialists by the 
Principal Agent (Land Surveying, Geotechnical Investigations and 
Hydrogeological Investigations and for other works as may be ordered 
by the Employer). 

3 R 300 000.00 

  
  

Subtotal 
 R780 000.00 

  
 

Total Offer (Excl Vat)  
  

  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  

 TIME BASED FEES  

C KEY STAFF 
HOURLY RATE FIXED (Rate Only) (Rate 
must be VAT Inclusive) 

C1 Principal Agent (Project Engineer) R 

C2 Project Architect R 

C3 Project Quantity Surveyor R 

C4 OHS Agent  R 

C5 Electrician R 
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C2.2.2 Activity Schedule for Value Based Fees  

 
Service provider are to quote a single consortium percentage fee, the amount quoted herein will form basis of the contract.   
   
It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 
estimate for his price that will be used for management of his appointment. The estimated project cycle duration is expected 
to be up to 18 months from Stage 1 up to Stage 6. 

 

 
PRICE SCHEDULE A  

 Offered Fees Proposal for Cluster 17RR 

Estimated / Indicative Construction Value (R 8 826 086,96) Excl. Vat 

No. Description Project fee % 
Amount (R)  
(Excl. Vat) 

 A  

Professional Services (Fees % x Estimated Construction Value)   
Stage 1 to Stage 6 (PSP to indicate % for each discipline for risk 
assessment purposes) NB: refer to Estimated Scope Work for guidance 
on fee percentage to offer) 

 ………………% 
  
R…………………..  

Key Personnel 
Fee Split 

(%) 

A1 Principal Agent and Project Engineer 
 

A2 Project Quantity Surveyor 
 

A3 OHS Agent  

A4 Architect  

A5 Electrician  

A6 Project Administrator   

  100% 

    Subtotal   

 B Disbursements/Recoverable expenses    

B1 
Recoverable Expenses (Typing and Printing) @ R 50 000.00 per school 
x No, of schools in the cluster (No of schools = 4)  

4  R 200 000.00 

B2 Recoverable Travelling Disbursements @ R 110 000.00 per school to be 
claimed according to DPW rates from base town (Polokwane). 
Minimum of x 4 visit per school per month 

4  R 440 000.00 

B3 Provisional sum for additional Services of managing Specialists by the 
Principal Agent (Land Surveying, Geotechnical Investigations and 
Hydrogeological Investigations and for other works as may be ordered 
by the Employer). 

4 R 400 000.00 

  
  

Subtotal 
 R1 040 000.00 

  
 

Total Offer (Excl Vat)  
  

  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  

 TIME BASED FEES  

C KEY STAFF 
HOURLY RATE FIXED (Rate Only) (Rate 
must be VAT Inclusive) 

C1 Principal Agent (Project Engineer) R 

C2 Project Architect R 

C3 Project Quantity Surveyor R 

C4 OHS Agent  R 

C5 Electrician  R 
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C2.2.2 Activity Schedule for Value Based Fees  

 
Service provider are to quote a single consortium percentage fee, the amount quoted herein will form basis of the contract.   
   
It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 
estimate for his price that will be used for management of his appointment. The estimated project cycle duration is expected 
to be up to 18 months from Stage 1 up to Stage 6. 

 

 
PRICE SCHEDULE A  

 Offered Fees Proposal for Cluster 29RR 

Estimated / Indicative Construction Value (R 12 165 217,39) Excl. Vat 

No. Description Project fee % 
Amount (R)  
(Excl. Vat) 

 A  

Professional Services (Fees % x Estimated Construction Value)   
Stage 1 to Stage 6 (PSP to indicate % for each discipline for risk 
assessment purposes) NB: refer to Estimated Scope Work for guidance 
on fee percentage to offer) 

 ………………% 
  
R…………………..  

Key Personnel 
Fee Split 

(%) 

A1 Principal Agent and Project Engineer 
 

A2 Project Quantity Surveyor 
 

A3 OHS Agent  

A4 Architect  

A5 Electrician  

A6 Project Administrator   

  100% 

    Subtotal   

 B Disbursements/Recoverable expenses    

B1 
Recoverable Expenses (Typing and Printing) @ R 50 000.00 per school 
x No, of schools in the cluster (No of schools = 3)  

3  R 150 000.00 

B2 Recoverable Travelling Disbursements @ R 110 000.00 per school to be 
claimed according to DPW rates from base town (Polokwane). Minimum 
of x 4 visit per school per month 

3  R 330 000.00 

B3 Provisional sum for additional Services of managing Specialists by the 
Principal Agent (Land Surveying, Geotechnical Investigations and 
Hydrogeological Investigations and for other works as may be ordered 
by the Employer). 

3 R 300 000.00 

  
  

Subtotal 
 R780 000.00 

  
 

Total Offer (Excl Vat)  
  

  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  

 TIME BASED FEES  

C KEY STAFF 
HOURLY RATE FIXED (Rate Only) (Rate 
must be VAT Inclusive) 

C1 Principal Agent (Project Engineer) R 

C2 Project Architect R 

C3 Project Quantity Surveyor R 

C4 OHS Agent  R 

C5 Electrician R 
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C2.2.2 Activity Schedule for Value Based Fees  

 
Service provider are to quote a single consortium percentage fee, the amount quoted herein will form basis of the contract.   
   
It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 
estimate for his price that will be used for management of his appointment. The estimated project cycle duration is expected 
to be up to 18 months from Stage 1 up to Stage 6. 

 

 
PRICE SCHEDULE A  

 Offered Fees Proposal for Cluster 31RR 

Estimated / Indicative Construction Value (R10 695 652,17) Excl. Vat  

No. Description Project fee % 
Amount (R)  
(Excl. Vat) 

 A 

Professional Services (Fees % x Estimated Construction Value)   
Stage 1 to Stage 6 (PSP to indicate % for each discipline for risk 
assessment purposes) NB: refer to Estimated Scope Work for guidance 
on fee percentage to offer) 

 ………………% 
  
R…………………..  

 Key Personnel 
Fee Split 

(%) 

A1 Principal Agent and Project Engineer 
 

A2 Project Quantity Surveyor 
 

A3 OHS Agent  

A4 Architect  

A5 Electrician  

A6 Project Administrator   

  100% 

    Subtotal   

 B Disbursements/Recoverable expenses    

B1 
Recoverable Expenses (Typing and Printing) @ R 50 000.00 per school 
x No, of schools in the cluster (No of schools = 6)  

6  R 300 000.00 

B2 
Recoverable Travelling Disbursements @ R 110 000.00 per school to be 
claimed according to DPW rates from base town (Polokwane). 
Minimum of x 4 visit per school per month 

6  R 660 000.00 

B3 

Provisional sum for additional Services of managing Specialists by the 
Principal Agent (Land Surveying, Geotechnical Investigations and 
Hydrogeological Investigations and for other works as may be ordered 
by the Employer). 

6 R 600 000.00 

  
  

Subtotal 
 R1 560 000.00 

  
 

Total Offer (Excl Vat)  
  

  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  

 TIME BASED FEES  

C KEY STAFF 
HOURLY RATE FIXED (Rate Only) (Rate 
must be VAT Inclusive) 

C1 Principal Agent (Project Engineer) R 

C2 Project Architect R 

C3 Project Quantity Surveyor R 

C4 OHS Agent  R 

C5 Electrician R 
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C2.2.2 Activity Schedule for Value Based Fees  

 
Service provider are to quote a single consortium percentage fee, the amount quoted herein will form basis of the contract.   
   
It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 
estimate for his price that will be used for management of his appointment. The estimated project cycle duration is expected 
to be up to 18 months from Stage 1 up to Stage 6. 

 

 
PRICE SCHEDULE A  

 Offered Fees Proposal for Cluster 38R 

Estimated / Indicative Construction Value (R10 434 782,61) Excl. Vat 

No. Description Project fee % 
Amount (R)  
(Excl. Vat) 

 A  

Professional Services (Fees % x Estimated Construction Value)   
Stage 1 to Stage 6 (PSP to indicate % for each discipline for risk 
assessment purposes) NB: refer to Estimated Scope Work for guidance 
on fee percentage to offer) 

 ………………% 
  
R…………………..  

Key Personnel 
Fee Split 

(%) 

A1 Principal Agent and Project Engineer 
 

A2 Project Quantity Surveyor 
 

A3 OHS Agent  

A4 Architect  

A5 Electrical Engineer  

A6 Project Administrator  

  100% 

    Subtotal   

B Disbursements/Recoverable expenses    

B1 
Recoverable Expenses (Typing and Printing) @ R 50 000.00 per school 
x No, of schools in the cluster (No of schools = 4)  

4  R 200 000.00 

B2 
Recoverable Travelling Disbursements @ R 110 000.00 per school to be 
claimed according to DPW rates from base town (Polokwane). 
Minimum of x 4 visit per school per month 

4  R 440 000.00 

B3 

Provisional sum for additional Services of managing Specialists by the 
Principal Agent (Land Surveying, Geotechnical Investigations and 
Hydrogeological Investigations and for other works as may be ordered 
by the Employer). 

4 R 400 000.00 

  
  

Subtotal 
 R1 040 000.00 

  
 

Total Offer (Excl Vat)  
  

 

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  

 TIME BASED FEES  

C KEY STAFF 
HOURLY RATE FIXED (Rate Only) (Rate 
must be VAT Inclusive) 

C1 Principal Agent (Project Engineer) R 

C2 Project Architect R 

C3 Project Quantity Surveyor R 

C4 OHS Agent  R 

C5 Electrician R 
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NOTE: PRELIMINARY SCOPE OF WORKS FOR THE PROJECTS 

 

PSP Cluster 
Number 

Name of 
School/Circuit 

National Emis 
Number  Project Details / Scope of Work (Narrative) 

11RR 

Masalanabo 
Secondary 918510477 

Construct 3 x waterborne seats and 1 paraplegic seat seat for Grade Rs, 1 x waterborne seat and 1 urinal for male 
educators, 2 x waterborne seats and 1 paraplegic seat for female educators, and a Septic tank. Construct 3 x enviroloo 
seats and 3 urinals for boys, 6 x enviroloo seats and 1 paraplegic seat for girls. Upgrade borehole and provide 20KL 
water storage tanks. Erect Steel Palisade fence. Demolish 8 pit toilets  

Morwatshehla 
Secondary  918510750 

Construct 4 ordinary enviroloos and 4 urinals for boys, 8 enviroloos and 1 paraplegic seat for girls. Construct 2 x 
waterborne seats and 2 urinals for male educators, 3 x waterborne seats and 1 paraplegic seat for female educators. 
Construct  Septic tank. Upgrade borehole and provide 30KL water storage tanks. Erect Steel Palisade fence. Demolish 38 
pit toilets  

Bolobedu Primary 918510033 

Construct 6 x waterborne seats and 1 paraplegic seat for Grade Rs, 2 x waterborne seats and 2 urinals for male 
educators, 2 x waterborne seats and 1 paraplegic seat for female educators, 5 x enviroloo seats and 5 urinals for boys, 
10 x enviroloo seats and 1 paraplegic seat for girls. Upgrade borehole and provide 50KL water storage tanks. Erect steel 
palisade fence and Septic tank. Demolish 12 Plain pit toilets  

12RR 

Matsikinyane 
Primary  926540936 

Construct 2 x waterborne seats and 2 urinals for male educators, 3 x waterborne seats and 1 paraplegic seat for female 
educators, 6 x waterborne seats and 1 paraplegic seat for Grade Rs and a Septic tank, 6 x ordinary enviroloos and 6 
urinals for boys, 8 ordinaly enviroloos and 1 paraplegic seat for girls..Refurbish existing 4 enviroloo and allocate to girls.  
Refurbish existing borehole and provide 60KL water storage tanks. Efrect Steel Palisade fence. Demolish 15 plain pit 
toilets  
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PSP Cluster 
Number 

Name of 
School/Circuit 

National Emis 
Number  Project Details / Scope of Work (Narrative) 

Mpumulana 
Secondary 915540270 

Construct 2 waterborne seats and 2 urinals for male educators, 2 x waterborne seats and 1 paraplegic seat for female 
educators, 6 x waterborne seats and 1 paraplegic seat for Grade R learners, 6 x enviroloo seats and 6 urinals for boys, 
12 x enviroloo seats and 1 paraplegic seat for girls. Upgrade borehole and provide 60KL water tanks, Erect steel palisade 
fence and septic tank . Demolish 14 waterborne timber enclosed toilets. 

Nkowankowa Circuit 
Office 55032 

Construct 2 x waterborne seats and 2 urinals for male educators, 2 x waterborne seats and 1 paraplegic seat for female 
educators, and a septic tank. Construct 4 x enviroloo seats and 4 urinals for boys, 8 x enviroloo seats and 1 paraplegic 
seat for girls. Drill new borehole away from pit toilets . Demolish 16 pit toilets . Refurbish borehole and provide 40KL 
water storage tanks. Erect steel palisade fence.  

14RR 

Makgamathu 
Secondary 925631084 

Construct 3 x waterborne toilets and 3 urinals for male educators, 4 x waterborne seats and 1 paraplegic seat for female 
educators, 6 x enviroloo seats and 6 urinals for boys, 12 x enviroloos seats and 1 paraplegic seat for girls, and a Septic 
tank. Upgrade borehole and provide 50KL water storage tanks. Erect Steel Palisade fence.  Demolish 12 pit toilets 

Manoke Secondary 925620572 

Convert 30 vandalised enviroloos into waterborne toilets.Upgrade 2 x existing borehole and provide to the maximum 
100KLKL elevated water tanks to cater for the new 30 waterborne toilets, Admin block, Guard house, and Nutrition 
Centre and for irrigation  

Morokadieta Primary 925630531 

Construct 3 x enviroloo seats, and 3 urinals for boys, construct 3 enviroloo seats and 1 paraplegic seat for girls, 
construct 4 x waterborne seats and 1 paraplegic seat for Grade R learners. Construct 1 waterborne seat and 1 urinal for 
male educators, 2 waterborne seats and 1 paraplegic seat for female educators. Construct Steel Palisade fence,Upgrade 
borehole and provide 30KL water storage tanks. Refurbish 1 x 4 enviroloo seats and allocate to girls. Demolish 5 plain 
pit toilets. 

17RR Hlogotlou Circuit 
Office 66031 

Construct 4 waterborne toilets and 2 urinals, and septic tank. Refurbishment of 2 existing waterborne toilets. Upgrade 
of borehole and provision of 10KL water storage tanks. Erect Steel Palisade fence  



 

118 
 
 
C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
Page 118 of 135 

 

PSP Cluster 
Number 

Name of 
School/Circuit 

National Emis 
Number  Project Details / Scope of Work (Narrative) 

Manthole Circuit 
Office  66032 

Construct 4 waterborne toilets and 4 urinals. Refurbish 4 waterborne toilets and septic tank. Upgrade borehole and 
provide 10KL water storage tanks. Erect Steel Palisade fence. 

Motetema / 
Rakgoadi Circuit 
Office  66033 

Construct 3 x waterborne seats and 3 urinals. Refurbishment of 9 waterborne toilets and septic tank. Upgrade borehole 
and provide 20KL water storage tanks.Erect Steel Palisade fence. 

Moutse Central and 
East Circuit Office  66065 

Construct 8 Waterborne toilets and 4 urinals. Refurbish 8 enviroloo toilets and 8 waterborne toilets. Upgrade borehole 
and provide 20KL water storage tanks. Install Pressure pump for effective operationalisation of the waterborne toilets. 
Upgrade Steel Palisade fence. 

29RR 

Phatima Primary 911360047 

Construct 7 x waterborne and 1 paraplegic seat for Grade Rs, 2 x waterborne seats and 2 x urinals for male educators, 3 
x waterborne seats and 1 paraplegic seat for female educators and a septic tank. Construct 6 x enviroloo seats and 6 x 
urinals for boys, 12 x enviroloo seats and 1 paraplegic seat for girls. Upgrade borehole and provide 60KL water storage 
tanks. Demolish 13 pit toilets. 

Makhosana Primary 995502101 

Construct 2 waterborne seats and 2 urinals for male educators, 2 waterborne seats and 1 paraplegic seat for female 
educators, 6 x waterborne and 1 seat paraplegic for grade R,  6 x enviroloo seats and 6 urinals for boys, 6 x enviroloo 
seats plus 1 paraplegic seat for girls, Septic tank, and steel palisade. Upgrade borehole and provide 60KL water storage 
tanks. Refurbish 8 existing enviroloos and allocate to girls. 

Malamulele North 
East Circuitt Office 33013 

Refurbish 6 seats waterborne toilets and septic tank. Drill and equip borehole and provide 10KL water storage tanks. 
Construct 4 waterborne toilets and 3 urinals. Erect Steel Palisade fence. 

31RR 

Mutshindudi Circuit 
Office 

33052 Construct 6 waterborne seats and 3 urinals. Construct Septic tank. Refurbish 1 waterborne toilet. Upgrade borehole and 
and provide 10KL water storage tank. Erect Steel Palisade fence  
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PSP Cluster 
Number 

Name of 
School/Circuit 

National Emis 
Number  Project Details / Scope of Work (Narrative) 

Mudaswali Circuit 
Office 

33021 Construct 5 waterborne toilets and 3 urinals. Refurbish 3 existing waterborne toilets and septic tank. Upgrage borehole 
and provide 10KL water storage tanks. Erect Steel Palisade fence  

Dzindi & Luvuvhu 
Circuit Office  

33061 Refurbish existing 3 waterborne toilets. Construct 4 seats waterborne toilets and 3 urinals and 1 paraplegic seat. 
Upgrade borehole and provide 20KL water storage tanks. Refurbish septic tank. Erect Steel palisade fence. 

Mvudi Circuit Office 33053 Refurbish 5 waterborne toilets. Upgrade borehole, connect water to toilets and provide 10KL water storage tanks. 
Construct 5 x waterborne seats and 3 urinals. Erect Steel Palisade fence  

Niani East & Niani 
West Circuit Office 

33022 Refurbish 6 seats waterborne toilets and septic tank. Drill and equip borehole and provide 10KL water storage tanks. 
Construct 4 waterborne toilets and 3 urinals. Erect Steel Palisade fence. 

Vhuronga 1 Circuit 
Office 

33063 Construct 5 waterborne toilets and 3 urinals, Refurbish 4 waterborne toilets and septic tank. Upgrade borehole and 
provide 10KL water storage tanks. Erect Steel Palisade fence. 

38R 

Mogaile Primary 924641678 Construct 1 disabled seat, 5 girls toilets, 3 grade R toilets, 1 seat +1 urinal male toilet and 2 female toilets. Renovate 6 
Enviroloos. 2,8 ha fence 

Sekale Primary 924642671 
Construct 1 disabled seat, 5 girls toilets, 3 grade R toilets, 1 seats +1 urinal male toilet and 2 female toilets. Renovate 7 
Enviroloos. 2,8 ha fence 

Modishane Primary 924643233 
Construct 1 disabled seat, 5 girls toilets, 3 grade R toilets, 1 seat+1 urinal male toilet and 2 female toilets. Renovate 7 
Enviroloos. 2,8 ha fence 

Makhato Secomdary 924643131 
Construct  1 disabled seat, 2 seats + 4 urinals boys toilets, 6 girls toilets, 1 seat +1 urinal male toilet and 2 female toilets. 
Renovate 5 Enviroloos. 4,8 ha fence 

 

 

 

 

Note: 

• All toilet buildings to be built using face brick pointed on both sides.  
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NOTE: 

1. Total Financial Offer for Value Based Fees must be carried over to C1.1 Form of Offer and 

Acceptance.  Failure to carry this over to the Form of Offer and Acceptance shall render the TENDER 

non-responsive. 

2. While the appointment will be based on the fees calculated against the estimated costs of construction 

for each cluster, the actual remuneration will be based on the fee percentage offer calculated against 

the actual cost of construction. The Employer reserves the right to reduce or increase the scope of works 

according to the budget or verification of actual work on site after assessments, or to terminate this 

contract, without payment of any penalty in this regard.  

3. The payment of the fees shall be apportioned according to percentages shown on the table under C2.3 

applicable to each stage. 

4. In terms of time spent on travelling, as well as any other travel related expenses (such as travelling 

costs) these will be remunerated under disbursements with proof of expenses to be submitted to the 

employer. The first hour of travelling will not be claimable and travelling will be calculated from the base 

town indicated by the service provider and as approved by TMT. 

5. It is expected that the consultant will take reasonable care in his pricing and would provide as accurately 

as possible an estimate for his price that will be used for management of his appointment. The estimated 

project duration is expected to be up to 18 months. 

6. TMT will reimburse the Service provider for expenses and disbursements incurred subject to the 

submission of satisfactory proof that such expenses and disbursements have been incurred and subject 

to it being within the approved budget. All disbursements not specified in the TENDER documentation 

must be pre-approved by the TMT.  

7. In order to minimise the cost of the project and effective management of resources, the Service provider 

must take into account the geographical location of the schools and utilise the TMT office in the 

LIMPOPO and staff resources accordingly. The consultant is expected to submit his work plan 

arrangement and travelling plan to various sites per cluster for contract administration and monitoring 
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 Scope of Work 
 

Construction Scope of Work 
The following is an indicative detail of what the scope of work for construction may entail: 

 Water Scope 

• Electrical connection to existing electric source at the school and installation of electrical pumps for 

pumping head of between 20 to 50 m and rising main from 50m to 200 m radius with associated works. 

• Installation of Elevated tanks (4,5 m) 

• Collection of Rain water to harvesting tanks with stands and reticulation to standpipes  

• Construction of concrete v-drains  

• Fencing around elevated tanks 

• Water reticulation from existing municipal water reticulation networks and/or boreholes 

• Water treatment system to be provided where necessary. 

Sanitation Scope  

• Construction of new  VIP ablution blocks in accordance with LDOE norms and standards 

• Construction of new  waterborne ablution blocks in accordance with LDOE norms and standards 

• Demolition of Inappropriate structure 

• Construction of Walkways 

• Refurbishment of existing ablution blocks 

Fencing Scope 

• Provision of Steel Perimeter Palisade Fence at 1.8m high above natural ground level  

 

Scope of Service for PSP 

The services to be provided by the Service provider will be as per respective Professional Council 
Guideline but not limited to the following services: 

 

• Undertaking site reconnaissance and 
preparing reports. 

• Preparing site development plans and survey 
reports for approval. 

• Developing site specific drawings, BOQ and 
designs. 

• Managing the implementation of allocated 
projects.  

• Managing activities of contractors. 

• Supervision and monitoring of contractors. 

• Preparation of technical and financial reports. 

• Updating of EFMS, NEIMS and IRM (training 
to be arranged by the employer) 

• Monitoring and reporting project progress. 

• Monitoring all quality aspects during the 
construction phase. 

• Approving and signing off specific quality 
control checks. 

• Issuing practical and final completion 
certificates. 

• Preparing and submitting payment certificates 
for approval by the PIA.  

• Certification of work and invoices and. 

• Monitoring and reporting on compliance with 
OHS Act and other relevant legislation and 
policies. 



 

122 
 
 
C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
Page 122 of 135 

 

C3.2.1  Extent of the Scope of Service 

C3.2.1.1 Principal Agent Services 

The scope of services in broad terms is defined as follows:  

• Issuing of written instructions to the contractor on behalf of the client to execute variations, scope 

changes, design changes and additional works  

• Receiving of instructions from The Mvula Trust’s project manager and distributing to the relevant 

parties 

• Co-ordinating of professional team 

• Compiling and updating the planning programme 

• Co-ordinating and arranging site meetings and inspections 

• Liaising with client department only if specifically, so instructed 

• Close liaising and co-operating with the departmental project manager 

• Compiling and furnishing of monthly project reports 

• Receiving notices according to the building contract 

• Issuing of monthly interim payment certificates, final payment certificates for practical and final 

completion 

• Adjudication of and making recommendations in respect of the extension of the building contract 

period and periods where penalties are applicable 

• Ensuring that all final accounts will be corrected and handed in on time 

• Administrating of and supervising the building contract in accordance with the requirements 

• Reviewing, approving and monitoring the preparation of the construction programme by the 

contractor  

• Regularly monitoring performance of the contractor against the construction programme  

• Receiving, reviewing and adjudicating any contractual claims and adjudicating entitlements  

• Arranging site handover to the contractor per school  

• Agreeing and monitoring issue and distribution of construction documentation  

• Conducting and recording regular site meetings per school 

• Receiving, co-ordinating and monitoring approval of all contract documentation provided by the 

contractor(s) Agreeing quality assurance procedures and monitoring implementation. 

• Liaise and co-ordinate work with the Engineer, QS and OHS consultant/Agent  

• Establishing procedures for monitoring scope and cost variations  

• Monitoring, reviewing, approving and issuing payment certificates  
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• Preparing and submitting progress reports  

• Signing off final account(s) per school 

• Co-ordinating, monitoring and issuing practical completion lists and the certificate of practical 

completion.  

• Facilitating and expediting receipt of occupation certificates and for which the following deliverables 

are applicable:  

▪ Signed contracts  

▪ Approved contractual construction programme  

▪ Construction documentation  

▪ Certificate(s) of practical completion per school 

• Review Contractor Contractual Submissions 

• Prepare contractual documentation and establishing the construction documentation issue process 

(including drawings, project specifications, quality control and testing schedule, Site Specific OHS 

specification and Technical Specifications, Signing of contract documents and collection of 

insurances from contractors).  

• Attend monthly progress reporting (RPM’s) and Monthly Progress reports per school 

▪ Capture and upload project data on EFMS per school reporting Tool. Key requirement for invoicing 

and payment of invoices. 

• Co-ordinating and monitoring rectification of defects  

• Managing procurement of operations and maintenance manuals, guarantees and warranties  

• Managing preparation of as-built drawings and documentation  

• Managing procurement of outstanding statutory certificates 

• Monitoring, reviewing, approving and issuing payment certificates  

• Issuing completion certificates  

• Undertake Neims Assessments and upload on EFMS System 

• Co-ordinating and monitoring rectification of defects  

• Prepare and present monthly progress meeting to the Mvula Trust Management 

• Adjudicate and resolve financial claims by the contractor(s) 

• Managing agreement of final account(s)  

• Preparing and presenting the project close-out report and for which the following deliverables are 

applicable:  

▪ Completion certificates  

▪ Record of meetings  

▪ Project close-out report  

▪ Managing agreement of final account(s)  

• Review working drawings for compliance with the approved budget of construction cost  

• Prepare documentation for both principal and subcontract procurement 

• Assist with financial evaluation of tenders 
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• Assist with the preparation of contract documentation for signature  

• Budget of construction cost 

• Priced contract documentation 

• other duties not listed above but which could reasonably be expected of a principal agent for similar 

projects 

C3.2.1.2 Professional Quantity Surveyor Services 

The broad terms is defined as follows:  

• Compile Prototype Bill of Quantities of new ablution facilities  

• Compile Refurbishment Bill of Quantities of existing ablution blocks  

• Confirm and realign scope of in liaison with TMT 

• Balancing of Contractor rates and Issue final Bill of Quantities for signing by Contractor and TMT 

• Prepare valuations for payment certificates to be issued by the principal agent in line with 

measured work on site. 

• Liaise and co-ordinate work with the Principal Agent/Engineer and OHS consultant/Agent  

• Establishing procedures for monitoring scope and cost variations  

• Attend project initiation meetings, regular site, technical and progress meetings 

• Receive relevant data and cost estimates from the other consultants 

• Prepare detailed estimates of construction cost 

• Prepare schedules of predicted cash flow 

• Prepare pro-active estimates for proposed variations for client decision-making and prepare 

Variation Orders 

• Assist in the resolution of contractual claims by the contractor(s) and  

• Prepare final account(s) for the works on a progressive basis 

• Schedule(s) of predicted cash flow 

• Progressive and draft final account(s) 

• Conclude final account(s) 

• other duties not listed above but which could reasonably be expected of a Quantity Surveyor for 

similar projects 
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C3.2.1.3 Professional Civil and Structural Engineering Services  
 
The professional engineer is required to provide advice, design services, design review and construction 

monitoring related to elements designed and detailed by others and modify where applicable. 

 

The scope of works includes the following: 

• Compile Assessment report and scope verification with the Principal Agent and Architects  

• Sanitation Projects - structural design prototype drawings  

• Issue construction drawings, certify and sign off the inspection, and/or completion for all structural 

elements of the building including reinforced concrete work, load bearing brickwork, brickwork and 

non-water-borne sanitary disposal or drainage systems.  

• Ensure the works are constructed according to the drawings and specification. 

• Water Projects – review design civil works design complete rain water harvesting systems with 

collections tanks design of pump sets and rising mains to points to elevated tanks and reticulation 

within the schools to tap stands. Including small water treatment system 

• Supervise the installation of electrical pump sets for pumping head of between 20 to 50 m and 

rising main from 50m to 200 m radius with associated works. Electrical engineering input, 

monitoring and approval of the works is required and to be priced for in the proposed fees. 

• Supervise the installation of Elevated tanks  

• Rain water harvesting tanks with stands and reticulation to tap stands  

• Supervise construction of concrete v-drains  

• Supervise the installation of fencing around elevated tanks and wind turbines have been provided 

for in the scoping.  

• Design connection to existing water reticulation from existing municipal water reticulation networks 

 

The following duties are expected from the professional civil or/ and structural engineer 

• Issue construction drawings, project specifications, quality control and testing schedule and 

Technical Specifications through the Principal Agent. Including reinforcing bending schedules and 

detailing and specifications of structural steel sections and connections. 

• Agreeing quality assurance procedures and monitoring implementation thereof.  

• Attend regular site, technical and progress meetings.  

• Review the Contractor's quality control programme and outputs of quality control plan and advise 

the contractor and client on the adequacy and need for additional controls, inspections and testing. 

• Inspect the works for quality and conformity to contract documentation, as described in more detail 

in 3.3.2 of ECSA Guidelines for Level 2: periodic construction monitoring.  

• Schedule of required surveys, tests, analyses, site and other investigations. 

• Schedule of consents and approvals  

• Concept design and Site Development Plan 

• Preliminary design and working drawings.  
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• Cost estimates as required. 

• Local and other authority submission drawings and reports. 

• Assist with Tender evaluation report. 

• Estimates for proposed variations. 

• Contract instructions. 

• All statutory certification and certificates of compliance as required by the Local and other Statutory 
Authorities 

• Assist QS in Valuations for payment certificates 

• As-built drawings and documentation 

• Assist in the resolution of contractual claims by the contractor. 

• Clarify details, discrepancies and descriptions during construction as required. 

• Instruct witness and review all tests and mock ups carried out both on and off site. 

• Update and issue drawings register. 

• Issue construction instructions as and when required though the Principal Agent. 

• Inspect the works and issue practical completion and defects lists.  

• Works and final completion lists 

• Arrange for the delivery of all test certificates, statutory (regulatory) and other approvals, as built 

drawings and operating manuals. 

• Compile construction completion report 

• Assist with compilation of close-out report  

• Operations and maintenance manuals, guarantees and warranties 

 

Note: All deliverables will be required by the Client at no cost in their original soft copy version. 
 
 
  
C3.2.1.4 Occupational Health and Safety Agent  

The Occupational Health and Safety Agent must execute the duties of the client, as his appointed agent, 

as contemplated in the Construction Regulations 2014 and to the Occupational Health and Safety Act. 

 

Scope of works  

• Review and amend OHS Specification. 

• Conduct Baseline Risk Assessment. 

• Assess and approve the contractor(s) health and safety plan. 

• Manage the OHS activities on the construction site in accordance with the OHS Act. 

• Monitor the compilation of OHS file and verify the maintenance of same by contractor(s).  

• Attend the site handover meeting.  
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• Attend regular site progress meetings.  

• Conduct monthly compliance audits and submit reports to Principal Agent. 

• Monthly monitor the implementation of the OHS plan(s) in accordance with the TMT OHS 

specification and recommend stop orders where necessary.  

• Prepare monthly audit compliance report and brief the project management team and contractor(s) 

following monthly site audits.  

• Facilitation and approval of consolidated close out file and compile an accompanying consolidated 

close out report.  

 

C3.2.1.5 Electrician  
 
The professional engineer is required to provide advice and monitoring on electrical aspects of the 

projects. 

 

The scope of works includes the following: 

• Compile specifications for borehole pump, electrical cabling and general electrical connections. 

• Ensure compliance of electrical COC 

• Monitor and approve electrical installations on site 

 

C3.2.1.6 Architect  
 
The Architect is required to prepare Site Development Plans using the topographical surveys provided 

by Land Surveyor. 

 

The scope of works includes the following: 

• Review of topographical surveys 

• Site verification to ensure inclusion of site specific requirements 

• Liaise with schools on proposed positions of new infrastructure for inputs on future developments 

• Present draft Site Development Plans to the schools and facilitate signing by schools 

• Monitor setting out on site to ensure that facilities are positioned as per approved SDPs 

• Prepare As-Built drawings after all facilities are completed and approved/handed over.  

 

Deliverables 

• Attend site handover meeting 

• Attendance of monthly progress meetings  

• Conduct one compliance audit per month and submission of reports 
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• Compile an accompanying consolidated close out report.  

• OHS specification and baseline risk assessment. 

Additional Project Information 
 
C3.3.1 Location of the Project 

 

The projects are located in the Limpopo in various educational districts. Bidders are to note that 

the schools are located in rural areas.  

 

C3.3.2  Information available from Employer 

• LDOE Norms and Standards 

• LDOE Water Tanks sizing guidelines 

• Standardised Prototype drawings for water  

• Sanitation Prototype Drawings  

 

C3.3.3 Other Contracts on Site 

None that TMT is aware of. 

 

C3.3.4 Reporting Requirements and Approval Procedure 

Reporting to the TMT and in accordance with the National Education Information Management 

System (NEIMS), the Education Facilities Management System (EFMS) and Expanded Public 

Works Programme (EPWP). 

 

C3.3.5 Co-operation with other services providers 

It will be required of the Service provider to co-operate with the LDOE- and/or other service 

providers employed by TMT. 

 

C3.3.6  Other key role players 

Department of Public Works, Limpopo Department of Education and LDOE-Districts will play a 

key role as the client representatives of the project and must be involved at critical stages of the 

project and will provide an inspectorate team to ensure the work is done according to the 

drawings and works specifications. It is required that the professional team co-operate with the 

departmental officials  
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 Brief 
 

C3.4.1 Target dates and times 

The Service provider will be expected throughout to give preference to the execution of the work 

involved in this commission. 

The work of all Service providers will be co-ordinated by the principal agent.  All work is to be 

performed by the persons listed as Key Persons and persons under their supervision and further 

be executed as described in the Programme according to clause 3.15 of the Contract Data 

(and/or PEP according to the same clause, if applicable). 

During the construction phase of the Project it will be expected of the principal agent to obtain 

a construction programme from the main contractor to continuously monitor his progress against 

that programme for compliance and to take whichever steps have been described in the relevant 

manual and the Working Guideline for Project Managers.  This should be done in collaboration 

with the rest of the professional team, should the progress not be according to the said 

programme. 

C3.4.2 Reporting requirements 

Notwithstanding any other requirements as listed elsewhere, the Service provider shall submit 

a monthly report indicating progress of the Services. 

C3.4.3 Local content 

It is the policy of the Employer to give preference to materials and equipment of South African 

manufacture.  The Service provider is to ensure that, wherever feasible, designs are based on 

locally manufactured equipment and materials which can meet requirements at competitive 

prices. 

C3.4.4 Design innovation 

 Given the need for energy efficiency and environmental sustainability in the built environment, 

each member of the professional team, is required, wherever possible and applicable, to 

demonstrate design innovation in all aspects of the Service towards “green” design solutions.  

Aspects to be considered and incorporated in all new building and/or maintenance designs are, 

inter alia but not limited to, 

 (a) Sustainable development e.g. in building form, material choice, construction detailing and 

methods, recycling ability;  

 (b) Energy efficiency e.g. 

 (i) passive design methods towards energy conservation and consumption: building 

orientation, exploitation of nature’s inherent energy sources); 
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 (ii) Energy efficient solutions and installations for lighting, ventilation, cooling, heating, etc. 

(e.g. energy efficient light fittings); 

 (iii) Alternative or renewable energy sources where practical/feasible/ economical; 

 (iv) Water conservation/saving/re-use methods; and 

 (v) environmental friendliness (e.g. respect for natural habitat, blending of building with site/ 

environment/surrounding fabric, positioning of buildings, consideration of neighbouring 

sites’ access to sun, wind, view, etc). 

C3.4.5 Access to land/buildings/sites 

Access to the land/buildings/sites shall be negotiated in consultation with the The Mvula 

Trust project manager. 

C3.4.6 Software application for programming 

The Service provider must avail himself of software to be used in the Project documentation 

for compatibility with other Service providers as well as the Employer.  Specific 

requirements for compatibility are specified in the relevant manuals. 

 

Note: Land Surveying, Geo-technical and Hydro-geological investigation requirements shall be issued to 

the successful bidder upon conclusion of the contract. 

. 
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PSP 
Cluster 
Number 

Name of 
School 

Reprioritization 
for 
implementation 

National 
Emis 
Number  

Local 
Municipality 

Education 
District 

Circuit GIS_Lat GIS_Long 
Type of 
Infrastructure  

11RR 

Masalanabo 
Secondary 

Priority 1 918510477 Greater Letaba Mopani East Modjadji 
-
23.623106 

30.34993 
Water and 
Sanitation  

Morwatshehla 
Secondary  

Priority 1 918510750 Greater Letaba Mopani East Modjadji 
-
23.541849 

30.422876 
Water and 
Sanitation  

Bolobedu 
Primary 

Priority 1 918510033 Greater Letaba  Mopani East Modjadji -23.62246 30.34552 
Water and 
Sanitation  

12RR 

Matsikinyane 
Primary  

Priority 1 926540936 Maruleng Mopani West Lepelle 
-
24.352639 

30.563361 
Water and 
Sanitation  

Mpumulana 
Secondary 

Priority 1 915540270 Greater Tzaneen Mopani West Khujwana -23.93627 30.283783 
Water and 
Sanitation  

 
C4 Site Information – The School in the Limpopo Province. 
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Nkowankowa 
Circuit Office 

Priority 2 55032 Greater Tzaneen  Mopani West Nkowankowa 
-
23.889167 

30.283275 
Water and 
Sanitation  

14RR 

Makgamathu 
Secondary 

Priority 1 925631084 
Fetakgomo-
Greater Tubatse 

Sekhukhune 
East 

Driekop -24.459 30.10606 
Water and 
Sanitation  

Manoke 
Secondary 

Priority 2 925620572 
Fetakgomo-
Greater Tubatse 

Sekhukhune 
East 

Bogwasha -24.6326 30.318 
Water and 
Sanitation  

Morokadieta 
Primary 

Priority 2 925630531 
Fetakgomo-
Greater Tubatse 

Sekhukhune 
East 

Leolo -24.56141 30.11229 
Water and 
Sanitation  

17RR 

Hlogotlou 
Circuit Office 

Priority 2 66031 Elias Motsoaledi 
Sekhukhune 
South 

Hlogotlou 
Circuit Office 

-25.09541 29.45738 Fencing 

Manthole 
Circuit Office  

Priority 2 66032 Elias Motsoaledi 
Sekhukhune 
South 

Manthole 
Circuit Office  

-25.09477 29.45636 
Water and 
Sanitation  

Motetema / 
Rakgoadi 
Circuit Office  

Priority 2 66033 Elias Motsoaledi 
Sekhukhune 
South 

Motetema / 
Rakgoadi 
Circuit Office  

-25.09477 29.45636 
Water and 
Sanitation  
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Moutse 
Central and 
East Circuit 
Office  

Priority 2 66065 Elias Motsoaledi 
Sekhukhune 
South 

Moutse 
Central and 
East Circuit 
Office  

-25.2714 29.17636 
Water and 
Sanitation  

29RR 

Magalangwe 
Secondary 
School 
replaces 
Phatima 
Primary 

Priority 1 930320254 Collins Chabane Vhembe East 
Malamulele 
East 

-23.10071 30.89855 
Water and 
Sanitation  

Makhosani 
Primary 

Priority 2 995502101 Collins Chabane 
Vhembe 
West 

Hlanganani 
Central 

-23.26411 30.38471 
Water and 
Sanitation  

Malamulele 
North East 
Circuit Office 

Priority 2 33013 Collins Chabane  Vhembe East 
Malamulele 
North East 

-23.01276 30.71548 
Water and 
Sanitation  

31RR 

Gumani Tech 
High School 
replaces 
Mutshindudi 
Circuit Office 

Priority 1 930351555 Thulamela 
Vhembe 
West 

Mutshindudi -22,9458 30,487848 
Water and 
Sanitation  

Tshidzivhe 
Primary 
School 
replaces 
Mudaswali 
Circuit Offices 

Priority 2 930310936 Thulamela Vhembe East Mudaswali -22,9458 30,487848 
Water and 
Sanitation  
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Gole 
Secondary 
School 
replaces 
Dzindi & 
Luvuvhu 
Circuit Office  

Priority 2 930351210 Thulamela Vhembe East 
Dzindi & 
Luvuvhu  

-22,9767 30,443808 
Water and 
Sanitation  

Tshamavhudzi 
Primary 
School 
replaces 
Mvudi Circuit 
Office 

Priority 2 930350637 Thulamela Vhembe East Mvudi -22,9458 30,487848 
Water and 
Sanitation  

Niani East & 
Niani West 
Circuit Office 

Priority 2 33022 Thulamela Vhembe East 
Niani East & 
Niani West  

-22,5285 30,6791 
Water and 
Sanitation  

Hlaluko 
Secondary 
School 
replaces 
Vhuronga 1 
Circuit Office 

Priority 2 911361644 Thulamela Vhembe East Vhuronga 1 -23,1308 30,41992 
Water and 
Sanitation  

38R 
Mogaile 
Primary  

TBA 924641678 Makhuduthamaga 
Sekhukhune 

South 
Masemola -24,5593 29,63264 

Water and 
Sanitation 
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Sekale 
Primary  

TBA 924642671 Makhuduthamaga 
Sekhukhune 
South 

Masemola -24,547 29,627405 
Water and 
Sanitation 

Modishane 
Primary 

TBA 924643233 Makhuduthamaga 
Sekhukhune 
South 

Lepelle 
(Greater 
Sekhukhune) 

-24,7762 29,66651 
Water and 
Sanitation 

Makhato 
Secondary 

TBA 924643131 Makhuduthamaga 
Sekhukhune 
South 

Phokoane -24,9447 29,716167 
Water and 
Sanitation 

 


