MPUMALANGA PROVINCIAL GOVERNMENT

DEPARTMENT OF AGRICULTURE, RURAL
DEVELOPMENT, LAND AND ENVIRONMENTAL
AFFAIRS

BID NUMBER: ALA/550/22/MP

CONSTRUCTION OF A PACKHOUSE AT MWAYI
PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

ISSUED BY:

Department of Agriculture, Rural Development, Land and Environmental Affairs
Private Bag X11219

Mbombela

1200

NAME OF BIDDER: .......couuiiiiniinner e




SBD1

PART A
INVITATION TO BID
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND
ENVIRONMENTAL AFFAIRS
BID NUMBER: | ALA/550/22/MP | CLOSING DATE: | 30 AUGUST 2022 | CLOSING TIME: [ 12H00

CONSTRUCTION OF A PACKHOUSE INFRASTRUCTURE AT MWAY! PRIMARY COOPERATIVE IN THE
DESCRIPTION | BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA PROVINCE

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7?).

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT
(STREET ADDRESS)

MBOMBELA, Riverside Government Complex, Building No 9, Government Boulevard, Mbombela, 1200, PIET RETIEF, No. 11 Measroch
Street, Piet Retief Office, KWAMHLANGA, KwaMhlanga Government Complex, Department of Finance, Building No. 12, Computer Centre
EVANDER, 10 Cornell Road (previously occupied by Evander Home Affairs Offices), Evander, 2280, BUSHBUCKRIDGE, Bushbuckridge
Advice Centre, Department of Finance, Protea building (old Telkom building), MIDDELBURG, Department of Public Works, Cnr. Lillian Ngoyi
and Dr Beyers Naudé¢ Streets — Old TPA Building, Upper ground floor, Office numbers A20, 21 and 25, MALELANE, 24 Air Street, Malelane,
ELUKWATINI Elukwatini Sub Regional offices, Office numbers A49 and A50 (opposite Elukwatini Community Hall) Stand number 12 Extension
A, Elukwatini.

SUPPLIER INFORMATION

NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER CODE NUMBER
CELLPHONE NUMBER
FACSIMILE NUMBER CODE NUMBER
E-MAIL ADDRESS
VAT REGISTRATION NUMBER

TCS PIN: OR | CSDNo:
B-BBEE STATUS LEVEL VERIFICATION [T VYes B-BBEE STATUS [T Yes
CERTIFICATE LEVEL SWORN
[TICK APPLICABLE BOX] I No AFFIDAVIT [INo
IF YES, WHO WAS THE CERTIFICATE
ISSUED BY?
AN ACCOUNTING OFEICER AS [] | ANACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT (CCA)
CONTEMPLATED IN THE CLOSE [] | A VERIFICATION AGENCY ACCREDITED BY THE SOUTH AFRICAN ACCREDITATION
CORPORATION ACT (CCA) AND NAME THE SYSTEM (SANAS)
APPLICABLE IN THE TICK BOX 0 A REGISTERED AUDITOR

NAME:

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/SWORN AFFIDAVIT(FOR EMEs& QSEs) MUST BE SUBMITTED IN
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]

[CIYes [CINo ARE YOU A FOREIGN CIYes [INo

ARE YOU THE ACCREDITED BASED SUPPLIER FOR

REPRESENTATIVE IN SOUTH AFRICA FOR THE GOODS /SERVICES [IF YES ANSWER PART B:3

THE GOODS /SERVICES /WORKS [IF YES ENCLOSE PROOF] IWORKS OFFERED? BELOW ]

OFFERED?

SIGNATUREOFBIDDER | i, DATE

CAPACITY UNDER WHICH THIS BID IS

SIGNED (Attach proof of authority to sign

this bid; e.g. resolution of directors, etc.)

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO:
Agriculture, Rural Development,

DEPARTMENT/ PUBLIC ENTITY Land and Environmental Affairs CONTACT PERSON Mr. T Gomo

CONTACT PERSON Ms Z Masia TELEPHONE NUMBER | 072 141 4871

TELEPHONE NUMBER 013 766 6323 FACSIMILE NUMBER

CELL. NUMBER CELL. NUMBER

FACSIMILE NUMBER E-MAIL ADDRESS gomolt@gmail.com
ZMasia@mpg.gov.za

E-MAIL ADDRESS




SBD1

PART B
TERMS AND CONDITIONS FOR BIDDING

BID SUBMISSION:

1.2,

1.3.

14.

1.5.

1.6.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR
CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED—(NOT TO BE RE-TYPED) OR ONLINE

BIDDERS MUST REGISTER ON THE CENTRAL SUPPLIER DATABASE (CSD) TO UPLOAD MANDATORY INFORMATION NAMELY:  (
BUSINESS REGISTRATION/ DIRECTORSHIP/ MEMBERSHIP/IDENTITY NUMBERS; TAX COMPLIANCE STATUS; AND BANKING
INFORMATION FOR VERIFICATION PURPOSES). B-BBEE CERTIFICATE OR SWORN AFFIDAVIT FOR B-BBEE MUST BE SUBMITTED
TO BIDDING INSTITUTION.

WHERE A BIDDER IS NOT REGISTERED ON THE CSD, MANDATORY INFORMATION NAMELY: (BUSINESS REGISTRATION/
DIRECTORSHIP/ MEMBERSHIP/IDENTITY NUMBERS; TAX COMPLIANCE STATUS MAY NOT BE SUBMITTED WITH THE BID
DOCUMENTATION. B-BBEE CERTIFICATE OR SWORN AFFIDAVIT FOR B-BBEE MUST BE SUBMITTED TO BIDDING INSTITUTION.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT 2000 AND THE PREFERENTIAL
PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER
LEGISLATION OR SPECIAL CONDITIONS OF CONTRACT.

OFFER TO BE VALID FOR 80 DAYS FROM THE CLOSING DATE OF BID

2.

TAX COMPLIANCE REQUIREMENTS

2.1
2.2

23

24
25

26

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE
ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS.

APPLICATION FOR TAX COMPLIANCE STATUS (TCS) OR PIN MAY ALSO BE MADE VIA E-FILING. IN ORDER TO USE THIS PROVISION,
TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA.

BIDDERS MAY ALSO SUBMIT A PRINTED TCS TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTIA/ JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE
PROOF OF TCS/PIN/CSD NUMBER.

WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER
MUST BE PROVIDED.

3.

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

3.1.
3.2.
3.3.
34.

IS THE BIDDER A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? (1 YES [INO
DOES THE BIDDER HAVE A BRANCH IN THE RSA? (] YES [INO
DOES THE BIDDER HAVE A PERMANENT ESTABLISHMENT IN THE RSA? (] YES [INO
DOES THE BIDDER HAVE ANY SOURCE OF INCOME IN THE RSA? ] YES [INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN, IT IS NOT A REQUIREMENT TO OBTAIN A TAX COMPLIANCE STATUS / TAX
COMPLIANCE SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 ABOVE.

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.




MPUMALANGA PROVINCIAL GOVERNMENT

X v

DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND ENVIRONMENTAL
AFFAIRS

BID DOCUMENT

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE
IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT,
MPUMALANGA PROVINCE

BID NUMBER: AS PER BID BULLETIN

NAME OF BIDDER

BID AMOUNT

COMPLETION PERIOD

TEL NUMBER

FAX NUMBER

PREPA

FOR: PREPARED BY:

WA Y

HEAD OF DEPARTMENT ENGINEERING SERVICES

MPUMALANGA DEPT. OF AGRICULTURE. RURAL

: MPUMALANGA DEPT. OF AGRICULTURE,
DEVELOPMENT, LAND AND ENVIRONMENTAL RURAL DEVELOPMENT. LAND AND
AFFAIRS ENVIRONMENTAL AFFAIRS
PRIVATE BAG X11219

PRIVATE BAG X11219

NELSPRUIT NELSPRUIT
1200 1200

CLOSING DATE: AS PER BID BULLETIN at 12:00
VALIDITY PERIOD IS 90 DAYS



CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY
COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

DETAILS OF BIDDER

NAME OF BIDDER oo
PHYSICAL ADDRESS oottt
POSTAL ADDRESS oo
CONTACT PERSON  (NAME)  «ooeoeoeoeeeoeeeeeeeee e
(SURNAME).. ...ttt
(PHONE NO) oottt
(CELLNO) oot oo,
(FAXNO) ooreee oo,
(E-MAIL) oot

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT,

BID T2 of T77 Index
Part T1: Bidding Procedures




CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

LAND AND ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE
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C1.1 | Form of Offer and Acceptance C1-C6
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C2.2 | Bill of Quantities C28 - C29
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CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

SCHEDULE OF BID DRAWINGS

The following drawings, which are bound in, form part of this Contract in terms of Clause 1(i)(j) of the General
Conditions of Contract:

DRAWING NO: DESCRIPTION:
001 FOUNDATION LAYOUT - PACKHOUSE
002 FOUNDATION REINFORCEMENT
003 PLAN VIEW - PACKHOUSE
004 ROOF DRAWING - PACKHOUSE
005 SIDE ELEVATIONS - PACKHOUSE
006 SURFACE BED DRAWING - PACKHOUSE

The Service Provider shall satisfy himself that the sets of drawings are complete in accordance with the above
schedule, and if any are found to be missing or duplicated, or the writing or figures indistinct, he shall apply to the
Engineer immediately and have the discrepancy rectified. No liability whatsoever will be admitted by the Employer
in respect of errors in BIDs attributed to any such discrepancy.

BID T4 of T77 Index
Part T1: Bidding Procedures



CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

PART T1: BID PROCEDURES

TABLE OF CONTENTS Page Colour
T1.1: NOTICE AND INVITATIONTOBID_______ T5 White
T1.2: BID DAT A et ee e T.8 Pink
T1.3: ANNEXURE F: STANDARD CONDITIONS OF BID_____ TA7  Pink
BID T5of T77 Index

Part T1: BID Procedures Notice and Invitation to BID



CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

MPUMALANGA PROVINCIAL GOVERNMENT

DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND ENVIRONMENTAL
AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

BID NUMBER: AS PER BID BULLETIN
The Mpumalanga Department of Agriculture, Rural Development, Land and Environmental Affairs invites bids
for the: CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA PROVINCE. The
works consist of construction of pump house, land preparations, installation of equipments and installation of
irrigation system. Service Providers should have a CIDB contractor grading of 2GB/2CE or higher.

BID documents will be obtainable from the following supply chain management offices Mbombela Riverside
Government Complex, Malelane 24 Air Street, Siyabuswa Old Parliament Building, Middleburg
Department of Public Works, KwaMhlanga Government Complex Department of Finance, Piet Retief
no. 11 Mearsorch Street, Evander 10 Cornell Road, Elukwatini Sub-Regional Offices and
Bushbuckridge Advice Centre, Department of Finance, on payment of a non-refundable levy of R100.00

or can be downloaded at http://www.etenders.gov.za/content/advertised-tenders. Only bank guaranteed

cheques or cash will be accepted and document can be collected between 7:45 and 16:00 Cheques shall be

made payable to Mpumalanga Provincial Government.

The closing date for receipt of bids is: AS PER BID BULLETIN 2022 at 12h00 PM.

Duly completed BIDs enclosed in a sealed envelope marked “CONSTRUCTION OF A PACKHOUSE AT
MWAYI| PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA
DISTRICT, MPUMALANGA PROVINCE” with the name of the Bidder, shall be deposited in the clearly
marked BID boxes provided at the following Supply Chain Offices: Mbombela, Malelane, Bushbuckridge,
KwaMhlanga, Middleburg, Piet Retief and Evander. The BIDs will be opened in public.

A Compulsory Site Briefing will be conducted AS PER BID BULLETIN 2022 and prospective service
providers are requested to meet the Employer / Representative at 10h00 in Mkhuhlu Agricultural Offices

followed by a site visit to Mwayi Primary Cooperative.

Mkhuhlu Agriculture Offices coordinates are as follows: 24°58'0.38"S, 31°15'57.23"E
Mwayi Primary Cooperative site coordinates are as follows: 24°57'58.53"S, 31°20'3.53"E

BID T6 of T77 T11
Part T1: Bidding Procedures Notice and Invitation to BID



CONSTRUCTION OF A PACKHOUSE AT MWAY| PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

Telegraphic, telephonic, telex, facsimile, e-mail and late bids WILL NOT be accepted.

Bidders should ensure that bids are delivered on time to the correct address. If the bid is late, it will not be
accepted for consideration.
All documentation submitted in response to this bid must be in English, unless otherwise indicated under

technical specification.

Employer: Engineer:
For: PMU & ENGINEERING SERVICES
HEAD AGRICULTURE, RURAL DEVELOPMENT, LAND
AGRICULTURE, RURAL DEVELOPMENT, LAND | AND ENVIRONMENTAL AFFAIRS
AND ENVIRONMENTAL AFFAIRS PRIVATE BAG X11219
PRIVATE BAG X11219 NELSPRUIT
NELSPRUIT 1200
1200

Mr SE Buthelezi

Cell: 076 137 8337

Email: buthelezise1@gmail.com

BID T7 of T77 T1.1
Part T1: Bidding Procedures Notice and Invitation to BID



CONSTRUCTION OF A PACKHOUSE AT MWAY| PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

T1.2. BID DATA

The Conditions of BID in the Standard Conditions of BID as contained in Annex F of CIDB Standard
Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced without
amendment or alteration for the convenience of the prospective service providers in this BID in the
section T1.3 of the BID Data.

The Standard Conditions of BID make several references to the BID Data for details that apply
specifically to this BID. The BID Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the Standard Conditions of BID. Each item of BID Data given below is
cross-referenced to the relevant clause in the standard Conditions of BID.

F1.1 The Employer for this Contract is: Mpumalanga Department of Agriculture, Rural Development,
Land and Environmental Affairs

F.1.2 BID Documents
The BID Document consists of the following:

BID

T1: BID Procedures
T1.1: Notice and Invitation to BID
T1.2: BID Data

T2: Returnable Documents
T2.1: List of Returnable Documents
T2.2: Returnable schedules

CONTRACT

Part 1: Agreements and Contract Data
C1.1: Form of Offer and Acceptance
C1.2: Contract Data
C1.3: Form of Guarantee
C1.4: Agreement with Adjudicator
C1.5: Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
(No 85, 1993)

Part 2: Pricing Data
C2.1: Pricing Instructions
C2.2: Bill of Quantities

Part 3: Scope of Work
C3.1: Standard Specifications
C3.2: Project Specifications
C3.3: Particular Specifications

Part 4: Site Information
C4.1; Locality Plan
C4.2: Construction Notice Board

DRAWINGS
Drawings are bound in this document.
The BID Document and the drawings shall be obtained from the Employer or his authorized

representative at the physical addresses stated in the BID Notice, upon payment of the deposit stated
in the BID Notice.

BID T7 of T77 T1.2
Part T1: BID Procedures BID Data



CONSTRUCTION OF A PACKHOUSE AT MWAY| PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

F.1.4 The Employer’s agent is:
Mr SE Buthelezi
Cell: 076 137 8337
Email: buthelezise1@gmail.com
F.1.5 The Employer’s right to accept or reject any BID Offer

The Employer may accept or reject any variation, deviation, BID Offer, or alternative Offer, and may

cancel the BID process and reject all BID Offers at any time before the formation of a Contract. The

Employer shall not accept or incur any liability to a service provider for such cancellation and rejection,

but will give written reasons for such action upon written request to do so.

F.2.1 Eligibility
1. A service provider will not be eligible to submit a BID if:

(a) The service provider submitting the BID is under restrictions or has principals who are under
restriction to participate in the Employer’s procurement due to corrupt of fraudulent practices;

(b) The service provider does not have the legal capacity to enter into the Contract;

(c) The service provider submitting the BID is insolvent, in receivership, bankrupt or being wound up,
has his affairs administered by a court or a judicial officer, has suspended his business activities,
or is subject to legal proceedings in respect of the foregoing;

(d) The service provider does not comply with the legal requirements stated in the Employer’s
procurement policy;

(e) The service provider cannot demonstrate that s/he possesses the necessary professional and
technical qualifications and competence, financial resources, equipment and other physical
facilities, managerial capability, personnel, experience and reputation to perform the Contract;

(f)  The service provider cannot provide proof that he is in good standing with respect to duties, taxes,
levies and contributions required in terms of legislation applicable to the work in the Contract.

(g) Only those service providers who have in their employ management and supervisory staff
satisfying the requirements of the Scope of Work for Labour Intensive Competencies for
supervisory and management staff are eligible to submit BIDs.

2. CIDB GRADING
I. Only those service providers who are registered with the CIDB as defined in the Regulations 09
June 2004 and 05 July 2019, in terms of the CIDB Act No 38 of 2000, or are capable of being so
prior to the evaluation of submissions, in a Contractor grading designation equal to or higher than a
Contractor grading designation determined in accordance with the Sum bidded for a 2GB/2CE or
higher class of Civil Engineering work, are eligible to submit BIDs.
Il. Joint Ventures are eligible to submit BIDs provided that:
1.  every member of the Joint Venture is registered with the CIDB;
2. the lead partner has a Contractor grading designation in the 2GB/2CE or higher class
of Civil Engineering work; and
3. the combined Contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a Contractor
grading designation determined in accordance with the Sum bided for a 2GB/CE or
higher class of Civil Engineering work
BID T8 of T77 T1.2

Part T1: BID Procedures BID Data



CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

F.2.7 Site visit and clarification meeting
The arrangements for the compulsory site inspection visit and clarification meeting are as follows:

Location:

Site Coordinates are as follows:

24°57'58.53"S, 31°20'3.53"E

Service providers are requested to meet the Employer / Engineer for a briefing session meeting for the
bid: CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA PROVINCE
as follow:

Date: AS PER BID BULLETIN 2022 Starting time: AS PER BID BULLETIN

Enquiries of site location, and briefing session meeting must be made at least one full working day in
advance and may be directed to:

Mr SE Buthelezi
Cell:076 137 8337
Email:buthelezise1@gmail.com

Mr T GOMO
Cell: 072 141 4871
Email: gomolt@gmail.com

Service Providers must sign the attendance register and name of their business entity. Addenda
will be issued and BIDs will be received only from those business entities appearing on the
attendance list.

F.2.10 Pricing the BID Offer

(a) Value Added Tax
e The Valued Added Tax (VAT) rate shall be 15% or as otherwise provided for by Legislation.
e The successful service provider shall be required to produce a VAT invoice that shall only be
prepared once measurements and valuations for work done in Terms of Contract Offer have

been agreed with the Employers agent and a Certificate of Payment issued.

e Payment of VAT to non-VAT vendors shall be processed from the month in which the service
provider’s liability with the South African Revenue Services is effective.

F.2.11 Alterations to document
A BID Offer shall not be considered if alterations have been made to the Forms of BID data or Contract
data (unless such alterations have been duly authenticated by the service provider) or if any particulars
required therein have not been completed in all respects.

F.2.12 Alternative BID Offers
No alternative Offers will be considered.

F2.13 Submitting a BID Offer

F.2.13.3 BID Offers shall be submitted as an original only.

Under no circumstances whatsoever may the BID forms be retyped or redrafted.

Photocopies of the original BID documentation may be used, but an original signature must appear on

BID , T9of T77 T1.2
Part T1: BID Procedures BID Data



CONSTRUCTION OF A PACKHOUSE AT MWAYI| PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

such photocopies.

F.2.13.5 The Employer’s address for delivery of BID Offers and identification details to be shown on such

F.2.15

F.2.16

F.2.18

F.2.19

F.2.22

F.2.21

11.

1141

BID Offer package are:

Location of BID box: As indicated in BID Notice
Physical address: As indicated in BID Notice :
Identification details BID for: CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY

COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE
Bid No: AS PER BID BULLEIN
Closing Date: AS PER BID BULLETIN 2022, at 12h00
Closing Time

The closing time for submission of BID Offers is: 12h00 AS PER BID BULLETIN 2022 as stated in the
Notice and Invitation to BID.

Telephonic, telegraphic, telex, facsimile, electronic or e-mailed BIDs will not be accepted.

BID Offer validity

The BID Offer validity period is 90 days from the closing time for submission of BIDs.

Provide other material

The service provider shall, when requested by the Employer to do so, submit the names of all
management and supervisory staff that will be employed to supervise the labour-intensive portion of the
works together with satisfactory evidence that such staff members satisfy the eligibility requirements
Access

Access shall be provided for inspections and testing by personnel acting on behalf of the Employer.
Return of BID Documents

Not applicable.
EVALUATION PROCESS

The valuation process comprises of the following phases:

Phase I: Initial Screening Process

During this phase, bid documents will be reviewed to determine compliance with the following:

All SBD forms must be correctly and fully completed, and signed,

Attendance of compulsory briefing session and signing of attendance register.

The Bill of Quantities (BoQ) must be fully completed and signed by the bidder.

Signed Joint Venture Agreement and Power of Attorney in case of Joint Ventures;

Company Profile, including previous contract work done, value of the work and contactable references
per contract.

Certificate of Contractor Registration issued by the Construction Industry Development Board. Where
a service provider satisfies CIDB Contractor grading designation requirements through Joint Venture
formation, such service providers must submit the Certificates of Contractor Registration in respect of
each partner.

The Declaration Certificate for Local Production and Content (SBD 6.2) together with Annexure C
(Local Content Declaration: Summery Schedule) must be completed, duly signed and submitted by
the bidder at the closing date and time of the bid;

All bidders must adhere to their to their CIDB tender ranges. Failure to adhere will result in the bid

BID

T10 of T77 T1.2
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CONSTRUCTION OF A PACKHOUSE AT MWAY| PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

being disallowed.

All bidders must be registered on the Central Supplier Database (CSD) failure to do so will be automatically
disqualified.

NB: It is the responsibility of the bidder to ensure that the following key information is in order to avoid any
disqualification during the bid evaluations:

Tax compliance status

The Business registration status

Bid restrictions and defaulters status

Bank Account information

Identification number and the service of the state status

Failure to submit or adhere to the above “Phase I” requirements will lead to automatic disqualification.

1.1.2 Phase lI: Local Content Calculation

The bid includes designated items according to the Department of Trade and Industry (DTI).

Designated products Local Content Threshold
Solar PV Components 70%
Steel Products and Components for

Construction 100%
Plastic Pipes & Fittings 100%
Solar water heaters 70%
Furniture products 85%
Electrical cables 90%
Valves 70%
Residential electricity and water meters 70%
Steel value added products 100%
Cement 100%

o All bidders who passed the first phase will be evaluated on the correctness and completeness of the

annexure C of the Local Production and content.

¢ A bidder who will score below the stipulated percentage must have an exemption letter from DTI that
they are allowed to be further evaluated on functionality even if they have scored below the stipulated
percentage.

e A bidder must calculate each item separately as per the Guidance Document for the Calculation for

Local Content (attached)

The instruction notes from National Treasury are attached as a guidance on all designated sectors

e The exchange rate to be used for the calculation of local production and content will be the exchange
rate published by the South African Reserve Bank (SARB) at 12:00 on the date of advertisement of the
bid; and only the South African Bureau of Standard (SABS) approved technical specification number
SATS 1286; 2011 must be used to calculate local content.

e The local content (LC) expressed, as a percentage of the bid price must be calculated in accordance
with the following formula, which must be disclosed in the bid documentation:

LC= (1 =X) *100
Y
Where
X is the imported content in Rand
Y is the bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x will be converted to Rand (ZAR) by using the exchange rate
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published by the SARB at 12:00 on the date of advertisement of the bid.

e The SABS approved technical specification number SATS 1286:2011 and the Guidance of the
calculation of local together with the Local Content Declaration Templates (Annexure C (Local Content
Declaration: Summery Schedule), D (Imported Content Declaration: Supporting Schedule to Annexure
C) and E (Local Content Declaration: Supporting Schedule to Annexure C) are accessible to all potential
bidders on the dti’s official website http://www.thedit.gov.za/industrial development/ip. jsp at no cost .

1.2 Phase lll: Functionality evaluation as per attached Terms of Reference

a) Bids will be evaluated strictly according to the bid evaluation criteria stipulated in the terms of reference

b) Bidders must as part of their bid documents, submit supportive documentation for all technical
requirements as indicated hereunder. The panel responsible for scoring for the respective bids will evaluate
and score all bids based on their submissions and the information provided.

c) Bidders will not rate themselves but need to ensure that all information is supplied as required. The Bid
Evaluation committee (BEC) will evaluate and score all responsive bids and will verify all documents
submitted by the bidders.

d) The BEC members will individually evaluate the responses received against the following criteria as set out
below:

CRITERIA EVIDENCE VALUE WEIGHTING

Non-Existence and/or Hand tools (provide a list) 1

Hand tools (provide a list), truck and LDV (must 2
have proof of ownership or hiring arrangement)

Plant and Equipment | Hand tools (provide a list), LDV,
available owned or | TLB/Excavation/loader and truck (must have proof 3 10
leased by the Bidder of ownership or hiring arrangement)

Hand tools (provide a list), LDV TLB/ Excavation/
loader, truck, and roller/ compactor (must have 4
proof of ownership or hiring arrangement)

Hand tools (provide 2 list), truck, TLB/ Excavator/

loader, Concrete mixture, compactor, water tanker 5
and LDV’s (must have proof of ownership or hiring
arrangement)

Program of Works

showing clear . .

understanding of scope General Program of works or no information 1

(Execution Plan with

cash flow)
Program of works with relevant activities 2 20
Program of works with clear activities, and within 3
contract period
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CRITERIA EVIDENCE VALUE WEIGHTING
Program of works with clear activities, and within
; 4
contract period and cash flow
Program of works including activities, resources,
cashflow projections and completion is within 5
contract duration and cash flow
Submitted the method statement but irrelevant or 1
No information provided
Submitted the method statement but critical work 5
not described
Detailed method Detailed method statement, covering all the 3 20
statement description of works
Detailed method statement, covering all the
description of works, risk plan, and OHS 4
management.
Detailed method statement, covering all the
description of works, risk plan, OHS management, 5
and environmental management plan.
General Staff or No information 1
Details of staff available
for this Contract (Attach | Staff Experienced but not relevant to this job 2
CV’s and certified
copies of qualifications
for verification.
Certification should not | Agricultural/Civil Engineering Technician, OHS 3 10
be more than 3 months | Officer with a minimum experience of 3 years.
by the closing of bid.
Details of staff available
for. this Contractfwnh Agricultural/Civil Engineering Technician, Surveyor, 4
written consent from OHS Officer with a minimum experience of 3 years.
relevant personnel)
Agricultural/Civil Engineering Technician, Surveyor,
OHS Officer with a minimum experience of 3 years 5
and professionally registered with relevant bodies
Experience relevant to
this technical field (Proof One similar contract 1 20
such as orders,
completion certificates
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CRITERIA EVIDENCE VALUE WEIGHTING
and appointment letters
must be included) e
Two similar contracts 2
Three similar contracts 3
Four similar contracts 4
Five or more similar contracts 5
One similar contract 1
Two similar contracts 2
Completed projects of
similar value (Proof
such as'orders,. ) Three similar contracts 3 10
completion certificates
and appointment letters
must be included)
Four similar contracts 4
Five or more similar contracts 5
E, F, G and H or if submitted no information 1
. D 2
Bidder’s Bank rating
(Submit Letter from 10
Bank indicating Bank
ratin
g) c 3
B 4
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CRITERIA EVIDENCE VALUE WEIGHTING

Total 100

Only bidders who attain a minimum of 70 percent on Functionality will qualify to proceed for further
evaluation on Price and Preference points.

e) Each panel member will rate each individual criterion on the score sheet using the following scale:
1- Poor, 2- Average, 3- Good, 4- Very Good, 5- Excellent

f) Individual value scores will be multiplied with the specified weighting for the criterion to obtain the marks
scored for all elements. These marks will be added and expressed as a fraction of the best possible score
for all criteria. This score will be converted to a percentage and only bidders that have met or exceeded the
minimum threshold of 70% for functionality will be evaluated and scored in terms of pricing and socio-
economic goals as indicated hereunder.

g) The value scored for each criterion will be multiplied with the specified with weighting for the relevant
criterion to obtain the marks scored for each criterion. These marks will be added and expressed as a
fraction of the best possible score for all criteria.

h) This score will be converted to a percentage and only bidders that have met or exceeded the minimum
threshold of 70 percent for functionality will be evaluated and scored in terms of pricing and socio-economic
goals as indicated hereunder.

i) Any proposal not meeting a minimum score of 70 percent functionality proposal will be disqualified.

)] The price will not be evaluated as this stage

1.2.1 Phase llI: Price / Financial stage
a) Price / Financial proposal must be submitted in South African Rand.
b) The following formula will be used to calculate the points for price in respect of this bid :
Ps =80 (1 — (Pt = Pmin)
P min
Where
Ps= Points scored for comparative price of bid under consideration
Pt= Comparative price of bid under consideration
P min = Comparative price of lowest acceptable bid
c) The responsive bids will be adjudicated by the State on the 80/20-preference point for Broad-
Based Black economic empowerment in terms of which points are awarded to bidders on the basis
of:
= The bidded price (maximum 80 points)
= Broad-based black Economic Empowerment as well as specific goals (maximum 20
points)
d) The department reserves the right to arrange contracts with more than one contractor.
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f)

e) The Preferential Procurement Policy Framework Act 2000 (PPPFA) Preferential Procurement
Regulations 2017, Regulations were gazetted on 20 January 2017 (No. 40553) and effective from
01 April 2017. These bid will be evaluated as per above mentioned regulations. Bidders are
required to submit B-BBEE status level certificate issued by an authorised body or person; a
sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; or any other requirement
prescribed in terms of the Broad-Based Black Economic Empowerment Act and in case a Joint
Venture, a combined BBBEE certificate for the service providers must be provided, and
subcontracting, the regulations will be followed.

A maximum of 20 points may be awarded to a bidder for being a Broad-Based Black Economic
Empowerment and / or subcontracting with a Broad-Based Black Economic Empowerment
stipulated in the Preferential Procurement regulations of 2017. For this bid the maximum number of
Broad-based Black Economic Empowerment status that could be allocated to a bidder is indicated

below:

B-BBEE Status Level of Contributor Number of points (80/20 system)
1 20
2 18
3 14
4 12
5 8
6 6
7 4
8 2
NON-COMPLIANT CONTRIBUTOR 0

Failure to capture the required status level and to submit the required B-BBEE status level certificates will

lead to a
a)
b)
c)
d)

e)

f)

zero (0) status level for non-compliant service providers.
The points scored by a bidder in respect of the points indicated above will be added to the points scored
for price.
Bidders are requested to complete the various preference claim forms in order to claim preference
points.

Only a bidder who has completed and signed the declaration part of the preference claim form will be
considered for B-BBEE status.

Supply Chain Management may, before a bid is adjudicated or at any time, require a bidder to
substantiate claims it has made with regard to B-BBEE status.

Points scored will be rounded off to the nearest 2 decimals.

In the event that two or more bids have scored equal total points, the contract will be awarded to the
bidder scoring the highest number of points for B-BBEE status. Should two or more bids be equal in all
respects, the award shall be decided by drawing of lots.

A contract may, on reasonable and justifiable grounds, be awarded to a bid that did not score the
highest number of points. The bidder must submit copies of identity documents of all directors or
shareholders of the company with the bid documents at the closing date and time of the bid.

1.3 Phase IV: Vetting

Shortlisted bidders will be required to undergo the vetting procedure to verify the authenticity of the
submitted documents during the submission period and bidder can be eliminated if discovered that
false information was submitted and this doesn’t mean that the bid is automatically awarded to you.

CLIENT BASE
Bidders may have specific experience and submit at least four recent references (in a form of written proof
(s) on their company’s letterhead including relevant person(s), telephone, fax numbers and e-mails) of
similar work undertaken.
DARDLEA reserves the right to contact references during the evaluation and adjudication process to obtain
information.

LEGAL IMPLICATIONS

S

uccessful service providers must be prepared to enter into a service level agreement with the DARDLEA.

DARDLEA reserves the right to award this bid on a non-exclusive basis, i.e. DARDLEA may procure similar

BID
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services outside this bid with the view of securing the best service and value for money.

COMMUNICATION
Supply Chain Management will communicate with bidders for, among others. Where bid clarity is sought, to
obtain information or to extend the validity period. Any communication either by facsimile, letter or
electronic mail or any other form of correspondence to any government official, department or
representative of a testing institution or a person acting in an advisory capacity for DARDLEA in respect of
this bid between the closing date and the award of the bid by the bidder is prohibited. :

COUNTER CONDITIONS
Bidders’ attention is drawn to the fact that amendments to any of the Special Conditions by bidders will
result in invalidation of such bids.

PROHIBITION OF RESTRICTIVE PRACTICES

a. In terms of section 4(1) of the Competition Act No. 89 of 1998, as amended, an agreement between, or
concerted practice by, firms or a decision by an association of firms, is prohibited if it is between parties in a
horizontal relationship and if a bidder(s) is/are or a contractor(s) was/were involved in:

o Directly or indirectly fixing a purchase or selling price or any other trading condition;

e Dividing markets by allocation customers, suppliers, territories or specific types of goods or
services; or

e Collusive bidding.

b) If a bidder(s) or contractor(s), in the judgment of purchaser, has/have engaged in any of the restrictive
practises referred to above, the purchaser may, without prejudice to any other remedy provided for,
invalidate the bid(s) for such items(s) offered or terminate the contract in whole or in part and refer the
matter to the Competition Commission for investigation and possible imposition of administrative penalties
as contemplated in the Competition Act no.89 of 1998.

FRONTING
DARDLEA supports the spirit of broad based black economic empowerment and recognizes that real
empowerment can only be achieved through individuals and businesses conduction themselves in
accordance with the Constitution and in an honest, fair, equitable, transparent and legally compliant
manner. Against this background DARDLEA condemns any form of fronting.

DARDLEA, in ensuring that bidders conduct themselves in an honest manner will, as part of the bid
evaluation processes, conduct or initiate the necessary enquiries/investigations to determine the accuracy
of the representation made in bid documents. Should any of the fronting indicators as contained in the
Guidelines on Complex Structures and Transactions and Fronting, issued by the Department of Trade and
industry be established during such enquiry/investigation, the onus will be on the bidder / contractor to
prove that fronting does not exist.

Failure to do so within a period of 14 days from date of notification may invalidate the bid/contract and may
also result in the restriction of the bidder/contractor to conduct business with public sector for a period not
exceeding ten years, in addition on any other remedies DARDLEA may have against the bidder/contractor
concerned.

PRESENTATION
DARDLEA may require presentations/interviews from short-listed bidders as part of the bid process

F.3.13 Acceptance of BID Offer
F.3.13.1 BID offers will only be accepted on condition that:
(a) The BID Offer is signed by a person authorised to sign on behalf of the service provider;

(b) the service provider’s declaration of compliance with the Occupational Health and Safety Act No.
85 of 1993 and the Construction Regulations 2003, is included with her/his BID submission;

(c) a service provider who submitted a BID as a Joint Venture has included an acceptable Joint
Venture Agreement with her/his BID;

(d) the service provider or a competent authorised representative of the Contractor who submitted the
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F.3.18

(e)

®

(9

(h)

(i
)
(k)
(M
(m)

BID has attended the compulsory clarification meeting or site inspection;

the Contractor who submits the BID has been registered with the Construction Industry
Development Board in accordance with the Construction Industry Development Board Act No. 38
of 2000 and the CIDB Regulations 2003 promulgated in terms of the Act, or if the Contractor can
submit proof or evidence that s/he will be able to register within 10 days of the closing date for
submission of BIDs;

the service provider or any of its principals is not listed on the register of BID Defaulters in terms of
the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing
business with the Public Sector;

the service provider has not abused the Employer’s Supply Chain Management System or has
failed to perform on any previous Contract and has been given a written notice to this effect;

The service provider or any of its Principals, Directors or Managers is not employed in the service
of the State (all spheres of government) nor is a Public Representative (Councillor);

a company profile is attached;

the required Certificates listed in F.2.23 above, are attached;

The Returnable Schedules in T2.2 have been completed and signed;
The Form of Offer in C1.1 has been signed by the Service Provider;

the Employer is satisfied that the service provider or any of her/his Principals have not influenced
the BID Offer and acceptance by the following criteria:

a. having Offered, promised or given a bribe or other gift or remuneration to any person in
connection with the obtaining or execution of this Contract;

b. having acted in a fraudulent or corrupt manner in obtaining or executing this Contract;

c. having approached an Officer or employee of the Employer or the Employer’s Agent with the
objective of influencing the award of a Contract in the service provider’s favour;

d. having entered into any agreement or arrangement, whether legally binding or not, with any
other Person, Firm or Company to refrain from Quoting for this Contract or as to the amount of
the BID to be submitted by either party;

e. having disclosed to any other Person, Firm or Company other than the Employer, the exact or
approximate amount of his proposed BID;

f. The Employer may, in addition to using any other legal remedies, repudiate the BID Offer and
acceptance and declare the Contract invalid should it have been concluded already.

Copies of Contract

The number of paper copies of the signed Contract to be provided by the Employer is ONE.

BID
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T1.3: Annex F: Standard Conditions of Bid

(As contained in Annexure F of South African National Standard: Construction procurement processes,
Methods and procedures: SANS 294: 2004 Edition)

F.1 General
F.1.1 Actions

The employer and each service provider submitting a Bid offer shall comply with these conditions of Bid. In their
dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3, timeously and
with integrity, and behave equitably, honestly and transparently.

F.1.2 Bid Documents
The documents issued by the employer for the purpose of a Bid offer are listed in the Bid data.
F.1.3 Interpretation

F.1.3.1 The Bid data and additional requirements contained in the Bid schedules that are included in the returnable
documents are deemed to be part of these conditions of Bid.

F.1.3.2 These conditions of Bid, the Bid data and Bid schedules which are only required for Bid evaluation
purposes, shall not form part of any contract arising from the invitation to Bid.

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following definitions
apply:

a) comparative offer means the service providers financial offer after the factors of non-firm prices, all
unconditional discounts and any other Bided parameters that will affect the value of the financial offer have
been taken into consideration

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the
action of the employer or his staff or agents in the Bid process; and

c) fraudulent practice means the misrepresentation of the facts in order to influence the Bid process or the
award of a contract arising from a Bid offer to the detriment of the employer, including collusive practices
intended to establish prices at artificial levels

d) quality (functionality) means the totality of features and characteristics of a product or service that bear
on its ability to satisfy stated or implied needs

F.1.4 Communication and employer’s agent

Each communication between the employer and a service provider shall be to or from the employer's agent only,
and in a form that can be read, copied and recorded. Writing shall be in the English language. The employer shall
not take any responsibility for non-receipt of communications from or by a service provider. The name and contact
details of the employer’s agent are stated in the Bid data.

F.1.5 The employer’s right to accept or reject any Bid offer

F.1.5.1 The employer may accept or reject any variation, deviation, Bid offer, or alternative Bid offer, and may
cancel the Bid process and reject all Bid offers at any time before the formation of a contract. The employer may
accept any Bid offer in part or in full and split the Bid to award to one or more Bid offers. The employer shall not
accept or incur any liability to a service provider for such cancellation and rejection, but will give written reasons for
such action.

F.1.5.2 Price negotiations

F.1.5.2.1 Rates will be negotiated whereby a standard rate will apply to all successful bidder(s)
in terms of the market related price.
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F.1.5.2.2 If the price offered by the bidder scoring the highest points is not market related, the
department will negotiate a market related price with the bidder scoring the highest

points or cancel the bid.

F.1.5.2.3 If the bidder scoring the highest points does not agree to a market related price the
Department shall negotiate a market related price with second bidder, if the bidder
scoring the second highest points does not agree to a market related price the
department shall negotiate a market related price with bidder scoring the third highest

points.

F.1.5.2.4 If the market related price is not agreed to as envisaged by the first, second and third
bidder the department shall cancel the bid.

F.1.5.3 After the cancellation of a Bid process or the rejection of all Bid offers the employer may abandon the
proposed procurement and re-issue a similar Bid notice and invitation to Bid not less than three months after the
closing dated for Bid offers or have it performed in another manner at any time.
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F.2 Service Providers obligations
The service provider shall comply with the following obligations:
F.2.1 Eligibility
Submit a Bid offer only if the service provider complies with the criteria stated in the Bid data and the
service provider, or any of his principals, is not under any restriction to do business with employer.
F.2.2 Cost of Biding
Accept that the employer will not compensate the service provider for any costs incurred in the preparation
and submission of a Bid offer, including the costs of any testing necessary to demonstrate that aspects of
the offer satisfy requirements.
F.2.3 Check documents
Check the Bid documents on receipt for completeness and notify the employer of any discrepancy or
omission.
Bidders shall check the numbers of the pages and satisfy themselves that none are missing or duplicated.
No liability shall be accepted in regard to claims arising from the fact that pages are missing or duplicated.
F.2.4 Confidentiality and copyright of documents
Treat as confidential all matters arising in connection with the Bid. Use and copy the documents issued by
the employer only for the purpose of preparing and submitting a Bid offer in response to the invitation.
F.2.5 Reference documents
Obtain, as necessary for submitting a Bid offer, copies of the latest versions of standards, specifications,
conditions of contract and other publications, which are not attached but which are incorporated into the
Bid documents by reference.
F.2.6 Acknowledge addenda
Acknowledge receipt of addenda to the Bid documents, which the employer may issue, and if necessary
apply for an extension to the closing time stated in the Bid data, in order to take the addenda into account.
F.2.7 Clarification meeting
Attend, where required, a clarification meeting at which service providers may familiarize themselves with
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated
in the Bid data.
F.2.8 Seek clarification
Request clarification of the Bid documents, if necessary, by notifying the employer at least five working
days before the closing time stated in the Bid data.
F.2.9 Insurance
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full cover
required in terms of the conditions of contract identified in the contract data. The service provider is advised
to seek qualified advice regarding insurance.
F.2.10 Pricing the Bid offer
F.2.10.1 Include in the rates, prices, and the Bided total of the prices (if any) all duties, taxes (except
Value Added Tax (VAT)), and other levies payable by the successful service provider, such
duties, taxes and levies being those applicable 14 days before the closing time stated in the Bid
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data.
F2.10.2 Show VAT payable by the employer separately as an addition to the Bided total of the prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to
adjustment except as provided for in the conditions of contract identified in the contract data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Bid data. The conditions
of contract identified in the contract data may provide for part payment in other currencies.

F.2.11 Alterations to documents

Not make any alterations or additions to the Bid documents, except to comply with instructions
issued by the employer, or necessary to correct errors made by the service provider. Al signatories
to the Bid offer shall initial all such alterations. Erasures and the use of masking fluid are
prohibited. '

F.2.12 Alternative Bid offers

F.2.12.1 Submit alternative Bid offers only if a main Bid offer, strictly in accordance with all the
requirements of the Bid documents, is also submitted. The alternative Bid offer is to be
submitted with the main Bid offer together with a schedule that compares the requirements
of the Bid documents with the alternative requirements the service provider proposes.

F.2.12.2 Accept that an alternative Bid offer may be based only on the criteria stated in the Bid data
or criteria otherwise acceptable to the employer.

F.2.13 Submitting a Bid offer

F.2.13.1 Submit a Bid offer to provide the whole of the works, services or supply identified in the
contract data and described in the scope of works, unless stated otherwise in the Bid data.

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety,
either electronically (if they were issued in electronic format) or by writing in black ink.

F.2.13.3 Submit the parts of the Bid offer communicated on paper as an original plus the number of
copies stated in the Bid data, with an English translation of any documentation in a
language other than English, and the parts communicated electronically in the same
format as they were issued by the employer.

F.2.13.4 Sign the original and all copies of the Bid offer where required in terms of the Bid data.
The employer will hold all authorized signatories liable on behalf of the service provider.
Signatories for service providers proposing to contract as joint ventures shall state which of
the signatories is the lead partner whom the employer shall hold liable for the purpose of
the Bid offer.

F.2.13.5 Seal the original and each copy of the Bid offer as separate packages marking the
packages as "ORIGINAL" and "COPY". Each package shall state on the outside the
employer's address and identification details stated in the Bid data, as well as the service
providers name and contact address.

F.2.13.6 Where a two-envelope system is required in terms of the Bid data, place and seal the
returnable documents listed in the Bid data in an envelope marked “financial proposal” and
place the remaining returnable documents in an envelope marked “technical proposal’.
Each envelope shall state on the outside the employer’'s address and identification details
stated in the Bid data, as well as the service provider's name and contact address.

F.2.13.7 Seal the original Bid offer and copy packages together in an outer package that
states on the outside only the employer's address and identification details as stated in
the Bid data.
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F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or
premature opening of the Bid offer if the outer package is not sealed and marked as
stated.

F.2.14 Information and data to be completed in all respects

Accept that Bid offers, which do not provide all the data or information requested completely and in the
form required, may be regarded by the employer as non-responsive.

F.2.15 Closing time

F.2.15.1 Ensure that the employer receives the Bid offer at the address specified in the Bid data
not later than the closing time stated in the Bid data. Proof of posting shall not be accepted
as proof of delivery. The employer shall not accept Bid offers submitted by telegraph, telex,
facsimile or e-mail, unless stated otherwise in the Bid data.

F.2.15.2 Accept that, if the employer extends the closing time stated in the Bid data for any
reason, the requirements of these conditions of Bid apply equally to the extended deadline.

F.2.16 Bid offer validity

F.2.16.1 Hold the Bid offer(s) valid for acceptance by the employer at any time during the validity
period stated in the Bid data after the closing time stated in the Bid data.

F.2.16.2 If requested by the employer, consider extending the validity period stated in the Bid data
for an agreed additional period.

F.2.17 Clarification of Bid offer after submission

Provide clarification of a Bid offer in response to a request to do so from the employer during the evaluation
of Bid offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors
by the adjustment of certain rates or item prices (or both). No change in the total of the prices or substance
of the Bid offer is sought, offered, or permitted. The total of the prices stated by the service provider shall
be binding upon the service provider.

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a
preferred service provider following a competitive selection process, should the Employer elect to do so.

F.2.18 Provide other material

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the Bid
offer, the service providers commercial position (including notarized joint venture
agreements), preferencing arrangements, or samples of materials, considered necessary
by the employer for the purpose of a full and fair risk assessment. Should the service
provider not provide the material, or a satisfactory reason as to why it cannot be provided,
by the time for submission stated in the employer’s request, the employer may regard the
Bid offer as non-responsive.

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.
F.2.19 Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided
for in the Bid data.

Bid
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F.3

F.2.20

F.2.21

F.2.22

F.2.23

Submit securities, bonds, policies, etc.

If requested, submit for the employer’s acceptance before formation of the contract, all securities,
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of
contract identified in the contract data.

Check final draft

Check the final draft of the contract provided by the employer within the time available for the
employer to issue the contract.

Return of other Bid documents

If so instructed by the employer, return all retained Bid documents within 28 days after the expiry of
the validity period stated in the Bid data.

Certificates

Include in the Bid submission or provide the employer with any certificates as stated in the Bid
data.

The employer’s undertakings

The employer undertakes to:

F.3.1

F.3.2

F.3.3

F.3.4

Respond to clarification

Respond to a request for clarification received up to five working days prior to the Bid closing time
stated in the Bid Data and notify all service providers who drew procurement documents.

Issue Addenda

If necessary, issue addenda that may amend or amplify the Bid documents to each service
provider during the period from the date of the Bid Notice until seven days before the Bid closing
time stated in the Bid Data. If, as a result a service provider applies for an extension to the closing
time stated in the Bid Data, the Employer may grant such extension and, will then notify it to all
service providers who drew documents.

Return late Bid offers

Return Bid offers received after the closing time stated in the Bid Data, unopened, (unless it is
necessary to open a Bid submission to obtain a forwarding address), to the service provider
concerned.

Opening of Bid submissions

F.3.4.1 Unless the two-envelope system is to be followed, open valid Bid submissions in the
presence of service providers agents who choose to attend at the time and place stated in
the Bid data. Bid submissions for which acceptable reasons for withdrawal have been
submitted will not be opened.

F.3.4.2 Announce at the opening held immediately after the opening of Bid submissions, at a
venue indicated in the Bid data, the name of each service provider whose Bid offer is
opened, the total of his prices, preferences claimed and time for completion, if any, for the
main Bid offer only.

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request.

Bid

T210of T77 T1.3

Part T1: Bidding Procedures Standard Conditions of Bid



CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

F.3.5 Two-envelope system

F.3.6

F.3.7

F.3.8

F.3.9

F.3.5.1 Where stated in the Bid data that a two-envelope system is to be followed, open only the
technical proposal of valid Bids in the presence of service providers agents who choose to
attend at the time and place stated in the Bid data and announce the name of each service
provider whose technical proposal is opened.

F.3.5.2 Evaluate the quality of the technical proposals offered by service providers, then advise
service providers who remain in contention for the award of the contract of the time and
place when the financial proposals will be opened. Open only the financial proposals of
service providers, who score in the quality evaluation above the minimum number of points
for quality stated in the Bid data, and announce the score obtained for the technical
proposals and the total price and any preferences claimed. Return unopened financial
proposals to service providers whose technical proposals failed to achieve the minimum
number of points for quality.

Non-disclosure

Not disclose to service providers, or to any other person not officially concerned with such
processes, information relating to the evaluation and comparison of Bid offers, the final evaluation
price and recommendations for the award of a contract, until after the award of the contract to the
successful service provider.

Grounds for rejection and disqualification

Determine whether there has been any effort by a service provider to influence the processing of
Bid offers and instantly disqualify a service provider (and his Bid offer) if it is established that he
engaged in corrupt or fraudulent practices.

Test for responsiveness

Determine, on opening and before detailed evaluation, whether each Bid offer properly received:

a) meets the requirements of these Conditions of Bid,
b) has been properly and fully completed and signed, and
c) is responsive to the other requirements of the Bid documents.

A responsive Bid is one that conforms to all the terms, conditions, and specifications of the Bid
documents without material deviation or qualification. A material deviation or qualification is one
which, in the Employer's opinion, would:

. detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

. change the Employer's or the service provider’s risks and responsibilities under the contract,

. or affect the competitive position of other service providers presenting responsive Bids, if it

were to be rectified.

Reject a non-responsive Bid offer, and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

Arithmetical errors

Check responsive Bid offers for arithmetical errors, correcting them in the following manner:

. Where there is a discrepancy between the amounts in figures and in words, the amount in
words shall govern.
. If a bill of quantities (or schedule of rates) apply and there is an error in the line item total

resulting from the product of the unit rate and the quantity, the line item total shall govern
and the rate shall be corrected. Where there is an obviously gross misplacement of the
decimal point in the unit rate, the line item total as Bided shall govern, and the unit rate will

Bid
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F.3.10

F.3.11

F.3.12

F.3.13

be corrected.

. Where there is an error in the total of the prices either as a result of other corrections
required by this checking process or in the service providers addition of prices, the total of
the prices shall govern and the service provider will be asked to revise selected item prices
(and their rates if a bills of quantities applies) to achieve the Bided total of the prices.

Consider the rejection of a Bid offer if the service providers does not correct or accept the
correction of his arithmetical errors in the manner described above.

Clarification of a Bid offer

Obtain clarification from a service provider on any matter that could give rise to ambiguity in a contract
arising from the Bid offer.

Evaluation of Bid offers
F.3.11.1 General
Appoint an evaluation panel of not less than three persons. Reduce each responsive Bid offer to a

comparative offer and evaluate it using the Bid evaluation method that is indicated in the Bid Data and
described below:

Method 4: 1) Score quality, rejecting all Bid offers that fail to score the minimum number of points for
Financial offer, | quality stated in the Bid data.

quality and 2) Score Bid evaluation points for financial offer.

preferences
3) Confirm that service providers are eligible for the preferences claimed, and if so, score Bid
evaluation points for preferencing.

4) Calculate total Bid evaluation points.
5) Rank Bid offers from the highest number of Bid evaluation points to the lowest.

6) Recommend service provider with the highest number of Bid evaluation points for the
award of the contract, unless there are compelling and justifiable reasons not to do so.

Score financial offers, preferences and quality, as relevant, to two decimal places.
Score quality in each of the categories stated in the Bid Data and calculate total score for quality.

Insurance provided by the employer
If requested by the proposed successful service provider, submit for the service providers information the
policies and / or certificates of insurance which the conditions of contract identified in the contract data,

require the employer to provide.

Acceptance of Bid offer

F.3.13.1 Accept Bid offer only if the service provider satisfies the legal requirements stated in Clause F.2.1 of the

Bid Data.

F.3.13.2 The Contingency will be claimed by the service provider as and when required and it must be

approved by the Accounting Officer of delegated authorities.

F.3.13.3 Notify the successful service provider of the employer's acceptance of his Bid offer by completing and

F.3.14

F.3.15.

returning one copy of the form of offer and acceptance before the expiry of the validity period stated in the
Bid data, or agreed additional period. Providing the form of offer and acceptance does not contain any
qualifying statements, it will constitute the formation of a contract between the employer and the successful
service provider as described in the form of offer and acceptance.

Notice to unsuccessful Service providers

After the successful service provider has acknowledged the employer’s notice of acceptance, notify other
service providers that their Bid offers have not been accepted.

Prepare contract documents

Bid
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F.3.16

F.3.17

F.3.18

If necessary, revise documents that shall form part of the contract and that were issued by the employer as
part of the Bid documents to take account of:

a) Addenda issued during the Bid period,

b) Inclusion of some of the returnable documents,

c) Other revisions agreed between the employer and the successful service provider, and
d) The schedule of deviations attached to the form of offer and acceptance, if any.

Issue final contract

Prepare and issue the final draft of contract documents to the successful service provider for acceptance
as soon as possible after the date of the employer's signing of the form of offer and acceptance (including
the schedule of deviations, if any). Only those documents that the conditions of Bid require the service
provider to submit, after acceptance by the employer, shall be included.

Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for
both parties to complete formalities for appointing the selected adjudicator at the same time as the
Main contract is signed.

Provide copies of the contracts

Provide to the successful service provider the number of copies stated in the Bid Data of the signed copy of
the contract as soon as possible after completion and signing of the form of offer and acceptance.

Bid
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PART T2: RETURNABLE SCHEDULES

T2.1 List of Returnable Documents
The Service Providers must complete the following Returnable Documents in the Appendix

The complete bid document as received from the employer, together with all additional documentation as
requested, must be submitted. No documentation must be removed from the bid document.

Compulsory Returnable Documents:

Legal Joint Venture Agreement (where applicable);

Valid letter of Good Standing from the Department of Labour;
Bank rating letter, certified by bidder’s banker

CIDB registration Certificate;

Proof of Registration with the Central Supplier Database;

NB: It is the responsibility of the bidder to ensure that the following key information is in order to avoid any
disqualification during the bid evaluations:

® e Tax compliance status

L The Business registration status

@ i ———— Tender restrictions and defaulters status

L U Bank Account information

L J OO Identification number and the service of the state status

Non-submission of any of the above listed documents may lead to disqualification of the bid.

e Returnable Schedules

The bidder must complete the following returnable documents:
Returnable Schedules required only for bid evaluation purposes
e Record of Addenda to Bid Documents;

e Proposed Amendments, Deviations and Alternatives;

e Bidder's previous experience;

e List of traceable references for similar services;

e Schedule of plant and equipment;

e Schedule of proposed subcontractors (if applicable)

e Method statement

e Preliminary Execution Programme;

e Capacity: Signed CVs of staff with letter of consent, certified proof of Qualification(s) not older than three
(3) months and organogram;

e Company profile;

e A copy of valid B-BBEE Status Level Verification Certificate or a sworn affidavit;

Other schedules and documents that will be incorporated into the contract and must be completed &
submitted to be considered responsive

Fully completed and signed Compulsory Enterprise Questionnaire;
Fully completed and signed Certificate of Authority for Signatory;
Schedule of amendments, deviations and alternatives;
Contractor’s health and safety declaration;

Fully completed and signed all SBD forms

The Bill of Quantities (BoQ) must be fully completed and signed
Notification Form in Terms of the Occupational Health and Safety Act 1993, Construction Regulations 2003
Offer and Acceptance

Contract Data

Pricing schedule

Other
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Note that the bid document must be fully completed and signed, failure which may result in disqualification
of the bid.

5 The Offer portion

Part C1 Agreement and Contract Data
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

Note that the bid document must be fully completed and signed, failure which may result in disqualification
of the bid.
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RECORD OF ADDENDUM TO BID DOCUMENTS

We confirm that the following communications received from the Employer before the submission of this Bid Offer,
amending the Bid Documents, have been taken into account in this Bid Offer:

Date Title or Details

Afttach additional pages if more space is required.

Signed Date

Name Position
Service

Provider
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CERTIFICATE OF AUTHORITY OF AN ENTITY

Indicate the status of the service provider by ticking the appropriate box hereunder. The service provider must
complete the Certificate set out below for the relevant category.

({)) (n (1) (v) v)
Company Close Partnership Joint Venture Sole Proprietor
Corporation

) CERTIFICATE FOR COMPANY

O PP , chairperson of the Board of Directors of
........................................................................... , hereby confirm that by resolution of the Board (copy attached)
takenon ... 20......,

MIEIVIS et , acting in the capacity of
..................................................................................................... , was authorised to sign all Documents in

connection with this Bid and any Contract resulting from it on behalf of the Company.

Signature of Chairman: ..., PP

Signature of SIgNatory: ............ccoiiiiiiii e

As Witnesses:
U PR Name in Block Letters......ccooovueeiiiiiiiieee.

2 e Name in Block Letters.......cccooevivveeiiiiiniiieiiiinieees
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COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a Joint Venture, separate Enterprise questionnaires in
respect of each Partner must be completed and submitted.

Section 1: Name of Enterprise: .. ..........o ittt i it a et n s ianean tanennn

Section 2: VAT registration number,ifany: ......... ... .. ... i i i it e

Section 3: CIDB registration number, ifany:........... .. ... i i i i i e

Section 4: Particulars of Sole Proprietors and Partners in Partnerships

Name* Identity number* Personal income tax number*

* Complete only if Sole Proprietor or Partnership and attach separate page if more than 3 Partners

Section 5: Particulars of Companies and Close Corporations
Company registration number......... e
Close Corporation NUMDET . . ... .. .o et ittt et et et et e et

Taxreference NUMbET . . ... .. . e e e e

Section 6: Record in the service of the State

Indicate by marking the relevant boxes with a cross, if any Sole Proprietor, Partner in a Partnership or Director,
Manager, Principal Shareholder or Stakeholder in a Company or Close Corporation is currently or has been within
the last 12 months in the service of any of the following:

a Member of any Municipal Council an employee of any Provincial Department, National
a Member of any Provincial Legislature or Provincial Public entity or Constitutional Institution
a Member of the National Assembly or the within the meaning of the Public Finance
National Council of Province Management Act, 1999 (Act 1 of 1999)

a Member of the Board of Directors of any a Member of an Accounting Authority of any National
Municipal entity or Provincial Public Entity

an Official of any Municipality or Municipal entity an employee of Parliament or a Provincial Legislature

If any of the above boxes are marked, disclose the following:

Name of Sole Proprietor, | Name of Institution, Public Office, board Status of service

Partner, Director, Manager, | or organ of State and position held (tick appropriate column)
Principal  Shareholder or Current Within last
Stakeholder 12 months

*insert separate page if necessary

Section 7: Record of spouses, children and parents in the service of the State
Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a Sole Proprietor, Partner in a
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Partnership or Director, Manager, Principal Shareholder or Stakeholder in a Company or Close Corporation is
currently or has been within the last 12 months been in the service of any of the following:

a Member of any Municipal Council an employee of any Provincial Department, National
a Member of any Provincial Legislature or Provincial Public Entity or Constitutional Institution
a Member of the National Assembly or within the meaning of the Public Finance
the National Council of Province Management Act, 1999 (Act 1 of 1999)

a Member of the Board of Directors of a Member of an Accounting Authority of any National
any Municipal Entity or Provincial Public entity

an Official of any Municipality or an employee of Parliament or a Provincial Legislature

Municipal entity

Name of spouse, child or | Name of Institution, Public Office, Board | Status of service
parent or Organ of State and position held (tick appropriate
column)

Current | Within last
12 months

*insert separate page if necessary

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the Enterprise:

i) authorizes the Employer to obtain a tax clearance Certificate from the South African Revenue Services that my /
our tax matters are in order;

i) confirms that the neither the name of the Enterprise or the name of any Partner, Manager, Director or other
Person, who wholly or partly exercises, or may exercise, control over the Enterprise appears on the Register of
Bid Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no Partner, Member, Director or other Person, who wholly or partly exercises, or may exercise,
control over the Enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other Biding entities submitting Bid Offers and
have no other relationship with any of the Biders or those responsible for compiling the Scope of Work that could
cause or be interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my
belief both true and correct.

Signed Date
Name Position
Enterprise

Name
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SCHEDULE OF THE SERVICE PROVIDERS EXPERIENCE

The following is a Statement of Work of similar nature recently successfully executed by myself / ourselves:

w . Consulting

% Ec':"ﬁ'ﬁé’&' Eggineer: o .

— ontact alue of Wor ate

& F;:;Zo?\::: Person and Nattre of Work (inclusive of VAT) Completed
S Nuz\ber Telephone

w Number

1

2

3

4

SIGNATURE: ... DATE: .. i
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(of person authorised to sign on behalf of the service provider)

In terms of the Project Specification and the Conditions of Bid, unskilled Workers may only be brought in from

KEY PERSONNEL

outside the Local Community if such personnel are not available locally.

The service provider shall list below the personnel which he intends to utilize on the Works, including key

personnel which may have to be brought in from outside if not available locally.

Category of Employee

Number of Persons

Key Personnel, Part of
the Contractor’s
Organisation

Key Personnel to be
imported if not available
_ locally

Unskilled Personnel
to be recruited from
local community

HDI NON-HDI HDI NON-HDI HDI NON-HDI

Site Agent, Project
Managers

Foremen, Quality
Control and Safety
Personnel

Technicians,
Surveyors, etc

Artisans and other
Skilled Workers

Plant Operators

Unskilled Workers

Others:

SIGNATURE: ... DATE: ...

(of person authorised to sign on behalf of the service provider)
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CURRICULUM VITAE FORMAT OF KEY PERSONNEL
(e.g. Contract Manager)

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Registration Number:

Name of Employer (firm):

Current position: Years with firm:

Employment Record:

Experience Record Pertinent to Required service:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my
qualifications and my experience.

Signature of person named in the Schedule Date
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CURRICULUM VITAE FORMAT OF KEY PERSONNEL
(e.g. Site Agent)

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Registration Number:

Name of Employer (firm):

Current position: Years with firm:

Employment Record:

Experience Record Pertinent to Required service:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my
qualifications and my experience.

Signature of person named in the Schedule Date
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CURRICULUM VITAE FORMAT OF KEY PERSONNEL
(e.g. General Foreman)

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Registration Number:

Name of Employer (firm):

Current position: Years with firm:

Employment Record:

Experience Record Pertinent to Required service:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my
qualifications and my experience.

Signature of person named in the Schedule Date




CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

CURRICULUM VITAE FORMAT OF KEY PERSONNEL
(e.g. Any Other)

Name: Date of birth:
Profession: Nationality:
Qualifications:

Professional Registration Number:

Name of Employer (firm):

Current position: Years with firm:

Employment Record:

Experience Record Pertinent to Required service:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my
qualifications and my experience.

Signature of person named in the Schedule Date
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AMENDMENTS, DEVIATIONS AND ALTERNATIVES

(This is not an invitation for amendments, deviations or alternatives, but should the service provider desire to
make any departures from the Provisions of this Contract he shall set out his proposals clearly hereunder. The
Employer will not consider any amendment, unless form (a), has been completed to the satisfaction of the
Employer). The service provider is referred to Bid Data paragraph F.2.12, where it is clearly stated that no
Alternative Offers will be accepted.

| / We herewith propose the amendments, as set out in the table below:

(a) AMENDMENTS

PAGE, CLAUSE OR PROPOSED AMENDMENT
ITEM NO

Notes: (1) Amendments to the General and Special Conditions of Contract are not acceptable;

(2) The service provider must give full details of all the financial implications of the amendments and
qualifications in a covering letter attached to his Bid.
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SCHEDULE OF PROPOSED SUPPLIERS AND SUB-CONTRACTORS

We notify you that it is our intention to employ the following Suppliers and Subcontractors for Work in this Contract.
If we are awarded a Contract we agree that this notification does not change the requirement for us to submit the
names of proposed Suppliers and Subcontractors in accordance with requirements in the Contract for such
appointments. [f there are no such requirements in the Contract, then your written acceptance of this list shall be
binding between us.
We confirm that all Subcontractors who are Contracted to construct a house are registered as Home Builders with
the National Home Builders Registration Council.

Name and address of proposed Name of Equipment/Material to Previous experience with

Supplier Supply Supplier.
1
2
3
4

Name and address of proposed Nature and extent of Work Previous experience with

Subcontractor Subcontractor.
1.
2.

Signed Date
Name Position
Service

provider
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SCHEDULE OF PLANT AND EQUIPMENT

The following are lists of major items of relevant equipment that | / we presently own or lease and will have available
for this Contract or will acquire or hire for this Contract if my / our Bid is accepted.

(a) Details of major equipment that is owned by and immediately available for this Contract.

Quantity Description, size, capacity, etc.

Attach additional pages if more space is required.

(b)  Details of major equipment that will be hired, or acquired for this Contract if my / our Bid is acceptable.

Quantity Description, size, capacity, etc.

Attach additional pages if more space is required.

Signed Date
Name Position
Service

provider
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COPY OF WORKMEN’S COMPENSATION REGISTRATION CERTIFICATE (OR PROOF OF PAYMENT OF
CONTRIBUTIONS IN TERMS OF THE COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES
ACT NO. 130 OF 1993)

[Certified Copy of the Certificate or Proof of Payment thereof obtained from the Workmen’s Compensation
Commissioner to be inserted here]
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CONTRACTOR’S FINANCIAL STANDING

In terms of Clause F.2.18.1 of the Contract-specific Bid Data the service provider shall provide
information about his commercial position, which includes information necessary for the Employer to
evaluate the service providers financial standing.

To that end the service provider must provide with his Bid a bank rating, certified by his banker, to the
effect that he will be able to successfully complete the contract at the Bided amount within the specified
time for completion.

However, should the service provider be unable to provide a bank rating with his Bid, he shall state the
reasons as to why he is unable to do so, and in addition provide the following details of his banker and
bank account that he intends to use for project:

NAME Of BCCOUNT NOIAET ..t ittt et ettt e e et e s e e s e e et et s s s

Name of Bank: ......ccccooveiiiiiiiiiiiiinnns Branch: ... e
Account number: ... Type of aCCoUNt: ......ovvuiiiii
Telephone number: ... Facsimile NUMDbDEr: .. ....oiiiii i

Name of contact person (at Dank): ..........ooooiiiririi

Failure to provide either the required bank details or a certified bank rating with his Bid, will lead
to the conclusion that the service provider does not have the necessary financial resources at
his disposal to complete the contract successfully within the specified time for completion.

The Employer undertakes to treat the information thus obtained as confidential, strictly for the use of
evaluation of the Bid submitted by the service provider.

SIGNATURE: ... DATE: ..o
(of person authorised to sign on behalf of the service provider)
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FINANCIAL INFORMATION OF SERVICE PROVIDER

This information sheet has to be filled in by the financier of the service provider, duly signed and
stamped on behalf of the financial institution he represents.

5 3o T 1= o1y o ) o]
(070) 0] {r=To3 =T o Yo SN

Name of service provider:

Bank ACCOUNt NUMIDET: ... et et e e e
Bid Amount: ............ .....................................................................................................
Demand Guarantee will be provided by this Bank: ves [ no [

If yes, state amount of Demand Guarantee: R............................. B R ERIPRP RIS PUI PP PP PR
Financial Institution

Name of Commercial Bank: ... e e
BIANCK: ..t et e
Name Of BanK Manager: ......c.oiiiiii ettt et e et et ean
I =Y =Y o) Vo T TSI AN 0 T 0] =Y o P
We acting on behalf of the above Commercial Bank confirm that
............................................................................................................. (Service provider)

has operated an account with us forthe last ................. years.

We have been requested to provide a bank rating based in relation to the financial capability of the
service provider, taking into account directives set out in the following two tables.
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FINANCIAL CAPABILITY

Maximum value of contract that | Value on which Bank Rating must
the service provider is considered be used
capable of
Up to R300 000 R24 000
R1 000 000 R78 000
R3 000 000 R240 000
R5 000 000 R480 000
R10 000 000 R900 000
R30 000 000 R2 400 000
R100 000 000 R7 800 000
BANK RATING
Bank Code Description of Bank Code
A Undoubted for the amount of enquiry
B Good for the amount of enquiry
C Good for the amount Bided if strictly in the way of business
D Fair trade risk for amount of enquiry
E Figures considered too high
F Financial position unknown
G Occasional dishonours
H Frequent dishonours

The value on which our Bank Rating of the service provider is basedis R.................ccooiiiiinnn.
1o TRTY o o [ PP only)

The Bank Rating is code:

Signature: Manager Financial Institution

Print Name

RUBBER STAMP OF INSTITUTION
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CIDB GRADING CERTIFICATE

[Certified Copy of the CIDB Grading Certificate to be inserted here]
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EXECUTION PROGRAMME

The service provider shall detail below or attach a preliminary programme reflecting the proposed
sequence and tempo of execution of the various activities comprising the Work for this Contract. The
programme shall be in accordance with the information supplied in the Contract, requirements of the
Project Specifications and with all other aspects of his Bid.

The Execution Programme must be based on the completion time as specified in the Contract Data.

PLEASE NOTE: the cash flow projections from the Contractor (to be submitted before commencement of the
execution of the Contract) must be in accordance with this execution plan in order to ensure proper Cash flow
management by the Department and to minimise delayed payments.

PROGRAMME

WEEKS

ACTIVITY

SIGNATURE: ..o ' DATE: ...
(of person authorised to sign on behalf of the service provider)
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DETAILED METHOD STATEMENT

The service provider shall detail below or attach a detailed method statement reflecting the proposed
sequence and tempo of execution of the various activities comprising the Work for this Contract. The
" Method Statement shall be read in conjunction with the works program but detailing and expanding on all
the items leading to the completion of the works and the resource allocation.

SIGNATURE: .....ooiiiiiiiiee e DATE: . e
(of person authorised to sign on behalf of the service provider)
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CONTRACTOR'S HEALTH AND SAFETY DECLARATION

In terms of Clause 4(4) of the OHSA 1993 Construction Regulations 2003 (referred to as "the Regulations"”
hereafter), a Contractor may only be appointed to perform construction Work if the Employer is satisfied that the
" Contractor has the necessary competencies and resources to carry out the Work safely in accordance with the
Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2003.

To that effect a person duly authorised by the service provider must complete and sign the declaration hereafter in

detail.

Declaration by the Service provider

1.

(a)

I the undersigned hereby declare and confirm that | am fully conversant with the Occupational Health and
Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act No 181 of
1993), and the OHSA 1993 Construction Regulations 2003.

| hereby declare that my Company has the competence and the necessary resources to safely carry out
the construction Work under this Contract in compliance with the Construction Regulations and the
Employer's Health and Safety Specifications.

| propose to achieve compliance with the Regulations by one of the following:

(a) From my own competent resources as detailed in 4(a) hereafter: ........... *Yes / No

(b) From my own resources still to be appointed or trained until competency is
achieved, as detailed in 4(b) hereafter: ............ccoceeeviiiiiiiiiin i *Yes / No

(c) From outside sources by appointment of competent specialist Subcontractors
as detailed in 4(c) hereafter: ... *Yes / No

(* = delete whatever is not applicable)
Details of resources | propose:
(Note: Competent resources shall include safety personnel such as a construction supervisor and
Construction Safety Officer as defined in Regulation 6, and Competent Persons as defined in Regulations

7,8, 10, 11, 12, 14, 15, 18, 21(1), 22, 26 and 27, as applicable to this Contract)

Details of the competent and qualified key persons from my Company's own resources, who will form part
of the Contract team:

NAMES OF COMPETENT POSITIONS TO BE FILLED BY COMPETENT
PERSONS PERSONS
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(b) Details of training of persons from my Company's own resources (or to be hired) who still have to be
trained to achieve the necessary competency:
(i) By whom will training be provided? ..............cooooieeooeeeeeoeee
(i) When will training be undertaken? ...............cooocouoooeooeeoooeooo
(iity  List the positions to be filled by persons to be trained or hired: ...
() Details of competent resources to be appointed as Subcontractors if Competent Persons cannot be supplied
from own Company:
Name of proposed SUDCONIACIOr: ................cc.ovivuieiieeeeeeeeee oo
Qualifications or details of competency of the Subcontractor: ...

5. | hereby undertake, if my Bid is accepted, to provide, before commencement of the Works under the
Contract, a suitable and sufficiently Documented Health and Safety Plan in accordance with Regulation 5(1)
of the Construction Regulations, which plan shall be subject to approval by the Employer.

6. I confirm that copies of my Company's approved Health and Safety Plan, the Employer's Safety
Specifications as well as the OHSA 1993 Construction Regulations 2003 will be provided on Site and will at
all times be available for inspection by the Contractor's personnel, the Employer's personnel, the Engineer,
visitors, and Officials and Inspectors of the Department of Labour.

7. I hereby confirm that adequate provision has been made in my Bided rates and prices in the Schedule of
Quantities to cover the cost of all resources, actions, training and all health and safety measures envisaged
in the OHSA 1993 Construction Regulations 2003, and that | will be liable for any penalties that may be
applied by the Employer in terms of the said Regulations (Regulation 30) for failure on the Contractor's part
to comply with the Provisions of the Act and the Regulations.

8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer will mean
that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations 2003, and
accept that my Bid will be prejudiced and may be rejected at the discretion of the Employer.

SIGNATURE: ... e DATE: .o
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CONTRACTOR'S SAFETY PLAN

[The Contractor shall submit the Contractor's Health and Safety Plan as required in terms of Regulation 5
of the Occupational Health and Safety Act 1993 Construction Regulations 2003, and referred to in T2.1,
before commencement of the Works.]
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PRO FORMA NOTIFICATION FORM IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993,
CONSTRUCTION REGULATIONS 2003

[This form must be completed and forwarded, prior to commencement of Work on Site, by all
Contractors that qualify in terms of Regulation 3 of the Construction Regulations 2003, to the Office of
the Department of Labour]

1. (a) Name and postal address of Contractor:..................ccooiiiiii i,
(b) Name of Contractor's CoNtact PEISON: .........cccoiiiiireriee e e
TelephoNE NUMDET: ... ..ot e et e et e e e ste e e e etaeeesreesteeeanes
2. Contractor's Workman’s compensation registration nUmber: ..............cccccoovveiiiiiiciee e
3. (a) Name and postal address of Client: ........ccoooiiiiiiece e

(b) Name of Client’s contact person or AGeNnt:.............oooiciiiiiei e
BRI LT o aTe aT= N a1 ] o 1= R
4. (a) Name and postal address of designer(s) for the Project: .............ccocoeeiiiiiiiccii e
(b) Name of Designer's CONtact PEMSON: ..........cocviiiiiiiiiie ettt e et e e et e et eree s
TelEPONE NUMDET .......oii it e e e e et be e e e abre e e e e e esbreeeenbeesennes
5. Name of Contractor's Construction Supervisor on Site appointed in terms of
Regulation 6(1): ..coouveiieieiee e Telephone number: ............ccccoceieeieeennn..
6. Name/s of Contractor’s sub-ordinate supervisors on Site appointed in terms of Regulation 6(2).

9. Expected Commencement Date: ..........occciiiiiiiiiiiiei e e
10. Expected Completion Date: .........cooviiiiiiiiie e
11. Estimated maximum number of persons on the construction Site: ............cccooeiiii i,
12. Planned number of Subcontractors on the construction Site accountable to Contractor: .............
13. Name(s) of Subcontractors already ChOSEN: ...

SIGNED BY:
CONTRACTOR: ..o e DATE: .. e

CLIENT : e DATE: ..
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MONTHLY LABOUR REPORT

MONTHLY LABOUR REPORT FOR CERTIFICATE OF PAYMENT NO. ........ccvciviieeeenee.
JOBS CREATED.......cc.ccoveveeeivian
Jobs are to be reported on a monthly basis on following standard documents:

EPWP Agreement - Limited Duration Contract of Employment (template to be provided by the Employer)
Certified ID copies (not older than three (3) months from date of employment) of all employees under the

contract
¢ Signed and dated monthly EPWP timesheets per employee (template to be provided by the Employer)

The Service Provider is required to submit CVs (including certified proof of qualification(s)) and Contact Details of
all key personnel upon appointment or during the Site Handover.
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THE CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION

Contract C1of C83 Index
Part C1: Agreement and Contract Data
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND
ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND AND
ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

C1.1 Form of Offer and Acceptance
Offer

The Employer, identified in the Acceptance Signature block, has solicited Offers to enter into a Contract for the
procurement of:

BID NUMBER: AS PER BID BULLETIN
CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA PROVINCE

The Service Provider, identified in the Offer Signature block, has examined the Documents listed in the Bid Data and
addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions of
Bid.

By the representative of the Service Provider, deemed to be duly authorized, signing this part of this Form of Offer
and Acceptance, the Service Provider Offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its Terms and Conditions according to their true intent and meaning for an
amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

.............................................................................................................. Rand (in words);
R L (in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance
and returning one copy of this Document to the Service Provider before the end of the period of validity stated in the
Bid Data, whereupon the Service Provider becomes the Party named as the Contractor in the Conditions of Contract
identified in the Contract Data.

Signature Block: Service Provider

Signature .. ... .. Date......... e
Name ...
Capacity ... ..

Name of organization. . . . . ... ...

Contract C4 of C83 C1.1
Part C1: Agreement and Contract Data Form of Offer and Acceptance
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Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Service
Providers Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with
the conditions of Contract identified in the Contract Data. Acceptance of the Service Providers Offer shall Form an
Agreement between the Employer and the Service Providers upon the Terms and Conditions contained in this
Agreement and in the Contract that is the subject of this Agreement.

The terms of the Contract, are contained in:

Part C1: Agreements and Contract Data, (which includes this Agreement)

Part C2: Pricing Data

Part C3: Scope of work.

Part C4: Site Information and Drawings and Documents or parts thereof, which may be incorporated by
reference into Parts C1 to C4 above.

Deviations from and amendments to the Documents listed in the Bid Data and any addenda thereto as listed in the
Bid Schedules as well as any changes to the Terms of the Offer. agreed by the Service Provider and the Employer
during this process of Offer and Acceptance, are contained in the Schedule of Deviations attached to and Forming
part of this Agreement. No amendments to or deviations from said Documents are valid unless contained in this
schedule.

The Service Provider shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) for
delivery of any Bonds, Guarantees, proof of Insurance and any other Documentation to be provided in terms of the
Conditions of Contract Identified in the Contract Data. Failure to fulfil any of these Obligations in accordance with
those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Service Provider
receives one fully completed original copy of this Document, including the Schedule of Deviations (if any). Unless
the Service Provider (now Contractor) within five working days of the date of such receipt notifies the Employer in
writing of any reason why he cannot accept the Contents of this Agreement, this Agreement shall constitute a
binding Contract between the Parties.

Signature Block: Employer

Signature .. ... Date...................
Name ...
Capacity ...

for the Employer Mpumalanga DARDLEA

Signature of witness . . . ... ... oL Date...................

Name Of WItNESS . . . . . o o e e

Contract C5 of C83 C1.1
Part C1: Agreement and Contract Data Form of Offer and Acceptance
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Schedule of Deviations

1 SUDJECE . . o
DAl . . .o e

2 SUDJECT . . .o
Details . . .o e e e

B U JECt . .. e
DEtails . . .. e

4 SUDJECt . . . .
Details . .. e e

B U JECt . . . o
Details . . .. e e e

By the duly Authorised Regresentatives signing this Agreement, the Employer and the Service Provider agree to and
accept the foregoing Schedule of Deviations as the only deviations from and amendments to the Documents listed in
the Bid Data and addenda thereto as listed in the Bid Schedules, as well as any confirmation, clarification or changes
to the terms of the Offer agreed by the Service Provider and the Employer during this process of Offer and
Acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the Bid Documents and the receipt by the Service Provider of a completed signed copy of this
Agreement shall have any meaning or effect in the Contract between the parties arising from this Agreement.

Contract C6 of C83 C11
Part C1: Agreement and Contract Data Form of Offer and Acceptance
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND
ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA

PROVINCE
C1.2 CONTRACT DATA
CONTENTS
C1.21 Part 1: Data provided by the Employer
CA1.211 Conditions of Contract
C1.21.2 Contract-specific Data
C.1.2.1.21 Compulsory Data
C1.21.22 Variations to the General Conditions of Contract
C1.21.23 Additional Clauses to the General Conditions of Contract
Contract C7 of C83 C1.2

Part C1: Agreement and Contract Data Contract Data
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C1.21 Part 1: Data provided by the Employer

C1.211 Conditions of Contract
The conditions of Contract are:

e the “General Conditions of Contract” as they appear in the commercially available publication
“General Conditions of Contract for Construction Works, Third Edition, 2015, hereinafter
referred to as “GCC 2015”; and

o specific data as contained in this Contract Data.

Each party to the Contract shall purchase its own copy of the GCC 2015 that applies to this
Contract, available from its publisher:

South African Institution of Civil Engineering
Private Bag X200

Halfway House

1685

South Africa

Tel +27 (0)11 805 5947

The following notes apply:
Note 1

The GCC 2015 makes several references to the Contract Data.

Each item of data below is cross-referenced to the clause in the Conditions of Contract to which it applies.
Notwithstanding anything specified to the contrary, the Contract Data shall take precedence in the interpretation of
any ambiguity or inconsistency between it and the GCC 2015.

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purpose of
interpretation, the priority of the documents shall be in accordance with the following order of precedence:

(a) the Form of Offer and Acceptance.

(b) amendments to the General Conditions of Contract within the Contract Data.

(c) additional conditions to the General Conditions of Contract within the Contract Data.

(d) corrigenda to the General Conditions of Contract.

(e) the General Conditions of Contract.

(f) the Specifications, Drawings, Schedules and other documents forming part of the Contract (in that order)
contained in the Scope of Work and the Site Information.

If any ambiguity or discrepancy is found in the documents, the Engineer needs to be contacted to issue any
necessary clarification or instruction.

Note 2

Certain pro-forma forms and pro-forma agreements contained in the GCC 2015 have been adapted for this
particular contract. Those pro-forma forms and pro-forma agreements contained in the GCC 2015 do not apply
where replaced by similar pro-forma forms and proforma agreements in this document.

Contract C8 of C83 C1.2
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CA1.21.2 Contract-specific Data
The following contract-specific data, referring to the General Conditions of Contract, are applicable to this Contract:

C.1.21.21 Compulsory Data

Clause Data

1.1.1.13 | The Defects Liability is 12 months

1.1.1.14 | The time for achieving Practical Completion is four (4) months

1.1.1.15 | The name of the Employer is Mpumalanga Department of Agriculture, Rural Development, Land
and Environmental Affairs (DARDLEA)

1.1.1.26 | The Pricing Strategy of a Re-measurement Contract shall apply

1.21.2 The address of the Employer is:
Physical address:

Government Complex Riverside
1st Floor Bldg 6

Nelspruit

1200

Postal address:
Private Bag X11219
Nelspruit

1200

Contact details:

Ms N Mafu/Mrs F Mdhluli
Nobuhlobo.agri@gmail.com or faith.lugo@gmail.com
Tel: (013) 766 6119

1.1.1.16 | The name of the Engineer is:
Mr T Gomo

1.21.2 The address of the Engineer is:
Physical address:

Government Complex Riverside
1st Floor Bidg 6

Nelspruit

1200

Postal address:
Private Bag X11219
Nelspruit

1200

Mr SE Buthelezi
Cell: 076 137 8337
Email: 076 137 8337 or

Mr T Gomo
Cell: 072 141 4871
Email: gomolt@amail.com

313 The Engineer shall obtain the specific approval of the Employer before executing

Contract C9 of C83 C1.2
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any of his functions or duties according to the following table:

GCC
Clause Description Requires EWA* | Delegated to ER*
No
3.21 Engineer's Representative's appointment and Y NA
Termination
3.24 Engineer's Representative acting on Y NA
Engineer's behalf
454 Payment for notices and fees Y NA
4.71 Fossils, etc. on Site Y NA
5.7.2 Work at night N NA
5.7.3 Acceleration of rate of progress N NA
5.7.3 Payment for acceleration Y NA
591 Instructions and drawings on Commencement N NA
Date
5.11.1 | Suspension of the Works Y NA
5.11.3 | Proceeding with Works after suspension Y NA
5.12.4 | Acceleration instead of extension of time N NA
5.13.2 | Reduction in penalty N NA
6.3.1 Variation orders Y NA
6.3.2.1 | Confirmation of a Variation Order Y NA
6.4.1.4 | Dayworks as a Variation Order Y NA
6.5.2 Materials for dayworks Y NA
6.8.4 Costs due to changes in legislation Y NA
6.11.1 | Variations exceeding 20% Y NA
8.2.2.2 | Damage due to excepted risks Y NA
10.1.5 | Consultation on Contractor's claim N NA
10.1.5 | Ruling on Contractor's claim N NA
*The following abbreviations apply:
ER Engineer’s Representative
EWA Engineer’s Written Action
N No
NA Not Applicable
Y Yes
491 The Contractor shall deliver to the Engineer, on a monthly basis, a detailed inventory of Construction

Equipment kept on Site, full particulars given for each day of the month. Distinction shall be made
between Owned Equipment and Hired Equipment as well as Equipment in working order and
Equipment out of order. Such inventory shall be submitted by the seventh day of the month following
the month to be reported.

410.2 The Contractor shall deliver to the Engineer, on a monthly basis, a return in detail of supervisory staff
and the number of categorized classes of labour employed each day for the said period by the
Contractor for execution of the Contract. Such return shall be submitted by the seventh day of the
month following the month to be reported.

53.1. The documentation required before commencement with Works execution are:

Health and Safety Plan (Refer to Clause 4.3)

A signed Agreement between the Employer and the Contractor for the Works to be completed by the
Contractor in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act (Act
No.85 of 1993) and the Construction Regulations promulgated thereunder (Refer to Clause 4.3).
Proof of payment to the Employer, that the Contractor has paid all contributions required in terms of
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the Compensation for Occupational Injuries and Diseases Act, No 130 of 1993 (Refer to Clause 4.3).
Initial programme (Refer to Clause 5.6).

Security (Refer to Clause 6.2).

Insurance (Refer to Clause 8.6).

5.3.2 The time to submit the documentation required before commencement with Works execution is 14
Days.

5.4.2 The access and possession of Site shall not be exclusive to the Contractor but shall be as set out
elsewhere in the Contract.

5.8.1 The non-working Days are Sundays.
The special non-working Days are:
Statutory public holidays; and
All annual year-end shutdown periods as recommended by the South African Federation of Civil
Engineering Contractors (SAFCEC), and which commence after the Commencement Date and which
commence before the Due Completion Date.

5.13.1 The penalty for failing to complete the Works is 0,1 percent of contract price per calendar day.

5.16.3 The latent defect period is 10 years, commencing on the Day after the date of certification of Practical
Completion.

6.5.1.2.3 | The percentage allowance to cover overhead charges is:
50 per cent for labour; and
15 per cent for materials.

6.10.1.5 | The percentage advance on materials not yet built into the Permanent Works is 80%. Proof of
ownership is required.

6.10.3 The limit of retention money is 10% of the value of the Contract Price.
A Retention Money Guarantee is compulsory.
A penalty will be applied for non-delivery of the Retention Money Guarantee as required. The penalty
will be 10% of the value of the completion Retention Money Amount per calendar month for late
delivery of the said Retention Money Guarantee.

8.6.1.1.2 | The value of Plant and materials supplied by the Employer to be included in the insurance sum is nil.

8.6.1.1.3 | The amount to cover professional fees for repairing damage and loss to be included in the insurance
sum is a maximum of 10% (ten percent) of the Contract Sum.

8.6.1.3 The limit of indemnity for liability insurance is equal to the contract amount.

10.5.1 Dispute resolution shall be by standing adjudication, use GCC 2015, Appendix 5.

10.7.1 The determination of disputes shall be by arbitration.
Payment for labour-intensive component of the works
Payment for works identified in the Scope of Works as being labour-intensive shall only be made in
accordance with the provisions of the Contract if the works are constructed strictly in accordance with
the provisions of the Scope of Work. Any payment for such works shall not relieve the Contractor in
any way from his obligations either in contract or in delict.
Linkage of payment for labour-intensive component of works to submission of project data
The Contractor’s payment invoices shall be accompanied by labour information for the corresponding
period in a format specified by the employer. If the contractor chooses to delay submitting payment
invoices, labour returns shall still be submitted as per frequency and timeframe stipulated by the
Employer. The contractor’s invoices shall not be paid until all pending labour information has been
submitted.
Applicable Labour Laws
The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded Public
Works Programmes, issued in terms of the Basic Condition of Employment Act of 1997 by the
Minister of Labour in Government Notice, shall apply to works described in the scope of work as being
labour-intensive and which are undertaken by unskilled workers.
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Cc.1.21.2.2 Variations to the General Conditions of Contract

Clause Data

2.51 Cession
Amend Clause 2.5.1 as follows:

Delete the words “without the written consent of the other’

5.14.5.1 | Consequences of Completion
Amend Clause 5.14.5.1 as follows:

In the second line, substitute the word ‘Guarantor’ with ‘Contractor’.

6.2 Security
Replace Sub-Clauses 6.2.1 and 6.2.2 with:

“The Contractor shall deliver to the Employer within such time as may be stated in the Contract Data,
a Demand Guarantee, of an Insurance Company registered in terms of the Short-term Insurance Act
(Act 53 of 1998) or of a registered Commercial Bank, in a sum equal to the amount stated in the
Contract Data. The Demand Guarantee shall be issued by an entity subject to the approved of the
Employer, and shall conform in all respects to the format contained in the Contract Data.

The security to be provided by the Contractor shall be a Demand Guarantee of 10% of the Contract
Sum.

Wherever a joint venture constitutes the contracting party, the Demand Guarantee shall be issued on
behalf of the joint venture.

Failure to produce an acceptable Demand Guarantee within the period stated in the Contract Data, is
a fundamental breach of Contract, entitling the Employer to cancel the Contract by due notice in
terms of Clause 9.2 with specific reference to Sub-clause 9.2.2 as amended in the Contract Data.”

6.3.1 Variations

Amend Clause 6.3.1, as follows:

In the first paragraph, third line, after the words "or for any reason appropriate", add the phrase

", including the limiting of contract expenditure so as not to exceed the Employer’s budgeted project

funding, "

Add the following phrase to the last paragraph of Clause 6.3.1.6, after the words "ascertaining the
amount of the Contract Price":

", and no such variation shall give reason for consideration of any claim in terms of Clause 6.11.”

6.3.2 Orders for Variations to be in writing

Omit the words “Provided that” under Clause 6.3.2 and omit Clause 6.3.2.1.

6.9.2 Definition of “materials”

Amend Clause 6.9.2, as follows:

Contract C12 of C83 C1.2
Part C1: Agreement and Contract Data Contract Data



CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

Substitute the word plant’ with ‘Plant’.

6.10.1 Interim Payments
Amend Clause 6.10.1.5 as follows:

In the third line, add the words ‘not yet’ before the words ‘built into’

Clause Data

6.10.5 Payment of retention money
Amend Clause 6.10.5 as follows:

In the second line, add the words ', if any,” after the words Defects Liability Period’

6.10.6 Set-off and delayed payments
Amend Clause 6.10.6.2 as follows:
Delete the words ‘simple interest’ and substitute with the words ‘interest compounded monthly’.

Delete the words ‘Contractor’s Bank’ and substitute with the words Employer’s Bank’

6.11 Variations exceeding 15 per cent
Replace the marginal heading with:
“Variations exceeding 20 per cent”

Replace “15 per cent” with “20 per cent” in the text of this Sub-Clause

744 Cost of test specimens and tests
Amend Clause 7.4.4.2 as follows:

In the second line of paragraph two, add the words ‘the requirements of before the words ‘the
Contract

7.8.2 Cost of making good of defects
Amend Clause 7.8.2.1 as follows:

In the first line, correct the spelling of therefore’.

8.1.3 Excessive loads and traffic

In the third line, add a comma after the word ‘Site’ as follows: ‘in the vicinity of the Site, from’.

8.3.1 Excepted risks
Amend Clause 8.3.1.10 as follows:

In the second line, delete the words Employer or any of their’ and substitute with ‘or any of its’.

8.6.6 Contractor to produce proof of payment
“The Contractor shall before commencement of the Works produce to the Engineer:

8.6.6.1 The policies by which the insurances are effected,
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8.6.6.2 Proof that due payment of all premiums there under, covering the full required period has
been made, and

8.6.6.3 Proof of continuity of the policies for the required period.
Should, during the currency of the Contract, the required period of insurance be extended for any
reason, the Contractor shall timeously extend (so as to maintain) the said insurances for the full

extended duration.

The Engineer shall be empowered to withhold all payment certificates until the Contractor has
complied with his obligations in terms of this Clause 8.6.6.”

8.6.7 Remedy on Contractor’s failure to insure
Delete sub-clause 8.6.7 and substitute with:

“Failure on the part of the Contractor to effect and keep in force any of the insurances referred to in
Clause 8.6.1 and its sub-clauses, is a fundamental breach of Contract, entiting the Employer to
cancel the Contract by due notice in terms of Clause 9.2 and with specific reference to sub-clause
9.2.2, as amended in the Contract Data.”

9.1.2 State of emergency

In the fourth line, delete the words ‘supply of” and substitute with ‘availability of’.

9.2 Termination by Employer

Delete the contents of Clause 9.2 and substitute with:

“9.2.1 The Employer may terminate the Contract by written notice to the Contractor if:

9.2.1.1 Sequestration of the Contractor’s estate is ordered by a Court with due jurisdiction, or

9.2.1.2 The Contractor publishes a notice of surrender or presents a petition for the surrender of his
estate as insolvent, or makes a compromise with his creditors, or assigns in favour of his
creditors, or agrees to carry out the Contract under the supervision of a committee
representing his creditors, or (being a company) goes into liquidation, whether provisionally or
finally (other than a voluntary liquidation for the purpose of amalgamation or reconstruction), or
if the Contractor assigns the Contract without having first obtained the Employer’s consent in
writing, orif execution is levied on his goods, or

9.2.1.3 The Contractor, or anyone on his behalf, or in his employ, offers to any person in the employ
of the Employer or the Engineer, a gratuity or reward or commission, or

9.2.1.4 The Contractor furnished materially inaccurate information in his Tender, which had a bearing
on the award of the Contract, or

9.2.1.5 The Contractor has abandoned the Contract.

9.2.2 If the Contractor:

9.2.2.1 Has failed to commence the Works in terms of Clause 10 hereof, or has suspended the
progress of the Works for fourteen (14) days after receiving from the Engineer written notice to
proceed, or
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9.2.2.2 Has failed to provide the Guarantee in terms of Clause 7 within the time stipulated in the
Contract Data, or

9.2.2.3 Has failed to proceed with the Works with due diligence, or

9.2.2.4 Has failed to remove materials from the Site or to pull down and replace work within fourteen
(14) days after receiving from the Engineer written notice that the said materials or work have
been condemned and rejected by the Engineer in terms of these conditions, or

9.2.2.5 Is not executing the Works in accordance with the Contract, or is neglecting to carry out his
obligations under the Contract, or

9.2.2.6 Has, to the detriment of good workmanship or in defiance of the Engineer’s instructions to the
contrary, sublet any part of the Contract, or

9.2.2.7 Has assigned the Contract or any part thereof without the Employer’s consent in writing, then
the Employer may give the Contractor 14 days notice to rectify the default, and if the
Contractor fails to rectify the default in said 14 days, then, without further notice, notify the
Contractor in writing of the termination of the Contract and expel the Contractor and order the
Contractor to vacate the site within 24 hours of issue of the Notice of Termination and to hand
the Site over to the Employer, and the Employer may then enter upon the Site and the Works
without affecting the rights and powers conferred on the Employer or the Engineer by the
Contract and the Employer may himself complete the Works or may employ another contractor
to complete the Works, and the Employer or such other contractor may use for such
completion so much of the Construction Equipment, Temporary Works and materials brought
onto the Site by the Contractor as the Employer may think proper, and the Employer may at
any time sell any of the said Construction Equipment, Temporary Works and unused materials
and apply the proceeds of sale towards payment of any sums that may be due or become due
to the Employer by the Contractor under the Contract. In such circumstances the Contractor
shall forthwith vacate the Site and shall not be entitled to remain on the Site on the grounds
that he is entitled to do so on a right of retention until amounts due to him have been paid,
neither will the Contractor be entitled to any further payments in terms of this Contract.

9.2.3 If the Contractor, having been given notice to rectify a default in terms of 9.2.2 above, rectifies
said default, but later repeats the same or substantially the same default, then the Employer
may notify the Contractor of the immediate termination of the Contract, and proceed as stated in
the paragraph following the word ‘writing’ in Clause 9.2.2.7 above.

9.2.4 Should the amounts that the Employer must pay to complete the Works, exceed the sum that
would have been payable to the Contractor on due completion by him, then the Contractor shall
upon demand pay to the Employer the difference, and it shall be deemed a debt due by the
Contractor to the Employer and shall be recoverable accordingly. Provided that should the
Contractor on demand not pay the amount of such excess to the Employer, such sum may be
determined and deducted by the Employer from any sum due to or that may become due to the
Contractor under this or any previous or subsequent contract between the Contractor and the
Employer.”
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C.1.2.1.2.3 Additional clauses to the General Conditions of Contract:

Clause Data

1.1 Definitions

1.1.1.35 | Add the following at the end of Sub-Clause 1.1.1:

1.1.1.36 | 1.1.1.35 “Client”, as used in the Occupational Health and Safety Act — Construction Regulations, means

Employer.
1.1.1.36 “Principal Contractor”, as used in the Occupational Health and Safety Act - Construction
Regulations, means Contractor.

412 Contractor’s superintendence
Add the following sub-clause 4.12.4 to Clause 4.12:
“Where a form is included in the Contract Data for this purpose, the Tenderer shall fill in the name of the
person he proposes to entrust with the post of Contractor’s Site Agent on this Contract in the space
provided therefore. Previous experience of this person on work of a similar nature during the past five
(5) years is to be entered on the form.
The Contractor’s Site Agent shall be on Site at all times when work is being performed.
The person shall be subject to approval of the Engineer in writing and shall not be replaced or removed
from Site without the written approval of the Engineer.”

5.6 Programme
Add the following sub-clause 5.6.6 to Clause 5.6:
“Failure on the part of the Contractor to deliver to the Engineer, the
« programme of the Works in terms of Clause 5.6.1 and
» supporting documents in terms of Clause 5.6.2
Within the period stated in the Contract Data, shall be sufficient cause for the Engineer to retain 25 per
centum of the value of the Fixed Charge and Value-related items in assessment of amounts due to the
Contractor, until the Contractor has submitted aforementioned first Programme of the Works and
Supporting Documents”.

5.9.7 Engineer to approve Contractor’s Designs and Drawings
Add the following sub-clause 5.6.6 to Clause 5.6:
“All designs, calculations, drawings and operation and maintenance manuals shall be fully endorsed by
a third party registered engineer, accomplished in such specific field of practice and the cost thereof
shall be borne solely by the Contractor.
Once the alternative design has been approved, the Contractor shall indemnify and hold harmless the
Engineer, the Employer, their agents and assigns, against all claims howsoever arising out of the said
design, whether in contract or delict”.
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Clause

Data

5.11

Suspension of the Works
Add the following sub-clause 5.11.4 to Clause 5.11:

“If the Contractor does not receive from the Employer the amount due under an Interim Payment
Certificate within 28 days after expiry of the time stated in sub-clause 6.10.4 within which payment is to
be made (except for deductions in accordance with sub-clauses 6.10.1.6 and 6.10.1.7), the Contractor
may, after giving 14 days’ notice to the Employer, suspend the progress of the Works.

The Contractor’s action shall not prejudice his entitlements to a claim in terms of Clause 10.1 and to
cancellation of the Contract in terms of Clause 9.3.

If the Contractor subsequently receives full payment of the amount due under such Interim Payment
Certificate before giving a notice of cancellation of the Contract, the Contractor shall resume normal
working as soon as is reasonably practicable.”

5.12

Extension of Time for Practical Completion
Add the following at the end of Sub-Clause 5.12.2.2:

“The extension of time to be allowed due to abnormal rainfall shall be calculated separately for each
calendar month or part thereof in accordance with the following formula:

Rw—Rn
V=(Nw—Nn)+ ——

Where

V = Extension of time in calendar days for the calendar month under consideration

Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or more has been
recorded

Nn = Average number of days for the calendar month on which a rainfall of 10 mm or more has been
recorded, as derived from existing rainfall records

Rw = Actual recorded rainfall for the calendar month

Rn = Average rainfall for the calendar month, as derived from existing rainfall records

x = 20

The rainfall records which shall provisionally be accepted for calculation purposes are:

Based on records taken at:

Rainfall Station nearest to Allandale Citrus

The data shall be presented as indicated below:
Years of record:

Month Average rainfall Average number of days for calendar
for calendar month on which a rainfall of 10 mm or
month more were recorded
Rn Nn

(mm) (days)

January
February
March
April
May
June
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July
August
September
October
November
December

The factor (Nw - Nn) shall be considered to represent a fair allowance for days during which rainfall
exceeds 10 mm and the factor (Rw - Rn)/x shall be considered to represent a fair allowance for those
days when rainfall does not exceed 10 mm but wet conditions prevent or disrupt work.

The total extension of time shall be the algebraic sum of all monthly totals for the contract period, but if
the algebraic sum is negative the time for completion shall not be reduced due to subnormal rainfall.
Extensions of time for a part of a month shall be calculated using pro rata values of Nn and Rn.”

For this project the rainfall formula will only apply as background information, or dispute resolution.
Extension of time for rainfall will only be granted on Actual Delays experienced; noted and agreed upon
by the engineer.

6.10

Payments
Add the following at the end of Sub-Clause 6.10.1:

“The Contractor shall complete the ‘Contractor's Monthly Report Schedule’, which pro forma
documentation is obtainable from the Engineer. Pursuant to Sub-Clause (1), these, duly signed by all
concerned, together with the Contractor's statement-and a VAT invoice in original format are to be
submitted to the Engineer. Issue by the Engineer to the Employer and Contractor of any signed payment
certificate is conditional to this information being fully endorsed, accurately and timeously submitted to
the Engineer”.

Add the following at the end of Sub-Clause 6.10.1.5:

“All documentary evidence of such materials shall be unambiguous with respect to ownership having
fully passed to the Contractor on or before the date of submittal of the Contractor's monthly statement.
Should the Contractor fail to supply unambiguous documentary evidence, he shall, prior to submittal of
his monthly statement, deliver to the Employer a Guarantor Guarantee in the form contained in the
Appendices to the Contract Data.”

9.3

Termination by the Contractor
Add the following at the end of Sub-Clause 9.3:

9.3.5 “In addition to, or as an alternative to the rights to termination contained in this Clause 9.3, the
Contractor may notify the default to the Employer, with a copy to the Engineer, and if the default is not
rectified within 10 days the Contractor may suspend progress of the works until a date 7 days after the
default is rectified. The Contractor shall be entitled to extension of time to the extent of delay caused by
or resulting from such suspension, and to payment of additional costs caused by or resulting from the
suspension. Such extension of time and additional costs shall be promptly ascertained by the Engineer,
who shall then grant the extension of time and include the additional costs in all future payment
certificates. Such suspension, extension of time and/or payment of additional costs, shall not prejudice
the Contractor’s rights to cancel the contract.”
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND AND
ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

C1.3 FORM OF GUARANTEE

BID NUMBER: AS PER BID BULLETIN
WHEREAS The MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND
ENVIRONMENTAL AFFAIRS (hereinafter referred to as the Employer”) entered into, a Contract with:

(Hereinafter called “the Contactor’)onthe . ...... .. dayof.......................... 20......
For the CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA PROVINCE

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security by way
of a Guarantee for the due and faithful fulfiment of such Contract by the Contractor:

AND WHEREAS . . . . has / have at the
request of the Contractor, agreed to give such Guarantee;

NOW THEREFORE WE .. ... ... . do hereby
Guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer under
renunciation of the benefits of division and execution for the due and faithful performance by the Contractor of all
the Terms and Conditions of the said Contract, subject to the following Conditions:

1. The Employer shall, without reference and / or notice to us, have complete liberty of action to act in any
manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any
modifications, variations, alterations, directions or extensions of the completion date of the works under the
said Contract, and that its rights under this Guarantee shall in no way be prejudiced nor our liability hereunder
be affected by reason of any steps which the Employer may take under such Contract, or of any modification,
variation, alterations of the completion date which the Employer may make, give, concede or agree to under
the said Contract.

2. This Guarantee shall be limited to the payment of a sum of money.

3. The Employer shall be entitled, without reference to us, to release any Guarantee held by it, and to give time
to or compound or make any other arrangement with the Contractor.

4. This Guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms of
the Contract, unless we are advised in writing by the Employer before the issue of the said Certificate of his
intention to institute claims, and the particulars thereof, in which event this Guarantee shall remain in full force
and effect until all such claims have been paid or liquidated.

5. Our total liability hereunder shall not exceed the Guaranteed Sum of:
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6. The Guarantor reserves the right to withdraw from this Guarantee by depositing the Guaranteed Sum with the
beneficiary, whereupon our liability hereunder shall cease.

7. We hereby choose our address for the serving of all notices for all purposes arising here from as

IN WITNESS WHEREOF this Guarantee has beenexecutedbyusat..........................
onthis......... dayof........ ... ... .. ... ... 20........

Signature . .. ...

Duly authorized to signonbehalf of . . ... ... . ... . . . .
AdAreSS

As witnesses:
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND, AND
ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND
SAFETY ACT NO 85 OF 1993

THIS AGREEMENT is made between The MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL
DEVELOPMENT, LAND AND ENVIRONMENTAL AFFAIRS represented by the Municipal Manager

(hereinafter called the EMPLOYER of the one part, herein represented by:

N SRR

1Y (R T= 02 To 1 Y= T PR

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an Agreement between
the CONTRACTOR and the EMPLOYER in respect of

PROJECT: CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA PROVINCE

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms of the
provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by OHSA
Amendment Act No 181/1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR
with all relevant provisions of the ACT and the regulations promulgated in terms thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions
imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the CONTRACTOR,
his officials and employees. The CONTRACTOR shall bear the onus of acquainting himself/herself/itself
with such arrangements and procedures.

3. The CONTRACTOR hereby accepts Sole Liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, and
the CONTRACTOR expressly absolves the EMPLOYER and the Employer's CONSULTING ENGINEERS
from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and
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procedures in respect of the work included in the Contract.

4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although
not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has complied with
his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not
be limited to, the right to inspect any appropriate site or premises occupied by the CONTRACTOR, or to
take such steps it may deem necessary to remedy the default of the CONTRACTOR at the cost of the
CONTRACTOR.

5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, complaint or
criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant
to work performed in terms of this agreement, and shall, on written demand, provide full details in writing of
such investigation, complaint or criminal charge.

Thus signed at ...... ..ot For and on behalf of the CONTRACTOR
Onthisthe .................. dayof ...oooveiiiiiiii 20.........
SIGNATURE: ... ettt a et e e bbbt b e et e e s bt e s s et e bt et e e ns e te e eaaasseeeneeanreeenres
NAME AND SURNAME: ... oottt ettt st et b et see e eee s bt e seennneenseesneeeas
L0 AN X 0 | I U S
WITNESSES: 1. it e
2 e e
Thus signed at ........cooviriiiiii e for and on behalf of the EMPLOYER on this
The .o dayof ....oooiiiiii 20.........
Y [T 12N 10 O USSR
NAME AND SURNAME: ..ottt ettt ettt s bt e bt e bttt s b e e m e e et et esbesnneenneeensaenees
107 N 0] I I OO URURRURSROPRRUR
WITNESSES: 1. it
PR PPPUORPPIN
Contract C22 of C83 C1.2
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CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

PART C2: PRICING DATA

C2.1: PRICING INSTRUCTIONS

C2.2: BILL OF QUANTITIES
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CONSTRUCTION OF A PACKHOUSE AT MWAY| PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND AND
ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

C2.1 Pricing Instructions

1. Measurement and payment shall be in accordance with the relevant provisions of the General
Conditions of Contract 2015 (3" Edition) as amended in the Scope of Works.

2. The units of measurement described in this Bill of Quantities are metric units. Abbreviations used
in the Bill of Quantities are as follows:

% = percent
h = hour
ha = hectare
kg = kilogram
ki = Kilolitre
km = kilometre
km-pass = kilometre-pass
kPa = kilopascal
kwW = kilowatt
| = litre
m = metre
mm = millimetre
m? = square metre
m?-pass = square metre-pass
m? = cubic metre
m?3-km = cubic metre-kilometre
MPa = megapascal
No. = number
Prov sum = Provisional sum
PC sum = Prime Cost sum
R/only = Rate only
sum = lump sum
t = ton (1000 kg)
W/day = Work day
3. For the purpose of this Bill of Quantities, the following words shall have the meanings hereby
assigned to them:
Unit: The unit of measurement for each item of work as defined in the Specifications
Quantity: The number of units of work for each item.
Rate: The agreed payment per unit of measurement.
Amount: The product of the quantity and the agreed rate for an item.
Lump sum: An agreed amount for an item, the extent of which is described in the Bills of

Quantities but the quantity of work of which is not measured in any units.

4. Unless otherwise stated, items are measured net in accordance with the Drawings, and no
allowance is made for waste.

5. The prices and rates in this Bill of Quantities are fully inclusive prices for the Work described under
the items. Such prices and rates cover all costs and expenses that may be required in and for the
execution of the Work described in accordance with the provisions of the Scope of Work, and shall
cover the cost of all general risks, liabilities, and obligations set forth or implied in the Contract
Data, as well as overhead charges and profit. These prices will be used as a basis for assessment
of payment for additional Work that may have to be carried out.

Contract C26 of C83 C21
Part C2: Pricing Data Pricing Instructions



CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

10.

1.

12.

13

It will be assumed that prices included in the Bill of Quantities are based on Acts, Ordinances,
Regulations, By-laws, International Standards and National Standards that were published 28 days
before the closing date for Tenders. (Refer to www.stanza.org.za or www.iso.org for information on
Standards)

Where the Scope of Work requires detailed Drawings and designs or other information to be
provided, all costs associated therewith are deemed to have been provided for and included in the
unit rates and sum amount Tendered such items

An item against which no price is entered will be considered to be covered by the other prices or
rates in the Bill of Quantities. A single Lump Sum will apply should a number of items be grouped
together for pricing purposes.

The quantities set out in this Bill of Quantities are approximate and do not necessarily represent
the actual amount of Work to be done. The quantities of work accepted and Certified for Payment
will be used for determining payments due and not the quantities given in this Bill of Quantities.

The short descriptions of the items of payment given in this Bill of Quantities are only for the
purposes of identifying the items. More details regarding the extent of the work entailed under
each item appear in the Scope of Work.

The item numbers appearing in the Bills of Quantities refer to the corresponding item numbers in
the Specifications were applicable.

Those parts of the contract to be constructed using labour-intensive methods have been marked in
the Bills of Quantities with the letters “LI” in a separate column filled in against every item so
designated. The works, or parts of the works so designated are to be constructed using labour-
intensive methods only. The use of plant to provide such works, other than plant specifically
provided for in the scope of work, is a variation to the contract. The items marked with the letters LI
are not necessarily an exhaustive list of all the activities which must be done by hand, and this
clause does not over-ride any of the requirements in the generic labour-intensive specification in
the Scope of Works.

Payment for items which are designated to be constructed labour-intensively (either in this
schedule or in the Scope of Works) will not be made unless they are constructed using labour-
intensive methods. Any unauthorised use of plant to carry out work which was to be done labour-
intensively will not be condoned and any works so constructed will not be certified for payment.

NB: For pricing of items for which description in the BoQ differs from that of the specifications; the
description in the specifications shall take precedence.

Contract

C27 of C83 C21
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CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

C2.2 Bill of Quantities

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND
ENVIRONMENTAL AFFAIRS

CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

SUMMARY (TOTAL BID AMOUNT)

SUMMARY OF SCHEDULE OF QUANTITIES
SECTION DESCRIPTION TOTAL

A PRELIMINARY & GENERAL ITEMS
B

EARTHWORKS
C PACK STORE AND DOMESTIC

WATER SUPPLY
D MISCELLANEOUS

SUBTOTAL

CONTIGENCIES 10%

SUBTOTAL
VAT @15%
TOTAL
DATE SIGNATURE OF SERVICE PROVIDER
Contract C28 of C83 C21
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CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE, IN BOHLABELA DISTRICT, MPUMALANGA

ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.
SANS 1200A |SECTION A : PRELIMINARY & GENERAL ITEMS
1,1 8,3 FIXED-CHARGE AND VALUE-RELATED
PSA5.1 |ITEMS
1.11 8.3.1 Contractual Requirements Sum 1
Provision of Establishment of Facilities on the
11.2 8.3.2 Site
8.3.2.2 FACILITIES FOR CONTRACTOR
a) Office and Contents (20m? conference table with
1.1.21 10 chairs) Sum 1
1.1.22 b) Toilets and ablutions Sum 1
c) Provision of water, power and communication
1.1.23 facilities Sum 1
11.24 d) Equipment & tools Sum 1
e) Provision of Safety Gear as per OHS ACT
1.1.2.5 including Covid 19 PPE Requirements Sum 1
1.1.26 f) Site establishment of plant and material on site Sum 1
1.1.27 g) Removal of site establishment Sum 1
1,2 8,4 SCHEDULED TIME-RELATED ITEMS
1.21 8.4.1 Contractual Requirements Sum 1
a) For setting out of works executed by nominated
1.2.2 PS6.6 subcontractor (Surveyor) Prov Sum 1 R 25 000,00 R 25 000,00
1.2.3 b) Overheads, charges and profit on (a) above %

TOTAL CARRIED FORWARD




ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.

Brought Forward

122 84.2 Operation and Maintenance of Facilities
on Site

1.2.2.2 8.422 |FACILITIES FOR CONTRACTOR

1.2.2.21 a) Offices, stores, workshops months 4

12222 b) Housing for staff months 4

12223 c) Toilets and ablutions months 4

12224 d) Tools and equipment months 4

1,3 8,6 PROVISIONAL FOR ENGINEER
a) Tests requested by Engineer: Compaction tests,

1.31 concrete tests Prov Sum 1 R 35 000,00 R 35 000,00
b) Overheads, charges and profit on (a) above %

1,4 8,8 TEMPORARY WORKS

1.41 8.8.4 Existing Services Provisional Sums
Excavation by hand in soft material to expose

1.4.1.1 existing services m3 10
Temporary protection and maintenance of existing

1.41.2 services Prov Sum 1 3000,00 R 3 000,00
a) Overheads, charges and profit on (1.4.1.1)
above %

TOTAL CARRIED FORWARD




ITEM
NO.

PAYMENT
REFER.

DESCRIPTION

UNIT

QUANT.

RATE

AMOUNT

1,5

1.5.1

1.5.2

1.5.3

1.6.
1.6.1

1.6.2

1.7.

1.7.1

1.7.2

PART C3.3
SECTION D

PSA5.3(a)

()

Part C3.3
SECTION C
3,1

3,2

Brought Forward

OCCUPATIONAL HEALTH AND SAFETY
SPECIFICATION

Contractor’s initial obligations in respect of
the Occupational Health and Safety Act and

Construction Regulations including Covid 19
Regulations

Contractor’s time related obligations in

respect of the Occupational Health and
Safety Act and Construction Regulations including
the renumeration of the OHS Officer

Submission of the Health and Safety File

COMMUNITY LIAISON OFFICER
(a) Remuneration of Community Liaison Officer
(CLO) for three months

(b) Contractor's charge to allow for handling costs
and profit in respect of item (a) above

ENVIRONMENTAL MANAGEMENT PLAN

Contractor's initial obligations in respect of
the Environmental Management Plan,
including compliance with all environmental
regulations

Contractor’s time related obligations in
respect of the Environmental Management
Plan, including compliance with all
environmental regulations

Sum

Month

Sum

Prov Sum

%

Sum

month

R 19 500,00

R 19 500,00

TOTAL SECTION A CARRIED FORWARD TO SUMMARY




CONSTRUCTION OF A PACKHOUSE AT MWAY| PRIMARY COOPERATIVE, IN BOHLABELA DISTRICT, MPUMALANGA

ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.
2,0 |SECTION B: EARTHWORKS
SABS
2,2
1200D BULK EARTHWORKS
221 lg32  |BukExcavation
2211 . )
a) Excavate in all material for platform m? 792,00
2212 b) Import and backfill for platform compacted to 95% modified
o AASHTO density or dispose, as ordered. . m? 792,00
2213 c) Extra-over item 2.2.1 for:
i) intermediate excavation m? 50,00
2214 ii)Extra over for shaping and finishing-off the embarkments for 200,00
platform m?
2.2.2 8.3.7 Cut to spoil or Stockpile From:
2221 a)Soft excavation - for tank stand footings m? 4,00
2222 b)Excavate for septic tank and french drains m? 35,00
8.3.3 [Restricted Excavation in all materials and stockpilé within
2,3 .
(a) freehaul distance for:
2.3.1 ) .
Foundations, slabs, septic tank m? 20
24 SABS DRAINS
2.4.1 . .
1200DA Excavation for Open Drains
8.3.1b a) Excavate in soft material in the depth range Om up to 1.5m m? 62,50
25 Finishings
25.1 8.3.10 Topsoil obtained from prescribed stockpile on site in grassed
e - areas 100mm thick m? 1780,00
26 8.3.11 Grasstng nourishing , staying and watering until
established
2.6.1 Plant Kikuyu roots in rows at 150mm centres m? 950,00

TOTAL SECTION B CARRIED FORWARD TO SUMMARY




CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE, IN BOHLABELA DISTRICT, MPUMALANGA

ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT

NO. REFER.

SECTION C: PACK STORE AND DOMESTIC WATER
SUPPLY

Carry out the following operations where applicable:
Manufacture, supply, deliver, install/construct,
commission, test and attend to defects for the following

items:
C1 SABS |Site Clearance
C1.1 1200 C |Clear and grub site, including trees up to 1m girth m? 1200
c1.2 :{i:emove topsoil to a nominal depth of 150mm and stockpile on me 500
c2 SABS |Earthworks
Excavate in all materials and dispose within a free haul
C2.1 1200DA |distance of 1km, or stockpile on site, including trimming for m? 34
foundations
C2.2 Extra over item B2.1 for hard rock excavation (provisional) m? 6,0

Backfill to foundations, walls and below dispatch area floor with
Cc2.3 material from stockpile, in layers not exceeding 150mm and m? 7
compact to 93% MOD AASHTO, including trimming

C3 SABS |Concrete Small Works
C3.1 1200GA |Formwork: Smooth straight to aprons and dispatch area slab m? 7
C3.2 Wood float finish to aprons and ramps m? 85,0
C3.3 Power float finish to floor m? 120
c34 25MPa/19mm concrete in foundations, floors, sump and me 08
: aprons (To be confirmed after Geo Technical Investigation)
c4 Reinforcing (To be confirmed after Geo Technical
Investigation)
30MPa/19mm concrete in floor surfacebeds (To be confirmed
after Geo Technical Investigation)
C4.1 High tensile steel reinforcing kg 543
C4.2 Ref. 193 in floors, ramp and aprons m? 295
Supply and install damp proof course (DPC) 375 micron folded m? 25
up for walls
Supply and install damp proof course (DPC) 375 micron folded m? 205
up
C5 SABS [Structural Steel
C5.1 1200HA }102 x 3.5 Circular hollow sections m 40
C5.2 150 x 50 x 20 x 2 Lipped channels m 30
C5.3 200 x 200 x 5mm Steel plates to be welded to circular sections no 12

TOTAL CARRIED FORWARD




joiners

ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.

Brought Forward
Cé SABS |Cladding & Sheeting

0.6mm Chromadek IBR roof sheeting "Traffic Green" color,

including measuring and cutting on site, complete with

fasteners, rivets and sealing as required as per specifications

roof area 255,98m>, pitch 22 deg, overhang 650mm, roof truss

1200HB |spacing 1198mm, timber: dry soft wood, metal sheeting

standard at 10kg/m?, ceiling area 228,98m?, s/w purlin

50x76mm at 1150mm cc/1 150mm cc, ceiling material 6,0mm

at 11,6kg/m? boards, S/W brandering: 38x38mm at 400mm

cc/2600c
C6.1 IBR profile roof sheeting 0,5mm m 392
C6.2 152 x 38mm Trusses (Gr.5 Timber) x 19 Sum 1
C6.3 Barge and ficias m 280
6.3.1 Barge board - 10 x 225 x 3000mm Each 10
6.3.2 Barge jointers - 10 x 225 Each 10
6.3.3 Fiscia board - 10 x 225 x 3600mm Each 16
6.3.4 Fiscia jointers - 10 x 225 Each 16
6.3.5 Twist fast nails or equivalent Each 3
6.4 Timber Bracing
6.4.1 38 x 76 Wall plates (Gr.5 Timber) T/C bracing (S5) m 27
6.4.2 38 x 76 Brandering (Gr.5 Timber) B/C bracing (S5) m 71
6.5 Soundry Timbers
6.5.1 Wall plates 38x76 (Gr.5 Timber) (S5) m 47
6.5.2 Purlins 50 x 76mm (S5) m 350
6.6 Metal work fixing
6.6.1 EziH clip L or equivalent Each 193
6.6.2 EziH clipR or equivalent Each 193
6.7 Underlay
6.7.1 Durafil S/sided rolls or equivalent m 7
C7.2 Carbolinium paint | 5
c73 200mm wide Fibre Cement Fascia Boards, complete with m 61

TOTAL CARRIED FORWARD




ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.
Brought Forward
C7.4
Bolts and Nails
C7.5 R .
Ezi nails or equivalmt 8kg Each 1
C7.6 . . .
Ezi wire nails 100mm MS or equivalmt 10kg Each 1
Cc1.7 . . .
Ezi wire nails 125mm MS or equivaimt 10kg Each 1
C7.8 . ’
V-Ridger 3m (462G) or equivalent traffic green Each 9
C7.9 I .
Headwall flashing 3m (375G) or equivalent Each 3
C7.10
IBR BF Closure traffic green Each 80
C7.11 .
Self drill screws 75mm Each 1100
Ceiling area 228,98m2, S/W purlin 50x76mm at 1150mm
C7.12 cc/1150mm cc, ceiling material 6,0mm at 11,6kg/m2 boards, m? 229
S/W brandering: 38x38mm at 400mm cc/2600c
C7.13 Masonite Cornice m 164
c8 Building Work
c8.1 _220mrn Seml-face brick walls, plastered inside and outside, m? 506
including brick force every second layer
cs.2 110mm Stock brick walls, plastered both sides, including brick m? 110
force every second layer
Cc8.3 Pre-stressed lintels 0.9m no 6
c8.4 Pre-stressed lintels 1.2m no 13
C8.5 Pre-stressed lintels 3m no 1
C8.6 115mm x 2.1m x 900mm double rebate steel door frame no 6
Cc8.7 Frame & Ledge Hardwood doors (813 x 2032 x 40) no 6
Cc8.8 813 x 2032 Hollow core masonite doors no 2
c8.9 2400 x 2000mm Galvanised standard roll-up garage door with no 2
lock set
E1 window frame complete with hinges, locker, glazing, burglar
C8.10 L no 6
proofing, putty, and painting
C8.11 C2 window frame, complete with glazing and burglar proofing no 7
c8.12 Security gates for doors painted traffic green/brown with locking no 6
: mechanisms and 2 sets of keys for all outside doors
C8.13 Brick force 230mm x 2,8mm x 20m roll no 46
C8.14 Brick force 115mm x 2,8mm x 20m roli no 21
C8.15 Extraction fan 600x600mm volume 5700m?*hr, manual no 1
Square Stainless Steel Floor Drain, Filter Mesh And Insect- no 1
proof Cover 600x600mm
Cc8 Electrical Works

Electrical layout complete with distribution box and all
necessary meters, switches etc. for:

TOTAL CARRIED FORWARD




Soft Close White Acrylic Seat

Lever Flush

Coupling to soil stack, straight out, straight down, left or right
Distance from soil pipe spiggot to wall: adjustable

Cistern inlet position: right

ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.
Brought Forward
C8.1 15 Amp wall plug no 8
C8.2 1.2m double tube fluorescent light fitting, complete with tubes no 1"
C8.3 Single lever light switches no 4
C8.4 Double lever light switches no 2
C8.5 150 Watt flood light with day/night sensor no 6
Install 4-core PVC armoured cables below ground from power
C8.6 source to DB Prov Sum 1 10 000 10 000
Contractor's charge to allow for handling costs and profit in
respect of item (C8.6) above %
Cc8.7 Install 4-core PVC armoured cable from DB1 to DB2 Prov Sum 1 55 000 56 000
Contractor's charge to allow for handling costs and profit in
respect of item (C8.7) above %
Electrical connections at office DB, complete with necessary
Cc8.8 switches, circuit breakers, pipe condutes, sockets, joints, earth sum 1
leakage, etc. and issue a CoC
Provision for supply and install solar panels system for power
Cc8.9 supply, and issue a C.0.C Prov Sum 1 155 000 155 000
Contractor's charge to allow for handling costs and profit in
respect of item (C8.9) above %
Cc9 Paint
C9.1 Paint to walls as per specifications:
C9.2 Contractor's PVA primary white coat 4 40
C9.3 Super Acrylic PVA - 2 coats - creamwhite £ 120
C9.4 Paint to open timber as per specifications:
C9.5 Carbolinium paint 14 5
Co.6 Paint to doors, door frames and window frames as per
: specifications:
C9.7 Flat white prime coat 14 5
C9.8 Plascon Velvaglo or equivalent - 2 coats t 10
C9.9 Paint to structural steel as per specifications:
C9.10 Prime coat 14 80
C9.11 Enamel - 2 coats 14 120
C10 Ablution
S-type low level pan, complete with cistern, fittings with Soft
Close Seat
H: 795-1100mm; W: 380mm; D: 685-795mm
Wras approved cistern fittings
Pan height: 415mm
C10.1 Lifetime Guarantee no 2

TOTAL CARRIED FORWARD




ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.
Brought Forward
c10.2 520 x 620 HWB (Vitreous China) or equivalent on wall no 4
’ hangers, complete with 2 taps (cold) and fittings
c103 Plurr_wbmg for potable water (inhouse), complete with pipework Prov Sum 1 40000 40000
& fittings
Contractor's charge to allow for handling costs and profit in
respect of item (C10.3) above %
Plumbing for waste water, complete with pipework & fittings to
C10.4 septic tank and french drain Prov Sum 1 40000 40000,
Contractor's charge to allow for handling costs and profit in
respect of item (C10.4) above %
C10.5 3000¢ Pre-fabricated septic tank to SABS standards no 1
C106 Construct french drains to receive outflow from septic tanks to n 2
: dimensions and specifications on drawing °
C10.6.1 Well graded stones 100 - 300mm m? 32
C10.6.2 Bidim Grade A4 m? 160
C10.6.3 IBR sheets Aluminium zinc alloy — G550 3,6m lenghts 0.5mm no 8
C10.7 Shower fittings & outlet (hot & cold), complete no 2
100t Low pressure solar geyser mounted on north facing
c108 section of roof. Geyser must comply with SANS 1307 . no 1
’ specifications and must be supplied by a SESSA approved
company.
C10.9 Shower curtains no 4
C11 Tiling
C11.1 Prepare floors and walls for tiling m? 112
C11.2 300 x 300mm Ceramic tiles for floor (beige colour), including e 62
i tile adhesive and grout
150 x 150mm Ceramic tiles for shower floors and walls and
C11.3 above HWB (white glazed colour), including tile adhesive and m? 50
grout
C12 Ancillaries
C12.1 Install 70 x 70 x 2mm diamond mesh atdispatch area and m? 35
) secure to poles with 2mm binding wire
Manufacture 1.5m wide x 2.2m high lockable gate from 40 x
C12.2 2.5mm square tubing and clad with 70 x 70 x 2mm diamond no 8
mesh

TOTAL CARRIED FORWARD




ITEM PAYMENT DESCRIPTION UNIT QUANT. RATE AMOUNT
NO. REFER.

Brought Forward

Cc13 DOMESTIC WATER SUPPLY
Supply, fabricate, surface prepare, shop prime, deliver to site

c13.1 and erect 5m steel tank stand Including concrete fountations. no 1

: Engineering certificate to be provided and approved by

Engineer.

C13.2 5000¢ Plastic water tank, similar/equal to JOJO no 1

C13.3 25mm Class 6 HDPE pipe type PE100 m 100

C13.4 75mm x 1" Saddle - 6 Bar rating no 1

C13.5 25mm x 1" Compression male adaptor no 3

C13.6 25mm Compression elbow no 2

C13.7 25mm Compression male elbow no 2

C13.8 40 x 25mm nylon reducing bush no 2

C13.9 40mm Ball-float valve with ball no 1

C13.10 25mm Steel ball valve no 1

C13.11 Reverse osmosis water purifier no 2
Additional fittings to connect to water purifier and pack store

C13.12 water supply Prov Sum 1 30000 30000
Contractor's charge to allow for handling costs and profit in
respect of item (C13.12) above %

C13.13 Steel external tap complete with fitings Prov Sum 1 3000 3000
Contractor's charge to allow for handling costs and profit in
respect of item (C13.12) above %

TOTAL SECTION C CARRIED FORWARD TO SUMMARY




CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE, IN BOHLABELA DISTRICT, MPUMALANGA

|
!

ITEM

PAYMENT

DESCRIPTION

UNIT

QUANT.

RATE

AMOUNT

D

D2

D2.1

D2.2

D2.3

D2.4

D25

D2.6

D2.8

D2.9

D2.10

D2.11

D2.12

D2.13

D2.14

D2.15

D3

SECTION D: MISCELLANEOUS

Carry out the following operations where applicable:
Manufacture, supply, deliver, install/construct,
commission, test and attend to defects for the following
items:

PACKING EQUIPMENT

Supply and install wall mounted extractor fan 200mm, volume
780m3/hr, 35W, 220V complete with a rear grill and front
aravitv louvers

“Franke" type 304(18/10) or equivalent stainless steel
Model CVN622 drop on sink and drainer 1 500 x 435 mm wide
with double centre bowls complete with 90mm diameter basket
strainer waste fitting with overflow and Pop-up, 50mm Flexi-trap
for double bowl, two 20mm chromium plated bib-taps and
"Spazio 2" plumbing kit complete, the sink fitted on to kitchen
cupboard (cupboard measured elsewhere)

FURNITURE, OFFICE, AND CANTEEN

Supply and install kitchen cudboards. Engineer to approve the
layout, type of material and color bofore procurement.

Double large Gas rumer stove suitable for outdoor, with
regulating valves, steel frame and stand 4x legged, regulator,
1m long gas hose, 20kg gas bottle

Kitchen Stainless Steel table 1.8m

Packing Stainless Steel table: CHROMECATER or equivalent
1.8m Stainless Steel Table Plain Top with Shelf: 1.8m Stainless
Steel Surface, Weight Capacity: 250kg, 430 Grade Stainless
Steel, Removable Galvanised Bottom Shelf & Legs,
Dimensions: 600mm x1800mm x 850mm, Packing
Dimensions: 650mm x 1840mm x 90mm, N.W: 28kg, G.W:
30kg

Foldable steel table 1800 mm Heavy-Duty Canteen Table

Heavy duty Plastic Chair

MagelepoFurm - Mahogany Office Desk Shell 1200m or
equivalent

GOF Fumiture - Moda Office Chair, Black or equivalent

KC FURN-Stewart Mesh Visitors Chair or equivalent

Linx Steel 4 drawer filing cabinet or equivaint complete with
lockers and keys

Reversable Dry Wipe Board & Chalk Board - 90cm x 60cm

6 seater Wooden Picnic Tables

Weighing scale large 1CS689-CC60 or equivalent (800 mm x
134 mm x 600 mm platform size, readability 2g, max capacity
120kg stainless steel

Manual Pallet jack 1,5ton complete with wheels and steel
frame

Rectangular 20 Kg Plastic Vegetable Crate, HDPE blue
complete with ventelation and handle openings

Signage

Provision for signage to comply with OHS, and SAGAP
requirements
Contractor's charge to allow for handling costs and profit in

respect of item (D3.1) above

Each

No

Prov Sum

Each

no

no

no

no

no

no

no

no

no

no

no

no

no

Prov Sum

%

100

25000

15000

25000

15000




D4 Cold Room
Supply, install, test and commission cold room with
polyutherene panels, capacity 3tons, sliding door, airtight,
D4.1 adjustable temperature 3 degrees - 18 degrees complete with Prov Sum 150000 150000
condutes, electrical cables, and compressor. Power rating
1,5kW
Contractor's charge to allow for handling costs and profit in
respect of item (D4.1) above %
D5 PD 05 |Ancillary items
D5.1 Fire requirements
9kg Fire extinguisher complete with timber back mounting
board and wall signage No.

TOTAL SECTION D CARRIED FORWARD TO SUMMARY
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C3.1 STANDARD SPECIFICATIONS

The standard specifications on which this contract is based are the SANS Standardised Specifications for Civil
Engineering Works.

The following SANS specifications are also referred to in this document and the Contractor is advised to obtain them
from Standards South Africa (a division of SABS) in Pretoria.

SABS 1200 A - General (Small Works)

SABS 1200 C - Site Clearance (amended 1982)
SABS 1200 DA - Earthworks (Small Works)

SABS 1200 DB - Earthworks (Pipe Trenches)

SABS 1200 GA - Concrete (Small Works)

SABS 1200 H - Structural Steelwork

SABS 1200 HA - Structural Steelwork (Sundry Items)
SABS 1200 HB - Cladding and Sheeting

SABS 1200 L - Medium Pressure Pipelines

SABS 1200 LB - Bedding (pipes)

The following SANS specifications are also referred to in this document and the Contractor is advised to obtain them
from Standards South Africa (a division of SABS) in Pretoria.

SANS 10396: 2003: Implementing Preferential Construction Procurement Policies using Targeted
Procurement Procedures

SANS 1914-1 to 6 (2002): Targeted Construction Procurement
SANS 1921 — 1 (2004): Construction and Management Requirements for Works Contracts
Part 1: General Engineering and Construction Works

and where accommodation of traffic is involved:

SANS 1921-2 (2004): Construction and Management Requirements for Works Contracts
Part 2: Accommodation of Traffic on Public Roads Occupied by the Contractor.
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C3.2: PROJECT SPECIFICATIONS

STATUS

The Project Specification, consisting of two parts, forms an integral part of the contract and supplements the
Standard Specifications. :

Part A contains a general description of the works, the site and the requirements to be met.

Part B contains variations, amendments and additions to the Standardized Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standardized or Particular Specifications and the
Project Specification, the Project Specification shall take precedence. In the event of a discrepancy between the
Specifications, (including the Project Specifications) and the drawings and / or the Bill of Quantities, the
discrepancy shall be resolved by the Engineer before the execution of the work under the relevant item.

The standard specifications which form part of this contract have been written to cover all phases of work normally
required for road contracts, and they may therefore cover items not applicable to this particular contract.
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PART A: GENERAL

PS1 PROJECT DESCRIPTION
The objective of MP-DARDLEA is to construct a packhouse for Mwayi Primary Cooperative beneficiaries to
ensure that they are SAGAP certified. This development is partially driven by changing consumer
preferences, induced by rising living standards and growing concerns about food safety. As such,
smallholder producers are also expected to produce good quality products that meet minimum food safety
requirements. The inability to meet the required minimum market requirements is one of the major
constraints limiting smallholder producers to access the commercial markets.
The project is located along the R536 towards Kruger Gate Skukuza Road within Bushbuckridge Local
Municipality of Bohlabela District in Mpumalanga Province.
The project infrastructure scope of work includes earthworks, construction of a packhouse and associated
infrastructure, connection of services, supply and installation of packing equipment, and others.
The farm is being utilized for vegetables production and is accessible through a gravel road.
The approximate estimated quantities of each type of work to be carried out are listed in the bill of
quantities bound in this document. The contractor will carry out all construction works required to
commission the dam specified in the bid document.

PS2 DESCRIPTIONS OF THE SITE AND ACCESS

21 Location of site
The coordinates for the site are as follows,
e 24°57'58.53"S, 31°20'3.53"E
Incidental intrusion into private property shall not be permitted without the owner’s written authority. Any
such agreement reached with a private landowner (occupier) shall include the proviso that any material or
equipment on that site shall remain the exclusive property of the Employer in terms of the contract.
22 Access to site
The coordinates for the site are as follows,
e 24°57'58.53"S, 31°20'3.53"E

The contractor shall be responsible for the maintenance and re-instatement of damage caused by him or
his agents / deliveries during the construction activities. No damage to flora or fauna located outside the
limits of the site will be permitted in this contract.
The contractor should take cognisance of the aforementioned items concerning the environment and allow
for any costs in his bid under the relevant section in the Bill of Quantities.
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PS3

PS 3.1

DETAILS OF THE WORKS

Brief Description of Works

The work to be carried out under this contract includes but not limited to the following:

Site clearance and removal of trees,

Cut, fill, and compact to create platform,
Construction of a packhouse,

Construction of septic tank and French drains,
Water supply and storage,

Electrical reticulation,

Installation of packing equipment,

Installation of power supply, and

Test and commission of the project.

A brief detail of the works for which this specification is applicable is as follows:

3.1.1

3.1.5

Employer’s Objectives

The primary objective of DARDLEA is to construct a packhouse at Mwayi Primary Cooperative.

Overview of the Works

The objective of MP-DARDLEA is to construct a packhouse for Mwayi Primary Cooperative
beneficiaries to ensure that they are SAGAP certified. This development is partially driven by
changing consumer preferences, induced by rising living standards and growing concerns about
food safety. As such, smallholder producers are also expected to produce good quality products
that meet minimum food safety requirements. The inability to meet the required minimum market
requirements is one of the major constraints limiting smallholder producers to access the
commercial markets.

Construction Programme

The service provider must program the works to finish within the allocated time for completion
which is set by DARDLEA to be four (4) months.

Design Services and Activity Matrix

The service provider is responsible for the construction of the permanent works. The contractor
shall also be responsible for the safety of all temporary formwork, support work required in the
construction whenever required.

Employer’s Design

The Engineer’s design of the Works is to be used as guide to the complete the construction works.
The Employer retains the right to issue additional drawings during the progress of the works as
may be required.

A brief detail of the works for which this specification is applicable is as follows:

3.1.6

De-bushing / Land Preparation and Access Roads

The contractor is to Debush 50mx50m that is intended for packhouse development. There are
approximately 10 trees in this area that need to be removed. The contractor is also to do land
preparation over the development area. Access roads of 4.2m will be constructed. These roads
will be shaped by cutting side drains and filling to the central camber. The total length of the 4.2m
roads will be 265m.
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PS 3.3

PS 3.4

3.1.7 Construction of Pack Store / Office Building

A Pack Store / Office Building is to be constructed. The building consist of the following items:
Office, Poison/medicine store, Ablution for men and women, Store room, Packing area, Tractor and
implement store. A geotechnical survey has been undertaken but the results are not available at
the time of submitting this Bid. The results of the investigation will be incorporated in the
construction drawings issued to the contractor. Water will be pumped from the river to an elevated
5000 ¢ water tank on a 5m tank stand, via an underground HDPE pipeline connected to the
irrigation mainline network. A ball-float valve will be installed in the water tank to prevent it from
overflowing. A reverse osmosis water filter will be installed to treat the water and ensure it is
suitable for human consumption. Septic tank will be installed and a French drain constructed to
handle sewage. Electricity will be supplied to the pack store from the solar panels and the
necessary light switches, fluorescent lights, wall plugs, circuit breakers, earth leakages, etc. will be
installed. The packing equipment will also be supplied and installed.

Project Approach

The successful service provider will be responsible for the full spectrum of supply, delivery, setting out,
construction, quality control, and testing and defects attendance services. The Employer will appoint a
consultant to monitor construction progress and quality. Regular progress payments, based on work
actually performed at the Tendered rates, are envisaged. A defects liability period of 12 months will be
applicable on this project.

Labour Recruitment Conditions

A Project Steering Committee (PSC) will be established and is a vital means of communication between all
parties involved with the project. The composition of the PSC comprises representation by the Employer,
the Engineer and formal structures within the community.

The contractor shall make use of these communication channels and shall appoint from amongst his site
personnel a responsible person to participate in the affairs of the PSC, and this representative may be also
required to attend the monthly PSC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison and project
participation by its leaders and constituted organisations and forums, as well as through the employment of
its people, and these activities shall constitute essential facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction with the
PSC/CLO.

PSC shall appoint a Community Liaison Officer (CLO). The duties of the CLO shall consist inter alias of the
following:

. To be available on site daily between the hour of 07:00 and 17:00 and at other times as the need
arises. His normal working day will extend from 07:00 in the morning until 17:00 in the afternoon.

. To communicate daily with regard to number and skills, to facilitate in labour disputes and to assist
in their resolution.

. To attend all meetings in which the community and/or labour are present or are required to be
represented.

. To attend all PSC meeting to report on labour.

o To assist in the identification and screening of labourers from the community in accordance with the
contractor’s requirements.

. To advise and inform temporary labourers of their conditions of employment and to inform

temporary labourers as early as possible when their period of employment will be terminated.
To attend disciplinary proceedings to ensure that hearings are fair and reasonable.
. To keep a daily written record of his interviews and community liaison, labour force etc.

To attend monthly site meetings and report in writing on labour and contract matters.
. Keeping a data base of available labour.
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. All such other duties as agreed upon between all parties concerned.
. Compile a list of available skills in the area (skills audit).

PS4 CONSTRUCTION PROGRAMME
PS 4.1 General

The submission of a construction programme as stated per Clause 5 of the General Conditions of Contract
is compulsory.

Before any work is to be commenced on the site (within a period as stated in Clause 5.6 of the General
Conditions of Contract), the Contractor must submit a detailed project programme for the construction of
the Works to the Engineer for his approval.

In preparation of the construction programme the Contractor must liaise with the Engineer and the
programme must take into account the coordination of all activities. The programme must consist of a
detailed schedule or block diagram covering all aspects of the Works and the planned time thereof must,
with the Contract Period as time basis, be shown.

Rainfall conditions will be taken as abnormal when the average rainfall, as shown in Clause PS 8, is
exceeded and the contractor must then apply in writing for extension of the contract period using Clause
5.12 of the General Conditions of Contract.

The service provider is required to state in the Appendix to the Form of Tender the time in which he is
prepared to undertake and complete the works.

The Contractor shall submit to the Engineer a realistic, detailed programme not later than 14 days after
receipt of the Letter of Acceptance. The programme shall be in bar-chart format showing in detail how the
Contractor proposes to complete the work covered by this contract by the Due Completion Date.

The following details must be stated:

I. The quantity of work applicable to each bar item as well as the rate at which the work will be
completed.
II. A budget of the value of completed work, month by month, for the full contract period.
lll.  The Contractor’s plant commitment on the contract for every fortnight.
IV. The critical path.

The programme shall be kept up to date. If a Contractor fails to maintain progress in terms of the
programme, he shall produce a revised programme showing the madifications to the original programme
necessary to ensure completion of the Works before the Due Completion Date.

The approval of any programme by the Engineer shall have no contractual significance, other than
satisfying the Engineer that the Work is carried out according to such programme and that the Contractor
undertakes to carry out the work in accordance with the programme. The Engineer will have the right to
instruct the Contractor to revise the programme if necessitated by circumstances.

PS 4.2 Time for Completion

The maximum time allowed for the completion of the contract is four (4) months (excluding special non-
working days and the year end break) from the date of Letter of Acceptance / or Site Handover.

PS 5 SITE FACILITIES AVAILABLE
PS 5.1 Water Supply

The Contractor must make his own arrangements for provision of fresh water on site for domestic and
construction purposes.
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PS 5.2

The rates Tendered for the relevant items in the Preliminary and General Section of the schedule shall
include all costs for the establishment and maintenance of water supply to the works and the Contractor
shall make his own arrangements for the possible conveyance and storage of water if necessary.

Power Supply
The Contractor must make his own arrangements for the provision of electricity on site. The rates Tendered

for the relevant items in the Preliminary and General Section of the schedule shall include all costs for the
establishment and maintenance of a power supply to the works.

PS6 FACILITIES REQUIRED ON SITE

PS 6.1 Facilities for the Engineer
A site office for the Engineer is not required.

PS 6.2 Facilities for the Contractor
Site Establishment
The Contractor is responsible to provide a suitable site for his camp and to provide accommodation for his
personnel and labourers. If the Employer can make any specific site available to the Contractor, such site
will be pointed out to the Contractor.
The chosen site shall be subject to the approval of the beneficiary/Engineer and the Project Steering
Committee (if available). Possible locations for a campsite shall be pointed out at the Site inspection. The
Contractor shall conform to all beneficiary, local authority, environmental and industrial regulations.
The Contractor shall make his own arrangements concerning the supply of electrical power and all other
services. No direct payment shall be made for the provision of electrical and other services. The cost
thereof shall be deemed to be included in the rates and amounts Tendered for the various items of work for
which these services are required.
The Contractor shall provide security watchmen for the contract as he deems fit at no extra cost for the
Employer. The Contractor must ensure that all his employees as well as the employees of his
subcontractors are able to identify themselves as members of the construction team.
Ablution and Sanitary Facilities
The Contractor shall erect and maintain on the site proper ablution facilities. The Contractor shall service
and maintain the facilities in a clean and hygienic state for the duration of the contract period and on
completion of the works remove it from the site to the satisfaction of the Employer/beneficiary.

PS 6.3 Laboratory Facilities
The laboratory facility is not required.

PS 6.4 Construction Notice Board (Name Board)
The project has an existing Name Board for the Project Development. The service provider shall provide
Safety signs on site and in his/her Site Office.

PS 6.5 Housing for the Engineer and/or his Representative
No housing is required for the Engineer or his Representative.

PS 6.6 Telephone Facilities
Items have been provided in the Bill of Quantities to cover for communication costs for the Contractor.
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PS7 MANAGEMENT AND DISPOSAL OF WATER
The Contractor shall pay special attention to the management and disposal of water and storm water on the
site. It is essential that all completed works or parts thereof are kept dry and properly drained. Claims for
delay and for repair of damage caused to the works as a result of the Contractor’s failure to properly
manage rain and surface water, will not be considered.
PS8 RAINFALL FIGURES
The following data collection format shall be used to calculate rainfall figures for Clause 50(5) of the Special
Conditions of Contract:
INFORMATION SOURCE:
RAINFALL STATION:
Rainfall station: Barberton Koffieko
Period: 1984 - 1992
Month Nn Rn Month Nn Rn
January July
February August
March September
April October
May November
June December
Annual average:
Nn = Average amount of days on which a rainfall of 10 mm or more has been recorded.
Rn = Average monthly rainfall in mm
Extensions of time in respect of Clause 5.12 in the General Conditions of Contract for Construction Works
(2015) in respect of abnormal rainfall shall be calculated using the following formula for each calendar
month or part thereof:
V =(Nw - Nn) + (Rw —Rn)
X
Where:
\% = Extension of time in calendar days in respect of the calendar month under consideration.
Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or more has
been recorded.
Nn = Average number of days in the relevant calendar month, as derived from existing rainfall records,
on which a rainfall of 10mm or more has been recorded for the calendar month.
Rw = Actual average rainfall in mm recorded for the calendar month under consideration.
Rn = Average rainfall in mm for the calendar month as derived from existing rainfall records as stated
in the Site Information.
X = 20mm
For purposes of the Contract Nn, Rn and Nn shall have those values assigned to them in the table above
based on figures from the WRC report 1994.
If Vis negative and its absolute value exceeds Nn, then V shall be taken as equal to minus Nn.
The total extension of time shall be the algebraic sum of all monthly totals for the period under
consideration, but if the total is negative the time for completion shall not be reduced due to subnormal
rainfall. Extensions of time for part of a month shall be calculated using pro rata values of Nn and Rn.
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PS 9

PS 10

PS 10.1

This formula does not take account flood damage which could cause further or concurrent delays and will
be treated separately as far as extension of time is concerned.

The factor (Nw — Nn) shall be considered to represent a fair allowance for variations from the average in
the number of days during which rainfall exceeds 10 mm. The factor (Rw-Rn) shall be considered to
represent a fair allowance for variations from the average in the number of days during which the rainfall
did not exceed 10 mm but wet conditions prevented or disrupted work.

For the purpose of applying the formula, accurate rain gauging shall be taken at a suitable point on the Site
and the Contractor shall at his own expense, take all necessary precautions to ensure that rain gauges
cannot be interfered with by unauthorized persons.

SECURITY CLEARANCE OF PERSONNEL

Service Providers to note that the Mpumalanga Department of Agriculture may require that Security
Clearance investigations be conducted on any number of the service providers personnel.

If so required, by the Mpumalanga Department of Agriculture, the service provider must remove personnel
as indicated immediately and ensure that they have no access to the works or documentation or any other
information pertaining to the site.

The Employer shall not be liable for any cost concerning the removal of personnel or the effect thereof on
the execution of the work.

HEALTH AND SAFETY
General statement

It is a requirement of this contract that the Contractor shall provide a safe and healthy working environment
and to direct all his activities in such a manner that his employees and any other persons, who may be
directly affected by his activities, are not exposed to hazards to their health and safety. To this end the
Contractor shall assume full responsibility to conform to all the provisions of the Occupational Health and
Safety Act (OHSA) No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction
Regulations 2003 issued on 18 July 2003 by the Department of Labour, and Covid-19 Regulations and
Guidelines. For the purpose of this contract the Contractor is required to confirm his status as mandatory
and employer in his own right for the execution of the contract by entering into an agreement with the
Employer in terms of the Occupational Health and Safety Act in the form as included in section C1.5.

PS 10.2 Health and Safety Specifications and Plans

(a) Employer's Health and Safety Specification

The Employer's Health and Safety Specification is included in Section C3.3, Part E of the Tender
documents as part of the Particular Specifications.

(b) Service Providers Health and Safety Plan

The service provider shall submit with the Tender his own documented Health and Safety Plan he
proposes to be implement for the execution of the work under the contract. The Health and Safety Plan
must at least cover the following:

(i) a proper risk assessment of the works, risk items, work methods and procedures in terms
of Regulations 7 to 28; '

(i)  pro-active identification of potential hazards and unsafe working conditions;

(i)  provision of a safe working environment and equipment;

(iv) statements of methods to ensure the health and safety of subcontractors, employees and
visitors to the site, including safety training in hazards and risk areas (Regulation 5);

(v)  monitoring health and safety on the site of works on a regular basis, and keeping of
records and registers as provided for in the Construction Regulations;

(vi) details of the Construction Supervisor, the Construction Safety Officers and other
competent persons he intends to appoint for the construction works in terms of Regulation
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6 and other applicable regulations; and
(vii) details of methods to ensure that his Health and Safety Plan is carried out effectively in
accordance with the Construction Regulations 2003.

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or amendment if
necessary, before commencement of construction work. The Contractor will not be allowed to commence
work, or his work will be suspended if he had already commenced work, before he has obtained the
Employer's written approval of his Health and Safety Plan.

Time lost due to delayed commencement or suspension of the work as a result of the Contractor's failure
to obtain approval for his safety plan, shall not be used as a reason to claim for extension of time or
standing time and related costs

PS 10.3 Cost of compliance with the OHSA Construction Regulations

PS 11

PS 12

PS 13

The rates and prices Tendered by the Contractor shall be deemed to include all costs for conforming to the
requirements of the Act, the Construction Regulations and the Employer's Health and Safety Specification
as applicable to this contract.

Should the Contractor fail to comply with the provisions of the Construction Regulations, he will be liable for
penalties as provided in the Construction Regulations and in the Employer's Health and Safety
Specification.

SUBCONTRACTORS

The Contractor shall have the right to cede any sub-contract under this contract to a subcontractor of
his/her choice.

DEVIATION FROM CONSTRUCTION PROGRAMME

The programme of work as required in terms of the “General Conditions of Contract —Third Edition (2015)”
shall be submitted to the Engineer not later than fourteen days after the Commencement Date.

The Contractor shall take into account the requirements of the Occupational Health and Safety Act, as well
as the Construction Regulations in the drafting of the programme.

The format shall not be in the form of a bar chart only, but shall also clearly indicate the anticipated quantity
of work to be executed each month. The construction programme shall also clearly indicate the local and
foreign labour to be utilised for the duration of the Contract.

If during the progress of the work, the quantities of the work performed per month fall below the expected
indicated in the Construction programme, or if the sequence of operation is altered, or if the programme is
deviated from in any other way, the Contractor shall, within one week after being notified by the Engineer,
submit a revised construction programme.

Such a revised construction programme shall be based on the tempo of work achieved by the Contractor
up to the date of revision. Any proposal to increase the tempo of work must be accompanied by positive
steps to increase production by providing more labour and plant on site or by using the available labour
and plant in a more efficient manner.

Failure on the part of the Contractor to work according to the programme or revised programmes shall be
sufficient reason for the Engineer to take steps as provided for in the “General Conditions of Contract —
Third Edition (2015)”

DELAY IN COMPLETION
The Contractor shall organise the Works in such a manner that no delays occur. Delay due to faulty

organisation or lack or shortage of materials or labour or co-operation with other parties or to any other
cause within the control of the Contractor will not be countenanced and full power is reserved by the

Contract

C41 of C83 C32

Part C3: Scope of Work Project Specifications



CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

Engineer to order the Contractor to expedite the work should the work, in the opinion of the Engineer, not
progress in a satisfactory way.

PS 14 SUPPLY OF MATERIALS

All material to be used in the Works shall be new, approved in accordance this standards, and is to be
supplied by the Contractor.

The Contractor shall ensure that the work is not delayed due to the lack of materials on Site, by placing
orders for material required under this Contract as soon as possible. No extension of time will be allowed
for any delay due to the supply of materials.

Although the quantities have been carefully calculated, it must be considered as approximate only and the
Contractor, before ordering any materials, should check the quantities required. The bill of quantities is
provisional.

PS 15 EXECUTION OF THE WORKS
PS 15.1 Inspection by the Engineer

No portion of the work shall be proceeded with until the Engineer or his representative has examined and
approved the previous stage. If any work is covered or hidden from view before the Engineer or his
representative has inspected the work, the Contractor shall at his own cost expose the covered or hidden
work for inspection. The Contractor shall also be responsible for making good any work damaged during
the uncovering.

PS 15.2 Certificate of Completion

When all the work under the Contract have been completed to the entire satisfaction of the Engineer, he
will issue a certificate of completion to the Contractor informing the Contractor of the date the date at which
the works are deemed to be completed and accepted by the Employer.

The sureties provided by the Contractor for the fulfiment and completion of the Contract in terms of the
Form of Agreement will be released upon the issue of the Certificate of Completion.

PS 16 EXISTING SERVICES

The Contractor shall make himself acquainted with the position of all existing services before any excavation
or other work likely to affect the existing services is commenced.

The Contractor will be held responsible for any damage to known existing services caused by or arising out
of his operations and any damage shall be made good at his own expense. Damage to unknown services
shall be repaired as soon as possible and liability shall be determined on site when such damage should
occur.

A provisional amount is included in the bill of quantities for the protection and/or shifting of services.

Two weeks prior to commencing construction activities in a particular area, the Contractor shall also
diligently enquire of local landowners as to whether there are any other known services which have not been
shown on the drawings but which may be affected by the construction activities in that area, and any such
services shall be brought to the attention of the Engineer immediately. The contractor shall make provision
in his programme for the location and/or shifting of services.

The Contractor shall take note of the requirements of the standard specifications with regard to services.

PS 17 LABOUR INTENSIVE SPECIFICATIONS

Labour must be used in all activities where such use of labour will not compromise quality and progress.
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PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

B1 PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the standard, standardised and particular specifications, allowance is made for a
choice to be specified in the project specifications between alternative materials or methods of
construction, and for additional requirements to be specified to suit a particular contract. Details of such
alternative or additional requirements applicable to this contract are contained in this part of the project
specifications. It also contains the necessary additional specifications required for this particular contract.

Contract C43 of C83 ' C32
Part C3: Scope of Work Project Specifications



CONSTRUCTION OF A PACKHOUSE AT MWAY! PRIMARY COOPERATIVE IN THE BUSHBUCKRIDGE MUNICIPALITY OF THE
BOHLABELA DISTRICT, MPUMALANGA PROVINCE

VARIATIONS TO REQUIREMENTS OF SPECIFICATIONS LISTED IN C3.1

PS A GENERAL (SABS 1200A)
PS A1 REFERENCE PEGS

The reference pegs placed by the Engineer may of necessity have to be moved during construction. Pegs that
have to be moved must be properly referenced, recorded, marked and protected and later reinstated.

PS A2 COMMENCING OF WORK

Before commencing with the works, the contractor will check all dimensions, levels, sections and other data used
for the calculation of quantities for payment purposes with the engineer. The contractor will inform the engineer
before any new part of the work is started. If the contractor fails to follow the above steps, the decision of the
engineer regarding dimensions, levels and sections will be final and no further negotiation will take place.

The submission of a Safety Plan and adherence to the safety requirements is a prerequisite for the start of the
works and the continuation there of. The safety plan according to the specifications, which outlines in detail method
statements how the works will be executed, all associated risks, risk assessments, appointments, appropriate
medical fitness certificates, induction forms, CV’s for all key personnel, etc. will be included. This Safety Plan must
be submitted to the Employer for approval as well within 14 days after the Commencement Date

PS A3 ACCURACY OF WORK

The contractor will execute the works according to the drawings and specifications as set out in this document, and
drawings that will be issued during the construction period. Tolerances allowed will be as detailed or as specified
in the relevant SABS specification. Any limitations and required / necessitated deviations in this regard must be
cleared and approved by the engineer beforehand.

PS A4 CONTROL OF WORK

The contractor must verify the quality of preparation and completion of all work and notify the engineer before he
requests that an inspection be done. All equipment for the execution of tests (compaction, concrete, pressure
testing and x-raying) must be supplied or arranged by the contractor. Application for inspections and/or approval of
tests must be done on approved formatted documentation with detail information.

PS A7 PAYMENT CERTIFICATE

The interim claim for payment to the contractor will be set out on a typed form similar to the Schedule of Quantities.
A preliminary copy will be submitted to the engineer for approval where after it will be returned, with or without
changes, to the contractor for submission of the final payment claim.

PS A8 ERECTION OF CAMP, DELIVERY OF EQUIPMENT TO THE SITE AND ACCOMMODATION AND
OFFICES FOR SUPERVISING PERSONNEL

PS A8.1 Description:

This part of the work entails the erection and maintenance of the construction camp (depot) required for the
execution of the works. It includes all offices, storage facilities, workshop sheds, sanitary facilities, water and
electricity supply and the maintenance facilities required according to the conditions of contract and the
specifications for the successful completion of the work. It includes accommodation of workers. It also includes
the transport of personnel, equipment and other items to and from the site, the restoration of all semi-permanent -
buildings and the removal of all temporary buildings and equipment after completion of the works.

PS A8.2 Accommodation:

The contractor must make his own arrangements for accommodation.
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PS A8.3 Site of construction camp (depot)

The general location of the camp sites need to be adjacent or as close as possible to the buildings to as to ensure
minimum impact to the environment. The more specific location of the sites will be finalised on site in consultation
with the Employer and Engineer.

The contractor is responsible for all earthworks, drainage, fencing and access, and maintenance and security of the
construction camps for the period of the contract.

PS A8.4 Semi-permanent buildings:
All buildings used by the contractor as offices, storage facilities; workshops, laboratories, sheds and sanitary
facilities must be of a temporary nature. The size of the buildings must be determined by the contractor. Sufficient

facilities only for the purpose of this contract must be supplied.

Adequate sanitary facilities must be supplied by the contractor, erected according to the local authority's
specifications on approved spots to the satisfaction of the engineer.

PS A9 FINISHING OFF AND CLEARING UP OF SITE

PS A9.1 Description:

After completion of the works the contractor is responsible for the finishing off and clearing up of the site. This work
entails the clearing of all obvious signs of construction activities like building equipment, excess material, debris
and temporary works to the satisfaction of the engineer.

PS A9.2 Access roads on the site:

Access roads on the site, as well as embankments and excavations must be smoothed and shaped to even planes
to the satisfaction of the engineer. All changes in gradient must be properly shaped.

PS A10 DEFECTS LIABILITY

The defects liability period will be twelve (12) months after the completion certificate has been issued according to
the General Conditions of Contract. The completion certificate will be issued once all clearing and finishing off on
the site has been completed. The defects liability period will be determined accordingly.

PS A11 PAYMENT FOR ITEMS UNDER GENERAL

PS A11.1 Site establishment:

Payment for site establishment will be done once it is complete and complying with safety requirements.

PS A11.2 Clearing and finishing off:

Payment for this item will be made when clearing and finishing off has been completed.

PS A11.3 Time related obligations:

Time related obligations will not be subject to escalation and payment will be made in equal amounts during the
construction period.

PS A12RECEIPT AND STORAGE OF MATERIAL

The contractor is responsible for the receipt of material on site, as well as the safe storage thereof. He is
responsible for the control of deliveries and signing of delivery notes. The contractor will ensure that all material
delivered be in good condition and will return defective material immediately. The contractor must ensure that no
damage is done during handling of material on site and is fully responsible for any damages before or during
installation.
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PSC CLEARING (SABS 1200 C)

PS C1 CONSERVATION OF FAUNA AND FLORA

It is required that the contractor will only clear the minimum width for construction work and related activities.

PS C2 REMOVAL OF TOPSOIL

The removal and stockpiling of topsoil will be indicated on site. The levelling of topsoil is required.

PS C3 DISPOSAL OF MATERIAL

Disposal areas are not available on site. The Contractor shall locate his own disposal areas and shall remove and
cart away any accumulation of material generated by his construction activities and not required for further use in
the Works. The cost of loading, carting away and disposing of material shall be deemed to have been included in

the excavation rates.

Care should be taken during clearing that no significant amounts of topsoil .are being removed and pushed into
windrows. Should that be found, contractor will move such topsoil back at his own cost.

PSD EARTHWORKS (SABS 1200 D)

PS D1 CLASSIFICATION FOR EXCAVATION PURPOSES

Excavation shall mean excavating in all kinds of material met with the exception only of “Rock” as hereinafter
defined, and shall include for the grubbing up and clearing away of all old foundations, footings, manholes, drains,
paving, etc, that may be encountered; and not claim by the Contractor in respect of such items will be allowed
unless specified in the Schedules of Quantities.

PS DB EARTHWORKS (DAM) (SABS 1200DB)

PS DB1 CLASSES OF EXCAVATION

Refer to Clauses PS D1 for excavation classification.

PS DB2 MATERIAL

Material imported will be as per engineer’s specification and certification(for material sourced from commercial
sources) or designated borrow pits test results will be required before approval.

PS DB3 COMPACTION

The moisture content during compaction shall be the optimum moisture content for the construction plant
employed.

In unrestricted areas, the excavation shall be backfilled in layers specified and the material shall be compacted to a
specified relative density Modified AASHTO maximum density.

In areas subject to road traffic loads and under the structures excavations shall be backfilled in layers not
exceeding 150 mm in compacted thickness, and the material shall be compacted to not less than 93 % of Modified
AASHTO maximum density or 100 % in the case of non-plastic sand.

PSG: CONCRETE (STRUCTURAL) (SABS 1200 G)

PSG1 WELDING

Welding of reinforcement is permitted.

PSG2 READY MIXED CONCRETE
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Use of ready-mixed concrete is permitted and the manufacturer’s quality control system will be acceptable.

PSG3 CONCRETE CURING

Where suitable water for curing of the concrete is not readily available, the contractor is to allow for the use of an
approved curing compound.

PS GA CONCRETE (SMALL WORKS) (SABS 1200 GA)

PS GA1 MATERIAL

PS GA1.1 Cement:

Only the use of Ordinary Portland Cement CEM 11 / A-V (PC15FA) ENV 197-1 extended with Pulverized Fuel Ash
will be permitted. Cement older than 10 weeks will not be used. Cement will be transported from the factory in
sealed bags and no loose cement will be used.

PS GA1.2 Aggregate:

PS GA1.21 Spare stones:

Spare stones will not be used.

PS GA2 TOLERANCE

Tolerances for concrete work will be according to SABS 1200 GA, Grade 2.

PS GA3 SHUTTERING

PS GA3.1 Rough finish:

Rough shuttering according to sub-clause 5.2.1 A of the SABS specification will be used for concrete which will not
be exposed.

PS GA3.2 Smooth finish:
Smooth shuttering according to sub-clause 5.2.1 B will be used for exposed surfaces.
PS GA4 CONCRETE FINISHES

Concrete against which earth will be backfilled shall be finished rough. All exposed concrete surfaces shall be
wood fioat finished or steel float finished smooth to a Degree of Accuracy 2. Further treatment/finishing may be
required on floated finishes.

PS GA5 CONCRETE MIXTURES

Strength concrete as specified in the drawings and bill of quantities will be used for all concrete work on this
project. The contractor shall submit the proposed mix design to the Engineer for approval before casting of any
concrete. Mix designs shall be made by an approved concrete technical laboratory. The approved mix shall be
used.

PS GA6 PLACING OF CONCRETE IN EXCAVATIONS

All concrete used for foundations will be placed against undisturbed soil.
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C3.3 PARTICULAR SPECIFICATIONS

PART C: STANDARD SPECIFICATIONS FOR BUILDING TRADES
PART D: ENVIRONMENTAL MANAGEMENT
PART E: OHSA 1993 SAFETY SPECIFICATION
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CONSTRUCTION OF A PACKHOUSE AT MWAYI PRIMARY COOPERATIVE IN THE
BUSHBUCKRIDGE MUNICIPALITY OF THE BOHLABELA DISTRICT, MPUMALANGA
PROVINCE

C3.3 PARTICULAR SPECIFICATIONS

In addition to the Standardised and Project Specifications the following Particular Specifications shall apply to this
contract and are bound in hereafter.

PART D: ENVIRONMENTAL MANAGEMENT
PART E: OHSA 1993 SAFETY SPECIFICATION
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PART D: ENVIRONMENTAL MANAGEMENT SPECIFICATION

D1 General

In order to ensure that the construction works is carried out in an environmentally sensitive matter, strict compliance
to the Environmental Management Plan (EMP) guidelines is required. The purpose of the EMP is to:

e Encourage good management practices through planning and commitment to environmental issues,
Provide rational and practical environmental guidelines to:

a) Minimise disturbance of the natural environment,

b) Prevent pollution of land, air and water,

c) Prevent soil erosion and facilitate re-vegetation.
Adopt the best practicable means available to prevent or minimise adverse environmental impact,
Develop waste management practices based on prevention, minimisation, recycling, treatment or disposal
of wastes,
e Train employees and contractors with regard to environmental obligations.

D2 Training and Induction of Employees

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and familiar
with the environmental requirements for the project (this includes sub-contractors, casual labour, etc.). The EMP
shall be part of the terms of reference for all contractors, sub-contractors and suppliers.

D3 Complaints Register and Environmental Incident Book

Any complaints received by the project team from the public will be recorded. The complaint should be brought to
the attention of the site manager, who will respond.

The following information must be recorded:

Time, date and nature of the complaint,

Type of communication (telephone, letter etc),

Name, contact address and telephone number of the complainant,
Response and investigation undertaken and

Actions taken and by whom.

All complaints received will be investigated and a response give to the complainant within 14 days.
All environmental incidents occurring on the site will be recorded. The following information will be provided:

Time, date, location and nature of the incident,
Actions taken and by whom.

D4 Site Cleanliness and Neatness

e Location of a construction camp is to be approved by the Engineer and is to be restored to its previous
condition after completion of construction. ‘
The construction camp should preferably be fenced with a 1.8m bonnox fence or similar approved.
All materials, equipment, plant and vehicles must be stored within the construction camp.
A dedicated area must be made available for construction staff to change and store their personal
belongings.

D5 Access
* Access to existing roads, schools, buildings, shop and residential properties must not be impeded during

construction.
e Access roads utilised by the Contractor must be maintained in good condition.
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D6 Borrow Pits

e Mining authorisations (permits) for borrow pits must be obtained from the Department of Minerals and
Energy (DME) in consultation with the Department of Water Affairs (DWA).
Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.
Borrow pits must be rehabilitated after use in accordance with the requirements of DME and DWA.

e Official consultation and approval must be followed before utilizing existing burrow pits.

D7 Dust Control / Air Quality

e Dust suppression measures must be implemented during construction by ensuring that all surfaces prone
to dust generation are kept damp (e.g. use of water tanker).

Ensure that vehicles and equipment are in good working conditions and that emissions are not excessive.
Ensure that vehicles and equipment are in good working conditions and that emissions are not excessive.
Special care must be taken in areas where the route passes close to schools and residential areas.

The speed of construction vehicles must be reduced.

D8 Fauna
Contractor staff may not chase, catch or kill animals encountered during construction.
D9 Fire Prevention and Control

Smoking is prohibited in the vicinity of flammable substances.
The contractor must ensure that fire-fighting equipment is available on site, particularly where flammable
substances are being stored or used, and that construction staff are aware of where it is kept and how it is
operated.

e Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent property
owner’s lands.

D10 Grave sites
Gravesites in close proximity to the road must not be disturbed during construction.
D11 Materials Handling and Spills Management

e Any hazardous materials to be used during construction (e.g. lime, fuel, paint, etc) are to be stored in a
designated area at the campsite.

e The storage containers/facilities (including any diesel/petrol tanks) must be placed on an impermeable
surface and surrounded by a bund wall, in order to ensure that accidental spillage does not pollute the
environment.

e Workers must at all times be made aware of the health and safety risks associated with any hazardous
substances used (e.g. smoking near fuel tanks), and must be provided with appropriate protective
clothing/equipment in case of spillages or accidents.

e Ensure all staff and contractors undergo relevant training in the maintenance of equipment to prevent the
accidental discharge or spill of fuel, oil, lubricants and other chemicals.

e Any spill of potentially hazardous materials must be cleaned up immediately (Potentially hazardous
materials on site include paint, oil, grease, fuel, turpentine, etc).

e The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
e The contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.
e The absorbent must be stored in a designated area and be available for inspection.
e All spills are to be recorded in the environmental incident book.
D12 Noise

e Noise generating activities must be restricted to between 07h00 and 17h00 Monday to Friday, unless
otherwise approved by the appropriate competent person in consultation with adjacent landowners/affected
persons.
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e All equipment, vehicles and machinery must be in good working conditions and be equipped with sound
mufflers if necessary.

e Construction staff must be trained and made aware of not creating unnecessary noise such as hooting and
shouting.

D13 Pollution Control

e Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances must be
avoided.

e All construction vehicles are to be maintained in good working order so as to prevent soil or water pollution
from oil, fuel or other leaks, and to reduce noise pollution.

D14 Rivers and Streams

e During construction of bridge structures, there must be no obstruction of the water flow of rivers and
streams.

e Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation
occurring.
Erosion control measures must be employed both during and after construction.
No impediments to natural surface water flow, other than approved erosion control measures, must occur.

D15 Safety

e Safety measures, such as detour signs, must be implemented during construction to ensure the safety of
workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction work.

e Special care must be taken in the vicinity of schools to ensure the safety of children wishing to cross the
road under construction.

e The relevant signage (e.g. speed control signs) must be erected alongside the road during the operation
phase in order to control traffic.

e Accommodation must be made for pedestrian pathways alongside the road during the construction and
operation phases.

D16 Soil Management

Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil erosion.
Erosion should be minimised by the construction of meadow drains and the planting of indigenous
vegetation on the side slopes and drains to reduce flow velocity of stormwater.
Spoil from cuts may be used in existing erosion galleys.
Stone pitching and gabions should be constructed at pipe culvert outlets.
Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be removed
together with the contaminated soil.

e If necessary an absorbent such as Peat Sorb should be used the aid in cleaning up the spill. The
contaminated soil should be disposed of in an appropriate container, depending on its classification.

e Servicing and re-fuelling of vehicles must only be carried out at construction camp.

D17 Worker Conduct

Code of Conduct for Construction Personnel:

o Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.

e Do not set fires.

« Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated worker
collection/drop off points.
Do not drive a construction-related vehicle under the influence of alcohol.
Do not exceed the national speed limits on public roads or exceed the recommended speed limits on the
site.

« Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles must be
reported and repaired as soon as possible).
Do not litter along the roadsides, including both the public and private roads.
Do not pollute any water bodies (whether flowing or not).
No member of the construction team is allowed to enter the areas outside the construction site.
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D18

D19

D20

Traffic Disturbances and Diversions

Any traffic diversions must be undertaken with the approval of all relevant authorities and in accordance
with all relevant legislation.

Wherever possible, traffic diversion must only take place on existing disturbed areas and remain within the
existing road reserve.

Traffic diversion routes must be rehabilitated after use.

Vegetation

Only vegetation falling directly on the route must be removed where necessary.

Alien vegetation within the road reserve must be eradicated, and management measures must be
implemented for future control of these species.

Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during construction
must be replaced with indigenous vegetation after construction has been completed.

Waste Management

All general, non-hazardous waste must be placed in a skip container and disposed of at a registered waste
disposal site.

The container is to ensure that the portable toilet facilities at the campsite are properly maintained and in
working order.

No disposal, or leakage, of sewage must occur on or near the site.

All hazardous waste (e.g. oil, plant empty lime bags, contaminated wash water, etc) must be stored in
leakproof containers and disposed of a registered hazardous waste disposal site.

The contents of waste storage containers must, under no circumstances, be emptied to the surrounding
area. In general, littering, discarding or burying of any materials is not allowed on site or along the route.
Adequate waste receptacles must be available at strategic points around the construction camp and site for
all domestic refuse and to minimise the occurrence of littering.

Concrete rubble must be collected and disposed of as directed by the Project Manager.

Each working area must be cleared of litter and building waste (e.g. rubble, wood, concrete packets etc) on
completion of the day’s work.

Any spill around the container(s) should be treated as per Section D11 and D16.
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PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION

E1 SCOPE

This specification covers the health and safety requirements to be met by the Contractor to ensure a continued
safe and healthy environment for all workers, employees and subcontractors under his control and for all other
persons entering the site of works.

This specification shall be read with the Occupational Health and Safety Act (Act No 85 and amendment Act No
181) 1993, and the corresponding Construction Regulations 2003, and all other safety codes and specifications
referred to in the said Construction Regulations.

In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of the Contractor as
mandatory to the Employer (client) is that of an employer in his own right, responsible to comply with all provisions
of OHSA 1993 and the Construction Regulations 2003.

This safety specification and the Contractor's own Safety Plan as well as the Construction Regulations 2003, shall
be displayed on site or made available for inspection by all workers, employees, inspectors and any other persons
entering the site of works.

The following are possible risks associated with this project:

Working high above ground on top and in a restricted environment with limited landings (working platforms)
Working in a flood plain environment subject to flooding

Lifting and lowering of materials and equipment from the ground and vice versa, exposed to cross winds
Steep and restricted access

Potentially dangerous existing services, i.e. gas lines, water and sewerage mains, electrical high voltage
cables, on the bridge, buried and overhead

Deep excavations in soils requiring shoring or reducing of slopes

Blasting of hard rock or demolition of concrete

High pressure during testing of the relocated pipe lines, which could result in potentially dangerous
situations in the event of the pipeline of fittings failing

Potentially harmful gasses when tying into the existing sewer mains

Movement of construction vehicles on site, taking into consideration steep slopes, other traffic and existing
services

Exposure to possible injuries due to mishandling or failure of power and hand tools

Falling debris, tools and materials from bridge

Non-conformance to specifications with regards to fasteners and materials

Risks related to general safety and security on site

Additional risks may arise from specific methods of construction selected by the Contractor which are not
necessary covered in the above.

E2 DEFINITIONS
For the purpose of this contract the following shall apply:

a) Employer” where used in the contract documents and in this specification, means the Employer as defined
in the General Conditions of Contract and it shall have the exact same meaning as “client” as defined in
the Construction Regulations 2003. “Employer” and “client” is therefore interchangeable and shall be
read in the context of the relevant document.

b) “Contractor” wherever used in the contract documents and in this specification, shall have the same
meaning as “Contractor” as defined in the General Conditions of Contract.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatory, without
derogating from his status as an employer in his own right.
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c) “Engineer” where used in this specification, means the Engineer as defined in the General Conditions of
Contract. In terms of the Construction Regulations the Engineer may act as agent on behalf of the
Employer (the client as defined in the Construction Regulations).

E3 BIDS
The Contractor shall submit the following with his Bid:

a) adocumented Health and Safety Plan as stipulated in Regulation 5 of the Construction Regulations. The
Safety Plan must be based on the Construction Regulations 2003 and will be subject to approval by the
Employer;

b) a declaration to the effect that he has the competence and necessary resources to carry out the work
safely in compliance with the Construction Regulations 2003;

c) a declaration to the effect that he made provision in his Bid for the cost of the health and safety measures
envisaged in the Construction Regulations;

d) Failure to submit the foregoing with his Bid, will lead to the conclusion that the Contractor will not be able to
carry out the work under the contract safely in accordance with the Construction Regulations.

E4 NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK

After award of the contract, but before commencement of construction work, the Contractor shall, in terms of
Regulation 3, notify the Provincial Director of the Department of Labour in writing if the following work is involved:

a) the demolition of structures and dismantling of fixed plant of height of 3,0m or more;
b) the use of explosives;

c) construction work that will exceed 30 days or 300 person-days;

d) excavation work deeper than 1,0m; or

e) working at a height greater than 3,0m above ground or landings.

The notification must be done in the form of the pro forma included under Section 9 (Forms to be completed by
Successful Service Provider) of the Bid document.

A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, Engineer,
employees and persons on site.

ES5 RISK ASSESSMENT

Before commencement of any construction work during the construction period, the Contractor shall have a risk
assessment performed and recorded in writing by a competent person. (Refer Regulation 7 of the Construction
Regulations 2003).

The risk assessment shall identify and evaluate the risks and hazards that may be expected during the execution of
the work under the contract, and it shall include a documented plan of safe work procedures to mitigate, reduce or
control the risks and hazards identified.

The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, subcontractors,
employees, trade unions and health and safety committee members, and must be monitored and reviewed
periodically by the Contractor.

APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

E5.1 Health and Safety plan

The Contractor shall appoint his employees and any subcontractors to be employed on the contract, in writing, and
he shall provide them with a copy of his documented Health and Safety Plan, or relevant sections thereof. The

Contractor shall ensure that all subcontractors and employees are committed to the implementation of his Safety
Plan.
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E5.2 Health and safety induction training

The Contractor shall ensure that all employees under his control, including subcontractors and their employees,
undergo a health and safety induction training course by a competent person before commencement of
construction work. No visitor or other person shall be allowed or permitted to enter the site of the works unless
such person has undergone health and safety training pertaining to hazards prevalent on site.

The Contractor shall ensure that every employee on site shall at all times be in possession of proof of the health
and safety induction training issued by a competent person prior to commencement of construction work.

E6 APPOINTMENT OF SAFETY PERSONNEL
E6.1 Construction Supervisor

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising the performance of
the construction work.

He may also have to appoint one or more competent employees to assist the construction supervisor where
justified by the scope and complexity of the works.

E6.2 Construction safety officer

Taking into consideration the size of the project and the hazards or dangers that can be expected, the Contractor
shall appoint in writing a full-time or part-time Construction Safety Officer if so decided by the Inspector of the
Department of Labour. The Safety Officer shall have the necessary competence and resources to perform his
duties diligently.

Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated construction safety officer
appointed after award of the contract.

E6.3 Health and safety representatives

In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act for
the execution of the contract, shall appoint a health and safety representative whenever he has more than 20
employees in his employment on the site of the works. The health and safety representative must be selected
from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 100 employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration with
his employer, the Contractor), to investigate complaints by employees relating to health and safety at work, to
make representations to the employer (Contractor) or inspector on general matters affecting the health and safety
of employees, to inspect the workplace, plant, machinery etc. on a regular base, to participate in consultations with
inspectors and to attend meetings of the health and safety committee.

E6.4 Health and safety committee

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall establish one or more
health and safety committee(s) where there are two or more health and safety representatives at a workplace.
The persons selected by the Contractor to serve on the committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular internals, but at least once
every three months, to review the health and safety measures on the contract, to discuss incidents related to health
and safety with the Contractor and the inspector, and to make recommendations regarding health and safety to the
Contractor and to keep record of recommendations and reports made by the committee.
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E6.5 Competent persons

In accordance with the Construction Regulations the Contractor has to appoint in writing competent persons
responsible for supervising construction work on each of the following work situations that may be expected on the
site of the works.

a) Risk assessment and induction training as described in Regulation 7 of the Construction Regulations;

b) Fall protection as described in Regulation 8;

c) Formwork and support work as described in Regulation 10;

d) Excavation work as described in Regulation 11;

e) Demolition work as described in Regulation 12;

f) Scaffolding work as described in Regulation 14;

g) Suspended platform operations as described in Regulation 15;

h) Material hoists as described in Regulation 17;

i) Batch plant operations as described in Regulation 18;

i) Explosive powered tools as described in Regulation 19;

k) Cranes as described in Regulation 20;

[)  Construction vehicle and mobile plant inspections on a daily basis by a competent person as described in
Regulation 21(1);

m) Control of all temporary electrical installation on the construction site as described in Regulation 22;

n) Stacking and storage on construction sites as described in Regulation 26; and

o) Inspections of fire equipment as described in Regulation 27.

A competent person may be appointed for more than one part of the construction work with the understanding that
the person must be suitably qualified and able to supervise at the same time the construction work on all the work
situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the Contractor
from any of his responsibilities to comply with all requirements of the Construction Regulations.

E7 RECORDS AND REGISTERS

In accordance with the Construction Regulations the Contractor is bound to keep records and registers related to
health and safety on site for periodic inspection by inspectors, the Engineer, the Employer, trade union officials and
subcontractors and employees. The following records and registers must be kept on site and shall be available for
inspection at all times.

a) A copy of the OHSA 1993 Construction Regulations 2003;

b) A copy of this Health and Safety Specification;

c) A copy of the Contractor’s Health and Safety Plan (Regulation 4);

d) A copy of the Notification of Construction Work (Regulation 3);

e) A health and safety file in terms of Regulation 5(7) with inputs by the Construction Safety Officer
(Regulation 6(7));

f) A copy of the risk assessment described in Regulation 7;

g) A full protection plan and the corresponding records of evaluation and training of employees working from
elevated positions as described in Regulation 8;

h) Drawings pertaining to the design of structures (Regulation 9(3)) and formwork and support work structures
(Regulation 10(d)) must be kept on site;

i) Pronouncement of the safety of excavations must be recorded in a register to be kept on site (Regulation
11(3)(h));

i) Acopy of the certificate of the system design for suspended platforms (Regulation 15(3));

k) A notice must be affixed around the base towers of material hoists to indicate the maximum mass load,
which may be carried at any one time by material hoists (Regulation 7(5));

I) Maintenance records of material hoists and inspection results must be kept in a record book to be kept on
site (Regulation 17(8));

m) A record of any repairs to or maintenance of a batch plant must be kept on site (Regulations 18(9));

n) A warning notice must be displayed in a conspicuous manner when and wherever an explosive powered
tool is used (Regulation 19(2));

0) A register for recording of findings by the competent person appointed to inspect construction vehicles and
mobile piant (Regulation 21(1)(j)).
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ES8 CONTRACTORS RESPONSIBILITIES

For this contract the Contractor will be the mandatory of the Employer (Client), as defined in the Act (OHSA 1993),
which means that the Contractor has the status of employer in his own right in respect of the contract. The
Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act (OHSA
1993) and the Construction Regulations 2003.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the Employer
(Client) to confirm his status as mandatory (employer) for the contract under consideration.

The Contractor’s duties and responsibilities are clearly set out in the Construction Regulations 2003, and are not
repeated in detail but some important aspects are highlighted hereafter, without relieving the Contractor of any of
his duties and responsibilities in terms of the Construction Regulations.

a) Contractor’s position in relation to the Employer (Client) (Regulation 4)

In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the Employer or the
Engineer on behalf of the Employer, to ensure that all requirements of the Act and the Regulations are met
and complied with.

b) The Principal Contractor and Contractor (Regulation 5)

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle Contractor as
defined in the Construction Regulations, and he shall comply with all the provisions of Regulation 5.

Any subcontractors employed by the Contractor must be appointed in writing, setting out the terms of the
appointment in respect of health and safety. An independent subcontractor shall however provide and
demonstrate to the Contractor a suitable, acceptable and sufficiently documented health and safety plan
before commencement of the subcontract. In the absence of such a health and safety plan the
subcontractor shall undertake in writing that he will comply with the Contractor’s safety plan, the health and
safety specifications of the Employer and the Construction Regulations 2003.

c) Supervision of construction work (Regulation 6)

The Contractor shall appoint the safety and other personnel and employees as required in terms of
Regulation 6 and as set out in paragraph 7 above. Appointment of those personnel and employees does
not relieve the Contractor from any of the obligations under Regulation 6.

d) Risk assessment (Regulation 7)

The Contractor shall have the risk assessment made as set out in paragraph 7 above before
commencement of the work and it must be available on site for inspection at all times. The Contractor
shall consult with the health and safety committee or health and safety representative(s) etc. on a regular
basis to ensure that all employees, including subcontractors under his control, are informed and trained by
a competent person regarding health hazards and related work procedures.

No subcontractor, employee or visitor shall be allowed to enter the site of works without prior health and
safety induction training, all as specified in Regulation 7.

e) Fall protection (Regulation 8)

Fall protection, if applicable to this contract shall comply in all respects with Regulation 8 of the
Construction Regulations.

f)  Structures (Regulation 9)
The Contractor will be liable for all claims arising from collapse or failure of structures if he failed to comply
with all the specifications, project specifications and drawings related to the structures, unless it can be
proved that such collapse or failure can be attributed to faulty design or insufficient design standards on
which the specifications and the drawings are based.

In addition the Contractor shall comply with all aspects of Regulation 9 of the Construction Regulations.
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g) Formwork and support work (Regulation 10)
The Contractor will be responsible for the adequate design of all formwork and support structures by a
competent person.
All drawings pertaining to formwork shall be kept on site and all equipment and materials used in formwork,
shall be carefully examined and checked for suitability by a competent person.
The provisions of Regulation 10 of the Construction Regulations shall be followed in every detail.

h) Excavation work (Regulation 11)
It is essential that the Contractor shall follow the instructions and precautions in the Standard Specifications
and Project Specifications as well as the provisions of the Construction Regulations to the letter as unsafe
excavations can be a major hazard on any construction site. The Contractor shall therefore ensure that all
excavation work is carried out under the supervision of a competent person, that inspections are carried
out by a Professional Engineer or Technologist, and that all work is done in such a manner that no hazards
are created by unsafe excavations and working conditions.
Supervision by a competent person will not relieve the Contractor from any of his duties and responsibilities
under Regulation 11 of the Construction Regulations.

i) Demolition work (Regulation 12)
Whenever demolition work is included in a contract, the Contractor shall comply with all the requirements of
Regulation 12 of the Construction Regulations. The fact that a competent person has to be appointed by
the Contractor does not relieve the Contractor from any of his responsibilities in respect of safety of
demolition work.

j) Tunnelling (Regulation 13)
The Contractor shall comply with Regulation 13 wherever tunnelling of any kind is involved.

k) Scaffolding (Regulation 14)
The Contractor shall ensure that all the provisions of Regulation 14 of the Construction Regulations are
complied with. [Note: Reference in the Regulations to “Section 44 of the Act” should read “Section 43 of
the Act’].

I) Suspended platforms (Regulation 15)
Wherever suspended platforms will be necessary on any contract, the Contractor shall ensure that copies
of the system design issued by a Professional Engineer are submitted to the Engineer for inspection and
approval.  The Contractor shall appoint competent persons as supervisors and competent scaffold
erectors, operators and inspectors and ensure that all work related to suspended platforms are done in
accordance with Regulation 15 of the Construction Regulations.

m) Boatswain’s chains (Regulation 16)
Where boatswain’s chains are required on the construction site, the Contractor shall comply with
Regulation 16.

n) Material Hoists (Regulation 17)
Wherever applicable, the Contractor shall comply with the provisions of Regulation 17 to the letter.

o) Batch plants (Regulation 18)
Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle, conveyors, etc.
used in the operation of a batch plant shall comply with, and that all operators, supervisors and employees
are strictly held to the provisions of Regulation 18. The Contractor shall ensure that the General Safety
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Regulations (Government Notice R1031 of 30 May 1986), the Driven Machinery Regulations (Government
Notice R295 of 26/2/1988) and the Electrical Installation Regulations (Government Notice R2271 of
11/10/1995) are adhered to by all involved.

In terms of the Regulations, records of repairs and maintenance shall be kept on site.

p) Explosive powered tools (Regulation 19)
The Contractor shall ensure that, wherever explosive-powered tools are required to be used, all safety
provisions of Regulation 19 are complied with.
It is especially important that warning notices are displayed and that the issue and return of cartridges and
spent cartridges be recorded in a register to be kept on site.

q) Cranes (Regulation 20)
Wherever the use of tower cranes becomes necessary, the provisions of Regulation 20 shall be complied
with.

r) Construction vehicles And mobile plant (Regulation 21
The Contractor shall ensure that all construction vehicles and plant are in good working condition and safe
for use, and that they are used in accordance with their design and intended use. The vehicles and plant
shall only be operated by workers or operators who have received appropriate training, all in accordance
with all the requirements of Regulation 21.
All vehicles and plant must be inspected on a daily basis, prior to use, by a competent person and the
findings must be recorded in a register to be kept on site.

s) Electrical installation and machinery on construction sites (Regulation 22)
The Contractor shall comply with the Electrical Installation Regulations (Government Notice R2920 of 23
October 1992) and the Electrical Machinery Regulations (Government Notice R1953 of 12 August 1993).
Before commencement of construction, the Contractor shall take adequate steps to ascertain the presence
of, and guard against dangers and hazards due to electrical cables and apparatus under, over or on the
site.
All temporary electrical installations on the site shall be under the control of a competent person, without
relieving the Contractor of his responsibility for the health and safety of all workers and persons on site in
terms of Regulation 22.

t) Use of temporary storage of flammable liquids on construction sites (Regulation 23)
The Contractor shall comply with the provisions of the General Safety Regulations (Government Notice
R1031 of 30 May 1986) and all the provisions of Regulation 23 of the Construction Regulations to ensure a
safe and hazard-free environment to all workers and other persons on site.

u) Water environments (Regulation 24)
Where construction work is done over or in close proximity to water, the provisions of Regulation 24 shall
apply.

v) Housekeeping on Construction sites (Regulation 25)
Housekeeping on all construction sites shall be in accordance with the provisions of the environment
Regulations for workplaces (Government Notice R2281 of 16 October 1987) and all the provisions of
Regulation 25 of the Construction Regulations.

w) Stacking and storage on construction sites (Regulation 26)
The provisions for the stacking of articles contained in the General Safety Regulations (Government Notice
R1031 of 30 May 1986) as well as all the provisions Regulation 26 of the Construction Regulations shall
apply.
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X)

y)

2)

E9

F9.1

Fire precautions on construction sites (Regulation 27)

The provisions of the Environmental Regulations for Workplaces (Government Notice R2281 of 16 October
1987) shall apply.

In addition, the necessary precautions shall be taken to prevent the incidence of fires, to provide adequate
and sufficient fire protection equipment, sirens, escape routes etc. all in accordance with Regulation 27 of
the Construction Regulations.

Construction welfare facilities (Regulation 28)

The Contractor shall comply with the construction site provisions as in the Facilities Regulations
(Government Notice R1593 of 12 August 1988) and the provisions of Regulation 28 of the Construction
Regulations.

Non-compliance with the Construction Regulations 2003

The foregoing is a summary of parts of the Construction Regulations applicable to all construction projects.

The Contractor, as employer for the execution of the contract, shall ensure that all provisions of the
Construction Regulations applicable to the contract under consideration are complied with to the letter.

Should the Contractor fail to comply with the provisions of the Regulations 3 to 28 as listed in Regulation
30, he will be guilty of an offence and will be liable, upon conviction, to the fines or imprisonment as set out
in Regulation 30.

The Contractor is advised in his own interest to make a careful study of the Act and the

Construction Regulations as ignorance of the Act and the Regulations will not be accepted in any
proceedings related to non-conformance to the Act and the Regulations.

MEASUREMENT AND PAYMENT

Principles

It is a condition of this contract that Contractors, who submit Bids for this contract, shall make provision in their Bids

for the

cost of all health and safety measures during the construction process. All associated activities and

expenditure are deemed to be included in the Contractor’s Bided rates and prices.

a) Safety personnel
The Construction Supervisor, the Construction Safety Officer, Health and Safety Representatives, Health
and Safety Committee and Competent Persons referred to in clauses 7.1 to 7.5 shall be members of the
Contractor's personnel, and no additional payment will be made for the appointment of such safety
personnel.

b) Records and Registers
The keeping of health and safety-related records and registers as described in 8 is regarded as a normal
duty of the Contractor for which no additional payment will be considered, and which is deemed to be
included in the Contractor’s Bided rates and prices.
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C4.1 LOCALITY PLAN

The Locality of the Site can be obtained from the coordinates given in the scope of works.

Mwayi Primary Cooperative Farm is about 30km away from R40 in the R536 road, from Hazyview.

§ MWAYI PRIMARY COOPERATIVE 3 o ' Legend
: - ¥ Build it Mkwhlu
MWAYI PRIMARY COOP 24°57'58 53'S, 31°20'3 53°E

Figure 1: Aerial Location Photograph for Mwayi Primary Cooperative.

Geographic coordinates are as follow:

o 24°57'58.53"S, 31°20'3.53"E
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C4.2 CONSTRUCTION NOTICE BOARD

See Details on attached Drawings
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(D1)
(D2)
(D3)
(D4)
(D5)
(D6)

Imported Conten

Annex D

t Declaration - Supporting Schedule to Annex C

SATS 1286.2011

Ten:er :°‘ otion: Note: VAT to be excluded from
Tender description: all calculations
Designated Products:
Tender Authority:
Tendering Entity name:
Tender Rate: Pula [ ] ep[ ]
A. Exempted imported content on of imported co
Forign Alllocally
Tender item currency Tender Local value of | Freight costs to incurred Total landed Exempted imported
ende . Description of imported content Local supplier Overseas Supplier value asper | Exchange . ® . Tender Qty P P
no's imports portof entry | landing costs | cost excl VAT value
Commercial Rate
& duties
Invoice
(D7) (D8) (D9) (D10) (D11) (D12) (D13) (D14) (D15) {D16) (D17) (D18)
(D19) Total exempt im) orted value
ota orrespond
B. Imported directly by the Tenderer Calculation of imported content
c:::::y All locally
Tender‘ item Description of imported content Unit of measure|  Overseas Supplier value as per Tender Rate | Local value of | Freight costs to incurred Total landed Tender Qty| Total imported value
no's of Exchange imports portof entry | landing costs | cost excl VAT
Commercial
& duties
Invoice
(D20) (D21) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)
(D32) Total imported value by tenderer|
C. Imported by a 3rd party and supplied to the Tenderer Calculation of imported content
c::r:i:y All locally
Local i i
Description of imported content Unit of Local suppli [o, pp value as per Tender Rate | Local value of | Freight costs to infurred Totallanded .Quantlty Total imported value
of Exchange imports port of entry | landing costs | cost excl VAT imported
Commercial .
. & duties
Invoice
(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)
(D45) Total imported value by 3rd party
. Calculation of foreign currency Summary of
D. Other foreign currency payments —_— payments
Local supplier B
N Overseas Foreign currency value | Tender Rate Local value of
T f t
vpe of paymen making the beneficiary paid of Exchange payments
(D46) (D47) (D48) (D49) (D50) (D51)
_—

signature of tenderer from Annex B

Date:

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52) above

(D52) Total of foreign currency payments declared by tenderer and/or 3rd party

This total must correspond with
AnnexC -C23




(E1)
(€2)
(E3)
(E4)
(E5)

SATS 1286.2011

Annex E
Local Content Declaration - Supporting Schedule to Annex C

Tender No. L Note: VAT to be excluded from all calculations

Tender description:

Designated products:

Tender Authority:

Tendering Entity name:

Local Products
(Goods, Services and Description of items purchased Local suppliers Value
Works)

(E6) (E7) (E8)

(E9) Total local products (Goods, Services and Works)
(E10) ( Tenderer's manpower cost) :::l
(E11) (Rental, depreciation & amortisation, utility costs, consumables etc.) E:_—l
(E12) (Marketing, insurance, financing, interest etc.) l:]

(E13) Total local content

This total must correspond with Annex C - C24

Signature of tenderer from Annex B

Date:




TAX CLEARANCE
Application for a Tax Clearance

Certificate
Purpose
Select the applicable option U . Tenders } Good standing;
If “Good standing”, please state the purpose of this application
| - i , —— ]
Particuiars. of applicant
Name/Legal name S | { Jl Pl T PR AT l
(Initials & Surname N i g . R s SR
or registered name) | [ | | | R | D Lo l !
mangeame | T U0 T T
(if applicable) - | : ; i [ et 1 e
. RN R R N O B A | |
ID/Passportnc - | v T Company/Ciose Corp. | ‘ '\7 ) { ,’
: : registered no i
Income Tax ref no ; || T PAYErefno 7! . . | | : [
VAT registration no| S [ sbLrefno i | | | | |
Customs code N | ' UFrefno (i | | | | |
Telephone no | | ] Py P Faxo r ; [ |
Pl RIS no , ) |
E-mail address : ' | | R N P 2
Physical address I P . ; | -
. - - - - _— - - - 1 N ‘ !
I R | I T R I SLo
Postal address _ R i
, | | :
! ! : L o [ o
Particulars of representative (Public Officer/Trustee/Partner)
Surname E : i ' i (o : P [y ‘ ; » ‘ i
First names ‘ T S Col
ID/Passport no ! B o Income Tax ref no i
Telephone no ; P Fax; ;
‘ L ' no
E-mall address b T !f i O , C
Physical address T Sy P
o
| P

Page 10of 2



Particulars of tender (If applicable)
Tender number i . b

Estimated Tender ; A T
amount R L R L A A A
Expected duration o Viyear(s)

of the tender

Particulars of the 3 largest contracts previously awarded

Date started Date finalised Principal Contact person Telephone number Amount
Audit
Are you currently aware of any Audit investigation against you/the company?- . YES - NO.

If “YES” provide detalls

Appointment of representative/agent (Power of Attorney)

I the undersigned confirm that I require a Tax Clearance Certlficate In respect of A Tenders | or @obdg_aﬁéjng, !

I hereby authorise and instruct ) o o ) . to apply to and receive from
SARS the applicable Tax Clearance Certificate on my/our behalf.

Signature of representative/agent Date
Name of N ST =i ) : v ; )
representative/ - - I I o . A Co
agent

Declaration

I declare that the Information furnished in this application as well as any supporting documents is true and correct in every
respect.

Signature of appllcéntﬁ’ﬁbllc Officer Date

Name of applicant/; T ; G T e FT |
Public Officer . ! L T D R R R B o

Notes:
1. Itis a serious offence to make a false declaration.
2. Section 75 of the Income Tax Act, 1962, states: Any person who
(a) falls or neglects to furnish, file or submit any return or document as and when required by or under this Act; or
(b) without just cause shown by him, refuses or neglects to-
() fumish, produce or make avalilable any information, documents or things;
() reply to or answer truly and fully, any questions put to him ...
As and when required in terms of this Act ... shall be guiity of an offence ...
3. SARS will, under no circumstances, issue a Tax Clearance Certificate unless this form is completed in full.

4, Your Tax Clearance Certificate will only be Issued on presentation of your South African Identity Document or Passport {(Foreigners only)
as applicable.
Page 2 of 2



SBD4

BIDDER'’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic} may make an offer or offers in terms of
this invitation to bid. In line with the principles of transparency,
accountability, impartiality, and ethics as enshrined in the Constitution
of the Republic of South Africa and further expressed in various pieces
of legislation, it is required for the bidder to make this declaratton in_

:respect of the de'iaiis requwed hereunder

Where a pe*san/s are listed in the Reglster for Tender Defaultersand/
or the List of Restricted Suppliers, that person will automatically be

disqualified from the bid process.

2. Bidder’s declaration

2.1

2.1.1

2.2

Is the bidder, or any of its directors / trustees / shareholders / members
/ partners or any person having a controlling interest1 in the enterprise,

employed by the state? YES/NO

If so, furnish particulars of the names, individual identity numbers, and,
if applicable, state employee numbers of sole proprietor/ directors /
trustees / shareholders / members/ partners or any person having a
controlling interest in the enterprise, in table below.

'Full Name Identity Number Name of State
institution

|

Do you, or any person connected with the bidder, have a relationship

1 the power, by one person or a group of persons holding the
majority of the equity of an enterprise, alternatively, the person/s
having the deciding vote or power to influence or to direct the
course and decisions of the enterprise.



SBD4
with any person who is employed by the procuring institution? YES/NO

2.2.1 Ifso, fumnish particulars:

................................................................................................

....................................................................................................

2.3. -Does the bidder. or. any-of its: direciors ./ trustees / shareholders /
: members / pariners or any person having.a controlling interest in the
enterprise have any interest in any other related erderprise whether or

.not they are bidding for this contract? : o YES/NO

2.3.1 If so, fumnish particulars: -

R LR L R TR T T TR

i the undersigned,
[T 111 1) T PRSPPI in
submitting the accompanying bid, do hereby make the following
statements that | certify to be true and complete in every respect:

3.1 | have read and | understand the contents of this disclosure;

3.2 | understand that the accompanying bid will be disqualified if this
disclosure is found not to be true and complete in every respect;

3.3  The bidder has arrived at the accompanying bid indepandently from,
and without consultation, communication, agreement or arrangement
with any competitor. However, communication between partners in a
joint venture or consortium2 will not be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications,
agreements or arrangements with any competitor regarding the quality,
quantity, specifications, prices, including methods, factors or formulas
used to calculate prices, market ailocation, the intention or decision to
submit or not fo submit the bid, bidding with the intention not to win the
bid and conditions or delivery particulars of the products or services to
which this bid invitation relates.

3.4 The terms of the accompanying bid have not been, and will not be,
disclosed by the bidder, directly or indirectly, to any competitor, prior to
the date and time of the official bid opening or of the awarding of the
contract.

2 Joint venture or Consortium means an assoclation of persons for
the purpose of combining their expertise, property, capital,
efforts, skill and knowledge in an activity for the execution of a
contract.



3.5

3.6

SBD4

There have been no consultations, communications, agreements or
amrangements made by the bidder with any official of the procuring
institution in relation to this procurement process prior to and during the
bidding process except to provide clarification on the bid submitted
where so required by the institution; and the bidder was not involved in
the drafting of the specifications or terms of reference for this bid.

| am aware that, in addition and without prejudice to any other remedy
provided to combat any restrictive practices related to bids and
contracts, bids that are suspicious will. be reported to the Compstition
Commission for investigation and possible imposition of administrative
penalties in-terms of section 59 of the Competition Act-No-89 of 1998
and or. may be reported to the Naticnal Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting
business with the public sectorfor a period not exceeding ten (10) years
in terms of the Prevention and Combating of Corrupt Activities Act No
12 of 2004 or any other applicable legislation.

I CERTIFY THAT THE INFORMATION FURNISHED IN
PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT
AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM
INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING
ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD
THIS DECLARATION PROVE TO BE FALSE.

T T T T

R R R L R L L e e B PR S T

....................................

LR I R R R R A R I R I I I R S T

) Position Name of bidder



SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2017

This preference form must form part of all bids invited. It contains general information and
serves as a claim form for preference points for Broad-Based Black Economic Empowerment
(B-BBEE) Status Level of Contribution

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-
BBEE, - AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT
REGULATIONS, 2017. A
1. GENERAL CGNDI"‘"!ONS v , _
1.1 The following preference pomt systems are apphcable to all bldS
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).
1.2
a) The value of this bid is estimated to riol excecd RS0 000 000 (all applicable taxes
included) and therefore the &(/20 preference point system shall be applicable; or
b) Either the 80/20 or 90/10 preference point system will be applicable to this tender
(delete whichever is not applicable for this tender).
1.3 Points for this bid shall be awarded for:
(a) Price; and _
(b) B-BBEE Status Level of Contributor.
1.4  The maximum points for this bid are allocated as follows:
PRICE
B-BBEE STATUS LEVEL OF CONTRIBUTOR
Total points for Price and B-BBEE must not
exceed
1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor
together with the bid, will be interpreted to mean that preference points for B-BBEE status
level of contribution are not claimed.
1.6  The purchaser reserves the right to require of a bidder, either before a bid is adjudicated

or at any time subsequently, to substantiate any claim in regard to preferences, in any
manner required by the purchaser.



DEFINITIONS

(a) “B-BBEE” means broad-based black economic empowerment as defined in section
1 of the Broad-Based Black Economic Empowerment Act;

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms
of a code of good practice on black economic empowerment, issued in terms of
section 9(1) of the Broad-Based Black Economic Empowerment Act;

(c) “bid” means a written offer in a prescribed or stipulated form in response to an
invitation by an organ .of state for the provision of goods or services, through price
quotations, advertised competitive bidding processes or proposals;

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based =~

Biack Economic Empowerment Act, 2003 (Act No. 53 of 2003);. -

{e) - “EME” means an Exempted Micro Enterprise in terms of a code of good practice on
black economic empowerment issued. in terms of sectlon 9 (1) of the Broad-Based
Black Economic Empowerment-Act; -

(f) “functionality” means the ability of a tenderer to prov:de goods or services in
accordance with specifications as set out in the tender documents.

(g) “prices” includes all applicable taxes less all unconditional discounts;

(h) “proof of B-BBEE status level of contributor” means:
1) B-BBEE St_atus level certificate issued by an authorized body or person;
2) A swomn affidavit as prescribed by the B-BBEE Codes of Good Practice:
3) Any other requirement prescribed in terms of the B-BBEE Act;

(i) “QSE” means a qualifying small business enterprise in terms of a code of good
practice on black economic empowerment issued in terms of section 9 (1) of the
Broad-Based Black Economic Empowerment Act;

-{f)- “rand value” means the total e'-‘tlmated value of a contract in Rand, calculated at the

time of bid invitation, and mcludes all applicable taxes;

POINTS AWARDED FOR PRICE
THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Ps= 80(1 - m{‘) or Ps= 90(1 _ Pt = Pmin
Pmin Pmin
Where
Ps = Points scored for price of bid under consideration
Pt = Price of bid under consideration
Pmin = Price of lowest acceptable bid

POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR

In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations,
preference points must be awarded to a bidder for attaining the B-BBEE status level of
contribution in accordance with the table below:

Page 2 of 5



|

| 2 : 8
| 3 6 14

4 5 12

5 4 8 i
| 6 3 B
7 2 4
| . 8. e 2 -
b Non-compliant 0 ’ | - 0
' * contributor | 0

BID DECLARATION

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must
complete the following:
6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF
PARAGRAPHS 1.4 AND 4.1 _ v
6.1 B-BBEE Status Level of Contributor: L= (maximum of 10 or 20 points)
(Points claimed in respect of paragraph 7.1 must be in accordance with the table
reflected in paragraph 4.1 and must be substantiated by relevant proof of B-BBEE
status level of contributor.
SUB-CONTRACTING
7.1 Wili any portion of the contract be sub-contracted?
(Tick applicabie box) '

IYes| fno| |

7.1.1 If yes, indicate:

i) What percentage of the contract will

subcontracted.....ccooovveeie i %

ii) The name of the sub-contractor...............ocoociiiii v e

i) The B-BBEE status level of the sub-contractor...............................
iv) Whether the sub-contractor is an EME or QSE
(Tick applicable box)

IYES|] [No| |

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms

of Preferential Procurement Regulations,2017:

| Designated Group: An EME or QSE which is at last 51% owned | EME
by: N

_Black people

QSE

|

S S —

Black people who are youth

Black people who are women o T __»
Black people with disabilities

Black people Ilvmg in rural or uhderdeveloped areas or townshlps

. Cooperative owned by black people

Page 3of 5



|

Black people who are military veterans ] L ,f

OR

2
m
£l
M

i
1

]

|

8.2
8.3

8.4

8.5

8.6

8.7
8.8

DECLARATION WITH REGARD TO COMPANY/FIRM

Name of

TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One person business/sole propriety
Close corporation
Company
_ (Pty) Limited
[TICK APPLICABLE BOX]

DESCRIBE PRINCIPAL BUSINESS ACTIVITIES

..................................................................................................................
..................................................................................................................
..................................................................................................................
...................................................................................................................

COMPANY CLASSIFICATION

Manufacturer

Supplier

Professional service provider

Other service providers, e.g. transporter, etc.
[TICK APPLICABLE BOX]

I/'we, the undersigned, who is / are duly authorised to do so on behalf of the
company/firm, certify that the points claimed, based on the B-BBE status level of
contributor indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the
company/ firm for the preference(s) shown and | / we acknowledge that:

i) The information furnished is true and correct;

i)y The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary
proof to the satisfaction of the purchaser that the claims are correct:

iv) If the B-BBEE status level of contributor has been claimed or obtained on a
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5

fraudulent basis or any of the conditions of contract have not been fulfilled, the
purchaser may, in addition to any other remedy it may have -

(a) disqualify the person from the bidding process;

(b) recover costs, losses or damages it has incurred or suffered as a
result of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as
a result of having to make less favourable arrangements due to such
cancellation;

(d) recommend that the bidder or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted by the National Treasury from
obtaining business from any organ of state for a period not

exceeding 10 years, after the audl alteram partem thear the other
snde) rule has bean apphed and . e :

(e) forward the matter for criminal prosecution.

WITNESSES

1. e e SIGNATURE(S) OF BIDDERS(S)

20 s DATE: e
ADDRESS oot
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SBD 6.2

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR
DESIGNATED SECTORS

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general
information and serves as a declaration form for local content (local production and local content

are used interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions,
Directives applicable in respect of Local Content as prescribed in the Preferential Procurement

Regulations, 2017, -the South African Bureau of Standards (SABS) approved technical

specification nuiriber SATS 1286:2011 (Edition 1) and the Guidance on the Calculation of Local

Content together “with the Local Content Declaration. Templates [Annex C (Local Content

. Declaration: .Summary Schedule), D (imported Content Declaration: Supporting Schedule to
Annex C) and E (Local Content Declaration: Supporting Schedule. to' Annex C)].

‘1. General Conditions.

1.1.
1.2.
1.3.
1.4

1.5.

Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the
promotion of local production and content.

Regulation 8.(2) prescribes that in the case of designated sectors, organs of state must
advertise 'such tenders with the specific bidding condition that only. locally produced or
manufactured goods, with a stipulated minimum threshold for local production and content
will be considered.

Where necessary, for tenders referred to in paragraph 1.2 above, a two stage bidding
process may be followed, where the first stage involves a minimum threshold for local
production and content and the second stage price and B-BBEE.

A perscrr awarded a contract in relation to a designated sector, may not sub-contract in
such a manner that the local production and content of the overall value of the contract is
reduced to below the stipulated minimum threshold.

The local content (LC) expressed as a percentage of the bid price must be calculated in
accordance with the SABS approved technical specification number SATS 1286: 2011 as
follows:

LC=[1-x/y]* 100

Where
X is the imported content in Rand
y is the bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the
exchange rate published by South African Reserve Bank (SARB) at 12:00 on the date of
advertisement of the bid as indicated in paragraph 4.1 below.

The SABS approved technical specification number SATS 1286:2011 is accessible
on http:/iwww.thedti.gov.za/industrial development/ip.jsp at no cost.



1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content
Declaration: Summary Schedule) are not submitted as part of the bid documentation;

2. The stipulated minimum threshold(s) for local production and content (refer to Annex
A of SATS 1286:2011) for this bid is/are as follows:

Description of services. works or goods Stipulated minimum threshold
%
%
%
3. Does.any portron of the goods or servnces offered
have any imported content?. .
{Tick applicable box)
| YES | I NO | |

3..1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as
prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by
SARB for the specific currency at 12:00 on the date of advertisement of the bid.

The relevant rates of exchange information is accessible on www.reservebank.co.za

Indicate the rate(s) of exchange against the appropriate currency in the table below
(refer to Annex A of SATS 1286:2011):

 Currency
US Dollar

Pound Sterlina
Euo
Yen
Other

Rates of exchange

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

4. Where, after the award of a bid, challenges are experienced in meeting the stipulated
minimum threshold for local content the dti must be informed accordingly in order for the dti
to verify and in consultation with the AO/AA provide directives in this regard.

LOCAL CONTENT DECLARATION
(REFER TO ANNEX B OF SATS 1286:2011)

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER
LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF
EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY
(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL)

IN RESPECT OF BID NO. oovvoeeooeeoeeoeeeeeeoeeeoeoeeseeeeeeeeeoeeeeeeeeee i

ISSUED BY: (Procurement Authority / Name of Institution):




| NB

1 The obligation to complete, duly sign and submit this declaration cannot be transferred
’ to an external authorized representative, auditor or any other third party acting on
behalf of the bidder.

2  Guidance on the Calculation of Local Content together with Local Content Declaration

’ Templates (Annex C, D and E) is accessible on htip://iwww.thdti.gov.za/industrial

| development/ip.jsp. Bidders should first complete Declaration D. After completing

Declaration D, bidders should complete Declaration E and then consolidate the

~information on Declaration C. Declaration C should be submitted with the bid

documentation at the closing date and time of the bid in order to substantlate

the declaration made in paragraph (c) below. . Declaratlons D and.E should be’ kept

- by the bidders for verification purposes for-a penod of at least 5 years. The successful’
" bidder-is-required to continuously update . Declarations C D and E with the actual

values for the duration of* *hn contract.” : . ‘

|1, the undersigned, .......... oy L T names),

do hereby declare, in my capacuty as ........................................................
o T USROS (name of bidder

entlty) the followmg

(@) The facts contained herein are within my own personal knowledge.

(b) I have satisfied myself that:

0] the goods/services/works to be delivered in terms of the above-specified bid
comply with the minimum local content requirements as specified in the bid, and
as measured in terms of SATS 1286:2011; and

(¢) The local content percentage (%) indicated below has been calculated using the
formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in

. -paragraph 4.1 abcve and the information contamed in Declaration D and E which has
been consolidated in Declaratlon C:

| Bid price, excludlng VAT (y) | R

lmported content (x), as calculated in terms of SATS 1286:2011 - R |
Stipulated minimum threshold for local content (paragraph 3 above) |
‘Local content %, as calculated in terms of SATS 1286:2011 | '

i I J

If the bid is for more than one product, the local content percentages for each product .
contained in Declaration C shall be used instead of the table above.

The local content percentages for each product has been calculated using the formula |
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1
above and the information contained in Declaration D and E.

(d) | accept that the Procurement Authority / Institution has the right to request that the
local content be verified in terms of the requirements of SATS 1286:2011.

(e) | understand that the awarding of the bid is dependent on the accuracy of the
information furnished in this application. | also understand that the submission of
incorrect data, or data that are not verifiable as described in SATS 1286:2011, may
result in the Procurement Authority / Institution imposing any or all of the remedies as

~provided for in Regulation 14 of the Preferential Procurement Regulations, 2017




promulgated under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5

of 2000).
SIGNATURE: DATE:
WITNESS No. 1 DATE:

_ WITNESS No. 2 DATE:




SBD 8

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT
PRACTICES

This Standard Bidding Document must form part of all bids invited.

It serves as a declaration to be used by institutions in ensuring that when goods
and services are being procured, all reasonable steps are taken to combat the
abuse of the supply chain management system.

The-bid of any bidder may be disregarded if that bidder, or any of its directors
have- ST Ty O Ay

a. abused the institution’s supply chain management system;
b. committed fraud or any other improper conduct in relation to such system; or
c. failed to perform on any previous contract. ,

In order to give effect to the above, the following questionnaire must be
completed and submitted with the bid.

i
Is the bidder or any of its directors listed on the National Treasury’s database as
companies or persons prohibited from doing business with the public sector?
(Companies or persons who are listed on this database were informed in writing
of this restriction by the National Treasury after the audi alteram partem rule
was applied).

If so, furnish particulars:

4.2

Is the bidder or any of its directors listed on the Register for Tender Defaulters in  Yes No
terms of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 J O
of 2004)?

To access this Register enter the National Treasury’s website,
www.trezsury.pov.zg, click on the icon “Register for Tender Defaulters” or |
submit your written request for a hard copy of the Register to facsimile number
(012) 3265445. "

E‘ 4.2¢1

If so, furnish particulars:

Was the bidder or any of its directors convicted by a court of law (including a court | Yes No
outside of the Republic of South Africa) for fraud or corruption during the past five i [
years?

54.3.1

441

If so, furnish particulars:

"Was any contract between the bidder and ﬁ&rnc)}‘gmé{n‘of'“ state terminated auring the past | Yes No

five years on account of failure to perform on or comply with the contract?

If so, ﬁffﬁsh?arﬁcas:




SBD 8
CERTIFICATION

I, THE UNDERSIGNED (FULL NAME).....cctiiiititiiiiiiieneiiinceieiineniiireaneasanes
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION

FORM IS TRUE AND CORRECT.

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT,
ACTION MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION

PROVE TO BE FALSE.

--------------------------------

Position ) Name of Bidder
Is365bW
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SBD 9
CERTIFICATE OF INDEPENDENT BID DETERMINATION

This Standard Bidding Document (SBD) must form part of all bids® invited.

Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an
_agre.e’ment between, or concerted practice by, firms, or a decision by an association of
firms, if it is between parties in a horizontal relationship and if it involves collusive
bidding {or bid rigging).? Collusive bidding is a pe se prohibition meaning that it.cannot

be justified under any grounds.

’;l'reasury-Re'gLilation 16A9 préscribes that adéountihg officers and accounting authorities
must take all reasonable steps to prevent abuse of the supply chain management
system and authorizes accounting officers and accounting authorities to:

a. disregard the bid of any bidder if that bidder, or any of its directors have abused
the institution’s supply chain management system and or committed fraud or any
other improper conduct in relation to such system.

b. cancel a contract awarded to a supplier of goods and services if the supplier
committed any corrupt or fraudulent act during the bidding process or the
execution of that contract.

This SBD serves as a certificate of declaration that would be used by institutions to

-ensure that; when bids are considered, reasonable. steps are taken to prevent any form

of bid-rigging.
in order to give effect to the above, the attached Certificate of Bid Determination (SBD 9)
must be completed and submitted with the bid:

1 Includes price quotations, advertised competitive bids, limited bids and proposals.

2 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to ralse prices or

fower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding process. Bid

rigging Is, therefore, an agreement between competitors not to compete.



SBD 9

CERTIFICATE OF INDEPENDENT BID DETERMINATION

I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:

(Name of Institution)

do hereby make the following statements that | certify to be true and complete in every respect:

| certify, on behalf of: that:

1.
2.

(Name of Bidder)
| have read and | understand the contents of this Certificate;
| understand that the accompanying bid will be disqualified if this Certificate is found not
to be frue and complete in very respect; ’ '
I am authorized by the bidder to sign this Certificate, and to submit the accompanying
bid, on behalf of the bidder; '
Each person whose signature appears on the accompanying bid has been authorized by
the bidder to determine the terms of, and to sign the bid, on behalf of the bidder;
For the purposes of this Certificate and the accompanying bid, | understand that the
word “competitor” shall include any individual or organization, other than the bidder,

whether or not affiliated with the bidder, who:

(a) has been requested to submit a bid in response to this bid invitation;
(b) could potentially submit a bid in response to this bid invitation, based on

their qualifications, abilities or experience; and
(c) provides the same goods and services as the bidder and/or is in the same

line of business as the bidder



SBD 9

6. The bidder has armrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor. However

communication between partners in a joint venture or consortium? will not be construed

as collusive bidding.
7. In-particular, without limiting the ge‘ngérélity:o‘f para'g‘raphs‘ 6 above, there has been nc
cohsuitatiori, communication, agreement or arrangement with any competitor regarding:
(@)  prices; |
{b) g‘ebgraphicalﬂarea where product or service will be rendered (market
allocation)
(c) methods, factors or formulas used to calculate prices;
(d) the intention or decision to submit or not to submit, a bid;
(e) the submission of a bid which does not meet the specifications and
| conditions of the bid; or
i bidding with the intention not to win the bid.

8. In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications and
conditions or delivery particulars of the products or services to which this bid invitation
reiates. ‘ '

9. -The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official

bid opening or of the awarding of the contract.

3 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill
and knowledge in an activity for the execution of a contract.
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10. | am aware that, in addition and without prejudice to any other remedy provided to

combat any restrictive practices related to bids and contracts, bids that are suspicious

will be reported to the Competltlon Commission for mvestlgatxon and possible imposition

~of adm'nlstraflve panaitlns m terms of sechon 59 of the Compett’uon Act No 89 of 1098
and or mdy ae reporled to the Natlona! Pro:,ecutmg Aurhonty (NPA) for cnmmal.
investigation and or may be restnrted from mnducung business with ihe pubh(, sector
for a period not exceedsng ten (10) years in terms of the Prevention and Combatmo of
Corrupt Activities 'Act No 12 of 2004 or any other appllcable Ieglslat:on

................................................................................................

.................................................................................................

Position Name of Bidder
Js914w 2
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NOTES

The purpose of this document is to:

(i)  Draw special attention to certain general conditions
applicable to government bids, contracts and orders; and

(i)  To ensure that clients be familiar with regard to the rights
and obligations of all parties involved in doing business
with government.

In this document words in the singular also mean in the plural
and vice versa and words in the masculine also mean in the
feminine and neuter.

¢ The General Conditions of Contract will form part of
all bid documents and may not be amended.

e Special Conditions of Contract (SCC) relevant to a specific
bid, should be compiled separately for every bid (if
(applicable) and will supplement the General Conditions
of Contract. Whenever there is a conflict, the provisions
in the SCC shall prevail.
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1. Definitions

General Conditions of Contract

1.

1.1

1.2

1.3

14

1.5

1.6

1.7

1.8

1.9

1.10

1.11

The following terms shall be interpreted as indicated:

“Closing time” means. the date and hour specified in the bidding
documents for the receipt of bids.

“Contract” means the written- agreement enterud into between the
purchaser and the suppher as recorded in the contract form euoned by
the parties, including all ‘attachments ‘and appendices thereto and all
documents incorporated by reference therein. .

“Contract price” means the price payable to the supplier under the
contract for the full and proper performance of his contractual
obligations.

“Corrupt practice” means the offering, giving,. receiving, or soliciting
of any thing of value to influence the action of a public ofﬁcml in the
procurement process or in contract execution.

"Countervailing duties" are imposed in cases where an enterprise
abroad is subsidized by its government and encouraged to market its
products internationally.

“Country, of origin”. means the place.’ where the goods were mined,
grown or produced or from which the services are supplied. Goods are
produced when, throngh manufacturing, processing or substantial and
major assembly of components, a commercially recognized new
product results that is substantially different in basic characteristics or
in purpose or utility from its components.

“Day” means calendar day.

“Delivery” means delivery in compliance of the conditions of the
contract or order.

“Delivery ex stock” means immediate delivery directly from stock
actually on hand.

“Delivery into consignees store or to his site” means delivered and
unloaded in the specified store or depot or on the specified site in
compliance with the conditions of the contract or order, the supplier
bearing all risks and charges involved until the supplies are so
delivered and a valid receipt is obtained.

"Dumping" occurs when a private enterprise abroad market its goods
on own initiative in the RSA at lower prices than that of the country of
origin and which have the potential to harm the local industries in the



1.12

1.13

114

1.15

1.16

1.17

1.18

1.19

1.20

1.21

1.22

1.23

1.24

RSA.

”Force majeure” means an event beyond the control of the supplier and
not involving the supplier’s fault or negligence and not foreseeable.
Such events may include, but is not restricted to, acts of the purchaser
in its sovereign capacity, wars or revolutions, fires, floods, epidemics,
quarantine restrictions and freight embargoes.

“Fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to the
detriment of any bidder, and includes collusive practice among bidders
(prior fo or after bid submlsswn) des1gned to- establish bid prices at
artificial non-competitive levels and to deprive the .bidder of the
benefits of free and: open tc01lnpet1t10n

“GCC” means the Genéral Conditions of Contract.

“Goods” means all of the equipment, machinery, and/or other materials
that the supplier is required to supply to the purchaser under the
contract.

“Imported content” means that portion of the bidding price represented
by the cost of components, parts or materials which have been or are
still to be imported (whethier by the supplier or his subcontractors) and'
which costs are inclusive of the costs abroad, plus freight and other
direct importation costs such as landing costs, dock dues, import duty,
sales duty or other similar tax or duty at the South African place of
entry as well as transportation and handling charges to the factory in
the Republic where the supplies covered by the bid will be
manufactured.

“Local content”.means that- ‘portion ‘of the bidding; pnce which is not
included in thé unported content prowded that local manufacture does
take place.

“Manufacture” means the production of products in a factory using
labour, materials, components and machinery and includes other
related value-adding activities.

“Order” means an official written order issued for the supply of goods
or works or the rendering of a service.

“Project site,” where applicable, means the place indicated in bidding
documents.

“Purchaser” means the organization purchasing the goods.

“Republic” means the Republic of South Africa.

“SCC” means the Special Conditions of Contract.

“Services” means those functional services ancillary to the supply of
the goods, such as transportation and any other incidental services,

such as installation, commissioning, provision of technical assistance,
training, catering, gardening, security, maintenance and other such
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2.1

23

3.1

32

4.1

5.1

obligations of the supplier covered under the contract.

“Written” or “in writing” means handwritten in ink or any form of
electronic or mechanical writing.

These general conditions are applicable to all bids, contracts and orders
including bids for functional and professional services, sales, hiring,
letting and the granting or acquiring of rights, but excluding
immovable property, unless otherwise indicated in the bidding
documents. .

Where apphcable spec1al conditions ‘of contract are also laid down to’
cover specific supplies, services or works. . ;

Where such special conditions of contract.are in conflief with these’
general conditions, the spécial conditions shall apply. "

Unless otherwise indicated in - the bidding documénts, the purchaser
shall not be liable for any expense incurred in the preparation and
submission of a bid. Where applicable a non-refundable fee for
documents may be charged.

With certain exceptions, invitations to bid are only published in the
Government Tender Bulletin. The Government Tender Bulletin may be
obtained directly from the Government Printer, Private Bag X85,
Pretoria 0001, or accessed electronically from www.treasury.gov.za

The goods supplied shall conform to the standards mentioned in the
bidding documents and specifications.

The supplier shall not, without the purchaser s prior written consent,
disclose the contract, or- any prov1s10n thereof, ot .any spec1ﬁcat10n .
plan, drawing, pattern, sample, or' information furnished by or on

~ behalf of the purchaser in connection therewith, to any person other

52

53

than a person employed by the supplier in the performance of the
contract. Disclosure to any such employed person shall be made in
confidence and shall extend only so far as may be necessary for
purposes of such performance.

The supplier shall not, without the purchaser’s prior written consent,
make use of any document or information mentioned in GCC clause
5.1 except for purposes of performing the contract.

Any document, other than the contract itself mentioned in GCC clause
5.1 shall remain the property of the purchaser and shall be returned (all
copies) to the purchaser on completion of the supplier’s performance
under the contract if so required by the purchaser.

5.4 The supplier shall permit the purchaser to inspect the supplier’s records

6.1

relating to the performance of the supplier and to have them audited by
auditors appointed by the purchaser, if so required by the purchaser.

The supplier shall indemnify the purchaser against all third-party
claims of infringement of patent, trademark, or industrial design rights
arising from use of the goods or any part thereof by the purchaser.
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7.1

7.2

7.3

7.4

8.1

8.2

8.3

8.4

8.5

8.6

8.7

Within thirty (30) days of receipt of the notification of contract award,
the successful bidder shall furnish to the purchaser the performance
security of the amount specified in SCC.

The proceeds of the performance security shall be payable to the
purchaser as compensation for any loss resulting from the supplier’s
failure to complete his obligations under the contract.

The performance security shall be denominated in the currency of the
contract, or in a freely convertible currency. acceptable to the. purchaser
and shall bé in-one of the followmg forms: -+ :

(a) a bank guarantee or an mevocable letter of credit issued by a
- reputable bank located in the purchaser’s country or.abroad,
acceptable “to ‘the purchaser,”in the “form -provided in the
bidding documents or another form acceptable to the
purchaser; or -
(b) a cashier’s or certified cheque

The performance security will be discharged by the purchaser and
returned to the supplier not later than thirty (30) days following the
date of completion of the supplier’s performance obligations under the
contract, " including - any warranty obligations, unless = otherwise
specified in SCC.

All pre-bidding testing will be for the account of the bidder.
If it is a bid condition that supplies to be produced or services to be

rendered should at any stage during production or execution or on
completion be subject to inspection,.the premises of the bidder or

contractor shall be open, at all reasonable. hours, for: inspection’ by. & -

representative of the Department or an orgamzatlon actmg on behalf of
the Department. -

If there are no inspection requirements indicated in the bidding
documents and no mention is made in the contract, but during the
contract period it is decided that inspections shall be carried out, the
purchaser shall itself make the necessary arrangements, including
payment arrangements with the testing authority concerned.

If the inspections, tests and analyses referred to in clauses 8.2 and 8.3
show the supplies to be in accordance with the contract requirements,
the cost of the inspections, tests and analyses shall be defrayed by the
purchaser.

‘Where the supplies or services referred to in clauses 8.2 and 8.3 do not
comply with the contract requirements, irrespective of whether such
supplies or services are accepted or not, the cost in connection with
these inspections, tests or analyses shall be defrayed by the supplier.

Supplies and services which are referred to in clauses 8.2 and 8.3 and
which do not comply with the contract requirements may be rejected.

Any contract supplies may on or after delivery be inspected, tested or
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8.8

9.1

9.2

10.1

10.2

12.1

13.1

analyzed and may be rejected if found not to comply with the
requirements of the contract. Such rejected supplies shall be held at the
cost and risk of the supplier who shall, when called upon, remove them
immediately at his own cost and forthwith substitute them with
supplies which do comply with the requirements of the contract.
Failing such removal the rejected supplies shall be returned at the
suppliers cost and risk. Should the supplier fail to provide the
substitute supplies forthwith, the purchaser may, without giving the
supplier further opportunity to substitute the rejected supplies,
purchase such supplies as may be necessary at the expense of the
supplier. -

The provisions of clauses 8.4 to 8.7 shall not prejudice the right of the
purchaser to- cancel the contract on--account of-a breach of the
coaditions thereof, or to act in terme of Clause 2’ of GCC.

The supplier shall prov1de such packing of the goods as is required to
prevent their damage or deterioration during transit to their final
destination, as indicated in the contract. The packing shall be
sufficient to withstand, without limitation, rough handling during
transit and exposure to extreme temperatures, salt and precipitation
during transit, and open storage. Packing, case size and weights shall
take into consideration, where appropriate, the remoteness of the
goods’ final destination and the absence of heavy handling facilities at
all points in transit.

The packing, marking, and documentation within and outside the
packages shall comply strictly with such special requirements as shall
be expressly provided for in the contract, including additional
requirements, if any, specified in SCC, and in any subsequent
mstrucnons ordered by the purchaser

Delivery of the goods ‘shall be made by the suppher in accordance w1th
the terms specified in the contract. The details of shipping and/or other
documents to be furnished by the supplier are specified in SCC.

Documents to be submitted by the supplier are specified in SCC.

The goods supplied under the contract shall be fully insured in a freely
convertible currency against loss or damage incidental to manufacture
or acquisition, transportation, storage and delivery in the manner
specified in the SCC.

Should a price other than an all-inclusive delivered price be required,
this shall be specified in the SCC.

The supplier may be required to provide any or all of the following
services, including additional services, if any, specified in SCC:

(a) performance or supervision of on-site assembly and/or
commissioning of the supplied goods;

b) furnishing of tools required for assembly and/or maintenance
of the supplied goods;

{©) furnishing of a detailed operations and maintenance manual

for each appropriate unit of the supplied goods;
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14.1

15.1

15.2

15.3
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15.5

(d) performance or supervision or maintenance and/or repair of
the supplied goods, for a period of time agreed by the parties,
provided that this service shall not relieve the supplier of any
warranty obligations under this contract; and

(e) training of the purchaser’s personnel, at the suppliet’s plant
and/or on-site, in assembly, start-up, operation,
maintenance, and/or repair of the supplied goods.

Prices charged by the supplier for incidental services, if not included in
the contract price for the goods, shall be agreed upon in advance by the
parties and .shall. not.exceed the prevailing rates charged to other
parties by the supplier for similar services. - = = -

As specified in SCC, the supplier may be required to provide any or-all
of the following materials; notifications, and information pertaining to
spare parts manufactured or distributed by the supplier: -

(a) such spare parts as the purchaser may elect to purchase from the
supplier; provided that this election shall not relieve the supplier
of any warranty obligations under the contract; and

(b) in the event of termination of production of the spare parts:

(i) Advance notification to the purchaser of the pending
termination, in sufficient time to permit the purchaser to
procure needed requirements; and - :

(ii)following such termination, furnishing al no cost to the
purchaser, the blueprints, drawings, and specifications of the
spare parts, if requested.

The supplier warrants that the goods supplied under the contract are
new, unused, of the most recent or current models, and that they
incorporate all recent improvements in design and materials unless
provided otherwise in the contract.. The supplier further warrants that
all goods supplied under this contract shall have no defect, arising from
design, materials, or workmanship (except when the design and/or
material is required by the purchaser’s specifications) or from any act
or omission of the supplier, that may develop under normal use of the
supplied goods in the conditions prevailing in the country of final
destination.

This warranty shall remain valid for twelve (12) months after the
goods, or any portion thereof as the case may be, have been delivered
to and accepted at the final destination indicated in the contract, or for
eighteen (18) months after the date of shipment from the port or place
of loading in the source country, whichever period concludes earlier,
unless specified otherwise in SCC.

The purchaser shall promptly notify the supplier in writing of any
claims arising under this warranty.

Upon receipt of such notice, the supplier shall, within the period
specified in SCC and with all reasonable speed, repair or replace the
defective goods or parts thereof, without costs to the purchaser.

If the supplier, having been notified, fails to remedy the defect(s)
within the period specified in SCC, the purchaser may proceed to take
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such remedial action as may be necessary, at the supplier’s risk and
expense and without prejudice to any other rights which the purchaser
may have against the supplier under the contract.

The method and conditions of payment to be made to the supplier
under this contract shall be specified in SCC,

The supplier shall furnish the purchaser with an invoice accompanied
by a copy of the delivery note and upon fulfillment of other obligations
stipulated in the contract.

Payments shall be made promptly-by the purchaser; but in no case later
than thirty (30) days after submission of an invoice or claim by the
supplier.’

Payment will be made in Rand unless otherwise stipulated in SCVC.

Prices charged by ‘the supplier for goods delivered and services
performed under the contract shall not vary from the prices quoted by
the supplier in his bid, with the exception of any price adjustments
authorized in SCC or.in the purchaser’s request for bid validity
extension, as the case may be.

No variation in or modification of the terms of the contract shall be
made except by written amendment signed by the parties concerned.

The supplier shall not assign, in whole or in part, its obligations to
perform under the contract, except with the purchaser’s prior written
consent.

The supplier shall notify the purchaser in. writing of all subcontracts
awarded under. this confracts if not already specified in the'bid. Such-
notification, in the original bid or later, shall not relieve.the supplier

from any liability or obligation under the contract.

Delivery of the goods and performance of services shall be made by
the supplier in accordance with the time schedule prescribed by the
purchaser in the contract.

If at any time during performance of the contract, the supplier or its
subcontractor(s) should encounter conditions impeding timely delivery
of the goods and performance of services, the supplier shall promptly
notify the purchaser in writing of the fact of the delay, its likely
duration and its cause(s). As soon as practicable after receipt of the
supplier’s notice, the purchaser shall evaluate the situation and may at
his discretion extend the supplier’s time for performance, with or
without the imposition of penalties, in which case the extension shall
be ratified by the parties by amendment of contract.

No provision in a contract shall be deemed to prohibit the obtaining of
supplies or services from a national department, provincial department,
or a local authority.

The right is reserved to procure outside of the contract small quantities

or to have minor essential services executed if an emergency arises, the

10



22. Penalties

23. Termination
for default

21.5

supplier’s point of supply is not situated at or near the place where the
supplies are required, or the supplier’s services are not readily
available.

Except as provided under GCC Clause 25, a delay by the supplier in
the performance of its delivery obligations shall render the supplier
liable to the imposition of penalties, pursuant to GCC Clause 22,
unless an extension of time is agreed upon pursuant to GCC Clause
21.2 without the application of penalties.

21.6 Upon any delay beyond the delivery period in the case of a supplies

22.1

23.1

contract,the purchaser-shall, without canceling the centract; be entitled-
to purchase supplies of a similar quality and up to the same quantity in

substitution of the goods not supplied-in conformity- with the contract
and to return any goods delivered later at.the supplier’s expense and

risk, or to ¢ancel the contract and buy such goods as may be required

to complete the contract and without prejudice to his other rights, be

entitled to claim damages from the supplier.

Subject to GCC Clause 25, if the supplier fails to deliver any or all of
the goods or to perform the services within the period(s) specified in
the contract, the purchaser shall, without prejudice to its other remedies
under the contract, deduct from the contract price, as a penalty, a sum
calculated on the delivered price of the'delayed goods or unperforied
services using the current prime interest rate calculated for each day of
the delay until actual delivery or performance. The purchaser may also
consider termination of the contract pursuant to GCC Clause 23.

The purchaser, without prejudice to any other remedy for breach of
contract, by written notice of default sent to the supplier, may
terminate this contract.in whole or in part:

(a) if the supplier fails to deliver any or all of the goods within
the period(s) ‘specified in the contract, or within any
extension thereof granted by the purchaser pursuant to GCC
Clause 21.2;

(b) if the Supplier fails to perform any other obligation(s) under
the contract; or
(©) if the supplier, in the judgment of the purchaser, has

engaged in corrupt or fraudulent practices in competing for
or in executing the contract.

23.2 In the event the purchaser terminates the contract in whole or in part,

the purchaser may procure, upon such terms and in such manner as it
deems appropriate, goods, works or services similar to those undelivered,
and the supplier shall be liable to the purchaser for any excess costs for
such similar goods, works or services. However, the supplier shall
continue performance of the contract to the extent not terminated.

23.3 Where the purchaser terminates the contract in whole or in part, the
purchaser may decide to impose a restriction penalty on the supplier by
prohibiting such supplier from doing business with the public sector for a
period not exceeding 10 years.

23.4 If a purchaser intends imposing a restriction on a supplier or any
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24. Anti-dumping
and  countervailing
duties and rights

person associated with the supplier, the supplier will be allowed a time
period of not more than fourteen (14) days to provide reasons why the
envisaged restriction should not be imposed. Should the supplier fail to
respond within the stipulated fourteen (14) days the purchaser may regard
the intended penalty as not objected against and may impose it on the
supplier.

23.5 Any restriction imposed on any person by the Accounting Officer /

Authority will, at the discretion of the Accounting Officer / Authority,
also be applicable to any other enterprise or any partner, manager,
director. or other person who wholly or.partly exercises or exercised or

may exercise control.over the enterprise of the first-maentioned person,.

and with which enterprise.or person the first-mentioned person, is or. was -
it the opinion o-f‘the'Accounting Officer / Authority actively associated. -

236 If a restriction is imposed; the purchaser must, w1thm five (3) worlung"

days of such imposition,. fum1sh the National Treasury, - with the

following information:

(i) the name and address of the suppher and / or person restricted by the
purchaser;

(ii) the date of commencement of the restriction

(ii1) the period of restriction; and

(iv) the reasons for the restriction.

These details will be loaded in the National Treasury’s central database
of suppliers or persons prohibited from doing business with the public
sector.

23.7 If a court of law convicts a person of an offence as contemplated in

sections 12 or 13 of the Prevention and Combating of Corrupt Activities
Act, No. 12 of 2004, the court may.also rule that such. person’s name be

-endorsed .on the Register. for Tender.Defaulters.- When a person’s name
. has been endorsed on the Register, the. person will be prohibited from

doing business with the public sector for a pericd not less than.five years
and not more than 10 years. The National Treasury is empowered to
determine the period of restriction and each case will be dealt with on its
own merits. According to section 32 of the Act the Register must be
open to the public. The Register can be perused on the National Treasury
website.

24.1 When, after the date of bid, provisional payments are required, or anti-

dumping or countervailing duties are imposed, or the amount of a
provisional payment or anti-dumping or countervailing right is
increased in respect of any dumped or subsidized import, the State is
not liable for any amount so required or imposed, or for the amount of
any such increase. When, after the said date, such a provisional
payment is no longer required or any such anti-dumping or
countervailing right is abolished, or where the amount of such
provisional payment or any such right is reduced, any such favourable
difference shall on demand be paid forthwith by the contractor to the
State or the State may deduct such amounts from moneys (if any)
which may otherwise be due to the contractor in regard to supplies or
services which he delivered or rendered, or is to deliver or render in
terms of the contract or any other contract or any other amount which

12
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may be due to him

Notwithstanding the provisions of GCC Clauses 22 and 23, the
supplier shall not be liable for forfeiture of its performance security,
damages, or termination for default if and to the extent that his delay in
performance or other failure to perform his obligations under the
contract is the result of an event of force majeure.

If a force majeure situation arises, the supplier shall promptly notify
the purchaser in writing of such condition and the cause thereof.
Unless otherwise. directed- by the purchaser in writing, the supplier
shall continue to perform its-obligations under-the contract-as far as is -
reasonably practical, and. shall seek all reasonable alternative means for,

_performance not prevented by the force-majeure event.

The purchaser may at any Me'terminate‘the contract by giving written -
potice to the supplier if .the. supplier becomes bankrupt or atherwise
insolvent. In this event, termination will be without compensation to
the supplier, provided that such termination will not prejudice or affect
any right of action or remedy which has accrued or will accrue
thereafter to the purchaser.

If any dispute or difference of any kind whatsoever arises between the
purchaser and the supplier in connection with or-arising out of the
contract, the parties shall make every effort to resolve amicably such
dispute or difference by mutual consultation.

If, after thirty (30) days, the parties have failed to resolve their dispute
or difference by such mutual consultation, then either the purchaser or
the supplier may give notice to the other party of his intention to
commence with mediation. No.mediation in respect of this matter may.
be commenced unless such notice is given to the other party. = . .«

Should it not be possible to settle a dispute by means of mediation, it-
may be settled in a South African court of law.

Mediation proceedings shall be conducted in accordance with the rules
of procedure specified in the SCC.

Notwithstanding any reference to mediation and/or court proceedings
herein,

(a) the parties shall continue to perform their respective obligations
under the contract unless they otherwise agree; and
(b) the purchaser shall pay the supplier any monies due the supplier.

Except in cases of criminal negligence or willful misconduct, and in

the case of infringement pursuant to Clause 6,

(a) the supplier shall not be liable to the purchaser, whether in
contract, tort, or otherwise, for any indirect or consequential loss
or damage, loss of use, loss of production, or loss of profits or
interest costs, provided that this exclusion shall not apply to any
obligation of the supplier to pay penalties and/or damages to the
purchaser; and

13
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(b) the aggregate liability of the supplier to the purchaser, whether
under the contract, in tort or otherwise, shall not exceed the total
contract price, provided that this limitation shall not apply to the
cost of repairing or replacing defective equipment.

The contract shall be written in English. All correspondence and other
documents pertaining to the contract that is exchanged by the parties
shall also be written in English.

The contract shall be interpreted in accordance with South African
laws, unless otherwise speciﬁed in 8CC.

Every written' acceptance of a bid shall be posted ‘to the supplier
concerned by reglstered or cemfied man and any other notice to him
shall be posted by ordinary mail to the address furnished in his bid or
to the address notified later by him in writing and such postmg shall be
deemed to be proper service of such not;ce

The time mentioned in the contract documents for pcrforming any act
after such aforesaid notice has been given, shall be reckoned from the
date of posting of such notice.

A foreign supplier shall be entirely responsible for all taxes, stamp
duties, license fees, and other such levies 1mposed outsxde the
purchaser’s country.

A local supplier shall be entirely responsible for all taxes, duties,
license fees, etc., incurred until delivery of the contracted goods to
the purchaser.

No contract shall be concluded with any bidder whose tax matters are
1ot in order. Prior to the award of a bid the Departmem iust be in
possession of a fax cléarance certificate, submiitted’ by thé bidder.
This certificate must be an original issued by the South African
Revenue Services. o '

The NIP Programme administered by the Department of Trade and
Industry shall be applicable to all contracts that are subject to the
NIP obligation.

In terms of section 4 (1) (b) (iii) of the Competition Act No. 89 of
1998, as amended, an agreement between, or concerted practice by,
firms, or a decision by an association of firms, is prohibited if it is
between parties in a horizontal relationship and if a bidder (s) is / are
or a contractor(s) was / were involved in collusive bidding (or bid

rigging).

If a bidder(s) or contractor(s), based on reasonable grounds or
evidence obtained by the purchaser, has / have engaged in the
restrictive practice referred to above, the purchaser may refer the
matter to the Competition Commission for investigation and possible
imposition of administrative penalties as contemplated in the
Competition Act No. 89 of 1998.

14
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If a bidder(s) or contractor(s), has / have been found guilty by the
Competition Commission of the restrictive practice referred to
above, the purchaser may, in addition and without prejudice to any
other remedy provided for, invalidate the bid(s) for such item(s)
offered, and / or terminate the contract in whole or part, and / or
restrict the bidder(s) or contractor(s) from conducting business with
the public sector for a period not exceeding ten (10) years and / or
claim damages from the bidder(s) or contractor(s) concerned.

Js General Conditions of Contract (revised July 2010)
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