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PROVINCE OF THE EASTERN CAPE

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF A
CLEARVIEW FENCE AT QUEENSTOWN VETERINARY LABORATORY IN
THE CHRIS HANI DISTRICT

LOCATION: QUEENSTOWN VETERINARY LABORATORY

SCMU8-24/25-0052

Deputy Director: Supply Chain
Management

DEPARTMENT OF RURAL
DEVELOPMENT & AGRARIAN REFORM
Chris Hani District

Private Bag X7187

Directorate: Engineering Services

Chief Engineer

DEPARTMENT OF RURAL DEVELOPMENT &
AGRARIAN REFORM

Chris Hani District

Private Bag X7187

Komani, 5320 Komani, 5320

Contact: Contact:

Name: Ms. N. Mgqugwana Name: DCJ de Villiers

Telephone: 045 807 7000/ 073 434 6177 Telephone: 045 807 8003/083 294 4381
Tenderer

CSD NUMDEI: . .o

Closing date on tender:

17 MAY 2024

at 11:00

Total of the prices inclusive of applicabletaxes: R........... ... ... .......
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PART T1: TENDERING PROCEDURES
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

T1.1 Tender Notice and Invitation to Tender

The Department of Rural Development and Agrarian Reform, Eastern Cape Provincial Government, invites
tenders for THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT.

The construction works shall include the following:

Site Clearance

Removing existing fence

Construction / Installation of clearview fence
Installation of gates.

Time of completion for this contract is 3 Months

All tenderers must submit proof of valid registration with the CIDB in a SQ class of construction works: It
is estimated that tenderers must have a CIDB designation of level 3 SQ or higher. Bidders exceeding their
threshold of CIDB grading by more than 15% in combination with any other contract awarded to the
contractor, which will be executed simultaneously, could be regarded as non-responsive.

Tender documents will be available during working hours after 08:00 as of 19 April 2024 until the day before
the tenders close and can be downloaded free of charge from the Departmental website (www.drdar.gov.za)
or https://etenders.treasury.gov.za/.

A compulsory site inspection and clarification meeting will be held on 30 APRIL 2024 at 11:00 at
Queenstown Veterinary laboratory, West Street, Westbourne, Komani . No documents will be sold at
the site inspection meeting. No late attendance will be entertained.

The completed tender document and any supporting documentation shall be placed in a single sealed
envelope clearly marked “CONTRACT NO: SCMU8-24/25-0052: THE SUPPLY, DELIVERY AND
CONSTRUCTION OF A CLEARVIEW FENCE AT QUEENSTOWN VETERINARY LABORATORY IN
THE CHRIS HANI DISTRICT ” and deposited in the tender box at:

THE DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM, Block H, Bathandwa
Ndondo Office Park, Komani, 5319, SCM OFFICES not later than 11:00 on 17 May 2024 when the
tender box will close.

Tenderers should ensure that tender documents are delivered timeously to the correct address. If the tender
is late, it will not be accepted for consideration.

Tenders will be opened in public immediately after closing time where the name of the tenderer, the
financial offer, preference points claimed and proposed period for completion will be read-out loud.

All submitted certificates must be valid for 90 days after the Tender Closing Date.

In terms of Preferential Procurement Regulation of 2022 the 80/20 preference point system is applicable.
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9. The Department is targeting specific goals in accordance to the Supply Chain Management Policy 2023
with reference to the Preferential Procurement Regulations 2022 The tenderers must submit verification
documentation in proof of the preferential points claimed on SDB 6.1, according to table below:

No | Specific Goals Preference Documentation to be submitted by bidders to validate their claim
Points for points
allocated out
of the 20
1 An EME or QSE whichis | 5 e D Copy
at least 51% owned by e CIPC (Company registration)’
black people e CSD report (the ownership status of the 2 documents must
correspond in order to be awarded points)
2 Located in the Province | 2 e  Municipal rates account OR
where the services will be e Letter from councilor confirming residence OR
rendered / item delivered. o Lease Agreement
3 | An EME or QSE whichis | 7 e D Copy
at least 51% owned by e CIPC (Company registration)’
women e  CSD report (the ownership status of the 2 documents must
correspond in order to be awarded points)
4 | An EME or QSE which is | 4 e ID Copy
at least 51% owned by e CIPC (Company registration)’
youth (up to 35 years of e CSD report (the ownership status of the 2 documents must
age) correspond in order to be awarded points)
5 | An EME or QSE which is | 2 e ID Copy
at least 51% owned by e CIPC (Company registration)
people with disability e CSD report (the ownership status of the 2 documents must
correspond in order to be awarded points)
o  Medical certificate
e SASSA registration or confirmation of disability from a
relevant authority.
A trust, consortium or joint venture must obtain and submit documented proof for each party of such trust,
consortium or joint venture.

10. | Alltenderers must be registered on the National Treasury Centralized Suppliers Data Base, the CIDB before
the closing date of tenders and provide the information.

Invalid or non-submission of the following documents will render the Bidder disqualified:

» Tax compliance status and company directors of bidders will be verified on CSD for all
price quotations and bids. Therefore, Hard copies of Tax Certificate are no _more
required.

» CK documents must be attached in the bid.

» Copy of CIDB contractor grading certificate

» JV Agreement (if Applicable)

» Proof of CSD registration (active & recently updated)

11. | Part of the works cannot be sub contracted without prior approval from the Engineer.

The tender with the lowest price or any tender offer will not necessarily be accepted.

12.

13. | For a project to the value of R 3.0 million and more, a Bidder/Contractor who is not from the Eastern
Cape Province, must sub-contract 25% of the contract value to a Bidder/Contractor within the
Eastern Cape Province.
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14. | All tenders must be submitted on the official forms — (not to be re-typed). Telephonic, telegraphic, e-mail or
facsimile will not be accepted.
15. | Failure to supply all supplementary information, certificates and documentation may result in the tender
being rendered non-responsive.
16. | Thistender is subject to the General Conditions of Contract (GCC 2015) and, if applicable, any other Special
Conditions of Contract (SCC).
17. | Bidders must submit in terms of point 15 above, the following with the bid submission;
i) CIDB certificate of the subcontractor(s).
ii) Proof of the CSD registration of the subcontractor(s).
iii) Provide details of which items in the bill of quantities will be part of the subcontracting agreement.
18. | NB: Bidders should note that this forms part of a batch of tenders included into the DRDAR
infrastructure program within the Eastern Cape; the employer reserves the right not to award more
than TWO projects to be executed simultaneously within the province. The department as a
procuring entity will conduct arisk assessment based on amounts and nature of the commodity for
the final decision vs the bidder’s capacity.
19. | Administrative enquiries should be directed to:
Ms. K Mbugwa
Tel: 045 807 7016/ 083 382 9352
Email: khutala.mbugwa@drdar.gov.za
20. | Technical enquiries should be directed to:
Mr. T. Moekoa
Tel: 083 500 0438
Email: thuso.moekoa@drdar.gov.za
The Tender 7
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PART A SBD 1
INVITATION TO BID
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTIT
CLOSING
BID NUMBER: SCMUB8-24/25-0052 DATE: 17 MAY 2024 CLOSING TIME: 11:00
DESCRIPTION | THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT QUEENSTOWN
VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

SUPPLY CHAIN MANAGEMENT OFFICES, Block H, Bathandwa Ndondo Office Park

Komani, 5319
BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:
CONTACT PERSON Ms. K Mbugwa CONTACT PERSON Mr T Moekoa
TELEPHONE NUMBER | 045 807 7007/ 083 382 9352 TELEPHONE NUMBER | 083 500 0438
FACSIMILE NUMBER | 045 807 7058 FACSIMILE NUMBER
E-MAIL ADDRESS khutala.mbugwa@drdar.gov.za | E-MAIL ADDRESS thuso.moekoa@drdar.gov.za
SUPPLIER INFORMATION
NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER | CODE | | NUMBER |
CELL PHONE NUMBER
FACSIMILE NUMBER | CODE | | NUMBER |
E-MAIL ADDRESS
VAT _ REGISTRATION
NUMBER
SUPPLIER TAX COMPLIANCE CENTRAL
COMPLIANCE STATUS | SYSTEM PIN: o | SUPPLIER | MAAA
DATABASE
No:

SPECIFIC GOALS TICK APPLICABLE BOX] ALL SUPPORTING [TICK APPLICABLE BOX]
CLAIMED DOCUMENTATION

FOR THE GOALS

[ ] Yes [ No CLAIMED [ ] Yes [ ] No

ATTACHED
[ALL DOCUMENTATION REQUIRED FOR THE CLAIM OF PREFERENCE POINTS AS PER THE SPECIFIC GOALS
DETAILED IN THE EVALUATION CRITERIA.]
1.1 ARE YOU THE 2 AREYOU A
ACCREDITED

FOREIGN BASED
REPRESENTATIVE IN
SOUTH AFRICA FOR SUPPLIER FOR THE

Cves CINo GOODS /SERVICES | [Yes CINo

THE GOODS JWORKS OFFERED?
ISERVICES /WORKS [IF YES ENCLOSE PROOF] " | [IF YES, ANSWER PART B3]
OFFERED?
QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS
IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? [ YES [INO
DOES THE ENTITY HAVE A BRANCH IN THE RSA? [ YES [INO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? [ YES [INO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? [ YES [INO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? [ YES CINO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE
STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.
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PART B
TERMS AND CONDITIONS FOR BIDDING

1.

BID SUBMISSION:

1.1.

1.2.

1.3.

14.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED
FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR IN THE MANNER
PRESCRIBED IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL
PROCUREMENT REGULATIONS, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER
SPECIAL CONDITIONS OF CONTRACT.

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7).

2.

TAX COMPLIANCE REQUIREMENTS

2.1
22

2.3

24
25

2.6

2.7

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO
ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.

APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.ZA.

BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST SUBMIT A
SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A
CSD NUMBER MUST BE PROVIDED.

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO
ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE
OF THE STATE.”

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED: e
(Proof of authority must be submitted e.g. company resolution)

DATE:
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T1.2

Tender Data
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
T1.2 Tender Data

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard
for Uniformity in Construction Procurement (August 2019). (See www.CIDB.org.za).

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the standard conditions of tender. Each item of data given below is cross-
referenced to the clause in the Standard Conditions of Tender to which it mainly applies.

The additional conditions of tender are:

Clause

Tender Data
number

F.1.1 The employer is the Department of Rural Development and Agrarian Reform, Eastern Cape

Provincial Government.

F.1.2 The tender documents issued by the employer comprise:
T1.1 Tender notice and invitation to tender
T1.2 Tender data
T2.1 List of returnable documents
Part 1. Agreements and contract data
C1.1 Form of offer and acceptance
C1.2 Contract data
C1.3 Form of Guarantee
C1.4 Adjudicator’s Contract
Part 2: Pricing data
C2.1 Pricing instructions
C2.2 Activity schedules / Bills of Quantities
Part 3: Scope of work
C3.1 Scope of work
C3.2 Specifications
Part 4: Site information
C4.1 Site information

C4.2 Drawings
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Additional documents of which the Contractor are to obtain their own copies are:

“General Conditions of Contract for Construction Works — 3" Edition 2015”.

This document is issued by the South African Institution of Civil Engineering. (Short title “General
Conditions of Contract for Construction Works 2015”), and is obtainable separately. Tenderers shall
obtain their own copies.

“South African National Standards”.
These documents are obtainable separately, and tenderers shall obtain their own copies of the
applicable sections.

“The Occupational Health and Safety Act No 85 of 1993 and Amendment Act No 181 of 1993,
and the Construction Regulations 2014”.
This document is obtainable separately, and tenderers shall obtain their own copies.

In addition, tenderers are advised, in their own interest, to obtain their own copies of the following acts,
regulations and standards referred to in this document as they are essential for the tenderer to get
acquainted with the basics of construction management, the implementation of preferential
construction procurement policies and participation of targeted enterprise and labour.

The Construction Industry Development Board Act No 38 of 2000 and the Regulations in terms
of the CIDB Act 38/2000, Government Notice No 692 of 9 June 2004,

SANS 1921:2004 Construction and Management
Part 1. General Engineering and Construction Works;
Part 6: HIV/AIDS Awareness.

SANS 10396:2003 Implementing Preferential Construction Procurement Policies using
Targeted Procurement Procedures

SANS 1914:2003 Targeted Construction Procurement, Parts 1to 6, dealing with Participation of
Targeted Enterprises, Joint Ventures, Targeted Labour etc.

The Department of Rural Development and Agrarian Reform Procurement Policy.
The Tender Document and the drawings shall be obtained from the Employer or his authorized

representative at the physical address stated in the Tender Notice, upon payment of the deposit stated
in the Tender Notice.

Clause | Data

C.14 The employer’s agent is:
DCJ de Villiers
045 807 8003/083 294 4381
Dirk.devilliers@drdar.gov.za

Cc21 Only those tenderers who are registered with the CIDB, or are capable of being so prior to the
evaluation of submissions, in a contractor grading designation equal to or higher than a contractor
grading designation determined in accordance with the sum tendered, or a value determined in
accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry Development Regulations
for a 3SQ class of construction work, are eligible to have their tenders evaluated. Bidders exceeding
the threshold of CIDB grade 3 in combination with any other contract awarded to the contractor which
will be executed simultaneously could be regarded as non-responsive.
Joint ventures are eligible to submit tenders provided that:
1. every member of the joint venture is registered with the CIDB;
2. the lead partner has a contractor grading designation in the 3SQ class of construction work;

and
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3. the combined contractor grading designation calculated in accordance with the Construction
Industry Development Regulations is equal to or higher than a contractor grading designation
determined in accordance with the sum tendered for a 3 SQ class of construction work or a
value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry
Development Regulations.

C.2.2

The employer will not compensate the tenderer for any costs incurred during the tender process.

c.27

The arrangements for a clarification meeting are as stated in the Tender Notice and Invitation to
Tender.

C.2.13.2

Submit one original document completed in black ink.

The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to
Tender.

Ensure that the employer receives the tender offer at the address specified in the tender data not later
than the closing time stated in the tender data. Proof of posting shall not be accepted as proof of
delivery.

Accept that, if the employer extends the closing time stated in the tender data for any reason, the
requirements of the standard conditions of tender in this part of SANS 10845 apply equally to the
extended deadline.

C.2.135

The employer’s address for delivery of tender offers and identification details to be shown on each
tender offer package are:

Location of tender box:
THE DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM,
SCM OFFICES
Block H, Bathandwa Ndondo Office Park,
Komani, 5319.

Physical address:
SCM OFFICES
Block H, Komani Office Park,
Komani, 5319.

Identification details: Reference number, title of tender and the closing date and time of the tender.

Postal address: Department of Rural Development and Agrarian Reform
Supply Chain Management Directorate
Private Bag X7187
Komani, 5319

C.2.139

Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted.

C.2.15.

The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to
Tender.

C.2.17.

Additional information/clarification could be requested after closure of the bid. Non-submission / late
submission of such information/clarification, could result in the bid being declared non-responsive.
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The employer may also request additional information / bank ratings, in order to establish the financial
capacity of the bidder. Non-submission / late submission of such information / bank ratings, could
result in the bid being declared non-responsive.

C.2.16.

The tender offer validity period is 90 days

C.2.23.

The tenderer is required to submit with his tender

e a Certificate of Contractor Registration issued by the Construction Industry Development Board
and where a tenderer satisfies CIDB contractor grading designation requirements through joint
venture formation, such tenderers must submit the Certificates of Contractor Registration in
respect of each partner.

a Copy of CSD registration Proof (Active & Recently updated).

Joint Venture Agreement and Power of attorney in case of a Joint Venture.

ID certificates in case of one-man concerns.

Workman’s Compensation Registration Certificate.

e Documentation to proof preferential points claimed.

C34

Tenders will be opened in public immediately after closing time where the name of the tenderer,
the financial offer, preference points claimed and proposed period for completion will be read
out loud.

C.3.11.

This bid will be evaluated in Four (4) phases as follows:

Phase One: Prequalification: Only bids of bidders adhering to the minimum CIDB grading
designation, and whose CIDB registration is active on date of closure will be further considered.
Phase Two: Compliance, responsiveness to the bid rules and conditions, thereafter they will be
evaluated on PPPFA.

Phase Three: Bidders passing all stages above will thereafter be evaluated on PPPFA.

PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT (PPPFA) POINTS WILL BE
AWARDED AS FOLLOWS:

Maximum points on price - 80 points

Maximum points for Specific goals - 20 points

Maximum points - 100 points

lompl(z:i?:rté to submit a fully completed and signed bid document such as Bill of Quantities,
work program etc. will result in the bid not being further considered.

e Gross calculation errors, and omissions in the Bill of Quantities, will render the bid non-
responsive.

e Gross under and over pricing will also render the bid as non-responsive.

1. PHASE ONE: PRE-QUALIFICATION

1. Prequalification: Only bids of bidders adhering to the minimum CIDB grading
designation, and who’s CIDB registration is active on the closing date will be
considered further.
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2. PHASE TWO: RESPONSIVENESS TO THE BID REQUIREMENTS AND RULES

A. Bidders’ proposals must meet the following minimum requirements and supporting
documents must be submitted with the completed bid document in a sealed
envelope in the bid box at the closing date and time. Failure to comply will
automatically eliminate the bid for further consideration:

1. Bid Document (This Document must be submitted in its original format)

2. Bids which are late, incomplete, unsigned or submitted by facsimile or electronically, will

not be accepted.

3. Bidder must be registered with CIDB in the correct grading and class of works as per the

tender notice and requirements. And must the status on CIDB be active during award stage.

It is the responsibility of the bidder to keep the status on CIDB active throughout bidding

process (advert till award stage).

Bidders must be a legal entity or partnership or joint venture or consortia.

Form of offer and Acceptance (fully completed and signed)

SBD 4- Declaration of Interest (fully completed and signed)

. Compulsory Enterprise Questionnaire (Completed and signed)

8. Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes
(except Value Added Tax (VAT), and other levies payable by the successful tenderer, such
duties, taxes and levies being those applicable 14 days before the closing time stated in the
tender data. Bidders are not entitled add VAT to the tender price, nor to claim the VAT if they
are not VAT registered vendors.

9. Certificate of Authority for Joint Ventures (if applicable). In the case of a joint venture, a
signed JV agreement stating the share interest or percentage of each partner should also
be made available to the department by the JV.

10.Resolution to Sign (if applicable)

11.Attendance of compulsory briefing meeting (where applicable)

12.0nly one offer per item per bidder is allowed and alternative offers will not be considered.
If more than one offer per item is received, none of the offers will be considered. Bidders
are also not allowed to submit a bid/ quotation whilst they are in agreements with other
bidders in the form of joint ventures or consortiums.

13.This tender will be awarded as a whole. All trades listed in the Bills of Quantities or Pricing
schedule must be priced for (except provisional sums and allowances), failure to do so will
result increase commercial risk of the bid and may lead to elimination or passing over of
the bidder.

14.Past experience reports(Refer to Annexure K and H)

15.List of Key personnel and their CVs

16.Work program

No ok

B. Other Conditions of bid/ Non eliminating

DRDAR Policy applies.

Returnable Schedule: SBD1 — Invitation to bid must be completed and signed

The bidder must be registered on the Central Supplier Database (CSD) prior the award

All bidders’ tax matters must be in order prior award. Bidders’ tax matters will be verified

through CSD.

Declaration of Employees of the State or other State Institutions.

6. Bidders must submit a minimum of three (3) written contactable references for projects
successfully completed in the past (clearly indicating client name, contract value, contract
term, contact person, contact details). Refer to Annexure | and Annexure M. This is not
an elimination factor, but important for the department to make a decision. Unless it is
used for Quality/functionality Points.

7. Bidders must submit a list of projects where he or she has submitted tender offers but
tender results have not been confirmed by the client.

8. Bidders must submit their company profiles, list of available resources, plant and

machinery and any other additional capacity with the bid. This is not an elimination factor,

but important for the department to make a decision. Unless it is used for

Quality/functionality Points.

PN PE

o
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9. The bidder must also list all projects where there are pending litigations or litigations have
been concluded. The form for this is also attached after Annexure J.

10. Bidders submit al the required documented proof to validate the preferential points
claimed on SBD 6.1. (Refer to Point 9 of the Tender Notice)

11. The Department will contract with the successful bidder by signing a formal contract.

12. This tender will be awarded as a whole. All trades listed in the Bills of Quantities or Pricing
schedule must be priced for (except provisional sums and allowances which also need to
be added to the total), failure to do so will increase commercial risk of the bid and may
lead to elimination or passing over of the bidder.

13. Wherever a brand name is specified in this document (i.e. specifications, pricing
schedule, bill of quantities or anywhere), the department requires an item
similar/equivalent or better.

3. PHASE THREE: EVALUATION POINTS ON PRICE AND REGULATIONS OF 2022

The 80/20 preference point system shall be applied for the purposes of this bid as
per the requirements of the Preferential Procurement Policy Framework Act, 2000
(Act No. 5 of 2000) and SPECIFIC GOALS/ PPPFA Regulations of 2022

Criteria Points
POINTS ON PRICE 80
SPECIFI GOALS 20
TOTAL 100

The 80/20 preference point system for acquisition of services, works or goods up to Rand value
of R50 million:

(a) The following formula must be used to calculate the points for price in respect of tenders
(including price quotation) with a Rand value equal to, or above R 30 000 and up to Rand
value of R 50 000 000 (all applicable taxes included):

The financial offer will be scored using the following formula:
A=(1-(P-Pm))

Pm
The value of value of W1 is:

1) 90 where the financial value inclusive of VAT of all responsive tenders received have a value
in excess of R 50 000 000 or
2) 80 where the financial value inclusive of VAT of one or more responsive tender offers have a

value that equals or is less than R 50 000 000.

C.3.13.

Tender offers will only be accepted if:

a) the tenderer is registered on the Central Supplier Database (CSD) for the South African
government (see https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local registered
entity

b) the tenderer is in good standing with SARS according to the Central Supplier Database. Bidders
must submit a CSD no. or tax status compliance pin.

c) the preferred tenderer will be required to submit an approved insurer undertaking to provide the
Performance Bond / Guarantee / Surety / Security to the format and/or standard as per contract
data.

d) the tenderer is registered with the Construction Industry Development Board in an appropriate
contractor grading designation;
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)

)

h)

m)

n)

0)

p)

a)

the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters
in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited
from doing business with the public sector;

the tenderer has not:

i) abused the Employer’s Supply Chain Management System; or
i) failed to perform on any previous contract and has been given a written notice to this

effect;

the tenderer has completed the Compulsory Declaration and there are no conflicts of interest
which may impact on the tenderer’s ability to perform the contract in the best interests of the
employer or potentially compromise the tender process;

the tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts
of interest which may impact on the tenderer’s ability to perform the contract in the best interests
of the employer or potentially compromise the tender process and persons in the employ of the
state are permitted to submit tenders or participate in the contract;

Bids which are late, incomplete, unsigned or submitted by facsimile or electronically will not be
accepted.

the tenderer is registered and in good standing with the compensation fund or with a licensed
compensation insurer;

The tenderer undertakes to maximize the sourcing of building material or infrastructure input
material from Eastern Cape based suppliers or manufacturers.

the employer is reasonably satisfied that the tenderer has in terms of the Construction
Regulations, 2014, issued in terms of the Occupational Health and Safety Act, 1993, the
necessary competencies and resources to carry out the work safely.

A Resolution of signatory form has been completed and signed by director/s or a letter bearing
a letterhead of the tenderer has been attached (specific to this bid) to the bid submission; it must
be duly signed by all directors and submitted the bid. Only a duly authorized official can sign the
bid.

Prospective bidders must register on CSD prior submitting bids (open tenders). Any prospective
bidder found to have Tax matters not in order with SARS (verified through CSD) during the
evaluation process (after being given an opportunity to rectify tax matters) will be eliminated and
not be considered further in the process. Preferred bidder/s will be afforded an opportunity to
rectify their tax affairs within 7 days. A bidder that fails to rectify its tax matters with SARS will be
eliminated.

NOTE: The amount reflected on the Form of Offer and Acceptance takes precedence over any
other total amount indicated elsewhere in bidder’s tender submission. If the Form of Offer and
Acceptance has no value or figure, the bidder will be regarded as having made no offer.

The department reserves the right not to award the bid to the most favorable tenderer, if any of
the situations occur: if it is not assisting in the advancement of designated groups; risk profile of
the favorable firm is too high; the bidder has been awarded a considerable number of projects
by the department or provincial government; has performed unsatisfactorily in the past, etc.

Documents required for the specific goals:

No

Specific Goals Documentation to be submitted by bidders to validate their claim for points

An EME or QSE which is at e |DCopy

least 51% owned by black e CIPC (Company registration)

people e  CSD report (the ownership status of the 2 documents must correspond
in order to be awarded points)
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Located in the Province
where the services will be
rendered / item delivered.

Municipal rates account OR
Letter from councilor confirming residence OR
Lease Agreement

An EME or QSE which is at
least 51% owned by women

ID Copy

CIPC (Company registration)’

CSD report (the ownership status of the 2 documents must correspond
in order to be awarded points)

An EME or QSE which is at
least 51% owned by youth
(up to 35 years of age)

ID Copy

CIPC (Company registration)’

CSD report (the ownership status of the 2 documents must correspond
in order to be awarded points)

An EME or QSE which is at
least 51% owned by people
with disability

ID Copy

CIPC (Company registration)

CSD report (the ownership status of the 2 documents must correspond
in order to be awarded points)

Medical certificate

SASSA registration or confirmation of disability from a relevant
authority.

C.3.17. The number of paper copies of the signed contract to be provided by the employer is one.
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T1.3 STANDARD CONDITIONS OF TENDER

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard
for Uniformity in Construction Procurement (August 2019). (See www.CIDB.org.za).

C1 General

C.l1 Actions

C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of
tender. In their dealings with each other, they shall discharge their duties and obligations as set out
in C.2 and C.3, timeously and with integrity, and behave equitably, honestly and transparently,
comply with all legal obligations and not engage in anticompetitive practices.

C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process
shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any
such conflict of interest, indicating the nature of such conflict. Tenderers shall declare any potential
conflict of interest in their tender submissions. Employees, agents and advisors of the employer
shall declare any conflict of interest to whoever is responsible for overseeing the procurement
process at the start of any deliberations relating to the procurement process or as soon as they
become aware of such conflict and abstain from any decisions where such conflict exists or recuse
themselves from the procurement process, as appropriate.

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for
improper acts in some circumstances. A conflict of interest can create an appearance of
impropriety that can undermine confidence in the ability of that person to act properly in his or
her position even if no improper acts result.

2) Conflicts of interest in respect of those engaged in the procurement process include direct,
indirect or family interests in the tender or outcome of the procurement process and any personal

bias, inclination, obligation, allegiance or loyalty which would in any way affect any decisions
taken.

C.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm intention
and the capacity to proceed with the contract.

C.1.2 Tender Documents
The documents issued by the employer for the purpose of a tender offer are listed in the tender data.
C.1.3 Interpretation

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in
the returnable documents are deemed to be part of these conditions of tender.

C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender
evaluation purposes, shall form part of any contract arising from the invitation to tender.

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply:

a) conflict of interest means any situation in which:

i) someone in a position of trust has competing professional or personal interests which make it
difficult to fulfill his or her duties impartially;
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i) an individual or tenderer is in a position to exploit a professional or official capacity in some
way for their personal or corporate benefit; or

iii) incompatibility or contradictory interests exist between an employee and the tenderer who
employs that employee.

b) comparative offer means the price after the factors of a non-firm price and all unconditional
discounts it can be utilised to have been taken into consideration;

C) corrupt practice means the offering, giving, receiving or soliciting of anything of value to
influence the action of the employer or his staff or agents in the tender process;

d) fraudulent practice means the misrepresentation of the facts in order to influence the tender
process or the award of a contract arising from a tender offer to the detriment of the employer,
including collusive practices intended to establish prices at artificial levels;

C.1.4 Communication and employer’s agent

Each communication between the employer and a tenderer shall be to or from the employer's agent only, and
in a form that can be readily read, copied and recorded. Communications shall be in the English language.
The employer shall not take any responsibility for non-receipt of communications from or by a tenderer. The
name and contact details of the employer’'s agent are stated in the tender data.

C.1.5 Cancellation and Re-Invitation of Tenders

C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if-

a) due to changed circumstances, there is no longer a need for the engineering and construction
works specified in the invitation;

b) funds are no longer available to cover the total envisaged expenditure; or
C) no acceptable tenders are received.
d) there is a material irregularity in the tender process.

C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original
tender invitation was advertised

C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for
the second time.

C.1.6 Procurement procedures
a) C.1.6.1 General

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer
who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation
points, as relevant, based on the tender submissions that are received at the closing time for tenders.

b) C.1.6.2 Competitive negotiation procedure

C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed,
tenderers shall submit tender offers in response to the proposed contract in the first round of submissions.
Notwithstanding the requirements of C.3.4, the employer shall announce only the names of the tenderers
who make a submission. The requirements of C.8 relating to the material deviations or qualifications which
affect the competitive position of tenderers shall not apply.

C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that are
highest ranked in terms of the evaluation criteria stated in the tender data shall be invited to enter into
competitive negotiations based on the principle of equal treatment, keeping confidential the proposed
solutions and associated information.
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Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and
fine-tuned in order to improve a tenderer’s competitive position provided that such clarification, specification,
fine-tuning or additional information does not alter any fundamental aspects of the offers or impose substantial
new requirements which restrict or distort competition or have a discriminatory effect.

C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to
revise their tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers
shall be advised when they are to submit their best and final offer.

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after
tenderers have been requested to submit their best and final offer.

c) C.1.6.3 Proposal procedure using the two stage-system

C.1.6.3.1 Option 1

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which
a contract may be negotiated. The employer shall evaluate each responsive submission in terms of the
method of evaluation stated in the tender data, and in the second stage negotiate a contract with the
tenderer scoring the highest number of evaluation points and award the contract in terms of these
conditions of tender.

C.1.6.3.2 Option 2

C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all
responsive tenderers to submit tender offers in the second stage, following the issuing of procurement
documents.

C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of
evaluation stated in the tender data, and award the contract in terms of these conditions of tender.

C.2 Tenderer’s obligations

C.2.1 Eligibility

C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the
tenderer, or any of his principals, is not under any restriction to do business with employer.

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering
entity (or both) or any other criteria which formed part of the qualifying requirements used by the employer as
the basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written
approval to do so prior to the closing time for tenders.

C.2.2 Cost of tendering

C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer
for any costs incurred in the preparation and submission of a tender offer, including the costs of any testing
necessary to demonstrate that aspects of the offer complies with requirements.

C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred
by the employer for printing the documents. Employers must attempt to make available the tender documents
on its website so as not to incur any costs pertaining to the printing of the tender documents.
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C.2.3 Check documents

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or
omission.

C.2.4 Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by
the employer only for the purpose of preparing and submitting a tender offer in response to the invitation.

C.2.5 Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications,
conditions of contract and other publications, which are not attached but which are incorporated into the
tender documents by reference.

C.2.6 Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary
apply for an extension to the closing time stated in the tender data, in order to take the addenda into account.

C.2.7 Clarification meeting

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of
the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender
data.

C.2.8 Seek clarification

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working
days before the closing time stated in the tender data.

C.2.9 Insurance

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover
required in terms of the conditions of contract identified in the contract data. The tenderer is advised to seek
qualified advice regarding insurance.

C.2.10Pricing the tender offer

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value
Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being
those applicable fourteen (14) days before the closing time stated in the tender data.

C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment
except as provided for in the conditions of contract identified in the contract data.

C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of
contract identified in the contract data may provide for part payment in other currencies.
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C.2.11 Alterations to documents

Do not make any alterations or additions to the tender documents, except to comply with instructions issued
by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall
initial all such alterations.

C.2.12 Alternative tender offers

C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender
offer, strictly in accordance with all the requirements of the tender documents, is also submitted as well as a
schedule that compares the requirements of the tender documents with the alternative requirements that are
proposed.

C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data
or criteria otherwise acceptable to the employer.

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning tender.

C.2.13 Submitting a tender offer

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to
provide the whole of the works identified in the contract data and described in the scope of works, unless
stated otherwise in the tender data.

C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either
electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink.

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies
stated in the tender data, with an English translation of any documentation in a language other than English,
and the parts communicated electronically in the same format as they were issued by the employer.

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The
employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the
employer shall hold liable for the purpose of the tender offer.

C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as
"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and identification
details stated in the tender data, as well as the tenderer's name and contact address.

C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable
documents listed in the tender data in an envelope marked “financial proposal” and place the remaining
returnable documents in an envelope marked “technical proposal’. Each envelope shall state on the outside
the employer’s address and identification details stated in the tender data, as well as the tenderer's name
and contact address.

C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the
outside only the employer's address and identification details as stated in the tender data.

C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature
opening of the tender offer if the outer package is not sealed and marked as stated.

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless
stated otherwise in the tender data.

C.2.14 Information and data to be completed in all respects

The Tender 23
Reference no: SCMUS8-24/25-0052 Rev 19.2 — 30/01/2024



Accept that tender offers, which do not provide all the data or information requested completely and in the
form required, may be regarded by the employer as non-responsive.

C.2.15 Closing time

C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not
later than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as
proof of delivery.

C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the
requirements of these conditions of tender apply equally to the extended deadline.

C.2.16 Tender offer validity

C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period
stated in the tender data after the closing time stated in the tender data.

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an
agreed additional period with or without any conditions attached to such extension.

C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or
substituted by giving the employer’s agent written notice before the closing time for tenders that a tender is
to be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the employer evaluating
tender, the contractor reserves the right to review the price based on Consumer Price Index (CPI).

C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in
accordance with the requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”.

C.2.17 Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation
of tender offers. This may include providing a breakdown of rates or prices and correction of arithmetical
errors by the adjustment of certain rates or item prices (or both). No change in the competitive position of
tenderers or substance of the tender offer is sought, offered, or permitted.

Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred
tenderer following a competitive selection process, should the Employer elect to do so.

C.2.18 Provide other material

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the
tenderer's commercial position (including notarized joint venture agreements), referencing arrangements, or
samples of materials, considered necessary by the employer for the purpose of a full and fair risk assessment.

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the
time for submission stated in the employer’s request, the employer may regard the tender offer as non-
responsive.

C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.

C.2.19 Inspections, tests and analysis
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Provide access during working hours to premises for inspections, tests and analysis as provided for in the
tender data.

C.2.20 Submit securities, bonds and policies

If requested, submit for the employer’'s acceptance before formation of the contract, all securities, bonds,
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in
the contract data.

C.2.21 Check final draft

Check the final draft of the contract provided by the employer within the time available for the employer to
issue the contract.

C.2.22 Return of other tender documents

If so instructed by the employer, return all retained tender documents within twenty-eight (28) days after the
expiry of the validity period stated in the tender data.

C.2.23 Certificates
Include in the tender submission or provide the employer with any certificates as stated in the tender data.

C.3 The employer’s undertakings

C.3.1 Respond to requests from the tenderer

C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five
(5) working days before the tender closing time stated in the Tender Data and notify all tenderers who
collected tender documents.

C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity
(or both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer
to submit a tender offer in terms of a previous procurement process and deny any such request if as a
consequence:

a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to
meet any of the collective or individual qualifying requirements;

b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms
or as another joint venture; or

C) in the opinion of the Employer, acceptance of the material change would compromise the outcome of
the prequalification process.

C.3.2 Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the
period from the date that tender documents are available until three (3) working days before the tender closing
time stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated
in the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who collected
tender documents.

C.3.3 Return late tender offers
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Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.

C.3.4 Opening of tender submissions

C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of
tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender submissions
for which acceptable reasons for withdrawal have been submitted will not be opened.

C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue
indicated in the tender data, the name of each tenderer whose tender offer is opened and, where applicable,
the total of his prices, number of points claimed for its specific goals and time for completion for the main
tender offer only.

C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request.

C.3.5 Two-envelope system

C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical
proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place
stated in the tender data and announce the name of each tenderer whose technical proposal is opened.

C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who
remain in contention for the award of the contract of the time and place when the financial proposals will be
opened. Open only the financial proposals of tenderers, who score in the functionality evaluation more than
the minimum number of points for functionality stated in the tender data, and announce the score obtained
for the technical proposals and the total price and any points claimed based on specific goals set out by the
department. Return unopened financial proposals to tenderers whose technical proposals failed to achieve
the minimum number of points for functionality.

C.3.6 Non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such processes, information
relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations
for the award of a contract, until after the award of the contract to the successful tenderer.

C.3.7 Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and
instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent
practices.

C.3.8 Test for responsiveness

C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received:

a) complies with the requirements of these Conditions of Tender,
b) has been properly and fully completed and signed, and
C) is responsive to the other requirements of the tender documents.

C.3.8.2 Aresponsive tender is one that conforms to all the terms, conditions, and specifications of the tender
documents without material deviation or qualification. A material deviation or qualification is one which, in the
Employer's opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the
Scope of Work,
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b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or
C) affect the competitive position of other tenderers presenting responsive tenders, if it were to be
rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or
withdrawal of the non-conforming deviation or reservation.

Important:
e Failure to submit a fully completed and singed bid document such as Bill of Quantities, work

program etc. will result in the bid not being further considered.
e Gross calculation errors, and omissions in the Bill of Quantities, will render the bid non-
responsive.

e Gross under and over pricing will also render the bid as non-responsive.

C.3.9 Arithmetical errors, omissions and discrepancies

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures.
Where there is a discrepancy between the amounts in figures and the amount in words, the amount in words
shall govern.

C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after
the evaluation of tender offers in accordance with C.3.11 for:

a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of quantities; or c) arithmetic errors
in:

() line item totals resulting from the product of a unit rate and a quantity in bills of quantities or
schedules of prices; or (ii) the summation of the prices.

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm
the tender offer as tendered or accept the corrected total of prices.

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:

a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from
the product of the unit rate and the quantity, the line item total shall govern and the rate shall be
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the
line item total as quoted shall govern, and the unit rate shall be corrected.

b) Where there is an error in the total of the prices either as a result of other corrections required by this
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to
achieve the tendered total of the prices.

Important:
e Gross calculation errors, and omissions in the Bill of Quantities, will render the bid non-
responsive.

e Gross under and over pricing will also render the bid as non-responsive.
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C.3.10 Clarification of a tender offer

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from

the tender offer.

C.3.11 Evaluation of tender offers

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from
the time that tenders are invited to the time that a contract is awarded. They are generic in nature and are
made project specific through choices that are made in developing the Tender Data associated with a specific

project.

Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a
tender and the employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish
the rules from the time a tender is advertised to the time that a contract is awarded and require employers to
conduct the process of offer and acceptance in terms of a set of standard procedures.

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the
following system requirements:

Requirement

Qualitative interpretation of goal

Fair The process of offer and acceptance is conducted impartially without bias, providing
simultaneous and timely access to participating parties to the same information.

Equitable Terms and conditions for performing the work do not unfairly prejudice the interests of the
parties.

Transparent The only grounds for not awarding a contract to a tenderer who satisfies all requirements are
restrictions from doing business with the employer, lack of capability or capacity, legal
impediments and conflicts of interest.

Competitive The system provides for appropriate levels of competition to ensure cost effective and best

value outcomes.

Cost effective

The processes, procedures and methods are standardized with sufficient flexibility to attain
best value outcomes in respect of quality, timing and price, and least resources to effectively
manage and control procurement processes.

The activities associated with evaluating tender offers are as follows:

a) Open and record tender offers received

b) Determine whether or not tender offers are complete

C) Determine whether or not tender offers are responsive

d) Evaluate tender offers

e) Determine if there are any grounds for disqualification

f) Determine acceptability of preferred tenderer

Q) Prepare a tender evaluation report

h) Confirm the recommendation contained in the tender evaluation report

d) C.3.11.1 General

The employer must appoint an evaluation panel of not less than three persons conversant with the proposed
scope of works to evaluate each responsive tender offer using the tender evaluation methods and associated
evaluation criteria and weightings that are specified in the tender data.
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C.3.12 Insurance provided by the employer

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or
certificates of insurance which the conditions of contract identified in the contract data, require the employer
to provide.

C.3.13 Acceptance of tender offer

Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer:

a) is not under restrictions, or has principals who are under restrictions, preventing participating in the
employer’s procurement;

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the
professional and technical qualifications, professional and technical competence, financial resources,
equipment and other physical facilities, managerial capability, reliability, experience and reputation,
expertise and the personnel, to perform the contract;

c) has the legal capacity to enter into the contract;

d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies
Act No. 2008, bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer,
has suspended his/her business activities or is subject to legal proceedings in respect of any of the
foregoing;

e) complies with the legal requirements, if any, stated in the tender data; and

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest.

C.3.14 Prepare contract documents

C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the
employer as part of the tender documents to take account of:

a) addenda issued during the tender period,
b) inclusion of some of the returnable documents and
c) other revisions agreed between the employer and the successful tenderer.

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.
C.3.15 Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both
parties to complete formalities for appointing the selected adjudicator at the same time as the main contract
is signed.

C.3.16 Registration of the award

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform
a construction works contract is accepted in writing by the employer, register and publish the award on the
CIDB Register of Projects.

C.3.17 Provide copies of the contracts

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the
contract as soon as possible after completion and signing of the form of offer and acceptance.

C.3.18 Provide written reasons for actions taken
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Provide upon request written reasons to tenderers for any action that is taken in applying these conditions of
tender but withhold information which is not in the public interest to be divulged, which is considered to
prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between

tenderers.
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PART T2 - RETURNABLE DOCUMENTS
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A SHEARING SHED AT CHAMAMA VILLAGE IN
THE NTSIKA YETHU LOCAL MUNICIPALITY OF THE CHRIS HANI DISTRICT

T2.1 List of Returnable Documents

The tenderer must complete the following returnable documents:
1 Returnable Schedules required only for tender evaluation purposes

Certificate of authority for joint ventures (where applicable)
Compulsory Enterprise Questionnaire

Record of Addenda to Tender Documents

Proposed Amendments and Qualifications

Schedule of Subcontractors

Schedule of Plant and Equipment

Schedule of the Tenderer's Experience

Schedule of current projects

2 Other documents required only for tender evaluation purposes

e Proof of registration on the CSD and copy of active and updated certificate attached.
e Certificate of Contractor Registration issued by the Construction Industry Development Board.
e Documented proof of points claimed for Specific goals.

3 Returnable Schedules that will be incorporated into the contract
o Preferencing Schedule SBD 6.1
4 Other documents that will be incorporated into the contract

Declaration of validity of information.
Declaration of Interest - SBD 4.

Certificate of tenderer’s visit to site.
Tenderer’s financial standing.

Surety and Bank details.

Form of intent to provide a Performance Guarantee.
Key personnel for project.

Curriculum Vitae of key personnel.
Preliminary Construction Programme.
Alteration by tenderer.

Contractor’s Health and Safety declaration.
Contractor’s Health and Safety Plan.

5 The offer portion of the C1.1 Offer and Acceptance
6 C1.2 Contract Data (Part 2)

7 C2.2 Bills of quantities
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CERTIFICATE OF AUTHORITY FOR JOINT VENTURES

This Returnable Schedule is to be completed by joint ventures.

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms

, authorised signatory of the company

, acting in the capacity of lead partner, to sign all documents

in connection with the tender offer and any contract resulting from it on our behalf.

NAME OF FIRM

ADDRESS

DULY AUTHORISED
SIGNATORY

Lead partner

Signature ........cocoiiiiiinennen,
Name ...,
Designation ......................

Signature ..............oeeie
Name .........ccoeiiiiiiininn.
Designation ......................

Signature ..........oocviiiinnn.
Name ...,
Designation ......................

Signature .........oociiiienn,
Name ...,
Designation ......................
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COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

Section 1: Name of enterprise:
Section 2: VAT registration number, if any:
Section 3: CIDB registration number, if any:
Section 4: CSD number:
Section 5: Particulars of sole proprietors and partners in partnerships:
Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender

requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender

requirement.

)

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise:

Authorize the employer to verify the tenderers tax clearance status from the South African Revenue Service that if
is in order;

Confirms that neither the name of the enterprise or the name of any partner, manager, director or any other person,
who wholly or partly exercises or may exercise control over the enterprise, appears on the Register of Tender
Defaulters established in terms of the Prevention and combating of Corruption Activities Act of 2004,

Confirms that no partner, manager, director or any other person, who wholly or partly exercises or may exercise)
control over the enterprise, has within the last five years been convicted of fraud or corruption;

iv) Confirms that I/we are not associated, linked or involved with any other rendering entities submitting tender offers
and have no other relationship with any of the tenderers or those responsible for compiling the scope of work that
could cause or be interpreted as a conflict of interest; and

V) Confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief
both true and correct.

Signed Date
Name Position
Enterprise name
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RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the employer before the submission of this tender offer,
amending the tender documents, have been taken into account in this tender offer:

Date Title or Details

Attach additional pages if more space is required.

Signed Date
Name Position
Tenderer
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PROPOSED AMENDMENTS AND QUALIFICATIONS

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to
his tender and reference such letter in this schedule.

The Tenderer’s attention is drawn to clause C.3.8 of the Standard Conditions of Tender referenced in the Tender
Data regarding the employer’s handling of material deviations and qualifications.

Clause or
Page item Proposal
Signed Date
Name Position
Tenderer
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SCHEDULE OF PROPOSED SUBCONTRACTORS

We notify you that it is our intention to employ the following Subcontractors for work in this contract.
If we are awarded a contract, we agree that this notification does not change the requirement for us to submit
the names of proposed Subcontractors in accordance with requirements in the contract for such appointments.
If there are no such requirements in the contract, then your written acceptance of this list shall be binding
between us.
Name and address of Previous experience with
proposed Subcontractor Nature and extent of work Subcontractor.
1.
2.
3.
4.
5.
Signed Date
Name Position
Tenderer
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SCHEDULE OF PLANT AND EQUIPMENT

The following are lists of major items of relevant equipment that | / we presently own or lease and will have
available for this contract or will acquire or hire for this contract if my / our tender is accepted.

(a) Details of major equipment that is owned by and immediately available for this contract.

Quantity

Description, size, capacity, etc.

acceptable.

Attach additional pages if more space is required.

(b) Details of major equipment that will be hired, or acquired for this contract if my / our tender is

Quantity

Description, size, capacity, etc.

Attach additional pages if more space is required.

Signed Date
Name Position
Tenderer
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SCHEDULE OF THE TENDERER’S EXPERIENCE

The following is a statement of similar work in respect of this tender successfully executed by myself / ourselves during the

past three (3) years:

Employer, contact Value of work Date Date contract
person and telephone Description of contract inclusive of contract | completed (Date
number. P VAT (Rand) started on Completion
Certificate
Signed Date
Name Position
Tenderer
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SCHEDULE OF CURRENT PROJECTS

Tenderers must submit a max one-page description of all projects under construction/ on hold/ just handed
over/ towards completion (if they exist). Attach an Appointment letter for each of the project provided.

The description of each project must include the following information:
1. Essential introductory information:
1.1. Name of project.
1.2. Name of client.
1.3. Contact details of client.
1.4. Contact details (including telephone numbers and email addresses) of currently contactable
references.
1.5. The period during which the project was performed, and also, if this is different, the period during
which the tenderer’s team members were contracted.
1.6. Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased,
and to what extent (if any) this cost/value was part of a larger project budget or programme budget).

NO. | NAME OF PROJECT. NAME OF CLIENT. | CONTACT PROJECT STAGE OF
DETAILS OF VALUE PROJECT
CLIENT.

1

2

3

Attach a separate page to address this issue (the above table is just for reference
purposes).

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise,
confirms that the content of this schedule that presented by the tenderer are within my personal
knowledge and are to the best of my knowledge both true and correct.

Signed Date
Name Position
Enterprise
name
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CONTRACTORS CERTIFICATE OF REGISTRATION ON CSD

[The tenderer shall submit the Contractor’s Certificate of Registration on the CSD. Failure to submit
the certificate with the tender document will lead to the conclusion that the tenderer is not registered
on the National Treasury Central Suppliers Database and therefore not eligible to tender].
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CONTRACTORS CERTIFICATE OF REGISTRATION WITH CIDB

[The tenderer shall submit the Contractor’s Certificate of Registration with CIDB. Failure to submit the
certificate with the tender document will lead to the conclusion that the tenderer is not registered with
the CIDB and therefore not eligible to tender].
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT

REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and
serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).

1.2 To be completed by the organ of state

(delete whichever is not applicable for this tender).
a) The applicable preference point system for this tender is the 80/20 preference point
system.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall
be awarded for:

(a) Price; and
(b) Specific Goals.

1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:
PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

15 Failure on the part of a tenderer to submit proof or documentation required in terms of this

tender to claim points for specific goals with the tender, will be interpreted to mean that

preference points for specific goals are not claimed.
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1.6 The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences,
in any manner required by the organ of state.

2. DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to
an invitation to provide goods or services through price quotations, competitive tendering
process or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time
of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by
an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state,
and includes, but is not limited to, leasing and disposal of assets and concession contracts,
excluding direct sales and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of
2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—Pmin Pt—P min
Ps=80(1-"20) or Ps=90(1-"20 )
Pmin P min
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT
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4.

3.2.1.

Where

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt-P Pt-P
Ps =80 (1+2"%) or Ps =901+ )
P max Pmax
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

POINTS AWARDED FOR SPECIFIC GOALS

4.1.

4.2.

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes
of this tender the tenderer will be allocated points based on the goals stated in table 1 below
as may be supported by proof/ documentation stated in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of
state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or
90/10 preference point system will apply and that the highest acceptable tender will
be used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system
will apply and that the lowest acceptable tender will be used to determine the
applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10
and 80/20 preference point system.
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is

applicable, corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point

system.)
Number of Number of Number of
points Number of points points
allocated points claimed claimed
allocated (80/20
» (90/10 (90710
The specific goals system) (80/20 system) system)
allocated points in system) (To be (To be
terms of this tender (To be completed
completed by (To be ST by the
the organ of ~ completed by the tenderer)
state) by the organ tenderer)
of state)
An EME or QSE which is at least NA 5
51% owned by black people T
Located in the Province where the N.A.
services will be rendered / item 2
delivered.
An EME or QSE which is at least N.A. 7
51% owned by women
An EME or QSE which is at least N.A.
51% owned by youth (up to 35 4
years of age)
An EME or QSE which is at least N.A.
51% owned by people with 2
disability
Total N.A. 20
DECLARATION WITH REGARD TO COMPANY/FIRM
4.3. Name of CompPany/firm. ... ..o
4.4, Company registration NUMDEr: ... ...
4.5, TYPE OF COMPANY/ FIRM
O Partnership/Joint Venture / Consortium
0 One-person business/sole propriety
0 Close corporation
0 Public Company
O Personal Liability Company
O (Pty) Limited
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O Non-Profit Company
O State Owned Company
[TICK APPLICABLE BOX]

4.6. [, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify
that the points claimed, based on the specific goals as advised in the tender, qualifies the
company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

ii) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof
to the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;

(d) recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram
partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: e

DA T E:
ADDRESS:
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SBD 4

BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the
principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the
Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder to

make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that

person will automatically be disqualified from the bid process.

2. Bidder’s declaration
2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having
a controlling interest1 in the enterprise,

employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a

controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State institution

1 the power, by one person or a group of persons holding the majority of the equity of an enterprise,
alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions
of the enterprise.
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SBD 4

1.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed
by the procuring institution? YES/NO

2.2.1 If so, furnish particulars:

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise have any interest in any other related enterprise whether or not
they are bidding for this contract? YES/NO

2.3.1 If so, furnish particulars:

3 DECLARATION

[, the undersigned, (NAME)........ciiuiinini i e in submitting the

accompanying bid, do hereby make the following statements that | certify to be true and complete in every

respect:
3.1 I have read and | understand the contents of this disclosure;
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and

complete in every respect;

3.3 The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between partners
in a joint venture or consortium?2 will not be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas used
to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with
the intention not to win the bid and conditions or delivery particulars of the products or services to which this

bid invitation relates.

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.
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3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the

contract

SBD 4

3.5 There have been no consultations, communications, agreements or arrangements made by the bidder with
any official of the procuring institution in relation to this procurement process prior to and during the bidding
process except to provide clarification on the bid submitted where so required by the institution; and the bidder

was not involved in the drafting of the specifications or terms of reference for this bid.

3.6 | am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive
practices related to bids and contracts, bids that are suspicious will be reported to the Competition
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of
the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA)
for criminal investigation and or may be restricted from conducting business with the public sector for a
period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No

12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH
6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE
SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Signature Date
Position Name of bidder
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

POPI - CONSENT FORM

Contractor/Service
Provider/Supplier:

Bid/Quotation No.:

Project Description:

Duration of Contract:

Contract Value:

CONSENT TO PROCESS PERSONAL INFORMATION IN TERMS OF THE PROTECTION OF
PERSONAL INFORMATION ACT, NO. 4 OF 2013 (POPIA)

The purpose of the POPIA is to protect personal information of individuals and businesses and to give effect to their right
of privacy as provided for in the Constitution. By signing this form, you consent to your personal information to be processed
by the Department of Rural Development and Agrarian Reform (DRDAR) and consent is effective immediately and will

remain effective until such consent is withdrawn.

1. e a natural person ‘“herein referred to as the Data Subject” with ID
NO..ee hereby give my consent to the DRDAR “herein referred to as the Responsible Party”

to collect, process and distribute my personal information where DRDAR is legally required to do so.

2. | understand my right to privacy and the right to have my personal information processed in accordance with the

conditions for the lawful processing of personal information.

3. | understand the purposes for which my personal information is required and for which it will be used and consent
to third parties accessing my personal information and to DRDAR sharing my personal information strictly for

reporting purposes.

4. | understand that, should | refuse to provide DRDAR with the required consent and/ or information, the DRDAR
will be unable to assist me.
5. | declare that all my personal information supplied to DRDAR is accurate, up to date, not misleading and that it is
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complete in all respects and will be held and/ or stored securely for the purpose for which it was collected and
that | will immediately advise DRDAR of any changes to my Personal Information should any of these details

change.

6. | also understand that | have the right to request that my personal information be corrected or deleted, if it is
inaccurate, irrelevant, excessive, out of date, incomplete, misleading, or obtained unlawfully or that the personal

information or record be destroyed or deleted if the responsible party is no longer authorized to retain it.

Signed al.....ccuvveeeiiee s On this ...ccoceveeiinen. (o F= 1Yo ] 20...

Name & Surname/Departmental Responsible Party Signature
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CERTIFICATE OF TENDERER'’S VISIT TO SITE

THIS IS 10 CEILIfY TNAL, | ...ttt et e e st e e e st e e e e sabae e e e abreeeeane

repreSentative Of (TENUEIEI) ... ettt e et a e e e b b e e e e st e e e e nreas

Lo €= Lo [0 LSS SRS

QLIC=3 1= 01T T TS T 1] o=
L= G 10 o 1] =T PP PTPRT
in the company of (ENQINEEr'S rEPIrESENTALIVE) ......cieiiuriiiiiiiiie ittt ibe e e e e
visited and examined the Site ON (AALE) .........oiiuiiiiiiiiie it e s inneee s
| further certify that | have made myself familiar with all local conditions likely to influence the work
and the cost thereof, that | am satisfied with the description of the work and the explanations given by

the said Engineer's Representative and that | understand perfectly the work to be done, as specified
and implied, in the execution of this contract.

TENDERER'S REPRESENTATIVE: (ST T L= LU =) S
(NAIME) .t

ENGINEER'S REPRESENTATIVE: (SIGNALUI) ...ttt
(= L= ) P PPPPPPPNS
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FORM OF INTENT TO PROVIDE A PERFORMANCE GUARANTEE

[The tenderer must provide a letter from the bank or institution. with whom he has made the necessary
arrangements, to the effect that the said bank or institution will be prepared to provide the required

performance guarantee when asked to do so].
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KEY PERSONNEL

In terms of the Project Specification and the Conditions of Tender, unskilled workers may only be brought in
from outside the local municipality if such personnel are not available locally.

The tenderer shall list below the personnel, which he intends to utilise on the Works, including key personnel,
which may have to be brought in from outside if not available locally.

NUMBER OF PERSONS

EMPLOYEE SKILLS KEY KEY UNSKILLED
PERSONNEL, PERSONNEL TO | PERSONNEL TO YEARS
TEAMNo __ PART OF THE BE IMPORTED IF | BE RECRUITED EXPERIENCE
CONTRACTOR'S | NOT AVAILABLE FROM LOCAL
ORGANISATION LOCALLY COMMUNITY
Director
Contracts Manager
Site Agent
Skilled Worker
Semi-skilled Worker
Unskilled Worker
Other
Other
Other
Other
Other
DATE . oo SIGNATURE OF TENDERER  .....ooiviiiiiiiee e
(of person authorised to sign on behalf of the Tenderer)
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CURRICULUM VITAE OF KEY PERSONNEL

DIRECTOR
Name: Date of birth:
Profession: Nationality:

Qualifications:

Professional Registration Number:

Name of Employer (firm):

Current position: Years with firm:

Employment Record:

Experience Record Pertinent to Required service:

Certification:
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes my
gualifications, my experience and me.

DATE . SIGNATURE OF DIRECTOR ...

DATE . e, SIGNATURE OF TENDERER ....cccovviiiviviiiiiiieeeeeeee
(of person authorised to sign on behalf of the Tenderer)
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CONTRACTS MANAGER

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Registration Number:

Name of Employer (firm):

Current position: Years with firm:

Employment Record:

Experience Record Pertinent to Required service:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes my
gualifications, my experience and me.

DATE.. ., SIGNATURE OF CONTRACTS MANAGER .....cccccceviiiiiinen,

DATE .. ., SIGNATURE OF TENDERER .....ccoovviiiiiiiiiiiiiiee
(of person authorised to sign on behalf of the Tenderer)
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SITE AGENT

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Registration Number:

Name of Employer (firm):

Current position: Years with firm:

Employment Record:

Experience Record Pertinent to Required service:

Certification:
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes my
gualifications, my experience and me.

DATE: ., SIGNATURE OF SITE AGENT: ..o

DATE:. ., SIGNATURE OF TENDERER: ....covviiiiiiiiiieee
(of person authorised to sign on behalf of the Tenderer)
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PRELIMINARY CONSTRUCTION PROGRAM

The tenderer shall submit a preliminary program reflecting the proposed sequence and duration of the various
activities comprising the work for this Contract to include the projected cash flow for each activity. The program
shall be in accordance with the information supplied in the Contract, requirements of the Project Specifications
and with all other aspects of his tender.

[Note: The program must be based on the completion time as specified in the Contract Data.]

Cumulative
Schedule Abbreviated description Day§ per pI‘O]eCt.
action construction
days
1 Site Establishment
2 Site clearing and levelling of site
3 Demolish existing fence
4 Excavation of fence poles
5 Place and erect fence poles
6 Assemble fence line
7 Install gates
8 Electrical connections
9 Clean site and remove establishment on site
10
11
12
13
PROPOSED CONSTRUCTION PERIOD WEEKS
DATE . e, SIGNATURE OF TENDERER ......coooiiiiiiieeeie e,
(of person authorised to sign on behalf of the Tenderer)
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BASELINE RISK ASSESSMENT

PROJECT TITLE

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE
AT QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI
DISTRICT

SCMU NUMBER

SCMU8-24/25-0052

PLEASE NOTE THAT THIS IS A BASELINE RISK ASSESSMENT AND NOT A DETAILED
RISK ASSESSMENT OF ALL ANTICIPATED ACTIVITIES ON SITE

height of 2-9m

Activity Risk to Risk to Risk to Risk to Control
Safety Health Environmental Public VR
Safety
Working at Medium Low N.A. Low Make use of

appropriate
scaffolding and

welding on site

ladders.
Working where Medium Low N.A. Low Demarcate and
public and ensure public
traffic are safety
present
Cutting and Medium High N.A. High Make use of

appropriate
safety gear and
precautions

Electrical
installations

Medium High N.A. High Ensure that all
electrical
installation is
done when
electrical supply
is switched off.

Movement of
machinery and
vehicles on
site

Low Low N.A. Medium Fence site, and

put access
control

measures in
place.

You can list all activities on a separate page to address this issue (the above table is just for

reference purposes)

Signed

Date

Name

Position

Enterprise
name
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ALTERATIONS BY TENDERER

Should the tenderer desire to make any departure or modification to the General Conditions of Contract,
Special Conditions of Contract, Specifications, Schedule of Quantities or Drawings, or to qualify his tender in
any way, he shall set out his proposals clearly hereunder, or alternatively, state them in a covering letter
attached to his tender and referred to hereunder, failing which the tender will be deemed to be unqualified.

PAGE

CLAUSE OR ITEM

DESCRIPTION

DATE.. ...

SIGNATURE OF TENDERER

(of person authorised to sign on behalf of the tenderer
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In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the Regulations"
hereafter), a Contractor may only be appointed to perform construction work if the Employer is satisfied that
the Contractor has the necessary competencies and resources to carry out the work safely in accordance with

CONTRACTORS HEALTH AND SAFETY DECLARATION

the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2014.

To that effect a person duly authorised by the tenderer must complete and sign the declaration hereafter in
detail.

Declaration by Tenderer

1. | the undersigned hereby declare and confirm that | am fully conversant with the Occupational Health
and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act
No 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

2. | hereby declare that my company has the competence and the necessary resources to safely carry
out the construction work under this contract in compliance with the Construction Regulations and the
Employer's Health and Safety Specifications.

3. I hereby confirm that adequate provision has been made in my tendered rates and prices in the Bill of
Quantities to cover the cost of all resources, actions, training and all health and safety measures
envisaged in the OHSA 1993 Construction Regulations 2014, including the cost of the specific items
listed in the tables hereafter.

(Tables to be completed by tenderer)
TABLE 1. COST OF SAFETY PERSONNEL
COSTS AS
PERSONNEL ALLOWED IN NOMINATED PERSON/S
TENDER
Construction Supervisor
Construction Safety Officer
Health and Safety
Health and Safety Committee
TABLE 2: COST OF SAFETY EQUIPMENT
STATE COST ALLOWED FOR IN
EQUIPMENT YES or TENDER
NO
Hard hats
Safety boots
Add items as per risk assessment:

4, I hereby undertake, if my tender is accepted, to provide, before commencement of the works under the
contract, a suitable and sufficiently documented Health and Safety Plan in accordance with Regulation
7(1)(a) of the Construction Regulations, which plan shall be subject to approval by the Employer.

5. | confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety
Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on site and
will at all times be available for inspection by the Contractor's personnel, the Employer's personnel, the
Engineer, visitors, and officials and inspectors of the Department of Labour.

6. | hereby confirm that, | will be liable for any penalties that may be applied by the Employer in terms of
the said Regulations (Regulation 33) for failure on the Contractor's part to comply with the provisions of
the Act and the Regulations.
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7. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer will
mean that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations
2014, and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer.

DATE .o, SIGNATURE OF TENDERER ........cooviiiiiiiiiiiiiiieees
(of person authorised to sign on behalf of the Tenderer)
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CONTRACTORS HEALTH AND SAFETY PLAN

[Not applicable for tender purposes]

[The successful Tenderer, only, shall berequired to submit the Contractor's Health and Safety
Plan as required in terms of Regulation 7 of the Occupational Health and Safety Act 1993
Construction Regulations 2014, and referred to in T2.1, List of Returnable Documents point
4 (other documents that will be incorporated into the contract) after acceptance of the tender]
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EVALUATION SCHEDULE 1 - PROJECT REFERENCE FORMS - 1

Proiect title: THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
: ) QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
Project Number: SCMU8-24/25-0052

NOTE: This returnable document must be completed by the person who was the Engineer/Project
Manager on a project of similar value and complexity that was completed successfully by the tenderer.

L, (name and surname) of

(company name) declare

that | was the Project Manager on the following building construction project successfully executed by
(name of tenderer):

Project name:

Project location:

Construction period: Completion date:

Contract value:

. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were
the principal agent, by inserting “Yes” in the relevant box below:

Key Performance Indicators Very Poor Fair Good | Excellent Total
Poor
1 2 3 4 5
1. Project performance

2. Quiality of Service

3. Resources: Personnel

4, Time management /
programming

5. Financial management /

Project budget
management/cash flow,
etc.

TOTAL

Would you consider / recommend this tenderer again:

YES | NO

Any other comments:
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My contact details are:

Telephone: Cellphone: Fax:
E-mail:
Thus signed at on this day of 20

Signature of principal agent
COMPANY STAMP

NOTE:

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to
respond to a written request to do so, that reference will not score any points. It is the responsibility of the
tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer
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2.

EVALUATION SCHEDULE 1 - PROJECT REFERENCE FORMS - 2

Proiect title: THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
: ) QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
Project Number: SCMU8-24/25-0052

NOTE: This returnable document must be completed by the person who was the Engineer/Project
Manager on a project of similar value and complexity that was completed successfully by the tenderer.

L, (name and surname) of

(company name) declare

that | was the Project Manager on the following building construction project successfully executed by
(name of tenderer):

Project name:

Project location:

Construction period: Completion date:

Contract value:

. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were
the principal agent, by inserting “Yes” in the relevant box below:
Key Performance Indicators Very Poor Fair Good | Excellent Total
Poor
1 2 3 4 5
1. Project performance
2. Quality of Service
3. Resources: Personnel
4, Time management /
programming
5. Financial management /
Project budget
management/cash flow,
etc.
TOTAL
Would you consider / recommend this tenderer again:
YES | NO
Any other comments:
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My contact details are:

Telephone: Cellphone: Fax:
E-mail:
Thus signed at on this day of 20

Signature of principal agent
COMPANY STAMP

NOTE:

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to
respond to a written request to do so, that reference will not score any points. It is the responsibility of the
tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer
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EVALUATION SCHEDULE 1 - PROJECT REFERENCE FORMS - 3

Proiect title: THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
: ) QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
Project Number: SCMU8-24/25-0052

NOTE: This returnable document must be completed by the person who was the Engineer/Project
Manager on a project of similar value and complexity that was completed successfully by the tenderer.

L, (name and surname) of

(company name) declare

that | was the Project Manager on the following building construction project successfully executed by
(name of tenderer):

Project name:

Project location:

Construction period: Completion date:

Contract value:

4, Please evaluate the performance of the Tenderer on the abovementioned project, on which you were
the principal agent, by inserting “Yes” in the relevant box below:

Key Performance Indicators Very Poor Fair Good | Excellent Total
Poor
1 2 3 4 5
1. Project performance

2. Quiality of Service

3. Resources: Personnel

4, Time management /
programming

5. Financial management /

Project budget
management/cash flow,

etc.
TOTAL
1. Would you consider / recommend this tenderer again:
YES | NO
2. Any other comments:
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My contact details are:

Telephone: Cellphone: Fax:
E-mail:
Thus signed at on this day of 20

Signature of principal agent
COMPANY STAMP

NOTE:

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to
respond to a written request to do so, that reference will not score any points. It is the responsibility of the
tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer
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The Contract
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PART C1: AGREEMENT AND CONTRACT
DATA
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Cl1

Form of Offer and Acceptance
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

C1.1 Form of Offer and Acceptance

Note: 1 This form of offer and acceptance is identical to that contained in Annex F of SANS 10845 - 1: Construction
Procurement Processes, Procedures and Methods.

2 SAICE’s Practice Manual #1, The use of South African National Standards in Construction Procurement, provides
guidance on the formulation of the wording for the actual offer where it is not based on the offered total of prices.

Offer

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the
procurement of: SCMU8-24/25-0052: THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW
FENCE AT QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT. The tenderer,
identified in the offer signature block, has examined the documents listed in the tender data and addenda
thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and
acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under the
contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the conditions of contract identified in the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAXIS......cooiiiiis

R (in figures) (or other suitable wording)

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance
and returning one copy of this document to the tenderer before the end of the period of validity stated in the
tender data, whereupon the tenderer becomes the party named as the contractor in the conditions of contract
identified in the contract data.

Signature(s) Date:

Name(s)

Capacity:

For tenderer:
(Name and address)

Name & Signature of Date:
witness:
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ACCEPTANCE

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s
offer. In consideration thereof, the employer shall pay the contractor the amount due in accordance with the
conditions of contract identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement
between the employer and the tenderer upon the terms and conditions contained in this agreement and in the
contract that is the subject of this agreement.

The terms of the contract, are contained in:
Part C1 Agreements and contract data, (which includes this agreement)

Part C2 Pricing data
Part C3 Scope of work

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by
reference into the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed
in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the
employer during this process of offer and acceptance, are contained in the schedule of deviations attached to
and forming part of this form of offer and acceptance. No amendments to or deviations from said documents
are valid unless contained in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule
of deviations (if any), contact the employer’s agent (whose details are given in the contract data) to arrange
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the contract data. Failure to fulfil any of these
obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer
receives one fully completed original copy of this document, including the schedule of deviations (if any).
Unless the tenderer (now contractor) within five (5) working days of the date of such receipt notifies the
employer in writing of any reason why he/she cannot accept the contents of this agreement, this agreement
shall constitute a binding contract between the parties.

Signature(s) Date:

Name(s)

Capacity:

For the employer:
(Name and address)

Name & Signature of Date:
witness:
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SCHEDULE OF DEVIATIONS

Notes:

1. The extent of deviations from the tender documents issued by the employer before the tender closing
date is limited to those permitted in terms of the conditions of tender.

2. A tenderer’s covering letter shall not be included in the final contract document. Should any matter in

such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached
during the process of offer and acceptance, the outcome of such agreement shall be recorded here.

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification
or change to the tender documents and which it is agreed by the Parties becomes an obligation of the
contract shall also be recorded here.

4, Any change or addition to the tender documents arising from the above agreements and recorded
here, shall also be incorporated into the final draft of the Contract.

1 Subject

Details:

2 Subject

Details:

3 Subject

Details:

4 Subject

Details:

By the duly authorised representatives signing this agreement, the employer and the tenderer agree to and
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents
listed in the tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation,
clarification or changes to the terms of the offer agreed by the tenderer and the employer during this process
of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this
Agreement shall have any meaning or effect in the contract between the parties arising from this agreement.

For the Tenderer: For the Employer:
................................................ Signature
................................................ Name
................................................ Capacity
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Name and address of organization: Name and address of organization:

................................................ Witness Signature

................................................ Witness Name
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CONFIRMATION OF RECEIPT

The Tenderer, (now Contractor), identified in the form of Offer part of the Agreement, hereby confirms receipt
from the Employer. Identified in the Acceptance part of the Agreement, of one fully completed original copy of
this Agreement. Including the Schedule of Deviations (if any) today:

The oo (day) Of .o (month) 20............ (year), at

For the Contractor:

SIgNAIUNE. i

NI, o s

CaPACITY:

Signature and name of withess:

SIgNAIUNE. i e

N M.
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C1l.2

Contract Data
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
C1l.2 Contract Data

The General Conditions of Contract for Construction Works (2015) published by the South African Institution
of Civil Engineering, is applicable to this contract. Copies of these conditions of contract may be obtained from
the South African Institution of Civil Engineering (Tel 011-805 5947).

The General Conditions of Contract for Construction Works make several references to the Contract Data for
specific data, which together with these conditions collectively describe the risks, liabilities and obligations of
the contracting parties and the procedures for the administration of the Contract. The Contract Data shall have
precedence in the interpretation of any ambiguity or inconsistency between it and the general conditions of
contract.

The Contract Data and General Conditions of Contract shall have precedence over the Drawings, Scope of
Work and Standardised Specifications in the interpretation of any ambiguity or inconsistency.

Contract Specific Data

The following contract specific data, referring to the General Conditions of Contract for Construction Works,
Third Edition, 2015, are applicable to this Contract:

Clause Data

1.1.1.13 | The Defects Liability Period is 90 days.

1.1.1.14 | The time for achieving Practical Completion is 12 Weeks, inclusive of the 14 day period referred to in
Clause 5.3.2 below, and inclusive of non-working days referred to in Clause 5.8.1 below, but exclusive of
special non-working days (Clause 5.8.1).

1.1.1.15 | The name of the Employer is DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

1.1.1.16 | The name of the Employer’s Agent is Mr. DCJ de Villiers(Chief Engineer — DRDAR)

1.1.1.17 | The name of the Employer’s Agent Representative is TCL Moekoa.

1.1.1.26 | The Pricing Strategy is Re-measurement Contract

1.1.1.35 | “Drawings” means all drawings, calculations and technical information forming part of the Contract
Documents and any modifications thereof or additions thereto from time to time approved in writing by
the Employer’s Agent or delivered to the Contractor by the Employer’s Agent.
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1.1.1.36 | Letter of Notification” means the letters of formal notification, signed by the Employer, of the decision
of the Supply Chain Management Bid Adjudication Committee sent to all tenderers. The notification of
the decision does not form part of the Employer’s Acceptance of the successful tenderer’s Offer and no
rights shall accrue.

1.2.1 DELIVERY OF NOTICES

The following three additional sub-clauses, covering alternative methods of communication, apply: -

1.2.1.3 Sent by facsimile or any like communication irrespective of it being during office hours or otherwise.

Fax: 045 807 8022

1.21.4 Posted to the addressee for certified delivery by the postal Authorities

The Chief Engineer

Chris Hani District

Private Bag X7187

Komani, 5320

1.2.15 Delivered by a courier service and signed for by the addressee
1.2.1.2 The Employer's address for receipt of communications is:

The Chief Engineer

DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

Chris Hani District

Block H

Bathandwa Ndondo Office Park

Komani

214 The following additional clause applies: -

"Without limiting the generality of the afore going, the Schedule of Rates and Prices shall include:

(@) The provision and use of all labour, plant, tools instruments, templates, materials, transport and
all other appliances that may be required for satisfactorily protecting and efficiently carrying out
the works without interruption or delay.

(b)  The provision and housing of adequate staff and labour force and the provision of false work of
every kind and description necessary for the due and proper performance of the Contract.

(c)  The execution of the Works in orderly and progressive manner until it has been completed. Time
being of the essence of the Contract the progressive development of the Works shall be arranged
so that the time from the start to the finish of the construction of the said Works shall not exceed
the time laid down in the Tender.

(d)  The inclusion in the tendered rates for all and any of the general liabilities such as Establishment
Charges, legal contingencies, regulations, risks or damage, Royalties and all other overhead
charges.

The submission of a tender shall be considered prima facie evidence that the Contractor has complied

with the requirements of this clause and has satisfied him/herself as to all circumstances and local
conditions which may influence or affect his Tender."
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24.1 The following additional clause applies: -
In the event of any discrepancy or conflict between any parts of the Contract Documents, the order of
precedence shall be as follows:
1. Project Particular Specifications
2. Special Conditions of Contract
3. General Conditions of Contract
4. Conditions of Tender
5. Generic Specifications
6. Contract Drawings
7. Bill of Quantities
25.1 The following additional clause applies: -
The Employer may make direct payments to suppliers on behalf of the Contractor subject to the receipt
of a specific request from the Contractor and subject to the following conditions:
- an original of the invoice together with a singed Cession Form is submitted together with a
certificate approved by the Engineer.
- the contractor cedes, transfers and assigns all the rights, title and interest in and to the materials
and goods to the total value of the invoice.
- the cession shall become effective as soon as payment is made by the Employer or on behalf of
the Employer
- the Contractor indemnifies the Employer against any loss or damage whatsoever to the said
material and goods whilst they are in the Contractors possession and in transit to the site and until
such time as they are safely and properly stored on the site, and the Contractor undertakes to
effect adequate insurance against these risks. Such insurance shall be for the full value of the
materials and goods and goods certified for payment and the insurance policy ceded in full to the
Employer.
3.2.3 The Employer’s Agent shall obtain the specific approval of the Employer before executing any of his
functions or duties according to the following Clauses of the General Conditions of Contract:
Clause 3.3.1 Nomination of Employer's Agent Representative
Clause 3.3.4 Employer’s Agent authority to delegate
Clause 5.8.1 Non-working times
Clause 5.11.2 Suspension of the Works
Clause 5.12.4  Acceleration instead of extension of time
3.3.7 The following additional clause applies: -
The onus rests with the Contractor to raise any item about which the Contractor may be uncertain, with
the Engineer’s Representative. Any advice given to the Contractor by the Engineer’s Representative in
response to matters so raised shall not be construed as instructions and shall be held to have been given
without prejudice.
3.3.8 The following additional clause applies: -
The Employer or the Employer’s Agent under delegated authority, reserves the right to obtain the services
of consultants on any matter pertaining to this contract; the employment of such consultants forms no
part of this contract; a consultant's advice and/or documentation is to be followed only if the Employer’s
Agent or the Employer’s Agent Representative so instructs.
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4.1

All references to “design” are deemed to be deleted and the Contractor shall bear no liability in respect
of the Projects design, other than the temporary works and items clearly indicated to design on drawings.

4.3.3

The following additional clause applies: -

The Employer and the Contractor shall enter into an agreement to complete the work required for the
construction of the works in terms of the provisions of Section 37(2) of the Occupational Health and Safety
Act (Act 85 of 1993) and the Construction Regulations promulgated there under.

An agreement is included in the Contract Document (at the end of Contract Data) and shall be completed
and submitted to the Employer together with a letter of good standing from the Compensation
Commissioner (if not insured with a Licensed Compensation Insurer) within fourteen (14) days after the
Commencement Date. The Contractor shall ensure that any letter of good standing shall be timeously
renewed in order that it remains in full force for the duration of the Contract.

5.3.1

The documentation required before commencement with the Works execution are:

Health and Safety Plan (Refer to Clause 4.3)

Risk Mitigation Plan for Construction; COVID 19

Initial programme (Refer to Clause 5.6)

Security (Refer to Clause 6.2)

Insurance (Refer to Clause 8.6)

Letter of Good Standing from the Compensation Commissioner (if not insured with a Licensed
Compensation Insurer)

O~ WNER

53.2

The time to submit the documentation required before commencement with the Works execution is 14
days.

5.3.3

The Contractor shall commence with execution of the Works within 7 days after receiving an instruction
to commence with the Works.

54.1

The Contractor shall bear all costs and charges for special and temporary rights of way required by him
in connection with access to the Site.

55.1

The Works shall be completed (Practical Completion) within 12 Weeks.

5.8.1

The non-working days are Sundays.
The special non-working days are:

(2) All gazetted public holidays falling outside the year end break.
(2) The year end break commencing on 15 December and ending on 9 January
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5.8.3

The following additional clause shall apply:

Should the Employer’s Agent permit work outside of normal Employer working hours (viz Mondays to
Fridays inclusive sunrise to sunset) and on Saturdays, Sundays or on any of the non-working days stated
in the Appendix and if he deems the presence of the Employer's Agent Representative or other duly
authorised representative to be necessary, the Contractor will be liable for the cost of such supervision
(calculated at a daily rate of 1/130 of the annual salary of such representative). Where the Employer’s
Agent has ordered such work, the salary of the representative will be to the account of the Employer.

A minimum of 24 hours natification of intent to work outside normal working hours shall be regarded as
sufficient notice as set out in 5.8.1"

5.12.2.2

No extension of time will be granted in respect of any delays attributed to normal climatic conditions.
Normal climatic conditions shall be deemed to include normal rainfall and associated wet conditions and
materials, strong winds and extremes of temperature.

However, in the event that delays to critical activities exceed 2 consecutive working days for each month,
then abnormal climatic conditions shall be deemed to exist, and an extension of time may be claimed in
accordance with the provisions of Clause 5.12.

Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and
evidence, which shall be submitted timeously by the Contractor as each day or half-day delay is
experienced.

It shall be further noted that where the critical path is not affected, no extension of time for abnormal
climatic conditions or for any other reason will be entertained

5.13.1

The penalty for failing to complete the Works is 11¢/R100 of contract amount per day. No claim for
bonus payments in respect of early completion will be entertained.

5.14.1

Practical Completion: In terms of this contract, practical completion will be reached, once all the works
have been completed in full, according to the bill of quantities and project specifications, and dually been
approved by the Employers agent representative.

5.16.3

The latent defect period is 5 Years.

6.2.1

The security to be provided by the Contractor shall be 10 % performance guarantee, or 5% Retention
and 5% performance guarantee, or 10% Retention. The performance guarantee shall contain the
wording of the document included in C1.3.

6.6.1

The provisional sums stated in the Schedule of Quantities are net amounts covering the actual
expenditure which the Employer may incur.
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6.7.6

The following additional clause shall apply:

The Works are measured in accordance with the current SANS 1200 and the standard system of
measurement of Civil Engineering quantities for South Africa, published by the South African Institution
of Civil Engineers. No claims arising from the method of measurement will be entertained.

6.8.1

Should the rated tendered be unrealistically high or low, the Employer’s Agent may instruct the
contractor to balance the rates while the contract sum will stay firm, before commencement of
construction. The revised balanced rates will be final and binding. And the value of the payment
certificates is to be calculated in accordance with the revised rates and/or prices of the tender
throughout the period of the Contract.

6.10.1.5

The percentage advance on materials not yet built into the Permanent Works is 80%.

6.10.3

The percentage retention on amounts due to the contractor is 10% and the limit on retention is 5% of the
Contract Price if guarantees of an insurance company or bank that are provided are equal to or greater
than 10% of the contract price.

6.10.4

Add the following to clause:

Notwithstanding the above, the Employer's Agent shall be empowered to withhold the delivery of the
payment certificate until the Contractor has complied with his obligations to report in terms of Clause
4.10.2 and as described in the Scope of Work.

8.5.2

The following additional clause shall apply:

If the Contractor receives any claim in respect of any loss or injury or damage to any person or property,
then the Contractor shall immediately report the same to the Employer’'s Agent and, if at the end of ninety
days from the date of receipt of such claim the Contractor cannot satisfy the Employer’s Agent that the
claim has been settled or that valid reasons for the non-settlement of the claim exist, then the Employer
may, without limiting the obligations and responsibilities of the Contractor, negotiate a settlement and
deduct all sums due in respect of such claim from payments due to the Contractor.

8.6.1.1.2

The value of plant and materials supplied by the Employer to be included in the insurance sum is Nil.

8.6.1.1.3

The amount to cover professional fees for repairing damage and loss to be included in the insurance sum
is R 80 000.00.

8.6.1.3

The limit of indemnity for liability insurance is R 2 000 000.00 per claim for projects under R 5 000 000.00
and R 5 000 000.00 for projects over R 5 000 000.00.

9.2.1.3.8

Add the following to clause:

The Contractor committed a corrupt or fraudulent act during the procurement process or the execution of
the contract.
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9.2.1.3.8 | Add the following to clause:

An official or other role player committed any corrupt or fraudulent act during the procurement process or

in the execution of the contract that benefited the Contractor.

104.1 The parties may at any time agree to settle disputes with the help of an impartial third party.
10.5.3 The number of Adjudication Board Members to be appointed is THREE.

2. CLAUSES APPLICABLE TO EPWP CONTRACTS

4.1 Variations to the Conditions of Contract are:

Add the following at the end of sub clause 4.1.2.

4.1.3 The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of the

Occupational Health and Safety Amendment Act, 1993 (Act 85 of 1993), hereinafter referred to as 'the

Act’, that the following arrangements and procedures shall apply between them to ensure compliance by

the Contractor with the provisions of the Act:

0] The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor
with all relevant provisions of the Act and the Regulations promulgated in terms of the Act.

(i)  The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms
of the Act and Regulations on the Contractor will be fully complied with.

(i)  The Contractor accepts sole liability for such due compliance with the relevant duties, obligations
and prohibitions imposed by the Act and Regulations and expressly absolves the Employer from
himself being obliged to comply with any of the aforesaid duties, obligations and prohibitions, with
the exception of such duties, obligations and prohibitions expressly assigned to the Employer in
terms of the Act and its associated Regulations.

(iv)  The Contractor agrees that any duly authorised officials of the Employer shall be entitled, although
not obliged, to take such steps as may be necessary to monitor that the Contractor has conformed
to his undertakings as described in paragraphs (i) and (ii) above, which steps may include, but will
not be limited to, the right to inspect any appropriate site or premises occupied by the Contractor,
or any appropriate records or safety plans held by the Contractor.

(v)  The Contractor shall be obliged to report forthwith to the Employer and Engineer any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the Act and
Regulations, pursuant to work performed in terms of this Contract, and shall, on written demand,
provide full details in writing, to the Employer and Engineer, of such investigation, complaint or
criminal charge.
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41.4

The Contractor shall furthermore, in compliance with Constructional Regulations 2014 to the Act:

0] Acquaint himself with the requirements of the Employer’s health and safety specification as laid
down in regulation 5(1) of the Construction Regulation 2014, and prepare a suitably and sufficiently
documented health and safety plan as contemplated in regulation 7(1) (a) of the Construction
Regulation 2014 for approval by the Employer or his assigned agent. The Contractor's health and
safety plan and risk assessment shall be submitted to the Employer for approval within fourteen
(14) days after receiving a completed copy of the Agreement and shall be implemented and
maintained from the Commencement of the Works.

(i  The Employer, or his assigned agent, reserves the right to conduct periodic audits, as
contemplated in the Construction Regulations 2014, to ensure that the Contractor is compliant in
respect of his obligations. Failure by the Contractor to comply with the requirements of these
Regulations shall entitle the Engineer, at the request of the Employer or his agent, to suspend all
or any part of the Works, with no recourse whatsoever by the Contractor for any damages incurred
as a result of such suspension, until such time that the Employer or his agents are satisfied that
the issues in which the Contractor has been in default have been rectified.

6.7.6

Add new subclause6.7.6:

"Payment for the labour-intensive component of the works

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in
accordance with the provisions of the Contract if the works are constructed strictly in accordance with
the provisions of the scope of work. Any non-payment for such works shall not relieve the Contractor in
any way from his obligations in contract.

3.

ADDITIONAL CONDITIONS OF CONTRACT:

Clause

4.13

Add new sub clause 4.13:
Applicable labour laws

The Ministerial Determination, Special Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No R63 of 25
January 2002, as reproduced below, shall apply to works described in the scope of work as being labour-
intensive and which are undertaken by unskilled or semi-skilled workers.

4.13
(cont.)

Introduction

1.1 This document contains the standard terms and conditions for workers employed in elementary
occupations on a Special Public Works Programme (SPWP). These terms and conditions do NOT
apply to persons employed in the supervision and management of a SPWP.

4.13
(cont.)

1.2 In this document —
(a) “department” means any department of the State, implementing agent or contractor;

(b) “employer” means any department, implementing agency or contractor that hires workers to work
in elementary occupations on a SPWP;

(c) “worker” means any person working in an elementary occupation on a SPWP;
(d) “elementary occupation” means any occupation involving unskilled or semi-skilled work;

(e) “management” means any person employed by a department or implementing agency to
administer or execute an SPWP;

() “task” means a fixed quantity of work;

(g) “task-based work” means work in which a worker is paid a fixed rate for performing a task;
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(h) “task-rated worker” means a worker paid on the basis of the number of tasks completed;
(i) “time-rated worker” means a worker paid on the basis of the length of time worked.

2  Terms of work

2.1 Workers on a Special Public Works Programme (SPWP) are employed on a temporary basis.

2.2 A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP.

2.3 Employment on a SPWP does not qualify as employment as a contributor for the purposes of the
Unemployment Insurance Act 30 of 1966.

Normal hours of work

3.1 An employer may not set tasks or hours of work that require a worker to work—

(a) more than forty hours in any week;
(b) on more than five days in any week; and
(c) for more than eight hours on any day.

3.2 An employer and worker may agree that a worker will work four days per week. The worker may
then work up to ten hours per day.

3.3 A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks
allocated (based on a 40-hour week) to that worker.

Meal breaks

4.1 A worker may not work for more than five hours without taking a meal break of at least thirty minutes
duration.

4.2 An employer and worker may agree on longer meal breaks.

4.3 A worker may not work during a meal break. However, an employer may require a worker to perform
duties during a meal break if those duties cannot be left unattended and cannot be performed by
another worker. An employer must take reasonable steps to ensure that a worker is relieved of his
or her duties during the meal break.

4.4 A worker is not entitled to payment for the period of a meal break. However, a worker who is paid
on the basis of time worked must be paid if the worker is required to work or to be available for work
during the meal break.

5 Special conditions for security guards

413 5.1 A security guard may work up to 55 hours per week and up to eleven hours per day.
(cont) 5.2 A security guard who works more than ten hours per day must have a meal break of at least one
hour or two breaks of at least 30 minutes each.

6 Daily rest period
Every worker is entitled to a daily rest period of at least eight consecutive hours.

The daily rest period is measured from the time the worker ends work on one day until the time the
worker starts work on the next day.

413 7  Weekly rest period

(cont) Every worker must have two days off every week. A worker may only work on their day off to perform
work which must be done without delay and cannot be performed by workers during their ordinary
hours of work (“emergency work”).

8 Work on Sundays and public holidays

8.1 A worker may only work on a Sunday or public holiday to perform emergency or security work.

8.2 Work on Sundays is paid at the ordinary rate of pay.

8.3 A task-rated worker who works on a public holiday must be paid —

(a) the worker’s daily task rate, if the worker works for less than four hours;
(b) double the worker’s daily task rate, if the worker works for more than four hours.

8.4 A time-rated worker who works on a public holiday must be paid —
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(a) the worker’s daily rate of pay, if the worker works for less than four hours on the public holiday;

(b) double the worker’s daily rate of pay, if the worker works for more than four hours on the public
holiday.

Sick leave

9.1 Only workers who work four or more days per week have the right to claim sick-pay in terms of this
clause.

9.2 A worker who is unable to work on account of iliness or injury is entitled to claim one day’s paid sick
leave for every full month that the worker has worked in terms of a contract.

9.3 A worker may accumulate a maximum of twelve days sick leave in a year.

9.4 Accumulated sick leave may not be transferred from one contract to another contract.

9.5 An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave.
9.6 An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave.
9.7 An employer must pay a worker sick pay on the worker’'s usual pay day.

9.8 Before paying sick pay, an employer may require a worker to produce a certificate stating that the
worker was unable to work on account of sickness or injury if the worker is —

(a) absent from work for more than two consecutive days; or
(b) absent from work on more than two occasions in any eight-week period.

9.9 A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a
clinic staff member authorised to issue medical certificates indicating the duration and reason for
incapacity.

9.10 A worker is not entitled to paid sick leave for a work-related injury or occupational disease for which

the worker can claim compensation under the Compensation for Occupational Injuries and
Diseases Act.

10 Maternity leave

4.13
(cont) 10.1 A worker may take up to four consecutive months unpaid maternity leave.

10.2 A worker is not entitled to any payment or employment-related benefits during maternity leave.

10.3 A worker must give her employer reasonable notice of when she will start maternity leave and when
she will return to work.

10.4 A worker is not required to take the full period of maternity leave. However, a worker may not work
for four weeks before the expected date of birth of her child or for six weeks after the birth of her
child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so.

10.5 A worker may begin maternity leave —

(a) four weeks before the expected date of birth; or
(b) on an earlier date —
(i) if a medical practitioner, midwife or certified nurse certifies that it is necessary for the health
of the worker or that of her unborn child; or
(ii) if agreed to between employer and worker; or
(c) on a later date, if a medical practitioner, midwife or certified nurse has certified that the worker is
able to continue to work without endangering her health.

10.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child
may take maternity leave for up to six weeks after the miscarriage or stillbirth.

10.7 A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-four
months employment, unless the SPWP on which she was employed has ended.

11 Family responsibility leave

11.1 Workers who work for at least four days per week, are entitled to three days paid family responsibility
leave each year in the following circumstances:
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(a) when the employee’s child is born;
(b) when the employee’s child is sick;
(c) in the event of a death of
(i) the employee’s spouse or life partner;

(i) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or
sibling.

12 Statement of conditions

12.1 An employer must give a worker a statement containing the following details at the start of
employment:

(a) the employer’'s name and address and the name of the SPWP;
(b) the tasks or job that the worker is to perform; and

(c) the period for which the worker is hired or, if this is not certain, the expected duration of the
contract;

(d)the worker’s rate of pay and how this is to be calculated;
(e)the training that the worker will receive during the SPWP.

12.2  An employer must supply each worker with a copy of these conditions of employment.

4.13
(cont)

13 Keeping records
13.1 Every employer must keep a written record of at least the following:
(a)the worker’s name and position;
(b)in the case of a task-rated worker, the number of tasks completed by the worker;
(c)in the case of a time-rated worker, the time worked by the worker;
(d)payments made to each worker.

13.2 The employer must keep this record for a period of at least three years after the completion of the
SPWP.

14 Payment
14.1 An employer must pay all wages at least monthly in cash or by cheque or into a bank account.
14.2 A task-rated worker will only be paid for tasks that have been completed.

14.3 An employer must pay a task-rated worker within five weeks of the work being completed and the
work having been approved by the manager or the contractor having submitted an invoice to the
employer.

14.4 A time-rated worker will be paid at the end of each month.

14.5 Payment must be made in cash, by cheque or by direct deposit into a bank account designated by
the worker.

14.6 Payment in cash or by cheque must take place —
(a) at the workplace or at a place agreed to by the worker;
(b) during the worker’s working hours or within fifteen minutes of the start or finish of work;

(c) in a sealed envelope which becomes the property of the worker.
14.7 An employer must give a worker the following information in writing:

(a) the period for which payment is made;

(b) the numbers of tasks completed or hours worked:;

(c) the worker’s earnings;

(d) any money deducted from the payment;

(e) the actual amount paid to the worker.

14.8 If the worker is paid in cash or by cheque, this information must be recorded on the envelope and
the worker must acknowledge receipt of payment by signing for it.
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14.9 If a worker's employment is terminated, the employer must pay all monies owing to that worker
within one month of the termination of employment.

15 Deductions

15.1 An employer may not deduct money from a worker’s payment unless the deduction is required in
terms of a law.

15.2 An employer must deduct and pay to the SA Revenue Services any income tax that the worker is
required to pay.

15.3 An employer who deducts money from a worker’s pay for payment to another person must pay the
money to that person within the time period and other requirements specified in the agreement law,
court order or arbitration award concerned.

15.4 An employer may not require or allow a worker to —
(a)repay any payment except an overpayment previously made by the employer by mistake;

(b) state that the worker received a greater amount of money than the employer actually paid to the
worker; or

(c) pay the employer or any other person for having been employed.

16 Health and safety
16.1 Employers must take all reasonable steps to ensure that the working environment is healthy and

4.13 safe.
(cont) 16.2 A worker must —
(a) work in a way that does not endanger his/her health and safety or that of any other person;
(b)obey any health and safety instruction;
(c)obey all health and safety rules of the SPWP;
(d)use any personal protective equipment or clothing issued by the employer;
(e)report any accident, near-miss incident or dangerous behaviour by another person to their
employer or manager.

17 Compensation for injuries and diseases

17.11tis the responsibility of the employers (other than a contractor) to arrange for all persons employed
on a SPWP to be covered in terms of the Compensation for Occupational Injuries and Diseases
Act, 130 of 1993.

17.2 A worker must report any work-related injury or occupational disease to their employer or manager.

17.3 The employer must report the accident or disease to the Compensation Commissioner.

17.4 An employer must pay a worker who is unable to work because of an injury caused by an accident
at work 75% of their earnings for up to three months. The employer will be refunded this amount by
the Compensation Commissioner. This does NOT apply to injuries caused by accidents outside the
workplace such as road accidents or accidents at home.

18 Termination

18.1 The employer may terminate the employment of a worker for good cause after following a fair
procedure.

18.2 A worker will not receive severance pay on termination.

18.3 A worker is not required to give notice to terminate employment. However, a worker who wishes to
resign should advise the employer in advance to allow the employer to find a replacement.
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18.4 A worker who is absent for more than three consecutive days without informing the employer of an
intention to return to work will have terminated the contract. However, the worker may be re-
engaged if a position becomes available for the balance of the 24-month period.

18.5 A worker who does not attend required training events, without good reason, will have terminated
the contract. However, the worker may be re-engaged if a position becomes available for the
balance of the 24-month period.

19 Certificate of service
19.1 On termination of employment, a worker is entitled to a certificate stating —
(a)the worker’s full name;
(b)the name and address of the employer;
(c)the SPWP on which the worker worked;
(d)the work performed by the worker;
(e)any training received by the worker as part of the SPWP;
(f) the period for which the worker worked on the SPWP;
(9) any other information agreed on by the employer and worker.
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PART 2:

DATA PROVIDED BY THE CONTRACTOR

Clause

Data

1.11.9

The name of the Contractor is

1.21.2

The address of the Contractor is:

Physical Address: Postal Address:

1.1.1.14

The time for achieving Practical Completion is 12 Weeks.

6.5.1.2.3

The percentage allowance to cover overhead chargesis ................... %

6.2.1

The security to be provided by the Contractor shall be one of the following:

(Value Added Tax is excluded from the Contract Sum and the value of

Type of security

the Works for calculating the percentages)

Contractor’s choice. Indicate
“Yes” or “No”

Performance Guarantee of 10% of the Contract Sum.

Performance Guarantee of 5% of the Contract Sum + 5% Retention.

10% Retention

The Tender

Reference no: SCMUS8-24/25-0052

93

Rev 19.2 — 30/01/2024




AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

T T o= o= (o V= ST P PP P PP PP PUPPPPP

AND:

(hereinafter called the CONTRACTOR) of the other part, herein represented by .........cccoveiiiiiiiiininccnnne.

T o= T o T= T 1> PSPPSRt

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of

CONTRACT No.: SCMU8-24/25-0052: THE SUPPLY, DELIVERY AND CONSTRUCTION OF A
CLEARVIEW FENCE AT QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
for the construction, completion and maintenance of the works;

NOW THEREFORE the parties agree as follows:

1.

The CONTRACTOR undertakes to acquaint the appropriate officials and employees of
the CONTRACTOR with all relevant provisions of the ACT and the regulations
promulgated in terms thereof.

The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions
imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting
himself/herself/itself with such arrangements and procedures.

The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations,
and the CONTRACTOR expressly absolves the EMPLOYER and the Employer's CONSULTING
EMPLOYER’S AGENTS from being obliged to comply with any of the aforesaid duties, obligations,
prohibitions, arrangements and procedures in respect of the work included in the contract.

The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by
the CONTRACTOR, or to take such steps it may deem necessary to remedy the default of the
CONTRACTOR at the cost of the CONTRACTOR.

The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, complaint
or criminal charge which may arise as a consequence of the provisions of the ACT and Regulations,
pursuant to work performed in terms of this agreement, and shall, on written demand, provide full
details in writing of such investigation, complaint or criminal charge.
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THUS SIGNEA AL ..eeiiieiiiie e e for and on behalf of the CONTRACTOR

onthisday ............. day of 20
SIGNATURE: .ttt oottt e e et oot e e e e et e ottt e e R et e e R et e n et e n e e e e e s
NAME AND SURNADME: ... oottt e et e e st e e s n et e e e s n e e e e s r e et e e s rae e e e s nneeessnaeeesanneeeenas
107 Y o O I I 2P PTPRPPR
WITNESS: L

2
THUS SIGNEA AL ..ooeiiiiiie e for and on behalf of the EMPLOYER
onthis day ............. day of 20
SIGNATURE: .ttt ettt oot et e e oot b et e e oa b bt e e e oa kb et e e oAb b et e e e bbb et e s R be e e e e R bb e e e e nbne e e e annreeas
NAME AND SURNADME: ... oottt ettt e e st e e e sk bt e e e st bt e e e aabe e e e e aa bbb e e e anbeeeeeanbaeeeeanbneeaean
107 1 I I PSP PP PP PPTOPP
WITNESS: L e

2
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CESSION OF RIGHTS FOR MATERIALS ON SITE

Claim for materials on site
Payment Certificate NO. .........ccccvvveneeen. D= 1= USSR
(@ 0] 111 1= 1 T

0] o] (o VA= S P T PP PP PPP T UUPPP PR

(@01 o1 1 = 103 (0 ] PP UPRRTN

AT LTI =T UL [T 67T [ 1= SRR

IN MY / OUF CAPACILY S ...eviiiiiiiieiiiiee et OF e e
(Print capacity) (Company)

hereby confirm that the Contractor is the bona fide owner of the goods and materials described in the attached
schedule and the Contractor hereby cedes assigns and transfers all the right, title and interest claim and demand
in and due to the materials and goods described in the attached schedule in favour of the Employer.

All rights of the Employer in and to this Cession shall become effective immediately upon the Contractor obtaining
payment for the goods referred to on the attached schedule (less payment of retention monies that may be validly
retained in respect thereof) from which time forward the ownership of all the stated goods and materials will vest
in and pass irrevocably to the Employer.

Notwithstanding the foregoing all risk or loss and/or damage to the said goods and materials whilst in the
Contractor’s stores up until the time that all the goods and materials have been installed in the Works shall be
the responsibility of the Contractor.

This Cession shall neither constitute a novation of nor amend the terms of the Contract existing between the
Employer and the Contractor nor shall it in any manner vitiate any of the rights and obligations imposed on either

party.

SIgNEd DY oo e Date: ..eeeieiiieiii e,
for and on behalf of the Contractor.

WiItheSSed DY: e Date: ..o

(NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor to
the supplier, shall accompany the Contractor's claim for payment for materials on site in terms of Clause 49.1.5
of the General Conditions of Contract Third Edition 2015).
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Form of Guarantee
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT QUEENSTOWN
VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

C1.3 Form of Guarantee: Contract No. SCMU8-24/25-0052

For use with the General Conditions of Contract of Construction Works, Third Edition (2015)

GUARANTOR DETAILS AND DEFINITIONS

R CTUE= 1= 1] (o] il 0 0 1=Y=T o £

PRhYSICal @AreSS: ... ot

B = 0] o [0 )= o 010 T= =

B OT0] 011 =To3 (o) sl 4 T=Y=1 0 -1

“EmMPIoyer's ANt MEANS .....c.iiiiiit e

AT o] S 1 41571 1

S Y1 (= 1 == 11 £

“Contract” means: The Agreement made in terms of the Form of Officer and Acceptance and such
amendments or additions to the Contract as may be agreed in writing between the parties.

“Contract "SUM” means: The accepted amount inclusive of tax of R

Amount in words:

Type of performance Guarantee: (insert Variable or Fixed)

“Expiry Date” means (Give date) or any other later date set by the Contractor and/or Employer
provided such instruction is received prior to the Expiry Date as indicated here

CONTRACT DETAILS

Employer's Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

1. VARIABLE PERFORMANCE GUARANTEE

1.1 Where a Variable Performance Guarantee has been selected, the Guarantor’s liability shall be limited
during the following periods to diminishing amounts of the Guaranteed Sum as follows:

1.1.1  From and including the date of signing the Performance Guarantee up to and including the date of the
interim payment certificate certifying, for the first time, more than 50% of the Contract Sum:
R
(Amount in words

1.1.2 From the day following the date of the said interim payment certificate up to and including the Expiry
Date, or the date of issue by the Employer's Agent of the Certification of Completion of the Works,
whichever occurs first?
R
(Amount in words
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1.2

The employer's Agent and/or the Employer shall advise the Guarantor in writing of the date on
which the interim payment certificate certifying, for the first time, more 50% of the Contract Sum,
has been used and the date on which the Certificate of Completion of the Works has been issued.

2. FIXED PERFORMANCE GUARANTEE

2.1 Where a Fixed Performance Guarantee has been selected, the Guarantor’s liability shall be limited to
the amount of the Guaranteed Sum.

2.2 The Guarantor’s period of liability shall be from and including the date on which the Performance
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum,
whichever occurs first.

2.3 The employer’'s Agent and/or the Employer shall advise the Guarantor in writing of the date on which
the Certificate of Completion of the Works has been issued.

3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES

3.1 The Guarantor hereby acknowledges that:

3.1.1 Any reference in this Performance Guarantee to the Contract is made of the purpose of convenience
and shall not be construed as any intention whatsoever to create an accessory obligation or any
intention whatsoever to create a surety ship.

3.1.2 lIts obligation under this Performance Guarantee is restricted to the payment of money.

3.2 Subject to the Guarantors maximum liability reoffered to in 1.1 or 2.1, the Guarantor hereby undertakes
to pay the Employer the sum certified upon receipt of the documents identified in 3.2.1 to 3.2.3:

3.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a
sum certified by the Employer‘s Agent in an Interim or Final Payment Certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer intends
to call upon the Guarantor to make payment in terms of 3.2.2,

3.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address
with a copy to the Contractor stating that period of seven (7) days has elapsed since the first written
demand in terms of 3.2.1 and the sum certified has still not been paid,

3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms
of the Contract of the sum certified in 3.2

3.3 Subject to the Guarantor’'s maximum liability reoffered to in 1.1 or 2.1, the Guarantor undertakes to
pay to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written
demand from the Employer to the Guarantor’'s physical address calling up this Performance
Guarantee, such demand stating that:

3.3.1 The Contract has been terminated due to the Contractor's default and that this Performance
Guarantee is called up in terms of 3.3, or

3.3.2 a provincial or final sequestration or liquidation court order has been granted against the Contractor
and that the Performance Guarantee is called up in terms of 3.3, and

3.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the
provisional/final sequestration and/or the provisional liquidation court order.

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms
of 3.2 and 3.3 shall not exceed the Guarantor’'s maximum liability in terms of 1.1 or 2.1.
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3.5

3.6

3.7

3.8

3.9

3.10

3.11

3.12

Signed at: Date
Guarantor’s signatory (1)
Capacity

Guarantor’s signatory (2)
Capacity

Witness signatory (1)

Witness signatory (2)

Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date of issue of
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies
received in terms of this Performance Guarantee have been expended and shall refund to the
Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this Performance
Guarantee shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly
and calculated from the date payment was made by the Guarantor to the Employer until the date of
refund.

Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar days upon
receipt of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 3.3 will only be made against the return of the original
Performance Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner
which the Employer may consider fit and the Guarantor shall not have the right to claim his release
from this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.

The Guarantor chooses the physical address as stated above for the services of all notices for all
purpose in connection herewith.

This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 1.1.2
or 2.2, where after no claims will be considered by the Guarantor. The original of this Guarantee shall
be returned to the Guarantor after it has expired.

This performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall be
regarded as a liquid document for the purposes of obtaining a court order.

Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrates ‘Courts Act No 32 of 1994, as amended, to the
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.
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PART C2 — PRICING DATA
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Pricing Instructions
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

C2.1 Pricing Instructions

1. Measurement and payment shall be in accordance with the relevant provisions of clause 8 of each of
the SABS 1200 Standardised Specifications for Civil Engineering Construction referred to in the
Scope of Work. The Preliminary and General items shall be measured in accordance with the
provisions of SABS 1200-A, General.

2. The units of measurement described in the Bills of Quantities are metric units. Abbreviations used in
these Bills of Quantities are as follows:

% = percent

h = hour

ha = hectare

kg = kilogram

ki = kilolitre

km = kilometre

km-pass = kilometre-pass
kPa = kilopascal

kw = kilowatt

I = litre

m = metre

mm = millimetre

m2 = square metre
m2-pass = square metre-pass
m3 = cubic metre

m3-km = cubic metre-kilometre
month = month

MN = meganewton
MN.m = meganewton-metre
MPa = megapascal

No. = number

Prov sum = Provisional sum
PC sum = Prime Cost sum
R/only = Rate only

sum = lump sum

t = ton (1000 kg)
W/day = Work day

3. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance
is made for waste.

4, The prices and rates in these Bills of Quantities are fully inclusive prices for the work described under
the items. Such prices and rates cover all costs and expenses that may be required in and for the
execution of the work described in accordance with the provisions of the Scope of Work, and shall
cover the cost of all general risks, liabilities, and obligations set forth or implied in the Contract Data,
as well as overhead charges and profit. These prices will be used as a basis for assessment of
payment for additional work that may have to be carried out.

5. It will be assumed that prices included in these Bills of Quantities are based on Acts, Ordinances,
Regulations, By-laws, International Standards and National Standards that were published 28 days
before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org for information on
standards)

3. Where the Scope of Work requires detailed drawings and designs or other information to be provided,
all costs associated therewith are deemed to have been provided for and included in the unit rates
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and sum amount tendered such items

7. An item against which no price is entered will be considered to be covered by the other prices or rates
in the Bills of Quantities. A single lump sum will apply should a number of items be grouped together
for pricing purposes.

8. The quantities set out in these Bills of Quantities are approximate and do not necessarily represent
the actual amount of work to be done. The quantities of work accepted and certified for payment will
be used for determining payments due and not the quantities given in the Bills of Quantities.

9. The short descriptions of the items of payment given in these Bills of Quantities are only for the
purposes of identifying the items. More details regarding the extent of the work entailed under each
item appear in the Scope of Work.

10. Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the SABS
1200 Standardised Specifications.

Important:
e Gross calculation errors, and omissions in the Bill of Quantities, will render the bid non-

responsive.

e Gross under and over pricing will also render the bid as non-responsive.
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Bill of Quantities
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CONTRACT: SCMUS8 -24/25 - 0052

SUPPLY DELIVERY AND CONSTRUCTION OF A CLEARVIEW SECURITY FENCE

SECTION A: PRELIMINARY AND GENERAL

ITEM PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT
NO
R c
A SANS 1200 | SECTION A: PRELIMINARY AND GENERAL
AA
Al 8.3 FIXED-CHARGE AND VALUE-RELATED
ITEMS
All 8.3.1 Contractual requirements Sum
A.l.2 8.3.3 General responsibilities and Other fixed
charge obligations Sum
A.1.3 8.34 Remove all site establishment Sum
A2 8.4 TIME-RELATED ITEMS
A2.1 8.4.1 Contractual Requirements Sum
A2.2 8.4.2 Operate and maintain facilities on the Site Sum
A.2.3 8.4.3 General responsibilities and other time related
obligations Sum
A3 PAM OCCUPATIONAL HELATH AND SAFETY
ACT
A3.1 PAM 8.2.1 | All costs and obligations to comply with the
OHS Act Construction Regulations Sum
A.3.2 PAM 8.2.1 |Time related obligations to comply with the
OHS Act Construction Regulations Sum
A4 SUMS STATED PROVISIONALLY BY
ENGINEER
A4l 8.5 Repair work to main entrance gate structure Prov.
Sum 20 000| 00
A4.2 Overheads, charges and Profit on Iltem A.4.1 % 20,000.00
A.4.3 8.5 Repair work to remainder for existing fence Prov.
Sum 20 000 | 00
A4.4 Overheads, charges and Profit on Item A.4.3 % 20,000.00
A.45 8.5 Electrical connection to main gate Prov.
Sum 10 000| 00
A4.4 Overheads, charges and Profit on Item A.4.5 | % 10,000.00
Total Carried Forward To Summary
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CONTRACT: SCMU8 -24/25 - 0052

SUPPLY DELIVERY AND CONSTRUCTION OF A CLEARVIEW SECURITY FENCE

SECTION B: SUPPLY, DELIVERY AND CONSTRUCTION OF CLEAR VIEW SECURITY FENCE

ITEM PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT
NO R
B PC/ PPS |SECTION B: SUPPLY, DELIVERY AND
CONSTRUCTION OF CLEAR VIEW
SECURITY FENCE
B.1.1 PC19.1 Clearing the fence line, 2m wide strip m 405.00
B.1.2 PC 25 Excavation for post (700mm (d) x 400mm (w) X
400 (b)) m3 15.70
B.1.3 PPS 7.1 Mass Concrete (15MPa) m3 15.70
B.1.4 PC 19.6 Dismantling of existing fence. Taking down
existing fence and gates, coiling of material,
transporting the material to designated site, and
stacking of material. m 375.0
B.2 PPS RIGID MESH HIGH SECURITY FENCING
B.2.1 PPS CV Betaview/Clearview security fence panels -
6.1.1 Size: 3050mm (w) x 2400mm (h) with
appertures of 76mm x 12mm. rigid security
mesh panels with bends. Core wire (3mm) to
be manufactured with Zinc Alu coated wire.
coated wire. Zincalu Super coated to SANS
10244-2:2003. Additional PVC Coating
(3,40mm thick) Anthracite RAL 7021 or Green
RAL6005275g/m?) wire coating. is a coating
consisting of (95%) Zinc and (5%) Aluminium. x
2,8 lifespan of galvanising specification (min). No. 140.0
B.2.2 PPS CV Bekafix/clearview Secure Posts: H - shaped
6.1.2 profile post 100mm x 54mm x 2mm that allow
the panels to fit inside the lip of the post.
Height: 3200mm HDG with additional PVC
Coating (as above). Security fixators to be used
to secure the panels to the posts. Fixators to be
bolted together through the post and secured
using tamper proof shearnuts. (no self tapping
screws), All fitting to be stainless steel.
No. 140.0
B.2.3 PPS CV Anti Climb - Saw tooth top guard bolted to the
6.1.3 top of the panel to prevent climbing. Size:
3050mm long Z profile - 40 x 20 x 40 x 2.5mm
HDG with additional PVC coating (as above).
No. 140.0
B.2.4 PPS CV Motorised Sliding Gate 6.0m wide by 2.4m high
6.1.4 to match fencing (Drg. No. 2 of 4) No. 1.0
B.2.5 PPS CV Manual Sliding Gate 4.0m wide by 2.4m high to
6.1.5 match fencing (Drg. No. 2 of 4) No. 2.0
B.2.6 PPS CV Manual Swing Gate 1.0m wide by 2.4m high to
6.1.6 match fencing (Drg. No. 4 of 4) No. 2.0
Total Carried Forward To Summary
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CONTRACT: SCMU8 -24/25 - 0052
SUPPLY DELIVERY AND CONSTRUCTION OF A CLEARVIEW SECURITY FENCE

SUMMARY OF SECTIONS
SECTION DESCRIPTION AMOUNT
(RAND)
1 SECTION A: PRELIMINARY AND GENERAL e
2 SECTION B: SUPPLY, DELIVERY AND CONSTRUCTION OF CLEAR VIEW
SECURITY FENCE
SUBTOTAL
1 Add 5% CONTINGENCIES e
SUBTOTAL e
2 Add 15% VAT e
Total Carried Forward To Summary Of Schedules
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT QUEENSTOWN
VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

C3.1 Scope of Work

1. Scope of Work and Management

TOPIC

SUB TOPIC

DESCRIPTION OF THE WORKS

Employer’s objective

Construction of a clearview fence at Queenstown veterinary laboratory

Overview and extent of
works

e Dismantling and removal of existing fence
Setting out, and installation of fence poles
Assembling fence panels

Installing gates, and gate motor where applicable
Electrical connection to gate motor.

Clearing site

Location of the works

West Street, Westbourne, Komani.

ENGINEERING

Design + Drawings +
Specifications

Done + Will be issued + Compiled by the division Engineering Services of
DRDAR

PROCUREMENT

Preferential procurement
procedures

Method 1 — Price Preference

Sub-contracting

Sub-contracting will be allowed. The Contractor must however indicate at
tender stage which portions of the work will be sub-contracted and to whom.

CONSTRUCTION

Works specifications

1. The standards specifications will apply, as stated in: “Specifications of
Construction Materials and methods to be used for Agricultural on-farm
Infrastructure”, Second Edition, April 2022, Revision ‘DRDAR SCMM-
02/2022".

2. Applicable SANS 1200 standards for the building works.

3. Attached Project Particular Specifications will apply.

Plant and materials

1. The Employer will not provide any plant or material.

2. The Contractor shall inform the Engineer in good time, to inspect and
approve the plant and materials that will be used before construction
commences or on arrival of material on site.

Construction equipment

1. The Employer will not provide any equipment.
2. The Contractor shall provide all suitable construction equipment necessary
to complete the project.

Existing services

Care should be taken by the contractor not to damage any existing services.
The Engineer shall show the position of all existing infrastructure both above
ground and below ground to the Contractor and the contractor are to ensure
that no excavations shall commence without consent of the Engineer.

Site establishment

1. The Employer will not provide any facilities on site.
2. The Contractor shall provide an office, storage shed, toilets, security,
vehicles, labour and accommodation.

Site usage

The Contractor shall not utilize the site for any other purpose than the
construction of the agreed works.

Permits and way leaves

The Contractor will negotiate all necessary permits and way leaves with the
local community.

Survey control and Setting
out works

The Contractor will be responsible for the survey and setting out of all
construction levels. After setting out the levels the Contractor will inform the
Engineer to inspect the levels before any excavation work or construction work
may commence.

MANAGEMENT
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Management of works

1. Applicable SANS 1200, SANS 10400 standards will apply.

2. Attached generic standards will apply.

3. The standards specifications will apply, as stated in: “Specifications of
Construction Materials and methods to be used for Agricultural on-farm
Infrastructure”, Second Edition, April 2022, Revision ‘DRDAR SCMM-
02/20227, will apply.

4. Drawings and specifications will be provided by the Employer and shall be
the only acceptable drawings for the agreed works.

5. The Engineer will be available to perform inspections every day on request,
but will perform at least one scheduled inspection per week.

6. The Contract type is measured where payments to the Contractor will be
made after measurement of the work done by the Engineer according to the
following payment schedule.

6.1. The Contractor shall submit invoices according to the agreed claims and
the Engineer will recommend the payment.

6.2. The Engineer will inspect the work at the Contractor’s request to measure
the progress and determine the part payment that is due when both parties are
in agreement about the claim.

6.3. All payments can include materials that are secured on site under control
of the Contractor. Materials on site which are not yet built into the works will
compensated at 80% of the value as per the invoice from the material
suppliers.

6.4. The Employer allows for monthly interim payments for the project that can
be used, 1 practical and 1 final payment.

6.5. The practical completion of the construction work implies the work is
complete and the beneficiaries can use the infrastructure.

6.6. The final and last payment is the retention money that will be paid after a
predetermined period after all construction work is done. This is the defects
liability period.

6.7. Certificates of Completion and Final Approval will be issued by the
Engineer for practical and final construction completion.

7. The Contractor shall provide the Engineer with proof that Insurance has
been obtained for the contract period.

8. The Contractor shall keep a daily record of all labour related matters,
weather occurrences, all incidents that influenced construction.

9. Communications between the Employer and Contractor will be in writing with
copies to all stakeholders.

10. The Contractor shall be responsible for testing the works after completion
to ensure compliance with the Employer’s requirements.

11. The Employer will commission the works during a public handing over
ceremony.

12. The Contractor shall repair all defects of workmanship and materials during
the liability period.

Health and safety

1. Attached Generic Occupational Health and Safety Specifications will apply.
2. Applicable SANS 1200, SANS 10400 and 10142 standards will apply;

3. Occupational Health and Safety Act (Act No. 85 of 1993) will apply;

4. The Contractor shall appoint a person that will be responsible for health and
safety issues on site and provide the Engineer with the name and credentials
of this person. This person must also be trained in First Aid and must have a
comprehensive First Aid Kit on site.

5. The Contractor shall be responsible to design and apply measures to
prevent accidents or injury to any person or property during construction.
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PARTICULAR / GENERIC SPECIFICATIONS

THIS BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT SCOPE

PS SCOPE

THIS BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT.

PS1 DISCLAIMER

The information regarding subsurface conditions, materials on site and site information supplied, is provided
in good faith for the contractor’'s convenience as an indication of conditions likely to be encountered. No
responsibility will be accepted for, and there is no guarantee of the information being representative of the
whole area of the works or materials.

The information provided will not be regarded as in way limiting. The contractor will be held to have satisfied
himself of all conditions to be encountered on site and to allow accordingly in his tendered rates.

PS2 APPLICABLE STANDARDS

The South African Bureau of Standards, Standard Specifications for Civil Engineering Construction (SABS 1200).
It shall however be noted that reference is made in certain of the specifications to other standardized
specifications which may or may not be included in this document. Where such specifications are not included,
they shall however be deemed to be included in the Contract documents.

The Contractor shall have available for reference on site at all times a full set of the above specifications, together
with any other to which they refer. These specifications shall remain the property of the Contractor but shall be
made available to the Engineer whenever required throughout the duration of the Contract.

The South African Bureau of Standards, Standard Specifications for Civil Engineering Construction (SABS 1200)
shall apply to this Contract together with additional amendments as set out herein

PS3 PLANT AND MATERIALS

The Employer will not be providing any plant or supplying any materials for use by the Contractor in executing
the works. The Contractor must provide all plant and materials of whatever nature necessary to enable him to
undertake the works as specified.

The Contractor must provide all necessary samples and copies of the relevant test results required to prove
compliance with the specifications, prior to utilisation of any material within the works.

PS 3.1 Construction Equipment

The provision of all tools and equipment of whatever nature, required for execution of the scheduled items, must
be the responsibility of the Contractor, and the cost thereof must be included in the rates for the respective items
of work.

PS4 EXISTING SERVICES

The Contractor will be issued with drawings showing the position of existing services in the vicinity of his working
area. The Contractor must contact the service authorities concerned (i.e. Water, Sanitation, Electricity and
Telecommunications) to confirm the position of existing services, and must apply for the Construction Permit for
work programmed within the road reserve when required.

The Contractor is required to undertake work in proximity to existing services and he must take all necessary
precautions to prevent any damage to these services. In this regard, the Contractor must excavate by hand to
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expose and confirm the location and depth of each existing service prior to carrying out any construction over or
around the service.

Should his operations result in any damage to existing services, he must immediately notify the Engineer and the
local authority, who will inspect the damage and determine what further action is required. The Contractor must
be responsible for the cost of all repairs or reinstatement necessary, whether these are carried out with his own
resources or by a third party.

PS5 SITE ESTABLISHMENT

PS 5.1 Services and Facilities Provided by the Employer
The Employer will not provide any facilities or services.
PS 5.2 Facilities Provided by the Contractor

Due to the extremely constricted nature of the site, the Contractor must be required to determine the most
convenient location for his camp site in consultation with the Community/Owner such that this will cause the least
disruption and interference with his activities. Dependent on his actual space requirement, different components
of the camp could be located in different areas.

Should the Contractor elect to locate any or all of his facilities in one area for a certain duration, and then relocate
them later, any associated costs must be solely for his account, and no claims of any nature for additional costs
will be entertained.

The Contractor will be required to provide certain facilities for the exclusive use of the Engineer and his staff, all
as defined in SABS 1200 AB, and as amended by any variations / additions in clause C3.4.1.6.

PS 5.3 Storage and Laboratory Facilities

The employer has no specific requirements for any storage or laboratory facilities, and the Contractor should
provide whatever he deems to be necessary to support his activities.

PS 5.4 Other Facilities and Services

Should the Contractor require a supply of municipal water to enable him to undertake any of his activities on the
site then he must make his own arrangements with the Community/Owner or Municipality for a suitable point of
supply. The Contractor must agree the details of both the position and the size of connection required with the
relevant officials, and must be responsible for the cost of the connection, the cost of water used, and the cost of
removal and reinstatement on completion.

Should the Contractor require an electrical connection to his campsite then he must submit an application to the
Community/Owner, Municipality’s electricity department or Eskom as might be applicable to obtain a supply with
the necessary capacity at a suitable position. The Contractor must be responsible for the cost of the connection,
the cost of electricity used, and the cost of removal and reinstatement on completion.

The Contractor must:

i) make his own arrangements for whatever telephone and facsimile services he may require.

M) provide sufficient serviced, portable toilets at convenient locations for the use of his staff during their time
spent on site.

iii) supply a first aid kit to be available at the site office, and re-stock the contents as and when necessary.

iv) make available a list of emergency contact numbers for ambulance, police and fire services.

V) provide the necessary facilities on site to temporarily store refuse, and make arrangements with the

Municipality for regular refuse removals. Refuse storage facilities must make allowance for waste
separation, re-cycling and re-use wherever possible

All costs associated with any of the above aspects must be included in the relevant preliminary and general items.
PS 5.5 Vehicles and Equipment

No vehicles or specialised equipment is required for the employer and his agents.

PS 5.6 Advertising Rights

No advertising of any kind will be allowed on the site.

PS 5.7 Notice Boards

Two project notice boards will be required in accordance with SABS 1200 AB, and as amended by any
variations/additions in clause C3.4.1.6.
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PS6 SITE USAGE

The Contractor must restrict his operations to the boundaries of the site and he must not be allowed to occupy
or impact on any other adjacent areas.

PS7 PERMITS AND WAY LEAVES

The Contractor will be required to provide copies of permits for any borrow pits or quarries from which he intends
to obtain bedding material or aggregate.

The Contractor must be responsible for obtaining all of the necessary way leaves, permissions or permits
applicable to working near any existing services or other infrastructure on Site, and must ensure that any way
leaves, permissions or permits obtained by the Employer’s Agent prior to the award of the Contract are transferred
into the Contractor's name. (Refer also to clause C3.4.4 above.)

The Contractor must abide by any conditions imposed by such way leaves, permissions or permits.

The Contractor must ensure that all way leaves, permissions and permits are kept on site and are available for
inspection by the relevant service authorities on demand.

PS8 ALTERATION, ADDITIONS, EXTENSIONS AND MODIFICATIONS TO EXISTING WORKS
Wherever the Contractor is required to carry out construction to lines and levels based on or tying into existing
infrastructure, he must first check that the information provided for the existing works is accurate and correct.
Should there be any discrepancies as regards position, or defects in the quality of the existing work which may
affect the proposed work, then the Contractor must report these to the Engineer and request clarification prior to
proceeding with the new construction.

PS9 INSPECTION OF ADJOINING PROPERTIES

The Contractor and the Engineer must together inspect and record the condition of all adjoining properties or
existing services, prior to the commencement of any work that may impact on these existing facilities in any way.

PS10 WATER FOR CONSTRUCTION PURPOSES

The Contractor must make his own arrangements with the Community/Owner or Municipality to obtain water for
construction purposes.

PS 11 SURVEY CONTROL AND SETTING OUT OF THE WORKS

The Contractor must be solely responsible for the setting out of his work, and will be provided with the necessary
bench marks and co-ordinated pegs on which to base the setting out.

All other control points and benchmarks required for construction or computation of quantities must be set out by
the Contractor in consultation with the Engineer. Points set out must be clearly marked and the position and all
other relevant data placed on a site plan. A copy of the plan must be handed to the Engineer immediately, for
control purposes.

Any existing beacons disturbed or removed during the course of the Contract will be replaced at the Contractor’s
cost. Only a land surveyor or the Engineer’s Surveyor who originally installed the beacons will be allowed to
replace them.

PS 12 MANAGEMENT

PS 12.1 Management of the Works

PS121.1 Applicable SANS Standards

The applicable standards are listed in clause PPS 2.

PS12.1.2 Particular / Generic Specifications

Particular or generic specifications are included for all parts of the work.

PS12.1.3 Planning and Programming
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Within 14 days of the Commencement Date the Contractor must prepare and submit to the Engineer for approval
a fully detailed programme showing:

the sequence and duration of all activities required to undertake the scheduled work.
the linkage between activities deemed to be on the critical path.

critical dates for receipt of information and drawings.

milestone date for Completion of different sections of the work.

Whenever the work deviates significantly from the proposed programme for whatever reason, the Contractor
must, following a request from the Engineer, must prepare a new programme that shows how the work will be
re-scheduled so as to achieve the original Completion Date.

The Contractor must take cognisance of the exploration work which has to be executed prior repairing or
replacing of existing pipelines.

PS12.1.4 Sequence of the Works
The sequence of work must be carried out strictly in accordance with the approved programme as detailed above.
PS12.1.5 Methods and Procedures

Prior to the commencement of any work on the Site the Contractor must submit method statements for each
separate construction activity that he is required to undertake. The method statements must be submitted to the
Engineer for approval at least 10 days prior to the scheduled start of the activity. The method statements must
set out the technical procedures to be followed in carrying out the activity and must include details of compliance
with both Occupational Health and Safety and Environmental aspects.

The Contractor must ensure that his staff and workers are properly trained in the safe and effective use of any
equipment, plant or materials necessary to undertake the work.

PS12.1.6 Quality Control

The Contractor must provide whatever samples of materials are required for approval prior to commencement,
together with the applicable test results to prove compliance with the relevant specification. He must undertake
all necessary tests that are stipulated in terms of the applicable specification to ensure that his workmanship
meets the required standard.

PS 12.1.7 Environment

The Contractor must ensure that he is fully aware of the requirements of the CEMP and that he understands his
responsibilities regarding both his management of the project and the actual construction activities on Site.

PS 12.1.8 Accommodation of Traffic

The Contractor is responsible for the safety of all vehicular and pedestrian traffic affected by his work and must
provide all the necessary warning signs, barricading and lighting as necessary, fully in compliance with the
requirements of the SADC Road Traffic Signs Manual and with the approval of the Traffic Department.

PS12.1.9 Other Contractors
The Contractor has sole possession of the site and does not have to deal with other contractors.
PS 12.1.10 Testing, Completion, Commissioning

Each aspect of the work included in the Contract must be fully tested in accordance with the requirements of the
relevant standard specification, as amended by the Specification Data as applicable, prior to completion of the
works as a whole. All outstanding work must be completed and substandard work must be corrected prior to
completion taking place.

PS12.1.11 Recording of weather

The Contractor is required to keep a detailed record of daily weather conditions on the Site. The information
must include rainfall, wind speed and direction, cloud cover and temperature. The format and extent of detail
required must be agreed with the Engineer prior to commencement. (Refer to clause PS 12.1.17) below). A
summary of inclement weather shall be recorded in the minutes of site meetings.

PS 12.1.12 Format of Communications

All communication of whatever nature is through the Engineer. Only under circumstances that relate to health
and safety can the Contractor act on instructions issued by any other party. These instructions must then be
immediately communicated to the Engineer with a request for confirmation of the instruction.
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The Contractor is required to provide a suitable triplicate book which is used for communication between the
Engineer or his representative and the Contractor. The book may be used for the issue of site instructions, the
request for information or inspections, or merely to record aspects of contractual importance.

PS12.1.13 Key Personnel

Within 14 days of the Commencement Date and prior to commencement of any operations on site, the Contractor
shall submit to the Employer's Agent detailed CV’s of his key personnel together with their relevant contact
details. Should the key personnel not be the same as those included in the tender submission, then the
Contractor shall be required to provide personnel with equivalent or better qualifications and experience.

The Contractor keeps a site representative competent to administer and control the works continuously in the
Working Areas during the execution of the works. The Contractor informs the Engineer of the name of the site
representative, and any instruction given to the site representative by the Engineer is deemed to be given to the
Contractor.

PS12.1.14 Management Meetings

The Contractor is required to attend a monthly site meeting during which all aspects relating to the progress,
scope, expenditure, OHS, environmental and general administration of the Contract is discussed. The Contractor
must ensure that his representative at the meeting has the necessary understanding and authority to make
decisions regarding these issues.

In addition, technical meetings are held on monthly, during which time aspects of a more technical nature relating
to the actual construction process and quality of the work are addressed.

PS12.1.15 Forms for Contract administration
The Contractor will keep all records as stated below as well as the following:

. EPWP forms to be submitted together with all Payment Certificates.
. Report on progress and labour at site meetings.

PS12.1.16 Payments

All payments to the Contractor are by means of direct electronic transfer and the Contractor must provide his
banking details to the Engineer together with the initial payment claim.

PS12.1.17 Daily Records

The Contractor is required to maintain a daily record of all construction activities taking place on Site which
includes details of plant, personnel, and visitors as well as other events such as weather conditions or any
circumstances that may have a bearing on the nature and progress of his operations.

The Contractor is required to provide a detailed report at each site meeting. The report must be in a format to be
agreed with the Engineer and contain the following:

Details of actual progress versus programme for each construction activity.
A daily record of rainfall and other weather events that could affect the work.
Details of any delays that have occurred due to weather or any other cause.
A record of resources (people, plant and equipment) present on Site.
Details of any accidents or lost time incidents that have occurred.

A list of information required.

PS 12.1.18 Payment Certificates

Payment Certificates shall be drawn up in an agreed format based on the bills of quantities and any variation
orders authorised. The date for submission of each payment claim shall be agreed with the Employer’s Agent.
The procedure for preparation of Payment Certificates shall be as follows:

. The actual quantity for each item shall be agreed with the Employer’s Agent or his representative based
on the cumulative total of the previous monthly quantity and the additional work carried out during the
month.

The Contractor shall draw up and submit his claim using the agreed gquantities.

The Employer’s Agent shall check the claim and confirm the amount to be paid.

The Contractor shall provide a VAT invoice to the Employer’s Agent for the agreed amount.

The Employer’s Agent shall prepare the payment certificate and submit the claim, accompanied by the
VAT invoice.

e o o o
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PS12.1.19 Proof of Compliance with the Law

The Contractor is required to comply with all regulations and laws of whatever nature which are applicable to his
operations throughout the duration of the Contract, and produce documentary evidence when requested for all
aspects, including, but not limited to:

. Valid proof of registration with the Compensation Commissioner.
. Proof of registration for income tax and VAT.
. Compliance with the Occupational Health and Safety Act and Construction Regulations.

PS 12.2Health and Safety

The Contractor must comply with all relevant aspects of the Occupational Health and Safety Act together with
the Regulations referred to therein, as applicable to the scope of his activities.

Particular attention must be paid to the issuing of the relevant Notices, appointment of responsible people,
undertaking Hazard Identification and Risk Assessments, and preparation of a Health and Safety Plan. All
necessary documentation must be prepared and submitted for comment and approval immediately after the
Contract award.

Specific Health and Safety considerations applicable to this project are detailed in the Occupational Health and
Safety Specification, attached to this document.

Method statements submitted for the Contractor’'s construction activities include details of compliance with
Occupational Health and Safety, and must be submitted immediately after the Contract award and prior to
commencement with any work on Site.

The Contractor must provide the necessary personal protective equipment and clothing to all staff as relevant for
the type of work being carried out.

Whenever the Contractor's staff are subjected to hazardous substances, excessive dust or noise, he must
arrange for pre and post-employment medical examinations on the affected employees.

No member of the Contractor’s staff is allowed on Site while under the influence of alcohol or drugs. Any member
of his staff who exhibit signs of alcohol or drug usage must be immediately removed from the premises.

The Contractor is responsible for the protection of the public in the areas in which he is working and must provide
barricades and lighting as necessary to ensure their safety. He is also responsible for the safe control of traffic
wherever his works impact on the existing roadways.
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PROJECT SPECIFICATIONS FOR BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF
A CLEARVIEW FENCE AT QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI
DISTRICT

HEALTH AND SAFETY

PAM

HEALTH AND SAFETY SPECIFICATIONS

Generic occupational health and safety specification for construction work contracts

PAM:

SCOPE

This health and safety specification in respect of a construction work contract:

a)

b)

c)

provides the overarching framework within which the contractor is required to demonstrate compliance
with certain requirements for occupation health and safety established by the Occupational Health and
Safety Act of 1993 during construction;

establishes the manner in which the contractor is to manage the risk of health and safety incidents in
during the construction; and

establishes the manner in which the employer’s health and safety agent will interact with the contractor.

Note 1. This specification establishes generic requirements to enable the employer and the contractor to satisfy aspects

of the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Construction Regulations, 2014.
The contractor is required to develop, implement and maintain package specific health and safety plans. The
employer is required to provide certain package specific information to the contractor or a health and safety
specification for the works to enable such plans to be formulated. Accordingly, this generic specification on its
own cannot ensure compliance with the requirements of the aforementioned Act (See Annexure A).

Note 2. The Construction Regulations, 2014, require an employer to stop any contractor from executing construction work

which is not in accordance with the contractor’'s health and safety plan for the site or which poses to be a threat
to the health and safety of persons.

Note 3. This specification establishes generic health and safety requirements. Site specific requirements for health and

safety are stated in the scope of work associated with a contract (see Annexure A).

Note 4. The South African Council for the Project and Construction Management Professions has established the

a)

b)

following specified categories of registration in terms of the Project and Construction Management Professions
Act of 2000 (Act No. 48 of 2000):

a Construction Health and Safety Agent who may be appointed by an employer to act as his agent in terms of the
Occupational Health and Safety Act of 1993 and the Construction Regulations issued in terms of that Act;

a Construction Health and Safety Manager who may be appointed by an employer to complement his professional
team or by a contractor to manage company or project health and safety performance and compliance in
accordance with the Occupational Health and Safety Act and Regulations; and

a Construction Health and Safety Officers who may be appointed by an employer to mitigate the risk on a project
or by a contractor to monitor and assist on-site health and safety performance and compliance in accordance with
the Occupational Health and Safety Act and Regulations and services.

PAM 1 DEFINITIONS

Act: The Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

contractor: person or organization that contracts to provide the work covered by the contract
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contract manager: person appointed by the employer to administer the contract on his behalf
competent person: any person who:

a) has in respect of the work or task to be performed the required knowledge, training and experience and,
where applicable, qualifications specific to that work or task; and

b) is familiar with the Act and applicable regulations made in terms of the Act

Note: The Regulations stipulate that where appropriate qualifications and training are registered in terms of the provisions
of the National Qualification Framework Act of 2000.those qualifications and training must be regarded as the
required qualifications and training.

danger: anything which may cause injury or damage to persons or property

employer: person or organisation that enters into a contract with the contractor for the provision of the work
covered by the contract

employer’s health and safety agent: the person appointed as agent by the employer in terms of Regulation
4(5) of the Construction regulations and named in the contract data as the being the employer’s agent
responsible for health and safety matters

ergonomics: the application of scientific information concerning humans to the design of objects, systems
and the environment for human use in order to optimise human well-being and overall system performance

hazard: a source of or exposure to danger

hazard identification: the identification and documenting of existing or expected hazards to the health and
safety of persons, which are normally associated with the type of construction work being executed or to be
executed

health and safety plan: a documented plan which addresses hazards identified and includes safe work
procedures to mitigate, reduce or control the hazards identified

health and safety specification: a site, activity or project specific document pertaining to all health and safety
requirements related to construction work which is included in the contractor’s contract with the employer or
an order issued in terms of framework agreement

healthy: free from illness or injury attributable to occupational causes

incident: an event or occurrence occurring at work or arising out of or in connection with the activities of
persons at work, or in connection with the use of plant or machinery, in which, or in consequence of which:

a) any person dies, becomes unconscious, suffers the loss of a limb or part of a limb or is otherwise injured
or becomes ill to such a degree that he is likely either to die or to suffer a permanent physical defect or
likely to be unable for a period of at least 14 days either to work or to continue with the activity for which
he was employed or is usually employed;

b) a major incident occurred; or

c) the health or safety of any person was endangered and where:
i) a dangerous substance was spilled;
ii) the uncontrolled release of any substance under pressure took place;
iii) machinery or any part thereof fractured or failed resulting in flying, falling or uncontrolled moving
objects; or machinery ran out of control

inspector: a person designated as such under section 28 the Act

major incident: an occurrence of catastrophic proportions, resulting from the use of plant or machinery, or
from activities at a workplace

reasonably practicable: practicable having regard to:
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a) the severity and scope of the hazard or risk concerned;

b) the state of knowledge reasonably available concerning that hazard or risk and of any means of
removing or mitigating that hazard or risk;

C) the availability and suitability of means to remove or mitigate that hazard or risk; and

d) the cost of removing or mitigating that hazard or risk in relation to the benefits deriving therefrom;
risk: the probability that injury or damage will occur

safe: free from any hazard

scaffold: any temporary elevated platform and supporting structure used for providing access to and
supporting workmen or materials or both

structure:

a) any building, steel or reinforced concrete structure (not being a building), railway line or siding, bridge,
waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, drainage
works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and
underground tanks, earth retaining structure or any structure designed to preserve or alter any natural
feature, and any other similar structure;

b) any false work, scaffold or other structure designed or used to provide support or means of access
during construction work; or

c) any fixed plant in respect of construction work which includes installation, commissioning,
decommissioning or dismantling and where any construction work involves a risk of a person falling

substance: any solid, liquid, vapour, gas or aerosol, or combination thereof
suitable: capable of fulfilling or having fulfilled the intended function or fit for its intended purpose

temporary works: any falsework, formwork, support work, scaffold, shoring or other temporary structure
designed to provide support or means of access during construction

workplace: any premises or place where a person performs work in the course of his employment
PAM 2 INTERPRETATION

PAM 2.1 The Act and its associated regulations shall have precedence in the interpretation of any ambiguity
or inconsistency between it and this specification.

PAM 2.2 Compliance with the requirements of this specification does not necessarily result in compliance with
the provisions of the Act.

PAM 3 REQUIREMENTS

PAM 3.1 General requirement

The contractor shall:

a) create and maintain as reasonably practicable a safe and healthy work environment,

b) execute the work in a manner that complies with all the requirements of the Act and all its associated
regulations, and in so doing, minimize the risk of incidents occurring;

C) conspicuously display any site specific number assigned to the construction site in terms of the
Construction Regulations 2014 at the main entrance to the site; and

The Tender 120
Reference no: SCMUS8-24/25-0052 Rev 19.2 — 30/01/2024



d) respond to the notices issued by the employer’s health and safety agent as follows:

1) Improvement Notice: improve health and safety performance over time so that repeat notices are
not issued,;

2) Contravention Notice: rectify contravention as soon as possible;

3) Prohibition Notice: terminate affected activities with immediate effect and only recommence
activities when it is safe to do so.

Note: Financial penalties can be applied should Contravention Notices be issued. This should be dealt with in the Contract

Data.
PAM 3.2 Administration
PAM 3.2.1 Notification of intention to commence construction work

PAM 3.2.1.1 The contractor shall on sites where no construction work permit has been issued by the Provincial
Director of the Department of Labour notify such director in writing using a form similar to that contained in
Annexure 2 of the Construction Regulations issued in terms of the Act before construction work commences
and retain proof of such notification in the health and safety file where the work includes:

a) excavation work;

b) working at height where there is a risk of falling;

c) the demolition of a structure;

d) the use of explosives; or

e) a single storey dwelling for a client who is going to reside in such dwelling upon completion

PAM 3.2.1.2 The contractor shall ensure that no work commences on an electrical installation which requires
a new supply or an increase in electricity supply before the person who supplies or contracts or agrees to

supply electricity to that electrical installation has been notified of such work.

PAM 3.2.1.3 The contractor shall ensure that no asbestos work is carried out before the Provincial Director of
the Department of Labour has been notified in writing.

PAM 3.2.2 Copy of the Act

The contractor shall ensure that a copy of the Act and relevant regulations is available on site for inspection
by any person engaged in any activity on the site.

PAM 3.2.3 Good standing with the compensation fund or a licensed compensation insurer

The contractor shall before commence with any work on the site provide the employer’s health and safety
representative with proof of good standing with the compensation fund or with a licensed compensation insurer.

PAM 3.2.4 Emergency procedures

PAM 3.2.4.1 The contractor shall submit for acceptance to the employer’'s health and safety agent an
emergency procedure which include but are not limited to fire, spills, accidents to employees, exposure to
hazardous substances, which:

a) identifies the key personnel who are to be notified of any emergency;

b) sets out details including contact particulars of available emergency services; and

C) the actions or steps which are to be taken during an emergency.
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PAM 3.2.4.2 The contractor shall within 24 hours of an emergency taking place notify the employer’s health
and safety agent in writing of the emergency and briefly outline what happened and how it was dealt with.

PAM 3.2.5

PAM 3.25.1

Health and safety file

The contractor shall establish and maintain on site a health and safety file which contains

copies, as relevant of:

a) the following documents which shall be placed in the file prior to commencing with physical construction

activities

1) copy of the contraction work permit issued in terms of the Construction Regulations 2014;

2) the contractor’s health and safety policy, signed by the chief executive officer, which outlines the
contractor’s objectives and how they will be achieved and implemented by the contractor;

3) copies of all risk assessments that were conducted

4) the notification made to the Provincial Director of Labour, and if relevant, the notification of the
person who supplies or contracts or agrees to supply electricity to that electrical installation;

5) the letters of appointment, as relevant, together with a brief curriculum vita (CV) of:
— the construction manager and any assistant construction managers;
— the construction health and safety manager
— the construction health and safety officer
—  therisk assessor who is tasked to perform the risk assessments; and
— the registered person responsible for the electrical installation covered by the Electrical

Installations Regulations;
— the authorised persons responsible for gas appliances, gas system gas reticulation system
covered by the Pressure Equipment Regulations;

6) a copy of the certificate of registration of the registered person responsible for the electrical
installation covered by the Electrical Installations Regulation;

7 the approval of the design of the part of an electrical installation which has a voltage in excess of
1 kV by a person deemed competent in terms of the Electrical Installations Regulations;

8) the approval of the design of the part of an electrical installation which has a voltage in excess of
1 kV by a person deemed competent in terms of the Electrical Installations Regulations;

9) proof of registration of the electrical contractor who undertakes the electrical installation in terms
of the Electrical Installations Regulations;

10) the preliminary hazard identification undertaken by a competent person;

11) the organogram which outlines the roles of the construction supervisor’'s assistants and safety
officers; and

12) the contractor’s health and safety plan;

13) the emergency procedures;

14) the procedure for the issuing and replacement of lost, stolen, worn or damaged personal
protective clothing and equipment; and

15) proof that the contractor and all the subcontractors are registered and in good standing with the

compensation fund or with a licensed compensation insurer relevant to the type of work
performed,;

b) the following documents, as relevant, which shall be placed in the file after construction activities have
commenced
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1)

2)

3)

4)

5)

6)

7

8)

9)

10)

11)

12)

13)

14)

15)
16)

17)

The Tender

the letters of appointments, if relevant, together with a brief curriculum vita (CV) of:

— persons who are required to assist the construction supervisor;

— construction supervisor for the site in respect of construction work covered by the
Construction Regulations;

—  competent persons;

— assistants of construction supervisor; and

—  designers of temporary works;

any revisions to the organogram which outlines the roles of the construction supervisor's
assistants and safety officers;

each and every subcontract agreement and each and every subcontractor’s approved health and
safety plan;

proof that every subcontractor is registered and in good standing with the compensation fund or
with a licensed compensation insurer relevant to the type of work performed,;

proof of all subcontractor’s induction training whenever it is conducted;
copies of the minutes of the contractor’s subcontractors’ health and safety meetings;

copies of each of the contractor's subcontractors’ health and safety policy, signed by the chief
executive officer, which outlines the contractor’s objectives and how they will be achieved and
implemented by the contractor;

the health and safety plans of all the contractor’s subcontractors who are required to provide such
plans;

copies of the fall protection plan and each revision thereof;

a comprehensive and updated list of all the subcontractors employed on site by the contractor,
indicating the type of work being performed by such sub-contractors;

the outcomes of the monthly audits for compliance with the approved health and safety plan of
each and every sub-contractor working on the site;

any report made to an inspector by the health and safety committee;

the minutes of all health and safety meetings and any recommendations made to the contractor
by the health and safety committee;

the findings of all audit reports made regarding the implementation of the contractor's or a
subcontractor’s health and safety plan;

the inputs of the safety officer, if any, into the health and safety plan;
details of induction training conducted whenever it is conducted including the list of attendees;
proof of the following where suspended platforms are used:

— a certificate of system design issued by a professional engineer, professional certificated
engineer or a professional engineering technologist;

— proof of competency of erectors, operators and inspectors;

— proof of compliance of operational design calculations with requirements of the system design
certificate;

— proof of performance test results;

—  sketches indicating the completed system with the operational loading capacity of the

platform;
— procedures for and records of inspections having been carried out;
—  procedures for and records of maintenance work having been carried out;
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— proof that the prescribed documentation has been forwarded to the provincial director;

18) letters of appointments for competent persons to supervise the activities which law requires to be
SO supervised;

19) a copy of risk assessments made by competent persons;

20) records of the register of inspections made by a competent person immediately before and during
the placement of concrete or any other load on formwork;

21) the names of the first aiders on site and copies of the first aid certificates of competency;

22) the names of the persons the persons who are in possession of valid certificate of competency in
first aid and copies of such certificates;

23) medical certificates of fitness for the contractor’'s and subcontractors’ employees specific to the
construction work to be performed and issued by an occupational health and safety practitioner:

24) details of all incidents together with the Contractor’s investigative report on such incident;

25) the record of inspections carried out by the designers of structures to ensure compliance with
designs; and

26) any other documentation required in terms of regulations issued in terms of the Act including a
record of all drawings, designs, materials used and other similar information concerning the
completed structure;

PAM 3.2.5.2 The health and safety file shall be made available for inspection by any inspector,
subcontractor, the contract manager, the employer’s health and safety agent or employee of the contractor
upon the request of such persons.

PAM 3.2.5.3 The health and safety file shall be updated to ensure that its contents always reflect the latest
available information.

PAM 3.2.5.4 The contractor shall hand over a copy of the health and safety file to the employer’s health and
safety agent upon completion of the contract and if relevant, a certificate of compliance accompanied by a test
report for the electrical installation in accordance with the provisions of the Electrical Installation Regulations.
PAM 3.2.6 Health and safety committee

PAM 3.2.6.1 The contractor shall convene health and safety meetings whenever more than two health and
safety representatives have been appointed for the site. These meetings shall be attended by all health and
safety representatives and persons nominated by the contractor. Such meetings shall be convened whenever
necessary but at least once every month to:

a) make recommendations to the contractor regarding any matter affecting the health or safety of persons
on the site; and

b) discuss any incident on the site in which or in consequence of which any person was injured, became
ill or died.

PAM 3.2.6.2 The contractor shall consult with the health and safety committee on the development, monitoring
and review of the risk assessment.

PAM 3.2.6.3 The contractor shall ensure that minutes of the health and safety committee meetings are kept.
The employer’s health and safety agent shall be invited to attend such meetings as an observer.

PAM 3.2.7 Inspections, formal enquires and incidents
PAM 3.2.7.1 The contractor shall inform the relevant safety representative:
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a) beforehand of inspections, investigations or formal inquiries of which he has been notified by an
inspector; and

b) as soon as reasonably practicable of the occurrence of an incident on the site.

PAM 3.2.7.2 The contractor shall record all incidents and notify the employer’s health and safety agent of any
incident, except in the case of a traffic accident on a public road, as soon as possible after it has occurred and
report such incidence to an inspector of the department of labour and notify the Provincial Director of the
Department of Labour of such incident within 7 days on the prescribed form.

PAM 3.2.7.3 The contractor shall investigate all incidents and issue the employer’s health and safety agent
with copies of such investigations.

PAM 3.2.7.4 The contractor shall in the event of an incident in which a person dies, or is injured to such an
extent that he is likely to die, or suffered the loss of a limb or part of a limb:

a) notify the Provincial Director of the Department of Labour of such incident by telephone, facsimile or
similar means of communication;

b) ensure that no person disturbs the site at which the incident occurred or remove any article or substance
involved in the incident therefrom, without the consent of an inspector, unless an action is necessary to
prevent a further incident, to remove the injured or dead, or to rescue persons from danger; and.

c) provide the Provincial Director of the Department of Labour with a report which includes the measures
that the contractor or his subcontractor intend to implement to ensure a safe site as reasonably
practicable.

PAM 3.2.7.5 The contractor shall notify the Provincial Director of the Department of Labour of the death of any
person which results from injuries sustained in an incident.

PAM 3.2.8 Personal protective equipment and clothing
The contractor shall ensure that:
a) all workers are issued with the necessary personal protective clothing;

b) all workers are identifiable at all times by having the company for which they work for printed on the
back or front of their overalls; and

c) clear procedures are in place for the replacement of lost, stolen, worn or damage personal protective

clothing.
PAM 3.3 Appointments
PAM 3.3.1 Construction manager

The contractor shall appoint in writing one full time competent person as the construction manager with the
duty of managing all the construction on a single site including that of ensuring occupational health and safety
compliance. Where appropriate, the contractor shall appoint in writing one or more assistant construction
managers.

PAM 3.3.2 Appointment of construction health and safety officers

The contractor shall after consultation with the employer after considering the size of the project, the degree
of danger likely to be encountered or the accumulation of hazards or risks on the site, prior to commencing the
work and if necessary, appoint a full-time or a part-time suitably qualified health and safety officer to assist in
the control of all health and safety related aspects on the site.

PAM 3.3.3 Construction supervisors

PAM 3.3.3.1  The construction manager shall in writing appoint construction supervisors responsible for
construction activities and ensuring occupational health and safety compliance on the construction site.
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PAM 3.3.3.2 A contractor shall after considering the size of the project and if considered necessary, appoint
in writing one or more competent employees for different sections of the work to assist the construction
supervisor.

PAM 3.3.4 Competent persons

PAM 3.3.4.1  The contractor shall appoint in writing competent persons to supervise or inspect, as relevant,
any of the following:

a) formwork and support work operations;

b) excavation work;

c) demolition work;

d) scaffolding work operations;

e) suspended platform work operations;

f) material hoists;

0)] bulk mixing plants;

h) temporary electrical installations;

i) the stacking and storage of articles on the site; and
)] fire equipment.

PAM 3.3.4.2 The contractor shall appoint in writing competent persons to:
a) induct employees in health and safety; and

b) prepare and update as necessary a fall protection plan and to provide the construction manager with a
copy of the latest version of such plan.

PAM 3.3.5 Health and safety representatives

PAM 3.3.5.1 The contractor shall appoint in writing one health and safety representative for every 50
employees working on the site, whenever there are more than 20 employees on the site, to:

a) review the effectiveness of health and safety measures;
b) identify potential hazards and potential major incidents;
c) in collaboration with his employer, examine the causes of incidents;

d) investigate complaints by any employee of the contractor relating to that employee's health or safety on
the site;

e) make representations to the contractor on matters arising from a), b), c) or d) or on general matters
affecting the health or safety of the employees at the workplace;

f) inspect the site with a view to, the health and safety of employees, at regular intervals;

0) participate in consultations with inspectors at the workplace and accompany inspectors on inspections
of the workplace; and

h) participate in any internal health or safety audit.
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PAM 3.3.5.2 The contractor shall provide the health and safety representatives with the necessary assistance,
facilities and training to carry out the functions established in 4.3.1

PAM 3.4 Employer’s health and safety agent
PAM 3.4.1 The employer’s health and safety agent shall:

a) audit the contractor’s compliance with the requirements of this specification prior to the commencement
of any physical construction activities on the site;

b) accept or reject the contractor’s health and safety plans, giving reasons for rejecting such plans;
C) monitor the effective implementation of all safety plans;

d) conduct periodic and random audits on the health and safety file to establish compliance with the
requirements of this specification;

e) visit the site at regular intervals to conduct site inspections, and based upon such visits issue, wherever
necessary, Improvement Notices, Contravention Notices and Prohibition Notices, to the contractor or
any of the contractor’s subcontractors with a copy to the contract manager and, where relevant, to the
contractor.

PAM 3.4.2 The contractor shall invite the employer’s health and safety agent to audit compliance with the
requirements of this specification before commencing with any physical construction activity on the site.

PAM 3.5 Creating and maintaining a safe and healthy work environment
PAM 3.5.1 General
PAM 3.5.1.1 The contractor shall with respect to the site and the construction work that are contemplated:

a) cause a preliminary hazard identification to be performed by a competent person before commencing
any physical construction activity;

b) evaluate the risks associated with the identified hazard to the health and safety of such employees and
the steps that need to be taken to comply with the Act; and

c) as far as is reasonably practicable, prevent the exposure of such employees to the hazards concerned
or, where prevention is not reasonably practicable, minimize such exposure.

PAM 3.5.1.2 The contractor shall ensure that:

a) all reasonably practicable steps are taken to prevent the uncontrolled collapse of any new or existing
structure or any part thereof, which may become unstable or is in a temporary state of weakness or
instability due to the carrying out of construction work;

b) no structure or part of a structure is loaded in a manner which would render it unsafe; and

c) account of information, if any, provided by the designer of the structure is taken into account in the risk
assessment;

Note: The information provided by the designer should outline known or anticipated dangers or hazards relating to the
work and make available all information required for the safe execution of the work. It should provide as relevant,
geotechnical information (or make reference to reports provided in the site information), the loading the structure is
designed to withstand, the methods and sequence of construction.

PAM 3.5.1.3 The contractor shall carry out regular inspections and audits to ensure that the work is being
performed in accordance with the requirements of this specification.
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PAM 3.5.2 Risk assessment

PAM 3.5.2.1 The contractor shall before the commencement of any work on site and during construction work,
cause a risk assessment to be performed by a competent person appointed in writing. Such an assessment
shall as a minimum:

a)
b)

c)

d)

e)

identify hazards to which persons may be exposed to;

analyse and evaluate the identified risks associated with the identified hazards;

document a plan of safe work procedures, including the use of any personal protective equipment or
clothing and the undertaking of periodic “toolbox talks” or inductions before undertaking hazardous work,
to mitigate, reduce or control the risks and hazards that have been identified;

provide a monitoring plan; and

provide a review plan.

Note: A risk assessment is an important step in protecting workers as well as complying with the law. It helps

1)

2)

3)

4)

to focus on the risks that really matter in a particular workplace — the ones with the potential to cause
real harm. Workers and others have a right to be protected from harm caused by a failure to take
reasonable control measures. The following four steps are suggested:

Identify the hazards by looking at what could reasonably be expected to cause harm, ask employees or
their representatives what they think, obtain advice from trade associations or publications on health
and safety, check manufacturer’s instructions or data sheets for chemicals and equipment as they can
be very helpful in spelling out the hazards and putting them in their true perspective, review accident
and ill-health records, think about long-term hazards to health (eg high levels of noise or exposure to
harmful substances) as well as safety hazards etc.

Identify who may be harmed and how by identifying how individuals and groups of people might be
harmed i.e. what type of injury or ill health might occur.

Evaluate the risks and decide on precautions by doing everything ‘reasonably practicable’ to protect
people from harm i.e. by looking at how things are done, what controls are in place and how the work is
organised and comparing this against good practice to see if more can be done to bring practices up to
standard. Consider if the hazard can be removed all together, and if not how can the risks be controlled
so that harm is unlikely, e.g. try a less risky option (eg switch to using a less hazardous chemical);
prevent access to the hazard (eg by guarding); organize work to reduce exposure to the hazard (eg put
barriers between pedestrians and traffic); issue personal protective equipment (eg clothing, footwear,
goggles etc); and provide welfare facilities (eg first aid and washing facilities for removal of
contamination).

Record the findings by writing down the findings of the risk assessment.

PAM 3.5.2.2 The contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards
are analysed, evaluated and addressed in the risk assessment.

PAM 3.5.2.3  Notwithstanding the provisions of the fall protection plan, the contractor shall ensure that:

a) all unprotected openings in floors, edges, slabs, hatchways and stairways are adequately guarded,
fenced or barricaded or that similar means are used to safeguard any person from falling through such
openings;

b) no person works in an elevated position, unless such work is performed safely as if working from a
scaffold or ladder;

c) notices are conspicuously placed at all openings where the possibility exists that a person might fall
through such openings;
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d) fall prevention and fall arrest equipment is:

— suitable and of sufficient strength for the purpose or purposes for which it is being used having
regard to the work being carried out and the load, including any person, it is intended to bear; and

—  securely attached to a structure or plant and the structure or plant and the means of attachment
thereto is suitable and of sufficient strength and stability for the purpose of safely supporting the
equipment and any person who is liable to fall;

e) fall arrest equipment is only used where it is not reasonably practicable to use fall prevention equipment;
and

f) suitable and sufficient steps are taken to ensure, as far as is reasonably practicable, that in the event of
a fall by any person, the fall arrest equipment or the surrounding environment does not cause injury to
the person.

PAM 3.5.2.4 Where roof work is being performed on a construction site, the contractor shall ensure that it is
indicated in the fall protection plan that:

a) the roof work has been properly planned;
b) the roof erectors are competent to carry out the work;

c) no employees are permitted to work on roofs during inclement weather conditions or if weather
conditions are a hazard to the health and safety of the employees;

d) prominent warning notices are to be placed where all covers to openings are not of sufficient strength
to withstand any imposed loads and where fragile material exists;

e) the areas mentioned in paragraph (d) are to be suitably barricaded off to prevent persons from entering;
f) suitable and sufficient platforms, coverings or other similar means of support have been provided to be
used in such a way that the weight of any person passing across or working on or from fragile material

is supported; and

Q) there is suitable and sufficient guard-rails or barriers and toe-boards or other similar means of protection
to prevent, so far as is reasonably practicable, the fall of any person, material or equipment.

PAM 3.5.3 Health and safety plans

PAM 3.5.3.1  The contractor shall prior to commencing the work to which this specification applies, submit
to the employer’s health and safety agent for approval a suitable and sufficiently documented health and safety
plan, based on this specification, the health and safety specification and the risk assessment that is conducted.

PAM 3.5.3.2  The health and safety plan shall as a minimum provide:

a) the information contained in Table 1 in respect of each of the hazards associated with work falling within
the scope of the contract); and

b) an outline of the manner in which the contractor intends complying with the requirements of this
specification.

Table 1: Example of the format of a health and safety plan

What are the Who might be | What are the What further Action by Action by
hazards harmed and safe work action is whom when
relating to how? procedures for | necessary
work tasks? the site? (monitoring

and review)?
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PAM 3.5.3.3  The contractor shall discuss the submitted health and safety plan with the employer’s health
and safety agent, modify such plan in the light of the discussions and resubmit the modified plan for approval.

PAM 3.5.3.4 The contractor shall apply the approved health and safety plan from the date of its
commencement and for the duration of the work to which this specification applies.

PAM 3.5.3.5 The contractor shall conduct periodic audits for compliance with the approved health and safety
plan at intervals agreed upon with the employer’s health and safety agent, but at least once every month.

PAM 3.5.3.6 The contractor shall review and update the health and safety plan whenever changes to the works
are brought about or following the occurrence on an incident.

PAM 3.5.4 Responsibilities towards employees and visitors

PAM 3.5.4.1 The contractor shall as far as be reasonably practicable, cause every employee to be made
conversant with the hazards to his health and safety attached to any work which he has to perform, any article
or substance which he has to produce, process, use, handle, store or transport and any plant or machinery
which he is required or permitted to use, as well as with the precautionary measures which should be taken
and observed with respect to those hazards or safe work procedures.

PAM 3.5.4.2 The contractor shall ensure that all employees under his or her control and the employees of his
subcontractors who are performing construction work are:

a) informed, instructed and trained by a competent person regarding any hazard and the related work
procedures before any work commences, and thereafter at such times as may be determined in the risk
assessment; and

b) issued with proof of health and safety induction training issued by a competent person and carry proof
of such induction when working on site.

PAM 3.5.4.3 The contractor shall cause a record of training to be kept which indicates the training dates, the
names, identity numbers and job description of all those who attended such training and the name, identity
number and competence of the person who provided the training.

PAM 3.5.4.4 The contractor shall not allow or permit any employee to enter the site, unless such person has
undergone health and safety induction training pertaining to the hazards prevalent on the site at the time of
entry.

PAM 3.5.4.5 The contractor shall ensure that each visitor to a construction site, save where such visitor only
visits the site office and is not in direct contact with the construction work activities:

a) undergoes health and safety instruction pertaining to the hazards prevalent on the site; and
b) is provided with the necessary personal protective equipment.

PAM 3.5.4.6 The contractor shall provide suitable on-site signage to alert workers and visitors to health and
safety requirements. Such signage shall include but not be limited to:

a) unauthorized entrance prohibited,;
b) signage to indicate what personal protective equipment is to be worn; and
c) activity related signs.

PAM 3.5.4.7 The contractor shall not permit any person who is or who appears to be under the influence of
intoxicating liquor or drugs, to enter or remain at a workplace.

PAM 3.5.5 Subcontractors

PAM 3.5.5.1 The contractor may only subcontract work in terms of a written subcontract and shall only appoint
a subcontractor should he be reasonably satisfied that such a subcontractor has the necessary competencies
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and resources to safely perform the work falling within the scope of the contract. Such a subcontract shall
require that the subcontractor:

a) co-operate with the contractor as far as is necessary to enable both the contractor and sub-contractor
to comply with the provisions of the Act; and

b) as far as is reasonably practicable, promptly provide the contractor with any information which might
affect the health and safety of any person at work carrying out work or any person who might be affected
by the work of such a person at work or which might justify a review of the health and safety plan.

PAM 3.5.5.2 The contractor shall provide any sub-contractor who is submitting a tender or appointed to perform
a sub-contract falling within the scope of the contract, with the relevant sections of this specification and the
health and safety specification.

PAM 3.5.5.3 The contractor shall discuss and negotiate with each subcontractor performing construction work
the subcontractor’s health and safety plan and approve that plan for implementation.

PAM 3.5.5.4 The contractor shall take reasonable steps as are necessary to ensure that:

a) potential contractors submitting tenders have made sufficient provision for health and safety measures
during the construction process;

b) each subcontractor is registered and in good standing with the compensation fund or with a licensed
compensation insurer prior to their performance of work on site;

c) all the subcontractor’'s employees have a valid medical certificate of fitness specific to the construction
work which are to be performed which is issued by an occupational health and safety practitioner;

d) all sub-contractors co-operate with each other to enable each of those sub-contractors to comply with
the requirements of the Act and associated regulations;

e) each subcontractor performing construction work has and maintains a health and safety file containing
the relevant information described in 4.2.5; and

f) each sub-contractor’s health and safety plan is implemented and maintained.

PAM 3.5.5.5 The contractor shall conduct periodic document verifications and audits for compliance with the
approved health and safety plan of each and every sub-contractor working on the site at intervals agreed upon
with such subcontractors, but at least once per month.

PAM 3.5.5.6 The contractor shall stop any subcontractor from executing construction work which is not in
accordance with the contractor’s or subcontractor’s health and safety plan for the site or which poses a threat
to the health and safety of persons.

PAM 3.5.5.7 The contractor shall ensure that where changes to the works occur including design changes,
sufficient health and safety information and appropriate resources are made available to subcontractor to
execute the work safely.

PAM 3.5.5.8 The contractor shall ensure that:

a) every subcontractor is registered and in good standing with the compensation fund or with a licensed
compensation insurer prior to work commencing on site;

b) potential subcontractors submitting tenders have made provision for the cost of health and safety
measures during the construction process; and

C) every subcontractor has in place a documented health and safety plan prior to commencing any work
on site which falls within the scope of the contract.

PAM 3.5.5.9 The contractor shall receive, discuss and approve health and safety plans submitted by
subcontractors.
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PAM 3.5.5.10 The contractor shall ensure that all subcontractors are informed regarding any hazard as
stipulated in the risk assessment before any work commences, and thereafter at such times as may be
determined in the risk assessment.

PAM 3.5.5.11 The contractor shall reasonably satisfy himself that all employees of subcontractors are
informed, instructed and trained by a competent person regarding any hazard and the related work procedures
before any work commences, and thereafter at such times as may be determined in the risk assessment.

PAM 3.5.5.12 The contractor shall satisfy himself and ensure that all subcontractor employees deployed in the
site are:

a) informed, instructed and trained by a competent person regarding any hazard and the related work
procedures before any work commences, and thereafter at such times as may be determined in the risk
assessment; and

b) issued with proof of health and safety induction training issued by a competent person and carry proof
such induction when working on site.

PAM 3.5.5.13 The contractor shall undertake a risk assessment together with subcontractors whenever
subcontractors are working in close proximity to other subcontractors particularly activities involve excavations,
the moving of earth, the movement of heavy machinery and working at heights.

PAM 3.5.6 First aid, emergency equipment and procedures

PAM 3.5.6.1 The contractor shall where more than five employees are employed at a workplace, provide a
first aid box or boxes at or near the workplace which shall be available and accessible for the treatment of
injured persons at that workplace. Such first aid boxes shall contain suitable first aid equipment which includes
the items listed in the General Safety Regulations issued in terms of the Act.

PAM 3.5.6.2 The contractor shall ensure that where there are more than 10 employees employed on the site
that for every group of up to 50 employees at that workplace, at least one person is readily available during
normal working hours, who is in possession of a valid certificate of competency in first aid.

PAM 3.5.7 Facilities for workers

PAM 3.5.7.1 The contractor shall provide and keep clean and fit for use at or within reasonable access of the
site:

a) at least one shower facility for every 15 workers;
b) at least one sanitary facility for every 30 workers;
c) changing facilities for each gender; and

d) sheltered eating areas.

PAM 3.5.7.2 A contractor shall provide reasonable and suitable living accommodation for the workers at
construction sites which are remote from their homes and where adequate transportation between the site and
their homes, or other suitable living accommodation, is not available.

PAM 3.6 Design of temporary work
The contractor shall:

a) provide the health and safety agent with the names and contract particulars of the designers involved in
the design of temporary works;

b) issue the designers with a copy of the health and safety specification as well as any pertinent information
contained in the contract and;

c) provide the health and safety agent with certificates issued by the designer of the temporary works that
such works are fit for purpose before such works are used in support construction activities.
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PAM 4 MEASUREMENT AND PAYMENT
PAM 4.1 Principles

Tenderers (including those sub-contractors and/or suppliers who are preparing prices/quotations for
submission to the main Tenderer) must ensure that they make adequate financial provision in their tenders for
full compliance with the OHS Act, the Regulations thereto and this H&S specification. Financial provision shall
therefore be made by each Tenderer for, inter alia, the following:

Carrying out and documenting risk assessments of all work to be carried out under the contract.
Preparation of safe work procedures.

Preparation of an H&S plan, discussing it with the Employer, and then amending it as agreed.
Preparation of a Project H&S File to include all requirements of Annexure A.

Regular updating of all of the foregoing.

Provision of medical certificates of employees.

Provision of PPE and protective clothing for employees

Complying with all H&S requirements for the duration of the contract.

Provision of forced ventilation (as required when working in confined spaces).

The completion and checking of the safety file upon completion of the works and handing it over to the
Employer.

To enable the Employer to appraise the allowances that Tenderers have made for H&S in their tenders, so that
he/she can fulfil his/her obligations in terms of Clause 7 of the Construction Regulations, separate items have
been included in the Bill of Quantities for Health and Safety.

Failure by a Tenderer to submit realistic prices for the scheduled H&S items may prejudice his tender.

ANNEXURE A (to H&S specification)
PAM 5 TASK COMPLETION FORM

The Principal Contractor and Sub-Contractors must submit proof of compliance with Annexure A with the
construction phase H&S plan where applicable.

PAM Requirement OHSA Requirement Submission Date

Item No.

2.1 Notification of Intention to Complete Schedule 1 Before commencement
Commence Construction / Building | (Construction Regulations) | on site
Work

2.2 Assignment of Responsible Person | All relevant appointments, Before commencement
to Supervise Construction Work as per OHS Act and on site

Construction Regulations.

2.3 Competence of Responsible Employer Requirement & Together with H&S
Persons OHS Act plan

24 Compensation of Occupational COIDA Requirement Together with H&S
Injuries and Diseases Act (COIDA) plan
130 of 1993

25 Health and Safety Organogram Employer Requirement Together with H&S

plan

2.6 Initial Hazard Identification and Risk | Construction Regulations. Together with H&S
Assessment based on the plan
Employer’s assessment

2.7 Medical Certificate of Employees Construction Regulations On commencement of

construction.
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ANNEXURE B (to H&S specification)

PAM 6 OTHER REQUIREMENTS

The Principal Contractor shall comply but not be limited to the following requirements and shall report on
these to the Employer at progress meetings or at least monthly whichever is sooner.

Reference no: SCMUS8-24/25-0052

What When Output Accepted by
Employer &
date

Induction training Every worker before | Attendance registers

he/she starts work.

Awareness Training At least weekly Attendance registers

(Tool Box Talks)

Health & Safety Reports | Monthly Report covering:

00 Incidents / accidents and
investigations

00 Non-conformances by
employees & contractors

0 Internal & External H&S audit
reports

Emergency procedures | Ongoing evaluation | Table procedure in writing as well as

of procedure tel. numbers

Risk assessment Updated and signed | Documented risk assessment

off at least monthly
Safe work procedures Drawn up before Documented set of safe work
workers are procedures (method statements)
exposed to new updated and signed off.
risks
General Inspections Weekly & daily Report OHS Act compliance:
0 Scaffolding
[0 Excavations
0 Formwork & support work
0 Explosive tools
General Inspections Monthly 0 Firefighting equipment
00 Portable electrical equipment
[0 Ladders
0 Lifting equipment/slings

List of contractors List to be updated Table list, number of workers and

weekly Company tel. numbers

Workman’s Ongoing Table a list of Contractors’ workman’s

Compensation compensation proof of good standing.
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PAM 7 MEASUREMENT AND PAYMENT

PAM 7.1 Basic principles

In addition to those aspects covered by PAM 7.2 below, Occupational Health and safety aspects related to
particular items of work will be held to be covered by the tendered sum or rate for that work.

PAM 7.2 Scheduled items
ITEM UNIT

7.2.1 General safety 0bligations: ... Sum
Compliance with the general health and safety obligations will be measured and paid by the sum. This
item may be scheduled as a fixed charge item.

7.2.2  Time related ObligationsS: ... Sum

Compliance with the general health and safety obligations will be measured and paid by the sum. This item
may be scheduled as a time-related item.
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THIS BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
ENVIRONMENTAL MANAGEMENT PLAN

PEM ENVIRONMENTAL MANAGEMENT PLAN

PEM.1 PURPOSE
The purpose of the EMP is to encourage good management practices through planning and commitment with

respect to environmental issues, and to provide rational and practical environmental guidelines to minimise
disturbance of the natural environment.

PEM.2 RESPONSIBILITIES FOR ENVIRONMENTAL MANAGEMENT
The contractor will be responsible for environmental control on site during construction and the maintenance

period. The construction activities will be monitored by an independent environmental specialist and audited
against the EMP.

PEM.3 TRAINING AND INDUCTION OF EMPLOYEES

The contractor has a responsibility to ensure that all those people involved in the project are aware of and
familiar with the environmental requirements for the project (this includes sub-contractors, casual labour,
etc.).

PEM.4 COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the community will be recorded. The complaint will be
brought to the attention of the site manager.

All complaints received will be investigated and a response given to the complainant within 28 days.
All environmental incidents occurring on the site will also be recorded.
PEM.5 ENVIRONMENTAL SAFETY

The management of impacts associated with various categories of concern is discussed as separate topics,
indicated below.

PEM.5.1 Saoil

€)) Topsoil should be temporarily stockpiled, separately from (clay) subsoil and rocky material, when areas
are cleared. If mixed with clay sub-soil the usefulness of the topsoil for rehabilitation of the site will be
lost.

(b) Stockpiled topsoil should not be compacted and should be replaced as the final soil layer. No vehicles

are allowed access onto the stockpiles after they have been placed.

(c) Stockpiled soil should be protected by erosion-control berms if exposed for a period of greater than 14
days during the wet season. The need for such measures will be indicated in the site-specific report.

(d) Topsoil stripped from different sites must be stockpiled separately and clearly identified as such.
Topsoil obtained from sites with different soil types must not be mixed.

(e) Topsoil stockpiles must not be contaminated with oil, diesel, petrol, waste or any other foreign matter,
which may inhibit the later growth of vegetation and microorganisms in the soil.

® Soil must not be stockpiled on drainage lines or near watercourses without prior consent from the

The Tender 136
Reference no: SCMUS8-24/25-0052 Rev 19.2 — 30/01/2024




(9)

(h)

0

(k)

()

(m)

Project Manager.

Soil should be exposed for the minimum time possible once cleared of invasive vegetation, that is the
timing of clearing and grubbing should be co-ordinated as much as possible to avoid prolonged
exposure of soils to wind and water erosion. Stockpiled topsoil must be either vegetated with
indigenous grasses or covered with a suitable fabric to prevent erosion and invasion by weeds.

Limited vehicular access is allowed across rocky outcrops and ridges.

All cut and fill surfaces need to be stabilized with appropriate material or measures when major civil
works are complete.

Erosion and donga crossings must be dealt with as river crossings. Appropriate soil erosion and control
procedures must be applied to all embankments that are disturbed and de-stabilized.

All equipment must be inspected regularly for oil or fuel leaks before it is operated. Leakages must be
repaired on mobile equipment or containment trays placed underneath immobile equipment until such
leakage has been repaired.

Soil contaminated with oil must be appropriately treated and disposed of at a permitted landfill site or
the soil can be regenerated using bio-remediation methods.

Runoff must be reduced by channeling water into existing surface drainage system.

PEM.5.2 Water

€)) Adequate sedimentation control measures must be instituted at any river crossings when excavations
or disturbance of a riverbanks or riverbeds takes place.

(b) Adequate sedimentation control measures must be implemented where excavations or disturbance of
drainage lines of a wetland may take place.

(c) All fuel, chemical, oil, etc. spills must be confined to areas where the drainage of water can be
controlled. Use appropriate structures and methods to confine spillages such as the construction of
berms and pans, or through the application of surface treatments that neutralise the toxic effects prior
to the entry into a watercourse.

(d) Oil absorbent fibres must be used to contain oil spilt in water.

(e) During construction through a wetland, the majority of the flow of the wetland should be allowed to
pass downstream.

® Vehicular traffic across wetland areas must be avoided.

(9) No dumping of foreign material in streams, rivers and/or wetland areas is allowed.

(h) The wetland area and/or river must not be drained, filled or altered in any way including alteration of a
bed and/or, banks, without prior consent from the DWAF. The necessary licenses must be obtained
in terms of Section 21 and 22 of the National Water Act, 36 of 1998 from DWAF.

0] No fires or open flames are allowed in the vicinity of the wetland, especially during the dry season.

)] No swimming, washing (including vehicles and equipment), fishing or related activity is permitted in a
wetland or river without written permission from the Project Manager.

(k) Disturbances to nesting, breeding and roaming sites of animals in or adjacent to wetland areas must
be minimized.

PEM.5.3 Air

€) Speed limits must be implemented in all areas, including public roads and private property to limit the
levels of dust pollution.
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(b)

()

(d)

()

(f)

(9)

(h)
(i)

Dust must be suppressed on access roads and construction sites during dry periods by the regular
application of water or a biodegradable soil stabilisation agent. Water used for this purpose must be
used in quantities that must not result in the generation of run-off.

The site-specific investigation will quantify the impact of dust on nearby wetlands, rivers and dams in
terms of sedimentation. Mitigation measures identified during the site specific study must be
implemented.

The Contractor must notify the Principal of all schools within 50m of the site of proposed activities.
The Principal must in turn ensure that children with allergies and respiratory ailments take the
necessary precautionary measures during the construction period. The Contractor must ensure that
construction activities do not disturb school activities e.g. dust clouds may reduce visibility affecting
sports activities.

Waste must be disposed of, as soon as possible at a municipal transfer station, skip or on a permitted
landfill site. Waste must not be allowed to stand on site to decay, resulting in malodours.

Noise control measures must be implemented. All noise levels must be controlled at the source. All
employees must be given the necessary ear protection gear. IAP’s must be informed of the excessive
noise factors.

The Contractor must inform all adjacent landowners of any after-hour construction activities and any
other activity that could cause a nuisance e.g. the application of chemicals to the work surface. Normal
working hours must be clearly indicated to adjacent land owners.

No loud music is allowed on site and in construction camps.

No fires are allowed if smoke from such fires will cause a nuisance to IAP's.

PEM.5.4 Social and Cultural

(@)

(b)
(€)

(d)

(e)

()

(9)

(h)

Access by non-construction people onto any construction sites must be restricted. The Contractors
activities and movement of staff must be restricted to designated construction areas only.

The Contractors crew must be easily identifiable due to clothing, identification cards or other methods.

Rapid migration of job seekers could lead to squatting and social conflict with resident communities
and increase in social pathologies if not properly addressed. The Contractor must ensure that signs
indicating the availability of jobs are installed.

Criteria for selection and appointment (by the Contractor) of construction labour must be established
to allow for preferential employment of local communities. The Local Authority must be actively
involved in the process of appointing temporary labourers.

Sub-Contractors and their employees must comply with all the requirements of this document and
supporting documents e.g. the Contract document that applies to the Contractor. Absence of specific
reference to the sub-contractor in any specification does not imply that the sub-contractor is not bound
by this document.

No member of the construction workforce is allowed to wander around private property, except within
the immediate surroundings of the site.

The Contractor must provide suitable sanitation facilities for site staff. Sanitation provided during the
construction phase should be managed so that it does not cause environmental health problems. The
use of the surrounding fields or grounds for toilet purposes is not permitted under any circumstance.

The Contractor must arrange for all his employees and those of his sub-contractors to be informed of
the findings of the environmental report before the commencement of construction to ensure:

e A basic understanding of the key environmental features of the work site and environments, and
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(i)

0

(k)

e  Familiarity with the requirements of this document and the site specific report.

Supervisory staff of the Contractor or his sub-contractors must not direct any person to undertake any
activities which would place such person in contravention of the specifications of this document
endanger his/her life or cause him/her to damage the environment.

The demand for construction materials and supplies will have an effect on the local economy. This
impact can be optimised by sourcing and purchasing materials locally and regionally wherever
possible, insofar as the material complies with the design specification.

The Contractor must maintain a detailed complaints register. This must be forwarded, together with
solutions, to the authorities when requested.

PEM.5.5 Aesthetics

(a) Scenic Quality

(b)
(€)

(d)

(e)

()

Damage to the natural environment must be minimized.

Trees and tall woody shrubs must be protected from damage to provide a natural visual shield.
Excavated material must not be placed on such plants and movement across them must not be
allowed, as far as practical.

The clearing of all sites must be kept to a minimum and surrounding vegetation must, as far as
possible, be left intact as a natural shield.

No painting or marking of natural features must be allowed.
All above ground structures could be treated or painted to blend in with the natural environment.

Cut and fill areas, river and stream crossings and other soil stabilisation works must be constructed to
blend in with the natural environment.

Natural outcrops, rocky ridges and other natural linear features, must not be bisected. Vegetation on
such features must, as far as possible, not be cut unless absolutely necessary for construction.

Excavated material must be flattened (not compacted) or removed from site. No heaps of spoil
material must be left on site once the Contractor has moved off site either temporarily or permanently.

Any complaints from interest groups regarding the appearance of the construction site must be
recorded and addressed promptly by the Contractor.

PEM.5.6 Archaeology and Cultural Sites

a) All finds of human remains must be reported to the nearest police station.

b) Human remains from the graves of victims of conflict, or any burial ground or part thereof which
contains such graves and any other graves that are deemed to be of cultural significance may not be
destroyed, damaged, altered, exhumed or removed from their original positions without a permit from
the South African Heritage and Resource Agency (SAHRA).

c) Work in areas where artefacts are found must cease immediately.

d) Under no circumstances must the Contractor, his/her employees, his/her sub-contractors or his/her
sub-contractors’ employees remove, destroy or interfere with archaeological artefacts. Any person
who causes intentional damage to archaeological or historical sites and/or artefacts could be penalised
or legally prosecuted in terms of the National Heritage Resources Act, 25 of 1999.

e) A fence at least 2 m outside the extremities of the site must be erected to protect archaeological sites.

f) All known and identified archaeological and historical sites must be left untouched.
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)

Work in the area can only be resumed once the site has been completely investigated. The Project
Manager will inform the Contractor when work can resume.

PEM.5.7 Flora

a)

)

All suitable and rare flora and seeds must be rescued and removed from the site. They must be suitably
stored, for future use in rehabilitation.

The felling and/or cutting of trees and clearing of bush must be minimised.
Bush must only be cleared to provide essential access for construction purposes.
The spread of alien vegetation must be minimized.

Any incident of unauthorised removal of plant material, as well as accidental damage to priority plants,
must be documented by the Contractor.

Woody vegetative matter stripped during construction must either be spread randomly throughout the
surrounding fields so as to provide biomass for other microorganisms and habitats for small mammals
and birds, or it may be stockpiled for later redistribution over the reinstated top soiled surface. No
vegetative matter must be burnt or removed for firewood other than those removed during the grubbing
and clearing phase. Such vegetation can be made available to the local inhabitants to be used as
firewood.

No tree outside the footprint of the Works area must be damaged.

PEM.5.8 Fauna

a)

b)

c)

d)

e)

No species of animal may be poached, snared, hunted, captured or willfully damaged or destroyed.

Snakes and other reptiles that may be encountered on the construction site must not be killed unless
the animal endangers the life of an employee.

Anthills and/or termite nests that occur must not be disturbed unless it is unavoidable for construction
purposes.

Disturbances to nesting sites of birds must be minimized.

The Contractor must ensure that the work site is kept clean and free from rubbish, which could attract
pests.

PEM.5.9 Infrastructure

a) The relevant authorities must be notified of any interruptions of services, especially the District
Municipality, Local Municipality, National Road Agency, Spoornet, TELKOM and ESKOM. In addition,
care must be taken to avoid damaging major and minor pipelines and other services.

b) The integrity of property fences must be maintained.

C) No telephone lines must be dropped during the construction operations, except were prior agreement
by relevant parties is obtained. All crossings must be protected, raised or relocated as necessary.

d) All complaints and/or problems related to impacts on man-made facilities and activities must be
promptly addressed by the Contractor and documented.

e) Storage Facilities
e  Proper storage facilities should be provided for the storage of oils, grease, fuels, chemicals and

hazardous materials.
e The Contractor must ensure that accidental spillage does not pollute soil and water resources.
e  Fuel stock reconciliation must be done on all underground tanks to ensure no loss of oil, which
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f)

)

h)

could pollute groundwater resources.
e Cement must be stored and mixed on an impermeable substratum.
Traffic Control

All reasonable precautions must be taken during construction to avoid severely interrupting the traffic
flow on existing roads, especially during peak periods.

Before any work can start the Local Traffic Department must be consulted about measures to be taken
regarding pedestrian and vehicular traffic control.

Access Roads

The Contractor and the affected landowner must collaborate on the planning and construction of new
access routes and the repair or upgrading of existing routes.

Access to the site must be controlled such that only vehicles and persons directly associated with the
work gains access to the site.

Temporary access roads must not be opened until required and must be restored to its former state as
soon as the road is no longer needed.

Batching Plants
Concrete must be mixed only in an area demarcated for this purpose. All concrete spilled outside this area,
must be promptly removed by the Contractor and taken to a permitted waste disposal site. After all
concrete mixing has been completed, all waste concrete must be removed from the batching area and
disposed of at an approved dumpsite. Storm water must not be allowed to flow through the batching area.
Water laden with cement must be collected in a retention area for evaporation and not allowed to escape
the batching area. Operators must wear suitable safety clothing.

Chemical toilet facilities should be managed and serviced by a qualified company. No disposal or
leakage of sewerage should occur on or near the site.

Blasting
Blasting must not endanger public or private property.
Noise mufflers and/or soft explosives must be used to minimize the impact on animals.

All the provisions of the Explosives Act, 26 of 1956 and the Minerals Act, 50 of 1991 must be complied
with.

The Contractor must take measures to limit fly rock.

PEM.5.10 Safety

a) Measures must be taken to prevent any interference that could result in flashover of power lines due
to breaching of clearances or the collapse of power lines due to collisions by vehicles and equipment.

b) Measures must be taken during thunderstorms to protect workers and equipment from lightning strikes.

c) All tall structures must be properly earthed and protected against lightning strikes.

d) The process of excavation and back filling must be carried out as a sequential process following one
another as quickly as possible. Excavations must only remain open for a minimum period of time and
during this time they must be clearly demarcated. If excavations place the public at risk these sites
must be fenced.

e) The residents directly affected by open trenches must be notified of the dangers. This will be done
during the site-specific phase.
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PEM.5.11 Waste
PEM 5.11.1 Solid Waste

(a) Littering on site and the surrounding areas is prohibited.

(b) Clearly marked litterbins must be provided on site. The Contractor must monitor the presence of litter
on the work sites as well as the construction campsite.

(c) All bins must be cleaned of litter regularly.
(d) All waste removed from site must be disposed at a municipal/permitted waste disposal site.
(e) Excess concrete, building rubble or other material must be disposed of in areas designated specifically

for this purpose and not indiscriminately over the construction site.

) The entire works area and all construction sites must be swept of all pieces of wire, metal, wood or
other material foreign to the natural environment.

(9) Contaminated soil must be treated and disposed of at a permitted waste disposal site, or be removed
and the area rehabilitated immediately.

(h) Waste must be recycled wherever possible.

PEM 5.11.2 Liquid Waste
€)) The Contractor must maintain mobile toilets on site.
(b) The Contractor must provide adequate and approved facilities for the storage and recycling of used oil

and contaminated hydrocarbons. Such facilities must be designed and sited with the intention of
preventing pollution of the surrounding area and environment.

(© All vehicles must be regularly serviced in designated area within the Contractors camp such that they
do not drip oil.
(d) All chemical spills must be contained and cleaned up by the supplier or professional pollution control

personnel. Run-off from wash bays must be intercepted.

PEM 5.11.3 Hazardous Waste

€)) No hazardous materials must be disposed of in the field or anyplace other than a registered landfill for
hazardous material. Hazardous waste must be stored in containers with tight lids that must be sealed
and must be disposed at an appropriately permitted hazardous waste disposal site. Such containers
must not be used for purposes other than those originally designed for.

(b) The Contractor must maintain a hazardous material register.
PEM.5.12 Rehabilitation and Site clearance

€) When all major construction activities are completed, the site must be inspected to determine site-
specific rehabilitation measures. This may be considered as unplanned work e.g. soil rehabilitation
due to oil spills.

(b) All temporary buildings and foundations, equipment, lumber, refuse, surplus materials, waste,
construction rubble fencing and other materials foreign to the area must be removed.

(c) If waste products cannot be recycled they must be disposed of at a permitted landfill site.
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(d)
()
(f)

(9)

(h)

(i)

All drainage deficiencies including abandoned pit latrines and waste pits must be corrected.
Cut and fill areas must be restored and re-shaped.

The area must be restored to its natural vegetation condition using indigenous trees, shrubs and
grasses as directed by a grassland and/or rehabilitation expert.

Borrow pits must be re-shaped into even slopes and surfaces to blend with the natural terrain and
topsoil must be replaced.

The grass mix, shrubs and trees used for rehabilitation must be compatible with the species identified
in the site-specific investigation.

Areas compacted by vehicles during construction must be scarified to allow penetration of plant roots
and the regrowth of natural vegetation.

PEM.6 MEASUREMENTS AND PAYMENT

No additional payment will be made to the Contractor to comply with the above actions as it will be deemed
to be included in the rates tendered.
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THIS BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT
SCMUB8-24/25-0052

The Project particular specifications are fully detailed the “Specifications of Construction
Materials and methods to be used for Agricultural on-farm Infrastructure”, Second Edition,
April 2022, Revision “DRDAR SCMM-02/2022”.

DEPARTMENT OF RURAL DEVELOPMENT

AGRARIAN REFORM

SPECIFICATION OF CONSTRUCTION MATERIALS AND
METHODS TO BE USED FOR AGRICULTURAL ON-FARM
INFRASTRUCTURE

COPYRIGHT RESERVED

DIRECTORATE ENGINEERING SERVICES
SECOND EDITION APRIL 2022

REVISION: DRDAR SCMM-02/2022

The document can be downloaded from the DRDAR website, at the following link:
http://www.drdar.gov.za/wp-content/uploads/2022/12/DRDAR-SCMM-02 2022-STANDARD-
SPECIFICATIONS.pdf or be obtained in electronic form at:

THE DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

Block H,

Komani Office Park

Komani, 5319

NB: The Bill of Quantities and Drawings must be read in conjunction with:

Section 1, 2, 3 and 19 and other relevant section in the: “Specifications of
Construction Materials and methods to be used for Agricultural on-farm
Infrastructure” document.
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PROJECT PARTICULAR SPECIFICATIONS: CLEAR VIEW FENCE

SCOPE

This section covers the construction of a new clear view fence as a perimeter fence. The complete construction
will be as indicated on the drawings or as directed by the Engineer or his representative.

PPS CV 2. INTERPRETATIONS
PPS CV 2.1 Supporting specifications

Where this specification is required for a project, the following specifications shall, inter alia, for part of the
Contract document:

Project Specification;
SANS 1200 A or SANS 1200 AA, as applicable;
SANS 1200 G or SANS 1200 GA, as applicable.

PPS CV 2.2 Application

This Specification contains clauses that are generally applicable to fencing work described in Clause 1 hereof.

Interpretations and variations of the specification are set out in Portion 2 of the Project Specification which
precedes this specification in a Contract document.

PPS CV 2.3 Definitions and abbreviations

For the purposes of these Specifications the definitions and abbreviations given in the applicable Specifications
listed in 2.1 shall apply.

PPS CV 3. MATERIALS

PPS CV 3.1 Corner and gate posts, fixers

Type: A hollow “H” profile post. Dimensions: 70 x 44 x 2 mm: Made from a rolled sheet, then hot-dip galvanized
and PVC coated to a minimum thickness of 200 microns using our fluidized bed PVC coating machine.

Panel Attachment: Behind the front lip using spider fixators and stainless steel security bolts, which go through
the post for added security.

PPS CV 3.2 Panel specifications

The panels are heavy welded mesh, provided with horizontal reinforcements.
Width: 3048mm.

Apertures: 12,7 x 76,2 mm (H x W)

Core wire diameter: 3,00mm.

Weight: 5,5 kg / m2

PVC coated wire diameter: 3,40mm

PPS CV 3.3 Coating
PVC Coating: Class A galvanised wire panels are sealed with an adhesion
epoxy coating prior to the PVC coating to ensure a perfect bond (fusion bonded)

PPS CV 3.4 Colour
Standard colours: Black.

PPS CV 3.5 Gates

Gates shall be fabricated from the same material as per the fencing panel. For further details consult the
drawings (Drg. No. DRDAR 2020-AMA-CV-002)
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PPS CV 3.6 Concrete

Concrete in anchor blocks to corner and gate posts, shall be prescribed mix 15 MPa of the dimensions shown
on the drawings and shall comply with all relevant clauses of SANS 1200 G or GA, as appropriate.

PPS CV 4. CONSTRUCTION/WORKMANSHIP

PPS CV 4.1 Site Preparation

Before any fencing is erected, 3m width of the fence line shall be cleared of all bush, trees, and the fence line
shall be graded to remove sharp local rises and hollows. Where a trench or local watercourse must be
spanned, the bottom of the fence shall be suitably extended to close the gap.

PPS CV 4.2 Erection

PPSCV4.2.1 2,4m security fence panel

The erection of the Posts, panels and gates shall be carried out by an experienced person, with proven record
of similar work. The post and panels shall be erected in line with the manufacturers’ guidelines.

PPS CV 6. MEASUREMENT AND PAYMENT
PPS CV 6.1 Scheduled items

PPS CV 6.1.1 Fencing Panel

Fencing will be measured in numbers of 3050mm c/c panel.
The unit rate shall cover the cost of the provision of all materials, including galvanizing or galvanizing and

plastic coating, or galvanizing and painting, as applicable, excavating, concreting and backfilling post holes,
staying and strutting of corner, and the erection of all materials and fittings complete as specified.

PPS CV 6.1.2 Posts

Corner posts, Intermediate posts, gate posts will be measured separately by number for each size stated. The
unit rates shall cover the additional costs of the supply of the posts or gates, as applicable, cutting, welding,
drilling and any other operation required to complete the work to the satisfaction of the Engineer.

PPS CV 6.1.3 Anti Climb top guard

Anti Climb top guard will be measured in numbers of 3050mm c/c panel.
The unit rate shall cover the cost of the provision of all materials, including galvanizing or galvanizing and

plastic coating, or galvanizing and painting, as applicable, staying and strutting of corner, and the erection of
all materials and fittings complete as specified

PPS CV 6.1.4 Motorized Gate

Motorised gate shall be measured in number for the gate with details shown on Drg No. 2 of 4

The unit rate shall cover the cost of the provision of all gate materials, including V5 motor and fittings as
applicable, and the erection of all materials and fittings complete as specified
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PPS CV 6.1.5 Sliding Gate - manual

Gate shall be measured in number for the gate with details shown on Drg No. 2 of 4.

The unit rate shall cover the cost of the provision of all gate materials, including fittings as applicable, and
the erection of all materials and fittings complete as specified

PPS CV 6.1.6 Swing gate - pedestrian

Gate shall be measured in number for the gate with details shown on Drg No. 4 of 4.

The unit rate shall cover the cost of the provision of all gate materials, including fittings as applicable, and the
erection of all materials and fittings complete as specified
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PART C4 - SITE INFORMATION
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EASTERN CAPE GOVERNMENT

DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

C4 Site Information

ITEM

DESCRIPTION

Site Location

Veterinary Laboratory, West Street, Westbourne, Komani

GPS co ordinates

Co-ordinates 31°54'04” S and 26°51°35” E

General geography Town

Road conditions Fair

Site extent 1 ha

Site clearance required Yes

Site soil properties N.A.

Site vegetation Vegetation free

Site fenced Yes.

Site access Employees of DRDAR
Services available Electrical, water and sewer
Accommodation Provide own

Labour Provide own

Storage of materials Provide own

Security Provide own
Construction difficulty Medium

Plant required

General building equipment

Equipment / tools required for

Contractor to identify specific tools for various tasks

Transport required

For all materials
For all plant, equipment and tools
For contractor’s personnel

Testing of works

C.O.C. for electrical installation

Commissioning of works

Contractor to commission and test.
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EASTERN CAPE PROVINCIAL GOVERNMENT
DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM

THE SUPPLY, DELIVERY AND CONSTRUCTION OF A CLEARVIEW FENCE AT
QUEENSTOWN VETERINARY LABORATORY IN THE CHRIS HANI DISTRICT

C.4.2 Schedule of contract Drawings

The following drawings form part of this contract:

SHEARING SHED:

DRAWING NO: DESCRIPTION:
1 Drawing 1 of 4 - LAYOUT PLAN
2 Drawing 2 of 4 — SLIDING GATE
3 Drawing 3 of 4 — STANDARD SECTION
4 Drawing 4 of 5 - SWING GATE
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