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TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION 
BLOCK IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS   
____________________________________________________________________________________ 

Transnet National Ports Authority 
an Operating Division TRANSNET SOC LTD 
[Registration Number 1990/000900/30] 

REQUEST FOR PROPOSAL (RFP) 

UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK IN
THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 

RFP NUMBER 
ISSUE DATE  
BRIEFING SESSION  
CLOSING DATE 
CLOSING TIME 
TENDER VALIDITY PERIOD 

:  TNPA/2026/08/0002/114684/RFP 
:  15 October 2026 
:  23 October 2026 
:  05 November 2026 
:  16h00 
:  12 Weeks 
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Part T1: Tendering Procedures 



T1.1 Tender Notice and Invitation 
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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

SECTION 1: NOTICE TO TENDERERS 

1. INVITATION TO TENDER

Responses to this Tender are requested from persons, companies, close corporations, Joint Ventures/
Consortia or enterprises [hereinafter referred to as a Tenderer].

DESCRIPTION Upgrade of the North Groyne – Construction of Ablution Block in the Port 
of Durban for a period of Three (3) Months 

TENDER 
DOWNLOADING 

This Tender may be downloaded directly from the National 
Treasury e-Tender Publication Portal at www.etenders.gov.za 
and the Transnet website at 
https://transnetetenders.azurewebsites.net (please use Google 
Chrome to access the Transnet link) FREE OF CHARGE.  

COMPULSORY TENDER 
CLARIFICATION 
MEETING 

A Compulsory Tender Clarification Meeting will be conducted at 
Transnet National Ports Authority, Port of 
Durban, 237 Mahatma Gandhi Road, Queens Warehouse 
on the 23rd of October 2026 at 11h00 for a period of 
± 2 (two) hours. [Tenderers to provide own 
transportation and accommodation]. 

Site Visit
• Tenderers are required to wear safety shoes, goggles, long sleeve, 

shirts, high visibility vests and hard hats.

• Tenderers without the recommended PPE will not be allowed on the 
site walk.

• Tenderers and their employees, visitors, clients and customers 
entering Transnet Offices, Depots, Workshops and Stores will have 
to undergo breathalyser testing.

• All forms of firearms are prohibited on Transnet properties and 
premises.
The relevant persons attending the meeting must ensure that their 
identity documents, passports or drivers licenses are on them for 
inspection at the access control gates.

The certificate of Attendance in the form set out in the 
Returnable Schedule T2.2-02 hereto must be completed and 
submitted with your Tender as proof of attendance is required for 
a compulsory tender briefing.

CLOSING DATE 

05 November 2026 
Tenderers must ensure that tenders are uploaded timeously onto the 
system. If a tender is late, it will not be accepted for 
consideration.  If a tender has not been fully uploaded by the 
closing time, it will be cut off and will result in a corrupted file 
that cannot be capable of being evaluated. 

http://www.etenders.gov.za/
https://transnetetenders.azurewebsites.net/
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ADDENDA TO THE 
TENDER 

Any addenda to the tender or clarifications will be published on the 
National Treasury’s e-Tender Publication Portal and Transnet e-Tender 
Submission Portal. Bidders are required to check the National Treasury’s 
e-Tender Publication Portal and Transnet e-Tender Submission Portal.
prior to finalising their bid submissions for any changes or clarifications
to the tender.
Transnet will not be held liable if Tenderers do not respond by this date
and do not receive the latest information regarding this tender with the
possible consequence of either being disadvantaged or disqualified as a
result thereof.

VALIDITY PERIOD 

12 Weeks from Closing Date 
Bidders are to note that they may be requested to extend the validity 
period of their bid, on the same terms and conditions, if the internal 
evaluation process has not been finalised within the validity period. 
However, once the adjudication body has approved the process and 
award of the business to the successful bidder(s), the validity of the 
successful bidder(s)’ bid will be deemed to remain valid until a final 
contract has been concluded.  

ELECTRONIC  
BID SUBMISSIONS 

Note to the bidders: 
Tenderers are required to ensure that electronic tender submissions are 
done at least a day before the closing date to prevent issues which they 
may encounter due to internet speed, bandwidth or the size of the 
number of uploads they are submitting. Transnet will not be held liable 
for any challenges experienced by tenderers as a result of technical 
challenges. Please do not wait for the last hour to submit.  
Tenderers shall ONLY use alphabetical and/ or numerical characters in 
naming their files. Failure to do so will result in files being corrupted/ 
quarantined and will NOT be available for evaluation.  
The Tenderer may only upload 30mb per upload and multiple 
uploads are permitted. 

2. TENDER SUBMISSION
Transnet has implemented a new electronic tender submission system, the e-Tender Submission
Portal, in line with the overall Transnet digitalization strategy where suppliers can view advertised
tenders, register their information, log their intent to respond to bids and upload their bid
proposals/responses on to the system.
a) The Transnet e-Tender Submission Portal can be accessed as follows:

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 



CPM 2020 Rev05 Part T1: Tendering procedures 
Page 3 of 6   T 1.1: Tender Notice and Invitation 

Log on to the Transnet eTenders management platform website 
(https://transnetetenders.azurewebsites.net);
▪ Click on “ADVERTISED TENDERS” to view advertised tenders;
▪ Click on “SIGN IN/REGISTER – for bidder to register their information (must fill in all

mandatory information);
▪ Click on “SIGN IN/REGISTER” - to sign in if already registered;
▪ Toggle (click to switch) the “Log an Intent” button to submit a bid;
▪ Submit bid documents by uploading them into the system against each tender selected.
▪ Tenderers are required to ensure that electronic bid submissions are done at

least a day before the closing date to prevent issues which they may encounter
due to their internet speed, bandwidth or the size of the number of uploads
they are submitting. Transnet will not be held liable for any challenges
experienced by bidders as a result of the technical challenges. Please do not
wait for the last hour to submit. A Tenderer can upload 30mb per upload and
multiple uploads are permitted.

b) Each company must register its profile using its company details and use the corresponding
registered profile to log an intent to bid as well as submitting any bid.

c) Transnet will not accept a bid or will disqualify a bidder who submits a bid in the Transnet
e-tender submission through another bidders’/Company’s profile. In other words, each bidder
must register the intent to bid and submit its bid through its own profile under the same
company name that will eventually bid for the tender. No company shall submit a bid on
behalf of another company regardless of the company being a subsidiary or holding company.

d) In case of a Joint Venture, any of the parties/companies to the Joint Venture may use its
registered profile to submit a bid on behalf of the Joint Venture.

e) The tender offers to this tender will be opened as soon as possible after the closing date and time.
Transnet shall not, at the opening of tenders, disclose to any other company any confidential details

pertaining to the Tender Offers / information received, i.e. pricing, delivery, etc. The names and

locations of the Tenderers will be divulged to other Tenderers upon request.

f) Submissions must not contain documents relating to any Tender other than that shown on the

submission.

3. CONFIDENTIALITY
All information related to this RFP is to be treated with strict confidentiality. In this regard
Tenderers are required to certify that they have acquainted themselves with the Non-Disclosure

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 

https://transnetetenders.azurewebsites.net/
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Agreement. All information related to a subsequent contract, both during and after completion 
thereof, will be treated with strict confidence. Should the need however arise to divulge any 
information gleaned from provision of the Works, which is either directly or indirectly related to 
Transnet’s business, written approval to divulge such information must be obtained from 
Transnet. 

4. DISCLAIMERS

Tenderers are hereby advised that Transnet is not committed to any course of action as a result
of its issuance of this Tender and/or its receipt of a tender offer.  In particular, please note that
Transnet reserves the right to:

4.1. Award the business to the highest scoring Tenderer/s unless objective criteria justify the
award to another tenderer.

4.2. Not necessarily accept the lowest priced tender or an alternative Tender; 

4.3. Go to the open market if the quoted rates (for award of work) are deemed unreasonable; 

4.4. Should the Tenderers be awarded business on strength of information furnished by the 
Tenderer, which after conclusion of the contract is proved to have been incorrect, 
Transnet reserves the right to terminate the contract;  

4.5. Request audited financial statements or other documentation for the purposes of a due 
diligence exercise. 

4.6. Not accept any changes or purported changes by the Tenderer to the tender rates after 
the closing date; 

4.7. Verify any information supplied by a Tenderer by submitting a tender, the Tenderer/s 
hereby irrevocably grant the necessary consent to the Transnet to do so; 

4.8. Conduct the evaluation process in parallel. The evaluation of Tenderers at any given 
stage must therefore not be interpreted to mean that Tenderers have necessarily passed 
any previous stage(s);  

4.9. Unless otherwise expressly stated, each tender lodged in response to the invitation to 
tender shall be deemed to be an offer by the Tenderer. The Employer has the right in 
its sole and unfettered discretion not to accept any offer.   

4.10. Not be held liable if tenderers do not provide the correct contact details during the 
clarification session and do not receive the latest information regarding this RFP with the 
possible consequence of being disadvantaged or disqualified as a result thereof.   

TRANSNET NATIONAL PORTS AUTHORITY 
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4.11. Transnet reserves the right to exclude any Tenderers from the tender process who has 
been convicted of a serious breach of law during the preceding 5 [five] years including 
but not limited to breaches of the Competition Act 89 of 1998, as amended. Tenderers 
are required to indicate in tender returnable on T2.2-20, [Breach of Law] whether or 
not they have been found guilty of a serious breach of law during the past 5 [five] years. 

4.12. Transnet reserves the right to perform a risk analysis on the preferred tenderer to 
ascertain if any of the following might present an unacceptable commercial risk to the 
employer: 

• unduly high or unduly low tendered rates or amounts in the tender offer; 
• contract data of contract provided by the tenderer; or 
• the contents of the tender returnables which are to be included in the contract. 

4.13. Transnet reserves the right to make use of a stand-by contractor for circumstances 
where the 1st ranked bidder (main contractor) after having accepted the award of 
business or has signed the contract. 

4.14. Transnet reserves the right to not award to such a low offer that would pose an 

unacceptable commercial risk. 

5. Transnet will not reimburse any Tenderer for any preparatory costs or other work performed in
connection with this Tender, whether or not the Tenderer is awarded a contract.

6. NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE

Tenderers are required to self-register on National Treasury’s Central Supplier Database (CSD)
which has been established to centrally administer supplier information for all organs of state
and facilitate the verification of certain key supplier information. The CSD can be accessed at
https://secure.csd.gov.za/. Tenderers are required to provide the following to Transnet in order
to enable it to verify information on the CSD:

https://secure.csd.gov.za/
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Supplier Number

M A A A 

and 

Unique registration reference number 

Transnet urges its clients, suppliers and the general public 

to report any fraud or corruption to 

TIP-OFFS ANONYMOUS: 0800 003 056 OR Transnet@tip-offs.com 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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“HOW TO” GUIDE FOR BIDDERS 
REGISTER ON ETENDER PORTAL 

ACCESS TENDERS 

NB: Do not wait for the last minute to register or to bid for a tender. Ensure you complete your 
process at least 1 day (24hours) before the closing date 

Go to Google Chrome 

In the address bar type: https://transnetetenders.azurewebsites.net 

Click on Sign in / 
Register 

TENDERERS TO NOTE WHEN UPLOADING 
DOCUMENTS TO ONLY USE ALPHA 

NUMERIC AND NO SPECIAL 
CHARACTERS TO BE USED
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If not already 
registered, click on 
Sign up now. 

 Ensure that the 
email you use to 
sign in is the same 
as the email that 
you received from 
the tender invite on 
the email, 
otherwise you will 
not see the tender 
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Complete all fields, before selecting 
“Send verification code” and confirm that 
all information is correct. 

VERY IMPORTANT: Each field needs to be 
completed and not to be left blank 

If you do not have a central Supplier 
Database number, enter the same 
company registration number in that 
field. 
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After completing all fields, 
select “Send verification 
code”. The code will be 
sent to your email. 

Copy the code as received 
on the email and paste it 
in the Verification code 
field 

Then click on Verify code 

Then click on Sign in 
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To view / search for tenders, click on 
ADVERTISED TENDERS 

Once registered and signed in, the 
home screen will have “WELCOME 
(Registered user) 

DO NOT use secondary email address, 

YOU THE SAME EMAIL ADDRESS 

WHICH YOU RECEIVE INVITES FOR 

BIDDING 
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When a bidder receives an 
email to quote, the bidder 
needs to register with the 
email address of the 
recipient that received the 
email. If already registered, 
sign in. 

NOTE: The details on this 

email is intended for 

guidance only and not to be 

used on the live system  

When signed in, 
select 
“ADVERTISED 
TENDERS”. 
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When the tender has been identified, click 
on “View Details” 

To manually search and change the view from Closed to Open, 
click twice on arrow next to “Tender Status”. The arrow pointing 
down will change to blue and open tenders will be displayed.  

To search for a specific tender, the tender number, 
tender name or description can be used for 
searching.      
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When the “View Details” has been selected, 
the following screen will be displayed where 
the attachments can be viewed or 
downloaded. 

If interested to bid, on the same page there’s 
an option to select: Log an Intent to Bid. Once 
selected, an option will appear to “Submit

Intent” or “Cancel”. Click on Submit Intent 
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When the “Submit Intent” is selected, a 
message will appear to indicate that the 
request was successfully submitted. 
Click on close and wait for the next 
screen. 

The screen should be updated and load the “MY SUBMITTED 
INTENTS”. To proceed to capturing your bid documents, click 
on “View Details” 
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The Submission Intent Details page will be displayed with 2 tabs on 
the left. Refer to the YELLOW highlighted sections. 

By selecting the “Ask for Clarity”, a 
bidder may request for further clarity 
with regards to drawings or 
specification. The clicking on the 
“Submit All Questions”. The response 
from the Transnet representative will 
also be reflected on this page. 
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When the bidder has completed the returnable documents and 
scanned to their PC/Laptop, the next step would be to upload 
the documents. Click on “Submit Tender Documents” 

The page will be updated to “BID DOCUMENT 
SUBMISSION”, with option to “Choose Files”. Note the 
tabs for Mandatory, Essential, Non Essential, and Other 
where different documents can be uploaded. Click on 
“Choose Files” 
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A pop-up window will be displayed, 
where the bidder will need to select the 
returnable documents. Once the file is 
located, select the file and open. 

When the file has been successfully 
transferred, select “Upload Mandatory [or 
tab name] Documents. The system allows 
you to upload 30MB per file, you can 
upload multiple files. Ensure that your 
internet connection and speed is stable. 
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The “Uploaded Documents” section will be 
updated to confirm that the document was 
uploaded, then click on “Submit Bid” 

The screen will progress to “MY BID DOCUMENT 
SUBMISSION”, where the “View Details” can be selected 
to confirm that all required information is submitted 
correctly. 
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T1.2 TENDER DATA 
The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB 
Standard for Uniformity in Engineering and Construction Works Contracts. The Standard for 
Uniformity in Construction Procurement was first published in Board Notice 62 of 2004 in 
Government Gazette No 26427 of 9 June 2004. It was subsequently amended in Board Notice 67 of 
2005 in Government Gazette No 28127 of 14 October 2005, Board Notice 93 of 2006 in Government 
Gazette No 29138 of 18 August 2006, Board Notice No 9 of 2008 in Government Gazette No 31823 
of 30 January 2009, Board Notice 86 of 2010 in Government Gazette No 33239 of 28 May 2010, 
Board Notice 136 of 2015 in Government Gazette 38960 of 10 July 2015 and Board Notice 423 of 
2019 in Government Gazette No 42622 of 8 August 2019. 

This edition incorporates the amendments made in Board Notice 423 of 2019 in Government Gazette 
42622 of 8 August 2019. (see www.cidb.org.za). 

The Standard Conditions of Tender make several references to Tender data for detail that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any 
ambiguity or inconsistency between it and the Standard Conditions of Tender.  

Each item of data given below is cross-referenced in the left-hand column to the clause in the 
Standard Conditions of Tender to which it mainly applies.  

a) The contractor shall achieve in the performance of the contract the Contract Skills Development
Goals (CSDG) established in the CIDB Standard for Developing Skills through Infrastructure
Contracts (published in GN 43495 of 3 July 2020).

b) The contractor shall achieve in the performance of the contract the Contract Participation Goals
(CPG) related to the engagement of targeted enterprises as established in the CIDB Standard
for Indirect Targeting for Enterprise Development through Construction Works Contracts
(published in GN 36190 of 25 February 2013).

 Clause          Data 

C.1.1 The Employer is Transnet SOC Ltd 
(Reg No. 1990/000900/30) 

C.1.2 The tender documents issued by the Employer comprise: 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 

http://www.cidb.org.za/
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Part T: The Tender 

Part T1: Tendering procedures T1.1 Tender notice and invitation to tender 
T1.2 Tender data 

Part T2 : Returnable documents T2.1 List of returnable documents 
T2.2 Returnable schedules  

Part C: The contract

Part C1: Agreements and contract data C1.1 Form of offer and acceptance 
C1.2 Contract data (Part 1 & 2) 
C1.3 Form of Securities 

Part C2: Pricing data C2.1 Pricing instructions 
C2.2 Bill of Quantities  

Part C3: The Scope  C3.1 Works Information 

Part C4: Site information C4.1 Site information 

C.1.4 The Employer’s agent is: Procurement Officer 

Name: Phindile Mnculwane  

Address: 237 Mahatma Gandhi Road 
Durban 
4000 

Tel No. N/A 

E – mail tenderenquiriespdu@transnet.net 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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C.2.1 Only those tenderers who satisfy the following eligibility criteria are eligible to submit 
tenders:  

Stage One: Eligibility: Administrative & Substantive Responsiveness 

Step 1 – Compulsory clarification meeting: 
An authorised representative of the tendering entity or a representative of a tendering 
entity that intends to form a Joint Venture (JV) must attend the compulsory clarification 
meeting in terms C2.7. Attendance at the compulsory clarification meeting. 

Any tenderer that fails to meet the stipulated pre-qualifying criteria will be 
regarded as an unacceptable tender. 

Step 2 – CIDB Grading
a) Only those tenderers who are registered with the CIDB, or are capable of being so

prior to the evaluation of submissions, in a contractor grading designation equal to
or higher than a contractor grading designation determined in accordance with the
sum tendered or a value determined in accordance with Regulation 25 (1B) or
25(7A) of the Construction Industry Development Regulations, designation of 3GB
or higher class of construction work, are eligible to have their tenders evaluated.

b) Joint Venture (JV)
Joint ventures are eligible to submit tenders subject to the following:
1. every member of the joint venture is registered with the CIDB;
2. the lead partner has a contractor grading designation of not lower than one

level below the required class of construction works under consideration and
possesses the required recognition status; and

3. the combined Contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a
Contractor grading designation determined in accordance with the sum
tendered for a 3GB or higher class of construction work or a value determined
in accordance with Regulation 25(1B) or 25(7A) of the Construction Industry
Development Regulations.
The tenderer shall provide a copy of its unincorporated joint venture agreement

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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Any tenderer that fails to meet the stipulated eligibility criteria will be 
regarded as an unacceptable tender. 

Step Three: Test for Administrative Responsiveness 

The test for administrative responsiveness will include the following: 
Administrative responsiveness check

• Whether the Bid has been lodged on time

• Whether all Returnable Documents and/or schedules [where
applicable] were completed and returned by the closing date and time

• Verify the validity of all returnable documents

• Verify if the Bid document has been duly signed by the authorised
respondent

Step Four: Test for Substantive Responsiveness to RFP

The test for substantive responsiveness to this RFP will include the following: 
Check for substantive responsiveness

• Whether any general and legislation qualification criteria set by
Transnet, have been met

• Whether the Bid contains a priced offer as prescribed in the pricing and 
delivery schedule

• Whether the Bid materially complies with the scope and/or specification 
given

• Whether any other minimum requirements have been met as per the
tender document

Any tenderer that fails to meet the stipulated pre-qualifying criteria will be 
regarded as an unacceptable tender. 

Stage Two - Functionality: Only those tenderers who obtain the minimum qualifying
score for functionality will be evaluated further in terms of price and the applicable 
preference point system.  The minimum qualifying for score for functionality is 60
points. 

The evaluation criteria for measuring functionality and the points for each criteria and, 
if any, each sub-criterion are as stated in C.3.11.3 below.  

Any tenderer that fails to meet the stipulated pre-qualifying criteria will be 
regarded as an unacceptable tender. 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 



Tender Data CPM 2023 Rev 11 Part 1: Tendering Procedures 
T1.2: Tender Data 

Page 5 of 14 

Stage Three – Preference Point System: Weighted score 100 - Price (80/90) and
Specific goals (20/10). 

Tenderers who achieve the minimum qualifying score for functionality of 60 points will
be evaluated further in terms of price and specific goals. The evaluation criteria for 
measuring specific goals are stated in C.3.11 below.

C.2.7 The arrangements for a compulsory clarification meeting are as stated in the Tender 
Notice and Invitation to Tender.  Tenderers must complete and sign the 
attendance register.  Addenda will be issued to and tenders will only be received
from those tendering entities including those entities that intends forming a joint 
venture appearing on the attendance register. 

Tenderers are also required to bring their RFP document to the briefing 
session and have their returnable document T2.2-02 Certificate of
Attendance signed off by the Employer’s authorised representative.

C.2.12 No alternative tender offers will be considered. 

C.2.13.3 Each tender offer shall be in the English Language.

C.2.13.5
C2.15.1

The Employer’s details and identification details that are to be shown on each tender 
offer are as follows:  

Identification details: The tender documents must be uploaded with: 
▪ Name of Tenderer: (insert company name)
▪ Contact person and details: (insert details)
▪ The Tender Number: TNPA/2026/08/0002/114684/RFP
▪ The Tender Description: Upgrade of the North Groyne –

Construction of Ablution Block in the Port of Durban

Documents must be marked for the attention of: 
Employer’s Agent: Phindile Mnculwane 

C.2.13.9 Telephonic, telegraphic, facsimile or e-mailed tender offers will not be accepted.

C.2.15 The closing time for submission of tender offers is: 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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Time: 16h00 on the 05 November 2026 
Location: The Transnet e-Tender Submission 
Portal: (https:transnetetenders.azurewebsites.net); 
NO LATE TENDERS WILL BE ACCEPTED 

C.2.16 The tender offer validity period is 12 weeks from the closing date.  Tenderers are to
note that they may be requested to extend the validity period of their tender, on the 
same terms and conditions, if Transnet’s internal evaluation and governance approval 
processes has not been finalised within the validity period.  

C.2.23 The tenderer is required to submit with his tender: 
1. A valid Tax Clearance Certificate issued by the South African Revenue Services.

Tenderers also to provide Transnet with a TCS PIN to verify Tenderers
compliance status.

2. A valid B-BBEE Certificate from a Verification Agency accredited by the South
African Accreditation System [SANAS], or a sworn affidavit confirming annual
turnover and level of black ownership, in line with the code of good practice,
together with the tender;

3. A valid CIDB certificate in the correct designated grading;
4. Proof of registration on the Central Supplier Database;
5. Letter of Good Standing with the Workmen’s compensation fund by the tendering

entity or separate Letters of Good Standing from all members of a newly constituted
JV.

Note: Refer to Section T2.1 for List of Returnable Documents

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 

https://transnetetenders.azurewebsites.net/
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C3.11.1 The minimum number of evaluation points for functionality is: 60 

The procedure for the evaluation of responsive tenders is Functionality, Price and Preference: 

Only those tenderers who attain the minimum number of evaluation points for Functionality will be eligible for further evaluation, failure to 
meet the minimum threshold will result in the tender being disqualified and removed from any further consideration.  

Functionality Criteria 
The functionality criteria and maximum score in respect of each of the criteria are as follows: 

Sub-criteria Sub-criteria 
points 

Max. No. 
of points 

T2.2.03 Previous Experience Building Works – General Building projects 30 30 

T2.2.04 Method statement Method Statement 25 25 

T2.2.05 Quality Management Project Quality Plan (as per QAL-STD-0001) 10 20 

Quality Control Plans (as per QAL-STD-0001) 

Quality Control Plan (QCP) specific to the Project but not limited to: 
1. Building works

8 

Quality Policy 2 

T2.2.06 Environmental 
Management Environmental Management Plan 

8 10 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION 
BLOCK IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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Environmental Policy 
2 

T2.2.07 Health and Safety 
Requirements 

Policy (State points allocated) 1 15 

Roles & Responsibilities 2 

Overview of the Baseline risk assessment 4 

Safety Questionnaire 6 

Cost Breakdown Sheet 2 

Maximum possible score for 
Functionality 

100 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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Functionality shall be scored independently by not less than two (2) evaluators and 
averaged in accordance with the following schedules:  

• T2.2.03: Evaluation Schedule: Previous Experience – 30 points
• T2.2.04: Evaluation Schedule: Method statement – 25 points
• T2.2.05: Evaluation Schedule: Quality Management – 20 points
• T2.2.06: Evaluation Schedule: Environmental Management – 10 points
• T2.2.07: Evaluation Schedule: Health and Safety Requirements – 15 points

Each evaluation criteria will be assessed in terms of scores of 0, 20, 40, 60, 80 or 100. 
The scores of each of the evaluators will be averaged, weighted and then totalled to 
obtain the final score for functionality, unless scored collectively. (See CIDB Inform 
Practice Note #9). 

Note: Any tender not complying with the above-mentioned requirements, 

will be regarded as non-responsive and will therefore not be considered for 

further evaluation. This note must be read in conjunction with Clause C.2.1 

C.3.11 Stage Three – Preference Point System: Only tenderers that achieve the minimum 
Qualifying 60 points for functionality will be evaluated further in accordance with the 
80/20 or 90/10 preference points system as described in Preferential Procurement 
Regulations. 

80 where the financial value of one or more responsive tenders received have a value equal to 
or below below R50 million, inclusive of all applicable taxes,

and/or
90 where the financial value of one or more responsive tenders received have a value 
above R50 million, inclusive of all applicable taxes.

Minimum Threshold
Technical / functionality 60 

Thresholds

Evaluation Criteria Final Weighted 
Scores 

Final Weighted 
Scores 

Price and Total Cost of Ownership 80 90 

Specific goals - Scorecard 20 10 

TOTAL SCORE: 100 100 
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Transnet will use the lowest acceptable bid to determine the applicable 
preference points system. 

Specific Goals = 20 or 10 point’s tender evaluation points will be awarded to tenderers 
who complete the preferencing schedule and who are found to be eligible for the 
preference claimed. Should the evidence required for any of the Specific Goals 
applicable in this tender not be provided, a tenderer will score zero 
preference points for that particular “Specific Goal”. 

In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, 
the following preference points must be awarded to a bidder who provides the relevant 
required evidence for claiming points. 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 

The maximum points for this bid are allocated as follows: 

PRICE 80 90 

B-BBEE Status Level of Contributor 1 or 2 04 02 

Black Women Owned 30% 06 02 

EMEs / QSEs 51% black owned 04 03 

Total points for Price and Specific Goals must 
not exceed 

100 

Non-Compliant and/or B-BBEE Level 3-8 contributors 00 00 

Black Youth Owned 50% black owned 06 03 

100 

DISCRIPTION POINTS POINTS 
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The following Table represents the evidence to be submitted for claiming 

preference points for applicable specific goals in a particular tender: 

Specific Goals = 20 or 10 point’s tender evaluation points will be awarded to tenderers who 
complete the preferencing schedule and who are found to be eligible for the preference 
claimed.  Should the BBBEE rating not be provided, tenderers with no verification 
will score zero points for preferencing. 

Note: Transnet reserves the right to carry out an independent audit of the tenderers 
scorecard components at any stage from the date of close of the tenders until completion 
of the contract.

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 

SPECIFIC GOALS ACCEPTABLE EVIDENCE 

B-BBEE Status Level of Contributor 1 or 2 B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC
Certificate (in case of JV, a consolidated scorecard will be
accepted) as per DTIC guidelines

Black Women Owned 30% Certified copy of ID Documents of the Owners 
B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC
Certificate (in case of JV, a consolidated scorecard will be
accepted) as per DTIC guidelines

Black Youth Owned 50% black owned B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC 
Certificate (in case of JV, a consolidated scorecard will be 
accepted) as per DTIC guidelines

EMEs / QSEs 51% black owned 
B-BBEE Certificate / Sworn-Affidavit / CIPC B-BBEE 
Certificate (in case of JV, a consolidate scorecard will be 
accept) as per DTIC guidelines
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C.3.13 Tender offers will only be accepted if:
1. The tenderer or any of its directors/shareholders is not listed on the Register of

Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act
of 2004 as a person prohibited from doing business with the public sector;

2. the tenderer does not appear on Transnet’s list for restricted tenderers and National
Treasury’s list of Tender Defaulters;

3. the tenderer has fully and properly completed the Compulsory Enterprise Questionnaire
and there are no conflicts of interest which may impact on the tenderer’s ability to
perform the contract in the best interests of the Employer or potentially compromise
the tender process and persons in the employ of the state.

4. Transnet reserves the right to award the tender to the tenderer who scores the highest
number of points overall, unless there are objective criteria which will justify the
award of the tender to another tenderer.  Objective criteria include but are not limited
to the outcome of a due diligence exercise to be conducted.  The due diligence exercise
may take the following factors into account inter alia;

the tenderer: 
a) Bidder(s) is not in good standing with Transnet National Ports Authority due to a

poor track record of past performance with Transnet SOC Ltd and or Transnet
National Ports Authority;

b) There is clear, uncontrived and/or overwhelming evidence and/or facts that the
bidder has or continues to be in breach of any of the provisions contained in the
Integrity Pact;

c) The Probity check undertaken by Transnet National Ports Authority establishes the
existence of any unmitigated risks which would have a negative impact on the
project;

d) Unless the appointment of the bidder would result in a negative impact on
Transnet’s

e) Return on Investment;
f) It is necessary to rotate Suppliers to promote opportunities for other suppliers, in

circumstances where the bidder has been awarded business previously and the
award of the tender will result in inequitable allocation of business;

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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g) The tenderer or its members, directors, partners:
• Is under restrictions as contemplated in the Integrity Pact,
• Is a subject of a process of restriction by Transnet or other state institution that

Transnet may be aware of and there is a clear, uncontrived and/or overwhelming
evidence and/or facts in relation to the alleged wrongdoing on the basis of which
the restriction process has been initiated

h) Cannot, as necessary and in relation to the proposed contract, demonstrate that it
possesses the professional and technical qualifications, professional and technical
competence, financial resources, equipment and other physical facilities,
managerial capability, reliability, experience and reputation, expertise and the
personnel, to perform the contract;

i) Has no legal capacity to enter into the contract;
j) Is insolvent, in receivership, under Business Rescue as provided for in chapter 6 of

the Companies Act, 2008, being wound up, has its affairs administered pursuant to
a court order, has ceased or suspended their business activities, or is subject to
legal proceedings in respect of any of the foregoing.

k) Does not comply with the legal requirements, if any, stated in the tender document;
and

l) Is not able to perform the contract free of conflicts of interest.
m) Is able, in the option of the employer to perform the contract free of conflicts of

interest.
n) An unacceptable commercial risk to the employer due to unduly high or unduly low

tendered rates or amounts in the tender offer. Before rejecting a tender on the
grounds that it is unduly low, the employer will request in writing details of the
constituent elements of the tender which it considers relevant, including:

o) the economics of the construction method, the manufacturing process or the
services provided;
i. the economics of the construction method, the manufacturing process or the

services provided;
ii. the technical solutions chosen or any exceptionally favourable conditions (or

both) available to the tenderer for the execution of the work or the provision of
the supplies or services

iii. the originality of the work, supplies or services proposed by the tenderer;
compliance with the statutory provisions such as those relating to the

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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employment of labour, health and safety etc. The employer will verify these 
constituent elements by consulting the tenderer, taking account of the evidence 
and presentations provided including supplier quotations etc.. if the tenderer 
cannot justify the unduly low price, the Employer will award the tender to the 
next ranked bidder. If the next ranked bidder is unduly low the same process 
above shall apply. 

C.3.17 The number of paper copies of the signed contract to be provided by the Employer is 1
(one) 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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T2.1 List of Returnable Documents 
2.1.1 These schedules are required for pre-qualification and eligibility purposes: 

T2.2-01 Stage Three as per CIDB: Eligibility Criteria Schedule - CIDB Registration 
T2.2-02 Stage Four as per CIDB: Eligibility Criteria Schedule - Certificate of attendance at 

Compulsory Tender Clarification Meeting 

2.1.2 Stage Five as per CIDB: these schedules will be utilised for evaluation purposes: 
T2.2-03 Evaluation Schedule: Previous Experience 
T2.2-04 Evaluation Schedule: Method Statement 
T2.2-05 Evaluation Schedule: Quality management 
T2.2-06 Evaluation Schedule: Environmental Management 
T2.2-07 Evaluation Schedule: Health and Safety 

2.1.3 Returnable Schedules: 
General: 
T2.2-08 Authority to submit tender 
T2.2-09 Record of addenda to tender documents 
T2.2-10 Capacity and ability to meet deliverables 
T2.2-11 Letter of Good Standing 
T2.2 12 Risk Elements 
T2.2-13 Availability of equipment and other resources 
T2.2-14 Schedule of proposed Subcontractors 
T2.2-15 Site Establishment requirements 
T2.2-16 Proposed Organisation Staff 

 Agreement and Commitment by Tenderer: 
T2.2-17   CIDB SFU ANNEX G Compulsory Enterprise Questionnaire  
T2.2-18 Non-Disclosure Agreement 
T2.2-19 RFP Declaration Form 
T2.2-20 RFP – Breach of Law  
T2.2-21 Certificate of Acquaintance with Tender Document 
T2.2-22 Service Provider Integrity Pact 
T2.2-23 Supplier Code of Conduct 
T2.2-24 Domestic Prominent Influential Persons (DPIP) 
T2.2-25 Agreement in terms of Protection of Personal Information Act (POPIA) 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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1.3.2 Bonds/Guarantees/Financial/Insurance: 
T2.2-26 Insurance provided by the Contractor 
T2.2-27   Three (3) years audited financial statements 
T2.2-28   Forecast Rate of Invoicing 

1.3.3 Transnet Vendor Registration Form: 
T2.2-29 Transnet Vendor Registration Form 

2.2    C1.1 Offer portion of Form of Offer & Acceptance 

2.3    C1.2 Contract Data 

2.4    

2.5    

C2.1 Pricing Instructions (Priced contract with Bill of Quantities) 

C2.2 Bill of Quantities 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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Stage One: Eligibility: Administrative & 
Substantive Responsiveness 
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T2.2-02: Certificate of Attendance at Tender Clarification Meeting 

This is to certify that 

(Company Name 
or member of a 
Joint Venture) 

Represented 
By: 

(Name and 
Surname) 

Was represented at the compulsory tender clarification meeting 

Held at: Queens Warehouse, 237 Mahatma Gandhi Road, Durban 

On (date) 23 October 2026 Starting time: 11:00 

Attendance of the above company/joint venture at the meeting was confirmed: 

Name Phindile Mnculwane Signature 

For and on Behalf of the 
Employers Agent. Date 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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T2.2-01: Eligibility Criteria Schedule - CIDB Grading Designation 

Note to tenderers: 
Tenderers are to indicate their CIDB Grading by filling in the table below.  Attach a copy of 
the CIDB Grading Designation or evidence of being capable of being so registered. 

CRS Number Status Grading Expiry Date 

1. Only those tenderers who are registered with the CIDB, or are capable of being so prior to
the evaluation of submissions, in a contractor grading designation equal to or higher than
a contractor grading designation determined in accordance with the sum tendered or a
value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction
Industry Development Regulations, for a 3GB or higher class of construction work, are
eligible to have their tenders evaluated.

2. Joint Venture (JV)
Joint ventures are eligible to submit tenders subject to the following:
1. every member of the joint venture is registered with the CIDB;
2. the lead partner has a contractor grading designation of not lower than one level one

level below the required grading designation in the class of construction works under
consideration and possesses the required recognition status; and

3. the combined Contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a contractor
grading designation determined in accordance with the sum tendered for a 3GB or
higher class of construction work or a value determined in accordance with Regulation
25(1B) or 25(7A) of the Construction Industry Development Regulations.

4. the Contractor shall provide the employer with a certified copy of its signed joint venture
agreement;

5. and in the event that the joint venture is an ‘Incorporated Joint Venture’ the
Memorandum of Incorporation to be provided within 4 (four) weeks of the Contract
Date.

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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T2.2-03: Evaluation Schedule - Previous Experience (30 Points) 

Note to Tenderers: 
Previous Experience – Relevant Works (30 points) 

Bidder to submit traceable references with experience in general building projects in relation to 
the scope of work in the last 10 years (Project must have been completed in December 2015 
onwards), and to this end shall supply completion certificates. The following document is 
required to verify the past experience of the bidder;  

1. Completion certificates. – signed by client or client representative

Please provide your previous experience, showing the general building projects with 
the following scope items: 

• General Building Projects - (30 Points)

Note: A project will not be considered unless the bidder submits a completion 
certificate. 

Fill in as many line items as needed for the similar previous projects undertaken, starting from 
the most recent projects completed: 

Clients Client contact 
details 

Project Description Year of project 
completion 

Project Value 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 
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Index of documentation attached to this schedule: 

........................................................................................................................................................................

........................................................................................................................................................................

........................................................................................................................................................................

........................................................................................................................................................................

........................................................................................................................................................................

....................................................................................................................................................................... 

....................................................................................................................................................................... 
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General Building Projects - (30 Points) 
The tenderer has submitted traceable reference letters signed by the client or certificates of completion for the ablution facility 

Points 30 

Score 0 

The tenderer has submitted no information, or the tenderer has submitted a list of projects with no traceable references / no certificates 
of completion. 

Note: A project will not be considered unless the bidder submits a specific reference letter / a completion 
certificate. 

Score 20 The tenderer has submitted one (1) traceable completion certificate. 

Score 40 The tenderer has submitted two (2) traceable completion certificates. 

Score 60 The tenderer has submitted three (3) traceable completion certificates. 

Score 80 The tenderer has submitted four (4) traceable completion certificates.  

Score 100 The tenderer has submitted five (5) or more traceable completion certificates. 

Tenders to note: 

• Verification of References
“Transnet reserves the right to verify the references submitted by the bidder(s) to confirm the validity and authenticity of the experience claimed. 

Where a referenced organisation cannot be contacted using the details provided, Transnet will make at least three (3) documented attempts. Should 

these attempts be unsuccessful, Transnet will notify the bidder and allow a period of forty-eight (48) hours for the bidder to facilitate contact with 
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the relevant referee. Transnet may also undertake reasonable due diligence measures to verify the credibility of the referee. If the experience cannot 

be verified to the satisfaction of Transnet, the points awarded for the relevant evaluation criterion may be withdrawn, which may result in a revision 

of the bidder’s overall ranking.” 

• Misrepresentation and Fraud
“Where any information submitted (including, but not limited to, reference letters) is found to be false, misleading, and/or fraudulent, Transnet 
reserves the right to take appropriate action, including the application of sanctions as provided for in clauses 5.1 and 5.2 of the Service Provider 

Integrity Pact.” 
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T2.2-04: Methodolody/Approach Paper (25) 

The Tenderer shall submit a comprehensive approach paper/method statement that addresses the works 
and outlines the proposed approach and methodology. At a minimum, the submission shall cover the 

following: 

1. Site Establishment,

2. Co-operation with current road users
3. Procurement

4. Employment of locals and subcontracting,

5. Construction Activities and how they will be executed,

6. Testing and installation,

7. handover

8. Identified risks and mitigation measures

The Tenderer should keep the approach paper specific to the scope of work and concise i.e should not 

be more than 15 pages 

Index of documentation attached to this schedule 

DOCUMENT NAME 

1 

2 

3 

4 

5 

6 

7 
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Methodolody/Approach Paper Plan 

Points (25) 

Score 0 The Tenderer has submitted no information to determine a score. 

Score 20 Methodolody/Approach Paper  only responds to 1-4 of the items listed  
above. 

Score 40 Methodolody/Approach Paper  only responds to 5 of the items listed 
above. 

Score 60 Methodolody/Approach Paper  only responds to 6 of the items listed 
above. 

Score 80 Methodolody/Approach Paper  only responds to 7 of the items listed 
above. 

Score 100 Methodolody/Approach Paper  responds to all the items listed above. 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
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T2.2-05: Evaluation Schedule - Quality Management 
Reference Standard – TNPA-QUAL-REQ-014.1 General Quality Requirements for Contractors 
and Suppliers. 
Due consideration must be given to the deliverables required to execute and complete the 
contract as per the Quality Management Standard stated in the Works Information, and should 
include, but not be limited to: 

1. The Project Quality Plan (PQP) details how the Contractor’s Quality System will be applied to the

Scope of Work specified in the contract and shall include the following as key elements:

1. Include a description of the Contractor’s Project organization, with key positions and responsibilities

identified and individuals named. The organization structure shall also indicate resources committed

to the management and co-ordination of Quality Assurance/Quality Control (QA/QC) activities.
2. Provide a description of how documents provided by Transnet to the Contractor are to be managed.

Documentation management/control

3. Include all quality activities relevant to the Scope of Work, identifying all procedures, reviews,

audits, controls and records used to control and verify compliance with specified Contractual

requirements.

4. Include a listing of all Quality Control Plans (QCP’s) and associated Field Inspection Checklist

(FIC’S), as applicable.

5. Include a listing of all Special Processes (e.g. welding, non-destructive testing, cube testing etc.)

envisaged for use.
6. Control of externally provided services.

2. Quality Control Plan (QCP)

The Quality Control Plan shall be Project Specific as per the Scope of Work and shall include
the following as key elements:

1. Detailed sequence of activities (construction/fabrication)
2. Include all procedures/code specifications
3. Include all intervention points (i.e. hold, witness, verify)
4. Include all Verification documentation/Field inspection checklist
5. Include all relevant signatories (i.e. Contractor, Approved Inspection Authority (AIA),

Transnet)
This QCP shall identify all inspection, test, and verification requirements to meet Contractual 
obligations, specifications, drawings, and related details including destructive and non-
destructive testing, witness, and hold points. 
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3. A signed Quality Policy by the Organization's director based on
International Organization for Standardization (ISO 9001:2015) that displays the five key
policy requirements. These requirements include:

1. Is appropriate to the purpose and context of the organization and supports its
strategic direction,

2. Provides a framework for setting quality objectives,
3. Includes a commitment to satisfy applicable requirements,
4. Includes a commitment to continual improvement of the quality management system, and
5. Is communicated and understood within the organization.

10 Points Evaluation Category 
Maximum 
Score 

Evaluation Criteria Rating 

Quality 
Requirements 

Project Quality Plan (as per TNPA-QUAL-REQ-
014.1) 

The Project Quality Plan (PQP) details how the 
Contractor’s Quality System will be applied to 
the Scope of Work specified in the contract 
and shall include the following as key 
elements: 

1) Include a description of the
Contractor’s Project organization, with
key positions and responsibilities
identified and individuals named. The
organization structure shall also
indicate resources committed to the
management and co-ordination of
Quality Assurance/Quality Control
(QA/QC) activities.

2) Provide a description of how
documents provided by Transnet to the
Contractor are to be managed.
Documentation management/control

3) Include all quality activities relevant to
the Scope of Work, identifying all

 5 

No submission 
/Information is 
irrelevant and cannot 
be scored 

0 

Only Two (2) or less 
of Six (6) key 
elements met 

20 

Three (3) of Six (6) 
key elements met 

40 

Four (4) of Six (6) 
key elements met 

60 

Five (5) of Six (6) 
key elements met 

80 

All Six (6) and above 
of the key elements 
met 

100 
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procedures, reviews, audits, controls 
and records used to control and verify 
compliance with specified Contractual 
requirements. 

4) Include a listing of all Quality Control Plans
(QCP’s) and associated Field Inspection
Checklist (FIC’S), as applicable.

5) Include a listing of all Special Processes
(e.g. welding, non-destructive testing,
cube testing etc.) envisaged for use.

6) Control of externally provided services.

Quality Control Plans (as per TNPA-
QUAL-REQ-014.1) 

Quality Control Plan (QCP) specific to the 
Project but not limited to: 

The Quality Control Plan shall be Project 
Specific as per the Scope of Work and shall 
include the following as key elements: 

1) Detailed sequence of activities
(construction/fabrication)

2) Include all procedures/code
specifications

3) Include all intervention points (i.e. hold,
witness, verify)

4) Include all Verification
documentation/Field inspection
checklist

5) Include all relevant signatories (i.e.
Contractor, Approved Inspection
Authority (AIA), Transnet)

4 

No submission 
/Information is 
irrelevant and cannot 
be scored 

0 

One (1) of Five (5) 
key elements met 

20 

Two (2) of Five (5) 
key elements met 

40 

Three (3) of Five (5) 
key elements met 

60 

Four (4) of Five (5) 
key elements met 

80 

All 5 key elements 
are met 

100 

Quality Policy 

Quality Policy shall include the following key 
 1 

No submission 
/Information is 
irrelevant and cannot 

0 
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policy elements: 

1) is appropriate to the purpose and
context of the organisation and
supports its strategic direction,

2) provides framework for setting quality
objectives,

3) includes a commitment to satisfy
applicable requirements,

4) includes a commitment to continual
improvement of QMS, and

5) is communicated and understood within
the organisation.

be scored 

One (1) of Five (5) 
key policy elements 
met or the policy is 
not signed or 
undated. 

20 

Two (2) of Five (5) 
key policy elements 
met 

40 

Three (3) of Five (5) 
key policy elements 
met. 

60 

Four (4) of Five (5) 
key elements met 

80 

All Five (5) key 
elements met 

100 



TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 

TENDER Part T2: Returnable Schedules 
T2.2-06: Evaluation Schedule: Environmental Management Plan 

Page 1 of 3 

T2.2-06:  Evaluation Schedule: Environmental Management 
The Tenderer must review the following documents in preparation to meeting the environmental 
requirements, namely: 

a) Transnet Integrated Management System (TIMS) Policy Commitment Statement.

b) Minimum Environmental Standards for Construction: 009-TCC-CLO-SUS-GDL-11385.26

c) Standard Operating Procedure Construction Environmental Management: 009-TCC-CLO-SUS-

11386

• Project Environmental Specification (PES) extends to the TNPA minimum standards found
in the following documents;

- TNPA list of approved waste services Contractors

- TNPA Asbestos Management Plan

• PES also includes eThekwini bylaws such as:

- Schedule Trades and Occupations Bylaws

- Interim Code relating to fire prevention and flammable liquids and substances

1. The tenderer must provide a signed Environmental Policy based on International
Organization for Standardization (ISO) that displays all key components of Top
management’s commitments namely:

• Regulatory compliance and other requirements

• Commitment to the protection of the environment including pollution prevention

• Commitment to continual improvement of the EMS

• Address the sustainable use of resources/ resource conservation; and

• Is communicated to all employees working for or on behalf of the Contractor

An unsigned or undated Policy will be allocated a score of 20

2. The tenderer must provide a project specific Environmental Management Plan. This plan
must be clear on the following:
a. A description of the environmental impacts that need to be avoided, managed and

mitigated, a description of how those impacts will be avoided, managed and mitigated
(impact management actions).

b. The method and frequency of monitoring the implementation of the impact
management actions.

c. A description of how the environmental incidents will be managed on site.
d. An indication of the roles and responsibilities in the implementation of the impact

management actions.
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e. Records to be kept.
f. How non-conformance/non-compliance will be dealt with.

Attached submissions to this schedule: 
.........................................................................................................................................
.........................................................................................................................................
.........................................................................................................................................
.........................................................................................................................................
.........................................................................................................................................
.........................................................................................................................................
.........................................................................................................................................
............................................................................................................................. 

The 5 key policy components should be listed first and then use the measurements below. 
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The scoring of the Tenderer’s Environmental Submission will be as follows: 

Environmental Management Plan 
Environmental Policy 

Points (10) 8 2 

Score 0 The Tenderer has submitted no information to 
determine a score. 

The Tenderer has submitted no information to determine a score. 

Score 20 EMP only responds to 1-2 of the items listed under 2 
above. 

Policy addresses 1 of the required elements listed under 1 above OR 
the Policy is unsigned nor undated. 

Score 40 EMP only responds to 3 of the items listed under 2 
above. 

Policy addresses 2 of the required elements listed under 1 above. 

Score 60 EMP only responds to 4 of the items listed under 2 
above. 

Policy addresses 3 of the required elements listed under 1 above and 
is possibly able to meet the Employer’s requirements. 

Score 80 EMP only responds to 5 of the items listed under 2 
above. 

Policy addresses 4 of the required elements listed under 1 above and 
is likely to ensure compliance with the stated Employer’s requirements. 

Score 100 EMP responds to all the items listed under 2 above. Policy addresses 5 of the required elements listed under 1 above and 
is likely to ensure compliance with the stated Employer’s requirements. 
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T2.2-07: EVALUATION SCHEDULE: HEALTH AND SAFETY MANAGEMENT 

Submit the following documents as a minimum with your tender: 

1. Safety, Health & Environmental Policy signed and dated by the Chief Executive

Officer. List the five elements -
1.1. Commitment to Safety, prevention of pollution,
1.2. Continual improvement,
1.3. Compliance to legal requirements, appropriate to the nature of contractor’s activities,
1.4. Hold management accountable for development of the safety systems.
1.5. Include objectives and targets.

2. Detailed Roles & Responsibilities, such as S16.2 CEO, CR8.1 Construction Manager, CR8.5
Safety officer, CR8.7 Construction Supervisor, CR9.1 Risk Assessor, CR 12 Temporary
works designer and 17.1 SHE Reps, etc. as per the Occupational health and safety Act 85
of 1993.

3. Project specific Baseline Risk Assessment (RA), indicating major activities of the
project namely:
3.1. Site establishment
3.2. Excavation
3.3. Brick work, plastering and paintwork
3.4. Roof work
3.5. Installation of electrical supply and DB’s

4. Project health and safety plan which  comprises of, but not limited to the following
minimum elements
4.1.  Legal and site specific requirements
4.2. Competency, training and awareness.
4.3. Subcontractor selection.
4.4. Incident management
4.5. Communication, Participation and Consultation
4.6. Operational Control
4.7. Perfomance assessment and auditing

5. Evidence that the Principal Contractor have made adequate provisions for the cost of
Health & Safety "Activity Schedule": CR 3(5) (b)(iii) read with CR 5(1)(g)

6. Complete and return with tender documentation the Contractor Safety Questionnaire
included to this Evaluation Schedule as a returnable.
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Attached submissions to this schedule:

.........................................................................................................................................

......................................................................................................................................... 

.........................................................................................................................................

......................................................................................................................................... 

.........................................................................................................................................

.........................................................................................................................................
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The scoring of the Tenderer’s Health and safety management will be as follows: 

Points 

(15)
1 2 4 6 2 

Policy (State points 

allocated) 

1. Commitment to
Safety, prevention
of pollution,

2. Continual
improvement,

3. Compliance to
legal
requirements,
appropriate to the
nature of
contractor’s
activities,

4. Hold management
accountable for
development of
the safety
systems,

5. Include objectives
and targets.

Roles & Responsibilities 

1. S16.2 CEO
2. 8.1 Construction

Manager -SACPCMP
registration as Pr.
Construction Manager,

3. 8.5 SACPMP Registered
Construction Health
and Safety officer,

4. 8.7 Construction
Supervisor,

5. 9.1 Risk Assessor,
6. CR 12 Temporary

works designer and
7. 17.1 SHE Rep as per

the Occupational health
and safety Act 85 of
1993

Baseline risk assessment 

Indicating major activities of 
the project namely:  

1. Site Establishment
2. Excavation
3. Brick work, plastering

and paintwork
4. Roof work
5. Installation of

electrical supply and
DB’s

Project Specific Health 

and Safety Plan in 
accordance with Project 
Health and Safety 
Specification. The Health and 
Safety Plan must comprise 
of, but not limited to the 
following minimum 
elements: 
1. Legal and site specific

requirements
2. Competency, training

and awareness.
3. Subcontractor selection.
4. Incident management
5. Communication,

Participation and
Consultation

6. Operational Control
7. Perfomance assessment

and auditing.

TNPA Estimate Health 

and Safety Cost 

Breakdown Refer to 

T2.2-09 .Submission of 
completed cost breakdown 
sheet covering health and 
safety budget allocation.  

Score 0 The Tenderer has submitted no information or an unsigned policy to determine a score. 
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Score 20 1 of the 5 key policy 
components are 
recognized and meet 
the Employer’s 
requirement and it is 
signed by the Chief 
Executive Officer. 

1 to 2 of 7 Roles and 

Responsibilities in 
accordance with the Works 
Information, the 
Occupational Health and 
Safety Act as per 
Construction Regulations 
and TNPA Health and 
Safety Specification. 

1 of the 5 major activities in 
the project are addressed in 
the baseline risk assessment. 

1 to 2 of  7 Above elements 
of  Health and Safety plan 
are addressed. 

Health and safety budget 
submitted in the 
returnable schedule is 
inadequate to achieve the 
required standard of 
service, 0%  to 1% of 
the tender value. 

Score 40 2 of the 5 key policy 
components are 
recognized and meet 
the Employer’s 
requirement and it is 
signed by the Chief 
Executive Officer. 

3 to 4 of 7 Roles and 

Responsibilities are in 
accordance with the Works 
Information, the 
Occupational Health and 
Safety Act as per 
Construction Regulations 
and TNPA Health and 
Safety Specification. 

2 of the 5 major activities in 
the project are addressed in 
the baseline risk assessment. 

3 to 4 of 7 Above elements 
of  Health and Safety plan 
are addressed. 

Health and safety Budget 
submitted in the 
returnable schedule will 
not be met employers 
objectives, above 1 but

less or equal to 2% of 
the tender value. 

Score 60 3 of the 5 key policy 
components are 
recognized and meet 

5 of 7 Roles and 

Responsibilities are in 
accordance with the Works 

3 of the 5 major activities in 
the project are addressed in 
the baseline risk assessment. 

5 of  7 Above elements of  
Health and Safety plan are 
addressed. 

Health and safety Budget 
submitted in the 
returnable schedule will 
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the Employer’s 
requirements and it is 
signed by the Chief 
Executive Officer. 

Information, the 
Occupational Health and 
Safety Act as per 
Construction Regulations 
and TNPA Health and 
Safety Specification. 

met employers objectives, 
above 2 but less or 

equal to 3% of the 
tender value. 

Score 80 4 of the 5 key policy 
components are 
recognized and meets 
the Employer’s 
requirements and it is 
signed by the Chief 
Executive Officer. 

6 of 7  Roles and 

Responsibilities are in 
accordance with the Works 
Information, the 
Occupational Health and 
Safety Act as per 
Construction Regulations 
and TNPA Health and 
Safety Specification. 

4 of 5 major activities in the 
project are addressed in the 
baseline risk assessment. 

From 6 of 7 Above 
elements of  Health and 
Safety plan are addressed. 

Health and safety Budget 
submitted in the 
returnable schedule will 
met employers objectives, 
above 3 but less or 

equal to 4% of the 
tender value. 

Score 

100 

All 5 key policy 
components are 
recognized and meets 
the Employer’s 
requirements and it is 

All 7 Roles and 

Responsibilities are in 
accordance with the Works 
Information, the 
Occupational Health and 
Safety Act as per 

All 5 Major Activities in the 
are addressed in the baseline 
risk assessment. 

All 7 Above elements of 
Health and Safety plan are 
addressed. 

Health and safety Budget 
submitted in the 
returnable schedule will 
met employers objectives, 
above 4% of the tender 
value. 
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signed by the Chief 
Executive Officer. 

Construction Regulations 
and TNPA Health and 
Safety Specification. 



Tender Health and Safety Cost Breakdown 

Tenderer (Company) Responsible Person Designation Date 

Project/Tender Title Project/Tender No. Project Location / Description 

# Cost element Unit Cost 
(R) 

# of 
Units 

Total Cost 
(R) 

1. Human Resources 

2. Systems Documentation 

3. Meetings & Administration 

4. H&S Training 

5. PPE & Safety Equipment 

6. Signage & Barricading 

7. Workplace Facilities 

8. Emergency & Rescue Measures 

9. Hygiene Surveys & Monitoring 

10. Medical Surveillance 

11. Safe Transport of Workers 

12. HazMat Management (e.g. asbestos /silica) 

13. Substance Abuse Testing 

14. H&S Reward & Recognition 

Total Health and Safety Cost (R) 

Total Tender Value (R) 

H&S Cost as % of Tender value % 

Page 8 of 12     Part T2: Returnable Schedules 
T2.2-07: Evaluation Schedule: Health 
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Contractor Safety Questionnaire 
1. Safe Work Performance
1A Injury Experience / Historical Performance – 

Use the previous three years injury and illness records to complete the following: 
Year 
Number of medical treatment cases 
Number of restricted work day cases 
Number of lost time injury cases 
Number of fatal injuries 
Total recordable frequency 
Lost time injury frequency 
Number of worker manhours 
1 Medical Treatment Case Any occupational injury or illness requiring treatment provided by a 

physician or treatment provided under the direction of a physician 
2 Restricted Work Day Case Any occupational injury or illness that prevents a worker from performing 

any of his/her craft jurisdiction duties 
3 Lost Time injury Cases Any occupational injury that prevents the worker from performing any work 

for at least one day 
4 Total Recordable Frequency Total number of Medical Treatment, Restricted Work and Lost Time Injury 

cases multiplied by 200,000 then divided by total manhours 
5 Lost Time Injury Frequency Total number of Lost Time Injury cases multiplied by 200,000 then divide 

by total manhours 
1B Workers’ Compensation Experience 

Use the previous three years injury and illness records to complete the following (if applicable): 
Industry Code: Industry Classification: 
Year 
Industry Rate 
Contractor Rate 
% Discount or Surcharge 
Is your Workers’ Compensation account in good standing? 
(Please provide letter of confirmation) 

Yes No 

2. Citations
2A Has your company been cited, charged or prosecuted under Health, Safety and/or 

Environmental Legislation in the last 5 years? 
If yes, provide details: 

Yes No 

2B Has your company been cited, charged or prosecuted under the above Legislation in 
another Country, Region or State? 
If yes, provide details: 

Yes No 
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Contractor Safety Questionnaire 
3. Citations

Does your company have a Certificate of Recognition? Yes No 
If yes, what is the Certificate No: Issue Date: 

4. Safety Program
4A Do you have a written safety program manual? 

If Yes, provide a copy for review 
Yes No 

4B Do you have a pocket safety booklet for field distribution? 
If Yes, provide a copy for review 

Yes No 

4C Does your safety program contain the following elements: 
Yes No Yes No 

Corporate Safety Policy Equipment Maintenance 
Incident Notification Policy Emergency Response 
Recordkeeping & Statistics Hazard Assessment 
Reference to Legislation Safe Work Practices 
General Rules & Regulations Safe Work Procedures 
Progressive Discipline Policy Workplace Inspections 
Responsibilities Investigation Process 
PPE Standards Training Policy & Program 
Environmental Standards Communication Processes 
Modified Work Program 

5. Training Program
5A Do you have an orientation program for new hire employees? 

If Yes, include a course outline. Does it include any of the following: 
Yes No 

Yes No Yes No 

General Rules & Regulations Confined Space Entry 
Emergency Reporting Trenching & Excavation 
Injury Reporting Signs & Barricades 

Legislation Dangerous Holes & Openings 
Right to Refuse Work Rigging & Cranes 
Personal Protective Equipment Mobile Vehicles 

Emergency Procedures Preventative Maintenance 
Project Safety Committee Hand & Power Tools 

Housekeeping Fire Prevention & Protection 
Ladders & Scaffolds Electrical Safety 
Fall Arrest Standards Compressed Gas Cylinders 

Aerial Work Platforms Weather Extremes 
5B Do you have a program for training newly hired or promoted supervisors? 

If Yes, submit an outline for evaluation. Does it include instruction on the following: 
Yes No 

Yes No Yes No 
Employer Responsibilities Safety Communication 
Employee Responsibilities First Aid/Medical Procedures 
Due Diligence New Worker Training 
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Contractor Safety Questionnaire 
Safety Leadership Environmental Requirements 
Work Refusals Hazard Assessment 
Inspection Processes Pre-Job Safety Instruction 
Emergency Procedures Drug & Alcohol Policy 
Incident Investigation Progressive Disciplinary Policy 

Safe Work Procedures Safe Work Practices 
Safety Meetings Notification Requirements 

6. Safety Activities

6A Do you conduct safety inspections? 
Yes No Weekly Monthly Quarterly 

Describe your safety inspection process (include participation, documentation requirements, follow-up, report 
distribution) 

Who follows up on inspection action items? 

6B Do you hold site safety meetings for field employees? 
If Yes, how often? 

Yes No Daily Weekly Biweekly 

6C Do you hold site meetings where safety is addressed 
with management and field supervisors? 

Yes No Weekly Biweekly Monthly 

6D Is pre-job safety instruction provided before to each new task? Yes No 
Is the process documented? Yes No 
Who leads the discussion? 

6E Do you have a hazard assessment process? Yes No 
Are hazard assessments documented? Yes No 
If yes, how are hazard assessments communicated 
and implemented on each project? 
Who is responsible for leading the hazard assessment 
process? 

6F Does your company have policies and procedures for environmental protection, spill 
clean-up, reporting, waste disposal, and recycling as part of the Health & Safety 
Program? 

Yes No 

6G How does your company measure its H&S success? 
Attach separate sheet to explain 

7. Safety Stewardship
7A Are incident reports and report summaries sent to the 

following and how often? 
Yes No Monthly Quarterly Annually 

Project/Site Manager 

Vice President/Managing Director 
Safety Director/Manager 
President/Chief Executive Officer 

7B How are incident records and summaries kept? How 
often are they reported internally? 

Yes No Monthly Quarterly Annually 

Incidents totalled for the entire company 
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Contractor Safety Questionnaire 
Incidents totaled by project 
Subtotaled by superintendent 
Subtotaled by foreman 

7C How are the costs of individual incidents kept? How 
often are they reported internally? 

Yes No Monthly Quarterly Annually 

Costs totaled for the entire company 
Costs totaled by project 
Subtotaled by superintendent 

Subtotaled by foreman/general foreman 

7D Does your company track non-injury incidents? Yes No Monthly Quarterly Annually 
Near Miss 

Property Damage 
Fire 

Security 
Environmental 

8. Personnel
List key health and safety officers planned for this project. Attach resume. 

Name Position / Title Designation 

Supply name, address and phone number of your company’s corporate health and safety representative. Does this 
individual have responsibilities other than health, safety and environment? 

Name Address Telephone Number 

Other responsibilities: 
9. References
List the last three company’s your form has worked for that could verify the quality and management commitment to your 
occupational Health & Safety program 

Name and Company Address Telephone Number 

       Part T2: Returnable Schedules 
T2.2-07: Evaluation Schedule: Health 

and Safety Requirements 
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Stage Three: Preference Point 
System



Specific Goals: Valid Evidence of Specific Goals (Preference Claim Form) Requirements Stipulated in SBD6.1 

2.1.3 Preference Point System: Valid Evidence of Preference Claim Form requirements stipulated in 
SBD6.1 

In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, the following preference points must be awarded to a 
bidder who provides the relevant required evidence for claiming points. The following Table represents the evidence to be submitted for 
claiming preference points for applicable specific goals in a particular tender:  

TO THIS SCHEDULE: 
................................................................................................................................................................................................................
................................................................................................................................................................................................................
................................................................................................................................................................................................................ 
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Specific Goals Acceptable Evidence 

B-BBEE Status Level of Contributor 1 or 2 B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC Certificate (in case of JV, a
consolidated scorecard will be accepted) as per DTIC guidelines

Black Women Owned 30% Certified copy of ID Documents of the Owners 
B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC Certificate (in case of JV, a
consolidated scorecard will be accepted) as per DTIC guidelines

Black Youth Owned 50% black owned B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC Certificate (in case of JV, a
consolidated scorecard will be accepted) as per DTIC guidelines

EMEs / QSEs 51% black owned Audited Annual Financia 
B-BBEE Certificate / Sworn-Affidavit / CIPC B-BBEE Certificate (in case of JV, a
consolidate scorecard will be accept) as per DTIC guidelines



T2.2:  Returnable Schedules: General 
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T2.2-08: Authority to submit a Tender 
Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must 
complete the certificate set out below for his category of organisation or alternatively attach a 
certified copy of a company / organisation document which provides the same information for the 
relevant category as requested here. 

A - COMPANY B - PARTNERSHIP C - JOINT VENTURE D - SOLE PROPRIETOR 

A. Certificate for Company

I,        chairperson of the board of directors 

, hereby confirm that by resolution of the board taken 

on     (date), Mr/Ms      , acting in the capacity of 

, was authorised to sign all documents in connection 

with this tender offer and any contract resulting from it on behalf of the company. 

Signed Date 

Name Position 
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B. Certificate for Partnership

We, the undersigned, being the key partners in the business trading as 

 hereby authorise Mr/Ms  acting in the 

capacity of   , to sign all documents in connection with the 

tender offer for Contract  and any contract resulting from it on 

our behalf. 

Name Address Signature Date 

NOTE: This certificate is to be completed and signed by the full number of Partners necessary to 

commit the Partnership. Attach additional pages if more space is required. 
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C. Certificate for Joint Venture

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms 

, an authorised signatory of the company 

, acting in the capacity of lead partner, to sign 

all documents in connection with the tender offer for Contract  

 and any contract resulting from it on our behalf. 

This authorisation is evidenced by the attached power of attorney signed by legally authorised 
signatories of all the partners to the Joint Venture.  

Furthermore we attach to this Schedule a copy of the joint venture agreement which incorporates a 
statement that all partners are liable jointly and severally for the execution of the contract and that 
the lead partner is authorised to incur liabilities, receive instructions and payments and be 
responsible for the entire execution of the contract for and on behalf of any and all the partners. 

Name of firm Address 
Authorising signature, 
name (in caps) and 
capacity 
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D. Certificate for Sole Proprietor

I,  , hereby confirm that I am the sole owner of the 

business trading as . 

Signed Date 

Name Position 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 



CPM 2020 Rev 01 Part T2: Returnable Schedules 
 T2.2-09: Record of Addenda to Tender documents 

Page 1 of 1 

T2.2-09: Record of Addenda to Tender Documents 

This schedule as submitted confirms that the following communications received from the 
Employer’s Agent before the submission of this tender offer, amending the tender documents, 
have been taken into account in this specific tender offer: 

Date Title or Details 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 
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Delivery Schedule 

T2.2-10: Capacity and Ability to meet Delivery Schedule 

Note to tenderers: 

The Tenderer is required to demonstrate to the Employer’s Agent that the tenderer has 
sufficient current and future capacity to carry out the work as detailed in the Scope of works 
and that the tenderer has the capacity and plans in place to meet the required delivery 
schedule as required. To this end, the following must be provided by the Tenderer: 

A schedule detailing the following: 

• Maximum quantity of work concurrently performed by the Tenderer in the recent past in
order to illustrate his potential capacity to design, fabricate and/or construct work of a
similar nature;

• Current and future work on his order book, showing quantity and type of equipment;

• Quantity of work for which the Tenderer has tenders in the market or is currently
tendering on;

• The work as covered in this Scope of works, planned and scheduled as per the Tenderer’s
capacities and methods but meeting the required delivery schedule.

Index of documentation attached to this schedule: 

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

............................................................................... 
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T2.2-11 Letter/s of Good Standing with the Workmen’s Compensation Fund 

Attached to this schedule is the Letter/s of Good Standing. 

1. 

2. 

3. 

4. 

Name of Company/Members of Joint Venture: 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

...................................................................................................................................................... 
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T2.2-12: Risk Elements 

Tenderers to identify and evaluate the potential risk elements associated with the works 
and possible mitigation thereof. The risk elements and the mitigation as identified thereof 
by the Tenderer are to be submitted.   
If No Risks are identified “No Risks” must be stated on this schedule.  
Tenderers are also to evaluate any risk/s stated by the Employer’s Agent in Contract Data 
Part C1, and provide possible mitigation thereof. 

Tenders to note: Notwithstanding this information, all costs related to risk elements which 
are at the Contractor’s risk are deemed to be included in the tenderer’s offered total of the 
Prices. 
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T2.2-13: Availability of Equipment and Other Resources 

The Tenderer to submit a list of all Equipment and other resources that will be used to execute 
the services as described in The Scope.   

Equipment Type and Availability – 
Description 

Hourly Rate Number of 
Equipment 

Details of 
Ownership 
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T2.2-14: Schedule of Proposed Sub-contractor 
The tenderer is required to provide details of all the sub-consultant that will be utilised in the 
execution of the works. 

- If the tenderer intends to use sub-contracting staff for evaluation purposes
as one of the Key Persons identified in T2.2-16 Proposed Organisation
Staffing, they may do so provided the sub-consultant’s company details are
listed and attached to this schedule.

- Tenderer to note that after award, any deviations from this list of proposed
sub-contractors will be subject to acceptance by the Project Manager in terms
of the Conditions of Contract.

- Tenderer to provide B-BBEE Certificates for all proposed sub- contractor listed
above and attach it to this schedule.

- All agreements between the Main Contractor and Sub-Contractor must be
attached to this schedule.

Provide information of the Sub-contractors below: 
Name of Proposed sub- 

contractor Address Nature of work Amount of 
Worked 

Percentage 
of work 

% 
Black 
Own
ed 

EME QSE Youth Women Disabilities 

Rural/ 
Underdeveloped 

areas/ 
Townships 

Military 
Veterans 

□ □ □ □ □ □ □ 

Name of Proposed sub- 
contractor Address Nature of work Amount of 

Worked 
Percentage 

of work 

% 
Black 
Own
ed 

EME QSE Youth Women Disabilities 

Rural/ 
Underdeveloped 

areas/ 
Townships 

Military 
Veterans 

□ □ □ □ □ □ □

TRANSNET NATIONAL PORTS AUTHORITY 
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Name of Proposed sub- 
contractor Address Nature of work Amount of 

Worked 
Percentage 

of work 

% 
Black 
Own
ed 

EME QSE Youth Women Disabilities 

Rural/ 
Underdeveloped 

areas/ 
Townships 

Military 
Veterans 

□ □ □ □ □ □ □ 

Name of Proposed sub- 
contractor Address Nature of work Amount of 

Worked 
Percentage 

of work 

% 
Black 
Own
ed 

EME QSE Youth Women Disabilities 

Rural/ 
Underdeveloped 

areas/ 
Townships 

Military 
Veterans 

□ □ □ □ □ □ □ 

The Contractor must engage with the local municipal district/wards business forums business entities 
within the immediate surroundings of the Site/Working Area to maximise business opportunities to satisfy 
the above requirements. This is to ensure any possible risk pertaining to local business forums are 
mitigated by the Contractor through demonstrating evidence to local business forums when enquired 
during the execution of the contract. 

If support is required Simon.Malindi@transnet.net can be contacted for assistance with regards to local 
business forums/companies/communities. 

Specialist Sub-contractor listed on this list will be taken into consideration when evaluating Previous 
Experience. 

If the tenderer intends to use sub-contractor’s staff for evaluation purposes as one of the Key Persons 
identified in T2.2-16 Proposed Organisation Staffing, they may do so provided the sub- consultants 
company details are listed and attached to this schedule. 
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If the specialist Sub-contractors are not included on this list, together with the agreements between the sub-
contractor and Main Contractor the Specialist Sub-consultants’ experiences will not be taken into 
consideration.  
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T2.2-15: Site Establishment Requirements 

Tenderers to indicate their Site establishment area requirements: 
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T2.2-16: Proposed Organisation and staffing 

Submit the following documents as a minimum with your tender document: 
1. Staff Qualifications and CV’s. (CV’s to be not more than 2 pages)
2. Specific experience of individual key staff who will be assigned to deliver the Scope of

Services as articulated in the Approach Paper.
3. Staff structure defined roles and responsibilities.
4. Illustration of how a 'Core EPCM Management Team' will manage the execution of the

contract
5. Details of the experience of the staff who will be working on the services with respect

to:
• Working with the NEC3 Engineering Construction Contract Options B chosen for

this contract to ensure that the Scope of Services is efficiently delivered with the
skills and care normally used by professionals providing the Services.

6. Tenderer should also provide their detailed expectation of the Employer team required
to complete the Scope of Services. Tenderer’s to indicate the desired Employer org
chart and functional capabilities, as well as roles and responsibilities required for
stakeholder management.

Attached submissions to this schedule: 
…………………………………………………………………......................................................................
.........................................................................................................................................
............…………………………………………………………………..........................................................
......…………………………………………………………………................................................................
…………………………………………………………………................................................................……
……………………………………………………………................................................................ 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS



CPM 2020 Rev 05 Part T2: Returnable Schedules 
T2.2-17: Compulsory 

Questionnaire 
Page 1 of 12 

Section 8: The attached SBD6.1 must be completed for each tender and be 
attached as a requirement. 

Section 7: The attached SBD4 must be completed for each tender and be 
attached as a tender requirement. 

T2.2-17: ANNEX G Compulsory Enterprise Questionnaire 
The following particulars hereunder must be furnished. 

In the case of a Joint Venture, separate enterprise questionnaires in respect of each 
partner/member must be completed and submitted. 

Section 1: Name of enterprise: 
Section 2:  VAT registration number, if any: 

Section 3:  CIDB registration number, if any: 
Section 4:  CSD number: 

Section 5: Particulars of sole proprietors and partners in partnerships 

Name Identity number Personal income tax 
number 

* Complete only if sole proprietor or partnership and attach separate page if more than 3
partners
Section 6: Particulars of companies and close corporations 

Company registration number 

Close corporation number 

Tax reference number: 
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The undersigned, who warrants that he / she is duly authorised to do so on behalf of the 

enterprise: 

i) authorizes the Employer to obtain a tax clearance certificate from the South African
Revenue Services that my / our tax matters are in order;

ii) confirms that the neither the name of the enterprise or the name of any partner,
manager, director or other person, who wholly or partly exercises, or may exercise,

control over the enterprise appears on the Register of Tender Defaulters established
in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, member, director or other person, who wholly or partly

exercises, or may exercise, control over the enterprise appears, has within the last

five years been convicted of fraud or corruption;

iv) confirms that I / we are not associated, linked or involved with any other tendering

entities submitting tender offers and have no other relationship with any of the

tenderers or those responsible for compiling the scope of work that could cause or be
interpreted as a conflict of interest; and

v) confirms that the contents of this questionnaire are within my personal knowledge

and are to the best of my belief both true and correct.

Signed Date 

Name Position 

Enterprise 
name 

Part T2: Returnable Schedules 
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SBD 6.1 
PREFERENCE POINTS CLAIM FORM 

This preference form must form part of all bids invited. It contains general information and 
serves as a claim for preference points for Specific Goals contribution. Transnet will award 
preference points to companies who provide valid proof of evidence as per the table of evidence 
in paragraph 4.1 below. 

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to all bids:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).

1.2 The value of this bid is estimated to exceed/not exceed R50 000 000 (all applicable 
taxes included) and therefore the 80/20 or 90/10 preference point system shall be 
applicable. Despite the stipulated preference point system, Transnet shall use the 
lowest acceptable bid to determine the applicable preference point system in a 
situation where all received acceptable bids are received outside the stated preference 
point system. 

1.3 Preference points for this bid shall be awarded for: 

(a) Price;

(b) B-BBEE Status Level of Contribution 1 or 2; and

1.4 The maximum points for this bid are allocated as follows: 

Part T2: Returnable Schedules 
T2.2-17: Compulsory 

Questionnaire 

DISCRIPTION POINTS POINTS 

PRICE 80 90 

B-BBEE Status Level of Contributor 1 or 2 04 02 

Black Women Owned 30% 06 02 

EMEs / QSEs 51% black owned 04 03 

Total points for Price and Specific Goals must 
not exceed 

100 

Non-Compliant and/or B-BBEE Level 3-8 contributors 00 00 

Black Youth Owned 50% black owned 06 03 

100 
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1.5 Failure on the part of a bidder to submit proof of evidence required for any of the specific 
goals together with the bid will be interpreted to mean that preference points for that 
specific goal are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated 
or at any time subsequently, to substantiate any claim in regard to preferences, in any 
manner required by the purchaser. 

2. DEFINITIONS

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax,
unemployment insurance fund contributions and skills development levies;

(b) “B-BBEE” means broad-based black economic empowerment as defined in section
1 of the Broad-Based Black Economic Empowerment Act;

(c) “B-BBEE status level of contributor” means the B-BBEE status received by a
measured entity based on its overall performance using the relevant scorecard
contained in the Construction Sector Codes of Good Practice on Black Economic
Empowerment, issued in terms of section 9(1) of the Broad-Based Black Economic
Empowerment Act;

(d) “bid” means a written offer in a prescribed or stipulated form in response to an
invitation by an organ of state for the supply/provision of services, works or goods,
through price quotations, advertised competitive bidding processes or proposals;

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based
Black Economic Empowerment Act, 2003 (Act No. 53 of 2003);

(f) “EME” means an Exempted Micro Enterprise as defines by Construction Sector
Codes of Good Practice under section 9 (1) of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No. 53 of 2003);

(g) “functionality” means the ability of a bidder to provide goods or services in
accordance with specification as set out in the bid documents

(h) “Price” includes all applicable taxes less all unconditional discounts.

(i) “Proof of B-BBEE Status Level of Contributor”

i) the B-BBBEE status level certificate issued in terms of the Construction Sector
Charter;

ii) a sworn affidavit as prescribed by the Construction Sector Codes of Good Practice;
or

iii) any other requirement prescribed in terms of the B-BBEE Act.

(j) “QSE” means a Qualifying Small Enterprise as defines by Construction Sector Codes
of Good Practice under section 9 (1) of the Broad-Based Black Economic
Empowerment Act, 2003 ( Act No. 53 of 2003);

(k) “rand value” means the total estimated value of a contract in South African

Part T2: Returnable Schedules 
T2.2-17: Compulsory 

Questionnaire 

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS 



CPM 2020 Rev 05 
Page 5 of 12 

 

currency, calculated at the time of bid invitations, and includes all applicable taxes 
and excise duties. 

(l) Specific goals” means targeted advancement areas or categories of persons or
groups either previously disadvantaged or falling within the scope of the
Reconstruction and Development Programme identified by Transnet to be given
preference in allocation of procurement contracts in line with section 2(1) of the
PPPFA.

3. POINTS AWARDED FOR PRICE

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis: 
80/20 or 90/10 

Ps = 801 − Pt − P min 
or 

 
Ps =901 − 

Pt − P min 


 P min   P min 

Ps = Points scored for comparative price of bid under consideration 

Pt = Comparative price of bid under consideration 
Pmin = Comparative price of lowest acceptable bid 

4. EVIDENCE REQUIRED FOR CLAIMING SPECIFIC GOALS

4.1 In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement

Manuals, preference points must be awarded to a bidder for providing evidence in 

accordance with the table below: 
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Questionnaire 

Specific Goals Acceptable Evidence 

B-BBEE Status Level of Contributor 1 or 2 B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC
Certificate (in case of JV, a consolidated scorecard will be
accepted) as per DTIC guidelines

Black Women Owned 30% Certified copy of ID Documents of the Owners 
B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC
Certificate (in case of JV, a consolidated scorecard will be
accepted) as per DTIC guidelines

Black Youth Owned 50% black owned B-BBEE Certificate / Sworn - Affidavit / B-BBEE CIPC
Certificate (in case of JV, a consolidated scorecard will be
accepted) as per DTIC guidelines

EMEs / QSEs 51% black owned Audited Annual Financial
B-BBEE Certificate / Sworn-Affidavit / CIPC B-BBEE
Certificate (in case of JV, a consolidate scorecard will be
accept) as per DTIC guidelines
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4.2 The table below indicates the required proof of B-BBEE status depending on 
the category of enterprises as issued in terms of the Construction Sector 
Charter: 
Enterprise B-BBEE Certificate & Sworn Affidavit

Large Certificate issued by SANAS accredited verification agency. 

QSE Certificate issued by SANAS accredited verification agency 
Sworn Affidavit signed by the authorised QSE representative and attested 
by a Commissioner of Oaths confirming annual turnover and black 
ownership (only black-owned QSEs - 51% to 100% Black owned) [Sworn 
affidavits must substantially comply with the format that can be 
obtained on the DTI’s website at 
www.dti.gov.za/economic_empowerment/bee_codes.jsp.] 

EME1 Sworn Affidavit signed by the authorised EME representative and attested 
by a Commissioner of Oaths confirming annual turnover and black 
ownership Certificate issued by CIPC (formerly CIPRO) confirming annual 
turnover and black ownership Certificate issued by SANAS accredited 
verification agency only if the EME is being measured on the QSE 
scorecard. 

4.3 

4.4 

4.5 

A trust, consortium or joint venture (including unincorporated consortia and joint 
ventures) must submit a consolidated B-BBEE Status Level verification certificate for 
every separate bid. 

Tertiary Institutions and Public Entities will be required to submit their B-BBEE status 
level certificates in terms of the specialized scorecard contained in the B-BBEE 
Construction Sector Codes. 

Bidders are to note that the rules pertaining to B-BBEE verification and other B-BBEE 
requirements may be changed from time to time by regulatory bodies such as National 
Treasury or the DTI. It is the Bidder’s responsibility to ensure that his/her bid 
complies fully with all B-BBEE requirements at the time of the submission of the bid. 

A person awarded a contract may not sub-contract more than 25% of the value of 
the contract to any other enterprise that does not have an equal or higher B-BBEE 
status level than the person concerned, unless the contract is sub-consultant to an 
EME that has the capability and ability to execute the sub-consultant. 

Bidders are to note that the rules pertaining to B-BBEE verification and other B-BBEE 
requirements may be changed from time to time by regulatory bodies such as 
National Treasury or the DTI. It is the Bidder’s responsibility to ensure that his/her bid 
complies fully with all B-BBEE requirements at the time of the submission of the bid. 

1 In terms of the Implementation Guide: Preferential Procurement Regulations, 2017, Version 2, paragraph 11.11 provides that in 
the Transport Sector, EMEs can provide a letter from accounting officer or get verified and be issued with a B-BBEE certificate by 
SANAS accredited professional or agency as the Transport Sector Code has not been aligned to the generic Codes. EMEs in the 
Transport Sector are not allowed to provide a sworn affidavit as the generic codes are not applicable to them. 

4.6

4.7
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5. BID DECLARATION

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must 
complete the following: 

7. SUB-CONTRACTING

7.1 Will any portion of the contract be sub-

contracted? (Tick applicable box) 

YES NO 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted ...................................... % 
ii) The name of the sub-Consultant………………………………………………………….. 
iii) The B-BBEE status level of the sub-Consultant......................................…………….. 
iv) Whether the sub-Consultant is an EME or QSE.

(Tick applicable box)
YES NO 

6. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF
PARAGRAPHS 1.4 AND 6.1

6.1   =   ………(maximum of  5 points) 

(Points claimed in respect of paragraph 6.1 must be in accordance with the table 
reflected in paragraph  4.1 and must be substantiated by relevant proof of B-BBEE 
status level of contributor. 

=   ………(maximum of 3 points) 

B-BBEE Status Level of Contributor 1 or 2:

B-BBEE Status Level of Contributor 1 or 2:
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8. DECLARATION WITH REGARD TO COMPANY/FIRM

8.1 Name of company/firm:……………………………………………………………………………. 

8.2 VAT registration number:……………………………………….………………………………… 

8.3 Company registration number:…………….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 
 One person business/sole propriety 
 Close corporation 
 Company 
 (Pty) Limited 
[TICK APPLICABLE BOX] 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

………………………………………………………………………………………………………………………… 
………………………………………………………………………………………………………………………… 
………………………………………… 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 
 Supplier 
 Professional Supplier/Service provider 
 Other Suppliers/Service providers, e.g. transporter, etc. 
[TICK APPLICABLE BOX] 

8.7 Total number of years the company/firm has been in business:…………………………… 

8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 
company/firm, certify that the points claimed, based on the B-BBE status level of 
contribution indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies 
the company/ firm for the preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in
paragraph 1.4 and 6.1, the Consultant may be required to furnish documentary
proof to the satisfaction of the purchaser that the claims are correct;

iv) If a bidder submitted false information regarding its B-BBEE status level of
contributor,, which will affect or has affected the evaluation of a bid, or where a
bidder has failed to declare any subcontracting arrangements or any of the
conditions of contract have not been fulfilled, the purchaser may, in addition to
any other remedy it may have
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WITNESSES 

1. ……………………………………..

2. …………………………………….

………………………………………. 

SIGNATURE(S) OF BIDDERS(S) 

DATE: ………………………………….. 

(a) disqualify the person from the bidding process;
(b) recover costs, losses or damages it has incurred or suffered as a

result of that person’s conduct;
(c) cancel the contract and claim any damages which it has suffered

as a result of having to make less favourable arrangements due to
such cancellation;

(d) if the successful bidder subcontracted a portion of the bid to
another person without disclosing it, Transnet reserves the right to
penalise the bidder up to 10 percent of the value of the contract;

(e) recommend that the bidder or Consultant, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted by the National Treasury from
obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other
side) rule has been applied; and

(f) forward the matter for criminal prosecution.
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1. the power, by one person or a group of persons holding the majority of the equity of an
enterprise, alternatively, the person/s having the deciding vote or power to influence or to direct
the course and decisions of the enterprise.

BIDDER’S DISCLOSURE 

1. PURPOSE OF THE FORM

1.1 Any person (natural or juristic) may make an offer or offers in terms of this 
invitation to bid. In line with the principles of transparency, accountability, 
impartiality, and ethics as enshrined in the Constitution of the Republic of 
South Africa, 1996 (Constitution), and further expressed in the various 
applicable legislation, it is required for the bidder to make this declaration in 
respect of the details required hereunder. 

1.2 If a person is listed in the Register for Tender Defaulters and/or the List of 
Restricted Suppliers, that person will automatically be disqualified from the bid 
process.  

2. DECLARATION ON EMPLOYMENT BY ORGAN OF STATE

2.1 Is the bidder, or any of the directors / trustees / shareholders / members / 
partners of the bidder employed by an organ of state, as defined in section 239 
of the Constitution?  YES/NO 

2.2  If YES, furnish particulars of the names, individual identity numbers, in the table 
below: 

2.3 Do you, or any person connected with the bidder, have a relationship with any 
person who is employed by the procuring institution? YES/NO 

2.3.1 If so, furnish particulars: 

Full Name Identity Number Name of organ of 
state  
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SBD4 

……………………………………………………………………………………………………………
……………………………………………………………………………………………………………
…………………………… 

2.4 Does the bidder or any of its directors/trustees/shareholders 
members/partners or any person having a controlling interest in the enterprise 
have any interest in any other related enterprise, whether or not they are 
bidding for this contract?    YES/NO 

2.4.1 If so, indicate all companies registered in the CSD in the table below: 

Supplier registration 
number (MAAA) 

Status (active/inactive/deleted) 

Failure to disclose all CSD-registered active companies linked to all Directors will 
lead to disqualification. 

3 GENERAL DECLARATION 

I, ……………………………………………………................................., the undersigned, 
in submitting the accompanying bid, do hereby make the following statements that 
I certify to be true and complete in every respect: 

3.1 I have read and I understand the contents of this disclosure. 

3.2 I understand that the accompanying bid will be disqualified if this disclosure is 
found to be false. 

3.3 The bidder has arrived at the accompanying bid independently from, and 
without consultation, communication, agreement or arrangement with any 
competitor.  

3.4 In addition, there have been no consultations, communications, agreements or 
arrangements with any competitor regarding the quality, quantity, 
specifications, prices, including methods, factors or formulas used to calculate 
prices, market allocation, the intention or decision to submit or not to submit the 
bid, bidding with the intention not to win the bid and conditions or delivery 
particulars of the products or services to which this bid invitation relates. 

3.5 The terms of the accompanying bid have not been, and will not be, disclosed 
by the bidder, directly or indirectly, to any competitor, prior to the date and 
time of the official bid opening or of the awarding of the contract. 

3.6 There have been no consultations, communications, agreements or 
arrangements made by the bidder with any official of the procuring institution in 
relation to this procurement process prior to and during the bidding process 
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SBD4 
except to provide clarification on the bid submitted where so required by the 
institution; and the bidder was not involved in the drafting of the specifications 
or terms of reference for this bid. 

3.7 I am aware that, in addition and without prejudice to any other remedy 
provided to combat any restrictive practices related to bids and contracts, bids 
that are suspicious will be reported to the Competition Commission for 
investigation and possible imposition of administrative penalties in terms of 
section 59 of the Competition Act, 1998 (Act No. 89 of 1998) and or may be 
referred to law enforcement agencies for criminal investigation and or may be 
restricted from conducting business with the state for a period not exceeding 
10 years in terms of the Prevention and Combating of Corrupt Activities Act, 
2004 (Act No. 12 of 2004) or any other applicable legislation. 

I CERTIFY THAT THE ABOVE IS CORRECT. 

I ACCEPT THAT THE PROCURING INSTITUTION MAY REJECT THE BID OR 
TAKE APPROPRIATE ACTION AGAINST ME IF THIS DECLARATION IS FALSE.   

……………………………… ………………………………………… 
 Signature  Date 

………………………………  ………………………………………... 
Designation Name of bidder 
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T2.2-18 NON-DISCLOSURE AGREEMENT 

Note to tenderers: This Non-Disclosure Agreement is to be completed and signed by an 
authorised signatory: 

THIS AGREEMENT is made effective as of ........... day of ............................... 20...... by and 
between: 

TRANSNET SOC LTD 

(Registration No. 1990/000900/30), a company incorporated and existing under the laws of South 
Africa, having its principal place of business at Transnet Corporate Centre 138 Eloff Street , 
Braamfontein , Johannesburg 2000 

and 

................................................................................................................................................

.......................... 

(Registration No. .........................................),a private company incorporated and existing under 
the laws of South Africa having its principal place of business at 

................................................................................................................................................

.......................... 

................................................................................................................................................

.......................... 

WHEREAS 
Transnet and the Company wish to exchange Information [as defined below] and it is envisaged 
that each party may from time to time receive Information relating to the other in respect thereof. 
In consideration of each party making available to the other such Information, the parties jointly 
agree that any dealings between them shall be subject to the terms and conditions of this Agreement 
which themselves will be subject to the parameters of the Tender Document. 

IT IS HEREBY AGREED 

1. INTERPRETATION
In this Agreement:

1.1 Agents mean directors, officers, employees, agents, professional advisers, consultants or 
sub-consultants, or any Group member; 
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1.2 Bid or Bid Document (hereinafter Tender) means Transnet’s Request for Information 
[RFI] Request for Proposal [RFP] or Request for Quotation [RFQ], as the case may be; 

1.3 Confidential Information means any information or other data relating to one party 
[the Disclosing Party] and/or the business carried on or proposed or intended to be 
carried on by that party and which is made available for the purposes of the Bid to the 
other party [the Receiving Party] or its Agents by the Disclosing Party or its Agents or 
recorded in agreed minutes following oral disclosure and any other information otherwise 
made available by the Disclosing Party or its Agents to the Receiving Party or its Agents, 
whether before, on or after the date of this Agreement, and whether in writing or 
otherwise, including any information, analysis or specifications derived from, containing or 
reflecting such information but excluding information which: 

1.3.1 is publicly available at the time of its disclosure or becomes publicly available [other than 
as a result of disclosure by the Receiving Party or any of its Agents contrary to the terms 
of this Agreement]; or 

1.3.2 was lawfully in the possession of the Receiving Party or its Agents [as can be demonstrated 
by its written records or other reasonable evidence] free of any restriction as to its use or 
disclosure prior to its being so disclosed; or 

1.3.3 following such disclosure, becomes available to the Receiving Party or its Agents [as can be 
demonstrated by its written records or other reasonable evidence] from a source other than 
the Disclosing Party or its Agents, which source is not bound by any duty of confidentiality 
owed, directly or indirectly, to the Disclosing Party in relation to such information; 

1.4 Group means any subsidiary, any holding company and any subsidiary of any holding 
company of either party; and 

1.5 Information means all information in whatever form including, without limitation, any 
information relating to systems, operations, plans, intentions, market opportunities, know-
how, trade secrets and business affairs whether in writing, conveyed orally or by 
machine-readable medium. 

2. CONFIDENTIAL INFORMATION

2.1 All Confidential Information given by one party to this Agreement [the Disclosing Party] 
to the other party [the Receiving Party] will be treated by the Receiving Party as secret 
and confidential and will not, without the Disclosing Party’s written consent, directly or 
indirectly communicate or disclose [whether in writing or orally or in any other manner] 
Confidential Information to any other person other than in accordance with the terms of 
this Agreement. 
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2.2 The Receiving Party will only use the Confidential Information for the sole purpose of 
technical and commercial discussions between the parties in relation to the Tender or for 
the subsequent performance of any contract between the parties in relation to the Tender. 

2.3 Notwithstanding clause 2.1 above, the Receiving Party may disclose Confidential 
Information: 

2.3.1 to those of its Agents who strictly need to know the Confidential Information for the sole 
purpose set out in clause 2.2 above, provided that the Receiving Party shall ensure that 
such Agents are made aware prior to the disclosure of any part of the Confidential 
Information that the same is confidential and that they owe a duty of confidence to the 
Disclosing Party. The Receiving Party shall at all times remain liable for any actions of such 
Agents that would constitute a breach of this Agreement; or 

2.3.2 to the extent required by law or the rules of any applicable regulatory authority, subject 
to clause 2.4 below. 

2.4 In the event that the Receiving Party is required to disclose any Confidential Information 
in accordance with clause 2.3.2 above, it shall promptly notify the Disclosing Party and 
cooperate with the Disclosing Party regarding the form, nature, content and purpose of 
such disclosure or any action which the Disclosing Party may reasonably take to challenge 
the validity of such requirement. 

2.5 In the event that any Confidential Information shall be copied, disclosed or used otherwise 
than as permitted under this Agreement then, upon becoming aware of the same, without 
prejudice to any rights or remedies of the Disclosing Party, the Receiving Party shall as 
soon as practicable notify the Disclosing Party of such event and if requested take such 
steps [including the institution of legal proceedings] as shall be necessary to remedy [if 
capable of remedy] the default and/or to prevent further unauthorised copying, disclosure 
or use. 

2.6 All Confidential Information shall remain the property of the Disclosing Party and its 
disclosure shall not confer on the Receiving Party any rights, including intellectual property 
rights over the Confidential Information whatsoever, beyond those contained in this 
Agreement. 

3. RECORDS AND RETURN OF INFORMATION

3.1 The Receiving Party agrees to ensure proper and secure storage of all Information and any 
copies thereof.  

3.2 The Receiving Party shall keep a written record, to be supplied to the Disclosing Party upon 
request, of the Confidential Information provided and any copies made thereof and, so far 
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as is reasonably practicable, of the location of such Confidential Information and any copies 
thereof. 

3.3 The Company shall, within 7 [seven] days of receipt of a written demand from Transnet: 

3.3.1 return all written Confidential Information [including all copies]; and 

3.3.2 expunge or destroy any Confidential Information from any computer, word processor 
or other device whatsoever into which it was copied, read or programmed by the 
Company or on its behalf. 

3.4 The Company shall on request supply a certificate signed by a director as to its full 
compliance with the requirements of clause 3.3.2 above. 

4. ANNOUNCEMENTS

4.1 Neither party will make or permit to be made any announcement or disclosure of its 
prospective interest in the Tender without the prior written consent of the other party. 

4.2 Neither party shall make use of the other party’s name or any information acquired through 
its dealings with the other party for publicity or marketing purposes without the prior 
written consent of the other party. 

5. DURATION
The obligations of each party and its Agents under this Agreement shall survive the termination
of any discussions or negotiations between the parties regarding the Tender and continue
thereafter for a period of 5 [five] years.

6. PRINCIPAL
Each party confirms that it is acting as principal and not as nominee, agent or broker for any
other person and that it will be responsible for any costs incurred by it or its advisers in
considering or pursuing the Tender and in complying with the terms of this Agreement.

7. ADEQUACY OF DAMAGES
Nothing contained in this Agreement shall be construed as prohibiting the Disclosing Party
from pursuing any other remedies available to it, either at law or in equity, for any such
threatened or actual breach of this Agreement, including specific performance, recovery of
damages or otherwise.

8. PRIVACY AND DATA PROTECTION

8.1 The Receiving Party undertakes to comply with South Africa’s general privacy protection in 
terms Section 14 of the Bill of Rights in connection with this Tender and shall procure that 
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its personnel shall observe the provisions of such Act [as applicable] or any amendments 
and re-enactments thereof and any regulations made pursuant thereto. 

8.2 The Receiving Party warrants that it and its Agents have the appropriate technical and 
organisational measures in place against unauthorised or unlawful processing of data 
relating to the Tender and against accidental loss or destruction of, or damage to such 
data held or processed by them. 

9. GENERAL

9.1 Neither party may assign the benefit of this Agreement, or any interest hereunder, except 
with the prior written consent of the other, save that Transnet may assign this Agreement 
at any time to any member of the Transnet Group. 

9.2 No failure or delay in exercising any right, power or privilege under this Agreement will 
operate as a waiver of it, nor will any single or partial exercise of it preclude any further 
exercise or the exercise of any right, power or privilege under this Agreement or otherwise. 

9.3 The provisions of this Agreement shall be severable in the event that any of its provisions 
are held by a court of competent jurisdiction or other applicable authority to be invalid, 
void or otherwise unenforceable, and the remaining provisions shall remain enforceable to 
the fullest extent permitted by law. 

9.4 This Agreement may only be modified by a written agreement duly signed by persons 
authorised on behalf of each party. 

9.5 Nothing in this Agreement shall constitute the creation of a partnership, joint venture or 
agency between the parties. 

9.6 This Agreement will be governed by and construed in accordance with South African law 
and the parties irrevocably submit to the exclusive jurisdiction of the South African courts. 

Signed Date 

Name Position 

Tenderer 
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T2.2-19: TENDER DECLARATION FORM 

NAME OF COMPANY: _______________________________________________________ 

We ___________________________________________________________ do hereby certify 
that: 

1. Transnet has supplied and we have received appropriate tender offers to any/all questions (as
applicable) which were submitted by ourselves for tender clarification purposes;

2. we have received all information we deemed necessary for the completion of this Tender;
3. at no stage have we received additional information relating to the subject matter of this tender

from Transnet sources, other than information formally received from the designated Transnet
contact(s) as nominated in the tender documents;

4. we are satisfied, insofar as our company is concerned, that the processes and procedures
adopted by Transnet in issuing this TENDER and the requirements requested from tenderers
in responding to this TENDER have been conducted in a fair and transparent manner; and

5. furthermore, we acknowledge that a direct relationship exists between a family member and/or
an owner / member / director / partner / shareholder (unlisted companies) of our company
and an employee or board member of the Transnet Group as indicated below: [Respondent to 
indicate if this section is not applicable] 

FULL NAME OF OWNER/MEMBER/DIRECTOR/ 

PARTNER/SHAREHOLDER:      ADDRESS: 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

Indicate nature of relationship with Transnet: 
________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

[Failure to furnish complete and accurate information in this regard may lead to the 
disqualification of your response and may preclude a Respondent from doing future 
business with Transnet] 

We declare, to the extent that we are aware or become aware of any relationship between 
ourselves and Transnet (other than any existing and appropriate business relationship with 
Transnet) which could unfairly advantage our company in the forthcoming adjudication process, 
we shall notify Transnet immediately in writing of such circumstances. 
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6. We accept that any dispute pertaining to this tender will be resolved through Transnet
Supply Chain Management (SCM) Complaints and Allegations Office process and will be
subject to the Terms of Reference of SCM Complaints and Allegations Office. Transnet
Supply Chain SCM Complaints and Allegations Office process must first be exhausted
before judicial review of a decision is sought. (Refer “Important Notice to respondents”
below).

7. We further accept that Transnet reserves the right to reverse a tender award or
decision based on the recommendations of SCM Complaints and Allegations Office
without having to follow a formal court process to have such award or decision set
aside.

For and on behalf of 

………………………………………………………………………… 

duly authorised thereto 

Name: 

Signature: 

Date: 

IMPORTANT NOTICE TO RESPONDENTS 
• Transnet established the SCM Complaints and Allegations Office to investigate any material

complaint in respect of any tenders regardless of the value. Should a Respondent have any
material concern regarding a tender process, a complaint may be lodged with Transnet SCM
Complaints and Allegations Office for further investigation.

• It is incumbent on the Respondent to familiarise himself/herself with the Terms of Reference for
the Transnet SCM Complaints and Allegations Office, details of which are available for review at
Transnet’s website www.transnet.net.

• An official complaint form which will be shared upon receipt of a complaint should be completed
and submitted, together with any supporting documentation, to
groupscmcomplaints@transnet.net

• All Respondents should note that a complaint must be made in good faith. If a complaint is
made in bad faith, Transnet reserves the right to place such a bidder on its List of Excluded
Bidders.
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T2.2-20: REQUEST FOR PROPOSAL – BREACH OF LAW 

NAME OF COMPANY: _______________________________________________________ 

I / We ___________________________________________________________ do hereby 
certify that I/we have/have not been found guilty during the preceding 5 (five) years 
of a serious breach of law, including but not limited to a breach of the Competition Act, 89 
of 1998, by a court of law, tribunal or other administrative body. The type of breach that 
the Tenderer is required to disclose excludes relatively minor offences or misdemeanours, 
e.g. traffic offences.

Where found guilty of such a serious breach, please disclose: 

NATURE OF BREACH: 

_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________ 

DATE OF BREACH: 
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________ 

Furthermore, I/we acknowledge that Transnet SOC Ltd reserves the right to exclude any 
Tenderer from the tendering process, should that person or company have been found 
guilty of a serious breach of law, tribunal or regulatory obligation. 

Signed on this _____ day of _________________ 20____ 

_______________________ 

SIGNATURE OF TENDER 
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T2.2-21 Certificate of Acquaintance with Tender Documents 
NAME OF TENDERING ENTITY: 

____________________________________________________________________________ 

1. By signing this certificate I/we acknowledge that I/we have made myself/ourselves
thoroughly familiar with, and agree with all the conditions governing this RFP. This
includes those terms and conditions of the Contract, the Supplier Integrity Pact, Non-
Disclosure Agreement etc. contained in any printed form stated to form part of the
documents thereof, but not limited to those listed in this clause.

2. I/we furthermore agree that Transnet SOC Ltd shall recognise no claim from me/us for
relief based on an allegation that I/we overlooked any tender/contract condition or failed
to take it into account for the purpose of calculating my/our offered prices or otherwise.

3. I/we understand that the accompanying Tender will be disqualified if this Certificate is
found not to be true and complete in every respect.

4. For the purposes of this Certificate and the accompanying Tender, I/we understand that
the word “competitor” shall include any individual or organisation, other than the
Tenderer, whether or not affiliated with the Tenderer, who:

a) has been requested to submit a Tender in response to this Tender invitation;

b) could potentially submit a Tender in response to this Tender invitation, based on
their qualifications, abilities or experience; and

c) provides the same Services as the Tenderer and/or is in the same line of business
as the Tenderer

5. The Tenderer has arrived at the accompanying Tender independently from, and without
consultation, communication, agreement or arrangement with any competitor.  However
communication between partners in a joint venture or consortium will not be construed
as collusive Tendering.

6. In particular, without limiting the generality of paragraph 5 above, there has been no
consultation, communication, agreement or arrangement with any competitor
regarding:

a) prices;

b) geographical area where Services will be rendered [market allocation]

c) methods, factors or formulas used to calculate prices;

d) the intention or decision to submit or not to submit, a Tender;
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e) the submission of a tender which does not meet the specifications and conditions
of the tender; or

f) Tendering with the intention not winning the tender.

7. In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications and
conditions or delivery particulars of the Services to which this tender relates.

8. The terms of the accompanying tender have not been, and will not be, disclosed by the
Tenderer, directly or indirectly, to any competitor, prior to the date and time of the
official tender opening or of the awarding of the contract.

9. I/We am/are aware that, in addition and without prejudice to any other remedy provided
to combat any restrictive practices related to tenders and contracts, tenders that are
suspicious will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act No
89 of 1998 and/or may be reported to the National Prosecuting Authority [NPA] for
criminal investigation. In addition, Tenderers that submit suspicious tenders may be
restricted from conducting business with the public sector for a period not exceeding 10
[ten] years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of
2004 or any other applicable legislation.

Signed on this   _____   day of   ___________________20___ 

_____________________________ 

SIGNATURE OF TENDERER  
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T2.2-22 Service Provider Integrity Pact 

Important Note: All potential tenderers must read this document and certify in the 
RFP Declaration Form that that have acquainted themselves with and agree with 
the content.  

The contract with the successful tenderer will automatically incorporate this 
Integrity Pact and shall be deemed as part of the final concluded contract. 

INTEGRITY PACT 

Between 

TRANSNET SOC LTD 

Registration Number: 1990/000900/30 

(“Transnet”) 

and 

The Contractor (hereinafter referred to as the “Tenderer/Service Providers/Contractor”) 
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PREAMBLE 

Transnet values full compliance with all relevant laws and regulations, ethical standards and 
the principles of economical use of resources, fairness and transparency in its relations with 
its Tenderers/Service Providers/Contractors. 

In order to achieve these goals, Transnet and the Tenderer/Service Provider/Contractor 
hereby enter into this agreement hereinafter referred to as the “Integrity Pact” which will form 
part of the Tenderer’s/Service Provider’s/Contractor’s application for registration with Transnet 
as a vendor. 

The general purpose of this Integrity Pact is to agree on avoiding all forms of dishonesty, 
fraud and corruption by following a system that is fair, transparent and free from any undue 
influence prior to, during and subsequent to the currency of any procurement and/or reverse 
logistics event and any further contract to be entered into between the Parties, relating to 
such event. 

All Tenderers/Service Providers/Contractor’s will be required to sign and comply with 
undertakings contained in this Integrity Pact, should they want to be registered as a Transnet 
vendor. 

1 OBJECTIVES 

1.1 Transnet and the Tenderer/Service Provider/Contractor agree to enter into this 
Integrity Pact, to avoid all forms of dishonesty, fraud and corruption including 
practices that are anti-competitive in nature, negotiations made in bad faith and 
under-pricing by following a system that is fair, transparent and free from any 
influence/unprejudiced dealings prior to, during and subsequent to the currency 
of the contract to be entered into with a view to: 

a) Enable Transnet to obtain the desired contract at a reasonable and
competitive price in conformity to the defined specifications of the works,
goods and services; and

b) Enable Tenderers/Service Providers/Contractors to abstain from bribing or
participating in any corrupt practice in order to secure the contract.

2 COMMITMENTS OF TRANSNET 

Transnet commits to take all measures necessary to prevent dishonesty, fraud and 
corruption and to observe the following principles: 

2.1 Transnet hereby undertakes that no employee of Transnet connected directly or 
indirectly with the sourcing event and ensuing contract, will demand, take a 
promise for or accept directly or through intermediaries any bribe, consideration, 
gift, reward, favour or any material or immaterial benefit or any other advantage 
from the Tenderer, either for themselves or for any person, organisation or third 
party related to the contract in exchange for an advantage in the tendering 
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process, Tender evaluation, contracting or implementation process related to any 
contract. 

2.2 Transnet will, during the registration and tendering process treat all Tenderers/ 
Service Providers/Contractor with equity, transparency and fairness.  Transnet 
will in particular, before and during the registration process, provide to all 
Tenderers/ Service Providers/Contractors the same information and will not 
provide to any Tenderers/Service Providers/Contractors confidential/additional 
information through which the Tenderers/Service Providers/Contractors could 
obtain an advantage in relation to any tendering process. 

2.3 Transnet further confirms that its employees will not favour any prospective 
Tenderers/Service Providers/Contractors in any form that could afford an undue 
advantage to a particular Tenderer during the tendering stage, and will further 
treat all Tenderers/Service Providers/Contractors participating in the tendering 
process in a fair manner. 

2.4 Transnet will exclude from the tender process such employees who have any 
personal interest in the Tenderers/Service Providers/Contractors participating in 
the tendering process. 

3 OBLIGATIONS OF THE TENDERER / SERVICE PROVIDER 
3.1 Transnet has a ‘Zero Gifts’ Policy. No employee is allowed to accept gifts, 

favours or benefits. 

a) Transnet officials and employees shall not solicit, give or accept, or from
agreeing to solicit, give, accept or receive directly or indirectly, any gift,
gratuity, favour, entertainment, loan, or anything of monetary value, from any
person or juridical entities in the course of official duties or in connection with
any operation being managed by, or any transaction which may be affected by
the functions of their office.

b) Transnet officials and employees shall not solicit or accept gifts of any kind,
from vendors, suppliers, customers, potential employees, potential vendors,
and suppliers, or any other individual or organisation irrespective of the value.

c) Under no circumstances should gifts, business courtesies or hospitality
packages be accepted from or given to prospective suppliers participating in a
tender process at the respective employee’s Operating Division, regardless of
retail value.

d) Gratuities, bribes or kickbacks of any kind must never be solicited, accepted or
offered, either directly or indirectly. This includes money, loans, equity, special
privileges, personal favours, benefit or services. Such favours will be considered
to constitute corruption.

3.2 The Tenderer/Service Provider/Contractor commits itself to take all measures 
necessary to prevent corrupt practices, unfair means and illegal activities during 
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any stage of its Tender or during any ensuing contract stage in order to secure 
the contract or in furtherance to secure it and in particular the Tenderer/Service 
Provider/Contractor commits to the following: 

a) The Tenderer/Service Provider/Contractor will not, directly or through any
other person or firm, offer, promise or give to Transnet or to any of
Transnet’s employees involved in the tendering process or to any third
person any material or other benefit or payment, in order to obtain in
exchange an advantage during the tendering process; and

b) The Tenderer/Service Provider/Contractor will not offer, directly or through
intermediaries, any bribe, gift, consideration, reward, favour, any material
or immaterial benefit or other advantage, commission, fees, brokerage or
inducement to any employee of Transnet, connected directly or indirectly
with the tendering process, or to any person, organisation or third party
related to the contract in exchange for any advantage in the tendering,
evaluation, contracting and implementation of the contract.

3.3 The Tenderer/Service Provider/Contractor will not collude with other parties 
interested in the contract to preclude a competitive Tender price, impair the 
transparency, fairness and progress of the tendering process, Tender evaluation, 
contracting and implementation of the contract.  The Tenderer / Service Provider 
further commits itself to delivering against all agreed upon conditions as 
stipulated within the contract. 

3.4 The Tenderer/Service Provider/Contractor will not enter into any illegal or 
dishonest agreement or understanding, whether formal or informal with other 
Tenderers/Service Providers/Contractors. This applies in particular to 
certifications, submissions or non-submission of documents or actions that are 
restrictive or to introduce cartels into the tendering process. 

3.5 The Tenderer/Service Provider/Contractor will not commit any criminal offence 
under the relevant anti-corruption laws of South Africa or any other country. 
Furthermore, the Tenderer/Service Provider/Contractor will not use for 
illegitimate purposes or for restrictive purposes or personal gain, or pass on to 
others, any information provided by Transnet as part of the business relationship, 
regarding plans, technical proposals and business details, including information 
contained or transmitted electronically. 

3.6 A Tenderer/Service Provider/Contractor of foreign origin shall disclose the name 
and address of its agents or representatives in South Africa, if any, involved 
directly or indirectly in the registration or tendering process.  Similarly, the 
Tenderer / Service Provider / Contractor of South African nationality shall furnish 
the name and address of the foreign principals, if any, involved directly or 
indirectly in the registration or tendering process. 
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3.7 The Tenderer/Service Provider/Contractor will not misrepresent facts or furnish 
false or forged documents or information in order to influence the tendering 
process to the advantage of the Tenderer/Service Provider/Contractor or 
detriment of Transnet or other competitors. 

3.8 Transnet may require the Tenderer/Service Provider/Contractor to furnish 
Transnet with a copy of its code of conduct. Such code of conduct must address 
the compliance programme for the implementation of the code of conduct and 
reject the use of bribes and other dishonest and unethical conduct. 

3.9 The Tenderer/Service Provider/Contractor will not instigate third persons to 
commit offences outlined above or be an accessory to such offences. 

3.10 The Tenderer/Service Provider/Contractor confirms that they will uphold the ten 
principles of the United Nations Global Compact (UNGC) in the fields of Human 
Rights, Labour, Anti-Corruption and the Environment when undertaking business 
with Transnet as follows: 

a) Human Rights

• Principle 1: Businesses should support and respect the protection of
internationally proclaimed human rights; and

• Principle 2: make sure that they are not complicit in human rights abuses.

b) Labour

• Principle 3: Businesses should uphold the freedom of association and the
effective recognition of the right to collective bargaining;

• Principle 4: the elimination of all forms of forced and compulsory labour;

• Principle 5: the effective abolition of child labour; and

• Principle 6: the elimination of discrimination in respect of employment and
occupation.

c) Environment

• Principle 7: Businesses should support a precautionary approach to
environmental challenges;

• Principle 8: undertake initiatives to promote greater environmental responsibility;
and

• Principle 9: encourage the development and diffusion of environmentally
friendly technologies.

d) Anti-Corruption
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• Principle 10: Businesses should work against corruption in all its forms,
including extortion and bribery.

4 INDEPENDENT TENDERING 

4.1 For the purposes of that Certificate in relation to any submitted Tender, the 
Tenderer declares to fully understand that the word “competitor” shall include 
any individual or organisation, other than the Tenderer, whether or not affiliated 
with the Tenderer, who: 

a) has been requested to submit a Tender in response to this Tender invitation;
b) could potentially submit a Tender in response to this Tender invitation,

based on their qualifications, abilities or experience; and
c) provides the same Goods and Services as the Tenderer and/or is in the same

line of business as the Tenderer.

4.2 The Tenderer has arrived at his submitted Tender independently from, and 
without consultation, communication, agreement or arrangement with any 
competitor. However communication between partners in a joint venture or 
consortium will not be construed as collusive tendering. 

4.3 In particular, without limiting the generality of paragraph 5 above, there has 
been no consultation, communication, agreement or arrangement with any 
competitor regarding: 

a) prices;
b) geographical area where Goods or Services will be rendered [market

allocation];
c) methods, factors or formulas used to calculate prices;
d) the intention or decision to submit or not to submit, a Tender;
e) the submission of a Tender which does not meet the specifications and

conditions of the RFP; or
f) tendering with the intention of not winning the Tender.

4.4 In addition, there have been no consultations, communications, agreements or 
arrangements with any competitor regarding the quality, quantity, specifications 
and conditions or delivery particulars of the Goods or Services to which his/her 
tender relates.  

4.5 The terms of the Tender as submitted have not been, and will not be, disclosed 
by the Tenderer, directly or indirectly, to any competitor, prior to the date and 
time of the official Tender opening or of the awarding of the contract. 

4.6 Tenderers are aware that, in addition and without prejudice to any other remedy 
provided to combat any restrictive practices related to Tenders and contracts, 
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Tenders that are suspicious will be reported to the Competition Commission for 
investigation and possible imposition of administrative penalties in terms of 
section 59 of the Competition Act No 89 of 1998 and/or may be reported to the 
National Prosecuting Authority [NPA] for criminal investigation and/or may be 
restricted from conducting business with the public sector for a period not 
exceeding 10 [ten] years in terms of the Prevention and Combating of Corrupt 
Activities Act No 12 of 2004 or any other applicable legislation. 

4.7 Should the Tenderer find any terms or conditions stipulated in any of the relevant 
documents quoted in the Tender unacceptable, it should indicate which 
conditions are unacceptable and offer alternatives by written submission on its 
company letterhead, attached to its submitted Tender.  Any such submission 
shall be subject to review by Transnet’s Legal Counsel who shall determine 
whether the proposed alternative(s) are acceptable or otherwise, as the case 
may be. 

5 DISQUALIFICATION FROM TENDERING PROCESS 

5.1 If the Tenderer/Service Provider/Contractor has committed a transgression 
through a violation of section 3 of this Integrity Pact or in any other form such 
as to put its reliability or credibility as a Tenderer/Service Provider/Contractor 
into question, Transnet may reject the Tenderer’s / Service Provider’s / 
Contractor’s application from the registration or tendering process and remove 
the Tenderer/Service Provider/Contractor from its database, if already 
registered. 

5.2 If the Tenderer/Service Provider/Contractor has committed a transgression 
through a violation of section 3, or any material violation, such as to put its 
reliability or credibility into question. Transnet may after following due 
procedures and at its own discretion also exclude the Tenderer/Service Provider 
/Contractor from future tendering processes.  The imposition and duration of the 
exclusion will be determined by the severity of the transgression. The severity 
will be determined by the circumstances of the case, which will include amongst 
others the number of transgressions, the position of the transgressors within the 
company hierarchy of the Tenderer/Service Provider/Contractor and the amount 
of the damage.  The exclusion will be imposed for up to a maximum of 10 (ten) 
years.  However, Transnet reserves the right to impose a longer period of 
exclusion, depending on the gravity of the misconduct. 

5.3 If the Tenderer/Service Provider/Contractor can prove that it has restored the 
damage caused by it and has installed a suitable corruption prevention system, 
or taken other remedial measures as the circumstances of the case may require, 
Transnet may at its own discretion revoke the exclusion or suspend the imposed 
penalty. 
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6 TRANSNET’S LIST OF EXCLUDED TENDERERS (BLACKLIST) 

6.1 The process of restriction is used to exclude a company/person from conducting 
future business with Transnet and other organs of state for a specified period. No 
Tender shall be awarded to a Tenderer whose name (or any of its members, 
directors, partners or trustees) appear on the Register of Tender Defaulters kept 
by National Treasury, or who have been placed on National Treasury’s List of 
Restricted Suppliers. Transnet reserves the right to withdraw an award, or cancel 
a contract concluded with a Tenderer should it be established, at any time, that a 
tenderer has been restricted with National Treasury by another government 
institution. 

6.2 All the stipulations on Transnet’s restriction process as laid down in Transnet’s 
Supply Chain Policy and Procurement Procedures Manual (CPM included) are 
included herein by way of reference. Below follows a condensed summary of this 
restriction procedure. 

6.3 On completion of the restriction procedure, Transnet will submit the restricted 
entity’s details (including the identity number of the individuals and registration 
number of the entity) to National Treasury for placement on National Treasury’s 
Database of Restricted Suppliers for the specified period of exclusion. National 
Treasury will make the final decision on whether to restrict an entity from doing 
business with any organ of state for a period not exceeding 10 years and place 
the entity concerned on the Database of Restricted Suppliers published on its 
official website. 

6.4 The decision to restrict is based on one of the grounds for restriction. The standard 
of proof to commence the restriction process is whether a “prima facie” (i.e. on 
the face of it) case has been established. 

6.5 Depending on the seriousness of the misconduct and the strategic importance of 
the Goods/Services, in addition to restricting a company/person from future 
business, Transnet may decide to terminate some or all existing contracts with the 
company/person as well.  

6.6 A Service Provider or Contractor to Transnet may not subcontract any portion of 
the contract to a blacklisted company. 

6.7 Grounds for blacklisting include: If any person/Enterprise which has submitted a 
Tender, concluded a contract, or, in the capacity of agent or subcontractor, has 
been associated with such Tender or contract: 

a) Has, in bad faith, withdrawn such Tender after the advertised closing date
and time for the receipt of Tenders;
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b) has, after being notified of the acceptance of his Tender, failed or refused
to sign a contract when called upon to do so in terms of any condition
forming part of the Tender documents;

c) has carried out any contract resulting from such Tender in an unsatisfactory
manner or has breached any condition of the contract;

d) has offered, promised or given a bribe in relation to the obtaining or
execution of the contract;

e) has acted in a fraudulent or improper manner or in bad faith towards
Transnet or any Government Department or towards any public body,
Enterprise or person;

f) has made any incorrect statement in a certificate or other communication
with regard to the Local Content of his Goods or his B-BBEE status and is
unable to prove to the satisfaction of Transnet that:

(i) he made the statement in good faith honestly believing it to be correct;
and

(ii) before making such statement he took all reasonable steps to satisfy
himself of its correctness;

g) caused Transnet damage, or to incur costs in order to meet the contractor’s
requirements and which could not be recovered from the contractor;

h) has litigated against Transnet in bad faith.

6.8 Grounds for blacklisting include a company/person recorded as being a company 
or person prohibited from doing business with the public sector on National 
Treasury’s database of Restricted Service Providers or Register of Tender 
Defaulters. 

6.9 Companies associated with the person/s guilty of misconduct (i.e. entities 
owned, controlled or managed by such persons), any companies subsequently 
formed by the person(s) guilty of the misconduct and/or an existing company 
where such person(s) acquires a controlling stake may be considered for 
blacklisting. The decision to extend the blacklist to associated companies will be 
at the sole discretion of Transnet. 

7 PREVIOUS TRANSGRESSIONS 

7.1 The Tenderer/Service Provider/Contractor hereby declares that no previous 
transgressions resulting in a serious breach of any law, including but not limited 
to, corruption, fraud, theft, extortion and contraventions of the Competition Act 
89 of 1998, which occurred in the last 5 (five) years with any other public sector 
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undertaking, government department or private sector company that could 
justify its exclusion from its registration on the Tenderer’s/Service 
Provider’s/Contractor’s database or any tendering process. 

7.2 If it is found to be that the Tenderer/Service Provider/Contractor made an 
incorrect statement on this subject, the Tenderer/Service Provider/Contractor 
can be rejected from the registration process or removed from the Tenderer/ 
Service Provider/Contractor database, if already registered, for such reason 
(refer to the Breach of Law Returnable Form contained in the document.) 

8 SANCTIONS FOR VIOLATIONS 

8.1 Transnet shall also take all or any one of the following actions, wherever required 
to: 

a) Immediately exclude the Tenderer/Service Provider/Contractor from the tendering
process or call off the pre-contract negotiations without giving any compensation
the Tenderer/Service Provider/Contractor.  However, the proceedings with the
other Tenderer/ Service Provider/Contractor may continue;

b) Immediately cancel the contract, if already awarded or signed, without giving any
compensation to the Tenderer/Service Provider/Contractor;

c) Recover all sums already paid by Transnet;
d) Encash the advance bank guarantee and performance bond or warranty bond, if

furnished by the Tenderer/Service Provider/Contractor, in order to recover the
payments, already made by Transnet, along with interest;

e) Cancel all or any other contracts with the Tenderer/Service Provider/Contractor;
and

f) Exclude the Tenderer/ Service Provider/Contractor from entering into any Tender
with Transnet in future.

9 CONFLICTS OF INTEREST 

9.1 A conflict of interest includes, inter alia, a situation in which: 
a)  A Transnet employee has a personal financial interest in a tendering / supplying

entity; and
b) A Transnet employee has private interests or personal considerations or has an

affiliation or a relationship which affects, or may affect, or may be perceived to
affect his / her judgment in action in the best interest of Transnet, or could affect
the employee’s motivations for acting in a particular manner, or which could result
in, or be perceived as favouritism or nepotism.

9.2 A Transnet employee uses his / her position, or privileges or information obtained 
while acting in the capacity as an employee for: 

a)  Private gain or advancement; or
b)  The expectation of private gain, or advancement, or any other advantage accruing

to the employee must be declared in a prescribed form.
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Thus, conflicts of interest of any Tender committee member or any person 
involved in the sourcing process must be declared in a prescribed form. 

9.3 If a Tenderer/Service Provider/Contractor has or becomes aware of a conflict of 
interest i.e. a family, business and / or social relationship between its owner(s)/ 
member(s)/director(s)/partner(s)/shareholder(s) and a Transnet employee/ 
member of Transnet’s Board of Directors in respect of a Tender which will be 
considered for the Tender process, the Tenderer/Service Provider/ Contractor: 

a)  must disclose the interest and its general nature, in the Request for Proposal
(“RFX”) declaration form; or

b) must notify Transnet immediately in writing once the circumstances has arisen.

9.4 The Tenderer/Service Provider/Contractor shall not lend to or borrow any money 
from or enter into any monetary dealings or transactions, directly or indirectly, 
with any committee member or any person involved in the sourcing process, 
where this is done, Transnet shall be entitled forthwith to rescind the contract 
and all other contracts with the Tenderer/Service Provider/Contractor. 

10 DISPUTE RESOLUTION 

10.1 Transnet recognises that trust and good faith are pivotal to its relationship with 
its Tenderer / Service Provider / Contractor.  When a dispute arises between 
Transnet and its Tenderer / Service Provider / Contractor, the parties should use 
their best endeavours to resolve the dispute in an amicable manner, whenever 
possible.  Litigation in bad faith negates the principles of trust and good faith on 
which commercial relationships are based.  Accordingly, following a blacklisting 
process as mentioned in paragraph 6 above, Transnet will not do business with 
a company that litigates against it in bad faith or is involved in any action that 
reflects bad faith on its part.  Litigation in bad faith includes, but is not limited to 
the following instances: 

a)  Vexatious proceedings: these are frivolous proceedings which have been
instituted without proper grounds;

b) Perjury: where a Tenderer / Service Provider / Contractor make a false statement
either in giving evidence or on an affidavit;

c)  Scurrilous allegations: where a Tenderer / Service Provider / Contractor makes
allegations regarding a senior Transnet employee which are without proper
foundation, scandalous, abusive or defamatory; and

d) Abuse of court process: when a Tenderer / Service Provider / Contractor abuses
the court process in order to gain a competitive advantage during a Tender
process.

11 GENERAL 

11.1 This Integrity Pact is governed by and interpreted in accordance with the laws 
of the Republic of South Africa. 
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11.2 The actions stipulated in this Integrity Pact are without prejudice to any other 
legal action that may follow in accordance with the provisions of the law relating 
to any civil or criminal proceedings. 

11.3 The validity of this Integrity Pact shall cover all the tendering processes and will 
be valid for an indefinite period unless cancelled by either Party. 

11.4 Should one or several provisions of this Integrity Pact turn out to be invalid the 
remainder of this Integrity Pact remains valid. 

11.5 Should a Tenderer/Service Provider/Contractor be confronted with dishonest, 
fraudulent or corruptive behaviour of one or more Transnet employees, Transnet 
expects its Tenderer/Service Provider/Contractor to report this behaviour directly 
to a senior Transnet official/employee or alternatively by using Transnet’s “Tip-
Off Anonymous” hotline number 0800 003 056, whereby your confidentiality is 
guaranteed. 

The Parties hereby declare that each of them has read and understood the clauses of 
this Integrity Pact and shall abide by it.  To the best of the Parties’ knowledge and belief, 
the information provided in this Integrity Pact is true and correct. 

I ……………………………………….. duly authorised by the tendering entity, hereby certify 
that the tendering entity are fully acquainted with the contents of the Integrity Pact 
and further agree to abide by it in full. 

Signature ………………………………… 
Date ………………………………………..     
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T2.2-23: Supplier Code of Conduct 

Transnet SOC Limited aims to achieve the best value for money when buying or selling goods 
and obtaining services.  This however must be done in an open and fair manner that supports 
and drives a competitive economy.  Underpinning our process are several acts and policies that 
any supplier dealing with Transnet must understand and support. These are: 

• The Transnet Procurement Policy – A guide for Tenderers.

• Section 217 of the Constitution - the five pillars of Public PSCM (Procurement and Supply
Chain Management):  fair, equitable, transparent, competitive and cost effective;

• The Public Finance Management Act (PFMA);

• The Broad Based Black Economic Empowerment Act (BBBEE)

• The Prevention and Combating of Corrupt Activities Act (PRECCA); and

• The Construction Industry Development Board Act (CIDB Act).

This code of conduct has been included in this contract to formally appraise Transnet Suppliers 
of Transnet’s expectations regarding behaviour and conduct of its Suppliers. 

Prohibition of Bribes, Kickbacks, Unlawful Payments, and Other Corrupt Practices 

Transnet is in the process of transforming itself into a self-sustaining State Owned Enterprise, 
actively competing in the logistics industry. Our aim is to become a world class, profitable, 
logistics organisation. As such, our transformation is focused on adopting a performance culture 
and to adopt behaviours that will enable this transformation. 

1. Transnet SOC Limited will not participate in corrupt practices. Therefore, it 
expects its suppliers to act in a similar manner. 

• Transnet and its employees will follow the laws of this country and keep accurate
business records that reflect actual transactions with, and payments to, our
suppliers.

• Employees must not accept or request money or anything of value, directly or
indirectly, from suppliers.

• Employees may not receive anything that is calculated to:

- Illegally influence their judgement or conduct or to ensure the desired outcome
of a sourcing activity;
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- Win or retain business or to influence any act or decision of any person involved
in sourcing decisions; or

- Gain an improper advantage.

• There may be times when a supplier is confronted with fraudulent or corrupt
behaviour of Transnet employees.  We expect our Suppliers to use our “Tip-offs
Anonymous” Hot line to report these acts.  (0800 003 056).

2. Transnet SOC Limited is firmly committed to the ideas of free and competitive 
enterprise. 

• Suppliers are expected to comply with all applicable laws and regulations regarding
fair competition and antitrust practices.

• Transnet does not engage with non-value adding agents or representatives solely
for the purpose of increasing BBBEE spend (fronting).

3. Transnet’s relationship with suppliers requires us to clearly define 
requirements, to exchange information and share mutual benefits. 

• Generally, suppliers have their own business standards and regulations.  Although
Transnet cannot control the actions of our suppliers, we will not tolerate any illegal
activities.  These include, but are not limited to:

- Misrepresentation of their product (origin of manufacture, specifications,
intellectual property rights, etc);

- Collusion;

- Failure to disclose accurate information required during the sourcing activity
(ownership, financial situation, BBBEE status, etc.);

- Corrupt activities listed above; and

- Harassment, intimidation or other aggressive actions towards Transnet
employees.

• Suppliers must be evaluated and approved before any materials, components,
products or services are purchased from them.  Rigorous due diligence is conducted
and the supplier is expected to participate in an honest and straight forward manner.

• Suppliers must record and report facts accurately, honestly and objectively.
Financial records must be accurate in all material respects.
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Conflicts of Interest 

A conflict of interest arises when personal interests or activities influence (or appear to 
influence) the ability to act in the best interests of Transnet SOC Limited. 

• Doing business with family members.

• Having a financial interest in another company in our industry

Where possible, contracts will be negotiated to include the above in the terms of such contracts. 
To the extent such terms are not included in contractual obligations and any of the above code 
is breached, then Transnet reserves its right to review doing business with these suppliers. 

I,  of 

(insert name of Director or as per 
Authority Resolution from Board of 
Directors) 

(insert name of Company) 

hereby acknowledge having read, understood and agree to the terms and conditions set out in 
the “Transnet Supplier Code of Conduct.” 

Signed this on day ___________________________ at ________________________________ 

_________________________ 

Signature 
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T2.2-24 Domestic Prominent Influential Persons (DPIP) Or Foreign 
Prominent Public Officials (FPPO) 

Transnet is free to procure the services of any person within or outside the Republic of South 
Africa in accordance with applicable legislation. Transnet shall not conduct or conclude business 
transactions, with any Respondents without having: 
▪ Considered relevant governance protocols;
▪ Determined the DPIP or FPPO status of that counterparty; and
▪ Conducted a risk assessment and due diligence to assess the potential risks that may be posed
by  the business relationship.

As per the Transnet Domestic Prominent Influential Persons (DPIP) and Foreign Prominent 
Public Officials (FPPO) and Related Individuals Policy available on Transnet website 
https://www.transnet.net/search/pages/results.aspx?k=FPIDP#k=DPIP, Respondents are 
required to disclose any commercial relationship with a DPIP or FPPO (as defined in the Policy) 
by completing the following section: 

The below form contains personal information as defined in the Protection of Personal Information 
Act, 2013 (the “Act”). By completing the form, the signatory consents to the processing of her/his 
personal information in accordance with the requirements of the Act. Consent cannot unreasonably 
be withheld. 
Is the Respondent (Complete with a “Yes” or “No”) 
A DPIP/FPPO Closely Related to 

a DPIP/FPPO 
Closely Associated to 
a DPIP/FPPO 

List all known business interests, in which a DPIP/FPPO may have a direct/indirect interest or 
significant participation or involvement. 
No Name of Entity/ 

Business 
Role in the   Entity 
/Business (Nature of 
interest/Participation) 

Shareholding 
% 

Registration 
Number 

Status (Mark the 
applicable option with 
an X) 
Active Non-Active 

1 
2 
3 
Respondents declaring a commercial relationship with a DPIP or FPPO are to note that Transnet 
is required to annually publish on its website a list of all business contracts entered into with 
DPIP or FPPO. This list will include successful Respondents, if applicable. 

2. SERVICE LEVELS
2.1 Transnet reserves the right to request that any member of the Service provider’s team 
involved on the Transnet account be replaced if deemed not to be adding value for Transnet. 
2.2 The Service provider guarantees that it will achieve a 95% [ninety-five per cent] 
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service level on the  

following measures: 

a) Random checks on compliance with quality/quantity/specifications

b) On-time delivery
2.3 The Service provider must provide a telephone number for customer service calls. 
2.4 Failure of the Service provider to comply with stated service level requirements will 
give Transnet the right to cancel the contract in whole, without penalty to Transnet, giving 30 
[thirty] calendar days’ notice to the Service provider of its intention to do so. 

Acceptance of Service Levels: 

YES NO 
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T2.2-25 Agreement in terms of Protection of Personal Information Act, 4 of 2013 
(“POPIA”) 

1. PREAMBLE AND INTRODUCTION

1.1. The rights and obligation of the Parties in terms of the Protection of Personal Information 
Act, 4 of 2013 (“POPIA”) are included as forming part of the terms and conditions of this 
contract. 

2. PROTECTION OF PERSONAL INFORMATION
2.1. The following terms shall bear the same meaning as contemplated in Section 1 of the

Protection of Person information act, No. of 2013” (POPIA”): 
consent; data subject; electronic communication; information officer; operator; person; 
personal information; processing; record; Regulator; responsible party; special 
information; as well as any terms derived from these terms. 

2.2. The Operator will process all information by the Transnet in terms of the requirements 
contemplated in Section 4(1) of the POPIA: 

Accountability; Processing limitation; Purpose specification; Further processing limitation; 
Information quality; Openness; Security safeguards and Data subject participation. 

2.3. The Parties acknowledge and agree that, in relation to personal information of Transnet  
and the information of a third party that will be processed pursuant to this Agreement , 
the Operator is 
(................................................................................................................................. 
insert name of Tenderer/Contractor) hereinafter Operator and the Data subject is 
“Transnet”. Operator will process personal information only with the knowledge and 
authorisation of Transnet and will treat personal information and the information of a third 
party which comes to its knowledge as confidential and will not disclose it, unless so 
required by law or subject to the exceptions contained in the POPIA.  

2.4. Transnet reserves all the rights afforded to it by the POPIA in the processing of any of its 
information as contained in this Agreement and the Operator is required to comply with all 
prescripts as detailed in the POPIA relating to all information concerning Transnet. 
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2.5. In terms of this Agreement, the Operator acknowledges that it will obtain and have access 
to personal information of Transnet and the information of a third party and agrees that it 
shall only process the information disclosed by Transnet in terms of this Agreement and 
only for the purposes as detailed in this Agreement and in accordance with any applicable 
law. 

2.6. Should there be a need for the Operator to process the personal information and the 
information of a third party in a way that is not agreed to in this Agreement, the Operator 
must request consent from Transnet to the processing of its personal information or and 
the information of a third party in a manner other than that it was collected for, which 
consent cannot be unreasonably withheld.   

2.7. Furthermore, the Operator will not otherwise modify, amend or alter any personal 
information and the information of a third party submitted by Transnet or disclose or permit 
the disclosure of any personal information and the information of a third party to any third 
party without prior written consent from Transnet.  

2.8. The Operator shall, at all times, ensure compliance with any applicable laws put in place 
and maintain sufficient measures, policies and systems to manage and secure against all 
forms of risks to any information that may be shared or accessed pursuant to the services 
offered to Transnet in terms of this Agreement (physically, through a computer or any 
other form of electronic communication).  

2.9. The Operator shall notify Transnet in writing of any unauthorised access to personal 
information and the information of a third party, cybercrimes, or suspected cybercrimes, 
in its knowledge and report such crimes or suspected crimes to the relevant authorities in 
accordance with applicable laws, after becoming aware of such crimes or suspected crime. 
The Operator must inform Transnet of the breach as soon as it has occurred to allow 
Transnet to take all necessary remedial steps to mitigate the extent of the loss or 
compromise of personal information and the information of a third party and to restore the 
integrity of the affected personal information as quickly as is possible.  

2.10. Transnet may, in writing, request the Operator to confirm and/or make available any personal 
information and the information of a third party in its possession in relation to Transnet and if 
such personal information has been accessed by third parties and the identity thereof in terms 
of the POPIA.  
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2.11. Transnet may further request that the Operator correct, delete, destroy, withdraw consent 
or object to the processing of any personal information and the information of a third party 
relating to the Transnet or a third party in the Operator’s s possession in terms of the 
provision of the POPIA and utilizing Form 2 of the POPIA Regulations. 

2.12. In signing this addendum that is in terms of the POPIA, the Operator hereby agrees that 
it has adequate measures in place to provide protection of the personal information and 
the information of a third party given to it by Transnet in line with the 8 conditions of the 
POPIA and that it will provide to Transnet satisfactory evidence of these measures 
whenever called upon to do so by Transnet. 

The Operator is required to provide confirmation that all measures in terms of the 
POPIA are in place when processing personal information and the information of a 
third party received from Transnet: 

YES NO 

2.13. Further, the Operator acknowledges that it will be held liable by Transnet should it fail to 
process personal information in line with the requirements of the POPIA. The Operator will 
be subject to any civil or criminal action, administrative fines or other penalty or loss that 
may arise as a result of the processing of any personal information that Transnet submitted 
to it. 

2.14. Should a Tenderer have any complaints or objections to processing of its personal 
information, by Transnet, the Tenderer can submit a complaint to the Information 
Regulator on https://www.justice.gov.za/inforeg/, click on contact us, click on 
complaints.IR@justice.gov.za 
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3. SOLE AGREEMENT
3.1. The Agreement, constitute the sole agreement between the parties relating to the subject

matter referred to in paragraph 1.1 of this and no amendment/variation/change shall be 
of any force and effect unless reduced to writing and signed by or on behalf of both parties. 

Signed at ____________________ on this ______day of _____________________ 2024 
Name: _________________________ 
Title: _________________________ 
Signature:   ______________________ 

……………………………………………………………………….(insert name of Tenderer/Contractor) 
Authorised signatory for and on behalf of ………………………………………………………….(insert 
name of Tenderer/Contractor) who warrants that he/she is duly authorised to sign this Agreement. 

AS WITNESSES: 
1. Name: ________________________   Signature:  _______________________ 

2. Name: ________________________ Signature:  _______________________ 
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T2.2-26: Insurance provided by the Contractor 
Clause 84.1 in NEC3 Engineering & Construction Contract (June 2005) (amended June 2006 
and April 2013) requires that the Contractor provides the insurance stated in the insurance table 
except any insurance which the Employer is to provide as stated in the Contract Data. 
Please provide the following details for insurance which the Contractor is still to provide. 
Notwithstanding this information all costs related to insurance are deemed included in the 
tenderer’s rates and prices.  

Insurance against 
(See clause 84.2 of the ECC) 

Name of 
Insurance 
Company 

Cover Premium 

Liability for death of or bodily injury to 
employees of the Contractor arising out of 
and in the course of their employment in 
connection with this contract 

Motor Vehicle Liability Insurance comprising 
(as a minimum) "Balance of Third Party" 
Risks including Passenger and Unauthorised 
Passenger Liability indemnity with a 
minimum indemnity limit of R5 000 000. 

Insurance in respect of loss of or damage to 
own property and equipment.  

(Other) 
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Contractors Public Liability R100,000,000 any  one occurrence 
/ unlimited during the Period of 
Insurance 

Contractors Negligent 
Removal or weakening of 
Support 

R100  000  000  any  one  occurrence  
and  R100,000,000 per site in the 
aggregate during the Period of 
Insurance. 

Statutory Legal Defence Costs *R5 000 000 in the aggregate
during the Period of Insurance.

Arrest / Assault / Defamation *R5 000 000 in the aggregate
during the Period of Insurance.

Prevention of Access *R5 000 000 in the aggregate
during the Period of Insurance.

Trespass / Nuisance *R5 000 000 in the aggregate
during the Period of Insurance.

Claims Preparation Costs R5 000 000 any one occurrence
*Where the limits are noted as in the aggregate during the policy period
of insurance, that such aggregated limit is applicable to all Transnet
Insured Contracts collectively and in total and does not apply to each
contract separately.
R50,000 per occurrence but increased to R5,000,000 in respect of Spread 
of Fire and/or Hot Works and R250,000 in respect of Sudden and 



Accidental Pollution and/or Goods on the Hook and/or R150,000 in 
respect of Developers Removal of Support. 
The policy does not cover:- 

deliberate, conscious and intentional disregard to take reasonable 
precautions. fines, penalties, punitive and exemplary damages. 
Pollution unless caused by a sudden, unintended and unexpected 
occurrence. 
cost of removing, nullifying or cleaning up the effects of pollution 
unless caused by a sudden, unintended and unexpected 
occurrence. 
the hazardous nature of asbestos. 
War And Terrorism Risks. 
Nuclear Risks. 
Actual or alleged  unlawful competition, unfair practices, abuse of 
monopoly power, cartel activities 
Compulsory Insurance 
Loss or damage and any consequence therefrom to any Data 
Sanctions Exclusion Grid Failure 

Professional Indemnity 
a) In respect of damages which the Insured shall become legally

liable to pay in consequence of neglect, error or omission by or on
behalf of the Insured in the conduct or execution of their
Professional Activities and Duties as defined.

b) Prior To Handover/Rectification - against loss arising out of any
defect in the works discovered prior to the issue of any practical
completion or take-over certificate provided that any such defects
are caused by a negligent breach of a Professional Activity or Duty
by the Insured in consequence of neglect, error or omission by or
on behalf of the Insured.

Santam 
6000/132337 
Worldwide excluding North America 
All contracts (including any undertaking awarded or commenced prior to 
inception of the period of Insurance) involving design, construction, 
performance testing and commissioning in respect of the works and shall 
include capital expenditure, upgrade, modification, maintenance or 
overhaul, refurbishment, renovation, retrofitting or alterations and 
additions to existing facilities undertaken by the Insured or other Insured 
Parties acting on their behalf but Excluding: 

a) Contracts which at award stage have a value in excess of R
1,000,000,000.

b) Contracts with an estimated construction period at award
exceeding 48 months (excluding Defects Liability/Maintenance
period).

c) Contracts with a Contractual Defects Liability Maintenance Period
exceeding 24 months.

d) Contracts involving construction or erection of petrochemical
manufacturing plant(s) but this exclusion shall not apply to
pipelines and other associated works undertaken by or on behalf
of the Insured.



e) Contracts in or on any aircraft.
f) Off-shore contracts - -

installations in the sea or on the seabed and do not constitute
normal Wet Risk Contracts like harbours, moles, bridges, wharves
or sewage or cooling water intake or outlet facilities, piers,
marinas, causeways, breakwaters, jetties, dry docks and offshore
pipelines when connected directly to onshore facilities and canal
developments. "Off-Shore contracts" shall include oilrigs and oil
platforms.

Professional Indemnity - *R100,000,000 in the aggregate during the policy 
period of insurance. 
*Where the limit  is noted as  in the aggregate  during the policy  period of
insurance,  that  such  aggregated  limit  is  applicable  to  all  Transnet
Insured Contracts collectively and in total and does not apply to each
contract separately.
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T2.2-27: Three (3) years audited financial statements. 
Attached to this schedule is the last three (3) years audited financial statements of the 
single tenderer/members of the Joint Venture. 

NAME OF COMPANY/IES and INDEX OF ATTACHMENTS: 

....................................................................................................................................

....................................................................................................................................

....................................................................................................................................

....................................................................................................................................

....................................................................................................................................

....................................................................................................................................

....................................................................................................................................

.................................................................................................................................... 

Contractor: 

Date of audited financial statement Total Revue for year 

R 

R 

R 

Contractor: 

Date of audited financial statement Total Revue for year 

R 

R 

R 

Contractor: 

Date of audited financial statement Total Revue for year 

R 

R 

R 
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T2.2-28: Forecast Rate of Invoicing 

Tenderer to submit the forecast rate of invoicing (cash-flow) based on the Tender Price and Tender 
Programme. 

Index of documentation attached to this schedule: 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 
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T2.2-29 SUPPLIER DECLARATION FORM 

Transnet Vendor Management has received a request to load / change your company details onto 
the Transnet vendor master database. Please return the completed Supplier Declaration Form (SDF) 
together with the required supporting documents as per Appendix A to the Transnet Official who is 
intending to procure your company’s services / products, to enable us to process this request. Please 
only submit the documentation relevant to your request. 

Please Note: all organisations, institutions and individuals who wish to provide goods and/or services 
to organs of the State must be registered on the National Treasury’s Central Supplier Database (CSD). 
This needs to be done via their portal at https://secure.csd.gov.za/ before applying to Transnet. 

General Terms and Conditions: 

Please Note: Failure to submit the relevant documentation will delay the vendor creation / change 
process. 

Where applicable, the respective Transnet Operating Division processing your application may request 
further or additional information from your company.  

The Service Provider warrants that the details of its bank account (“the nominated account”) 
provided herein, are correct and acknowledges that payments due to the Supplier will be made into 
the nominated account.  If details of the nominated account should change, the Service Provider 
must notify Transnet in writing of such change, failing which any payments made by Transnet into 
the nominated account will constitute a full discharge of the indebtedness of Transnet to the Supplier 
in respect of the payment so made. Transnet will incur no liability for any payments made to the 
incorrect account or any costs associated therewith. In such an event, the Service Provider 
indemnifies and holds Transnet harmless in respect of any payments made to an incorrect bank 
account and will, on demand, pay Transnet any costs associated herewith. 
Transnet expects its suppliers to timeously renew their Tax Clearance and B-BBEE certificates (Large 
Enterprises and QSEs less than 51% black owned) as well as sworn affidavits in the case of EMEs 
and QSEs with more than 51% black ownership as per Appendices C and D. 
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In addition, please take note of the following very important information: 

1. If your annual turnover is R10 million or less, then in terms of the DTI Generic Codes of
Good Practice, you are classified as an Exempted Micro Enterprise (EME). If your company is classified
as an EME, please include in your submission a sworn affidavit confirming your company’s most recent
annual turnover is less than R10 million and percentage of black ownership and black female
ownership in the company (Appendix C) OR B-BBEE certificate issued by a verification agency
accredited by SANAS in terms of the EME scorecard should you feel you will be able to attain a better
B-BBEE score. It is only in this context that an EME may submit a B-BBEE verification certificate.
These EME sworn affidavits must be accepted by the . Government introduced this mechanism
specifically to reduce the cost of doing business and regulatory burden for these entities and the
template for the sworn affidavit is available at no cost on the website www.thedti.gov.za or EME
certificates at CIPC from www.cipic.co.za.

The B-BBEE Commission said “that only time an EME can be verified by a SANAS accredited 
verification professional is when it wishes to maximise its B-BBEE points and move to a higher B-
BBEEE recognition level, and that must be done use the QSE Scorecard”. 

2. If your annual turnover is between R10 million and R50 million, then in terms of the DTI
codes, you are classified as a Qualifying Small Enterprise (QSE). A QSE which is at least 51% black
owned, is required to submit a sworn affidavit confirming their annual total revenue of between R10
million and R50 million and level of black ownership (Appendix D). QSE ‘that does not qualify for 51%
of black ownership, are required to submit a B-BBEE verification certificate issued by a verification
agency accredited by SANAS their QSEs are required to submit a B-BBEE verification certificate issued
by a verification agency accredited by SANAS.

Please Note: B-BBEE certificate and detailed scorecard should be obtained from an accredited rating 
agency (e.g. SANAS Member).  

3. If your annual turnover exceeds R50 million, then in terms of the DTI codes, you are
classified as a Large Enterprise. Large Enterprises are required to submit a B-BBEE level verification
certificate issued by a verification agency accredited by SANAS.

Please Note: B-BBEE certificate and detailed scorecard should be obtained from an accredited rating 
agency (e.g. SANAS Member).  
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4. The supplier to furnish proof to the procurement department as required in the Fourth
Schedule of the Income Tax Act. 58 of 1962 whether a supplier of service is to be classified as
an “employee”, “personal service provider” or “labour broker”. Failure to do so will result in the
supplier being subject to employee’s tax.

5. No payments can be made to a vendor until the vendor has been registered / updated, and
no vendor can be registered / updated until the vendor application form, together with its supporting
documentation, has been received and processed. No payments can be made to a vendor until the
vendor has met / comply with the procurement requirements.

6. It is in line with PPPFA Regulations, only valid B-BBBEE status level certificate issued by an
unauthorised body or person OR  a sworn affidavit as prescribed by the B-BBEE Codes of Good
Practice, OR any other requirement prescribed in terms of the Broad- Based Black Economic
Empowerment Act.

7. The B-BBEE Commission advises entities and organs of state to reject B-BBEE certificates that have
been issues by verification agencies or professionals who are not accredited by South African National
Accreditation Systems (“SANAS) as such B-BBEE certificates are invalid for lack of authority and
mandate to issue them.  A list of SANAS Accredited agencies is available on the SANAS website at
www.sanas.co.za.

8. Presenting banking details.  Please note: Banks have decided to enable the customers and provide
the ability for customers to generate Account Confirmation/Bank Account letters via their online
platform; this is a digital approach  to the authentication of banking details.
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SUPPLIER DECLARATION FORM 

Supplier Declaration Form 

Important Notice: all organisations, institutions and individuals who wish to provide goods and/or 
services to organs of the State must be registered on the National Treasury Central Supplier 
Database (CSD). This needs to be done via their portal at https://secure.csd.gov.za/ before 
applying to Transnet. 

CSD Number (MAAA xxxxxxx): 

Company Trading Name 

Company Registered Name 

Company Registration No Or ID 
No If a Sole Proprietor 

Company Income Tax Number 

Form of Entity 

CC Trust Pty Ltd Limited Partnership 
Sole 

Proprietor 

Non-profit 
(NPO’s or 

NPC) 

Personal 
Liability Co 

State 
Owned Co 

National 
Govt 

Provincial 
Govt 

Local Govt 

Education
al 

Institution 

Specialise
d 

Profession 

Financial 
Institution 

Joint 
Venture 

Foreign 
International 

Foreign 
Branch Office 

Did your company previously operate under another name?  Yes No 

If YES state the previous details below: 

Trading Name 

Registered Name 

Company Registration No Or ID 
No If a Sole Proprietor 

Form of Entity 

CC Trust Pty Ltd Limited Partnership Sole Proprietor 

Non-profit 
(NPO’s or 

NPC) 

Personal 
Liability Co 

State 
Owned Co 

National 
Govt 

Provincial 
Govt 

Local Govt 
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Education
al 

Institution 

Specialise
d 

Profession 

Financial 
Institution 

Joint 
Venture 

Foreign 
International 

Foreign 
Branch Office 

Your Current Company’s VAT Registration Status 

VAT Registration Number  

If Exempted from VAT 
registration, state reason and 
submit proof from SARS in 
confirming the exemption status 

If your business entity is not VAT Registered, please submit a current original sworn affidavit (see 
example in Appendix I).  Your Non VAT Registration must be confirmed annually. 

Company Banking Details Bank Name 

Universal Branch Code 
Bank Account 
Number 

Company Physical Address 
Code 

Company Postal Address 
Code 

Company Telephone number 

Company Fax Number 

Company E-Mail Address 

Company Website Address 

Company Contact Person Name 

Designation 

Telephone 

Email 

Is your company a Labour Broker? Yes No 

Main Product / Service Supplied e.g. Stationery / 
Consulting / Labour etc. 

How many personnel does the business employ? Full Time Part Time 
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Please Note: Should your business employ more than 2 full time employees who are not connected 
persons as defined in the Income Tax Act, please submit a sworn affidavit, as per Appendix II. 

Most recent Financial Year’s Annual 
Turnover 

<R10Millio
n 

EME 

>R10Million
<R50Million

QSE 

>R50Millio
n

Large 
Enterpris

e 

Does your company have a valid proof of B-BBEE status? Yes  No 

Please indicate your Broad Based BEE status (Level 
1 to 9) 

1 2 3 4 5 6 7 8 9 

Majority Race of Ownership 

% Black 
Ownership 

% Black Women 
Ownership 

% Black Disabled 
person(s) 
Ownership 

% Black 
Youth  

Ownership 

% Black 
Unemployed 

% Black People 
Living in Rural 

Areas 

% Black Military 
Veterans 

Please Note: Please provide proof of B-BBEE status as per Appendix C and D: 

• Large Enterprise and QSEs with less than 51% black ownership need to obtain a B-BBEE
certificate and detailed scorecard from an accredited rating agency;

• EMEs and QSEs with at least 51% black ownership may provide an affidavit using the
templates provided in Appendix C and D respectively;

• Black Disabled person(s) ownership will only be accepted if accompanied with a certified
letter signed by a physician on the physician’s letterhead confirming the disability;

• A certified South African identification document will be required for all Black Youth
Ownership.

Supplier Development Information Required 

EMPOWERING SUPPLIER 
YES  NO 
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An Empowering Supplier is a B-BBEE compliant Entity which 
complies with at least three criteria if it is a large Entity, or one 
criterion if it is a Qualifying Small Enterprise (“QSE”), as 
detailed in Statement 400 of the New Codes. 
In terms of the requirements of an Empowering Supplier, 
numerous companies found it challenging to meet the target of 
25% transformation of raw materials or beneficiation including 
local manufacturing, particularly so, if these companies 
imported goods or products from offshore.  The matter was 
further compounded by the requirement for 25% of Cost of 
Sales, excluding labour cost and depreciation, to be procured 
from local producers or suppliers. 

FIRST TIME SUPPLIER 
A supplier that we haven’t as yet Traded within Transnet and 
will be registered via our database for the 1st time. 

YES  NO 

SUPPLIER DEVELOPMENT PLAN 

Supplier Development Plan is a plan that when we as Transnet 
award a supplier a long term contract depending on the 
complexity of the Transaction. We will negotiate supplier 
development obligations that they must meet throughout the 
contract duration. e.g. we might request that they (create jobs 
or do skills development or encourage procurement from 
designated groups. (BWO, BYO & BDO etc.). 

YES  NO 

DEVELOPMENT PLAN DOCUMENT 
Agreed plan that will be crafted with the supplier in regards to 
their development (It could be for ED OR SD in terms of their 
developmental needs they may require with the company. 

YES  NO 

*If Yes- Attach supporting
documents

ENTERPRISE DEVELOPMENT BENEFICIARY 
A supplier that is not as yet in our value chain that we are 
assisting in their developmental area. 

YES  NO 

SUPPLIER DEVELOPMENT BENEFICIARY 
A supplier that we are already doing business with or 
transacting with and we are also assisting them assisting them 

YES  NO 
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in their developmental area e.g. (They might require training 
or financial assistance etc.) 

GRADUATION FROM ED TO SD BENEFICIARY 

When a supplier that we assisted with as an ED beneficiary 
then gets awarded a business and we start Transacting with. 

YES  NO 

ENTERPRISE DEVELOPMENT RECIPIENT 

A supplier that isn’t in our value chain as yet but we have 
assisted them with an ED intervention 

YES  NO 

By signing below, I hereby verify that I am duly authorised to sign for and on behalf of 
firm / organisation and that all information contained herein and attached herewith are 
true and correct 

Name and Surname 
Designation 

Signature Date 
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APPENDIX B 
Affidavit or Solemn Declaration as to VAT registration status 

Affidavit or Solemn Declaration 
I,            solemnly swear/declare 
that            is not a registered VAT 
vendor and is not required to register as a VAT vendor because the combined value of taxable supplies 
made by the provider in any 12 month period has not exceeded or is not expected to exceed R1million 
threshold, as required in terms of the Value Added Tax Act. 

Signature: 

Designation: 

Date: 

Commissioner of Oaths 

Thus signed and sworn to before me at       on this the   
day of       20  , 
the Deponent having knowledge that he/she knows and understands the contents of this Affidavit, 
and that he/she has no objection to taking the prescribed oath, which he/she regards binding on 
his/her conscience and that the allegations herein contained are all true and correct. 

Commissioner of Oaths 
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APPENDIX C 

SWORN AFFIDAVIT – B-BBEE QUALIFYING SMALL ENTERPRISE – GENERAL 

I, the undersigned, 

Full name & Surname 

Identity number 

Hereby declare under oath as follows: 

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.

2. I am a Member / Director / Owner of the following enterprise and am duly authorised to act on its behalf:

Enterprise Name: 

Trading Name (If 
Applicable): 

Registration Number: 

Enterprise Physical 
Address: 

Type of Entity (CC, (Pty) 
Ltd, Sole Prop etc.): 

Nature of Business: 

Definition of “Black 
People” 

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as Amended by 
Act No 46 of 2013 “Black People” is a generic term which means Africans, Coloureds 
and Indians – 

(a) who are citizens of the Republic of South Africa by birth or descent;
or
(b) who became citizens of the Republic of South Africa by naturalisationi- 

i. before 27 April 1994; or
ii. on or after 27 April 1994 and who would have been entitled to acquire

citizenship by naturalization prior to that date;”

Definition of “Black 
Designated Groups” 

Black Designated Groups means: 
(a) unemployed black people not attending and not required by law to attend an

educational institution and not awaiting admission to an educational institution;
(b) Black people who are youth as defined in the National Youth Commission Act of

1996;
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(c) Black people who are persons with disabilities as defined in the Code of Good
Practice on employment of people with disabilities issued under the Employment
Equity Act;

(d) Black people living in rural and under developed areas;
(e) Black military veterans who qualifies to be called a military veteran in terms of

the Military Veterans Act 18 of 2011;”

3. I hereby declare under Oath that:
• The Enterprise is ______________% Black Owned as per Amended Code Series 100 of the

Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,

• The Enterprise is ______________% Black Female Owned as per Amended Code Series 100
of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of
2003 as Amended by Act No 46 of 2013,

• The Enterprise is ______________% Black Designated Group Owned as per Amended Code
Series 100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act
No 53 of 2003 as Amended by Act No 46 of 2013,

• Black Designated Group Owned % Breakdown as per the definition stated above:
• Black Youth % = ______________%

• Black Disabled % =______________%
• Black Unemployed % =______________%
• Black People living in Rural areas % = ______________%
• Black Military Veterans % =______________%

• Based on the Financial Statements/Management Accounts and other information available on
the latest financial year-end of _________________, the annual Total Revenue was between

R10,000,000.00 (Ten Million Rands) and R50,000,000.00 (Fifty Million Rands),

• Please confirm on the table below the B-BBEE level contributor, by ticking the applicable
box.
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100% Black Owned Level One (135% B-BBEE procurement recognition level) 

At Least 51% black owned Level Two (125% B-BBEE procurement recognition level) 

4. I know and understand the contents of this affidavit and I have no objection to take the prescribed oath and consider
the oath binding on my conscience and on the owners of the enterprise which I represent in this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature ………………………………………………. 

Date ……………………………………………….. 

___________________________________ 
Commissioner of Oaths 
Signature & stamp 
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APPENDIX D 

SWORN AFFIDAVIT – B-BBEE EXEMPTED MICRO ENTERPRISE – GENERAL 

I, the undersigned, 

Full name & Surname 

Identity number 

Hereby declare under oath as follows: 

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.

2. I am a Member / Director / Owner (Select one) of the following enterprise and am duly authorised to act on its
behalf:

Enterprise Name: 

Trading Name (If 
Applicable): 

Registration Number: 

Vat Number (If 
applicable) 

Enterprise Physical 
Address: 

Type of Entity (CC, 
(Pty) Ltd, Sole Prop 
etc.): 

Nature of Business: 

Definition of “Black 
People” 

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as means 
Amended by Act No 46 of 2013 “Black People” is a generic term which means Africans, 
Coloureds and Indians 

(a) who are citizens of the Republic of South Africa by birth or descent; or

(b) who became citizens of the Republic of South Africa by
naturalisation- 

i. before 27 April 1994; or 

ii. on or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that date.

Definition of “Black 
Designated Groups” 

Black Designated Groups means: 

(a) unemployed black people not attending and not required by law to
attend an educational institution and not awaiting admission to an
educational institution;
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(b) Black people who are youth as defined in the National Youth
Commission Act of 1996;

(c) Black people who are persons with disabilities as defined in the Code
of Good Practice on employment of people with disabilities issued
under the Employment Equity Act;

(d) Black people living in rural and under developed areas;

(e) Black military veterans who qualifies to be called a military veteran
in terms of the Military Veterans Act 18 of 2011;

3. I hereby declare under Oath that:

• The Enterprise is __________% Black Owned using the flow-through principle as per Amended Code Series
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,

• The Enterprise is___________% Black Female Owned as per Amended Code Series 100 of the Amended Codes

of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act No 46 of 2013,
• The Enterprise is___________% Black Designated Group Owned as per Amended Code Series 100 of the

Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act
No 46 of 2013,

• Black Designated Group Owned % Breakdown as per the definition stated above:

• Black Youth % =  ____________________%

• Black Disabled % = ____________________%

• Black Unemployed % = ____________________%

• Black People living in Rural areas % = ____________________%

• Black Military Veterans % = ____________________%

• Based on the Audited Financial Statements/Financial Statements and other information available on the latest
financial year-end of (DD/MM/YYYY), the annual Total Revenue was R10,000,000.00 (Ten Million Rands) or less

• Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.

100% Black Owned Level One (135% B-BBEE 
procurement recognition level) 

At least 51% Black Owned Level Two (125% B-BBEE 
procurement recognition level) 

Less than 51% Black Owned Level Four (100% B-BBEE 
procurement recognition level) 
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4. I know and understand the contents of this affidavit and I have no objection to take the prescribed oath and
consider the oath binding on my conscience and on the Owners of the Enterprise which I represent in this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature: ………………………………………………. 

Date: ……………………………………………….. 
_____________________________ 
Commissioner of Oaths 
Signature & stamp 
Date: 
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VENDOR REGISTRATION DOCUMENTS CHECKLIST 

Please note that you will have to provide the first two documents on the list highlighted 
in red) and the rest will be provided by the supplier: 

    Yes    No 

1. Complete the “Supplier Declaration Form” (SDF) (commissioned). See
attachment.

2. Complete the “Supplier Code of Conduct” (SCC). See attachment.

3. Copy of cancelled cheque OR letter from the bank verifying banking
details (with bank stamp not older than 3 Months & sign by Bank
Teller).

4. Certified (Not Older than 3 Months) copy of Identity document of
Shareholders/Directors/Members (where applicable).

5. Certified copy of certificate of incorporation, CM29 / CM9 (name
change).

6. Certified copy of share Certificates of Shareholders, CK1 / CK2 (if CC).

7. A letter with the company’s letterhead confirming both Physical and
Postal address.

8. Original or certified copy of SARS Tax Clearance certificate and Vat
registration certificate.

9. BBBEE certificate and detailed scorecard from a SANAS Accredited
Verification Agency and/or Sworn Certified Affidavit.

10. Central Supplier Database (CSD) Summary Registration Report.
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C1.1: Form of Offer & Acceptance 
Offer 

The Employer , identified in the Acceptance signature block, has solicited offers to enter into a 
contract for the procurement of: 

Upgrade of the North Groyne – Construction of Ablution Block in the Port of Durban for 
a period four (4) months. 

The tenderer, identified in the Offer signature block, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer 
has accepted the Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form 
of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the 
Contractor under the contract including compliance with all its terms and conditions according to 
their true intent and meaning for an amount to be determined in accordance with the conditions of 
contract identified in the Contract Data.  

The offered total of the Prices exclusive of VAT is R 
Value Added Tax @ 15% is R 
The offered total of the Prices inclusive of VAT is R 
(in words) 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer 
and Acceptance and returning one copy of this document including the Schedule of Deviations (if 
any) to the tenderer before the end of the period of validity stated in the Tender Data, or other 
period as agreed, whereupon the tenderer becomes the party named as the Contractor in the 
conditions of contract identified in the Contract Data. 

Signature(s) 

Name(s) 

Capacity 
For the 
tenderer: 

Name & 
signature of 
witness 

Date 

Tenderer’s CIDB registration number: 
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Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due 
in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the 
tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms 
and conditions contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in: 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and 
Acceptance) 

Part C2 Pricing Data 

Part C3 Scope of Work: Works Information 

Part C4 Site Information 

and drawings and documents (or parts thereof), which may be incorporated by reference into the 
above listed Parts. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda 
thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed 
by the tenderer and the Employer during this process of offer and acceptance, are contained in the 
Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No 
amendments to or deviations from said documents are valid unless contained in this Schedule. 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other 
documentation to be provided in terms of the conditions of contract identified in the Contract Data 
at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations 
in accordance with those terms shall constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any).   
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Unless the tenderer (now Contractor ) within five working days of the date of such receipt notifies 
the Employer  in writing of any reason why he cannot accept the contents of this agreement, 
this agreement shall constitute a binding contract between the Parties. 

Signature(s) 
Name(s) 

Capacity 

for the 
Employer 

Transnet SOC Ltd 
Transnet National Ports Authority 
Queens Warehouse 
237 Mahatma Gandhi Road 
Durban 
4001

Transnet SOC Ltd 
Transnet National Ports Authority 
Queens Warehouse 
237 Mahatma Gandhi Road 
Durban 
4000 

Name & 
signature of 
witness 

Date 
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Schedule of Deviations 
Note: 

1. To be completed by the Employer prior to award of contract.  This part of the Offer
& Acceptance would not be required if the contract has been developed by negotiation
between the Parties and is not the result of a process of competitive tendering.

2. The extent of deviations from the tender documents issued by the Employer prior to the
tender closing date is limited to those permitted in terms of the Conditions of Tender.

3. A tenderer’s covering letter must not be included in the final contract document.  Should any
matter in such letter, which constitutes a deviation as aforesaid be the subject of agreement
reached during the process of Offer and Acceptance, the outcome of such agreement shall
be recorded here, and the final draft of the contract documents shall be revised to
incorporate the effect of it.

No. Subject Details 

1 

2 

3 

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and 
the tenderer agree to and accept this Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and any addenda thereto listed in the 
Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer 
agreed by the tenderer and the Employer during this process of Offer and Acceptance.   

It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the tenderer of a 
completed signed copy of this Form shall have any meaning or effect in the contract between the 
parties arising from this Agreement.  

Signature(s) 
For the tenderer: For the Employer 

Name(s) 

Capacity 

for the 
Employer 

Transnet SOC Ltd 
Transnet National Ports Authority 
Queens Warehouse 
237 Mahatma Gandhi Road 
Durban 
4000 

Name & 
signature of 
witness 

Date 
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C1.2 Contract Data 

Part one - Data provided by the Employer 

Clause Statement Data 

1 General 

The conditions of contract are the 
core clauses and the clauses for 
main Option  

B: Priced contract with Bill of Quantities 

dispute resolution Option W1: Dispute resolution procedure 

and secondary Options 

X2 Changes in the law 

X7 Delay damages 

X16 Retention 

X18 Limitation of liability 

Z Additional conditions of contract 

of the NEC3 Engineering and 
Construction Contract June 2005 
(amended June 2006 and April 
2013) 
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10.1 The Employer is: Transnet SOC Ltd 
(Registration No. 1990/000900/30) 

Address 

Having elected its Contractual 
Address for the purposes of this 
contract as: 

Registered address: 
Transnet Corporate Centre 
96 Rissik Street 
Braamfontein 
Johannesburg 
Gauteng 
2017 

Transnet National Ports Authority 
Transnet SOC Ltd  
Queens Warehouse 
237 Mahatma Gandhi Road 
1ST Floor  
Durban  
4000 

10.1 The Project Manager is: (Name) T.B.A. 

Address Queens Warehouse 
237 Mahatma Gandhi Road 
1ST Floor  
Durban 

Tel T.B.A. 

e-mail T.B.A. 

10.1 The Supervisor is: (Name) T.B.A. 

Address Queens Warehouse 
237 Mahatma Gandhi Road 
1ST Floor  
Durban 

Tel No. T.B.A. 

e-mail T.B.A. 

11.2(13) The works are Upgrade of the North Groyne – Construction 
of Ablution Block in the Port of Durban for a 
period of three  
(3) months
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11.2(14) The following matters will be 
included in the Risk Register 

➢ Unidentified under ground services
➢ Delays due to local suppliers

demands/SMME
➢ Adverse weather delays

11.2(15) The boundaries of the site are As stated in Part C4.1. Description of the Site 
and its surroundings” 

11.2(16) The Site Information is in Part C4 

11.2(19) The Works Information is in  Part C3 

12.2 The law of the contract is the law 
of  

the Republic of South Africa subject to the 
jurisdiction of the Courts of South Africa. 

13.1 The language of this contract is English 

13.3 The period for reply is Two (2) weeks 

2 The Contractor's main 
responsibilities 

No additional data is required for this section 
of the conditions of contract. 

3 Time 

11.2(3) The completion date for the whole 
of the works is 

25 May 2027 

30.1 The access dates are 25 February 2027 

31.1 The Contractor is to submit a first 
programme for acceptance within  

 
Two (2) weeks of the Contract Date. 

31.2 The starting date is 25 January 2027 (provisional date, to 
be updated on award) 

32.2 The Contractor submits revised 
programmes at intervals no 
longer than  

Two (2) weeks. 

35.1 The Employer is not willing to take 
over the works before the 
Completion Date. 

4 Testing and Defects 
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42.2 The defects date is Fifty-Two (52) weeks after Completion of the 
whole of the works. 

43.2 The defect correction period is Two (2) weeks 

5 Payment 

50.1 The assessment interval is 
monthly on the   

25th (twenty fifth) day of each successive 
month. 

51.1 The currency of this contract is 
the  

South African Rand. 

51.2 The period within which payments 
are made is  

Payment will be effected on or before the last 
day of the month following the month during 
which a valid Tax Invoice and Statement 
were received. 

51.4 The interest rate is the prime lending rate of Rand Merchant 
Bank of South Africa. 

6 Compensation events 

60.1(13) The weather measurements to be 
recorded for each calendar month 
are,  

the cumulative rainfall (mm) 

the number of days with rainfall more than 
10 mm 

the number of days with minimum air 
temperature less than 0 degrees Celsius 

the number of days with snow lying at 08:00 
hours South African Time. 

The place where weather is to be 
recorded (on the Site) is: The Contractor’s Site establishment area 

The weather data are the records 
of past weather measurements 
for each calendar month which 
were recorded at:  Durban Weather Station 

and which are available from: South African Weather Service 012 367 6023 
or info3@weathersa.co.za. 

7 Title No additional data is required for this section 
of the conditions of contract. 
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8 Risks and insurance 

80.1 These are additional Employer's 
risks   None 

84.1 The Employer provides these 
insurances from the Insurance 
Table 

1 Insurance against: Loss of or damage to the works, Plant and 
Materials is as stated in the Insurance policy 
for Contract Works/ Public Liability. 

Cover / indemnity: to the extent as stated in the insurance policy 
for Contract Works / Public Liability 

The deductibles are: as stated in the insurance policy for Contract 
Works / Public Liability 

2 Insurance against: Loss of or damage to property (except the 
works, Plant and Materials & Equipment) and 
liability for bodily injury to or death of a 
person (not an employee of the Contractor) 
arising out of or in connection with the 
performance of the Contract as stated in the 
insurance policy for Contract Works / Public 
Liability 

Cover / indemnity Is to the extent as stated in the insurance 
policy for Contract Works / Public Liability  

The deductibles are as stated in the insurance policy for Contract 
Works / Public Liability 

3 Insurance against: Loss of or damage to Equipment (Temporary 
Works only) as stated in the insurance policy 
for contract Works and Public Liability  

Cover / indemnity Is to the extent as stated in the insurance 
policy for Contract Works / Public Liability  

The deductibles are: As stated in the insurance policy for Contract 
Works / Public Liability  
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4 Insurance against: Contract Works SASRIA insurance subject to 
the terms, exceptions and conditions of the 
SASRIA coupon    

Cover / indemnity Cover / indemnity is to the extent provided 
by the SASRIA coupon 

The deductibles are The deductibles are, in respect of each and 
every theft claim, 0,1% of the contract value 
subject to a minimum of R2,500 and a 
maximum of R25,000. 

Note: The deductibles for the insurance as stated 
above are listed in the document titled 
“Certificate of Insurance: Transnet (SOC) 
Limited Principal Controlled Insurance.” 

84.1 The minimum limit of indemnity 
for insurance in respect of death 
of or bodily injury to employees of 
the Contractor arising out of and 
in the course of their employment 
in connection with this contract 
for any one event is  The Contractor must comply at a minimum 

with the provisions of the Compensation for 
Occupational Injuries and Diseases Act No. 
130 of 1993 as amended. 

The Contractor provides these 
additional Insurances 

1 Where the contract requires that the 
design of any part of the works shall be 
provided by the Contractor the Contractor 
shall satisfy the Employer that 
professional indemnity insurance cover in 
connection therewith has been affected 
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2 Where the contract involves manufacture, 
and/or fabrication of Plant & Materials, 
components or other goods to be 
incorporated into the works at premises 
other than the site, the Contractor shall 
satisfy the Employer that such plant & 
materials, components or other goods for 
incorporation in the works are adequately 
insured during manufacture and/or 
fabrication and transportation to the site. 

3 Should the Employer have an insurable 
interest in such items during manufacture, 
and/or fabrication, such interest shall be 
noted by endorsement to the Contractor’s 
policies of insurance as well as those of 
any sub-contractor 

4 Motor Vehicle Liability Insurance 
comprising (as a minimum) "Balance of 
Third Party" Risks including Passenger and 
Unauthorised Passenger Liability 
indemnity with a minimum indemnity limit 
of R 5 000 000. 

5 The insurance coverage referred to in 1, 
2, 3 and 4 above shall be obtained from 
an insurer(s) in terms of an insurance 
policy approved by the Employer. The 
Contractor shall arrange with the insurer 
to submit to the Project Manager the 
original and the duplicate original of the 
policy or policies of insurance and the 
receipts for payment of current 
premiums, together with a certificate 
from the insurer or insurance broker 
concerned, confirming that the policy or 
policies provide the full coverage as 
required. The original policy will be 
returned to the Contractor. 
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84.2 The minimum limit of indemnity 
for insurance in respect of loss of 
or damage to property (except 
the works, Plant, Materials and 
Equipment) and liability for bodily 
injury to or death of a person (not 
an employee of the Contractor) 
caused by activity in connection 
with this contract for any one 
event is   Whatever the Contractor requires in 

addition to the amount of insurance taken 
out by the Employer for the same risk. 

84.2 The insurance against loss of or 
damage to the works, Plant and 
Materials as stated in the 
insurance policy for contract 
works and public liability selected 
from: Principal Controlled Insurance policy for 

Contract  

9 Termination There is no additional Contract Data required 
for this section of the conditions of contract. 

10 Data for main Option clause 

B Priced contract with Bill of 
Quantities  No additional data is required for this Option. 

60.6 The method of measurement is  The Bill of Quantities have been measured in 
accordance with the Standard System of 
Measuring Building Work and SANS 1200. 

11 Data for Option W1 

W1.1 The Adjudicator is  Both parties will agree as and when a 
dispute arises.  If the parties cannot reach 
an agreement on the Adjudicator, the 
Chairman of the Association of Arbitrators 
will appoint an Adjudicator. 

W1.2(3) The Adjudicator nominating body 
is: 

The Chairman of the Association of 
Arbitrators (Southern Africa) 
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If no Adjudicator nominating body 
is entered, it is: the Association of Arbitrators (Southern 

Africa) 

W1.4(2) The tribunal is: Arbitration 

W1.4(5) The arbitration procedure is The Rules for the Conduct of Arbitrations of 
the Association of Arbitrators (Southern 
Africa) 

The place where arbitration is to 
be held is 

Durban, Kwa-Zulu Natal, South Africa 

The person or organisation who 
will choose an arbitrator  
- if the Parties cannot agree a

choice or
- if the arbitration procedure

does not state who selects an
arbitrator, is The Chairman of the Association of 

Arbitrators (Southern Africa) 

12 Data for secondary Option 
clauses 

X2 Changes in the law No additional data is required for this Option 

X7 Delay Damages 

X7.1 Delay damages for late 
Completion 

R600 per day 

X16 Retention  

X16.1 The retention free amount is 

The retention percentage is 

Nil 

Ten percent (10%) on all payments 
certified.  
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X18.1 

Limitation of liability 

The Contractor ’s liability to the 
Employer  for indirect or  
consequential loss is limited to:  

X18.2 For any one event, the 
Contractor’s liability to the 
Employer for loss of or damage 
to the Employer’s property is 
limited to: The deductible of the relevant insurance 

policy  

X18.3 The Contractor’s liability for 
Defects due to his design which 
are not listed on the Defects 
Certificate is limited to: The cost of correcting the Defect 

X18.4 The Contractor’s total liability to 
the Employer for all matters arising 
under or in connection with this 
contract, other than excluded 
matters, is limited to: 

X18.5 The end of liability date is 

The Total of the Prices 

Three (3) years after Completion of the 
whole of the works 

Z Additional conditions of contract 
are:  

Z1   Obligations in respect of 
Subcontracting  

The total of the prices 
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Z1.1 The Contractor’s Subcontracting 
percentage as detailed in the tender 
submission Returnable T2.2-14 will 
constitute a binding agreement 
throughout the duration of the contract 
until Completion, if not, it will be deemed 
that the Contractor has failed in full to 
meet the material term of the contract, 
which may constitute a reason for 
termination. 

Z1.2 The Contractor shall report to the Employer 
on a monthly basis during the term of the 
Contract, the amounts spent on each 
subcontractor.   

Z1.3 In addition to Clause 26.2. The Contractor 
may not replace any sub-contractor 
without acceptance of the Project Manager. 
The Project Manager shall before 
acceptance of a replacement by the 
Contractor of any sub-contractor as 
detailed in the tender submission 
Returnable T2.2-14, obtain representations 
or input from the initial sub-contractor to 
make an informed decision as to the 
proposed replacement. The sub-
contracting arrangement/contract remains 
between the Contractor and sub-
contractor. 
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Z1.4 The Contractor shall provide to the 
Employer, upon receiving an instruction to 
do so, any documentation and/or evidence 
required by the Employer, which in the 
Employer’s opinion would be necessary to 
verify whether the Contractor has 
maintained the subcontracting percentage. 
The Contractor shall provide the said 
documentation and/or evidence within the 
period stated in the instruction. The 
provision of the documentation and/or 
evidence shall not constitute a 
compensation event. 

Z3 Protection of Personal 
Information Act 

Z3.1 The Employer and the Contractor are 
required to process information obtained 
for the duration of the Agreement in a 
manner that is aligned to the Protection of 
Personal Information Act.  
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Z4 Additional clauses relating to Joint 
Venture 

Z4.1 Insert the additional core clause 27.5 

27.5. In the instance that the Contractor is 
a joint venture, the Contractor shall 
provide the Employer with a certified copy 
of its signed joint venture agreement, and 
in the instance that the joint venture is an 
‘Incorporated Joint Venture,’ the 
Memorandum of Incorporation, within 4 
(four) weeks of the Contract Date. 
The Joint Venture agreement shall contain 
but not be limited to the following: 

• A brief description of the Contract
and the Deliverables;

• The name, physical address,
communications addresses and
domicilium citandi et executandi of
each of the constituents and of the
Joint Venture;

• The constituent’s interests;
• A schedule of the insurance policies,

sureties, indemnities and
guarantees which must be taken out
by the Joint Venture and by the
individual constituents;

• Details of an internal dispute
resolution procedure;
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Z4.1 • Written confirmation by all of the
constituents:

i. of their joint and several
liabilities to the Employer to
Provide the Works;

ii. identification of the lead
partner in the joint venture
confirming the authority of
the lead partner to bind the
joint venture through the
Contractor’s representative;

iii. Identification of the roles and
responsibilities of the
constituents to provide the
Works.

• Financial requirements for the Joint
Venture:

iv. the working capital
requirements for the Joint
Venture and the extent to
which and manner whereby
this will be provided and/or
guaranteed by the
constituents from time to
time;

v. the names of the auditors
and   others, if any, who will
provide auditing and
accounting services to the
Joint Venture.

Z4.2 Insert additional core clause 27.6 

27.6. The Contractor shall not alter its 
composition or legal status of the Joint 
Venture without the prior approval of the 
Employer.  
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Z5 Additional obligations in 
respect of Termination  

Z5.1 The following will be included under core 
clause 91.1: 
In the second main bullet, after the word 
‘partnership’ add ‘joint venture whether 
incorporate or otherwise (including any 
constituent of the joint venture)’ and 

Under the second main bullet, insert the 
following additional bullets after the last 
sub-bullet: 

• commenced business rescue 
proceedings (R22)

• repudiated this Contract (R23)

Z5.2 Termination Table The following will be included under core 
clause 90.2 Termination Table as follows: 

Amend “A reason other than R1 – R21” to “A 
reason other than R1 – R23”  

Amend “R1 – R15 or R18” to “R1 – R15, R18, 
R22 or R23.” 

Z6 Right Reserved by the 
Employer to Conduct Vetting 
through SSA 

Z6.1 The Employer reserves the right to conduct 
vetting through State Security Agency 
(SSA) for security clearances of any 
Contractor who has access to National Key 
Points for the following without limitations: 

Z6.1 1. Confidential – this clearance is based
on any information which may be
used by malicious, opposing or
hostile elements to harm the
objectives and functions of an organ
of state.
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2. Secret – clearance is based on any
information which may be used by
malicious, opposing or hostile
elements to disrupt the objectives
and functions of an organ of state.

3. Top Secret – this clearance is based
on information which may be used by
malicious, opposing or hostile
elements to neutralise the objectives
and functions of an organ of state.

Z7 Additional Clause Relating to 
Collusion in the Construction 
Industry 

Z7.1 The contract award is made without 
prejudice to any rights the Employer may 
have to take appropriate action later with 
regard to any declared tender rigging 
including blacklisting. 

Z8 Transfer of rights The Employer owns the Contractor’s rights 
over material, including but not limited to 
design and documentation, prepared for 
this contract by the Contractor except as 
stated otherwise in the Works Information. 
The Contractor obtains other rights for the 
Employer as stated in the Works 
Information and obtains from a Sub-
Contractor or third-party equivalent rights 
for the Employer of the material prepared by 
the Sub-Contractor. The Contractor 
provides to the Employer the documents 
which transfer these rights to the Employer 
at no costs to the Employer. 
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Z9 The first assessment interval 

Z9.1 In the event that the Contractor is not 
loaded on the vendor data base, the Project 
Manager’s first assessment of the amount 
due will be done once the Contractor has 
been successfully loaded as a vendor on the 
Employers data base following submitting 
all valid updated documents to the 
Procurement officer.  Therefore, on NEC ECC 
Clause 50.1 the following text is removed in 
its entirety “and is no later than the 
assessment interval after the starting date” 

Z10 Additional Clause Relating to 
the Employer’s rights to take 
appropriate action 

Z10.1 The contract award is made 
without prejudice to any rights 
the Employer may have to take 
appropriate action later with 
regard to: 

Z10.1.1 Any declared, exposed or confirmed tender 
rigging. 

The Consultant further undertakes:  
not to give or cause any offer, payment, 
consideration, or benefit of any kind, which 
constitutes or could be construed as an 
illegal or corrupt practice, either directly or 
indirectly, as an inducement or reward for 
the award or in execution of this contract.  
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Z10.1.2 To comply with all laws, regulations or 
policies relating to the prevention and 
combating of bribery, corruption and money 
laundering to which it or the Employer is 
subject, including but not limited to the 
Prevention and Combating of Corrupt 
Activities Act, 12 of 2004. 

Z10.1.3 The Consultant’s breach of this clause 
constitutes grounds for terminating the 
Consultant’s obligation to Provide the 
Services or taking any other action as 
appropriate against the Consulant 
(including civil or criminal action). However, 
lawful inducements and rewards shall not 
constitute grounds for termination. 

Z10.1.4 If the Consultant is found guilty by a 
competent court, administrative or 
regulatory body of participating in illegal or 
corrupt practices, including but not limited 
to the making of offers (directly or 
indirectly), payments, gifts, gratuity, 
commission or benefits of any kind, which 
are in any way whatsoever in connection 
with the contract with the Employer, the 
Employer shall be entitled to terminate the 
contract forthwith and take any other action 
as appropriate against the Consultant 
(including civil or criminal action). 
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Z10.2 The contract award is made 
without prejudice to any rights 
the Employer may have to take 
appropriate action later with 
regard to: Politically Exposed Persons including any 

allegations with regards to State Capture. 

Z10.3 The contract award is made 
without prejudice to any rights 
the Employer may have to take 
appropriate action later with 
regard to: Blacklisting by any State Entity on the 

National Treasury database. 

Z11 Time 

Z11.1 Clause 33.2. is added as an additional 
clause.  

The Employer may at any time suspend part 
or all of the services. As a consequence, if 
the Contractor is required to demobilise and 
then remobilise its staff and equipment, the 
Contractor will be reimbursed at cost. The 
Contractor will be required to reduce and 
mitigate all its costs during the period of 
suspension and will be entitled to 
compensation only to the extent that it can 
demonstrate it has incurred costs which 
were not capable of being mitigated. 
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Z12 Compensation Events 

Z12.1 Clause 61.4: The first bullet point is 
amended to read as follows: arises from the 
fault, error, negligence or default of the 
Contractor. 

Z13 Limitation of liability 

Z13.1 Add to core clause 82.1 and X18 

For the avoidance of doubt the parties 
expressly agree that the total liability of the 
Contractor to the Employer applies jointly 
and severally across all organisations 
comprising of the Contractor. 

Z14 Additional clauses relating to 
cession of rights 

Z14.1 The Contractor shall not cede any rights 
under this contract without the approval of 
the Employer. 

Z14.2 The Employer may on written notice to the 
Contractor cede and assign its rights and 
obligations under this contract to any of its 
subsidiaries or any of its present divisions or 
operations which may be converted into 
separate legal entities as a result of the 
restructuring of the Employer. 
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Z15 Additional clauses relating to 
interpretation of the law 

Z15.1 Add to core clause 12.3 Any extension, 
concession, waiver or relaxation of any 
action by the Parties, the Employers’ Agent 
or Adjudicator does not constitute a waiver 
of rights and does not give rise to an Estoppel 
or Lien, unless the Parties agree otherwise 
and confirm such an agreement in writing. 

Z16 Employer’s Step-in rights 

Z16.1 If the Contractor defaults by failing to 
comply with his obligations and fails to 
remedy such default  
within two (2) weeks of the notification of 
the default by the Project Manager, the 
Employer, without prejudice to his other 
rights, powers and remedies under the 
contract, may remedy the default either 
himself or procure a third party (including 
any sub-consultant or Supplier of the 
Contractor) to do so on his behalf. The 
reasonable costs of such remedial works 
shall be borne by the Contractor.  
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Z16.2 The Contractor co-operates with the 
Employer and facilitates and permits the use 
of all required information, materials and 
other matter (including but not limited to 
documents and all other drawings, CAD 
materials, data, software, models, plans, 
designs, programs, diagrams, evaluations, 
materials, specifications, schedules, reports, 
calculations, manuals or other documents or 
recorded information (electronic or 
otherwise) which have been or are at any 
time prepared by or on behalf of the 
Contractor under the contract or otherwise 
for and/or in connection with any 
subsequent works) and generally does all 
things required by the Project Manager to 
achieve this end.  

Z17 Local Content Obligations 

Z17.2 The Contractor is required to note that the 
Employer, the Department of Trade, Industry 
and Competition [DTIC] and/or the body 
appointed by the DTIC as the verification 
authority for local content may conduct 
compliance audits with regard to the Local 
Production and Content requirements. 

Z17.5 Breach of Local Production and Content 
commitments provides the Employer cause 
to terminate the contract. 
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C1.2 Contract Data 

Part two - Data provided by the Contractor 

The tendering Contractor is advised to read both the NEC3 Engineering and Construction Contract - 
June 2005 (with amendments June 2006 and April 2013) and the relevant parts of its Guidance 
Notes (ECC3-GN) in order to understand the implications of this Data which the tenderer is required 
to complete.  An example of the completed Data is provided on pages 156 to 158 of the ECC3 
Guidance Notes. 

Completion of the data in full, according to Options chosen, is essential to create a complete contract. 

Clause Statement Data 

10.1 The Contractor is (Name): 

Address 

Tel No. 

Fax No. 

11.2(8) The direct fee percentage is % 

The subcontracted fee percentage is % 

11.2(18) The working areas are the Site and 

24.1 The Contractor's key persons are: 

1 Name: 

Job: Project Manager 

Responsibilities: 

Qualifications: 

Experience: 

2 Name: 

Job: Building Foreman / 
      Supervisor 

Responsibilities: 

Qualifications: 

Experience: 
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3 Name: 

Job: Safety Officer 

Responsibilities: 

Qualifications: 

Experience: 

4 Name: 

Job: Environmental Officer 

Responsibilities: 

Qualifications: 

Experience: 

CV's (and further key persons data 
including CVs) are appended to Contract 
Data Part Two. 

11.2(14) The following matters will be included 
in the Risk Register 

B Priced contract with bill of 
quantities 

11.2(21) The bill of quantities is in PART 2: PRICING DATA, C2.2 the Bill of 
Quantities 

11.2(31) The tendered total of the Prices is 
R………………………………….(in figures) 

…………………………………………………… 

…………………………………………………… 

…………………..(in words), excluding VAT 

Data for Schedules of Cost 
Components 

Note “SCC” means Schedule of Cost 
Components starting on page 60 of ECC, and 
“SSCC” means Shorter Schedule of Cost 
Components starting on page 63 of ECC. 

B Priced contract with bill of 
quantities 

Data for the Shorter Schedule of Cost 
Components 
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41 in 
SSCC 

The percentage for people overheads 
is: % 

21 in 
SSCC 

The published list of Equipment is the 
last edition of the list published by 

The percentage for adjustment for 
Equipment in the published list is % (state plus or minus) 

22 in 
SSCC 

The rates of other Equipment are: Equipment Size or 
capacity 

Wet Rate 

61 in 
SSCC 

The hourly rates for Defined Cost of 
design outside the Working Areas are Category of employee Hourly rate 

ECSA Gazetted Designated Rates 
Category A - D 

62 in 
SSCC 

The percentage for design overheads 
is % 

63 in 
SSCC 

The categories of design employees 
whose travelling expenses to and from 
the Working Areas are included in 
Defined Cost are: ……………………………………………………. 

……………………………………………………. 

……………………………………………………. 

……………………………………………………. 
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PART 2: PRICING DATA 

Document reference Title No of 
pages 

C2.1 Pricing instructions: Option B 4 

C2.2 The bill of quantities 43 
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C2.1 Pricing instructions: Option B 

1. The conditions of contract 

1.1. How the contract prices work and assesses it for progress payments 
Clause 11 in NEC3 Engineering and Construction Contract, April 2013 (ECC) Option B 

states: 

Identified 
and defined 

terms 

11 
11.2 (21) The Bill of Quantities is the bill of quantities as changed in 

accordance with this contract to accommodate implemented 
compensation events and for accepted quotations for acceleration. 

(22) Defined Cost is the cost of the components in the Shorter
Schedule of Cost Components whether work is subcontracted or not
excluding the cost of preparing quotations for compensation events

(28) The Price for Work Done to Date is the total of
• the quantity of the work which the Contractor has completed for

each item in the Bill of Quantities multiplied by the rate and

• a proportion of each lump sum which is the proportion of the
work covered by the item which the Contractor has completed
except the Preliminary and General Items.

Completed work is work without Defects that either would delay or 
be covered by immediately following work. 

(31) The Prices are the lump sums and the amounts obtained by
multiplying the rates by the quantities for the items in the Bill of
Quantities.

This confirms that Option B is a re-measurement contract and the bill comprises only items 
measured using quantities and rates or stated as lump sums. Value related items are not 
used. Time related items are items measured using rates where the rate is a unit of time. 

1.2 Function of the Bill of Quantities 

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information 
or Site Information”. This confirms that instructions to do work or how it is to be done are 
not included in the Bill, but in the Works Information. This is further confirmed by Clause 20.1 
which states, “The Contractor Provides the Works in accordance with the Works Information”. 
Hence, the Contractor does not Provide the Works in accordance with the Bill of Quantities. 
The Bill of Quantities is only a pricing document. 
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1.3 Guidance before pricing and measuring 
Employers preparing tenders or contract documents, and tendering contractors are advised to 
consult the sections dealing with the bill of quantities in the NEC3 Engineering and Construction 
Contract (April 2013) Guidance Notes before preparing the bill of quantities or before entering 
rates and lump sums into the bill. 
Historically bill of quantities-based contracts in South Africa have been influenced by the 
different approaches of the civil engineering and building sectors of the industry through their 
respective discipline based standard forms of contract and methods of measurement. This is 
particularly apparent in the approach to the bills of quantities. On the other hand, because 
ECC3 caters for a number of disciplines in the same contract, including electrical works, a 
different approach not currently found in local methods of measurement may have been used. 

The NEC approach to the P & G bill assumes use will be made of method related charges for 
Equipment applied to Providing the Works based on durations shown in the Accepted 
Programme, fixed charges for the use of Equipment that is required throughout the 
construction phase, time related charges for people working in a supervisory capacity for the 
period required, and lump sum charges for other facilities or services not directly related to 
performing work items typically included in other parts of the bill. 

2  Measurement and Payment 

2.2   Symbols 
The units of measurement described in the Bill of Quantities are metric units abbreviated as 
follows: 

Abbreviation Unit 
% percent 
h hour 
ha hectare 
kg kilogram 
kl kilolitre 
km kilometre 
km-pass kilometre-pass 
kPa kilopascal 
kW kilowatt 
l litre 
m metre 
mm millimetre 
m2 square metre 
m2-pass square metre pass 
m3 cubic metre 
m3-km cubic metre-kilometre 
MN meganewton 
MN.m meganewton-metre 
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MPa megapascal 
No. number 
Prov sum provisional sum 
PC-sum prime cost sum 
R/only Rate only 
sum Lump sum 
t ton (1000kg) 
W/day Work day 

2.2 General assumptions 

2.2.1 The Preliminary and General Items (Section 1) shall be priced in accordance with the ‘Scope 
of Work' and other contractual obligations required to complete the work. Fixed preliminary 
items will be evaluated and paid on a proven cost basis and limited to the tendered amount. 
Time related preliminary items would be paid on the proportion of the following: 
• Value of the price for work done to date per the Project Managers assessment (excluding

activities directly relating to materials, escalation & compensation events) over the
contract value excluding preliminaries cost.

2.2.2 Unless otherwise stated, items are measured net in accordance with the drawings, and no 
allowance has been made in the quantities for waste. 

2.2.3 The Prices and rates stated for each item in the Bill of Quantities shall be treated as being 
fully inclusive of all work, risks, liabilities, obligations, overheads, profit and everything 
necessary as incurred or required by the Contractor in carrying out or providing that item. 

2.2.4 Clause 63.13 in Option B provides that these rates and Prices may be used as a basis for 
assessment of compensation events instead of Defined Cost. 

2.2.5 Where this contract requires detailed drawings, designs or other information to be provided, 
and no rates or prices are included in the bill specifically for such matters, and then the 
Contractor is deemed to have allowed for all costs associated with such requirements within 
the tendered rates and Prices in the Bill of Quantities. 

2.2.6 An item against which no Price is entered will be treated as covered by other Prices or rates 
in the bill of quantities. If a number of items are grouped together for pricing purposes, this 
will be treated as a single lump sum. 

2.2.7 The quantities contained in the Bill of Quantities may not be final and do not necessarily 
represent the actual amount of work to be done. The quantities of work assessed and 
certified for payment by the Project Manager at each assessment date will be used for 
determining payments due and not the quantities given in the Bill of Quantities. 

2.2.8 The short descriptions of the items of payment given in the bill of quantities are only for the 
purposes of identifying the items. More detail regarding the extent of the work entailed 
under each item is provided in the Works Information. 
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2.2.9 The price against each item shall be deemed to take cognizance of the preambles and 
supplementary preambles within the bill of quantities, works information and all other 
documentation attached to the tender document. 

2.2.10 All fluctuations in foreign exchange rates will only be applied on a proven cost basis to 
the actual cost of the imported materials excluding any mark-ups, labour and profit, 
etc. 

2.2.11 All provisional sums stated in the bills of quantities will be treated as compensation 
events and based on defined costs using the shorter schedule of costs components.
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C2.2 Bill of Quantities 



SECTION NO. 1

PRELIMINARIES

TRANSNET NATIONAL PORTS AUTHORITY 

Contract 
Part C2: Pricing Data

C2.2 
Pricing instructions Page 5 ECC3 Option B

TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114684/RFP 
DESCRIPTION OF SERVICES: UPGRADE OF THE NORTH GROYNE – CONSTRUCTION OF ABLUTION BLOCK 
IN THE PORT OF DURBAN FOR A PERIOD OF FOUR (4) MONTHS



Amount

SECTION NO. 1

PRELIMINARIES

PREAMBLES 

Fixed preliminaries items
Fixed preliminaries items will be valuated and paid on a proven cost 
basis up to the total value

Time related preliminaries items
Time related preliminaries items will be paid on the proportion of: Value of the 
price of work done todate per the Project Manager's assessment (excluding 
activities directly related to materials, escalation and compensation events) 
over the contract value excluding preliminaries costs

FIXED PRELIMINARY ITEMS

Contractual requirements

Contractual requirements, sureties, insurances, etc.1 Item

Establishment of facilities on site

Offices for engineer, staff2 Item

Notice boards, etc.3 Item

Facilities for the contractor

Tools and Equipment4 Item

Workshops5 Item

Ablutions and latrine facilities6 Item

Water Supplies, electric power and communications7 Item

Offices and storage sheds8 Item

Dealing with dust9 Item

Equipment10 Item

Access11 Item

Removal of site establishment12 Item

Other Fixed-charge obligations

Health and safety (items priced as per T2.2-7a: TNPA Health and Safety13

Cost Breakdown) Item

Environmental14 Item

Dealing with traffic15 Item

Section No.  1
Carried To Section Summary R

Bill No. 1
Preliminaries

1-2
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Amount

As built surveys16 Item

Security17 Item

TIME RELATED PRELIMINARY ITEMS

Time related preliminary obligations may relate to fixed preliminary 
items and items not listed

Time related obligations18 Item

Section No.  1
Carried To Section Summary R

Bill No. 1
Preliminaries

1-3
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Amount

SECTION NO. 1

PRELIMINARIES

SECTION SUMMARY

Page

1-2Brought forward from page

1-3Brought forward from page

Section No.  1
Carried to Final Summary R

SECTION SUMMARY

1-4
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Unit Quantity Rate Amount

ALTERATIONS

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 1

PREAMBLES

The Contractor is Referred to the relevent Clauses in 
the separate document General Preambles for 
Trades (2017) and to the Supplementary Preambles 
which are incorporated in this Bill

SUPPLIMENTARY PREAMBLES

View site

Before submitting his tender the tenderer shall visit 
the site and satisfy himself as to the nature and 
extent of the work to be done and the value of the 
materials salvageable from the alterations.  No claim 
for any variations of the contract sum in respect of 
the nature and extent of the work or of inferior or 
damaged materials will be entertained

General

The contractor will be required to take all dimensions 
affecting the existing buildings on the site and he will be 
held solely responsible for the accuracy of all such 
dimensions where used in the manufacture of new items 
(doors, windows, fittings, etc.)
Water supply pipes and other piping that may be 
encountered and found necessary to disconnect or cut, 
shall be efficiently stopped off or grubbed up and 
removed, and any new connections that may be 
necessry shall be made with proper fittings, to the 
satisfection of the project manager
Prices for taking out of doors, windows, etc shall include  
for removal of all beads, architraves, ironmongery, etc.
Making good of finishes shall include making good of the 
brick and concrete surfaces onto which the new finishes 
are applied, where necessary
With regards to building up of openings in existing walls, 
cement screeds, and pavings, granolithic, tops, of walls, 
etc. Shall be levelled and prepered for raising of 
brickwork
REMOVAL OF EXISTING WORK

Take out and remove existing grass, stock pile on 
site and maintain for later reuse

Buffalo1 m² 530.79

Section No.  2
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Saw cut existing surfaces

Saw cut existing asphalt approximately 50-80 mm thick2 m 97

Breaking up and removing roadworks, etc

40-60 mm thick premix on the parking area3 m² 106

Removal of paving blocks

80mm Thick precast concrete interlocking block paving 
blocks

4
m² 29

Removal of existing fence

Take out and remove existiing security fence and set 
aside for later reuse

5
m 11
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EARTHWORKS

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 2

PREAMBLES

The Contractor is Referred to the relevent Clauses in 
the separate document General Preambles for 
Trades (2017) and to the Supplementary Preambles 
which are incorporated in this Bill

SITE CLEARANCE

Site Clearance

Digging topsoil to an average depth of 200mm and 
preserving for use of filling

1
m² 212

EARTHWORKS (PROVISIONAL)

EXCAVATION, FILLING, ETC OTHER THAN BULK

EXCAVATIONS, ETC

Excavation in earth not exceeding 2m deep

Column bases2 m³ 5

Thickening under surface beds etc3 m³ 1

Back excavation of vertical sides of excavations in 
earth for working space including backfilling 
compacted to 90% Mod AASHTO density

Not exceeding 500mm deep for placing and removing 
formwork to walls etc, 3000mm away from excavated 
face

4

m² 11

Exceeding 500m and not exceeding 1000mm deep for 
placing and removing formwork to walls etc, 3000mm 
away from excavated face

5

m² 11

Exceeding 1000m and not exceeding 1500mm deep for 
placing and removing formwork to walls etc, 3000mm 
away from excavated face

6

m² 11

Surplus material from excavations and/or stock piles on 
site, to a dumping site to be located by the contractor

7
m³ 13

Risk of collapse of excavations

Sides of bulk excavations not exceeding 1,5m deep8 m² 32
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Dewatering of seepage water and water from other 
sub-soil sources for the duration of construction

Provide pumps including all necessary hoses, coupling 
etc. And allow for setting up in various positions of 
excavations and pumping of subsoil water including 
disposal into nearby sources as per Works Information

9

Item

FILLING, ETC

Earth filling obtained from commercial sources 
supplied by the contractor under lift base

Sub-base course of G5 material imported from10

commercial sources, compacted to 95% Mod
AASHTO density under lift base m³ 2

Earth filling obtained from the excavations and/or 
prescribed stock piles on site, compacted to 90% 
Mod AASHTO density

Backfilling to trenches, holes, etc11 m³ 12

Compaction of ground surfaces

Compaction of natural or excavated ground surface 
under floors including scarifying for a depth of 150mm, 
breaking down oversized material, adding suitable 
material where necessary and compacting to 93% Nod 
AASHTO density

12

m² 14

WEED KILLER, INSECTICIDES, ETC

Soil insecticide in accordance with SANS 5859

Under Floors etc, including forming and poisining 
shallow furrows against foundation walls etc, filling in 
furrows and remaning

13

m² 30

To bottom and sides of tranches, etc14 m² 10

TESTS

Prescribed tests to determine degree of compaction 
or other properties of ground or filling

Modified AASHTO Density test15 No 16

Extra over all excavations for carting away
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CONCRETE, FORMWORK AND REINFORCEMENT

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 3

CONCRETE, FORMWORK AND REINFORCEMENT

PREAMBLES

The Contractor is Referred to the relevent Clauses in the 
separate document General Preambles for trades (2017) 
and to the Supplementary Preambles which are 
incorporated in this Bill
SUPPLEMENTARY PREAMBLES

Cost of tests

The costs of making, storing and testing of concrete test 
cubes as required under clause 7 "Tests" of SABS 1200 
G shall include the cost of providing cube moulds 
necessary for the purpose, for testing costs and for 
submitting reports on the tests to the principal agent. The 
testing shall be undertaken by an independent firm or 
institution nominated by the contractor to the approval of 
the principal agent.
(Test cubes are measured separately)
Formwork

Descriptions of formwork shall be deemed to include use 
and waste only (except where described as left in or 
permanent), for fitting together in the required forms, 
wedging, plumbing and fixing to true angles and surfaces 
as necessary to ensure easy release during stripping 
and for reconditioning as necessary before re-use
Formwork to sides of bases, pile caps, ground beams, 
etc will only be measured where it is prescribed by the 
engineer for design reasons.  Formwork necessitated by 
irregularity or collapse of excavated faces will not be 
measured and the cost thereof shall be deemed to be 
included in the allowance for taking the risk of collapse of 
the sides of the excavations, provision for which is made 
in Earthworks
The vertical strutting shall be carried down to such
construction as is sufficiently strong to afford the 
required support without damage and shall remain in 
position until the newly constructed work is able to 
support itself
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UNREINFORCED CONCRETE CAST ON/IN 
FORMWORK

15Mpa/19mm concrete

Surface blinding under footings and bases1 m³ 1

REINFORCED CONCRETE CAST ON/IN FORMWORK

30MPa/19mm concrete

Bases2 m³ 2

Strip footing3 m³ 6

Surface beds on waterproofing4 m³ 1

Columns in foundations5 m³ 1

TEST CUBES

Test Cubes

Making and testing 150 x 150 x 150mm concrete 
strength test cube (Provisional)

6
No 10

User note

In lieu of the above the requirements in respect of quality 
control can be described and the total volume of 
concrete subject to control given in cubic meters 
(normally the reinforced concrete only). There are 
specialist companies who offer a control service based 
on a rate per cubic meter 

CONCRETE SUNDRIES

Finishing top surfaces of concrete smooth with a 
steel trowel 

Surfac e beds, slabs, etc7 m² 13

Surface beds, slabs, etc  to falls and currents8 m² 4

ROUGH FORMWORK (DEGREE OF ACCURACY III)

Rough formwork to sides

Bases (Provisional)9 m² 17

SMOOTH FORMWORK (DEGREE OF ACCURACY II)

Smooth formwork to sides

Columns10 m² 7
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MOVEMENT JOINTS, ETC.

Two layers of 250 micron dampproof course in slip 
joints between horizontal concrete and brick 
surfaces including cement mortar bed

Exceeding 300mm wide11 m² 14

Not exceeding 300mm wide12 m 7

Expansion joints with 10mm soft board bitumen 
impregnated soft board closed cell expanded 
polyethylene including a 20mm thick seal with 
'Sikaflex' between vertical concrete and brick 
surfaces

Not exceeding 300mm wide through columns13 m 8

Not exceeding 300mm high through slabs14 m 30

REINFORCEMENT (PROVISIONAL)

High tensile steel reinforcement to structural 
concrete work

In various diameters and lengths15 Tonnes 1

Mild tensile steel reinforcement to structural 
concrete work

In various diameters and lengths16 Tonnes 1

Fabric reinforcement

193 M'esh fabric reinforcement in surface beds etc. 17 m² 28
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MASONRY

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 4

BRICKWORK

Sizes in descriptions

Where sizes in descriptions are given in brick units, one 
brick shall represent the length and half brick the width of 
a brick
User note

The following preamble generally applies for works in hot 
and humid coastal areas
Bagged and sealed walls

Walls in two skins described as bagged and sealed shall 
be deemed to include having the outer face of the inner 
skin bagged with 1:6 cement and sand mixture and 
sealed with two coats   bitumen emulsion waterproofing 
coating
Face bricks

Bricks shall be ordered timeously to obtain uniformity in 
size and colour
Pointing

Descriptions of recessed pointing to fair face brickwork 
and face brickwork shall be deemed to include square 
recessed, hollow recessed, weathered pointing, etc
BRICKWORK IN FOUNDATIONS (PROVISIONAL)

Brickwork of NFX bricks (14 MPa nominal 
compressive strength) in class II mortar

One brick walls against existing surfaces1 m² 27

BRICKWORK IN SUPERSTRUCTURE

Brickwork of NFP bricks in class II mortar

Half brick walls2 m² 44

One brick walls3 m² 27

One brick walls in beamfilling4 m² 3

BRICKWORK SUNDRIES

Bagging of 1:3 cement and sand mixture

On brick walls, piers, etc5 m² 83
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2.5mm Brickwork reinforcement

75mm Wide reinforcement built in horizontally6 m 232

150mm Wide reinforcement built in horizontally7 m 62

Prestressed fabricated concrete lintels including 
necessary temporary

110 x 75mm lintels in lenghts not exceeding 3m (LI)8 m 12

Galvanised hoop iron cramps, ties, etc

30 x 1,6mm Cramp 500mm long with one end fixed to 
timber and other end built into brickwork, bagged and 
bittumen painted on ecternal face of internal skin

9

No 10

FACE BRICKWORK

'Agate Satin FBX' face bricks pointed with recessed 
horizontal and flush vertical joints bagged and 
bitumen painted on external face of the internal skin 
as per Architechts drawing

Extra over one brick wall for facebrick on one side10 m² 33

Extra over one brickwall for face brick on one side in 
foundation

11
m² 11

Extra over brickwork to beamfilling for face brickwork12 m² 3

Brick-on-edge header course copings, sills, etc of 
'agate satin FBX' facebricks pointed with recessed 
horizontal and flushe vertival joints

220mm wid sills set level and slightly projecteing13 m 6

BLOCKWORK

Breeze blocks

220mm x 75mm x 106mm 2.2kg, approximately 10Mpa 
concrete breeze blocks in accordance with SANS 
9001:2015

14

m² 3

STONE CLADDING

Setting out

Care shall be exercised in setting out the work, the 
preparation of templates and the checking of the detail 
drawings.  All measurements shall be taken on the site 
where necessary and the full size setting out shall be 
done at the yard so as to ensure the proper fitting of 
each stone
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Before putting any work in hand the contractor is to 
submit to the principal agent for his approval, details of 
the manner in which he proposes to set out the slabs 
and joints in all wall facings, pavings, margins, skirtings, 
sills, treads, risers, etc together with samples of grain or 
pattern matching.  Joints in margins, skirtings, sills, 
treads, risers, etc are to be kept to a minimum

Face labours

Face labours are to match samples to be submitted 
to and approved by the principal agent

Arrises are to be clean and sharp except to treads 
and thresholds where they are to be slightly rounded

Unless otherwise described all exposed edges, 
projections, etc shall be finished to match the face 
finish

Bedding and jointing

Where stonework is to be fixed with adhesive to 
screeded or plastered surfaces, the adhesive is to be 
suitable for and compatible with the type of stone.  The 
contractor will be liable for any defects to stonework 
caused by the adhesive.  The screeds and plaster will be 
executed by others and will be given separately  Where 
wall linings are to be mechanically fixed, phosfor bronze 
rods, expanding bolts, etc are to be used with solid 
cement mortar bedding.  The fixing system shall be 
concealed and shall be submitted to the principal agent 
for approval before the work commences.  Such 
approval will not release the contractor from his 
responsibility for the work

Damaged work

Damaged stonework shall be discarded and replaced at 
the contractor's expense.  No touching up will be 
permitted except in exceptional cases with the principal 
agent's consent

Descriptions

Descriptions of stonework shall be deemed to include 
preparatory work, labours to backs, beds and joints, 
templates, mortices for bolts etc and for hoisting and 
setting in position, bedding, jointing and pointing, casing 
and protecting from injury and cleaning down at 
completion and sealing of marble surfaces with two 
coats necessary sealant
Descriptions of recessed pointing to stonework shall be 
deemed to include square recessed, hollow recessed, 
weathered pointing, etc
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180 x 350mm Cloud grey natural stone cladding 
installed on walls as per manufacturers 
specification, including facing and pointing on one 
side with bonding agent, adhesive, cladding tiles, 
grout and joints polyurethane sealent and backing 
cord

230mm Walls15 m² 30
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WATERPROOFING

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 5

WATERPROOFING

PREAMBLES

Waterproofing of roofs, basements, etc shall be laid 
under a ten year guarantee. Waterproofing to roofs shall 
be laid to even falls to outlets etc with necessary ridges, 
hips and valleys. Descriptions of sheet or membrane 
waterproofin shall be deemed to include additional labour 
to turn-ups and turn-downs
DAMPPROOFING OF WALLS AND FLOORS

One layer 250 micron green polyethylene waterproof 
sheeting (SANS 952-1985 type C) sealed at laps with 
PVC self-adhesive tape

Under surface beds1 m² 14

Verically between walls2 m² 10

JOINT SEALANTS, ETC

Two- part grey polysulphide sealing compound 
including backing cord, bond breaker, primer, etc

10 x 10mm In expansion joints in floors including raking 
out joint filler as necessary

3
m 30

Silicone sealing compound including backing cord, 
bond breaker, primer, etc

6.4 x 20mm In saw cut joints in floors4 m 12
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ROOF COVERINGS

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 6

ROOF COVERINGS, CLADDINGS, ETC

PROFILED METAL SHEETING AND ACCESSORIES

Roof pitch 5° 0.8mm Finish Aluminum (Grade 574 
Marine-Grade alloy) Klip-lok 700 concealed fix profile 
as per Architecth's Drawing and specification

Roof covering with a  5° pitch1 m² 53
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CARPENTRY AND JOINERY

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 7

CARPENTRY AND JOINERY

PREAMBLES

The Contractor is Referred to the relevent Clauses in the 
separate document General Preambles for trades (2017) 
and to the Supplementary Preambles which are 
incorporated in this Bill
PLATE NAILED TIMBER ROOF TRUSS 
CONSTRUCTION ETC

Sawn softwood grade 6

Roof construction to flat roof with  5° pitch 8.83 x 5.95 
overall on plan 3532mm high overall including trusses, 
rafters, permanent bracing and purlins at 1m centres for 
roof covering (wall plates elsewhere measured)

1

Sum
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CEILINGS PARTITIONS AND ACCESS FLOORING

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 8

CEILINGS, PARTITIONS AND ACCESS FLOORING

PREAMBLES

The Contractor is Referred to the relevent Clauses in 
the separate document General Preambles for 
Trades (2017) and to the Supplementary Preambles 
which are incorporated in this Bill

All steel components for ceilings, partitions, etc are to be 
galvanised in accordance with SANS 121
NAILED UP CEILING

6mm Fiber cement pain celing boards

Ceiling in one layer of 6mm thick fibre cement board 
fixed to steel brandering installed as per Architect's 
drawings

1

m² 14
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IRONMONGERY

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 9

IRONMONGERY

PREAMBLES

The Contractor is Referred to the relevent Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill
HINGES, BOLTS, ETC

Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use

Back to back fixing screws 1.5 pair - DBB-SS-009 102 x 
75 x 3mm stainless steel two ball bearing butt hinges

1
No 2

LOCKS

Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use

Aluminium helping hand indicator bolt (code 37651)2 No 1

HANDLES

Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use

Stainless steel straight tubular BTB pull handle, cylinder 
dead lock

3
No 1

DPP-304-CR-SF 170x170x1.2mm thick Grade 304 
stainless steel plate with cylinder cutout right. Stainless 
Steel Plate to have 4 countersunk holes for screw fixing.

4

No 2

DOOR CLOSERS

Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use

Door closer with standard closing arm - delayed closing 
complete with fittings

5
No 4

LETTERS, NAMEPLATES, ETC

400 X 400mm Anodised aluminium plate coated with 
vinyl colour 'pantone 5493' with female symbol

6
No 1
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400 X 400mm Anodised aluminium plate coated with 
vinyl colour 'pantone 5493' with male  symbol

7
No 1

400 X 400mm Anodised aluminium plate coated with 
vinyl colour 'pantone 5493' with paraplegic symbol

8
No 2

1000 X 200mm Anodised aluminium plate coated with 
vinyl colour 'pantone 5493' with TOILETS letters

9
No 1

SUNDRIES

Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use

50mm x 12mm high TZ 5020 floor door stop, brushed 
marine- grade stainless steel basic body with durable 
black rubber ring complete witn necessary fittings

10

No 4

Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use

DGR-SS 150 Stainless steel 800 x 206mm cistem back 
grabrail

11
No 2

DGR-SS 150 Stainles steel grabrail 300x300mm slide 
grabrail

12
No 2
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STRUCTURAL STEELWORK

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 10

SUPPLEMENTARY PREAMBLES

Descriptions

Descriptions of bolts shall be deemed to include nuts 
and washers
STEEL COLUMNS AND BEAMS

Welded plate columns, with flat base, cap, bearer 
and connection plates, bolted to concrete

100 x 100mm Box section columns of 4mm thick sides1 Tonnes 1
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METALWORK

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 11

SUPPLEMENTARY PREAMBLES

Descriptions of bolts, anchors, etc

Items described as plugged shall be deemed to include 
screwing to fibre, plastic or metal plugs at not exceeding 
600mm centres
ALUMINIUM WINDOWS, DOORS, ETC

Natural andosed internal swing door with fixed top 
light consisting of CLIP44 outer frame jamb and top 
rail, transoms and bottom rails complete with frame , 
ironmongery, sealing etc and fixing to brickwork

Standard door 900 x 2125mm high D1 (LHS), D4 (RHS)1 No 2

Standard door 1000 x 2125mm high D2 (LHS), D3 
(RHS)

2 No 2
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PLASTERING

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 12

PLASTERING

SUPPLEMENTARY PREAMBLES

Method

The method to be used shall be either the monolithic 
method or the bonded method
Preparation

For granolithic applied monolithically, the concrete floor 
shall be swept clean after bleeding of the concrete has 
ceased and the slab has begun to stiffen; any remaining 
bleed water shall be removed and the granolithic applied 
immediately thereafter. For granolithic to be bonded to 
the floor slab after it has hardened, the slab surface shall 
be hacked (preferably by mechanical means) until all 
laitance, dirt, oil, etc is dislodged and swept clean of all 
loose matter. The slab shall then be wetted and kept 
damp for at least six hours before applying the 
granolithic

Mix

Granolithic shall attain a compressive strength of at least 
41MPa. The coarse aggregate shall comply with SANS 
1083 and shall generally be capable of passing a 10mm 
mesh sieve. Where the thickness of the granolithic 
exceeds 25mm, the size of the coarse aggregate shall 
be increased to the maximum size compatible with the 
thickness of the granolithic

Panels

Granolithic shall be laid in panels not exceeding 14m² for 
monolithic finishes, not exceeding 9,5m² for bonded 
finishes and not exceeding 6m² for all external 
granolithic. Wherever possible, panels shall be square 
but at no time should the length of the panel exceed 1,5 
times its width
Where possible joints between panels shall be 
positioned over joints in the floor slab and shall be at 
least 3mm wide through the full thickness of the finish, 
separated by strips of wood or fibreboard and finished 
with V-joints
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Laying

Monolithic granolithic shall be applied to the partially set 
slab and thoroughly compacted and lightly wood floated 
to the required levels
Bonded granolithic shall be applied to the slab after 
applying a 1:1 sand-and-cement slurry brushed over the 
surface and allowed to partially set before applying the 
granolithic. The granolithic shall be throughly compacted 
and lightly wood floated to the required levels
After wood floating, the monolithic and bonded 
granolithic shall remain undisturbed until bleeding has 
ceased and the surface has stiffened. Any remaining 
bleed water and laitance shall then be removed and the 
surface steel trowelled or power floated
Granolithic shall be covered with clean hessian with 
waterproof building foil over and kept wet for at least 
seven days after laying
Colour

Coloured granolithic shall be tinted with an approved 
colouring pigment mixed into a true and even colour
SCREEDS

Wood floated screed, on concrete

30mm Thick on floors 1 m² 14

GRANOLITHIC

Unlimited granolithi, on concrete

One coat epoxy prima leveling motar  and two coats 
of epoxy flooring  applied in accordance with the 
manufactrer's instructions

On floors and landings2 m² 14

INTERNAL PLASTER

Cement plaster steel trowelled, on brickwork

On walls3 m² 36

EXTERNAL PLASTER

Cement plaster steel trowelled, on brickwork

On walls4 m² 16

On narrow widths not exceeding 300mm wide5 m² 3

On sides and front edge of surroundings 100mm girth6 m² 6
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TILING

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 13

SUPPLEMENTARY PREAMBLES

Patterns

Extra over for end tile
Fixing

Unless described as "fixed with adhesive to plaster 
(plaster elsewhere)" descriptions of tiling on brick or 
concrete walls, columns, etc shall be deemed to include 
1:4 cement plaster backing and descriptions of tiling on 
concrete floors etc shall be deemed to include 1:3 
plaster bedding
Tiling described as "fixed with adhesive on power floated 
concrete" shall be deemed to include for approved tiling 
key-coat
Ceramic, porcelain, marble and granite tiles are to be 
fixed and grouted with suitable adhesives and grouts as 
recommended by the manufacturer of the tiles
FLOOR TILING

300 x 300mm Glazed full bodied slip resistant heavy 
duty porcelain tiles

On paraplegic toilet1 m² 14

Skirting 100mm high of cut tiles to match floors2 m 29

Extra over for end tile3 No 4

WALL TILING

300 x 300 x 5mm White glazed ceramic tiles on 
brickwork including cement plaster backing

On walls4 m² 33

SUNDRIES

Stainless steel end strips

M-Trim Stainless steel end strips5 m 15
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PLUMBING AND DRAINAGE

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 14

SUPPLEMENTARY PREAMBLES

Wire gratings

Descriptions of gutter outlets etc shall be deemed to 
include wire balloon gratings
RAINWATER DISPOSAL

Seamless aluminium prepainted gutters and 
rainwater pipes

150 x 9mm Ogee roof gutters1 m 9

150mm Diameter rainwater pipes2 m 3

Extra over gutter for angle3 No 1

Extra over gutter for outlet for 150mm pipe4 No 1

Extra over rainwater pipe for bend5 No 1

Extra over rainwater pipe for shoe6 No 1

Extra over rainwater pipe for swan-neck7 No 1

150 x 150 x 200mm Deep rainwater head with outlet for 
150mm diameter pipe

8
No 1

SANITARY FITTINGS

HDTX597 Heavy Duty Wall and Floor Mounted WC Pan 
360 x 500 x 400mm high. Unit to be manufactured from 
Grade 304 (18/10) Stainless Steel 1,2mm gauge. Unit to 
be manufactured with a pressed flushing rim and integral 
“P” Trap with a 102mm outlet pipe and a 60mm back 
entry inlet pipe to suit a rubber flush inlet sealing bung. 
Pan to be manufactured with a shroud, with internal

9

flanges for securing the pan through the wall and into 
floor complete with anchor bolts. WC pan to flush with 4 
and 6 litres of water. Pan to withstand point load of 
400kg as per international standards No 4

HDS Heavy Duty Surrond Wash Hand Basin - Security 
Type Model HDS Surround Wall Mount Basin, 
390x322x340mm. Unit to be manufactured from Grade 
304 (18/10) Stainless Steel,

10
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No 4

11

No 1

12

No 2

13

No 2

14

No 2

15 No 1

1.2mm gauge. Unit to be manufactured with a pressed 
bowl 360x280x140mm deep and an outer casing with a 
welded base plate. Basin to be supplied complete with a 
pressed perforated waste outlet, with a 50mm diameter 
Stainless Steel outlet pipe which extends 250mm. Unit to 
be supplied with four x 8mmØx250mm long galvanised 
mild steel treaded rods for fixing the basin to the wall.

URINALS

Model CMPX538 Back entry single wall mounting urinal, 
313 x 732 x 341mm with a pressed oval bowl. Unit to be 
manufactured from Grade 304 (18/10) Stainless Steel. 
Unit to be complete with 40mm waist outlet with a 
pressed perforated Stainless-Steel grid and chrome 
plated button spreader with a 15mm coupling to connect 
to water supply. Unit to be mounted to the wall using a 
1.2mm Stainless Steel bracket. Unit to be secured using 
rawl bolts. (Bolts elsewhere measured)

TAPS, VALVES, ETC

503-21B/N approved Medical Pillar Elbow-Action Tap,
blue. 1/4 Turn ceramic disc headpart, flanged backnut
and blue indice. 1/2 BSP male iron connection end

F5SM1001 self-closing pillar mixer DN 15 as single mixer 
tap for sanitary facilities. Self-closing mixing cartridge, 
hydraulically controlled, low maintenance and stagnation-
free, with ceramic disc technology, self-closing, flow 
pressure-independent due to medium-separated design. 
Stepless adjustment of flow duration. For connection to 
hot water and cold water via hoses with integrated 
backflow preventer and strainers. All-metal construction, 
high-polished chromium-plated brass. Anti-theft aerator, 
SLIM design, with integrated flow regulator 5.0 l/min.

Lockable hose bib tap, heavy pattern low resistance hose 
bib tap, has a loose key, easyswitch allows for the 
changing of tap heads without having to replace the 
body, teamassist - trained and dedicated service teams 
are in place to provide pre- and post-installation support, 
genuine spare parts are readily available, 20 year 
warranty or similar & approved

50mm Gate valve

SANITARY PLUMBING

PVC-U soil and vent pipes

110mm Pipes16 m 12
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Extra over PVC-U soil and vent pipes for fittings

110mm Bend17 No 1

110mm Pan connector18 No 4

110mm Y Junction19 No 4

50mm Reducing Y junction20 No 4

WATER SUPPLIES

15mm Fittings21 No 4

15mm Elbow22 No 4

15mm Threaded adaptor23 No 2

15mm Pipes24 m 12

15mm Pipes chased into brickwork including brown 
paper lagging

25
m 6

Testing

Testing water pipe system26 Sum

SUNDRIES

Fittings

Waste disposal bin mounted into wall as per Architech's 
drawings

27
No 4

Hand free soap dispenser as per Architects drawings28 No 4

As-Built Drawings:

Provision of as-built drawings29 Sum
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ELECTRICAL WORK

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 15

PREAMBLES

The Contractor is Referred to the relevent Clauses in 
the separate document General Preambles for 
Trades (2017) and to the Supplementary Preambles 
which are incorporated in this Bill

SUPPLEMENTARY  REAMBLES

Specifications, drawings, etc

Light fittings

LOW VOLATAGE CABLING

Supply,Delivery and installation of 6mm², 2-
Core,ECC,PVC,SWA copper cable as per drawing: 
XDN.E.0048-1-001-E-LA-0003-01 

1

m 340

DISTRIBUTION BOARD

Supply,Delivery and installation of 6mm², 2-
Core,ECC,PVC,SWA copper cable as per drawing: 
XDN.E.0048-1-001-E-LA-0003-01 

2

No 1

INTERIOR & EXTERIOR LIGHTING

Supply, deliver and installation of  LED Bulkhead, 15W, 
70mA as illustrated in drawing no: XDN.E.0048-1-000-E-
LA-0003-02. Luminaire to comply with TPD: A07-
LUM02PERSPEC

3

No 4

Supply, deliver and installation of  LED Bulkheads, 13W, 
60mA as illustrated in drawing no: XDN.E.0048-1-000-E-
LA-0003-02. Luminaire to comply with TPD: A07-
LUM02PERSPEC

4

No 2

Supply, deliver and installation of LED Bulkheads, 13W, 
60mA, EMG as illustrated in drawing no: 
XDN.E.0048-1-000-E-LA-0003-02.Luminaire to comply 
with TPD: A07-LUM02PERSPEC

5

No 6

Supply, deliver and installation of new photo-cell as per 
the new proposed layout as per 
drawing :XDN.E.0048-1-001-E-LA-0003-02 and as per 
TGC Specification TPD - 002- DB SPEC

6

No 1
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Supply, deliver and Installation of 16A one-way, one-
lever light switch, 4x2 graphite complete with recess 
mount box and cover plate, as per drawing: 
XDN.E.0048-1-001-E-LA-0003-02. To comply with TPD: 
A01-SDPERSPEC

7

No 4

Earthing and Lightning Protection 

Design, Supply and installation of the building earthing 
and lightning protection including down conductors, 
conduits for running down conductors, bonding bar,  and 
other accessories.

8

 Sum

Testing and Commissioning

Testing and Commissioning of complete installation in 
accordance to SANS 10142-1 including the issue of 
COC certificates

9

 Sum
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GLAZING

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 16

GLAZING TO WOOD WITH PUTTY

6mm safety glass

Panes exceeding 0,5m and not exceeding 2m1 m² 2

Vinyl frosting 2 m² 3
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PAINTWORK

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 17

PREAMBLES

The Contractor is Referred to the relevant Clause in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

SUPPLEMENTARY PREAMBLES

PREPAROTARY TO EXISTING WORK

Previous painted plastered shall be thoroughly washed 
down and allowed to dry completely before any paint is 
applied. Blistered or peeling paint shall be completely 
removed and cracks shall be opened, filled with a 
suitable filler and finished smooth

COLOURS

PAINT SPECIFICATIONS

Walls
PAINTWORK ETC TO NEW WORK

ON INTERNAL FLOATED PLASTER SURFACES

One coat alkali resistant primer and two coats 
superior quality acrylic emulsion paint for interior 
and exterior use

Walls1 m² 50

ON EXTERNAL FLOATED PLASTER SURFACES

One coat alkali resistant primer and two coats 
premium quality polyurethane enamel paint

Walls2 m² 99

ON WOOD SURFACES

Two coats oil wood primer

Back of frames, linings, etc not exceeding 300mm wide3 m 17

One coat primer, one coat alkyd based universal 
undercoat and two coats superior quality universal 
enamel paint

Doors4 m² 14
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EXTERNAL WORKS

SECTION NO. 2

NORTH GROYNE ABLUTION

BILL NO. 18

LANDSCAPING

SUPPLIMENTARY PREAMBLES

Landscaping Specification

Refer to the landscape architect's specification 
annexed to these bills of quantities which is 
supplementary to and shall take precedence over 
the "Model Preambles for Trades 2008 published by 
the Association of South African Quantity 

Ground preparation

Cultivation and preparation of areas to be planted1 m² 300

100mm Garden soil supplied by the contractor (3 
parts well sifted top soil, 1 part compost and 1 part 
milled pine bark), including spreading and levelling

In grassed areas and holes for trees, shrubs, etc2 m³ 30

Grassing, ground covers, etc

Buffalo approx 500 x 500 x 50mm thick to match the 
existing 

3
m² 300

ROADWORK, PARKING AREAS AND PAVING

Excavation in earth not exceeding 2m deep over site 
to reduce levels and dispose in prescribed stock 
piles on site

Walkways etc4 m³ 245

Extra over all excavations for carting away

Surplus material from excavations and/or stock piles on 
site to a dumping site to be located by the contractor

5
m³ 245

Keeping excavations free of water

Keeping excavations free of water other than 
subterranean water

6
Item

Compaction of surfaces

Compaction of ground surface s  under parking areas 
etc by wetting and compacting with 12 passes of a 3-
sided 25 kilo Joule high energy impact compactor

7

m² 270
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Selected earth filling obtained from the excavations 
and/or prescribed stock piles on site

G7 gravel-soil material compacted to 93% Mod AASHTO 
density

8
m³ 47

Subbase course of G5 natural gravel material, 
compacted to 95% Mod AASHTO density

9
m³ 54

Base course of G2 crushed stonel, compacted to 88% 
Bulk density

10
m³ 54

Additional tests required by the principal agent

In-situ dry density test in accordance with method A10(b) 
of TMH1

11
No 10

80mm Thick 40MPa precast concrete interlocking 
block paving of 200 x 200mm grey paving blocks in 
accordance with SANS 1058, laid to falls on and 
including ?mm thick sand layer with joints filled in 
with sand, compacted with a vibration compactor

Paving to sidewalks etc to falls , including necessary 
straight edge blocks

12
m² 255

Contractor to provide sample of the concrete pattern 
module for approval

Sample13 m² 20

CONCRETE STORMWATER CHANNELS ETC

Concrete stormwater channels

400 x 180mm Channel with segmental channel formed 
therein and finished smooth on exposed surfaces 
including necessary excavation and formwork

14

m 11

Extra over for angles, intersections, ends, etc15 m 11
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PROVISIONAL SUMS
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NORTH GROYNE ABLUTION

BILL NO. 19

PROVISIONAL SUMS

BUDGETARY ALLOWANCE

Budgetary allowances are to be priced at bill rates or rates to be agreed 
to, in terms of the contract

Provide the sum of R 85 000.00 for sundry civil work related to specialist 
installation

1
Prov 
Sum

Provide the sum of R 60 000.00 proving of services and relocation2 Prov 
Sum

Provide the sum of R 50 000.00 for external works3 Prov 
Sum
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2-41 ALTERATIONS

2-72 EARTHWORKS

2-113 CONCRETE, FORMWORK AND REINFORCEMENT

2-164 MASONRY

2-175 WATERPROOFING

2-186 ROOF COVERINGS

2-197 CARPENTRY AND JOINERY

2-208 CEILINGS PARTITIONS AND ACCESS FLOORING

2-239 IRONMONGERY

2-2410 STRUCTURAL STEELWORK

2-2511 METALWORK

2-2812 PLASTERING

2-2913 TILING

2-3314 PLUMBING AND DRAINAGE

2-3615 ELECTRICAL WORK

2-3716 GLAZING

2-3817 PAINTWORK

2-4118 EXTERNAL WORKS

2-4219 PROVISIONAL SUMS
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This cover page 1 

C3.1 Employer’s Works Information 40 
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Annexure B 

Annexure C1 
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Annexure D 

WI per discipline & Technical Specifications 

Project Health and Safety Specification 

Standard Operating Procedure, Construction Environmental 

Management 

Minimum Environmental Standards for Construction (009-TCC-

CLO-SUS-GDL-11385.26). 
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SECTION 1 

1 Description of the Works 

1.1 Executive Overview 
The Works that the Contractor is to perform consist of building, mechanical, civil, and 
electrical engineering at the  North Groyne Promenade in the Port of Durban.  

The full extent of the works that the Contractor is to perform involves, but is not limited 
to, the following: 

a) Site establishment
b) Conducting surveys and confirmation of control points
c) Excavations for the foundations and services
d) Civil works: provision for the water and sewer systems
e) Construction of the ablution block
f) Plumbing works
g) Electrical works
h) Supply of portable firefighting equipment
i) Handover documentation, including as-built drawings, quality data books, and

maintenance manuals

The figure below provides a detailed depiction of the North Groyne Promenade Ablution Block. 

Figure -1: Ablution block 
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The Works are within the port boundary along the revetment road at the entrance channel. 
Operations will take precedence; during the construction phase, the Port will continue its 
operations, and the revetment road will be open for normal operations. The Employer’s 
designs specify a solution for the construction of an ablution block, which is specified in 
detail in the drawings provided. The extent of the scope and additional infrastructure shall 
be in accordance with the drawings. 

1.2 Employer’s Objectives 
The Employer’s objectives are to achieve Completion of the works by meeting the Completion 
Date whilst still maintaining the highest environmental quality and safety standards and 
minimize disruptions to ongoing port and terminal operations. 

Emphasis is placed on the Employer’s commitment to environmental management and safety 
and their objectives of “Zero Harm”, of achieving a zero LTI and a zero environmental legal 
contravention during the construction contract.  

The Employer’s project-specific objectives are to: 

• Provide Port infrastructure ahead of demand,
• Increase longevity and reliability of Port infrastructure,
• Improve performance and efficiency of Port operations,
• Ensure greater investment in Port infrastructure by creating business opportunities for

local contractors and SMME’s,
• Maintain infrastructure to ensure customer satisfaction and operational safety,

1.3 Purpose 
The purpose of this document is to outline the scope of services and deliverables that TNPA will 
require of a Contractor with the necessary experience and expertise to construct the ablution 
block with minimal disruption to Port operations. The Employer and the Owner of the works is 
Transnet National Ports Authority (TNPA). 

1.4 Scope of Work 
The scope of works to be undertaken by the Contractor for the construction of the ablution 
block is aimed at improving the facilities at the North Groyne Promenade by providing ablution 
amenities for public use. The works include, but are not limited to, the following:

a) Establishment of the Contractor’s Camp Site
b) Designs for temporary works
c) Services Detection
d) Contractor’s designer to provide engineering supervision for the works.
e) General

o Traffic accommodation
o Clearing and grubbing

f) Services
o Excavation for services
o Installation of pipe work
o Backfilling
o Grassing rehabilitation of the affected areas
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g) Ablution Block
o Foundations
o Foundation brickwork
o floors
o External and internal walls- brickwork
o Roof
o Plaster
o Paintwork
o Sanitary fittings
o Quality Inspections.
o Regular Inspections

h) Electrical works
o Installation of electrical supply and DB’s.
o Issuing of Certificate of Compliance

i) Handover
o Testing should be done during site walkabout with all stakeholders involved in the

project.
o Handover documentation including as-built drawings, quality data books and

maintenance manuals,
o Project handover

j) Completion / Close-out Report, As-built Drawings, and Maintenance Plan

The Site and background information are further described in Part C4: Site Information. 

The Contractor shall provide the Works in accordance with the technical, health and safety, 
environmental, quality, industrial relations and programming requirements as set out in the 
Works Information. The Contractor shall not delegate the works to any other person who lacks 
the experience and qualifications to do the works. 

1.5 Reference Documents 
a) Construction Regulations 2014 of the Occupational Health and Safety Act.
b) The Assets Maintenance Principles and Procedures, Asset Maintenance Version 4.0,

October 2011.
c) National Ports Act (Act No. 12 of 2005 as amended).
d) South African National Standards (SANS)
e) Standard Specification for Road and Bridge Works for State Road Authorities (COLTO),

(1998 Edition).

1.6 Interpretation and terminology 
The following abbreviations are used in this Works Information: 

Abbreviation Meaning given to the abbreviation 
AIA Authorised Inspection Authority 
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BBBEE Broad Based Black Economic Empowerment 
CEMP Construction Environmental Management Plan 
CD Compact Disc 
CDR Contractor Documentation Register 
CDS Contractor Documentation Schedule 
CIRP Contractor’s Industrial Relations Practitioner 
CRL Contractor Review Label 
CSHEO Contractor’s Safety, Health and Environmental Officer 
CM Construction Manager 
DTI Department of Trade and Industry 
DWG Drawings 
EO Environmental Officer 
HAW Hazard Assessment Workshop 
HAZOP Hazard and Operability Study 
HSSP Health and Safety Surveillance Plan 
INC Independent Nominated Consultant 
IP Industrial Participation 
IR Industrial Relations 
IPP Industrial Participation Policy 
IPO Industrial Participation Obligation 
IPS Industrial Participation Secretariat 
IRCC Industrial Relations Co-ordinating Committee 
JSA Job Safety Analysis 
Native Original electronic file format of documentation 
NEMA National Environmental Management Act 
NCR Non-conformance report 
PES Project Environmental Specifications 
PHA Preliminary Hazard Assessment 
PIRM Project Industrial Relations Manager 
PIRPMP Project Industrial Relations Policy and Management Plan 
PLA Project Labour Agreements 
PSIRM Project Site Industrial Relations Manager 
PSPM Project Safety Program Manager 
PSSM Project Site Safety Manager 
ProgEM Programme Environmental Manager 
ProjEM Project Environmental Manager 
QA Quality Assurance 
R&D Research and Development 
TNPA Transnet National Ports Authority 
SANS South African National Standards 
SASRIA South African Special Risks Insurance Association 
SES Standard Environmental Specification 
SHE Safety, Health and Environment 
SHEC Safety, Health and Environment Co-ordinator 
SIP Site Induction Programme 
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SMP Safety Management Plan 
SSRC Site Safety Review Committee 
COLTO Committee of Land Transport Officials 

2 Engineering and the Contractor’s design 

2.1 Employer’s design 

2.1.1 The Employer designs all parts of the Works, except for the temporary works which are 
to be designed by contractor during construction. The technical specification of the 
materials, construction, production, testing, and transport is contained in Annexure A: 
Technical Specifications. The design work for the permanent Works has been 
undertaken by Transnet National Ports Authority. The Employer’s design for the Works 
is contained in the Works Information and all annexures thereto, including drawings and 
technical specifications. The Employer’s design comprises: 
a) Architectural, Civil, Structural, and Electrical layouts and details
b) Electrical design

2.1.2 Where relevant, the Employer grants the Contractor a licence to use the copyright in 
design data presented to the Contractor for the purpose of the works (and the 
Contractor’s obligation under paragraph 2.2 of the Employer’s Works Information) 
ONLY.  

2.2 Parts of the works which the Contractor is to design 

2.2.1 The Contractor’s designs shall be approved by an ECSA professionally registered 
Engineer and accepted by the Supervisor from TNPA. 

2.2.2 The works shall include, but not be limited to: 
a) All Temporary Works
b) Civil and structural design of the ablution blocks
c) TNPA and eThekwini Municipality maintenance vehicle Accommodation
d) Traffic Management Plan for all roads affected by the development

2.2.3 The Contractor warrants that his workmanship shall be of the highest grade, installed in 
a practical and quality manner in accordance with Best Practice, ready and complete for 
full operation upon completion of the works. 

2.2.4 Unless expressly stated to form part of the design responsibility of the Employer as 
stated under 2.1 Employer’s design above, and whether or not specifically stated to form 
part of the design responsibility of the Contractor under this paragraph 2.2, all residual 
design responsibility and overall responsibility for the total design solution for the works 
rests with the Employer. 

2.3 Procedure for submission and acceptance of Contractor’s design 

2.3.1 The Contractor shall address the following procedures:  
a) The Contractor shall submit details of his temporary Works, planned traffic

accommodation and all other items required for the Works to the Project Manager 
for review and acceptance.
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2.3.2 The review period is a minimum of two (2) weeks from the date of receipt of the 
Contractor’s design pack, this period can be extended provided both parties “Contractor 
and Project Manager” agree in writing to extend. 

2.3.3 The Project Manager will provide written comments on the Contractor’s designs for the 
Contractor to clarify or note, the Contractor will either incorporate the comments or 
clarify issues raised and assure the Project Manager that the design addresses all issues 
raised. 

2.3.4 Once the review and comments process is finalized, the Project Manager will sign off for 
the acceptance of the Contractor’s design, drawings and specifications. 
NB: It shall be noted that the sign off for acceptance does not relieve the Contractor of 
his responsibility and accountability for his own design. 

2.3.5 Documentation Submission in undertaking the ‘Works’ (including all incidental services 
required), the Contractor shall conform and adhere to the requirements as stipulated in 
section 7.2. 

2.4 Review and Acceptance of Contractor Documentation 

2.4.1 The Contractor submits documentation as the ‘Works Information’ requires to the 
Project Manager for review and acceptance. 
In undertaking the ‘Works’ (including all incidental services required), the Contractor 
shall conform and adhere to the requirements stipulated in Section 7.2.  

2.5 Other requirements of the Contractor’s design 

2.5.1 The Contractor’s design complies with the following: 

Altitude Sea level 

Ambient temperature 0°C to 45°C 

Relative humidity 50% to 100% 

Atmosphere Heavy saline 

Datum Chart Datum (Port) 

2.6 Use of Contractor’s design 

2.6.1 The Contractor grants the Employer a licence to use the copyright in all design data 
presented to the Employer in relation to the works for any purpose in connection with 
the construction, re-construction, refurbishment, repair, maintenance and extension of 
the works with such licence being capable of transfer to any third party without the 
consent of the Contractor. 

2.6.2 The Contractor vests in the Employer full title guarantee in the intellectual property and 
copyright in the design data created in relation to the works. 

2.7 Design of Equipment 
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2.7.1 The Contractor submits his design details for any categories of his proposed principal 
Equipment to the Project Manager for his information only. 

2.7.2 The Contractor ensures that his Equipment is safe and that it complies fully with the 
applicable statutory requirements including the relevant provisions of the Construction 
Regulations. 

2.7.3 The Contractor provides all qualified operators, special certificates, permits to operate 
and the like for Equipment as required by the Occupational Health and Safety Act 85 of 
1993 and submits to the Project Manager for his acceptance prior to using the Equipment 
on the Site and/or Working Areas. 

2.7.4 The Contractor indemnifies and holds indemnified the Project Manager and Employer 
against any claims and actions that may arise out of the Equipment. 

2.8 Equipment required to be included in the works 

2.8.1 The following equipment shall be made available by the Contractor for the completion 
of the works: 

a) Road construction plant for general earthworks and layer works.
b) Asphalt milling plant and equipment. This is irrelevant
c) Any other plant and equipment deemed necessary for the completion of the

works.

2.9 As-built drawings, operating manuals and maintenance schedules 

2.9.1 The Contractor shall be required to furnish three final copies of each as-built drawing, 
operating manuals and maintenance schedule (in native and pdf format) to the Project 
Manager one week prior to take over of the works. 

2.9.2 The Contractor submits final documentation to the Project Manager before Completion. 
This final documentation is documentation for which no further review is required. 

2.9.3 The Contractor provides specifications in an A4 hard covered, red, grease and 
waterproof binder, using two ring type binders. The specifications are well indexed, user 
friendly and must include a summarised table of contents.  

2.9.4 Drawings and charts larger than A4 are folded to fit in the file mentioned above and 
enclosed in an A4 plastic pocket. 

3 Construction 

This section deals with general construction constraints relating to site wide activities. 

3.1 Temporary works, Site services & construction constraints 

3.1.1 The Contractor complies with the Employer’s Site entry and security control, permits, 
and Site regulations. 

3.1.2 The Contractor bears all costs incurred in providing their personnel with ID cards and 
access permits to the site. 

3.1.3 The Contractor is specifically excluded from entering the Employer’s Operational Areas 
which are outside the Site and Working Areas. The Contractor plans and organises his 
work in such a manner to cause the least possible disruption to the Employer’s 
operations. 
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3.1.4 The Contractor ensures the safe passage of Contractor’s traffic to and around the Site 
and Working Areas at all times that includes providing flagmen, protective barriers, 
signage, etc. for protection, direction and control of traffic. 

3.1.5 The Contractor shall develop a traffic management plan to ensure safety in construction 
as well as to minimise the interference to operations and Others. 

3.1.6 The Contractor’s personnel and Sub-Contractor’s on site are restricted from accessing 
areas outside the approved Working Area. 

3.1.7 The Contractor keeps daily records of his people engaged on the Site and Working Areas 
(including Sub-Contractors) with access to such daily records available for inspection by 
the Project Manager at all reasonable times. 

3.1.8 The Contractor complies with the following hours of work for his people (including Sub-
Contractors) employed on the Site: 

• Monday to Friday: 07h00 to 17h00
• Saturday and Sunday: 07h00 to 14h00

NB: Should the Contractor wish to deviate from the above working hours, a formal 
request shall be submitted to the Project Manager for approval two weeks prior to the 
start date of the deviation. 

3.1.9 The Contractor ensures that all his construction staff, labour and Equipment remain 
within his allocated and fenced off construction area. 

3.1.10 Housing of the Contractor's people on site is not permitted. 
3.1.11 All work on, over, under or adjacent to railway lines and near high voltage equipment 

shall comply with Transnet SOC Limited codes of conduct. 
3.1.12 Prior to bringing Equipment to Site the Contractor will be required to notify the Project 

Manager as per the NEC3 communication procedures and provide details of the 
Equipment to be brought to Site and obtain approval from the Project Manager, the 
Contractor can only bring Equipment to Site once the Project Manager issues approval 
in writing. 

3.1.13 All the Contractor’s staff and labour comply with the Employer’s operational safety 
requirements and are equipped with all necessary PPE and high visibility apparel. When 
working within two meters of the quay wall, the necessary floating apparel should be 
worn at all times. 

3.1.14 The works are located on the road being used by maintenance vehicles and the 
Contractor shall organise his work to cause the least possible inconvenience to the 
operations in this area. The Contractor is reminded that operations are of considerable 
economic importance to the country and, therefore, the Contractor is expected to plan 
accordingly due to continuous traffic on this particular road. 

3.2 Health and safety facilities on Site 

3.2.1 All health and safety matters associated with the Works shall be dealt with in accordance 
with Occupational Health and Safety Act (Act No. 85 of 19993) and the Transnet National 
Ports Authority Health and Safety Specifications contained in Annexure B: Project 
Health and Safety Specifications. 

3.2.2 The Contractor performs the Works and all construction activities within the Site and 
Working Areas in accordance with the CHSMP. 

3.2.3 The Contractor complies with the requirements stated under section 6.3. 
3.2.4 The Contractor complies with the CEMP, SES and PES in the construction of the works, 

all as described under paragraph 6.4 of C3.1 Employer’s Works Information. 
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3.3 Title to Materials from demolition and excavation 

3.3.1 The Contractor has title to all Materials arising from excavation and demolition in the 
performance of the works in accordance with ECC Clause 73.2 

3.3.2 The removal and disposal of the existing asphalt surfacing, existing layer works and any 
spoil material remains the responsibility of the Contractor and must be disposed at a 
licenced landfill site. Proof of safe disposal must be provided. 

3.3.3 The Contractor has no title to an object of value or of historical or other interest within 
the site. The title to such Material/Object (as referenced herein) will be remaining with 
the Employer. The Project Manager shall instruct the Contractor how to label, mark, 
set aside and/or dispose of such Materials/Object for the benefit of the Employer in 
accordance with ECC Clause 73.1. 

3.4 Cooperating with and obtaining acceptance of Others 

3.4.1 The works will be performed in a port operational environment. The access to the Old 
Tug Jetty must remain accessible for marine and maintenance vehicle for the duration 
of the Contract.  

3.4.2 At least some of the Site work may take place while the adjacent areas will be in 
operation. The Contractor shall take all necessary steps for his Works not to interfere 
with operations and to ensure that normal traffic flow of the operational terminal is not 
obstructed. 

3.4.3 The Contractor performs the works and co-operates with the Employer (including the 
agents of the Employer) who operates on Site during the duration of the Contract period. 

3.5 Publicity and progress photographs 

3.5.1 The Contractor obtains the permission and approval of the Project Manager before 
erecting any notice boards. 

3.5.2 The Contractor provides progress photographs at bi-weekly progress meetings in a CD 
format or uploaded to a virtual drive. 

3.5.3 Progress photographs are to be taken with a high-resolution camera or drone camera, 
preferably 1440p or 2160p resolution. The Contractor obtains permission and approval 
from the Project Manager before each drone voyage.  

3.5.4 The Contractor provides a complete digital photographic record of the progress of the 
construction of the works to the Project Manager, monthly as part of the Contractor’s 
monthly programme narrative report. 

Photographs are to be submitted in JPEG format, with a minimum resolution of 1200 
x 800. Each set of photographs must be accompanied by an index showing: 
• Contract reference
• Photograph file reference
• Date of Photograph
• Subject matter.

3.5.5 The digital photographic Equipment used shall be intrinsically safe. 
3.5.6 The Contractor treats all information gained through his appointment on this project as 

strictly confidential. The Contractor is not allowed to prepare or present any paper, 
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publish any article in a technical journal, or derive publicity for his business which makes 
any reference to any aspect of the work on this project unless the Employer grants 
special permission, in writing, for the purpose. 

3.5.7 The Contractor does not advertise the contract or the project to any third party, nor 
communicate directly with the media (in any jurisdiction) whatsoever without the 
express written notification and consent of the Project Manager.  

3.6 Contractor’s Equipment 

This section deals with general requirements relating to the Contractor’s Equipment. 
3.6.1 The Contractor keeps daily records of his Equipment used on Site and the Working Areas 

(distinguishing between owned and hired Equipment) with access to such daily records 
available for inspection by the Project Manager at all reasonable times. 

3.6.2 All Equipment used by the Contractor on site shall be properly maintained and operated. 
All vehicles on public roads shall be roadworthy, with the necessary licences and safety 
requirements. A checklist/register shall be implemented which lists the operators’ 
qualifications and medical records. 

3.6.3 The Contractor shall submit a comprehensive list of Equipment, intended to complete 
the works. 
The use of all Equipment shall be subject to approval by the Project Manager, though 
such approval shall not relieve the Contractor of any of their responsibilities under the 
Contract. 

3.6.4 The Employer does not provide any Equipment for the Contractor. 
3.6.5 The Contractor provides all qualified operators, special certificates, permits to operate 

and the like for Equipment as required by the occupational Health and Safety Act 85 of 
1993 and submits to the Project Manager for his acceptance prior to using the Equipment 
on the Site and/or Working Areas. 

3.7 Site services and facilities 

3.7.1 The Contractor’s site establishment area(s) is to be within the Contractor’s boundary of 
the area that will be confirmed with the successful Contractor after award and shall be 
clearly sign posted and be compliant with the relevant safety regulations and restrictions 
that might be in place until the Contractor has de-established from site. The site 
establishment layout must be approved by the Project Manager. 

3.7.2 The Contractor shall ensure that the area used has a suitable continuous security fence 
and the necessary access gates. All preparation and fencing, etc. shall be done by the 
Contractor and shall be for his account, this includes clearing away and leaving clean 
and clear at completion. 

3.7.3 The Contractor shall provide, maintain and remove lockable portable chemical type 
toilets. An area will be made available within the Contractor’s Working Areas. 

3.8 The Employer provides the following facilities for the Contractor: 

3.8.1 For the duration of the Contract, the Employer will provide with an area, free of charge, 
for the Contractor to establish his offices, lay down areas, stores, workshops, and other 
Contractor’s Equipment. 

3.8.2 The Contractor ensures that this site establishment area is compliant with the relevant 
safety regulations and restrictions, is clearly sign posted, and has a suitable security 
fence, lighting and the necessary access control gates. 
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3.8.3 The Employer provides connection points for services such as water, power etc. The 
Contractor is responsible for his own connection to the Employer’s services AND for the 
reticulation of his services from the connection point. The cost of meters, connections, 
reticulation and all other usage costs associated with the provision of services are for 
the Contractor’s account. 

3.8.4 Wherever the Employer provides facilities (including, inter alia, temporary power, water, 
waste disposal, telecommunications etc.) for the Contractor’s use within the Working 
Areas and the Contractor adapts such facilities for use, then the Contractor makes good 
and provides full reinstatement to the land (including all apparatus of the Employer and 
Others in, on or under the land) and surrounding areas to its original standard upon 
dismantling of such facilities and hand-back to the Employer. 

3.9 Facilities provided by the Contractor 

3.9.1 The Contractor submits the following drawings to the Project Manager for acceptance 
before commencing with the establishment of the site facilities: 
• Location drawing showing the area to be occupied by the Contractor in relation to

the Port infrastructure.
• Layout drawing of the proposed facilities.

3.9.2 The Contractor shall ensure that his Site establishment area is compliant with the 
relevant safety regulations and restrictions and is clearly sign posted. 

3.9.3 All costs for preparation of the Site establishment area shall be for the Contractor’s 
account. 

3.9.4 The Contractor shall submit details of the layout of his Site establishment to the Project 
Manager for his acceptance. 

3.9.5 The Contractor shall be responsible for his own connection to the Employer’s services 
and for the reticulation of his services from the connection point.  The cost of meters, 
connections, reticulation and all other usage costs associated with the provision of 
services shall be for the Contractor’s account. 

3.9.6 The Contractor shall provide the Project Manager with a “Certificate of Compliance” 
(“COC”), by an “accredited” person as defined by the OHS Act, in respect of his 
Construction Power electrical installation.  The Project Manager shall only make 
construction power available upon receipt of the COC. 

3.9.7 The Supervisor (or his nominated representative) shall conduct routine inspections of 
the Contractor’s construction power reticulation and power tools. If found to be unsafe 
and/or non-compliant with statutory requirements, the electrical power supply shall be 
disconnected until the Contractor rectifies all defects. 

3.9.8 Wherever the Contractor provides facilities and all items of Equipment, involving, inter 
alia, office accommodation, Plant and Material storage, etc., within the Working Areas, 
the Contractor shall make good and provide full reinstatement to the land (including all 
apparatus of the Employer in, on or under the land) and surrounding areas to its original 
standard, upon dismantling of such facilities and items of Equipment. 

3.9.9 Upon completion, and within 2 weeks of the date of acceptance of the works, the 
Contractor shall completely remove from the Site and Working Areas all his Equipment, 
including the foundations of any structures, stores, office accommodation or any other 
asset belonging to him, and shall leave the Site and Working Areas in a tidy condition 
to the satisfaction of the Project Manager. 

3.9.10 No excess or discarded materials or Equipment shall be buried or dumped within the 
port boundary. 
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3.9.11 Demolition of all temporary structures surfaces etc. shall be first approved by the Project 
Manager prior to the work being carried out. 

3.9.12 The Employer shall not provide any security for the Site and working areas.  The 
Contractor shall provide same and indemnifies and holds indemnified the Project 
Manager and Employer against any claims and actions that may arise out of Site and 
Working Area security. 

3.9.13 The Contractor shall sign the in-survey and out-survey and furnishes copies in 
accordance with the CDS to the Project Manager for record purposes. 

3.9.14 Wherever the Contractor provides facilities (either his own or for the Project Manager 
and/or Supervisor) and all items of Equipment, involving, inter alia, office 
accommodation, Materials storage, compound areas etc, within the Working Areas, then 
the Contractor makes good and provides full reinstatement to the land (including all 
apparatus of the Employer and Others in, on or under the land) and surrounding areas 
to its original standard, upon dismantling of such facilities and items of Equipment. 

3.9.15 Unless expressly stated as a responsibility of the Employer as stated under 5.1.11 Site 
services and facilities, all residual requirements for the provision of facilities and all items 
of Equipment necessary for the Contractor to Provide the Works remains the 
responsibility of the Contractor. 

3.10 Existing premises, inspection of adjoining properties and checking work 
of Others 

3.10.1 The Contractor is required to conduct detailed physical inspections and photographic 
surveys to record the condition of the surrounding area, including the condition of 
existing facilities, premises and machinery/equipment. The Contractor shall submit to 
the Project Manager a detailed condition and photographic survey report. On completion 
of the project the Contractor and the Project Manager will do a physical inspection of 
the surrounding area to ascertain the condition after construction, the inspection and 
photographic report will be used as the reference document. 

3.10.2 The Contractor will be held responsible for any damage to existing structures and 
surfacing caused by the Contractor during the execution of the contract; fair wear and 
tear excluded and shall repair it to the satisfaction of the Supervisor on conclusion of 
the works. For this purpose, a joint inspection with the Supervisor will be carried out 
prior to occupation of the site(s) and any existing damage noted. 

3.10.3 Survey control and setting out of the works 

Immediately after the starting date, and prior to final design, the Contractor shall 
survey the complete site of final operation of the equipment or, if the site of final 
operation is not completed yet, obtain the necessary site arrangement and interface 
drawings from the Project Manager.  This survey serves to confirm dimensions and 
relative positions of all things, existing or to be supplied by Others, that will interface 
with the equipment, for example location of electrical power supply points. 

It is the Contractor’s responsibility to ensure that the equipment supplied in terms of 
the contract interfaces successfully with all existing infrastructure. 
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Any deviation from the data supplied by the Employer in the Works Information must 
be brought under the attention of the Project Manager and discussed and finalised 
with the Project Manager prior to final design of the equipment. 

3.10.4 Excavations and associated water control 

All excavations deeper than 1.0m below ground level or as otherwise indicated by the 
Employer’s Safety Officer and Supervisor in terms of the current Construction 
Regulations, shall either be fully shored or the sides shall be battered back to a safe 
angle as determined by the strength of the soil and approved by the Supervisor.  

Shallow ground water may be encountered in the excavations. Where this occurs, the 
Contractor is to provide suitable de-watering equipment. The discharge from the 
dewatering equipment must be controlled in accordance with the requirements of the 
Standard Environmental Specification and Construction Environmental Management 
Plan. Discharge directly into the storm water drainage system or into the sea is not 
permitted. 

3.11 Underground services, other existing services, cable and pipe trenches 
and covers 

3.11.1 The Contractor must, in collaboration with the Supervisor, ascertain whether the 
service is live. The Contractor shall not uplift any such service unless he is instructed 
to do so. 

3.11.2 The Contractor shall be held responsible for any damage to known services, and he 
shall take all necessary measures to protect them. In the event of a service being 
damaged, the Contractor shall immediately notify the Supervisor. The Contractor shall 
not repair any such service unless he is instructed to do so. 

3.11.3 The Project Manager shall provide the Contractor, as a guide only, with drawing(s) 
showing various known existing underground services for his information.  It is however 
possible that there are other existing services, which are not reflected, and which may 
affect the works. 

3.11.4 The Contractor shall conduct proving trenches before excavation work using machinery 
to ensure underground services are identified and protected before any excavations. 

3.11.5 The Contractor shall establish the location of the various existing services situated within 
the Site and Working Areas and records all such information on “marked-up” drawing(s) 
which always remain available for reference.  

3.11.6 The Contractor shall exercise due care and attention in carrying out any excavation work 
to avoid damage or disruption to existing services. The Contractor shall consult the 
Project Manager prior to undertaking any excavation work. 
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3.11.7 Should the Contractor fail to exercise the requisite care and attention in carrying out the 
excavation work, then the Contractor shall be held liable for any claims arising out of 
damage caused by such excavation. 

3.12 Control of noise, dust, water and waste 

3.12.1 Before moving Equipment onto the Site and Working Areas and commencing operations, 
the Contractor submits his proposed methods of construction which demonstrate the 
measures taken to avoid and or reduce any nuisance arising from dust, noise and 
vibration for acceptance by the Project Manager. 

3.12.2 All Site activities must comply with the relevant parts of legislation. 

3.13 Giving notice of work to be covered up 

3.13.1 The Contractor notifies the Supervisor in writing of any elements of the works which are 
to be covered up. This notification is given not less than 24 (twenty-four) hours prior to 
the proposed covering up. 

3.14 Completion, testing, commissioning and correction of Defects 

3.14.1 The work to be done by the Completion Date 
On or before the Completion Date the Contractor shall have done everything required 
to Provide the Works including the work listed below which is to be done before the 
Completion Date and in any case before the dates stated. The Project Manager cannot 
certify Completion until all the work listed below has been done and is also free of 
Defects, which would have, in his opinion, prevented the Employer from using the works 
and Others from doing their work. 

Item of work To be completed by 

As built drawings of the completed upgrade 
per discipline 

Within 5 working days prior 
Completion. 

Certificates of Compliance, Within 5 working days prior 
Completion. 

Testing and commissioning certificates and 
data sheets 

Within 5 working days prior to 
Completion. 

Maintenance plan At Handover 

3.14.2 Use of the works before Completion has been certified 
In terms of Clause 35.2 in ECC the Employer may use any part of the works before 
Completion has been certified. This is due to the need to continuously use the road for 
maintenance vehicles. 

3.14.3 The Contractor is permitted to carry out the following works after Completion: 
None. 

3.15 Materials facilities and samples for tests and inspections 

3.15.1 The Contractor to provide all materials, facilities and apparatus required for any test and 
/or inspections required by the Works Information. 
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3.15.2 The Contractor to provide samples as required by the Works Information. 
3.15.3 The Employer provides nothing. 

3.16 Testing and Commissioning 

3.16.1 Testing and commissioning are detailed in Annexure A – Technical Specifications. 

3.17 Take over procedures 

3.17.1 Takeover is after or at the same time as Completion. The Employer may require the 
Contractor to provide assistance, security personnel on a temporary basis etc. 

3.17.2 The Contractor provides the assistance to the Employer as deemed necessary by the 
Employer, in terms of the contract: 

3.17.3 The Contractor ensures that the documentation as described under paragraph 7.2 of 
the Works Information is presented to the Project Manager before Completion. 

3.17.4 The Contractor ensures that the Project Manager has a full and accurate dossier of As-
built documents that represent the status of the completed works (to include Plant within 
the works) to present to the Employer. 

3.18 Access given by the Employer for correction of Defects 

3.18.1 The Contractor complies with the following constraints and procedures of the Employer 
where the Project Manager arranges access for the Contractor after Completion: The 
Contractor will be required to undertake certain procedures before such access can be 
granted this will include but not limited to: 
a) Safety requirements, develop method statement and risk assessment
b) Undergo TNPA inductions to obtain access permits
c) Obtain access permits from TNPA permit office

3.18.2 The Contractor complies with the following constraints and procedures of the Employer 
where the Project Manager arranges access for the Contractor after Completion:  
a) Limited working space available for the Contractor to perform defects corrections

3.19 Operational maintenance after Completion 

3.19.1 The Contractor performs no further operational maintenance in relation to the works 
after Completion. 

4 Plant and Materials Standards and Workmanship 

4.1 Investigation, Survey and Site Clearance 

4.1.1 The Contractor will be responsible for setting out of the works. Site clearance 
methods are required to comply with Environmental Policy. 

4.1.2 The Contractor validates the information provided by the Project Manager and 
records all existing and final levels on a survey drawing and presents this to the 
Project Manager for acceptance. 

4.1.3 Prior to commencing the works the Contractor records any defects or inaccuracies 
related to the existing nearby road surface, fencing, security building, old tug 
jetty, and gates and presents this record to the Project Manager for acceptance. 
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Only items recorded in this manner will be accepted as having pre-existed the 
Works and the remedying of all other damage will be the Contractor’s 
responsibility and for his cost. 

4.2 Workmanship 

4.2.1 The Contractor shall ensure that all sub-Contractors have obtained a copy of the 
Work Information requirements and that the sub-Contractors have thoroughly 
familiarised themselves with the contents of the Works Information. The 
Contractor shall also ensure that all sub-Contractors are suitably qualified and 
experienced to carry out the work for which they have been sub-contracted. 

4.2.2 The Project Manager may, at his discretion, require a Quality Audit of sub-
contractor(s) to ensure that the sub-Contractor(s) have the necessary 
management, facilities, and skilled staff and quality control facilities to carry out 
the works to ensure compliance with the Works Information. 

4.2.3 The Contractor shall accept full responsibility for the quality of his sub-
Contractor(s) work and of materials used, irrespective of any quality surveillance 
that may be carried out by the Project Manager 

5 Materials 

5.1 Mechanical 

Please refer to Annexure A for a detailed Work’s Information 

5.2 Structural 

Please refer to Annexure A for a detailed Work’s Information 

5.3 Civil Engineering 

Please refer to Annexure A for a detailed Work’s Information 

5.4 Electrical Engineering 
Please refer to Annexure A for a detailed specification 

5.5 GEOTECHNICAL ENGINEERING 
None

5.6 Standardised Specifications 

4.3.1 The Standard Specifications for Road and Bridge Works for State Road Authorities 1998 
prepared by the Committee of Land Transport Officials, (COLTO), as amended, shall 
apply to this contract. 

5.6.2 The term “project specification” must be replaced by the term “scope of work” wherever 
it appears in these standardised specifications. Should any requirements of this Works 
Information conflict with the requirements of the Standardised Specification, the 
requirements of this Works Information prevail. 
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6 List Of Drawings and Documents 

6.1 Drawings and documents issued by the Employer 
This is the list of drawings and documents issued by the Employer at or before the 
Contract Date and which apply to this contract. 
Note: Some drawings and documents may contain both Works Information and Site 
Information. 

Drawing Number Annexure Title 
Architectural 
XDN.E.0048-100-A-LA-0002-01 D Ablution Block: Plans, Sections, Elevations 
XDN.E.0048-100-A-DE-0003-01 D Ablution Block: Schedules & Details 

Civil and Structural 
XDN.E.0048-001- C- GA- 0001-01 D General Site Layout 
XDN.E.0048-001- C- GA- 0002-01 D General Servitude Layout 
XDN.E.0048-001- C- LA- 0003-01 D Water Layout 
XDN.E.0048-001- C- DE- 0001-01 D Sewer Layout 
XDN.E.0048-001- C- DE- 0002-01 D Typical Details 
XDN.E.0048-001- C- LA- 0001-01 D Insert A : Ablution 
XDN.E.0048-001- C- LA- 0002-01 D Sewer Long Section 

Structural 
XDN.E.0048-1000- S- LA- 0004-01 D Ablution details 

Electrical 
XDN.E.0048-1-000-E-LA-0000-01-0A D Electrical Layout 
XDN.E.0048-1-000-E-LA-0000-02-0A D Electrical Lighting & Power 
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SECTION 2 

7 Management and start up 

7.1 Management meetings 

7.1.1 It is the Employer’s specific intention that the Parties and their agents use the techniques 
of partnering to manage the contract by holding meetings designed to proactively and 
jointly manage the administration of the contract with the objective of minimising the 
adverse effects of risks and surprises for both Parties. 

7.1.2 Regular meetings of a general nature may be convened and chaired by the Project 
Manager as follows: 

Title and 
purpose 

Approximate 
time & interval 

Location Attendance by: 

Kick-off meeting Once off at the 
start of the contract 

Queen’s Warehouse 
Boardroom / Virtual 

Project Manager (and 
appropriate key persons) 
and Contractor 

Risk register and 
compensation 
events 

Bi-weekly or as 
soon as risks have 
been identified 

On Site / Virtual Project Manager (and 
appropriate key persons) 
and Contractor 

Overall contract 
progress and 
feedback 

Bi-weekly Queen’s Warehouse 
Boardroom / On Site 
/ Virtual 

Project Manager (and 
appropriate key persons) 
and Contractor 

Safety meetings Monthly On Site Construction Manager (and 
key persons), Safety 
Manager and Contractor 

7.1.3 Meetings of a specialist nature may be convened as specified elsewhere in this Works 
Information or if not so specified by persons and at times and locations to suit the 
Parties, the nature and the progress of the works.  Records of these meetings are to be 
submitted to the Project Manager by the person convening the meeting within five days 
of the meeting.   

7.1.4 All meetings are to be recorded using minutes or a register prepared and circulated by 
the person who convened the meeting. Such minutes or register are not to be used for 
the purpose of confirming actions or instructions under the contract as these are to be 
done separately by the person identified in the conditions of contract to carry out such 
actions or instructions.  

7.1.5 The Contractor attends management meetings at the Project Manager’s request as set 
out in the table above. At these meetings the Contractor presents all relevant data 
including safety, health and environmental issues, progress reports, quality plans, Sub-
Contractor management reports, as may be required. 

7.1.6 Due to the current Covid-19 global pandemic, the Contractor must have the necessary 
equipment and software to conduct any of the above meetings virtually through the use 
of Microsoft Teams.  
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7.2 Documentation Control 

7.2.1 In undertaking the works (including all incidental services required), the Contractor shall 
conform and adhere to the requirements of: 
• The ‘Contractor Documentation Submittal Requirements’ Standard (refer DOC-STD-0001).

7.2.2 The Contractor is to ensure that the latest versions of the required application software 
and a suitable ‘IT’ Infrastructure are in place to support the electronic transmission of 
documentation. 

7.2.3 All documentation requirements for the works will be dealt with in accordance with TNPA 
document system extracted from the Standard Project Protocol document (SPP). 

7.2.4 The Head of Documentation Control shall be the Management Representative for Quality 
(MRQ). The Document Controller shall provide assurance that all project related 
documents shall be fully controlled. 

7.2.5 All project related incoming and outgoing e-mails, faxes, letters, documents and 
drawings shall be copied to the Document Controller and Project Manager. The 
Document Controller shall allocate a reference and sequence number and file the 
documents electronically within 48 hours of receipt. 

7.2.6 Drawings shall be issued as per Project Manager’s requirements to Documentation 
Control. Document Controller shall register drawings and issue with an electronic 
document transmittal. 

7.2.7 All project related incoming and outgoing correspondence (internal Origin) shall be sent 
to Documentation Control for date stamping and distribution as per the Project 
Manager’s and/or Supervisor’s requirements. This shall exclude e-mails. 

7.2.8 All incoming documents (external origin) shall be forwarded to the Documentation 
Control for scanning, filing, including reference, sequential number allocation and 
registration. 

7.2.9 Outgoing documents of external origin shall be forwarded to the Documentation Control 
with the Request Instruction Forms. The Document Controller shall register the 
documents and issue a transmittal note. 

7.3 Safety risk management 

7.3.1 The Contractor complies with the following requirements: All health and safety matters 
associated with the works will be dealt with in accordance with Occupational Health & 
Safety Act, 1993 (Act No. 85 of 1993) and the Project Specific Health and Safety 
Specifications contained in Annexure B to this Works Information.  

7.3.2 The Contractor is to implement Occupational Health and Safety measures to (reduce 
and eliminate) the escalation of COVID-19 infections in workplaces as set out in the 
Schedule adopted by the Minister of Employment and Labour, in terms of Regulation 
10(8) of the National Disaster Regulations (Act No. 57 of 2002) and comply to all COVID-
19 related guidelines issued by the government in this regard. 

7.3.3 The Contractor shall prepare, implement and administer the Contractor’s Health and 
Safety Management Plan (CHSMP). The Health and Safety Management Plan must 
provide a systematic method of managing hazards and implementing control measures. 

7.3.4 The Contractor must prepare and submit the Occupational Health & Safety file to the 
Project Manager for acceptance. The Safety plan will then be submitted to the TNPA 
appointed Health and Safety Agent for approval before start of the works. 
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7.3.5 The Principal Contractor ensures that its Contractors comply with the CHSMP and 
relevant statutory requirements of the Occupational Health & Safety Act, 1993 (Act No. 
85 of 1993), and ensure that HAZCON study is arranged with Client before 
commencement of construction work. The Contractor shall ensure that all role players 
required for HAZCON study are informed on time and PHA-PRO software is utilised for 
the workshop. 

7.3.6 The roles and responsibilities of the various personnel acting on behalf of the Project 
Manager with respect to the SMP and health and safety issues are as stated in the 
paragraphs following: 

7.3.7 The Construction Manager (CM) is responsible for health and safety on the Site and 
Working Areas and reports to the Project Manager. The Principal Contractor must ensure 
that the appointed Construction Manager is competent and registered with SACPCMP as 
a Pr. Construction Manager. The CM must ensure that the Health and Safety Manager 
is appointed for the project, depending on the Construction Management Plan and 
ensure that Health and Safety Officer per team is appointed and both are registered 
with SACPCMP. The Principal Contractor ensures that its Contractors comply with the 
requirements of the SMP. 

7.3.8 The CM specific tasks are: 
a) Implement the Employers safety management system.
b) Monitor Contractor’s compliance to the CHSMP.
c) Ensure risk is at an acceptable level
d) Ensure the Contractor’s workforce and Construction Management Team is

competent.
7.3.9 The PSSM is responsible for ensuring that the Contractor complies with the SMP. The 

PSSM acts on behalf of the Project Manager. 
7.3.10 The PSSM specific tasks are: 

a) Ensure that the overall project safety requirements are complied with
b) Provide guidance on safety related issues arising during the execution of the

project
7.3.11 The Contractor makes the SMP available to its employees and Sub-Contractors in the 

language of this contract. 

7.4 Environmental constraints and management 

7.4.1 All work is to be conducted in accordance with the principles of the National 
Environmental Management Act, 1998 (Act no 107 of 1998) but not limited to other 
applicable regulations, municipal bylaws e.g. schedule trade and occupations bylaws 
as well as the accepted environmental good practice. 

7.4.2 All required licences and permits must be obtained by the Contractor from relevant 
authorities prior to the commencement of project activities where applicable. 

7.4.3 The following documents, included as Annexures of the Works Information, provide 
the minimum acceptable standards that shall be adhered to: 
• Transnet Integrated Management Systems (TIMS) Commitment Statement –

IMS-GRP-GDL-002-1

• Construction Environmental Management Plan (ENV-STD-001 Rev 04).

• Standard Environmental Specification (ENV-STD-002 Rev 04).
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• Standard Environmental Maintenance Management Programme for Maintenance
Works

The Contractor must also comply with the following documents: 

• TNPA list of approved waste services contractors 

• TNPA Asbestos Management Plan 

• EThekwini Municipality Schedule Trades and Occupations Bylaws 

• EThekwini Municipality Interim Code relating to fire prevention and 
 Flammable liquids and substances 

7.4.4 The Contractor performs the works and all construction activities within the Site and 
Working Areas having due regard to the environment and to environmental 
management practices as outlined in section 6.4.3 above. The CEM SOP describes the 
main roles and responsibilities of the project team with respect to   Environmental 
Management.  

7.4.5 The CESSG describes the minimal acceptable standard for environmental management 
for a range of environmental aspects commonly encountered on construction projects 
and sets environmental objectives and targets, which the Contractor observes and 
complies. 

7.4.6 The PES describes more particularly the environmental standards applicable to the 
works, the Site and the Working Areas and sets out variance (including additions) to the 
CESSG. The PES may require higher minimal standards than those described in the SES 
as may be required by the relevant environmental authorities but may not necessarily 
be limited to: Environmental Approvals (e.g. Environmental Authorisations, Water Use 
Licenses, Waste Management Licences, etc.); Environmental Management 
Programmes/Plans. 

7.4.7 The above requirements shall be applicable to the main Contractor, its service providers 
and suppliers. The Contractor must comply with all the requirements of the CEM SOP, 
CESSG and PES as mentioned in section 6.4.3 above.  

7.4.8 The Contractor must appoint a FULL TIME Environmental Officer (EO) to monitor and 
manage compliance to Environmental Specification and all applicable environmental 
legislation. The Contractor EO must be 100% allocated to the project and must be 
employed for the duration of the contract. Sharing of an EO resource between projects 
is not allowed. The EO must as a minimum have at least 3 years work experience in 
environmental management within the construction environment. 

7.4.9 The roles and responsibilities of the Contractor’s EO are stated in CEM SOP. The 
contractor’s EO must be 100% full time on site during working hours. 

7.4.10 The Contractor will be required to submit an environmental file to TNPA post award of 
tender. Particular requirements of the Employer will be made known on award of the 
contract. Site access certificate shall not be granted until the environmental file has been 
approved by the Employer. 

7.4.11 The overarching obligations of the Contractor under the CEM SOP before 
construction activities commence on the Site and/or Working Areas is to provide 
environmental method statements for all construction operations at the Site and/or 
Working Area by the Contractor and when requested by the CM: 
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These include, but are not limited to, the following where applicable: 
a) Establishment of construction lay down area
b) Hazardous and non-hazardous solid waste management
c) Storm water management
d) Contaminated water management
e) Prevention of marine pollution
f) Hydrocarbon spills
g) Dust control
h) Spoil dumping
i) Sourcing, excavating, transporting and dumping of fill material
j) Noise and vibration control
k) Removal of rare, endemic or endangered species
l) Removal and stockpiling of topsoil
m) Rodent and pest control
n) Environmental awareness training
o) Site division
p) Emergency procedures for environmental incidents
q) Contractor’s SHE Officer
r) Closure of construction laydown area

The Contractor shall identify the kinds of environmental impacts that will occur as a 
result of their activities and accordingly prepare separate method statements describing 
how each of these impacts will be prevented or managed so that the standards set out 
in the CESSG document are achieved. The method statements will be prepared in 
accordance with the requirements set out in the CEM SOP. These method statements 
shall form part of the environmental file. The Contractor shall ensure that his 
management, foremen and the general workforce, as well as all suppliers and visitors 
to Site have attended the Environmental Induction Programme prior to commencing any 
work on Site.  If new personnel commence work on the Site during construction, the 
Contractor shall ensure that these personnel undergo the Environmental Induction 
Programme and are made aware of the environmental specifications on Site.  

Method statements need to be compiled by the Contractor throughout the Construction 
and Commissioning phase of the project. These Method Statements must be approved 
by the TNPA Construction Manager and TNPA Environmental Manager or Environmental 
Officer. Approval must be at least two weeks prior to the proposed commencement of 
the activity. Emergency construction activity method statements may also be required. 
The activities requiring method statements cannot commence if they have not been 
approved by the TNPA Environmental Manager or Environmental Specialist.  

7.4.12 Where required, one of the first actions to be undertaken by the Contractor shall be 
to erect and maintain a temporary fence along the boundaries of the Site and 
Working Areas as applicable, and around any no-go areas identified on the layout 
plans, to the satisfaction of the Project Manager. 

7.4.13 During the construction period, the Contractor complies with the following: 
A copy of the CEM SOPP, CESSG and PES shall be available on Site, and the Contractor 
shall ensure that all the personnel on site (including Subcontractors and their staff) as 
well as suppliers are familiar with and understand the specifications. The contractor 
and its subcontractor  

Where applicable, the Contractor shall provide job-specific training on an ad hoc basis 
when workers are engaged in activities, which require method statements. 
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The Contractor shall be responsible for rehabilitating and cleaning all areas to the 
satisfaction of the TNPA Environmental Manager or Environmental Specialist as 
detailed in the CESSG. Sufficient environmental budget must be allocated to achieve 
this including all environmental requirements for the project for the duration of the 
contract. 

The Contractor must ensure that its Subcontractors comply with the Environmental 
Specification. 

The Contractor must appoint the waste removal Service Providers who is licenced to 
operate within the Ports as provided in the TNPA list of Waste Services Contractors. 
The Contractor or Subcontractors must be in possession of eThekwini Municipality’s 
Schedule Trade and Occupations permit if they are to be engaged in any of the 
activities contained under eThekwini Municipality Scheduled Trade and Occupations. 
The Contractor must comply with TNPA Asbestos Management Plan should asbestos 
contamination be uncovered during excavation.  

7.5 Quality assurance requirements 

7.5.1 The Contractor complies to QAL-STD-0001 and shall have, maintain and demonstrate 
its use to the Project Manager (and/or the Supervisor to satisfy the requirements of the 
contract. A documented Quality Management System to be used in the performance of 
the works. The Contractor’s Quality Management System shall conform to International 
Standard ISO 9001 (or an equivalent standard acceptable to the Project Manager). 

7.5.2 The Contractor submits his Quality Management System documents to the Project 
Manager as part of his programme under ECC Clause 31.2 to include details of: 

a) Project Quality Plan (PQP) for the contract;
b) Quality Control Plans (QCP)
c) Quality Policy
d) Index of Procedures to be used; and
e) A schedule of internal and external audits during the contract

7.5.3 The Contractor develops and maintains a comprehensive register of documents that will 
be generated throughout the contract including all quality related documents as part of 
its Quality Plan.  

7.5.4 The Project Manager indicates those documents required to be submitted for either 
information, review or acceptance and the Contractor indicates such requirements within 
his register of documents. The register shall indicate the dates of issue of the documents 
with the Project Manager responding to documents submitted by the Contractor for 
review or acceptance within the period for reply prior to such documents being used by 
the Contractor. 

7.5.5 The Quality Plan means the Contractor’s statement, which outlines strategy, 
methodology, resources allocation, QA and Quality Control co-ordination activities to 
ensure that the works meet the standards stated in the Works Information. 

7.5.6 The Quality Policy means the Contractor’s statements, which outlines strategy, 
methodology, resources allocation, Quality Assurance and Quality Control co-ordination 
activities to ensure that the works meet the standards stated in the Works Information. 

7.5.7 The Procedures means the Contractor’s systems for management of: 
a) Documentation Control
b) Design Control
c) Procurement
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7.5.8 The inspection and testing mean: 
a) Quality Control Plans
b) Inspection Points
c) Schedule of Inspections
d) Field Inspection Checklists
e) Inspection notification
f) Inspection and testing
g) Inspection release
h) Special processes
i) Welding Procedures
j) Material traceability and certification

7.5.9 Material Traceability 
Where, and to the extent that material traceability is required, the Contractor shall 
provide its procedures for the maintenance of material identification throughout all 
phases of manufacture. Methods of identification, routines for re-stamping or 
stencilling as appropriate shall be defined and agreed with the Project Manager.  

Adequate records shall be maintained throughout construction enabling traceability of 
key materials from final product back to original material certificates. The material 
traceability records shall form part of the Data Pack. The Contractor shall prepare a 
schedule of materials and equipment that are subject to traceability requirements. 

7.5.10  As-built documentation, Maintenance and Operating Manuals 
The Contractor ensures that the documentation as described in the Works Information 
is presented to the Project Manager before Completion.  

The Contractor ensures that the Project Manager has a full and accurate dossier of As-
built documents that represent the Scope of Works that reflect the status of the 
completed Works, General Layouts and Detail Drawings to present to the Employer. 

The Contractor ensures that the Project Manager has a full and accurate dossier of 
Maintenance and Operating Manuals that reflect the status of the completed Works at 
the earlier of take-over or Completion. 

7.5.11 Training and technology transfer 
The Contractor facilitates the following requirements for training Workshops after 
Completion for the Works in use: 

The Contractor shall provide training for the Employer’s selected staff in the 
maintenance and operations of all specialised Plant and Systems. The Training shall be 
comprehensive with printed training manuals and electronic copies of such manuals 
made available to each delegate. 
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7.5.12 Third Party testing on imported materials. 
Where directed by the Supervisor, the Contractor makes arrangements for samples of 
the imported materials he intends to use in the works to be tested by an independent 
testing authority. The frequency of tests shall be, at a minimum, 10% of the total 
number of items supplied. 

7.5.13  Sub-contractors and Suppliers 
The Contractor shall provide a list of their approved Sub-contractors and Suppliers to 
the Project Manager. This register shall identify materials where special conformations 
are required to avail QC inspection and certification. Sub-contractors and Suppliers are 
obligated to adhere to the same conditions of contract as the Contractor.  

All the proposed Sub-contractors shall be submitted to the Project Manager for 
acceptance. 

The proposed Suppliers and Sub-suppliers of prefabricated items and materials where 
special conformations are required shall be submitted to the Project Manager for 
acceptance. 

7.6 Programming constraints 

7.6.1 The Contract programme, progress reports, subsequent updates, revisions and 
supplementary programmes as detailed in this section are an essential part of the 
project control system used by the Employer for managing the Works and in 
monitoring the progress of the work under the Contract. Key Dates and Completion 
Dates as defined in the Contract Data are incorporated into the programme.  

7.6.2 The Contractor’s Detailed Programme, which complies with the requirements as 
indicated in the Works Information, shall be submitted in both hard and soft copy 
forms. Primavera version 6.2 or similar is being used by the Employer for Planning on 
the Project. The Contractor shall use a suitable computerised planning package, as 
approved by the Project Manager, which is compatible with Primavera version 6. 

7.6.3 The Critical Path Method (CPM) technique of planning and scheduling must be used for 
the Contract. The Contractor shall provide programmes showing the critical path(s), 
together with a total float report for acceptance by the Project Manager. 

7.6.4 The Contractor shows on each programme he submits to the Project Manager, the 
requirements of the CEMP, SES, PES and SMP as described under paragraph 7.2 of the 
Works Information, together with the associated environmental method statements.  

7.6.5 The Contractor shows on each programme he submits to the Project Manager, the 
requirements of paragraph 6.3 of the Works Information relating to health and safety 
issues need to be highlighted on the programme; paragraph 2 design issues and 
paragraph 7 procurement issues, but the Project Manager might require various 
mandatory statements (e.g.) in relation to Equipment design and/or assembly / 
dismantling. 

7.6.6 The Contractor complies with the Employer’s programme requirements and NEC 
requirements when he submits his first programme. 
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7.6.7 The Contractor presents his first programme and all subsequently revised programmes 
(see ECC Clauses 31.2 and 32.1) in hard copy format and in soft copy format. 

7.6.8 The Contractor shows on his Accepted Programme and all subsequently revised 
programmes schedules showing the critical path or paths and all necessary logic 
diagrams demonstrating sequence of operations. 

7.6.9 The Contractor’s programme shows duration of operations in working days. 
7.6.10 The Contractor’s programme shows the following levels: 

• Level 1 Master Schedule – defines the major operations and interfaces between
engineering design, procurement, fabrication and assembly of Plant and Materials,
transportation, construction, testing and pre-commissioning, commissioning and
Completion.

• Level 2 Project Schedule – summary schedules ‘rolled up’ from Level 3 Project
Schedule described below

• Level 3 Project Schedule – detailed schedules generated to demonstrate all
operations identified on the programme from the starting date to Completion.
Individual operations will be assigned a code. The Project Manager notifies any
subsequent layouts and corresponding filters on revised programmes

• Level 4 Project Schedule – detailed discipline speciality level developed and
maintained by the Contractor relating to all operations identified on the programme
representing the daily activities by each discipline

• A narrative status report, which includes status and performance of operations on
the Site and Working Areas; status and performance of operations outside the
Working Areas; manpower histograms; S-curve of overall progress; critical action
items (top 10) and deviations from the Accepted Programme and action plan to
rectify.

7.6.11 The Contractor shows on each revised programme he submits to the Project Manager a 
resource histogram showing planned progress versus actual, deviations from the 
Accepted Programme and any remedial actions proposed by the Contractor. 

7.6.12 The Contractor submits programme report information to the Project Manager at weekly 
intervals in addition to the intervals for submission of revised programmes stated under 
Contract Data Part One.  

7.6.13 The Contractor’s weekly programme narrative report includes: 
• Level 4 Project Schedule – showing two separate bars for each task i.e. the primary

bar must reflect the current forecast dates and the secondary bar the latest Accepted
programme.

• 3-week Look ahead Schedule - showing two separate bars for each task i.e. the
primary bar must reflect the current forecast dates and the secondary bar the latest
Accepted programme.

• Manpower Histogram – reflecting actual, forecasted and planned activities
• S-curves – reflecting the actual percentage complete versus the planned percentage

for the overall contract utilising the earned values as calculated by the detailed
progress report.

Others operate on Site during the execution of the project. 

7.6.14 Programme submission 
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A draft copy of the Contractor’s First Programme shall be submitted with the Tender Document 

returnable and shall comply with the requirements as indicated in the Works Information.  

7.6.15 Contract programme (baseline) 
The Contractor’s First Programme, agreeing with the tender submission, shall become the 

“Contract Programme” or “baseline” against which actual time performance will be compared. 

Once the baseline has been established, all subsequent programmes will have baseline (target) 

bars shown against each activity. This programme will be used as the basis on which all 

variations, extensions of time and changes to methods of delivery shall be assessed. 

Identified deviations from the baseline shall be addressed by the Contractor by either 

demonstrating that the deviation does not constitute a problem to the overall Contractor’s 
Programme or providing a course of action to remedy the deviation. 

All revisions to the contract programme shall be prepared by, and at the cost of, the 

Contractor. 

7.6.16 Supplementary programmes 
The Employer may at any time, and at the cost and expense of the Contractor, direct the 
Contractor to produce supplementary programmes to highlight a particular aspect of the work 

under the Contract.  The Employer shall not unreasonably request supplementary programmes. 

Revised programme to be submitted with each Compensation Event, clearly highlighting time 

impact on the critical path. 

7.6.17 Progress monitoring and review 
Monitoring and review of the progress of work under the Contract shall consist of an 

assessment of all activities currently in progress. The following shall be determined: 

o percentage complete;

o forecast completion date;
o deviations from the baseline programme; and

o actions required to remedy any deviations.

Weekly progress assessment shall be conducted by the Contractor to assist with control of the 

work under the Contract. The Contractor shall provide this information upon request from the 

Project Manager; however any identified deviations shall be automatically reported to the 

Project Manager. 

The Contractor shall, on a fortnightly basis, update the contract programme and the progress 

S-curves and submit it to the Project Manager.

7.6.18 Monthly status report 
The Contractor shall provide a written status report by the last working day of each month, or 

such other reporting period as may be required by the Project Manager from time-to-time. The 
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report shall summarize progress and problems encountered during that month in respect of all 

parts of the work under the Contract. 

As a minimum the report shall include: 

o progress against the Accepted Programme;

o list of milestones achieved during the period;

o status of design, procurement, and off-factory Works;
o status of factory Works;
o deviations from the contract programme “baseline”, and in particular, the forecast completion

dates of activities which have or should have commenced;

o status of approvals;

o actual or anticipated problems with corresponding action plans to minimize the impact;

o summary of Works planned for the following period;

o a report on progress of any off-site manufacturing activities of the Contractor. 

The status report shall state the current percentage progress of each major piece of equipment 

as applies at that date. Each report should state the actual completion date for those 
manufacturing activities completed in the last reported period should advise the anticipated 

completion date for each major piece of equipment and shall comment on any delay or 

variance with respect to scheduled progress. 

The Contractor shall also report his calculated overall completion percentage for each 

Subcontract at each report date. 

7.7 Contractor’s management, supervision and key people 

7.7.1 The Contractor employs a Health and Safety Officer and an Environmental officer as key 
persons under ECC Clause 24.1 

7.7.2 The Environmental and health and Safety officer’s reports to the SHEC on the Site. The 
Contractor’s Environmental Officer ensures that the works (to include any part thereof) 
are subject to a prior environmental method statement(s) approved by the Project 
Manager and ensures that the CEMP is implemented by the Contractor   in a timely and 
proper manner. The SCHEO provides the Project Manager with all environmental method 
statements.  

7.7.3 The Contractor’s Environmental Officer tasks are: 
• Daily, weekly and monthly inspections of the Site and Working Areas. The

Contractor   is to monitor compliance with the CEMP (to include the SES and
PES) and the environmental method statements submitted to the Project
Manager.

• Reporting of any environmental incident to the Project Manager
• Attendance at all SHE meetings, toolbox talks and induction programmes
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• Litter control and ensuring the Contractor   clears litter from the Site and Working
Areas; and

• Ensuring that environmental signage and barriers are correctly placed. The
Contractor’s Environmental Officer submits daily, weekly and monthly checklists
to the SHEC.

7.7.4 The Contractor’s Environmental Officer and Health and Safety Officer submit daily, 
weekly and monthly checklists to the SHEC. 

7.7.5 The Contractor employs a CIRP as a key person under ECC Clause 24.1. 
7.7.6 The CIRP is based on the Site and ensures that all reports and IR requests are submitted 

accurately and in a timely manner to the Project Manager. 
7.7.7 The CIRP tasks are: 

• Dedicated to human resources, industrial relations and any other Contractor 
employee related function;

• Resolve all human resources and industrial relations matters arising from the
Contractor’s employees;

• Represent the Contractor at all industrial relations meetings;
• Represent the Contractor on the IRCC; and

7.7.8 The Contractor employs an HSR as a key person under ECC Clause 24.1 
7.7.9 The Contractor provides an Organogram of all his key people (both as required by the 

Employer and as independently stated by the Contractor under Contract Data Part Two) 
and how such key people communicate with the Project Manager and the Supervisor 
and their delegates all as stated at paragraph 6.5 of C3.1 Employer’s Works Information. 

7.7.10 The minimum key people required by the Employer for this project are indicated as 
follows: 

Key People Qualifications & Experience 

Project/ Construction 
Manager 

• The Project/Construction Manager should have a relevant
qualification in engineering/ Project Management/Construction
Management.

• The Project Manager is required to be professionally registered
with the SACPMP as a Project/ Construction Manager

• The Project Manager must have experience with the NEC 3
Engineering and Construction Contract.

Health & Safety 
Officer 

• Health & Safety officer should have valid professional
registration with SACPCMP as a Construction health & Safety
Officer.

• The Health and Safety Officer must have experience in similar
Civil Construction Projects involving roads.

Environmental 
Officer 

• The Environmental Officer must be in possession of a B degree
in Environmental Management.

• The environmental Officer must have minimum five (5) years’
experience in the construction sector.
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Quality Officer • The Quality Officer should have a relevant Degree/Diploma, or
Certified qualification in Quality Management Systems. More
than 5 years of experience in a quality systems environment
and relevant experience in similar type Civil construction
projects is required.

Industrial relations 
Personnel/Officer 

• The Industrial relations Person/Officer should at least have a
minimum qualification of National diploma in Labour
Law/Relations with minimum 5 years’ experience in
Construction Projects.

7.8 Training workshops and technology transfer 

7.8.1 The Contractor facilitates the following requirements for training workshops: 
a) A safety pre-mobilisation workshop
b) A Contractor employee safety training programmes

The Contractor shall utilise local people for staffing up some of his requirements
and shall ensure that there is adequate skills transfer taking place.

c) Any other training as required by law or specifications referred to in this
document

7.9 Insurance provided by the Employer 

The insurance provided by the Employer with the applicable limits and deductibles 
required by the conditions of contract (if any) is given in the Contract Data insurance 
provided by the Employer is contained in the Contract Data – Part 1. The Employer’s 
insurance is applicable to work undertaken on the site only, and the Contractor provides 
insurance for the Works for the period up to delivery to the site. This includes insurance 
during transit and off loading at the site. 

 The Employer advises that the following exclusions apply to the insurance which the 
Employer provides for Loss of or damage to the Works, Plant and Materials: 

1. Loss of monies or the like;
2. Aircraft, waterborne vessels or craft;
3. Losses discovered by taking of routine inventory;
4. Defective workmanship / defective design, re-design betterment or improvement;
5. Consequential loss;
6. Delay damages or penalties for delay;
7. Guarantees for performance or efficiency;
8. Air transit outside territorial limits;
9. Ocean transit or whilst in storage thereafter (unless inspected by an independent
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third party after off-loading); 
10. Maintenance and/or low performance damages;
11. Defects;
12. Wear, tear or gradual deterioration;
13. Electrical and mechanical breakdown or explosion to Plant after Completion tests

have been satisfied;
14. Damage to any property insured due to ingress of mud, silt, water, debris unless

pipe ends have been sealed at the end of each working day; and
15. Damage to any property exposed or more than 10,000 metres of open trench.

 The Employer advises that the following exclusions apply to the insurance which the 
Employer provides for Liability for loss of or damage to property (except the Works, 
Plant and Materials and Equipment) and liability for bodily injury to or death of a person 
(not an employee of the Contractor) caused by activity in connection with this contract: 

1. Death or injury to the Contractor’s employees;
2. Motor vehicle cover;
3. Aircraft / watercraft ownership cover;
4. Delay damages or penalties for delay;
5. Guarantees for performance or efficiency;
6. Defective workmanship;
7. Gradual pollution and contamination;
8. Vibration cover;
9. Contractual liabilities;
10. SASRIA risks (inter alia riot, strike, political malicious damage)
11. Punitive damage;
12. War, nuclear risks; and
13. Removal of support more than R5,000,000

 Where the Works involve the assembly, erection and installation of Plant, the Contractor 
declares the full replacement value and not the value included in the NEC3 contract. 

The Contractor liaises with the Employer and the Project Manager when a claim is 
made and assists in completing the Claims Advice Form. 

7.10 Contract change management  

7.10.1 No additional requirements apply to ECC Clause 60 series. 
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7.11 Provision of bonds and guarantees 

7.11.1 The form in which a bond or guarantee required by the conditions of contract (if any) is 
to be provided by the Contractor is given in Part 1 Agreements and Contract Data, 
document C1.3, Sureties.   

7.11.2 The Contractor provides a bond or guarantee as required by the conditions of contract 
concurrently with the execution by the Parties of the form of agreement for the ECC 
contract.  

7.12 Records of Defined Cost, payments & assessments of compensation 
events kept by Contractor 

7.12.1 The Contractor keeps the following records available for the Project Manager to inspect: 
• Records of design employee’s location of work (if appropriate);
• Records of Equipment used and people employed outside the Working Areas (if

applicable);

7.13 The Contractor’s Invoices 

7.13.1 When the Project Manager certifies payment (see ECC Clause 51.1) following an 
assessment date, the Contractor complies with the Employer’s procedure for invoice 
submission. 

7.13.2 The invoice must correspond to the Project Manager’s assessment of the amount due 
to the Contractor as stated in the payment certificate. 

7.13.3 The invoice states the following: 
Invoice addressed to Transnet SOC Ltd;  
Transnet SOC Limited’s VAT No: 4720103177; 
Invoice number; 
The Contractor’s VAT Number; and 
The Contract number [insert relevant details]. 
The invoice contains the supporting detail [insert relevant details]. 

7.13.4 The invoice is presented by hand delivery. 
7.13.5 Invoices submitted by hand are presented to: 

Transnet National Ports Authority 
Queens Warehouse Building 
237 Mahatma Gandhi Road 
Point, Durban, South Africa 
4001 
For the attention of The Contract Administrator, Transnet National Ports Authority 

7.13.6 The invoice is presented as an original. 

7.14 People 

7.14.1 Minimum requirements of people employed on the Site 
• South African Work Permits
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• Key Personnel for
7.14.2 The Contractor complies with the following PIRPMP 

7.15 CONTRACTOR LIABILITY  

The Contractor warrants that it will be liable to Transnet for any loss or damage caused 
by strikes, riots, lockouts or any labour disputes by and/or confined to the Contractor’s 
employees, which loss will include any indirect or consequential damages; 
The Contractor warrants that no negotiations or feedback meetings by the Contractor’s 
employees shall take place on Transnet premises, whether owned or rented by Transnet.  
The Contractor shall give notice to Transnet of any industrial action by the Contractor’s 
employees immediately upon becoming aware of any actual or contemplated action that 
is or may be carried out on Transnet’s premises, whether owned or rented, and shall 
notify Transnet of all matters associated with such action that may potentially affect 
Transnet. 
The Contractor is responsible for educating its employees on relevant provisions of the 
Labour Relations Act which deal with industrial action processes, and the risks of non-
compliance.   
The Contractor is required to develop a Contingency Strike Handling Plan, which plan 
the Contractor is obliged to update on a three-monthly basis.  The Contractor must 
provide Transnet with this plan and all updates to the Plan.  The Contractor is responsible 
to communicate with its employees on site details of the plan. 

7.16 INDUSTRIAL ACTION BY CONTRACTOR EMPLOYEES 

In the event of any industrial action by the Contractor’s employees, the Contractor is 
required to provide competent contingency resources permitted in law to carry out any 
of the duties that are or could potentially be interrupted by industrial action in delivering 
the Service.  
The Contractor warrants that it will compensate Transnet for any costs Transnet incurs 
in providing additional security to deal with any industrial action by the Contractor’s 
employees.   
In the event of any industrial action by the Contractor’s employees, the Contractor is 
obliged: 

a) To prepare and deliver to Transnet, within two (2) hours of the commencement
of industrial action an Industrial Action Report.  If the industrial action persists
the Contractor is required to deliver the report at 8h30 each day.

b) The Industrial Action Report must provide at least the following information:
• Industrial incident report,
• Attendance register,
• Productivity / progress to schedule reports,
• Operational contingency plan,
• Site security report,
• Industrial action intelligence gathered.

c) The final Industrial Action Report is to be delivered 24 hours after finalisation of
the industrial action.
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d) The management of the Contractor is required to hold a daily industrial action
teleconference with personnel identified by Transnet to discuss the industrial
action, settlement of the industrial action, security issues and the impact on
delivery under the contract.

The resolution of any disputes or industrial action by the Contractor’s employees is the 
sole responsibility of the Contractor. 
Access to Transnet premises by the Contractor and its employees is only provided for 
purposes of the Contractor delivering its services to Transnet.  Should the Contractor 
and its employees not, for any reason, be capable of delivering its services Transnet is 
entitled to restrict or deny access onto its premises and unless otherwise authorized; 
such person will deemed to be trespassing. 

7.16.1 The Contractor complies with the requirements of the IRCC involving the engineering 
construction Contractors engaged (including all future Contractors) by the Employer. 
The roles and responsibilities of the various personnel acting on behalf of the Project 
Manager with respect to IR issues are stated in the paragraphs following: 

7.16.2 The PIRM is responsible for ensuring that the Contractor complies with the PIRPMP. The 
PIRM acts on behalf of the Project Manager. 

7.16.3 The PIRM specific tasks are: 
• To complete the PLA prior to the Contract Date; and
• To assign specific duties to the PSIRM.

7.16.4 The PSIRM is responsible for IR (to include the PLA) on the Site and Working Areas and 
reports to the Project Manager. 

7.16.5 The SIRM is responsible, inter alia, for day-to-day IR on the Site and Working Areas 
through the implementation of the PIRPMP. The SIRM reports directly to the PSIRM and 
the Project Manager. 

7.16.6 The SIRM specific tasks are: 
• To liaise with the Contractor prior to the commencement of construction activities (as

per the Contractor’s programme accepted by the Project Manager) with respect to IR
issues under the SIP.

7.17 Subcontracting 

7.17.1 The Contractor shall not employ or bring a Sub-Contractor onto the Site and/or Working 
Areas without the prior approval of the Project Manager. Further, he shall appoint his 
Sub-Contractor(s) under the NEC3 Engineering Contract Subcontract unless approved 
otherwise by the Project Manager. 

7.17.2 The Contractor shall not deviate from an approved Sub-Contractors list without prior 
acceptance of the Project Manager 

7.17.3 It is a specific condition that the Contractor subcontracts a minimum of 30% of the value 
of the contract in terms of Preferential Procurement Regulations, 2017. The Contractor 
must engage with the local municipal district/wards business forums business entities 
within the immediate surroundings of the Site/Working Area to maximise business 
opportunities to satisfy the above requirements. This is to ensure any possible risk 
pertaining to local business forums are mitigated by the Contractor through 
demonstrating evidence to local business forums when enquired during the execution 
of the contract. 

7.17.4 Subcontract documentation, and assessment of subcontract tenders: 
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• The Contractor is required to appoint his Sub-Contractors under the NEC3
Engineering Contract Subcontract unless accepted otherwise by the Project
Manager, and all Sub-Contractors will be required to conform to the requirements
as set out herein as if they were employees of the Contractor.

• The Contractor shall ensure that the quality assurance, health and safety,
industrial relations, environmental, documentation control and all other
requirements placed on him under this contract are transferred into any
subcontracts.

7.17.5 Where the Contractor employs a Sub-Contractor who constructs or installs part of the 
works or who supplies Plant and Materials for incorporation into the works which involves 
a Sub-Contractor operating on the Site and/or Working Areas, then the Contractor 
ensures that any such Sub-Contractor complies with the CEMP, SES and PES as 
appropriate and that the subcontract documentation places back-to-back obligations on 
the Sub-Contractor which reflect the Contractor’s obligations under the CEMP, SES and 
PES, all within the Contractor’s Quality Management System.  

7.17.6 Where the Contractor employs a Sub-Contractor who constructs or installs part of the 
works or who supplies Plant and Materials for incorporation into the works which involves 
a Sub-Contractor operating on the Site and/or Working Areas, then the Contractor 
ensures that any such Sub-Contractor complies with the PIRPMP (described under 
paragraph 4.1.1 of the Works Information) as appropriate and that the subcontract 
documentation places back-to-back obligations on the Sub-Contractor which reflect the 
Contractor’s obligations under the PIRPMP, all within the Contractor’s Quality 
Management System as per paragraph 2.5 of the Works Information. 

7.17.7 Where under the CEMP as described under paragraph 6.4 of the Works Information, the 
Contractor is required to remove an animal, reptile or bird from the Site and/or Working 
Areas, the Contractor engages a Sub-Contractor who is a specialist and qualified for the 
removal of such animal, reptile or bird (to include the removal of rare, endemic or 
endangered species). The Contractor’s attention is drawn to ECC Clauses 26.2 & 26.3. 

7.18 Plant and Materials 

Quality 
7.18.1 The Contractor provides Plant and Materials for inclusion in the works in accordance 

with COLTO Section 1200 clause 1205, unless otherwise stated elsewhere in the Works 
Information provided by the Employer. All Plant and Materials are new, unless the use 
of old or refurbished goods and/or Materials are expressly permitted as stated elsewhere 
in this Works Information or as may be subsequently instructed by the Project Manager. 

7.18.2 Where Plant and Materials for inclusion in the works originate from outside the Republic 
of South Africa, all such Plant and Materials are new and of merchantable quality, to a 
recognised national standard, with all proprietary products installed to manufacturers’ 
instructions. 

7.18.3 The Contractor replaces any Plant and Materials subject to breakages (whether in the 
Working Areas or not) or any Plant and Materials not conforming to standards or 
specifications stated and notifies the Project Manager and the Supervisor on each 
occasion where replacement is required. 

7.18.4 The Contractor performs the following with respect to Plant and Materials procured for 
the works: 
The Employer reserves the right to instruct the Contractor to provide a certificate as 
proof of compliance to SANS or other stated standard, for all Plant and Materials used 
and to be incorporated into the Works. 
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7.18.5 The Contractor replaces any Plant and Materials subject to breakages (whether in the 
Working Areas or not) or any Plant and Materials not conforming to standards or 
specifications stated and notifies the Project Manager and the Supervisor on each 
occasion where replacement is required. 
Plant & Materials provided “free issue” by the Employer 

7.18.6 No Plant and Materials will be provided as “free issue” by the Employer. 
7.18.7 The Contractor provides all Plant and Materials necessary for the works. 

7.19 Tests and inspections before delivery 

7.19.1 The Contractor submits to the Supervisor details to certify that tests and inspections 
have been carried out on Plant and Materials by Others. 

7.20 Marking Plant and Materials outside the Working Areas 

7.20.1 The Contractor prepares and marks items of Plant and Materials outside the Working 
Areas, however the fabrication of steel will be performed outside the Site. The Contractor 
will be required to mark all steel members that will be for this project. 

7.21 Preparation of post Completion contracts 

7.21.1 There will be no post completion contracts under linked to this project. 

8 List of Annexures 

The following is a list of annexures issued by the Employer at or before the Contract Date and 
which apply to this Works Information: 

• Annexure A – WI & Technical Specifications
• Annexure B – Health and Safety Specification
• Annexure C – Environmental Management Specifications
• Annexure C1 – Standard Operating Procedure, Construction Environmental

 Management 
• Annexure C2 – Minimum Environmental Standards for Construction (009-TCC-CLO-  

               SUS-GDL-11385.26). 
• Annexure C3 – Contractor Environmental and Sustainability Specification Guidelines

 (TRN-IMS-GRP-GDL-014.4) 
• Annexure C4 – Approved waste services contractors

• Annexure D – Drawings
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1. Description of the Site and its surroundings

1.1. General description

North Groyne Promenade site is located at the Port of Durban, along the revetment road leading to the North 

Groyne. The revetment road has been recently upgraded with a new paving finish from NSIR parking to the 
North Groyne. The ablution block is to be constructed near the On Point Restaurant before the municipal pump 

sand station:  

Prospective contractors shall attend the site inspection and acquaint themselves with the nature of the Works, 

the condition under which the work is to be performed, and the means of access to site, any limitations, or 

other authorities and in general will all matters that may influence or affect the contractor.  

Address: 
NSIR Parking Area and Revetment Road : 29°52'24.1"S 31°03'05.3"E 

Figure 1: North Groyne Promenade 

The construction site-camp that will be available to the Contractor will be advised at the site clarification 

meeting.   
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The Contractor shall attend the site clarification meeting and acquaint himself with the nature of the Works, 

the conditions under which the work is to be performed, and the means of access to the site, any limitations 
or other authorities and in general with all matters that may influence or affect the contract. The Contractor 

is to take cognisance of the vehicles travelling to the northern breakwater. 

Contractors shall be deemed to have allowed in their tender for any additional cost to be involved due to the 

foregoing. 

1.2. Existing buildings, structures, and plant & machinery on the Site 

The road has existing light poles , potential undetermined underground services. The road is used by TNPA 

maintenance vehicles, eThekwini municipality sand pumpstation maintenance personnel, and is often open 

to the public for public events. 

work is to be conducted in such a way so as not to disrupt operations, and safe working distances from the 

construction fences are to be maintained at all times. 

The Contractor shall allow for working under these conditions. Access to areas adjacent to the construction 

site shall be always maintained. Access to site will be via the existing NSRI entrance and revetment road.  

1.3. Other reports and publicly available information 

The revetment road is exposed to extreme weather conditions such as high wind gusts and high humidity in 

the summer resulting in the concrete reaching surface temperatures in excess of 50 degrees Celsius.  

1.4. Access Limitations 

1.4.1. Working Hours 

Normal working hours at the Port of Durban are from 08:00 to 16:30, Monday to Friday, Inclusive. 

1.4.2. Access Permit Controls 

There is a card access system to enter the Port Area. The Port Staff will arrange the required access 

permits and issue them to the contractor free of charge. Should any person loose his/her access permit 

these will be replaced at a cost of R 500-00 per person, to be paid by the service provider. This will 

also apply if permits are not returned at the end of the project completion.  
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1.4.3. Health and Safety 

Transnet National Ports Authority has a strict health and Safety policy in Place. No persons may enter the site 

and undertake work on the site until undergoing the mandatory induction. The induction will be arranged by 

the Port staff at no cost to the Contractor 
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	8.1.4 The Employer’s representatives are also required to do inspections during fabrication to ensure that the fabrication process is in accordance with the designs, specifications, and standards to ensure the work meets the requirements specified in ...
	8.1.5 Where the Contractor's Scope of Work includes fabricated weldments, Welding Procedure Specifications (WPS) defining the method, preparation and sequences to be adopted to achieve a satisfactory welded joint shall be provided for all weld types r...
	8.1.6 WPS includes all welding essential and non-essential variables for each process used, including appropriate test results. WPS comply fully with the standard or code pertaining to welding required in the execution of the Contractor's Scope of Work.
	8.1.7 When requested in the Contract, a suitably marked "weld map" is completed by the Contractor for all items to be fabricated. A summary of WPS is prepared and, when used, is identified on the weld map.
	8.1.8 Where TRANSNET approval is required, fabrication is not to commence until written approval of WPS and Welding Procedure Qualification Records (WPQR) is received by the Contractor. No welding fabrication will be accepted that is not covered by a ...
	8.1.9 Welding Procedure Qualification (WPQ) tests may be witnessed by TRANSNET and/or an independent inspection authority. Testing of the specimens prepared during the WPQ Tests is carried out by an approved testing laboratory, independent of both TRA...
	8.1.10 Where actual weld deposit analysis and weld metal physical properties are required for procedure qualification, the information is taken from the procedure qualification tests. Data listed in the catalogues of the manufacturer of welding consum...
	8.1.11 Welders/welding operators are qualified in accordance with the relevant welding code prior to commencing production fabrication. Specific Welder Qualification (WQ) records will be reviewed by TRANSNET in the Contractor's works and should NOT be...
	8.1.12 A register of welders qualified to work shall be maintained by the Contractor.

	8.2 Material Traceability
	8.2.1 Where, and to the extent that material traceability is required, the Contractor shall provide its procedures for the maintenance of material identification throughout all phases of manufacture. Methods of identification, routines for re-stamping...
	8.2.2 Adequate records shall be maintained throughout construction enabling traceability of key materials from final product back to original material certificates. The material traceability records shall form part of the DP.
	8.2.3 The Contractor shall prepare a schedule of materials and equipment that are subject to traceability requirements.

	8.3 Material Certification
	8.3.1 Where specified in the Contract the following certificates shall be provided to TRANSNET and included in the DP.

	8.4 Factory Acceptance Test
	8.4.1 The factory acceptance test (FAT) is a process that evaluates the equipment during and after the assembly process by verifying that it is built and operating in accordance with design specifications.
	8.4.2 The Contractor shall conduct a Factory Acceptance Test for all Plant’s to be installed as part of the Works to be executed in this Contract prior to delivery to site. The Factory Acceptance Test shall be conducted in the presence of the Employer...

	8.5 Inspection Release
	8.5.1 At completion of the Scope of Work, either in total or in phases, TRANSNET may issue an Inspection Release Report (IRR) or an Inspection Waiver Report (IWR).
	8.5.2 The issue of either an inspection release or waiver of inspection does not relieve the Contractor of its obligations under the Contract. The Contractor ensures that a copy of the release note and final expediting release note for transport, wher...
	8.5.3 A copy of the inspection release or waiver of inspection is included in the DP.


	9. Non-Conforming Products
	9.1 General
	9.1.1 The Contractor shall establish and maintain procedures to control material or products that do not meet the specified requirements.
	9.1.2 All Contractor product and/or materials identified as not conforming to requirements shall be dealt with promptly as follows:
	9.1.3 Originals of all closed out NCRs shall be included in the DP.

	9.2 Defects
	9.2.1 The project Quality officer will notify the NEC supervisor / Construction Manager of any defects observed and long them on the snag list.

	9.3 Corrective and Preventative Action
	9.3.1 If the Contractor proposes a disposition of any non-conforming materials or product which varies from the requirements of the Specification or Contract, such a proposal shall be submitted in writing to TRANSNET whose decision on the proposal sha...
	9.3.2 The disposition of non-conformances which do not vary the requirements of the Contract, specification or drawings may be approved by the Contractor following discussion and agreement with TRANSNET.


	10. Concession Requests and Technical Queries
	10.1 Concession Requests
	10.1.1 Where a Contractor requests a Concession to deviate from the requirements of the Contract or specified requirements, the Contractor raises the request for TRANSNET review and approval.
	10.1.2 The Concession Requests shall clearly identify all elements of the proposed deviation together with any resulting technical, commercial and/or schedule impacts.
	10.1.3 Completed original Concession Requests shall be included in the DP.

	10.2 Technical Queries
	10.2.1 For clarification of technical issues (only), the Contractor may submit a Field Engineering Query (FEQ) to TRANSNET in accordance with the Contract.
	10.2.2 The FEQ shall clearly identify all elements of the query, and all supporting documentation and/or drawings shall be attached where appropriate.


	11. Inspection, Measuring and Test Equipment
	11.1 Calibration
	11.1.1 The Contractor, including its Sub-Contractors/Sub-Suppliers, shall ensure the calibration of test and measuring equipment is performed and maintained in accordance with the relevant Contractor procedures and/or the equipment manufacturer’s spec...
	11.1.2 Where calibration is required by an external laboratory, the Contractor shall ensure that the facility selected for calibration possesses current certification. Calibration certificates shall contain a statement that the test equipment is accur...
	11.1.3 The Contractor should establish the frequency of calibration for each item of equipment (including jigs, fixtures or templates) and record the details in a ‘Measuring and Test Equipment Register’ (or similar).

	11.2 Use of Inspection, Measuring and Test Equipment
	11.2.1 The Contractor shall ensure that authorized equipment users:

	11.3 Verification of Previous Test Results
	11.3.1 Where the calibration status of the equipment is unknown, expired or has doubtful accuracy, the equipment shall immediately be quarantined, and tagged according to Contractor’s Quality System procedures. The Contractor shall then arrange for ei...


	12. Quality Personnel Qualifications
	12.1.1 The contractor shall nominate/appoint a Quality officer with minimum experience and qualifications specified in the Tender documents.
	12.1.2 The Contractor shall submit the CV and relevant qualifications of its nominated/appointed quality representative for the Project Manager’s review and approval.
	12.1.3 Should the approved qualify officer be no longer available, the contractor will notify the Project Manager in writing and upon agreement the contractor will provide the CV and qualifications of the proposed resource that is equivalent to the pr...

	13. Quality Records
	13.1.1 Contractors shall maintain Quality Records necessary to provide objective evidence that demonstrates and verifies achievement of the QA / QC requirements associated with the Scope of Work.
	13.1.2 All Quality Records, including original source material test certificates and non-destructive test reports, shall be retained by the Contractor during the project, and be provided to TRANSNET at the times, and in the quantities specified in the...
	13.1.3 The Contractor shall collate all quality records in the Data Pack (DP) and submit the DP to TRANSNET in accordance with the Contract and all referenced standards and specifications. This DP shall be compiled progressively and shall be available...
	13.1.4 The Scope of Work shall not be complete until the Contractor’s DP, including the quality records from Sub-Contractors/Sub-Suppliers, has been reviewed and accepted by TRANSNET.
	13.1.5 The Contractor compiles the DP progressively during the execution of the Scope of Work and makes the DP available for review by TRANSNET as required.
	13.1.6 The Contractor shall retain a copy of all Quality documentation generated during the contract, including a copy of the complete DP, for his own records for a minimum period of five years after the completion of the work.





