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REQUEST FOR QUOTATION (RFQ)  











RFQ NUMBER: […10345580…………………]



REQUEST FOR QUOTATION (RFQ) FOR THE [REHABILITATION OF RMTCC ACCESS ROAD ]


















SECTION 1: SBD1
PART A INVITATION TO BID                                                               
	YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF PASSENGER RAIL AGENCY (PRASA)

	BID NUMBER:
	…10345580……………..
	CLOSING DATE: 
	…23 February 2024………………
	CLOSING TIME:
	…12h00

	DESCRIPTION
	REHABILITATION OF RMTCC ACCESS ROAD 

	BID RESPONSE DOCUMENTS SHALL BE ADDRESSED AS FOLLOWS:  

	1 ADDERLEY STREET 
METRORAIL SUPPLY CHAIN MANAGEMENT 
6TH FLOOR, ROOM 622
PROPNET BUILDING 
CAPE TOWN

Please note: All the Submission must be Manual Drop in the Tender Box or Hand delivery)

	BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO

	CONTACT PERSON
	Bonwell Booi

	TELEPHONE NUMBER
	(021) 837 7945

	E-MAIL ADDRESS
	Bonwell.booi@prasa.com

	SUPPLIER INFORMATION

	NAME OF BIDDER
	

	POSTAL ADDRESS
	

	STREET ADDRESS
	

	TELEPHONE NUMBER
	CODE
	
	NUMBER
	

	CELLPHONE NUMBER
	

	FACSIMILE NUMBER
	CODE
	
	NUMBER
	

	E-MAIL ADDRESS
	

	VAT REGISTRATION NUMBER
	

	SUPPLIER COMPLIANCE STATUS
	TAX COMPLIANCE SYSTEM PIN:
	
	OR
	CENTRAL SUPPLIER DATABASE No: 
	MAAA……………..

	2.1 ARE YOU THE ACCREDITED REPRESENTATIVE IN SOUTH AFRICA FOR THE GOODS /SERVICES /WORKS OFFERED?
	|_|Yes                         |_|No 

[IF YES ENCLOSE PROOF]

	2.2 ARE YOU A FOREIGN BASED SUPPLIER FOR THE GOODS /SERVICES /WORKS OFFERED?

	|_|Yes |_|No

[IF YES, ANSWER THE QUESTIONNAIRE BELOW]


	QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

	IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?		                        |_|  YES  |_| NO
DOES THE ENTITY HAVE A BRANCH IN THE RSA?				                                        |_|  YES  |_| NO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?	                                                        |_|  YES  |_| NO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?		                                        |_|  YES  |_| NO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?		                                        |_|  YES  |_| NO 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW. 


PART B: TERMS AND CONDITIONS FOR BIDDING	
	1. BID SUBMISSION:

	1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR CONSIDERATION.
1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED – (NOT TO BE RE-TYPED) OR IN THE MANNER 
1.3. PRESCRIBED IN THE BID DOCUMENT.
1.4. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

	2. TAX COMPLIANCE REQUIREMENTS

	2.1  BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS. 
2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.
2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA.
2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID. 
2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER.
2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED. 
2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE.”



NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID NVALID.
SIGNATURE OF BIDDER:					……………………………………………
CAPACITY UNDER WHICH THIS BID IS SIGNED:		……………………………………………
(Proof of authority must be submitted e.g. company resolution)
DATE:								…………………………………………...

NB:
· Quotation(s) must be addressed to PRASA before the closing date and time shown above.
· PRASA General Conditions of Purchase shall apply.


SECTION 2

NOTICE TO BIDDERS
1. RESPONSES TO RFQ
Responses to this RFQ [Quotations] must not include documents or reference relating to any other quotation or proposal. Any additional conditions must be embodied in an accompanying letter.
[bookmark: _Toc347046990][bookmark: _Hlk40642072]Proposals must reach the PRASA before the closing hour on the date shown on SBD1 above, and must be enclosed in a sealed envelope.

2 COMMUNICATION
Respondent/s are warned that a response will be liable for disqualification should any attempt be made either directly or indirectly to canvass any SCM Officer(s) or PRASA employee in respect of this RFQ between the closing date and the date of the award of the business.

3  	BIDDERS COMPLAINTS PROCESS
3.1 Bidders are advised utilize this email address (SCM.Complaints@prasa.co.za) for lodging of complains to PRASA in relation to this bid process. The following minimum information about the bidder must be included in the complaint:
3.1.1 Bid/Tender Description
3.1.2 Bid/Tender Reference Number
3.1.3 Closing date of Bid/Tender
3.1.4 Supplier Name;
3.1.5 Supplier Contact details
3.1.6 The detailed compliant

4 LEGAL COMPLIANCE
The successful Respondent shall be in full and complete compliance with any and all applicable national and local laws and regulations. 

5 CHANGES TO QUOTATIONS
Changes by the Respondent to its submission will not be considered after the closing date and time.


6 PRICING
All prices must be quoted in South African Rand on a fixed price basis, including all applicable taxes.

7 BINDING OFFER
Any Quotation furnished pursuant to this Request shall be deemed to be an offer. Any exceptions to this statement must be clearly and specifically indicated. 

8 DISCLAIMERS
PRASA is not committed to any course of action as a result of its issuance of this RFQ and/or its receipt of a Quotation in response to it. Please note that PRASA reserves the right to:
· Modify the RFQ’s goods / service(s) and request Respondents to re-bid on any changes;
· Reject any Quotation which does not conform to instructions and specifications which are detailed herein;
· Reject Quotations submitted after the stated submission deadline or at the incorrect venue ;

Should a contract be awarded on the strength of information furnished by the Respondent, which after conclusion of the contract, is proved to have been incorrect, PRASA reserves the right to cancel the contract. 

PRASA reserves the right to award business to the highest scoring bidder/s unless objective criteria justify the award to another Respondent. 

Should the preferred fail to sign or commence with the contract within a reasonable period after being requested to do so, PRASA reserves the right to award the business to the next highest ranked Respondent provided that he/she is still prepared to provide the required goods at the quoted price.  

9 [bookmark: _Toc340988731][bookmark: _Toc420995908]LEGAL REVIEW
Proposed contractual terms and conditions submitted by a Respondent will be subjected to review and acceptance or rejection by PRASA’s Legal Counsel, prior to consideration for an award of business.



10 NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE
Respondents are required to self-register on National Treasury’s Central Supplier Database (CSD) which has been established to centrally administer supplier information for all organs of state and facilitate the verification of certain key supplier information. PRASA is required to ensure that price quotations are 
[bookmark: _Toc462061698][bookmark: _Toc458043658]invited and accepted from prospective bidders listed on the CSD. Business may not be awarded to a respondent who has failed to register on the CSD.  Only foreign suppliers with no local registered entity need not register on the CSD. The CSD can be accessed at https://secure.csd.gov.za/. 

11 PROTECTION OF PERSONAL DATA
In responding to this bid, PRASA acknowledges that it may obtain and have access to personal data of the Respondents. PRASA agrees that it shall only process the information disclosed by Respondents in their response to this bid for the purpose of evaluating and subsequent award of business and in accordance with any applicable law. 
Furthermore, PRASA will not otherwise modify, amend or alter any personal data submitted by Respondents or disclose or permit the disclosure of any personal data to any Third Party without the prior written consent from the Respondents. Similarly, PRASA requires Respondents to process any personal information disclosed by PRASA in the bidding process in the same manner. 
 

12 EVALUATION METHODOLOGY 
PRASA will utilise the following criteria [not necessarily in this order] in choosing a Supplier/Service Provider, if so required: 
	EVALUATION CRITERIA
	WEIGHTING

	Stage 1 – Compliance

	Stage 1A
	Mandatory Requirements 

	Stage 1B
	Other Mandatory Requirements

	Stage 2

	Technical/Functional Requirements 
	Threshold of 70%

	Stage 3

	Price
	80

	Specific Goals
	20

	TOTAL
	100









13 ADMINISTRATIVE RESPONSIVENESS
The test for administrative responsiveness will include completeness of response and whether all returnable and/or required documents, certificates; verify completeness of warranties and other bid requirements and formalities have been complied with. Incomplete Bids will be disqualified.

14 VALIDITY PERIOD
14.1 PRASA requires a validity period of ……………60……………. Working Days from the closing date.
14.2 Respondents are to note that they may be requested to extend the validity period of their response, on the same terms and conditions, if the internal processes are not finalized within the validity period.   However, once the delegated authority has approved the process the validity of the successful respondent(s)’ bid will be deemed to remain valid until finalization of the of award.),  

15 PUBLICATION OF INFORMATION ON THE NATIONAL TREASURY E-TENDER PORTAL 
Respondents are to note that, bid awards, amendments and cancellations will be published on the e-tender portal and or media used to advertise the bid. For the award of business, PRASA is required to publish the prices and preferences claimed of the successful and unsuccessful Respondents inter alia on the National Treasury e-Tender Publication Portal, (www.etenders.gov.za), on CIDB website for construction related RFQ’s. (Where applicable). 

16 [bookmark: _Ref374364069]RETURNABLE DOCUMENTS
Returnable Documents means all the documents, Sections and Annexures, as listed in the tables below. There are three types of returnable documents as indicated below and Respondents are urged to ensure that these documents are returned with the quotation based on the consequences of non-submission as indicated below:
[bookmark: _Toc40391824][bookmark: _Ref40628512]15.1. Mandatory Returnable Documents
Failure to provide Mandatory Returnable Documents at the Closing Date and time of this RFQ will result in a Respondent’s disqualification. Respondents are therefore urged to ensure that all documents are returned with their Quotations. 











SECTION 3

1 EVALUATION CRITERIA:
Bidders are to comply with the following requirements and failure to comply may lead to disqualification.

Stage 1A – Mandatory Requirements 
If you do not submit/meet the following mandatory documents/requirements, you will be automatically disqualified.

Only bidders who comply with stage 1A will be evaluated further.	
	No.
	Description of requirement
	 

	a)
	Completion of ALL RFQ documentation (includes ALL declarations)
	 Applicable 

	b)
	Briefing Session Form D.
Bidders must also reflect on the Compulsory Briefing Session Attendance Register
(Delete if not applicable)
	 Applicable 

	c)
	Joint Venture , Consortium Agreement or Partnering Agreement signed by all parties. The agreement should indicate the leading bidder where applicable.
(Delete if not applicable)
	 

	d)
	Proof of CIDB grading …4CE…. or higher
	Applicable






Stage 1B –Other Mandatory Requirements 
If you do not submit/meet the following mandatory documents/requirements, PRASA may request the bidder to submit the information within five (5) working days. Should this information not be provided, your bid proposal will be disqualified.

Only bidders who comply with stage 1B will be evaluated further.
	No.
	Description of requirement
	

	a)
	Letter of Good Standing: COID. (Delete if not applicable)
	

	b)
	Supply of valid SARS Pin
	

	c
	CSD supplier registration number
	

	(d)
	Site Supervisor - National Diploma or higher in Civil Engineering
	







2.1 Stage 2
Technical / Functionality Requirements 
Scoring of Functionality:
The minimum threshold for the Technical/functionality criteria is 70% and bidders who score below this minimum will not be considered for further evaluation in terms of price and Specific Goals.

	CRITERIA
	WEIGHT
	SCORES

	1. PREVIOUS COMPANY EXPERIENCE
Supply evidence of previous company experience of previous projects of a similar nature i.e. road construction and/or road maintenance for the past 5 years. The reference letters can be in the form of the template provided in the tender document or an existing letter from previous clients. The reference letter must have previous client signature and official organization stamp.
The reference letter must be sent to the company/business where services were previously rendered for. Should the bidder be in possession of an existing letter, the letter shall cover all aspects listed outlined below.  

The reference letters must indicate the following:
· Client/Organisation’s Name
· Client/Organisation’s Contact details
· Description of Works/Services provided
· Duration (including project start and end dates)
· Value of Works/Services provided
· Was the project completed on time and adhered to program of works
· Quality of work that was done


NOTE: Should the reference letter indicate that:
i)	The contract was not completed within the stipulated project program/time due to delays attributed by the Contractor or,
ii)	Work not done according to the specification and required quality,
Such reference letters shall not be considered when determining the number of projects of a similar nature. This may then result in the Tenderer being scored poorly.


		8 or more completed projects
	5

	6 – 7 completed projects
	4

	4 – 5 completed projects
	3

	2 – 3 completed projects
	2

	1 completed projects
	1

	No projects submitted
	0



	







50

	2. Experience of Key Personnel:
	
	50

	2.1 Site Supervisor
CV to be submitted detailing work experience as a Site Supervisor in road construction or road maintenance projects with contactable references.

NOTE: The bidder will be given the lowest score if :

· CV submitted does not meet the minimum required years of experience.
· NO CV is submitted.
		More than 6 years of experience
	5

	Between 5 – 6 (inclusive) years of experience
	4

	Between 4 - 5 (inclusive) years of experience
	3

	Between 3 - 4 (inclusive) years of experience
	2

	Less than and including 3 years of experience
	1

	No CV provided
	0



	


30


	2.2 Site Foreman 
Experienced Site Foreman is required. CV to be submitted detailing work experience as a Site Foreman in road construction or road maintenance with contactable references.

NOTE: The bidder will be given the lowest score if :
· CV submitted does not meet the minimum required years of experience.
· NO CV is submitted
	
	More than 5 years of experience
	5

	Between 4 – 5 (inclusive) years of experience
	4

	Between 3 - 4 (inclusive) years of experience
	3

	Between 2 - 3 (inclusive) years of experience
	2

	Less than and including 2 years of experience
	1

	No CV provided
	0



	



20




	ID
	FUNCTIONALITY QUALITY CRITERIA
	INDICATORS

	
	
	0
	1
	2
	3
	4
	5

	1
	PREVIOUS COMPANY EXPERIENCE
Supply evidence of previous company experience of previous projects of a similar nature i.e. road construction and/or road maintenance for the past 5 years. The reference letters can be in the form of the template provided in the tender document or an existing letter from previous clients. The reference letter must have previous client signature and official organization stamp.
The reference letter must be sent to the company/business where services were previously rendered for. Should the bidder be in possession of an existing letter, the letter shall cover all aspects listed outlined below.  

The reference letters must indicate the following:
· Client/Organisation’s Name
· Client/Organisation’s Contact details
· Description of Works/Services provided.
· Duration (including project start and end dates)
· Value of Works/Services provided
· Was the project completed on time and adhered to program of works
· Quality of work that was done


NOTE: Should the reference letter indicate that:
i)	The contract was not completed within the stipulated project program/time due to delays attributed by the Contractor or,
ii)	Work not done according to the specification and required quality,
Such reference letters shall not be considered when determining the number of projects of a similar nature. This may then result in the Tenderer being scored poorly.
	No projects submitted. The Organisation will score 0
	1 project successfully completed with 1 relevant reference letter.


Note: The reference letter must comply with the seven listed criteria
If the reference letter does not feature all the criteria, then that letter will be given the lowest score.
	2 - 3 projects successfully completed with 2 - 3 relevant reference letters.


Note: The reference letter must comply with the seven listed criteria
If the reference letter does not feature all the criteria, then that letter will be given a lower score.
	4 - 5 projects successfully completed with 4 - 5 relevant reference letters.


Note: The reference letter must comply with the seven listed criteria 
If the reference letter does not feature all the criteria, then that letter will be given a lower score.
	6 - 7 projects successfully completed with 6 - 7 relevant reference letters.


Note: The reference letter must comply with the seven listed criteria
If the reference letter does not feature all the criteria, then that letter will be given a lower score.

	 8 or more projects successfully completed with 8 or more relevant reference letters.

Note: The reference letter must comply with the seven listed criteria
If the reference letter does not feature all the criteria, then that letter will be given a lower score.


	2
	2.1 Site Supervisor
CV to be submitted detailing work experience as a Site Supervisor in road construction or road maintenance projects with contactable references.

NOTE: The bidder will be given the lowest score if :

· CV submitted does not meet the minimum required years of experience.
· NO CV is submitted.
	No CVs submitted or CVs submitted do not show any relevant work experience as a Site Supervisor.
	Submitted CV of Site Supervisor with less than and including 3 years of relevant work experience.
	Submitted CV of Site Supervisor with relevant work experience between 3 to 4 (inclusive) years
	Submitted CV of Site Supervisor with relevant work experience between 4 to 5 (inclusive) years
	Submitted CV of Site Supervisor with relevant work experience between 5 to 6 (inclusive) years
	Submitted CV of Site Supervisor with relevant work experience greater than 6 years

	
	2.2 Site Foreman 
Experienced Site Foreman is required. CV to be submitted detailing work experience as a Site Foreman in road construction or road maintenance with contactable references.

NOTE: The bidder will be given the lowest score if :
· CV submitted does not meet the minimum required years of experience.
· NO CV is submitted
	No CVs submitted or CVs submitted do not show any relevant work experience as a Site Supervisor.
	Submitted CV of Site Supervisor with less than and including 2 years of relevant work experience.
	Submitted CV of Site Supervisor with relevant work experience between 2 to 3 (inclusive) years
	Submitted CV of Site Supervisor with relevant work experience between 3 to 4 (inclusive) years
	Submitted CV of Site Supervisor with relevant work experience between 4 to 5 (inclusive) years
	Submitted CV of Site Supervisor with relevant work experience greater than 5 years



2

2



2.2 Stage 3- Price and Specific Goals 

The following formula, shall be used to allocate scores to the interested bidders :
The maximum points for this tender are allocated as follows: 
	DETAILS
	POINTS 

	PRICE 
	80

	SPECIFIC GOALS 
	20

	TOTAL POINTS FOR PRICE AND SPECIFIC GOALS  
	100 



FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
 
POINTS AWARDED FOR PRICE 

THE 80/20 PREFERENCE POINT SYSTEMS  

A maximum of 80 points is allocated for price on the following basis: 
 
 	 		80/20 				 
 
PS = 80  					
Where 
 Ps = Points scored for price of tender under consideration 
 Pt = 	Price of tender under consideration 
 Pmin = Price of lowest acceptable tender 
 

POINTS AWARDED FOR SPECIFIC GOALS 

3.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated points based on the goals stated in table 1 below as may be supported by proof/ documentation stated in the conditions of this tender: 

Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)  
	The specific goals allocated points in terms of this tender
	ACCEPTABLE EVIDENCE
	Number of points
allocated
(80/20 system)
(To be completed by the organ of state)
	Number of points claimed (80/20 system)
(To be completed by the tenderer)

	Entities with a B-BBEE Status of at least Level 2 
	B-BBEE Certificate Affidavit (in case of JV,a consolidated score card will be accepted ) showing a Level 2 or Level1 
	4 Points
	

	BLACK Youth Owned 
	Certified copy of I.D Documents of the Owners 
	4 Points
	

	51% Black Owned 
	CIPC Documents / B-BBEE Certificate /Affidavit 
	            4 Points
	

	EME or QSE 51% Black Owned 
	Audited Annual Financial /B-BBEE Certificate/Affidavit 
	           4 Points
	

	Black Women Owned 
	Certified copy of I.D Documents of the Owners
	           4 Points
	

	
	
	
	

	
	
	
	


[bookmark: _Toc40391826]                                          



SECTION 4
[bookmark: _Toc40391799]PRICING AND DELIVERY SCHEDULE 
Respondents are required to complete the attached Pricing Schedule Annexure: 28 to 39
1 Prices must be quoted in South African Rand, inclusive of all applicable taxes.
2 Price offer is firm and clearly indicate the basis thereof.
3 Pricing Bill of Quantity is completed in line with schedule if applicable. 
4 Cost breakdown must be indicated.
5 Price escalation basis and formula must be indicated.
6 To facilitate like-for like comparison bidders must submit pricing strictly in accordance with this price schedule and not utilise a different format. Deviation from this pricing schedule could result in a bid being declared non-responsive. 
7 Please note that should you have offered a discounted price(s), PRASA will only consider such price discount(s) in the final evaluation stage on an unconditional basis.
8 Respondents are to note that if price offered by the highest scoring bidder is not market related, PRASA may not award the contract to the Respondent. PRASA may: 
9 [bookmark: _Toc40391801]negotiate a market-related price with the Respondent scoring the highest points; 
10 [bookmark: _Toc40391802][bookmark: _Toc40391804]if that Respondent does not agree to a market-related price, negotiate a market-related price with the Respondent scoring the second highest points;  
11 if the Respondent scoring the second highest points does not agree to a market-related price, negotiate a market-related price with the Respondent scoring the third highest points;
12 [bookmark: _Toc40391803]If a market-related price is not agreed with the Respondent scoring the third highest points, PRASA must cancel the RFQ.
I / We ______________________________________________________________ (Insert Name of Bidding Entity) of _________________________________________________________________________________________
_____________________________________________________________________ code _________________
(Full address) conducting business under the style or title of: _________________________________________    represented by: ________________________________________________________________ in my capacity as:
____________________________________________________________________ being duly authorised, hereby offer to undertake and complete the above-mentioned work/services at the prices quoted in the bills of quantities / schedule of quantities or, where these do not form part of the contract, 

at a lumpsum, of                                                                  R _________________________________________________________________ (amount in numbers); _____________________________________________________________________________________________________________________________________________________________    (amount in words) Incl. VAT.

DELIVERY PERIOD: Suppliers are requested to offer their earliest delivery period possible. 

Delivery will be affected within …………. working days from date of order. (To be completed by Service provider)




SECTION 5
PRASA GENERAL CONDITIONS OF PURCHASE
General
PRASA and the Supplier enter into an order/contract on these conditions to supply the items (goods/services/works) as described in the order/contract.
Conditions
These conditions form the basis of the contract between PRASA and the Supplier.  Notwithstanding anything to the contrary in any document issued or sent by the Supplier, these conditions apply except as expressly agreed in writing by PRASA.  
No servant or agent of PRASA has authority to vary these conditions orally.  These general conditions of purchase are subject to such further special conditions as may be prescribed in writing by PRASA in the order/contract.
Price and payment
The price or rates for the items stated in the order/contract may include an amount for price adjustment, which is calculated in accordance with the formula stated in the order/contract. 
 The Supplier may be paid in one currency other than South African Rand.  Only one exchange rate is used to convert from this currency to South African Rand.  Payment to the Supplier in this currency other than South African Rand, does not exceed the amounts stated in the order/contract.  PRASA pays for the item within 30 days of receipt of the Suppliers correct tax invoice.



Delivery and documents
The Supplier’s obligation is to deliver the items on or before the date stated in the order/contract.  Late deliveries or late completion of the items may be subject to a penalty if this is imposed in the order/contract. No payment is made if the Supplier does not provide the item as stated in order/contract.
Where items are to be delivered the Supplier:
Clearly marks the outside of each consignment or package with the Supplier’s name and full details of the destination in accordance with the order and includes a packing note stating the contents thereof; On dispatch of each consignment, sends to PRASA at the address for delivery of the items, an advice note specifying the means of transport, weight, number of volume as appropriate and the point and date of dispatch;  Sends to PRASA a detailed priced invoice as soon as is reasonably practical after dispatch of the items, and states on all communications in respect of the order the order number and code number (if any).
Containers / packing material
Unless otherwise stated in the order/contract, no payment is made for containers or packing materials or return to the Supplier.
Title and risk
Without prejudice to rights of rejection under these conditions, title to and risk in the items passes to PRASA when accepted by PRASA.
Rejection
If the Supplier fails to comply with his obligations under the order/contract, PRASA may reject any part of the items by giving written notice to the Supplier specifying the reason for rejection and whether and within what period replacement of items or re-work are required.
In the case of items delivered, PRASA may return the rejected items to the Supplier at the Supplier’s risk and expense.  Any money paid to the Supplier in respect of the items not replaced within the time required, together with the costs of returning rejected items to the Supplier and obtaining replacement items from a third party, are paid by the Supplier to PRASA.
In the case of service, the Supplier corrects non-conformances as indicated by PRASA.
Warranty 
Without prejudice to any other rights of PRASA under these conditions, the Supplier warrants that the items are in accordance with PRASA’s requirements and fit for the purpose for which they are intended, and will remain free from defects for a period of one year (unless another period is stated in the Order) from acceptance of the items by PRASA.

Indemnity
The Supplier indemnifies PRASA against all actions, suits, claims, demands, costs, charges and expenses arising in connection therewith arising from the negligence, infringement of intellectual or legal rights or breach of statutory duty of the Supplier, his subcontractors, agents or servants, or from the Supplier’s defective design, materials or workmanship.
The Supplier indemnifies PRASA against claims, proceedings, compensation and costs payable arising out of infringement by the Supplier of the rights of others, except an infringement which arose out of the use by the Supplier of things provided by PRASA.
Assignment and sub-contracting
The successful Respondent awarded the contract may only enter into a subcontracting arrangement with PRASA’s prior approval. The contract will be concluded between the successful Respondent and PRASA, therefore, the successful Respondent and not the sub-contractor will be held liable for performance in terms of its contractual obligations.

Governing law
The order/contract is governed by the law of the Republic of South Africa and the parties hereby submit to the non-exclusive jurisdiction of the South African courts.



                                                                                                                                                     SBD4



SECTION 6						   						
                                                                                                                  
                                                                      BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that person will automatically be disqualified from the bid process. 

2. Bidder’s declaration
2.1 	Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest[footnoteRef:1] in the enterprise,  [1:  the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.

] 

	employed by the state?						YES/NO	
2.1.1	If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a controlling interest in the enterprise, in table below.
	Full Name
	Identity Number
	Name of State institution

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


	









2.2	Do you, or any person connected with the bidder, have a relationship with any person who is employed by the procuring institution? YES/NO					                                          
2.2.1     If so, furnish particulars:
……………………………………………………………………………………
……………………………………………………………………………………


2.3 	Does the bidder or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest in the enterprise have any interest in any other related enterprise whether or not they are bidding for this contract?				YES/NO

2.3.1 If so, furnish particulars:
…………………………………………………………………………….
…………………………………………………………………………….

3 DECLARATION

I, the undersigned, (name)……………………………………………………………………. in submitting the accompanying bid, do hereby make the following statements that I certify to be true and complete in every respect:

3.1 	I have read and I understand the contents of this disclosure;
3.2	I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and complete in every respect;
3.3 	The bidder has arrived at the accompanying bid independently from, and without consultation, communication, agreement or arrangement with any competitor. However, communication between partners in a joint venture or consortium[footnoteRef:2] will not be construed as collusive bidding. [2:  Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.] 

3.4 	In addition, there have been no consultations, communications, agreements or arrangements with any competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery particulars of the products or services to which this bid invitation relates.
3.4	The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the contract.
3.5 	There have been no consultations, communications, agreements or arrangements made by the bidder with any official of the procuring institution in relation to this procurement process prior to and during the bidding process except to provide clarification on the bid submitted where so required by the institution; and the bidder was not involved in the drafting of the specifications or terms of reference for this bid.
3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting business with the public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT. 
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.  

………………………………	 ..…………………………………………… 	
	Signature	                          Date

………………………………	………………………………………………
	Position 	Name of bidder




































[bookmark: _Toc40391835]				SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022


This preference form must form part of all tenders invited.  It contains general information and serves as a claim form for preference points for specific goals. 

NB:	BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022


1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:
· the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); and 
· the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included).

1.2 To be completed by the organ of state
	(delete whichever is not applicable for this tender).
a) The applicable preference point system for this tender is the 90/10 preference point system.

b) The applicable preference point system for this tender is the 80/20 preference point system.

c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable tender will be used to determine the accurate system once tenders are received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for: 
(a) Price; and
(b) Specific Goals.

1.4 To be completed by the organ of state:
The maximum points for this tender are allocated as follows:
	
	POINTS

	PRICE
	80

	SPECIFIC GOALS
	20

	Total points for Price and Specific Goals 
	100






1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state.

2. DEFINITIONS
(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation to provide goods or services through price quotations, competitive tendering process or any other method envisaged in legislation. 
(b) “price” means an amount of money tendered for goods or services, and includes all applicable taxes less all unconditional discounts. 
(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and includes all applicable taxes; 
(d) “tender for income-generating contracts” means a written offer in the form determined by an organ of state in response to an invitation for the origination of income-generating contracts through any method envisaged in legislation that will result in a legal agreement between the organ of state and a third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession contracts, excluding direct sales and disposal of assets through public auctions; and 
(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).  

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.2. POINTS AWARDED FOR PRICE

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 
[bookmark: _Hlk78214518]	A maximum of 80 or 90 points is allocated for price on the following basis:

		80/20	or	90/10	

		or	
	Where
	Ps	=	Points scored for price of tender under consideration
	Pt	=	Price of tender under consideration
	Pmin	=	Price of lowest acceptable tender

3.3. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING PROCUREMENT



3.3.1. POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:
	

		            80/20	               or	            90/10	

		or	
	
Where
	Ps	=	Points scored for price of tender under consideration
	Pt	=	Price of tender under consideration
	Pmax	=	Price of highest acceptable tender

4. POINTS AWARDED FOR SPECIFIC GOALS 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated points based on the goals stated in table 1 below as may be supported by proof/ documentation stated in the conditions of this tender: 
4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents, stipulate in the case of— 
(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point system will apply and that the highest acceptable tender will be used to determine the applicable preference point system: or
 
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that the lowest acceptable tender will be used to determine the applicable preference point system,  
then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference point system. 

Table 1: Specific goals for the tender and points claimed are indicated per the table below. 
(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, corresponding points must also be indicated as such. 
Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)  







	The specific goals allocated points in terms of this tender
	ACCEPTABLE EVIDENCE
	NUMBER OF POINTS
ALLOCATED
(80/20 SYSTEM)
(To be completed by the organ of state)
	NUMBER OF POINTS CLAIMED (80/20 SYSTEM)
(To be completed by the tenderer

	Entities with a B-BBEE Status of at least Level 2
	B-BBEE Certificate Affidavit (in case of JV,a consolidated score card will be accepted ) showing a Level 2 or Level1
	        4 Points
	

	BLACK Youth Owned
	Certified copy of I.D Documents of the Owners
	       4 Points
	

	51% Black Owned
	CIPC Documents / B-BBEE Certificate /Affidavit
	       4 Points
	

	EME or QSE 51% Black Owned
	Audited Annual Financial /B-BBEE Certificate/Affidavit
	       4 Points
	

	Black Women Owned
	Certified copy of I.D Documents of the Owners
	       4 Points
	

	
	
	
	

	
	
	
	




	DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of company/firm…………………………………………………………………….
4.4. Company registration number: …………………………………………………………...
4.5. TYPE OF COMPANY/ FIRM
	Partnership/Joint Venture / Consortium
	One-person business/sole propriety
	Close corporation
	Public Company
	Personal Liability Company
[bookmark: _Hlk117764996]	(Pty) Limited 
	Non-Profit Company
	State Owned Company
[TICK APPLICABLE BOX]

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown and I acknowledge that:
i) The information furnished is true and correct;
ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of this form;
iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ of state that the claims are correct. 
iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have –

(a) disqualify the person from the tendering process.
(b) recover costs, losses or damages it has incurred or suffered as a result of that person’s conduct;
(c) cancel the contract and claim any damages which it has suffered as a result of having to make less favourable arrangements due to such cancellation.
(d) recommend that the tenderer or contractor, its shareholders and directors, or only the shareholders and directors who acted on a fraudulent basis, be restricted from obtaining business from any organ of state for a period not exceeding 10 years, after the audi alteram partem (hear the other side) rule has been applied; and
(e) forward the matter for criminal prosecution, if deemed necessary.



……………………………………….
SIGNATURE(S) OF TENDERER(S)

SURNAME AND NAME:	 ……………………………………………………….
DATE:			………………………………………………………
ADDRESS:		………………………………………………………
			………………………………………………………
		………………………………………………………
		………………………………………………………


















[bookmark: _Toc40391838] 					SECTION 9
[bookmark: _Toc40391839]CERTIFICATE OF ATTENDANCE OF COMPULSORY RFQ BRIEFING

	Request number:
	

	Request for Proposal:
	



	Attendance

	
[bookmark: _Hlk113267421]This is to certify that 	_____________________________________ has / have today attended the site inspection / RFQ briefing session to which this enquiry relates.

THUS DONE and SIGNED at ________________________________________________ on this _________________ day of ___________________________

___________________________                                           ___________________________
for / on behalf of PRASA                                                                        Designation



	Acknowledgement

	[bookmark: _Hlk113267367]This is to certify that the Bidder attended the above mentioned briefing session/ site inspection and has / have acquainted himself / themselves with the Contract, Project Specification / Special Conditions, Specifications and / or Bills of Quantities / Schedule of Quantities / Schedule of Prices, together with the drawings enumerated therein, as laid down by the PRASA for the carrying out of the proposed WORKS to which the enquiry relates

	THUS DONE and SIGNED at ________________________________________________
on this _________________ day of ___________________________
DULY AUTHORISED SIGNATORY(IES)	WITNESSES
1.	___________________________________	1.	__________________________

2.	___________________________________	2.	__________________________

3.	___________________________________	3.	__________________________




SECTION 11

SPECIFICATION/SCOPE OF WORK
Insert Specification / Scope of Work here OR cross-reference to separate Annexure…...

BOQ/ PRICING SCHEDULE 
	[bookmark: RANGE!A1:K30][bookmark: RANGE!A1:L59]Contract:  
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	

	Preliminary and General
	
	
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	 
	SANS
	BILL NO 1
	
	
	
	 
	 
	 
	 
	 

	 
	1200 A
	PRELIMINARY AND GENERAL
	
	
	
	 
	 
	 
	 
	 

	 
	 
	
	
	
	
	 
	 
	 
	 
	 

	 
	 
	FIXED-CHARGE ITEMS
	 
	
	 
	 

	 
	 
	FIXED-CHARGE ITEMS
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	1.1
	8.3.1
	Contractual Requirements
	 
	
	
	 
	sum
	1
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	Establishment of Facilities on Site:
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	1.2
	8.3.2
	Facilities for the Contractor
	sum
	1
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	1.3
	8.3.3
	Other fixed-charge obligations 
	sum
	1
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	1.13
	8.3.4
	Removal of Contractor's site establishment on completion
	sum
	1
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.3.5
	Occupational Health and Safety
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	PSA5
	Compliance with Occupational Health and Safety Act
	 
	 
	 
	 

	
	 
	(Act 85 of 1993) and its regulations and with the
	 
	 
	 
	 

	1.5
	 
	Employers Health and Safety Specification
	sum
	1
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	TIME-RELATED ITEMS
	 
	 
	 
	 

	
	 
	TIME-RELATED ITEMS
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	1.6
	8.4.1
	Contractual requirements
	Month
	6
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	Operation and maintenance of facilities on the Site for
	 
	 
	 
	 

	
	 
	the duration of construction:
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	1.7
	8.4.2
	Facilities for the Contractor
	Month
	6
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	1.8
	8.4.4
	Company and head office overhead costs for the duration
	Month
	6
	 
	 

	
	 
	of the contract
	
	 
	
	
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	1.9
	8.4.5
	Other time-related obligations
	
	
	
	 
	Month
	6
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.4.6
	Occupational Health and Safety
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	PSA5
	Compliance with Occupational Health and Safety Act
	 
	 
	 
	 

	
	 
	(Act 85 of 1993) and its regulations and with the
	 
	 
	 
	 

	1.10
	 
	Employers Health and Safety Specification
	Month
	6
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 



	[bookmark: RANGE!A1:K6][bookmark: RANGE!A1:L58]Contract:  
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	
	

	Provisional Sums and Prime Cost Items
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	 
	SANS
	BILL NO 2
	
	
	
	 
	 
	 
	 
	 

	 
	1200 A
	PROVISIONAL SUMS AND PRIME COST ITEMS
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	PROVISIONAL SUMS
	 
	 
	 
	 

	
	 
	SUMS STATED PROVISIONALLY BY THE ENGINEER
	
	
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.5
	HEALTH AND SAFETY AND ENVIRONMENTAL:
	
	
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.1
	 
	a) All work to ensure compliance with the provisions of the
	Prov sum
	1
	    
	    

	
	 
	OSH Act 85 of 1993 and Regulations R1010 as published
	 
	 
	 
	 

	
	 
	in Government Gazette on 18 July 2003. This item shall
	 
	 
	 
	 

	
	 
	include all costs to provide a safety plan including the
	 
	 
	 
	 

	
	 
	mentoring thereof, auditing thereof and reporting to the
	 
	 
	 
	 

	
	 
	Engineer on a regular basis
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.2
	 
	i) Percentage adjustment to item above
	%
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.3
	 
	b) Provision of site security in accordance with PSIRA standards
	Prov sum
	1
	    
	    

	
	 
	& regulations for the duration of the project
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.4
	 
	i) Percentage adjustment to item above
	%
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.5
	 
	c) Environmental control officer
	Month
	6
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.6
	 
	d) Safety officer
	 
	Month
	6
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.5
	SOCIAL COMPACT AND SKILLS TRANSFER:
	
	
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.7
	 
	a) Compensation for remuneration of Community Liaison 
	Prov sum
	1
	      
	      

	
	 
	Officer (CLO) appointed 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.8
	 
	i) Overheads, charges and profit on above
	%
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.9
	 
	b) Povision of skills transfer. Contractor to provide opportunities
	 
	 
	 
	 

	
	 
	for PRASA employees eligible for ECSA registration to gain
	Prov sum
	1
	    
	    

	
	 
	experience from their involvement in the project
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	2.10
	 
	i) Overheads, charges and profit on above
	%
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	WORK TO EXISTING SERVICES
	
	
	
	 
	 
	 
	 
	 

	
	8.5
	(a) Existing services
	
	 
	 
	 
	 

	2.11
	 
	i) Locating existing services
	
	
	Sum
	1
	 
	 

	
	 
	
	
	
	
	
	 
	 
	 
	 

	2.13
	 
	iii) Relocating existing services
	
	
	Sum
	1
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	[bookmark: RANGE!A1:L212]Contract: 
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	

	Dayworks and Temporary Works
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	
	SANS
	BILL NO 3
	
	
	
	 
	 
	 
	 
	 

	
	1200 A
	DAYWORKS AND TEMPORARY WORKS
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	DAYWORKS
	
	 
	 
	 
	 
	 

	
	 
	Note:
	
	
	 
	 
	 
	 
	 

	
	 
	Dayworks executed on instruction of the Engineer only.
	 
	 
	 
	 

	
	 
	Supervision of dayworks is not payable under this section
	 
	 
	 
	 

	
	 
	and is deemed to be included under Preliminary and
	 
	 
	 
	 

	
	 
	General items in 1200A
	 
	 
	 
	 

	
	 
	Daywork sheets shall be delivered to the Engineer at the
	 
	 
	 
	 

	
	 
	end of each day for approval, failing this, the Engineer
	 
	 
	 
	 

	
	 
	may reject the dayworks.
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	LABOUR
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.1
	LABOUR
	
	
	 
	 
	 
	 
	 

	
	 
	Personnel during normal working hours
	 
	 
	 
	 

	3.1
	 
	      i.        Foreman
	
	hr
	40
	 
	 

	3.2
	 
	     ii.        Artisan
	
	hr
	40
	 
	 

	3.3
	 
	    iii.       Ganger
	
	hr
	40
	 
	 

	3.4
	 
	    iv.        Shutterhand
	hr
	40
	 
	 

	3.5
	 
	     v.        Driver
	
	hr
	40
	 
	 

	3.6
	 
	    vi.        Semi-skilled labourer
	hr
	40
	 
	 

	3.7
	 
	   vii.        Labourer
	
	hr
	40
	 
	 

	3.8
	 
	  viii.       Site agent
	
	hr
	40
	 
	 

	3.9
	 
	    ix.        Platelayer/Track master
	hr
	40
	 
	 

	3.10
	 
	     x.        Driver/Operator
	hr
	40
	 
	 

	3.11
	 
	    xi.        Contract manager
	hr
	40
	 
	 

	3.12
	 
	   xii.        Trackman
	
	hr
	40
	 
	 

	3.13
	 
	  xiii.        Flagman
	
	hr
	40
	 
	 

	
	 
	Personnel outside normal working hours
	 
	 
	 
	 

	
	 
	a)     Saturdays
	
	 
	 
	 
	 

	3.14
	 
	      i.        Foreman
	
	hr
	40
	 
	 

	3.15
	 
	     ii.        Artisan
	
	hr
	40
	 
	 

	3.16
	 
	    iii.       Ganger
	
	hr
	40
	 
	 

	3.17
	 
	    iv.        Shutterhand
	hr
	40
	 
	 

	3.18
	 
	     v.        Driver
	
	hr
	40
	 
	 

	3.19
	 
	    vi.        Semi-skilled labourer
	hr
	40
	 
	 

	3.20
	 
	   vii.        Labourer
	
	hr
	40
	 
	 

	3.21
	 
	  viii.       Site agent
	
	hr
	40
	 
	 

	3.22
	 
	    ix.        Platelayer/Track master
	hr
	40
	 
	 

	3.23
	 
	     x.        Driver/Operator
	hr
	40
	 
	 

	3.24
	 
	    xi.        Contract manager
	hr
	40
	 
	 

	3.25
	 
	   xii.        Trackman
	
	hr
	40
	 
	 

	3.26
	 
	  xiii.        Flagman
	
	hr
	40
	 
	 

	
	 
	b)     Sundays and public holidays
	 
	 
	 
	 

	3.27
	 
	      i.        Foreman
	
	hr
	40
	 
	 

	3.28
	 
	     ii.        Artisan
	
	hr
	40
	 
	 

	3.29
	 
	    iii.       Ganger
	
	hr
	40
	 
	 

	3.30
	 
	    iv.        Shutterhand
	hr
	40
	 
	 

	3.31
	 
	     v.        Driver
	
	hr
	40
	 
	 

	3.32
	 
	    vi.        Semi-skilled labourer
	hr
	40
	 
	 

	3.33
	 
	   vii.        Labourer
	
	hr
	40
	 
	 

	3.34
	 
	  viii.       Site agent
	
	hr
	40
	 
	 

	3.35
	 
	    ix.        Platelayer/Track master
	hr
	40
	 
	 

	3.36
	 
	     x.        Driver/Operator
	hr
	40
	 
	 

	3.37
	 
	    xi.        Contract manager
	hr
	40
	 
	 

	3.38
	 
	   xii.        Trackman
	
	hr
	40
	 
	 

	3.39
	 
	  xiii.        Flagman
	
	hr
	40
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	PLANT HIRE
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	PLANTHIRE (WORK RATES ON SITE)
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	Note:
	
	
	 
	 
	 
	 
	 

	
	 
	Plant hire rates include operator and fuel costs
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	TRUCKS
	
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.1
	Tipper trucks (specify capacity)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.40
	 
	 
	(a)
	Capacity_____m³ (small)
	hr
	20
	 
	 

	3.41
	 
	 
	(c)
	Capacity_____m³ (medium/large)
	hr
	20
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.3
	Flatbed trucks (specify capacity)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.42
	 
	 
	(a)
	Capacity_____ ton (small)
	hr
	20
	 
	 

	3.43
	 
	 
	(b)
	Capacity_____ton (medium/large)
	hr
	20
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	LDV'S
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.4
	LDV (specify size)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.44
	 
	 
	(a)
	LDV_____ton
	Rate/only
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	WATER TANKERS
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.5
	Water tankers (specify capacity)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.45
	 
	 
	(a)
	Capacity______liter (small, towable)
	hr
	20
	 
	 

	3.46
	 
	 
	(b)
	Capacity______liter (medium/large)
	Rate/only
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	LOADERS
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.6
	Wheel loaders (specify capacity)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.47
	 
	 
	(a)
	Capacity_____m³ (small)
	hr
	20
	 
	 

	3.48
	 
	 
	(b)
	Capacity_____m³ (medium)
	Rate/only
	 
	 
	 

	3.49
	 
	 
	(c)
	Capacity_____m³ (large)
	Rate/only
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	GRADERS
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.7
	Motor graders (specify model/kw) 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.50
	 
	 
	(a)
	Model _______/_____kw
	hr
	20
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	EXCAVATORS
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.9
	Crawler excavators (specify model/mass/kw)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.51
	 
	
	(a)
	Model____/_____/kg____kw (small)
	hr
	20
	 
	 

	3.52
	 
	
	(b)
	Model____/_____/kg____kw (medium)
	Rate/only
	 
	 
	 

	3.53
	 
	
	(c)
	Model____/_____/kg____kw (large)
	hr
	20
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	TLB'S
	
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.10
	Tractor loader backhoe (TLB)(specify model)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.54
	 
	
	(a)
	Model__________
	hr
	20
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	RIDE-ON ROLLERS
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.11
	Self propelled vibrating rollers (smooth drum)
	 
	 
	 
	 

	
	 
	
	(specify mass)
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.55
	 
	
	(a)
	Mass_____kg (medium)
	hr
	20
	 
	 

	3.56
	 
	
	(b)
	Mass_____kg (large)
	Rate/only
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.12
	Self propelled vibrating rollers (padfoot)
	 
	 
	 
	 

	
	 
	
	(specify mass)
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.57
	 
	
	(a)
	Mass_____kg (medium)
	Rate/only
	 
	 
	 

	3.58
	 
	
	(b)
	Mass_____kg (large)
	Rate/only
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	WALK BEHIND ROLLERS
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.14
	Walk behind vibrating rollers (specify model)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.59
	 
	
	(a)
	Model_______(BW 61) (small)
	hr
	20
	 
	 

	3.60
	 
	
	(b)
	Model_______(BW 76) (medium)
	Rate/only
	 
	 
	 

	3.61
	 
	
	(c)
	Model_______(BW 90) (large)
	Rate/only
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	COMPACTORS
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.15
	Plate compactors (specify model)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.62
	 
	
	(a)
	Model_______
	hr
	20
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.16
	Wackers (specify model)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.63
	 
	
	(a)
	Model_______
	hr
	20
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	CONCRETE MIXERS
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.17
	Concrete mixers (specify mixing volume)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.64
	 
	
	(a)
	Volume______liter (small, towable)
	hr
	20
	 
	 

	3.65
	 
	
	(b)
	Volume______liter (medium)
	hr
	20
	 
	 

	3.66
	 
	
	(c)
	Volume______liter (large)
	Rate/only
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	COMPRESSORS
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.18
	Portable diesel compressors (specify capacity)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.67
	 
	 
	(a)
	Capacity_____cfm (small)
	hr
	20
	 
	 

	3.68
	 
	 
	(b)
	Capacity_____cfm (medium)
	hr
	20
	 
	 

	3.69
	 
	 
	(c)
	Capacity_____cfm (large)
	Rate/only
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	WATERPUMPS
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.19
	Waterpump (specify capacity)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.70
	 
	
	(a)
	Capacity_____ liter/sec (small)
	hr
	20
	 
	 

	3.71
	 
	
	(b)
	Capacity_____ liter/sec (medium)
	hr
	20
	 
	 

	3.72
	 
	
	(c)
	Capacity_____ liter/sec (large)
	Rate/only
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	GENERATORS
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.7.2
	.21
	Mobile generator set (specify KVA)
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	3.73
	 
	
	(a)
	______KVA (small)
	hr
	20
	 
	 

	3.74
	 
	
	(b)
	______KVA (medium])
	hr
	20
	 
	 

	3.75
	 
	
	(c)
	______KVA (large)
	hr
	20
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	TEMPORARY WORKS
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	TEMPORARY WORKS
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	3.76
	8.8.2
	Accommodation of traffic
	
	
	
	 
	sum
	1
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	EXISTING SERVICES
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	WORK TO EXISTING SERVICES
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	8.8.4
	Existing services
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	(c)
	Excavation by hand in soft material to expose
	 
	 
	 
	 

	3.77
	 
	
	services
	
	 
	m³
	195
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	[bookmark: RANGE!A1:L68]Contract:  
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	
	

	Site Clearance
	
	
	
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	 
	SANS
	BILL NO 4
	
	
	
	 
	 
	 
	 
	 

	 
	1200 C
	SITE CLEARANCE
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	CLEAR SITE
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	CLEAR AND GRUB SITE
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.2.1
	(a)
	Clear and grub area for
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	4.1
	 
	 
	.1
	Roads
	 
	m²
	1,300.0
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	 
	.2
	Stormwater drains
	m²
	125.0
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	REMOVE LARGE TREES AND STUMPS
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.2.2
	Remove and grub large trees and tree stumps of girth
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	4.3
	 
	(a)
	Exceeding 1m and up to and including 2m
	no
	20
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	4.4
	 
	(b)
	Exceeding 2m and up to and including 3m
	no
	20
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	TOPSOIL AND LANDSCAPING
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	REMOVE TOPSOIL
	
	
	
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.2.10
	(a)
	Remove topsoil to a depth of 150mm and
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	4.5
	 
	 
	.1
	Stockpile on site and maintain
	m³
	195
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	4.6
	 
	 
	.2
	Spoil at spoil site established by the Contractor
	m³
	195
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	SANS
	REMOVAL OF FENCES, BOUNDARY WALLS, ETC AND
	 
	 
	 
	 

	 
	1200 C
	STOCKPILE MATERIAL FOR RE-USE
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	Note:
	
	
	
	 
	 
	 
	 
	 

	 
	 
	All existing material removed and to be re-used for
	
	
	
	 
	 
	 
	 
	 

	 
	 
	re-erection later must be stockpiled neatly on a site
	
	
	
	 
	 
	 
	 
	 

	 
	 
	designated by the Client and protected from damage or theft
	
	
	
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	4.7
	8.2.5
	Taking down existing fences
	
	
	
	 
	m
	250
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	REMOVAL OF EXISTING STRUCTURES
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.2.8
	Exisitng bitumen surfacing
	
	
	
	 
	m²
	500
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.2.8
	Existing paving for re-erection or to spoil
	
	
	
	 
	m²
	125
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.2.8
	Remove from site and dispose of rubble
	
	
	
	 
	m³
	31
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	SANS
	FINISHING, TOPSOILING AND GRASSING
	 
	 
	 
	 

	 
	1200 D
	 
	
	
	
	 
	 
	 
	 
	 

	4.11
	8.3.10
	Topsoiling with material from stockpiles on site
	
	
	
	 
	m³
	195
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	4.12
	8.3.10
	Topsoiling with material from commercial sources
	
	
	
	 
	m³
	195
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	[bookmark: RANGE!A1:L72]Contract:  REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	
	

	Earthworks (Roads, Subgrade)
	
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	
	SANS
	BILL NO 5
	
	
	
	 
	 
	 
	 
	 

	
	1200 DM
	EARTHWORKS (ROADS , SUBGRADE)
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	ROADBED PREPARATION
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	TREATMENT OF ROADBED
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.3.3
	(a)
	150mm thick roadbed preparation and compaction of material to:
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	5.1
	 
	 
	.3
	Minimum of 93% mod AASHTO density
	m³
	195
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	CUT TO FILL
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	CUT OR BORROW TO FILL
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.3.4
	(a)
	Cut or borrow to fill 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	5.2
	 
	 
	.2
	Compacted to 93% mod AASHTO density
	m³
	195
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	CONSTRUCT FILL WITH COMMERCIAL
	 
	 
	 
	 

	
	 
	MATERIAL SUPPLIED BY THE CONTRACTOR
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	8.3.5
	G7 material
	
	
	 
	 
	 
	 

	
	 
	
	
	
	
	
	 
	 
	 
	 

	5.3
	 
	 
	.2
	Compacted to 93% mod AASHTO density
	m³
	195
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	STOCKPILING MATERIAL ON SITE
	 
	 
	 
	 

	
	 
	(FILL AND SELECTED LAYERS)
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.3.11
	Extra over reference 8.3.4 (a) and 8.3.5  for 
	 
	 
	 
	 

	5.4
	 
	temporary stockpiling of material
	m³
	195
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	ROCK EXCAVATION
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	EXTRA OVER
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	PSDM8.1
	8.3.6
	Extra over reference 8.3.4 and 8.3.5 for excavating and
	 
	 
	 
	 

	
	 
	breaking down material in
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	5.5
	 
	(b)
	Hard rock excavation
	m³
	49
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	CUT TO SPOIL
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	CUT TO SPOIL 
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.3.7
	Cut to spoil from (spoil site established by the
	
	
	
	 
	 
	 
	 
	 

	
	 
	the Contractor)
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	5.6
	 
	(a)
	Soft excavation
	m³
	195
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	5.7
	 
	(c)
	Hard rock excavation
	m³
	49
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	OVERSIZE MATERIAL
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	REMOVE OVERSIZE MATERIAL
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	5.8
	8.3.8
	Removal of oversize material
	
	
	
	 
	m³
	49
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	BILL NO
	
	5
	
	 
	 
	 
	 
	 

	
	 
	EARTHWORKS (ROADS , SUBGRADE)
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	[bookmark: RANGE!A1:L36]Contract:  
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	

	Subbase
	
	
	
	
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	
	SANS
	BILL NO 6
	
	
	
	
	 
	 
	 
	 

	
	1200 ME
	SUBBASE
	
	
	
	
	 
	 
	 
	 

	
	 
	
	
	
	
	
	 
	 
	 
	 

	
	 
	SUBBASE FROM COMMERCIAL SOURCES
	 
	 
	 
	 

	
	 
	CONSTRUCT LAYERWORKS WITH G5 COMMERCIAL
	 
	 
	 
	 

	
	 
	MATERIAL SUPPLIED BY THE CONTRACTOR
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	6.1
	8.3.3
	(b) 150 mm thick and compacted to 95% mod AASHTO density
	m³
	195
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	 
	STABILIZATION
	 
	 
	 
	 

	
	 
	PROCESSING
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	 
	Process layerwork material by the following process:
	
	
	
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	6.2
	8.3.5
	(d)
	Stabilization (all layer thicknesses)
	m³
	146
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	 
	STABILIZATION
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	8.3.8
	Stabilizing agent:
	
	
	
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	6.3
	 
	(b)
	Portland cement 
	ton
	146
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	Contract: 
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	
	

	Base
	
	
	
	
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	
	SANS
	BILL NO 7
	
	
	
	
	 
	 
	 
	 

	
	1200 MF
	BASE
	
	
	
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	 
	BASE WITH COMMERCIAL SOURCES
	 
	 
	 
	 

	
	 
	CONSTRUCT LAYERWORKS WITH G1 GRADED (38mm nominal
	 
	 
	 
	 

	
	 
	maximum stone size) CRUSHED STONE FROM COMMERCIAL  
	 
	 
	 
	 

	
	 
	SOURCES SUPPLIED BY THE CONTRACTOR
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	7.1
	8.3.3
	(b) 150mm thick and compacted to 98% MOD AASHTO density
	m³
	150
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	 
	STABILIZATION
	 
	 
	 
	 

	
	 
	PROCESSING
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	 
	Process layerwork material by the following process:
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	7.2
	8.3.5
	(d) Stabilization (all layer thicknesses)
	m³
	113
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	 
	STABILIZATION
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	
	8.3.8
	Stabilizing agent:
	
	 
	 
	 
	 

	
	 
	 
	
	
	
	
	 
	 
	 
	 

	7.3
	 
	(b) Portland cement
	
	ton
	113
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	[bookmark: RANGE!A1:L50]Contract:  
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	
	

	Asphalt Base and Surfacing
	
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	 
	SANS
	BILL NO 8
	
	
	
	 
	 
	 
	 
	 

	 
	1200 MH
	ASPHALT BASE AND SURFACING
	
	
	
	 
	 
	 
	 
	 

	 
	 
	
	
	
	
	 
	 
	 
	 
	 

	 
	 
	PRIME AND TACK COATS
	 
	 
	 
	 

	 
	 
	PRIME 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.5.1
	Prime coat using:
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	8.1
	 
	a) Bitumen emulsion prime
	liter
	400
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	BLINDING
	
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	Aggregate for blinding:
	
	
	
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	a) Natural sand
	 
	m³
	40
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	b) Crusher dust
	 
	m³
	40
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	TACK COAT
	
	
	
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	8.5.3
	Tack coat using:
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	8.4
	 
	30% Cationic stable grade emulsion
	liter
	200
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	ASPHALT SURFACING
	 
	 
	 
	 

	 
	 
	ASPHALT SURFACING
	
	
	
	 
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	8.4
	8.5.4
	40mm thick continuously graded TPA medium asphalt 
	ton
	40
	 
	 

	 
	 
	with 80/100 penetrating grade bitumen binder
	 
	 
	 
	 

	 
	 
	 
	
	
	
	 
	 
	 
	 
	 

	 
	 
	CORE DRILLING
	 
	 
	 
	 

	 
	 
	CORE DRILLING
	 
	 
	 
	 
	 

	 
	 
	
	
	
	
	 
	 
	 
	 
	 

	8.6
	8.3
	100mm Cores in asphalt paving and testing and repair
	no.
	100
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	[bookmark: RANGE!A1:L32]Contract: 
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	
	

	Kerbing, Channelling, Edge beams, etc
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	
	SANS
	BILL NO 9
	
	
	
	 
	 
	 
	 
	 

	
	1200 MK
	KERBING, CHANNELLING, EDGE BEAMS, ETC
	
	
	
	 
	 
	 
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	PRECAST CONCRETE KERBING
	 
	 
	 
	 

	
	 
	PRECAST CONCRETE KERBING
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	Supply and install precast concrete kerbing
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.2.1
	(a) Fig 8C kerbing:
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	9.1
	 
	i) Straight sections
	 
	m
	250
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	9.2
	 
	ii) Curved sections, radius over 20m
	m
	62.5
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	iii) Curved sections, radius over 4m, but 
	 
	 
	 
	 

	9.3
	 
	up to and including 20m
	m
	62.5
	 
	 

	
	 
	
	
	
	
	 
	 
	 
	 
	 

	
	 
	iv) Curved sections, radius over 1m, but 
	 
	 
	 
	 

	9.4
	 
	up to and including 4m
	m
	62.5
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 




	[bookmark: RANGE!A1:L57]Contract:  
	REHABILITATION OF RMTCC ACCESS ROAD
	
	
	
	

	Part C2:  Pricing Data
	
	
	
	
	
	
	
	
	

	Section C2.2:  Bill of Quantities
	
	
	
	
	
	
	

	Ancillary Roadworks
	
	
	
	
	
	
	
	
	

	Item
	Payment
	Description
	Unit
	Qty
	 Rate 
	 Amount 

	
	Reference
	
	
	
	 (R) 
	 (R) 

	
	SANS
	BILL NO 10
	
	
	
	 
	 
	 
	 
	 

	
	1200 MM
	ANCILLARY ROADWORKS
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	TRAFFIC SIGNS MEASURED IN NUMBER
	 
	 
	 
	 

	
	 
	TRAFFIC SIGNS ERECTED COMPLETE
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	8.3.6
	Statutory signs, street names, etc supplied and
	 
	 
	 
	 

	
	 
	erected complete, including posts, excavation, etc
	 
	 
	 
	 

	
	 
	a) Flagmen
	
	 
	man-day
	240
	 
	 

	
	 
	b) Portable STOP and GO_RY signs
	no.
	5
	 
	 

	
	 
	d) Amber flicker lights
	no.
	2
	 
	 

	
	 
	e) Road signs, R- and TR- series, 900mm diameter
	no.
	6
	 
	 

	
	 
	f) Road signs, TW- and W- series, 900mm sides
	no.
	6
	 
	 

	
	 
	g) Road signs, STW-DTG, TGS, TS- and TN- series
	m²
	6
	 
	 

	
	 
	(excluding delineators and barricades)
	 
	 
	 
	 

	
	 
	h) Delineators (DTG50J) (200 x 800mm):
	 
	 
	 
	 

	
	 
	
	(i) Single
	
	 
	rate/only
	 
	 
	 

	
	 
	
	(ii) Mounted back-to-back
	no.
	50
	 
	 

	
	 
	i) Movable barricade/road sign combination
	rate/only
	 
	 
	 

	
	 
	j) Traffice cones (450mm)
	rate/only
	 
	 
	 

	
	 
	k) Single guardrails attached to post
	rate/only
	 
	 
	 

	
	 
	l) Movable barriers (concrete new jersey type)
	rate/only
	 
	 
	 

	
	 
	n) Temporary control signs
	rate/only
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	RETRO-REFLECTIVE ROAD MARKINGS
	 
	 
	 
	 

	
	 
	RETRO-REFLECTIVE ROAD MARKINGS
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	Retro-reflective paint applied at a nominal rate 
	 
	 
	 
	 

	
	 
	of 0,42l/m²
	
	 
	 
	 
	 
	 

	
	8.4.1
	(a)
	White lines ( broken or unbroken )
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	10.14
	 
	i)
	100mm wide Lines
	m
	300
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	10.15
	8.4.1
	(c)
	White characters, symbols and special markings
	rate/only
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	SETTING OUT AND PREMARKING
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	
	 
	Setting out and premarking
	
	
	
	 
	 
	 
	 
	 

	
	 
	 
	
	
	
	 
	 
	 
	 
	 

	10.16
	8.4.4
	(a)
	Lines (excluding traffic island, symbols, etc.)
	m
	300
	 
	 

	TOTAL CARRIED FORWARD TO SUMMARY BILL
	 





	[bookmark: RANGE!A1:D24]Contract:  
	REHABILITATION OF RMTCC ACCESS ROAD
	

	Part C2:  Pricing Data
	
	

	Section C2.2:  Bill of Quantities
	
	

	
	
	
	

	
	SCHEDULE DESCRIPTION
	AMOUNT (R)
	

	
	BILL NO.1: SANS 1200A-P&Gs
	 
	

	
	BILL NO.2: SANS 1200A-PRVISIONAL SUMS
	 
	

	
	BILL NO.3: SANS 1200A-DAYWORKS
	 
	

	
	BILL NO.4: SANS 1200C-SITE CLEARANCE
	 
	

	
	BILL NO.5: SANS 1200DM-ROADS
	 
	

	
	BILL NO.6: SANS 1200ME-SUBBASE
	 
	

	
	BILL NO.7: SANS 1200MF-BASE
	 
	

	
	BILL NO.8: SANS 1200MH-ASPHALT
	 
	

	
	BILL NO.9: SANS 1200MK-KERBS
	 
	

	
	BILL NO.10: SANS 1200MM-ANCILLARY
	 
	

	
	 
	

	
	Schedules Total
	 
	

	
	Contingencies (@5%)
	 
	

	
	Sub Total 
	 
	

	
	VAT (@15%)
	 
	

	
	Grand Total (Incld. VAT)
	 
	

	
	
	
	

	
	
	
	

	
	
	
	























SPECIFICATION/SCOPE OF WORK



















Part C1

AGREEMENTS AND CONTRACT DATA




C1.1.1 - Form of Offer and Acceptance
Offer
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the procurement of:
RFQ NUMBER 10345580: Rehabilitation of RMTCC Access Road
The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addendum thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.
By the representative of the tenderer, deemed to be fully authorized, signing of this part of this form of offer and acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under the contract including compliance with all of its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the contract data.
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:
TERM CONTRACT – 
Maximum value of 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and returning one copy of this document to the tenderer before the end of the period of validity stated in the tender data, whereupon the tenderer becomes the party named as the contractor in the conditions of contract identified in the contract data.
For the tenderer:
………………………………
Signature
………………………………
Name
………………………………
Capacity
Name and Address of Organization:
…………………………………….......................................
…………………………………….......................................
………………………..........................................................

Signature and name and of witness:
………………………………
Signature
………………………………
 Name
………………………………
 Date
Acceptance
By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement between the employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is subject to this agreement.
The terms and conditions of the contract are contained in:
	Part C1:	Agreement and contract data, (which includes this agreement)
Part C2:	Pricing data
Part C3:	Scope of work
Part C4:	Site information
and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 above.
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance are contained in the schedule of deviations to and forming part of this agreement. No amendments to or deviations from said documents are valid unless contained in this schedule.
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of deviations (if any), contact the employer’s agent (whose details are given in the contract data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the contract data. Failure to fulfill any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the parties.


For the employer:
………………………………
Signature
………………………………
Name
………………………………
Capacity
Name and Address of Organization:
METRORAIL
DIVISION OF THE PASSENGER AGENCY OF SOUTH AFRICA (PRASA)
PROPNET BUILDING
1 ADDERLEY STREET
CAPE TOWN
8000
Signature and name and of witness:
………………………………
Signature
………………………………
Name
………………………………
Date
Schedule of Deviations
Notes:
1.		The extent of deviations from the tender documents issued be the Employer prior to the tender closing date is limited to those permitted in terms of the Conditions of Tender, 
2.	A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such, letter, which constitutes a deviation as aforesaid become the subject of agreements reached during the process of, offer and acceptance, the outcome of such agreement shall be recorded here,
3.	Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the tender documents and which it is agrees by the Parties becomes an obligation of the contract shall also be recorded here, 
4.	Any change of addition to the tender documents arising from the above agreements and recorded here, shall also be incorporated into the final draft of the Contract.


1. Subject ………………………………………………………………………………………

Details ………………………………………………………………………………………………….

       ………………………………………………………………………………………………….

2. Subject …………………………………………………………………………………………………

Details ………………………………………………………………………………………………….

       ………………………………………………………………………………………………….
By the duly authorized representatives signing this agreement, the employer and the tenderer agree to and accept the foregoing schedule of deviations from and amendments to the documents listed in the tender data and addenda thereto as listed in the tender schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance.
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement.
For the Tenderer:						For the Employer:
………………………………..............          Signature		………………………………..............
………………………………..............            Name		            ………………………………..............
………………………………..............           Capacity		………………………………..............
Name and address of organization:			Name and address of organization:
………………………………..............          				METRORAIL (Division Of PRASA)
………………………………..............          				Propnet Building
………………………………..............          				1 Adderley Street
………………………………..............          				Cape Town
………………………………..............          				8000

………………………………..............    Witness Signature	………………………………..............
………………………………..............       Witness Name	………………………………..............
………………………………..............              Date		…………F……………………..............


C1.1.2 Confirmation of Receipt

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this Agreement, including the Schedule of Deviations (if any) today:
the ............................. (day) of  	 ............................. (month) 	20...... (year)	at ............................... 
(place)

For the Contractor:
………………………………
Signature
………………………………
Name
………………………………
Capacity

Signature and name and of witness:
………………………………
Signature
………………………………
 Name



C1.2 Contract Data

Part 1

C1.2.1 DESCRIPTION OF THE WORK

This contract covers:

1.	Construction of bitumen surfaced road and v-drain channels on the RMTCC Access Road within the boundaries of the property of the Passenger Railroad Agency of South Africa in the Western Cape Region and as specified in the Schedule of Quantities and Prices.

2.	The provision and application of new material.

3.	The removal of vegetation and rubble (site clearance) in the area of Works.

	The above shall hereinafter be referred to as the “Works,” and any other work arising out of or incidental to the above or required from the contractor for the proper completion of the Works in accordance with the true meaning and intent of the contract.

C1.2.2 MATERIAL AND LABOUR TO BE SUPPLIED BY METRORAIL

C1.2.2.1	No material will be supplied by Metrorail.

C1.2.2.2	Protection of the contractor’s workmen is the sole responsibility of the contractor. Metrorail will provide induction training as well as training of the contractor’s flagmen free of charge. Metrorail will only provide protection of trains in instances where the safe passage of trains is affected by the contractor’s activities, e.g. when the track is obstructed by heavy machinery on the track that cannot be easily removed by one person. 

C1.2.3 HOURS OF WORK

Normal working hours shall mean the period from 07:00 to 16:30 on normal weekdays. No work will be permitted outside normal working hours, on Saturdays, Sundays and public holidays, unless the permission of the Manager has been obtained in writing. Written application to work outside of normal working hours must be submitted to the Technical Officer two days in advance of the dates that the contractor plans to work. 

C1.2.4 	COMPLIANCE WITH STATUTES AND SAFETY RULES
			
The Contractor shall, in addition to the Acts stipulated in the General Conditions of Contract, comply with the following Acts: -
	
(i)	The Occupational Health and Safety Act (OHSA)


C1.2.5 SUFFICIENCY OF TENDER
			
Tenderers shall fully inspect the contract area prior to submitting their tender. No claim will be accepted if due to failure to adequately inspect the area.

C1.2.6 CONDITIONS OF CONTRACT
         	The following standardized General Conditions of Contract:
	General Conditions of Contract for Construction Works Third Edition 2015
	Prepared by the South African Institution of Civil Engineers (SAICE) and approved by the institution of Municipal Engineering, the South African Association of Consulting Engineers and the South African Federation of Civil Engineering Contractors and shall apply to and from the General Conditions of Contract for this contract. Copies of these conditions of contract are obtainable from the South African Institution of Civil Engineering (SAICE), Private Bag X2000, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 805 5971, e-mail: civilinfo@saice.org.za.
	Copies of the General Conditions of Contract for Construction Works are available for inspection and scrutiny at the offices of the Engineer.
	The pro-formas bound with the SAICE General Conditions of Contract for Construction Works (Second Edition) 2010, on pages 71 to 91 shall not apply to this Contact and shall be replaced with the documentation bound into the tender document. 
	The General Conditions of Contract for Construction Works make several references to the Contract Data for the specific data, which together with these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the general conditions of contract.
	The General Conditions of Contract for Construction Works shall be read in conjunction with the variations, amendments and additions set out in the Contract Specific Data below. Each item of data   given below is cross-referenced to the clause in the General Conditions of Contract to which it mainly applies.
	Metrorail (Division of PRASA) will for the purpose of this contract be trading and hereinafter also be referred to as METRORAIL who, through its authorized representatives, shall execute the contract on behalf of the South African Rail Commuter Corporation (SARCC).



Part 1: Data provided by the Employer
CONTRACT SPECIFIC DATA
The following contract specific data, referring to the General Conditions of Contract for Construction Works (GCC), Third Edition, 2015, are applicable to this Contract:
	Clause Number
	Clause Definition
	Completion, addition or Substitution of Clause

	1.1.1.13
	The Defects Liability Period ....
	2 Months

	1.1.1.14
	The Due completion Date....
	6 Months

	1.1.1.15
	The name of the Employer....
	METRORAIL
DIVISION OF THE PASSENGER AGENCY OF SOUTH AFRICA

	1.2.1.2
	The address of the Employer....
	Physical:    The Regional Manager
                    Metrorail Western Cape
                    Room 622A
                    Propnet Building
                    1 Adderley Street
                    Cape Town
                    (T):  021 449 2925
                    (F):  021 449 6300
Postal:        P.O. Box 5446
                    Cape Town
                    8000

	1.1.1.16
	The name of the Engineer....
	The Regional Engineer, Perway

	1.1.1.17
	The name of the Engineer’s Representative
	EM Malatji. Further, In this Tender Document, the Engineer’s Representative will be referred to as the Technical Officer

	1.2.1.2
	The address of the Engineer....
	Physical:    The Regional Engineer
                    Infrastructure (Perway)
                    Metrorail Western Cape

	1.1.1.26
	The Pricing Strategy....
	Remeasurement Contract

	3.1
	Functions of the Engineer
	Delete Clauses 3.1.1, 3.1.2 & 3.1.3 in their entirety

	5.3.1
	The documentation required before commencement with Works execution....
	1) Final Health and Safety Program 
2) Risk Management Report 
3) Initial programme (refer to Clause 5.6)
4) Security (refer to Clause 6.2)
5) Insurances (refer to Clause 8.6)

	5.3.2
	The time to submit documentation required before commencement with Works execution ....
	21 days

	5.8.1
	The non-working days....

The special non-working days are:


	Sundays
1) All gazetted public holidays falling outside the year end break
2) The year end break commencing on mid-December and ending  on early January as published by SAFCEC

	5.13.1
	The penalty for failing to complete the works....
	R 1 500.00 per calendar day

	5.16.3
	Latent defects period is…
	5 years after the issue of the Final Completion Certificate

	5.14.1
	Practical completion is defined as…
	When the Works have been completed to the requirements as set out in the scope of works and specifications and to the Employer’s satisfaction. 

	6.10.1.5
	The percentage advance on materials not yet built into the Permanent Works is…
	0% (Nil)

	6.10.3
	The limit of retention money is…
	5% of the Contract Sum

	6.10.5
	Payment of retention money
	1) First half paid when the Engineer’s Representative has issued the Certificate of Completion
2) Other half paid within 14 days of the expiration of the Defects Liability Period, which may be extended in terms of Clauses 5.14.4, if necessary and provided that 6.10.5.1 applies.

	8.6.1.1.2
	The value of Plant and materials supplied by the Employer to be included in the insurance sum....
	R 150,000.00

	8.6.1.1.3
	The amount to cover professional fees for repairing damage and loss to be included in the insurance sum is…
	R0.00 (Nil)

	8.6.1.3
	
Liability (limit of indemnity) Insurance to the sum of…
	R 250,000.00



	10.5.3
	The number of Adjudication Board Members to appointed is…
	One

	Add Clause 11 to GCC
	Details to be Confidential 
	
The Contractor shall treat the details of the Works comprised in this Contract as private and confidential (save in so far as may be necessary for the purposes hereof) and shall not publish or disclose the same or any particulars thereof in any trade or technical paper elsewhere without the prior written consent of the Engineer



















Part C2

PRICING












Part C2.1 - Pricing Instructions

C2.1.1	BILL OF QUANTITIES
1. The units of measurement described in the Bill of Quantities are metric units. Abbreviations used in the Bill of Quantities are as follows:

%		=	percent
h		=	hour
ha		=	hectare
kg		=	kilogram
kl		=	kilolitre
km		=	kilometre
km-pass	=	kilometre-pass
kPa		=	kilopascal
kW		=	kilowatt
l		=	litre
m		=	metre
mm		=	millimetre
m²		=	square metre
m²-pass	=	square metre pass
m³		=	cubic metre
m³-km		=	cubic metre-kilometre
MN		=	meganewton
MN.m		=	meganewton-metre
MPa		=	megapascal
No.		=	number
Prov sum	=	provisional sum
PC sum	=	prime cost sum
R/only		=	rate only
Sum		=	lump sum
T		=	ton (1 000 kg)
W/day		=	work day
2. For the purpose of the Bill of Quantities, the following words shall have the meanings hereby assigned to them:

Unit	: The unit of measurement for each item of work as defined in the specifications
Quantity	: The number of units of work for each item
Rate		: The agreed payment per unit measurement 
Amount	: The product of the quantity and the agreed rate for an item
Lump sum	: An agreed amount for an item, the extent of which is described In the Bill of Quantities but the quantity of work of which is not measured in any units

3. The short descriptions given in the Activity and Fee schedules are brief descriptions to identify the activity/service. The detailed descriptions of the activity/service are provided in the Scope of Work.

4. The rates, sums, percentage fees and prices in the Bill of Quantities shall be fully inclusive prices for the services/work described under the several items. Such prices and rates are to cover all costs and expenses that is/may be required in and for the execution of the work described in accordance with the provisions of the Scope of Work, and shall cover the cost of all general risks, liabilities and obligations set forth or implied in the Contract Data, as well as overhead charges and profit. Reasonable prices shall be inserted as these will be used as a basis for assessment of payment for additional work that may have to be carried out.

5. Where the Scope of Work requires detailed drawings and designs or other information to be provided, all costs associated therewith are deemed to have been provided for and included in the unit rates and sum amount tendered such items.

6. A price or rate is to be entered against each item in the Bill of Quantities. An item against which no price is entered will be considered to be covered by the other prices or rates in the Bill of Quantities.

7. The quantities in the bill are estimated and may be more or less than stated. The Contractor shall submit with his tender a complete and detailed priced bill (prepared in black ink) for the Works. All work covered by the bill including work resulting from modifications or alterations to drawings shall be measured and paid for according to the completed bill.

8. The absence of stated quantities in the bill is no guarantee that none will be required. Reasonable and sufficient rates and/or prices shall therefore be inserted to every item, as such prices will be considered when awarding the contract.

9. The Bill of Quantities is not intended for the ordering of materials. Any ordering of materials, based on the Bill of Quantities, is at the Contractor’s risk.

C2.2	Price Adjustments

	No escalation or contract price adjustment will be applicable.

C2.3	Measurement of and Payment for Scheduled Payment Items in the Bill of Quantities

i. Provision in the schedule of prices

Provision has been made in the schedule of prices for lump sums to cover the Contractor’s cost of supply, commission, maintain and eventually demolish and remove plant, tools and equipment, and for the Contractor to comply with any other obligations of preliminary and general nature in terms of the contract.


ii. Tendered sums

The sum tendered in the Bill of Quantities for any preliminary and general item shall cover the Contractor’s direct and overhead costs, profit and all other costs for the provision of the item and/or compliance with the obligations, liabilities, risks and requirements associated with the item.

C2.3.1	Scheduled fixed-charge items

i. Initial financing

The sum tendered for this item shall cover the Contractor’s initial costs to provide security, as well as indemnities and insurance and pay any other initial financing obligations of the preliminary and general nature.

ii. Establishing facilities on site

The rates tendered for the following items, shall cover the cost to provide, establish, equip and commission on the site these facilities, to allow the work to commence and to proceed to completion as required in terms of the contract.
a) Office and storage sheds including accommodation for the Technical Officer
b) Workshops
c) Laboratories 
d) Fittings and installations
e) Ablution and latrine facilities
f) Other 

iii. Final removal of site establishment

The rates tendered for this item, shall cover the cost to demolish and remove from the site all items established in terms of sub clause C2.4.1 ii) hereof and shall include for making good and restoring the site to the satisfaction of the Technical Officer.

iv. Payment for fixed-charge items

The sum tendered for items, will be paid in one single payment in the first payment certificate issued after the Contractor’s obligations in respect of such item have, in the opinion of the Technical Officer, been discharged.

C2.3.2	Scheduled time-related items

i. Continuing finance charges

The sum tendered shall cover all the Contractor’s time-related costs to provide security, as well as indemnities and insurance.

ii. 
Operation and maintenance of facilities on site

The sums tendered for the following items, shall cover the Contractor’s costs for site rentals, repairs and depreciation of buildings, furniture, tools and equipment, the storage and distribution of fuels and lubricants and wages of staff operating and maintaining these facilities in accordance with the contract:

a) Office and storage sheds including accommodation for the Technical Officer
b) Workshops
c) Laboratories 
d) Fittings and installations
e) Ablution and latrine facilities
f) Other 

iii. Supervision

The sum tendered shall cover the costs for on-site supervision and such local administration as the Contractor considers necessary for the proper completion of the Works and shall include for the salaries, wages and allowances paid to the site agent, general and/or section foremen, site surveyors, timekeepers, assistants and other supervisory staff, and on-site transport costs required for the staff mentioned herein.

iv. Other obligations

The sum tendered, shall cover the cost of all obligations of a preliminary and general nature, which are required for the proper execution of the Works in accordance and compliance with the requirements of the contract and which are not specifically covered in sub clause C2.3.2 i) to C2.3.2 iv) hereof.

v. Payment for time-related items

Payment for time-related items will, subject to the provisions of sub clause C2.3.3 hereof, be effected as follows:

a) For finance charges and operation and maintenance of facilities on site and after payment for the relevant fixed-charge item has been made in terms of sub clauses C2.3.1 i) and C2.3.1 ii) hereof, incremental amounts calculated by dividing the sums tendered by the number of months of the original period of contract then remaining, will be paid in each of the subsequent payment certificates until the sums tendered have been paid.
b) For supervision and other obligations and after all obligations provided for in sub clauses C2.3.1 i) and C2.3.1 ii), as well as, sub clauses C2.3.2 i) and C2.3.2 ii) hereof have been discharged, incremental amounts calculated by dividing the sum tendered by the number of months of the original period of contract then remaining, will be paid in each of the subsequent payment certificates until the sums tendered, have been paid.


C2.3.3	Omission of payment for time-related items

Should the Contractor fail to discharge all or part of his continuing obligations in respect of a time-related item, then the amount or part of the amount for the item will be omitted and the total amount of the contract reduced accordingly.

i)  The quantities in the Schedule of Work and Prices are estimated (provisional) and may be more or less than stated. The contractor shall submit with his tender a complete and detailed priced schedule (prepared in black ink) for the Works. All work covered by the schedule including work resulting from modifications or alterations to drawings shall be measured and paid for according to the completed schedule.
ii) The absence of stated quantities in the schedule is no guarantee that none will be required. Reasonable and sufficient rates and/or prices shall therefore be inserted to every item, as such prices will be considered when awarding the contract
iii) In the event that a tenderer leaves any item/s blank which are materially important for the award of the contract/business or fails to tender in an amount expressed or calculable in Rands and cents (e.g. total amount, unit price, hourly rate), Metrorail reserves the right to disqualify such a tender.
v) The Bill of Quantities is not intended for the ordering of materials. Any ordering of materials, based on the Bills of Quantities, is at the Contractor’s risk.
vi) Reference to any particular trademark, name, patent, design, type, specific origin or producer is purely to establish a standard for requirements. Products or articles of an equivalent standard may be substituted with the project manager’s written approval.	


C2.4	SECURITY AND RETENTION
Security in the amount of equal to 5% of the contract price shall be provided by the Contractor for the due and faithful performance by him/her of all the duties and obligations resting upon and assumed by him in terms of the Contract. Such security shall be in the form of Performance Bond in the format attached as annexure 2 to the request for proposal (RFQ). The performance bond shall be valid for the contract period.
5% of the value of work completed as reflected by the monthly progress measurements or estimates will be retained by PRASA for the due and proper fulfilment of the contract until the retention money is sufficient in the opinion of the Manager for the protection of PRASA. PRASA is entitled to hold all or portion of the retention money until the completion of the contract and the expiry of the maintenance period. 





Rehabilitation of RMTCC Access Road

	Part C2.2 –  BILL OF QUANTITIES










































Schedule of Quantity Summary


Tenderer:	______________________   Witness:  (1) ________________________

                                                                                          (2) _______________________

Date:              ______________________









































	






Part C3 SCOPE OF WORK

C3.1	DESCRIPTION OF THE WORKS
C3.1.1 	Overview and extent of the works:
This contract covers Rehabilitation of RMTCC Access Road, hereinafter also referred to as the “Works” and any other work arising out of or incidental to the above or required of the contractor to the proper completion of the works in accordance with the true meaning and intent of the contract.  
This contract covers the following scope of works:
1. Construction of bitumen surfaced road and v-drain channels on the RMTCC Access Road within the boundaries of the property of the Passenger Railroad Agency of South Africa in the Western Cape Region and as specified in the Schedule of Quantities and Prices.

2. The provision and application of new material.

3. The removal of vegetation and rubble (site clearance) in the area of Works

C3.1.2 Location of the works
The location and extent of the site of the Works is in Bellville at the RMTCC facility next to the PRASA Bellville Station in the Cape Metrorail Region.

C3.2	ENGINEERING
C3.2.1	Employer’s Design		
Void

	C3.2.2	Drawings
	LIST OF DRAWINGS

	DRAWING NUMBER
	DESCRIPTION

	Drawing No.1
	[bookmark: _Hlk156391417]Proposed Service Road – Kerb Details

	Drawing No.2
	[bookmark: _Hlk156391469]Proposed Service Road – V Drain Details



C3.3	PROCUREMENT
C3.3.1	Preferential procurement procedures		
Void
	C3.3.2	Subcontracting		
Void.
C3.4	CONSTRUCTION
	C3.4.1	Applicable SANS 1200 Standards
SANS 1200A		: General
SANS 1200AB		: Engineer’s Office
SANS 1200C		: Site Clearance
SANS 1200D		: Earthworks
SANS 1200M		: Roads
SANS 1200 ME		: Subbase
SANS 1200MF		: Base
SANS 1200MH		: Asphalt Base and Surfacing
SANS 1200MK		: Kerb
SANS 1200MK		: Stormwater Channels
Sans 1200MM		: Ancillary Works

	C3.4.2	Applicable national and international standards
None
C3.4.3	Particular / Generic specifications
The following additional specifications for work not covered by the SANS 1200 Standardised Specifications are required for the Contract and are bound in hereafter:
E7/1: SPECIFICATIONS FOR WORKS ON, OVER, UNDER OR ADJACENT TO RAILWAY LINES AND NEAR HGH VOLTAGE EQUIPMENT

E.4E: SAFETY ARRANGEMENTS AND PROCEDURAL COMPLIANCE WITH THE OCCUPATIONAL HEALTH AND SAFETY ACT (ACT 85 OF 1993) AND APPLICABLE REGULATIONS

C.3.4.3.3 Discrepancy between Specifications
In the event of any discrepancy between the Particular specification and the Generic specifications the Particular specification shall prevail.

 	C3.4.4	Plant and materials supplied by the Employer
No material and plant will be supplied by Metrorail.

C3.4.5	Construction Equipment
	The Contractor shall supply all construction equipment required for the proper execution of the Works. 

C3.4.6 Existing services
Information regarding the location of known existing services will be pointed out at the time of the site inspection but Metrorail will accept no responsibility for the accuracy of this information.

Where the position of a known service cannot be determined with sufficient accuracy by visual inspection, the Contractor shall open up and make further investigation before commencing with any of his activities related to the resurfacing of service roads, in that vicinity, so that the position of such services may be determined with sufficient accuracy. Thereafter the Contractor shall assume responsibility for all known services.

The Contractor shall take all reasonable precautions to protect existing services during his activities on the site, and any known service damaged as a result of the Contractor's operations, shall be repaired and reinstated by the Contractor or the Authority concerned, all at the expense of the Contractor and to the satisfaction of the Technical Officer.


	C3.4.7	Site establishment

C3.4.7.1 Services and facilities provided by Metrorail

PRASA will make sites available for the contractor’s camp upon request from the contractor. No other services or facilities will be provided by Metrorail.

C3.4.7.2 Services and facilities provided by the Contractor

· Site storage / Camp sites

The contractor shall clear and prepare the site for his camp and the cost thereof shall be included for in the rates tendered for the Works.

· Housing of employees

No housing of employees of the contractor will be allowed on the property of PRASA and the contractor shall make his own arrangements for the housing of his employees.

· Water supply, light, power etc.

The contractor shall make his own arrangements for the supply of water (for all purposes), light, power, approved portable sanitation facilities, and telephones, as required for his camp site and on the site of the Works.

· Contractor’s agent and communication

The contractor or his duly authorised agent shall at all times be in possession of a cellular phone, in working condition, so as to enable the Technical Officer to communicate with the contractor at all times during the duration of the contract. 

· Security

The contractor shall provide his own security for the protection of his workmen and assets.

· Tidiness of site




The contractor shall continuously clear and dispose of rubbish, debris, waste and surplus materials to maintain the site in a tidy state.
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	3.4.8	Occupations and Work Permits

No occupations and work permits will be granted and the contractor shall plan and execute the Work in such a manner that the safe passage of trains will not be affected. Clearances as set out in the E7/1 specification shall at all times be adhered to.


3.4.9	Safety clothing

The Contractor shall supply all relevant safety clothing to all supervision and labour. The Contractor shall also supply reflective vests to all supervision and labour so that they are more visible to train drivers. No separate payment will be made for safety clothing, as the contractor shall allow for this in his rates tendered for the Works.


C3.5	MANAGEMENT

	C3.5.1	Management of the Works 

C3.5.1.1	RAILWAY AUTHORITY  

· Railway Owner: The Passenger Railroad Agency of South Africa (PRASA) is the Railway Owner.

· Railway Operator: Metrorail is the Railway Operator of the Passenger Railroad Agency of South Africa

· General: All conditions and instructions set out in the Specifications and Agreement included in this contract governing work performed by the Contractor on the Property of the PRASA shall also be applicable with regard to all other assets and/or equipment of the PRASA maintained and operated by Metrorail.


C3.5.1.2	Project Manager and Technical Officer

The Project Manager for this contract will be the Regional Engineer, Perway Maintenance, Infrastructure, and Metrorail Western Cape. The Technical Officer will be appointed by the Project Manager to administer the performance and the execution of the Works according to the powers and rights held by and obligations placed upon him in terms of the Contract.


	C3.5.1.3	Construction programme / Work Cycle

The Contractor shall submit within the period stated in the Contract Data a suitable and realistic construction programme for the consideration of the Technical Officer.

The Programme shall include the following details:
· Work Breakdown Structure (WBS) identifying major activity groups.
· Timelines for each activity indicating scheduled start and end dates.
· Indication of predecessors or any other linkages between activities
· The critical path
· The Contractor shall indicate the working hours required per activity per day, night, week and month allowed for in the programme.             64
The programme will be reviewed at the monthly site meetings. The updated programme shall be submitted to the Technical Officer at least two days prior to the monthly meetings. If the programme is revised due to reasons of the Contractor falling behind his programme, he shall produce a revised programme indicating how he intends to regain lost time so as to ensure that the Works are completed within the stipulated time of completion.

Failure by the Contractor to submit the programme or to work according to the programme or revised approved programmes shall be sufficient reason for the Project Manager to take steps as provided in the General Conditions of Contract.
		

C3.5.1.4	Quality Assurance
	
The Contractor shall institute a quality assurance system and provide experienced personnel, as well as all the necessary transport, instruments and equipment, to ensure adequate supervision and control of the Works at all times in order to comply with the specifications and requirements.

The Contractor shall do the quality control tests at frequencies as stipulated in the quality assurance programme which he submitted together with the very first programme of works. The Contractor shall keep records of the test results and all worksheets relating thereto. All test results obtained by the Contractor during his process control of the Works shall be submitted to the Technical Officer prior to requesting inspection and certification of any portion of Works for purposes of payment.

PRASA is at liberty to carry out such tests as it deems necessary to determine compliance with the Contract requirements.



C3.5.1.4	Co-operation with Metrorail staff	

The contractor shall co-operate with Metrorail's and other workmen on site, to their mutual benefit.  All necessary co-operations will be afforded the contractor to enable the speedy completion of his work. However, should any dispute regarding the sequence or priority of the work arise, the decision of the Manager in this matter shall be regarded as final.




	C3.5.1.5 	Site meetings

The Technical Officer will arrange site liaison meetings as necessary.  The contractor or his duly authorised representative shall be available when called upon to attend site meetings with the Technical Officer or his representative.


C3.5.1.6       Site Instructions and Site Diary

All instructions to the Contractor shall be in writing and shall be deemed to have been received if left with the Contractor or his agent at the Works or at the business premises of the Contractor or at his office on the site.  The Contractor shall supply and have available on the site at all times two triplicate carbon copy books.  In one book, site instructions shall be recorded.  The other book shall be used by the Contractor as a diary for recording day by day the state of the weather, the work done each day, labour and plant on the site of the Works and full details of any circumstance which may affect the progress of the Works. The original sheet of each set of 3 pages will be removed from both books and retained by the Technical Officer. The Contractor may remove the second sheet but the third sheet shall be retained on the site until completion of the Works.          65



C3.5.2	Health and Safety

	C3.5.2.1	Health and Safety specifications

The following generic (Standard) PRASA specifications are applicable to this contract:
· E7/1: Specification for works on, over, under or adjacent to Railway lines and near High Voltage equipment. (Also referred to as the SPK7/1 specification)
· E.4E Transnet (Jan 2004 - As adapted for PRASA): Safety arrangements and procedural compliance with the Occupational Health and Safety Act (Act 85 of 1993) and applicable Regulations. (Also referred to as the E4E specification)

C3.5.2.2 	Site Access Certificate
Refer Annexure 4 of the E4E specification. A Site Access Certificate will not be issued unless the contractor’s Health and Safety Programme (including Risk Assessment and Method Statement) has been approved by the Technical Officer.

C3.5.2.3	Non-compliance to contractual safety conditions 
Metrorail reserves the right to stop the Works and report the Contractor to the Department of Labour should the Contractor fail to adhere to any of the contractual safety conditions. No extension of time claimed or relief of penalties requests arising from the Works being stopped due to the Contractor’s failure to comply with contractual safety conditions will be entertained.

3.6	ANNEXES
C3.6.1	Particular Specifications: (Also referred to as “Project Specifications”)
· Specification for Rehabilitation of RMTCC Access Road
C3.6.2	Generic Specifications: (also referred to as “Standard Specifications”) 
· E7/1: Specification for works on, over, under or adjacent to Railway lines and near High Voltage equipment. (Also referred to as the SPK7/1 specification.)
· E.4E Transnet (Jan 2004 - As adapted for PRASA): Safety arrangements and procedural compliance with the Occupational Health and Safety Act (Act 85 of 1993) and applicable Regulations. (Also referred to as the E4E specification.)
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PARTICULAR (PROJECT) SPECIFICATIONS



PARTICULAR PROJECT SPECIFICATION: FOR THE “REHABILITATION OF THE RMTCC ACCESS ROAD WITHIN THE METRORAIL WESTERN CAPE REGION”

P1.1	SCOPE AND DESCRIPTION OF WORK
The REHABILITATION OF THE RMTCC ACCESS ROAD (herein after referred to as the “Works”) comprise:
1. Construction of 250m of bitumen surfaced road and v-drain channels; with a 300m² gravel parking area broken down as follows:
1.1 Site clearance
Clearing of any vegetation, rubble, existing road surfaces and removal of trees, stumps and topsoil to a depth of 150mm
1.2 Removal of fences, boundary walls etc.
Taking down of existing walls or fences to make space or clear the area for the Works.
1.3 Reinstatement of removed fencing and boundary walls.
1.4 Finishing
Topsoiling and grassing and make good the area of the Works.
1.5 Construction of road and parking lot layers:
Roadbed
Preparation and compaction of 150mm thick roadbed material to 93% MOD AASHTO density.
Subgrade
Construct 150mm thick subgrade using G7 material commercially sourced by Contractor and compacted to 93% MOD AASHTO density.
Subbase
Construct 150mm thick subbase using G5 material commercially sourced by Contractor and compacted to 95% MOD AASHTO density.
Stabilise layer using Portland Cement.
Base
Construct 150mm thick base using G1 material commercially sourced by Contractor and compacted to 98% MOD AASHTO density.
Stabilise layer using Portland Cement
Surfacing
Apply prime and tack coats in preparation for the 40mm thick asphalt surfacing.
Apply 40mm thick continuously graded TPA medium asphalt with 80/100 penetrating grade bitumen binder. 
1.6 Removal of oversized material and cut to spoil (earthworks)
1.7 Testing
Core drilling in asphalt paving for testing and quality assurance.
1.8 Supply and install precast concrete kerbs.
1.9 Construct concrete lined open v-drains.
1.10 Painting of road markings.
2. The width of the road will vary between three (3) meters and four and a half (4.5) meters. The width of the road shall mainly be governed by the nature of the site; however, this must be confirmed with the Technical Officer (Engineer’s Representative). 
3. The area to be covered by the parking lot area is 300m² and it shall be made of the same material as subbase, that is, G5 material.
4. Any other work arising out of, or incidental to the work above                                                     67

P1.2	MATERIAL
P1.2.1 Material description and specifications
The Material shall conform to the following Project Standards:
TRH 1		:	Prime coat and bituminous curing membranes
TRH 3		:	Design and construction of surfacing seals
TRH 7		:	Use of bitumen emulsions in the construction and maintenance of roads
TRH 14		:	Guidelines for road construction materials
TMH 1		:	Standard methods of testing road construction materials
TMH 2		:	National standard for spraying performance of binder distributors
TMH 5		:	Sampling methods for road construction materials
TMH 6		:	Special methods for testing roads
SANS 1200M	:	Roads	       

P1.3	CONSTRUCTION
P1.3.1 Construction of New Wearing Course Layer
	P1.3.1.1 Construction of new surface layer
1.   The existing surface layer (roadbed) shall be scarified, mixed and compacted to the density as indicated in P1.1 above and in the BoQ.
2.   The imported material shall be thoroughly watered, mixed, compacted and finished off to form the new road layers as indicated in P1.1 above and in the BoQ.
3.   All surfaces shall be compacted to the densities as indicated in P1.1 above and in the BoQ, with appropriate plant. Walk behind rollers will not be accepted.
4. The subbase and base layers shall be stabilised with a stabilising agent as indicated in P1.1 above and in the BoQ.
5. Parking lot area layers to be constructed similarly as with the road layers. Road markings to conform with the standards as stipulated in SANS 1200MM Clause 8.4.1
P1.3.2	General
P1.3.2.1 Placing
The imported material shall be dumped on the road and then evenly spread with the appropriate/suitable plant e.g. grader over the distance listed in the Schedule of Quantities and Prices or as per quantities on the callout, not exceeding a width of 4. 5 meters.
P1.3.2.2 Compaction
Material that is too wet shall be allowed to dry out to the correct moisture content before compaction proceeds. Compaction shall be carried out in continuous operations over the full width and length of the area being compacted.
P 1.3.3 Tolerances
The Works shall conform to the following Project Standards:
SANS 1200A		: General
SANS 1200AB		: Engineer’s Office
SANS 1200C		: Site Clearance
SANS 1200D		: Earthworks
SANS 1200M		: Roads
SANS 1200 ME		: Subbase
SANS 1200MF		: Base
SANS 1200MH		: Asphalt Base and Surfacing
SANS 1200MK		: Kerb
SANS 1200MK		: Stormwater Channels
Sans 1200MM		: Ancillary Works
TRH 1		:	Prime coat and bituminous curing membranes
TRH 3		:	Design and construction of surfacing seals
TRH 7		:	Use of bitumen emulsions in the construction and maintenance of roads
TRH 14		:	Guidelines for road construction materials
TMH 1		:	Standard methods of testing road construction materials
TMH 2		:	National standard for spraying performance of binder distributors
TMH 5		:	Sampling methods for road construction materials

P1.4	QUALITY MEASUREMENT
The Works shall conform to the following Project Standards:
TRH 1		:	Prime coat and bituminous curing membranes
TRH 3		:	Design and construction of surfacing seals
TRH 7		:	Use of bitumen emulsions in the construction and maintenance of roads
TRH 14		:	Guidelines for road construction materials
TMH 1		:	Standard methods of testing road construction materials                               68


 

TMH 2		:	National standard for spraying performance of binder distributors
TMH 5		:	Sampling methods for road construction materials
TMH 6		:	Special methods for testing roads
SANS 1200M	:	Roads	
NB: The road layers are to conform to the MOD AASHTO densities as stipulated in section 1.4 of P1.1

P1.5        MEASUREMENT AND PAYMENT
   Measurement and payment will be made as stated in the Pricing Data.
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GENERIC (STANDARD) SPECIFICATIONS






PASSENGER RAIL AGENCY OF SOUTH AFRICA LIMITED



E7/1 (July 110108)



SPECIFICATION FOR WORKS ON, OVER, UNDER OR ADJACENT TO RAILWAY LINES AND NEAR HIGH VOLTAGE EQUIPMENT




(This Specification shall be used in PRASA Contracts)
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1.	DEFINITIONS

The following definitions shall apply:

Authorised Person.  A person whether an employee of PRASA or not, who has been specially authorised to undertake specific duties in terms of Metrorail’s publication SAFETY INSTRUCTIONS: HIGH-VOLTAGE ELECTRICAL EQUIPMENT, and who holds a certificate or letter of authority to that effect.

Barrier.  Any device designed to restrict access to "live" high-voltage electrical equipment.

Bond.  A short conductor installed to provide electrical continuity.

Contractor.  Any person or organisation appointed by PRASA to carry out work on its behalf.

Dead.  Isolated and earthed.

Electrical Officer (Contracts).  The person appointed in writing by the responsible Electrical Engineer in PRASA as the person who shall be consulted by the Contractor in all electrical matters to ensure that the Contractor takes adequate safety precautions.

Executive Officer.  The person appointed by PRASA from time to time as the Executive Officer to act according to the rights and powers held by and obligations placed upon him in terms of the Contract.

High-Voltage.A voltage normally exceeding 1 000 volts.

Live.  A conductor is said to be "live" when it is at a potential different from that of the earth or any other conductor of the system of which it forms a part.

Near.  To be in such a position that a person's body or the tools he is using or any equipment he is handling may come within 3 metres of live exposed high-voltage electrical equipment.

Occupation.  An authorisation granted by PRASA for work to be carried out under specified conditions on, over under or adjacent to railway lines.

Occupation Between Trains.  An occupation during an interval between successive trains.

Project Manager.  The person or juristic person appointed by PRASA from time to time as the Project Manager, to administer the Contract according to the powers and rights held by and obligations placed upon him in terms of the Contract. Responsible Representative.The responsible person in charge, appointed by a contractor, who has undergone specific training (and holds a certificate) to supervise staff under his control to work on, over, under or adjacent to railway lines and in the vicinity of high-voltage electrical equipment.

Technical Officer.  The person or juristic person appointed by PRASA from time to time as the Technical Officer, to administer the Contractor's performance and execution of the Works according to the powers and rights held by and obligations placed upon the Technical Officer in terms of the Contract.  

Total Occupation.An occupation for a period when trains are not to traverse the section of line covered by the occupation.


Work on.  Work undertaken on or so close to the equipment that the specified working clearances to the live equipment cannot be maintained.

Work Permit.  A combined written application and authority to proceed with work on or near dead electrical equipment.
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2.	PART 1 - GENERAL SPECIFICATION

AUTHORITY OF OFFICERS OF PRASA

2.1	The Contractor shall co-operate with the officers of PRASA and shall comply with all instructions issued and restrictions imposed with respect to the Works which bear on the existence and operation of PRASA's railway lines and high-voltage equipment.

2.2	Without limiting the generality of the provisions of 2.1, any duly authorised representative of PRASA, having identified himself, may stop the work if, in his opinion, the safe passage of trains or the safety of PRASA assets or any person is affected.  CONSIDERATIONS OF SAFETY SHALL TAKE PRECEDENCE OVER ALL OTHER CONSIDERATIONS.

3.	CONTRACTOR'S REPRESENTATIVES

3.1	The Contractor shall nominate Responsible Representatives of whom at least one shall be available at any hour for call-out in cases of emergency.  The Contractor shall provide the Technical Officer with the names, addresses and telephone numbers of the representatives.

3.2 The Contractor guarantees that he has satisfied himself that the Responsible Representative is fully conversant with this specification and that he shall comply with all his obligations in respect thereof.

4              OCCUPATIONS AND WORK PERMITS

4.1	Work to be done during total occupation or during an occupation between trains or under a work permit shall be done in a manner decided by the Technical Officer and at times to suit PRASA requirements.

4.2	The Contractor shall organise the Works in a manner which will minimise the number and duration of occupations and work permits required.

4.3	PRASA will not be liable for any financial or other loss suffered by the Contractor arising from his failure to complete any work scheduled during the period of an occupation or work permit.

4.4	The Contractor shall submit to the Technical Officer, in writing, requests for occupations or work permits together with details of the work to be undertaken, at least 14 days before they are required.  PRASA does not undertake to grant an occupation or work permit for any particular date, time or duration.

4.5	PRASA reserves the right to cancel any occupation or work permit at any time before or during the period of occupation or work permit.  If, due to cancellation or change in date or time, the Contractor is not permitted to start work under conditions of total occupation 
	or work permit at the time arranged, all costs caused by the cancellation shall be born by the Contractor except as provided for in clauses 4.6 to 4.8.

4.6	When the Contractor is notified less than 2 hours before the scheduled starting time that the occupation or work permit is cancelled, he may claim reimbursement of his direct financial losses caused by the loss of working time up to the time his labour and plant 

	are employed on other work, but not exceeding the period of the cancelled occupation or work permit.

4.7	When the Contractor is notified less than 2 hours before the schedule starting time, or during an occupation or work permit, that the duration of the occupation or work permit is reduced, he may claim reimbursement of his direct financial losses caused by the loss of working time due to the reduced duration of the occupation or work permit.
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4.8	Reimbursement the Contractor for any loss of working time in terms of 4.6 and 4.7, shall be subject to his claims being submitted within 14 days of the event with full details of labour and plant involved, and provided that the Technical Officer certifies that no other work on which the labour and plant could be employed was immediately available.
4.10	Before starting any work for which an occupation has been arranged, the Contractor shall obtain from the Technical Officer written confirmation of the date, time and duration of the occupation.

4.10	Before starting any work for which a work permit has been arranged, the Responsible Representative shall read and sign portion C of form No. T.1276 signifying that he is aware of the limits within which work may be undertaken. After the work for which the permit was granted has been completed, or when the work permit is due to be terminated, or if the permit is cancelled after the start, the same person who signed portion C shall sign portion D of the T.1276 form, thereby acknowledging that he is aware that the electrical equipment is to be made "live".  The Contractor shall advise all his workmen accordingly.

5.	SPEED RESTRICTIONS AND PROTECTION

5.1 When speed restrictions are imposed by PRASA because of the Contractor's activities, the Contractor shall organise and carry out his work so as to permit the removal of the restrictions as soon as possible.

5.2	When the Technical Officer considers protection to be necessary the Contractor shall, unless otherwise agreed, provide all protection including flagmen, other personnel and all equipment for the protection of PRASA's and the Contractor's personnel and assets, the public and including trains. 

PRASA will provide training free of charge of the Contractor's flagmen and other personnel performing protection duties. The Contractor shall consult with the Technical Officer, whenever he considers that protection will be necessary, taking into account the minimum permissible clearances set out in appendixes 1 to 4.  

5.3	The Contractor shall appoint a Responsible Representative to receive and transmit any instruction, which may be given by PRASA personnel providing protection.


6.	ROADS ON PRASA PROPERTY

The provision of clause 25 of the E.5, General Conditions of Contract, or clause 23 of the E.5 (MW), General Conditions of Contract for Maintenance Works, shall apply to the use of existing roads on PRASA's property.

7.	CLEARANCES

7.1	No temporary works shall encroach on the appropriate minimum clearances set out in Appendixes 1 to 4.

8.	STACKING OF MATERIAL

8.1	The Contractor shall not stack any material closer than 3 m from the centre line of any railway line without prior approval of the Technical Officer.

10.	EXCAVATION, SHORING, DEWATERING AND DRAINAGE

10.1	Unless otherwise approved by the Technical Officer any excavation adjacent to a railway line shall not encroach on the hatched area shown in Figure 1.
                                                                                                              75
[image: ]

10.2	The Contractor shall provide at his own cost any shoring, dewatering or drainage of any excavation unless otherwise stipulated elsewhere in the Contract.

10.3	Where required by the Technical Officer, drawings of shoring for any excavation under or adjacent to a railway line shall be submitted and permission to proceed, obtained before the excavation is commenced.

10.4	The Contractor shall prevent ingress of water to the excavation but where water does enter, he shall dispose of it as directed by the Technical Officer.

10.5	The Contractor shall not block, obstruct or damage any existing drains either above or below ground level unless he has made adequate prior arrangements to deal with drainage.

10.	FALSEWORK FOR STRUCTURES

10.1	Drawings of falsework for the construction of any structure over, under or adjacent to any railway line shall be submitted to the Technical Officer and his permission to proceed obtained before the falsework is erected.  Each drawing shall be given a title and a distinguishing number and shall be signed by a registered professional engineer certifying that he has checked the design of the falsework and that the drawings are correct and in accordance with the design.

10.2	After the falsework has been erected and before any load is applied, the Contractor shall submit to the Technical Officer a certificate signed by a registered professional engineer certifying that he has checked the falsework and that it has been erected in accordance with the drawings.  Titles and numbers of the drawings shall be stated in the certificate. Notwithstanding permission given by the Technical Officer to proceed, the Contractor shall be entirely responsible for the safety and adequacy of the falsework.

11.	PILING

11.1	The Technical Officer will specify the conditions under which piles may be installed on PRASA property.


12.	UNDERGROUND SERVICES

12.1	No pegs or stakes shall be driven or any excavation made before the Contractor has established that there are no underground services, which may be damaged thereby.

12.2	Any damage shall be reported immediately to the Technical Officer, or to the official in charge at the nearest station, or to the traffic controller in the case of centralised traffic control.
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13.	BLASTING

13.1	The provisions of clause 23 of the E.5, General Conditions of Contract or clause 21 of the E.5 (MW), General Conditions of Contract for Maintenance Work, shall apply to all blasting operations undertaken in terms of the Contract.  

13.2	The Contractor shall provide proof that he has complied with the provisions of clauses 10.17.1 to 10.17.4 of the Explosives Regulations (Act 26 of 11056 as amended).

13.3	Blasting within 500m of a railway line will only be permitted during intervals between trains.  A person appointed by the Technical Officer, assisted by flagmen with the necessary protective equipment, will be in communication with the controlling railway station.

Only this person will be authorised to give the Contractor permission to blast, and the Contractor shall obey his instructions implicitly regarding the time during which blasting may take place.

13.4	The flagmen described in 13.3, where provided by PRASA, are for the protection of trains and PRASA property only, and their presence does not relieve the Contractor in any manner of his responsibilities in terms of Explosives Act or Regulations, or any obligation in terms of this Contract.

13.5 The person described in 13.3 will record in a book provided and retained by PRASA the dates and times –

	(i)	when each request is made by him to the controlling station for permission to blast;

	(ii)	when blasting may take place;

	(iii)	when blasting actually takes place; and

	(iv)	when he advises the controlling station that the line is safe for the passage of trains.
13.6	Before each blast, the Contractor shall record in the same book, the details of the blast to be carried out.  The person appointed by the Technical Officer and the person who will do the blasting shall both sign the book whenever an entry described in 13.5 is made.

13.7	The terms of clause 27 hereof shall be strictly adhered to.

14.	RAIL TROLLEYS

14.1	The use of rail trolleys or trestle trolleys on a railway line for working on high voltage equipment will be permitted only if approved by the Technical Officer and under the conditions stipulated by him.

14.2	All costs in connection with such trolley working requested by the Contractor shall, unless otherwise agreed, be borne by the Contractor, excluding the costs of any train protection services normally provided free of charge by PRASA.

15.	SIGNAL TRACK CIRCUITS

15.1	Where signal track circuits are installed, the Contractor shall ensure that no material capable of conducting an electrical current makes contact between rails of a railway line/lines.

15.2	No signal connections on track-circuited tracks shall be severed without the Technical Officer's knowledge and consent.

16.	PENALTY FOR DELAYS TO TRAINS

16.1	If any trains are delayed by the Contractor and the Technical Officer is satisfied that the delay was avoidable, a penalty will be imposed on the Contractor of R5 000 per hour or part thereof for the period of delay, irrespective of the number of trains delayed.    
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PART B - ADDITIONAL SPECIFICATION FOR WORK NEAR HIGH-VOLTAGE ELECTRICAL EQUIPMENT

17.	GENERAL

17.1	This specification is based on the contents of Metrorail’s publication SAFETY INSTRUCTIONS, HIGH-VOLTAGE ELECTRICAL EQUIP-MENT, as amended, a copy of which will be made available on loan to the Contractor for the duration of the contract.  

These instructions apply to all work near live high-voltage equipment maintained and/or operated by PRASA, and the onus rests on the Contractor to ensure that he obtains a copy.

17.2	The Contractor's attention is drawn in particular to the contents of Part I, Sections 1 and 2 of the Safety Instructions: High-Voltage Electrical Equipment.

17.3	The Safety Instructions: High-Voltage Electrical Equipment cover the minimum safety precautions which must be taken to ensure safe working on or near high-voltage electrical equipment, and must be observed at all times.  Should additional safety measures be considered necessary because of peculiar local conditions, these may be ordered by and at the discretion of the Electrical Officer (Contracts).

17.4	This specification must be read in conjunction with and not in lieu of the Safety Instructions: High-Voltage Electrical Equipment.

17.5	The Contractor shall obtain the approval of the Electrical Officer (Contracts) before any work is done which causes or could cause any portion of a person's body or the tools he is using or any equipment he is handling, to come within 3 metres of any live high-voltage equipment.

17.6	The Contractor shall regard all high-voltage equipment as live unless a work permit is in force.

17.7	Safety precautions taken or barriers erected shall comply with the requirements of the Electrical Officer (Contracts), and shall be approved by him before the work to be protected is undertaken by the Contractor. The Contractor shall unless otherwise agreed bear the cost of the provision of the barriers and other safety precautions required, including the attendance of PRASA staff where this is necessary.

17.8	No barrier shall be removed unless authorised by the Electrical Officer (Contracts).

18.	WORK ON BUILDINGS OR FIXED STRUCTURES

18.1	Before any work is carried out or measurements are taken on any part of a building, fixed structure or earthworks of any kind above ground level situated within 3 metres of live high-voltage equipment, the Electrical Officer (Contracts) shall be consulted to ascertain the conditions under which the work may be carried out.

18.2	No barrier erected to comply with the requirements of the Electrical Officer (Contracts) shall be used as temporary staging or shuttering for any part of the Works.

18.3	The shuttering for bridge piers, abutments, retaining walls or parapets adjacent to or over any track may be permitted to serve as a barrier, provided that it extends at least 2,5 metres above any working level in the case of piers, abutments and retaining walls and 1,5 metres above any working level in the case of parapets.

110.	WORK DONE ON OR OUTSIDE OF ROLLING STOCK, INCLUDING LOADING OR UNLOADING

110.1	No person shall stand, climb or work whilst on any platform, surface or foothold higher than the normal unrestricted places of access, namely:-

(i) the floor level of trucks;
	(ii)	external walkways on diesel, steam and electric locomotives, steam heat vans, etc. and
	(iii)	walkways between coaches and locomotives.    78

When in these positions, no person may raise his hands or any equipment or material he is handling above his head.

110.2	In cases where the Contractor operates his own rail mounted equipment, he shall arrange for the walkways on this plant to be inspected by the Electrical Officer (Contracts) and approved, before commencement of work.

110.3	The handling of long lengths of material such as metal pipes, reinforcing bars, etc should be avoided, but if essential they shall be handled as nearly as possible in a horizontal position below head height.

110.4	The Responsible Representative shall warn all persons under his control of the danger of being near live high-voltage equipment, and shall ensure that the warning is fully understood.

19.5 Where the conditions in 110.1 to 110.3 cannot be observed the Electrical Officer (Contracts), shall be notified.  He will arrange for suitable Safety measures to be taken.  The Electrical Officer (Contracts), may in his discretion and in appropriate circumstances, arrange for a suitable employee of the Contractor to be specially trained by METRORAIL and at its costs, as an Authorised Person to work closer than 3 metres from live overhead conductors and under such conditions as may be imposed by the Senior responsible Electrical Engineer in PRASA.

20.	USE OF EQUIPMENT

20.1	Measuring Tapes and Devices

20.1.1	Measuring tapes may be used near live high-voltage equipment provided that no part of any tape or a person's body comes within 3 metres of the live equipment.

20.1.2	In windy conditions the distance shall be increased to ensure that if the tape should fall it will not be blown nearer than 3 metres from the live high-voltage equipment.

20.1.3	Special measuring devices longer than 2 metres such as survey staves and rods may be used if these are of non-conducting material and approved by the responsible Electrical Engineer in PRASA, but these devices must not be used within 3 metres of live high-voltage equipment in rainy or wet conditions.

20.1.4	The assistance of the Electrical Officer (Contracts) shall be requested when measurements within the limits defined in 20.1.1 to 20.1.3 are required.

20.1.5	The restrictions described in 20.1.1 to 20.1.3 do not apply on a bridge deck between permanent parapets nor in other situations where a barrier effectively prevents contact with the live high-voltage equipment.

20.2	Portable Ladders

20.2.1	Any type of portable ladder longer then 2 metres may only be used near live high-voltage equipment under the direct supervision of the Responsible Representative.  He shall ensure that the ladder is always used in such a manner that the distance from the base of the ladder to any live high-voltage equipment is greater than the fully extended length of the ladder plus 3 metres.  Where these conditions cannot be observed, the Electrical Officer (Contracts) shall be advised, and he will arrange for suitable safety measures to be taken.

21.	CARRYING AND HANDLING MATERIAL AND EQUIPMENT

21.1	Pipes, scaffolding, iron sheets, reinforcing bars and other material that exceeds 2 metres in length shall be carried completely below head height near live high-voltage equipment. For maximum safety two or more persons to maintain it as nearly as possible in a horizontal position should carry such material.  The utmost care must be take to ensure that no part of the material comes within 3 metres of any live high-voltage equipment.
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21.2	Long lengths of wire or cable shall never be run out in conditions where a part of a wire or cable can come within 3 metres of any live high-voltage equipment unless the Electrical Officer (Contracts) has been advised and has approved appropriate safety precautions.
21.3	The presence of overhead power lines shall always be taken account of especially when communications lines or cables or aerial cables, stay wires, etc. are being erected above ground level.

22.	PRECAUTIONS TO BE TAKEN WHEN ERECTING OR REMOVING POLES, ANTENNAE, TREES ETC.

22.1	A pole may be handled for the purpose of erection or removal near high-voltage equipment under the following conditions:

(i) If the distance between the point at which the pole is to be erected or removed and the nearest live high-voltage equipment is more than the length of the pole plus 3 metres, the work shall be supervised by the Responsible Representative.
(ii) If the distance described in (i) is less than the length of the pole plus 3 metres, the Electrical Officer (Contracts) shall be consulted to arrange for an Authorised Person to supervise the work and to ensure that the pole is earthed where possible.  The pole shall be kept in contact with the point of erection, and adequate precautions shall be taken to prevent contact with live high-voltage equipment.

22.2	The cost of supervision by an Authorised Person and the provision of earthing shall, unless otherwise agreed, be borne by the Contractor.

22.3	The provisions of clauses 22.1 and 22.2 shall also apply to the erection or removal of columns, antennae, trees, posts, etc.




23.	USE OF WATER

23.1	No water shall be used in the form of a jet if it can make contact with any live high-voltage equipment or with any person working on such equipment.

24.	USE OF CONSTRUCTION PLANT

24.1	"Construction plant" entails all types of plant including cranes, piling frames, boring machines, excavators, draglines, dewatering equipment and road vehicles with or without lifting equipment.

24.2	When work is being undertaken in such a position that it is possible for construction plant or its load to come within 3 metres of live high-voltage equipment, the Electrical Officer (Contracts) shall be consulted. He will arrange for an Authorised Person to supervise the work and to ensure that the plant is adequately earthed. The Electrical Officer (Contracts) will decide whether further safety measures are necessary.24.3	The cost of any supervision by an Authorised Person and the provision of earthing shall, unless otherwise agreed, be borne by the Contractor.

24.4	When loads are handled by cranes, non-metallic rope hand lines shall be used, affixed to such loads so as to prevent their swinging and coming within 3 metres of live high-voltage equipment.

24.5	Clauses 24.1 to 24.4 shall apply mutatis mutandis to the use of maintenance machines of any nature.  



25.	WORK PERFORMED UNDER DEAD CONDITIONS UNDER COVER OF A WORK PERMIT

25.1	If the Responsible Representative finds that the work cannot be done in safety with the high-voltage electrical equipment live, he shall consult the Electrical Officer (Contracts) who will decide on the action to be taken.        80

25.2	If a work permit is issued the Responsible Representative shall:-

	(i)	before commencement of work ensure that the limits within which work may be carried out have been explained to him by the Authorised Person who issued the permit to him, and that he fully understands these limits.

	(ii)	sign portion C of the permit before commencement of work;

	(iii)	explain to all persons under his control the limits within which work may be carried out, and ensure that they fully understand these limits;

	(iv)	care for the safety of all persons under his control whilst work is in progress; and

	(v)	withdraw all personnel under his control from the equipment on completion of the work before he signs portion D of the work permit.

26.	TRACTION RETURN CIRCUITS IN RAILS

26.1	DANGEROUS CONDITIONS CAN BE CREATED BY REMOVING OR SEVERING ANY BOND.

26.2	Broken rails with an air gap between the ends, and joints, at which fishplates are removed under "broken bond" conditions, are potentially lethal. The rails on either side of an air gap between rail ends on electrified lines shall not be touched simultaneously until rendered safe by PRASA personnel.

26.3	The Contractor shall not break any permanent bonds between rails or between rails and any structure. He shall give the Technical Officer at least 7 days written notice when removal of such bonds is necessary.

26.4	No work on the track which involves interference with the traction return rail circuit either by cutting or removing the rails, or by removal of bonds shall be done unless the Electrical Officer (Contracts) is consulted. He will take such precautions as may be necessary to ensure continuity of the return circuit before permitting the work to be commenced.

27.	BLASTING

27.1	The Contractor shall obtain the permission of the Electrical Officer (Contracts) before blasting, and shall give at least 14 days notice of his intention to blast.

27.2	No blasting shall be done in the vicinity of electrified lines unless a member of PRASA's electrical personnel is present.

27.3 The terms of clause 13 hereof shall be strictly adhered to.

28.	HIGH-VOLTAGE ELECTRICAL EQUIPMENT NOT MAINTAINED AND/OR OPERATED BY PRASA

Where the work is undertaken on or near high-voltage electrical equipment which is not maintained and/or operated by PRASA, the Occupational Health and Safety Act No. 85 of 110103, and Regulations and Instructions, or the Mines Health and Safety Act (Act 210 of 110106), shall apply.
Such equipment includes:-

	(i)	Eskom and municipal equipment;

	(ii)	the Contractor's own power supplies; and

	(iii)	electrical equipment being installed but not yet taken over from the Contractor.
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Specification E4E

SAFETY ARRANGEMENTS AND PROCEDURAL COMPLIANCE WITH THE OCCUPATIONAL HEALTH AND SAFETY ACT (ACT 85 OF 110103) AND APPLICABLE REGULATIONS

1.	General

1.1	The Contractor and Passenger Rail Agency of South Africa Ltd (hereinafter referred to as “ PRASA are individual employers, each in its own right, with their respective duties and obligations set out in the Occupational Health and Safety Act, Act 85 of 110103 (the Act) and applicable Regulations.  

1.2 The Contractor accepts, in terms of the General Conditions of Contract and in terms of the Act, his obligations as an employer in respect of all persons in his employ, other persons on the premises or the Site or place of work or on the work to be executed by him, and under his control.  He shall, before commencement with the execution of the contract work, comply with the provisions set out in the Act, and shall implement and maintain a Health and Safety Plan as described in the Construction Regulations, 2003 and as approved by PRASA, on the Site and place of work for the duration of the Contract.  

1.3 The Contractor accepts his obligation to complying fully with the Act and applicable Regulations notwithstanding the omission of some of the provisions of the Act and the Regulations from this document.

1.4 PRASA. accepts, in terms of the Act, its obligations as an employer of its own employees working on or associated with the site or place of work, and the Contractor and Technical Officer or his deputy shall at all times, co-operate in respect of the health and safety management of the site, and shall agree on the practical arrangements and procedures to be implemented and maintained during execution of the Works.  

1.5 In the event of any discrepancies between any legislation and this specification, the applicable legislation will take precedence. 

2.	Definitions 

2.1 In this Specification any word or expression to which a meaning has been assigned in the Construction Regulations, shall have the meaning so assigned to it, unless the context otherwise indicates: -

2.2 The work included in this Contract shall for the purposes of compliance with the Act be deemed to be "Construction Work", which, in terms of the Construction Regulations, 2003 means any work in connection with: -

(a)	the erection, maintenance, alteration, renovation, repair, demolition or dismantling of or addition to a building or any similar structure;

(b) the installation, erection, dismantling or maintenance of fixed plant where such work includes the risk of a person falling; 

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, runway, sewer or water reticulation system or any similar civil engineering structure; or

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any similar type of work;


2.3 “competent person” in relation to construction work, means any person having the knowledge, training and experience specific to the work or task being performed: Provided that where appropriate qualifications and training are registered as per the South African Qualifications Authority Act, 110105 these qualifications and training shall be deemed to be the required qualifications and training;  

2.4 “contractor” means principal contractor and “subcontractor” means contractor as defined by the Construction Regulations, 2003.

2.5 “fall protection plan” means a documented plan, of all risks relating to working from an elevated position, considering the nature of work undertaken, and setting out the procedures and methods applied to eliminate the risk;

2.6 “health and safety file” means a file, or other record in permanent form, containing the information required to be kept on site in accordance with the Act and applicable Regulations;

2.7 “Health and Safety Plan ” means a documented plan which addresses the hazards identified and include safe work procedures to mitigate, reduce or control the hazards identified; 

2.8 “Risk Assessment” means a programme to determine any risk associated with any hazard at a construction site, in order to identify the steps needed to be taken to remove, reduce or control such hazard;

2.10	“the Act” means the Occupational Health and Safety Act No. 85 of 110103.

3.	Procedural Compliance

3.1	The Contractor who intends to carry out any construction work shall, before carrying out such work, notify the Provincial Director in writing if the construction work:-

(a) includes the demolition of a structure exceeding a height of 3 metres; or

(b) includes the use of explosives to perform construction work; or

(c)	includes the dismantling of fixed plant at a height greater than 3m,
and shall also notify the Provincial Director in writing when the construction work exceeds 30 days or will involve more than 300 person days of construction work and if the construction work:-

(a) includes excavation work deeper than 1m; or
(b) includes working at a height greater than 3 metres above ground or a landing.

3.2 The notification to the Provincial Director shall be on a form similar to Annexure A of the Construction Regulations, 2003, also shown in Annexure 1 of this Specification.  The Contractor shall ensure that a copy of the completed notification form is kept on site for inspection by an inspector, Technical Officer or employee.

3.3 The Contractor shall, in accordance with the Act and applicable Regulations, make all the necessary appointments of competent persons in writing on a form similar to Annexure 2 of this Specification and deliver copies thereof to the Technical Officer.  Copies should also be retained on the health and safety file.

3.4 Subcontractors shall also make the above written appointments and the Contractor shall deliver copies thereof to the Technical Officer.

3.5 In the case of a self-employed Contractor or any subcontractor who has the appropriate competencies and supervises the work himself, the appointment of a construction supervisor in terms of regulation 6.1 of the Construction Regulations, 2003 will not be necessary.  The Contractor shall in such a case execute and sign a declaration, as in Annexure 3, by which he personally undertakes the duties and obligations of the "Chief Executive Officer" in terms of section 16(1) of the Act.

3.6 The Contractor shall, before commencing any work, obtain from the Technical Officer an access certificate as in Annexure 4 executed and signed by him, permitting and limiting access to the designated site or place of work by the Contractor and any subcontractors under his control.

3.7 Procedural compliance with Act and Regulations, as above, shall also apply to any subcontractors as employers in their own right.   The Contractor shall furnish the Technical Officer with full particulars of such subcontractors and shall ensure that they comply with the Act and Regulations and PRASAsafety requirements and procedures. 

4.	Special Permits

Where special permits are required before work may be carried out such as for hotwork, isolation permits, work permits and occupations, the Contractor shall apply to the Technical Officer or the relevant authority for such permits to be issued.  The Contractor shall strictly comply with the conditions and requirements pertaining to the issue of such permits.  

5.	Health and Safety Programme

5.1	The Tenderer shall, with his tender, submit a Health and Safety Programme setting out the practical arrangements and procedures to be implemented by him to ensure compliance by him with the Act and Regulations and particularly in respect of: -

(i) The provision, as far as is reasonably practical, of a working environment that is safe and without risk to the health of his employees and subcontractors in terms of section 8 of the Act;  

(ii)	the execution of the contract work in such a manner as to ensure in terms of section 10 of the Act that persons other than those in the Contractor's employment, who may be directly affected by the contract work are not thereby exposed to hazards to their health and safety;

(iii)	ensuring, as far as is reasonably practical, in terms of section 37 of the Act that no employee or subcontractor of the Contractor does or omits to do any act which would be an offence for the Contractor to do or omit to do.  

5.2 The Contractor's Health and Safety Programme shall be based on a risk assessment in respect of the hazards to health and safety of his employees and other persons under his control that are associated with or directly affected by the Contractor's activities in performing the contract work and shall establish precautionary measures as are reasonable and practical in protecting the safety and health of such employees and persons.  

5.3 The Contractor shall cause a risk assessment contemplated in clause 5.2 above to be performed by a competent person, appointed in writing, before commencement of any Construction Work and reviewed during construction.  The Risk Assessments shall form part of the Health and Safety programme to be applied on the site and shall include at least the following:

(a) The identification of the risks and hazards that persons may be exposed to;

		(b)	the analysis and evaluation of the hazards identified; 

(c)	a documented Health and Safety Plan, including safe work procedures to mitigate, reduce or control the risks identified;
	(d)	a monitoring and review plan. 
5.4	The Health and Safety Plan shall include full particulars in respect of: -  

(a)		The safety management structure to be instituted on site or place of work and the names of the Contractor's health and safety representatives and members of safety committees where applicable.  

(b) the safe working methods and procedures to be implemented to ensure the work is performed in compliance with the Act and Regulations;

(c)	the safety equipment, devices and clothing to be made available by the Contractor to his employees;

(d)	the site access control measures pertaining to health and safety to be implemented;

(e)	the arrangements in respect of communication of health and safety related matters and incidents between the Contractor, his employees, subcontractors and the Technical Officer with particular reference to the reporting of incidents in compliance with Section 24 and General Administrative Regulation 8 of the Act and with the pertinent clause of the General Conditions of Contract forming part of the Contract and 

(f)	the introduction of control measures for ensuring that the Safety Plan is maintained and monitored for the duration of the Contract.  

5.5 The Health and Safety programme shall be subject to the Technical Officer's approval and he may, in consultation with the Contractor, order that additional and/or supplementary practical arrangements and procedures be implemented and maintained by the Contractor or that different working methods or safety equipment be used or safety clothes be issued which, in the Technical Officer's opinion, are necessary to ensure full compliance by the Contractor with his obligations as an employer in terms of the Act and Regulations.  The Technical Officer or his deputy shall be allowed to attend meetings of the Contractor's safety committee as an observer.

5.6 The Contractor shall take reasonable steps to ensure that each subcontractor’s Health and Safety Plan is implemented and maintained on the construction site:  Provided that the steps taken, shall include periodic audits at intervals mutually agreed to between the them, but at least once every month.

5.7 The Contractor shall stop any subcontractor from executing any construction work, which is not in accordance with the Contractor’s, and/or subcontractor’s Health and Safety Plan for the site or which poses a threat to the health and safety of persons.

5.8 The Contractor shall ensure that a copy of the Health and Safety Plan is available on site for inspection by an inspector, Technical Officer, agent, subcontractor, employee, registered employee organisation, health and safety representative or any member of the health and safety committee.

5.9 The Contractor shall consult with the health and safety committee or, if no health and safety committee exists, with a representative group of employees, on the development, monitoring and review of the Risk Assessment.

5.10 The Contractor shall ensure that all employees under his control are informed, instructed and trained by a competent person regarding any hazard and the related work procedures before any work commences, and thereafter at such times as may be determined in the Risk Assessment.

5.11 The Contractor shall ensure that all subcontractors are informed regarding any hazard as stipulated in the Risk Assessment before any work commences, and thereafter at such times as may be determined in the Risk Assessment.

5.12 The Contractor shall ensure that all visitors to a construction site undergoes health and safety induction pertaining to the hazards prevalent on the site and shall be provided with the necessary personal protective equipment.

6.	Fall Protection Plan

6.1.1 In the event of the risk and hazard identification, as required in terms of clause 5.3 of this Specification, revealing risks relating to working from an elevated position the contractor shall cause the designation of a competent person, responsible for the preparation of a fall protection plan;

6.1.2 The Contractor shall implement, maintain and monitor the fall protection plan for the duration of Contract.  The Contractor shall also take such steps to ensure the continued adherence to the fall protection plan.

6.1.3 The fall protection plan shall include: -

(a) A Risk Assessment of all work carried out from an elevated position;

(b) the procedures and methods to address all the identified risks per location;

(c) the evaluation of the employees physical and psychological fitness necessary to work at elevated positions;

(d) the training of employees working from elevated positions; and

(e) the procedure addressing the inspection, testing and maintenance of all fall protection equipment.

7.	Hazards and Potential Hazardous Situations

The Contractor and the Technical Officer shall immediately notify one another of any hazardous or potentially hazardous situations which may arise during performance of the Contract by the Contractor or any subcontractor and, in particular, of such hazards as may be caused by the design, execution and/or location and any other aspect pertaining to the contract work.  

8.	Health and Safety File
8.1 The Contractor shall ensure that a health and safety file is opened and kept on site and shall include all documentation required as per the Act and applicable regulations, and made available to an inspector, the Technical Officer, or subcontractor upon request. 

8.2 The Contractor shall ensure that a copy of the both his Health and Safety Plan as well as any subcontractor’s Health and Safety Plan is available on request to an employee, inspector, contractor or the Technical Officer.

8.3 The Contractor shall hand over a consolidated health and safety file to the Technical Officer upon completion of the Construction Work and shall in addition to documentation mentioned in the Act and applicable Regulations include a record of all drawings, designs, materials used and other similar information concerning the completed structure.






ANNEXURE 1

OCCUPATIONAL HEALTH AND SAFETY ACT, 110103

Regulation 3(1) of the Construction Regulations

NOTIFICATION OF CONSTRUCTION WORK

1.	(a)	Name and postal address of principal contractor: _____________________________________________________________________

	(b)	Name and tel. no of principal contractor’s contact person:
_____________________________________________________________________

2. 	Principal contractor’s compensation registration number: _____________________________

3.	(a)	Name and postal address of client:  _____________________________________________________________________

	(b)	Name and tel no of client’s contact person or agent:      
		_____________________________________________________________________

4.	(a)	Name and postal address of designer(s) for the project: _____________________________________________________________________

	(b)	Name and tel. no of designer(s) contact person:
	        ____________________________________________________________________

5. Name and telephone number of principal contractor’s construction supervisor on site appointed in terms of regulation 6(1).  _____________________________________________________________________

6. Name/s of principal contractor’s construction sub-ordinate supervisors on site appointed in terms of regulation 6(2).  ____________________________________________________________

7. Exact physical address of the construction site or site office:  _____________________________________________________________________

8. Nature of the construction work: _____________________________________________________________________
		_____________________________________________________________________
		_____________________________________________________________________
		_____________________________________________________________________
		_____________________________________________________________________

9. Expected commencement date: _______________________

10. Expected completion date: ___________________________

11. Estimated maximum number of persons on the construction site: _______________________

12. Planned number of contractors on the construction site accountable to the principle contractor:
	___________________


13. Name(s) of contractors already chosen.
	___________________
	___________________
	___________________
	___________________
	___________________
	___________________
	___________________



_______________________						_________________

Principal Contractor 								Date



_______________________						_________________

Client										Date


*	THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.

*	ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF ANOTHER PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO PRIOR TO THE COMMENCEMENT OF WORK.













ANNEXURE 2

OCCUPATIONAL HEALTH AND SAFETY ACT, 110103 (ACT 85 OF 110103):

SECTION/REGULATION: __________________________________________

REQUIRED COMPETENCY: ________________________________________
	
In terms of ________________________________________    I,
	
	


	
representing the Employer) do hereby appoint
	
	

	
As the Competent Person on the premises at
	

	
(physical address) to assist in compliance with the Act and the applicable Regulations.



Your designated area/s is/are as follows: -








Date:		____________________________________

Signature: -	____________________________________

Designation: -	____________________________________


	
ACCEPTANCE OF DESIGNATION

	I,
	
	do hereby accept this Designation and acknowledge that I

	understand the requirements of this appointment.



Date:		____________________________________

Signature: -	____________________________________

Designation: -	____________________________________









ANNEXURE 3



	OCCUPATIONAL HEALTH AND SAFETY ACT, 110103 (ACT 85 OF 110103) :

DECLARATION




	In terms of the above Act I,
	
	am personally assuming the duties

	and obligations as Chief Executive Officer, defined in Section 1 of the Act and in terms of Section 16(1), I will, as far as is reasonably practicable, ensure that the duties and obligations of the Employer as contemplated in the above Act are properly discharged.







Signature: -	____________________________________

Date:		____________________________________
	



























ANNEXURE 4


SITE ACCESS CERTIFICATE

	Access to: 
	
	(Area) 

	Name of Contractor/Builder: -
	

	Contract/Order No.:
	

	

	The contract works site/area described above are made available to you for the carrying out of associated works 

	In terms of your contract/order with
	

	(company)
	



Kindly note that you are at all times responsible for the control and safety of the Works Site, and for persons under your control having access to the site.

As from the date hereof you will be responsible for compliance with the requirements of the Occupational Health and Safety Act, 110103 (Act 85 of 110103) as amended, and all conditions of the Contract pertaining to the site of the works as defined and demarcated in the contract documents including the plans of the site or work areas forming part thereof.

Signed: ____________________________________	 Date: _______________________
TECHNICAL OFFICER



	ACKNOWLEDGEMENT OF RECEIPT


	Name of Contractor/Builder: -
	
	I,

	
	do hereby acknowledge and accept the duties

	and obligations in respect of the Safety of the site/area of Work in terms of the Occupational Health and Safety Act;  Act 85 of 110103.




Name :____________________________		Designation :	_______________________


Signature :_________________________		Date :		_______________________




Part C4

SITE INFORMATION


C4.1	LOCATION AND ACCESS TO THE SITE OF THE WORKS


The location of the sites is indicated in the scope of work and will also be pointed out at the time of the site inspection.

Access to the site of the Works is by public roads joining up with the service/mechanisation roads of PRASA along the railway line. The Contractor shall not make use of private roads to gain access to the service/mechanisation roads unless he can produce documentary proof of consent from the owner of such road and indemnifies PRASA against any claims that may arise from the use of such private roads. The Contractor shall acquaint himself with the available access to the site and the condition of the roads during the site inspection.

Vehicle access to certain sections is restricted. The Contractor shall make his own arrangements with regard to access to the sites and shall allow for this in his rates tendered for the Works.
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