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CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD 
 

CONTRACT No.: UMZ/2026-27/INFRA/MIG/009 
@ 
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Name: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

CRS Number:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    

Total of the prices inclusive of value added tax:  R . . . . . . . . . . . . . . . . . . . . . . . .  

BIDDER’S CLOSES AT THE OFFICES OF:  UMZIMVUBU LOCAL MUNICIPALITY OFFICES Emaxesibeni AT 
12H00 on 17 June 2026 

 
Documents are to be delivered by hand in the tender box as no faxed copies will be acceptable; the box is situated 

at ‘Reception’ of Umzimvubu Municipality, no 67 Church Street , Emaxesibeni 
 

NO LATE SUBMISSION WILL BE CONSIDERED 
 
 
 
 
Issued and by:                                                          Technical Inquiries: 
UMZIMVUBU LOCAL MUNICIPALITY                                          Mr P.Gamedala – PMU  Manager 
DABULA STREET                                                                         e-mail : Gamedala.phiwe@umzimvubu.gov.za 
KWABHACA                                                                          Phone. : +27 (0) 39 254 6000 
5010                      
                      
Municipal Manager : G.P.T. Nota     
Telephone :  039 – 255 8500      
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 DOCUMENT CHECKLIST 

 
This document checklist is provided to assist the tenderer.  
       

ITEMS               CHECKED 
       

1  Returnable Schedules in Section T2.2   
     

2  
Correct Tender Offer carried forward to Form of Offer and Acceptance and  
the Form of Offer duly completed and signed…………………………………..……. 

  

   
3  Schedule of Quantities:      

 i) Completed in BALL PEN BLACK INK only………….....………………….…………   
     

 ii) Corrections crossed out and initialled ………………………….…….…….....….........   

     
4  Contract specific data provided by the Contractor …………….…...….....…...…..   
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T1:  TENDERING PROCEDURES 

 

 

 

TABLE OF CONTENTS   

 

T1.1 TENDER NOTICE AND INVITATION TO TENDER ....................... T5 

T1.2 TENDER DATA .............................................................................. T7  
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ADVERT DATE: 03 June 2026 
 
Bidders are hereby invited to submit their tenders for the following capital projects: 

 

Project Name Contract Number 
Site inspection Date 

&Venue(Compulsory) 
CIDB 

Grading 

Ward Closing 
date  

CONSTRUCTION 
OF ZIQUNGWINI 
TO NQABENI 
ACCESS ROAD 

UMZ/2026-
27/INFRA/MIG/009 

11 June 2026 
Emaxesibeni offices  at 

10:00 AM 

4 CE or 
Higher  

02 17 June 
2026 

Emaxesibeni 
offices  at 
12:00 AM  

 
MANDATORY DOCUMENTS TO BE SUBMITTED, FAILURE TO DO SO WILL RESULT IN THE BID BEING 
DEMEED TO BE NON RESPONSIVE. 
 
Umzimvubu Local Municipality Supply Chain Management policy will apply. A confirmation from SARS with a verification 
pin, Copy of company Registration/Founding Statement/CIPC Document. 80/20 where 20 points will be allocated to 
specific goal 4 points for companies with 50% and above owned by youth, 4 points for 50% and above Female 
ownership 4 points for 100% Black ownership, 4 points for people living with disability and 4 points for 
Umzimvubu Local Municipality based Suppliers. Prices quoted must be firm and must be inclusive of VAT for vat 
vendors. Originally certified ID Copies of Managing Directors/ Owners. Compulsory Properly filled MBD forms 4,6.1, 8 
and 9 and Billing Clearance certificate or Statement of Municipal Accounts or affidavit or lease agreement or residential 
confirmation accompanied by a declaration that a company does not owe municipal services for more than 90 days. Bid 
documents will be available ON E-TENDER PORTAL FOR FREE TO BE DOWNLOADED, N.B DOCUMENTS WILL 
NOT BE PRINTED AND SOLD as from date of advert for each project. No couriered, faxed, e-mailed and late tenders 
will be accepted. Certification of documents must be within a period of 90 days. Bidders must be registered on CSD 
and provide confirmation of registration. There will be a compulsory briefing session and site visits as per the table 
above(Briefing certificate to be issued). Umzimvubu Local Municipality reserves the right not to appoint and value for 
money will be the key determinant of appointment. All tenders must be deposited in the tender box situated at 
Emaxesibeni  Umzimvubu Local Municipality Offices at no 67 Church street, Emaxesibeni , Eastern Cape, 4735 
Coordinates (30°48'30.37"S 29°21'57.72"E) not later than 17 June 2026 12h00 noon as per table above, where they 
will be opened in public. All tenders must be clearly marked “Name of the project indicated above. The municipality will 
not make any award to a person or persons working for the state. 
 
Umzimvubu Local Municipality reserves the right not to appoint and value for money will be the key determinant of 
appoint. 
 
PRE-QUALIFICATION 
All bids will be subjected to a pre-qualification and will be required to achieve a minimum of 60% in order to be evaluated 
further. 

Maximum Points to be scored Criteria 

40 Company experience.  

40 Key personnel experience. 

20 Technical Capacity 

 
Enquiries: All technical enquiries may be directed to the PMU Manager Mr Gamedala @ 039 255 8568 and SCM 
inquiries to SCM Mr. X. Blaweni @ 0392558554.  
Other enquiries regarding this bid may be directed to the office of the Municipal Manager: Mr. GPT Nota 

 

 

GPT NOTA 
MUNICIPAL MANAGER 
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T1.2 TENDER DATA 
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T1.2 TENDER DATA 

 
The Tender Data shall be read with the Standard Conditions of Tender in order to expand on the Tenderer’s obligations 
and the Employer’s undertakings in administering the tender process in respect of the project under consideration. 

The Tender Data hereafter shall have precedence in the interpretation of any ambiguity or inconsistency between it and 
the Standard Conditions of Tender. 

Each item of Tender Data given below is cross-referenced to the relevant clause in the Standard Conditions of Tender. 
The Conditions of Tender are the Standard Conditions of Tender as contained in Annex F of the CIDB Standard for 
Uniformity in Construction Procurement, as printed in Board Notice 94 of 2006 in the Government Gazette No. 29138 
of 2006 dated 18 August 2006.  

The Standard Conditions of Tender make several references to the Tender Data which specifically applies to this tender. 
The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 
Standard Conditions of Tender. Each item of Tender Data given below is cross-referenced to the relevant clause in the 
Standard Conditions of Tender. 

Tender Data Applicable to this Tender  

Clause 
Number 

Data / Wording 

 
F.1.2 

 
The Tender Documents consist of the following: 
 
(a) This Project Document, which contains the following:  
 
PART T1:  TENDERING PROCEDURES 

T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 

 
PART T2:  RETURNABLE DOCUMENTS 

T2.1 List of Returnable Documents 
T2.2 Returnable Schedules  

 
PART C1:  AGREEMENTS AND CONTRACT DATA 

C1.1 Form of Offer and Acceptance 
C1.2 Contract Data  
C1.3 Form of Guarantee 
C1.4  Agreement in terms of Section 37(2) of the Occupational Health and Safety Act 

No. 85 of 1993 
C1.5  Transfer of rights 
 

PART C2:  PRICING DATA 
C2.1  Pricing Instructions 
C2.2  Schedule of Quantities 

  
PART C3:  SCOPE OF WORKS 

C3.1  Standard Specifications 
C3.2  Project Specifications 
C3.3  Particular Specifications 

 
PART C4:  SITE INFORMATION  

C4.1  Locality Plan  
C4.2  Example of Contract Signboard Details 
C4.3 Drawings 

 
(b)  Drawings (Attached under Page C 4.3) 
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Clause 
Number 

Data / Wording 

 
(c)   `General Conditions of Contract for Construction Works – New Edition 2015’ 

issued by the South African Institution of Civil Engineering (abbreviated title ‘General 
Conditions of Contract 2015’- GCC 2015). This document is obtainable separately 
and Tenderers shall obtain their own copy. 

 
(d) ‘The COLTO Standard Specifications for Road and Bridge Works for State Road 

Authorities 1998 edition’. This document is obtainable separately and Tenderers 
shall obtain their own copy. 

 
(e) ‘The Occupational Health and Safety Act No 85 and Amendment Act No 85 of 

1993, and the Construction Regulations 2003’ (Government Gazette No 10113 
of 07 February 2014, Notice No 37305). This document is obtainable separately and 
Tenderers shall obtain their own copy. 

 
In addition, Tenderers are advised, in their own interest, to obtain their own copies of the 
following Acts, Regulations and Standards referred to in this document as they are essential 
for the Tenderer to become acquainted with the basics of construction management, the 
implementation of preferential construction procurement policies, and participation of 
targeted enterprises and labour: 
 

(i) The Construction Industry Development Board Act No. 38 of 2000 as amended 
and the Regulations in terms of the CIDB Act 38 of 2000, Government Notice 
No 692 of 9 June 2004. 

 

 
F.1.4 

 
The Accounting Officer is : 
 
Name :       Municipal Manager Mr G.P.T. Nota 
Tel:   (039) 255 8500 
Fax:   (039) 255 0167/1893  
E-mail:  Nota.Tobela@umzimvubu.gov.za 

 
F.2.1 

 
A Tenderer will not be eligible to submit a tender if: 
 

(a)  the Contractor submitting the tender is under restrictions or has principals who are 
under restriction to participate in the Employer’s procurement due to corrupt or 
fraudulent practices; 

(b)  the Tenderer does not have the legal capacity to enter into the contract; 

(c)  the Contractor submitting the tender is insolvent, in receivership, bankrupt or being 
wound up, has his affairs administered by a court or a judicial officer, has suspended 
his business activities, or is subject to legal proceedings in respect of the foregoing; 

(d)  The Tenderer does not comply with the legal requirements stated in the Employer’s 
procurement policy; 

e)  The Tenderer cannot demonstrate that he possesses the necessary professional and 
technical qualifications and competence, financial resources, equipment and other 
physical facilities, managerial capability, personnel, experience and reputation to 
perform the contract; 

(f)  The Tenderer cannot provide proof that he is in good standing with respect to duties, 
taxes, levies and contributions required in terms of legislation applicable to the work 
in the contract.  

 
 
 

mailto:Nota.Tobela@umzimvubu.gov.za
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Clause 
Number 

Data / Wording 

 
Only Tenderers meeting the Construction Industry Development Board (CIDB) contractor 
grading designation of 4CE or Higher, as defined in the Regulations (01 June 2004 as 
amended) in terms of the CIDB Act 38 of 2000, are eligible to submit tenders for this contract: 
 
In terms of the Umzimvubu Municipality Supply Chain Management Policy Guideline, all 
suppliers of goods and services to the Umzimvubu Municipality are required to register on 
the Database. 
 

(1) Application forms may be obtained by phoning 039 255 8500   
 
 

 
F.2.7 

 
For Enquiries and Clarification  
 
Technical Enquiries 
Contact person:  PMU Manager Mr Phiwe Gamedala  
Tel:   (039) 255 8512 
Fax:   (039) 255 0167 
Email :  gamedala.phiwe@umzimvubu.gov.za  
 
SCM Enquiries : Mr. X. Blaweni 
Tel:     (039) 255 8500 
Fax:     (039) 255 0167 
Email :     Blaweni.Xolisa@umzimvubu.gov.za 

F.2.8 
Change ‘five working days’ to ‘seven working days’.  Working days shall be from Monday to 
Friday and shall exclude all gazetted public holidays. 

 
F.2.10 

 
All tenderers  must be registered for Value Added Tax (VAT) with the South African Revenue 
Services (SARS). 

 
F.2.12 

 
The requirements are as described in Clause 1212 ‘ALTERNATIVE DESIGNS AND 
OFFERS’ of ‘The COLTO Standard Specification for Road and Bridge Works for State Road 
Authorities 1998 edition’. 

 
F.2.13 

 

F.2.13.3 Tender offers shall be submitted as an original only.  Under no circumstances 
whatsoever may the tender forms be retyped or redrafted.  Photocopies of the original tender 
documentation may be used, but an original signature must appear on such photocopies. 

 
F.2.13.5 The Employer’s address for delivery of tender offers and identification details to 
be shown on each tender offer package are:  

Location of Tender Box: In the Foyer, Umzimvubu Local Municipality 

Physical Address:  no 67 Church Street,Emaxesibeni 

Identification Details: CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS 
ROAD   

        Contract No.   UMZ/2026-27/INFRA/MIG/009 

 
F.2.15 

 
The closing time for submission of Tender Offers is: 
12h00 noon on  17 June 2026 Telegraphic, telephonic, telex, facsimile, electronic, e-mailed 
and late tenders will not be accepted. 

mailto:gamedala.phiwe@umzimvubu.gov.za
mailto:Blaweni.Xolisa@umzimvubu.gov.za
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Clause 
Number 

Data / Wording 

F.2.16 The tender offer validity period is 90 days from the closing time for submission of tenders. 

 
F.2.19 

 
Access shall be provided for inspections and testing by personnel acting on behalf of the 
Employer. 

 
F.2.22 

 
This is not applicable. 

 
F.2.23 

 
The certificates as required in the Returnable Schedules and Forms must be provided with 
the tender for each party to a consortium / joint venture. 

 
F.3.1 

 
Change ‘five working days’ to ‘seven working days’. Working days shall be from Monday to 
Friday and shall exclude all gazetted public holidays. 

 
F.3.2 

 
Change ‘seven days’ to ‘five working days’. Working days shall be from Monday to Friday 
and shall exclude all gazetted public holidays. 

 
F.3.4 

 
Opening of tender offers will be uploaded on the municipality website page 

 
F.3.5 

 
A two-envelope system will not be followed. 

 
F.3.11   
 
F.3.11.1 
 
 
F.3.11.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Evaluation of tender offers 
 
The procedure for evaluation of responsive Tender Offers will be Method 2: 
Financial offer and preferences. 
 
The procedure for the evaluation of responsive tenders is Method 2 (Price and Preferences). 
The weighting of tender price and preferences of the tenderer will be done by way of a point 
system: 
For contracts not exceeding a potential value of R50 000 000-00 

• 80 points are assigned to price; and 

• 20 points are assigned Specific Goals.  
  
The total points for Price and specific points must add up to 100 points. The financial offer 
will be scored using Formula: 
 
Formula for scoring the Tender Price   
A maximum of 80 points is allocated for price on the following basis: 
 
  80/20  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price  of tender under  consideration 

 Pmin = Price of lowest acceptable tender 
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Clause 
Number 

Data / Wording 

 
 
 
Specific goal Level Points (20 points) 
 
Determination of Scores 

Entities that meet the set target for a particular element will get a full score. For entities 
whose tendered and verified targets are less than the set ones, the score shall be on a pro-
rata basis. The typical formula that could be used in calculating the scores is as per the SCM 
Policy of the Umzimvubu Local Municipality. 
 
Total Scores for Price and Specific goal 
The points scored for a tenderer in respect of Price must be added to the points scored for 
Specific goal. Only the tender with the highest number of points may be selected, except in 
those instances identified in the SCM Policy Framework of the Umzimvubu Municipality. 
 
Financial offer and preferences. 
 
The procedure for the evaluation of responsive tenders is Method 2 (Price and Preferences). 
The weighting of tender price and preferences of the tenderer will be done by way of a point 
system: 
For contracts not exceeding a potential value of R50 000 000-00 

• 80 points are assigned to price; and 

• 20 points are assigned to Specific goal.  
  
The total points for Price and Specific points must add up to 100 points. The financial offer 
will be scored using Formula: 
Formula for scoring the Tender Price   
 
        A maximum of 80 points is allocated for price on the following basis: 
          80/20  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  
 Where: 

  Ps = Points scored for price of tender under consideration 

  Pt = Price of tender under consideration 

  Pmax = Highest acceptable tender. 

 
 
Total Scores for Price and Specific goal 

The points scored for a tenderer in respect of Price must be added to the points scored for 
Specific goal. Only the tender with the highest number of points may be selected, except in 
those instances identified in the SCM Policy Framework of the Umzimvubu Municipality 

 
PRE-QUALIFICATION REQUIREMENTS 

Bidders should take note of the below Pre-evaluation criteria. 

Tender offers that score less than 60 (sixty) points out of 100 (hundred) points in respect 
of the following Pre evaluation eligibility criteria will be regarded as non- responsive and be 
excluded from further evaluation. Fraudulently obtained attachments will automatically lead 
to dismissal of the bidder. 
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DESCRIPTION 
PORTFOLIO OF 

EVIDENCE 
SCORING CRITERIA 

POINTS 
ALLOCATED 

Company Experience: Max 40 points 

The Tenderer must list similar contracts matching the subject project’s scope of work that 
have been satisfactorily and substantially (at least completed as a prime contractor, joint 
venture member, management contractor or sub-contractor). 

Tenderer has 
experience in 
one or two 
similar projects  
 

Appointment Letter, 
Reference Letter 
and Completion 
Certificate 

1.Four Road construction 
project completed by the 
tenderer 

2. Two road construction 
projects completed by the 
tenderer 

40 

            20 

 

Key personnel experience 
Max 40 
points 

The tenderer must have in its permanent employment key personnel as listed below, who 
meet the minimum requirements as stipulated. Alternatively, the tenderer shall provide a 
signed undertaking from an organisation having the required personnel, stating that they 
will undertake the necessary work on behalf of the tenderer in terms of a sub-consultant 
agreement. Such undertaking must be attached and secured to the tender document. 

Experience & 
Expertise of 
project team, 
CV’s of the key 
personnel. 

Submission of CV’s  
with Certified 
Certificates of key 
personnel must be 
attached to claim 
points 

 

 

Site Agent: 

Qualifications ( B-Tech, B Eng. 
BSC: Civil Engineering) or  
Diploma: Civil Engineering) 
 
 
Experienced personnel with 10 
years and more in the construction 
of maintenance of roads projects 

20 
 
 

 

10 

  OHS Officer: 

Qualification ( Diploma in OHS 
with Registration with SACPCMP) 

 

Diploma in OHS 

20 
 
 
 
       10 
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Clause 
Number 

Data / Wording 

 

Technical Capability Max 20 Points 

The Tenderer shall submit a letter from a Registered Financial Service Provider 
(registered with the FSB) confirming that the Tenderer has the financial means 
(independent of any contractual advance payment) sufficient to meet the construction 
cash flow requirements estimated for this tender and submit a sound methodology to 
demonstrate a clear understanding of the scope of work. 

Tenderer must 
submit a sound 
methodology 
upon 
submission of 
tender 

Methodology 
submitted to cover 
the following sub 
headings: 

Points will be allocated as 
follows: 

Max. Points 
per criterion 

Organogram 2,5 

- Organogram 
Execution plan 5 

- Execution plan Programme of works 5 

- Programme of 
works 

Cashflow projections 2,5 

- Health and Safety 
Measures 

Health and Safety Measures 5 

    

Maximum Total Points 100 
 

 
F.3.13 

 
F.3.13.1 The legal requirements for acceptance of the tender offer are: 
 
(a) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the 

register of Tender Defaulters in terms of the Prevention and Combating of Corrupt 
Activities Act of 2004 as a person prohibited from doing business with the public sector. 

(b) Abuse of the SCM System - the Tenderer has not abused the Employer’s Supply Chain 
Management System and has not been given a written notice to the effect that he has 
failed to perform on any previous contract. 

(c) Declaration - the Tenderer has indicated and declared whether or not a spouse, child 
or parent of the Tenderer is in the service of the State.   

(d) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his 
principals have not influenced the tender offer and acceptance by the following criteria: 

(i) having offered, promised or given a bribe or other gift or remuneration to any person 
in connection with the obtaining of this Contract; 

(ii) having acted in a fraudulent or corrupt manner in obtaining this Contract; 

(iii) having approached an officer or employee of the Employer or the Employer’s Agent 
with the object of influencing the award of a Contract in the Tenderer’s favour; 

(iv) having entered into any agreement or arrangement, whether legally binding or not, 
with any other person, firm or company to refrain from Tendering for this Contract 
or as to the amount of the Tender to be submitted by either party; 

(v) having disclosed to any other person, firm or company other than the Employer, the 
exact or approximate amount of his proposed Tender. 

 
The Employer may, in addition to using any other legal remedies, repudiate the Tender offer 
and acceptance and declare the Contract invalid should it have been concluded already. 

F.3.18 The number of paper copies of the signed contract to be provided by the Employer 
 is one (1). 
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T2. RETURNABLE DOCUMENTS 
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T2.1 LIST OF RETURNABLE DOCUMENTS  

 
1. This Project Document must be submitted as a whole and shall not be taken apart or altered in any way 

whatsoever.  The following schedules and forms are contained in this document and are to be properly 
completed as required: 

 
a) Returnable Schedules in T2.2. 

 
b) C1.1 Form of Offer and Acceptance, A. Offer, on page C3. 

 
c) Contract Specific Data Provided by the Contractor in C1.2.2 Part B. 

 
d) Pricing Data in C2.2: Schedule of Quantities. 

 
2. VERY IMPORTANT NOTICE ON DISQUALIFICATIONS:  
  

o A bid not complying with the peremptory/mandatory requirements stated hereunder will be regarded 
as not being an “Acceptable bid”, and as such will be rejected.  

o “Acceptable bid” means any bid which, in all respects, complies with the conditions of bid and 
specifications as set out in the bid documents.   

o A BID WILL BE REJECTED:  

o 2.1. Tax clearance certificate or copy thereof or TCS Pin number (or in the case of a joint venture or 
consortium, of all the partners in the joint venture or consortium) has not been submitted with the bid 
document on closing date of the bid. (An expired tax clearance certificate submitted at the closure of 
the bid will NOT be accepted).  

o As per Supply Chain Management Circular No. 1/2013 – recommended bidders that did not submit a 
valid tax clearance certificate with their bid will be requested in writing to submit their tax clearance 
certificate within five working days for inclusion in the Bid Evaluation Committee item, if a bidder fails 
to submit before 12:00 on the 5th working day after the date of request, the relevant bid will be 
rejected.  

o In bids where Consortia and Joint Ventures are involved, each party must      submit a separate Tax 
Clearance Certificate.  

o Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any 
SARS branch office nationally or on the website www.sars.gov.za.  

o Applications for the Tax Clearance Certificates may also be made via e-Filing. In order to use this 
provision, taxpayers will need to register with SARS as e-Filing through the website www.sars.gov.za.  

o 2.2.If any of the evaluation criteria pages have been removed from the bid document, and have 
therefore, not been submitted.  

o 2.3.1. In the event of a failure to complete and sign in full the schedule of quantities    as required.  

o 2.3.2. In the event of there being scratching out, writing over or painting out rates or information, 
affecting the evaluation of the bid, without initialing or signing next to the amended rates or 
information.  

o 2.3.3.In the event of the use of correction fluid (e.g. tippex ), any erasable ink, or any erasable writing 
instrument (e.g. pencil)  

o 2.3.4.If the Bid has not been properly signed by a person having the authority to do so. (Refer to 
Declaration)  

o 2.3.5.If the bidder attempts to influence, or has in fact influenced the evaluation and/or awarding of 
the contract.  

o 2.3.6.If the bid has been submitted either in the wrong bid box or after the relevant closing date and 
time.   

o 2.3.7.If any municipal rates and taxes or municipal service charges owed by the bidder or any of its 
directors/members to the municipality or municipal entity, or to any other municipality or municipal 
entity, are in arrears for more than three months   

o 2.3.8.If any bidder who during the last five years has failed to perform satisfactorily on a previous 
contract with the municipality, municipal entity or any other organ of state after written notice was 
given to that bidder that performance was unsatisfactory.  
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o 2.3.9.The accounting officer must ensure that irrespective of the procurement process followed, no 
award may be given to a person –  

▪ who is in the service of the state, or;  

▪ if that person is not a natural person, of which any director, manager, principal shareholder or 
stakeholder, is a person in the service of the state; or;  

▪ Who is an advisor or consultant contracted with the municipality in respect of contract that 
would cause a conflict of interest?   

o If the bidder is not registered in the required CIDB contractor grading designation (category) or higher, 
if required in this bid documentation.  

o 3.If the bidder or any of its directors is listed on the Register of Bid Defaulters in terms of the Prevention 
and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing   business with the 
public sector.  

o 4.In the event of non-submission of financial statements if required (SEE BID DATA OR PRICING 
SCHEDULE). In this regard please note:  

o (10.1).  If a bidder is a registered company  required by law to have    its annual financial statements  
audited or independently reviewed in compliance with the requirements of the Companies Act ,Act 
No.71 of 2008, or any other law, audited or independently reviewed annual financial statements, as the 
case may be, prepared within six (6) months of the end of the bidders most recent financial year 
together with the audited or independently reviewed annual financial statements for the two immediately 
preceding financial years, unless the bidder was only established within   the past three (3) years in 
which case all of its annual financial statements   must be submitted.  

o (10.2).   If a bidder is a registered close corporation, annual financial statements in compliance with the 
provisions of the Close Corporations Act, Act No. 69 of 1984, prepared within nine (9) months of the 
end of the bidders most recent financial year together with the annual financial statements for the two 
immediately preceding financial years, unless the bidder was only established within   the past three 
(3) years in which case all of its annual financial statements must be submitted.  

o (10.3). If the bidder only commenced business within the past three years, the bidder is required to 
submit annual financial statements in compliance with the provisions of (10.1) and (10.2) above for 
each of its financial years since commencing business.  

o (10.4). If a bidder is not required by law to have its annual financial statements   audited or   
independently reviewed, or is not a Close Corporation, then non-audited annual financial statements 
for the periods referred to above must be submitted. As per Supply Chain Management Circular No. 
1/2013. 

o 5.Please check special requirements in scope of work in document for additional attachments  

o 6. If the following have not been fully completed and signed:  
 

 

• FORM “A”    - Declaration of Interest   (MBD 4) 
 

• FORM “B     - Declaration for Procurement above R50 Million (if applicable) (MBD 6.1) 
 

• FORM “C”   - Declaration of Bidder’s Past SCM Practices (MBD 8)      

• FORM “D”   - Certificate of Independent Bid Determination (MB9) (if applicable)         
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T2.2 RETURNABLE SCHEDULES  

 
A CERTIFICATE OF ATTENDANCE (Not Compulsory) ................................................  T17 

B RECORD OF ADDENDA TO TENDER DOCUMENTS ..............................................  T18 

C COMPULSORY ENTERPRISE QUESTIONNAIRE ....................................................  T19 

D CERTIFICATE OF AUTHORITY .................................................................................  T21 

E PLANT AND EQUIPMENT ..........................................................................................  T26 

F EXPERIENCE OF TENDERER ..................................................................................  T27 

G PROPOSED SUB CONTRACTORS...........................................................................  T28 

H KEY PERSONNEL ......................................................................................................  T29 

I DEVIATIONS AND QUALIFICATIONS .......................................................................  T30 

J CONTRACTOR'S HEALTH AND SAFETY DECLARATION ......................................  T31 

K TAX CLEARANCE CERTIFICATE..............................................................................  T33 

L PREFERENCING SCHEDULE (FOR CONTRACT PARTICIPATION GOALS) ........  T34 

 

MBD 4 ....................................................................................................................................  T35 

MBD 6.1 .................................................................................................................................  T38 

MBD 8 ....................................................................................................................................  T45 

MBD 9 ....................................................................................................................................  T47 

 

 
NOTE:  The Tenderer is required to complete each and every schedule and form listed above to the best of his ability 

as the evaluation of tenders and the eventual contract will be based on the information provided by the Tenderer. 
Failure of a Tenderer to complete the schedules and forms to the satisfaction of the Employer may lead to 
rejection on the grounds that the tender is not responsive. 
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A. CERTIFICATE OF ATTENDANCE (Not compulsory as there will be Attendance register on 
Compulsory tender briefing.) 

 
 

This is to certify that (Tenderer)  ................................................................................................................  

 

of (address) ................................................................................................................................................  

 

.....................................................………................................................. was represented by the person(s) named 
below at the compulsory clarification meeting held for all tenderers  

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the site of the works and / 
or matters incidental to doing the work specified in the tender documents in order for me / us to take account of 
everything necessary when compiling our rates and prices included in the tender. 

 
Particulars of person attending the meeting: 
 
 
Name: .................................…………..........   Signature: .............…....................................  
 
 
Capacity: ...................................................... 
 
 
Attendance of the above person at the meeting is confirmed by the Employer's agent, namely: 

 

Name: Qwane Zilungile  Signature: ............................................  

 

Capacity: Project Manager   Date and Time: ........……………........... 
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS 
 
I / We confirm that the following communications received from the Employer or his representative before the date 
of submission of this tender offer, amending the tender documents, have been taken into account in this tender 
offer and are attached hereto. 

 

ADDENDUM No. DATE DESCRIPTION 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

 
Please attach all Addenda to this page 
 
 
 
 
 
SIGNATURE: ...............................................……... DATE: …............................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
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C.  COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished.  In the case of a joint venture, separate enterprise 
questionnaires in respect of each partner must be completed and submitted. 

Section 1:    Name of enterprise: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . .  

Section 2:    VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 3:    CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 4:    Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:    Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 6:   Record of service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or 
director, manager, principal shareholder or stakeholder in a company or close corporation is currently 
serving or has served within the last 12 months as any of the following:  
 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the 
National Council of Province 

 a member of the board of directors of any 
municipal entity 

 an official of any municipality or municipal 
entity 

 an employee of any provincial department, 
national or provincial public entity or 
constitutional institution within the meaning of the 
Public Finance Management Act, 1999 (Act 1 of 
1999) 

  a member of an accounting authority of any 
national or provincial public entity 

 an employee of Parliament or a provincial 
legislature 

 
 
If any of the above boxes are marked, disclose the following: 
 

Name of sole proprietor, 
partner, director, manager, 
principal shareholder or 
stakeholder  

Name of institution, public office, 
board or organ of state and position 
held 

Status of service 
(tick appropriate 
column) 

current Within last 
12 months 

    

    

    

*insert separate page if necessary 
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Section 7:   Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, 
partner in a partnership or director, manager, principal shareholder or stakeholder in a company or 
close corporation is currently serving or has served within the last 12 months as any of the following: 
 

 a member of any municipal council 

 a member of any provincial 
legislature 

 a member of the National Assembly 
or the National Council of Province 

 a member of the board of directors 
of any municipal entity 

 an official of any municipality or 
municipal entity 

 

     an employee of any provincial department, 
national or provincial public entity or 
constitutional institution within the meaning 
of the Public Finance Management Act, 1999 
(Act 1 of 1999) 

     a member of an accounting authority of any 
national or provincial public entity 

     an employee of Parliament or a provincial 
legislature 

Name of spouse, child or 
parent 

Name of institution, public office, 
board or organ of state and position 
held 

Status of service 
(tick appropriate 
column) 

current Within 
last 12 
months 

    

    

    

*insert separate page if necessary 
 

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise:   
i)    authorizes the Employer to obtain a tax clearance certificate from the South African Revenue  

Services that my / our tax matters are in order;  
ii)    confirms that neither the name of the enterprise or the name of any partner, manager, director or 

other person, who wholly or partly exercises, or may exercise, control over the enterprise, 
appears on the Register of Tender Defaulters established in terms of the Prevention and 
Combating of Corrupt Activities Act of 2004;  

iii)   confirms that no partner, member, director or other person, who wholly or partly exercises, or may 
exercise, control over the enterprise, has within the last five years been convicted of fraud or 
corruption; 

iv)  confirms that I / we are not associated, linked or involved with any other tendering entities 
submitting tender offers and have no other relationship with any of the tenderers or those 
responsible for compiling the scope of work that could cause or be interpreted as a conflict of 
interest; 

v)    confirms that the contents of this questionnaire are within my personal knowledge and are to the 
best of my belief both true and correct. 

 

 

Signed 

  

 

Date 

 

 

 

Name 

  

 

Position 

 

 

Enterprise 
name 
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D. CERTIFICATE OF AUTHORITY 
 

The tenderer must indicate the enterprise status by ticking the appropriate box hereunder.   

 

(I) 

SOLE 

PROPRIETOR 

(II) 

CLOSE 

CORPORATION 

(III) 

PARTNERSHIP 

(IV) 

COMPANY  

(V) 

JOINT  

VENTURE  

     

 

The tenderer must complete the relevant certificate/s set out hereafter or must provide a certificate 

authorising the signatory on behalf of the enterprise(s).  

 

 

 

(I) CERTIFICATE FOR SOLE PROPRIETOR 
 
 

 

I................................................................................., hereby confirm that I am the sole owner of the  

 

business trading as:……………………………………………..………………………………………………... 

 
Specimen Signature of Sole Owner: ........................................................................ 

 

 Date: .................................. 
 
 

In the case of a Joint Venture, this certificate must be completed by all Joint Venture partners that are Sole 

Proprietorships.  
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(II) CERTIFICATE FOR CLOSE CORPORATION 

 

 

I / We, the undersigned, being the key members in the business trading as............................................... 

......................................... hereby authorise Mr/Ms .........................................................................., acting in 

the capacity of ......................................................................................., to sign all documents in connection 

with the tender for Contract No. ............................…….................. and any contract resulting from it on our 

behalf. 

 
Signatures of Members: 
 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 

Note: This certificate is to be completed and signed by all of the key members upon whom rests the 

direction of the affairs of the Close Corporation as a whole.  

 
 
Specimen Signature of Signatory: ....................................................................................... 

 

Date: .................................. 

 
In the case of a Joint Venture, this certificate must be completed by all Joint Venture partners that are 

Close Corporations.  
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(III) CERTIFICATE FOR PARTNERSHIP 
 
 

 

We, the undersigned, being the key partners in the business trading as ……………………………………. 

 

.....................................................................................................................................................................  

 

hereby authorise Mr/Ms …........................................... ………………………………………………………… 

 

acting in the capacity of ...................................................... , to sign all documents in connection with the  

 

tender for Contract No. .................................................................... and any contract resulting from it on  

 

our behalf. 

 

 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 

Note: This certificate is to be completed and signed by all of the key partners upon whom rests the 

direction of the affairs of the Partnership as a whole. 

 

 
Specimen Signature of Signatory: ........................................................................................................ 
 

Date: .................................. 
 
 

In the case of a Joint Venture, this certificate must be completed by all Joint Venture partners that 

are Partnerships.  

 
 
 

 

 



UMZIMVUBU LOCAL MUNICIPALITY                                       Contract No: UMZ/2026-27/INFRA/MIG/009 

CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD 

T26 

 

 

(IV) CERTIFICATE FOR COMPANY 

 
 

I ......................................................................................................, chairperson of the Board of Directors  

 

of  ....................................................................................., hereby confirm that by resolution of the Board  

 

(copy attached) taken on ...........……………………………………………………………………........ 20......, 

 

Mr/Ms ...............................……...………………...................................................., acting in the capacity of  

 

....................................................................................................., was authorised to sign all documents in 

connection with this tender and any contract resulting from it on behalf of the company. 

 

Signature of Chairman: ........................................................................................................ 

 

 

Specimen Signature of Signatory: ....................................................................................... 

 

 

Date: .................................. 
 

 

In the case of a Joint Venture, this certificate must be completed by all Joint Venture partners 

that are companies. 
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(V) CERTIFICATE FOR JOINT VENTURE  
 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize  

Mr/Ms .........................................................................................................................................................,  

authorized signatory of the company ………..………….……...................................................................... 

acting in the capacity of Lead Partner, to sign all documents in connection with the tender offer for,  

Contract No. ............................................................ and any contract resulting from it on our behalf. This  

authorisation is evidenced by the attached power of attorney signed by legally authorised signatories of  

all the partners to the Joint Venture.  

 

NAME OF FIRM ADDRESS 
AUTHORISING SIGNATURE, 

NAME AND CAPACITY 

 

 

 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Joint Venture as a whole. 

 

 

Specimen Signature of Signatory: ........................................................................................................ 
 

Date: .................................. 
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E. PLANT AND EQUIPMENT 
 
Note:   Each partner to a Joint Venture is to provide the information required below with respect to his company’s 

contribution to the plant and equipment resourcing of the Joint Venture. 

The following are lists of major items of relevant equipment that I / we presently own or lease and will be 
available for this contract if my / our tender is accepted. 

(a) Details of major Plant and Equipment that is owned by me / us and is immediately available for 
this contract:  

DESCRIPTION (type, size, capacity, etc.) QUANTITY 
YEAR OF 

MANUFACTURE 

   

   

   

   

   

   

   

   

Attach additional pages if more space is required 

 
(b) Details of major Plant and Equipment that will be hired or acquired for this contract if  

my/ our tender is accepted: 

DESCRIPTION (type, size, capacity, etc.) QUANTITY 

HOW ACQUIRED 

HIRE/ 
BUY 

SOURCE 

    

    

    

    

    

    

    

Attach additional pages if more space is required 

 
The Tenderer undertakes to bring onto site without additional cost to the Employer any additional plant not 
listed but which may be necessary to complete the contract within the specified contract period. 
 
 
 
SIGNATURE: ..............................................…………..... DATE: ............................. 
 
(of person authorised to sign on behalf of the Tenderer) 



UMZIMVUBU LOCAL MUNICIPALITY                                       Contract No: UMZ/2026-27/INFRA/MIG/009 

CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD 

T29 

F. EXPERIENCE OF TENDERER 
 
Note:  1. Each partner to a Joint Venture is to provide the information required below with respect to his  
     company’s contribution to the experience of the Joint Venture. 
 

2. Work of similar nature shall be deemed to mean Concrete and bridge  project 
 

The following is a statement of work of similar nature recently successfully executed by myself / ourselves: 
 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

CONSULTING 
ENGINEER: 

CONTACT PERSON 
AND TELEPHONE 

NUMBER 

NATURE OF WORK 

VALUE OF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Attach additional pages if more space is required 

 

 

 

SIGNATURE: ...............................................……... DATE: ................................. 
 
(of person authorised to sign on behalf of the Tenderer) 
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G. PROPOSED SUBCONTRACTORS 

 

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this 
contract.  If I/we am/are awarded a contract I/we agree that this notification does not change the requirement for 
me/us to submit the names of proposed subcontractors in accordance with the requirements of the contract for 
such appointments. 
 

Acceptance of this tender shall not be construed as approval of all or any of the listed subcontractors.  Should 

any of or all of the subcontractors not be approved subsequent to the acceptance of the tender, it shall in no way 

invalidate this tender, and the tendered unit rates for the various items of work shall remain final and binding, 

even in the event of a subcontractor not listed below being approved by the Employer. 

 

NAMES AND ADDRESSES OF 

PROPOSED 

SUBCONTRACTORS 

NATURE AND EXTENT OF 

WORK TO BE 

SUBCONTRACTED 

PREVIOUS EXPERIENCE 

WITH SUBCONTRACTOR 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

Attach additional pages if more space is required 

 

 

SIGNATURE: ......................................……... DATE: …........................... 
 
(of person authorised to sign on behalf of the Tenderer) 



UMZIMVUBU LOCAL MUNICIPALITY                                       Contract No: UMZ/2026-27/INFRA/MIG/009 

CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD 

T31 

H. KEY PERSONNEL 
 
The Tenderer must insert in the spaces provided below a list of the key personnel in the Joint Venture to be 
employed in the construction of the Works together with a resumé of their experience with particular reference 
to the construction of similar Works.   
 
The Tenderer shall attach the curriculum vitae of the listed key personnel to the next page. 
 
(The compiler to indicate the designations that will be required for the project)  
 

 
DESIGNATION 

 
NAMES PROJECT TYPE 

VALUE OF 
WORK 

YEAR 
COMPLETED 

Site Agent  
 
 
 
 
 
 

Name: 
 
…………………….. 
 
…………………….. 
 
Qualification.: 
 
…………………….. 
 

   

Site Foreman 
Name: 
 
…………………….. 
 
…………………….. 
 
Years’ Experience: 
 
…………………….. 
 

   

Other Specify: 

 
…………………….. 
 
…………………….. 

 

Name: 
 
…………………….. 
 
…………………….. 
 
Years’ Experience: 
 
…………………….. 
 

   

Other Specify: 

 
…………………….. 
 
…………………….. 

 

Name: 
 
…………………….. 
 
…………………….. 
 
Years’ Experience: 
 
…………………….. 
 

   

 
Attach additional pages if more space is required 

 
SIGNATURE: ......................................……... DATE: …........................... 
 
(of person authorised to sign on behalf of the Tenderer  
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I. DEVIATIONS AND QUALIFICATIONS 
 
Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract, 
Specifications, Schedule of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall 
indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation 
which shall be attached to this page. 
 
 

 
SECTION 

 
PAGE 

 
DEVIATION OR QUALIFICATION, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Attach additional pages if more space is required 
 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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J. CONTRACTOR'S HEALTH AND SAFETY DECLARATION 
 
In terms of Clause 4(4) of the OHSA 1993 Construction Regulations 2003 (referred to as "the Regulations" 
hereafter), a Contractor may only be appointed to perform construction work if the Employer is satisfied that 
the Contractor has the necessary competencies and resources to carry out the work safely in accordance with 
the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2003. 
 
To that effect a person duly authorised by the tenderer must complete and sign the declaration hereafter in 
detail.           
 
Declaration by Tenderer 
 
1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational Health 

and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act No 
181 of 1993), and the OHSA 1993 Construction Regulations 2003. 

 
2. I hereby declare that my company has the competence and the necessary resources to safely carry 

out the construction work under this contract in compliance with the Construction Regulations and the 
Employer's Health and Safety Specifications. 

 
3. I propose to achieve compliance with the Regulations by one of the following: 

 (a) From my own competent resources as detailed in 4(a) hereafter: ...........  *Yes / No  

 (b) From my own resources still to be appointed or trained until competency is  
  achieved, as detailed in 4(b) hereafter: ............................................  *Yes / No  

 (c) From outside sources by appointment of competent specialist subcontractors  
  as detailed in 4(c) hereafter:  .....................................................................  *Yes / No 
 
 (* = delete whatever is not applicable) 
 
4. Details of resources I propose: 
 

(Note: Competent resources shall include safety personnel such as a construction supervisor and 
construction safety officer as defined in Regulation 6, and competent persons as defined in the 
OHSA 1993 Construction Regulations 2003, as applicable to this contract)  

 
(a) Details of the competent and qualified key persons from my company's own resources, who will 

form part of the contract team: 
 

NAMES OF COMPETENT 
PERSONS 

POSITIONS TO BE FILLED BY COMPETENT 
PERSONS 
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(b) Details of training of persons from my company's own resources (or to be hired) who still have to be 
trained to achieve the necessary competency: 

 
(i) By whom will training be provided?  ....................................................................................  

 

(ii) When will training be undertaken?  .....................................................................................  

 

(iii) List the positions to be filled by persons to be trained or hired:  .........................................  

 

   .............................................................................................................................................  

 

   .............................................................................................................................................  
 

(c)  Details of competent resources to be appointed as subcontractors if competent persons cannot be 
supplied from own company: 

  

 Name of proposed subcontractor:  ...................................................................................................  

 

Qualifications or details of competency of the subcontractor:  ........................................................  

 

 .........................................................................................................................................................  

 

 .........................................................................................................................................................  
 
5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under the 

contract, a suitable and sufficiently documented Health and Safety Plan in accordance with Regulation 
5(1) of the Construction Regulations, which plan shall be subject to approval by the Employer. 

 
6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety 

Specifications as well as the OHSA 1993 Construction Regulations 2003 will be provided on site and will 
at all times be available for inspection by the Contractor's personnel, the Employer's personnel, the 
Engineer, visitors, and officials and inspectors of the Department of Labour.  

 
7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule 

of quantities to cover the cost of all resources, actions, training and all health and safety measures 
envisaged in the OHSA 1993 Construction Regulations 2003, and that I will be liable for any penalties 
that may be applied in terms of the said Regulations (Regulation 30) for failure on the Contractor's part to 
comply with the provisions of the Act and the Regulations. 

 
8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer will 

mean that I am unable to comply with the requirements of the OHSA 1993 Construction Regulations 
2003, and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer. 

 
 
 
 
SIGNATURE: ..................................................................   DATE: .....……..................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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K. TAX CLEARANCE CERTIFICATE 
 
 
 
The tenderer is to attach SARS pin issued by the South African Revenue Services (SARS) to this page. 
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L.  PREFERENCING SCHEDULE (DIRECT PREFERENCES) 

 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 
2022 & THE CONTRACT FORM – RENDERING OF SERVICES. 
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MBD 4 
 
DECLARATION OF INTEREST 

 
1. No bid will be accepted from persons in the service of the state¹. 

 

2. Any person, having a kinship with persons in the service of the state, including a blood 
relationship, may make an offer or offers in terms of this invitation to bid. In view of 
possible allegations of favouritism, should the resulting bid, or part thereof, be awarded 
to persons connected with or related to persons in service of the state, it is required that 
the bidder or their authorised representative declare their position in relation to the 
evaluating/adjudicating authority. 

 
3 In order to give effect to the above, the following questionnaire must be completed 

and submitted with the bid. 
 

3.1 Full Name of bidder or his or her representative: ………………………………………. 
 
                3.2 Identity Number: ……………………………………………………………………………. 
 

3.3 Position occupied in the Company (director, trustee, hareholder²): …………………. 
 

3.4 Company Registration Number: ………………………………………………………….. 
 
                3.5 Tax Reference Number: ..………………………………………………………………… 
 
                3.6 VAT Registration Number: ..……………………………………………………………… 
 

3.7 The names of all directors / trustees / shareholders members, their individual 
identity numbers and state employee numbers must be indicated in paragraph 4 below. 

 

3.8 Are you presently in the service of the state? …………………………………….. YES / NO 
 

                      3.8.1 If yes, furnish particulars.…………………………………………………………… 
 
                               …..………………………………………………………………………………….. 
 
¹MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 

(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public 

entity or constitutional institution within the meaning of the Public Finance Management 
Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 

(f) An employee of Parliament or a provincial legislature. 
 
² Shareholder” means a person who owns shares in the company and is actively involved in the 
management of the company or business and exercises control over the company. 
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3.9 Have you been in the service of the state for the past twelve months? …YES / NO 
 
                       3.9.1 If yes, furnish particulars…………………...…………………………………….. 
 
                             ……………………………………………………………………………………. 
 

3.10 Do you have any relationship (family, friend, other) with persons in the service of 
the state and who may be involved with the evaluation and or adjudication of this 
bid? ....................................................................................................... YES / NO 

 
3.10.1 If yes, furnish particulars. 

                           ……………………………………………………………………………… 
                           ……………………………………………………………………………… 
 

3.11  Are you, aware of any relationship (family, friend, other) between any other 
bidder and any persons in the service of the state who may be involved with the 
evaluation and or adjudication of this bid? ............................................ YES / NO 

 

3.11.1 If yes, furnish particulars 
                           ………………………………………………………………………………… 
                           ……………………………….……............................................................ 
 

3.12 Are any of the company’s directors, trustees, managers, 
                          Principle shareholders or stakeholders in service of the state? ............... YES / NO 

 
3.12.1  If yes, furnish particulars. 

                         ………………………………………………………………………………. 
                         ………………………………………………………………………………. 
 

3.13 Are any spouse, child or parent of the company’s director’s trustees, managers, 
Principle shareholders or stakeholders in service of the state? ………YES / NO 

               
3.13.1 If yes, furnish particulars. 

                         ………………………………………………………………………………. 
                         ………………………………………………………………………………. 
  

3.14 Do you or any of the directors, trustees, managers, Principle shareholders 
or stakeholders of this company Have any interest in any other related 
companies or Business whether or not they are bidding for this contract…. 

                           YES / NO 
 

3.14.1 If yes, furnish particulars: 
                             …………………………………………………………………………….. 
                             …………………………………………………………………………….. 
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4. Full details of directors / trustees / members / shareholders. 

 
Full Name Identity Number State Employee 

Number 

   

   

   

   

 
 

………………………………….. ……………………………… 
Signature Date 

 
 

…………………………………. ……………………………………… 
Capacity Name of Bidder
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MBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 

 
This preference form must form part of all bids invited.  It contains general information and serves as a 
claim form for preference points for specific goals. 
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF TENDER AND  
PREFERENTIAL PROCUREMENT REGULATIONS, 2022.  

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); 
and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included). 
 

1.2 To be completed by the organ of state 

The applicable preference point system for this tender is the 80/20 preference point system. 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be 
 awarded for:  

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS 100 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points 
for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not 
claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time 
subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state. 

 
2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation to 
provide goods or services through price quotations, competitive tendering process or any other method 
envisaged in legislation; 

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts; 
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(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes; 

(d) “tender for income-generating contracts” means a written offer in the form determined by an 
organ of state in response to an invitation for the origination of income-generating contracts 
through any method envisaged in legislation that will result in a legal agreement between the 
organ of state and a third party that produces revenue for the organ of state, and includes, but is 
not limited to, leasing and disposal of assets and concession contracts, excluding direct sales and 
disposal of assets through public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000). 
 
 

3.    FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

3.1    POINTS AWARDED FOR THE PRICE  

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where:   Ps = Points scored for price of tender under consideration 

  Pt = Price  of tender under  consideration 

  Pmin = Price of lowest acceptable tender 

3.2.  FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME   GENERATING 
PROCUREMENT 

3.2.1 POINTS AWARDED FOR THE PRICE 

 A maximum of 80 or 90 points is allocated for price on the following basis: 

  80/20 or 90/10  

 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

 Where:   Ps = Points scored for price of tender under consideration 

  Pt = Price of tender under consideration 

  Pmax = Highest acceptable tender 

4. POINTS AWARDED FOR SPECIFIC GOALS 

4.1 In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 
points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer 
will be allocated points based on the goals stated in table 1 below as may be supported by proof/ 
documentation stated in the conditions of this tender: 

4.2 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is 
unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender 
documents, stipulate in the case of— 

4.2.1 an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference 
point system will apply and that the highest acceptable tender will be used to determine the 
applicable preference point system; or 

4.2.2 any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and 
that the lowest acceptable tender will be used to determine the applicable preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 
preference point system. 
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Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.) 

 

 
The specific goals 
allocated points in 
terms of this tender 

Number of points 

allocated (80/20 

system) 

(To be completed by 
the organ of state) 

Number of points 
claimed (80/20 

system) 

(To be completed by 
the tenderer) 

Means of Verification 

100% Black Owned  4 

 
Ck Document, Identity 
Document and CSD Report 

50% and above owned by 

youth, 4 

 
Ck Document, Identity 
Document and CSD Report 

50% and above Female 

ownership 4 

 
Ck Document, Identity 
Document and CSD Report 

Disabled  4 

 Occupational Therapy 
assessment report or 
certified independent 
impairment ratter. 

Umzimvubu Local 

Municipality based 

Suppliers 
4 

 Proof of residence and CSD 
Report or Lease agreement 
and CSD Report or Rates 
Clearance and CSD Report 

Total 20 

  

 

DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3 Name of company/firm…………………………………………………………………………… 

4.4 Company registration number: …………………………………………………………. 

4.5 TYPE OF COMPANY/ FIRM 
 

4.5.1   Partnership/Joint Venture / Consortium 

4.5.2   Partnership/Joint Venture / Consortium 

4.5.3   One-person business/sole propriety 

4.5.4   Close corporation 

4.5.5   Public Company 

4.5.6   Personal Liability Company 

4.5.7   (Pty) Limited 

4.5.8   Non-Profit Company 

4.5.9   State Owned Company 

                 [TICK APPLICABLE BOX] 
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4.6 I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the 

preference(s) shown and I acknowledge that: 

i. The information furnished is true and correct; 

ii. The preference points claimed are in accordance with the General Conditions as indicated in 

paragraph 1 of this form. 

iii. In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 

and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ 

of state that the claims are correct. 

iv.       If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions 
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may 
have – 

(a) Disqualify the person from the tendering process 

(b) Recover costs losses or damages it has incurred or suffered as a result of that person’s 
conduct 

(c) cancel the contract and claim any damages which it has suffered as a result of having to make 
less favourable arrangements due to such cancellation 

(d) Recommend that the tenderer or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, be restricted from obtaining 
business from any organ of state for a period not exceeding 10 years, after the audi alteram 
partem (hear the other side) rule has been applied; and 

(e)  Forward the matter for criminal prosecution, if deemed necessary 

 

 

 

  

 

………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

SURNAME AND NAME: ………………………………………………………. 

DATE: 

ADDRESS: 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 
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MBD 8 

 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN 

MANAGEMENT PRACTICES 

 

1 This Municipal Bidding Document must form part of all bids invited. 
 

2 It serves as a declaration to be used by municipalities and municipal entities in 

ensuring that when goods and services are being procured, all reasonable steps are 

taken to combat the abuse of the supply chain management system. 

 

3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 

a. abused the municipality’s / municipal entity’s supply chain management system 

or committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 

c. willfully neglected, reneged on or failed to comply with any government, 

municipal or other public sector contract during the past five years; or 

d. Been listed in the Register for Tender Defaulters in terms of section 29 of the 

Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 

 

4 In order to give effect to the above, the following questionnaire must be 

completed and submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted Suppliers as 

companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in writing of 

this restriction by the Accounting Officer/Authority of the institution that imposed 

the restriction after the audi alteram partem rule was applied). 

 

The Database of Restricted Suppliers now resides on the National Treasury’s 

website (www.treasury.gov.za) and can be accessed by clicking on its link at the 

bottom of the home page. 

Yes No 

4.1.1 If so, furnish particulars: 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in 

terms of section 29 of the Prevention and Combating of Corrupt Activities Act (No 

12 of 2004)? 

The Register for Tender Defaulters can be accessed on the National Treasury’s 

website (www.treasury.gov.za) by clicking on its link at the bottom of the home 

page. 

Yes No 

4.2.1 If so, furnish particulars: 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.3 Was the bidder or any of its directors convicted by a court of law (including a court of 

law outside the Republic of South Africa) for fraud or corruption during the past five 

years? 

Yes No 

4.3.1 If so, furnish particulars: 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 

municipal charges to the municipality / municipal entity, or to any other 

municipality / municipal entity, that is in arrears for more than three months? 

Yes No 

4.4.1 If so, furnish particulars: 

4.5 Was any contract between the bidder and the municipality / municipal entity or any 

other organ of state terminated during the past five years on account of failure to 

perform on or comply with the contract? 

Yes No 

4.7.1 If so, furnish particulars: 

 

 

CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME) …………..……………………………..…… 

CERTIFY THAT THE INFORMATION FURNISHED ON 

THIS DECLARATION FORM TRUE AND CORRECT. 

 

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, 

ACTION MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE 

TO BE FALSE. 

 

 

 

………………………………………... ………………………….. 

Signature Date 

 

 

………………………………………. ………………………….. 

Position Name of Bidder 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

1 This Municipal Bidding Document (MBD) must form part of all bids1 invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of 

firms, if it is between parties in a horizontal relationship and if it involves collusive bidding 

(or bid rigging).2 Collusive bidding is a pe se prohibition meaning that it cannot be justified 

under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy 
must provide measures for the combating of abuse of the supply chain management 
system, and must enable the accounting officer, among others, to: 

a. take all reasonable steps to prevent such abuse; 

b. reject the bid of any bidder if that bidder or any of its directors has abused the 
supply chain management system of the municipality or municipal entity or has 
committed any improper conduct in relation to such system; and 

c. cancel a contract awarded to a person if the person committed any corrupt or 
fraudulent act during the bidding process or the execution of the contract. 

4 This MBD serves as a certificate of declaration that would be used by institutions to  

ensure that, when bids are considered, reasonable steps are taken to prevent any form of 

bid-rigging. 

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD  

9) must be completed and submitted with the bid: 

1
 Includes price quotations, advertised competitive bids, limited bids and proposals.

 

2 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise 

prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding 

process. Bid rigging is, therefore, an agreement between competitors not to compete. 
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MBD 9 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

I, the undersigned, in submitting the accompanying bid: 

 

(Bid Number and Description) 
 

in response to the invitation for the bid made by: 

 
 

(Name of Municipality / Municipal Entity) 
 
 

do hereby make the following statements that I certify to be true and complete in every 
respect : 

 

 
I certify, on behalf of:    that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not 

to be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, 

on behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by 

the bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or 

not affiliated with the bidder, who: 

(a) has been requested to submit a bid in response to this bid invitation; 

(b) could potentially submit a bid in response to this bid invitation, based on 

their qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same 

line of business as the bidder 
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MBD 9 

6.  The bidder has arrived at the accompanying bid independently from, and without          

consultation, communication, agreement or arrangement with any competitor. However 

        communication between partners in a joint venture or consortium3 will not be construed 

             as collusive bidding. 

7. In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices; 

(b) geographical area where product or service will be rendered (market 

allocation) 

(c) methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid; 

(e) the submission of a bid which does not meet the specifications and 

conditions of the bid; or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid invitation 

relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening 

or of the awarding of the contract. 

3 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, 

efforts, skill and knowledge in an activity for the execution of a contract. 
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10. I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition 

Commission for investigation and possible imposition of administrative penalties in terms of section 59 

of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority 

(NPA) for criminal investigation and or may be restricted from conducting business with the public sector 

for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities 

Act No 12 of 2004 or any other applicable legislation 

 

Signature                 Date 

  
      Position                  Name of Bidder 
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C1:   AGREEMENTS AND CONTRACT DATA 
 

C1.1 FORM OF OFFER AND ACCEPTANCE 
 

A. OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

Bid 
Description…………………………………………………………………………………………………………… 
Bid 
number………………………………………………………………………………………………………………… 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 
accepted the Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the Contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
The offered total of the prices inclusive of Value Added Tax is: 

Amount in Words....................................................................................................................................... 

…………………………………………………………………………………………………………………….… 

………………………………………………………………………………………………………………………. 

R……………………………………………………..……………..…. (in figures) 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 

Signature: (of person authorised to sign the tender): .............................................................................. 

Name: (of signatory in capitals): ............................................................................................................... 

Capacity: (of Signatory): ........................................................................................................................... 

Name of Tenderer: (organisation): .......................................................................................................... 

Address: ……...................................................................................................................................  

......................................................................................................................................................... 

Telephone/Cell number: ……………………………… Email: ....................................................... 

Witness: 

Signature: ..................................................................................................... 

Name: (in capitals): ........................................................................................ 

Date: ............................................. 
[Failure of a Tenderer to sign this form will invalidate the tender] 
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B. ACCEPTANCE 
 

By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 

Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 

Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s Offer shall form an 

agreement between the Employer and the Tenderer upon the terms and conditions contained in this 

Agreement and in the Contract that is the subject of this Agreement. 

 
The terms of the contract are contained in 
 

Part 1 Agreements and Contract Data (which includes this Agreement) 
Part 2 Pricing Data, including the Schedule of Quantities 
Part 3 Scope of Work 
Part 4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts 1 to 4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 

The Tenderer shall deliver the Guarantee in terms of Clause 7 of the General Conditions of Contract 2015 
within the period stated in the Contract Data, and he shall, immediately after receiving a completed copy of 
this Agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose details 
are given in the Contract Data) to arrange the delivery of any other bonds, guarantees, proof of insurance 
and any other documentation to be provided in terms of the Conditions of Contract identified in the Contract 
Data, within 14 days of the date on which this Agreement comes into effect.  Failure to fulfil any of these 
obligations in accordance with those terms shall constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 

writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 

binding contract between the parties. 

 

Signature:   .............................................................................................................................  

Name: (in capitals)  ................................................................................................................................  

Capacity:  ................................................................................................................................  

Name of Employer (organisation) .......................................................................................................  

 Address: ....................................... ........................ ................................................................... 

 ................................................................................................................................................... 
 
Witness:   Signature: ............................................... Name: ................................................................ 
 
Date: ............................................ 
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C. SCHEDULE OF DEVIATIONS 
 

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date 

is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

 

A Tenderer’s covering letter will not necessarily be included in the final contract document.  Should any matter 

in such letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during 

the process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here. 

 

Any change or addition to the tender documents arising from the above agreement and recorded here shall 

also be incorporated into the final draft of the Contract. 

 

1. Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

2. Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

3. Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

4. Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

5. Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

6. Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  
 
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as 

any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of 

this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 
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FOR THE TENDERER: 

 

Signature:  ................................................................................................................  

Name: .......................... ..............................................................................................  

Capacity:  ....  ...........................................................................................................  

Tenderer: (Name and address of organisation) ..................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ................................................................................................................  

Name:   ................................................................................................................  

Date:    ................................................................................................................  

 

FOR THE EMPLOYER 

 

Signature:  ................................................................................................................  

Name: .......................... ..............................................................................................  

Capacity:  ....  ...........................................................................................................  

Employer: (Name and address of organisation) .................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ................................................................................................................  

Name:   ................................................................................................................  

Date:  ..   ................................................................................................................  
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C1.2.1 CONDITIONS OF CONTRACT 
 

C1.2.1.1   GENERAL CONDITIONS OF CONTRACT  

 
This Contract will be based on the “General Conditions of Contract for Construction Works - New Edition 
2015", issued by the South African Institution of Civil Engineering (abbreviated title: “General Conditions of 
Contract 2015"). 
 
It is agreed that the only variations from the General Conditions of Contract 2015 are those set out hereafter 
under “Special Conditions of Contract”. 

 
C1.2.1.2   SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 
 
These Special Conditions of Contract (SCC) form an integral part of the Contract.  The Special Conditions 
shall amplify, modify or supersede, as the case may be, the General Conditions of Contract 2015 to the extent 
specified below, and shall take precedence and shall govern. 
 
The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the number 
of the applicable clause or subclause in the General Conditions of Contract 2015, and the applicable heading, 
or (where a new special condition that has no relation to the existing clauses is introduced) by a number that 
follows after the last clause number in the General Conditions of Contract 2015, and an appropriate heading. 
 
C1.2.1.2.2 AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT 2015 
 
SCC 1.1.4. reads “ The Commencement date shall be the date of the Site Handover Meeting”. 
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C1.2.2:  CONTRACT DATA (Applicable to this contract) 
 
PART A:  DATA PROVIDED BY THE EMPLOYER 
 
The following contract specific data are applicable to this contract. 
 

REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

  
Clause 1.1.1.15: Name of Employer: Umzimvubu Municipality 
  
Clause 1.2.1.2: Address of Employer: 

 
Physical:      Postal: 
 
Dabula Street    Private Bag X 9020 
Mount Frere     Mount Frere 
5010     5010  
 
E-Mail: Nota.Tobela@umzimvubu.gov.za 
 
Telephone No: (039) 255 8500  Fax No: (039) 255 0167 

  
Clause 1.1.1.16: Name of Engineer: Mr L. Moleko  
  
Clause 1.2.1.2: Address of Engineer: 

 
Physical:    Postal: 
 
Dabula Street  Private Bag X 9020 
Mount Frere   Mount Frere 
5010     5010              
 
E-Mail: Moleko.Lebohang@umzimvubu.gov.za 
 
Telephone No: (039) 255 8500  Fax No: (039) 255 0167 

     
Clause 5.1.1 & 
5.8.1: 

Special non-working days are Sundays, the construction industry year end break 
and the following statutory public holidays as declared by National Government: 
 
New Year’s Day, Human Rights Day, Good Friday, Family Day, Freedom Day, 
Workers’ Day, Youth Day, National Women’s Day, Heritage Day, Day of 
Reconciliation, Christmas Day and the Day of Goodwill.  

  
Clause 5.8.1: The construction industry year end break commences on the first working day after 

15 December and ends on the first working day after 15 January of the next year. 
  
Clause 5.3.2: The time to deliver the Guarantee is within 14 days of the Commencement Date. 

 
The Liability of the Guarantee shall be for 10% of the Accepted Contract Price up 
to the Certificate of Completion, and thereafter the liability shall be reduced to 5% 
of the accepted contract price up to the issue of the Final Approval Certificate. 

  
Clause 5.3: The Contractor shall commence executing the Works within 14 days of the 

Commencement Date. 
  

  
Clause 5.3.2: The Contractor shall deliver his programme of work within 7 days of the 

Commencement Date. 
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REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

  
Clause 8.6 Insurance to be effected by the Contractor. 
  
Clause 8.6.1.1.2: The value of materials supplied by the Employer to be included in the insurance 

sum is Nil.  
  
Clause 8.6.1.2: Special Risks Insurance issued by SASRIA is required. 
  
Clause 8.6.1.3: The limit of indemnity for liability insurance is R 2 000 000,00 (two million rands only) 

for any single liability claim. Liability insurance shall include spread of fire risk. 
  
Clause 5.14: The Works shall be completed as set out in the Scope of Works: 

• In 12 months including special non-working days 
  
Clause 5.13.1: The penalty for failing to complete the whole of the Works is R1 500.00 (one thousand 

five hundred rands only) of the total Contract Price per day. 
  
Clause 6.8.2: The value of the certificates issued shall be adjusted in accordance with the Contract 

Price Adjustment Schedule : 
 

The value of the certificates issued shall be adjusted in accordance with the Contract 
Price Adjustment Schedule with the following values: 

The value of “x” is 0.1 

The values of the coefficients are: 

a = [0, 25] (labour) 

b = [0, 30] (contractor’s equipment) 

c = [0, 25] (material) 

d = [0, 20] (fuel) 

The urban area nearest the Site is Durban 

The labour index will be as published by STATSSA for the Eastern Cape 
  
Clause 6.8.3: Price adjustments for variations in the cost of special materials is allowed. 
  
Clause 6.10.1.5: The percentage limit on materials not yet built into the Permanent Works is 80%. 
  
Clause 6.10.3: The percentage retention on the amounts due to the Contractor is 10% to a minimum 

of 5%. 
  
Clause 6.2: A Retention Money Guarantee is Permitted. 
  
  
Clause 10.7.1: Dispute Resolution shall be by Mediation. 
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C1.2.2:  CONTRACT DATA (Applicable to this contract) 
 
PART B:  DATA PROVIDED BY THE CONTRACTOR 
 
The following contract specific data are applicable to this contract. 
 

REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

  
Clause 1.1.8:  

Name of the Contractor: …………………………………………………………………… 
 
………………………………………………………………………………………………….. 

  
Clause 1.2.2: Address of the Contractor: 

 Physical:    Postal: 
 
...................................................  .............................................. 
 
...................................................  .............................................. 
 
...................................................  .............................................. 
 
.....................    ...................... 
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C1.3: FORM OF GUARANTEE 

 
PRO FORMA 

FORM OF GUARANTEE 
 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

 

GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means: ……………………………………………………………………………………… 

Physical address: ………………………………………………………………………………………… 

“Employer” means: ……………………………………………………………………………………….. 

“Contractor” means: ……………………………………………………………………………………… 

“Employer's Agent” means: 

………………………………………………………………………………………………………………. 

“Works” means: …………………………………………………………………………………………… 

“Site” means: ……………………………………………………………………………………………… 

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such 

amendments or additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means: The accepted amount inclusive of tax of R …………………………………. 

Amount in words: …………………………………………………………………………………………… 

“Guaranteed Sum” means: The maximum aggregate amount of R …………………………………... 

Amount in words: …………………………………………………………………………………………… 

Type of Performance Guarantee: ………………………………. (Insert Variable or Fixed) 

“Expiry Date” means: ……………………………… (Give date) or any other later date set by the Contractor 

and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

 

CONTRACT DETAILS 

Employer's Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 
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1. VARIABLE PERFORMANCE GUARANTEE 

1.1 Where a Variable Performance Guarantee has been selected, the Guarantor's liability shall be limited 
during the following periods to diminishing amounts of the Guaranteed Sum as follows: 

1.1.1 From and including the date of signing the Performance Guarantee up to and including the date of 
the interim payment certificate certifying, for the first time, more than 50% of the Contract Sum: 

R………………………….. 

(Amount in words …………………………………………………………………………..) 

1.1.2 From the day following the date of the said interim payment certificate up to and including the Expiry 
Date, or the date of issue by the Employer's Agent of the Certificate of Completion of the Works, 
whichever occurs first: 

R…………………………… 

(Amount in words ……………………………………………………………………………) 

1.2 The Employer's Agent and/or the Employer shall advise the Guarantor in writing of the date on which 
the interim payment certificate certifying, for the first time, more than 50% of the Contract Sum, has 
been issued and the date on which the Certificate of Completion of the Works has been issued.  
 

2. FIXED PERFORMANCE GUARANTEE 

2.1 Where a Fixed Performance Guarantee has been selected, the Guarantor’s liability shall be limited to 

the amount of the Guaranteed Sum. 

2.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 

Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer's Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first.  

2.3 The Employer's Agent and/or the Employer shall advise the Guarantor in writing of the date on which 
the Certificate of Completion of the Works has been issued. 
 

3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES 

3.1 The Guarantor hereby acknowledges that: 

3.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 
and shall not be construed as any intention whatsoever to create an accessory obligation or any 
intention whatsoever to create a suretyship. 

3.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

3.2 Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor hereby undertakes 

to pay the Employer the sum certified upon receipt of the documents identified in 3.2.1 to 3.2.3: 

3.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer's Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 3.2.2; 

3.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 3.2.1 and the sum certified has still not been paid; 

3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 3.2. 

3.3 Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor undertakes to pay 

to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written 

demand from the Employer to the Guarantor at the Guarantor’s physical address calling up this 

Performance Guarantee, such demand stating that: 
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3.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance 

Guarantee is called up in terms of 3.3; or 

3.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 3.3; and 

3.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 

of 3.2 and 3.3 shall not exceed the Guarantor’s maximum liability in terms of 1.1 or 2.1. 

3.5 Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the 
Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this Performance 

Guarantee shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly 

and calculated from the date payment was made by the Guarantor to the Employer until the date of 
refund. 

3.6 Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

3.7 Payment by the Guarantor in terms of 3.3 will only be made against the return of the original 
Performance Guarantee by the Employer. 

3.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 
which the Employer may consider fit and the Guarantor shall not have the right to claim his release 
from this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

3.9 The Guarantor chooses the physical address as stated above for the service of all notices for all 
purposes in connection herewith. 

3.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 1.1.2 or 
2.2, where after no claims will be considered by the Guarantor. The original of this Guarantee shall be 
returned to the Guarantor after it has expired. 

3.11 This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

3.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 

consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 

Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

Signed at ……………………………………………………………………………………………………. 

Date ………………………………………………………………………………………………………….. 

Guarantor’s signatory (1) …………………………………………………………………………………. 

Capacity……………………………………………………………………………………………………… 

Guarantor's signatory (2) ………………………………………………………………………………….. 

Capacity ……………………………………………………………………………………………………..  

Witness signatory (1) ………………………………………………………………………………………  

Witness signatory (2) ………………………………………………………………………………………  
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C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT No 85 OF 1993  

 
 

THIS AGREEMENT is made between The Umzimvubu Local Municipality. 
(hereinafter called the EMPLOYER) of the one part, herein represented by:  

 .............................  .....................................................................................................................................  

in his capacity as:   ..................................................................................................................................... ; 

AND:   ...................  .....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by .....................................  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

duly authorised to sign on behalf of the Contractor. 

 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 
 

CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD: 

CONTRACT No. UMZ/2026-27/INFRA/MIG/009 
 
for the construction, completion and maintenance of the works; 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 

OHSA Amendment Act No 181/1993 (hereinafter referred to as the ACT); 
 
 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 

CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 

thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the Employer’s CONSULTING 
ENGINEERS from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, 
arrangements and procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the 
default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 

complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
 
 
Thus signed at ..………..……….....……………………....…….. for and on behalf of the CONTRACTOR  
 
on this the ……………… day of ……......………..……… 20……… 
 
SIGNATURE: .............................................................................................................................................  
 
NAME AND SURNAME:  ...........................................................................................................................  
 
CAPACITY:  ...............................................................................................................................................  
 
WITNESSES:    1.   ........................................................................  
 

2.   ........................................................................  
 
 
 
Thus signed at ……………………………………………. for and on behalf of the EMPLOYER on this 
 
the …………………………... day of ……………..……… 20……… 
 
SIGNATURE: .............................................................................................................................................  
 
NAME AND SURNAME:  ...........................................................................................................................  
 
CAPACITY:  ...............................................................................................................................................  
 
WITNESSES:    1.   ........................................................................  
 

2.   ........................................................................  
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C2: PRICING DATA 
 

C2.1 PRICING INSTRUCTIONS 
 

1. GENERAL 
 

The Schedule of Quantities forms part of the Contract Documents and must be read and priced in 
conjunction with all the other documents comprising the Contract Documents, which include the 
Conditions of Tender, Conditions of Contract, the Specifications (including the Project Specifications) and 
the Drawings. 

 
2. DESCRIPTION OF ITEMS IN THE SCHEDULE 
 

The Schedule of Quantities has been drawn up generally in accordance with the relevant provisions of 
the COLTO Standard Specifications for Road and Bridge Works for State Road Authorities (1998 edition) 
published by the South African Institution of Civil Engineering (SAICE). 

 
The short descriptions of the items in the Schedule of Quantities are for identification purposes only and 
the measurement and payment clause of the COLTO Standard Specifications (1998 edition) and the 
Particular Specifications, read together with the relevant clauses of the amendments and additions 
contained in the Project Specifications and directives on the drawings, set out what ancillary or associated 
work and activities are included in the rates for the operations specified. 

 
The item numbers appearing in the Schedule of Quantities refer to the corresponding item numbers in the 
COLTO Standard Specifications (1998 edition).  Item numbers prefixed by the letter B refer to items of 
payment described in Part B Amendments to the Standard Specifications.  

 
For the purposes of this Schedule of Quantities, the following words shall have the meanings hereby 
assigned to them: 

 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 
Quantity: The number of units of work for each item. 

 
Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

 
Amount: The product of the quantity and the rate tendered for an item. 

 
Lump Sum: An amount tendered for an item, the extent of which is described in the Schedule of 

Quantities, the specifications or elsewhere but the quantity of work of which is not measured 
in any units.  

 
3. QUANTITIES REFLECTED IN THE SCHEDULE  

The quantities given in the Schedule of Quantities are estimates only, and are subject to re-measure 
during the execution of the work. The quantities finally accepted and certified for payment, and not the 
quantities given in the Schedule of Quantities, shall be used to determine payments to the Contractor.  
The Contractor shall obtain the Engineer's detailed instructions for all work before ordering any materials 
or executing work or making arrangements for it if the quantity estimated from the drawings are greater 
or less than 10% of the quantities of material or work stated in the Schedule of Quantities.  The quantities 
of material or work stated in the Schedule of Quantities shall not be regarded as authorisation for the 
Contractor to order material or to execute work. 

 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Schedule of Quantities and in accordance with the General and Special Conditions of 
Contract, the COLTO Standard Specifications subclause 1201(a), the Project Specifications and the 
Drawings.  Unless otherwise stated, items are measured net in accordance with the Drawings, and no 
allowance has been made for waste.  The validity of the contract will in no way be affected by differences 
between the quantities in the Schedule of Quantities and the quantities finally certified for payment. 
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4. PROVISIONAL SUMS 

Where Provisional sums or Prime Cost sums are provided for items in the Schedule of Quantities, 
payment for the work done under such items will be made in accordance with clause 45 of the General 
Conditions of Contract 2015.  The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract.  
 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Schedule of Quantities and in the Summary of the 
Schedule of Quantities unless ordered or authorised in writing by the Employer before closure of 
tenders. Any unauthorised changes made by the Tenderer to provisional items in the schedule, or to 
the provisional percentages and sums in the Summary of the Schedule of Quantities, will be treated as 
arithmetical errors. 

 
5. PRICING OF THE SCHEDULE OF QUANTITIES 

The prices and rates to be inserted by the Tenderer in the Schedule of Quantities shall be the full 
inclusive prices to be paid by the Employer for the work described under the several items, and shall 
include full compensation for all costs and expenses that may be required in and for the completion 
and maintenance during the defects liability period of all the work described and as shown on the 
drawings as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and 
obligations set forth or implied in the documents on which the Tender is based.  The rates and lump 
sums shall be comprehensive in accordance with sub-clause 1201(b) of the COLTO Standard 
Specifications for Road and Bridge Works for State Road Authorities (1998 edition). 
 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of 
the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto.  If the Tenderer omits to price any items in the Schedule of Quantities, then these 
items will be considered to have a nil rate or price. 
 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 
 
Should the Tenderer group a number of items together and tender one lump sum for such group of items, 
this single lump sum shall apply to that group of items and not to each individual item. 
 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

 
The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column. 
The provisions of sub-clause 1201(f) of the COLTO Standard Specifications shall apply in rate only 
items. "Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated; 
(b) variations of specified components in the make-up of a pay item may be expected;  and 
(c) no work under the item is foreseen at tender stage but the possibility that such work may be 

required is not excluded.  
 

For “Rate Only” items, no quantities are given in the "Quantity" column but the quoted rate shall apply 
in the event of work under this item being required.  The Tenderer shall, however, note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as unbalanced. 
 
Reasonable compensation will be received where no payment item appears in respect of work required 
in terms of the Contract which is not covered in any other pay item. 
 
All rates and amounts quoted in the Schedule of Quantities shall be in Rands and cents and shall 
include all levies and taxes (other than VAT).  VAT will be added in the summary of the Schedule of 
Quantities.  Note that fractions of a cent in all rates shall be discounted. 



UMZIMVUBU LOCAL MUNICIPALITY                                 Contract No: UMZ/2026-27/INFRA/MIG/009 

CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD 
 

 C19  

6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 
 

Unless otherwise specified, monthly payments , referred to in Clause 52 of the General Conditions of 
Contract 2015, in respect of "sum" items in the Schedule of Quantities shall be by means of interim 
progress instalments assessed by the Engineer and based on the measure in which the work actually 
carried out relates to the extent of the work to be done by the Contractor. 
 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 
 
Attention is directed to the provisions of clause 1220 of the Standard Specifications regarding the 
measurement of quantities for payment.  Except where specified otherwise than in clause 1220, the nett 
measurements or mass of the finished work in place shall be taken for payment, but any quantity of work 
in excess of that prescribed shall be excluded. 

 
8. UNITS OF MEASUREMENT 
 

The units of measurement described in the Schedule of Quantities are metric units. The following 
abbreviations are used in the Schedule of Quantities. 

 

mm =  millimetre 

m =  metre 

km =  kilometre 

km-pass =  kilometre-pass 

m2  =  square metre 

m2-pass = square metre-pass 

ha =  hectare 

m3 =  cubic metre 

kW          =  kilowatt 

m3-km =  cubic metre-kilometre 

l =  litre 

kl =  kilolitre  

kg =  kilogram 

t =  tonne (1 000 kg) 

No. =  number 

% =  percent 

PC sum =  prime cost sum 

MN-m =  meganewton-metre 

Prov sum =  provisional sum 

kPa =  kilopascal 

MPa =  megapascal 

MN =  meganewton 

t-km =  tonne-kilometre 

hr =  hour 

dia =  diameter 

Sum =  lump sum 

 
9. CONSISTENCY OF RATES 

In order to ensure that payments certified by the Engineer are reasonably consistent with the market value 
of the work done, and that variations in quantities do not distort the contract valuation, the rates, prices 
and amounts tendered in the Schedule of Quantities are required to be in balance.  

 
 A tender will be considered out of balance if: 
 

(i) the combined, extended total tendered for the item: 
 
 13.01    The Contractor's general obligations 
 

(a) Fixed obligations 

(b) Value-related obligations 

(c) Time-related obligations 
 

exceeds a maximum of 12% of the Tender Offer (excluding contingencies, escalation and VAT). 
 

(ii) the rates, prices or amounts tendered for any other items differ by more than 20 (twenty) percent from 
either the next highest or next lowest rates, prices or amounts tendered, or else from the latest 
estimates. 
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Any such unbalanced tender may be rejected if, after fourteen (14) days of having been given written 
notice by the Employer to adjust those rates or lump sums which are unreasonable or out of balance, the 
Tenderer fails to make the necessary satisfactory adjustments.  These adjustments in rectification will be 
such that increases are balanced by decreases, leaving the tender offer unchanged. 
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C2.2. SCHEDULE OF QUANTITIES 
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UMZUMVUBU LOCAL MUNICIPALITY 

            CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD:  

CONTRACT No. UMZ/2026-27/INFRA/MIG/009 
 

TENDER SUMMARY 

DESCRIPTION AMOUNT 

 
 
 
 
 
Totals of Schedule of Quantities brought forward: 

 
 
 
 
 
 
R 

 
SUBTOTAL 1 

 
 

Add:  VAT (15% of SUBTOTAL 2) 

 
R  
 
 
R 

 
TOTAL CARRIED FORWARD TO FORM OF OFFER 

 
R  

 
 
 
Signed on behalf of the Tenderer: ………………………… (Signature)  Date: …………………….. 
 
 

Tenderer’s Name: ………………………………………….……………………………………. (Company Name) 
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2. VERY IMPORTANT NOTICE ON DISQUALIFICATIONS:  

  
A bid not complying with the peremptory/mandatory requirements stated hereunder will be regarded 

as not being an “Acceptable bid”, and as such will be rejected.  

“Acceptable bid” means any bid which, in all respects, complies with the conditions of bid and 

specifications as set out in the bid documents.   

A BID WILL BE REJECTED:  

2.1. Tax clearance certificate or copy thereof or TCS Pin number (or in the case of a joint venture or 

consortium, of all the partners in the joint venture or consortium) has not been submitted with the bid 

document on closing date of the bid. (An expired tax clearance certificate submitted at the closure of the 

bid will NOT be accepted).  

As per Supply Chain Management Circular No. 90 – recommended bidders that did not submit a valid 

tax clearance certificate with their bid will be requested in writing to submit their tax clearance certificate 

within five working days for inclusion in the Bid Evaluation Committee item, if a bidder fails to submit 

before 12:00 on the 7th working day after the date of request, the relevant bid will be rejected.  

In bids where Consortia and Joint Ventures are involved, each party must      submit a separate Tax 

Clearance Certificate.  

Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any 

SARS branch office nationally or on the website www.sars.gov.za.  

Applications for the Tax Clearance Certificates may also be made via e-Filing. In order to use this 

provision, taxpayers will need to register with SARS as e-Filing through the website www.sars.gov.za.  

2.2. If any of the evaluation criteria pages have been removed from the bid document, and have therefore, 

not been submitted.  

2.3.1.  In the event of a failure to complete and sign in full the schedule of quantities    as required.  

2.3.2. In the event of there being scratching out, writing over or painting out rates or information, affecting 

the evaluation of the bid, without initialling or signing next to the amended rates or information. 

2.3.3. In the event of the use of correction fluid (e.g. tippex ), any erasable ink, or any erasable writing 

instrument (e.g. pencil)  

2.3.4. If the Bid has not been properly signed by a person having the authority to do so. (Refer to Declaration)  

2.3.5. If the bidder attempts to influence, or has in fact influenced the evaluation and/or awarding of the 

contract.  

2.3.6. If the bid has been submitted either in the wrong bid box or after the relevant closing date and time.   

2.3.7. If any municipal rates and taxes or municipal service charges owed by the bidder or any of its 

directors/members to the municipality or municipal entity, or to any other municipality or municipal 

entity, are in arrears for more than three months   

2.3.8. If any bidder who during the last five years has failed to perform satisfactorily on a previous contract 

with the municipality, municipal entity or any other organ of state after written notice was given to that 

bidder that performance was unsatisfactory.  

2.3.9. The accounting officer must ensure that irrespective of the procurement process followed, no award 

may be given to a person –  

(a) who is in the service of the state, or;  

(b) if that person is not a natural person, of which any director, manager, principal shareholder or 

stakeholder, is a person in the service of the state; or;  

(c) Who is an advisor or consultant contracted with the municipality in respect of contract that would 

cause a conflict of interest?   

If the bidder is not registered in the required CIDB contractor grading designation   (category) or higher, 

if required in this bid documentation.  

3. If the bidder or any of its directors is listed on the Register of Bid Defaulters in terms of the Prevention 

http://www.sars.gov.za/
http://www.sars.gov.za/
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and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing   business with the 

public sector.  

4. In the event of non-submission of financial statements if required (SEE BID DATA OR PRICING 

SCHEDULE). In this regard please note:  

(10.1).   If a bidder is a registered company  required by law to have    its annual financial statements  

audited or independently reviewed in compliance with the requirements of the Companies 

Act ,Act No.71 of 2008, or any other law, audited or independently reviewed annual financial 

statements, as the case may be, prepared within six (6) months of the end of the bidders 

most recent financial year together with the audited or independently reviewed annual 

financial statements for the two immediately preceding financial years, unless the bidder was 

only established within   the past three (3) years in which case all of its annual financial 

statements   must be submitted.  

(10.2).    If a bidder is a registered close corporation, annual financial statements in compliance with 

the provisions of the Close Corporations Act, Act No. 69 of 1984, prepared within nine (9) 

months of the end of the bidders most recent financial year together with the annual financial 

statements for the two immediately preceding financial years, unless the bidder was only 

established within   the past three (3) years in which case all of its annual financial statements 

must be submitted.  

 (10.3).  If the bidder only commenced business within the past three years, the bidder is required to 

submit annual financial statements in compliance with the provisions of (10.1) and (10.2) 

above for each of its financial years since commencing business.  

(10.4).  If a bidder is not required by law to have its annual financial statements   audited or   

independently reviewed, or is not a Close Corporation, then non-audited annual financial 

statements for the periods referred to above must be submitted. As per Supply Chain 

Management Circular No. 1/2013. 

5. Please check special requirements in scope of work in document for additional attachments  

  

6. If the following have not been fully completed and signed:  

            FORM “A”               - Declaration of Interest   MBD 4                                           

FORM “B                - Declaration for Procurement above R10 Million (if applicable)  

             FORM “C”            - Declaration of Bidder’s Past SCM Practices (MBD 8)      

             FORM “D”            - Certificate of Independent Bid Determination (MB9) 

             FORM “E”            - Declaration Certificate for Local Production and Content MBD 6.2 (if applicable) 
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C3.1 STANDARD SPECIFICATIONS 
 
The Standard Specifications on which this contract is based are the COLTO Standard Specifications for 
Road and Bridge Works for State Road Authorities 1998 edition.  
 
i  

ii C3.2: PROJECT SPECIFICATIONS 

 
The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications. 
 
Part A contains a general description of the Works, the Site and the requirements to be met. 
 
Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 
 
In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between 
the Specifications (including the Project Specifications) and the drawings and / or the Schedule of Quantities, 
the discrepancy shall be resolved by the Engineer before the execution of the work under the relevant item. 
 
The Standard Specifications, which form part of this contract, have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract. 
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C3.2: PROJECT SPECIFICATIONS 
 

PART A: GENERAL 
 
1. DESCRIPTION OF THE WORKS 
 
1.1 Employer’s Objectives 
 
This project forms part of 2026/27 Financial Year Project of the Umzimvubu Local Municipality Infrastructure 
programme. 
 

1.2 Location of the Works 

The project is located in the Eastern Cape Province in the town of EmaXesibeni, in Ward 02 of the 
Umzimvubu Local Municipality.  
 

1.3 Overview of the Works 

The project of CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD comprises of the following 
: 

 
▪ Site clearance and bulk earthworks for construction of gravel access roads  

▪ Shaping of existing gravel access roads, shaping to include cutting of side drains and mitre drains. 

▪ Heavy roadbed preparation process and compact to 90% MoD AASHTO density.  

▪ Gravelling and construction of 150mm thick gravel wearing course  

▪ Installation pipe culverts and construction of construct of headwalls 

▪ Construction of reinforced concrete pavement slabs 
 

1.4 Extent of the Works 
 
The Contractor shall carry out all works required for the re-construction of gravel access roads and associated 
culverts and bridge: 
 
Including but not limited to: 
 
(a) Establishment on site; 

(b) Provision of traffic accommodation facilities; 

(c) construction of 3 km of gravel access roads with related stormwater drainage channels 

(d) Construction of concrete works  

(e) Continuous quality control over materials and works, and compliance with the Particular Specifications 
with regard to environmental management and occupational health and safety, during all the above 
construction activities; 

(f) Finishing off, removal of site establishment; 
 

1.5 Detailed Description of the Works 

The following description is a broad outline of the works and does not limit the work to be executed by the 
Contractor in terms of the contract. The quantities of some of the major items indicated in this section are 
indicative, not absolute, and are provided to define in general terms the overall scope of the project. 
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The site shall not only comprise the proclaimed road reserve but hall be extended in the broader sense to 
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the 
contract.  The site includes all the land within the proclaimed limits of the road reserve along the extent of the 
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision 
accommodation and any other location required for the execution of the Works. 
 
Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the 
owner’s written authority.  Any such agreement reached with a private or tribal landowner (occupier) shall 
include the proviso that any material or equipment on that site shall remain the exclusive property of the 
Employer in terms of the contract. 
 

1.5.2 Existing services 

The relevant service provider is to be notified immediately if any service requires relocation. 
 

1.5.3 Engineer’s campsite 
 
No provision has been made for an Engineer’s camp site 
 

1.5.4 Climate 
 
EmaXesibeni has a fair climate and the temperatures ranges between 10 and 35 degrees in summer. In winter 
temperatures are very cold. There is less rain in winter. Most areas are very dry.  
 

1.5.5 Environment 
 
The Contractor’s attention is called to clause B1233 of Part B of these Project Specifications and to the 
requirements of Part C: Environmental Management Specification contained in section C3.3 Particular 
Specifications. 
 

1.5.6 Community Liaison Officer (CLO) 

The ward councillor in whose wards work is to be done will collectively identify a Community Liaison Officer 
(CLO) for the project and make the person known to the Contractor at the Site Handover Meeting. 
The Contractor will be required to enter into a written agreement with the CLO that specifies: 
 

• Designation; 

• The wage rate; 

• Hours of work; 

• Duration of appointment; 

• The CLO’s responsibility should include the following: 

i. Attend monthly site meetings; 

ii. Assisting in all respects relating to the recruitment of local labour; 

iii. Acting as a source of information for the community and councillors on any issue related to the 
contract; 

iv. Keep the Contractor informed on community issues that may affect the contract; 

v. Set up meetings and mediate if any labour dispute arises; 

vi. Keep a written record of all labour related issues 

vii. Any other duties the Contractor may request the CLO to undertake, only with prior consultation;  
 
The Contractor shall have the right to determine the number of labourers required at any given time, which 
will vary throughout the duration of the contract.  
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1.5.10  Labour 
 
Local labour is to be used and the employment of such labour is to be effected by the Contractor through 
Community Liaison Officer (CLO) within the Umzimvubu Municipal area. The CLO shall assist the Contractor 
with the recruitment of local labourers to ensure an equitable distribution of people employed from those 
wards in the vicinity of the works. 
 
The minimum labour rate is R 180/day in accordance with the Municipal Infrastructure – An Industry Guide 
to Infrastructure Service Delivery Levels and Unit Costs by Co-operative Governance & Traditional Affairs.  
 
 
 
 
1.6  Testing of materials 
 
The Contractor shall carry out the required process control testing as specified in terms of the COLTO 
standard specifications. 
 
The Contractor is to ensure all the required process control test results are forwarded to the Engineer for 
approval. 
 

1.7  Power supply and other services 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other 
services. No direct payment shall be made for the provision of electrical and other services. The cost thereof 
shall be deemed to be included in the rates and amounts tendered for the various items of work for which 
these services are required. 
 

1.8  Contractor’s campsite 
 
Possible locations for a campsite shall be pointed out at the clarification meeting. 
 
The Contractor shall make his own arrangements for the provision of his campsite and housing for 
construction personnel but the chosen site shall be subject to the approval of the Engineer, the local 
authorities and the CLO associated with the project. 
 
The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with 
the requirements of all local authority, environmental and industrial regulations concerned.  In establishing and 
maintaining his campsite, due cognisance is to be taken of the requirements of clause B1233 of these Project 
Specifications. 
 
The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the 
employment, transport and accommodation of labour on site. 
 
Security will be required for all plant, establishment, temporary works and partially completed works. 
The Contractor shall be responsible for providing security for all plant, establishment, temporary works and 
partially completed works.  No separate payment shall be made for the provision of such security since full 
compensation for these costs shall be deemed to be included in the amount tendered for item 13.01(c) (The 
contractor’s general obligations: Time-related obligations). 
 
1.9  Additional requirements for construction activities 

The travelling public shall have the right of way on public roads, and the Contractor shall make use of 
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard 
on the road. 
 
The Contractor’s tendered rates shall include full compensation for all costs which may arise from the 
construction and maintenance of deviations and construction under traffic.  No claim for additional costs which 
may arise from these methods of traffic accommodation and no additional payment owing to inconvenience 
as a result of the Contractor’s method of working shall be considered. 
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1.10 Construction programme 

The construction programme is to be submitted to the Engineer for approval within 7 days of the Site Handover 
meeting.  
 
The construction programme must show the following information: 

• Baseline dates (start date/finish date/duration of all activities); 

• Non-working days (Sundays/public holidays/contractor long weekends); 
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2. DRAWINGS 
 

The reduced drawings that form part of the Tender Documents are to be used for tender purposes 
only. 
 
The Contractor will be supplied with an unreduced A0 Size or A1 Size print of each of the Drawings.  
These prints will be issued free of charge and the Contractor must make any additional copies he 
may require at his own cost. 
 
Any information in the possession of the Contractor that is required by the Engineer's Representative 
to complete his as-built drawings must be supplied to the Engineer's Representative before a 
Certificate of Completion will be issued. 
 
Only figured dimensions must be used and Drawings must not be scaled unless required by the 
Engineer. The Engineer will supply any figured dimensions that may have been omitted from the 
Drawings. 
 
The levels given on the Structural Drawings are subject to confirmation on the Site and the Contractor 
shall submit all levels to the Engineer for confirmation before he commences construction of any 
structure.  The Contractor shall also check all clearances given on the Drawings and shall inform the 
Engineer of discrepancies. 
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C3.2: PROJECT SPECIFICATIONS 

 
PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 

ADDITIONAL SPECIFICATIONS 

 
In certain clauses in the COLTO Standard Specifications, allowance is made for a choice to be specified in 
the Project Specifications between alternative materials or methods of construction, and for additional 
requirements to be specified to suit a particular contract. Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications.  It also contains 
the necessary additional specifications required for this Contract. 
 
The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘B’ with a 
number corresponding to the relevant clause or item number in the COLTO Standard Specifications. 
 
New clauses and payment items not covered by clauses or items in the COLTO Standard Specifications have 
been included here and have also been designated with the prefix ‘B’.  Such clauses and items have been 
given a new number following upon the last number used in the particular section referred to in the COLTO 
Standard Specifications. 
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SECTION 1100: DEFINITIONS AND TERMS 
 
 
B1115 GENERAL CONDITIONS OF CONTRACT 

Replace clause 1115 with the following: 

“The General Conditions of Contract 3rd Edition 2015 published by the South African Institution of Civil 
Engineering (SAICE), together with the Special Conditions of Contract form part of the contract. 

All references in the COLTO Standard Specifications for Road and Bridge Works are to the COLTO General 
Conditions of Contract for Road and Bridge Works for State Road Authorities.  Consequently, all references 
in the COLTO Standard Specifications have to be amended accordingly to reflect the appropriate General 
Conditions of Contract relevant to the Contract.  The COLTO Standard Specifications have been scrutinized 
and the clauses, which refer to the COLTO General Conditions of Contract, identified.  Each COLTO clause 
reference is tabulated in Table B1115 below (context of reference is also given) together with the relevant 
equivalent clause in the SAICE General Conditions of Contract for Construction Works New edition 2015 
applicable for this contract. 

Whereas every effort has been made to include all of the affected clauses in the table, there may be some 
omissions.  In every case, however, the SAICE General Conditions of Contract for Construction Works 
New edition 2015 reference, as amended by the Special Conditions of Contract in the Contract Data, shall 
apply and the Contractor shall be responsible for interpretation of the equivalent clause. 

TABLE B1115:  REFERENCES IN COLTO STANDARD SPECIFICATIONS TO THE COLTO GENERAL 
CONDITIONS OF CONTRACT AND RELEVANT SAICE GENERAL CONDITIONS OF CONTRACT FOR 
CONSTRUCTION WORKS 3rd  EDITION 2015  

COLTO 
Standard 

Specification 

COLTO 
General Conditions of Contract 1998 

SAICE 
General Conditions of Contract for 

Construction Works 
New edition 2015 

Clause 
No 

Page 
No 

Clause 
No 

Description or Reference 
Clause 

No 
Description or Reference 

1202 1200-2 15 Programme 5.6 Programme of the Works 

1201(e) 1200-5 52: 
52(1)(e) 
 
 
 
52(2) 

 
Monthly payments 
(documentary evidence of 
ownership of materials) 
 
Valuation of material 
brought onto Site 

 
6.9 
 
 
 
6.10.2 

 
Vesting of plant and materials 
 
 
 
Valuation of material brought 
onto Site 

1210 1200-5 54: 
54(1) 
54(2) 
54(3) 

 
Certificate of practical 
completion 

 
5.14: 
5.14.1 
  

 
 
Certificate of Practical 
Completion 

1212(l) 1200-7 49: 
49(2) 

 
Contract Price Adjustment 
Factor 

6.8: 
6.8.2 

 
Contract Price Adjustment 
Factor 
 

1215 1200-9 45 Extension of time for 
completion 

5.12 Extension of time for 
completion 

1217 1200-10 35 Care of the Works 8.2 Care of the Works 

1303 1300-2 12 &45: 
12 

 
Commencement of Works 
and Commencement Date 

 
5.3 

 
Commencement of the 
Works 

1403 
(c)(ii) 

 
1400-4 

 
40(1) 

 
Valuation of variations 

 
6.4.1 

 
Valuation of variations 

1505 1500-3 40: 
40(1) 

 
Valuation of variations 

 
6.4.1 

 
Valuation of variations 
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COLTO 
Standard 

Specification 

COLTO 
General Conditions of Contract 1998 

SAICE 
General Conditions of Contract for 

Construction Works 
New edition 2015 

Clause 
No 

Page 
No 

Clause 
No 

Description or Reference 
Clause 

No 
Description or Reference 

1507 
Items: 
15.08 
15.01 
15.11 

1500-8 48: 
 
48.1 

 
 
Provisional Sums 

 
 
6.6 

 
 
Provisional Sums 

3303(b) 3300-2 2 Engineer and Engineer’s 
Representative 

 
3 

 
Employers Agent 

5803(c) 5800-3 40: 
40(1) 

 
Valuation of variations 

 
6.4.1 

 
Valuation of variations 

5805(d) 5800-4 40: 
40(1) 

 
Valuation of variations 

 
6.4.1 

 
Valuation of variations 

5801 
Item 
58.10 

5800-10 48: 
48.1 

 
Provisional Sums 

 
6.6 

 
Provisional Sums 

8103(c) 8100-1 40: 
40(1) 

 
Valuation of variations 

 
6.4.1 

 
Valuation of variations 

8117 
Item 
81.03 

8100-26 22 Clearance of site on 
completion 

5.15 Clearance of site 
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SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 
 
B1202 SERVICES 
 
A provisional sum is included in the Schedule of Quantities to cover the costs of relocating the known services.  
This provisional sum shall be used to effect payments for the services relocation work carried out by the 
subcontractor selected by the Contractor in consultation with the Employer for this purpose.” 
 
B1204 PROGRAMME OF WORK 

Insert the following before the first paragraph: 

"A network-based programme in accordance with the precedence method shall be provided showing the 
various activities in such detail as may be required by the Engineer.  The programme shall be updated monthly 
in accordance with the progress made by the Contractor. 

Failure to comply with these requirements will entitle the Engineer to apply a programme based on his own 
assumptions for the purpose of evaluating claims for extension of time for completion of the works, or for 
additional compensation." 
 
B1205 WORKMANSHIP AND QUALITY CONTROL 
 
Add the following paragraph to the end of clause 1205: 
 
"Testing for quality control shall be conducted in accordance with the requirements of Section 8200 for Quality 
Control (Scheme 1)." 
 
B1206 THE SETTING-OUT OF WORK AND PROTECTION OF BEACONS  
 
Delete the first paragraph of clause 1206 in its entirety and replace it with the following: 
 
“The contractor shall comply with all legal provisions in regard to surveying and setting out work.” 
 
B1201 PAYMENT 
 
(a) Contract rates 
 
Add the following new paragraph at the end of sub clause B1201(a): 
 
“All rates tendered are to be exclusive of VAT.” 
 
B1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 

Delete the clause and replace with the following: 

There will be no extension of time on this contract due to abnormal rainfall except as provided for below. 

Should the Contractor, due to the occurrence of rainfall resulting in his inability to carry out the Works, not 
meet the rates of progress as per the programme, the Engineer shall determine the number of days lost due 
to the occurrence of rain, and deduct same from the number of days of penalty which the Contractor shall pay 
to the Employer due to non-performance in terms of the contract. 

Should the occurrence of rain delay the Contractor’s rate of progress on work programmed at the end of the 
contract, the provisions in the above paragraph shall still apply, but the employer shall have the right to 
discontinue the work in progress on the date that the contract expires, at his sole discretion, or allow the 
Contractor to complete the outstanding work after expiry date of contract within the period equal to the number 
of days lost due to rainfall in respect of the activities affected by the rainfall, as determined by the Engineer, 
without applying the penalty in terms of Clause 5.12 of Contract Data. 

During the execution of the Works, The Engineer’s Representative will certify a day lost due to abnormal 

rainfall and adverse weather conditions only if less than 30% of the work force and plant on site could work 

during that specific working day.” 
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B1210 CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS 

Insert the following: 

In the fourth line of the first paragraph, delete “Clause 54” and replace with “Clause 5.14”. 

Add the following paragraph: 

“In addition to the listed specified items of work and regardless of the degree of beneficial use by the Employer, 
no sections of the works, individually or collectively, shall be considered for practical completion unless the 
following criteria have also been met: 

i. In the case of partial completion, the estimated cost to complete the outstanding work shall be less 

than 2 % of the estimated cost to construct the whole section or sections. 

ii. In the case of the whole works, the estimated cost to complete the outstanding work shall be less 

than 2 % of the tendered value of work plus the cost of any variation or extra work orders, but 

excluding CPA and VAT. 

iii. It must be possible for the Contractor to complete the written list of outstanding items of work 

within 28 days of the list having been issued to the Contractor.” 

 
B1219 WATER 
 
The Contractor shall note that the necessary permission must be obtained from the Department of Water 
Affairs for the abstraction of water from streams and rivers.” 
 
B1224 THE HANDING-OVER OF THE ROAD RESERVE 
 
(a) The Contractor shall be required to accommodate service owners and other contractors working on 

the services relocation and maintenance in the execution of their duties.” 
 
B1229 SABS CEMENT SPECIFICATIONS 
 
Add the following paragraphs to the end of clause 1229: 
 
“All cement used on this contract shall comply with SANS 50197-1: Cement Part 1: Composition, 
specifications and conformity criteria for common cements. 
 
Where reference is made in these Project Specifications or in the COLTO Standard Specifications to the 
former SABS cement specifications (e.g., SABS 471, SABS 626, SABS 831, SABS 1491), such reference 
shall be replaced with the new specification: 
 

• SANS 50197-1: Cement Part 1: Composition, specifications and conformity criteria for common 
cements. 

 
The blending of cements on site shall not be permitted.” 

 
B1230 DAILY RECORDS 
 
The Contractor shall furnish the Engineer daily with records of work executed by him for each activity. The 
records shall include information such as description, location, measurement, plant and labour hours, where 
applicable, and all other information the Engineer may require for the record and measurement purposes. 

No separate payment items will be scheduled for the administrative costs incurred by the Contractor to provide 
the Engineer with the activity sheets and other information that will be required. These costs will be deemed 
to be inclusive of the rates tendered for the works. 
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B1231 COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES ACT, 1993 
 
All labour employed on the site shall be covered by the Compensation for Occupational Injuries and Diseases 
Act, 1993, as amended.  The Contractor shall pay in full, including the payment of the necessary levies, such 
amounts as are due in terms of the Act.  The manner in which compensation in terms of this Act shall be 
handled shall be resolved by the Contractor at the commencement of the contract. 
 

B1232 COMPLIANCE WITH THE ROAD TRAFFIC ACT 
 
When a service necessitates vehicles or plant travelling or working on a public road, the following shall apply: 
 

i. The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act No. 93 of 

1996) as amended. 

ii. Every driver and operator of a vehicle or an item of plant shall be in possession of a valid permit in 

respect of the class of vehicle or item of plant he / she is driving or operating. 

 
The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as 
may be necessary or required by the Engineer or by any act, regulation or statutory authority in order to 
minimise the danger and inconvenience caused to vehicle and pedestrian traffic.  The Contractor by accepting 
this contract shall be deemed to have indemnified the Employer and the Engineer against any claims, 
damages and / or costs that may arise in this regard. 
 

B1233 ENVIRONMENTAL IMPACT CONTROL 
 
In addition to aspects of the design which are intended to avoid or reduce environmental impact, and in 
addition to normal good construction practice expected of the Contractor, the following requirements shall 
also be observed: 
 
(a) The Contractor shall comply with the requirements of Part C: Environmental Management 

Specification contained in section C3.3 Particular Specifications. 
 
(b) Clearing shall be limited to the road prism and, where applicable, to detours, which shall be sited in 

consultation with the Engineer and the local communities. 
 
(c) No littering by construction workers shall be allowed.  A refuse control system shall be established 

for the collection and removal of refuse to the satisfaction of the Engineer. 
 
(d) Adequate provision shall be made for temporary toilet requirements in construction areas.  Use of the 

veld for this purpose shall not be allowed under any circumstances. 
 
(e) Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants, such as 

refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate tailings, wash water, 
organic materials and bituminous products.  In the event of spillage, prompt action shall be taken to 
clear the affected area.  Emergency measures in the event of spillage shall be set out and the 
responsible person shall be made aware of the required action.  The construction of temporary 
and / or permanent dams shall be done with the necessary approvals from the Department of Water 
Affairs and Forestry and the Department of Environmental Affairs and Tourism. 

 
(f) Bituminous and / or other hazardous products shall not be spoiled on site and shall only be disposed 

of at licensed authorised disposal facilities. 
 
(g) Provision shall be made to prevent excessive erosion and siltation throughout the Contract and in 

particular on adjacent land.  Should excessive erosion and / or siltation take place outside the road 
reserve as a direct result of the Contractor’s construction activities, the Contractor shall be responsible 
for making good the erosion / siltation to the satisfaction of the landowner and the Engineer. 

(h) Invader species of plants shall be controlled. 
 
(i) Dust and noise pollution shall be restricted to acceptable levels. 
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No separate payment shall be made for observing these requirements as such payment shall be deemed to 
be included in the amount tendered for item 13.01(c) (The contractor's general obligations: Time-related 
obligations).  Any avoidable non-compliance with these requirements shall be considered sufficient grounds 
for withholding payment of part or all of the amounts to be paid for the above item in order to pay for the 
repairs to any damages. 
 
 
B1234 EXTENSION OF TIME DUE TO DISRUPTION BY BUSINESS FORUMS OR ASSOCIATIONS 

There will be no extension of time on this contract due to delays caused by disruptions by business forums or 
any group of business organisations or associations that are forcefully demanding a stake or participation in 
this project. 

Should the Contractor, due to the disruptions caused by business forums or any group of business 
organisations or associations, resulting in his inability to carry out the Works, not meet the rates of progress 
as per the programme, the Engineer shall determine the number of days lost due to the disruptions, and 
deduct same from the number of days of penalty which the Contractor shall pay to the Employer due to non-
performance in terms of the contract. 

Should the disruptions delay the Contractor’s rate of progress on work programmed at the end of the contract, 
the provisions in the above paragraph shall still apply, but the employer shall have the right to discontinue the 
work in progress on the date that the contract expires, at his sole discretion, or allow the Contractor to 
complete the outstanding work after expiry date of contract within the period equal to the number of days lost 
due to disruptions in respect of the activities affected by the disruptions, as determined by the Engineer, 
without applying the penalty in terms of Clause 5.13 of Contract Data. 

During the execution of the Works, The Engineer’s Representative will certify a day lost due to disruptions 
only if less than 30% of the work force and plant on site could work during that specific working day. 
 
 
B1235 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
B12.02  Relocation and modifications of services 
 
(a)  Provisional sum for existing services to be 

 relocated and / or protected during construction   provisional sum 
 
(b)  Handling cost and profit in respect of sub-item 
  B12.02(a) above   percentage (%) 
 
 
Expenditure under this item shall be made in accordance with clause 6.7 of the General Conditions of Contract 
2015. 
 
The tendered percentage is a percentage of the amount of expenditure approved by the Engineer under sub-
item B12.02(a), and shall include full compensation for the handling costs of the Contractor and the profit in 
connection with the relocation and / or protection of the relevant services, and is not to exceed 10% of item 
B12.02(a) 
 
 
 
 
 
 
 
 
 
 



UMZIMVUBU LOCAL MUNICIPALITY                                 Contract No: UMZ/2026-27/INFRA/MIG/009 

CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD 
 

 C39  

SECTION 1300: CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 
 
B1302 GENERAL REQUIREMENTS 
 
(c) Legal and contractual requirements and responsibility to the public 
 
Add the following paragraph to the end of sub-clause 1302(c): 
 
"The Contractor's general obligations shall also include the training of temporary labour, the management of 
labour enhanced work and ABEs, the application of the Compensation for Occupational Injuries and Diseases 
Act, 1993, and compliance with the requirements of Part C: Environmental Management Specification and 
Part E: OHSA 1993 Safety Specification contained in section C3.3 Particular Specifications." 
 
B1303 PAYMENT 
 
Add the following at the start of clause 1303: 
 
“All references in clause 1303 to the final value of the work increasing or decreasing by “twenty (20) per cent” 
in terms of the COLTO general conditions of contract shall be read as increasing or decreasing by “fifteen 
(15) per cent” in terms of the General Conditions of Contract 2015. 
 
Separate provision has been made in the Schedule of Quantities for the pricing of the Contractor’s general 
obligations with regard to Health and Safety. 
 
Refer to the second sentence of the fourth last paragraph of Clause 1303, page 1300-2 of the COLTO 
Standard Specifications and delete the words “from the date on which the contractor has received the letter 
of acceptance in terms of Clause 12 of the General Conditions of Contract” and replace these words with the 
following: 
 
“from the Commencement Date in terms of Clause 5.3 of the General Conditions of Contract (2015),”.   
 
Add the following at the end of clause 1303: 
 
"The amount payable to the Contractor for time-related obligations arising from extensions of time granted by 
the Employer, where the Contractor is fairly entitled to such compensation in terms of clause 5 of the General 
Conditions of Contract 2015, shall be calculated as follows: 

 

(i) The Contractor shall apply for the extension of time in terms of the number of working days delay 

incurred. 

(ii) The number of working days extension of time finally granted shall then be added to the contract by 

the Employer, commencing on the first working day after the day of the original completion date.  

Special non-working days as defined in the contract data shall not be counted as working days in 

calculating the extended completion date. 

(iii) The number of calendar days extension of time granted from the original completion date to the 

extended completion date as calculated in (ii) above shall then be calculated, commencing on the 

first calendar day after the day of the original completion date. 

 

 The following formula shall then be used to calculate the number of months extension of time granted: 

  

Number of months 

extension of time granted = [(Number of calendar days extension of time granted / 365/2)] x 6 

 

 (iv) The number of months extension of time granted calculated as in (iii) above shall be the number of 

additional months measured for payment for time-related obligations under item 13.01(c) as a result 

of the extensions of time granted. 
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Note: The number of months extension of time granted calculated as in (iii) above shall also be included in 

the measurement of any other items scheduled under Sections 1300, 1400, 1500 or elsewhere in the 

Schedule of Quantities that involve the unit of measurement "month" and that were provided on site 

for the full duration of the extended period.  Where such items were provided for a portion of the 

extended period only, a pro rata payment shall be made, based on the number of calendar days the 

item was provided on site after the original completion date divided by the number of calendar days 

as calculated in (iii) above for the extension of time granted." 

 
Add the following new pay items at the end of clause 1203: 
 
Item   Unit 
 
B12.03  Community Liaison officer (CLO) 
 
(a)  Provisional sum for the services of a locally employed person to perform the duties of a CLO, 

paid on a monthly basis                                             provisional sum 
 
(b)  Handling cost and profit in respect of sub-item 
  B12.03(a) above   percentage (%) 
 
Expenditure under this item shall be made in accordance with clause 6.10 of the General Conditions of 
Contract 2015. 
 
The tendered percentage is a percentage of the amount of expenditure approved by the Engineer under sub-
item B12.03(a), and shall include full compensation for the handling costs for administration and profit, and is 
not to exceed 10% of item B12.03(a). 
 
Add the following new pay items at the end of clause 1303: 
 
Item  Unit 
 
B13.03              On Site Non - Accredited Training 
 
(b)  Handling cost and profit in respect of sub-item 
                          B13.03(a) above                         percentage (%)  
 
The tendered percentage is a percentage of the amount of expenditure approved by the Engineer under 
subitem B13.03(a), and shall include full compensation for the handling costs for administration and profit, 
and is not to exceed 10% of item B13.03(a). 
 
Item  Unit 
 
B13.04  Contact Name Boards  
 
(a)  Contract signboards are to be erected at each site.                                                   lump sum 
 

The tendered rate shall include full compensation for providing and erecting each contract 
signboard complete (refer to the typical signboard face detail shown in Section C4.2), 
including for timber poles and fixings, excavation and backfill, and for dismantling and 
removing the signboard structures and reinstating the signboard area on completion, 
including all handling costs and profit.” 
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Item  Unit 
 
B13.05  Contractors General Obligations in terms of Part E of the project specifications    
(a)                      Fixed obligations                    lump sum 

 
(i)  Preparation of risk assessments, safe work procedures the project H & S file 

        the H & S plan and any other H & S matters that the Contractor deems necessary 
 
   (ii) Costs of medical certificates and Medical Surveillance Initial (baseline)  
        medical examinations  
 
(b)                     Time related obligations              month 

 
(i)  Updating and amending the  risk assessments, the safe work procedures, 

        the project H & S file and the H & S plan, and for full compliance with all H & S  
        matters during the construction of the Works under the contract 
 

(ii)  Provision of full time Construction Health and Safety Officer for duration of contract. 
 
Payment of the lump sums tendered under sub-items B13.05(a) and the rate per month for sub-item B13.05(b) 
shall, for the two sub-items together, include full compensation for all the Contractor’s costs in respect of 
compliance with the OHS Act and Construction Regulations. 
 
Payment of each of the lump sums tendered under sub-items B13.05(a) shall be made in three instalments 
as specified for the payment of the lump sum tendered under sub-item 13.01(a). 
 
The tendered rate for sub-item B13.05(b) shall be paid as specified for the payment of the tendered rate for 
sub-item 13.01(c). 
 
Item                                Unit 
 
B13.06  Supply protective clothing for site staff                                          
  
a)  Reflective vests                  No. 

b)  Reflective bibs                  No. 

c)  Hard hats                   No. 

d)  Protective foot wear             No. 

e)  Earplugs                     No. 

f)   Dust masks                   No. 

g)  Gloves for concrete work         No. 

h)  Two piece conti-suit Orange colour with EPWP on the back written in black to screen print         No. 
 
The tendered price under B13.06, and shall include full compensation for the handling costs for administration 
and profit. 
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SECTION 1600: OVERHAUL 
 
B1602 DEFINITIONS 
 

(a) Overhaul material 
 

Add the following to the end of sub clause 1602(a): 
 
“Overhaul shall not be measured separately for payment for materials obtained from commercial 
sources, and the rates tendered for such materials shall be fully inclusive of all haul required.” 
 
 
(d) Free-haul distance 

 
Delete “and cut to spoil” in the last sentence. 
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SECTION 2100: DRAINS 
 
B2101 SCOPE 

Replace the first paragraph with the following: 

“This Section covers all the activities for rehabilitative, new and maintenance work in connection 
with the excavation and construction of open drains, subsoil drainage and banks and dykes at the 
location and to the sizes, shapes, grades and dimensions shown on the drawings or as directed by 
the Engineer, and the test flushing of the subsoil drains.”  
 

B2107 MEASUREMENT AND PAYMENT 

Item  ................................................................................................................................. Unit 

B21.01 Excavation for open drains ............................................................... cubic metre (m3) 

Add the following to the penultimate paragraph: 

“The tendered rate shall also include full compensation for trimming the open drains. Only those 
drains designated by the Engineer for excavation will be measured. The above rate will be deemed 
inclusive where blading is specified in Section 3400, and will not be measured separately. 
Where blading or road bed preparation is specified (Section 3400), payment for the formation of 
side and mitre drains up to the road reserve will be included in the blading or road bed preparation 
rate.  However, where new drains are to be constructed to extend beyond the road reserve limits, 
payment will be made under this item for the length of drain outside the road reserve.” 
 
Item  ................................................................................................................................. Unit 

B21.02 Clearing and shaping existing open drains .................................... cubic metre (m3) 

Add the following to the penultimate paragraph: 

“The tendered rate shall also include full compensation for trimming the open drains. Only those 
drains designated by the Engineer for clearing and shaping will be measured. The above rate will 
be deemed inclusive where blading is specified in Section 3400, and will not be measured 
separately. 

Where blading is specified (Section 3400), payment for the formation and clearing of side and mitre 
drains up to the road reserve will be included in the blading rate.  However, where drains extend 
beyond the road reserve limits, payment will be made under this item for the length of drain outside 
the road reserve.” 

Add the following new items: 

Item  ................................................................................................................................. Unit 

B21.20 Clearing and shaping side and mitre drains by road grader .................... meter (m) 

The unit of measurement shall be the linear meter of mitre and side drain formed, cleared, opened 
up and shaped. The length of mitre drain will be measured from the outside of the side road drain 
to the approved extremity of the mitre drain.  Only those mitre and side drains designated by the 
Engineer for clearing and shaping will be measured. The above rate will be deemed inclusive where 
blading is specified in Section 3400, and will not be measured separately for all work conducted 
within the road reserve.” 

B21.21 Hand excavation and protection of existing services (to suit) ......................... Sum 

The Contractor shall ensure that the position of all existing services affected by the Works have 
been verified before construction works commences and should it be necessary to lower or relocate 
any service, the Contractor will be required to make the necessary arrangements with the relevant 
service provider. 
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SECTION 2200:  PREFABRICATED CULVERTS 
 
 
B2203 MATERIALS 
 
(a)  Prefabricated concrete pipe culvert units 

Add the following: 

“Should a pipe unit be specified as half of the standard length, the actual length of the unit will be 
measured for payment as it is accepted that only certain lengths are available from the manufacturers. 
The tendered rate for concrete pipe culverts shall also include any additional costs with respect to 
units that are half the standard length. The standard length of a concrete pipe will be taken as 2,44m 
or 2,5m depending on supplier. All pipe joints are to be wrapped with U24 Bidum or similar approved 
material. The cost of the wrapping of the joints will be deemed to be inclusive in the installation rate 
of the pipe.” 

 
(d)  Fine granular material 

Add the following: 

“Selected material, approved by the Engineer, may be used for the bedding.” 
 

B2212 INLET AND OUTLET STRUCTURES, CATCHPITS AND MANHOLES 
 
(a) Excavation and backfilling 

Amend the first paragraph to read as follows : 

“The width of excavation shall be the net external dimensions of structure plus 0,5 meter working 
space along or around the structure. The specifications given elsewhere in this Section for backfilling 
the culverts shall apply mutatis mutandis to inlet and outlet structures, catchpits and manholes. 
If wet soilcrete is used with vibrators the extra working space can be reduced to 150 mm.” 
 
Add the following subclause: 
 
“(j) Stone masonry inlet and outlet structures 

Where specified by the Engineer, the Contractor shall construct stone masonry headwalls and 
wingwalls at culvert inlets and outlets. Stone masonry work shall be carried out in accordance with 
the provisions of Series 5000 of these Specifications. 
 
Stone masonry will only be specified, where appropriate, for structures up to 600mm in height or 
diameter. Reinforced concrete will be specified for larger structures.” 

 

iiiB2218 MEASUREMENT AND PAYMENT 
 

Item                                          Unit 
 

B22.14 Removing and stacking existing prefabricated culverts 
(Size 450 to 1200 diameter concrete pipes)                m                                                                                                                                             

 
The existing concrete pipes must be removed whole, without being damaged and moved to a 
designated site as instructed by the Engineer if there are any.  

 
Item                                          Unit 

 
B22.17 Construct brick headwall as per standard drawing No. 

 
The construction of the brick headwall shall be as per standard detail-: Refer to standard detail 
drawing. 
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SECTION 3300:  MASS EARTHWORKS 
 

B3305 TREATING THE ROADBED 

 
(c) Preparing and compacting the roadbed 

 
Delete first paragraph and replace with the following: 
 
“Roadbed preparation will be utilised to prepare the existing roadway to conform to the required 
design cross section before the processing and placing of wearing course operation commences. 
The Contractor is to ensure that the required cross section is neatly trimmed and approved by the 
Engineer, before any material is imported. 
 
Any part of the roadbed which is classified as being suitable for use, save that it fails to meet density 
requirements, shall be ripped (150 mm), watered, mixed, shaped and trimmed to the required cross 
sections and cambers inclusive of cutting all mitre and side drains complete, to ensure proper 
drainage. 
 
Compaction during the operation must ensure that at least 90% of modified AASHTO density is 
achieved for the roadbed. 

 
Any drains blocked off by under cutting shall be opened and the spillage into culvert inlets and outlets 
removed. The Contractor is to ensure that the required cross section is neatly trimmed and approved 
by the Engineer, before any material is imported.” 
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SECTION 3400: PAVEMENT LAYERS OF GRAVEL MATERIAL 
 

B3402 MATERIALS 

(a) General 

Add the following to the second paragraph: 
 
“Materials to be used for the gravel wearing course shall be Type 1 as per Table 3402/4, with the 
following amendments: 

• Maximum target size   = 53 mm 

• Oversize index     = 10% maximum 

• Maximum permitted oversize  = 63 mm.” 
 
B3403 CONSTRUCTION 

(b) Placing and compacting 

Add the following new sub-subclause: 
 
(iii) Gravel Wearing Course 
 

“Before the construction of the gravel wearing course is commenced, the Contractor shall 
ensure that the underlying subgrade is to the satisfaction of the Engineer.  This shall include 
the submission of all relevant process control test results to the Engineer.  

The wearing course material shall be dumped on the road and then spread by means of motor 
graders over the full width of the layer shown on the drawings and to such depth that after 
compaction the thickness of the layer complies with the requirements of the Scope of Works 
and the surface of the layer is true to elevation, grade, and cross-Section. 

At no stage along a road shall the continuous length of unprocessed dumped material exceed 
0.5km. Passing opportunities will be provided within the dumped material at a minimum 
spacing of 200 meters. 

The material shall be spread away from the area on which it has been dumped in such a 
manner as to minimise segregation of the various sizes of aggregate in the material. 

Material that is oversize in terms of the requirements for size and that remains after 
processing or spreading or both shall be hand knapped or bladed off the road and removed 
and disposed of. 

Where necessary, in order to increase the moisture content of the material to the optimum 
value of the compaction equipment employed and the density required, not more than the 
requisite quantity of water shall be added uniformly over the area to the compacted.  The 
water shall be thoroughly mixed into the material until a homogeneous mixture is obtained. 

Material that is too wet shall be allowed to dry out to the correct moisture content before 
compaction proceeds. 

Compaction shall be carried out in continuous operations over the full width and length of the 
area being compacted until the density specified has been achieved.   The required shape 
and cross-section shall be maintained during compaction, and all holes, ruts, and depressions 
shall be corrected by frequent blading with a motor grader.  The top of the compacted layer 
shall present a hard, uniform compacted appearance. 

Any weak spots that become apparent during compaction shall be cut out and repaired with 
sound material at the Contractor’s expense. 
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The wearing course shall be compacted to a density of at least 95% of modified AASHTO 
density. Only partial payment will be done, at the discretion of the Engineer, on sections of 
wearing course until the Contractor has submitted satisfactory process control test results for 
the section to the Engineer.” 

 
Add the following new subclauses: 
 
(f) Mixing/Blending of materials 

Where required by the Engineer, materials from different sources shall be mixed in order to 
produce a final layer that meets the requirements of the specification. 

Materials from the different sources shall be dumped on the road in the proportions ordered 
by the Engineer. The two materials shall be thoroughly mixed by grader or other suitable plant 
so as to obtain an even mix of the different types of material dumped. The layer shall then be 
compacted in accordance with clause 3403 (b). 
 

(g) Testing of wearing course gravel 

The following minimum testing shall be undertaken by the Contractor as process control for 
the wearing course gravel, including material processed in-situ: 

(i) 1 CBR per kilometre of gravel wearing course. 

(ii) 3 Gradings and indicators per kilometre. (The sample is to be taken from a 1m2 

representative area on the road at the test position as per TMH 5) 

(iii) 3 Layer thickness measurements per kilometre. 

(iv) 3 Compaction density tests per kilometre. 

(i) 5 width of road (wearing surface) measurements to be taken every kilometre. 

(ii) Visual inspection 

(iii) Tolerance checking of surface repairs by using straight edge  

• In 
addition, there shall be at least 3 CBR tests undertaken on samples from each proposed 
borrow pit. 

All such tests will be undertaken by the on-site or approved laboratory, utilising personnel 
properly trained and equipped for the purpose.  

Only 70% of the applicable rate will be made for the placing and construction of the pavement 
layer/gravel wearing course. Upon presentation of the above test results, the balance will only 
be payable if they conform to the set minimum requirements, failing which, the Contractor is 
to reprocess the section of work until it conforms to the specification. Only then will the 
balance of the payment be made.” 

 
 
B3407 MEASUREMENT AND PAYMENT 

 
Item                                          Unit 

 
B34.10 Sourcing of a G5 Gravel material from commercial sources                 m3                                                                                                                                    

 
Please refer to page C39 Section 1600: Overhaul where the same will apply to this item  
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SECTION 5600:  ROAD SIGNS 

 
MEASUREMENT AND PAYMENT 
 
 
Item          Unit 
 
B56.01 Supply and Install Road signs with treated poles                                                          No 
 
The road signs must comply with the South African Road Traffic Signs Manual.  The road signs will be erected 
as directed by the Engineer.  

 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
Item   Unit 
 
B 56.06 Extra over item 56.06 for Cement Treated soil backfill  m³ 
 
The excavated material will be used for backfill. The excavated material will be mixed with cement to form a 
uniform mixture in the ratio of 1:15. A small amount of water must be added, which is not to exceed the OMC 
of the excavated material. The mix will be placed in the hole around the pole in layers of 150mm and 
compacted with the hand stamper. 
       
     
 
 
  

Road Sign Type Dimensions Colour 

W 104,  
W 302,  
W 308 

900 mm Sides 
Border – Red Retroreflective 
Symbol – Black semi-matt 
Backgorund – White Retroreflective 

 
R 201 

 
900 mm diamater 

Border – Red Retroreflective 
Symbol – Black semi-matt 
Backgorund – White Retroreflective 

 
R1 

 
900 mm diamater 

Border – White Retroreflective 
Symbol – White Retroreflective 
Backgorund – Red Retroreflective 

W 401 
W 402 

600 mm x 150 mm Red Retroreflective on white Retroreflective 
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SECTION 5900:  FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS 
 
B5904 MEASUREMENT AND PAYMENT 

 
Delete item 59.01 and replace with the following new item: 

Item           Unit 
 
 “B59.01 Finishing the road and road reserve  ...................................................... hectare (ha) 
 

The unit of measurement shall be the hectare of road and/or road reserve completed as per the 
instruction of the Engineer. 
 
The tendered rate shall include full compensation for clearing, trimming with a motor grader to the 
required slope, disposing of material, tidying and all other work to be done for finishing off the road 
and road reserve. Separate items have been scheduled for the following categories. 
 
The finishing of the road reserve shall be measured in the following five categories: 
 
1) Where the existing cross fall of the road reserve to be trimmed has a negative slope or is 

between 0 degrees and 15 degrees to the horizontal  

2) Where the existing cross fall of the road reserve to be trimmed is between 15 degrees and 30 
degrees to the horizontal 

3) Where the existing cross fall of the road reserve to be trimmed is between 30 degrees and 45 
degrees to the horizontal 

4) Where the existing cross fall of the road reserve to be trimmed is between 45 degrees and 60 
degrees to the horizontal 

5) Where the existing cross fall of the road reserve to be trimmed is between 60 degrees and 75 
degrees to the horizontal 

 

Where the existing road side slopes are of such a nature that they cannot be trimmed and finished 
by using a motor grader, this operation will be conducted under Section 3300”. 
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SECTION 8200: QUALITY CONTROL (SCHEME 1) 
 
B8201 SCOPE 
 
Add the following to the end of clause 8201: 
 
“Quality Control Scheme 1 shall be applicable to this contract.” 
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C3.3 PARTICULAR SPECIFICATIONS 

 
 

In addition to the Standard Specifications and the Project Specifications, the following Particular Specifications 

shall apply to this contract and are bound in hereafter: 

 

 

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION.................................................C52 

PART D: DAYWORK…………………………………………………………………….....................  C57 

PART E: OHSA 1993 SAFETY SPECIFICATION.........................................................................C59 
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C3.3 PARTICULAR SPECIFICATIONS 
 

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

C 3.3.1 : ENVIRONMENTAL MANAGEMENT SPECIFICATION 

 
EMS.1 General 
 
 In order to ensure that the construction works is carried out in an environmentally sensitive matter, 

strict compliance to the Environmental Management Plan (EMP) guidelines is required.  The 

purpose of the EMP is to: 

 

▪ Encourage good management practices through planning and commitment to environmental 
issues, 

▪ Provide rational and practical environmental guidelines to: 
i. Minimise disturbance of the natural environment, 
ii. Prevent pollution of land, air and water, 
iii. Prevent soil erosion and facilitate re-vegetation. 

▪ Adopt the best practicable means available to prevent or minimise adverse environmental 
impact, 

▪ Develop waste management practices based on prevention, minimisation, recycling, 
treatment or disposal of wastes, 

▪ Train employees and contractors with regard to environmental obligations. 
 

EMS.2 Training and Induction of Employees 

 

▪ The Contractor has a responsibility to ensure that all those people involved in the project are 
aware of and familiar with the environmental requirements for the project (this includes sub-
contractors, casual labour, etc.).  The CMP shall be part of the terms of reference for all 
contractors, sub-contractors and suppliers. 

 

EMS.3 Complaints Register and Environmental Incident Book 
 

Any complaints received by the project team from the public will be recorded. The complaint 
should be brought to the attention of the site manager, who will respond.  

 
The following information must be recorded: 
▪ Time, date and nature of the complaint, 
▪ Type of communication (telephone, letter etc), 
▪ Name, contact address and telephone number of the complainant, 
▪ Response and investigation undertaken and 
▪ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 
days. 

 
All environmental incidents occurring on the site will be recorded. The following information will 
be provided: 
▪ Time, date, location and nature of the incident, 
▪ Actions taken and by whom. 

 
EMS.4 Site Cleanliness and Neatness 
 

▪ Location of a construction camp is to be approved by the Engineer and is to be restored to 
its previous condition after completion of construction. 

▪ The construction camp should preferably be fenced with a 1.8m bonnox fence or similar 
approved. 

▪ All materials, equipment, plant and vehicles must be stored within the construction camp. 
▪ A dedicated area must be made available for construction staff to change and store their 

personal belongings. 
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EMS.5 Access 

Access to existing roads, schools, buildings, shops and residential properties must not be 
impeded during construction. 

Access roads utilised by the Contractor must be maintained in good condition. 

 
EMS.6 Borrow Pits 

▪ Mining authorisations (permits) for borrow pits must be obtained from the Department of 
Minerals and Energy (DME) in consultation with the Department of Water Affairs and Forestry 
(DWAF). 

▪ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 

▪ Borrow pits must be rehabilitated after use in accordance with the requirements of DME and 
DWAF. 
 

EMS.7 Dust Control / Air Quality 

▪ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

▪ Ensure that vehicles and equipment are in good working conditions and that emissions are 
not excessive. 

▪ Special care must be taken in areas where the route passes close to schools and residential 
areas. 

▪ The speed of construction vehicles must be reduced. 
 
EMS.8 Fauna 
 

▪ Contractor staff may not chase, catch or kill animals encountered during construction. 
 

EMS.9 Fire Prevention and Control 

▪ Smoking is prohibited in the vicinity of flammable substances. 

▪ The contractor must ensure that fire-fighting equipment is available on site, particularly where 
flammable substances are being stored or used, and that construction staff are aware of 
where it is kept and how it is operated. 

▪ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to 
adjacent property owner’s lands. 

 
EMS.10 Grave Sites 
 

▪ Gravesites in close proximity to the road must not be disturbed during construction.  
 
EMS.11 Materials Handling and Spills Management 

▪ Any hazardous materials to be used during construction (e.g. lime, fuel, paint, etc) are to be 
stored in a designated area at the campsite. 

▪ The storage containers/facilities (including any diesel/petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental 
spillage does not pollute the environment. 

▪ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with 
appropriate protective clothing/equipment in case of spillages or accidents. 

▪ Ensure all staff and contractors undergo relevant training in the maintenance of equipment 
to prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 
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▪ Any spill of potentially hazardous materials must be cleaned up immediately (Potentially 
hazardous materials on site include paint, oil, grease, fuel, turpentine, etc). 

▪ The area of contaminated soil or spill must be deposited into the hazardous waste 
container(s). 

▪ The contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. 
The absorbent must be stored in a designated area and be available for inspection. 

▪ All spills are to be recorded in the environmental incident book. 
 

EMS.12 Noise  

▪ Noise generating activities must be restricted to between 07h00 and 17h00 Monday to 
Friday, unless otherwise approved by the appropriate competent person in consultation with 
adjacent landowners/affected persons. 

▪ All equipment, vehicles and machinery must be in good working condition and be equipped 
with sound mufflers if necessary. 

▪ Construction staff must be trained and made aware of not creating unnecessary noise such 
as hooting and shouting. 
 

EMS.13 Pollution Control 

▪ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous 
substances must be avoided. 

▪ All construction vehicles are to be maintained in good working order so as to prevent soil or 
water pollution from oil, fuel or other leaks, and to reduce noise pollution. 
 

EMS.14 Rivers and Streams 

▪ During construction of bridge structures, there must be no obstruction of the water flow of 
rivers and streams. 

▪ Excavated material must not be stockpiled on or near riverbanks, in order to prevent 
sedimentation occurring. 

▪ Erosion control measures must be employed both during and after construction.   

▪ No impediments to natural surface water flow, other than approved erosion control 
measures, must occur. 

 
EMS.15 Safety 

▪ Safety measures, such as detour signs, must be implemented during construction to ensure 
the safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of 
construction work. 

▪ Special care must be taken in the vicinity of schools to ensure the safety of children wishing 
to cross the road under construction.   

▪ The relevant signage (e.g. speed control signs) must be erected alongside the road during 
the operation phase in order to control traffic. 

▪ Accommodation must be made for pedestrian pathways alongside the road during the 
construction and operation phases.  

 
EMS.16 Soil Management 

▪ Stormwater drainage pipes must be installed alongside the road in all areas susceptible to 
soil erosion. 

▪ Erosion should be minimised by the construction of meadow drains and the planting of 
indigenous vegetation on the side slopes and drains to reduce flow velocity of stormwater. 

▪ Spoil from cuts may be used in existing erosion galleys. 

▪ Stone pitching and gabions should be constructed at pipe culvert outlets. 



UMZIMVUBU LOCAL MUNICIPALITY                                 Contract No: UMZ/2026-27/INFRA/MIG/009 

CONSTRUCTION OF ZIQUNGWINI TO NQABENI ACCESS ROAD 
 

 C55  

▪ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals 
should be removed together with the contaminated soil. 

▪ If necessary an absorbent such as Peat Sorb should be used the aid in cleaning up the spill. 
The contaminated soil should be disposed off in an appropriate container, depending on its 
classification. 

▪ Servicing and re-fuelling of vehicles must only be carried out at construction camp. 
 

EMS.17 Worker Conduct 
 

Code of Conduct for Construction Personnel: 

Do not leave the construction site untidy and strewn with rubbish, which will attract animal 
pests. 

Do not set fires.  

Do not cause any unnecessary, disturbing noise at the construction camp/site or at any 
designated worker collection/drop off points. 

Do not drive a construction-related vehicle under the influence of alcohol. 

Do not exceed the national speed limits on public roads or exceed the recommended speed 
limits on the site. 

Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy 
vehicles must be reported and repaired as soon as possible). 

Do not litter along the roadsides, including both the public and private roads. 

Do not pollute any water bodies (whether flowing or not). 

No member of the construction team is allowed to enter the areas outside the construction 
site. 

 
EMS.18 Traffic Disturbances and Diversions 

▪ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

▪ Wherever possible, traffic diversion must only take place on existing disturbed areas and 
remain within the existing road reserve. 

▪ Traffic diversion routes must be rehabilitated after use. 
 

EMS.19 Vegetation 

▪ Only vegetation falling directly on the route must be removed where necessary. 

▪ Alien vegetation within the road reserve must be eradicated, and management measures 
must be implemented for future control of these species. 

▪ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 
construction must be replaced with indigenous vegetation after construction has been 
completed.    
 

EMS.20 Waste Management 

▪ All general, non-hazardous waste must be placed in a skip container and disposed of at a 
registered waste disposal site.  

▪ The contractor is to ensure that the portable toilet facilities at the campsite are properly 
maintained and in working order.   

▪ No disposal, or leakage, of sewage must occur on or near the site. 
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▪ All hazardous waste (e.g. oil, paint, empty lime bags, contaminated wash water, etc) must 
be stored in leak proof containers and disposed of at a registered hazardous waste disposal 
site.   

▪ The contents of waste storage containers must, under no circumstances, be emptied to the 
surrounding area.  In general, littering, discarding or burying of any materials is not allowed 
on site or along the route. 

▪ Adequate waste receptacles must be available at strategic points around the construction 
camp and site for all domestic refuse and to minimise the occurrence of littering. 

▪ Concrete rubble must be collected and disposed of as directed by the Project Manager. 

▪ Each working area must be cleared of litter and building waste (e.g. rubble, wood, concrete 
packets etc) on completion of the day’s work. 

▪ Any spill around the container(s) should be treated as per Section C11 and C16. 
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3.3 PARTICULAR SPECIFICATIONS 
 
 

PART D:  DAYWORK 
 
This part of the Particular Specifications deals with the provision for daywork in the Schedule of Quantities.  
Rates for daywork shall be entered in the Schedule of Quantities in accordance with the following 
specifications. 
 
D1. SCOPE 
 
According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out using 
rates tendered in the daywork schedule.  A schedule of personnel, plant and equipment which may be 
necessary to perform work on a daywork basis is included in the Schedule of Quantities.  The quantities used 
in the Schedule of Quantities are for tender evaluation purposes only and the use or not of these items shall 
not constitute a variation in terms of Clause 6.3 of the General Conditions of Contract 2015. 
 
No work will be paid for as daywork without the written instruction or approval of the Engineer. 
 
D2. TYPE OF WORK 
 
The Engineer may order daywork in certain cases where it is necessary to vary or to extend the works due to 
new or unforeseen circumstances to such an extent that the tendered rates for specific items of work are no 
longer applicable, or where no suitable combination of tendered rates can be used to pay for such work. 
 
As a general rule, applicable rates for additional work items will be agreed between the Contractor and the 
Engineer.  Daywork will only be used in exceptional circumstances. 
 
D3. MATERIALS 
 
Materials for use in works carried out under daywork shall be purchased by the Contractor who shall also 
arrange for delivery to site, and shall be responsible for any other requirements associated with specific 
materials.   
 
Materials shall be paid for using the method described in C2.1, ‘Pricing Instructions’.  No contract price 
adjustment will be applicable to materials. 
 
The Contractor shall submit proof of ownership for any materials used in daywork with his daywork claim to 
the Engineer.  Further, if specific materials are required for daywork, quotations will be called for as per Clause 
6.5 of the General Conditions of Contract 2015. 
 
D4. CONSTRUCTION PLANT HIRE 
 
Where daywork is ordered, the tendered rates for plant hire in Section C10.01 of the Schedule of Quantities 
shall be used in calculating the payment due for any plant required to execute the daywork.  If no rate is 
included in the Schedule of Quantities for a particular piece of equipment, and where no other rate or 
combination of rates would provide suitable compensation, then the daywork method of payment described 
in Clause 6.5 of the General Conditions of Contract 2015 will be used. 
 
The tendered rates for each item of constructional plant shall include for all operating costs associated with 
the said item of plant.  Such costs are deemed to include fuel, re-fuelling costs, lubrication and routine 
servicing / maintenance, breakdowns and spares, all overhead costs, site management costs and 
administration costs.  The tendered rates shall also include the plant operator and the general supervision of 
the plant while it is engaged in the daywork. 
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D5. SALARIES AND WAGES OF WORKMEN 
 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in the 
Schedule of Quantities.  The tendered rates shall include for all costs associated with the employment of 
personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and pension 
contributions, government levies and taxes, training costs and any costs associated with living on the site.  
The tendered rates shall also include for the transportation of the workmen to the site of the daywork. 
 
All overhead costs, administration costs, site management costs and the Contractor’s profit are deemed to 
be covered by the daywork rates and no additions or mark ups will be made to the tendered rates. 
 
The tendered rates shall also include any hand tools normally associated with the workmen’s job description 
e.g. picks, shovels, hammers, saws, spirit levels, etc.  The tendered rate for labourers shall also include for 
the casual supervision by a gang boss or foreman.  Only when specifically called for by the Engineer, will 
payment be made for the use of a gang boss or foreman supervising on a continuous basis. 
 
D6. MEASUREMENT AND PAYMENT 
 
The following principles shall also apply to the measurement and payment of daywork. 
 
The unit of measurement for plant shall be the number of vibroclock hours worked and each item of plant shall 
be fitted with a vibroclock, the cost of which shall be included in the rates.  Excessive non-productive time when 
the engine is idling will not be paid for. Where there is ambiguity between the flywheel horsepower and mass of 
the machine, the flywheel horsepower shall govern the measurement category.  Where width and mass are 
specified, mass shall govern the measurement category. 
 
The Contractor’s attention is drawn to the requirements of Clauses 6.5 of the General Conditions of Contract 
2015 with regard to the submission of daywork claims. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 

PART E:  OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 

E1. SCOPE 
 

This specification covers the health and safety requirements to be met by the Contractor to ensure 
a continued safe and healthy environment for all workers, employees and subcontractors under 
his control and for all other persons entering the site of works. 

 
This specification shall be read with the Occupational Health and Safety Act (Act No 85 and 
amendment Act No 181) 1993, and the corresponding Construction Regulations 2014, and all 
other safety codes and specifications referred to in the said Construction Regulations. 
 
In terms of the OHSA Agreement in Section C1.5 of the Contract document, the status of the 
Contractor as mandatary to the Employer (client) is that of an employer in his own right, 
responsible to comply with all provisions of OHSA 1993 and the Construction Regulations 2014. 
 
This specification and the Contractor’s own Health and Safety Plan as well as the Construction 
Regulations 2014, shall be displayed on site or made available for inspection by all workers, 
employees, inspectors and any other persons entering the site of works. 
 
The following aspects of this project carry the risk of possible injuries, 

 

▪ People becoming complacent and not keeping an eye on the operation being conducted 

▪ People standing out of view of the driver of a construction machine 

▪ People “catching” a lift on the machine and falling under the machine after it hits a hump 

▪ Trying to do a task with the machine for which it is not designed 

▪ Poor visibility while performing tasks that generate excessive dust 

▪ Failure to provide the pedestrians and traffic a safe passage away from the plant processing 

the layer works and surfacing operations. 

▪ Risks of not wearing proper safety equipment when working with bitumen and cement. 

▪ Failure to provide means of access for emergency vehicles 

▪ Risks related to people smoking near potentially harmful gasses  

▪ Failure to perfom visual inspections on all surfacing equipment 

▪ Non-conformance to specifications with regards to fitting all construction vehicles with reverse 

alarms 

▪ Operation and maintenance on the site of heavy civil engineering plant such as excavators, 
bulldozers, front end loaders, tippers, TLBs, compaction equipment, rock breaking plant, water 
pumps, concrete mixers, ready mixed concrete trucks, batch plants, cranes, concrete pumps, 
compressors, pneumatic tools, generators, etc. 

▪ Use on the site of power tools and hand tools. 

▪ Handling of materials such as scaffolding, formwork, timber planks, steel wire, reinforcement, 
cement bags, concrete materials and hand stone. 

▪ Storage and handling of flammable materials such as fuels, oils, adhesives, and painting and 
cleaning products including bituminous paint. 

▪ Presence of open excavations for the manholes and storm water pipe trenches. 

▪ Lifting and lowering of concrete pipes  

▪ Possible need for boatswain’s chairs Risks related to general safety and security on site. 
 
Additional risks may arise from specific methods of construction selected by the Contractor which 
are not necessarily covered in the above. 
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E2. DEFINITIONS 
 

For the purpose of this contract the following shall apply: 
 
(a) Employer” where used in the contract documents and in this specification, means the 

Employer as defined in the General Conditions of Contract 2015 and it shall have the exact 
same meaning as “client” as defined in the Construction Regulations 2014.  “Employer” and 
“client” are therefore interchangeable and shall be read in the context of the relevant 
document. 

 
(b) “Contractor” wherever used in the contract documents and in this specification, shall have 

the same meaning as “Contractor” as defined in the General Conditions of Contract 2015. 
 

In this specification the terms “principal contractor” and “contractor” are replaced with 
“Contractor” and “subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the 
mandatary, without derogating from his status as an employer in his own right. 

 
(c) “Engineer” where used in this specification, means the Engineer as defined in the General 

Conditions of Contract 2015.  In terms of the Construction Regulations the Engineer may act 
as agent on behalf of the Employer (the client as defined in the Construction Regulations). 

 
E3. TENDERS 
 

This Health and Safety Specification forms an integral part of the Contract and Tenderers are 
required to use it during the tender phase for pricing the preparation of a project specific Health 
and Safety Plan prior to commencing any work and for pricing the costs of ensuring compliance 
thereto during construction.  Tenderers must forward a copy of this Specification to all other 
persons or organisations that may be submitting prices to the Tenderer during the tender stage to 
enable them to include the cost of preparing their own Health and Safety Plan, relevant to their 
particular operation, and for compliance with the Health and Safety requirements during 
construction.  Payment items are included in the ‘Schedule of Quantities’ for compliance with the 
‘Occupational Health and Safety Act’ and with this Specification. 
 
Tenderers are required to complete Form J, ‘Contractor’s Health and Safety Declaration’ of T2.2, 
‘Returnable Schedules required for Tender Evaluation Purposes’. 
 
Failure to submit the foregoing with his tender and/or to provide realistic rates for relevant payment 
items, will lead to the conclusion that the Contractor will not be able to carry out the work under 
the contract safely and in accordance with the Construction Regulations. 
 
 

E4. NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 
 

After award of the contract, but before commencement of construction work, the Contractor shall, 
in terms of Regulation 3, notify the Provincial Director of the Department of Labour in writing if the 
following work is involved: 

(a) the demolition of structures and dismantling of fixed plant of height of 3,0m or more; 

(b) the use of explosives; 

(c) construction work that will exceed 30 days or 300 person-days; 

(d) excavation work deeper than 1,0m; or 

(e) working at a height greater than 3,0m above ground or landings. 
 
The notification must be done in the form of the pro forma included as Annexure A to this 
Specification.  A copy of the notification form must be kept on site, available for inspection by 
inspectors, Employer, Engineer, employees and persons on site. 
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E5. HEALTH AND SAFETY PLAN 
 

Before commencement of any construction work, the Contractor shall prepare a project specific 
Health and Safety Plan to comply with the requirements of Construction Regulation 4(1)(a) and in 
compliance with this Health and Safety Specification.  This must include a risk assessment 
performed and recorded in writing by a competent person (refer to Regulation 7 of the Construction 
Regulations 2014). 
 
The risk assessment shall identify and evaluate the risks and hazards that may be expected during 
the execution of the work under the contract, and it shall include a documented plan of safe work 
procedures to mitigate, reduce or control the risks and hazards identified. 
 
The Health and Safety Plan shall be available on site for inspection by inspectors, Employer, 
Engineer, subcontractors, employees, trade unions and health and safety committee members, 
and must be monitored and reviewed periodically by the Contractor. 

 
E6. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 

E6.1 Health and Safety Plan 
 

The Contractor shall appoint in writing his employees and any subcontractors to be employed on 
the contract, and he shall provide them with a copy of his documented Health and Safety Plan, or 
relevant sections thereof.  The Contractor shall ensure that all subcontractors and employees are 
committed to the implementation of his Safety Plan. 

 
E6.2 Health and safety induction training 

 
The Contractor shall ensure that all employees under his control, including subcontractors and 
their employees, undergo a health and safety induction training course by a competent person 
before commencement of construction work.  No visitor or other person shall be allowed or 
permitted to enter the site of the works unless such person has undergone health and safety 
training pertaining to hazards prevalent on site. 
 
The Contractor shall ensure that every employee on site shall at all times be in possession of proof 
of the health and safety induction training issued by a competent person prior to commencement 
of construction work. 

 
 
E7. APPOINTMENT OF SAFETY PERSONNEL 
 

E7.1 Construction Supervisor 
 

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising the 
performance of the construction work. 
 
He may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 

 
E7.2 Construction safety officer 

 
Taking into consideration the size of the project and the hazards or dangers that can be expected, 
the Contractor shall appoint in writing a full-time or part-time Construction Safety Officer if so 
decided by the Inspector of the Department of Labour.  The Safety Officer shall have the necessary 
competence and resources to perform his duties diligently. 
 
Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated 
construction safety officer appointed after award of the contract. 
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E7.3 Health and safety representatives 
 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the Employer in 
terms of the Act for the execution of the contract, shall appoint a health and safety representative 
whenever he has more than 20 employees in his employment on the site of the works.  The health 
and safety representative must be selected from employees who are employed in a full-time 
capacity at a specific workplace. 
 
The number of health and safety representatives for a workplace shall be at least one for every 50 
employees. 
 
The function of health and safety representative(s) will be to review the effectiveness of health and 
safety measures, to identify potential hazards and major incidents, to examine causes of incidents 
(in collaboration with his employer, the Contractor), to investigate complaints by employees 
relating to health and safety at work, to make representations to the employer (Contractor) or 
inspector on general matters affecting the health and safety of employees, to inspect the 
workplace, plant, machinery, etc. on a regular basis, to participate in consultations with inspectors 
and to attend meetings of the health and safety committee. 

 
E7.4 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one 
or more health and safety committee(s) where there are two or more health and safety 
representatives at a workplace.  The persons selected by the Contractor to serve on the committee 
shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but 
at least once every three months, to review the health and safety measures on the contract, to 
discuss incidents related to health and safety with the Contractor and the inspector, to make 
recommendations regarding health and safety to the Contractor and to keep record of 
recommendations and reports made by the committee. 

 
E7.5 Competent persons 

 
In accordance with the Construction Regulations the Contractor has to appoint in writing 
competent persons responsible for supervising construction work in each of the following work 
situations that may be expected on the site of the works. 

 
(a) Risk assessment and induction training as described in Regulation 7 of the Construction 

Regulations; 

(b) Fall protection as described in Regulation 8; 

(c) Formwork and support work as described in Regulation 10; 

(d) Excavation work as described in Regulation 11; 

(e) Demolition work as described in Regulation 12; 

(f) Scaffolding work as described in Regulation 14; 

(g) Suspended platform operations as described in Regulation 15; 

(h) Material hoists as described in Regulation 17; 

(i) Batch plant operations as described in Regulation 18; 

(j) Explosive powered tools as described in Regulation 19; 

(k) Cranes as described in Regulation 20; 

(l) Construction vehicle and mobile plant inspections on a daily basis by a competent person as 
described in Regulation 21(1); 

(m) Control of all temporary electrical installations on the construction site as described in 
Regulation 22; 
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(n) Stacking and storage on construction sites as described in Regulation 26; and 

(o) Inspections of fire equipment as described in Regulation 27. 
 

A competent person may be appointed for more than one part of the construction work with the 
understanding that the person must be suitably qualified and able to supervise at the same time 
the construction work on all the work situations for which he has been appointed. 
 
The appointment of competent persons to supervise parts of the construction work does not relieve 
the Contractor from any of his responsibilities to comply with all requirements of the Construction 
Regulations. 

 
E8. RECORDS AND REGISTERS 
 

In accordance with the Construction Regulations the Contractor is bound to keep records and 
registers related to health and safety on site for periodic inspection by inspectors, the Engineer, 
the Employer, trade union officials, subcontractors and employees.  The following records and 
registers must be kept on site and shall be available for inspection at all times. 

 
(a) A copy of the OHSA 1993 Construction Regulations 2014; 

(b) A copy of this Health and Safety Specification; 

(c) A copy of the Contractor’s Health and Safety Plan (Regulation 4); 

(d) A copy of the Notification of Construction Work (Regulation 3); 

(e) A health and safety file in terms of Regulation 5(7) with inputs by the Construction Safety 
Officer (Regulation 6(7)); 

(f) A copy of the risk assessment described in Regulation 7; 

(g) A fall protection plan and the corresponding records of evaluation and training of employees 
working from elevated positions as described in Regulation 8; 

(h) Drawings pertaining to the design of structures (Regulation 9(3)) and formwork and support 
work structures (Regulation 10(d)) must be kept on site; 

(i) Pronouncement of the safety of excavations must be recorded in a register to be kept on site 
(Regulation 11(3)(h)); 

(j) A copy of the certificate of the system design for suspended platforms (Regulation 15(3)); 

(k) A notice must be affixed around the bases of the towers of material hoists to indicate the 
maximum mass load which may be carried at any one time by material hoists 
(Regulation 17(5)); 

(l) Maintenance records of material hoists and inspection results must be kept in a record book 
to be kept on site (Regulation 17(8)); 

(m) A record of any repairs to or maintenance of a batch plant must be kept on site 
(Regulation 18(9)); 

(n) A warning notice must be displayed in a conspicuous manner when and wherever an 
explosive powered tool is used (Regulation 19(2)); 

(o) A register for recording of findings by the competent person appointed to inspect construction 
vehicles and mobile plant (Regulation 21(1)(j)). 

 
 
E9. CONTRACTOR’S RESPONSIBILITIES 
 

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the 
Act (OHSA 1993), which means that the Contractor has the status of employer in his own right in 
respect of the contract.  The Contractor is therefore responsible for all the duties and obligations 
of an employer as set out in the Act (OHSA 1993) and the Construction Regulations 2014. 
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Before commencement of work under the contract, the Contractor shall enter into an agreement 
with the Employer (Client) in terms of C1.5 ‘Agreement in terms of Section 37(2) of the 
Occupational Health and Safety Act No. 85 of 1993’, to confirm his status as mandatary (employer) 
for the contract under consideration. 
 
The Contractor is advised in his own interest to make a careful study of the Act and the 
Construction Regulations as ignorance of the Act and the Regulations will not be accepted 
in any proceedings related to non-conformance to the Act and the Regulations. 

 
 

E10. MEASUREMENT AND PAYMENT 
 

E10.1 Principles 
 

It is a condition of this contract that Contractors who submit tenders for this contract shall make 
provision in their tenders for the cost of all health and safety measures required during the 
construction process. 

 
(a) Safety personnel 

 
The Construction Supervisor, the Construction Safety Officer, Health and Safety Representatives, 
Health and Safety Committee and Competent Persons referred to in clause E7 paragraphs E7.1 
to E7.5 above shall be members of the Contractor’s personnel, and no additional payment will be 
made for the appointment of such safety personnel. 

 
(b) Records and Registers 

 
The keeping of health and safety-related records and registers as described in clause E8 above 
is regarded as a normal duty of the Contractor for which payment is deemed to be included in the 
Contractor’s tendered rates and prices, and for which no additional payment will be considered 
except to the extent provided in item B13.06 of the Schedule of Quantities. 
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