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1 GENERAL 

This document (Volume 5) is a Procedure Manual for the Contractor’s establishment and working airside 

to guarantee and safeguard the continuous operation of the airport at all times.  This document is 

complimentary to the Tender Document (Volume 3) and should be used for easy reference working 

airside.  Information provided in this document will affect the Contractor’s programme. 

The Contractor shall not commence with any establishment or construction work on the airside unless 

the Contractor: 

• Is fully conversant with the contents of this document and it has been signed and implemented by 

the parties. 

• His staff moving on the airside outside demarcated work areas is escorted by a person duly 

authorised by ACSA to assist and guide the Contractor. 

• Comply with the regulations of the Occupational Health and Safety Act and Regulations 85 of 1993 

Full Version. 

The Contractor shall be subject to various procedures as listed below to guarantee and safeguard the 

operation of the airport at all times. 

This document forms part of the contract documentation as listed in the Tender Data.  This Volume must 

be read in conjunction with Volumes 3 and 4. 

 

2 DEFINITIONS 

ACSA Airports Company South Africa  

ATC Air Traffic Control 

ATNS 
Air Traffic and Navigation Services who undertake the ATC services at 

BRAM FISCHER INTERNATIONAL AIRPORT 

AIRPORT/AERODROME 

An area of land including buildings intended to be used partly or wholly 

for the arrival, departure and movement of aircraft, air passengers and 

airfreight 

AIRPORT AUTHORITY (AA) 
The Local Airport Manager (GM) or any official from ACSA acting on his 

behalf 

AIRSIDE 
The movement area on the airport, adjacent terrain and building or 

portions thereof, access to which is controlled, but excluding leased areas 

APPROVED ISSUING 

AUTHORITY 

An organisation approved by the AA to issue airport security and airside 

vehicle permits 

APRON The part of the Airport Movement Area used for: 
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▪ The purpose of enabling passengers to board, or disembark from 

aircraft; 

▪ Loading cargo onto, or unloading cargo from aircraft and 

▪ Refuelling, parking aircraft or carrying out maintenance on aircraft 

AUTHORITY TO DRIVE 

AIRSIDE 

Authority issued by the AA to a driver for the purpose of driving in certain 

areas on the Airside 

▪ Authority to Drive Airside Category 1 – An Authority issued by the 

Airport Operator to a driver for the purpose of driving only on the 

Airside Road in the vicinity of the Terminal or Apron Areas; 

▪ Authority to Drive Airside Category 2 – An Authority issued by the 

Airport Operator to a driver for the purpose of driving on the Airside 

Roads and Aprons (this may include crossing specific taxiways 

where a taxiway crossing is marked, and when the driver has 

received specific training to cover this occurrence) and 

▪ Authority to Drive Airside Category 3 – An Authority issued by the 

Airport Operator, following a satisfactory attendance and written test, 

to a driver for the purpose of driving on all movement areas at the 

airport. 

AUTHORITY FOR USE 

AIRSIDE 

Is an authority to be affixed to a Vehicle or motorised item of Construction 

Equipment approved to access the Airside. 

ER 
Engineer’s Representative for the Consulting Engineer. (Referred to as 

the Engineer in GCC 2015 and Volume 3). 

ESCORT 

Means the supervision of a vehicle or item of construction equipment on 

the airside whereby the supervising person takes responsibility for and 

provides guidance and may take immediate action to prevent an unsafe 

act by the vehicle or item of construction equipment being escorted. 

ESCORT OFFICER 
Means a person authorised by the AA to perform the act of escorting 

another vehicle on the airside of the airport. 

F&R Fire and Rescue. 

BFIA Means Bram Fischer International Airport 

ILS 
Instrument Landing System.  Instrumentation installed along the runway 

strip to assist pilots during poor weather conditions. 

LANDSIDE The area of the airport to which the public has unrestricted access. 

MOVEMENT AREA 
That part of an aerodrome to be used for the take-off, landing and taxing 

of aircraft consisting of the manoeuvring area and the apron(s). 
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MANOEUVRING AREA 
That part of an aerodrome to be used for take-off, landing and taxiing of 

aircraft – excluding aprons. 

MARKINGS 
Symbols, lines, words and figures displayed on the surface of a 

movement area, or special visual features added to vehicles. 

NOTAM 

A notice distributed by means of telecommunication containing 

information concerning the establishment, condition or change in any 

aeronautical facility, service, procedure or hazard, the timely knowledge 

of which is essential to personnel concerned with flight operations. 

PERIMETER ROAD 
A road within the airside to facilitate movement of vehicles to various 

areas while remaining clear of the manoeuvring areas. 

RET 
Rapid Exit Taxiway.  A Taxiway designed to facilitate the rapid exit of 

aircraft from the runway. 

RESTRICTED AREA 

Any part of an airport, designated by notices posted by the AA.  Access 

to this designated area is allowed only for persons in possession of an 

authorised identification card valid for the specific restricted area. 

RUNWAY (RWY) 
A defined surfaced rectangular area at an airport prepared for the landing 

and take-off of aircraft. 

RUNWAY TURNPAD 
 A defined area on a land aerodrome adjacent to a runway for the purpose 

of completing a 180-degree turn on the runway 

BLASTPAD 

A specially prepared surface placed adjacent to the ends of the runways 

to eliminate the erosive effect on pavement surfaces by high jet engine 

efflux forces produced by the airplanes at the beginning of their takeoff 

rolls 

RUNWAY END SAFETY AREA 

(RESA) 

An area symmetrical about the extended runway centre line and adjacent 

to the end of the strip primarily intended to reduce the risk of damage to 

an aeroplane undershooting or overrunning the runway 

RUNWAY STRIP The area adjacent to the runway extending to 150 m on either side from 

the centre line of the runway 

TAXIWAY (TWY) A defined path for the taxiing of aircraft, including aircraft stand taxi lane, 

apron taxiway and rapid exit taxiway. 

CLEARWAY (CWY): A defined rectangular area on the ground, selected or prepared as a 

suitable area over which an aeroplane may make a portion of its initial 

climb to a specific height 

VEHICLE 
Any self-propelled ground surface vehicle or mobile equipment (including 

specialised aircraft servicing vehicles and ramp equipment). 
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3 CONTRACTOR’S CAMPSITE 

An area has been made available for the Contractor’s Campsite as indicated on the key plan (Volume 

4). 

 The site is equipped with water and electricity. The contractor will pay for the service sewer connection, 

if available and the contractor should allow to provide for chemical toilet facilities. A telecommunication 

point is also available. The utilisation of this service is at the expense of the contractor. 

The height of any fixed structure (silo’s, cranes, etc) for the duration of the contract shall be forwarded 

to the Employers agent/Engineer prior to erection thereof.  The Employers agent/Engineer will verify that 

these structures do comply with airspace safety regulations and will notify the Contractor accordingly. 

 The Contractor shall not be allowed to store/deliver materials or occupy any other area, other than the 

site establishment area demarcated as such. 

 Under no circumstances will construction traffic, deliveries, etc be allowed through and via the normal 

airport traffic routes or perimeter roads.  Construction traffic that has to travel on the airside must be 

strictly controlled and channelled via approved routes inside the airport boundary. 

 The Contractor shall provide 24-hour security at the site camp at his own cost and shall provide sufficient 

lighting in compliance with the OHS regulations.  The Contractor must also allow for full compensation 

for providing one security guard to control the access at the respective access gates to the site as 

indicated on the drawings. 

 

4 PROGRAMMING OF THE WORKS 

The Airport Authority must approve the programme of the works.  The programme of the works must be 

compiled to ensure minimum disruption to airside operations.  The Contractor must take the following 

restrictions into account when compiling his programme of works: 

(a) Work next to runways, RETs and taxiways 

Special arrangements need to be made for any construction work on the runway, RETs and taxiways. 

Work is not permitted in this area without approval from the Manager: Airside. 

(b) Restricted Working Times 

The construction programme must be based on the restricted working times as shown in Table 1. 
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Table 1: RESTRICTED WORKING TIMES 

Milestone Event General Description of Work 
Milestone Completion 

Indicative Only 

      

Main Runway 02-20 

Completion of all 
rehabilitation, surfacing, paint 
marking and replacing 
electrical elements 

24-Nov-23 

Taxiway Alpha 

Completion of all 
rehabilitation, surfacing, paint 
marking and replacing 
electrical elements 

05-Jan-24 

Taxiway Charlie  
(Start - Km 0.600) 

Completion of all 
rehabilitation, surfacing, paint 
marking and replacing 
electrical elements 

26-Jan-24 

Taxiway Charlie  
(Km 1.460 - End) 

Completion of all 
rehabilitation, surfacing, paint 
marking and replacing 
electrical elements 

16-Feb-24 

Taxiway Bravo 

Completion of all 
rehabilitation, surfacing, paint 
marking and replacing 
electrical elements 

29-Mar-24 

Taxiway Charlie  
(Km 0.600 - Km 
1.400) 

Completion of all 
rehabilitation, surfacing, paint 
marking and replacing 
electrical elements 

19-Apr-24 

Apron Bravo 

Completion of all 
rehabilitation, surfacing, paint 
marking and replacing 
electrical elements 

12-Jul-24 

Drainage and 
ancillary work 

Completion of all new drainage 
and maintenance of existing 
where necessary 

23-Aug-24 

Note: All indicative dates are to be used as a guide for sequencing of works. Final 
construction programme to be submitted by appointed contractor for approval by ACSA 
and engineer.  

 

*Timelines are subject to change due to operational requirements i.e., Aircraft load factors, weather and 

Government Regulations. The Contractor must also note that the working timelines will be concluded 

upon the approval of the Programme of works.  

All works will take place during 08h00 to 17h00 working hours. Night works will be allowed where there 

are crossings with live runways and taxiways. Night works are to be arranged timeously with the airport 

operations.  
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(c) Written Notice 

Work will require the temporary closure of runways, aprons and taxiways.  The closure of the runway, 

Aprons and taxiways and the periods of such closure shall be by arrangement with air and surface traffic 

control.  At least fourteen day’s written notice shall be given by the Contractor to the Employers 

agent/Engineer to enable closure arrangements to be negotiated with the ATNS.  Refer to Section 9.3. 

 

(d) End of Shift 

On the areas where restrictions apply, all works shall be completed at least 30 minutes before the end 

of the working time.  The termination of the shift must allow for sufficient time to do cleaning work and 

the compulsory inspection before the opening at the due time, to ensure the safe movement of aircraft 

after opening.  The holding lines, relevant runway markings, stop bar lights and runway edge lights 

where air traffic movement takes place shall be operational after each shift. 

 

5 STOCKPILE AND SPOIL SITE 

Inside the boundaries of the BFIA, the Contractor shall only stockpile or spoil approved construction 

material at designated approved areas, which will be provided by the AA.  Alternatively the Contractor 

shall make arrangements for his own spoil sites outside the BFIA boundaries.  The stockpiles will not 

exceed in height the surrounding vegetation/trees and will not be within 3,0 m of any boundary fence. 

Waste matter such as plastics, paper, etc that originates from the Contractor shall be taken to spoil 

outside the BFIA boundaries. 
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6 RESTRICTED ACCESS TO THE SITE OF THE WORKS 

(a) Restricted Areas  

The contractor will have restricted access to the works at any given time because simultaneous closure 

of the runway and taxiways during normal operational hours will not be permitted. 

The temporary hazard drawings summarise hazard requirements for the TWY, APRON and RWY strips.  

After every re-opening of the TWY, APRON and RWY, the surface of the work area shall comply with 

these requirements (See Appendix A). 

Although the entire site will be handed to the Contractor at the start of the contract, the AA and the air 

traffic controller have the right to decide at short notice where on the site the Contractor may work. 

Runways and Taxiways will remain operational and access on these assets are limited to night work 

and subject to approval by the AA. 

Under ILS conditions (instructed by the ATC), for all work areas in restricted conditions, no work shall 

be allowed next to the RWY or in restricted access areas. 

 

(b) Access Point and Routes 

The designated access point for plant and personnel will be indicated to the contractor.  The Contractor 

will provide 24 hour security at this Gate.  The security stall at this Gate will be in radio contract with Fire 

& Rescue at all times to enable the provision of escort services. 

Fire & Rescue will provide staff at strategic points to observe the progress of vehicles along the access 

routes and to redirect vehicles where necessary. 

Construction material must be delivered via the Gate 10  to the site camp under escort. 

 

(c) Communication 

Both the Engineer’s Representative and the Contractor’s Safety Managers will be in possession of radios 

which can communicate directly with Fire & Rescue.  These radios will be used, inter alia, to 

communicate emergencies, as well as to arrange for opening and closing inspections. 

The Contractors’ staff will be in contact with one another by means of a radio system of their own.  ATNS 

will be required to authorize the use of any radio frequencies on the airside. 

 

(d) Escorts 

Fire & Rescue are the primary providers of escort services.  Where Fire & Rescue are unable to provide 

the required level of escort services, Surface Maintenance may be required to provide additional 

assistance.   

Contractor’s escort will collect all contract related delivery/service vehicles at the access gate and 

proceed to the site camps only.  Proforma visitors forms will be issued to the Contractor and should be 
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completed for each vehicle escorted onto airside.  There will be no cost for the procedure, but abuse by 

any staff will lead to the cancellation of Contractor’s escort.  All staff entering onto airside will be in 

possession of a valid identity document. 

Pedestrians to be collected by Contractor’s escort and transported to site camp.  A log sheet of all 

pedestrians and vehicles escorted onto the construction areas/site camp will be completed on a daily 

basis and submitted to the ACSA permit office for record purposes.  One escort will be allowed to escort 

a maximum of ten staff members/pedestrians. 

 

7 BARRICADES  

The Contractor shall erect, maintain, move and finally remove temporary barriers, fences, signs and 

markings, all as prescribed by the airport authorities or as shown on the drawings. Barricades, markers 

and signs have to be placed under escort or while being in radio contact with the ATC, prior to entering 

a work area for construction purposes. 

Movement outside the areas demarcated for construction shall not be permitted, unless special 

arrangements have been made and approved by the AM. 

 

8 ON SITE STORAGE OF PLANT AND EQUIPMENT 

Temporary stockpiling and storage of equipment on the site shall be done as far away as possible from 

operational areas within the approved demarcated areas for construction work. The Contractor shall 

submit a proposal for approval by the Engineer’s Representative.  

 

9 TEMPORARY TRAFFIC-CONTROL FACILITIES 

9.1 TRAFFIC SIGNS 

The Contractor shall supply, erect and maintain all necessary temporary road signs in accordance with 

South African Road Traffic Signs Manual, Volume 2, Chapter 13 (latest edition).  

All temporary road signs, devices, sequences, layouts and spacing shall also comply with the 

requirements set out in the Road Traffic Act, 1989 (Act 29 of 1989) and its Regulations, the requirements 

of the relevant authority and the South African Road Traffic Signs Manual, Volume 2, Chapter 13. 

The Contractor shall indemnify the Employer against all proceedings, claims, actions, damages and 

costs which may arise from or be related to the absence or improper functioning or placement of road-

traffic signs, barricades, traffic-control facilities, channelisation devices and warning devices. 
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9.2 TAXIWAY CLOSING DURING CONSTRUCTION PERIOD 

Approval from the Manager: Airside is required before closing a taxiway for construction purposes.  

Barricades and steady red lights shall be provided to indicate that a taxiway is closed as indicated in the 

specification and drawings. 

The Contractor shall locate barriers at areas approved by the Manager: Airside.  These barriers shall be 

weighted down by means of sandbags at both ends. The barrier consists of a triangular framework 

covered with plate sheeting (covered with high intensity grade retro-reflective material) (also see Work 

Program Drawing in Volume 4). 

 

9.3 RUNWAY AND TAXIWAY CLOSURE 

The Contractor shall liaise through the AM to gain access to the runways, APRON and taxiways, who in 

turn shall liaise with the Manager: Airside for access.  The procedure is as follows: 

Any runway, APRON and taxiway closure requires at least fourteen (14) days lead- time, except for 

emergency repairs. As far as is practicable, working areas should be cordoned off from the active parts 

of the movement area by the placing of physical barriers.  This is to both warn pilots and preclude work 

vehicles inadvertently straying onto the movement area.  All barriers must be adequately lit at night.  The 

APRON and taxiway lights leading to working areas must be permanently switched off.  Guidance on 

the markings for denoting restricted use areas is contained in ICAO Annex 14 Chapter 7. 

A request form for closures of runways and taxiways is attached as Appendix B.  This must be completed 

and e-mailed by the Engineers Representative to the ACSA representative designated by the AM.  The 

Manager: Airside will either by e-mail or fax confirmed time and conditions for closures.  

 

9.4 SCHEDULED MAINTENANCE 

The ACSA Manager: Maintenance and Engineering will contact the Manager: Airside and Manager: 

Safety to agree on a planned maintenance schedule.  The ACSA Manager: Airside will come to an 

agreement with ATC regarding the planned maintenance schedule.  Once the maintenance schedule 

has been agreed upon the ACSA Manager will ensure that the necessary NOTAM have been 

communicated to all the Airlines.  Scheduled maintenance at ACSA operated airports will be carried out 

after normal operational hours wherever possible. At BFIA scheduled maintenance is carried out 

between the hours of 00h00 and 05h00 local time.   

 

9.5 UNSCHEDULED MAINTENANCE 

The ACSA Manager: Maintenance and Engineering will contact the ACSA Manager: Airside and 

Manager: Safety to agree upon a suitable time for work to be carried out.  In the event of the maintenance 

being of a non-essential nature, 7-days notification must be given by the appropriate maintenance 

department in order for the ACSA Manager: Engineering or Projects to make the necessary 

arrangements.   
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In the event of the work being of an essential nature, the ACSA Manager: Maintenance and Engineering 

will contact the ACSA Manager: Airside and Manager: Safety to discuss the scope and extent of the 

work required.  Once the closure has been agreed the ACSA Manager: Airside will contact the 

appropriate ACSA General Manager or Airport Authority to inform them of the closure.  The ACSA 

Manager: Airside will then communicate closure notice via a NOTAM and signals or telephone calls to 

the affected airlines, aircraft operators or owners and ground handling agents. 

 

9.6 NON-SCHEDULED RUNWAY CLOSURE FOR SAFETY REASONS 

If a runway needs to be closed due to bird scare activities, animal removal, collection of FOD, following 

the identification of damage to the runway, the Officer in charge of the ACSA Safety Department and/or 

Fire and Rescue Services Department and/or Airside Inspection Unit will contact the ATC to advise them 

of the necessity for a temporary runway closure.  After advising the ATC, they must then advise the 

ACSA Manager: Airside and Manager: Safety. 

 

9.7  RUNWAY, APRON AND TAXIWAY RE-OPENING 

After completion of work the Contractor will clean up the area on a daily basis before the handover.  A 

combination of hand brooming and mechanical brooming will be used and a flat truck will be available 

to remove any swept up debris. 

Existing runway markings will be reinstated before the end of each shift, unless otherwise agreed with 

the Employers agent/Engineer. 

Upon receipt of notification of completion of the above, the ACSA Fire and Rescue Services Department 

Head will conduct a runway/taxiway inspection and advise ATC that the runway/taxiway is now available 

for use.  The Engineer’s Representative will give Fire & Rescue progress reports from 2 hours before 

RWY opening, every 30 minutes.  If there is any reason why the runway cannot be opened on time at 

the specified time the Engineer’s Representative will inform ACSA Project Manager as soon as he 

becomes aware of this situation.  The ACSA Project Manager will then initiate the emergency procedures 

and mobilise the necessary ACSA personnel. 

Fire & Rescue will inspect the no-work areas from 1 hour before RWY opening and maintain a vehicle 

to monitor and ensure no further activity in these areas. Construction activities must be completed 30 

minutes before RWY opening.  Plant and personnel will be clear of the runway 25 minutes before RWY 

opening (escort if required).  On completion of a shift the Contractor will ensure that the work area is 

clean and free of all FOD material.  Painting should be completed 20 minutes before RWY opening.  The 

Engineer’s Representative Officer and Fire & Rescue will conduct final inspection of the work area 20 

minutes before the designated opening time.  The sweeper truck will not leave the runway until Fire & 

Rescue has declared the runway open.  Once the construction area has been inspected and found 

satisfactory by Fire & Rescue, Fire & Rescue and Engineer’s Representative will sign off the relevant 
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runway handover forms.  ATNS will be notified by Fire & Rescue and the area will be opened for use by 

the specified time. 

9.8 TRAFFIC SAFETY OFFICER 

The Contractor’s Safety Officer shall be made available to discuss safety and traffic accommodation 

matters whenever required by the Employers agent/Engineer.  The Safety Officer is responsible for the 

following: 

(a) Record on neat and dimensioned sketches and submit to the Employers agent/Engineer the 

position and sign reference number, where applicable, of each sign, barricade, delineator, cone, 

amber flicker light, guardrail and permanent or temporary painted surface marking feature. The 

position of each shall be adequately referenced to identifiable permanent features located along 

the site of the works.  

These records shall also show the date and time at which the recorded traffic accommodation 

features are certified correct by the traffic safety officer, before being submitted to the Employers 

agent/Engineer. 

The records shall be amended whenever changes are made in the field and the revised detailed 

sketches shall be submitted to the Employers agent/Engineer.  This shall include the recording of 

the position of lookouts, flagmen and stop/go control men and their associated traffic 

accommodation equipment wherever they are used. 

(b) Personally inspect the position and condition of each traffic accommodation feature on the whole 

site at regular intervals, to record all irregularities discovered and the remedial action taken, and to 

sign off as correct and submit to the Employers agent/Engineer such record sheets the next day.  

The Safety Officer shall keep a duplicate book for this specific purpose and a record of photographs 

on a daily basis. 

 

The Safety Officer shall also submit to the Employers agent/Engineer before the start of works, a 

record of all matters pertinent to site safety and traffic accommodation throughout the site of works.  

He shall also record the daily labour returns of lookouts, flagmen, stop/go and traffic signal control 

men employed. 

 

The Safety Officer shall be equipped with a radio and cellular telephone and shall have a vehicle 

and labourers at his disposal at all times and he shall be directly answerable to the site agent.  The 

traffic safety vehicle shall be a truck with a minimum capacity of 5 tons and shall be equipped with 

a high visibility rear panel in accordance with the requirements of Chapter 13 of Volume 2 of the 

South African Road Traffic Signs Manual.  The Safety Controller shall have a direct line of 

communication at all times with the AA police and ATNS responsible for the area within the limits 

of the contract.  
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(c) Ensure that all obstructions related to the Contractors activities be removed before sunrise where 

applicable and instructed by the Employers agent/Engineer and that the runway and taxiways are 

safe for traffic.  

 

(d) The Safety Officer shall, also be responsible for removal of broken down vehicles/equipment, 

resources, etc off the runway and taxiways and implementing actions requested by the AA with 

regard to the work to be carried out, be responsible for the erection and maintenance of all traffic 

signs, etc necessary for the accommodation of traffic.  

 

(e) The Employers agent/Engineer is entitled to call a false alarm at any given time and the cost will 

have to be born by the Contractor. 

 

10 SPECIAL PROCEDURES FOR CONSTRUCTION AND NIGHT WORK 

The Employer reserves the right to order that either all or part of the work be undertaken at night, and 

that those areas of the runways, RETs and taxiways used for taxiing be closed or opened to air traffic to 

suit the ATC. 

Any work undertaken within 50 m from the RWY edge and 50 m from the TWY centreline shall be 

undertaken when the RWY and TWY is closed.  The Engineer’s Representative (ER) shall be 

approached at least 14 days before a NOTAM is required to close specific TWY’s or RWY’s.  Any late 

submission of the request may result in delays and the cost shall be borne by the contractor. 

Before the commencement of any substantial work on the movement area, a liaison group comprising 

of representatives from the Airport Operations Department, Safety Department, Air Traffic Control, 

Airport Maintenance Department and contractors’ agents shall be established.  The group will meet as 

often as considered necessary to review progress and consider the need for any change in working 

practices to meet operational requirements. 

The Contractor’s attention is drawn to the fact that his subcontractors shall also comply with the specified 

safety regulations for entering airside and that he shall remain responsible for their compliance with the 

safety regulations.  The Weather Bureau shall be consulted by the contractor during the day prior to any 

work at night on the runways, RETs or taxiways in order to ensure that no delays due to inclement 

weather occur for re-opening the runway the next morning. 

A method statement for every closure (refer to Appendix D) shall be submitted to the AA through the 

engineer before any work will commence.  Careful briefing of all personnel working is one of the most 

important aspects to ensure high safety standards. 

The Contractor shall provide artificial light after sunset to ensure the proper execution of the work in 

terms of the contract and shall be subject to the AA’s approval and the power system shall comply with 
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the Machinery and Occupational Safety Act No 6 of 1983 as amended, and the Standard Regulations 

for Wiring of Premises of the South African Institute of Electrical Principal agents. 

At the end of the night work, the construction area shall be made safe to a distance of 50 m from the 

RWY edge and 50 m from TWY centreline.  This area shall be cleared of all personnel, plant and 

obstructions and shall have no loose material on the surface before re-opening.  The work shall be 

programmed such that enough time is allowed for cleaning and inspection of the area prior to its re-

opening. 

Late opening of elements due to the negligence of the Contractor will be subject to penalties as indicated 

in Volume 3 of the contract. 

 

10.1 BEFORE WORK COMMENCES, AGREEMENTS MUST BE ESTABLISHED ON 

• The authorised routes - these should preferably be marked with contractor’s signs. At critical points 

controls should be established.  Where there is real risk of conflict between aircraft and vehicles, 

control points should be manned.  At less critical points, controls may be affected by lights or warning 

signs. 

• The communication facilities to be used - where direct control of vehicles is required, each vehicle 

should either have R/T or be escorted by a suitably equipped vehicle. In some circumstances it may 

be sufficient to have direct communications with control points by R/T or by direct telephone lines to 

air traffic control. 

• The permitted heights of vehicles and equipment and the limitations to be placed on operating heights 

of crane jibs and any limitation to be placed on the use of electrical equipment, which might cause 

interference with navigational facilities or aircraft communications. 

• Where contractors work on or traverse movement areas, these areas shall be thoroughly inspected 

before they are opened again for aircraft use, with particular attention being paid to the presence of 

debris and general cleanliness of the surface.  Where aircraft are constantly using areas open to 

contractors, inspection will be carried out by ACSA at frequent intervals to ensure that the contractor 

carried out any necessary cleaning. 

• Adequate markings are required for crane jibs when increased visibility is considered desirable.  If 

work is of a prolonged duration a constant watch should be maintained to ensure that the marking 

and lighting of obstacles and unserviceable areas do not degrade below acceptable limits. This also 

applies to marking and lighting arrangements to indicate a displaced threshold. 

• The possible interference of cranes and other equipment on Instrument Landing Systems (ILS) and 

radar need to be considered in conjunction with those responsible for electronic landing aids.  

Necessary steps to reduce any limitation to the minimum will be taken.  Construction equipment may 

have adverse affect on obstacle clearance allowances and the appropriate authorities shall be 

consulted when working arrangements are being planned.  The Obstacle Limitation Surfaces 

according to ICAO Annex 14 will apply. 
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• The ACSA Projects Department will confer with the Manager: Airside and Manager: Safety as to the 

feasibility of the project being carried out with minimal disruption to the normal operations. 

• The Manager: Airside and Manager: Safety will check through the logistics of the proposed project 

plan/schedule of works and make any advisory comments. 

• Notification of the work to be carried out and details of the possible disruption to normal operations 

will be sent to the Airlines, Handling Agents and other airside Operators through faxes, NOTAMS, 

SITA and AFTN by the Manager: Airside prior to commencement of work. 

• Construction sites are to be roped, demarcated or hoarded off from the operational area. 

• Occupational Health and Safety Legislation is to be adhered to by all. 

• All workers on the site will all be in possession of a valid ACSA Security Permit and where applicable, 

a cell phone permit and camera permit. 

• All delivery and construction vehicles must be issued with a valid ACSA Vehicle Permit and all drivers 

to be in possession of an Airside Vehicle Operator Permit (AVOP) 

• Appropriate personal protective equipment to be issued and worn by all workers on site. 

• Clearing of debris from the site to be carried out in line with safe working practices to avoid any 

Foreign Object Damage (FOD). 

• Final site inspections must be carried out by ACSA to ensure that any parking stand signage and 

markings are compliant with recommendations of the Airports Council International 

(ACI)/International Air Traffic Association (IATA), as contained in their handbook’s first edition of 2000 

or later. 

• On completion of work all Airlines, Handling Agents and other airside users will be informed by the 

Manager: Airside where operational restrictions have been lifted. 

 

10.2 BRIEFING BEFORE PROJECT COMMENCES 

It is essential that time be set aside prior to commencing with the project, that everyone is briefed on the 

work activities including individual workmen.  Special care must be taken on longer projects that all shifts 

are included and new employees or replacements are briefed before they commence work on the site.  

Reference must be made to the responsibility placed on the individual by the Occupational Health and 

Safety Act.  Under certain circumstances it may be possible to issue written work instructions 

beforehand, but an oral brief should be held as well to give the opportunity to staff to ask questions.  The 

following list details some of the points that should be included in the brief: 

• Task(s) being carried out; 

• Works Area and how it is to be marked by day and night 
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• Whether anyone is permitted to move outside the site boundaries and if so, when and under what 

conditions 

• The permitted working hours and any other restrictions 

• The identification methods of warning the working party 

• What to do when aircraft approach 

• How to warn the working party if a person sees impending danger 

• Who to ask in case of experiencing a particular difficulty 

• Communications procedures and contacts 

• The action to be taken in the event of an accident 

• Controlled crossings and other approved routes 

• Vehicle lights and markings applicable 

• Use of high visibility clothing 

• Warning not to leave equipment outside the designated working area 

• The importance not to generate any Foreign Object Damage (FOD) 

• Under no circumstances is food or rubbish to be left on site as this may attract birds and 

• The dangers of engine suction and exhaust blast. 

 

10.3 MARKING OF A SITE BY DAY 

The Contractor undertaking the work is responsible to ensure that all marking equipment for use such 

as cones, barriers, fences, etc are approved and available in sufficient quantity.  

Airfield Operations will provide the details of the approved pattern of fencing or marking.  The limits of 

each site must be marked either with reflective cones or with Lind-pet (low level) barriers firmly fixed to 

the ground at a spacing of no more than 3 metres or closer if specified by Airfield Operations.  

Where specified, such as for extended projects, a Contractor’s fence must be erected as specified in the 

drawings, Operational Safety Instructions (OSI) and Operational Works Memo’s.  All holes, 

unconsolidated ground such as trenches are to be marked by cones even though they may be inside an 

approved working area.  Before work commences a member of the ACSA Safety Department will inspect 

the site to check that it is marked out correctly and to a sufficient high standard.  For all stand closures, 

a series of cones and glims must be positioned across the back of the stand. 
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10.4 MARKING OF A SITE BY NIGHT OR LOW VISIBILITY 

ACSA Safety will specify to the Contractor undertaking the work the type of night lighting and marking 

equipment to be used.  All working areas must be lit during hours of darkness, commencing 30 minutes 

after sunset until 30 minutes before sunrise or in conditions of low visibility.  

Work sites are to be lit by obstruction lights at a maximum spacing of 3 metres. The obstruction lights 

are to be of a pattern approved by ACSA Airfield Operations. Whenever possible, temporary stop bars 

are to be installed or permanent stop bars lit to ensure a particular block in which work is taking place is 

properly isolated. This does not obviate the need for a lookout if specified and if work is taking place. 

Work sites that are required to be marked will be inspected by the ACSA Safety Department each night 

too ensures they are lit to the correct standard. 

 

10.5 WORKS UNDER ON/OFF CONDITIONS 

ON/OFF Work can be described as work that takes place on or within the obstruction limits of a taxiway 

and when an aircraft approaches both men and equipment endangering their safety as well as that of 

the aircraft and its occupants.  

In this case, the men and equipment must clear the area to a safe distance away to allow the aircraft to 

pass.  Once the aircraft is clear, the men and equipment can re-enter the area and continue their work.  

The conditions for work under ON/OFF work are as follows: 

This type of work is only permitted if the visibility is above specified minima as laid down by ACSA Airfield 

Operations. 

• The work must be of such a nature that it can be abandoned and when left it will not be a hazard to 

passing aircraft 

• If equipment/plant is used, it must be mobile so that it can be withdrawn quickly 

• All those in the working party must wear high visibility clothing 

• R/T Communications with ATNS are to be maintained at all times and a lookout nominated 

• All members of the working party must be properly briefed, understand the safety measures and be 

suitably trained/qualified in the use of R/T communications and procedures; and 

If work is carried out at night, red stop bars which surround the pavement block are to be switched on 

whenever possible to give the party additional protection.  The above also apply to urgent electrical 

repairs. 
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11 EXISTING SERVICES 

 Before construction commences on any portion of the site, the Contractor shall arrange with the airport 

authorities for the area to be examined and thoroughly traversed by the authorities or approved specialist 

contractors with service detectors to locate existing services.  The Contractor and the engineer or his 

representative will attend such inspections. 

 The contact details of the person to be contacted for locating of electrical services on the airside are 

provided in the contact list (Clause 23). 

 

12 ELECTRICAL EQUIPMENT LIMITATIONS 

 

12.1 INTERFERENCE WITH NAVIGATIONAL FACILITIES 

Where cranes are used, the potential for interference with navigational facilities exists.  Fire & Rescue 

will be notified whenever a crane is to be used, for example, to remove broken down plant. 

 

12.2 INTERFERENCE WITH AIRCRAFT COMMUNICATIONS 

The Contractor will seek approval from ATNS via Fire & Rescue for the radio frequencies to be used 

on the project.  Should any vehicles or radios be found to cause interference with aircraft 

communications, the relevant vehicle shall be removed from the site or the radio switched off until the 

fault can be traced and repaired. 

 

13 HOT WORK PERMIT 

The following activities have been identified as hot work: 

• Heating paver screeds using gas burners 

• Heating bituminous products in spray tankers using gas burners 

• Any other work involving open flames 

A hot work permit with a validity period of two weeks will be applied for and will list the above activities.  

Fire & Rescue will be asked to extend the validity of this permit every two weeks. 

A copy of the permit will be carried by everyone on the site who is likely to engage in hot work, as well 

as the Safety Officer.  A copy will also be kept in the Site Safety File. 

 

14 RADIO COMMUNICATION ON THE AIRPORT 

The Contractor shall establish an acceptable radio communication system on the airport.  Such a system 

must be approved by the ATC to ensure that no interference with normal aeronautical communication 

occurs.  A special radio frequency will be provided by ACSA for the contract. 
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Radio communication between the AA and the Contractor will be effected by means of two-way radio 

units.  These units are to be supplied by the Contractor.  The number of units permitted shall be 

determined by the AA, depending on the need for direct contact with the Contractor.  The Contractor’s 

personnel shall complete a radio operator’s basic course before they use the two-way radio units.  The 

duration of the radio course is 5 working days.  The contact person for confirmation regarding cost and 

course dates is listed in the contact list.  The Contractor shall be responsible for any maintenance costs, 

damage or loss of these units. 

Alternatively the AA can on request supply all escorts with communication equipment and their 

instructions shall be adhered to.  No access shall be given on the airside without the escort, and all 

personnel and equipment shall remain behind the escort when elements are entered. All delay to the 

works due to the incidental non-availability of such escort will be for the contractor’s account. 

All permanent staff will apply for ACSA permits.  The Contractor will provide within one week of award 

of contract a list of staff (including identity numbers) who will receive airside induction training. A meeting 

will then be scheduled to inform the Contractor of the permit requirements and issuing of permits.  Staff 

with serious criminal records will be rejected.  Special induction training sessions will be scheduled for 

the contract to ensure timeous issue of permits to permanent staff members. 

 

15 RESPONSIBILITY OF AIRPORT AUTHORITY AND AIR TRAFFIC CONTROL 

15.1 AIRPORT OPERATIONS AND AIR TRAFFIC CONTROL 

The AA and the Air Traffic Controller (ATC) are ultimately responsible for the safe and efficient operation 

of the airport. 

The AA will in his/her official capacity have authority to give the Contractor verbal or written orders on 

matters concerning the operation, security or safety of the airport and the Contractor shall inform the 

Employers agent/Engineer of the orders and carry out the instructions as if issued by the Employers 

agent/Engineer. 

The ATC is responsible for the safe movement of all aircraft, both in the air and on the ground. The ATC 

shall at all times have absolute authority regarding the movement of any construction personnel, 

vehicles or equipment, where such movement take place within the obstruction free areas of existing 

facilities, or where it affects the safe movement of the air traffic, and his/her instructions shall be implicitly 

obeyed. The ATC’s decision regarding the acceptability and programming of the Contractor’s activities 

within the above mentioned areas shall be taken into account. 

All liaison with the AA or ATC shall be arranged through the Employers agent/Engineer. The Employers 

agent/Engineer will establish detailed lines of communication. 
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15.2 NOTAM 

The Manager: Airside will arrange for approval and issue of a NOTAM.  He will report back to the party 

who requested for the NOTAM, who in turn shall liaise with Fire and Rescue for an escort and ensure 

that the Contractor has completed the safety induction course. 

 

15.3 PERMITS 

The AA will issue the necessary application forms to those who apply to the airport management for an 

Airside Vehicle Permit and/or an Airport Security Permit and will decide, on receipt of the completed 

forms, whether or not to issue the permits.  Where necessary the application may include cellphone 

and cameras. 

The AA may at any time withdraw or suspend the Airside Vehicle Permit or any Airport Security Permit. 

All permanent staff will apply for ACSA permits.  The Contractor will provide within one week of award 

of contract a list of staff (including identity numbers) who will receive airside induction training.  A 

meeting will then be scheduled to inform the Contractor of the permit requirements and issuing of 

permits.  Staff with serious criminal records will be rejected.  Special induction training sessions will be 

scheduled for the contract to ensure timeous issue of permits to permanent staff members. 

 

16 AIRPORT SECURITY 

The Contractor shall ensure that the security of the airport is maintained wherever it may be affected 

by his operations.  He shall be responsible for the observance of all security regulations and related 

requirements, both by his employees, subcontractors and their employees, as well as by his suppliers. 

Entry into the security area, whether for personnel, vehicles or self-propelled construction equipment 

shall be subject to the issue of access permits.  All personnel or vehicle permits shall be displayed at 

all times while such person or vehicle is within the security area.  Permits may be issued to grant 

access to a designated area only and it shall be the Contractor’s responsibility to exercise the 

necessary control on site in order to prevent trespassing by personnel or vehicles in this regard. 

No photographs shall be taken on the airport without authorisation by AA and the possession of 

unauthorised cameras and cellphones on the site is expressly forbidden.  The possession of any 

firearms, explosives or other weapons on the site is also expressly forbidden.  Smoking or fires are 

prohibited in certain areas on the airport, and forbidden on the airside, and fires required for any 

purpose may only be lit after written approval has been obtained from the airport authorities who will 

also supervise such fires.  Smoking is only allowed at properly demarcated areas and marked with 

SMOKING ZONE signs. 

Sketches, drawings, diagrams, information, etc regarding the works may not be made, recorded or 

reproduced other than that specifically required by and for the purpose of the contract, and no 

sketches, drawings, diagrams, information, etc may be published in magazines, journals or elsewhere 

unless authorised in writing by the Employer. 
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This document contains information related to the defence of the Republic of South Africa and should 

be treated as secret.  Amongst others, the provisions of section 118 of the Defence Act, Act 44 of 1957, 

as amended, as well as the provisions of the Official Secrets Act, Act No 16 of 1956, as amended, are 

applicable. 

The failure of the Contractor to comply with these or other security regulations and requirements, shall 

be sufficient reason to cancel the Contractor’s access permits and/or terminate all construction 

activities until such shortcomings or breaches of security have been rectified, and the Contractor shall 

have no right to claim for any resulting delays, standing time or losses whatsoever.  Any costs incurred 

by ACSA in rectifying and controlling the breach will be for the Contractor’s account. 

In order to reduce the risk of theft and FOD creation on the airside all recovered material including 

lights, electrical cabling will be securely stored in containers in the site camp.  No additional payment 

will be made for the provision of these containers and the Contractor shall include this in his 

establishment cost.  ACSA will carry out periodic audits to confirm compliance in this regard. 

  

17 MOVEMENT WITHIN THE AIRPORT (AIRSIDE) 

17.1 GENERAL 

The Contractor shall control all movement of his personnel, vehicles and equipment according to the 

stipulations laid down by the ATC, or specified in the documents or indicated on the drawings.  In order 

to achieve proper control over all movements on site, certain areas, routes or corridors shall be clearly 

demarcated by the erection of temporary barriers, cones, construction fences or security fences, as 

indicated on the drawings or instructed by the AA.  Such fences, barriers or cones shall be erected or 

placed prior to the commencement of any construction activities in any particular area, and shall be 

moved to new positions as the requirements change during construction of the works. 

Movements and operations within the above mentioned demarcated areas shall not normally be 

subjected to any restrictions from the ATC.  Any access, haul or construction routes shall however, be 

fixed after consultation with the AM. 

The Contractor must allow in his construction program for any time required to arrange for permission 

for employees to enter the airside area to execute the contract.  Access to the working areas shall be 

only through ACSA established gates. 

The cost of permits for the contractor’s personnel and vehicles will be borne by the Contractor.  It is the 

contractor’s responsibility to arrange for timely application for permits, including attending the 

required induction or other training courses.  The cost of these courses or any subsequent delay 

will be for the contractor and is not refundable. 
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17.2 AIRSIDE ACCESS 

  The Contractor’s employees will not be allowed to enter the airside area without permission.  A Security 

Permit to enter the airside area will ONLY be issued to persons who have undergone the compulsory 

prescribed Safety Induction course.  All the Contractor’s labourers and subcontractors shall attend a 

compulsory safety course.  Contact details for more information concerning this course are given in the 

Contact List.  The Contractor shall provide escort services as indicated in Volume 3. Every person who 

has completed the safety induction course shall be in the possession of a referee whistle or similar 

approved.  This whistle shall only be used to warn a remote person infringing the safety of the airside 

operations. 

  Stakeholders who wish to conduct their own training may do so provided the necessary accreditation is 

obtained from the Aerospace Industry Education Training Board (AIETB). 

  There are various accredited training bodies that can provide training, of which Aviation Academy for 

Southern Africa (AAFSA) is one. Contact details are provided in the Contact List. 

All workers entering the airside area must wear lime coloured safety reflective waistcoat type jackets.  

Waistcoat jackets are more visible during night and low visibility/fog than the vest type.  The Contractor’s 

employees may be exposed to excessive aircraft noise and the required measurements shall be taken 

to comply within the Health and Safety regulations.  The Contractor shall warn their employees regarding 

aircraft jet blast. 

Access for construction works to the airside area must be limited to the minimum.  Special permits for 

temporary workers to enter the airside area are required.  Permits will not be issued to persons of suspect 

background.  Non South Africans must hold valid work permits to qualify for Security Permits.  Full 

particulars on application will be required.  Any worker, who is granted a permit to enter the airside area, 

must wear such permit while on site and must also be in possession of his/her identification document 

(ID).  The Contractor’s workforce will be checked from time to time to ensure compliance with the above.  

Any personnel found without a permit and an ID will be arrested and charged.  The Contractor will be 

held liable for the behaviour of his personnel. 

The ACSA permit/security policy must be adhered to at all times.  The policy document can be obtained 

from the Permit Office (see Contact List).  Abuse of the system will lead to termination of the issue of 

any further permits and permits are not transferable. 

The Contractor must confirm with ACSA and control the process of obtaining the necessary permits for 

his workforce that may have to work on the airside.  He must further manage the process during 

construction and his tender must allow and include for possible loss of time for workers to move through 

security check points, etc 

All cost of obtaining permits will be for the Contractor’s account.  When a permit is no longer required for 

the workforce the Contractor shall return the permit to the Permit Office. 

ACSA will provide its own security during the construction period.  The security will comprise of security 

equipment, checkpoints, metal detectors, X-ray machines, etc 
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The Contractor may provide security guards in the campsite.  A maximum of one security person will be 

allowed to sleep on the premises.  The Contractor may also apply to the AA in writing, requesting to 

accommodate an additional security person.  ACSA security must vet and clear all security guards 

permitted to sleep over on the premises and security guards who have not been vetted and cleared will 

not be permitted to sleep on site.  Should the Contractor opt to use an alternative security company, the 

security company must also be cleared with ACSA security. 

 

17.3 AIRSIDE MOVEMENT 

The Contractor shall submit a plan to the Manager: Airside for routes to be used for travelling between 

the various construction areas, spoil site and campsite.  The Contractor will not be permitted to travel on 

any other routes. 

 

17.4 AIRSIDE VEHICLE CONTROL SYSTEM 

17.4.1 Responsibilities of the Contractor 

Contractors wishing to operate vehicles on the airside without the AA’s escort shall make the 

necessary applications in the manner set out below for each vehicle and driver.  As a condition of 

approval of an application for an Airside Vehicle Permit, the company shall ensure that all vehicles 

and drivers are covered by the Contract Works, Public Liability and SASRIA Special Risks 

Insurances. 

When a vehicle is no longer required for airside use, the Contractor must, upon removing it from 

airside use, remove and return the Airside Vehicle Permit to the Airport Authority. 

The Contractor shall immediately report to the AA all notifiable accidents and shall ensure that 

arrangements are in place for the rapid removal and/or repair of its vehicles should they become 

immobilised on movement areas. 

 

17.4.2 Fitment of Mode-S Vehicle Squitters: 

All vehicles operating on or within the manoeuvring area (runways and taxiways) shall be fitted 

with co-operative Mode-S vehicle squitters. The vehicle squitters identify the specific vehicle and 

its associated call sign through the allocated Mode-S squitter code to the tower controller. 

Non-equipped vehicles requiring ad-hoc entry into the manoeuvring areas, will only be allowed 

access if they are accompanied by another vehicle having a fully operational squitter or are being 

escorted by fire and rescue. 

Mode-S Squitters are available at ATNS Technical Support for rental/lease for the duration of the 

project. 
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17.4.3 Airside vehicle permit 

Applicants are to demonstrate an operational need for the vehicle to enter the airside, and include 

the following details of the vehicle: 

• Name and address of the owner 

• Make and model 

• Type of work to be undertaken 

• Proposed areas of operation 

• Certificate of provincial vehicle registration (or reasons why the vehicle is not registered) 

• Any special features 

Vehicles are to display the current Authority for Use Airside Permit on the right hand side of the 

windscreen or in a holder.  All vehicles (including delivery vehicles, etc) shall display appropriate 

identity signage as follows: 

Lettering shall be 25 mm wide and 200 mm high, black or dark blue.  Signage shall be applied to 

both sides and on the roof of the vehicle.  The company’s prefix shall be clearly visible, as well as 

the vehicle’s registration or fleet number.  All vehicles registration shall be recorded in the ACSA 

logbook. 

A medium sized amber strobe light shall also be fitted on the roof or other high part of the vehicle 

or construction plant.  

Vehicles shall be registered, or if not registered, shall meet the mechanical and road-worthiness 

requirements of the relevant provincial authority.  In the case of specialist vehicles and equipment, 

the recognised industry standards shall be met. 

An appropriate radio equipped vehicle (eg. from Safety/Fire and Rescue or Contractors approved 

Escort) shall at all times escort vehicles wishing to operate on the manoeuvring areas of airports. 

 

17.4.4 Authority to drive airside 

The authority to drive airside is coupled to the Airside Vehicle Operators Permit (AVOP). 

The Contractor certifies by applying for an AVOP that the proposed driver: 

• has an operational need to drive on the airside 

• holds a current provincial driver’s license and, where appropriate, is endorsed with an official 

license to cover the specific type/s of vehicle/equipment to be operated and is able to operate 

the vehicle/s concerned in a competent and safe manner 

• is proficient with the terminology used to describe the airside and is familiar with the airport 

layout relevant to his/her driving duties 

• is conversant with the contents of this Procedure Manual. 
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Except as otherwise specifically authorised, no person shall drive a vehicle on airside unless the 

vehicle has a current Airside Vehicle Permit and his Security Permit, which is valid for that area of 

the airport under construction.  It is an explicit condition that the Contractor maintains a control 

system, at the defined security gates, for the access to vehicles and people from outside using 

these gates during the work periods.  This control shall include giving directions and provide 

contractors escorts to and from the specific work area. 

 

17.4.5 Airside Vehicle Operators Permit - AVOP  

       An AVOP permit is only required for the contractor’s supervisor who has the responsibility to lead 

the workforce onto the airside work place. As a first step, drivers of any vehicles or items of 

construction equipment must hold an authority to drive airside (Airside Vehicle Operators Permit) 

- AVOP, endorsed by the ACSA Airport Authority. Such Driver’s Authority is not transferable 

between individuals or between airports and must be carried on the person for the duration of the 

works on the Airside. The above permit is issued to the driver or operator of equipment subject to 

completion of theoretical and practical examination and satisfying the competency assessments. 

Drivers and Operators are also subject to medical examination, and shall be in possession of a 

valid driver’s license and Public drivers permit where necessary.  

       All vehicles and items of construction equipment shall display the permit authorising entrance to 

the airside clearly in the windscreen of the vehicle or item of construction equipment. 

       As a driver on the Airside of the airport, it is the driver’s responsibility to ensure that he/she remains 

up to date with the latest amendment to the Airport Airfield Regulations. 

 

17.4.6 Rules for driving airside 

A driver wishing to operate vehicle(s) on airside areas of the Airport shall: 

• wear a valid Airport Security Permit at all times when in a restricted area 

• only operate a vehicle displaying a current Airside Vehicle Permit 

• produce the Airport Security Permit and Airside Vehicle Permit on demand by the AA 

• comply with any instruction given by the Manager: Airside at all times 

• only operate a vehicle within the area of operation as approved by the Manager: Airside 

• an escort must be arranged by the Manager: Airside should the driver operate beyond the 

approved areas. 

All drivers shall: 
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• give way to manoeuvring aircraft or an aircraft on tow (operation of the red anti-collision 

beacons may indicate that aircraft engines have started or that push-back or towing of the 

aircraft is about to commence or is underway) 

• obey speed limits.  Unless otherwise indicated, speed limits are: 

- on an Airside Road:     30 km/h 

- on perimeter service roads:    30 km/h 

- on an Aircraft Parking Stand:    5 – 8 km/h 

- Elsewhere on apron or movement area:   15 km/h 

• obey all other road signs and markings installed around the airport (markings are not always 

accompanied by associated road signs) 

• follow the service roads (apron service roads are delineated by white staggered lines) provided 

for vehicular movement (as indicated by the AA after award of tender) 

• make sure that loose material, equipment and spoil material carried on a vehicle is covered 

adequately to prevent spillage and where spillage does occur, to clean it immediately 

• when operating a vehicle at night, or in periods of poor visibility while moving on the movement 

area, ensure headlights are dipped and tail lights are displayed as for normal night driving 

• park vehicles and equipment in areas specified by the AA ( note that Areas marked for steps 

and are vacant may be utilised by vehicles associated with the servicing of aircraft in the period 

½-hour before to ½-hour after arrival or departure of aircraft) 

• when operating vehicles in excess of 4,3 m in height, obtain the necessary clearance, either 

by radio or by telephone from Apron Control to use the alternative routes as indicated by ATC 

• when operating vehicles in excess of 4,3 m in height when crossing a taxiway, runway, apron, 

etc outside the delineated service roads or any service vehicle behind the white safety lines at 

the back of aircraft stands, do so only when: 

(i) there is no aircraft on the facility 

(ii) no aircraft is about to move from the aircraft stands 

• take extreme care when overtaking any other vehicle on airside service roads. 

 

Drivers shall not: 

• operate construction vehicles/plant equipment without having had an adequate rest period 

since the previous shift 

• drive on taxiways or runways unless in radio communication with Air Traffic Control or under 

escort by an Airport Authority vehicle 

• operate a vehicle while under the influence of drugs or alcohol 
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• operate a vehicle while taking medication that can cause drowsiness 

• operate a vehicle closer than 50 metres to an aircraft 

• drive a vehicle between passengers moving to and from an aircraft. 

 

The Airport Authority reserves the right to: 

• withdraw any airport security permit 

• withdraw any airside vehicle permit, if it is considered necessary 

• tow away vehicles when parked incorrectly. 

 

17.5 ACCIDENT AND INCIDENTS 

17.5.1 Scope 

This procedure details the reporting steps to be taken by all ACSA personnel as specified below, 

on all ACSA owned or managed airports including sites occupied by stakeholders and contractors.  

These steps shall be followed in the event of an accident or incident within the parameters as per 

the definition. 

 

17.5.2 Objective 

To effectively inform all ACSA relevant management and personnel of all incidents or accidents, 

which have the potential or could result into injury, illness, disease, death, aircraft disaster, damage 

to property, equipment, vehicles, major aircraft obstruction, normal operational obstruction and 

business interruption. 

 

17.5.3 Definitions 

As per ACSA Safety Definitions Document Z002 004. 

 

17.5.4 Procedure general 

(a) Should an accident/incident be reported, or come to the attention of any individual, the 

accident/incident shall immediately be reported to the Help Desk and the Fire Department. 

(b) Upon receipt of the above, the one party shall contact the other (Help Desk to Fire 

Department or vice versa) irrespective of whether they are aware of the accident/incident or 

not. 
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(c) On receipt of the above information, by either the Help Desk or the Fire Department they 

shall immediately inform the Managers:  Airside, Security, Safety and Duty Manager (if 

during a weekend). 

(d) Under no circumstances may any information be relayed to any person outside of ACSA or 

member of the media without prior arrangement and approval of the Regional General 

Manager. 

(e) Distinction shall be made between the following types of accidents: 

• Incidents of a minor nature, which do not have an effect on the operational efficiency of 

the vehicles, aircraft, building or airport property, involved and reported within 24 hours 

of occurrence. 

• Accidents, which cause damage to property affecting the operational efficiency of 

vehicles or infrastructure or causing injury, illness or disease to persons travelling or 

visiting the airport and reported immediately to the AA and the SAPS.  Where possible 

neither the driver, the passenger nor the vehicles should leave the accident site before 

the arrival of the police. 

The Manager receiving the information shall upon receipt, use his/her discretion by immediately 

taking the necessary steps to restore the situation and it necessary report the situation to the 

Regional General Manager. 

 

17.5.5 Responsibilities 

The overall responsibility for adherence to this procedures lies with the relevant ACSA Regional 

General Manager.  However, in the absence of the relevant ACSA Regional General Manage and 

on a shift basis this procedure shall rest with the most senior person on duty at the Help Desk and 

the Fire Department.  Due to the necessity of compliance with this procedure it is not possible to 

nominate one responsible person. 

 

17.5.6 Verification 

This procedure will be verified in accordance with Safety Verification Procedure Z002 002. 

 

17.5.7 Non-conformance 

Any deviation from this procedure will be identified and registered with immediate corrective 

measures taken on the spot to limit negative effects in accordance with ACSA Safety Non- 

Conformance Procedure Z002 001. 
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17.5.8 Reference 

ACSA Safety Non-Conformance:   Procedure Z002 001 

ACSA Safety Verification:    Procedure Z002 002 

ACSA Safety Change Control:   Procedure Z002 003 

ACSA Safety Definitions:     Document Z002 004 

 

17.5.9 Subordinate Documents 

Working Instructions attached to this procedure. 

Working Instructions attached to ACSA. 

Safety Non-Conformance:    Procedure Z002 001 

Safety Verification:     Procedure Z002 002 

Safety Change Control:     Procedure Z002 003 

 

17.5.10 Change Control 

This procedure may only be changed with the authorisation of ACSA’s General Manager:   Airport 

Services and in accordance with ACSA Safety Change Control  

Procedure Z002 003. 

 

17.6 ADDITIONAL REQUIREMENTS REGARDING CONSTRUCTION ACTIVITIES 

17.6.1 Existing surfaces 

The surfaces of existing facilities at and adjacent to places where the contractor is working shall be 

absolutely clean whenever they are used by aircraft.  This will require the presence of a cleaning 

team to remove all debris, stones or other material from the surfaces.  The Contractor shall be 

responsible for any damage to aircraft or other equipment as a result of failure to comply with this 

requirement.  The contractor must provide designated Foreign Object Debris Bins within the 

confines of the working area.  

 

17.6.2 Barricades and markings  

The Contractor shall erect, maintain, move and finally remove temporary barriers, signs, fences and 

markings required by the employer, all as prescribed by the airport authorities or as shown on the 

drawings. 
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Barricades, markers and signs shall be placed under the direct supervision of the F&R or ER’s 

Safety Controller whilst being in radio contact with ATC, prior to entering a work area for 

construction purposes.  No movement of the contractor will be permitted outside demarcated areas 

for construction, and these must be treated as NO-GO-AREAS. (Also see Par 20.1.6).  

 

17.6.3 Illuminated Runway closure marker 

The existing permanent Runway closure maker at the end of both runways should be illuminated 

before the start of any works. No construction work will be allowed until the closure maker has been 

commissioned and approved by AA. 

Construction on the Runway will not be allowed unless the closure maker is operational. 

 

17.6.4 Unforeseen delays due to action by airport authorities 

The Contractor shall note that, at any time during the contract period, the arrival or departure of any 

aircraft may be delayed or brought forward, and the Contractor may be required to adapt the 

programme of his work accordingly. 

 

18 ENVIRONMENTAL CONSIDERATIONS 

The Environmental considerations that the contractor must adhere to are specified in Clause C3.3 

(Volume 3). 

 

19 THE SAFETY PLAN 

The following fundamental safety procedures must be taken into account with which to ensure that 

work in the Movement Area is properly conducted and are to be followed by those responsible for 

organising and briefing working parties. 

(a) The following very important information must be made available to all staff required to conduct 

works on the Movement Area: 

 

i. Know whom to contact and by what means should a problem arise. 

ii. Know what action you will have to take in the event of an accident. 

iii. Manoeuvring Area Entry Points, Entry and Exit points to the Manoeuvring Area must be 

via an inter-stand clear way. 

iv. Always inform Airfield Operations and the ACSA Safety Department when work in an area 

has been completed.  

 

(b) Operational Areas 
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i. Always ensure that Airfield Operational Clearance has been obtained before commencing 

with the work required to be conducted. ACSA Airfield Operations and ATC must approve 

operational Clearance for ALL work taking place on the Movement Area, including all 

designated Grass Areas within the Airport Boundary. Routine or planned work is normally 

discussed with Airfield Maintenance Planning prior to the start date.  This process can be 

managed daily and/or weekly by means of the Works Meetings held.  

 

ii. When work involves a complicated layout or difficult phasing, Airfield Operational 

Planning will issue a separate “Works Memo” accompanied by the necessary drawings 

and detailed requirements to be included as part of the Works Programme:  

 
 

(c) Where work is extensive and affects large numbers of aircraft and major traffic diversions, an 

Operational Safety Instruction (OSI) will normally be issued as well as referred to the Works 

Programme. 

 

(d) Where necessary, work will also be notified by NOTAM’s or AIP Supplements. 

i. Urgent work and certain specified work, including routine inspections, replacement of light 

fittings, repair of pit covers on the runways, and maintenance of navigation aids and 

communications equipment at existing sites are subject to prior approval from Airfield 

Operations and Planning, and must be cleared by ATC.  

 Notwithstanding the permission granted to commence works, no vehicles or equipment 

shall be permitted within the Cleared and Graded Area when a runway is in use for 

landing or take-off.  Any vehicle engaged in routine maintenance in terms of ON/OFF 

conditions shall withdraw to the limits of the Cleared and Graded Area whilst an aircraft is 

either landing or taking off. 

ii. Examples of safety checklists incorporating the various items to be considered in the 

safety plan are attached in Appendix B, and include: 

• RWY/RET/TWY Closure And Opening Checklist 

• Daily works Checklist 

• Additional Daily Works Checklist. 

 

(e) The Safety Plan will be executed in four phases during the night work construction      

periods. 
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19.1 PHASE 1: KICK-OFF MEETING TO BE CHAIRED BY THE ER 1 HOUR BEFORE THE 

TAXIWAY/RET/RUNWAY IS CLOSED 

The primary function of the kick-off meeting is to determine if all measures are in place to allow a 

normal shift’s work to be completed in time and as indicated in the Contractor’s Method Statement.  

The following representatives of parties involved with the project will attend the meeting: 

• The Engineer’s Representative (ER) and ER’s Safety Controller 

• Site Agent (for each contractor on the project including subcontractors) 

• Site Safety Officer/Escort services 

• Representative of the AA safety or delegate 

• F&R Shift Controller 

 

The following agenda will be discussed and minutes taken by the ER or his representative or the 

ER’s Safety Controller: 

• Confirm emergency procedures (by means of detailed explanation by contractor) 

• Current weather condition and wind direction (feedback by ER’s Safety Controller) 

• Expected weather conditions, wind direction and Air Traffic Movements for the night (feedback 

by ER’s Safety Controller) 

• Plant and personnel (List to be compiled by contractor’s safety official) 

• Check hard copy of NOTAM requirements and confirm with ATC (ER’s Safety Controller) 

• Check available work time and confirm required quantities 

• Check latest status and departure time of aircraft (F&R) 

• Confirm construction plan, work areas and routes to be followed by Air Traffic and Construction 

Vehicles, compare with NOTAM (ER’s Safety Controller to submit route diagram) 

• Confirm availability of Traffic Signs, Barricades and Delineators and the responsibilities for 

moving the signs in place (ER’s Safety Controller to submit traffic diagram) 

• Confirm Method Statement by the Contractor 

• Confirm operational requirements: 

- Plan transverse and longitudinal joints - Contractor 

- Temporary paint markings - Contractor 

- Moving temporary taxiway lights - Electrical Contractor 

- Closure of taxiways - ER’s Safety Controller 

- Spoil and stockpile sites as per the drawings  - Contractor 

- Affected electrical services  - Electrical Contractor 

- Open excavations along the facilities  - All Contractors 
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• Confirm the availability of a qualified Motor Mechanic on site  

• Confirm there are sufficient critical spares available for critical plant 

 

19.2 PHASE 2: TAXIWAY/RET/RUNWAY CLOSURE CHECKLIST TO BE COMPLETED BEFORE 

ACCESS TO FACILITIES 

The ER’s Safety Controller will report on the following matters: 

• Taxiway/RET/Runway Closure Markers, Barricades and Delineators placed in position 

• Plant and vehicles provided with Amber Flash Lights and Reflective Tape as required 

• Personnel have Lime Reflective Jackets and necessary valid permits (eg. AVOP, etc) 

• Security measures at the gate are in place 

• Radio Communications of both F&R Escorts and ER’s Safety Controller in place 

 

19.3 PHASE 3: OPERATIONAL MATTERS DURING CONSTRUCTION 

The ER’s safety controller will inform the Contractor to adhere to the following timetable during 

the shift to ensure that the Taxiway/RET/Runway can be opened to Air Traffic in due time: 

• ER’s Safety Controller must confirm with the contractor 2 hours before taxiway/RET/runway 

opening time the official completion time (Refer to items 20.1.1, 20.1.7). 

• Construction activities will be completed 30 minutes before taxiway/RET/runway opening time. 

ATC will be informed on completion of the construction activities. 

• No longitudinal steps will be allowed.  

• Temporary paint markings for live taxiways, RETs and runways will be completed 20 minutes 

before opening.  ATC will be informed on completion of the paint markings. 

• Plant will vacate the runway 25 minutes before opening, to designated storage areas. 

• The ER’s safety Controller must be finished with inspection of work completed 20 minutes 

before opening after which the vehicle barricades shall be removed. 

• The taxiway/RET/runway opening checklist will be completed and handed over to officials of 

Fire and Rescue completed 10 minutes before opening. 

• The runway closure markers are to be removed on instruction of the officials of Fire and 

Rescue 10 minutes before taxiway/RET/runway opening time. 
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The Contractor will be required to include the above timetable in his proposed Construction 

Method Statement to be approved by the Employers agent/Engineer and the AA.  This will include 

a methodology for cleaning the work area and the haul routes.  A cleaning team and equipment 

will be on standby till one hour after opening should additional cleaning be required on instruction 

of Fire and Rescue. 

The Construction and phasing plan indicate the order of construction to prevent conflict between 

aircraft movements and construction vehicle routes. Haul routes will follow perimeter road, apron 

and taxiways. Delineators will indicate the haul route between the work area and the gate or spoil 

and stockpile areas. Vehicles will not be allowed to move neither onto the grass verges nor close 

to the Navaids. 

Barricades will be placed at the entrance to taxiways affected by night work such that aircraft 

approaching a closed taxiway will have an alternative route to follow. Each work area will be totally 

isolated by means of barricades and Markers, except for a single access for construction vehicles. 

Work areas will be demarcated at least 50 m away from any “live” Taxiway centreline and 80 m 

away from the Runway centreline. 

Vehicles will be fitted with reflective tape, 2 strips, attached horizontally, each 150 mm wide and 

with 150 mm gap along the two longer sides of the equipment. Rotating amber lights will be fitted 

to the equipment. Construction teams will be identified by colour codes. 

All lights on vehicles, plant or other obstacles, the work area and used for demarcation will be 

inspected regularly by the ER’s Safety Controller. Any malfunctioning light need to be replaced 

within 30 minutes. 

 

As part of the ER’s personnel, the Safety Controller will have the following duties on site: 

• Confirm with ATC on a continuous basis the scheduled route for aircraft and vehicles 

• Inspect and confirm Markers, Barricades and Delineators at the start and during routine 

inspections on shift; 

• Check safety procedures and markings by the Contractor; 

• Keep in contact with Escorts and give instructions if required by ER 

• Keep track of ATC instructions to aircraft and their movements and notify if errors have been 

picked up 

• Keep track of vehicle movements and give assistance where required; must be informed of 

visitors and sub-contractors coming to the work area, and be informed of who the escorts are 

• Liase with Airport Security on permits and security at the gate, and do regular spot-checks for 

visibility of permits on contractor employees. 
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19.4 PHASE 4: RUNWAY, APRON OR TAXIWAY OPENING CHECKLIST TO BE COMPLETED 10 

MINUTES BEFORE OPENING OR AS REQUIRED BY FIRE AND RESCUE IN CASE OF AN 

EMERGENCY OPENING OF THE RUNWAY, APRON OR TAXIWAY 

The work shall be programmed such that enough time is allowed for cleaning and inspection of the 

runway/RET/taxiway prior to opening of the element. Late opening of elements due to negligence of the 

contractor will be subject to penalties. (See 20.1.3) 

The work areas and haul routes will be inspected by the ER’s Safety Controller 20 minutes before 

opening after which the following Taxiway/APRON/Runway Opening Checklist will be completed: 

• Excavation backfilled where required in RWY and TWY or TWY Strip 

• Ramps complete and in place as required 

• Haul routes clean 

• Work area clean 

• Plant and delineators moved to the designated areas 

• Personnel ready to move Barricades and Markers to designated areas on instruction by Fire 

and Rescue. 

The checklist will be signed by the contractor’s Safety Official, ER’s Safety Controller and officials of 

Fire and Rescue, 20 minutes before opening. The checklist must be completed by the ER’s Safety 

Controller. 

 

20 THE CONTINGENCY PLAN 

The following actions will be taken if required: 

20.1 LATE COMPLETION ON A SHIFT 

20.1.1 Asphalt work, Earth works, Layer works and Electrical work 

• ATC will be contacted by the ER’s Safety Controller via F&R 2 hours before official completion 

and again 1 hour before completion and the status communicated. 

• Should estimated completion be later than the designated completion time, the Employers agent/Engineer 

will advise on immediate termination of work and making safe of the work area. 

• The Taxiway/RET/Runway Opening checklist will be done. 

• Handover to Fire and Rescue team will follow. 
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20.1.2 Paint markings 

The paint contractor will be contacted 3 hours in advance of his services being required and his 

attendance confirmed every hour. Yellow and white paint and hand equipment shall be available 

on site for possible emergency use. 

 

20.1.3 Confirmed late completion 

This shall be identified 2 hours before opening and again 1 hour before opening and confirmed by 

the ER’s Safety Controller and communicated through F&R to ATC and the Help Desk. The 

expected completion time shall be made known 30 minutes before opening time or earlier and 

adhered to. 

The ER’s Safety Controller will go through the opening checklist before signing the handover form. 

 

20.1.4 Sudden rain 

Where a sudden downpour occurs, work will be stopped and the balance of the work period re-

planned in order to open the runway to air traffic at the appointed time. Should rain delay critical 

asphalt work which could delay opening of the runway or taxiway, paving will be stopped and a 

temporary ramp installed. 

 

20.1.5 Emergency flight /fog/low visibility 

Should the Contractor be required to vacate the runway due to the AA’s need to use the ILS on the 

Runway or Taxiways, this will be treated as an emergency measure. Works will be stopped 

immediately.  A temporary full width ramp shall be installed in the case of asphalt works and 

earthworks excavations backfilled in the case of earthworks as per strip hazard requirements.  The 

Contractor shall evacuate the runway within 45 minutes of being notified of the emergency. 

 

20.1.6 Aircraft or vehicles violate no-go areas  

The ER’s Safety Controller will notify ATC via F&R per radio and if possible, physically stop the 

violation. (Refer to Par 15.1). 

 

20.1.7 Non-attendance of radio or communications support 

The ER’s Safety Controller will notify the controller at the Fire Station and the contractor will be 

notified to stop all work and vacate the work area if there is no attendance in  

30 minutes.  A temporary ramp will be installed and the Runway/RET/Taxiway opening procedures 

will be followed. 
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This rule will also apply for telephone and cell phone communication failure between the ER’s 

Safety Controller and F&R. 

 

20.1.8 Inoperative plant on the taxiway/runway 

Safety Controller will notify ATC per radio. ATC will be contacted 2 hours before official (as per 

NOTAM) completion time and works will be stopped. ATC will be contacted again 1 hour before 

completion and the status communicated.  

The Contractor shall ensure that any plant inoperative on the RWY or within the ILS restriction 

distance (Zone III) can be removed immediately. The Contractor’s method statement shall clearly 

indicate how inoperative plant in these areas, will be removed. 

 

21 REPORTING OF ACCIDENTS/INCIDENTS 

Contractors shall report to the AA any accident involving vehicle or plant under their control where the 

accident has involved injury or damage to another vehicle, aircraft or airport property; or where there is 

injury to driver(s) or passenger(s) in the vehicle. The prescribed accident report shall be used for this 

purpose.  Refer to paragraph 15. 

 

22 PENALTY FOR NON-COMPLIANCE TO THE AIRSIDE RULES AND SAFETY SYSTEM 

The Contractor’s attention is drawn to the penalty system introduced by the AA to enhance airside safety.  

The contractor shall be conversant with the content of the BFIA Airside Safety Penalty System 

document, which is available from the Department Head: Aviation Safety or go the website, 

www.acsa.co.za. 

Under no circumstances will the contractor be allowed to make use of any baggage trolley or other 

airport equipment.  Should the contractor or his subcontractors be seen to make use of any trolleys or 

other airport equipment, an immediate spot fine of R3 000,00 per occurrence will apply and such monies 

will automatically be deducted off any payment certificates due to the contractor. 

Similarly the contractors and subcontractors are limited to their actual site establishment areas and 

places of work and under no circumstances will materials, equipment, tools, cooking or any other 

disturbances be allowed in public areas and delivery of materials via operational environment in which 

their work will be performed.  A spot fine in the form of a R1 000,00 penalty per occurrence will be 

deducted off any payment certificate due to the contractor should the above not be adhered to. 

The Contractor’s employees are to be clearly identifiable and must be discouraged to visit the public 

areas of the airport. 

http://www.acsa.co.za/
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Failure or refusal on the part of the contractor to take the necessary steps to ensure the safety and 

convenience of the public accommodation of traffic, resources such as plant and personnel in 

accordance with these specifications or as required by AA or ordered by the Employers agent/Engineer, 

shall be sufficient cause for the Employers agent/Engineer to impose penalties. 

Fixed and non-fixed penalties shall be deducted for each and every occurrence of non-compliance with 

any of the requirements of the standard specifications.  In addition time-related penalties over and above 

the fixed penalties shall be deducted for non-compliance as specified. 
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23 CONTACT LIST  

Attached is a list of the telephone numbers of persons who can be contacted concerning site related 

issues. 

 Function/purpose Name Contact number 

1 Emergency number   

2 Manager: Projects   

3 Project Manager   

4 Manager: Safety, Compliance & Risk    

5 HOD Airside Operations   

6 Safety Induction courses  
 

7 Environmental Control Officer   

8 Radio Communication course   

9 Spoil sites   

10 Campsite   

11 Locating existing services: 

• Electrical services 

• Wet services (Bulk) 

 

 

12 Existing ATNS services   

13 Surface Maintenance   

14 Access Permits   

15 Employers agent/Engineer   

Amendments 

Date Item Changed Source 
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24 DECLARATION 

 

I/we herewith declare on (date) ……………………………………………………………….that I/we: 

 

(name) ………………………………………… (signature) ………………………………………………. 

 

(name) ………………………………………… (signature) ………………………………………………. 

 

(name) ………………………………………… (signature) ………………………………………………. 

 

(name) ………………………………………… (signature) ………………………………………………. 

 

(name) ………………………………………… (signature) ………………………………………………. 

 

(name) ………………………………………… (signature) ………………………………………………. 

 

 

 

is/are fully conversant with the content of this document and will be responsible on behalf of   

 

………………………………………..........................................................……….. (name of contractor)   

to implement and maintain these procedures during the period working airside for completion of Contract 

No. ORT5737/2018. 
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APPENDIX A: WORK AREAS AND STRIP HAZARD REQUIREMENTS FOR TAXIWAYS 
AND RUNWAYS 
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RUNWAYS
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APPENDIX B: APPLICATION FORM FOR CLOSURE OF AIRSIDE FACILITIES 

(To be completed by Contractor during construction) 
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APPLICATION FORM FOR CLOSURE OF AIRSIDE FACILITIES 

Applicant’s information: 

Name of Contractor/Company: .......................................................................................................  

 

Name of person in charge: ........................................... Signature: .................................................  

 

Contact No :  Tel : ................................................. Cell : .........................................................  

 

  Fax : …………….  ........................... e-mail : .....................................................  

CLOSURE OF AIRSIDE FACILITIES 

Section of 

RWY/RET/TWY for 

closure 

Date (D) and 

time (T) of 

closure 

Expected 

date (D) and 

time (T) re-

opening 

Actual re-opening of facility after inspection 

for service 

Date (D) 

and (T) 

time 

Name (N) and signature (S) of 

person authorised by ACSA to 

inspect facility 

 D: D: D: N: 

T: T: T: S: 

 D: D: D: N: 

T: T: T: S: 

 D: D: D: N: 

T: T: T: S: 

Remarks (delays, problems, etc): 

ACSA Conditions: 

For ACSA purposes only: 

Department informed/NOTAM copied to 

Department Contact person Date 

ATNS   

Fire and Rescue   

Safety & Security   

Other:   

 

NOTAM processed by: Name ............................ Signature: .................................. Date ...................  

 

NOTAM approved by: Name ............................ Signature: .................................. Date ...................  
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Confidential 

NOTES: 

1. To Compiler of NOTAM: A copy of this request must be returned to the applicant/contractor on approval of 

request. 

2. To Applicant/Contractor: This form must be returned to the Manager: Airside after inspection for re-opening 

of the facility with the necessary signatures. 
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Runway Closure Form 

By Contractor By Closing Shift By Opening Shift 

Date Contractor 

Section 

RWY/TWY 

Closure 

NOTAM Ref 

No. 

Date & 

Time on 

Expected 

Date & Time 

off 

Shift 

Name 

Escort 

Name 

Actual 

Date & 

time on 

Actual 

Date & 

time off 

RWY/TWY Open 

and Serviceable 

by:(Shift/Sign) 

 1.          

 2.          

 3.          

 4.          

 5.          

 6.          

 7.          

 8.          

 9.          

 10.          
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APPENDIX C:  ROUTING PLAN 

(to be submitted by successful contractor)    
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APPENDIX D: METHOD STATEMENT 

(to be submitted by successful contractor) 


