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C1.1 FORMS OF OFFER AND ACCEPTANCE 
 
C1.1.1 FORM OF OFFER (Incorporating SBD7) 
 
The South African National Roads Agency SOC Limited 
PO Box 415 
PRETORIA 
0001 
 
Sir, 
 
CONTRACT SANRAL X.002-179-2024/1 
 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 

1. I/we, by signing this part of the forms of offer and acceptance acknowledge they are the equivalent 
of the Letters of Tender and Acceptance as defined in clauses 1.1.1.3 and 1.1.1.4 in the 
Conditions of Contract for Construction for Building and Engineering Works Designed by the 
Employer (1999), published by the Fédération Internationale des Ingénieurs-Conseils, (FIDIC). 

2. I/we confirm that I/we practise the principles of corporate governance that abhors corruption and 
fraud, and that I/we have examined the documents listed in the tender data and addenda thereto 
as listed in the returnable schedules and am/are duly authorised to represent and commit the 
tenderer to the contractual obligations contained therein.  

3. I/we further confirm that by submitting this offer the tenderer accepts the conditions of tender and 
offers to perform all of the obligations and liabilities of the contractor under the contract including 
compliance with all its terms and conditions according to their true intent and meaning for an 
amount to be determined in accordance with the conditions of tender and the conditions of 
contract identified in the contract data. 

 
A. PRICE OFFERED 

 
THE OFFERED TOTAL OF THE PRICES (INCLUSIVE OF VALUE ADDED TAX) BROUGHT 
FORWARD FROM PART C2.3:  PRICING SCHEDULE SUMMARY IS 
 
 ........................................................................................................................................................ 
 
 ....................................................................................................................................  (in words) 
 
R ..................................................................  (in figures)  
 
I/we confirm that if any difference between the total of the Pricing Schedule Summary and the 
amounts stated above exists, the total in the Pricing Schedule Summary shall apply. 
 
B. PREFERENCE CLAIMED 

 
I/we claim a B-BBEE status level ........................ contributor as per Returnable Schedule 
Form A13.1: Tenderer’s B-BBEE Verification Certificate subject to tender data clause 5.11.8. In 
the event of any difference between the above stated level of contributor and the B-BBEE 
Verification Certificate attached to Form A13.1, the B-BBEE Verification Certificate shall apply. 

4. You may accept this offer by signing and returning to the tenderer one copy of the acceptance 
part of the forms of offer and acceptance before the end of the period of validity stated in the 
tender data, (or at the end of any agreed extension thereof), whereupon the tenderer becomes 
the party named as the contractor in the conditions of contract identified in the contract data. 

5. Notwithstanding anything contained in a covering letter to this tender, I/we declare this offer is 
submitted entirely without deviations or qualifications other than those stipulated in Form A4: 
Schedule of Deviations or Qualifications by Tenderer, and that it is made free from any fraud, 
corruption and misrepresentation. 

Yours faithfully 
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SIGNATURE: .....................................................................   DATE:  ......................................................  

 

NAME (IN CAPITALS): ..............................................................................................................................  

 

CAPACITY:  ...............................................................................................................................................  

 

EMAIL:  .......................................................................................................................................................  

 

Date and minute reference of Board resolution if different from returnable schedule Form A2.1:  

 

Certificate of Authority for signature ...........................................................................................................  

 

NAME AND ADDRESS OF ORGANISATION: ..........................................................................................  

 

 ....................................................................................................................................................................  

 

 ....................................................................................................................................................................  

 

 

 

AS WITNESSES: 

 

 

1 ...........................................................................   .........................................................................  

 SIGNATURE           NAME (IN CAPITALS)  

 

 

2 ...........................................................................   .........................................................................  

 SIGNATURE           NAME (IN CAPITALS)  
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C1.1.2 FORM OF ACCEPTANCE (Incorporating SBD7) 
 
Note to compiler: Form to be printed on SANRAL letterhead 
 
To (Name of successful tenderer) 
 
Dear Sir, 
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 
 
ACCEPTANCE OF OFFER 

1. It is our pleasure to inform you that the South African National Roads Agency SOC Ltd (the 
Employer) accepts your (Note to compiler : select if applicable corrected/corrected) offer in 
the amount of R…………………….…….. (i.e. including VAT but excluding CPA and any 
contingent sum not in the priced schedule) for a contract period of ........... months and with a Base 
date of ..........(28 days prior to the closing date of tender). 

2. The amount due may not be the accepted price but payment shall be made in accordance with 
the conditions of contract identified in the contract data. 

3. This Form of Acceptance is the equivalent of the Letter of Acceptance as defined in clause 1.1.1.3 
of the Conditions of Contract for Construction for Building and Engineering Works designed by 
the Employer (1999), published by the Fédération Internationale des Ingénieurs-Conseils (FIDIC). 

4. Acceptance shall form an agreement between us according to the terms and conditions contained 
in this form and in the contract that is comprised of: 

Part C1: Agreements and Contract Data (including this form of acceptance), 

Part C2: Pricing Data, 

Part C3: Scope of Work,  

Part C4: Site Information, and 

Part C5: Annexure 

together with issued drawings and other documents, or parts thereof, which may be incorporated 
by reference into Parts C1 to C5 listed above. 

5. Deviations and/or qualifications included in your offer as well as any changes to the terms of the 
offer agreed by us during the process of offer and acceptance shall not be valid unless contained 
in the appended schedule of deviations.  Addenda issued during the tender period are deemed 
not to be deviations to the tender documents and schedules. 

6. Notwithstanding the need to agree the mandate required by Section 37 of the Occupational Health 
and Safety Act, 1993 (Act No 85 of 1993), a proforma of which is attached for your reference, we 
hereby appoint you as the principal contractor in terms of Regulation 5(1)(k) of the Construction 
Regulations, GNR. 84 of 2014 

7. A SARS compliance check has been done on you and you are found to be ….. (select:  
“compliant” or “non-compliant”). (Note to compiler: check SARS website for compliance. If 
not compliant add the following sentence: “Within 7 calendar days of the date of this Form of 
Acceptance you shall provide proof that you are TAX compliant. Failure to fulfil this obligation 
shall constitute a repudiation of this agreement.”) 

8. Within 14 calendar days of the date of this Form of Acceptance (including the schedule of 
deviations if any) you shall deliver to us: 

(i) Performance Security (per clause 4 of the FIDIC Conditions of Contract) a proforma of 
which is attached for your reference.  The 2% calculation shall be based on the accepted 
contract value as contained in this form and there shall be no deviations from the wording 
of the proforma guarantee. 

(ii) Proof of insurance in terms of the information provided in the contract data and clause 18 
of the FIDIC Conditions of Contract.  Proof of validity of insured cover shall be provided on 
a monthly basis until contract completion. 

(iii) Fully completed and signed Form C1.3.3 together with your Health and Safety plan and 
proof of the Construction Health and Safety Officer’s registration with SACPCMP. 
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(iv) Proof that you are registered and in good standing with the compensation fund or with a 
licensed compensation insurer. 

(v) A completed Form of Banking Details Note to compiler: only include this if the 
successful tenderer has not previously been registered as a vendor with the 
Employer.  

(vi) Proof of registration on the Employer’s Project Information Module (ITIS). 

(vii) Proof of notification to the Chief Inspector of Mines, of appointments as per Form C1.3.7 
and C1.3.8. Note to compiler: only include this if applicable. 

Failure to fulfil the obligations (i), (ii) or (iii) above shall constitute a repudiation of this agreement 
and we may at our discretion apply any rights of remedy including barring you from tendering on 
any of our future tenders for a period to be determined by us, but not less than twelve (12) months, 
from the date of tender closure. 

9. The effective date of the contract shall be the date of this Form of Acceptance unless you, within 
four (4) calendar days of the effective date, notify us in writing of any justification why you cannot 
accept the contents of this agreement. 

10. The Commencement Date of the Works shall be that on which the site hand-over meeting is held, 
Note to compiler: For contracts where no application for a permit to do construction work 
is required from the Department of Labour i.t.o. Construction Regulation 3(2), add the 
following sentence: which shall not be later than …. Note to compiler: the hand-over date 
indicated above is usually 28 calendar days after the date of this form, or earlier if 
circumstances demand and as agreed between tenderer/Employer.) 

11. The tenderer must register an account on SAP-Ariba before the hand-over meeting. The link and 
information to register the Ariba account is provided below: 

http://www.nra.co.za/sap-ariba/ 

Contact supplierenablement@nra.co.za or procurementNR2@sanral.co.za for queries regarding 
SAP Ariba registration.   

12. Notwithstanding that a full, original-signed copy of the contract document containing all contract 
data and schedules (including that of accepted deviations) will be delivered to you, this Form of 
Acceptance constitutes the binding contract between us. 

13. Messrs …………….. act as our agent to fulfil the functions of the engineer in the administration 
of this contract. Please contact ………… at ……. to make arrangements for the signing of the 
contract documents and hand-over of the site. 

 
 
SIGNATURE:  ....................................................................  DATE:  ....................................................... 
 
 
NAME (IN CAPITALS):   ........................................................................................................................ 
 
CAPACITY:     REGIONAL MANAGER (NORTHERN REGION) 
 
EMPLOYER’S NAME AND ADDRESS:  South African National Roads Agency SOC Limited 
 38 Ida Street 
 Menlo Park  

 0081  

AUTHORITY TO ACT: SANRAL’s Delegation of Powers Item 2.4.1.2  
Note to compiler: Check correct Delegated authority at SANRAL 
 
AS WITNESSES: 

1 ...........................................................................   .........................................................................  

    SIGNATURE           NAME (IN CAPITALS)  

2 ...........................................................................   .........................................................................  

    SIGNATURE           NAME (IN CAPITALS)  

http://www.nra.co.za/sap-ariba/
mailto:supplierenablement@nra.co.za
mailto:procurementNR2@sanral.co.za
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C1.1.3 APPENDIX TO FORM OF ACCEPTANCE 
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 
 
Schedule of deviations 
 
Notes to compiler (delete notes for Contract document):  
1. The extent of deviations from the tender documents issued by the Employer before the 

tender closing date is limited to those permitted in terms of the conditions of tender. 
2. A tenderer’s covering letter shall not be included in the final contract document. Should 

any such letter, which constitutes a deviation as aforesaid, become the subject of 
agreements reached during the process of offer and acceptance, the outcome of such 
agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance, either as a 
confirmation, clarification or change to the tender documents and which it is agreed by 
the parties, becomes an obligation of the contract, shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and 
recorded here, shall also be incorporated into the final Contract. 

 
 
The deviations listed below constitute agreed deviations/amendments to the tender document 
negotiated between the tenderer and Employer based on information provided in Form A4: Schedule of 
Deviations or Qualifications by Tenderer or imposed conditions of award. Addenda issued during the 
tender period are deemed not to be deviations to the tender. 
 
1. Subject:   .....................................................................................................................................  

 Details:   .....................................................................................................................................  

2 Subject:   .....................................................................................................................................  

 Details:  .....................................................................................................................................  

3 Subject:  .....................................................................................................................................  

 Details:  .....................................................................................................................................  

4 Subject:  .....................................................................................................................................  

 Details:  .....................................................................................................................................  

 
By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to 
and accept the schedule of deviations as the only deviations from and amendments to the documents 
listed in the tender data and addenda thereto as listed in the returnable schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the Employer 
during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the tenderer of a completed signed 
copy of this agreement shall have any meaning or effect in the contract between the parties arising from 
this agreement.  
 
(Note to compiler: In the event that an alternative offer has been accepted by the Employer, the 
various elements of the alternative offer must be listed in this appendix) 
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C1.1.4 TAX COMPLIANCE STATUS 
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 
 
Note: 
In terms of National Treasury Instruction No 3 of 2014/2015 with reference to the Public Finance 
Management Act, 1999 (Act No 1 of 1999) and Regulations, the contractor and subcontractors 
are required to provide the Employer with written confirmation to access the SARS Electronic 
Tax Compliance Status (TCS) System to verify and continuously track the tax compliance status 
of all persons conducting business with the State. 
 
 
The Contractor shall complete the declaration below. 
 
 
 
 
I,  ....................................................................................................................................................  (name) 

the undersigned in my capacity as  ............................................................................................  (position) 

on behalf of  ................................................................................................................................................  

 ....................................................................................................................................  (name of company) 

herewith grant consent that SARS may disclose to the South African National Roads Agency SOC 

Limited (SANRAL) our tax compliance status on an ongoing basis for the contract term. 

 

For this purpose, our unique security personal identification number (PIN) is  ........................................ , 

our tax reference number is …………..….. and our tax clearance certificate number is  ......................... . 

 

In addition, the Contractor shall obtain written consent from each of its subcontractors, undisclosed 

principals and partners involved in this contract confirming that SARS may, on an ongoing basis during 

the contract term, disclose the subcontractors’ tax compliance status to the Employer. For this purpose 

the Contractor shall provide the Employer with the unique security personal identification number (PIN), 

tax reference number and tax clearance certificate for each of its subcontractors, undisclosed principals 

and partners involved in this contract. 

 

 

 

SIGNATURE:  ............................................................................................................................................  

 

 

DATE:  ........................................................................................................................................................  
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C1.2 CONTRACT DATA 
 
C1.2.1 CONDITIONS OF CONTRACT 
 
 
The Conditions of Contract comprise the “General Conditions”, which form part of the 
“Conditions of Contract for Construction for Building and Engineering Works Designed by the 
Employer, First Edition 1999”, published by the Fédération Internationale des Ingénieurs-
Conseils (FIDIC), and the “Particular Conditions”, which include amendments and additions to 
such General Conditions. 
 
 
TABLE OF CONTENTS PAGE 
 
PART A: GENERAL CONDITIONS – FIDIC AMENDMENTS ...................................................... C-11 

PART B: PARTICULAR CONDITIONS OF CONTRACT ............................................................. C-12 

1.1 DEFINITIONS ................................................................................................................ C-13 
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4.7 SETTING OUT ............................................................................................................... C-17 
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6.5 WORKING HOURS ....................................................................................................... C-18 
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8.4 EXTENSION OF TIME FOR COMPLETION ................................................................. C-19 
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10.2 TAKING OVER OF PARTS OF THE WORKS .............................................................. C-19 
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14.3 APPLICATION FOR INTERIM PAYMENT CERTIFICATES ......................................... C-22 
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PART A: GENERAL CONDITIONS – FIDIC AMENDMENTS 
 
 
Up to July 2023 the following amendments have been issued by FIDIC 
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PART B: PARTICULAR CONDITIONS OF CONTRACT 
 

The following additional amendments to the FIDIC Conditions of Contract 1999 apply to this contract. 
 

SUBJECT INDEX 

 Clause  Clause 

Adjustments for Changes in Costs 
Appendix to Tender Definition 
Application for Final Payment 
Certificate 
Application for Interim Payment 
Certificates 
Assignment 
 
Bill of Quantities Definition 
 
Care and Supply of Documents 
Clearance of Site 
Commencement of Work 
Continuing Validity of Sub-clauses 
20.2 to 20.6 
Contract Agreement 
Contract Definition 
Contract Price 
Contract Price Adjustment Schedule 
Contractor’s Claims 
Contractor’s Equipment 
Contractor’s General Obligations 
Court 
Currencies of Payment 
 
Day Definition 
Daywork 
Definition of Force Majeure 
Delay Damages 
Delayed Payment 
Disorderly Conduct 
Disputes 
 
Electricity, Water and Gas 
Employer’s Equipment and Free-
Issue Material 
Employer’s Personnel 
Employer’s Risks (SASRIA) 
Engineer’s Duties and Authority 
Environmental Protection 
Evaluation 
Extension of Time for Completion 
 
Force Majeure Definition 
Force Majeure affect Subcontractor 
Fossils 
 
Health & Safety 
 
Indemnity by Contractor 
General Requirements for 
Insurances 
Insurance against Injury to Persons 
and Damage to Property 
Insurance for Contractor’s Personnel 
Insurance for Works and 
Contractor’s Equipment 
Issue of Interim Payment Certificates 

13.8 
1.1.1.9 
14.11 
 
14.3 
 
1.7 
 
1.1.1.10 
 
1.8 
11.11 
8.1 
20.6 
 
1.6 
1.1.1.1 
14.1 
13.8 
20.1 
4.17 
4.1 
20.4 
14.15 
 
1.1.3.9 
13.6 
19.1 
8.7 
14.8 
20.2 
20.3 
 
2.3 
4.19 
 
4.20 
17.3 
3.1 
4.18 
12.3 
8.4 
 
19.1 
19.5 
4.24 
 
6.7 
 
6.12 
18.1 
18.3 
 
18.4 
18.2 
 
14.6 

Laws Definition 
Letter of Acceptance Definition 
Letter of Tender Definition 
 
Materials on Site 
Mediation 
 
Payment 
Payment Certificates 
Performance Certificate 
Performance Security 
Plant and Materials Intended for the 
Works 
Priority of Documents 
Programme 
Progress Reports 
Protection of the Environment  
Provisional Sums 
 
Reference to Court 
Retention Money Guarantee 
Rights of way and Facilities 
 
Safety Procedures 
Schedules Definition 
Security of the Site 
Setting Out 
Settlement of Disputes 
Site Data  
Special Disputes  
Specification Definition 
Statement at Completion 
Subcontractors & Suppliers  
Supplementary Agreement 
Definition  
 
Taking over Parts of the Works 
Targeted Enterprise 
Tender Definition  
Termination by the Employer 
 
Variation Procedure 
 
Working hours 
Written Communications  

1.1.6.5 
1.1.1.3 
1.1.1.4 
 
14.5 
20.3 
 
14.7 
14.6 
11.9 
4.2 
14.5 
 
1.5 
8.3 
4.21 
4.18 
13.5 
 
20.4 
14.3 
4.13 
 
4.8 
1.1.1.7 
4.22 
4.7 
20.2 
4.10 
20.5 
1.1.1.5 
14.10 
4.4 
1.1.6.10 
 
 
10.2 
1.1.2.11 
1.1.1.8 
15.2 
 
13.3 
 
6.5 
1.2 
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PARTICULAR CONDITIONS AMENDING THE GENERAL CONDITIONS OF FIDIC 

 

 
 
1.1 DEFINITIONS 
 
1.1.1  The Contract 
 
Replace 1.1.1.1 with: 
 
“ “Contract” means the Form of Offer and Acceptance, Contract Data, these Conditions, the 
Specifications, the Drawings, the Schedules, and the further documents (if any), which are listed in the 
Form of Offer and Acceptance, and further includes drawings and documents or parts thereof, which 
any of the aforesaid documents incorporate by reference.” 
 
Replace 1.1.1.3 with: 
 
“ “Letter of Acceptance” means the Form of Acceptance as contained in part C1.1.2 of the contract 
documents.” 
 
Replace 1.1.1.4 with: 
 
“ “Letter of Tender” means the Form of Offer as contained in part C.1.1.1 of the contract document.” 
 
Replace 1.1.1.5 with: 
 
“ “Specification” means that document entitled Scope of Work, as included in the Contract, and any 
additions and modifications to the Scope of Work in accordance with the Contract. Such document 
specifies the Works.” 
 
Replace 1.1.1.7 with: 
 
“ “Schedules” means the document(s) completed by the Contractor and submitted with his tender offer, 
as included in the Contract. Such document(s) may include the Bill of Quantities, data lists and 
schedules of rates and/or prices.” 
 
Replace 1.1.1.8 with: 
 
“ “Tender” means that section of the Form of Offer and Acceptance called ‘Offer’ and all other documents 
which the Contractor submitted as Returnable Documents, as included in the Contract.” 
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Replace 1.1.1.9 with: 
 
“ “Appendix to Tender” means the completed section entitled C1.2.2 Contract Data – Information 
provided by the Employer included in the Contract Data:” 
 
1.1.1.10 - Add the following: 
 
“ “Bill of Quantities” shall also mean the Pricing Schedule as contained in section C2.2 of the contract 
document.” 
 
Add the following: 
 
“1.1.1.11 “Letter of Access to the Site” means a letter issued by the Employer to give the Contractor 
right of access in accordance with Sub-Clause 2.1 [Right of Access to the Site]” 
 
1.1.2  Parties and Persons 
 
Add the following: 
 
“1.1.2.11 “Supplier” means a sole trader, partnership or legal entity that owns, operates or maintains 
a store, warehouse or other establishment in which goods are bought kept in stock and regularly sold 
to wholesalers, retailers or the public (or all three) in the usual course of business. 
 
“1.1.2.12 “Targeted Enterprise” means an enterprise defined in Part D stakeholder and community 
liaison, and targeted labour and targeted enterprises utilisation and development. 
 
1.1.3  Dates, Tests, Periods and Completions 
 
Replace 1.1.3.9 with: 
 
“A “day” means a calendar day, except for any extension of time that is granted under sub-clause 8.4, 
[Extension of Time for Completion], in which case a day means a working day. A “year” means 365 
calendar days”. 
 
1.2. INTERPRETATION 
 
Add the following: 
 
However, such notice, instruction, consent or request is not deemed to have been delivered by virtue of 
its appearance in the minutes of meetings.” 
 
1.5. PRIORITY DOCUMENTS 
 
Insert the following at the end of the first paragraph before the colon: 
 
“… unless specifically stated otherwise in the contract:”. 
 
Replace sub-paragraphs items (a) to (h) with: 
 
“(a) the Forms of Offer and Acceptance 
(b) the Appendix to Tender within the Contract data 
(c) the Particular Conditions of Contract 
(d) the General Conditions  
(e) the project Specification (Scope of Works (Part C3)) 
(f) Part D1000 Stakeholder and community liaison, 
(g) the project Drawings, 
(h) the standard Specifications, 
(i) the Bill of Quantities (Pricing Data (Part C2)); and 
(j) the Schedules and any other documents forming part of the Contract.” 
 
1.6 CONTRACT AGREEMENT 
 
Replace the 1st two sentences with the following: 
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“The Parties shall enter into a Contract Agreement when the Employer issues the Form of Acceptance 
(see Particular Condition 1.1.1.3). The Contract Agreement shall be in the form prescribed in the tender 
documents” 
 
1.7 ASSIGNMENT AND CESSION 
 

“Neither Party shall assign the whole or any part of the Contract and may not is allowed to transfer 

any or all of its rights and obligations in or under the Contract.  

 

However, either Party may, Cession cede its right to payment of any moneys due, or to become 

due, under the Contract, only in the event that:  

 

(a) the Cession is in favour of a registered Financial Services Provider (FSP) or a State 

Institution established for the express purpose of providing funding to businesses and 

entities; and  

(b) the written request for Cession is made by the Party and not a third party; and  

(c) the written request by the Party is accompanied by a cession agreement; and  

(d) the other Party agrees to the Cession.”  

 

1.8 CARE AND SUPPLY OF DOCUMENTS 
 
In the 1st paragraph, 2nd line, change “two copies” to “one copy”. 
 
In the 2nd paragraph, 3rd line, change “six” to “two”. 
 
1.11 CONTRACTOR’S USE OF EMPLOYER’S DOCUMENTS 
 
At the end of the 1st sentence add: 

 
“as well as any research, innovation, industry cutting edge technology and any form of trials undertaken 
as part of the Contract.” 
 
3.1 ENGINEER’S DUTIES AND AUTHORITY 
 
After the 3rd paragraph insert the following: 
 
“In addition to the actions stipulated in the General Conditions whereby the Engineer shall first obtain 
the approval of the Employer, the Employer’s approval shall also be obtained before taking any action 
under sub-clauses 8.1, 8.4, 8.8, 10.1,11.9, 13.3 and 20.1 as amended in these Particular Conditions”. 
 
Add the following new sixth paragraph:  

“If the Engineer is a legal entity, a natural person employed by the Engineer and approved by the 
Employer shall be appointed and authorised to act as the Engineer under the Contract.” 
 
4.1 CONTRACTOR’S GENERAL OBLIGATIONS 
 
Add the following sentence to the 1st paragraph: 
 
“With regard to the Contractor’s proposals submitted under the item of the Scope of Works entitled “Part 
D Stakeholder and Community Liaison and Targeted Labour and Targeted Enterprise utilisation and 
development”, if the Contractor fails to provide the employment or training to the extent proposed, the 
Employer may impose penalties as set out in the above-mentioned Scope of Works.” 
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4.2 PERFORMANCE SECURITY 
 
Replace the 2nd paragraph with: 
 
“The Contractor shall deliver the Performance Security to the Employer within 14 days of the date of 
issue of the Form of Acceptance and shall send a copy to the Engineer. The Performance Security shall 
be issued by a bank or insurance company registered or licensed as a bank or insurance company to 
do business in the Republic of South Africa and approved by the Employer and having an office or 
banking facility in the Republic of South Africa. The Performance Security shall be subject to approval 
by the Employer and shall be in the form prescribed in the tender documents. 
 
The employer is entitled to utilise the performance security for the intended purpose, to hold same as 
security for the Contractor’s performance. However, the Employer is likewise entitled to negotiate with 
the bank or insurance company registered or licenced as a bank or insurance company in order to allow 
for the cession of the contract agreement to a replacement contractor, in terms of sub clause 1.7, as 
agreed between the said bank or insurance company and the insured contractor, subject to the approval 
of the Employer. 
 
The basis for the cession of the insured contractor, to a replacement contractor, must accord with the 
Employer’s internal Supply Chain Management and Procurement policies. ” 
 
In the last line of the last paragraph replace the words “Performance Certificate” with “Taking-Over 
Certificate”. 
 
4.4 SUBCONTRACTORS 
 
Change the title to read “Subcontractors and suppliers” 
 
In the first paragraph delete “the whole of the Works” and add “any percentage of the Works without the 
express approval of the Employer”. 
 
In the 1st line of the 2nd paragraph, after the word “Subcontractor” replace the expression “his agents 
or employees” with “suppliers, their agents or employees”. 
 
Add the following sub-paragraphs: 
 
“(e) The Contractor shall enter into a written subcontract agreement with the Subcontractor. The 

subcontract agreement between the Contractor and the Subcontractor shall be the standard 
FIDIC subcontract agreement (version 2011). 

(f) If the Contractor is required to employ one or more Subcontractors under his targeted enterprise 
development, then the provisions of Sub-Clause 5.4 [Evidence of Payments] shall apply as if such 
Subcontractor is a Nominated Subcontractor. 

(g) Each subcontract shall include the provisions: 
(i) The Contractor undertakes to pay the Subcontractor the full value as certified by the 

Engineer as being due to the Subcontractor in each Interim Payment Certificate, without 
any deduction for plant, equipment, materials or fuel supplied by the Contractor. Any 
assistance that the Contractor may have made to the Subcontractor that requires recovery 
from the Subcontractor, will be recovered by the Contractor through normal commercial 
debt repayment processes;  

(ii) The Contractor undertakes to make payment to Subcontractors within 7 days after the date 
on which the Engineer has issued the Main Contractor’s payment certificate.  

(h) The Contractor shall disclose all subcontracting arrangements. 
(i)   
(j) The total retention money held for all subcontractors shall not exceed the maximum value of the 

retention money as specified under Sub-Clause 14.3(c) and shall be held pro-rata per 
subcontractor. 

(k) 50% of the retention money held for each Subcontractor shall be released on completion of the 
subcontract works. The remainder of the Subcontractor’s retention money shall be released 
when a Subcontractor’s work does not show any defect within 6 (six) months after the 
completion of the subcontract. However, the Subcontractor’s retention money may be withheld 
but only if the Performance Certificate is unable to be issued because of defective workmanship 
attributable to the Subcontractor. 

(l) All Subcontractors and suppliers shall be registered on the National Treasury’s Central Supplier 
Database (CSD). 
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(m) All Subcontractors shall be in good standing in terms of COIDA and shall be registered with the 
Bargaining Council for the Civil Engineering Industry (Government Notice R.490 – Part III 
contained in Government Gazette No. 37750) or other relevant Bargaining Council. 

(n) All Subcontractors shall be registered with the CIDB in the appropriate category for the class of 
work to be performed. 

(o) The procurement and appointment of all subcontractors shall follow the process as stipulated in 
Part D: Stakeholder and community liaison, and targeted labour and targeted Enterprises 
utilisation and development.  

 
If the Contractor fail to disclose all subcontracting agreements, or fail to comply with the requirements 
of this clause he shall be given 14 days to make representation as to why the contract shall not be 
terminated; 
 
However, a failure of the Contractor to disclose all subcontracting agreements or to comply with the 
requirements contained under this clause, shall attract a penalty up to 10% of the value of the contract. 
 
4.7 SETTING OUT 
 
Amend the second line of the second paragraph to read: 
 
“……reference, provided that the Contractor shall provide proof of their inaccuracy before they are 
used.” 
 
4.10 SITE DATA 
 
In the 1st paragraph, 1st sentence, replace “prior to the Base Date” with “either as part of or by reference 
in the Tender Documents or, otherwise, not later than 7 days before the latest date for submission of 
the Tender Documents”, and delete the 2nd sentence. 
 
4.17 CONTRACTOR’S EQUIPMENT 
 
Add the following paragraph: 
 
“The Contractor shall notify the Engineer, in writing, of the names and addresses of the owners of all 
major items of equipment not owned by the Contractor within 21 days of it arriving on Site.” 
 
4.19 ELECTRICITY, WATER AND GAS 
 
In the 1st paragraph, 1st line, delete “except as stated below”, and delete the 2nd and 3rd paragraphs. 
 
4.21 PROGRESS REPORTS 
 
In the 1st paragraph, 2nd line, delete “in six copies”. 
 
Add the following at the end of the 3rd paragraph: 
 
“(i) Comparison of estimated Contract Price and the original Contract Price as stated in the form of 

Acceptance, with details of any events or circumstances which may result in the original Contract 
Price to be exceeded, and the measures being (or to be) adopted to prevent this. 

(j) SHE audits, SHE incidents, traffic accidents, Environmental management report, employment, 
empowerment and training reports (extracted from Employer system), training plan, 
communication plan, media information, site memos, drawings issued, mix designs, work 
authorisations, daywork, programme, sub-standard work, cashflow and expenditure, claims, risk 
report and penalties.” 

 
4.22 SECURITY OF THE SITE 
 
Replace the fullstop at the end of subclause (b) with a comma and continue this clause as follows: 
 
“ and authorised utility or service owners whom the Employer or the Engineer identifies as having also 
been authorised. Without said notice, the Contractor may refuse access to such utility or service owners; 
and” 
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4.24 FOSSILS 
 
In the 1st paragraph, 1st sentence after “fossils” insert “and graves” and in the 2nd sentence, add “and 
shall indemnify the Employer against any liability arising from such loss or damage.” 
 
6.2 RATES OF WAGES AND CONDITIONS OF LABOUR 
 
Add the following: 
 
“The conditions as stated in the Appendix to Tender shall also apply.” 
 
6.5 WORKING HOURS 
 
Replace the 1st sentence with the following: 
 
“No work shall be carried out on Site on any special non-working day or within the non-working hours of 
any day as stated in the Appendix to Tender, unless:” 
 
6.7 HEALTH AND SAFETY 
 
In the 1st paragraph delete the 2nd sentence. 
 
Add the following as a new 4th paragraph: 
 
“The Contractor and his Subcontractors shall be in good standing in terms of the Compensation for 
Occupational Injuries and Disease Act (COIDA) and have a letter as proof. 
 
Add the following as a new 5th paragraph: 
 
“The Contractor shall also comply to the requirements of the Scope of Works part C3.5: Occupational 
Health and Safety Specification.” 
 
6.9 CONTRACTOR’S PERSONNEL 
 
Add the following new subparagraphs to the 1st paragraph: 
 
“(e) is found, based on reasonable evidence, to have engaged in corrupt, fraudulent, collusive or 

coercive practice; or 
(f) has been recruited from the Employer’s Personnel in breach of sub-clause 6.3 [Persons in the 

Service of Employer].” 
 
Add the following as a final paragraph: 
 
“The requirements for key personnel as stated in the Appendix to Tender shall also apply.” 
 
8.1 COMMENCEMENT OF WORK 
 
In the 1st paragraph, delete the 1st sentence, and in the 2nd sentence replace “42 days after the 
Contractor receives the Letter of Acceptance” with “28 days of the date of issue of the Form of 
Acceptance, unless otherwise stated in the Appendix to Tender.”  
 
In the 2nd line of the 2nd paragraph, after the words “Commencement Date”, insert “but within the period 
stated in the Appendix to Tender.” 
 
8.3 PROGRAMME 
 
Replace the 1st sentence of the 1st paragraph with “The Contractor shall submit a detailed programme 
to the Engineer within 14 days of the Commencement Date.” 
 
Add to the items to be included in the programme the following sub-paragraph: 
 
“(e) The Contractor’s cash flow forecast. 
(f) Documented details of the contractor’s environmental mitigation measures and health and safety 

plans in respect of all construction activities” 
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In the 2nd paragraph replace “21” with “14”.  
 
8.4 EXTENSION OF TIME FOR COMPLETION 
 
Replace the word “Engineer” with “Employer” in the last sentence of the last paragraph. 
 
8.7 DELAY DAMAGES 
 
Change the marginal heading of this clause to read “Delay Damages and Other Non-compliance 
Charges” and insert the following as a first paragraph to this clause: 
 
“Delay damages and other payments to the Employer for late delivery, failure to achieve intra-
programme due dates or non-compliance events shall apply as follows:” 
 
Keep the existing two paragraphs unchanged and number as subclause (a) and add the following 
subclause relating to other non-compliance charges: 
 
“(b) If the Contractor fails to comply with the requirements detailed in the Specification regarding 

duration of accommodation of traffic closures, meeting intra-programme dates, Accommodation 
of Traffic requirements, overloading, Contract Participation Targets, subcontracting, quality of 
work, submission of information and performance criteria, the Contractor shall pay non-
compliance charges to the Employer for this default. These non-compliance charges shall be 
calculated at the rates stated in the Appendix to Tender, which shall be applied for each incident 
of non-compliance. 

 
These non-compliance charges shall be the only charges due from the Contractor for such 
default, other than in the event of termination under Sub-Clause 15.2 [Termination by Employer] 
prior to completion of the Works. These charges shall not relieve the Contractor from his obligation 
to complete the Works, or from any other duties, obligations or responsibilities which he may have 
under the Contract.” 

 
8.9 CONSEQUENCES OF SUSPENSION 
 
In the 1st paragraph, delete the wording of sub-paragraph (b) and replace with the following: 
 
“(b) payment of Cost. The Cost payable shall be the Suspension cost calculated in pay item 

M030.03(a) as appropriate having regard to any other compensation which may already have 
been granted in respect of the circumstances concerned.” 

 
10.2 TAKING OVER OF PARTS OF THE WORKS 
 
Delete the 2nd paragraph. 
 
Between the 3rd and 4th paragraphs insert the following paragraph: 
 
“The Employer may make use of any part of the Permanent Works prior to the issue of a Taking Over-
Certificate.” 
 
Delete the 5th paragraph. 
 
11.9  PERFORMANCE CERTIFICATE 
 
In the 1st paragraph, 2nd line and in the 2nd paragraph, 1st line, replace the word “Engineer” with 
“Employer”. 
 
Delete the last sentence of the 2nd paragraph. 
 
11.11 CLEARANCE OF SITE 
 
Replace the 1st paragraph with the following: 
 
“With the exception of Plant, Materials and Contractor’s Equipment required to complete any outstanding 
work or to remedy defects or damage as notified by, or on behalf of, the Employer and which Plant, 
Materials and Contractor’s Equipment have been agreed by the Engineer and the Contractor, the 
Contractor shall, upon receipt of the Taking-Over Certificate, remove all Contractor’s Equipment and 
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surplus material, wreckage, rubbish and Temporary Works, from the Site unless otherwise instructed by 
the Engineer.” 
 
In the 2nd paragraph, replace “after the Employer receives a copy of the Performance Certificate” with 
“after the issue of the Taking-Over Certificate”. 
 
12.3 EVALUATION 
 
Replace the second sentence of paragraph two with the following: 
 
“However a new rate or price shall be appropriate for an item of work only if notice has been given and 
if ...” 
 
In sub-paragraph (a)(iv) replace the word “Contract” with “Appendix to Tender”. 
 
13.3 VARIATION PROCEDURE 
 
Add the following after the 3rd paragraph: 
 
“The Engineer shall obtain the approval of the Employer prior to issuing an instruction to execute a 
Variation.  
 
Each instruction issued by the Engineer to the Contractor to execute a Variation, unless the Variation is 
to be executed on a Daywork basis, shall be a written instruction presented in the form of a Works 
Authorisation (WA). The Works Authorisation Form (WAF) shall be presented by the Engineer to the 
Employer, who shall signify his approval before the order is signed by the Engineer and issued to the 
Contractor, who shall acknowledge his acceptance by signing the order. The Contractor shall not accept 
a Works Authorisation that is not approved and signed by the Employer. 
 
If the Contractor considers that an instruction constitutes a Variation, the Contractor shall immediately, 
and before commencing any work related to an instruction, give a notice to the Engineer with reasons 
for deeming such instruction a Variation and furnish the Employer with a copy thereof. If the Engineer 
does not respond within seven days confirming, revoking or varying the instruction, the Engineer shall 
be deemed to have revoked the instruction.” 
 
13.5 PROVISIONAL SUMS 
 
In the 1st line of sub-paragraph (b) after “services” insert “and including items for which a prime cost 
sum has been provided in the Bill of Quantities”. 
 
Add the following after the last paragraph: 
 
“The Contractor and Engineer shall follow the procedure as specified in the Project Specification for 
each Provisional Sum and Prime Cost Sum, prior to any work performed under a Provisional Sum or 
Prime Cost Sum.” 
 
13.8 ADJUSTMENTS FOR CHANGES IN COSTS 
 
Delete from the third sentence of the third paragraph until the end of the sub-clause and substitute:  
 
“The formula shall be as follows: 
 

 Pt = (1 – x) (a Lt/Lo)  +  (b Et/Eo)  +  (c Mt/Mo)  +  (d Ft/Fo)  - 1   
 
where: 
 

“Pt” is the adjustment multiplier, rounded to the fourth decimal place, to be applied to the 
estimated contract value of the work carried out in period “t”, this period being a month unless 
otherwise stated in the Appendix to Tender; 

 
“x” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-
adjustable portion in contractual payments; 

 
“a”, “b”, “c” and “d” are coefficients representing the estimated proportion of each cost element 
related to the execution of the Works, as stated in the relevant table of adjustment data; such 
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tabulated cost elements may be indicative of resources such as labour (L), equipment (E), 
materials (M) and fuel (F);  

  
“Lt”, “Et”, “Mt” and “Ft” are the current cost indices for period “t”, each of which is applicable to the 
relevant tabulated cost element on the last day of the period (to which the particular Payment 
Certificate relates); and 

 
“Lo”, “Eo”, “Mo” and “Fo” are the base cost indices, each of which is applicable to the relevant 
tabulated cost element on the Base Date. 

 
The base cost indices stated in the table of adjustment data shall be used. If their source is in doubt, it 
shall be determined by the Engineer. 
 
Until such time as each current cost index is available, the Engineer shall determine a provisional index 
for the issue of Interim Payment Certificates. When a current cost index is available, the adjustment 
shall be recalculated accordingly.   
 
If more than one month intervenes between the month applicable to any Interim Payment Certificate 
and the month applicable to the immediately succeeding Interim Payment Certificate, then the cost 
indices “Lt”, “Et”, “Mt” and “Ft” applicable to the succeeding Interim Payment Certificate shall each be 
taken as the arithmetic mean, rounded off to one decimal place, of the relevant indices applicable to the 
month of measurement and to such intervening months. 
 
The value of the relevant Interim Payment Certificate to which the adjustment is to be applied shall be 
determined by the formula: 
 

Ac = T – S – D – G – Ap 
 

where: 
 
“Ac” is the value of work carried out in period “t” to which the adjustment is to be applied; 
 
“T” is the summation of the total value of the  preliminary and general items, and the  work 
done, as certified in the Interim Payment Certificate under consideration without any deduction 
whatsoever and before any adjustment made in terms of this Sub-Clause. 

 
“S” is the aggregate of (i), (ii), (iii) and (iv), referred to below, and included in “T” where special 
arrangements for price adjustments in respect of these amounts were made and recorded at the 
time the work was ordered: 
(i) the amounts actually expended and substituted for any prime cost sums, 
(ii) the value of any work done by Nominated Subcontractors, 
(iii) the value of any work done against Provisional Sums, and 
(iv) the value of any extra or additional work done under a Variation. 

 
“D” is the value of work included in “T” and done at new rates fixed in terms of Sub-Clause 12.3, 
where those rates are not based on labour, Contractor’s Equipment or Materials costs in force at 
the time of tendering. Generally new rates may be based on current costs and de-escalated to 
the Base Date of the indices, in which case work done at these rates shall not be included in the 
value of “D”. 

 
“G” is the amount included in “T” for Materials classified and dealt with as Special Materials. 
 
“Ap” is the summation of all “Ac” amounts determined for all Payment Certificates preceding in 
time the Payment Certificate under consideration. 

 
Save only for Variations ordered to be carried out after the Time for Completion has expired, the Contract 
Price adjustment factor to be applied to certificates relating to work done or materials supplied after the 
expiry of the Time for Completion shall be calculated by inserting in the formula referred to in this Sub-
Clause the cost indices Lt, Et, Mt and Ft applicable either (i) 49 days prior to the date of expiry of the 
Time for Completion, or (ii) for the current month: whichever is more favourable to the Employer. 
 
The price of each Special Material specified in the Appendix to Tender shall be increased or decreased 
by the net amount of any change in price incurred after the Base Date, provided that any claim for 
adjustment in terms hereof shall be substantiated by the submission of acceptable invoices and any 
other supporting documents which the Engineer considers necessary for that purpose. However, except 
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for Variations ordered in terms of Clause 13 [Variations and Adjustments] all adjustments after expiry of 
the Time for Completion shall be based on the price of each Special Material either (i) 49 days prior to 
the date of expiry of the Time for Completion, or (ii) for the current month: whichever is more favourable 
to the Employer. 
 
For the purpose of this Sub-Clause, “the net amount of any change in price” in respect of a particular 
Material referred to as a Special Material shall be calculated by multiplying the difference between the 
rate or price entered in the Contract by the Contractor for that Special Material and the equivalent rate 
or price actually paid by the Contractor for the Special Material by the quantity of the Special Material in 
question.” 
 
14.1 THE CONTRACT PRICE 
 
Add the following new clause (e): 
 
 “(e) the Contractor shall submit to the Engineer within 28 days after the Commencement Date a full 

breakdown of all rates. The Engineer may take account of the breakdown when evaluating claims 
and making Determinations.” 

 
14.3 APPLICATION FOR INTERIM PAYMENT CERTIFICATES 
 
In the 1st line of the 1st paragraph, delete “in six copies.” 
 
In the 4th line of the 1st paragraph, change “the report” to “reports.” 
 
In the 2nd paragraph, sub-paragraph (c), after “above amounts” insert “and 80% of the value of Materials 
on Site”  
 
Add the following as a final paragraph: 
 
“If, as stated in the Appendix to Tender, a Retention Money Guarantee is permitted and the Contractor 
elects to furnish it, the guarantee shall, at the cost of the Contractor, be executed by an insurance 
company or bank in a form approved by the Employer. 
 
The said company or bank shall be registered or licensed to do business in the Republic of South Africa 
and shall have an office and banking facility in the Republic of South Africa and shall be subject to 
approval by the Employer. 
 
The aggregate liability under the guarantee shall be the maximum amount of retention monies to be 
retained by the Employer, which amount shall be as stated in the Appendix to Tender. 
 
Other conditions, if any, additional to the above standard conditions shall be as stated in the Appendix 
to Tender. 
 
The guarantee shall expire on the date on which the last of the retention monies (which, but for the 
guarantee, would have been retained by the Employer) becomes payable to the Contractor. 
 
The guarantee shall be returned to the guarantor upon final payment of the aggregate liability or on the 
date of expiry, whichever is the earlier.” 
 
14.5 PLANT AND MATERIALS INTENDED FOR THE WORKS 
 
In the 1st paragraph delete “If this Sub-Clause applies”. 
 
In the 1st paragraph, after the words, “… sent to the Site for incorporation in the Permanent Works,” add  
“or if so agreed in writing by the Employer, Plant and Materials intended for incorporation in the 
Permanent Works and stored at places other than the Site, and clearly demarcated and identified it as 
the Employer’s property,” 
 
Delete the 2nd paragraph. 
 
In the existing 3rd paragraph add under sub-paragraph (a): 
“(iii) ensured that the relevant Plant and Materials have been delivered to and are properly stored on 

the Site, are protected against, loss, damage, deterioration, and appear to be in accordance with 
the Contract; and 
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(iv) provided proof of ownership of the Plant and Materials; and 
(v) for Plant and Materials kept off-site, clearly demarcated and identified it as the Employer’s 

property.” 
 
In the existing 3rd paragraph, delete sub-paragraphs (b) and (c) 
 
14.6 ISSUE OF INTERIM PAYMENT CERTIFICATES 
 
In the 2nd line of the 1st paragraph replace “28” with “7” 
 
Add the following new sentences at the end of the first paragraph: 
 
“The date on which the Contractor submits his Statement to the Engineer shall not be later than the 15th 
of a calendar month. Interim Payment Certificate issued by the Engineer shall not be later than the 22nd 
of a month. The Contractor shall not delay interim payment certificates for any reason. No measurement 
and payment dispute by the contractor shall delay an Interim Payment Certificate. Disputes can be 
evaluated in the following month and if found valid can be corrected and incorporated in the subsequent 
certificates. If the Contractor fails to make payment to subcontractors of any sum properly due and 
payable Clause 14.9 Delayed Payment under the Subcontract in the FIDIC Conditions of Subcontract 
will apply.” 
 
14.7 PAYMENT 
 
In sub-paragraphs (b) and (c) of the 1st paragraph replace “56” with “28”. 
 
In sub-paragraphs (b) of the 1st paragraph replace “supporting documents” with “all supporting 
documents required in terms of the contract;” 
 
Delete the 2nd paragraph. 
 
14.8 DELAYED PAYMENT 
 
Replace the 2nd paragraph with the following: 
 
“These financing charges shall be at the rate prescribed in terms of the Prescribed Rate of Interest Act, 
1975 (Act No 55 of 1975)”. 
 
14.9 PAYMENT OF RETENTION MONEY 
 
In the 1st sentence of the 1st paragraph, after the word “Works”, add the following: 
 
“and all outstanding work and defects as stated in the Taking-Over Certificate have been completed”  
 
14.10 STATEMENT AT COMPLETION 
 
In the 2nd line of the 1st paragraph delete “six” and replace with “three”. 
 
14.11 APPLICATION FOR FINAL PAYMENT CERTIFICATE 
 
In the 2nd line of the 1st paragraph delete “six” and replace with “three”.  
 
15.1 NOTICE TO CORRECT 
 
Add the following at the end of the paragraph: 
 
“The Notice to correct shall: 
 
(a) describe the Contractor’s failure; 
(b) state the Sub-clause and/or provisions of the Contract under which the Contractor has the 

obligation; and 
(c) specify the time within which the Contractor shall remedy the failure, which shall be reasonable, 

taking due regard of the nature of the failure and the work and/or other action required to remedy 
it. 
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After receiving a Notice to Correct the Contractor shall immediately respond by giving a Notice to the 
Engineer describing the measures the Contractor will take to remedy the failure and stating the date on 
which such measures will be commenced in order with the time specified in the Notice to correct. 
 
The time specified in the Notice to Correct shall not imply any extension of Time for Completion.” 
 
15.2 TERMINATION BY THE EMPLOYER 
 
In the 1st paragraph replace the 1st sentence with the following: 
 
“The Employer shall be entitled to give a Notice to Terminate to the Contractor of the Employer’s 
intention to terminate the Contract or, in the case of sub-paragraph e) or f) below, a Notice of 
Termination, if the Contractor:” 
 
In sub-paragraph (d), after the words “…the requirement agreement,” add the following “fails to disclose 
its subcontractor agreements,” 
 
In sub-paragraph (e), after the words “… or carries on business under a receiver,” add the following “or 
under a business rescue practitioner,” 
 
Delete the word “or” at the end of sub-paragraph (e) and replace sub-paragraph (f) with the following: 
 
"(f) gives or has given, offers to give or has offered to give (directly or indirectly) to any person any 

bribe, gift, gratuity, commission or other thing of value, as an inducement or reward: 
 

(i) for doing or forbearing to do any action in relation to the Contract or any other contract with 
the Employer or State Department or Organ of State, or 

(ii) for showing or forbearing to show favour or disfavour to any person in relation to the 
Contract or any other contract with the Employer or State Department or Organ of State, 

 
 or if any of the Contractor’s Personnel, agents or Subcontractors gives or has given, offers to give 
or has offered to give (directly or indirectly) to any person any such inducement or reward as is described 
in this sub-paragraph (f). However, lawful inducements and rewards to Contractor’s Personnel shall not 
entitle termination," 
 
 
17.1 INDEMNITIES 
 
In the 1st paragraph delete “and” at the end of sub-paragraph (b)(i). 
 
Delete the full stop at the end of sub-paragraph (b)(ii) and substitute “,” and insert the following sub-
paragraphs: 
 
“(c) the loss of output and delay caused by the slowing down or partial or total stoppage of work 

caused by: 
(i) all or any of the Contractor’s Personnel or ex-Personnel as a result of a dispute between 

all or any of the Contractor’s Personnel or dismissed Contractor’s Personnel and the 
Contractor, or all or any of the Subcontractor’s Personnel and the Subcontractor, and 

(ii) all or any of the Contractor’s Suppliers’ difficulty or impossibility to deliver goods or 
materials needed to perform the Works,  

(d) any unlawful, riotous or disorderly conduct by or amongst the Contractor’s Personnel or dismissed 
Contractor’s Personnel,  

(e) any liability for damage incurred to, or loss of, property within the site identified in the contract 
documents as not belonging to the Employer regardless of whether or not such damage or loss 
is caused by the Contractor’s equipment, 

(f) all damages, losses and expenses (including legal fees and expenses) resulting from the loss of 
output and delay caused by the slowing down or partial or total stoppage of work caused by: 
(i) all or any of the Contractor’s workforce (or dismissed Contractor’s Personnel) as a result 

of a dispute between all or any of the Contractor’s Personnel (or dismissed contractor’s 
Personnel) and the Contractor; or 

(ii) all or any of the Contractor’s suppliers’ difficulty or impossibility to deliver goods or materials 
needed to perform the Works, and 

(g) harm or damage to the environment caused in the performance of the Works.” 
 
Add the following final paragraphs:  
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“To the extent, if any, that the Contractor is responsible for the design of part of the Permanent Works 
under Sub-Clause 4.1 [Contractor’s General Obligations], and/or any other design under the Contract, 
the Contractor shall also indemnify and hold harmless the Employer against all acts, error or 
omissions by the Contractor in carrying out the Contractor’s design obligations that result in the Works 
(or Section or Part or major item of Plant, if any), when completed, not being fit for the purpose(s) for 
which they are intended under Sub-Clause 4.1 [Contractor’s General Obligations]. 
 
The Contractor shall indemnify the Employer against any liability for physical damage incurred to, or 
loss of, property within the Site identified in the Contract as not belonging to the Employer regardless of 
whether or not such damage or loss is caused by the Contractor’s equipment. 
 
17.4 CONSEQUENCES OF EMPLOYER’S RISKS 
 
In the first sentence of the second paragraph, insert “to the Works, Good or Contractor’s Documents” 
after the word “damage”. 
 
17.6 LIMITATION OF LIABILITY 
 
In the third line of the first paragraph delete the remainder of the sentence after the comma and 
substitute: 
 
“other than as specifically provided for in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of 
Remedying Defects]; Sub-Clause 12.5 [Non-compliance Damages]; Sub-Clause 15.4 [Payment after 
Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 
17.4 [Consequences of Employer’s Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property 
Rights].” 
 
18.2 INSURANCE FOR WORKS AND CONTRACTOR’S EQUIPMENT 
 
In the 4th paragraph, delete the wording of sub-paragraph (d) and replace with the following: 
 
“(d) shall also cover loss or damage to a part of the Works which is attributable to the use or occupation 

by the Employer of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (g) and (h) of Sub-Clause 17.3 [Employer’s Risks], and shall include insurance with 
the South African Special Risks Insurance Association (SASRIA) that cover loss or damage from 
the risks listed in sub-paragraph (c) of Sub-Clause 17.3 [Employer’s Risks], and” 

 
19.1 DEFINITION OF FORCE MAJEURE 
 
In the 3rd line of sub-paragraph 19.1(iii) insert “or suppliers,” after the word “Subcontractors”. 
 
 
19.4 CONSEQUENCES OF FORCE MAJEURE 
 
Insert the following after the 1st  paragraph: 
 
“If, however, the Contractor is prevented from performing any of his obligations under the Contract by 
Force Majeure events of the kind listed in clause 19.1 sub-paragraph (iii), the Contractor shall not be 
entitled to any extension of time for any such delay and shall not be entitled to payment of any such 
Cost, if all the following conditions are not satisfied: 
(1) The Contractor has engaged with the persons responsible for the riot, commotion, disorder, strike 

or lockout; has met with the persons or leaders; and has recorded the persons or leaders details, 
their grievances, the organisations involved, all threats made; and has requested the persons or 
leaders to cease all unlawful conduct; and 

(2) The Contractor has obtained proof of the riot, commotion, disorder, strike or lockout, and of any 
unlawful conduct; and 

(3) The Contractor has reported all threats and unlawful conduct to the South African Police Service; 
and 

(4) The Contractor has brought an urgent application to the court on an ex parte basis that correctly 
identify the respondents and define the unlawful conduct to be interdicted; and 

(5) The Contractor has exhausted all available legal and other remedies to ensure that the court order 
is enforced.” 

 
19.5 FORCE MAJEURE AFFECTING SUBCONTRACTOR 
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Amend the title to read “Force Majeure Affecting Subcontractor and Supplier”.  
 
In the first line insert “or supplier” after the word “Subcontractor” 
 
20.1 CONTRACTOR’S CLAIMS 
 
In paragraph 5, insert the following after the first sentence: 
 
"If an extension of time is granted the Contractor shall be paid such time-related Preliminary and General 
allowances as are appropriate having regard to any other compensation which may already have been 
granted in respect of the circumstances concerned. Payment of costs additional to the above will only 
be considered if the costs derive from claims that fall within the terms of Clause 13 [Variations and 
Adjustments] and/or Sub-clause 17.3 [Employer’s Risks].” 
 
Replace the 6th paragraph with the following: 
 
“After receiving a claim or any further particulars supporting a previous claim, the Engineer shall present 
such claim or particulars to the Employer, together with his recommendations, for a ruling, which ruling 
shall be given to the Contractor within 42 days after receiving a claim or any further particulars, provided 
that the said period of 42 days may be extended by application from one Party and approval of the other. 
If the Employer fails to give his ruling within the specified period, or agreed extension thereto, it shall be 
deemed that the Employer has dismissed the claim.” 
 
Delete the 8th paragraph. 
 
20.2 to 20.8 
 
Replace these sub-clauses with the following: 
 
20.2 SETTLEMENT OF DISPUTES 
 
(a) The Contractor shall have the right to dispute any ruling given or deemed to have been given by 

the Employer or the Engineer, provided that, unless the Contractor shall, within 42 days after 
his receipt of a ruling or after a ruling shall have been deemed to have been given, give written 
notice (hereinafter referred to as a “Dispute Notice”) to the Engineer, referring to this Clause, 
disputing the validity or correctness of the whole or a specified part of the ruling, he shall have 
no further right to dispute that ruling or the part thereof not disputed in the said Dispute Notice. 

 
(b) All further references herein to a ruling shall relate to the ruling, or part thereof, specified in the 

Dispute Notice, as varied or added to by agreement between the Contractor and the Engineer or 
by the Engineer’s decision in terms of sub-paragraph (c) or by the Mediator’s opinion to the extent 
that it has become binding in terms of Sub-clause 20.3(f). 

 
(c) The Engineer shall 
 

i) before giving his decision on the dispute, consult the Employer thereon and give the 
Contractor a reasonable opportunity to present written or oral submissions thereon, which 
latter shall be confirmed in writing within 7 days 

ii) deliver his decision in writing to the Employer and to the Contractor, and 
iii) give his decision within 56 days of his receipt of the Dispute Notice, or within any further 

period as may be agreed between the Engineer and the Contractor, failing which, he shall 
be deemed to have given a decision affirming, without amendment, the ruling concerned. 

 
(d) Unless either the Employer or the Contractor, shall, within 28 days after his receipt of notice of 

the decision in terms of sub-paragraph (c)(ii) or after the decision is deemed to have been given 
in terms of sub-paragraph (c)(iii), have given notice in writing to the Engineer, with a copy to the 
other Party, disputing the Engineer’s decision or a specific part thereof, he shall have no further 
right to dispute any part of the ruling not specified in his said notice. 

 
(e) If either Party shall have given written notice in compliance with sub-paragraph (d), the dispute 

shall be referred to mediation in terms of Sub-Clause 20.3 unless either Party has given written 
notice to the other Party of its intention to refer the matter in dispute to court, which notice shall 
be given either:  
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i) within 28 days of receipt of notice of the Engineer’s decision, or 
 
ii) within 14 days of receipt by the one Party of the other Party’s notice of dispute of the 

Engineer’s decision. 
 

If notice of intention to refer the matter in dispute to Court has been served by either party, the 
matter in dispute shall not be referred to mediation but shall be referred to Court. 

 
(f) Notwithstanding that the Contractor may, in respect of a ruling, have given a Dispute Notice, the 

ruling shall be of full force and carried into effect unless and until otherwise agreed by both Parties 
in terms of Sub-Clause 20.3(f) or as determined in a court judgement. 

 
20.3 MEDIATION 
 
(a) The mediation referred to in Sub-Clause 20.2(e) shall be conducted by a mediator selected by 

agreement between the Parties or, failing such agreement within 7 days after a written request 
by either Party for such agreement, nominated on the application of either Party by the President 
for the time being of the South African Institution of Civil Engineering. 

 
 If, for any reason, the person appointed fails to assume or to continue in the office concerned: 
 

(i) the provisions of Sub-Clause 20.3 shall apply mutatis mutandis in the appointment of a 
successor, and 

(ii) in making his nomination in terms of this sub-clause, the president for the time being of the 
South African Institution of Civil Engineering shall, at his own discretion, act in consultation 
with the presidents for the time being of Consulting Engineers South Africa and the South 
African Federation of Civil Engineering Contractors, and 

(iii) if the president required to make a nomination in terms of this sub-clause shall have a direct 
or indirect interest in the subject matter of the dispute, the nomination shall be made by the 
chief executive officer or the next senior officer of the body concerned who has no such 
interest. 

 
(b) Neither Party shall be entitled to be represented at any hearing before, or at, any meeting, or in 

any discussion, with the mediator except by any of the following: 
 

i) the Party himself, if a natural person, 
ii) a partner in the case of a partnership, 
iii) an executive director in the case of a company, 
iv) a member in the case of a close corporation, 
v) the Engineer, 
vi) a bona fide employee of the party concerned, and 
vii) a professional engineer appointed for the purpose by the Party concerned. 

 
(c) The mediator shall, as he deems fit, follow formal or informal procedure and receive evidence or 

submissions orally or in writing, sworn or unsworn, at joint meetings with the Parties or separately 
or from any person whom he considers can assist in the formulation of his opinion, provided that: 
 
i) each Party shall be given reasonable opportunities of presenting evidence or submissions 

and of responding to evidence or submissions of the other Party, and 
 
ii) each Party shall be given full details of any evidence or submissions received by the 

Mediator from the other Party or any other person otherwise than at a meeting where both 
Parties are present or represented. 

 
(d) The mediator shall have the power to propose to the Parties compromise settlements of or 

agreements in disposal of the whole or portion of the dispute. 
 
(e) The mediator shall, as soon as reasonably practical, give to each of the Parties his written opinion 

on the dispute, setting out the facts and the provisions of the Contract on which the opinion is 
based and recording the details of any agreement reached between the Parties during the 
mediation. 

 
(f) The mediator’s opinion shall become binding on the Parties only to the extent correctly recorded 

as being agreed by the Parties in the mediator’s written opinion or otherwise as recorded as being 
agreed in writing by both Parties subsequent to the receipt of the mediator’s opinion. 
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(g) The dispute on any matter still unresolved after the application of the provisions of sub-paragraph 

(f) shall be resolved by court proceedings. 
 
(h) Save for reference to any portion of the mediator’s opinion which has become binding in terms of 

sub-paragraph (f), no reference shall be made by or on behalf of either Party, in any proceedings 
subsequent to mediation, to the mediator’s opinion, or to the fact that any particular evidence was 
given, or to any submission, statement or admission made in the course of the mediation. 

 
Irrespective of the nature of the mediator’s opinion: 

 
(i) each Party shall bear his own costs arising from the mediation, and 
 
(ii) the Parties shall in equal shares pay the mediator the amount of his expenses and the 

amount of his fee based on a scale of fees as agreed between the mediator and the Parties 
before the commencement of the mediation. 

 
20.4 REFERENCE TO COURT 
 
If a dispute is still unresolved as provided for in sub-paragraph (g) of sub-clause 20.3 or the dispute is 
one described in sub-clause 20.5, the dispute shall be determined by court proceedings, provided that: 
 
(a) nothing herein contained shall deprive the Contractor of the right to institute immediate court 

proceedings in respect of failure by the Employer to pay the amount of a payment certificate on 
its due date or to refund any amount of retention money on its due date for refund, 

(b) no ruling or decision given by the Engineer in accordance with the provisions of the Contract shall 
disqualify him from being called as a witness and giving evidence before the court on any matter 
whatsoever relevant to the dispute concerned; 

(c) the court shall have full power to open up, review and revise any ruling, decision, order, 
instruction, certificate or valuation of the Engineer relevant to the matter in dispute 

(d)  nothing herein precludes the Employer from approaching the Courts, as a matter of first 
instance, with regards to any disputes it believes it has against the Contractor and/or in defence 
to claims made by the latter. 

 
 
20.5 SPECIAL DISPUTES 
 
Notwithstanding anything elsewhere provided in sub-clauses 20.2, 20.3 and 20.4, any dispute between 
the Contractor and the Employer, 
 
(a) not relating to a ruling, decision, order, instruction or certificate by the Engineer, or 
(b) arising after the completion of the Contract or, if a Defects Notification Period is provided, after 

the termination of that period, 
 
shall be determined, without the application of the provisions of sub-clauses 20.2 and 20.3 by court 
proceedings which may be initiated by either Party, in which event the provisions of sub-clause 20.4 
shall apply. 
 
20.6 CONTINUING VALIDITY OF SUB-CLAUSES 20.2 TO 20.6 
 
Sub-clauses 20.2 to 20.6 inclusive constitute a separate, divisible agreement from the rest of the 
Contract and shall remain valid and applicable, notwithstanding that the Works may have been 
completed or that the rest of the Contract may be void or voidable or may have been cancelled for any 
reason.” 
 
APPENDIX: GENERAL CONDITIONS OF DISPUTE ADJUDICATION AGREEMENT  
 
Delete this appendix 
 
ANNEX: PROCEDURAL RULES 
 
Delete this annexure 
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C1.2.2 APPENDIX TO TENDER:  CONTRACT DATA - INFORMATION PROVIDED BY THE 
EMPLOYER 

 
 
Notes to tenderer: 
1. This form is the equivalent of the Appendix to Tender as defined in Sub-Clause 1.1.1.9 of 

the FIDIC Conditions of Contract. 
2 Clause numbers (Cl. No.) refer to the FIDIC Conditions of Contract. The prefix PC refers to 

an amendment to these conditions. 
 
 

Sub-
Clause 

Item Data 

1.1.2.2 Employer means the South African National Roads Agency SOC Limited 
instituted in terms of the South African National Roads Agency 
Limited and National Roads Act (Act No. 7 of 1998) or a person 
delegated by the South African National Roads Agency SOC 
Limited to act on its behalf. 
 
The Employer’s address is: 
The South African National Roads Agency SOC Limited 
48 Tambotie Avenue 
Val De Grace 
Pretoria, 0184 

1.1.2.4 Engineer means compiler to insert engineering firm in final contract only 
 
The Engineer’s address to be used for this contract is: 
 
Physical address: TBA 
 
Postal address:  TBA 
 

 

1.3 Communications The addresses for communication between the parties shall be: 

 

The addresses for communication between the parties shall be: 

 

Employer: 

Physical address: 

The South African National Roads Agency SOC Ltd  
38 Ida Street  
Menlo Park  
Pretoria  

 

Postal address: 

Private Bag X17                                                 
Lynnwood Ridge  
0040   
 

1.1.3.3 Time for 
Completion 

60 months.  

1.1.3.7 Defects 
Notification 
Period 

6 months 

1.1.6.5 Laws The law governing this Contract is South African Law. 

2.1 Right of Access 
to the Site 

Shall be the Commencement Date. 

PC4.2 Performance 
Security 
 

2% of the accepted contract amount including VAT (Cl no. 4.11) 

4.3 Contractor’s 
representative 

Where the Contracts Manager is the key person but will not be 
employed on the works full time, his powers will be delegated to 
the approved construction manager (Contractor’s Representative). 
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Sub-
Clause 

Item Data 

6.2 Rates of Wages 
and Conditions of 
Labour 

The Contractor and his Subcontractors shall be registered with the 
Bargaining Council for the Civil Engineering Industry (Government 
Notice R.490 – Part III contained in Government Gazette N0. 
37750) and rates for Wages and Conditions of labour agreed by 
the Bargaining Council for the Civil Engineering Industry shall apply 
to the Contractor and his Subcontractors except where a specific 
industry publishes its own Wage rates and Conditions of Labour. 

6.5 Working Hours Special non-working days are the designated public holidays 
(including all foreseeable statutory declared election days) 

6.9 Contractor’s 
personnel 

Where the key personnel are no longer available to undertake the 
necessary work after the award of the contract, the Contractor shall 
within a period of 14 working days replace the key personnel stated 
in the Appendix to Tender with personnel with equivalent 
competencies and subject to approval by the Employer.  Such 
approval shall not be unreasonably withheld. 

PC8.1 Commencement 
of Works 

As stated in the Form of Acceptance. 

PC8.1 Period in which 
work must 
commence 

The execution of the Works shall start on the commencement date. 

8.7 Delay Damages As per Table C3.1.9/3 in part C3 per occurrence. 

PC12.3 Evaluation The term “fixed rate item” shall apply to all items of work listed in 
the Pricing Schedule (Including agreed items of work listed in 
Works Authorisations). 

13.6 Daywork 
Allowances 

Not required (Dayworks provided for in the pricing schedule). 

PC13.8 Adjustments for 
Changes in Cost 

Statistical Releases published by Statistics South Africa 
Base Date: 28 days prior to Tender closure  

 

TABLE OF ADJUSTMENT DATA 

     

Coefficient Resource Definition Publication Table 

x = 0,15 Fixed    

a = 0,48 Labour (L) Province of Limpopo P0141 A 

b = 0,37 Equipment (E) Plant and equipment P0151.1 4 

c = 0,05 Material (M) Civil Engineering Roads, 
refurbishment (excl. Bitumen) 

P0151.1 6 

d = 0,10 Fuel (F) Diesel (Coal and Petroleum 
products) 

P0142.1 1 

 

 

PC14.3 (c) Retention Money 
  - Percentage 
 
  - Limit 

 
5% of value of completed work 
 
R 150,000.00 

PC14.6 Minimum amount 
of Interim 
Payment 
Certificate 

R 100,000.00 

14.15 Currencies of 
Payment 

South African Rand 

18.1 Minimum 

insurance cover 

for loss of or 

damage to 

property (except 

the Works, Plant 

and Materials 

and Equipment) 

and liability for 

R 20,000,000.00 
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Sub-
Clause 

Item Data 

bodily injury to or 

death of a person 

(not an employee 

of the Contractor) 

caused by 

activity in 

connection with 

the contract 

PC18.2  Contractor to 
insure with 
SASRIA 

Comprehensive SASRIA is required. 

C3.3.4.4 Environmental 

Management 

Plan (EMPl) 

DEO means: Designated Environmental Officer 
 

Part D Target Area(s) 
 

For Targeted Labour: Ba-phalaborwa Local Municipality 
 
For Targeted Enterprises: 
i) Suppliers of goods and services: South Africa 

ii) CIDB 1 to 2 contractors: Through the PLC and market 
analysis relevant target areas will be identified The project is 
located within the Ba-phalaborwa Local Municipality. 

iii) CIDB 3 and higher contractors: Through the PLC and market 
analysis relevant target areas will be identified. The project 
is located within the Mopani District Municipality. 

If a sufficient number of contractors are not found in the specified 
target area, the target area will be expanded to allow sufficient 
participation to ensure a competitive tender process. 

Part D Contract 
Participation 
Goals (CPG) 
 
 
Targeted 
Enterprise 
 
 
 
Sub-targets: 
 
CIDB level 1 to 2 
 
CIDB level 3 
to CIDB 5  

Any portion of the Works subcontracted under this Contract, shall 
be done in terms of Part D: Stakeholder and Community liaison, 
and Targeted labour and Targeted Enterprises utilisation and 
development. 
 
Min 50% of contract value to be sublet to Targeted Enterprises or 
as tendered on Form A17. 
 
 
 
 
 
Minimum of 10% to a maximum 15% of the Contract Value must 
be advertised for CIDB level 1 to 2 in the Target Area. Maximum 
package duration 18 months without the option to extend. 
 
Minimum of 25% of Contract Value must be advertised for CIDB 
level 3 to 5. Maximum package duration 30 months. 
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C1.2.3 CONTRACT DATA – INFORMATION PROVIDED BY THE TENDERER  
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG BORDER 
TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK GATE AND 
R526 FROM MARULENG BORDER TO GRAVELOTTE  

 
Note: 
This form is the equivalent of the Appendix to Tender as defined in Sub-Clause 1.1.1.9 of the 
FIDIC Conditions of Contract 
 
1. FIDIC CONDITIONS OF CONTRACT 
 
1.a Clause 1.3: Communications 
 
The Contractor is  .......................................................................................................................................  
 
Physical Address:  ......................................................................................................................................  
 
Telephone:  ................................................................................................................................................  
 
Facsimile:  ..................................................................................................................................................  
 
1.b Clause 4.3: Contractor’s representative (Construction Manager) 
 
The authorised and designated representative of the Contractor is: 
 
Name:  ........................................................................................................................................................  
 
1.c Contractor’s Personnel 
 
The Contracts Manager of the Contractor is: 
 
Name:  ........................................................................................................................................................  
 
2. OTHER CONTRACT INFORMATION  
 

Key person Name Registration 

Registered person within 
company 

  

Construction Health and 
Safety Officer (CHSO)  

  

Targeted Group 
Development Coordinator 

  

Contractor’s 
representative 
(Construction Manager) 

  

 
3. INFORMATION REQUIRED FOR THE PUBLICATION OF TENDER RESULTS AS PER 

NATIONAL TREASURY NOTE 
 

Name of Directors Appointment Date Designation 

   

   

   

   

 
 
SIGNED BY TENDERER:  .........................................................................................................................  



C-33 

 

Sensitivity - General 

C1.3 OTHER STANDARD FORMS  
 
C1.3.1 AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993 

(ACT NO. 85 OF 1993) AND CONSTRUCTION REGULATIONS, 2014 
 
This AGREEMENT made at  ......................................................................................................................  

on this the  ................................  day of  ..............................................................  in the year  ...................  

between THE SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED (hereinafter called “the 

Employer”) on the one part, herein represented by  ..................................................  compiler to insert 

in his capacity as  .......................................................................................................  compiler to insert 

and delegate of the Employer in terms of the Employer’s standard powers of delegation pursuant to the 

provisions of Act No. 7 of 1998, and  .........................................................................................................  

(hereinafter called “the Mandatary”) on the other part, herein represented by  .........................................  

 ....................................................................................................................................................................  

in his capacity as  .......................................................................................................................................  

 
WHEREAS the Employer is desirous that certain works be designed, viz 
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 
and has accepted a tender by the Mandatary for the construction, completion & maintenance of such 
works and has appointed the Mandatary in terms of Regulation 5(1)(k) of the Construction Regulations 
2014, and whereas the Employer and the Mandatary have agreed to certain arrangements and 
procedures to be followed in order to ensure compliance by the Mandatary with the provisions of the 
Occupational Health and Safety Act 1993 (Act 85 of 1993); 
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 
1. The Mandatary shall execute the work in accordance with the contract documents pertaining to 

this contract. 
 
2. This Agreement shall hold good from its commencement date, to either: 

a) the date of the Performance Certificate issued in terms of sub-clause 11.9 of the Conditions 
of Contract for Construction for Building and Engineering Works designed by the Employer 
(1999) published by Federation Internationale des Ingenieurs-Conseils (FIDIC), as 
contained in Volume 1 of the contract documents pertaining to this contract, or 

b) the date of termination of the contract in terms of clauses 15, 16 or 19 of the GCC. 
 
3. The Mandatary declares himself to be conversant with the following: 

a) All the requirements, regulations and standards of the Occupational Health and Safety Act 
(Act 85 of 1993), hereinafter referred to as "The Act", together with its amendments and 
with special reference to the following Sections of The Act. 
i) Section 8: General duties of employers to their employees. 
ii) Section 9: General duties of employers and self-employed persons to persons other 

than employees. 
iii) Section 37: Acts or omissions by employees or mandataries and 
iv) Sub-section 37(2) relating to the purpose and meaning of this Agreement. 

b) The procedures and safety rules of the Employer as pertaining to the Mandatary and to all 
his subcontractors. 

 
4. In addition to the requirements of sub-clause 4.8, 6.7 and 17.1 of the GCC and all relevant 

requirements of Volume 3 of the contract documents pertaining to this contract, the Mandatary 
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agrees to execute all the works forming part of this contract and to operate and utilize all 
machinery, plant and equipment in accordance with The Act. 

 
5. The Mandatary is responsible for the compliance with the Act by all his subcontractors, whether 

or not nominated and/or approved by the Employer. 
 
6. The Mandatary warrants that all his and his subcontractors’ workmen are covered in terms of the 

Compensation for Occupational Injuries and Diseases Act 1993, which cover shall remain in force 
whilst any such workmen are present on site. A letter of good standing from the Compensation 
Commissioner to this effect must be produced to the Employer upon signature of the agreement. 

 
7. The Mandatary undertakes to ensure that he and/or his subcontractors and/or their respective 

employees will at all times comply with the following conditions: 
a) The Mandatary shall assume the responsibility in terms of Section 16.1 of The Act. The 

Mandatary shall not delegate any duty in terms of Section 16.2 of The Act without the prior 
written approval of the Employer. If the Mandatary obtains such approval and delegates 
any duty in terms of section 16.2 a copy of such written delegation shall immediately be 
forwarded to the Employer. 

b) All incidents referred to in The Act shall be reported by the Mandatary to the Department 
of Labour as well as to the Employer. The Employer will further be provided with copies of 
all written documentation relating to any incident. 

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted in 
terms of section 32 of The Act into any incident involving the Mandatary and/or his 
employees and/or its subcontractors. 

 
In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 
 
 

SIGNED FOR AND ON BEHALF OF EMPLOYER:  ..................................................................................  

 

WITNESS 1:  ..............................................................................................................................................  

 

NAME (IN CAPITALS): ..............................................................................................................................  

 

WITNESS 2:  ..............................................................................................................................................  

 

NAME (IN CAPITALS) ...............................................................................................................................  

 

 

SIGNED FOR AND ON BEHALF OF THE MANDATARY .........................................................................  

 

WITNESS 1:  ..............................................................................................................................................  

 

NAME (IN CAPITALS): ..............................................................................................................................  

 

WITNESS 2:  ..............................................................................................................................................  

 

NAME (IN CAPITALS) ...............................................................................................................................  
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C1.3.2 FORM OF GUARANTEE 
 
To: The South African National Roads Agency SOC Limited 
 PO Box 415 
 Pretoria 
 0001 
 
Note to tenderer: 
This pro forma is for information only. The successful tenderer’s guarantor will need to 
reproduce it without amendment, omission or addition for completion and lodgement with the 
Employer. A separate copy of this pro forma will be issued to the successful tenderer with the 
letter of acceptance. 
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 
 
1. I/We , the undersigned, ................................................... and  ......................................................  
 

in our respective capacities as  ........................................................................................................  
 
and   ...............................................................................................................................................  
 
and as such duly authorised to represent:  ......................................................................................  
(hereinafter referred to as “the Guarantor”) in the case of a company, a resolution to be 
attached  
do hereby hold at your disposal the amount of  ...............................................................................  
 
(R…………………………….) , for the due fulfilment by  ..................................................................  
insert the name of Contractor (hereinafter referred to as “the Contractor”) of its obligations to 
The South African National Roads Agency SOC Limited (hereinafter referred to as “SANRAL”) in 
terms of the above stated contract between the Contractor and SANRAL. 

 
2. The Guarantor hereby renounces the benefits of the exceptions non numeratae pecuniae, non 

causa debiti, excussionis and divisionis, the meanings and effect whereof the Guarantor declares 
itself to be fully conversant. 

 
3. The Guarantor undertakes and agrees to pay to SANRAL the said amount of R

  ...............................................................................................................................................  
 .........................................................................................................................................................  

(R…………………………) , or such portion as may be demanded on receipt of a written demand 
from SANRAL, which demand may be made by SANRAL if, (in your opinion and at your sole 
discretion), the said Contractor fails and/or neglects to commence the work as prescribed in the 
contract or if he fails and/or neglects to proceed therewith or if, for any reason, he fails and/or 
neglects to complete the services in accordance with the conditions of contract, or if he fails or 
neglects to refund to SANRAL any amount found to be due and payable to SANRAL, or if his 
estate is sequestrated or if he surrenders his estate in terms of the Insolvency Law in force within 
the Republic of South Africa. 

 
4. Subject to the above and without in anyway detracting from your rights to adopt any of the 

procedures set out in the contract, the said demand can be made by you at any stage. 
 
5. The said amount of R .......................................................................................................................  
 

(R………………………….), or such portion as may be demanded may be retained by SANRAL 
on condition that after completion of the service, as stipulated in the contract, SANRAL shall 
account to the Guarantor showing how this amount has been utilised and refund to the Guarantor 
any balance due. 

 
6. This guarantee is neither negotiable nor transferable and 

a) must be surrendered to the Guarantor at the time when SANRAL accounts to the Guarantor 
in terms of clause 5 above, or 
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b) shall lapse upon the issue of the Taking-Over Certificate in terms of sub-clause 10.1 of the 
Conditions of Contract and 

c) shall not be interpreted as extending the Guarantor’s liability to anything more than 
payment of the amount guaranteed. 

 
7. This guarantee shall be governed by South African Law and subject to the jurisdiction of South 

African Courts. 
 
 
THUS DONE AND SIGNED AT  ................................................................................................................  

ON THIS  ....................  DAY OF  .................................................................  20 ........................................  

GUARANTOR:  ..........................................................................................................................................  

ADDRESS:

 .................................................................................................................................................................... 

 ....................................................................................................................................................................  

 ....................................................................................................................................................................  

 

AS WITNESSES: 1  ....................................................  2  ..................................................................  

 

NAMES (PRINT) 1  ....................................................  2  ..................................................................  
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C1.3.3(a) FORM OF NOTIFICATION OF CONSTRUCTION WORK  
 

Annexure 2 

OCCUPATIONAL HEALTH & SAFETY ACT, 1993 

Regulation 4 of the Construction Regulations, 2014 

 

NOTIFICATION OF CONSTRUCTION WORK 

 

1.  (a) Name and postal address of Principal Contractor: 

 _______________________________________________________________________  

 _______________________________________________________________________  

 

 (b) Name and Telephone Number of Principal Contractor’s contact person: 

 _______________________________________________________________________  

 _______________________________________________________________________  

 

2. Principal Contractor’s Compensation registration number: 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

3.  (a) Name and postal address of client: 

 _______________________________________________________________________  

 _______________________________________________________________________  

 

 (b) Name and telephone number of client’s contact person or agent: 

 _______________________________________________________________________  

 _______________________________________________________________________  

 

4.  (a) Name and postal address of designer(s) for the project: 

 _______________________________________________________________________  

 _______________________________________________________________________  

 

 (b) Name and telephone number of designer’s contact person: 

 _______________________________________________________________________  

 _______________________________________________________________________  

 

5.  Name and telephone number of principal contractor’s construction supervisor on site appointed 

in terms of regulation 8(1): 

 ____________________________________________________________________________  

 ____________________________________________________________________________  
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6.  Name/s of principal contractor’s sub-ordinate supervisors on site appointed in terms of 

regulation 8(2): 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

7.  Exact physical address of the construction site or site office: 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

8.  Nature of the construction work: 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

9.  Expected commencement date: 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

10. Expected completion date: 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

11. Estimated maximum number of persons on the construction site: 

 

 Total: _____________ Male: _______________ Female: _____________ 

 

12. Planned number of contractors on the construction site accountable to principal contractor: 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

13. Name(s) of contractors already chosen: 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 

 

  ___________________________________   _________________________________  

 Principal Contractor Date 
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  ___________________________________   _________________________________  

 Client’s Agent (where applicable) Date 

 

 

 

  ___________________________________   _________________________________  

 Client Date 

 

 

* THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUT PRIOR 

TO COMMENCEMENT OF WORK ON SITE. 
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C1.3.4 FORM OF BANKING DETAILS 
 
Notes to Contractor: 
1. The Employer applies an Electronic Funds Transfer system for all payments. 
2. If you are already registered as a vendor with the Employer, you are not required to submit 

the documentation as per note 3 (i) and 3(ii). 
3. If you are not registered as a vendor with the Employer, you are required to supply: 

(i) a completed SANRAL Vendor Application Form (to be obtained from the relevant 
Regional Project Manager);  

(ii) an original cancelled cheque bearing your company name and account number; or 
(iii) if you are unable to supply an original cancelled cheque, you are to provide a letter 

on your letterhead as per the pro forma below and return the original letter to the 
address as stated in clause 1.3 of C1.2.2 - Information provided by the Employer, 
delivered by hand or sent by post. 

 
 
 __________________________________________________________________________________  
 
To: 

The South African National Roads Agency SOC Limited 
Northern Region offices  
38 Ida Street  
Menlo Park  
Pretoria  
 
Dear Sir 
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 
BANKING DETAILS 
 
By signing this document, we accept the following: 

• The banking details submitted are those of Note to compiler: insert name of successful 
contractor and we take full responsibility for their correctness. 

• We indemnify the Employer from any and all outcomes if an electronic transfer is made into an 
incorrect bank account using the banking details submitted. 

 
 
Account Name: ................ ………………………………………………………………………………………… 
 
Bank: ............................... ………………………………………………………………………………………… 
 
Branch Name: ................. ………………………………………………………………………………………… 
 
Branch Code: .................. ………………………………………………………………………………………… 
 
Account Number: ............. ………………………………………………………………………………………… 
 
 
Yours sincerely 
 
 
 ..................................................................................  
Authorised Signatory for Note to compiler: Insert name of successful contractor 
 
DATE: …………………………………………. 
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C1.3.5 APPOINTMENT OF PRINCIPAL CONTRACTOR IN TERMS OF SECTION 5.1(k) OF THE 
CONSTRUCTION REGULATIONS, 2014 INCORPORATED IN THE OCCUPATIONAL 
HEALTH AND SAFETY ACT, ACT 85 OF 1993 

 
APPOINTMENT OF PRINCIPAL CONTRACTOR BY CLIENT (EMPLOYER) 
 
 
This AGREEMENT made at  ......................................................................................................................  

on this the  ................................  day of  ..............................................................  in the year  ...................  

between THE SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED (hereinafter called “the 

Client”) on the one part, herein represented by  ........................................................  compiler to insert 

in his/her capacity as  .................................................................................................  compiler to insert 

and delegate of the Client in terms of the Client’s standard powers of delegation pursuant to the 

provisions of Act No. 7 of 1998, and  .........................................................................................................  

(hereinafter called “the Principal Contractor”) on the other part, herein represented by  ..........................  

 ....................................................................................................................................................................  

in his capacity as  .......................................................................................................................................  

 
WHEREAS the Client is desirous that certain works be constructed, viz.  
 
CONTRACT SANRAL X.002-179-2024/1 
FOR THE ROUTINE ROAD MAINTENANCE OF NATIONAL ROUTE R40 FROM MARULENG 
BORDER TO R71, R71 FROM GREATER TZANEEN BORDER TO PHALABORWA KRUGER PARK 
GATE AND R526 FROM MARULENG BORDER TO GRAVELOTTE  
 
and has accepted a tender by the Principal Contractor for the construction, completion & maintenance 
of the works.   
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 
1. The Principal Contractor shall execute the work in accordance with the contract documents 

pertaining to this contract. 
 
2. This Agreement shall hold good from its commencement date, to either: 

(i) the date of the Performance Certificate issued in terms of sub-clause 11.9 of the Conditions 
of Contract for Construction for Building and Engineering Works designed by the Employer 
(1999) published by Federation Internationale des Ingenieurs-Conseils (FIDIC), as 
contained in Volume 1 of the contract documents pertaining to this contract, or 

(ii) the date of termination of the contract in terms of clauses 15, 16 or 19 of the FIDIC. 
 
3. The Principal Contractor declares himself to be conversant with all the requirements and 

standards of the Occupational Health and Safety Act (Act 85 of 1993) together with its 
amendments and incorporated Regulations, hereinafter referred to as "The Act", and with special 
reference to the Construction Regulation Section 7: Duties of Principal Contractor and Contractor. 
 

4. The Principal Contractor is responsible for the compliance with the Act by all his subcontractors 
and suppliers when entering the construction site, whether or not nominated and/or approved by 
the Client. 

 
5. The Principal Contractor warrants that all his and his subcontractors’ workmen are covered in 

terms of the Compensation for Occupational Injuries and Diseases Act 1993, which cover shall 
remain in force whilst any such workmen are present on site. A letter of good standing from the 
Compensation Commissioner to this effect must be produced to the Employer upon signature of 
the agreement. 

 
6. The Principal Contractor warrant that adequate provision has been made for the cost of health 

and safety measures during the execution of the project, and that sufficient resources (including 
competent personnel) are available to carry out the construction work safely. 
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7. The Principal Contractor warrants that that the Employer / Client has carried out his duties in 
terms of Construction Regulation 5.1(a)(b)(f): 
(i) Section 5.1(a): A baseline risk assessment for the intended construction work was 

prepared by the client and included in the tender documentation. 
(ii) Section 5.1(b) & (f): A suitable, sufficiently documented and coherent site-specific health 

and safety specification for the intended construction work based on the baseline risk 
assessment was included in the tender documentation. 

 
 
In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 
 
 
SIGNED FOR AND ON BEHALF OF EMPLOYER:  ..................................................................................  

 

WITNESS 1:  ..............................................................................................................................................  

 

NAME (IN CAPITALS) ...............................................................................................................................  

 

WITNESS 2:  ..............................................................................................................................................  

 

NAME (IN CAPITALS) ...............................................................................................................................  

 

 

 

SIGNED FOR AND ON BEHALF OF THE PRINCIPAL CONTRACTOR ..................................................  

 

WITNESS 1:  ..............................................................................................................................................  

 

NAME (IN CAPITALS): ..............................................................................................................................  

 

WITNESS 2:  ..............................................................................................................................................  

 

NAME (IN CAPITALS) ...............................................................................................................................  

 

 
 


