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ANNEXURE A – PRICING SCHEDULE 
 
The Pricing Proposal must be attached in a different Folder and scanned separately. This is a Team Composition project scope; in 

pricing the bidder needs to take that into consideration.  It is anticipated that the service provider will be engaged for a maximum of 

thirty-six (36) months. The project implementation workplan will be finalized during the inception phase.  

 

 
 

 

 
 

Activities Outputs/Deliverables 

Estimated Monthly 
Timeframe 
Allocated  

 

TOTAL (Excl Vat) 

 Inception report and workplan, detailing the service 
providers’ approach, including specific activities relating to 
the work package. 

 Inception report and workplan, 
detailing the service providers’ 
approach, including specific activities 
relating to the work package. 

± 3 weeks 
 
 
 

 

 Support a metro/s and taxi association to create a 
formalised transport operating company through a pilot 
project. 

 Creation of a formal company through 
reorganising members of a taxi 
association. 

12 months  

 Develop a business model and financial plan for new MBT 
company through financial modelling, evaluation of various 
fleet mixes, identify routes for rationalisation (oversupply). 

 Transition plan, business plan and 
financial plan 

11 months, 
estimated, parallel 
to output 2 

 

 Support city and Transport Association (TA) with the launch 
of pilot project 

 Pilot project launch 18 months, 
minimum, after 
output 2 

 

 Development of an Operating licensing regime 
and guidelines for a project management unit 

 Operating licensing regime, guidelines 
for a project management unit 

6 months after 
output 4 

 

 Undertake a study researching how the TTSA project 
translates to lowering the cost of transport to passengers 

 Detailed Research report 6 months, parallel 
with output 5 

 

 Explore the case and financing for electric vehicles in the 
MBT industry 

 Research and Framework report 3 months, parallel 
with output 3 

 

 Investigation of funding options for public transport and 
MBT association support 

 Funding framework 3 months, parallel 
with output 6 

 

SUB-TOTAL ACTIVITIES 36 Months Total (Excl Vat) 

Resources Fee Area of Expertise/Project Role Fee Rate  Total Excl VAT 
a) Programme Management fee All must be covered in Fee Rate   

SUB-TOTAL (Project Team Fees) Excl. VAT R 

Vat @ 15%  R 
Disbursements  R 

GRAND TOTAL  
Maximum Cost for the 36 months Project Duration  
(Programme Management fee + Disbursements plus VAT) 

R 
(Price to be transferred to the form of offer – Next 

page) 

i. The price offer should be fixed for the duration of the project. - 36 months 
ii. The pricing for the project must be based on key milestones. 
iii. The price should include the costs of all activities and related expenses expressed in South African Rand. 
iv. The price must be broken up into respective activities as outlined in this brief, with the exact same descriptions. 
v. An indication of an hourly rate for the individual project team member involved must be provided. 
vi. The hours anticipated per individual project team member and costs must be provided. 
vii. Bidders should not amend the pricing schedule. 
viii. The provided Price Schedule provided must be utilized. 
ix. The bid must provide the relevant rates. All rates must align with the gazette industry standards. 
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TOTAL FORM OF OFFER 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
Rand    
  
    
 
    
 
  in words); 
 
Rand ………………………………………………………………………………………… (in figures). 
 
 
Signature     
 
Name     
 
Capacity       
 
For Tenderer  
 
Name of Tenderer     

Address of Tenderer     

 

 
*** failure to complete the pricing schedule in full and fully detailed pricing schedule will 
result in disqualification of the BID. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


