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Provision of Facilities Management Services Core Technical Services to Eskom Real Estate (ERE) in North West Province for a period of 36 months on an “as and when” required basis
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PART C1:
AGREEMENTS & CONTRACT DATA

	Contents:


	
	No of pages

	C1.1
	Form of Offer and Acceptance 


	[●]

	C1.2a
	Contract Data provided by the Employer
	[●]

	C1.2b
	Contract Data provided by the Contractor

	[●]

	
	
	


C1.1 Form of Offer & Acceptance

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the procurement of:

Provision of Facilities Management Services Core Technical Services to Eskom Real Estate (ERE) in Gemma Cluster – North West Province for a period of 36 months on an “as and when” required basis
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the Contract Data. 

	Options A 
	The offered total of the Prices exclusive of VAT is 
	Rate Based

	
	Sub total
	Rate Based

	
	Value Added Tax @ 15% is
	Rate Based

	
	The offered total of the amount due inclusive of VAT is

	Rate Based

	
	(in words) [●]



This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified in the Contract Data.

	Signature(s)


	
	
	

	Name(s)


	
	
	

	Capacity


	
	
	

	For the tenderer:

	

	Name & signature of witness
	
	
	Date
	

	Tenderer’s CIDB registration number: 
	


Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in: 

Part C1

Agreements and Contract Data, (which includes this Form of Offer and Acceptance)

Part C2

Pricing Data

Part C3

Scope of Work: Service Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully completed and signed original copy of this document, including the Schedule of Deviations (if any).  

	Signature(s)


	
	
	

	Name(s)
	
	
	

	Capacity


	
	
	

	for the Employer


	

	Name & signature of witness
	
	
	Date
	


Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and Acceptance.

Schedule of Deviations to be completed by the Employer prior to contract award

	No.
	Subject
	Details

	1
	[●]
	[●]

	2
	[●]
	[●]

	3
	[●]
	[●]


By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during this process of Offer and Acceptance.  

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Form shall have any meaning or effect in the contract between the parties arising from this Agreement. 

	
	For the tenderer:


	
	For the Employer



	Signature


	
	
	

	Name
	
	
	

	Capacity


	
	
	

	On behalf of
	
	
	

	Name & signature of witness
	
	
	

	Date
	
	
	


C1.2 TSC3 Contract Data

Part one – Data provided by the Employer
	Clause
	Statement
	Data

	1
	General
	

	
	The conditions of contract are the core clauses and the clauses for main Option: 
	

	
	
	A:

Priced contract with price list

	
	dispute resolution Option
	W1:
Dispute resolution procedure

	
	and secondary Options
	

	
	
	X1:

Price adjustment for inflation

	
	
	X2

Changes in the law

	
	
	X17:
Low service damages

	
	
	X18:
Limitation of liability

	
	
	X19:
Task Order

	
	
	X20
:
Key performance indicators

	
	
	Z:

Additional conditions of contract

	
	of the NEC3 Term Service Contract April 2013
 (TSC3)
	If 2005 Edition is to be used delete “April 2013” and replace with “June 2005 with amendments June 2006”. Always delete this note before finalising this Data

	10.1
	The Employer is (name):
	Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a state owned company incorporated in terms of the company laws of the Republic of South Africa

	
	Address
	Registered office at Megawatt Park, Maxwell Drive, Sandton, Johannesburg

	
	Tel No.
	

	
	Fax No.
	

	10.1
	The Service Manager is (name): 
	Zwelakhe Mbolekwa

	
	Address
	14 – 18 Kgwebo Street, Rustenburg 0300

	
	Tel
	+27 14 523 7071

	
	Fax
	N/A

	
	e-mail
	Zwelakhe.Mbolekwa@eskom.co.za

	11.2(2)
	The Affected Property is
	Eskom ERE North West Cooperate Buildings for North West Operating Unit

	11.2(13)
	The service is 
	Provision of Facilities Management Services Core Technical Services to Eskom Real Estate (ERE) in North West Province for a period of 36 months on an “as and when” required basis


	11.2(14)
	The following matters will be included in the Risk Register
	N/A

	11.2(15)
	The Service Information is in 
	Part 3: Scope of Work and all documents and drawings to which it makes reference.

	12.2
	The law of the contract is the law of 
	the Republic of South Africa

	13.1
	The language of this contract is 
	English

	13.3
	The period for reply is
	03 working days

	2
	The Contractor’s main responsibilities
	Data required by this section of the core clauses is also provided by the Contractor in Part 2 and terms in italics used in this section are identified elsewhere in this Contract Data

	21.1
	The Contractor submits a first plan for acceptance within
	One (1) week of the Contract Date

	3
	Time
	

	30.1
	The starting date is.
	01 September2023

	30.1
	The service period is
	36 months

	4
	Testing and defects
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data

	5
	Payment
	

	50.1
	The assessment interval is 
	between the 25th day of each successive month.

	51.1
	The currency of this contract is the 
	South African Rand

	51.2
	The period within which payments are made is
	4 weeks.

	51.4
	The interest rate is 


	the publicly quoted prime rate of interest (calculated on a 365 day year) charged by from time to time by the Standard Bank of South Africa Limited (as certified, in the event of any dispute, by any manager of such bank, whose appointment it shall not be necessary to prove) for amounts due in Rands and 

(ii) the LIBOR rate applicable at the time for amounts due in other currencies.  LIBOR is the 6 month London Interbank Offered Rate quoted under the caption “Money Rates” in The Wall Street Journal for the applicable currency or if no rate is quoted for the currency in question then the rate for United States Dollars, and  if no such rate appears in The Wall Street Journal then the rate as quoted by the Reuters Monitor Money Rates Service (or such service as may replace the Reuters Monitor Money Rates Service) on the due date for the payment in question, adjusted mutatis mutandis every 6 months thereafter (and as certified, in the event of any dispute, by any manager employed in the foreign exchange department of The Standard Bank of South Africa Limited, whose appointment it shall not be necessary to prove.

	6
	Compensation events
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data

	7
	Use of Equipment Plant and Materials
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data

	8
	Risks and insurance
	

	80.1
	These are additional Employer's risks  
	N/A

	
	
	

	
	
	

	83.1


	The Employer provides these insurances from the Insurance Table
	as stated for “Format TSC3” available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_

From_1_April_2014_To_31_March_2015.aspx 
(See Annexure A for basic guidance).

	83.1  


	The Employer provides these additional insurances
	as stated for “Format TSC3” available on 

http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_

From_1_April_2014_To_31_March_2015.aspx 
(See Annexure A for basic guidance)

	83.1
	The Contractor provides these additional insurances:
	[●]

	83.1
	The minimum amount of cover for insurance against loss and damage caused by the Contractor to the Employer’s property is
	the amount of the deductibles relevant to the event described in the “Format TSC3” insurance policy available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_

From_1_April_2014_To_31_March_2015.aspx 

	83.1
	The insurance against loss of or damage to the works, Plant and Materials is to include cover for Plant and Materials provided by the Employer for an amount of
	[●]

	83.1
	The minimum amount of cover for insurance in respect of loss of or damage to property (except the Employer’s property, Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the Contractor) arising from or in connection with the Contractor’s Providing the Service for any one event is:
	whatever the Contractor deems necessary in addition to that provided by the Employer.

	83.1


	The minimum limit of indemnity for insurance in respect of death of or bodily injury to employees of the Contractor arising out of and in the course of their employment in connection with this contract for any one event is: 
	As prescribed by the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993 and the Contractor’s common law liability for people falling outside the scope of the Act with a limit of Indemnity of not less than R500 000 (Five hundred thousand Rands)..

	9
	Termination
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	10
	Data for main Option clause
	

	A
	Priced contract with price list
	

	20.5
	The Contractor prepares forecasts of the final total of the Prices for the whole of the service at intervals no longer than 
	Three (3) weeks.

	11
	Data for Option W1
	

	W1.1
	The Adjudicator 
	the person selected from the ICE-SA Division (or its successor body) of the South African Institution of Civil Engineering Panel of Adjudicators by the Party intending to refer a dispute to him.  (see www.ice-sa.org.za). If the Parties do not agree on an Adjudicator the Adjudicator will be appointed by the Arbitration Foundation of Southern Africa (AFSA).

	W1.2(3)
	The Adjudicator nominating body is: 
	the Chairman of ICE-SA a joint Division of the South African Institution of Civil Engineering and the Institution of Civil Engineers (London) (see www.ice-sa.org.za ) or its successor body.

	W1.4(2)
	The tribunal is: 
	arbitration

	W1.4(5)
	The arbitration procedure is 
	the latest edition of Rules for the Conduct of Arbitrations published by The Association of Arbitrators (Southern Africa) or its successor body.

	
	The place where arbitration is to be held is
	South Africa

	
	The person or organisation who will choose an arbitrator 

· if the Parties cannot agree a choice or
· if the arbitration procedure does not state who selects an arbitrator, is
	the Chairman for the time being or his nominee of the Association of Arbitrators (Southern Africa) or its successor body.

	12
	Data for secondary Option clauses
	

	X1
	Price adjustment for inflation
	

	X1.1
	The base date for indices is 
	[●].

	
	The proportions used to calculate the Price Adjustment Factor are:
	proportion
	linked to index for
	Index prepared by

	
	
	0.
	CPI
	[●]

	
	
	0.
	[●]
	[●]

	
	
	0.15
	non-adjustable
	

	
	
	1.00


	
	

	X2
	Changes in the law
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	X17
	Low service damages
	

	X17.1
	R500.00 per day
	

	X18
	Limitation of liability
	

	X18.1
	The Contractor’s liability to the Employer for indirect or consequential loss is limited to
	R0.0 (zero Rand)

	X18.2
	For any one event, the Contractor’s liability to the Employer for loss of or damage to the Employer’s property is limited to
	the amount of the deductibles relevant to the event described in the “Format TSC3” insurance policy available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_

From_1_April_2014_To_31_March_2015.aspx 

	X18.3
	The Contractor’s liability for Defects due to his design of an item of Equipment is limited to
	The greater of 

· the total of the Prices at the Contract Date

and 

· the amounts excluded and unrecoverable from the Employer’s insurance (other than the resulting physical damage to the Employer’s property which is not excluded) plus the applicable deductibles in the Employer’s assets and works / maintenance policies available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_

From_1_April_2014_To_31_March_2015.aspx 

	X18.4
	The Contractor’s total liability to the Employer, for all matters arising under or in connection with this contract, other than the excluded matters, is limited to
	the total of the Prices other than for the additional excluded matters.
The Contractor’s total liability for the additional excluded matters is not limited. 

The additional excluded matters are amounts for which the Contractor is liable under this contract for
· Defects due to his design, plan and specification,
· Defects due to manufacture and fabrication outside the Affected Property, 

· loss of or damage to property (other than the Employer’s property, Plant and Materials),

· death of or injury to a person and
· infringement of an intellectual property right.

	X18.5
	The end of liability date is 
	1 (One) month after the end of the service period.

	X19
	Task Order
	

	X19.5
	The Contractor submits a Task Order programme to the Service Manager within 
	Two workings days of receiving the Task Order

	Z
	The additional conditions of contract are
	Z1 to Z11 always apply.

	
	

	Z1
	Cession delegation and assignment

	Z1.1
	The Contractor does not cede, delegate or assign any of its rights or obligations to any person without the written consent of the Employer.

	Z1.2
	Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its rights and obligations under this contract to any of its subsidiaries or any of its present divisions or operations which may be converted into separate legal entities as a result of the restructuring of the Electricity Supply Industry. 

	
	

	Z2
	Joint ventures

	Z2.1
	If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations then these persons or organisations are deemed to be jointly and severally liable to the Employer for the performance of this contract.

	Z2.2
	Unless already notified to the Employer, the persons or organisations notify the Service Manager within two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their behalf.

	Z2.3
	The Contractor does not alter the composition of the joint venture, consortium or other unincorporated grouping of two or more persons without the consent of the Employer having been given to the Contractor in writing.

	
	

	Z3
	Change of Broad Based Black Economic Empowerment (B-BBEE) status

	Z3.1
	Where a change in the Contractor’s legal status, ownership or any other change to his business composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor notifies the Employer within seven days of the change.

	Z3.2
	The Contractor is required to submit an updated verification certificate and necessary supporting documentation confirming the change in his B-BBEE status to the Service Manager within thirty days of the notification or as otherwise instructed by the Service Manager.

	Z3.3
	Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to Provide the Service.

	Z3.4
	Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a reason for termination. If the Employer terminates in terms of this clause, the procedures on termination are P1, P2 and P4 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

	
	

	Z4
	Confidentiality

	Z4.1
	The Contractor does not disclose or make any information arising from or in connection with this contract available to Others. This undertaking does not, however, apply to information which at the time of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to information which was already in the possession of the Contractor at the time of disclosure (evidenced by written records in existence at that time).  Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the recipient.

	Z4.2
	If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as such until notified otherwise by the Service Manager.

	Z4.3
	In the event that the Contractor is, at any time, required by law to disclose any such information which is required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, notifies the Employer so that an appropriate protection order and/or any other action can be taken if possible, prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, then the Contractor may disclose that portion of the information which it is required to be disclosed by law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the information so disclosed.

	Z4.4
	The taking of images (whether photographs, video footage or otherwise) of the Affected Property or any portion thereof, in the course of Providing the Service and after the end of the service period, requires the prior written consent of the Service Manager.  All rights in and to all such images vests exclusively in the Employer.  

	Z4.5
	The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

	
	

	Z5
	Waiver and estoppel: Add to core clause 12.3:

	Z5.1
	Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the Service Manager or the Adjudicator does not constitute a waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

	
	

	Z6
	Health, safety and the environment:  Add to core clause 27.4

	Z6.1
	The Contractor undertakes to take all reasonable precautions to maintain the health and safety of persons in and about the execution of the service. Without limitation the Contractor:

· accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Affected Property;

· warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper compliance with the Construction Regulations, all applicable health & safety laws and regulations and the health and safety rules, guidelines and procedures provided for in this contract and generally for the proper maintenance of health & safety in and about the execution of the service; and

· undertakes, in and about the execution of the service, to comply with the Construction Regulations and with all applicable health & safety laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	Z6.2
	The Contractor, in and about the execution of the service, complies with all applicable environmental laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	
	

	Z7
	Provision of a Tax Invoice and interest.  Add to core clause 51

	Z7.1
	Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's procedures stated in the Service Information, showing the amount due for payment equal to that stated in the payment certificate.

	Z7.2
	If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the time by when the Employer is to make a payment is extended by a period equal in time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

	Z7.3
	The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the Employer’s VAT number 4740101508 on each invoice he submits for payment.

	
	

	Z8
	Notifying compensation events

	Z8.1
	Delete the last paragraph of core clause 61.3 and replace with:

If the Contractor does not notify a compensation event within eight weeks of becoming aware of the event, he is not entitled to a change in the Prices.

	
	

	Z9
	Employer’s limitation of liability

	Z9.1
	The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to R0.00 (zero Rand)

	Z9.2
	The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and the Employer’s liability under the indemnity is limited to compensation as provided for in core clause 63 and X19.11 if Option X19 Task Order applies to this contract. 

	
	

	Z10
	Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, after the words "against it":  

	Z10.1
	   or had a business rescue order granted against it.

	
	

	Z11
	Ethics


For the purposes of this Z-clause, the following definitions apply:

Affected Party
means, as the context requires, any party, irrespective of whether it is the Contractor or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s employees, or any one or more of all of these parties’ relatives or friends,

Coercive Action
means to harm or threaten to harm, directly or indirectly, an Affected Party or the property of an Affected Party, or to otherwise influence or attempt to influence an Affected Party to act unlawfully or illegally,

Collusive Action
means where two or more parties co-operate to achieve an unlawful or illegal purpose, including to influence an Affected Party to act unlawfully or illegally,

Committing Party
means, as the context requires, the Contractor, or any member thereof in the case of a joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s employees, 

Corrupt Action
means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service to unlawfully or illegally influence the actions of an Affected Party,

Fraudulent Action
means any unlawfully or illegally intentional act or omission that misleads, or attempts to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an obligation or incurring an obligation,

Obstructive Action
means a Committing Party unlawfully or illegally destroying, falsifying, altering or concealing information or making false statements to materially impede an investigation into allegations of Prohibited Action and

Prohibited Action
means any one or more of a Coercive Action, Collusive Action Corrupt Action, Fraudulent Action or Obstructive Action.

Z 11.1 
A Committing Party may not take any Prohibited Action during the course of the procurement of this contract or in execution thereof. 
Z 11.2 
The Employer may terminate the Contractor’s obligation to Provide the Service if a Committing Party has taken such Prohibited Action and the Contractor did not take timely and appropriate action to prevent or remedy the situation, without limiting any other rights or remedies the Employer has. It is not required that the Committing Party had to have been found guilty, in court or in any other similar process, of such Prohibited Action before the Employer can terminate the Contractor’s obligation to Provide the Service for this reason.
Z 11.3 
If the Employer terminates the Contractor’s obligation to Provide the Service for this reason, the procedures and amounts due on termination are respectively P1, P2, P3 and P4, and A1 and A3.
Z 11.4 
A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. Where the Employer does not have a contractual bond with the Committing Party, the Contractor ensures that the Committing Party co-operates fully with an investigation.

Annexure A:
Insurance provided by the Employer

These notes are provided as guidance to tendering contractors and the Contractor about the insurance provided by the Employer. The Contractor must obtain its own advice. Details of the insurance itself are available from the internet web link given below. 
1. Services provided in a TSC3 contract could include some element of construction or refurbishment as well as a continuous maintenance or operational service activity.  If an event occurs which causes loss or damage, a claim could be made either against the Employer’s “works” type policy which may be in place for the Employer’s portion of the Affected Property concerned or against the Employer’s assets policy which may be in place for the Employer’s portion of the Affected Property concerned, or both.

2. The cover provided and the deductibles under the works policy are different to those under the assets policy.   Each policy has a range of applicable deductibles depending on the location of the Affected Property and the nature of the insurable event.   

3. The Contractor is required in terms of Contract Data for clause 83 to provide cover for the deductibles in the insurance provided by the Employer.  This can be provided from his own resources on a ‘self insured’ basis or obtained by him from his own insurers.   In order to assess the extent of this cover, tendering contractors and their brokers should consult the internet web link given below and scroll to ‘Format TSC3’ to establish both the cover and the deductibles in relation to the service provided in terms of this contract.
4. Tendering contractors should note that cover provided by the Employer is only per the policies available on the internet web link listed below and may not be the cover required by the tendering contractor or as intended by each of the listed insurances in the left hand column of the Insurance Table in clause 83.2.  In terms of clause 83.1 “the Contractor provides the insurances stated in the Insurance Table except any insurance which the Employer is to provide”.  Hence the Contractor provides insurance which the Employer does not provide and in cases where the Employer does provide insurance the Contractor insures for the difference between what the Insurance Table requires and what the Employer provides.

5. If Marine Insurance is required the Contractor needs to obtain a copy of the latest edition of Eskom’s Marine Policies Procedures found at internet website given below.

6. Further information and full details of all Eskom provided policies and procedures may be obtained from: 

http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_

From_1_April_2014_To_31_March_2015.aspx 
C1.2 Contract Data

Part two - Data provided by the Contractor
	Clause
	Statement
	Data

	10.1
	The Contractor is (Name):
	

	
	Address
	

	
	Tel No.
	

	
	Fax No.
	

	11.2(8)
	The direct fee percentage is
	10%

	
	The subcontracted fee percentage is
	10%

	11.2(14)
	The following matters will be included in the Risk Register
	Monthly

	11.2(15)
	The Service Information for the Contractor’s plan is in:
	SCOPE

	21.1
	The plan identified in the Contract Data is contained in:
	

	24.1
	The key people are:
	

	
	1

Name:
	

	
	

Job:
	

	
	

Responsibilities:
	

	
	

Qualifications:
	

	
	

Experience:
	

	
	2

Name:
	

	
	

Job
	

	
	

Responsibilities:
	

	
	

Qualifications:
	

	
	

Experience:
	

	
	
	

	
	
	CV's (and further key person's data including CVs) are in      .

	A
	Priced contract with price list
	

	11.2(12)
	The price list is in
	Bill of Quantity

	11.2(19)
	The tendered total of the Prices is
	Rates based


Part 2: Pricing Data

TSC3 Option A

	Document reference
	Title
	No of pages

	C2.1
	Pricing assumptions: Option A
	

	C2.2
	The price list 
	


C2.1 Pricing assumptions: Option A

How work is priced and assessed for payment

Clause 11 in NEC3 Term Service Contract (TSC3) core clauses and Option A states:

	Identified and defined terms
	11

11.2
	(12) The Price List is the price list unless later changed in accordance with this contract.



	
	
	(17) The Price for Services Provided to Date is the total of 

· the Price for each lump sum item in the Price List which the Contractor has completed and
· where a quantity is stated for an item in the Price List, an amount calculated by multiplying the quantity which the Contractor has completed by the rate.


	
	
	(19) The Prices are the amounts stated in the Price column of the Price List. Where a quantity is stated for an item in the Price List, the Price is calculated by multiplying the quantity by the rate.




This confirms that Option A is a priced contract where the Prices are derived from a list of items of service which can be priced as lump sums or as expected quantities of service multiplied by a rate or a mix of both.

Function of the Price List

Clause 54.1 in Option A states: “Information in the Price List is not Service Information”.  This confirms that instructions to do work or how it is to be done are not included in the Price List but in the Service Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Service in accordance with the Service Information”. Hence the Contractor does not Provide the Service in accordance with the Price List.   The Price List is only a pricing document.  

Link to the Contractor’s plan

Clause 21.4 states “The Contractor provides information which shows how each item description on the Price List relates to the operations on each plan which he submits for acceptance”.  Hence when compiling the price list, the tendering contractor needs to develop his first clause 21.2 plan in such a way that operations shown on it can be priced in the price list  and result in a satisfactory cash flow in terms of clause 11.2(17). 

Preparing the price list
Before preparing the price list, both the Employer and tendering contractors should read the TSC3 Guidance Notes pages 14 and 15.  In an Option A contract, either Party may have entered items into the price list either as a process of offer and acceptance (tendering) or by negotiation depending on the nature of the service to be provided.  Alternatively the Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that he requires the Contractor to include in the price list to be prepared and priced by him. 

It is assumed that in preparing or finalising the price list the Contractor:
· Has taken account of the guidance given in the TSC3 Guidance Notes relevant to Option A;

· Understands the function of the Price List and how work is priced and paid for;

· Is aware of the need to link operations shown in his plan to items shown in the Price List;

· Has listed and priced items in the price list which are inclusive of everything necessary and incidental to Providing the Service in accordance with the Service Information, as it was at the time of tender, as well as correct any Defects not caused by an Employer’s risk;
· Has priced work he decides not to show as a separate item within the Prices or rates of other listed items in order to fulfil the obligation to complete the service for the tendered total of the Prices. 
· Understands there is no adjustment to items priced as lump sums if the amount, or quantity, of work within that item later turns out to be different to that which the Contractor estimated at time of tender. The only basis for a change to the (lump sum) Prices is as a result of a compensation event. 
Format of the price list 
(From the example given in an Appendix within the TSC3 Guidance Notes)

Entries in the first four columns in the price list in section C2.2 are made either by the Employer or the tendering contractor. 

If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the item changes, the tendering contractor enters the amount in the Price column only, the Unit, Expected Quantity and Rate columns being left blank.

If the Contractor is to be paid an amount for an item of work which is the rate for the work multiplied by the quantity completed, the tendering contractor enters the rate which is then multiplied by the Expected Quantity to produce the Price, which is also entered.

If the Contractor is to be paid a Price for an item proportional to the length of time for which a service is provided, a unit of time is stated in the Unit column and the expected length of time (as a quantity of the stated units of time) is stated in the Expected Quantity column.

C2.2 the price list
The rates and prices entered for each item includes for all work and other things necessary to complete the item.

Mandatory for evaluation and should be fully completed, signed, and submitted with this tender where applicable. Failure to submit will render your tender non-responsive and will be disqualified

Refer to attached pricing list.

Note* Accept or Reject the price list out with the tender number NW1044DX
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Description of the service
1.1 Executive overview 

Provision of Facilities Management Services Core Technical Services to Eskom Real Estate (ERE) in North West Province for a period of 36 months on an “as and when” required basis
The works amongst others consist of supervision, labour, plant and equipment necessarily to carry out core technical services scope of work

Please note that only one vehicle will be paid per task order. The Employer will plan Task Order in such a way that travelling cost are minimised. In exceptional cases where supplier needs to use more than one vehicle, Employer needs to be obtained in writing. It is recommended that the Contractor procure materials from local suppliers

The listed facilities are current Eskom facilities that will require Facility Maintenance Services (Technical Services), however the tenderer are to be informed that the below areas are subject to change. Any additional/exclusion shall be communicated in writing following the contract process. Tenderers are advised to visit the site prior tendering to ascertain the core technical scope of work involved.
1.2 Employer’s requirements for the service
The contractor shall provide labour and tools to carry out the Employer’s requirements. The Contractor shall replace broken or damaged equipment within (one) day.

The work comprise amongst others consist of the supervision, labour, plant and equipment necessary to carry out building maintenance services on an “as and when” required basis. The Contractor to respond within 24 hours, however, should the emergency arise, the response time to be immediate. The Employer shall verify all the work to be executed and also the work completed. The Contractor to establish

1.2.1 Repairs and Maintenance Services Including:

· Electrical Reticulation and Lighting

· All work supported by a COC certificate

· Maintenance of existing electrical installations, lighting, fittings and equipment

· Installation of new electrical equipment, lighting and fiitings

· Connection of appliances

· Public address installation

· Air Conditioning Services

· Service and maintenance of various types of air conditioner units, refrigeration units, cooling towers, air handlings units, etc.

· Installing new air conditioner units Mechanical Maintenance

· Control System maintenance and repairs

· Plumbing and Drainage

· Maintenance work to exisiting plumbing systems – Fittings , toilets, geysers

· Sewer maintenance 

· Storm water systems

· Drainage systems

· Water tanks and pumps

· New Installations

· Minor Civil Works,

· Painting

· Roof leaks

· Ceramic flooring replacement

· Carpet flooring replacement

· Ceiling repairs

· Paving

· Compacting

· Shadenets and carport

· Gate Automization

· Metalwork

· Plastering

· Tiling

· Glazing

· Paintwork

· Shop Fitting

· Carpentry

· Door repairs

· Furniture repairs and maintenance

· Burglar doors

· Blinds repairs

The contractor undertakes to hold the Employer (Eskom Holdings SOC Limited) harmless against any determination or award made in terms of Labour relations Act No 66 of 1995 as amended, in any event where Eskom is held liable with regards to the employee of the supplier.

The Supplier undertakes to compensate Eskom for any determination or award as well as all reasonable legal expenses incurred by the client in order to avoid or oppose such liability alleged by or on behalf of an employee of the supplier

There will be no obligation on the Employer to oppose any proceedings resulting from such an alleged liability, but this does not detract from the Suppliers responsibility in terms of this clause.

1.3 Interpretation and terminology

If required include here definitions additional to those used in the conditions of contract which are required only for the purpose of making the Service Information easier to draft and read.  Also list abbreviations used and provide a full interpretation of each one, for example:

The following abbreviations are used in this Service Information:

	Abbreviation
	Meaning given to the abbreviation

	OBL
	Outside battery limits

	
	


2 Management strategy and start up.
2.1 The Contractor’s plan for the service
In the TSC3 the Contractor’s plan is his “design” for performing the service throughout the service period. Section 2 of the conditions of contract describes what the Contractor is to show in his plan both in the core clauses and some additional requirements in each of the main Options.  

The extent of the Contractor’s plan will depend on whether the Contractor is required to develop a plan in accordance with the Employer’s broad outline of the service or whether the Employer has provided a plan for the Contractor to follow.  Read the TSC3 Guidance Notes pages 21 and 22 for more information on the Contractor’s plan.

Use this section to describe any particulars which must be taken into account by the Contractor in developing his plan as required by clause 21.2.   For example information about the order and timing or method of carrying out particular items of work. 

List technical reporting and scheduling requirements which are to be incorporated into the Contractor’s plan. 
2.2 Management meetings

The conditions of contract (e.g. Clause 16.2) and other sections of the Service Information (e.g. safety risk management) may require that a meeting shall be held.  However the intention of all NEC contracts is that the Parties and their agents use the techniques of partnering to manage the contract by holding meetings designed to pro actively and jointly manage the administration of the contract with the objective of minimising the adverse effects of risks and surprises for both Parties.

Depending on the size and complexity of the service, it is probably beneficial for the Service Manager to hold a weekly risk register meeting (Clause 16.2).  This could be used to discuss safety, compensation events, subcontracting, overall co-ordination and other matters of a general nature.  Separate meetings for specialist activities such as planning and activities of a technical nature may also be warranted.

Describe here the general meetings and their purpose. Provide particulars of approximate times, days, location, and attendance requirements, stipulating that attendees shall have the necessary delegated authority to make decisions in respect of matters discussed at such meetings.

The following text could be used as a model for this section:
Regular meetings of a general nature may be convened and chaired by the Supply Manager as follows:

	Title and purpose
	Approximate time & interval
	Location
	Attendance by:

	Risk register and compensation events
	Weekly on ________ at ___
	
	

	Overall contract progress and feedback
	Monthly on _____ at ___
	
	Employer, Contractor and ___

	
	
	
	

	
	
	
	


Meetings of a specialist nature may be convened as specified elsewhere in this Service Information or if not so specified by persons and at times and locations to suit the Parties, the nature and the progress of the service.  Records of these meetings shall be submitted to the Service Manager by the person convening the meeting within five days of the meeting.  

All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or instructions under the contract as these shall be done separately by the person identified in the conditions of contract to carry out such actions or instructions.  

2.3 Contractor’s management, supervision and key people

State any additional constraining requirements on Contractor’s supervision and key people that are not already stated in other sections such as for Health and Safety.  This section could be used to solicit an organogramme from the Contractor showing his people and their lines of authority / communication.  This would be essential if the Contractor is a Joint Venture. 

2.4 Provision of bonds and guarantees

The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.  

The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required in terms of this contract has been received and accepted by the person notified to the Contractor by the Service Manager to receive and accept such bond or guarantee.  Such withholding of payment due to the Contractor does not affect the Employer’s right to termination stated in this contract. 
2.5 Documentation control

Specify how documentation will be identified with an alpha numeric which indicates source, recipient, communication number etc.  Provide details of any particular format or other constraints; for example that all contractual communications will be in the form of properly compiled letters or forms attached to e mails and not as a message in the e mail itself.  State any particular routing requirements but note from TSC3 who issues what to whom.

2.6 Invoicing and payment
The Z clauses make reference to invoicing procedures stated here in this Service Information. Also include a list of information which is to be shown on an invoice. 

Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated in the Service Manager’s payment certificate.  
The Contractor shall address the tax invoice to 

_________________________ 

and include on each invoice the following information:

· Name and address of the Contractor and the Service Manager; 

· The contract number and title;

· Contractor’s VAT registration number;

· The Employer’s VAT registration number 4740101508;

· Description of service provided for each item invoiced based on the Price List;

· Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT;

· (add other as required)

Add procedures for invoice submission and payment (e. g. electronic payment instructions)

2.7 Contract change management 
This section is intended to deal with any additional requirements to the compensation event clauses in section 6 of the core clauses; such as the use of standard forms.  Not the same thing as documentation control.

2.8 Records of Defined Cost to be kept by the Contractor
If Option C or E applies first read clause 52.2 and then state whether the Contractor is required to keep any other records.  Include any other constraint which may be required in regard to format and filing of the records, and whether access for the Service Manager shall be provided in hard copy or electronically. 

Could delete if Option A applies unless the Employer requires some form of control over the Contractor’s record keeping for the purpose of compensation event management.
2.9 Insurance provided by the Employer
First read TSC3 Core Clause 86.1 and then add anything necessary for the management of insurance related issues such as a cross reference to where procedures for making claims can be found.  Also provide contact details for persons capable of being able to answer any insurance related queries the Contractor may have, as well as to whom the information required by Marine Insurance (if any) may be addressed.  
2.10 Training workshops and technology transfer

Describe type and frequency of any on job training workshops, as well as any obligation for technology transfer being included as part of the service or at the end of the service period.
2.11 Design and supply of Equipment

On some complex services (e. g. nuclear) it could be in the Parties best interests that some details of the design of Equipment are shared with the Service Manager, not necessarily for his acceptance but as an assurance that the Equipment will be able to allow the Contractor to Provide the Service efficiently and without delay.  For example specialised handling Equipment for a particular maintenance operation.  Clause 23.1 is always available to the Service Manager if this paragraph is not used.

Also the Employer may wish to exercise constraints or include witness and hold points during manufacture, assembly or delivery of such Equipment.   Include these constraints here.  

Draft in such a way that there is no doubt that the liability for such design supply and use of the Equipment remains with the Contractor. 
2.12 Things provided at the end of the service period for the Employer’s use

2.12.1 Equipment
The Employer may wish to use some of the Equipment used by the Contractor after the end of the service period.  Clause 70.2 requires that details of such requirement be stated in the Service Information.   Complete here or if not applicable retain the heading and state ‘None’.

2.12.2 Information and other things

Clause 70.2 requires that information and other things which the Contractor is to provide at the end of the service period be stated in the Service Information.

2.13 Management of work done by Task Order

Only use this heading if Option X19 applies to this contract.  

In some cases all work may be done in terms of Task Orders in which case it may be logical to move this section closer to the start of this part 2 of the Service Information.   In some cases only parts of the service may require to be handled by Task Order, for example a major repair which has become necessary during a continuous maintenance service contract.

Please read Option X19 before drafting requirements here as much of the procedure for the administration of Task Orders is already provided in X19, for example X19.2 specifies what a task Order should include 

A Task Order format could be provided in an Annexure to this Service Information.  

Many considerations can apply to Task Orders, such as availability of resources, arrangements for emergency work, Task Order reporting (work carried out and service results), assessment of additional Prices for service not included in the Price List etc.

Clause X19.6 requires information which should be included on a Task Order programme.   

Further requirements for Task Orders include things to be provided by the Employer under a Task Order and the conditions under which the Employer or Others are to work.

Health and safety, the environment and quality assurance

2.14 Health and safety risk management

In addition to the requirements of the laws governing health and safety, Eskom may have some additional requirements particular to the service and the Affected Property for this contract.  The text below provides for these being attached as an Annexure to this Service Information. PLEASE ALSO READ CORE CLAUSE 27.4 TOGETHER WITH Z7 IN THE ADDITIONAL CONDITIONS OF CONTRACT TO MAKE SURE THAT WHATHEVER IS INCLUDED IN THE ANNEXURE FOLLOWS ON FROM THOSE CLAUSES.
The Divisional/Regional Safety Risk Manager or his representative having jurisdiction over the service must provide the relevant safety, health and environmental (SHE) criteria for incorporation into this Service Information. The SHE specification / scope must be signed off by the Divisional/Regional Safety Risk Manager or his representative confirming that the applicable safety criteria have been taken into account.

The Commodity Manager / Buyer must refer the tender to the Divisional/Regional Safety Risk Manager or his representative in order to evaluate against enquiry-specific safety criteria.

The Divisional Safety Risk Managers who will be responsible for the allocation of resources to assist P&SCM with the above processes are as follows:

·         Generation: Roley McIntyre

·         Transmission: Tony Patterson

·         Distribution: Alex Stramrood

·         Enterprises: Jace Naidoo

·         Corporate: Kerseri Pather
The Contractor shall comply with the health and safety requirements contained in Annexure ___________ to this Service Information.
2.15 Environmental constraints and management

Describe or cross refer to environmental constraints applicable to the Contractor’s plan and his activities on the Affected Property and how they should be managed.  Include here or cross refer to an Annexure to the Service Information.  

The Contractor shall comply with the environmental criteria and constraints stated in Annexure ________ 

2.16 Quality assurance requirements

Specify minimum requirements for the Contractor’s Quality Plan and Work Procedures or provide the Employer’s Quality Plan if that is to be used.  Make sure witness and hold points are identified generally and describe any particular requirements for QA outside the Affected Property.  Indicate how the Contractor’s QA documentation is to be submitted for acceptance and any conditions that need to be imposed relating to acceptance.  State whether ISO compliance is a condition and if so which ISO standard shall apply. 

Procurement
There is a cross reference from the core clause 11.2(6) definition of Disallowed Cost to the Service Information regarding procurement procedures.  This part of the Service Information MUST include any such procedures to be able to administer Disallowed Cost.  
2.17 People

2.17.1 Minimum requirements of people employed
Specify any constraints relating to people employed to Provide the Service; for example permits for foreigners, training (other than H & S), use of labour from designated areas and industrial relations.

2.17.2 BBBEE and preferencing scheme

Specify constraints which Contractor must comply with after contract award in regard to any Broad Based Black Economic Empowerment (B-BBEE) or preferencing scheme measures.
2.17.3 Accelerated Shared Growth Initiative – South Africa (ASGI-SA) 

If the ASGI-SA requirements are to be included in this contract specify constraints which Contractor must comply with after contract award in regard to any ASGI-SA requirements.  The ASGI-SA Compliance Schedule completed in the returnable tender schedules is reproduced here.  If ASGI-SA does not apply, delete this paragraph.
The Contractor complies with and fulfils the Contractor’s obligations in respect of the Accelerated and Shared Growth Initiative - South Africa in accordance with and as provided for in the Contractor’s ASGI-SA Compliance Schedule stated below

The Contractor shall keep accurate records and provide the Service Manager with reports on the Contractor’s actual delivery against the above stated ASGI-SA criteria.   [Elaborate on access to and format of records and frequency of submission etc.]

The Contractor’s failure to comply with his ASGI-SA obligations constitutes substantial failure on the part of the Contractor to comply with his obligations under this contract.
2.18 Subcontracting
2.18.1 Preferred subcontractors

TSC3 does not make use of nominated subcontracting, but the Employer may list which subcontractors or suppliers the Contractor is required to enter into subcontracts with.  This is usually only required where specialist services need to be obtained from a particular supplier or group of suppliers in order to comply with operational standards.

2.18.2 Subcontract documentation, and assessment of subcontract tenders

Specify any constraints on how the Contractor is to prepare subcontract documentation, whether use of the NEC system is compulsory or not (compulsory is recommended) and how subcontract tenders are to be issued, received, assessed (using a joint report?) and awarded.
2.18.3 Limitations on subcontracting

The Employer may require that the Contractor must subcontract certain specialised work, or that the Contractor shall not subcontract more than a specified proportion of the whole of the contract.  

2.18.4 Attendance on subcontractors

State requirements for attendance on Subcontractors, if any

2.19 Plant and Materials

2.19.1 Specifications
Plant and Materials are defined as items intended to be included in the Affected Property.  This will refer to replacement of worn or defective parts, routine replacement as part of regular preventative maintenance and supply of spare parts.  Quality is usually designed in or specified in the technical specifications.  However to cover circumstances where quality may not be prescribed, this sub-paragraph could also be used to state an overarching default requirement – fitness for purpose etc. 

Either specify here or provide a list of the applicable specifications and attach them as Annexure or state where they can be obtained from.

2.19.2 Correction of defects

State any constraints when dealing with defective Plant and Materials such as how repairs are carried out - can the item be fixed up or must it be replaced by a new one.

2.19.3 Contractor’s procurement of Plant and Materials

Specify any constraints on how the Contractor is to order, codify, expedite, freight, import, transport to the Affected Property and any other requirements for delivery and storage before installation.  The Employer may require warranties from suppliers to be in favour of the Employer and not just to the Contractor.   The Employer may also need schedules of vendor data for his own use after the end of the service period.
2.19.4 Tests and inspections before delivery

Core Clause 41.1 makes reference to the Service Information stating which Plant and Materials are to be inspected and tested before delivery.  Specify any requirements particularly if such tests and inspections are to be carried out by agents of the Employer overseas.  
2.19.5 Plant & Materials provided “free issue” by the Employer
List any Plant and Materials which are to be provided by the Employer.

State arrangements for collection by Contractor or delivery by others on behalf of the Employer, off loading, inspection, storage, care custody and control, return of unused Plant and Materials, etc.   Always include a statement to the effect that ‘all other Plant and Materials are to be provided by the Contractor’.

2.19.6 Cataloguing requirements by the Contractor
State whether cataloguing is applicable, if it is, reference the requirements for cataloguing that need to be satisfied by the Contractor (consult Procurement Instruction Number 1 of 2018 – Incorporating Cataloguing into the Procurement Environment, Unique Identifier 240-1289988974).
Working on the Affected Property

This part of the Service Information addresses constraints, facilities, services and rules applicable to the Contractor whilst he is doing work on the Affected Property. 

2.20 Employer’s site entry and security control, permits, and site regulations
Sites such as Koeberg Nuclear Power Station have very strict entrance requirements which tendering contractors need to allow for in their prices, and the Contractor has to comply with.  State these or similar requirements here.

In addition to the above there may be other restrictions once on the site, plus rules relating to roads, walkways and the provision of barricades 
2.21 People restrictions, hours of work, conduct and records

Restrictions and hours of work may apply on some sites.  It is very important that the Contractor keeps records of his people working on the Affected Property, including those of his Subcontractors.  State that the Service Manager shall have access to them at any time.  These records may be needed when assessing compensation events.

2.22 Health and safety facilities on the Affected Property

Section 3 deals with contractual H & S requirements in addition to those of the OHSA Act.  This section allows the Employer to state what measures are to be taken on the Affected Property by describing where First Aid facilities provided by the Employer are located and any other emergency arrangements.  Do not use if already addressed in 2.3. 

2.23 Environmental controls, fauna & flora

This sub-paragraph may not be required in a service contract or if these matters are dealt with in the general environmental requirements referred to in section 3 above.

2.24 Cooperating with and obtaining acceptance of Others

This sub-paragraph could be used to deal with two issues. 

1) The cross reference from core clause 25.1 about cooperation generally as well as details about Others with whom the Contractor may be required to share the Affected Property. See clause 11.2(9) for the definition of Others. 

2) Requirements for liaison with and acceptance from statutory authorities or inspection agencies.

2.25 Records of Contractor’s Equipment

This sub-paragraph is intended to address how records are to be kept of Equipment on Site including whether it is owned or hired.  Include any constraints about scaffolding, rigs, heavy lifts and cranes, including removal from the Affected Property. 
2.26 Equipment provided by the Employer
Provide details of equipment (e.g. overhead cranes) made available for use by the employer and set out conditions relating thereto.

2.27 Site services and facilities
2.27.1 Provided by the Employer
This is a mandatory cross reference form clause 25.2 in TSC3.  State what the Employer will provide in the way of power, water, waste disposal, telecomms, ablutions, fire protection and lighting (etc) on the Affected Property.  Give hook up locations and any constraints on how the hook up is to be done.  Always conclude by stating that the Contractor shall provide everything else necessary for Providing the Service.
2.27.2 Provided by the Contractor
Describe what the Contractor is to provide in the way of accommodation, laboratories, storage, vehicles and office equipment for the Service Manager and any restrictions or minimum requirements concerning the Contractor’s own facilities.  Also state what happens to these facilities upon completion of the contract. 
2.28 Control of noise, dust, water and waste 

State requirements, if any.
2.29 Hook ups to existing works

State any constraints
2.30 Tests and inspections

2.30.1 Description of tests and inspections
Describe the tests and inspections to be carried out by the Contractor and the Service Manager and others [40.1].

2.30.2 Materials facilities and samples for tests and inspections 
State what materials facilities and samples for tests and inspections the Contractor and the Employer are to provide, per core clause 40.2.
List of drawings

2.31 Drawings issued by the Employer
This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this contract.

	Drawing  number
	Revision
	Title

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


� This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in terms of the conditions of contract.


� Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 539 1902 � HYPERLINK "http://www.ecs.co.za" �www.ecs.co.za� 
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