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 T1.1 INVITATION TO TENDER (TENDER NO: TECH/05/2025-26)  

 
Bids are hereby invited for PROJECT DESCRIPTION: RECONSTRUCTION OF BULRUSH 
BRIDGE & KAMEELDOORING BRIDGE (TURNKEY PROJECT) 

TENDER NO. DESCRIPTION CONTACT 

PERSON 

BRIEFING 

SESSION 

DATE 

CLOSING 

DATE & 

TIME 

CIDB 

GRADE 

Evaluation 

CRITERIA 

TECH/08/2025- 26 Reconstruction of 

Bulrush and 

Kameeldooring  

bridge (Turnkey 

Project) 

Technical 

Enquiries: 

S Thompson 

071 777 8640 

  Procurement 

   Enquiries: 

   BK Monyeki 

    073 919 4602 

17 

April 2026 @ 
11H00 at 
Municipal 
ABSA 
Building 

13 May 2026 
@ 12H00 

 

7 CE or 
HIGHER 

80/20 

Bid documents containing the Conditions of Bid and other requirements in terms of the 
Supply Chain Management Policy will be downloaded from e-tender Publication Portal at 
www.e-tenders.gov.za and from the municipal website at www.thabazimbi.gov.za at the 
cost which is indicated on the advert. 

Bids will be evaluated under the provision of the following Acts and Regulations: Municipal Finance 
Management Act, (Act 56 of 2003): PPPFA: Supply Chain Management Policy of the Municipality in 
accordance with the Specifications and in terms of 80/20 preferential points system. and the 3rd 
edition of the General Conditions of Contract for Construction Works (the GCC 2015). 

Sealed Bid Documents must be submitted in an envelope clearly indicating, BID NUMBER AND 
 on the outside and must reach the undersigned by depositing it into the Municipal 

Tender Box, by no later than the date and time stipulated on the above table. All bids will be opened 
in public at the Municipal Chamber. 

The Municipality is not bound to accept the lowest or any Bid and reserves the right to accept any part 
of a Bid. Bids must remain valid for a period of ninety (90) days after the closing date of the 
submission thereof. 

Bids which are late, incomplete, unsigned, completed by pencil, sent by telegraph, facsimile, 

electronically or e-mail and without compulsory required documents will be disqualified. 

N.B: NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE (AS 
DEFINED IN REGULATION 1 OF THE LOCAL GOVERNMENT: MUNICIPAL SUPPLY CHAIN 
MANAGEMENT REGULATIONS) 

Only bidders who are registered in the relevant contractor category in the Construction Industry 
Development Board Register of Contractors will be considered. This requirement will remain in force 
as long as it is a requirement of the CIDB: 7CE or HIGHER . 

With Joint Ventures, all companies, which are part of the joint venture, must be registered with the 
CIDB. The Joint Venture that meets the grading for the bid will be considered. 

http://www.e-tenders.gov.za/
http://www.thabazimbi.gov.za/
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Appointment Letter should be included on Service Level Agreement Required. 

Briefing session and site inspection will be Compulsory 

 
Technical Queries related to the issues of these documents may be addressed to Ms. S Thompson 
on +27 71 777 8640. 

Mr. GC Letsoalo  

 MUNICIPAL MANAGER 

THABAZIMBI LOCAL MUNICIPALITY 

7 RIETBOK STREET, 

THABAZIMBI 

0380 

 
The proposed scope of works will entail the following: 

                      

1. Design scope 

• Conduct geotechnical investigations, environmental assessment (EIA; WULA) and topographical survey for the 

development of preliminary designs and submit such reports to the client. 

• The project duration is 12 months and designs shall be completed within 2 months of appointment. 

• The project professional indemnity insurance shall be R20 000 000 minimum. 

• All designs shall be approved by the Municipality & MISA. 

• The specialist ECSA registered bridge engineer shall form part of the team and sign off bridge design & drawings. 

• The project shall have a lead project engineer who will administer the contract. 

• Prepare preliminary designs and develop detailed designs upon approval. 

• Issue detailed drawings in CAD & PDF. 

• The design must comply with TMH/AASHTO/SANS Standards  

• The bridge shall be fit for purpose with the minimum design life of 100 years and survive a 1:50 year flood. 

• Provision of quality assurance program. 

• Conduct site supervision and monitoring of the works applying the EPWP principles as per guideline. 

• Enforcing compliance of OHS and environmental issues throughout project implementation. 

• Facilitate and monitor relevant and appointed sub consultants. 

• Provide consulting engineering services in line with ECSA scope & Fee guidelines. 

• Professional services agreement shall be in line PROCSA and shall be signed accordingly. 

• Attending of monthly consultants and other necessary meeting invited by the client. 

• Provide monthly reports to the client. 

• Provide weekly progress updates reports to the client. 

• Prepare storm water management plan to the client. 

• Prepare traffic accommodation plans. 
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2. Construction scope 

        Preliminary & General 

• Site establishment includes contractor’s camp, offices 

• Setting out of work and survey control. 

• Compliance with Health & Safety, Environmental and Quality plans. 

• Locating and protecting existing services. 

• Demolition of existing damaged culvert structures. 

       Traffic and storm water accommodation 

• Construct and maintain temporary deviations on both bridges. 

• Construct and maintain temporary waterway bypasses  to protect construction works. 

• Maintain excavations free of water with the use of deviations & pumping. 

• Provide flagmen, signage, STOP/GO controls, cones and barricades. 

• Maintain traffic flow during construction including watering, blading, gravelling. 

• Clearing and Grubbing 

• Remove vegetation, stumps, debris within work footprint. 

• Clear inlets and outlets of hydraulic structures. 

• Remove silt from existing drains and culverts. 

         Earthworks 

• Excavations of foundations, abutments, wingwalls, embankments, etc 

• Cut to spoil unsuitable material and dispose as directed. 

• Backfill bridge trenches with approved material. 

• Construct embankments in specified and classified layers. 

      Prefabricated Culvert Works 

• Demolish existing culvert structures 

• Excavate trenches (0–3m depth, soft and hard rock). 

• Install foundation footings where applicable. 

• Backfill using excavated and imported material. 

• Installation 2400m x 2400m Portal Culvert Units 

       Structures: Wingwalls 

• Construct inlet and outlet structures as per designs. 

• Construct wingwalls including reinforcement, formwork and concrete pouring. 

       Erosion Protection 

• Provide grouted stone pitching. 

• Construct gabion baskets and mattresses including filter fabric. 

• Provide protection to embankments and bridge/culvert outlets. 

       Pavement & Road Formation 

• Prepare subgrade and roadbed including compaction. 

• Construct gravel wearing coarse 

• Shape and finish road shoulders and embankments. 
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Guardrails & Road Furniture 

• Install galvanized guardrails on timber and steel posts. 

• Install bridge adaptors and end treatments. 

• Provide reflective plates, road signs and foundations. 

        Finishing & Landscaping 

• Finishing of road reserve and slopes. 

• Topsoiling and grassing as required. 

• Trimming, shaping and final clean-up of site. 

       Testing & Compliance 

• Testing of materials and workmanship as directed by Engineer. 

• Special tests were required for compliance
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 T1.2 TENDER DATA  

 
The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the CIDB 
Standard for Uniformity in Construction Procurement as published in the 

Government Gazette No 38960, Board Notice 136 of 10 July 2015 (see www.cidb.org.za) which 
are reproduced without amendment or alteration for the convenience of tenderers it is added as an 
Annex to this Tender Document, "ANNEX C5 STANDARD CONDITIONS OF TENDER" 

The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any 
ambiguity or inconsistency between it and the Standard Conditions of Tender. 

Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender 
to which it mainly applies. 

 

Clause Number Tender Data 

F.1.1 Actions Thabazimbi Local Municipality 

 
         

address) is: 

Thabazimbi Local Municipality, 7 Rietbok Street, Thabazimbi. 

 
 

Private Bag 530, Thabazimbi, 0380 

F.1.2 Tender 

Documents 

The tender documents issued by the employer comprise of the following documents: 

Volume Number Description  

Volume 1 Functionality, Price, and Preference This Volume 
   

 

F.1.3 
Interpretation 

The returnable documents, schedules and other certificates or statements are all listed 

under Section T2.1 List of Returnable Schedules . 

It is incumbent upon the tenderer to complete all of the returnable schedules bound in this 

document under Section T2.1 and to also attach (by stapling) those additional certificates 

or documents of statement as indicated in Section T2.1 

In respect of this issue your attention is also drawn to the requirements of Annex F Clause 

F.2.23. 

F.1.3.2 Replace the wording with: 

These conditions of tender, the tender data and tender schedules which are only required 

for tender evaluation purposes, shall not form part of any contract arising from the invitation 

to tender, except for those tender conditions, claims, statements, and undertakings 

presented by the tenderer that will have influence on the competitive procedure as 

contemplated under Clauses F.1.5, F.1.6. and F.3. and listed in the Tender Data under 

Clause F.3.11.1. 

 

 

http://www.cidb.org.za/
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Clause Number Tender Data 

F.1.3.3 The following additional definitions shall apply: 

g) Tender and Bid shall have the same meaning. The company offering a tender or 

bid is referred to as the Tenderer or Bidder . 

h) The terms Tender Offer , Tender Sum , Tender Value , Tender Price or Value 

of Tender shall have the same meaning and refer to the amount stated in the Offer 

and Acceptance as OFFERED TOTAL OF THE PRICES which amount is carried 

over from the summary of the Schedule of Quantities as TOTAL TENDER AMOUNT 

(TENDER SUM) . 

i) Bills of Quantities and Schedule of Quantities shall have the same meaning. 

F.1.3.4 Add the following new clause: 
 

 
The tender documents have been drafted in English. The contract arising from the 

invitation to tender shall be interpreted and construed in English 

F.1.4 

Communication 

agent 

The Turnkey service provider details are as follows: 

Name: ........................................................................................................ 

Address: ...................................................................................................... 

Tel: .............................................................................................................. 

Fax: ............................................................................................................. 

To whom all communication must be addressed in respect of the tender prior to the 

date contemplated by Clause F.2.8. 

F.1.6 Procurement 

procedures 

The selected standard tender procedure to be followed is the "PP2B Open 

procedure" as contemplated in Table 1 of Clause 4.2.1.1 of stated Government 

Gazette. 

The standard tender evaluation method will be as stated under Clause F.3.11.3 below. 

F.2.1 

Eligibility 

This contract is registered as a project under the Expanded Public Works 

Programme (EPWP), the principles of labor-intensive construction methods should 

be implemented as far as possible. It is a recommendation for construction 

implementation that tenderers have in their employ management and supervisory staff 

satisfying the requirements of the Scope of Work for labour intensive competencies 

for supervisory and management staff. 

F.2.1 Tender eligibility will be for tenderers who comply with the tender conditions and the 

criteria set out in the Tender Data. 

Only those tenderers who are registered with the CIDB or are capable of being so 

prior to the evaluation of submissions, in a contractor grading designation equal to or 

higher than a contractor grading designation determined in accordance with the sum 

tendered, or a value determined in accordance with Regulation 25 (1B) or 25(7A) of 

the Construction Industry Development Regulations, for a 7 CE. An equal joint venture 

rating or higher, are eligible to submit tenders. 

Joint ventures are eligible to submit tenders provided that: 
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Clause Number Tender Data 

 1. every member of the joint venture is registered with the CIDB. 

 
2. the lead partner must be registered in a contractor grading designation not 

lower than one level below the required grading designation in the class of 

construction works under consideration. E.g., if the advertised grade is 7CE, 

then the lead partner must be registered in Grade 7CE or higher, and 

3. the combined contractor grading designation calculated in accordance with 

the Construction Industry Development Regulations is equal to or higher than 

a contractor grading designation determined in accordance with the sum 

tendered for a 7CE or HIGHER class of construction work or a value 

determined in accordance with Regulation 25 (1B) or 25(7A) of the 

Construction Industry Development Regulations. 

 
4. The joint venture calculator sums the capacity of all the joint venture partners 

and calculates a grading designation for the joint venture. Notwithstanding the 

calculated result, the following table summarizes the combinations of 

designations held by Joint Venture partners which will as a result be deemed 

to satisfy the requirements for the relevant designation: 

Designation Deemed to satisfy joint venture arrangements 

3 Three contractors registered in contractor grading designation 2 

4 Three contractors registered in contractor grading designation 3 

 
5 

Two contractors registered in contractor grading designation 4 

One contractor registered in contractor grading designation 4 

and two registered in contractor grading designation 3 

 
 

6 

Two contractors registered in contractor grading designation 5. 

One contractor registered in contractor grading designation 5 

and two registered in contractor grading designation 4. 

 
7 

Two contractors registered in contractor grading designation 6 OR 

One contractor registered in contractor grading designation 6 

and two registered in contractor grading designation 5. 

8 Three contractors registered in contractor grading designation 7 

9 Three contractors registered in contractor grading designation 8 
 

F.2.2 

Cost of Tendering 

The employer will not compensate the tenderer for any costs incurred in attending 

interviews or making any submissions in the office of the employer. 

F.2.7 

Clarification 

meeting 

The arrangements for a compulsory clarification meeting are as stated in the Tender 

no: TECH/05/2025-26 and Invitation to Tender. 

Tenderers must sign the attendance list in the name of the tendering entity. A 

representative at the clarification meeting may only represent one company. 
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Clause Number Tender Data 

 Addenda will be issued to and tenders will be received only from those tendering 

entities appearing on the attendance list. 

F.2.8 

Seek clarification 

The tenderer shall request clarification of the tender documents, if necessary, by 

notifying the employer at least five working days before the closing time stated in the 

tender data. 

F.2.9 

Insurance 

Add the following to the clause 

Accept that the submission of a tender shall be construed as an acknowledgement 

by the tenderer that he is satisfied with, where applicable, the insurance cover the 

employer will affect under the contract. 

F.2.12 

Alternative offers 

Should the tenderer wish to deviate or qualify his tender, such deviation or qualification 

shall be expressly set out with full details on the applicable form provided in the 

returnable schedules (Part T2.1) in this document. Any deviation or qualification not 

appearing, or referenced, on this form will not have any force or effect despite the fact 

that it may be contained elsewhere in the tender documents or in the covering letter to 

the tender. 

F.2.12 

Alternative offers 

If a tenderer wishes to submit an alternative tender offer, the only criterion permitted 

for such alternative tender offer is that it demonstrably satisfies the Employer s 

standards and requirements, the details of which may be obtained from the Employer s 

Agent. 

 
Calculations, drawings and all other pertinent technical information and characteristics 

as well as modified or proposed Pricing Data must be submitted with the alternative 

tender offer to enable the Employer to evaluate the efficacy of the alternative and its 

principal elements, to take a view on the degree to which the alternative complies with 

the Employer s standards and requirements and to evaluate the acceptability of the 

pricing proposals. Calculations must be set out in a clear and logical sequence and 

must clearly reflect all design assumptions. Pricing Data must reflect all assumptions 

in the development of the pricing proposal. 

 
Acceptance of an alternative offer will mean acceptance in principle of the offer. It will 

be an obligation of the contract for the tenderer, in the event that the alternative is 

accepted, to accept full responsibility and liability that the alternative offer complies in 

all respects with the Employer s standards and requirements. 

 
The modified Pricing Data must include an amount equal to 5% of the amount tendered 

for the alternative offer to cover the Employer s costs in confirming the acceptability of 

the detailed design. 

F.2.13.3 

Submitting a tender 

offer 

The whole original bid document, as issued by the Local Municipality of 

Thabazimbi, shall be submitted. No copies will be accepted. Bids may only be 

submitted on the Bid documentation issued by the Local Municipality of Thabazimbi. 
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Clause Number Tender Data 

F.2.13.4 Add the following to the clause 

Only authorized signatories may sign the original and all copies of the tender offer 

where required. 

In the case of a ONE-PERSON CONCERN submitting a tender, this shall be clearly 

stated. 

In the case of a COMPANY submitting a tender, include a copy of a resolution by its 

board of directors authorizing a director or other official of the company to sign the 

documents on behalf of the company. 

In the case of a CLOSE CORPORATION submitting a tender, include a copy of a 

resolution by its members authorizing a member or other official of the corporation to 

 

In the case of a PARTNERSHIP submitting a tender, all the partners shall sign the 

documents, unless one partner or a group of partners has been authorized to sign on 

behalf of each partner, in which case proof of such authorisation shall be included in 

the Tender. 

In the case of a JOINT VENTURE/CONSORTIUM submitting a tender, include a 

resolution of each company of the joint venture together with a resolution by its 

members authorizing a member of the joint venture to sign the documents on behalf 

of the joint venture. 

Accept that failure to submit proof of authorisation to sign the tender shall result 

in the tender offer being regarded as non-responsive. 

F.2.13.5 The employer s address for delivery of tender offers and identification details that are 

to be shown on each tender offer package are: 

 
Identification details on the sealed tender envelope are : 

 
Tender no :TECH/05/2025-26. 

 
 

Tender Description: RECONSTRUCTION OF BULRUSH AND KAMEELDOORING 
BRIDGES (TURNKEY PROJECT) 

Only tenders that were received in a sealed envelope clearly indicating the 

description of the service and the tender number for which the tender is submitted 

will be eligible for acceptance. 

 Closing Time: 12:00pm 

 
Closing Date: 13 MAY 2026 

 
Each tender shall be enclosed in a sealed envelope, bearing the correct identification 

details and shall be placed in the tender box available from 08h00 to 16h00 

(Mondays to Fridays) at the offices located at: 

 
LOCAL MUNICIPALITY OF THABAZIMBI 

P O BOX 530 

THABAZIMBI 

0380 
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Clause Number Tender Data 

F.2.13.9 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted 

F.2.15 

Closing time 

The closing time for submission of tender offers is as stated in the Tender no: notice 

and Invitation to Tender 

F.2.16 

Tender offer 

validity 

 

 
F.2.16.5 

The tender offer validity period is 90 Days. 
 
 
 

 
Add the following new clause 

If the tender validity period expires on a Saturday, Sunday or public holiday, the tender 

offer shall remain valid and open for acceptance until closure of business on the 

following working day. 

F.2.18 

Provide other 

material 

The tenderer shall, when requested by the Employer to do so, submit the names of 

all management and supervisory staff that will be employed to supervise the labor- 

intensive portion of the works together with satisfactory evidence that such members 

satisfy the eligibility requirements. 

F.2.19 

Inspections, tests 

and analysis 

By submitting this tender, the tenderer/bidder authorizes the municipality or its 

delegate(s) to carry out any investigation deemed necessary to verify the correctness 

of the statements and documents submitted and that such documents reasonably 

reflect the ability of the tenderer to provide the goods and services required by the 

municipality. 

 
The tenderer acknowledges that access to his premises during normal working hours 

will be granted to the employer or his agents during tender and evaluation period to 

verify any of the claims made by the tenderer. 

F2.20 

Submit securities, 

bonds, policies, 

etc. 

The tenderer is required to submit with his tender a letter of intent from an approved 

insurer undertaking to provide the performance bond to the format included in 

Section C1.3 of this procurement document. 

F.2.23 

Certificates 

The documentation that must be submitted with the tender is listed under section T.2.1 

List of Returnable Schedules. 

The tenderer shall also refer to Clause F.3.13 hereinafter for the conditions in respect 

of rejection of tender. 

F2.24 

Canvassing and 

obtaining of 

additional 

Add the following new clause 

The Tenderer shall not make any attempt either directly or indirectly to canvass any of 

opening of the tenders but prior to the Employer arriving at a decision thereon. 
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Clause Number Tender Data 

information by 

tenderers 

The Tenderer shall not make any attempt to obtain particulars of any relevant 

information, other than that disclosed at the opening of tenders. 

F2.25 

Prohibitions on 

awards to persons 

in service of the 

state 

Add the following new clause 

The Employer is prohibited to award a tender to a person - 

a) who is in the service of the state; or 

b) if that person is not a natural person, of which any director, manager, principal 

shareholder or stakeholder is a person in the service of the state; or 

c) a person who is an advisor or consultant contracted with the municipality or 

municipal entity. 

In the service of the state means to be - 

a) a member of: - 

 
b) a member of the board of directors of any municipal entity; 

c) an official of any municipality or municipal entity; 

d) an employee of any national or provincial department; 

e) provincial public entity or constitutional institution within the meaning of the Public 

Finance Management Act, 1999 (Act No.1 of 1999); 

f) a member of the accounting authority of any national or provincial public entity; 

or 

g) an employee of Parliament or a provincial legislature. 

In order to give effect to the above, the questionnaire for the declaration of interests in 

the tender of persons in service of state in part T2 of this procurement document must 

be completed. 

F2.26 

Awards to close 

family members of 

persons in the 

service of the state 

Add the following new clause 

 
 

particulars of any award of more than R2000 to a person who is a spouse, child or 

parent of a person in the service of the state (defined in clause F2.25), or has been in 

the service of the state in the previous Twelve (12) months, including - 

a) the name of that person; 

b) the capacity in which that person is in the service of the state; and 

c) the amount of the award. 

In order to give effect to the above, the questionnaire for the declaration of interests 

in the tender of persons in service of state in part T2 of this procurement document 

must be completed. 

 

 
F2.28 

Tax 

Add the following new clause 

A valid tax clearance certificate must be submitted with this tender document. 
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Clause Number Tender Data 

 In the case of a Joint Venture/Consortium the tax clearance certificate must be for 

the Joint Venture/Consortium and individual tax clearance certificates for the 

members of the Joint Venture/Consortium are not acceptable. 

F.3.1 Respond to 

requests from the 

tenderer 

The employer will respond to requests for clarification up to seven (7) working days 

before the tender closing time. 

F.3.2 

Issue Addenda 

The employer shall at any time prior to five (5) working days from the closing of 

tenders, be entitled to make any variation, amendment or addition to, or omission from 

the Tender Documents, including to the time and date set for the closing of tenders, 

by the issuing of an addendum (or addenda). 

 
Any Addendum so issued shall be deemed to form part of the tender documents and 

shall be communicated in writing to all parties who have acquired the tender 

documents from the employer. Acknowledgment of receipt is required by the 

tenderers of any such an addendum during the tender period. Failure to acknowledge 

the receipt of, or failure to comply in all respects with the content of any such addenda, 

will render any Tender subsequently submitted, as invalid. 

 
No variation by the employer of the tender documents will be of any force or effect 

unless set out in an addendum as described above, despite the fact that a variation 

of, or amendment to, the tender documents may have been implied in, or may 

reasonably be inferred from, any other document issued, or statement made by the 

employer or the engineer. 

F.3.4 

Opening of tender 

submissions 

This is a One Envelope Tender. Valid Tender submissions will be opened in the 

 
the tender data. Tender submissions for which acceptable reasons for withdrawal have 

been submitted will not be opened. 

 
The name of each tenderer whose tender offer is opened and the total of his prices, 

number of points claimed for BBBEE status level will be announced at the meeting 

held immediately after the opening of tender submissions, at a venue indicated in the 

tender data. 

F.3.8 Test for 

responsiveness 

 
 

 
F.3.8.2 

A non-responsive tender is any tender or any tenderer who has not conformed to the 

tender conditions and the instructions reflected in the official Tender no: 

TECH/05/2025-26 and will expose the tender to be disqualified by Thabazimbi Local 

Municipality. 

Thabazimbi Local Municipality will evaluate the Tenders first for responsiveness, which 

shall include the following 

1. Responsiveness in respect of completion of Returnable Schedules T2.1.A through 

to T2.2.Y 

2. Demonstration by the Tenderer of their capability to implement this nature of project 

by submitting proof of Past Similar Projects (Returnable Schedule T2.1L) and 

Schedule of Proposed Key Staff (Returnable Schedule T2.1M) relevant for this type of 

project. 
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Clause Number Tender Data 

 Any such tenders that do not meet with the responsiveness criteria will be 

rejected as non-responsive tenders. 

Such non-responsive and rejected tenders will not be eligible for the Functionality, 

Price and Preference procurement evaluation and will not be considered for 

acceptance. 

The employer may request a tenderer to attend to inquiries either in writing or by 

means of attendance of a clarification meeting with the municipality 

F.3.9.1 

Arithmetical Errors 

Replace the first sentence with 

Check all tenders for arithmetic correctness by: 

F.3.9.2 Add the following paragraph 

The arithmetic of the extensions of rate and quantity shall be calculated on the 

understanding that the rate shall remain fixed and the extension of a payment item 

corrected where a discrepancy exists. All additions of individual payment items to 

determine sub-total amounts and the total amounts shall be calculated and revised 

accordingly. 

Any gross arithmetic error identified that may result in the change of the overall points 

determined in accordance with F.3.11 shall be verified with the tenderer concerned in 

which the tenderer must either confirm the tender offer as tendered or accept the 

corrected total of prices. 

Preference points in respect of the financial offer shall be done only after the arithmetic 

has been corrected as outlined under F.3.9.1 

F.3.11.3 

Method 2: 

Functionality, Price, 

and Preferences 

The procedure for the evaluation of responsive tenders is: 

F.3.11.3 Method 2: Functionality, Price, and Preference 

Non-responsive tenders will not be considered for scoring in accordance with F.3.11.3. 

In the case of a Functionality, Price, and Preference: 

 

1. Score functionality, rejecting all tender offers that fail to achieve the minimum 

number of points for functionality as stated in the Tender Data. 

2. No tender must be regarded as an acceptable tender if it fails to achieve the 

minimum qualifying score for functionality as indicated in the tender invitation. 

3. Tenders that have achieved the minimum qualification score for functionality must 

be evaluated further in terms of the preference points system (Returnable schedule 

T2.1.R, MBD 6.1). 

The preferential point system used will be the 80/20 points system in terms of 

the Preferential 

Procurement Policy Framework Act, 2000 (Act 5 of 2000) Regulations 2022 
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Clause Number Tender Data 

 a) The applicable preference point system for this tender is the 80/20 preference 

point system. Points for this tender (even in the case of a tender for income- 

generating contracts) shall be awarded for: (a) Price; and (b) Specific Goals. 

4) A maximum of 80 points is allocated for price on the following basis: 

 
 

 
Where 

Ps = Points scored for price of tender under consideration; 

Pt = Price of tender under consideration; and 

Pmin = Price of lowest acceptable tender. 
 

 
(4)(b) Subject to subparagraph(4)(c), points must be awarded to a tender for attaining 

the B-BBEE status level of contributor in accordance with the table below: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
(4)(c) A maximum of 10 points may be allocated in accordance with subparagraph 

(4)(b) 

(4)(d) The points scored by tender in respect of B-BBEE contribution contemplated 

in subparagraph (4) (b) must be added to the points scored for price as 

calculated in accordance with subparagraph (4)(a). 

(4)(e) Subject to paragraph 4.3.8 the contract must be awarded to the tender who 

scores the highest total number of points. 

B-BBEE status level of contributor Number of points 

1 10 

2 8 

3 6 

4 5 

5 4 

6 3 

7 2 

8 1 

Non-compliant contributor 0 
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Clause Number Tender Data 

 (3) A tenderer must submit proof of its B-BBEE status level of contributor. 

(4) A tenderer failing to submit proof of B-BBEE status level of contributor or is a 

non-compliant contributor to B-BBEE may not be disqualified, but- 

(a) may only score point out of 80 for price; and 

(b) Scores 0 points out of 5 for B-BBEE. 

(5) A tenderer may not be awarded points for B-BBEE status level of contributor 

if the tender documents indicate that the tenderer intends subcontracting more than 

25% of the value of the contract to any other person not qualifying for at least the 

points that the tenderer qualifies for, unless the intended subcontractor is an EME 

that has the capability to execute the subcontract. 

(6) The points scored by a tenderer for B-BBEE in terms of sub regulation (2) 

must be added to the points scored for price under sub regulation (1). 

(7) The points scored must be rounded off to the nearest two decimal places. 

(8) Subject to sub regulation (9) and regulation 11, the contract must be awarded 

to the tenderer scoring the highest points. 

(9)(a) If the price offered by a tenderer scoring the highest points is not market 

related, the organ of state may not award the contract to that tenderer. 

(b) The organs of state may- 

(i) negotiate a market-related price with the tenderer scoring the highest points or 

cancel the tender; 

(ii) if the tenderer does not agree to a market-related price, negotiate a market- 

related price with the tenderer scoring the second highest points or cancel the 

tender; 

(iii) if the tenderer scoring the second highest points does not agree to a market- 

related price, negotiate a market-related price with the tenderer scoring the third 

highest points or cancel the tender. 

(c) If a market-related price is not agreed as envisaged in paragraph (b)(iii), the 

organ of state must cancel the tender. 

F.3.11.7 Scoring 

financial offers 

Score the financial offers of remaining responsive tender offers using the following 

formula: 

 
NFO = W1 x A where: 
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Formula 

Comparison 

aimed at 

achieving 

Option 1 Option 2  
 
 
 
 
 
 
 
 
 
 

 
NFO is the 

1 Highest price or 

discount 

A = (1+ (P - Pm)) 

Pm 

A = P / Pm 

2 Lowest price o r  

percentage 

commission / fee 

A = (1 - (P - Pm)) 

Pm 

A = Pm / P 

number of tender evaluation points awarded for the financial offer. 

 
W1 is the maximum possible number of tender evaluation points awarded for the 
financial offer as stated in the Tender Data. 

 
A is a number calculated using the formula and option described in F.1 as stated in 

the Tender Data. 

where: 

Pm = the comparative offer of the most favorable tender offer. P 

= the comparative offer of tender offer under consideration. 

F.3.11.8 Scoring 

preferences 

The preference points claimed will be scored in accordance with the Tender Data 

clause F3.11.3 above. 

Only information completed on Returnable Schedule T2.2.Q Broad Based Black 

Economic Empowerment (B-BBEE) and T2.1. R Preference Points Claim shall be 

considered for evaluation. Total preference awarded will be the total points scored 

under the individual criteria as listed under F.3.11.3 above. 

F.3.13 Acceptance 

of Tender Offer 

The work measured and listed in the Schedule of Quantities is a summary of the work 

as envisaged at the time of preparing this document. The exact extent of the work 

may be reduced or extended by the budget amount provided for this project and shall 

be determined by the employer in collaboration with the tenderer during the course of 

the contract. 

The employer therefore reserves the right to extend or reduce the contract with any 

amount. Rates in the document must therefore be acceptable and well balanced and 

shall be considered to hold good for payment, even in the event of a reduction or an 

extension of the work not exceeding the percentage stated under clause 6.11 of the 

GCC and as amended in the Contract Data and shall not be regarded as a change in 

the scope of works. 

The tender should note that the provisions of the 3rd edition of the General Conditions 

of Contract for Construction Works (the GCC 2015) shall have precedence over these 

provisions. 

F3.13 Tender offers will only be accepted if: 
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 1. It  stated that such sealed envelope contains a bid and the description of the 

bid and or the contract reference number must appear on the envelope. 

2. Bidders ensure compliance with their tax obligations. see MBD 2 (Bidders are 

required to submit their unique personal identification number (pin) issued by 

). 

3. Foreign suppliers complete the pre-award questionnaire in Part B Paragraph 

4. The tender submits a letter of intent from an approved insurer undertaking to 

provide the Performance Bond to the format included in Section C1.3 of this 

procurement document. 

5. Bidders submit their detailed CURRENT Central Suppliers Database (CSD) 

registration report (NOT the summary report) together with the bid document. 

6. All prices include value added tax, bid prices excluding value added tax may not 

be considered. 

7. A RECENT (60 DAYS) MUNICIPAL ACCOUNT OF THE PHYSICAL TRADING 

OFFICE ADDRESS of the bidder indicating that all accounts are in good 

standing; or, if the bidder is not liable for, and has no, municipal account, 

8. A RECENT LEASE AGREEMENT clearly stating who is responsible for the 

municipal account and supported by documents indicating that all accounts are 

in good standing 

9. NO CONFIRMATION LETTER / GENERAL AFFIDAVIT of a lease agreement / 

Renting will be accepted. 

10. MUNICIPAL ACCOUNTS MUST also be submitted in cases where the 

owner/director of the business also acts as landlord of the business property 

and submitted a lease agreement also see listing criteria and MBD 6.1 in this 

bid document and 

 
11. Bidders who have failed to submit and prove that all relevant accounts 

are in good standing will not be considered, such confirmation and 

supporting documents MUST NOT BE OLDER THAN 30 DAYS. 

12. Bidder is also 

charge obligations (rates, water and lights accounts) and are in 

compliance with our Credit Control and Debt Collection Policy. Should a 

bidder fail to maintain this status after the contract is awarded; the 

Council may cancel this contract or make single or multiple deductions 

from any payment claims in terms of the contract to the amount equal to 

any outstanding amounts owed to the municipality. The bidder shall 

have no right whatsoever to claim damages resulting from such action. 

13. Companies or bidders bidding as Joint venture have included their 

consolidated: 

Joint Venture Agreement 

The original, valid tax clearance certificate of all bidders 

Joint B-BBEE certificate 

MBD 2, 4, 8 & 9 are completed respectively by both parties and submitted as 

part of the bid document. 

14. No rectification/Correction fluid to be used on the tender document 
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 15. An Original B-BBEE Certificate or original Certified Copy accredited as 

per requirements in completed Returnable Schedules T2.2.Q Broad 

Based Black Economic Empowerment (B-BBEE) and T2.1. R 

Preference Points Claim (MBD 6.1) is included in this bid document to 

qualify for relevant points claimed as per MBD 6.1 schedule. 

16. The tender has attended the compulsory clarification (briefing) 

meeting 

17. Has completed the Compulsory Enterprise Questionnaire and there are 

 
perform the contract in the best interests of the employer or potentially 

compromise the tender process and persons in the employ of the state 

are permitted to submit tenders or participate in the contract; 

18. The tenderer has not: 
 

 

ii) failed to perform on any previous contract and has been given a written 

notice to this effect; 

19. The tenderer or any of its directors/shareholders is not listed on the 

Register of Tender Defaulters in terms of the Prevention and Combating 

of Corrupt Activities Act of 2004 as a person prohibited from doing 

business with the public sector; 

20. The employer is reasonably satisfied that the tenderer has in terms of 

the Construction Regulations 2003, issued in terms of the Occupational 

Health and Safety Act 1993, the necessary competencies and 

resources to carry out the work safely. 

21. The tenderer has registered and in good standing with the 

compensation fund or with a licensed compensation insurer; 

22. The tender is registered with the Construction Industry Development 

Board in an appropriate contractor grading designation; 

23. A copy of company registration certificate is submitted, and 

24. if the company or any of its directors has: 

Not committed a corrupt or fraudulent act during the procurement 

process or in the execution of the contract. 

25. the tenderer has completed the Compulsory Enterprise Questionnaire 

and there are no conflicts of interest which may impact on the 

 
employer or potentially compromise the tender process and persons in 

the employ of the state are permitted to submit tenders or participate in 

the contract; 

F.3.15 Complete 

adjudicator's 

contract 

The selection of an adjudicator shall follow the following process should a dispute be 

raised: 

a) The Tenderer selects and proposes five persons that would be acceptable to 

the Tenderer 
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 b) The Employer selects and proposes five persons that would be acceptable to 

the Employer 

c) The Employer and Tenderer then select three (3) persons from these names 

as the adjudicators whom will make up the Adjudication Board. Should there 

not be an acceptable adjudicator amongst those proposed; the dispute would 

be referred to arbitration. 

Adjudication shall follow the CIDB Adjudication Procedure. An adjudicator would be a 

person who is: 

Skilled and experienced in the type of work required by the contract 

Preferably be older than 45 years 

A senior engineering and/or construction industry person 

Qualified in a technical, scientific or legal means by tertiary education 

Able to listen carefully 

Knows when his/her experience is inadequate and not be hesitant to call in 

specialist advice 

Demonstrate administrative discipline and communication abilities (have 

access to electronic means of communication) 

Able to understand the facts and the law. 

The Adjudicator Board shall determine who is responsible for reimbursing the 

adjudicator s invoice for time, cost and expenses. 

The tenderer should note that the provisions of the General Conditions of Contract 

(2015) shall have precedence over these provisions. 

F.3.17 Copies of 

Contract 

The Employer shall provide one signed copy of contract to the successful Tenderer. 
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 T1.3 Standard Conditions of Tender  

 
The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the 

CIDB Standard for Uniformity in Construction Procurement as published in the 

Government Gazette No 38960, Board Notice 136 of 10 July 2015 (see www.cidb.org.za) which 

are reproduced without amendment or alteration for the convenience of tenderers as an Annex to 

this Tender Document, as "ANNEX C5 STANDARD CONDITIONS OF TENDER" 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

http://www.cidb.org.za/
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 T1.4 Tender Evaluation  

General 
 

SUPPLY CHAIN MANAGEMENT- 

EVALUATION PROCESS AND CRITERIA 

The following evaluation process and criteria will be used to evaluate all bids submitted: 

1.1 All bids duly lodged will be examined to determine compliance with bidding requirements and 
conditions. Bids with obvious deviations from the requirements/conditions, will be eliminated 
from further evaluation. 

1.2 Critical Criteria: 

• All bidders must attend the compulsory briefing session 

• Company registration certificate  

• Original valid tax clearance pin 

• Valid Professional indemnity of R20 000 000 

• SANAS approved BBB-EE certificate/ consolidated B-BBEE certificate for J/V 

• Power of attorney/ letter of authority for signatory in a company letter head 

• Joint venture agreements where applicable 

• Certified ID copies of the All directors/ members/ proprietors not older than three months 

• CIDB grading certificate/ Consolidate CIDB certificate for Joint ventures 

• Valid Registration with CESA/SABTACO 

• Valid Letter of Good Standing (COIDA) (FEM) 

• Statement of Municipality Accounts as proof of residential address, if leasing, provide the lease 

agreement or a letter from traditional authority in case of a non-rateable area for the business and all 

company directors (Not older than three months). 

• Initialising of all the pages 

• Valid CSD report (Printed between the date of advert and closing date) 

• Proof of work experience (attach BOTH appointment letters and completion certificates for each 

project for functionality stage) 

• Organogram that clearly demonstrates personnel position 

• Key personnel experience (attach CV, Certified qualifications, ECSA & SACPCMP and ID Copies for 

functionality stage). 

• Signing of form of offer in words and numbers 

• Signing of declaration of interest 

• Letter of Intent to provide guarantee from FSB & NCR registered entities 

• Three year audited/ Reviewed AFS 

• Signing of all MDB Forms  

 
NB: BIDDERS WHO FAIL TO COMPLY WITH EITHER OR ALL OF THE ABOVE-MENTIONED REQUIREMENTS SHALL BE 

AUTOMATICALLY DISQUALIFIED. 

 

 

1. Administrative Compliance Stage One 
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The bidders who complied administratively are considered for further evaluation on ability to execute 

the project. 

The assessment of functionality will be done in terms of the evaluation criteria and minimum threshold 

as specified. A bid will be disqualified if it fails to meet the minimum qualifying score of 70 points for 

functionality. 

 
2.1 Functionality Criteria 

No CRITERIA CRITERIA DESCRIPTION SUB-
CRITERIA 

POINTS 
ALLOCATION 

SCORE 

 

1 
 

Key 

Personnel: 

Technical 

Qualificatio

ns and 

Experience 

 
(Company 

Organogra

m to be 

attached) 

 
Form T2.3.1 

Design Bridge Engineer with 
minimum B-Tech/BSc Degree or higher 
in Civil Engineering, LIC NQF Level 7, 
ECSA registered as Pro. Eng. and 
experience as bridge design 

 

Points will be allocated as follows: 

Over 10 years as experience 10 
      

 

 

 

        10 
2 - 10 years as Bridge 
engineer design 

5 

Less than 2 years as Bridge 
engineer design or 

Not Compliant 

0 

Project Engineer with minimum B-
Tech/BSc Degree in Civil, Pr. 
Eng./Pr.Eng.Tech /Pr.CM, LIC NQF 
Level 7 and experience as Project 
engineer for construction of bridge & 
storm water 

 

Points will be allocated as follows: 

Over 10 years as Site 
Manager 

 

10 
        

 

 

 

        10 2 - 10 years as Project 
Engineer 

5 

Less than 2 years as 

Project Engineer or Not 

Compliant 

0 

 

Key 

Personnel: 

Technical 

Qualificatio

ns and 

Experience 

(continued) 
 

Contracts Manager with minimum B-
Tech/BSc Degree or higher in Civil or 
Built environment, Pr. 
Eng./Pr.Eng.Tech /Pr.CM, LIC NQF 
Level 7 and experience in construction 
management (site agent/manager) for 
construction of bridge & storm water 

Points will be allocated as follows: 

Over 6 years as Construction 
manager 

 
10 

 

 

 

 

        10 2 - 6 years as Construction 
manager 

5 

Less than 2 years as 
Construction Manager or Not 
Compliant 

0 

  

OHS Officer/Manager with a 
minimum N6 (NQF Level 5) or 
higher in Safety Management or 
any relevant qualification, 
registration as construction Health 
and Safety Manager with 
SACPCMP and experience in 
construction as Health and Safety 
Officer/Manager construction 
project. 

Points will be allocated as follows: 

Over 6 years as OHS 
Officer/Manager 

10  

 

 

      10 2 - 6 years as OHS 
Officer/Manager 

5 

Less than 2 years as OHS 
Officer/Manager 

or Not Compliant 

0 

Sub-Total 1: (40 Pts Maximum) 
 

 

 

 

 

2. Functionality Stage Two (100 points allocation) 
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2 
 

Tenderer’s 
Experience  
 
(Construction) 

 
 

 

Successfully completed traceable 
projects at the minimum value of R 20m 
per project, for the construction of 
roads, bridges and storm water 

Tenderers to provide appointment 
letters and completion certificates with 
the signatures of Client, Engineer & the 
contractor  

No points will be allocated for projects 
with no completion certificates. 
(Complete  

 
Points will be allocated as follows: 

Five (5) projects completed 
 

20 
       

 

 

 

 

 

 

        20 

Four (4) projects completed 15 

Three (3) projects completed 10 

Two (2) projects completed 5 

No project 0 

 

Tenderer’s 
Experience  
 
(Consulting) 

 

Successfully completed traceable as 
consulting Engineer for the construction 
of roads bridges and storm water 

Tenderers provide appointment letters 
and completion certificates 

No points will be allocated for projects 
with no appointment letter 

 
Points will be allocated as follows:  

Five (5) projects completed  

            20 

2 

 

 

 

 

 

20                                                       20 

Four (4) projects completed 15 

Three (3) projects completed             10 

Two (2) projects completed              5 

No project              0 

Sub-Total 2: (40 Pts Maximum) 
 

 

No CRITERIA CRITERIA DESCRIPTION SUB-
CRITERIA 

POINTS 
ALLOCATION 

SCORE 

 

3 
 

Financial 
Position 

 

 

Three (03) Years Audited  

Financial Statements or Reviewed 

Provided  
5 

 

 

 

               

 

 

 

 

 

          10 

          

 

 

 

 

             

No Statements provided   
0 

Bank Rating: This is to establish the 
Tenderer’s financial capability to meet 
all contractual obligations and to 
successfully execute the work within 
the specified timeframes. 

 
Points will be allocated as follows: 

Code A- D 

 

 

 

5 

Code E to H 0 

 

 

Sub-Total 3: (10 Pts Maximum) 

 

4  
Plant & 

Tenderers to submit proof of ownership 
with a certification not older than three 
months. 

Excavator 
4 
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No CRITERIA CRITERIA DESCRIPTION SUB-
CRITERIA 

POINTS 
ALLOCATION 

SCORE 

equipment  
In case of hiring, a letter of intent to hire 
must be submitted with proof of 
ownership certified not other than 3 
months 

Grader 
4 

             10 

 

TLB 
2 

 
 

 

Sub-Total 4: (10 Pts Maximum) 
 

TOTAL 100 
 

 

 
 

2.2 Commercial Risk Analysis 

Prior to being recommended for further evaluation, a bid will be subjected to risk analysis to 

ensure that it would, if accepted, not place the Municipality or the bidder, at undue risk. 

A risk analysis will be performed to ascertain if any of the following might present an 

unacceptable commercial risk to the Municipality: 

  Unduly low tendered sums 

 Unduly high individual rates 

 Unduly low rates 
 Imbalances in pricing 

It is in the best interests of the Municipality to amend an error which will cause the bid to be 

rejected on the basis of it presenting an unacceptable commercial risk. 
 

 

 EVALUATION OF BIDS 

 
a) All bids received shall be evaluated in terms of the Supply Chain Management Regulations, 

Thabazimbi Local Municipality Supply Chain Management Policy (on request from 
Municipality), the preferential procurement regulation 2011, and other applicable legislations. 

 
b) The Council reserves the right to accept all, some, or none of the bids submitted  either 

wholly or in part  and it is not obliged to accept the lowest bid. 

 By submitting this bid, bidder authorizes the Council or its delegate(s) to carry out any 
investigation deemed necessary to verify the correctness of the statements and 
documents submitted and that such documents reasonably reflect the ability of the 
Bidder to provide the goods and services required by the Council. 

PLEASE NOTE 

 
 The Municipal Manager may cancel a contract awarded to a person if: 

 
a) The person committed a corrupt or fraudulent act during the procurement process or 

in the execution of the contract, or 

 
b) An official or other role player committed any corrupt or fraudulent act during the 

procurement process or in the execution of the contract that benefited that person. 
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 The Municipal Manager may reject the bid or quote of any person if that person or any 

of its directors has: 

 
c) Failed to pay municipal rates and taxes or municipal service charges and such rates, 

taxes and charges are in arrears for more than three months. 
d) Failed, during the last five years, to perform satisfactorily on a previous contract with 

the Thabazimbi Local Municipality or any other organ of State after written notice was 
given to that bidder that performance was unsatisfactory. 

 
e) Abused the supply chain management system of the Municipality or have committed 

any improper conduct in relation to this system. 

 
f) Been convicted of fraud or corruption during the past five years. 

 
g) Willfully neglected, reneged on or failed to comply with any government, municipal or 

other public sector contract during the past five years; or 

 
h) Been listed in the Register for Tender Defaulters in terms of section 29 of the 

Prevention and Combating of Corrupt Activities Act (No. 12 of 2004) or has been listed 

public sector. 
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2.3 Tendered rates 

 
Rates for all the bids which have complied with the bid conditions will be assessed for the 

following: 

Comparison of rates and amounts with the average tendered amount. 

Sensitivity Analysis of Rates (i.e., whether the rates are balanced, acceptable, etc). 

Expected cash flows requirements. 

 
NB: Bids with unbalanced rates will be disqualified for further evaluation on, Price and 

Preference points system 

 
Prospective bidders shall be registered: 

(a) With the South African Revenue Services for all categories of taxes applicable to it. 

(b) With the Compensation Commissioner 

(c) With the Construction Industry Development Board. (Minimum grading 7CE). 

 

 
Tender offers will only be accepted if: 

 
a) The bidder has in his or her possession an original valid Tax Clearance Certificate issued by 

the South Africa Revenue Services; 

 
b) The bidder is registered with the Construction Industry Development Board in an appropriate 

contractor grading designation. (Minimum grading of 7CE or HIGHER is required); 

 
c) The bidder or any of its principals is not listed on the Register of Tender Defaulters in terms 

of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited 

from doing business with the public sector; and 

 

d)  

 
e) The bidder has not failed to perform on any previous contract. 

 
f) Has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 

of the employer or potentially compromise the tender process. 

 
 

The number of paper copies of the signed Contract to be provided by the Employer to the 

successful bidder is one. 

3 Business Registration 

5. Provide copies of the Contract Document (Cl. F3.18) 

4 Acceptance of Tender Offer (Cl. F3.13) 
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STAGE 3: SPECIFIC GOALS, BEE AND PRICE 
 

3.1 SPECIFIC GOALS 
 

Specific 

Goal 

Number of points allocated Verification 

documents 

Black 4 CSD Report/ ID 

copies 

Women 2 ID copies/CSD 

report 

Youth 2 IC Copies/CSD 

report 

Disability 2 Medical Certificate 

 10  

 
3.2 B-BBEE Status 

1.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, 
preference points must be awarded to a bidder for attaining the B-BBEE status level of 
contribution in accordance with the table below: 

 

B-BBEE Status Level of 
Contributor 

Number of points 

(80/20 system) 

1 10 

2 8 

3 6 

4 5 

5 4 

6 3 

7 2 

8 1 

Non-compliant contributor 0 
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3.3 PRICE 

 

 

SUMMARY OF TOTAL PROJECT COST (C) 

Construction Total (A) R 

Total Professional Fees (B) R 

SUBTOTAL PROJECT COST (Excl. VAT) R 

ADD 15% VAT R 

TOTAL PROJECT COST OFFERED (VAT INC) R 

 

 

 
Where 

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 
 

 

FINAL SCORE = Ps + Targeted Specific Goals + B-BBEE Score for each Tender under 

consideration. 
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 PART T1.4:    
 

 

 

Completion of the following returnable documents bound in this Document is COMPULSORY and required for 

evaluation as outlined in the Tender Data under Clauses F.1.3.2. And F.2.23. Therefore, the tenderer must 

complete all of the returnable schedules and submit additional documentation as may be listed under all of the 

Items stated below: 

 
Note: Failure to submit the applicable documents will result in the tender offer being disqualified from 

further Consideration 

 
 

 
Document Name 

 
 

 
Reference 

Confirmation of 

Document Included 

(Tenders may use this 
column 

to confirm documents have 
been completed and 

included 
in the tender) 

MBD 1: INVITATION TO BID Part T2.1. A 
 

MBD 2: TAX CLEARANCE REQUIREMENTS Part T2.1. B  

MBD 3.1 - PRICING SCHEDULE FIRM PRICES Part T2.1. D 
 

MBD 4 : DECLARATION OF INTEREST Part T2.1. E 
 

CERTIFICATE OF AUTHORITY OF SIGNATORY Part T2.1. F 
 

CERTIFICATE OF AUTHORITY OF SIGNATORY FOR JOINT 

VENTURES AND CONSORTIA 

Part T2.1. G  

SCM 5 - MUNICIPAL RATES & CHARGES CLEARANCE 

CERTIFICATE 
Part T2.1. K 

 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL 

APPLICABLE TAXES INCLUDED) 
Part T2.1. L 

 

MBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE 

PREFERENTIAL PROCUREMENT REGULATIONS 2011 
Part T2.1. M 

 

MBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION 

AND CONTENT FOR DESIGNATED SECTORS 
Part T2.1. N 

 

ANNEXURE C LOCAL CONTENT DECLARATION SUMMARY 

SCHEDULE 
Part T2.1. O 

 

ANNEXURE D IMPORTED CONTENT DECLARATION 

SUPPORTING SCHEDULE TO ANNEXURE C 
Part T2.1. P 

 

ANNEXURE E - LOCAL DECLARATION SUPPORTING SCHEDULE 

TO ANNEXURE C 
Part T2.1. Q 

 

SBD 7.1 - CONTRACT FORM - PURCHASE OF GOODS/WORKS Part T2.1. R 
 

MBD 7.2 - CONTRACT FORM - RENDERING OF SERVICES Part T2.1. S 
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MANAGEMENT PRACTISES 

Part T2.1. T  

MBD 9: CERTIFICATION OF INDEPENDENT TENDER 

DETERMINATION 

Part T2.1. U  

DECLARATION OF INTEREST IN TENDER OF PERSONS IN 

SERVICE OF STATE 

Part T2.1. V  

ORIGINAL CERTIFIED COPIES OF DIRECTORS/ MEMBERS/ 

TRUSTEES IDENTITY DOCUMENTS 

Part T2.1. W  

COPIES OF COMPANY REGISTRATION DOCUMENTS 
Part T2.1. X  

JOINT VENTURE COMMITMENT 
Part T2.1. Y  

 

 

 

Note: 

The words listed below will have the following meanings: 

 Compulsory: Documentation or information that must be submitted with the tender (failing to submit any 

one of these expose the tender to being rejected), 

 Required for evaluation: Assessment of returnable schedules and other additional documentation required to 

be submitted with the tender, will be used as part of the tender evaluation (non-submission does not qualify for 

outright dismissal as a non-responsive tender, although it might contribute to an overall recommendation for 

deemed being non-responsive if the tender constitutes undue risk to the municipality) 
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PART T2.1. A MBD 1: INVITATION TO BID 

 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE THABAZIMBI LOCAL MUNICIPALITY 

BID NUMBER: TECH/05/2025-26 CLOSING DATE: 13 MAY 2026 CLOSING TIME: 12H00 

 
DESCRIPTION 

RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES – TURNKEY PROJECT 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX 

SITUATED AT (STREET ADDRESS) 

Thabazimbi Local Municipality 

7 RIETBOK STREET 

THABAZIMBI 

0380 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELL PHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

B-BBEE STATUS LEVEL VERIFICATION 

CERTIFICATE 

[TICK APPLICABLE BOX] 

Yes 

No 

B-BBEE STATUS 

LEVEL SWORN 

AFFIDAVIT 

Yes 

No 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

 
ARE YOU THE ACCREDITED 

REPRESENTATIVE IN SOUTH AFRICA 

FOR THE GOODS /SERVICES 

/WORKS OFFERED? 

 

 
Yes No 

 
[IF YES ENCLOSE PROOF] 

ARE YOU A FOREIGN 

BASED SUPPLIER FOR 

THE GOODS 

/SERVICES /WORKS 

OFFERED? 

 

 
Yes No 

[IF YES, ANSWER PART 

B:3] 

TOTAL NUMBER OF ITEMS OFFERED  TOTAL BID PRICE R 

SIGNATURE OF BIDDER  DATE  

CAPACITY UNDER WHICH THIS BID 

IS SIGNED 

 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT SCM OFFICE CONTACT PERSON Ms. S Thompson 

CONTACT PERSON BK MONYEKI TELEPHONE NUMBER 071 777 8640 

TELEPHONE NUMBER 073 919 4602 FACSIMILE NUMBER - 

FACSIMILE NUMBER - E-MAIL ADDRESS   Sandiseka84@gmail.com 

E-MAIL ADDRESS   
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PART B 

 
TERMS AND CONDITIONS FOR BIDDING 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR 

CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE PREFERENTIAL PROCUREMENT 

REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF 

CONTRACT. 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS. 

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE 

 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-FILING. IN ORDER TO USE 

THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B: 3. 

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID. 

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST SUBMIT A SEPARATE 

TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST 
BE PROVIDED. 

3.  QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? YES NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA? YES NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? YES NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? YES NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? YES NO 

 
 

SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 ABOVE. 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 
 

 

 
DATE:  

http://www.sars.gov.za/
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T2.1. C MBD 2: TAX CLEARANCE REQUIREMENTS 

 

 
IT IS A CONDITION OF BIDDING THAT  

1) Attach Original Valid Tax Clearance Certificate as well as your Tax Compliance Status Letter 

 
2) The taxes of the successful bidder must be in order, or that satisfactory arrangements have been made 

with the Receiver of Revenue to meet his / her tax obligations. 

 
3) In bids where Consortia / Joint Ventures / Sub-contractors are involved each party must submit a 

separate Tax Clearance Certificate. Copies of the Application for Tax Clearance Certificates are 
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MBD2 

TAX CLEARANCE CERTIFICATE REQUIREMENTS 

It is a condition of bid that the taxes of the successful bidder must be in order, or that satisfactory arrangements have 

these requirements are not met. 

1) Previously a taxpayer (bidder) was required to submit a valid, original paper Tax Clearance Certificate (TCC), the 

taxpayer/ bidder MUST now submit TAX COMPLIANCE STATUS PIN NO. Bids WILL NOT be considered if the 

correct PIN NO and Tax Reference Number are not included in this document 

 
2) Applications for the Tax Clearance Certificates MUST be made via eFiling. In order to use this provision, taxpayers will 

need to register with SARS as eFilers through the website www.sars.gov.za or contact the SARS Contact Centre on 

0800007277 

 
THABAZIMBI LOCAL MUNICIPALITY 

 

 
3) 

 
4) 

COMPLIANCE STATUS to THABAZIMBI LOCAL MUNICIPALITY on an on-going basis during the Contract Term. 

 
5) A bidder who appoints a Sub-Contractor / Joint Venture / Consortia to execute a portion of a contract (Sub- 

Contractor in excess of National Treasury threshold) must ensure that each appointment is TAX COMPLIANT and 

remains TAX COMPLIANT for the duration of the contract. Successful bidders must provide THABAZIMBI LOCAL 

MUNICIPALITY authority from their appointments confirming that SARS may, on an on-going basis during the contract 

term, disclose the appointed Sub-Contractor / Joint Venture / Consortia TAX COMPLIANCE STATUS. 

 
6) A bidder who acts on behalf of an undisclosed principal must disclose such a fact upon submission of a bid as well as 

identity of that principal. The TAX COMPLIANCE STATUS of that principle must be verified in the same manner as 

that of the bidder. The same principle applies mutatis mutandis to any Sub-Contractor / Joint Venture / Consortia 

appointed by a successful bidder to execute a portion of a contract. 

 
7) The TAX COMPLIANCE STATUS of all parties must be disclosed and verified if the bidder consist of a partnership 

and 

 
8) A bidder who is not resident in the Republic of South Africa, must apply for TAX CLEARANCE at SARS. 

 

 

 

 

NB. To avoid disqualification this page (MBD2) must be fully completed and signed by two witnesses. 

http://www.sars.gov.za/
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T2.1. D MBD 3.1: PRICING SCHEDULE  FIRM PRICES 

NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING 

PRICES SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE 

CONSIDERED 

 

 
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A 

SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY 

POINT 
 

 
OFFER TO BE VALID FOR 90 DAYS FROM THE CLOSING DATE OF BID. 

 

 

ITEM 

NO. 

QUANTITY DESCRIPTION BID PRICE IN RSA CURRENCY 

 
**(ALL APPLICABLE TAXES INCLUDED) 

 
 

- Required by: 
 

- At: 
 

- Brand and Model 
 

- Country of Origin 
 

Does the offer comply with the 

- specification(s)? *YES/NO 

If not to specification, indicate 

- deviation(s) 
 

- Period required for delivery 
 

*Delivery: Firm/Not firm 

 
- Delivery basis 

 

 
Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 

- added tax, pay as you earn, income tax, unemployment insurance fund 

contributions and skills development levies. 

 
*Delete if not applicable 
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T2.1. E MBD 4: DECLARATION OF INTEREST 

DECLARATION OF INTEREST 

1) No bid will be accepted from persons in the service of the state. 

2) Any person, having a kinship with persons in the service of the state, including a blood relationship, 

may make an offer or offers in terms of this invitation to bid. In view of possible allegations of 

favouritism, should the resulting bid, or part thereof, be awarded to persons connected with or related 

to persons in service of the state, it is required that the bidder or their authorised representative 

declare their position in relation to the evaluating/adjudicating authority and/or take an oath declaring 

his/her interest. 

3) In order to give effect to the above, the following questionnaire must be completed and submitted 

with the bid. 

3.1 Full Name: 

 

3.2 Identity Number: 

 

3.3 Company Registration Number: 

 

3.4 Tax Reference Number: 

 

3.5 VAT Registration Number: 

 

3.6 Are you presently in the service of the state? YES/ NO 

 
3.6.1 If so Furnish 

 

 

 

 

3.7 Have you been in the service of the state for the past twelve months? YES/ NO 

 
3.7.1 If so, furnish particulars. 

 

 

 

 

 

(a) a member of  

i. any municipal council; 

ii. any provincial legislature; or 

iii. the national Assembly or the national Council of provinces; 

(b) a member of the board of directors of any municipal entity; 

(c) an official of any municipality or municipal 
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(d) an employee of any national or provincial department, national or provincial public 

entity or constitutional institution within the meaning of the Public Finance 

Management Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 

(f) an employee of Parliament or a provincial legislature. 

 

3.8 Do you, have any relationship (family, friend, other) with persons in 

the service of the state and who may be involved with the evaluation 

and or adjudication of this bid? 

YES/ NO 

 
3.8.1 If so, furnish particulars. 

 

 

 

 
 

3.9 Are you, aware of any relationship (family, friend, other) between a 

bidder and any persons in the service of the state who may be 

involved with the evaluation and or adjudication of this bid? 

YES/ NO 

 
3.9.1 If so, furnish particulars. 

 

 

 

3.10   
or stakeholders in service of the state? 

YES/ NO 

 
3.10.1 If so, furnish particulars. 

 

 

 

3.11  
 

 
Managers, principle shareholders or stakeholders in service of the 

state? 

YES/ NO 
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3.11.1 If so, furnish particulars. 

 
 

 
 

 

 

 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the 

enterprise, confirms that the contents of this schedule are within my personal knowledge 

and are to the best of my belief both true and correct. 

 

 
I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY 

BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 

Person authorized to sign the tender: 

 
Full name (in BLOCK letters): 

 

Signature: 

 
Date: 

Name of Bidder: 

Capacity: 
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 PART T1.4:             
 

 
T2.1. F    Certificate of Authority of Signatory 

Signatories for closed corporations and companies shall confirm their authority by attaching to this form a 

duly signed and dated copy of the relevant resolution of their members or their board of directors, as the 

case may be, on the organization’s official stationary/letterhead. 

 

An example of a resolution for a company is shown below: 

"By resolution of the board of directors passed on 20  , 

Mr./Ms. 

Has been duly authorized to sign all documents in connection with the 

Tender No. TECH/05/2025-26  

 
And any Contract which may arise there from on behalf of 

 
(NAME OF THE COMPANY IN BLOCK CAPITALS) ........................................................................ 

 
........................................................................................................................................................... 

 
........................................................................................................................................................... 

 

 
SIGNED BY ACCOUNTABLE OFFICER : ....................................................................... 

ON BEHALF OF COMPANY 

 
IN HIS CAPACITY AS ........................................................................ 

 
DATE ........................................................................ 

 

 
SIGNATURE OF ........................................................................  

DULY AUTHORIZED SIGNATORY 

 
AS WITNESSES 1  ................................................................... 

 

 
2  ................................................................... 
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T2.1. G   Certificate of Authority for Signatory of Joint Ventures nd Consortia 

This Returnable Schedule is to be completed by joint ventures. Additionally, a signed Joint Venture or 

Consortium undertaking must be provided and can be attached to this page. 

 
We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr./Ms. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , authorized signatory of the company

 ............................................................................................................................................................................... , acting in the 

capacity of lead partner, to sign all documents in connection with the Tender offer and any contract resulting 

from it on our behalf. 

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 

Lead partner 

 
 

 
CIDB registration number: 

  
Signature....................................... 

 
Name ..................................... 

 
Designation.................................... 

 
 
 
 

 
CIDB registration number: 

  
Signature....................................... 

 
Name ..................................... 

 
Designation.................................... 

 
 
 

 
CIDB registration number: 

  
Signature....................................... 

 
Name ..................................... 

 
Designation.................................... 

 
 
 

 
CIDB registration number: 

  
Signature....................................... 

 
Name ..................................... 

 
Designation.................................... 

 

 

Attach hereto (staple) the agreement or undertaking of the Joint Venture on the official 
stationery of the Joint Venture or the lead partner. 
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T2.1. H Certificate of Attendance of Clarification Meeting 

NOTE: If the attendance register was signed at the clarification meeting, the name of the signatory shall be 

inserted on this page and the authorized signatory shall sign this page. 

 

If attendance register has been signed at the clarification meeting: 

 
Name of person appearing on attendance 

register:  .......................................................................................... 
 

 
Representative organization name on attendance 

register: .......................................................................... 

If the attendance register has not been signed at the clarification meeting. 

 
This is to certify that I, .......................................................................................................................... , 

 
representative of (Tenderer) ............................................................................................... 

 
of (address) ........................................................................................................................ 

 
............................................................................................................................................ 

 
............................................................................................................................................ 

 
telephone  number  ............................................................................................................... 

 
fax number ......................................................................................................................... 

 
e-mail ................................................................................................................................. 

 
attended the bid clarification meeting (date) ....................................................................... 

in the company of (Employer s / Engineer's representative) ................................................ 

 
 
 

 
EMPLOYER S / ENGINEER'S REPRESENTATIVE: .......................................................... 

 
 
 
 

 
Authorized Signatory: ........................................................... 
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T2.1. I Compulsory Enterprise Questionnaire 

 
NOTE : If tendering as a Joint-Venture, complete this form for each partner separately. 

 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires 
in respect of each partner must be completed and submitted. 

Section 1: Name of enterprise: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Section 2: VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Section 3: CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Section 4: Particulars of sole proprietors and partners in partnerships 
 
 
 
 
 
 
 
 

 
* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5: Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Section 6: Record in the service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, 

manager, principal shareholder or stakeholder in a company or close corporation is currently or has been 

within the last 12 months in the service of any of the following: 

 

 a member of any municipal council   an employee of any provincial department, 

 a member of any provincial legislature   national or provincial public entity or 

 a member of the National Assembly or the   constitutional institution within the meaning of 

National Council of Province  the Public Finance Management Act, 1999 (Act 

 a member of the board of directors of any 1 of 1999) 

municipal entity   a member of an accounting authority of any 

 an official of any municipality or municipal  national or provincial public entity 

entity   an employee of Parliament or a provincial 
legislature 

 
If any of the above boxes are marked, disclose the following: 

 Name of sole proprietor, 

partner, director, manager, 

 Status of service 
(tick appropriate column) 

 

 
Name* 

 
Identity number* 

Personal income tax 

number* 
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 principal shareholder or 

stakeholder 

Name of institution, public office, 

board or organ of state and position 
held 

 
Current 

Within last 

12 months 

 

     

     

     

     

     

     

 
*Insert separate page if necessary 

 

Section 7: Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner 

in a partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is 

currently or has been within the last 12 months been in the service of any of the following: 

 

 a member of any municipal council   an employee of any provincial department, 

 a member of any provincial legislature   national or provincial public entity or 

 a member of the National Assembly or   constitutional institution within the meaning of 

the National Council of Province  the Public Finance Management Act, 1999 (Act 

  a member of the board of directors of any 1 of 1999) 

municipal entity   a member of an accounting authority of any 

 an official of any municipality or municipal  national or provincial public entity 

entity  an employee of Parliament or a provincial 
legislature 

  

 
Name of spouse, child or 

parent 

 
Name of institution, public office, 

board or organ of state and position 

held 

Status of service 
(tick appropriate 

column) 

 

 
Current 

Within 
last 12 
months 

     

     

     

     

*Insert separate page if necessary 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 

i) Authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services 

that my / our tax matters are in order; 
ii) Confirms that the neither the name of the enterprise or the name of any partner, manager, director or 

other person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the 
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Signed  ........................................... Date  ........................................... 

 

 
Name  ........................................... Position  ........................................... 

 

 

Enterprise 

name 
 .................................................................................................................  

(In the case of Joint Venture, the name of the Lead Partner) 

 
In the case of Joint Venture: 

 
Please find attached hereto (stapled) the Compulsory Enterprise Questionnaire of the following entities who 

are partners of this Joint Venture 

 

 
1  ......................................................................................................................  

 

 
2  ......................................................................................................................  

 

 
3  ......................................................................................................................  

 
 

 
Authorized Signatory: ........................................................... 

Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities 

Act of 2004; 

iii) Confirms that no partner, member, director or other person, who wholly or partly exercises, or may 

exercise, control over the enterprise appears, has within the last five years been convicted of fraud or 

corruption; 

iv) Confirms that I / we are not associated, linked or involved with any other tendering entities submitting 

tender offers and have no other relationship with any of the tenderers or those responsible for compiling 

the scope of work that could cause or be interpreted as a conflict of interest; and 

iv) Confirms that the contents of this questionnaire are within my personal knowledge and are to the best of 

my belief both true and correct. 
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T2.1. J Record of Addenda to Tender Documents 

 
NOTE: IF NO ADDENDUM WAS RECEIVED INSERT NONE  ACROSS THE TABLE 

 

We confirm that the following communications received from the Employer before the submission 

of this tender offer, amending the tender documents, have been taken into account in this tender 

offer: 

 
Date Title or Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

Attach additional pages if more space is required. 
 
 
 

 
Authorized Signatory: ........................................................... 
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T2.1. K CLEARANCE CERTIFICATE FOR WATER & LIGHTS 

 
Section 38 (d) (i) of Municipal Supply Chain Regulations requires that the municipality must reject a bidder 

whose municipal rates and taxes are in arrears for more than three months. 

 
The purpose of this form is to obtain prove that municipal services, rates and taxes of the service provider are 

not more than three months in arrears with the relevant municipality / landlord in the municipal area where the 

service provider conduct his / her business.    
rates and taxes are not in arrears for more than three months. 

 

 
PART A  -   to be completed by the relevant municipality in the case where the service 

provider is the registered owner of the site / owner pays for municipal services / 

tenant pays for municipal services. 

OR 
 

 
PART B - to be completed by the landlord in the case where the service provider is renting the 

premises / rental paid by tenant include municipal services. 
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PART A (TO BE COMPLETED BY THE RELEVANT MUNICIPALITY) 

Name of the Municipality: 

Property Physical Address: 

Company Registration Name: 

 
 

   

 

 
Signature:  Contact Details:   

Date:   

Please tick whether in arrears or up-to-date 

Rates and taxes: Up-to-date   /   in arrears for more than 3 months: R     

Water:  Up-to-date  /  in arrears for more than 3 months: R    

Electricity: Up-to-date /  in arrears for more than 3 months: R  

Refuse:  Up-to-date /  in arrears for more than 3 months: R   

Other services: Up-to-date / in arrears for more than 3 months: R  

 
PART B (TO BE COMPLETED BY THE LANDLORD) 

Name of the Landlord: 

Property Physical Address: 

Company Registration Name: 

Landlord Signature: 

 
Date:   

Or an Affidavit from SAPS 

(in the event the landlord does not have 

a business stamp) 

Please tick whether up-to-date or in arrears 

 

Rental:  Up-to-date  /  in arrears for more than 3 months: R   

Municipal services: Up-to-date /  in arrears for more than 3 months: R  

NB: IF YOU FAIL TO COMPLETE THIS FORM, PLEASE REGARD YOUR BID AS NON-RESPONSIVE 
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T2.1. L MBD 5: Declaration for Procurement Above R10 Million (VAT Included) 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (VAT INCLUDED) 

 
For all procurement expected to exceed R10 million (VAT included), bidders must complete the following 

questionnaire: 

 
1 Are you by law required to prepare annual financial YES / NO 

statements for auditing? 

 
1.1 If yes, submit audited annual financial statements for the past three years or since the date of 

establishment if established during the past three years. 

 
........................................................... 

 
........................................................... 

 
2 Do you have any outstanding undisputed commitments for YES / NO 

municipal services towards a municipality or any other 

service provider in respect of which payment is overdue for 

more than 30 days? 

 
2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards 

a municipality or other service provider in respect of which payment is overdue for more than 30 days. 

 
2.2 If yes, provide particulars. 

 
........................................................... 

 
........................................................... 

 
3 Has any contract been awarded to you by an organ of state YES / NO 

during the past five years, including particulars of any material 

non-compliance or dispute concerning the execution of 
such contract? 

 
3.1 If yes, furnish particulars 

 
........................................................... 

 
........................................................... 

4 Will any portion of goods or services be sourced from YES / NO 

outside the Republic, and, if so, what portion and whether 

any portion of payment from the municipality / municipal 

entity is expected to be transferred out of the Republic? 

 
4.1 If yes, furnish particulars 

 
........................................................... 

 
........................................................... 



 PART T1.4:  

Part T1.4 : Page 41 

RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES (TURNKEY PROJECT) 

 

CONTRACT NO.: TECH/05/2025-26 

   

 

 

 
 

CERTIFICATION 

I, THE UNDERSIGNED (NAME) ............ 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 

FALSE. 

 

 
..................................................... ............................................... 

Signature Date 
 

 

Position Name of Tenderer 
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MBD 6.1 
 

 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 

 

 
This preference form must form part of all tenders invited. It contains general information 

and serves as a claim form for preference points for specific goals. 

 

 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 

TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

 
1.2 To be completed by the organ of state 

(delete whichever is not applicable for this tender). 

 
a) The applicable preference point system for this tender is the 80/20 preference point system. 

 

b) The 80/20 will be applicable in this tender. The lowest/ highest acceptable tender will 

be used to determine the accurate system once tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be 

awarded for: 

(a) Price; and 

(b) Specific Goals. 
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1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 

 POINTS 

PRICE 80 

BBBEE 10 

SPECIFIC GOALS 10 

Total points for Price,BBBEE and SPECIFIC 
GOALS 

100 

 

 
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 

tender to claim points for specific goals with the tender, will be interpreted to mean that 

preference points for specific goals are not claimed. The organ of state reserves the right to 

require of a tenderer, either before a tender is adjudicated or at any time subsequently, to 

substantiate any claim in regard to preferences, in any manner required by the organ of state. 

 
2. DEFINITIONS 

(a)   means a written offer in the form determined by an organ of state in response to 

an invitation to provide goods or services through price quotations, competitive tendering 

process or any other method envisaged in legislation; 

(b)  means an amount of money tendered for goods or services, and includes all 

applicable taxes less all unconditional discounts; 

(c)  means the total estimated value of a contract in Rand, calculated at the time of 

bid invitation, and includes all applicable taxes; 

(d)  for income-generating  means a written offer in the form determined by an 

organ of state in response to an invitation for the origination of income-generating contracts 

through any method envisaged in legislation that will result in a legal agreement between the 

organ of state and a third party that produces revenue for the organ of state, and includes, but 

is not limited to, leasing and disposal of assets and concession contracts, excluding direct sales 

and disposal of assets through public auctions; and 

(e)  means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000). 
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3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

 
3.1. POINTS AWARDED FOR PRICE 

 

 
3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis: 
 

 

 

 
Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 

PROCUREMENT 
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3.2.1. POINTS AWARDED FOR PRICE 

 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

 
 
 

 
80/20 or 90/10 

 
or 

 

 
 

 
Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmax = Price of highest acceptable tender 

 

 
4. POINTS AWARDED FOR SPECIFIC GOALS 

 

 
4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes 

of this tender the tenderer will be allocated points based on the goals stated in table 1 below 

as may be supported by proof/ documentation stated in the conditions of this tender: 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 

that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of 

state must, in the tender documents, stipulate in the case of 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 

preference point system will apply and that the highest acceptable tender will be used 

to determine the applicable preference point system; or 

 

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 

will apply and that the lowest acceptable tender will be used to determine the 

applicable preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 

and 80/20 preference point system. 
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Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 

corresponding points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point 

system.) 

 

 
 
 

 
The specific goals 

allocated points in 

terms of this tender 

Number of 

points 

allocated 

(90/10 

system) 

(To be 

completed by 

the organ of 

state) 

 
Number of 

points 

allocated 

(80/20 

system) 

(To be 

completed 

by the organ 
of state) 

Number of 

points 

claimed 

(90/10 

system) 

(To be 

completed 

by the 

tenderer) 

Number of 

points 

claimed 

(80/20 

system) 

(To be 

completed 

by the 

tenderer) 

100% black owned 2 4   

     

Woman 1 2   

     

Youth 1 2   

     

Directors with disability 1 2   

     

 

 
DECLARATION WITH REGARD TO COMPANY/FIRM 

 
4.3. Name of 

4.4. Company registration number: 

4.5. TYPE OF COMPANY/ FIRM 

Partnership/Joint Venture / Consortium 

One-person business/sole propriety 

Close corporation 

Public Company 

Personal Liability Company 

(Pty) Limited 

Non-Profit Company 

State Owned Company 

[TICK APPLICABLE BOX] 

4.6. I, the undersigned, who is duly authorized to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies the 

company/ firm for the preference(s) shown and I acknowledge that: 
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i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 

to the satisfaction of the organ of state that the claims are correct; 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 

conditions of contract have not been fulfilled, the organ of state may, in addition to any 

other remedy it may have  

 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result 

of that  conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 

cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any organ 

of state for a period not exceeding 10 years, after the audi alteram 

partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 

 
 
 

 
SIGNATURE(S) OF TENDERER(S) 

 

 
SURNAME AND NAME: 

DATE: 

ADDRESS: 
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SBD 6.1 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 

PROCUREMENT REGULATIONS 2022 

 

 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 

TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

1. GENERAL CONDITIONS 

 
1.1 The following preference point systems are applicable to invitations to tender: 

 
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 

included); and 

1.2 To be completed by the organ of state 

 

a)  The applicable preference point system for this tender is the 80/20 preference point system. 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be 

awarded for: 

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 
 

 POINTS 

PRICE 80 

BBBEE 10 

SPECIFIC GOALS 10 

Total points for Price ,BBBEE and SPECIFIC 
GOALS 

100 

 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to 

claim points for specific goals with the tender, will be interpreted to mean that preference points for 

specific goals are not claimed. 

 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated 

or at any time subsequently, to substantiate any claim in regard to preferences, in any manner 

required by the organ of state. 
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2. DEFINITIONS 

 

(a)  means a written offer in the form determined by an organ of state in response to 

an invitation to provide goods or services through price quotations, competitive tendering 

process or any other method envisaged in legislation; 

 

(b)  means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts; 

(c)  means the total estimated value of a contract in Rand, calculated at the time of bid 

invitation, and includes all applicable taxes; 

(d)  for income-generating  means a written offer in the form 

determined by an organ of state in response to an invitation for the origination of 

income-generating contracts through any method envisaged in legislation that will result in a 

legal agreement between the organ of state and a third party that produces revenue for the organ of 

state, and includes, but is not limited to, leasing and disposal 

of assets and concession contracts, excluding direct sales and disposal of assets through public auctions; 

and 

(e)  means the Preferential Procurement Policy Framework Act, 2000 (Act No. 

5 of 2000). 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 
3.1. POINTS AWARDED FOR PRICE 

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS 

 

 
Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 

 
4. POINTS AWARDED FOR SPECIFIC GOALS 

 
 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes of this 

tender the tenderer will be allocated points based on the goals stated in table 1 below as may be 

supported by proof/ documentation stated in the conditions of this tender: 

 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if 

it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in 

the tender documents, stipulate in the case of  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used to 
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determine the applicable preference point system: or 
 

 

(b) any other invitation for tender, that either the 80/20 or 90/10 

preference point system will apply and that the lowest acceptable 

tender will be used to determine the applicable preference point 

system, then the organ of state must indicate the points allocated for 

specific goals for both the 90/10 and 80/20 preference point system. 
 
 
 
 

2. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 

2.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, 
preference points must be awarded to a bidder for attaining the B-BBEE status level 
of contribution in accordance with the table below: 

 

B-BBEE Status Level of 
Contributor 

Number of points 

(80/20 system) 

1 10 

2 8 

3 6 

4 5 

5 4 

6 3 

7 3 

8 1 

Non-compliant contributor 0 

 
3. BID DECLARATION 

3.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must 
complete the following: 

4. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF 
PARAGRAPHS 1.4 AND 4.1 

4.1 B-BBEE Status Level of Contributor:     10 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table 
reflected in paragraph 4.1 and must be substantiated by relevant proof of B-BBEE 
status level of contributor. 
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5. SUB-CONTRACTING 

5.1 Will any portion of the contract be sub-contracted? 

(Tick applicable box) 

 

YES  NO  

5.1.1 If yes, indicate: 

i) What percentage of the contract will be 

ii) The name of the sub- 
iii) The B-BBEE status level of the sub- 

iv) Whether the sub-contractor is an EME or QSE 
(Tick applicable box) 

 

YES  NO  

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in 
terms of Preferential Procurement Regulations,2017: 

 

Designated Group: An EME or QSE which is at least 50% owned 
by: 

EME 
 

QSE 
 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 
Any EME   

Any QSE   

6. DECLARATION WITH REGARD TO COMPANY/FIRM 

6.1 Name of 
 

6.2 VAT registration 
 

6.3 Company registration 
 

6.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 
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 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 

6.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

 

 

 

 

 

6.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g., transporter, etc. 
[TICK APPLICABLE BOX] 

6.7 MUNICIPAL INFORMATION 

Municipality where business is situated: 
 

 

Stand Number 

 
6.8 Total number of years the company/firm has been in 

 

6.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level of 

contributor indicated in paragraphs 1.4 and 6.1 of the foregoing certificates, 

qualifies the company/ firm for the preference(s) shown and I / we acknowledge 

that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions 
as indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown 
in paragraphs 1.4 and 6.1, the contractor may be required to furnish 
documentary proof to the satisfaction of the purchaser that the claims are 
correct; 

iv) If the B-BBEE status level of contributor has been claimed or obtained on a 
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fraudulent basis or any of the conditions of contract have not been fulfilled, the 
purchaser may, in addition to any other remedy it may have  

 
(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as 

(c) cancel the contract and claim any damages which it has 
suffered as a result of having to make less favourable 
arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and 
directors, or only the shareholders and directors who acted on a 
fraudulent basis, be restricted by the National Treasury from 
obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the 
other side) rule has been applied; and 

(e) forward the matter for criminal prosecution. 
 

 

 

 
WITNESSES 

 

 
1. 

 
2. 

 
 
 
 
 

 
SIGNATURE(S) OF BIDDERS(S) 

DATE: 

ADDRESS 
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T2.1. N  MBD 6.2 - DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND 
CONTENT FOR DESIGNATED SECTORS 

 

 
DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 

DESIGNATED SECTORS 

This Municipal Bidding Document (MBD) must form part of all bids invited. It contains 

general information and serves as a declaration form for local content (local production 

and local content are used interchangeably). 

Before completing this declaration, bidders must study the General Conditions, 

Definitions, Directives applicable in respect of Local Content as prescribed in the 

Preferential Procurement Regulations, 2011 and the South African Bureau of Standards 

(SABS) approved technical specification number SATS 1286:2011 (Edition 1) and the 

Guidance on the Calculation of Local Content together with the Local Content 

Declaration Templates [Annex C (Local Content Declaration: Summary Schedule), D 

(Imported Content Declaration: Supporting Schedule to Annex C) and E (Local Content 

Declaration: Supporting Schedule to Annex C)]. 

1. General Conditions 

 
1.1. Preferential Procurement Regulations, 2011 (Regulation 9) makes provision for the 

promotion of local production and content. 

1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award 
of bids local production and content is of critical importance, such bids must be 
advertised with the specific bidding condition that only locally produced goods, 
services or works or locally manufactured goods, with a stipulated minimum threshold 
for local production and content will be considered. 

1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two stage bidding 
process may be followed, where the first stage involves a minimum threshold for local 
production and content and the second stage price and B-BBEE. 

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract 
in such a manner that the local production and content of the overall value of the 
contract is reduced to below the stipulated minimum threshold. 

 
1.5. The local content (LC) expressed as a percentage of the bid price must be calculated 

in accordance with the SABS approved technical specification number SATS 1286: 
2011 as follows: 

 
LC = [1- x / y] *100 

Where 

x is the imported content in Rand 
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y is the bid price in Rand excluding value added tax (VAT) 

Prices referred to in the determination of x must be converted to Rand (ZAR) by 

using the exchange rate published by the South African Reserve Bank (SARB) at 

12:00 on the date of advertisement of the bid as required in paragraph 4.1 below. 

 

 
The SABS approved technical specification number SATS 1286:2011 is 

accessible on http://www.thedti.gov.za/industrial development/ip.jsp at no cost. 

1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content 
Declaration: Summary Schedule) are not submitted as part of the bid documentation; 

 
2. Definitions 

 
2.1.  includes written price quotations, advertised competitive bids or proposals; 

2.2.   price offered by the bidder, excluding value added tax (VAT); 

2.3.  means the agreement that results from the acceptance of a bid by an 
organ of state; 

2.4.   means a sector, sub-sector or industry that has been 
designated by the Department of Trade and Industry in line with national development 
and industrial policies for local production, where only locally produced services, 
works or goods or locally manufactured goods meet the stipulated minimum threshold 
for local production and content; 

2.5.  sign  a Declaration Certificate for Local Content that has been signed 
by the Chief Financial Officer or other legally responsible person nominated in writing 
by the Chief Executive, or senior member / person with management 
responsibility(close corporation, partnership or individual). 

 
2.6.  means that portion of the bid price represented by the cost of 

components, parts or materials which have been or are still to be imported (whether 
by the supplier or its subcontractors) and which costs are inclusive of the costs abroad 
(this includes labour and intellectual property costs), plus freight and other direct 
importation costs, such as landing costs, dock duties, import duty, sales duty or other 
similar tax or duty at the South African port of entry; 

 
2.7.   means that portion of the bid price, which is not included in the 

imported content, provided that local manufacture does take place; 

 
2.8.  means that portion of local production and content 

as determined by the Department of Trade and Industry; and 

http://www.thedti.gov.za/industrial
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2.9.  
to, or employing another person to support such primary contractor in the execution 
of part of a project in terms of the contract. 

3. The stipulated minimum threshold(s) for local production and content (refer to 
Annex A of SATS 1286:2011) for this bid is/are as follows: 
Description of services, works or goods Stipulated minimum threshold 

 % 
 

 % 
 

 % 
 

 

 
4. Does any portion of the services, works or goods offered 

have any imported content? 

(Tick applicable box) 
 

YES  NO  

 
4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published 

by the SARB for the specific currency at 12:00 on the date of advertisement of the 

bid. 

The relevant rates of exchange information is accessible on www.reservebank.co.za 

Indicate the rate(s) of exchange against the appropriate currency in the table below 

(refer to Annex A of SATS 1286:2011): 
 

Currency Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 
NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

5. Where, after the award of a bid, challenges are experienced in meeting the stipulated 
minimum threshold for local content the dti must be informed accordingly in order for 
the dti to verify and in consultation with the Accounting Officer / Accounting Authority 
provide directives in this regard. 

- 

http://www.reservebank.co.za/
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LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011) 

 
 

 
LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER 
LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF 
EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY 
(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL) 

 

 
IN RESPECT OF BID NO. ................................................................................. 

 

 
ISSUED BY: (Procurement Authority / Name of Municipality / Municipal Entity): 
......................................................................................................................... 

NB 

 
1 The obligation to complete, duly sign and submit this declaration cannot be transferred 

to an external authorized representative, auditor or any other third party acting on 
behalf of the bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C, D and E) is accessible on http://www.thedti.gov.za/industrial 
development/ip.jsp. Bidders should first complete Declaration D. After completing 
Declaration D, bidders should complete Declaration E and then consolidate the 
information on Declaration C. Declaration C should be submitted with the bid 
documentation at the closing date and time of the bid in order to substantiate 
the declaration made in paragraph (c) below. Declarations D and E should be kept 
by the bidders for verification purposes for a period of at least 5 years. The successful 
bidder is required to continuously update Declarations C, D and E with the actual 
values for the duration of the contract. 

 

 

 

of ......................................................................................................................... (name of bidder 
entity), the following: 

 

 
(a) The facts contained herein are within my own personal knowledge. 

(b) I have satisfied myself that: 

http://www.thedti.gov.za/industrial
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(i) the goods/services/works to be delivered in terms of the above-specified bid 
comply with the minimum local content requirements as specified in the bid, and 
as measured in terms of SATS 1286:2011; 

(c) The local content percentages (%) indicated below has been calculated using the 
formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in 
paragraph 4.1 above and the information contained in Declaration D and E which has 
been consolidated in Declaration C; 

 

Bid price, excluding VAT (y) R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold for local content (paragraph 3 above)  

Local content %, as calculated in terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each 
product contained in Declaration C shall be used instead of the table above. The 
local content percentages for each product has been calculated using the formula 
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 
4.1 above and the information contained in Declaration D and E. 

 

 
(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right to 

request that the local content be verified in terms of the requirements of 
SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the 
information furnished in this application. I also understand that the submission of 
incorrect data, or data that are not verifiable as described in SATS 1286:2011, may 
result in the Procurement Authority / Municipal / Municipal Entity imposing any or all 
of the remedies as provided for in Regulation 13 of the Preferential Procurement 
Regulations, 2011 promulgated under the Preferential Policy Framework Act 
(PPPFA), 2000 (Act No. 5 of 2000).` 

SIGNATURE:   DATE:   

 

 

WITNESS No. 1   DATE:   

 

 

WITNESS No. 2   DATE:   
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 PART T2.1:   Returnable Schedules  
 

T2.1. R MBD 7.1 - CONTRACT FORM - PURCHASE OF GOODS/WORKS 

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SUCCESSFUL BIDDER (PART 1) AND 

THE PURCHASER (PART 2). BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE 

SUCCESSFUL BIDDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED 

CONTRACTS FOR THEIR RESPECTIVE RECORDS. 

PART 1 (TO BE FILLED IN BY THE BIDDER) 

1. I hereby undertake to supply all or any of the goods and/or works described in the attached bidding 

 
quoted. My 

offer/s remain binding upon me and open for acceptance by the purchaser during the validity period 

indicated and calculated from the closing time of bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 

 
i) Bidding documents, viz 

- Invitation to bid; 

- Tax clearance certificate; 

- Pricing schedule(s); 

- Technical Specification(s); 

- Preference claims for Broad Based Black Economic Empowerment Status Level of 

Contribution in terms of the Preferential Procurement Regulations 2011; 

- Declaration of interest; 

-  
- Certificate of Independent Bid Determination; 

- Special Conditions of Contract; 

ii) General Conditions of Contract; and 

iii) Other (specify) 

 
3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) and 

rate(s) quoted cover all the goods and/or works specified in the bidding documents; that the price(s) 

and rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and 

calculations will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfilment of this contract. 

 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 

 
6. I confirm that I am duly authorised to sign this contract. 

 
NAME (PRINT)   

CAPACITY    

SIGNATURE   

NAME OF FIRM   

DATE   

 

WITNESSES 

1. 

 
2. 
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MBD 7.1 - CONTRACT FORM - PURCHASE OF GOODS/WORKS (CONTINUED) 

 
PART 2 (TO BE FILLED IN BY THE PURCHASER) 

1.  

supply of goods/works indicated hereunder and/or further specified in the annexure(s). 

2. An official order indicating delivery instructions is forthcoming. 

3. I undertake to make payment for the goods/works delivered in accordance with the terms 
and conditions of the contract, within 30 (thirty) days after receipt of an invoice accompanied 
by the delivery note. 

ITEM 

NO. 

PRICE (ALL 

APPLICABLE 

TAXES 

INCLUDED) 

BRAND DELIVERY 

PERIOD 

B-BBEE 

STATUS LEVEL 

OF 

CONTRIBUTION 

MINIMUM 

THRESHOLD 

FOR LOCAL 

PRODUCTION 

AND 

CONTENT (if 
applicable) 

      

4. I confirm that I am duly authorized to sign this contract. 
 

NAME (PRINT) 
 

 
SIGNATURE 

 

 
OFFICIAL STAMP 

 
WITNESSES 

1. 

 
2. 
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T2.1. S MBD 7.2 - CONTRACT FORM - RENDERING OF SERVICES 

 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) 
AND THE PURCHASER (PART 2). BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO 
THAT THE SERVICE PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF 
ORIGINALLY SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS. 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 

 
1. I hereby undertake to render services described in the attached bidding documents to (name 

price/s quoted. My offer/s remain binding upon me and open for acceptance by the 
Purchaser during the validity period indicated and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 

(i) Bidding documents, viz 
- Invitation to bid 
- Tax clearance certificate 
- Pricing schedule(s) 
- Filled in task directive/proposal 
- Preference claims in terms of the Preferential Procurement Regulations 2001 
- Declaration of interest 
- Special Conditions of Contract; 

(ii) General Conditions of Contract; and 
(iii) Other (specify) 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the 
price(s) and rate(s) quoted cover all the services specified in the bidding documents; that the 
price(s) and rate(s) cover all my obligations and I accept that any mistakes regarding 
price(s) and rate(s) and calculations will be at my own risk. 

4. I accept full responsibility for the proper execution and fulfilment of all obligations and 
conditions devolving on me under this agreement as the principal liable for the due fulfillment 
of this contract. 

5. I declare that I have no participation in any collusive practices with any bidder or any other 
person regarding this or any other bid. 

6. I confirm that I am duly authorised to sign this contract. 

NAME (PRINT) 

CAPACITY 

SIGNATURE 

NAME OF FIRM 

DATE 

WITNESSES 
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MBD 7.2 

CONTRACT FORM - RENDERING OF SERVICES 

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
1.  

 

rendering of services indicated hereunder and/or further specified in the annexure(s). 

2. An official order indicating service delivery instructions is forthcoming. 

3. I undertake to make payment for the services rendered in accordance with the terms and 
conditions of the contract, within 30 (thirty) days after receipt of an invoice. 

 
 

 

 
DESCRIPTION OF 

SERVICE 

 
PRICE (VAT 

INCL) 

 
COMPLETIO 

N DATE 

PREF 

POINTS 

CLAIMED 

FOR HDIs 

PREF 

POINTS 

CLAIMED 

FOR RDP 

GOALS 

     

 
4. I confirm that I am duly authorized to sign this contract. 

 

 

 

 
NAME (PRINT) 

SIGNATURE 

OFFICIAL STAMP 
WITNESSES 
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T2.1. T Declaration of Tenderer s Past Supply Chain Management Practices 

(MBD 8) 
 

 
1 This form is part of the Municipal Bidding Documentation. 

2 This form serves as a declaration to be used by municipalities and municipal entities in ensuring 
that when goods and services are being procured, all reasonable steps are to combat the abuse 
of the supply chain management system. 

3 The Tender of any Bidder may be rejected if the Bidder, or any of its directors have: 
a) Abused the Municipality s Supply Chain Management System or committed any improper 

conduct in relation to such system: 
b) Been convicted for fraud or corruption during the past five years: 
c) Willfully neglected, reneged or failed to comply with any government, municipal or public 

sector contract during the past five years; or 
d) Been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 

Combating of Corruption Activities Act (No 12 of 2004). 

4 In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 

 

ITEM QUESTION YES NO 

4.1 Is the Tenderer or any of its directors listed on the National Treasury s 
database as a company or person prohibited from doing business with the 
public sector? 
(Companies or persons who are listed on this database were informed in 
writing of this restriction by the National Treasury after the Audi alteram 
partem rule was applied). 

  

4.1.1 If so, furnish particulars: 

4.2 Is the Tenderer or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corruption Activities 
Act (No 12 of 2004)? 

(To access this Register, enter the National Treasury s website 
www.treasury.gov.za, click on the icon Register for Tender Defaulters or 
submit your written request for a hard copy of the Register to facsimile 
number (012 326 5445). 

  

4.2.1 If so, furnish particulars: 

4.3 Was the Tenderer or any of its directors convicted by a court of law (including 
a court of law outside the Republic of South Africa) for fraud or corruption 
during the past five years? 

  

4.3.1 If so, furnish particulars: 

http://www.treasury.gov.za/
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ITEM QUESTION YES NO 

  

4.4 Does the Tenderer or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality/municipal entity, or any other 
municipality/municipal entity, that is in arrears for more than three months? 

  

4.4.1 If so, furnish particulars: 

4.5 Was any contract between the Tenderer and the municipality/municipal entity 
or any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 

  

4.5.1 If so, furnish particulars: 

CERTIFICATION 

I, THE UNDERSIGNED (FULL NAME) ................................................................................................ 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM TO BE 
TRUE AND CORRECT. 

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE 
TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 
..................................................... ............................................... 
Signature Date 

 
..................................................... ............................................................................ 
Position Name of Tenderer 



Part T2.1: Page 59 

RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES (TURNKEY PROJECT) 

 

CONTRACT NO.: TECH/05/2025-26 

   

 

 

 PART T2.1:   Returnable Schedules  
 

 
T2.1.U Certificate of Independent Bid Determination (MBD 9) 

 
1. This form is part of the Municipal Bidding Documentation. 

2. Section 4 (1) (b) (iii) of the Competition Act No.89 of 1998, as amended, prohibits an agreement 
between, or concerted practice by, firms, or a decision by an association of firms if it is between 
parties in a horizontal relationship and if it involves collusive bidding (or bid rigging). Bid rigging 
(or collusive bidding) occurs when businesses, that would otherwise be expected to compete, 
secretly conspire to raise prices or lower the quality of goods and / or services for purchasers 
who wish to acquire goods and / or services through a bidding process. Bid rigging is, therefore, 
an agreement between competitors not to compete. Collusive bidding is a pe se prohibition 
meaning that it cannot be justified under any groups. 

3. Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must 
provide measures for the combating of abuse of the supply chain management system, and must 
enable the accounting officer, among others, to: 

 
take all reasonable steps to prevent such abuse; 

 
reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 
management system of the municipality or municipal entity or has committed any improper 
conduct in relation to such system; and 

 
 cancel a contract awarded to a person if the person committed any corrupt or fraudulent act 

during the bidding process or the execution of the contract. 
 

4. This MBD serves as a certificate of declaration that would be used by institutions to ensure that, 
when bids are considered, reasonable steps are taken to prevent any form of bid-rigging. 

5. In order to give effect to the above, the Certificate of Bid Determination (MBD 9) provided on the 
next pages must be completed and submitted with the bid. 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 

I, the undersigned, in submitting the accompanying bid: 
 

THABAZIMBI LOCAL MUNICIPALITY 

TENDER No.: TECH/05/2025-26 
FOR: RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES- TURNKEY PROJECT 

 

(Bid Number and Description) 

In response to the invitation for the bid made by: 

THABAZIMBI LOCAL MUNICIPALITY 
(Name of Municipality / Municipal Entity) 

Do hereby make the following statements that I certify to be true and completed in every respect: 

 
I certify, on behalf of:  that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 
true and complete in every respect; 

 
3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 

behalf of the bidder; 
 

4. Each person whose signature appears on the accompanying bid has been authorized by the 
bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the work 
competitor  shall include any individual or organization other than the bidder, whether or not 
affiliated with the bidder, who: 

(a) has been requested to submit a bid in response to this bid invitation; 
(b) could potentially submit a bid in response to this bid invitation, based on their qualifications, 

abilities or experience; and 
(c) provides the same goods and services as the bidder and/or is the same line of business as 

the bidder. 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However, communication 
between partners in a joint venture or consortium will not be constructed as collusive bidding. 
(Joint Venture or Consortium means an association of persons for the purpose of combining 
their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a 
contract). 

7. In particular, without limiting the generality of paragraph 6 above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 
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(a) prices; 
(b) geographical area where product or service will be rendered (market allocation); 
(c) methods, factors or formulas used to calculate prices; 
(d) the intention or decision to submit or not to submit, a bid; 
(e) the submission of a bid which does not meet the specifications and conditions of the bid; or 
(f) Bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements 
with any competitor regarding the quality, quantity, specifications and conditions or delivery 
particulars of the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or 
the awarding of the contract. 

10. I am aware that , in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in 
terms of section 59 of the Competition Act No.89 of 1998 and or may be reported to the National 
Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 
business with the public sector for a period not exceeding ten (10) years in terms of the 
Prevention and Combating of Corrupt Activities Act No.12 of 2004 or any other applicable 
legislation. 

 
.. . 

Signature Date 
 

 
. .. 

Position Name of Tenderer 
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T2.1.V Declaration of Interest In Tender of Persons In Service of State 

1) Is/was an employer/owner of the tenderer in the service of the state, or has been in the 
service of the state in the previous twelve months? 

 
 

 

 
 

 

 
2) If the provider is not a natural person, whether any of its directors, managers, principal 

shareholders or stakeholder is in the service of the state, or has been in the service of the 
state in the previous twelve months? 

 
 

 

 
3) Whether a spouse, child or parent of the provider or of a director, manager, shareholder or 

stakeholder referred to in subparagraph ii) is in the service of the state, or has been in the 
service of the state in the previous twelve months? 

 
 

 

 
4) Is an employer/owner of the tenderer a person who is an advisor or consultant contracted 

with the municipality or municipal entity? 

 
 

 

 
5) Are the tenderer or any of the members of the tendering entity involved in another entity for 

this particular tender? 

 
 

 

NO YES 

NO YES 

NO YES 

NO YES 

NO YES 
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The undersigned, who warrants that he / she is duly authorised to do so on behalf of the 

enterprise, confirms that the contents of this schedule are within my personal knowledge 

and are to the best of my belief both true and correct. 

 

Person authorized to sign the tender: 

Full name (in BLOCK letters): 

Signature: 

 
Date: 
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T2.1. W: ORIGINAL CERTIFIED COPIES OF DIRECTORS / MEMBERS / TRUSTEES 

IDENTITY DOCUMENTS 
 

 
The tenderer shall attach to this page original certified copy of the directors / members trustees 

identity documents of the tendering entity. 

In the case of joint ventures, the required documents shall be submitted for each member of the 

joint venture. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SIGNED ON BEHALF OF THE TENDERER: 

........................................................................................... 
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T2.1. X: COPIES OF COMPANY REGISTRATION DOCUMENTS 
 

 
The tenderer shall attach to this page copy of the registration documents of the tendering entity. 

Any of the following documents for the tendering entity is sufficient: 

 
CK1: Founding Statement for a Close Corporation. 

CK2: Amended founding statement for a Close Corporation. 

CM1: Certificate of Incorporation for a company. 

CM2: Memorandum of Association for a company. 

CM9: Certificate of Change of name for a company. 

Trust Deed and Letter of Authority to Act as Trustees certified by the High Court. 
 

 
In the case of joint ventures, the required documents shall be submitted for each member of the 

joint venture. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SIGNED ON BEHALF OF THE TENDERER: 

........................................................................................... 
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T2.1. Y: JOINT VENTURE COMMITMENT 
 

 
Tenderers who are Joint Ventures shall complete this form. 

 

 
The commitment and type of work to be performed by the joint venture partner(s) shall be entered 

into the chart below: 
 

JOINT VENTURE 

COMPANY 

NAME(S) 

VALUE OF WORK 

TO BE ASSIGNED 

(R VALUE) 

NATURE OF 

WORK TO BE 

ASSIGNED 

PROPORTION 

HOLDING IN JV 

AGREEMENT (%) 

    

 
 

 
JOINT VENTURES SHALL ATTACH THEIR JOINT VENTURE AGREEMENT TO THIS PAGE 

 
 
 

 
SIGNED ON BEHALF OF THE TENDERER: 
 
 

........................................................................................... 
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T2.1. Z PROOF OF REGISTRATION WITH THE CIDB 

 
1. Attach original or certified copy of CIDB registration certificate to this page. 

 
2. In the case of a joint venture / consortium (excluding consulting engineering partners) parties 

must each attach original or certified copy of their CIDB registration certificate. 

 

Firm CRS 

Number 

CIDB 

Grading 

Lead Partner 

(Indicate with 

X) 

    

    

    

    

    

    

    

    

Combined CIDB Grading for Joint Venture / 

Consortium: 

  

(Calculator is available at https://registers.cidb.org.za/common/jvcalc.asp ) 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the 

enterprise, confirms that the contents of this schedule are within my personal knowledge 

and are to the best of my belief both true and correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

Signature: 
 

Date: 
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T2.1. ZA   Compliance with OHSA (Act 85 of 1993) 

 
Bidders are required to satisfy the Employer and the Engineer as to their ability and available 
resources to comply with the above by answering the following questions and providing the relevant 
information required below. 

 

1. Is the Tenderer familiar with the OHSA (ACT 85 of 1993) and its 
Regulations? 

YES / NO 

 
 

1. Who will prepare the Tenderer s Health and Safety Plan? (Provide a 
copy of the person/s curriculum vitae/s or company profile). 

 
 

2. Does the Tenderer have a health and safety policy? (If yes, provide 
a copy). How is this policy communicated to all employees? 

YES / NO 

 
 

 

3. Does the Tenderer keep records of safety aspects of each 
construction site? If yes, what records are kept? 

YES / NO 

 
 

 

4. Does the Tenderer conduct monthly safety meetings? If yes, who is 
the chairperson of the meeting, and who attend these meetings? 

YES / NO 

 
 

 

5. Does the Tenderer have a safety officer in his employment, 
responsible for the overall safety of his company? 
If yes, please explain his duties and provide a copy of his CV. 

YES / NO 

 
 

 

6. Does the Contractor have trained first aid employees? If yes, 
indicate, who. 

YES / NO 

 
 

 

 

7. Does the Tenderer have a safety induction-training programme in 
place? (If yes, provide a copy) 

YES / NO 
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Authorized Signatory: ........................................................... 
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T2.1.ZB Deviations and Qualifications 

 

The Tenderer SHALL record any deviations or qualifications he may wish to make to the Tender 
documents in this Returnable Schedule. Alternatively, a Tenderer may state such deviations and 
qualifications in a covering letter to his tender BUT SHALL reference such letter in this schedule. 

The Tenderer s attention is drawn to clause F.3.8 of the Standard Conditions and clause F.2.12 of the 
Additional Conditions of Tender referenced in the Tender Data regarding the Employer s handling of 
material deviations and qualifications. 

 
Page Clause or 

item 
Proposal 

 

    

 
 
 

 
Authorized Signatory: ........................................................... 
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T2.1. ZB RECORD OF SERVICES PROVIDED TO ORGANS OF STATE 

Tenderers are required to complete this record in terms of the Supply Chain Management 

Regulations issued in terms of the Municipal Finance Management Act of 2003. 

Include only those contracts where the tenderer identified in the signature block below was directly 

contracted by the employer. Tenderers must not include services provided in terms of a sub- 

contract agreement. 

Where contracts were awarded in the name of a joint venture and the tenderer formed part of that 

venture and provide the name of the joint venture that contracted with the employer. In the column 

for the value of the contract for the service, record the value of the portion of the contract performed 

(or to be performed) by the tender. 

Complete the record or attach the required information in the prescribed tabulation 
 

 ALL SERVICES COMMENCED OR COMPLETED TO AN ORGAN OF STATE IN 

THE LAST FIVE YEARS 

 Organ of state, i.e., national 

or provincial department, 

public entity, municipality 

or municipal entity. 

Title of contract 

for the service 

Value of 

contract for 

service incl. 

VAT (Rand) 

Date 

completed 

(State current 

if not yet 

completed) 

1     

2     

3     

4     

5     

(Attach additional pages if more space is required.) 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the 

enterprise, confirms that the contents of this schedule are within my personal knowledge 

and are to the best of my belief both true and correct. 

 

Person authorized to sign the tender: 

Full name (in BLOCK letters): 

Signature: 

Date: 
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T2.1. ZD  Schedule of Proposed Subcontractors (OTHER than local) 

Note: This schedule indicates the tenderer's appreciation of required expertise to be sourced from 
other contractors, or the indication to which extent the contractor wish to augment his own capacity 
or do outsourcing. The proposed LOCAL SUBCONTRACTORS shall be completed in the 
returnable schedule T2.1.ZC: Tenderer s Proposal for Involvement of Local Contractor . 

The total amount of work sub-contracted shall not exceed 15% of the total value of the contract 
(excluding specialist sub-contracts but including local sub-contractors). 

We notify you that it is our intention to employ the following Subcontractors for work in this contract. 

If we are awarded a contract, we agree that this notification does not change the requirement for 
us to submit the names of proposed Subcontractors in accordance with requirements in the 
general conditions of contract (GCC) for such appointments. If there are no such requirements in 
the contract, then your written acceptance of this list shall be binding between us. 

 Name and address of 
proposed Subcontractor 

Nature and extent of work 
Previous experience with 

Subcontractor 

1. Company: 

Contact: 

Tel No: 

 
 
 

 
(This is a specialist: 
Yes/No)* 

 

2. Company: 

Contact: 

Tel No: 

 
 

 
(This is a specialist: 
Yes/No)* 

 

3. Company: 

Contact: 

Tel No: 

 

 
(This is a specialist: 
Yes/No)* 

 

4. Company: 
 

Contact: 

Tel No: 

 
 
 

 
(This is a specialist: 
Yes/No)* 

 

* Cross out which is inappropriate (or not applicable), e.g., to indicate Yes (This is a specialist: Yes/No)* 
The definition of specialist in this context is restricted to work commonly not executed by a general contractor qualifying to 
tender on a project of this nature. 

 

 

Authorized Signatory:  ........................................................... 
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owned or on lease and immediately available 
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hired or acquired 
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T2.1. ZK Financial Reference (Bank Rating and Financial Ability) 

 
1. FINANCIAL STATEMENTS 

I/We agree, if required, to furnish an audited copy of the latest set of financial statements 
together with my/our Directors' and Auditors' report for consideration by the Employer. 

2. AUTHORIZATION TO EMPLOYER TO INQUIRE AT BANK 
I/We hereby authorize the Employer/Engineer to approach the banks listed below for a 
reference. 

3. BANK REFERENCE 
I/We furnish the following information: 

a) Banker s name: 

b) Banker s address: 

 

 
Telephone number: Code: Number: .. 

c) Account Number: .. 

d) Bank Rating (attach confirmation from bank or financial institution): . 
We hereby authorize the Employer to approach the above Bank for a reference. 

Signed at . On this.........day of . 20  . 
 

 
Authorized Signatory: ...................................................... 

Name of Authorized Signatory: ................................................... ................................ 

Name of Company: ......................................... ........................................................... 

 
As witnesses: 1 .  2 

4. FINANCIAL ABILITY 
We herewith acknowledge that it is the THABAZIMBI LOCAL MUNICIPALITY policy to withhold the 
surety from payment on the first six certificates as provisioned by Clause 6.2 of the amended 
General Conditions of Contract in the Contract Data section C1.2. 
We take cognizance of the provisions in respect of tender evaluation for quality as set out in Annex 
C5.5. 

 
 

 
Authorized Signatory: ........................................................... 
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T2.1. ZL   Preliminary Programme 

 
The Tenderer shall attach a preliminary programme, reflecting the proposed sequence and rate of 
execution of the various activities comprising the work for this contract. The programme shall be in 
accordance with the information provided in form for schedule of constructional plant, form for Schedule 
of estimated monthly expenditure, and with all other aspects of the Tender. 

 
 
 
 
 
 

 

Note: 

The preliminary programme is to be stapled onto this page. 
 
 
 
 
 
 

 
We take cognizance of the provisions for tender evaluation in respect of quality as set out in Annex 
C5.5 which are also applicable on this information. 

 
I hereby confirm that our preliminary programme has been stapled to this page. 

 
 
 
 

 
Authorized Signatory: .......................................................... 
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T2.1. ZM Estimated Monthly Expenditure 
 

 
The Tenderer shall state below the estimated value of work to be completed every month, based on 
his preliminary programme and his tendered unit rates. 

The amount for Contingencies must not be included. 
 

 
Month 

 
Value (Including VAT) 

1 .. R .. 

2 .. R .. 

3 .. R .. 

4 .. R .. 

5 .. R .. 

6 .. R .. 

 

 
 

 

8  R .. 

9  R .. 

10  R .. 

11  R .. 

12  R .. 

13  R .. 

14  
 

 

15  R .. 

TOTAL 
 

R 
 

.. 

We take cognizance of the provisions for tender evaluation in respect of quality as set out in Annex 

C5.5 which are also applicable on this information. 

 

 
Authorized Signatory: .......................................................... 
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T2.1. ZN B-BBEE Status Level Certificate 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Attach to this page an Original and Valid B-BBEE (Broad Based Black 

Economic Empowerment) Status Level Certificate of: 

 
 Main Contractor 

 
 
 
 
 
 
 
 
 
 
 

 
I hereby confirm that the required documentation as requested above has been attached to this 
page by staple. 

 
 

 
Authorized Signatory: ........................................................... 
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T2.1. ZO Copy of Recent Tenderer s Municipal Account 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Attach a copy of a recent/current (not more than 60 DAYS) municipal 

account (rates and/or services) of the: 
 
 

(a) Main Contractor 
 
 
 

 
Note: The tenderer may also provide any other form of verification of physical address that 
can be accepted as legal proof of residency. Where residency is leased the owner or a 

 py of the 
leasing agreement. 

 
 
 

 
I hereby confirm that the required documentation as requested above has been attached to this 
page by staple. 

 
 

 
Authorized Signatory: ........................................................... 
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T2.1. ZP Certificate of Non-Collusive Tender 

1 In The Case Of A Single Construction Concern: 

I/We certify that this is a bona fide tender. 

I/We also certify that I/We have not done, and I/We undertake not to do any of the following at any 

time before the hour and date specified for the closure of submission of tenders for this contract. 

a) Fix or adjust the amount of this tender by or under or in accordance with any agreement or 
arrangement with any other person; 

 
b) communicate to a person other than the person calling for these tenders the amount or 

approximate amount of the proposed tender, except when the confidential disclosure of the 
approximate amount of the tender is necessary to obtain the insurance-premium quotations 
required for preparation of the tender; 

 
c) cause or induce any other person to communicate to me/us the amount or approximate 

amount of any rival tender for this contract; 

d) enter into any agreement or arrangement with any other person to induce him to refrain from 
tendering for this contract, or to influence the amount of any tender or the conditions of any 
tender to be submitted, nor cause or induce any other person to enter into any such 
agreement or arrangement; 

 
e) offer or pay or give or agree to pay or to give any sum of money or valuable consideration 

directly or indirectly to any person for doing or having done or causing or having caused to be 
done in relation to any tender or proposed tender for this contract, any action similar to those 
described above. 

 

 

corporate or not, and the term "agreement or arrangement" includes any agreement or arrangement, 

whether formal or informal and whether legally binding or not. 

 
 
 
 

 
SIGNED ON BEHALF OF TENDERER: .................................... 
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T2.1.ZQ Certificate of Non-Collusive Tender (Continued) 

2 In the Case of A Consortium Of Construction Concerns: 

We certify that this is a bona fide tender. 

We also certify that we have not done, and we undertake not to do any of the following at any 

time before the hour and date specified for the closure of submission of tenders for this 

contract: 

a) Fix or adjust the amount of this tender by or under or in accordance with any 
agreement or arrangement with any person outside this consortium; 

b) Communicate to a person outside this consortium other than the person calling for 
these tenders, the amount or approximate amount of the proposed tender, except 

when the confidential disclosure of the approximate amount of the tender is 

necessary to obtain insurance premium quotations required for preparation of the 

tender; 

c) Cause or induce any person outside this consortium to communicate to us the 
amount or approximate amount of any rival tender for this contract. 

d) Enter into any agreement or arrangement with any person outside this consortium to 
induce him to refrain from tendering for this contract, or to influence the amount of 

any tender or the conditions of any tender to be submitted, nor cause or induce any 

person outside this consortium to enter into any such agreement or arrangement; 

e) Offer or pay or give or agree to give any sum of money or valuable consideration 
directly or indirectly to any person outside this consortium for doing or having done or 

causing or having caused to be done in relation to any tender or proposed tender for 

this contract, any action similar to those described above. 

 

 

arrangement, whether formal or informal and whether legally binding or not, and the term 
 

other than a partner or an employee of a partner or the partnership, or when the consortium 

is a company, a person other than a person or company holdings shares in the consortium, 

or any employee of such a person, company or the consortium. 

 
SIGNED ON BEHALF OF TENDERER: .................................................. 
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The SABS approved technical specification number SATS 1286:2011 is accessible on 

Error! Hyperlink reference not valid.http://www.thedti.gov.za/industrial development/ip.jsp 

at no cost. 

 

 
5.1. A bid may be disqualified if  

 
(a) this Declaration Certificate and the Annex C (Local Content Declaration: Summary 

Schedule) are not submitted as part of the bid documentation; and 

 
(b) the bidder fails to declare that the Local Content Declaration Templates (Annex C, D and 

E) have been audited and certified as correct. 

 
6. Definitions 

 
6.1.  includes written price quotations, advertised competitive bids or proposals; 

 
6.2.   price offered by the bidder, excluding value added tax (VAT); 

 
6.3.  means the agreement that results from the acceptance of a bid by an organ of 

state; 

 
6.4.  means a sector, sub-sector or industry that has been designated by the 

Department of Trade and Industry in line with national development and industrial policies for 
local production, where only locally produced services, works or goods or locally manufactured 
goods meet the stipulated minimum threshold for local production and content; 

 
6.5.   means a Declaration Certificate for Local Content that has been signed by the 

Chief Financial Officer or other legally responsible person nominated in writing by the Chief 
Executive, or senior member / person with management responsibility(close corporation, 
partnership or individual). 

 
6.6.   means that portion of the bid price represented by the cost of 

components, parts or materials which have been or are still to be imported (whether by the 
supplier or its subcontractors) and which costs are inclusive of the costs abroad (this includes 
labour and intellectual property costs), plus freight and other direct importation costs, such as 
landing costs, dock duties, import duty, sales duty or other similar tax or duty at the South 
African port of entry; 

 
6.7.   means that portion of the bid price, which is not included in the imported 

content, provided that local manufacture does take place; 

 
6.8.    means that portion of local production and content as 

determined by the Department of Trade and Industry; and 

http://www.thedti.gov.za/industrial
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6.9. - 
employing another person to support such primary contractor in the execution of part of a 
project in terms of the contract. 

 
7. The stipulated minimum threshold(s) for local production and content (refer to Annex A 

of SATS 1286:2011) for this bid is/are as follows: 

 
Description of services, works or goods Stipulated minimum threshold 

 

 
                    100 % 
 

 
  _  100 % 
 

 
 % 

 

 
8. Does any portion of the services, works or goods offered 

have any imported content? 

(Tick applicable box) 

 

YES  NO  

8.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by the 

SARB for the specific currency at 12:00 on the date of advertisement of the bid. 

The relevant rates of exchange information is accessible on www.reservebank.co.za. 

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to 

Annex A of SATS 1286:2011): 

 

Currency Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

http://www.reservebank.co.za/
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NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

9. Were the Local Content Declaration Templates (Annex C, D and E) audited and certified as 
correct? 
(Tick applicable box) 

 

YES  NO  

 
5.1. If yes, provide the following particulars: 

(a) Full name of auditor: 
(b) Practice number: 
(c) Telephone and cell number: 
(d) Email address: 

 
(Documentary proof regarding the declaration will, when required, be submitted to the 

satisfaction of the Accounting Officer / Accounting Authority) 

 

 
6. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum 

threshold for local content the dti must be informed accordingly in order for the dti to verify and in 

consultation with the Accounting Officer / Accounting Authority provide directives in this regard. 
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T2.1.ZR EPWP STAFF FOR LABOUR INTENSIVE CONSTRUCTION WORKS 

The tenderer shall, submit the names of all management, design and supervisory staff that will be 

employed to design and supervise the labour-intensive portion of the works together with satisfactory 

documentary evidence that such staff members satisfy the eligibility requirements. 
 

CATEGORY OF 

EMPLOYEE 

NAME OF 

EMPLOYEE 

NQF 

LEVEL 

LABOUR 

INTENSIVE 

SKILLS 

PROGRAM 

UNIT 

STANDARD 

TITLES 

DATE 

COMPLETED 

YEARS 

EXPERIENCE 

Contract Manager 
 

 
(NQF 7 

Required) 

     

Site Agent 
 

 
(NQF 5 

Required) 

     

Foreman 
 

 
(NQF 5 

Required) 

     

Safety Officer 
 

 
(NQF 4 

Required) 

     

(Attach documentary proof to this page) 
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T2.1.ZS STATUS OF CONCERN SUBMITTING TENDER 

1. General 

 
State whether the tenderer is a company, a closed corporation, a partnership, a sole 
practitioner, a joint venture/consortium or a co-operative 

 

 

 
 
 

(Mark the appropriate option) 

2. Information to be provided 

 

If the Tendering Entity is a: Documentation to be submitted with the 

tender 

1 Closed Corporation, incorporated under 

the Close Corporation Act,1984, Act 69 

of 1984 

CIPRO CK1 or CK2 (Certified copies of the 

founding statement) and list of members 

2 Private Company incorporated with 

share capital, under the companies Act, 

1973, Act 61of 1973 

(Including Companies incorporated 

under Art 53 (b)) 

Certified copies of: 

a) CIPRO CM 1 - Certificate of Incorporation 

b) CIPRO CM 29 Contents of Register of 

Directors, Auditors and Officers 

c) Shareholders Certificates of all Members 

of the Company, plus a signed statement 

 
percentage relative to the total. 

3 Private Company incorporated with 

share capital, under the companies Act, 

1973, Act 61of 1973 in which any, or 

all, shares are held by another Closed 

Corporation or company with, or 

without, share capital. 

Certified copies of documents referred to in 1 

and/or 2 above in respect of all such Closed 

Corporations and/or Companies 

Public Company  

Private Company  

Closed Corporation  

Partnership  

Sole Proprietary  

Joint Venture / Consortium  

Co-operative  
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If the Tendering Entity is a: Documentation to be submitted with the 

tender 

4 Public Company incorporated with 

share capital, under the companies Act, 

1973, Act 61of 1973 

(Including Companies incorporated 

under Art 21) 

 
Secretary confirming that the Company is a 

public Company. 

5 Sole Proprietary or a Partnership Certified copy of the Identity Document of: 

a) such Sole Proprietary, or 

b) Each of the Partners in the Partnership 

Certified copy of the Partnership agreement. 

6 Co-operative CIPRO CR2 - Certified copies of Company 

registration document. 

7 Joint Venture / Consortium All the documents (as described above) as 

applicable to each partner in the joint venture / 

consortium as well as a certified copy of the 

joint venture / consortium agreement. 

 

Note: 

1. If the shares are held in trust provide a copy of the Deed of Trust (only the front page 

and pages listing the trustees and beneficiaries are required) as well as the Letter of 

Authority as issued by the Master of the Supreme Court wherein trustees have been 

duly appointed and authorised 

2. Include a certified copy of the Certificate of Change of Name (CM9) if applicable. 

3. Registered for VAT proposes in terms of the Value-Added Tax Act (89 of 1991) 

Yes 

No 

(Make an X in the appropriate space) 
 

 
REGISTRATION NO:   
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T2.1.ZT CLASSIFICATION OF BUSINESS 

 
1. The Small Businesses are defined in the National Small Business Act, 1996 (Act 102 of 1996). 

2. Information furnished with regard to the classification of Small businesses 

a) Indicate whether the company/entity is defined as a small, medium or micro enterprise by the 
National Small Business Act. 

 

(Tick appropriate box) 

b) If the response to 2.(a.) is YES, the following must be completed: 

i. Sector/sub-sector in accordance with the Standard Industrial classification: 
 

 

ii. Size or class: 
 

 

iii. Total full-time equivalent of paid employees: 
 

 

iv. Total annual turnover: 
 

 

v. Total gross asset value (fixed property excluded): 
 

 

(A schedule indicating the different sectors is attached to this form.) 

c) The tenderer should substantiate the information provided by submitting the following 
documentation: 

i.  
Services confirming the correctness of the abovementioned information, 

ii.  

iii. 3 year financial statement or since their establishment if established during the past 3 
years. 

NO YES 
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SCHEDULE OF SECTORS 

SIZE OF THE TOTAL FULL- TOTAL TOTAL GROSS ASSET 

AGRICULTURE 

Medium 100 R 5 mil R 5 mil 

Small 50 R 3 mil R 3 mil 

Very Small 10 R 500 000 R 500 000 

Micro 5 R 200 000 R 100 000 

MINING AND QUARRYING 

Medium 100 R 39 mil R 23 mil 

Small 50 R 10 mil R 6 mil 

Very Small 10 R 4 mil R 2 mil 

Micro 5 R 200 000 R 100 000 

MANUFACTURING 

Medium 100 R 51 mil R 19 mil 

Small 50 R 13 mil R 5 mil 

Very Small 10 R 5 mil R 2 mil 

Micro 5 R 200 000 R 100 000 

ELECTRICITY, GAS & WATER 

Medium 100 R 51 mil R 19 mil 

Small 50 R 13 mil R 5 mil 

Very Small 10 R 5 mil R 1.9 mil 

Micro 5 R 200 000 R 100 000 

CONSTRUCTION 

Medium 100 R 51 mil R 5 mil 

Small 50 R 13 mil R 1 mil 

Very Small 10 R 5.1 mil R 500 000 

Micro 5 R 200 000 R 100 000 

RETAIL AND MOTOR TRADE & REPAIR SERVICES 

Medium 100 R 39 mil R 6 mil 

Small 50 R 19 mil R 3 mil 

Very Small 10 R 4 mil R 600 000 

Micro 5 R 200 000 R 100 000 

WHOLESALE TRADE, COMMERCIAL AGENTS AND ALLIED SERVICES 

Medium 100 R 64 mil R 10 mil 

Small 50 R 32 mil R 5 mil 

Very Small 10 R 6 mil R 600 000 

Micro 5 R 200 000 R 100 000 

CATERING, ACCOMMODATION AND OTHER TRADE 

Medium 100 R 13 mil R 3 mil 

Small 50 R 6 mil R 1 mil 

Very Small 10 R 5.1 mil R 1.9 mil 

Micro 5   

TRANSPORT, STORAGE & COMMUNICATIONS 

Medium 100 R 26 mil R 6 mil 

Small 50 R 13 mil R 3 mil 

Very Small 10 R 3 mil R 600 000 

Micro 5  R 100 000 
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FINANCE & BUSINESS SERVICES 

Medium 100 R 26 mil R 5 mil 

Small 50 R 13 mil R 3 mil 

Very Small 10 R 3 mil R 500 000 

Micro 5 R 200 000 R 100 000 

COMMUNITY, SOCIAL AND PERSONAL SERVICES 

Medium 100 R 13 mil R 6 mil 

Small 50 R 6 mil R 3 mil 

Very Small 10 R 1mil R 600 000 

Micro 5 R 200 000 R 100 000 
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T2.1. ZU COMPANY INFORMATION FOR TENDERS LARGER THAN R10 MILLION 

1) The tenderer is required by law to prepare annual financial statements for auditing their 
audited annual financial statements: 

i. for the past three years; or 
ii. Since the establishment if established during the past three years. 

Indicate whether these have been included in the tender: 

 
 

 
 

 

 

 
2) Does the tenderer have any undisputed commitments for municipal services towards a 

municipality or other service provider in respect of which payment is overdue for more than 
30 days? 

 
 

 
 

 

 

 
3) Has any contracts been awarded to the tenderer by an organ of state during the past five 

years? 

 
 

 
 

 

 

 
4) Has there been any material non-compliance or dispute concerning the execution of such 

contract? 
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5) Is any portion of the goods or services expected to be sourced from outside the Republic? 

 
 

 
 

 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the 

enterprise, confirms that the contents of this schedule are within my personal knowledge 

and are to the best of my belief both true and correct. 

 

Person authorized to sign the tender: 

Full name (in BLOCK letters): 

Signature: 

 
Date: 
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T2.1. ZV LETTER OF INTENT TO PROVIDE A PERFORMANCE BOND 

It is hereby agreed that a Performance Bond drafted exactly as set out in the attached examples 

(See Section C1.3: 

Form of Guarantee) will be provided by the Surety named below: 
 

Name of Surety (Bank or 
Insurer) 

 

Address: 
 

  

  

Signed: 
 

Name: 
 

Capacity: 
 

On behalf of Tenderer (name 

of tenderer) 

 

Date: 
 

CONFIRMED BY  

Signature(s): 
 

Name (print): 
 

Capacity 
 

On behalf of Surety (Bank or 

Insurer) 

 

Date: 
 

 
Note: Refer to Annexure to C1.3 Form of Guarantee for the List of Institutions from who 

Contract/Deposit Guarantees will be accepted. 
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T2.1. ZW QUALITY MANAGEMENT PROCEDURES AND SYSTEMS 

 
Briefly describe the construction quality systems incorporated by the tenderer in his organisation. 

 

TYPE OF WORK 

IN
T

E
R

N
A

L
 

E
X

T
E

R
N

A
L

 NAME OF RESPONSIBLE COMPANY/PERSON 
 

 
(In case of a person provide qualifications and 

) 

Survey: Setting out of the 

works and control 

   

Materials testing    

Additional quality systems    
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C1.1 Form of Offer and Acceptance 

 
Offer 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a 

contract in respect of the following works: 

 

THABAZIMBI LOCAL MUNICIPALITY 

Tender no: TECH/04/2025-26 FOR: PROVISION OF CONSULTANCY AND CONSTRUCTION FOR 

UPGRADING OF BULK WATER PIPELINE BETWEEN THABAZIMBI PUMP STATION AND 

THABAZIMBI Y PIECE 

The Tenderer, identified in the Offer signature block, has examined the documents listed in the 

Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer 

has accepted the Conditions of Tender. 

 
By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form 

of Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the 

Contractor under the Contract including compliance with all its terms and conditions according to 

their true intent and meaning for an amount to be determined in accordance with the Conditions of 

Contract identified in the Contract Data. 

 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 

 

 
........................................................................................................................................................... 

. ......................................................................................................................................... Rand (in words); 

R (in figures). 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer 

and Acceptance and returning one copy of this document to the Tenderer before the end of the 

period of validity stated in the Tender Data, whereupon the Tenderer becomes the party named as 

the Contractor in the Conditions of Contract identified in the Contract Data. 

 
For the Tenderer: 

Signature and name of witness 

Signature 

Capacity 

Name 
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Name and address of organization: 

..................................................................................... 

..................................................................................... 

. 

Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts 

the Tenderer s offer. In consideration thereof, the Employer shall pay the Contractor the amount 

due in accordance with the Conditions of Contract identified in the Contract Data. Acceptance of 

the Tenderer s Offer shall form an agreement between the Employer and the Tenderer upon the 

terms and conditions contained in this Agreement and in the Contract that is the subject of this 

Agreement. 

 
The terms of the contract, are contained in: 

Part C1: Agreements and Contract Data, (which includes this Agreement) 

Part C2: Pricing Data 

Part C3: Scope of Work 

Part C4: Site Information 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 

C1 to C5 above. 

 
Deviations from and amendments to the documents listed in the Tender Data and any addenda 

thereto as listed in the Tender Schedules as well as any changes to the terms of the Offer agreed 

by the Tenderer and the Employer during this process of offer and acceptance, are contained in the 

Schedule of Deviations attached to and forming part of this Agreement. No amendments to or 

deviations from said documents are valid unless contained in this schedule, which must by duly 

signed by the authorized representative(s) of both parties. 

 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including 

the Schedule of Deviations (if any), contact the Employer s agent (whose details are given in the 

Contract Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other 

documentation to be provided in terms of the Conditions of Contract identified in the Contract Data, 

or just after, the date this Agreement comes into effect. Failure to fulfil any of these obligations in 

accordance with those terms shall constitute a repudiation of this Agreement. 

 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 

Tenderer receives one fully completed original copy of this document, including the Schedule of 

Deviations (if any). Unless the Tenderer (now Contractor) within five working days of the date of 

such receipt notifies the Employer in writing of any reason why he cannot accept the contents of 

this Agreement, this agreement shall constitute a binding contract between the parties. 
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FOR THE EMPLOYER: 

 
NAME: 
(in BLOCK letters) 

 

CAPACITY: 
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at on this day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

1. 
 

 
2. 

 

 
Name and address of organization: 

............................................................................. 

............................................................................. 

. 

Schedule of Deviations 

Notes: 

1. The extent of deviations from the tender documents issued by the employer prior to the tender 
closing date is limited to those permitted in terms of the conditions of tender; 

 
2.  

matter in such, letter, which constitutes a deviation as aforesaid become the subject of 
agreements reached during the process of, offer and acceptance, the outcome of such 
agreement shall be recorded here; 

 
3. Any other matter arising from the process of offer and acceptance either as a confirmation, 

clarification or change to the tender documents and which it is agreed by the parties becomes 
an obligation of the contract shall also be recorded here; 

 
4. Any change or addition to the tender documents arising from the above agreements and 

recorded here shall also be incorporated into the final draft of the contract. 
 

 
1 Subject 

Details: 
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2 Subject 

Details: 

 
By the duly authorized representatives signing this Schedules of Deviations, the Employer and the 

Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and 

amendments to the documents listed in the Tender Data and addenda thereto as listed in the 

Tender Schedules, as well as any confirmation, clarification or change to the terms of the offer 

agreed by the Tenderer and the Employer during this process of offer and acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied during 

the period between the issue of the tender documents and the receipt by the Tenderer of a 

completed signed copy of this Agreement shall have any meaning or effect in the contract between 

the parties arising from this Agreement. 

 
For the Tenderer: For the Employer: 

 

 
 .. Signature  . 

 

 
Name  .  .. 

 

 
 Capacity . .  ..  

 

 
Name and address of organization: Name and address of organization 

 
 

 

 

 

 . 
 

 

 . 
 

 
 . Witness Signature  . 

 

 
 . Witness Name  .. 

 

 
 . Date 
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CONFIRMATION OF RECEIPT 

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt 

from the Employer, identified in the Acceptance part of this Agreement, of one fully completed original 

copy of this Agreement, including the Schedule of Deviations (if any) today: 

 

 
The  (Day) Of ............. (Month) 20  .. (Year), At (Place) 

 

 

For the Contractor:  

 
.. 

Signature 
 
 

 
 

Name 
 
 

 

Capacity 
 

 
Signature and name of witness: 

 
 

 

Signature 

.. 

Name 
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C1.2  Contract Data 

The 3rd edition of the General Conditions of Contract for Construction Works (the GCC 2015), published 

by the South African Institution of Civil Engineering, is applicable to this contract. Copies of these 

conditions of contract may be obtained from the South African Institution of Civil Engineering, Private 

Bag C200, Halfway House, 1685  the web site address is www.saice.org.za and the telephone 

number is Tel. 011-805 5947. 

The General Conditions of Contract for Construction Works make several references to the Contract 

Data for specific data, which together with these conditions collectively describe the variations; the 

risks, liabilities and obligations of the contracting parties; and the procedures for the administration of 

the Contract. The Contract Data shall have precedence in the interpretation of any ambiguity or 

inconsistency between it and the general conditions of contract. 

Each item of data given below is cross-referenced to the clause in the General Conditions of Contract 

for Construction Works to which it mainly applies. 

The content of the Contract Data are set out in the following order: 

8. Variations to the General Conditions of Contract 
9. Additional clauses to the General Conditions of Contract 
10. Part1 : Contract Data completed by the Employer 
11. Part2: Contract Data completed by the Contractor. 

http://www.saice.org.za/
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C1.2.2 VARIATIONS AND ADDITIONS TO THE CONDITIONS OF CONTRACT 

The following variations and additions to the General Conditions of Contract for Construction Works, 

Third Edition (2015), shall apply to this contract: 
 

CLAUSE / 

SUB-CLAUSE 

VARIATION / ADDITION 

1.1.1 Definitions Add the following new sub-clause: 

1.1.1.34  
Employer to the Contractor recording the acceptance by the Employer of the 

 

 

 

1.1.1.5 Clause 1.1.1.5 of the GCC is replaced by the following:  The “Commencement 

date” shall be the date the site is handed over to the Contractor. 

 

1.1.1.13 The Defects Liability Period is twelve (12) months from the date of issuing a 

completion certificate. 

 

1.1.1.14 The time for achieving Practical Completion is Twelve (12) months. 

1.1.1.15 The Employer is the Thabazimbi Local Municipality. 

1.1.1.26 Pricing Strategy is Re-measurable Contract. 

1.2.1.2 The Employer’s address for receipt of communication is: 
 

Physical Address Postal Address 

7 Rietbok Street                             Private Bag X530 

Thabazimbi Thabazimbi 

0380 0380 
 

Tel no: 064 667 1431/071 777 8640 

Fax no: N/A 

 

1.2.1 Delivery of 

Notices 

Add the following new sub-clause: 

1.2.1.3 Sent by facsimile, electronic or any like communication irrespective of it 

being during office hours or otherwise. 

1.2.1.4  address and delivered by the postal 

authorities. 

1.2.1.5 Delivered by a courier service and signed for by the recipient or his 

representative. 

1.3.3 The language of the Contract and for written communications is English 
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1.3 General 

Provisions 

Add the following new sub-clause: 

1.3.6.1 The Employer may, in his sole discretion, provide technical support 

services to the Contractor. The technical team providing such support 

services will be appointed and remunerated by the Employer. In the case 

of EPWP Contractor Learnership Programmes, support services may be 

provided by the Department of Public Works. The technical team will 

consist of the Engineer and a person or persons acting as Training, 

Construction and Materials Managers or Construction Mentor, depending 

on the services to be provided and the scope of the functions to be 

executed. 

1.3.6.1.1  In addition to his duties and functions in terms of 1.3.6.1, the Engineer 

will coordinate the work of the technical team providing the support 

services. 

1.3.6.1.2  The Construction Manager acts as mentor to the Contractor in respect of 

the following functions, which are described fully in the CESA document, 

Guideline Contract Specific Data C4- Construction Management Services 

of the Form of Agreement for Consulting Services for Labour Intensive 

Construction Projects: 

i. Programming the execution of the works 
ii. Interpretation of drawings, specifications and related contractual 

matters. 
iii. Workforce structuring, employment and management. 
iv. Guidance to expedite work progress/ improve productivity. 
v. Setting out of works. 
vi. Safety measures and legislation requirements. 
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CLAUSE / 

SUB-CLAUSE 

VARIATION / ADDITION 

 vii. Materials handling. 
viii. Tools and equipment needs. 
ix. Financial matters. 
x. Training requirements. 
xi. Security aspects. 
xii. Quality control systems 

1.3.6.1.3  The Materials Manager is responsible for the following functions which 

are described fully in the CESA document, Guideline Contract Specific 

Data C5 Materials Procurement Services of the Form of Agreement for 

Consulting Services for Labour-Intensive Construction Projects on the 

Contract: 

i. Establishment of stores. 
ii. Determination of store administration procedures. 
iii. Determination of requirements of store staff. 
iv. Employment of store staff. 
v. Staff guidance, supervision and training. 
vi. Acquisition of materials. 
vii. Issue of materials. 
viii. Upholding of an assets register. 
ix. Insurance of assets. 

1.3.6.1.4  The main role of the Mentor is to support the Learner Contractor and to 

impart knowledge that will enable the Contractor to compete 

independently as soon as possible. The Mentor provides a wide range of 

support and advice functions, including but not limited to advice with 

regard to: 

i. Finance and dealing with banks. 
ii. Business management. 
iii. Contract management. 
iv. Procurement of materials and other required services. 
v. Technical and engineering. 
vi. Construction planning and management. 
vii. Fulfilling of statutory and tax obligations. 
viii. Labour and human resource guidance. 
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3.2.4 Occupational Health, Safety & Wellness Sub Directorate – Public Health and 

the duly appointed H&S Officials has been appointed as Client Agents on this 

contract, in terms of Clause 4(5) of the Construction Regulations, 2003 as 

promulgated in terms of Section 43 of the Occupational Health and Safety Act, 

1993.  The Principal Contractor shall perform a preliminary assessment of the 

project generated H&S plan and submit such to Occupational Health, Safety & 

Wellness Sub Directorate – Public Health for legal compliance reassessment & 

verification / approval prior to any works commencing. The duly appointed H&S 

Officials will be responsible for further monitoring and the auditing of the 

approved H&S plan for legal compliance. 

4.3 Legal 

Provisions 

4.3.1 

Compliance 

with applicable 

laws 

Replace the sub-clause with the following: 

4.3.1.1 Wages and conditions of work: 

i. For conventional construction works the Basic Conditions of 
Employment Act of 1997 (Act No 75 of 1997) shall apply and the 
minimum employment conditions which will apply shall be guided 
by the latest Sectorial Determination: Civil Engineering Sector 
published from time to time. 

ii. Basic Conditions of Employment Act of 1997 (Act No 75 of 1997) 
as per Government Notice R63 of 25 January 2002, shall apply to 
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 works described in the Scope of Work as being labour intensive and 
which are undertaken by unskilled or semi-skilled workers. 

 4.3.1.2 The Contractor shall comply with the Occupational Health and Safety 

Specification prepared by the Employer in terms of the Construction 

Regulations, 2003 promulgated in terms of Section 43 of the 

Occupational Health and Safety Act (Act No. 85 of 1993). 
 

 
Contractor shall before commencement of the Works or any part thereof, 

be in the possession of an approved Health and Safety Plan. 

 
4.3.1.3 Notwithstanding any actions which the Employer may take, the Contractor 

accepts sole liability for due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures imposed by the 

Occupational Health and Safety Act, 1993 (Act 85 of 1993), and all its 

regulations, including the Construction Regulations, 2003, for which he is 

liable as mandatory. By entering into this Contract, it shall be deemed that 

the parties have agreed in writing to the above provisions in terms of 

Section 37(2) of the Act. The Contractor shall sign the Occupational 

Health and Safety Agreement for Contract Work in the Local Municipality 

of Thabazimbi included in section C1.5. 

 
4.3.1.4 The Employer retains an interest in all inquiries conducted under this 

Contract in terms of Section 31 and/or 32 of the Occupational Health and 

Safety Act, 1993 (Act 85 of 1993) and its Regulations following any 

incident involving the Contractor and/or Sub-Contractor and/or their 

employees. The Contractor shall notify the Employer in writing of all 

investigations, complaints or criminal charges which may arise pursuant 

to work performed under this Contract in terms of the Occupational Health 

and Safety Act, 1993 (Act 85 of 1993) and Regulations. 

 4.3.1.5  

The Contractor and his designer shall accept full responsibility and liability 

to comply with the Occupational Health and Safety Act, 1993 (Act 85 of 

1993) and the Construction Regulations, 2003 for the design of the 

Temporary Works and those part of the Permanent Works which the 

Contractor is responsible to design in terms of the Contract 

4.5 Notices and 

Fees 

Add the following new sub-clauses: 

4.5.5 On the request of the Contractor, the Employer may, in his sole discretion, 
provide a support service to the Contractor in the giving of notices and in 
obtaining requisite consents, permissions and permits. 
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 4.5.6 On the request of the Contractor and certified by the Engineer as payable 
by the Contractor, the Employer may, in his sole discretion, advance funds 
to the Contractor in the form of a cheque in favour of the relevant institution 
or body, to facilitate the Contractor in complying with the provisions of this 
Clause. 

The Contractor shall provide proof to the Engineer of all payments 

effected by him. 

 
The Employer will deduct the sums advanced by the Employer and 

adjusted in accordance with the Contract Price Adjustment Formula or 

other rise-and-fall provision applicable to the Contract, from future 

payment certificates of the Contractor, if such sums are payable by the 

Contractor in the ordinary course of his business. 

 
The Employer will not advance funds in respect of cyclic sums payable by 

the Contractor in the ordinary course of his business. 

4.8.2.2 Add to the end of the paragraph the following text: 
 

   
which reasonably could be expected, of such an event be provided in writing prior 

 

 
 

4.10.1 
 

employees 

Add the following sub-clause 
 

   

contractor will be monitored for labour intensive construction activities, the 
 

 

   

 

4.11 Competent 

employees 

Add the following new sub-clause: 

4.11.3  Notwithstanding the wording of this Clause, on request of the Contractor 

the Employer may in his sole discretion, provide trade-skills training to the 

 
commensurate with the requirements of the Works. 

5.3 

Commencement 

of the Works 

5.3.1 Required documentation before the Commencement of the Works shall 

include, but not limited to the following: 

Performance Guarantee, 

Insurance of the Works/ All Risk Insurance, 

Letter of Good Standing, 

Health and Safety Plan 

Programme of Works, 

Cash Flow Forecast, and 
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VARIATION / ADDITION 

 Company Organogram 

5.3.2 Documentation referred to in Clause 5.3.1, should be submitted within 14 

days of appointment of the Contractor. 

5.12 Extension 

of time for 

Practical 

Completion 

Add the following new sub-clause 

5.12.2.5 Critical path provision 

A delay in so far as extension of time is concerned, will be regarded as a 

delay only if, on a claim by the Contractor in accordance with the General 

Conditions of Contract, the Engineer rules that all progress on an item or 

items of work on the critical path of the approved programme for the 

execution of the Works by the Contractor, has been brought to a halt. 

Delays on normal working days only, based on a working week, of five 

normal working days, will be taken in account for the extension of time. 

 
5.12.2.6 Extension of time due to abnormal rainfall 

 Extension of time due to abnormal rainfall shall be determined by means 

of Method 1, if rainfall records and/or values derived from rainfall records 

are supplied, otherwise Method 2 shall apply. 

 Method 1: Rainfall formula method 

 The rainfall records and/or values derived from rainfall records from a 

suitable rainfall station near the Site, which are supplied in the Project 

Specifications, shall be considered suitable for the determination of 

extension of time due to abnormal rainfall in accordance with this method. 

 Extension of time arising from abnormal rainfall, shall be calculated 

separately for each calendar month or part thereof for the full period of 

completion of the Contract, including any extension thereof, in 

accordance with the rainfall formula given below: 

 
 

  
 

 
If V is negative and its absolute value exceeds Nn, then V shall be equal 

to minus Nn. 

 If V is positive and greater than the number of calendar days in the 

calendar month under consideration, V shall be taken as equal to the 

number of calendar days in the relevant calendar month. 

 The symbols shall have the following meaning: 

 V = Extension of time in calendar days in respect of the calendar 

month under consideration 
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 Nw = Actual number of days during the calendar month on which a 

rainfall of Y mm or more has been recorded. 

Rw =  Actual rainfall in mm for the calendar month under consideration. 

Nn = Average number of days as derived from existing rainfall records, 

on which a rainfall or Y mm or more has been recorded for the 

calendar month. Rainfall records and/or the derived values of Nn 

will be provided in the Specifications. 

Rn = Average rainfall in mm for the calendar month, as derived from 

existing rainfall records. Rainfall records and/or the derived values 

of Rn will be provided in the Project Specifications. 

X = 20 unless otherwise provided in the Project Specifications 

Y  = 10 unless otherwise provided in the Project Specifications 

The total extension of time shall be the algebraic sum of the monthly 

totals for the period under consideration. However, if the grand total is 

negative the time for completion shall not be reduced on account of 

abnormal rainfall. Extension of time for parts of a month shall be 

calculated by pro rata values of Nn and Rn being used. 

The factor (Nw Nn) shall be considered to represent a fair allowance for 

variations from the average number of days during which rainfall exceeds 

Y mm and wet conditions prevented or disrupted work. 

 
The factor shall be considered to represent a fair allowance 

 

for variations from the allowance for variations from the average number 

of days when wet conditions further to that allowed for the factor (Nw 

Nn), prevented or disrupted work during the calendar month. 

Accurate rain gauging shall be taken at a suitable point on Site and the 

Contractor shall, at his own expense, take all necessary precautions to 

ensure that the rain gauges cannot be interfered with. 

This formula does not take into account further on concurrent delays 

which could be caused by other abnormal climatic conditions such as 

floods, which have to be determined separately in accordance with Sub- 

Clause (42.5 Critical Plath Provision) hereof. 

Method 2: Expected delay method 

The Contractor shall make provision in his programme for the execution 

of the Works, for an expected delay of "n" normal working days (based on 

a working week of five normal working days) due to normal rainfall, for 

which he will not receive any extension of time. 
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 Unless otherwise provided in the Project Specifications, the value of "n" 

shall be taken as equal to the tendered time for completion of the Works 

in months, rounded off to an integer. 

Extension of time during normal working days will be granted to the 

degree to which actual delays as determined in accordance with Sub- 

Clause (42.5 Critical Path Provision) hereof, exceed the number of "n" 

normal working days. 

The value of "n" does not take into account further or concurrent delays 

which are caused by other abnormal climatic conditions such as floods, 

which have to be determined separately in accordance with Sub-Clause 

(42.5 Critical Path Provision) hereof. 

 Add the following new sub-clause 

 
5.12.2.7 The rainfall records which shall provisionally be accepted for calculation 

purposes are: 

 
Based on records taken at: Rainfall Station: Thabazimbi (0587725CX) 

Years of record: 2009 2019 

6.1 Payment to 

Contractor 

Add the following new sub-clause: 

6.1.2 Payment for works identified in the Scope of Work as being labour-intensive 

shall only be made in accordance with the provisions of the Contract if the works 

 
Month 

Average rainfall 

for calendar 

month 
Rn 

Average number of days for calendar 

month on which a rainfall of 10 mm or 

more were recorded 
Nn 

 (mm) (days) 

January 73.2 9.2 

February 46.1 6.6 

March 63.1 8 

April 14.6 3.8 

May 5.8 1.2 

June 6.8 0.3 

July 0 0 

August 0.1 0.3 

September 5.7 1 

October 12.5 4.2 

November 13.4 5.3 

December 62.5 11.5 
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 are constructed strictly in accordance with the provisions of the Scope of Work. 

Any non-payment for such works shall not relive the Contractor in any way of his 

obligations either in contract or in delict. 

6.1.3 The Contractor shall be paid at Thabazimbi in the currency of the Republic of 

South Africa only at the Office of the Chief Financial Officer of the THABAZIMBI 

LOCAL MUNICIPALITY, unless otherwise stated in the Data provided by 

Employer. 

6.2 Security Add the following new sub-clause: 

6.2.4 As an alternative to a guarantee, the Contractor may deposit with the 

Employer a cash amount in a sum equal to the amount stated in the Data 

provided by Employer. All the provisions in respect of the guarantee apply 

mutatis mutandis to the cash deposit accept that the amount deposited will be 

repaid to the Contractor within 30 (thirty) days after the issue of the Certificate or 

Certificates of Completion in respect of the whole of the permanent works. 

6.2.1 6.2.3 Replace the following in the sub-clauses: 

Bank replace with Bank or Insurance Company 

6.10.4 Add the following to the sub-clause: 

The Contractor shall deliver a valid tax invoice which must include the following 

additional information (over and above the information required for a valid tax 

invoice): 

e) The banking details into which the money is to be transferred by the 
Employer (Name of bank, branch name, branch number, account number 
and name of account holder), 

Signed by the authorized representative (or representatives if multiple signatures 

are required for a Joint Venture). 

6.11 Replace 15% with 20% for variation limit. 

8.4.1.1 Add to the end of the paragraph the following text: 

Hereby indemnifies the Employer against any liability in respect of damage or 

physical loss of property of any person or injury or death of any person due to non- 
 

  
 

8.6 Add the following sub-clause: 

-contractors shall effect and maintain at their own 

cost insurance under the provision of the Compensation for Occupational Injuries 
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8.6.6 Contractor 

to produce proof 

of payment 

The Engineer shall be empowered to withhold all payment certificates until the 

Contractor has complied with all its obligations in terms of this clause. 

9.2.1 

Termination by 

the employer 

Replace the sub-clause with the following: 

9.2.1.3.7 The Contractor or anyone on his behalf or in his employ would pay, 

offer or offer as payment to any person in the employ of the Employer, or in the 

employ of the Engineer, a gratuity or reward or commission. 
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Part 1: Contract Data completed by the Employer 
 

Clause 

of GCC 2015 
Details 

1.1.1.13 The Defects Liability Period is 12 months from the date of issuing 

Certificate of Completion. 

1.1.1.14 The time for completion of this Contract (i.e., Tender TECH/02/2025- 

26.) is 

12 months. 

The time for completion includes the year end break and Statutory 
public holidays 

1.1.1.26 The Pricing Strategy is Re-measurement Contract 

1.1.1.15 The name of the Employer is Thabazimbi Local Municipality 

1.2.1.2 
 

   

Thabazimbi Local Municipality, 7 Rietbok Street, Thabazimbi 

Private Bag X530, Thabazimbi, 0380 

1.1.1.16 The name of the Turnkey Service provider is: 

1.2.1.2 The address of the Turnkey Service provider is: 

Name: 

Address: 

Tel: 

Fax: 

3.2.3 The Engineer is required to obtain the specific approval of the 

Employer before executing any of the following functions or duties 

according to the following Clauses of the General Conditions of 

Contract: 

1 Clause 6.3.2: The issuing of a variation orders. 

2 Clause 5.11: Suspend the progress of the works. 

3 Clause 5.13.2: The reduction of a penalty for delay. 

4 Clause 6.8.4: The determination of additional or reduced costs 

arising from changes in legislation. 

5 Clause 10.1.5: The giving of a ruling on a contractor s claim and 

the agreeing of an extension to the 28 days period. 

4.11.1 
 

   

be calculated separately for each calendar month or part thereof in 

accordance with the following formula: 
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 Rw - Rn 

V = (Nw - Nn) + ( ------------- ) 

x 

where 

V = Extension of time in calendar days for the calendar 

month under consideration 

Nw =  Actual number of days during the calendar month 

on which a rainfall of 10 mm or more has been 

recorded 

Nn  =  Average number of days for the calendar month on 

which a rainfall of 10 mm or more has been 

recorded, as derived from existing rainfall records 

Rw  =   Actual recorded rainfall for the calendar month 

Rn  =   Average rainfall for the calendar month, as derived 

from existing rainfall records 

x   =   20 

The factor (Nw - Nn) shall be considered to represent a fair 

allowance for days during which rainfall exceeds 10 mm and the 

factor (Rw - Rn)/x shall be considered to represent a fair allowance 

for those days when rainfall does not exceed 10 mm but wet 

conditions prevent or disrupt work. 

5.3.1 Commencement of 

the works 
 

   

5.6 Program of the Works The time to deliver the Programme of Works is 14 (Fourteen) 

days after receipt of the Letter of Acceptance. 

5.8.1 Non-Working Times Non-working days are Sundays. 
 

The special non-working days are: 
Statutory public holidays 

15 December 
2022 and ends on 06 January 2023). 

5.13.1 Penalty for delay The penalty for failing to complete the Works is 0.05% of the 

Contract Price per calendar day. 

A pro-rata amount would be applied for failing to achieve Practical 

Completion for portions of Works (if applicable). 

5.14.7 Different dates on 

Practical Completion 

There will be no separate Practical Completion Dates on this 

Contract 

5.16.3 Latent Defect 

Liability 

The latent defect period for civil works is 10 years. 

6.2 Guarantee A security guarantee is permitted. 

The time to deliver the Form of Guarantee is 14 (Fourteen) days 

after receipt of the Letter of Acceptance. 
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 The liability of the guarantee shall be for 10 (Ten) % of the Contract 

Price, excluding contingencies and VAT. 

6.2. A Retention Money Guarantee is not permitted. 

6.5.1.2.3 The maximum percentage allowance to cover overhead charges is 

15%. 

6.8.2 Contract Price Adjustment (CPA) will be applicable and will be 

applied as follows: 

The value of the payment certificates is to be adjusted in accordance 

with the Contract Price Adjustment Schedule this will be for all 

items excepting those mentioned as special items below (in sub- 

clause 6.8.3). The applicable factors are: 

x = 0.10; a1 = 0.12 (Labour); a2 = 0.03 (Local Labour); b = 0.20 

(Plant); c = 0.55 (Material); and d = 0.10 (Fuel) as per tables 

indicated in GCC. 

The base month is the month prior to the month in which the tender 

closes. The base rate for Local Labour will be the minimum of 

R180/day. 

6.8.3 The special materials variation is applicable for this contract and 

will be for structural steel as described below. 

Special adjustment for steel pipe and steel pipe bends for the 

pipeline (excludes steel special fittings (e.g., flanged tees, VJ 

couplings, etc.): Use SEIFSA CPA with following factors: 

x = 0.10; a = 0.2 (as per Table C3 for Labour); b = 0.15 (Plant); 

c = 0.55 (as per Table E-A Hot Rolled Steel Coils for Material); 

d = 0.10 (as per L Road Freight Costs In lieu of Fuel) 

The base month is the month prior to the month in which the tender 

closes. 

6.10.1.5 Percentage advance on materials not yet built into the Permanent 

Works is permitted at 80% of invoiced value. 

6.10.3 The limit of retention money is 10(Ten) % of the Contract Price 

excl. Contingencies & Vat. 

6.10.4 Payments to a Joint Venture will only be made upon receipt of 

documentation signed by all the joint venture parties confirming the 

full details to whom the payment is to be made out and the full details 

to what bank account it is to be paid into. A pro-forma blank invoice 

that would be used is to be included. 

8.6.1 

8.6.1.1 

Insurances to be effected, 

The Contract Price, 
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8.6.1.1.2 The value of Plant and materials supplied by the Employer to be 

included in the insurance sum is R0-00. 

8.6.1.1.3 The amount to cover professional fees for repairing damage and 

loss to be included in the insurance sum is R0-00. 

8.6.1.2 A Coupon Policy for Special Risks Insurance issued by the South 

African Special Risks Insurance Association is required. 

8.6.1.3 The limit of indemnity for liability insurance is R 5 000 000 per 

claim. 

10.5.3 The number of Adjudication Board Members to be appointed is 

three (3). 

10.7.1 The determination of disputes shall be by Court of Law. 
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Part 2: CONTRACT DATA PROVIDED BY THE CONTRACTOR 
 

 

Clause 

of GCC 2015 

3rd Ed 

 
Details 

 
1.1.1.9 

 

 
The name of the Contractor is. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

1.2.1.2 The physical address and details of the Contractor is: 

Telephone: . . . . . . . . . . . . . . . . . . . . . . . . . . 

Facsimile: . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
Email Address: . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
Address (physical): . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
Address (postal): . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . 

6.3 Value 
of variations 
6.5.1.2.3 

 

 
The percentage allowance to cover overhead charges is  %. 

6.8 The variation in cost of special materials is 
Adjustment in  

prices  Type of material Unit Base Rate or Price 

6.8.3    
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C1.3 FORM OF GUARANTEES 

General Conditions of Contract for Construction Works, Third Edition (2015) 
 

 
PRO FORMA 

PERFORMANCE GUARANTEE 

 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

GUARANTOR DETAILS AND DEFINITIONS 
 

 

 

 

 

 

 

 

 

amendments or additions to the Contract as may be agreed in writing between the parties. 
 

 

 

 

Type of Performance Guarantee: Fixed  (Insert Variable or Fixed) 
 

Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated 

here. 

CONTRACT DETAILS 

Employer's Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate 

of Completion of the Works as defined in the Contract. 
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1. VARIABLE PERFORMANCE GUARANTEE 

1.1 Where a Variable Performance Guarantee has been selected, the Guarantor's liability shall be 

limited during the following periods to diminishing amounts of the Guaranteed Sum as follows: 

1.1.1 From and including the date of signing the Performance Guarantee up to and including the 

date of the interim payment certificate certifying, for the first time, more than 50% of the 

Contract Sum: 
 

 

1.1.2 From the day following the date of the said interim payment certificate up to and including the 

Expiry Date, or the date of issue by the Employer's Agent of the Certificate of Completion of 

the Works, whichever occurs first: 
 

 

1.2 The Employer's Agent and/or the Employer shall advise the Guarantor in writing of the date on 

which the interim payment certificate certifying, for the first time, more than 50% of the 

Contract Sum, has been issued and the date on which the Certificate of Completion of the 

Works has been issued. 

2. FIXED PERFORMANCE GUARANTEE 

2.1      
limited to the amount of the Guaranteed Sum. 

2.2  

Performance Guarantee is signed, up to and including the Expiry Date, or the date of issue by 

the Employer's Agent of the Certificate of Completion of the Works, or the date of payment in 

full of the Guaranteed Sum, whichever occurs first. 

2.3 The Employer's Agent and/or the Employer shall advise the Guarantor in writing of the date on 

which the Certificate of Completion of the Works has been issued. 

3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES 

3.1 The Guarantor hereby acknowledges that: 

3.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of 

convenience and shall not be construed as any intention whatsoever to create an accessory 

obligation or any intention whatsoever to create a suretyship. 

3.1.2  Its obligation under this Performance Guarantee is restricted to the payment of money. 

3.2       

undertakes to pay the Employer the sum certified upon receipt of the documents identified in 

3.2.1 to 3.2.3: 

3.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment 

of a sum certified by the Employer's Agent in an Interim or Final Payment Certificate has not 
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been made in terms of the Contract and failing such payment within seven (7) calendar days, 

the Employer intends to call upon the Guarantor to make payment in terms of 3.2.2; 

3.2.2    
address with a copy to the Contractor stating that a period of seven (7) days has elapsed 

since the first written demand in terms of 3.2.1 and the sum certified has still not been paid; 

3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in 

terms of the Contract of the sum certified in 3.2. 

3.3              

undertakes to pay to the Employer the Guaranteed Sum or the full outstanding balance upon 

receipt of a first written demand from the Employer to the Guarantor at the Gua  

physical address calling up this Performance Guarantee, such demand stating that: 

3.3.1  
Guarantee is called up in terms of 3.3; or 

3.3.2 a provisional or final sequestration or liquidation court order has been granted against the 

Contractor and that the Performance Guarantee is called up in terms of 3.3; and 

3.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 

provisional/final sequestration and/or the provisional liquidation court order. 

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in 

3.5 Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date of 

issue of the Final Payment Certificate submit an expense account to the Guarantor showing 

how all monies received in terms of this Performance Guarantee have been expended and 

shall refund to the Guarantor any resulting surplus. All monies refunded to the Guarantor in 

terms of this Performance Guarantee shall bear interest at the prime overdraft rate of the 

 date payment was made by 

the Guarantor to the Employer until the date of refund. 

3.6 Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar days 

upon receipt of the first written demand to the Guarantor. 

3.7 Payment by the Guarantor in terms of 3.3 will only be made against the return of the original 

Performance Guarantee by the Employer. 

3.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any 

manner which the Employer may consider fit and the Guarantor shall not have the right to 

claim his release from this Performance Guarantee on account of any conduct alleged to be 

prejudicial to the Guarantor. 

3.9 The Guarantor chooses the physical address as stated above for the service of all notices for 

all purposes in connection herewith. 

3.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 

1.1.2 or 2.2, where after no claims will be considered by the Guarantor. The original of this 

Guarantee shall be returned to the Guarantor after it has expired. 

3.11 This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall be 

regarded as a liquid document for the purposes of obtaining a court order. 
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3.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor 

 
jurisdiction in terms 

of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed the 
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C1.4. OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 

This form is to be completed by the successful Tenderer after the contract has been awarded 
 

 
This agreement is mandatory for all contractors appointed by the Thabazimbi Local Municipality or any 

other institution that do work for or on behalf of Municipality. 

This agreement is between: 
 

 
THE CONTRACTOR: 

 

 
Herein represented by: ..................................................................................................................... 

 

 

 

 
Compensation Commissioner Number: ......................................... 

 

 
(Attach a copy of the Registration Certificate to this agreement) 

 

 
Company : Name: ....................................................................................... 

 

 
Registration Number: ................................................................. 

 

 
CEO : Name: ........................................................................................ 

 

 
ID Number: ............................................................................... 

 

 
Physical Address: ........................................................................................ 

 

 
.................................................................................................................... 

 

 
And the THABAZIMBI LOCAL MUNICIPALITY 
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1. DEFINITIONS 

1.1 CONTRACTOR     

Annexed hereto in his capacity as mandatory. 

1.2 MANDATORY Includes an agent, contractor or subcontractor for work to be 

done or service rendered, but without derogating from his status 

in his own right as an employer of people or user of equipment, 

machinery, tools or materials. 

 

 
1.3 THE PRINCIPAL 

CONTRACT 

 
1.4 COUNCIL Means the Thabazimbi Local Municipality 

 

 
1.5 RISK CONTROL   A person appointed in writing by Council. 

OFFICER 
 

 
1.6 Any definitions contained in any Statute hereinafter mentioned shall have the meaning 

allocated to it by the specific statute. 

 

 
2. OBJECTIVE 

2.1 Whereas Council and the Contractor have entered into a contract for service (work) as 

indemnify Council against the risks stated hereunder whether foreseeable or not, and, 

whereas it is agreed between the parties that it is of cardinal importance to safeguard 

    

extend the obligation as a company and/or legal person and/or person as an entity 

concerned with health, safety and the environment. 

2.2 These rules are applicable to all contractors performing work for Council within the 

jurisdictional area of the Council and on any premises, which are owned, rented or 

developed by the Council. 

2.3 The Council acts though those officials or persons who are generally or specifically 

charge with the responsibility, in terms of legislation, as well as any other official or 

person who is generally or specifically charged with the control and supervision of the 

project. 
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IT IS HEREBY AGREED AS FOLLOWS: 

3. INDEMNITIES 

3.1  

claims, proceeding, damages, costs and expenses arising out of any claim or proceeding 

pertaining to the non-    

and/or requirements regarding the following Acts in particular pertaining to the provisions 

of: 

11. The Occupational Health and Safety Act 85 of 1993 (as amended), including the 
Construction Regulations, 2003 as promulgated on 18 July 2003, in terms of 
Section 43 of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993), 
in Government Gazette No. 25207 and Regulation Gazette No. 7721. See 
Annexure B. 

12. The Health Act 63 of 1977. 
3.1.3 Road Traffic Act 29 of 1989 (as amended). 

3.1.4 Environment Conservation Act 73 of 1989. 

3.1.5 The National Water Act 36 of 1998. 

3.1.6 The Criminal Procedure Act 51 of 1977. 

3.1.7 The Explosives Act 26 of 1956. 

3.1.8 The Arms and Ammunition Act 75 of 1969. 

3.1.9 Compensation for Occupational Injuries and Diseases Act 130 of 1993. 

3.1.10 The Labour Relations Act 66 of 1995. 

3.1.11 The Unemployment Insurance Act 30 of 1966 (as amended). 
3.1.12 The Basic Conditions of Employment Act 75 of 1997 (as amended). 

3.1.13 Standards Act 29 of 1993. 

3.1.14 Any statutory provisions in any act and/or any law or bylaw of any local 

government and/or any published official standard incorporated into any statute 

1.1.1 

 
3.2  

above legislation and that he, his employees and any subcontractor will comply with all 

the statutory provisions contained in them. 

3.3  

 
pect of all 

claims, proceedings, damages, costs and expenses consequent upon the loss of or 

damage to any plant, equipment or other property belonging to, or which is the 

responsibility of, any subcontractor, agent or employee of the subcontractor. 
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3.4  

claim or proceedings whatsoever, whether arising in common law or by statute, 

consequent on personal injuries to or the loss of health or death of any person 

whosoeve  

3.5  

claim or proceedings consequent on loss of or damage to any movable or immovable 

subcontractors. 
 

 
4. PERFORMANCE SAFE WORKING PRACTICE 

4.1 

 
jurisdictional area or on its premises. 

4.2 Irrespective of human considerations, the maintaining of these health and safety rules 

shall be the execution of the prescribed legal requirements. These rules are not to 

y legal 

responsibility to ensure healthy and safe work circumstances. 

4.3  
accommodate the healthy and safe execution of work and therefore require co-operation 

in the execution of these safety rules. 

 

 
5. LOCK OUT PROCEDURE 

5.1 When power or air driven machines or equipment, electrical apparatus or pipelines are 

examined, repaired, adjusted, cleaned, lubricated or serviced in any other way than 

normal servicing, then all isolating switches, -levers, valves or appliances must be put 

5.2 Should more than one team work on a machine, then each person in control of a team, 

must put a separate lock on the switch, lever, valve or appliance. 

 

 
6. CRANES, VEHICLES AND HOISTING 

 

 
6.1 

recent test certificate or other form of the last examination of the machine or 

6.2  Only trained personnel with written permission and where determined by Law, with a 

overhead crane, hydraulic or electrical hoisting equipment, self-driven forklift, tractor or 

al 
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overhead work or work on an overhead crane or hoisting equipment or work near 

cranes or crane rail, before: 

a. 
b. 
c. All applicable danger  and warning symbolic signs are put into position, 

or exemption, if applied for, is in operation. 

 
6.3 

 

 
7. MACHINE VALANCES, PROTECTION AN FENCING 

7.1 No machine valances, protection or fencing may be removed from machines, manholes, 

etc.   
not appropriated. 

 
8. SCAFFOLD, LADDERS, TOOLS AND EQUIPMENT 

8.1 

 
a)  

the site to finish the contract, including offices and storerooms. The mentioned 

damage and theft. 

8.2  
finish the contract, the said equipment and tools are used on own risk and the 

indemnity must be in writing, as well as information regarding the loan period, 

for the returning of said tools and equipment in the same condition or better. The 

tools or equipment and material. 

9. EXCAVATIONS 
 

 

9.1  
to confirm the location of existing electrical cables, water pipes, etc. 

9.2 All excavations and obstructions in floor, tar and dirt surfaces must be fenced effectively 

and safeguarded between sundown and sunup with a sufficient amount of red/yellow 

warning lights and symbolic signs. 

9.3 The surrounding area must be kept clean, safe and tidy during excavation. Excess 

material may not obstruct unnecessarily. 

9.4 If any property is in danger during excavation, it must be supported and the proposed 

approval. 
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9.5    
areas as well as areas where dangerous or poisonous gases are present. 

 
10. FIRST AID 

10.1    
requirement where more than (5) five persons are employed. The first aid box must be 

in the care of a person with a competency certificate from one of the following 

organizations: 

1. SA Red Cross Association; 
2. St Johns Ambulance; 
3. SA First Aid League; or 
4. A person or organization approved by the Chief inspector for this purpose. 

 
10.2 A visible notice must be put up on any work premises with the name of the person 

emergency services may be contacted at (015) 290 2000. 

11. FLAMMABLE LIQUIDS 

11.1 

 
procedures. 

 
12. COMPENSATION BY CONTRACTOR 

12.1 

death or injury of persons, the resultant loss or damage suffered as well as all lawsuits, 

claims, costs, charges, fines and expenses due to negligence, violation of statutory 

 
13. TRANSGRESSION OF RULES AND MISBEHAVIOUR 

13.1 
 
 
 

 
14. INCIDENT REPORTING 

14.1 All incidents referred to in Section 24 of the Occupational Health and Safety Act and or 
 

working 

hours, on a Saturday, Sunday or Public holiday provided with a written report relating to 

any incident. 

14.2  

and/or his employees and/or his subcontractors. 

ipal 



Part C1.3 : Page 131 

RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES (TURNKEY PROJECT) 

 

CONTRACT NO.: TECH/05/2025-26 

   

 

 

 PART C1.3:    

 

14.3      
and/or unsafe and that he undertakes to verse his employees and/or subcontractors in 

this regard. 

 
15. LIAISON AND SUPERVISION 

15.1 
 
 

 
16. SERVICE INTERRUPTION 

16.1 Should 

 

supply or electrical supp 

 
17. CONFIDENTIALITY 

17.1        
information of the contract and related documentation as confidential. 

17.2 Lost documentation/plans or related documentation shall immediately be reported in 

 

17.3  

 
17.4  

 

            

permission. 

 
photographs taken, published or let it be published. 

 
18. CONTRACT SITE AND PRESERVATION 

18.1 

 
only be valid for a limited period, where after it must be renewed. 

 
19. COMPLETION OF WORK 

19.1 

is satisfied that the contract is completed according to the requirements and standards 

set out in the contract and that the working site is left in a satisfactory and safe condition. 

 
20. LIQUOR, DRUGS, DANGEROUS WEAPONS AND FIREARMS 

20.1 

brought onto the premises. 
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21. SEARCHES 

21.1  

 
must be presented to the access control point for examination prior to them being 

brought onto the property or leaving the property. 

 
22. GENERAL CONDITIONS 

22.1 Notwithstanding anything to the contrary in this agreement, it is hereby specifically 

 
22.1.1 shall have acquainted himself and be conversant with the contents of all statutory 

provisions applicable to the health and safety of workers and other persons on 

the site including the execution of the work, and in particular the conditions 

contained in the Occupational Health and Safety Act, 1993 (Act 85/1993), and 

the regulations promulgated in terms thereof, and shall comply therewith 

meticulously and in all aspects and/or take care that it is complied with; 

22.1.2 shall be obliged to immediately execute all instructions given to him by an 

implementation and enforcement of the provisions referred to in sub-paragraph 

1, to the satisfaction of the said representative; 

22.1.3  

- 

contractors and/or representatives to comply with the provisions referred to in 

sub-paragraph 1, or to ensure that it shall be complied with; 

22.1.4 shall undertake to pay upon demand any and/or all legal costs and other 

charges or other proceedings pending against or 

result of the contravention or non- 

sub-contractors and/or representative of any of the statutory provisions referred 

to in sub-paragraph 1. 

22.1.5     

written orders issued to him, or to his employee in charge of the works, in terms 

of the stipulations of sub- 

the execution of the works and take the necessary steps to execute or have such 

order executed. Under these circumstances the contractor shall be obliged to 

order to execute or have the said orders executed. 

22.1.6 Should the abovementioned steps not establish a healthy and safe work 

incurring any further costs or claims from the contractor? 

- 
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23.   

 
23.1 

 

   

 

containing at all worksites the following information: 

 Company name on behalf of which division/department the work is being done 
 
 

 
24. ACKNOWLEDGEMENT 

24.1 

 
on 

37(2) of the Occupational Health and Safety Act, 85 of 1993. 

 
25. EXCEPTIONS AND OMISSIONS 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
26. REMARKS 
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THE CONTRACTOR 
 

 
SIGNED AT: ..................................................... ON THIS: .............. DAY OF .................. 20.................. 

 
 
 
 

 
THE CONTRACTOR WITNESSES: 

 
 
 

 
1. 

 
 
 

 
. 

 
 
 

 
THE COUNCIL 

 
 
 

 

 
 
 

 
THE COUNCIL WITNESSES: 
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(a) INDEMNITY CERTIFICATE 
 

 
Contractor: ............................................................................................................................... 

 

 
Employer: Thabazimbi Local Municipality   

 

 

Contract: 
 

 

 

 
 Thabazimbi Local Municipality (Council) against any claim of 

whatever sort which may arise directly or indirectly from the execution by me/us of the above-mentioned 

 

 
THUS, done and signed at ................................................... on this ........................................... Day of 

 

 
........................................................... 20......... 

 

 
WITNESSES: 

 

 
1. 

CONTRACTOR 
 

 
2. 

COUNCIL 
 

 

 
R 2 

REVENUE STAMP 
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ACKNOWLEDGEMENT CERTIFICATE 

I, in my capacity as....................................................................................................................... 
 

 
Duly authorized hereto ..................................................................................................... representing 

 

 
........................................................................................................... Contractors, acknowledge receipt 

 

 
Of a copy of the Thabazimbi Local Municipality  
person as my supervisor regarding all works and services which must be executed by the Contractor. 

The appointment is done in terms of the Occupational Health and Safety Act, 1993 (Act 85/1993). 

 

 
SIGNED AT:       

 

 

I: ......................................................................................................................................... Accept the 

abovementioned appointment and declare that I am familiar with the contents of the Thabazimbi Local 

Municipality   Manual for contractors. 

 

 
CASUALTIES REGISTRATION NUMBER 

 

 

 

SIGNED AT: .............................................. ON:    

 

 

SIGNATURE: ................................................................... 
 

 
WITNESSES: 1 ................................................... 

2 ..................................................... 

 

 
R 2 

REVENUE STAMP 
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C1.5 
 

 
This agreement is made on the  day of  between: 

 
  (name of company / 

organisation) 

of   

 

 (address) and 

 
  (name of company / 

organisation) 

of   

 

 (address) (the 

Parties) and 

(name of 
 

Adjudicator) 

of   

 

  (address) (the 

Adjudicator). 

Disputes or differences may arise/have arisen1 between the Parties under a Contract dated and known 

as   

and these disputes or differences shall be/have been2 referred to adjudication in accordance with the CIDB 

Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has been 

requested to act. 

IT IS NOW AGREED as follows: 

1 The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure. 
2 The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in 

accordance with the Procedure. 
3 The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in 

accordance with the Procedure as set out in the Contract Data. 
4 The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication 

and shall endeavour to ensure that anyone acting on their behalf or through them will do 
likewise, save with the consent of the other Parties which consent shall not be unreasonably 
refused. 

5 The Adjudicator shall inform the Parties if he intends to destroy the documents which have been 
sent to him in relation to the adjudication and he shall retain documents for a further period at 
the request of either Party. 

 

 

1 Delete as necessary 

2 Delete as necessary 
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SIGNED by: SIGNED by: SIGNED by: 
 

Name: Name: Name: 
 

   

who warrants that he / she is 

duly authorised to sign for and 

on behalf of the first Party in 

the presence of 

who warrants that he / she is 

duly authorised to sign for 

and behalf of the second 

Party in the presence of 

the Adjudicator in the 

presence of 

Witness Witness: Witness: 
 

Name: Name Name: 
 

Address: Address: Address: 
 

Date: Date: Date: 
 

 
Contract Data 

 

1 The Adjudicator shall be paid at the hourly rate of R  in respect of all 

time spent upon, or in connection with, the adjudication including time spent travelling. 

2 The Adjudicator shall be reimbursed in respect of all disbursements properly made 

including, but not restricted to: 

(a) Printing, reproduction and purchase of documents, drawings, maps, records and 

photographs. 

(b) Telegrams, telex, faxes, and telephone calls. 

(c) Postage and similar delivery charges. 

(d) Travelling, hotel expenses and other similar disbursements. 

(e) Room charges. 

(f) Charges for legal or technical advice obtained in accordance with the Procedure. 

3 The Adjudicator shall be paid an appointment fee of R  This fee shall become 

payable in equal amounts by each Party within 14 days of the appointment of the Adjudicator, 

subject to an Invoice being provided. This fee will be deducted from the final statement of any 

sums which shall become payable under item 1 and/or item 2 of the Contract Data. If the final 

statement is less than the appointment fee the balance shall be refunded to the Parties. 

4 The Adjudicator is/is not3 currently registered for VAT. 

5 Where the Adjudicator is registered for VAT it shall be charged additionally in accordance with 

the rates current at the date of invoice. 

6 All payments, other than the appointment fee (item 3) shall become due 7 days after receipt of 

invoice, thereafter interest shall be payable at 5% per annum above the Reserve Bank base 

rate for every day the amount remains outstanding. 

 
 
 

 

3 Delete as necessary 
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C2.1 Pricing Instructions 

 
1. Measurement and payment shall be in accordance with the relevant provisions of clause 8 of 

each of the SANS 1200 Standardized Specifications for Civil Engineering Construction referred 
to in the Scope of Work, as well as the various Project Specifications and Particular 
Specifications. The Preliminary and General items shall be measured in accordance with the 
provisions of SABS 1200-A, General. 

2. The units of measurement described in the Bills of Quantities are metric units. Abbreviations 
used in these Bills of Quantities are as follows: 

 

% = percent 

h = hour 

ha = hectare 

kg = kilogram 

kl = kilolitre 

km = kilometre 

km-pass = kilometre-pass 

kPa = kilopascal 

kW = kilowatt 

l = litre 

m = metre 

mm = millimetre 

m² = square metre 

m²-pass = square metre-pass 

m³ = cubic metre 

m³-km = cubic metre-kilometre 

MN = meganewton 

MN.m = meganewton-metre 

MPa = megapascal 

No. = number 

Prov sum = Provisional sum 

PC sum = Prime Cost sum 

R/only = Rate only 

sum = lump sum 

t = ton (1000 kg) 

W/day = Work Day 
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For the purposes of this Bills of Quantities, the following words shall have the meanings hereby 

assigned to them: 

 

 
Amount : The product of the quantity and the rate tendered for an item 

 

 
Lump sum :  An amount tendered for an item, the extent of which is described in the Bills of 

Quantities, the Specifications or elsewhere, but of which the quantity of work 

is not measured in units 

 

 
Prov and PC sum : Refer to clause 6.6 of the General Conditions of Contract (2015) 

 

 
Quantity : The number of units of work for each item 

 

 
Rate : The payment per unit of work at which the tenderer would do the work 

 

 
Unit : The unit of measurement for each item of work as defined in the Standard 

Specifications or the Project Specifications 

 
3. Unless otherwise stated, items are measured net and to line and level in accordance with the 

specifications and drawings, and no allowance is made for waste or work done inadvertently off 
the lines or levels within tolerances. 

 
The quantities set out in the Bill of Quantities are approximate quantities. The quantities of work 

accepted and certified for payment, will be used to determine payments to the Contractor (not the 

quantities given in the Bill of Quantities). 

 
The validity of the Contract shall in no way be affected by differences between the quantities in 

the Schedule of Quantities and the quantities certified for payment. Work will be valued at the 

rates or lump sums tendered, subject only to the provisions of the General Conditions of Contract 

and the Standard Specifications. 

4. The prices and rates in these Bills of Quantities are fully inclusive prices for the work described 
under the items. Such prices and rates cover all costs and expenses that may be required in 
and for the execution of the work described in accordance with the provisions of the Scope of 
Work, and shall cover the cost of all general risks, liabilities, and obligations set forth or implied 
in the Contract Data, as well as overhead charges and profit. These prices will be used as a 
basis for assessment of payment for additional work that may have to be carried out. 

5. It will be assumed that prices included in these Bills of Quantities are based on Acts, 
Ordinances, Regulations, By-laws, International Standards and National Standards that were 
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published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or 
www.iso.org for information on standards) 

6. Where the Scope of Work requires detailed drawings and designs or other information to be 
provided, all costs associated therewith are deemed to have been provided for and included in 
the unit rates and sum amount tendered such items 

7. An item against which no price is entered will be considered to be covered by the other prices 
or rates in the Bills of Quantities. A single lump sum will apply should a number of items be 
grouped together for pricing purposes. 

8. The quantities set out in these Bills of Quantities are approximate and do not necessarily 
represent the actual amount of work to be done. The quantities of work accepted and certified 
for payment will be used for determining payments due and not the quantities given in the Bills 
of Quantities. 

9. Reasonable compensation will be received where no pay item appears in respect of work 
required in the Bills of Quantities in terms of the Contract and which is not covered in any other 
pay item. 

10. The short headings and abbreviated descriptions of the items of payment given in these Bills of 
Quantities are only for the purposes of identifying the items and shall not be used to determine 
the Scope of Work or provisions for payment. The actual provisions regarding the extent of the 
work entailed under each item and other provisions appear in the Scope of Work referring to 
the standard and particular specifications. Descriptions in the Bills of Quantities are abbreviated 
and comply generally with those in the SABS 1200 Standardised Specifications. 

11. Those parts of the contract which could be constructed using labour-intensive methods were 
not marked in the Bills of Quantities with the letters LIC in a separate column filled in against 
every item so designated. The works, or parts of the works so designated are to be constructed 
using labour-intensive methods only. The use of plant to provide such works, other than plant 
specifically provided for in the scope of work, is a variation to the contract. The items marked 
with the letters LIC are not necessarily an exhaustive list of all the activities which must be done 
by hand, and this clause does not over-ride any of the requirements in the generic labour- 
intensive specification in the Scope of Works. 

12. Payment for items which are designated to be constructed labour-intensively (either in this 
schedule or in the Scope of Works) will not be made unless they are constructed using labour- 
intensive methods. Any unauthorised use of plant to carry out work which was to be done 
labour-intensively will not be condoned and any works so constructed will not be certified for 
payment. 

13. The item numbers in the Schedule of Quantities refer to the corresponding item numbers in the 
Standard Specifications. Item numbers prefixed by the letters PS refer to payment items 
described under Portion 2 of the Project Specifications. 

14. The Tenderer shall complete the Schedule of Quantities in black ink. 

http://www.stanza.org.za/
http://www.iso.org/
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C2.2 Bills of Quantities 

 
 

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Unit  Quantity  Rate  Amount  

12.00

B12.01 LIC Prov Sum 1.00           10,000.00       10,000.00            

-                      

B12.02 LIC m³ 150

-                      

B12.03 LIC Prov Sum
1.00           10,000.00       10,000.00            

-                      

B12.06 Prov Sum 1.00           10,000.00       10,000.00            

-                      

12.07

No 2                

B12.08 LIC Prov.Sum 1.00           72,000.00       72,000.00            

B12.10 Prov Sum 1                20,000.00       20,000.00            

B12.11 Prov Sum 1.00           30,000.00       30,000.00            

12.18

(a) Prov. Sum 1                50,000.00       50,000.00            

12.19

(a)

Prov. Sum 1.00           11,250.00       11,250.00            

(b) Prov. Sum 1.00           15,000.00       15,000.00            

( c)

Prov.Sum 1.00           20,000.00       20,000.00            

12.20

% 237,000.00 

Sum 1

TOTAL CARRIED TO SUMMARY R

Section 1200: General Requirement and Provisions

 

Notices, Signs and Advertisements

Training allowance paid to targeted labour in 

Demolition of of Existing Structure

Royalities

Extra over for the administration payment of 

training allowances to targeted labour(Prov.)

terms of targeted Labour Training(Prov.)

Rehabilitation of borrow pits

Training Items

Provision for training for student

Remedial Work

Description

GENERAL REQUIREMENTS AND 

Contract boards

Locating existing services

Hand excavation to determine the positions of 

existing services

Percentage for charges and profit on the

provisional sums for contractor's cost

and profit (B12.10  to B12.19)

Transport and accomodation of workers for 

training where it is not possible to undertake the

training in close proximity to the site(Prov.)

Relocation of existing pipe including  excavation, 

removal of pipe,

Provisional sum for protection and/ or relocation 

of existing services including Electrical Cables 

and Poles as ordered by Engineer

Re-Establishment of Site 
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TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Unit  Quantity  Rate  Tendered Amount 

13.00

13.01

(a) Lump Sum 1                    

(b) Valued-related obligations Lump Sum 1                    

(c) Time-related obligation Month 12                  

13/B12.01

(a) LIC Prov Sum 1                    78,000.00   78,000.00                

(b)
% 42,000.00       

13/B12.04
Prov Sum 1                    72,000.00   72,000.00                

(b) % 72,000.00       

TOTAL CARRIED TO SUMMARY R

Section 1300: Contractor's Establishment

Cost of survey/engineering technician for setting 

out

Handling costs and charges for the contractor on item 13/B12.03

and the two below items

Fixed obligations

Community Liason Officer cost

Handling costs and charges for contractors on 

item 13/B12.03

Description

Community Liason Officer

CONTRACTOR'S ESTABLISHMENT ON SITE 

AND GENERAL OBLIGATIONS

The contractor's general obligations
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TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Unit  Quantity  Rate 
 Tendered 

Amount 

14

14.01

m2 20             

m2 15             

m2 10             

B14.02

No 20             

No 1               

No 1               

B14.03

No 1               

14.03 Prime Cost items and items measured and paid for in lump sum

PC Sum 1 10,000.00  10,000.00         

% 10,000.00  

14.08

Lump Sum 1

Month 12

 

TOTAL CARRIED TO SUMMARY R

HOUSING, OFFICES AND LABORATORY FOR 

ENGINEER'S SITE PERSONNEL

Offices and Laboratory Accommodation

The provision of accomodation as specified, including 

a) Provision of telephone including cost of calls for 

(b) Desks, complete with drawers and

(c) Conference tables

Office and laboratory fittings, installations and 

Section 1400: Accomodation of Traffic

(c) Ablution units

Office and laboratory furniture:

(a) Chairs

Description

(a) Offices (interior floor space only)

a) Services at offices and laboratory

(i) Fixed costs

(a)(xv) Steel filing cabinets with drawers

(b) Laboratories (interior floor space only)

(ii) Running costs

    contract administration and telephone rental   

Services

b) Handling costs and profit in respect of 14.03(a)
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TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Method Unit  Quantity  Rate 
 Tendered 

Amount 

km 1.00         

Earthworks for temporary deviations

a) Shaping of temporary deviations km 1              

b) Cut and borrow to fill m
3

42            

c) Cut to spoil m
3

20            

Temporary traffic-control facilities

man-days 528

No 2

No 2

No 2

No 0

No 2

No Rate Only

No 2

No 8

m
3

480

m
3

300

kl 14,256      

Blading by grader of:

a) Temporary deviations km-pass 10

b) Existing roads used as temporary deviations km-pass 10

Accommodation of traffic where road is constructed

in half-widths km Rate Only 

TOTAL CARRIED TO SUMMARY  

R

Section 1500: Accomodation of Traffic

i) Traffic cones (750mm high)

a) Temporary deviations

Watering of temporary deviations

b) Existing gravel shoulders

Gravelling and repair of temporary deviations and

existing gravel shoulders used as temporary deviations

e) Amber flicker lights for use by the Engineer 

and his staff 

f) Delineators (DTG50J) (600mm high) x 200mm wide:

h) Moveable barricade/road sign combination (6m wide)

d) Road signs and TW- series (600mm)

b) Portable STOP and GO-RY signs

a) Flagmen

Accommodating traffic and maintaning temporary deviations

g) Mounted back-to-back

Description

ACCOMODATION OF TRAFFIC

c) Road signs R- and TR- series (600mm)
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TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Unit  Quantity  Rate  Amount  

16.00

16.01

m³ 2160

16.02

m³-km 19440

TOTAL CARRIED TO SUMMARY
 

R

Overhaul on material halued in excess of 1 km 

(ordinary overhaul) 

Description

OVERHAUL

Section 1600: Overhaul

Overhaul on material hauled in excess of 0.5 

km, for haul of up to or through 1 km (restricted 

overhaul)
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Item Method Unit  Quantity  Rate 
 Tendered 

Amount 

17.00

17.01 ha 0.40

17.02

(a) No 1

(b) No 1

17.04

m² Rate Only 

17.05

(a)

m³ Rate Only

TOTAL CARRIED TO SUMMARY  

R

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Section 1700: Clearing and Grubbing

Removal and grubbing of large trees and tree 

stumps

Description

CLEARING AND GRUBBING

Clearing and grubbing

Clearing and grubbing at inlets and outlets of 

hydraulic structures

Girth exceeding 2 m up to 3 m

Girth exceeding 1 m up to 2 m

Clearing out of hydraulic structures

Pipes with an internal diameter up to and including 

750 mm



 PART C2.2:  

Part C2.2 : Page 148 

RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES (TURNKEY PROJECT) 

 

CONTRACT NO.: TECH/05/2025-26 

   

 

 

 
 
 
 
 

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Unit  Quantity  Rate 
 Tendered 

Amount 

21.00

21.01

(a) LIC Excavating soft material situated within the following

  

(i) m³ 150

(ii) m³ 45             

21.02 LIC m
2

300

TOTAL CARRIED TO SUMMARY

R

Section 2100: Drains

Description

0 m up to 1.5 m

depth ranges below the surface level:

Exceeding 1.5m and up to 3.0m

Excavation for open drains:

DRAINS

Clearing and shaping of existing open drains
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SECTION 5100

1/5100
PITCHING, STONEWORK AND 

PROTECTION AGAINST EROSION
 

51.01 Stone pitching

(a) Plain pitching

(i) Method 1 m² 330

1/5100

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SECTION 5200

1/5200 GABIONS

52.01
Foundation trench excavation and 

backfilling

(b) In all other classes of materials m³ 33.6

52.02
Surface preparation for bedding the 

gabions
m² 56

52.03 Gabions

(a) Galvanized gabion boxes

(i) 2m x 1m x 1m size and 80 x 100 x 

2.7mm dia galvanised wire mesh
m³ 96

(c) Galvanized gabion mattresses:

(i) 0.3m deep and 80 x 100 x 2.5mm 

diam galvanised wire mesh with 1m 

between diaphragm

m³ 58

52.04 Filter fabric:

(a) Grade 2

(i) Non-woven m² 2304

1/5200

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SECTION 6100

1/6100 FOUNDATIONS FOR STRUCTURES

61.01 Additional foundation investigations Sum 1

61.02 Excavation:

(a) Excavating soft material situated 

within the following successive depth 

ranges:

(i) 0m up to 2m m³ 3360

(ii) Exceeding 2m up to 4m m³ 2160

(iii) Exceeding 4m up to 6m m³ 1140

(b) Extra over sub-item 61.02(a) for 

excavation in hard material 

irrespective of depth

m³ 999

(c) Extra over subitem 61.02(a) for 

additional  excavation required by the 

engineer after the excavation has 

been completed

m³ 666

(d) Extra over subitem 61.02(a) for 

excavation by hand
m³ 540

B61.03 Access and drainage:

(b) Drainage where no access has 

been provided 
L/Sum 1

61.04 Backfill to excavations utilising:

(a) Material from the excavation m³ 3240

(b) Imported material m³ 1080

61.05
Fill within a restricted area (extra over 

item B33.01)
m³ 810

61.06

Overhaul in excess of 1,0km on 

excavated material and on material 

imported for backfill, foundation fill 

and fill for caissons

m³.km 29160

61.07
Overbreak in excavation in hard 

material
m

3 1120

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

61.08 Foundation fill consisting of:

(a) Rock fill m³ 840

(c) Compacted granular material - G5 

Layers
m³ 560

(e) Concrete screed (75mm thick 

Class 15/19)
m³ 190

61.14 Foundation lining

(a) of Polyethylene, 250 micron thick 

under apron slab
m² 2150

B61.51 Lateral support to excavations  

(a) Existing road embankment:

(i) 0 to 2m depth m² 140

(ii) 2 to 4m depth m² 150

1/6100 CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

BROUGHT FORWARD
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SECTION 6200

1/6200
FALSEWORK, FORMWORK AND 

CONCRETE FINISH

62.02 Vertical formwork to provide:  

(a) Class F1 surface finish to:

(i) Base Slab m² 1320

(ii) Culvert Walls - Outside Face m² 150

(iii) Roof Slab m² 1800

(iv) Wing Walls - Bases m² 296

(v) Wing Walls - Back of wall m² 296

(b) Class F2 surface finish to:

(ii) Wing Walls - Front of wall m² 496

(iii) Head Wall m² 176

62.03 Horizontal formwork to provide:  

(b) Class F2 surface finish to:

(i) Roof Slab m² 2280

B62.04 Inclined formwork to provide  

(b) Class F2 surface finish to:

(i) Roof Slab - Haunches m² 240

1/6200 CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SECTION 6300

1/6300
STEEL REINFORCEMENT FOR 

STRUCTURES

63.01 Steel reinforcement for:

(a) The entire of the structure

(i) Mild steel bars t 12

(ii) High-yield-stress-steel bars t 110

(b) Galvanized Dowel Bars between 

Culvert Units

(c) Stainless/Galvanised steel for 

parapets and endblocks
t 18

1/6300 CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SECTION 6400

1/6400 CONCRETE FOR STRUCTURES

B64.01 Cast in situ concrete:

(a) Normal concrete (Class 35/19) in:  

(i) Wing wall - Bases m³ 108

(ii) Apron Slab & Cut off wall m³ 54

(iii) Wing Walls m³ 215

(vi) Culvert - Base slab m³ 1340

(v) Culvert - Roof slab m³ 196

(vii) Head wall m³ 130

B64.06
Demolishing existing concrete (leave 

all reinforcement in tact)

(a) Reinforced concrete in:

(i) Wing Walls m³ 96

(ii) Wing Wall Bases m³ 180

(iii)  Slabs & Cut off walls m
3 825

(iv) Head wall m³ 73

B64.07 Curing of concrete:

(a) All concrete using a water based 

low viscosity clear wax emulsion 

curing compound

m² 4534

B64.08 Portal and rectangular culverts

(b) With prefabricated floor slab. 

2400 x 2400
m 110

1/6400

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SECTION 6600

1/6600

NO-FINES CONCRETE, JOINTS, 

BEARINGS, BOLT GROUPS FOR 

ELECTRIFICATION, PARAPETS 

AND DRAINAGE FOR 

STRUCTURES

 JOINTS

B66.06 Filled joints

(a) 10mm bitumen impregnated fibre 

board
m² 170

 PARAPETS AND RAILINGS

66.18 Numbers for structures:

(a) Number plates  

(i) Bridge number No 4

DRAINAGE FOR STRUCTURES  

66.19 Drainage pipes and weep holes:

(b) Weep holes:  

(i) Measured by the metre:   

(1) Of uPVC and 10mm diam (Class 

12)
m 280

66.21
Synthetic-fibre filter fabric Kaymat 

U34 or similar approved
m² 276

B66.28 Drainage strips:

B66.29

Perforated drainage pipes - M65 

Netlon perforated pipe wrapped in 

kaymat U34, or similar approved, 

complete with 300mm x 50mm mortar 

bed

m 316

1/6600

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

CARRIED FORWARD TO SUB-TOTAL PREFRABRICATED CULVERTS
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5100

5200

6100

6200

6300

6400

6600

FALSEWORK, FORMWORK AND CONCRETE FINISH

STEEL REINFORCEMENT FOR STRUCTURES

CONCRETE FOR STRUCTURES

NO-FINES CONCRETE, JOINTS, BEARINGS, BOLT GROUPS FOR ELECTRIFICATION, 

PARAPETS AND DRAINAGE FOR STRUCTURES

SUB-TOTAL PREFABRICATED CULVERT CARRIED TO SUMMARY 

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

PITCHING, STONEWORK AND PROTECTION AGAINST EROSION

GABIONS

FALSEWORK, FORMWORK AND CONCRETE FINISH
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TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Unit  Quantity  Rate 
 Tendered 

Amount 

23.00

23.01 LIC

 

m Rate Only 

23.03

m
3

12

23.07 LIC

a) in soft material m² 120

b) in hard material m² 24

m³ 20

23.10 Sealed joints in concrete lining of drains

m 60.00      

23.16

a) LIC m³ 18.00      

LIC m² 90.00      

R

a) Precast kerbing to SABS 927

(a) Cast in situ concrete lining ( 30MPa V-drain 1.5m wide x 

0.2m deep)

30MPa 

Hard rock requiring Blasting 

Description

Concrete kerbing

TOTAL CARRIED TO SUMMARY

Concrete chutes

a) Silicon based sealant

(b) To sides with formwork on both internal and external faces 

(each face measured)

Treaming of excavations for concrete lined drains

Cast insitu using concrete class 25/19, incl. formwork

Section 2300: Concrete Works

CONCRETE KERBING, CONCRETE CHANNELING, 

CHUTES AND DOWNPIPES, AND CONCRETE LININGS FOR

OPEN DRAINS

i) 300 mm x 300 mm edge beams
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Item Method Description Unit  Quantity  Rate 
 Tendered 

Amount 

31.00 BORROW MATERIALS

31.01 Excess overbudden m
3

500

31.03 Finishing-off borrow areas in:

(a) Hard material  ha 1

(b) Intermediate material  ha 1

(c) Soft material  ha 1

 

R
TOTAL CARRIED TO SUMMARY

Section 3100: Earthworks

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)
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TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Description Unit  Quantity  Rate  Amount 

32.00 SELECTION, STOCKPILING AND

BREAKING DOWN THE MATERIAL FROM BORROW 

PITS, CUTTINGS AND EXISTING PAVEMENT LAYERS,

AND PLACING AND COMPACTING THE GRAVEL LAYERS

32.04 Removal of oversize pavement material m³ 60           

32.05 Additional normal grid rolling m³ Rate Only

32.06 Stockpiling of material m³ 2880

 

R
TOTAL CARRIED TO SUMMARY

Section 3200: Earthworks
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Item Method Description Unit  Quantity  Rate 
 Tendered 

Amount 

33.00 MASS EARTHWORKS

33.01 Cut and borrow to fill, including free-haul up to 0.5 km

a) Material in compacted layers of 200 mm thickness and 

less:

         i) Compacted to 90% of modified AASHTO density m³ 4140

33.03 Extra-over item 33.01 for excavating and breaking down materials in:

(a) intermediate excavation m³ 1035

(b) hard rock excavation m³ 828

33.04 Cut to spoil, including free-haul up to 0,5 km. Material 

obtained from:

a) soft excavation m³ 1656

b) intermediate excavation m³ 414

c) hard excavation m³ 414

d) Boulders excavation m³ 207

33.07 Removal of unsuitable material (including free-haul of 0.5km):

b) In layer thickness exceeding 150 mm:

       i) Stable material m³ 414

ii) Unstable Material m³ 207

33.09 Material bladed to windrow m³ Rate Only

33.10 Roadbed preparation and compaction of material

(b) Compaction to 93% of modified AASHTO density m³ 2250

33.11 Six-roller pass compaction

a) Vibratory roller m
2

400

33.12 In situ treatment of roadbed:

a) In situ treatment by ripping m³ 2250

33.13 Finishing off of cut and fill slopes

a) Cut slopes m
2

175

b) Fill slopes m
2

125

 

R
TOTAL CARRIED TO SUMMARY

Section 3300: Earthworks

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)
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TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

Item Method Description Unit  Quantity  Rate 
 Tendered 

Amount 

34.00 PAVEMENT LAYERS OF GRAVEL MATERIAL

34.01 Pavement layers constructed from gravel obtained from

borrow, including free haul up to 1km

c) Gravel subbase layer (unstabillised gravel) compacted to:

i) 95% Mod AASHTO density in 150 mm thicknesses m
3

3300

e) Gravel base (unstabillised gravel) compacted to:

ii) 98% of Mod AASHTO density in 125 mm thicknesses m
3

Rate Only 

b) Gravel shoulder compacted to 95% Mod AASHTO density

in 150 mm thicknesses m
3

Rate Only 

34.14 Pavement layers constructed from gravel obtained from

commercial sources

a) Gravel subbase layer (unstabillised gravel) compacted to:

i) 95% Mod AASHTO density in 125 mm thicknesses m
3

Rate Only 

b) Gravel base (unstabillised gravel) compacted to:

ii) 98% of Mod AASHTO density in 125 mm thicknesses m
3

Rate Only 

 

RTOTAL CARRIED TO SUMMARY

Section 3400: Pavement Layers of Gravel
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Item Method Description Unit  Quantity  Rate 
 Tendered 

Amount 

54.00 GUARD RAILS

54.01 LIC Guard rails on timber posts

a) Galvanised m 80

54.02 Guard rails on steel posts

a) Galvanised m 20

54.04 End treatment

c) Bridge adaptors No 40

d) End treatment where single guard rail sections are used No 8

54.06 Reflective plates No 16

54.12 Extra-over 54.01 to 54.06 for drilling and blasting holes for

guard rail posts

a) Drilling or blasting of holes No 68

R

Section 5400: Guard rails

TOTAL CARRIED TO SUMMARY
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Item Method Description Unit Quantity Rate
Tendered 

Amount

56.00 ROAD SIGNS

56.01 Road sign boards with painted or coloured semi-matt 

background. Symbols, lettering and borders in semi-matt

black or in Class 1 retro-reflective material, where the sign 

board is constructed from:

56.01(d) Pre-painted galvanized steel profiles (200 mm high chromadek or 

approved equivalent):

56.01 (d)(1) Area not exceeding 2 m² m² 10

56.01(d)(2) Area exceeding 2 m² but not 10 m² m² 1,500.00  Rate Only

56.02 Extra over item 56.01 for using:

56.02(a) Background of retro-reflective material of:

56.02(a)(3) Class III m² Rate Only

56.02(b) Lettering, symbols, numbers, arrows, emblems and borders of 

retro-reflective material:

56.02(b)(2) Class III m² Rate Only

56.03 Road sign supports (overhead road sign structures 

excluded):

56.03(b) Timber (Creosote treated poles and 150 mm diameter) m 6

56.05 LIC Excavation and backfilling for road sign supports  m
3

5.00

 

56.06 Extra over item 56.05 for cement-treated soil backfill m
3

Rate Only

56.07 Extra over item 56.05 for rock excavation m
3

Rate Only

R

Section 5600: Road Signs

TOTAL CARRIED TO SUMMARY
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Item Method Description Unit Quantity Rate
Tendered 

Amount

59.00 FINISHING THE ROAD AND ROAD RESERVE 

AND TREATING OLD ROADS

59.01 Finishing the road and road reserve:

b) Single carriageway road km 4

R
TOTAL CARRIED TO SUMMARY

Section 5900: Finishing the road and road reserve

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)
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Item Method Description Unit Quantity Rate
Tendered 

Amount

81.00 TESTING MATERIALS AND WORKMANSHIP

81.02 a) Other special tests requested by the engineer Prov Sum 1 300,000.00  300,000.00       

.

b) Contractor's handling charges, profit and others in 

respect of

     item 81.02 (a) % 300,000.00  

81.03 Proving testing equipment

a) Rolling straight edge No 4

R
TOTAL CARRIED TO SUMMARY
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SCHEDULE B: OSHA AND ENVIRONMENTAL PLAN

Item Method Description Unit Quantity Rate Tendered Amount

B1 Occupational health and safety

B1.1

Contractors initial obligations in respect of the Occupational Health and 

Safety Act and Construction Regulations
Sum

1

B1.2

Contractors time related obligations in respect of the Occupational 

Health and Safety Act and Construction Regualtions  
Month

12

B1.3 Submission of the Health and Safety File Sum 1

B1.4

Compliance with Covid-19 OHS Specifications (Icluding Employees' 

Screening, Workplance Readiness Plan and Risk Assessment Safety 

Procedure file, Re-usable Masks, Hand Sanitiser with Spray and Non-

contact forehead body infra-red thermometer.

Sum

1

 TOTAL CARRIED FORWARD 
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SCHEDULE C: PROVISION OF STRUCTURED TRAINING

Item Method Description Unit Quantity Rate Tendered Amount

BALANCE BROUGHT FORWARD R

C1200 Provision of Structured training

C12.05 Provision for accredited training

(a) Generic Skills Prov Sum 1 200,000.00R    200,000.00R           

(b) Entrepreneurial skills Prov Sum 1 200,000.00R    200,000.00R           

(c) Traning venue (only if required) Prov.Sum 1 50,000.00R      50,000.00R             

(d) Handeling cost and profit in respect of sub-item % 450,000.00R   

C12.05 (a); (b) and (c) above

 TOTAL CARRIED FORWARD TO SUMMARY
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SECTION METHOD DESCRIPTION AMOUNT

1200 LIC GENERAL REQUIREMENTS AND PROVISIONS

1300 CONTRACTOR'S ESTABLISHMENT ON SITE

1400 HOUSING, OFFICES AND LABORATORY FOR THE ENGINEER'S SITE PERSONNEL

1500 ACCOMMODATION OF TRAFFIC

1600 OVERHAUL

1700 CLEARING & GRUBBING

2100 LIC DRAINS

2200 LIC PREFABRICATED CULVERTS 

2300 LIC CONCRETE KERBING & CHANNELLING

3100 BORROW MATERIALS

3200 SELECTION, STOCKPILING

3300 MASS EARTHWORKS

3400 PAVEMENT LAYERS OF GRAVEL

5400 LIC GUARD RAILS

5600 LIC ROAD SIGNS

5900 FINISHING

8100 TESTING

B & C SCHEDULE B & C

SUB-TOTAL A

CONTIGENCIES @ 10%

SUB-TOTAL B:CONSTRUCTION COST

VAT @15%

TOTAL CONSTRUCTION COST

Add 15% Professional Fess 

TOTAL AMOUNT TENDERED CARRIED TO OFFER

TECH/5/2025-26.: RECONSTRUCTION OF BULRUSH BRIDGE AND KAMEELDOORING BRIDGE (TURNKEY PROJECT)

SUMMARY OF SCHEDULES
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C3.1.1  objectives 

 

affected communities through their local leadership. Throughout the entire life span of the project, the 

Employer endeavours to ensure maximum community participation to foster the sense of ownership by 

the Community. The execution of this project is not an exception. The Contractor who is appointed for 

     

 
C3.1.2 Overview of the works 

Reconstruction of Bulrush and Kameeldooring Bridges – Turnkey Project to the standards in line with 

the South African National Standards (SANS) and will include the following: 

The proposed scope of work will entail the supply of material and construction of the following: 

 
Preliminary & General 

• Site establishment include contractor’s camp, offices 

• Setting out of work and survey control. 

• Compliance with Health & Safety, Environmental and Quality plans. 

• Locating and protecting existing services. 

• Demolition of existing damaged culvert structures. 

Traffic and storm water accommodation 

• Construct and maintain temporary deviations. 

• Construct and maintain temporary waterway bypass to protect construction works. 

• Maintain excavations free of water with the use of deviations & pumping. 

• Provide flagmen, signage, STOP/GO controls, cones and barricades. 

• Maintain traffic flow during construction including watering, blading, gravelling. 

Clearing and Grubbing 

• Remove vegetation, stumps, debris within work footprint. 

• Clear inlets and outlets of hydraulic structures. 

• Remove silt from existing drains and culverts. 

Earthworks 

• Excavations of foundations, abutments, wingwalls, embankments, etc 

• Cut to spoil unsuitable material and dispose as directed. 

• Backfill bridge trenches with approved material. 

• Construct embankments in specified and classified layers. 

 

Prefabricated Culvert Works 

• Demolish existing culvert structures 

• Excavate trenches (0–3m depth, soft and hard rock). 

• Install foundation footings where applicable. 

• Backfill using excavated and imported material. 

Structures: Wingwalls 

• Construct inlet and outlet structures as per designs. 

• Construct wingwalls including reinforcement, formwork and concrete pouring. 
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Erosion Protection 

• Provide grouted stone pitching. 

• Construct gabion baskets and mattresses including filter fabric. 

• Provide protection to embankments and bridge/culvert outlets. 
Pavement & Road Formation 

• Prepare subgrade and roadbed including compaction. 

• Construct gravel wearing coarse 

• Shape and finish road shoulders and embankments. 

Guardrails & Road Furniture 

• Install galvanised guardrails on timber and steel posts. 

• Install bridge adaptors and end treatments. 

• Provide reflective plates, road signs and foundations. 

 Finishing & Landscaping 

• Finishing of road reserve and slopes. 

• Topsoiling and grassing as required. 

• Trimming, shaping and final clean-up of site. 

 Testing & Compliance 

 
 

2) Labour intensive construction works 

 
Labour-intensive construction shall mean the economically efficient employment of as great 

a portion of labour as is technically feasible to produce a standard of construction as 

demanded by the specifications with completion by the Due Completion Date, thus bringing 

about the effective substitution of labour for plant and equipment. 

Appropriate portions of the Works included in the Contract shall be executed using labour- 

intensive construction methods. 

 
Except where the use of plant is essential in order, in the opinion of the Engineer, to meet 

the specified requirements by the Due Completion Date, or where the use of plant is 

essential as a result of occupational health and safety considerations, the Contractor shall 

use only hand tools and equipment in the construction of those portions of the Works that 
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are required in terms of these Project Specifications to be constructed using labour- 

intensive construction methods. 

 
These portions of the Works shall be constructed utilizing only locally employed labour 

to the extent necessary and unavoidable, unless otherwise instructed by the Engineer and 

in accordance with the further provisions of the relevant sections of Section B of the Project 

Specifications. 

 
Subject to considerations of occupational health and safety, the portions of the Works to be 

executed using labor-intensive construction methods are: 

 
 Clearing and grubbing of the Site; 
 Excavation for structures up to approximately 1m deep; 
 Bedding, selected fill, backfilling and compaction of all trenches irrespective of 

depth, but assisted by mechanical compaction equipment in order to achieve the 
specified densities; 

 Transportation and spoiling of all trench materials, where the disposal site is 
located within 20 meters of the source; 

 Dismantling and re-erection of fences; 
 Removing and re-installation of electrical poles 
 Mixing and placing of concrete; 
 Construction of all brickwork required for structures; and 
 Cleaning and tidying up of the Site. 

Provision of employment and training opportunities to unemployed and unskilled people in 

the Project area by using Labour Intensive Construction Methods where feasible and 

implementing technical training courses. 

 
3) Material 

 
Where possible, the contractor shall source material from within 10 km of the site utilizing 

local labour. 

 
4) Task Based Activities 

 
Labour Intensive activities are to be planned as task-based works where required. Task 

based refers to a specific amount of work to be performed which is clearly defined by a 

quantity and quality. Typically, a particular task can be completed within a working day. 

 
C3.1.4 Location of the Works 

 
The proposed project is located in Leeupoort, located to the South-East of Thabazimbi Local 

Municipality The project location falls under Thabazimbi Local Municipality within the jurisdiction 

of Waterberg District Municipality in the Limpopo Province. 
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Location: 

Bulrush Bridge GPS coordinates:                         24°54'56.73"S 27°38'17.33"E 

Kameeldooring Bridge GPS coordinates:             24°54'54.12"S 27°38'39.44"E 

C3.1.5 Temporary works 

 
The Turnkey Service provider is to set up a site office for his use of all personnel. 

 

 
At end of construction, the temporary works to be dismantled and the site restored as far as 

possible to its original condition. 

 

 
Accommodation of Traffic and Construction Procedure 

Traffic will be accommodated as far as possible/practical by using alternative roads as 

bypassed. 

 

 

 
C3.2.1 Design services and activity matrix 

 

 
Works designed by, per design stage: 

 

 
Concept, feasibility, and overall process Employer 

Basic engineering and detail layouts to bid stage Turnkey Service provider 

Final design to be approved for construction stage Turnkey Service provider 

Temporary works Turnkey Service provider 

Preparation of as-built drawings Turnkey Service provider 
 

 
(a) The Employer is responsible for the design of the permanent Works as reflected in the Contract 

Documents unless otherwise stated. 
(b) The Turnkey Service provider is responsible for the design of the temporary Works and their 

compatibility with the permanent Works. 
(c) The Turnkey Service provider shall supply all details necessary to assist the Engineer in the 

compilation of the as-built drawings and records. 
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(d) The Turnkey Service provider s further obligations during implementation are but not limited to the 

following: 

 
Search for and locate erf pegs or on instruction of the engineer appoint a registered land 
surveyor to re-establish erf pegs to use for setting out purposes. 

Determine and survey the exact position of any existing services identified or indicated on 
the wayleave issued or as instructed by the engineer. 

Determine, in consultation with their engineer, a detailed construction methodology indicating 
the plant to be used and present to the engineer for acceptance. 

Determine the exact positions of existing infrastructure and prepare dimensioned details of 
each node and/or chamber. The engineer or his authorized representative will work in 

conjunction with the contractor. 

Determine, in consultation with the engineer, any amendments to the drawings and/or 
temporary works that need to be implemented to construct the works as planned. 

Certain fittings may have to measured and/or manufactured on site. 

Keep accurate records for the compilation of as-build drawings which he will make available to 
the employer as required. 

 
 

 
C3.2.2  

Not applicable 

 
C3.2.3 Design brief 

 
The turnkey service provider will be responsible for the design of the project. Contractor will 

be responsible for the temporary works and accommodation of traffic. 

 
C3.2.4 Drawings 

 
The turnkey service provider will shall use only the dimensions stated in figures on the 

Drawings approved by the Employer in setting out the Works, and dimensions shall not be 

scaled from the Drawings. 

The turnkey service provider shall ensure that accurate as-built records are kept of all 

infrastructure installed or relocated during the contract. The position of pipe bends, junction 

boxes, duct ends and all other underground infrastructure shall be given by either co- 

ordinates or stake value and offset. Where necessary, levels shall also be given. A marked- 

up set of drawings shall also be kept and updated onsite. 
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C3.3 PROCUREMENT 

 
C3.3.1 Preferential procurement procedures 

C3.3.1.1 Requirements 

C3.3.1.1.1 Employment of unskilled and semi-skilled labour in Labour Intensive Construction works 

1. Requirements for the sourcing and engagement of labour 
1.1.1 Unskilled and semi-skilled labour require for the execution of all labor-intensive works 

shall be engaged strictly in accordance with prevailing legislation and SANS 1914-
5, Participation of Targeted Labour. 

 
1.2 Tasks by the Contractor must be such that: 

 
(a) The average worker completes 5 tasks per week in 40 hours or less; and 
(b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
1.3 The Contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the requirements 
of 1.2. 

 
1.4 The Contractor shall, through all available community structures, inform the local 

community of the labor-intensive works and the employment opportunities presented 
thereby. Preference must be given to people with previous practical experience in 
construction and / or who come from households: 

 
(a) Where the head of the household has less than a primary school education; 
(b) That have less than one full time person earning an income; 
(c) Where subsistence agriculture is the source of income; 
(d) Those who are not in receipt of any social security pension income. 

 
1.5 The Contractor shall endeavor to ensure that the expenditure on the employment of 

temporary workers is in the following proportions: 

 
(a) 55% women; 
(b) 55% youth who are between the ages of 18 and 35; and 
(c) 2% persons with disabilities. 

 
2. Specific provisions pertaining to SANS 1914-5 
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2.1 Definitions 

 
Targeted labour: Unemployed persons who are employed as local labour on the 

project. 

2.2 Contract participation goals 

 
2.2.1 The specified contract participation goal for the contract is 30% of the Contract Value. 

The contract participation goal shall be measured in the performance of the contract 
to enable the employment provided to targeted labour to be quantified. 

2.2.2 The wages and allowances used to calculate the contract participation goal shall, with 
respect to both time-related and task rated workers, comprise all wages paid and any 
training allowance paid in respect of agreed training programmes. 

2.3 Terms and conditions for the engagement of targeted labour 

 
Further to the provisions of Clause 3.3.2 of SANS 1914-5, written contracts shall be 

entered into with targeted labour. 

2.4 Variations to SANS 1914-5 

 
2.4.1 The definition for net amount shall be amended as follows: 

 
Financial value of the contract upon completion, exclusive of any value added 

tax or sales tax which the law requires the employer to pay the contractor. 

 

 
2.4.2 The schedule referred to in Clause 5.2 of SANS 1914-5 shall in addition reflect the 

status of targeted labour as women, youth and persons with disabilities and the 
number of formal trainings provided to targeted labour. 

 
3. Training of targeted labour 

 
3.1 The Contractor shall provide all the necessary on-the-job training to targeted labour to 

enable such labour to master the basic work techniques required to undertake the 
work in accordance with the requirements of the contract in a manner that does not 
compromise worker health and safety. 

3.2 The cost of the formal training of targeted labour must be included on the total of the 
Prices. 

3.3 The Contractor shall do nothing to dissuade targeted labour from participating in 
training programmes and shall take all reasonable steps to ensure that each 
beneficiary is provided with two days of formal training for every 22 days worked. 

3.4 An allowance equal to 100 % of the task rate or daily rate shall be paid by the 
contractor to workers who attend formal training, in terms of 3.3 above. 

3.5 Proof of compliance with the requirements of 3.2 to 3.4 must be provided by the 
Contractor to the Employer prior to submission of the final payment certificate. 

 
 

 
C3.3.1.1.2 Appointment of Community Liaison Officer 
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1. A community liaison officer (CLO) will be appointed from the local community. The 

liaison office will, amongst other duties, be responsible for the liaison with the 
beneficiary community. 

 
2. Provision for the payment of the CLO has been made available in the Pricing Data. 

 
3. The successful tenderer shall enter into an agreement with the Ward Councilor/Ward 

Committee whereby the Ward Councilor shall provide to the Contractor with a 
Community Liaison Officer (CLO) for liaison with the recipient community. 

 
4. The CLO shall attend all site and other meetings concerning the project. 

 
5. The agreement shall make provision for the payment by the Contractor to the CLO a 

maximum amount calculated as follows: 

 
Wage per month = R 6000 per month (including Telephone cost of R250/ 

month) 

 

 
6. Only one CLO shall be appointed per project. If the project spans over more than one 

Ward, the relevant Ward Councilors shall agree on one CLO to be appointed by the 
Contractor. Should no agreement be found as envisaged, the relevant Project 
Manager together with the Executive Director: Integrated Community Development, or 
their nominees, will interview prospective appointees and in their discretion appoint 
such CLO. 

 
7. Notwithstanding the above, if the vastness of the project requires the use of more than 

shall not exceed the amount allowed for as set out above. 

8. Should the Contractor experience any difficulties with the community, these difficulties 
shall immediately be brought to the attention of the Department/Project Manager who 
shall arrange a meeting with the relevant Ward Councilor(s) and the CLO to resolve 
such difficulties. 

 
9. The main Contractor shall ensure that any Sub-Contractor he may appoint shall 

adhere to these conditions but also subject to the provisos applicable to the duration 
of such sub-contract. 

 
10. Should any of the above conditions be less favorable than any Bargaining Council 

Agreement or Act applicable to the Contractor, the more favorable condition will 
apply. 
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C3.3.1.2 Resource standard pertaining to targeted procurement 

State the number, title, part, and edition of SANS 1914 targeted procurement applicable to 

the contract and all data, variations and definitions required e.g., definitions of target 

groups, weighting factors, etc. (Refer to SANS 10396 for specific guidance). 

 
C3.3.2 Subcontracting 

 
C3.3.2.1 Scope of mandatory subcontract works 

 

 
A minimum of 30% of the Construction value, excluding contingencies, Ps&Gs and VAT shall 

be towards the employment of local labour, subcontractors and suppliers. 

 
The Contractor can use his/her own discretion to determine where and how the specified 

minimum percentage as stipulated is achieved and shall provide documentary proof to 

substantiate his/her claim. 

 
The Contractor will be required to submit a statement with each payment certificate indicating 

where and how this requirement has been met. Sanctions will be imposed on the Contractor in 

the form of a financial penalty equal to the difference between the actual and minimum 

percentage. 

 
Preference will be given to contractors and suppliers located within the boundaries of 

Thabazimbi. 

 
Expenditure which is claimable is: 

 
Payments for the contract which is made to labourers, sub-contractors, material 
suppliers, fuel suppliers, training providers, caterers, transport services, plant hire, 
laboratory services, surveyors and the like which are wholly or partially owned by one or 
more historically disadvantaged individuals (HDI). 

 
For payments made to service providers which are not 100% HDI owned, only the amount of 

the payment as a proportion of the percentage HDI ownership shall be claimable as community 

retailed earnings. 

 
If, at the completion of the project, the contractor has not yet shown that he/she has 

complied with this condition then the shortfall of the specified minimum percentage shall 

be withheld from the final payment due to the contractor. 

 
C3.3.2.2 Preferred subcontractors/suppliers 

Not applicable 

C3.3.2.3 Subcontracting procedures 
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The Contractor shall provide enterprise declarations for each sub-contractor employed on 

site and shall provide documentary proof of all payments made to subcontractors to 

substantiate any claims. Preference shall be given to sub-contractors residing in the 

immediate project area. 

 

 
C3.3.2.4 Attendance on subcontractors 

The Contractor shall provide on-site assistance and support to local sub-contractors as 

appropriate. 

 

 
C3.3.3 Local Labour and Training 

The Contractor shall limit the utilization of his permanent employed personnel to key 

personnel such as contracts managers, site agents, foremen, supervisors, plant operators, 

materials & survey technicians, trainers, buyers, store men and the like should such expertise 

not be available from the local area. The contractor shall make maximum use of human 

resources existing in the local community/area. The bidder shall apply to the employment 

labour desk, conveyed by the ward committee for details of those labourers who are available 

in the area of work and shall provide preference to those labourers identified. 

 

 
The Contractor shall comply with the relevant laws governing the employment, 

shall be the sole responsibility of the contractor. 

 
Formal structured training of labour in certain fields has to be undertaken, preferable in the 

first two months of the project. The training requirements/needs will be determined by the 

contractor in consultation with the engineer, employer and CLO. 

 

 
The Contractor shall utilise trained labour in all instances. The employment of labour from 

outside the local area will only be considered and permitted by the Engineer in the event of: 

 

 
a) the unavailability of sufficient numbers of local labourers to execute the work; 

b) the unavailability within the local community of the required skills necessary for the 

execution of specific portion of work, and where the completion period does not 

permit the creation of the necessary skills through training. 

 

 
In both cases the contractor shall prove to the satisfaction of the Engineer that he has 

exercised his best endeavors and taken all reasonable actions to recruit local labour. 
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The Contractor shall maintain accurate and comprehensive daily records of all labour 

engaged on the bid and shall submit to the Engineer at two weekly intervals detailed labour 

returns substantiating the actual numbers of labourers employed, the amounts actually paid 

in respect thereof, and details of the various activities undertaken by the labourers. 

The employment of casual labour will be done in co-operation with community leaders and 

local structures. The bidder shall ensure that all remuneration paid to employees is in line 

with the relevant sectorial determination in terms of the Basic Conditions of Employment Act, 

No 75 of 1997, as determined by the Department of Labour. 

 

 
C3.3.4 COMMUNITY LIAISON OFFICER (CLO) 

a) Appointment 

The Contractor shall if instructed to do so appoint a Liaison Officer or Officers after 

consultation with the local community, the Engineer and the Employer. The Liaison 

The Contractor shall disclose his normal employment conditions to the Engineer when 

called upon to do so. 

b) Duties for the Liaison Officer 

The Liaison Officer(s) shall 

(i) be available on Site daily between the hours agreed on by the Contractor, the 

Employer and the Engineer from time to time; 

(ii) determine, in consultation with the Contractor, the needs of the temporary 

Labourers for relevant skills Training. He is responsible for the identification of 

suitable trainees and shall attend one of each of the training sessions; 

(iii) communicate with the Contractor and the Engineer to determine the labour 

requirements with regard to numbers and skills; 

(iv) assist in maintaining relations, and when applicable partake in labourer grievance 

and dispute procedures; 

(v) assist in and facilitate the recruitment of suitable temporary labour and the 

establishment of the Labour Register; 

(vi) attend all meetings in which the local community and/or labourers are present or 

are required to be represented; 

(vii) assist in the identification, and screening of labourers from the local community in 
 

(viii) inform temporary labourers of their conditions of temporary employment, and 

inform temporary labourers as early as possible when their period of employment 

will be terminated; 

(ix) attend disciplinary proceedings to ensure that hearings are fair and reasonable; 

(x) keep a daily written record of his interviews and community liaison activities; 

(xi) carry out specific tasks ordered by the Engineer; 

(xii) perform such other duties as required and agreed upon between all parties 

concerned. 
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C3.4.1 Works specifications 

 
C3.4.1 SABS 1200 STANDARDIZED SPECIFICATIONS 

 
VARIATIONS AND ADDITIONS TO THE STANDARDIZED SPECIFICATIONS 

 
The following variations and additions to the SABS 1200 Standardised Specifications as referred to in 

the main Portion of this document apply to this Tender. An amendment to SABS 1200 is indicated by 

 prefixes respectively indicate the relevant 
specification and clause numbers in SABS 1200 to which it applies. 

 
The following specifications have been amended 

 

 

Annex SABS 1200 Project  Specification 

Reference 

Description 

C3.4.1.1 A A PSA GENERAL 

C3.4.1.2 C C PSC SITE CLEARANCE 

C3.4.1.3 DB DB PSDB EARTHWORKS  

C3.4.1.4 G G PSG CONCRETE (STRUCTURAL) 

C3.4.1.5 L L PSL MEDIUM PRESSURE PIPELINES 

C3.4.1.5 LB LB PSLB BEDDING (PIPES) 

C3.4.1.7 LK LK PSLK VALVE INSTALLATIONS 
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PSA  GENERAL ANNEX C3.4.1.1 A 

PSA 2 INTERPRETATIONS 

PSA 2.3 DEFINITIONS 

 
Add the following: 

 
-based construction methods are applied, the meanings of the following 

words will be applicable to this Contract: 

 
Task - a fixed quantify of work, activity, or operation. 

 
Worker - any person working in an elementary occupation on a 

labour-based construction project 

 
Daily task - a task that is required to be completed within a working 

day. 

 
Task remuneration (order) - remuneration as paid for a completed task or job (order). 

 
Task based work - work in which a worker is paid a fixed rate for performing 

a task 

 
Task rated worker - a worker paid based on the number of tasks completed 

Time rated worker - a worker paid based on the length of time worked 

Daily rate - 
 

 
Daily wage - see daily rate 

 

 
Daily task remuneration - the remuneration for a completed daily task. 

 
Labour intensive construction - the economically efficient employment of as great a portion 

of labour as is technically feasible to produce as high a standard of construction as 

demanded by the specification and allowed by the funding available, thus the effective 

substitution of labo  
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PSA 2.7 SPECIFICATION DRAWINGS 

 
Add the following: 

 

documentation or after contract award will be the basis for this Contract. Where such 

specification drawings depict items and standard structures according to layouts and details 

differing from those shown in the Standardized Specifications, the layouts and details shown 

 

 
PSA 3 MATERIALS 

 
PSA 3.1 QUALITY 

Add the following: 
 

of material, bear the SABS mark. Alternatively, the Contractor shall furnish the Engineer 

with certificates of compliance of materials, which bear the official mark of the appropriate 
 

 
Add the following subclauses: 

 
 SUPPLY OF MATERIALS 

 
The Contractor will be responsible to supply all the materials necessary for the proper 

execution of the works. The Contractor shall also be fully responsible for quality of materials 

used and/or installed. 

 
The quantities of material set out in the Schedule of Quantities were determined with the 

best intention of providing the most accurate amounts as possible from the calculations, 

design drawings and documentation. These quantities must be considered as approximate 

quantities only and the Contractor must verify the quantities from site measurements prior 

to ordering the material. No liability will be attached to the Employer or his representatives 

in respect of materials ordered incorrectly from the amounts, or the specifications as stated 

in the Schedule of Quantities. 

 
PSA 3.4 MATERIALS SUPPLIED BY THE EMPLOYER 

 
Materials designated in the tender documents to be supplied by the Employer shall not be 

obtained from any other source than the Employer. The Contractor shall make timeous 

requisitions for any such material in writing to the Engineer. A proper method of requesting, 

receiving and stock control shall be maintained by the Contractor. 

 
The onus shall be entirely on the Contractor to ensure that only material of an acceptable 
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PSA 4 PLANT 

 
PSA 4.2 

 
Add the following: 

 

times and be fenced off properly. Personnel may not reside on the site without written 

approval from the Employer. 

 
One suitable toilet per 10 workers shall be supplied in proximity of the site (offices and the 

 
Add the following sub clauses: 

 
 RESTRICTION ON THE USE OF PLANT 

 
This Contract is a labor-intensive construction project. 

Should labour intensive construction not be a requirement, the Employer however requests 

the Contractor to engage in as much as possible labor-intensive construction methods as 

possible, as the work is being done in an area where poverty is rife. 

The principles of the Expanded Public Works Programme would be applicable to this 

Contract where labour intensive practices are followed (whether LIC is a requirement or 

not). The following applicable SANS documentation would inter alia apply as well: 

 
SANS 1921-  

 
SANS 1914-5: Part 5: Participation of targeted labour 

 
The Contractor shall use only hand tools and equipment in the construction of those 

portions(s) of the Works that are required in terms of the Project Specifications to be 

constructed using labour intensive construction methods. 

 
PSA 4.4 SILENCING OF PLANT 

 
The applicable regulations pertaining to noise and hearing conservation as provided for 

under the Occupational Health and Safety Act (Act No 85 of 1993 or amended) shall be 

adhered to. The Contractor shall implement all necessary steps to comply with the act at no 

additional cost other than which is included in the tendered rates. 
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PSA 5 CONSTRUCTION 

 
PSA 5.1 SETTING OUT THE WORKS 

 
PSA 5.1.3 Setting Out of the Works 

 
Add the following: 

 

out as being available for use to set out the Works. Any discrepancies must be reported to 

the Engineer in writing. 

 
All pegs or benchmarks which are damaged during the Contract which were not in the direct 

way of the construction of the Works shall be replaced by a competent surveyor (or Land 

Surveyor if the positions were determined by a Land Surveyor in the first place) at the 

 
Where labor-intensive works are applicable, the Contractor shall also be responsible for 

 
PSA 5.4 PROTECTION OF OVERHEAD AND UNDERGROUND SERVICES 

 
Add the following: 

 

any work commences by suitable means. The measurement and payment for such work will 

be based on the effective location of such services by a competent Contractor with suitable 

equipment for the relevant service. Damage to any known service must be repaired at the 
 

 
Unknown services or the suspicion of services must be clarified prior to any work being done 

in the vicinity. If the Contractor does not take appropriate measures to locate such services, 

 
Protection of services during construction must be done. It will be expected that all 

reasonable measures are implemented to safeguard any exposed service. Before any 

exposed service is closed, the Engineer must inspect the position and provide written 

approval for the service to be closed. The closure of any existing service must at least be of 

equal (or better) standard than what the original cover was. 

 
Alterations and repairs to existing services must be done to a standard that is at least equal 

or better than the original. The relevant authority for each service must be informed of all 

activities regarding activity to such a service and ultimate written acceptance of any work 

done to such a service must be obtained from the specific authority by the Contractor. 

The Employer will not accept any responsibility or liability for damage done to any service 
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PSA 5.7 SAFETY 

 
Add the following: 

 

aspects on the Site of Works. The following aspects are highlighted, but does not limit the 

   

 
Provide the Employees on site with all the necessary safety materials, clothing, masks, and 

equipment to ensure at least full compliance with the provisions of the latest amendment of 

the Occupational Health and Safety Act (Act 85 of 1993). Appropriate and effective 

measures must be instituted on site to ensure proper use of such equipment and clothing 

 
Provide, erect, and maintain all barricades, safety signage and other measures to ensure 

safety of the Employees as well as the public 

 
Keep all relevant and required safety measure records available on site at all times 

 
Ensure that subcontractors adhere to the requirements regarding health and safety at all 

times. 

 
Add the following sub clause: 

 
PSA 5.9 SITE MEETINGS 

 
The Contractor shall make available a suitable venue on site for the purposes of holding 

regular site meetings. These site meetings will generally be held once a month and will be 

attended by the Employer (and his representatives). These site meetings will be held to 

minute general progress, quality of work, problems experienced, claims, payments, safety, 

variations, etc. and will specifically not address day-to-day matters. 

 
The Contractor shall ensure that an authorized person with sufficient authority (usually the 

Site Agent) is available at each meeting so that meaningful discussions and resolutions can 

take place. 

 
PSA  TESTING 

PSA 7.1 PRINCIPLES 

PSA 7.1.1 Checking 

 
Add the following: 

 

shall be submitted to the Engineer or his Representative prior to requesting inspection of 

the relevant portions of the Works. Any request for inspection shall be submitted on the 

prescribed forms or the site request book. 
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The Contractor shall make suitable arrangements for process control prior to 

commencement with the Works. Should he intend using site personnel for this purpose he 

shall ensure that suitably trained and competent personnel take charge of the necessary 

test work, and that the necessary equipment is at their disposal prior to commencement of 

the Works. Failure to comply with these requirements shall be just cause for the Engineer 

to order suspension of the Works without additional remuneration in terms of Clause 39 of 

the Conditions of Contract, or for him to recommend determination to the Employer in terms 

of Clause 55 thereof. 

 
The Contractor shall deliver to the Engineer, for his consideration, quality assurance 

 
Add the following sub clause: 

 
PSA 7. SITE REQUESTS AND SITE INSTRUCTIONS 

 
A site diary, which will be supplied by the Contractor, must be filled in daily by the Contractor 

and submitted to the Engineer monthly. 

 
A site request book, which will be supplied by the Contractor, must be used to register any 

requests and enquiries that the Contractor may have. This book will be used by the 

Contractor and Engineer to ensure smooth running of the Contract by having an accurate 

log of all requests on site. 

 
A site instruction book, which will be supplied by the Engineer, shall be used to issue any 

variations or confirmation of actions taken on site. Each instruction will have its own unique 

number and be signed by the Engineer and Contractor. The original instruction will be issued 

to the Contractor and copies will be kept by the Engineer. 

 
PSA 8 MEASUREMENT AND PAYMENT 

 
Add the following: 

 

on Site in a neat, typed form in accordance with the prescribed format, not later than the 

25th of each month (or on the last working day prior to this date) to allow for checking and 

reconciliation of all quantities, rates, extensions and additions in the certificate. Each 

progress payment certificate shall include work executed or reasonably expected to be 

executed up to the 30th 

a period of five (5) calendar days to review the draft certificate in collaboration with the 

Contractor where after it will be certified and submitted to the Employer for payment. The 

Contractor shall be responsible to supply four (4) additional copies of he agreed upon 

certificate. All quantity calculations and certificates submitted by the Contractor for checking 

shall be in accordance with the standard formats that are included in the Schedule of 

Quantities or an agreed alternative format. 
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Where day works have been instructed by the Engineer, the Contractor shall submit the 

returns to the Engineer for signature and approval within forty-eight (48) hours of the end of 

the working day on which the work was executed. Day work returns shall be submitted on 

forms following the standard format for this purpose. Failure to comply with the terms of this 

clause could result in non-payment for such day works. 

 
Commissioning forms must be attached to all invoices and submitted to the engineer for the 

approval of the payment certificates. 

 
The tax invoice submitted with the certificate shall be dated the 1st of the month following 

the period certified. All costs for the preparation and submission of progress certificates shall 

be borne by the Contractor. 

 
The submission of each monthly payment certificate shall be accompanied by a completed 

Progress Report. This report is a pre-requisite for the approval of each monthly payment 

certificate and shall be completed in full to illustrate all work completed the preceding month, 

as well as work in progress at the time of submission of the report. Labour intensive activities 

must be included in this report and must reflect financial as well as person days worked for 

each category of Employment and section of community separately for male and female 

Employees. 

 
PSA 8.1 MEASUREMENT 

 
PSA 8.1.2 Preliminary and General Item or Section 

PSA 8.1.2.1 Contents 

Replace the last sentence in subclause 8.1.2.1 with: 

 
-related and Time-related 

 

 
PSA 8.1.2.2 Tendered sums 

 
Replace the sub clause with: 

"Unless specific provision is made in the Specifications and/or the Schedule of Quantities 

for separate compensation for detailed site establishment items, the Contractor's tendered 

sums under items PSA 8.3 and PSA 8.4 shall collectively cover all charges for: 

Risks, costs, and obligations in terms of the Conditions of Contract and of this standardised 

specification 

Head-office and site overheads and supervision 

Profit and financing costs 

Expenses of a general nature not specifically related to any item or items of the permanent 

or temporary work 
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 Providing such facilities on Site as may be required by the Contractor for the proper 

performance of the Contract and for its personnel, which includes but does not limit it to, 

providing offices, storage facilities, workshops, ablutions, for site services such as water, 

electricity, sewage and rubbish disposal, access roads and all other facilities required, as 

well as for the maintenance and removal on completion of the Works of these facilities and 

for the cleaning- establishment and reinstatement to not 

less than its original condition 
 

Providing the facilities for the Engineer and his staff as specified in the Contract and their 

removal from the Site on completion of the Contract." 

 

 
PSA 8.2 PAYMENT 

 
PSA 8.2.1 Fixed-Charge and Value-Related Items 

 
Replace the sub clause with: 

 
PSA 8.2.1.1 Fixed Charge Items 

 
"Payment of fixed charges in respect of item 8.3.1 will be made as follows: 

(a) Eighty Percent (80%) of the sum tendered will be paid when the facilities have been provided 

and approved; and 

(b) The remaining twenty percent (20%) will be paid when the Works have been completed, the 

and cleaned to the satisfaction of the Engineer. 

 
No adjustment will be made to the sum tendered in respect of item 8.3.1 should the value 

of the Works finally executed or the Time for Completion vary in any way from that specified 

in the Tender. 

 
The tendered sum shall include the implementation, monitoring, management, reporting, 

etc. of this project specific Construction Environmental Management Plan if it is included in 

the project specifications. 

 
PSA 8.2.2 Time-related items 

 
Replace the contents of sub clause 8.2.2 with: 

 

  - 

related item) will be made monthly in equal amounts, calculated by dividing the sum 

tendered for the item by the tendered contract period in months. Provided always that the 

total of the monthly amounts calculated for the item in this manner is not out of proportion 

with the value of the progress of the Works as a whole. 
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The tendered sum shall include the implementation, monitoring, management, reporting, 

etc. of this project specific Construction Environmental Management Plan if it is included in 

 
Add the following sub-clause 

 
 Extension of Time due to Abnormal Climatic Conditions 

 
Extensions of time in respect of clause 4.10 of the General Conditions of Contract (2nd 

Edition, 2015) for abnormal rainfall shall be calculated using the following formula for each 

calendar month or part thereof: 
 

 
 

 
Where: 

V = (Nw  Nn) + (Rw  Rn) 

X 

 
V = Extension of time in calendar days in respect of the calendar month under 

consideration. 

 
Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or 

more has been recorded. 

 
Nn = Average number of days in the relevant calendar month, as derived from existing 

rainfall records, as stated in the Site Information, on which a rainfall of 10mm or more has 

been recorded for the calendar month. 

 
Rw = Actual average rainfall in mm recorded for the calendar month under consideration. 

 
Rn =  Average rainfall in mm for the calendar month as derived from existing rainfall 

records as stated in the Site Information. 

 
For purposes of the Contract Nn, Rn, X and Y shall have those values assigned to them in 

the Appendix and/or the Specification. 

 
If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to minus 

Nn. 

 
The total extension of time shall be the algebraic sum of all monthly totals for the period 

under consideration, but if the total is negative the time for completion shall not be reduced 

due to subnormal rainfall. 

 
Extensions of time for part of a month shall be calculated using pro rata values of Nn and 

Rn. This formula does not take account flood damage which could cause further or 

concurrent delays and will be treated separately as far as extension of time is concerned. 

 
The factor (Nw  Nn) shall be considered to represent a fair allowance for variations from 

the average in the number of days during which rainfall exceeds 10 mm. The factor (Rw- 
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Rn) shall be considered to represent a fair allowance for variations from the average in the 

number of days during which the rainfall did not exceed 10 mm but wet conditions prevented 

or disrupted work. 

 
For the purpose of applying the formula, accurate rain gauging shall be taken at a suitable 

point on the Site and the Contractor shall at his own expense, take all necessary precautions 

to ensure that rain gauges cannot be interfered with by unauthorized persons. 

 

 
Add the following sub-clause 

 
 Special retention for labour payments 

 

from the first progress payment certificate and kept in a retention account by the municipality 

until the construction is completed (i.e., until the Certificate of Completion is issued). These 

monies will be used by the municipality to pay the labourers should the Contractor default 

on payment to its temporary employed labourers on time. The monies due to the Contractor 

(full amount less any payments made by the municipality in terms of this clause) will be 

released with the payment certificate that follows after the Certificate of Completion had 

been issued. 

 
This arrangement does not relieve the Contractor to effect payment to its employees 

(temporary employed labour) and a penalty equal to 15% will be applied to the monies paid 

 
 Cession Payments of Local Sub-Contractors 

 
The employer will require the Contractor to sign cession arrangements against the local sub- 

contractors. The Contractor shall, together with the Monthly Returns as provisioned in Annex 

C3.3 PROCUREMENT, submit same to the Engineer. 

The employer will remunerate the sub-contractor directly on cession on certification of the 

work by the E  
 

PSA 8.3 SCHEDULED FIXED-CHARGE AND VALUE-RELATED ITEMS 

 
Replace the contents of sub clause 8.3.1 with: 

 
"PSA 8.3.1 Fixed Preliminary and General Charges - Unit: Sum 

 
The sums tendered shall include full compensation for all fixed charge preliminary and 

general charges as described in Sub clause PSA 8.1.2.2. Payment will be made as 

described in Sub clause PSA 8.2.1.1." 

 
PSA 8.3.2.1 Facilities for Engineer - Unit: Sum 

Replace the contents of sub clause 8.3.2.1 a). Furnished office (1No,) , with: 
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PSA 8.3.2.1 a) 8.3.2.1 a). Furnished office (1No,) Unit: Sum 

 
The sums tendered shall include full compensation for fully furnished offices with but not 

limited to the following items: 

Office accommodation 

Offices (interior floor space of engineer's office, kitchen and conference room) min: 45m2 

2x Ablution Units 

Office furniture 

20 x Chairs 

2 x Desks, complete with drawers and locks 

1 x Conference table 

Office fittings, installations, and equipment 

3 x 220/250-volt power points 

3 Double 80-watt fluorescent lights fittings complete with ballast and tubes 

1 x Single incandescent light fittings complete with 100 wat globes 

1 x Fire extinguishers, 2.5kg BCF type complete, mounted on wall with brackets 

1 x Air conditioning units with2.2kw minimum capacity, mounted and own power connection 

1 x A3 Colour Printer and Fax. Capable of Scanning and Copying with 1-year minimum 

warranty. 

Carports 

2x Shaded Carports structurally sound and approved by the engineer. 

 
PSA 8.3.2.1c) Project Name Boards - Unit: Sum 

 
Details of the Name Board and holding structure can be found in the attached tender 

drawings of this document. The tendered sum shall cover the cost of two (02 No) name 

board to be supplied, erected. 

 
Replace the contents of sub clause 8.3.2.1 c). with: 

 

 
PSA 8.3.2.1c) Project Name Boards - Unit: Sum 

 
Details of the Name Board and holding structure can be found in the attached tender 

drawings of this document. The tendered sum shall cover the cost of two (02 No) name 

board to be supplied, erected. 

 
PSA 8.4 SCHEDULED TIME-RELATED ITEMS 

Replace the contents of sub clause 8.4 with: 

"PSA 8.4.1 Time-related preliminary and general charges - Unit: Sum 

The sum tendered shall include full compensation for all time-related preliminary and 

general charges as described in sub clause PSA 8.1.2.2. Payment will be made as 

described in sub clause PSA 8.2.2." 
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PSA 8.4.2.1 Facilities for Engineer - Unit: Sum 

Replace the contents of sub clause 8.4.2.2 d) Survey assistants and materials , 

with: 

8.4.2.2 d) Survey assistants, equipment and materials , Unit: Sum 

The tendered sum shall cover the cost for the provision stated below 

 
The Contractor shall provide the following survey equipment on site from the 

commencement to the completion of the works: 

 
- 1 x Automatic Levelling Machine with tripod and two-level staffs complete with protective 

cover bags 

- 1 x Steel measuring tape of length 100m 

- 1 x Steel measuring tape of length 5m 

- 1 x 2kg hammer 

- 6 x ranging rods 

- 2 x survey assistants 

The equipment shall be available for use by the Engineer, or his representative whenever 

required. The Contractor shall keep the equipment continuously insured against loss, 

damage or breakage and shall indemnify the Engineer and the Employer against any claims 

in this regard. 

Upon completion of the whole of the works, the ownership of the equipment shall revert to 

the Contractor. 

The Contractor shall maintain the equipment in good working order and keep it clean 

throughout the contract period. 

 

 
PSA 8.5 SUMS STATED PROVISIONALLY BY ENGINEER 

 
Replace the contents of sub clause 8.5 with: 

 
 Works Executed by the Contractor 

 
The Contractor will be reimbursed in substitution of the Provisional Sums if allowed for in 

the Schedule of Quantities for work to be executed by the Contractor, in the amounts 

determined in accordance with the provisions of Clause 4.5 of the Conditions of Contract. 

 
- Unit: Prov. Sum 

 
The tendered rate shall include full compensation for the contractor to provide a registered 

surveyor within 48hrs notice from the engineer. Provision for the registered surveyor shall 

include the use of equipment that allows survey to conform to TMH 11 specifications and 

undertaking complete ground/land survey guided by the following: 
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An accurately drawn survey plan on a scale of 1:500 is required. 

All spot shots must be shown, and contours drawn at half meter vertical intervals. Sufficient 

spot shots shall be taken to control the position of the contours accurately. 

A locality sketch must be drawn to suitable scale, and must show farm boundaries, farm 

names and numbers, rivers, roads (with numbers and destinations) railways, railway 

stations, dams, weirs, etc., adjacent to the proposed roads and all services and features 

should be shown. All cadastral information to be supplied. 

At least two benchmarks approved by the engineer 

Supply engineer with the copies of detail and contour plans including cadastral information 

and setting out data, ASCII files, DXF file, DTM file, 3D Faces, TOT file and Land XML file. 

The tendered rate shall also include full compensation for the appointed registered 

 
PSA 8.5.2 Works Executed by Nominated Subcontractors 

 
a) Work to be executed by a Nominated Subcontractor - Unit: Prov Sum 

 
b) Overheads, charges and profit on item a) above - Unit: % or Sum 

 
Sub-items a) and b) will be provided in the Schedule of Quantities for each different 

Nominated Subcontract included in the Contract. 

 
The Contractor shall be reimbursed under sub-item a) for the respective Provisional Sums 

if allowed for in the Schedule of Quantities, and the amounts actually paid or payable by the 

Contractor to the respective Nominated Subcontractors, in accordance with the provisions 

of Clause 45 of the Conditions of Contract. 

 
If the Contractor has failed to insert a percentage or Sum (as applicable) for sub-item b) in 

its tender, or where no provision was made in the Tender Documents for Tenderers to make 

any such entry, the Contractor will (in accordance with the provisions of Sub-clause 

48.1.2.1.1) be paid an amount equal to seven and half percent (7.5%) of the amount actually 

certified by the Engineer for payment under sub-item a). 

 
The percentage or sum (as applicable) paid under sub-item b) as aforesaid, shall be deemed 

to include for full and final compensation to the Contractor for all costs as may be incurred 

and all charges and profits associated with the engagement, supervision, administration and 

management of the Nominated Subcontractor and in fulfilling its obligations under the 

contract as the principal Contractor." 
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PSA 8.6 PRIME COST ITEMS 

Replace the contents of sub clause 8.6 with: 

"PSA 8.6 PRIME COST SUMS 

a) Description of Item to which Prime Cost Sum Applies - Unit: PC Sum 

b) Charge Required by Contractor on Sub-item a) above - Unit: % 

Sub-items a) and b) will be provided in the Schedule of Quantities for each different item to 

which a Prime Cost Sum applies. 

 
The Contractor shall be reimbursed under sub-item(s) (a) for the respective Prime Cost 

Sums included in the Contract, the actual price(s) paid or payable by him in respect of the 

goods, materials or services supplied, and including any charges for the Cont  
profit, carriage, establishment or other charges related to such goods, services or materials. 

 
The Contractor shall be paid under sub-item b) the respective percentage as stated by the 

Contractor in its Tender, of the amount certified by the Engineer for payment under the 

related sub-item a). The percentages tendered by the Contractor for each respective sub- 

item b) included in the Schedule of Quantities shall be for full and final compensation to the 

Contractor in respect of any charge by the Contractor for labour, carriage profit, 

establishment and for any other charges related to the goods, services or materials supplied 

under the related sub-   
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PROJECT SPECIFICATIONS 

PSC SITE CLEARANCE ANNEX C3.4.1.2 C 

PSC 1  SCOPE 

Add the following: 
 

removal under this specification will be 50kg. Boulders between 50kg and 0.15 m³ (i.e., 

approx. 450kg) will be deemed to be removable by other methods under this specif  

 
PSC 3 MATERIALS 

 
PSC 3.1 DISPOSAL OF MATERIAL 

 
Add the following: 

 

Engineer. Trees and stumps necessarily removed shall not be burnt unless authorized by 

the Engineer but shall be cut and stacked at areas designated by the Engineer. 

The Contractor shall locate and obtain his own dumping site for the disposal of material. 

The Contractor shall comply with the requirements of any by-law, statute, ordinance, 

regulation, or local authority requirements. The Employer will not accept any responsibility 

or liability in this regard. 
 

 
PSC 5 CONSTRUCTION 

 
Add the following: 

 

at least the following: 

Hand tools shall be utilised 

The use of motorised vehicles (trucks, etc.) will only be permitted in cases where the 

distance of the cleared material is to be transported further than 150m. Provided always that 

such material must be loaded and off-loaded by labour. 

The use of pneumatic handheld breaking equipment will be allowed to break down hard 

 
PSC5.1 AREAS TO BE CLEARED AND GRUBBED 

Add the following: 
 

the whole of the site have been cleared and grubbed by nature or by others prior to the start 

of construction, then no clearing and grubbing will be ordered, or payment made with respect 

to the applicable portion of the site. 
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Where not specifically stated, pipeline routes shall be cleared to 1.5m on both sides of the 

 
PSC 5.2 CUTTING OF TREES 

PSC 5.2.3 Preservation of Trees 

Add the following: 
 

be preserved that is damaged or removed unnecessarily by the Contractor, shall be R1 000. 

Trees that fall within areas upon which the Works are to be constructed or within areas that 

the Contractor must occupy for the proper construction of the Works will not be designated 

for preservation. 

 
PSDB EARTHWORKS (PIPE TRENCHES) ANNEX C3.4.1.3 DB 

PSDB 1  SCOPE 

Add the following: 

 

removal under this specification will be 50kg. Boulders between 50kg and 0.15 m³ (i.e., 

approx. 450kg) will be deemed to be removable by other methods under this specif  

 
PSDB 2 INTERPRETATIONS 

PSDB 2.1 DEFINITIONS 

Add the following: 
 

Contractor. It may include a borrow pit, quarry, or any form of source for which the Contractor 

takes sole responsibility or purchases from. 

 
Designated borrow pit: A borrow pit which the Employer provides for use on the Contract. 

 
Fill: An embankment or terrace which is constructed from material obtained from 

excavations or borrow pits and includes the earthworks up to the underside of the selected 

sub grade level. Also refer to SABS 1200 M clause 2.2.19. 

 
Roadbed: The natural in-situ material on which any fill or pavement layers are constructed. 

This layer usually gets compacted prior to any works being constructed on top of it. Also 
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PSDB 3 MATERIALS 

PSDB 3.1 CLASSES OF EXCAVATION 

Replace the sub clause with: 

 Classifying for Excavation by Machine 

Except that material will not be classified as boulder excavation (Class A or Class B), the excavation of 

material will, for purposes of measurement and payment, be classified as specified in sub 

clause 3.1 of SABS 1200 D. 

PSDB 3.1.2 Method of Classifying for Excavation by Labour Intensive Methods 

Where it is specified or intended that the excavation of soft materials only shall be executed 

using Labour Intensive Construction Methods, the classification of the soft material to be so 

excavated will be based on the criteria given in PSDB 3.1.2 and the Contractor will be 

required to excavate all such soft material by labour intensive methods. However, when the 

material is classified as for machine excavation to be "intermediate" and is therefore no 

longer required to be excavated by labour intensive methods, it will be re-classified based 

on the criteria for machine excavation (i.e., SABS 1200 D sub clause 3.1). Thus, a material 

classified as "intermediate" for labour intensive construction may in terms of be deemed to 

be "soft" for machine excavation and will be measured and paid as such under such 

circumstances). 

 
The classification of material other than "soft excavatability" shall be agreed upon before excavation 

may commence. The Contractor shall immediately inform the Engineer when the nature of 

the material being excavated changes to such an extent that a new classification is 

warranted for further excavation. Failure on the part of the Contractor to advise the Engineer 

in good time shall entitle the Engineer to reclassify, at his discretion, such excavated 

material. 

 
PSDB 3.1.3 Classifying for Excavation by Labour Intensive Methods 

 
The excavation of material will, in the case of work, which is to be executed utilising Labour- 

Intensive Construction Methods, be classified as follows for purposes of measurement and 

payment. The method of measurement (either Method 1 or Method 2 must be determined 

at the onset of the project and cannot be changed during project implementation. 

 
Method 1 

(a) Soft excavation 

(i) Class 1 

Soft excavation Class 1 shall be excavation, including the excavation of boulders not 

exceeding 0.04 m3, in material that can be excavated and removed from the excavation by 

an average able-bodied labourer or group of such labourers, at a rate of not less than 2.5 

m3 per 9.25 hour working day per labourer, using only a suitable shovel (without the use of 

a pick or other hand tool). The average volume/task can be accepted as 3.0 m3 per labourer 

per day. 
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(ii) Class 2 

Soft excavation Class 2 shall be excavation, including the excavation of boulders not 

exceeding 0.04 m3, (excluding soft excavation Class 1) in material that can be excavated 

and removed from the excavation by an average able-bodied labourer or group of such 

labourers, at a rate of not less than 2.0 m3 and not more than 2.0 m3 per 9.25 hour working 

day per labourer, with the aid of picks or any other hand-swung tool and shovels. The 

average volume/task can be accepted as 2.5 m3 per labourer per day. 

 
(ii) Class 3 

 
Soft excavation Class 3 shall be excavation, including the excavation of boulders not 

exceeding 0.04 m3 (excluding soft excavation Class 2) in material that can be excavated 

and removed from the excavation by an average able-bodied labourer or group of such 

labourers, at a rate of not less than 1 m3 and not more than 2.5 m3 per 9.25 hour working 

day per labourer, with difficulty with the aid of picks or any other hand-swung tool and 

shovels. The average volume/task can be accepted as 2.0 m3 per labourer per day. 

 
(b) Intermediate excavation 

 
Intermediate excavation shall be excavation (excluding soft excavation) in material which 

requires ripping or loosening by mechanical means (e.g., assistance with pneumatic tools) 

prior to removal of the loosened material utilising the methods as described in PSDB3.1.3(a) 

above. 

 
(c) Hard rock excavation 

 
Hard rock excavation shall be excavation of boulders not yet decomposed exceeding 0.4 

m3 and excavation in solid rock occurring in bulk or in banks or ledges, which requires 

loosening or breaking up by drilling, wedging, splitting, or blasting or by other approved 

quarrying methods, prior to being excavated and removed from the excavation utilising 

picks, "crowbars", shovels, and similar hand tools. 

 
Such excavation generally includes materials such as formations of un-weathered rock that 

can be removed only after blasting. 
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Method 2: The table below provides an alternative method for classification. 

 

Materials 

Classification 

Consistency Number of DCP blows to Penetrate 

100mm ** 

Granular soil Cohesive soil Granular soil Cohesive soil 

Soft Class 1 Very 

loose/loose 

Very soft/soft 
 

  
 

  

Soft Class 2 
Loose/medium 

dense 
Soft/stiff 2 - 6 1 - 5 

Soft Class 3 Dense Stiff/very stiff 7 - 15 6 - 8 

Intermediate Very dense Very stiff > 15 > 8 

Rock - - - - 

** Only applicable to materials comprising of not more than 10% gravel of size less than 10mm 

and materials containing no cobbles or isolated small boulders. 

Consistency of materials can be determined in accordance to the table below. 
 

Granular Materials Cohesive Materials 

Consistency Description Consistency Description 

Very loose Crumbles very easily when 

scraped with a geological 

pick 

Very soft Geological pick head can 

easily be pushed in as far as 

the shaft of the handle 

Loose Small resistance to 

penetration by sharp end of 

a geological pick 

Soft Easily indented by thumb; 

sharp end of a geological 

pick can be pushed in 30 to 

40 mm; can be moulded by 

fingers with some pressure 

Medium 

dense 

Considerable resistance to 

penetration by sharp end of 

a geological pick 

Firm Indented by thumb with 

effort; sharp end of a 

geological pick can be 

pushed in up to 10 mm; very 

difficult to mould with fingers; 

can just be penetrated with 

an ordinary hand spade 

Dense Very high resistance to 

penetration by sharp end of 

a geological pick; requires 

many blows for excavation 

Stiff Can be indented by thumb 

nail; slight indentation 

produced by pushing 

geological pick point into soil; 

cannot be moulded by 

fingers 
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Very dense High resistance to repeated 

blows of a geological pick 

Very stiff Indented by thumb nail with 

difficulty; slight indentation 

produced by blow of a 

geological pick point 

 
 

 
PSDB 3.5 BACKFILL MATERIAL 

Add the following: 
 

 
Backfilling shall be stabilised with 5% cement were ordered. The aggregate shall consist 

of approved soil or gravel containing stones not larger than 38 mm and a plasticity index not 

exceeding 10. 

 
The soil or gravel shall be mixed with 5% cement and shall be compacted in layers of 

thickness not exceeding 100 mm to at least 90% modified AASHTO density. 

 
(d) Soilcrete Backfilling 

 
The aggregate for soilcrete shall be mixed with 5% cement and shall consist of approved 

soil or gravel containing stones not larger than 38 mm and with a plasticity index not 

exceeding 10. 

 
The soil or gravel shall be mixed in a concrete mixer with the cement and enough water to 

acquire a consistency that allows the mixture to be placed with vibrators to fill all voids 

between the pipe and the sides of the trench. Shuttering must be used where necessary." 

 
PSDB 5 CONSTRUCTION 

PSDB 5.1 PRECAUTIONS 

PSDB 5.1.3 Accommodation of Traffic and Access to Properties 

Add the following: 
 

adjacent to any road reserve. 

 
The Contractor shall include in his rates for accommodating traffic during the duration of the 

Contract, which shall cover all his obligations in this regard, including but not limited to 

temporary barricades; the erection and re-erection of existing and/or temporary traffic signs; 

lights and flagmen for the guarding and protection of the Works. The Contractor shall be 

responsible for making all necessary arrangements with the applicable traffic authorities 
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If crossing of the road in half widths is allowed, the road shall remain continuously open to 

traffic. The Contractor shall make provision to ensure the safe passage of traffic using this 

public road whilst installing the pipe through the road, and to ensure that any disruption to 

public is kept to a minimum providing safe detours when so instructed by the Engineer. Each 

half width shall be completed in one day. No open trenches will be allowed overnight. If the 

half width is not completed by 16:00 the trench shall be backfilled, in which case the 

Contractor shall re-excavate the trench at a later stage to complete the work at his own 

expense. All detours and signs shall be erected and maintained in accordance with the latest 

issue of Road Signs Note 13 as i 

 

 
PSDB 5.1.4 Existing Services that Intersect or Adjoin Trenches 

Add the following: 
 

of such service is known before being uncovered, then the protection of the service will be 

scheduled and measured as provided for in Clause 8.3.5 of 1200DB. Only known services 

(as defined in Clause 5.4 of 1200A) shall be measured for payment. 

 
Where an unknown existing service is damaged during construction, the Contractor shall 

undertake measures for the repair of such service. Such repair will either be measured and 

paid as day works or alternatively as a contractual variation in terms of Clause 6.3 of the 

General Conditions of Contract. 

 
No construction activity which may affect the integrity of telephone or electrical poles, or 

stays may be carried out without the prior written approval of the Engineer, which approval 

shall only be given subject to the acceptance of a modus operandi that will ensure the 

 
PSDB 5.2 MINIMUM BASE WIDTHS 

Add the following: 

  mm but 

larger than 200 mm laid at a depth of 1.5 m or less shall be 900 mm for LIC methods. 

 
The minimum base width of trench for pipes of external diameter less than 200 mm but 

larger than 125 mm laid at a depth of 1.5 m or less shall be 700 mm for LIC methods. 

 
The minimum base width of trench for pipes of external diameter less than 125 mm but 

larger than 70 mm laid at a depth of 1.5 m or less shall be 600 mm for LIC methods. 

 
The minimum base width of trenches for pipes of external diameter less than 70 mm laid at 

a depth of 1.0 m or less shall be 400 mm for LIC methods. 

 
The minimum base width of trenches where labour-based excavation is concerned shall be 

at least 250 mm on either side of the pipe's outer diameter to allow proper compaction of 

backfilling materials. 
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Where two pipes are placed in one trench, their side walls shall be 300 mm apart and the 

 
PSDB 5.4 EXCAVATION 

Add the following: 

900 mm 

 

 
PSDB 5.5 TRENCH BOTTOMS 

Add the following: 
 

the pipeline, the Contractor must, at his own cost, backfill the excess excavation with 

approved selected material or concrete as directed by the Engineer in each pa  

 
PSDB 5.6 BACKFILLING 

PSDB 5.6.3 Disposal of Soft Excavation Material 

Replace the contents of this sub clause with: 
 

within or adjacent to the Site of the Works or be spoilt at a spoil site established by 

Contractor. Free haul distance shall be the first 0.5km 
 

 
PSDB 5.7 COMPACTION 

PSDB 5.7.2 Areas Subject to Traffic Loads 

Add the following: 
 

paved areas and pipes running parallel to the road as described below. 

 
All service trenches running parallel to the road of which the roadside edge of the trench is 

located less than 1.4 m away from the edge of the travelled way, will be subject to the 

requirements for the above-mentioned clause. 

 
The measurement and payment will apply to the full trench width. Pipes and sleeves 

crossing streets or paved areas will be measured and paid for to a length equal to the width 

of road or length of pavement crossed plus 1,4 m either side of the travelled edges. 

 
Compaction of other pipe trenches running parallel to the roadway shall be considered areas 

subject to traffic loads only, where instructed by the Engineer in writing. The volume will be 

computed from the minimum base width determined in accordance with Sub-Clause 5.2 and 
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PSDB 8 MEASUREMENT AND PAYMENT 

PSDB 8.1 BASIC PRINCIPLES 

Add the following: 

Works Executed Utilising Labour-Intensive Construction Methods 

 
Separate items will be provided for works covered by this Specification which are to be 

executed by Labour Intensive Construction methods and for works for which the utilisation 

of such methods is not required. 

 
The trench depth increments referred to in Clause 8.1.2(b) shall be reduced to 0.5m 

intervals. 

 

 
PSDB 8.3 SCHEDULED ITEMS 

PSDB 8.3.1 Site Clearance 

PSDB 8.3.1 a) Clear vegetation and trees of girth up to 1 m 

Add the following: 
 

together with boulders up to 50 kg in weight shall be cleared and grubbed by labour intensive 

methods. 

The balance of the trees with girth bigger than 0,5m up to and including 1.0 m may be 

removed by mechanical means, or by labour intensive means. 

The rate for the item shall be for labour intensive and conventional means combined but 

shall only be considered under labour intensive projects when labour is used as specified 

herein above. 
 

 
PSDB 8.3.1 c) Remove topsoil (depth stated) 

Add the following: 
 

labour intensive methods. 

The removal of topsoil to the side of the working area along the pipe trench shall be included 

under the labour-intensive methods, but the carting of topsoil to designated stockpile may 

be done conventionally or labour intensively, whatever method employed not to delay the 

programme. 

The rate for the item shall be for labour intensive and conventional means combined but 

shall only be considered under labour intensive projects when labour is used as specified 

herein above. 
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PSDB 8.3.2 Excavation 

(a) Excavate in all materials, for trenches, backfill compact and dispose of surplus 

material 
 

 
Add the following: 

 
For Works Executed Utilising Labour-Intensive Construction Methods: 

 
The following additional items may be used in the Schedule of Quantities to make provision 

for the Labour-Intensive Construction Methods. 

 
Excavate, in materials as classified in the categories below for trenches, including 

backfill, compacting and disposing of surplus material utilising Labour Intensive 

Construction methods up to 1.5 m in depth. Deeper trenches will require stepped trenching 

and will be measured separately if needed. This is not an extra over amount and must 

include for all compensation that the Contractor requires for the trenching activity. 

 
Labour intensive excavation of trenches, backfill, compact, and dispose of: 

 
(1) Soft Excavation Class 1 by LIC Methods  Unit m3 

(2) E.O. (1) Soft excavation Class 2 by LIC Methods  Unit m3 

(3) E.O. (1) Soft excavation Class 3 by LIC Methods  Unit m3 

(4) E.O. (1) Intermediate excavation by LIC Methods  Unit m3 

(5) E.O. (1) Hard rock excavation by LIC Methods  Unit m3 

 
Extra over the above for: 

(6) Backfill, compact, and neaten by means of LIC Methods  Unit m3 

(7) Disposal of surplus material by means of LIC Methods within 50 m from the source of 

spoil material using wheelbarrows Unit - m3 

(8) Disposal of surplus material by means of LIC Methods within 50 m to 100 m from the 

source of spoil material using wheelbarrows Unit - m3 

(9) Disposal of surplus material by means of LIC Methods within 100 m to 150 m from the 

source of spoil material using wheelbarrows Unit - m3 

 

(b) Extra over item (a) above for: 
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Add the following: 

"(3) Hand excavation where ordered by the Engineer in: 

(a) Soft material - Unit: m3 

(b) Intermediate material - Unit: m3 

(c) Hard material - Unit: m3 
 

The unit of measurement shall be the cubic metre of material, measured in place according 

to the authorised dimensions, which was excavated by hand on the specific prior written 

instructions of the Engineer; provided   
stated that measurement and payment for such hand excavation will be in accordance with 

this item. 

 
The tendered rate shall include full compensation for the additional cost, effort and time 

resulting from excavating in the respective materials using hand methods only. 

 
The Engineer shall not be obliged to authorise payment under this item in respect of any 

hand excavation carried out (whether ordered in writing or otherwise), which hand 

excavation was in any case necessary to achieve compliance by the Contractor of his 

obligations under the Contract to: 

(i) Utilise construction appropriate to the nature of the specific parts of the Works; and/or 

(ii) Protect existing structures and/or services; and/or 

(iii) Comply with all prevailing legislation and regulations. 
 

 
(4) Backfill stabilised with 5% cement where directed by the Engineer - Unit: m3 

The unit of measurement shall be the cubic metre of backfill material, measured in place 

after compaction according to the authorised dimensions, which was stabilised on the 

 -clause PSDB 3.5(c). 

The tendered rate shall include full compensation for supplying the cement and for selecting, 

mixing, backfilling and compacting the stabilised material to 90% of modified AASHTO 

density. 

 
(5) Soilcrete backfill where directed by the Engineer - Unit: m3 

 

instructions in accordance with Sub-clause PSDB 3.5(d), measured in place according to 

the authorised dimensions. 

The tendered rate shall include full compensation for supplying the cement and for selecting, 

mixing and placing the soilcrete as well as for the cost of shuttering if required." 

 

 
Add the following sub item: 



Part C3 : Page 182 

RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES (TURNKEY PROJECT) 

 

CONTRACT NO.: TECH/05/2025-26 

   

 

 

 PART C3:   Scope Of Works  
 

"(d) Excavate in all materials for storm water inlet and outlet structures and for 

manholes, catch pits, valve chambers etc., irrespective of depth and backfill around 

structures: - Unit: m3 

 
The unit of measurement shall be the cubic metre of material excavated, measured in place according 

to the authorised dimensions, and excluding the volume of material excavated and paid for 

under sub-item (a). 

 
The tendered rate shall include for the costs of excavating in all materials, backfilling, compacting, 

trimming and tidying of the final surface around the structure, disposing of surplus and 

unsuitable materials and where applicable, selecting and keeping separate, excavated 

material suitable for use as backfill. 

 

 
Add the following: 

PSDB 8.3.8 Stone Bedding Unit - m3 

A bedding crushed stone wrapped in a geotextile blanket shall be measured per linear metre 

along the centreline of the trench. The provision, operation and removal of (a) de-watering 

pump where authorised by the Engineer will be measured as day works under the 

appropriate item in Schedule2. The items measured for payment shall be: 

 

 
(1) 19 mm Crushed Stone  Unit m3 

(2) Non-woven continuous filament polyester fabric (0.21 kg/sq. m)    
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PSG CONCRETE (STRUCTURAL) ANNEX C3.4.1.4 G 

PSG 3 

PSG 3.2 

MATERIALS 

CEMENT 

 

 

PSG 3.2.2 Alternative types of cement 

Replace the contents of the sub clause with: 

"Only ordinary Portland cement shall be used. 

For the use any other type of cement, the Contractor shall obtain written approval from the 

Engineer." 

 
PSG 3.2.3 Storage of cement 

Add the following: 

"Cement shall not be stored for longer than 3 months without the Engineer's permission." 

 
PSG 4 PLANT 

PSG 4.1 GENERAL 

Add the following sub clause: 

"PSG 4.1.1 Minimum Plant 

The Contractor shall at least have the following plant available and in sound working order 

when mixing and placing concrete for any major concrete placing operation: 

(a) Two concrete mixers, each of sufficient capacity to complete a section between horizontal 

or vertical construction joints within 4 hours and without interruption. 

(b) Two weigh-batchers to supply the mixers. 

(c) Three concrete vibrators, at least one of which shall be powered by an internal combustion 

engine. 

(d) One air compressor. 

(e) Suitable and adequate plant to transport and raise concrete and other material and 

equipment from ground level to the top of the structure at all stages of construction. 

(f) Elevated storage tanks of adequate capacity to ensure that sufficient water will be available. 

If the plant used for placing concrete for the structure is electrically powered, the Contractor shall also 

provide some other non-electrically powered standby means for placing concrete at an 
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PSG 4.5 FORMWORK 

 
PSG 4.5.1 Design 

Add the following: 

"All formwork or scaffolding required for any part of the Works shall be designed by the Contractor. 

Before commencing with the erection of any formwork or scaffolding, the Contractor shall 

submit the methods he proposes to use to the Engineer for approval. The Engineer has the 

authority to order alterations to the design or the sizes of any part of the formwork or 

scaffolding. The Contractor shall check the safety and suitability of all such alterations. The 

fact that the Engineer has approved or altered any part of the formwork of scaffolding shall 

not be construed as relieving the Contractor of his responsibility with regard to the strength 

and stability of the formwork or scaffolding." 

 
PSG 4.5.2 Finishing 

Add the following: 
 

as rough. The change from rough to smooth concrete finish shall be done at least 250 mm 

below the finished floor or ground level. All exposed concrete surfaces shall be classified as 

smooth. 

 
PSG 4.5.3 Ties 

Add the flowing: 
 

to project into or through the concrete unless approved by the Engineer. 

Only approved tie-rods consisting of solid rods (that remain embedded in the concrete) and 

with removable ends shall be used to hold the formwork of the walls. The removable tie-rod 

ends shall facilitate removal without damage to the concrete, and no permanently embedded 

parts of such tie-rods shall have less than 50 mm of cover to the finished concrete surface. 

The cavities left in the concrete when the tie-rod end cones are removed shall be soundly 

caulked with a cement mortar to which an approved shrinkage-reducing agent has been 

added and shall be neatly finished to a smooth surface uniform with that of the surrounding 

concrete. 

The cost of supplying special tie-rods as well as the filling of cavities left by the tie-rod cones 

shall be included in the rates tendered for formwork under the appropriate pay items. 

Formwork may never be secured to reinforcing bars." 
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PSG 5 CONSTRUCTION 

PSG 5.1 REINFORCEMENT 

PSG 5.1.2 Fixing 

Add the following: 

"The Engineer must inspect the reinforcing after it has been fixed in place, the formwork 

has been cleaned, cover blocks have been positioned, and before concreting commences. 

Welding of reinforcing steel will not be permitted." 

 
PSG 5.2 FORMWORK 

PSG 5.2.1 Classification of finishes 

Special 

Add the following: 

"Special finish is obtained by first giving the surface a smooth finish with the joints between formwork 

panels forming an approved regular pattern suitable for the appearance of the structure. All 

projections shall then be removed, irregularities repaired, and the surface rubbed or 

otherwise treated until it is smooth with an even texture, appearance, and colour. 

If the finish of exposed surfaces does not comply with the requirements for uniformity of the 

texture and appearance, the Contractor shall, when instructed to do so by the Engineer, rub 

down the exposed surfaces of the entire structure or any part thereof as specified below, 

entirely at his own cost. All repairs must be completed before the rubbing commences. 

 
The surface shall be saturated with water for at least one hour. The initial rubbing of the 

face shall be carried out with a medium coarse carborundum stone together with a small 

amount of mortar of the same cement/sand ratio as the concrete being repaired. Rubbing 

shall continue until all form marks, projections and irregularities have been removed and a 

uniform surface has been obtained. The paste produced by the rubbing shall be kept in 

place. The final rubbing shall be carried out with a fine carborundum stone and water. This 

rubbing shall continue until the entire surface has a smooth, even texture and is uniform in 

colour. The surface shall subsequently be washed with a brush to remove surplus paste and 

powder." 

Add the following sub clauses: 

G 5.6 CONCRETE ANCHOR AND THRUST BLOCKS 

At tees, bends, terminal valves, end caps, and where otherwise directed, anchor/thrust 

blocks shall be constructed to dimensions ordered, shown on the Drawings, or agreed to by 

the Engineer. Unless otherwise specified, anchor/thrust blocks and pedestals shall be 

constructed of Class 20/19 concrete. 

The concrete shall be well punned round the pipe and, if in trenches, against the undisturbed 

faces and bottom of the trench. Backfilling behind or under thrust faces will not be permitted. 

Excess excavation shall be replaced with the prescribed mix concrete given above for 

anchor/thrust blocks at the Contractor's expense unless an item is scheduled to cover 
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payment of over break. Care shall be taken to leave the joints accessible. No anchor/thrust 

blocks and pedestals shall be concreted until the approval of the Engineer has been 

obtained. 

Should the Contractor offer an alternative method of coupling involving flexible joints, he 

shall design suitable thrust and anchor blocks in order to prevent movement of the pipeline 

under operating and test conditions. The working and test pressure to be used by the 

Contractor for the calculation of anchor and thrust blocks shall be in accordance with the 

design information that is issued together with the tender. The earth bearing pressure to be 

used for the calculation of anchor and thrust blocks shall be based on field tests. The factor 

of safety to be used in calculating the above shall be 2.5. 

 
PSG 5.7 GROUTING 

 
Formwork for grouting shall comply with the applicable requirements of Sub-clause 5.2 of 

SABS 1200 G. Forms shall be caulked where necessary. Adequate clearance between 

forms and bed plates shall be provided to enable the grout to be worked into place. 

The grout (of all free-flowing grouts except epoxy grouts) shall be mixed to a homogenous 

uniform mixture and delivered ready for placing at a temperature between 15°C and 25°C. 

The materials and water shall be mixed in a mortar mixer for at least 3 minutes or, in the 

case of small jobs only, shall be thoroughly mixed by hand, the entire mass being turned 

over enough times to ensure even distribution of its components. 

The mixing shall be done as close as possible to the place(s) where the grout is placed. No 

more grout shall be mixed at any one time than can be placed in a period of 20 minutes. 

After the grout has been mixed it shall not be re-tempered by the addition of water. 

The grout (of all free-flowing grouts except epoxy grouts) shall be placed quickly and 

continuously to avoid the undesirable effects of over-working. These effects are 

segregation, bleeding and breaking down of initial set. The method of placement shall be 

subject to approval. The means of placing the grout shall be such that the grout will 

completely fill the space to be grouted, will be thoroughly compacted, will be free of air 

pockets and will have evenly distributed contact over an area in excess of 80 % or, in the 

case of expanding grout, 95 % of the bearing area of the item to be supported. 

 

 
Wherever applicable, grout shall be placed from one side only and where this is not 

practicable, care shall be taken to ensure that any entrapped air is released. After the grout 

has taken its initial set: 

(a) The forms shall be removed. 

(b) Excess grout shall be so cut away as to leave a smooth and neatly finished job. 

(c) except where the grout is intended to provide resistance to side thrust, all edges shall 

be trimmed at 45°C to the vertical, from the bottom edge of the bed plate; and 

(d) All excess grout on or about the bed plate shall be removed. 

Damage to paintwork if any shall be repaired within 24 hours. Packing plates, shims and 

other levelling devices shall remain in position. 
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Dry-packed grout (standard dry sand and cement grout) shall have a minimum compressive 

strength at 28 days of 20 MPa. The quantity of water after placing shall be kept to a minimum 

consistent with placing conditions, and the cement, sand and, where applicable, pea gravel 

proportioned by mass shall be as follows: 

(a) Where the clearance between bed plate and foundation is 25 mm or less: 1 part of 

Portland cement, and 2 parts of sand. 

(b) Where the clearance exceeds 25 mm: 1 part of Portland cement, 1 part of sand and 1 

part of pea gravel. Dry-packed grout shall be rammed by means of tamping rods against 

form work placed along three sides of the bed plate. 
 

 
PSG 6 TOLERANCES 

PSG 6.2 PERMISSIBLE DEVIATIONS 

PSG 6.2.3 Specified Permissible Deviations 

Add the following: 

"Unless specified otherwise, the degree of accuracy II is applicable. 

 
Every specified permissible deviation is binding. The cumulative effect of permissible 

deviations will not be considered. The maximum permissible vertical deviation is subject to 

the other permissible deviations." 

 
PSG 7 TESTS 

PSG 7.1 FACILITIES AND FREQUENCY OF SAMPLING 

PSG 7.1.1 Facilities 

Add the following: 

"The Contractor shall provide sufficient storage capacity for the concrete cubes and ensure 

that the cubes are cured in the correct manner on site. All test cubes shall be tested by 

means of an approved, calibrated cube testing press installed on Site in a manner approved 

by the Engineer or shall arrange to have them tested by an approved laboratory. 

The cost of all testing, including the cost of sampling, storage and transport of samples shall 
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PSL MEDIUM-PRESSURE PIPELINES ANNEX C3.4.1.5 L 

PSL 3 MATERIALS 

PSL 3.1 GENERAL 

Add the following: 

The route and position of pipelines shall be marked on the surface by pipeline route markers as per 

the Drawings.
 

 
PSL 3.4 STEEL PIPES, FITTINGS AND SPECIALS 

PSL 3.4.1 General 

Add the following: 

 
Where not specifically indicated in the documentation, all pipelines shall be constructed according to 

the provisions of SANS (SABS) 1200 L. 

 
Where so indicated in the documentation, steel pipelines over 200mm in diameter in excess of 500m 

in length shall be in accordance with the following Department of Water Affairs and Forestry 

specifications: 

 
DWS 1110  CONSTRUCTION OF PIPELINES (Jan 2007) 

 
DWS 9900 SECTION C1  CORROSION PROTECTION OF STEEL PIPES AND SPECIALS FOR 

PIPELINES. 

 
Where DWS specifications have been specified, the SABS 1200 specifications for trenching, bedding 

and backfill shall still apply (the DWS 1130 and 1110 specifications are to be applied mainly for 

construction methodology). 

 
The DWS 1110 specifications will be added as annexure to this SABS 1200 L specification variation 

portion in this document if required on the specific project.
 

 
PSL 3.4.2 Pipes of Nominal Bore up to 150 mm 

Add the following: 

"The pipes shall be 'normalised' or seamless steel pipes and shall be used with malleable cast-iron 

fittings complying with the requirements of SABS 509." Galvanized pipes and fittings shall comply 

with the requirements of SABS 763. 

Add the following sub clause 

PSL 3.4.5 Flange gaskets, bolts, nuts and washers 

Generally, compressed asbestos fibre gaskets not less than 1,5mm thick and complying with BS 

2815, Grade B, shall be supplied for flanges. 
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All bolts, nuts and washers shall be hot-dip galvanized to SANS 121:2000/ISO 1461:1999 with a 

minimum thickness of 55 micrometres after threading. Before installation Copper Compound  or 

similar lubricator shall be applied to all threads. The lubricator shall not be cleaned from threads 

protruding nuts prior to additional coatings that may be applied. 

 
Any bolt connection to any pipe or fitting shall not extrude by more than 4 thread pitches and net less 

than 2 thread pitches. All bolts for a single group shall extrude to the same number of thread pitches 

for such a particular fitting.
 

 
Add the following sub clause 

PSL 3.4.6 Couplings 

Where flexibility is required on pipelines as shown on the drawings, Viking Johnson  type couplings 

and Viking Johnson  type flange adapter couplings have been specified. Corrosion protection shall 

be in accordance with the requirements of PSL 3-9. 

In certain instances, slip-on  couplings may be required. These couplings shall only be used where 

instructed by the Engineer in writing or where the use of such couplings is shown on the drawings, 

which shall have a centre locating (removable) register. Where the Contractor elects to use slip-on
 

couplings for convenience, he shall allow for the cost of such couplings in the rates tendered for pipe 

work.
 

 
PSL 3.7 OTHER TYPES OF PIPES 

PSL 3.7.1 uPVC Pipes 

Replace the contents of this sub clause with: 

Where UPVC pipes are specified, it shall be manufactured to the requirements of SABS 966-1:2006 

with pipe joints integral with one end of the pipe.
 

 
PSL 3.7.2 Polyethylene Pipes 

Add this sub clause: 

"High Density Polyethylene (HDPE) pipes shall be manufactured to the requirements of SANS 4427 

with PE 100 Butt fusion fittings." 

 
PSL 3.9 CORROSION PROTECTION 

PSL 3.9.6 Corrosive soil 

Add the following: 

"Steel pipes buried and in contact with corrosive soil shall be wrapped with a CML lining internally and 

externally to a 3LPE coating (First layer  FBE, minimum dry form thickness (dft) should be 

300microns or Densopol 80 HT or a similar approved product in accordance with the manufacturer's 

instructions." 
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PSL 3.10 VALVES 

 
Replace the contents of the sub clause with: 

"Valves shall comply with the following requirements: 

(a) Open anti-clockwise and shall have a non-rising spindle 

(b) A hand wheel is required unless reflected otherwise on the drawings 

(c) If not specified the valve shall be of Class 16. 

(d) 
Comply with the requirements of SABS 664.

 

 

 
Add the following: 

Flow Control valves shall comply to the following requirements: 

 
The control valve shall be a Rate of Flow Control and be able to maintain a constant flow rate. 

Opening and closing will be possible with minimum surge caused in the pipeline. 

The valve shall be able to regulate flow and accurately and with stability. 

 
The control system shall consist of a flow control pilot that can be set to accurately control flow rate, 

have a high resistance to dirt and provide good cavitation resistance. 

 
The main valve shall have a high resistance to cavitation and shall have a pressure rating of at least 

PN-25 and a turn down ration of 5 to 1. 

 
Automatic level control valves: 

 
The level control valve will be a robust valve that will shut of the inlet flow when the reservoir level 

reached the full supply level of the reservoir. The valve will automatically open when the water level in 

the reservoir dropped to a pre-set level. 

 
The control system will be either hydraulic (Level Dex or similar) of mechanical (Equilibrium float 

valve or similar) 

 
Valve will be bolted to inlet pipe by means of a flange connection. 

 
Friction loss during full flow shall not exceed 20kPa for a fully open valve.
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PSL 4 PLANT 

 
PSL 4.1 HANDLING AND RIGGING 

 
Add the following: 

PSL 4.1.1 Transportation 

A method statement regarding the loading and transportation of pipes is appended to this section. 

This method statement is the minimum requirement that is to be adhered to when loading and 

transporting the pipes. 

 
a) All steel pipes with cement mortar lining shall be transported with end covers. 

 
b) Fittings, specials and valves shall be protected during transportation and handling against damage 

caused by impact, dropping, chafing, etc. 

 
PSL 4.1.2 Off-loading and Storage 

 
Pipes, fittings and specials shall at no time be laid, stacked or rolled directly onto the ground but shall 

be supported on suitable padded cradles or other approved material near each end of the pipe, fitting 

or special. Particular care shall be taken where pipes with fitted couplings are handled or stacked to 

prevent any pressure on the couplings. 

 
A method statement regarding the off-loading and storing of pipes is appended to this section. This 

method statement is the minimum requirement that is to be adhered to. 

 
PSL 4.1.3 Inspection on Delivery 

The Engineer's Representative will thoroughly inspect all pipes, fittings and specials delivered to the 

site but his acceptance of same as being in good condition shall not relieve the Contractor of any of 

his obligations or responsibilities under this contract. 

 
Materials rejected by the Engineer shall be removed from the site within 30 days and shall be 

replaced by other approved materials by the Contractor at his own expense.
 

 
PSL 5 CONSTRUCTION 

 
Add the following: 

PSL 5.13 PIPELINE ROUTE MARKERS 

Route markers for the pipelines shall be erected in the positions as directed and shall be 

manufactured according to the details shown on the Drawings." 
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PSL 7 TESTING 

PSL 7.3 STANDARD HYDRAULIC PIPE TEST 

PSL 7.3.1 Test Pressure and Time of Test 

PSL 7.3.1.2 

Replace the sub clause with: 

The test pressure for field testing shall be: 

1.5 times the maximum allowable working pressure 

The maximum allowable working pressure shall be equal to the class of pipe or the specified Table 

for fittings. 

Where the maximum allowable working pressure of fittings and/or specials on a pipe exceed that of 

the pipe, the test will be conducted against the maximum allowable working pressure of the pipe.
 

PSL 8 MEASUREMENT AND PAYMENT 

PSL 8.2 SCHEDULED ITEMS 

PSL 8.2.1 Pipeline Construction 

PSL 8.2.11 Anchor/Thrust Blocks and Pedestals 

 
Add the following: 

 
The rate shall include for the concrete as well. 

The tendered rates shall also include the wrapping of uPVC pipes and fittings with Densopol 80 or a 

similar approved material where the pipes and fittings come into contact with concrete." 

 
Add the following items: 

"PSL 8.2.16 Pipeline ancillary items 

PSL 8.2.16.3 Marker Blocks: Unit: No 

(a) Give description with reference to a drawing 

(b) Etc. for other descriptions 

 
The tendered rate shall include full compensation for all excavation and backfill, labour, equipment 

and materials to manufacture and install the blocks as shown on the Drawings.
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PSLB BEDDING (PIPES) ANNEX C3.4.1.5 LB 

PSLB 3 MATERIALS 

PSLB 3.1 SELECTED GRANULAR MATERIAL 

Add the following: 

"Bedding for this project shall be the standard material specified in the first paragraph. 

Although selected granular material is required to be non-cohesive, the engineer may relax 

the specification to a cohesive material with a PI not exceeding 6, however, the grading shall 

be singular graded with particle size at ±9.5 mm, between 0.6mm and 19 mm and to grading 

-6- 

-6- Typical 

raded), no relaxation of 

any of the other standard requirements will be allowed. 

The stones and particles shall not be sharp-edged." 

PSLB 3.3 BEDDING 

Add the following: 

"HDPE and uPVC pipes are deemed to be flexible pipes for the purposes of this sub clause. 

Unless specified otherwise, rigid pipes shall have a Class B bedding" 

PSLB 8 MEASUREMENT AND PAYMENT 

PSLB 8.1 PRINCIPLES 

PSLB 8.1.5 Disposal of displaced material 

Replace the sub clause with: 

"Material displaced by the pipeline, of unacceptable quality for bedding support of fill, and 

by imported material from sources other than trench excavation, shall be disposed of at an 

approved site developed by the Contractor. No haulage is payable for such material." 

 
PSLB 8.1.6 Free haul 

Free haul shall be within 0.5 km. 
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PSLB 8.2 SCHEDULED ITEMS 

PSLB 8.2.2 Supply only of bedding by importation 

Add the following: 
 

 
Add the following item: 

"PSLB 8.2.6 Extra over items 8.2.1 and 8.2.2 for bedding stabilised with 5% cement - Unit: m3 

The tendered rate shall include full compensation for selecting, mixing, backfilling and 

compacting the stabilised material to 90% of modified AASHTO density." 
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PSLK VALVE INSTALLATIONS (SPEC LK) ANNEX C3.4.1.7 LK 

PSLK VALVE INSTALLATIONS (SPEC LK) 

PSLK 3 Materials 

PSLK 3-1 Butterfly valves 

Normally the valves will be in either the fully open or fully closed positions. The valves shall be 

constructed in accordance with BS 5155 and be fitted with shaft bushes of an approved non-corrodible 

material and stainless-steel shafts. The seating ring, clamping and securing elements shall all be 

stainless steel. The 316 stainless steel valve seats shall be of a design that permits removal and 

replacement at the site of installation. Seats shall be secured mechanically and not by means of 

adhesives. The valve seats shall be of a design that permits removal and replacement at the site of 

installation. The resilient seal shall be fitted to the valve disc (and not the body) and shall be 

mechanically held in place by means of a 316 stainless steel ring and Allen screw or set screws with 

hexagon heads. 

 
The butterfly valve shall close clockwise and be supplied complete with a gearbox extension spindle 

with cap-top and support brackets or hand wheel as shown on the drawings. 

 
The gearboxes on butterfly valves shall be fitted to the right-hand side of the body when looking in the 

direction of flow, unless specified otherwise. 

 
The full quarter turn of the valve disc on hand operated valves shall be obtained by at least 40 complete 

turns of the hand wheel on all valves in excess of 350mm ND. 

 
Each valve shall be fitted with two steel lifting eye bolts. 

 
PSLK 3-2 Resilient seal gate valves (RSV) 

The gate valves supplied under this Contract shall be constructed in accordance with SABS 664 for CI 

waterworks gate valves. The gate valves shall be double flanged, of the non-rising spindle type (Except 

where scheduled otherwise) fitted with hand wheels and shall close clockwise. 

 
The valve gate shall be completely rubber or neoprene sheathed (not with rubber stirrups only) to 

provide a resilient seal. The sheath shall be pinhole free. The valve spindle shall be either EN56B grade 

or other approved stainless steel and shall operate in a spindle nut of appropriate non-corrodible 

is in service without having to remove the valve dome. 

 
Should there be any danger of the main valve shaft shearing due to the high gearing of the valves, fail 

safe shear pins shall be fitted to the gearbox. 

 
PSLK 3-3 Flanges 

Valve flanges shall be manufactured as specified in the Schedule of Quantities. (See also PSL3-4 for 

drilling of flanges.) 
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PSLK 3-4 Hand wheels, gearboxes and actuators 

Gearboxes shall be fitted with hand wheels. 

Gearboxes shall be of the fully enclosed type that are grease-packed. Position indicators shall be fitted 
 

wheels. 

The gearboxes of the butterfly valves shall be able to lock the valve disc in either the fully open or fully 

closed positions. 

 
PSLK 3-5   Air valves 

The required valves shall provide any of the functions, or combinations of functions, described below 

as specified in the Schedule of Quantities: 

- Pipeline filling 

Uninterrupted high volume air discharge through the large orifice. 

- Pipeline draining or column separation 

Uninterrupted high volume air intake through the large orifice. 

- Pipeline full and operating 

Discharge of disentrained pressurized air through the small orifice. 

- Rapid filling/column separation 

The valve must incorporate an integral surge alleviation mechanism which will automatically 

dampen surge pressures due to rapid air discharge or the subsequent re-joining of 

separated water columns 

 
All valve functions shall be housed in a single valve chamber. 

The air release and vacuum break valve shall be of a compact single chamber design with solid 

cylindrical high density polyethylene control floats housed in a tubular 316 stainless steel body with 

epoxy powder coated mild steel ends secured by means of stainless-steel tie rods. 

 
Hollow spherical floats are not acceptable. 

 
The valve shall have an integral surge alleviation mechanism which shall operate automatically to limit 

transient pressure rise or shock induced by closure due to high velocity air discharge or the subsequent 

re-joining of separated water columns. The limitation of pressure rise shall be achieved by deceleration 

of approaching water prior to valve closure. Relief mechanisms that act subsequent to valve closure 

cannot react in the low millisecond time span required and are therefore unacceptable. 

 
The performance of the integral surge alleviation mechanism shall be substantiated by a reputable local 

third-party test authority and shall have a locally minimum proven 3-year field track record. 
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Large orifice sealing shall be affected by the flat face of the control float seating against a nitrile rubber 

O-ring housed in a dovetail groove circumferentially surrounding the large orifice. The large orifice seal 

shall be of a dynamic nature, adjusting automatically to the pressure exerted on it to reduce wear on 

the seal. 

 
Discharge of pressurized air shall be controlled by the seating and unseating of a small orifice on a 

natural rubber seal affixed to the control float. 

 
Manufacturers offering any other small orifice arrangement shall substantiate the flow through the small 

orifice at pressures higher than 16 bar. 

 
The intake/discharge orifice area shall be equal to the nominal size of the valve i.e.,  

 

 
The valve construction shall be proportioned with regard to material strength characteristics, so that 

deformation, leaking or damage of any kind does not occur by submission to twice the designed working 

pressure. 

 
The valve design shall incorporate an over pressure safety feature that will fail without an explosive 

effect, such as is normally the case when highly compressed air is released suddenly. This feature shall 

consist of easily replaceable components such as gaskets, seals or the like. 

 

measurements on the pipeline. The connection shall be fitted with a threaded stainless steel male plug 

with hexagonal bolt head. 

 
Each air valve shall be fitted with a separate cast iron RSV gate valve of the type specified in PSLK3- 

2 except that hand wheels shall be fitted. The gate valve shall close clockwise and shall for the purposes 

of the Schedule of Quantities form part of the air valve. 

 
All air valves shall be suitable for the design pressure as specified in the Schedule of Quantities. Valves 

shall close drop tight under a minimum operating pressure of 20kPa. 

 
PSLK 3-6   Check valves 

Where fitted, the purpose of the check valves is to prevent the flow of water in the upstream direction. 

 
The valves offered shall close immediately when the velocity in the pipeline is zero, in order to prevent 

any reversal of flow. 

 
All check valves installed on the pipeline shall be fitted with a bypass of the size shown on the relevant 

drawings. It shall not be possible to close the bypass. 

 
Valves of 400mm ND and over shall be fitted with a hydraulic damping device of an approved design 

to prevent the gate(s) from slamming shut. Position indicators shall be fitted to the valves. 
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PSLK 3-7   Corrosion protection of all valves 

 
The valve surfaces shall be coated with a fusion-bonded epoxy powder (FBE) in accordance with Sub 

clause 3.14.2(f) to a total dry film thickness of 300 microns. 

 
The coating shall be such that all trimmings are covered by FBE for a distance of at least 5mm to 

discourage bi-metal corrosion. 

 
The sealing area of the flanges shall be treated to a dry film thickness of 300 micrometers (minimum) 

and 500 micrometers (maximum) (i.e., masked off before the second coat is applied). 

 
The above specified coating shall be applied once the valve has passed its hydraulic test. 

 
All damage to the coating (if any) caused by the transport and handling of the valves shall be repaired 

by the Contractor in accordance with the above specification, Prior to the installation of the valves. Any 

damage to the coating caused by the installation of the valves shall be repaired in accordance with the 

of the edges are an acceptable alternative to re-blast cleaning. 
 

 
PSLK 7 Testing 

PSLK 7-1 Independent Inspectorate 

See PSLR7-2. 

 
PSLK 7-2 Testing of all valves 

 
All valves shall be tested hydrostatically by the Contractor before dispatch, to the test pressures 

specified. The valves shall as far as practicable be tested before the application of coatings and there 

shall be no air trapped within parts of the valves subjected to the test pressure. 

 
There shall be no visible evidence of leakage during the tests and the duration of the tests shall be for 

a minimum period of 5 minutes. 

 

shall be given to the Engineer of the date and place at which the tests will be carried out. 

 
The Engineer, at his sole discretion, may nominate an Independent Inspectorate to carry out any test, 

to verify compliance with the specifications or test certificates. 

 
In the event of failure, the Contractor shall bear the full cost of all additional inspection by the 

Independent Inspectorate. 

 
Should the tests prove to be satisfactory, the cost of the tests carried out by the Independent 

Inspectorate will be borne by the Employer. 
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PSLK 7-3 Commissioning and visits 

 
After installation by the Contractor, the valves shall be commissioned and tested by the Contractor to 

prove to the Engineer that the valves comply fully with the requirements of this specification. 

 
The Contractor shall check the installation of the valves and he shall commission them when so ordered 

by the Engineer. After commissioning he shall visit the Site as often as considered by the Engineer to 

 roper operation and maintenance of the equipment. 
 

 
PSLK 8 Measurement and payment 

PSLK 8-1 Valves 

PSLK 8-1.1 Supply and deliver 

 
Measurement and payment for valves to be supplied and delivered to Site shall be in accordance with 

SANS1200L, sub clauses 8.2.3. 

 
The rates tendered for all valves shall cover the cost of the supply, delivery to Site, fixing and bedding 

of the valves, complete with hand wheels and painting as specified in PSLK3-7, together with 

packaging, and marking. 

 
The tendered rates shall cover the cost of supply and deliver to Site of all the necessary bolts, nuts and 

jointing material, (see PSL3-5) and the storing of the valves in an approved manner. 

 
PS 3.4.1.8 CATHODIC AND LIGHTNING PROTECTION 

PS 3.4.1.8.1 Cathodic protection 

General 

The cathodic protection of pipelines shall generally be carried out in accordance with SABS 0121: Part 

1: "Code of Practice for the Cathodic Protection of Buried and Submerged Structures". 

 
Steel pipelines should be made electrically continuous by ensuring that bonding cables are installed 

across all flanged or flexible joints and around isolating valve inside the chambers, all in accordance 

with drawings. 

 
In the case of reinforced and prestressed-concrete pipelines this will generally not apply unless 

otherwise specified. 

 
The cathodic protection system or works provided under this Contract shall be guaranteed against 

faulty design, materials and workmanship for a period of five years from date of commissioning. During 

this period, the Contractor shall rectify at his own cost any defects which are the result of faulty design, 

materials and workmanship. Normal wear and tear and malfunctioning due to major changes in the 

conditions under which such systems or works have to operate, other than weather, and which could 

not have been reasonably foreseen at the time of installation, shall be excluded. 
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MEASUREMENTS AND PAYMENTS 

PS 3.4.1.8.1.1 Cathodic protection 

 
Resistivity surveys shall be a Provisional Sum in the Schedule for this work to be performed by 

specialist nominated Sub-Contractors and shall be payable in full on receipt and ratification by the 

Engineer of the complete survey report and recommendations. 

 
Bonding of pipeline joints shall be measured per unit of joint bonded and rates shall be held to include 

for cables, thermowelding, test leads, insulation of bonding and test cables, supply, delivery and 

erection of test posts. 

 
Provisional quantities of bonds shall be indicated in the schedule but no adjustment in rate shall be 

applicable should the actual number of bonds as revealed by resistivity report or otherwise differ in any 

way from the quantities indicated. 

 
The installation of sacrificial anodes, transformer rectifiers, ground beds, bonds to railway lines etc shall 

be a Provisional Sum in the Schedule for the work to be performed by specialist nominated Sub- 

Contractors and eighty percent (80%) of moneys due shall be payable on installation in proportion to 

the length of pipeline protected (length of pipeline requiring protection taken as basis) and the balance 

shall be due after successful commissioning of the protective system. 

 
Stray current surveys shall be a Provisional Sum in the Schedule for the work to be performed by 

specialist nominated Sub-contractors and shall be payable on receipt and ratification of the complete 

stray current report by the Engineer. 

 
All rates and prices shall be held to include for maintenance within the Contract maintenance period 

and for honouring a guarantee period of five years after commissioning in respect and quality of 

materials and workmanship, all as specified. 

 
PS 3.4.1.8.2 Lightning protection 

General 

Where indicated in the Schedule of Quantities and/or Project Specification clauses to this specification 

prestressed concrete pipelines shall be protected against lightning in accordance with either of the two 

alternative systems hereinafter specified. 

 
Buried counter-poise wire system 

 
Type D: At sections along the buried prestressed concrete pipeline where sections of steel piping are 

installed which rise above ground level for the purpose of installing in-line valves, or where sections of 

steel piping are installed in culverts below roads or rail crossings. 

 
For all condition of type "D" inverted "U" conductor bonds shall be installed at the terminal ends of the 

concrete pipe sections and the protection system specified for type "C" conditions installed at both ends 

of the steel pipe section. In addition, the longitudinal conductors protecting the concrete pipe sections 

shall be continued and run together in a parallel shallow trench alongside the pipeline, and not more 
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than 3 metres in plan away from it. The conductors shall be buried in soil free of stones or rocks and 

the soil well compacted. 

 
Type F: At sections along the buried prestressed concrete pipeline where concrete pipes or steel pipe 

sections are encased in concrete below the river bed at river crossings. 

 
For all conditions of type "F" inverted "U" conductor bonds shall be installed just before the pipeline is 

encased in concrete for the wet crossing and the conductors run together in a shallow trench excavated 

under the upstream bottom edge of the concrete encasement. The conductors shall be surrounded 

with soil which shall be compacted in the trench before the concrete encasement is cast. Where the 

concrete encasement ends and the pipeline continues buried in the ground these requirements apply 

accordingly. 

 
MEASUREMENTS AND PAYMENTS 

PS3.4.1.8.2.1 Lightning protection 

 
Shall be priced as a lump sum payable in proportion to length or pipeline protected. 

 
Prices shall be held to include everything necessary to fully protect the pipeline against lightning strikes 

or surges as specified. 

 
PS3.4.1.9 HYDROSTATIC TESTING 

General 

 
Pipelines shall be hydrostatically tested as pipelaying proceeds and after installation of all valves, 

specials, and fittings. 

 
The Contractor shall be responsible for providing all water required for testing, the source of which shall 

be subject to approval by the Engineer. 

 
The length of pipeline to be tested in one operation shall be as approved by the Engineer. 

 
Where the method of test is in any way in variance to the specifications in DWS1110, the Contractor 

shall submit a detailed method statement to the Engineer and no test shall proceed before approval of 

such method statement by the Engineer. 

 
MEASUREMENTS AND PAYMENTS 

PS3.4.1.9.1 Hydrostatic testing, friction/capacity testing and draining 

Shall be priced as a lump sum payable in proportion to the length of pipeline tested. 

Prices shall be held to include for the supply of water, all gauges, recorders, water meters, detection 

and repair of leaks, supply, installation and removal of bulkheads, blank flanges, thrust blocks and 

anchors and everything necessary to conduct and com 

as the draining of the pipeline as specified. 
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PS3.4.1.10 SUPERVISION AND INSPECTION 

General 

 
The Works will be supervised and inspected by the Engineer and/or his authorised Representatives. 

However, such supervision and inspection shall in no way relieve the Contractor of his obligation and 

responsibility for performing the Works in accordance with the contract. 

 
The Contractor shall institute his own inspection of the Works and shall conduct tests to ensure that 

the materials supplied, and quality of workmanship comply with the requirements of the contract. 

 
The Employer may appoint an independent Inspectorate who shall act on behalf of the Engineer to 

conduct any test to ensure that materials and workmanship comply with the requirements of the 

contract. 

 
The Contractor shall provide access at all times and shall be responsible for the opening and closing 

of access covers for inspection purposes and for providing sufficient labour and equipment such as 

ladders, rubber-tyred trolleys, rubber mats or other suitable protection for linings, lighting etc, all to the 

approval of the Engineer, to enable the Engineer, his authorised Representatives or the Inspectorate 

to inspect the works efficiently. The Engineer and the Inspectorate shall be afforded every facility to 

enable inspection to be carried out effectively. 

 
PS3.4.1.10.1 Weld inspection 

Radiographic examination 

Butt welds shall be examined radiographically by the Inspectorate who shall process and adjudicate 

radiographs on Site. The standard of acceptability shall be in accordance with API 1104. 

 
10% of the total length of all manual field welds, 2½% of the total length of field welds done by an 

approved automatic process and 100% of the length of all welds at mitres shall be examined 

radiographically with particular reference to weld intersections, using equipment supplied and staffed 

by the Inspectorate. 

 
The Engineer reserves the right to decrease the length of welds radiographed to a minimum of 4% of 

manual welds and 1% of automatic welds if the standard of welding is consistently high and justifies 

the reduction. 

 
The Engineer however also reserves the right to increase the length of welds to be radiographed to 

100% of length of weld on the following basis and any increase above 10% of length of manual welds 

or 2½% of length of automatic welds, shall be to the Contractor's account. 

 
If in 10% of length of manual welds or 2½% of length of automatic welds radiographed, more than 1 

out of every 5 butt welded joints successively examined shows defects, length of weld to be 

radiographed shall be increased to 20% of manual welds and 5% of automatic welds. 

 
If in 20% of length of manual, welds or 5% of length of automatic welds radiographed, more than 3 butt 

welded joints in any 10 joints successively examined shows defects, the length of weld to be examined 

shall be increased to 50% of manual welds and 10% of automatic welds. 
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If in the length of welds so radiographed, more than 5 in any 20 joints successively radiographed shows 

defects, the Engineer may increase the length of weld to be examined at his own discretion up to 100% 

of manual and automatic welds. 

 
All defects shall be repaired and re-radiographed at the Contractor's cost and such radiography of 

repairs shall not be deemed to be included in the required percentage of radiography. 

 
Claims arising from delays in construction caused by justifiable additional radiography which may be 

ordered by the Engineer or necessitated by weld repairs, shall not be considered. 

 
Visual examination 

All  welds shall be examined visually. 

 
Fillet welds 

Apart from visual examination, fillet welds shall be subject to dye penetrant or magnetic particle tests 

at the Inspectorate's discretion. 

 
Repair of welds 

Rectification of defective welds shall be in accordance with API 1104 and to the satisfaction of the 

Engineer. 

 
All costs related to the repair of defective welds shall be borne by the Contractor. 

 
Defective welds shall be repaired immediately they are found to be so. The Engineer has the right to 

stop the Contractor proceeding with further pipe laying in the event of the Contractor delaying the 

rectification of defective welds. Furthermore, no consideration will be given to any claims arising from 

delays in construction resulting from such action. 

 
PS3.4.1.10.2 Inspection of organic linings and coatings 

All linings and coatings, whether having passed a factory inspection or not, shall be inspected on site 

and shall be subject to rejection. 

 
All repairs to linings and coatings shall be subject to inspection. 

 
All materials used on site for lining and coating or for repairs to linings and coatings shall be subjected 

to tests. The number of samples tested and the sampling points shall be at the Engineer's or the 

Inspectorate's discretion. The Contractor shall provide all samples free of charge. 

 
Materials rejected shall be removed from site without delay, whether such materials have already been 

applied to pipes, specials and appurtenances, or not. 

 
The Contractor shall perform a closed-circuit television (CCTV) camera lining inspection survey of the 

constructed pipeline and repair all faults/damages indicated by the survey at his cost to the satisfaction 
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of the Engineer before filling of the pipeline with water. An acceptable recording shall be handed to the 

Engineer as soon as surveys over any section have been completed. 

 
A direct current voltage gradient (DCVG) survey shall be performed after the completion of the 

faults/damages indicated by the survey at his own cost to the satisfaction of the Engineer. 

 
C3. 5 ENVIRONMENTAL MANAGEMENT PLAN (GENERAL SPECIFICATIONS) 

 
1. SCOPE 

This specification covers the requirements for the effective implementation of an Environmental 

Management Plan. The purpose of the Environmental Management Programme is to translate 

environmental policy into practice by putting in place management of environmental initiatives. 

2. INTERPRETATIONS 

Supporting Documents 

Where this specification is required for a project, the following documents shall inter-alia be read in 

conjunction with this specification: 

Statutory requirements of the Environmental Conservation Act (Act No. 73 of 1989) 

Statutory requirements of the Environmental Management Act (Act No. 107 of 1998) 

3. APPLICATIONS 

The provision of this specification shall apply in respect of all Contractors, Subcontractors or any of 

their site personnel, or suppliers, who are engaged in the executions of the works. 

4. OBJECTIVES OF THE ENVIRONMENTAL MANAGEMENT PLAN 

The Environmental Management Plan which is in accordance with the Environmental policy of the 

Client is intended primarily as a management tool for the Municipality, the Engineer and the Contractor. 

The Environmental Management Plan outlines structures and procedures to be implemented by the 
 

construction activities might have on the receiving environment. 

5. RESPONSIBILITIES OF THE CONTRACTOR 

The Engineer will on commencement of the project appoint an Environmental Controller who, in 

addition to his normal duties, will have direct responsibility for the implementation and monitoring of the 

Environmental Management Plan. 

The Environmental Controller will liaise with the Engineer and the successful Contractor, in order to 

ensure effective implementation of the Environmental Management Plan. The co-operation of the 

Contractor will be crucial and the Environmental Controller will delegate responsibility for the 

Environmental Management Plan, through the Engineer to the Contractor. 
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The Contractor will be required to submit a detailed Method Statement, outlining how his construction 

activities will comply with the prescribed procedures of the Environmental Management Plan, to the 

Environmental Controller for approval. 

Specific responsibilities of the Contractors include: 

(a) Identifying procedures applicable to the activities they control. 

(b) Compiling method statement to meet the procedures and targets 

(c) Submitting method statement to the environmental Controller for approval. 

(d) Devising a system for monitoring compliance with method statements and procedures. 

(e) Implementing corrective and preventative actions recommended by the Environmental 

Controller. 

(f) Review of Environmental Management Plan implementation and effectiveness at weekly site 

meetings (with the Environmental Controller) 

Should the Engineer be of the opinion that the Environmental Management Plan and the conditions of 

method statement are not being adhered to and the appropriate corrective action is not being 

implemented, the Engineer, advised by the Environmental Controller, will be at liberty to instruct the 

Contractor to cease the related operations until the Contractor complies with the relevant requirements. 

The Contractor will under these circumstances not be entitled to any extension of time for these 

stoppages. 

6. RESPONSIBILITIES OF THE ENVIRONMENTAL CONTROLLER 

The Environmental Controller will be responsible for the practical implementation and monitoring of the 

Environmental Management Plan and he will report directly to the Engineer in this regard. The 

Environmental Controller will on daily basis inspect and monitor operations on and off site and will take 

the necessary action where required ensuring compliance with the requirements of the Environmental 

Management Plan. The Environmental Controller will on weekly basis meet with the Contractor to 

review the performance of the Environmental Management Plan. 

Method Statements 

The Contractor will be required to submit method statements to the Environmental Controller outlining 

proposed construction activities, phasing and procedures and methods to comply with the targets 

stipulated in the Environmental Management Plan. Method statement shall, where applicable, include 

site establishment drawings with sufficient detail to assess the potential impact of the site facilities or 

assess the degree of safeguarding provided against pollution. 

Method statements shall indicate how the procedures will be applied in order to meet the relevant 

targets and are central to the proper implementation of the Environmental Management Plan. 

Method statements must be submitted at least 14 days prior the proposed commencement of related 

activities and must be approved by the Environmental Controller, in consultation with the Engineer. The 

Environmental Controller shall keep the copies of these method statements and letters of approval 

(including conditions attached) in a method statement file. 
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Any deviations from the approved method statements must be submitted to the Environmental 

Controller for approval and any amendments to be submitted to the Engineer. 

Intervals of Site meetings 

It is anticipated that the following meetings, where the Environmental Management Plan will be on the 

agenda, will be held: 

Separate daily Engineering 

Weekly site meetings with Contractor, Environmental Controller and the Engineer if necessary. 

 Progress meetings attended by the Engineer and other members of the project team (including 

the Environmental Controller). 

The environmental Controller may also call other meetings in response to particular environmental 

problems or opportunities. 

Environmental Management during decommissioning 

Environmental Management associated with the decommissioning of this project will ensure that the 

following items are addressed at closure and during the  liability period: 

all cleared sites are rehabilitated with indigenous grass material 

all visible alien plants are removed from disturbed sites 

all recyclable rubble and waste, for example, scrap metal, bottles, cans and plastics are 

collected and disposed of through a registered recycling company. 

 All non-recyclable rubble and solid waste be collected and disposed of at a registered waste 

disposal facility. 

Measurement and Payment 

The Contractor will not be separately reimbursed or compensated in respect of the compliance with this 
 

part of the specification shall, save and except to the extent provided for in the Fixed charge, Value 

related items and time related items of the schedule of quantities, be deemed to be included in the rates 

tendered for various items of work listed in the schedule of quantities 

Further Specification on the Environmental Issues 

Scope 

This specification covers the provisions and requirements relating to the conservation of fauna, 

wetlands and vegetation. 

Application 

The provisions of this specification shall apply in respect of all phases of the contract. These 

specifications are complimentary to the Standardised Specification (SABS 1200). 
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Construction Phase 

Vegetation Clearance 

No trees, shrubs or bushes shall be damaged or cut down by the Contractor or by any of his employees, 

whether for use on the works or otherwise, without the written consent of the Engineer and then only in 

a manner as he may direct. 

No vegetative material, other than alien invasive materials, shall be burnt or removed for firewood. 

Protection of Vegetation 

Trees which have been selected for preservation by the Engineer whether within or adjacent to the 

construction site, shall be fenced around their drip line. The fence shall be clearly marked with danger 

tape. The demarcated areas shall not be used for material storage or as allocation for temporary 

buildings. 

Alien Vegetation 

The Contractor shall remove all alien trees and shrubs as directed by the Engineer during the 

construction and maintenance period. Care shall be taken to ensure that the topsoil used for 

rehabilitation is free of contamination by seeds of alien vegetation. 

Topsoil 

The source of the topsoil to be used in the rehabilitation of the works area shall be stripped from all 

areas that are to be utilized during construction period and where permanent structures and access is 

required. These areas will include temporary and permanent access roads, construction camps, lay 

down areas, dump sites. Topsoil shall be stripped after clearing of woody vegetation and before 

excavation or construction commences. 

The topsoil shall be stripped to a minimum depth of 150mm and a maximum depth of 300mm or to a 

depth of bedrock where soil is shallower than 300mm. 

Stripped topsoil shall not be buried or rendered unsuitable in any way for further use by mixing with 

spoil or by compaction by machinery. 

Topsoil stripped from different soil zones shall be stockpiled separately and clearly identified. Different 

soil zones stockpiles shall not be mixed. Soil stockpiles shall not be allowed to become contaminated 

with oil, diesel, petrol, solid waste or any other material that may result in a reduction of soil quality. 

Topsoil shall be placed in the same soil zone from which it had been stripped. 

Fauna 
 

handle, remove, kill or interfere with any wildlife, domestic animals, or aquatic life. 

The Contractor and his employees shall not bring any domestic animals onto site. 

Archaeological and Paleontological artefacts 
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Should any archaeological and paleontological artefacts be uncovered or found during excavation, work 

in the area where these artefacts were found shall cease immediately and the Engineer shall be notified 

as soon as possible. 

General Requirements 

Special attention shall be given to General Conditions of Contract  2015 3rd Edition clauses 4.6 and 

4.7. 

On completion of the works, the Contractor shall clear away and remove from site any construction 

plant and equipment, surplus materials, foundations, plumbing and fixtures, rubbish and temporary 

works of every kind. Areas thus cleared shall be graded and scarified to restore the ground to as near 

as practicable to its original profile before topsoil placement and vegetation. 

 
C3.5.1 ENVIRONMENTAL SPECIFICATION FOR THE CONSTRUCTION OF THABAZIMBI BULK 

WATER PIPELINE 

 
Introduction 

 
This environmental specification offers strategies for the planning and design of bulk water supply 

management systems with particular emphasis on environmental sustainability. It is commonly 

acknowledged that bulk water supply developments impact negatively on natural water systems. By 

taking more cognisance of environmental and natural hydrological patterns and processes it is possible, 

to develop bulk water supply management systems in a fashion that lessens these potentially negative 

impacts and are more naturally sustainable. 

 
Construction and developments are processes of growth and change, which foster improvement. Any 

development will therefore affect or impact on its environment in some way or other. We consider the 

building of roads, the erection of buildings and the general improvement of factors that cause 

inconvenience - like the construction of bulk water supply systems - as development. However, this 

development may significantly change the hydraulic properties and ultimately the natural environment 

of an area. 

 
Thabazimbi 

 

adverse impacts on the receiving environment. It is for this reason that Thabazimbi Local Municipality 

is responsible for ensuring legal compliance with environmental legislature and acquisition of an 

Environmental Authorization for this project. 

 
Basic Assessment Process 

 
A Basic Assessment Process is applicable to this specific project. The listed activities triggered by this 

particular development include Activity 09 and Activity 12 under Listing Notice 1 of GNR 327 of 07 April 

2017. These two listed activities which are triggered by the proposed development will require an 

Environmental Authorization to be issued by the Limpopo Department of Economic, Small Business 

Development, Tourism & Environmental Affairs (DESTEA). 
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The Basic Assessment process further entails a socio-ecological assessment of the affected 

communities and their comments primarily on the environmental attributes of the proposed 

development site and any alternatives and an investigation into any other related issues and potential 

impacts. This is usually accomplished by means of a Public Participation Process (PPP), which involves 

all Interested and Affected Parties (I&AP's). 

 
The proposed development will result in a number of impacts, both positive and negative, during the 

Planning and Design, Construction and Operation Phases (see table below). The phase with the 

highest number of impacts is the construction phase. Some of the key impacts (not limited to) will 

include: 

 
Land ownership and servitude issues because the pipeline construction will inconvenience 

landowners. 

Socio-Economic impacts through a number of temporary unskilled jobs that can be created during 

the construction phase of the project 

Permanent loss of indigenous vegetation due to the widening of the existing cleared pipeline route 

through the undisturbed sections. 

Inappropriate disturbance and modification to the streams during construction of upgraded 

stream crossings. 

Changes and disturbances to the hydrology of the stream systems and riverine biodiversity 

Soil erosion on steep slopes due to disturbance of highly erosive soils and poor rehabilitation. 

Environmental Management of Bulk Water Supply Systems during the Construction Phase 

 
Construction of the bulk water management system should be carried out subject to the provisions of 

an environmental authorization (EA) and an environmental management programme (EMP). During 

the construction process compliance audit inspections will be required to ensure compliance with the 

EA, environmental legislature and the EMP. These inspections should be conducted by a qualified 

independent and external environmental specialist. Detailed audit reports should be submitted monthly 

or biweekly depending on the project size and recommendations provided in the EA. 

Preservation of natural areas, waterbodies, and open space has numerous economic, aesthetic, 

community, and environmental benefits. Preservation efforts also often increase the value of lots and 

homes and help to reduce overall expenditures on infrastructure. Specifically, these kinds of 

conservation efforts can help to significantly reduce the volume and velocity of stormwater runoff and 

the pollutants that may be carried with it. 

Conclusion 
 

conditions provided in the Environmental Authorization for this project and associated environmental 

regulations pertinent to bulk water supply system construction, upgrades and maintenance work. 
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becoming aware of its purpose and benefits and the way in which it is intended to function. An 

awareness of the benefits of an environmentally friendly system will hopefully start to reverse the 

pressures exerted at present to introduce greater amounts of impervious paving, drain wet ponds, 

provide culverts for river etc. The formation of Friends of Rivers groups should be encouraged. 

The successful bidder will be required to ensure that adequate financial and human resources are 

available for the construction phase to ensure that the guidelines and requirements detailed in the 

Environmental Authorization are adhered to. This will include (but not limited to) the appointment of a 

qualified Environmental Officer and an Environmental Committee and Environmental Awareness 

Trainings. from a wide range of needs in the community. It is therefore essential to make sure that the 

available funds for the project cater for environmental personnel and compliance requirements (e.g., 

dust suppression, waste management etc.). 

Please note that this environmental specification is for information purposes during the tender and 

procurement stage. Detailed compliance guidelines will be documented in the Environmental 

Authorization to be issued to the successful bidder. 
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C3.6 POHS : OHSA 1993 HEALTH AND SAFETY SPECIFICATION 

POHS (1) SCOPE 

This specification covers the health and safety requirements to be met by the Contractor to ensure a 
continued safe and healthy environment for all workers, employees and subcontractors under his 
control and for all other persons entering the site of works. 

This specification shall be read with the Occupational Health and Safety Act (Act No 85 and amendment 
Act No 181) 1993, and the corresponding Construction Regulations 2003, and all other safety codes 
and specifications referred to in the said Construction Regulations. 

In terms of the OHSA Agreement in Section C1.3 of the Contract document, the status of the Contractor 
as mandatory to the Employer (client) is that of an employer in his own right, responsible to comply with 
all provisions of OHSA 1993 and the Construction Regulations 2003. 

 

2003, shall be displayed on site or made available for inspection by all workers, employees, inspectors 
and any other persons entering the site of works. 

The following are possible risks associated with this project: 

(a) Lifting and lowering of materials and equipment from the ground onto the pipe pedestals 
(water) 

(b) Deep excavations in soils requiring shoring or reducing of slopes 

(c) Blasting of hard rock or demolition of concrete 

(d) Movement of construction vehicles on site, taking into consideration steep slopes, other 
traffic and existing services 

(e) Exposure to possible injuries due to mishandling or failure of power and hand tools 

(f) Falling debris, tools and materials from bridge 

(g) Non-conformance to specifications with regards to fasteners and materials 

(h) Risks related to general safety and security on site 

Additional risks may arise from specific methods of construction selected by the Contractor which are 
not necessary covered in the above. 

POHS (2) DEFINITIONS 

For the purpose of this contract the following shall apply: 
 

Employer as defined in the General Conditions of Contract and it shall have the exact 

 
document. 

Contract. 
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For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the 
mandatory, without derogating from his status as an employer in his own right. 

 

General Conditions of Contract. In terms of the Construction Regulations the Engineer 
may act as agent on behalf of the Employer (the client as defined in the Construction 
Regulations). 

POHS (3)  TENDERS 

The Contractor shall submit the following with his tender: 

a draft Health and Safety Plan as stipulated in Regulation 5 of the Construction 
Regulations. The Safety Plan must be based on the Construction Regulations 2003 and 
will be subject to approval by the Employer; 

a declaration to the effect that he has the competence and necessary resources to carry 
out the work safely in compliance with the Construction Regulations 2003; 

a declaration to the effect that he made provision in his tender for the cost of the health 
and safety measures envisaged in the Construction Regulations. 

Failure to submit the foregoing with his tender, will lead to the conclusion that the 
Contractor will not be able to carry out the work under the contract safely in accordance 
with the Construction Regulations. 

POHS (4) NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 

After award of the contract, but before commencement of construction work, the Contractor shall, in 
terms of Regulation 3, notify the Provincial Director of the Department of Labour in writing if the following 
work is involved: 

the demolition of structures and dismantling of fixed plant of height of 3,0m or more; 

the use of explosives; 

construction work that will exceed 30 days or 300 person-days; 

excavation work deeper than 1,0m; or 

working at a height greater than 3,0m above ground or landings. 

The notification must be done in the form of the pro forma included under Section 9 (Forms to be 
completed by Successful Tenderer) of the tender document. 

A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, 
Engineer, employees and persons on site. 

POHS (5) RISK ASSESSMENT and SAFETY PLAN 

(a) Risk assessment 

Before commencement of any construction work during the construction period, the Contractor shall 
have a risk assessment performed and recorded in writing by a competent person. (Refer Regulation 
7 of the Construction Regulations 2003). 
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The risk assessment shall identify and evaluate the risks and hazards that may be expected during the 
execution of the work under the contract, and it shall include a documented plan of safe work 
procedures to mitigate, reduce or control the risks and hazards identified. 

The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, 
subcontractors, employees, trade unions and health and safety committee members, and must be 
monitored and reviewed periodically by the Contractor. 

(b) Safety Plan 

The Safety Plan will be compiled in order to amongst others address the finding made during the Risk 
Assessment phase. The Safety plan will be compiled and submitted to the Engineer and Client for 
Approval. Construction work can only commence upon written approval of the Safety Plan by the Client. 

POHS (6) APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 

(a) Health and Safety plan 

The Contractor shall appoint his employees and any subcontractors to be employed on the contract, in 
writing, and he shall provide them with a copy of his documented Health and Safety Plan, or relevant 
sections thereof. The Contractor shall ensure that all subcontractors and employees are committed 
to the implementation of his Safety Plan. 

(b) Health and safety induction training 

The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo a health and safety induction training course by a competent person before 
commencement of construction work. No visitor or other person shall be allowed or permitted to enter 
the site of the works unless such person has undergone health and safety training pertaining to hazards 
prevalent on site. 

The Contractor shall ensure that every employee on site shall at all times be in possession of proof of 
the health and safety induction training issued by a competent person prior to commencement of 
construction work. 

POHS (7) APPOINTMENT OF SAFETY PERSONNEL 

(a) Construction Supervisor 

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising the 
performance of the construction work. 

He may also have to appoint one or more competent employees to assist the construction supervisor 
where justified by the scope and complexity of the works. 

(b) Construction safety officer 

Taking into consideration the size of the project and the hazards or dangers that can be expected, the 
Contractor shall appoint in writing a full-time or part-time Construction Safety Officer if so decided by 
the Inspector of the Department of Labour. The Safety Officer shall have the necessary competence 
and resources to perform his duties diligently. 

Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated construction 
safety officer appointed after award of the contract. 



Part C3 : Page 214 

RECONSTRUCTION OF BULRUSH AND KAMEELDOORING BRIDGES (TURNKEY PROJECT) 

 

CONTRACT NO.: TECH/05/2025-26 

   

 

 

 PART C3:   Scope Of Works  
 

(c) Health and safety representatives 

In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of 
the Act for the execution of the contract, shall appoint a health and safety representative whenever he 
has more than 20 employees in his employment on the site of the works. The health and safety 
representative must be selected from employees who are employed in a full-time capacity at a specific 
workplace. 

The number of health and safety representatives for a workplace shall be at least one for every 100 
employees. 

The function of health and safety representative(s) will be to review the effectiveness of health and 
safety measures, to identify potential hazards and major incidents, to examine causes of incidents (in 
collaboration with his employer, the Contractor), to investigate complaints by employees relating to 
health and safety at work, to make representations to the employer (Contractor) or inspector on general 
matters affecting the health and safety of employees, to inspect the workplace, plant, machinery etc. 
on a regular base, to participate in consultations with inspectors and to attend meetings of the health 
and safety committee. 

(d) Health and safety committee 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall establish 
one or more health and safety committee(s) where there are two or more health and safety 
representatives at a workplace. The persons selected by the Contractor to serve on the committee 
shall be designated in writing. 

The function of the health and safety committee shall be to hold meetings at regular internals, but at 
least once every three months, to review the health and safety measures on the contract, to discuss 
incidents related to health and safety with the Contractor and the inspector, and to make 
recommendations regarding health and safety to the Contractor and to keep record of 
recommendations and reports made by the committee. 

(e) Competent persons 

In accordance with the Construction Regulations the Contractor has to appoint in writing competent 
persons responsible for supervising construction work on each of the following work situations that may 
be expected on the site of the works. 

(a) Risk assessment and induction training as described in Regulation 7 of the Construction 
Regulations; 

(b) Fall protection as described in Regulation 8; 

(c) Formwork and support work as described in Regulation 10; 

(d) Excavation work as described in Regulation 11; 

(e) Demolition work as described in Regulation 12; 

(f) Scaffolding work as described in Regulation 14; 

(g) Suspended platform operations as described in Regulation 15; 

(h) Material hoists as described in Regulation 17; 

(i) Batch plant operations as described in Regulation 18; 
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(j) Explosive powered tools as described in Regulation 19; 

(k) Cranes as described in Regulation 20; 

(l) Construction vehicle and mobile plant inspections on a daily basis by a competent 
person as described in Regulation 21(1); 

(m) Control of all temporary electrical installation on the construction site as described in 
Regulation 22; 

(n) Stacking and storage on construction sites as described in Regulation 26; and 

(o) Inspections of fire equipment as described in Regulation 27. 

A competent person may be appointed for more than one part of the construction work with the 
understanding that the person must be suitably qualified and able to supervise at the same time the 
construction work on all the work situations for which he has been appointed. 

The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities to comply with all requirements of the Construction 
Regulations. 

POHS (8)  RECORDS AND REGISTERS 

In accordance with the Construction Regulations the Contractor is bound to keep records and registers 
related to health and safety on site for periodic inspection by inspectors, the Engineer, the Employer, 
trade union officials and subcontractors and employees. The following records and registers must be 
kept on site and shall be available for inspection at all times. 

(a) A copy of the OHSA 1993 Construction Regulations 2003; 

(b) A copy of this Health and Safety Specification; 

(c)    

(d) A copy of the Notification of Construction Work (Regulation 3); 

(e) A health and safety file in terms of Regulation 5(7) with inputs by the Construction Safety 
Officer (Regulation 6(7)); 

(f) A copy of the risk assessment described in Regulation 7; 

(g) A full protection plan and the corresponding records of evaluation and training of 
employees working from elevated positions as described in Regulation 8; 

(h) Drawings pertaining to the design of structures (Regulation 9(3)) and formwork and 
support work structures (Regulation 10(d)) must be kept on site; 

(i) Pronouncement of the safety of excavations must be recorded in a register to be kept 
on site (Regulation 11(3)(h)); 

(j) A copy of the certificate of the system design for suspended platforms (Regulation 
15(3)); 

(k) A notice must be affixed around the base towers of material hoists to indicate the 
maximum mass load, which may be carried at any one time by material hoists 
(Regulation 7(5)); 
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(l) Maintenance records of material hoists and inspection results must be kept in a record 

book to be kept on site (Regulation 17(8)); 

(m) A record of any repairs to or maintenance of a batch plant must be kept on site 
(Regulations 18(9)); 

(n) A warning notice must be displayed in a conspicuous manner when and wherever an 
explosive powered tool is used (Regulation 19(2)); 

(o) A register for recording of findings by the competent person appointed to inspect 
construction vehicles and mobile plant (Regulation 21(1)(j)). 

POHS (9) CONTRACTORS RESPONSIBILITIES 

For this contract the Contractor will be the mandatory of the Employer (Client), as defined in the Act 
(OHSA 1993), which means that the Contractor has the status of employer in his own right in respect 
of the contract. The Contractor is therefore responsible for all the duties and obligations of an employer 
as set out in the Act (OHSA 1993) and the Construction Regulations 2003. 

Before commencement of work under the contract, the Contractor shall enter into an agreement with 
the Employer (Client) to confirm his status as mandatory (employer) for the contract under 
consideration. 

 

and are not repeated in detail but some important aspects are highlighted hereafter, without relieving 
the Contractor of any of his duties and responsibilities in terms of the Construction Regulations. 

(a)    

In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the 
Employer or the Engineer on behalf of the Employer, to ensure that all requirements of the Act 
and the Regulations are met and complied with. 

(b) The Principal Contractor and Contractor (Regulation 5) 

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle Contractor 
as defined in the Construction Regulations, and he shall comply with all the provisions of 
Regulation 5. 

Any subcontractors employed by the Contractor must be appointed in writing, setting out the 
terms of the appointment in respect of health and safety. An independent subcontractor shall 
however provide and demonstrate to the Contractor a suitable, acceptable and sufficiently 
documented health and safety plan before commencement of the subcontract. In the absence 
of such a health and safety plan the subcontractor shall undertake in writing that he will comply 

 and safety specifications of the Employer and the 
Construction Regulations 2003. 

(c) Supervision of construction work (Regulation 6) 

The Contractor shall appoint the safety and other personnel and employees as required in terms 
of Regulation 6 and as set out in paragraph 7 above. Appointment of those personnel and 
employees does not relieve the Contractor from any of the obligations under Regulation 6. 

Risk assessment (Regulation 7) 
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The Contractor shall have the risk assessment made as set out in paragraph 7 above before 
commencement of the work and it must be available on site for inspection at all times. The 
Contractor shall consult with the health and safety committee or health and safety 
representative(s) etc. on a regular basis to ensure that all employees, including subcontractors 
under his control, are informed and trained by a competent person regarding health hazards and 
related work procedures. 

No subcontractor, employee or visitor shall be allowed to enter the site of works without prior 
health and safety induction training, all as specified in Regulation 7. 

Fall protection (Regulation 8) 

Fall protection, if applicable to this contract shall comply in all respects with Regulation 8 of the 
Construction Regulations. 

Structures (Regulation 9) 

The Contractor will be liable for all claims arising from collapse or failure of structures if he failed 
to comply with all the specifications, project specifications and drawings related to the structures, 
unless it can be proved that such collapse or failure can be attributed to faulty design or 
insufficient design standards on which the specifications and the drawings are based. 

In addition the Contractor shall comply with all aspects of Regulation 9 of the Construction 
Regulations. 

Formwork and support work (Regulation 10) 

The Contractor will be responsible for the adequate design of all formwork and support structures 
by a competent person. 

All drawings pertaining to formwork shall be kept on site and all equipment and materials used in 
formwork, shall be carefully examined and checked for suitability by a competent person. 

The provisions of Regulation 10 of the Construction Regulations shall be followed in every detail. 

Excavation work (Regulation 11) 

It is essential that the Contractor shall follow the instructions and precautions in the Standard 
Specifications and Project Specifications as well as the provisions of the Construction 
Regulations to the letter as unsafe excavations can be a major hazard on any construction site. 
The Contractor shall therefore ensure that all excavation work is carried out under the supervision 
of a competent person, that inspections are carried out by a Professional Engineer or 
Technologist, and that all work is done in such a manner that no hazards are created by unsafe 
excavations and working conditions. 

Supervision by a competent person will not relieve the Contractor from any of his duties and 
responsibilities under Regulation 11 of the Construction Regulations. 

Demolition work (Regulation 12) 

Whenever demolition work is included in a contract, the Contractor shall comply with all the 
requirements of Regulation 12 of the Construction Regulations. The fact that a competent person 
has to be appointed by the Contractor does not relieve the Contractor from any of his 
responsibilities in respect of safety of demolition work. 

Tunneling (Regulation 13) 
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The Contractor shall comply with Regulation 13 wherever tunneling of any kind is involved. 

Scaffolding (Regulation 14) 

The Contractor shall ensure that all the provisions of Regulation 14 of the Construction 

Suspended platforms (Regulation 15) 

Wherever suspended platforms will be necessary on any contract, the Contractor shall ensure 
that copies of the system design issued by a Professional Engineer are submitted to the Engineer 
for inspection and approval. The Contractor shall appoint competent persons as supervisors 
and competent scaffold erectors, operators and inspectors and ensure that all work related to 
suspended platforms are done in accordance with Regulation 15 of the Construction Regulations. 

 

 

Regulation 16. 

Material Hoists (Regulation 17) 

Wherever applicable, the Contractor shall comply with the provisions of Regulation 17 to the 
letter. 

Batch plants (Regulation 18) 

Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle, conveyors, 
etc. used in the operation of a batch plant shall comply with, and that all operators, supervisors 
and employees are strictly held to the provisions of Regulation 18. The Contractor shall ensure 
that the General Safety Regulations (Government Notice R1031 of 30 May 1986), the Driven 
Machinery Regulations (Government Notice R295 of 26/2/1988) and the Electrical Installation 
Regulations (Government Notice R2271 of 11/10/1995) are adhered to by all involved. 

In terms of the Regulations, records of repairs and maintenance shall be kept on site. 

Explosive powered tools (Regulation 19) 

The Contractor shall ensure that, wherever explosive-powered tools are required to be used, all 
safety provisions of Regulation 19 are complied with. 

It is especially important that warning notices are displayed and that the issue and return of 
cartridges and spent cartridges be recorded in a register to be kept on site. 

Cranes (Regulation 20) 

Wherever the use of tower cranes becomes necessary, the provisions of Regulation 20 shall be 
complied with. 

Construction vehicles and mobile plant (Regulation 21 

The Contractor shall ensure that all construction vehicles and plant are in good working condition 
and safe for use, and that they are used in accordance with their design and intended use. The 
vehicles and plant shall only be operated by workers or operators who have received appropriate 
training, all in accordance with all the requirements of Regulation 21. 
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All vehicles and plant must be inspected on a daily basis, prior to use, by a competent person 
and the findings must be recorded in a register to be kept on site. 

Electrical installation and machinery on construction sites (Regulation 22) 

The Contractor shall comply with the Electrical Installation Regulations (Government Notice 
R2920 of 23 October 1992) and the Electrical Machinery Regulations (Government Notice R1953 
of 12 August 1993). Before commencement of construction, the Contractor shall take adequate 
steps to ascertain the presence of, and guard against dangers and hazards due to electrical 
cables and apparatus under, over or on the site. 

All temporary electrical installations on the site shall be under the control of a competent person, 
without relieving the Contractor of his responsibility for the health and safety of all workers and 
persons on site in terms of Regulation 22. 

Use of temporary storage of flammable liquids on construction sites (Regulation 23) 

The Contractor shall comply with the provisions of the General Safety Regulations (Government 
Notice R1031 of 30 May 1986) and all the provisions of Regulation 23 of the Construction 
Regulations to ensure a safe and hazard-free environment to all workers and other persons on 
site. 

Water environments (Regulation 24) 

Where construction work is done over or in close proximity to water, the provisions of Regulation 
24 shall apply. 

Housekeeping on Construction sites (Regulation 25) 

Housekeeping on all construction sites shall be in accordance with the provisions of the 
environment Regulations for workplaces (Government Notice R2281 of 16 October 1987) and all 
the provisions of Regulation 25 of the Construction Regulations. 

Stacking and storage on construction sites (Regulation 26) 

The provisions for the stacking of articles contained in the General Safety Regulations 
(Government Notice R1031 of 30 May 1986) as well as all the provisions Regulation 26 of the 
Construction Regulations shall apply. 

Fire precautions on construction sites (Regulation 27) 

The provisions of the Environmental Regulations for Workplaces (Government Notice R2281 of 
16 October 1987) shall apply. 

In addition the necessary precautions shall be taken to prevent the incidence of fires, to provide 
adequate and sufficient fire protection equipment, sirens, escape routes etc. all in accordance 
with Regulation 27 of the Construction Regulations. 

Construction welfare facilities (Regulation 28) 

The Contractor shall comply with the construction site provisions as in the Facilities Regulations 
(Government Notice R1593 of 12 August 1988) and the provisions of Regulation 28 of the 
Construction Regulations. 

Non-compliance with the Construction Regulations 2003 
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The foregoing is a summary of parts of the Construction Regulations applicable to all construction 
projects. 

The Contractor, as employer for the execution of the contract, shall ensure that all provisions of 
the Construction Regulations applicable to the contract under consideration are complied with to 
the letter. 

Should the Contractor fail to comply with the provisions of the Regulations 3 to 28 as listed in 
Regulation 30, he will be guilty of an offence and will be liable, upon conviction, to the fines or 
imprisonment as set out in Regulation 30. 

The Contractor is advised in his own interest to make a careful study of the Act and the 
Construction Regulations as ignorance of the Act and the Regulations will not be accepted in any 
proceedings related to non-conformance to the Act and the Regulations. 

POHS 10 COVID -19 SPECIFICATIONS 

 
1. Purpose 

To reduce the risk of COVID-19 outbreak in the workplace and the impact on workers, customers 

and the public. 

2. Scope 

Applies to all employees, clients, suppliers, and sub-contractors who are associated with the 

Contractor 

3. Responsibility 

 Contracts Managers and Supervisors 

Ensure all workers under their supervision adhere to specifics of this procedure 

 COVID Compliance Officer 

Coordinate the COVID Management Plan/COVID Procedure on behalf of company. 

Checklist to record all employees and visitors entering the site 

 HSE Officers 

Develop a COVID-19 specific risk assessment, raise awareness in the workplace, conduct routine 

monitoring to ensure compliance and put in place corrective measures where required. Comply 

COVID Plan, 

 Employees 

Cooperate with supervisors by adhering to set guidelines and lawful instructions. 

 
4. Implementing Workplace Controls 

Provide the proof of the following: 

 
Legislation governing workplaces in relation to COVID-19 is the Occupational Health and 

Safety Act (Act 85 of 1993) as amended in conjunction with the Hazardous Biological Agents 

Regulation. 
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A COVID-19 specific risk assessment together with a written policy concerning the health and 

safety of employees shall be drawn up and communicated to all employees and mitigation 

Measures which needs to be monitored and adjusted should the need arise. 

 
5. Workplace Controls: 

Employer to provide the following: 

 Place posters that encourage staying home when sick, cough and sneeze etiquette, and hand 

hygiene at the entrance of offices and sites. 

 On-site induction with special emphasis on COVID-19 will be done with all employees upon 

return to work. 

 Provide tissues and waste bins lined with a plastic bag so that they can be emptied without 

contacting the contents 

 Instruct employees to clean their hands frequently, using soap and water for at least 20 

seconds or with an alcohol-based hand sanitizer that contains at least 70% - 95% alcohol. 

 Continue routine environmental cleaning, which includes tools and equipment. 

 Increase ventilation in offices by natural or mechanical means 

 Provide soap and water and/or alcohol-based hand rubs (at least 70%) in the workplace in 

multiple locations and in common areas to encourage hand hygiene. 

 Practice social distancing (2m) as far as possible (no handshakes, hugs, kissing, horseplay or 

touching each other). Keep distance from each other while working on site. Supervisors will 

monitor this throughout the day. 

 While queuing at the gate to enter the site, employees must stand in a line, with at least 2m 

between them. 

 Desks for employees working in the office (site office) will be spaced at least 1.5m 

apart, or placement of one person per office will be implemented. 

 It is compulsory to wear face masks at all times. Each employee will be issued with two cloths 

face masks to wear at work and while commuting, with appropriate training on the use of these 

masks. Arrangements will be made for the washing, drying and ironing of cloth masks. 

 Temperature testing will be done on all employees every morning upon arrival to site, and also 

randomly during the day. All readings will be recorded, monitored and sent to the SHEQ 

department. The testing will be conducted by the site safety officer. On sites where a full-time safety 

officer is not available, the responsibility will fall onto the supervisor. 

 During the temperature screening, employees will be screened for any additional symptoms such 

as body aches, loss of smell or taste, nausea, vomiting, diarrhoea, fatigue, weakness or tiredness. 

The results will be recorded in the Social Distancing Control Sheet and send to the SHEQ 

department. If an employee displays any of the symptoms, he will not be permitted to enter the 

site/offices. 

 In addition to posters, brief employees and sub-contractors that anyone with a mild cough or low- 

grade fever (37.3 or more) needs to stay at home and take sick leave. 
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 Any employee who develops flu-like symptoms (i.e., cough, shortness of breath, fever) or any of 

the additional symptoms should inform his supervisor immediately. 

 Where practical, the minimum number of employees will be allowed on site, and rotation staggered 

working hours and shift work may be implemented. Promote working from home for employees 

who are able to do so. 

 All visitors to site will undergo induction and temperature screening and must be in possession of 

the appropriate PPE (i.e., face mask) prior to being allowed access to site. No access will be 

granted to visitors not complying. 

  All visitors will be required to sanitize their hands before entering the site as well as when they 

leave. 

 Sub-contractors shall ensure that all of their employees are issued with face masks and any 

other necessary PPE, and that hand sanitizer and soap is available for their employees. 

 Temperature testing will be done by the Contractor and records kept. Failure to do so will result in 

the sub-contractor employee/s being put off-site until compliant. 

 A copy of the Essential Service Permit must be available on site at all times. All sub-contractors to 

provide a copy of their Permit prior to being granted permission to work. 

 All employees are obliged to comply with measures introduced in the workplace. 

 
6. What to do When an Employee on site becomes ill with COVID-19 

Provide the procedure and safe working procedure for the following: 

If someone becomes ill in the workplace and there is reason to suspect they may have contracted 

or come into contact with someone who has contracted the COVID-19 virus, the person must be 

isolated immediately, provided with a FFP1 surgical mask, and transport arranged for the 

employee to go home to be self-isolated or for medical examination. Ensure testing is done at an 

identified testing site. 

The Department of Health and Department of Labour will be informed of any employees testing 

positive for COVID-19, where after an investigation will be conducted to establish the cause, 

including any control failures. The risk assessment will be reviewed to ensure necessary controls 

and PPE is in place. 

The risk of transmission will be assessed, the employees working area disinfected. 
 

 
If an employee is confirmed to have COVID-19, his/her fellow employees will be informed of their 

possible exposure to COVID-19 in the workplace and referred for screening, but confidentiality 

must be maintained at all times, and no discrimination shown toward an employee who tested 

positive for COVID-19. 
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If evidence exist that the employee contracted COVID-19 as a result of Occupation Exposure, a 

Claim for Compensation will be lodged in terms of the Compensation of Occupational Injuries and 

Diseases Act 1993 (Act No. 130 of 1993) in accordance with Notice 193 published on 3 March 

2020. 

Once an employee was positively diagnosed with COVID-19 and isolated in accordance with the 

Department of Health Guidelines, the employee may only return to work after he has undergone a 

medical evaluation confirming the employee has tested negative for COVID-19. The employee will 

be required to wear a face mask, maintain social distancing and adhere to cough and sneeze 

etiquette. The employee will also be monitored for symptoms upon his/her return to work. 

7. Transport 

 Where transport is provided, occupancy of the vehicle should be reduced in line with social 

distancing practice. 

 All passengers must wear face masks or respirators. 

 All passengers to sanitize their hands before getting into the transport, as well as when 

disembarking. 

 Transport vehicles should be sanitized before and after each trip. 

 Employees making use of public transport to ensure they wear face masks and sanitize their 

hands regularly (before getting into the transport and when disembarking). Attempt to not touch 

any surfaces unless absolutely necessary. 

8. Meetings 

Wherever possible, meetings to be held in order to maintain social 

distancing and prevent the possible spread of COVID-19. 

Toolbox talk meetings, inductions and briefing sessions should be done in open areas with social 

distancing in place. 
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9. Tracking Record log 

(Employees/Visitors) 

 
DATE NAME ID 

NUMBER 

AGE TEMPERATURE 

IN 

SIGNATURE TEMPERATURE 

OUT 

SIGNATURE SECURITY 

CONTROL 

SIGNATURE 
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10. Training Schedule (Employees) 

 
Training Attendance Register 

 

Training Description: Induction, risk assessment, how to wash hands, 

covid-19 policy 

Session No 

30 

Date of training  

Time training started 
 Time training 

ended 

 

Duration of training  

Instructor name and 

signature 

 

Training provided (Tick applicable box) 

 

 Read only Class Room  Practical 

Demonstration 

 Communicated 

Changes 

 

  Employee signature  

Employee 

number 
Employee name 

(Signature indicates 

acknowledgement that 

training was understood) 

Type of training 

received 

   Induction 

Risk assessment 

How to wash hands 

   Induction 

Risk assessment 

How to wash hands 

   Induction 

Risk assessment 

How to wash hands 

   Induction 

Risk assessment 

How to wash hands 
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POHS 11 MEASUREMENT AND PAYMENT 

(a) Principles 

It is a condition of this contract that Contractors, who submit tenders for this contract, shall make 
provision in their tenders for the cost of all health and safety measures during the construction process. 
All associated activities and expenditure are  
and prices. 

 Safety personnel 

The Construction Supervisor, the Construction Safety Officer, Health and Safety 
Representatives, Health and Safety Committee and Competent Persons referred to in clauses 

 ill be 
made for the appointment of such safety personnel. 

Records and Registers 

The keeping of health and safety-related records and registers as described in 8 is regarded as 
a normal duty of the Contractor for which no additional payment will be considered, and which 

ices. 
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This section describes the site at the time of the tender in order to enable the tenderer to price his 

tender accordingly and to decide upon his method of working, programming and risks. 

The tenderer shall inform him / herself on the nature of the site and inspect the site. 

 

 

 
 Be suitably qualified to comprehend the implications of the work involved, and 

 Be the tenderer him/herself or a person in the direct employ of the tenderer 

 

The proposed project is located in Leeupoort, located to the South-East of Thabazimbi Local Municipality 

The project location falls under Thabazimbi Local Municipality within the jurisdiction of Waterberg District 

Municipality in the Limpopo Province. 

 

Location: 

Bulrush Bridge GPS coordinates:                         24°54'56.73"S 27°38'17.33"E 

Kameeldooring Bridge GPS coordinates:             24°54'54.12"S 27°38'39.44"E 

4.1.1 General 

4.1.2 Site Location 
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Figure 1: Locality Map 
 

 
The construction sites are situated in the existing developments 

The operation of construction vehicles on existing roads or streets shall be limited to traffic with an axle 

load not exceeding that allowed by the Road Traffic Ordinance of the authority concerned, or any 

amendment thereof. No additional payment shall be made for the use of temporary haul roads and all 

relevant costs shall be deemed to be covered by the appropriate rates. 

The Contractor must note that no additional payment will be made for the construction of temporary 

access roads to the construction site, borrow-areas or to the spoil sites, except for payment made under 

payment item A.8.3.2.2 of SABS 1200 A. 

If the Contractor does not make use of existing streets for the hauling of materials to or from the site, 

he shall be held responsible to clear any spillage caused by his activities on or near the roads by 

whatever means necessary, within two (2) days after such spillage has occurred. No additional 

payment will be made for the clearance of spillage and all relevant costs will be deemed to be covered 

under the relevant items. 

The contractor and/or authorized agents shall remove all sediment, mud, construction debris, or other 

potential pollutants that may have been discharged to or accumulate in, the flow lines and public rights 

of ways of the municipality as a result of construction activities associated with this site development 

or construction project. Said removal shall be conducted in a timely manner. 

The contractor shall prevent sediment, debris and all other pollutants from entering the storm sewer 

system during all demolition, excavation, trenching, boring, grading or other construction operations 

4.1.3 Access to Site and Restrictions 
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that are part of this project. The contractor shall be held responsible for remediation of any adverse 

impacts to adjacent waterways, wetlands, etc., resulting from work done as part of this project. 

The Contractor shall locate, install, and maintain all stormwater pollution control features for sediment 

and erosion control and water quality. All stormwater pollution controls shall be maintained and kept in 

good repair for the duration of this project as instructed in the control details included in the approved 

Construction Drawings. 

Equipment and ability to mitigate fugitive dust from construction activity shall be available at all times 

Contractor shall provide temporary construction fencing per contract documents to serve limit of work 

areas. Fencing may be adjusted during construction based on construction sequence or the 

municipality's direction. 

 

 
The general contractor & subcontractors are responsible for locating & verifying all existing 

underground utilities in all areas of new work prior to commencement of excavation. Existing utilities 

shown on the drawings are approximate routing locations as best determined from existing drawings 

and the municipality but should not be construed to represent all of the existing underground utilities. 

The contractor shall protect all existing utilities that may be affected by new facilities in this contract, 

verify actual location and depth of utilities, and report potential conflicts to the municipality prior to 

excavating for new facilities. 

All the known existing services are indicated on the drawings. 

Contractor shall take all necessary steps to protect all existing utilities, whether shown or not, in the contract 

documents. Contractor shall be responsible for all damages to existing utilities caused by its operations. 

The contractor shall protect all existing items within site improvements it is the responsibility of the 

contractor to repair all damaged areas to their original condition or better at contractor's expense to 

the satisfaction of the municipality. Dimensions and locations of existing facilities are approximate and 

shall be verified by contractor, any discrepancies shall be immediately brought to the attention of the 

municipality. 

 

 

responsibility. 

The developer, contractor, and/or their authorized agents shall insure that all loads of cut and fill 

materials imported to or exported from this site shall be properly covered to prevent loss of the 

material during transport on public rights of way. Any settlement or soil accumulation, beyond the 

property limits, due to grading or erosion shall be repaired, by the Contractor, immediately. 

Employment of a watchman for non-construction hours shall be left to the discretion of the contractor, 

who shall be fully responsible for any theft or damage to any material, equipment or to portion of the 

work until Project Final Acceptance. Such security service shall be paid for by the contractor 

Overnight parking of construction equipment in the street right-of-way shall not be permitted. 

4.1.4 Existing services, servitudes and way leaves 

4.1.5 Security 
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C4.2 GENERAL INFORMATION AVAILABLE 

4.2.1 GEOTECHNICAL INVESTIGATION 

Subsoil investigations 

The Employer has not undertaken subsoil investigations. 

Test results 

The test results of all geotechnical related information will be made available by the Principal 

Agent upon request. 

 
4.2.2 PHYSICAL CONDITIONS WITHIN THE SITE 

 
Topographic data 

A topographical survey to be done during construction stage where required. 

Climatic data 

The climate data to be used in tendering and subsequently during construction shall be based 

on the information available from the South African Weather Service for Weather Station: 

Thabazimbi. 

 
4.2.3 PUBLICLY AVAILABLE DOCUMENTATION 

The climatic data is obtained from publicly available documentation. 

It is not known whether publicly available documentation relating to the site conditions are 

available, apart from the documentation supplied to the Tenderer. 

 
4.2.4 SUBSURFACE SERVICES 

 
All known subsurface services are described and indicated on the layout drawings being part of 

the contract drawings. 

Where no reference has been made to known services, the contractor shall take it to indicate 

that the engineer is not aware of known services. 

 
4.2.5 ADJACENT AND/OR EXISTING BUILDINGS AND STRUCTURES 

 
Existing buildings are located next to and along the site. 

Municipal and other public services may be located next to and within the site extents. 

 
4.2.6 ATMOSPHERIC AND ENVIRONMENTAL CRITERIA 

 
Atmospheric criteria 

Atmospheric data required during construction for purposes of determining the fulfilment of the 

obligations of the parties shall be based on the information available for Thabazimbi. 
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DWG No.: DESCRIPTION 
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