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C1.1 Form of Offer and Acceptance 
 
Offer 
The employer, identified in the acceptance signature block, wishes to enter into a contract for the 

 
REPLACEMENT OF HVAC EQUIPMENT AT OR TAMBO INTERNATIONAL AIRPORT FOR A PERIOD 
OF 2 YEARS 
 
The Contractor, identified in the offer signature block, has examined this document and addenda hereto 
as listed in the schedules, and by submitting this offer has accepted the conditions thereof. 
 
By the representative of the Contractor, deemed to be duly authorised, signing this part of this form of 
offer and acceptance, the Contractor offers to perform all the obligations and liabilities of the Contractor 
under the contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the 
Contract Data. 
 

The offered total of the Prices exclusive of VAT is  R 
 
 

Value Added Tax @ 15% is R 
 
 

The total offered amount due inclusive of VAT is R 
 
 

 
 
 

(in words) 

 
for the Contractor 
 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       Date            . . . . . . . . . . . . . . . . . . . . .  . .      

Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       Capacity     . . . . . . . . . . . . . . . . . . . . . . . .  

 
(Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
address of  
organisation)         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name and                
signature  
of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       signature     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the Bidder before the end of the period of validity 
stated in the tender data, whereupon the Bidder becomes the party named as the Contractor in the 
conditions of contract identified in the contract data. 



 Forms of Offer and Acceptance  C1.1 page 2 

Confidential 

Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the 
Contractor’s offer.  In consideration thereof, the employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the contract data.  Acceptance of the Contractor’s 
offer shall form an agreement between the employer and the Contractor upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in:  
 
Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data and Price List 
Part C3: Works information. 
Part C4: Site information 
and schedules, drawings and documents or parts thereof where so indicated. 

 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the tender schedules as well as any changes to the terms of the offer agreed by the Bidder and 
the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this agreement.  No amendments to or deviations from said documents 
are valid unless contained in this schedule. 
 
The Contractor shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s agent (whose details are given in the contract data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the contract data. Failure to fulfil any of these 
obligations in accordance with those terms shall constitute a repudiation of this agreement. 
 
Unless the Bidder (now Contractor) within five working days of the date of such receipt notifies the 
employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 
for the Employer 
 
Signature         . . . . . . . . . . . . . . . . . . . . . . . . . . . . .           Date           . . . . . . . . .. . . . . . . . . . . . . . . . . . .     

 

Name               . . . . . . . . . . . . . . . . . . . . . . . . . . . . .           Capacity     . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Airports Company South Africa,  
3rd Floor ACSA North Wing Offices 
O R Tambo International Airport 
Kempton Park 
1627 

 
Name of  
witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    signature        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
 
 

 
 
Schedule of Deviations 
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1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

By the duly authorised representatives signing this agreement, the employer and the Contractor agree to 
and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the tender data and addenda thereto as listed in the tender schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the Bidder and the employer 
during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the Bidder of a completed signed 
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from 
this agreement. 
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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

 

   

  A:  Priced contract with Activity schedule 

   

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options   

  X2:  Changes in the law 

  X5:  Sectional Completion 

  X7:  Delay damages 

  X13: Performance Bond 

  X16: Retention 

  X17: Low performance damages 

  X18: Limitation of liability  

  Z:  Additional conditions of contract 

   

 of the NEC3 Engineering and Construction 
Contract, April 2013 
 

 

10.1 The Employer is (Name): Airports Company South Africa SOC Ltd. 

(Reg no: 1993/004149/30), a juristic person 

incorporated in terms of the company laws 

of the Republic of South Africa 

Address Registered office at OR Tambo International 

Airport 

Airports Company South Africa, 

3rd Floor ACSA North Wing Offices 

O R Tambo International Airport 
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Kempton Park 

1627 

10.1 The Project Manager is:  TBC 

 Address Aiports Company South Africa 
O R Tambo International Airport 
ACSA Admin. Building 
3rd Floor North Wing Offices 
Kempton Park 
1627 

 Tel  

 e-mail  

10.1 The Supervisor is: (Name) TBC 

 Address Aiports Company South Africa 
O R Tambo International Airport 
ACSA Admin. Building 
3rd Floor North Wing Offices 
Kempton Park 
1627 

 Tel No.  

 e-mail  

11.2(13) The works are  Replacement of HVAC Equipment at OR Tambo 

International Airport as set out in the Section C3, 

Works Information 

11.2(14) The following matters will be included 

in the Risk Register 

1. The service and the works will be 

conducted in restricted areas. 

2. Availability of As Built information 

3. Access to Site 

4. Statutory approvals and ACSA 

approvals 

5. Site Constraints and Constructability 

6. Financial and Procurement 

11.2(15) The boundaries of the site are  OR Tambo International Airport 

11.2(16) The Site Information is in  Part 4: Site Information 

11.2(19) The Works Information is in   Part 3: Scope of Work and all documents 

and drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 
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13.3 The period for reply is 1 week 

2 The Contractor's main 

responsibilities 

Data required by this section of the core 

clauses is provided by the Contractor in 

Part 2 and terms in italics used in this 

section are identified elsewhere in this 

Contract Data.  

3 Time  

11.2(3) The completion date for the whole of 

the works is 

24 Months after signing of the contract by 

ACSA 

30.1 The access dates are: Part of the Site Date 

  1 O.R. Tambo 
International Airport  

24Hours 
7days a week 

31.1 The Contractor is to submit a first 

programme for acceptance within  

 

2 weeks of the Contract Date. 

31.2 The starting date is Upon signing of the contract by ACSA 

32.2 The Contractor submits revised 

programmes at intervals no longer 

than  

 

2 weeks. 

4 Testing and Defects  

42.2 The defects date is  Twelve (12) months after Completion of the 

whole of the works. 

43.2 The defect correction period is  Two (2) weeks 

5 Payment  

50.1 The assessment interval is  Four (4) weeks, on the 14th working day of 

each successive month 

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 

made is  

30 Working days from the date of 

submission of a valid tax invoice. 
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6 Compensation events There is no reference to Contract Data in this 

section of the core clauses and terms in italics 

used in this section are identified elsewhere in 

this Contract Data. 

7 Title There is no reference to Contract Data in 

this section of the core clauses and terms in 

italics used in this section are identified 

elsewhere in this Contract Data. 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. None 

84.1 
 

The Employer provides these 

insurances from the Insurance Table 

Contract Work Insurance, Public Indemnity, 

Professional Indemnity and SASRIA. The 

terms and other matters applicable to these 

insurances provided by the Employer (and 

to insurances generally) are detailed in the 

insurance schedule attached as section 

C1.4 to the contract (“the insurance 

Schedule) 

84.1 
 

The Employer provides these 

additional insurances 

The terms and other matters applicable to 

these insurances provided by the Employer 

(and to insurances generally) are detailed in 

the insurance schedule attached as section 

C1.4 to the contract (“the insurance 

Schedule) 

84.2 
 

The minimum limit of indemnity for 

insurance in respect of loss of or 

damage to property (except the works, 

Plant, Materials and Equipment) and 

liability for bodily injury to or death of a 

person (not an employee of the 

Contractor) caused by activity in 

connection with this contract for any 

one event is   

As stated in C1.4 

 

 

 

 

 

84.2 The minimum limit of indemnity for 

insurance in respect of death of or 

bodily injury to employees of the 

Contractor arising out of and in the 

course of their employment in 

connection with this contract for any 

one event is  

As stated in C1.4 
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9 Termination There is no reference to Contract Data in 

this section of the core clauses and terms in 

italics used in this section are identified 

elsewhere in this Contract Data. 

10 Data for main Option clause  

A Priced contract with Activity 

schedule 

 

60.6 The method of measurement is  The 6th edition of the Standard System of 

measuring Building Works published by 

Association of South African Quantity 

Surveyors and amended as stated in Part 

C2.1, Pricing Assumptions. 

11 Data for Option W1  

W1.1 

 

 

 

The Adjudicator is (Name) 

 

 

 

 

The person selected from the below list of 

adjudicators under Z16.1 

 

 

 

 

W1.2(3) The Adjudicator nominating body is: The Chairman of the Johannesburg Society of 

Advocates, or his successor or his nominee  

W1.4(2) The tribunal is:  arbitration. 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 

Arbitrations published by The Association of 

Arbitrators (Southern Africa) or its successor 

body. 

 The place where arbitration is to be held is Kempton Park, South Africa 

 The person or organisation who will 

choose an arbitrator  

- if the Parties cannot agree a choice or 

- if the arbitration procedure does not 

state who selects an arbitrator, is 

 

 

the Chairman for the time being or his nominee 

of the Association of Arbitrators (Southern 

Africa) or its successor body. 

12 Data for secondary Option 

clauses 

 

X2 Changes in the law There is no reference to Contract Data in this 

Option and terms in italics are identified 

elsewhere in this Contract Data. 
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X5 Sectional Completion Completion of installation, commissioning and 

handover of each unit. 

X7 Delay damages   

X7.1 Delay damages for Completion of each 

section of the works are 

Amount per day is 0.05% of the contract value, 

up to the maximum of 10% of the contract value 

X7.1 Delay damages for Completion of the 

whole of the works are 

Amount per day is 0.05% of the contract value, 

up to the maximum of 10% of the contract value 

X13 Performance bond  

X13.1 The amount of the performance bond is 5% of Contract value excluding VAT. 

X16 Retention (not used with Option F)  

X16.1 The retention percentage is 5% 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 

for indirect or consequential loss is limited 

to: 

Nil - Neither Party is liable to the other for any 

consequential or indirect loss, including but not 

limited to loss of profit, loss of income or loss of 

revenue 

X18.2 For any one event, the Contractor’s 

liability to the Employer for loss of or 

damage to the Employer’s property is 

limited to: 

Total of the losses incurred and/or repairs to the 

damages caused 

X18.3 The Contractor’s liability for Defects due to 

his design which are not listed on the 

Defects Certificate is limited to 

Total of the losses incurred and/or repairs to the 
damages caused 

X18.4 The Contractor’s total liability to the 

Employer for all matters arising under or in 

connection with this contract, other than 

excluded matters, is unlimited 

The Contractor’s total direct liability to the 

Employer for all matters arising under or in 

connection with this contract, other than the 

excluded matters, is unlimited and applies in 

contract, tort or delict and otherwise to the extent 

allowed under the law of the contract. 

 

The excluded matters are amounts payable by the 

Contractor as stated in this contract for 

Loss of or damage to the Employer’s property, 

Delay damages, 

Defects liability, 

Insurance liability to the extent of the 

Contractor’s risks 

loss of or damage to property (other than the 

works, Plant and Materials), 

death of or injury to a person; 

damage to third party property; and  
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infringement of an intellectual property right 

X18.5 The end of liability date is  (i) 5 years after the defects date for latent Defects 

and  

 

(ii) the date on which the liability in question 

prescribes in accordance with the Prescription 

Act No. 68 of 1969 (as amended or in terms of any 

replacement legislation) for any other matter. 

 

A latent Defect is a Defect which would not have 

been discovered on reasonable inspection by 

the Employer or the Supervisor before the 

defects date, without requiring any inspection 

not ordinarily carried out by the Employer or the 

Supervisor during that period.  

If the Employer or the Supervisor do undertake 

any inspection over and above the reasonable 

inspection, this does not place a greater 

responsibility on the Employer or the Supervisor 

to have discovered the Defect. 

Z The Additional conditions of 

contract are 

 

 

Z1 The Additional conditions of 

contract are 

Z1 – Z17 

Z1 Interpretation of the law 

Z1.1 Add to core clause 12.3:  

Any extension, concession, waiver or relaxation of any action stated in this contract by the 

Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a 

waiver of rights and does not give rise to an estoppel unless the Parties agree otherwise 

and confirm such agreement in writing. 

Z2 Providing the Works:  

Z2.1 Delete core clause 20.1 and replace with the following: 

The Contractor provides the works in accordance with the Works Information and warrants that 

the results of the Works, when complete, shall be fit for their intended purpose 

Z3 Other responsibilities:  
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Z3.1 

Add the following at the end of core clause 27: 

The Contractor shall have satisfied himself, prior to the Contract Date, as to the completeness, 

sufficiency and accuracy of all information and drawings provided to him as at the Contract Date 

Z3.2 The Contractor shall be responsible for the correct setting out of the Works in accordance with 

the original points, lines and levels stated in the Works Information or notified by the Project 

Manager, Supervisor or the Employer. Any errors in the positioning of the Works shall be 

rectified by the Contractor at the Contractor’s own costs. 

Z4 Extending the defects date:  

 

Z4.1 

Add the following as a new clause 46: 

If the Employer cannot use the works due to a Defect, which arises after Completion and 

before the defects date, the defects date is delayed by a period equal to that during which 

the Employer, due to a Defect, is unable to use the works. 

Z4.2 If part of the works is replaced due to a Defect arising after Completion and before the 

defects date, the defects date for the part of the works which is replaced is delayed by a 

period equal to that between Completion and the date by when the part has been replaced. 

Z4.3 The Project Manager notifies the Contractor of the change to a defect date when the delay 

occurs. The period between Completion and an extended defects date does not exceed 

twice the period between Completion and the defects date stated in the Contract Data. 

Z5 Termination 

Z5.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after 

the words “assets or”: “business rescue proceedings are initiated, or steps are taken to initiate 

business recue proceedings”. 

 Additional Z Clauses 

Z6 Cession, delegation and assignment 

Z6.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any 

person without the written consent of the Employer, which consent shall not be 

unreasonably withheld. This clause shall be binding on the liquidator/business rescue 

practitioner /trustee (whether provisional or not) of the Contractor. 

Z6.2 The Employer may cede and delegate its rights and obligations under this contract to any 

person or entity. 
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Z7 Joint and several liability 

 

Z7.1 

Insert the following new clause as Option X18.6: 

The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is 

limited to R0.00 

Z7.2 Notwithstanding any other clause in this contract, any proceeds received from any insurances 

or any proceeds which would have been received from any insurances but for the conduct of 

the Contractor shall be excluded from the calculation of the limitations of liability listed in the 

contract 

 Additional Z Clauses 

Z8 Cession, delegation and assignment 

Z8.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any person 

without the written consent of the Employer, which consent shall not be unreasonably withheld. 

This clause shall be binding on the liquidator/business rescue practitioner /trustee (whether 

provisional or not) of the Contractor 

Z8.2 The Employer may cede and delegate its rights and obligations under this contract to any 

person or entity 

Z9 Joint and several liability 

Z9.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 

or more persons, these persons are deemed to be jointly and severally liable to the Employer 

for the performance of the Contract. 

Z9.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the 

Employer of the key person who has the authority to bind the Contractor on their behalf. 

Z9.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 

unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z10 Ethics 

Z10.1 The Contractor undertakes: 

Z10.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 

construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward 

for the award or in execution of this contract; 

Z10.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 

corruption and money laundering to which it or the Employer is subject, including but not limited to 

the Prevention and Combating of Corrupt Activities Act, 12 of 2004. 
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Z10.2 The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s 

obligation to Provide the Works or taking any other action as appropriate against the Contractor 

(including civil or criminal action). However, lawful inducements and rewards shall not constitute 

grounds for termination. 

Z10.3 If the Contractor is found guilty by a competent court, administrative or regulatory body of 

participating in illegal or corrupt practices, including but not limited to the making of offers (directly 

or indirectly), payments, gifts, gratuity, commission or benefits of any kind, which are in any way 

whatsoever in connection with the contract with the Employer, the Employer shall be entitled to 

terminate the contract in accordance with the procedures stated in core clause 92.2. the amount 

due on termination is A1. 

Z11 Confidentiality 

Z11.1 All information obtained in terms of this contract or arising from the implementation of this contract 

shall be treated as confidential by the Contractor and shall not be used or divulged or published to 

any person not being a party to this contract, without the prior written consent of the Project 

Manager or the Employer, which consent shall not be unreasonably withheld. 

Z11.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 

regarded as such until otherwise notified by the Project Manager. 

Z11.3 This undertaking shall not apply to – 

Z11.3.1 Information disclosed to the employees of the Contractor for the purposes of the implementation 

of this agreement. The Contractor undertakes to procure that its employees are aware of the 

confidential nature of the information so disclosed and that they comply with the provisions of this 

clause; 

Z11.3.2 Information which the Contractor is required by law to disclose, provided that the Contractor 

notifies the Employer prior to disclosure so as to enable the Employer to take the appropriate 

action to protect such information. The Contractor may disclose such information only to the 

extent required by law and shall use reasonable efforts to obtain assurances that confidential 

treatment will be afforded to the information so disclosed; 

Z11.3.3 Information which at the time of disclosure or thereafter, without default on the part of the 

Contractor, enters the public domain or to information which was already in the possession of the 

Contractor at the time of disclosure (evidenced by written records in existence at that time);   

Z11.4 The taking of images (whether photographs, video footage or otherwise) of the works or any 

portion thereof, in the course of Providing the Works and after Completion, requires the prior 

written consent of the Project Manager.  All rights in and to all such images vests exclusively in 

the Employer 
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Z11.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z12 Employer’s Step-in rights 

Z12.1 If the Contractor defaults by failing to comply with his obligations and fails to remedy such 

default within 2 weeks of the notification of the default by the Project Manager, the Employer, 

without prejudice to his other rights, powers and remedies under the contract, may remedy the 

default either himself or procure a third party (including any subcontractor or supplier of the 

Contractor) to do so on his behalf. The reasonable costs of such remedial works shall be borne 

by the Contractor 

Z12.2 The Contractor co-operates with the Employer and facilitates and permits the use of all required 

information, materials and other matter (including but not limited to documents and all other 

drawings, CAD materials, data, software, models, plans, designs, programs, diagrams, 

evaluations, materials, specifications, schedules, reports, calculations, manuals or other 

documents or recorded information (electronic or otherwise) which have been or are at any time 

prepared by or on behalf of the Contractor under the contract or otherwise for and/or in 

connection with the works) and generally does all things required by the Project Manager to 

achieve this end. 

Z13 Liens and Encumbrances 

Z13.1 The Contractor keeps the Equipment used to Provide the Services free of all liens and other 

encumbrances at all times. The Contractor, vis-a-vis the Employer, waives all and any liens 

which he may from time to time have, or become entitled to over such Equipment and any part 

thereof and procures that his Subcontractors similarly, vis-a-vis the Employer, waive all liens 

they may have or become entitled to over such Equipment from time to time 

Z14 Intellectual Property 

Z14.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, 

trademark, trade name, trade secret or other intellectual or industrial property right relating to 

the Works. 

Z14.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other 

than carrying out the works. 

Z14.3 The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free 

licence to use and copy all IP related to the works for the purposes of constructing, repairing, 

demolishing, operating and maintaining the works 

Z14.4 The written approval of the Contractor is to be obtained before the Contractor's IP made 

available to any third party which approval will not be unreasonably withheld or delayed. Prior 

to making any Contractor's IP available to any third party the Employer shall obtain a written 

confidentiality undertaking from any such third party on terms no less onerous than the terms 

the Employer would use to protect its IP 

Z14.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim 

alleging an infringement of IP rights (“the claim”), which arises out of or in relation to: 
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Z14.5.1 the Contractor’s design, manufacture, construction or execution of the Works 

Z14.5.2 the use of the Contractor’s Equipment, or 

Z14.5.3 the proper use of the Works. 

Z14.6 The Employer shall, at the request and cost of the Contractor, assist in contesting the claim and 

the Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any 

litigation or arbitration which may arise from it. 

Z16 Dispute resolution:  

Z16.1 Appointment of the 

Adjudicator 

 

 

 An Adjudicator is appointed when 

a dispute arises, from the Panel 

of Adjudicators below. The 

referring party nominates an 

Adjudicator, which nomination is 

either accepted or rejected by the 

other party. In the instance of a 

rejection of the nominated 

Adjudicator, the referring Party 

refers the appointment deadlock 

to the Chairman of the 

Johannesburg Bar Council, who 

appoints an Adjudicator listed in 

the Panel of Adjudicators below 

 

The Parties appoint the 

Adjudicator under the NEC3 

Adjudicator’s Contract, April 

2013 

Panel of Adjudicators 

 

Name Location Contact details  

(phone & e mail) 

Adv. Ghandi Badela  Gauten
g 

+27 11 282 3700 

ghandi@badela.co.za 

Mr. Errol Tate Pr. 

Eng.  

Durban  +27 11 262 4001 

Errol.tate@mweb.co.za 

Adv. Saleem 

Ebrahim  

Gauten
g 

+27 11 535-1800 

salimebrahim@mweb.co

.za 

Mr. Sebe Msutwana 

Pr. Eng.  

Gauten
g 

+27 11 442 8555 

sebe@civilprojects.co.za 

Mr.  Sam Amod  Gauten
g  

sam@samamod.com 

 

 Adv. Sias Ryneke 

SC 

Gauten
g 

083 653 2281 

reyneke@duma.nokwe.c

o.za 

Mr. Emeka Ogbugo 

(Quantity Surveyor) 

Pretoria  +27 12 349 2027 

emeka@gosiame.co.za 
 

 

Z16.2 Appointment of the Arbitrator  

 

mailto:ghandi@badela.co.za
mailto:Errol.tate@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:sebe@civilprojects.co.za
mailto:sam@samamod.com
mailto:reyneke@duma.nokwe.co.za
mailto:reyneke@duma.nokwe.co.za
mailto:emeka@gosiame.co.za
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 An Arbitrator is appointed when 

a dispute arises from the Panel 

of Arbitrators below. The 

referring    party nominates an 

Arbitrator, which nomination is 

either accepted or rejected by 

the other party. In the instance of 

a rejection of the nominated 

Arbitrator, the referring Party 

refers the appointment deadlock 

to the Chairman of the 

Johannesburg Bar Council, who 

appoints an Arbitrator listed in 

the Panel of Arbitrators below 

Panel of Arbitrators 

 

Name Location Contact details  

(phone & e mail) 

Adv. Ghandi Badela  Gauteng +27 11  282 3700 

ghandi@badela.co.za 

Mr. Errol Tate Pr. 

Eng.  

Durban  +27 11 262 4001 

Errol.tate@mweb.co.za 

Adv. Saleem 

Ebrahim  

Gauteng +27 11  535-1800 

salimebrahim@mweb.co.

za 

Mr. Sebe Msutwana 

Pr. Eng.  

Gauteng +27 11 442 8555 

sebe@civilprojects.co.za 

Mr.  Sam Amod  Gauteng  sam@samamod.com 

 

 Adv. Sias Ryneke 

SC 

Gauteng 083 653 2281 

reyneke@duma.nokwe.c

o.za 

Mr. Emeka Ogbugo 

(Quantity Surveyor) 

Pretoria  +27 12 349 2027 

emeka@gosiame.co.za 
 

 

Z17 Notification of a compensation event 

Z17.1 Delete “eight weeks” in clause 61.3 and replace with “four weeks”. Delete the words “unless the 

event arises from the Project Manager or the Supervisor giving an instruction, issuing a certificate, 

changing an earlier decision or correcting an assumption. 

Z18 BBBEE Certificate  

Z18.1 The Contractor shall be expected to annually present a compliant BEE Certificate. Failure to do 

adhere to these requirements shall be considered a material breach of the conditions of this 

Contract, the sanction for which may be a cancellation of this Contract.  

Z19 Communication   

Z19.1 Add a new Core Clause 14.5 and 14.6 to read as follows:  

The Project Manager requires the written consent of the Employer if an action will result in a change 

to the design, scope, and Works information that is 5% or more  

Z19.2 The Project Manager requires the written consent of the Employer if an action will result in the 

Completion Date being extended by more than 30 days. 

Z20 Delegation 

 As stipulated by Section 37(2) of the Occupational Health and Safety Act No. 85 of 1993 as 

amended the Contractor agrees to the following: 

mailto:ghandi@badela.co.za
mailto:Errol.tate@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:sebe@civilprojects.co.za
mailto:sam@samamod.com
mailto:reyneke@duma.nokwe.co.za
mailto:reyneke@duma.nokwe.co.za
mailto:emeka@gosiame.co.za
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Z20.1 As part of this contract the Contractor acknowledge that it (mandatory) is an employer in its own 

right with duties as prescribed in the Occupational Health and Safety Act No 85 of 1993 as amended 

and agree to ensure that all work being performed, or Equipment, Plant and Materials being used, 

are in accordance with the provisions of the said Act, and in particular with regard to the 

Construction Regulations 

Z21 Transformation Imperatives 

Z21.1 The Service Provider shall enter into a contract (either through partnership, joint venture or sub-

contracting) with (a) Targeted Enterprise(s) to perform a minimum of 30% of work. 

Z21.2 A Targeted Enterprise is a registered built environment firm contracted (either by Joint Venture, 

partnership or sub-contracting) by the tenderer to perform a specified percentage of work stated in 

the Contract Data under the guidance of the tenderer; or 

Z21.3 A built environment CIDB registered firm contracted (either by Joint Venture, partnership or sub-

contracting) by the tenderer to perform a specified percentage of work stated in the Contract Data 

under the guidance of the tenderer and which complies with the following: 

Z21.3.1. Does not share equity holding with the tenderer; and 

Z21.3.2.

  

Is registered in terms of the Company’s Act, 2008 (Act No. 71 of 2008) or Close Corporation Act, 

1984 (Act No. 69 of 1984); and 

Z21.3.3. Is registered with the South African Revenue Service; and 

Z21.3.4. Is at least an Exempted Micro Enterprise (EME) with a B-BBEE Status of “Level Two Contributor”, 

as defined in the Amended Codes of Good Practice for measuring Broad- Based Black Economic 

Empowerment (published in Government Gazette No. 36928 on 11 October 2013); or 

Z21.3.5. Is at least a Qualifying Small Enterprise (QSE) with a B-BBEE Status of “Level Two Contributor”, 

as defined in the Amended Codes of Good Practice for measuring Broad- Based Black Economic 

Empowerment (published in Government Gazette No. 36928 on 11 October 2013); and 

Z21.3.6. Is 50% or more black owned or 30% or more black women owned; and 
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Z21.3.7. Has entered into a written relationship agreement of co-operation and assistance with the tenderer 

for the duration of the contract. 

The service provider shall achieve in the performance of the contract the contract skills 

development goal established in the CIDB Standard for developing skills through infrastructure 

contracts (August 2013) 

The Employer shall have no contractual relationships with Subcontractors. However, if a 

Subcontractor is found by the Employer to be incompetent, the Employer may request the Service 

Provider either to provide a Subcontractor with qualifications and experience acceptable to the 

Employer as a replacement, or to resume the performance of the relevant part of the Services itself. 

 

The Service Provider shall not sub-contract more than 25% of the tendered contract value excluding 

value of work allocated to Targeted Enterprise(s) and any services specified in the Scope of Work 

to be procured through the Employer’s Supply Chain Procurement process) to any other enterprise 

that does not have an equal or higher B-BBEE status level, unless the intended sub-contractor(s) 

is an Exempted Micro Enterprise that has the capability and ability to execute the sub-contract. 

 

The Targeted Enterprise(s) shall not be allowed to sub-contract any work that forms part of the 

specified participation percentage without the Employer’s approval. 

Z21.4 If due to his negligence or for reasons within its control, the Service Provider does not meet the 

specified target of work stated in the (measured through the value of the Fee Tendered) to the 

Targeted Enterprise the Employer shall be entitled to levy a penalty equal to 50% of the value by 

which the cumulative value of the payments to the Targeted Enterprise fails to meet the specified 

percentage. 

Z21.4.1 If the service provider fails to substantiate that any failure to achieve the contract skills development 

goal was due to reasons beyond the service provider’s control, which is the only reason that may 

be acceptable to the employer, sanctions shall apply as follows: 

Z21.4.2 In the event that the service provider does not meet the specified CSDG target, ACSA shall levy a 

penalty which is equal to 50% of the Total Notional Cost over contract duration of the skills 

development programme. 
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C1.2 Contract Data 

 
Part two - Data provided by the Contractor 
 
Notes to a tendering contractor: 
 
Please read both the NEC3 Engineering and Construction Contract (June 2005) and the relevant parts of its 
Guidance Notes (ECC3-GN) in order to understand the implications of this Data which the Bidder is required 
to complete.  An example of the completed Data is provided on pages 152 to 154 of the ECC3 Guidance 
Notes. 
The number of the clause which requires the data is shown in the left-hand column for each statement however 
other clauses may also use the same data 
 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):  

 Company Registration Number  

 Company VAT Number  

 Address  

   

   

 Telephone no.  

 Fax No.  

11.2 The working areas are See C3 ‘Works information’ 

24.1 The Contractor’s Key people are:  CV’s to be appended to Resource Proposal (Annex F) 

   

1 Project Manager  

 Name:  

 Qualifications relevant to this 
contract 
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 Experience  

   

2 Air-conditioning and 
Refrigeration Mechanic 

 

 Name:  

 Qualifications relevant to this 
contract 

 

   

 Experience  

   

3 Electrician / Millwright  

 Name:  

 Qualifications relevant to this 
contract 

 

   

 Experience  

4 Controls and Instrumentation 
Engineer 

 

   

 Name:  

 Qualifications relevant to this 
contract 

 

   

 Experience  

   

 

5 Occupational Health and Safety 
Practitioner 

 

 Name:  
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 Qualifications relevant to this 
contract 

 

   

 Experience  
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C1.3 Forms of Securities  
 
 

Pro formas for Bonds & Guarantees 
 
 
 
 
The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options: 
 

Option X13: Performance Bond 
 
Each of these secondary Options requires a bond or guarantee “in the form set out in the Works 
Information”.    Pro forma documents for these bonds and guarantees are provided here for convenience 
but are to be treated as part of the Works Information. 
 
Option X16: Retention (not used with Option F) 
 
The Contractor may provide a Retention Money Guarantee in the form stated here.  When the Employer 
receives and accepts a Retention Money Guarantee exactly in the form stated he will instruct the Project 
Manager not to assess any amount be retained in terms of secondary Option X16. 
 

 
 

The organisation providing the bond / guarantee does so by copying the pro forma document onto his 
letterhead without any change to the text or format and completing the required details.  The completed 
document is then given to the Employer within the time stated in the contract.   
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Pro forma Performance Bond – Demand Guarantee (for use with 
Option X13) 
(to be reproduced exactly as shown below on the letterhead of the Bank providing the Bond / Guarantee) 
 

[Insert Contractor’s name and registered address] Bank reference No. 
 
 

 

 Date:  

 
Dear Sirs, 
 
Performance Bond – Demand Guarantee for [insert name of Contractor] required in terms of contract 
[insert Contractor’s contract reference number or title] 
 
In this Guarantee the following words and expressions shall have the following meanings: - 

1.1 “Bank” means [Insert name of Bank], [●] Branch, Registration No. [●] 

1.2 “Bank’s Address” means [Insert physical address of Bank] 

1.3 “Contract” means the written agreement relating to providing the works, entered into 
between the Employer and the Contractor, on or about the [●] day of 
[●] 20[●] (Contract Reference No. [●]) as amended, varied, restated, 
novated or substituted from time to time;  

1.4 “Contractor” means [●] a company registered in accordance with the laws of [●] under 
Registration No [●]. 

1.5 “Employer” means Airports Company South Africa SOC Limited a company registered in 
accordance with the laws of the Republic of South Africa under 
Registration Number 1993/004149/30 

1.6 “Expiry Date” means the earlier of 
 
the date that the Bank receives a notice from the Employer stating that 
all amounts due from the Contractor as certified in terms of the 
contract have been received by the Employer and that the Contractor 
has fulfilled all his obligations under the Contract, or 
the date that the Bank issues a replacement Bond for such lesser or 
higher amount as may be required by the Employer. 

1.7 “Guaranteed Sum” means 10% of contract value excluding VAT which must be submitted within 
10 working days from notification of award 

1.8 “works” means Replacement of HVAC Equipment at OR Tambo International 
Airport as set out in the Section C3, Works Information 

At the instance of the Contractor, we the undersigned ______________ and ______________, in our 
respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, confirm 
that we hold the Guaranteed Sum at the disposal of the Employer as security for the proper performance by 
the Contractor of all of its obligations in terms of and arising from the Contract and hereby undertake to pay to 
the Employer, on written demand from the Employer received prior to the Expiry Date, any sum or sums not 
exceeding in total the Guaranteed Sum. 
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A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall: 
be signed on behalf of the Employer by a director of the Employer; 
state the amount claimed (“the Demand Amount’); 
state that the Demand Amount is payable to the Employer in the circumstances contemplated in the Contract. 
 
Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal and 
not as surety and the Bank’s obligation/s to make payment: 
 
is and shall be absolute provided demand is made in terms of this bond in all circumstances; and 
is not, and shall not be construed to be, accessory or collateral on any basis whatsoever.  
 
The Bank’s obligations in terms of this Guarantee: 
 

• shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed 
Sum; and 

• shall not be discharged and compliance with any demand for payment received by the Bank in terms 
hereof shall not be delayed, by the fact that a dispute may exist between the Employer and the 
Contractor. 

 
The Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without 
advising us and without affecting our liability under this Guarantee. This includes, without limitation, any 
extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the 
Contract.  
 
Should the Employer cede its rights against the Contractor to a third party where such cession is permitted 
under the Contract, then the Employer shall be entitled to cede to such third party the rights of the Employer 
under this Guarantee on written notification to the Bank of such cession. 
 
This Guarantee: 
 
shall expire on the Expiry Date until which time it is irrevocable; 
is, save as provided for in Error! Reference source not found. above, personal to the Employer and is neither n
egotiable nor transferable; 
shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof; 
shall be regarded as a liquid document for the purpose of obtaining a court order; and 
shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be 
subject to the jurisdiction of the Courts of the Republic of South Africa.  
will be invalid and unenforceable if any claim which arises or demand for payment is received after the Expiry 
Date. 
 
The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the 
Bank’s Address. 
 

Signed at  on this  day of   20__ 

 
For and on behalf of the Bank 
 

Bank Signatories(s)   

Name(s) (printed)   
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Witness(s) 
 

  

Bank’s seal or stamp   
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C1.4 Insurance Schedule  
 
 
 Summary of Terms and other Matters Applicable to Employer Provided Insurance 
 

  

 
INSURANCE CLAUSES FOR CAPEX PROJECTS  
 
This is an ACSA internal document and should not be shared with external stakeholders in 
this format. Only the insurance clauses relevant to the particular project should be copied 
and pasted to that tender document or contract.  
 
SECTION A: DEFINITIONS  
 
Landside refers to:  
 
Areas of the airport before the security points; and  

The restricted area beyond the security points but, within the perimeter of gatehouses, 
passenger terminals and cargo buildings.  
 
Airside refers to:  
 
The Apron / maneuvering areas; and  

Area within the airside boundary/perimeter fence, excluding the internal areas of the 
passenger terminals, perimeter gatehouses and cargo buildings.  
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SECTION B: INSURANCE CLAUSES  

1. INSURANCE REQUIREMENTS FOR PROJECTS WITH A VALUE BELOW R50 million 
AND DURATION NOT EXCEEDING 36 MONTHS ON THE LANDSIDE  

• Projects with a value below R50 million and with a duration not exceeding 36 months are 
automatically covered under an ACSA umbrella insurance. No need to notify ACSA 
Treasury about these projects.  

• But please note that Project Notification forms should be completed by project managers 
and sent to ACSA Treasury (Email: nokulunga.masiza@airports.co.za) for all projects with a 
value below R50 million, and with a duration that exceeds 36 months as soon as the 
contract is awarded, as these projects are not automatically covered under an ACSA 
umbrella insurance.  
 
1.1 Contract Works Insurance  
The contractor must secure a contract works insurance cover for a limit not less than R250 
000, each and every claim  

The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
1.2 Public Liability Insurance  
The contractor must secure Public Liability insurance cover for 3rd party property damage, for 
a limit not less than R275 000 for each and every claim;  

The contractor must secure Public Liability insurance cover for removal of lateral support, for 
a limit not less than R500 000 for each and every claim;  

The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
1.3 Professional Indemnity Insurance  
All consultants must secure Professional Indemnity cover for a limit not less than R5 million;  

Contractors who have a material design element, excluding typical P & G related work, as 
part of their scope, must secure Professional Indemnity cover for a limit not less than R5 
million;  

The consultant must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and consultant.  
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2. INSURANCE REQUIREMENTS FOR PROJECTS WITH A VALUE BELOW R50 million 
AND DURATION NOT EXCEEDING 36 MONTHS ON THE AIRSIDE  
 
Projects with a value below R50 million and with a duration not exceeding 36 months are 
automatically covered under an ACSA umbrella insurance. No need to notify ACSA Treasury 
about these projects.  

But please note that Project Notification forms should be completed by project managers 
and sent to ACSA Treasury (Email: nokulunga.masiza@airports.co.za) for all projects with a 
value below R50 million, and with a duration that exceeds 36 months as soon as the contract 
is awarded, as these projects are not automatically covered under an ACSA umbrella 
insurance.  
 
2.1 Contract Works Insurance  
The contractor must secure a contract works insurance cover for a limit not less than R250 
000, for each and every claim  

The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
2.2 Public Liability Insurance  
The contractor must secure Public Liability insurance cover for 3rd party property damage, for 
a limit not less than R525 000, for each and every claim;  

The contractor must secure Public Liability insurance cover for removal of lateral support, for 
a limit not less than R750 000, for each and every claim;  

The contractor must secure Public Liability insurance cover for damage to aircraft, for a limit 
not less than R750 000, for each and every claim  

The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
2.3 Professional Indemnity Insurance  
All consultants must secure Professional Indemnity cover for a limit of not less than R5 million;  

Contractors who have a material design element, excluding typical P & G related work, as 
part of their scope, must secure Professional Indemnity cover for a limit not less than R5 
million;  

The consultant must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and consultant.  
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3. INSURANCE REQUIREMENTS FOR PROJECTS WITH A VALUE ABOVE R50 million 
BUT BELOW R1 billion ON THE LANDSIDE  
 
Projects with a value of more R50 million are not automatically covered under the construction 
policies. A separate quote is provided by insurers per project. Project Notification forms 
must be completed by project managers and sent to ACSA Treasury (Email: 
nokulunga.masiza@airports.co.za) for all projects with a value above R50 million, as soon as 
the contractor is awarded  
 
3.1 Contract Works Insurance  
The contractor must secure a contract works insurance cover as follows:  

i) a limit not less than R300 000 each and every claim - For all civil works and earthworks  

ii) a limit not less than R300 000 each and every claim - all other claims  

iii) a limit not less than R700 000 each and every claim – other property insured  
 
The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
3.2 Public Liability Insurance  
The contractor must secure Public Liability insurance cover for 3rd party property damage, for 
a limit not less than R275 000 for each and every claim;  

The contractor must secure Public Liability insurance cover for removal of lateral support, for 
a limit not less than R500 000 for each and every claim;  

The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
3.3 Professional Indemnity Insurance  
All consultants must secure Professional Indemnity insurance cover for a limit of not less than 
R10 million;  

Contractors who have a material design element, excluding typical P & G related work, as 
part of their scope, must secure Professional Indemnity insurance cover for a limit not less 
than R10 million;  

The consultant must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and consultant.  
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4. INSURANCE REQUIREMENTS FOR PROJECTS WITH A VALUE ABOVE R50 million 
BUT BELOW R1 billion ON THE AIRSIDE  
 
Projects with a value of more R50 million are not automatically covered under the construction 
policies. A separate quote is provided by insurers per project. Project Notification forms 
must be completed by project managers and sent to ACSA Treasury (Email: 
nokulunga.masiza@airports.co.za) for all projects with a value above R50 million, as soon as 
the contractor is awarded.  
 
4.1 Contract Works  
The contractor must secure a contract works insurance cover as follows:  

iv) For all civil works and earthworks excluding runways - a limit not less than R300 000 each 
and every claim  

v) For runway rehabilitation - a limit not less than R300 000 each and every claim  

vi) For new runway construction - a limit not less than R700 000 each and every claim  

vii) For all other claims - a limit not less than R300 000 each and every claim  

viii) For other property insured - a limit not less than limit of R700 000 each and every claim  
 
The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
4.2 Public Liability Insurance  
The contractor must secure Public Liability insurance cover for 3rd party property damage, for 
a limit not less than R1 025 000 for each and every claim;  

The contractor must secure Public Liability insurance cover for removal of lateral support, for 
a limit not less than R1 250 000 for each and every claim;  

The contractor must secure Public Liability insurance cover for damage to aircraft, for a limit 
not less than R1 250 000 for each and every claim  

The contractor must submit to ACSA proof of cover in the form of a certificate of insurance 
before a contract is signed between ACSA and the contractor  
 
4.3 Professional Indemnity Insurance  

• All consultants must secure Professional Indemnity insurance cover for a limit not less 
than R10 million;  

• Contractors who have a material design element, excluding typical P & G related work, 
as part of their scope, must secure Professional Indemnity insurance cover for a limit 
not less than R10 million;  

• The consultant must submit to ACSA proof of cover in the form of a certificate of 
insurance before a contract is signed between ACSA and consultant.  
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5. INSURANCE REQUIREMENTS FOR PROJECTS WITH A VALUE ABOVE R1 billion 
ON EITHER LANDSIDE OR AIRSIDE  
 
The limits to be insured stipulated above on paragraphs 1; 2; 3; and 4 do not apply to projects 
with a value above R1 billion  

Applicable limits to be insured will be determined on a project-by-project basis when insurers 
are approached for cover  

Insurers may also stipulate additional insurance covers, depending on the scope of the project  

Project managers must complete Project Notification forms and send them to ACSA 
Treasury (Nokulunga.masiza@airports.co.za) for projects above R1 billion, before the 
publication of the tender document.  
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C1.5 Occupational Health and Safety Agreement  
 

 

OCCUPATIONAL HEALTH AND SAFETY AGREEMENT  
IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH & SAFETY ACT (ACT 85 Of 1993) 

& CONSTRUCTION REGULATION 5.1(k) 
 

 
OBJECTIVES 
 
To assist Airport Company South Africa (ACSA) to comply with the requirements of: 
 

1. The Occupational Health & Safety (Act 85 of 1993) and its regulations and  
 

2. The Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993) also known as the 
(COID Act). 

 
To this end an Agreement must be concluded before any contractor/ subcontracted work may 
commence 
 
The parties to this Agreement are: 
 

Name of Organization: 
AIRPORTS COMPANY SOUTH AFRICA 
O R TAMBO INTERNATIONAL AIRPORT 

 

Physical Address: 
Airport Company South Africa 

OR Tambo International Airport 
ACSA Building, 4th Floor  

 

 
Hereinafter referred to as “Client” 
 

Name of organisation: 
 
 

Physical Address 
 
 
 

Hereinafter referred to as “the Mandatary/ Principal Contractor” 
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MANDATORY’S MAIN SCOPE OF WORK 

 

To be completed by contractor  
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GENERAL INFORMATION FORMING PART OF THIS AGREEMENT 
 

 The Occupational Health & Safety Act comprises of SECTION 1-50 and all un-repealed 
REGULATIONS promulgated in terms of the former Machinery and Occupational Safety Act 
No.6 of 1983 as amended as well as other REGULATIONS which may be promulgated in terms 
of the Act and other relevant Acts pertaining to the job in hand. 

 “Mandatary” is defined as including as agent, a principal contractor or a contractor for work, but 
WITHOUT DEROGATING FROM HIS/HER STATUS IN HIS/HER RIGHT AS AN EMPLOYER 
or user of the plant 

 Section 37 of the Occupational Health & Safety Act potentially punishes Employers 
(PRINCIPAL CONTRACTOR) for unlawful acts or omissions of Mandataries (CONTRACTORS) 
save where a Written Agreement between the parties has been concluded containing 
arrangements and procedures to ensure compliance with the said Act BY THE MANDATARY. 

 All documents attached or refer to in the above Agreement form an integral part of the 
Agreement. 

 To perform in terms of this agreement Mandataries must be familiar and conversant with the 
relevant provisions of the Occupational Health & Safety Act 85 of 1993 (OHS Act) and 
applicable Regulations. 

 Mandatories who utilize the services of their own Mandatories (contractors) must conclude a 
similar Written Agreement with them. 

 Be advised that this Agreement places the onus on the Mandatary to contact the CLIENT in the 
event of inability to perform as per this Agreement. 

 This Agreement shall be binding for all work the Mandatary undertakes for the client. 
 All documentation as per the Safety checklist including a copy of the written Construction 

Manager appointment in terms of construction regulation 8, must be submitted 7 days before 
work commences. 

 

 
THE UNDERTAKING 
 
The Mandatary undertakes to comply with: 
 
INSURANCE 
 
The Mandatary warrants that all their employees and/or their contractor’s employees if any are covered in 
terms of the COID Act, which shall remain in force whilst any such employees are present on the Client’s 
premises. A letter is required prior commencing any work on site confirming that the Principal contractor or 
contractor is in good standing with the Compensation Fund or Licensed Insurer. 

 

The Mandatary warrants that they are in possession of the following insurance cover, which cover shall 
remain in force whilst they and /or their employees are present on the Client’s premises, or which shall 
remain in force for that duration of their contractual relationship with the Client, whichever period is the 
longest. 

 

• Public Liability Insurance Cover as required by the Subcontract Agreement. 
 

• Any other Insurance cover that will adequately makes provision for any possible losses 
and/or claims arising from their and /or their Subcontractors and/or their respective 
employee’s acts and/or omissions on the Client’s premises. 
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COMPLIANCE WITH THE OCCUPATIONAL HEALTH &SAFETY ACT 85 OF 1993 
 
The Mandatary undertakes to ensure that they and/or their subcontractors if any and/or their respective 
employees will always comply with the following conditions: 

 
1. All work performed by the Mandatary on the Client’s premises must be performed under the 

close supervision of the Mandatary’s employees who are to be trained to understand the 
hazards associated with any work that the Mandatary performs on the Client’s premises. 

2. The Mandatary shall be assigned the responsibility in terms of Section 16(1) of the OHS Act 
85 of 1993, if the Mandatary assigns any duty in terms of Section 16(2), a copy of such written 
assignment shall immediately be forwarded to the Client. 

3. The Mandatary shall ensure that he/she familiarise himself/herself with the requirements of the 
OHS Act 85 of 1993 and that s/he and his/her employees and any of his subcontractors comply 
with the requirements. 

4. The Mandatary shall ensure that a baseline risk assessment is performed by a competent 
person before commencement of any work in the Client’s premises. A baseline risk assessment 
document will include identification of hazards and risk, analysis and evaluation of the risks 
and hazards identified, a documented plan and safe work procedures to mitigate, reduce or 
control the risks identified, and a monitoring and review plan of the risks and hazards.  

5. The Mandatary shall appoint competent persons who shall be trained on any Occupational 
Health & Safety aspect pertaining to them or to the work that is to be performed. 

6. The Mandatary shall ensure that discipline regarding Occupational Health & Safety shall be 
strictly enforced. 

7. Any personal protective equipment required shall be issued by the Mandatary to his/her 
employees and shall be worn at all times. 

8. Written safe working practices/procedures and precautionary measures shall be made 
available and enforced and all employees shall be made conversant with the contents of these 
practises. 

9. No unsafe equipment/machinery and/or articles shall be used by the Mandatary or contractor 
on the Client’s premises. 

10. All incidents/accidents referred to in OHS Act shall be reported by the Mandatary to the 
Provincial Director: Department of Labour as well as to the Client. 

11. No user shall be made by the Mandatary and/or their employees and or their subcontractors 
of any of the Client’s machinery/article/substance/plant/personal protective equipment without 
prior written approval. 

12. The Mandatary shall ensure that work for which the issuing of permit is required shall not be 
performed prior to the obtaining of a duty completed approved permit. 

13. The Mandatary shall ensure that no alcohol or any other intoxicating substance shall be allowed 
on the Client’s premises. Anyone suspected to be under the influence of alcohol or any other 
intoxicating substance shall not be allowed on the premises.  Anyone found on the premises 
suspected to be under the influence of alcohol or any other intoxicating substance shall be 
escorted off the said premises immediately. 

14. Full participation by the Mandatary shall be given to the employees of the Client if and when 
they inquire into Occupational Health & Safety. 
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FURTHER UNDERTAKING 
 

1. Only a duly authorised representative appointed in terms of Section 16.2 of the OHS Act is 
eligible to sign this agreement on behalf of the Mandatary. The signing power of this 
representative must be designated in writing by the Chief Executive Officer of the Mandatary. 
A copy of this letter must be made available to the Client. 

2. The Mandatary confirms that he has been informed that he must report to the Client’s 
management, in writing anything he/she deems to be unhealthy and /or unsafe.  He has versed 
his employees in this regard. 

3. The Mandatary warrants that he/she shall not endanger the health & safety of the Client’s 
employees and other persons in any way whilst performing work on the Client’s premises. 

4. The Mandatary understands that no work may commence on the Client’s premises until this 
procedure is duly completed, signed and received by the Client. 

5. Non-compliance with any of the above clauses may lead to an immediate cancellation of the 
contract. 

 
ACCEPTANCE BY MANDATARY 
 
In terms of section 37(2) of the Occupational Health & Safety Act 85 of 1993 and section 5.1(k) of the 
Construction Regulations 2014,  
 
I, ________________________________________________ (Name and Surname), a duly authorised 
16.2  
 
Appointee acting for and on behalf of ______________________________________________ (Company 
Name) undertake to ensure that the requirements and the provision of the OHS Act 85 of 1993 and its 
regulations are complied with. 
 
 
Mandatary – WCA/ Federated Employers Mutual No………………………………. 
 
Expiry date ……………………………………………………………………………… 
 
 
 
________________________________________   _____________ 
SIGNATURE ON BEHALF OF MANDATARY   DATE 

(Warrant his authority to sign) 
 
 
 
_________________________________________   _______________ 
SIGNATURE ON BEHALF OF THE CLIENT   DATE 
AIRPORT COMPANY SOUTH AFRICA 
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ACSA SERVICE & MAINTENANCE CONTRACTORS 

ENVIRONMENTAL TERMS AND CONDITIONS TO COMMENCE WORK - EMS 048 

 

The following Environmental Terms and Conditions shall be strictly adhered to by all contractors when 

conducting works for ACSA. ACSA shall audit contractor activities, products and services on an ad hoc 

basis to ensure compliance to these environmental conditions. Any pollution clean-up costs shall be borne 

by the contractor.  
 

ISSUE REQUIREMENT 

Environmental 

Policy 
ACSA’s Environmental Policy shall be communicated, comprehended and 
implemented by all ACSA appointed contractor staff. 

Storm water, 

Soil and 

Groundwater 

Pollution 

No solid or liquid material may be permitted to contaminate or potentially contaminate 

storm water, soil or groundwater resources.  

Any pollution that risks contamination of these resources must be cleaned-up 

immediately. Spills must be reported to ACSA immediately. Contractors shall supply 

their own suitable clean-up materials where required.   

Washing, maintenance and refuelling of equipment shall only be allowed in designated 

service areas on ACSA property. It is the contractor’s responsibility to determine the 

location of these areas. 

No leaking equipment or vehicles shall be permitted on the airport.  

Air Pollution 

Dust: Dust resulting from work activities that could cause a nuisance to employees or 

the public shall be kept to a minimum. 

Odours and emissions: All practical measures shall be taken to reduce unpleasant 

odours and emissions generated from work related activities. 

Fires: No open fires shall be permitted on site. 

Noise Pollution 

All reasonable measures shall be taken to minimize noise generated on site due to work 

operations. 

• The Contractor shall comply with the applicable regulations regarding noise. 

Waste 

Management 

Waste shall be separated as general or hazardous waste. 

General and hazardous waste shall be disposed of appropriately at a permitted landfill 

site should recycling or re-use of waste not be feasible. 

Under no circumstances shall solid or liquid waste be dumped, buried or burnt. 

Contractors shall maintain a tidy, litter free environment always in their work area. 

Contractors must keep on file: 

The name of the contracting waste company 

Waste disposal site used 

Monthly reports on quantities – separated into general, hazardous and recycled 

Maintained file of all Waste Manifest Documents and Certificates of Safe Disposal 

Copy of waste permit for disposal site 

This information must be available during audits and inspections.  
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Handling & 

Storage of 

Hazardous 

Chemical 

Substances 

(HCS) 

All HCS shall be clearly labelled, stored and handled in accordance to Materials Safety 

Data Sheets. 

Materials Safety Data Sheets shall be stored with all HCS.  

All spillages of HCS must be cleaned-up immediately and disposed of as hazardous 

waste. (HCS spillages must be reported to ACSA immediately). 

All contractors shall be adequately informed with regards to the handling and storage 

of hazardous substances. 

Contractors shall comply with all relevant national, regional and local legislation regarding 

the transport, storage, use and disposal of hazardous substances. 

Water and 

Energy 

Consumption 

ACSA promotes the conservation of water and energy resources. The contractor shall 

identify and manage those work activities that may result in water and energy wastage.  

Training & 

Awareness 

The conditions outlined in this permit shall be communicated to all contractors and their 

employees prior to commencing works at the airport. 

Penalties 
 

Penalties shall be imposed by ACSA on Contractors who are found to be infringing these requirements and/or 

legislation. The Contractor shall be advised in writing of the nature of the infringement and the amount of the 

penalty. The Contractor shall take the necessary steps (e.g. training/remediation) to prevent a recurrence of 

the infringement and shall advise ACSA accordingly.  

The Contractor is also advised that the imposition of penalties does not replace any legal proceedings, the 

Council, authorities, land owners and/or members of the public may institute against the Contractor.  

 

Penalties shall be between R200 and R20 000, depending upon the severity of the infringement. The decision 

on how much to impose will be made by ACSA’s Airport Environmental Management Representative in 

consultation with the Airport Manager or his/her designate, and will be final. In addition to the penalty, the 

Contractor shall be required to make good any damage caused due to the infringement at his/her own 

expense. 

I,_______________________________________ (name & surname) 

of________________________________________________________________________________(co

mpany) agree to the above conditions and acknowledge ACSA’s right to impose penalties should I or any 

of my employees or sub-contractors fail to comply with these conditions. 

 

Signed: ______________________     on this date: _______________________ (dd/mm/yyyy) 

 

at: ___________________________________________ (airport name).   
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Company  Site  

 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 

APPOINTMENT: PRINCIPAL CONTRACTOR  
 

Construction Regulation 5(1) (k) 
(1) A client must: 
(k) Appoint every principal contractor in writing for the project or part thereof on the construction site; 

 

Appointment 
 
I,          (print name), for and on behalf of the 

Client,         (Name of Client), hereby appoint   

      (print name of company), as the Principal Contractor at the 

following site: 

         (Name & address of site). 
 
 
 
Client 
Signature:       Date:      
 
 

ACCEPTANCE 
 

I,        (print name), acting for and on behalf of the Principal 

Contractor, hereby accept the above appointment. 

 

 

Signature:       Date:      
 
Designation:       
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C2.1 Pricing assumptions: Option A 
 

1. The conditions of contract  

1.1 How work is priced and assessed for payment 
Clause 11 in NEC3 Engineering and Construction Contract, June 2005 (ECC3) Option A states: 
 
Identified and 
defined terms 

11 
11.2 

 
(20) The Activity Schedule is the activity schedule unless later changed in 
accordance with this contract. 
 

  (27) The Price for Work Done to Date is the total of the Prices for  
 
• each group of completed activities and 

• each completed activity which is not in a group. 

 
A completed activity is one which is without Defects which would either delay or 
be covered by immediately following work. 
 

  (30) The Prices are the lump sum prices for each of the activities on the Activity 
Schedule unless later changed in accordance with this contract. 
 

 
This confirms that Option A is a lump sum form of contract where the work is broken down into activities, each of 
which is priced by the tendering contractor as a lump sum.   Only completed activities are assessed for payment 
at each assessment date; no part payment is made if the activity is not completed by the assessment date.  

1.2 Function of the Activity Schedule 
Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site Information”.  
This confirms that instructions to do work or how it is to be done are not included in the Activity Schedule but in 
the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Works 
in accordance with the Works Information”. Hence the Contractor does not Provide the Works in accordance with 
the Activity Schedule.  The Activity Schedule is only a pricing document.   
 

1.3 Link to the programme 
Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity 
Schedule relates to the operations on each programme which he submits for acceptance”.  Hence when compiling 
the activity schedule, the tendering contractor needs to show each activity on the programme he submits with his 
tender.  
 

1.4 Preparing the activity schedule 
The tendering contractor prepares the activity schedule and should study the ECC3 Guidance Notes pages 19 
and 20 before doing so.  The Employer may have instructed the tendering contractor to include particular 
activities which he has specified and requires the Contractor to identify them in his activity schedule.   
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Generally it is the Contractor who prepares the Activity Schedule as part of his tender by breaking down the 
work described within the Works Information into suitable activities which can be well defined, priced as a lump 
sum and shown on the programme.  The Employer, in his Conditions of Tender or in a Tender Schedule, may 
have listed some items that he requires the Contractor to include in his activity schedule and be priced 
accordingly.  
 
The Prices are defined in clause 11.2(20) as the lump sum for each activity in the activity schedule and the 
Price for Work Done to Date (PWDD) (the amount due to the contractor) is defined in clause 11.2(24) as the 
total of the Prices for each activity that has been completed.  Hence activities in the activity schedule should be 
structured so as to provide an acceptable monthly cash flow as they are only assessed for payment on the 
assessment date if they have been completed.  
 
As the Contractor has an obligation to correct Defects (core clause 43.1) and there is no compensation event 
for this unless the Defect was due to an Employer’s risk, the lump sum Prices must also include for the 
correction of Defects. 
 
If the Contractor has decided not to identify a particular activity, the cost to the Contractor of doing the work 
must be included in, or spread across, the other Prices in order to fulfil the obligation to complete the works for 
the tendered total of the Prices.   
 
There is no adjustment to the lump sum activity schedule price if the amount, or quantity, of work within that 
activity later turns out to be different to that which the contractor estimated at time of tender. The only basis for 
a change to the Prices is as a result of a compensation event. See Clause 60.1. 
 
Hence the Prices tendered by the Contractor in the activity schedule are inclusive of everything necessary and 
incidental to Providing the Works in accordance with the Works Information, as it was at the time of tender, as 
well as correct any Defects not caused by an Employer’s risk.  
 
However, the Contractor does not have to allow in his Prices for matters that may arise as a result of a 
compensation event.  It should be noted that the list of compensation events includes those arising as a result 
of an Employer's risk event listed in core clause 80.1. 

 
An activity schedule could have the following format:  
 
 
 

Item 
No. 

Programme 
Reference 

Activity description Price 
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C2.2 Activity Schedule 
 

Option A (refer to Works Information C3 for more details) 
 

Activity 

No. 
Activity description Price (Excl. VAT) 

 Preliminaries and Generals  

1.1 Contract mobilisation and kick-off  

1.2 Project execution plan and registers  

1.3 First detailed programme  

1.4 Health, safety, security permits, Site establishment and hoarding  

1.5 Quality, logistics, temporary works and commissioning planning  

 Assessment & Verification (35 units)  

2.1 Assess existing cooling loads and mechanical ventilation before design.  

2.2 Mechanical load calculations, equipment selections and coordinated 
layouts. 

 

2.3 Electrical design, load study, protection, single-line diagrams, reticulation 
system and cable schedules. 

 

2.4 

Design of the Air Handling Units based on assessment, verification, and 

determined calculation of cooling loads, determination of fresh air 

requirements, selection of equipment and producing required drawings. 

 

2.5 Design of the controls and selection of an industrial SCADA  

2.6 Design of concrete pads for placement of the units, integrity assessment of 
existing slabs for placement of units. 

 

 Mechanical Works (35 units)  

3.1 Supply and Installation of Air Handling Units.   

3.2 Supply and Installation of electrical fan motors and blowers  

3.3 Supply and Installation of heater elements/banks.  

3.4 Supply and Installation of cooling coils.  
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Activity 

No. 
Activity description Price (Excl. VAT) 

3.5 Supply and Installation of primary air filters.  

3.6 Supply and Installation of return air, supply air and fresh air dampers  

3.7 Supply and Installation of all piping and accessories  

3.8 Supply and Installation of all ducting works from the AUH to the supplying 
area 

 

3.9 Supply of as-built drawings  

 Controls and Instrumentation Works (35 units)  

4.1 Supply and installation of the valve actuators for chilled water, Wafer Type 
Butterfly Valve - Valve actuator AC/DC 24V, 10Nm, mod. 

 

4.2 Supply and installation of VSDs  

4.3 
Supply and installation of supply and return temperature sensors, and 

supply return pressure transmitters 
 

4.4 
Supply and Installation of airflow sensor and transmitter on the supply and 

return duct including fresh air supply duct 
 

4.5 Supply and installation of a control panel including a panel PLC, panel wifi 
module and power supply 

 

4.6 Supply and installation of the AHUs controller, that will be compatible to the 
AHUs 

 

4.7 Supply and installation of a static pressure indicator and Transmitter on the 
supply and return duct 

 

4.8 Supply and installation of airflow switches  

4.9 Supply and installation of overheat stats  

4.10 Supply and installation of damper actuators  

4.11 Wiring of all airflow, pressure, temperature sensors and power metering to 
the control panel 

 

4.12 Supply and installation of all cable labelling, trunking and or trays  

4.13 Supply of As-built wiring diagrams and a digital PLC logic or program file  

 Electrical Works (35 units)  

5.1 Supply of a DB Box equipped with all relays, circuit breakers, earth leakage, 
smart consumption meters for the units, power supplies etcetera 

 

5.2 Supply and installation of all cabling and joints  

5.3 Supply and installation of all isolators  

5.4 Supply and installation of lights with switches  

5.5 Supply and Installation of all trunking and or trays 
COC test certificate from DB to the supplied units 

 

 Building Works (35 units)  
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Activity 

No. 
Activity description Price (Excl. VAT) 

6.1 Provision for floor drains, piping works to the main drainages  

 Civil Works (35 units)  

7.1 Design/supply of Concrete pads for the units  

 Commissioning and Handover (35 units)  

8.1 Consolidated commissioning   

8.2 Operations and maintenance training, all required drawings  

8.3 Complete handover dossier  

8.4 Close-out and Completion  

8.5 Final BMS/IMCS integration by an ACSA-appointed specialist  

8.6 Independent performance testing  

8.7 Specialist or statutory certification  

Subtotal (Price Excl. VAT) R 

Vat (15%) R 

**Grand total (Price Incl. VAT) R 

 
*All mounts to entered exclusive of VAT. Grand Total A to be carried over to Form of Offer 
 

Ps and Gs in the activity schedule to include but not limited to the following: Provision for night work, Provision 

for scaffold hire, provision for safety requirements, provision for making good (ceilings, tiles, walls, etc), 

provision for breakages; provision for tools, consumables, equipment hire and staff travelling; provision for all 

other overheads related to the project. Payments to be made after commissioning of equipment. 
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C3 Works information 
 

 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C3.1 Employer’s Works Information 17 

C3.2 Contractor’s Works Information 

 

1 

   

   

   

   

   

   

   

 Total number of pages 19 
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 3.1 Description of the works 

3.1.1 Executive overview  
 

In brief, the project entails Replacement of HVAC Equipment at OR Tambo International Airport. 
 

3.1.2 Employer’s objectives and purpose of the works 
 

The objective is to replace HVAC Equipment at O.R. Tambo International Airport. The Contractor will 
ensure that the Replacement of HVAC Equipment at OR Tambo International Airport is carried out in 
compliance with the regulations/ applicable laws over a 24-month period. 
 
The Contractor will be appointed directly by the Airports Company of South Africa. 
 

3.1.3 Interpretation and terminology 
 
The following abbreviations are used in this Works Information: 
 

Abbreviation Meaning given to the abbreviation 

ACSA Airport Company South Africa 

ORTIA OR Tambo International Airport 

SANS South African National Standards 

OHS ACT Occupational Health and Safety Act 

PO Purchase Order 

OEM Original Equipment Manufacture 

RSA Republic of South Africa 

UOM Unit of Measure 

3.2  Management and start up. 

3.2.1  Management meetings 
 
Regular meetings of a general nature may be convened and chaired by the ACSA Project Manager as follows: 

 

Title and purpose Approximate time & interval Location Attendance by: 

Risk register and 
compensation events 

Weekly  ORTIA Employer, Contractor, 
Supervisor,  

Overall contract progress 
and feedback 

Monthly ORTIA Employer, Contractor, 
Supervisor,  

 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not so 
specified by persons and at times and locations to suit the Parties, the nature and the progress of the works.  
Records of these meetings shall be submitted to the Project Manager by the person convening the meeting within 
five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened 
the meeting. Such minutes or register shall not be used for the purpose of confirming actions or instructions under 
the contract as these shall be done separately by the person identified in the conditions of contract to carry out 
such actions or instructions.   
 

 

3.2.2 Documentation control 
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All correspondence between the Contractor, Consultant and the Employer shall be performed in an organized 
manner as defined below. 
 
 In this context, by correspondence is meant: 
 
Letters 

E-mail 

 
All correspondence originating from a sub-contractor shall first be dealt with and coordinated by the Contractor 
and submitted as the contractor's correspondence. 
 
For the purposes of distribution and archiving, a correspondence of any type shall not deal with a mixture of 
various subjects.  This refers to both technical and commercial items, i.e. where practical, each technical and 
commercial subject shall be dealt with in separate correspondence. 
 
All correspondence shall bear the Project Title and the Contract Number.  
 
Furthermore, all correspondence shall bear the date of issuance, in DD.MM. YYYY format. 
 
a) LETTERS 
 

For official correspondence with contractual and/or financial implications, letters shall normally be used. 
 

The Contractor shall address all his letters to the Consultant.  The original shall be submitted to the 
Consultant and a copy to the Employer. 

 
Letters to the Contractor shall usually be submitted by the Consultant, with a copy to the Employer.  Should 
the Employer wish to write directly to the Contractor, he shall copy to the Consultant. 

 
b) E-MAIL (Unofficial correspondence) 
 

For ease of communication, e-mail will be the preferred medium for "normal" communication.  However, any 
communication which the originator regards as Official and "for the record" needs to be on a letterhead, 
signed and either faxed and/or submitted in hard copy to the recipient.  Hence, in the case of a dispute, e-
mailed correspondence shall not ipso facto be accepted as proof of error free communication.  However, an 
e-mail shall be considered a valid document only once receipt has been acknowledged or after a response 
have been received.   
 
The onus is on the sender to either scan confidential information or use Portable Document Format (.pdf). 

 
Forms such as Payment Certificates and Invoices shall always either be scanned in or transmitted in .pdf 
files. 

 

3.2.3 Health and safety risk management 
 
The Contractor shall comply with the Employer’s health and safety requirements as contained in Annexure C to 
this Works Information. 
 
The Contractor shall submit with this Tender, a complete Health and Safety Plan for this project, for the Employer’s 
approval. 
 
The Employer and the Contractor hereby agree, in terms of the provisions of any relevant legislation governing 
safety or health, that the Contractor as an employer in its own right and in its capacity as contractor for the 
execution of the works, shall have certain obligations and that the following arrangement shall apply between 
them to ensure compliance by the contractor with the provisions of the legislation, namely: - 
 
(a) The Contractor undertakes to acquaint the appropriate officials and the employees of the contractor with all 

relevant provisions of relevant legislation and the regulations promulgated in terms thereof, and 
(b) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms of the 

relevant legislation and regulations will be fully complied with, and 
(c) The Contractor hereby accepts sole liability for such due compliance with the relevant duties, obligations and 

prohibitions imposed by the relevant legislation and regulations and expressly absolve the Employer from 
being obliged to comply with any of the aforesaid duties, obligations and prohibitions in respect of the work 
included in the contract. 
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(d) The contractor shall be obliged to report forthwith to the Employer any investigation, complaint, or criminal 
charge which may arise as a consequence of the provisions of the relevant legislation and regulations 
pursuant to work performed on behalf of the employer and shall, on written demand, provide full details in 
writing of such investigation, complaint, or criminal charge. 

 
The Contractor shall furthermore comply with all the Employer's requirements for security and safety.  An active 
accident prevention programme shall be maintained.  A responsible person shall be appointed, and he is to co-
operate fully with the Engineers Representative in all matters pertaining to accident prevention. 
The Contractor shall comply with: 
• The Occupational Health and Safety Act, 1993, and all regulations. 
• The Construction Regulations, 2003. 
• The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the 

provisions of the Act, Regulations or Safety and Operating Procedures 
When apparatus is in commission or is to be commissioned: 
 
• The Contractor shall ensure that a team member on site of the Contractor is authorized as a Responsible 

Person. 
• The Contractor shall ensure that the Responsible Person shall supervise the works at all times and be 

available to take permits where necessary. 
 
The Employer may, at any stage during the duration of this contract, be entitled to: 
• do safety audits at the Contractor’s premises, its work-places and on its employees; 
• refuse any employee, sub-contractor or agent of the Contractor access to its premises if such person has 

been found to commit any unlawful act or any unsafe working practice or is found to be not authorized or 
qualified in terms of the Act 

• issue the Contractor with a work stop order should the Employer become aware of any unsafe working 
procedures or conditions or any non-compliance with the Act, Regulations and Procedures referred to above 
by the Contractor or any of its employees, sub-contractors or agents. 

• No extension of time will be allowed as a result of any action taken by the Employer in terms of the above and 
the Contractor shall have no claim against the Employer as a result thereof.   

• An authorized Employer’s representative will be on site for regular site visits to monitor the Contractor’s 
implementation of health, safety and quality Standards. 

• The works to be enclosed with chevron barricade tape supplied and installed by the Contractor and set out 
by the Employer.    

• The Contractor shall be responsible for all expenses incurred to ensure adherence to Health and Safety 
Regulations as stipulated above. 

• The Contractor shall comply with all the requirements of the CONSTRUCTION REGULATIONS. 
• The Contractor shall adhere to the applicable standards and procedures attached to this contract. 

 
3.2.4 Environmental constraints and management 
 
The Contractor shall comply with the environmental criteria and constraints stated in the Employer’s EMS included 
in Annexure H. 
 

3.2.5 Quality assurance requirements 
 

The Contractor needs to submit a quality plan indicating the control points for quality to ensure that the works are 

done according to specification. 

The Contractor shall control his activities and processes in such a way as to ensure compliance with the 

Employer’s Specifications and Standards. He shall carry out, as a minimum requirement all the tests laid down in 

the specifications and shall submit all the test results to the Employer. 

The Employer’s Specifications and Standards, as indicated in this document, are requirements of this contract. 

The Contractor shall be responsible for the relevant Quality Assurance Requirements to be imposed on his sub-

contractors and suppliers of materials in terms of the above standards. 

The Contractor shall submit with this Tender, a complete list of sub-contractors, he intends to make use of for this 

project, for the Employer’s approval. The Contractor will not appoint any sub-contractor without the acceptance 

of the Employer. 

Only new, good quality materials may be used and where applicable materials must comply with the specifications 

of the South African Bureau of Standards or IEC Specifications. 
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3.2.7 Contractor’s management, supervision and key people 
 

Minimum requirements of people employed on the Site 

A schedule of key personnel to this Contract will be provided to the Project Manager at commencement 
of this Contract.  This will, as a minimum, include all persons from technician/artisan level to 
management level. For the full duration of this Contract, none of these persons will be replaced by a 
person of lesser ability or qualification. All on-site staff leaves shall be reported and agreed with the 
Project Manager. The Project Manager may request the replacement of any person with unsatisfactory 
performance or fails to comply with this contract.  

It is the contractor’s responsibility to ensure that there is always sufficient competent staff to perform 
the works as planned. It shall be the Contractor’s responsibility to ensure that all relevant labour and 
safety legislation is adhered to in rostering staff. 

All key personnel are required to have personal access permit to access the site. 

The Contractor shall not be compensated for costs relating to ACSA required permits, nor for 
labour/time spent in obtaining it. An allowance must be made in the tender price in this regard. 

 
The Contractor must ensure that he/she is, at all times, familiar with ACSA’s safety and security 
requirements relating to permits in order for no work to be delayed as a result thereof.  This will include 
the permit application process. 

 
Note that (within reason) the Contractor will have no claim against ACSA in the event that a permit 
request is refused. 
 

 
Role Description  

Qualification Experience 

Project Manager 
BEng/BSC Mechanical and 

registered PRTECH 
(Mechanical) 

5 years’ experience post BENG/BSC/BTECH mechanical 

qualification and registered with ECSA as a PRENG or PRTECH 

AND Experience of management of at least three completed 

multidisciplinary projects that are each above R4 million 

 

Air-conditioning and 
Refrigeration 

Mechanic 

N2/N3/N4 and SAQA 
Accredited Trade test 

Refrigeration /air-conditioning 
mechanic 

4 years’ experience of completed installation and commissioning 

of central HVAC system projects or packaged units or fan coil 

units or fresh air ventilation fans or air distribution ducting 

Electrician/Millwright 

Electrical N2/N3/N4 and 
SAQA Accredited Trade test 
certificate (Electrician) and 

wireman's license. 

3 years’ experience after obtaining a Wireman's License 

(installation electrician) AND 5 years’ trade tested experience as 

an electrician with knowledge of switchgears or distribution 

boards or protection systems 

Controls and 
Instrumentation 

Engineer 

BTECH 
Electronics/Mechatronics and 

PRTECH registration 

4 years’ experience as BTECH/BENG/BSC 

Electronics/Mechatronics and at least 2 years post 

PRTECH/PRENG ECSA registration 

Occupational Health 
and Safety 
Practitioner 

Construction related or safety 
related or environmental 

related diploma/degree with 
SACPCMP registration. 

6 – 12 months’ experience as a construction safety practitioner 

or construction manager 

 

3.2.8 Invoicing and payment 
 
Within seven days of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the 
Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated in 
the Project Manager’s payment certificate.   
 
The Contractor shall address the tax invoice to Airports Company South Africa SOC Ltd. and include on each 
invoice the following information: 
 
Name and address of the Contractor and the Project Manager;  
The contract number and title; 
Contractor’s VAT registration number; 
The Employer’s VAT registration number 493 013 8393; 
Description of work done by cross reference to Project Manager’s certificate; 
Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 
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3.2.9 Contract change management  
None 
 

3.2.10 Provision of bonds and guarantees 
The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the 
Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.   
 
The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required in 
terms of this contract has been received and accepted by the person notified to the Contractor by the Project 
Manager to receive and accept such bond or guarantee.  Such withholding of payment due to the Contractor does 
not affect the Employer’s right to termination stated in this contract.  
 

3.2.11 Training workshops and technology transfer 
 
The operation of all the equipment supplied under this contract shall be demonstrated at length to the local 
maintenance personnel to the satisfaction of the employer.   
 

3.3 Engineering and the Contractor’s design 
 

3.3.1 Employer’s design 
 
The Employers’ design is limited to the following: 
 
Layout of the existing buildings and equipment. 

Scope of work  

In brief, the Contractor will be responsible for Replacement of HVAC Equipment at O.R. Tambo International 

Airport. 

The activities which comprise the scope of work are as follows: 

 
3.3.1.1. Air Handling Units 
 
Design Works 
 

• Assess existing cooling loads and mechanical ventilation before design. 

• Perform mechanical load calculations, equipment selections and coordinated layouts. 

• Electrical design, load study, protection, single-line diagrams and cable schedules. 

• Design of the Air Handling Units HVAC system signed off by Mechanical PRENG/PRTech. This includes 
but not limited to determination of cooling loads, determination of fresh air requirements, selection of 
equipment and producing required drawings. 

• Design of the controls and selection of an industrial SCADA by controls engineer who is registered as a 
PRENG or PRTech. 

• Design of concrete pads for placement of the units, integrity assessment of existing slabs for placement 
of units. 

• Design of the electrical reticulation system by a registered PRENG/PRTech. 
 
Mechanical Works 
 

• Supply and Installation of Air Handling Units.  

• Supply and Installation of electrical fan motors and blowers. 

• Supply and Installation of heater elements/banks. 

• Supply and Installation of cooling coils. 

• Supply and Installation of primary air filters. 

• Supply and Installation of return air, supply air and fresh air dampers. 

• Supply and Installation of all piping and accessories 

• Testing and issuing of a certificate of conformity by an SAQCC Refrigeration and air-conditioning 
registered person 

• Supply of as-built drawings 
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Controls and Instrumentation Works 
 

• Supply and installation of the valve actuators for chilled water, Wafer Type Butterfly Valve - Valve actuator 
AC/DC 24V, 10Nm, mod. 

• Supply and installation of VSDs 

• Supply and installation of supply and return temperature sensors, and supply return pressure transmitters  

• Supply and Installation of airflow sensor and transmitter on the supply and return duct including fresh air 
supply duct. 

• Supply and installation of the AHUs controller, that will be compatible to the AHUs 

• Supply and installation of a static pressure indicator and Transmitter on the supply and return duct 

• Supply and installation of a control panel including a panel PLC, panel wifi module and power supply 

• Supply and installation of airflow switches 

• Supply and installation of overheat stats 

• Supply and installation of damper actuators 

• Wiring of all airflow, pressure, temperature sensors and power metering to the control panel 

• Supply and installation of all cable labelling, trunking and or trays 

• Supply of As-built wiring diagrams and a digital PLC logic or program file. 
 
Electrical Works  
 

• Supply of a DB Box equipped with all relays, circuit breakers, earth leakage, smart consumption meters 
for the units, power supplies etcetera 

• Supply and installation of all cabling and joints 

• Supply and installation of all isolators 

• Supply and installation of lights with switches 

• Supply and Installation of all trunking and or trays 

• COC test certificate from DB to the supplied units 
 
Building and facilities Works 
 

• Make provision for floor drains 

• Daily cleaning of the area to ensure readiness for airport operations 

• Making of the building good looking 

• All hoarding to ensure that potential hazards to the safety of airport is intact. 
 
Civil Works 
 

• Design/supply of Concrete pads for the units 
 
 
 
 
 
3.3.1.3. General Services 
 

• The Contractor shall ensure that all plant and equipment are secured for execution of the works 
 

3.3.2 Parts of the works which the Contractor is to design 
 
The Contractor is responsible for the detail design of the following: 
 
 
Design and selection, supply, installation, and commissioning of Air Handling units  

Design/selection, supply, and installation of HVAC controls and panels 

Ensure all Designs/selections, supply, and installation comply with the following standards but not limited to: 

 

Standard Number Description 

EN 12101 Smoke and heat control systems 
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SANS 193 and 1238 Fire dampers 

SANS 10147 Refrigerating systems, including plants associated 

with air-conditioning systems 

SANS 10173 The installation, testing and balancing of air-

conditioning ductwork 

SANS 10400 Part O Application of the National Building Regulations  

Part O – Lighting and Ventilation 

ASHRAE 154 – 2016 Ventilation for Commercial cooking operations 

 
 
 

3.3.3 Procedure for submission and acceptance of Contractor’s design 
 
The Contractor shall as a minimum submit the following for approval (as per returnable documents on T2.1): 
 

• Equipment and structure drawings layout, etc). 

• Dimensional drawings showing the dimensions of equipment to be supplied by the contractor. 

• Manufacturing programme. 

• Quality control plan. 

• QA Plan for the equipment to be manufactured 

 

3.3.4 Other requirements of the Contractor’s design 
 
None. 
 

3.3.5 Use of Contractor’s design 
 
See core clause 22.1 of NEC. 
 

3.3.6 Design of Equipment 
 
None 
 

3.3.7 Equipment required to be included in the works 
None 
 

3.3.8 As-built drawings, operating manuals and maintenance schedules 
 
Three copies of the complete instruction manuals inclusive of all drawings for the operation and maintenance of 
the equipment shall be handed over to the Engineer (Acsa).   
 
Two CD’s containing the following shall also be handed over to the Engineer (Acsa): 
 
A soft copy and hard copy of the complete selection / design, installation, commissioning & instruction manual 

and drawings. 

Other related documentation 

 

All as-built and CAD data produced for this project adhere to the standards and requirements set out in the CAD 

Standards and ensure that throughout the project life a complete set of drawings is updated with “As-built” 

information in the required format. 
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The CAD Standards: 
1. Title block should clearly specify the project name & number; the project stage, i.e. (Approval/ 

Construction/ As-builts) and the dates of any up-dating done in the drawing. The contractors/ consultants 
will be issued with the ACSA Logo. 

2. The ACSA logo and the Title block will be provided to the appointed service provider when requested, as 
well as the drawing register and project hand-over acceptance criteria sheet. 

3. Title block should clearly specify the consultants/ contractors working in the project, their contact details 
and physical address. And the responsibilities of the consultants/ contractors. This will help with the 
tracking and tracing the project data if we might need in the future and for references. 

4. Line scale and line type must be clear. 
5. The components in the drawings should be in their own layers and we should be able to switch them 

on/off. They should be indicated on the plans specially and must have attribute data to identify them. This 
makes it easy to work on and extract only the specific layers needed. 

6. If XREF’s are used, they should be attached/ bind on the drawing. 
7. The text type and dimensions must be in ISO Standard and, also in their own layers. 
8. At the hand over stage 3 X discs/ CDs with as-builts / Project must be issued by the contractor/ consultant 

to the ACSA project manager, who will then issue 1 X discs/ CDs directly to the Assets Information 
Management Office/ GIS. 

9. All As-builts/ project data can also be handed over via MICROSOFT TEAMS. 
10. The issued As-built drawings/ Project Data, depending on the scope of the project should include Services 

Drawings:(Water; Sewer; Electrical; Electronics – Sound & Public Announcement; HVAC; CCTV; Fire 
Detection); Architect drawings; Close out Reports and Certificates of compliance. Close out project 
Reports, maintenances and certificates of compliance must be in pdf. 

Kindly note that all service providers are requested to submit all As-built drawings to the ACSA project manager 
and/ CAD Office/ AIM Officer-Department within 14 working days after the completion of the project. The As-builts 
must submitted in both AutoCAD-2004 to 2016 version and PDF format, as indicated in the above points. Should 
the above not be met by the service provider, it will jeopardize approval and appointments of future applications. 
 

 

3.4 Procurement 

 

3.4.1 People 

 
3.4.1.1 Minimum requirements of people employed on the Site 

The Contractor is to be registered on the ACSA database for contractors and permits are to be obtained from 

ACSA for all workers on site. 

 

3.4.1.2 BBBEE  

Requirements are included in the Invitation to Bidders 

 

3.4.2 Subcontracting 
 

3.4.2.1 Mandatory manufacturers 

None 

 

3.4.2.2 Subcontract documentation, and assessment of subcontract tenders 

None 

 

3.4.2.3 Limitations on subcontracting 

None 

 

3.4.2.4 Attendance on subcontractors 

None 

  

3.4.3 Plant and Materials 
 

3.4.3.1 Quality 

As per company quality plan or standard. 

 

3.4.3.2 Plant & Materials provided “free issue” by the Employer 
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  The Employer will provide the following items: 

None 

3.4.3.3 Contractor’s procurement of Plant and Materials 

None 
 

3.4.3.4 Spares and consumables 

Spare parts as detailed in Section 6 of this Works Information will be supplied. 
 

 

3.4.4 Tests and inspections before delivery 
 
The whole of the materials used in the Project shall be subject to such inspection and test at the manufacturer’s 
works as prescribed in the appropriate material standards, required in the specific clauses of the Contract or the 
Engineer may direct from time to time as the work proceeds. 
 
The manufacturer shall perform all tests as prescribed by IEC or other standards applicable to the equipment. In 
addition to these tests the manufacturer shall perform the tests specified in the manufacturer’s own factory 
standard for quality control. 
 
The Employer reserves the right to witness any or all tests and the Contractor shall inform the Employer 
at least 60 days in advance of any tests which will be performed.  
 
The cost of such inspection and tests, including the provision and use of test equipment, with a quantified number 
of visits by the Employer shall be included in the Tender Price. 
 
If, due to the Contract work and/or component materials not complying with this specification, further tests are 
necessary, the Contractor shall pay all additional costs which may be incurred in re-testing. 
 
The approval by the Employer of the results of such inspection and tests shall not relieve the Contractor of his 
obligations under the Contract for the satisfactory performance of the plant and materials. 
 
During the execution of the Contract, test specimens, if required by the Employer, shall be taken from the materials 
for the purpose of check tests or analyses by Independent Authorities. Such specimens shall be prepared for 
testing and forwarded at the expense of the Contractor to the Testing Authorities selected by the Employer. The 
Contractor shall deliver to the Employer three copies of the test certificates covering all tests.  In case the original 
certificate is not in the English language, three copies of a translation into English of the certificate plus one copy 
in the original language shall be delivered to the Employer. 
 

3.4.5 Marking Plant and Materials outside the Working Areas 
None 

 

3.4.6 Contractor’s Equipment (including temporary works). 
None 

 

3.5 Construction 

 

3.5.1 Temporary works, Site services & construction constraints 
 

3.5.1.1 Employer’s Site entry and security control, permits, and Site regulations 

All contractor Employees shall obtain permits from ACSA for access to site. 

 

3.5.1.2 Restrictions to access on Site, roads, walkways and barricades 

 
All deliveries that will obstruct portions of the roadways or public routes for any period of time are to be restricted 
between 00h00 and 04h00.  All logistics affecting operations are to be approved by the relevant ACSA Managers. 
 
All vehicles related to the contractor’s works are to be parked within the contractor’s hoarded site or in public 
parking with costs for the contractor’s account.  Any contractor vehicle towed for illegal parking will be for the 
contractor’s account. 
 

3.5.1.3 People restrictions on Site; hours of work, conduct and records 
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Contractors are limited to their actual site establishment areas and places of work and under no circumstances 
will materials, equipment, tools, cooking or any other disturbance be allowed in public areas and delivery of 
materials via the normal airport traffic routes is strictly prohibited.  Use of the public people mover infrastructure 
is prohibited. 
 
Contractor’s employees are to be clearly identifiable, and they must be discouraged from visiting the public areas 
of the airport. 
 

3.5.1.4 Health and safety facilities on Site  

None 
 

3.5.1.5 Environmental controls, fauna & flora, dealing with objects of historical interest  

None 
 

3.5.1.6 Title to materials from demolition and excavation 

The Contractor has no title to materials from demolition and excavations.  
 

3.5.1.7 Cooperating with and obtaining acceptance of Others 

The Employer has various contracts in progress and the Contractor may be required to adjust his program and 
activities to coordinate with others. 
 
All hoarding is to comply with the ACSA standard Project Manager. 
 
The hoarding is to be maintained to ACSA’s specifications at all times.  Any costs incurred by ACSA for repairing 
the Contractor’s hoarding will be forwarded to the contractor for payment.  To avoid this, the contractor is to ensure 
that the hoarding is maintained on a daily basis. 
 
No existing finishes outside the defined site are to be changed without prior approval by ACSA.  
 
All electrical installations and loading is to be approved by ACSA Electrical Division Project Manager.prior to any 
work being executed. 
 
All cable installations are to comply with the ACSA specification as a minimum and be approved by ACSA IT and 
Electrical. 
 
All mechanical alterations or impact thereon, i.e. air-conditioning, are to be approved by the ACSA Mechanical 
Division Project Manager.prior to any work being executed. 
 
The use of any people mover infrastructure for delivery is to be approved by Mechanical (Project Manager.). 
 
All alterations to fire detectors and sprinklers or impact thereon are to be approved by ACSA Mechanical Division 
Project Manager.prior to any work commencing. 
 

3.5.1.8 Publicity and progress photographs  

None 
 

3.5.1.9 Contractor’s Equipment 

The Contractor shall as part of his reporting includes a list of Contractors Equipment and material on site.  The 
list shall include Registration numbers, serial numbers, whether it is rented with the provider’s details. 
 

3.5.1.10 Equipment provided by the Employer 

The Employer will provide only equipment listed in 4.3.2. 
 

3.5.1.11 Site services and facilities 

The site as detailed on the drawings will be available to the Contractor for the execution the Works. 
Limited power will be available within the rooms.  The Contractor is to source his own water and will be responsible 
for his own waste disposal.  The Contractor shall be responsible for the supply on site of his own telephone or 
cellular phone. 
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Existing cable trenches and cable ladders and trays are to be utilized for cable routes.  The Contractor is to open 
cable trenches and include the cost in his rates.  All cable trench covers are to be returned to their positions, all 
covers damaged or broken by the Contractor is to be replace by the contractor at his costs.  All cable trays and 
ladders are to be tidied after cable installation. 
 

3.5.1.12 Facilities provided by the Contractor 

The Contractor shall erect and maintain at his costs his own covered storage and office that he may require.  The 
yard shall be fenced by the Contractor and maintenance of the yard will be his responsibility.  The yard shall be 
kept in a clean and tidy condition at all times to the satisfaction of the Engineer.  On completion of the Project, all 
structures and installations shall be removed from site to the satisfaction of the Engineer. 
 

3.5.1.13 Existing premises, inspection of adjoining properties and checking work of Others 

None 
 

3.5.1.14 Survey control and setting out of the works 

The Contractor will be responsible for setting out the positions of the new equipment.  The Engineer is to approve 
such positions before actual installation commence. 
 

3.5.1.15 Excavations and associated water control 

None 
 

3.5.1.16 Underground services, other existing services, cable and pipe trenches and covers 

The Contractor shall be liable for all damage and breakage to other services.  Repair will be done by adequately 
qualified personnel or contractors.  If the damages or breakage is not repair / replaced to the satisfaction of the 
Engineer within a reasonable time, the Engineer shall be entitled to appoint another Contractor to repair such 
damage or breakage and debit the account of the Contractor.  All damages and breakages are to be reported to 
the Engineer. 
 

3.5.1.17 Control of noise, dust, water and waste  

The contractor shall keep noise to a minimum and to between 00h00 and 04h00.  
 
The site is to be maintained in a reasonable state of tidiness at all times. 
 
Rubble may not be accumulated on site. Suitable skips are to be provided for the works. 
All dust and debris resulting from construction work is to be contained within the hoarded site.  Any materials and 
rubble outside the hoarded site will be removed by ACSA from the Airport without notice to the contractor and will 
be for the contractor’s account. 
 
The Contractor will ensure the proper handling and carting away of spoil material, and the cleaning of ablution 
areas set aside for the use of the contractor’s staff. 
 

3.5.1.18 Sequences of construction or installation 

 To be finalised by awarded bidder and submitted for approval. 

3.5.1.19 Giving notice of work to be covered up 

Notice of work to be covered up is to be given by the Contractor to the Engineer. 
 

3.5.2 Completion, testing, commissioning and correction of Defects 

3.5.2.1 Work to be done by the Completion Date 

On or before the Completion Date the Contractor shall have done everything required to Provide the Works except 
for the work listed below which may be done after the Completion Date but in any case before the dates stated.  
The Project Manager cannot certify Completion until all the work except that listed below has been done and is 
also free of Defects which would have, in his opinion, prevented the Employer from using the works and Others 
from doing their work. 
 

 Item of work To be completed by 
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 Handover and Closure Report Within 10 days after Completion 

 Submission of Legal Documentation Within 5 days after Completion 

 Handover of technical drawing and Maintenance Manuals Within 5 days after Completion 

 
 

3.5.2.2 Use of the works before Completion has been certified 

The Employer will only take over fully tested and commissioned operational boards.  The existing equipment is in 
operation and any outages during the day between 04h00 and 22h00 cannot be accommodated.  A gradual 
transfer of cables from the existing to the new distribution boards is required. 
 

3.5.2.3 Materials facilities and samples for tests and inspections  

The Contractor will provide all materials, facilities and samples for tests and inspections as described in the Works 
Information and Detail Specification. 

3.5.3.4 Commissioning 

Commissioning will be done in phases and is to be completed before completion. 

3.5.2.5 Start-up procedures required to put the works into operation 

None 

3.5.2.6 Take over procedures 

All documentation as required by the Employer and Engineer is to be submitted. 

3.5.2.7 Access given by the Employer for correction of Defects 

All access and outages are to be pre-arranged with ACSA before entering buildings 

3.5.2.8 Performance tests after Completion 

None 

3.5.2.9 Training and technology transfer 

The Contractor is to provide hands-on training on the equipment during installation. 

3.5.2.10 Operational maintenance after Completion 

None 
 
 

3.6 Plant and Materials standards and workmanship 
Plant and Material standards and workmanship to be industry best practice 

 

3.6.1 Investigation, survey and Site clearance 
 

The Contractor shall visit the site during the equipment detail design phase to ensure that the equipment will fit 

within the existing building structures. 

 

3.6.2 Building works 
None. 

 

3.6.3 Civil engineering and structural works 
Not applicable 

 

3.6.4 Electrical & mechanical engineering works 
The specifications are all included in the Annexure A: Detail Technical Specification of this document. 
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3.2 Contractor’s Works Information 
 

3.2.1 Work to be performed for Replacement of HVAC Equipment at 
OR Tambo International Airport.  

 

Replacement of HVAC Equipment at O.R. Tambo International Airport. 

 

3.2.1.1 Removal of building rubbles  

 
All items that are re-usable as per the approval of ACSA Project Manager must be 
disconnected, cleaned and delivered to ACSA Storeroom. 

All damaged/ old equipment must be safely disposed, and certificates issued to ACSA or using 
ACSA appointed disposal contractor. All costs for disposable must be included when pricing. 
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ANNEXES to C3 (Works information) 

 

Title Annex number Applicable or N/A 

Schedule of Equipment Annexure A Applicable 
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ANNEXURE A 
SCHEDULE OF EQUIPMENT 
 

Item 

no. 

ACSA Tag Area Power Rating 

(kW) 

Dimensions 

(LxBxH mm) 

1 ACSA 0019047 Boarding Gate A5 11 3600x3100x2800 

2 ACSA 0019056 Boarding Gate A4 11 3600x3100x2800 

3 ACSA 0018515 Boarding Gate A3 11 3600x3100x2800 

4 ACSA 0005165 Boarding Gate A2 7.5 3600x2700x1600 

5 ACSA 0005147 Boarding Gate A1 7.5 3600x2700x1600 

6 ACSA 0015593 Boarding Gate A0 7.5 3600x2700x1600 

7 ACSA 0006511 Mugg And Bean 11 5300x2700x2200 

8 ACSA 0006477 Mugg And Bean 18 5300x2700x2200 

9 ACSA 0006083 Jackson 15 5300x2700x2200 

10 ACSA 0006016 Jackson 11 5300x2700x2200 

11 ACSA 0007516 T6 Corridor 7.5 3800x2700x1900 

12 ACSA 0007578 T6 Corridor 15 5200x2700x2200 

13 ACSA 0007560 T6 Arrivals Corridor 7.5 3800x2700x1900 

14 ACSA 0007566 T6 Arrivals Corridor 15 3600x2700x1900 

15 ACSA 0006446 Big Five Shop 11 5300x2700x2200 

16 ACSA 0001245 Arrivals International Immigration 22 4900x3300x2600 

17 ACSA 0005332 Arrivals International Immigration 15 4900x2700x2600 

18 ACSA 0005121 Arrivals International Immigration 15 4800x2800x2450 

19 ACSA 0019313 Arrivals Transit International 5.5 3600x3100x1800 

20 ACSA 0019387 Arrivals Transit International 5.5 3600x3100x1800 

21 ACSA 0018652 Arrivals Transit International 5.5 3600x3100x1800 

22 ACSA 0019313 Arrivals Transit International 5.5 3600x3100x1800 

23 ACSA 0008612 Domestic Arrivals 4 3300x1600x2600 

24 ACSA 0008616 Domestic Arrivals 4 3400x2100x2800 

25 ACSA 0008601 E Gate 7.5 3400x2100x2800 

26 ACSA 0008623 Domestic Departures Airside 4 3300x1600x2600 

27 ACSA 0008693 Domestic Departures Airside 5.5 3400x2100x2800 

28 ACSA 0008657 Domestic Departures Airside 7.5 3400x2100x2800 

29 ACSA 0008645 Domestic Departures Airside 4 3300x1600x2600 

30 ACSA 0008699 Domestic Departures Airside 11 3600x2100x3400 

31 ACSA 0009741 Domestic Departures Landside 4 3300x1600x2600 

32 ACSA 0008633 Domestic Departures Landside 3 3300x1600x2600 

33 ACSA 0008628 Domestic Departures Landside 3 3300x1600x2600 

34 ACSA 0009704 Domestic Departures Landside 4 3300x1600x2600 

35 ACSA 0009735 Domestic Departures Landside 4 3300x1600x2600 
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C4: Site Information 

C4.1: Information about the site at time of tender which may affect the work in this contract 

The Works are located at OR Tambo International Airport, which is a restricted and access controlled 
area. It is crucial for the Contractor to note that OR Tambo International Airport is a National Key 
Point and governed as such. The contractor will have to adhere to all airport requirements regarding 
access control, security, fire, health and safety. 
 
4.1.1 Access limitations  
General  

• The works is within the security area of the Airports Company South Africa (ACSA) and access 

to the site is governed by the terms and conditions laid down by ACSA Security Officials from 

time to time. The Contractor shall satisfy himself as to these terms and conditions. 

• The Contractor shall liaise with the ACSA Security Staff in order to obtain access permits for 

his staff and vehicle, which will be working within the airport. Personnel and vehicles entering 

and leaving the site are subject to routine searches. 

• The Contractor will have to obtain a “gate permit” from the Project/Service Manager, before 

materials and equipment can be removed from the site. The “gate permit” gives an itemized list 

of materials and equipment to be removed from site. 

• The Contractor shall make his own assessment of, and shall allow in his rates for those access 

problems which may be encountered and no extra payment or claim of any kind will be allowed 

on account of difficulties of access to the Works. 

 

 Permits 

The Contractor shall ensure that he/she is, at all times, familiar with ACSA’s safety and security 

requirements relating to permits in order prevent work delay as a result thereof. 

This shall include the permit application process. 

 The Contractor shall have no claim against ACSA in the event that a permit request is refused. 

The following table is not all inclusive, but is provided for illustration purposes: 

 

Permit Required by/for Department 

AVOP – Airside Vehicle Operator 
permit 

All drivers of vehicles on airside ACSA Safety 

Airside Vehicle Permit All vehicles that enter airside ACSA Safety 

Basement Parking permit All vehicles allowed to enter the 
delivery basement 

ACSA Parking 

Personal permit All persons employed on the airport ACSA Security 

Cell phone permit All persons taking cell phones to ACSA Security 
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airside 

Tools permit All persons taking cell phones to 
airside 

ACSA Security 

Lap top permit All persons taking lap top computers 
to airside 

ACSA Security 

Camera permit All persons taking cameras or 
camera equipment to airside 

ACSA Security 

Hot Works Permit All welding and/metal cutting work ACSA Safety 

Airside Projects/Works Permit For All projects on the Airside ACSA Airport 
Operations/Safet
y 

Low /Medium Voltage Permit to 
Work 

For all work on Substation, 
Distribution Boards and Cables 

ACSA Electrical 
Maintenance 

Proof of having attended the airside induction training course is required for all personal permit 

applications. 

Persons applying for an AVOP must provide proof of having attended an AVOP course. 

Fees are levied for these courses.  Fees are further levied for all permit renewals and refresher courses 

- where applicable. 

No work shall be done without a written permission in the form of a permit/works order, displayed on 

the wall or in a visible area in the work area. 

 

c. Cell phones and two-way radios 
Use of cell phones on airside is not permitted unless the user is in possession of an appropriate Airport 

permit for the device. 

Cell phone permit issuing authority lies with the ACSA Security department. 

The Contractor will not be allowed to use two-way radios at the Airport unless these radios are of the 

type, model and frequency range as approved by the ACSA IT department. 

Approved radios may be arranged via said department - payment will be for the account of the 

Contractor. 

 
4.1.2 Ground conditions in areas affected by work in this contract 
 
There are no excavations activities in this project.  
 
4.1.3   Hidden and other services within the site  
 
There might be water and sewer pipes crossing under or above the substation. Also there are a lot of 
other cables going through the substation 5 to other substations and these must be treated as live 
cables. There are also communication cables connecting the substation with the other substations. 
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4.1.4 Safety Management 
 The Contractor must be registered with the Occupational Health and Safety Commission. 

 The Contractor submits a Health and Safety Plan to the Employer for work to be performed. 

 The Health and Safety plan must include a Risk Assessment of the activities with mitigating methods 

that will be used to prevent accidents. 

 The Health and Safety plan must be implemented and monitored to ensure its integrity. 

 Details of Contractor’s appointed Health and Safety Committee members must be included and 

appointed in writing. 

 The Contractor in writing must appoint all competent person/s. 

 
 

 


