SAKHISIZWE LOCAL MUNICIPALITY

SARHISIZWE
CNUNICIPALTTy

CONSTRUCTION OF HOTA TO MBEWULA CULVERTS

BID NUMBER: SLM/SCM/75/2025/2026

ISSUED BY:

MUNICIPAL MANAGER

S.G. Sotshongaye

Sakhisizwe Local Municipality
P O Box 26

Cala

5455

Tel: 047-8770034

NAME OF TENDERER:

TENDER SUM :

CSD REGISTRATION NUMBER:

CLOSING DATE: FRIDAY 03 JUNE 2026
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INVITATION TO TENDER
T1.1 TENDER DOCUMENT

Tenders are hereby invited for the project as listed below in Sakhisizwe Local Municipality.

No Bid Number Project Name Compulsory Briefing Closing Date CIDB_
Meeting Grading
CONSTRUCTION OF 22 JUNE 2026 03 July 2026 5CE or
1 SLM/SCM/75/2025/2026 HOTA TO MBEWULA @12H00 @12H00 Higher
CULVERTS ERF 5556, Umthatha 15 Maclear 9
Road, Cala Road, Elliot

Bidders are to note that a Pre-Qualification evaluation will be undertaken. A minimum of 70 points out of 100 must be scored
proceed to the Financial Evaluation.

Evaluation Criteria 80/20 Price=80 Specific Goals=20: Specific Goals: Black Owned Company 02 Points, Locality 10 Points,
Youth Owned Company 08 Points (attach a full CSD report/statement of Municipal account/ proof of residence)

The terms of reference are detailed in the Bid Document

OBTAINING OF TENDER DOCUMENT: Tender documents are obtained from e-tender portal
(www.etenders.gov.za) and Sakhisizwe Website (ww.slm.gov.za)

COMPULSORY BRIEFING: A compulsory pre-tender briefing will be held on 22 June 2026 the venue will be in Cala
Municipal Offices Address ERF 5556, Umthatha Road, Cala, 5455. Representatives of prospective bidders will
meet the Employer’s representatives at the Sakhisizwe Cala offices at 12h00.Those parties arriving more than 15
minutes after the actual commencement of the briefing will not be allowed to sign the Attendance Register.
Prospective tenderers that do not attend the compulsory clarification meeting will not be allowed to tender and will be
viewed as hon — complaint.

The following compulsory supporting documents shall accompany your submissions:

. Latest Full CSD Report (Not Older than Three Months)

. Certified ID copies of Directors (not older than six months)

° Fully Completed and Signed MBD 1 to 9 (attached to the tender document)

J Letter of Good Standing (COIDA)

° CIDB Proof of Registration

. Bid documents must remain intact.

° Municipal billing clearance certificates or Statement (not older than 3 months)/ a lease agreement signed by both parties

lessor and lessee in the case of a tenancy or accompanied by municipal rates (not council proof of residence)/services
certificate/ statement indicating that the owner not the tenant is responsible and that no dispute exists between such
bidder and the municipality concerned in respect of any such arrear amounts. Bidders who reside within the Sakhisizwe
Local Municipality jurisdiction will be verified with Sakhisizwe Local Municipality Revenue Section.

o Use of Tippex will render the bid non-responsive.
o Joint Ventures/consortiums must provide signed copies of such agreements by both parties and all other returnable
documents for each partner to the Joint Venture.

° All copies of supporting documents must be originally certified and not older than six (6) months.
° Failure to complete ALL the supplementary information may result in the bid being deemed non-responsive.

NB: Failure to meet the above conditions of the bid will lead to automatic disqualification.
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The Bidders shall also take note of the following conditions of the bid:

e The Sakhisizwe Local Municipality does not bind itself to accept the lowest tender or any other tender and reserves the
right to accept the whole or part of the tender thereof.

e Late, faxed, e-mailed and/or un-signed documents will not be considered.
e Bids submitted are to hold good for a period of 90 days.

e No tenderers will be considered from persons in the service of the state.
e  The Sakhisizwe Municipality Supply Chain Management Policy will apply.

MR S.G. SOTSHONGAYE
MUNICIPAL MANAGER
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PART A

INVITATION TO BID

MBD 1

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY)

BID NUMBER:

SLM/SCM/75/2025/2026 | CLOSING DATE:

| 03 June 2026

| CLOSING TIME:

| 12:H00 PM

DESCRIPTION

CONSTRUCTION OF HOTA TO MBEWULA CULVERTS

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD?7).

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE

BID BOX SITUATED AT (STREET ADDRESS

15 MACLEAR ROAD

Elliot

5460

SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE NUMBER

CODE

NUMBER

CELLPHONE NUMBER

FACSIMILE NUMBER

CODE

NUMBER

E-MAIL ADDRESS

VAT REGISTRATION
NUMBER

TAX COMPLIANCE
STATUS

TCS PIN:

OR

CSD No:

B-BBEE STATUS
LEVEL VERIFICATION
CERTIFICATE

[TICK  APPLICABLE
BOX]

[ Yes [[1 No

AFFIDAVIT

B-BBEE STATUS
LEVEL SWORN

[1Yes []No

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED
FOR PREFERENCE POINTS FOR B-BBEE]

IN ORDER TO QUALIFY

ARE YOU THE
ACCREDITED
REPRESENTATIVE IN
SOUTH AFRICA FOR
THE GOODS
/ISERVICES /WORKS
OFFERED?

[dyes CINo

[[F YES ENCLOSE PROOF]

ARE YOU A

FOREIGN BASED

SUPPLIER FOR THE Clves CINo

TWORKS OFFEREDS | [IF YES, ANSWER PART
‘1 B3]

TOTAL NUMBER OF
ITEMS OFFERED

TOTAL BID PRICE R

SIGNATURE OF
BIDDER

.................................... DATE
CAPACITY UNDER

WHICH THIS BID IS
SIGNED

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO:

TECHNICAL INFORMATION MAY BE DIRECTED TO:

DEPARTMENT

BUDGET AND TREASURY OFFICE

DEPARTMENT

TECHNICAL SERVICES

CONTACT PERSON

Yandiswa Tofile

CONTACT PERSON

Lwando Tyobeka

TELEPHONE NUMBER

0459311 011

TELEPHONE NUMBER

045 9311 011

FACSIMILE NUMBER

0459311361

FACSIMILE NUMBER

045 9311 361

E-MAIL ADDRESS

ymtofile @sakhisizwe.gov.za

E-MAIL ADDRESS

Pmutech.sakhisizwe @gmail.com
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PART B
TERMS AND CONDITIONS FOR BIDDING

1. BID SUBMISSION:

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE
ACCEPTED FOR CONSIDERATION.

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED—(NOT TO BE RE-TYPED) OR ONLINE

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND,
IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

2. TAX COMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN)
ISSUED BY SARS TO ENABLE THE ORGAN OF STATE TO VIEW THE TAXPAYER'S PROFILE AND TAX
STATUS.

23 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE
VIA E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-
FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA.

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY
MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN/ CSD NUMBER.

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS
3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? J YES [JNO
3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA? J YES [NO
3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? J YES JNO
3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? J YES JNO
3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? J YES JNO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT
REGISTER AS PER 2.3 ABOVE.

3.6.

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED:

DATE:
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THE FOLLOWING PARTICULARS MUST BE FURNISHED (FAILURE TO DO SO MAY RESULT IN YOUR BID
BEING DISQUALIFIED)

NAME OF BIDDER...... ittt ettt e
POSTAL ADDRESS........oei ittt ettt ettt
STREET ADDRESS...... ettt sttt
TELEPHONE NUMBER CODE............... NUMBER.......oiiii
CELLPHONE NUMBER ...ttt
FACSIMILE NUMBER CODE............... NUMBER ...
E-MAIL ADDRESS........oeiiiitt ettt
VAT REGISTRATION NUMBER ...ttt ettt
HAS A TAX COMPLIANCE STATUS PIN NUMBER BEEN SUBMITTED? (MBD 2) YES/NO
HAS A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE BEEN SUBMITTED? (MBD 6.1) YES/NO
IF YES, WHO WAS THE CERTIFICATE ISSUED BY? ...ttt
AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT (CCA) |

A VERIFICATION AGENCY ACCREDITED BY THE SOUITH AFRICAN NATIONAL ACCREDITATION

SYSTEM (SANAS) |

A REGISTERED AUDITOR |

(Tick applicable box)

(A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE MUST BE SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS
FOR B-BBEE)

ARE YOU THE ACCREDITED REPRESENTATIVE?

IN SOUTH AFRICA FOR THE GOODS/SERVICES/WORKS OFFERED? YES/NO

(IF YES ENCLOSE PROOF)

SIGNATURE OF BIDDER et

DA E e

CAPACITY UNDER WHICH THIS BID IS SIGNED.........coiiiiiiii it s

TOTALBID PRICE.......cccoiiiiiiiiiciicec TOTAL NUMBER OF ITEMS OFFERED.........cccccovmimrninireriinnn.
3
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ANY ENQUIRIES REGARDING ANY TECHNICAL INFORMATION MAY BE DIRECTED TO:
Municipality / Municipal Entity: Sakhisizwe Municipality
Department: Technical Services
Contact Person: L.S. Tyobeka

Tel: 047 877 5200
Fax: 047 877 0000

E-Mail: pmutech.sakhisizwe@gmail.com

ANY ENQUIRIES REGARDING BIDDING PROCEDURES MAY BE DIRECTED TO:
Municipality / Municipal Entity: Sakhisizwe Municipality
Department: Budget and Treasury Office
Contact Person: Y.Tofile

Tel: 045931 1011
Fax: 045931 1361

E-Mail: ymtofile@sakhisizwe.gov.za
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FUNCTIONALITY SCORING

Total Iltem
Max Max
Points Points

Criteria 1: Experience of company (30) 30

5 or more appointment letters and completion certificates 30
4 appointment letters and completion certificates 20
3 appointment letters and completion certificates 10
If tenderer has completed less than 3 projects 0

Note: Tenderer should attach Letters of Appointment and Completion Certificates for completed
projects in order to qualify for points for experience. Similar projects are Roads Projects (surfaced or
unsurfaced) and/or bridge construction/ rehabilitation projects with project value of R1 500 000 or more
completed in the last 5 years. For bidders to earn points, the projects must be for a Local, Provincial or
National Authority. (PRACTICAL COMPLETION CERTIFICATES DO NOT EARN YOU POINTS, ONLY
WORKS COMPLETION OR FINAL COMPLETION CERTIFICATES WILL EARN YOU POINTS)

Criteria 2: Experience of Site Personnel (30)

2.1  Contracts Manager 10

If CM has 10 years post grad experience and has relevant qualifications 10
If CM has 7 years post grad experience and has relevant qualifications 8
If CM has 5 years post grad experience and has relevant qualifications 6
If CM has less than 5 years post grad experience, regardless qualifications 0

Note: The CV and certified copies of Academic Qualifications of the proposed CM must be
submitted. (The required minimum qualification for the Contracts Manager is a Bachelors
Degree/ NQF 7 or better qualification in any of the following disciplines Civil Engineering or
Construction Management. CM must be registered with ECSA as a Professional Technologist or
with SACPCMP as a Project Manager)

2.2  Site Agent (SA) 10
If SA has 10 years post grad experience and has relevant qualifications 10
If SA has 7 years post grad experience and has relevant qualifications 8
If SA has 5 years post grad experience and has relevant qualifications 6
If SA less than 5 years post grad experience, regardless of qualification 0

Note: Tenderers must submit profiles of 1 site agent for the project. The CV and certified copies of

Academic Qualifications of the proposed site agent must be submitted. (The required minimum

qualification for the Site Agent is a National Diploma/ NQF 6 or better in any of the following

disciplines (Civil Engineering or Construction Management)

2.3  General Foreman (GF) 5
If GF has proven site experience on Civil Engineering projects for 10 years or more 5
If GF has proven site experience on Civil Engineering projects for 7 years or more 4
If GF has proven site experience on Civil Engineering projects for 5 years or more 2

5
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If GF has proven site experience on Civil Engineering projects for less than 5
years

Note: Tenderers must submit profile of a foremen for the project. The CV and
certified copies of Academic Qualifications (Minimum Grade 12) and experience of the proposed
GF must be submitted. The number of years of experience to be clearly shown on the CV.

2.4 Health & Safety Officer (OHS) 5
If OHS Officer has a Diploma qualification in safety management or better, registration with
SAMTRAC/SACPCMP and 10 years of experience in Construction Projects
If OHS Officer has a Diploma qualification in safety management, SAMTRAC NQF Level 5,
registration with SACPCMP as a Construction Safety Officer and 10 years of experience in
Construction Projects
If OHS Officer has a Diploma qualification in safety management, SAMTRAC NQF Level 5,
registration with SACPCMP as a Construction Safety Officer and 5 years of experience in
Construction Projects
If OHS Officer has a Diploma qualification in safety management, SAMTRAC NQF
Level 5, registration with SACPCMP as a Construction Safety Officer and 3 years
of experience in Construction Projects

If OHS Officer does not have the required qualifications or is not registered with SACPCMP or has

less than 3 years’ experience

Criteria 3: Approach (35)

Plant and equipment 35

Note: Full points will be allocated for plant and equipment owned by the Tenderer and which will be

available for the project should the Tenderer be successful. If the contractor does not own some or

any of the plant listed below and chooses to hire some or all of the required plant, then the points

indicated will be awarded at 70% of the stated points for any of the relevant items of plant or

equipment hired. Points for hired plant will be allocated if an original letter of Intent is attached from a

Plant Hire Company on letter head and signed by both parties.

Tenderers are to attach original or CERTIFIED copies of e-Natis statement for plant owned or hired as

proof of ownership.

Details of owned and hired plant and equipment are to be submitted.

1 x Motor Grader

1 x Water truck

4 x 10mS3 Tipper trucks (2x each truck)

1 x 20t Excavator

1 x Grid-roller and 4x4 Tractor or 1 x self —propelled vibrator roller (15t)

1xTLB

Criteria 4: Financial Resources (05)

4.1 Financial Status (Bank Ratings) 5

Note: Tenderers are required to attach an Original or Certified Copy of a Bank Rating Certificate

from a Registered Financial Institution for a minimum amount of R2,000,000.00:

Undoubted for the amount of your enquiry (Code A)
Good for the amount of your enquiry (Code B)
Good for the amount quoted, if strictly in the way of business (Code C)
6
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Fair trade risk for the amount of your enquiry (Code D)

Figures considered too high (Code E)

TOTAL POINTS FOR QUALITY 100
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MBD 2

7. MBD 2 — TAX CLEARANCE CERTIFICATE REQUIREMENTS

It is a condition of bid that the taxes of the successful bidder must be in order, or that satisfactory
arrangements have been made with South African Revenue Service (SARS) to meet the bidder’'s tax
obligations.

1.

In order to meet this requirement bidders are required to complete in full the attached form TCC
001“Application for a Tax Clearance Certificate” and submit it to any SARS branch office
nationally. The Tax Clearance Certificate Requirements are also applicable to foreign bidders /
individuals who wish to submit bids.

SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period of
1 (one) year from the date of approval.

The original Tax Clearance Certificate must be submitted together with the bid. Failure to submit
the original and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified
copies of the Tax Clearance Certificate will not be acceptable.

In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a
separate Tax Clearance Certificate.

Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any
SARS branch office nationally or on the website www.sars.gov.za.

Applications for the Tax Clearance Certificates may also be made via eFiling. In order to use this
provision, taxpayers will need to register with SARS as eFilers through the website
WWW.Sars.qov.za.
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MBD 4
DECLARATION OF INTEREST
1. No bid will be accepted from persons in the service of the state’.

2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an
offer or offers in terms of this invitation to bid. In view of possible allegations of favouritism, should the resulting
bid, or part thereof, be awarded to persons connected with or related to persons in service of the state, it is
required that the bidder or their authorised representative declare their position in relation to the
evaluating/adjudicating authority.

3 In order to give effect to the above, the following questionnaire must be completed and submitted with
the bid.

3.6 VAT Registration NUMDEI: .......ooiiiiiiiiiiicee e

3.7 The names of all directors / trustees / shareholders members, their individual identity
numbers and state employee numbers must be indicated in paragraph 4 below.

3.8 Are you presently in the service of the state? YES /NO

3.8.1 Ifyes, furnish particulars. ..............ccccceiiiiiii e

"MSCM Regulations: “in the service of the state” means to be -
(a) a member of —
(i) any municipal council;
(i) any provincial legislature; or
(i)  the national Assembly or the national Council of provinces;

(b) a member of the board of directors of any municipal entity;

(c) an official of any municipality or municipal entity;

(d) an employee of any national or provincial department, national or provincial public entity or constitutional
institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999);

(e) an executive member of the accounting authority of any national or provincial public entity; or

(f) an employee of Parliament or a provincial legislature.

2 Shareholder” means a person who owns shares in the company and is actively involved in the management of the
company or business and exercises control over the company.

3.9 Have you been in the service of the state for the past twelve months? ......... YES /NO
9
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3.10 Do you have any relationship (family, friend, other) with persons
in the service of the state and who may be involved with
the evaluation and or adjudication of this Did? ... YES /NO

3.10.1 If yes, furnish particulars.

3.1 Are you aware of any relationship (family, friend, other) between
any other bidder and any persons in the service of the state who
may be involved with the evaluation and or adjudication of this bid? ............... YES /NO

3.11.1 If yes, furnish particulars

3.12 Are any of the company’s directors, trustees, managers,
principal shareholders or stakeholders in the service of the state?..................... YES /NO

3.12.1 If yes, furnish particulars.

3.13 Are any spouse, child or parent of the company’s directors,
trustees, managers, principal shareholders or stakeholders
in the service of the state? YES /NO

3.13.1 If yes, furnish particulars.

3.14 Do you or any of the directors, trustees, managers,
principle shareholders, or stakeholders of this company
have any interest in any other related companies or
business whether or not they are bidding for this contract. YES /NO

3.14.1 If yes, furnish particulars:

10
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3. Full details of directors / trustees / members / shareholders.

Full Name Identity Number State Employee
Number
Signature Date
Capacity Name of Bidder
11
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MBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a
claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable
taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable
taxes included).

1.2 To be completed by the organ of state
(delete whichever is not applicable for this tender).
a) The applicable preference point system for this tender is the 90/10 preference
point system.

b) The applicable preference point system for this tender is the 80/20 preference
point system.

C) Either the 90/10 or 80/20 preference point system will be applicable in this
tender. The lowest/ highest acceptable tender will be used to determine the accurate system
once tenders are received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be
awarded for:
(a) Price; and

(b) Specific Goals.
1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

12

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2



15

1.6

3.1.

3.1

3.2.

3.2.

Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to
claim points for specific goals with the tender, will be interpreted to mean that preference points for
specific goals are not claimed.
The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or
at any time subsequently, to substantiate any claim in regard to preferences, in any manner
required by the organ of state.
DEFINITIONS

(@) “tender” means a

written offer in the form determined by an organ of state in response to an invitation to provide
goods or services through price quotations, competitive tendering process or any other method
envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts;

(c) “Rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by an
organ of state in response to an invitation for the origination of income-generating contracts through
any method envisaged in legislation that will result in a legal agreement between the organ of state
and a third party that produces revenue for the organ of state, and includes, but is not limited to,
leasing and disposal of assets and concession contracts, excluding direct sales and disposal of
assets through public auctions; and

(e) “The Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10

Pt—Pmi Pt—Pmi

Ps=80(1-"""") or Ps=90(1-" ")
P min P min

Where
Ps = Points scored for the price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of the lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME-GENERATING
PROCUREMENT

1. POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

13
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80/20 or 90/10

Pt—P Pt—P
Ps=8{}(1+ﬂ) or PS:90(1_|_¢)
P max Pmax

Where

Ps = Points scored for the price of tender under consideration

Pt = Price of tender under consideration

Pmax = Price of the highest acceptable tender
4. POINTS AWARDED FOR SPECIFIC GOALS

4.1. In terms of Regulation 4(2), 5(2), 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the
purposes of this tender, the tenderer will be allocated points based on the goals stated in
Table 1 below, as may be supported by proof/ documentation stated in the conditions of
this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if
it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in
the tender documents, stipulate in the case of—

(@) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be
used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system
will apply and that the lowest acceptable tender will be used to determine the

applicable preference point system, then the organ of state must indicate the points
allocated for specific goals for both the 90/10 and 80/20 preference point systems.

The project will be evaluated based on the 80/20 preference point system.

Table 1: Specific goals for the tender and the points claimed are indicated in the table below.

Required document to claim
preference points

Number of points

The specific goals allocated
allocated points in terms (80/20 system)

of this tender
I (To be completed by

the organ of state)

Locality 10 Points Lease Agreement / Rates Clearance /
Rates Account
Youth Owned Company 08 Points CSD Report/ Certified I.D of Directors
Black Owned Company 02 Points CSD Report/Certified 1.D Copy of
Director
14
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4.3.
4.4,
4.5,

4.6.

LOCALITY

Within the boundaries of Sakhisizwe Local 10 Points
Municipality
Within the boundaries of Chris Hani District 04 Points
Within the boundaries of the Eastern Cape 03 Points
Outside the boundaries of the Eastern Cape/ 02 Points

within South Africa

Outside South Africa or Failure to provide proof 0 Points

DECLARATION WITH REGARD TO COMPANY/FIRM

W
U
U
[
[l
[l
[l
[l

Name of ComMPaNY/firm. .. ..o e
Company registration NUMDEr: ... ...

TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole proprietorship
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State-Owned Company

[TICK APPLICABLE BOX]

I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the

points claimed, based on the specific goals as advised in the tender, qualify the company/ firm for
the preference(s) shown, and | acknowledge that:

The information furnished is true and correct;

The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

In the event of a contract being awarded as a result of points claimed as shown in paragraphs
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of
the organ of state that the claims are correct;

If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of the contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;
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(d) recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule

has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

DATE:
ADDRESS:

SURNAME AND NAME:

SIGNATURE(S) OF TENDERER(S)
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MBD 6.2

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT

This Municipal Bidding Document (MBD) must form part of all bids invited. It contains general information and
serves as a declaration form for local content (local production and local content are used interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives applicable
in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017 and the South
African Bureau of Standards (SABS) approved technical specification number SATS 1286:201x.

1.

1.1

1.2.

1.3.

1.4.

1.5.

1.6.

1.7.

2.

2.1.

2.2.

2.3.

General Conditions

Preferential Procurement Regulations, 2017 (Regulation 9.(1) and 9.(3) make provision for the promotion of
local production and content.

Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of bids local production
and content is of critical importance, such bids must be advertised with the specific bidding condition that only
locally produced goods, services or works or locally manufactured goods, with a stipulated minimum
threshold for local production and content will be considered.

Regulation 9.(3) prescribes that where there is no designated sector, a specific bidding condition may be
included, that only locally produced services, works or goods or locally manufactured goods with a stipulated
minimum threshold for local production and content, will be considered.

Where necessary, for bids referred to in paragraphs 1.2 and 1.3 above, a two-stage bidding process may be
followed, where the first stage involves a minimum threshold for local production and content and the second
stage price and B-BBEE.

A person awarded a contract in relation to a designated sector may not sub-contract in such a manner that
the local production and content of the overall value of the contract is reduced to below the stipulated
minimum threshold.

The local content (LC) as a percentage of the bid price must be calculated in accordance with the SABS-
approved technical specification number SATS 1286: 2011 as follows:

LC =[1- x/y] *100

Where:
X is the imported content in Rand
y is the bid price in Rand excluding value-added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange rate
published by the South African Reserve Bank (SARB) at 12:00 on the date, one week (7 calendar days) prior
to the closing date of the bid, as required in paragraph 4.1 below
A bid will be disqualified if:

e the bidder fails to achieve the stipulated minimum threshold for local production and content

indicated in paragraph 3 below; and.

e this declaration certificate is not submitted as part of the bid documentation.
Definitions
“bid” includes advertised competitive bids, written price quotations or proposals;

“bid price” price offered by the bidder, excluding value-added tax (VAT);

“contract” means the agreement that results from the acceptance of a bid by an organ of state;
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2.4. “designated sector” means a sector, sub-sector or industry that has been designated by the Department of
Trade and Industry in line with national development and industrial policies for local production, where only
locally produced services, works or goods or locally manufactured goods meet the stipulated minimum
threshold for local production and content;

2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by the Chief Financial
Officer or other legally responsible person nominated in writing by the Chief Executive, or senior
member/person with management responsibility(close corporation, partnership or individual).

2.6. “imported content” means that portion of the bid price represented by the cost of components, parts or
materials which have been or are still to be imported (whether by the supplier or its subcontractors) and
which costs are inclusive of the costs abroad, plus freight and other direct importation costs, such as landing
costs, dock duties, import duty, sales duty or other similar tax or duty at the South African port of entry;

2.7. “local content” means that portion of the bid price which is not included in the imported content, provided
that local manufacture does take place;

2.8. “stipulated minimum threshold” means that portion of local production and content as determined by the
Department of Trade and Industry; and

2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or employing another
person to support such primary contractor in the execution of part of a project in terms of the contract.

3. The stipulated minimum threshold(s) for local production and content for this bid is/are as follows:

Description of services, works or goods Stipulated minimum threshold

%

%

%

4. Does any portion of the services, works or goods offered
have any imported content? YES /NO

4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in paragraph
1.6 of the general conditions must be the rate(s) published by the SARB for the specific currency at 12:00 on
the date, one week (7 calendar days) prior to the closing date of the bid.

The relevant rates of exchange information is accessible on www.reservebank.co.za

Indicate the rate(s) of exchange against the appropriate currency in the table below:

Currency Rates of exchange

US Dollar

Pound Sterling

Euro

Yen

Other

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION,
PARTNERSHIP OR INDIVIDUAL)

IN RESPECT OF BID NO. tootiieiitiieiiieesiiieesieeesee e e stee e s sneeesteeesseeeesteeesnseeeenneens
ISSUED BY: (Sakhisizwe Local Municipality):
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NB The obligation to complete, duly sign and submit this declaration cannot be transferred to an
external authorised representative, auditor or any other third party acting on behalf of the bidder.

[, the undersigned, ... e (fUl N@MES),

do hereby declare, in my capacity @s ........cccooiiiiiiiiii s e,

OF e (name of bidder entity), the
following:

(a) The facts contained herein are within my own personal knowledge.

(b) | have satisfied myself that the goods/services/works to be delivered in terms of the above-
specified bid comply with the minimum local content requirements as specified in the bid, and as
measured in terms of SATS 1286.

(c) The local content has been calculated using the formula given in clause 3 of SATS
1286, the rates of exchange indicated in paragraph 4.1 above and the following

figures:
Bid price, excluding VAT (y) R
Imported content (x) R
Stipulated minimum threshold for Local content (paragraph 3
above)
Local content % as calculated in terms of SATS 1286

If the bid is for more than one product, a schedule of the local content by product shall be attached.

(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right to request
that the local content be verified in terms of the requirements of SATS 1286.

(e) | understand that the awarding of the bid is dependent on the accuracy of the information
furnished in this application. | also understand that the submission of incorrect data, or data

that are not verifiable as described in SATS 1286, may result in the Procurement Authority /
Municipal / Municipal Entity imposing any or all of the remedies as provided for in Regulation 13 of
the Preferential Procurement Regulations, 2011 promulgated under the Policy Framework Act
(PPPFA), 2000 (Act No. 5 of 2000).

SIGNATURE: DATE:

WITNESS No. 1 DATE:

WITNESS No. 2 DATE:
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MBD 7.1

10. MBD 7.1 CONTRACT FORM-RENDERING OF SERVICES |

CONTRACT FORM - RENDERING OF SERVICES

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE PURCHASER (PART 2). BOTH
FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION
OF ORIGINALLY SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS.

1.

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER)

| hereby undertake to render services described in the attached bidding documents to (name of the
INSTILULION).ueeeiier e e, in accordance with the requirements and task directives/proposals specifications
stipulated in Bid Number.........cccccoenennne at the price/s quoted. My offer/s remain binding upon me and open for
acceptance by the Purchaser during the validity period indicated and calculated from the closing date of the bid.

The following documents shall be deemed to form and be read and construed as part of this agreement:

(i) Bidding documents, viz

- Invitation to bid;

- Tax clearance certificate;

- Pricing schedule(s);

- Filled in task directive/proposal;

- Preference claims for Broad-Based Black Economic Empowerment Status Level of Contribution in

terms of the Preferential Procurement Regulations 2011;

- Declaration of interest;

- Declaration of bidder’s past SCM practices;

- Certificate of Independent Bid Determination;

- Special Conditions of Contract;
(ii) General Conditions of Contract; and
(iii) Other (specify)
| confirm that | have satisfied myself as to the correctness and validity of my bid; that the price(s) and rate(s) quoted
cover all the services specified in the bidding documents; that the price(s) and rate(s) cover all my obligations and |
accept that any mistakes regarding price(s) and rate(s) and calculations will be at my own risk.
| accept full responsibility for the proper execution and fulfilment of all obligations and conditions devolving on me
under this agreement as the principal liable for the due fulfilment of this contract.
| declare that | have no participation in any collusive practices with any bidder or any other person regarding this or any
other bid.
| confirm that | am duly authorised to sign this contract.

NAME (PRINT) oo

WITNESSES
CAPACITY e

1 oo
SIGNATURE e

y 2
NAME OF FIRM oo

DATE: oo
DATE e

20

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2



CONTRACT FORM - RENDERING OF SERVICES

PART 2 (TO BE FILLED IN BY THE PURCHASER)

MBD 7.2

accept your bid under reference number ............... dated.....ccoceoevvrerenenne for the rendering of services indicated
hereunder and/or further specified in the annexure(s).

2. An official order indicating service delivery instructions is forthcoming.

3. | undertake to make payment for the services rendered in accordance with the terms and conditions of the contract,
within 30 (thirty) days after receipt of an invoice.

TOTAL POINTS CLAIMED
DESgE:?FJIIC?EN OF PRI.(I.:AEX(QIS'ITNACS_TJLS%%?LE COMPLETION DATE PREFERENCE FOR EACH
POINTS CLAIMED SPECIFIC GOAL
4, | confirm that | am duly authorised to sign this contract.

SIGNED AT v

NAME (PRINT) oo

SIGNATURE

OFFICIAL STAMP

WITNESSES
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| 11. MBD 8 — DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES

1 This Municipal Bidding Document must form part of all bids invited.

2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that
when goods and services are being procured, all reasonable steps are taken to combat the abuse
of the supply chain management system.

3 The bid of any bidder may be rejected if that bidder, or any of its directors, has:

a. abused the municipality’s / municipal entity’s supply chain management system or
committed any improper conduct in relation to such system;

b. been convicted of fraud or corruption during the past five years;

c. willfully neglected, reneged on or failed to comply with any government, municipal or other
public sector contract during the past five years; or

d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and
Combating of Corrupt Activities Act (No 12 of 2004).

4 In order to give effect to the above, the following questionnaire must be completed and
submitted with the bid.

Item Question
4.1 Is the bidder or any of its directors listed on the National Treasury’s database as a Yes No
company or person prohibited from doing business with the public sector? |:| |:|
(Companies or persons who are listed on this database were informed in writing

of this restriction by the National Treasury after the audi alteram partem rule

was applied).

4.1.1 | If so, furnish particulars:

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in | Yes No
terms of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 |:| |:|
of 2004)?

(To access this Register enter the National Treasury’s website,
www.treasury.gov.za, click on the icon “Register for Tender Defaulters” or
submit your written request for a hard copy of the Register to facsimile number
(012) 3265445).

4.2.1 | If so, furnish particulars:

43 Was the bidder or any of its directors convicted by a court of law (including a court of | Yes No
law outside the Republic of South Africa) for fraud or corruption during the past five |:| |:|
years?

4.3.1 | If so, furnish particulars:

Item Question Yes No
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4.4 Does the bidder or any of its directors owe any municipal rates and taxes or Yes No
municipal charges to the municipality / municipal entity, or to any other municipality |:| |:|
/ municipal entity, that is in arrears for more than three months?

4.4.1 | If so, furnish particulars:

4.5 Was any contract between the bidder and the municipality / municipal entity or any Yes No
other organ of state terminated during the past five years on account of failure to |:| |:|
perform on or comply with the contract?

4.7.1 | If so, furnish particulars:

CERTIFICATION
I, THE UNDERSIGNED (FULL NAME) ..ciuttiiiiiiiiiiiiiiiiiiiiiieiarinecieciaccncaneesenes
CERTIFY THAT THE INFORMATION FURNISHED ON THIS
DECLARATION FORM TRUE AND CORRECT.

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE
TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

--------------------------------------------------------------------------------

Position Name of Bidder
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MBD 9

12. MBD 9 — CERTIFICATE OF INDEPENDENT BID DETERMINATION

1 This Form must form part of all bids? invited.

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an
agreement between, or concerted practice by, firms, or a decision by an association of
firms, if it is between parties in a horizontal relationship and if it involves collusive bidding
(or bid rigging).2 Collusive bidding is a pe se prohibition meaning that it cannot be justified

under any grounds.

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must
provide measures for the combating of abuse of the supply chain management system, and
must enable the accounting officer, among others, to:

a. take all reasonable steps to prevent such abuse;

b. reject the bid of any bidder if that bidder or any of its directors has abused the supply
chain management system of the municipality or municipal entity or has committed
any improper conduct in relation to such system; and

C. cancel a contract awarded to a person if the person committed any corrupt or
fraudulent act during the bidding process or the execution of the contract.

4 This Form serves as a certificate of declaration that would be used by institutions to ensure
that, when bids are considered, reasonable steps are taken to prevent any form of bid-
rigging.

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9)

must be completed and submitted with the bid:

CERTIFICATE OF INDEPENDENT BID DETERMINATION

I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:
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(Name of Municipality / Municipal Entity)

do hereby make the following statements that | certify to be true and complete in every respect:

| certify, on behalf of: that:

=

(Name of Bidder)
| have read, and | understand the contents of this Certificate;
| understand that the accompanying bid will be disqualified if this Certificate is found not to
be true and complete in every respect;
| am authorised by the bidder to sign this Certificate, and to submit the accompanying bid,
on behalf of the bidder;
Each person whose signature appears on the accompanying bid has been authorised by
the bidder to determine the terms of, and to sign, the bid, on behalf of the bidder;
For the purposes of this Certificate and the accompanying bid, | understand that the word
“‘competitor” shall include any individual or organisation, other than the bidder, whether or
not affiliated with the bidder, who:

€) has been requested to submit a bid in response to this bid invitation;

(b)  could potentially submit a bid in response to this bid invitation, based on their
gualifications, abilities or experience; and

(c) provides the same goods and services as the bidder and/or is in the same line
of business as the bidder

The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor. However
communication between partners in a joint venture or consortium? will not be construed as
collusive bidding.

In particular, without limiting the generality of paragraphs 6 above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:
@) prices;
(b) geographical area where the product or service will be rendered (market
allocation)
(c) methods, factors or formulas used to calculate prices;

(d) the intention or decision to submit or not to submit a bid;
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8.

10.

(e) the submission of a bid which does not meet the specifications and
conditions of the bid; or

)] bidding with the intention not to win the bid.
In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications, conditions
or delivery particulars of the products or services to which this bid invitation relates.
The terms of the accompanying bid have not been, and will not be, disclosed by the bidder,
directly or indirectly, to any competitor, prior to the date and time of the official bid opening
or of the awarding of the contract.

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious will
be reported to the Competition Commission for investigation and possible imposition of
administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or
may be reported to the National Prosecuting Authority (NPA) for criminal investigation and
or may be restricted from conducting business with the public sector for a period not
exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities

Act No 12 of 2004 or any other applicable legislation.

Signature Date

Position Name of Bidder
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6. PAST EXPERIENCE

PAST EXPERIENCE 1

Service Providers must furnish hereunder details of similar projects/service, which they have satisfactorily completed

in the past. The information shall include a description , Contract value and name of Employer with contactable
references.

EMPLOYER NATURE OF VALUE OF DggG-Pr:_OEN”'g\ILD EMPLOYER
WORK WORK CONTACT NO.
DATE
SIGNATURE: NAME (PRINT):
CAPACITY: DATE:
NAME OF FIRM:
27

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2



Contents

Number ‘ Heading | Pages

The Tender

Part T1: Tendering Procedures

T1.1 ‘ Tender Notice and Invitation to Tender | 2

The Contract

Part C1: Agreements and Contract Data

Cl1 Form of Offer and Acceptance 28
C1.2 Contract Data 30
C13 Tenderer’s Direct Participation in Targeted Labour 35
Cl4 Pro-forma Performance Guarantee 37
C1.5 Occupational Health and Safety Agreement 40

Part C2: Pricing Data

c2.1 Pricing Instructions 42

Cc2.2 Bill of Quantities 44

Part C3: Scope of Work

C31 Description of the Works 61
C3.2 Engineering 62
C3.3 Construction 63
C34 Particular Specifications 65

Part C4: Site Information

C4.1 Locality Plan 96

C4.2 Tender Drawings 105

28

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2



Tender Cl1
Part C1: Agreement and Contract Data Contract Data Provided by the Employer

C1.1. Form of Offer and Acceptance Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of the
following works:

BID NO: SLM/SCM/75/2025/2026
CONSTRUCTION OF HOTA TO MBEWULA CULVERTS

The tenderer, identified in the offer signature block below, has examined the documents listed in the tender data and

addenda thereto as listed in the Returnable Schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and
Acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under the contract
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be
determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

............................................................... (in figures)

This offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and
returning one copy of this document to the tenderer before the end of the period of validity stated in the Tender Data,
whereupon the Tenderer becomes the party named as the Contractor in the Conditions of Contract identified in the Contract
Data.

SIGNED ON BEHALF OF/BY THE TENDERER:

NAME SIGNATURE

CAPACITY DATE

Name and address of Organisation:
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Tender Cl1.2
Part C1: Agreement and Contract Data Contract Data Provided by the Employer

Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s offer. In
consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of Contract
identified in the Contract Data. Acceptance of the tenderer’s offer shall form an Agreement between the Employer and the
Tenderer upon the terms and conditions contained in this Agreement and in the Contract that is the subject of this
Agreement.

The terms of the contract are contained in:

Part C1: Agreement and Contract Data (which includes this Agreement)
Part C2: Pricing Data

Part C3: Scope of Work

Part C4: Site Information

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as listed in the
Returnable Documents as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer during
this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this
Agreement. No amendments to or deviations from said documents are valid unless contained in this schedule which must
be duly signed by the authorised representative(s) of both parties.

The tenderer shall within two weeks of receiving a completed copy of this Agreement, including the Schedule of Deviations
(if any), or when or just after this Agreement comes into effect, contact the employer’s agent (whose details are given in
the Contract Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to
be provided in terms of the Conditions of Contract identified in the Contract Data. Failure to fulfil any of these obligations
in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the tenderer receives one
fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the tenderer (now
Contractor) within five days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept
the contents of this Agreement, this Agreement shall constitute a binding contract between the patrties.

SIGNED ON BEHALF OF/BY THE EMPLOYER:

NAME SIGNATURE

CAPACITY DATE

SAKHISIZWE LOCAL MUNICIPALITY
P O BOX 5556

CALA

5455

SIGNED BY WITNESS:

NAME SIGNATURE DATE
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Tender Cl1.2
Part C1: Agreement and Contract Data Contract Data Provided by the Employer

C1.2. Contract Data

Part 1. Contract Data Provided by the Employer

GENERAL CONDITIONS OF CONTRACT

The following standardised General Conditions of Contract:
General Conditions of Contract for Construction Works (Third Edition, 2015)

Prepared by the South African Institution of Civil Engineering (SAICE) shall apply to and from the General Conditions of
Contract for this contract. Copies of these Conditions of Contract are obtainable from the South African Institution of Civil
Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 805 5971, email:
civilinfo@saice.org.za.

Copies of the General Conditions of Contract are available for inspection and scrutiny at the offices of the Employer’s
Agent.

The General Conditions of Contract 2015 make references to the Contract Data for specific data, which, together with
these conditions, collectively describe the risks, liabilities and obligations of the contracting parties and the procedures for
the administration of the Contract. The Contract Specific Data shall have precedence in the interpretation of any ambiguity
or inconsistency between it and the General Conditions of Contract.

The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions set out in
the Contract Specific Data below. Each item of data given is cross-referenced to the Clause in the General Conditions of
Contract to which it mainly applies.

CONTRACT SPECIFIC DATA

The following Contract-specific data are applicable to this Contract:
Clause 1.1.1.13: Defects Liability Period

The defects liability period is a period of 6 months, measured from the date of the Certificate of Completion.

Clause 1.1.1.14: Due Completion Date

The date for achieving Practical Completion is a date EIGHT (8) months after the Commencement Date.

Clause 1.1.1.15: Employer

The Employer is Sakhisizwe Local Municipality represented by Mr SC Mkabile and/or such person or persons duly
authorized thereto by the Employer in writing, and the legal successors in title of this person and is referred to in
this Contract Document as “Employer.

Clause 1.1.1.16: Employer’s Agent

The Employer’s Agent, referred to in the documents, is the firm of Consulting Employer’s Agents, PMU Office acting
through a Director, an Associate or an official authorized thereto in writing.

The name of the Employer’s Agent is: PMU Office their successors duly appointed by the Employer.
Clause 1.1.1.26: Pricing Strategy
The Pricing Strategy is Re-measurement Contract.

Clause 1.1.1.28: Scope of Work
Replace with the following:

“Scope of Work” means the document(s) containing the Standard Specifications, the Project Particular Specifications

and the Drawings, that specify and describe the Works which are to be provided, and any other requirements and constraint
relating to the manner in which the work is to be carried out
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Tender C1.2
Part C1: Agreement and Contract Data Contract Data Provided by the Employer

Clause 1.1.1.34: Writing
Add the following Clause after Clause 1.1.1.34

1.1.1.35 “Drawings” means all drawings, calculations and technical information forming part of the Tender
Documents (other than information contained in the Specifications) and any modifications thereof or additions thereto
from time to time approved in writing by the Employer’s Agent or delivered to the Contractor by the Employer’'s Agent.

Clause 1.2.1.2: Notices
The name of the Employer is : SAKHISIZWE LOCAL MUNICIPALITY

The address of the Employer is . P O Box 5556, Mthatha Road, Cala, 5455

Clause 1.3.5: Contractor’s Copyright

No part of any document or drawings issued with this enquiry may be copied, photographed or repeated in any manner
or by any process without the written consent of the Employer's Agent. Copyright is reserved on all designs,
specifications, patents and patentable designs, systems and processes contained in the documents and drawings.

The person, firm, or body to whom these documents are issued or made available shall be held jointly and severally
responsible in their personal and corporate capacities for any contravention of the requirements of Clause 1.3.5. The
recipients of these documents shall treat the documents as well as the details contained herein as private and
confidential.

Clause 3.2.3: Employer’s Approval Required

The PMU is required to obtain the specific approval of the Technical Director before executing any of the following
functions or duties:

Providing consent for subcontracting part of the contract in terms of Clause 4.4.

The issuing of an instruction to accelerate progress in terms of Clause 5.7.3.

Granting permission to work during non-working times in terms of Clause 5.8.1.

Suspend the progress of the works in terms of Clause 5.11.2.

The reduction of a penalty for delay in terms of Clause 5.13.2.

Issuing of instructions to carry out work on a daywork basis in terms of Clause 6.4.1.4.

The determination of additional or reduced costs arising from changes in legislation in terms of Clause 6.8.4.
The agreeing of the adjustment of the sums for general items in terms of Clause 6.11.

Authorising the Contractor to repair and make good, excepted risks in terms of Clause 8.2.2.2.

© XN A~®ONPE

Clause 4.3: Legal Provisions

4.3.3 The Employer and the Contractor shall enter into an agreement to complete the work required for the
constructionof the works in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act
(No. 85 of 1993) and the Construction Regulations promulgated thereunder, as well as any further
requirements stipulated in this contract document.

4.3.4 The Contractor shall provide proof to the Employer, within 14 days of the Commencement Date, that he/she
haspaid all contributions required in terms of the Compensation for Occupational Injuries and Diseases Act
(Act N0.130 of 1993).

Clause 5.3: Commencement of Works

The Contractor shall commence executing the Works within 14 days from the Commencement Date.

Notwithstanding the above, the Contractor will not be permitted to commence executing the Works before the Form of

Guarantee and required insurances and other specified items have been submitted and approved.

Clause 5.4: Access to the Site

5.4.4 The Contractor shall bear all costs and charges for special and temporary rights of way required by him in
connection with access to the Site. The Contractor shall also provide at his/her own cost any additional
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facilities outside the Site required by him/her for the purposes of the Works.

Clause 5.6.1: Programme of Works

The Contractor shall deliver the programme of work within 14 days of the Commencement Date. The programme shall
clearly show the order in which the Contractor proposes to carry out the work, including the critical path, the proposed
rateof progress and a linked cash flow forecast. The programme shall be updated monthly.

Clause 5.8: Non-Working Times

The special non-working days are Saturday, Sunday, the days falling in the year-end break, and all gazetted public
holidaysfalling outside the year-end break.

The year-end break commences on 15 December 2026 and ends on 11 January 2026.

Clause 5.9: Instructions

5.9.8  Tender Drawings shall be used for tender purposes only and shall not be used for construction.

The Employer's Agent shall have full power and authority to supply to the Contractor from time to time during the
progress of the Works copies of such further drawings and such instructions as shall be necessary for the purpose of
the proper and adequate execution and maintenance of the Works, which the Contractor shall carry out and be bound
by.

Clause 5.12.2.2: Extension of Time

Regardless of the cause of any delay, an extension of time will only be considered if it can be shown that the activity
delayed is on the critical path indicated on the Programme of Works (Clause 5.6.1).

No extension of time will be granted in respect of any delays attributed to normal climatic conditions. Normal Climatic
Conditions shall be deemed to include normal rainfall and associated wet conditions and materials, strong winds and
extremes of temperature. However, in the event that delays to critical activities exceed the number of working days
listed below for each month, then abnormal climatic conditions shall be deemed to exist, and an extension of time shall be
granted in accordance with the provisions of that Clause.

The number of days quoted below shall be regarded as a fair estimate of the delays to be anticipated and allowed for
under normal climatic conditions, where inclement weather prevents or disrupts work on the critical path.

January 7 days May 2 days September 3 days
February 6 days June 1 days October 6 days
March 6 days July 2 days November 7 days
April 3 days August 3 days December 7 days

Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and evidence, which
shall be submitted timeously as each day or half-day delay is experienced. Should an extension of time be granted by
the Employer's Agent, such extension of time will be added to the Time for Completion or set against any over-
provision that may have occurred in the abovementioned schedule.

It shall be further noted that where the critical path is not affected, no extension of time for abnormal climatic conditions
or for any other reason will be entertained.

Clause 5.12.3: Adjustment to General Items
The cost of time-related general items will be calculated on the basis of the number of days in Clause 5.8.
Clause 5.13.1: Penalty for Delay

The penalty for failing to complete the Works on time is R 3 000.00 per calendar day.

Clause 6.2: Security

The Deed of Guarantee is to be delivered to the Employer within 14 days of the Commencement
Date.The Proforma Performance Guarantee shall be worded as set out in the document included in
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C1.5. The liability of the guarantee shall be for 10% of the Contract Price.

Clause 6.8.2: Contract Price Adjustment

The Contract Price shall not be subject to contract price adjustment.

Clause 6.10.1.5: Interim Payments — Materials on Site
The percentage advance on materials on site but not yet built into the Permanent Works is 80% (eighty per cent).
Clause 6.10.3: Retention Money

The percentage retention on the amounts due to the Contractor is 10% (ten per cent). The limit of retention is 5% of
theContract Price, including allowances for contingencies and Contract Price Adjustment.

A guarantee in lieu of retention is not permitted.

Clause 6.10.5: Payment of Retention Money

The full limit of the retention money shall become due and paid to the Contractor when the Employer's Agent shall
have issued a Certificate of Completion in terms of Clause 5.14.4

Clause 8.6.1: Insurances

Clause 8.6.1.1.2

The value of the materials supplied by the Employer to be included in the insurance sum is R0.00 -Nil.

Clause 8.6.1.1.3

The amount to cover professional fees for repairing damage and loss to be included in the insurance sum is R0.00 -Nil.

Clause 8.6.1.3

The limit of indemnity for liability insurance is R10 000 000.00 for any single claim — the number of claims is unlimited
during the construction.

Clause 8.6.1.5: Additional Insurance

Additional Insurance is required for the following:

a) Insurance of Construction Plant and Equipment (including tools, offices and other temporary structures and
contents)and all other items (except those intended for incorporation into the Works) brought onto the site for a
sum sufficientto provide for their replacement.

b) Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993.

c) Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third Party" Risks including
Passenger Liability Indemnity.

d) Where the contract involves manufacturing and/or fabrication of the works or part thereof at premises other than
theSite, the Contractor shall satisfy the Employer that all materials and equipment for incorporation in the works
are adequately insured during manufacture and/or fabrication. In the event of the Employer having an insurable
interest in such works during manufacture or fabrication, then such interest shall be noted by endorsement to the
Contractor'sPolicies of Insurance.

The insurance policy held by the Contractor shall cover “wet risks” because a portion of the works will be in the
confines of an existing river and stormwater channel.
e) Professional Indemnity Insurance providing cover in an amount of not less than R10 000 000.00 in respect of

each and every claim. This insurance shall remain in force after completion of this contract for a period of not
less than 1 (one) year.
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Clause 8.6.6: Proof of Payment

The contractor shall, within 14 days of the Commencement Date, provide the Employer/Employer’'s Agent with the
relevant policy or policies of insurance.

Clause 9.2.1: Termination by the Employer
The employer shall terminate the contracts if;

9.2.1.3.8  The Contractor fails to provide the required Guarantee and insurance within the prescribed time.
9.2.1.3.9  The Contractor committed a corrupt or fraudulent act during the procurement process or the execution of
thecontract.

9.2.1.3.10 An official or other role player committed any corrupt or fraudulent act during the procurement process or
inthe execution of the contract that benefited the Contractor.

Clause 10.5 and 10.6: Dispute Resolution

Dispute resolution shall be by ad-hoc adjudication.

ADDITIONAL CONDITIONS OF CONTRACT

The additional Conditions of Contract are:

Clause 11: Contractor to Provide Everything Necessary

The Contractor is to provide all labour, material, workmanship, machinery and everything which is or may be necessary
in and for the execution and entire completion of the Contract in accordance with the Conditions of Contract, Drawings
and Scope of Work.

Clause 12: Details to be Confidential

The Contractor shall treat the details of the Works comprised in this Contract as private and confidential (save in so far

as may be necessary for the purposes hereof) and shall not publish or disclose the same or any particulars thereof in
any trade or technical paper elsewhere without prior written consent of the PMU.
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C1.3. Tenderer's Direct Participation of Targeted Labour

Applicable Standard Specification

The applicable Standard Specification is SANS 1914 — Part 4 (2002): Targeted Construction Procurement: Participation
of targeted enterprises and targeted labour (local resources).

1. Definitions
With reference to clause 2 of SANS 1914-4, the following definitions shall apply to this schedule:
1.1 Targeted Labour

Individuals, employed by the contractor and his / her targeted enterprise in the performance of the contract, who are defined
as the target group in the contract and who permanently reside in the target area or who are recognised as being residents
of the target area on the basis of identification and association with and recognition by the residents of the target area.

1.2  Target Group

For this project, the contract does not specify the target group based on gender, age or disability. However, specifically
excluded from the Target Group is the contractor's own staff unless such staff are also from the Target Area. The minimum
duration of employment for local labour is 2 months.

1.3 Target Area
For this project, the target area is defined as HOTA TO MBEWULA CULVERTSwithin the Sakhisizwe Municipal Area.

1.4 Labour Maximisation

Labour maximisation shall contribute a minimum of 10% of the value of works (excluding the value of work carried out by
any specialist subcontractors for which there are no suitable targeted enterprises available).

Labour Intensive Construction / Use of Local Labour

This project qualifies as EPWP. The contractor is encouraged to make use of local labour in order to promote labour-
intensive construction. The labour-intensive work to be done under the contract is as stated below:

e Relocation of existing services

e Removal and reinstatement of fences

e Paving of road using segmented block pavers

e Construction of masonry storm water inlet and outlet structures
e  Traffic accommodation

e Installation of road signs and road markings

e Landscaping and general cleaning

The minimum labour rate as specified by the relevant government departments will be used.

All people who will be required to perform the work will have to be trained by the Department of Labour prior to the
commencement of the project. The target beneficiaries for NSF-funded skills development programmes are:

¢ Unemployed people, of whom, in aggregate, at least 85% should be black; 54% women, and 4% should be
people with disabilities

e People who have recently been the victims of natural or social disasters

e Retrenched workers

e Young people

e People engaged in micro or survivalist entrepreneurial activities and are currently not registered for the
skillsdevelopment levy

2. Conditions associated with the granting of preferences

The tenderer undertakes to:

1) Engag%one or more targeted labour in accordance with the provisions of the SANS 1914-4 as varied in section 3
ereunder;
2) Maximise labour-intensive practices for targeted enterprises as per EPWP.
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3) Accept the sanctions set out in Section 2 below, should such conditions be breached;

4) Complete the Targeted Labour (CPG) calculation form contained in Section 4 below; and

5) Complete the Supporting Contract Participation Goal Calculation contained in Section 6 below.

3. Variations to the targeted construction procurement specification SANS 1914-4

The variations to SANS 1914-4 are set out below. Should any requirements of the variations conflict with requirements of
SANS 1914-4, the requirements of the variations shall prevail.

3.1 Clause 3.3 Contract Participation Goal Credits

Calculations of the contract participation goals shall be based on a % of labour costs of the Net Amount (NA) and not as
calculated in accordance with Methods 1 or 2 in Annexure A of SANS 1914-4.

4, Sanctions

In the event that the Tenderer fails to substantiate that any failure to achieve the Contract Participation Goal was due to
quantitative under runs, the elimination of items, or any other reasons beyond the Contractor's control which may be
acceptable to the Employer, it shall be liable to pay to the Employer a financial penalty calculated in the following manner:

P = 050X (D-Do)x Na

Where D = tendered Contract Participation Goal percentage.

Do= the Contract Participation Goal, which the Employer's representative, based on the credits
passed,certifies as being achieved upon completion of the contract.

NA = Net Amount (actual contract expenditure, adjusted to exclude non-applicable
expenditure such as expenditure specified by the Engineer for items with no local
labour content and specialist contractors excluding VAT)

P = Rand value of penalty payable
5. Tender Contract Participation Goal in respect of targeted labour
I/We hereby tender a Contract Participation Goal of ............. % (minimum: 10%) in compliance with the Employer's

Socio-Economic Requirements.

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the firm or sole proprietor, confirms
that he/she understands the conditions under which such preferences are granted.

I [0 =1 ] £t
[N F= 0 1 PP PP PP PRPRRPPN

Duly authorised to sign on behalf of:

6 Supporting Targeted Labour (CPG) calculation

TYPE OF TARGETED |WORKING HOURS RATE TOTAL WAGE COST
LABOUR

Permanent labour*
Temporary labour
SMME labour

Total

*Note: A tenderer may only claim permanent staff as eligible for preference points if said staff are also from the Target
Area. Permanent staff is considered to be those who have been continuously employed by the tenderer for at
least three months prior to the commencement of this project.
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C1.4. Proforma Performance Guarantee

GUARANTOR DETAILS AND DEFINITIONS

“Guarantor” means:

“Employer” means: Sakhisizwe Local Municipality

“Contractor’” means

“Employer’s Agent” means: PMU

“Works” means:

“Contract: means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments or
additionsto the Contract as may ]be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax of

CONTRACT DETAILS

Employer's Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate Completion of
theWorks as defined in the Contract.

PERFORMANCE GUARANTEE

1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance Guarantee
and up to and including the Expiry Date or the date of issue by the Employer's Agent of the Certificate of
Completion of the Works or the date of payment in full of the Guaranteed Sum, whichever occurs first. The
Employer’s Agent and/orthe Employer shall advise the Guarantor in writing of the date on which the Certificate of
Completion of the Works has been issued.

The Guarantor hereby acknowledges that:

2.1. Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and shall
not be construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to
create a suretyship;
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2.2. lts obligation under this Performance Guarantee is restricted to the payment of money.

3.  Subject to the Guarantor's maximum liability referred to in 1, the Guarantor hereby undertakes to pay the
Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3:

3.1. A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum certified
by the Employer’'s Agent in an Interim or Final Payment Certificate has not been made in terms of the Contract,
and
failing such payment within seven (7) calendar days, the Employer intends to call upon the Guarantor to make
paymentin terms of 4.2;

3.2. A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a copy
to the Contractor stating that a period of seven (7) days has elapsed since the first written demand in terms of
4.1 and the sum certified has still not been paid;

3.3. A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the
Contract of the sum certified in 4.

4.  Subject to the Guarantor's maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer
the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer to
the Guarantor at the Guarantor’s physical address calling up this Performance Guarantee, such demand stating
that:

4.1. the Contract has been terminated due to the Contractor’s default and that this Performance Guarantee is called
up in terms of 5; or

4.2. a provisional or final sequestration or liquidation court order has been granted against the Contractor and that
the Performance Guarantee is called up in terms of 5; and

4.3. the aforesaid written demand is accompanied by a copy of the notice of termination and/or the provisional/final
sequestration and/or the provisional liquidation court order.

5. ltis recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5
shallnot exceed the Guarantor’s maximum liability in terms of 1.

6. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the Final
Payment Certificate submit an expense account to the Guarantor showing how all monies received in terms of this
Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus. All monies
refunded to the Guarantor in terms of this Performance Guarantee shall bear interest at the prime overdraft rate
of the Employer’s bank compounded monthly and calculated from the date payment was made by the Guarantor
to the Employer until the date of refund.

7. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the
first written demand to the Guarantor.

8. Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance
Guarantee by the Employer.

9. The Employer shall have the absolute right to arrange his/her affairs with the Contractor in any manner which the
Employer may deem fit and the Guarantor shall not have the right to claim his/her release from this Performance
Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.

10. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in
connection herewith.

11. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no
claims will be considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor
after it has expired.

12. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid
document for the purposes of obtaining a court order.

13. Where this Performance Guarantee is issued in the Republic of South Africa, the Guarantor hereby consents in
terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the jurisdiction of the
Magistrate’s Court
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of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the claim
may exceed the jurisdiction of the Magistrate’s Court.

ST [T\ 5 PP PRRPUPRTN

GUARANTOR (1) SIGNATURE
DATE CAPACITY
GUARANTOR (2) SIGNATURE
DATE CAPACITY
WITNESS (1) SIGNATURE
WITNESS (2) SIGNATURE
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C1.5. Occupational Health and Safety Agreement

AGREEMENT MADE AND ENTERED INTO BETWEEN SAKHISIZWE LOCAL MUNICIPALITY (HEREINAFTER
CALLED THE “EMPLOYER”) AND

(Contractor/Mandatory/Company/CC Name)

IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, ACT No. 85 OF 1993 AS
AMENDED.

................................................................................................................................ ,as an employer in its own right, do
hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed, and all equipment,
machinery or plant used in such a manner as to comply with the provisions of the Occupational Health and Safety Act
(OHSA) and the Regulations promulgated thereunder.

| furthermore confirm that | am/we are registered with the Compensation Commissioner and that all registration and
assessment monies due to the Compensation Commissioner have been fully paid or that I/We are insured with an approved
licensed compensation insurer.

+

COID ACT REQISLIAtioON NUMDEI. ....iiiiiiiii itttk ettt e et e st et e s abe e e e abe e e e asr e e e san e e e s bb e e as b e e e nneeennneee s

| undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of OHSA and
the Regulations and to charge him/them with the duty of ensuring that the provisions of OHSA and Regulations, as well
asthe Council’s Special Conditions of Contract, Way Leave, Lock-Out and Work Permit Procedures, are adhered to as far
asreasonably practicable.

| further undertake to ensure that any subcontractors employed by me will enter into an Occupational Health and Safety
Agreement separately, and that such subcontractors comply with the conditions set.

| hereby declare that | have read and understand the appended Occupational Health and Safety Conditions and undertake
to comply therewith at all times.
| hereby also undertake to comply with the Occupational Health and Safety Specification and Plan.

Signed at .....ccooceiiiiiieie oNthe . day Of..cceeieiiiien 20..eieen.

SIGNED BY/ON BEHALF OF CONTRACTOR - MANDATORY

NAME SIGNATURE DATE

SIGNED BY WITNESS:

NAME SIGNATURE DATE
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Signed at .......coceeviiiiiiie e onthe ... day of..coeeeiiiiieiee 20...........

SIGNED BY/ON BEHALF OF SAKHISIZWE LOCAL MUNICIPALITY

NAME SIGNATURE DATE

SIGNED BY WITNESS:

NAME SIGNATURE DATE

Occupational Health and Safety Conditions

1.

10.

11.

12.

13

The Chief Executive Officer of the Contractor shall assume the responsibility in terms of Section 16(1) of the
Occupational Health and Safety Act (as amended). Should the Contractor assign any duty in terms of Section 16(2), a
copy of such assignment shall immediately be provided to the representative of the Employer as defined in the Contract.

All work performed on the Employer’s premises shall be performed under the supervision of the construction supervisor
who understand the hazards associated with any work that the Contractor performs on the site in terms of Construction
Regulations 2014.

The Contractor shall appoint a Competent Person who shall be trained on any occupational health and safety aspect
pertaining to them or to the work that is to be performed.

The Contractor shall ensure that he familiarises himself with the requirements of the Occupational Health and Safety
Act and that he/she, his/her employees, and any sub-contractors, comply with them.

Discipline in the interests of occupational health and safety shall be strictly enforced.

Personal protective equipment shall be issued by the Contractor as required and shall be worn at all times where
necessary.

Written safe work procedures and appropriate precautionary measures shall be available and enforced, and all
employees shall be made conversant with the contents of these practices.

No substandard equipment/machinery/articles or substances shall be used on the site.

All incidents referred to in terms of Section 24 of the Occupational Health and Safety Act shall be reported by the
Contractor to the Department of Labour and the Employer.

The Employer hereby obtains an interest in the issue of any formal inquiry conducted in terms of Section 32 of the
Occupational Health and Safety Act and into any incident involving a Contractor and/or his/her employees and/or
his/her sub-contractor/s.

No use shall be made of any of the Employer's machinery/plant/equipment/substance/personal protective equipment
or any other article without prior arrangement and written approval.

No alcohol or any other intoxicating substance shall be allowed on the site. Any person suspected of being under the
influence of alcohol or any other intoxicating substance shall not be permitted access to, or allowed to remain on the
site.

. Prior to commencement of any work, verified copies of all documents mentioned in the agreement, must be presented

to the Employer.
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C2.1. Pricing Instructions

10.

11.

Measurement and payment shall be in accordance with the relevant provisions of the COLTO Standard
Specifications(1998 edition).

The units of measurement described in the Bill of Quantities are metric units. Abbreviations used in the Bill of
Quantities are as follows:

% = per cent m?2.pass = square metre-pass
h = hour m?3 = cubic metre

ha = hectare m3.km = cubic metre-kilometre
kg = kilogram MN = meganewton

ki = kilolitre MN.m = meganewton-metre
km = kilometre MPa = megapascal
km-pass = kilometre-pass No. = number

kPa = kilopascal Prov sum = Provisional sum
kw = kilowatt P C sum = Prime Cost sum

I = litre sum = lump sum

m = metre t = ton (1 000 kg)

mm = millimetre Wi/day = Work day

m? = square metre

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made
for waste.

The prices and rates to be inserted in the Bill of Quantities are to be the full inclusive prices for the work
described under the items. Such prices and rates shall cover all costs and expenses that may be required in
accordance with the provisions of the Scope of Work, and shall cover the cost of all general risks, liabilities,
and obligations set forth or implied in the Contract Data, as well as overhead charges and profit. These prices
shall be used as a basis for assessment of payment for additional work that may have to be carried out.

It will be assumed that prices included in the Bill of Quantities are based on Acts, Ordinances, Regulations,
By-laws, International Standards and National Standards that were published 28 days before the closing date
for tenders. (Refer to www.sabs.co.za or www.iso.org for information on standards).

Where the Scope of Work requires detailed drawings and designs or other information to be provided, all
costs associated therewith are deemed to have been provided for and included in the unit rates and sum
amount tendered for such items.

An item against which no price is entered will be considered to be covered by the other prices or rates in the
Bill of Quantities. A single lump sum will apply should a number of items be grouped together for pricing
purposes.

The quantities set out in the Bill of Quantities are approximate and do not necessarily represent the actual
amount of work to be done. The quantities of work accepted and certified for payment will be used for
determining payments due and not the quantities given in the Bills of Quantities.

Reasonable compensation will be received where no pay item appears in respect of work required in the Bills
of Quantities in terms of the Contract and which is not covered in any other pay item.

The short descriptions of the items of payment given in the Bill of Quantities are only for the purposes of

identifying the items. More details regarding the extent of the work entailed under each item appear in the
Scope of Work.

Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the SANS 1200
Standardised Specifications.
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C2.2. Bill of Quantities
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AMOUNT
ITEM | PAY REF DESCRIPTION UNIT QTY RATE R
1 12.00 SECTION 1200 - GENERAL
REQUIREMENTS AND PROVISIONS
11 B12.01 Excavation for Location of existing services
m3 100
by hand
12 B12.02 Removal, relocation and reinstatement of
existing services
1.2.1 (a) Utility Services
1211 (i) Removal, relocation, reinstatement and
lowering of e>_<|st|ng services by the service Prov.Sum 1 20000.00l R 2000000
owners or using approved selected sub-
contractors.
1212 _(||) Handling cgst and profit in respect of sub- % 20 000
item 1.2.1 (a)(i)
TOTAL CARRIED TO SUMMARY
AMOUNT
ITEM | PAY REF DESCRIPTION UNIT QTY RATE R
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2 13.00 SECTION 13000 - CONTRACTOR'S

ESTABLISHMENT ON SITE AND GENERAL

OBLIGATIONS
21 B13.01 Contractor's general obligations
211 (a) Fixed Obligations L/Sum 1
212 (b) Value-related obligations L/Sum 1
2.13 (c) Time-related obligations Month 8
TOTAL CARRIED TO SUMMARY

AMOUNT
ITEM | PAY REF DESCRIPTION UNIT QTY RATE
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3 14.00 SECTION 1400 - HOUSING, OFFICES AND
LABORATORY FOR THE ENGINEER'S
SITE PERSONNEL
31 14.01 Office and laboratory accommodation:
311 (a) Offices (interior floor space only) m?2 20
3.12 (b) Laboratories (interior floor space only) m? 20
3.1.3 (e) Ablution units m? 4
3.2 14.02 Office and laboratory furniture:
3.21 (a) Chairs No 8
3.2.2 (d) Desks, complete with drawers and locks No 2
3.2.3 (e) Drawing tables No 1
33 Services as specified in clause 1404, namely
water, electricity, sewerage, etc, etc:
331 |[14.03 (a) Services at offices and laboratories,
labourers' accomodation
3311 (i) Fixed costs L.Sum 1
3312 (ii) Running costs month 8
3.3.2 Telephones
3321 (a) C_,o_st of _calls in connection with contract Prov Sum 1 25 000.00 R 25000.00
administration
3.322 (b) Handling cost and profit in respect of o
subitem B14.11 (a) & 25000
34 B14.13 Provision for Engineers site personnel
341 (a) Provide Computer, Printer and Cellphone
for Engineer's site supervisory personnel Prov Sum 1.00 25000 R 25000.00
3.4.2 (d) Handling cost and profit in respect of o
%6 2
subitems 3.11.1 above ’ 5000
TOTAL CARRIED TO SUMMARY
AMOUNT
ITEM | PAY REF DESCRIPTION UNIT QTY RATE R
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4 c SECTION C - OCCUPATIONAL HEALTH
AND SAFETY
41 col Preparation of Contractor’s site specific
) ’ Health and Safety Plan L/Sum 1
Principal Contractor’s initial obligations in
4.2 C.02 respect of the OHS Act and Construction
Regulations L/Sum 1
Principal Contractor’s time related obligations
43 C.03 in respect of the OHS Act and Construction
Regulations Month 8
Provision for Personal Protective Equipment
44 C.04 & Protective Clothing:
441 () Reflective vests No 10
442 (i) Reflective bibs No 30
443 (i) Hard hats No 20
4.4.4 (iv) Protective footwear No 30
4.45 (v) Earplugs No 20
4.4.6 (vi) Dust masks No 20
4.4.7 (vii) High visibility overalls No 20
4.4.8 (viii) Gloves No 20
4.4.9 (ix) Earmuffs No 20
45 CO5 Provision of a full-time Construction Health
' ’ and Safety Officer Month 8
46 Co6 Costs_of medical certificates and Medical
Surveillance
(a) Initial (baseline) medical examinations,
46.1 including audiometric and lung function
testing. No 10
4.6.2 (b) Periodic examinations No 20
4.6.3 (c) Exit examinations No 10
47 c.07 Provision of First Aid boxes No 2
Provision for the appointment of an
4. . . P 1 2 R 2 .
8 c.o8 Occupational Health and Safety Consultant fov Sum 50000 50 000.00
TOTAL CARRIED TO SUMMARY
AMOUNT
ITEM | PAY REF DESCRIPTION UNIT QTY RATE R
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SECTION D - HIV/AIDS AWARENESS

5 D
EDUCATION
5.1 |D10.01 HIV/AIDS Awareness education

(a) Preparation and submission of HIV/AIDS

511 Service Provider Workshop Plan L/Sum L
(b) Conduct HIV/AIDS awareness workshops
on site for all local and other workers

512 employed on the contract inclusive of all L/Sum 1
direct and indirect costs

513 (c)Provide and maintain condom dlspensgrs L/Sum 1
(for both male and female condoms) on site

TOTAL CARRIED TO SUMMARY
AMOUNT
ITEM | PAY REF DESCRIPTION UNIT QTY RATE R
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6.1

6.1.1

6.1.2

6.2

6.2.1

6.2.2

6.3

6.3.1

6.3.2

6.3.3

El

E1.5

E1.6

El1.7

SECTION E - LABOUR AND TRAINING
Project Steering Committee (PSC)

(a) Payment of expenses/disbursements to
members of the PSC

(b) Handling cost and profit in respect of
subitem 6.1.1

Community Liaison Officer (CLO)
(a) Remuneration of the CLO

(c) Handling cost and profit in respect of
subitems 6.2.1 above

Provision of accredited training

(a) Wages and salaries of local labourers
employed by the Contractor in respect of
training periods for on site training by the
contractor during which no productive work is
executed

(b) Accredited and approved training courses
for selected local labourers including wages
during training

(d) Contractor's charges to allow for handling
costs and profit in respect of subitems 6.3.1 &

6.3.2 above

Prov Sum

%

Prov Sum

%

Prov Sum

Prov Sum

%

14 000

48 000

165 000

14 000

48 000

15 000

150 000

14 000.00

48 000.00

15 000.00

150 000.00

TOTAL CARRIED T

O SUMMARY
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AMOUNT

ITEM | PAY REF DESCRIPTION UNIT QTY RATE
7 15.00 SECTION 1500 - ACCOMMODATION OF
TRAFFIC
7.1 15.01 Full traffic accommodation including all
temporary traffic-control facilities, all signs, month 8
flagmen and Traffic Safety Officer.
7.2 B15.03 Amber Flashing lights mounted on signs No 20
Provision of traffic safety equipment for use by
7.21 .
the Engineer
7211 (a) Safety Boots and Jackets No 4.0
7212 (b) Amber flashing lights with magnetic NoO 20

mounts

TOTAL CARRIED T

O SUMMARY
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AMOUNT

ITEM | PAY REF DESCRIPTION UNIT QTY RATE R
8 18.00 SECTION 1800 - DAYWORKS
8.1 B18.01 Personnel during normal working hours
8.1.1 (a) Unskilled Labour h 18
8.1.2 (b) Semi-skilled labour h 18
8.1.3 (c) Skilled labour h 18
8.14 (d) Ganger h 18
8.1.5 (e) Flagmen h 18
8.2 B18.02 Personnel outside normal work hours
8.2.1 (a) Outside normal working hours and
Saturdays
8.2.1.1 (i) Unskilled Labour h 9
8.2.1.2 (ii) Semi-skilled labour h 9
8.2.1.3 (iii) Skilled labour h 9
8.2.1.4 (iv) Ganger h 9
8.2.15 (v) Flagmen h 9
8.2.2 (b) Sundays and public holidays:
8.2.2.1 (i) Unskilled Labour h 9
8.2.2.2 (ii) Semi-skilled labour h 9
8.2.2.3 (iii) Skilled labour h 9
8.2.2.4 (iv) Ganger h 9
8.2.25 (v) Flagmen h 9
8.3 B18.03 Plant
8.3.1 (a) Front end loader, 2.0 m® bucket h 9
8.3.2 (b) Backhoe loader, 0.75 m® bucket h 9
8.3.3 (c) Compressor and two Jackhammers h 9
8.34 (d) Grader, 14000 kg/100 kW h 9
8.3.5 (e) Vibratory roller, 10 000 kg h 9
8.3.6 (f) Pneumatic roller, 17 000 kg h 9
(g) Pedestrian roller, double drum, 650 mm
8.3.7 wide h 9
8.3.8 (h) Water bowser, 10 000 h 9
8.3.9 (i) Concrete mixer 400/300 h 9
84 B18.04 Materials
8.4.1 (a) Procurement of materials Prov.Sum 1 R 40 000.00
8.4.2 (b) Contractor's handling costs, profit and all % 40 000

other charges in respect of subitem 11.4.1

TOTAL CARRIED T

O SUMMARY
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PAY REF

AMOUNT

ITEM PAYMENT DESCRIPTION UNIT QTY RATE R
9 21.00 |SECTION 2100: DRAINS
9.1 21.01 |Excavation for open drains
a) Excavating soft material situated within the
9.11 following depth ranges below the surface
level:
9.111 )Omuptol5m m3 115
9.1.1.2 ii) Exceeding 1.5 mand upto 3.0 m m3 150
9.1.2 b) Extra over subitem 21.01 (a) for m3 50

excavation in hard material, irrespective of
depth.

TOTAL CARRIED TO SUMMARY
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PAY REF AMOUNT
ITEM PAYMENT DESCRIPTION UNIT QTY RATE R
SECTION 2200: PREFABRICATED
10 22.00 CULVERTS
10.1 22.01 |Excavation
(a) Excavating all types of material situated
10.1.1 within the following depth ranges below the
surface level:
10.1.1.1 HOmuptol,5m md3 110
10.1.1.2 (i) Exceeding 1,5 mand up to 3,0 m m3 140
10.2 22.02 |Backfilling
10.2.1 (a) Using excavated material m3 150
10.2.2 (b) Using imported selected material m3 650
1023 (c) Extra over subitems 22.02(a), (b) and
- B22.27(g) for soil cement backfilling
10.2.3.1 (i) with 5% cement m3 380
10.2.4 (d) 13mm Crushed stone m?3 140
10.3 22.05 |Portal and rectangular culverts:
10.3.1 (b) Without prefabricated floor slab
10.3.1.1 (i) 2200mm (S) x 1800mm (H). Type 100 S m 31
10.3.1.2 (i) 1800mm (S) x 1800mm (H). Type 100 S m 31
104 22.07 |Cast-in-situ concrete and formwork:
(b) In floor slabs for portal or rectangular
10.4.1 culverts, including formwork, joints and class m3 50
U2 surface finish (25 MPa concrete)
(c) Ininlet and outlet structures, skewed
ends, catchpits, manholes, thrust and anchor 3
104.2 blocks, excluding formworks but including m 70
class U2 surface finish (25 MPa concrete)
105 2208 Concrete backfill for culverts (25 MPa m3 20
concrete)
10.6 22.10 |Steel reinforcement:
10.6.1 (a) Mild steel bars ton 20
10.6.2 (b) High-tensile steel bars ton 15.0
10.6.3 (c) Welded steel fabric (Ref 395) kg 1500
10.7 22.12 |Removing existing concrete:
10.7.1 (a) Plain concrete md3 20
10.7.2 (b) Reinforced concrete m3 20
108 2214 Removing and stacking existing prefabricated
culverts:
10.8.1 (i) 600mm dia. Type 100 D m 20
10.8.2 (i) 900mm dia. Type 100 D m 55

TOTAL CARRIED TO SUMMARY
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TEM | Son i DESCRIPTION UNIT QTY RATE AMOUNT
SECTION 2300: CONCRETE KERBING,
11 23.00 CONCRETE CHANNELLING, CHUTES AND
' DOWNPIPES, AND CONCRETE LININGS
FOR OPEN DRAINS
Trimming of excavations for concrete-lined
111 23.07 open drains:
11.1.1 a) In soft material m? 170
11.1.2 b) In hard material m? 50
11.2 23.08 |Concrete lining for open drains:
a) Cast-in-situ concrete lining (25 MPa
concrete) for trapezoidal open stormwater
11.2.1 drain with thickness, base width, vertical m® 65
depth and side slopes angled at 1:10 as
shown in Drawing SLM-HTM-26-02-SD-03
b) Class U2 surface finish to cast-in-situ
concrete trapezoidal open stormwater drain
11.2.2 with thickness, base width, vertical depth and m? 170
side slopes angled at 1:10 as shown in
Drawing SLM-HTM-26-02-SD-03
Formwork to cast-in-situ concrete lining for
113 23.09 open drains (Class F2 surface finish):
11.31 a) To sides with formwork on the internal face m? 25
only
11.3.2 b) To sides with formwork on both internal m? 25
and external faces (each face measured)
11.3.3 c) To ends of slabs m? 30
11.4 23.12 Steel reinforcement
11.4.1 c) Welded steel fabric (Ref 395) kg 700

TOTAL CARRIED T

O SUMMARY

56




ITEM |oAvien DESCRIPTION UNIT QTY RATE AMOUNT
12 5200 SECTION 5200 : GABIONS
12.1 52.01 |Foundation trench excavation and backfilling
1211 E)algslgnsg;))lid rock (material which requires me 50
12.1.2 (b) In all other classes of material m® 150
12.2 52.02 |surface preparation for bedding the gabions m? 500
12.3 52.03 [Gabions
12.3.1 (b) PVC-coated gabion boxes
12.3.1.1 () Im x1m x Im m? 120
12.3.1.2 (i) Im x 1m x 2m m? 120
12.3.2 (d) PVC-coated gabion mattresses
12.3.2.1 () 0.17m x 6m x 2m m? 50
124 52 04 Filter fabric (Bidim A4 or similar SANS 2 700

approved)

TOTAL CARRIED T

O SUMMARY
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ITEM

PAY REF

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

R
13 81.00 SECTION 8100 - TESTING MATERIALS
’ AND WORKMANSHIP
131 81.02 Other special tests requested by the Engineer |Prov. Sum 250000f R 250 000.00

TOTAL CARRIED T

O SUMMARY
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SUMMARY OF SCHEDULE OF QUANTITIES

SECTION

DESCRIPTION

AMOUNT

SCHEDULE A:

GENERAL

Section 1200

General Requirement and Provisions

Section 1300

Contractor’s Establishment on Site and General Obligations

Section 1400

Housing, Offices & Laboratories for Engineer’s Site Personnel

Section C Occupational Health & Safety
Section D HIV/AIDS Awareness Education
Section E Labour and Training

NETT TOTAL OF SCHEDULE A

SCHEDULE B:

ROADWORKS

Section 1500

Accommodation of Traffic

Section 1800

Dayworks (Provisional)

Section 2100

Drains

Section 2200

Prefabricated Culverts

Section 2300

Concrete Kerbing, Concrete Channelling, Chutes and
Downpipes, and Concrete Linings for Open Drains

Section 5200

Gabions

Section 8100

Testing Materials and Workmanship

NETT TOTAL OF SCHEDULE B

NETT TOTAL OF TENDER (A+B)

ALLOW 10% FOR CONTINGENCIES

SUBTOTAL 1

SUBTOTAL 2

ALLOW 15% VALUE ADDED TAX

TOTAL AMOUNT CARRIED TO FORM OF TENDER
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Declaration
(n respect of completeness of Tender)

Sakhisizwe Local Municipality
Municipal Building

ERF 5556 Mthatha

Road

I/we, the undersigned, do hereby declare that these are the properly priced Bill of Quantities forming Part of this
Contract Document comprising 157 pages the Bill of Quantities comprising 15 pages in consecutive order upon which
my/our tender for the BID NO: SLM/SCM/75/2025/2026

has been based.

SIGNED BY/ON BEHALF OF TENDERER

NAME SIGNATURE DATE
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Part C3: Scope Of Work

Part C3: Scope of Work

C3

Scope of Work

C3.1
C3.2
C3.3
C3.4

Status

Description of the Works

Engineering
Construction

Particular Specification

61
62
63
65

Should any requirement or provision in the parts of the Scope of Work conflict with any requirement of any Specification(s)
forming part of this contract or any drawings, the order of precedence, unless otherwise specified, is:

Drawings

Scope of

Work

Specifications
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Contract C3.1and C3.2
Part C3: Scope Of Work Description of the Works and Engineering

BID NO: SLM/SCM/75/2025/2026

CONSTRUCTION OF HOTA TO MBEWULA CULVERTS

C3.1. Description of the Works
C3.1.1 Employer’s Objectives

The work that will be undertaken under this contract is the construction of portal culverts along the Hota to Mbewula
Access Road. The construction of the culverts is a prelude to the rehabilitation of the access road. It has been
determined that, without proper stormwater infrastructure, the rehabilitation of the road will be a futile exercise. The
portal culverts to be used on the identified 7 (seven) crossings will be 2100mm (S) x 1800mm (H) Type 100S and
1200mm (S) x 900mm(H) Type 100S. The excess backfiling of the culverts shall be provided by getting suitable
backfilling material from borrow pits.

C3.1.2 Overview of the Works
The appointed contractor will carry out the following works onsite:

e Contractor’s establishment on site: The establishment of the contractor's organisation, camp and
construction equipment on site and their removal on completion of the contract.

e Accommodation of traffic — traffic control and accommodation of traffic, including the erection,

removal and reuse of temporary road signs and, where necessary, the construction and

maintenance of deviations.

Excavation of prefabricated culverts.

Concrete work for prefabricated culvert base slabs and wingwalls.

The installation of prefabricated portal/box/rectangular culverts.

Surface preparation for gabions.

The supplying and laying of gabions.

C3.1.3 Location of the Works

The project is situated along the Hota to Mbewula Access Road. The road passes through KuHota, eSigangeni,
eMbewuleni and Ncaluka villages, located in Ward 9 of Sakhisizwe Local Municipality of the Chris Hani District
Municipality.

The coordinates of the culverts to be constructed are shown in the table below:

Culvert No. Latitude (S) Longitude €
1 31°39'47.34" 27°42'50.16"
2 31°40'58.94" 27°42'26.05"
3 31°41'1.03" 27°42'23.75"
4 31°41'14.87" 27°42'24.64"
5 31°41'16.76" 27°42'15.87"
6 31°41'15.25" 27°41'58.56"
7 31°41'9.38" 27°41'29.24"
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Contract C3.1and C3.2
Part C3: Scope Of Work Description of the Works and Engineering

C3.2. Engineering

C3.2.1 Design Services and Activity Matrix
The following will be the responsibility of the contractor to attend to:

e Check for the location of and protection of existing services
e  Preparation of as-built drawings

C3.2.2 Drawings

The Contractor shall use only the dimensions stated in figures on the Drawings in setting out the Works,
and dimensions shall not be scaled from the Drawings, unless required by the Engineer. The Engineer will,
on the request of the Contractor in accordance with the provisions of the Conditions of Contract, provide
such dimensions as may have been omitted from the Drawings.

The Contractor shall ensure that accurate as-built records are kept of all infrastructure installed or
relocated during the contract. The position of pipe bends, junction boxes, duct ends and all other
underground infrastructure shall be given by either coordinates or stake value and offset. Where
necessary, levels shall also be given. A marked-up set of drawings shall also be kept and updated by the
Contractor. This information shall be supplied to the Engineer's Representative on a regular basis.

All information in possession of the Contractor, required by the Engineer and/or the Engineer’'s

Representative to complete the as-built/record drawings, must be submitted to the Engineer's
Representative before a Certificate of Completion will be issued.

The Drawings prepared by the Employed for the permanent Works are listed and bound in a separate
volume/bound at the back of this volume. The Employer reserves the right to issue amended and/or
additional drawings during the Contract.

LIST OF DRAWINGS PREPARED BY THE EMPLOYER

The following is the list of drawings prepared by the Employer and applicable to this Contract:

DRAWING No. DESCRIPTION
SLM-PPAR-26-01-LP-01 Key Plan Layout
SLM-PPAR-26-01-LP-02 Road 1 General Layout
SLM-PPAR-26-01-LP-03 Road 2 General Layout
SLM-PPAR-26-01-LS-01 Road 1 Longitudinal Section
SLM-PPAR-26-01-LS-02 Road 2 Longitudinal Section
SLM-PPAR-26-01-CS-01 Road 1 Cross Sections
SLM-PPAR-26-01-CS-02 Road 2 Cross Sections
SLM-PPAR-26-01-SD-01 Road Typical Cross Section, kerbing and layerworks.
SLM-PPAR-26-01-SD-02 Stormwater Standard Detail: Pipe Culvert Bedding
SLM-PPAR-26-01-SD-03 Stormwater Standard Detail: Headwall (Masonry)
SLM-PPAR-26-01-SD-04 Stormwater Standard Detail: Side Inlet
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Contract C3.3
Part C3: Scope Of Work Construction

C3.3. Construction

C3.3.1 Works Specifications
C3.3.1.1 Applicable Specification
The specification for the contract is the COLTO Standard Specification for Road and Bridge Works for
StateAuthorities 1998 (Green Book) for Civil Engineering Construction.
C3.3.1.1.1 Applicable Technical Recommendations for Highways (TRH)
e TRH 14 Guidelines for Road Construction Materials
e TRH 20 The Structural Design, Construction and Maintenance of Unpaved Roads
C3.3.1.1.2 Applicable Technical Methods for Highways (TMH)
TMH1  Standard Methods for Road Construction Materials
TMH5  Sampling Methods for Road Construction Materials
TMH 6  Special Methods for Testing Roads

TMH 10 Manual for the Completion of As-Built Materials Data Sheets
TMH 11 Standard Survey Methods

C3.3.1.2 Particular Specifications
Refer to C3.5.

C3.3.1.3 Certification by Recognised Bodies
Certified by the CIDB

C3.3.2 Plant and Materials

C3.3.2.1 Plant and Materials Supplied by the Employer
None

C3.3.2.2 Materials, Samples and Shop Drawings

All materials are to be tested by a commercial laboratory as directed by the Employer's Agent.
Constructionneeds to be carried out according to the Construction Drawings.

C3.3.3 Construction Equipment
C3.3.3.1 Requirements for Equipment

The Contractor is required to use plant and equipment that is sufficient for the construction of roads and
theancillary works.

C3.3.3.2 Equipment Provided by the Employer
None

C3.3.4 Existing Services

C3.3.4.1 Known Services

All known services are shown on the Construction Drawings. The onus still lies with the main contractor
toensure that no services are damaged during the construction phase.

C3.3.4.2 Treatment of Existing Services

It is not envisaged that any of the existing services requires temporary or permanent relocation. Special
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Contract C3.3
Part C3: Scope Of Work Construction

careshould be taken working underneath overhead lines.
C3.3.4.3 Use of Detection Equipment for the Location of Underground Services

None

C3.3.4.4 Damage to Services
It is the responsibility of the contractor to ensure that no services are damaged during the construction
process. In case the known services indicated on the drawings are damaged, the main contractor shall be
responsible for the repair off the services to the original state before it was damaged, as well as all cost
associated with thedamaged service.

C3.3.5 Site Establishment

C3.3.5.1 Services and Facilities Provided by the Employer
None

C3.3.5.2 Facilities Provided by the Contractor
The onus lies with the main contractor to find a suitable camp site, approved by the Employer's Agent. The
main contractor is also responsible for the rehabilitation of the area to its original state on completion of the
works.

C3.3.5.3 Storage and Laboratory Facilities
No requirements are specified. A commercial laboratory will be utilised.

C3.3.5.4 Other Facilities and Services
No requirements are specified.

C3.3.5.5 Vehicles and Equipment
No requirements are specified.

C3.3.5.6 Advertising Rights

It is the main contractor's responsibility that no suppliers advertise on site. Any advertisement from
suppliers shall be removed at the cost of the main contractor.

C3.3.5.7 Notice Boards

The main contractor is allowed to place a Notice board on site. The maximum allowed size of this board
shouldbe as per the attached notice board drawing

C3.3.6 SiteUsage

The contractors are not allowed to work outside the allowed working hours, as agreed with the Employer’s
Agent. The disturbance to the residence should be kept at a minimum.

C3.3.7 Permits and Way Leaves
No requirements are specified.
C3.3.8 Water for Construction Purposes

The onus lies with the main contractor to source and pay for construction water. The quality of the
constructionwater should be as specified in COLTO.

C3.3.9 Survey Control and Setting Out of the Works

The setting out bench marks is provided by the Employer. It is the contractor’s responsibility to ensure that
thesetting out benchmarks are correct and to use these benchmarks for setting out.
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Contract C3.4
Part C3: Scope Of Work Particular Specifications
C3.4. Particular Specifications
Pages
C34.1 Variations and Additions to Standard Specification 66
C3.4.2 Health & Safety Specification 79
C3.4.3 Environmental Management Plan 90
C34.4 Drawings List 94
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Contract C34
Part C3: Scope Of Work Particular Specifications

C3.4.1 VARIATIONS & ADDITIONS TO STANDARD SPECIFICATION
Notes to tenderer:

1. In certain clauses the Standard Specifications allow a choice to be specified in the project
specifications between alternative materials or methods of construction and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this contract are contained in this part of the project specifications. It also
contains some additional specifications required for this particular contract.

2. The number of each clause and each payment item in this part of the project specifications consists
of the prefix B followed by a number corresponding to the number of the relevant clause or payment
item in the standard specifications. The number of a new clause or a new payment item which does
not form part of a clause or a payment item in the standard specifications and which is included here,
is also prefixed by B followed by a new number. The new numbers follow on the last clause or item
number used in the relevant section of the standard specifications.
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Contract C34
Part C3: Scope Of Work Particular Specifications

COLTO SERIES 1000: GENERAL
SECTION B1300: CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL

OBLIGATIONSB1302 GENERAL REQUIREMENTS

(c) Allowance Community Liaison Officer

Democratically elected village members who in turn have representation on the overall
Project Steering Committee (PSC) represents the residents being served by the project.
The Contractor will be required to liaise through the CLO for any matters to do with the
community. The CLO shall be paid an amount of R5 000.00 per month throughout the
contract.

(d) Allowance for In-Service Training

Sakhisizwe Local Municipality is committed in ensuring that necessary skills are
transferredto local people. The Municipality has undertaken to employ 1 student that is
studying towards Engineering Profession for in-service training purpose.
The contractor is required to remunerate 1 student employed. The successful candidate
willbe communicated in writing to the contractor; the student will then be required to
furnish the required documents as requested by contractor in order to allow timeous
remuneration payments.

B1302 PAYMENT
Iltem Unit
B13.02 Provisional Sums

Add the following pay subitem.

“(@)  Allowance for Community Liaison Officer (CLO) at R5 500 per month............... Month
“(b)  Overhead charges and profit on {(C)}... .o %
“(c)  Allowance for in-service student not exceeding R 7000 per month
Sum “(d)Overhead charges and profit 0N {(€)}........ooeviiiiiiiiii e %
%
“(e)  Allow provisional sum for relocation of
SEIVICES ...ttt ettt e
....... Sum Sum
“(f) Overhead charges and profit 0N {(g).....cccoeerirrireirree e %
B1303 PAYMENT
Iltem Unit
B13.03 (a) OHS Obligations - Fixed

Add the following pay subitem:

“(i) Allowance for OHS ODBIIGatioNS ........c.coeiiiiiiiiiereee s Sum

“(il)  PPEfOrin ServiCe StUdENt. ..o Sum

“(iiiy  Overhead charges and Profits 0N (ii) ......ccoverieiiniii e %
Item Unit

B13.03 (b) OHS Obligations — Time Related

Add the following pay subitem:

“(i) Time related OBlIgatioNS .......c..ccveiviiiiiiece e Month
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Contract

Part C3: Scope Of Work

Add the following sub-sub-clause defining ‘the contractor’s general obligations’:*

C34

Particular Specifications

(iv) Complying with the requirements and conditions of the additional specifications relatingto the
Government's Broad Based Black Economic Empowerment and the Environmental Management Plan.”

Delete the third paragraph commencing “Should the final value of the work”.
In the 11th paragraph, the following amendments apply:

e Start the paragraph to read “The tendered rate per month for all time related pay
itemsrepresent full compensation ...”; and

Add the following at the end of sub-clause (b) of the 11th paragraph:

“... Such limitations to payments shall occur whenever the ratio of time to expenditure
varies by more than 10%. For example, if payment for completed scheduled work is 30%
of total scheduled work but more than 40% of time has expired, this pay item shall cease
to be activeuntil the difference between the relevant ratios is less than 10%.”

Add the following new paragraphs:

“Payment of the rate per month for sub item 13.01(d) shall include full compensation for all
the contractor's obligations relevant to health and safety legislation including, but not
limited to, initial start-up costs, submission and maintenance of OHS file, statutory medical
checks, induction, PPE etc . Payment will only be made approval on the contractor’s
OHS plan.

Should the combined total tendered for sub items (a), (b), and (c) exceed 20% of the
tender sum (excluding CPA, contingencies and VAT), the tenderer shall state his reasons
in writing for tendering in this manner.

Payment for time related costs arising from extensions of time granted by the employer,
where the contractor is fairly entitled to such compensation which will be calculated by
taking accountonly of pay items for which the unit of measurement is “month”. All pay items
for which the unitof measurement is "month" are deemed to be based on 23 working days
per month.”

Insert the following paragraphs:

“The tendered rate shall apply in the same manner as pay sub item B13.01(c) but shall not
form part of the calculation of the restrictions imposed by Condition of Tender F3.8(c) and
Formto tender B1: Contractor's Establishment on Site. A contractor who tenders zero for
this pay item shall not be relieved of his statutory obligations. A nil rate offered shall be
deemed not asan omission but as deliberate notice that costs have been included in the
tendered rates for individual items of work or in the other preliminary and general pay
items.”

B1304 TACHOMETRIC SURVEY
Iltem Unit
B13.04
Add the following pay subitem:
“(a)  Additional Survey Requested by the ENQINEEr.............cooieiiiiiiiiiiiiaieiiiieiiee e Sum
“(b)  Overhead charges and pProfitS 0N (8) ......couiourieiiieiiiie e %
B1305 PAYMENT
Item Unit
B13.05 The contractor's general obligations
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Add the following pay subitem:

“(a)

SECTION B1500:

DAYWOIK ...ttt Sum

ACCOMMODATION OF TRAFFIC

B1501 SCOPE

C34

Particular Specifications

It is a condition of this contract that traffic is accommodated taking into account the provisions of the
latest edition of the South African Road Traffic Signs Manual (SARTSM). The latest version for use
in the accommodation of traffic is volume 2, chapter 13 of the June 1999 edition. Copies of this
publicationare available from Government Printers —Tel: (012) 334 4508/9 or (012) 3344510

Fax:

(012) 323

0009.

This

section also covers the provision of additional information signs for motorists and

therelease of any notices to the media and public.

B1502 GENERAL REQUIREMENTS

@

Safety

The contractor shall be responsible for maintaining the existing road surface both
withinthe works area and the advance warning and termination areas in a safe and
trafficablecondition for the duration of the contract

Approval of temporary deviations

If, after any temporary deviation has been constructed, any changes are
considered necessary or desirable, the proposal shall be submitted to the
Employer’'s Agent for hisapproval.

Traffic Safety Officer

The contractor shall appoint a suitably qualified person to act as a traffic safety
officer for the project. The contractor shall submit a CV of the candidate to the
Employer's Agent for approval before the candidate is appointed as the traffic
safety officer. The traffic safety officer shall make himself available to discuss road
safety and traffic accommodation matters whenever required by the Employer's
Agent. The traffic safety officer shall,

(i) Record on neat and dimensioned sketches and submit to the Employer’s Agent the

(iii)

(iv)

position and sign reference number, where applicable, of each sign, barricade,
delineator, cone, guardrail and permanent or temporary painted road marking
feature. The position of each shall be adequately referenced from the marker
boards or other surveyed points on the site of the works.

These records shall also show the date and time at which the recorded traffic
accommodation features are certified correct by the traffic safety officer, and shall
be signed by the traffic safety officer before being submitted to the Employer’s
Agent.

The records shall similarly account for whatever changes are made in the field.
Such changes shall record the position of flagmen and stop/go control men and
their associated traffic accommodation equipment wherever they are used.

Personally inspect the position and condition of each traffic accommodation feature
on the whole site of works twice each day by 9h30 and by 16h30, to record all
irregularities discovered and the remedial action taken, and to sign off as correct
and submit to the Employer's Agent such record sheets by midday of the next
working day. The traffic
safety officer shall keep a duplicate book for this specific purpose.

The traffic safety officer shall also submit with this report the daily labour returns of
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flagmen, stop/go and traffic signal control men employed.”

(ix) The traffic safety officer shall be equipped with a cellular telephone and shall have a

*)

(x)

(xii)

vehicle and sufficient labour at his disposal 24 hours a day, including all prescribed
nonworking days, and shall not be utilised for other duties. He shall be directly
answerableto the contractor’s site agent. The traffic safety vehicle shall be a truck
with a capacity of 3 tons.

The vehicle shall also be equipped with an amber-coloured flashing light of the
rotating parabolic reflector type with a minimum intensity of 100. The warning light
shall be switched on at all times and the sign shall be displayed when the vehicle is
used on site.

The traffic safety officer shall have a direct line of communication at all times with
the police and traffic officers responsible for the area within limits of the contract.
The provision of the road safety vehicle, driver, labourers and the cost of the
cellular telephone shall be deemed to be included in the rates tendered for the
contractor's establishment on site.

Ensure that all obstructions related to the contractor’s activities be removed before
nightfall where applicable as instructed by the Employer's Agent and that the roads
aresafe for night traffic.

The traffic safety officer shall, in addition to the duties listed in paragraph 1502(i),
also be responsible for the removal of broken down vehicles off the roadway and
implementing actions requested by the traffic authorities with regard to the work to
be carried out, be responsible for the erection and maintenance of all traffic signs
necessary for the accommodation of traffic.

In the advent of an accident the traffic officer shall record in a written report the
details of the accident, record the position of all temporary road signs, barricades,
delineators, flagmen and any other devices used for traffic accommodation. In
addition the report shall include a neat dimensional sketch, photographs,
identifiable permanent features,and any other relevant information.”

“U” turns

No vehicle or item of equipment shall be allowed to make “U” turns under any
circumstances.

Site personnel

The contractor shall ensure that all his personnel, excluding those who are
permanentlyoffice bound, are equipped with reflective safety jackets and that these
are worn at all times when working on or near to the travelled way. Any person
found not wearing a reflective jacket under these circumstances shall be removed
from the site until such time as he is in possession of and wearing a reflective
jacket. Reflective safety jacketsshall be kept in good condition and any jackets that
are, in the opinion of the Employer'sAgent, ineffective shall be immediately replaced
by the contractor.

Failure to comply with provisions

Failure or refusal on the part of the contractor to take the necessary steps to ensure
thesafety and convenience of the travelling public, accommodation of traffic, plant
and personnel in accordance with these specifications or as required by statutory
authorities or ordered by the Employer's Agent, shall be sufficient cause for the
Employer’'s Agentto apply penalties as follows:

A fixed penalty of R5 000.00 per occurrence shall be deducted for each and every

occurrence of non-compliance with any of the requirements of section 1500 of the
standard specifications and section B1500 of the project specifications.
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In addition a time-related penalty of R500,00 per hour over and above the fixed
penalty shall be deducted for non-compliance to rectify any defects in the
accommodation of traffic within the allowable time after the Employer's Agent has
given an instruction to this effect. The Employer’s Agent's instruction shall state the
allowable time, which shall be the time in hours for reinstatement of the defects.
Should the contractor fail to adhereto this instruction, the time-related penalty shall
be applied from the time the instructionwas given.”

orary traffic-control facilities

The contractor shall provide, erect and maintain the necessary traffic-control
devices, road signs, canalisation devices, barricades, warning devices and road
markings (hereinafter referred to as traffic-control devices) in accordance with
these special provisions and as shown on the drawings and in the SARTSM and
remove them when no longer required. It shall be incumbent upon the contractor
to see to it that the abovementioned traffic-control devices are present where
required at all times andare functioning properly.

The type of construction, spacing and placement of traffic-control devices shall be
in accordance with the SARTSM. The recommended arrangements of the traffic
control devices illustrated and/or drawings issued by the Employer’s Agent shall not
be departed from without prior approval of the Employers Agent. The
arrangements expected to be most commonly used in the contract are given on
the tender drawings.

The details shown for spacing and placement of traffic-control facilities may
however, be revised at the discretion of the Employer's Agent where deemed
necessary to accommodate local site geometry and traffic conditions.

Road signs and barricades

The contractor shall be responsible for the protection and maintenance of all signs,
and shall at his own cost replace any that have been damaged, lost, or stolen.

All temporary road signs required to remain in position for some time shall be pole
mounted as shown on the drawings. All temporary road signs required to be moved
more often shall be mounted on portable supports for the easy moving of signs to
temporary positions. The only permitted method of ballasting the sign supports
shall consist of durable sandbags filled with sand of adequate mass to prevent
signs from being blown over by wind. The cost of the sandbags shall be included in
the tendered rates for the various types of temporary road signs.

Warning devices

All construction vehicles and plant used on the works shall be equipped with
rotatingamber flashing lights and warning boards as specified. All vehicles and
plant

before being allowed onto the site shall obtain a clearance permit from the
Employer'sAgent.

Vehicle mounted flashing lights

Rotating lights shall have an amber lens of minimum height of 200mm and shall be
mounted in such a way as to be highly visible from all directions. The lights on
construction vehicles shall not be switched on while vehicles are being operated on
unrestricted sections of a public road, but shall be switched on while construction
vehicles are operating within the accommodation of traffic area, as the vehicles
decelerate to enter a construction area, and as the vehicles accelerate to the
general speed when entering the road from a construction area. Lights on plant
shall operate continuously while the plant is working alongside sections of road
open to public traffic.
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All LDV's and cars operating on site shall also be equipped with rotating amber
flashing lights which shall be placed so as to be highly visible and operated
continuously while the vehicles are manoeuvring in or out of traffic or are travelling
or parked alongside roads open to public traffic.

Rotating lights and the "construction vehicle" signs on the contractor's vehicles and
plant shall not be paid for separately but shall be included in the rates covering the
use of the vehicles.

The contractor shall apply and maintain lights together with temporary mounting
brackets, to the approval of the Employer's Agent. Vehicles and plant that do not
comply with these requirements shall be removed from the site.”

Other traffic control measures ordered by the Employer’s Agent

The Employer’s Agent may instruct the contractor to provide any other road sign,
reflective tape, etc not measured in standard pay items. Such road signs shall
conform to the requirements of the SARTSM, or specification provided by the
Employer's Agent.Similarly, in order to ensure that the travelling public is kept fully
informed and warned on matters relating to the accommodation of traffic,
construction sign posting and the effect of the construction on the free flow of traffic
through the site, the Employer's Agentmay arrange for advertising in the press
and/or for other forms of publicity.

Flagmen

Flagmen shall be provided where shown on the drawings or required by the
specification. During the daytime, at least two flagmen shall be provided at each
traffic control point. At night time only one roving flagman equipped with a
Stromberg Lightman xenon strobe, or similar approved, and a torch is required at
each traffic control point as well as the traffic light operator. Where the shoulder of
the road is closed to traffic, a flagman shall be provided at the leading end of the
closure during daytime. No flagman shall be on duty for a period of more than 10
hours per day.

Flagmen shall be adequately trained in the standard flagging techniques as
described in the SARTSM (refer to figure 13.23 of detail 13.23.1) and be provided
with conspicuous clothing such as safety jackets utilizing retro-reflective and/or
fluorescent panels in red, yellow and/or white.

Flagmen shall have in their possession, at all times, certification that they have
attended and passed an accredited course in flagging techniques before being
allowed onto the construction site.

Flags shall be made from bright red or red-orange material and shall be square
with a minimum side length of 600mm. The flag shall be attached to a staff at
least 1,0m in length.

In terms of lateral clearance and safety, flagmen shall stand on the shoulder of
the lane of traffic that is being controlled and under no circumstances shall
flagmen be permitted to stand within the traffic lane. In order to obtain maximum
visual impact for the travelling public, flagmen shall stand-alone.

SECTION B1600: OVERHAUL

B1602 DEFINITIONS

(@) Overhaul
Payment shall only be made for material hauled in excess of 1 kilometre. Overhaul shall be
measured as the product of the volume of material hauled and the overhauled distance.

(b) Free-haul distance
This distance shall be 1 kilometre in the case of all overhaul materials”
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SECTION B1700: CLEARING AND GRUBBING

B1702

B1704

DESCRIPTION OF WORK
@) Conservation of topsoil

The contractor will not be required to remove topsoil to more than an average depth of
400mm, from any particular area. The depth of topsoil removed shall be reliant on the
terrain,suitability of material and topsoil requirements of the work.

After clearing and grubbing, all topsoil shall be removed to either windrows alongside the
construction area or to stockpile. Where ordered by the Employer’s Agent, any topsoil that
shall be required for the topsoiling of new banks and cuts, but which cannot be
accommodated within the construction site, shall be loaded and hauled to the designated
stockpile area where it shall be placed in temporary stockpiles for later use in the
rehabilitation of the site affected by construction activities. Where new borrow pits are to
be opened up the topsoil shall first be removed (independently of the overburden) and
placed in temporary stockpiles at the edge ofthe borrow pit. The moving of topsoil from
windrow or the loading of topsoil from temporary stockpiles and the placing and spreading
of thereof on cut or fill slopes or on borrow pit spoil sites, is covered in Section 5800.

Refer also to clause B5802 (g) of this project specification.”
MEASUREMENT AND PAYMENT

Amend the following payment item:

Item Unit

B17.01 Clearing and grubbing.......cccooiiiiiiiie e hectare (ha)
Add the following to the measurement and payment paragraphs:

“Clearing and grubbing of the construction site camp / office shall not be measured
separatelyand shall be deemed to be included in the rates tendered for item B13.01”

Add the following new payment item:

“Item Unit

B17.07 Removal of topsoil
to temporary stockpiling thereof:

(@ Topsoil from within the limits of the road prism
(including 1 km free haul)...........oooviiiiiiiii, cubic metre (m%)

The unit of measurement for items (a) shall be the cubic metre of topsoil removed to
temporary stockpile. The volume of topsoil removed shall be measured in cut, calculated
from the difference in cross-sections of the natural ground level before the
commencement of clearing to cross-sections taken after the removal of the topsoil.

The contractor shall constantly liaise and agree with the Employer’s Agent as to the depth
of topsoil to be removed. Where, in the opinion of the Employer's Agent, material that
would not normally be classed as topsoil to be removed. Where, in the opinion of the
Employer's Agent, material that would normally be classed as topsoil has also been
excavated, the excavation shall be backfilled and compacted with selected material at the
contractor’ expense. Should material that is deemed by the Employer's Agent not to be
topsoil, be removed and stockpiledtogether with material classed as topsoil, the contractor
shall be responsible for the removal of this unsuitable soil from the stockpile and the
replacement of the quantity of topsoil contaminated by the unsuitable material at his cost.
The quantity of topsoil to be replaced shallbe determined by the Employer’'s Agent.
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The rates tendered shall include for the excavation of the topsoil and where required, the
loading and hauling thereof to temporary stockpile as well as the maintenance of the
stockpile until re-use of the material. The rates tendered shall also include for all
supervision required toensure that only topsoil is removed.

COLTO SERIES 2000:

DRAINAGESECTION B2100:

DRAINS B2101

SCOPE

This section covers all new work in connection with the excavation and construction of
open drains, subsoil drainage and banks and dykes at the locations and to the sizes,
shapes, grades and dimensions as shown on the drawings or as directed by the
Employer’'s Agents, and the test flushing of subsoil drains.

SECTION B2200: PREFABRICATED CULVERTS

C34

Particular Specifications

B2218 MEASUREMENT AND PAYMENT
“Item Unit
B22.07 Cast in situ concrete and formwork
) In inlet and outlet structures, skewed ends, catchpits,
manholes, thrust and anchor blocks, including
formwork and class U2 surface finish Crushed,
washed stone obtained from commercial source for:
cubic metre (m?3)
0] Inlet and outlet structures concrete class 30/19 as per
Contract Drawing
cubic metre (m?)
(i) Dish drain crossing as per Contract Drawing Concrete
class 30/19
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Payment for formwork and cast in situ concrete shall be included in the contractor’s rate
forthese items and shall include full compensation thereof.

SECTION B3300: MASS EARTHWORKS

B3312 MEASUREMENT AND PAYMENT

General Directions

(3) Work in restricted areas
No additional payment will be made for work in restricted areas

(4) The free haul distance for all items unlimited

Item Unit

B33.11 Extraoveritem 33.10 for adding G7
materialfrom a commercial source as
specified in
subsubclause 3207(0)(111)-.xveeevrereariieeeniie e cubic metre (m3)

The unit of measurement for the above items shall be the cubic metre of the compacted

pavement layer, and the quantity shall be calculated from the authorised dimensions of
the completed layer.

SECTION B3400: PAVEMENT LAYERS OF GRAVEL MATERIAL

B3407 MEASUREMENT AND PAYMENT
Iltem Unit
B34.01 Pavement layers constructed from gravel taken from commercial sources
(h) Base layer compacted to:

(i 95% of modified AASHTO density 150mm thick G5, as per material
specificationof TRH20............coeeviiiiiiiiiieeeens cubic metre.(m3)

The unit of measurement for the above items shall be the cubic metre of the compacted
pavement layer, and the quantity shall be calculated from the authorised dimensions of
the completed layer.

The wearing course shall be as per the material specification of TRH20 for a wearing
courseand as directed by the Employer’'s Agent.

COLTO SERIES 5000: ANCILLARY ROADWORKS
SECTION B5100: PITCHING, STONEWORK AND PROTECTION AGAINST EROSION
B5102 MATERIALS

(®) Stone

Unless suitable stone can be located on site, the stone for pitching shall come from
commercial sources but, from whatever source, its use shall be subject to the prior
approval of the Employer's Agent.
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SECTION B5600: ROAD SIGNS

B5601 SCOPE
B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS
(@) Road signboards
The contractor shall make every effort to ensure that signboards are correct in all
respect and before dispatching the boards from the manufacturer’s factory shall
providethe Employer’'s Agent with a 100mm x 150mm colour photograph of each
sign face for approval of the correctness of the legend. Such approval will not imply
final acceptance of the board. If the contractor is in any doubt as to the correctness
of the sign detail, thesign designer shall be contacted for verification.
(ii) Steel profile road signboards
Chromadek section shall be assembled in accordance with the details
ofStandard Plans SP-B-12-Sheets 4 and 5 and SP-B-4-Sheets 33E and
34E.
Where the letter or legends cross the horizontal joints of the sign panels,
theletter shall be cut on the joint and both ends folded around the radius.
Retro-reflective material to adjoining Chromadek panels on a sign shall
be a practical visual match of the specified colour.
B5604 ROAD SIGN FACES AND PAINTING
(e) Application of retro-reflective material
All sign faces shall be faced with retro-reflective material. Painted front sign faces
shallnot be used.
Where applied to Chromadek sections, retro-reflective material shall be applied as
specified for aluminium sections in Clause 5603(d) of the Standard Specification,
and ofClause B5603(a)(ii) of this project Specification.
B5605 STORAGE AND HANDLING
The following shall not be allowed on the sign face:
o Dirilling of holes, except for the fastening of overlays
o Application of any form of adhesive
¢ Cleaning with any chemicals that are not specifically approved by the manufacturer of
theretro-reflective material.
o Covering the sign face with an impermeable material that does not allow free
circulation ofair.
B5606 ERECTING ROAD SIGNS
(c) Erection
After erection the signboard shall be thoroughly cleaned with a cleaning agent
approved by the retro-reflective material’'s manufacturer.
All vegetation obstructing the new or replaced sign board shall be removed and
disposed of as instructed by the Employer’s Agent.
B5609 MEASUREMENT AND PAYMENT
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Completion, delivery, installation of the road sign board complete as specified, and the removal
anddisposal of all vegetation obstructing the motorists’ view of the new or replaced sign board.

Item

B56.01

SECTION B5900:

C34

Particular Specifications

Unit

Road sign boards with painted or
coloured semi-matt background.
Symbols, lettering, and borders in semi-
matt black or in Class | retroreflective
material, where the sign boardis
constructed from:

FINISHING THE ROAD AND ROAD RESERVE AND TREATING
OLDROADS

B5901 SCOPE
B5902 FINISHING THE ROAD AND ROAD RESERVE
‘(@ New construction”
Replace the sixth paragraph with:
All materials resulting from the finishing operations shall be disposed of at
approved spoil sites.
“(b) Renewal construction

After completing construction work within the site, the contractor shall ensure that
all construction generated or related material that may have been swept,
windrowed, stockpiled, stored or spread beyond the road surface is removed. This
shall be done before any other rehabilitation work is undertaken, including shaping,
topsoiling and grassing. Should, during the removal of construction generated or
related material, existing vegetation or topsoil be disturbed or destroyed, the
contractor shall, at his owncost, re-instate the road reserve to its original state. This
shall include ripping, should the construction material have compacted the existing
surface.
Culvert in lets and outlets, culvert barrels, and open drains shall be cleared of
debris, soil, silt and other material generated from the construction activities.
The surfacing shall be cleared of all dirt, mud and foreign objects. Dragging,
pushing orscraping material across the finished surfacing shall not be permitted.
All junctions, intersections, islands, kerbing and other elements making up the
completed works shall be neatly finished off.
The contractor shall ensure that all undesirable plants have been removed from the
road reserve and borrow pit areas.
All materials resulting from the finishing operations shall be disposed of at
approved spoil sites.

COLTO SERIES 8000: SUNDRIES

SECTION 8100: TESTING MATERIALS AND WORKMANSHIP

“B8118 PROPRIETARY RESINS, GROUTS AND MORTAR
All proprietary cementitious and epoxy resin, grouts and mortars shall comply with the
manufacturer’'s specifications. The manufacturers or suppliers shall provide recent test
reportsfrom an approved laboratory to prove such compliance and shall also provide test
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certificates of recent tests on the materials.

Cementitious grouts and mortars shall not contain expansive cements or metallic powders
such as aluminium or iron filings. The plastic volume change shall fall in the range
between zero shrinkage and 4% expansion from the time of placement until final set when
tested according to ASTM C 827. Further, the grout shall show no shrinkage and a
maximum of 0,2% expansion in the hardened state when tested according to ASTM C
1090.

Epoxy resin grouts and mortars shall show no shrinkage and a maximum 2,0% expansion
from the time of placement when tested according to ASTM C 827 (modified). The
coefficient of thermal expansion shall not exceed 0,000055/°C when tested according to
ASTM C 531.

The manufacturer shall submit to the Employer's Agent samples of the proposed materials
together with complete technical details including mixing ratios and times, pot life, setting
andcuring times, strength, volume change, thermal expansion, creep characteristics etc.

As part of the Contractor’s process control in terms of sub-clause 8103(a), testing shall be
undertaken on the materials delivered to site to monitor compliance with the
manufacturer's specifications. All new batches of materials shall be tested by the
Contractor and approved bythe Employer’s Agent prior to incorporation into the works.

Strength testing shall be undertaken, using 75mm or 100mm cubes, on samples taken
from the mixed material actually being used in the work at the time of its use.”
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C3.4.2 HEALTH & SAFETY SPECIFICATION

The Health & Safety Specification has been prepared by the Employer.

OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION FOR HOTA TO
MBEWULA CULVERTS

1. Interpretations

11 Application

This specification is a compliance document drawn up in terms of South African legislation andis
therefore binding. It must be read in conjunction with relevant legislation as noted previously.

1.2 Definitions

The definitions as listed in the Occupational Health & Safety Act 85/1993 and Construction
Regulations (2014) shall apply.

2. MINIMUM ADMINISTRATIVEREQUIREMENTS

2.1 Notification of Intention to Commence Construction Work

The Contractor shall notify the Provincial Director of the Department of Labour in writing before
construction work commences. A copy of this notification must be forwarded to the client on
appointment.

2.2 Assignment of Contractor’s Responsible Persons to SuperviseHealth and Safety on Site
The Contractor shall submit supervisory appointments as well as any relevant appointments in
writing (as stipulated by the OHS Act and Construction Regulations 2014), prior to
commencement of work. Proof of competency must be included.
2.3 Competency for Contractor’s Appointment Competent Persons
Contractor's competent persons for the various risk management portfolios shall fulfil the criteria
as stipulated under the definition of Competent in accordance with the Construction Regulations
(2014). Proof of competence for the various appointments must be included.
2.4 Compensation of Occupational Injuries and Diseases Act 130 of 1993 (COIDA)
The Principal Contractor shall submit a letter of good standing with its Compensation Insurer to
the client as proof of registration. Sub-Contractors shall submit proof of registration to the
Principal Contractor before they commence work on site.
25 Occupational Health and Safety Policy & Asbestos
The Principal Contractor and all Sub Contractors shall submit a Health and Safety Policy signed
by their Chief Executive Officer. The Policy must outline objectives and how they will be achieved
and implemented by the contractor.
2.6 Health and Safety Organogram
The Principal Contractor and all Sub Contractors shall submit an organogram, outlining the Health and Safety
site Management Structure including the relevant appointments/competent persons. In cases where

appointments have not been made, the organogram shall reflect the intended positions. The organogram shall
be updated when there are any changes in the site Management Structure.
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2.7

2.8

2.9

2.10

2.101

2.10.2

2.10.3

Preliminary Hazard Identification and Risk Assessment
andProgress Hazard Identification and risk Assessment

The Contractor shall ensure a hazard identification to be performed by a competent
person before commencement of construction work, and the assessed risks shall form part
of the construction phase health and safety plan submitted for approval by the Client. The
risk assessment must include;

a) A list of hazards identified as well as potentially hazardous tasks;

b) A documented risk assessment based on the list of hazards and tasks;

C) A set of safe working procedures (method statements) to eliminate, reduce and/or
controlthe risks assessed;

d) A monitoring and review procedure of the risks assessment as the risks change.

The Principal Contractor shall ensure that all Sub Contractors are informed, instructed and
trained by a competent person regarding any hazards, risks and related safe work
procedures before any work commences and thereafter at regular intervals as the risks
change and as newrisks develop. Proof of this must be kept for inspection by the Client or
Client Representative.

The Principal Contractor Shall be responsible for ensuring that all persons who could be
negatively affected by its operations are informed and trained according to the hazards
and risks and are conversant with the safe work procedures, control measures and other
related rules (tool box talk strategy to be implemented).

Health and Safety Representative(s)

The Principal Contractor shall ensure that Health and Safety Representative(s) are
appointed under consultation and trained to carry out their functions. The appointment
must be writing. The Health and Safety Representative shall carry out regular inspections,
keep records and report all findings to the Responsible person forthwith and at health &
safety meetings.

Health and Safety Committees

The Principal Contractor shall ensure that project health and safety meetings are held
monthlyand minutes are kept on record. Meetings must be organized and chaired by the
Principal Contractor's responsible person. All Contractors Responsible Persons and
Health & Safety Representative shall attend the monthly health & safety meetings. Sub-
contractors shall also have their own internal health & safety committees in accordance
with the OHS Act 85/1993 and minutes of their meetings shall be forwarded to the Principal
Contractor on a monthly basis.

Health and Safety Training
Induction

The Principal Contractor shall ensure that all site personnel undergo a risk-specific health
& safety induction training session before starting work. A record of attendance shall be
kept in the health & safety file. A suitable venue must be supplied to house this
training.

Awareness

The Principal Contractor shall ensure that, on site, periodic toolbox talks take place at least
once per week. These talks should deal with risks relevant to the construction work at
hand. Arecord of attendance shall be kept in the health & safety file. All Contractors have
to comply with this minimum requirement. At least one of the Toolbox talks shall be on any
environmentalrelated issue.

Competency

All competent persons shall have the knowledge, experience, training, and qualifications
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specific to the work they have been appointed to supervise, control and carry out. This will
haveto be assessed on regular basis e.g. periodic audits by the Client, progress meetings,
etc. ThePrincipal contractor is responsible to ensure that competent sub-contractors are
appointed to carry out construction work.

2.10.4 Rules of conduct

Principal contractors, their sub-contractors and all employees under their control, including
anyvisitor brought onto site, must adhere to the following Rules of conduct on site.

YOU MAY NOT:

* Partake, possess or sell drugs or alcoholic beverages on site. Any employee or
visitor whose action and demeanour show symptoms of possible narcosis or
drunkenness shall be removed from site.

* Indulge in practical jokes, horseplay, fighting or gambling.

* Destroy or tamper with safety devises, symbolic signs or wilfully and
unnecessarilydischarge fire extinguishers.

* Bring onto site or have in your possession a firearm, lethal weapon.

* Assault, intimidate or abuse any other person.

* Operate construction equipment (vehicles or plant) without the necessary training
andauthorisation.

* Display insubordination toward any supervisor, foreman or Manager in respect
to carrying out of properly issued instructions or orders for health and Safety
reasons.

* Enter any area where you have no business unless authorised to do so by the
personin charge.

* Negligently, carelessly or wilfully cause damage to property of others.

* Refuse to give evidence or deliberately make false statements during investigations.

211 General Record Keeping

The Principal Contractor and all Sub Contractors shall keep and maintain Health and
Safety records to demonstrate compliance with this Specification, with the OHS Act
85/1993; and with the Construction Regulations (2014). The Principal Contractor shall
ensure that all records of incidents/accidents, training, inspections; audits, etc. are kept in
a health & safety file held in the site office.

Then Principal Contractor must ensure that every Sub Contractor opens its own health &
safetyfile, maintains the file and makes it available on request.

2.12 Inspection of equipment and tools.

The following items of equipment must be regularly inspected and maintained and
appropriaterecords kept.

First Aid dressing registers.

Firefighting equipment

Portable electrical equipment

Stacking and storage inspections
Excavations

Construction vehicles and mobile plant.
Health and Safety Representatives checklists

R

2.13 Health & Safety Audits, Monitoring and reporting

The Client shall conduct monthly health & safety audits of the work operations including a full audit of physical site
activities as well as an audit of physical site activities as well as an audit of the administration of health & safety. The
Principal Contractor is obligated to conduct similar audits on all Sub Contractors appointed by them. Detailed reports of
the audit findings and results shall be reported on at all levels of project management meetings/forums. Copies of the
Client audit reports shall be kept in the primary Project Health & Safety File while the Principal Contractor audit reports
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shall be kept in their file, a copy being forwarded to the Client. Principal Contractors have to audit their sub-contractors
and keep records of these audits in their health & safety files, available on request.

2.14 Emergency Procedures
The Principal Contractor shall submit a detailed Emergency Procedure for approval by the
client prior to commencement on site. The procedure shall detail the response plan
including the following key elements:
1. List of key competent personnel.
2. Details of emergency services.
3. Actions or steps to be taken in the event of the specific

types ofemergencies.

4. Information on hazardous material/situations.
Emergency procedure(s) shall include but shall not be limited to fires, spills, accidents to
employees, use of hazardous substances, bomb threats, major incidents/accidents, etc.
The Principal Contractor shall advise the Client in writing forthwith of any emergencies
together with a record of action taken. A contact list of all service providers (Fire
Department, Ambulance, Police, Medical and Hospital, etc.) must be maintained and
available to site personnel.

2.15 First Aid Boxes and First Aid Equipment
The Principal Contractor and all Sub Contractors shall appoint in writing First Aider(s). The
appointed First Aider(s) are to be sent for accredited first aid training. Valid certificates are
to be kept on site. The Principal Contractor shall provide an on-site First Aid Station with
first Aidfacilities including first aid boxes adequately stocked at all times. All Sub-Contractors
with morethan 5 employees shall supply their own first aid box and Sub-Contractors with
more than 10 employees shall have a trained, certificate first aider on site at all times.

2.16 Accident/Incident Reporting and Investigation
Injuries are to be categorised into first aid; medical; disabling; and fatal. The Principal
Contractor must stipulate in its construction phase health & safety plans how it will handle
eachof these categories. When reporting injuries to the Client, these categories shall be
used. ThePrincipal Contractor shall investigate all injuries, with a report being forwarded to
the Client forthwith. All Contractors have to report on the 4 categories of injuries to the
Principal Contractor at least monthly. The Principal Contractor must report all injuries to the
Clientin theform of a detailed injury report at least monthly.

2.17 Hazards and Potential Situations
The Principal Contractor shall immediately notify other Sub Contractors as well as
Beacon Consulting Engineers of any Hazardous or Potentially hazardous situations that
may arise during performance of construction activities.

2.18 Personal Protective Equipment (PPE) and Clothing
The Principal Contractor shall ensure that all employees are issued and wear hard hats,
safe footwear and overalls. The Principal Contractor shall clearly outline procedures to be
taken when PPE or clothing is:
1. Lost or stolen;
2. Worn out or damaged
The above procedure applies to Sub Contractors and their contractors as they are all
employersin their own right.

2.19 Occupational Health and Safety Signage
The Principal Contractor shall provide adequate on-site OHS signage including but not
limitedto “no unauthorised entry, report to site office, site office, beware of overhead work,
hard hat area”. Signage shall be posted up at all entrances to site as well as on site in
strategic locations
e.g. access routes, stairways, entrances to structures and buildings, scaffolding, and other
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2.20

221

2.22

2.23

2.24

2.25

2.26

2.27

potential risk areas/operations.

Contractors and their Sub Contractors

The Principal Contractor shall ensure that all Sub Contractors under its control comply with
this Specification, the OHS Act 85/1993, Construction Regulations (2014), and all other

relevant legislation that may relate to the activities directly or indirectly .The Principal
Contractor when appointing other Contractors as ‘Sub-contractors’, shall ensure
compliance.

Physical Requirements

Excavations, Shoring, De watering or Drainage

The Principal Contractor and any relevant Sub Contractors shall make provision in their
tenderfor shoring, dewatering or drainage of any excavation as per this specification.

The Contractor shall make sure that:

a) The excavations are inspected before every shift each occurrence of rain or change
to the excavation / shoring and a record is kept;

b)  Any excavation shall be adequately shored if people are required to work in the
excavations and the depth is more than 1.5 meters or where conditions render this
necessary at lesser depths. Undercutting is not allowed.

c)  Safe work procedures have been communicated to the employees.

d) Excavated material shall be placed as far as possible from the trench as
practically possible. A close watch shall be maintained at all times for signs of
slipping, e.g. cracksdeveloping at the edges of the excavation.

e) The safe work procedures are enforced and maintained by the Contractor's
Responsiblepersons at all times.

f) The requirements as per section 11 of the Construction Regulations are adhered to.

Q) Due to the condition off the soil (water) extra precaution must be taken when shoring.

Edge Protection and penetrations

The Principal Contractor must ensure that all exposed edges and openings are guarded
anddemarcated at all times until permanent protection has being erected. The Principal
Contractor’s risk assessment must include these items. E.g. protection of decking edges,
finished floor slab edges, stairways, floor penetrations, lift shafts, and all other openings
and areas where a person may fall.

Piling
The Principal Contractor shall ensure that piling is undertaken by a competent Contractor
anda SWP shall be submitted to the Client for approval before commencement of this
work.

Stacking of Materials

The Principal Contractor and other relevant Sub Contractors shall ensure that there is an
appointed staking supervisor and all materials, formwork and all equipment is stacked
and stored safely.

Speed Restrictions and Protection

The Principal Contractor shall ensure that all persons in its employ, all Sub Contractors,
and all those that are visiting the site are aware and comply with the site speed
restriction(s). Separate vehicle and pedestrian access routes shall be provided,
maintained, controlled, andenforced.

Hazardous Chemical Substances (HCS)

The Principal Contractor and other relevant Sub Contractors shall provide the necessary
training and information regarding the use, transport, and storage of HCS. The Principal
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2.27

2.28

2.29

2.30

231

Contractor shall ensure that the use, transport, and storage of HCS are carried out as
prescribed by the HCS Regulations. The Contractor shall ensure that all hazardous
chemicalson site have a Material Safety Data Sheet (MSDS) on site and the users are
made aware of the hazards and precautions that need to be taken when using the
chemicals. The First Aiders must be made aware of the MSDS and how to treat HCS
incidents appropriately.

Plant and Machinery

Construction Plant

“Construction Plant” includes all types of plant, including but not limited to cranes, piling
rigs, excavators, construction vehicles and all lifting equipment.

The principal Contractor shall ensure that all such plant complies with the requirements of
the OHS Act 85/1993 and Construction Regulations (2014). The Principal Contractor and
all relevant Sub Contractors shall inspect and keep records of inspections of the
construction plantused on site. Only authorised/competent persons are to use machinery
under proper supervision. Appropriate PPE and clothing must be provided and maintained
in good condition at all times. Proofs of medical test as required by the Construction
regulations are available forinspection by the Client.

Vehicles shall not enter site with:

Defective exhaust systems
Serious oil or fuel leaks

Unsafe bodywork or loads
Non-standard equipment fitted.
Improperly seated passengers
Any obvious mechanical defects.

EEE I I B

All earth moving equipment shall be operated in accordance with good safety practice so
as toprotect the safety of the operator and other workers or persons in the area. All earth
moving equipment shall be equipped with a reverse siren

Fire Extinguishers and Fire Fighting Equipment

The Principal Contractor and relevant Sub Contractors shall Provide adequate, regularly
serviced fire fighting equipment located at strategic points on site, specific to the class of
fire likely to occur. The appropriate notices and signs must be posted up as required. A
Fire risk survey must be conducted by a competent person; proof of survey must be kept
in the Site Safety File.

Hired Plant and Machinery

The Principal Contractor shall ensure that any hired plant and machinery used on site is
safe for use. The necessary requirements as stipulated by the OHS Act 85/1993 and
Construction Regulations (2014) shall apply. The Principal Contractor shall ensure that
operators hired withmachinery are competent and that certificates are kept on site in the
health & safety file. All relevant Sub Contractors must ensure the same.

Formwork and Support work for Structures

The Principal Contractor shall ensure that the provisions of section 10 of the Construction
Regulations (2014) are adhered to. These provisions must include but not be limited to
ensuring that all equipment used is examined for suitability before use; that all formwork
and support work is inspected by a competent person immediately before, during and
after placement of concrete or any other imposed load and thereafter on a daily basis
until the formwork and support work has being removed. Records of all inspections must
be kept in a register on site.

Lifting Machines and Tackle

The Principal Contractor and all Contractors shall ensure that lifting machinery and tackle
is inspected before use and thereafter in accordance with the Driven Machinery
Regulations and the Construction Regulations (section 20). There must be competent
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lifting machinery and tackle inspector who must inspect the equipment daily or before use,
taking into account that:

All lifting machinery and tackle has a safe working load clearly indicated
Regular inspection and servicing is carried out;

Records are kept of inspections and of service certificates;

There is proper supervision in terms of guiding the loads that

includes a trained banks man to direct lifting operations and check lifting tackle;
The tower crane bases have been approved by an engineer;

The operators are competent as well as physically and psychologically fit to work
andin possession of a medical certificate of fitness to be available on site.

e

2
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2.32 Ladders and Ladder Work
The Principal Contractor shall ensure that all ladders are inspected monthly, are in good
safe working order, are the correct height for the task, extend at least 1m above the
landing, fastened and secured, and at a safe angle. Records of inspections must be kept
in a register on site. Sub-Contractors using their own ladders must ensure the same.
Ladders shall not beused as horizontal walkways or as scaffolding. Tools or equipment
must be carried in suitableslung containers or hoisted up to the working position.

2.33 General Machinery
The Principal Contractor and relevant Sub Contractors shall ensure compliance with the
driven Machinery Regulations, which include inspecting machinery regularly, appointing a
competent person to inspect and ensure maintenance, issuing PPE or clothing, and
training those who use machinery.

2.34 Portable Electrical Tools and Explosives Powered Tools
The Principal Contractor shall ensure that use and storage of all explosive powered tools
and portable electrical tools are in compliance with relevant legislation. The Principal
contractor shall ensure that all-electrical tools, electrical distribution boards, extension
leads, and plugs are kept in safe working order. Regular inspections and toolbox talks
must be conducted to make employees are aware of the dangers and control measures
to be implemented e.g. personal protection equipment, guards, etc.
The Principal contractor shall consider the following:
1. A competent person undertakes routine inspections and records are kept
2. Only authorised trained persons use the tools;
3. The safe working procedures apply;
4. Awareness training is carried out and compliance is enforced at

alltimes and
5. PPE and clothing is provided and maintained.
6. A register indicating the issue and return of all explosives round.
7. Ensure that the cartridges and explosive tool is lock up separately
8. Signs to be posted up in the areas where explosive powered tools are being used.
(WARNING — EXPLOSIVE POWERED TOOL IN USE — KEEP CLEAR).

2.35 High Voltage Electrical Equipment
No high voltage electrical equipment is present on under or above the construction area.

2.36 Public and Site Visitor Health & Safety
The Principal Contractor shall ensure that every person working on or visiting the site, as
wellas the public in general, shall be made aware of the dangers likely to arise from site
activities, including the precautions to be taken to avoid or minimise those dangers.
Appropriate healthand safety notices and signs shall be posted up and that shall not be in
the only measure taken.
Both the Client and the Principal Contractor have a duty in terms of the OHS Act 85/1993
to do all that is reasonably practicable to prevent members of the public and site visitors
from being affected by the construction activities.
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2.37

2.38

2.39

2.40

241

2.42

Site visitors must be briefed on the hazards and risks they may be exposed to and what
measures are in place or should be taken to control these hazards and risks. A record of
these ‘induction’ must be kept on site in accordance with the Construction Regulations.

Night Work

The Principal Contractor and other Sub Contractors shall not:

1. Transport persons together with goods or tools unless there
is aappropriate area or section to store them;

2. Transport persons in a non-enclosed vehicle, e.g. truck; there must be a
propercanopy (properly covering the back and top) with suitable sitting area.

3. Employees shall not be permitted to stand or sit at the edge of the transporting vehicle.

Traffic Accommodation

Construction traffic will obtain access to the site mainly from provincial roads.

All access points are to be provided with adequate temporary construction signage in
accordance with the Road Traffic Signs to warn the travelling public regarding
construction vehicles.

Where, in the sole discretion of the engineer, sight distances are deemed inadequate to
ensure safety, access points are to be controlled by suitably qualified and equipped
labour during all construction hours.

This may include Stop/Go facilities controlling the travelling public, as well as flagmen.
The above provisions will apply equally to access from provincial roads to and from the
designatedborrow areas.

Occupational Health

Occupational Hygiene

Exposure of employees to occupational health hazards and risks is very common in any
workenvironment, especially in construction. Occupational exposure is a major problem
and all Principal Contractors must ensure that proper health and hygiene measures are
put in placeto prevent exposure to these hazards. Prevent inhalation, ingestion, and
absorption of any hazardous substance and high noise level exposure. Site-specific
health risks are tabled in Annexure C e.g. cement dust, wet cement, wood-dust, noise,
etc.

Welfare Facilities

The principal Contractor must supply Sufficient toilets (1 toilet per 30 employees),
showers (1 for every 15 employees), changing facilities, hand washing facilities, soap,
toilet paper, and hand drying material must be provided. Waste bins must be
strategically placed and emptied regularly. Safe, clean storage areas must be provided
for employees to store personal belongings and personal protective equipment.
Employees should not be exposedto hazardous materials/substances while eating and
must be provided with sheltered eatingareas.

Alcohol and other Drugs

No alcohol and other drugs will be allowed on site. No person may be under the
influence ofalcohol or any other drugs while on the construction site. Any person on
prescription drugs must inform his/her superior, who shall in turn report this to the
Principal Contractor forthwith. Any person suffering from any illness/condition that may
have a negative effect on his/her safety performance must report this to his/her superior,
who shall in turn report, this to the Principal Contractor forthwith. Any person suspected
of being under the influence of alcoholor other drugs must be sent home immediately, to
report back the next day for a preliminaryinquiry. A full disciplinary procedure must be
followed by the Principal Contractor or Sub Contractor concerned and a copy of the
disciplinary action must be forwarded to the PrincipalContractor for his records.
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PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION (HSS)
PROJECT: HOTA TO MBEWULA CULVERTS

The Principal Contractor and Sub Contractors must submit proof of compliance with Annexure
A with the construction phase H&S plan where applicable.

HSS . . .
ltem No. Requirement OHSA Requirement Submission Date
Complete Schedule 1 | Before
231 Notification of Construction work (Regulations 4 of the | commencement on
construction regulation ) site
. . All relevant appointments, as | Before
Assignment of Responsible Person '
2.3.2 : : per OHS Act and | commencement on
to Supervise Construction work Construction Regulations. site
233 Competence of Responsible | Client Requirement & OHS Together with H&S
T Persons Act plan
Compensation of Occupational .
2.3.4 Injuries and Diseases Act (COIDA) | COIDA Requirement Together with H&S
130 of 1993 P
Occupational Health and Safety Together with H&S
2.35 Policy OHS Act plan
2.3.6 Health and Safety Organogram Client Requirement ;&%ether with - H&S
Initial Hazard Identification and Risk .
2.3.7 Assessment based on the Client's | Client Requirement T&%ether with - H&S
assessment P
. Submit as soon as
2.3.8 Health and Safety Representative OHS Act there are more than
20 employees on site
Other
88
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2




Contract C34
Part C3: Scope Of Work Particular Specifications

ASSIGNMENT OF PRINCIPAL CONTRACTOR’S RESPONSIBLE
PERSONS

PROJECT: CONSTRUCTION OF HOTA TO MBEWULA CULVERTS

ANNEXURE B

The Principal Contractor shall make the following appointments according to the initial risk
assessment: (further appointments could become necessary as project progress)

Appointment gg‘ifence Requirement
A competent person to assist with the on-site
CEO Assignee Section 16(2) H&S overall responsibility — Contractor’s
Responsible Person
A competent person to supervise and be
Construction Work CR 6.1 responsible of Health & Safety related issues
Supervisor ' on site. The person is appointed to assist the
CEO with his/her overall duties.
A competent person to assist with daily
Subordinate Construction Work CR 6.2 supervision of construction / building work. The
Supervisors ' person assists the Construction Work
Supervisor.
A competent person(s) to inspect H&S in
Health & Safety Representative(s) Section 17 reference to plant, machinery and Health &
Safety of Persons in the Workplace.
. A competent person(s) representing the
Health & Safety ~Committee Section 19 employer to assist with the on-site Health &
Member(s)
safety Matters.
A competent person to investigate incidents /
accidents on site and could be:
. . e  The employer
Incident Investigator GAR 9(2) . H&S Representative
. Designated person
. Member of the H&S Committee
A competent person to co-ordinate all risk
Risk assessment co-ordinator CR7 assessments on behalf of the Principal
Contractor. The same applies to Contractors.
Fall protection plan co-ordinator CR S8 A competent person to prepare & amend the fall
protection plan.
First Aiders GSR 3 ?aggzlified person to address all on site first aid
Machinery Inspector GSR 2.1 A competent person to supervise machinery.
Lifting machine & equipment DMR 18 A competent person to inspect lifting machines
inspector equipment & tackle.
Formwork & support work CR 10 A competent person to inspect formwork &
inspector support work.
A competent person to inspect excavation work
Excavation Inspector CR11 and ensure that approved safe working
procedures are followed at all times.
A competent person to inspect ladders daily
Ladder Inspection GSR 13A and ensures they are safe for use, keeping
monthly record.
Stacking Supervisor CR 26 A competent person to supervise all stacking
and storage operations.
Explosive powered tools CR 19 A competent person to inspect & clean the tool
inspector/supervisor daily and controlling all operations thereof.
Temporary electrical installations CR 22 A competent person to control all temporary
supervisor electrical installations.
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OTHER REQUIREMENTS

PROJECT: CONSTRUCTION OF HOTA TO MBEWULA CULVERTS

ANNEXURE C

The Principal Contractor shall comply but not be limited to the following requirements: report on these to the
Client at progress meetings or at least monthly whichever is sooner.

What

When

Output

Accepted by
Client & date

Notification of
construction works

Before commencement
of work

Acknowledgement of notification
from DoL

Induction training

Every employee before
he/she starts work.

Attendance registers

Awareness
Training(Tool Box At least weekly Attendance registers
Talks)
Report covering:
¢ Incidents / accidents and
investigations
gealth & Safety Monthly e Non-conformances by
eports
employees & contractors
e Internal & External H&S audit
reports
Emergency Ongoing evaluation of Table procedure in writing as well
procedures procedure as emergency telephone numbers

Risk assessment

Updated and signed off at
least monthly

Documented risk assessment

Safe work
procedures

Drawn up before
employees are exposed to
new risks

Documented set of safe work
procedures (method statements)
updated and signed off.

Report OHS Act compliance:

e Scaffolding
General Inspections | Weekly & daily e Excavations

e Formwork & support work

e Explosive tools

o Firefighting equipment
General Inspections | Monthly : Portable electrical equipment

Ladders
e Lifting equipment/slings

List of Contractors

List to be updated weekly

Table list, number of workers and
Company tel. numbers

Workman’s _ Table a} list of Qontractors
Compensation Ongoing workman’s compensation proof of
good standing.
Construction site
rules & Section 37.2 Onaoin Table a report of all signed up
Mandatory going Mandatories.
Agreement
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CONSTRUCTION ENVIRONMENTAL PLAN

WORKS SPECIFICATIONS

PART C: Environmental Management Plan

PES1 General

The Contract shall be conducted in accordance with the principles of Integrated Environmental
Management (IEM) "in an environmentally and socially responsible manner" (DEAT 1992). This
section details the controls and procedures necessary to achieve this goal.

The Contractor will be required to comply with the Project Environmental Specifications contained
in this section. Should any conflict arise between the specifications contained in this section, and
any other specification, the Project Environmental Specifications shall prevail.

The specifications detailed in this section relate to those construction activities which could have an
adverse impact on the environment and which therefore require mitigation measures.

Items have been included in the Preliminary and General section of the Bill of Quantities to reflect
compliance with the Project Environmental Specifications. Where no item is provided in the Bill of
Quantities, the Contractors rates will be deemed to be inclusive of any costs incurred for compliance
with the Project Environmental Specification.

PES2 Working Area

PES3

An area of the site will be defined by the Employer’s Agent for use by the contractor. This area will
include the designated areas listed below and the contractor will not be permitted access beyond
this defined area, except for the security personnel will be required to patrol a wider area to prevent
informal settlements.

Within the defined working area mentioned above, certain areas will be specifically designated by
the Employer’s Agent for the following activities:

. site camp
. stockpiling and storage of construction materials

In order to minimise the potential for erosion, vehicle access between the above-mentioned areas
will be restricted to corridors defined by the Employer's Agent, and multiple access tracks across
the veld will not be permitted. Should excessive vehicle tracks be made, the Contractor shall be
required to rehabilitate the extra tracks at his own cost. Rehabilitation shall involve ripping of the
compacted earth to a depth of 150mm to loosen the earth, and grass seeding according to
specification.

Site Camps

Where site camps are to be established the topsaoil is to be removed to the base of the A-horizon
or to a depth of 150mm, whichever is the greater, and stockpiled according to the SANS
specifications.

The site shall be located more than 20m from watercourses. Runoff from the site must be prevented
from entering the watercourse or wetland.

Site camps and surrounds are to be maintained in a clean orderly and presentable condition at all
times.
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Waste water from kitchen and ablution facilities shall be led to soak pits and shall not be
dischargedto rivers or streams.

Tanks for fuels oils etc. shall be bunded with earth berms adequate to contain any possible spills.

After completion of the Works the contractor shall restore the area used by him to its former
condition, including removal of rubble and foundations, and to the satisfaction of the Employer’s
Agent.

PES4 Sanitation

Adequate toilet facilities are to be provided within 200m of the Works. All toilets shall be
maintained by the Contractor in a clean sanitary condition to the satisfaction of the Employer’s
Agent. Toilets shall not be located on flood plains where the possibility of flooding exists.

Contractors shall instruct their staff and sub-contractors that they must use the toilets provided
andnot the veld, bush or streams.

PES5 Refuse

The site is to be kept clean, neat and tidy to the Employer’s Agent’s satisfaction. The Contractor
shall provide bins at the Work sites and shall be responsible for disposal of refuse and waste
generated by his staff on a daily basis. Domestic litter or construction waste may not be left
lying about on site.

Refuse and construction waste shall be disposed of at an approved dump

site.No burning of refuse is permitted.

PES6 Dust

Dust is regarded as a nuisance when it reduces visibility, soils private property or is
aesthetically displeasing. Dust also reduces the value of grazing grasses and retards plant
growth.

Dust generated by construction related activities must therefore be minimised.

The Contractor shall control dust over the site of the Works, on access roads/tracks, on
stockpiles and spoil sites or borrow pits.

Control of dust shall involve spraying with water. The quantities of water used should not be
large enough or applied with sufficient force to generate run off which could result in soil
erosion. A watercart shall be provided by the Contractor to control dust levels.

PES7 Noise

Noise levels are to be kept within reasonable norms as determined by the Employer’'s Agent,
takinginto account the context of the rural setting.

Silencers shall be fitted to all machinery and vehicles shall be well maintained.

The Contractor shall inform residents of any excessive noise that is anticipated due to
constructionactivities, for example blasting for excavation. This notice shall be given at least 2
days before the event generating higher noise levels.

Any complaints received by the Employers Agent regarding noise will be recorded and

communicatedto the Environmental Control Officer.
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PES8 Social Disruption

The Contractor's staff shall in no way be a nuisance to residents in the vicinity of construction
activities. Any complaints received by the Employer's Agent will be addressed and the relevant
persons will face suspension from the project.

No access to private property will be allowed.
PES9 Informal Settlements

The Contractor shall require his security personnel to patrol the entire site (not just the site of
current operations as defined in PES3), and report any sign of informal shack development
within three hours of commencement of such activity.

PES10 Traffic

Traffic, especially heavy vehicle traffic, has the potential to draw complaints from other road
usersand neighbours. The Contractor will be expected to address any complaints received.

The Contractor shall instruct his drivers, suppliers, plant operators and any other vehicle
operators travelling to and from the site as a result of the construction contract, that vehicles will
be expected tocomply with all roads ordinances, particularly with regard to;

Speed limits

Preventing Overloading

Roadworthiness

Securing of loads

Covering of any loads that could generate dust

Avoiding spillage of liquids, sand, soil or other material

General consideration and courtesy to other road users will also be expected of drivers.

PES11 Overhead Power Lines

Where work is being carried out in the vicinity of overhead power lines, the Contractor is
responsible for ensuring that all persons working in such areas are aware of the relatively
large distance that high voltage electricity can 'short' to earth when large masses of steel such
as steel pipes or machinery are close to power lines. The Contractor's attention is drawn to
OHSA (1993)which gives safe clearances for various voltages.

PES12 Removal Of Protected Plants From Site

Certain species of indigenous plants that occur on the site are protected by law. A horticulturist
hasbeen designated the responsibility for relocating these plants from the “Working Area” prior
to the Contractor moving on site.

No removal of any plants from beyond the Working Area will be permitted. The Contractor shall
be responsible to ensure that no unauthorized removal of plants is allowed. In the event of
removal of legally protected species, the persons responsible shall be liable for prosecution
under the relevant provincial ordinance. Security Staff will report any infringements related to
this.

The Contractor shall confirm with the ECO that the horticulturist has removed the said plants
from the Working Area before the Contractor moves on site.

PES13 Fire Prevention And Control

The Contractor and his staff are expected to be very conscious of fire risks. The Contractor
shall hold fire prevention talks with staff to create an awareness of the risks of fire. Regular
reminders tostaff on this issue are required.
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PES14

PES15

PES16

PES17

The Contractor shall at all times ensure that fires do not start or spread within the site or the
environsthereof as a result of the Works or the actions of employees. In the event of such fire
the Contractorshall immediately employ such plant and labour as is at his disposal and shall
take all other necessary action to bring any such fire under control, all at his own cost.

A fire extinguisher must be on hand whenever welding or any other spark generating activity is
conducted.

In addition, rubber beaters are to be on hand at all work stations at all times as these represent
thequickest form of response to fire.

No fires may be made other than for the purpose of cooking. Cooking fires must be contained in
a fire drum and be in a designated area approved by the Employer's Agent. All fires are to be
extinguished with water once they have served their purpose.

No fire is to be left unattended at any time. No burning of grassland for clearing is permitted.
No cutting of timber for firewood will be allowed.

No fires are to be allowed when the Fire Danger Index is high (46 and above) ie. fire alert stage
yellow.

The Contractor shall be liable for all costs and damages resulting from fire and firefighting.
Environmental Training

The Contractor shall be responsible for conducting Environmental Training amongst his
employeesto ensure that they have the necessary knowledge to comply with the Environmental
Specifications. Employees should be made aware of the Environmental Specifications and the
reasons for them.

Work Stoppage

The Employer's Agent shall have the right to order work to be stopped in the event of
significant infringements of the Environmental Specifications until the situation is rectified in
compliance withthe specifications. In this event the Contractor shall not be entitled to claim for
delays.

This clause shall apply in the case of infringements of a nature whereby full remediation of
circumstances arising from the infringement will not be possible at a later date. For example
mixing topsoil with subsoil; activities that are polluting or may cause pollution of water.

Environmental Monitoring

The Employer's Agent will monitor the Contractor's performance in relation to the
Environmental Specifications on a daily basis. He will be assisted in this regard by the
Environmental Control Officer.

The ECO shall inspect the site on a regular basis. After each ECO site visit a report will be
submitted to the Employer’s Agent and SAKHISIZWE MUNICIPALITY. The content of these
reports will be made known to the Contractor by the Employer’'s Agent. Any infringement of
the Environmental Specification will be indicated in the report. These reports will also aim to
anticipate problems which may arise so that the Contractor can be alerted to potential
environmental risks and take appropriateaction.

Measurement and Payment

The Tendered rates shall be deemed to cover all costs associated with the compliance
withthe Environmental Specification.
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C3.4.4 DRAWINGSLIST

1. Bound into this Document

DRAWING No. DESCRIPTION

SLM-HTM-26-02-LP-01 Key Plan Layout

SLM-HTM-26-01-LP-02 Culverts 1 General Layout

SLM-HTM-26-01-LP-03 Culverts 2 to 7 General Layout

SLM-HTM-26-01-SD-02 Stormwater Standard Detail: Portal Culvert
Arrangement

SLM-HTM-26-01-SD-03 Stormwater Standard Detail: Headwall (Concrete)

SLM-HTM-26-01-SD-04 Stormwater Standard Detail: Gabions Arrangement

NOTE:

Originals of reduced drawings are available for inspection at the offices of the Employer’s
Agent,or copies may be purchased by arrangement with the Employer’'s Agent. No claims for
misunderstanding reduced drawings will be considered.
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Contract _ C41
Part C4: Site Information Locality Plan

C4.1. Locality Plan

The site Is allocated in Cala in the Eastern Cape within the Chris Hani District Municipality. The site
locality map for the site is as shown below.
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C4.2. Tender Drawings

DRAWING No. DESCRIPTION

SLM-HTM-26-02-LP-01 Key Plan Layout

SLM-HTM-26-01-LP-02 Culverts 1 General Layout

SLM-HTM-26-01-LP-03 Culverts 2 to 7 General Layout

SLM-HTM-26-01-SD-02 Stormwater Standard Detail: Portal Culvert

Arrangement

SLM-HTM-26-01-SD-03 Stormwater Standard Detail: Headwall (Concrete)

SLM-HTM-26-01-SD-04 Stormwater Standard Detail: Gabions Arrangement
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