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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 
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A. TENDER INVITATION: 

 
The Department of Transport of the Province of Eastern Cape hereby invites tenders from experienced 
Civil Engineering Contractors for: 

Contract No. SCMU10-26/27-0018 
CONSTRUCTION OF GALI RIVER CROSSING 

 
Tenderers must be registered with the CIDB and have a valid CIDB contractor grading designation of 

GRADE 7CE for a CE class of construction work. 

 
In order to be considered for a Contract in terms of this Tender, the tenderer must be able to demonstrate 

the completion of at least two (2) similar BRIDGE PROJECT(S) in the past ten (10) years to the value of at 

least R 15 million and above each, within the South African Development Community (SADC) region. 

Refer to T1.2: TENDER DATA of the document for the tender specific definition of a similar BRIDGE 

PROJECT. 

 
In order to be considered for a Contract in terms of this Tender, the tenderer must have in its employment 

or intend to employ, for the duration of the contract the following key personnel who comply with the 

minimum requirements as referred to T1.2: TENDER DATA of the document: 

• Construction Manager (GCC 2020 term for Site Agent) with minimum of ten (10) years’ experience in 

Bridge construction project(s) as a Construction Manager and professionally registered. 

• Construction Health and Safety Officer to manage the contractor’s health and safety obligations on 

site with minimum of five (5) years’ experience on bridge construction projects and professionally 
registered. 

 
The tender document will be available to be downloaded from 02 October 2026 via the following method: 

1. e-Tenders Portal – https://www.etenders.gov.za 

 
The completed tender document as well as any supporting information must be submitted on e-Tender 

Publication Portal (e-Submission), not later than 11h00 on 02 November 2026. 

 

Clink on the link to see how to submit your bid proposal on e-Submissions – press Ctrl + the link 

to see the video 2024 eTenders Tutorial Video - YouTube. 

 

It is the responsibility of the bidders to ensure the tender documents are submitted on or before closing 

time. Any technical queries regarding e-Submission must be directed to National Treasury on 

etenders@treasury.gov.za / 012 406 9222 / 012 406 9229 

 
A compulsory clarification meeting will be held at the GALI RIVER CROSSING 

Coordinates: 31°36'10.37"S 27°07'53.00"E DR08592 on 13 October 2026 at 14h00. (Lady Frere, eMalahleni 

Municipality, Chris Hani District) 

 

No tender documents will be available at the clarification meeting. 

T1.1 TENDER NOTICE AND INVITATION TO TENDER 

https://www.etenders.gov.za/
https://www.youtube.com/watch?v=B7pNseNJYHM
mailto:etenders@treasury.gov.za
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Attendees who are 20 minutes late for the Briefing will not be permitted to sign the Attendance Register and 

therefore will be prohibited from tendering as per clause F2.7. 
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Tenderers may seek clarification from the Employer in terms of this tender within fourteen (14) days from the 

date of advertisement. The last day for accepting queries/questions will be 16 October 2026. 

 
Any addenda issued will be published on the National Treasury e-Tenders Portal. Addenda will be issued no 

later than ten (10) days before the Tender Closing date. No addendum will be issued less than ten (10) days 

before closing, except for an addendum extending the closing date. It is the Tenderer's responsibility to check 

the e-Tenders Portal for any addenda. 

 
Furthermore, as a Condition of Contract,  the Contractor will be required to achieve minimum Employer’s 

contract participation goals in terms of: 

 

• 10% on Targeted S M M E sub-contractors employed by the Contractor, for the execution of 

portions of construction works, in the performance of the Contract; and 

• 10% on Targeted suppliers employed by the Contractor, subcontractor(s) and targeted subcontractors, 

for supplying materials, goods or services, in the performance of the Contract; and 

• 10% on Targeted labour employed by the Contractor, subcontractor(s) and targeted subcontractors in 

the performance of the Contract. 

 
Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender 
Data. 

 
B. TENDER EVALUATION 

 
This tender will be evaluated in two (2) phases as follows: 
 
Phase One: Compliance and Eligibility in terms of tender rules and conditions, thereafter, Phase Two. 
Phase Two: Responsive tenders will be evaluated in terms of Method 1 (Price and Preference), including risk 
analysis. 

 
Eligibility Criteria 

1) Tenderer must have completed at least two (2) similar bridge projects to the value of at least R15 000 
000.00 each in the last 10 years. 

 
All such “similar” projects shall be located within the SADC (South African Development Community) region. 

Details of bridge related projects and supporting information must be entered in Form C in the Returnable 
Schedules. Copies of Completion Certificates and reference letters from the client must be attached in order 
to qualify for this tender. See Clause F2.1.4.3 defining what clearly should be done by tenderer as 
measure of confirming that a R15 000 000 project has been done completely. 

 
2) The Tenderer must have in its employment the following key personnel who comply with the following 
minimum requirements: 

 

• A suitably qualified and experienced Construction Manager/Site Agent who will be the single point 
accountable and responsible person for the full time management of the construction works on site, 
who is registered and has a valid registration certificate with ECSA as a Professional Engineer (Pr 
Eng.) or Professional Engineering Technologist (Pr Tech Eng) or Professional Engineering Technician 
(Pr Techni Eng.) or Registered and has a valid registration certificate with SACPCMP as a Professional 
Construction Manager (Pr CM) and has a minimum of ten (10) years’ experience in bridge construction 
project(s). 
 

• A suitably qualified and experienced full-time Construction Health and Safety Officer to manage the 
Contractor’s health and safety obligations on site.  
 
The contractor shall have a competent, full-time Construction Health and Safety Officer in writing full-
time in accordance with Regulation 8(5) of the Construction Regulation, 2014. The appointed 
Construction Health and Safety Officer shall be responsible for the control and management of all 
health and safety related aspects on site for the full duration of the project. 
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The appointed Construction Health and Safety Officer shall meet the following minimum 
requirements; 

i. Be fully registered with the South African Council for Project Management Professionals 
(SACPCMP) as a Construction Health and Safety Officer (CHSO); 

ii. Possesses a minimum of 5 years’ relevant experience in road and/or bridge construction 
projects 

iii. Have completed SAMTRAC training; and  
iv. Have completed formal Health and Safety audit training 

 
 

Details of key personnel and their relevant information must be entered in Form J of the Returnable 
Schedules. Copies of CVs of the key personnel (as per example on Form J) and certificates of 
qualifications and professional registration must be attached, in order to qualify for this tender. 

 
3) The tenderer must be registered with the CSD and the tenderer or any of its directors is not listed in the 
Register of Tender Defaulters or the List of Restricted Suppliers managed by the National Treasury 
(www.treasury.gov.za) in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.treasury.gov.za/
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C. PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT (PPPFA) POINTS WILL BE 
AWARDED AS FOLLOWS: 

Maximum points on price - 80 points 
Maximum points for BBBEE - 20 points 
Maximum points - 100 points 

 
The points for specific goals will be distributed as per the table below. 

 

PREFERENTIAL SPECIFIC GOALS POINTS TABLE 

The specific goals allocated points in 

terms of this tender 

Number of points 
allocated 

(80/20 system) 

Number of points 

claimed 
(80/20 system) 

Specific Goals: Historically Disadvantaged Individuals Ownership: - 15 max 

Black ownership 10 % ownership as per 

CIPC / CSD 

Woman ownership 5 % ownership as per 

CIPC / CSD 

Locality: - 5 max 

(a) Company Head office based in the 

Eastern Cape (stated in the Company Profile 

and verified on CSD) 

5  

(b) Regional Office in the Eastern Cape. 

Office is required to be fully operational, 

staffed and verifiable on CSD. Provide 
Staffing component. 

3  

(c) Outside Eastern Cape, no satellite office 

in Eastern Cape: 

1  

 

To Score points for Black Ownership the following formula will be used to calculate the points out of 
10 points Max. 

𝑺𝑮𝑷 = 
%𝑩𝑶𝑬 (𝒇𝒓𝒐𝒎 𝑩𝑩𝑩𝑬𝑬) 

 
 

𝟏𝟎𝟎 
𝑿 𝑴𝑯𝑫𝑰(𝑴𝒂𝒙 = 10) 

SGP= Specific goals points 

MHDI= Maximum points for Historical disadvantaged individuals 
BO = Black Ownership Equity 

 
NB: Calculation of the specific goals points for a Joint Venture will be based on the Joint Venture agreement, 
that must be submitted by the tenderers. 

➢ Historically Disadvantaged Individual (HDI): Black Ownership 
 

Means a South African Citizen: who, due to the apartheid policy that had been in place, had no franchise in 
national elections 
Central Supplier Database (CSD) report will be utilized. 
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It is the onus of the bidder to provide proof of ownership equity status 
 
➢ Locality: 

Locality shall mean Fully functional office within the Province of the Eastern Cape. Satellite office means an 
office with minimum staff of not more than 3 personnel running the office full-time. 
Locality Points will be allocated for proof of local office operations in Eastern Cape. The primary/preferred 
address on CSD and proof of ownership under the bidding company will be used for choice Locality. 

 
D. TENDER SPECIFICATIONS, CONDITIONS AND RULES 

The minimum specifications, eligibility and other tender conditions and rules are detailed in the bid 
document. 

 
Note: Tender Validity Period is 120 days. 

TENDER SUBMISSIONS: 

Completed tender documents (Volume 3 and any supporting documentation) must be submitted on e-Tender      

Publication Portal (e-Submission), not later than 11h00 on 02 November 2026. 

 
 

 
SCM RELATED ENQUIRIES (Preferably via email so as to have a record) 

 
Name: Mr. P Nqikashe 
Cell No: 067 419 8001 

Email Address: philasande.nqikashe@ectransport.gov.za 
 
 

TECHNICAL ENQUIRES 
 
Name: Ms. A Bobo  
Cell No: 077 606 9087  
Email Address: aviwe.bobo@ectransport.gov.za 

 
 

Name: Edward Tendayi Chiro PrEng  
Cell No: 063 276 1428  
Email Address: edward@bmkgroupco.com 

mailto:philasande.nqikashe@ectransport.gov.za
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-26/27-0018 

 CONSTRUCTION OF GALI RIVER CROSSING 
 

 
The tender conditions are the Standard Conditions of Tender as contained in Annexure F of the CIDB Standard 
for Uniformity in Construction Procurement as per CIDB Board Notice 136 of 2020 in Government Gazette 
No. 38960 of 10 July 2015 and amended from time to time. (see www.cidb.org.za). 

 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or 
inconsistency between it and the Standard Conditions of Tender. 

 
Each item of data given below is cross-referenced to the clause marked “F” in the above-mentioned Standard 
Conditions of Tender. 

 

No Clause Wording 

1 F.1.1 The Client is the Eastern Cape Department of Transport, represented by the Head of 

Department and/or such other person(s) duly authorized thereto by the Employer in writing. 

 

2 F.1.2 The following documents form part of this tender: 

 
VOLUME 1: The General Conditions of Contract for Construction Works [3rd Edition] 2020 

are published by the South African Institution of Civil Engineering. This 

publication is available and tenderers must obtain copies at their own cost 

from the South African Institution of Civil Engineering [SAICE], Private Bag 

x200, Halfway House 1685, Tel: (011) 805 5971, email: civilinfo@saice.org.za 

 
VOLUME 2: The Standard Specifications for Road and Bridge Works for State Road 

Authorities prepared by the Committee of Transport Officials. This publication 

is available and tenderers must obtain copies at their own cost from the 

Department of Transport (DoT), Private Bag x193, Pretoria 0001, Tel: (012) 

309 3380, email: info@dot.gov.za 

 
VOLUME 3: The Tender Document issued by the employer, which comprises: 

THE TENDER 

PART T1: TENDERING PROCEDURES 

T1.1: Tender Notice and Invitation to Tender 

T1.2: Tender Data 

T1.2: TENDER DATA 

http://www.cidb.org.za/
mailto:civilinfo@saice.org.za
mailto:info@dot.gov.za
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No Clause Wording 

  PART T2: RETURNABLE DOCUMENTS 

T2.1: List of Returnable Documents 

T2.2: Returnable Schedules 

  THE CONTRACT 

PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1: Form of Offer and Acceptance 

C1.2: Contract Data 

C1.3: Performance Guarantee (proforma) 

C1.4: Occupational Health and Safety Act, 

Act 85 Of 1993 Contractors 37.2 Agreement 

C1.5: Application for notice to do Construction Work (proforma) 

PART C2: PRICING DATA 

C2.1: Pricing Instructions 

C2.2: Pricing Schedule / Bill of Quantities 

PART C3: SCOPE OF WORKS 

C3.1: Description of the Works 

PART C4: SITE INFORMATION 

C4: Site Information 

 
Volume 3: Tender Document duly completed, in accordance with F 2.13.3, and submitted on 

e-Tender Publication Portal before the closing time for receipt of tenders, shall constitute the 

submission of a tender offer. 

 
VOLUME 4: Bridge Drawings  

VOLUME 5: Standard Drawings 

VOLUME 6: Material Investigation Report 

VOLUME 7: Environmental Management Programme 

3 F.1.4 

 

 EMPLOYER 

 
Eastern Cape Department of Transport  
32 Cowan Close,  
Flemming Street Stellenbosch Park Building 
 Schornville 

 QONCE  
 5601 

 

 

 The language for communications is English. 

4 F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender 
offer, and may cancel the tender process and reject all tender offers at any time before the 
formation of a contract. The employer shall not accept or incur any liability to a tenderer for 
such cancellation and rejection but will give written reasons for such action upon written request 
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No Clause Wording 

  to do so. 

 
It is a condition of this contract that the Employer reserves the right to limit the expenditure on 
the works due to possible budget restraints. Should the tender sum exceed the budgeted 
amount, the scope of work may be reduced at any time, before or during the contract period, 
to ensure that the final contract amount does not exceed the budgeted amount. 

 
Should these conditions be applied, such adjustments or limitations shall be deemed to be a 
variation of the form or quantity of the works or any part thereof in terms of Clause 6.3 of the 
General Conditions of Contract. The validity of the tender, the individual rates or sums tendered 
shall not be influenced by any such adjustments or limitations and no claim will be considered 
based on such adjustments or limitations in terms of Clause 6.11 of the General Conditions of 
Contract. 

 
The successful Tenderer will be required to submit a valid and certified copy of their Letter of 
Good Standing from the Compensation Commissioner or FEMA within 21 days of receipt of 
their Letter of Award for this Tender. 

 
The successful Tenderer will be required to submit a valid and certified copy of their Letter of 
Good Standing from Bargaining Council for Civil Engineering Industry (BCCEI), within 21 
days of tender award. 

5 F.2.1 

 
F2.1.1 

 
 

 
F2.1.3 

ELIGIBILITY 

 

Tenderers must submit a tender offer that complies in all respects with the conditions as 

detailed in this document. Only those tenders that comply in all aspects with the tender 

conditions, specifications, pricing instructions and contract conditions will be declared 

responsive. 

 

 

Only those tender submissions from which it can be established that a clear and unambiguous 

offer has been made to Employer, by whom the offer has been made and what the offer 

constitutes, will be declared responsive. 

6 F2.1.4 Only those tenderers who satisfy the following test for responsiveness criteria are eligible to 

submit tenders: 

7 F2.1.4.1 [a] CIDB registration 

 
Registered with the CIDB prior to the award of the tender, in a contractor grading designation 

equal to or higher than a contractor grading designation determined in accordance with the 

sum tendered, or a value determined in accordance with Regulation 25 [1B] or 25 [7A] of the 

Construction Industry Development Regulations, for a CE class of construction work. Note that 

in terms of CIDB Act 38 of 2000 a registered contractor must apply for renewal of registration 

three months before the existing registration expires. 

 
1) Joint ventures are eligible to submit tenders provided that: 

a) Every member of the joint venture is registered with the CIDB and in the CE class 
of work. 
b) The combined contractor grading designation calculated in accordance with the 
Construction Industry Development Board Regulations is equal to or higher than a 
contractor grading designation Grade 7. 
c) A signed Joint Venture Agreement must be attached with the tender. 
d) A valid copy of a consolidated B-BBEE for the Joint Venture must be attached with 
the tender to qualify for B-BBEE points as defined in SBD 6.1. 

2) Tenderers must submit copy of Certificates of Qualifications and Professional 
Registration; otherwise, they will not score the relevant points. 
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No Clause Wording 

  3) Failure to comply with the above eligibility criteria will cause the tender to be deemed 
non-responsive. 

8 F2.1.4.2 Compliance with requirements of Employer’s SCM Policy and procedures 

 
a. Only those tenders that are compliant with the requirements below will be declared 

responsive: Full name of entity submitting tender to be provided; 

b. Identification number or company or other registration number to be provided; 

c. Tax reference number to be provided; 

d. VAT registration number (if any) to be provided; 

e. A completed returnable schedule SBD 1: INVITATION TO BID AND TERMS AND 

CONDITIONS FOR BIDDING to be provided. Failure to provide or comply with any of 

the particulars of this schedule may render the tender non-responsive; 

f. A completed returnable schedule SBD 4: DECLARATION OF INTEREST to be 

provided. In the case of a joint venture (JV), a separate schedule is to be completed 

and provided by each JV member. Non-compliance with the requirements of the 

applicable returnable schedule will render the tender nonresponsive. Furthermore, 

should the declaration prove to be false the Employer may reject or act against the 

tenderer in terms of clause F.3.7 of the Conditions of Tender; 

g. A completed returnable schedule SBD 8: DECLARATION OF TENDERER’S PAST 

SUPPLY CHAIN MANAGEMENT PRACTICES to be provided and which does not 

indicate any conflict or past practices that render the tender non-responsive. In the 

case of a joint venture (JV), a separate schedule is to be completed and provided by 

each JV member; 

h. A completed returnable schedule SBD 9: CERTIFICATE OF INDEPENDENT TENDER 

DETERMINATION to be provided and which does not indicate any non- compliance 

with the requirements of the applicable returnable schedule. 

i. A completed returnable schedule P: COMPULSORY ENTERPRISE 

QUESTIONNAIRE to be provided. In the case of a joint venture (JV), a separate 

schedule is to be completed and provided by each JV member; 

j. A completed CERTIFICATE OF AUTHORITY FOR SIGNATORY to be provided and 

attached to returnable schedule B: CERTIFICATE OF AUTHORITY FOR 

SIGNATORY. Compliance with the requirements of the applicable returnable schedule 

is deemed a material responsiveness criterion. 

k. A completed returnable schedule H: REGISTRATION ON NATIONAL TREASURY 

CENTRAL SUPPLIER DATABASE to be provided, including attached copy of the 

Active Supplier Listing on the National Treasury Central Supplier Database. In the case 

of a joint venture (JV), the tenderer shall provide copies of the Active Supplier Listing 

on the National Treasury Central Supplier Database for each member of the JV; 

l. In the case of a tender submission by a joint venture (JV). The tenderer must attach a 

signed copy of the JV Agreement to returnable schedule G: JOINT VENTURE 

AGREEMENT DISCLOSURE; 

m. The tenderer or any of its directors is not listed in the Register of Tender Defaulters or 

the List of Restricted Suppliers managed by the National Treasury 

(www.treasury.gov.za) in terms of the Prevention and Combating of Corrupt Activities 

Act of 2004 as a person prohibited from doing business with the public sector; 

n. The tenderer has not abused the Employer’s Supply Chain Management System; 

o. The tenderer has not failed to perform on any previous contract with the Employer; 

p. The tenderer’s tax matters with SARS are in order. 

q. The tenderer has provided a completed and signed Form of Offer in terms of C1.1 of 

PART C1: AGREEMENTS AND CONTRACT DATA, deemed as a material 

responsiveness criterion. 

9 F2.1.4.3 Company Experience in Roads Contract Management 
 
Tenderer must have completed at least two bridge construction projects to the value of at 
least R15 000 000.00 each in the last 10 years plus a list of experience on provincial and 
or national roads 

http://www.treasury.gov.za/
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No Clause Wording 

  A similar b r i d g e  construction project shall be defined as a new proposed bridge 
construction project and include at least the following: 

 
• Bulk earthworks operations 
• Layer work and Concrete work 
• Laying of precast culverts 
• Minor Roadworks  
• Gabion works 

• Operation of quarry/source material 
• Stormwater drainage (major and minor culverts) 
• Targeted subcontractor management / development. 
• Local Economic Development by supporting local suppliers of materials 
• Targeted labour threshold 

 
All such projects shall be located within the SADC (South African Development Community) 
region. 

A completed returnable Schedule D: SIMILAR PROJECT(S) COMPLETED BY THE 
TENDERER to be provided. To demonstrate completion of a similar project(s) as defined in 
this clause, submit for each project listed a completed returnable Schedule D (A): SIMILAR 
PROJECT COMPLETED VERIFICATION FORM (respondent’s stamp is critical). 

 
Furthermore, submit for each project listed a COMPLETION CERTIFICATE (for bridge 
construction). 

 
Details of bridge-related projects & supporting information must be entered in Form D of the 
Returnable Schedules. Copies of Completion Certificates, appointment letters and reference 
letters from the client must be attached, in order to qualify for this tender. 

Failure to comply with the requirements or to complete Form D (A) will render the tender non- 
responsive. 
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10 F2.1.4.4 Key Personnel 

 
In order to be considered for a Contract in terms of this Tender, the tenderer must have in its 
employment or intend to employ, for the duration of the contract the following key personnel 
who comply with the following minimum requirements: 

• A suitably qualified and experienced Construction Manager (GCC 2015 or latest 
version) term for Site Agent) who will be the single point accountable and 
responsible person for the full-time management of the construction works on site, 
who: 

a) is registered and has a valid registration certificate with ECSA as a Professional 
Engineer (Pr. Eng) or Professional Engineering Technologist (Pr. Tech Eng) or 
Professional Engineering Technician (Pr. Techni Eng). 

OR 

b) is registered and has a valid registration certificate with SACPCMP as a 
Professional Construction Project Manager (Pr CPM) or Professional Construction 
Manager (Pr. CM); 

AND 
c) has a minimum of ten (10) years’ experience in road, bridge and major culvert 

construction and or upgrading project(s). 
 

• The contractor shall have a competent, full-time Construction Health and Safety 
Officer in writing full-time in accordance with Regulation 8(5) of the 
Construction Regulation, 2014. The appointed Construction Health and 
Safety Officer shall be responsible for the control and management of all Health 
and Safety related aspects on site for the full duration of the project. 
 

• The appointed Construction Health and Safety Officer shall meet the 
following minimum requirements; 

2.1 Be fully registered with the South African Council for Project Management 
Professionals (SACPCMP) as a Construction Health and Safety Officer 
(CHSO); 

2.2 Possesses a minimum of 5 years’ relevant experience in road and/or bridge 
construction projects 

2.3 Have completed SAMTRAC training; and  
2.4 Have completed formal Health and Safety audit training. 

A completed returnable Schedule E: TENDERER’S KEY PERSONNEL to be provided. 
Attach to each schedule proof of indicated professional registration with the specified 
professional body. 

Where the key personnel are no longer available to undertake the necessary work after the 
Award of the Tender, the Contractor shall within a period of fourteen (14) working days 
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  replace the key personnel listed in returnable Schedules E with personnel with equivalent 
competencies, subject to approval by the Employer. Such approval shall not be unreasonably 
withheld if compliant in terms of the requirements of this clause. 

Failure to comply with the requirements of this clause and applicable returnable 

schedule will render the tender non-responsive. 

11 F.2.1.4. 

5 

Construction Equipment 

 
In order to be considered for a Contract in terms of this Tender, the tenderer must be able to 

demonstrate his ability to provide (either by means of his own construction equipment or ability 

to hire construction equipment from others) construction equipment exclusively intended for the 

execution of the works as specified in the tender document. 

 
To demonstrate his ability, the tenderer is required to provide a completed signed declaration 

in terms of returnable Schedule F: DECLARATION IN RESPECT OF CONSTRUCTION 

EQUIPMENT. 

12 F.2.1.4. 

6 

Local Content 

 
Only those tenders that are compliant with the requirements of returnable Schedule SBD 6.2: 

DECLARATION C ER T I F I C A T E  FOR L O C A L  PRODUCTION A N D  CONTENT FOR 

DESIGNATED SECTORS will be declared responsive. 

 
For this tender the stipulated minimum threshold(s) for local production and content for “Steel 

Products and Component for Construction” is 100%. 

 
A complete returnable Schedule SBD 6.2: DECLARATION CERTIFICATE FOR LOCAL 

PRODUCTION AND CONTENT FOR DESIGNATED SECTORS including applicable 

Annexures to be provided. Local means available in South Africa. 

13 F.2.1.4. 

7 

Registration with Bargaining Council 

 
Only those tenders submitted by tenderers who are registered with the Bargaining Council 

for the Civil Engineering Industry (BCCEI) will be declared responsive. 

 
A completed returnable Schedule I: DECLARATION IN RESPECT OF COMPLIANCE WITH 

LABOUR LEGISLATION to be provided and attach proof of registration with the applicable 

Bargaining Council to the applicable returnable schedule. In case of joint venture (JV) each 

member of the JV must provide proof of registration with the applicable Bargaining Council for 

Civil Engineering Industry. 

 
Failure to comply with the requirements of this clause and applicable returnable schedule will 

render the tender non-responsive. 

14 F.2.1.4. 

8 

Fulfilment of the Construction Regulations, 2014 

 
Only those tenders submitted by tenderers who demonstrate by means of completing and 

providing returnable Schedule J: DECLARATION IN RESPECT OF FULFILMENT OF THE 

CONSTRUCTION REGULATIONS, 2014 may be deemed responsive if the tenderer’s 

declaration reasonably satisfy the Employer that the tenderer has, in terms of the Construction 

Regulations, 2014 of the Occupational Health and Safety Act, 1993, the necessary 

competencies and resources to carry out the work safely and have included in his tender rates 

and prices (in the appropriate payment items provided in the Pricing Schedules / Bill of 

Quantities) for all resources, actions, training and any other costs required for the due fulfilment 

of the Regulations for the duration of the construction and defects liability period. 
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15 F2.6 Addenda 

 
Any addenda issued will be published on the National Treasury e-Tenders Portal. Addenda will 

be issued no later than ten (10) days before the Tender Closing date. No addendum will be 

issued less than ten (10) days before closing, except for an addendum extending the closing 

date. It is the Tenderer's responsibility to check the e-Tenders Portal for any addenda. Please 

note, ONLY addenda critical to the evaluation will be issued. 

 
Failure to apply instructions contained in Addenda will render a tenderer’s offer non-responsive 

in terms of Condition of Tender. 

16 F.2.7 Clarification meeting 

 
The clarification meeting will be held on 13 October 2026 at 14h00. The venue for the 

compulsory clarification meeting will be on SITE – Gali river crossing. No tender documents 

will be available at the clarification meeting. 

 
Attendees who are 20 minutes late for the clarification meeting will not be permitted to 

sign the Attendance Register and therefore will be prohibited from tendering. 

Failure to sign the attendance register of the compulsory clarification briefing will be rendered 

non-responsive. 

17 F.2.8  Seek clarification 

 Request clarification of the tender documents, if necessary, by notifying the Employer before 

 16 October 2026. 

 
The tenderer declares that it has: 

a) Inspected the Specifications and read and fully understood the Conditions of 

Contract. 

b) Read and fully understood the whole text of the Specifications and Pricing 

Schedules and thoroughly acquainted itself with the nature of the goods / services 

proposed and generally of all matters which may influence the Contract. 

c) Visited the site(s) where delivery of the proposed works will take place, carefully 

examined existing conditions, the means of access to the site(s), the conditions 

under which the delivery is to be made, and acquainted itself with any limitations 

or restrictions that may be imposed by the Employer or other authorities in regard 

to access and transport of materials, plant and equipment to and from the site(s) 

and made the necessary provisions for any additional costs involved thereby. 

d) Requested the Employer to clarify the requirements contained in the 

Specifications and Pricing Schedules, the exact meaning or interpretation of 

which is not clearly intelligible to the tenderer. 

e) Received any Addenda to the tender documents which have been issued in 

accordance with the Employer’s SCM Policy.  

 
The Employer will therefore not be liable for the payment of any extra costs resulting from any 

claim submitted by the tenderer arising from any alleged ambiguity or uncertainty contained in 

the tender document. 

18 F.2.12 The criteria for alternative tenders are: 

 
There will be no alternative tender accepted. 

19 F.2.13 Submitting a tender offer 

20 F.2.13.3 Add the following to F.2.13.3 at the end of the first sentence: 
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  Parts of each tender offer communicated on paper shall be submitted as an original, plus zero 

(0) copies. 

21 F.2.13.5 Add the following to F.2.13.5 at the end of the first sentence: 

The tender submission details are stated in T1.1: TENDER NOTICE AND INVITATION TO 

TENDER. 

22 F.2.13.6 A two-envelope procedure will not be followed. 

23 F.2.13.9 Add the following to F.2.13.9 at the end of the first sentence: 

Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

24 F.2.13.1 

0 

The Employer shall issue the Tender Documents (excluding Volumes 1 & 2) as described in 

F.1.2, together with all supporting documentation and drawings, electronically via the e-Tender 

Portal for free download by all interested bidders, as this is an open tender. 

 

The tender document will be available ONLY on e-Tenders Portal (No Printed Documents will 

be available) to be downloaded from 02 October 2026 via the following method: 

 

1. e-Tenders Portal – https://www.etenders.gov.za 

 
a. The tenderer is forbidden to make or attempt electronic alteration to the tender 

documents. 

b. Supporting documentation, issued as part of this tender, may be completed 

electronically.  

c. The use of electronic signatures is not allowed. 

d. Where Addenda have been issued which amend the Pricing Schedules, then the 

Pricing Schedules shall take these into account by attaching the amended page to the 

front of the original page. The pages of the issued Pricing Schedules should not be 

removed from the tender document. 

e. The Employer accepts no responsibility or liability arising from any reliance on or use 

of the electronic supporting documentation provided in terms of this clause. The 

tenderer is required to review provided supporting documentation and inform the 

Employer of any errors or discrepancies found prior to submission of the tender offer. 

f. Any non-compliance with these provisions, including effecting any unauthorized 

alterations to the tender documents as contemplated in F.2.11, shall render the tender 

non-responsive. The Employer reserves the right to take any action against such 

tenderer allowed in law including, in circumstances where the tender has already been 

awarded, the right to cancel the contract. 

25 F.2.15 Closing time 

 

The closing time for submission of tender offers is as stated in T1.1: TENDER NOTICE AND 

INVITATION TO TENDER. It is the responsibility of the tenderer to ensure that tender 

documents are submitted on or before the closing date, time and at the correct location on the 

e-Tenders Portal.  

 

26 F.2.16 The tender offer validity period is 120 days. 

27 F.2.17 Clarification of tender offer after submission 
 
 
A tender will be rejected as non-responsive if the tenderer fails to provide any clarification or 
supporting documents requested by the Employer within the time for submission stated in the 
Employer’s written request for such clarification or documents. 
 
 
 
 
 

https://www.etenders.gov.za/
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28 F.2.23 Certificates 

 

The tenderer is required to submit with his tender all certificates as required for T1.2: 

TENDER DATA and T2.2: RETURNABLE SCHEDULES. 

29 F.3 The Employer’s undertakings 

30 F.3.1 Respond to requests from the tenderer 

 

The Employer will respond to requests for clarification received by 16 October 2026. 

31 F.3.2 Issue Addenda 

 

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer 

not later than 23 October 2026. 

 

Any addenda issued will be published on the National Treasury e-Tenders Portal. Addenda 
will be issued no later than ten (10) days before the Tender Closing date. No addendum 
will be issued less than ten (10) days before closing, except for an addendum extending the 
closing date. It is the Tenderer's responsibility to check the e-Tenders Portal for any addenda. 

. Please note, 

ONLY addenda critical to the evaluation will be issued. 

32 F.3.4 Opening of tender submissions 

 

Tenders will be opened immediately after the closing time for tenders on the National Treasury 

e-Tenders Portal as stated in T1.1: TENDER NOTICE AND INVITATION TO TENDER. The 

list of tender submissions will be published on the e-Tenders Portal and/or the Employer’s 

website in accordance with the Procurement Act. 

33 F.3.9 Arithmetical errors, omissions and discrepancies 

 

In the event of tendered rates or lump sums being declared by the Employer to be 

unacceptable to it: 

a. because they are not priced, 

b. either excessively low or high, 

c. or not in proper balance with other rates or lump sums, 

The tenderer may be required to produce evidence and advance arguments in support of the 

tendered rates or lump sums objected to. If, after submission of such evidence and any further 

evidence requested, the Employer is still not satisfied with the tendered rates or lump sums 

objected to, it may request the tenderer to amend these rates and lump sums along the lines 

indicated by it. 

 
The tenderer will then have the option to alter and/or amend the rates and lump sums objected 

to and such other related amounts as are agreed on by the Employer, but this shall be done 

without altering the tender offer in accordance with this clause. Should the tenderer fail to 

amend his tender in a manner acceptable to and within the time stated by the Employer, the 

Employer may declare the tender as non-responsive. 

34 F.3.11 Evaluation of tender offers 

The method for the evaluation of responsive tenders is Method 1 (Price and Preference). The 
following formula will be used to calculate the total number of tender evaluation points: TEV = 
NFO + Np 
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 Maximum number of tender evaluation points 

Price Component (NFO) 80 

Preferential Component (Np) 20 

Total evaluation points (TEV)    100 

35 F.3.11.7 Scoring price 

 
The financial offer will be scored using the following formula: NFO = W1 x A 

Scoring financial offers 

The value of W1 is: 

1] 90 where the financial value, inclusive of VAT, of all responsive tender offers received has a 

value in excess of R50 000 000.00; or 

2] 80 where the financial value, inclusive of VAT, of one or more responsive tender offers has 

a value that equals or is less than R50 000 000.00. 

 
The value of A will be calculated utilizing Formula 2: 

A=[1-[P-Pm]/Pm] 

Where P is the comparative offer of the tender offer under consideration and Pm is the 

comparative offer of the most favorable comparative offer. 

 
In the event that the calculated value is negative, the allocated score shall be zero (0). 

36 F.3.11.8 Scoring preferences (max-20 points) 
 

 
 
 
 
➢ Historically Disadvantaged Individual (HDI): Black Ownership (max= 10 points) 
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Central Supplier Database (CSD) report will be used. 

 
To Score points for Black Ownership the following formula will be used to calculate the points 
out of 5 points Max. 

%𝑩𝑶𝑬 (𝑪𝑰𝑷𝑪/ 𝑪𝑺𝑫) 
𝑺𝑮𝑷 = 𝑿 𝑴𝑯𝑫𝑰(𝑴𝒂𝒙 = 10) 

𝟏𝟎𝟎 

SGP= Specific goals points 
MHDI= Maximum points for Historical disadvantaged individuals 
BOE = Black Ownership Equity 

 
➢ Locality (max= 5 points) 

Locality shall mean' Fully functional office within the Province of the Eastern Cape. Satellite 
shall mean an office with minimum staff of not more than 3 personnel running the office on 
fulltime. 

37 F.3.11.1 

0 
 
Risk Analysis 

Notwithstanding compliance with regard to CIDB registration or any other requirements of the 

tender, the Employer will perform a risk analysis with respect of the following: 

 
a) reasonableness of the financial offer 

b) reasonableness of unit rates and prices 

c)  as per clause F.1.5.1 (C), the previous and the current contracts’ performance of the 

responsive bidders will be used to draw a conclusion to determine the acceptability of the 

tender offer. The Department reserves the right to consider other similar contracts undertaken 

by the prospective bidder that do not form part of this proposal. 

d)The risk analysis will not be limited to a-c above, should there be required information deemed 

necessary for finalization of the award, the department will therefore request the information 

within the time frames stipulated in the tender document. 

 
The conclusions drawn from this risk analysis will be used by the Employer in determining the 

acceptability of the tender offer. 

38 F.3.13 Acceptance of tender offer 

 
Tender offers will only be acceptable if: 

a) Tenderers must be registered on the Central Supplier Database at National Treasury prior 
to the Award of a tender and the Tenderer’s Tax Status must be compliant (National 
Treasury SCM Instruction #4A of 2016/2017: Central Supplier Database), submit a copy 
tax compliance pin; 

b) Tenderers must submit proof of registration with the Bargaining Council of Civil 
Engineering Industry (BCCEI). Good standing will be required within 21 days of tender 
award. 

c) the tenderer must be registered with the Construction Industry Development Board in an 
appropriate contractor grading designation (CE) (All parties to submit this information in 
the case of a Joint Venture); 

d) the tenderer or any of its directors is not listed in the Register of Tender Defaulters or the 
List of Restricted Suppliers managed by the National Treasury (www.treasury.gov.za) in 
terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector; 

e) the tenderer has not abused the Employer’s Supply Chain Management System; 

f) the tenderer has not failed to perform on any previous contract with the Employer; 

g) the tenderer has completed and signed Form B (Certificate of Authority for Signatory) if 
applicable; 

http://www.treasury.gov.za/
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  h) the Form of Offer is duly completed and signed (Note: Any correction must be 
signed by the authorized signatory); 

i) the tenderer has completed and signed the Compulsory Enterprise Questionnaire 
(Form T2.2R) (for each of the participating firms in the case of a joint venture); 

j) has completed and signed all SBD Forms (SBD1; SBD4; SBD6.1; SBD6.2; SBD8; SBD9) 

k) has completed and signed annexure C which goes with SBD6.2; 

l) all relevant certified information is submitted with the Tender; 

m) all other Tender Conditions are complied with; 

n) Tenderers are to meet the minimum eligibility requirements specified in Clause F2.1; and 

o) Tender completed with erasable ink will be deemed / declared non-responsive. 

 
Add the following: 

 
“Acceptance of the tender offer will be subject to the provisions of Clause F.1.5.1 and F.2.1.” 

 
Note that the successful Tenderer will be required to submit a valid Letter of Good Standing 

from the Compensation Commissioner or FEMA within 21 days of receipt of Letter of Award. 

39 F.3.17 Provide copies of the contract 

 

The number of paper copies of the signed contract to be provided by the employer is one (1). 

  ADDITIONAL CONDITIONS OF TENDER CLAUSES: 

 Clause 

Number 

Data 

40  Jurisdiction 

 
Unless stated otherwise in the tender data, each tenderer and the Employer undertake to 

accept the jurisdiction of the law courts of the Republic of South Africa. 

41  Employer’s contract participation goals 

 
Employer’s contract participation goals are: 

 
The appointed Contractor will be required to spend a total of 30% of the accepted tender sum 

less VAT, allowances for contingencies and contract price adjustment and provisional and 

prime cost sum amounts in the Eastern Cape as defined in the Contract Data. 

 
The 30% Eastern Cape spend will consist of the following: 

 

• 10% on Targeted (SMME) sub-contractors appointed in terms of the Contract. 

• 10% on Targeted suppliers of materials, goods and services (from Local Resources) 

in terms of the Contract. 

• 10% on employment and training of Targeted (Local) Labour in terms of the Contract. 

 
It is a Condition of Tender that the successful tenderer [Contractor] will be required to engage 

SMME contractors as sub-contractors on the project. The total value of work that must be 

undertaken by the SMME sub-contractors must be at least 30% of the accepted tender sum 

less VAT, allowances for contingencies and contract price adjustment and provisional and 

prime cost sum amounts. 
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  A financial penalty will be applicable should the contractor fail to meet the minimum targeted 

goal. For further details in this regard refer to part C3: Section F: Development of SMME 

Contractors Specifications in the Project Document. 

 
It is also a Condition of Tender that the successful tenderer [Contractor] will be required to 

employ and provide training for Local Labour on the project. A minimum of 10% of the accepted 

tender sum less VAT, allowances for contingencies and contract price adjustment and 

provisional and prime cost sum amounts will be required to be spent on the local labour. 

 
A financial penalty will be applicable should the contractor fail to meet the minimum targeted 

goal. For further details in this regard refer to part C3: Section E: Labour Specification 

Specifications in the Project Document. 

 
It is a Condition of Tender that the successful tenderer [Contractor] will be required to engage 

Local Resources [other than the Principal Contractor and SMME contractors appointed] on the 

project. 

 
A minimum of 10% of the accepted tender sum less VAT, allowances for contingencies and 

contract price adjustment and provisional and prime cost sum amounts will be required to be 

spent on materials and services procured by the successful tenderer [Contractor] within the 

Eastern Cape Province for the execution of the project. 

 
A financial penalty will be applicable should the contractor fail to meet the minimum targeted 

goal. For further details in this regard refer to part C3: Section F: Development of SMME 

Contractors Specifications in the Project Document. 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-26/27-0018 

 CONSTRUCTION OF GALI RIVER CROSSING 
 

 
T2.1.1 THE TENDERER MUST COMPLETE THE FOLLOWING RETURNABLE SCHEDULES IN NON- 

ERASABLE BLACK INK 
 

SCHEDULE DESCRIPTION CHECKLIST 

SBD 1 
INVITATION TO BID AND TERMS AND CONDITIONS FOR 
BIDDING Y □ / N □ 

A DECLARATION OF TENDER BRIEFING Y □ / N □ 

B CERTIFICATE OF AUTHORITY FOR SIGNATORY Y □ / N □ 

C 
REGISTRATION WITH THE CONSTRUCTION INDUSTRY 
DEVELOPMENT BOARD Y □ / N □ 

D 
SIMILAR PROJECT(S) COMPLETED BY THE TENDERER 
(including TABLE A of this schedule) Y □ / N □ 

D(A) 
SIMILAR PROJECT COMPLETED VERIFICATION FORM (one 
verification form required for each listed project) Y □ / N □ 

E 
TENDERER’S KEY PERSONNEL (including TABLES A and B of this 
schedule) Y □ / N □ 

F DECLARATION IN RESPECT OF CONSTRUCTION EQUIPMENT Y □ / N □ 

G JOINT VENTURE AGREEMENT DISCLOSURE (if applicable) Y □ / N □ 

H 
REGISTRATION ON NATIONAL TREASURY CENTRAL SUPPLIER 
DATABASE Y □ / N □ 

I 
DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR 
LEGISLATION Y □ / N □ 

J 
DECLARATION IN RESPECT OF FULFILMENT OF THE 
CONSTRUCTION REGULATIONS, 2014 Y □ / N □ 

K RECORD OF ADDENDA TO TENDER DOCUMENTS Y □ / N □ 

L CONTRACTOR’S ESTABLISHMENT ON SITE Y □ / N □ 

M RATES FOR SPECIAL MATERIALS Y □ / N □ 

N TENDERER’S BANKING AND AUDITOR DETAILS Y □ / N □ 

O 
TENDERER’S PROPOSED SUBCONTRACTORS (excluding 
targeted subcontractors) Y □ / N □ 

P COMPULSORY ENTERPRISE QUESTIONNAIRE Y □ / N □ 

SBD 4 DECLARATION OF INTEREST Y □ / N □ 

T2.1: LIST OF RETURNABLE DOCUMENTS 
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SCHEDULE DESCRIPTION CHECKLIST 

SBD 6.1 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE 
PREFERENTIAL PROCUREMENT REGULATIONS 2022 Y □ / N □ 

 
SBD 6.2 

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND 
CONTENT FOR DESIGNATED SECTORS (including guidance 
document for the calculation of local content) 

Y □ / N □ 

SBD 8 
DECLARATION OF TENDERER’S PAST SUPPLY CHAIN 
MANAGEMENT PRACTICES Y □ / N □ 

SBD 9 CERTIFICATE OF INDEPENDENT TENDER DETERMINATION Y □ / N □ 
 

T2.1.2 OTHER PARTS OF THE DOCUMENT TO BE COMPLETED AS PART OF THE TENDER 
SUBMISSION 

 
C1.1 Offer part of the Form of Offer and Acceptance; 

C1.2 Contract Data; and 

C2.2 Pricing Schedules 

NOTES TO TENDERER 
 

(a) Returnable schedules have been based on the CIDB Standard for Uniformity in Construction 
Procurement and incorporate National Treasury requirements. 

 
(b) Failure to submit fully completed relevant returnable documents may render such a tender offer non-

responsive. 

(c) Tenderers shall note that their signature appended to each returnable schedule represents a 
declaration that they vouch for the accuracy and correctness of the information provided. 

 
(d) Notwithstanding any check or audit conducted by or on behalf of the Employer, the information 

provided in the returnable schedules and / or supporting documentation is accepted in good faith and 
as justification for entering into a contract with a tenderer. If subsequently any information is found 
to be incorrect such discovery shall be taken as willful misrepresentation by that tenderer to induce 
the contract. In such event: 

 
(i) the Employer shall inform the tenderer and give the tenderer an opportunity to make 

representations within fourteen (14) days as to why the tender submitted should not be 
disqualified in terms of the Conditions of Tender and as to why the Employer should not 
apply any other measures available; 

(ii) if the Employer has already entered into a contract with the tenderer, the Employer has the 
discretionary right under the Conditions of Contract to terminate the contract. 

 
(f) All supporting documentation and certificates shall be securely attached to the applicable returnable 

schedules. It is the responsibility of the tenderer to ensure no loose or unsecure pages are present 
in the submitted tender which may render the tender non-responsive. 

(e) Where the space provided in the bound tender document is insufficient the tenderer, after giving 
written notice to the Employer, may draw up separate schedules in accordance with the given 
formats. These schedules shall then be bound together with a suitable contents page and submitted 
with the tender. All such schedules must be signed and clearly marked as appendices to the relevant 
returnable schedules. The Employer does not take any responsibility for any separate schedules lost 
during the tender evaluation process. 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-26/27-0018 

 CONSTRUCTION OF GALI RIVER CROSSING 
 

T2.2: RETURNABLE SCHEDULES 



SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Tender – Part 2 – Returnable Documents Page T2.5 

 

 

 

 

PART A: INVITATION TO BID 
 

BID NUMBER: SCMU10-26/27-0018 CLOSING DATE: 02/11/2026 CLOSING TIME: 11H00 

DESCRIPTION 
 CONSTRUCTION OF GALI RIVER CROSSING 

BID RESPONSE DOCUMENTS MUST BE SUBMITTED ELECTRONICALLY VIA THE NATIONAL TREASURY e-TENDERS 
PORTAL 

 www.etenders.gov.za 

 NO PHYSICAL BID BOX SUBMISSIONS WILL BE AVAILABLE 

 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Mr. P Nqikashe CONTACT PERSON Ms. A Bobo 

TELEPHONE NUMBER 
067 419 8001 
 

TELEPHONE 
NUMBER 

077 606 9087 

FACSIMILE NUMBER N/A FACSIMILE NUMBER N/A 

E-MAIL ADDRESS philasande.nqikashe@ectrans
port.gov.za 

E-MAIL ADDRESS aviwe.bobo@ectransport.gov.
za 

SUPPLIER INFORMATION 

NAME OF BIDDER 
 

POSTAL ADDRESS 
 

STREET ADDRESS 
 

TELEPHONE NUMBER CODE 
 

NUMBER 
 

CELLPHONE NUMBER 
 

FACSIMILE NUMBER CODE 
 

NUMBER 
 

E-MAIL ADDRESS 
 

VAT REGISTRATION 
NUMBER 

 

SUPPLIER COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN: 

 

OR 
CENTRAL SUPPLIER 
DATABASE No: 

MAAA 

B-BBEE STATUS LEVEL 
VERIFICATION 
CERTIFICATE 

[TICK APPLICABLE BOX] 

Yes No 

B-BBEE STATUS 
LEVEL SWORN 
AFFIDAVIT 

[TICK APPLICABLE BOX] 

Yes No 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE 
SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR THE 
GOODS /SERVICES 
/WORKS OFFERED? 

 
Yes No 

[IF YES ENCLOSE PROOF] 

ARE YOU A FOREIGN 
BASED SUPPLIER 
FOR THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes No 
 
[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW ] 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? YES NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA? YES NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? YES NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? YES NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? YES NO 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT 
REGISTER AS PER 2.3 BELOW. 

SBD 1 

SBD 1: INVITATION TO BID AND TERMS AND CONDITIONS FOR BIDDING 

mailto:philasande.nqikashe@ectransport.gov.za
mailto:philasande.nqikashe@ectransport.gov.za
mailto:aviwe.bobo@ectransport.gov.za
mailto:aviwe.bobo@ectransport.gov.za
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PART B – TERMS AND CONDITIONS FOR BIDDING 

1. BID SUBMISSION: 

1.1 BIDS MUST BE SUBMITTED ELECTRONICALLY VIA THE NATIONAL TREASURY e-TENDERS PORTAL 
(www.etenders.gov.za) BY THE STIPULATED CLOSING TIME. LATE BIDS WILL NOT BE ACCEPTED FOR 
CONSIDERATON BY THE SYSTEM 

1.2 ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE 
MANNER PRESCRIBED IN THE BID DOCUMENT AND UPLOADED AS REQUIRED ON THE e-TENDERS 
PORTAL. 

1.3 THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) 
AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4 THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS. 
 

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY 
SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS 
WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A TCS CERTIFICATE TOGETHER WITH THE BID. 
 
2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 

SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED. 

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH 
DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH 
MEMBERS PERSONS IN THE SERVICE OF THE STATE.” 

 
NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

SIGNATURE OF  BIDDER: .................................................................................................................................................................. 

CAPACITY UNDER WHICH THIS BID IS SIGNED: ........................................................................................................................... 
(Proof of authority must be submitted e.g. company resolution) 

DATE: ..................................................................... 

 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

http://www.etenders.gov.za/
http://www.sars.gov.za/
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Notes to tenderer: 
 

1. The Tenderers are required to attend the compulsory tender briefing as per part T1.1 of the tender 
document. The location of the tender briefing on site as per coordinates and locality plan. Along 
DR08592 Location: Lady Frere, Emalahleni Local Municipality in Chris Hani District Coordinates: 
31°36'10.37"S 27°07'53.00"E  

 

2. In the tender briefing venue, you are required to sign the attendance register. The briefing will start 
at 14h00, attendees who arrived 20 minutes late at the briefing will be prohibited from signing the 
attendance register and therefore will not be considered for tendering. 

 
 
 

THE TENDERER HEREBY DECLARES: 
 

(Name of tenderer), ........................................................................................................................................ 

........................................................................................................................................................................ 
 

Has attended the compulsory briefing of the tender “SCMU10-26/27-0018 TENDER BRIEFING”, 
 

by (name of tenderer’s representative) .......................................................................................................... 

(signature of tenderer’s representative) ......................................................................................................... 
 

and that the information provided by the tenderer’s representative are correct. 

 
SIGNED BY TENDERER: ..................................................................................................................... 

SIGNATURE 
 
 

..................................................................................................................... 
NAME (PRINT) 

 
WITNESS: ..................................................................................................................... 

SIGNATURE 

 
..................................................................................................................... 
NAME (PRINT) 

 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

A: DECLARATION OF THE COMPULSORY TENDER BRIEFING 
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Notes to tenderer: 
 

1 The signatory for the tenderer shall confirm his/her authority thereto by attaching, to the returnable 
schedule, on the tendering company’s letterhead a duly signed and dated copy of the relevant 
resolution of the board of directors/partners. 

2. In the event that the tenderer is a joint venture, a certificate is required from each member of the joint 
venture clearly setting out authority for signatory. 

 
3. The resolution below is given as an example of an acceptable format for authorization, but 

submission of this page with the completed example shall not be accepted as authorization of the 
tenderer’s signatory. 

EXAMPLE BELOW: 

By resolution of the board of directors passed at a meeting held on ............................................................. 

Mr/Ms ............................................................................................................................................................. 

whose signature appears below, has been duly authorized to sign all documents in connection with the tender 
for SCMU10-26/27-0018 and any contract that may arise therefrom on behalf of 

........................................................................................................................................................................ 
(name of tenderer in block capitals) 

 
 
 

SIGNED ON BEHALF OF THE COMPANY: .................................................................................................. 
 
 

IN HIS/HER CAPACITY AS:........................................................................................................................... 

 
DATE: ............................................................................................................................................................. 

 
 

SIGNATURE OF SIGNATORY: ..................................................................................................................... 
 

 
WITNESS: ................................................................. ................................................................. 

SIGNATURE SIGNATURE 
 
 
 

.................................................................  ................................................................. 
NAME (PRINT) NAME (PRINT) 

 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

B: CERTIFICATE OF AUTHORITY FOR SIGNATORY 
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Notes to tenderer: 
 

1. The tenderer shall attached to this returnable schedule a printed copy of the Active Contractor’s 
Listing off the Construction Industry Development Board (CIDB) website (www.cidb.org.za). 

2. Tenderers whose CIDB registration expires within 21 days after close of tender should attach proof 
of their application for re-registration. 

 
3. In the case of a joint venture (JV): 

(a) a printed copy of the Active Contractor’s Listing must be provided for each member of the 
JV; and 

(b) a signed copy of the JV Agreement must be attached to returnable schedule G: JOINT 
VENTURE DISCLOSURE 

 
IN CASE OF SINGLE TENDERING ENTITY: 

Name of Contractor: ....................................................................................................................................... 
 

Contractor Grading Designation: ......................... CE class of construction work 
 

CIDB Contractor Registration Number: ........................................................................................................... 

Expiry Date: ............................................................. 

IN CASE OF A JOINT VENTURE: 
 

Lead member of Joint Venture 

Name of Contractor: ....................................................................................................................................... 
 

Contractor Grading Designation: ......................... CE class of construction work 
 

CIDB Contractor Registration Number: ........................................................................................................... 

Expiry Date: ............................................................. 

Other member(s) of Joint Venture 

Name of Contractor: ....................................................................................................................................... 
 

Contractor Grading Designation: ......................... CE class of construction work 
 

CIDB Contractor Registration Number: ........................................................................................................... 

Expiry Date: ............................................................. 

Name of Contractor: ....................................................................................................................................... 
 

Contractor Grading Designation: ......................... CE class of construction work 

CIDB Contractor Registration Number: ........................................................................................................... 

Expiry Date: ............................................................. 

(Attached additional pages if more space is required.) 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

C: REGISTRATION WITH THE CONSTRUCTION INDUSTRY DEVELOPMENT BOARD 

http://www.cidb.org.za/
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Notes to tenderer: 
 

1. The tenderer must provide, in TABLE A of this returnable schedule, information of similar project(s) 
completed by the tenderer as defined in CLAUSE F.2.1.4.4 OF T1.2: TENDER DATA. 

2. For each similar project listed by the tenderer in TABLE A, the tenderer must attach: 
(a) the COMPLETION CERTIFICATE of the project; and 
(b) a completed and signed returnable schedule D(A): SIMILAR PROJECT COMPLETED 

VERIFICATION FORM. 

3. The tenderer shall indicate in TABLE A, where applicable, if a similar project was completed as: 
(a) a principal contractor (PC); 
(b) a joint venture (JV) member; 

4. The tenderer must only list defined similar project(s) completed in TABLE A provided. 
DO NOT attach a separate list of projects; and DO NOT include projects which are not defined as 
similar projects. 

 
5. The information supplied by the tenderer in TABLE A and attached supporting documentation 

[similar project completed verification form(s) and completion certificate(s)] to this returnable 
schedule will be deemed material to the responsiveness and the Employer’s risk analysis of the 
tender offer. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

D: SIMILAR PROJECT(S) COMPLETED BY THE TENDERER (including TABLE A of this 

schedule) 
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TABLE A: LIST OF SIMILAR PROJECTS COMPLETED FOR RETURNABLE SCHEDULE D 
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SIGNED BY TENDERER: .............................................................................................................................. 
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SIMILAR PROJECT VERIFICATION FORM (QUESTIONNAIRE) 
FOR TENDER NO. SCMU10-26/27-0018 
CONSTRUCTION OF GALI RIVER CROSSING 

 
NAME OF TENDERER: ................................................................................................................................. 

 
VERIFICATION OF TENDERER’S INDICATED SIMILAR PROJECT BY CONSULTING ENGINEER OR 

EMPLOYER 
Page 1 of 2 

(Note: Verification by Employer in terms of the contract for the indicated similar project) CONTRACT NO.: 

........................................................................................................................................... 

CONTRACT NAME: ....................................................................................................................................... 

 
......................................................................................................................................................................... 

 
EMPLOYER: .................................................................................................................................................. 

 
CONTRACTOR: ............................................................................................................................................. 

CONSULTING ENGINEER: ........................................................................................................................... 

VALUE OF WORKS AT COMPLETION (INCL. VAT): R .............................................................................. 

MONTH/YEAR COMPLETED: ....................................................................................................................... 

In terms of this Tender a similar project is defined as: 
 
A similar b r i d g e  construction project shall be defined as a new proposed bridge construction project and 
include at least the following: 

 
• Bulk earthworks operations 
• Layer work and Concrete work 
• Laying of precast culverts 
• Minor Roadworks  
• Gabion works 
• Operation of quarry/source material 
• Stormwater drainage (major and minor culverts) 
• Targeted subcontractor management / development. 
• Local Economic Development by supporting local suppliers of materials 
• Targeted labour threshold 

 
All such projects shall be located within the SADC (South African Development Community) region. 

 
1. Was a certificate of completion, in terms of the condition of contract, issued to the contractor? 

 

YES NO (TICK APPLICABLE BOX) 

If NO, please state reasons: 
 

.......................................................................................................................................................... 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

D(A): SIMILAR PROJECT COMPLETED VERIFICATION FORM (one verification form required 
for each listed project) 
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VERIFICATION OF TENDERER’S INDICATED SIMILAR PROJECT BY CONSULTING ENGINEER OR 

EMPLOYER 
Page 2 of 2 

2. Was the project located within the SADC (South African Development Community) region? 
 

YES NO (TICK APPLICABLE BOX) 

3. Was the value of the Works, completed by the Tenderer (then Contractor) more or equal (≥) R 
90 million (incl. VAT) 

 

YES NO (TICK APPLICABLE BOX) 

If NO, please write value below 
 

4. Did the project include the following works and was the Tenderer (then Contractor) involved 
with said works? 

4.1 Bulk earthworks operations 
 

YES NO (TICK APPLICABLE BOX) Involved YES NO 

4.2 Road layer works and bituminous surfacing 
 

YES NO (TICK APPLICABLE BOX) Involved YES NO 

4.3 Operation of quarry/source material 
 

YES NO (TICK APPLICABLE BOX) Involved YES NO 

4.4 Stormwater drainage (major and minor culverts) 
 

YES NO (TICK APPLICABLE BOX) Involved YES NO 

4.5 Targeted subcontractor management / development 
 

YES NO (TICK APPLICABLE BOX) Involved YES NO 

Details of respondent: 

Verification information supplied by: 
(state name & surname) ........................................................................................................... 

 
 

Designation on Project: ................................................................................................................................... 

 
Company: ....................................................................................................................................................... 

 
 

Signature: .............................................................................................. Date: ............................................. 
 

Contact Details: 

 
Tel No.: ............................................................... 

 
Email: .................................................................. 

Company Stamp: 

(Please return both pages to Tenderer for submission with his Tender 

R 
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Notes to tenderer: 
 

1. The tenderer must provide, in TABLES A and B of this returnable schedule, required information of 
the tenderer’s key personnel as defined in CLAUSE F.2.1.4.4 OF T1.2: TENDER DATA. 

2. For key personnel listed by the tenderer in TABLES A and B, the tenderer must attach: 
(a) proof of required professional registration with the specified professional body and that the 

professional registration is currently active. 
(b) if the key personnel listed by the tenderer is not currently in the employment of the tenderer, 

provide letter of intent as defined in CLAUSE F.2.1.4.4 OF T1.2: TENDER DATA. 

3. TABLES A and B provides space for the tenderer to provide details of the key personnel and define 
experience required, as defined in CLAUSE F.2.1.4.4 OF T1.2: TENDER DATA. 

 
4. A CV of the tenderer’s key personnel is NOT REQUIRED in terms of this tender as TABLES A and 

B, completed by the tenderer as instructed, provides for the required information. 

 
5. The information supplied by the tenderer in TABLE A and B and attached supporting documentation 

[proof of professional registration and letter of intent (if applicable)] to this returnable schedule will be 
deemed material to the responsiveness and the Employer’s risk analysis of the tender offer. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .................................................................................................................... 

E: TENDERER’S KEY PERSONNEL (including TABLES A and B of this schedule) 
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TABLE A: TENDERER’S KEY PERSONNEL (CONSTRUCTION MANAGER) FOR RETURNABLE 

SCHEDULE E 
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SIGNED BY TENDERER: .............................................................................................................................. 



SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Tender – Part 2 – Returnable Documents Page T2.16 

 

 

 
TABLE B: TENDERER’S KEY PERSONNEL (CONSTRUCTION HEALTH AND SAFETY OFFICER) FOR 

RETURNABLE SCHEDULE E 
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SIGNED BY TENDERER: .............................................................................................................................. 
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Notes to tenderer: 
 

1. The tenderer’s declaration in terms of this returnable schedule and any supporting documentation 
will be deemed material to the responsiveness and the Employer’s risk analysis of the tender offer. 

DECLARATION IN RESPECT OF CONSTRUCTION EQUIPMENT 
 
 

. .........................................................................................(name of tenderer) hereby declare the following: 

1. The tenderer has available, either by means of his own construction equipment or ability to hire 
construction equipment from others, construction equipment exclusively intended for the execution 
and successful completion of the works as specified in the tender documentation. 

 
 

by (name of tenderer’s representative) .......................................................................................................... 
 
 

(signature of tenderer’s representative) ......................................................................................................... 
 

and that the information provided by the tenderer’s representative are correct. 

 
SIGNED BY TENDERER: ..................................................................................................................... 

SIGNATURE 

 
..................................................................................................................... 
NAME (PRINT) 

 
 

WITNESS: ..................................................................................................................... 
SIGNATURE 

 
..................................................................................................................... 
NAME (PRINT) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

F: DECLARATION IN RESPECT OF CONSTRUCTION EQUIPMENT 
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Notes to tenderer: 
 

1. If submitting a tender offer as a joint venture (JV), attach a signed copy of the JV Agreement to this 
returnable schedule. 

2. Failure to provide a JV Agreement will render the tender non-responsive. 

3. In case of a JV please note additional requirements in terms of Returnable Schedules: 

B: CERTIFICATE OF AUTHORITY FOR SIGNATORY 
C: REGISTRATION WITH THE CONSTRUCTION INDUSTRY DEVELOPMENT BOARD 
H: REGISTRATION ON NATIONAL TREASURY CENTRAL SUPPLIER DATABASE 
I: DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR LEGISLATION 
N: TENDERER’S BANKING AND AUDITOR DETAILS 
P: COMPULSORY ENTERPRISE QUESTIONNAIRE 
SBD 4: DECLARATION OF INTEREST 
SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 

PROCUREMENT REGULATIONS 2022 
SBD 8: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

G: JOINT VENTURE AGREEMENT DISCLOSURE (if applicable) 
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Notes to Tenderer: 
 

1. The tenderer must be registered with the National Treasury Central Supplier Database and tax status 
must be compliant, in terms of National Treasury requirements. Failure to comply will render the 
tender offer non-responsive. 

2. The tenderer shall complete this returnable schedule and attach a printed copy of the Active Supplier 
Listing on the National Treasury Central Supplier Database (www.treasury.gov.za). In the case of a 
joint venture (JV), the tenderer shall provide printed copies of the Active Supplier Listing on the 
National Treasury Central Supplier Database for each member of the JV. 

IN CASE OF SINGLE TENDERING ENTITY: 
 

Name of Supplier: ........................................................................................................................................... 

Central Supplier Database Supplier Number: ................................................................................................ 

IN CASE OF A JOINT VENTURE: 

Lead member if Joint Venture 
 

Name of Supplier: ........................................................................................................................................... 

Central Supplier Database Supplier Number: ................................................................................................ 

Other member(s) of Joint Venture 
 

Name of Supplier: ........................................................................................................................................... 

Central Supplier Database Supplier Number: ................................................................................................ 

Name of Supplier: ........................................................................................................................................... 

Central Supplier Database Supplier Number: ................................................................................................ 
 

(Attached additional pages if more space is required.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

H: REGISTRATION ON NATIONAL TREASURY CENTRAL SUPPLIER DATABASE 

http://www.treasury.gov.za/
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Notes to tenderer: 
 

1. The tenderer must be registered with the Bargaining Council for the Civil Engineering Industry 
(BCCEI). Failure to comply will render the tender offer non-responsive. 

2. The tender must attach to this returnable schedule proof of registration with applicable Bargaining 
Council. In case of a joint venture (JV) each member of the JV must attach proof of registration. 

 
3. The tenderer’s declaration in terms of this returnable schedule will be deemed material to the 

responsiveness and the Employer’s risk analysis of the tender offer. 

DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR LEGISLATION 

 
. .........................................................................................(name of tenderer) hereby declare the following: 

 
1. The tenderer and his subcontractors shall be registered with the Bargaining Council for the Civil 

Engineering Industry (BCCEI) prior to closing of the Tender. 
 

2. The tenderer and his subcontractors shall apply the rates for wages and conditions of labour agreed 
by the Bargaining Council for the Civil Engineering Industry (BCCEI). 

3. The tenderer has included in the tendered rates and prices of the completed Pricing Schedules for 
all costs related to applying the rates for wages and conditions of labour agreed by the Bargaining 
Council for the Civil Engineering Industry (BCCEI). 

 
 

by (name of tenderer’s representative) .......................................................................................................... 
 
 

(signature of tenderer’s representative) ......................................................................................................... 

and that the information provided by the tenderer’s representative are correct. 
 
 

SIGNED BY TENDERER: ..................................................................................................................... 
SIGNATURE 

 
..................................................................................................................... 
NAME (PRINT) 

 
 

WITNESS: ..................................................................................................................... 
SIGNATURE 

 
 

..................................................................................................................... 
NAME (PRINT) 

 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

I: DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR LEGISLATION 
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In terms of Regulation 7(1)(a) of the Construction Regulations, 2014 (hereinafter referred to as the 
Regulations), promulgated on 7 February 2014 in terms of Section 43 of the Occupational Health and Safety 
Act, 1993 (Act No 85 of 1993) the Employer shall not appoint a Contractor to perform construction work unless 
the Contractor can satisfy the Employer that his/her firm has the necessary competencies and resources to 
carry out the work safely and has allowed adequately in his/her tender for the due fulfilment of all the applicable 
requirements of the Act and the Regulations. 

 
Definition of a Competent Person as in Construction Regulations 2014 

“Competent person” means a person who: 
 

(a) has in respect in the work or the task to be performed the required knowledge, training and 
experience and, where applicable, qualifications and training are registered in terms of the provisions 
of the National Qualification Framework Act, 2000 (Act No.67 of 2000), those qualifications and that 
training must be regarded as the required qualifications and training; and 

(b) is familiar with the Act and with the applicable regulations made under the Act. 
 

Tenderers shall answer the questions below: 

1. I confirm that I am fully conversant with the OHS Act and Regulations and that my Company has (or 
will acquire/procure) the necessary competencies and resources to timeously, safely and 
successfully comply with all of the requirements of the Regulations. (Tick) 

 
 

Signature :………………………….. : Name : ………………………………. 

2. Indicate which approach shall be employed to achieve compliance with the Regulations ( Tick) 
 

Own resources, competent in terms of the Regulations (refer to 3 below) 
 

Own resources, still to be hired and/or trained (until competency is achieved) 
 

Specialist subcontract resources (competent) – specify: 
 
.......................................................................................................................................... 

 
.......................................................................................................................................... 

.......................................................................................................................................... 
 
.......................................................................................................................................... 

.......................................................................................................................................... 
 
.......................................................................................................................................... 

 

 
3. Provide details of proposed key persons, competent in terms of the Regulations, who will form part 

of the Contract team as specified in the Regulations (CVs to be attached): 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

.......................................................................................................................................................... 
 

CONTINUE ON THE NEXT PAGE 

J: DECLARATION IN RESPECT OF FULFILMENT OF THE CONSTRUCTION REGULATIONS, 
2014 

YES  

NO  
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4. Provide details of proposed training (if any) that will be undergone: 

 
.......................................................................................................................................................... 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

5. List of potential key risks identified and measures for addressing risks: 
 
 

Note: The successful tenderer must submit a Project Specific Occupational Health and Safety Plan 
approved by the Employer within 14 days of being awarded the contract. 

6. I have fully included in my tender rates and prices (in the appropriate payment items provided in the 
Pricing Schedules) for all resources, actions, training and any other costs required for the due 
fulfilment of the Regulations for the duration of the construction and defects liability period. 

(Tick) 
 
 

Signature: ………………………………… Name : ………………………………….. 

and that the information provided by the tenderer’s representative are correct. 

SIGNED BY TENDERER: ..................................................................................................................... 
SIGNATURE 

 
..................................................................................................................... 
NAME (PRINT) 

 
WITNESS: ..................................................................................................................... 

SIGNATURE 
 
 

..................................................................................................................... 
NAME (PRINT) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SIGNED BY TENDERER: .............................................................................................................................. 

YES  

NO  
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We confirm that the following communications received from the Employer before the submission of this tender 
offer, amending the tender documents, have been taken into account in this tender offer: 

 
 

Date Title of Details 

1. 
  

2. 
  

3. 
  

4. 
  

5. 
  

6. 
  

7. 
  

8. 
  

9. 
  

10. 
  

11. 
  

12. 
  

(Attach additional pages if required.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

K: RECORD OF ADDENDA TO TENDER DOCUMENTS 
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Should the combined, extended total tendered for Item C1.3.1 The contractor's general obligations: 
 
(a) C1.3.1.1 Fixed obligations 
(b) C1.3.1.2. Value-related obligations 
(c) C1.3.1.3 Time-related obligations 
 
exceed a maximum of 15% of the tender sum (excluding Provisional Sums and Prime Cost Sums and its related 
% handling cost in the bill of quantities, Dayworks, allowances for contingencies and contract price 
adjustment/price escalation and VAT), the tenderer shall clearly set out his reasons for tendering in this manner 
in a letter attached to this returnable schedule. 
 
The Employer will duly consider these reasons but reserves the right to consider the tendered rates or lump 
sums to be unacceptable or imbalanced and to deal with them in terms of CLAUSE F.3.9.2 OF T1.2: TENDER 
DATA. 
 
Total tender for Item C1.3.1 expressed as a percentage of the tender sum (excluding Provisional and Prime 
Cost Sums and its related % mark-up amount in the bill of quantities, Dayworks, allowances for contingencies 
and contract price adjustment and VAT) ___%. 
 
 The information supplied by the tenderer in this returnable schedule and attached supporting documentation (if 
applicable) to this returnable schedule will be deemed material to the responsiveness and the Employer's risk 
analysis of the tender offer. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

L: CONTRACTOR’S ESTABLISHMENT ON SITE 
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Notes to tenderer: 
 

1. Each material dealt with as a special material in terms of CLAUSE 6.8.3 OF C1.2 CONTRACT DATE 
is stated by the Employer, in the table below. 

2. If NO special materials are stated by the Employer, in the table below, then NO special materials are 
applicable to the tender. 

 
3. Where special material is stated by the Employer, in the table below, the tenderer shall provide the 

unit (indicating whether the material will be delivered in bulk or in containers) and rate for such special 
materials. 

4. Such rates and prices shall not include VAT but shall include all other obligatory taxes and levies. 
 

5. Fuel is NOT classified as a special material. 

6. When called upon to do so by the Employer, the tenderer shall substantiate the tenderer special 
material rates and prices with acceptable documentary evidence. 

 
7. Only special material, stated by the Employer, for which the tenderer has provided units, tendered 

rates and prices in the table below shall be carried forward to CLAUSE 6.8.3 OF C1.2 CONTRACT 
DATA (PART 2). 

 

SPECIAL MATERIAL UNIT RATE 

 
  

 
  

   

   

   

   

   

   

   

 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

M: RATES FOR SPECIAL MATERIALS 
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Notes to tenderer: 

 
1. The tenderer shall provide his banking and auditor details as indicated below. 

2. In the case of a joint venture (JV), the tenderer shall provide banking and auditor details for each 
member of the JV. 

 
3. The information supplied by the tenderer in this returnable schedule and any additional financial 

information of the tenderer as may be requested by the Employer will be deemed material to the 
Employer’s risk analysis of the tender offer. 

 
Bank Details - Bank Name: ...................................................................................................................... 

 
 

Address: ............................................................................................................................ 
 
 

Account Number: .............................................................................................................. 

 
Contact Person: ............................................................................................................... 

 
 

Tel No.: ............................................................................................................................. 

 
Fax No.: ........................................................................................................................... 

 
 
 

Auditor Details - Firm Name: ....................................................................................................................... 

 
Address: ............................................................................................................................ 

 
 

Account Number: .............................................................................................................. 

 
Contact Person: ............................................................................................................... 

 
 

Tel No.: ............................................................................................................................. 

 
Fax No.: ........................................................................................................................... 

 
(Attach additional pages if required.) 

 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 
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Project Title: 
 CONSTRUCTION OF GALI RIVER CROSSING 

Contract Number: SCMU10-26/27-0018 

We notify you that it is our intention to employ the following subcontractors for work under this contract. 
If we are awarded a contract, we agree that this motivation does not change the requirement for us to submit the 
names of proposed Subcontractors in accordance with the requirements in the contract for such appointments. If 
there are no such requirements in the contract, then your written acceptance of this list shall be binding between 
us. 

 
 

Name and 
address of 
proposed 

subcontractor (s) 

BBBEE – 
level of 

subcontractor 
(Proof must 

be submitted 
with the 
tender) 

 
 

Nature and 
extend of 

Work 

 
Previous 

experience 
with 

subcontractor 

 
 

Estimated R-value 
of subcontract 

works 

 
Subcontracting 
% based on R- 
Value of total 

Bid price 

 
1 

     
 

 
R …………….…. 

 
 

 
% 

 
2 

     
 

 
R …………….…. 

 
 

 
% 

 
3 

     
 

 
R …………….…. 

 
 

 
% 

 
4 

     
 

 
R …………….…. 

 
 

 
% 

 
5 

     
 

 
R …………….…. 

 
 

 
% 

TOTAL R- VALUE AND PERCENTAGE OF WORK OF SUB- 
CONTRACTORS 

 

 
R …………….…. 

 

 
% 

 
Signed: ......................................................................................... Date: .............................................. 

(Signature of tenderer) 

 

Name: .......................................................................................... Position: ......................................... 
(Name of authorized signature) (Position of authorized signature) 

 

Name of tenderer: ........................................................................................................................................... 
 

This schedule will be read and applied in conjunction with the provisions of SBD 6.1, paragraph 7. In the event 
that the total subcontracting exceeds 25% of the tender sum, a valid BBBEE-certificate must be 
submitted with the bid for each proposed sub-contractor. 

DO NOT INCLUDE TARGETED SUBCONTRACTOR(S) TO BE APPOINTED AS A CONDITION OF 
CONTRACT IN TERM OF THIS TENDER. 

 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 
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The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of each 
partner must be completed and submitted. 

 
Section 1: Name of enterprise:  .................................................................................................................................................... 

 
Section 2: VAT registration number, if any: ................................................................................................................................ 

 
Section 3: CIDB registration number, if any:............................................................................................................................... 

Section 4:  Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:  Particulars of companies and close corporations 
 
Company registration number  ......................................................................................................................................................... 

Close corporation number  ............................................................................................................................................................... 

Tax reference number  ..................................................................................................................................................................... 

Section 6: The attached SBD4 must be completed for each tender and attached as a tender requirement 

Section 7.1: The attached SBD6.1 must be completed for each tender and attached as a tender requirement 

Section 7.2: The attached SBD6.2 must be completed for each tender and attached as a tender requirement 

Section 8: The attached SBD8 must be completed for each tender and attached as a tender requirement 

Section 9: The attached SBD9 must be completed for each tender and attached as a tender requirement 

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise: 

i) authorizes the Employer to verify Tax Compliance status from the South African Revenue Services or the Centralised 
Suppliers Database (CSD); 

ii) confirms that neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly 
or partly exercises, or may exercise, control over the enterprise appears on the Register of Tender Defaulters established 
in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over 
the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and 
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could cause 
or be interpreted as a conflict of interest; and 

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true 
and correct. 

 
Signed: ................................................................................................. Date: ....................................................................... 

 
Name: ................................................................................................... Position: .................................................................. 

Enterprise  name:  ................................................................................................................................................................................ 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 

P: COMPULSORY ENTERPRISE QUESTIONNAIRE 
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1. Any legal person, including person(s) employed by the State, or persons having a kinship with 
persons employed by the State, including a blood relationship, may make an offer or offers 
in terms of this tender (includes a price quotation, advertised competitive bid, limited bid or 
proposal). In view of possible allegations of favoritism, should the resulting tender, or part 
thereof, be awarded to persons employed by the State, or to persons connected with or 
related to them, it is required that the tenderer or his/her authorized representative declare 
his/her position in relation to the evaluating/adjudicating authority where: 

 
the tenderer is employed by the State; and/or 
the legal person on whose behalf the tender document is signed, has a relationship with persons/a 

person who are/is involved in the evaluation and or adjudication of the tender, or where it 
is known that such a relationship exists between the person or persons for or on whose 
behalf the declarant acts and persons who are involved with the evaluation and or 
adjudication of the tender. 

2. Definitions: 
 

2.1 “State” means: 
 

(a) any national or provincial department, national or provincial public entity or constitutional 
institution within the meaning of the Public Finance Management Act, 1999 (Act No. 1 of 
1999); 

(b) any municipality or municipal entity; 

(c) provincial legislature; 
(d) national Assembly or the national Council of provinces; or 
(e) Parliament. 

2.2 “Shareholder” means a person who owns shares in the company and is actively involved in the 
management of the enterprise or business and exercises control over the enterprise. 

 
3. In case of a joint venture (JV), separate declaration of interest returnable schedule is to be 

completed and submitted by each JV member. 

4. In order to give effect to the above, the following questionnaire must be completed and 
submitted with the tender. 

 
4.1 Full Name of tenderer or his or her representative: ......................................................................... 

.......................................................................................................................................................... 
 

4.2 Identity Number: ............................................................................................................................... 
 

4.3 Position occupied in the Company (director, trustee, shareholder): ................................................ 

4.4 Company Registration Number: ....................................................................................................... 
 

4.5 Tax Reference Number: ................................................................................................................... 
 

4.6 VAT Registration Number: ............................................................................................................... 

4.6.1 The names of all directors / trustees / shareholders / members, their individual identity numbers, tax 
reference numbers and, if applicable, employee / persal numbers must be indicated in paragraph 5 
below. 

SBD 4: DECLARATION OF INTEREST 
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SBD 4 

4.7 Are you or any person connected with the tenderer YES / NO 
presently employed by the State? 

4.7.1 If so, furnish the following particulars: 
 

Name of person / director / trustee / shareholder/ member: ............................................................ 
 

Name of State institution at which you or the person 
connected to the tenderer is employed : .......................................................................................... 

Position occupied in the State institution:......................................................................................... 
 

Any other particulars: 
 

.......................................................................................................................................................... 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

4.7.2 If you are presently employed by the State, did you obtain YES / NO 
the appropriate authority to undertake remunerative 
work outside employment in the public sector? 

 
4.7.2.1 If yes, did you attached proof of such authority to the tender YES / NO 

document? 

(Note: Failure to submit proof of such authority, where 
applicable, may result in the disqualification of the tender.) 

 
4.7.2.2 If no, furnish reasons for non-submission of such proof: 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

4.8 Did you or your spouse, or any of the company’s directors / YES / NO 
trustees / shareholders / members or their spouses conduct 
business with the State in the previous twelve months? 

 
4.8.1 If so, furnish particulars: 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

4.9 Do you, or any person connected with the tenderer, have YES / NO 
any relationship (family, friend, other) with a person 
employed by the State and who may be involved with 
the evaluation and or adjudication of this tender? 

4.9.1 If so, furnish particulars. 
 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

.......................................................................................................................................................... 
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SBD 4 
4.10 Are you, or any person connected with the tenderer, YES/NO 

aware of any relationship (family, friend, other) between 
any other tenderer and any person employed by the State 
who may be involved with the evaluation and or adjudication 
of this tender? 

4.10.1 If so, furnish particulars. 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

4.11 Do you or any of the directors / trustees / shareholders / members YES/NO 
of the company have any interest in any other related companies 
whether or not they are tendering for this contract? 

 
4.11.1 If so, furnish particulars: 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 
 

.......................................................................................................................................................... 

5 Full details of directors / trustees / members / shareholders. 
 

 
Full Name 

 
Identity Number 

Personal Tax 
Reference Number 

State Employee 
Number / Persal 

Number 
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SBD 4 

6 DECLARATION 
 

I, THE UNDERSIGNED (NAME) ............................................................................................................... 

CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 4 and 5 ABOVE IS CORRECT. 

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF CLAUSE F.3.7 
OF THE CONDITIONS OF TENDER SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 
................................................................................. ....................................................................... 

Signature Date 
 
 
 
 

................................................................................. ....................................................................... 
Position Name of bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 
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This preference form must form part of all tenders invited. It contains general information and serves as a 
claim form for preference points for specific goals. 

NB:  BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN 
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2022. 

 

 
1. GENERAL CONDITIONS 

 
1.1 The following preference point systems are applicable to all bids: 

the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and 

the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 
included). 

1.2 To be completed by the organ of state 
(a) The applicable preference point system for this tender is the 80/20 preference point system. 

 
 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded 
for: 

(a) Price; and 
(b) Specific Goals. 

 
1.4 To be completed by the organ of state: 

 
The maximum points for this tender are allocated as follows: 

 
 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

TOTAL POINTS FOR PRICE AND B-BBEE MUST 
NOT EXCEED 

100 

 
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to 

claim points for specific goals with the tender, will be interpreted to mean that preference points for 
specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or 
at any time subsequently, to substantiate any claim in regard to preferences, in any manner required 
by the organ of state. 

SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 
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 Ps = − 

2. DEFINITIONS 
 

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation 
to provide goods or services through price quotations, competitive tendering process or any other 
method envisaged in legislation; 

(b) “price” means an amount of money tendered for goods or services, and includes all applicable taxes 
less all unconditional discounts; 

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes; 

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ 
of state in response to an invitation for the origination of income-generating contracts through any 
method envisaged in legislation that will result in a legal agreement between the organ of state and a 
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and 
disposal of assets and concession contracts, excluding direct sales and disposal of assets through 
public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 

2000). 

3. POINTS AWARDED FOR PRICE 
 

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis: 
 

80/20 or 90/10 
 

Ps = 801 − 
Pt − P min  

 or 
 

901 
Pt − P min  

 

 P min   P min  

Where 
Ps = Points scored for price of bid under consideration 
Pt = Price of bid under consideration 
Pmin = Price of lowest acceptable bid 
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4. POINTS AWARDED FOR SPECIFIC GOALS 
 

4.2 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is 
unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender 
documents, stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used to 
determine the applicable preference point system; or 

 
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will 

apply and that the lowest acceptable tender will be used to determine the applicable 
preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system. 

 

 
Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 80/20 or 90/10 preference point system is applicable, 
corresponding points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.) 

 

PREFERENTIAL SPECIFIC GOALS POINTS TABLE 

The specific goals allocated points 

in terms of this tender 

Number of 

points allocated 

(80/20 system) 

Number of points 

claimed 

(80/20 system) 

Specific Goals: 

Black ownership 10  

Woman ownership 5  

Locality: - 

(a) Company Head office based in the 

Eastern Cape (verified in Company 
Profile, CIPC and on CSD) 

5  

(b) Regional Office in the Eastern Cape. 

Office is required to be fully operational, 

staffed and verifiable on CSD. Provide 
Staffing component. 

3  

(c) Outside Eastern Cape no satellite 

office in Eastern Cape: 
1  
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DECLARATION WITH REGARD TO COMPANY/FIRM 

 
Name of company/firm……………………………………………………………………. 

Company registration number: …………………………………………………………... 

TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited 

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
3.4. I, the undersigned, who is duly authorized to do so on behalf of the company/firm, certify that the 

points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for 

the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of 
the organ of state that the claims are correct; 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions 
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may 
have – 

(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of 
having to make less favorable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule has 
been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

 
SURNAME AND NAME: ………………………………………………………. 
DATE: ……………………………………………………… 

ADDRESS: ……………………………………………………… 

……………………………………………………… 

……………………………………………………… 
……………………………………………………… 
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SBD 6.2 
LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011) 

 
LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR 
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, 
PARTNERSHIP OR INDIVIDUAL) 

IN RESPECT OF BID NO.: ..................................................................................................................... 
 

ISSUED BY: (Procurement Authority / Name of Institution): 

................................................................................................................................................................. 
NB 

 
1 The obligation to complete, duly sign and submit this declaration cannot be transferred to an 

external authorized representative, auditor or any other third party acting on behalf of the 
bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial 
development/ip.jsp. Bidders should first complete Declaration D. After completing Declaration 
D, bidders should complete Declaration E and then consolidate the information on Declaration 
C. Declaration C should be submitted with the bid documentation at the closing date and 
time of the bid in order to substantiate the declaration made in paragraph (c) below. 
Declarations D and E should be kept by the bidders for verification purposes for a period of at 
least 5 years. The successful bidder is required to continuously update Declarations C, D and 
E with the actual values for the duration of the contract. 

 
I, the undersigned,....................................................................................................... (full names), 

do hereby declare, in my capacity as ……………………………………… ……….. 
 

of ...............................................................................................................(name of bidder entity), the 
following: 

(a) The facts contained herein are within my own personal knowledge. 
 

(b) I have satisfied myself that: 
(i) the goods/services/works to be delivered in terms of the above-specified bid comply 

with the minimum local content requirements as specified in the bid, and as measured 
in terms of SATS 1286:2011; and 

(c) The local content percentage (%) indicated below has been calculated using the formula given 
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and 
the information contained in Declaration D and E which has been consolidated in Declaration 
C: 

 

Bid price, excluding VAT (y) R 

Imported content(x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold for local content (paragraph 3 above) 
 

Local content %, as calculated in terms of SATS 1286:2011 
 

 
If the bid is for more than one product, the local content percentages for each product contained 
in Declaration C shall be used instead of the table above. 

SBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 
DESIGNATED SECTORS 

http://www.thdti.gov.za/industrial%20development/ip.jsp
http://www.thdti.gov.za/industrial%20development/ip.jsp
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SIGNED BY TENDERER: .............................................................................................................................. 

The local content percentages for each product has been calculated using the formula given in 
clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the 
information contained in Declaration D and E. 

SBD 6.2 

(d) 

(e) 

I accept that the Procurement Authority / Institution has the right to request that the local content 
be verified in terms of the requirements of SATS 1286:2011. 
I understand that the awarding of the bid is dependent on the accuracy of the information 
furnished in this application. I also understand that the submission of incorrect data, or data 
that are not verifiable as described in SATS 1286:2011, may result in the Procurement Authority 
/ Institution imposing any or all of the remedies as provided for in Regulation 14 of the 
Preferential Procurement Regulations, 2022 promulgated under the Preferential Policy 
Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 

SIGNATURE:   DATE:   

WITNESS No.   DATE:   

WITNESS No.   DATE:   
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GUIDANCE DOCUMENT FOR THE CALCULATION OF LOCAL CONTENT 

 
1. DEFINITIONS 

Unless explicitly provided in this guideline, the definitions given in SATS 1286:2011 apply. 
 

2. GENERAL 
 

2.1. Introduction 

This guideline provides tenderers with a detailed description of how to calculate local content of products 
(goods, services and works) by components/material/services and enables them to keep an updated record 
for verification requirements as per the SATS 1286:2011 Annexure A and B. 

 
The guideline consists of two parts, namely: 
a written guideline; and 
three declarations that must be completed: 

Declaration C: “Local Content Declaration – Summary Schedule” (see Annexure C); 
Declaration D: “Imported Content Declaration – Supporting Schedule to Annex C” (see Annexure D); 

and 
Declaration E: “Local Content Declaration – Supporting Schedule to Annex C” (see Annexure E). 

The guidelines and declarations should be used by tenderers when preparing a tender. A tenderer must 
complete Declarations D and E, and consolidate the information on Declaration C. 

 
Annexure C must be submitted with the tender by the closing date and time as determined by the Tender 
Authority. The Tender Authority reserves the right to request that Declarations D and E also be submitted. 

If the tender is successful, the tenderer must continuously update Declarations C, D and E with actual values 
for the duration of the contract. 

 
NOTE: 

Annexure A is a note to the purchaser in SATS 1286:2011; and 
Annexure B is the Local Content Declaration IN SATS 1286:2011. 

 
2.2. What is local content? 

According to SATS 1286:2011, the local content of a product is the tender price less the value of imported 
content, expressed as a percentage. It is, therefore, necessary to first compute the imported value of a product 
to determine the local content of a product. 

 
2.3. Categories: Imported and Local Content 

The tenderer must differentiate between imported content and local content. Imported content of a product by 
components/material/services is separated into two categories, namely: 
products imported directly by the tenderer; and 
products imported by a third party and supplied to the tenderer. 

 
2.3.1. Imported Content 

Identify the imported content, if any, by value for products by component/material/services. In the case of 
components/materials/services sourced from a South African manufacturer, agent, supplier or subcontractor 
(i.e. third party), obtain that information and Declaration D from the third party. 

 
Calculate the imported content of components/materials/services to be used in the manufacture of the total 
quantity of the products for which the tender is to be submitted. 

As stated in clause 3.2.4 of SATS 1286:2011: “If information on the origin of components, parts or materials is 
not available, it will be deemed to be imported content.” 
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2.3.1.1. Imported directly by the tenderer: 

 
When the tenderer import products directly, the onus is on the tenderer to provide evidence of any 
components/materials/services that were procured from a non-domestic source. The evidence should be 
verifiable and pertain to the tender as a whole. Typical evidence will include commercial invoices, bills of entry, 
etc. 

 
When the tenderer procures imported services such as project management, design, testing, marketing, etc. 
and makes royalty and lease payments, such payments relating to the tender must be included when 
calculating imported content. 

2.3.1.2. Imported by a third party and supplied to the tenderer: 
 

When the tenderer supplies components/material/services that are imported by any third party (for example, a 
domestic manufacturer, agent, supplier or subcontractor in the supply chain), the onus is on the tenderer to 
obtain verifiable evidence from the third party. 

 
The tenderer must obtain Declaration D from all third parties for the related tender. The third party must be 
requested by the tenderer to continuously update Declaration D. Typical evidence of imported content will 
include commercial invoices, bills of entry etc. 

When a third party procures imported services such as project management, design, testing, marketing etc. 
and makes royalty and lease payments, such payments relating to the tender must be included when 
calculating imported content. 

 
2.3.1.3. Exempt Imported Content: 

Exemptions, if any, are granted by the Department of Trade and Industry (the dti). Evidence of the exemptions 
must be provided and included in Annexure D. 

 
2.3.2. Local Content 

 
Identify and calculate the local content, by value for products by components /materials/ services to be used 
in the manufacture of the total quantity of the products. 

3. ANNEXURE C 
 

3.1. Guidelines for completing Annexure C: Local Content Declaration – Summary Schedule 

Note: The paragraph numbers correspond to the numbers in Annexure C. 
 

C1. Tender Number 
Supply the tender number that is specified on the specific tender documentation. 

C2. Tender description 
Supply the tender description that is specified on the specific tender documentation. 

 
C3. Designated products 
Supply the details of the products that are designated in terms of this tender (i.e. buses). 

C4. Tender Authority 
Supply the name of the tender authority. 

 
C5. Tendering Entity name 
Provide the tendering entity name (for example, Anybody Bus Builders (Pty) Ltd). 

C6. Tender Exchange Rate 
Provide the exchange rate used for this tender, as per the Standard Bidding Document (SBD) and Municipal 
Bidding Document (MBD) 6.2. 

 
C7. Specified local content % 

Provide the specified minimum local content requirement for the tender (i.e. 80%), as per the Standard Bidding 
Document (SBD) and Municipal Bidding Document (MDB) 6.2. 
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C8. Tender item number 
Provide the tender item number(s) of the products that have a local content requirement as per the tender 
specification. 

C9. List of items 
Provide a list of the item(s) corresponding with the tender item number. This may be a short description or a 
brand name. 

 
Calculation of local content 

C10. Tender price 
Provide the unit tender price of each item excluding VAT. 

 
C11. Exempted imported content 
Provide the ZAR value of the exempted imported content for each item, if applicable. These value(s) must 
correspond with the value(s) of column D16 on Annexure D. 

C12. Tender value net of exempted imported content 
Provide the net tender value of the item, if applicable, by deducting the exempted imported content (C11) from 
the tender price (C10). 

C13. Imported value 
Provide the ZAR value of the items’ imported content. 

 
C14. Local value 
Provide the local value of the item by deducting the Imported value (C13) from the net tender value (C12). 

C15. Local content percentage (per item) 
Provide the local content percentage of the item(s) by dividing the local value (C14) by the net tender value 
(C12) as per the local content formula in SATS 1286. 

 
Tender Summary 

C16. Tender quantity 
Provide the tender quantity for each item number as per the tender specification. 

 
C17. Total tender value 
Provide the total tender value by multiplying the tender quantity (C16) by the tender price (C10). 

 
C18. Total exempted imported content 
Provide the total exempted imported content by multiplying the tender quantity (C16) by the exempted imported 
content (C11). These values must correspond with the values of column D18 on Annexure D. 

C19. Total imported content 
Provide the total imported content of each item by multiplying the tender quantity (C16) by the imported value 
(C13). 

 
C20. Total tender value 
Total tender value is the sum of the values in column C17. 

C21. Total exempted imported content 
Total exempted imported content is the sum of the values in column C18. This value must correspond with the 
value of D19 on Annexure D. 

 
C22. Total tender value net of exempted imported content 
The total tender value net of exempt imported content is the total tender value (C20) less the total exempted 
imported content (C21). 

 
C23. Total imported content 
Total imported content is the sum of the values in column C19. This value must correspond with the value of 
D53 on Annexure D. 
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C24. Total local content 

Total local content is the total tender value net of exempted imported content (C22) less the total imported 
content (C23). This value must correspond with the value of E13 on Annexure E. 

 
C25. Average local content percentage of tender 
The average local content percentage of tender is calculated by dividing total local content (C24) by the total 
tender value net of exempted imported content (C22). 

4. ANNEXURE D 
 

4.1. Guidelines for completing Annexure D: “Imported Content Declaration – Supporting Schedule 
to Annexure C” 

 
Note: The paragraph numbers correspond to the numbers in Annexure D. 

 
D1. Tender number 
Supply the tender number that is specified on the specific tender documentation. 

D2. Tender description 
Supply the tender description that is specified on the specific tender documentation. 

 
D3. Designated products 
Supply the details of the products that are designated in terms of this tender (i.e. buses). 

D4. Tender authority 
Supply the name of the tender authority. 

 
D5. Tendering Entity Name 
Provide the tendering entity name (i.e. Unibody Bus Builders (Pty) Ltd). 

 
D6. Tender exchange rate 
Provide the exchange rate used for this tender, as per the Standard Bidding Document (SBD) and Municipal 
Bidding Document (MBD) 6.2. 

Table A. Exempted Imported Content 
 

D7. Tender item number 
Provide the tender item number(s) of the product(s) that have imported content. 

 
D8. Description of imported content 
Provide a list of the exempted imported product(s), if any, as specified in the tender. 

 
D9. Local supplier 
Provide the name of the local supplier(s) supplying the imported product(s). 

 
D10. Overseas supplier 
Provide the name(s) of the overseas supplier(s) supplying the exempted imported product(s). 

 
D11. Imported value as per commercial invoice 
Provide the foreign currency value of the exempted imported product(s) disclosed in the commercial invoice 
accepted by the South African Revenue Service (SARS). 

D12. Tender exchange rate 
Provide the exchange rate used for this tender as per the Standard Bidding Document (SBD) and Municipal 
Bidding Document (MBD) 6.2. 

 
D13. Local value of imports 
Convert the value of the exempted imported content as per commercial invoice (D11) into the ZAR value by 
using the tender exchange rate (D12) disclosed in the tender documentation. 

 
D14. Freight costs to port of entry 
Provide the freight costs to the South African Port of the exempted imported item. 



SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Tender – Part 2 – Returnable Documents Page T2.49 

  

 

 

 
 

D15. All locally incurred landing costs and duties 
Provide all landing costs including customs and excise duty for the exempted imported product(s) as stipulated 
in the SATS 1286:2011. 

D16. Total landed costs excl VAT 
Provide the total landed costs (excluding VAT) for each item imported by adding the corresponding item values 
in columns D13, D14 and D15. These values must be transferred to column C11 on Annexure C. 

 
D17. Tender quantity 
Provide the tender quantity of the exempted imported products as per the tender specification. 

 
D18. Exempted imported value 
Provide the imported value for each of the exempted imported product(s) by multiplying the total landed cost 
(excl. VAT) (D16) by the tender quantity (D17). The values in column D18 must correspond with the values of 
column C18 of Annexure C. 

 
D19. Total exempted imported value 
The total exempted imported value is the sum of the values in column D18. This total must correspond with 
the value of C21 on Annexure C. 

Table B. Imported Directly By Tenderer 
 

D20. Tender item numbers 
Provide the tender item number(s) of the product(s) that have imported content. 

 
D21. Description of imported content: 
Provide a list of the product(s) imported directly by tender as specified in the tender documentation. 

 
D22. Unit of measure 
Provide the unit of measure for the product(s) imported directly by the tenderer. 

 
D23. Overseas supplier 
Provide the name(s) of the overseas supplier(s) supplying the imported product(s). 

 
D24. Imported value as per commercial Invoice 
Provide the foreign currency value of the product(s) imported directly by tenderer disclosed in the commercial 
invoice accepted by the South African Revenue Service (SARS). 

D25. Tender rate of exchange 
Provide the exchange rate used for this tender as per the Standard Bidding Document (SBD) and Municipal 
Bidding Document (MBD) 6.2. 

 
D26. Local value of imports 
Convert the value of the product(s) imported directly by the tenderer as per commercial invoice (D24) into the 
ZAR value by using the tender exchange rate (D25) disclosed in the tender documentation. 

 
D27. Freight costs to port of entry 
Provide the freight costs to the South African Port of the product(s) imported directly by the tenderer. 

D28. All locally incurred landing costs and duties 
Provide all landing costs including customs and excise duty for the product(s) imported directly by the tenderer 
as stipulated in the SATS 1286:2011. 

 
D29. Total landed costs excl VAT 
Provide the total landed costs (excluding VAT) for each item imported directly by the tenderer by adding the 
corresponding item values in columns D26, D27 and D28. 

D30. Tender quantity 
Provide the tender quantity of the product(s) imported directly by the tenderer as per the tender specification. 
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D31. Total imported value 
Provide the total imported value for each of the product(s) imported directly by the tenderer by multiplying the 
total landed cost (excl. VAT) (D29) by the tender quantity (D30). 

D32. Total imported value by tenderer 
The total value of imports by the tenderer is the sum of the values in column D31. 

 
Table C. Imported by Third Party and Supplied to the Tenderer 

 
D33. Description of imported content 
Provide a list of the product(s) imported by the third party and supplied to the tenderer as specified in the 
tender documentation. 

 
D34. Unit of measure 
Provide the unit of measure for the product(s) imported by the third party and supplied to tenderer as disclosed 
in the commercial invoice. 

 
D35. Local supplier 
Provide the name of the local supplier(s) supplying the imported product(s). 

 
D36. Overseas supplier 
Provide the name(s) of the overseas supplier(s) supplying the imported products. 

 
D37. Imported value as per commercial invoice 
Provide the foreign currency value of the product(s) imported by the third party and supplied to the tenderer 
disclosed in the commercial invoice accepted by SARS. 

D38. Tender rate of exchange 
Provide the exchange rate used for this tender as per the Standard Bidding Document (SBD) and Municipal 
Bidding Document (MBD) 6.2. 

 
D39. Local value of imports 
Convert the value of the product(s) imported by the third party as per commercial invoice (D37) into the ZAR 
value by using the tender exchange rate (D38) disclosed in the tender documentation. 

D40. Freight costs to port of entry 
Provide the freight costs to the South African Port of the product(s) imported by third party and supplied to the 
tenderer. 

D41. All locally incurred landing costs and duties 
Provide all landing costs including customs and excise duty for the product(s) imported by third party and 
supplied to the tenderer as stipulated in the SATS 1286:2011. 

 
D42. Total landed costs excluding VAT 
Provide the total landed costs (excluding VAT) for each product imported by third party and supplied to the 
tenderer by adding the corresponding item values in columns D39, D40 and D41. 

 
D43. Quantity imported 
Provide the quantity of each product(s) imported by third party and supplied to the tenderer for the tender. 

D44. Total imported value 
Provide the total imported value of the product(s) imported by third party and supplied to the tenderer by 
multiplying the total landed cost (D42) by the quantity imported (D43). 

 
D45. Total imported value by third party 
The total imported value from the third party is the sum of the values in column D44. 

Table D. Other Foreign Currency Payments 
 

D46. Type of payment 
Provide the type of foreign currency payment. (i.e. royalty payment for use of patent, annual licence fee, etc). 
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D47. Local supplier making the payment 
Provide the name of the local supplier making the payment. 

 
D48. Overseas beneficiary 
Provide the name of the overseas beneficiary. 

 
D49. Foreign currency value paid 
Provide the value of the listed payment(s) in their foreign currency. 

 
D50. Tender rate of exchange 
Provide the exchange rate used for this tender as per the Standard Bidding Document (SBD) and Municipal 
Bidding Document (MBD) 6.2. 

 
D51. Local value of payments 
Provide the local value of each payment by multiplying the foreign currency value paid (D49) by the tender 
rate of exchange (D50). 

 
D52. Total of foreign currency payments declared by tenderer and/or third party 
The total of foreign currency payments declared by tenderer and/or a third party is the sum of the values in 
column D51. 

D53. Total of imported content and foreign currency payment 
The total imported content and foreign currency payment is the sum of the values in column D32, D45 and 
D52. This value must correspond with the value of C23 on Annexure C. 

 
5. ANNEXURE E 

5.1. Guidelines to completing Annexure E: “Local Content Declaration - Supporting Schedule to 
Annexure C” 

 
The paragraph numbers correspond to the numbers in Annexure E 

 
E1. Tender number 
Supply the tender number that is specified on the specific tender documentation. 

 
E2. Tender description 
Supply the tender description that is specified on the specific tender documentation. 

E3. Designated products 
Supply the details of the products that are designated in terms of this tender (for example, buses/canned 
vegetables). 

 
E4. Tender authority 
Supply the name of the tender authority. 

E5. Tendering entity name 
Provide the tendering entity name (for example, Unibody Bus Builders (Pty) Ltd) Ltd). 

 
Local Goods, Services and Works 

E6. Description of items purchased 
Provide a description of the items purchased locally in the space provided. 

 
E7. Local supplier 
Provide the name of the local supplier that corresponds to the item listed in column E6. 

E8. Value 
Provide the total value of the item purchased in column E6. 

 
E9. Total local products (Goods, Services and Works) 
Total local products (goods, services and works) is the sum of the values in E8. 
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E10. Manpower costs: 
Provide the total of all the labour costs accruing only to the tenderer (i.e. not the suppliers to tenderer). 

 
E11. Factory overheads: 
Provide the total of all the factory overheads including rental, depreciation and amortisation for local and 
imported capital goods, utility costs and consumables. (Consumables are goods used by individuals and 
businesses that must be replaced regularly because they wear out or are used up. Consumables can also be 
defined as the components of an end product that are used up or permanently altered in the process of 
manufacturing, such as basic chemicals.) 

E12. Administration overheads and mark-up: 
Provide the total of all the administration overheads, including marketing, insurance, financing, interest and 
mark-up costs. 

 
E13. Total local content: 
The total local content is the sum of the values of E9, E10, E11 and E12. This total must correspond with C24 
of Annexure C. 
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1. The declaration: 
(a) must form part of all tenders submitted. 
(b) in the case of a joint venture (JV), must be completed and submitted by each member of 

the JV. 

2. This returnable schedule serves as a declaration to be used by institutions in ensuring that when 
goods and services are being procured, all reasonable steps are taken to combat the abuse of the 
supply chain management system. 

 
3. The tender of any tenderer may be disregarded if that tenderer or any of its directors have: 

(a) abused the institution’s supply chain management system; 
(b) committed fraud or any other improper conduct in relation to such system; or; 
(c) failed to perform on any previous contract 

 
4. In order to give effect to the above, the following questionnaire must be completed and 

submitted with the tender. 
 

ITEM QUESTION RESPONSE 

4.1 Is the tenderer or any of its directors listed on the National Treasury’s 
Database of Restricted Suppliers as companies or persons prohibited from 
doing business with the public sector? 
(Companies or persons who are listed on this Database were informed 
in writing of this restriction by the Accounting Officer/Authority of the 
institution that imposed the restriction after the audi alteram partem rule 
was applied). 
The Database of Restricted Suppliers now resides on the National Treasury’s 
website (www.treasury.gov.za) and can be accessed by clicking on its link at 
the bottom of the home page. 

 
 

 
Yes 

 
 
 
 

 

 
 

 
No 

 
 
 
 

 

4.1.1 If so, furnish particulars: 

4.2 Is the tenderer or any of its directors listed on the Register for Tender 
Defaulters in terms of Section 29 of the Prevention and Combating of Corrupt 
Activities (No 12 of 2004)? 
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page. 

 
Yes 

 
 

 

 
No 

 
 

 

4.2.1 If so, furnish particulars: 

4.3 Was the tenderer or any of its directors convicted by a court of law (including 
a court outside of the Republic of South Africa) for fraud or corruption during 
the past five years? 

Yes 

 
 

No 

 
 

4.3.1 If so, furnish particulars: 

4.4 Was any contract between the tenderer and any organ of state terminated 
during the past five years on account of failure to perform on or comply with 
the contract? 

Yes 

 
 

No 

 
 

4.4.1 If so, furnish particulars: 

SBD 8: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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SBD 8 

 
CERTIFICATION 

I, THE UNDERSIGNED (FULL NAME) ..................................................................................................... 
 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND 
CORRECT. 

 
I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN AGAINST 
ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 
................................................................................. ....................................................................... 

Signature Date 
 
 
 
 

................................................................................. ....................................................................... 
Position Name of tenderer 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 
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1. The certificate: 
(a) must form part of all bids¹ submitted. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 
between, or concerted practice by, firms, or a decision by an association of firms, if it is between 
parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive 
bidding is a pe se prohibition meaning that it cannot be justified under any grounds. 

 
3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take 

all reasonable steps to prevent abuse of the supply chain management system and authorizes 
accounting officers and accounting authorities to: 

a. disregard the bid of any bidder if that bidder, or any of its directors have abused the 
institution’s supply chain management system and or committed fraud or any other 
improper conduct in relation to such system. 

 
b. cancel a contract awarded to a supplier of goods and services if the supplier committed 

any corrupt or fraudulent act during the bidding process or the execution of that contract. 
 

4. This SBD serves as a certificate of declaration that would be used by institutions to ensure that, when 
bids are considered, reasonable steps are taken to prevent any form of bid-rigging. 

5. In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) must be 
completed and submitted with the bid: 

 
¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, 
secretly conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire 
goods and / or services through a bidding process. Bid rigging is, therefore, an agreement between competitors 
not to compete. 

SBD 9: CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 
I, the undersigned, in submitting the accompanying bid: 

 

 

(Bid Number and Description) 

in response to the invitation for the bid made by: 

 

 

(Name of Institution) 
 

do hereby make the following statements that I certify to be true and complete in every respect: 

 
I certify, on behalf of: that: 

(Name of Bidder) 
 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true 
and complete in every respect; 

 
3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf 

of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder 
to determine the terms of, and to sign the bid, on behalf of the bidder; 

 
5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 
affiliated with the bidder, who: 

(a) has been requested to submit a bid in response to this bid invitation; 
 

(b) could potentially submit a bid in response to this bid invitation, based on their qualifications, 
abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of business 
as the bidder 

 
6. The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However communication between 
partners in a joint venture or consortium³ will not be construed as collusive bidding. 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

(a) prices; 
 

(b) geographical area where product or service will be rendered (market allocation); 
 

(c) methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid; 
 

(e) the submission of a bid which does not meet the specifications and conditions of the bid; 
or 

(f) bidding with the intention not to win the bid. 
 

8. In addition, there have been no consultations, communications, agreements or arrangements with 
any competitor regarding the quality, quantity, specifications and conditions or delivery particulars of 
the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly 
or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding 
of the contract. 

 
10. I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in 
terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National 
Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 
business with the public sector for a period not exceeding ten (10) years in terms of the Prevention 
and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

 
 
 

................................................................................. ....................................................................... 
Signature Date 

 
 
 
 

................................................................................. ....................................................................... 
Position Name of bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY TENDERER: .............................................................................................................................. 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-26/27-0018 

 CONSTRUCTION OF GALI RIVER CROSSING 

 

 
1. OFFER 

 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 

SCMU10-26/27-0018: 

 CONSTRUCTION OF GALI RIVER CROSSING 

 
The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 

 
By the representative of the Tenderer, deemed to be duly authorized, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
Contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 

 
THE TOTAL OF OFFERED THE PRICES INCLUSIVE OF VALUE-ADDED TAX IS 

 
......................................................................................................................................................................... 
 
......................................................................................................................................................................... 
 
......................................................................................................................................................................... 

 
......................................................................................................................................................................... 

 
......................................................................... Rand (in words); R (in figures) 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this Agreement to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in terms of 
the Conditions of Contract identified in the Contract Data. 

 Date 

for the Tenderer 
(Name and address of organization) 

 
Name and signature 
of witness ..................................................... 

..................................................... Capacity 

..................................................... Name(s) 

..................................................... Signature(s) 

For The Tenderer: 

OFFER SIGNATURE BLOCK 

C1.1: FORM OF OFFER AND ACCEPTANCE 
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2. ACCEPTANCE 

 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 
Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s Offer shall form an 
agreement between the Employer and the Tenderer upon the terms and conditions contained in this 
Agreement and in the Contract that is the subject of this Agreement. 
The terms of the contract, are contained in 

 
Part C1 : Agreements and Contract Data (which includes this Agreement) 

Part C2 : Pricing data 

Part C3 : Scope of Work 

Part C4 : Site Information 

and drawings and documents or parts thereof, which may be incorporated by reference into the above 
listed Parts. 

 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as 
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and 
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representative(s) of both parties. 

 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviation (if any), contact the Employer’s Agent (whose details are given in the Contract Data) to 
arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided 
in terms of the Conditions of Contract identified in the Contract Data. Failure to fulfil any of the obligations in 
accordance with these terms shall constitute a repudiation of this Agreement. 

 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any). 
Unless the Tenderer (now Contractor) within five (5) days of the date of such receipt notifies the Employer in 
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 
binding contract between the parties. 

 
 ACCEPTANCE SIGNATURE BLOCK  

For the Employer: 
 

Signature(s) .......................................................... 

Name(s) .......................................................... 

Capacity .......................................................... 

for the Employer: Eastern Cape Department of Transport 

 
32 Cowan Close 

Stellenbosch Park 

Qonce  
 

5600 

 
 

 
Name 

 
and 

 
signature 

of witness ……........................................... 
.................................................. 

Date 
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3. SCHEDULE OF DEVIATIONS 

 
Notes: 

 
1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing 

date is limited to those permitted in terms of the Conditions of Tender. 
2. A Tender’s cover letter shall not be included in the final contract document. Should any matter in 

such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached 
during the process of offer and acceptance, the outcome of such agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 
or change to the tender documents, and which it is agreed by the Parties becomes an obligation of the 
contract, shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded 
here, shall also be incorporated into the final draft of the Contract. 

 

 
1. Subject ....................................................................................................................................................... 

 
Details 

 
2. Subject ....................................................................................................................................................... 

 
Details 

 
3. Subject ....................................................................................................................................................... 

 
Details 

 
4. Subject ....................................................................................................................................................... 

 
Details 

 
5. Subject ....................................................................................................................................................... 

 
Details 

 
By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Tenderer 
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the Employer during 
this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement. 
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Date 
Name and signature 
of witness ……............................................................. 

for the Employer:  

Eastern Cape Department of Transport 

32 Cowan Close 

Stellenbosch Park 

Qonce  

5600 

 

 

 

.......................................................... Capacity 

.......................................................... Name(s) 

For the Employer: 

 
Signature(s) .......................................................... 

Date 

for the Tenderer 
(Name and address of organization) 

 
Name and signature 
of witness ..................................................... 

..................................................... Capacity 

..................................................... Name(s) 

..................................................... Signature(s) 

For The Tenderer: 

SCHEDULE OF DEVIATIONS SIGNATURE BLOCK 
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4. CONFIRMATION OF RECEIPT 

 
The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from 
the Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this 
Agreement, including the Schedule of Deviations (if any) today: 

the .................................... (day) 
 

of ...................................... (month) 
 

20 ........... (year) 

at ............................................................................... (place) 
 

For the Contractor: 
 

Signature: ........................................................................................... 

Name: ........................................................................................... 
 

Capacity: ........................................................................................... 

 
Signature and name of witness: 

 
Signature: ........................................................................................... 

 
Name: ........................................................................................... 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-26/27-0018 

 CONSTRUCTION OF GALI RIVER CROSSING 

 

C1.2: CONTRACT DATA (PART 1OF 4) 

PART 1 : DATA PROVIDED BY THE EMPLOYER 

CONDITIONS OF CONTRACT 

The General Conditions of Contract for Construction Works, Third Edition (2015) [hereinafter referred to as 
GCC2015], published by the South African Institution of Civil Engineering, Private Bag X200, Halfway 
House, 1685, are applicable to this contract. 

CONTRACT SPECIFIC DATA 

The following contract specific data, amendments, additions, or omissions, referring to the GCC2015 are 
applicable to this Contract. 

 

No. Clause Description 

1 1.1.1.13 The Defects Liability Period is twelve (12) months measured from the date of the 
Certificate of Completion. 

2 1.1.1.14 The time for achieving Practical Completion is eight (8) months including all relevant 
special non-working days.  

3 1.1.1.15 The Employer is the Province of Eastern Cape Department of Transport 

4 1.1.1.16 The Employer’s Agent is the ECDOT Infrastructure Design Unit, with technical support 
from BMK Group, to be confirmed by the Employer in the appointment letter to the 
Contractor. 

 

5 1.1.1.26 The Pricing Strategy is a Re-measurement Contract. 

6 1.1.1.35 “Value of Works” means the value of Works certified by the Employer’s Agent as having 
been satisfactorily executed and shall include the value of the work done, the value of the 
materials and/or goods and Contract Price Adjustments.” 

7 1.2.1.2 The address of the Employer is: 

 
Physical address: Eastern Cape Department of Transport 

 
32 Cowan Close 

Stellenbosch 

Park Qonce 

5600 
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No. Clause Description 

8 1.3.7 Add the following new subclause: 

“All information, documents, recommendations, programmes and reports collected or 
compiled must be regarded as confidential and may not be communicated or made 
available to any person outside the Employer's service and may not be published either 
during the currency of this Contract or after termination thereof without the prior written 
consent of the Employer.” 

9 2.4.1 Add the following: 

“In the event of any ambiguity, conflict, or discrepancy between the various contract 
documents, lists and schedules, the order of precedence (from highest to lowest) shall be 
as follows: 

1. Contract Data. 

2. Form of Offer and Acceptance and Schedule of Deviations. 

3. General Conditions of Contract (2015). 

4. Scope of Works. 

5. Standard Specifications of Roads and Bridgeworks (2020). 

6. Site Information. 

7. Construction Drawings. 

8. Bill of Quantities. 

9. The Returnable Schedules. 

10 3.2.3 The Employer has appointed an Environmental Control Officer (ECO) and a Construction 
Health and Safety Agent (CHSA) who will conduct periodic audits. All instructions arising 
from such audits will be issued through the Employer’s Agent. 

 

The Employer’s Agent shall obtain specific written approval from the Employer before 
carrying out any of his functions or duties according to the following Clauses of the 
General Condition of Contract: 

• Nominating the Employer’s Agent’s Representative in terms of Clause 3.3.1. 

• The issue of instructions for dealing with fossils and the like in terms of Clause 4.7. 

• Authorizing the Contractor to repair and make good, excepted risks in terms of 
Clause 7.5.5. 

• The issuing of variation orders in terms of Clause 6.3.2. 
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No. Clause Description 

  • The issuing of an instruction to accelerate progress in terms of Clause 5.12.4. 

• The approval of any extension of time for completion in terms Clause 5.12.1. 

• The reduction of a penalty for delay in terms of Clause 5.13.2. 

• The issuing of penalties in terms of Clause 5.13. 

• The determination of additional or reduced costs arising from changes in legislation 
in terms of Clause 6.8.4. 

• The giving of a ruling on a Contractor’s claim in terms of Clause 10.1.5. 

• The agreeing of the adjustment of the sums for general items in terms of Clause 
6.11. 

 

11 3.2.4 Delete the last sentence of clause 3.2.4. 

12 3.3.6 Add the following: 

“The time limit for referring the matter to the Employer’s Agent by the Contractor shall be 
twenty-one (21) days after the decision in question was given by the Employer’s Agent’s 
Representative”. 

13 4.3.3 Add the following new subclause: 

“The Employer and the Contractor hereby agree, in terms of the provisions of section 37 
(2) of the Occupational Health & Safety Act, 1993 (Act 85 of 1993, hereinafter referred to 
as ‘the Act’), that the following arrangements and procedures shall apply between them 
to ensure compliance by the Contractor with the provisions of the Act, namely: 

(a) The Contractor undertakes that the appropriate officials and employees of the 
Contractor will fully acquaint themselves with all relevant provisions of the Act and 
the Regulations promulgated in terms of the Act; 

(b) The Contractor undertakes that all relevant duties, obligations and prohibitions 
imposed in terms of the Act and Regulations will be fully complied with; 

(c) The Contractor hereby accepts sole liability for such due compliance with the 
relevant duties, obligations and prohibitions imposed by the Act and Regulations, 
and expressly absolves the Employer from itself being obliged to comply with any 
of the aforesaid duties, obligations, and prohibitions; with the exception of such 
duties, obligations and prohibitions expressly assigned to the Employer in terms of 
the Act and its associated Regulations; 

(d) The Contractor agrees that any duly authorized official of the Employer shall be 
entitled (although not obliged) to take such steps as may be necessary to ensure 
that the Contractor has complied with his undertakings as set out more fully in 
paragraphs (a) and (b) above, which steps may include, but will not be limited to, 
the right to inspect any appropriate site or premises occupied by the Contractor, or 
to inspect any appropriate records or Safety Plans held by the Contractor; 

(e) The Contractor shall be obliged to report forthwith to the Employer any 
investigation, complaint or criminal charge which may arise as a consequence of 
the provisions of the Act and regulations, pursuant to work performed in terms of 
this Contract, and shall, on written demand, provide full details in writing of such 
investigation, complaint or criminal charge. 

(f) The Contractor shall furthermore, in compliance with the Construction 
Regulations of 2014 

(i) Acquaint himself with the requirements of the Employer’s Health and Safety 
Specification as laid down in regulation 5(1)(b) of the Construction Regulations 
of 2014, and prepare a suitably and sufficiently documented Health and Safety 
Plan as contemplated in Construction Regulation 7(1)(a) of the Construction 
Regulations of 2014 for approval by the Employer or his assigned Agent. The 
Contractor’s Health and Safety Plan and risk assessment shall be submitted to 
the Employer for approval within 14 days from the date of signing the Form of 
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No. Clause Description 

  Acceptance and shall be implemented and maintained from the 
Commencement of the Works. 

(ii) The Employer, or his assigned Agent, reserves the right to conduct periodic 
audits, as contemplated in the Construction Regulations 2014, to monitor that 
the Contractor is compliant in respect of his obligations. Failure by the 
Contractor to comply with requirements of these Regulations shall entitle the 
Employer’s Agent, at the request of the Employer or his Agent, to suspend all 
or any part of the Works, with no recourse whatsoever by the Contractor for any 
damages incurred as a result of such suspension, until such time as the 
Employer or his Agents are satisfied that the issues in which the Contractor has 
been in default have been rectified.” 

14 4.3.4 Add the following new subclause: 

“The Contractor shall assume responsibility for compliance with the Environmental 
Management Programme (EMPR) and all other relevant environmental Acts and 
regulations in respect of the sites and shall ensure that the sites are rehabilitated before 
the conclusion of the Contract. 

a) The Contractor undertakes that the appropriate officials and employees of the 
Contractor will fully acquaint themselves with all relevant environmental 
documentation relevant to this project, which may include: 

i. NEMA Authorizations for the project; 

ii. MPRDA authorizations for the project; 

iii. DAFF permits for the project; 

iv. DWS authorizations for the project; and 

v. DEDEAT approved. 

b) The Contractor undertakes that the appropriate officials and employees of the 
Contractor will fully acquaint themselves with all relevant environmental legislative 
provisions of the relevant Acts as listed in Section B1232 of the Contract Document; 

c) The Contractor undertakes that all relevant duties, obligations and prohibitions 
imposed in terms of the various environmental Acts and regulations will be fully 
complied with; 

d) The Contractor hereby accepts sole liability for such due compliance with the 
relevant duties, obligations and prohibitions imposed by the Act and Regulations, 
and expressly absolves the Employer from itself being obliged to comply with any of 
the aforesaid duties, obligations, and prohibitions; with the exception of such duties, 
obligations and prohibitions expressly assigned to the Employer in terms of the Act 
and its associated Regulations. 

e) The Contractor agrees that any duly authorized official of the Employer shall be 
entitled (although not obliged) to take such steps as may be necessary to ensure 
that the Contractor has complied with his undertakings as set out more fully in 
paragraphs (a) and (b) above, which steps may include, but will not be limited to, the 
right to inspect any appropriate site or premises occupied by the Contractor, or to 
inspect any appropriate records or Environmental Method Statements held by the 
Contractor; 

f) The Contractor shall be obliged to report forthwith to the Employer any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of 
the Act and regulations, pursuant to work performed in terms of this Contract, and 
shall, on written demand, provide full details in writing of such investigation, 
complaint or criminal charge.” 

15 4.12.2 Add the following: 

“Employer’s minimum requirements for approval of the Construction Manager: 
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No. Clause Description 

  i) A suitably qualified and experienced Construction Manager/Site Agent who will 
be the single point accountable and responsible person for the full time 
management of the construction works on site, who is registered and has a valid 
registration certificate with ECSA as a Professional Engineer (Pr Eng.) or 
Professional Engineering Technologist (Pr Tech Eng.) or Professional 
Engineering Technician (Pr Techni Eng.) or Registered and has a valid 
registration certificate with SACPCMP as Professional Construction Manager (Pr 
CM) and has a minimum of ten (10) years’ experience in bridge construction 
project(s). 

Employer’s minimum requirements for approval of the Construction Health and Safety 
Officer: 

ii) A suitably qualified and experienced full-time Construction Health and Safety 
Officer to manage the Contractor’s health and safety obligations on site who is 
registered and has a valid registration certificate with SACPCMP as a 
Professional Construction Health and Safety Officer (Pr CHSO) and has a 
minimum of five (5) years’ experience on road and/or bridge construction 
projects.” 

16 5.3.1 Add the following: 

“The documentation required from the provincial director (Department of Employment 
and Labour) before commencement with Works execution is: 

 

Notification of Construction Work in terms of Regulation 4 of Construction Regulations, 
2014 (Annexure 2) and proof of submission thereof, together with the following: 

 

i) Insurances (Refer Clause 8.6). 

ii) Signed agreement in terms of Section 37.2 of the OHS Act, 1993. 

iii) A valid Letter of Good Standing from the Compensation Commissioner or FEMA. 

 

In terms of Regulation 4(1) of Construction Regulations, 2014 the Principal Contractor 
must compile and submit Annexure 2 to the provincial director at least 7 days before 
commencement of construction work, after approval of the Occupational Health and 
Safety Plan by the Client. 

 
This is a notification project in terms of Regulation 4. No Construction Work Permit 
in terms of Regulation 3(1), 3(2) and 3(3) is required for this project. 

17 5.3.2 The Contractor shall submit the documentation required under subclause 5.3.1, including 
that required for the notification of construction work in terms of Regulation 4 (Annexure 
2) and commencement with Works, within seven (7) days from the Commencement Date. 

18 5.4.4 Add the following new subclause: 

“The Contractor shall bear all costs and charges for special and temporary rights of way 
required by him in connection with access to the Site. The Contractor shall also provide 
at his own cost any additional facilities outside the Site required by him for the purpose 
of the Works.” 

19 5.8.1 The non-working days are Sundays. 
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  The special non-working days are: 

1. All gazetted public holidays. 

2. The contractor’s year-end break as advertised in the Government Gazette. 

20 5.11.2 In the third line, after the word “progress”, insert “or alter the order”. 

21 5.13.1 The penalty for failing to complete the Works is 1.5 cents / R 100.00 of Contract Sum per 
calendar day or part thereof. 

22 5.14.1 The requirements for achieving Practical Completion are as stated in the clause B1210 of 
Section 1200 of Section B of C3.4 of Part 3 of 4 of the Contract. 

23 5.16.3 The latent defects period is ten (10) years. 

24 6.2.1 The security to be provided by the Contractor shall be a Fixed Performance Guarantee 
of 10% of the Contract Sum. 

25 6.3.1 In the fifth line, after the word “shall”, insert “with the approval of the Employer”. 

26 6.6.1.2 After all references to the word “sums”, insert “excluding VAT” 

27 6.8.1 Add the following: 

“The tender rates and prices shall also be exclusive of Value Added Tax (VAT). Provision 
is made for the addition of VAT in the summary of the Bill of Quantities.” 

28 6.8.2 The value of the certificates issued shall be adjusted in accordance with the Contract Price 
Adjustment Schedule with the following values: 

The value of “x” is 0.15 

The values of the coefficients are: 

a = 0.20 (Labour) 

b = 0.40 (Contractor’s equipment) 

c = 0.25 (Material) 

d = 0.15 (Fuel) 

The indices for “L”, “P”, “M” and “F” are the following as published by Statistics South 
Africa: 

1. “L” is the “Labour Index” and shall be the “Consumer Price Index (CPI) for Eastern 
Cape: Province” as published in the Statistical News Release P0141Table A the 
“Consumer Price Index: Main Indices” of Statistics South Africa. 

2. “P” is the “Contractor’s Equipment Index” and shall be the price index for “Plant and 
equipment” as published in the Statistical Release P0151.1 Table 4 the “Mining and 
construction plant and equipment price index” of Statistics South Africa. 

3. “M” is the “Materials Index” and shall be the price index for “Civil Engineering Material 
– Roads, General (Excluding bitumen)” as published in the Statistical Release 
P0151.1 Table 6 the “Civil Engineering material price indices” of Statistics South 
Africa. 

4. “F” is the “Fuel Index” and shall be the price index for “Coal and petroleum products: 
Diesel” as published in the Statistical Release P0142.1 Table 1 the “PPI for final 
manufactured goods” of Statistics South Africa. 

The base month and year is the month prior to the month in which tender closed. 

29 6.8.3 
The Contract Price shall be subject to price adjustment for variations in the cost of special 
materials. The following materials are classified as a special materials: 
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  • Net bitumen content of all penetration grade bituminous products measured in 
ton. 

The net amount of any variation incurred shall be determined from the ex-refinery rate for 
bitumen at time of purchase relative to that of the base month for the supplier (refinery) of 
bitumen actually used to produce the relevant bituminous product. The base month for 
the purposes of calculating the variation in the cost of special materials shall be the month 
prior to the tender closing date. 

30 6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

31 6.10.1.9 Add the following sub subclause: 

“The Contractor is required to submit an accurately completed and signed monthly 
Contractor Monthly Local Labour Report in accordance with clause E1.4.4 of Section E of 
Part 3 of 4 of the Contract. 

32 6.10.2 Add the following: 

“Payment for materials on site will only be considered for those materials which are 
physically on site. Any statement in which a claim for materials off site is included, shall 
have attached a declaration that the materials listed in the statement are owned by the 
Contractor, accompanied by proof of ownership. The ownership of materials shall be 
transferred to the Employer in accordance with the relevant pro-forma” 

33 6.10.3 The percentage retention on the amounts due to the Contractor is 10% of the Contract 
Price. 

Add the following: 

“A retention money guarantee in lieu of retention is not permitted.” 

34 6.10.4 Replace clause 6.10.4 with the following: 
 

 
The Employer's Agent shall deliver to the Employer and the Contractor the payment 
certificate referred to in Clause 6.10.1 within 7 days of the receipt by the Employer's Agent 
of the Contractor's said statement. Any dissatisfaction in respect of such payment 
certificate shall be dealt with in terms of Clause 10.2. The Employer shall pay the amount 
due to the Contractor within 30 days of receipt by the Employer of the payment certificate 
signed by the Employer's Agent. Payment shall be subject to Employer having received 
payment for the services from the Eastern Cape Department of Transport and the 
Contractor submitting a tax invoice, if required by law, to the Employer for the amount due. 

35 6.11 Replace all references to “15 per cent” with “20 per cent”. 

Replace last paragraph after “6.11.1.6 Daywork, with the following: 

“then the Value related portion of General Items shall be adjusted by such sums (if 
any).” 

36 7.2.1 Add the following at the end of the paragraph: 

“,subject to approval of the Employer’s Agent”. 

37 8.2.1 Add the following: 

“The Contractor shall protect the Works properly and shall so arrange his operations that 
the minimum danger and inconvenience are caused to the public and to vehicle and 
pedestrian traffic. For this purpose, he shall, inter alia, provide and maintain sufficient road 
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  traffic signs, lights, barricades, fencing and guarding as may be necessary or required by 
the Employer’s Agent or by any act, regulation, or statutory authorities. 

All operations required in connection with the execution and completion of the Works shall, 
as far as the provisions of the Contract, not unnecessarily or in any improper manner 
encroach upon the use of public roads or upon access to private property, and the 
Contractor hereby indemnifies the Employer against any claims, demand, damage and 
costs that may arise in this regard. 

Compensation for such obligations shall be included in the Contractor’s prices for 
provisional and general costs, except in as far as provision is made in the specifications 
for payment in respect of specific items pertaining to these obligations.” 

38 8.2.2.3 Add the following to the end of Clause 8.2.2.3 

“risk arising from political riot and malicious damage, unless these risks are insurable with 
The South African Special Risk Insurance Association at the time of tendering and it is 
stipulated in the Contract that the Contractor is to effect insurance against these risks.” 

39 8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the insurance 
sum is R 0.00. 

40 8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in the 
insurance sum is R 500 000.00. 

41 8.6.1.3 The limit of indemnity for liability insurance is R 20 000 000.00 for any single claim with 
the number of claims to be unlimited. 

42 8.6.1.5 Where the Contract involves manufacturing and/or fabrication of the Works or part thereof 
at premises other than the Site, the Contractor shall satisfy the Employer that all materials 
and equipment for incorporation in the Works are adequately insured during manufacture 
or fabrication. In the event the Employer having an insurable interest in such Works during 
manufacture or fabrication then such interest shall be noted by endorsement to the 
Contractor’s policies of insurance. 

43 10.5.3 The number of Adjudication Board Members to be appointed is one (1). The dispute shall 
be referred to ad-hoc adjudication. 

44 10.7.1 The determination of disputes shall be by arbitration. 
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No. Clause Description 

1 1.1.1.9 The Contractor is ...................................................................................................... 

[The Legal name of the Contractor]. 

2 1.2.1.2 
 
The Contractor’s address for receipt of communications and notices is : 

 Telephone:  ................................... Facsimile: ...................................... 

 E-mail : ...................................   

 Address (Postal) : ........................... Address (Physical) : 

 ........................................................ ........................................................... 

 ........................................................ ........................................................... 

 ........................................................ ........................................................... 

 ........................................................ ........................................................... 

3 6.2.1 The security to be provided by the Contractor shall be: 

 Type of Security 

Fixed Performance Guarantee of 10% of the Contract Sum 
 

C1.2 : CONTRACT DATA (PART 2 OF 4) 

PART 2 : DATA PROVIDED BY THE CONTRACTOR 
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For use with the General Conditions of Contract for Construction Works, Third Edition (2015) 

GUARANTOR DETAILS AND DEFINITIONS 

 
"Guarantor" means: ........................................................................................................................................ 

Physical address: ............................................................................................................................................ 

"Employer" means: EC DEPARTMENT OF TRANSPORT 

"Contractor" means: ........................................................................................................................................ 

"Employer’s Agent" means: As appointed by the Employer 

"Works" means: CONSTRUCTION OF GALI RIVER CROSSING 
 

 
"Site" means: The land and other places made available by the Employer, for the purpose of the 

Contract, on, under, over, in or through which the Works are to be carried out 

"Contract" means: The Agreement made in terms of the Form of Offer and Acceptance and such 
amendments or additions to the Contract as may be agreed in writing between the 
parties. 

"Contract Sum" means: The accepted amount inclusive of tax of R .............................................................. 

Amount in words: ............................................................................................................................................ 

"Guaranteed Sum" means: The maximum aggregate amount of R .................................................... 

Amount in words: ............................................................................................................................................ 

Type of Performance Guarantee: Fixed 

"Expiry Date" means .................................................. or any other later date set by the Contractor and/or 

Employer provided such instruction is received prior to the Expiry Date as indicated her 

CONTRACT DETAILS 

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate 
Completion of the Works as defined in the Contract. 

C1.3 : PERFORMANCE GUARANTEE (PRO FORMA) 
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1. FIXED PERFORMANCE GUARANTEE 

1.1 Where a Fixed Performance Guarantee has been selected, the Guarantor’s liability shall be limited to 
the amount of the Guaranteed Sum. 

1.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer's Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

1.3 The Employer's Agent and/or the Employer shall advise the Guarantor in writing of the date on which 
the Certificate of Completion of the Works has been issued. 

2. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES 

2.1 The Guarantor hereby acknowledges that: 

2.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 
and shall not be construed as any intention whatsoever to create an accessory obligation or any 
intention whatsoever to create a suretyship. 

2.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

2.2 Subject to the Guarantor’s maximum liability referred to in 1.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 2.2.1 to 2.2.3: 

2.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer's Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer intends 
to call upon the Guarantor to make payment in terms of 2.2.2; 

2.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 2.2.1 and the sum certified has still not been paid; 

2.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 2.2. 

2.3 Subject to the Guarantor’s maximum liability referred to in 1.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand 
from the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

2.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance Guarantee 
is called up in terms of 2.3; or 

2.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 2.3; and 

2.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

2.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 
2.2 and 2.3 shall not exceed the Guarantor’s maximum liability in terms of 1.1. 

2.5 Where the Guarantor has made payment in terms of 2.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor 
any resulting surplus. All monies refunded to the Guarantor in terms of this Performance Guarantee 
shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and 
calculated from the date payment was made by the Guarantor to the Employer until the date of refund. 

2.6 Payment by the Guarantor in terms of 2.2 or 2.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

2.7 Payment by the Guarantor in terms of 2.3 will only be made against the return of the original 
Performance Guarantee by the Employer. 

2.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 
which the Employer may consider fit and the Guarantor shall not have the right to claim his release from 
this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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2.9 The Guarantor chooses the physical address as stated above for the service of all notices for all 

purposes in connection herewith. 

2.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 1.2, 
where after no claims will be considered by the Guarantor. The original of this Guarantee shall be 
returned to the Guarantor after it has expired. 

2.11 This Performance Guarantee, with the required demand notices in terms of 2.2 or 2.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

2.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

 
Signed at ......................................................................................................................................................... 

 
Date ................................................................................................................................................................ 

 
Guarantor’s signatory (1) ................................................................................................................................ 

Capacity .............................................................................................................................. 

Guarantor’s signatory (2) ................................................................................................................................ 

Capacity .............................................................................................................................. 

Witness signatory (1) ...................................................................................................................................... 
 

Witness signatory (2) ...................................................................................................................................... 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-26/27-0018 

 CONSTRUCTION OF GALI RIVER CROSSING 
 

 
AGREEMENT WITH MANDATORY 
In terms of Section 37(1) and (2) 

WRITTEN AGREEMENT ENTERED INTO AND BETWEEN 

DEPARTMENT OF TRANSPORT 
(Hereinafter referred to as the “Client”) 

 
AND 

 
 

 

PRINCIPAL CONTRACTOR 
(Hereinafter referred to as the “Principal Contractor”) 

 

 
Compensation Fund Number:   

 
Valid Letter of Good Standing to be attached to this Mandatory Document 

C1.4 : OCCUPATIONAL HEALTH AND SAFETY ACT, ACT 85 OF 1993 
CONTRACTORS 37.2 AGREEMENT 
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PRINCIPAL CONTRACTOR’S UNDERTAKING AND INDEMNITY 

1. The Principal Contractor hereby agrees and undertakes, in terms of Section 37(2) of the Act, to accept 
full responsibility for all health and safety matters for the duration of its carrying out the work, including 
but not limited to:- 

 
1.1 providing for the health and safety of its personnel and ensuring that its personnel at all times 

adhere to the provisions of the Act and the terms and conditions of the Agreement; and 
1.2 ensuring that no third party's health and safety is endangered in any way by the Principal 

Contractor's activities or conduct on the Clients’ premises. 

2. The Principal Contractor hereby indemnifies and holds the Client harmless against any loss, action, 
expense, claim, harm or damage of whatsoever nature suffered or sustained by the Client pursuant to 
a breach by the Principal Contractor or its Personnel and/or Contractors, of the provisions of the 
agreement and the Act. 

 
The Principal Contractor's obligations include, without limitation, the following: - 

1. The Principal Contractor shall not cause, as far as is reasonably practicable, any harm to or endanger 
any Clients personnel or other persons on the Clients premises at which the Principal Contractor is 
carrying out the work. 

2. The Principal Contractor shall ensure that its personnel have access to an updated edition of the OHS 
Act at all times. 

 
3. The Principal Contractor agrees to co-operate with the Client and provide the Client with all information 

relating to occupational health and safety issues where the Client requests such information, including 
any non-compliance with the requirements of the Act. 

4. The Principal Contractor shall ensure that the Personnel, when on Clients premises, at all times adhere 
to the standard health, safety and security procedures and guidelines as laid down by the Client for its 
own personnel in terms of the Act, as varied and conveyed by the Client to the Principal Contractor from 
time to time. 

 
5. The Principal Contractor shall ensure that, where applicable in terms of the Act, members of its 

personnel involved in carrying out the work undergo thorough medical examinations prior to 
commencing any activity on the Clients premises and continue to undergo routine medical examinations 
for the duration of the work. 

6. The Principal Contractor shall ensure that the work carried out on The Client premises shall be carried 
out under strict supervision by qualified members of the Principal Contractors personnel who are trained 
to understand the hazards associated with the work and who are authorized to take such precautionary 
measures as are necessary. Further, the Principal Contractor shall enforce disciplinary measures where 
any members of its Personnel do not comply with the provisions of the Act. 

 
7. The Principal Contractor shall ensure that all members of its personnel report any unsafe or unhealthy 

work situations to the Principal Contractor immediately. The Principal Contractor will in turn report such 
situations to the Client's appointed Agent immediately. 

 
8. In the event of an incident occurring on the Client premises, the Principal Contractor shall immediately 

notify the Client thereof and shall inform the relevant provincial director at the Department of Labour 
thereof within 7 (seven) days of the incident occurring. The Client reserves the right to retain an interest 
in any such incident. Accordingly, the Principal Contractor shall provide the Client with copies of all 
documentation relating to the incident and any formal investigations or inquiries conducted in terms of 
the OHS Act. 

 
9. The Principal Contractor shall under no circumstances bring any intoxicating substances onto The Client 

premises. Where the Client has reason to believe that any member of the Principal Contractors 
personnel is under the influence of an intoxicating substance, the Client shall be entitled to deny such 
person access to or remove such person from the Clients premises. 

 
10. In terms of Section 10(4) of the Act, the Principal Contractor undertakes that where it uses an article 

sourced from a third party in the course of carrying out the work, it shall ensure that such article complies 
with the prescribed requirements. 
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11. The Principal Contractor undertakes that all vehicles used on the Clients premises shall be in a 
roadworthy condition and shall be fully licensed and adequately insured. The Principal Contractor 
undertakes further that it shall use suitably skilled and licensed drivers/operators for such vehicles and 
that no passengers shall be carried in these vehicles unless the vehicle in question has been specifically 
designed for carrying passengers. Further, the Principal Contractor shall comply with the requirements 
of the Hazardous Substances Act No 15 of 1973, as amended from time to time, where hazardous 
substances are carried on any of its vehicles. 

 
12. The Principal Contractor undertakes, at all times, to adhere to the minimum requirements for 

environmental standards as set out in the OHS Act, including but not limited to lighting requirements, 
thermal requirements, ventilation, flooding precautions, fire precautions and noise conservation and 
further undertakes not to cause any impairment to the existing environmental conditions on The Clients 
premises. 

 
13. The Principal Contractor shall at all times have an adequate supply of fire protection equipment at the 

Clients’ premises on which the work is in progress. The Principal Contractor shall also ensure that all 
personnel on the Clients’ premises are familiar with the Client's fire precautions and procedures; 
including alarm signals and emergency exits and that they adhere to such precautions. 

 
14. The Principal Contractor shall provide and maintain in good condition, a satisfactorily equipped first aid 

box where there are more than five personnel members at the Clients premises. 

15. The Principal Contractor shall ensure that all personnel are trained and provided with instructions and 
information on health and safety aspects relating to the work and that they understand the hazards 
associated with the work being carried out on the Clients premises, if applicable. 

16. The Principal Contractor shall ensure that where needed, health and safety equipment shall be provided 
or installed. 

 
17. The Principal Contractor shall further ensure that all personnel using any machinery or other equipment 

are properly trained and qualified to use such machinery or other equipment and that precautionary 
measures are taken when using any machinery or equipment. 

18. The Principal Contractor shall not permit any person to enter the Clients premises where the work is 
being carried out where the health and safety of such person is at risk or may be at risk. Where the 
Client deems it necessary, the Principal Contractor agrees to post a notice at the Clients premises 
prohibiting the entry of unauthorized persons onto the premises. 

 
19. If the Principal Contractor is to engage in construction work on the Client premises and if the nature of 

such construction work falls within the ambit of Section 3 of the Construction Regulations to the OHS 
Act, it shall inform the relevant provincial director at the Department of Labour thereof and provide the 
provincial director with the information required in the aforementioned Section 3. 

20. The Principal Contractor shall at all times allow inspectors access to The Client premises and shall allow 
them to inspect the work. The Principal Contractor shall not prevent any inspector from removing any 
article, substance, machinery or documentation and shall allow an inspector to provide assistance where 
such inspector deems necessary. 

 
21. Should the Client at any time have reason to believe that any member of the Principal Contractors 

personnel is failing to comply with the provisions of the OHS Act or that such Personnel-member poses 
a threat or risk to the Client, the Client shall be entitled to deny such personnel-member access to any 
or all of the Client's premises and require the Principal Contractor to replace such member of its 
personnel without delay. 
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Principal Contractor WARRANTIES 

 
The Principal Contractor hereby warrants that it shall at all times:- 

1. comply with all provisions of the OHS Act and the Regulations thereto; 
 

2. be in possession of all required documents to carry out the work, such documents to remain valid for 
the full duration of the work; 

 
3. be in possession of a valid registration with the Compensation Commissioner in terms of the 

Compensation for Occupational Injuries Act No 130 of 1993 and have paid all monies due to the 
Compensation Commissioner. The Principal Contractor must ensure that its cover under the 
abovementioned OHS Act remains in force for the duration of the work; 

4. be in possession of and present to the Client on signing hereof, a letter of Good Standing from the 
Compensation Commissioner; 

 
5. have correctly trained personnel with the required certifications and qualifications as prescribed by the 

Act; 
 

6. maintain acceptable levels of hygiene and cleanliness in carrying out the work; 

7. carry out and comply with all requirements prescribed in terms of the General Safety Regulations in the 
Act, including but not limited to:- 

 
7.1 using adequate personal protective equipment where applicable; and 
7.2 using machinery which is in good order and is fit for the purpose for which it is intended; and 

8. as far as reasonably practicable, ensure that any persons other than the Personnel who may be directly 
affected by the Principal Contractor activities shall not be exposed to health and safety dangers as a 
result of the work which the Contractor is carrying out. 
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ACCEPTANCE BY MANDATORY 

 
 
 
 

SIGNED at ........................................................................ on .................................................. 20 ............... 
 
 
 
 

 

For and on behalf of the Client Name & Office 
 
 

WITNESSES: 
 
 
 
 

1       
Signature   Name 

 
 

 
2       

Signature   Name 
 
 
 
 

SIGNED at ........................................................................ on .................................................. 20 ............... 
 
 
 
 

 

For and on behalf of the Contractor Name & Office 
 
 

WITNESSES: 
 
 
 
 

1       
Signature   Name 

 
 
 
 
 

2       
Signature   Name 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-26/27-0018 

 CONSTRUCTION OF GALI RIVER CROSSING 
 

 
ANNEXURE 2 

 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(Regulation 4 of the Construction Regulations, 2014) 

 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

 
1. (a)  Name and Postal Address of Principal Contractor: 
 
         _______________________________________________________________________ 
 
    (b) Name and telephone number of Principal Contractor’s Contact Person: 
 
 ________________________________________________________________________ 
 
 
2.  Principal contractor’s compensation registration number: 
 
 ________________________________________________________________________ 
 
3. (a) Name and postal address of Client: 
 
 ________________________________________________________________________ 
 
     (b) Name and telephone number of Client’s contact person / agent: 
 
 ________________________________________________________________________ 
 
4. (a) Name and postal address of Designer(s) for this project: 
 
 ________________________________________________________________________ 
 
     (b) Name and telephone number of Designer(s) contact person: 
 
 ________________________________________________________________________ 
 
5.  Name and telephone number of principal contractor’s construction supervisor on site 

appointed in terms of regulation 8 (1): 
 
________________________________________________________________________ 

 
6.  Name/s of principal contractor’s sub-ordinate supervisors on site appointed in terms of 

regulation 8 (2): 
 
 ________________________________________________________________________ 
 
7. Exact physical address of the construction site or site office: 
 
 ________________________________________________________________________ 
 
 

C1.5: APPLICATION FOR NOTICE TO DO CONSTRUCTION WORK (PRO FORMA) 
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8.  Nature of the construction work: 
 
 ________________________________________________________________________ 
 
 ________________________________________________________________________ 
 
 ________________________________________________________________________ 
 
 
 
9.  Expected commencement date: ______________________________________________ 
 
10.  Expected completion date: __________________________________________________ 
 
11.  Estimated maximum number of persons on the construction site: 
 
 Total: __________________ Male: _________________ Female: ___________________ 
 
12.  Planned number of contractors on the construction site accountable to the principal  
  

contractor: _______________________________________________________________ 
 
13. Name(s) of contractors already selected: 
 
 ________________________________________________________________________ 
 
 ________________________________________________________________________ 
 
 ________________________________________________________________________ 
 
 

 
 
 
 
 
__________________________    __________________________ 
Principal Contractor      Date 
 
 
 
 
 
___________________________    ___________________________ 
Client’s Agent (where applicable)    Date 
 
 
 
 
 
___________________________    ___________________________ 
Client        Date 
 
 
 
 

THIS DOCUMENT IS TO BE FORWARDED TO THE DEPARTMENT OF LABOUR 7 DAYS 
PRIOR TO THE COMMENCEMENT OF WORK ON SITE 
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C2.1 PRICING INSTRUCTIONS 

 
C2.1.1 Measurement and payment shall be in accordance with the relevant provisions of the COTO Standard 

Specification for Road and Bridge Works for State Authorities (2020 edition) as amended in the 
Scope of Works. 

 
C2.1.2  The units of measurement described in the Pricing Schedule are metric units. Abbreviations used in 

the Pricing Schedule are as follows: 
% = percent m3-km = cubic metre-kilometre 
h = hour MN = meganewton 
ha = hectare MN.m = meganewton-metre 
kg = kilogram MPa = megapascal 
kl = kilolitre No. = number 
km = kilometre Prov sum = Provisional sum 
km-pass = kilometre-pass PC Sum = Prime Cost sum 
kPa = kilopascal R/only = Rate only 
kW = kilowatt sum = lump sum 
ℓ = litre t = tonne (1000kg) 
m = metre W/day = Work day 
mm = millimetre LI = Labour Intensive 

m2 = square metre 
m2-pass = square metre-pass 
m3 = cubic metre 

S 
C2.1.3 For the purpose of the Pricing Schedule, the following words shall have the meanings assigned to 

them: 

Unit: The unit of measurement for each item of work as defined in the COTO Standard 
Specification for Road and Bridge Works for State Authorities (2020 edition). 

 
Quantity:   The number of units of work for each item. 

Rate: The payment per unit of work for which the Service Provider tenders to do the work. 

Amount:   The product of the quantity and the rate tendered for an item. 

Lump Sum: An amount tendered for an item, the extent of which is described in the Pricing Schedule, 
the Scope of Work or elsewhere, but of which the quantity of work is not measured in 
units. 

C2.1.4  Unless otherwise stated, items are measured nett in accordance with the drawings, and no allowance 
is made for waste. 

 
C2.1.5 It will be assumed that prices included in the bills of quantities are based on Acts, Ordinances, 

Regulations, By-laws, International Standards and National Standards that were published 28 days 
before the closing date for tenders. (Refer to www.stanza.org,za or www.iso.org for information 
standards) 

 
C2.1.6  The prices and rates in the Pricing Schedule are fully inclusive prices for the work described under 

the items. Such prices and rates cover all costs and expenses that may be required in and for the 
execution of the work described in accordance with the provisions of the Scope of Work, and shall 

http://www.iso.org/


SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Contract – Part 2 – Pricing Data Page C2.4 

 

 

 
cover the cost of all general risks, liabilities and obligations set forth or implied in the Contract Data, 
as well as overhead charges and profit. These prices will be used as a basis for assessment of 
payment for additional work that may have to be carried out. 

C2.1.7  Where the Scope of Work requires detailed drawings and designs or other information to be provided, 
all costs associated therewith are deemed to have been provided for and included in the unit rates 
and sum amount tendered such items. 

 
C2.1.8  An item against which no price is entered will be considered to be covered by the other prices or rates 

in the Pricing Schedule. A single lump sum will apply should a number of items be grouped together 
for pricing purposes. 

C2.1.9 The quantities set out in the Pricing Schedule are approximate and do not necessarily represent the 
actual amount of work to be done. The quantities of work accepted and certified for payment will be 
used for determining payments due and not the quantities given in the Pricing Schedule. 

C2.1.10 The short descriptions of the items of payment given in the Pricing Schedule are only for the purposes 
of identifying the items. More details regarding the extent of the work entailed under each item 
appear in the Scope of Work. 

 
C2.1.11 The item numbers appearing in the Pricing Schedule refer to the corresponding item numbers in the 

COTO Standard Specification for Road and Bridge Works for State Authorities (2020 edition). 

 
C2.1.12 Those parts of the contract to be constructed using labour-intensive methods have been marked in 

the bill of quantities with the prefix LI filled in against every item so designated. The works, or parts 
of the works, including those parts requiring the use of selected subcontractors, so designated are 
to be constructed using labour-intensive methods only. The use of plant to provide such works, other 
than plant specifically provided for in the scope of work, is a variation to the contract. The items 
marked with the letters LI are not necessarily an exhaustive list of all the activities which must be 
done by hand, and this clause does not over-ride any of the requirements in the generic labour- 
intensive specification in the Scope of Works. 

 
C2.1.13 Payment for items which are designated to be constructed labour-intensively (either in this schedule 

or in the Scope of Works) will not be made unless they are constructed using labour-intensive 
methods. Any unauthorized use of plant to carry out work which was to be done labour-intensively 
will not be condoned and any works so constructed will not be certified for payment.  

 
C2.1.14 Mathematical errors in the Tender will be dealt with according to “Practice Note H2, August 2006 

Version 3 – February 2008” as published by the CIDB. 

 
C2.1.15 Note on Handling Costs in respect of Prime Cost and Provisional Sums: The Quantity has been pre-

calculated and inserted by the Employer in the Pricing Schedule. The tenderer shall insert a Rate as 
a percentage (%) and calculate the corresponding amount (Amount = Quantity x Rate%). The 
tenderer must therefore insert both a Rate and an Amount  

.
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C2.2 PRICING SCHEDULE 

 
Notes for Pricing 
 
1. The Contractor shall allow in their rates for full compliance with the Environmental Management Plan (EMP) and 
Environmental Specifications. 
 
2. The Contractor shall allow in their rates for full compliance with the Health and Safety Specification, including 
provision of a SACPCMP Registered Construction Health and Safety Officer. 
 
3. The combined total tendered for all items under General Requirements and Provisions (Preliminary and General – 
P&Gs) shall not exceed 15% of the total Tender Sum, excluding VAT, Contingencies and Provision for Escalation. 
 
4. The Bills of Quantities is provisional and subject to re-measurement in accordance with the Conditions of Contract. 
 
5. All items in the Bills of Quantities must be priced. Any item not priced will be deemed to have a rate of R0.00 and 
the cost thereof will be deemed to be covered by other priced items. 
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C1.3     

  

CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL 
OBLIGATIONS 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C1.3.1     The Contractor's general obligations         

  C1.3.1.1   Fixed obligations lump sum 1     

  C1.3.1.2   Value-related obligations lump sum 1     

  C1.3.1.3   Time-related obligations         

    (a) Mobilisation period month 1     

    (b) Execution of the works month 8     

C1.3.2     Contract sign boards 
square metre 

(m2) 
6     

                

                

                

TOTAL CARRIED FORWARD TO SUMMARY 
  
  
  
  
  

R 

 

C1.6                                         CLEARING AND GRUBBING 

ITEM   DESCRIPTION UNIT QTY RATE AMOUNT 

              

              

C1.6.1   Clearing         

  C1.6.1.1 Clearing with machines and hand labour where necessary hectare (ha) 5     

  
LI - 
C1.6.1.2 

Clearing with hand labour only when labour enhanced 
work is specified 

hectare (ha) 1     

  C1.6.1.3 Clearing for new fence lines (over a width of 2,0m) kilometre (km)  1     

  C1.6.1.4 Clearing for service trenches (over the agreed width 
required) 

square metre 
(m2) 

 30     

C1.6.2   Grubbing         

  C1.6.2.1 
Grubbing with machines and some hand labour where 
necessary 

hectare (ha)  2     

  
LI - 
C1.6.2.2 

Grubbing with hand labour when labour enhancement work 
is specified or it is not practical to use a machine 

hectare (ha)  2     

  
LI - 
C1.6.2.3 

Grubbing by hand for new fence lines (over a width of 
2,0m) 

kilometre (km) 1      
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LI - 
C1.6.2.4 

Grubbing by hand for service trenches (over the agreed 
width required) 

square metre 
(m2) 

 10     

C1.6.3   Removal and grubbing of large trees and tree stumps:         

C1.6.5   
Spreading organic matter and covering with soil 

cubic metre (m3) 2000     

C1.6.6   Mulching selected organic matter cubic metre (m3) 2000      

C1.6.7   Re-clearing of previously cleared areas hectare (ha)  1     

C1.6.8   Conservation of vegetation:         

  
LI - 
C1.6.8.6 

Removal, storage and maintenance of trees, girth 
exceeding 3,0m 

number (No.)  10     

C1.6.9   Conservation of topsoil:         

  
LI - 
C1.6.9.1 

Stockpiling topsoil cubic metre (m3)  60     

  
LI - 
C1.6.9.2 Windrowing topsoil 

cubic metre (m3)  60     

C1.6.10   Disposal of hazardous waste material:         

  C1.6.10.1 
Disposal of hazardous waste material at an approved 
hazardous waste material facility 

provisional sum Prov.  Sum   R150,000  

  C1.6.10.2 Handling cost, profit and all other charges in respect of 
item C1.6.10.1 

percentage (%) R150,000     

              

              

              

TOTAL CARRIED FORWARD TO SUMMARY 
  
  
  
  

 R 
  

C3.1                                                     EXCAVATION FOR DRAINS 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C3.1.1     Excavation for open drains:         

  C3.1.1.1   
Excavating all material situated within the 
following depth ranges below the surface level 
using conventional methods: 

        

    (a) 0m to 1,5m cubic metre (m3)  200     

    (b) Exceeding 1,5m and up to 3,0m cubic metre (m3)  100     

    (c) Etc. in increments of 1,5m cubic metre (m3)  20     

  C3.1.1.2   
Extra over sub-item C3.1.1.1 for excavation in 
hard and boulder material, irrespective of depth 

cubic metre (m3)  20     

  C3.1.1.3   
Extra over sub-item C3.1.1.1 for excavation in 
stabilised existing road layers, irrespective of 
depth 

cubic metre (m3) 10     

  
LI - 
C3.1.1.4 

  
Excavating soft material situated 0m to 1,5m 
below the surface level using labour enhanced 
construction methods 

cubic metre (m3) 10      

  
LI - 
C3.1.1.5 

  
Excavating intermediate material situated 0m to 
1,5m below the surface level using labour 
enhanced construction methods 

cubic metre (m3) 15      
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C3.1.2     
Clearing, shaping and disposal of 
accumulated sediment in existing unlined 
open drains  

        

  C3.1.2.1   Using conventional methods cubic metre (m3)  20     

  
LI - 
C3.1.2.2 

  Using labour enhanced construction methods cubic metre (m3)  20      

C3.1.3     
Excavation, clearing and disposal of 
accumulated sediment in existing lined 
drains and drainage systems 

        

  C3.1.3.1   Using conventional methods (up to 1,5m):         

    (b) Culvert barrels cubic metre (m3)  5     

    (c) Concrete or other lined side drains cubic metre (m3)  5     

  C3.1.3.2   
Using conventional methods (in excess of 
1,5m): 

        

    (a) Manholes and inlet and outlet structures cubic metre (m3)  5     

    (b) Culvert barrels cubic metre (m3)  5     

    (c) Concrete or other lined side drains cubic metre (m3)  5     

  C3.1.3.3   Using labour enhanced construction methods:         

    (a) Manholes and inlet and outlet structures cubic metre (m3)  5     

    (b) Culvert barrels cubic metre (m3)  5     

    (c) Concrete or other lined side drains cubic metre (m3)  5     

C3.1.4     
Excavation and disposal of material for 
subsoil drainage systems: 

        

  C3.1.4.1   
Excavating in all material situated within the 
following depth ranges below the surface: 

        

    (a) 0m to 1,5m cubic metre (m3)  5     

    (b) Exceeding 1,5m and up to 3,0m cubic metre (m3)  5     

    (c) Etc. in increments of 1,5m cubic metre (m3)  5     

  
LI - 
C3.1.4.2 

  
Excavating soft material situated within 0m to 
1,5m below the surface level using labour 
enhanced construction methods 

cubic metre (m3)  5     

  
LI - 
C3.1.4.3 

  
Excavating intermediate material situated within 
0m to 1,5m below the surface level using labour 
enhanced construction methods 

cubic metre (m3)  5     

  C3.1.4.4   
Extra over sub-item C3.1.4.1 for excavation in 
hard and boulder material, irrespective of depth 

cubic metre (m3)  5     

  C3.1.4.5   
Extra over sub-item C3.1.4.1 for excavation 
through stabilised existing road layers 

cubic metre (m3)  5     

  C3.1.4.6   
Excavation and disposal of material for 
composite in-plane fin-drain type drainage 
systems using a trenching machine: 

   5     

    (a) Trench width of 600… and depth of 300 metre (m)  200     

C3.1.5     
Impermeable backfilling to subsoil drainage 
systems 

        

  C3.1.5.1   
Un-stabilised natural gravel obtained from 
approved sources on the site 

cubic metre (m3) 10      

  C3.1.5.2   G5 material obtained from commercial sources cubic metre (m3)  10     

  C3.1.5.3   
Extra over items C3.1.5.1 and C3.1.5.2 for 
stabilisation with 4,0% CEM II (32.5) cement 

cubic metre (m3)  10     

C3.1.6     Construction of banks and dykes:         

  C3.1.6.1   Banks and dykes using conventional methods cubic metre (m3) 100     

  
LI - 
C3.1.6.2 

  
Banks and dykes using labour enhanced 
construction methods 

cubic metre (m3)  100     

C3.1.7     
Natural permeable material in subsoil 
drainage systems (approved crushed 
stone): 

        

  C3.1.7.1   
Crushed stone obtained from approved sources 
on the site (G2) 

cubic metre (m3) 50     
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  C3.1.7.2   
Crushed stone obtained from commercial 
sources (G2) 

cubic metre (m3) 50     

C3.1.8     
Natural permeable material in subsoil 
drainage systems (approved natural sand): 

       

  C3.1.8.1   
Natural sand obtained from the approved 
sources on site 

cubic metre (m3) 60     

  C3.1.8.2   
Natural sand from commercial sources (fine 
graded sand complying with SANS 1083) 

cubic metre (m3) 30     

C3.1.9     Pipes in subsoil drainage systems:        

C3.1.10     
Polymer film sheeting or similar approved 
material, for lining subsoil drainage 
systems: 

       

C3.1.11     
Geotextiles (Medium weight non-woven 
geotextile of between 200 to 300g/m) 

square metre 
(m2) 

300     

C3.1.12     Composite drainage systems        

  C3.1.12.1   In-plane drainage systems (Bidim) metre (m) 100     

  C3.1.12.2   Vertical subsoil strip drainage systems (Bidim) metre (m) 20     

C3.1.13     
Concrete outlet structures, manhole boxes, 
junction boxes and cleaning eyes for 
subsoil drainage systems: 

       

  C3.1.13.1   

Outlet structures - Concrete encased outlet for 
subsoil drainpipe (500mm long x 300m x 
300mm) at riverbed level at end of gabion or as 
directed by the Engineer 

number (No.) 4     

                

TOTAL CARRIED FORWARD TO SUMMARY 
  
  
  
  
  

 R 
  

C3.2                                                        CULVERTS 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C3.2.5     
Rectangular culverts with prefabricated 
elements: 

        

  C3.2.5.1   
Prefabricated portal culverts; wall and roof 
combination (size and type indicated below): 
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       S 1500 D 1675 W 1860 C200 TT 130 No.  290     

                

      S 1800 D 1675 W 1860 C200 TT 130  No.  50     

                

C3.2.8     
Concrete backfill or encasement for culverts 
(20Mpa WITH 100MM THICKNESS) 

cubic metre (m3) 50     

                

      
Note the Portals to be installed 100mm apart 
along the bridge length for reinforced concrete 
infill as per drawing 

        

                

                

                

                

                

                

                

  
  
  
TOTAL CARRIED FORWARD TO SUMMARY 

  
  

 R 
  

C3.3       
CONCRETE KERBING AND CHANNELING, BERMS, CHUTES, 
DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED 
AND GABION LININGS FOR OPEN DRAINS 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C3.3.1     Concrete kerbing:         

  
LI - 
C3.3.1.1 

  Prefabricated kerbing (Figure 8):         

    (a) Figure 8 Kerbing metre (m)  100     

C3.3.2     Concrete kerbing-channelling combination:         

  
LI - 
C3.3.2.1 

  
Prefabricated kerbing-channelling (description of 
type of channel and bedding with reference to 
drawing): 
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    (a) Figure 4 Barrier Kerb metre (m) 100     

    (b) Figure 8 Mountable  metre (m)  100     

C3.3.6     Concrete chutes (typical designs):         

  
LI - 
C3.3.6.1 

  Prefabricated concrete tapper chutes metre (m)  100     

  
LI - 
C3.3.6.3 

  Stone pitched chutes metre (m) 200     

C3.3.7     
Cast in situ concrete chutes (measured by 
components): 

        

  
LI - 
C3.3.7.1 

  Concrete 20 MPa 
cubic metre 

(m3) 
 100     

  
LI - 
C3.3.7.2 

  Formwork smooth and polished finish 
square 

metre (m2) 
 200     

  
LI - 
C3.3.7.3 

  Stone pitched chutes         

    (a) 
Grouted stone pitching trapezoidal drains 400 
bottom 1:2 sloped and 300 depth 

square 
metre (m2) 

200      

C3.3.8     Linings for open drains:         

  
LI - 
C3.3.8.3 

  Stone pitched lining (200mm thickness)         

    (a) 
Grouted stone pitching trapezoidal drain of the 
same specified size 

square 
metre (m2) 

 200     

TOTAL CARRIED FORWARD TO SUMMARY 
 

R 

 

 
C13.1 

      

 
 
 
                                                       FOUNDATIONS 
  

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C13.1.1     

Provision of designs and drawings of 
temporary works by an ECSA-registered 
Professional Engineer or Technologist 
or Geotechnical Engineer (Stormwater 
control and riverbed management during 
construction payment on approval of design 
and costing model) 

Provisional 
Sum 

Prov.  Sum  R200,000.00 

 
C13.1.1.
1 

 
Handling costs and profit in respect of item 
C13.1.1. 

% R200,000.00   

C13.1.2     Additional foundation investigations:         

  
C13.1.2.
1 

  
Provisional sum allowed for additional 
foundation investigations 

Provisional 
sum 

Prov. Sum   R250,000.00 

  
C13.1.2.
2 

  
Handling costs and profit in respect of item 
C13.1.2.1 

% 
R250,000.00

     
   

134.1.3     Excavation:         

  
C13.1.3.
1 

  
Excavating soft material situated within the 
following successive depth ranges: 
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    (a) 0m up to 1,5m 
cubic metre 

(m3) 
800     

    (b) > 1,5m and < 3,0m 
cubic metre 

(m3) 
400     

    (c) Etc. in increments of 1,5m 
cubic metre 

(m3) 
200     

  
C13.1.3.
2 

  
Extra over subitem C13.1.3.1 for excavation 
in hard material irrespective of depth 

cubic metre 
(m3) 

100     

  
C13.1.3.
3 

  
Extra over subitem C13.1.3.1 for additional 
excavation required by the Engineer after 
excavation is complete 

cubic metre 
(m3) 

100     

  
C13.1.3.
4 

  
Extra over subitem C13.1.3.1 for excavation 
by hand 

cubic metre 
(m3) 

300     

  
C13.1.3.
5 

  
Extra over subitem C13.1.3.1 for excavation 
in restricted areas 

cubic metre 
(m3) 

300     

C13.1.4     
Excavation by labour enhanced 
methods: 

        

  
LI - 
C13.1.4.
1 

  
Excavate in soft material situated within the 
following successive depth ranges: 

        

    (a) 0m up to 1,5m 
cubic metre 

(m3) 
200     

  
LI - 
C13.1.4.
2 

  
Extra over item C13.1.3.1(a) for excavation 
in intermediate material 

cubic metre 
(m3) 

200     

  
LI - 
C13.1.4.
3 

  
Extra over item C13.1.3.1(a) for additional 
excavation required by the Engineer after 
excavation is complete 

cubic metre 
(m3) 

100     

C13.1.5     
Mass excavation within a restricted area 
(extra over item C13.1.3) 

cubic metre 
(m3) 

100      

C13.1.6     Access and drainage:         

  
C13.1.6.
1 

  
Access 

lump sum lump     

  
C13.1.6.
2 

  
Drainage 

lump sum lump     

C13.1.7     Backfill to excavations utilizing:         

 

  C13.1.7.1   Material from excavation 
cubic metre 

(m3) 
100   

  
 
 
 
  

  C13.1.7.2   Imported material 
cubic metre 

(m3) 
200     

  C13.1.7.3   Soil cement 
cubic metre 

(m3) 
100     

C13.1.8     Backfill to excavations utilising labour:         

  
LI - 
C13.1.8.1 

  Material from excavation  
cubic metre 

(m3) 
75     

  
LI - 
C13.1.8.2 

  Imported material  
cubic metre 

(m3) 
75     

  
LI - 
C13.1.8.3 

  Soil cement  
cubic metre 

(m3) 
50     

C13.1.9     
Fill within a restricted area (extra over item 
C5.2.2) 

cubic metre 
(m3) 

30     

C13.1.10     
Haul in excess of 1,0 km on excavated 
material and on material imported for 
backfill, foundation fill and fill for caissons 

cubic metre 
kilometre 
(m3.km) 

300     
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LI - 
C13.1.11 

    
Haul in excess of 50 metres on excavated 
material and on foundation fill for labour 
enhanced construction 

cubic metre 
kilometre 
(m3.km) 

400     

C13.1.12     Overbreak in excavation in hard material 
square metre 

(m2) 
30     

LI - 
C13.1.13 

    
Overbreak in excavation in hard material 
for labour enhanced construction 

square metre 
(m2) 

30     

C13.1.14     Foundation fill consisting of:         

  C13.1.14.1   Rock fill 
cubic metre 

(m3) 
525     

  C13.1.14.2   Crushed-stone fill 
cubic metre 

(m3) 
200     

  C13.1.14.3   Compacted granular material 
cubic metre 

(m3) 
200     

  C13.1.14.4   Mass concrete 30Mpa 
cubic metre 

(m3) 
245     

  C13.1.14.5   Concrete blinding (75mm 15MPa) 
cubic metre 

(m3) 
50     

  C13.1.14.6   Plum concrete (class indicated) 
cubic metre 

(m3) 
50     

C13.1.15     
Foundation fill placed by labour enhanced 
methods consisting of: 

        

  
LI - 
C13.1.15.1 

  Rock fill 
cubic metre 

(m3) 
60     

  
LI - 
C13.1.15.2 

  Crushed-stone fill 
cubic metre 

(m3) 
220     

  
LI - 
C13.1.15.3 

  Compacted granular material 
cubic metre 

(m3) 
30     

  
LI - 
C13.1.15.4 

  Mass concrete (class indicated) 
cubic metre 

(m3) 
100     

  
LI - 
C13.1.15.5 

  Concrete blinding (75mm 15MPa) 
cubic metre 

(m3) 
20     

  
LI - 
C13.1.15.6 

  Plum concrete (30Mpa) 
cubic metre 

(m3) 
100     

C13.1.16     
Establishment on site for drilling of holes 
and grouting of rock fissures (Auger 
drilling) 

lump sum lump     

C13.1.17     
Moving to and setting up equipment at 
each hole to be drilled for grouting 

number (No.) 20     

 

C13.1.18     
Drilling of holes for grouting (10mm auger 
drilling) 

metre (m) 10     

C13.1.19     Grouting of rock fissures (15Mpa) kilogram (kg) 100     

C13.1.20     Dowel bars:         

  C13.1.20.1   Drilling and preparation of holes  metre (m) 30     

  C13.1.20.2   
Supply and installation of dowel bars 
(12mm) 

kilogram (kg) 200     

C13.1.21     Foundation lining Geomembrane 
square metre 

(m2) 
350     

LI - 
C13.1.22 

    
Foundation lining Geomembrane using 
labour enhanced methods 

square metre 
(m2) 

350     
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C13.1.23     Lateral support for excavations:         

  C13.1.23.1   Excavation or fill at (as per drawing)         

    (a) 0m to 2,5m depth 
square metre 

(m2) 
 200     

    (b) 2,5m to 5,0m depth 
square metre 

(m2) 
200      

C13.1.24     
Establishment on site for constructing 
caissons 

lump sum lump     

C13.1.25     
Formwork for caissons (class of finish 
indicated) 

square metre 
(m2) 

150     

C13.1.26     Steel reinforcement for caissons:         

 C13.1.26.1  Mild-steel bars   ton (t) 5   

  C13.1.26.2   High-yield-stress-steel bars Y bars   ton (t) 20     

C13.1.27     
Cast in situ concrete in caissons and 
concrete seals (30Mpa) 

cubic metre 
(m3) 

50     

C13.1.28     Cutting edge for caissons number (No.) 20     

C13.1.29     
Sinking (210mm) caissons through 
material situated within the following 
successive depth ranges: 

  

     

  C13.1.29.1   0m up to 5,0m metre (m) 100     

  C13.1.29.2   Exceeding 5,0m and up to 10m metre (m) 20     

  C13.1.29.3   Etc.in increments of 5,0m depths metre (m) 10     

C13.1.30     Excavation for caissons:         

  C13.1.30.1   
Excavating soft material situated within the 
following successive depth ranges: 

  
      

    (a) 0m up to 2,0m 
cubic metre 

(m3) 
50     

    (b) Exceeding 2,0m and up to 4,0m 
cubic metre 

(m3) 
50     

    (c) Etc. in increments of 2,0m depths 
cubic metre 

(m3) 
50     

  C13.1.30.2   
Extra over subitem C13.1.24.1 for excavation 
in hard material irrespective of depth 

cubic metre 
(m3) 

10     

C13.1.31     Filling the caissons 
cubic metre 

(m3) 
30     

C13.1.32     Stripping (210mm) caisson heads number (No.) 20     

TOTAL CARRIED TO SUMMARY R 

C13.2     FALSEWORK, FORMWORK AND CONCRETE FINISH 

ITEM   DESCRIPTION UNIT QTY RATE AMOUNT 

              

              

C13.2.1   
Formwork to provide smooth and polished surface 
finish 

square metre 
(m2) 

120     

C13.2.2   
Vertical formwork to provide smooth and polished 
surface finish  

square metre 
(m2) 

120      
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C13.2.3   
Horizontal formwork to provide smooth and 
polished surface finish 

square metre 
(m2) 

 100     

C13.2.6   Formwork to form open joints  
square metre 

(m2) 
 50     

C13.2.10   

Provision of designs and drawings of falsework 
and formwork by an ECSA registered Professional 
Engineer or Technologist (Temporary 
accommodation of traffic) 

lump sum lump     

       

TOTAL CARRIED FORWARD TO SUMMARY 
  
  
  
  

 R 
  

C13.4                                                                CONCRETE 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C13.4.1     Cast in situ 30 MPa concrete           

  C13.4.1.1   30 MPa Strength concrete (class C):         

    (a) Deck Slab 
cubic metre 

(m3) 
400     

    (b) Columns between culverts 
cubic metre 

(m3) 
30     

  C13.4.1.2   Durable concrete (class D):         

    (a) Raft Slab 30 MPa Concrete strength 
cubic metre 

(m3) 
 800      

    (b) Wing wall 
cubic metre 

(m3) 
 200     

  C13.4.1.3   30MPa Strength Concrete:         

    (a) Footings 
cubic metre 

(m3) 
 200     

    (b) Raft down stand Beam 
cubic metre 

(m3) 
 400     

C13.4.2     
Labour enhanced cast in situ concrete 
30 MPa 

        

  
LI - 
C13.4.2.1 

  Commercially- sourced concrete 
cubic metre 

(m3) 
30      

  
LI - 
C13.4.2.2 

  Contractor-mixed concrete on site 
cubic metre 

(m3) 
30     

C13.4.3     
Extra over item C13.4.1 for the 
protection of concrete from adverse 
environmental conditions, if required: 

  30     

  C13.4.3.1   30MPa Strength Concrete (Class C):         

    (a) Blinding 
cubic metre 

(m3) 
 30     

    (b) Other parts of structure 
cubic metre 

(m3) 
 10     

  C13.4.3.2   Durable concrete (class D):         

    (a) 30 MPa Deck 
cubic metre 

(m3) 
 100      

    (b) Upstand Beam 
cubic metre 

(m3) 
 100      
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  C13.4.3.3   25 MPa         

    (a) Columns between culverts 
cubic metre 

(m3) 
 30      

    (b) Other parts of structure 
cubic metre 

(m3) 
10     

 
 
 
 

C13.4.4     
Extra over item C13.4.2 for the protection of 
labour enhanced concrete from adverse 
environmental conditions  

      

  
LI - 
C13.4.4.1 

  Bridge Deck 
cubic 

metre (m3) 
50      

C13.4.5     
Curing and surface protection of cast in situ 
concrete, as and where specifically 
required: 

        

  C13.4.5.1   
Indicate structural element and surface to be 
cured 

square 
metre (m2) 

200      

  C13.4.5.2   
Etc. for other parts of structure (Tenderer to 
specify method of curing) 

square 
metre (m2) 

100      

C13.4.6     
Curing and surface protection of labour 
enhanced cast in situ concrete   

      

  
LI - 
C13.4.6.1 

  Raft (Tenderer to specify method of curing) 
square 

metre (m2) 
100      

C13.4.7     No-fines concrete (class NF):         

  C13.4.7.1   Cast in situ:         

    (a) 30MPa 
cubic 

metre (m3) 
 200     

    (b) 
Etc. for other classes of no-fines concrete and 
other portions of structures or uses 

cubic 
metre (m3) 

 100     

  C13.4.7.2   Precast:         

    (b) 20 MPa no-fines concrete 
cubic 

metre (m3) 
100     

C13.4.8     
Labour enhanced no fines concrete (Class 
NF)   

      

  
LI - 
C13.4.8.1 

  Cast in situ for fills 
cubic 

metre (m3) 
 50     

C13.4.13     
Complete demolition and disposal of 
existing structural concrete elements or 
parts existing structures: 

        

  C13.4.13.2   For other members as directed by the Engineer 
cubic 

metre (m3) 
20      

TOTAL CARRIED FORWARD TO SUMMARY 
  
  
  
  

  

R  
  

C13.8                     ANCILLARY STRUCTURAL ELEMENTS 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C13.8.1     
Concrete barriers and parapets (refer to 
drawings): 

        

  C13.8.1.1   Barriers metre (m) 35     

  C13.8.1.2   Parapets metre (m) 35     

C13.8.2     End blocks (length indicated) 
number 

(No.) 
4     
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C13.8.3     Concrete transition blocks (1 meter) 
number 

(No.) 
20     

C13.8.4     Concrete pedestrian railings metre (m) 140     

C13.8.5     100mm galvanized steel railings metre (m) 150     

   75mm galvanized steel railings  150   

C13.8.6     Service ducts in structures:        

  C13.8.6.1   
Type and size (150mm steel pipe mounted on 
the upstand beam on deck) 

metre (m) 45     

  C13.8.6.2   Joint in ducts at bridge deck expansion joints 
number 

(No.) 
10     

C13.8.8     
Cast in situ no-fines concrete as part of 
concrete fill layer works 

cubic metre 
(m3) 

75     

C13.8.9     
Precast no-fines concrete units  
Scour protection on underside of Gabions 

number 
(No.) 

10     

C13.8.10     Drainage pipes and weep holes:        

  C13.8.10.1   Drainage pipes:        

    (a) 450mm Concrete metre (m) 24     

  C13.8.10.2   Weep holes:        

C13.8.11     Precast Concrete Drainage gulley’s  
number 

(No.) 
6     

C13.8.13     
Concrete channels adjoining structural 
works (on bridge approaches) 

metre (m) 30     

C13.8.14     
Crushed stone in drainage strips (stone 
size indicated) 

cubic metre 
(m3) 

20     

C13.8.15     Drainage strips (chutes or equally approved) metre (m) 20     

C13.8.16     Perforated drainage pipes:        

  C13.8.16.1   
Size (160mm) and type of pipe wrapped in 
synthetic – filter fabric as specified biddum. 
Behind gabions 

metre (m) 200     

TOTAL CARRIED FORWARD TO SUMMARY 
  
  
  

  

  
 R 

C13.9       STRUCTURAL STEELWORK FOR MINOR STRUCTURES 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

C13.9.1     Structural steel:         

  C13.9.1.1   As per drawing ton (t) 50     

  C13.9.1.2   As per drawing metre (m) 1500     

  C13.9.1.3   As per drawing 
number 

(No.) 
450     

C13.9.3     Corrosion protection:        

  C13.9.3.1   Sprayed-on metal:        

    (a) Where steel modifications are done on site  ton (t) 30     

  C13.9.3.2   Galvanising  ton (t) 50     

    (a) 85 microns ton (t) 10     

  (c) 
Where galvanising steel modifications are done 
on site 

litres 10   
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C20.1          TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP 

ITEM    DESCRIPTION UNIT QTY RATE AMOUNT 

                  

C20.1.1       

Special tests on 
elastomeric bearings 
(150% vertical load and 
150% shear distortion)  

Number 
(No.) 

9     

C20.1.2       
Special tests requested 
by the Engineer 

Prime   
Cost 

Prime  Cost R 200,000.00 

  
C20.1.
2.1 

    
Employer’s contribution 
to concrete durability 
tests 

Prime 
cost 
(PC) 
sum 

Prime  Cost R 50,000.00 

    (a)   Tests for water captivity 

Prime 
cost 
(PC) 
sum 

Prime  Cost R 50,000.00 

      (i) 
Handling costs and profit 
in respect of item 
C20.1.2.1(a) 

% 
  R 

50,000.00 
   

    (b)   
Tests for oxygen 
permeability 

Prime 
cost 
(PC) 
sum 

Prime  Cost R 50,000.00 

      (i) 
Handling costs and profit 
in respect of item 
C20.1.2.1(b) 

% 
R 

50,000.00 
    

    (c)   
Tests for chloride 
conductivity 

Prime 
cost 
(PC) 
sum 

Prime  Cost R 50,000.00 

      (i) 
Handling costs and profit 
in respect of item 
C20.1.2.1(c) 

% 
  R 

50,000.00 
   

    (d)   Tests for concrete cover 

Prime 
cost 
(PC) 
sum 

Prime  Cost R 50,000.00 

      (i) 
Handling costs and profit 
in respect of item 
C20.1.2.1(d) 

% 
R 

50,000.00 
     

  
C20.1.
2.2 

    

Employer’s contribution 
to other special tests 

      

    (a)   

 
 
………………………….. 
(Specify test) 

Prime 
cost 
(PC) 
sum 

Prime  Cost R 50,000.00 

      (i) 
Handling costs and profit 
in respect of item 
C20.1.2.2(a) 

% 
  R 

50,000.00 
   

C20.1.3       
Providing testing 
equipment: 

       

  
C20.1.
3.1 

    Core drill 
Number 
(No.) 

9     
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SECTION D - D1000 
TRAINING, COACHING, GUIDANCE, MENTORING AND 
ASSISTANCE 

ITEM     DESCRIPTION UNIT QTY RATE AMOUNT 

                

                

D10.01     Target Labour (EPWP)         

  (a)   Contract Participation Performance bonus  
prime cost 
(PC) sum 

Prime Cost R 200,000.00 

D10.02     
Stakeholder and Community Liaison and Social 
Facilitation 

        

  (a)   Cost of liaison, social facilitation and PLC support  
prime cost 
(PC) sum 

Prime Cost R 150,000.00 

  (b)   
Handling cost and profit in respect of sub-item 
D10.02(a)  

percentage 
(%) 

R 
150,000.0

0                          

                           

D10.03     Tender Process for Targeted Enterprises         

  (a)   
Contractor’s charge for the management and 
execution of the Targeted Enterprise and SMMEs 

        

C20.1.5       
Financial contribution for an 
independent site laboratory 

month 6     

C20.1.6  C20.1.6.1     

Payment of independent site 
laboratory 
 
Note to supplier: add this 
item C20.1.6 
 
 
 
Direct payment by 
contractor 

Prime 
Cost 

Prime Cost R 600,000.00 

    (a)   
Handling cost and profit in 
respect of item C20.1.6.1 

% R600,000.00    

         

TOTAL CARRIED FORWARD TO SUMMARY 
 
  
  
  
  
  

 R 
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    (i) 
Procurement process for the totality of all tenders 
concluded for the appointment of Targeted Enterprise 
subcontractors of CIDB 1 and 2 contractor grading 

number 
(No.) 

4                                   

    (ii) 
Procurement process for the totality of all tenders 
concluded for the appointment of Targeted Enterprise 
subcontractors of CIDB 3 and 4 contractor grading 

number 
(No.) 

4                                    

    (iii) 

Procurement process for the totality of all tenders 
concluded for the appointment of Targeted Enterprise 
subcontractors of CIDB 3 and higher contractor 
grading 

number 
(No.) 

4                                

    (iv) 
Procurement process for the totality of all tenders 
concluded for the appointment of Targeted Enterprise 
suppliers 

number 
(No.) 

4                                  

  (b)   Contractor Targeted Labour Coordinator month 6                                   

D10.04     
Responsibilities of the Contractor towards 
Targeted Labour/Nominated Department Officials 

       

  (a)   

Contractor’s establishment, management, 
management support, assistance, coaching, 
guidance, mentoring and supervision of Department 
of Transport staff 

month 6                                  

  (b)   
Construction Supervision Training and Mentoring of 
DoT Officials 

Person. 
Month 

20                                  

  (c)   Targeted Labour 
Person. 
Month 

20                                   

D10.05     Construction Works by Targeted Enterprises        

SECTION D - D1000 (Cont……….) 
TRAINING, COACHING, GUIDANCE, MENTORING AND 
ASSISTANCE 

ITEM DESCRIPTION UNIT  QTY RATE AMOUNT 

 

(a) 

 

Payments associated with the construction works 
carried out by Targeted Enterprise subcontractors of 
CIDB 1 and 2 contractor grading designation 
appointed in terms of Section D 
Work undertaken must include supervision of a 
qualified supervisor 

Provisional 
sum 

Prov. Sum 

R200,000.00 

  

(b) 

  

Handling costs and profit in respect of payment 
associated with sub-item D10.05(a) 

percentage 
(%) 

R200,000
.00                       

  

  

(c) 

  

Fluctuation between the main contractor’s rates and 
that of the Targeted Enterprise subcontractors 

lump sum lump sum 

  

  

(d) 

  

Preliminary and General Obligations of Targeted 
Enterprise sub-contractors appointed in terms of 
Section D 

lump sum lump sum 

  

D10.06     

Training, coaching, guidance, mentoring and 
assistance 

        

  (a)   Training Costs         

  
  (i) 

Accredited NQF training 
provisional 

sum 
Prov. Sum 

R300,000.00 
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  (ii) 

Accredited generic skills training 
provisional 

sum 
Prov. Sum 

R100,000.00 

  
  (iii) 

Community skills training 
provisional 

sum 
Prov. Sum 

R100,000.00 

  

  
(iv
) 

Handling cost and profit in respect of subitems 
D10.06(a)(i), (ii) and (iii) 

percentage 
(%) 

R500,000
.00   

   

  
(b) 

  Student/Intern experiential training         

  

  (i) Student stipends prime cost 
(PC) sum Prime Cost R60,000.00 

  

  (ii) Provision of experiential training Person. 
Month 6       

  

(c) 

  Other costs during training  
provisional 

sum 

Prov. Sum 

R10,000.00 

 

(d) 

 
Handling costs and profit in respect of payment 
associated with sub-item D10.06(c) 

percentage 
(%) 

R10,000.
00 

 

 

  

(e) 

  Training venue lump sum 

lump sum 

  

                

        

        

        

TOTAL CARRIED FORWARD TO SUMMARY 
  
  
  

  
  
  R 
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SUMMARY OF PRICING 
 
 

 
CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS 

 

CLEARING AND GRUBBING  

EXCAVATION FOR DRAINS 
 

CULVERTS  

CONCRETE KERBING AND CHANNELING, BERMS, CHUTES, DOWNPIPES, AS WELL 
AS CONCRETE, STONE PITCHED AND GABION LININGS FOR OPEN DRAINS 

 

FOUNDATIONS  

FALSEWORK, FORMWORK AND CONCRETE FINISH  

CONCRETE   

ANCILLARY STRUCTURAL ELEMENTS  

STRUCTURAL STEELWORK FOR MINOR STRUCTURES  

TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP  

TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE  

SUB TOTAL A  

CONTRACT SKILLS DEVELOPMENT GOAL (0.25% OF SUB TOTAL A)  

SUB TOTAL B  

Add Contingencies (add 5%)  

Add Provision for Escalation (10%) 
Escalation shall be calculated month on month 

 

SUB TOTAL  

ADD 15% VAT  

TOTAL CARRIED TO C.1.1: FORM OF OFFER  

 
 
 
 

SIGNED BY TENDERER DATE 
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PART C3 : SCOPE OF WORK 

 
SECTION A: STANDARD AMENDMENTS ISSUED BY COTO 

 

 
Notes to tenderer 

 
1. The Standard Specifications for Road and Bridge Works for State Road Authorities 2020, prepared 

by the Committee of Transport Officials, (COTO), as amended, shall apply to this contract. The 
amendments are those issued by COTO and reproduced in Section A, together with additional 
amendments as set out in Section B. 

 
2. Where reference is made to the General Conditions of Contract and Sub-Clauses thereof in the 

abovementioned Standard Specifications, they refer to the appropriate edition of the ‘General 
Conditions of Contract for Road and Bridge Works for State Road Authorities,” issued by COTO. 

 
The General Conditions of Contract applicable to this contract are the “Conditions of Contract for 
Construction Works (Third Edition) 2015 (SAICE), as published by the South African Institute of Civil 
Engineering and the necessary amendments to the Standard Specifications have been made and 
included in the Project Specifications contained in this document. 

 
3. The terms “Schedule of Quantities”, (used throughout the Standard Specifications) and “Bill 

of Quantities”, (used in all other documents forming part of this contract), and “Pricing 
Schedule” are synonymous. 

 
 
 
 
SCOPE OF WORK - REFER TO COTO 
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SECTION B: PROJECT SPECIFICATION WITH NO AMMENDMENTS TO THE STANDARD SPECIFICATIONS 

Notes to tenderer: 

 
1. In certain clauses the Standard Specifications allow a choice to be specified in the project 

specifications between alternative materials or methods of construction and for additional 
requirements to be specified to suit a particular contract. Details of such alternatives or additional 
requirements applicable to this contract are contained in this part of the project specifications. It also 
contains some additional specifications required for this particular contract. 

 
2. The number of each clause and each payment item in this part of the project specifications consists 

of the prefix B followed by a number corresponding to the number of the relevant clause or payment 
item in the standard specifications. The number of a new clause or a new payment item which does 
not form part of a clause or a payment item in the standard specifications and which is included here, 
is also prefixed by B followed by a new number. The new numbers follow on the last clause or item 
number used in the relevant section of the standard specifications. 

 
3. The tenderer shall note that the COTO Standard Specifications are based on the General Conditions 

of Contract for Road and Bridge Works for State Road Authorities (2020 Edition) (COTO), prepared 
by the Committee of Transport Officials. Reference to specific clauses in these COTO General 
Conditions of Contract shall need to be exchanged for the equivalent clause in the General Conditions 
of Contract for Construction Works 3rd Edition 2015 (SAICE), as published by the South African 
Institute of Civil Employer’s Agenting, as amended in the Contract Data (C1.2) of this document. 
Table 1115/1 showing details of the equivalent clause numbers is included in Clause B1115 of the 
Project Specifications. 

 
Whereas every effort has been made to include all of the affected clauses in the table, there may be 
some omissions. In every case, however, the SAICE General Conditions of Contract for Construction 
Works, as amended in the Contract Data (C1.2), shall apply and the Contractor shall be responsible 
for interpretation of the equivalent clause. 
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SECTION C : OCCUPATIONAL HEALTH AND SAFETY SPECIFICATIONS 
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C1 INTRODUCTION 

 
C1.1 List of Abbreviations 

 
CHSA : Construction Health and Safety Agent 

CHSO : Construction Health and Safety Officer 

DoT : Department of Transport of the Eastern Cape Provincial Government 

DME : Department of Mineral and Energy 

DMR : Department of Mineral Resources 

DoL : Department of Labour 

DSTI’s : Daily Safe Task Instructions 

EA : Employers Agent 

EAR : Employers Agents Representative 

EEA : Employers Environmental Agent 

FEMA : Federated Employers Mutual Association 

H&S : Health and Safety 

HIRA : Hazard Identification Risk Assessment 

MH&SA : Mine Health and Safety Act No. 29 of 1996 (as amended) 

OHS : Occupational Health and Safety 

OHSA : Occupational Health and Safety Act No. 85 of 1993 (as amended) 

PSHSS : Project Specific Health and Safety Specification 

PC : Principal Contractor 

PPC : Personal Protective Clothing 

PPE : Personal Protective Equipment 

SANS : South African National Standards (Authority) 

SMME : Small, Micro, Medium Enterprise 

SoP’s : Safe Operating Procedures 

SWP : Safe Work Procedure 

TMS : Technical Method Statement 

WCC : Workman’s Compensation Commissioner 

 
C1.2 Definitions 

 
The definitions used will be those set out in the Regulation Gazette No 37305 of 7th February 2014 with the 
following additions or amendments; 

 
Client: Hereafter referred to as the Employer in terms of the Contract. 

 
Employers Agent: Means a competent person appointed by the Client to design, supervise and 

monitor construction on their behalf. 
 

Hazard Identification and Risk Assessment (HIRA) and Risk Control: Means a documented plan, which 
identifies hazards, assesses the risks and details the control 
measures and safe working procedures which are to be used to 
mitigate and control the occurrence of hazards and risks during 
construction or operational phases. 

 
 

Induction Training: Means once off introductory training on general health and safety issues given to 
all employees and visitors to the site before commencement of work on site. 

 
Mine: Any excavation from which material (soil, gravel, stone etc.) is taken for use on 

the construction site. 

Site: Means the area in the possession of the Principal Contractor for the construction 
of the works. Where there is no demarcated boundary it will include all adjacent 
areas and haul roads which are reasonably required for the activities for the 
Principal Contractor, and approved for such use by the Employer’s Agent. 
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The Act: Means, unless the context indicates otherwise, the Occupational Health and 

Safety Act, No. 85 of 1993 and Regulations promulgated thereunder, as 
amended. 

 
Health and Safety Plan: The Pre-Construction Health and Safety Plan is the foundation upon which the 

health and safety management of the construction phase of a project needs to be 
based. 

 
C1.3 Key Role-Players 

 
Client ECDoT represented by the Head of Department and/or such other person or 

persons, authorised thereto in writing. 
Designer / Employer’s Agent As appointed in terms of the Contract. The Designer/Employer’s Agent 

as referred to in CR6 is hereafter referred to as the Employers Agent. 
CHS Agent As appointed by the Employer in terms of CR5.2(5) of the OHS Act 
Principal Contractor As appointed in terms of CR5.1(k) of the OHS Act. 
Contractor A Contractor appointed by the Principal Contractor in terms of CR7.1(c)(v)of the 

OHS Act. 

 
C1.4 Key References 

 
Occupational Health and Safety Act No. 85 of 1993 and Regulations (as amended) 
Mine Health and Safety Act and Regulations No. 29 of 1996 (as amended) 
Compensation for Injury and Occupational Diseases Act No. 100 of 1993 (as amended) 
Committee of Transport Officials (COTO) South African Roads Specifications for Road and Bridge Construction 
South African National Standards 
General Conditions of Contract 2015 (GCC) Edition 3 
Traffic Safety Manual (SARTSM) Chapter 13, Volume 2 of 1999 
Road Traffic Act No. 93 of 1996 (as amended) 
Covid 19 Occupational Health and Safety Measures in Workplaces (Covid-19 C19 OHS), 2020 

 
C2 PURPOSE OF THIS PROJECT SPECIFIC HEALTH AND SAFETY SPECIFICATION (PSHSS) 

 
This PSHSS highlights the aspects to be implemented over and above the minimum requirements of current 
legislation. Requirements may be changed should new risks or issues be identified that could not have 
been foreseen during the design phase of the project. The Principal Contractor will be required to include 
Covid 19 health and safety measures in the construction health and safety plan. 

 
C2.1 Preamble 

 
The Department of Transport (ECDoT) is tasked to provide infrastructure within the Eastern Cape including 
the construction of roads and civil structures. 

Each year fatalities and serious injuries match the reputation of the Construction Industry. The ECDoT has 
a responsibility to limit such injuries by ensuring a zero-tolerance approach to Contractors and those affiliated 
to a particular project. Thus, a high premium is placed on the Health and Safety ECDoT stakeholders, which 
include its employees, professional service providers, public and its physical assets. The responsibilities 
that the ECDoT and relevant stakeholders have toward its employees are captured in this document. The 
responsibilities stem from both moral, civil and a variety of legal obligations. 

 
The Principal Contractor is to take due cognisance of the above statement. 

 
This PSHSS is a performance specification to ensure that the ECDoT and any bodies that enter into formal 
agreements with the ECDoT, i.e. Employer’s Agents, Principal Contractors (PC) and Contractors, achieve 
an acceptable level of OHS compliance. 

 
No advice, approval of any document required by this PSHSS (i.e. hazard identification and risk 
assessment, action plans) or any other form of communication from the Client shall be construed as an 
acceptance by the Client. Nor shall such communication relieve or absolve the PC from any obligation or 
from achieving compliance with legal requirements. The PC remains responsible for achieving the required 
performance levels. 
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C3 IMPLEMENTATION OF THE PROJECT SPECIFIC HEALTH AND SAFETY SPECIFICATION (PSHSS) 

 
This PSHSS forms an integral part of the Contract, and the Principal Contractor is required to make it an 
integral part of their Contracts with Contractors and Suppliers. A PSHSS is to be available for each level of 
Contract and Contractor, and must be complied with. 

 
This PSHSS must be read in conjunction with the OHSA, it’s Regulations (as amended) and any other 
standards relating to work being done, and ensure compliance thereto. The information relative to the scope 
of the project, the works etc. is detailed in the tender document, and is to be taken into account when 
developing the H&S Plan and associated documentation. 

 
The Employers baseline design risk assessment is included, as is a summary of risks identified. Refer to 
Annexure J in these specifications 

 
C3.1 Summary of Risks Identified During Design 

 
(a) General Requirements and Provisions  

(b) Drainage  

(c) Earthworks  

(d) Ancillary Roadworks  

(e) Structures  

(f) Sundries  

(g) Specified Hazardous Chemical Substances 

 
Should there be design changes, or change in the scope of works, an amended PSHSS may be issued. 
Where amended PSHSSs are issued, the PC will be required to ensure a resubmission of an amended 
H&S Plan and OHS BoQ for approval. Further to this, the PC must ensure that a similar system must be 
implemented between all their Contractors and Suppliers. 

 
C4 REQUIREMENTS AT TENDER STAGE 

 
C4.1 Documentation required from the Tenderer; 

 
(a) Declaration – Fulfilment of the Construction Regulations 7th February 2014 and any subsequent 

additions 

(b) OHS BoQ - Adequate pricing for Occupational Health and Safety is required, and the appropriate 

section in the BoQ is to be completed. 

 
These documents can be found in the Tender Document and are to be completed by the tenderer where 
applicable. These documents shall be deemed to form part of the returnable Contract Documents. 

 
C5 REQUIREMENTS PRE-COMMENCEMENT OF WORKS 

 
C5.1 Documentation required from the Principal Contractor; 

 
(a) The successful tenderer must provide a Project Specific Health and Safety Plan which includes 

health and safety specifications within 14 days of the award of the tender. Refer to “Annexure A” 

in these specifications. 

(b) Mandatory Agreement “SECTION 37.2” 

 
C5.2 Documentation required from the Employers Agent; 

 
(a) Construction Specification and Scope of Works 
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(b) Contract Construction Drawings 

(c) Geotechnical Reports 

 
C5.3 Documentation required by the Employer or his/her appointed CHSA; 

 
The notification of construction work in terms of Construction Regulation 4 (Annexure 2) shall be compiled and 

submitted by the Principal Contractor (PC) to the Provincial Director of the Department of Employment and  

Labour (DoEL). 

 

The notification shall only be submitted after the PC's OHS Plan has been approved by the Client/CHSA, 

and at least 7 days prior to commencement of construction work. 

 

Documents to be attached to Annexure 2 submission by PC: 

 

The PC shall submit only the following together with Annexure 2: 

 

(a) Appointment letter as Principal Contractor in terms of CR 5(1)(k); 

(b) Letter of Good Standing (COIDA) 

 

Documents to be kept on site file and made readily available for inspection (not attached to Annexure 2): 

 

(a) Approved H&S Plan 

(b) Baseline Risk Assessment and H&S Specification 

(c) Appointment letters for Construction Manager and Construction Health and Safety Officer with certified 

ID and training certificates. 

(d) SACPCMP registration of CHSO 

(e) Letter of award, drawings, etc. 

 

Joint Venture Requirements: 

 

Where the PC is a JV, the JV shall submit: 

 

(a) Letter of Good Standing from both JV partners; 

(b) Signed Joint Venture Agreement indicating percentage liability split and lead partner; 

(c) Clear indication in the Agreement as to which partner is responsible and accountable for health and 

safety compliance, and any OHS incidents. 

 

Proof of submission of Annexure 2 shall be kept on site.  

 
 

 
C6 REQUIREMENTS FOR COMMENCEMENT OF THE WORKS 

 
No work may commence until the following has been complied with; 

 

(a) Acknowledgement of notification by the Department of Labour 

(b) Hygiene awareness and action plan [Government Notice No 43257 – 29 April 2020] 
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C7 REQUIREMENTS DURING THE CONSTRUCTION STAGE 

 
C7.1 Requirements from the Principal Contractor 

 
(a) Compilation and continuous updating of the H&S Plan. Refer to “Annexure B” in these 

Specifications 

 

 

(b) Action plans as well as close out reports for all non-conformances issued by the Employer, his/her 

Agent, CHSA or any other parties who have the necessary powers to conduct legal inspections on 

the construction site 

(c) Construction Appointments. Refer to “Annexure C” in these specifications. 
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C7.2 Requirements from the Employer/CHSA 

 
(a) Conduct at least a monthly or more frequently if deemed necessary OHS Compliance Audit of the 

PC’s H&S File as well as the Works 

(b) All activities on the site and all appropriate documentation will be monitored and reported on to the 

Client, Employer’s Agent and PC. 

(c) Discuss all findings of an audit with the PC and/or his/her representative 

(d) Submit an audit report with findings within seven (7) days of the actual audit taking place 

(e) Issue the PC with a non-conformance report within seven (7) days for action by the PC 

(f) Non-conformance close out to be completed within 3 days of issue of audit report. 

(g) Penalties or work stoppage instructions will be issued where appropriate. 

(h) Communication between the CHSA and the PC will be through the Employer’s Agent. 

 
C8 APPOINTMENTS 

 
C8.1 Appointment of Competent Site Personnel 

 
The CEO (OHSA S16.1) of the PC will take overall responsibility for the appointment of competent site 
personnel for the duration of the contract. Should the CEO not be personally involved in the project, the 
H&S responsibilities are to be delegated to the Contracts Manager (OHSA 16.2. and CR8.1) 

In terms of the OHSA the PC is required to make the following minimum appointments for the duration of 
the Contract (or part thereof). 

 
C8.1.1 Contracts Manager (CR8.1) 

 
(a) Appointment of the Contracts Manager (CR8.1) is subject to approval by the Employer in terms of 

the Contract Data 

(b) In the absence of the CR8(1), a suitably qualified alternate manager shall be appointed to manage 

the site. 

 
C8.1.2 Construction Managers (CR8.2) 

 
Appointment of the Construction Manager(s) (CR8.2) is subject to the size and complexity of the Contract 
as determined by the PC. 

 
C8.1.3 Construction Work Supervisors (CR8.7) 

 
Appointment of construction work supervisors shall be concluded by the contracts manager for construction 
activities. 

 
C8.1.4 Construction Health and Safety Officer (CR8.5) 

 
PC’s H&S obligations 
For this Contract it is a requirement that the PC appoint at least one (1) approved full-time CHSO to manage 
the on site OHS for the duration of the Contract. 
The above CHSO’s will report directly to the Contracts Manager and The PC’s Construction Health and 
Safety Manager.( if applicable) 

SMME Contractor(s) H&S obligations 
Furthermore to the above the PC is required to appoint an additional at least one (1) approved full-time 
CHSO to manage the appointed SMME work packages on site for the duration of the works. 

Please note that the full time CHSO appointed to manage the H&S obligations of the SMME Contractor(s) 
shall be assisted by Health and Safety Representatives (as referred to in “Clause C8.2.2” of this 
specification) as appointed by the SMME Contractor(s). 
The SMME CHSO will report directly to the PC CHSO. 

 
CHSO’s CV’s (approved by Client), qualifications and SACPCMP registration certificates are to be submitted to the 
Employer’s 
Agent and CHSA for approval. 
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Candidate Construction Health and Safety Officers will not be accepted. 
Approval of the CHSO’s is subject to the following minimum requirements: 

 

The contractor shall have a competent, full-time Construction Health and Safety Officer in writing full-
time in accordance with Regulation 8(5) of the Construction Regulation, 2014. The appointed 
Construction Health and Safety Officer shall be responsible for the control and management of all 
health and safety related management of all Health and Safety related aspects on site for the full 
duration of the project. 
The appointed Construction Health and Safety Officer shall meet the following minimum requirements; 
 

i. Be fully registered with the South African Council for Project Management Professionals (SACPCMP) 
as a Construction Health and Safety Officer (CHSO); 
 

ii. Possesses a minimum of 5 years’ relevant experience in road and or bridge construction projects; 
 

iii. Have completed SAMTRAC training; and  
iv. Have completed formal Health and Safety audit training 

 
The PC is required to provide each of the approved CHSO’s with the following minimum resources: 

 
(a) Suitable dedicated construction vehicle 

(b) Mobile phone and airtime 

(c) Computer with internet access and printer 

(d) Camera with; Time, Date and GPS stamp facilities 

(e) Vehicle dash camera for daily site video recording. (Allow for digital storage capacity) 

(f) Two-way radios for communication 

(g) Any other equipment or facilities to enable him/her to carry out their duties effectively 

 
Restrictions applicable to the approved CHSO’s: 

 
(a) May not be appointed or be responsible for any other work activity on site. 

(b) May not be appointed as the Traffic Safety Officer in terms Clause B1502 (i), Section B, Part 3 of 

4 of the Contract. 

 
In the case of a contract where Contractors are employed, the CHSO must have the competence to evaluate 
the Contractors Health and Safety Plans. 

The Contracts Manager assisted by the CHSO’s will be held responsible for all H&S on the project. Senior 
Site Staff, Supervisors and Contractors are to follow systems, instructions etc. given by the CHSO at all 
times. No new workers or Contractors may commence work without the required site inductions and 
approval of the H&S Plan as submitted by Contractors. 

 
The CHSO will be responsible for ensuring that daily Traffic Management is adequately managed for the 
entire construction site. 

A monthly report compiled by the CHSO of all H&S activities and incidents is required by the end of the first 
week of each month, or at a date agreed to by the CHSA and the CHSO. Refer to “Annexure G” in these 
specifications. 

 
The CHSO will be responsible for collating the H&S documentation (electronically) at the close out of the 
project. A list of the typical aspects are in included in these specifications. Refer to “Annexure D” in these 
specifications. 

 
C8.2 Health and Safety Representatives and Committee (OHS Act 17 & 19) 

 
C8.2.1 H&S Representatives are to be appointed following the start-up of the project, to be made up from both 

Principal Contractor, Contractors and Local Labour. Representatives from local labour can be appointed to 
represent such labour for the duration of the contract. Local labour should not be responsible for H&S duties 
unless appropriate training has been provided and the CHSO deems such labour competent to do so. 
Development in H&S of such labour would be an advantage to the community and the PC. H&S 
Representatives are to be actively involved with H&S and serve on the H&S Committee. 

 
The CHSO shall ensure that there is a H&S Committee made up of active site staff and H&S 
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Representatives, representing each work area, including all Contractors. Meetings will be held at least 
monthly, and more frequently if so instructed. Key site staff is to be appointed. Issues arising from the 
CHSA audit are to be discussed, as well as all H&S related issues. 
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Minutes are to be distributed and discussed among all workers and Contractors and records kept thereof. 
H&S Committee Meetings are to be held in the first week of each month 

 
C8.2.2 The Health and safety Representatives as appointed by the SMME Contractors will also be required to train 

Safety Representatives for their respective works packages in the following fields to assist the CHSO 
appointed to manage the H&S for the SMME’s 

 
(a) Safety Representative 

(b) HIRA 

(c) Incident Investigation 

(d) Level One First Aid 

(e) Basic Fire Fighting 

 
C8.3 Appointment of Competent Contractors (CR7.3) 

 
C8.3.1 The Principal Contractor is to ensure compliance with the Clients minimum standards and all legislative 

requirements. The same H&S standards required of the PC are to be applied to all Contractors. A register 
of all Contractors and Suppliers is to be on file and kept updated at all times. The PC is to ensure there is 
sufficient funding for H&S compliance by each Contractor. 

 
The following minimum aspects are applicable to any Contractor appointed: 

(a) The CHSO is to ensure a Contractors appointment and approval of H&S 

(b) documentation at least seven (7) working days prior to commencing work. 

(c) No Contractor may work under the PCs Compensation Registration Number. If required the PC 

may assist SMMEs with their registration with the Compensation Commissioner. However, such 

Contractors will not be able to commence work until proof of registration or Letter of Good Standing 

has been received. 

(d) No work may commence without the following documentation in place: 

(e) The Contractor is to have an appointment letter 

(f) Mandatory (37.2) agreements between parties in place. 

(g) Valid letters of Good Standing or proof of application (not older than 3 months) 

(h) OHS Plan Approval Letter issued by the PC 

 
C8.3.2 The following aspects are applicable to Suppliers or short-term works (surveying, repairs, servicing, deliveries 

etc.). Cognisance is to be taken of the level of risk involved and the CHSO is to ensure the level of H&S 
documentation is appropriate: 

 
(a) Mandatory Agreements in place 

(b) Letter of Good Standing 

(c) TMS and Risk Assessments 

(d) Competencies for drivers and operators of delivery vehicles 

 
C9 GENERAL RISK MANAGEMENT 

 
C9.1 Health Risks and Medical Surveillance 

 
A Contractor must ensure that all his or her employees have a valid medical certificate of fitness specific to 
the construction work to be performed as per Annexure I and issued by an Occupational Health Practitioner 
CR7.8. 

Medical surveillance will commence at pre-employment. All workers (including Professional Team, Principal 
Contractor and Contractors) are required to be in possession of a medical certificate of fitness prior to 
commencing work. Annual medical surveillance is required (unless identified as being required more 
frequently), as well as an exit medical. 



SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Contract – Part 3 – Scope of Works  

 

 

 
Given the potential health risks the following aspects are to be included in each medical surveillance 
intervention: 

 
(a) Full medical, surgical and occupational history; 

(b) Full physical examination of all systems, and 

(c) Referral if required for the management of identified health issues that may affect the worker. 

 
Specific testing for existing conditions and limitations relative to exposure could include, but are not limited 
to: 

 
(a) Audiometry (hearing tests); 

(b) Spirometry (lung function testing); 

(c) Chest X-rays; 

(d) Liver function testing (volatiles), and 

(e) Any other tests identified as relevant 

 
C9.1.1 Noise Risks 

 
All plant and equipment is to be measured for noise levels as soon as the majority of plant is on site 
(including Contractors construction plant and equipment). 

 
The CHSO shall provide a list of all plant on site with their individual noise levels as assessed. Findings are 
to be discussed at the H&S Committee and H&S Representatives and Supervisors are to ensure that noise 
zones are identified and wearing of the appropriate PPE is enforced. 

 
C9.1.2 General Environmental Conditions 

 
Any spillages of substances which could be toxic to persons must be dealt with adequately. The PC must 
include his spillage procedure in the OHS Plan in the OHS File. 

 
C9.2 Emergency Procedures 

 
Attention to emergency planning and procedures is very important. The full emergency plan must form part 
of the supporting documentation with the H&S Plan. The CHSA approval of all emergency plans and 
procedures is required prior to commencement on site. It is advised that the system should be simple and 
easy for any worker to follow. The plan must be updated should new information or risks be identified. 

First aiders shall be available in each working team, and be able to work as a team when responding to any 
emergency on the project. 

The procedure shall detail the response plan in relation to the works, and include at least (but are not limited 
to) the following key elements: 

 
(a) Appointment of a competent emergency response co-ordinator and wardens; 

(b) Lists of first aiders, and 

(c) Requirement in terms of identified risks: 

(d) Fire; 

(e) Explosions; 

(f) Falls from heights, and 

(g) Motor vehicle accidents. 

 
The emergency plan is to ensure the inclusion of relevant local service providers. Such arrangements 
should be made with these persons prior to the commencement of the project. Local emergency telephone 
numbers must be displayed and made part of the emergency procedure. 

 
C9.2.1 First Aiders and First Aid Equipment 

 
Competent, trained First Aiders are to be formally appointed for the project. If the project is in a remote 
area, at least 3 workers are to be trained to Level 3. In urban areas and close to medical assistance 2 Level 
3 first aiders are required. First aiders are to be available at all times and be able to cover each working 
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team. Further first aiders from the community or SMMEs, if not already accredited, are to be sent for SAQA 
accredited first aid training. Contractors are expected to ensure compliance and manage their own first 
aiders and equipment. 

 
The PC shall provide an on-site First Aid Station with first aid facilities, including first aid boxes containing, 
at least the requirements to manage the type of emergencies identified. All Supervisors are to carry a 
Regulation 3 first aid kit in their vehicles at all times. 

 
C9.2.2 Fires and Emergency Management 

 
The PC shall ensure that any fire risks will be managed appropriately. Trained fire fighters shall be 
appointed at offices or areas where fire risks are deemed high. The emergency plan shall include the risk 
of fire at site camps, on site and related to any specific activities. 

 
Fire extinguishers are to be appropriate for the risk and in sufficient numbers to deal with the type of fires 
that could occur. Every item of heavy plant, e.g. Graders, TLBs, Rollers etc., must be fitted with at least a 
4.5Kg DCP fire extinguisher. 

 
C9.2.3 Incident Management and Compensation Claims 

 
The PC will ensure there is a management system to investigate all incidents. All serious incidents involving 
any form of disabling injury or fatality are to be reported to the Employer’s Agent and CHSA telephonically 
immediately. This shall be confirmed in writing as soon as possible after the incident. Full details are to be 
included in the H&S meetings, and each site meeting. The details are also to be included in the CHSO 
monthly report. 

 
C9.3 Personal Protective Equipment (PPE) and Clothing (PPC) 

 
The wearing of the identified SANS approved PPE and PPC at all times is non-negotiable. The PC shall 
ensure that all workers (Including Contractors and other PCs) are issued with and shall wear PPE/PPC as 
per the OHS BoQ. 

Adequate quantities of PPE shall be kept on site at all times. This shall include necessary PPE for visitors. 

 
C9.4 Occupational Health and Safety Signage 

 
On-site H&S signage is required. Signage shall be posted up at the appropriate fixed or temporary working 
areas, on scaffolding, and other potential risk areas/operations including vehicles. These signs shall be in 
accordance with the requirements of the General Safety Regulations or SANS requirements as amended. 
Signage is to be noted on the site drawings indicating where fixed signage is required. 

Signage is to include (but not be limited to) the following: 

 
(a) ‘no unauthorized entry’; 

(b) ‘report to site office’; 

(c) ‘site office’; 

(d) ‘beware of overhead work’; 

(e) ‘hard hat area’ or other PPE / PPC requirements noted; 

(f) First aid box positions (including vehicles), and 

(g) Fire extinguishers 

 
Signs shall be posted permanently or temporarily at areas of work onsite indicating that a construction site 
is being entered and that persons should take note of safety requirements. 

The Contractor shall establish a system for controlling and recording entrance to the Site Office and camp 
area, which shall include a visitors site induction 

 
C9.5 Induction of Employees and Visitors, General H&S Training 

 
A formal induction programme is to be submitted as an addendum for approval with the H&S plan. Inductions 
must be carried out for all workers and visitors to the site. Pre-task training is required to ensure workers are 
familiar with the risks and H&S measures of the work or tasks to be done. Such training is to be done at 
least daily. Records of inductions and pre-task training are to be kept in the H&S file. 
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Any person found on site without proof of induction will be removed from site until the proof of their induction 
is supplied. 

 
C9.6 Testing Laboratory and the use of Radioactive Equipment 

 
A joint laboratory may be required, or a service provider will be appointed for the project. The service 
provider will be seen as a Contractor, or where appointed as a joint laboratory, as a PC. All the H&S rules 
and requirements are to be met. Where appointed as a PC, the CHSA will be responsible for approving the 
initial H&S plan and ensuring on-going compliance. All other requirements of the construction PC are to be 
met. Each PC is to be familiar with the H&S rules of each party. Mandatory Agreements, Inductions and 
Emergency requirements among other are to be addressed and managed to ensure limitation of H&S risks. 

 
The use of radioactive equipment for the measuring of compaction parameters shall conform to the 
requirements of the “Code of Practice for the safe use of soil moisture and density gauges containing 
radioactive sources” as published by the Department of Health: Directorate: Radiation Control Soil revised 
September 2001. TMS, risk assessments and the appropriate training will be required. 

 
C9.7 Use of Support Work, Scaffolding and other Temporary Works 

 
Where temporary works are envisaged on the project, these must be properly designed and signed off by 
a competent person. In these instances a competent person is defined as a Professional Employer’s Agent 
(registered with ECSA) who has sufficient experience in the design of the type of temporary work in question 
to be able to assess the design. The appropriate competent persons are to be appointed to manage and 
monitor such works to the satisfaction of the Employer’s Agent. Where the scaffolding, and /or support 
work is to be supplied and designed by a specialist company, care must be taken to comply with all the 
requirements of the supplier. Records and registers are to be properly completed and kept in the H&S file. 

 
All formwork must be designed and approved by a competent person. 

 
C9.8 Quarries, Borrow Pits, Crushers, Blasting and Batch Plants 

 
It must be noted that the use of quarries and borrow pits falls under the Mine Health and Safety Act 29 
of1966 and its Regulations. Work in these areas must comply with these requirements and separate 
appointments and CoP’s will be required. 

 
Where single or multistage crushers are established on site, for quarries or borrow pits, the requirements 
of the MH&SA as well as the OH&SA and Regulations shall apply. 

The Department of Mineral Resources (DMR), as well as the CHSA will carry out audits on this aspect of 
the project. Non-conformances raised by either party will require closeout within specified time periods 
negotiated at the time. 

All blasting must comply with the Explosives Act No. 15 of 2003 and the OHSA and MH&SA or other 
legislation as applicable. 

 
Blasting activities will only be allowed to take place from Tuesdays to Thursdays between the hours of 
09:00 and 15:00. These times are to include the actual blast as well as clean-up of material. 

 
If any blasting activities are to take place within 500m of any Eskom installation, including sub-stations and 
power lines. The Principal Contractor will be required to notify the local Eskom Depot Manager in writing 
seven (7) days before the blasting is to take place. This is due to Eskom having their own regulations 
regarding blasting in the vicinity of their installations 

 
TMS and Risk Assessments will be required before blasting will be permitted. The Employer’s Agent and 
CHSA will be required to approve the arrangements. Should a blasting Contractor be used, the 
requirements relating to the management of Contractors shall apply. A Blasting Application is attached, 
refer to “Annexure F” in these specifications. 

 
C9.9 Management of Plant and Equipment 

 
A substantial amount of large plant and equipment will be used. Close control of the PCs plant and 
equipment is required, including that of Contractors. 
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Daily monitoring of all plant and equipment is required prior to commencing work. Full lists of hired and own 
plant are to be available during the CHSA’s audit. Copies of all daily inspection records are to be retained 
in the H&S file. Registers are not to be more than 1 week behind. Plant Hire or Haulage Contractors are to 
comply with the requirements, and comply with all H&S standards for the project. 
All supervisory vehicles and construction plant are to be fitted with beacon/s capable of emitting an 
intermittently-flashing amber light in any direction. 

 
All operators on site are to be competent and medically fit. 

 
The following documentation is to be supplied for each operator on site: 

 
(a) Valid medical certificate issued by an OH Practitioner and Annexure 3 

(b) Valid driver’s licence 

(c) Applicable PrDP for vehicle or plant 

(d) Appointment letter 

(e) Competency certificate for the specific vehicle or plant to be operated 

 
Movement of plant in closures and in confined working areas is to be closely monitored and managed by 
the CHSO and CTSO and Supervisors. The blind spots of plant are to be taken into account and workers 
and Contractors protected accordingly. 

 
C9.10 Excavations 

All excavations are to be securely barricaded at all times. Only barrier netting will be allowed. 
Initial barricading will be the responsibility of the Excavation Inspector. Once the excavations have been 
barricaded this information will be submitted to the CHSO for continuous monitoring. 
Continuous monitoring of all barricading around excavations will be the responsibility of the Excavations 
Inspector CM, CHSO and CTSO. 

 
C9.11 Inclement Weather 

 
High levels of humidity and temperatures during the summer months may be experienced. Workers are at 
greater risk of heat exhaustion where the discomfort index rises above 100. A weather station has been 
allowed for to monitor temperature and humidity specifically. Should the discomfort index rise above 105, 
work may be partially or totally stopped. 

During winter in areas known for cold weather, notice must be taken of the wind-chill factor. Workers must 
be supplied with adequate protective clothing and shelters provided as necessary. 

Flooding may occur during the rainy season. High winds may be experienced and to limit dust or danger 
when working at heights, a wind speed should be set at which work may be stopped or the workers in an 
affected area moved. 

 
The emergency plan is to include how these and other weather extremes identified are to be managed. The 
general aspects as detailed in the Environmental Regulations will be applied. 

All decisions regarding work stoppage will be decided between the PC, the CHSO and the Employer’s 
Agent. 

 
C9.12 Internal Auditing 

 
The PC will ensure that all their Contractors are internally audited by the CHSO at least monthly prior to the 
CHSA monthly audit by the CHSO and these audit reports are to be available for perusal by the CHSA 
during the audit. 

 
The PC audits may be done more frequently where short term contracts are in place, or deemed high risk. 
Audit results will be acted upon and non-conformances and penalties issued. The Client, Employer’s Agent 
or CHSA may act or require further outcomes if non-compliances are noted or unsafe acts are noted on 
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site. Internal audits are to include site conditions as well as ensuring H&S files are appropriate, and 
compliant. 

 
C9.13 Communication on Site 

 
All communication on site will be done through the Employer’s Agent to the PC and be in writing, including 
the issue and responses to non-conformances and H&S audit results. 

 
C9.14 Care of Workers on Site (Welfare) 

 
Toilets for each sex where applicable, will be within reasonable distance of workers, or placed with each 
working team in safety, with reasonable privacy. Only bacterial or enzyme based products may be used in 
portable toilets; the use of products containing Formaldehyde is not allowed. The ratio of portable toilets on 
site will be a minimum of 1:30. Daily cleaning and increased removal of waste may be required if deemed 
necessary. Proof of safe disposal of waste will be required. Waste Removal Contractors or the PC are to 
ensure the appropriate H&S systems are available to limit exposure to sewage. 

 
Hand washing facilities will be provided. The Environmental and Facilities Regulations will be adhered to 
at all times. 

 
C9.15 Discipline, Alcohol and Substance Abuse 

 
All employees (management included) are to follow instructions given in the interest of H&S. Disciplinary 
action is to be imposed on those who do not follow such instructions or company rules or policies. 

 
No person is allowed to work or access site if under the influence of alcohol or other substances that could 
impact on their own or others safety. The PC is to have a drug and alcohol policy available to manage such 
instances. 

C9.16 Electrical Equipment 

 
In addition to the requirements of the Electrical Machinery Regulations and the General Machinery 
Regulations any electrical distribution board used for construction work shall be fitted with suitable earth 
leakage protection. Leads must be properly and firmly connected, they should be so placed as to avoid 
damage especially if they cross portions of the site. Plugs and sockets shell are to be in good and safe 
condition. 

 
All electrical apparatus, other than electrical hand tools, shall have a physical “lock out” system which will 
prevent any operation other than that authorized by a supervisor. A “lock out” sign shall be displayed when 
the apparatus is not in use. 

TMS and Safe Work Procedures will be required for all work involving electrical apparatus. 
 

The relevant certificate of compliance (COC) must be issued for the site camp and any other establishment 
with regards to the project. 

 
C9.17 Traffic Accommodation COTO RELEVANT SECTION 

 
Traffic accommodation is covered under section 1.5 of the COTO specifications which form part of this 
contract. 

 
Speed controls must be clearly stipulated and managed. 

Speed limits must be strictly adhered to by all construction traffic. Unreasonable limits may be revised by 
the Employer’s Agent and/or CHSA. Additional care must be taken where workers and construction traffic 
interface. This should be in the form of trained competent flag persons to direct vehicular traffic and 
adequate signage as directed by the Employer’s Agent. 
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C9.18 Transportation of Workers to and on Site 

 
Transportation of workers shall comply with the relevant legislative requirements. Vehicles used to transport 
workers to, from, or on site, shall have secure seats with seat belts and be covered. No equipment or 
materials shall be transported in the same vehicle at the same time as workers. 

The CTO’s and their teams are to have vehicles which are designed to safely transport employees as well 
as equipment at the same time. Preferably crew cab type vehicles. 

Tenderers must indicate in their OHS Plans what type of transport is envisaged for the general employees 
and how this will be managed. 

 
C10 HEALTH AND SAFETY FILE CLOSEOUT AT THE END OF THE PROJECT 

 
The H&S File shall be closed out following the hand-over of the project. 

 
For closeout requirements refer to “Annexure D” in these specifications. 

 
C11 NON-CONFORMANCES 

 
Should, at any time, the works, or part of the works, be stopped due to unsafe acts or non-compliance with 
the Clients or PCs H&S Plan; neither the PC nor any other Contractor shall have a claim for extension of 
time or any other compensation. 

 
The following constitute examples of the types of non-conformances that will attract penalties: 

 

 
Minor 

Penalty: R500.00 / count 

Medium 

Penalty: R1000.00 / count and a 

non-conformance 

Severe 

Penalty: R5000.00 / count, a 

non-conformance and / or 

activity stoppage 

 
Non-use of PPE supplied 

Toilets not supplied or regularly 

serviced 

Lack of drinking water 

Contractors working without 

Health and Safety Plan approval 

Non completion of registers for 

plant and equipment on site 

 
Contractors not audited 

Workers transported in 

contravention of the OHS plan or 

legal requirements 

Lack of H&S signage at work 

areas 

Working without training or the 

appropriate H&S TMS 
Invalid Letters of Good Standing 

 
Tools and equipment identified in 

poor condition during inspections 

Legal non-conformances 

identified during the previous 

audit and not addressed within 

the agreed time frame 

Non-compliance with traffic 

accommodation requirements: 

layout or physical conditions 

 No monthly OHS report at site 

meeting to report on 

Fall protection harness not tied 

off / not worn 

 No certificates of fitness for 

workers as required 
Any breach of legal requirements 

 Working without approved TMS  

 
C11.1 Failure to Comply with Provisions 

 
Failure or refusal on the part of the contractor to take the necessary steps to ensure the safety of workers 
and the general public in accordance with these specifications or as required by statutory authorities or 
ordered by the Employer’s Agent or the Client’s H&S Agent, shall be sufficient cause for the Employer’s 
Agent to apply penalties as follows: 

 
(a) A penalty as shown in the Table above shall be deducted for each and every occurrence of non- 

compliance with any of the requirements of the PSHSS. 
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(b) In addition a time-related penalty of R500.00 per hour over and above the fixed penalty shall be 

deducted for non-compliance to rectify any non-conformance within the allowable time after a site 

instruction to this effect has been given by the Employer’s Agent Representative or Employer’s 

Agent. The site instruction shall state the agreed time, which shall be the time in hours for 

reinstatement of the defects. Should the Contractor fail to adhere to this instruction, the time- 

related penalty shall be applied from the time the instruction was given. 

 
FAILURE TO COMPLY WITH ANY OF THE ABOVE AS WELL AS ANY OTHER LEGAL REQUIREMENT 
WILL BE CONSIDERED A SERIOUS OFFENCE. 

 
C12 MEASUREMENT AND PAYMENT 

 
Payment items to cover the Principal Contractor’s costs related to Occupational Health and Safety 
Compliance are included in the bill of quantities. These items are described under SCHEDULE C – 
OCCUPATIONAL HEALTH AND SAFETY in SECTION C: OCCUPATIONAL HEALTH AND SAFETY. 

 

 
C10.01 Preparation of Principal Contractor's site-specific Health and Safety Plan ....................... lump sum 

 
The lump sum tendered shall include full compensation for the Principal Contractor to prepare and submit, for 

approval by the Employer’s Health and Safety Agent, a site-specific health and safety plan as detailed in these 

specifications. 

 
Payment of the once-off tendered lump sum shall be made only once the Employer’s Agent has issued the 

instructions to commence the works. 

 
Item Unit 

 
C10.02 Principal Contractor's initial obligations in respect of the 

Occupational Health and Safety Act and Construction Regulations ................................ lump sum 

 
The lump sum tendered shall include full compensation for the Principal Contractor’s initial obligations in 

respect of the Occupational Health and Safety Act and Construction Regulations as detailed in these 

specifications. 

 
Payment of the once-off tendered lump sum shall be made only once the Employer’s Health and Safety Agent 

has verified that the Principal Contractor has fulfilled the required initial obligations. 

 
Item Unit 

 
C10.03 Principal Contractor's time-related obligations in respect of the 

Occupational Health and Safety Act and Construction Regulations ...................................... month 

 
The tendered rate per month represents full compensation for that part of the Principal Contractor’s obligations 

in respect of the Occupational Health and Safety Act and Construction Regulations which are mainly a function 

of construction time. 

 
The tendered rate will be paid monthly, pro-rata for parts of a month, from the date on which the Employer’s 

Agent issue the instructions to commence the works to the date on which the Employer’s Agent issue the 

Certificate of Completion in terms of the contract. 

 
Payment shall be made when the Employer’s Health and Safety Agent has verified the Principal Contractor’s 

compliance as part of his monthly audit report. 
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Item Unit 

 
C10.04 Provision of personal protective equipment (PPE): 

 
(a to ....) As per Bill of Quantities .................................................................................................... number (No) 

 
The unit of measurement shall be the number of each type of PPE, specified in the bill of quantities, issued to 

local labours employed by the Principal Contractor in terms of the contract. 

 
The tendered rate shall include full compensation for the procurement, delivery, storage, issuing and 

maintenance (replacement PPE) of all PPE required by local labours of the Principal Contractor. Payment shall 

be based on first time issuing of PPE, specified in the bill of quantities, to local labours employed by the 

Principal Contractor in terms of the contract. The issue register for PPE as kept by the Construction Health 

and Safety Officer shall be used to verify quantities of PPE claimed under this item. 

 
General: 

 
Only first PPE items, specified in the bill of quantities, issued to local labours employed by the Principal 

Contractor shall be paid for under this pay item. Replacement PPE issued to local labours shall not be paid for 

under this pay item and the cost thereof shall be deemed to be included in the rate of each type of PPE as 

specified in the bill of quantities. Any other PPE, not specified in the bill of quantities, issued to local labours 

such as standard overalls and standard workshop safety equipment shall be at the Principal Contractor’s own 

cost. 

 
The cost of required PPE for the Principal Contractor’s site staff, operators and skilled labours shall be at the 

Principal Contractor own cost. 

 
Item Unit 

 
C10.05 Provision of full-time Construction Health and Safety Officer: 

 
(a) To manage the Principal Contractor’s H&S obligations on site (No. required) ................................. month 

(b) To manage the appointed SMME’s H&S obligations on site (No. required) ...................................... month 

 
The tendered rate per month represents full compensation for providing full time Construction Health and 

Safety Officer(s) in terms of these specifications; to manage the Principal Contractor’s H&S obligations on site 

for subitem C10.05(a) and to manage the appointed SMME’s H&S obligations on site for subitem C10.05(b). 

 
The tendered rate shall include full compensation for employment of full time Construction Health and Safety 

Officer(s) in terms of these specifications, overheads, provision of transport and all other equipment and 

resources necessary to carry out their duties effectively. 

 
The tendered rate will be paid monthly, pro-rata for parts of a month for: 

 
(i) Subitem C10.05(a), from the date on which the Employer’s Agent issue the instruction to commence 

the works to the date on which the Employer’s Agent issue the Certificate of Completion in terms of 

the contract 

(ii) Subitem C10.05(b), from the date on which the first SMME is appointed by the Principal Contractor to 

the completion of the last SMME works. 
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Item Unit 

 
C10.06 Costs of medical certificates and medical surveillance: 

 
(a) Initial (baseline) medical, including audiometric and lung function testing .......................... Number (No) 

(b) Annual or Periodic examinations ......................................................................................... Number (No) 

(c) Exist examinations .............................................................................................................. Number (No) 

 
The unit of measurement shall be the number of medical testing and surveillance of local labours employed 

by the Principal Contractor in terms of the contract. 

 
The tendered rates shall include full compensation for the obtaining of baseline, periodic (at least annually) 

and exit medical certification and conducting medical surveillance for all workers and especially operators of 

construction vehicles and mobile plant as contemplated in CR 23; Workers at Heights CR16 and workers 

exposed to hazardous chemicals including bituminous fumes under Regulation 7 of the HCSR; for temporary 

workers and workers exposed to noises at or above the limits given in the Noise-Induced Hearing Loss 

Regulations, as stipulated above. 

 
Chest X-rays will be required in the case of local labours who may be exposed to high concentrations of dust 

(silica) working in the quarry and/or borrow pits 

 
Medicals and medical surveillance of the Principal Contractor’s site staff, operators and skilled labours shall 

be at the Principal Contractor’s own cost. 

 
Item Unit 

 
C10.07 Environmental monitoring: 

 
(a) Air quality monitoring ........................................................................................................... Number (No) 

(b) Compliance with Amendment of the Occupational Exposure Control 

Limit for Silica in Table 1 of the Hazardous Chemical Substances 

Regulations (February 2010) .............................................................................................. Number (No) 

(c) Air sampling in situ .............................................................................................................. Number (No) 

(d) Analysing sample ................................................................................................................ Number (No) 

(e) Tests on workers ................................................................................................................. Number (No) 

 
The unit of measurement shall be the number environmental monitoring, sampling and testing required in 

terms of the contract. 

 
The tendered rate shall include full compensation for testing and monitoring the environment in respect of 

general health hazards including the presence of hazardous chemicals, as required by the Construction 

Regulations and the Mine Health and Safety Act. Furthermore the costs shall include for all air monitoring, air 

sample testing and tests on workers for silica exposure as required by the above amendment. It should be 

noted that these items must be under the control of an authorised inspection authority which would normally 

be a registered H&S Hygienist or Occupational Health Practitioner familiar with the Hazardous Chemical 

Regulations and include for all necessary costs in this regard including travelling to and from site and all 

required reporting. 
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Item Unit 

 
C10.08 Establishment of noise zones .......................................................................................... Number (No) 

 
The unit of measurement shall be the number of noise zones established on site in terms of Regulation 9, of 

the Noise-Induced Hearing Loss Regulations. 

 
The tendered rate shall include full compensation for establishment of noise zones on site, including any 

workshops, in terms of Regulation 9, of the Noise-Induced Hearing Loss Regulations. 

 
All equipment established on site by the Principal Contractor are required to have noise zones established 

before coming onto site and therefor any noise level testing for establishment of noise zones are at the Principal 

Contractor’s own cost. 

 
Where a zone has previously been established for a particular item of equipment within the last two years, the 

test need not be repeated but must be kept valid for the duration of the contract. 

Item Unit 

 
C10.09 Payment for Health and Safety Representatives at meetings .............................................. hour (hr) 

 
The unit of measurement shall be the number of hours appointed Health and Safety Representatives attend 

monthly meetings. 

 
The tendered rate shall include full compensation for the loss of productive time while attending monthly 

meetings as specified in these specifications. 

 
Payment shall be based on attendance registers of monthly meetings submitted to the Employer’s Health and 

Safety Agent for verification. 

 
Item Unit 

 
C10.10 Provision of First Aid Boxes ............................................................................................ Number (No) 

 
The unit of measurement shall be the number of first aid boxes provided by the Principal Contractor on site. 

 
The tendered rate shall include full compensation for the provision and maintenance of first aid boxes in terms 

of these specifications. 

 
Item Unit 

 
C10.11 Transportation of workers ........................................................................................................... month 

 
The tendered rate per month represents full compensation for the safe transportation of workers in terms of 

these specifications. 

 
The tendered rate will be paid monthly, pro-rata for parts of a month, from the date on which the Employer’s 

Agent issue the instruction to commence the works to the date on which the Employer’s Agent issue the 

Certificate of Completion in terms of the contract. 
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Item Unit 

 
C10.12 Submission of the Occupational Health and Safety File .................................................... lump sum 

 
The lump sum tendered shall include full compensation for the Principal Contractor’s to fulfil all his close-out 

obligations in respect of the Occupational Health and Safety Act and the Construction Regulations and has 

submitted his Health and Safety File complete as envisaged in these specifications to the Employer’s 

satisfaction. 

 
The Principal Contractor’s Health and Safety File must be submitted to the Employer’s Health and Safety Agent 

prior to the Employer’s Agent issuing the Certificate of Completion in terms of the contract. 
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ANNEXURE A  CONTENTS AND NUMBERING FOR THE H&S PLAN 

 

1. Index of the H&S Plan 

2. Letter of Good Standing from Workman’s Compensation Commissioner or with a licensed 

compensation insurer as contemplated in COIDA 

3. Appointment letter from the Employer 

4. Signed Section 37(2) Agreement between the Employer and the Principal Contractor 

5. Occupational Health & Safety Policy 

6. Quality Policy 

7. Environmental Policy 

8. Waste Management Policy 

9. HIV AIDS Policy 

10. Alcohol / Drug Policy 

11. PPE / PPC Policy 

12. Health & Safety BoQ 

13. Employers Site Specific Safety Specification 

14. Project Specific Baseline Hazard Identification and Risk Assessment 

15. Site Specific Risk Assessment 

16. Technical Method Statements, Safe Operating Procedures and Safe Work Procedures for the first 

three (3) months planned project works 

17. Site Specific Organogram 

18. Signed Appointment Letters and CV’s for the following Site Personnel 

18.1. Responsible Person 16.2 

18.2. Construction Manager CR8.1 

18.3. Assistant Construction Manager CR8.2 

18.4. Construction Health and Safety Officer CR8.5 

18.5. Construction Supervisor CR8.7 

18.6. Risk Assessor CR9 

18.7. Construction Traffic Safety Officer S 8(2)(d) 

18.8. Incident Investigator GAR9 

18.9. First Aider GSR3.4 

19. A Site Plan indicating the following; 

19.1. Positions of emergency assembly points and equipment at the site camp, or each fixed 

working area 

19.2. Traffic routes for plant and pedestrians as well as parking areas 

19.3. Storage areas (flammable stores, materials etc.) 

19.4. Location of facilities 

19.5. Electrical installations 

20. First Aid, Accident, Incident and Emergency management procedure 

21. Safety and Access Signage management procedure 

22. Traffic Safety management procedure 

23. Waste management procedure 

24. Hazardous chemical substances management procedure 

25. Construction plant and machinery management procedure 

26. Public Health and Safety management procedure 

27. Employee facilities management procedure 

28. PPE management procedure 

29. Occupational medical examinations procedure 

30. Safety inspections and Inspection register management 

31. Internal Audit management procedure 

32. Contractor management procedure 
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ANNEXURE B  CONTENTS AND NUMBERING SYSTEM FOR THE H&S FILE 

 

Approved H&S Plan (as submitted at Pre-Construction Stage for approval by the Employer) 
 

All Construction/TMS and SWP are to be generated by senior site personnel, and the appropriate Risk 
Assessments developed therefrom in conjunction with the CHSO. 

The TMS and SWP are to be signed by the CM, CHSO and EAR on site 
 

The construction team is to ensure that the CHSO is kept up to date with all planned activities, to ensure all 
H&S requirements are met. 

1. Index of the H&S File 

2. Updated COIDA Letter of Good Standing 

3. Updated organizational organogram and signed Letters of Appointment 

4. Registrations, qualifications and other proof of competency 

5. Training and Competency Matrix 

6. Medical Certificates of Fitness 

7. Risk monitoring and review records 

8. Procedures 

8.1. Training and OHS competency 

8.2. General record keeping 

8.3. Issue based risk, risk review and risk monitoring management procedure 

8.4. Night work 

8.5. Excavation management (include hard rock) 

8.6. Temporary work management 

8.7. Fall protection plan 

8.8. Demolition management 

8.9. Electrical management 

8.10. Delivery, offloading, stacking, storage and housekeeping 

8.11. Concrete and batching management 

8.12. Hired plant and machinery management 

8.13. Lifting and rigging management 

8.14. Water environments 

9. Registers 

9.1. Issue based Risk Assessments 

9.2. Inspection Registers 

9.3. DSTI records 

9.4. MS & SWP training records 

9.5. Induction training programme & records 

9.6. Visitor Induction records 

9.7. Inspection & Maintenance records 

9.8. PPE Issue and Condition check 

9.9. Incident registers & Investigation reports 

10. COIDA accident and incident management 

11. Waste manifests 

12. Safety Data Sheets 

13. Internal audits 

14. Letters of Approval Contractors H&S plan 

15. Letters of Appointment of Contractors 

16. Audits by Employers Agent 

17. Corrective/Preventive action plans for clients audits 

18. Contractors audits 

19. Certified documents and Permits (CoC – PV Test – Lifting Equipment Certificates – Haz.Substance 

Permits) 

20. Archived Documents 
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ANNEXURE C  CONSTRUCTION APPOINTMENTS 

 

No Designation Legal Reference 

1 Principal Contractor CR 5.1(k) 

2 Contractor CR 7.1(c)(v) 

3 Construction Manager CR 8.1 

4 Assistant Construction Manager CR 8.2 

5 Construction Health and Safety Officer CR 8.5 

6 Construction Supervisor CR 8.7 

7 Assistant Construction Supervisor CR 8.8 

8 Risk Assessor CR 9.1 

9 Fall Protection Plan Developer CR 10.1(a) 

10 Fall Protection Plan Supervisor CR 10 

11 Temporary Works Designer CR 12.1 

12 Temporary Works Supervisor CR 12.2 

13 Excavation Supervisor CR 13 

14 Blaster CR 13.2(k) 

15 Demolition Supervisor CR 14 

16 Explosive Method Plan Designer CR 14.11 

17 Scaffold Supervisor CR 16.1 

18 Suspended Platform Supervisor CR 17.1 

19 Rope Access Work Supervisor CR 18.1(a) 

20 Material Hoist Inspector CR 19.6 

21 Material Hoist Inspector CR 19.7(a) 

22 Bulk Mixing Plant Supervisor CR 20.1 

23 Bulk Mixing Plant Operator CR 20.2 

24 Explosive Actuated Fastening Device Controller CR 21.2(g)(i) 

25 
Construction Vehicle and Mobile Plant 

Inspector/Operator 
CR 23.1(d)(k) 

26 Electrical Installation Controller CR 24(c) 

27 Electrical Installation Inspector CR 24(d) 

28 Housekeeping Supervisor CR 27 

29 Stacking and Storage Supervisor CR 28 

30 Fire Extinguisher Inspector CR 29(h) & PER 19 

31 Assigned Responsibilities OHSA S 16.2 

32 Scaffold Inspector SANS 10085-1:2003 Item 16.1(c) 

33 Scaffold Erector SANS 10085-1:2003 Item 16.1(a) 

34 Traffic Control Planner OHSA S 8.2(d) 

35 Traffic Control Supervisor OHSA S 8.2(i) 

36 Emergency / Fire Co-ordinator OHSA S 8 

37 Incident Investigator GAR 9 

38 First Aider GSR 3 

39 Ladder Inspector GSR 13A 

40 Lifting Machine Operator DMR 18 

41 Portable Electrical Equipment Inspector EMR 9 

42 Radiation Protection Officer 
National Nuclear Regulatory Act 

1999 

Additional appointment could be added as and when required 
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ANNEXURE D  CLOSE OUT REQUIREMENTS 

 

CONSOLIDATED HEALTH & SAFETY FILE 

Construction Regulations - February 2014 7(1b,e & f) 

 
 
 
 
 

 
1 

DEFINITION: CONSOLIDATED HEALTH AND SAFETY FILE 

A file or other means containing record in permanent form, of the information required as contemplated in the 
Construction Regulations of February 2014: Regulation 7(1b, e & f) 

The H&S files for the Principal Contractors and all Contractors require closure and handover to the Client at the 
completion of the project. 
The following list is an example of what should be included, but is not exhaustive. 
The OHS Agent or the Client may require further information at the time of completion and the Principal 
Contractor is to ensure that all instructions are met. Documentation would include all records from the start of 
the project. 
Daily or monthly plant inspection records are not required unless they are related to an accident. 
All records to be in electronic format and submitted to the OHS agent for approval in adequately formatted lists 
and folders. 
Layout should be logical and in the same order as in the site files. 

REQUIRED DOCUMENTATION 

 
2 

The Principal Contractor submits a formal letter to the project appointed Agent, consolidating 
and Confirming the H & S history of the project. 

INCLUDED 

The following summary of information is required in the letter, but not limited to: YES NO 

a    Client H&S Specification   

b Principal Contractor’s OHS Plan(s)   

c Organograms   

d Legal Appointments   

e Notification to Department of Labour of commencement of work   

f Letters of Good Standing for the Project   

g Full files for all Contractors as well as their close out reports   

i List of Contractors   

ii Letters of Approval of Contractors   

iii Mandatary Agreements   

iv Letters of Good Standing   

v Appointments   

h Incident Records   

 Non- Conformance records   

 Agent’s Audits   

 TMS   

 Risk Assessments   

 Safe Work Procedures   

 Medical surveillance certificates of fitness. Medical records are to be kept according to the OH&S Act 
as amended. 

  

 All drawings for temporary structures (suspended beams/scaffolds etc)   

  
Copies of test results, policies and procedures for environmental monitoring (silica, noise, dusts etc.) 

  

Please Note: 

 
3 

 
The Client's appointed OHS Agent will verify the submission of the Principal Contractor in writing before handing the above 
documentation to the Client 

 
 

4 

 

 
The Client / Agent need to evaluate the SHE performance of the Principal Contractor 
i.e. Compliance, Performance, Quality and refer same in their cover letter which will be added to the Principal Contractor’s 
portfolio of evidence. 

 

 
5 

Defect and Liability Period 

The H&S files are to be kept ‘live’ for the defect and liability period by the Principal Contractor, 
including those of their Contractors. Any work required during the defect and liability period will require an assessment of 
the H&S file by the OH&S Agent prior to any work commencing. 
A copy of the as-built Drawings is to be placed on file by the Designers once complete. 
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ANNEXURE E  SPECIFIED HAZARDOUS CHEMICAL SUBSTANCES 

 

PRODUCT POTENTIAL HEALTH OR OTHER RISKS 

 
CEM II grade 32,5N / Cement 

Hand mixing may occur, will be used for structures, stabilizing. 

50kg bags delivered on pallets, ergonomic risk from handling, 

dust exposure, chromates. Eye, skin and respiratory irritant 

Shutter Oil 
Usually hand application prior to placing formwork in position. 

Volatiles present. Skin and respiratory irritant. 

Penetration grade bitumen 70/100 
Vapours, overexposure to fumes- loss of consciousness, 

respiratory problems. 

Polymer modified bitumen-Class S-E1 

(Hot applied) 
Avoid skin contact with hot emulsions, Burns 

Polymer modified emulsion (cold 

Applied) 

Principal Contractor to ensure use of SDSs and appropriate 

protection measures 

Petroleum based pre-coating fluid Danger of cutaneous absorption, irritation to the skin 

Polymer modified binder conforming to 

class A-E2 

Principal Contractor to ensure use of SDSs and appropriate 

protection measures 

 
Asphalt 

Inhalation will cause headaches, nausea, respiratory, eye and 

skin irritation. Carcinogen. Burns from hot mix. Hydrogen 

Sulphide and carbon monoxide emitted as by-product. Breaking 

or cutting will release silica (crystalline) 

Retro-reflective Road paint 
High levels of volatiles, Products have narcotic effect. 

Carcinogen 

Lime Dust, eye and respiratory irritation 

Petrol/Diesel/Lubricants Storage tanks/ bowsers on site. Fire, spillage, fumes 

Superphosphate Fertilizers Eye, respiratory and skin irritant 

Limestone Ammonium Nitrate Fertilizer 

(LAN) 

Prolonged skin or eye contact could cause irritation. Explosive 

and will release toxic fumes if heated 

Formula 2:3:2 Fertilizer 
Prolonged skin or eye contact could cause irritation. Explosive 

and will release toxic fumes if heated. 

Creosote (pre-treated poles) Eye and skin irritation and minor burns, carcinogen 

Herbicides and Ant Poison 
Type not specified, but will be used. Principal Contractor to 

ensure use of SDSs and appropriate protection measures 

Epoxies and Epoxy Resins 
Type not specified, but will be used. Principal Contractor to 

ensure use of SDSs and appropriate protection measures 

Coatings 
Type not specified, but will be used. Principal Contractor to 

ensure use of SDSs and appropriate protection measures 

 
Grouts 

Will be determined by the Principal Contractor; various grouts 

will be required, cementitious or other, may contain silica 

(crystalline - quartz), hexavalent chromium, respiratory, skin and 

eye irritant 
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ANNEXURE F REQUEST TO CONDUCT BLASTING ACTIVITIES 

 
PART 1 

REQUEST TO CONDUCT BLASTING ACTIVITIES 

Request Date:  

Blast Date:  

Blast Time:  

Blasting Company:  

Project:  

Project Number:  

Blast Number:  

Request Submitted By:  

Blast Details 

Blaster Name:  

Location GPS:  

Chainage No:  

Average Hole Depth:  

Number of Holes:  

Type of Explosives:  

Estimated Quantities of 

Explosives to be Used: 

 

Estimated Rock Volume:  

Blasting Company’s Documentation 

Blasting Certificate of 

Registration: 

 

Letter of Good Standing:  

Explosives Permit: No:  Expiry Date:  

Explosives Transport Permit: No:  Expiry Date:  

Risk Assessment:  

Legal Appointments:  

Competency Certificates:  

Hazards 

Distance to Nearest Structures and Services in meters:  

Vibration Recorder to be Placed at:  

Photographic Evidence of Nearby Structures:  

Copies Attached:  

Other Comments:  

 
Notices Distributed to: 

Contractor Client 
Employer’s 

Agent 
Safety Agent Community Media 

      

Accepted by Principal Contractor: Date Name Signature 

Construction Manager: 
   

Construction Safety Officer: 
   

Accepted by Client Representatives: Date Name Signature 

Employer’s Agent:    

Construction Safety Agent: Date Name Signature 

Refused by Client Representatives: 
   

Employer’s Agent:    

Construction Safety Agent:    

Reason for Refusal: 
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PART 2 

POST BLAST REPORT 

Blast Date: 
 

Blast Time: 
 

Blasting Company: 
 

Project: 
 

Project Number: 
 

Blast Number: 
 

Report Submitted By:  

Blast Details 

Blaster Name:  

Location GPS:  

Chainage No:  

Post Blast Report 

Average Vibration:  

Damage to Structures, Vehicles 

and / or Services: 

 

Photographic Evidence of 

Damages: 

 

Injuries to People / Animals  

  

  

  

Other Comments:  

 Date Name Signature 

Received by Principal Contractor:    

Construction Manager 
   

Construction Safety Officer    

Received by Client Representatives:    

Employer’s Agent: 
   

Construction Safety Agent 
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ANNEXURE G CONSTRUCTION HEALTH AND SAFETY OFFICER MONTHLY REPORT 

 

MONTH ENDING: YEAR: 

Manpower Returns Current Month Project to Date 

Total Number Principal Contractors employees   

Total Number Contractor employees   

Total Number of Contractors   

No. Shifts/Days Worked (incl. Weekend & Public Holidays)   

Man Hours Worked 

Total for Principal Contractor   

Total for Contractor/s   

Total All Man-Hours For 
Current Month 

Total All Man-Hours Worked LTI Free Hours 

(From Last Incident) 

Target LTI 

Free Hours 

    

 

List of Contractors No. of Employees No. of Vehicles 

   

   

Incident Report 
Current 

Month 

Project to 
Date 

Investigation Status 

No. of First Aid Cases    

No. of Medical Cases    

No. of Lost Time Injury (LTI) excluding Fatalities    

No. of Occupational Disease Cases    

No. of Fatalities    

No. of Reportable Incidents    

No. of Environmental Incidents    

No. of Property Damage    

No. of Near Misses    

No. of Vehicle related Accidents    

Disabling Injury Frequency Rate Current Month Project to Date 

(LT Injuries x 200 000) / man hours   

Incident Details 
 

Incident 
No. 

Brief Details 

(incl. Nature of Injury, e.g. Laceration on 
Right Hand) 

Status of Injured 
Employee/s 

Incident Type 

(e.g. Fall to Below, Struck 
By) 

    

    

Incident Analysis and Trends and Action Plans 

(Including new or revised risk assessments) 

Corrective Actions Implemented Actioned By Date Completed 
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OHS Training Current Month Year to Date 

Induction   

Safety Representative   

First Aid   

Fire Fighting   

Scaffold Erection and Inspection   

Vehicle (stipulate)   

Safety Harness   

Other   

Other   

 

Site Audits & Inspections 

Management   

Client   

External   

Additional Comments / Remarks (e.g. site issues or concerns) 

 

Awards or Achievements: 

Submitted By 

Name Designation Signature Date 
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ANNEXURE H NON-CONFORMANCE CLOSEOUT REPORT 
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ANNEXURE I EXAMPLE OF MEDICAL CERTIFICATE OF FITNESS 
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D1 SCOPE 

 
This specification contains all requirements applicable to the Contractor for creating HIV/AIDS awareness 

amongst all of the Workers involved in this project for the duration of the construction period, through the 

following strategies: 

 
(a) Raising awareness about HIV/AIDS through education and information on the nature of the disease, 

how it is transmitted, safe sexual behaviour, attitudes towards people affected and people living with 

HIV/AIDS, how to live a healthy lifestyle with HIV/AIDS, the importance of voluntary testing and 

counselling, the diagnosis and treatment of Sexually Transmitted Infections and the closest health 

Service Providers. 

(b) Informing Workers of their rights with regard to HIV/AIDS in the workplace. 

(c) Providing Workers with access to condoms and other awareness material that will enable them to 

make informed decisions about sexual practices. 

 
D2 DEFINITIONS AND ABBREVIATIONS 

 
D2.1 Definitions 

 
Service Provider: The natural or juristic person recognized and approved by the National 

Department of Transport as a specialist in conducting HIV/AIDS awareness 

programmes. 

 
Service Provider Workshop Plan: A plan outlining the content, process and schedule of the 

training and education workshops, presented by a Service 

Provider which has been approved by the Representative/Agent. 

 

Worker: Person in the employ of the Contractor or under the direction or supervision of the 

Contractor or any of his Sub-contractors, who is on site for a minimum period of 30 days 

in all. 

 
Representative / Agent: The Employer’s Agent as defined in the Contract Data. 

 
D2.2 Abbreviations 

 
HIV   : Human Immunodeficiency Virus 

AIDS : Acquired Immune Deficiency Syndrome 

STI : Sexually Transmitted Infection 

 

 
D3 BASIC METHOD REQUIREMENT 

 
The Contractor shall, through a Service Provider, conduct onsite workshops with the Workers. 

 
The Service Provider shall develop and compile a Service Provider Workshop Plan to be presented at the 

workshops and which will be best suited for this project to achieve the specified objectives with regard to 

HIV/AIDS awareness. 

The Service Provider Workshop Plan shall be based on the following information provided by the Contractor: 

 
(a) Number of Workers and Sub-contractors on site. 

(b) When new Workers or Sub-contractors will join the construction project. 

(c) Duration of Workers and Sub-contractors on site. 
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(d) How the maximum number of Workers can be targeted with workshops. 

(e) How the Contractor prefers workshops to be scheduled, e.g. three hourly sessions per Worker, or 

one 2.5 hour workshop per Worker. 

(f) Profile of Workers, including educational level, age and gender (if available) 

(g) Preferred time of day or month to conduct workshops. 

(h) A Gantt chart reflecting the construction programme, for scheduling of workshops. 

(i) Suitable venues for workshops. 

 
The Contractor shall submit the Service Provider Workshop Plan for approval within 21 days after the 

commencement date. After approval by the Representative/Agent, the Contractor shall make available a 

suitable venue that will be conducive to education and training 

 
The Service Provider Workshop Plan shall address, but will not be limited to the following: 

 
(j) The nature of the disease; 

(k) How it is transmitted; 

(l) Safe sexual behaviour; 

(m) Post exposure services such as voluntary counselling and testing (VCT) and nutritional plans for 

people living with HIV/AIDS; 

(n) Attitudes towards other people with HIV/AIDS; 

(o) Rights of the Worker in the workplace; 

(p) How the Awareness Champion will be equipped prior to commencement of the HIV/AIDS 

awareness programme with basic HIV/AIDS information and the necessary skills to handle 

questions regarding the HIV/AIDS awareness programme on site sensitively and confidentially; 

(q) How the Service Provider will support the Awareness Champion; 

(r) Location and contact numbers of the closest clinics, VCT facilities, counselling services and referral 

systems; 

(s) How the workshops will be presented, including frequency and duration; 

(t) How the workshops will fit in with the construction programme; 

(u) How the Service Provider will assess the knowledge and attitude levels of attendees to structure 

workshops accordingly; 

(v) How the video will be used; 

(w) How the Service Provider will elicit maximum participation from the Workers; 

(x) A questions and answers slot (interactive session) 

 
The Service Provider Workshop Plan shall encompass the Specific Learning Outcomes (SLO) as stipulated. 

 
D4 HIV/ AIDS AWARENESS EDUCATION AND TRAINING 

 
D4.1 Workshops 

 
The Contractor shall ensure that all Workers attend the workshops. 

 
The workshops shall adequately deal with all the aspects contained in the Service Provider Workshop Plan. 

 
A video of HIV/AIDS in the construction industry, which can be obtained from all Regional Offices of the 

National Department of Transport, is to be screened to Workers at workshops. In order to enhance the 

learning experience, groups of not exceeding 25 people shall attend the interactive sessions of the 

workshops. 
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D4.2 Recommended practice 

D4.2.1 Workshop Schedule 

Presenting information contained in the Service Provider Workshop Plan can be divided in as many 

workshop sessions as deemed practicable by the Contractor, provided that all Workers are exposed to all 

aspects of the workshops as outlined in the Service Provider Workshop Plan. Breaking down the content 

of information to be presented to Workers into more than one workshop session, however, has the added 

advantage that messages are reinforced over time while providing opportunity between workshop sessions 

for Workers to reflect and test information. Workers will also have an opportunity to ask questions at a 

following session. 

 
D4.2.2 Service Providers 

 
A database of recommended Service Providers is available from all Regional Offices of the National 

Department of Transport. 

 
D4.2.3 HIV/AIDS Specific Learning Outcomes and Assessment Criteria 

 
Workers shall be exposed to workshops for a minimum duration of two-and-a-half hours. In order to set a 

minimum standard requirement, the following specific learning outcomes and assessment criteria shall be 

met. 

 
(a) UNIT 1: The nature of HIV/AIDS 

 

After studying and understanding this unit, the Worker will be able to differentiate between HIV 

and AIDS and comprehend whether or not it is curable. The Worker will also be able to explain 

how the HI virus operates once a person is infected and identify the symptoms associated with 

the progression of HIV/AIDS. 

 
Assessment Criteria: 

(i) Define and describe HIV and AIDS. 

(ii) List and describe the progression of HIV/AIDS. 

 
(b) UNIT 2: Transmission of the HI virus 

 

After studying and understanding this unit, the Worker will be able to identify bodily fluids that 

carry the HI virus. The Worker will be able to recognize how HIV/AIDS is transmitted and how it 

is not transmitted. 

 
Assessment Criteria: 

(i) Record in what bodily fluids the HI virus can be found. 

(ii) Describe how HIV/AIDS can be transmitted. 

(i) Demonstrate the ability to distinguish between how HIV/AIDS is transmitted and misconceptions around 

transmittance of HIV/AIDS. 

 

(c) UNIT 3: HIV/AIDS preventative measures 

 
After studying and understanding this unit, the Worker will comprehend how to act in a way that would 

minimize the risk of HIV/AIDS infection and to use measures to prevent the HI virus from entering the 

bloodstream 



SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Contract – Part 3 – Scope of Work  

 

 

 

 
Assessment Criteria: 

(i) Report on how to minimize the risk of HIV/AIDS infection. 

(ii) Report on precautions that can be taken to prevent HIV/AIDS infection. 

(iii) Explain or demonstrate how to use a male and female condom. 

(iv) List the factors that could jeopardize the safety of condoms provided against HIV/AIDS transmission. 

 
(d) UNIT 4: Voluntary HIV/AIDS counselling and testing 

 
After studying and understanding this unit, the Worker will be able to recognize methods of testing for 

HIV/AIDS infection. The Worker will be able to understand the purpose of voluntary HIV/AIDS testing and 

pre- and post-test counselling 

 
Assessment Criteria: 

(i) Describe methods of testing for HIV/AIDS infection. 

(ii) Report on why voluntary testing is important. 

(iii) Report on why pre- and post-test counselling is important. 

 
(e) UNIT 5: Living with HIV/AIDS 

 
After studying and understanding this unit, the Worker will be able to recognize the importance of caring for 

people living with HIV/AIDS and be able to manage HIV/AIDS 

 

Assessment Criteria: 

(i) List and describe ways to manage HIV/AIDS. 

(ii) Describe nutritional needs of people living with HIV/AIDS. 

(iii) Describe ways to embrace a healthy lifestyle as a person living with HIV/AIDS. 

(iv) Explain the need for counselling and support to people living with HIV/AIDS. 

 
(f) UNIT 6: Treatment options for people with HIV/AIDS 

 
After studying and understanding this unit, the Worker will be familiar with the various treatments available 

to HIV/AIDS infected or potentially HIV/AIDS infected people. 

 
Assessment Criteria: 

(i) Discuss anti-retroviral therapy. 

(ii) List methods of treatment to prevent HIV/AIDS transmission from mother-to-child. 

(iii) Describe the need for treatment of opportunistic diseases for people living with HIV/AIDS. 

(iv) Describe post exposure prophylactics. 

 
(g) UNIT 7: The rights and responsibilities of Workers in the workplace with regard to HIV/AIDS 

 
After studying and understanding this unit, the Worker will be able to identify the rights and responsibilities of 

the Worker living with HIV/AIDS in the workplace. The Worker will recognize the importance of accepting 

colleagues living with HIV/AIDS and treating them in a non-discriminative way. 

Assessment Criteria: 

(i) Discuss the rights of a person living with HIV/AIDS in the workplace. 

(ii) Discuss the responsibilities of a person living with HIV/AIDS in the workplace. 

(iii) Report on why acceptance and non-discrimination of colleagues living with HIV/AIDS is important. 

 
D4.3 Displaying of plastic laminated posters and distribution of information booklets 

 
The Contractor shall obtain a set of four laminated posters conveying different key messages and 

information booklets, which are available from all Regional Offices of the Department of Transport 
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The above-mentioned posters and information booklets have been prepared to raise awareness and to 

share information about HIV/AIDS and STIs 

 
Posters or display stands shall be displayed on site as soon as possible, but not later than 14 days after the 

date of site handover 

 
Posters shall be displayed in areas highly trafficked by Workers, including toilets, rest areas, the site office 

and compounds 

 
The posters on display must always be intact, clear and readable 

 
Information booklets must be distributed to all Workers as soon as possible, but not later than 14 days after 

site handover, or as soon as the Worker joins the site 

 
D5 PROVIDING WORKERS WITH ACCESS TO CONDOMS 

 
The Contractor shall provide and maintain condom dispensers and make both male and female condoms, 

complying with the requirements of SABS ISO 4074, available at all times to all Workers at readily 

accessible points on site, for the duration of the contract. The Contractor may obtain condom dispensers 

from the Department of Health and condoms may be obtained from the Local Clinic or the Department of 

Health. 

 
At least one male and one female condom dispenser and a sufficient supply of condoms, all to the approval 

of the Representative/Agent, shall be made available on site within 14 days of site hand over. Contractors 

should note that arrangements to obtain condoms from the Department of Health Clinics prior to site hand 

over may be necessary, to ensure that condoms are available within 14 days of site handover 

 
Condoms shall be made available in areas highly trafficked by Workers, including toilets, the site office and 

compounds 

 
D6 ENSURING ACCESS TO HIV/AIDS TESTING AND COUNSELLING FACILITIES AND TREATMENT OF 

SEXUALLY TRANSMITTED INFECTIONS (STI) 

 
The Contractor shall provide Workers with the names of the closest Service Providers that provide HIV/AIDS 

testing and counselling and Clinics providing Sexually Transmitted Infection (STI) diagnosis and treatment. 

Information on these Service Providers and Clinics must be displayed on a poster of a size not smaller than 

A1 in an area highly trafficked by Workers. 

 
D7 APPOINTMENT OF AN HIV/AIDS AWARENESS CHAMPION 

 
Within 14 days of site handover the Contractor shall appoint an Awareness Champion from amongst the 

Workers, who speaks, reads and writes English, who speaks and understands all the local languages 

spoken by the Workers and who shall be on site during all stages of the construction period. The Contractor 

shall ensure that the Awareness Champion has been trained by the Service Provider on basic HIV/AIDS 

information, the support services available and the necessary skills to handle questions regarding the 

HIV/AIDS programme in a sensitive and confidential manner. 

 
The Awareness Champion shall be responsible for: 

(a) Liaising with the Service Provider on organizing awareness workshops; 

(b) Filling condom dispensers and monitoring condom distribution; 

(c) Handing out information booklets; 

(d) Placing and maintaining posters 
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D8 MONITORING 

 
The Contractor shall grant to the Representative/Agent reasonable access to the construction site, in order 

to establish that the Contractor complies with his obligations regarding HIV/AIDS awareness under this 

contract. 

 
The Contractor must report problems experienced in implementing the HIV/AIDS requirements to the 

Representative/Agent. 

 
D9 REPORTING 

 
D9.1  The contractor shall prepare and attach to his claims for payment a compliance report which outlines how 

the actions taken by the contractor in the period for which payment is claimed comply with the requirements, 

and a schedule which lists the names, identity numbers, trade/occupation and the name of the employer of 

all the construction workers exposed to the programme (refer Annexure A for a pro-forma for the report). 

 
D9.2  The employer shall certify the report and schedule described in D9.1 whenever a claim for payment is issued 

to the employer. 

 

NOTE: In the event that the contractor fails to comply with the requirements of D9, the employer may apply 

any of the sanctions provided for in the contract. Sanctions may include the application of a financial penalty. 

 
D10 MEASUREMENT AND PAYMENT 

 
Schedule C [Item EB1.01 to EB1.12] in the BoQ will be followed for Health and Safety of this specific 

tender. The pricing must include awareness, induction, training on all communicable diseases and health 

and safety in the workplace etc. 
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SCOPE OF WORK 

 
SECTION E : LABOUR SPECIFICATIONS 

 
This part of the project Specifications contains comprehensive additional specifications for matters not covered 
by and work which is not carried out in terms of the Standard Specifications. The number of each clause and 
each payment item in this part of the Project Specification is prefixed with an E to differentiate these clauses 
and items as additional works. 

 
The following additional specifications are covered under this part of the Scope of Work: 
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E2.8 MEASUREMENT AND PAYMENT  



SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Contract – Part 3 – Scope of Work  

 

 

E1 EMPLOYMENT OF LOCAL LABOUR AND TRAINING REQUIREMENTS 

E1.1 SCOPE 

 
The specification sets out the requirements relating to the employment of local labour by involving the 

community through the established structures as well as the training requirements for these labourers. 

 

E1.2 DEFINITIONS 

 
The definitions given in the conditions of contract, the Contract Data and the Works specifications, 

together with the following additional definitions shall, unless the context dictates otherwise, apply: 

 
‘Key Personnel’ means all contract managers, site agents, materials and survey technicians, trainers, 

supervisors, foremen, skilled plant operators and the like, and all other personnel in the permanent 

employ of the Contractor or subcontractor who possess special skills and/or who play key roles in the 

Contractor’s or subcontractor’s operation. 

 
‘Labourer’ means a worker statutorily defined as employees in the Basic Conditions of Employment Act, 

1997, who is temporarily or permanently employed by the Contractor and subcontractors (SMME’s) to 

perform prescribed work on this Contract. ‘Labour’ means labourers or workers. 

 
‘Labour Register’ means the list of available Local Labourers compiled by the Community Liaison Officer 

(CLO) in co-operation with the Project Steering Committee (PSC) in accordance with the results of their 

negotiations with the Contractor and the Local Community subsequent to the awarding of the Contract. 

 
‘Local Labourer’ means a worker who is normally permanently residing in the target area(s) as defined 

by the Employer in the Works Specifications and who is available to be temporarily employed by the 

Contractor and subcontractors to perform prescribed tasks that form part of the Works. 

 
‘Targeted Labour’ means the Local Labourers, who are defined as the target group for the Contract as 

normally permanently residing in the target area(s) as defined by the Employer in the Works 

Specifications. It is incumbent on individuals defined as Target Labour to demonstrate their claims to 

such residency on the basis of identification and association with and recognition by members of the 

community residing within the target area. It is incumbent on individuals to provide evidence of qualifying 

for the target groups. 

 
‘Worker’ for the purposes of this specification means any person, not being one of the Contractor’s key 

personnel, nor any key personnel of any subcontractor, who is engaged by the Contractor, a 

subcontractor or the Employer and paid on an hourly paid basis to participate in the execution of any part 

of the contract works and shall include unskilled labour, semi-skilled and skilled labour, artisans, clerical 

workers and the like. 

‘Workforce’ means the aggregate body comprising of all workers and shall, unless the context dictates 

otherwise, include the workforces of the Contractor and all subcontractors. 
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E1.3 ENGAGEMENT OF LOCAL LABOUR 

 
The temporary workforce shall, as far as practically possible, and with the exception of key personnel, be 

recruited/selected from the local communities living in close proximity to the project. 

 
Prior to the award of the Contract, the Employer shall, at his own cost, take all necessary actions to 

advertise within the local communities of the fact that the Contract will provide temporary employment 

opportunities and preference will be given to the use of the Local Labour on this Contract. Labourers and 

workers of the local community required by the Contractor shall be recruited/chosen from a Labour 

Register and appointed for work to enable the Contractor to comply with the specific minimum target value 

set for the Local Labour Goal (LLG) for the Contract. Labourers and workers of the Local community who 

are engaged by other employers, other sub-Contractors in paid positions of employment shall not be 

eligible for inclusion on the Labour Register. 

 
E1.3.1 Employment of Local Labourers 

 
Upon the award of the Contract the Contractor shall without delay consult with the Project Steering 

Committee (PSC), the Employer’s Agent and the Employer, and appoint a Community Liaison Officer 

(CLO) from a shortlist provided by the PSC, if so instructed, who is mutually acceptable to all parties. The 

Community Liaison Officer shall negotiate with the Contractor and the PSC and compile the required list 

of available Local Labourers called the Labour Register (Labour Desk). 

 
The Contractor shall select and appoint temporary contract workers required for work included in the 

Contract from the available Local Labourers listed in the Labour Register with due observance of the 

skills required for the work in question. 

 
E1.3.2 Selection of Local Labourers (PSC PROVISIONAL SUM) 

 
The Contractor shall advise the CLO and the PSC in writing of the various categories of Local Labourers 

required for construction and the number of Local Labourers required in each category, together with the 

personal attributes which he considers desirable that each category of Local Labourers shall possess, 

taking due cognisance of the provisions of the Contract relating to Training. 

 
The Contractor shall make his selection of Local Labourers from the applicants in the Labour Register, 

taking due cognisance of his requirements for the workforce and the provisions of the Contract in regard 

of the provision of Training to the workforce and in accordance with the following principles: 

 
(a) No potential Local Labourer shall be precluded from being employed by the Contractor on the 

execution of the Works by virtue of his lack of skill in any suitable operation forming part of the 

Works unless: 

 

(i) All available vacancies have been or can be filled by labourers who already possess suitable 

skills; or 

(ii) The completion period allowed in the Contract, or the remaining portion of the Contract 

period (as the case may be) is sufficient to facilitate the creation of the necessary skills; 

 
(c) Preference shall be given to the long-term and single heads of households; 

 
(d) The Contractor shall, in so far as is reasonably practicable, accommodate the applicant’s 

expressed preferences regarding the types of work for which they are selected; 

 
(e) The selection process shall make provision for, but shall not be limited to, the inclusion in the 

Labour Register of disabled Local Labourers who are deemed capable to perform selected tasks, 

youths who are older than sixteen but not older than thirty five years and women. 
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After making his selection, the Contractor shall advise the CLO and the Employer’s Agent thereof in 

writing, and the Employer’s Agent, with the assistance of the CLO has the right to call a meeting with PSC 

and the Local Community for the purpose of ratifying the Contractor’s selection. The Contractor shall 

attend such meeting and where reasonably required, shall motivate his selection. Should the Employer’s 

Agent or the Local Community make reasonable objection to the selection of any particular applicant by 

the Contractor, the Contractor shall not employ such applicant and shall select another suitable applicant 

acceptable to the Employer’s Agent and the Local Community as a replacement of the rejected applicant, 

in order to finalize the composition of the workforce. 

 
The provisions this clause shall also apply in respect of the selection of additional or replacement 

members of the workforce as may be necessary from time to time for the execution and completion of the 

Works. 

 

E1.4 CONTRACTUAL REQUIREMENTS 

 

 
E1.4.1 Legislation 

 
The onus shall be on the Contractor to ensure that all statutory requirements applicable to the 

employment of Labour are observed. 

 

 
E1.4.2 Labour content 

 
The Labour Content (LC) of the Contract shall be determined as follows: 

 
LC = total value of wages, allowances and costs paid to local labourers, including those employed by 

subcontractors and selected subcontractors. 

 
The total Rand value of the Labour Content, expressed as a percentage of the total Award Value (Contract 

Price exclusive of VAT, and allowances for contingencies and escalation), shall be defined as the Labour 

Content Percentage or the local labour goal as stated in Part C4. . 

 

 
E1.4.3 Targeted labour 

 
The targeted labour shall be as specified above. The definitions, provisions and specifications of the 

South African National Standard Specification SANS1914-52002, Targeted Construction Procurement : 

Part 5 : Participation of Targeted Labour will apply to this contract. Should there however be conflict 

between SANS1914-5:2002 and the Works Specification, the latter shall take precedence and prevail. 

 
The Contractor shall engage targeted labour directly in the execution of the Works to the extent that the 

monetary value (Labour Content) of such engagement, expressed as a percentage of the Award Value 

(Contract Price exclusive of VAT, Provisional Sums, Prime Cost Sums and allowances for contingencies 

and escalation), is not less than that specified in Part C 4.of this tender document. 
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E1.4.4 Records and reporting 

 
The Contractor shall maintain accurate and comprehensive records of all local labourers engaged on the 

contract. Forms 1 to 3 (of which pro-formas are included in Part C1: Agreements and Contract Data) shall 

be completed and submitted to the Employer’s Agent at the end of each month, from the Commencement 

date up to the completion of the Contract. Form 3 may be substituted by the use of electronic banking 

records provided that the system can be audited. 

 
The completed forms shall accompany the Contractor’s monthly claim presented to the Employer’s Agent 

for payment of certified completed word. The Employer reserves the right to delay payments due to the 

Contractor should the Contractor fail to provide any item of required documentation to the approval of the 

Employer’s Agent. 

 
The Contractors Labour Content performance will be measured at the end of each month in order to 

monitor the extent to which he is striving to reach the Local Labour Goal specified in Part A of the Works 

Specification. 

 
The Contractor shall, on completion of the contract, and as a pre-requisite event to the release of any 

retention money in terms of the conditions of contract, provide the Employer’s Agent with independently 

audited documentary evidence of the total actually paid to the workforce and the number of workers days 

generated during the contract. 

 

 
E1.4.5 SANCTIONS 

 
In the event that the Contractor fails to substantiate that any failure to achieve the Local Labour Goal was 

due to quantitative under runs, the elimination of items, or any other reason beyond the Contractor’s 

control which may be acceptable to the Employer, the Contractor shall be liable to pay to the Employer a 

financial penalty (P) calculated in accordance with the following formula: 

 
P = 1,05 x (LM-LA) x VA. 

Where: 

P = Rand value of penalty payable. 

VA = Award value (Contract Price exclusive of VAT, and allowances for contingencies and 

escalation) 

LM = Local Labour Goal % stated in the Project Document 

LA = The local labour component % which the Employer’s Representative certifies as 

being achieved upon completion of the contract. 

 

E1.5 PROJECT STEERING COMMITTEE 

 
When required a Project Steering Committee (PSC) shall be established to manage the project, consisting 

of members elected from each of the wards along the project road. The Contractor will have one senior 

member of his staff as representative on the PSC without any voting powers. 

 
The Contractor will report all progress, deviations from the Contract, deviations from the programme, 

labour related matters, and financial progress to the PSC. 

 
The PSC will act as liaison channel between the Contractor and the community. The PSC will assist the 

Contractor in identifying and recruiting local labour for the project. 
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The Contractor shall hold meetings with the PSC on a regular basis (at least once per month but not more 

than twice per month) to ensure that the PSC is informed and aware of progress and problems that may 

arise. 

 
Allowance is made for the payment of subsistence/travel allowances to the members of the PSC attending 

meetings with the Contractor, by the Contractor in the Schedule of Quantities. 

 

E1.6 COMMUNITY LIAISON OFFICER 

 
E1.6.1 Appointment 

 
The Contractor shall appoint a Community Liaison Officer (CLO) after consultation with the Project 

Steering Committee (PSC), the Employer’s Agent and the Employer, as a link between the PSC and the 

Contractor. The Community Liaison Officer shall be nominated by the PSC and shall be appointed as a 

member of the Contractor’s management personnel and the Contractor’s normal employment conditions 

shall be applicable to the appointment. The Contractor shall disclose his normal employment conditions 

to the Employer’s Agent when called upon to do so. 

 

 
E1.6.2 Duties of the Community Liaison Officer 

The Community Liaison Officer shall: 

(a) be available on Site daily between the hours agreed on by the Contractor, the Employer and the 

Employer’s Agent from time to time; 

(b) assist the Contractor in the identification of suitable trainees and shall attend one of each of the 

training sessions; 

(c) communicate with the Contractor and the Employer’s Agent to determine the labour requirements 

with regard to the numbers and skills; 

(d) assist in maintaining good labour relations, and when applicable partake in Labourers’ grievances 

and dispute procedures; 

(e) assist in and facilitate the recruitment of suitable temporary labour and the establishment of the 

Labour Register (Labour Desk); 

(f) attend all meetings in which the Local Community and/or Labourers are present or are required to 

be represented; 

(g) assist in the identification, and screening of Labourers from the Local Community in accordance 

with the Contractor’s requirements; 

(h) inform temporary Labourers of their conditions of temporary employment, and inform temporary 

Labourers as early as possible when their period of employment will be terminated; 

(i) attend disciplinary proceedings to ensure that hearings are fair and reasonable; 

(j) keep a daily written record of his interviews and community liaison activities; 

(k) carry out specific tasks ordered by the Employer’s Agent; 

(l) perform such other duties as required and agreed upon between all parties concerned. 
 

 
E1.6.3 Remuneration 

 
The remuneration of the Community Liaison Officer shall be determined jointly by the Contractor, 

Employer’s Agent and the Employer. A Provisional Sum is provided in the Schedule of Quantities to cover 

the remuneration of the Community Liaison Officer. 

 
The Community liaison Officer shall only be employed and paid for the period in which the duties of a 

Community Liaison Officer are required as agreed on by the Employer’s Agent and the Contractor. 



SCMU10-26/27-0018 CONSTRUCTION OF GALI RIVER CROSSING 

The Contract – Part 3 – Scope of Work  

 

 

 
E1.6.4 Transport of the Community Liaison Officer 

 
The Contractor shall provide transport for the Community Liaison Officer as agreed upon between the 

Employer, the Employer’s Agent and the Contractor. 

 
A Provisional Sum is provided in the Bill of Quantities to cover the provision of transport for the Community 

Liaison Officer. 

 

E1.7 TRAINING REQUIREMENTS 

 
Where training is specified in the Contract, the Contractor shall implement a formal training programme 

in which the various skills required for the execution and completion of the works are imparted to the 

workers, and where applicable, subcontractors engaged therein, in a programmed and progressive 

manner. Workers shall be trained progressively throughout the duration of the contract in the various 

stages of a particular type of work. 

 
All Training shall take place during normal working hours and the Contractor shall make adequate 

allowance in his programme of work to accommodate the Training to be provided in terms of the Contract 

and shall ensure that the workers are available at the appropriate times to undergo such Training. 

 
The Contractor shall submit with his tender full details of the formal training which he intends to implement 

on the Contract. Details of the proposed Training shall be provided on Schedule of Proposed Training in 

the: Returnable Schedules and shall include the following: 

 
(i) The name of the training institution and course programme. 

(ii) Each type of training and course content synopsis. 

(iii) The manner in which the training is to be delivered. 

 
The cost of the Training in accordance with the Contractor’s Schedule of Proposed Training programme 

shall not exceed the sums provided for Training in the relevant pay items in the Bill / Schedule of 

Quantities. 

 
The Contractor’s Training schedule shall be subject to the approval of the Employer’s Agent, and the 

Contractor shall, if so instructed by the Employer’s Agent, alter or amend the Training schedule and its 

contents to suit changing conditions on the Site and changes in the Contractor’s programme of work. 

 

 
E1.7.1 Training of Local Labourers 

 
Depending on the requirements of the Contract the Training shall make provision for on-site hands-on 

Training, courses presented in-house by the Contractor, and selected courses presented by institutions 

accredited by the Construction, Education and Training Authority (CETA) or other institution recognized 

by the Department of Labour and the Employer. 

 
Each Labourer shall receive basic instructions and on-site hands-on training for the category of work 

required to be executed by him/her. 

 
An approved number of Local Labourers chosen by the Contractor in conjunction with the Employer’s 

Agent shall attend in-house courses conducted by trainers in the employ of the Contractor in accordance 

with the approved Training programme to satisfy the need for trained Labourers on the Site. 

 
Where formal accredited training is specified in the Contract, Local Labourers with the required aptitude 

shall be nominated by the Contractor, and subject to the approval of the Employer’s Agent, shall attend 
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approved formal training courses presented by accredited institutions and considered essential for the 

execution of the Works. 

 
For this purpose the Contractor shall submit a selection of courses from known training institutions 

accredited by the Construction, Education and Training Authority (CETA) or other institution recognized 

by the Department of Labour and the Employer from which the Employer’s Agent will choose the courses 

to be attended by the nominated and approval Local Labourers. 

 

 
E1.7.2 Training for Emerging Contractors (SMME’s) 

 
The Contractor shall closely monitor the performance of the principals of Emerging Contractors (SMME’s), 

the execution of their subcontracts and shall identify those who, in his opinion, display the potential to 

benefit from formal Training provided for in the Contract, and when required by the Employer’s Agent, the 

Contractor shall make recommendations in this regard. The final list of candidates will be decided on 

between the Contractor and the Employer’s Agent. 

 
Where required, Emerging Contractors engaged by the Contractor shall receive training and guidance 

according to an approved formal training programme which comprises both management skills and 

business development skills. 

 
The Contractor shall, when requested provide full details of any additional accredited and in-house 

training, viewed to be necessary by the Contractor, which he intends to implement at his own cost. 

 
If so indicated, the Contractor shall alter or amend the formal training programme and its contents to suit 

changing conditions on Site and changes in the Contractor’s programme of work. 
 

 
E1.7.3 Labourers remunerated during training 

 
All Local Labourers employed by the Contractor shall be remunerated in respect of the time spent 

undergoing formal training. Payment for Labourers in respect of training periods during which no 

productive work is executed, shall be reimbursed to the Contractor as provided for in the Bill / Schedule 

of Quantities. 

 

 
E1.7.4 Non-compliance 

 
If at any stage the Employer’s Agent notifies the Employee in writing that the Contractor is not complying 

with the requirements of the Contract in respect of the training to be provided to Local and other Labourers 

and to the Emerging Contractors, then the Employer is entitled to appoint competent firms or persons to 

conduct the specified training at the Contractor’s expense and the amounts paid to such firms or persons 

will be deducted from the Contractor’s payment. 

 
The Contractor shall be obliged to make Local Labourers and other employees available for Training 

when so required by the Employer’s Agent. 
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E1.8 FORMAL TRAINING 

 
E1.8.1 General 

 
The formal skills training programme to be implemented by the Contractor shall comply with the following 

minimum standards: 

 
(a) Be accredited by the Construction, Education and Training Authority (CETA) or other institution 

recognized by the Department of Labour, as being appropriate for this project. 

 
(b) Be delivered by suitably qualified and experienced trainers accredited to do so. 

 
(c) Be delivered in the modules as described by an authorized Training Centre. The modules listed 

are those considered applicable to most civil Employer’s Agenting projects and shall serve as a 

guide only for planning purposes. The actual training needs, training agency and programme shall 

be agreed with the Employer’s Agent prior to implementation. 

 
The Contractor shall be responsible for the provision of everything necessary for the delivery of the skills 

training programme, including the following: 

 
(i) Sufficient skilled, competent and accredited trainers to deliver the training programme to all workers 

in accordance with the training programme; 

(ii) A suitably furnished venue (if required) 

(iii) Transport to and from the works (as necessary) 

(iv) Tools, equipment and teaching aids; 

(v) Stationery and all other necessary materials 

 
All members of the workforce will initially receive training in the module. Road safety for construction 

workers followed by training in the various work activity modules depending on the activities for which 

they will be employed. Each worker employed must be given the opportunity of completing at least one 

of the work activity modules during the initial training period, with further training being given on merit. 

 
The Contractor shall keep comprehensive records of the training given to each worker as well as the 

nature and number of work tasks executed by the worker and whenever required shall provide copies of 

such records to the Employer’s Agent. 

 
The Contractor shall in so far as it is reasonable and practical taking due and cognisance of the nature of 

the works to be executed at any given time, use training workers on those aspects of the works for which 

they have been trained. 

 

 
E1.8.2 Accredited training and attendance 

 
Only qualified trainers employed by training agencies that are accredited by the Construction, Education 

and Training Authority (CETA), or other institution recognized by the Department of Labour shall deliver 

all training. Accredited training referred to both the trainers as well as to the training material. Certificates 

affirming the successful participation in the various courses shall be presented to each attendant. 

 
The Contractor shall facilitate in the delivery of training by instructing and motivating the hired local 

Labour, supervisors and subcontractors regarding attendance and participation. 
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All training shall take place within normal working hours or as greed with the trainees. 

 

 
E1.8.3 Supervisors 

 
Attention shall be given to the formal and informal training of supervisors. 

 
Candidates having the potential to become supervisors shall be selected from amongst the workforce 

and be given additional formal and informal training as outlined above. This selection will take place only 

once the initial skills training have been completed and workers have been given sufficient opportunity to 

prove their worth. 

 

 
E1.8.4 Training records and certificates 

 
The Contractor shall keep comprehensive records of the formal training given to each Labourer and 

principal of the Emerging Contractor and whenever required shall provide copies of such records to the 

Employer’s Agent. At the successful completion of each course each participant shall be issued with 

certificate indicating the course contents as proof of attendance and completion. 

 

 
E1.8.5 Labour / Training Agent 

 
If specified in the Contract, the Contractor shall appoint a Labour / Training Agent, subject to the written 

approval of the Employer’s Agent. The Labour / Training Agent shall be on the Site at all times when 

Local and other Labourers are executing work allocated to them. 

 
The labour / Training Agent shall report in writing to the Employer’s Agent on a daily basis on the work 

executed by the Local and other Labourers in the employ of the Contractor, the quality of the work the 

progress and all other information that the Employer’s Agent may require. The Labour / Training Agent 

shall also be responsible for those aspects of training which are assigned to him the Contract. 

 

 
E1.8.6 Training centre 

 
If so specified in the Contract a suitable onsite Training centre shall be provided by the Contractor to the 

satisfaction of the Employer’s Agent. The Training centre shall comply with the specifications for sire 

offices as specified in the Specifications Measurement and payment of the Training centre and the 

required equipment shall be as specified in the Project Specification. 
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E2 SPECIFICATION FOR LABOUR-INTENSIVE CONSTRUCTION 

E2.1 SCOPE 

 
In order to reduce unemployment the Government has initiated the promotion of labour-intensive 

construction through the Department of Transport projects. 

 
This is a short-term, non-permanent, labour-intensive programme initiated by Government and funded 

whether fully or partially, from public resources to provide a public asset. 

 
This specification sets out the provisions and requirements relating to labour-intensive construction works. 

 

E2.2 DEFINITIONS 

 
For the purpose of this Contract, the definitions given in the Contract Data, the Standard Specifications, 

and the Works Specifications, together with the following additional definitions shall, unless the context 

dictates otherwise, apply: 

 
‘Labour-intensive’ means the economically efficient employment of as many unskilled or semi-skilled 

Local Labourers as is technically feasible for an identifies portion or section of the Works. 

 
‘Subcontractor’ means any person or group of persons in association, or firm, or body corporate 

(whether formally constituted or otherwise) not being the Contractor, to whom specific portions or aspects 

of the works are sublet or subcontracted by the Contractor in accordance with the provisions of the 

contract. 

 
‘Workforce’ means the aggregate body comprising of all workers and shall, unless the context dictates 

otherwise, include the workforces of the Contractor and all subcontractors. 

 

Standard specifications (those normally used by the public bodies) are to be utilized. It is 

necessary, however, to include certain requirements in the scope of work to implement 

labour-intensive works in accordance with the provisions of these Guidelines. 

 
E2.3 LABOUR-INTENSIVE COMPETENCIES OF CONTRACTOR’S STAFF 

 

 
E2.3.1 Eligibility requirements 

 
A contract will only be entered into with a tenderer who has in his employ management and supervisory 

staff satisfying the requirements of the scope of work for labour-intensive competencies for supervisory 

and management staff. 

 
The tenderer shall, when requested by the Employer to do so, submit with his tender the names of all 

management and supervisory staff that will be employed to supervise the labour-intensive portion of the 

works together with satisfactory evidence that such staff members satisfy the eligibility requirements. 

 

 
E2.3.2 Labour-intensive competencies of supervisory and management staff 

 
Established Contractors shall only engage supervisory and management staff in labour intensive works 

who have either completed, or for the period 1 April 2004 to 30 June 2005, are registered for training 

towards, the skills programme outlined in Table 1. 
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SMME Contractors shall have personally completed, or be registered on a skills programme for the NQF 

level 2 unit standard. All other site supervisory staff in the employ of emerging Contractors must have 

completed, or be registered on a skills programme for, the NQF level 2 unit standards or NQF level 4 unit 

standards. 

 
Table 1: Skills programme for supervisory and management staff 

 
Personnel NQF 

level 

Unit standard titles Skills programme 

description 

Team leader / 

supervisor 

2 Apply Labour Intensive Construction Systems and 

Techniques to Work Activities 

This unit standard must be 

completed, and 

Use Labour Intensive Construction Methods to 

Construct and Maintain Roads and Stormwater 

Drainage 

 

 
any one of these 3 unit 

standards Use Labour Intensive Construction Methods to 

Construct and Maintain Water and Sanitation 

Services 

Use Labour Intensive Construction Methods to 

Construct, Repair and Maintain Structures 

Foreman/ 

supervisor 

4 Implement labour Intensive Construction Systems 

and Techniques 

This unit standard must be 

completed, and 

Use Labour Intensive Construction Methods to 

Construct and Maintain Roads and Stormwater 

Drainage 

 

 
any one of these 3 unit 

standards Use Labour Intensive Construction Methods to 

Construct and Maintain Water and Sanitation 

Services 

Use Labour Intensive Construction Methods to 

Construct, Repair and Maintain Structures 

Site Agent / 

Manager 

(i.e. the 

Contractor’s 

most senior 

representative 

that is resident 

on site) 

5 Manage Labour Intensive Construction Processes Skills Programme against 

this single unit standard 

Details of these skills programmes may be obtained from the CETA ETQA manager 

(e-mail: gerard@ceta.co.za , tel: 011-265 5900) 

mailto:gerard@ceta.co.za
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E2.4 STANDARD CONDITIONS OF EMPLOYMENT FOR DEPARTMENT OF 

TRANSPORT PROJECTS 

 

 
E2.4.1 Introduction 

 
(a) This document contains the standard terms and conditions for workers employed in elementary 

occupations. These terms and conditions do NOT apply to persons employed in the supervision 

and management of ECDoT Projects. 

 
(b) Additional Definitions: 

The following additional definitions shall, unless the context dictates otherwise, apply: 

(i) “department” means any department of the State, implementing agent or Contractor; 

(ii) “employer” means any department, implementing agency or Contractor that hires workers 

to work in elementary occupations on a ECDoT project; 

(iii) “worker” means any person working in an elementary occupation on the Project; 

(iv) “elementary occupation” means any occupation involving unskilled or semi-skilled work; 

(v) “management” means any person employed by a department or implementing agency to 

administer or execute a ECDoT project. 

(vi) “task” means a fixed quantity of work; 

(vii) “task-based work” means work in which a worker is paid a fixed rate for performing a task; 

(viii) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 

(ix) “time-rated worker” means a worker paid on the basis of the length of time worked. 
 

 
E2.4.2 Terms of Work 

 
(a) Workers are employed on a temporary basis. 

 
(b) A worker may NOT be employed for longer than 36 months in any five-year cycle. 

(c) Employment does not qualify as employment as a contributor for the purposes of the 

Unemployment Insurance Act 30 of 1966. 

 

 
E2.4.3 Normal Hours of Work 

 
(a) An employer may not set tasks or hours of work that require a worker to work– 

(i) More than forty hours in any week; 

(ii) On more than five days in any week; and 

(iii) For more than eight hours on any day. 

 
(b) An employer and worker may agree that a worker will work four days per week. The worker may 

then work up to ten hours per day. 

 
(c) A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks 

allocated (based on a 40-hour week) to that worker. 
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E2.4.4 Meal Breaks 

 
(a) A worker may not work for more than five hours without taking a meal break of at least thirty minutes 

duration. 

 
(b) An employer and worker may agree on longer meal breaks. 

 
(c) A worker may not work during a meal break. However, an employer may require a worker to 

perform duties during a meal break if those duties cannot be left unattended and cannot be 

performed by another worker. An employer must take reasonable steps to ensure that a worker is 

relieved of his or her duties during the meal break. 

 
(d) A worker is not entitled to payment for the period of a meal break. However, a worker who is paid 

on the basis of time worked must be paid if the worker is required to work or to be available for 

work during the meal break. 

 

 
E2.4.5 Special Conditions for Security Guards 

 
(a) A security guard may work up to 55 hours per week and up to eleven hours per day. 

 
(b) A security guard who works more than ten hours per day must have a meal break of at least one 

hour or two breaks of at least 30 minutes each. 

 

 
E2.4.6 Daily Rest Period 

 
Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest period is 

measured from the time the worker ends work on one day until the time the worker starts work on the 

next day. 

 

 
E2.4.7 Weekly Rest Period 

 
Every worker must have two days off every week. A worker may only work on their day off to perform 

work which must be done without delay and cannot be performed by workers during their ordinary hours 

of work (“emergency work”). 

 

 
E2.4.8 Work on Sundays and Public Holidays 

 
(a) A worker may only work on a Sunday or public holiday to perform emergency or security work. 

(b) Work on Sundays is paid at the ordinary rate of pay. 

(c) A task-rated worker who works on a public holiday must be paid: 

(i) The worker’s daily task rate, if the worker works for less than four hours; 

(ii) Double the worker’s daily task rate, if the worker works for more than four hours. 

(d) A time-rated worker who works on a public holiday must be paid: 

(i) The worker’s daily rate of pay, if the worker works for less than four hours on the public 

holiday; 

(ii) Double the worker’s daily rate of pay, if the worker works for more than four hours on the 

public holiday. 
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E2.4.9 Sick Leave 

 
(a) Only workers who work four or more days per week have the right to claim sick-pay in terms of this 

clause. 

(b) A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid 

sick leave for every full month that the worker has worked in terms of a contract. 

(c) A worker may accumulate a maximum of twelve days’ sick leave in a year. 

(d) Accumulated sick-leave may not be transferred from one contract to another contract. 

(e) An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 

(f) An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 

(g) An employer must pay a worker sick pay on the worker’s usual payday. 

(h) Before paying sick-pay, an employer may require a worker to produce a certificate stating that the 

worker was unable to work on account of sickness or injury if the worker is: 

(i) Absent from work for more than two consecutive days; or 

(ii) Absent from work on more than two occasions in any eight-week period. 

 
(i) A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a 

clinic staff member authorized to issue medical certificates indicating the duration and reason for 

incapacity. 

(j) A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for which 

the worker can claim compensation under the Compensation for Occupational Injuries and 

Diseases Act. 

 

 
E2.4.10 Maternity Leave 

 
(a) A worker may take up to four consecutive months’ unpaid maternity leave. 

(b) A worker is not entitled to any payment or employment-related benefits during maternity leave. 

(c) A worker must give her employer reasonable notice of when she will start maternity leave and when 

she will return to work. 

(d) A worker is not required to take the full period of maternity leave. However, a worker may not work 

for four weeks before the expected date of birth of her child or for six weeks after the birth of her 

child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so. 

(e) A worker may begin maternity leave: 

(i) Four weeks before the expected date of birth; or 

(ii) On an earlier date: 

• If a medical practitioner, midwife or certified nurse certifies that it is necessary for the 

health of the worker or that of her unborn child; or 

• If agreed to between employer and worker; or 

(iii) On a later date, if a medical practitioner, midwife or certified nurse has certified that the 

worker is able to continue to work without endangering her health. 

(f) A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child 

may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

(g) A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-four 

months employment, unless the project on which she was employed has ended. 
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E2.4.11 Family responsibility leave 

 
Workers, who work for at least four days per week, are entitled to three days paid family responsibility 

leave each year in the following circumstances: 

(a) When the employee’s child is born; 

(b) When the employee’s child is sick; 

(c) In the event of a death of: 

(i) The employee’s spouse or life partner; 

(ii) The employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or 

sibling. 
 

 
E2.4.12 Statement of Conditions 

 
(a) An employer must give a worker a statement containing the following details at the start of 

employment: 

(i) The employer’s name and address and the name of the ECDoT; 

(ii) The tasks or job that the worker is to perform; and 

(iii) The period for which the worker is hired or, if this is not certain, the expected duration of the 

contract; 

(iv) The worker’s rate of pay and how this is to be calculated; 

(v) The training that the worker will receive during the ECDoT project. 

(b) An employer must ensure that these terms are explained in a suitable language to any employee 

who is unable to read the statement. 

(c) An employer must supply each worker with a copy of these conditions of employment. 
 

 
E2.4.13 Keeping Records 

 
(a) Every employer must keep a written record of at least the following: 

(i) The worker’s name and position; 

(ii) In the case of a task-rated worker, the number of tasks completed by the worker; 

(iii) In the case of a time-rated worker, the time worked by the worker; 

(iv) Payments made to each worker. 

(b) The employer must keep this record for a period of at least three years after the completion of 

the project. 

 

 
E2.4.14 Payment 

 
(a) An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 

(b) A task-rated worker will only be paid for tasks that have been completed. 

(c) An employer must pay a task-rated worker within five weeks of the work being completed and the 

work having been approved by the manager or the Contractor having submitted an invoice to the 

employer. 

(d) A time-rated worker will be paid at the end of each month. 

(e) Payment must be made in cash, by cheque or by direct deposit into a bank account designated by 

the worker. 

(f) Payment in cash or by cheque must take place: 
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(i) at the workplace or at a place agreed to by the worker; 

(ii) during the worker’s working hours or within fifteen minutes of the start or finish of work; 

(iii) in a sealed envelope which becomes the property of the worker. 

(g) An employer must give a worker the following information in writing: 

(i) the period for which payment is made; 

(ii) the numbers of tasks completed or hours worked; 

(iii) the worker’s earnings; 

(iv) any money deducted from the payment; 

(v) the actual amount paid to the worker. 

(h) If the worker is paid in cash or by cheque, this information must be recorded on the envelope and 

the worker must acknowledge receipt of payment by signing for it 

(i) If a worker’s employment is terminated, the employer must pay all monies owing to that worker 

within one month of the termination of employment. 
 

 
E2.4.15 Deductions 

 
(a) An employer may not deduct money from a worker’s payment unless the deduction is required in 

terms of a law. 

(b) An employer must deduct and pay to the SA Revenue Services any income tax that the worker is 

required to pay. 

(c) An employer who deducts money from a worker’s pay for payment to another person must pay the 

money to that person within the time period and other requirements specified in the agreement law, 

court order or arbitration award concerned. 

(d) An employer may not require or allow a worker to: 

(i) repay any payment except an overpayment previously made by the employer by mistake; 

(ii) state that the worker received a greater amount of money than the employer actually paid to 

the worker; or 

(iii) pay the employer or any other person for having been employed. 

 

 
E2.4.16 Health and Safety 

 
(a) Employers must take all reasonable steps to ensure that the working environment is healthy and 

safe. 

 
(b) A worker must: 

 
(i) work in a way that does not endanger his/her health and safety or that of any other person; 

(ii) obey any health and safety instruction; 

(iii) obey all health and safety rules of the SPWP; 

(iv) use any personal protective equipment or clothing issued by the employer; 

(v) report any accident, near-miss incident or dangerous behaviour by another person to their 

employer or manager. 

 

 
E2.4.17 Compensation for Injuries and Diseases 

 
(a) It is the responsibility of the employers (other than a Contractor) to arrange for all persons employed 

on a SPWP to be covered in terms of the Compensation for Occupational Injuries and Diseases 

Act, 130 of 1993. 
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(b) A worker must report any work-related injury or occupational disease to their employer or manager. 

 
(c) The employer must report the accident or disease to the Compensation Commissioner. 

 
(d) An employer must pay a worker who is unable to work because of an injury caused by an accident 

at work 75% of their earnings for up to three months. The employer will be refunded this amount 

by the Compensation Commissioner. This does NOT apply to injuries caused by accidents outside 

the workplace such as road accidents or accidents at home. 

 

 
E2.4.18 Termination 

 
(a) The employer may terminate the employment of a worker for good cause after following a fair 

procedure. 

 
(b) A worker will not receive severance pay on termination. 

 
(c) A worker is not required to give notice to terminate employment. However, a worker who wishes to 

resign should advise the employer in advance to allow the employer to find a replacement. 

 
(d) A worker who is absent for more than three consecutive days without informing the employer of an 

intention to return to work will have terminated the contract. However, the worker may be re-engaged 

if a position becomes available for the balance of the 24-month period. 

 
(e) A worker who does not attend required training events, without good reason, will have terminated the 

contract. However, the worker may be re-engaged if a position becomes available for the balance of 

the 24-month period. 

 

 
E2.4.19 Certificate of Service 

 
(a) On termination of employment, a worker is entitled to a certificate stating: 

(i) The worker’s full name; 

(ii) The name and address of the employer; 

(iii) The Project on which the worker worked; 

(iv) The work performed by the worker; 

(v) Any training received by the worker; 

(vi) The period for which the worker worked on the project; and 

(vii) Any other information agreed on by the employer and worker. 
 

 

E2.5 VARIATIONS TO STANDARD CONDITIONS OF EMPLOYMENT 

 
Notwithstanding the provisions of the above-mentioned Conditions of Contract, the Contractor shall comply 

with and shall ensure compliance by his Subcontractors with the following relevant statutory legislation: 

 
(a) Basic Conditions of Employment Act 75 of 1997 

(b) Labour Relations Act, No.  66 of 1995 

(c) Employment Equity Act No. 55 of 1998 (Chapters 1 and 2) 

(d) Occupational Health and Safety Act No. 85 of 1993 

(e) Compensation for Occupational Injuries and Diseases Act 130 of 1993 
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(f) Skills Development Act of 1998 

 
The statutory Department of Labour’s Government Notice No. R204 of 2 March 2001: Basic Conditions 

of Employment Act (No. 75 of 1997): Sectoral Determination 2: Civil Employer’s Agenting Sector, South 

Africa as amended shall apply in respect of any employer or employee associated with the contract. 

 
For the purposes of this contract, the following variations to the above-mentioned Ministerial 

Determination, Expanded Transport Programmes, issued in terms of the Basic Conditions of Employment 

Act of 1997 by the Minister of Labour in Government Notice No. R63 of 25 January 2002 shall apply. The 

Sub clause numbers refer to the relevant Sub clause number under Sub clause E2.4 above. 

 
Delete Sub clause E2.4.3 and replace with the following: 

 
“Clauses 8, 9 and 10 of the Department of Labour Government Notice No. R204 of 2 March 2001: Basic Conditions 

of Employment Act (No. 75 of 1997): Sectoral Determination 2: Civil Employer’s Agenting Sector, South Africa shall 

apply. Clause 8 makes provision for 45 hours/week.” 

 

Delete Sub Sub clauses E2.4.6 and E2.4.7 and replace with the following: 

 
“Clause 12 of the Department of Labour Government Notice No. R204 of 2 March 2001: Basic Conditions of 

Employment Act (no. 75 of 1997): Sectoral Determination 2: Civil Employer’s Agenting Sector, South Africa shall 

apply. Clause 12 makes provision for a daily rest period of 12 consecutive hours and a weekly rest period of 36 

consecutive hours.” 

 

 
Delete Subsubclause E2.4.14 and replace with the following: 

 

 
“Subclause 5(1) (a) of the Department of Labour Government Notice No. R204 of 2 March 2001: Basic Conditions of 

Employment Act (No. 75 of 1997): Sectoral Determination 2: Civil Employer’s Agenting Sector, South Africa shall 

apply. Subclause 5(1) (a) makes provision for employees to be paid weekly, fortnightly or monthly.” 

 

 

E2.6 EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR INTENSIVE 

WORKS 

 

 
E2.6.1 Requirements for the sourcing and engagement of labour. 

 
(a) Unskilled and semi-skilled labour required for the execution of all labour intensive works shall be 

engaged strictly in accordance with prevailing legislation, SANS 1914-5, Participation of Targeted 

Labour and the Works Specification. 

 
(b) The rate of pay shall be the latest minimum hourly rate set by the Sectoral Determination : Civil 

Engineering Sector : South Africa 

 
(c) If required tasks established by the Contractor must be such that: 

(i) The average worker completes 5 tasks per week in 40 hours or less; and 

(ii) The weakest worker completes 5 tasks per week in 55 hours or less. 

 
(d) The Contractor must revise the time taken to complete a task whenever it is established that the 

time taken to complete a weekly task is not within the requirements of sub-clause E2.6.1 (c) above. 
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(e) The Contractor shall, through all available community structures, inform the local community of 

the labour intensive works and the employment opportunities presented thereby. Preference must 

be given to people with previous practical experience in construction and / or who come from 

households: 

(i) Where the head of the household has less than a primary school education; 

(ii) That have less than one full time person earning an income; 

(iii) Where subsistence agriculture is the source of income; and 

(iv) Those that are not in receipt of any social security pension income 

 
(f) The Contractor shall endeavour to ensure that the expenditure on the employment of temporary 

workers is in the following proportions: 

(i) 40% women; 

(ii) 20% youth who are between the ages of 18 and 35; and 

(iii) 2% persons with disabilities. 
 

 
E2.6.2 Specific provisions pertaining to SANS 1914-5 

 
(a) Definitions 

Targeted labour: Unemployed persons who are employed as local labour on the project is stated 

in Part C4. . 

(b) Contract participation goals 

(i) The specified contract participation goal for the contract is the percentage of the award value 

as stated in Part C4: Site Information. The contract participation goal shall be measured in 

the performance of the contract to enable the employment provided to targeted labour to be 

quantified. 

 
(ii) The wages and allowances used to calculate the contract participation goal shall, with 

respect to both time-rated and task rated workers, comprise all wages paid and any training 

allowance paid in respect of agreed training programmes. 

(c) Terms and conditions for the engagement of targeted labour 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into 

with targeted labour. 

 
(d) Variations to SANS 1914-5 

(i) The definition for net amount shall be amended as follows: 

Financial value of the contract upon completion, exclusive of any value added tax 

or sales tax which the law requires the employer to pay the Contractor. 

 
(ii) The schedule referred to in clause 5.2 shall in addition reflect the status of targeted labour 

as women, youth and persons with disabilities and the number of days of formal training 

provided to targeted labour. 

 

 
E2.6.3 Training of targeted labour 

 
(a) The Contractor shall provide all the necessary on-the-job training to targeted labour to enable such 

labour to master the basic work techniques required to undertake the work in accordance with the 

requirements of the contract in a manner that does not compromise worker health and safety. 
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(b) The cost of the formal training of targeted labour, will be funded by the local office of the Department 

of Labour. This training will take place as close to the project site as practically possible. The 

Contractor must access this training by informing the relevant regional office of the Department of 

Labour in writing, within 14 days of being awarded the contract, of the likely number of persons that 

will undergo training and when such training is required. 

 
(c) The Contractor shall do nothing to dissuade targeted labour from participating in training 

programmes and shall take all reasonable steps to ensure that each beneficiary is provided with 

two days of formal training for every 22 days worked. 

(d) An allowance equal to 100% of the task rate or daily rate shall be paid by the Contractor to workers 

who attend formal training, in terms of sub clause E2.6.3(c) above. 

(e) Proof of compliance with the requirements of sub clause E2.6.3 (b) to (d).must be provided by the 

Contractor to the Employer prior to submission of the final payment certificate. 

 

E2.7 GENERIC LABOUR-INTENSIVE SPECIFICATION 
 

E2.7.1 Applicable Standardized Specification 

The Construction and Management Requirements for Works Contracts: 

Specification SANS 1921-5 : 2004, Part 5 : Earthworks Activities which are to be Performed by Hand 
shall apply as additional Works Specifications to this contract. The South African National Standard 
SANS 1921-5 : 2005 Specification is not bound in this document and it may be obtained from South 
African Standards (website www.stansa.co.za) or viewed by appointment at the offices of the 
Employer’s Representative during normal working hours. 

 
E2.7.2 Variations to SANS 1921-5: 2004, Part 5: Earthworks activities which are to be performed by 

hand 

Clause 4.2: Trench excavation 
 

Add the following to sub-clause 4.2.1: 

“The trenches which are to be excavated by hand are up to 1,5m deep.” 
 

Clause 4.4: Excavations other than in trenches 
 

Replace sub-clause 4.4.1 with the following: 

“All material excavatable by hand related to the items listed in Table 4.13/1 shall be excavated by 
hand.” 

 
Clause 4.7: Loading 

 
Delete and replace with the following: 

“Loading of material in areas difficult for the specialised equipment (restricted areas) shall be done 
by hand.” 

 
Clause 4.8: Haul 

Add the following: 
 

“This clause shall not apply to this contract.” 
 

Clause 4.10: Spreading 

Add the following: 

http://www.stansa.co.za/
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“This clause shall apply to this contract only provided the material can be economically spread by 
hand.” 

 
Add the following new clauses: 

 
“4.13 : Labour-intensive Work 

 
The items/activities that shall be done by hand are listed/provided in Part C4: Site Information. 

These listed items and others indicated by the prefix LI in the Bill of Quantities are compulsory and 

may not be executed in any other way. 

The Contractor may identify further activities to increase the labour component of the contract. 

 
4.14 : Manufactured Elements 

 
Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, 

precast concrete planks and pipes, masonry units and edge beams shall not individually, have a 

mass of more than 320kg. In addition the items shall be large enough so that four workers can 

conveniently and simultaneously acquire a proper hand-hold on them. 

 
The Contractor may also propose to the Employer’s Agent additional labour based activities, or 

alternative activities in place of any of the above mentioned activities that cannot be executed using 

labour based methods due to unforeseen and abnormal circumstances. 

 
The Contractor shall take cognisance of his General Obligations and the contribution of Targeted 

Labour to the Contractor Participation Goal (CPG) specified for the contract. 

 
Before commencing with any labour-intensive operations the Contractor shall discuss his intentions 

with the Employer’s Agent, and shall submit to the Employer’s Agent on a weekly basis, daily labour 

returns indicating the numbers of temporary personnel employed on the works and the activities on 

which they were engaged.” 

 

E2.8 MEASUREMENT AND PAYMENT 

 
Prescribed Labour-intensive work 

 
Those parts of the Works included in the contract, including those parts requiring the use of selected 

subcontractors, which are to be constructed using labour-intensive methods have been marked in 

the Schedule / Bill of Quantities. 

 
The numbers of the pay items or sub-items of the works, or parts of the works which are to be 

constructed using labour-intensive methods only are prefixed by the letters LI . 

 
The use of plant to provide such works, other than plant specifically provided for in the Scope of 

Work, is a variation to the contract. 

 
The items marked with the prefixed LI are not necessarily an exhaustive list of all the activities which 

may be done by hand, and this clause does not over-ride any of the requirements in the generic 

labour intensive specification in this Works Specifications. 
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Payment for items which are designated to be constructed labour-intensively (either in the Schedule 

/ Bill of Quantities or in the Scope of Work) will not be made unless they are constructed using 

labour-intensive methods. 

 
Any unauthorized use of plant to carry out work, which is to be done labour-intensively will not be 

condoned and any works so constructed will not be certified for payment. 
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ACRONYMS 

 
CETA - CONSTRUCTION EDUCATION AND TRAINING AUTHORITY 
CIDB - CONSTRUCTION INDUSTRY DEVELOPMENT BOARD 
CM - CONTRACTS MANAGER (MENTOR) 
DoL - DEPARTMENT OF LABOUR 
EC DoT - EASTERN CAPE DEPARTMENT OF TRANSPORT 
GCC - GENERAL CONDITIONS OF CONTRACT FOR CONSTRUCTION WORKS 
IA - IMPLEMENTING AGENT 
MC - MAIN CONTRACTOR (MENTOR) 
PM - PROJECT MANAGER (MENTOR) 
PMT - PROJECT MANAGEMENT TEAM 
PS - PROJECT SPONSOR 
SARS - SOUTH AFRICAN RECEIVER OF REVENUE 
SMME - SMALL MEDIUM & MICRO ENTERPRISE 
SANS - SOUTH AFRICAN NATIONAL STANDARDS 

 
 

 
1 DEFINITIONS AND INTERPRETATIONS 

 
For the purposes of this section of the Project Specification, the definitions given in the General Conditions of 
Contract for Construction Works 2015, the Standard Specifications and the Project Specifications, together 
with the following definitions shall apply: 

 
(a) Main Contract: Any contract for the execution of civil engineering or building or similar construction 

works, in which the liabilities and responsibilities of the two parties thereto are assigned essentially in 
a manner which is consistent with that set out in the General Conditions of Contract for Construction 
Works 2015. 

 
(b) Project Management Team (PMT): A team that is set up after award of the contract, consisting of a 

delegate from each of the Main Contractor, the Employer’s Agent and the Employer. The function of 
the PMT will be to consult regarding the management of the subcontracts involving SMMEs. The PMT 
will also evaluate the Main Contractor’s performance regarding the goals set for SMME involvement. 
The Employer’s Project Manager will decide which party is to chair and lead the team. Minutes of 
these meetings will be taken by the Employer’s Agent. 

 
(c) SMME Construction Manager: Person provided by Main Contractor to guide, assist and mentor all 

eligible potential SMMEs tendering and awarded a contract as SMME Subcontractors as per section 
2.2 of this section of the Specification. 

(d) Small, Medium and Micro Enterprises: An Affirmable Business Enterprise which adheres to statutory 
labour practices, is a legal entity, registered with SARS and the Compensation Commissioner or FEMA 
and continues to operate as an independent enterprise for profit. 

 
(e) SMME Subcontractor: An Emerging Contractor referred to as an SMME, who has been identified 

through an Expression of Interest and chosen by the Main Contractor to tender for and, if successful, 
to provide works as part of the total service required by the Employer for the Contract. 

(f) Subcontractor: A Contractor who contracts with the Main Contractor to provide works as part of the 
total services required by the Employer for that Contract. 

 
(g) SMME Package: Specified work package identified for execution by SMMEs. The identifiers are 

Employer, Employer’s Agent and Main Contractor. 

(h) Joint Venture: An association of firms, companies or businesses for which purpose they combine their 
expertise, efforts, skills and knowledge to execute the Contract. 
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2. SMME TENDER PHASE 

 
2.1 Identification of SMME Contractors 

Immediately upon the award of the Contract the Main Contractor in conjunction with the Client and the 
Employer’s Agent shall place an advertisement for Expressions of Interest for CIDB level 1 to 6 class CE 
SMME Contractors to undertake part of the works. It is intended that 4(four) SMME sub-contracts shall be 
issued covering certain items of the work which will be identified as set out below. The SMME Contractors will 
be required to carry out such items of work that will provide continuous employment for approximately 8 months. 

 
2.2 Identification of Works Opportunities 

 
Work opportunities will be selected from the list below. 

 
The Main Contractor will note that all work measured in the Bills of Quantities is the Main Contractor’s sole 
responsibility. This also applies where SMMEs have been identified for a particular portion of works in its 
entirety. 

 
The SMMEs will be responsible for procuring all required materials, labour, equipment and any other 
incidentals to undertake the works subcontracted to them unless otherwise specified by Employer before 
tender or approved by the Project Management Team during construction. 

The Main Contractor will supervise and manage the SMME work at all times to ensure compliance with the 
specifications and drawings. 

 
The list of work packages summarised below has been identified as possible work packages for the sub- 
contractors. These packages are not all inclusive and contractors are encouraged to exceed the minimum 
requirements. 

 

ITEM 
NO 

DESCRIPTION ACTIVITY 

SCHEDULE A: ROADWORKS 

1500 Accommodation of 
Traffic 

(i) Erection and relocation / moving of traffic 
control facilities. 

(ii) Operating of Stop/Go facilities. 
(iii) Operation of traffic signals. 
(iv) Excavation, laying and backfilling of 

temporary culverts. 

1700 Clearing and grubbing (i) Felling of trees. 

2100 Drains (i) All open drain and subsoil drain items. 

2200 Prefabricated culverts (i) All items. 

2300 Concrete kerbing, 
concrete channelling, 
chutes and downpipes 
and concrete linings for 
open drains. 

(i) All kerbing items. 
(ii) All concrete lined drain items. 

5100 Pitching, stonework 
and protection against 
erosion. 

(i) All pitching items. 
(ii) All concrete sidewalk items. 

5200 Gabions (i) All gabion items. 

5400 Guardrails (i) All guardrail items. 

5500 Fencing (i) All fencing items including concrete post 
manufacture. 

5600 Road Signs (i) Erection of supports and road signs. 

5700 Road Markings (i) All road marking items. 

5800 Landscaping and 
Grassing 

(i) Planting and trimming. 
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2.3 Tender process for SMMEs 

 
A minimum of 8 (eight) potential SMME Subcontractors chosen from the replies to the Expression of Interest 
shall be invited to tender. 

2.4 Compilation and issue of tender documents 
 

The Employer’s Agent shall compile the tender documents in such a manner that it will facilitate the 
achievement of all objectives and principles pertaining to procurement and development of SMMEs as stated 
in or as may reasonably be inferred from the conditions of this contract. 

All tender documentation shall be reviewed, approved and issued by the Main Contractor with all copies of 
tender documents compiled deemed to be included in the tendered rates or mark-up provision allowed for the 
various SMME work packages. The tender or quotation document will be issued to invited SMMEs at NO 
COST and the Main Contractor is to make due allowance for such cost in his tendered rates. 

 
2.5 Site Briefing Session 

 
The Main Contractor shall facilitate a Site Briefing Session for the invited SMMEs. The Main Contractor will 
also make sure that all relevant parties including the PMT are present and given an opportunity to present 
specific aspects of the requirements pertaining to their tender requirements. 

2.6 Pre-Tender Assistance to the SMMEs 
 

At the briefing session, the Main Contractor assisted by the PMT will be responsible for ensuring that 
prospective SMME Tenderers fully comprehend the: 

• implications of the liabilities and responsibilities inherent in the subcontract applicable; 
• scope and extent of the portion of the works included in the subcontract; 
• the requirements for quality control of works; 
• the requirements for occupational health and safety; 
• proper procedures for the submission of the tenders; 
• procedures and basis on which tenders will be adjudicated and the subcontracts awarded. 

 
2.7 Adjudication 

 
(a) This tender shall be submitted electronically via the National Treasury eTenders Portal 

(www.etenders.gov.za) in accordance with the instructions stated in the Tender Notice and Tender 
Data. No physical sealed submissions, tender box, or manual submissions register will be applicable 
for the Main Tender submission. The official eTenders system generated receipt shall serve as proof 
of submission. 

(b) All tenders received shall be evaluated by the Main Contractor for final approval. The draft tender 
evaluation report shall be distributed to the PMT members 5 working days prior to the PMT meeting 
for comments and perusal in order to finalize the evaluation before the meeting. The format of the 
tender evaluation report must be agreed upon at the first PMT meeting. 

 
The evaluation of the Occupational Health and Safety plans will be done by the Main Contractor SHE 
Officer. 

 
(c) The PMT shall have the right to interview any tenderer for the purpose of: 

• clarifying any aspect of the tender; 
• querying abnormally high or low rates and prices, and 
• clarifying rates and prices which are not in balance with other tendered rates and prices. 

 
(d) The Main Contractor shall provide all reasonable opportunity to such tenderers who have been 

interviewed, to correct obvious and patent errors, provided always that this can be achieved without 
altering the total tendered sum. 

http://www.etenders.gov.za/
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2.8 Award of Tender 

The Main Contractor will award the work to the successful SMME Tenderers and a subcontract agreement will 
be signed between the Main Contractor and the successful SMME Tenderers. 

 
2.9 Sub-Contract Agreement 

 
A Sub-Contract Agreement in accordance with the SAFCEC Subcontractor Agreement (2011) will be compiled 
by the Main Contractor with the assistance of the Employer’s Agent. They shall be responsible for ensuring 
that the terms and conditions are consistent with all requirements as specified in or reasonably may be inferred 
from the provisions of this Contract. All costs associated with the tender process including the conclusion of 
the agreement are for the Main Contractor’s account. 

 
The final terms and conditions of each subcontract agreement shall be subject to the approval of the PMT, 
prior to entering into the subcontract agreement. The Main Contractor may not enter into any subcontract 
agreement that contains terms more onerous or disproportionate to the risks inherent in the main contract for 
either the SMME or the Main Contractor. 

 
The terms and conditions of the subcontract agreement shall specifically ensure that the provisions of the main 
contract pertaining to: 

 
(a) The allowable sources from which workers may be drawn in terms of the contract; 
(b) The terms and conditions relating to the recruitment, employment and remuneration of workers 

engaged on the contract works; and 
(c) Any training to be provided to the temporary workforce; 
(d) Occupational health and safety. 
(e) The use of labour intensive methods. 

 
Shall apply in respect of all SMME Contracts. 

3. CONSTRUCTION PHASE 
 

3.1 Mentorship 
 

The Main Contractor shall closely manage, supervise and assist all SMMEs in all aspects of management, 
execution and completion of subcontracts. This shall typically include assistance with planning the works, 
sourcing and ordering of materials, labour relations, monthly measurements and invoicing procedures, etc. 
The extent and level of such management, guidance and assistance to be provided by the Main Contractor 
shall be directed at enabling the SMMEs to achieve the successful execution and completion of the 
subcontract. Payment for such on-going assistance is deemed included in the rate tendered for the 
administrative cost of SMMEs. 

3.2 Guide, Assist and Mentor SMMEs 
 

(a) SMME Construction Manager for the SMME Subcontractors 
 

The Main Contractor shall employ on a full-time basis a SMME Construction Manager. The CV of the 
proposed individual must be submitted to the Employer’s Agent for approval based on the 
requirements shown below. 

The SMME Construction Manager will manage the SMMEs and report monthly on progress of each 
SMME to the Project Management Team (PMT) 
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Such Construction Manager must be adequately experienced with SMME work(s) concern and the 
development thereof and will be subject to the approval of the Employer. The SMME Construction 
Manager will render fulltime assistance to and mentor the SMMEs and shall: 

(i) Possess a minimum of five years site-based experience in the civil engineering construction 
industry and have a sound knowledge of the minimum requirements to carry out construction 
work effectively and efficiently. 

(ii) Possess 3 years Civil Engineering administrative experience. 
(iii) Be registered with ECSA as at least a professional technician 
(iv) Would preferably hold a mentoring certificate. 
(v) Maintain the program of the subcontract; ensure continuous supervision and assistance to the 

SMME Subcontractors. 
 

The SMME Construction Manager will report on performance of the SMME on a monthly basis. On 
completion, the Main Contractor will issue a Final Certificate as given in the SAFCEC Subcontractor 
Agreement within seven days after the final completion. 

 
3.3 Dispute Resolution Procedures 

The Main Contractor shall at all times: 

(a) apply the terms and conditions of the subcontract fairly and justly, taking due cognisance of the level 
of sophistication and experience of the particular SMME concerned, as well as the level of subcontract 
applicable; 

(b) closely manage and supervise all SMMEs and wherever feasible, shall give reasonable warning to 
SMMEs when any contravention of the terms of the subcontract has occurred or appears likely to 
occur. The Main Contractor shall, whenever feasible, give the SMMEs reasonable opportunity to 
rectify any such contravention or to avoid such contravention and shall render all reasonable 
assistance to the SMME in this regard. 

(c) If no agreement can be reached between the Main Contractor and the sub-Main Contractor, the matter 
shall be referred to a mutually acceptable mediator as required in Section 15 of the SAFCEC 
Subcontractor Agreement. 

 
When taking any actions or imposing any penalties as are provided for in the subcontract, the Main Contractor 
shall explain fully to the SMMEs that such actions are provided for in the subcontract. 

 
3.4 Quality of Work and Performance of the Sub-Main Contractor 

If the Subcontractor, in the opinion of the Main Contractor, fails to comply with the criteria as listed below, the 
Main Contractor shall issue a written warning to the Subcontractor, stating all the areas of non-compliance. A 
copy of the letter of warning shall be forwarded to the Employer’s Agent. These criteria include: 

 
(a) Acceptable standard of works as set out in the specifications in the subcontract tender document. 
(b) Progress in accordance with the time constraints in the Subcontractor’s tender document. 

(c) Punctual and full payment of the workforce and suppliers. 
(d) Occupational health and safety compliance. 
(e) Compliance with environmental requirements. 

 
The Subcontractor shall have 14 days from the date of receipt of the warning letter from the Main Contractor 
to satisfactorily rectify the issues raised by the Main Contractor, with the exception of point (d) and (e), for 
which the response time shall be 24 hours. If a satisfactory solution cannot be reached after the mediation 
process this will be sufficient grounds for the Main Contractor to terminate the contract provided the Project 
Management Team is satisfied that the Main Contractor has made every effort to correct the performance by 
the Subcontractor. 

3.5 Payment of SMMEs 
 

3.5.1 SMME Subcontractors are to be invited to submit their payment certification or claim monthly and are 
to be paid by the Main Contractor within 14 (fourteen) days of receipt of invoice. 

3.5.2 Payment to SMMEs may not be delayed pending payment of the Main Contractor by the Employer. 
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3.5.3 Payment to SMMEs may not be subjected to set off costs unless provided for in law, and may not 

exceed 5% of the payment, unless approved by the Employer. 
3.5.4 Payment to SMMEs may not be discounted for early payment. 
3.5.5 No interim payment of the SMME invoice may be unfairly withheld or delayed for whatever reason. 
3.5.6 The Main Contractor must acknowledge and honour cessions in favour of recognised financiers or 

suppliers of the SMME if presented to the PMT and approved. 
 

3.6 Main Contractor’s Liability 

No provision or requirement set out in this specification shall be deemed to relieve the Main Contractor of any 
liability or obligation under the contract, and in accordance with the provisions of Clause 4.4 of the General 
Conditions of Contract for Construction Works 2015, the Main Contractor shall be fully liable for the acts, 
defaults and negligence of any SMMEs, his agents or employees, as fully as if they were the acts, defaults 
and negligence of the Main Contractor, his agents or employees save as specified in the SAFCEC 
Subcontractor Agreement. 

 
Any failure or neglect by the Main Contractor to comply with the provision of the specifications, or any omission 
or neglect by the Main Contractor in adhering to or applying the principles as are described and inherent in the 
specifications, shall be deemed to constitute a warrant for the Employer’s Agent to act in terms of Clause 9.2 
of the General Conditions of Contract for Construction Works 2015. 

 
3.7 Performance Guarantee: 

 
The following Performance Guarantees will be applied on the SMME Sub Contracts; 

 
3.7.1 up to R1 000 000 shall be zero percent (0%); 
3.7.2 R1, 000, 001 to R4, 000, 000 shall be five percent (5%); 

3.7.3 Exceeding R4, 000, 000 shall be ten percent (10%) 
 

All the above will be of the accepted SMME Sub-Contract Value and will be required from SMMEs as stated 
in the SAFCEC Subcontractor Agreement. 

Where such guarantees are provided by SMME, the return of same will be related to the time when the work 
carried out by the SMME is complete to the satisfaction of the Main Contractor and the Employer’s Agent. 

 
3.8 Retention 

 
Five percent (5%) of the Sub Contract Value (excluding VAT) will be deducted as retention on SMME, with 
half to be released on issue of the Completion Certificate for the specific SMME Sub-Contract with the 
remaining retention released on issuing of the Final Approval Certificate after the 12 months Defects Liability 
Period. This deduction will be made from each payment certificate till it reaches the maximum of 5% of the 
Sub Contract Value. 

3.9 Measurements & Payments 
 

An item has been measured in Bill of Quantities allowing the Main Contractor to price for the cost of the Main 
Contractor to manage and supervise the SMMEs during the execution of their works. The price tendered will 
be deemed to include all incidentals by the Main Contractor to comply with the conditions of this specification. 
No other claims will be entertained should SMMEs affect the contract works in any way, and the Main 
Contractor shall deem to include such effects in the handling cost percentage for the different SMME work 
packages above. 

 
3.10 Sub-Contracting by SMME 

 
The Main Contractor shall not permit SMME Subcontractors to further subcontract on any other conditions 
than those applying in the project specification to Subcontractors or SMME Subcontractors. 

3.11 Joint Venturing & Consortium 
 

The Main Contractor shall not permit the SMME Subcontractor to enter into a Joint Venture or form a 
consortium with an external SMME(s) unless PMT approves so before the tender award. The SMME may only 
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be allowed to enter into Joint Venture or form a consortium with the other invited SMME(s) on the package 
concerned. 

4 PORTFOLIO OF EVIDENCE & UP-GRADE SUPPORT 
 

4.1 Keeping of Records 
 

The Main Contractor shall assume responsibility for the compilation and maintenance of comprehensive 
records detailing each SMME’s progress during the construction period, starting from the award of a 
subcontract to an SMME until the successful completion of the subcontract work or termination of the 
subcontract. To this end the Main Contractor shall arrange for the completion, on behalf of the SMME 
Subcontractor, of the Employer’s pro-formas C 1.3.3 Form 1; C1.3.4 Form 2 and C 1.3.5 Form 3 in the Main 
Contract. The Main Contractor must also keep a register of the details of each SMME engaged. 

 
The Main Contractor shall keep comprehensive records of the training given to each trainee and SMME, at the 
successful completion of each course; each trainee shall be issued with a certificate indicating the course 
contents as proof of attendance and completion. The Main Contractor shall keep a register of certificates 
issued. Whenever required, the Main Contractor shall provide copies of such records to the Employer’s Agent. 

 
4.2 Monthly Returns 

The Main Contractor’s participation performance will be measured monthly in order to monitor the extent to 
which he is striving to reach the targets in this contract. The Main Contractor shall complete and return on a 
monthly basis the following pro-forma form of the Employer. 

 
• Report on employment. Forms C 1.3.3 Form 1; C1.3.4 Form 2 and C 1.3.5 Form 3 
• Report on the SMME’s Plant and Equipment. 

• Report on progress against programme. 
• Report on financial status. 
• Report on Employer’s Agent training. 
• Report on development training. 
• Report on safety training. 

The completed forms shall be presented to the Employer’s Agent at each site meeting. Failure to adhere to 
this requirement shall result in the delay of any payment due until the Employer’s Agent confirms that the forms 
have been received. 

 
4.3 Main Contractor’s duties upon completion of each subcontract 

The Main Contractor shall, on completion of each and every subcontract completed in accordance with the 
provisions of this specification, issue free of charge to the SMME within 7 days of the completion of the 
subcontract, a Certificate of Experience on a single A4 page containing the following: 

(a) Contract data. 
 

(i) Contract title; 
(ii) Main Contractor's full name and address; 
(iii) Employer’s Agent's name and address; 
(iv) Employer's name. 

(b) Subcontract data. 
 

(i) SMME name and address; 
(ii) Scope or extent of the subcontract works; 
(iii) Value of the subcontract works; 
(iv) Applicable level of the subcontract; 
(v) Duration of the subcontract; 
(vi) Date of completion of the subcontract; 
(vii) Description of the training undergone by the SMME. 
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In addition the SMME Construction Manager must provide comments of the performance of the SMME 
Subcontractor in respect of contract execution, Labour management and OHS principles. 

(c) Certifying the SMME’s successful completion of the subcontract. 
 
 

5. MEASUREMENT AND PAYMENT 
 

Item Unit 

F10.01 Provision of an SMME Construction Manager ........................................................................Month 
 

The tendered rate per month represents full compensation for providing full time SMME Construction Manager; 
to manage the appointed SMME’s as stipulated in Section F. 

The tendered rate shall include full compensation for employment of full time SMME Construction Manager in 
terms of the specifications, overheads, provision of transport and all other equipment and resources necessary 
to carry out their duties effectively. 

 
The tendered rate will be paid monthly or pro-rata for parts of a month from the date on which the first SMME 
procurement start or is appointed by the Principal Contractor to the completion of the last SMME works. 

F10.02 Expression of Interest for SMME’s ...................................................................................... Number (No) 
 

Payment under this item shall be the number of SMME subcontract, expression of interest processes which 
the Contractor carries out. The tendered rate shall include full compensation for the compilation and issue of 
expression of interest documents, evaluation of interested bidders and shortlisting prior to tender as stipulated 
in Section F. 

 
F10.03 Tenders for SMME’s ................................................................................................................ Number (No) 

 
Payment under this item shall be the number of SMME sub contract, tender processes which the Contractor 
carries out. The tendered rate shall include full compensation for the compilation and issue of tender 
documents, tender invitation, training and provision of assistance to tenderers, evaluation of tenders and award 
of sub contracts. 

 
F10.04 Administration costs of mentoring SMME Subcontractors ...................................................Month 

The monthly tendered rate must include for all costs arising from the full time mentoring, guidance and 
supervision of the SMME Subcontractors, including salary, accommodation, transport and all other expenses 
incurred. 

 
F10.05 Preliminary and General costs associated with SMME’s and 

fluctuation between the Contractor’s tendered rates 
and the rates of SMME subcontractors ............................................... Provisional Sum (Prov Sum) 

 
The provisional sum makes provision for funds for the fluctuation between the target rates and rates of the 
emerging contractors. It shall not include any costs of the main contractor, of which handling costs and profit, 
will be paid under F10.06. 
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C4.1  MISCELLANEOUS 

 
The works specifications form an integral part of the contract documents and shall be deemed to supplement 

the Standard Specifications. 

 
In the event of any discrepancy or conflict with any part or parts of the Standard Specifications, the Bill of 

Quantities or the Drawings, the Project Specifications shall take precedence. 

 
The Standard Specifications, which form part of this Contract, have been written to cover all phases of work 

normally required for road contracts and they may therefore include items not applicable to this particular 

contract. 

 
C4.2  EMPLOYER’S OBJECTIVES 

 
The Employer’s objective is to provide safe passage across the Gali River along DR08592. 

 
Temporary employment opportunities coupled to training for the communities in close proximity of the road is 

part of this project. Labour-intensive construction methods will be used on those items of the work that are 

suitable to be executed in this manner. 

 
The description of the project contained in the Scope of Work is merely an outline of the Contract Works and 

shall not limit the work to be carried out by the Contractor under this Contract. Details of some of the major 

items are given in this section and detailed quantities for each type of work to be carried out in accordance 

with the Contract Documents are included in the Bill of Quantities. 

 
C.4.3 OVERVIEW 

 
This Contract is for construction of a Bridge using precast concrete box culverts 

 
In order to ensure the movement of traffic during construction, the following methods will be used: 

 
- Temporary one-way crossing  

- Stormwater control during construction. 

 
The work to be carried out under this contract includes the following: 

 
(a) General 

 
(i) Establishment of the Contractor on Site. 

(ii) Provision of offices for the Employer’s Agent as well as buildings for a shared laboratory that 

will be under the control of the Employer’s Agent. 

(iii) Accommodation of traffic and the construction of temporary widenings, where required. 

(iv) The opening up and rehabilitation of borrow pits to source road construction materials. 
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(v) The maintenance of the existing road and/or deviations until the contract has been handed 

over to the Employer. 

(vi) Removal of site establishment. 

 
(b) Drainage 

 
(i) The construction of small pre-cast pipe and box culverts with and insitu concrete base slabs 

and inlet and outlet structures. 

(ii) The installation of subsoil drains in cuttings. 

(iii) The construction of concrete lined side drains and grid inlets in cuttings. 

(iv) The construction of asphalt berms and down chutes at all guardrail sections, in addition to 

those indicated on the drawings, unless otherwise agreed. 

(v) The construction of berms and down chutes at cuts. 

(vi) The construction of erosion protection measures where required. 

 
(c) Roadworks 

 
(i) Clearing and grubbing. 

(ii) Removal of topsoil for widening of the road. 

(iii) Roadbed preparation for widening the road. 

(iv) The construction of cuts and fills. 

(v) The construction of selected layers. 

(vi) The construction of a stabilized subbase layer. 

 
(d) Material Crushing Operations 

 
(i) The contract includes the establishment and re-erection of a two-stage crushing and screening 

plant to crush intermediate or hard material located in borrow pits, for selected layers and 

subbase. 

 
(ii) Crushed-stone base and all other aggregates required are to be sourced from commercial 

sources. Some subbase might also be sourced from commercial sources. 

 
(e) Ancillary Roadworks 

 

(i) The installation of new road signs. 

(ii) The erection of guardrails. 

(iii) Gabion Protection 

(iv) Top soiling and grassing of cut and fill slopes. 

(v) Finishing off the road reserve, spoil areas and borrow pits. 

(vi) Construction of cut and fill gabion retaining walls. 
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(f) Labour-intensive Construction 

 
It will be required that as much of the construction work as practically possible and feasible be undertaken by 

means of labour-intensive construction methods. This work shall be done in accordance with Part E: Labour 

Specifications of the Works Specification. 

 
(g) SMME Contractor Development Programme 

 
The Employer has ring-fenced approximately 10% of the budget in this project, for construction by SMME 

subcontractors. This forms part of the Employer’s SMME Development Programme, whereby the following 

will be expected of the Contractor: 

 
(a) Identification of works opportunities for SMME’s. 

(b) Entering into subcontract agreements. 

(c) Manage, supervise, train and mentor SMME’s. 

 
The above is merely an overview of the Contract Works and shall in no way limit the work to be carried out by 

the Contractor. 

 
C4.4  EXTENT OF THE WORKS 

 

 
C4.4.3 Drainage Works 

 
As shown on the drawings, drainage works will consist of the following: 

 
(i) Subsoil drains. 

(ii) Unlined open drains. 

(iii) Concrete-lined side drains and grid inlets. 

(iv) Asphalt berms and down-chutes at all guardrail sections, in addition to those indicated on the 

drawings, unless otherwise agreed. 

(v) Interceptor berms and chutes in cuts. 

(vi) Erosion protection measures. 

(vii) Mitre drains. 

 
C4.4.4 Structures 

C4.4.4.1 Bridge  

 

(Refer to drawings)
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Borrow pits and quarries shall also be fenced during the construction period. Such fences and 

gates shall remain in place at the completion of the contract. Any damage caused to these 

fences and gates during construction shall be repaired and restored to their original condition 

at completion of the contract to the satisfaction of the Employer’s Agent. 

 
(i) Erection of new road signs. 

 
New road signs are to be installed in accordance with the drawings. 

 
(ii) Finishing, Landscaping and Grassing 

 
All cut and fill slopes and all borrow pits and quarries shall be topsoiled and grassed using an 

approved seed mix after they have been properly shaped / finished to the satisfaction of the 

Employer’s Agent. 

 
C4.4.6  Temporary Works 

 
The Contractor is responsible for the design of all temporary works including accommodation of traffic, 

support, and formwork. He shall supply full working plans supported by a professional Employer’s 

Agent’s design certificate. 

 
C4.5 ACCOMMODATION OF TRAFFIC 

 
For this contract, traffic will be accommodated by means of half-width construction with stop / go 
controls used as may be required. 

Where half-width construction is to be used the temporary widening of the existing road may be 
required in order to provide sufficient width (a minimum of 3.2 m) to accommodate single lane traffic 
while the first half-width of the new carriageway is constructed. 

 
Road closure sections with stop / go controls will be limited to three (3) sections of a maximum length 
of 4,5km each, or at the discretion of the Employer’s Agent. An additional closure is allowed at the 
proposed geotechnical works at km 29.000. The location of traffic control devices shall be such that 
adequate stopping sight distances are attained. Steep grades and sharp curves are to be avoided for 
their approach and location. 
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C4.6 MAINTENANCE OF EXISTING ROAD 

The requirements of Clauses 1511 and 1512 shall apply to all existing gravel roads, temporary gravel 
roads, existing surfaced roads and newly surfaced roads used as temporary deviations on this 
contract. 

 
The Contractor shall be responsible for all routine maintenance operations along the entire length of 
road reserve, from the date of handing over of the site until the date of issue of the certificate of 
completion of the works. The maintenance of the existing gravel road is to be carried out using labour 
intensive methods for as many required activities as practical and as agreed by the Employer’s Agent. 

 
Once the certificate of completion of the works has been issued the responsibility for normal 
maintenance of the road (e.g. collection of litter, clearing of drains, repair of road signs damaged by 
the public, etc.) shall revert back to the Employer. 

 
C4.7 SERVICES 

 
The affected services are indicated on the drawings provided in Volume 4. 

Eskom and Telkom will be responsible for the relocation of their services as may be required while the 
Contractor shall be responsible for the relocation and / or protection of all other services. 

 
C4.8 DRAWINGS 

 
The reduced drawings that form part of the tender document shall be used for tender purposes only. 

The Contractor will be supplied with three (3) paper copies of each of the drawings. These paper 
copies are issued free of charge and the Contractor shall only be provided additional copies on request 
and for his account. 
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Any information in the possession of the contractor, which the Employer’s Agent Representative 
requires for completing his record drawings, shall be supplied to the Employer’s Agent Representative 
before a certificate of completion will be issued. 

Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Employer’s Agent. The Employer’s Agent will supply all figured dimensions omitted from the drawings. 

 
The levels given on drainage/structural drawings are subject to confirmation on site, and the Contractor 
shall submit all levels to the Employer’s Agent for confirmation before he commences any structural 
construction work. The Contractor shall also check all clearances given on the drawings and shall 
inform the Employer’s Agent of any discrepancies. 

C4.9 POWER SUPPLY AND OTHER SERVICES 
 

The Contractor shall make his own arrangements concerning the supply of electrical power and all 
other services. No direct payment will be made for the provision of electrical and other services. The 
cost thereof shall be deemed to be included in the rates and amounts tendered for the various items 
of work for which these services are required. 

 
The Contractor must liaise with the regional offices of Telkom, Eskom and Chris Hani DM (water) to 
confirm the position of all above and underground services, before commencing with the works. 

Note should be taken of any Eskom restrictions on the supply of electricity as no claims in respect of 
power outages will apply. 

 

 
C4.10  CONSTRUCTION IN RESTRICTED AREAS 

 
It may be necessary for the Contractor to work within restricted areas. Except where provided for in 

the Specifications, no additional payment will be made for work done in restricted areas. In certain 

places the width of the fill may decrease to zero and the working space may be confined. The method 

of construction in these confined areas largely depends on the Contractor’s constructional plant. 

 
However, the Contractor must note that measurement and payment will be in accordance with the 

specified cross-sections and dimensions only, irrespective of the method used for achieving these 

cross-sections and dimensions and that the tendered rates and amounts shall include full 

compensation for all special equipment and construction methods and for all difficulties encountered 

when working in confined areas and narrow widths, and at or around obstructions, and that no extra 

payment will be made nor will any claim for additional payment be considered in such cases. 

 
C4.11  CONTRACTOR’S CAMP SITE 

 
The Contractor will make his own arrangements regarding the location of his campsite, housing for 

site staff and facilities for the Employer’s Agent. The Contractor will have to liaise with the local council 

and/or the local community to find a suitable site. The chosen site shall also be subject to the approval 

of the Employer’s Agent and the Environmental Control Officer (ECO). 

 
Prior to the establishment of the construction site, the Contractor shall produce a plan showing the 

positions of all buildings, yards, vehicle wash areas, fuel storage areas and other infrastructure. This 

plan shall be subject to the approval of the Employer’s Agent and the ECO. 

 
At the end of the contract, the site shall be restored as closely as possible to its natural state. The 

camp area shall be top soiled and grassed. 

 
C4.12  SECURITY 
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The Contractor shall be responsible for the security of his personnel and constructional plant on and 

around the site of the works and for the security of his camp, and no claims in this regard will be 

considered by the Employer. The Contractor will also be responsible for the security of the areas 

around the Employer’s Agent’s offices and the laboratories. 

 
C4.13  PROCESS AND ACCEPTANCE CONTROL 

 
A combined laboratory will be established on site and will perform all the process control and 

acceptance control testing on this Contract. 

 
The Employer shall not pay claims for delays to the works resulting from the awaiting of test results. 

Testing in the combined laboratory will be affected as promptly as is reasonable but it is in the 

Contractor’s own interest to submit material samples, concrete cubes or other components for testing 

in good time to assist in avoiding or reducing delays. 

 
The procedure for requests for testing, frequency of tests, testing and reporting of results will be 

finalised by the Employer’s Agent on site in collaboration with the Contractor. The combined laboratory 

will be under the control of the Employer’s Agent. 

 

The Contractor shall be responsible for certain costs with regard to the establishment and running of 

the combined laboratory (refer to Clause B1205 of these Project Specifications). 

 
C4.14  ENVIRONMENTAL MANAGEMENT 

 
The Contractor will be responsible for managing the Environmental Management Plan (EMP) as 

included in Volume 7. Apart from the aforementioned, the Contractor shall also adhere to an 

Environmental Management Plan applicable to the use of material from borrow pits, which is included 

in Volume 7. The EMP’s are legally binding and shall be adhered to at all times. 

 
The Contractor shall take the utmost care to minimize the impact of his establishment and other 

construction activities on the environment and shall adhere to the requirements as set out in the 

EMP’s. The Contractor will be required to submit a Method Statements to the Environmental Control 

Officer (ECO) detailing his construction activities and what measures will be implemented to prevent 

the pollution of streams, rivers and countryside through the spilling of fuels, bituminous binders, 

sewage from the temporary toilets and other deleterious materials. Where in the opinion of the 

Employer’s Agent, the Contractor has not adhered to these requirements, the Contractor shall rectify 

the damage at his cost and to the satisfaction of the Employer’s Agent. 

 
In addition to aspects of the design which are intended to avoid or reduce environmental impact, and 

in addition to normal good construction practice expected of the Contractor, the following requirements 

shall also be observed: 

 
(a) The Contractor shall comply with the requirements of the Environmental Management 

Specification contained in Section C. 

 
(b) Clearing shall be limited to the road prism and, where applicable, to detours, which shall be 

sited in consultation with the Employer’s Agent and the local communities. 

 
(c) No littering by construction workers shall be allowed.  A refuse control system shall be 

established for the collection and removal of refuse to the satisfaction of the Employer’s Agent. 

 
(d) Adequate provision shall be made for temporary toilet requirements in construction areas. 

Use of the veld for this purpose shall not be allowed under any circumstances. 
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(e) Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants, such 

as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate tailings, wash 

water, organic materials and bituminous products. In the event of spillage, prompt action shall 

be taken to clear the affected area. Emergency measures in the event of spillage shall be set 

out and the responsible person shall be made aware of the required action. The construction 

of temporary and / or permanent dams shall be done with the necessary approvals from the 

Department of Water Affairs and Forestry and the Department of Environmental Affairs and 

Tourism. 

 
(f) Bituminous and / or other hazardous products shall not be spoiled on site and shall only be 

disposed of at licensed authorised disposal facilities. 

 
(g) Provision shall be made to prevent excessive erosion and siltation throughout the Contract 

and in particular on adjacent land. Should excessive erosion and / or siltation take place 

outside the road reserve as a direct result of the Contractor’s construction activities, the 

Contractor shall be responsible for making good the erosion / siltation to the satisfaction of the 

landowner and the Employer’s Agent. 

 
(h) Invader species of plants shall be controlled. 

 
(i) Dust and noise pollution shall be restricted to acceptable levels 

 
No separate payment shall be made for observing these requirements as such payment shall be 

deemed to be included in the amount tendered for item B13.01(c) (The contractor's general 

obligations: Time-related obligations). Any avoidable non-compliance with these requirements shall 

be considered sufficient grounds for withholding payment of part or all of the amounts to be paid for 

the above item in order to pay for the repairs to any damages. 

 
C4.15  PROJECT LIAISON COMMITTEE (PLC) 

 
A Project Liaison Committee (PLC) will be established to manage this project in accordance with the 

provisions of Part E: Labour Specifications. The Contractor shall have one senior member of his staff 

as representative on the PLC without any voting powers. 

 
C4.16  COMMUNITY LIAISON OFFICER (CLO) 

 
It will be required from the Contractor to employ a Community Liaison Officer (CLO) during the 

execution of the Works as specified in Part E: Labour Specification of this Works Specification. 

 
C4.17  PROMOTING SMALL, MEDIUM AND MICRO ENTERPRISES 

 
It is required that as much of the construction work as possible be undertaken by Small, Medium and 

Micro Enterprises (SMME’s) qualifying as Affirmable Business Enterprises (ABE’s). For this purpose 

SMME’s shall be employed wherever possible and accountable for a minimum of 10 % of the award 

value excluding Contingencies, Provisional Sums, CPA and VAT. 

 
C4.18  LABOUR INTENSIVE CONSTRUCTION METHODS 

 
C4.18.1 General 

 
It is a requirement of this contract that certain activities shall be constructed by means of labour- 

intensive construction methods. 
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It is therefore required that as much of the construction works as practically possible and feasible be 

undertaken by labour-intensive construction methods in accordance with the provisions of Part E: 

Labour Specification of the Works Specification. 

 
C4.18.2 Targeted Labour 

 
The targeted labour for the purpose of this project will be South African citizens who permanently 

reside within a direct distance of approximately 5 km from the road centre line. In the recruitment of 

local labour preference shall be given to persons residing closest to the road. 

 
The Contractor shall therefore employ labourers, artisans and subcontractors for the execution and 

completion of the Works from the local communities within the above target area in accordance with 

the provisions of Part E: Labour Specifications. 

 
C4.18.3 Local Labour Goal 

 
The minimum local labour goal for this contract, as defined in Part E shall be 10% of the award value 

excluding Contingencies, Provisional Sums, CPA and VAT. 

 
Failure to comply to this minimum local labour goal will result in the payment of a penalty in 

accordance with subclause E1.4.5 in Part E of this Works Specification. 

 
If required, after consultation with the community, rotation of labour may be necessary. This will take 

place on a 4 to 6 month basis and will be limited to general labourers. Additional costs incurred to 

provide protective clothing for newly rotated workers will be paid in the Schedule of Quantities. All 

other costs incurred due to labour rotation will be deemed to be allowed for in the tendered rates and 

no additional payments will be made. 

 
The Contractor and his subcontractors shall ensure that they enter into a Contract of Employment 

with each employee engaged on this contract. A copy of the Contract of Employment completed for 

each employee engaged shall be given to the Employer’s Agent prior to their commencing work on 

this Contract. 

 
Skilled workers and competent subcontractors may only be recruited elsewhere if not available 

locally. SMME’s will also be required to carry out work by labour-intensive construction. 

 
The portions of the Works listed in clause C4.18.4 below and those marked by LI in the Bill of 

Quantities shall, unless otherwise instructed by the Employer’s Agent, be constructed under this 

Contract using labour-intensive construction methods only. 

 

In respect of those portions of the Works which are not listed in clause C4.18.4 and marked as LI in 

the Bill of Quantities, the construction methods adopted and plant used shall be at the discretion of 

the Contractor, provided that the construction methods adopted and plant used by the Contractor 

are appropriate in respect of the nature of the Works to be executed and the standards to be achieved 

in terms of the Contract. 

 
C4.18.4 Activities to be executed by means of Labour-intensive Construction methods 

 
At least the activities in the table below shall be executed by hand (labour-intensive construction 

methods). 
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ITEM 

NO 

DESCRIPTION ACTIVITY 

ROADWORKS 

1500 Accommodation of traffic (i) Erection and relocation / moving of traffic control facilities. 

(ii) Operating of Stop/Go facilities. 

(iii) Operation of traffic signals. 

(iv) Excavation, laying and backfilling of temporary culverts. 

1700 Clearing and grubbing (i) Felling of trees. 

2100 Drains (i) Excavation for open drains up to 1.5m deep. 

(ii) Excavation for subsoil drainage systems up to 1.5m deep. 

(iii) Installation of subsoil drainage systems complete including 

backfilling. 

(iv) Outlet structures for subsoil drainage. 

2200 Culverts (i) Light Excavation  

(ii) Formwork. 

(iii) Steel reinforcement. 

(iv) Backfilling and compaction (with small equipment)  

(v) Erection of guardrails. 

(vi) Excavation to determine position of existing services. 

(vii) Filling of joints. 

2300 Concrete kerbing, concrete 

channelling, chutes and 

downpipes and concrete 

linings for open drains. 

(i) Laying of concrete kerbs / kerbs and channel combination 

including excavation and backfilling complete. 

(ii) Excavation and backfilling for chutes / downpipes. 

(iii) Concrete chutes including inlet and outlet structures 

(formwork and placing of concrete). 

(iv) Installation of chutes / downpipes including inlet and outlet 

structures. 

(v) Trimming of excavations for concrete-lined open drains. 

(vi) Concrete lining for open drains including placing concrete, 

formwork etc. 

3300 Mass earthworks (i) Finishing of cut and fill slopes. 

3500 Stabilization (i) Spreading stabilizer by hand. 

5100 Pitching, stonework and 

protection against erosion. 

(i) Excavation, trimming and packing of stones for all types of 

stone pitching. 

5200 Gabions (i) Foundation trench excavation and backfilling in soft material. 

(ii) Surface preparation for bedding the gabions in soft material. 

(iii) Packing stones in gabion boxes and mattresses. 

(iv) Placing of filter fabric for gabions. 

5400 Guardrails (i) Excavation, erection and backfilling of guardrail posts. 

(ii) Installation of guardrails. 
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ITEM 

NO 

DESCRIPTION ACTIVITY 

5600 Road signs (i) Excavation and backfilling for road sign supports. 

(ii) Erection of supports and road signs. 

(iii) Excavation, erection and backfilling of danger plates at 

culvert structures. 

5800 Landscaping and grassing (i) Trimming. 

(ii) Scarifying for loosening topsoil. 

(iii) Removal of undesirable vegetation. 

(iv) Hand sowing. 

 
The activities listed in the above table are compulsory activities and shall be done by hand. The 

Contractor may identify further activities to increase the labour component of the contract. 

 
C4.19 RESTRICTIONS ON THE USE OF PERSONNEL IN THE PERMANENT EMPLOYMENT OF THE 

CONTRACTOR 

 
(a) The Contractor shall limit the use of his permanently employed personnel to that of key 

personnel only (as defined in Section E of PART C3 of the Works Specifications) and shall, 

subject to the further provisions of Section E of the Works Specification execute and complete 

the works using a temporary workforce working directly for the Contractor and/or for 

subcontractors. 

 
(b) The Employer’s Agent may at his discretion, upon receipt of a written and fully motivated 

application from the Contractor and where he deems the circumstances to warrant authorize 

in writing that the Contractor may use workers not being his key personnel but who are in his 

permanent employ in the execution of the Works. Without limiting the generality of application 

of this sub clause, circumstances which may be considered by the Employer’s Agent to 

warrant the authorization of the use of the Contractor’s permanent employees not being key 

personnel, include: 

 

(i) The unavailability of sufficient numbers of temporary workers and/or subcontractors to 

execute the Works, provided always that the Contractor has proved that he has 

exercised his best endeavours and taken all reasonable actions to recruit sufficient 

numbers of temporary workers and subcontractors and has exhausted all reasonable 

recruitment options; 

 

(ii) The unavailability within the temporary worker pool and/or subcontractor sources 

available to the Contractor in terms of the Contract, or sufficient of the required 

knowledge and skills necessary for the execution of the Works or specific portions 

thereof, in cases where the time of completion allowed in the Contract is insufficient to 

facilitate the creation of the necessary skills through the provision of training as 

contemplated in this Contract; and 

 

(iii) Any other circumstances which the Employer’s Agent may deem as constituting a 

warrant. 

 
C4.20 TRAINING 

 
Training of labourers employed locally shall be done strictly in accordance with the provisions of Part 

E of the Works Specifications. 
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C4.21 SAFETY 

 
Refer to Section B clause B1230 in the Work Specifications as well as the OHS specification in 

respect of the safety requirements for this contract. 

C4.22 AREAS AVAILABLE FOR TEMPORARY STOCKPILES 

 
The areas within the road reserve but outside the road prism are available as temporary stockpile 

sites. The Contractor may under his own initiative, identify additional sites, but no additional sites 

will be permitted unless approved under the Environmental Management Plan and by the 

Employer`s Agent. 

 
C4.23 DUMP OR SPOIL SITES 

 
The Contractor shall arrange his own dump or spoil sites and shall ensure that he conforms to all 

relevant legislation and regulations which terms of compliance should be for the Contractor’s cost. 

The site must be approved under the Environmental Management Plan and by the Employer’s 

Agent. All dumping costs will be borne by the Contractor. 

The Environmental Management Plan may designate areas of erosion and old quarries in the 

proximity of the works as dump or spoil sites. 

 

 

C4.25 FAUNA AND FLORA 

 
Indigenous fauna is limited to invertebrates (insects) and avifauna (birds). Domestic livestock that 

dominate the current fauna of the region includes pigs, donkeys, goats, cattle, sheep, dogs, ducks, 

geese and chickens. 

 
The Contractor shall cause no damage to fauna and flora. If, in the opinion of the Employer’s Agent, 

this happens, the Employer’s Agent is entitled to initiate prosecution by the relevant authorities. 

 

 

 

 

 

 

 

 

 

 

 


