
 
 
 
 

 
 

JOHANNESBURG DEVELOPMENT AGENCY (JDA) 
 

 PANEL OF MAIN CONTRACTORS FOR ALTERNATIVE BUILDING TECHNOLOGIES  
(CIDB GRADE 5 CE AND 5GB) or HIGHER  

CONTRACT No.:  JDA/ABT-202601 
 

 
ISSUED BY: 
 
Johannesburg Development Agency 
 
The Bus Factory 
3 Helen Joseph (formerly President) Street 
Newtown 
2000 
 
Contact Name:  Yandisa Dinga 
Telephone No: 011 688 7800 

Email Address: ydinga@jda.org.za 

 

 

 
PREPARED BY: 
 
Johannesburg Development Agency 
 
The Bus Factory 
3 Helen Joseph (formerly President) Street 
Newtown 
2000 
 
Contact Name: Mmatsie Nene 
Telephone No: 011 688 7800 

Email Address: MNene@jda.org.za  
 

 

 

NAME OF TENDERER: .......................................................................................................................   

CIDB REGISTRATION NUMBER:  ......................................................................................................   

CSD SUPPLIER NUMBER ..................................................................................................................   

COMPANY REGISTRATION NUMBER ............................................................................................. . 

TAX VERIFICATION PIN ……………………………………………………………………………… 

GRADE TENDERED FOR: GRADE 5CE and 5GB or Higher             

 
This tender closes at 12h00 on the 26 June 2026 at the offices of the Johannesburg Development 
Agency “The Bus Factory”, 3 Helen Joseph (formerly President) Street, Newtown, Johannesburg. 

NO LATE SUBMISSIONS WILL BE CONSIDERED 
 

The Johannesburg Development Agency reserves the right to cancel/ not award this 
tender. 

mailto:MNene@jda.org.za
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PROCUREMENT DOCUMENT FOR BUILDING AND 

CIVIL CONSTRUCTION 
 
 
 

JBCC  Principal Building Agreement Edition 6.2  
(May 2018) or SAICE General Conditions of 

Contract for Construction Works 3rd Edition (2015) 
 

PANEL OF MAIN CONTRACTORS ALTERNATIVE BUILDING TECHNOLOGIES (5CE 
and 5GB) or Higher  

 

CONTRACT No.:  JDA/ABT-202601 
 
 

PLEASE NOTE: TENDERS MUST BE SUBMITTED ON THE TENDER 
DOCUMENTATION ISSUED.  TENDER DOCUMENTATION MUST NOT BE 

REPRODUCED OR REARRANGED.  ANY ADDITIONAL INFORMATION MUST BE 
SUBMITTED AS A SEPARATE ATTACHMENT TO THE TENDER DOCUMENT. 

 
ALL PAGES OF THE SUBMISSION INCLUDING ATTACHMENTS MUST BE 

INITIALED AND NUMBERED. 
 

In terms of Protection of Personal Information Act, 213 (Act 4 of 
2013), also called the POPI or POPIA, Johannesburg 

Development Agency undertakes all reasonable measures to 
protect personal information and to keep it private and 

confidential. 
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TO ALL OUR STAKEHOLDERS 

 

RE: The Channels of Reporting Fraudulent and Corrupt Activities  

The City of Johannesburg has a zero-tolerance approach to Fraud, Theft, Corruption, 
Maladministration, and Collusion by suppliers with employees. To reinforce this commitment, 
more channels have been added to report any Fraudulent and Corrupt activities. 

Instances of corporate fraud and misconduct remain a constant threat to service delivery.  The City 
of Johannesburg tool a resolution to adopt strategic interventions aimed at combatting fraud and 
corruption.  The City took a decision to centralized the reporting of fraudulent and corrupt activities 
through the establishment of an independent fraud hotline which is managed by independent service 
providers 

All people doing business with the Johannesburg Development Agency are encouraged to report 
any corrupt or illegal practice.  
 
Employees are encouraged to report fraud, waste or other concerns suggestive of dishonest or 
illegal activities. 
 

Anyone can report fraudulent and corrupt activities through one of the 
following channels.  

• Toll free number…………………………………….0800 002 587 

• Toll free Fax…………………………………………0800 007 788 

• SMS (charged @ R1.50)………………………….32840 

• E-Mail address:…………………………………….anticorruption@tip-offs.com 

• Website:…………………………………………….www.tip-off.com 

• Free post:…………………………………………..Free Post, KNZ 138, Umhlanga, 

4320 

 
 
LET’S JOIN HANDS TO TAKE UP THE FIGHT AGAINST FRAUD AND CORRUPTION 

IN OUR SOCIETY. 
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JOHANNESBURG DEVELOPMENT AGENCY 
 

PANEL OF MAIN CONTRACTORS ALTERNATIVE BUILDING 
TECHNOLOGIES (5CE AND 5GB) or HIGHER 

 
CONTRACT No.:  JDA/ABT-202601 
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TENDER DOCUMENT CHECKLIST 
 

Tenderers must complete this document checklist to ensure that all information is 
completed in the Tender Document. 
 
ITEMS       

CHECKED  

 
Contractor 

Project    
Manager 

 

1. Correct Tender offer carried forward to the Cover Page and also the Form 
of Offer and Acceptance in Part C1.1 

   

  
     

2. Tenderer’s signature on the offer    
     

3. Bill of Quantities    
     

 i Bills of Quantities completed in full and in pen     
     

 ii Corrections crossed out and initialled    
     

 iii Each page initialled    
     

4. Returnable Documents and Schedules    
     

 i Authority to Sign Tender    
     

 ii Declaration of Interest    
     

 iii Record of Addenda to Tender Documents    
     

 iv Banking Details    
     

 v Proposed Amendments and Qualifications (if any)    
     

 vi Certificate of Authority for Joint Venture and Joint Venture 
Agreement (if applicable) 

   

  
     

 vii MBD 5: Declaration for Procurement above R10 million    
     

 viii MBD 8: Declaration of Bidder’s Past Supply Chain Management 
Practices 

   

  
     

 ix MBD 9: Certificate of Independent Bid Determination    
     

 x Particulars of all Contracts awarded by an Organ of State during the 
last 5 years  

   

  
     

 xi Fulfilment of the Construction Regulations    
     

  Questionnaire on Tenderer’s Procedures with respect to OHSA and     
     

 xii Construction Regulations    
     

 xiii Business Declaration    
     

  
 

xiv A copy of a valid Tax Clearance Certificate Tax Pin Number. 

   
  

  
     

 xv Copy of current Municipal Account in the name of the Tenderer or 
alternatively, in the names of the Directors/Partners of the tendering 
entity 

 
 

 
  

  
     

 xvi Letter of Intent from a Financial Institution to provide a Construction 
Guarantee in accordance with the JBCC form (Refer C1.3) 

   

  
     

 xvii Proof of CIDB Grading required. In the event of a JV a certificate 
indicating the combined CIDB grading is required. 
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 xviii A valid original or certified copy of the B-BBEE status level 

verification certificate substantiating the B-BBEE rating or an EME 
must submit a sworn affidavit  

   
  

  
     

 xix Schedule of Recently Completed Contracts     
     

 xx Project Verification Form    
     

 xxi Schedule of Current Contracts     
     

 xxii Schedule of Construction Plant, Equipment and labour     
     

 xxiii Schedule of Proposed Subcontractors    
     

 xxiv Schedule of Proposed Key Personnel and detailed Curricula Vitae of 
all Key Personnel 

   

  
     

 xxv Estimated Monthly Expenditure    
     

 xxvi Methodology Statement    
     

 xxvii Preliminary Construction Programme    
     

 xxviii Labour, Plant and Equipment Histograms     
     

 xxix Audited Financial Statements for past 3 years    
    

 xxx Bank Rating     
    

 xxxi SMME Plan    
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PART T1: TENDERING PROCEDURES 

T1.1 TENDER NOTICE AND INVITATION TO TENDER  

 

CONTRACT No: JDA/ABT-202601  

 

PANEL OF MAIN CONTRACTORS (CIDB GRADE 5CE AND 5GB or Higher) 

The Johannesburg Development Agency invites tenders for a panel of main contractors, 
registered with the CIDB Grade 5CE 5GB or Higher for the panel appointment for the 
planning, design, supply and installation of Alternative Building Technology (ABT) 
Solutions for the Johannesburg Development Agency for a period of 36 months.  
 
The contractors will be required to execute a variety of contracts (new buildings and 
refurbishments) ranging from Libraries, Clinics, Multi-Purpose Centres, Bus Depots, public 
transport facilities (major and minor), swimming Pools and Recreational facilities, fire stations 
and other buildings not mentioned herein. Bidders are to bring on board the following Key 
Resources required, which Include Architect , Construction Project Manager , Civil Engineer, 
Structural Engineer; Site Agent and foreman. Contractors may be required to provide 
solutions as an outright purchase (build and supply) or may be required to provide the 
Alternative Building Technology solution on a short, medium to long-term lease basis. The 
relevant requests of leasing rates and procedures will be applicable in such instances.  

It is estimated that the tenderers should have a CIDB contractor grading designation of a 
minimum of 5CE and 5GB or higher. Please take note that no 4CE/GBPE will not be 
considered. Joint ventures are eligible to submit tenders provided that they satisfy the 
criteria stated in the Tender Data. 

Documents may be downloaded from the 26 May 2026 from the following websites: 
 
www.jda.org.za 
www.etenders.gov.za 

Queries relating to the issue of these documents or the project may be addressed to Ms 
Mmatsie Nene at 011 688 7800 or e-mail to: MNene@jda.org.za and any procurement 
related issues may be addressed to Mr. Yandisa Dinga at 011-688 7800 or e-mail to: 

ydinga@jda.org.za.  

A compulsory tender briefing session with representatives of the Employer will take 
place at the Johannesburg Development Agency, The Bus Factory, 3 Helen Joseph 
Street, Newtown on  3 June  2026 starting at 10h00 to 11h00. 

The closing time for receipt of tenders is 12h00 on the 26 June 2026. Telegraphic, 
telephonic, telex, facsimile, e-mail and late tenders will not be accepted.  

Tenders must only be submitted on the tender documentation that is issued. The 
retyping of the tender document is not permitted. Requirements for sealing, addressing, 
delivery, opening and assessment of tenders are stated in the Tender Data. 

The JDA’s selection of qualifying tenders will be at the JDA’s sole discretion and will be final. 
The JDA does not bind itself to accept any particular tender. Correspondence will be entered 
into with the successful tenderer. “WE ENCOURAGE ALL PEOPLE DOING BUSINESS 

http://www.jda.org.za/
http://www.etenders.gov.za/
mailto:MNene@jda.org.za
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WITH US TO REPORT ANY CORRUPT OR ILLEGAL PRACTICE, USING THE ANTI-
FRAUD HOTLINE NUMBER: 0800 002 587” 

T1.2 TENDER DATA  

 
The Conditions of Tender are the Standard Conditions of Tender as contained in Annex F 
of the CIDB Standard for Uniformity in Construction Procurement, (May 2010) as published 
in Government Gazette No 33239, Board Notice 86 of 2010 of 28 May 2010.  (See 
www.cidb.org.za). 
 
The Standard Conditions of Tender make several references to the Tender Data for details 
that apply specifically to this tender.  The Tender Data shall have precedence in the 
interpretation of any ambiguity or inconsistency between it and the Standard Conditions of 
Tender. 
 
Each item of data given below is cross-referenced to the clause in the Standard Conditions 
of Tender to which it applies. 
 

Clause 
Number 

 
Clause Heading 

 
Data / Wording 

 

F.1.1 

 

The Employer  

 

 

Johannesburg Development Agency 

P. O. BOX 61877 

MARSHALLTOWN, 2107 

 

F.1.2 

 

The Tender 

 

 

PART T1: TENDERING PROCEDURES 

 T1.1 Tender Notice and Invitation to Tender 

 T1.2 Tender Data 

 

PART T2: RETURNABLE DOCUMENTS 

 T2.1 List of Returnable Documents 

 T2.2 Returnable Schedules  

  

The Contract 

 

 

 

 

 

PART C1: AGREEMENTS AND CONTRACT DATA 

 C1.1 Form of Offer and Acceptance 

 C1.2 Contract Data  

 C1.3 Construction Guarantee 

 C1.4 Occupational Health and Safety Agreement 

   

PART C2: PRICING DATA 

 C2.1 Pricing Instructions 

 C2.2 Bill of Quantities 

   

PART C3: SCOPE OF WORK 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

   

PART C4: SITE INFORMATION 

 

 

 

F.1.4 

 

Project Manager  

 

Not applicable  

 

 
F.2.1 

 
Eligibility 

 
Only those tenderers who are registered with the CIDB or are 
capable of being so prior to the evaluation of submissions, in a 
contractor grading designation equal to or higher than a contractor 
grading designation determined in accordance with the sum 
tendered, are eligible to have their tenders evaluated.  
 
In addition, only those tenderers who have in their employ 
management and supervisory staff satisfying the requirements of the 
scope of work for labour intensive competencies for supervisory and 
management staff are eligible to submit tenders. 

 
Joint ventures are eligible to submit tenders provided that: 
 
1. every member of the joint venture is registered with the CIDB. 
 
2. the lead partner has a contractor grading designation of at least 

5CE 5GB or higher General Building class of construction work; 
and 

 
3. the combined contractor grading designation calculated in 

accordance with the Construction Industry Development 
Regulations is equal to or higher than a contractor grading 
designation determined in accordance with the sum tendered 
for an 5CE 5GB or higher class of construction work determined 
in accordance with Regulation 25 (1B) or 25 (7A) of the 
Contraction Industry Development Regulations. 

 

 

 
F.2.7 

 
Clarification 
Meeting 

A compulsory briefing will be held on 3 June 2026 from 
10h00 to 11h00. The last day for queries will be 12 June 
2026 . 

 

 
F.2.12 

 
Alternative tender 
offers 

 
No alternative tender offers will be considered. 
 
 

 

 
F.2.13.2 

  
All returnable documents to the employer as defined in F.1.2 of the 
Tender Data shall be returned in legible writing in non-erasable ink. 
 

 

 
F.2.13.3 

 
Number of copies 
of tender offers to 
be submitted to the 
Employer  

 
Parts of each tender offer communicated on paper shall be submitted 
as an original, plus one (1) copy.  
 
 
 

 

 
F.2.13.5 
F.2.15.1 

   



  

JOHANNESBURG DEVELOPMENT AGENCY (JDA) 

JDA  
   

Clause 
Number 

 
Clause Heading 

 
Data / Wording 

Sealing and 
Delivery of tender 
offers 
 

The Employer’s details and address for delivery of tender offers and 
identification details that are to be shown on each tender offer 
package are: 
 
Location of tender box: Reception Desk of the Johannesburg 

Development Agency  
 
Physical address: The Bus Factory 
 3 Helen Joseph St (formerly President 

St) 
 NEWTOWN 
 JOHANNESBURG 
    
Identification details: Tender reference  

JDA/ABT-202601 

PANEL OF MAIN CONTRACTORS (CIDB GRADES 5CE 5GB) or 
HIGHER  

 
F.2.13.9 

 
Telephonic 

 
Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will 
not be accepted. 
 

 

 
F.2.15 

 
Closing time of 
tender offers 

 
The closing time for submission of tender offers is 12h00 on the 24 
June 2026 
 

 

 
F.2.16.1 

 
Tender offer 
validity 

 
180 days 
 
 

 

 
F.2.16.3 

  

Add the following: 

“Should a tenderer amend or withdraw his or her tender after the 

closing date and time, but prior to him or her being notified of the 

acceptance thereof, or should a tenderer after having been notified 

that his or her tender has been accepted –  

1. give notice of his or her inability to execute the Contract in 

accordance with his or her tender; or 

2. fail to sign a contract within the period stipulated in the 

tender requirements or any extended period determined by 

the employer; or 

3. fail to execute the Contract. 

he or she shall pay all additional expenses which the employer has 

to incur in inviting new tenders and pay the difference between his or 

her tender and any less favourable tender accepted, as well as any 

consequential loss which may arise as a result of his/her non-

fulfilment of his/her obligations:  Provided that the employer may 

exempt a tenderer from the provisions of this sub-regulation if he is 

of the opinion that such non-performance is justifiable. 

 

When during the above-mentioned circumstances it is not deemed 
expedient to invite new tenders, the employer may entertain a 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

recommendation for acceptance of a tender from those already 
received.” 

 
F.2.17 

 
Clarification of 
tender after 
submission 

 

Add the following: 

“The tenderer is to provide clarification with regards to a request for 
clarification from the employer, within 48 hours of the employer 
making the request, failing which, the tender offer will be considered 
non-responsive.” 
 

 

 
F.2.18 

  
The tenderer shall, when requested by the Employer to do so, submit 
the names of all management and supervisory staff that will be 
employed to supervise the labour-intensive portion of the works 
together with satisfactory evidence that such staff members satisfy 
the eligibility requirements. 
 

 

 
F.2.20 

 
Letter of Intent 

 
The tenderer is required to submit with his tender a letter of intent 
from an approved financial institution undertaking to provide the 
Construction Guarantee in the format included in Part C1.3 of this 
procurement document. 
 

 

 
F.2.23 

 
Certificates 

 
The tenderer is required to submit with his tender: 
 
 

a) A copy of a valid Tax Pin Number. 
 

b) An original and valid certified B-BBEE status level verification 
certificate or a certified copy thereof, substantiating the 
bidding entity’s B-BBEE rating. Only certificates issued by 
verification agencies accredited by the South African 
Accreditation System (SANAS), or by registered auditors 
approved by the Independent Regulatory Board of Auditors 
(IRBA) will be accepted. The copy must bear an original 
stamp. Failure to submit as required will result in the bidder 
scoring zero (0) points for B-BBEE. 
 

c) Copies of legal registration documents of company /close 
corporations/partnership, including certified copies of Identity 
Documents. 
 

d) Joint Venture Agreement and Power of Attorney for Joint 
Ventures with the Targeted Enterprise. 
 

e) Workmen’s Compensation Registration Certificate (or proof 
of payment of contributions in terms of the Compensation for 
Occupational Injuries and Diseases Act No. 130 of 1993) 

 
f) Documents and Schedules listed in Part T2. 

 

 

 
F.3.4 

 
Opening of tender 
submissions 
 

 
Tenders will be opened immediately after the closing time at 12h00 
on the 26 June 2026. 
 

 

 
F.3.11.3 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

Evaluation of 
Tender Offers 

The procedure for the evaluation of responsive tenders is Method 1 
(Functionality). 
 
The functionality assessment is based on the following criteria;  
 Grade 5CE and 5GB 
 

Criteria Description of 
criteria 

Points 

1.Architect   

Minimum 5 years post 
qualification experience as a 
professional Architecture 
with evidence of working on 
Alternative Building 
Technology solution 
projects 
 

CV’s must show projects, 
values, roles played and 
period. If any information is 
not contained in the CV then 
zero points will be awarded 

5 

A minimum of Honours Degree 
or higher in Architecture  

Certified Proof of 
qualification must be 
provided to obtain the 
points 

 

A valid Professional 
registration with South 
African Council for the 
Architectural Profession 
(SACAP) as a Professional 
Architect 

Certified Valid Proof of 
registration must be 
provided to obtain the 
points. 

 

3.Construction Project Manager (lead) 

Minimum 5 years post 
qualification experience as a 
professional Project Manager 
with evidence of working on 
the Alternative Building 
Technology Solution 
projects 

CV’s must show projects, 
values, roles played and 
period. If any information is 
not contained in the CV then 
zero points will be awarded 

5 

A degree in Project 
Management, or built 
environment or higher 

Certified Proof of 
qualification must be 
provided to obtain the 
points 

 

A valid Professional 
registration with SACPCMP as 
a Professional Construction 
Project Manager 

Certified Valid Proof of 
registration must be 
provided to obtain the 
points. 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

 
 

Minimum 5 years post 
qualification experience as a 
professional Civil Engineer with 
evidence of working on the 
Alternative building technology 
solution projects.  

CV’s must show projects, 
values, roles played and 
period. If any information is 
not contained in the CV then 
zero points will be awarded 

5 

A bachelor’s degree in Civil 
engineering or higher 

Certified proof of qualification 
must be provided to obtain 
the points 

 
 

A valid Professional registration 
with ECSA as a Professional 
Engineer 

Certified Valid Proof of 
registration must be 
provided to obtain the points. 

 
 

4.Structural Engineer 

Minimum 5 years post 
qualification experience as a 
professional Structural 
Engineer with evidence of 
working on the Alternative 
Building Technology Solution 
projects with evidence of 
working on the following 
projects 

CV’s must show projects, 
values, roles played and 
period. If any information is not 
contained in the CV then zero 
points will be awarded 

5 

A bachelor’s degree or Higher 
in Civil  
Structural Engineering or higher 

Certified proof of 
qualification must be 
provided to obtain the 
points 

 

A valid Professional registration 
with ECSA as a Professional 
Engineer 

Certified Valid Proof of 
registration must be 
provided to obtain the points. 

 

5.Construction Health and Safety Consultant  

Minimum 5 years post 
qualification experience as a 
professional Construction 
Health and safety consultant  
with evidence of working on the 
Alternative Building 
Technology Solution projects 

CV’s must show projects, 
values, roles played and 
period. If any information is not 
contained in the CV then zero 
points will be awarded 

5 

A Grade 12 Certificate , An 
accredited NQF Level 5 
Occupational Health and 
Safety certificate is the 
standard requirement. 

Certified proof of qualification 
must be provided to obtain 
the points 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

A valid Professional registration 
with SACPCMP as a 
Professional Engineer 

Certified Valid Proof of 
registration must be 
provided to obtain the 
points. 

 

6. Foreman    

A Minimum 10 years of 
experience as a Foreman in 
building projects. 

 1 

7. Site Agent   1 

Minimum of 5 years of experience as a Site Agent. The 
CV should state the minimum value of R 2 million of works 
on major building works projects with minimum 
qualification of a National Diploma in the Built 
Environment.  

 

Bidders are required to provide a copy of the 
FULL ACTIVE  Agrément certificate ( should be 
active at the closing of the bid). Failure to provide 
the full active certificate zero points will be 
awarded. The JDA reserves the right to verify 
whether the certificate is active/ inactive on 
Agrément South Africa website. 
If the bidder is not the holder of the Agrément 
Certificate, then a partnership/ JV agreement 
must be dated, signed and there must be 
demonstrated proof of previous working 
relationship with the bidding entity and the 
certificate holder.  

Refer to Annexure A  : recommended procured 
when accepting tenders based on Agrément 
certification 

 20 

The approach and methodology for Alternative 

Building Technology (ABT) solutions must focus 

on but not limited to ;  sustainability, cost 

efficiency, and faster delivery compared to 

conventional brick-and-mortar. The strategy 

requires a phased evaluation of the site, 

alignment with structural and environmental 

requirements, active community stakeholder 

engagement, and strict compliance with local 

regulatory frameworks.  

• No Submission  

• High level methodology  

• Detailed methodology 

No submission 
=Zero  
 
 High level =5 

Detailed 
Methodology=10  

2 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

An originally stamped letter of good 

standing indicating rating of the 

account from a bank registered in 

terms of Bank Act (Act No.94 of 1990 

as amended). The date on the letter 

must not be older than one (1) 

month as at the closing date of the 

bid. 

 

B = 8 

C = 6 

D =4 

E = 2 

No rating = 0 

       2 

 

SCHEDULE OF COMPLETED PROJECTS WITH REFERENCES 

Three or more  years 
relevant past project 
experience  competed of 
similar nature, scale and 
complexity and matching 
references 

Points will only be allocated for 
having rendered the required 
services in line with the selected 
category and on ONLY The 
following types of projects will be 
counted as valid for scoring: 
Alternative building 
technology solution 
 
References must be on client 
letterhead or document 
stamped and signed by the 
client and must include the 
name/description of the project, 
it must confirm the service 
rendered, the value of the 
constructed works, the date 
completed and a comment of 
the level of satisfaction with 
the service. Completion 
Certificates and Letters of 
Appointment will not be 
accepted. 
 

 
 

 
30 

1-2 years relevant past 
project experience completed 
of similar nature, scale, and 
complexity and matching 
references. 

 

 
If any of the required information is 

 
15 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

 

 

 

The tenderers bidding for GRADE 5CEand  5GB will be 

required to achieve a minimum score of 81 points (90%) in the 

technical evaluation out of a possible 90 points in order to be 

considered further in the evaluation process. 

NB:  Any foreign/ international qualifications must be 

accompanied by SAQA    accreditation/verification to be 

equivalent to the requirement or higher. If SAQA verification is 

not provided no points will be allocated. 

Form B3 to be completed in full and stamped by the client 

rating the performance on the projects. The Client/Client 

Representative (not consultants/Employers Agent) must 

provide telephonic and email details on the Form B3 template 

provided for verification by the JDA.  

Completion certificates and appointment letters will not afford 

bidders points. Only form B3 completed in full and Stamped 

will be considered for allocating points 

 
The JDA has adopted a Risk Tolerance Framework (RTF) which 
enjoins the JDA to consider its risk exposure to contractors/Service 
Providers in terms of the number of contracts awarded to a single 
Contractor/service provider or the total value of contracts awarded 
to a single contractor/service provider in a particular year. 
 
In terms of the Risk Tolerance Framework, the JDA determine the 
risk exposure as excessive in instances where the value of the 
contracts are: 
 

1) The greater of R80 million or four contracts/ Projects in the 
current financial year or 
 

2) The greater of R 120 million or six contracts/Projects over 
two financial years (current year and previous financial 
year). 

 
A risk analysis shall be undertaken on the bidder with the highest 
number of points obtained, to determine whether the tenderer does 
not exceed the JDA’s risk framework criteria as stated above, in 
other words whether it falls within the ambit of the Risk Tolerance 
Framework as acceptable. 

O-11 Months projects 
completed of similar 
nature, scale and complexity 
and matching references 

not contained in the reference then 
zero points will be awarded 

 
 
 

 
0 
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Clause 
Number 

 
Clause Heading 

 
Data / Wording 

 
JDA reserves the right to award a contract to a bidder who has 
exceeded the threshold as stated above. 
 
The tenderer will be required to achieve a minimum score of 81 
points in the technical evaluation to be considered further in 
the evaluation process. 
 
Shortlisted bidders may be requested to attend interviews should 
there be any need for clarity. 
 
Unsuccessful bidders will have the opportunity to query the award 
or decision within 14 days from the day of notification. 
  

  
Disqualification 
Criteria 

 

BIDDERS WILL BE DISQUALIFIED FOR: 

 

• Failure to complete and sign the Offer page; 

• Failure to complete and submit a Priced Bill of Quantities in 
full; 

• Failure to take into account any addendums issued during 
tender stage; 

• Failure to be registered and active with CIDB in the relevant 
grading of 5CE and 5GB no 4CE/GBPE will not be 
considered; 

• Failure to provide National Home Builders Registration 
Council (NHBRC) Certificate 

• Failure to attend the compulsory briefing session; 

• Termination during the last five (5) years on previous 
contracts with the JDA or any other organ of state after 
written notice was given to that bidder 

• Failure to perform satisfactorily during the last five (5) years 
on previous contracts with the JDA or any other organ of 
state after written notice was given to that bidder.  

• A bidder who has been terminated by the JDA, or other 
organ/s of state, and has been blacklisted as seen on the 
CSD Report 

• Completing the tender document in pencil; 

• Submission of fraudulent and falsified information.  

 

 
F.3.13 

 
Acceptance of 
Tender Offers 

 
Tender offers will only be accepted if: 
 
a) The tenderer submits a letter of intent from an approved 

financial institution undertaking to provide the Construction 
Guarantee in the format included in Part C1.3 of this 
procurement document; 

b) The tenderer is registered with the Construction Industry 
Development Board in an appropriate contractor grading 
designation; 

c) The tenderer or any of its directors/shareholders is not listed on 
the Register of Tender Defaulters in terms of the Prevention and 
Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector; 

d) The tenderer has not: 
 i) abused the Employer’s Supply Chain Management 

System; or 
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Number 

 
Clause Heading 

 
Data / Wording 

 ii) failed to perform on any previous contract and has been 
given a written notice to this effect; 

e) The tenderer has completed the Declaration of Interest and 
there are no conflicts of interest which may impact on the 
tenderer’s ability to perform the contract in the best interests of 
the employer or potentially compromise the tender process. 

f) The tenderer is registered and in good standing with the 
compensation fund or with a licensed compensation insurer. 

g) The employer is reasonably satisfied that the tenderer has in 
terms of the Construction Regulations, 2014, issued in terms of 
the Occupational Health and Safety Act, 1993, the necessary 
competencies and resources to carry out the work safely. 

h) The tendering entity or the directors/partners of the tendering 
entity are in good standing with the local authority / municipality.  

 

 
F.3.18 

 
Number of Paper 
Copies 

 
The number of paper copies of the signed contract to be provided by 
the employer is 1 (one). 
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PART T2: RETURNABLE DOCUMENTS 

T2.1 LIST OF RETURNABLE DOCUMENTS 

 
 T2.1.1 Returnable Documents and Schedules required for tender evaluation  
  purposes 
 
  The tenderer must complete the following returnable schedules 

Form A1: Authority to sign Tender 

Form A2: Declaration of Interest  

Form A3: Record of Addenda to Tender Documents  

Form A4: Banking Details  

Form A5: Proposed Amendments and Qualifications (if any)  

Form A6: Certificate of Authority for Targeted Enterprise 

Partners/Subcontractors  

Form A7: MBD9 Certificate of Independent Bid Determination  

Form A8: Particulars of any contracts awarded by an organ of state 

during the last 5 years  

Form A9: Fulfilment of the Construction Regulations  

Form A10: Questionnaire on tenderer’s procedures with respect to 

OHSA and Construction Regulations  

Form A11: Business Declaration  

Form A12: A copy of a valid Tax Pin Number 

Form A13: Copy of current Municipal Account in the name of the 

Tenderer or alternatively in the names of the 

Directors/Partners of the tendering entity 

Form A14: Letter of Intent from a Financial Institution to provide a 

Construction Guarantee in accordance with the JBCC pro-

forma (refer C1.3) 

Form A15: MBD5 Declaration for Procurement above R10 million (Vat 

Included) 

Form A16: MBD8 Declaration of Bidders Past Supply Chain 

Management Practices 

Form A17: Declaration of State of Municipal Accounts 

 

Form B1: Proof of CIDB Grading 

Form B2: A valid originally or certified copy of the B-BBEE status level 

verification certificate, substantiating the B-BBEE rating or an

 EME must submit a sworn affidavit 

Form B3: Schedule of Recently Completed Contracts 

Form B4: Schedule of Current Contracts 

Form B5: Schedule of Construction Plant, Equipment and Labour 

Form B6: Schedule of Proposed Subcontractors  

Form B7: Schedule of Proposed Key Personnel and detailed CV’s of all 

key personnel 

Form B8: Estimated Monthly Expenditure  

Form B9: Methodology Statement 
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Form B10: Preliminary Construction Programme 

Form B11: Labour, Plant and Equipment Histograms 

Form B12: Audited Financial Statements for past three (3) years 

Form B13: Bank Rating 

Form B14: SMME Plan 

Form B15: Bills of Quantities 

 

 
T2.1.2 Other Documents that will be incorporated into the contract 
 

• Form of Offer and Acceptance 

• Contract Data 

• Priced Bill of Quantities 

• Occupational Health and Safety Agreement (C1.4) 

• Agreement in terms of Section 37(2) of the Occupational Health and 

Safety Act No 85 of 1993 (C1.5) 

• Approved Construction Programme 
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T2.2 RETURNABLE SCHEDULES AND DOCUMENTS 

T2.2.1 Returnable Schedules and Documents 
 

Form A1: Authority to sign Tender 

Form A2: Declaration of Interest  

Form A3: Record of Addenda to Tender Documents  

Form A4: Banking Details  

Form A5: Proposed Amendments and Qualifications (if any)  

Form A6: Certificate of Authority for Targeted Enterprise 

Partners/Subcontractors  

Form A7: MBD9 Certificate of Independent Bid Determination  

Form A8: Particulars of any contracts awarded by an organ of state 

during the last 5 years  

Form A9: Fulfilment of the Construction Regulations  

Form A10: Questionnaire on tenderer’s procedures with respect to 

OHSA and Construction Regulations  

Form A11: Business Declaration  

Form A12: A copy of a valid Tax Pin Number. 

Form A13: Certified Copy of current Municipal Account in the name of 

the Tenderer or alternatively in the names of the 

Directors/Partners of the tendering entity 

Form A14: Letter of Intent from a Financial Institution to provide a 

Construction Guarantee in accordance with the JBCC pro-

forma (refer C1.3)  

Form A15: MBD5 Declaration for Procurement above R10 million (Vat 

Included) 

Form A16: MBD8 Declaration of Bidders Past Supply Chain 

Management Practices 

Form A17:     Declaration of State of Municipal Accounts 
 

Form B1: Proof of CIDB Grading 

Form B2: A valid originally certified copy of the B-BBEE status level 

verification certificate, substantiating the B-BBEE rating or 

an EME must submit a sworn affidavit 

Form B3: Schedule of Recently Completed Contracts 

Form B4: Schedule of Current Contracts 

Form B5: Schedule of Construction Plant, Equipment and Labour  

Form B6: Schedule of Proposed Subcontractors  

Form B7: Schedule of Proposed Key Personnel and detailed CV’s of 

all key personnel 

Form B8: Estimated Monthly Expenditure  

Form B9: Methodology Statement 

Form B10: Preliminary Construction Programme 

Form B11: Labour, Plant and Equipment Histograms 

Form B12: Audited Financial Statements for past three (3) years 

Form B13: Bank Rating 

Form B14: SMME Plan 

Form B15: Bills of Quantities 
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FORM A1: Authority to Sign Tender 

 
Notes to tenderer: 
 
1. The signatory for the tenderer shall confirm his/her authority thereto by attaching on 

the tendering company’s letterhead a duly signed and dated copy of the relevant 
resolution of the board of directors/partners. 

2. In the event that the tenderer is a joint venture, a certificate is required from each 
member of the joint venture clearly setting out: 

- authority for signatory, 
- undertaking to formally enter into a joint venture contract should an award be 

made to the joint venture, 
- name of designated lead member of the intended joint venture, as required 

by tender condition F.2.13.4. 
 

 
 
 

 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM A2: Declaration of Interest 

 
1. No bid will be accepted from persons in the service of the state¹. 
 
2. Any person, having a kinship with persons in the service of the state, including a 

blood relationship, may make an offer or offers in terms of this invitation to bid.  In 
view of possible allegations of favouritism, should the resulting bid, or part thereof, 
be awarded to persons connected with or related to persons in service of the state, it 
is required that the bidder or their authorised representative declare their position in 
relation to the evaluating/adjudicating authority.  

 
3. In order to give effect to the above, the following questionnaire must be completed 

and submitted with the bid. 
 

3.1 Full Name of bidder or his or her representative: 

………………………………….………. 

3.2 Identity Number: 

…………………………………………………………………………. …..…. 

3.3 Position occupied in the Company (director, trustee, shareholder): 

…………………….….. 

3.4 Company Registration Number: 

……………………………………………………….………. 

3.5 Tax Reference 

Number:………………………………………………………………………… 

3.6 VAT Registration Number: 

...…………………………………………………………………… 

3.7 The names of all directors / trustees / shareholders / members, their individual 

identity numbers and state employee numbers must be indicated in paragraph 

4 below. 

3.8 Are you presently in the service of the state?  YES / NO 

 If yes, furnish 

particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………............

......…….  

3.9 Have you been in the service of the state for the past twelve months?  YES / 

NO 

 If yes, furnish 

particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………............

......…….  
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3.10 Do you have any relationship (family, friend, other) with persons 

in the service of the state and who may be involved with the 

evaluation and or  

 adjudication of this bid? YES / NO 

 If yes, furnish 

particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………............

......…….  

3.11 Are you, aware of any relationship (family, friend, other) between 

any other bidder and any persons in the service of the state who 

may be involved  

 with the evaluation and or adjudication of this bid? YES / NO 

 If yes, furnish 

particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………............

......…….  
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3.12 Are any of the company’s directors, trustees, managers, principle 

shareholders or stakeholders in service of the state? YES / NO 

 If yes, furnish 

particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………............

......…….  

 
3.13 Are any spouse, child or parent of the company’s directors, 

trustees,  

 managers, principle shareholders or stakeholders in service of the state? YES 

/ NO 

 If yes, furnish 

particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………............

......…….  

3.14  Do you or any of the directors, trustees, managers, principle 

shareholders, or stakeholders of this company have any interest 

in any other related 

 companies or business whether or not they are bidding for this contract. YES / 

NO 

 If yes, furnish 

particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………............

......…….  

4. Full details of directors / trustees / members / shareholders. 

 

FULL NAME IDENTITY NUMBER 
STATE 

EMPLOYEE 
NUMBER 

   

   

   

   

   

 

CERTIFICATION 
 

I, THE UNDERSIGNED (FULL NAME)    
………………………………………………………...…………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND 
CORRECT.   I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION 
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MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.   
 

……………………………………………………..       
…………………………………………………… 
Signature  Position 

 
……………………………………………………. …………………………………. 
Name of Bidder  Date 

 
* MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the meaning of the Public Finance 

Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
 

** “Stakeholder’ means a person who owns shares in the company and is actively involved in the management of the company or business and exercises control over the 
company. 
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FORM A3: Record of Addenda to Tender Documents 

 
We confirm that the following communications received from the Employer’s 
Representative before the submission of this tender offer, amending the tender documents, 
have been taken into account in this tender offer: 
 

 DATE TITLE OR DETAILS 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

 
 
 
 

………………………………….. …………………………………….......................... 
               Signature                                     Date 

 (of person authorised to sign on behalf of the Tenderer)
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FORM A4: Banking Details  

 
I/We hereby authorise the Employer to approach the following bank for the purposes of 
obtaining a financial reference: 
 

 

DESCRIPTION OF 
BANK DETAIL 

 

 

BANK DETAILS APPLICABLE TO 
TENDERER’S HEAD OFFICE 

 

Name of Bank  

Branch Name  

Branch Code  

Street Address 

 
 
 
 

Postal Address 

 
 
 
 

Name of Manager  

Telephone Number  

Fax Number  

Account Number  

 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM A5:  Proposed Amendments and Qualifications (if any) 

 

Proposed amendments and qualifications 

The Tenderer should record any deviations or qualifications he may wish to make to the tender 
documents in this Returnable Schedule. Alternatively, a tenderer may state such deviations and 
qualifications in a covering letter to his tender and reference such letter in this schedule. 
 
The Tenderer’s attention is drawn to clause F.3.8 of the Standard Conditions of Tender referenced in 
the Tender Data regarding the employer’s handling of material deviations and qualifications. 
 

PAGE 
CLAUSE OR 

ITEM 
PROPOSAL 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 

 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
 (of person authorised to sign on behalf of the Tenderer) 
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FORM A6: Certificate of Authority for Targeted Enterprise Partners/Subcontractors  

 

We, the undersigned, are submitting this tender offer jointly with the following Targeted Enterprise Partners/Subcontractors and hereby 

authorise Mr/Ms ............................................................................., authorised signatory of the company ................................. ... 

................................................................., acting in the capacity of lead partner, to sign all documents in connection with the tender offer and 

any contract resulting from it on our behalf.   

 

NAME OF FIRM 
PERCENTAGE 

PARTICIPATION 
ADDRESS 

DULY AUTHORISED 
SIGNATORY 

Lead Partner 
 

  Signature: 

  Name: 

CIDB registration no: ...........................................   Designation: 

Partner 
 

  Signature: 

  Name: 

CIDB registration no: ...........................................   Designation: 

Partner 
 

  Signature: 

  Name: 

CIDB registration no: ............................................   Designation: 

 

 
....................................................................  ........................................................... 
SIGNATURE       DATE 
 (of person authorised to sign on behalf of the Tenderer) 
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FORM A7: Certificate of Independent Bid Determination  

 

 
 

I, the undersigned, in submitting the accompanying bid:  

 
________________________________________________________________________ 

(Bid Number and Description)  

in response to the invitation for the bid made by:  

 
JOHANNESBURG DEVELOPMENT AGENCY 

 

do hereby make the following statements that I certify to be true and complete in every respect:  

I certify, on behalf of: _________________________________________________________that: 

    (Name of Bidder)  

 

1.  I have read and I understand the contents of this Certificate;  
 

2.  I understand that the accompanying bid will be disqualified if this Certificate is found not to 
 be true and complete in every respect;  

3.  I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 
behalf of the bidder;  

4.  Each person whose signature appears on the accompanying bid has been authorized by the 
bidder to determine the terms of, and to sign, the bid, on behalf of the bidder;  

5.  For the purposes of this Certificate and the accompanying bid, I understand that the word 
“competitor” shall include any individual or organization, other than the bidder, whether or not 
affiliated with the bidder, who:  

 (a)  has been requested to submit a bid in response to this bid invitation;  
 
(b)  could potentially submit a bid in response to this bid invitation, based on their qualifications, 

abilities or experience; and  
 

6.  The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However, communication 
between partners in a joint venture or consortium³ will not be construed as collusive bidding.  

 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding:  

(a)  prices;  
 
(b)  geographical area where product or service will be rendered (market allocation)  

(c)  methods, factors or formulas used to calculate prices;  

(d)  the intention or decision to submit or not to submit, a bid;  

(e)  the submission of a bid which does not meet the specifications and conditions of the bid; 
or  
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(f)  bidding with the intention not to win the bid.  
 

9.  The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or 
of the awarding of the contract.  
 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to 
the Competition Commission for investigation and possible imposition of administrative 
penalties in terms of section 59 of the Competition Act No. 89 of 1998 and or may be reported 
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 
from conducting business with the public sector for a period not exceeding ten (10) years in 
terms of the Prevention and Combating of Corrupt Activities Act No. 12 of 2004 or any other 
applicable legislation.  
 
 

…………………………………………………  ………………………………….………………  

Signature       Date  

 
 

………………………………………………….   …………………………………………..…………  

Position       Name of Bidder  
 
 

8.  In addition, there have been no consultations, communications, agreements or arrangements 
with any competitor regarding the quality, quantity, specifications and conditions or delivery 
particulars of the products or services to which this bid invitation relates.  
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FORM A8:  Particulars of all Contracts awarded by an Organ of State during the last 5 years 
  

(In the event of insufficient space, kindly attach documentation) 
 

EMPLOYER CONSULTING ENGINEER NATURE OF WORK 
VALUE OF 

WORK 
YEAR OF 

COMPLETION 
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FORM L (Continued) 

EMPLOYER CONSULTING ENGINEER NATURE OF WORK 
VALUE OF 

WORK 
YEAR OF 

COMPLETION 

     

     

     

     

     

     

     

     

 
 
 
....................................................................  ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 

 
Organ of State means- 

a) a national or provincial department: 
b) a municipality; 
c) a constitutional institution defined in the Public Finance Management Act, 1999 (Act No. 1 of 1999); 
d) Parliament; 
e) a provincial legislature; 
f) any other institution or category of institutions included in the definition of “organ of state” in section 239 of the Constitution and recognised by the Minister by notice in the Government Gazette as an 

institution or category of institutions to which this Act applies; 

 

javascript:void(0);
javascript:void(0);
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FORM A9: Fulfilment of the Construction Regulations, 2014  

 
In terms of regulation 4(3) of the Construction Regulations, 2014 (hereinafter referred to as 
the Regulations), promulgated on 7 February 2014 in terms of Section 43 of the 
Occupational Health and Safety Act, 1993 (Act No 85 of 1993) the Employer shall not 
appoint a contractor to perform construction work unless the Contractor can satisfy the 
Employer that his/her firm has the necessary competencies and resources to carry out the 
work safely and has allowed adequately in his/her tender for the due fulfilment of all the 
applicable requirements of the Act and the Regulations. 
 
1. I confirm that I am fully conversant with the Regulations and that my company has (or 

will acquire/procure) the necessary competencies and resources to timeously, safely 
and successfully comply with all of the requirements of the Regulations. 

 
 
 
 
 
 
2. Proposed approach to achieve compliance with the Regulations 
 

Own resources, competent in terms of the Regulations (refer to 3 below)  

Own resources, still to be hired and/or trained (until competency is achieved)  

Specialist subcontract resources (competent) - specify: 

 .....................................................................................................................  

 ..............................................................................................................................  

 ..............................................................................................................................  

 ..............................................................................................................................  

 

 
 

3. Provide details of proposed key persons, competent in terms of the Regulations, who 
will form part of the Contract team as specified in the Regulations (CVs to be 
attached): 

 ........................................................................................................................................

........................................................................................................................................

........................................................................................................................................ 

 

4. Provide details of proposed training (if any) that will be undergone: 
 ........................................................................................................................................

........................................................................................................................................

....................................................................................................................................... 

 
 

5. Potential key risks identified and measures for addressing risks: 
 ......................................................................................................................................

......................................................................................................................................

...................................................................................................................................... 

  

YES  

NO  

(Tick) 

(Tick) 
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6. I have fully included in my tendered rates and prices (in the appropriate payment 
items provided in the Schedule of Quantities) for all resources, actions, training and 
any other costs required for the due fulfilment of the Regulations for the duration of 
the construction and defects repair period.  

 
 
 
 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 

 

YES  

NO  

(Tick) 
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FORM A10: Questionnaire on Tenderer’s Procedures with respect to the 
Occupational Health and Safety Act (OHACT) and Construction 
Regulations. 

 
1. Name of the employee to be appointed as Construction Manager [Construction 

Regulation 8 (1)] 
 
 ........................................................................................................................................  
 
2. Name of the employee to be appointed as Construction Supervisor [Construction 

Regulation 8 (7)] 
  
 ........................................................................................................................................  
 
3. Names of the competent employees to assist the Construction Supervisor 

[Construction Regulation 8 (8)] 
 
 ........................................................................................................................................ 

 
 ........................................................................................................................................  
 
4. Name of the person to be appointed to conduct base line and ongoing risk 

assessments [Construction Regulation 9 (1)] 
 
 ........................................................................................................................................ 
  
5. Name of competent person to be appointed as occupational health and safety officer 

[Construction Regulation 8 (6)]  
  
 ........................................................................................................................................

......... 
 
6. Will the employees to be appointed on the project be in possession of proof of health 

and safety induction training that will address the project specific risks and exposures 
[Construction Regulation 9 (1) (a)]?   Yes / No. 

 
If no, what are the tenderer’s proposals for such training?  ...........................................  
 

 .....................................................................................................................................  
 
7. Are the tenderer’s tools, plant and equipment tested and inspected regularly i.e. daily 

for vehicles and equipment and at least weekly for other tools and hand tools in terms 
of safety compliance?   Yes/No 

  
 If no, what are the tenderer’s proposals for such testing?  ............................................  
 

  .....................................................................................................................................  
 
8. Will a dedicated supervisor be designated to manage the process to test and inspect 

all tools, plant and equipment? Yes/No 
 
If no, what are the tenderer’s proposals for such designation?  

  .....................................................................................................................................  
 

  .....................................................................................................................................  
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9. What other measures will the tenderer take to comply with the OHSACT and the 

Construction Regulations? Yes/No 
 
 If no, what are the tenderer’s proposals to comply with this requirement?  
  .....................................................................................................................................  
 

  .....................................................................................................................................  
 
9. Is the tenderer registered and in good standing with the Compensation 

Commissioner or duly approved compensation insurer?  Yes/No 
 

 
 
 
................................................................  ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM A11: Business Declaration 

 
Tender/RFP Number  :  

……………….………………………………...................................….. 

Tender/RFP Description : 

…………………………………………….......................……………… 

Name of Company   : 

…………………..................…………………………………………….. 

Postal Address 

 :.………………...............…..….………………………………………….. 

   

 ……………..…………...............…………………………………............. 

Physical Address   : 

……………………………………………...............……………............ 

      

…………………………………...............………………………............. 

Telephone   : 

……………………………...............……………………………............ 

Fax    : 

……………………………...............……………………………............ 

Contact Person  

 :……………………………...............……………………………............. 

Cell Phone Number 

 :............................................................................................................. 

E-Mail Address 

 :............................................................................................................. 

Company/enterprise Income 

Tax Reference Number ** : 

…………………...............……………………………........................... 

(Insert personal income tax number if a one-person business and personal income tax 

numbers of all partners if a partnership)  

VAT Registration Number : 

……………..………...............……………………………..................... 

Company Registration Number: 

…………………………...................…………………………………... 

 

1.  Type of Firm 
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❑ Partnership 

❑ One-person business/sole trader 

❑ Close corporation 

❑ Public company 

❑ Private company 

(Tick One Box) 

2.  Principal Business Activities 

………………………………….……………………………………….………………………......

.….. 

………………………………………………………………………………………………….......

…… 

3.  Total number of years the firm has been in business: 

…………..........…..………..........…… 

 
4.  Detail all trade associations/professional bodies in which you have membership. 

…………………………………………...…………………………………………………………..

..... 

………………………………….……………………………………….…………………….....…

….. 
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5.  Did the firm exist under a previous name? 
❑ Yes  
❑ No 
(Tick one box) 

 If yes, what was its previous 
name.……………………..………..........…………………………. 
 
6.  How many permanent staff members are employed by the firm? 
 

Full Time: …………………….. 

Part Time: ……………………. 

7.  What is the enterprise’s latest annual turnover (excl. VAT): 
R…………….....................………..  
 
8.  List the personnel or firms who provide the following services: 
 

SERVICE NAME CONTACT PERSON TELEPHONE 

ACCOUNTING    

LEGAL    

AUDITING    

BANKING    

INSURANCE    

 
BANK DETAILS 
  
I/We hereby request and authorize you to pay any amounts which may accrue to me/us to the 
credit of my/our account with the mentioned bank. 
  
I/We understand that the credit transfers hereby authorized will be processed by computer 
through a system known as the “ACB Electronic Fund Transfer Service” and  
 
I/We also understand that no additional advice of payment will be provided by my/our bank, 
but details of each payment will be printed on my/our bank statement or any accompanying 
voucher. 
  
This authority may be cancelled by me/us giving 30 days’ notice in writing. 
  
BANK:  
………………………………………………………………...........................................………… 
  
BRANCH:  
………………………………………………………….........................................………….. 
  
BRANCH CODE:  
…………………………………………….........................................………………. 
  
ACCOUNT NUMBER:  
…..………………………………............................................………………… 
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ACCOUNT HOLDER:  
…………………………………........................................……………………. 
 
TYPE OF ACCOUNT:  
…………………………………........................................……………………. 
  
 PLEASE INCLUDE ORIGINAL SIGNED AND STAMPED LETTER FROM THE BANK CONFIRMING 
THE COMPANY’S BANKING DETAILS, PHOTOSTAT COPIES AND LETTERS BEARING 
ELECTRONIC SIGNATURES WILL NOT BE ACCEPTABLE.  
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The undersigned, who warrants that he/she is duly authorised to do so on behalf of 
the company, affirms that the information furnished in response to this request for 
proposal is true and correct: 
 
SIGNATURE   : ………………………………………………………………………...… 

NAME IN FULL  : ……………………………………………………………………..…….                     

CAPACITY  : ……………………………………………………………..………….… 

DULY AUTHORIZED TO SIGN ON BEHALF OF: …………………………………………... 

DATE   : …………………………………………………………………...……… 
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FORM A12:  A copy of a valid Tax Pin Number.  

 
The tenderer shall include as an attachment to their submission a copy of a valid Tax Pin 
Number which shall be obtained by the tenderer from the South African Revenue Service 
(SARS). 
 
In the event of a joint venture each member shall comply with the above requirement.  
 
 
 
 

................................................................  ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM A13: Municipal Accounts 

 
The tenderer shall include as an attachment to their submission a copy of the current Municipal 
Account in the name of the Tenderer or alternatively in the names of the Directors/Partners of 
the tendering entity.  
 
In the event of a joint venture each member shall comply with the above requirement.  
 
 
 
 

...............................................................  ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM A14: Letter of Intent 

 
The tenderer shall include as an attachment to their submission a Letter of Intent from a 
Financial Institution to provide a Construction Guarantee in accordance with the JBCC pro-
forma (refer C1.3). 
 
 
 
 
 

...............................................................  ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM A15: Declaration for Procurement above R10 million (MBD 5) 

 

 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (VAT INCLUDED) 
 
 
 
 

For all procurement expected to exceed R10 million (VAT included), bidders must 

complete the following questionnaire: 
 
 
 

1 Are you by law required to prepare annual financial 

statements for auditing?  
 
 
1.1 If yes, submit audited annual financial statements 

for the past three years or since the date of 

establishment if established during the past three 

years.  
 

………………………………………………………………   
YES / NO  

……………………………………………………………… 
 

2 Do you have any outstanding undisputed 

commitments for municipal services towards a 

municipality or any other service provider in respect 

of which payment is overdue for more than 30 days?  
YES / NO 

 

2.1 If no, this serves to certify that the bidder has no 

undisputed commitments for municipal services 

towards a municipality or other service provider in 

respect of which payment is overdue for more than 30 

days.  
 
2.2 If yes, provide particulars.  
 

………………………………………………………………  
 

………………………………………………………………. 
 

………………………………………………………………. 
 

…………………………………………………………….. 
 

3. Has any contract been awarded to you by an organ 

of the 
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state during the past five years, including particulars 

of any material non-compliance or dispute 

concerning the execution of such contract? 

YES / NO 
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3.1 If yes, furnish particulars  
 

………………………………………………………………. 
 

……………………………………………………  
 
 
 

4.  Will any portion of goods or services be sourced from outside the Republic, 

and, if so, what portion and whether any portion  
of payment from the municipality / municipal entity is 

expected to be transferred out of the Republic? 
YES / NO 

 

4.1 If yes, furnish particulars  
 

 

……………………………………………………..  
 

……………………………………………………..  
 
 

 

CERTIFICATION 
 

 

I, THE UNDERSIGNED (NAME)   
……………………………………………………………………… 

 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS 
CORRECT. 

 

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION 

PROVE TO BE FALSE. 

 
………………………………….                                                    …………………………  

Signature                                                                    Date 
 
 

 

………………………………….                  …………………………………………………………………  
Position Name of Bidder 
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FORM A16: Declaration of Bidder’s Past Supply Chain Management Practices (MBD 
8) 

 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES  
 

 
1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in 

ensuring that when goods and services are being procured, all reasonable steps 
are taken to combat the abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management 

system or committed any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, 

municipal or other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of 

the Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 
 

4 In order to give effect to the above, the following questionnaire must be 
completed and submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National 
Treasury’s database as a company or person prohibited from 
doing business with the public sector? 
(Companies or persons who are listed on this database were 
informed in writing of this restriction by the National Treasury 
after the audi alteram partem rule was applied). 
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for 
Tender Defaulters in terms of section 29 of the Prevention and 
Combating of Corrupt Activities Act (No 12 of 2004)? 
(To access this Register enter the National Treasury’s website, 
www.treasury.gov.za, click on the icon “Register for Tender 
Defaulters” or submit your written request for a hard copy of 
the Register to facsimile number (012) 3265445).  
 

Yes 
 

No 
 

http://www.treasury.gov.za/
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4.2.1 If so, furnish particulars: 
 
 
 
 
 
 

Item Question Yes No 

4.3 Was the bidder or any of its directors convicted by a court of 
law (including a court of law outside the Republic of South 
Africa) for fraud or corruption during the past five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 
 

4.4 Does the bidder or any of its directors owe any municipal rates 
and taxes or municipal charges to the municipality / municipal 
entity, or to any other municipality / municipal entity, that is in 
arrears for more than three months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / 
municipal entity or any other organ of state terminated during 
the past five years on account of failure to perform on or 
comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 
 

 
CERTIFICATION 

 
I, THE UNDERSIGNED (FULL NAME)  …………..……………………………..…… 

 CERTIFY THAT THE INFORMATION FURNISHED ON THIS 
 DECLARATION FORM TRUE AND CORRECT. 
 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE 

TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 

 ………………………………………...   ………………………….. 
 Signature       Date 
 
 
 ……………………………………….    ………………………….. 
 Position       Name of Bidder 
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FORM A17: DECLARATION ON STATE OF  MUNICIPAL ACCOUNTS 
 

A Any bid will be rejected if: 

Any municipal rates and taxes or municipal service charges owed by 
the bidder or any of the  directors to the municipality or a municipal 
entity, or to any other municipality or municipal entity, are in arrears for 
more than three months. 

 

B Bid Information 

 

i. Name  of  bidder: 
……………………………………………………………………………………..…. 

 

ii. Registration   Number: 
………………………………………………………………………………….…… 

 

iii. Municipality where business is situated 

 

…………………………………………………………….….… 

 

iv. Municipal  account number  for  rates: 
…………………………………………………………………..…. 

 

v. Municipal account number for water and electricity:  
……………………………………………….…… 

 

vi. Names of all directors, their ID numbers and municipal account number. 

 

1.     
………………………………………………………………………………………
…………. 

 

2.     
………………………………………………………………………………………
………… 

 

3.     
………………………………………………………………………………………
………… 

4.     
………………………………………………………………………………………
………… 
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5.     
………………………………………………………………………………………
………… 

 

6.     
………………………………………………………………………………………
………… 

 

7.     
………………………………………………………………………………………
………… 

 

C Documents to be attached. 

 

i. A copy of municipal account mentioned in B (iv) & (v) (Not older than 3 months) 
ii. A copy of municipal accounts of all directors mentioned in B(vi) (Not older than 3 

months) 
iii. Proof of directors 

 

I/We declare that the abovementioned information is true and correct and 
that the following documents are attached to this form:  

 

 

Signature Date 
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FORM B1: CIDB Grading 

 
The tenderer shall include as an attachment to their submission the proof of CIDB grading.  
 
In the event of a joint venture each member shall comply with the above requirement. 
 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B2: B-BBEE Certificate 

 
The tenderer shall include as an attachment to their submission a valid originally certified 
copy of the B-BBEE status level verification certificate, substantiating the B-BBEE rating. 
An EME must submit a sworn affidavit confirming the  
following: 
· Annual Turnover Revenue of R10 million or less; and 
· Level of Black ownership 
· Any misrepresentation in terms of the above constitutes a criminal offence as set out 

in the B-BBEE Act as amended. 
 
A trust, consortium or joint venture will qualify for points for their B-BBEE status level as a 
legal entity, provided that the entity submits their B-BBEE status level certificate. 
 
A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an 
unincorporated entity, provided that the entity submits their consolidated B-BBEE 
scorecard as if they were a group structure and that such a consolidated B-BBEE scorecard 
is prepared for every separate tender. 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B3:  Schedule of Recently Completed Contracts 

 
The Tenderer shall list below five building construction contracts of a similar nature completed by the Tenderer in the past five years. 
Similar nature refers to alterations and renovation building projects, with a minimum value of R 10 million . This form is to be completed 
and submitted together with reference letters from the employer on their letterhead for each of the projects listed. 

 
This information is material to the award of the Contract. 
(In the event of insufficient space, attach supplementary documentation) 

 

EMPLOYER 
(Name, Tel No and Fax No) 

PRINCIPAL AGENT 
(Name, Tel No and Fax No) 

NATURE OF WORK 
VALUE OF 

WORK 
YEAR OF 

COMPLETION 

     

     

     

     

     

     

     

     

     

     

     

 
 
………………………………….................  …………………………………….......................... 
Signature Date 
 (of person authorised to sign on behalf of the Tenderer) 
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FORM B4: Schedule of Current Contracts 

 
The Tenderer shall list below the contracts not yet completed. This information is material to the award of the Contract.  
  
 (In the event of insufficient space, attach supplementary documentation) 
 

EMPLOYER 
(Name, Tel No and Fax No) 

LOCATION NATURE OF WORK 
VALUE OF 

WORK 

EXPECTED 
DATE OF 

COMPLETION 

     

     

     

     

     

     

     

     

     

     

 
 
………………………………….. …………………………………….......................... 
Signature Date 

 (of person authorised to sign on behalf of the Tenderer) 
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FORM B5:  Schedule of Construction Plant & Equipment  

 
The following are lists of Construction Plant and Equipment that I/We presently own or 
lease and will have available for this contract if my / our tender is accepted.  
 

(a) Details of Equipment that is owned by me / us and immediately available for 

this contract. 

 

 

Attach additional information in a supplementary document 

 
(b) Details of Plant & Equipment that will be hired, or acquired for this contract if 

my / our tender is accepted 
 

DESCRIPTION  

(type, size, capacity etc.) 
      QUANTITY 

HOW ACQUIRED 

HIRE/ 
BUY 

SOURCE 

    

    

    

    

    

    

    

    

 

Attach additional information in a supplementary document 

 
………………………………….. …………………………………….......................... 
Signature Date 

 (of person authorised to sign on behalf of the Tenderer) 

 

DESCRIPTION QUANTITY YEAR ACQUIRED 
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FORM B6: Schedule of Proposed Sub-Contractors 

 
I/We hereby notify you that it is my/our intention to employ the following Sub-Contractors for work in this contract. Tenderers are to provide 
details of their subcontractors for the following trades:  electrical, mechanical, sports fields, sports courts, landscaping and civil works.  
 

NAMES AND ADDRESSES OF PROPOSED 

SUBCONTRACTORS 

NATURE AND EXTENT OF WORK TO BE 

SUBCONTRACTED 

PREVIOUS EXPERIENCE WITH 

SUBCONTRACTOR OR RECENT WORK 

EXECUTED BY THE SUB-CONTRACTOR 

  

 

 

    

   

  

 

 

    

   

  

 

 

    

   

  

 

 

    

   

  

 

 

    

   
 
 
 
………………………………….. …………………………………….......................... 
Signature Date 

 (of person authorised to sign on behalf of the Tenderer) 
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FORM B7:  Proposed Key Personnel  

The Tenderer shall list below the key personnel whom he proposes to employ on the contract should his offer be accepted, both at his 
headquarters and on the site, together with their qualifications, experience and positions held. Here, the Employer is looking for the proposed 
personnel who meet and exceed persons as stipulated in F.3.11.1 as a minimum. The Employer shall strictly apply these provisions, when 
request for proposals are sent out per project. Should the tenderer wish to replace any key personnel post appointment, the new proposed 
personnel should have the same or higher qualifications as those submitted at tender. Furthermore, the new replacement key personnel 
should be approved by the Johannesburg Development Agency. 
 

LOCATION DESIGNATION 
NAME AND NATIONALITY 

OF PROPOSED 
CANDIDATE 

SUMMARY OF QUALIFICATIONS & 
EXPERIENCE 

HEAD OFFICE 
Construction Project 
Manager  

  

 Architect  
  

 Civil Engineer  
  

 Structural Engineer  
  

SITE OFFICE 

Site Agent 
  

Foreman 
  

Health and Safety 
Officer 

  

 
NOTE: Detailed Curriculum Vitae of proposed candidates are to be separately provided. Said CV’s MUST indicate qualifications 
(proof of which is to be attached), number of years’ experience, and the nature and value of projects completed including the role 
performed on said projects.  
 
 
………………………………….. …………………………………….......................... 
Signature Date  

(of person authorised to sign on behalf of the Tenderer) 
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FORM B8: Estimated Monthly Expenditure 

 
The Tenderer shall state below the estimated value of work to be completed every month 
based on his preliminary programme and his tendered unit rates.   
 
* The amounts for contingencies must not be included. 
 

MONTH VALUE * 

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

 

 

 

R .................................................................................................  

R .................................................................................................. 

R ......................................................................................... 

R  ................................................................................................  

R  ................................................................................................  

R  ................................................................................................  

R  ................................................................................................  

R  ................................................................................................  

R  ................................................................................................  

R  ................................................................................................  

R  ................................................................................................  

R .................................................................................................. 

COMPLETION OF CONTRACT 

 

 
TOTAL 

 
R 

 ......................................................................................................  
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
 (of person authorised to sign on behalf of the Tenderer) 
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FORM B9: Methodology Statement 

 
The tenderer shall include as an attachment to their submission the detailed Methodology 
Statement for the works. 
 
The methodology must demonstrate how the contractor intends to sequence the works. 
The manner in which the contractor intends to allocate resources must be clearly spelt out. 
When assessing the methodology, congruency with the project schedule will also be 
examined. 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B10: Preliminary Construction Programme 

 
The tenderer shall include as an attachment to their submission the preliminary 
Construction Programme for the works.  
 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B11: Labour, Plant and Equipment Histograms 

 
The tenderer shall include as an attachment to their submission the labour, plant and 
equipment histograms for the works.  
 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B12: Financial Statements 

 
The tenderer shall include as an attachment to their submission the Audited Financial 
Statements for the past two years.  
 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B13: Bank Rating 

 
The tenderer shall include as an attachment to their submission a letter from the bank at 
which he declares he conducts his account. The contents of the bank’s letter must state 
the credit rating that it accords to the tenderer for the business envisaged by this tender.   
 
In the event of a joint venture each member shall comply with the above requirement. 
 
 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B14: SMME Plan 

 
The tenderer shall include as an attachment to their submission a detailed SMME plan 
indicating how the SMME requirements will be achieved, as detailed in Part C3: Scope of 
Works. The SMME Plan must clarify the manner in which the bidder intends to manage, 
support and empower local SMME’s contractors.  
 
The SMME plan must detail (i) how quality will be controlled, (ii) how the scope of works 
will be scheduled (programme), (iii) how will skills be transferred, and (iv) how will reporting 
to the client be done (content of reports, frequency etc.). 
 
 

.................................................................... 
 ........................................................... 
SIGNATURE       DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM B15: Bills of Quantities (Refer C2.2) 

 
The BoQ pages in white (see C2.2), must be completed in full, completed in pen, 
corrections are to be crossed out and initialled, and each page initialled. 
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PART C1: AGREEMENT AND CONTRACT DATA 

C1.1 FORM OF OFFER AND ACCEPTANCE 

Offer 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into 
a contract 
In respect of the following works: 

   
CONSTRUCTION OF  

 

The tenderer, identified in the Offer signature block below, has examined the documents 
listed in the Tender Data and addenda thereto as listed in the Tender Schedules, and by 
submitting this Offer has accepted the Conditions of Tender. 

 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of 
this Form of Offer and Acceptance, the Tenderer offers to perform all of the obligations and 
liabilities of the Contractor under the Contract including compliance with all its terms and 
conditions according to their true intent and meaning for an amount to be determined in 
accordance with the Conditions of Contract identified in the Contract Data.  

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:  
 
…………………………………………………...........................................…………………………
…………..  
 
……………………………….Rand (in words); 
R………………….........................................……(in figures)  

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of 
Offer and Acceptance and returning one copy of this document including the Schedule of 
Deviations (if any) to the Tenderer before the end of the period of validity stated in the Tender 
Data, or other period as agreed, whereupon the Tenderer becomes the party named as the 
Contractor in the conditions of contract identified in the Contract Data. 
 

TENDERER:      WITNESS: 
 
 
____________________________________
 ______________________________________ 
Signature      Signature 
 
____________________________________
 _______________________________________ 
Name       Name 
 
____________________________________
 _______________________________________ 
Capacity      Capacity 
 
____________________________________
 _______________________________________ 
Date       Date 
 
Name and address of organisation: 
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Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts 
the Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the 
amount due in accordance with the Conditions of Contract identified in the Contract Data.  
Acceptance of the Tenderer’s Offer shall form an agreement between the Employer and the 
Tenderer upon the terms and conditions contained in this agreement and in the Contract that is 
the subject of this agreement. 

The terms of the contract, are contained in:  
Part C1  Agreements and Contract Data, (which includes this Agreement) 
Part C2  Pricing Data 
Part C3  Scope of Work 
Part C4  Site Information  
 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into 
the above listed Parts 1 to 4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda 
thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer 
agreed by the Tenderer and the Employer during this process of offer and acceptance, are 
contained in the Schedule of Deviations attached to and forming part of this Agreement.  No 
amendments to or deviations from said documents are valid unless contained in this Schedule, 
which must be duly signed by the authorised representative(s) of both parties. 

The Tenderer shall within two weeks of receiving a completed copy of this Agreement, including 
the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in 
the Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of 
insurance and any other documentation to be provided in terms of the Conditions of Contract 
identified in the Contract Data at, or just after, the date this Agreement comes into effect. Failure 
to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this Agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when 
the tenderer receives one fully completed copy of this document, including the Schedule of 
Deviations (if any).  Unless the Tenderer (now Contractor) within five working days of the date 
of such receipt notifies the Employer in writing of any reason why he cannot accept the contents 
of this Agreement, this Agreement shall constitute a binding contract between the Parties. 

 
EMPLOYER:      WITNESS: 
 
____________________________________
 _______________________________________ 
Signature      Signature 
 
____________________________________
 _______________________________________ 
Name       Name 
 
____________________________________
 _______________________________________ 
Capacity      Capacity 
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____________________________________
 _______________________________________ 
Date       Date 
 
Name and address of organisation: 
 
JOHANNESBURG DEVELOPMENT AGENCY (PTY) LTD 
NO. 3 PRESIDENT STREET (HELEN JOSEPH STREET) 
NEWTOWN  
JOHANNESBURG  
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Schedule of Deviations 

 
Notes: 
 
1. The extent of deviations from the tender documents issued by the Employer prior 

to the tender closing date is limited to those permitted in terms of the Conditions of 
Tender, 
 

2. A Tenderer’s covering letter shall not be included in the final contract document. 
Should any matter in such letter which constitutes a deviation as aforesaid become 
the subject of agreements reached during the process of offer and acceptance the 
outcome of such agreement shall be recorded here, 
 

3. Any other matter arising from the process of offer and acceptance either as a 
confirmation, clarification or change to the tender documents and which it is agreed 
by the Parties becomes an obligation of the contract shall also be recorded here, 
 

4. Any change or addition to the tender documents arising from the above agreements 
and recorded here, shall also be incorporated into the final draft of contract, 

 
1 Subject  ...........................................................................................................................  

 Details  ...........................................................................................................................  

   ...........................................................................................................................  

   ...........................................................................................................................  

   ...........................................................................................................................  

2 Subject  ...........................................................................................................................  

 Details  ...........................................................................................................................  

   .......................................................................................................................... . 

   .......................................................................................................................... . 

   ...........................................................................................................................  

3 Subject  ...........................................................................................................................  

 Details  ...........................................................................................................................  

   ...........................................................................................................................  

   ...........................................................................................................................  

   ...........................................................................................................................  

4 Subject  ...........................................................................................................................  

 Details  ...........................................................................................................................  

   ...........................................................................................................................  

   ...........................................................................................................................  

   ...........................................................................................................................  

5 Subject  ...........................................................................................................................  

 Details  ...........................................................................................................................  

   ...........................................................................................................................  
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   ...........................................................................................................................  

 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the 
Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender 
Schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by the 
Tenderer and the Employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the Tenderer 
of a completed signed copy of this Agreement shall have any meaning or effect in the contract 
between the parties arising from this agreement. 

 
TENDERER:      EMPLOYER: 
 
 
____________________________________ _______________________________________ 
Signature      Signature 
 
____________________________________ _______________________________________ 
Name       Name 
 
____________________________________ _______________________________________ 
Capacity      Capacity 
 
 
 
Name and address of organisation:   Name and address of organisation: 
 

________________________________  ___________________________________ 
 
________________________________  ___________________________________ 
 
________________________________  ___________________________________ 
 
________________________________  ___________________________________ 
 
 
WITNESS:      WITNESS: 
 
________________________________  ___________________________________ 
Signature      Signature 
 
____________________________________ _______________________________________ 
Name       Name 
 
____________________________________ _______________________________________ 
Date       Date 
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Confirmation of Receipt 

 

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt 
from the Employer, identified in the Acceptance part of this Agreement, of one fully completed original 
copy of this Agreement, including the Schedule of Deviations (if any) today: 
 
 
the _______________(day) of_________________________________(month)___________(year) 
 
 
at_________________________________(place) 
 
 
 
CONTRACTOR:     WITNESS: 
 
 
___________________________________  _______________________________________ 
Signature      Signature 
 
____________________________________ _______________________________________ 
Name       Name 
 
____________________________________ _______________________________________ 
Capacity      Capacity 
 
____________________________________ _______________________________________ 
Date       Date 
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Clause Data 

1.1 
 

The Employer is : JOHANNESBURG DEVELOPMENT AGENCY 
 
Address (physical) : The Bus Factory, 3 Helen Joseph Street (formerly President 

Street) Newtown, Johannesburg 
  
Address (postal) : PO Box 61877, Marshalltown, 2107 
 
Telephone : 011 688 7800 
Facsimile: : 011 688 7863 
VAT registration number : 444019718 

1.2 
[6.1] 

The Principal Agent is :  
 
Address (postal) :  
                                              
Telephone :  
Facsimile :  
e-mail :   

1.3 
[6.2] 

The Agent (1) is :  
 
Name :  
 
Address (postal) :   
Telephone :  
Facsimile :  
e-mail : 
 

1.4 
[6.2] 

The Agent (2) is :  
 
Name :   
 
Address (postal) :  
Telephone :  
Facsimile :  
e-mail :  

1.5 
[6.2] 

The Agent (3) is :  
 
Name :  
 
Address (postal) :  
Telephone :  
Facsimile :  
e-mail : 

1.6 
[6.2] 

The Agent (4) is :  
 
Name :  
  
Address (postal) :  

Telephone :  
Facsimile :  
e-mail :  
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1.7 
[6.2] 

The Agent (5) is :   
 
Name :   
Address (postal) :   
Telephone :  
Facsimile :  
e-mail :  

1.8 
[6.2] 

The Agent (6) is :   
 
Name :  
Address (postal) :  
Telephone :   
Facsimile :  
e-mail : 

1.10 
 

The Principal Agent named in 1.2 above is responsible for the preparation of the contract 
data schedule and must be contacted should the tenderer be uncertain of the information 
provided or to be provided. Failure to complete the contract data schedule in full may result in 
the tender being disqualified 

2.1 
[1.7] 

The law applicable to this agreement:  South Africa 

2.1 
[1.1] 

The works comprise: 
 

2.3 
[1.1] 

The site is situated in: 
TBA 

2.4 
[12.1.5] 

Possession of the site:  
TBA 

2.5 
[12.2.7] 

The period for the commencement of the works after the contractor takes possession of the 
site is 5 working days, provided that all guarantees, insurances, construction permits, etc. are 
in place as no extension of time will be granted to the Contractor in failing to provide these 
documents timeously. 

2.6 
[20.1] 

Completion of the works in sections is required:  
TBA 

2.7 
[25.14.2] 

Waiver of the contractor’s lien or right on continuing possession is required:  
Yes 

2.8 
[B 7.0] 

Defined restrictions to the site area:  
 
The contractor is to adhere to strict working time  

2.9 
[B 16.0] 

Geotechnical investigation of the site has been 
undertaken:   

                                                               Yes 

2.10 
[B 7.0] 

Existing premises will be occupied:  

No  
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2.11 
[B 16.0] 

Provision of temporary services is required:  
YES (As described below) 

 Service  

Water A 

Electricity A 

Telecom A 

Ablutions  A 

Note:  
Option A = Contractor at his cost;  
Option B = Employer free of charge;  
Option C = Employer metered (contractor cost) 

2.12 
[B 16.0] 

Protection of existing trees and shrubs is required:  
Yes - to be identified on site 

3.1 
[10.1.1] 

Contract works insurance is to be effected by 
the: 

• Contractor 
• For an amount of Contract Sum + 20%    

3.2 
[10.1.2] 

Supplementary insurance: is to be effected by 
the  

• Contractor 
• For an amount of Contract Sum + 20% 

3.3 
[10.1.3] 

Public liability insurance is to be effected by the  
• Contractor  
• For the sum of R10 million 

4.0 
[19.1.2 
24.1-3] 

For the works as a whole: 
The date for practical completion is 10 Months from date of site handover.  
 
The penalty per calendar day is R17 412.00 

5.1 
[5.6] 

Construction documents copies to be supplied 
to the contractor free of charge: 

Three copies of the drawings 

5.2 
[5.4] 

The priced document may be used as a 
specification of materials and goods and work 
methods: 

No 

5.3 
 

The contractor shall provide a schedule of 

rates:  

No (The completed Bills of Quantities must be 

supplied) 

5.4 Changes made to JBCC standard document:  
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[3.11] Yes - refer to the additions, deletions and 

alterations to the JBCC Principal Building 

Agreement as listed under Clause 6.0 below. 

5.5 
 

On acceptance of the tender the priced 

document is to be submitted within:  

Not Applicable - Fully priced BOQ to be submitted 

with tender                                  

5.6 
[B 10.0] 

Work to be undertaken by direct contractors:  

None anticipated at present, but the Employer has 

the right to employ direct contractors at a later date. 

5.7 
[19.3.3] 

On achievement of practical completion, the 
contractor is to hand over: 

All required manuals etc. related to the works 
which must include but not limited to: Electrical, 
Electronic, HVAC, Plumbing & Drainage, Fire 
Fighting, Waterproofing, etc. 

5.8 
[25.1] 

The interim payment certificate:  
25th of every month  

[25.3.4] The contract value shall not be adjusted according to CPAP and shall be a fixed priced 
contract 
 
 

6.0 CHANGES MADE TO THE STANDARD JBCC DOCUMENT ARE: 

 The JBCC Principal Building Agreement makes several references to the Contract Data for 
specific data, which together with these conditions collectively describe the risks, liabilities and 
obligations of the contracting parties and the procedures for the administration of the Contract. 
The Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the JBCC Principal Building Agreement. 
 
Each item of data given below is cross-referenced to the clause in the JBCC Principal Building 
Agreement to which it mainly applies. 
 
The additions, deletions and alterations to the JBCC Principal Agreement are: 
 

1.0 DEFINITIONS AND INTERPRETATION 
 
Clause 1.1 is deemed to be amended by the addition and amendments of the following: 
 
Change the Definition of "AGREEMENT" to read as follows:  
AGREEMENT means the agreement arising from the signing of the Form of Offer and 
Acceptance by the parties. 
 
Change the Definition of "CONSTRUCTION PERIOD" to read as follows: 
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The period commencing on the date of site hand over and ending on the date of practical 
completion. 
 
Change the Definition of "CONTRACT DOCUMENTS" to read as follows: 
The agreement and all documents referenced therein.  The contract documents shall be taken 
to be mutually explanatory of one another but in the event of ambiguity, discrepancy, divergence 
or inconsistency in or between them, the JBCC Principal Building Agreement as amended in the 
contract data shall prevail over all other contract documents. 
 
Change the Definition of "CONTRACT SUM" to read as follows: 
The total of prices in the Form of Offer and Acceptance. 
 
EXCEPTIONALLY INCLEMENT WEATHER means weather which is not only extreme or 
severe but exceeding that which, on the evidence of the past ten years, could reasonably been 
expected. 
 

2.0 LAW, REGULATIONS AND NOTICES 
 
 
Clause 2.0 is amended by the addition of the following new clauses: 
 
 
 
2.5       The contractor shall take all reasonable precautions to maintain the health and safety 

of persons in and about the execution of the works. Without limitation the contractor 
hereby: 

 
2.5.1    Accepts that the employer will appoint him as the “Principal Contractor” (as defined 

and provided for under the Construction Regulations 2014 (as amended), promulgated 
under the Occupational Health & Safety Act 85 of 1993 (as amended) (“the 
Construction Regulations”)) for the site and the contractor shall enter into and comply 
with the Occupational Health and Safety Agreement and the Agreement in terms of 
Section 37(2) of the Occupational Health and Safety Act No 85 of 1993 attached hereto 
as Annexure B ; 

 
2.5.2   Acknowledges and confirms that the contract sum includes a sufficient amount for proper 

compliance with the employer’s health and safety specification attached as Annexure 
C, the Construction Regulations, all applicable health & safety laws and regulations and 
the health and safety rules, guidelines and procedures provided for in this agreement 
and generally for the proper maintenance of health and safety in and about the execution 
of works; and 

 
2.5.3   Undertakes, in and about the execution of the works, to comply with the Construction 

Regulations, health and safety specification and with all applicable health and safety laws 
and regulations and rules and guidelines and procedures otherwise provided for under 
the agreement and shall ensure that all subcontractors, employees and others under the 
contractor’s direction and control, likewise observe and comply with the foregoing. 

4.0 CESSIONS AND ASSIGNMENT 
 
Clause 4.1 is deleted and replaced with the following: 
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The contractor shall not assign the whole or any part of the agreement or cede or delegate any 
right or obligation in or under the agreement. 
Any purported assignment, cession or delegation by the contractor without the prior written 
consent of the employer (which the employer may grant in its sole and absolute discretion) 
shall be null and void. 
The employer may, on written notice to the contractor, assign the whole or any part of the 
Contract or cede or delegate any right or obligation in or under the agreement. 
 
 
Clause 4.0 is amended by the addition of the following new clause as clause 4.4: 
 
The contractor will not be relieved of any of the contractor’s obligations under the agreement, 
because it has subcontracted all or part of the works to any third party. The contractor shall 
remain responsible and liable to the employer for the acts, omissions and defaults of such third 
parties as if they were acts, omissions and defaults of the contractor 
 
 

5.0 DOCUMENTS 
 

 
Amend clause 5.2 by adding the following wording to the end of clause 5.2: 
No variation, amendment, or consensual cancellation of the agreement or any provision or term 
thereof (including this clause) shall be binding or have any force or effect unless reduced to 
writing and signed by or on behalf of the parties (by duly authorised representatives). Without 
derogating from the foregoing, no agreement or purported agreement reached at any project 
review or other meeting, notwithstanding that it may be contained in any minute signed by or on 
behalf of the parties, shall constitute an amendment to the agreement unless and until 
incorporated in a formal addendum to the agreement signed by or on behalf of the parties (by 
duly authorised representatives); 
 
 
Clause 5.6 is amended by the addition of the following: 
Outside of this, the contractor shall be deemed to have made appropriate allowances for 
plotting and printing of construction information for itself and for issuing to subcontractors. 
 
 
Clause 5 is amended by the addition of a new Clause 5.7 as follows:  
As between the JBCC Principal Building Agreement and the special conditions, the special 
conditions shall prevail. 
 

6.0 EMPLOYER’S AGENTS 

 

Clause 6.5 is deleted and replaced with the following: 

 

6.5 “Should the principal agent or any agent be unable to act or cease to be an agent, the 

employer shall inform the contractor of the new principal agent or agent appointed. 

 

 
7.0 

 
DESIGN RESPONSIBILITY 
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Clause 7.0 is amended by the addition of the following clauses to the end thereof: 
 
7.4 Notwithstanding the provisions of clause 7.2, the contractor is to ensure that nominated, 

selected or domestic subcontractors shall simultaneously with the signing of the 
relevant nominated, selected or domestic sub-contract sign and deliver to the employer 
a design materials and workmanship warranty and undertaking in favour of the employer. 

 
7.5  Any subcontractor whose subcontract involves design work will be required to provide to 

the employer evidence of "professional indemnity" insurance for such design work. 
 
 If the contractor fails to obtain the necessary design warranties and / or indemnities from 

the subcontractors, the design responsibility shall be deemed to devolve upon the 
contractor" 

 

 
9.0 
 

 
INDEMNITIES 

 

Clause 9.1 is amended by the addition of the following clause to the end thereof: 

  

9.1.4 The contractor indemnifies and holds harmless the employer against all liability, losses, 

claims, damages, penalties, actions, proceedings or judgments (collectively referred to as 

“Losses”) arising from any infringement of letters, patent design, trademark, name, 

copyright or other protected rights in respect of any machine, plant, work, materials, thing, 

system or method of using, fixing, working or arrangement used or fixed or supplied by 

the contractor, but such indemnity shall not cover any use of the equipment of part 

thereof otherwise than in accordance with the provisions of the specification.  All 

payments and royalties payable in one sum or by instalments or otherwise shall be 

included by the contractor in the price and shall be paid by him to those to whom they 

may be payable.  The contractor shall reimburse the employer for all legal and other 

costs and expenses, including without limitation attorney’s fees on attorney-client scale 

incurred by the employer in connection with investigation, defending or settling any 

Losses in connection with pending or threatening litigation in which the employer is a 

party. 

 
Clause 9.2.7 is deleted. 
 

 
11.0 
 

 
SECURITY 
 
Clause 11.1 is deleted and replaced with the following clause: 
 
11.1 The contractor shall provide the security as stated in the contract data. Such security 

shall be provided to the employer within twenty-one (21) calendar days of acceptance 
of the contractor’s tender. 

 
Clause 11.1.2 is deleted and replaced with the following clauses:  
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11.1.2 The employer has selected the security in terms of clause 11.0, which is a fixed 

construction guarantee and payment reduction. This guarantee is to be issued by the 
contractor: 

 
11.1.2.1 The contractor shall furnish the employer with a fixed construction guarantee 

equal in value to ten per cent (10%) of the contract sum within fourteen (14) 
calendar days from the offer of appointment date 

 
11.1.2.2 The fixed construction guarantee shall come into force, be administered and 

expire in terms of the construction guarantee form included under Part C1 
Agreement and Contract Data, Clause C1.3 Construction Guarantee. 

 
11.1.2.3 The employer shall return the fixed construction guarantee to the contractor 

within fourteen (14) calendar days of its expiring. 
 

11.1.2.4 The payment reduction to the value certified in a payment certificate shall be 
made [31.8, 34.8]. 

 
11.1.2.5 Where the employer has a right of recovery against the contractor [33.0], the 

employer may issue a written demand in terms of the fixed construction 
guarantee or may recover from the payment reduction [33.4] or both. 

 
Clause 11.5 is deleted 
 
Clause 11.6 is deleted 
 
 

Clause 11.7 is deleted and replaced with the following: 
 
In the event that the contract value  increases during the course of the agreement by an 
amount equal to ten per cent (10%) or more of the contract sum, then upon written request 
from the principal agent, the contractor shall, within ten (10) working days of such request, 
arrange to have the guaranteed sum under the guarantee for construction increased so that 
it equals, as applicable, ten per cent (10%) (for the variable form) or five per cent (5%) (for the 
fixed form) of the contract value. The approved cost of increasing the guarantee for 
construction shall be added to the contract value. If the contractor is so required to increase 
the guaranteed sum, no further amounts shall be certified or paid to the contractor until the 
guarantee sum has been increased as required. 

 
 

Clause 11.10 is amended by deleting the following words from the clause “on receipt of a 
guarantee for payment from the employer” 

 
 

12.0 OBLIGATIONS OF THE PARTIES 
 
 

A new clause 12.4 “Principal Agent Functions” shall be inserted as follows: 
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Clause 12.4.1  
 
Whenever the principal agent intends, in terms of the contract, to exercise any discretion, or 
make or issue any ruling, contract interpretation or price determination, they shall first consult 
with the contractor and the employer in an attempt to reach agreement. Failing agreement, the 
principal agent shall act impartially and make a decision in accordance with the contract, taking 
into account all relevant facts and circumstances. 
 
Clause 12.4.2 
 
In the event that the principal agent is required in terms of their appointment to obtain specific 
approval from the employer for carrying out any part of their functions or duties, such 
requirement shall be set out in the contract data. 
 
A new clause 12.5 “Rate of Progress” shall be inserted as follows: 
 
If, at any time: 
 
actual progress is too slow to complete the works on the date for practical completion; and/or 
progress has fallen (or will fall) behind the current programme submitted under clause 12.2.6.2 
other than as a result of a cause listed in clause 23, then the principal agent may instruct the 
contractor to submit, a revised programme and supporting report describing the revised 
methods which the contractor proposes to adopt in order to expedite progress and complete 
on the date for practical completion. 
 
Unless the principal agent notifies otherwise, the contractor shall adopt these revised 
methods, which may require increases in the working hours and/or in the numbers of 
contractor's personnel, at the risk and cost of the contractor. If these revised methods cause 
the employer to incur additional costs, such additional cost shall be deducted from the amount 
due to the contractor.   
 
 
A new clause 12.6 is added as follows: 
 
Notwithstanding anything to the contrary in the agreement, the contractor acknowledges that 
access to the works after the date of practical completion is subject to the prior consent of the 
principal agent (and in turn subject to the consent of the occupants or management of that part 
of the works). 
 
 
A new clause 12.7 is added as follows: 
 
The contractor shall comply with the social and economic development obligations 
(including the appointment of SMME’s) as set out in Schedule A (Scope of Work). 
If the actual cost incurred by the contractor in complying with its social and economic 
development obligations is greater than the cost allocated to this aspect of the Scope of Work 
in the bills of quantities, the contractor will not be entitled to claim such additional cost from 
the employer. Furthermore, if the actual subcontract price for works and/or services to be 
undertaken by any of the SMME subcontractors is higher than the applicable amount allocated 
in the bills of quantities, the shortfall shall be solely for the contractor’s account. 
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13.0 
 

 
SETTING OUT  
 
Clause 13.2 is amended by the addition of the following: 
 
Notify the principal agent of any encroachments of adjoining foundations, buildings, structures, 
pavements, boundaries, services, etc. in order that the necessary arrangements may be made 
for the rectification of any such encroachments. 
 
 
Cause 13.0 is amended by the addition of the following clauses at the end thereof 
 
13.2 The contractor shall continuously perform tolerance control checks throughout the 

contract period and report on these at regular intervals to the principal agent in a format 
approved by the principal agent. 

 
Should the contractor fail to comply with this requirement to the satisfaction of the 
principal agent, progressively as the structure is constructed, the employer shall be 
entitled to commission a registered land surveyor to do so on the contractor’s behalf and 
at the contractor’s expense. 

 
13.3 The contractor shall provide general attendance and all reasonable assistance to the 

abovementioned or any other land surveyor who may be appointed by the employer. 
 

16.0 DIRECT CONTRACTORS 
 
Clause 16.1.3 is amended by the addition of the following at the end of the Clause: 
 
Provided that, the contractor is considered to have allowed for delays and disruptions to the 
works, which an experienced contractor exercising due care would have anticipated as a result 
of the work or other activities (including concurrent activities) of other contractors in a project of 
the nature of this project. The contractor is likewise considered to have allowed for the co-
ordination and integration of the works with the works of direct contractors which an 
experienced contractor exercising due care would have allowed for in the works for a project of 
the nature of this project. Clause [9.2.2] and [23.2.9] shall only be applied having due regard to 
this provision. 

17.0 CONTRACT INSTRUCTIONS 
 

Clause 17.1 is amended by the addition of the following: 
 
Changes to the sequence and timing of the works, including acceleration. 

 
19.0 
 

 
PRACTICAL COMPLETION 
 
Clause 19.0 is amended by the addition of the following clauses to the end thereof: 
 
19.8 Without derogating from the generality of the requirements for practical completion the 

following specific requirements shall apply: 
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19.8.1 Defects occurring after the issue of the practical completion list requiring 
remedial work that will in the opinion of the principal agent cause disruption will 
cause the issue of the certificate of practical completion to be withheld until 
such defects have been rectified to the satisfaction of the principal agent. 

 
19.8.2 The following certificates of compliance shall be required (excluding others that 

may be required by the local / national authority) from the contractor to achieve 
practical completion:   

 
a) A certificate from the contractor that all aspects of the construction regulations 

of 2014 have been complied with. 
b) A certificate from the contractor that the National Building Regulations have 

been complied with 
c) A certificate of compliance with respect to plumbing and drainage 
d) An electrical certificate of compliance 
e) A certificate of compliance and fire clearance certificate from the contractor 

and fire chief respectively. 
f) A painting guarantee. 
g) A mechanical certificate of compliance. 
h) A structural certificate of compliance. 
i) A waterproofing certificate of compliance. 
j) A glazing certificate of compliance 
k) Any other applicable guarantees. 
 

19.8.3 A complete set of maintenance and operating manuals together with all 
workmanship and material warranties and guarantees are to be compiled and 
issued to the principal agent prior to practical completion being granted. In 
addition to the abovementioned documentation a formal "on site" handover will 
be required to be conducted with every discipline in the presence of the 
contractor as well as the applicable services subcontractor. 

 
19.9 After the issue of the certificate of practical completion, entry upon the works to make 

good defects shall be at such reasonable times as shall be agreed by the principal 
agent. 

 

21.0 DEFECTS LIABILITY PERIOD AND FINAL COMPLETION 
 
 
Clause 21.9 is amended as follows: the cross reference to “[21.6]” shall be deleted and replaced 
with “[21.6; 21.7]” 

22.0 LATENT DEFECTS LIABILITY PERIOD  
 
 
Clause 22.1 is amended by replacing the 5-year period with a 10-year period. 
 
Clause 22.3.1 is amended by replacing the 5-year period with a 10-year period. 

 
23.0 
 

 
REVISION OF DATE OF PRACTICAL COMPLETION 
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Clause 23.1.1 shall be deleted and replaced with the following: 
 
23.1.1 Exceptionally inclement weather 

 
"Exceptionally inclement weather" shall be defined as weather conditions in excess of the 
monthly average recorded for the past 10 (ten) years by the nearest commonly recognised 
weather bureau in the region of the project. 
 
The contractor shall be deemed to have allowed in his programme for the works and 
opposite this item or in his rates, for the cost of all delays as a result of weather conditions 
which are average. 
 
A delay caused by exceptionally inclement weather conditions will be regarded as a delay 
only if, in the opinion of the principal agent, all progress on an item or items of work on the 
critical path of the working programme of the contractor has been brought to a halt. Delays 
on working days only (based on a five-day working week) will be taken into account for 
the extension of time, but the contractor shall make provision in his programme of work 
for an expected delay of "n” working days caused by normal rainy weather, for which he 
will not receive any extension of time, where “n” equals 30 days.  Extension of time during 
working days will be granted to the degree to which actual delays, as defined above, 
exceed the number of "n" workings days. 
 
 

The first line of clause 23.4.2 is amplified and amended to read as follows: 
 
Within twenty (20) working days (unless the circumstance in question is the adverse effects of 
weather conditions [23.1.1], in which case within five (5) working days) from the date upon 
which the contractor became aware, or ought reasonably to have become aware of such 
delay, give notice to the principal agent of the intention to submit a claim for a revision to the 
date for practical completion, failing which the contractor shall forfeit such claim. 
 
Clause 23.4.2 is further amplified by the addition of the following as a new paragraph (with no 
number) at the end of Clause 23.4.2: 
 
The contractor shall maintain accurate records of exceptionally inclement weather at the site 
in the contractor’s site-daily-diary and shall, within two (2) hours of the start of any weather 
conditions which could cause a delay to practical completion, give notice thereof to the 
principal agent (together with a copy of the relevant page of the site-daily-diary). 
 

 
Clause 23.7 is amended as follows: 
 
The principal agent shall, within fifteen (15) working days of receipt of the claim, grant in full, 
reduce or refuse the workings days claimed. 

 
 

Clause 23.0 is amended by the addition of the following clauses to the end thereof: 
 
23.9  Revision to the date for practical completion shall only be considered when work on the 

critical path of the agreed programme for the works is delayed. 
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23.10  Notwithstanding anything to the contrary the contractor shall not be entitled to a revision 
of the date for practical completion for delays arising from municipal or other 
interruption in energy supply to the site 

 
23.11 If a delay caused by a matter which is the employer’s responsibility or risk is concurrent 

with a delay caused by a matter which is the contractor’s responsibility or risk, the 
contractor’s entitlement to a revision of the date for practical completion shall be reduced 
to the extent of such concurrent delay. 

 
23.12  Revision to the date for practical completion shall only be considered when works on 

the critical path of the agreed programme are delayed. 
 
23.13  A delay caused by exceptionally inclement weather conditions will be regarded as a 

delay only if, in the opinion of the principal agent, all progress on an item or items of work 
on the critical path of the working programme of the contractor has been brought to a 
halt. Delays on working days only (based on a five-day working week) will be taken into 
account for the extension of time, but the contractor shall make provision in his 
programme of work for an expected delay of “n” working days caused by normal rainy 
weather, for which he will not receive any extension of time, where “n” represents [x] 
days. Extension of time during working days will be granted to the degree to which 
actual delays, as defined above, exceed the number of “n” working days. 

 
 
23.14  Pandemics and Epidemics 
 
23.14.1 Notwithstanding any other provision in the agreement, the parties agree that if there 

are any restrictions, impediments or other impacts on either party’s ability to perform 
obligations herein due to any pandemic or epidemic (“Restrictions”), then subject to 
Sub-Clauses 23.14.2 and 23.14.3, such Restrictions shall relieve the applicable party 
from its affected obligations, for so long as the applicable party is prevented from 
performing those obligations, but there shall be no entitlement to an adjustment of the 
contract value, losses or expenses in connection therewith.   

 
23.14.2 Any restrictions which existed on the date of acceptance by the employer, or which 

were reasonably foreseeable on such date, are deemed to be within the contemplation 
of the parties and accordingly, shall not be taken into account for the purposes of Sub-
Clause 23.14.1 and shall not constitute force majeure. 

 
23.14.3 The contractor shall invoke its Business Continuity Plan (as set out in Schedule B) in 

response to any adverse impact on the works caused by any pandemic or epidemic, or 
where either party considers that such an adverse impact is reasonably likely to arise. 
The contractor shall not be entitled to relief under Sub-Clause 23.14.1 until the 
measures set out in the Business Continuity Plan have been exhausted. 

 
 
23.14.4  The parties agree that the introduction of any restriction(s) shall not constitute force 
majeure. 
 

 
25.0 
 

 
PAYMENT 
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Clause 25.2 is deleted and replaced by the following: 
 
25.2 The principal agent shall issue an interim payment certificate every month until the 

issue of the final payment certificate. The contractor is to issue his payment requisition 
to the quantity surveyor by the 15th of each month in preparation for the quantity surveyor 
to issue a valuation to the principal agent by the 23rd of each month, failure to submit a 
claim will entitle the quantity surveyor to submit a reasonable value for the works done. 
The payment certificate shall be issued on the date stated and may be for a nil or 
negative amount.  

 
Clause 25.3 is amended by adding the following as clause 23.3.12: 
 
“A report setting out the progress of the works” 
 
Clause 25.5 is amended by the deletion of the first sentence and replaced with the following: 
 

Materials and goods shall not, as a general rule, be included in the value certified.  Should 
the principal agent agree, such materials and goods shall be included in the value 
certified only where, to the satisfaction of the principal agent, the contractor has issued 
a bank guarantee to the employer in a format to be approved by the principal agent. 

 
Clause 25.10 is amended by replacing the 14-day period with a 30-day period. 
 
Clause 25.12 is amended as follows: 
 
Clause 25.12.1 is deleted and replaced with the following: 
 
25.12.1 Ninety per cent (90%) of such value in interim payment certificates issued up to the 

date of practical completion. 
 
Clause 25.12.2 is deleted and replaced with the following: 
 
25.12.2 Ninety-five per cent (95%) of such value in interim payment certificates issued on to 

the date of practical completion and up to but excluding the date of final completion 
 
Clause 25.10 is deleted and replaced with the following: 
 
25.10 The employer shall pay to the contractor the amount certified in an interim payment 

certificate within thirty (30) calendar days of the date of receipt of the contractor’s tax 
invoice for the amount certified. 

 
Clause 25.15 is deleted and replaced with the following clause: 

  

25.15 The employer shall pay the contractor the amount certified in the final payment 
certificate within thirty (30) calendar days of the date of issue of the final payment 
certificate subject to the contractor giving the employer a tax invoice for the amount 
due. 

 
 
Clause 25.16 is deleted and replaced with the following clause: 
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25.16 The contractor shall accept or object to the final account within forty-five (45) calendar 

days of receipt thereof. On acceptance, or should the contractor not object with reasons 

to the final account within such period, the principal agent shall issue the final payment 

certificate. 

 

Insert the following new clause as clause 25.17: 
 
25.17 In respect of any amount payable to the contractor in terms of the agreement: 
 
25.17.1 The employer may deduct from such payment any amount to which he is entitled in 

terms of this agreement, or by law to set off against such payment, and shall state, in a 

written notice to the contractor, the reasons for such deductions. 

 
 

26.0 ADJUSTMENT OF THE CONTRACT VALUE AND FINAL ACCOUNT 
 
 
Clause 26.6 is amended by adding the following at the end of the clause:  
failing which such claim shall be forfeited. 
 
Clause 26.7 is amended as follows: 

 
The principal agent shall make a fair assessment of the claim [26.6] and adjust the contract value 
within fifteen (15) working days of receipt of such detail. 
 
Clause 26.0 is amended by the addition of the following: 
 
26.14  Where prices are submitted by the contractor or n/s subcontractor during the progress 

of the works in respect of contract instructions or in regard to a claim under the terms 
of the agreement and notwithstanding the fact that such prices may be used in an interim 
payment certificate, there shall be no presumption of acceptance. 

 
 
26.15  The contractor shall carry the risk of any events or circumstances arising as a result of 

local pressure groups disrupting or attempting to disrupt the works and the contractor 
shall take all necessary preventative measures, at its own cost, to minimise the risks to 
the site, the works and the personnel and workers of the contractor, the 
subcontractors and the employer, associated with such local pressure groups and their 
actions (whether threatened or actual). The contractor shall not be entitled to claim any 
relief from its obligations, any extension of time or additional payment as a result of such 
events or circumstances causing delay, disruption and/or damage. 

27.00 RECOVERY OF EXPENSE AND/OR LOSS 
 
Clause 27.2.1 is amended by the addition of the following at the end of this clause: 
(including, without limitation, fines, spot fines, penalty fines, other fines, forfeit of guarantees, 
deposits, etc. to local authorities or other entities incurred by reason of the contractor’s failure 
to comply with the environmental management plan or other requirements for the execution of 
the works). 
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29.0 

 
TERMINATION BY THE EMPLOYER  
 
Clause 29.1 is amplified by the addition of the following additional paragraph: 
The employer may terminate this agreement by giving written notice of termination where (i) a 
contractor insolvency event occurs; (ii) the contractor attempts or purports, save to the extent 
permitted under the agreement, to cede any of its rights or delegate any of its obligations under 
or in terms of the agreement to any third party, (iii) the contractor has committed or commits 
any corrupt act in relation to the procurement, entering into or execution of this agreement or 
generally in connection with the works; (iv) the contractor has committed, engaged in or 
engages in any collusive practice in connection with this agreement or generally in connection 
with the works. 
 
Clause 29.1 is amended by the addition of the following clauses to the end thereof: 
 
29.1.4 The contractor’s refusal or neglect to comply strictly with any of the conditions of 

contract. 
 
29.1.5 The contractor’s estate being sequestrated, liquidated or surrendered in terms of the 

insolvency laws in force with the Republic of South Africa. 
 
29.1.6 The contractor, in the judgment of the employer, has engaged in corrupt or fraudulent 

practices in competing for or in executing the contract. 
 
29.1.7 The contractor fails to perform in terms of the agreement or the employer on 

reasonable ground believe that the contractor may not be able to comply with his 
obligation. 

 
Clause 29.13 is deleted. 
 
Clause 29.14.1 is deleted. 
 

 
30.0 
 

 
DISPUTE RESOLUTION 
 
 
Clause 30.3 is amended as follows: 
The dispute shall be referred to mediation [30.8] within ten (10) working days of the expiry of 
the period [30.2] by means of a notice of mediation by the party (the referring party) which gave 
the notice of disagreement. 
 
Clause 30.4 is amended as follows: 
The notice of mediation shall clearly define the scope of the dispute and the relief sought by 
mediation. 
 
Clause 30.5 shall be amended as follows: 
Failure to comply with the procedure described [30.8] shall cause the dispute to be resolved by 
adjudication and not by mediation. 
 
Clause 30.8 is amended as follows: 
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If the parties fail to resolve the dispute among themselves [30.1] parties shall refer a dispute to 
mediation, in which event: 
 
Clause 30.8.1 is deleted. 
 
 

 
31.0 

 
NEW CLAUSE – SMALL CONTRATOR AND TARGETED ENTERPRISE DEVELOPMENT 
 
New Clause 31.0 is added, as follows: 
 
The penalty for failing to achieve the monetary value of the target set by the Employer for 
contract participation by Targeted Enterprises and local SMME contractors in terms of Small 
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of Works, 
is as follows: 
 
For SMME: 

• If the Contractor fails to ensure and prove that 40% of the 30% SMME Target Spend is 
met at the time that 50% of the total contract period is reached, the Employer may, at the 
Employer's discretion, step in to facilitate the Target being met for which such costs will 
be recovered from the Contractor through the Recovery Statement 

• If the Contractor fails to ensure and prove that 60% of the 30% SMME Target Spend is 
met at the time that 75% of the total contract period is reached, the Employer shall, at 
the Employer's discretion, apply a Penalty of 50% of the shortfall (shortfall = 75% of 30% 
Target minus Actual Proven Amount Spent) on the 30% SMME Target Spend Value  

• If the Contractor fails to ensure and prove that 100% of the 30% SMME Target Spend is 
met at the time that 95% of the total contract period is reached, the Employer shall, at 
the Employer's discretion, apply a Penalty of 50% of the shortfall (shortfall = 75% of 30% 
Target minus Actual Proven  Amount Spent) on the 30% SMME Target Spend Value 

• Notwithstanding anything to the contrary herein, the Contractor will not be relieved of the 
Contractor’s obligation to pay all amounts due to an SMME(s), on a fortnightly and/or 
monthly basis, regardless of when the Contractor receives payments from the Employer. 
Should the Contractor fail to fulfil this obligation the Employer shall, at the Employer’s 
discretion, apply a penalty of 10% of the amount(s) due to the SMME(s) on a monthly 
basis and pay a portion of such amounts (for which such portion shall be determined at 
the Employer’s discretion) directly to the affected SMME(s)  Notwithstanding the 
Contractor's obligation to meet the respective Target Spends, the Contractor shall 
provide a status report on the progress of meeting this target in the requisite Progress 
Reports. 

 
Furthermore, it is a condition of this tender that the successful contractor is required to take full 
responsibility of managing all appointed Sub-contractors and the quality of their works. This 
includes ensuring that approved invoices of Sub-contractors are paid within seven days. Failure 
to paid Sub-contractors within seven days of approving their invoices, the JDA reserves the right 
to pay the Sub-contractors directly and recovery all the cost from the Contractor. 
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31.10  The contractor shall give the principal agent reasonable prior written notice of the identity 
of all proposed domestic subcontractors (i.e. all subcontractors other than nominated 
and selected subcontractors), and the principal agent shall be entitled, acting 
reasonably, to raise concerns regarding the experience, skills and/or reputation of such 
subcontractors. The contractor shall take such concerns into account, but the decision 
on the appointment of such subcontractors shall remain solely the contractor’s. 

 
 
31.20   All work or installations and the associated risks related to domestic subcontractors shall 

be the sole responsibility of the contractor, whether or not the principal agent raises 
any concerns pursuant to Clause 31.1. 

 

 
32.0 

 
NEW CLAUSE – PROGRESS REPORTS AND PROGRAMME UPDATES 
 
New Clause 32.0 is added, as follows: 
 

The Contractor is to generate progress reports and programme updates in the format to be 
provided by the Employer failing which Penalties will be applied as follows: 

 

• EPWP Targets & Reporting - The Contractor shall ensure that EPWP Targets and 
Reporting requirements are met at all times. Reporting shall be in the format to be 
provided by the Employer and at intervals prescribed by the Employer. The penalty for 
failure, on the part of the Contractor, to submit any EPWP Reports (including all requisite 
back-up documentation) on the 20th day of each month (or the previous working day 
should the 20th fall on a non-working day) until the issue of the Certificate of Practical 
Completion shall be subject to a penalty of R1000.00 per report per calendar day, until 
the report is submitted and shall not be reversible. The Contractor shall report on the 
progress of all aspects relating to the Contract as requested in the report format to be 
provided by the Employer. 

 

• Monthly Progress Reporting: The penalty for failure, on the part of the Contractor, to 
submit any monthly progress report on the 20th day of each month (or the previous 
working day should the 20th fall on a non-working day) until the issue of the Certificate 
of Practical Completion shall be subject to a penalty of R1000.00 per report per calendar 
day, until the report is submitted and shall not be reversible. The Contractor shall report 
on the progress of all aspects relating to the Contract as requested in the report format 
to be provided by the Employer.  Progress reports shall further include a report on 
SMME’s and Targeted Enterprise for the JDA that includes the following: 

 

o SMME resources on the site, i.e. supervisors, labour, plant tools and equipment 

o SMME progress of works on site 

o SMME Sub-contractor quality control on site 

o SMME expenditure on the Project versus target expenditure 

o Copies of minutes of the SMME Sub-contractor Contractor progress meetings 

o SMME training on the Project 

o Concerns and improvements to be made 
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• Interim Progress Reporting: The penalty for failure, on the part of the Contractor, to 
submit any interim progress report on the 10th day of each month (or the previous 
working day should the 10th fall on a non-working day) until the issue of the Certificate 
of Practical Completion shall be subject to a penalty of R500.00 per report per calendar 
day, until the report is submitted and shall not be reversible. The Contractor shall report 
on the progress of all aspects relating to the Contract as requested in the report format 
to be provided by the Employer. Progress reports shall further include a report on 
SMME’s for the JDA that includes the following: 

 

o SMME resources on the site, i.e. supervisors, labour, plant tools and equipment 

o SMME progress of works on site 

o SMME quality control on site 

o SMME expenditure on the Project versus target expenditure 

o Copies of minutes of the SMME Sub-contractor and Contractor progress 
meetings 

o SMME training on the Project Concerns and improvements to be made 

 Refer to the Preliminaries Section in the Bill of Quantities for any additional amendments to the 
Standard JBCC Document. 

33.00 CONFIDENTIALITY 
 
 
33.10  Neither party shall at any time, whether before or after the completion or (if applicable) 

termination of the agreement, without the consent of the other divulge or permit or suffer 
his officers employees agents contractors or sub-contractors to divulge to any person 
(other than to any of his or their advisers officers or employees who require it to enable 
them properly to carry out their duties) any of the details of the agreement or its 
performance (including information relating to costs, methods of construction, 
supervisory staff or numbers of labour) or any information concerning the business 
contracts or the commercial or financial affairs or any confidential information or any 
of the other party. For the purposes of this clause confidential information means 
information that: 

(a) is by its nature confidential; 
(b) is designated by that Party as confidential; or 
(c)         the other Party knows or ought to know it is confidential. 
 
33.2  Paragraph 33.1 shall not apply to the disclosure of any information: 
 
33.2.1 Which is now or hereafter comes into the public domain otherwise than as a result of a 

breach of any undertaking of confidentiality or which is obtainable with no more than 
reasonable diligence from sources other than the parties hereto; or to the extent 
necessary to comply with any court ruling or applicable laws. 

 
33.3    Without prejudice to the provisions of paragraphs 33.1 and 32.2 above, neither party 

shall without the prior written agreement of the other publish alone or in conjunction with 
any other person any information relating to any dispute arising under the agreement. 
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33.4  The provisions of this clause 32 shall survive the expiry or termination of the agreement. 

34.00 INDEPENDENT STATUS 
 
34.10  Each party is independent, solely responsible for its own employees, contractors or 

agents and not in partnership or in a joint venture or an agent or employee of the other 
party, and will not hold itself out as, or give any person reason to believe otherwise or 
represent that it is under the control of or has any authority to represent or bind the other 
party as to any matters. 

 

 

35.00 DATA PROTECTION 
 
35.10  Each party acknowledges that it may obtain direct and/or indirect access to personal 

information of the other party and various persons from the other party under this 
agreement, and may act as a “responsible party” or an “operator ” (as each term is 
defined in the Protection of Personal Information Act, 4 of 2013 (POPIA)) in respect of 
that personal information. 

 
Accordingly, each Party warrants that it will at all times: 

 
35.10.1 Comply with applicable laws relating to data protection and privacy, including but not 

limited to POPIA; and 
 
35.10.2 Where a party acts as an operator, comply with all obligations placed on an operator 

under applicable laws in relation to any personal information that it processes as operator 
under or in connection with this agreement and it shall establish and maintain adequate 
security measures to secure the integrity and confidentiality of any personal information 
that it processes, in accordance with the requirements in section 19 of POPIA. 

 
35.3     A breach of this clause 36 will be a material breach for the purposes of this agreement 

entitling the non-breaching party to terminate this agreement immediately on written 
notice to the breaching party. 

 
35.4  The terms of this agreement are in addition to, and do not relieve, remove or replace, a 

party’s obligations under applicable laws. 
 
 
35.5  The provisions of this Clause 36 shall survive the expiry or termination of the agreement 

for as long as any party retains in its possession or control any personal information of 
the other party or any other person from the other party under this agreement. 

36.00 ANTI-CORRUPTION 
 
 
36.1 The Contractor represents and undertakes that it has taken all reasonable measures to: 
 
36.1.1 Comply with all anti-bribery, anti-corruption and anti-money laundering laws and 

regulations to which it is subject, including those in the Republic of South Africa or of any 
jurisdiction where it conducts business; 
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36.1.2 Have adequate anti-corruption compliance programmes, policies and procedures (“Anti-
Corruption Programme”) in place to enable compliance with all anti-bribery, anti-
corruption and anti-money laundering laws and regulations to which it is subject, 
including but not limited to the Anti-Bribery Regulations; 

 
36.1.3 Ensure that neither it nor any of its employees has ever been subject to any anti-bribery, 

anti-corruption and anti-money laundering sanctions imposed by any country; 
 
36.1.4  Ensure that neither it nor any of its employees nor any other person on its behalf, has 

ever engaged in any corrupt activities; or directly or indirectly paid, given or offered to 
pay or give any money, gift or anything else  of value to attempt to influence any act or 
decision (including a decision not to act) of any person, including but not limited to a 
public officer, governmental employee, or any political party or political party official, or 
candidate for political office, in his/her official capacity or to induce an official to use 
his/her influence to affect a decision so as to assist in obtaining or retaining business or 
directing business to any person/entity or to secure any improper advantage. 

36.2     For the duration of the Agreement, the Contractor undertakes, on behalf of itself and its 
employees, to take all reasonable steps: 

 
36.2.1 To comply with all anti-bribery, anti-corruption and anti-money laundering laws and 

regulations to which it is subject, including those in the Republic of South Africa or of any 
jurisdiction where it conducts business; 

 
36.2.2  To implement and enforce its Anti-Corruption Programme; 
 
36.2.3 Not to engage in any corrupt activities, or participate (directly or indirectly) in bribery, 

extortion, fraud, deception, collusion, cartels, abuse of power, embezzlement, money 
laundering, use of insider information, the possession of illegally obtained information or 
any other criminal activity; and 

 
36.2.4 Not to directly or indirectly pay, give or offer to pay or give any money, gift or anything 

else  of value to attempt to influence any act or decision (including a decision not to act) 
of any person, including but not limited to a public officer or any political party or political 
party official, or candidate for political office, in his/her official capacity or to induce an 
official to use his/her influence to affect a decision so as to assist the Contractor in 
obtaining or retaining business or directing business to any person/entity or to secure 
any improper advantage. 

 
 
36.3    The Contractor undertakes to notify the Employer immediately upon becoming aware that 

any of the representations and/or undertakings in clause 37.2 is false or that it has failed 
to comply with any of its obligations in clause 37.3 and the Employer shall be entitled to 
terminate this Agreement with immediate effect. 

37 LABOUR 
 
37.1     The parties agree that the contractor is (and any subcontractor will be) an independent 

contractor. No employment relationship will exist or come into existence by virtue of the 
works, and under no circumstance does this agreement entail any employment 
relationship, between the employer and the contractor, or any subcontractor, or 
between the employer and the staff of the contractor or any subcontractor, as the 
case may be. 
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37.2  The contractor shall ensure, at all times, that its employees and those of its 
subcontractors who may be assigned to the provision of the works from time to time, 
are employed in accordance with all applicable labour laws, including without limitation, 
the Basic Conditions of Employment Act, 1997, the OHS Act, the Compensation for 
Occupational Injuries and Diseases Act, 1993 and the Unemployment Insurance 
Contributions Act, 2002, as well as all collective agreements that may apply to the 
contractor’s employees from time to time. Without limiting the generality of the 
foregoing, the contractor warrants that as at the date of this agreement, its employees 
are registered with the Unemployment Insurance Fund and that their remuneration is 
fully paid. 

 
37.3   The contractor undertakes to provide to the employer, by no later than ten (10) days 

following a request from the employer, reasonable proof of being up to date with its 
employment and social security obligations in respect of its employees. The contractor 
shall ask its subcontractors for identical proof, if so requested by the employer. 

 
37.4    The contractor shall ensure that the works are executed by persons who are deemed 

to be physically fit and competent in terms of the OHS Act and who are adequately 
trained for the job, in the safe use of all equipment and machinery used in executing the 
works, in general safe working practices and in any other aspects of the job which may 
present a hazard to either the employer’s or the contractor’s employees, or any other 
personnel on the site. 

 
37.5     The contractor shall ensure that the execution of the works in terms of this agreement is 

done under strict supervision, and that no unsafe or unhealthy work practices are 
permitted. Discipline regarding health and safety matters shall be strictly enforced 
against any of its employees regarding non-compliance by such employee with any 
health and safety matters. The contractor shall further ensure that its employees report 
to it all unsafe or unhealthy work situations immediately after they become aware of the 
same, and that the contractor in turn immediately reports these to the principal agent and 
the employer. 

 
37.6    The contractor undertakes to indemnify, hold harmless and defend the employer, or 

its/their directors, employees or agents, from and against: 
 
37.6.1  Any loss, damage, expense (including attorney’s fees), civil liability, penalties or fines 

suffered by, or any jurisdictional order or other claims made against, the employer 
arising from the contractor’s (or any subcontractor’s) failure to comply with applicable 
labour laws, including the OHS Act; 

 
37.6.2 Any and all claims which may be brought against the employer arising out of the 

employment by the contractor (or any subcontractor) of any staff or the termination by 
the contractor (or any subcontractor) of any such employment and regardless of 
whether such claims arise in the agreement, delict, statute or otherwise. In particular, the 
contractor indemnifies the employer against any claims in relation to any alleged unfair 
dismissal, automatically unfair dismissal, unfair labour practice and/or unfair 
discrimination. 

 
37.7  Whenever an actual or potential labour dispute is delaying or threatens to delay 

performance of the works, the contractor shall immediately notify the principal agent 
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and shall forthwith furnish written notice thereof to the employer. Such notice shall 
include all relevant information concerning such delay. The contractor shall be 
responsible for addressing any actual or potential disputes and, if required, for assigning 
suitable alternative staff to execute the works, upon request by the employer. The 
employer shall not be responsible for the contractor failing to fully investigate and 
understand the local labour conditions, which includes, working conditions and minimum 
terms and conditions of employment. 
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C1.2 CONTRACT DATA 

PART 1: Data Provided by the Employer 

 
The Conditions of Contract are the JBCC Series 2000 Principal Building Agreement (May 
2018, Edition 6.2 ), published by the Joint Building Contracts Committee. Copies of these 
documents may be obtained from the Association of South African Quantity Surveyors 
(011-3154140), the Master Builders Association (011-205-9000) the South African 
Association of Consulting Engineers (011-4632022) or the South African Institute of 
Architects (011-4860684). 
 
The General Conditions of Contract for Construction Works, Third Edition 2015 , published 
by the South African Institute of Civil Engineering , Private, Halfway House 1685, is 
applicable to this Contract and is obtainable from www.saice.org.za .  
 
Each item of data given below is cross-referenced to the clause in the Conditions of 
Contract to which it mainly applies. 
 
 
 

http://www.saice.org.za/


  

JOHANNESBURG DEVELOPMENT AGENCY (JDA) 

JDA  
   

PART 2: Data Provided by the Contractor 

 
 
 

.3 CONSTRUCTION GUARANTEE 

 
GUARANTOR DETAILS AND DEFINITIONS 
 
Guarantor means  __________________________________________________  

Physical address  __________________________________________________  

Guarantor’s signatory 1  _______________________________  Capacity  __________  

Guarantor’s signatory 2  _______________________________  Capacity  __________  

Employer means  __________________________________________________  

Contractor means  __________________________________________________  

Principal Agent means  __________________________________________________  

Works means  __________________________________________________  

Site means  __________________________________________________  

Agreement means The JBCC Series 2000 Principal Building Agreement 
 
Contract Sum means The accepted amount inclusive of tax of 
 
Amount in words  __________________________________________________  
 
Guaranteed Sum means The maximum aggregate amount of 
 
Amount in words  __________________________________________________  
 
Construction Guarantee (Insert Variable or Fixed)  (Insert expiry date) 
  __________________________________________________  
 
AGREEMENT DETAILS 
 
Sections: Total sections (No or n/a) Last section (No / Identification or 
n/a) 
 
Principal Agent issues: Interim payment certificates, Final payment certificate, Practical 
completion certificate/s and Final completion certificate/s 
   _____________________________  
 
1. VARIABLE CONSTRUCTION GUARANTEE 
 
 1.1 Where a variable Construction Guarantee in terms of the Agreement has 
been selected this 1.0 with 3.0 to 13.0 shall apply.  The Guarantor’s liability shall be limited 
to the diminishing amounts of the Guaranteed Sum as follows: 
 

GUARANTOR’S LIABILITY  PERIOD OF LIABILITY 
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 1.1.1 Maximum Guaranteed 
Sum (not exceeding 10% of the 
contract sum) in the amount of: 

 From and including the date of issue of 
this Construction Guarantee and up to 
and including the date of the interim 
payment certificate certifying in excess of 
50% of the contract sum 
 

 
 Amount in words:  __________________________________________________  
  
 

 1.1.2 Reducing to the Guaranteed 
Sum (not exceeding 5% of the contract sum) 
in the amount of: 

 From and including the day after the 
date of the aforesaid interim payment 
certificate and up to and including the 
date of the only practical completion 
certificate or last practical completion 
certificate where there are sections 

 
 Amounts in words:  _________________________________________________  

 
 

 1.1.3 Reducing to the 
Guaranteed Sum (not exceeding 4.0% 
of the contract sum) in the amount of: 

 From and including the day after the date 
of the applicable practical completion 
certificate and up to and including the date 
of the only final completion certificate or 
last final completion certificate where 
there are sections 

 
 Amounts in words:  _________________________________________________  
  
 

 1.1.4 Reducing to the 
Guaranteed Sum (not exceeding 2.0% 
of the contract sum) in the amount of: 

 From and including the day after the date 
of the applicable final completion 
certificate and up to and including the date 
of the final payment certificate where 
payment is due to the Contractor, 
whereupon this Construction Guarantee 
shall expire.  Where the final payment 
certificate reflects payment due to the 
Employer, this Construction Guarantee 
shall expire upon payment of the full 
amount certified 

 
 Amounts in words:  _________________________________________________  
 
 1.2 For avoidance of doubt the Guarantor’s liability limits set out in 1.1.1 to 1.1.4 
shall apply in respect of any claim received by the Guarantor during the period in question 
 
2. FIXED CONSTRUCTION GUARANTEE 
 
 2.1 Where a fixed Construction Guarantee in terms of the Agreement has been 
selected this 2.0 with 3.0 to 13.0 shall apply.  The Guarantor’s liability shall be limited to 
the amount of the Guaranteed Sum as follows: 
 

GUARANTOR’S LIABILITY  PERIOD OF LIABILITY 
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Maximum Guaranteed Sum (not 
exceeding 10.0% of the contract 
sum) in the amount of: 

 From and including the date of issue of 
this Construction Guarantee and up to 
and including the date of the only 
practical completion certificate or the last 
practical completion certificate where 
there are sections, upon which this 
Construction Guarantee shall expire 

 
 Amounts in words:  _________________________________________________  
 
3. The Guarantor hereby acknowledges that: 
 
 3.1 Any reference in this Guarantee to the Agreement is made for the purpose of 
convenience and shall not be construed as any intention whatsoever to create an 
accessory obligation or any intention whatsoever to create a suretyship 
 
 3.2 Its obligation under this Guarantee is restricted to the payment of money 
 
4. Subject to the Guarantor’s maximum liability referred to in 1.0 or 2.0, the Guarantor 
hereby undertakes to pay the Employer the sum certified upon receipt of the documents 
identified in 4.1 to 4.3: 
 
 4.1 A copy of a first written demand issued by the Employer to the Contractor 
stating that   payment of a sum certified by the Principal Agent in an interim or final payment 
certificate has not been made in terms of the Agreement and failing such payment within 
seven (7) calendar days, the Employer intends to call upon the Guarantor to make payment 
in terms of 4.2 
 
 4.2 A first written demand issued by the Employer to the Guarantor at the 
Guarantor’s physical address with a copy to the Contractor stating that a period of seven 
(7) calendar days has elapsed since the first written demand in terms of 4.1 and that the 
sum certified has still not been paid therefore the Employer calls up this Construction 
Guarantee and demands payment of the sum certified from the Guarantor 
 
 4.3 A copy of the said payment certificate which entitles the Employer to receive 
payment in terms of the Agreement of the sum certified in 4.0 
 
5. Subject to the Guarantor’s maximum liability referred to in 1.0 or 2.0, the Guarantor 
undertakes to pay the Employer the Guaranteed Sum or the full outstanding balance upon 
receipt of a first written demand from the Employer to the Guarantor at the Guarantor’s 
physical address calling up this Construction Guarantee stating that: 
 
 5.1 The Agreement has been cancelled due to the Contractor’s default and that 
the Construction Guarantee is called up in terms of 5.0.  The demand shall enclose a copy 
of the notice of cancellation; or 
 
 5.2 A provisional sequestration or liquidation court order has been granted 
against the Contractor and that the Construction Guarantee is called up in terms of 5.0.  
The demand shall enclose a copy of the court order 
 
6. It is recorded that the aggregate amount of payments required to be made by the 
Guarantor in terms of 4.0 and 5.0 shall not exceed the Guarantor’s maximum liability in 
terms of 1.0 or 2.0 
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7. Where the Guarantor is a registered insurer and has made payment in terms of 5.0, 
the Employer shall upon the date of issue of the final payment certificate submit an expense 
account to the Guarantor showing how all monies received in terms of the Construction 
Guarantee have been expended and shall refund to the Guarantor any resulting surplus.  
All monies refunded to the Guarantor in terms of this Construction Guarantee shall bear 
interest at the prime overdraft rate of the Employer’s bank compounded monthly and 
calculated from the date payment was made by the Guarantor to the Employer until the 
date of refund 
 
8. Payment by the Guarantor in terms of 4.0 or 5.0 shall be made within seven (7) 
calendar days upon receipt of the first written demand to the Guarantor 
 
9. The Employer shall have the absolute right to arrange his affairs with the Contractor 
in any manner which the Employer deems fit and the Guarantor shall not have the right to 
claim his release from this Construction Guarantee on account of any conduct alleged to 
the prejudicial to the Guarantor 
 
10. The Guarantor chooses the physical address as stated above for all purposes in 
connection herewith 
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11. This Construction Guarantee is neither negotiable nor transferable and shall expire 
in terms of either 1.1.4 or 2.1, or payment in full of the Guaranteed Sum or on the Guarantee 
expiry date, whichever is the earlier, where after no claims will be considered by the 
Guarantor.  The original of this Construction Guarantee shall be returned to the Guarantor 
after it has expired 
 
12. This Construction Guarantee, with the required demand notices in terms of 4.0 or 
5.0, shall be regarded as a liquid document for the purpose of obtaining a court order 
 
13. Where this Construction Guarantee is issued in the Republic of South Africa the 
Guarantor hereby consents in terms of Section 45 of the Magistrate’s Courts Act No 32 of 
1944, as amended, to the jurisdiction of the Magistrate’s Court of any district having 
jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the 
claim may exceed the jurisdiction of the Magistrate’s Court 

 
 
 
Signed at   Date  ___________________  

 
 
Guarantor’s   Guarantor’s 
Signatory 1   Signatory 2  ___________________  

 
 
 
Witness   Witness  ___________________  

 
 
Guarantor’s seal or stamp 
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C1.4 OCCUPATIONAL HEALTH AND SAFETY AGREEMENT  

 
THIS AGREEMENT between Johannesburg Development Agency (JDA) (hereinafter 
called “the Employer”) on the one part, herein represented by: 
……………………………………………………….in his/her capacity 
as………………………………........................................................................................ 
and……………………………………………………………………………………………………

…………… 

(hereinafter called “the Contractor”) of the other part herein represented by 

.......................................... ……………………………………………………………in his/her 

capacity as ………....………………....... 

......................................................................................………..............................................

...........…… 

 
WHEREAS the Employer is desirous that certain works be constructed, being contract  
 Project and has accepted a tender by the Contractor for the construction, completion 
and maintenance of such works and whereas the Employer and the Contractor have 
agreed to certain arrangements and procedures to be followed in order to ensure 
compliance by the Contractor with the provisions of the Occupational Health and Safety 
Act 1993 (Act 85 of 1993). 
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 
1. The Contractor shall execute the work in accordance with the contract documents 

pertaining to this contract. 
 
2. This Agreement shall hold good for the duration of construction, commencing from 

the handover of the site up to the end of the defects liability period. 
 
3. Should the contract be terminated for any reason; this agreement shall lapse upon 

the date of termination. 
 
4. The Contractor declares himself to be conversant with the following: 
 

(a) All the requirements, regulations and standards of the Occupational Health and 
Safety Act (Act 85 of 1993), hereinafter referred to as “the Act”, together with its 
amendments thereto. 

 
(b) All the requirements of the Construction Regulations hereinafter referred to as 

the “Regulations”, together with any amendments thereto. 
 

(c) The Health and Safety Specification of the Employer as pertaining to the 
Contractor and to all his subcontractors. 

 
5. In addition to the requirements of the contract, the Contractor agrees to execute all 

the works forming part of this contract and to operate and utilise all machinery, plant 
and equipment in accordance with the Act and the Regulations. 
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6. The Contractor is responsible for the compliance with the Act and the Regulations 
by all his subcontractors, whether or not selected or nominated and/or approved by 
the Employer. 

 
7. The Contractor warrants that all his and his subcontractors’ workmen are covered 

in terms of the Compensation for Occupational Injuries and Diseases Act 1993 
which cover shall remain in force whilst any such workmen are present on site.  A 
letter of good standing from the Compensation Commissioner to this effect must be 
produced to the Employer upon signature of the agreement. 

 
 
 
8. The Contractor undertakes to ensure that he and/or his subcontractors and/or their 

respective employees will at all times comply with the following conditions: 
 

(a) The Contractor undertakes to comply with all provisions of the Act and its 
Regulations. 

 
(b) The Contractor will be obliged to report to the Employer on a regular basis 

regarding compliance by the Contractor with the Act and its Regulations. 
 
(c) All incidents referred to in the Occupational Health and Safety Act shall be 

reported by the Contractor to the Department of Labour as well as to the 
Employer.  The Employer will further be provided with copies of all written 
documentation relating to any incident. 

 
(d) The Employer hereby records an interest in the issue of any formal enquiry 

conducted in terms of Section 32 of the Occupational Health and Safety Act into 
any incident involving the Contractor and/or his employees and/or his 
subcontractors. 

 
In witness thereof the parties hereto have set their signatures hereon in the presence of 
the subscribing witnesses: 
 

 

_______________________________________________________________________
_________ 

for and on behalf of the Contractor who warrants to be duly authorised to do so 

 

Name: ___________________________________ 

 

Designation: ___________________________________ 

 

As witnesses: 

1. ___________________________________ 

 
 

_______________________________________________________________________
_________ 

for and on behalf of the Employer who warrants to be duly authorised to do so 
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Name: ___________________________________ 

 

Designation: ___________________________________ 

 

As witnesses: 

1. ___________________________________ 
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C1.5 AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993 

 
THIS AGREEMENT is made between the Johannesburg Development Agency 
represented by the ......................................................................................(hereinafter 
called the EMPLOYER of the one part, herein represented by: 
.................................................................................................................... 

in his/her capacity as: 
.............................................................................................................................. 

and: 
..............................................................................................................................................
........... 

(hereinafter called the CONTRACTOR) of the other part, herein represented 
by................................ 
..............................................................................................................................................
................... 

in his/her capacity as: 
............................................................................................................................. 

duly authorised to sign on behalf of the Contractor. 
 
 
WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of 
an agreement between the CONTRACTOR and the EMPLOYER in respect of 
 

 CONTRACT NO. : JDA 19.2.2.B.7104 
for the 
 

CONSTRUCTION OF : PROJECT  

 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an 
agreement in terms of the provisions of Section 37(2) of the Occupational Health and Safety 
Act No 85 of 1993, as amended by OHSA Amendment Act No 181/1993 (hereinafter 
referred to as the ACT); 
 
NOW THEREFORE the parties agree as follows: 
 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and 
employees of the CONTRACTOR with all relevant provisions of the ACT and the 
regulations promulgated in terms thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations 

and prohibitions imposed in terms of the ACT and Regulations: Provided that should 
the EMPLOYER have prescribed certain arrangements and procedures that same 
shall be observed and adhered to by the CONTRACTOR, his officials and 
employees.  The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the 

relevant duties, obligations, prohibitions, arrangements and procedures, if any, 
imposed by the ACT and Regulations, and the CONTRACTOR expressly absolves 
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the EMPLOYER and the Employer’s AGENTS from being obliged to comply with 
any of the aforesaid duties, obligations, prohibitions, arrangements and procedures 
in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER 

shall be entitled, although not obliged, to take such steps as may be necessary to 
ensure that the CONTRACTOR has complied with his undertakings as more fully 
set out in paragraphs 1 and 2 above, which steps may include, but shall not be 
limited to, the right to inspect any appropriate site or premises occupied by the 
CONTRACTOR, or to take such steps it may deem necessary to remedy the default 
of the CONTRACTOR at the cost of the CONTRACTOR. 

  



  

JOHANNESBURG DEVELOPMENT AGENCY (JDA) 

JDA  
   

 
5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any 

investigation, complaint or criminal charge which may arise as a consequence of 
the provisions of the ACT and Regulations, pursuant to work performed in terms of 
this agreement, and shall, on written demand, provide full details in writing of such 
investigation, complaint or criminal charge. 

 
 
Thus signed at .……….……….....……………………....…….. for and on behalf of the 
CONTRACTOR  
 
on this the ……………… day of ……......………..……… 20……… 
 
 
SIGNATURE: __________________________________________ 
 
 
NAME AND SURNAME: _________________________________ 
 
 
CAPACITY: ____________________________________________ 
 
 
WITNESS: _____________________________________________ 

 
Thus signed at ……………………………………………. for and on behalf of the 
EMPLOYER on this 
 
the …………………………... day of ……………..……… 20……… 
 
 
SIGNATURE: __________________________________________ 
 
 
NAME AND SURNAME: _________________________________ 
 
 
CAPACITY: ____________________________________________ 
 
 
WITNESS: _____________________________________________ 
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PART C2: PRICING DATA 

C2.1 PRICING INSTRUCTIONS  

 

1. The Bills of Quantities have been drawn up in accordance with the Standard System 
of Measuring Building Work (as amended) published and issued by the Association 
of South African Quantity Surveyors (Sixth Edition (Revised)), 1999. Where 
applicable the: 

 
a) civil engineering work has been drawn up in accordance with the provisions of 

the latest edition of SABS 1200 Standardised Specifications for Civil Engineering 
Works. 

 
b) mechanical work has been drawn up in accordance with the provisions of the 

Model Bills of Quantities for Refrigeration, Air-Conditioning and Ventilation 
Installations, published by the South African Association of Quantity Surveyors, 
July 1990).   

 
c) electrical work has been drawn up in accordance with the provisions of the Model 

Bills of Quantities for Electrical Work, published by the South African Association 
of Quantity Surveyors, (July, 2005).   

 
2. The agreement is based on the JBCC Series 2000 Principal Building Agreement, 

prepared by the Joint Building Contracts Committee, July 2007, Edition 5.0-reprint 1. 
The additions, deletions and alterations to the JBCC Principal Building Agreement as 
well as the contract specific variables are stated in the Contract Data.  
 

3. The ASAQS Preliminaries compiled by the Association of South African Quantity 
Surveyors, August 2010, are forming part of the overall Preliminaries Bill of Quantities 
and the preliminaries specific variables are stated within the Preliminaries Bills of 
Quantities. 

 
4. Descriptions in the Bills of Quantities are abbreviated and comply generally with those 

in the “Model Preambles for Trades 2008”. 
 

5. Unless otherwise stated, items are measured net in accordance with the drawings 
and no allowance is made for waste. 

 
6. The prices and rates to be inserted in the Bills of Quantities are to be the full inclusive 

for the work described under the several items.  Such prices and rates shall cover all 
costs and expenses that may be required in and for the execution of the work 
described, and shall cover the cost of all general risks, liabilities and obligations set 
forth or implied in the documents on which the tender is based, as well as overhead 
charges and profit.  Reasonable prices shall be inserted as these will be used as a 
basis for assessment of payment for additional work that may have to be carried out. 

 
7. A price or rate is to be entered against each item in the Bills of Quantities, whether 

the quantities are stated or not.  An item against which no price is entered will be 
considered to be covered by the other prices or rates in the Bills of Quantities. 

 
8. Except where rates only are required, insert all amounts to be included in the total 

tendered price in the “amount” column and show the corresponding total tendered 
price. 
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9. It will be assumed that prices included in the Bills of Quantities are based on Acts, 
Ordinances, Regulations, By-laws, International Standards and National Standards 
that were published 28 days before the closing date for tenders. (Refer to 
www.stanza.org.za or www.iso.org for information on standards). 
  

http://www.stanza.org.za/
http://www.iso.org/
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10. The drawings listed in the Scope of Works used for the setting up these Bills of 
Quantities are kept by the quantity surveyor and can be viewed at any time during 
office hours up until the completion of the works. 

 
11. Reference to any particular trademark, name, patent, design, type, specific origin or 

producer is purely to establish a standard for requirements.  Products or articles of 
an equivalent standard may be substituted, subject to the Principal Agent’s approval. 

 
12. Where any item is not relevant to this specific contract, such item is marked N/A 

(signifying “not applicable”) 
 
13. The Contract Data and the standard form of contract referenced therein must be 

studied for the full extent and meaning of each and every clause set out in Section 1 
(Preliminary and General) of the Bills of Quantities  

 
14. The Bills of Quantities is not intended for the ordering of materials or programming of 

the works. Any ordering of materials or programming of the works, based on the Bills 
of Quantities, is at the Contractor’s risk. 

 
15. The amount of the Preliminary Section to be included in each monthly payment 

certificate shall be assessed as an amount prorated to the value of the work duly 
executed in the same ratio as the preliminaries bears to the total of prices excluding 
any contingency sum, the amount for the Preliminary and General Section and any 
amount in respect of contract price adjustment provided for in the contract.  

 
16. Where the initial contract period is extended, the monthly charge shall be calculated 

on the basis as set out in 15 but taking into account the revised period for completing 
the works.  

 
17. The amount or items of the Preliminary Section shall be adjusted to take account of 

the theoretical financial effect which changes in time or value (or both) have on this 
section. Such adjustments shall be based on adjustments in the following categories 
as recorded in the Bills of Quantities: 

 
a) an amount which is not to be varied, namely Fixed (F) 
b) an amount which is to be varied in proportion to the contract value, namely 

Value Related (V); and  
c) an amount which is to be varied in proportion to the contract period as compared 

to the initial construction period excluding revisions to the construction period 
for which no adjustment to the contractor is not entitled to in terms of the 
contract, namely Time Related (T). 

 
18. Where no provision is made in the Bills of Quantities to indicate which of the three 

categories in 17 apply or where no selection is made, the adjustments shall be based 
on the following breakdown: 

 
a) 10 percent is Fixed; 
b) 15 percent is Value Related 
c) 75 percent is Time Related. 

 
19. The adjustment of the Preliminary Section shall apply notwithstanding the actual 

employment of resources in the execution of the works. The contract value used for 
the adjustment of the Preliminary Section shall exclude any contingency sum, the 
amount for the Preliminary Section and any amount in respect of contract price 
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adjustment provided for in the contract. Adjustments in respect of any staged or 
sectional completion shall be prorated to the value of each section. 

20. As a guide, the Bills of Quantities have separately outlined scope of works to be 
executed by local SMMEs as per the requirement of this tender (minimum 30% 
SMME spend). In this regard, separate envisaged preliminaries and general items 
have been included for each respective trade, and the Contractor is duly advised to 
strictly price for these preliminary items separately from those of the “Main 
Contractor’s” scope; failure to do so will/may result in the tenderer being disqualified 
from the bidding process.  

21.  The quantities of work as measured and accepted and certified for payment in 
accordance with the conditions of contract, and not the quantities stated in the Bill of 
Quantities, will be used to determine payments to the Contractor.  The validity of the 
Contract shall in no way be affected by difference between the quantities in the Bill of 
Quantities and the quantities certified for payment.  The Ordering of materials is not 
to be based on the Bill of Quantities, but only on information issued for construction 
purposes.  

 
22. For the purposes of this Bill of Quantities, the following words shall have the meanings 

hereby assigned to them: 
 

23. the 
Unit :  The unit of measurement for each item of work as defined in the 

Standardized, Project or Particular Specifications 
Quantity : The number of units of work for each item 
Rate : The payment per unit of work at each which the Tenderer tenders to 

do the work 
Amount : The quantity of an item multiplied by the tendered rate of the (same) 

item 
Sum : An amount tendered for an item, the extent of which is described in 

the Bill of   Quantities, the Specifications or elsewhere, but of which 
the quantity of work is not measured in units 

 
24. The units of measurements indicated in the bill of Quantities are metric units. The   

following abbreviations may appear in the Bill of Quantities: 
mm = millimetre 
m = metre 
km = kilometre 
km-pass = kilometre-pass 
m² = square metre 
m²-pass = square metre-pass 
ha = hectare 
m³ = cubic metre 
m³-km = cubic metre-kilometre 
kW = kilowatt 
kN = kilonewton 
kg = kilogram 
t = ton (1 000 kg) 
% = per cent 
MN = meganewton 
MN-m = meganewton-metre 
PC Sum = Prime Cost Sum (Cost of material supplied excluding vat, profit and 

labour, but including transport and delivery costs) 
Prov Sum = Provisional Sum 
 

25. Occupational Health and Safety Act and Construction Regulations 
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A payment item in the Bill of Quantities has been made to allow the tenderers to price 
for compliance with OHSA and the Construction Regulations. This payment item, 
must also include for the erection of Visitors Indemnity Signs and for ensuring that 
visitors receive instructions and sign an indemnity declaration. 
 

26. Security 
The contractor is to allow for pricing of additional security as stated in the 
Preliminaries section B Clause 9.3.  
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C2.2 BILL OF QUANTITIES 
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BUILDER’S WORK BILLS OF QUANTITIES 
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SPECIALIST INSTALLATIONS - BILLS OF QUANTITIES (Independently numbered) 
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PART C3: SCOPE OF WORK 
 
 
C3.1. Description of the Works  
 

C3.1.1. Employer’s objectives 
C3.1.2. Overview of the works 
C3.1.3. Location of the works 
C3.1.4. Temporary works 
C3.1.5. Access and working areas 

 
C3.2. Engineering 
 

C3.2.1. Design services and activity matrix 
C3.2.2. Employer’s design 
C3.2.3. Design brief 
C3.2.4. Drawings 
C3.2.5. Design procedures 

 
C3.3. Procurement 
 

C3.3.1. Requirements 
C3.3.2. Small contractor development 
 

C3.4. Construction 
 

C3.4.1. Works specifications 
C3.4.2. Plant and Materials 
C3.4.3. Construction Equipment 
C3.4.4. Existing services 
C3.4.5. Site establishment 
C3.4.6. Site usage 
C3.4.7. Permits and way leaves 
C3.4.8. Alterations, additions, extensions and modifications to existing works 
C3.4.9. Inspection of adjoining properties 
C3.4.10. Water for construction purposes 
C3.4.11. Survey control and setting out of the works 
C3.4.12. Features requiring special attention 

 
C3.5. Management 
 

C3.5.1. Health and safety specification 
C3.5.2. Environmental specifications 
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PART C3: SCOPE OF WORK  
 

C3.1 DESCRIPTION OF THE WORKS  

 

C3.1.1 Employer’s objectives 

 
The Johannesburg Development Agency has been appointed by the City of 
Johannesburg for the implementation of various capital projects. 
 
The types of projects expected to be executed include, but not limited to; 
 
Libraries, Clinics, Multi-Purpose centres, Public Transport Facilities, Bus 
Depots, Swimming Pools and Recreational facilities. 

 
The Johannesburg Development Agency (JDA)’s objective is to deliver 
projects using labour intensive methods. Labour-intensive works comprise 
the various activities which are to be performed by hand, and its associated 
specification data. Such works shall be constructed using local workers 
who are temporarily employed in terms of this Scope of Work. Whilst the 
work is both plant and labour intensive, the successful bidder must 
optimally utilise labour intensive methods to maximise employment 
opportunities for the local community in line with the JDA requirements.  
 
Where parts of the contract are to be constructed using SMME’s, the 
relevant items have been separated in the Bills of Quantities. 
 

C3.1.2 Overview of the works 

 

The JDA’s clients base experience challenges in the shortage of movable units ABT 
solutions and  due to the following factors:  

- Inclement weather, influx of people to new settlements or areas, damage of 
existing socio-infrastructure facilities; 

- The construction of permanent structures takes long, thus negatively affecting 
the various operations that need to continue despite active construction sites; 

- A number of project sites are often storm damaged and an immediate relief is 
expected; and several social infrastructure was previously constructed by 
communities utilizing earth bricks (or similar substandard materials) and these 
structures have deteriorated over time and such infrastructure is affected by 
storms. 

 

DELIVERABLES 
 

3.1.2.1 The prospective service provider shall be on call and capable of 
providing ABT solutions and to the JDA’s project sites identified within 
seven (7) days. The quantities shall be determined on RFQ. 
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3.1.2.2 The prospective service provider shall be available to move the 
approved ABT solution to various desired locations, as and when 
required . 

 
3.1.2.3 All materials used shall comply with South African Bureau of Standards 

(SABS) and shall have SABS mark.     
 

3.1.2.4  The prospective service provider is expected to connect the ABT to the 
existing . Unit costing for electrical, sewer and water supply connections 
shall thus be provided. Rates for laying additional water, sewer and 
electricity shall be provided as well. 

 
3.1.2.5 The ABT solution should be made of materials that shall be easy to 

dismantle, transport in a three (3) ton truck and reassemble at a new 
site. 

 
3.1.2.6 The supplier must be able to demonstrate that the technology can be 

assembled in a day and be dismantled and reusable. 
 

3.1.2.7 The ABT products should demonstrate innovation and sustainability in 
terms of its design, material and manufacturing process. 

 
3.1.2.8 Material used must be energy efficient and environmentally friendly. 

 
3.1.2.9  Service provider to design and provide drawings and specifications for 

approval before construction can commence. In instances of new 
technology proposed. 

 
3.1.2.10 ABT holders must guarantee that their technology solutions are 

designed to reduce energy consumption and minimize carbon footprint 
when compared to traditional brick and mortar.  

 
3.1.2.11 Water and drainage installations shall be designed, constructed, 

and installed to avoid during the design working life of the home the 
likelihood of the ingress of water into the soil horizon underneath the 
home or close to the home. 

 
3.1.2.12 Materials used in the roof, walls, floor, foundation, drainage 

installation and water installation shall, as relevant, be resistant to, or 
made resistant to insect and rodent attack, abrasion owing to wind-
blown sand, corrosive attack by groundwater, condensation, surface 
water, rainwater, atmospheric pollutants and any subsurface or 
atmospheric gases to which such materials might reasonably be 
exposed. 

 
3.1.2.13 It is a requirement that the ABT must have a fire rating of at least 

30 minutes, certified by a South African National Accreditation System 
(SANAS) laboratory or Agrément South Africa.  

 
3.1.2.14 The service provider is to be registered with National Home 

Builders Registration Council (NHBRC) for the construction of the 
permanent structure and for the temporary structure. 
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3.1.2.15 Submit the service provider's project implementation plan (PIP) for 
approval by JDA. Apply principles of construction management and use 
reporting templates agreed with JDA for reporting progress.  

 
3.1.3 SPECIFICATIONS  

 
The prospective service provider shall be on call and capable of providing movable units 
and within seven (7) working days as detailed below as an example , however, the final 
ABT movable units will be specified in RFQ.  
 

3.1.3.1 Panels  
 
Made of prefabricated panels that shall be easy to dismantle, transported in a three (3) to 
truck and reassemble at a new site within seven (7) working days. 
 
3.1.3.2  Basic material 
 

• Prefabricated panels that shall be easy to dismantle transported in a three (3) ton 
truck; 

 

• All steel components to be manufactured from mild steel unless a different type is 
specified;  
 

• All mild steel components to be galvanized or coated with corrosion preventive 
paint.  
 

• All doors to be manufactured in timber unless specifically specified as 
Chromadek. 
 

• All windows frame to be made of aluminum/steel and glazed with 6.34mm clear 
laminated glass. 

 

• All inside lights should be double fluorescent light fittings complete with one switch 
per room unless a different is  

             specified. 
 

• Electrical distribution boards to be mounted inside, behind the door of the,kitchen, 
office, admin block and ablution 

             facilities. 

• All door frames to be made of aluminum and or steel. 
 
 
3.1.3.3 Exterior and interior wall paint  
 

• Chromadek finish (0.5mm) on both internal and external (white or similar 
approved) 

• Insulation: 40mm high density foam (polyurethane). 
 
3.1.3.4 Roofs  
  
Full hard galvanized IBR sheets (0.5mm) or suitable reflective chromadek roofing. 
 
3.1.3.5 Ceilings 
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 White or similar approved chromadek ceiling with polystyrene insulation. 
 
3.1.3.6 Floor Covering 
 
Vinyl tiles (industrial quality) (gray or similar approved). 
 
 
3.1.3.7 Civil works  
 

• The required site leveling / preparation shall be allowed for per movable unit 
installed as required. 

 

• Provision of paving cost per square meter to walkways to include earthworks 
associated with paving where  

             required. 
 

• Rate per meter for supply and Installation of galvanized Clearview fencing to 
include all costs as when required.  

 
3.1.3.8 Transportation cost  
 

• Rate per kilometer of transporting movable units to destination to be included in 
pricing. 

 

• The base will be Johannesburg or factory of production, whichever is the shortest 
distance to the destinations or  

             point of supply. 
 

• The shortest distance between the sites and Johannesburg or the base must be 
claimed unless a unit is relocated 

             between sites and the actual distance must be claimed. 
 
3.1.3.9 Installation on Site (Assembly and Electrical, Water, Sewerage connection 
where applicable) 
 

• The cost of the installation of the movable units to be included in the pricing.  
 

• Excavate, trench up to 1.0m depth, supply, lay and backfill armored cable from 
connection point to the movable 

             unit.  

• Excavate, trench , supply, lay and backfill water pipe from connection point to the 
movable unit.  

 

• Excavate, trench up , supply, lay and backfill uPVC sewer pipe from connection 
             point to the movable unit.  
 
3.1.3.10 Warranty 
 

• The prospective service provider shall provide a description of warranty of 
workmanship and materials and  

             equipment against defect under normal service. 
 
3.1.3.11 Relocations 
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• The cost to dismantle an existing unit and load for transportation. 
 

•    The rate per kilometer to destination (same as 3.1.3.8) 
 

• 4.11.3 The cost to reinstall a unit on a new site  
 

 

C3.1.3 Location of the works 

 
TBC 

C3.1.4 Temporary works 

 
The contractor is to design, supply, construct, demolish and spoil at his 
own cost any temporary works required for the construction of the works. 
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C3.1.5 Access and working areas 

 
Working space is sometimes restricted. The construction method used in 
these restricted areas largely depends on the Contractor's Plant. 
Notwithstanding, measurement and payment will be strictly according to 
the specified cross-sections and dimensions irrespective of the method 
used, and the rates and prices tendered will be deemed to include full 
compensation for any difficulties encountered by the Contractor while 
working in restricted areas. No extra payment nor any claim for payment 
due to these difficulties will be considered.  
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C3.2 ENGINEERING  

 

C3.2.1 Design Services & Activity Matrix  

 
The following parties are responsible for the various design stages of the 
project.  
 

DESCRIPTION RESPONSIBLE 

Concept, feasibility and overall process  
 

Employers Agents / Professional 
Team  

Basic Principal Agent and Preliminary 
Design  
 

Employers Agents / Professional 
Team  

Final design to approval for 
construction stage  
 

Employers Agents / Professional 
Team  

Temporary Works  
 

Contractor 
 

Preparation of as built drawings Employers Agents / Professional 
Team / Contractor 
 

 

C3.2.2  Employers Design  

  
All permanent works required for construction shall be designed by the 
employer and his appointed agents / professional team.  
  

C3.2.3  Design Brief  

   
The Employer has briefed the consultants as to the design requirements. 
  

C3.2.4  Drawings  

  
The drawings included on the CD/s attached to this document are as per 
the drawing register appearing in the CD/s attached. Contractors are to 
ensure that all drawings attached to this document are as per the drawing 
register. The drawings included with the tender document are for 
information and tender purposes only. Detail construction drawings will 
be issued to the contractor at site handover and revisions thereto during 
the construction stage of the project.  
 
The following drawings are applicable to the contract: 
 
Refer to drawing register on CD/s attached. 
 
 
The Contractor will be supplied with three (3) copies of each of the 
construction drawings. These copies will be issued free of charge and the 
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contractor shall make any additional prints he may require at his own 
cost. 
 
 
 
 
Only figured dimensions shall be used and drawings are not to be scaled 
unless so instructed by the principal agent. The principal agent will supply 
any figured dimensions, which may have been omitted from the drawings. 
 
All drawings and documents are to be considered the sole property of the 
Consultants and are to be returned to them on completion of the Works.   
 
The drawings, etc., are to be used by the Contractor for the purpose of 
this Contract only.  All drawings must be properly cared for, protected and 
kept in good condition. 
 
Should any part or parts of the Drawings, Specifications or Bills of 
Quantities not be clearly intelligible to the Contractor, or the material or 
articles to be used in the execution of the Works be considered 
insufficiently described or the manner in which the work is to be carried 
out not be clear, the Contractor must obtain from the Principal Agent the 
necessary information to clarify such Drawings, Specification, Bills of 
Quantities or instructions which request shall be in writing. 
 
The Contractor shall be held solely responsible for and shall, at his own 
expense, rectify any errors arising out of incorrect interpretation of the 
Drawings, Specifications, Bills of Quantities or instructions. 
 
Upon receipt of detail drawings for any work, the Contractor shall, before 
putting that work in hand, ascertain that the dimensions given on the 
detail drawings correspond with the dimensions of any work already built 
and which governs the sizes of any work for which details are now 
issued. 
 
In the event of the detail drawings not agreeing with the works already 
built, the discrepancy shall be brought to the Principal Agent's attention 
timeously and the detail drawings shall be returned at once for 
alterations.   
 
All dimensions will be figured on the drawings or may be calculated from 
figured dimensions and are always to be followed.  No dimensions shall 
be obtained by scaling. 
 

C3.2.5  Design Procedures 

 
Where the Contractor is required to design any sub-contract or specialist 
works, the relevant professional indemnity must be taken out at the 
contractor’s costs.  All shop drawings must be issued timeously for 
approval by the Principal Agent.  A late issue of shop drawings by the 
Contractor will not constitute a valid claim for extension of time. 
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C3.3 PROCUREMENT  

 

C3.3.1 Requirements  

  
The contractor shall be required to adopt labour based techniques through 
the full spectrum of the works with the proviso that the Client’s specific 
objectives regarding time and quality are not compromised.  Maximisation 
of employment shall be of the essence on this contract.  
 
Together with their tenders, all Tenderers are required to submit a 
comprehensive implementation plan clearly stating the labour content and 
number of jobs that shall be created.  The employment of labour shall be 
reflected in a programme in sufficient details to enable the Project Manager 
to monitor and compare it with the implementation plan. 
 
The Contractor shall be required to submit employment data on a monthly 
basis to the Project Manager.   
 
Tenderers are to also note that it is an explicit condition of this tender 
that all unskilled labourers on the Project are to be employed from 
the local community. The Contractor shall, in general, maximise the 
involvement of the local community. 
 

C3.3.2 Small Contractor Development 

 

C3.3.2.1 Definitions and Applicable Legislation 

 
(A) Definitions 
 
Unless inconsistent with the context, in these specifications the 
following terms, words or expressions shall have the meanings 
hereby assigned to them: 
 
Start-up Enterprises 
 
An enterprise that has been in existence and operating for less 
than two years.  
 
Small Enterprises 
 
An enterprise that has a CIDB grading designation of 1 or 2. 
 
Micro Enterprises 
 
An enterprise that has a CIDB grading designation of 3. 
 
Locally based SMMEs  
 
Enterprises that have their operational base in the ward in which 
the Project is to be executed or, alternatively, the members of 
the enterprise are resident in the particular ward.  
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Should suitable locally based SMME contractors as defined 
above not be available in the particular ward, then they shall be 
sourced from adjacent wards. 
 
Black Business Enterprise 
 
Black Business Enterprise is a legal entity which adheres to 
statutory labour practices, is registered with SARS and is a 
continuing and independent Enterprise, providing a 
Commercially Useful Function: 
  
a) Whose management and daily business operations are in the 

control of one or more Black Persons, and 
b) Which is at least 50,1% owned by one or more Black Persons 

who are Principals.” 
 
Contract Participation 
 
Contract Participation in terms of this contract is a process by 
which the Employer implements Government’s objectives by 
setting a target relating to small contractor development which 
the Contractor shall achieve as a minimum. 
 
Contract Participation Goal (CPG) 
 
Contract Participation Goal is the monetary value of the target 
set by the Employer in the Contract Participation process. 
 
Contract Participation Performance (CPP) 
 
Contract Participation Performance is the measure of the 
Contractor’s progress in achieving the CPG. 
    
(B) Applicable Legislation 
 
The following Acts, as amended from time to time, are 
predominant amongst those which apply to the construction 
industry and are listed here for reference purposes only: 
 
- The Constitution of South Africa; 
- Preferential Procurement Policy Framework Act No. 5 of 2000; 
- Construction Industry Development Board Act No. 38 of 2000; 
- Broad-Based Black Economic Empowerment Act No. 53 of 
2003. 
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C3.3.2.2 Participation and Advancement of Start-Up, Small and 
Micro Enterprises 

 
The City of Johannesburg has identified job creation and access 
to procurement opportunities by Start-ups, Small and Micro 
enterprises (SMMEs) as an essential requirement towards 
building an economically viable City.  
 
It is a condition of this tender that the successful contractor is 
required to sub contract a minimum value of work to SMME’s 
equal to 30% of the contract sum. 
 
If it is established that the SMMEs are sufficiently resourced to 
execute the proposed works as a complete package the 
Contractor may conclude full sub-contract agreements with 
locally based SMMEs to a minimum value of 30%. 
 
The form of contract to be used with SMMEs is the MBSA 
Domestic Subcontract Agreement or a JDA approved form of 
contract. The Contract Data must record the specific 
requirements in respect of penalties, retention and payment. 
With regard to the latter, the Contractor is to allow for fortnightly 
certificates from the SMMEs and for payment to the SMMEs to 
be effected within 7 days of certification.  In order to achieve the 
goals of this policy and to ensure that the SMMEs are treated 
fairly and given every opportunity to advance their business 
whilst delivering a successful Project, the Contractor is to note 
the following and provide for any cost that may be associated 
therewith. 
 
1. The Contractor shall subcontract the local SMME works at 

the Contractor’s tendered rates. 
 
2. The Contractor will be expected to have clearly specified the 

programme dates to the SMME contractors and these dates 
are to be included in the contract of agreement between the 
two parties.  

 
The Contractor is to monitor the SMME contractor’s progress 
against the programme and hold progress meetings with the 
SMME contractors where minutes are to be kept and signed 
off by both parties. 

 
3. The Contractor is to assess the skills of the SMME contractor 

and provide the relevant support and training where it is 
necessary in order for the SMME contractor to complete the 
works to programme, budget and specification. The 
Managing Contractor will be expected to provide on-site 
training to the SMME contractors that will ensure that the 
SMME contractor’s staff is suitably trained to execute the 
works and that they receive sufficient relevant experience on 
the Project. 
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4. The Contractor is responsible for safety compliance on the 
Project and will assist the SMME contractors in all aspects to 
achieve safety compliance, that will include: 

 

a) Assisting the SMME contractors with developing their 

safety files, legal appointments, etc. 

b) Assisting the SMME contractors with achieving safety on 

site. 

c) Having tool box talks with the SMME contractor’s 

employees on a daily basis. 

d) Providing all safety equipment and signage. 

e) Providing safety training where necessary. 

 
5. Contractor is to provide all the necessary equipment for the 

timeous monitoring and the checking of the quality of works 
as carried out by the SMME contractors. The Contractor will 
be expected to monitor the SMME contractor’s works for 
quality compliance and provide all the necessary support to 
the SMME contractors in order to achieve quality 
requirements. The Contractor is to ensure that if the SMME 
contractor’s quality of works does not achieve specification 
the Contractor will assist the SMME contractors to achieve 
specification and not allow the works to continue until the 
quality requirements are achieved. 

 

6. The Contractor is to generate monthly reports for the JDA that 
includes the following: 

 

a) SMME contractor resources on the site, ie supervisors, 

labour, plant tools and equipment 

b) SMME contractor progress of works on site. 

c) SMME contractor quality control on site. 

d) SMME contractor expenditure on the Project versus target 

expenditure. 

e) Copies of minutes of the SMME contractor and Contractor 

progress meetings. 

f) Concerns and improvements to be made. 

 
The Tenderers are to price the works to achieve full 
compliance with the above requirements. Failure of the 
Contractor to achieve these requirements may result in 
the JDA enforcing compliance by appointing 3rd parties 
if necessary to assist and deducting all reasonable costs 
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for achieving compliance from money due to the 
Contractor.  
 
 
 
 
 
 
 
Following from the above, the SMME’s to be contracted on 
the Project must be selected from the provided database 
which is attached on this document contract. The data base 
includes SMME that are youth, women owned, disabled and 
ex-combats. The contractor will be expected to give 
preference to SMME’s that comply with all/most of these 
groups. The following information must be provided by said 
contractor on the date of tender closure. 
 
1. Detailed approach and methodology on the employment 

of local SMME’s 

2. SMME/s company name/s to be employed on the Project. 

3. SMME contact persons 

4. Works to be executed by SMME/s 

5. Programme (anticipated start, duration and end dates) 

applicable to the works defined in item 4 above. 

6. Estimated value of the works identified in item 4 above. 

 
JDA reserves the right to withdraw our acceptance of 
offer, should the appointed contractor fail to 
satisfactorily address the above requirements (1 to 6) 
within 14 days of the commencement date of the 
contract. Approved documentation will form part of the 
contract. 
 

 
(a) Contract Participation Goal (CPG) 

 
The CPG is the monetary value of the target set by the 
Employer and will be calculated as follows: 
 
CPG = final contract value (excluding CPA and VAT) x 
(target % set by the Employer for Targeted Enterprises 
and local SMME contractors) 
 
The final contract value is the total value of certified 
work measured at the date of issue of the Certificate of 
Completion. 
 
It is the Contractor’s responsibility to ensure that the 
CPG target is achieved. 
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(b) Contract Participation Performance (CPP) 
 

The CPP is the monetary value of the Contractor’s 
actual progress towards achievement of the CPG 
calculated as follows: 
 
CPP = total value (excluding CPA and VAT) of 
contribution by Targeted Enterprises and local SMME 
contractors 
 
The Contractor’s Contract Participation Performance 
will be measured monthly in order to monitor the extent 
to which he is striving to reach the CPG.  The basis of 
monitoring shall be the levels of the individual 
contributions for Targeted Enterprises and local SMME 
contractors.  Monthly returns, in a format approved by 
the Employer, are required from the Contractor and 
shall be submitted with each interim payment 
certificate.  Failure to adhere to this requirement shall 
result in the delay of any payment due until the 
Employer’s Agent confirms that the information has 
been received. 
 
To assist in the measurement of CPP, the Contractor 
shall include in his contract programme details of how 
he will achieve the CPG.  This shall include CPG 
achievement details for both the specific work indicated 
for CPG in terms of this contract for completion by 
Targeted Enterprises and local SMME contractors as 
well as details for any other work that the Contractor 
may use towards achieving the CPG.  The detail shall 
be provided not later than one month after the 
Employer’s Agent has accepted the original 
construction programme and shall be updated with 
every subsequent revision of the programme. 
 
In the event that the Contractor fails to substantiate that 
any failure to achieve the Contract Participation Goal 
(CPG) is due to quantitative under runs, the elimination 
of items contracted to Targeted Enterprises and local 
SMME contractors, or any other reason beyond the 
Contractor’s control which may be acceptable to the 
Employer, the Contractor shall be liable for a penalty as 
prescribed in Clause JBCC 43.0 and 44.0 of the 
Contract Data.   
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C3.4 CONSTRUCTION  

 

C3.4.1 Works specifications  

 
Applicable national and international standards  
For preambles refer to “General Specification of Materials and Methods 
used for Building Contracts” (GP/ASC) 
 
Particular / generic specifications  
Works are to be carried out in accordance with the construction drawings and 
according to the Johannesburg Development Agency, Johannesburg Roads 
Agency and City of Johannesburg’s norms and standards.  
  
Certification by recognized bodies  
None Applicable.  
 

C3.4.2 Plant and Materials  

 
The contactor shall ensure that adequate plant and materials are procured at 
his own cost and available as required in order to complete the works as 
specified in line with the contract programme. The contractor shall supply a 
report to the Principal Agent on a fortnightly basis as to the plant and materials 
on site (or on order), and their utilization in relation to the construction 
programme.   
 
There is no guarantee given or implied that the Contractor will be permitted to 
utilise any or all of the plant he proposes to use in the construction of the 
Works. 
  

C3.4.3 Construction Equipment  

 
The contactor shall ensure that adequate construction equipment is available 
at his own cost as required in order to complete the works as specified in line 
with the contract programme. The contractor shall supply a report to the 
Principal Agent on a fortnightly basis as to the construction equipment on site 
and their utilization in relation to the construction programme.   
 
There is no guarantee given or implied that the Contractor will be permitted to 
utilise any or all of the equipment he proposes to use in the construction of 
the Works. 
 

C3.4.4 Existing Services  

 
All known existing services and those services which require relocation and 
protection, are shown on the services plans. The Contractor’s attention is 
drawn to the fact that such services information is based on information 
supplied by others, and accuracy and completeness of this information has 
not been confirmed. The contractor will therefore be required to proceed with 
extreme caution in order to avoid damage to existing services. 
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In general, the engineer may call upon the contractor to re-excavate trenches 
previously dug and backfilled by others where in the opinion of the engineer 
such work is necessary to ensure the stability of any other works over such 
trenches. This in no way relieves the contractor of his responsibilities in term 
of the works. 

C3.4.5 Site Establishment  

 
The Contractor shall make available temporary facilities necessary for 
providing the works which are not provided by the Employer including 
telecommunications, security services, medical, fire protection, sanitation 
and toilets, waste disposal, etc.   
 
The contractor shall not make any changes to the senior management 
relative to the agreement without the principal agent's express written 
approval. 
  
Services and Facilities Provided by the Employer:  

• Nil  
 
Facilities Provided by the Contractor:  

• The contractor is to provide facilities, necessary to complete the project 
as specified.  

• The contractor is to provide suitable hoarding to the entire site for the 
entire duration of the project to meet the Principal Agent’s requirements. 
Including any necessary making good upon completion. 

 
Storage and Laboratory Facilities:  

• The contractor is to provide facilities, necessary to complete the project 
as specified.  

 
Other Facilities and Services:  

• The contractor is to provide facilities, necessary to complete the project 
as specified.  

 
Vehicles and Equipment:  

• The contractor is to provide vehicles and equipment necessary to 
complete the project as specified.  

 
Advertising Rights:  

• The contractor may not place any advertising boards or the like on the 
site or in any public area without the express written permission of the 
employer.  

 
Notice Boards:  

• The contractor must place a contract notice board outside his site camp 
as specified by the employer.  

 
Office Accommodation for Meeting Room:  

• The contractor must provide a meeting room to accommodate a 
maximum of 20 people.  The meeting room is to be air-conditioned.  
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C3.4.6 Site Usage  

 
The contactor will have unlimited access to the site, however all construction 
activities are to comply with the City of Johannesburg’s by laws. The 
accommodation of vehicular and pedestrian traffic on the site is to be 
maintained at all times.  
 
The contractor is to allow for the accommodation and diversion of pedestrian 
traffic in his preliminaries & general items all in accordance with the South 
African Road Traffic Signs Manual, The Occupational Health & Safety Act & 
The Construction Regulations as amended, including on-going liaison with the 
traffic authorities and management of traffic, alterations to kerbing and 
landscaping, barricading road entrances, temporary signage, dust screens, 
painting of lines, etc. The traffic accommodation proposal shall be approved 
by the Principal Agent prior to the execution of the works.   
  
The contractor is to maintain temporary accesses to all businesses during 
business hours and to all residential properties outside of business hours. In 
the event that the contractor cannot maintain access to residents’ properties 
for vehicular parking and the like, the contractor is to provide alternative 
secure parking for residents at his own cost. Similarly, should residents be 
forced to park on the street due to construction activities, the contractor shall 
provide security personnel to guard the resident’s vehicles.  
 
The cost hereof shall be included in the contractor’s preliminaries & general 
items.  
 

C3.4.7 Permits and way leaves  

 
Way leaves shall be supplied by the contractor. Contractors are to comply 
with the terms and conditions of the way leaves as supplied by the various 
service provider departments.  
 

C3.4.8 Alterations, additions, extensions and modifications to existing works  

 
Care must be taken not to affect the structures stability and props must be 
installed if there is any doubt as to the structural integrity of the building.  All 
rubble must be removed in a manner acceptable to the Principal Agent.   
 
The works at tender stage are not finalised and are subject to change.  
 
The Architect will prepare a handover document including photographs of 
the existing building. 
 

C3.4.9 Inspection of Adjoining Properties  

 
Contactors are to ensure that adequate inspections of adjoining properties 
are carried out (and records are kept thereof) to ensure that any claims 
received from adjoining properties due to damage can be dealt with 
decisively. The settlement of any claims in this regard shall be dealt with in 
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terms of the policies in place by the City of Johannesburg. Photographs 
must be taken to document the inspection. 
 

C3.4.10 Water and Electricity for Construction Purposes  

 
The cost for temporary water and electricity would be for the contractor’s 
account.   
 

C3.4.11 Survey Control and setting out of the works  

 
By the Contractor 
 

C3.4.12 Features requiring special attention  

 
(a) Site maintenance  

 
During progress of the work and upon completion thereof, the Site of the 
Works shall be kept and left in a clean and orderly condition. The 
Contractor shall store materials and equipment for which he is 
responsible in an orderly manner, and shall keep the Site free from debris 
and obstructions.  
 

(b) Testing and quality control  
 
(i) Contractor to Engage Services of an Independent Laboratory  

 
Notwithstanding the requirements of the Specifications pertaining to 
testing and quality control, the Contractor shall engage the services of 
an approved independent laboratory to undertake all testing of 
materials, the results of which are specified in, or may reasonably be 
inferred from, the Contract. These results will be taken into 
consideration by the  Principal Agent in deciding whether the quality 
of materials utilised and workmanship achieved by the Contractor 
comply with the requirements of the Specifications. .  
The Contractor shall be responsible for arranging with the independent 
testing laboratory for the timeous carrying out of all such testing 
specified in the Contract, at not less than the frequencies and in the 
manner specified. The Contractor shall promptly provide the Principal 
Agent with copies of the results of all such testing carried out by the 
independent laboratory.  
For the purposes of this clause, an "independent laboratory" shall 
mean an "approved laboratory" which is not under the management or 
control of the Contractor and in which the Contractor has no financial 
interest, nor which has any control or financial interest in the 
Contractor.  
 

(ii) Costs of Testing  
 
(a) Costs of Testing 
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The costs of all testing carried out by the independent laboratory  
shall be borne by the Contractor and shall be deemed to be 
included in the bided rates and prices for the respective items of 
work as listed in the Schedule of Quantities and which require 
testing in terms of the Specifications. No separate payments will be 
made by the Employer to the Contractor in respect of any testing 
carried out.  
 
Where, as a result of the consistency of the materials varying or as 
a result of failure to meet the required specifications for the work, it 
becomes necessary to carry out additional tests (e.g. re-tests on 
rectified work and/or replacement materials), the costs of such 
additional testing shall be for the Contractor’s account.  
 

(b) Additional Tests Required by the Principal Agent   
 
Additional testing required by the Principal Agent, shall be 
reimbursed to the Contractor against substitution of the Provisional 
Sum allowed therefore in the Schedule of Quantities; provided 
always that the costs of any such additional tests ordered by the 
Principal Agent, the results of which indicate that the quality of the 
materials utilised and/or the standard of workmanship achieved 
are/is not in accordance with the specifications, shall not be 
reimbursable to the Contractor.  
 

(c) Subcontractors  
 
All matters pertaining to subcontractors (including Nominated 
Subcontractors) and the work executed by them shall be dealt with 
directly between the Principal Agent and the Contractor in the context of 
all subcontract work being an integral part of the Works for which the 
Contractor is responsible.  
 
The Principal Agent will not liaise directly with any subcontractors nor will 
he issue instructions concerning the subcontract works directly to any 
subcontractor.  
 
All matters arising from the subcontract agreements shall be dealt with 
directly between the Contractor and the subcontractors and the Principal 
Agent will not become involved. 
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C3.5 MANAGEMENT  

 

C3.5.1 HEALTH AND SAFETY SPECIFICATIONS 

 
This part of C3.5 Management contains specifications for Health and Safety matters not 
covered by C3.4 Construction Specifications. 
 
The number of each clause in this specification is prefixed with an E to differentiate these 
clauses and items. 
 

SECTION E1000: HEALTH AND SAFETY REQUIREMENTS 
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E1001  SCOPE 
  
This health and safety specification establishes the overarching framework within which 
a contractor is required to satisfy general requirements for occupation health and safety 
in an engineering and construction works contract. 
 
Note: (1)This specification establishes general requirements to enable the 

employer and the contractor to satisfy the Occupational Health and Safety 
Act, 1993 (Act No. 85 of 1993) and the Construction Regulations, 2014. 

 
(2)The Construction Regulations, 2014, require an employer to stop any 
contractor from executing construction work which is not in accordance 
with the contractor’s health and safety plan for the site or which poses a 
threat to the health and safety of persons. 

 
E1002  DEFINITIONS 

 
Act: the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993). 
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competent person: any person having the knowledge, training and experience specific 
to the work or task being performed. 
 
ergonomics:  the application of scientific information concerning humans to the design 
of objects, systems and the environment for human use in order to optimize human well-
being and overall system performance. 
 
hazard:  a source of or exposure to danger. 
 
 
incident:  an event or occurrence occurring at work or arising out of or in connection 
with the activities of persons at work, or in connection with the use of plant or machinery, 
in which,  or in consequence of which: 
 
(a)  any person dies, becomes unconscious, suffers the loss of a limb or part of a 

limb or is otherwise injured or becomes ill to such a degree that he is likely either 
to die or to suffer a permanent physical defect or likely to be unable for a period 
of at least 14 days either to work or to continue with the activity for which he was 
employed or is usually employed; 

 
(b)  a major incident occurred; or 
 
(c)  the health or safety of any person was endangered and where: 
 

(i) a dangerous substance was spilled; 
 

(ii) the uncontrolled release of any substance under pressure took place; 
 

(iii) machinery or any part thereof fractured or failed resulting in flying, falling 
or uncontrolled moving objects; or machinery ran out of control. 

 
health and safety plan:  a documented plan which addresses hazards identified and 
includes safe work procedures to mitigate, reduce or control the hazards identified. 
 
health and safety specification:  a documented specification of all health and safety 
requirements pertaining to the associated works on a construction site, so as to ensure 
the health and safety of persons. 
 
inspector:  a person designated as such under section 28 of the Act. 
 
major incident:  an occurrence of catastrophic proportions, resulting from the use of 
plant or machinery, or from activities at a workplace. 
 
reasonably practicable:  practicable having regard to: 
 
(a) the severity and scope of the hazard or risk concerned; 
 
(b)  the state of knowledge reasonably available concerning that hazard or risk and 

of any means of removing or mitigating that hazard or risk; 
 
(c) the availability and suitability of means to remove or mitigate that hazard or risk; 

and  
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(d)  the cost of removing or mitigating that hazard or risk in relation to the benefits 
deriving therefrom. 

 
risk:  the probability that injury or damage will occur. 
 
safe:  free from any hazard. 
 
scaffold:  any temporary elevated platform and supporting structure used for providing 
access to and supporting workmen or materials or both. 
 
specification data:  data, provisions and variations that make this specification 
applicable to a particular contract. 
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Structure: 
 
(a) any building, steel or reinforced concrete structure (not being a building), railway 

line or siding, bridge, waterworks, reservoir, pipe or pipeline, cable, sewer, 
sewage works, fixed vessels, road, drainage works, earthworks, dam, wall, mast, 
tower, tower crane, batching plants, pylon, surface and underground tanks, earth 
retaining structure or any structure designed to preserve or alter any natural 
feature, and any other similar structure; 

 
(b) any formwork, false work, scaffold or other structure designed or used to provide 

support or means of access during construction work; or 
 
(c) any fixed plant in respect of work which includes the installation, commissioning, 

decommissioning or dismantling and where any such work involves a risk of a 
person falling two meters or more. 

 
substance:  any solid, liquid, vapour, gas or aerosol, or combination thereof. 
 
suitable:  capable of fulfilling or having fulfilled the intended function or fit for its intended 

purpose. 
 
E1003  INTERPRETATION 

 
E3.1 The Act and its associated regulations shall have precedence in the interpretation 
of any ambiguity or inconsistency between it and this specification. 
 
E3.2 Compliance with the requirements of this specification does not necessarily result 
in compliance with the provisions of the Act.  

 
E1004  REQUIREMENTS 
 
E4.1 General requirements 
 
E4.1.1 The contractor shall execute the works in a manner that complies with all the 

requirements of the Act and all its associated regulations, and in so doing, 
minimize the risk of incidents occurring. 

 
E4.1.2 The contractor shall with respect to the site and the engineering and 

construction works that are contemplated: 
 

a) Identify the hazards and evaluate the risks associated with such work 
constituting a hazard to the health and safety of such employees and 
the steps that need to be taken to comply with the Act 

 
b) As far as is reasonably practicable, prevent the exposure of such 

employees to the hazards concerned or, where prevention is not 
reasonably practicable, minimize such exposure. 

 
E4.1.3 The contractor shall as far as is reasonably practicable, cause every 

employee to be made conversant with the hazards to his health and safety 
attached to any work which he has to perform, any article or substance which 
he has to produce, process, use, handle, store or transport and any plant or 
machinery which he is required or permitted to use, as well as with the 
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precautionary measures which should be taken and observed with the 
respect to those hazards. 
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E4.1.4 The contractor shall ensure that all employees under his or her control are: 
 

(a) informed, instructed and trained by a competent person regarding any 
hazard and the related work procedures before any work commences, 
and thereafter at such times as may be determined in the risk 
assessment 

 
(b) issued with proof of health and safety induction training issued by a 

competent person and carry proof of such induction when working on 
site. 

 
E4.1.5 The contractor shall not allow or permit any employee to enter any site, 

unless such person has undergone health and safety induction training 
pertaining to the hazards prevalent on the site at the time of entry. 

 
E4.1.6 The contractor shall ensure that each visitor to a construction site, save 

where such visitor only visits the site office and is not in direct contact with 
the construction work activities: 

(a) Undergoes health and safety instruction pertaining to the hazards 
prevalent on the site; and 

(b) Is provided with the necessary personal protective equipment. 
 
E4.1.7 The contractor shall provide suitable on-site signage to alert workers and 

visitors to health and safety requirements. 
 
E4.1.8 The contractor shall not permit any person who is or who appears to be under 

the influence of intoxicating liquor or drugs, to enter or remain at a workplace. 
 
E4.2 Health and safety representatives 
 
E4.2.1 The contractor shall appoint in writing one health and safety representative 

for every 50 employees of the contactor working on the site, whenever there 
are more than 20 employees on the site; to:  

 
(a) review the effectiveness of health and safety measures; 
 
(b) identify potential hazards and potential major incidents; 
 
(c) in collaboration with his employer, examine the causes of incidents; 
 
(d) investigate complaints by any employee of the contractor relating to 

that employee’s health or safety on the site; 
 
(e)  make representations to the contractor on matters arising from a), b), 

c) or d) or on general matters affecting the health or safety of the 
employees at the workplace; 

 
(f)  inspect the site with a view to the health and safety of employees, at 

regular intervals;  
 
(g) participate in consultations with inspectors at the workplace and 

accompany inspectors on inspections of the workplace; and 
 
(h) participate in any internal health or safety audit. 
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E4.2.2 The contractor shall inform the relevant safety representative: 
 

(a) beforehand of inspections, investigations or formal inquiries of which 
he has been notified by an inspector; and 

 
(b) as soon as reasonably practicable of the occurrence of an incident on 

the site. 
 
E4.2.3 The contractor shall convene health and safety meetings whenever more 

than two health and safety representatives have been appointed for the site. 
These meetings shall be attended by all health and safety representatives 
and shall be convened at least once every month to: 

 
(a) make recommendations to the employer regarding any matter 

affecting the health or safety of persons on the site; and 
 
(b)  discuss any incident on the site in which or in consequence of 

which any person was injured, became ill or died. 
 

E4.2.4 The contractor shall consult with the health and safety committee on the 
development, monitoring and review of the risk assessment. 

 
E4.3 Appointment of construction supervisor and safety officers 
 
E4.3.1 The contractor shall appoint a full-time competent employee designated in 

writing as the construction supervisor for the site, with the duty of supervising 
the performance of the work falling within the scope of the contract and may 
appoint one or more competent employees to assist the appointed 
construction supervisor. 

 
E4.3.2 A contractor may having considered the size of the Project, the degree of 

dangers likely to be encountered or the accumulation of hazards or risks on 
the site, appoint a full-time or part-time construction safety officer in writing, 
who has in the contractor’s opinion the necessary competencies and 
resources, to assist the contractor in the control of all safety related aspects 
on the site.   

 
E4.3.3 The contractor shall ensure that the construction supervisor is in possession 

of the most recently updated version of the fall protection plan. 
 
E4.3.4 The contractor shall ensure that the construction supervisor is in possession 

of the most recently updated version of the fall protection plan. 
 
E4.3.5 The contractor shall ensure that the following activities, as relevant, are 

carried out under the supervision of a competent person and that such 
persons are appointed in writing: 

 
(a) all formwork and support work operations; 
 
(b) excavation work; 
 
(c) demolition work; 
 
(d) scaffolding work operations; 
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(e) suspended platform work operations; 
 
(f) operation of batch plants; and  
 
(g) the stacking and storage of articles on the site.   

 
E4.4 Risk assessment 
 
E4.4.1 The contractor performing work falling within the contract shall, before the 

commencement of any such work and during construction work, cause a risk 
assessment to be performed by a competent person appointed in writing. 
Such an assessment shall as a minimum: 

 
(a) identify the risks and hazards to which persons may be exposed to; 
 
(b) analyse and evaluate the identified risks and hazards;  
 
(c) document a plan of safe work procedures to mitigate, reduce or control 

the risks and hazards that have been identified;   
 
(d) provide a monitoring plan; and  
 
(e) provide a review plan.  

 
Note: A risk assessment is an important step in protecting workers as well as 

complying with the law. It helps you focus on the risks that really matter in a 
particular workplace – the ones with the potential to cause real harm. 
Workers and others have a right to be protected from harm caused by a 
failure to take reasonable control measures. The following four steps are 
recommended: 

 
Identify the hazards by looking at what could reasonably be expected to 
cause harm, ask employees or their representatives what they think, obtain 
advice from trade associations or publications on health and safety, check 
manufacturer’s instructions or data sheets for chemicals and equipment as 
they can be very helpful in spelling out the hazards and putting them in their 
true perspective, review accident and ill-health records, think about long-
term hazards to health (e.g. high levels of noise or exposure to harmful 
substances) as well as safety hazards etc.  
 
Identify who may be harmed and how by identifying how groups of people 
might be harmed i.e. what type of injury or ill health might occur. 
 
Evaluate the risks and decide on precautions by doing everything 
‘reasonably practicable’ to protect people from harm i.e. by looking at how 
things are done, what controls are in place and  how the work is organised 
and comparing this against good practice to see if more can be done to bring 
practices up to standard. Consider if  the hazard can be got rid of all together, 
and if not  how can the risks be controlled so that harm is unlikely, e.g. try a 
less risky option (e.g. switch to using a less hazardous chemical); prevent 
access to the hazard (e.g. by guarding); organise work to reduce exposure 
to the hazard (e.g. put barriers between pedestrians and traffic); issue 
personal protective equipment (e.g. clothing, footwear, goggles etc.); and 
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provide welfare facilities (eg first aid and washing facilities for removal of 
contamination).  

 
Record the findings by writing down the findings of the risk assessment. 

 
E4.4.2 The contractor shall ensure that as far as is reasonably practicable, 

ergonomic related hazards are analysed, evaluated and addressed in the 
risk assessment. 

 

E4.4.3 The contractor shall require a competent person to prepare a fall protection 
plan in compliance with the requirements of the Construction Regulations.  

E4.4.4 Notwithstanding the provisions of the fall protection plan, the contractor shall 
ensure that: 

(a) all unprotected openings in  floors, edges, slabs, hatchways and 
stairways are adequately guarded, fenced or barricaded or that similar 
means are used to safeguard any person from falling through such 
openings;  

 
(b) no person works in an elevated position, unless such work is 

performed safely as if working from a scaffold or ladder; 
 
(c) notices are conspicuously placed at all openings where the possibility 

exists that  a person might fall through such openings; 
 
(d) fall prevention and fall arrest equipment is: 

 
(i) suitable and of sufficient strength for the purpose or purposes for 

which it is being used having regard to the work being carried 
out and the load, including any person, it is intended to bear; and 

(ii) securely attached to a structure or plant and the means of 
attachment thereto is suitable and of sufficient strength and 
stability for the purpose of safely supporting the equipment and 
any person who is liable to fall; fall arrest equipment is only used 
where it is not reasonably practicable to use fall prevention 
equipment; and 

(e) suitable and sufficient steps are taken to ensure, as far as is 
reasonably practicable, that in the event of a fall by any person, the fall 
arrest equipment or the surrounding environment does not cause 
injury to the person.   

 
E4.4.5 Where roof work is being performed on a construction site, the contractor 

shall ensure that it is indicated in the fall protection plan that: 
 

the roof work has been properly planned; 
 
the roof erectors are competent to carry out the work; 
 
no employees are permitted to work on roofs during inclement weather 
conditions or if weather conditions are a hazard to the health and safety of 
the employees;  
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prominent warning notices are to be placed where all covers to openings are 
not of sufficient strength to withstand any imposed loads and where fragile 
material exists; 
 
the areas mentioned in paragraph (d) are to be barricaded off to prevent 
persons from entering; 
 
suitable and sufficient platforms, coverings or other similar means of support 
have been provided to be used in such a way that the weight of any person 
passing across or working on or from fragile material is supported; and there 
is suitable and sufficient guard-rails or barriers and toe-boards or other 
similar means of protection to prevent, so far as is reasonably practicable, 
the fall of any person, material or equipment. 

 
E4.4.6 The contractor shall ensure that: 
 

(a) all reasonably practicable steps are taken to prevent the uncontrolled 
collapse of any new or existing structure or any part thereof, which may 
become unstable or is in a temporary state of weakness or instability 
due to the carrying out of construction work;  

(b) no structure or part of a structure is loaded in a manner which would 
render it unsafe; and  

 
(c) specification data prepared by the designer of the structure is taken 

into account in the risk assessment; 
 
Note: The specification data provided by the designer should outline known or 

anticipated dangers or hazards relating to the works and make available all 
information required for the safe execution of the work. It should provide as 
relevant, geotechnical information (or make reference to reports provided in 
the site information), the loading the structure is designed to withstand, the 
methods and sequence of construction. 

 
 
E4.5 Health and safety plans 
 
E4.5.1 The contractor shall prior to commencing the works to which this 

specification applies, submit to the employer for approval a suitable and 
sufficiently documented health and safety plan, based on this specification 
and the risk assessment that is conducted. 

 
E4.5.2 The health and safety plan shall as a minimum provide: 
 

(a) the information contained in Table 1 in respect of each of the hazards 
associated with work falling within the scope of the contract (see Figure 
1); and  

 
Table 1: Example of the format of a health and safety plan 

 

What are 
the 
hazards? 

Who might 
be harmed 
and how? 

What are 
the safe 
work 
procedures 
for the site? 

What further 
action is 
necessary 
(monitoring and 
review)? 

Action 
by 
whom 

Action 
by 
when 
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(b) an outline of the manner in which the contractor intends complying with 
the requirements of this specification. 

 
E4.5.3 The contractor shall discuss the submitted health and safety plan with the 

employer’s representative, modify such plan in the light of the discussions 
and resubmit the modified plan for approval.   

E4.5.4 The contractor shall apply the approved health and safety plan from the date 
of commencement of and for the duration of the works to which this 
specification applies. 

E4.5.5 The contractor shall conduct periodic audits for compliance with the 
approved health and safety plan at intervals agreed upon with the employer, 
but at least once every month. 

 
E4.5.6 The contractor shall update the health and safety plan whenever changes to 

the works are brought about.  
 
E4.6 Subcontractors 
 
E4.6.1 The contractor may only subcontract work in terms of a written subcontract 

and shall only appoint a Sub-contractor should he be reasonably satisfied 
that such a Sub-contractor has the necessary competencies and resources 
to perform the work falling within the scope of the contract safely. Such a 
subcontract shall require that the Sub-contractor shall: 

 
(a) co-operate with the contractor as far as is necessary to enable both 

the contractor and Sub-contractor to comply with the provisions of the 
Act; and  

 
(b) as far as is reasonably practicable, promptly provide the contractor 

with any information which might affect the health and safety of any 
person at work carrying out work or any person who might be affected 
by the work of such a person at work or which might justify a review of 
the health and safety plan.  

 
E4.6.2 The contractor shall provide any Sub-contractor who is submitting a tender 

or appointed to perform a sub-contract falling within the scope of the 
contract, with the relevant sections of this specification and associated 
specification data which might be pertinent to the sub-contract. 

 
E4.6.3 The contractor shall take reasonable steps as are necessary to 

ensure: 
 

(a) co-operation between all Sub-contractors to enable each of those Sub-
contractors to comply with the requirements of the Act and associated 
regulations; and 

 
(b) that each Sub-contractor’s health and safety plan is implemented. 

  
E4.6.4 The contractor shall conduct periodic audits for compliance with the 

approved health and safety plan of each and every Sub-contractor working 
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on the site at intervals agreed upon with such contractors, but at least once 
per month. 

E4.6.5 The contractor shall stop any contractor from executing construction work 
which is not in accordance with the contractor’s or Sub-contractor’s health 
and safety plan for the site or which poses a threat to the health and safety 
of persons. 

 
E4.6.6 The contractor shall ensure that where changes to the works occur, sufficient 

health and safety information and appropriate resources are made available 
to the Sub-contractor to execute the work safely. 

 
E4.6.7 The contractor shall ensure that: 
 

(a) every Sub-contractor is registered and in good standing with the 
compensation fund or with a licensed compensation insurer prior to 
work commencing on site;  

(b) potential Sub-contractors submitting tenders have made provision for 
the cost of health and safety measures during the construction 
process; and 

(c) every Sub-contractor has in place a documented health and safety 
plan prior to commencing any work on site which falls within the scope 
of the contract. 

 
E4.6.8 The contractor shall receive, discuss and approve health and safety plans 

submitted by Sub-contractors. 
 

E4.6.9 The contractor shall ensure that all Sub-contractors are informed regarding 
any hazard as stipulated in the risk assessment before any work 
commences, and thereafter at such times as may be determined in the risk 
assessment. 

 
E4.6.10  The contractor shall reasonably satisfy himself that all employees of Sub-

contractors are informed, instructed and trained by a competent person 
regarding any hazard and the related work procedures before any work 
commences, and thereafter at such times as may be determined in the risk 
assessment. The contractor shall satisfy himself and ensure that all Sub-
contractor employees deployed in the site are: 

 
a) informed, instructed and trained by a competent person regarding any 

hazard and the related work procedures before any work commences, 
and thereafter at such times as may be determined in the risk 
assessment; and 

 
b) issued with proof of health and safety induction training issued by a 

competent person and carry proof such induction when working on site.   
 
E4.7 Reporting of incidents 
 

The contractor shall notify the employer’s representative of any incident as soon 
as possible after it has occurred and report such incidence to an inspector. 

 
E4.8 Administration 
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E4.8.1 Notification of intention to commence construction work 
 

The contractor shall notify the Provincial Director of Labour in writing using 
a form similar to that contained in Annexure A of the Construction 
Regulations issued in terms if the Act before construction work commences 
and retain a copy of such notification in the health and safety file where such 
work: 
 
involves the demolition of a structure exceeding a height of 3m;  
 
involves the use of explosives  to perform construction work;  
 
involves the dismantling of fixed plant at a height greater than 3m; 
 
exceeds 30 days or will involve more than 300 person days of construction 
work; and includes: 

 
(a)  excavation work deeper than 1m; or 
(b)  working at a height greater than 3 m above ground or a landing. 

 
E4.8.2 Health and safety file 
 
E4.8.2.1 The contractor shall maintain on site a health and safety file on site which 

contains copies of the following, as relevant: 
 

(a) the notification made to the Provincial Director of Labour in terms of 
4.4.1; 

 
(b) the letters of appointment of health and safety representatives; 
 
(c) the minutes of all health and safety meetings; 
 
(d) a comprehensive and updated list of all the Sub-contractors 

(nominated, selected or domestic) employed on site by the contractor, 
indicating the type of work being performed by such Sub-contractors; 

 
(e) a copy of each and every subcontract agreement;.  
 
(f) the contractor’s health and safety plan; 
 
(g) the health and safety plans of all the contractor’s Sub-contractors who 

are required to provide such plans; 
 
(h) the recommendations made to the contractor by the health and safety 

committee referred to in 4.2.3  
 
(i) any report made to an inspector by the health and safety committee 

referred to in 4.2.3; and 
 
(j) the findings of all audit reports made regarding the implementation of 

the contractor’s or a Sub-contractor’s health and safety plan;  
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(k) proof that the contractor and every Sub-contractor is registered and in 
good standing with the compensation fund or with a licensed 
compensation insurer;   

 
(l) the inputs of the safety officer, if any, into the health and safety plan; 
 
(m) a copy of risk assessments made by competent persons; 
 
(n) details of induction training  conducted whenever it is conducted; 
 
(o) proof of all Sub-contractor’s induction training whenever it is 

conducted;  
 
(p) letters of appointments for competent persons to supervise prescribed 

activities; 
 
(q) proof of the following where suspended platforms are used: 

 
(i) a certificate of system design issued by a professional engineer,  

professional certificated engineer or a professional engineering 
technologist; 

(ii) proof of competency of erectors; 
 
(iii) proof of compliance of operational design calculations with 

requirements of the system design certificate; 
 
(iv) proof of performance test results; 
 
(v) sketches indicating the completed system with the operational 

loading capacity of the platform;  
 
(vi) procedures for and records of inspections having been carried 

out; 
 
(vii) procedures for and records of maintenance work having been 

carried out; 
 
(viii) proof that the prescribed documentation has been forwarded to 

the provincial director; 
 

(r) records of the register of inspections made by a competent person 
immediately before and during the placement of concrete or any other 
load on formwork; and 

 
(s) the names of the first aiders on site and copies of the first aid 

certificates of competency.  
 
E4.8.2.2 The health and safety file shall be made available for inspection by any 

inspector, Sub-contractor, employer’s representative, employer’s agent, 
health and safety representative or employee of the contractor upon the 
request of such persons.  

 
E4.8.2.3 The contractor shall hand over the health and safety file to the employer 

upon completion of the contract together with a record of all drawings, 
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designs, materials used and other similar information concerning the 
completed structure. 

 
E4.9 First aid, emergency equipment and procedures 
 
 The contractor shall where more than five employees are employed at a workplace, 

provide a first aid box or boxes at or near the workplace which shall be available 
and accessible for the treatment of injured persons at that workplace. Such first 
aid boxes shall contain suitable first aid equipment.  

 
 The contractor shall ensure that where there are more than 10 employees 

employed on the site that for every group of up to 50 employees at that workplace, 
at least one person is readily available during normal working hours, who is in 
possession of a valid certificate of competency in first aid. 
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C3.5.2  ENVIRONMENTAL SPECIFICATIONS 

 
This part of C3.5 Management contains specifications for Environmental matters not 
covered by C3.4 Construction Specifications. 
 
The number of each clause in this specification is prefixed with an F to differentiate these 
clauses and items. 
 

SECTION F1000 : ENVIRONMENTAL MANAGEMENT 
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F1001   SCOPE 
 
The Contractor is required to comply with the requirements of the detailed EMP 
throughout construction. 
 
The following are standardised additional specifications applicable. They are intended 
to assist the appointed Contractors to fulfill the environmental requirements of the 
Project. The objective of the EMP is to ensure that the potential impacts upon the 
environment are minimised, and that upon completion of each section of work the area 
is left in a clean and sustainable condition. 
 
Overall the environmental impacts of the Project are considered to be low as long as the 
listed procedures are followed. These are given in the EMP. 
 
The Contractor is advised that there are cost implications to the EMP and these must be 
factored into the tendered price. 
 
 
F1002  ENVIRONMENTAL MANAGEMENT PLAN 

 
F2.1 Objectives 
 
The prime objective of the EMP is to minimise or avoid significant environmental impacts 
by using a pro-active approach and planning procedures. 
 
The second objective is to have a plan in place to rehabilitate areas that have been 
impacted upon and, thirdly, 
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To have a plan in place for emergency situations that arise and are detrimental to the 
environment e.g. fuel or bitumen spills. 
 
The Contractor will be responsible for the day-to-day implementation of the EMP, by 
himself and all other Sub-contractors. During the course of construction regular 
compliance audits will be undertaken. This environmental auditing will be conducted by 
qualified environmental practitioners. 
 
F2.2 Environmental Control  
 
The Contractor will oversee the environmental aspects of the construction phase of the 
Project in consultation with the Engineer. 
 
The Contractor will report back to the bi-weekly site meetings with regards to compliance 
to the environmental specifications. 
 
F2.3 Environmental Awareness Programme 
 
The Engineer will implement an Environmental Awareness Programme for the 
Contractor, his staff, Sub-contractors and all people working on the Project. The initial 
session will be immediately prior to construction commencing. 
 
F2.4 Method Statements 
 
The Contractor shall submit written method statements for activities that are identified 
by the Engineer, as being potentially harmful to the environment, or for work that is to 
be undertaken in areas identified as being environmentally sensitive. 
 
Such activities include dewatering of excavations, pumping, working with cement, 
erection of construction camps and fuel stores, etc.  
 
The Method Statement shall cover applicable details with regard to: 

 

• construction procedures,  

• materials and equipment to be used,  

• getting the equipment to and from site,  

• how the equipment/ material will be moved while on site,  

• how and where material will be stored,  

• the containment (or action to be taken if containment is not possible) of leaks or 
spills of any liquid or material that may occur,  

• timing and location of activities,  

• compliance/ non-compliance with the Specifications, and  

• any other information deemed necessary by the Engineer. 

 
Method statements shall be submitted at least 7 days prior to commencing work on the 
activity to give the Engineer time to study the method statement and consult with 
contractor and specialists and to obtain written approval of the method statements. The 
Contractor shall not commence on that activity until such time as the method statement 
has been agreed to in writing by the Engineer. This will be done within this 10 day period. 

 
Any changes required to the method statements once construction has commenced 
must be agreed upon in writing with the Engineer before being instituted. 
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F2.5 Working Areas 
 
Regardless of the extent of the work, the following applies to all of these areas: 
 
▪ All materials must be stockpiled or stored in a designated area (at each site) 

avoiding sensitive areas. 
 
▪ No materials must be left on site once work is completed neither may they be 

dumped at any other place on site. 
 
▪ Litter bins and containers for waste materials must be provided by the Contractor at 

each site.  Bins should be weatherproof and scavenger proof.  
 
▪ All waste must be placed in the bins and containers.  No waste may be left lying on 

the site. 
 
▪ Visible anti-litter signs must be displayed around the waste collection points and all 

employees must be encouraged to observe site rules pertaining to solid waste 
management practices. A concerted effort should be made to collect and dispose 
of materials suitable for recycling, separately from the other solid waste. 

 
▪ No burning or burial of waste is permitted. 
 
▪ Any soils contaminated by the contractor must be removed or rehabilitated. If a 

significant amount of soil has to be removed fresh soil must be imported and the 
site rehabilitated by grading and planting vegetation. 

 
▪ All waste must be removed to an authorised landfill site, or taken to a facility for 

recycling. 
 
▪ Any excess road building materials must either be: 
 

o taken to a site for stockpiling and future re-use, 

o used for localised rehabilitation, or 

o removed from site by the contractor for disposal. 

 
▪ The contractor shall provide waste bins for solid waste collection and storage. Such 

bins should be placed at designated areas within the site. The refuse collected from 
the site must be removed for landfill disposal at least once a week. 

 
▪ Vehicles may not park in the road reserve except with the prior permission of the 

Engineer.  
 
▪ Every care should be taken to avoid damaging vegetation or land when vehicles are 

in use. 
 
▪ Fuel tanks, pumps, and all equipment using oil, diesel, etc. must have drip trays. 

The drip trays must have sufficient capacity to contain liquids that will spill in the 
case of failure of the tanks, etc. The waste liquids taken from the trays must be 
disposed of at a landfill which permits disposing of liquid wastes.  

 
▪ Only emergency repairs to vehicles and equipment may take place on site.  Where 

emergency repairs take place it is the responsibility of the contractor to ensure that 
all waste (e.g. spare parts and oils) are removed from site as soon as possible.  All 
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other repairs must take place at a yard off-site, where facilities are suitable and 
waste facilities are appropriate. 

 
▪ Whenever practical a tarpaulin should be laid down, prior to emergency repairs 

taking place, to protect the environment from contamination. 
 
▪ No natural vegetation may be gathered, removed or destroyed in the course of the 

Project, except where agreed to by the landowner. 
 
▪ No hunting is permitted. 
 
▪ Fires are prohibited. 
 
▪ Erosion control measures must be implemented if the need arises. 
 
▪ Pollution of water courses by any means must be avoided. 
 
▪ No defacement of any natural or other features will be allowed; this includes 

markings for road works, unless markings are restricted to the road surface. 
 
▪ Dust suppression measures should be implemented if and when required. 
 
▪ Chemical toilets must be provided at all sites and must be within walking distance 

of the workers.  They must be serviced on a regular basis in order to be kept clean 
and hygienic. The toilets must be placed in a sheltered place and should be locked 
after working hours if they are outside a camp area. Alternative arrangements to 
use existing toilets with owners’ written consent may be allowed when submitted in 
writing. 

 

• All waste from toilets must be disposed of at a permitted landfill or waste treatment 
works. 

 
F2.6 On-site Workers Camp  
 
F2.6.1 Site Camp 
 
The campsite selection should be carried out in consultation with the landowner or 
relevant authority. 
 
The site must be selected with due regard to the environment. Due care should be taken 
to avoid areas where sensitive vegetation and habitats occur. 
 
When the site selection process has been completed, the contractor will define the 
boundaries of the site and erect a fence with a controlled access around it if practical. 
 
All activities associated with the camp must be restricted to the demarcated area. 
 
It is the responsibility of the contractor to ensure the safety of all personnel within the 
boundaries of the site. The contractor should have an on-site contingency plan detailing 
measures to be observed in the case of a health, safety or environmental emergency.  
 
The contractor should ensure that all employees, employed by him and/or employed by 
Sub-contractors, have a clear understanding of safety regulations and procedures.  
 



JOHANNESBURG DEVELOPMENT AGENCY (JDA) Contract No.  
Part C3.5: Management 

 

JDA JBCC 

F2.6.2 Water, wastewater, and storm water 
 

Site occupants must have access to safe drinking water.  
 
If water is stored on site a clear distinction should be made between drinking water and 
multi-purpose water storage facilities. 
 
All water used on site must be taken from a legal source and comply with recognised 
standards for potable and other uses. 
 
Wastewater that is contaminated with soaps, detergents and other undesirable 
materials, such as grease and oils, should be collected in conservancy tanks and 
disposed of safely in a wastewater treatment facility. 
 
It is illegal to discharge water into a public stream if the quality does not conform with 
required health standards. 
 
In all camps storm water must be managed to prevent erosion. 
 
Run-off will be diverted to control ponds so that silt may settle and any pollutants are 
trapped.  
 
Subsequently, any pollutants must be treated, or removed and disposed of at a permitted 
landfill site or recycling facility. 
 
All materials should be protected from the rain to prevent them being washed into 
stormwater channels. 

 
F2.6.3 Ablution Facilities 

 
The contractor shall provide proper and adequate sanitary facilities for all site 
employees.  
 
These facilities shall be maintained in good and working condition at all times.  Odours 
emanating from these facilities should be controlled within acceptable levels. 
 
F2.6.4 Fires and Cooking Facilities 

 
Fires will not be allowed. 
 
The contractor must supply cooking facilities that are suitable for the environment and 
are not liable to cause the outbreak of fires. Fire-fighting equipment must be supplied by 
the Contractor at suitable locations. 
 
F2.7 Plant and Equipment Storage Facility 
 
F2.7.1 Plant 

 
At the end of the shift all plant should be driven or transported back to the campsite for 
proper and safe overnight storage.  
 
The contractor should ensure that equipment left elsewhere is stored in a manner that 
will not impact negatively upon the environment.  
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The plant should be regularly inspected for fuel and oil leaks that may be harmful to the 
environment, and/or aquatic life if washed into a stream or river. 

 
F2.7.2 Hazardous Materials 

 
Hazardous materials should be stored under lock and key in designated areas with 
properly displayed and visible warning signs. 
 
All storage of hazardous materials must comply with legislation and regulations. 
 
(c) F1003  REHABILITATION 

 
Upon completion of each section of work the site must be cleared of all equipment, waste 
and any rehabilitation work must be undertaken. This may include local grading of soils 
and re-vegetation where sites have been disturbed.  
 
Immediately after the demolition of the campsite, the contractor shall restore the site to 
its original state, paying particular attention to its appearance relative to the general 
landscape. 
 
It is imperative that any potential erosion problems are addressed. This may require 
subsequent site visits to monitor the efficacy of erosion control measures. 
 
(d) F1004  EMERGENCY PLANS 

 
The onus is on the contractor to assess the potential risks to the environment as a result 
of the Project. For example, accidental spillage of materials may pollute the soil or any 
water body.  
 
The contractor must draw up a suitable emergency plan to contain such pollution. The 
emergency plans and procedures must be taught to all the workers on site, so that 
everyone is prepared to cope with an emergency. 
 
Appropriate equipment must be available to carry out the emergency plans. 
 
(e) F1005  ENVIRONMENTAL AUDITING AND PENALTIES 

 
On a regular basis, a qualified auditor will carry out a site audit to ascertain and verify 
the contractor’s level of compliance with the requirements of the EMP. 
 
Transgression will be treated as a contravention of the contractual agreement.  
 
Deviation from these prescribed requirements will be met with penalties that are 
intended to enforce compliance. 
 
It is a requirement that the contractor keep concise records of mitigatory measures 
undertaken at each site to minimise environmental impacts.  
 
Any emergency situations that impact upon the environment should be recorded by the 
contractor together with the action that was taken to rehabilitate and remediate the site. 
 
A copy of all completed environmental audits will be given to the contractor and the 
employer by the auditor. 
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Any public complaints regarding the environment must be recorded and discussed with 
the Engineer to determine an appropriate course of action. 
 
The contractor will be responsible for all costs incurred in the rehabilitation of sites. 
 
The contractor will be responsible for all costs incurred where emergency procedures 
are implemented to deal with accidents that impact upon the environment. 
 
The contractor will be responsible for ensuring that all procedures required to rehabilitate 
all sites are implemented. 
 
If third parties are called to the site to perform clean up and rehabilitation procedures, 
the contractor will be responsible for all costs. 
 
Penalties will be imposed for contravention of the EMP, as specified in the EMP: 
 
PART C4: SITE INFORMATION 
 

Information Only 
 
All data and descriptions contained in this section of the contract documents are given for 
information purposes only and cannot be interpreted as prescriptive despite the fact that the 
text may give the opposite perspective. If any conflict arises between the content of this 
section and other sections of the contract documents, the latter take precedence. 

 

 

C4.1 LOCALITY PLAN 

 

Not required at this point 

C4.2 CONDITIONS ON SITE: GEOTECHNICAL REPORT 

 

Not required at this point 

C4.3 DRAWINGS 

 

Not required at this point  
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Annexure  A    



 

 

 

 

 

 

Copyright © Agrément South 

Africa, October 2010 

 

The master copy of this document 

appears on the website: 

http://www.agrement.co.za 

 

  

 

 
1. Obtain a copy of the full certificate (certificate are typically 12 

to 24 pages long). Certificates are technical documents and 

contain essential information on the assessed performance and 

installation and/or erection requirements of the subject. Copies 

are available on the Agrément website 

 
2. Check whether the certificate is listed as ‘Active’ or ‘Inactive’. 

See Agrément South Africa’s website. 

 
3. Check who is going to erect the subject or install the product. 

Compliance with the conditions of a certificate may only be 

claimed by the certificate holder or his licensee who is 

registered with Agrément South Africa. A certificate holder’s 

name is printed on the certificate. In the case of licensees, 

check with Agrément South Africa. 

 

Certain products (for example pipes, baths, and paints) are sold 

on the open market and the above does not apply. It is 

nevertheless recommended that the certificate be used to 

check what conditions, etc apply to the product. 

 

4. Do the contract documents state that the work will be done in 

accordance with a specific certificate? To benefit from the 

protection that a certificate offers, the contract documentation 

should stipulate the certificate number. 

5. Ask whether any variations have been approved by Agrément 

South Africa. Certificate holders claiming to comply with a 

certificate are obliged to inform clients of any deviations from 

the certificate. 

6. Check the full certificate to ensure that whatever is going to be 

provided, is in line with 

• The uses for which the subject is stated to be fit 

• The conditions of certification. 

 

Post-tender acceptance: 

Check that the contractor is in fact adhering to the conditions of 

certification: if in doubt, you may contact Agrément South Africa. 

 

In the event of unsatisfactory service, you may approach Agrément 

South Africa to investigate problems arising from non-compliance 

with the certificate.  

 

 

Recommended procedure when accepting 

tenders based on Agrément certification 

P O Box 395 Pretoria 0001 
Telephone 012 841 3708 
Fax 012 841 2539 
e-mail agrement@csir.co.za 
 http://www.agrement.co.za 
 

Non-standardised: A system or 

product for which there is no 

applicable South African Bureau of 

Standards code of practice or 

standard. 

Active Certificates: The subject of 

active certificates may or may not be 

in production. However, post 

certification quality monitoring is 

conducted by or on behalf of 

Agrément South Africa at regular 

intervals. 

Inactive Certificates: Certificates are 

generally listed as inactive at the 

request of the certificate holder 

(often because market conditions or 

other circumstances are 

unfavourable, but the certificate 

holder nevertheless wishes to retain 

the certificate until such time as 

circumstances change). Agrément 

South Africa does not conduct regular 

post-certification monitoring of the 

certificate holder's implementation of 

his quality system. 

In order to claim compliance with the 

certificate, the certificate holder is 

required to request Agrément South 

Africa to transfer his certificate to the 

'Active' list, which will be done on 

completion of a satisfactory review of 

his quality system and the certificate. 
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