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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

SUPPLY, INSTALLATION, AND COMMISSIONING OF A 750 KVA GENERATOR AT O.R. TAMBO 

INTERNATIONAL AIRPORT FOR A PERIOD OF SIX MONTHS 

 

 

Offer 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for an 
amount to be determined in accordance with the conditions of contract identified in the Contract Data. 

 

The offered total of the Prices exclusive of VAT is R 

Value Added Tax @ 15% is R 

The offered total of the amount due inclusive of VAT is R 

(in words) 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon 
the tenderer becomes the party named as the Contractor in the conditions of contract identified in the Contract 
Data. 

 
Signature(s) 

Name(s) 

Capacity 

For the 
tenderer: 

 
 

Name & 
signature of 
witness 

(Insert name and address of organisation) 

 
Date 

 
Tenderer’s CIDB registration number: 

C1.1 Form of Offer & Acceptance 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 
Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
conditions of contract identified in the Contract Data. Acceptance of the tenderer’s Offer shall form an 
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in: 

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 

Part C2 Pricing Data 

Part C3 Scope of Work: Works Information 

Part C4 Site Information 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 
Parts. 

 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance. No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 

 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer 
in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute 
a binding contract between the Parties. 

 
 

Signature(s) 

Name(s) 

Capacity 

for the 
Employer 

 
 

Name & 
signature of 

(Insert name and address of organisation) 

 
Date 

 
witness     

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and Acceptance. 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties 
and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document. Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to incorporate 
the effect of it. 

 

No. Subject Details 

1 
  

2 

3 

4 

5 

6 

7 

 

 

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during 
this process of Offer and Acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Form shall have any meaning or effect in the contract between the parties arising from this Agreement. 

 
 

For the tenderer: For the Employer 
 

Signature 

Name 

Capacity 

On behalf 
of 

  

(Insert name and address of organisation) (Insert name and address of organisation) 

 

 
  

Name & 
signature 
of witness         

Date        
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 

 

 

Part one - Data provided by the Employer 

 
Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 

 

Clause  Statement Data 
 

1 General 
 

The conditions of contract are the core 
clauses and the clauses for main Option 

A: Priced contract with activity 
schedule 

dispute resolution Option W1: Dispute resolution procedure 

and secondary Options 

X7: Delay damages 

X13: Performance Bond 

X18: Limitation of liability 

Z: Additional conditions of contract 

of the NEC3 Engineering and Construction 
Contract, April 2013 (ECC3) 

 

10.1 The Employer is (Name): Airports Company South Africa SOC Limited (reg. 

no: 1993/004149/06), a juristic person incorporated 
in terms of the company laws of the Republic of 
South Africa 

Address Registered office at OR Tambo International 
Airport 

 

10.1 The Project Manager is: (Name) Victor Mvalo 

 
Address Airports Company South Africa 

O R Tambo International Airport 
ACSA Admin Building 
3rd Floor North Wing Offices 
Kempton Park 
1627 

C1.2 ECC3 Contract Data 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 
Tel 

Fax 

e-mail 
 

10.1 The Supervisor is: (Name) Victor Mvalo 

 
Address Airports Company South Africa 

O R Tambo International Airport 
ACSA Admin Building 
3rd Floor North Wing Offices 
Kempton Park 
1627 

Tel No. 

Fax No. 

e-mail 
 

11.2(13) The works are Relocation of high mast  
 

  at O.R. Tambo International Airport for a period of 

three months 

11.2(14) The following matters will be included in 
the Risk Register 

Project delays – contract signing, material delivery, 
access to substation 

11.2(15) The boundaries of the site are OR Tambo International Airport 

11.2(16) The Site Information is in Part 4: Site Information 

11.2(19) The Works Information is in Part 3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of the Republic of South Africa 

13.1 The language of this contract is English 

13.3 The period for reply is 1 week 

2 The Contractor's main Data required by this section of the core clauses is 
 

responsibilities 

 
3 Time 

provided by the Contractor in Part 2 and terms in 
italics used in this section are identified elsewhere 
in this Contract Data. 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 

11.2(3) The completion date for the whole of the 
works is 

 
A period of 6 months from the Starting Date 

11.2(9) The key dates and the conditions to be 
met are: 

Condition to be met key date 

1 Project Completion Three months 
from the 
starting date 

30.1 The access dates are: Part of the Site Date 
 

1 Airfield,& Cargo  24 Hours 
7 days a week 

31.1 The Contractor is to submit a first 
programme for acceptance within 

 
2 weeks of the Contract Date. 

 

31.2 The starting date is Date when ACSA representative signs the contract 
 

32.2 The Contractor submits revised 
programmes at intervals no longer than 2 weeks. 

 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

4 Testing and Defects 
 

42.2 The defects date is 52 weeks after Completion of the whole works. 
 

43.2 The defect correction period is 4 weeks 

  

47 The Contractor submits a quality plan for 
acceptance within: 

2 weeks of the Contract Date. 

5 Payment 
 

50.1 The assessment interval is between the 20th day of each successive month. 
 

51.1 The currency of this contract is the South African Rand. 
 

51.2 The period within which payments are 
made is 30 days from date of invoice. 

 

6 Compensation events 
 

60.1(13)  The place where weather is to be 
recorded is: OR Tambo International Airport 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 
The weather measurements to be 
recorded for each calendar month are,   the cumulative rainfall (mm) the number of days 

with rainfall more than 10 mm the number of days 
with minimum air temperature less than 0 degrees 
Celsius the number of days with snow lying at 
09:00 hours South African Time and these 
measurements: 

 

 

The weather measurements are supplied 
by 

The weather data are the records of past 
weather measurements for each calendar 

National Weather Bureau of SA 

 

 
month which were recorded at: OR Tambo International Airport 

and which are available from: the South African Weather Bureau and included in 
Annexure A to this Contract Data provided by the 

Employer 
 

60.1(13) Assumed values for the ten year return As stated in Annexure A to this Contract Data 
weather data for each weather provided by the Employer. 
measurement for each calendar month 
are: 

7 Title There is no reference to Contract Data in this 

section of the core clauses and terms in italics 
used in this section are identified elsewhere in this 
Contract Data. 

 

8 Risks and insurance 
 

80.1 These are additional Employer's risks 1. Project delays 

2. Unavailability of servitudes drawings 

3. Working on medium voltage apparatus 
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81.1 The Contractor’s Risk Add: 

Definition of Force Majeure - 

The following additional conditions must satisfied: 

(1) The Contractor has engaged with the persons 
responsible for the riot, commotion, disorder, strike or 
lockout; has met with the persons or leaders; and has 
recorded the persons or leaders details, their 
grievances, the organisations involved, all threats 
made; and has requested the persons or leaders to 
cease all unlawful conduct; and 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 
 

(2) The Contractor has obtained proof of the riot, 
commotion, disorder, strike or lockout, and of any 
unlawful conduct; and 

(3) The Contractor has reported all threats and 
unlawful conduct to the South African Police Service; 
and 

(4) The Contractor has brought an urgent application to 
the court on an ex parte basis that correctly identify the 
respondents and define the unlawful conduct to be 
interdicted; and 

(5) The Contractor has ensured that the court order is 
enforced. 

84.1 The Employer provides these insurances 
from the Insurance Table 

See Annexure D to this Contract Data provided by 
the Employer. 

84.1 The Employer provides these additional 
insurances 

The terms and other matters applicable to these 
insurances provided by the Employer (and to 
insurances generally) are detailed in the insurance 
schedule attached as section C1.4 to the contract 
(“the insurance Schedule) 

84.2 The minimum limit of indemnity for 
insurance in respect of loss of or damage to 
property (except the works, Plant, Materials 
and Equipment) and liability for bodily injury 
to or death of a person (not an employee of 
the Contractor) caused by activity in 
connection with this contract for any one 
event is 

Total of the losses incurred and/or repairs to the 
damages caused. 

84.2 The minimum limit of indemnity for 
insurance in respect of death of or bodily 
injury to employees of the Contractor 
arising out of and in the course of their 
employment in connection with this 
contract for any one event is 

As prescribed by the Compensation for 
Occupational Injuries and Diseases Act No. 130 of 
1993 and the Contractor’s common law liability for 
people falling outside the scope of the Act 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in this 
Contract Data. 

10 Data for main Option clause 
 

A Priced contract with activity schedule There is no reference to Contract Data in this 
Option and terms in italics are identified elsewhere 
in this Contract Data. 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 

11 Data for Option W1 
 

W1.1 The Adjudicator is (Name) The person selected from the panel of adjudicators 
listed in Annexure C of this Contract Data, by the 
party intending to refer a dispute to him. 

 
Address TBC 

 
Tel No. TBC 

 
e-mail TBC 

W1.2(3) The Adjudicator nominating body is: The Chairman of the Johannesburg Society of 
Advocates, or his successor or his nominee. 

W1.4(2) The tribunal is: Arbitration. 
 

W1.4(5) The arbitration procedure is The latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

The place where arbitration is to be held is In the city where the Site is located, within South 
Africa. 

The person or organisation who will 
choose an arbitrator 
- if the Parties cannot agree a choice or the Chairman for the time being or his nominee of 

- if the arbitration procedure does not the Association of Arbitrators (Southern Africa) or 
state who selects an arbitrator, is its successor body. 

12 Data for secondary Option 
clauses 

 

X7 Delay damages (but not if Option X5 is 
also used) 

X7.1 Delay damages for Completion of the Amount per day is 0.05% of the contract value, up 
whole of the works are to the maximum of 10% of the contract value 

X13 Performance bond 

X13.1 The amount of the performance bond is 10% of Contract value excluding VAT. 

X18 Limitation of liability 

X18.1 The Contractor’s liability to the Employer R 0 
for indirect or consequential loss is limited 
to: 



CCoonnffiiddeennttiiaall 

PART C1: AGREEMENTS AND CONTRACT DATA PAGE 9 C1.2A ECC3 CONTRACT DATA PART 1 

CCoonnffiiddeennttiiaall 

 

 

Confidential 

Confidential 

 
AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

Total of the losses incurred and/or repairs to the 
damages caused 

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

Total of the losses incurred and/or repairs to the 
damages caused 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

The total of the losses incurred and/or repairs to 
the damages caused other than for the additional 
excluded matters. 

The Contractor’s total liability for the additional 
excluded matters is not limited. 

The additional excluded matters are amounts for 
which the Contractor is liable under this contract 
for 

 

• Defects due to his design which arise before 
the Defects Certificate is issued, 

• Defects due to manufacture and fabrication 
outside the Site, 

• loss of or damage to property (other than the 
works, Plant and Materials), 

• death of or injury to a person; 

• damage to third party property; and 

• infringement of an intellectual property right. 

X18.5 The end of liability date is The date on which the liability in question 
prescribes in accordance with the Prescription Act 
No. 68 of 1969 (as amended or in terms of any 
replacement legislation) for any other matter. 

Z The Additional conditions of contract 
are 

 
Z1 to Z24 below. 

 

Z1 Interpretation and the law 

Z1.1 Add to core clause 12.3: Any extension, concession, waiver or relaxation of any action stated in this 

contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a 

waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm 

such agreement in writing. 

 
Z1.2 Add the following as a new core clause 12.5: 

AMENDMENTS TO THE CORE CLAUSES 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 
Z1.2.1 In this contract: 

Z1.2.1.1 references to any Party to the Contract include its successors or permitted assigns; 

Z1.2.1.2 references to the Contractor include the obligations of its personnel; 

Z1.2.1.3 the references to the provisions of any law include such provisions as amended, re-enacted or consolidated 

from time to time in so far as such amendment, re-enactment or consolidation applies or is capable of 

applying to any works under this Contract; 

Z1.2.1.4  references to this Contract and any deed, Contract or instrument are deemed to include references to 

this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied 

or replaced from time to time; 

Z1.2.1.5 references to a "person" include a natural person, company or any other artificial person or other corporate 

entity, a charity, trust, partnership, joint venture, syndicate, or any other association of persons; 

Z1.2.1.6 references to “month” means a calendar month; 

Z1.2.1.7 headings are for convenience only and are not taken into consideration in the interpretation of the Contract; 

Z1.2.1.8  where any number of days is prescribed, those days are reckoned exclusively of the first and inclusively 

of the last day unless the last day falls on a day that is not a working day, in which event the last day is 

the next succeeding working day; 

Z1.2.1.9 any provision in Contract that is or may become illegal, invalid or unenforceable in any jurisdiction is 

ineffective to the extent of such prohibition or unenforceability in such jurisdiction and is treated as 

severed from the balance of Contract in such jurisdiction, without invalidating the remaining provisions 

of Contract in such jurisdiction or affecting it in any other jurisdiction; 

Z1.2.1.10 references to any amount means that amount exclusive of VAT, unless the amount expressly includes 

VAT; 

Z1.2.1.11 the rule of construction that if general words or terms are used in association with specific words or terms 

that are a species of a particular genus or class, the meaning of the general words or terms shall be 

restricted to that same class shall not apply, and whenever the word "including" is used followed by 

specific examples, such examples shall not be interpreted so as to limit the meaning of any word or term 

to the same genus or class as the examples given; 

Z1.2.1.12 the rule of construction that the Contract is interpreted against or to the disadvantage of the party 

responsible for the drafting or preparation of Contract does not apply; 

Z1.2.1.13 words and abbreviations that have well known technical or trade meanings are used in the Contract in 

accordance with such recognized meanings; 

Z1.2.1.14 references to a "subsidiary" or a "holding company" is references to a direct or indirect subsidiary or 

holding company as defined in the law of the jurisdiction of the place of incorporation of the company 

that has a subsidiary or holding company and "affiliate" is any company that is under common control 

with such subsidiary or holding company; 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE 

MONTHS 

 
Z1.2.1.15  time is of the essence in the performance of the parties’ respective obligations. 

Z2 The Project Manager and Supervisor: add the following at the end of core clause 14.2: 

Z2.1 The Project Manager and the Supervisor may take an action which they have delegated. 

Z3 Early Warning: add the following at the end of core clause 16.2: 

Z3.1 The Contractor ensures that a subcontractor attends risk reduction meeting if its attendance would 

assist in deciding the actions to be taken. 

Z4 Providing the Works: Delete core clause 20.1 and replace with the following: 

Z4.1 The Contractor provides the works in accordance with the Works Information and warrants that the 

results of the Works, when complete, shall be fit for their intended purpose as stated in the Works 

Information, and if no such purposes is stated, the ordinary purpose of the Works. 

 
Z5 Subcontracting: 

Z5.1 The following clause is added as a new core clause 26.4: “Within 5 days of request by the Project 

Manager, the Contractor provides proof to the Project Manager that the Contractor’s payment 

obligations towards its Subcontractors have been discharged. Failure by the Contractor to provide such 

proof to the satisfaction of the Project Manager entitles the Employer to instruct the Project Manager to 

certify payment directly to any such Subcontractor and the Contractor shall have no recourse to recover 

such amounts from the Employer. Such direct payment do not create privity of contract between the 

Employer and such Subcontractor. The Employer may recover such direct payment from the Contractor.” 

Z6 Other responsibilities: add the following at the end of core clause 27: 

Z6.1 The Contractor has satisfied himself, prior to the Contract Date, as to the completeness, sufficiency and 

accuracy of all information and drawings provided to him as at the Contract Date. 

Z6.2 The Contractor is responsible for the correct setting out of the Works in accordance with the original points, 

lines and levels stated in the Works Information or notified by the Project Manager, Supervisor or the 

Employer. Any errors in the positioning of the Works are rectified by the Contractor at the Contractor’s 

own costs. 

Z7 Acceleration: add the following new provisions at the end of core clause 36: 

Z7.1 The Project Manager’s reply is either: 

Z7.1.1 A notification that the quotation is accepted, in which case, the Project Manager changes the Prices, 

Completion Date and Key Dates and accepts the revised programme; or 

Z7.1.2 A notification that the quotation is not accepted and that the Prices, Completion Date and Key Dates are 

not changed. 

Z8 Extending the defects date: add the following as a new core clause 46: 
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Z8.1 If the Employer cannot use the works due to a Defect, which arises after Completion and before the 

defects date, the defects date is delayed by a period equal to that during which the Employer, due to a 
Defect, is unable to use the works. 

Z8.2 If part of the works is replaced due to a Defect arising after Completion and before the defects date, the 

defects date for the part of the works which is replaced is delayed by a period equal to that between 

Completion and the date by when the part has been replaced. 

Z8.3 The Project Manager notifies the Contractor of the change to a defect date when the delay occurs. The 
period between Completion and an extended defects date does not exceed twice the period between 
Completion and the defects date stated in the Contract Data. 

 
Z9 Quality Management System: add the following as a new core clause 47: 

Z9.1 The Contractor implements and maintains a quality management system with the requirements stated in 

the Works Information. 

Z9.2 Within the period stated in the Contract Data, the Contractor provides the Project Manager with a quality 

plan for acceptance. A reason for not accepting the quality plan is that it does not allow for the Contractor 

to Provide the Works. 

Z9.3 If any changes are made to the quality plan, the Contractor provides the Project Manager with the changes 

quality plan for acceptance. 

Z9.4 The Project Manager may instruct the Contractor to correct a failure to comply with the quality plan. This 

instruction is not a compensation event. 

Z10 Assessing the amount due: 

Z10.1 Delete the second bullet point of core clause 50.1 and replace with the following: “within thirteen 

weeks of termination of this Contract” 

Z11 Final assessment: add the following as a new core clause 53: 

Z11.1 The Project Manager makes a final assessment and certifies final payment in accordance with the 

Contract. The final payment is made within four weeks of the assessment. 

Z11.2 An assessment of the final amount due is conclusive evidence of the final amount due under or in 

connection with the Contract, unless a Party raises a dispute in relation to the assessment of the final 

amount due. 

Z11.3 The assessment of the final amount due is changed to include any agreement the Parties reached and/or 

a decision of the Adjudicator which has not been referred to the tribunal within four weeks of that decision. 

The changed assessment becomes conclusive evidence of the final amount due under or in connection 

with the Contract. 

Z12 Notifying compensation events: 

Z12.1 Delete the last sentence in core clause 61.3 and replace with the following: “If the Contractor does 

not notify a compensation event within four weeks of becoming aware of the event, he is not entitled to 
a change in the Prices, the Completion date or a Key Date and the Employer is absolved from all liability 
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in relation to such event.” 

Z13 Assessing compensation events: 

Z13.1 The following is added at the end of core clause 63.4: “the Contractor shall only be entitled to changes 

to the Prices, the Completion Date and/or the Key Date if the compensation event affects the critical 

path.” 

Z14 Termination 

Z14.1  Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after the 

words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate business 

recue proceedings”. 
 

 
Z16. Delay damages: add the following to secondary Option X7 (if applicable in this contract) 

Z16.1  If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this Contract 
Data for Option X7, the Employer may, at its sole discretion, terminate the Contractor’s obligation to 
Provide the Works. 

Z16.2  If the Employer terminates in terms of this clause, the procedures and payment on termination as those 
applied for reasons R1 to R15 or R18 stated in the Termination Table 

Z17 Performance Bond 

Z17.1  Amend the first sentence of clause X13.1 to read as follows: The Contractor gives the Employer an 
unconditional, on-demand performance bond, provided by a bank or insurer which the Project Manager 
and the Employer have accepted, for the amount stated in the Contract Data and in the form set out in 
Annexure B of this Contract Data. 

Z17.2 Add the following new clause as Option X13.2: The Contractor ensures that the performance bond 
is valid and enforceable until the end of the contract period. If the terms of the performance bond specify 
its expiry date and the end of the contract period does not coincide with such expiry date, four weeks 
prior to the said expiry date, the Contractor extends the validity of the performance bond until the end 
of the contract period. If the Contractor fails to so extend the validity of the performance bond, the 
Employer may claim the full amount of the performance bond and retain the proceeds as cash security 

Z18 Limitation of liability: Insert the following new clause as Option X18.6: 

Z18.1  The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is limited to 
R0.00. 

Z18.2 Notwithstanding any other clause in this contract, any proceeds received from the security bonds and 
guarantees provided by the Contractor in terms of this Contract and any insurances or any proceeds 
which would have been received from any insurances but for the conduct of the Contractor shall be 
excluded from the calculation of the limitations of liability listed in the contract. 

 

AMENDMENTS TO THE SECONDARY OPTION CLAUSES 

ADDITIONAL Z CLAUSES 
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Z19 Cession, delegation and assignment 

Z19.1   The Contractor shall not cede, delegate or assign any of its rights or obligations to any person without 
the written consent of the Employer, which consent shall not be unreasonably withheld. This clause shall 
be binding on the liquidator/business rescue practitioner /trustee (whether provisional or not) of the 
Contractor. 

Z19.2 The Employer may, on written notice to the Contractor, cede and delegate its rights and obligations 
under this contract to any person or entity. 

Z20 Joint and several liability 

Z20.1  If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more 
persons, these persons are deemed to be jointly and severally liable to the Employer for the performance 
of the Contract. 

Z20.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the Employer 
of the key person who has the authority to bind the Contractor on their behalf. 

Z20.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z21 Ethics 

Z21.1 The Contractor undertakes: 

Z21.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be construed 
as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for the award 
or in execution of this contract; 

Z21.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, corruption 
and money laundering to which it or the Employer is subject, including but not limited to the Prevention 
and Combating of Corrupt Activities Act, 12 of 2004. 

Z21.2  The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s obligation to 
Provide the Works or taking any other action as appropriate against the Contractor (including civil or 
criminal action). However, lawful inducements and rewards shall not constitute grounds for termination. 

Z21.3   If the Contractor is found guilty by a competent court, administrative or regulatory body of participating in 
illegal or corrupt practices, including but not limited to the making of offers (directly or indirectly), 
payments, gifts, gratuity, commission or benefits of any kind, which are in any way whatsoever in 
connection with the contract with the Employer, the Employer shall be entitled to terminate the contract 
in accordance with the procedures stated in core clause 92.2. The amount due on termination is A1. 

Z22 Confidentiality 

Z22.1   All information obtained in terms of this contract or arising from the implementation of this contract shall 
be treated as confidential by the Contractor and shall not be used or divulged or published to any person 
not being a party to this contract, without the prior written consent of the Project Manager or the 
Employer, which consent shall not be unreasonably withheld. 

Z22.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 
such until otherwise notified by the Project Manager. 
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Z22.3 This undertaking shall not apply to – 

Z22.3.1  Information disclosed to the employees of the Contractor for the purposes of the implementation of this 
agreement. The Contractor undertakes to procure that its employees are aware of the confidential 
nature of the information so disclosed and that they comply with the provisions of this clause; 

Z22.3.2  Information which the Contractor is required by law to disclose, provided that the Contractor notifies the 
Employer prior to disclosure so as to enable the Employer to take the appropriate action to protect such 
information. The Contractor may disclose such information only to the extent required by law and shall 
use reasonable efforts to obtain assurances that confidential treatment will be afforded to the information 
so disclosed; 

Z22.3.3  Information which at the time of disclosure or thereafter, without default on the part of the Contractor, 
enters the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time); 

Z22.4  The taking of images (whether photographs, video footage or otherwise) of the works or any portion thereof, 
in the course of Providing the Works and after Completion, requires the prior written consent of the 
Project Manager. All rights in and to all such images vests exclusively in the Employer. 

Z22.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z23 Liens and Encumbrances 

Z23.1  The Contractor keeps the Equipment used to Provide the Services free of all liens and other encumbrances 
at all times. The Contractor, vis-a-vis the Employer, waives all and any liens which he may from time to 
time have, or become entitled to over such Equipment and any part thereof and procures that his 
Subcontractors similarly, vis-a-vis the Employer, waive all liens they may have or become entitled to 
over such Equipment from time to time 

Z24 Intellectual Property 

 
Z24.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade mark, 

trade name, trade secret or other intellectual or industrial property right relating to the Works. 

Z24.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other than 
carrying out the works. 

Z24.3   The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free licence to use 
and copy all IP related to the works for the purposes of constructing, repairing, demolishing, operating 
and maintaining the works. 

Z24.4  The written approval of the Contractor is to be obtained before the Contractor's IP made available to any 
third party which approval will not be unreasonably withheld or delayed. Prior to making any Contractor's 
IP available to any third party the Employer shall obtain a written confidentiality undertaking from any such 
third party on terms no less onerous than the terms the Employer would use to protect its IP. 

Z24.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim alleging an 
infringement of IP rights (“the claim”), which arises out of or in relation to: 

Z24.5.1 the Contractor’s design, manufacture, construction or execution of the Works; 
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Z24.5.2   the use of the Contractor’s Equipment, or 

 
Z24.5.3   the proper use of the Works. 

 

Z24.6  The Employer shall, at the request and cost of the Contractor, assist in contesting the claim and the 

Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. 
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Annexure A: One-in-ten-year-return weather data obtained from SA Weather 
Bureau for [weather station] 

If any one of these weather measurements recorded within a calendar month, before the Completion Date for 
the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the 
amount stated below then the Contractor may notify a compensation event. 

 
 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with snow 
lying at 08:00 
CAT 

[Other 
measurements 
if applicable] 

January      

February      

March      

April      

May      

June      

July      

August      

September      

October      

November      

December      

 
Only the difference between the more adverse recorded weather and the equivalent measurement given above 

is taken into account in assessing a compensation event. 
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Annexure B: Pro forma Security Bonds and Guarantee 
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Annexure C: ACSA Panel of Adjudicators 
 

 

Potential Adjudicator Email Address Chamber 

Adv. Mkhululi Duncan Stubbs duncan.stubbs@gmail.com Thulamela Chambers 

Adv. Arzhar Bham SC bhamae@law.co.za Victoria Mxenge 

Adv. Mohhamed Chohan SC chohann@counsel.co.za Group One 

Adv. Benny Makola benny.makola@gmail.com Group 621 

Adv. Vincent Maleka SC ivmaleka@mweb.co.za Thulamela Chambers 

Adv. Chris Loxton SC loxton@counsel.co.za Group One 

mailto:duncan.stubbs@gmail.com
mailto:bhamae@law.co.za
mailto:chohann@counsel.co.za
mailto:benny.makola@gmail.com
mailto:ivmaleka@mweb.co.za
mailto:loxton@counsel.co.za
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Annexure D: ACSA Insurance Clauses  

INSURANCE CLAUSES FOR AIRSIDE CONSTRUCTION CONTRACTS WHERE THE AWARDED CONTRACT 

VALUE DOES NOT EXCEED R150 MILLION, AND THE CONSTRUCTION PERIOD DOES NOT EXCEED 36 

MONTHS, AND THE DEFECTS LIABILITY PERIOD DOES NOT EXCEED 24 MONTHS 

Each Party shall be responsible for effecting and maintaining the relevant insurances as specified below and to the 

extent relevant to the Contract. 

1. Insurance Effected By The Employer (Principle Controlled Insurance (“PCI”)) 

1.1 Notwithstanding anything elsewhere contained in this Contract and without limiting the obligations, 

liabilities or responsibilities of the Contractor in anyway whatsoever (including but not limited to any 

requirement for the provision by the Contractor of any other insurances) the Employer shall effect 

and maintain for the duration of the construction and maintenance periods of the Contract - as 

appropriate in the joint names of the Employer, the Contractor and where relevant Sub-Contractors 

the following insurances which are subject to the terms, limits, exceptions and conditions of the 

Policy: 

a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support Liability 

Section 1 Of The Policy – Contract Works 

Contract Works Insurance for the full value of the Works to provide cover against accidental 

physical loss of or damage to the Works, Temporary Works and materials intended for 

incorporation in the Works all being the subject matter of this Contract including to the extent 

provided for in the policy whilst in transit or temporarily stored at any premises en route to or 

from the Site (other than where this is a continuation of Marine Transit) within the territorial 

limits of the policy. 

This insurance may specifically exclude any cost necessary to replace or rectify any of the 

property insured, which is in a defective condition due to defect in design, plan specification, 

material or workmanship. 

This insurance contains the following limitations and warrantees ; 

Open Trench Limitation 

In respect of loss or damage to open trenches and pipes, conduits or cables laid therein, caused directly or indirectly 

by rain, inundation or flood, Insurers liability shall be limited in respect of the aggregate length of open trenches at 

any one time to 2,500 meters. 

Exposed Layer Works (applicable to works involving paving, roadways, bulk earthworks and runways and 

2 

taxiways) 

In respect of loss or damage to Exposed Layer Works relating to paving, roadways and runways (including taxiways) 

caused directly or indirectly by rain, inundation or flood, Insurers liability shall be limited in respect of the aggregate 

length of Exposed Layer Works at any one time to 2,500 meters. 

Section II of the Policy – Contractors Public Liability 

Public Liability Insurance which provides indemnity against legal liability in the event of 

accidental death of or injury to persons and/or loss of or damage to property(other than the 

Works the subject matter of this Contract) arising from the execution of the Contract with a limit 

of indemnity of R100,000,000 in respect of any one occurrence or series of occurrences 

consequent on or attributable to one source or original cause. 

Section III of the Policy – Removal Of Lateral Support Liability 

Removal Of Lateral Support Liability which provides indemnity against legal liability in the event 

of accidental death of or injury to persons and/or loss of or damage to property (other than the 

Works the subject matter of this Contract) arising out of or in connection with shock or vibration 

or the removal or weakening of or interference with support to property in the vicinity of the 

Contract Site and arising out of or in connection with the Insured Contract (but not in respect of 

tunneling works) and occurring during the Period of Insurance. 

The Limit of Indemnity being limited to R50,000,000 attributable to one source or original 
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b. Contract Works SASRIA – Providing physical loss of or damage to the Works, Temporary Works 

and materials intended for incorporation in the Works as covered by the underlying Contract 

Works policy as noted in (a) above due to perils as covered in terms of the SASRIA Contract 

Works wording as issued by SASRIA SOC. 

The Contract Works SASRIA cover excludes consequential or indirect loss or damage of any kind 

or description whatsoever. 

The SASRIA Contract Works policy is limited to R500,000,000 (Incl VAT) in the aggregate during 

the policy period of insurance. 

3 

The Contract Works SASRIA policy wording can be obtained from the SASRIA website 

http://www.sasria.co.za/ which notes the covers and policy exclusions. 

c) Aviation Liability Insurance which provides indemnity against legal liability in the event of 

accidental death of or injury to persons and/or loss of or damage to property (other than the 

Works the subject matter of this Contract) arising from the execution of the Contract with a 

limit of indemnity of R2,000,000,000 in respect of any one occurrence or series of occurrences 

consequent on or to one source or original cause. 

This insurance is in respect of liability relating to aircrafts. 

d) Design & Construct Professional Indemnity Insurance which provides indemnity against legal 

liability to pay compensation as a result of any actual or alleged negligent act, error or omission 

in the performance of the Professional Duties of the insured and arising from the execution of 

this project. The limit of indemnity under this insurance shall be *R25,000,000 in the aggregate 

during the annual policy period of insurance that ACSA effect such cover during the policy 

period from 1 April to 31 March during each policy period of insurance. 

*The limits of indemnity applies to all ACSA contracts as a whole and does not apply specifically to this 

contract. The aggregate limit could be exhausted by claims under other ACSA contracts and there is no 

guarantee that this insurance cover will provide sufficient cover to this specific contract should the 

aggregate limit be exhausted. 

The Policy only covers the rectification of the works and excludes all consequential losses. 

Professional Duties do not include: 

a) Labour and construction work which would normally be the responsibility of the building 

or engineering contractor. 

b) Supervision of the construction works usually undertaken by a building or engineering 

contractor. 

1. 2 The Contractor shall familiarise itself fully with the details of such insurance effected by the 

Employer. The Contractor shall comply to all the terms and conditions of the Employer arranged 

policies and the Contractor shall be deemed to be fully aware of all the conditions, limits, 

limitations, exclusions/exceptions and deductibles that are contained in the Employer arranged 

policies. Copies of the Employer arranged policies are obtainable on request from the Employer and 

if the Contractor is of the opinion that additional insurance is required, such shall be for the 

Contractors account. 

4 

1.3 The Employer shall pay the premium in connection with the insurances effected by the Employer. 

The Employer is entitled to all return premiums, dividends, discounts, or adjustments in connection 

with the insurances effected by the Employer. 

1.4 The Contractor shall not include any premium charges for this insurance except to the extent, which 

he may deem necessary in his own interests to effect supplementary insurance to the insurance 

effected by the Employer. The Employer reserves the right to call for full information regarding 

insurance costs included by the Contractor. 

In the event that the Contractor purchases any insurances in addition to those indicated above, the 

premium and taxes, duties, etc. shall be borne entirely by the contractor. 

1.5 Any further clarification of the scope of cover provided by the Policies arranged by the Employer 

should be obtained from the Employer. 

1.6 The Contractor and/or any other party who obtains indemnity under the policies effected under 

1.1 shall become liable for the deductibles (first amount payable) which are applicable in respect 

of each and every occurrence or series of occurrences attributable to one source or cause giving 

rise to loss or damage or indemnifiable liability. The deductibles applicable to the policies effected 

under 1.1 are as follows: 
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a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support Liability 

Unless stated otherwise in the Policy Extensions the Deductibles shall be as follows which 

will apply in respect of each and every occurrence or series of occurrences arising out of or 

in connection with any one event giving rise to loss or damage: 

Section 1 Of The Policy – Contract Works 

In respect of all loss or damage R150,000 but increased to R250,000 in respect of loss or 

damage arising out of or in connection with testing and commissioning. 

Section 2 Of The Policy – Contractors Public Liability 

R75,000 each and every claim in respect of Property Damage. 
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Section 3 Of The Policy – Removal Of Lateral Support Liability 

R75,000 each and every claim. 

b) Contract Works SASRIA 

In respect of theft as a result of the SASRIA perils insured - R25,000 each and every 

occurrence . 

c) Aviation Liability Insurance ; 

In respect of each and every loss or damage or injury – R300 000. 

d) Design & Construct Professional Indemnity Insurance 

a) In respect of contracts under R50 million at award – R5,000,000. 

b) In respect of contracts over R50 million at award – R10,000,000 

1.7 In the event of any occurrence which is likely to give rise to a claim under the insurance arranged 

by the Employer, the Contractor shall: 

a) In addition to any statutory requirement or other requirements contained in the Contract 

immediately notify the Employer and the Employer's Insurance Brokers by telephone, mobile 

phone or email giving the circumstances, nature and an estimate of the loss or damage or 

liability. The Contractor must also complete the Claim Advice Form (Appendix “A” ). 

The following persons/insurers must be advised immediately on the occurrence of a claim on 

site or even a possibility of a claim arising due to an incident occurring on site: 

Airports Company South Africa : 

Nokulunga Masiza 

Tel: +27 (0)11 723 1400 

M: +27 (0)79 512 0532 
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Nokulunga.Masiza@airports.co.za 

Buhle Mnguni 

D: +27 (0)11 723 1400 

M: +27 (0)74 535 9075 

Buhle.Mnguni@airports.co.za 

b) Preserve damage and make it available for inspection by a representative of the Insurers. 

c) Wherever possible, photographs of damage should be taken. 

d) Inform the police authorities promptly in the event of loss or damage by theft, burglary or 

any malicious persons(s) for the purpose of recovering any property so lost, discovering the 

guilty person or persons, and having him, her or them duly prosecuted. 

e) Advise the Insurers of any other insurance(s) which may cover the same loss, damage or 

injury, or any part thereof. 

f) Give to the Insurers every assistance to enable the Insurers to settle or resist any claim 

against the Insured, or institute any proceedings; 

g) On completion the Claims Advice Form, the form must be sent to the Employers Insurance 

Brokers for further action (the original may be emailed to the Employers Insurance Broker). 

(Please do not remove the Claims Advice Form out of this document. Rather photocopy the 

form and send the copy to the Employers Insurance Brokers). 

h) The Employer and the employers Insurance brokers / Insurers or their appointed loss 

adjusters shall have the right to make all and any enquiry's on the Site of the Works or 

elsewhere as to the cause and results of any such occurrence and the Contractor shall cooperate 

in carrying out such enquiry's. 

i) The Contractor, Project Managers and Consultants must allow free access to Insurers’ 

assessors for the purpose of investigating and assessing the loss or damage. 

j) The Contractor must not proceed with the making good any off the loss without the prior 
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k) The Contractor must keep separate records of the costs involved in making good any loss or 

damage and these records should be available at all times for inspection by Insurers. Such 

records should include inter alia the entire cost of labour, materials, transport and equipment. 

l) Where required by the Employer, negotiate the settlement of claims with the Insurer or their 

appointed loss adjusters through the Employer's Insurance Brokers and shall obtain the 

Employer's approval of such settlement. 

m) Once the amount of a claim is agreed by the Insurers and the Contractor, an “Agreement of 

Loss” form must be signed by the Contractor and if required this shall be counter signed by 

the Employer or the Project Managers. 

n) The proceeds of such claim will, if required by the Employer, be paid net of any Deductible 

applicable under the policy by the Insurers to the Employer who on receipt thereof will arrange 

for payment to be made in terms of the Conditions of Contract. In the event that it is agreed 

by the Employer that such claims payment be made directly to the Contractor, the Contractor 

shall arrange for the Employer to endorse the “Agreement of Loss” to this effect. 

2. Insurance Effected by the Contractor. 

In addition to Clause 1.1 in respect of the insurances effected by the Employer the following 

Insurances to be effected by the Contractor : 

2.1 Without limiting the Contractor’s obligations, responsibilities and liabilities, the Contractor and 

Sub-contractor shall maintain at the Contractor's and Subcontractor’s expense and where 

applicable provide as a minimum the following insurances: 

a) Insurance of Construction Plant and Equipment (including tools offices and other temporary 

structures and contents) and other things (except those intended for incorporation into the 

Works) brought onto the site for a sum sufficient to provide for their replacement. 

The Employer shall be named as additional insured and a waiver of subrogation shall be 

provided to the Employer. 

b) Contractor’s Common Law Liability/ Worker’s Compensation Insurance 

The Contractor shall take out and maintain employer's liability insurance with a limit of 

indemnity of not less than R20,000,000 and/or workmen's compensation insurance 

covering personal injury to or death of the employees of the Contractor engaged in 

connection with the Works to the minimum value required by applicable law. 

The Contractor shall procure that its Subcontractors take out and maintain similar 

insurance in respect of its Subcontractor’s personnel performing the Works. 
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In the event that a claim is made against the Employer in connection with such insurance, 

the Contractor shall indemnify and hold harmless the Employer against any such claim. 

The Employer shall be named as additional insured and a waiver of subrogation shall be 

provided to the Employer. 

c) Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third Party" Risks 

including Passenger Liability indemnity with a limit of indemnity of not less than R5 000 000 

for all owned, non-owned, leased and hired vehicles. 

d) Insurance For Buy-Down Cover Of Employer’s Deductibles 

Should the Contractor believe that the Employer effected Contract Works, Public Liability and 

Design & Construct Professional Indemnity deductibles as noted in Clause 1.6 (a),(c) and (d) 

be considered to be unacceptable to the Contractor, then the Contractor must obtain Buy 

Down cover for these deductibles to a deductible considered by the Contractor as being 

acceptable in respect of the works being undertaken. 

e) Where the Contract involves manufacturing and/or fabrication of the Works or parts thereof 

at premises other than at the Contract Site the Contractor shall satisfy the Employer that all 

materials and equipment for incorporation in the Works are adequately insured during 

manufacture and/or fabrication. In the event of the Employer having an insurable interest 

in such Works during manufacture or fabrication then such interest shall be noted by 

endorsement to the relevant Policies of Insurance. 

Such insurance shall name Employer as an additional insured, and shall be primary to any 

insurance maintained by the Employer. 

f) Public Liability insurances in excess of the Employers Public Liability insurances as stated 

under clause 1.1(a). 
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g) Aviation Liability insurances in excess of the Employers Aviation Liability insurances as stated 

under clause 1.1(c). 

h) Contractor’s Professional Indemnity Insurance in excess of the Employers Design & 

Construct Professional Indemnity insurances as stated under clause 1.1(d) and if applicable 

to cover the deductible that applies to the Employer effected insurance. 

i) Marine Cargo Insurance (If Applicable) 

Cover : Imports of cargo, equipment, goods, plant, machinery and materials 

(“Insured Property”) to the site where the Permanent Works will be 

constructed. 

Sum Insured: Not less than the value of the largest single cargo shipment, conveyance or 

the value in storage, whichever is the greater (CIF plus 10%). 

9 

Marine / Air Cargo Insurance covering the Insured Property against all risks of physical loss 

or damage while in transit by land, sea or air from country of origin anywhere in the world 

to the site where the Permanent Works will be constructed including loading, or vice 

versa, from the commencement of the time the insured items are loaded prior leaving the 

warehouse or factory for shipment to the said site. 

The insured parties are the Employer, the Contractor and its Subcontractors, and all their 

personnel involved in the execution of any Works on the construction site. 

j) Miscellaneous Insurance 

Other insurance as is customary, desirable or necessary to comply with applicable Laws in the 

Country. 

2.2 The insurances to be provided by the Contractor and his Sub-contractor shall be effected with 

Insurers and on terms approved by the Employer (which approval shall not be unreasonably 

withheld) and shall be maintained in force for the duration required (including any period of 

maintenance/defects liability period). The Contractor shall within twenty eight (28) days of 

commencement of the contract produce to the Employer the relevant Policy or Policies of 

Insurance. 

2.3 In the event that the Contractor or his Sub-contractor receives any notice of cancellation or 

restrictive modification to the insurance provided to them they shall immediately notify the 

Employer in writing of such cancellation or restriction and shall advise what action the Contractor 

or his Sub-contractor will take to remedy such action. 

If the Contractor fails to effect and keep in force the insurances referred to then the Employer 

may effect and keep in force any such insurances and pay such premium or premiums as may be 

necessary for that purpose and from time to time deduct the amount paid by the Employer from 

any monies due or which may become due to the Contractor or recover same as a debt from the 

Contractor. 

2.4 Sub-Contractors. 

The Contractor shall: 

a) ensure that all potential and appointed Sub-contractors are aware of the whole contents of 

these Insurance Clauses, and 

10 

b) enforce the compliance by sub contract agreement between the Contractor and Sub- 

Contractor and where applicable that the Sub Contractor effect similar insurance relating 

to the insurances required to be effected by the Contractor under Clause 2 (Contractor 

effected insurances). 

APPENDIX A 

CONTRACTORS CLAIMS ADVICE FORM - FOR ACSA INSURED CONTRACTS UNDER THE ANNUAL POLICY 

Send to : Airports Company South Africa 

11 

E-Mail The Following People : 

Nokulunga.Masiza@airports.co.za 

Buhle.Mnguni@airports.co.za 

*....................................................... 

......................................................... 

......................................................... 

......................................................... 

......................................................... 



CCoonnffiiddeennttiiaall 

PART C1: AGREEMENTS AND CONTRACT DATA PAGE 25 C1.2A ECC3 CONTRACT DATA PART 1 

CCoonnffiiddeennttiiaall 

 

 

Confidential 

Confidential 

.………………….............................. 

* (Please provide name of contracting company, site address, telephone numbers and e-mail address). 

RE :ACSA CONTRACTORS : CAR/PL/PI : CLAIM 

Date of loss : _____________________________________________________________________ 

Reported to site agent by : ________________________ Date : _____________________ 

Reported to Insurance Broker by : ________________________ Date : _____________________ 

Locality of Incident ____________________________________________________________________ 

How did the loss occur (cause) ? _________________________________________________________ 

Details and nature of loss or damage to Contract Works _______________________________________ 

Details of other property damaged ________________________________________________________ 

____________________________________________________________________________________ 

Names and address of witnesses _________________________________________________________ 

Estimated cost of repairs (Separate records of all costs must be kept) R_______________________ 

12 

Person whom assessor should contact _____________________________________________________ 

Telephone/Mobile Numbers Of Contact Person_________________________________________ 

Email Address of Contact Person_______________________________________________ 

Document. 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE MONTHS 

 

 

Part two - Data provided by the Contractor 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 

 

Clause Statement Data 

10.1 The Contractor is (Name): 
 

Address 

Tel No. 

Fax No. 

11.2(8) The direct fee percentage is % 

The subcontracted fee percentage is % 

11.2(18) The working areas are the Site and 
 

24.1 The Contractor's key persons are: 

ELECTRICAL TECHNICIAN 

 

1 Name: 

Job: 

Responsibilities: 

Qualifications: 

Experience: 

ARTISAN: INSTALLATION ELECTRICIAN 

2 Name: 

Job 

Responsibilities: 

Qualifications: 

Experience: 

C1.2 Contract Data 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE MONTHS 

 

 
 
ELECTRICAL: TRADESMAN ASSISTANT 

 
3  Name: 

Job 

Responsibilities: 

Qualifications: 

Experience: 

 

SAFETY: SAFETY OFFICER 
 
4  Name: 

Job 

Responsibilities: 

Qualifications: 

Experience: 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled . 

11.2(3) The completion date for the whole of the 
works is 

 

11.2(14) The following matters will be included in 
the Risk Register 

 

11.2(19) The Works Information for the Contractor’s 
design is in: 

 

31.1 The programme identified in the Contract 
Data is 

 

A Priced contract with activity schedule 
 

11.2(20) The activity schedule is in  

 
(in figures) 

 
(in words), excluding VAT 

11.2(30) The tendered total of the Prices is 

B Priced contract with bill of quantities 
 

11.2(21) The bill of quantities is in  

 
(in figures) 

 
(in words), excluding VAT 

11.2(31) The tendered total of the Prices is 

C Target contract with activity schedule 
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11.2(20) The activity schedule is in  

 
(in figures) 

 
(in words), excluding VAT 

11.2(30) The tendered total of the Prices is 

D Target contract with bill of quantities 
 

11.2(21) The bill of quantities is in 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE MONTHS 

 

11.2(31) The tendered total of the Prices is (in figures) 
 

(in words), excluding VAT 

F Management contract 
 

20.2 Work which the Contractor’s will do 
himself is 

 
Activity 

price (lump sum or 
rate) 

 
Data for Schedules of Cost 
Components 

 

A Priced contract with activity schedule Data for the Shorter Schedule of Cost 
Components 

B Priced contract with bill of quantities Data for the Shorter Schedule of Cost 
Components 

41 in 
SSCC 

The percentage for people overheads is: % 

21 in 
SSCC 

The published list of Equipment is the last 
edition of the list published by 

 
 
 

 
Minus % 

The percentage for adjustment for 
Equipment in the published list is 

22 in 
SSCC 

The rates of other Equipment are: Equipment Size or 
capacity 

Rate 

61 in 
SSCC 

The hourly rates for Defined Cost of 
design outside the Working Areas are 

 
Category of employee 

 
Hourly rate 

Note: Hourly rates are estimated ‘cost to 
company of the employee’ and not selling rates. 

Please insert another schedule if foreign 
resources may also be used 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE MONTHS 

 

62 in 
SSCC 

The percentage for design overheads is % 

63 in 
SSCC 

The categories of design employees 
whose travelling expenses to and from the 
Working Areas are included in Defined 
Cost are: 

 

 
If Option C, D or E is used Data for Schedule of Cost Components 

23 in 
SCC 

The listed items of Equipment purchased 
for work on this contract, with an on cost 
charge, are: 

Equipment Time 
related 
charge 

Per (time 
period) 

24 in 
SCC 

The rates of special Equipment are: Equipment Size or 
capacity 

Rate 

44 in 
SCC 

The percentage for Working Areas 
overheads is: 

: 
% 

51 in 
SCC 

The hourly rates for Defined Cost of 
manufacture or fabrication outside the 
Working Areas are 

 
Category of employee 

 
Hourly rate 

 Note: Hourly rates are estimated ‘cost to 
company of the employee’ and not selling rates 

 Please insert another schedule if foreign 
resources may also be used 

52 in 
SCC 

The percentage for manufacture and 
fabrication overheads is 

 
% 

 
If Option C, D, or E is used Data for both schedules of cost components 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NUMBER   

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE MONTHS 

 

61 in 
SCC & 
SSCC 

The hourly rates for Defined Cost of 
design outside the Working Areas are 

 
Category of employee 

 
Hourly rate 

  
Note: Hourly rates are estimated ‘cost to 
company of the employee’ and not selling rates. 

 Please insert another schedule if foreign 
resources may also be used 

62 in 
SCC & 
SSCC 

The percentage for design overheads is % 

63 in 
SCC & 
SSCC 

The categories of design employees 
whose travelling expenses to and from the 
Working Areas are included as a cost of 
design of the works and Equipment done 
outside the Working Areas are: 

 

 
If Option C, D or E is used Data for the Shorter Schedule of Cost 

Components 

41 in 
SSCC 

The percentage for people overheads is: % 

21 in 
SSCC 

The published list of Equipment is the last 
edition of the list published by 

 
 
 

 
% 

The percentage for adjustment for 
Equipment in the published list is 

22 in 
SSCC 

The rates of other Equipment are: Equipment Size or 
capacity 

Rate 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE MONTHS 

 
 
 

 

PART 2: PRICING DATA 
 
 
 
 
 
 
 
 

 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option A 1 

2 C2.2 The activity schedule 
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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED CONTRACT NO.   

 
RELOCATION OF HIGH MAST AT O.R. TAMBO INTERNATIONAL AIRPORT FOR A PERIOD OF THREE MONTHS 

 

 

N/A 
 
 

 

 

1. ACTIVITY SCHEDULE 
 

BOQ – RELOCATION OF HIGH MAST 
# Description Units Qty. Unit Cost Total Cost 

1. P’s and G’s 

 a) Safety File each 1   

 b)  Induction each    

 c) Employee Permits each    

 d)  Car Permits each    

 e)   PPE ie Reflective vest, boots 
etc 

sum      1   

 f)    Allowance for Restricted 
working hours 

sum      1   

 Sub Total A  

2. Construction and material     

 Relocation of high mast including 
new base and wiring. 

sum 
1 

  

 Relocation of 400v kiosk with new 
base 

sum 1   

 Relocation of AGL kiosk with new 
base 

 
 

sum 

 
 

1 

  

 Trenching and backfill 80M     cbm       1   

 16MM 4 care armored cable X 30M      sum      1   

 AGL Primary cable X 80M     sum      1   

C2.1 Pricing assumptions: Option A 

C2.2 the activity schedule 
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 Sleeves   sum     1   

 Sub Total B  

 Grand Total (A+B)  

 Note: Transfer Grand Total for A+B as form of Offer 
Mandatory Requirement 
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ACSA, O.R. TAMBO INTERNATIONAL AIRPORT 

DESCRIPTION OF THE WORKS: RELOCATION AND COMMISSIONING OF A HIGH MAST 

AT O.R. TAMBO INTERNATIONAL AIRPORT 

 

 

PART 3: SCOPE OF WORK 
 
 
 
 
 
 
 

 

Document 
reference 

Title No of 
pages 

 

 
C3.1 

This cover page 1 

Contractors Scope 9 

 
Total number of pages 10 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PART C3: SCOPE OF WORK 1 C3 PSC3 COVER PAGE 
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C3.1: CONSTRUCTION SCOPE 

1 Description of the services 

1.1 Executive overview 

 
O.R Tambo International Airport (ORTIA) electrical network receives Lighting which includes high 

masts, these masts assist in lighting large areas for efficient visibility during the night on the aprons. 

Due to the growth of number and size of flights some of the high masts tend to limit size of the 

flights to a certain parking bays, by relocating this high mast we will create a sufficient room for 

larger aircraft.  

2 Specification and description of the services 

2.1 Scope of work 

The works that the Contractor is to perform involve the Relocate and Commissioning of high mast 

and two kiosks at O.R. Tambo International Airport. 

a) Relocate high mast and two kiosks. 

b) Trenching and backfilling. 

c) Install feeder cables. 

d) Provide test results. 

e) Provide handover documents 

http://www.airports.co.za/
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2.2 Specification 

• The contractor shall relocate high mast including two 400v kiosk and AGL. 

• All material/spares supplied shall comply with all relevant local and international standards 

for performance and safety. 

• The contractor shall perform all electrical and mechanical connections and ensure the high 

mast and AGL circuits are fully operational. 

• The contractor shall supply and install a reinforced concrete plinth suitable for supporting the 

high mast. 

• The contractor shall issue certificate of compliance as SANS 10142-1. 

• The contractor shall provide a warranty period of twelve (12) months on all workmanship from 

the date of completion. 

• The contractor shall supply comprehensive handover documents, including but not limited to 

operation and maintenance manuals, as-built drawings, and all other relevant documentation. 

• The contractor shall be fully responsible for executing all tasks, and obligations necessary to 

ensure functionality. 

http://www.airports.co.za/
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2.3 Applicable Standards 

 

• SANS 10142-1: The Wiring of Premises – Part 1: Low-voltage installations, covers installation 

requirements for electrical systems. 

• SANS 1507 (Part 1 to 3): Electric cables with extruded solid dielectric insulation for fixed 

installations (300/500 V to 1 900/3 300 V). 

• The Occupational Health and Safety Act (No 85 of 1993) as amended and relevant 

regulations. 

2.4 Human Resources and Testing Equipment 

• The contractor is responsible for providing adequate and necessary resources to meet and 

complete the requirements of this scope, i.e. skilled, general worker employees and 

machinery/ tools. 

 
a) Technician: Electrical 

• Must have a National Diploma or B. Tech in electrical engineering. 

• Must have a minimum of 5 years’ experience in installation, testing, commissioning, 

and maintenance. 

b) Artisan: Electrical 

• Must have a trade test certificate. 

• Must have wireman’s’ license 

• Must have a minimum of 3 years’ experience in installation, testing, and 

commissioning of high mast. 

 
c) Artisan: Tradesman assistant 

• Must have AGL certificate. 

• Must have a minimum of 5 years’ experience in installation, testing, commissioning, 

maintenance and repairs AGL. 

http://www.airports.co.za/
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3 Annexures 

Annexure A: Evaluation Criteria/ Score Card 

Points allocated for Functionality shall be evaluated in accordance with the criteria listed below. An overall 

threshold of 56 points out of 100 must be achieved for the tender to pass functionality. 

Description of Quality 

Criteria 

 
WQ 

Sub Criteria *Max 

 
Score 

Min 

 
Score 

 
Quality Score 

 
Tenderer’s Resource 

Proposal 

 
 

70 

Qualifications  
40 

 
22 

Years of experience in similar 

works 

 

(personnel) 

 
 

30 

 

 

18 

 
References and Experience 

 
30 

Similarity in size of maintained 

facilities 

and company references. 

30 16 

 

 

 

QUALIFICATION 

 

Personnel 

Evaluation 

Criteria 

Measure Minimum 
Points 

Maximu
m 
Points 

Attach certified copies of qualifications, not older than 3 months. These documents are 
compulsory and failure to submit will result in a zero-score allocated. 

Electrical Test 

Technician 

(Qualifications

) 

 
National Diploma S4/N6 (Electrical) 15  

15 
 

< National Diploma S4/N6 (Electrical) 
8 

Installation and 

construction 

specialist 

 

N. Dip + trade test certificate 
15 15 

 
8 (Qualifications) 

< N. Dip + trade test certificate 
 

Trademan 

Assistant 

 

AGL training certificate + N2 
10  

10 
 

AGL training certificate 
6 

TOTAL: 40 

 

 

 

 

 

http://www.airports.co.za/


Confidential 

Tel +27 11 723 1400 Fax +27 11 453 9354 
Western Precinct, Aviation Park, O.R. Tambo International Airport, 1 Jones Road, Kempton Park, Gauteng, South Africa, 1632 
P O Box 75480, Gardenview, Gauteng, South Africa, 2047 www.airports.co.za 

Airports Company South Africa SOC Ltd Reg No 1993/004149/30 VAT no 4930138393 Board of Directors: F Zikalala Mvelase (Interim 

Chairperson), Dr K Badimo, D Hlatshwayo, A Khumalo, G Mancotywa, L Mbotya (Chief Financial Officer), M Mpofu (Chief Executive 

Confidential 

 

 

Confidential 

Confidential 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

EXPERIENCE 

Personnel 
Evaluation 
Criteria 

Measure Minimum 
Points 

Maximum 
Points 

Attach certified copies of qualifications, not older than 3 months. 
These documents are compulsory and failure to submit will result in a zero-score 
allocated. 

 

Electrical Test 

Technician / 

Engineer 

5 years installation/maintenance of high 

mast. 

10 
 

 

10 
< 5 years 6 

 

Installation and 

construction 

specialist 

> 5 years installation/maintenance of 

high mast 

or more 

10 
10 

3 < years installation/maintenance of 

high mast 
< 
5 

6 

Tradesman 

Assistant 

> 5 years in AGL maintenance 10 
10 

3 < years in AGL maintenance < 5 6 

TOTAL: 30 

 

 
 
 
 
 
 
 
 
 
 
 
 

5 
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Company 
Reference and 
Experience 

Measure Minimum 
Points 

Maximum 
Points 

Attach completion certificates and contactable references otherwise a score of 
zero will be allocated. 

 
 

Completed 

Maintenance/ 

Installation of high 

mast 

 
3 or more maintenance / 
Installation projects 

15 
 

 
15  

2 maintenance/projects 8 

 
  

 
 

Completed 

Maintenance/ 

Installation of 

distribution boards  

 

3 or more 

maintenance/Installation 

projects 

 

15 

 

 
15 

 

2 maintenance/Installation 
projects 

8 

 
  

 
 TOTAL = 30 
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Annexure B: Returnable Document 

 

KEY PERSONNEL EXPERIENCE (TECHNICIAN: ELECTRICAL) 

• Must have a National Diploma or B. Tech in electrical engineering. 

• Must have a minimum of 5 years’ experience in installation and testing. 
 

Name: 
 

Surname: 
 

Nationality: 
 

Date of Birth: 
 

Name of current position in 
tendering enterprise: 

 

Qualifications: (degrees, 
diplomas, and professional 
registrations) 

 

Overview of post graduate 
working experience (year, 
organisation and position) 

 

Outline of RELEVANT experience of projects implemented in the built environment: 

Project Name and Description 
 

Project value (Note: value 
refers to total value of project 
NOT value of fees) 

 

Project start – 
completion dates (e.g., 2001 – 
2005) 

 

Responsibilities 
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Annexure C: Returnable Document 

 

KEY PERSONNEL EXPERIENCE (ARTISAN: ELECTRICAL) 

• A trade test certificate. 

• A wireman’s license. 

• Must have a minimum of 3 years’ experience in installation, testing and commissioning of high mast. 

 

Name: 
 

Surname: 
 

Nationality: 
 

Date of Birth: 
 

Name of current position in 
tendering enterprise: 

 

Qualifications: (degrees, 
diplomas, and professional 
registrations) 

 

Overview of post graduate 
working experience (year, 
organisation and position) 

 

Outline of RELEVANT experience of projects implemented in the built environment: 

Project Name and Description 
 

Project value (Note: value 
refers to total value of project 
NOT value of fees) 

 

Project start – 
completion dates (e.g., 2001 – 
2005) 

 

Responsibilities 
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Annexure D: Returnable Document 

 

KEY PERSONNEL EXPERIENCE (ELECRTRICAL: TRADESMAN ASSISTANT) 

• AGL Level 2. 

• Must have a minimum of 5 years’ experience in installation and testing of AGL. 

 

Name: 
 

Surname: 
 

Nationality: 
 

Date of Birth: 
 

Name of current position in 
tendering enterprise: 

 

Qualifications: (degrees, 
diplomas, and professional 
registrations) 

 

Overview of post graduate 
working experience (year, 
organisation and position) 

 

Outline of RELEVANT experience of projects implemented in the built environment: 

Project Name and Description 
 

Project value (Note: value 
refers to total value of project 
NOT value of fees) 

 

Project start – 
completion dates (e.g., 2001 – 
2005) 

 

Responsibilities 
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Annexure E: Returnable Document 

COMPANY EXPERIENCE 

 

 

# Project Name & Scope of Work Project Duration Project Value Customer Name 
Start Date End Date 

1.      

2.      

3.      

4.      

 

 

Company Director Name  

Company Name  

Company Director Signature  

Date  

 


