
 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 

 

  

    

 

 

INFRASTRUCTURE PLANNING SUPPORT TO 
DAWID KRUIPER LOCAL MUNICIPALITY, THEMBELIHLE LOCAL MUNICIPALITY, 

HANTAM LOCAL MUNICIPALITY, NAMA KHOI LOCAL MUNICIPALITY AND 
KAMIESBERG LOCAL MUNICIPALITY 

          
PROVISION OF PROFESSIONAL SERVICES TO DEVELOP / UPDATE THE WATER AND 

SANITATION MASTER PLAN (WSMP), WATER SERVICES DEVELOPMENT PLAN 

(WSDP), AND MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER (MPNRW) OF 

DAWID KRUIPER LOCAL MUNICIPALITY, THEMBELIHLE LOCAL MUNICIPALITY, 

HANTAM LOCAL MUNICIPALITY, NAMA KHOI LOCAL MUNICIPALITY AND 

KAMIESBERG LOCAL MUNICIPALITY 

 
TENDER NUMBER: RFP057/2023 

 
REQUEST FOR PROPOSAL DOCUMENT 
[Based on the CIDB Professional Services Contract, Edition 3, (July 2009)]  
 
26 FEBRUARY 2023  
 
Issued by: 
Development Bank of Southern Africa Limited 
1258 Lever Road, Headway Hill 
Midrand, Johannesburg  
Gauteng Province 
 
Contact Persons: 
 
All Inquiries to be directed to: 
Name: Lihle Ndlangamandla 
Email(s): scmqueries@dbsa.org and LihleSCM@dbsa.org 
 

 
Name of Tenderer: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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GENERAL TENDER INFORMATION 
 
TENDER ISSUED :  27 February 2023 

 

DATE & TIME CLARIFICATION MEETING : 03 February 2023 at 11h00  

  

VENUE FOR CLARIFICATION MEETING : Microsoft Teams (Virtual Platform) 

MS TEAMS LINK  :   Click here to join the meeting  

 

CLOSING DATE : 24 March 2023  

 

CLOSING TIME : 11h00 Telkom Time 

 

CLOSING VENUE : Designated Electronic Box provided by DBSA 
SCM 

   
TENDER SUBMISSION : The Tender Document (which includes the Form 

of Offer and Acceptance) completed in all 
respects, plus any additional supporting 
documentation required, must be submitted in an 
electronic folder with the name and address of the 
tenderer, the Tender No. and Title and the 
Electronic Box details provided by DBSA SCM. 
The electronic folder containing the proposals 
(Tender submissions) must be deposited into the 
designated electronic box before the tender 
closing time.  The onus remains with the tenderer 
to ensure that the tender submission is placed in 
the correct electronic tender box provided. Please 
ensure that an email confirmation is sent to DBSA 
SCM e-mail address: LihleSCM@dbsa.org 
confirming that the submission has been made 
electronically. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_YmZlMmE2MGQtMjk0OC00Yjc3LTkzOTktZDhkYzJhZThmMzIz%40thread.v2/0?context=%7b%22Tid%22%3a%22aff425d2-f098-45ac-ba9e-f62aba0bc7b2%22%2c%22Oid%22%3a%22d23e7a00-ccdb-422f-8882-f9a0d8277a74%22%7d
mailto:LihleSCM@dbsa.org
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TENDER SUMMARY PAGE 

 
NAME OF TENDERER:    
 
 
DETAILS OF CONTACT PERSON 
 
NAME:   
 
TELEPHONE NUMBER:   
 
FAX NUMBER:   
 
E-MAIL ADDRESS:   
 
ADDRESS OF TENDERER:    
 
   
 
   
 
VAT REGISTRATION NO.:   
 
 
PREFERENCE POINTS CLAIMED:         
 
 
CONTRACT PERIOD OFFERED*            (Maximum X months)   
 
DATE OF TENDER:     
 
 
TENDERER 'S SIGNATURE:    
 
(Person authorised to sign the TENDER)  
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T1.1 Tender Notice and Invitation to Tender 
 

The Development Bank of Southern Africa Limited invites tenders from experienced firms to execute 

work as Professional Services Providers (PSP) regarding the development and/or updating of the Water 

Services Master Plan (WSMP), Water Services Development Plan (WSDP) and Management Plan to 

Reduce Non-Revenue Water (MPNRW) of Dawid Kruiper Local Municipality (DKLM), Thembelihle 

Local Municipality (TLM), Hantam Local Municipality (HLM), Nama Khoi Local Municipality 

(NKLM) and Kamiesberg Local Municipality (KLM). 

 

The Tender Document can be uploaded from the DBSA Tender Website as from 27 February 2023. 

The DBSA will post any addendums and responses to any queries related to this tender via the DBSA 

Tender Website.  Only written correspondence will be accepted for enquiries. 

 

Queries may be addressed to Mr. Lihle Ndlangamandla and on email(s): scmqueries@dbsa.org and 

LihleSCM@dbsa.org 

 

The cut-off date for tender enquiries is three (3) working days before tender closing date. 

 

A compulsory tender briefing session will take place at the Employers premises (on a virtual 
platform) as detailed below:  
 
▪ Location:  Microsoft Teams 
▪ Date:  03 March 2023 
▪ Starting Time: 11h00 
▪ MS Teams Link: Click here to join the meeting 
 
The closing time for receipt of tenders is 23H55 (Telkom time) on 24 March 2023 at the electronic 

Tender Box provided by DBSA SCM Unit.  

 

Tenders may only be submitted on the tender documentation that has been issued. Telegraphic, 

telephonic, telex, facsimile and late tenders will not be accepted. Tenderers should ensure that Tender 

submissions are submitted electronically and timeously and to the correct electronic Tender Box 

(reflected on page (i) of this document).  If the bid is late, or not submitted in the tender box it will not be 

considered for evaluation. 

 

Requirements for sealing, addressing, submitting, opening and assessment of submissions are stated 
in the Tender Data.  Please continue to visit our website for any changes, alterations and updates for 
this tender. 
 
Tenderers need to submit the following in terms of the electronic tender submission: 

• Complete Tender document  

• All Returnables and additional documents   

• Bill of Quantities/ Rates/ Price Schedule  
 

Tenderers need to ensure compliance to both the Flash Drive and mandatory Hard Copy submission. 

 

  

mailto:scmqueries@dbsa.org
https://teams.microsoft.com/l/meetup-join/19%3ameeting_YmZlMmE2MGQtMjk0OC00Yjc3LTkzOTktZDhkYzJhZThmMzIz%40thread.v2/0?context=%7b%22Tid%22%3a%22aff425d2-f098-45ac-ba9e-f62aba0bc7b2%22%2c%22Oid%22%3a%22d23e7a00-ccdb-422f-8882-f9a0d8277a74%22%7d
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NOTES: 

1) The DBSA reserves the right to award the scope in full or part thereof, subject to budget availability, per 

municipality.  

2) The subsequent Appointment and Contracting of the successful Tenderer, will be the full & final offer 

with no option whatsoever to increase the contract amount after award.  

3) In the event of a partial award, the DBSA reserves the right for items excluded from the award, to be 

retendered in a new tender process. 

4) Bidders are not guaranteed to be invited again, subject to the DBSA Rotation Principles. 

5) It is the intention of the DBSA to award the full scope of work to one (1) Professional Service Provider 

(PSP) per municipality for the updating of the Water Services Master Plans (WSMPs) and Water 

Services Development Plan (WSDP) of the respective municipalities. This is subject to the provisions of 

items (7), (8) and (9) below. 

6) The decision to award will be based on best commercial offer and value-for-money principle for the 

DBSA.  

7) Where it makes significant commercial sense to appoint a PSP to support more than one municipality 

(i.e., where a PSP ranks first in more than one municipality, and where its tender submission for any 

two municipalities in which the PSP has ranked first, has savings of 15% or more over other tender 

offers for the two municipalities, a PSP will be appointed to support a maximum of two municipalities 

and no more. 

8) Where a bidder is ranked highest, the offer of award will be informed by the best Value for Money, Risk 

Allocation and Risk Profile of the bidder. 

i. Value for Money = Tender total cost. 

ii. Risk Allocation = Considering other awards made, including the logistical allocation of other projects. 

In addition, in the case where the highest ranked bidder proposes the same resources for multiple 

clusters/districts, the bidder will only be eligible for award of one cluster/district and subsequently 

disqualified for further evaluation on other clusters. 

iii. Risk Profile = Considering the profiles of entities, such as Procure Check, PEP Checks, Directorship 

and DBSA Project non-performance concerns etc. 

9) The placement of tendered resources will be assessed to ensure that resources indicated by CV’s and 

tendered to work on the program will indeed work on the program and will not be replaced by more 

junior or less competent resources, if Main Contractor 
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T1.2 Tender Data` 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex F of Board Notice 
136 Government Gazette No 38960 of 10 July 2015, Construction Industry Development Board (CIDB) 
Standard for Uniformity in Construction Procurement. (See www.cidb.org.za), to which tenderers are 
referred to for their information purposes in relation to this Tender Data. 
 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and the standard conditions of tender. Each item of data given below is 
cross-referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 
 

The following variations, amendments and additions to the Standard Conditions of Tender as 
set out in the Tender Data below shall apply to this tender: 
 

Clause 
number 

Tender Data 

F.1.1 The Employer is the Development Bank of Southern Africa Limited. 

F 1.1.4 The Employer aims to award full scope of works as follows: 
a) Only one Professional Services Provider (PSP) will be appointed to undertake the project per 

municipality, subject to item (b) below. 

b) However, where it makes significant commercial sense to appoint a PSP to support more than one 
municipality (in the instance where a PSP ranks first in more than one municipality, and whose tender 
submissions for any two municipalities where the PSP has ranked first, shows savings of 15% or more 
over other tender offers for the two municipalities), a PSP will be appointed to a maximum of two 
municipalities and no more. 

F.1.2 The Tender Documents issued by the Employer consists of the following documents: 
THE TENDER  
Part T1:  Tendering procedures  
 T1.1  -  Tender notice and invitation to tender  
 T1.2  -  Tender data  
Part T2:  Returnable documents  
 T2.1  -  List of returnable documents  
 T2.2  -  Returnable schedules  
THE CONTRACT  
Part C1:  Agreements and Contract data   
  C1.1  -  Form of offer and acceptance  
  C1.2  -  Contract data  
  C1.3  -  Occupational Health and Safety Agreement  
Part C2:  Pricing data  
  C2.1  -  Pricing Assumptions  
  C2.2  -  Pricing Data  
Part C3:  Scope of work  
  C3   -   Scope of work 
Part C4 : Site information 
  C4.1 Site information 
 
CIDB Professional Services Contract, Edition 3, (July 2009) 

F.1.4 The Employer’s Agent, for the purposes of any communication between the employer and tenderer, is: 
Development Bank of Southern Africa  

http://www.cidb.org.za/
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Name: Mr. Lihle Ndlangamandla 
Address: 1258 Lever Road, Headway Hill, Midrand, Gauteng 
Tel: (011) 313 3409 
Fax: (011) 206 3409 
E-mail:       scmqueries@dbsa.org and LihleSCM@dbsa.org 
 
Attention is drawn to the fact that verbal information given by the employer’s agent prior to the close of tenders 
will not be regarded as binding on the Employer. Only information issued formally by the employer in writing 
to tenderers will be regarded as amending the tender documents. 

F 1.5 The employer reserves the right to reject award to the highest scoring tenderer (as calculated according to 
Clause F.3.11.3 should the offer pose a commercial {and/or} delivery risk to the successful completion of the 
project and to the Employer. 

F.1.6.2 A competitive negotiation procedure will not be followed. 

F.1.6.3 A two-stage system will not be followed.  

F.2.1 Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders, and 
to have their tender submissions evaluated: 
 

1. (1). The tenderer has in its employ registered professionals and experts as listed below. that are in 
compliance with the requirements stated below, or has obtained a firm undertaking from professional service 
providers who have in their employ such professionally registered persons as listed below, that are in 
compliance with the requirements stated below, and that are capable of providing such services listed in the 
table below: 

2. : 
 

ID Key Resource / 
Expert 

No. Minimum Qualifications, Category of Professional 
Registration and Experience 

Key 
Service(s) 
Discipline 

1 Project Manager and 
Team Leader: Civil 
Engineering  
  

x1 Registration as a Professional Engineer or as a Professional 
Engineering Technologist in terms of the Engineering 
Professions Act, 2000. Must have at least 7 years’ post-
registration experience in development or updating of Water 
Services Master Plans and Water Services Development 
Plans in the municipal sphere in South Africa.  

Project 
Leadership, 
Management 
and 
Coordination  

2 Civil Engineer: Water 
Services Planning, 
Management and 
Operations  

x1 Registration as a Professional Engineer or as a Professional 
Engineering Technologist in terms of the Engineering 
Professions Act, 2000. Must have at least 5 years’ post-
registration experience in the development or updating of 
Water Services Development Plans (WSDP) and Water 
Services Master Plans (WSMP), in South Africa. 

Civil 
Engineering 
Services  
 

3 Civil Engineer: Water 
Services Engineering 
Asset Management 

x1 Registration as a Professional Engineer or as a Professional 
Engineering Technologist in terms of the Engineering 
Professions Act, 2000. Must be registered as an individual 
member by the South African Asset Management Association 
(SAAMA) and must have achieved a pass mark in the 
Certified Asset Management Assessor (CAMA) examination 
set by SAAMA or by the World Partners in Asset 
Management WPiAM. Must have at least 3 years’ experience 
(post-registration by SAAMA) in infrastructure asset 
management planning and implementation in South Africa. 

Engineering 
Asset 
Management 
Services 

4 Development Planner 
(Municipal Spatial 
Planning) 

x1 Registration as a Professional Planner in terms of the 
Planning Professions Act, 2003, with at least 5 years’ post-
registration experience in development of municipal spatial 

Development 
Planning 
Services  

mailto:ChuchekaM@dbsa.org
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Clause 
number 

Tender Data 

development frameworks (MSDF) and in development 
planning in the municipal and/or public sector in South Africa. 

5 Financial Analyst / 
Infrastructure 
Investment Analyst 

x1 Professional registration as a Chartered Accountant CA (SA), 
or as a Chartered Financial Analyst (CFA). Must be a 
member of the Chartered Institute of Public Finance and 
Accountancy (CIPFA) or similar public-sector professional 
body. Must have at least 5 years post-registration 
experience within any of the following areas: 
Project Finance, Investment Analysis, Investment Planning, 
Financial Planning, Financial Analysis, Municipal Financial 
Management. 

Infrastructure 
Investment 
Analysis  

6 Geo-Information 
Science (GISc) 
Expert 

x1 Bachelors’ Degree in information Science or in Land 
Surveying. Must be registered as a Professional Geo-
Information Science Practitioner PrGISc by the South African 
Council of Professional and Technical Surveyors  
established in terms of the Professional Land and Technical 
Surveyors (PLATO) Act No. 40 of 1984, (or registered by the 
South African Geomatics Council in terms of the Geomatics 
Profession Act - Act 19 of 2013), and preferably be a member 
of the Geo-Information Society of South Africa (GISSA). Must 
have at least 5 years post-registration experience in the 
planning and establishment of GIS systems for public or 
private sector entities in South Africa. 

Geo-
Information 
Services 

7 Environmental 
Management 
Practitioner 

x1 Registration as an Environmental Assessment Practitioner 
(EAP) by the Environmental Assessment Practitioners 
Association of South Africa (EAPSA) in terms of Section 24H 
(Registration Authority Regulations, 2016) of the National 
Environmental Management Act (Act No. 107 of 1998) Must 
have at least 5 years post-registration experience in the 
provision of environmental management services (e.g. 
environmental assessments, climate change mitigation, 
compliance and management aspects of integrated waste 
and materials management field) in South Africa.  

Environmental 
Management 
Services 

 

 3. (2) The tenderer’s primary business is to provide professional services in the built environment and the 
tenderer has experience in the provision of consulting engineering, infrastructure planning and related 
services. 

4.  
5. (3). The tenderer confirms that it has put in place specifically for the purpose of this tender, professional 

indemnity insurance cover (which cover is effective from not later than the closing date of this tender) issued 
by a reputable insurer of an amount of not less than R5 million in respect of a claim without limit to the 
number of claims. In the case of a Joint Venture, Consortium or Association, the lead party must have met 
this minimum requirement. 

 
6. (4). The tenderer (including all parties in a Joint Venture, Consortium, or Association) submits with his 

tender an original tax clearance certificate (active Tax Compliance Status (TCS) PIN) issued by the South 
African Revenue Services (SARS) which must be valid for the duration of the tender validity period. 

 
7. (5) The Tenderer, or a member of the tenderer’s team, is not on the lists of tender defaulters published by 

National Treasury in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector. In addition, the tenderer, or any of his principals, is 
not/are not under any restriction(s) to do business with the employer. 
 

F.2.7 The arrangements for a non-compulsory (online / virtual) clarification meeting are as stated in the Tender 
Notice and Invitation to Tender.  Attendance register may, or may not, be compiled by the DBSA SCM Unit. 
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Addenda will be issued via the DBSA website to all prospective Tenderers by the DBSA SCM Unit. Queries 
should be submitted to DBSA SCM official in writing by the 21 March 2023. 

F.2.10.3 Rates and prices are fixed for the duration of the contract and not subject to adjustment except as provided 
for in the conditions of contract identified in the contract data. 

F.2.12 No alternative tender offers will be considered. 

F.2.13.1 Where the tendering entity is a joint venture, it is recommended that the standard CIDB Joint Venture 
Agreement document be used. 

F.2.13.3 Electronic submission shall be submitted as TWO SEPARATE (ELECTRONIC) FOLDERS:  
FOLDER 1 - Pre-Qualifying and functionality proposal documents, and  

FOLDER 2 – Financial proposal only 

F.2.13.4 The tender shall be signed by a person duly authorized to do so. Tenders submitted by joint ventures of two 
or more firms shall be accompanied by the document of formation of the joint venture, authenticated by a 
notary public or other official deputed to witness sworn statements, in which is defined precisely the conditions 
under which the joint venture will function, its period of duration, the persons authorized to represent and 
obligate it, the participation of the several firms forming the joint venture, and any other information necessary 
to permit a full appraisal of its functioning. 

F.2.13.5 Tender submissions are to be done electronically only: 
 
1. Tenderers are advised to kindly issue Tender Submission Link requests and all other enquiries to 

LihleSCM@dbsa.org  – ONLY 

2. No – Tender Submission Link requests will be accepted after 16h00 on the 21 March 2023. Any requests 

after the stipulated date and time will be disregarded. 

3. Tenderers will thereafter receive a OneDrive Link to upload their tender submission documents 

electronically. 

Tenderers who have received submission Links that have errors, will be provided with new Links for use. 

F.2.13.10 (Add after clause F.2.13.9) 
By signing the offer part of C1.1 Form of Offer and Acceptance the tenderer declares that all information 
provided in the tender submission is true and correct. 

F.2.15 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender.  

F.2.16 The tender offer validity period is 120 Days. 

F.2.16.2 One (1) Professional Service provider to be appointed per Municipality or to a maximum of two 
municipalities and no more, as per the provisions of F.1.1.4 detailed above. 

 The tenderer is required to submit with his tender:  
1)  An active Tax Compliance Status (TCS) PIN issued by the South African Revenue Services.  
2)  A copy of the entity’s professional indemnity insurance.  
3)      A declaration signed by all parties that the team used during the functionality assessment is still and 

will remain in place until the end of the contract period (if applicable).  
4)      The certified copy of the B-BBEE Certificate. 

mailto:LihleSCM@dbsa.org
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F.3.4 The Tender offers received will not be opened immediately by the Employer after the closing time. However, 
a record of the Tender offers received will be made by the Employer immediately after the closing time. 

F.3.5 The two-envelope (two-folder) system will be followed for this Tender. Non-adherence to this will 
disqualify the submission. 

F.3.11.1 The procedure for the evaluation of responsive tenders is Method 2: Functionality, Price and Preference. 

F.3.11.5 The procedure for the evaluation of responsive tenders is Method 2 modified to comply with the Preferential 
Procurement Policy Framework Act, 2000: Preferential Procurement Regulations, 2017.  
 
Evaluation Criteria 

The tenders will be evaluated in accordance with Method 2 of the CIDB Standard Tender Evaluation Methods 

in three stages, namely: 

Stage 1       :  Responsiveness 

Stage 2       :  Quality (Functionality) 

Stage 3       :  Financial Offer and Preferential Evaluation 

Stage 4       :  Risk Analysis and Other Objective Criteria 

 
Stage 1: Responsiveness  

The Tenderer should be able to provide all the relevant information required in the Supplier Information Form 

(SIF) which will include but not limited to; 

• Standard conditions of tender as required. 

• Returnable documents completed and signed. 

• An active Tax Complaint PIN issued by the South African Revenue Services 

• Confirmation of Attendance of compulsory briefing session 

• Adherence to the two-envelope process 

• Proof of Registration with a recognised professional body/institution of key experts 

• Proof of Professional Indemnity Insurance to the value specified in the tender data.  

• Submission of National Treasury Central Supplier Database (CSD) Summary Report. 

• Submission of electronic copies of all the documents as listed in this Tender.  

• Provision of one (1) Original plus one (1) Hard Copy submission, over and above the Original. 

 
Stage 2: Quality {Functionality} 
 
The following criteria will be used to evaluate and score functionality: 
 
Only those bidders who achieve the minimum qualifying scores for Functionality (in Evaluation Criteria 1, 2, 
3 and 4 respectively), will have their bid submissions further evaluated. Herewith below is the breakdown for 
ease of reference: 
 

➢ Evaluation Criteria 1: Proposed Methodology and Approach - 14 points  
➢ Evaluation Criteria 2: Company Experience/ track record - 21 points  
➢ Evaluation Criteria 3: Experience of the key resources – 21 points (combined points for all 5 

resources) 
➢ Evaluation Criteria 4: Lead Tenderer’s QMS – 14 points 
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Clause 
number 

Tender Data 

 
If the bidder passes the above listed Sections / criteria’s they will be evaluated further (from Stage 3 onwards). 
 

Evaluation criteria 
Scoring (for whole or each sub-element where 

applicable) 

Minimum/ 

Threshold 

No. of points 

(See Note*** 

Below Table) 

Maximum 

number of 

points 

1. Proposed 

Methodology and 

Approach: 

Details of the 

proposed 

methodology and 

approach that the 

Tenderer intends to 

follow with regards to 

the effective 

provision of the 

professional services 

required for the 

development or 

updating of the 

Water Services 

Master Plan (WSMP) 

and Water Services 

Development Plan 

(WSDP) of the 

Municipalities..  

Excellent = 20 points 

The important issues are approached in an 
innovative and efficient way, indicating that the 
Tenderer has outstanding knowledge of state-of-
the- art approaches.  The approach paper details 
ways to improve the project outcomes and the 
quality of the outputs 

 

14 

 

20 

Good = 18 points 
The approach is specifically tailored to address the 

specific project objectives and methodology and is 

sufficiently flexible to accommodate changes that may 

occur during execution. The quality plan and approach to 

managing risk etc. are specifically tailored to the critical 

characteristics of the project. 

Acceptable = 14 points 
The approach is generic and not necessarily tailored to 

address the specific project objectives. The approach 

does not meaningfully deal with the critical 

characteristics of the project. The quality plan, and 

approach to managing risk etc. are too generic. 

Poor = 8 points 

The technical approach and / or methodology is 

poor / is unlikely to satisfy project objectives or 

requirements. The Tenderer has misunderstood 

certain aspects of the scope of work and does not 

deal with the critical aspects of the project. 

Non-responsive = 0 points 

No response. Failed to address the methodology 

and approach. 

2. Experience / 

Track Record of 

the Tenderer (Lead 

Tenderer and 

Entities in JV, 

Consortium, 

Association, etc.): 

Excellent = 30 points 

Tenderer has demonstrated experience and track 
record in completing five (5) or more Water 
Services Master Plans (WSMP) or Water Services 
Development Plans (WSDP) in the past 10 years in 
South Africa. 

21 30 

Good = 27 points 

Tenderer has demonstrated experience and track 

record in completing at least four (4) Water 

Services Master Plans (WSMP) or Water Services 
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Tender Data 

Tenderer’s 

experience and track 

record in executing 

work of similar 

nature to the 

development or 

updating of the 

Water Services 

Master Plan (WSMP) 

and/or Water 

Services 

Development Plan 

(WSDP) of the 

Municipalities. 

Development Plans (WSDP) in the past 10 years in 

South Africa. 

Acceptable = 21 points 

Tenderer has demonstrated experience and track 
record in completing at least three (3) Water 
Services Master Plans (WSMP) or Water Services 
Development Plans (WSDP) in the past 10 years 
in South Africa. 

Poor = 12 points 

Tenderer has demonstrated experience and track 

record in completing at least two (2) Water Services 

Master Plans (WSMP) or Water Services 

Development Plans (WSDP) in the past 10 years in 

South Africa. 

Non-Responsive = 0 points 

No response. Failed to provide any evidence of 

experience and track record or completed less than 

two Water Services Master Plans (WSMP) or 

Water Services Development Plans (WSDP) in the 

past 10 years in South Africa. 

3. Experience and 

Qualifications of 

the Tenderer’s 

Proposed Key 

Resources / 

Experts: 

Experience, 

knowledge and 

adequacy of the 

proposed team 

members for key 

services /disciplines 

relevant to the 

development or 

updating of the 

Water Services 

Master Plan 

(WSMP) and/or 

Water Services 

Development Plan 

(WSDP) of the 

Municipalities. 

1. Project Manager and Team Leader: 

Excellent: From 15 years upwards post-registration 
experience = 10 points. 

Good: From 10 years to less than 15 years = 9 points. 

Acceptable: From 7 years to less than 10 years = 7 
points. 

Poor: From 3 years to less than 7 years = 4 points  

Non-responsive: Less than 3 years post-

registration experience = 0 points. 

7 10 

2. Civil Engineer: Water Services Planning, 
Management and Operations: 

Excellent: From 15 years upwards post-registration 
experience = 5  points. 

Good: From 10 years to less than 15 years = 4.5 

points. 

Acceptable: From 5 years to less than 10 years = 3.5 
points. 

Poor: From 2 years to less than 5 years = 2 points  

Non-responsive: Less than 2 years post-

registration experience = 0 points. 

 

3.5 

 

5 

3. Civil Engineer: Water Services Engineering 
Asset Management: 

Excellent: From 10 years upwards post-registration 
experience = 5 points. 

Good: From 5 years to less than 10 years = 4.5 points. 

Acceptable: From 3 years to less than 5 years = 3.5 
points. 

Poor: From 2 years to less than 3 years = 2 points  

3.5 5 
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Non-responsive: Less than 2 years post-registration 
experience = 0 points. 

4. Development Planner (Municipal 
Infrastructure): 

Excellent: From 15 years upwards post-registration 
experience = 2.5 points. 

Good: From 10 years to less than 15 years = 2.25 
points 

Acceptable: From 5 years to less than 10 years = 1.75 
points 

Poor: From 2 years to less than 5 years = 1 points  

Non-responsive: Less than 2 years post-

registration experience = 0 points. 

1.75 2.5 

5. Financial Analyst / Infrastructure Investment 
Analyst: 

Excellent: From 15 years upwards post-registration 
experience = 2.5 points. 

Good: From 10 years to less than 15 years = 2.25 
points 

Acceptable: From 5 years to less than 10 years = 1.75 
points 

Poor: From 2 years to less than 5 years = 1 points  

Non-responsive: Less than 2 years post-

registration experience = 0 points. 

 

1.75 

 

2.5 

6. Geo-Information Science (GISc) Expert: 

Excellent: From 15 years upwards post-registration 
experience = 2.5 points. 

Good: From 10 years to less than 15 years = 2.25 
points 

Acceptable: From 5 years to less than 10 years = 1.75 
points 

Poor: From 2 years to less than 5 years = 1 points  

Non-responsive: Less than 2 years post-registration 

experience = 0 points. 

1.75 2.5 

7. Environmental Management Practitioner: 

Excellent: From 15 years upwards post-registration 
experience = 2.5 points. 

Good: From 10 years to less than 15 years = 2.25 
points 

Acceptable: From 5 years to less than 10 years = 1.75 
points 

Poor: From 2 years to less than 5 years = 1 points  

Non-responsive: Less than 2 years post-

registration experience = 0 points. 

1.75 2.5 

4. Lead Tenderer’s 

Quality 

Excellent = 20 points 

Lead Tenderer is SANS 9000 / ISO 9001 certified 
with proof of certification provided. Lead Tenderer’s 

14 20 
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Management 

System: 

The Lead Tenderer’s 

policies relating to 

Quality Management 

with regard to the 

effective provision of 

professional services 

required for the 

successful 

development or 

updating of the 

Water Services 

Master Plan (WSMP) 

and/or Water 

Services 

Development Plan 

(WSDP) of the 

Municipalities. 

quality management policy is very comprehensive 
and is most likely to result in quality work.  

Good = 18 points 
Lead Tenderer is currently undergoing certification but 

has not yet achieved the SANS 9000 / ISO 9001 

certification. Proof of Tenderer currently undergoing the 

certification process with an accredited certification body 

is provided. Lead Tenderer’s quality management 

policy is comprehensive and is likely to result in quality 

work. 

Acceptable = 14 points 
Lead Tenderer’s quality management policy is basic, 

workable, and is likely to result in quality work. Lead 

Tenderer is currently undergoing certification but has not 

yet achieved the SANS 9000 / ISO 9001 certification. 

Proof of Tenderer currently undergoing the certification 

process with an accredited certification body is provided. 

Poor = 8 points 

Lead Tenderer’s quality management policy is 
elementary. Lead Tenderer is not SANS 9000 / ISO 
9001 certified and has neither undergone, nor is 
currently undergoing any SANS 9000 / ISO 9001 
certification processes with an accredited 
certification body. 

Non-responsive = 0 points 

No response. Failed to provide the required 

information. 

Maximum possible score (Points)  100 

Minimum threshold score for Tenderer’s Financial Proposal to be 

considered 

70  

NOTE***: Minimum / Threshold number of Points is the minimum threshold for the relevant 

element (Evaluation Criteria). A score of anything below the specified minimum / threshold score 

for the specific evaluation criteria leads to disqualification of the proposal. 

 
Please note (for emphasis): Tenderers must achieve a minimum overall score of 70, as well as the 
minimum threshold score per evaluation criteria, in order to be considered further. 
 
Stage {3}: Financial Offer and Preference Evaluation  
 
With reference to the PPPFA 2017, the evaluation shall be based on the 80/20 Principle and the points for 
evaluation criteria are as follows: 
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Evaluation Criteria Points 

1. Price 80  

2. Broad Based Black Economic Empowerment  20  

3. Total  100 

 
*The contract may be awarded to a tenderer that did not score the highest points, in accordance with 2(1)(f) 
of the Preferential Procurement Policy Framework Act 2000 GG 20854 of 3 Feb 2000. 

 
Stage {4}: Risk Analysis & Other Objective Criteria 

a) Firstly, in addition to the financial offer and preference evaluation, the Tenderers having the highest 

ranking / number of points, will additionally be reviewed against the following points listed as “Other 

Objective Criteria” in terms of Preferential Procurement Policy Framework Act 2000 GG 20854 of 3 Feb 

2000, in order to ascertain suitability for award. 

i) If having passed Responsiveness, the tenderer will again be checked I terms of having a Compliant 
Tax Status at time of recommendation to confirm that the status has not changed, based on an active 
and Tax Complaint Pin issued by the South African Revenue Services. 

ii) Fully compliant and registered with the National Treasury Central Supplier Database. 
iii) No misrepresentation in the tender information submitted. 
iv) Any non-performance on DBSA, or DBSA client projects.  
v) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in 

terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from 
doing business with the public sector; and 

vi) The tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 
interest which may impact on the tenderer’s ability to perform the contract in the best interests of the 
employer or potentially compromise the tender process, and additionally, persons in the employ of 
the state are expressly permitted to submit tenders or participate in the contract. 

vii) Prohibited from doing business with the public sector 
viii) Listed on the Register of Tender Defaulters by the National Treasury 
ix) Convicted by a court of law for fraud and corruption 
x) Removed from a contract between them and any organ of state on account of failure to perform on 

or comply with the contract. 
xi) Financial health of the bidder may be assessed if deemed necessary, to ensure that the PSP will be 

able to operate as per required deliverables.  
i) The contents of project specific tender returnables will be assessed i.e. project specific resources, 

professional indemnity insurance, professional registration, approach and methodology which are to 
be included in the contract. 

ii) The placement of tendered resources will be assessed to ensure that resources indicated by CV’s 
and tendered to work on the program will indeed work on the program and will not be replaced by 
more junior or less competent resources  

F.3.13 Tender offers will only be accepted for evaluation if: 
 
a) the tenderer submits an active Tax Compliance Status (TCS) PIN issued by the South African Revenue 

Services or submits an original written confirmation from SARS that the Tenderer has made 
arrangements to meet outstanding tax obligations; 

b) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms 
of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing 
business with the public sector; and 
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c) the tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of interest 
which may impact on the tenderer’s ability to perform the contract in the best interests of the employer 
or potentially compromise the tender process and persons in the employ of the state are permitted to 
submit tenders or participate in the contract 

d)  the tenderer includes in his submission all the returnable documents mentioned in T2, T.2.1 of this 
procurement document 

F.3.17 The number of paper copies of the signed contract to be provided by the Employer is one. 

F.4 Additional Conditions of Tender 
Refer to F.4.1, F.4.2, F.4.3 and F.4.4 below. 

F.4.1 Invalid tenders 
Tenders shall be considered invalid and shall be endorsed and recorded as such in the tender opening record, 
by the responsible official who opened the tender, in the following circumstances: 
a) If the two-envelope (i.e., two separate electronic folders) process was not adhered to, if it was stated as 

a requirement, 
b) if the tender offer is not submitted on the Form of Offer and Acceptance bound into this tender document 

(form C1.1, Part C1: Agreements and Contract Data), 
c) if the tender is not completed in non-erasable ink, 
d) if the Form of Offer and Acceptance has not been signed, 
e) If the Form of Offer and Acceptance is signed, but the name of the tenderer is not stated or is 

indecipherable. 

F.4.2 Negotiations with preferred tenderers 
The Employer may negotiate the final terms of a contract with tenderers identified through the competitive 
tendering process as preferred tenderers provided that such negotiation: 
a) Does not allow any preferred tenderer a second or unfair opportunity. 
b) Is not to the detriment of any other tenderer; and 
c) Does not lead to a higher price than the tender as submitted. 
 
Minutes of any such negotiations shall be kept for record purposes. 

F.4.3 Tender Offers are divided into FIVE Parts corresponding to the support to the respective 
municipalities as follows: 
 
i. RFP057/2023 [PART A]: Development / Updating of the Water Services Master Plan (WSMP), 

Management Plan to Reduce Non-Revenue Water (MPNRW) and Water Services Development Plan 
(WSDP) of Dawid Kruiper Local Municipality. 
 

ii. RFP057/2023 [PART B]: Development / Updating of the Water Services Master Plan (WSMP), 
Management Plan to Reduce Non-Revenue Water (MPNRW) and Water Services Development Plan 
(WSDP) of Thembelihle Local Municipality. 
 

iii. RFP057/2023 [PART C]: Development / Updating of the Water Services Master Plan (WSMP), 
Management Plan to Reduce Non-Revenue Water (MPNRW) and Water Services Development Plan 
(WSDP) of Hantam Local Municipality. 

 

iv. RFP057/2023 [PART D]: Development / Updating of the Water Services Master Plan (WSMP), 
Management Plan to Reduce Non-Revenue Water (MPNRW) and Water Services Development Plan 
(WSDP) of Nama Khoi Local Municipality. 
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v. RFP057/2023 [PART E]: Development / Updating of the Water Services Master Plan (WSMP), 
Management Plan to Reduce Non-Revenue Water (MPNRW) and Water Services Development Plan 
(WSDP) of Kamiesberg Local Municipality. 

 
Tenderers may wish to submit Offers for all, or for some, of the municipalities cited above. 

F.4.4 10) It is the intention of the DBSA to award the full scope of work to one (1) Professional Service Provider (PSP) 
per municipality, subject to budget availability, for the proposed support to the respective municipalities. This 
is subject to the provisions of items (1), (2) and (3) below. 
 

1) Where it makes significant commercial sense to appoint a PSP to support more than one municipality 
(i.e., where a PSP ranks first in more than one municipality, and where its tender submission for any two 
municipalities in which the PSP has ranked first, has savings of 15% or more over other tender offers for 
the two municipalities, a PSP will be appointed to support a maximum of two municipalities and no 
more. 

 

2) Where a bidder is ranked highest, the offer of award will be informed by the best Value for Money, Risk 
Allocation and Risk Profile of the bidder. 
a) Value for Money = Tender total cost. 
b) Risk Allocation = Considering other awards made, including the logistical allocation of other 

projects. In addition, in the case where the highest ranked bidder proposes the same resources for 
multiple clusters/districts, the bidder will only be eligible for award of one cluster/district and 
subsequently disqualified for further evaluation on other clusters. 

c) Risk Profile = Considering the profiles of entities, such as Procure Check, PEP Checks, Directorship 
and DBSA Project non-performance concerns etc. 

 

3) The placement of tendered resources will be assessed to ensure that resources indicated by CV’s and 
tendered to work on the program will indeed work on the program and will not be replaced by more 
junior or less competent resources. 

11)  
4) Where the next highest ranked bidder is being considered for an offer of award (one municipality per 

Professional Service Provider), the DBSA reserves the right to negotiate with the next highest ranked 
bidder in hierarchical order, to ensure the value for money principle is not compromised.  

5) The DBSA reserves the right to disqualify a tenderer with unrealistic price offers.  
6) In cases where negotiations are unsuccessful, the DBSA may revert back to a higher ranked bidder.  
7) In the event of a partial award, the DBSA reserves the right for items excluded from the award, to be 

retendered in a new tender process.  
8) The subsequent Appointment/ Contract if successful, will be the full & final offer with no option to 

increase after award.  

9) In the event of a partial award, the DBSA reserves the right for items excluded from the award, to be 
retendered in a new tender process. 
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T2.1 List of Returnable Documents 

 The tenderer must complete the following Returnable Documents in black ink: 
 

1. Returnable Schedules required for tender evaluation purposes 
In terms of this Request for Proposals (RFP057/2023), the following documentation must be 
submitted for the tender response to be deemed valid for consideration: 

          T2.2.1:  Briefing Session: Declaration of Attendance     

T2.2.2:  Record of Addenda to Tender Documents 
T2.2.3:  Proposed Amendments and Qualifications by Tenderer  
T2.2.4:  Compulsory Enterprise Questionnaire 
T2.2.5:  Certificate of Authority for Joint Ventures 
T2.2.6:  Tenderer’s active Tax Compliance Status (TCS) PIN issued by the South African 

Revenue Services (SARS). 
T2.2.7  Tenderer’s Central Supplier Database Summary Report 
T2.2.8:  Bid Commitment and Declaration of Interest 
T2.2.9: Declaration of Tenderer’s Past Supply Chain Management Practices 
T2.2.10:  Certificate of Independent Bid determination [SBD 9] 
T2.2.11:  Professional Indemnity Insurance 
T2.2.12:  Preferencing Schedule: 
T2.2.13: Copy of Joint Venture Agreement 
T2.2.14: Evaluation Schedule: Proposed Methodology and Approach 
T2.2.15: Evaluation Schedule: Experience and Track Record of the Tenderer in Executing Work 

of Similar Nature 
T2.2.16:  Evaluation Schedule: Experience and Qualifications of the Tenderer’s Proposed Key 

Resources / Experts 
T2.2.17: Evaluation Schedule: Lead Tenderer’s Quality Management System 

 
 

2. Other documents required for tender evaluation purposes   
a) A copy of the Joint Venture Agreement (if applicable), Consortium or Association Agreements 

which is to be appended to Schedule T2.2.13 (to illustrate validity of previous commitment) 
 

3. C1.1      The offer portion of the Schedule C1.1 Offer and Acceptance 
 
4. C1.2      Contract Data (Part 2) 
 
5. C2.2      Price Schedule 
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T2.2.1  BRIEFING SESSION – DECLARATION OF ATTENDANCE 
 
Where applicable, the DBSA may choose to utilise an Attendance Register at the Briefing Session that will 
be used as the proof of attendance. 
 

TENDER NUMBER RFP057/2023 

TENDER DESCRIPTION UPDATING OF THE WATER SERVICES MASTER PLAN 

(WSMP), MPNRW, AND WATER SERVICES DEVELOPMENT 

PLAN (WSDP) OF DAWID KRUIPER LOCAL MUNICIPALITY, 

THEMBELIHLE LOCAL MUNICIPALITY, HANTAM LOCAL 

MUNICIPALITY, NAMA KHOI LOCAL MUNICIPALITY AND 

KAMIESBERG LOCAL MUNICIPALITY 

TENDER CLOSING DATE 24 March 2023 CLOSING TIME 11:00hrs 

 
DBSA is acting as the Programme Implementing Agent (PIA) on behalf of the Municipalities. The 
goods / services are therefore required by the Customer Department / Institution, as indicated in this 
tender documentation.  

 

CUSTOMER DEPARTMENT DAWID KRUIPER LOCAL MUNICIPALITY, THEMBELIHLE LOCAL 

MUNICIPALITY, HANTAM LOCAL MUNICIPALITY, NAMA KHOI LOCAL 

MUNICIPALITY AND KAMIESBERG LOCAL MUNICIPALITY 

BRIEFING SESSION Yes X No  DATE  TIME  

VENUE  

 
 
I/We hereby declare that I/we attended the non-compulsory briefing session to understand the 
requirements of the DBSA in order to supply all or any of the supplies and/or to render all or any of the 
services described in the attached tender documents, on the terms and conditions and in accordance 
with the specifications stipulated in the tender documents.  

  

I, THE UNDERSIGNED (NAME) ____________________________________CERTIFY THAT 
THE INFORMATION FURNISHED AT THE BRIEFING SESSION WAS UNDERSTOOD.   

 

TENDERER (OR 

ASSIGNEE(S) 

NAME 

 POSITION  SIGNATURE  DATE  

FULL COMPANY 

NAME 

 

DBSA OFFICIAL 

NAME 

 POSITION  SIGNATURE  DATE  

 
 
 
 
 

SIGNATURE OF DBSA 
REPRESENTATIVE 
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T2.2.2  RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

I/We confirm that the following communication received from the Employer before the submission of 

this tender, amending the tender documents, have been taken into account in this tender submission 

and are attached herewith  

ID DATE TITLE OR DETAILS 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

 
All Addenda to be attached to this page. Attach additional pages of this table if more space is 
required. 
 
 
SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:…………………….
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T2.2.3  PROPOSED AMENDMENTS AND QUALIFICATIONS BY TENDERER 
 

The Tenderer should record any proposed deviations or qualifications he may wish to make to the tender 
documents in this Returnable Schedule. Alternatively, a tenderer may state such proposed deviations 
and qualifications in a covering letter attached to his tender and reference such letter in this schedule. 
 
The Tenderer’s attention is drawn to clauses F.3.8.2 and F.3.14.2 of the Standard Conditions of Tender 
regarding the Employer’s handling of material deviations and qualifications. 
 
If no deviations or modifications are desired, the schedule hereunder is to be marked NIL and signed by 
the Tenderer. 
 

PAGE CLAUSE OR ITEM PROPOSAL 

   

   

   

   

   

   

  

 

   

   

   

   

   

   

   

   

   

 

Number of sheets, appended by the tenderer to this Schedule....................... (If nil, enter NIL). 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:……………… 
 
 

 
 
 
 
 
 
 

Please note that no Proposed Amendments, 
Qualifications and Deviations are allowed in 
this Tender and this schedule should NOT be 
completed, but it must be signed by the 
Tenderer. 
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T2.2.4  COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished. In the case of a joint venture, consortium or association, 
separate enterprise questionnaires in respect of each partner must be completed and submitted.  

Section 1:    Name of enterprise:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

 Physical address of enterprise:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

                  (LOCAL OFFICE)         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

                                                        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

 
Section 2:    VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
Section 3:    CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 4:    Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:    Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Date tenderer commenced provision of services in built-environment………………………………………….. 

Section 6:   Record of service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, 
manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within the 
last 12 months in the service of any of the following:  
 
 a member of any municipal council 
 a member of any provincial legislature 
 a member of the National Assembly or the 

National Council of Provinces 
 a member of the board of directors of any 

municipal entity 
 an official of any municipality or municipal 

entity 

 an employee of any provincial department, national 
or provincial public entity or constitutional institution 
within the meaning of the Public Finance 
Management Act, 1999 (Act 1 of 1999) 

 a member of an accounting authority of any national 
or provincial public entity 

 an employee of Parliament or a provincial legislature 
 

If any of the above boxes are marked, disclose the following: 
 

Name of sole proprietor, 
partner, director, manager, 
principal shareholder or 
stakeholder  

Name of institution, public office, board 
or organ of state and position held 

Status of service 
(tick appropriate column) 

current Within last 
12 months 
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*insert separate page if necessary 

Section 7:  Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a 
partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is currently 
or has been within the last 12 months been in the service of any of the following: 
 
 a member of any municipal council 
 a member of any provincial legislature 
 a member of the National Assembly or 

the National Council of Province 
 a member of the board of directors of 

any municipal entity 
 an official of any municipality or 

municipal entity 

 an employee of any provincial department, national 
or provincial public entity or constitutional institution 
within the meaning of the Public Finance 
Management Act, 1999 (Act 1 of 1999) 

 a member of an accounting authority of any 
national or provincial public entity 

 an employee of Parliament or a provincial 
legislature 

 

Name of spouse, child or 
parent 

Name of institution, public office, board 
or organ of state and position held 

Status of service 
(tick appropriate 
column) 

Current Within last 
12 months 

    

    

    

*insert separate page if necessary 

 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the enterprise:   
i)   authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my 

/ our tax matters are in order;  
ii)  confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of 
Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the tenderers or with the Employer and his Agents that could 
cause or be interpreted as a conflict of interest; and 

v)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 
belief both true and correct. 

Note: Please attach company registration /incorporation documents to this page 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . .                       Date:. . . . . . . . . . . . . . . . . . .  
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NON-COLLUSION FORM 

 

I, the undersigned 

 

___________________________________________________________________________________________ 

 

In my capacity as 

 

___________________________________________________________________________________________ 

 

     (insert Sole Owner, Partner, Director, President, Secretary or other title)      

 

Of _________________________________________________________________________________________ 

    (insert name of the Company). 

 

Acknowledges that on behalf of the above-mentioned Company, I submit to Development Bank of Southern Africa, 

a tender and that all statements in such tender are of fact and are both true and correct. 

 

That such tender was not made in the interest of or on behalf of any undisclosed Person , Partnership, Company, 

Association, Organization or Corporation. 

 

That such tender is genuine and not collusive or a sham. 

 

That I have not directly or indirectly by agreement, communication or reference with anyone, attempted to induce 

action prejudicial to the interest of Development Bank of Southern Africa, or any other bidder or anyone interested in 

the proposed contract. 

 

That prior to the opening and reading of bids, 

a. I did not, directly or indirectly, induce or solicit anyone else to submit a false or sham tender 

b. I did not, directly or indirectly, collude, conspire, connive or agree with anyone  else that the said bidder or 

any one else would submit a false or sham tender, or that anyone should refrain from tendering or withdraw 

his tender. 

c. I did not, in any manner, directly or indirectly, seek by agreement, communication or conference with 

anyone to raise or fix my tender price or anyone else, or to raise or fix any overhead, profit or cost element 

of his tendered price of that of anyone else. 

d. I did not directly or indirectly, submit this tender price or any breakdown, thereof, or the contents thereof, 

or divulge information or data relative thereof, to any Corporation, Partnership, Company, Association, 

Organisation, Tender Depository, or to any member or agent thereof, or to any individual group of 

individuals, except to the Parent Company holding a controlling interest (above 50%) in my business. 

 

Dated at ____________________________on this ________day of _____________________ 

 

_____________________________________ 

Signed on behalf of the tenderer 
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T2.2.5  CERTIFICATE OF AUTHORITY FOR JOINT VENTURES 
 

This returnable schedule is to be completed by joint ventures. 
 

We, the undersigned, are submitting this tender offer (in support of our expression of interest) in joint venture, 
consortium or association under a formal legal arrangement and hereby authorize Mr./Ms 
………………………………………….., authorised signatory of the company, joint venture, consortium, association, 
close corporation or partnership ………………….………………………………………………………..., acting in the 
capacity of lead partner, to sign all documents in connection with the tender offer and any contract resulting from it 
on our behalf. 
 

NAME OF FIRM ADDRESS DULY AUTORISED 
SIGNATORY 

   
Signature………………….. 
 
Name……………………… 
 
Designation……………….. 

   
Signature………………….. 
 
Name……………………… 
 
Designation……………….. 

   
Signature………………….. 
 
Name……………………… 
 
Designation……………….. 

 
 
Note: A copy of the Joint Venture Agreement, Consortium Agreement, or Association Agreement (Refer 
to F2.13.1 in Part T1.2) showing clearly the percentage contribution of each partner to the Joint 
Venture shall be appended to this schedule. 
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T2.2.6  TENDERER’S VALID TAX COMPLIANCE STATUS (TCS) PIN   
 

 

IT IS A CONDITION OF THIS TENDER THAT THE TAXES OF THE TENDERER MUST BE IN ORDER, 

OR THAT SATISFACTORY ARRANGEMENTS HAVE BEEN MADE WITH THE SOUTH AFRICAN 

REVENUE SERVICES (SARS) TO MEET THE RESPONDENT’S TAX OBLIGATIONS. 

 

BIDDERS TAX STATUS MUST REMAIN COMPLIANT IN RESPECT TO THE EVALUATION 

PROCESS THROUGHOUT THE TENDER PROCESS, IN ORDER FOR A BIDDER TO BE 

EVALUATED. 

 
1. The active Tax Compliance Status (TCS) PIN issued by the South African Revenue Services must be 

submitted together with this tender and appended to this page. Failure to submit the active Tax 

Compliance PIN will result in the invalidation/ disqualification of the tender submission. 

2. Valid Tax Compliance is a mandatory requirement for successful bidders post the tender process. 

3. Where Joint Ventures/ Consortia/ Associations, etc. are involved, the Tax Compliance PIN of the main 

Joint Venture Partner as well as that of all the Joint Venture Partners must be appended to this page. 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . .               Date: . . . . . . . . . . . . . . . . 
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T2.2.7: TENDERER’S CENTRAL SUPPLIER DATABASE SUMMARY 
REPORT  

 
Tenderers are to append the summary report of the Government’s Central Supplier Database in respect 

of the Tenderer, or of the main JV Partner to this page. 

 

Tax Compliant Status and CSD Registration Requirements 

 

All PROSPECTIVE BIDDERS MUST HAVE A TAX COMPLIANT STATUS EITHER ON THE CENTRAL 

SUPPLIER DATABASE (CSD) OF THE NATIONAL TREASURY OF SARS E FILING PRIOR TO 

APPOINTMENT/AWARD OF THE BID. 

 

REGISTRATION ON THE CSD SITE OF THE NATIONAL TREASURY IS A COMPULSORY 

REQUIREMENT FOR A BIDDER TO BE APPOINTED, TO CONDUCT BUSINESS WITH THE DBSA. 

THE ONUS IS ON THE SUCCESSFUL BIDDER TO REGISTER ON THE CSD SITE AND PROVIDE 

PROOF OF SUCH REGISTRATION PRIOR TO APPOINTMENT/AWARD OF THE BID. 

 

CSD Registration Number:  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . .               Date: . . . . . . . . . . . . . . . . 
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T2.2.8  BID COMMITMENT AND DECLARATION OF INTEREST 
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PART A: BID COMMITMENT 
 

1. I/We hereby bid to supply all or any of the supplies and/or to render all or any of the services described 

in the attached tender documents to the Development Bank of Southern Africa (DBSA), on the terms 

and conditions and in accordance with the specifications stipulated in the tender documents (and 

which shall be taken as part of, and incorporated into, this tender) at the prices and on the terms 

regarding time for delivery and/or execution inserted therein. 

2. I/We agree that - 

a) the offer herein shall remain binding upon me/us and open for acceptance by the DBSA during 

the validity period indicated and calculated from the closing time of the bid; 

b) this tender and its acceptance shall be subject to the terms and conditions contained in the tender 

documents and Preference Points Claim Form – General Conditions and Definitions of the 

Preferential Procurement Policy Framework Act – PPPFA 2017 with which I am/we are fully 

acquainted; 

c) if I/we withdraw my/our tender within the period for which I/we have agreed that the tender shall 

remain open for acceptance, or fail to fulfil the contract when called upon to do so, the DBSA 

may, without prejudice to its other rights, agree to the withdrawal of my/our tender or cancel the 

contract that may have been entered into between me/us and the DBSA and I/we will then pay 

to the DBSA any additional expense incurred by the DBSA having either to accept any less 

favourable tender or, if fresh tenders have to be invited, the additional expenditure incurred by 

the invitation of fresh tenders and by the subsequent acceptance of any less favourable tender; 

the DBSA shall also have the right to recover such additional expenditure by set-off against 

moneys which may be due or become due to me/us under this or any other tender or contract or 

against any guarantee or deposit that may have been furnished by me/us or on my/our behalf for 

the due fulfilment of this or any other tender or contract and pending the ascertainment of the 

amount of such additional expenditure to retain such moneys, guarantee or deposit as security 

for any loss the DBSA may sustain by reason of my/our default; 

d) if my/our tender is accepted the acceptance may be communicated to me/us by letter or order by 

ordinary post or registered post and that SA Post Office Ltd shall be regarded as my/our agent, 

and delivery of such acceptance to SA Post Office Ltd shall be treated as delivery to me/us; 

e) the law of the Republic of South Africa shall govern the contract to be created by the acceptance 

of my/our tender and that I/we choose domicile citandi et executandi in the Republic at (full 

address of this place); 

FULL ADDRESS 

 

 

 

 
3. I/We furthermore confirm that I/we have satisfied myself/ourselves as to the correctness and validity 

of my/our tender; that the price(s) and rate(s) quoted cover all the work/item(s) specified in the tender 

documents and that the price(s) and rate(s) cover all my/our obligations under a resulting contract 

and that I/we accept that any mistakes regarding price(s) and calculations will be at my/our risk. 
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4. I/We hereby accept full responsibility for the proper execution and fulfilment of all obligations and 

conditions devolving on me/us under this agreement as the Principal(s) liable for the due fulfilment 

of any contract, which might be awarded based on this offer. 

5. I/We agree that any action arising from the contract to be entered into, may in all respects be 

instituted against me/us and I/we hereby undertake to satisfy fully any sentence or judgment which 

may be pronounced against me/us as a result of such action. 

6. I/We declare that I/we have participation/no participation* in the submission of any other offer for the 

supplies/services described in this tender document. If in the affirmative, state names(s) of 

Tenderer(s) involved 

* Delete whichever is not applicable. 
 

OTHER 
TENDERERS 
INVOLVED 

 

 

 

 

 

7. AUTHORIZATION 

Are you duly authorized to sign the bid? 
INDICATE 

Y  N  

 

 

8. DECLARATION 

 

Has the Declaration of Interest (part B of this form) been duly 
completed? 

INDICATE 

Y  N  
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T2.2.8  BID COMMITMENT AND DECLARATION OF INTEREST [Continued] 
 

PART B: DECLARATION OF INTEREST 
 

9. Any legal person, including persons employed by the state¹, or persons having a kinship with 

persons employed by the state, including a blood relationship, may make an offer or offers in 

terms of this invitation to bid (includes an advertised competitive bid, a limited bid, a proposal or 

written price quotation). In view of possible allegations of favouritism, should the resulting bid, or 

part thereof, be awarded to persons employed by the state, or to persons connected with or 

related to them, it is required that the Tenderer or his/her authorized representative declare 

his/her position in relation to the evaluating/adjudicating authority where- 

- the Tenderer is employed by state; and/or 

- the legal person on whose behalf the bidding document is signed, has a relationship with 

persons/a person who are/is involved with the evaluation and / or adjudication of the bid(s), 

or where it is known that such a relationship exists between the person or persons for or on 

whose behalf the declarant acts and persons who are involved with the evaluation and / or 

adjudication of the bid 

10. In order to give effect to the above, the following questionnaire shall be completed and 

submitted with the bid. 

 

10.1 Full Name of Tenderer or his/ her representative:  

10.2 Identity Number:  

10.3 Position occupied in the company : (director, trustee, 

shareholder², member) 

 

10.4 Registration number of company, enterprise, close 

corporation, partnership agreement or trust  

 

10.5 Tax Reference Number:  

10.6 Vat Registration Number:   

10.6.1 The names of all directors / trustees / shareholders / members, their individual identity numbers, tax 
reference numbers and if applicable, employee / PERSAL numbers must be indicated in paragraph 11 below 

*”State” means-  

a)  any national and provincial department, national or provincial public entity or constitutional institution within the meaning of the      

     Public Finance Management Act, 1999 (Act No. 1 of 1999),  

b)  any municipality or municipal entity  

c)  provincial legislature  

d)  national Assembly or the national Council of provinces, or  

e) Parliament  

²”Shareholder” means a person who owns shares in the company and is actively involved in the management of the enterprise/business and 

exercises control over the enterprise.  

 

10.7 Are you or any person connected with the Tenderer, presently 

employed by the state? 
Y 

 
N 

 

If so, furnish the following 

particulars  

Name of person/Director/shareholder/member:  

 

Name of Institution to which the person is connected:  

 

Position occupied in the institution:  
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Any other particulars:  

 

 

10.8 If you are presently employed by the state, did you obtain the 
appropriate authority to undertake remunerative work outside employment 
in the public sector? 

Y 
 

N 
 

10.8.1 If yes, did you attach proof of such authority to the bid document? 
(Note: Failure to submit proof of such authority, where applicable, will result 
in the disqualification of the bid). 

Y 
 

N 
 

If no, furnish 
reasons for non-
submission of such proof 

 

 

 

 

 

 

 

10.9 Did you or your spouse, or any of the company’s directors /trustees / 
shareholders / members or their spouses conduct business with the state 
in the previous twelve months? 

Y 
 

N 
 

If YES, furnish particulars 

 
 

 

 

 

 

 

 

10.10 Do you, or any person connected with the Tenderer, have any 
relationship (family, friend, other) with a person employed by the state and 
who may be involved with the evaluation and or adjudication of this tender? 

Y 
 

N 
 

If so, furnish particulars 

 
 

 

 

 

 

 

 

10.11 Are you, or any person connected with the Tenderer, aware of any 
relationship (family, friend, other) between any other Tenderer and any 
person employed by the state who may be involved with the evaluation and 
or adjudication of this tender? 

Y 

 

N 

 

If so, furnish particulars 

 
 

 

 

 

 

 

10.12 Do you or any of the directors / trustees / shareholders / members of 
the company have any interest in any other related companies whether or 
not they are tendering for this contract? 

Y 
 

N 
 

If so, furnish particulars 
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11. Full details of directors / trustees / members / shareholders. 

 

Full Name Identity Number 
Personal Income Tax 
Reference Number 

State Employee Number / 
Persal Number 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

 
DECLARATION 

  

I, THE UNDERSIGNED (NAME)……………………………………………...............CERTIFY THAT THE 
INFORMATION FURNISHED IN PARAGRAPHS 10.1 to 10.12 ABOVE IS CORRECT.   

  
I ACCEPT THAT THE DBSA MAY ACT AGAINST ME BY DISQUALIFYING MY TENDER AND BY 
 TAKING ANY OTHER NECESSARY ACTION SHOULD THIS DECLARATION PROVE TO BE FALSE.  

 

 

 

NAME AND 
SIGNATURE OF 
TENDERER AND 
ASSIGNEES 

 

Name:___________________ 

 

 

Signature:________________ 

DATE 

 

POSITION 

 

 

T2.2.9  DECLARATION OF TENDERER’S PAST SUPPLY CHAIN   
  MANAGEMENT PRACTICES  
 

The tenderer is obliged to complete the following declaration and where necessary furnish the required 

particulars in relation to persons or firms that are, or have been: 

a) Prohibited from doing business with the public sector 

b) Listed on the Register of Tender Defaulters by the National Treasury 

c) Convicted by a court of law for fraud and corruption 
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d) Removed from a contract between them and any organ of state on account of failure to perform on 

or comply with the contract. 

  

Item Question Yes No 

1.1 Is the Tenderer or any of its directors listed on the National Treasury’s database as a 
company or person prohibited from doing business with the public sector? 
(Companies or persons who are listed on this database were informed in writing 
of this restriction by the National Treasury after the audi alteram partem rule was 
applied). 
 

Yes 
 

 
 

No 
 

 

1.1.1 If so, furnish particulars: 
 
 
 

1.2 Is the Tenderer or any of its directors listed on the Register for Tender Defaulters in terms 
of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 2004)? 
(To access this Register enter the National Treasury’s website, 
www.treasury.gov.za, click on the icon “Register for Tender Defaulters” or submit 
your written request for a hard copy of the Register to facsimile number 012 
3265445).  

Yes 
 

No 
 

1.2.1 If so, furnish particulars: 
 
 
 

1.3 Was the Tenderer or any of its directors convicted by a court of law (including a court of 
law outside the Republic of South Africa) for fraud or corruption during the past five 
years? 

Yes 
 

No 
 

1.3.1 If so, furnish particulars: 
 
 
 

1.4 Was any contract between the Tenderer and any other organ of state terminated during 
the past five years on account of failure to perform on or comply with the contract? 

Yes 
 

No 
 

1.4.1 If so, furnish particulars: 
 
 
 

 

 

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, 

confirms that the contents of this schedule are within my personal knowledge and are to the best of my 

belief and knowledge both true and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  

  

 

http://www.treasury.gov.za/
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T2.2.10 CERTIFICATE OF INDEPENDENT BID DETERMINATION [SBD 9] 

 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

1 This Standard Bidding Document (SBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 
between, or concerted practice by, firms, or a decision by an association of firms, if it is between 
parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive 
bidding is a per se prohibition meaning that it cannot be justified under any grounds. 

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must 
take all reasonable steps to prevent abuse of the supply chain management system and 
authorizes accounting officers and accounting authorities to: 

a. disregard the bid of any Tenderer if that Tenderer, or any of its directors have abused 
the institution’s supply chain management system and or committed fraud or any other 
improper conduct in relation to such system. 

b. cancel a contract awarded to a supplier of goods and services if the supplier committed 
any corrupt or fraudulent act during the bidding process or the execution of that contract. 

4 This SBD serves as a certificate of declaration that would be used by institutions to ensure that, 
when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) must 
be completed and submitted with the bid: 

 

¹  Includes price quotations, advertised competitive bids, limited bids and proposals. 

²  Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly 

conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and 

/ or services through a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 

  



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 

 

pg. 38 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

I, the undersigned, in submitting the accompanying bid:   
 

 {(Bid (Tender) Number and Description)} 

  

in response to the invitation for the bid made by: 

___________________________________________________________________________ 

(Name of Institution) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:_______________________________________________________that: 

[Name of Tenderer (Tenderer)] 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 

true and complete in every respect; 

3. I am authorized by the Tenderer to sign this Certificate, and to submit the accompanying bid, on 

behalf of the Tenderer; 

4. Each person whose signature appears on the accompanying bid has been authorized by the 

Tenderer to determine the terms of, and to sign the bid, on behalf of the Tenderer; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the Tenderer, whether or not 

affiliated with the Tenderer, who: 

(a)  Has been requested to submit a bid in response to this bid invitation; 

(b)  Could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) Provides the same goods and services as the Tenderer and/or is in the same 

line of business as the Tenderer 

6. The Tenderer has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However communication 

between partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices;       

(b) geographical area where product or service will be rendered (market allocation)   



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 

 

pg. 39 
 

(c)  methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid;  

(e) the submission of a bid which does not meet the specifications and conditions of 

the bid; or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications and conditions or delivery 

particulars of the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the Tenderer, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 

the awarding of the contract. 

10. I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 

Competition Commission for investigation and possible imposition of administrative penalties in 

terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National 

Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 

business with the public sector for a period not exceeding ten (10) years in terms of the 

Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable 

legislation. 

 

……………………………………………  ………………………………… 

Signature Date 

 

…………………………………………….  ………………………………… 

Position  Name of Tenderer (Tenderer) 

 

³  Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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T2.2.11  PROFESSIONAL INDEMNITY INSURANCE 
 

 

The tenderer is referred to clause F.2.1. of the Tender Data and shall state below details of the 
professional indemnity insurance held by the tenderer. Where the tenderer is a joint venture, consortium 
or association, each party to the joint venture must submit details of their professional indemnity 
insurance. Proof of insurance or confirmation from a reputable Insurance Broker that the tenderer is 
eligible for the prescribed professional indemnity insurance cover should he/she be awarded the contract,  
must be appended to this schedule. 
 

DETAILS OF PROFESSIONAL INDEMNITY INSURANCE 

NAME OF INSURED NAME OF INSURER LIMIT OF INDEMNITY 
IN RESPECT OF 

EACH CLAIM 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 
 
 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . .                 Date: . . . . . . . . . . . . . . . 
.  
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T2.2.12  PREFERENCING SCHEDULES: BBBEE 
 

PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000: PREFERENTIAL 
PROCUREMENT REGULATIONS, 2017 

 

This preference form must form part of all bids invited.  It contains general information and serves as a 
claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level 
of Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, 
AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017.  

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 

 
1.2 The value of this bid is estimated to {not exceed} R50 000 000 (all applicable taxes included) and 

therefore the {80/20} preference point system shall be applicable. 

1.3 Preference points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contribution. 

1.4 The maximum points for this bid are allocated as follows: 

ITEM / DESCRIPTION POINTS 

PRICE 80 

B-BBEE STATUS LEVEL OF CONTRIBUTION 20 

TOTAL POINTS FOR PRICE AND B-BBEE MUST NOT EXCEED 100 

 

1.4.1  if it is unclear which preference point system will be applicable, either   

 the 80/20 or 90/10 preference point system will apply and the lowest   

 acceptable tender will be used to determine the applicable preference    point 

system. 

 

1.5 Failure on the part of a bidder to submit a B-BBEE Verification Certificate from a Verification 
Agency accredited by the South African Accreditation System (SANAS), or a Registered Auditor 
approved by the Independent Regulatory Board of Auditors (IRBA) or a sworn affidavit confirming 
annual turnover and level of black ownership in case of an EME and QSE together with the bid, 
will be interpreted to mean that preference points for B-BBEE status level of contribution are not 
claimed. 

1.6 The purchaser/employer reserves the right to require of a bidder, either before a bid is adjudicated 
or at any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the purchaser/employer. 
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2. DEFINITIONS 

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax, 
unemployment insurance fund contributions and skills development levies; 

(b) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the 
Broad-Based Black Economic Empowerment Act; 

(c) “B-BBEE status level of contributor” means the B-BBEE status received by a measured 
entity based on its overall performance using the relevant scorecard contained in the Codes 
of Good Practice on Black Economic Empowerment, issued in terms of section 9(1) of the 
Broad-Based Black Economic Empowerment Act; 

(d) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by 
an organ of state for the provision of services, works or goods, through price quotations, 
advertised competitive bidding processes or proposals;  

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 
Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(f) “comparative price” means the price after the factors of a non-firm price and all 
unconditional discounts that can be utilized have been taken into consideration; 

(g) “consortium or joint venture” means an association of persons for the purpose of 
combining their expertise, property, capital, efforts, skill and knowledge in an activity for the 
execution of a contract; 

(h) “contract” means the agreement that results from the acceptance of a bid by an organ of 
state; 

(i) “EME” means an Exempted Micro Enterprise as defines by Codes of Good Practice under 
section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act No. 53 of 
2003); 

(j) “Firm price” means the price that is only subject to adjustments in accordance with the 
actual increase or decrease resulting from the change, imposition, or abolition of customs or 
excise duty and any other duty, levy, or tax, which, in terms of the law or regulation, is binding 
on the contractor and demonstrably has an influence on the price of any supplies, or the 
rendering costs of any service, for the execution of the contract; 

(k) “functionality” means the measurement according to predetermined norms, as set out in 
the bid documents, of a service or commodity that is designed to be practical and useful, 
working or operating, taking into account, among other factors, the quality, reliability, viability 
and durability of a service and the technical capacity and ability of a bidder;  

(l) “non-firm prices” means all prices other than “firm” prices;  

(m) “person” includes a juristic person; 

(n) “QSE” means a Qualifying Small EEnterprise as defines by Codes of Good Practice under 
section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 ( Act No. 53 of 
2003); 

(o) “rand value” means the total estimated value of a contract in South African currency, 
calculated at the time of bid invitations, and includes all applicable taxes and excise duties; 

(p) “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 
employing, another person to support such primary contractor in the execution of part of a 
project in terms of the contract;  

(q) “total revenue” bears the same meaning assigned to this expression in the Codes of Good 
Practice on Black Economic Empowerment, issued in terms of section 9(1) of the Broad-
Based Black Economic Empowerment Act and promulgated in the Government Gazette on 
9 February 2007; 

(r) “trust” means the arrangement through which the property of one person is made over or 
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bequeathed to a trustee to administer such property for the benefit of another person; and 

(s) “trustee” means any person, including the founder of a trust, to whom property is 
bequeathed in order for such property to be administered for the benefit of another person. 

 

3. ADJUDICATION USING A POINT SYSTEM 

3.1 The bidder obtaining the highest number of total points will be awarded the contract, subject to 
“Other Objective Criteria” listed under the Tender Data. 

3.2 Preference points shall be calculated after prices have been brought to a comparative basis 
taking into account all factors of non-firm prices and all unconditional discounts. 

3.3 Points scored must be rounded off to the nearest 2 decimal places. 

3.4 In the event that two or more bids have scored equal total points, the successful bid must be the 
one scoring the highest number of preference points for B-BBEE.   

3.5 However, when functionality is part of the evaluation process and two or more bids have scored 
equal points including equal preference points for B-BBEE, the successful bid must be the one 
scoring the highest score for functionality.  

3.6 Should two or more bids be equal in all respects, the award shall be decided by the drawing of 
lots. 

  

4. POINTS AWARDED FOR PRICE 

4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
  80/20 or 90/10  
 

 
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 Where 

 Ps = Points scored for comparative price of bid under consideration 

 Pt = Comparative price of bid under consideration 

 Pmin = Comparative price of lowest acceptable bid 

 

5. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTION 

5.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference 
points must be awarded to a bidder for attaining the B-BBEE status level of contribution in 
accordance with the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 
(90/10 system) 

Number of points 
(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4 5 12 
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B-BBEE Status Level of 
Contributor 

Number of points 
(90/10 system) 

Number of points 
(80/20 system) 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant contributor 0 0 

 

5.2 A bidder who qualifies as an EME in terms of the B-BBEE Act must submit a sworn affidavit 
confirming Annual Total Revenue and Level of Black Ownership.  

5.3 A Bidder other than EME or QSE must submit their original and valid B-BBEE status level 
verification certificate or a certified copy thereof, substantiating their B-BBEE rating issued by 
a Registered Auditor approved by IRBA or a Verification Agency accredited by SANAS. 

5.4 A trust, consortium or joint venture, will qualify for points for their B-BBEE status level as a legal 
entity, provided that the entity submits their B-BBEE status level certificate.  

5.5 A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an 
unincorporated entity, provided that the entity submits their consolidated B-BBEE scorecard as 
if they were a group structure and that such a consolidated B-BBEE scorecard is prepared for 
every separate bid. 

5.6 Tertiary Institutions and Public Entities will be required to submit their B-BBEE status level 
certificates in terms of the specialized scorecard contained in the B-BBEE Codes of Good 
Practice. 

5.7 A tenderer may not be awarded points for B-BBEE status level of contributor if  the tender 
documents indicate that the tenderer intends subcontracting more than 25%    of the value of 
the contract to any other person not qualifying for at least the points that the tenderer qualifies 
for, unless the intended subcontractor is an EME that has the capability to execute the 
subcontract 

5.8 A tenderer awarded a contract may not sub-contract more than 25% of the value of the contract 
to any other enterprise that does not have an equal or higher B-BBEE status level than the 
tenderer concerned, unless the contract is sub-contracted to an EME that has the capability 
and ability to execute the sub-contract.  

6. BID DECLARATION 

6.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the 
following: 

7. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 1.4 
AND 5.1  

7.1 B-BBEE Status Level of Contribution:      =     ………(maximum of 10 or 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in 
paragraph  5.1 and must be substantiated by means of a B-BBEE certificate issued by a 
Verification Agency accredited by SANAS or a Registered Auditor approved by IRBA or a sworn 
affidavit. 

8. SUB-CONTRACTING 

8.1 Will any portion of the contract be sub-contracted?   
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(Tick applicable box) 
 

YES  NO  

 

8.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted: ……………………….% 
 

ii) The name of the sub-contractor:  
 
………………………………………………………...................................................... 
 

iii) The B-BBEE status level of the sub-contractor: ……………………………………… 
 

iv) Whether the sub-contractor is an EME/ QSE. 
(Tick applicable box) 

YES  NO  

 

9. DECLARATION WITH REGARD TO COMPANY/FIRM 

9.1 Name of company/firm: 

………………………………………………………………………………………………..... 

9.2 VAT registration number: …………………………………………………………………… 

9.3 Company registration number: …………………………………………………………….. 

9.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 

9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

……………………………………………………………………………………………………………

……………………………………………………………………………………………………………

……………………………………………………………………………………………………………

………………………………………………………………………………….. 

9.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
[TICK APPLICABLE BOX] 
 

9.7 Total number of years the company/firm has been in business: …………………………. 

9.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBE status level of contribution indicated in 
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paragraph 7 of the foregoing certificate, qualifies the company/ firm for the preference(s) shown 

and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated 
in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraph 7, the contractor may be required to furnish documentary proof to the 
satisfaction of the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contribution has been claimed or obtained on a fraudulent 
basis or any of the conditions of contract have not been fulfilled, the purchaser may, in 
addition to any other remedy it may have – 

 
(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

(d) restrict the bidder or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, from 
obtaining business from any organ of state for a period not exceeding 10 
years, after the audi alteram partem (hear the other side) rule has been 
applied; and 

(e) forward the matter for criminal prosecution. 

 
 
 
 
 
 
 
 
 
        
 

 

 
………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 

 
DATE:  ………………………………….. 

ADDRESS: ………………………………….. 

  ………………………………….. 

 ………………………………….. 

 

 
WITNESSES 
 
1. …………………………………….. 

2. ……………………………………. 
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T2.2.13 COPY OF JOINT VENTURE AGREEMENT 
 

i) Tenderers are to append a copy of the Joint Venture Agreement (if applicable), Consortium, or 

Association Agreements or Letters to this schedule. 

 

ii) Declaration of the team that all team members are still as per submission during the functionality 

assessment stage, if functionality is applicable. 

 

iii) Tenderers who invited from an approved Panel, may only submit a bid in the name of the invited 

company. Any subsequent contracting that may arise, will only be concluded with the invited 

company. 

 

 

 

 

 

 

 

 

 

  

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . .                   Date:. . . . . . . . . . . . . .  
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T2.2.14  EVALUATION SCHEDULE: PROPOSED METHODOLOGY AND 
APPROACH 

 

 

The proposed methodology and approach paper must respond to the scope of work and outline the 

proposed approach / methodology including that relating to stakeholder engagement, environmental 

concerns, health and safety aspects of the scope of work. The approach paper should articulate what 

value-add the respondent will provide in achieving the stated objectives for the project. 

 

The respondent must explain his / her understanding of the objectives and outputs (deliverables) of the 

assignment, and the Employer’s stated and implied requirements, highlight the issues of importance, and 

explain the technical approach they would adopt to address them. The approach paper should include 

the methodologies to be adopted to achieve the intentions of the proposed approach. The approach 

should include a project plan that outlines processes, procedures and associated resources, the 

applicants and times to achieve requirements. Further, it ought to indicate risk management, quality 

assurance measures to be implemented, and accelerated delivery methods to be used to ensure delivery 

within anticipated programme.  

 

The respondent must attach his / her approach paper to this page. The approach paper should not be 

longer than five (5) pages. The scoring of the methodology and approach will be as outlined in F.3.11.5 

of the Tender Data. 

 

 

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the Bidder, confirms 

that the contents of this schedule are within their knowledge and are to the best of their belief both true 

and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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T2.2.15 EVALUATION SCHEDULE: EXPERIENCE / TRACK RECORD OF THE 
TENDERING ENTITY IN EXECUTING WORK OF SIMILAR NATURE 

 

 

The experience of the Tenderer (or that of the constituent member in a joint venture, consortium or 

association) in the execution of projects related to the development / updating of Water Services Master 

Plans (WSMP) and Water Services Development Plans (WSDP) in the municipal sphere over the past 

10 years will be evaluated. Tenderers should very briefly describe their experience in this regard and 

attach this to this schedule. The description should be put in the Tables provided below and attached to 

this schedule. The scoring of the Tenderer’s experience will be as outlined in F.3.11.5 of the Tender Data. 
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Schedule T2.2.15: Summarized Details of Experience / Track Record of the Tendering Entity in Executing Work of Similar Nature 
 

EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: The development or updating of Water Services Master Plans 
(WSMP), Management Plans to Reduce Non-Revenue Water (MPNRW), and/or Water Services Development Plans (WSDP) in the municipal sphere in 
South Africa. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the development / updating of 

Water Services Master Plans (WSMP), 

Management Plans to Reduce Non-Revenue 

Water (MPNRW), and/or Water Services 

Development Plans (WSDP) in the municipal 

sphere in the last 10 years.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service 

Commenced 

Date Service 

Ended 
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EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: The development or updating of Water Services Master Plans 
(WSMP), Management Plans to Reduce Non-Revenue Water (MPNRW), and/or Water Services Development Plans (WSDP) in the municipal sphere in 
South Africa. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the development / updating of 

Water Services Master Plans (WSMP), 

Management Plans to Reduce Non-Revenue 

Water (MPNRW), and/or Water Services 

Development Plans (WSDP) in the municipal 

sphere in the last 10 years.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service 

Commenced 

Date Service 

Ended 
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EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: The development or updating of Water Services Master Plans 
(WSMP), Management Plans to Reduce Non-Revenue Water (MPNRW), and/or Water Services Development Plans (WSDP) in the municipal sphere in 
South Africa. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the development / updating of 

Water Services Master Plans (WSMP), 

Management Plans to Reduce Non-Revenue 

Water (MPNRW), and/or Water Services 

Development Plans (WSDP) in the municipal 

sphere in the last 10 years.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service 

Commenced 

Date Service 

Ended 
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Tenderer’s are to submit a Reference Letter in support of the claimed experience / track record of the 

Tenderer (or that of the constituent member in a joint venture, consortium or association) in the execution 

of projects related to the development / updating of Water Services Development Plans (WSDP) or Water 

Services Master Plans in the municipal sphere over the past 10 years.  

 

The template of the Letter of Reference is attached to this schedule and must be submitted by the 

Tenderer. 

 

Please, note that failure to submit Reference Letter (on the Client’s Letterhead) of the completed previous 

work will automatically result to the experience not recognised. The reference should be addressed to 

one of the bidding organisation(s). With respect to subcontracted References; note that subcontracted 

professional services will need to be confirmed by the Client or Implementing Agent of the project.  
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LETTER OF REFERENCE  

[To be provided by each Employer cited in SCHEDULE T2.2.15]  

Please Note: Letters of Reference provided by Clients to the Tenderer in the past 10 
Years will be accepted. 

 

TO WHOM IT MAY CONCERN 

 

This letter serves to confirm that the Tenderer……………………………………………………… 

successfully provided the professional services described below and cited in SCHEDULE 

T2.2.15:  

 

Description of Professional Services Provided by the Tenderer in the area of 
Development or Updating of Water Services Master Plans (WSMP) Management Plans 
to Reduce Non-Revenue Water (MPNRW), and/or Water Services Development Plans 
(WSDP):  
 
……………………………………………………………………………………………………………. 
 
……………………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………………….. 
 
…………………………………………………………………………………………………………….. 
 

I, the undersigned, duly authorised to do so on behalf of the Employer providing this 

reference, confirm that the content of this schedule is to the best of my belief both true and 

correct. 

 

 

Signed:  Date:  

Name:  Position:  

Contact details:  

 

 

 

 

 

 

STAMP OF EMPLOYER 
PROVIDING THE 

REFERENCE 
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The undersigned warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms 

that the contents of this schedule are within their personal knowledge and are to the best of their belief 

both true and correct. 

 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 

 

pg. 56 
 

 

T2.2.16  EVALUATION SCHEDULE: EXPERIENCE AND QUALIFICATIONS OF 
THE TENDERER’S PROPOSED KEY RESOURCES / EXPERTS 

 

The tenderer is referred to clause F.3.11.5. of the Tender Data and shall insert in the spaces provided 
below details of the key experts and other personnel required to be in the employment of the tenderer or 
from a professional services provider consultant/firm, in order for the tenderer to be eligible to submit a  

tender for this project. The Curriculum Vitae of each individual of not more than five (5 nr) pages must be 
appended to this schedule. 

 

The experience of proposed team members in relation to the scope of work will be evaluated from the:  
i. Post-registration experience in the relevant area outlined in Clause F.3.11.5 of the Tender 

Data.  
 
A CV of each of the Tenderer’s proposed Key Resources / Experts of not more than 5 pages should be 
attached to this schedule as per the template provided in this schedule. Each CV should be structured 
under the following headings: 
a) Personal particulars 
- name 
- date and place of birth 
- place (s) of tertiary education and dates associated therewith 
- professional awards 
b) Qualifications (degrees, diplomas, grades of membership of professional societies and 

professional   registrations) 
c) Skills 
d) Name of current employer and position in enterprise 
e) Overview of post graduate / diploma experience (year, organization and position) 
f) Outline of recent assignments / experience that has a bearing on the scope of work 
 

Furthermore, the experience of the proposed Key Resources / Experts are to be summarized in the 

Summary Tables provided in this section. 

 

The tenderer must ensure that, if selected for the assignment, the nominated staff will be assigned as 
proposed to meet the minimum requirements. Failure to do so may result in the award being cancelled 
by the Employer. 
 

The scoring of the points for the Experience of the Tenderer’s proposed Key Experts will be as outlined 

in F.3.11.5 of the Tender Data. 
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SCHEDULE T2.2.16: SUMMARIZED DETAILS OF QUALIFICATIONS AND EXPERIENCE OF TENDERER’S PROPOSED KEY RESOURCES / EXPERTS 
 

KEY EXPERT 1: PROJECT MANAGER & TEAM LEADER: CIVIL ENGINEERING 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL 
REGISTRATION & 
REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION 
EXPERIENCE IN THE DEVELOPMENT OR 
UPDATING OF WATER SERVICES MASTER 
PLANS AND WATER SERVICES DEVELOPMENT 
PLANS IN THE MUNICIPAL SPHERE IN SOUTH 
AFRICA 

 
 
 
 
 
 
 
 
 

   
 

 

 
KEY EXPERT 2: CIVIL ENGINEER: WATER SERVICES PLANNING, MANAGEMENT AND OPERATIONS 
 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL 
REGISTRATION & 
REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION 
EXPERIENCE IN THE DEVELOPMENT OR 
UPDATING OF WATER SERVICES MASTER 
PLANS AND WATER SERVICES DEVELOPMENT 
PLANS IN THE MUNICIPAL SPHERE IN SOUTH 
AFRICA 
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SCHEDULE T2.2.16: SUMMARIZED DETAILS OF QUALIFICATIONS AND EXPERIENCE OF TENDERER’S PROPOSED KEY RESOURCES / EXPERTS 
 

 
 
 
 
 
 
 
 
 
 

    

 
KEY EXPERT 3: CIVIL ENGINEER: WATER SERVICES ENGINEERING ASSET MANAGEMENT 
 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL 
REGISTRATION & 
REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION 
EXPERIENCE IN THE INFRASTRUCTURE ASSET 
MANAGEMENT PLANNING AND 
IMPLEMENTATION IN SOUTH AFRICA 

 
 
 
 

    

KEY EXPERT 4: DEVELOPMENT PLANNER (MUNICIPAL SPATIAL PLANNING) 
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SCHEDULE T2.2.16: SUMMARIZED DETAILS OF QUALIFICATIONS AND EXPERIENCE OF TENDERER’S PROPOSED KEY RESOURCES / EXPERTS 
 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL 
REGISTRATION & 
REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION 
EXPERIENCE IN THE DEVELOPMENT OF 
MUNICIPAL SPATIAL DEVELOPMENT 
FRAMEWORKS (MSDF) AND IN DEVELOPMENT 
PLANNING IN THE MUNICIPAL AND/OR PUBLIC 
SECTOR IN SOUTH AFRICA 

     
 
 

KEY EXPERT 5: FINANCIAL ANALYST / INFRASTRUCTURE INVESTMENT ANALYST 

NAME 
 
 

CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL 
REGISTRATION & 
REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION 
EXPERIENCE IN THE PROVISION OF PROJECT 
FINANCE / INVESTMENT ANALYSIS / FINANCIAL 
ANALYSIS /  SERVICES IN SOUTH AFRICA 
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SCHEDULE T2.2.16: SUMMARIZED DETAILS OF QUALIFICATIONS AND EXPERIENCE OF TENDERER’S PROPOSED KEY RESOURCES / EXPERTS 
 

 
 
 
 

KEY EXPERT 6: GEO-INFORMATION SCIENCE (GISC) EXPERT 

NAME 
 
 

CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL 
REGISTRATION & 
REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION 
EXPERIENCE IN THE PROVISION (PLANNING AND 
ESTABLISHMENT) OF GIS SYSTEMS FOR PUBLIC 
OR PRIVATE SECTOR IN SOUTH AFRICA 

 
 
 
 
 
 
 
 
 

    

KEY EXPERT 7: ENVIRONMENTAL MANAGEMENT PRACTITIONER  

NAME 
 
 

CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL 
REGISTRATION & 
REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION 
EXPERIENCE IN THE PROVISION OF 
ENVIRONMENTAL MANAGEMENT SERVICES IN 
SOUTH AFRICA 
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SCHEDULE T2.2.16: SUMMARIZED DETAILS OF QUALIFICATIONS AND EXPERIENCE OF TENDERER’S PROPOSED KEY RESOURCES / EXPERTS 
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CURRICULUM VITAE TEMPLATE (Page 1 of 3) 

 

Proposed role in the project  

 

1. Surname  

2. First Name  

3. Date and place of birth  

4. Nationality  

5. Membership of Professional 

Bodies and Professional 

Registration with date 

achieved. 

Professional Body / Association: 

Registration (Membership) Number: 

Date of Registration: 

 
6. Education / Qualifications 

Institution (date from – Date to) Diploma(s) or Degree (s) ) obtained 

  

  

  

  

 
7. Post-Registration Diploma/ Graduate Experience 

Company/Organisation (Date from – Date to) Years of Employment Position 

    

    

    

 
8. Key Experience Relevant to Project 

 

 

 

 

 
9. Knowledge of issues pertinent to project  
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CURRICULUM VITAE TEMPLATE (Page 2 of 3) 

 
10. Post-Registration Experience in development / updating of WSMP / WSDP in Municipal Sphere 

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 
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CURRICULUM VITAE TEMPLATE (Page 3 of 3) 

 

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  

 
 
I, ………………………………………………………………, hereby declare that I am aware of the inclusion 
of my Curriculum Vita in the proposed project team for Bidder  …………………. and make myself available 
for this project. 
 
 
 
Signature:………………………………………. 
 
Date: …………………………………………… 
 
 
Commissioner of Oath Stamp 
 
(The declaration must be signed by the individual himself/herself only and not any other person) 
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The undersigned warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms 

that the contents of this schedule are within their personal knowledge and are to the best of their belief 

both true and correct. 

 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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T2.2.17  EVALUATION SCHEDULE: LEAD TENDERER’S QUALITY 
MANAGEMENT SYSTEM 
 

 

The Lead Tenderer’s policies relating to quality management shall be evaluated in relation to the 

indicative scope of work and the required services thereof.  

 

The Lead Tenderer providing the required infrastructure planning, project preparation, project 

implementation and associated project support services in a JV, Consortium or Association, should 

submit a copy of their quality management policy to this schedule.  

 

Tenderers should attach to this schedule a copy of the Lead Tenderer’s Quality Management 

Policy and proof of achieving SANS 9000 / ISO 9001 certification, or alternatively, proof of 

currently undergoing the certification process. 

 

 

 

The undersigned warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms 

that the contents of this schedule are within their personal knowledge and are to the best of their belief 

both true and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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COVER PAGE TO FINANCIAL PROPOSAL  

 
FINANCIAL PROPOSAL  

[TO BE PUT IN A SEPARATE FOLDER / ENVELOPE] 
 

NAME OF 
TENDERER 

 

 

 

 

SIGNATURE OF 

TENDERER  

(Duly Authorized) 

 

CLOSING DATE 

AND TIME OF 

SUBMISSION 

23:55hrs on Friday 24 Marhc 2023 

 

PLACE OF 

SUBMISSION 

Designated Electronic Tender Box Depository Indicated by DBSA Supply 
Chain Management (SCM) for this Tender  

 

 

Note: This is a Two-Envelope (i.e. Two-Folder) Tender. Thereofore the contents of this 
Tender document from this cover Page to the end of this document must be placed in a 
separate envelope (folder) marked “Financial Proposal”.  
 
Failure to separate this financial proposal from the technical (functional) proposal will result in 
a disqualification of the tender submission. 
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Part C1: Agreements and Contract Data 

 
 

 
Pages 

C1.1 Form of Offer and Acceptance ....................................................... 64 
 

C1.2 Contract Data  .................................................................................. 68 
 

C1.3 Occupational Health and Safety Agreement ................................. 75 
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C1.1  FORM OF OFFER AND ACCEPTANCE  
 

C1.1.1 (PART A): OFFER: DAWID KRUIPER LM  

 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP057/2023 [PART A]: Development / Updating of the Water 
Services Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPNRW), and 
Water Services Development Plan (WSDP) of Dawid Kruiper Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 

C1.1.2 (PART A): ACCEPTANCE: DAWID KRUIPER LM  

 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents (e.g. Letter of Appointment issued by the Employer to the Tenderer) or parts 
thereof, which may be incorporated by reference into the above listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited  
                          1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 

C1.1.1 (PART B): OFFER: THEMBELIHLE LM  

 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP057/2023 [PART B]: Development / Updating of the Water 
Services Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPNRW), and 
Water Services Development Plan (WSDP) of Thembelihle Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 

C1.1.2 (PART B): ACCEPTANCE: THEMBELIHLE LM  

 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents (e.g. Letter of Appointment issued by the Employer to the Tenderer) or parts 
thereof, which may be incorporated by reference into the above listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited  
                          1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 

C1.1.1 (PART C): OFFER: HANTAM LM  

 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP057/2023 [PART C]: Development / Updating of the Water 
Services Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPNRW), and 
Water Services Development Plan (WSDP) of Hantam Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 

C1.1.2 (PART C): ACCEPTANCE: HANTAM LM  

 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents (e.g. Letter of Appointment issued by the Employer to the Tenderer) or parts 
thereof, which may be incorporated by reference into the above listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited  
                          1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
 

Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 

C1.1.1 (PART D): OFFER: NAMA KHOI LM 

 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP057/2023 [PART D]: Development / Updating of the Water 
Services Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPNRW), and 
Water Services Development Plan (WSDP) of Nama Khoi Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 
C1.1.2 (PART D): ACCEPTANCE: NAMA KHOI LM 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents (e.g. Letter of Appointment issued by the Employer to the Tenderer) or parts 
thereof, which may be incorporated by reference into the above listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 

 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited  
                          1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
 

Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 

C1.1.1 (PART E): OFFER: KAMIESBERG LM 

 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP057/2023 [PART D]: Development / Updating of the Water 
Services Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPNRW), and 
Water Services Development Plan (WSDP) of Kamiesberg Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 
C1.1.2 (PART E): ACCEPTANCE: KAMIESBERG LM 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents (e.g. Letter of Appointment issued by the Employer to the Tenderer) or parts 
thereof, which may be incorporated by reference into the above listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 

 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited  
                          1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
 

Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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Schedule of Deviations: No Deviations are allowed in this Tender 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and accept 
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
 

Please note that no Deviations 
are allowed in this Tender and 
this schedule should NOT be 
completed. 



 

 

 
The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water Services Master Plan (WSMP), Water 
Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 

 

pg. 80 
 

For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   
 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
 

 
 

 

  

Please note that no Deviations 
are allowed in this Tender and 
this schedule should NOT be 
completed. 
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C1.2  CONTRACT DATA  
 

Part 1: Contract Data provided by the Employer 
 

GENERAL CONDITIONS OF CONTRACT 
 
The General Conditions of Contract are the CIDB’s Standard Professional Services Contract (July 
2009) (Edition 3 of CIDB document 1015), as published by the Construction Industry Development 
Board. 
 
Copies of these General Conditions of Contract may be obtained from the Construction Industry 
Development Board’s website www.cidb.org.za. Copies of the General Conditions of Contract are also 
available for inspection and scrutiny at the offices of the Employer. 
 
The pro-forma attached to the Standard Professional Services Contract (July 2009) on pages 17 to 24 
shall not apply to this Contract and shall be replaced with the documentation bound into this Contract 
Document. 
 
The General Conditions of Contract make several references to the Contract Data for specific data, 
which together with the standard contract collectively describe the risks, liabilities and obligations of the 
contracting parties and the procedures for the administration of the Contract. The Contract Data shall 
have precedence in the interpretation of any ambiguity or inconsistency between it and the General 
Conditions of Contract. 
 
The General Conditions of Contract shall be read in conjunction with the variations, amendments and 
additions set out in the Contract Specific Data below. Each item of data given below is cross-referenced 
to the clause in the General Conditions of Contract to which it mainly applies. 
 
CONTRACT SPECIFIC DATA  
 
The following contract specific data is applicable to this Contract: 
 
Clause 1: 
 
Add the following to the definition of Employer: 
 
The Employer is the Development Bank of Southern Africa Limited 
 
The definition of Project: 
 
The project is the Development / Updating of the Water Services Master Plan (WSMP), Water 

Services Development Plan (WSDP), and Management Plan to Reduce Non-Revenue Water 

(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, Nama Khoi and Kamiesberg Local 

Municipalities. 

 

Add the following to the definition of Period of Performance: 
 
The period of performance is Twelve (12) months.  
 
Add the following to the definition of Service Provider: 
 

http://www.cidb.org.za/
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The contracting party may also be a consortium/joint venture contracting as a formally constituted Joint 
Venture Partnership, in which all parties are jointly and severally liable.  In terms of this definition, the 
words consortium and joint venture shall be regarded as synonymous. 
 
Add the following to the definition of Start Date: 
 
The Start Date is the date when the Tenderer/Service Provider is introduced by the Employer to the 
respective municipalities (Dawid Kruiper, Thembelihle, Hantam, Nama Khoi and Kamiesberg Local 
Municipalities).   
 
Clause 3.4 and Clause 4.3.2: 
 
Add the following: 
 
The authorized and designated representative of the Employer is: Ms. Catherine Koffman: 
Development Bank of Southern Africa (DBSA) 
 
The address for receipt of communications is:  
Telephone: (011)3133911……………………………………. 
Facsimile: (011)206 3609……………………………………  
E-mail: CatherineK@dbsa.org……………………………………………. 
Postal Address: P. O. Box 1234, Halfway House 1685 
 …………………………………………….. 
Physical Address: 1258 Lever Road, …………………….. 
 Headway Hill, Midrand……………….. 
 Gauteng Province…………………….. 
 …………………………………………….. 

  
Clause 3.5: 
Add the following: 
 
The location(s) for the performance of the services on the Project will be respective municipal offices of 
Dawid Kruiper, Thembelihle, Hantam, Nama Khoi and Kamiesberg Local Municipalities., their respective 
municipal areas, the Offices of the DBSA, and the Offices of the Tenderer.  
 
Clause 3.9.1 and Clause 3.9.2: 
Add the following: 
The Service Provider shall not be entitled to apply to the Employer for an upward change (increase) in 
the Contract Price during the Period of Performance.  Any changes to the Period of Performance that 
are granted by the Employer shall be without additional costs, as these changes shall be granted without 
any increase in the Contract Price. 
 
Clause 3.9.3 
Add the following: 
The time-based fees (hourly rates) as stated in the Pricing Data are only applicable for additional 
Services requested and approved by the Employer, which were not part of the initial Services stipulated 
in the Scope of Work. 
 
Clause 3.12.1 
Add the following: 
The daily penalty is 0.37% of the Contract Price up to a maximum amount of 100% of the Contract Price 
shall apply. 
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Clause 3.15.1: 
 
Add the following: 
The programme shall be submitted within 7 days of receipt by the Employer of the Service Provider’s 
signed acceptance of the Employer’s letter of the Service Provider’s appointment and the contents 
thereof. 
 
Clause 3.16.2: 
Add the following: 
The indices are those contained in Table A of the P0141 Consumer Price Index for the CPI for all 
services published by Statistics South Africa. 
 
Clause 4.7 
Add the following: 
For payment purposes, refer to Part C2.1: Pricing Assumptions for the basis and assumptions on the 
pricing and on the basis of payment.  
 
Insert: 
 
Payment to the Service Provider shall be upon the completion of the following: 
▪ The achievement (completion) of specific deliverables associated with the provision of the 

respective required services.  
▪ Sign off (approval and acceptance) of the completed deliverables by the Project Steering Committee 

(PSC) established between the Employer and the supported Municipality on the project. 
▪ Sign off by the supported Municipality’s authorized representative, of the Employer’s Disbursement 

Claim Form. 
▪ Submission by the Service Provider to the Employer of the relevant invoice together with the above 

items of supporting and approval documentation.   
 
Any payment made to the Service Provider shall remain due and refundable to the Employer on first 
demand in the event Service Provider is unable to pay for services rendered to other service providers 
on behalf of the Employer, the contract has come to an end, and or there was an over claim and payment 
failing which the Employer shall be entitled to withhold any payments due to the service provider.  
 
Clause 5.4.1:  
Add the following: 
The Service Provider is required to take out, and maintain, for the full duration of the performance of this 
contract, the following insurance cover: 
1. Professional Indemnity Insurance providing cover in an amount of not less than R5 million in 

respect of each and every claim during the period of insurance. 
2. Public Liability Insurance with a limit of indemnity of not less than R10 000 000 R10 million for 

any single claim, the number of claims to be unlimited during the contract period. 
3. Insurance in terms of the provisions of the Compensation for Occupational Injuries and 

Diseases (COID) Act, Act No 130 of 1993. 
 
And shall provide proof of insurance with its tender submission and or within seven (7) days of the Letter 
of Appointment.  
 
The Service Provider shall ensure that any contractor and subcontractors engaged in construction 
activities shall, in addition to the Public Liability and COID Act Insurances as described above, also take 
out and maintain contractors all risks insurance to the value of the work being undertaken plus 10%.  
 
Clause 5.5: 
Add the following: 
The Service Provider is required to obtain the Employer’s prior approval in writing before taking any of 
the following actions: 
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1. Replacing any of the key personnel listed at the time of tender 
2.  Occupying any public land or facility for any purpose that will cause disruption and or inconvenience 

to the users of such land or facility in respect of any construction contract  
3    The issuing of notices to contractors in relation to extensions of time, the cancellation of the contract 

between the Employer and a contractor, and instructions to contractors requiring significant scope 
changes, removal of work or which may increase the contract price of such contract 

4.   Appointing Subcontractors (i.e. Sub-Consultants) for the performance of any part of the Services  
 
Clause 7.2: 
 
7.2.1  The Service Provider is required to provide appropriate Personnel for such time periods as 

required in terms of the Contract and enter all data pertaining to Personnel including titles, job 
descriptions, qualifications and estimated periods of engagement on the performance of the 
Services in the Personnel Schedule located in contract data Part C1.2. 

 
Clause 8.1:  
Add the following: 
The Service Provider is to commence the performance of the Services on the Start Date defined above. 
 
 
Clause 8.4.1: 
Add the following: 
Upon termination the Service Provider shall compile and submit to the Employer within 30 days but 
before final payment is made, a schedule of all documents and records, permits, reports, recordings 
relevant to the scope of service in the whole including a detailed close out report in the format required 
by the Employer incorporating but not limited to records of work done, suppliers’ warranties and 
guarantees, subcontractors details, outstanding and or remaining work Inclusive of the Final Account 
based on work done and work still to be completed as per the approved scope of work.   
 
Clause 8.4.3(c): 
Add the following: 
The period of suspension under Clause 8.5 is not to exceed 2 months. 
 
Clause 8.4.4: 
Add the following:  
The Service Provider’s remuneration and reimbursement  shall be subject the Service Provider 
submitting  to the Employer within 30 days but before a final payment is made, a schedule of all 
documents and records, permits, reports, recording relevant to the scope of service in the whole 
including a detailed close out report in the format required by the Employer incorporating but not limited 
to records of work done, suppliers’ warranties and guarantees, subcontractors details, outstanding and 
or remaining work.   
  
Clause 9.1:  
Add the following: 
Copyright of documents prepared for the project and which has been paid for by the Employer shall be 
vested with the Employer and the Service Provider shall take all steps necessary to obtain such rights 
for the Employer at no extra cost to the Employer  
 
Clause 9.3:  
This clause is to be deleted.  
 
Clause 11.1: 
Add the following: 
A Service Provider may not subcontract any work which he has the skills and competency to perform, 
unless he/she has the Employer’s prior written approval and may not subcontract more than 30% of the 
value of the professional fees relating to the full scope of service. 
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The Service Provider may be requested (or required) to procure additional specialist consultants 
and a recommendation of such appointment will be defined by submission of detailed scope of 
work to be done, program and three quotations or procurement method prescribed by the 
Employer.  
 
Clause 12.1.2:  
Add the following: 
Interim settlement of disputes is to be by mediation. 
 
Clause 12.2.1: 
Add the following: 
In the event that the parties fail to agree on a mediator, the mediator is nominated by the Deputy Director- 
General: Inter-Governmental Fiscal Relations, Department of National Treasury. 
 
Clause 12.2.4: 
Add the following: 
Final settlement is by arbitration. In the event the Parties fail to appoint an arbitrator by agreement, the 
president or his nominee from the Association of Arbitrators Southern Africa shall appoint an arbitrator. 
 
 
Clause 14.2 
Replace Clause 14.2 with the following: 
Amounts due to the Service Provider shall, as far as practicable, be paid by the Employer within thirty 
(30) Days of receipt by the Employer of the correct invoice with the relevant substantiation of work 
(deliverables) completed. The Employer shall take all reasonable, effective and efficient steps to pay 
the amounts due to the Service Provider within 30 days. No interest shall accrue on unpaid amounts 
beyond the 30 days on the invoices submitted by the Service Provider to the Employer. 
 
Notwithstanding the above, should the Service Provider’s tax clearance certificate expire during the 
contract period, and or the Service Provider fail to provide the service to the satisfaction of the Employer 
and or fail to carry a legal and proper instruction of the Employer, the Employer shall be entitled to 
withhold payment without incurring any liability for interest, until a valid tax clearance certificate is 
submitted to the Employer or the Employer’s requirement have been met. 
 
Add the following new Clause after Clause 14.4: 
 
Clause 14.5: Tax Invoices 
 
Section 20(1) of the Value Added Tax Act of 1991 (Act 89 of 1991) requires that a supplier (person 
supplying goods or services) who is registered as a VAT vendor issue to the recipient a tax invoice 
within 21 days of the date of a supply whether requested or not. 
 
The Service Provider shall provide a tax invoice (VAT invoice) which shall be included with each account 
delivered to the Employer in terms of Clause 14.  Failure by the Servicer Provider to provide a tax invoice 
(VAT invoice) timeously may delay payment by the Employer and no interest shall accrue. 
 

Clause 15: 
Add the following:  
The interest rate will be the prime interest rate of the Employer’s Bank at the time the amount is due. 
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C1.2  CONTRACT DATA [Continued] 

 
Part 2: Data provided by the Service Provider 
 

Clause 1. The Service Provider is:   
 
   
 
Postal Address:    
 
Physical Address:    
 
   
 
Telephone:   
 
Facsimile:   
 
Clause 5.3. The authorized and designated representative of the Service Provider is: 

 

Name:       

 

The address for receipt of communication is: 

 

Address:       

 

Telephone:   
 
Facsimile:     
 

 

Clause 5.5 and Clause 7.1.2. The Service Provider’s Key Persons / Experts and their jobs /functions 
in relation to the Services are: 
 

NAME OF KEY PERSON / EXPERT 
POSITION IN SERVICE 

PROVIDER’S TEAM 
SPECIFIC DUTIES 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

11.    

12.    
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Clause 7.2.1. The Service Provider’s Personnel Schedule is as outlined in the Table below (Additional copies of this table can be used if necessary): 

 

NAME TITLE / POSITION JOB DESCRIPTION QUALIFICATIONS 

ESTIMATED PERIOD OF 
ENGAGEMENT ON THE 

SERVICES 

(weeks) 

1.      

2.      

3.      

4.      

5.      

6.      

7.      

8.      

9.      

10.      

11.      

12.      

13.      

14.      

15.      

 
 

__________________________________________________   _________________________________________ 
SIGNED ON BEHALF OF TENDERER      DATE
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C1.3  OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
 

HEALTH, SAFETY AND ENVIRONMENTAL AGREEMENT 
BETWEEN EMPLOYER AND A PROFESSIONAL SERVICE PROVIDERS 

 
Person responsible for this contract: 
 
 
……………………………………………………………………………………………………… 
 
 
Contract Number:  
 
______________________________________________________________________ 
 

WRITTEN AGREEMENT BETWEEN 
 
 

DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED (“DBSA”) 
………………………………………………………………. 

EMPLOYER 
 

AND 
 

………………………………………………………………… 
  

 Professional Service Providers (hereinafter referred to as “the Mandatory”) 
 
 

AS ENVISAGED BY SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY 
ACT, NO 85 OF 1993, AS AMENDED. 

 
C1.3.1 Agreement 

 
 
I ……………………………………………………………………… (name) representing 

………………………………………. (Company)  (Mandatory) do hereby acknowledge that 

……………………………………………….. (Mandatory name) is an employer in its own right with 

duties as prescribed in the Occupational Health and Safety Act No (85 of 1993, as amended) and I 

agree to ensure that all work will be performed, or machinery and plant used in accordance with the 

provisions of the said Act. I furthermore agree to comply with all other relevant Acts while providing a 

service to the DBSA (Employer). 

 

I acknowledge having received the necessary induction/training regarding the rules and regulations of 

SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, NO 85 OF 1993, AS 

AMENDED and those of DBSA (Employer) I will ensure that all Contractors and Sub-contractors are 
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properly informed and adhere to all the rules and regulations and relevant legislation while on the 

premises. I will liaise with the person responsible, should I, for whatever reason, not be able to 

complete the task/project or perform in the terms of this agreement. 

 

My company is registered and in good standing with the compensation fund or with a licensed 

compensation insurer as contemplated in the Compensation for Occupational and Diseases Act, 1993 

(Act No. 130 of 1993). My registration number is……………………………… 

 

We/I also agree that; the Mandatory, by their signatures hereto, do unreservedly and irrevocably 

indemnify DBSA (Employer) and hold it harmless against all the clause demands, actions, clauses of 

actions and suits at law, which may be made or instituted against it for: 

• any death, injury or incident to the Mandatory’s Consortium, Consultant and/or Sub-consultant, 

Contractor, Sub-contractor and/or their employees or any agent customer or visitor of the Contractor; 

• any damage caused to property of the Mandatory, Contractor, Sub-contractor, and/or their 

employees or any agent customer or visitor of the Contractor, including any loss of such property 

from whatsoever, while on the premises; and 

• any claims resulting from non-compliance with legislation. 

 
C1.3.2 Reporting 
 
The Mandatory and/or his designated person, appointed in terms of Section 16(2) of the Occupational 

Health and Safety Act 85 of 1993 ("the OHS Act"), shall report to the Risk Control Manager and/or a 

representative designated by the Employer prior to commencing the work at the premises. 

 
C1.3.3 Warranty of compliance 
 

 In terms of this agreement the Mandatory warrants that he agrees to the arrangements and procedures 

as prescribed by the Employer and as provided for in terms of Section 37(2) of the OHS Act for the 

purposes of compliance with the Act.  

 

The Mandatory acknowledges that this agreement constitutes an agreement in terms of Section 37(2) 

of the OHS Act, whereby all responsibility for health and safety matters relating to the work that the 

Mandatory and his employees are to perform on the premises shall be the obligation of the Mandatory. 

 

The Mandatory further warrants that he and/or his employees undertake to maintain such compliance 

with the OHS Act. Without derogating from the generality of the above, nor from the provisions of the 
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said agreement, the Mandatory shall ensure that the clauses as hereunder described, are at all times 

adhered to by himself and his employees. 

 

The Mandatory hereby undertakes to ensure that the health and safety of any other person on the 

premises is not endangered by the conduct and/or activities of any of his employees while they are on 

the Employer’s premises. 

 
C1.3.4 Mandatory an employer 
 
The Mandatory shall be deemed to be an employer in his own right while on the locations for the 

performance of the services on the Project.  In terms of Section 16(1) of the OHS Act, the Mandatory 

shall accordingly ensure that the requirements of the OHS Act are complied with by himself and/or his 

nominated Chief Executive Officer. 

 
C1.3.5 Appointments and training 
 
The Mandatory shall appoint competent persons as per Section 16(2) of the OHS Act. Any such 

appointed person shall be trained on any occupational health and safety matter and the OHS Act 

provisions that are pertinent to the work that is to be performed under his responsibility. Copies of any 

appointments made by the Mandatory shall immediately be provided to the Employer. 

 

The Mandatory shall further ensure that all his employees are trained on the health and safety aspects 

relating to the work and that they understand the hazards associated with such work being carried out 

on the associated locations for the performance of the services on the Project. Without derogating from 

the foregoing, the Mandatory shall, in particular, ensure that all his users of any materials or operators 

of any machinery or equipment are properly trained in the use of such materials, machinery or 

equipment. 

 

Notwithstanding the provisions of the above, the Mandatory shall ensure that he, his appointed 

responsible persons and his employees are at all times familiar with the provisions of the OHS Act, and 

that they comply with the provisions of the Act. 

 
C1.3.6 Supervision, discipline and reporting 
 
The Mandatory shall ensure that all work performed on the various locations for the performance of the 

services on the Project is done under strict supervision and that no unsafe or unhealthy work-practices 

are permitted. Discipline regarding health and safety matters shall be strictly enforced against any of his 

employees regarding non-compliance by such employee, with any health and safety matters.  

 

The Mandatory shall further ensure that his employees report to him all unsafe or unhealthy work 
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situations immediately after they become aware of the same and that he in turn immediately reports 

these to the Employer and/or his representative. 

 
C1.3.7 Access to the OHS Act 
 
The Mandatory shall ensure that he has an updated copy of the OHS Act on site at all times and that 

this is accessible to his appointed responsible persons and employees.  However the parties may make 

arrangements for the Mandatory and his appointed responsible persons and employees to have access 

to the Employer’s updated copy/copies of the Act. 

 
C1.3.8 Cooperation 
 

 The Mandatory and/or his responsible persons and employees shall provide full co-operation and 

information if and when the Employer or his representative makes inquiries into occupational health and 

safety issues concerning the Mandatory. It is hereby recorded that the Employer and his representative 

shall at all times be entitled to make such inquiry. 

 

 Without derogating from the generality of the above, the Mandatory and his responsible persons shall 

make available to the Employer and his representative, on request, all and any checklists and inspection 

registers required to be kept by him in respect of any of his materials, machinery or equipment 

 
C1.3.9 Work procedures 
 
The Mandatory shall be entitled to utilize the procedures, guidelines and other documentation as used 

by the Employer for the purposes of ensuring a healthy and safe working environment. The Mandatory 

shall then ensure that his responsible persons and employees are familiar with and utilize the 

documents. 

 

The Mandatory shall implement safe work practices as prescribed by the Employer and shall ensure 

that his responsible persons and employees are made conversant with, and adhere to, such safe work 

practices. 

 

The Mandatory shall ensure that work for which a permit is required by the Employer is not performed 

by his employees prior to the obtaining of such a permit. 

 

C1.3.10 Health and safety meetings 
 

 If required in terms of the OHS Act, the Mandatory shall establish his own health and safety committee(s) 

and ensure that his employees, being the committee members, hold health and safety meetings as often 

as may be required and at least once every three (3) months.  The Employer may elect to permit the 

Mandatory’s health and safety representatives to attend the Employer’s health and safety committee 
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meetings. 

  
C1.3.11 Compensation registration 
 

 The Mandatory shall ensure that he has a valid registration with the Compensation Commissioner, as 

required in terms of the Compensation for Occupational Injuries and Diseases Act 130 of 1993, and that 

all payments owing to the Commissioner are discharged. The Mandatory shall further ensure that the 

cover shall remain in force while any such employee is present on the premises. 

 
C1.3.12 Medical examinations 
 
The Mandatory shall ensure that all his employees undergo routine medical examinations and that they 

are medically fit for the purposes of the work they are to perform. 

 
C1.3.13 Incident reporting and investigation 
 
All incidents referred to in Section 24 of the OHS Act shall be reported by the Mandatory to the 

Department of Labour and to the Employer. The Employer shall further be provided with copies of any 

written documentation relating to any incident. 

 

The Employer retains an interest in the reporting of any incident as described above as well as in any 

formal investigation and/or inquiry conducted in terms of Section 32 of the OHS-Act into such an 

incident. 

 
C1.3.14 Sub-contractors 
 
The Mandatory shall notify the Employer of any sub-contractor he may wish to perform work at the 

locations for the performance of the services on the Project. It is hereby recorded that all the terms and 

provisions contained in this clause shall be equally binding upon the subcontractor prior to the 

subcontractor commencing with the work.  Without derogating from the generality of this paragraph: 

 
1. The Mandatory shall ensure that training, as discussed under appointments and training, is 

provided prior to the subcontractor commencing work at the locations for the performance of 

the services on the Project. 

2. The Mandatory shall ensure that work performed by the subcontractor is done under strict 

supervision and discipline.  

3. The Mandatory shall inform the Employer of any Health and Safety hazard and/or issue that the 

subcontractor may have brought to his attention. 

4. The Mandatory shall inform the Employer of any difficulty encountered regarding compliance by 

the subcontractor with any health and safety instruction, procedure and/or legal provision 

applicable to the work the subcontractor performs at the locations for the performance of the 

services on the Project. 
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C1.3.15 Security and access 
 

 The Mandatory and his employees shall enter and leave the Employer’s or supported Municipality’s 

premises only through the main gate(s) and/or checkpoint(s) designated by the Employer or by the 

supported Municipality. The Mandatory shall ensure that employees observe the security rules of the 

Employer and those of the supported Municipality at all times and shall not permit any person who is 

not directly associated with the work to enter the Employer’s or supported Municipality’s premises. 

 

 The Mandatory and his employees shall not enter any area of the Employer’s or supported Municipality’s 

premises that are not directly associated with the work. 

  

 The Mandatory shall ensure that all materials, machinery or equipment brought by himself onto the 

Employer’s or supported Municipality’s premises are recorded at the main gate(s) and/or checkpoint(s).  

A failure to do this may result in a refusal by the Employer or supported Municipality to allow the 

materials, machinery or equipment to be removed from the premises. 

 
C1.3.16 Fire precautions and facilities 
 
The Mandatory shall ensure that an adequate supply of fire-protection and first-aid facilities are provided 

for the work to be performed at the locations for the performance of the services on the Project, save 

that the parties may mutually make arrangements for the provision of such facilities. 

 
 The Mandatory shall further ensure that all his employees are familiar with fire precautions at the 

premises, which include fire-alarm signals and emergency exits, and that such precautions are adhered 

to. 

 

C1.3.17 Hygiene and cleanliness 
 

 The Mandatory shall ensure that the work site and surrounding area is at all times maintained to a 

reasonably practicable level of hygiene and cleanliness. In this regard, no loose materials shall be left 

lying about unnecessarily and the work site shall be cleared of waste material regularly and on 

completion of the work.  

 
C1.3.18 No nuisance 
 

 The Mandatory shall ensure that neither he nor his employees undertake any activity that may cause 

environmental impairment or constitute any form of nuisance to the Employer, supported Municipality 

and/or their surroundings. 

 

 The Mandatory shall ensure that no hindrance, hazard, annoyance or inconvenience is inflicted on the 
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Employer, supported Municipality, another Mandatory or any tenants.  Where such situations are 

unavoidable, the Mandatory shall give prior notice to the Employer. 

 
C1.3.19 Intoxication not allowed 
 
No intoxicating substance of any form shall be allowed on site.  Any person suspected of being 

intoxicated shall not be allowed on the site.  Any person required to take medication shall notify the 

relevant responsible person thereof, as well as of the potential side-effects of the medication. 

 
C1.3.20 Personal protective equipment 
 
The Mandatory shall ensure that his responsible persons and employees are provided with adequate 

personal protective equipment (PPE) for the work they may perform in accordance with the requirements 

of General Safety Regulation 2(1) of the OHS Act. The Mandatory shall further ensure that his 

responsible persons and employees wear the PPE issued to them at all material times.  

 
C1.3.21 Plant, machinery and equipment 
 
The Mandatory shall ensure that all the plant, machinery, equipment and/or vehicles he may wish to 

utilize on the Employer’s premises is/are of sound order at all times and fit for the purpose for which 

it/they is/are intended, and that it/they complies/comply with the requirements of Section 10 of the OHS 

Act. 

 

In accordance with the provisions of Section 10(4) of the OHS Act, the Mandatory hereby assumes the 

liability for taking the necessary steps to ensure that any article or substance that it erects or installs at 

the premises, or manufactures, sells or supplies to or for the Employer, complies with all the prescribed 

requirements and will be safe and without risks to health and safety when properly used. 

 
C1.3.22 No usage of the Employer’s equipment 
 
The Mandatory hereby acknowledges that his employees shall not be permitted to use any materials, 

machinery or equipment of the Employer’s or of the supported Municipality, unless the prior written 

consent of the Employer or supported Municipality has been obtained, in which case the Mandatory 

shall ensure that only those persons authorized to make use of same, have access thereto. 

 
C1.3.23 Transport 
 
The Mandatory shall ensure that all road vehicles used at the locations for the performance of the 

services on the Project are in a roadworthy condition and are licensed and insured.  All drivers shall 

have relevant and valid driving licenses and no vehicle shall carry passengers unless it is specifically 

designed to do so.  All drivers shall adhere to the speed limits and road signs on the premises at all 

times.   
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In the event that any hazardous substances are to be transported at, or to, the locations for the 

performance of the services on the Project, the Mandatory shall ensure that the requirements of the 

Hazardous Chemical Substances Act 15 of 1973 are complied with at all times.   

 
C1.3.24 Clarification 
 
In the event that the Mandatory requires clarification of any of the terms or provisions of this agreement, 

he should contact the Risk Control Manager of the Employer. 

  
 C1.3.25 Duration of agreement 

  
This agreement shall remain in force for the duration of the work to be performed by the Mandatory 

and/or while any of the Mandatory's workmen are present on the Employer’s or supported Municipality’s 

premises, or at the locations for the performance of the services on the Project. 

 
 
C1.3.26 Headings 
 

 The headings as contained in this agreement are for reference purposes only and shall not be construed 

as having any interpretative value in themselves or as giving any indication as to the meaning of the 

contents of the paragraphs contained in this agreement. 

 

Confirmation and Acceptance Initials 

 
I _________________________ confirm that I have read and understood the  
appointment as set out above.  

   
 

 
I ______________________confirm that I have read and understood the 
appendices and confirm my intention to comply with all the legal requirements. 

 

 
I _______________________ confirm my acceptance and understanding of 
the assigned responsibilities and duties involved. 

 

 
I _______________________ confirm that I have received training in the 
assigned responsibilities and duties required of me. 

 

 
 
THUS AGREED TO AND SIGNED AT__________________ on this the __________ day  
 
of __________________2023, in the presence of the undersigned witness: 

 
 

Signature       Date      
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Witness Name      Signature     
 
Signed on behalf of …………………………………….. (Mandatory / Professional Service 
Provider) 
 

 
 
 
THUS AGREED TO AND SIGNED AT__________________ on this the __________ day  
 
 
of __________________2023, in the presence of the undersigned witness: 
 
 
Signature       Date      
 
 
Witness Name      Signature     
 

Signed on behalf of DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED (DBSA) 
(Employer) 
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C2.1   PRICING ASSUMPTIONS 
 

GENERAL ASSUMPTIONS 
 
Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract 
document, which it will be assumed in the contract that the tenderer has taken into account when 
developing his prices. 
 
1. The short descriptions given in the schedules below are brief descriptions used to identify the 

services and related cost items for which prices are required. Detailed descriptions of the services 
to be priced are provided in the Scope of Work (Part C3.1 of this document) and the relevant 
statutory body. 

 
2. The bidder must price for the full scope of services as stipulated in Part C.3 SCOPE OF WORK.  
 
3. For the purpose of the service or cost item, the following words shall have the meanings hereby 

assigned to them:  
 

WORD MEANING 
Unit The unit of measurement for each item of work.  
Quantity The number of units of work for each item. 
Rate The agreed payment per unit of measurement 
Amount The product of the quantity and the agreed rate for an item 
Sum An agreed lump sum payment amount for an item, the extent of which is 

described in the Scope of Work, but the quantity of work which is not 
measured in any units. 

Professional Fee The agreed fee for a service, the extent of which is described in the Scope 
of Work.  

 
4. A rate, sum, professional fee and/or price as applicable, is to be entered against each item in the 

schedules. An item against which no price is entered will be considered to be covered by the 
other prices or rates in the relevant Table of Quantities. 
 

5. The rates, sums, professional fees and prices in the schedules are to be fully inclusive prices for 
the work described under the several items. Such prices and rates are to cover all costs and 
expenses that may be required in and for the execution of the work described in accordance with 
the provisions of the Scope of Work, and shall cover the cost of all general risks, liabilities, and 
obligations set forth or implied in the Contract Data and in the Scope of Work, as well as overhead 
charges and profit.  

 
6. Where quantities are given in the Table of Quantities, these are provisional and do not necessarily 

represent the actual amount of work to be done. The quantities of work accepted and certified for 
payment will be used for determining payments due and not the quantities given in the Table of 
Quantities.  In respect of time-based services, the allocation of staff must be agreed with the 
employer before such services are rendered. 

 
7. Tendered time-based fees (where the unit of measurement is time based) shall be adjusted in 

terms of clause 3.16 of the Standard Professional Services Contract.  Tenderers are to note that 
apart from the stated adjustment to the time-based fees, there will be no adjustment in the 
tendered professional fees and/or other rates tendered during the initial term of the contract. If 
the successful tenderer is given any extension with respect to their appointment term, the 
tendered time-based fees shall be adjusted for the extension with respect to their appointment 
term, in terms of Clause 3.16 of the Standard Professional Services Contract and shall not revert 
automatically to the recommended prevailing time-based fees contained the various gazettes and 
notices of the relevant respective professional bodies. 
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8. Tenderers are to carefully note that only those recoverable expenses listed in the schedules will 

be reimbursed to the Service Provider.  
 
9. Items for printing/copying shall be for specified contract documents, reports, manuals and 

drawings, excluding general correspondence, minor reports, progress reports, etc. which shall be 
deemed to be included in the professional fees.  Payment will only be made for copies of reports 
and drawings submitted to the Employer or issued, as specified or requested by the Employer, 
and all drafts shall be for the Service Provider’s account.   

 
10.  The per kilometre rate for the reimbursement of travel expenses shall be limited to the kilometre 

rates published by the Department of Public Works from time to time for vehicles with engine 
capacities of various capacities but not exceeding the maximum of 2500cc for the purpose of this 
contract. If 4x4 vehicles or other vehicles exceeding 2500cc are required due to accessibility or 
poor road conditions, the applicable rate needs to be agreed between the Service Provider and 
the Employer upfront before trips are undertaken. The prices tendered in Schedule C2.2.2 
should be on the basis of a vehicle with 2500cc engine capacity 

 
11. Scope Variation by the Employer: While the Employer has every intent to complete the full 

scope of works, the Employer reserves the right to reduce or increase the scope of works 
according to the dictates of the budget, or to terminate this contract, without adjustment to the 
agreed rates, sums or professional fees and without payment of any penalty or surcharge in this 
regard.  The Service Provider shall however be entitled to a pro-rata payment for all services 
carried out in terms of any adjustment to the Scope of Works or, in the case of termination, 
remuneration and/or reimbursement as described in Clause 8.4.4 of the CIDB Professional 
Services contract.  

 
12. Limitation to Hourly Rates and Professional Fees: The hourly rates and professional fees of 

Experts that are used by the Tenderer to provide the services shall not exceed the hourly rates 
and professional fees applicable for professionals in the respective disciplines as stipulated by 
the relevant Government Gazette in the various Guidelines to Scope of Services and Tariffs of 
Fees for the various disciplines. The bidder must price for normal services as contained in 
the various Guidelines to Scope of Services and Tariffs of Fees for the various disciplines. 
The fees shall be calculated on a time and cost basis after factoring in all the resources to 
be applied to the projects tasks and activities, and then reduced by any applicable 
discounts.  

 
13. Professional / Technical Services Fees: These are to be based on a realistic estimate of the 

cost of all the services required to achieve all the specific deliverables listed in the Scope of Work. 
The professional fees are to be completed in the schedules of this section. The completed 
schedules are to be completed and returned with the tender proposals. Tenderers are to attach 
a breakdown of the total proposed fee per deliverable to the relevant page (schedule). The 
breakdown is to clearly indicate the scope of work or key deliverables, the elements of the scope 
of work, the resources applied, the estimated duration and rates of the applied resources for each 
element of the scope of work. The elements of the scope of work or key deliverable are outlined 
in section C3.1 of this tender document. 

 
14. Operational Expenses (Accommodation): These expenses are not to be priced separately but 

are to be included in the overall operational costs per section 17 below.  
 

15.  Operational Expenses (Subsistence Expenses): These expenses are not to be priced 
separately but are to be included in the overall operational costs per section 17 below. 

 
16.  Operational Expenses (Printing /Copying Expenses): Where applicable (see section 9 

above), these expenses shall be reimbursed based on the actual expenses incurred, plus an 
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adjustment. Service Providers are required to indicate a preferred adjustment rate to the printing 
/ copying expenses in the priced schedules to be returned with the proposal. 

 
17. Combination and Fixing of travelling, printing, binding and copying costs into Operational 

Costs: For the purpose of this tender, the operational expenses for travelling, accommodation, 
subsistence, printing, binding and copying (where applicable), have been combined and must 
never exceed a maximum of 5% of the relevant professional fees applicable to the project 
deliverable or project phase.  

 
18. Payment is for specific completed deliverables: In line with Clause 4.7 of the Contract Data 

(Part C1.2), the Service Providers will be appointed on a specific scope of work and will be 
compensated upon the achievement (completion) of specific deliverables. The pricing schedules 
in Part C2.2 of this document have been aligned to the specific deliverables expected from the 
Service Providers. 

 
19. Fixed Price Contract per Municipality: This assignment will be based on a lump sum (fixed 

price) contract in (ZAR) Rands.  Bidders are required to price total contract price using the tables 
(scheduled) in the next page. Once the offer of the Tenderer is accepted by the Employer, the 
overall project budget is fixed and must not be exceeded under any circumstances whatsoever.  
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C2.2.1   TIME-BASED FEES OF DESIGNATED KEY PROFESSIONALS / EXPERTS 

 

 
 ID  KEY RESOURCE / EXPERT No. HOURLY RATE 

FOR SERVICES  
(Excl. VAT) 
 
(RAND/HR) 

DISCOUNT TO 
HOURLY RATE 
 
 
(%) 

NET HOURLY RATE OF 
KEY PROFESSIONAL 
(Excl. VAT) 
 
(RAND/HR) 

 

1 

 

Project Manager and Team Leader: 

Civil Engineering  
1    

 

2 

 

 

Civil Engineer: Water Services 

Planning, Management and 

Operations  

1    

3 

 

Civil Engineer: Water Services 

Engineering Asset Management 

 

1    

 

4 

 

Development Planner (Municipal 

Spatial Planning)  
1    

 

5 

 

Financial Analyst / Infrastructure 

Investment Analyst 
1    

6 
Geo-Information Science (GISc) 

Expert 
1    

7 
Environmental Management 

Practitioner 
1    

 
TOTAL 
 

7    
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C2.2.2 [PART A] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES MASTER PLAN (WSMP) OF DAWID KRUIPER 
LM  
 

The detailed description of the scope of work or key deliverable are outlined in section section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSMP update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of 

Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL COSTS 
@ 5% OF 
PROFESSIONAL FEES 
(Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSMP AND WSDP WORK 
TEAM AND PROJECT 
STEERING COMMITTEE 
(PSC) 
a) Project Implementation Plan 

(PIP)  

b) Project Inception Report (PIR) 

in the framework issued by the 

DBSA. 

Approved PIP and PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO):  

Approved Report which 
must include the updated 
Asset Register, raw 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of 

Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL COSTS 
@ 5% OF 
PROFESSIONAL FEES 
(Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

survey data, updated 
Asset Management Plan.  

2(B) 

PROVISIONAL SUM: FOR 
THE DIGITIZATION OF ALL 
HARD-COPY “AS-BUILT” 
DATA TO BOTH AUTOCAD 
AND PDF FORMATS 

Digitized “As-Built” Data to 
both AutoCAD, PDF, and 
GIS Formats. All “As-built” 
data to be linked to GIS. 

N/A N/A R150,000.00 

3 
FUTURE WATER AND 
SANITATION DEMAND 
ASSESSMENT 

Approved Report.  
   

4 

INSTITUTIONAL 
ARRANGEMENTS AND 
REQUIRED 
AUTHORIZATIONS 

Approved Report  

   

5 
PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 

Approved Report 
   

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

Approved Report 

   

7 RISK MANAGEMENT Approved Report 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of 

Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL COSTS 
@ 5% OF 
PROFESSIONAL FEES 
(Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

8 

WATER SERVICES MASTER 

PLAN WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, 

GIS SHAPE FILES, AND 

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES  

Approved Report 

   

9 

SUPPORT FOR THE 

ADOPTION OF THE WATER 

SERVICES MASTER PLAN BY 

THE MUNICIPAL COUNCIL 

▪ Council Resolution on 
adoption of WSMP.  

▪ Letter of confirmation 
of project completion to 
DBSA 

 
 
 

  

10 
PROJECT CLOSEOUT 

REPORT 

Project Closeout Report in 
format provided by the 
DBSA 

   

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT / UPDATING OF THE WATER 

SEVICES MASTER PLAN (WSMP) OF DAWID KRUIPER 

LM CARRIED FORWARD TO OVERALL COST SUMMARY 

IN SCHEDULE C2.2.5 [PART A]  
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C2.2.2 [PART B] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES MASTER PLAN (WSMP) OF THEMBELIHLE LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSMP update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSMP AND WSDP WORK 
TEAM AND PROJECT 
STEERING COMMITTEE 
(PSC) 
c) Project Implementation Plan 

(PIP)  

d) Project Inception Report (PIR) 

in the framework issued by the 

DBSA. 

Approved PIP and PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO):  

Approved Report which 
must include the updated 
Asset Register, raw 
survey data, updated 
Asset Management Plan.  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

2(B) 

PROVISIONAL SUM: FOR 
THE DIGITIZATION OF ALL 
HARD-COPY “AS-BUILT” 
DATA TO BOTH AUTOCAD 
AND PDF FORMATS 

Digitized “As-Built” Data to 
both AutoCAD, PDF, and 
GIS Formats. All “As-built” 
data to be linked to GIS. 

N/A N/A R150,000.00 

3 
FUTURE WATER AND 
SANITATION DEMAND 
ASSESSMENT 

Approved Report.  
   

4 

INSTITUTIONAL 
ARRANGEMENTS AND 
REQUIRED 
AUTHORIZATIONS 

Approved Report  

   

5 
PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 

Approved Report 
   

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

Approved Report 

   

7 RISK MANAGEMENT Approved Report 

   

8 
WATER SERVICES MASTER 

PLAN WITH ANNEXURES, 
Approved Report 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

CHARTS, GRAPHS, MAPS, 

GIS SHAPE FILES, AND 

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES  

9 

SUPPORT FOR THE 

ADOPTION OF THE WATER 

SERVICES MASTER PLAN BY 

THE MUNICIPAL COUNCIL 

▪ Council Resolution on 
adoption of WSMP.  

▪ Letter of confirmation 
of project completion to 
DBSA 

 
 
 

  

10 
PROJECT CLOSEOUT 

REPORT 

Project Closeout Report in 
format provided by the 
DBSA 

   

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR UPDATING OF THE WATER SEVICES MASTER 

PLAN (WSMP) OF THEMBELIHLE LM CARRIED 

FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.2.5 [PART B]  

   

 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C2.2.2 [PART C] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES MASTER PLAN (WSMP) OF HANTAM LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSMP update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL FEES 
(Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSMP AND WSDP WORK 
TEAM AND PROJECT 
STEERING COMMITTEE 
(PSC) 
e) Project Implementation Plan 

(PIP)  

f) Project Inception Report (PIR) 

in the framework issued by the 

DBSA. 

Approved PIP and PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO):  

Approved Report which 
must include the updated 
Asset Register, raw 
survey data, updated 
Asset Management Plan.  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL FEES 
(Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

2(B) 

PROVISIONAL SUM: FOR 
THE DIGITIZATION OF ALL 
HARD-COPY “AS-BUILT” 
DATA TO BOTH AUTOCAD 
AND PDF FORMATS 

Digitized “As-Built” Data 
to both AutoCAD, PDF, 
and GIS Formats. All 
“As-built” data to be 
linked to GIS. 

N/A N/A R150,000.00 

3 

FUTURE WATER AND 
SANITATION DEMAND 
ASSESSMENT 
 

Approved Report.  

   

4 

INSTITUTIONAL 
ARRANGEMENTS AND 
REQUIRED 
AUTHORIZATIONS 

Approved Report  

   

5 
PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 

Approved Report 
   

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

Approved Report 

   

7 RISK MANAGEMENT Approved Report 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL FEES 
(Excl. VAT) 
(Rand) 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS FOR SCOPE OF 
WORK (Excl. VAT) 
(Rand)  

8 

WATER SERVICES MASTER 

PLAN WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, 

GIS SHAPE FILES, AND 

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES  

Approved Report 

   

9 

SUPPORT FOR THE 

ADOPTION OF THE WATER 

SERVICES MASTER PLAN BY 

THE MUNICIPAL COUNCIL 

▪ Council Resolution on 
adoption of WSMP.  

▪ Letter of confirmation 
of project completion 
to DBSA 

 
 
 

  

10 
PROJECT CLOSEOUT 

REPORT 

Project Closeout Report 
in format provided by the 
DBSA 

   

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT / UPDATING OF THE WATER 

SEVICES MASTER PLAN (WSMP) OF HANTAM LM 

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.2.5 [PART C]  

   

 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C2.2.2 [PART D] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES MASTER PLAN (WSMP) OF NAMA KHOI LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSMP update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

1 

STAKEHOLDER ENGAGEMENT 
AND ESTABLISHMENT OF THE 
WSMP AND WSDP WORK TEAM 
AND PROJECT STEERING 
COMMITTEE (PSC) 
g) Project Implementation Plan (PIP)  

h) Project Inception Report (PIR) in 

the framework issued by the 

DBSA. 

Approved PIP and PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO):  

Approved Report which 
must include the updated 
Asset Register, raw survey 
data, updated Asset 
Management Plan.  

   

2(B) 
PROVISIONAL SUM: FOR THE 
DIGITIZATION OF ALL HARD-

Digitized “As-Built” Data to 
both AutoCAD, PDF, and 

N/A N/A R150,000.00 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

COPY “AS-BUILT” DATA TO 
BOTH AUTOCAD AND PDF 
FORMATS 

GIS Formats. All “As-built” 
data to be linked to GIS. 

3 
FUTURE WATER AND 
SANITATION DEMAND 
ASSESSMENT 

Approved Report.  
   

4 
INSTITUTIONAL 
ARRANGEMENTS AND 
REQUIRED AUTHORIZATIONS 

Approved Report  
   

5 
PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 

Approved Report 
   

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

Approved Report 

   

7 RISK MANAGEMENT Approved Report 

   

8 

WATER SERVICES MASTER 

PLAN WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, GIS 

SHAPE FILES, AND HYDRAULIC 

Approved Report 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

ANALYSIS AND SIMULATION 

SOFTWARE INPUT AND 

OUTPUT FILES  

9 

SUPPORT FOR THE ADOPTION 

OF THE WATER SERVICES 

MASTER PLAN BY THE 

MUNICIPAL COUNCIL 

▪ Council Resolution on 
adoption of WSMP.  

▪ Letter of confirmation of 
project completion to 
DBSA 

 
 
 

  

10 
PROJECT CLOSEOUT REPORT Project Closeout Report in 

format provided by the 
DBSA 

   

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT / UPDATING OF THE WATER SEVICES 

MASTER PLAN (WSMP) OF NAMA KHOI LM CARRIED 

FORWARD TO OVERALL COST SUMMARY IN SCHEDULE 

C2.2.5 [PART D] 

   

 
 

 

 

 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C2.2.2 [PART E] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES MASTER PLAN (WSMP) OF KAMIESBERG LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document. 
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSMP update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

1 

STAKEHOLDER ENGAGEMENT 
AND ESTABLISHMENT OF THE 
WSMP AND WSDP WORK 
TEAM AND PROJECT 
STEERING COMMITTEE (PSC) 
i) Project Implementation Plan 

(PIP)  

j) Project Inception Report (PIR) in 

the framework issued by the 

DBSA. 

Approved PIP and PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO):  

Approved Report which must 
include the updated Asset 
Register, raw survey data, 
updated Asset Management 
Plan.  

   

2(B) 
PROVISIONAL SUM: FOR THE 
DIGITIZATION OF ALL HARD-

Digitized “As-Built” Data to 
both AutoCAD, PDF, and GIS 

N/A N/A R150,000.00 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

COPY “AS-BUILT” DATA TO 
BOTH AUTOCAD AND PDF 
FORMATS 

Formats. All “As-built” data to 
be linked to GIS. 

3 
FUTURE WATER AND 
SANITATION DEMAND 
ASSESSMENT 

Approved Report.  
   

4 
INSTITUTIONAL 
ARRANGEMENTS AND 
REQUIRED AUTHORIZATIONS 

Approved Report  
   

5 
PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 

Approved Report 
   

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

Approved Report 

   

7 RISK MANAGEMENT Approved Report 

   

8 

WATER SERVICES MASTER 

PLAN WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, GIS 

SHAPE FILES, AND 

Approved Report 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES  

9 

SUPPORT FOR THE 

ADOPTION OF THE WATER 

SERVICES MASTER PLAN BY 

THE MUNICIPAL COUNCIL 

▪ Council Resolution on 
adoption of WSMP.  

▪ Letter of confirmation of 
project completion to 
DBSA 

 
 
 

  

10 
PROJECT CLOSEOUT REPORT Project Closeout Report in 

format provided by the DBSA 
   

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT / UPDATING OF THE WATER SEVICES 

MASTER PLAN (WSMP) OF KAMIESBERG LM CARRIED 

FORWARD TO OVERALL COST SUMMARY IN SCHEDULE 

C2.2.5 [PART E]  

   

 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C2.2.3 [PART A] PRICING DATA: DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER FOR DAWID KRUIPER 
LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for MPRNW update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

1 

 
 
STAKEHOLDER ENGAGEMENT 
 
 

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

2 

 
 
EXISTING SITUATION 
ASSESSMENT, INFORMATION AND 
DOCUMENTATION 
 
  

Approved Report.    

3 

 
EXISTING INFRASTRUCTURE 
ASSESSMENT  
 

Approved Report. N/A N/A R150,000.00 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

4 
DETERMINE THE WATER 
BALANCE OF THE MUNICIPALITY 

 
 
Approved Report.  
 
 

   

5 

FORMULATION OF SPECIFIC 
TECHNICAL, FINANCIAL, 
INSTITUTIONAL, AND SOCIAL 
STRATEGIES AND INITIATIVES 
(PROJECTS) – I.E., INITIATIVES 
THAT CAN BE INTRODUCED TO 
REDUCE THE NON-REVENUE 
WATER AND IMPROVE THE 
PERFORMANCE OF THE WATER 
SERVICE. 

Approved Report  

   

6 

STRATEGIC MANAGEMENT 
PLAN TO REDUCE NON-
REVENUE WATER IN THE 
MUNICIPALITY 

Approved Report    

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE 

NON-REVENUE WATER FOR DAWID KRUIPER LM  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 119 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.2.5 [PART A]  

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C2.2.3 [PART B] PRICING DATA:  DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER FOR THEMBELIHLE LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for MPRNW update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

1 

 
 
STAKEHOLDER ENGAGEMENT 
 
 

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

2 

 
 
EXISTING SITUATION 
ASSESSMENT, INFORMATION AND 
DOCUMENTATION 
 
  

Approved Report.    

3 

 
EXISTING INFRASTRUCTURE 
ASSESSMENT  
 

Approved Report. N/A N/A R150,000.00 

4 
DETERMINE THE WATER 
BALANCE OF THE MUNICIPALITY 

 
 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 121 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

Approved Report.  
 
 

5 

FORMULATION OF SPECIFIC 
TECHNICAL, FINANCIAL, 
INSTITUTIONAL, AND SOCIAL 
STRATEGIES AND INITIATIVES 
(PROJECTS) – I.E., INITIATIVES 
THAT CAN BE INTRODUCED TO 
REDUCE THE NON-REVENUE 
WATER AND IMPROVE THE 
PERFORMANCE OF THE WATER 
SERVICE. 

Approved Report  

   

6 

STRATEGIC MANAGEMENT 
PLAN TO REDUCE NON-
REVENUE WATER IN THE 
MUNICIPALITY 

Approved Report    

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE 

NON-REVENUE WATER FOR THEMBELIHLE LM  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 122 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.2.5 [PART B]  

 
 
 
 
 
 
 
 
  



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 123 
 

C2.2.3 [PART C] PRICING DATA:  DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER FOR HANTAM LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document. 
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for MPRNW update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

1 

 
 
STAKEHOLDER ENGAGEMENT 
 
 

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

2 

 
 
EXISTING SITUATION 
ASSESSMENT, INFORMATION AND 
DOCUMENTATION 
 
  

Approved Report.    

3 

 
EXISTING INFRASTRUCTURE 
ASSESSMENT  
 

Approved Report. N/A N/A R150,000.00 

4 
DETERMINE THE WATER 
BALANCE OF THE MUNICIPALITY 

 
 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 124 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

Approved Report.  
 
 

5 

FORMULATION OF SPECIFIC 
TECHNICAL, FINANCIAL, 
INSTITUTIONAL, AND SOCIAL 
STRATEGIES AND INITIATIVES 
(PROJECTS) – I.E., INITIATIVES 
THAT CAN BE INTRODUCED TO 
REDUCE THE NON-REVENUE 
WATER AND IMPROVE THE 
PERFORMANCE OF THE WATER 
SERVICE. 

Approved Report  

   

6 

STRATEGIC MANAGEMENT 
PLAN TO REDUCE NON-
REVENUE WATER IN THE 
MUNICIPALITY 

Approved Report    

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE 

NON-REVENUE WATER FOR HANTAM LM  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 125 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.2.5 [PART C]  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 126 
 

C2.2.3 [PART D] PRICING DATA:  DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER FOR NAMA KHOI LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document. 
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for MPRNW update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

1 

 
 
STAKEHOLDER ENGAGEMENT 
 
 

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

2 

 
 
EXISTING SITUATION 
ASSESSMENT, INFORMATION AND 
DOCUMENTATION 
 
  

Approved Report.    

3 

 
EXISTING INFRASTRUCTURE 
ASSESSMENT  
 

Approved Report. N/A N/A R150,000.00 

4 
DETERMINE THE WATER 
BALANCE OF THE MUNICIPALITY 

 
 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 127 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

Approved Report.  
 
 

5 

FORMULATION OF SPECIFIC 
TECHNICAL, FINANCIAL, 
INSTITUTIONAL, AND SOCIAL 
STRATEGIES AND INITIATIVES 
(PROJECTS) – I.E., INITIATIVES 
THAT CAN BE INTRODUCED TO 
REDUCE THE NON-REVENUE 
WATER AND IMPROVE THE 
PERFORMANCE OF THE WATER 
SERVICE. 

Approved Report  

   

6 

STRATEGIC MANAGEMENT 
PLAN TO REDUCE NON-
REVENUE WATER IN THE 
MUNICIPALITY 

Approved Report    

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE 

NON-REVENUE WATER FOR NAMA KHOI LM  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 128 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 

Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.2.5 [PART D]  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 129 
 

C2.2.3 [PART E] PRICING DATA:  DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER FOR KAMIESBERG LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for MPRNW update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

1 

 
 
STAKEHOLDER ENGAGEMENT 
 
 

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

2 

 
 
EXISTING SITUATION 
ASSESSMENT, INFORMATION AND 
DOCUMENTATION 
 
  

Approved Report.    

3 

 
EXISTING INFRASTRUCTURE 
ASSESSMENT  
 

Approved Report. N/A N/A R150,000.00 

4 
DETERMINE THE WATER 
BALANCE OF THE MUNICIPALITY 

 
 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

Approved Report.  
 
 

5 

FORMULATION OF SPECIFIC 
TECHNICAL, FINANCIAL, 
INSTITUTIONAL, AND SOCIAL 
STRATEGIES AND INITIATIVES 
(PROJECTS) – I.E., INITIATIVES 
THAT CAN BE INTRODUCED TO 
REDUCE THE NON-REVENUE 
WATER AND IMPROVE THE 
PERFORMANCE OF THE WATER 
SERVICE. 

Approved Report  

   

6 

STRATEGIC MANAGEMENT 
PLAN TO REDUCE NON-
REVENUE WATER IN THE 
MUNICIPALITY 

Approved Report    

11 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE 

NON-REVENUE WATER FOR KAMIESBERG LM  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 131 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT MILESTONE PROPOSED 
PROFESSIONAL 
FEES (Excl. VAT) 
 
 
(Rand) 

OPERATIONAL 
COSTS @ 5% OF 
PROFESSIONAL 
FEES (Excl. VAT) 
 
(Rand) 

TOTAL PROPOSED 
FEES AND 
OPERATIONAL 
COSTS FOR SCOPE 
OF WORK (Excl. VAT) 
(Rand)  

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.2.5 [PART E]  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 132 
 

C2.2.4 [PART A] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES DEVELOPMENT PLAN (WSDP) OF DAWID 
KRUIPER LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document..  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSDP Update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSDP WORK TEAM AND 
PROJECT STEERING 
COMMITTEE (PSC) 
a) Project Implementation Plan 

(PIP)  

b) Project Inception Report 

(PIR) in the framework issued 

by the DBSA. 

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

2 

COMPLETION OF MODULE 1 OF 
WSDP PER DWS GUIDELINES: 
Information (Total Water Services 
Profile). Comprehensive Overview 
and Assessment including all related 

Approved WSDP Module 
1 Report: 
WSDP Process Step 1: 
Existing Situation 
Assessment uploaded to 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 133 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

technical and business elements per 
DWS guidelines. 
 
This Module in the DWS’ GIS Geo-
Database [i.e., Chapter 1, and 
Chapter 2 (Topic 1 to Topic 8) of 
new WSDP Guide Framework] 
contains all related enabling factors 
per water services topic listed in a 
tabular format to present an overall 
status quo of information on a WSA 
level and related ecosystem service 
dependencies and state of 
functionality.  The section also 
references the enabling factors 
against Compliancy and Needs 
development plan criteria to provide 
an overall WSA WSDP assessment 

the DWS System 
(Geodatabase) 

3 

COMPLETION OF MODULE 2 OF 
WSDP PER DWS GUIDELINES: 
Comprehensive overview of water 
services components. Detailed 
information on the component level 
with all related technical and 

Approved WSDP Module 
2 Report: 
WSDP Process Step 2: 
Situation Assessment 
Demand Model uploaded 
to the DWS System 
(Geodatabase)  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 134 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

business elements per DWS 
guidelines. 
 
This module [i.e., Chapter 2 (Topic 
3, Topic 4, Topic 5, and Topic 6) 
of new WSDP Guide Framework] 
provides detail information regarding 
the different topics as well as house 
all information regarding certain 
aspects within a topic. 

Approved WSDP Module 
2 Report: 
WSDP Process Step 3: 
Current Requirements 
Development Plan 
uploaded to the DWS 
System (Geodatabase)  

   

4 

COMPLETION OF MODULE 3 AND 

MODULE 4 OF WSDP PER DWS 

GUIDELINES: Master Plan 

Strategies and Solutions. Future 

Plans and Strategies (Strategic 

Plans) with all related technical and 

business elements per DWS 

guidelines. Comprehensive Projects 

lists to address current and future 

requirements [i.e., Chapter 3 and 

Chapter 4 of new WSDP Guide 

Framework] 

Approved WSDP Module 
3 Report, and Module 4 
Report: 
WSDP Process Step 4: 
Future Requirements 
Development Plan: 
uploaded to the DWS 
System (Geodatabase) 

   

 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 5: 
Infrastructure 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 135 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 6: 
Water Resource 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 7: 
Operation and 
Maintenance 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 8: 
Institutional Needs 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 136 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

 

COMPLETION OF MODULE 3 OF 

WSDP PER DWS GUIDELINES: 

Master Plan Strategies and 

Solutions. Future Plans and 

Strategies (Strategic Plans) with all 

related technical and business 

elements per DWS guidelines 

[Continued from above]. [i.e., 

Chapter 3 and Chapter 4 of new 

WSDP Guide Framework] 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 9: 
Conservation and 
Demand Management 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 10: 
Comprehensive Water 
Services Development 
Plan (WSDP): uploaded 
to the DWS System 
(Geodatabase) 

   

5 

COMPLETION OF MODULE 5 OF 
WSDP PER DWS GUIDELINES:  
Reporting.  
[i.e., includes Chapter 5 of new 
WSDP Guide Framework] 
 
 
 

Approved WSDP Module 
5 Reports (Compliance 
Reports: Green Drop, 
Blue Drop, DWA 
WSRPMS, WC&DM 
Report, WSDP IDP 
Outflow Report, Outflow 
to WSA Annual Business 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Plan Report, etc.) 
uploaded to the DWS 
System (Geodatabase) 

6 

DWS APPROVAL AND SUPPORT 

FOR THE ADOPTION OF THE 

WSDP BY THE MUNICIPAL 

COUNCIL: 

▪ Workshop the draft WSDP with 
the Municipality, DWS, etc. and 
incorporate Comments. 

▪ Obtain DWS approval of 
uploaded WSDP. 

▪ Prepare and facilitate the WSDP 
Outflow Report section in the 
IDP.  

▪ Facilitate adoption of the updated 
WSDP by the Council of the 
Municipality and obtain Council 
Resolution for WSDP adoption.  

▪ Project Close-out Report per 
DBSA Framework 

Completed uploaded 
WSDP together with: 
▪ DWS Approval letter / 

correspondence. 
▪ IDP Outflow Report. 
▪ Council Resolution for 

Municipal Adoption of 
WSDP.  

▪ Project Close-out 
Report 

   

7 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT / UPDATING OF THE WATER 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

SERVICES DEVELOPMENT PLAN (WSDP) OF DAWID 

KRUIPER LM CARRIED FORWARD TO OVERALL COST 

SUMMARY IN SCHEDULE C2.2.5 [PART A] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
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C2.2.4 [PART B] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES DEVELOPMENT PLAN (WSDP) OF 
THEMBELIHLE LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document. 
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSDP Update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSDP WORK TEAM AND 
PROJECT STEERING 
COMMITTEE (PSC) 
c) Project Implementation Plan 

(PIP)  

d) Project Inception Report 

(PIR) in the framework issued 

by the DBSA. 

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

2 

COMPLETION OF MODULE 1 OF 
WSDP PER DWS GUIDELINES: 
Information (Total Water Services 
Profile). Comprehensive Overview 
and Assessment including all related 

Approved WSDP Module 
1 Report: 
WSDP Process Step 1: 
Existing Situation 
Assessment uploaded to 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

technical and business elements per 
DWS guidelines. 
 
This Module in the DWS’ GIS Geo-
Database [i.e., Chapter 1, and 
Chapter 2 (Topic 1 to Topic 8) of 
new WSDP Guide Framework] 
contains all related enabling factors 
per water services topic listed in a 
tabular format to present an overall 
status quo of information on a WSA 
level and related ecosystem service 
dependencies and state of 
functionality.  The section also 
references the enabling factors 
against Compliancy and Needs 
development plan criteria to provide 
an overall WSA WSDP assessment 

the DWS System 
(Geodatabase) 

3 

COMPLETION OF MODULE 2 OF 
WSDP PER DWS GUIDELINES: 
Comprehensive overview of water 
services components. Detailed 
information on the component level 
with all related technical and 

Approved WSDP Module 
2 Report: 
WSDP Process Step 2: 
Situation Assessment 
Demand Model uploaded 
to the DWS System 
(Geodatabase)  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

business elements per DWS 
guidelines. 
 
This module [i.e., Chapter 2 (Topic 
3, Topic 4, Topic 5, and Topic 6) 
of new WSDP Guide Framework] 
provides detail information regarding 
the different topics as well as house 
all information regarding certain 
aspects within a topic. 

Approved WSDP Module 
2 Report: 
WSDP Process Step 3: 
Current Requirements 
Development Plan 
uploaded to the DWS 
System (Geodatabase)  

   

4 

COMPLETION OF MODULE 3 AND 

MODULE 4 OF WSDP PER DWS 

GUIDELINES: Master Plan 

Strategies and Solutions. Future 

Plans and Strategies (Strategic 

Plans) with all related technical and 

business elements per DWS 

guidelines. Comprehensive Projects 

lists to address current and future 

requirements [i.e., Chapter 3 and 

Chapter 4 of new WSDP Guide 

Framework] 

Approved WSDP Module 
3 Report, and Module 4 
Report: 
WSDP Process Step 4: 
Future Requirements 
Development Plan: 
uploaded to the DWS 
System (Geodatabase) 

   

 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 5: 
Infrastructure 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 6: 
Water Resource 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 7: 
Operation and 
Maintenance 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 8: 
Institutional Needs 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

 

COMPLETION OF MODULE 3 OF 

WSDP PER DWS GUIDELINES: 

Master Plan Strategies and 

Solutions. Future Plans and 

Strategies (Strategic Plans) with all 

related technical and business 

elements per DWS guidelines 

[Continued from above]. [i.e., 

Chapter 3 and Chapter 4 of new 

WSDP Guide Framework] 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 9: 
Conservation and 
Demand Management 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 10: 
Comprehensive Water 
Services Development 
Plan (WSDP): uploaded 
to the DWS System 
(Geodatabase) 

   

5 

COMPLETION OF MODULE 5 OF 
WSDP PER DWS GUIDELINES:  
Reporting.  
[i.e., includes Chapter 5 of new 
WSDP Guide Framework] 
 
 
 

Approved WSDP Module 
5 Reports (Compliance 
Reports: Green Drop, 
Blue Drop, DWA 
WSRPMS, WC&DM 
Report, WSDP IDP 
Outflow Report, Outflow 
to WSA Annual Business 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Plan Report, etc.) 
uploaded to the DWS 
System (Geodatabase) 

6 

DWS APPROVAL AND SUPPORT 

FOR THE ADOPTION OF THE 

WSDP BY THE MUNICIPAL 

COUNCIL: 

▪ Workshop the draft WSDP with 
the Municipality, DWS, etc. and 
incorporate Comments. 

▪ Obtain DWS approval of 
uploaded WSDP. 

▪ Prepare and facilitate the WSDP 
Outflow Report section in the 
IDP.  

▪ Facilitate adoption of the updated 
WSDP by the Council of the 
Municipality and obtain Council 
Resolution for WSDP adoption.  

▪ Project Close-out Report per 
DBSA Framework 

Completed uploaded 
WSDP together with: 
▪ DWS Approval letter / 

correspondence. 
▪ IDP Outflow Report. 
▪ Council Resolution for 

Municipal Adoption of 
WSDP.  

▪ Project Close-out 
Report 

   

7 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT / UPDATING OF THE WATER 
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Tender No. RFP057/2023: Development / Updating 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

SERVICES DEVELOPMENT PLAN (WSDP) OF 

THEMBELIHLE LM CARRIED FORWARD TO OVERALL 

COST SUMMARY IN SCHEDULE C2.2.5 [PART B] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
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C2.2.4 [PART C] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES DEVELOPMENT PLAN (WSDP) OF HANTAM LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSDP Update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work  

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSDP WORK TEAM AND 
PROJECT STEERING 
COMMITTEE (PSC) 
e) Project Implementation Plan 

(PIP)  

f) Project Inception Report 

(PIR) in the framework 

issued by the DBSA. 

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

2 

COMPLETION OF MODULE 1 OF 
WSDP PER DWS GUIDELINES: 
Information (Total Water Services 
Profile). Comprehensive Overview 
and Assessment including all 
related technical and business 
elements per DWS guidelines. 

Approved WSDP Module 
1 Report: 
WSDP Process Step 1: 
Existing Situation 
Assessment uploaded to 
the DWS System 
(Geodatabase) 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work  

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

 
This Module in the DWS’ GIS 
Geo-Database [i.e., Chapter 1, 
and Chapter 2 (Topic 1 to Topic 
8) of new WSDP Guide 
Framework] contains all related 
enabling factors per water services 
topic listed in a tabular format to 
present an overall status quo of 
information on a WSA level and 
related ecosystem service 
dependencies and state of 
functionality.  The section also 
references the enabling factors 
against Compliancy and Needs 
development plan criteria to 
provide an overall WSA WSDP 
assessment 

3 

COMPLETION OF MODULE 2 OF 
WSDP PER DWS GUIDELINES: 
Comprehensive overview of water 
services components. Detailed 
information on the component 
level with all related technical and 

Approved WSDP Module 
2 Report: 
WSDP Process Step 2: 
Situation Assessment 
Demand Model uploaded 
to the DWS System 
(Geodatabase)  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work  

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

business elements per DWS 
guidelines. 
 
This module [i.e., Chapter 2 
(Topic 3, Topic 4, Topic 5, and 
Topic 6) of new WSDP Guide 
Framework] provides detail 
information regarding the different 
topics as well as house all 
information regarding certain 
aspects within a topic. 

Approved WSDP Module 
2 Report: 
WSDP Process Step 3: 
Current Requirements 
Development Plan 
uploaded to the DWS 
System (Geodatabase)  

   

4 

COMPLETION OF MODULE 3 

AND MODULE 4 OF WSDP PER 

DWS GUIDELINES: Master Plan 

Strategies and Solutions. Future 

Plans and Strategies (Strategic 

Plans) with all related technical 

and business elements per DWS 

guidelines. Comprehensive 

Projects lists to address current 

and future requirements [i.e., 

Chapter 3 and Chapter 4 of new 

WSDP Guide Framework] 

Approved WSDP Module 
3 Report, and Module 4 
Report: 
WSDP Process Step 4: 
Future Requirements 
Development Plan: 
uploaded to the DWS 
System (Geodatabase) 

   

 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 5: 
Infrastructure 
Investigation: uploaded 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work  

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

to the DWS System 
(Geodatabase) 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 6: 
Water Resource 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 7: 
Operation and 
Maintenance 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 8: 
Institutional Needs 
Analysis: uploaded to the 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 150 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work  

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

DWS System 
(Geodatabase) 

 

COMPLETION OF MODULE 3 OF 

WSDP PER DWS GUIDELINES: 

Master Plan Strategies and 

Solutions. Future Plans and 

Strategies (Strategic Plans) with 

all related technical and business 

elements per DWS guidelines 

[Continued from above]. [i.e., 

Chapter 3 and Chapter 4 of new 

WSDP Guide Framework] 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 9: 
Conservation and 
Demand Management 
Analysis: uploaded to the 
DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 10: 
Comprehensive Water 
Services Development 
Plan (WSDP): uploaded 
to the DWS System 
(Geodatabase) 

   

5 

COMPLETION OF MODULE 5 
OF WSDP PER DWS 
GUIDELINES:  
Reporting.  
[i.e., includes Chapter 5 of new 
WSDP Guide Framework] 

Approved WSDP Module 
5 Reports (Compliance 
Reports: Green Drop, 
Blue Drop, DWA 
WSRPMS, WC&DM 
Report, WSDP IDP 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work  

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

 
 
 

Outflow Report, Outflow 
to WSA Annual Business 
Plan Report, etc.) 
uploaded to the DWS 
System (Geodatabase) 

6 

DWS APPROVAL AND 

SUPPORT FOR THE ADOPTION 

OF THE WSDP BY THE 

MUNICIPAL COUNCIL: 

▪ Workshop the draft WSDP with 
the Municipality, DWS, etc. and 
incorporate Comments. 

▪ Obtain DWS approval of 
uploaded WSDP. 

▪ Prepare and facilitate the 
WSDP Outflow Report section 
in the IDP.  

▪ Facilitate adoption of the 
updated WSDP by the Council 
of the Municipality and obtain 
Council Resolution for WSDP 
adoption.  

▪ Project Close-out Report per 
DBSA Framework 

Completed uploaded 
WSDP together with: 
▪ DWS Approval letter / 

correspondence. 
▪ IDP Outflow Report. 
▪ Council Resolution for 

Municipal Adoption of 
WSDP.  

▪ Project Close-out 
Report 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of 
Work  

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

7 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT / UPDATING OF THE WATER 

SERVICES DEVELOPMENT PLAN (WSDP) OF 

HANTAM LM CARRIED FORWARD TO OVERALL 

COST SUMMARY IN SCHEDULE C2.2.5 [PART C] 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 153 
 

C2.2.4 [PART D] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES DEVELOPMENT PLAN (WSDP) OF NAMA KHOI 
LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSDP Update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSDP WORK TEAM AND 
PROJECT STEERING 
COMMITTEE (PSC) 
g) Project Implementation Plan 

(PIP)  

h) Project Inception Report 

(PIR) in the framework issued 

by the DBSA. 

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

2 

COMPLETION OF MODULE 1 OF 
WSDP PER DWS GUIDELINES: 
Information (Total Water Services 
Profile). Comprehensive Overview 
and Assessment including all related 

Approved WSDP Module 
1 Report: 
WSDP Process Step 1: 
Existing Situation 
Assessment uploaded to 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

technical and business elements per 
DWS guidelines. 
 
This Module in the DWS’ GIS Geo-
Database [i.e., Chapter 1, and 
Chapter 2 (Topic 1 to Topic 8) of 
new WSDP Guide Framework] 
contains all related enabling factors 
per water services topic listed in a 
tabular format to present an overall 
status quo of information on a WSA 
level and related ecosystem service 
dependencies and state of 
functionality.  The section also 
references the enabling factors 
against Compliancy and Needs 
development plan criteria to provide 
an overall WSA WSDP assessment 

the DWS System 
(Geodatabase) 

3 

COMPLETION OF MODULE 2 OF 
WSDP PER DWS GUIDELINES: 
Comprehensive overview of water 
services components. Detailed 
information on the component level 
with all related technical and 

Approved WSDP Module 
2 Report: 
WSDP Process Step 2: 
Situation Assessment 
Demand Model uploaded 
to the DWS System 
(Geodatabase)  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

business elements per DWS 
guidelines. 
 
This module [i.e., Chapter 2 (Topic 
3, Topic 4, Topic 5, and Topic 6) 
of new WSDP Guide Framework] 
provides detail information regarding 
the different topics as well as house 
all information regarding certain 
aspects within a topic. 

Approved WSDP Module 
2 Report: 
WSDP Process Step 3: 
Current Requirements 
Development Plan 
uploaded to the DWS 
System (Geodatabase)  

   

4 

COMPLETION OF MODULE 3 AND 

MODULE 4 OF WSDP PER DWS 

GUIDELINES: Master Plan 

Strategies and Solutions. Future 

Plans and Strategies (Strategic 

Plans) with all related technical and 

business elements per DWS 

guidelines. Comprehensive Projects 

lists to address current and future 

requirements [i.e., Chapter 3 and 

Chapter 4 of new WSDP Guide 

Framework] 

Approved WSDP Module 
3 Report, and Module 4 
Report: 
WSDP Process Step 4: 
Future Requirements 
Development Plan: 
uploaded to the DWS 
System (Geodatabase) 

   

 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 5: 
Infrastructure 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 6: 
Water Resource 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 7: 
Operation and 
Maintenance 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 8: 
Institutional Needs 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

 

COMPLETION OF MODULE 3 OF 

WSDP PER DWS GUIDELINES: 

Master Plan Strategies and 

Solutions. Future Plans and 

Strategies (Strategic Plans) with all 

related technical and business 

elements per DWS guidelines 

[Continued from above]. [i.e., 

Chapter 3 and Chapter 4 of new 

WSDP Guide Framework] 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 9: 
Conservation and 
Demand Management 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 10: 
Comprehensive Water 
Services Development 
Plan (WSDP): uploaded 
to the DWS System 
(Geodatabase) 

   

5 

COMPLETION OF MODULE 5 OF 
WSDP PER DWS GUIDELINES:  
Reporting.  
[i.e., includes Chapter 5 of new 
WSDP Guide Framework] 
 
 
 

Approved WSDP Module 
5 Reports (Compliance 
Reports: Green Drop, 
Blue Drop, DWA 
WSRPMS, WC&DM 
Report, WSDP IDP 
Outflow Report, Outflow 
to WSA Annual Business 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Plan Report, etc.) 
uploaded to the DWS 
System (Geodatabase) 

6 

DWS APPROVAL AND SUPPORT 

FOR THE ADOPTION OF THE 

WSDP BY THE MUNICIPAL 

COUNCIL: 

▪ Workshop the draft WSDP with 
the Municipality, DWS, etc. and 
incorporate Comments. 

▪ Obtain DWS approval of 
uploaded WSDP. 

▪ Prepare and facilitate the WSDP 
Outflow Report section in the 
IDP.  

▪ Facilitate adoption of the updated 
WSDP by the Council of the 
Municipality and obtain Council 
Resolution for WSDP adoption.  

▪ Project Close-out Report per 
DBSA Framework 

Completed uploaded 
WSDP together with: 
▪ DWS Approval letter / 

correspondence. 
▪ IDP Outflow Report. 
▪ Council Resolution for 

Municipal Adoption of 
WSDP.  

▪ Project Close-out 
Report 

   

7 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT / UPDATING OF THE WATER 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) - Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

SERVICES DEVELOPMENT PLAN (WSDP) OF NAMA 

KHOI LM CARRIED FORWARD TO OVERALL COST 

SUMMARY IN SCHEDULE C2.2.5 [PART D] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

pg. 160 
 

C2.2.4 [PART E] PRICING DATA:  DEVELOPMENT / UPDATING OF THE WATER SERVICES DEVELOPMENT PLAN (WSDP) OF 
KAMIESBERG LM  
 

The detailed description of the scope of work or key deliverable are outlined in section C.3.1.4 of this tender document.  
 

Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work for WSDP Update is nine (9) months. 
 

ID SCOPE OF WORK / KEY 
DELIVERABLE(S) Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF THE 
WSDP WORK TEAM AND 
PROJECT STEERING 
COMMITTEE (PSC) 
i) Project Implementation Plan 

(PIP)  

j) Project Inception Report 

(PIR) in the framework issued 

by the DBSA. 

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: 
Already covered in 
Schedule C2.2.2 
above.  

Not Applicable: Already 
covered in Schedule 
C2.2.2 above.  

Not Applicable: Already 
covered in Schedule C2.2.2 
above.  

2 

COMPLETION OF MODULE 1 OF 
WSDP PER DWS GUIDELINES: 
Information (Total Water Services 
Profile). Comprehensive Overview 
and Assessment including all related 

Approved WSDP Module 
1 Report: 
WSDP Process Step 1: 
Existing Situation 
Assessment uploaded to 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

technical and business elements per 
DWS guidelines. 
 
This Module in the DWS’ GIS Geo-
Database [i.e., Chapter 1, and 
Chapter 2 (Topic 1 to Topic 8) of 
new WSDP Guide Framework] 
contains all related enabling factors 
per water services topic listed in a 
tabular format to present an overall 
status quo of information on a WSA 
level and related ecosystem service 
dependencies and state of 
functionality.  The section also 
references the enabling factors 
against Compliancy and Needs 
development plan criteria to provide 
an overall WSA WSDP assessment 

the DWS System 
(Geodatabase) 

3 

COMPLETION OF MODULE 2 OF 
WSDP PER DWS GUIDELINES: 
Comprehensive overview of water 
services components. Detailed 
information on the component level 
with all related technical and 

Approved WSDP Module 
2 Report: 
WSDP Process Step 2: 
Situation Assessment 
Demand Model uploaded 
to the DWS System 
(Geodatabase)  

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

business elements per DWS 
guidelines. 
 
This module [i.e., Chapter 2 (Topic 
3, Topic 4, Topic 5, and Topic 6) 
of new WSDP Guide Framework] 
provides detail information regarding 
the different topics as well as house 
all information regarding certain 
aspects within a topic. 

Approved WSDP Module 
2 Report: 
WSDP Process Step 3: 
Current Requirements 
Development Plan 
uploaded to the DWS 
System (Geodatabase)  

   

4 

COMPLETION OF MODULE 3 AND 

MODULE 4 OF WSDP PER DWS 

GUIDELINES: Master Plan 

Strategies and Solutions. Future 

Plans and Strategies (Strategic 

Plans) with all related technical and 

business elements per DWS 

guidelines. Comprehensive Projects 

lists to address current and future 

requirements [i.e., Chapter 3 and 

Chapter 4 of new WSDP Guide 

Framework] 

Approved WSDP Module 
3 Report, and Module 4 
Report: 
WSDP Process Step 4: 
Future Requirements 
Development Plan: 
uploaded to the DWS 
System (Geodatabase) 

   

 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 5: 
Infrastructure 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 6: 
Water Resource 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 7: 
Operation and 
Maintenance 
Investigation: uploaded 
to the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 8: 
Institutional Needs 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

 

COMPLETION OF MODULE 3 OF 

WSDP PER DWS GUIDELINES: 

Master Plan Strategies and 

Solutions. Future Plans and 

Strategies (Strategic Plans) with all 

related technical and business 

elements per DWS guidelines 

[Continued from above]. [i.e., 

Chapter 3 and Chapter 4 of new 

WSDP Guide Framework] 

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 9: 
Conservation and 
Demand Management 
Analysis: uploaded to 
the DWS System 
(Geodatabase) 

   

Approved WSDP Module 
3 Report and Module 4 
Report: 
WSDP Process Step 10: 
Comprehensive Water 
Services Development 
Plan (WSDP): uploaded 
to the DWS System 
(Geodatabase) 

   

5 

COMPLETION OF MODULE 5 OF 
WSDP PER DWS GUIDELINES:  
Reporting.  
[i.e., includes Chapter 5 of new 
WSDP Guide Framework] 
 
 
 

Approved WSDP Module 
5 Reports (Compliance 
Reports: Green Drop, 
Blue Drop, DWA 
WSRPMS, WC&DM 
Report, WSDP IDP 
Outflow Report, Outflow 
to WSA Annual Business 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

Plan Report, etc.) 
uploaded to the DWS 
System (Geodatabase) 

6 

DWS APPROVAL AND SUPPORT 

FOR THE ADOPTION OF THE 

WSDP BY THE MUNICIPAL 

COUNCIL: 

▪ Workshop the draft WSDP with 
the Municipality, DWS, etc. and 
incorporate Comments. 

▪ Obtain DWS approval of 
uploaded WSDP. 

▪ Prepare and facilitate the WSDP 
Outflow Report section in the 
IDP.  

▪ Facilitate adoption of the updated 
WSDP by the Council of the 
Municipality and obtain Council 
Resolution for WSDP adoption.  

▪ Project Close-out Report per 
DBSA Framework 

Completed uploaded 
WSDP together with: 
▪ DWS Approval letter / 

correspondence. 
▪ IDP Outflow Report. 
▪ Council Resolution for 

Municipal Adoption of 
WSDP.  

▪ Project Close-out 
Report 

   

7 TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT / UPDATING OF THE WATER 

   



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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ID SCOPE OF WORK / KEY 
DELIVERABLE(S) Refer to 
Section C.3.1.4: Scope of Work 

PAYMENT 
MILESTONE 

PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 
(Rand) 

OPERATIONAL COSTS 

@ 5% OF 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)  

SERVICES DEVELOPMENT PLAN (WSDP) OF 

KAMIESBERG LM CARRIED FORWARD TO OVERALL 

COST SUMMARY IN SCHEDULE C2.2.5 [PART E] 

 
 
 
 
 
 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
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C2.2.5 PRICING DATA:  OVERALL COST SUMMARY: DEVELOPMENT / 
UPDATING OF THE WATER SERVICES MASTER PLAN (WSMP), 
DEVELOPMENT OF MANAGEMENT PLAN TO REDUCE NON-REVENUE 
WATER (MPRNW) AND WATER SERVICES DEVELOPMENT PLAN 
(WSDP) OF DAWID KRUIPER LM, THEMBELIHLE LM, HANTAM LM, 
NAMA KHOI LM, AND KAMIESBERG LM 

 

C2.2.5 [PART A]: DAWID KRUIPER LOCAL MUNICIPALITY 

 

SCHEDULE No.               DESCRIPTION OF SCOPE OF 
WORK 

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS  
(RANDS) 

C2.2.2 [PART A] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating of the WSMP of 
DAWID KRUIPER LM  

 

C2.2.3 [PART A] Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development of the MPRNW of DAWID 
KRUIPER LM 

 

C2.2.4 [PART A] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating WSDP of 
DAWID KRUIPER LM 

 

Sub-Total of Pricing for Proposed Fees and Operational 
Costs for updating/development of the WSMP, MPRNW and 
WSDP (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR 
THE UPDATING/DEVELOPMENT OF THE WSMP, MPRNW 
AND THE WSDP (Incl. VAT) 

 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT 
CARRIED FORWARD TO C1.1 FORM OF OFFER AND 
ACCEPTANCE [C1.1.1 (PART A): OFFER: DAWID 
KRUIPER LM] 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP057/2023 [PART A]: Updating/Development of the Water Services 
Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPRNW) and Water 
Services Development Plan (WSDP) of Dawid Kruiper Local Municipality.  
 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C2.2.5 PRICING DATA:  OVERALL COST SUMMARY: DEVELOPMENT / 
UPDATING OF THE WATER SERVICES MASTER PLAN (WSMP), 
DEVELOPMENT OF MANAGEMENT PLAN TO REDUCE NON-REVENUE 
WATER (MPRNW) AND WATER SERVICES DEVELOPMENT PLAN 
(WSDP) OF DAWID KRUIPER LM, THEMBELIHLE LM, HANTAM LM, 
NAMA KHOI LM, AND KAMIESBERG LM [CONTINUED] 

 

C2.2.5 [PART B]: THEMBELIHLE LOCAL MUNICIPALITY 

 

SCHEDULE No.               DESCRIPTION OF SCOPE OF 
WORK 

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS  
(RANDS) 

C2.2.2 [PART B] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating of the WSMP 
THEMBELIHLE LM  

 

C2.2.3 [PART B] Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development of the MPRNW of 
THEMBELIHLE LM 

 

C2.2.4 [PART B] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
development / Updating WSDP of 
THEMBELIHLE LM 

 

Sub-Total of Pricing for Proposed Fees and Operational 
Costs for updating/development of the WSMP, MPRNW and 
WSDP (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS 
FOR THE UPDATING/DEVELOPMENT OF THE WSMP, 
MPRNW AND THE WSDP (Incl. VAT) 

 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT 
CARRIED FORWARD TO C1.1 FORM OF OFFER AND 
ACCEPTANCE [C1.1.1 (PART B): OFFER: 
THEMBELIHLE LM] 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP057/2023 [PART B]: Updating/Development of the Water Services 
Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPRNW) and Water 
Services Development Plan (WSDP) of Thembelihle Local Municipality.  
 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C2.2.5 PRICING DATA:  OVERALL COST SUMMARY: UPDATING OF THE 
WATER SERVICES MASTER PLAN (WSMP), DEVELOPMENT OF 
MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER (MPRNW) 
AND WATER SERVICES DEVELOPMENT PLAN (WSDP) OF DAWID 
KRUIPER LM, THEMBELIHLE LM, HANTAM LM, NAMA KHOI LM, AND 
KAMIESBERG LM [CONTINUED] 

 

C2.2.5 [PART C]: HANTAM LOCAL MUNICIPALITY 

 

SCHEDULE No.               DESCRIPTION OF SCOPE OF 
WORK 

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS  
(RANDS) 

C2.2.2 [PART C] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating of the WSMP of 
HANTAM LM  

 

C2.2.3 [PART C] Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development of the MPRNW of 
HANTAM LM 

 

C2.2.4 [PART C] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating WSDP of 
HANTAM LM 

 

Sub-Total of Pricing for Proposed Fees and Operational 
Costs for updating/development of the WSMP, MPRNW and 
WSDP (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR 
THE UPDATING/DEVELOPMENT OF THE WSMP, MPRNW 
AND THE WSDP (Incl. VAT) 

 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT 
CARRIED FORWARD TO C1.1 FORM OF OFFER AND 
ACCEPTANCE [C1.1.1 (PART C): OFFER: HANTAM LM] 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP057/2023 [PART C]: Updating/Development of the Water Services 
Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPRNW) and Water 
Services Development Plan (WSDP) of Hantam Local Municipality.  
 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C2.2.5 PRICING DATA:  OVERALL COST SUMMARY: UPDATING OF THE 
WATER SERVICES MASTER PLAN (WSMP), DEVELOPMENT OF 
MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER (MPRNW) 
AND WATER SERVICES DEVELOPMENT PLAN (WSDP) OF DAWID 
KRUIPER LM, THEMBELIHLE LM, HANTAM LM, NAMA KHOI LM, AND 
KAMIESBERG LM [CONTINUED]  

 

C2.2.5 [PART D]: NAMA KHOI LOCAL MUNICIPALITY 

 

SCHEDULE No.               DESCRIPTION OF SCOPE OF 
WORK 

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS  
(RANDS) 

C2.2.2 [PART D] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating of the WSMP of 
NAMA KHOI LM  

 

C2.2.3 [PART D] Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development of the MPRNW of NAMA 
KHOI LM 

 

C2.2.4 [PART D] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating WSDP of NAMA 
KHOI LM 

 

Sub-Total of Pricing for Proposed Fees and Operational 
Costs for updating/development of the WSMP, MPRNW and 
WSDP (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR 
THE UPDATING/DEVELOPMENT OF THE WSMP, MPRNW 
AND THE WSDP (Incl. VAT) 

 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT 
CARRIED FORWARD TO C1.1 FORM OF OFFER AND 
ACCEPTANCE [C1.1.1 (PART D): OFFER: NAMA KHOI 
LM] 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP057/2023 [PART D]: Updating/Development of the Water Services 
Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPRNW) and Water 
Services Development Plan (WSDP) of Nama Khoi Local Municipality.  
 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C2.2.5 PRICING DATA:  OVERALL COST SUMMARY: UPDATING OF THE 
WATER SERVICES MASTER PLAN (WSMP), DEVELOPMENT OF 
MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER (MPRNW) 
AND WATER SERVICES DEVELOPMENT PLAN (WSDP) OF DAWID 
KRUIPER LM, THEMBELIHLE LM, HANTAM LM, NAMA KHOI LM, AND 
KAMIESBERG LM [CONTINUED]  

 

C2.2.5 [PART E]: KAMIESBERG LOCAL MUNICIPALITY 

 

SCHEDULE No.               DESCRIPTION OF SCOPE OF 
WORK 

TOTAL PROPOSED FEES 
AND OPERATIONAL 
COSTS  
(RANDS) 

C2.2.2 [PART E] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating of the WSMP of 
KAMIESBERG LM  

 

C2.2.3 [PART E] Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development of the MPRNW of 
KAMIESBERG LM 

 

C2.2.4 [PART E] 

 

Pricing Data: Total Proposed Fees and 
Operational Costs (Excl. VAT): 
Development / Updating WSDP of 
KAMIESBERG LM 

 

Sub-Total of Pricing for Proposed Fees and Operational 
Costs for updating/development of the WSMP, MPRNW and 
WSDP (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR 
THE UPDATING/DEVELOPMENT OF THE WSMP, MPRNW 
AND THE WSDP (Incl. VAT) 

 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT 
CARRIED FORWARD TO C1.1 FORM OF OFFER AND 
ACCEPTANCE [C1.1.1 (PART E): OFFER: KAMIESBERG 
LM] 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP057/2023 [PART E]: Updating/development of the Water Services 
Master Plan (WSMP), Management Plan to Reduce Non-Revenue Water (MPRNW) and Water 
Services Development Plan (WSDP) of Kamiesberg Local Municipality.  
 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C3.1 Scope of Work 
 

C3.1.1 INTRODUCTION         

C3.1.2 MUNICIPAL BACKGROUND 

C3.1.3  PROJECT OBJECTIVES 

C3.1.4 SCOPE OF WORK 

C3.1.5 PROJECT IMPLEMENTATION PLAN AND PROGRESS REPORTS 

C3.1.6 IMPLEMENTATION TIME FRAMES, ASSUMPTIONS, RISKS AND DEPENDENCIES 

C3.1.7 REPORTING 

C3.1.8 ACCOUNTABILITY 

C.3.1.9 CONTACT PERSON        

 

 

C.3.1.1 INTRODUCTION 

The Development Bank of Southern Africa (DBSA) is supporting and assisting the South African 
Government to eradicate water, sanitation, roads, electricity, education, and health infrastructure 
backlogs in South Africa. In this regard, the DBSA is providing a wide range of infrastructure planning, 
project preparation, funding (lending) and infrastructure delivery support services to various 
municipalities, Sector Departments, and public entities.  
 
The successful implementation of the projects supported by the DBSA through its non-lending (capacity 
building), and lending support services is expected to contribute significantly to the achievement of 
three of the South African Government national outcomes namely: 
a) Outcome 6: An efficient, competitive, and responsive socio-economic infrastructure network. 
b) Outcome 8: Sustainable human settlements and an improved quality of household life. 
c) Outcome 9: A responsive, accountable, effective, and efficient local government. 
 
In cognizance of the above role of DBSA, the five municipalities namely, Dawid Kruiper LM, Thembelihle 
LM, Hantam LM, Nama Khoi LM and Kamiesberg LM.  requested support from DBSA with the 
development and/or updating of the respective municipalities’ Water Services i.e., Water and Sanitation 
Master Plans (“WSMP”), development of Management Plans to Reduce Non-Revenue Water 
(MPNRW) and updating of the Water Services Development Plans (“WSDP”). The WSMP and WSDP 
will assist the municipality to improve and align the identification, prioritization, and implementation of 
water services projects towards the achievement of Government’s strategic national outcomes. The 
WSMP, MPNRW and WSDP developed with DBSA support will also equip the municipalities with 
strategic information to discharge their water services delivery mandates in a systematic, holistic, 
effective, efficient, and measurable manner that is compliant with the legislative requirements regarding 
the achievement of the National Government Outcomes. 
 
 
C.3.1.2 MUNICIPAL BACKGROUND 

 

C.3.1.2.1 DAVID KRUIPER LM 

The Dawid Kruiper (DKLM) is a Category B municipality that forms part of the ZF Mgcawu District 
Municipality in the Northern Cape. Per StatsSA 2016 data, the DKLM has a population of 107 161 
and 28,704 households in its area. It is the largest of five municipalities in the district, making up 
almost half its geographical area. It was established by the amalgamation of the Mier and Khara Hais 
Local Municipalities in August 2016. It consists of small towns and the Khomani San community 
within its jurisdiction. Rietfontein, which is one of the main towns, is situated approximately 280km 
north-west from the nearest big town of Upington. In terms of Structures Act, the DKLM has powers 
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and functions to provide municipal services such as water and sanitation services, electricity, roads 
and solid waste. DKLM is both a Water Service Authority and Water Service Provider as per the 
Water Services Act (Act 108 of 1997). 
 
C.3.1.2.2 THEMBELIHLE LM 

The Thembelihle Local Municipality (TLM) is a Category B municipality situated in the heart of the 
Karoo in the Pixley Ka Seme District of the Northern Cape Province. It is one of the smaller 
municipalities of the eight that make up the district, accounting for only 8% of its geographical area. It 
incorporates the towns of Strydenburg and Hopetown, situated halfway between Cape Town and 
Johannesburg on the N12. Per StatsSA 2016 data, the TLM has a population of 16 230 and 4736 
households in its area. In terms of Structures Act, the TLM has powers and functions to provide 
municipal services such as water and sanitation services, electricity, roads and solid waste. TLM is 
both a Water Service Authority and Water Service Provider as per the Water Services Act (Act 108 of 
1997). 
 
C.3.1.2.3 HANTAM LM 

The Hantam Local Municipality is a Category B municipality situated within the Namakwa District in 
the Northern Cape Province. It is the largest municipality of six in the district, making up a third of its 
geographical area. It has its centre in Calvinia, which is approximately 400km from Cape Town, 
Springbok, Upington and Beaufort West. Per StatsSA 2016 data, the HLM has a population of 21 540 
and 6894 households in its area. In terms of Structures Act, the TLM has powers and functions to 
provide municipal services such as water and sanitation services, electricity, roads and solid waste. 
HLM is both a Water Service Authority and Water Service Provider as per the Water Services Act (Act 
108 of 1997). 
 
C.3.1.2.4 NAMA KHOI LM 

The Nama Khoi Local Municipality is a Category B municipality situated on the north-western side of 
the Northern Cape Province in the Namakwa District. It is one of the six municipalities that make up 
the district. It consists of small towns such as Bulletrap, Carolusberg, Concordia, Kleinzee, 
Komaggas, Nababeep, O'Kiep, Springbok and Steinkopf. Per StatsSA 2016 data, the NKLM has a 
population of 46 512 and 14 546 households in its area. In terms of Structures Act, the TLM has 
powers and functions to provide municipal services such as water and sanitation services, electricity, 
roads and solid waste. TLM is both a Water Service Authority and Water Service Provider as per the 
Water Services Act (Act 108 of 1997). 
 
C.3.1.2.5 KAMIESBERG LM 

The Kamiesberg Local Municipality is a Category B municipality situated within the Namakwa District 
in the Northern Cape Province. It is one of the smaller municipalities of the six that make up the 
district. It was established in 2001 in accordance with the demarcation process. The municipality 
spans three topographic zones: from the sandy coastal lowlands (Sandveld) to the mountainous 
central Kamiesberg escarpment (Hardveld), and to the eastern plateau of Bushmanland. Per StatsSA 
2016 data, the NKLM has a population of 9605 and 3319 households in its area. In terms of 
Structures Act, the KLM has powers and functions to provide municipal services such as water and 
sanitation services, electricity, roads and solid waste. KLM is both a Water Service Authority and 
Water Service Provider as per the Water Services Act (Act 108 of 1997). 
 
 
C.3.1.2.5 OVERALL PROBLEM STATEMENT 

In summary, the five municipalities mentioned above i.e. DKLM, TLM, HLM, NKLM and KLM (“the 
Municipalities) do not have up-to-date WSMP and WSDP, and are experiencing significant challenges 
in the provision of water and sanitation services in their respective municipal areas of jurisdiction 
including (to mention a few) the following: 
a) Ad-hoc, reactive, and unsystematic service delivery. 
b) Aged (and ageing) infrastructure of between 30 and 50 years old. 
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c) Inadequate bulk to address growing populations. 
d) Water resources challenges which have been exacerbated by climate change effects. 
e) Inadequate (poor) operations and maintenance (O&M) of water services infrastructure.  
f) Significant water distribution losses (estimated more than 38%) due to aging pipes that should 

have been replaced, and faulty bulk meters and consumer meters. 
g) Insufficient “as-built” data, limited infrastructure asset knowledge.  
h) Compromised sustainability of service delivery. 
i) Poor identification, prioritization and alignment of water and sanitation projects in the IDP. 
j) Inadequate picture of the municipalities’ global infrastructure investment needs. 
 
It is in the above context that the five municipalities requested the DBSA for support and assistance 
with the development / updating of the WSMP, MPRNW and WSDP.  
 
 
C.3.1.3 PROJECT GOALS AND OBJECTIVES 

 

C.3.1.3.1 Project Goals 

The goals of the project are to support the Municipalities with strategic information (the developed / 

updated WSMP, MPNRW and WSDP) to: 

a) Ensure the Municipalities’ compliance to legislated obligations as a Water Services Authority 
(WSA). 

b) Improve water services delivery and its sustainability in the municipal area.  
c) Eradicate service delivery backlogs. 
d) Establish a basis for the municipality to plan, implement, expand, operate and maintain its water 

services infrastructure in a strategic, holistic, integrated, systematic, and cost-effective manner in 
order to meet current needs and future growth. 

e) Ensure water supply security and resilience 
f) Ascertain the current capacities and spare capacities of the various components of the water supply 

and distribution network and that of the sewerage network in order to guide short term expansion 
of developments. 

 
C.3.1.3.2 Project Objectives 

The primary objectives of the project are to: 
a) Develop / Update the Water Services Master Plan (WSMP) and the Water Services Development 

Plan (WSDP) of the Municipalities. 
b) Develop a management plan for non-revenue water for the municipalities 
c) Assist the Municipalities to identify, prioritize and create a pipeline of water and sanitation projects 

for funding through various funding sources. 
d) Unlock funding from various sources for infrastructure development in the Municipalities’ areas of 

jurisdiction. 
 

C.3.1.4 SCOPE OF WORK 

 

C.3.1.4.1 General 
 

The Professional Services Providers (“the PSP”) required for the updating of the WSMP and the WSDP 

is expected to undertake stakeholder engagement, conduct assessments, and compile an 

implementation strategy, with clear goals and objectives. These will be followed by a Business Plan 

that details the objectives in such a way that clear direction is given to implementation of the 

recommendations on priority projects. In particular, the following activities are expected to be performed 

during the updating of the WSMP and the WSDP: 
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a) The WSMP, MPNRW and WSDP update must be done in compliance with the Department of Water 
and Sanitation (DWS) standards. The WSDP update must be done on the DWS geo-database 
system. The scope of work must include the evaluation and analysis of existing documents and 
information, the determination of existing backlogs, current demands, and capacity.  
 

b) The PSP is expected to produce realistic cost estimates and include funding options and a high-
level programme for the implementation of all the projects identified and prioritized in the WSMP, 
MPNRW and WSDP. The funding options must cater for amounts estimated for ecological 
infrastructure, climate change and gender aspects. 

 
c) As part of the development / update of the WSMP, MPNRW and WSDP, the Service Provider is 

expected to evaluate the long-term viability of existing infrastructure to cope with expansion and 
augmentation, and to identify new infrastructure required, and to propose timelines regarding 
when such infrastructure will be required. This long-term viability will be linked to contributions to 
the ecosystem enhancement initiative detailed and budgeted for in the point above. 

 
d) The expected assessments by the PSP during the development / update of the WSMP and the 

WSDP must address the primary and secondary networks, including reticulation, and the primary 
and secondary equipment and internal municipal resources needed to deliver a reliable, safe and 
affordable service to all existing and future consumers within the area.  

 
e) The PSP is required to make recommendations in the WSMP and WSDP IDP Outflow Report to 

assist the municipality with prioritization of existing and new projects, acquiring land, registering 
servitudes, facilitating Environmental Impact Assessment (EIA) and with the development of 
detailed designs for construction of the identified priority projects (including ecological 
infrastructure, climate change and gender aspects) over the short, medium and long term.  

 
f) The WSMP and WSDP should include a mapping of the ecosystem services on which water 

delivery is dependent. It should produce a vulnerability assessment under scenarios of climate 
change – 1.5, 2 degrees plus status quo. It needs to refer specifically to section 154(d) of the 
Constitution and Chapter 8 of the Municipal Systems Act 32 of 2000 read together with schedule 
5B of the Constitution.  

 
g) The WSMP and WSDP must also refer to specific Sustainable Development Goals (SDGs), and 

associated targets and indicators. The objectives must cover a strategic intent to address the 
needs for promoting the enhancement of ecological infrastructure and green infrastructure (and 
not only grey infrastructure) and focus attention on the rapid transformation to a just a green 
economy.   

 
h) The WSMP and WSDP will also address how the Municipalities will contribute to the institutional 

strengthening and sustainable management of securing the water services. As such the plans 
must promote Environmental, Social and Governance (ESG) requirements that not only complies 
with relevant national policy and legislation but is also able to demonstrate significant innovation 
in its efforts to build back greener in a COVID-19 and post-COVID society. 

 

i) The WSMP and WSDP must include the development of a cost-benefit model of the ecosystem 
services. Any water infrastructure developments will need to ensure a significant commitment to 
preventing ecosystem harm as well as making a significant contribution to enhancing the 
rehabilitation and restoration of ecosystems from which raw water is obtained. 

  
j) The development of Strategic Management Plans for the reduction of water losses through 

various water conservation and water demand management (WC&WDM) measures aimed at the 
reduction of non-revenue water (NRW) losses in the municipal water network 
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k) The mobilization of resources for the implementation of the strategies and initiatives aimed at 
achieving WC&WDM and reduction of non-revenue water (NRW). 

 

C.3.1.4.2 Stakeholder Engagement and Consultations 

The PSP must always work closely with the designated officials of the Municipalities during the 
implementation of the project. The PSP is also expected to liaise and consult with the following 
stakeholders for purposes of information and data collection where relevant to the project: 
a) The Municipalities’ relevant Directorates (Units) – e.g., WSA, IDP, Finance, Community Services, 

MM, etc.  
b) The Development Bank of Southern Africa (DBSA) – i.e., the Client / Employer. 
c) The various District Municipalities.  
d) Department of Water and Sanitation (National and Provincial) 
e) Department of Cooperative Governance and Traditional Affairs (National and Provincial)  
f) Municipal Infrastructure Support Agency (MISA). 
g) Organized business and NGOs. 

 
The successful PSP must ensure that it fully engages with the stakeholders to ensure that any 
information that will assist on the updating of the WSMP and WSDP is made available in the shortest 
possible time. It is the duty of the PSP to escalate any lack of co-operation to the designated Project 
Champion of the Municipalities, the Municipalities’ Municipal Managers, and the DBSA, so that bottle 
necks are addressed in a timely manner. 
 
 
C.3.1.4.3 Summary of the Scope of Work and Key Deliverables  
The key deliverables expected from the updating of the WSDP of the Municipalities are summarized in 
the Table below.   
 

Table 1: Summary of Scope of Work and Key Deliverables of the Project  

ID  PART AND DESCRIPTION OF 

SCOPE OF WORK 

KEY DELIVERBALES 

1 

PART 1: Updating of the Water Services 

Master Plan (WSMP) of the 

Municipalities. 

Water Services Master Plans (WSMP) of the 
Municipalities completed in line with best 
practice, meeting the requirements of the 
Department of Water and Sanitation (DWS), 
and adopted by the various Municipal Councils. 

2 

Part 2: Development of Management 

Plan to Reduce Non-Revenue Water 

MPRNW 

Management Plans to Reduce Non-Revenue 
Water (MPRNW) of the Municipalities 
completed in line with best practice, meeting 
the requirements of the Department of Water 
and Sanitation (DWS), and adopted by the 
various Municipal Councils. 

3 

PART 3: Updating of the Water Services 

Development Plan (WSDP) of the 

Municipalities. 

Water Services Development Plans (WSDP) of 
the Municipalities, approved by the Department 
of Water and Sanitation (DWS), and adopted by 
the various Municipal Councils. 

 

 

C.3.1.4.4. Description of Part 1 of Scope of Work [Development / Updating of the WSMP of the 

Municipalities] 
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1. Overview 
The appointed PSP is expected to support the Municipalities with the assessment of their long-term 
water services infrastructure needs to meet the current and future needs of the consumers in the 
respective municipal areas, and to meet Government’s infrastructure and service delivery targets.  
 
The entire scope of work should therefore be undertaken in a spirit of alignment between the 
Municipalities’ respective IDPs, Spatial Development Frameworks (SDF), District Growth and 
Development Plans, Provincial Growth and Development Strategies and National Development Plan 
(NDP), whereby the support provided by the PSP provides additional capacity to the Municipalities 
planning processes. 
 
The scope of work for development or updating of the WSMP includes the following major activities: 
 
2. Stakeholder Engagement and Establishment of the WSMP/WSDP Work Team and Project 

Steering Committee (PSC) 
In the course of developing / updating the WSMP, the appointed Professional Services Providers (PSP) 
are expected to liaise closely with the Municipalities’ technical, financial and community services teams 
and with other relevant municipal and provincial key stakeholders always. The PSP is expected to 
engage with relevant key municipal stakeholders such as the Municipalities’ accounting officers 
(Municipal Managers), Technical Directors, PMU Managers, Executive Managers (Water Services 
Authority), Chief Financial Officers (CFO), and Department of Water and Sanitation (DWS), Provincial 
Departments of Agriculture, Provincial Departments of Economic Development and Tourism and the 
Department of Cooperative Governance (COGTA / DCoG), etc. The objective is to obtain sustained 
buy-in from the Municipalities’ administrative leadership for the updating of the WSMP, and to obtain 
cooperation and assistance from key stakeholders such as the DWS and COGTA.  
 
Stakeholder engagement by the appointed PSP includes process planning for the updating of the 
WSMP. This entails the PSP planning the WSMP update in consultation with the Municipalities which 
are the Water Services Authorities (WSA), with Provincial COGTA, and with DWS National and 
Regional offices in terms of: 
a) Alignment with the Municipalities IDP processes. 
b) Alignment with DWS Regional initiatives. 
c) Alignment with COGTA’s municipal capacity building initiatives. 
d) Integrating WSMP with other infrastructure master plans that impact upon water resources 
e) Co-ordination and Facilitation 

 
The PSP is tasked with ensuring that there is understanding between DWS and the Municipalities 
(WSA) stakeholders with regards to the results of the Status Quo Knowledge Interpretation Reports per 
municipal consumer areas. The PSP is also tasked with ensuring a clear understanding of the existing 
situation within the Municipalities in relation to the quality and quantity of information required for the 
development of Water Services Master Plans. 
 
As an output of the stakeholder engagement process (through the Project Inception Report or PIR), the 
PSP is expected to obtain written sign-off from the municipality of the following:  
f) Formalization by the Municipalities management of the process of updating the WSMP.  
g) Designation of the respective municipal champions for the WSMP. This includes the designation of 

the specific official(s) or municipal departments that will be the lead and point of contact in working 
with the PSP. 

h) Reporting lines within the Municipalities on the development of the WSMP. 
i) Establishment of a local project steering committee (PSC) at the municipal levels and the terms of 

reference thereof after consultation with the DBSA.  
j) Involvement of key stakeholder (e.g., DBSA, COGTA, District Municipalities, DWS, etc.) and their 

representation on the PSC. 
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k) Arrangements for the presentation of the WSMP upon its completion to the various Municipal 
Councils. 

 
 

3. Existing Situation Assessment (Understanding the Status Quo)  
 
The WSMP must never be a “desk-top” document with generic information. It must reflect the 
fundamental and practical realities and information in the Municipalities with regards to the delivery of 
water and sanitation services and the associated infrastructure. The PSP is expected to undertake the 
following activities: 
 
a) Acquisition, collation and assessment of information on the existing water and sanitation 

infrastructure systems including the following information: 
i. Geographic information - the details of the locations and coverage of the water and sanitation 

infrastructure. 
ii. Identification and classification of water network assets including raw water sources, 

treatment works, bulk supply and feed-in points, distribution and associated reticulation 
systems. 

iii. Identification and classification of sanitation network assets including Manholes, reticulation, 
outfall sewers, pump stations, treatment works 

iv. Standards, criteria for design, etc. 
v. Investments in the network and refurbishments done. 
vi. Network models applicable to the type and design of the distribution network. 
vii. Present load data. 
viii. Ecological infrastructure and services, ESG, climate change adaptation and mitigation and 

gender empowerment 
 

b) Existing Infrastructure Assessment: Obtain all relevant information, as-built drawings, key 
component specifications and details, operating rules, etc. of the water services (water and 
sanitation) infrastructure network and associated facilities and undertake relevant site visits to: 
i. Confirm and validate the existence of key network installations. 
ii. Conduct an existing condition assessment of the entire water services infrastructure network 

assets in the Municipality in order to establish the composition, age, quality, general condition, 
remaining useful life, and network modelling thereof using available information or, in the 
absence of such available information, conducting the assessment from scratch. Conducting 
the assessment from scratch may involve such measures as opening up water pipes at key 
points, and undertaking full survey of sewer pipes at manholes. 

iii. Obtain a general assessment of the status, frequency, and adequacy of metering and meter 
readings for bulk supplies in the municipal area. 

iv. State of and vulnerability of ecological infrastructure on which the engineering services depend 
especially regarding climate change impacts and vulnerabilities. 

 
c) Production of “As-Built” Data: The PSP is expected to assist the Municipalities with the 

production of “As-Built” Data for critical bulk and reticulation water and sanitation services 
infrastructure in the Municipalities where these exist in hard copy only or where there is none. 
This involves the production of the hard copy “As-Built” drawings in AutoCAD and PDF format.  A 
Provisional Sum of a maximum of R150,000 has been allowed in the Pricing Schedules for this. 
 

d) Identification of the sector plans, programmes, projects and initiatives in all spheres of 
government that will affect the development and viability of the water and sanitation service 
infrastructure in the municipality under consideration. These will include national and provincial 
imperatives and prioritized plans, and any documents, plans or maps relating to biodiversity, 
water stress and climate change and ecosystem accounts or assets  
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e) Evaluation and analysis of the visions, sector strategies, sector plans and targets outlined 
in various source documents which will be made available to the appointed PSP by the 
Municipalities, or which the PSP can source by itself. Purpose is to ensure alignment and 
integration.  
 
The sector strategies and plans which are to be considered (including all existing master plans), 
are for Water and sanitation, Roads and Storm water, Energy, Solid waste, Municipal amenities, 
Integrated housing (human settlements) sectors. They will include Growth and Development 
Strategies, Spatial Development Frameworks (SDF), Integrated Development Plan (IDP), Service 
Delivery and Budget Implementation Plan (SDBIP), and the Government’s Medium-Term 
Strategic Framework (MTSF). Other planning and strategy documents include but are not limited 
to Environmental strategies and plans, Municipal Growth and Development Plans, Local 
Economic Development strategies and plans, Urban Renewal Strategy. Typical national 
documentation to be consulted will include the National Spatial Development Framework, the 
National Growth and Development Strategy, National Development Plan, and the National 
Economic Development Framework.  
 
It is essential that the above plans are read in conjunction with the Integrated Development Plan 
(IDP) and the Spatial Development Framework (SDF) to ensure that they support the growth 
direction proposed for the municipality or highlight areas that need to be reconsidered in terms of 
the SDF. Proposals should also be formulated so that they align with applicable national and 
provincial programmes, projects and initiatives. 
 

f) Assessment of the factors that trigger demand for water and sanitation infrastructure in the 
municipal areas: These factors will include (to mention a few) economic growth, demographics, 
location of the municipality, land use and availability, water and sanitation security, safety, health 
and security, disaster management, biodiversity and ecosystem services and water security 
including water stress and  climate change adaptation and mitigation (particularly work obtained 
from the IPCC, SANBI, DEA, DWS and the CSIR and relevant national, provincial,  district and 
municipal plans. The climate vulnerability assessment needs to be done to an appropriate and 
meaningful level of analysis in order to guide design of engineering and ecological infrastructure. 
Consideration is to be given to the work on the ENCOR Tool created by United Nations 
Environment Programme Finance Initiative (UNEP FI) and the Water Risk Filter developed by 
WWF etc. 
 

g) Assessment and definition of socio-economic status quo and establishment of levels of 
service: 

i. Consumer and User Profiles: Assess and define consumer and user profiles and affordability.  
ii. Establish existing levels of service: Establish the current levels of service e.g. minimum, 

basic, intermediate, and full levels as applicable to various consumers. 
iii. Understanding ecosystem value especially related to human needs 

 
 

h) Establishment of the current delivery capacity and demand of water and sanitation 
infrastructure:  

i. Existing Bulk Supply System: Delivery capacity vis-a-vis growth of consumer base, purchase 
agreements, distribution networks, storage capacities in the form of dams, reservoirs, trunk 
mains, purification works, ground water (where applicable); the identification and 
quantification of limitations or restrictions affecting normal operations, current level of delivery 
into the distribution system, operation and maintenance issues, etc. 

ii. Existing Distribution System: Overall delivery capacity in terms of in terms of storage 
reservoirs, pump stations and distribution pipework. Shortcomings (if any) in the service due 
to flow, pressure, continuity or quality of supply need to be identified and quantified. 
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Determination of extent of service delivery shortcomings (if any) due to design limitations and 
due to operational failure must be made. 

iii. Water Balance and Current Demand: Conducting a Water Balance to determine and verify 
the levels of water usage based on the bulk supply system input volume. Where insufficient 
information is available, undertaking field investigations and climate modelling and scenario 
testing in order to accurately determine the quantity of water supplied. 

iv. Ecological infrastructure system- capacity to delivery under various climate scenarios- 
opportunities available to arrest damage, restore and rehabilitate ecosystems on which 
engineering infrastructure depends 

v. Impacts of Climate Change  
vi. Opportunities for climate mitigation in retrofit planning and new plans generated 

 
 

i) Assessment and Determination of Existing Water and Sanitation Infrastructure Backlogs 
i. Assessment of water and sanitation infrastructure backlogs relating to the Millennium 

Development Goals and the enhanced levels of service promised to various communities 
need to be determined and factored into future planning. 

ii. Recommendations for upgrades, improvements and refurbishments that have not been 
implemented must be assessed to determine whether they are still relevant or should be 
reassessed. 

iii. Assessment of Ecological infrastructure dependencies and related backlogs-priority areas for 
investment for arresting harm and repairing systems to improve ecosystem services for water 
security in various climate scenarios 

iv. Assessment of climate change impacts on existing infrastructure under various scenarios  
 

 
j) Assessment of Water and Sanitation Services Efficiency Levels and Losses. 

i. The performance of service delivery, judged from consumer complaints, must be assessed to 
determine the underlying causes of these complaints.  

ii. The effectiveness of operations and maintenance, judged from evaluation of the Service 
Delivery and Budget Implementation Plan (SDBIP) against unplanned repair / replacements, 
must be determined and assessed. 

iii. Assessment of the various components of the Non-Revenue Water (NRW) established from 
the Water Balance of item (e) above - such as physical loss, wastage, billing errors and 
deemed consumption calculations must be made. This assessment must be made using the 
modified International Water Association (IWA) water balance approach as per the guidelines 
developed by the Water Research Commission (WRC). 

iv. The effectiveness of operations and maintenance of ecological infrastructure for water 
security. The current water and biodiversity and ecosystem services footprint of the water 
sector in a clearly targeted catchment. 

v. Root cause analysis of pollution in the water system- identifying main sectors and main areas 
of risk 
 

 
k) Preparation or Updating of the Asset Register and GIS:  

i. Establish the current (existing) condition of the water and sanitation infrastructure system in 
terms of the age, condition, environment, remaining useful life, efficiency levels, reliability 
levels, and carrying capacity.  

ii. Specifically assess and quantify the need for Operations and Maintenance (O&M) and for 
upgrades / refurbishment / replacements of the ecological, water and sanitation infrastructure. 

iii. Update the asset register and the GIS where the asset register is existing. Prepare the asset 
register where none exists for grey infrastructure and for green infrastructure. 
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l) Preparation or Updating of the Water and Sanitation Infrastructure Asset Management 
Plan. 

i. Review of Infrastructure Asset Management Plans (IAMP) for water and sanitation 
infrastructure, and for related biodiversity/ecosystem services - using as inputs the findings of 
the existing condition assessments above. 

ii. Identification and quantification of unfulfilled maintenance requirements required for total 
functionality of water and sanitation infrastructure, and for targeted ecosystem services.  

iii. Creation of IAMP where none exists: Prepare / develop the IAMP where it does not exist in 
order to assist and guide municipal planning activities.  

 
 

4. Future Demand Assessment 
 

The activities to be undertaken and completed by the PSP include the following: 
 
a) Demographics, Potential Growth Patterns, New and Proposed Developments: 

i. Establish the projected future growth rate and associated demographics and levels of service.  
ii. Identify new and proposed developments and their impact in terms of existing and new water 

and sanitation infrastructure. 
iii. Determine strategic requirements for water and sanitation infrastructure with regards to bulk 

supply, service delivery, closely related ecosystem services, climate change adaption and 
mitigation pathways, from a consideration of established land use and the future development 
scenarios outlined in the Municipality’s spatial planning reports and related documents. This 
will amongst others include determination of the bulk supply points, trunk mains routes and 
storage reservoirs.  

iv. Identify servitudes that must be secured and registered. 
v. Identify areas of priority for ecosystem protection and conservation management. 

 
b) Determination of future demand - by considering growth patterns, new and proposed 

developments, economic development, ecological infrastructure, spatial development, land use 
and the levels of service required within the framework of existing legislation and policy.  

 
c) Hydraulic Analysis and Modelling of the Water Supply and Sewerage Networks 

Respectively: Based on the latest cadastral and topographical information and derived from 
current aerial photography and other tools, prepare a hydraulic model of the water supply and 
sewerage networks in order to (amongst other things) assist the Municipalities to: 

i. Determine present and future water supply system pressures, flows and pipe diameters 
during various demand situations, including fire-fighting and periods of drought, i.e. including 
the determination of current component capacities and future requirements based on growth 
and risk scenarios. 

ii. Determine current and future sewerage system flows and sewer diameters, i.e. including the 
determination of current component capacities and future requirements based on growth and 
risk scenarios 

iii. Identify current problem areas in key water supply and sewerage infrastructure system 
components 

iv. Quantify upgrading and augmentation (extension) requirements to accommodate present and 
future water demands and sewerage effluent discharges 

v. Provide recommendations in relation to the implementation of water demand management 
and control of sewer flows 

vi. Provide recommendations in relation to the management of sewer outflow quality 
vii. Record all water treatment works, abstraction points, reservoirs, valve, and related water 

supply infrastructure components for operation and maintenance purposes 
viii. Record all manholes, pump stations and related sewerage structures for operation and 

maintenance purposes 
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ix. Identify pressure and supply zones for water 
x. Identify drainage areas for sewers 
xi. Take into consideration climate adaptation and mitigation and various climate scenarios 
xii. Develop, manage and monitor a maintenance programme for grey, green and ecological 

infrastructure.  
 

d) Determination of the impact of projected future demand on additional bulk supply 
capacities, distribution networks, operations and maintenance, and the need (necessity) to 
upgrade or expand/extend the water and sanitation infrastructure, and ecological 
infrastructure. 

 
e) Determination of water conservation and water demand management initiatives to offset 

some of the required additional bulk capacity, reduce hydraulic loads on waste-water 
treatment works, etc.  

 
f) Determination of any network changes that could increase capacity or reduce pressures, 

including network re-configurations and other changes.  
 
g) Compilation of a water and sewerage demand forecast model which can be updated on a 

continuous basis as demand patterns change or new areas are developed. 
 
h) Detailed investigations and assessment of the considerations for the use of alternative 

technologies and materials to achieve cost reductions, increase in bulk supply, ease of 
operations and maintenance or protection of the environment, mitigation and adaptation to 
climate change, to promote the circular economy, direct investments to transformation to a just 
and climate smart and green economy. These include (to mention a few): 

i. Alternative solutions such as rainwater or fog harvesting, yard tanks and rural water schemes 
ii. Desalination or treating effluent and mine water 
iii. The possibility of recharging underground aquifers by artificial means, such as channelling 

storm water runoff to aquifers 
iv. Use of new water and waste-water treatment technologies that has reduced initial (CAPEX) 

and operational costs 
v. Inclusion of ecosystem services interventions in priority areas, maintenance and 

management. 
 

i) An analysis of the regional demand for water and sanitation infrastructure should also be 
studied to determine whether partnerships can be negotiated to share in the formulation of 
proposals for major developments which could be handled more cost-effectively or efficiently on a 
regional basis, etc.  

 
 

5. Institutional Arrangements and Required Authorizations 
The following activities are to be undertaken and completed by the PSP: 
 
a) Review of existing institutional arrangements and formulation of proposals to develop 

systems and procedures and to build capacity as required to operate and maintain the water and 
sanitation infrastructure, as well as ecological infrastructure, climate change adaptation and 
mitigation and gender equity.  

b) Assessment, determination, and recommendations on institutional arrangements for 
provision of servitudes, through routes, etc. in the municipal area. 

c) Provide recommendations to facilitate: 
i. Provision of land and servitudes for water and sanitation infrastructure. 
ii. Wayleave applications (where applicable) from/to national, provincial, authorities and 

agencies where applicable. 
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iii. Environmental Impact Assessments where required. 
iv. Environmental Management Plan and System (generic to all projects), noting more high risk 

projects will require dedicated individual Environmental Management Plans and Management 
Systems. 

v. Environmental guidelines for inserts for input into all TORs for environmental and technical 
studies to fast track and promote transformation to a green and just circular economy 

 
 

6. Project Prioritizations and Cost Estimates 
 

The PSP must address the following items as part of the updating of the WSMP: 
 
a) Determination of operations and maintenance interventions required to achieve total functionality 

in existing water and sanitation infrastructure and the cost estimates (Operational) thereof. 
 

b) Determination of capacity increases to be achieved through refurbishment, upgrades and demand 
management in order to address reliability of infrastructure services and the cost estimates 
(Capital and Operational) thereof. 
 

c) Determination of the extensions and new infrastructure required to address backlogs and the cost 
estimates (Capital and Operational) thereof. 
 

d) Determination of priorities and the phasing of projects and programmes for: 
i. Short-term development (One-Year Projects and Budget Plan) 
ii. Medium-term development (Three to Five Year Capital and Operational Plan) 
iii. Long-term development (20 Years and above Capital and Operational Plan) 

 
e) Formulation of a project prioritization model addressing short-, medium- and long-term strategic 

plans. 
 

f) Long-term, medium-term and short-term plans covering expansion, operations and maintenance, 
costings, possible funding sources, land, servitudes and staffing requirements. 

 
 

7. Funding and Implementation Arrangements 
The PSP must complete the following activities and report thereon: 

 
a) Identification, assessment and recommendations on: 

i. Sources of funding, including tariff structuring, levies, investment or payment models to raise 
sufficient funds for development. 

ii. Develop a framework for optimizing green bond potential projects aligned to global good 
practice green bond criteria and requirements 

iii. Methods of delivery, including community participation, traditional service provider models 

and public-private or public-public partnerships where appropriate. 

iv. Critical material, equipment, skills and labour requirements to be sourced in other regions or 
internationally as a potential input to supply chain management 

 
 

8. Risk Management 
 

In line with best practices, the PSP must conduct a risk analysis to identify critical assets, the impact 
of their failure, the level of exposure to risk, and to determine alternative services, sources or 
mitigation measures as the case may be 
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9. Support for the Adoption of the WSMP by the Municipal Councils 

 
It is required of the PSP to provide technical support for the adoption of the WSMP by the municipal 
Council. The PSP is therefore expected to: 

i. Workshop the draft WSMP (which integrates all the sections cited above) with the 
Municipalities, and other key stakeholders ensuring local knowledge in environmental and 
social elements and incorporate comments. 

ii. Facilitate the incorporation of the priority projects into the IDP of the Municipalities. 
iii. Facilitate adoption of the WSMP by the Councils of the Municipalities. 
iv. Facilitate the Project closure report into the municipalities’ reporting process. 

 
 

10. Project Closeout Report 
 
The PSP is required to compile and submit a Project Close-out Report using a framework provided by 
the DBSA. 

 

Project Closure: The appointed professional services provider is expected to: 
a) Workshop the draft WSMP with the Municipalities, DWS, etc. and incorporate comments and 

inputs. 
b) Facilitate the WSMP outflow report (inputs) into the IDP Consultations (Community Participation) 

process of the municipality.  
c) Facilitate adoption of the WSMP by the Councils of the Municipalities. 
d) Prepare and submit a Project Closeout Report using the framework provided by the DBSA. 

 
 
 

C.3.1.4.5. Description of Part 2 of Scope of Work [Development of a Management Plan to 

Reduce Non-Revenue Water (MPNRW) for the Municipalities] 

 
1. Overview 

 
The DBSA has been collaborating with key water sector stakeholders at national, provincial and 
municipal spheres to support and assist selected municipalities regarding:  

▪ The development of Strategic Management Plans for the reduction of water losses through 
various water conservation and water demand management (WC&WDM) measures aimed at 
the reduction of non-revenue water (NRW) losses in the municipal water network 

▪ The mobilization of resources for the implementation of the strategies and initiatives aimed at 
achieving WC&WDM and reduction of non-revenue water (NRW) 
 

The indicative scope of work (Terms of Reference) outlined herein for the development of a 
strategic management plan to reduce water losses (non-revenue water) in the DBSA-supported 
municipalities has been presented as a guide to the first step in a holistic, systematic, balanced, 
measurable and programmatic approach to the reduction of water losses in the municipality. It 
defines the minimum quantum of the tasks and deliverables expected from any appointed 
Professional Service Providers (PSP) responsible for the development of the strategic business 
plan. 
 
The appointed Professional Service Provider (PSP) is expected to execute the following minimum 
scope of work in the identified Municipalities: 
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2. Stakeholder Engagement and Situational Assessment: 
  
a) Stakeholder Engagement: Engage with relevant stakeholders such as the Municipalities, 

Department of Water and Sanitation (DWS), relevant Water Boards, Provincial COGTA, Non-
Governmental Organizations (NGOs), etc. and obtain inputs, information, etc. and views with 
regard to the reduction of water losses (non-revenue water), WC&WDM, and with regard to 
previous work done on these matters in the relevant municipality. 
  

b) Existing Situation Assessment, Information and Documentation: Obtain all relevant 
existing documentation and information on WC&WDM in the municipality and assess the 
information therein - including such relevant information such as: 

i. Previous assessment reports regarding the initiative to reduce water losses in the 
municipality 

ii. The history, approach and results of implementation of WC&WDM in the municipality 
iii. The historical water balance of the municipality over the past MTEF showing the historical 

water loss levels compiled using an approved methodology (e.g. IWA Water Balance).  
iv. The completeness and adequacy of the measurement and monitoring system for the 

water balance in the municipality. 
v. The completeness and adequacy of metering of water use in the Municipality vis-à-vis the 

various categories of users,  
vi. The adequacy, effectiveness and efficiency of the institutional arrangements regarding 

meter installations and meter readings for bulk and reticulation supplies 
vii. The adequacy, effectiveness and efficiency of the financial management systems of the 

municipality with regard to billings, historical payment levels, collections, cost recovery, 
implementation of credit control policies, ring-fencing of water accounts, free basic water, 
credit control and debtor management, revenue enhancement, customer account 
management, etc. 

viii. The integrity, completeness and accuracy of the municipality’s water customer data-base 
in the municipal financial system vis-à-vis its existing spatial development, actual number 
of end users, etc. This must include: 

▪ A reconciliation of households (customers) in the valuation roll to the Deeds 
Office and Surveyor General’s listing. 

▪ Assessment of the completeness of the customer information on the 
Municipality’s billing system. 

ix. Assessment of Billing and Revenue Collection in respect of water services provision: This 
must include an assessment of: 

▪ Accuracy of billing 
▪ Billed revenue versus collected revenue. 
▪ Returned mailed billings 
▪ Return to Drawer Cheque Register 
▪ Unallocated receipts 
▪ Clearing of suspense accounts. 
▪ Updating of debtors’ ledgers 

x. Assessment of Indigent Management on the provision of water services, with respect to: 
▪ Community awareness (or lack thereof) 
▪ Formal indigent applications and verifications thereof 
▪ Existence and completeness (up-to-date status) of indigent register. 
▪ Billing of indigents. 
▪ Restrictions of Services to Indigents. 
▪ Accuracy (or otherwise) of offsetting of indigents against equitable share. 

xi. Debt Management 
▪ Monthly review of debtors age analysis 
▪ Percentage of debt outstanding for more than 90 days. 
▪ Review of credit control measures. 
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▪ Follow-up of existing payment arrangements in place. 
▪ Councilor involvement in Debt Management 

xii. The adequacy and effectiveness of any existing efforts by the relevant Department or 
Directorate of the municipality regarding the implementation of effective community and 
end-user awareness campaigns and initiatives designed to influence and change 
community behaviour and attitudes towards minimization of non-technical water losses, 
payment for services, appreciation and use of water, care of end-user infrastructure and 
facilities, etc. 
 

c) Existing Infrastructure Assessment:  
Obtain all relevant information, as-built drawings, etc. of the water infrastructure network and 
associated facilities and undertake relevant site visits to: 
i) Confirm and validate the existence of key network installations. 
ii) Obtain a general assessment of the entire water infrastructure network in the Municipality 

in order to establish the composition, age, quality, general condition, remaining useful life, 
and network modeling thereof using available information or, in the absence of such 
available information, conducting the assessment from scratch, 

iii) Obtain a general assessment of the status, frequency, and adequacy of metering and 
meter readings for bulk supplies in the municipal area. 

iv) Identify and assess the existing roles and responsibilities and the effectiveness thereof, 
regarding the provision of water services in the municipality including associated 
responsibilities such as meter readings, revenue collection, operations and maintenance 
of water services infrastructure, etc. 

v)  Assess the adequacy and currency of the bye-laws, policies, tariff setting, asset 
management planning, and budgeting for operations and maintenance by the municipality 
in relation to the sustenance of water services provision and its associated infrastructure. 

 
3. Determine the Water Balance of the Municipality:  

a) Establish the Water Balance of the municipality and the total water losses using an approved 
methodology (e.g. IWA Water Balance). The level of total non-revenue water is to be 
expressed as a percentage of total bulk purchases, Rands, and mega-litres (ML). 

b) Provide an interpretation of the Water Balance of the Municipality in terms of: How much 
water is being lost? Where is it being lost from? and, Why is it being lost? 
 

4. Formulate Specific Technical, Financial, Institutional, and Social Strategies and Initiatives 
(Projects) – i.e., initiatives that can be introduced to reduce the water losses (non-revenue 
water) and improve the performance of the water service.  

a) In terms of the specific technical, financial, institutional, and social strategies and initiatives 
(projects) that can be introduced to reduce the water losses, provide a clear indication of the: 

i. Prioritization of the strategies and initiatives within the context of a programme to reduce 
the water losses - after due consideration of potential impact, “quick wins”, availability of 
funding, and the technical capacity of the municipality.   

ii. Scope of work or deliverables for each specific strategy or initiative 
iii. Roles and responsibilities within the municipality regarding technical, financial, social, 

institutional, and social work components 
iv. Estimate of required resources (human, skills, financial, etc.) for the implementation of 

each strategy or initiative to reduce the water losses 
v. Funding options for the implementation of the specific strategies or initiatives to reduce 

the water losses 
vi. Provisional implementation schedule (time lines) for the specific strategies or initiatives 
vii. Risk and risk mitigation measures regarding the implementation of the specific strategies 

or initiatives to reduce the water losses 
viii. Innovative procurement and implementation options for the effective and efficient delivery 

of the specific strategies or initiatives  
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ix. Recommendations for the sustenance, institutionalization, and mainstreaming of the 
specific strategies and initiatives as an on-going programme within the municipality vis-à-
vis the required technical, financial, and institutional resources. 
 

5. Compile and Submit a Strategic Management Plan to Reduce Non-Revenue Water in the 

Municipality:  

Compile and submit a Strategic Management Plan that highlights the findings of sections 1), 2), 

and 3) above and outlining inter alia: 

a) The results and findings of stakeholder engagement, existing situational assessment, 
documentation and information obtained, challenges encountered, etc. 

b) The water balance of the municipality indicating the current (baseline) level of non-revenue 
water (expressed as a percentage of total bulk purchases, Rands, and mega-litres (ML), and 
the adequacy of the measurement and monitoring system thereof 

c) The specific technical, financial, institutional, and social strategies and initiatives (projects) 
that can be introduced to reduce the non-revenue water, together with a clear indication of 
the: 

i. Prioritization of the strategies and initiatives within the context of a programme to reduce 
the non-revenue water - after due consideration of potential impact, “quick wins”, 
availability of funding, and the technical capacity of the municipality.   

ii. Scope of work or deliverables for each specific strategy or initiative 
iii. Roles and responsibilities within the municipality regarding technical, financial, social, 

institutional, and social work components 
iv. Estimate of required resources (human, skills, financial, etc.) for the implementation of 

each strategy or initiative to reduce the water losses 
v. Funding options for the implementation of the specific strategies or initiatives to reduce 

the water losses 
vi. Provisional implementation schedule (time lines) for the specific strategies or initiatives 
vii. Risk and risk mitigation measures regarding the implementation of the specific strategies 

or initiatives to reduce the non-revenue water  
viii. Innovative procurement and implementation options for the effective and efficient delivery 

of the specific strategies or initiatives  
ix. Recommendations for the sustenance, institutionalization, and mainstreaming of the 

specific strategies and initiatives as an on-going programme within the municipality vis-à-
vis the required technical, financial, and institutional resources. 
 

6. During the assignment, attend Project Steering Committee (PSC) meetings at the 

municipality (or at the DBSA where required) and report to the municipality, the DBSA and 

key stakeholders, at agreed regular intervals, and in an approved format, the progress with 

the compilation of the strategic business plan for the reduction of water losses in the 

relevant municipality 

Project Closure: The appointed professional services provider is expected to: 
e) Workshop the draft MPNRW with the PSC, Municipalities, DWS, etc. and incorporate comments 

and inputs. 
f) Facilitate the MPNRW outflow report (inputs) into the IDP Consultations (Community Participation) 

process of the municipality.  
g) Facilitate adoption of the MPNRW by the Councils of the Municipalities. 
h) Prepare and submit a Project Closeout Report using the framework provided by the DBSA. 

 
  

C.3.1.4.6. Description of Part 3 of Scope of Work [Development / Updating of the WSDP of the 

Municipalities] 
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1. Overview 
The appointed PSP is expected to support the Municipality with the assessment of their long-term water 
services, roads and storm water infrastructure needs in order to meet the current and future needs of 
the consumers in the respective municipal areas, and to meet Government’s infrastructure and service 
delivery targets.  
 
The entire scope of work should therefore be undertaken in a spirit of alignment between the 
Municipality’s respective IDPs, Spatial Development Frameworks (SDF), District Growth and 
Development Plans, Provincial Growth and Development Strategies and National Development Plan 
(NDP), whereby the support provided by the PSP provides additional capacity to the Municipality’s 
planning processes. 
 
The scope of work for development or development / updating of the WSDP includes the following 
major activities: 
 
2. Stakeholder Engagement and Establishment of the WSDP Work Team and Project Steering 

Committee (PSC) 
In the course of developing / updating the WSDP, the appointed Professional Services Provider (PSP) 
is expected to liaise closely with the Municipality’s technical, financial and community services teams 
and with other relevant municipal and provincial key stakeholders always. The PSP is expected to 
engage with relevant key municipal stakeholders such as the Municipality’s accounting officer 
(Municipal Manager), Technical Director, PMU Manager, Executive Manager (Water and Sanitation 
Services Authority), Chief Financial Officer (CFO), Department of Water and Sanitation (DWS), and the 
Department of Cooperative Governance (COGTA / DCoG), etc. The objective is to obtain sustained 
buy-in from the Municipality’s administrative leadership for the updating of the WSDP, and to obtain 
cooperation and assistance from key stakeholders such as the DWS and COGTA.  
 
Stakeholder engagement by the appointed PSP includes process planning for the development / 
updating of the WSDP. This entails the PSP planning the development / updating of the WSDP in 
consultation with the Municipality which is the Water Services Authority (WSA), with Provincial COGTA, 
and with DWS National and Regional offices in terms of: 
l) Alignment with the Municipality’s IDP processes. 
m) Alignment with DWS Regional initiatives. 
n) Alignment with COGTA’s municipal capacity building initiatives. 
o) Integrating WSDP with other infrastructure master plans that impact upon water resources 
p) Co-ordination and Facilitation 

 
The PSP is tasked with ensuring that there is understanding between DWS and the Municipality’s 
(WSA) stakeholders with regards to the results of the Status Quo Knowledge Interpretation Reports per 
municipal consumer areas. The PSP is also tasked with ensuring a clear understanding of the existing 
situation within the Municipality in relation to the quality and quantity of information required for the 
development / updating of the Water Services Development Plan (WSDP). 
 
As an output of the stakeholder engagement process (through the Project Inception Report or PIR), the 
PSP is expected to obtain written sign-off from the Municipality of the following:  
q) Formalization by the Municipality’s management of the process of developing / updating the WSDP.  
r) Designation of the respective municipal champions for the WSDP. This includes the designation of 

the specific official(s) or municipal departments that will be the lead and point of contact in working 
with the PSP. 

s) Reporting lines within the Municipality on the development of the WSDP. 
t) Establishment of a local project steering committee (PSC) at the municipal levels and the terms of 

reference thereof after consultation with the DBSA.  
u) Involvement of key stakeholder (e.g., DBSA, District Municipality, DWS, COGTA, etc.) and their 

representation on the PSC. 
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v) Arrangements for the presentation of the WSDP upon its completion to the Municipal Council. 
 
 

3. Completion of all Modules of the WSDP (or their latest equivalents) per DWS Guidelines 
The PSP is expected to complete all the WSDP Modules and Topics or their latest equivalents, as 
outlined by the DWS. The Modules are illustrated in Figure C1 below. 
 

 
 

Figure C1: WSDP Modules and Process Flow [Per Department of Water and Sanitation (DWS)] 
 
The PSP must adequately address the following key tasks during the completion of the WSDP Modules 
cited above: 
  
a) The development of problem statement to address current requirement needs in such a manner 

that will result in a proposed set of activities and action plan to improve the current shortcomings to 
an acceptable baseline level.  Ensure that all information gathered be converted to the prescribed 
GIS Geo-Database format of the Knowledgebase to populate Module 2 of the WSDP. 

 
b) The development of a comprehensive strategy through a Demand Modelling Process in priority 

order that should guide the project definition phase of the Water Services Master Planning e.g. a 
comprehensive project and cost scenario list for each Water Services Business Element based on 
the Current Development Requirements. 

 
c) The development of a comprehensive Demand Model for a 5, 10, and 15-year scenarios with 

regards to the Future Development Requirements.  The Demand Model must address each of the 
Water Services Business Elements and result in a detail strategic project list with priorities and 
implementation time scales. 

 
d) A detailed investigation to evaluate the status of the existing water services Infrastructure against 

the requirements and actions of the newly developed Demand Models.  A detail report must outline 
and describe compatibility, alignment and shortcomings with regards to the proposed modelling 
aspects.  Strategic solutions and business actions must be described as well as projects identified 
to address shortcomings. 
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e) A detailed investigation and alignment of the Water Resources of the area in relation to the Future 

Development Requirement Plans and the requirements and actions of the newly developed 
Demand Models.   

 
f) A detailed investigation and alignment of the Operation and Maintenance of the water services 

infrastructure in the Municipality areas in relation to the Future Development Requirement Plans 
and the requirements and actions of the newly developed Demand Models.   

 
g) A detailed investigation and alignment of the Institutional assessment requirements of the 

Municipality in relation to the Future Development Requirement Plans and the requirements and 
actions of the newly developed Demand Models.   

 
h) A detailed investigation and alignment of the Demand Management situation assessment of the 

Municipality in relation to the Future Development Requirement Plans and the requirements and 
actions of the newly developed Demand Models.   

 
i) Facilitation of the Water Services Master Planning Process to ensure the development of a 

comprehensive Water Services Development Plan over 5, 10, and 15-year scenarios with regards 
to the Future Development Requirements. 

 
The modules of the WSDP comprises the following clusters of information: 
 
j) Module 1: Information (Total Water Services Profile) 

This is a comprehensive overview and assessment of the water services function and profile in the 
municipality. It includes the detailed information per element of all related enabling factors per water 
services topic listed in a tabular format to present an overall status quo of information on a WSA 
level.  The section also references the enabling factors against compliancy and needs development 
plan criteria to provide an overall WSA WSDP assessment 

 
k) Module 2: Comprehensive overview of water services components    

This module provides detailed information at component level regarding the different topics as well 
as house all information regarding certain aspects within a topic. It contains an ana;lysis towards 
compliancy and completeness.  

 
l) Module 3: Master Plan Strategies and Solutions 

Integrated Resource Management Plan 
Ground Water Management Plan 
Waste-Water Management Plan 
Water Management Information System 
Operations and Maintenance (O&M) Plan 
Non-Revenue Water Strategy 
Backlog Eradication Strategy 
Cost Recovery Strategy 
Water Quality Monitoring Strategy 
Assets Management Plan 
 

m) Module 4: Projects 
Comprehensive Projects lists to address current and future requirements.  

 
n) Module 5: WSDP Outflow Documents, Reporting and Process Alignment 

IDP Assessment framework  
DWS Water Services Regulatory Performance Management System (RPMS) 
WSA Checklist   
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Water Conservation & Demand Management Report 
 
As part of the updating of the WSDP, the PSP is expected to develop outflow documents to support 
the water services planning processes in the Municipality. These outflow documents include the 
following: 

 
➢ WSDP IDP Outflow Report  

This must include the comprehensive projects lists to address requirements. The main objective 
of the WSDP IDP Outflow Report is to assist the Municipality with inputs regarding the IDP 
development and IDP evaluation processes.  The WSDP IDP Outflow Report is based on the 
IDP development and evaluation requirements and is aligned with the WSDP structure and 
information. The outflow report will disseminate the required information from the WSDP in a 
standardized format to the IDP process for incorporation during the development of the 
Municipality’s IDPs. The appointed PSP is expected to undertake the following interactions and 
support processes: 

• Obtain Water Sector IDP Report format from DWS. 

• Utilize the updated WSDP documents and complete the outflow report structure and 
contents. 

• Interact directly with the Municipality’s IDP managers to ensure alignment of processes and 
build relationships.  

• Submit outflow report to DWS. 

• Disseminate outflow report to the Municipality’s (WSA) during new rounds of IDP and its 
Planning Forums. 

 
➢ Outflow to WSA Annual Business Plan  

The main objective of this task is to assist the Municipality with inputs regarding the compilation 
of a Water Services Business Plan.  The appointed PSP is expected to develop this outflow 
report based on WSA Annual Business Plan and Audit Report requirements aligned with the 
WSDP structure and information.  
This outflow report is to emanate from the updated WSDP in a standardized report format. The 
Municipality is expected to use the report during its interaction with the DWS and Local 
Community members in the municipal area and disseminate the contents thereof in an 
appropriate format such as hardcopy or electronic formats. The Interaction and support process 
to be performed by the appointed PSP includes the following actions: 

• Obtain Annual Business Plan Report format from DWS. 

• Utilize updated WSDP documents and complete report structure and contents. 

• Interact directly with the Municipality’s WSA managers to ensure alignment of processes 
and build relationships.  

• Submit outflow report to DWS. 

• Disseminate outflow report to the Municipality’s (WSA) during new rounds of IDP and its 
Planning Forums. 

 
➢ WSDP Status Quo Knowledge Interpretation Report  

The last phase of the WSDP updating process is to develop a Strategic Interpretation report 
based on the information as captured in the current modules 1 to 4.  The strategic interpretation 
reports is an assessment report in the form a diagram presenting all aspects related to the 
different topics on an information completeness and accuracy assessment scale. The report 
thus provides a clear indication of the WSA’s status in terms of each specific Water Services 
Business Elements. The report identifies and highlights shortcomings that is required to 
perform Water Services planning. 
All water services master planning work will link directly to the status of the WSDP as described 
above, and therefore all the processes related to the updating of the WSDP will result in a 
Current Requirement Development Plan and a Future Requirement Development Plan 
per specific Water Services Business Element for the WSA.  The alignment of these two plans 
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in the short and medium-term time scales and the requirements priority sorting will combine 
into the Annual WSDP that cross cuts through all the Water Services Business Elements with 
clearly defined actions, goals and timeframes per financial year.   

 
The Current Requirement Development Plan (CRDP) will address existing challenges as 
highlighted by the current information status quo assessment and provide a detail action plan 
to improve the current statuses per topic to an acceptable baseline level to perform the 
functions. The Future Requirement Development Plan (FRDP) will address the actions and 
requirements to meet future development requirements and millennium goal targets. 

 
The Current and Future Development Plans will be guided by a Water Services Master 
Planning (WSDP) Process to act as guideline that will ensure knowledge improvement and 
intelligence enhancement.  The WSDP Process will be based on an ArcGIS Geo-Database 
structure to house spatial and database knowledge in a central database that will act as a 
Knowledge Base which will form Module 3 of the WSDP.   

 
The results of the Water Services Master Planning Process will form Module 3 of the WSDP 
and will consist of the following: 

 
▪ Status Quo Knowledge Interpretation Reports (SQKIR) 
▪ Water Services Demand Model 
▪ The Current Requirement Development Plan (CRDP) 
▪ The Future Requirement Development Plan (FRDP) 
▪ Prioritization Plan 
▪ Implementation Action Plan 

 
The WSDP will thus be an implementation plan to reach clearly defined goals with action plans 
and achievable solutions. Furthermore, the WSDP can then be used for the Municipality’s (the 
WSA) to commit to certain tasks and goals and will function as a monitoring component that will 
be reviewed annually. 

 
 
4. Completion of all Topics of the WSDP (or their latest equivalents) per DWS Guidelines 
The WSDP Topics (or their latest equivalents), to be covered and completed during the development / 
updating of the WSDP are as illustrated in figure C2 below. 
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Figure C2: Topics of the WSDP [Per Department of Water and Sanitation (DWS)] 
 
 
5. Completion of the Technical and Business Areas in all the WSDP Modules and Topics (or 

their latest equivalents) per DWS Guidelines 
In order to achieve the aim to facilitate and coordinate the process of WSDP development per topic, 
the sector requirements in the WSDP Modules have been identified and grouped per Technical 
Business Element and functions as summarized in Figure C3 and listed below: 
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Figure C3: Technical and Business Elements Focus Areas of the WSDP [per DWS] 
 
The Technical and Business Elements are further unpacked below: 

 
Section 2: Technical and Business Elements  
In order to achieve the aim to facilitate and coordinate the process of WSDP development per topic, 
the sector requirements have been identified and grouped per Technical Business Element and 
functions as listed below: 
 

1.  Administration 
 
2.  Settlement Demographics 
 
2.1  Total Population 
2.2  Total Number of Households 
2.3  Average Household Size 
2.4  Settlement Type (Urban & Rural) 
2.5  Social Service Type 
 
3.  Service Levels Profile 
 
3.1  Settlement Water Service Level Definitions 
3.2  Settlement Sanitation Service Level Definitions 
3.3  Residential, Public Institutions and Industries 
 
4.  Socio Economic Background 
 
4.1  General 
4.1.1  Present population 
4.1.2  Current population growth rates 
4.1.3  Projected Population growth rate: 5 years 
4.1.4  Projected Population growth rate: 10 years 
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4.1.5  No. of dry industrial consumer units 
4.1.6  No. of wet industrial consumer units 
4.1.7  No. of commercial consumer units 
 
4.2  Age & Gender Profile 
4.2.1  Permanent resident population 
4.2.2  Aged Residents (>65yrs) 
4.2.3  Youth Residents (<18yrs) 
4.2.4  Male Residents 
4.2.5  Female Residents 
 
4.3  Employment Profile 
4.3.1  Eligible Workforce (19 – 65 yrs) 
4.3.2  Permanent residents – without jobs 
4.3.3  Permanent farm workers 
4.3.4  Permanent Industry workers 
4.3.5  Professional workers 
 
4.4  Demographic Trends & Migration Patterns 
4.4.1  Permanent resident population 
4.4.2  Peak daily labour migration (-) out / (+) in 
4.4.3  Peak long-term labour migration (-) out / (+) in 
4.4.4  Permanent population changes (-) out / (+) in 
4.4.5  Holiday Population 
 
4.5 Household Income  
4.6 Economics 
 
5.  Water Service Infrastructure Profile 
 
5.1  General Information 
5.1.1  Status of a plan for Asset Register Monitoring Programme 
5.1.2  Total number of components / km of pipeline 
5.1.3  VIP toilets 
5.1.4  Other dry sanitation toilets 
5.1.5  Septic tanks 
5.1.6  Status of a plan to manage untreated effluent  
5.1.7  Status of a plan for disaster management 
 
5.2  Operation 
5.2.1  Previous vandalism or theft (Security Problem) (Yes/No/Not Required: NR) 
5.2.2  Is the abstraction registered with DWS? 
5.2.3 % Allocation for domestic consumption (licensed) 
5.2.4   % of domestic allocation used (licensed) 
5.2.5 Is abstraction recorded?  
5.2.6 Regular Safety inspection performed (Y/N) 
5.2.7 Total volume of water treated per day (Ml/day) 
5.2.8 Average Operating hours per day 
5.2.9  Is there a Water Quality Plan (Yes/No) 
5.2.10 Monitoring & Sample Failure: 
5.2.10.1 Monitoring: % of tests performed as required by general limits /special limits/ license 
requirements (Average % over previous 12 months)  
5.2.10.2 Operational: % of tests performed as required by general limits /special limits/ license 
requirements (Average % over previous 12 months) 
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5.2.10.3 Chemical (Results of tests performed.  Average % sample failure over previous 12 
months) 
5.2.10.4 Microbiological (Results of tests performed.  Average % sample failure over previous 12 
months) 
5.2.10.5 Physical Compliance (Results of tests performed.  Average % sample failure over 
previous 12 months) 
5.2.11 Authorisation Compliance 
5.2.12 Are there any standby pumps available? 
5.2.13 Is there any leakage control? (Pressure regulation)  
5.2.14 How many illegal connections to date? 
5.2.15 % Illegal connections be formalized?  
5.2.16 What is the storage factor (x daily use) 
5.2.17 Total volume of water received and treated per year (Ml) 
5.2.18 Average Operating hours per day 
5.2.19 Discharge volume (Ml/day) 
5.2.20 Volume of effluent recycled (Ml/day) 
5.2.21 % Effluent controlled  
5.2.22 Permitted effluent (Ml/day) 
5.2.23 Solid waste disposal (m³/day) 
5.2.24 Sludge produced (dry tonnes per day) 
5.2.25 % of the time that effluent is chlorinated 
 
5.3  Functionality 
5.3.1 General physical condition (N: Not in operation/P: poor/G: good) 
5.3.2  How well is the infrastructure maintained? (N: None, I: infrequent, D: demand, P: planned) 
5.3.3  Are spare parts readily available? (Yes/No) 
5.3.4  Number of breakages / failures per year 
5.3.5  Total refurbishment needs %  
5.3.6  Total refurbishment needs cost (RM) 
5.3.7  Total replacement needs %  
5.3.8  Total replacement needs cost (RM) 
 
5.4  Institutional Status 
5.4.1  % the WSA Self the Current Owner 
5.4.2  % the WSA Self Current Operator 
 
5.5  Asset Management 
5.5.1  % Expected total lifespan: Short (1-3 yrs) 
5.5.2  % Expected total lifespan: Medium (3 - 10 yrs) 
5.5.3  % Expected total lifespan: Long (10 - 20 yrs) 
5.5.4  Estimated replacement value (RM) 
5.5.5  Annual operating cost (RM) 
5.5.6  Annual maintenance cost (RM) 
 
5.6  Type And Capacity (WTW and WWTW where applicable) 
5.6.1  Capacity (m³) (WTW & WWTW: MI/day and Pump Station: L/s) 
5.6.2   Full Supply storage capacity (m³) 
5.6.3  Spillway capacity (m³/sec) 
5.6.4   Total daily assured yield (m³/day) 
5.6.5  Can the (dam) capacity be increased? (Yes/No) 
5.6.6  Physical water quality: Turbidity 
5.6.7  Chemical causing quality problem  
5.6.8  Design Capacity (Mega L) 
5.6.9  Discharge rate (Mega L/day) 
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5.6.10 Pipe material (Most common) 
5.6.11  Avg. Diameter (mm) 
5.6.12  Avg. Discharge rate (L/sec) 
5.6.13 How much capacity is still available for development? (%) 
5.6.14 Design Capacity - Hydraulic Load (Ml/day) 
5.6.15 Design Capacity - Organic Load (COD kg/day) 
 
5.7  Existing Asset Management Assessment 
Resource 
Information 
Activity Control 
Management 
Water Master Plan 
 
6.  Operation & Maintenance 
 
6.1  Status of an Operation & Maintenance Plan 
6.2  Water Services Infrastructure: Operational Assessment 
6.2.1  Resources 
6.2.1.1  Existing Ground Water Infrastructure 
6.2.1.2  Existing Surface Water Infrastructure 
6.2.1.3  Existing Waste Water Treatment Works Infrastructure 
6.2.1.4  Existing Water Treatment Works Infrastructure 
6.2.1.5  Existing Pump Station Infrastructure 
6.2.1.6  Existing Bulk Pipeline Infrastructure 
6.2.1.7  Existing Tower & Reservoir Infrastructure 
6.2.1.8  Existing Reticulation Infrastructure 
 
6.2.2  Information 
6.2.2.1  Existing Ground Water Infrastructure 
6.2.2.2  Existing Surface water Infrastructure 
6.2.2.3  Existing Water Treatment Works Infrastructure 
6.2.2.4  Existing Waste Water Treatment Works Infrastructure 
6.2.2.5  Existing Pump Station Infrastructure 
6.2.2.6  Existing Bulk Pipeline Infrastructure 
6.2.2.7  Existing Tower & Reservoir Infrastructure 
6.2.2.8  Existing Reticulation Infrastructure 
 
6.2.3  Activity Control & Management  
6.2.3.1  Existing Ground Water Infrastructure 
6.2.3.2  Existing Surface water Infrastructure 
6.2.3.3  Existing Water Treatment Works Infrastructure 
6.2.3.4  Existing Waste Water Treatment Works Infrastructure 
6.2.3.5  Existing Pump Station Infrastructure 
6.2.3.6  Existing Bulk Pipeline Infrastructure 
6.2.3.7  Existing Tower & Reservoir Infrastructure 
6.2.3.8  Existing Reticulation Infrastructure 
 
6.3.1  Resources 
6.3.1.1  Existing Ground Water Infrastructure 
6.3.1.2  Existing Surface water Infrastructure 
6.3.1.3  Existing Water Treatment Works Infrastructure 
6.3.1.4  Existing Pump Station Infrastructure 
6.3.1.5  Existing Bulk Pipeline Infrastructure 
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6.3.1.6  Existing Tower & Reservoir Infrastructure 
6.3.1.7  Existing Reticulation Infrastructure 
 
6.3.2  Activity Control & Management 
6.3.2.1  Existing Ground Water Infrastructure 
6.3.2.2  Existing Surface water Infrastructure 
6.3.2.3  Existing Water Treatment Works Infrastructure 
6.3.2.4  Existing Pump Station Infrastructure 
6.3.2.5  Existing Bulk Pipeline Infrastructure 
6.3.2.6  Existing Tower & Reservoir Infrastructure 
6.3.2.7  Existing Reticulation Infrastructure 
 
6.4  Water And Waste Water Supply And Quality 
6.4.1 Water:  Incident Management Protocol 
6.4.2  Water: Process Control 
6.4.3  Water: Monitoring Programme 
6.4.4  Water: Sample Analysis (Credible: Scale 1 – 5 as per Blue Drop requirements) 
6.4.5 Water: Failure Response Management 
6.4.6 Blue Drop Status 
6.4.7 Waste Water:  Incident Management Protocol 
6.4.8  Waste Water: Process Control 
6.4.9  Waste Water: Monitoring Programme 
6.4.10 Waste Water: Sample Analysis (Credible: Scale 1 – 5 as per Green Drop requirements) 
6.4.11 Waste Water: Failure Response Management 
6.4.12 Green Drop Status 
 
7. Associated Services 
 
7.1  Water Services 
7.1.1  Education Plan 
7.1.2  Health Plan 
7.2  Sanitation Services 
7.2.1  Education Plan 
7.2.2  Health Plan 
 
8.  Conservation & Demand Management 
8.1  Water Resource Management Interventions 
8.1.1  Reducing Non-Revenue Water And Water Inefficiencies 
8.1.1.1  Night flow metering 
8.1.1.2  Day flow metering 
8.1.1.3  Reticulation leaks 
8.1.1.4  Illegal connections 
8.1.1.5  Un-metered connections 
8.1.1.6  Internal plumbing leaks 
 
8.1.2  Reducing High Pressures For Residential Consumers - Number Of Consumer Units 
Targeted By: 
8.1.2.1  <300kPa 
8.1.2.2  300 –600kPa 
8.1.2.3  600 –900kPa 
8.1.2.4  >900kPa (>9Bar) 
 
8.1.3  Leak And Meter Repair Programmes - Consumer Unit Targeted By 
8.1.3.1  Leak repair assistance programme 
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8.1.3.2  Retro-fitting of water efficient toilets 
8.1.3.3  Meter repair programme  
 
8.1.4  Consumer / End-Use Demand Management: Public Information & Education 
Programmes 
8.1.4.1  % Schools targeted by education programmes 
8.1.4.2  % Consumers targeted by public information programmes 
8.1.5 Conjunctive use of surface- and grounDWSter 
8.1.6 Working for Water 
8.1.7  Does the municipality have a Water Conservation Demand Management Plan(WCDM)? 
8.1.8  Does the municipality have a strategy to meet 2014 targets? 
8.1.9  Is there an internal budget? 
8.1.10  Does the municipality apply through IDP funds for WCDM? 
 
8.2   Water Balance (Volume Units In Kilolitre Per Day) 
8.3   Water Losses 
 
9.  Water Resources 
 
9.1  Sources & Volumes 
9.2  Monitoring 
9.2.1  % of water abstracted monitored: Surface water 
9.2.2  % of water abstracted monitored: GrounDWSter 
9.2.3  % of water abstracted monitored: External Sources (Bulk purchase) 
9.2.4  Water levels (1: daily, 2: weekly, 3: monthly, 4: annually, 5: never) 
9.2.5  Water quality? (1: daily, 2: weekly, 3: monthly, 4: annually, 5: never) 
9.2.6  Borehole yields? (1: daily, 2: weekly, 3: monthly, 4: annually, 5: never) 
9.2.7  Borehole abstraction? (1: daily, 2: weekly, 3: monthly, 4: annually, 5: never) 
9.2.8  % Compliance  to drinking water acceptable limits 
9.2.9  % Compliance  to effluent release acceptable limits 
9.2.10 Number of monitoring points for drinking water sufficient 
9.2.11 Number of monitoring points for effluent release sufficient 
 
9.3  Water Quality 
9.3.1  Reporting on quality of water taken from source: urban & rural  
9.3.2  Quality of water returned to the resource: urban 
9.3.3  Quality of water returned to the resource: rural 
9.3.4  Is there a Pollution contingency measures plan in place? 
9.3.5  Quality of water taken from source: urban - % monitored by WSA self? 
9.3.6  Quality of water taken from source: rural - % monitored by WSA self? 
9.3.7  Quality of water returned to the source: urban - % monitored by WSA self? 
9.3.8 Quality of water returned to the source: rural - % monitored by WSA self? 
9.3.9 Are these results available in electronic format? (Yes/no) 
9.3.10  % Time (days) within SABS 241 standards per year 
 
9.4  Wet Industries:  Urban & Rural 
9.5  'Raw' Water Consumers:  Urban & Rural 
9.6  Industrial Consumer Units For Sanitation:  Urban & Rural 
9.7  Industries And Their Permitted Effluent Releases 
 
10.  Financial Profile 
 
10.1 Capital Funds 
10.1.1  Income 
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10.1.1.1 Subsidies from:  
10.1.1.2 National Government 
10.1.1.3 Provincial Government 
10.1.1.4 Local Government 
10.1.1.5 Other 
10.1.1.6 Grants (incl. the equitable share) from: 
10.1.1.7 National Government 
10.1.1.8 Provincial Government 
10.1.1.9 Local Government 
10.1.1.10 Other 
10.1.1.11 Spent Conditional grants 
10.1.1.12 Metering & Billing Income 
10.1.1.13 Other Income 
10.1.1.14 Deficit 
 
10.1.2  Capital Expenditure 
 
10.2  Operating Costs 
 
10.3  Tariff & Charges 
10.3.1  Residential 
10.3.2  Industrial 
10.3.1  Water 
10.3.2  Sanitation 
10.3.3  Commercial 
10.3.4  Other 
 
10.4  Free Basic Services 
10.4.1  Subsidy Targeting Approach 
 
10.5  Metering, Billing & Income 
10.5.1  Residential: Water 
10.5.2  Industrial:  Water 
10.5.3  Commercial:  Sanitation 
10.5.4  Industrial:  Sanitation 
 
11.  Water Services Institutional Arrangements Profile 
 
11.1  General Functions 
11.1.1  Policy Development 
11.1.2  Regulation and Tariffs 
11.1.3  Infrastructure Development (Projects) 
11.1.4  Water Conservation and demand management 
11.1.5  Performance Management and Monitoring 
11.1.6  WSDP 
 
11.2  Bulk And Retail Functions 
11.2.1   Water Service providers (retail water) 
11.2.2  Water service providers (sanitation) 
11.2.3  Water service providers (bulk water) 
11.2.4  Water service providers (bulk sanitation) 
11.2.5  Support service agents (water) 
11.2.6  Sanitation Promotion agent 
11.2.7  Support service contracts 
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11.2.8  Water service institutions  
 11.2.9  WSP staffing levels: water 

* 11.2.10 WSP staffing levels: sanitation 
11.2.11 WSP training programme 
 
11.3  Water Services Providers 
11.3.1  Retail Water 
11.3.2  Sanitation 
 
12.  Social & Customer Service Requirements 
 
12.1  Resources 
12.1.1  Quality of service for water: urban 
12.1.2  Quality of service for water: rural 
12.1.3  Attending to complaints for water: urban 
12.1.4  Attending to complaints for water: rural 
12.1.5  Attending to complaints for sanitation: urban 
12.1.6  Attending to complaints for sanitation: rural 
12.1.7  Education for basic water services 
12.1.8  Pollution awareness 
 
12.2  Quality Of Service For Water 
12.2.1  Total number of consumers 
12.2.2  Number of consumers experiencing greater than 7 days interruption in supply per year 
12.2.3  Number of consumers receiving flow rate of less than 10 litres per minute 
12.2.4  Water quality: no chlorination 
12.2.5  Water quality: chlorinated 
12.2.6  Water quality: full treatment 
 
12.3  No. Of Consumer Units To Be Targeted By: 
12.3.1  Water education (including water conservation) 
12.3.2  Sanitation promotion and health and hygiene awareness 
 
12.4  Attending To Complaints For Water 
12.4.1  Total number of consumer units 
12.4.2  Number of complaints of quality of service per year divided by total number of consumer 
units 
12.4.3  Number of queries/complaints received within the year 
12.4.4  % Queries responded to within 24 hours 
12.4.5  Number of major or visible leaks reported within the year 
12.4.6  % Major or visible leaks repaired within 48 hours after being reported 
 
12.5 Attending to Complaints for Sanitation:  Discharge To Treatment Works 
12.5.1  Total number of consumer units 
12.5.2  Number of complaints of quality of service per year divided by total number of consumer 
units 
12.5.3  Number of queries/complaints received within the year 
12.5.4  % Queries responded to within 24 hours 
12.5.5  Number of blockages reported within the year 
12.5.6  % Blockages repaired within 48 hours after being reported 
 
12.6  Attending To Complaints For Sanitation:  Pit/Tank Pumping 
12.6.1  Number of pits/ tanks 
12.6.2  Number of calls received within the year for emptying  
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12.6.3  Number of calls received within the year for emergency maintenance to pits/ tanks 
12.6.4  % Queries responded to within 24 hours 
12.6.5  % Pits/tanks pumped within 48 hours of being reported 
 
13.  Needs Development Plan  
(Project Lists) 

 
 
6. Summary of Process Steps for the updating of the WSDP  
 
In order to produce the results as defined above, the following 10 steps must be performed by the PSP 
and strictly adhered to in the logical sequence. Each of the following 10 steps should be adhered to in 
either case by following the outlined topic headings as described below. 

 

• WSDP Process Step 1: Existing Situation Assessment 
This step is directly linked to the WSDP Modules 1 and 2.  Evaluate and study the Module 1 
Status Quo Knowledge Interpretation Report (SQKIR) as a situation assessment that will 
provide a clear understanding and detail layout of the existing situation within the WSA with 
relation to the quality and quantity of information and knowledge. 

 

• WSDP Process Step 2: Situation Assessment Demand Model 
This step is directly linked to the WSDP Modules 1 and 2.  Each of the above Business 
Elements on the SQKIR diagrams must be evaluated thoroughly and a definite problem 
statement needs to be defined in such a manner that will result in a proposed activities and 
action plan to improve the current shortcomings to an acceptable baseline level. All information 
must be gathered and converted to the prescribed GIS Geo-Database format and will be co-
ordinated by a DWS National team.  The Information must be imported into the Geo-Database 
and will form Module 2 of the WSDP. 

 

• WSDP Process Step 3: Current Requirement Development Plan 
This step is directly linked to the WSDP Modules 1 and 2.  The PSP is to develop a 
comprehensive strategy through a Demand Modelling Process in priority order that should 
guide the project definition phase of the Water Master Planning e.g. a comprehensive project 
and cost scenario list for each Water Services Business Element.  The strategic list must 
address the Current Development Requirements. 

 

• WSDP Process Step 4: Future Requirement Development Plan 
This step is directly linked to WSDP Module 3.  Develop a comprehensive Demand Model for 
a 5, 10, and 15-year scenarios with regards to the Future Development Requirements.  The 
Demand Model must address each of the Water Services Business Elements and result in a 
detail strategic project list with priorities and implementation time scales. 

 

• WSDP Process Step 5: Infrastructure Investigation 
On completion of the Current and Future development Requirement Plans as per step 3 and 4 
above, a detail investigation must be performed to evaluate the status of the existing water 
services Infrastructure against the requirements and actions of the newly developed Demand 
Models.  A detailed report must outline and describe compatibility, alignment and shortcomings 
with regards to the proposed modelling aspects.  Strategic solutions and business actions must 
be described as well as projects identified to address shortcomings. 

 

• WSDP Process Step 6: Water Resource Investigation 
Using information obtained during the completion of Modules 1 and 2, a detailed alignment 
investigation must be performed on the Water Resources of the Municipality’s areas in relation 
to the Future Development Requirement Plans and the requirements and actions of the newly 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

   204 

developed Demand Models.  A detailed report must outline and describe compatibility, 
alignment and shortcomings with regards to the proposed modelling aspects.  Strategic 
solutions and business actions must be described as well as projects identified to address 
shortcomings. 

 

• WSDP Process Step 7: Operation and Maintenance Investigation 
Using information obtained during the completion of Modules 1 and 2, a detailed alignment 
investigation must be performed on the Operation and Maintenance of the area in relation to 
the Future Development Requirement Plans and the requirements and actions of the newly 
developed Demand Models.  A detailed report must outline and describe compatibility, 
alignment and shortcomings with regards to the proposed modelling aspects.  Strategic 
solutions and business actions must be described as well as projects identified to address 
shortcomings. 
 

• WSDP Process Step 8: Institutional Needs Analysis 
Detailed alignment investigation must be performed on the current Institutional assessment as 
well as future 5, 10 and 15-year Institutional aims and objectives in relation to the Future 
Development Requirement Plans and the requirements and actions of the newly developed 
Demand Models.  A detailed report must outline and describe compatibility, alignment and 
shortcomings with regards to the proposed modelling aspects.  Strategic solutions and 
business actions must be described as well as projects identified to address shortcomings. 

 

• WSDP Process Step 9: Conservation and Demand Management Analysis 
Detailed alignment investigation must be performed on the current Conservation and Demand 
Management situation assessment as well as future 5, 10 and 15-year aims and objectives in 
relation to the Future Development Requirement Plans and the requirements and actions of 
the newly developed Demand Models. A detailed report must outline and describe 
compatibility, alignment and shortcomings with regards to the proposed modelling aspects.  
Strategic solutions and business actions must be described as well as projects identified to 
address shortcomings. 

 

• WSDP Process Step 10: Comprehensive Water Services Development Plan 
Develop a comprehensive Water Services Development Plan that will describe for each 
Business Element the strategic project identified for future and current development 
requirements as well as indicate priorities and actions implementation plans with achievable 
time scales per financial year.  

 

Project Closure: The appointed professional services provider is expected to: 
i) Ensure that the updated WSDP is uploaded to the DWS System (Geo-database). 
j) Workshop the draft WSDP with the Municipality, DWS, etc. and incorporate Comments. 
k) Obtain written approval of the completed WSDP from the DWS. 
l) Prepare and facilitate the WSDP Outflow Report section in the IDPs.  
m) Facilitate adoption of the updated WSDP by the Councils of the Municipality. 
n) Prepare and submit a Project Closeout Report using the framework provided by the DBSA. 

 

C.3.1.5 PROJECT ADMINISTRATION AND GOVERNANCE REQUIREMENTS 

 

C.3.1.5.1 Project Implementation Plan 

The successful PSP(s) are expected to submit the Project Implementation Plan (PIP) within the time 

stated in the letters of appointment which shall not exceed two weeks from the dates of appointment. 

The PIP will include the activities that are listed in the scope of work including brief description and 

individual duration that shall not exceed the total maximum specified duration. The timelines (schedule) 
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of submission of each Deliverable must be in the PIP. The DBSA will provide a template for the 

development of the PIP to the successful Tenderer. 

 

C.3.1.5.2  Project Steering Committee (PSC) 
In terms of the Grant Agreement between the DBSA and the Municipalities, Project Steering 

Committees (PSC) will be established to strategically oversee the implementation of the project in each 

Municipality. The PSC is to be chaired by the Municipality and will strategically oversee the successful 

implementation of the project using the PIP cited above amongst others. 

 

C.3.1.5.2 Progress Reports  

The successful Professional Service Provider will provide periodic progress reports in accordance with 
the timeframe to be agreed with the DBSA and the Project Steering Committee (PSC).  The intervals 
for the Progress Reports must not exceed one month. Progress Reports must give a summary of the 
following information: 

i. Amount of time spent by each team project member on a specific task. 
ii. Total amount of time and cost to date. 
iii. Time cost since the previous report. 
iv. Percentage of work completed per specific task and the overall percentage completion.  
v. Other information that will be determined by either PSC or Service Provider. 
vi. Risks and mitigations and 
vii. Lessons learnt.   

 

C.3.1.5.3 Submission of Final Reports on the Key Deliverables 

The successful Service Provider will develop and submit to the DBSA and the Municipalities copies of 

the completed final key Deliverables in accordance with the following requirements:  

i. Five original printed/hard copies and five (editable & non-editable) full electronic copies on 

external hard drive (flash / thumb drive – USB Stick) to the DBSA. 

ii. Five original printed/hard copies and five (editable & non-editable) full electronic copies on 

external hard drive (flash / thumb drive – USB Stick) submitted to the Municipalities.  

 

C.3.1.5.4 REPORTING LINES 

The PSP will report directly to the designated Project Manager of the DBSA, to the designated Project 

Champion of the Municipalities, and to the Project Steering Committees (PSC) during the updating of 

the WSDP. The interim progress and final reports will be submitted to designated Project Manager of 

the DBSA and to the Municipalities via the Project Steering Committee (PSC). All interim reports 

(Deliverables and Progress) must be presented, discussed and approved in the PSC meeting. 

 

 

C.3.1.5.5 ACCOUNTABILITY  

During the execution of this contract, the successful Service Provider will be required to work closely 

with the municipality’s relevant departments staff and the DBSA Project Manager. The PSP will report 

to the PSC in accordance with meeting schedule as agreed at the PSC and any others that the Service 

Provider will deem necessary for the execution of the project. The DBSA will retain all its right as the 

Employer in terms of the professional services contract to be concluded with the successful PSP. Such 

rights include issuing written notices and instruction to the Service Provider in line with the conditions 

of contract.  
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C.3.1.6 IMPLEMENTATION TIME FRAMES, ASSUMPTIONS, RISKS AND DEPENDENCIES 

 

C3.1.6.1 Implementation Time Frames 

The DBSA anticipates the WSDP, MPNRW and WSDP development to be completed in the 

Municipalities within nine (9) months from the Start Date(s). The PSP shall provide commensurate 

resources for the successful execution of the project within the indicated time frames. 

 

C3.1.6.2 Underlying Assumptions  

Success of this Project depends on the following assumptions:  

a) There is full buy-in, ownership and support from the Municipalities regarding the support being 

provided.  

b) The Sector Departments – Provincial and National COGTA, DWS, etc. provide full and 

sustained facilitation and assistance to the infrastructure planning project.  

c) Ongoing and sustained involvement and cooperation of all stakeholders including the local 

communities.  

d) Effective inter-departmental planning and co-ordination is established through a Program 

Steering Committee that will be established by the Municipalities. 

 

C3.1.6.3 Risks and Risk Mitigation  

The appointed Service Provider is responsible to identify relevant risks to the project and is expected 
to factor these risks into the prices proposed in the Pricing Schedules, and to take steps to mitigate 
these risks while providing the services. These risks may include (to mention a few):  

a) Limited information for the updating of the WSMP, MPNRW and WSDP, 

b) Lack of infrastructure data and information from the Municipalities and other stakeholders,  

c) Insufficient stakeholder involvement,  

d) Delays by the Municipality and other stakeholders in their decision making, or in providing 

relevant information. 

e) Unclear information and parameters from relevant stakeholders. 

 

 

C.3.1.9 CONTACT PERSON 

Technical queries to be directed to the DBSA technical team through the DBSA Procurement Unit via 

email to scmqueries@dbsa.org and LihleSCM@dbsa.org and the tender reference number is to be 

quoted. 

 

 

 

C4.1 Site Information 
 

The indicative locations of the Project Sites are shown in the figures below: 

 

C4.1.1 Dawid Kruiper LM 

mailto:scmqueries@dbsa.org
mailto:LihleSCM@dbsa.org
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Figure C4.1: Dawid Kruiper LM Geographical Location within ZF Mgcawu District Municipality. 

 

 

C4.1.2 Thembelihle LM 

 
Figure C4.2: Geographical Location of Thembelihle LM within Pixley Ka Seme District 

 

 

 

C4.1.3 Hantam LM 
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Figure C4.3: Hantam LM Geographical Location within Namakwa District Municipality 
 
 

C4.1.4 Nama Khoi LM 

 
Figure C4.4: Geographical Location of Nama Khoi LM within Namakwa District Municipality  
 
 
 
 
 
 
C4.1.5 Kamiesberg LM 



  

 

 

The Tender 

Tender No. RFP057/2023: Development / Updating 
of the Water and Sanitation Master Plan (WSMP), 
Water Services Development Plan (WSDP), and 
Management Plan to Reduce Non-Revenue Water 
(MPNRW) of Dawid Kruiper, Thembelihle, Hantam, 
Nama Khoi and Kamiesberg Local Municipalities. 
 

   209 

 
Figure C4.5: Geographical Location of Kamiesberg LM within Namakwa District Municipality  
 


