X soma £ serow®”

CAPRICORN DISTRICT MUNICIPALITY

BID NUMBER: INF-W02/2025/2026

FOR

CAPRICORN HOUSEHOLD SANITATION

WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY —- CONTRACT B

3CEPE/4CE TENDER DOCUMENT
-
THIS DOCUMENT IS COMPILED FOR:

CAPRICORN DISTRICT MUNICIPALITY

P.O BOX 4100

POLOKWANE

0700

Tel: +27 15294 1000

Fax: +27 15 295 4010

Name of Bidder:

Bid Amount
(VAT Inclusive):

Bidder Address:

CSD Supplier Number:

Email Address:

Contact numbers: Cell: Tel: Fax:

Prepared by:

CAPRICORN DISTRICT MUNICIPALITY
P.O BOX 4100

POLOKWANE

0700

Tel: +27 15294 1000

Fax: +27 15 295 4010

‘ st W \

) EXPANDED PUBLIC WORKS PROGRAMME
CONTRIBUTING TO A NATION AT WORK



Contents

Number Heading

The Bid

Part T1: Bidding procedures

1.1 Bid Notice and Invitation to Bid
T1.2 Bid Data

Part T2: Returnable documents

T2.1 List of Returnable Documents
T2.2 Returnable Schedules

The Contract
Part C1: Agreement and Contract Data

C1.1 Form of Offer and Acceptance
C1.2 Contract Data

C1.3 Form of Guarantee

C1.4 Occupational Health and Safety
Part C2: Special Conditions of Contract
c2.1 Special Conditions of Contract
Part C3: Schedule of Quantities

C3.1 Preamble to Schedule of Quantities
C3.2 Schedule of Quantities Summary
Part C4: Scope of Work

C41 Scope of work

C4.2 Drawing Descriptions

C4.3 Procurement

C4.4 Construction

C4.5 Management

Part C5: Project Specification
C5.1 Project Specification

Part C6: OHS Specification for construction projects

C6.1 Specification
Part C7: Site Information
C7.1 Site Information
Part C8: Drawings

C8.1 Drawings

Colour

White

Pink

White

Orange

Yellow

White

Blue

White

Green

White

Page

4-21

22
22-48

49-50
51-58
59-60

61-64

65-73

74 -79
80 -86

87 -88

89

90
91-97
98 -101

102 -142

143-155

156-157

158

Tender document not properly stapled and banded will lead to automatic disqualification



Tr T
Soma g SETSHS

TENDER NOTICE AND INVITATION TO TENDER
CAPRICORN DISTRICT MUNICIPALITY

CAPRICORN HOUSEHOLD SANITATION
WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY — CONTRACT B
CONTRACT No: INF-W02/2025/2025
Capricorn District Municipality invites tenders for the construction of Capricorn Household Sanitation

(LEPELLE NKUMPI) situated within the LEPELLE NKUMPI Local Municipality which is situated approximately
60km of Polokwane town.

S/N | Project No. Project Bid Closing date | Work Point CIBD Grading
Description Opportun | System
ities
target
INF-W02/2025/2026 Household | 19 August 2025 | 35 80/20 3CEPE/4CE
Sanitation @11H00

Tenders are hereby invited from only tenderers who can demonstrate that they will have in their employ staff
which satisfy EPWP requirements during the contract validity are eligible to submit tenders

Only Tenderers that have a CIDB contractor grading of 3CEPE/4CE are eligible to submit bids. Joint ventures
are also eligible to submit bids provided every member of the Joint Venture is registered with the CIDB and a
combined grade of the Joint Venture calculated in accordance with the construction industry development
regulations is equal to or higher than a contractor grading of 3CEPE/4CE.

Tender documents will be available during office hours as from 15 July 2025 from the office of the Capricorn
District Municipality, 41 Biccard Street, Polokwane. A non-refundable cash tender deposit of R11271-00 is
payable to secure a copy of the tender document. Queries relating to the issues of these documents may be
addressed to Triphina Kekana on 015 294 1212.

There will be compulsory briefing on 22 July 2025 at Sefako Makgatho Fire Station, Lebowakgomo Zone F
(next to complex) @10H00, S24° 18" 29.31 °S E: 29° 29' 14.19°E

Bids will be adjudicated in terms of the preferential procurement Policy Framework Act, 5/2000 in consultation
with the CIDB Act. Bids will remain valid for 90 days. Capricorn District Municipality reserves the right to
negotiate further conditions and requirements with the successful bidder.

Complete bid documents fully priced and signed, sealed in an envelope marked “CONTRACT No.INF-
W02/2025/2026, LEPELLE NKUMPI CLUSTER should be deposited in the Tender Box located in the foyer
at the Capricorn District Municipality offices at 41 Biccard Street, Polokwane not later than 19 August 2025
@11HO00. Tenders will be opened in public immediately after the closing time referred to above. Telegraphic,
e-mail or Tele-fax transmission and late tenders will not be accepted for consideration and where feasible
shall be returned to the sender.

The Tenderer must have a staff member who has completed, or is registered for training towards, the NQF
level 5-unit standard "Develop and Promote Labour Intensive Construction Strategies".

Ramakuntwane Selepe CAPRICORN DISTRICT MUNICIPALITY
Municipal Manager 41 Biccard Street, Polokwane

Tender document not properly stapled and banded will lead to automatic disqualification 3
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PART A
INVITATION TO BID
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (CAPRICON DISTRICT MUNICIPALITY)
BID NUMBER: | INF-W01/2025/2026 | CLOSING DATE: | 19 AUGUST 2025 | CLOSING TIME: | 11H00
DESCRIPTION | CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY — CONTRACT B

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD?).

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID

BOX SITUATED AT (STREET ADDRESS

SUPPLIER INFORMATION

NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER CODE NUMBER
CELLPHONE NUMBER
FACSIMILE NUMBER CODE NUMBER
E-MAIL ADDRESS
VAT REGISTRATION NUMBER
TAX COMPLIANCE STATUS TCS PIN: OR CSD No:
2. AREYOUA
ATt SUPPLER FOR
pali oo e BN S -
' [IF YES ENCLOSE PROOF] OFFERED? [IF YES, ANSWER PART B:3 ]

3. TOTAL NUMBER OF ITEMS
OFFERED

4. TOTAL BID PRICE

5. SIGNATURE OF BIDDER

DATE

7. CAPACITY UNDER WHICH THIS BID
IS SIGNED

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO:

TECHNICAL INFORMATION MAY BE DIRECTED TO:

DEPARTMENT FINANCE CONTACT PERSON Dakalo mathebula
MS. TRIPHINA
KEKANA/ MS VIOLET
CONTACT PERSON MASEMOLA TELEPHONE NUMBER 015 294 1164
015294 1212/ 015
TELEPHONE NUMBER 2924 1210 FACSIMILE NUMBER N/A
FACSIMILE NUMBER N/A E-MAIL ADDRESS mathebulad@cdm.org.za

E-MAIL ADDRESS

Tender document not properly stapled and banded will lead to automatic disqualification 4




PART B
TERMS AND CONDITIONS FOR BIDDING

8. BID SUBMISSION:

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE
ACCEPTED FOR CONSIDERATION.

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR ONLINE

1.3. THISBID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE
PREFERENTIAL PROCUREMENT REGULATIONS THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

9. TAXCOMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY
SARS TO ENABLE THE ORGAN OF STATE TO VIEW THE TAXPAYER'S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-
FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS
THROUGH THE WEBSITE WWW.SARS.GOV.ZA.

24 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

26 INBIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD),
A CSD NUMBER MUST BE PROVIDED.

10. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

3.1. ISTHE ENTITY ARESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? [ ] YES [INO

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA? 1 YES [INO

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? [ ] YES [INO

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? [ ] YES [INO

3.5. ISTHE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? (] YES [INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT
REGISTER AS PER 2.3 ABOVE.

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE.

SIGNATURE OF BIDDER: e

CAPACITY UNDER WHICH THIS BID IS SIGNED: oo

DATE:

Tender document not properly stapled and banded will lead to automatic disqualification
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CAPRICORN DISTRICT MUNICIPALITY

T1.2 Bid Data

The conditions of Bid are the Standard Conditions of Bid as contained in Annex F of the CIDB Standard for
Uniformity in Construction Procurement. (see www.cidb.org.za) which are reproduced without amendment or
alteration for the convenience of Bidders as an Annex to this Bid Data.

The Standard Conditions of Bid make several references to the Bid Data for details that apply specifically to
this Bid. The Bid Data shall have precedence in the interpretation of any ambiguity or inconsistency between
it and the standard conditions of Bid. Each item of data given below is cross-referenced to the clause in the
Standard Conditions of Bid to which it mainly applies.

The additional conditions of Bid are:

Clause
number

Bid Data

F.1.1

The employer is:

Name: Capricorn District Municipality

Address: PO BOX 4100, 41 Biccard Street, Polokwane
Telephone: (015) 294 1000

Fax: (015) 291 5697

The Bid documents issued by the employer comprise:
T1.1 Bid notice and invitation to Bid

T1.2 Bid data

T2.1 List of returnable documents

T2.2 Returnable schedules

Part 1: Agreements and contract data
C1.1 Form of offer and acceptance

C1.2 Contract data

C1.3 Form of Guarantee

C1.4 Occupational Health and Safety
Part 2: Special Conditions of Contract
C2.1 Special Conditions of Contract
Part 3: Scope of work

C3.1 Scope of work

C3.2 Drawing Descriptions

C3.3 Procurement

C3.4 Construction

C3.5 Management

Part 4: Project Specification

Part 5: Drawings

Part 6: Site information

Part 7: Schedule of Quantities

C7.1 Preamble to Schedule of Quantities
C7.2 Schedule of Quantities

The agent is:
Name: CAPRICORN DISTRICT MUNICIPALITY

F.2.1

Only those tenderers who can demonstrate that they will have in their employ management and
supervisory staff satisfying the requirement of the scope of work for labour-intensive competencies for
supervisory and management staff during the validity of the contract are eligible to submit tenders

The tenderers must submit to the employer ,names of all management and supervisory staff that will be
employed to supervise the labour —intensive portion of the works together with satisfactory evidence
that such staff members satisfy eligibility requirements.

F.2.1

Only those Bidders who are registered with the CIDB, or are capable of being so prior to the evaluation
of submissions, in a contractor grading designation equal to or higher than a contractor grading
designation determined in accordance with the sum Bided for a 3CEPE/4CE class of construction work,
are eligible to submit Bids.

Joint ventures are eligible to submit Bids provided that:

Tender document not properly stapled and banded will lead to automatic disqualification
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1. every member of the joint venture is registered with the CIDB;

2. thelead partner has a contractor grading designation in the 3CEPE/4CE class of construction work;
and

3. the combined contractor grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a contractor grading designation determined in
accordance with the sum Bided for a 3CEPE/4CE class of construction work.

F.2.1

The following Bidders who are registered with the CIDB, or are capable of being so registered prior to

the evaluation of submissions, are eligible to submit Bids:

a) contractors who have a contractor grading designation equal to or higher than a contractor grading
designation determined in accordance with the sum Bided for a 3CEPE/4CE class of construction
work; and

b) contractors registered as potentially emerging enterprises with the CIDB who are registered in one
contractor grading designation lower than that required in terms of a) above and who satisfy the
following criteria:

i) The Department, following an interview with the management of the enterprise, is satisfied
that the enterprise has the potential to develop and qualify to be registered in a higher
contractor grading designation; and

i)  The Department, following a risk assessment, is able to provide the necessary supportive
measures required to enable the enterprise to successfully execute the contract.

Joint ventures are eligible to submit Bids provided that:

1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation in the 3CEPE/4CE class of construction work;
and

3. the combined contractor grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a contractor grading designation determined in
accordance with the sum Bided for a 3CEPE/4CE class of construction work.

F.2.7

The arrangements for a compulsory clarification meeting are as stated in the Bid Notice and Invitation
to Bid.

Bidders must sign the attendance list in the name of the Biding entity. Addenda will be issued to and
Bids will be received only from those Biding entities appearing on the attendance list.

F.2.12

No alterative Bid offers will be considered

If a Bidder wishes to submit an alternative Bid offer, the only criteria permitted for such alternative Bid
offer is that it demonstrably satisfies the Employer’'s standards and requirements, the details of which
may be obtained from the Employer’s Agent.

Calculations, drawings and all other pertinent technical information and characteristics as well as
modified or proposed Pricing Data must be submitted with the alternative Bid offer to enable the
Employer to evaluate the efficacy of the alternative and its principal elements, to take a view on the
degree to which the alternative complies with the Employer’s standards and requirements and to
evaluate the acceptability of the pricing proposals. Calculations must be set out in a clear and logical
sequence and must clearly reflect all design assumptions. Pricing Data must reflect all assumptions in
the development of the pricing proposal.

Acceptance of an alternative Bid offer will mean acceptance in principle of the offer. It will be an
obligation of the contract for the Bidder, in the event that the alternative is accepted, to accept full
responsibility and liability that the alternative offer complies in all respects with the Employer’s standards
and requirements.

The modified Pricing Data must include an amount equal to 5% of the amount Bided for the alternative
offer to cover the Employer’s costs of confirming the acceptability of the detailed design before it is
constructed.

F.2.13.3

Parts of each Bid offer communicated on paper shall be submitted as original, plus 2 copies.

Tender document not properly stapled and banded will lead to automatic disqualification




F.2.13.5 The employer’s address for delivery of Bid offers and identification details to be shown on each Bid offer
F2.15.1 package are:

Location of Bid box: Tender Box

Physical address: 41 Biccard Street, Polokwane, 0700

Identification details: CONTRACT No.: TBA

CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL

MUNICIPALITY — CONTRACT B

Postal address: Box 4100, Polokwane, 0700

F.2.13 A two-envelope procedure will not be followed.

F.3.5

F.2.15 The closing time for submission of Bid offers is as stated in the Bid Notice and Invitation to Bid.

F.2.15 Telephonic, telegraphic, telex, facsimile or e-mailed Bid offers will not be accepted.

F.2.16 The Bid offer validity period is 90 days

F.2.18 The tenderer must submit to the Employer, names of all management and supervisory staff that will be
employed to supervise the labour-intensive portion of the works together with satisfactory evidence that
such staff members satisfy the eligibility requirements.

F.2.19 Access shall be provided for inspections, tests and analysis.

F.2.23 The Bidder is required to submit with his Bid a Certificate of Contractor Registration issued by the
Construction Industry Development Board and a copy of an original valid Tax Clearance Certificate
issued by the South African Revenue Services.

Where a Bidder satisfies CIDB contractor grading designation requirements through joint venture
formation, such Bidders must submit the Certificates of Contractor Registration in respect of each
partner.

F.3.4 Bids will be opened immediately after the closing time for Bids at Municipal Offices, at 41 Biccard Street,

Polokwane.

The procedure for the evaluation of responsive Bids is Method 2
The financial offer will be scored using Formula 2 (option 1) where the value of W1 is:

1) 80 where the financial value inclusive of VAT of all responsive Bids received have a value in excess
of R 50 000 000.00; or

Up to 100 minus W1 Bid evaluation points will be awarded to Bidders who complete the preference
schedule and who are found to be eligible for the preference claimed.

Tender document not properly stapled and banded will lead to automatic disqualification




F.3.11

A maximum of 100 minus W1 Bid evaluation points will be awarded for the extent to which the Bided
Contract Participation Goal exceeds the specified minimum. The basis of award of preference points is:

Np = (100 —W1)x (D - Ds)
(X -Ds)

Where D = Bided Contract Participation Goal.

Ds= the minimum Contract Participation Goal below which no preference will be granted,

X = the maximum Contract Participation Goal above which no further Bid evaluation points

are awarded, namely ....... %.
F3.13.1 Bid offers will only be accepted if:
a) the Bidder has in his or her possession an original valid Tax Clearance Certificate issued by the
South African Revenue Services or has made arrangements to meet outstanding tax obligations;
b) the Bidder is registered with the Construction Industry Development Board in an appropriate
contractor grading designation;
c) the Bidder or any of its directors is not listed on the Register of Bid Defaulters in terms of the
Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing
business with the public sector;
d) the Bidder has not:
i) abused the Employer's Supply Chain Management System; or
ii) failed to perform on any previous contract and has been given a written notice to this effect;
and
e) Bidder has completed the Compulsory Enterprise Questionnaire and there are no conflicts of interest
which may impact on the Bidder’s ability to perform the contract in the best interests of the employer
or potentially compromise the Bid process.
f) the Bidder does not have arrears on municipal rates and levies exceeding 3 months.
F.3.18 The number of paper copies of the signed contract to be provided by the employer is one.

Tender document not properly stapled and banded will lead to automatic disqualification




Standard Conditions of Bid

F.1 General

F.1.1

F.1.3.1

F.1.3.2

F.1.3.3

F.1.5

F.1.5.1

F.1.5.2

Actions

The employer and each Bidder submitting a Bid offer shall comply with these conditions of Bid. In their
dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3,
timeously and with integrity, and behave equitably, honestly and transparently.

Bid Documents

The documents issued by the employer for the purpose of a Bid offer are listed in the Bid data.

Interpretation

The Bid data and additional requirements contained in the Bid schedules that are included in the
returnable documents are deemed to be part of these conditions of Bid.

These conditions of Bid, the Bid data and Bid schedules which are only required for Bid evaluation
purposes, shall not form part of any contract arising from the invitation to Bid.

For the purposes of these conditions for the calling for expressions of interest, the following
definitions apply:

a) Comparative offer means the Bidder’s financial offer after the factors of non-firm prices, all
unconditional discounts and any other Bided parameters that will affect the value of the
financial offer have been taken into consideration

b) Corrupt practice means the offering, giving, receiving or soliciting of anything of value to
influence the action of the employer or his staff or agents in the Bid process; and
c) Fraudulent practice means the misrepresentation of the facts in order to influence the Bid

process or the award of a contract arising from a Bid offer to the detriment of the employer,
including collusive practices intended to establish prices at artificial levels

d) Quality (functionality) means the totality of features and characteristics of a product or
service that bear on its ability to satisfy stated or implied needs

Communication and employer’s agent

Each communication between the employer and a Bidder shall be to or from the employer's agent
only, and in a form that can be read, copied and recorded. Writing shall be in the English language.
The employer shall not take any responsibility for non-receipt of communications from or by a Bidder.
The name and contact details of the employer’s agent are stated in the Bid data.

The employer’s right to accept or reject any Bid offer

The employer may accept or reject any variation, deviation, bid offer, or alternative Bid offer, and
may cancel the Bid process and reject all Bid offers at any time before the formation of a contract.
The employer shall not accept or incur any liability to a Bidder for such cancellation and rejection,
but will give written reasons for such action upon written request to do so.

The employer may not subsequent to the cancellation or abandonment of a Bid process or the
rejection of all responsive Bid offers re-issue a Bid covering substantially the same scope of work
within a period of six months unless only one Bid was received and such Bid was returned unopened
to the Bidder.

Tender document not properly stapled and banded will lead to automatic disqualification 10



F.2 Bidder’s obligations

F.2.1

F.2.2

F.2.3

F.2.4

F.2.5

F.2.6

F.2.7

F.2.8

F.2.9

Eligibility

Submit a Bid offer only if the Bidder complies with the criteria stated in the Bid data and the Bidder,
or any of his principals, is not under any restriction to do business with employer.

Cost of Biding

Accept that the employer will not compensate the Bidder for any costs incurred in the preparation and
submission of a Bid offer, including the costs of any testing necessary to demonstrate that aspects of
the offer satisfy requirements.

Check documents

Check the Bid documents on receipt for completeness and notify the employer of any discrepancy or
omission.

Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the Bid. Use and copy the documents issued
by the employer only for the purpose of preparing and submitting a Bid offer in response to the
invitation.

Reference documents

Obtain, as necessary for submitting a Bid offer, copies of the latest versions of standards,
specifications, conditions of contract and other publications, which are not attached but which are
incorporated into the Bid documents by reference.

Acknowledge addenda

Acknowledge receipt of addenda to the Bid documents, which the employer may issue, and if
necessary, apply for an extension to the closing time stated in the Bid data, in order to take the
addenda into account.

Clarification meeting

Attend compulsory a clarification meeting at which Bidders may familiarize themselves with
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are
stated in the Bid data.

Seek clarification

Request clarification of the Bid documents, if necessary, by notifying the employer at least five working
days before the closing time stated in the Bid data.

Insurance
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full

cover required in terms of the conditions of contract identified in the contract data. The Bidder is
advised to seek qualified advice regarding insurance.

Tender document not properly stapled and banded will lead to automatic disqualification 1



F.2.10 Pricing the Bid offer

F.2.10.1 Include in the rates, prices, and the Bided total of the prices (if any) all duties, taxes (except Value
Added Tax (VAT), and other levies payable by the successful Bidder, such duties, taxes and levies
being those applicable 14 days before the closing time stated in the Bid data.

F2.10.2 Show VAT payable by the employer separately as an addition to the Bided total of the prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment
except as provided for in the conditions of contract identified in the contract data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Bid data. The conditions of
contract identified in the contract data may provide for part payment in other currencies.

F.2.11 Alterations to documents

Not make any alterations or additions to the Bid documents, except to comply with instructions issued
by the employer, or necessary to correct errors made by the Bidder. All signatories to the Bid offer
shall initial all such alterations. Erasures and the use of masking fluid are prohibited.

F.2.12 Alternative Bid offers

F.2.12.1 Submit alternative Bid offers only if a main Bid offer, strictly in accordance with all the requirements
of the Bid documents, is also submitted. The alternative Bid offer is to be submitted with the main
Bid offer together with a schedule that compares the requirements of the Bid documents with the
alternative requirements the Bidder proposes.

F.2.12.2 Accept that an alternative Bid offer may be based only on the criteria stated in the Bid data or criteria
otherwise acceptable to the employer.

F.2.13 Submitting a Bid offer

F.2.13.1 Submit a Bid offer to provide the whole of the works, services or supply identified in the contract
data and described in the scope of works, unless stated otherwise in the Bid data.

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either
electronically (if they were issued in electronic format) or by writing in black ink.

F.2.13.3 Submit the parts of the Bid offer communicated on paper as an original plus the number of copies
stated in the Bid data, with an English translation of any documentation in a language other than
English, and the parts communicated electronically in the same format as they were issued by the
employer.

F.2.13.4 Sign the original and all copies of the Bid offer where required in terms of the Bid data. The employer
will hold all authorized signatories liable on behalf of the Bidder. Signatories for Bidders proposing
to contract as joint ventures shall state which of the signatories is the lead partner, whom the
employer shall hold liable for the purpose of the Bid offer.

F.2.13.5 Seal the original and each copy of the Bid offer as separate packages marking the packages as
"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and
identification details stated in the Bid data, as well as the Bidder's name and contact address.

F.2.13.6 Where a two-envelope system is required in terms of the Bid data, place and seal the returnable
documents listed in the Bid data in an envelope marked “financial proposal” and place the remaining
returnable documents in an envelope marked “technical proposal’. Each envelope shall state on the
outside the employer’s address and identification details stated in the Bid data, as well as the
Bidder’'s name and contact address.

Tender document not properly stapled and banded will lead to automatic disqualification 12



F.2.13.7 Seal the original Bid offer and copy packages together in an outer package that states on the outside
only the employer's address and identification details as stated in the Bid data.

F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature
opening of the Bid offer if the outer package is not sealed and marked as stated.

F.2.14 Information and data to be completed in all respects

Accept that Bid offers, which do not provide all the data or information requested completely and, in
the form, required, may be regarded by the employer as non-responsive.

F.2.15 Closing time

F.2.15.1 Ensure that the employer receives the Bid offer at the address specified in the Bid data not later
than as stated in the Bid data. Proof of posting shall not be accepted as proof of delivery. The
employer shall not accept Bid offers submitted by telegraph, telex, facsimile or e-mail, unless stated
otherwise in the Bid data.

F.2.15.2 Accept that, if the employer extends the closing time stated in the Bid data for any reason, the
requirements of these conditions of Bid apply equally to the extended deadline.

F.2.16 Bid offer validity

F.2.16.1 Hold the Bid offer(s) valid for acceptance by the employer at any time during the validity period
stated in the Bid data after the closing time stated in the Bid data.

F.2.16.2 If requested by the employer, consider extending the validity period stated in the Bid data for an
agreed additional period.

F.2.17 Clarification of Bid offer after submission

Provide clarification of a Bid offer in response to a request to do so from the employer during the
evaluation of Bid offers. This may include providing a breakdown of rates or prices and correction of
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the total
of the prices or substance of the Bid offer is sought, offered, or permitted. The total of the prices
stated by the Bidder shall be binding upon the Bidder.

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a
preferred Bidder following a competitive selection process, should the Employer elect to do
so.

F.2.18 Provide other material

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the Bid offer, the
Bidder's commercial position (including notarized joint venture agreements), preferencing
arrangements, or samples of materials, considered necessary by the employer for the purpose of a
full and fair risk assessment. Should the Bidder not provide the material, or a satisfactory reason as
to why it cannot be provided, by the time for submission stated in the employer’s request, the
employer may regard the Bid offer as non-responsive.

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.
F.2.19 Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided for
in the Bid data.

F.2.20 Submit securities, bonds, policies, etc
If requested, submit for the employer’s acceptance before formation of the contract, all securities,

bonds, guarantees, policies and certificates of insurance required in terms of the conditions of
contract identified in the contract data.
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F.2.21 Check final draft

Check the final draft of the contract provided by the employer within the time available for the
employer to issue the contract.

F.2.22 Return of other Bid documents

If so, instructed by the employer, return all retained Bid documents within 28 days after the expiry of
the validity period stated in the Bid data.

F.2.23 Certificates

Include in the Bid submission or provide the employer with any certificates as stated in the Bid data.
F.3 The employer’s undertakings
F.3.1 Respond to clarification

Respond to a request for clarification received up to five working days prior to the Bid closing time
stated in the Bid Data and notify all Bidders who drew procurement documents.

F.3.2 Issue Addenda
If necessary, issue addenda that may amend or amplify the Bid documents to each Bidder during
the period from the date of the Bid Notice until seven days before the Bid closing time stated in the
Bid Data. If, as a result a Bidder applies for an extension to the closing time stated in the Bid Data,
the Employer may grant such extension and, will then notify it to all Bidders who drew documents.

F.3.3 Return late Bid offers

Return Bid offers received after the closing time stated in the Bid Data, unopened, (unless it is
necessary to open a Bid submission to obtain a forwarding address), to the Bidder concerned.

F.3.4 Opening of Bid submissions

F.3.4.1 Unless the two-envelope system is to be followed, open valid Bid submissions in the presence of
Bidders’ agents who choose to attend at the time and place stated in the Bid data. Bid submissions
for which acceptable reasons for withdrawal have been submitted will not be opened.

F.3.4.2 Announce at the opening held immediately after the opening of Bid submissions, at a venue
indicated in the Bid data, the name of each Bidder whose Bid offer is opened, the total of his prices,
preferences claimed and time for completion, if any, for the main Bid offer only.

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request.

F.3.5 Two-envelope system

A two-envelope procedure will not be followed in this contract.
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F.3.6 Non-disclosure

Not disclose to Bidders, or to any other person not officially concerned with such processes,
information relating to the evaluation and comparison of Bid offers, the final evaluation price and
recommendations for the award of a contract, until after the award of the contract to the successful
Bidder.

F.3.7 Grounds for rejection and disqualification

Determine whether there has been any effort by a Bidder to influence the processing of Bid offers
and instantly disqualify a Bidder (and his Bid offer) if it is established that he engaged in corrupt or
fraudulent practices.

F.3.8 Test for responsiveness
Determine, on opening and before detailed evaluation, whether each Bid offer properly received:

a) Meets the requirements of these Conditions of Bid,
b) Has been properly and fully completed and signed, and
c) is responsive to the other requirements of the Bid documents.

A responsive Bid is one that conforms to all the terms, conditions, and specifications of the Bid
documents without material deviation or qualification. A material deviation or qualification is one
which, in the Employer's opinion, would:

» Detrimentally affect the scope, quality, or performance of the works, services or supply identified
in the Scope of Work,

» Change the Employer's or the Bidder’s risks and responsibilities under the contract, or

» Affect the competitive position of other Bidders presenting responsive Bids, if it were to be
rectified.

Reject a non-responsive Bid offer, and not allow it to be subsequently made responsive by correction
or withdrawal of the non-conforming deviation or reservation.

F.3.9 Arithmetical errors
Check responsive Bid offers for arithmetical errors, correcting them in the following manner:

*  Where there is a discrepancy between the amounts in figures and in words, the amount in words
shall govern.

. If a bill of quantities (or schedule of rates) applies and there is an error in the line-item total
resulting from the product of the unit rate and the quantity, the line-item total shall govern and
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal point
in the unit rate, the line-item total as quoted shall govern, and the unit rate will be corrected.

*  Where there is an error in the total of the prices either as a result of other corrections required by
this checking process or in the Bidder’s addition of prices, the total of the prices shall govern and
the Bidder will be asked to revise selected item prices (and their rates if a bill of quantities applies)
to achieve the Bided total of the prices.

Consider the rejection of a Bid offer if the Bidder does not correct or accept the correction of his
arithmetical errors in the manner described above.

F.3.10 Clarification of a Bid offer

Obtain clarification from a Bidder on any matter that could give rise to ambiguity in a contract arising
from the Bid offer.
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F.3.11 Evaluation of Bid offers

F3.11.1 General

Step 1

Bidders will firstly be evaluated on their responsiveness.

This includes the following
1. Tax Pin Access Code (If JV, For Both)

2. Cipro Document Attached (If JV, For Both)
3. Certified ID Copies of All Directors/Members/Shareholders of The Company/Business (If JV,

For Both)

Proof of company registration on central supplier database registration (CSD)

Proof of residence municipal rates and taxes or letter from tribal authority or valid lease

agreement must be attached.

6. Attended Compulsory Site meeting

7. Authority of Signatory (in a company letter head)

8. Signing of Form of Offer

9. Document filled in using a black pen

10. Alterations signed

11. CIDB grading

12. JV Agreement in Case Of JV

13. All pages signed

14. All MBD forms in tender document must be completed and signed in full — If not, tender will
be rejected.

15. A detailed list of returnable documents as indicated on section T2.1 of this document.

16. Bidders not completing the MBD 4 form in full (Bidders are urged to read and understand the
contents of MBD 4 form and special attention to clause 2.3, please ensure that all companies
related to the bidder and its directors are disclosed, failure to disclose the information would
lead to automatic disqualification).

ok

Step 2

According to the MFMA Circular No. 53 of the Municipal Finance Act No. 56 of 2003. Bidders will
firstly be evaluated on Functionality. The minimum Score for functionality is 70 points

Only the qualifying Tenderers will be evaluated on Method 2.
The following is the criteria that the Bidders will be evaluated for Functionality:
FUNCTIONALITY COMPETENCE ACHIEVEMENT SCHEDULES

TABLE A1: COMPANY EXPERIENCE (EXPERIENCE IN SIMILAR PROJECTS)

TARGETED GOALS TENDERED GOAL |[POINTS CLAIMED |[ALLOCATED
Name reference with contact details BY TENDERER POINTS

1 |More than 4 projects 20

2 {4 projects 15

3 [3 projects 10

4 |2 projects 5
MAXIMUM POINTS 20

N.B: TENDERERS TO SUBMIT NAMES COMPLETE WITH VALID CONTACT DETAILS. ATTACH APPOINTMENT
LETTERS AND COMPLETION CERTIFICATES FOR THE LISTED PROJECTS. NON-SUBMISSION WILL RESULT IN
LOSS OF POINTS.

TABLE A2: FINANCIAL REFERENCES

TENDERED GOAL |POINTS CLAIMED| ALLOCATED
TARGETED GOALS BY TENDERER POINTS
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1 [Tenderer submitted banking details proof attached 5

2 |Bank rating of “C” or better 5
Letter of intent from a registered financial institution as a

3 |guarantor in the amount of 10% as specified for surety 10
purposes shall be submitted.
MAXIMUM POINTS 20

N.B: TENDERERS TO SUBMIT PROOF. NON-SUBMISSION WILL RESULT IN LOSS OF POINTS.

TABLE A3: KEY PERSONEL EXPERIENCE & SPECIFIC KNOWLEDGE

TARGETED GOALS

TENDERED GOAL

POINTS ClaimedALLOCATED

by tenderer POINTS

1 Site agent 5 years labour intensive construction 10

experience
2 Site agent 5 years’ experience in sanitation projects 10
3 Site agent trained in labour intensive construction 5

methods at least NQF 2
4 Site agent has NQF Level 5 Unit Standard “Develop & 20

Promote Labour Intensive Construction Strategies”.

MAXIMUM POINTS 40

N.B: TENDERERS TO SUBMIT CURRICULUM VITAE & CERTIFICATES OF SITE AGENT AND COMPANY PROFILE.
NON-SUBMISSION WILL RESULT IN LOSS OF POINTS.

TABLE A4: PLANT AND EQUIPMENT

TENDERED GOAL | POINTS Claimed ALLOCATED
TARGETED GOALS by tenderer POINTS
1 1TLB 5
2 1 LDV truck 1 tonne 5
3 2 Tipper trucks or 1 tipper truck & 1 flatbed truck 5
4 1 Water truck (10000lt) 5
SUB-TOTAL: Plant and Equipment 20

N.B: TENDERERS TO SUBMIT VEHICLE/EQUIPMENT OWNERSHIP PROOF OR LETTER OF INTENT TO HIRE.
NON-SUBMISSION WILL RESULT IN LOSS OF POINTS.

THE MIINIMUM SCORE FOR FUNCTIONALITY

IS 70 points
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Step 3

Price and Specific Goals. Reduce each responsive Bid offer to a comparative offer and evaluate it
using the Bid evaluation method that is indicated in the Bid Data and described below:

Method 2:
Financial

offer, and

1) Score Bid evaluation points for financial offer.

evaluation points for preferencing.

2) Confirm that Bidders are eligible for the preferences claimed, and if so, score Bid

preferences | 3) Calculate total Bid evaluation points.
4) Rank Bid offers from the highest number of Bid evaluation points to the lowest.
5) Recommend Bidders with the highest number of Bid evaluation points for the award of
the contract, unless there are compelling and justifiable reasons not to do so.
Score financial offers, preferences and quality, as relevant, to two decimal places.
3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS

A maximu

80/20

Ps=80(1—

Where

m of 80 points is allocated for price on the following basis:

Pt—P min )

P min

Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration

Pmin =

Price of lowest acceptable tender

4. POINTS AWARDED FOR SPECIFIC GOALS
In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,

4.1.

4.2.

preference points must be awarded for specific goals stated in the tender.

For the purposes

of this tender the tenderer will be allocated points based on the goals stated in table 1 below
as may be supported by proof/ documentation stated in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an

organ of state must, in the tender documents, stipulate in the case of—

(a) any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable

preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20
preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

80/20 preference point system is applicable, corresponding points must also be indicated as such.
Note to tenderers: The tenderer must indicate how they claim points for each preference point system
and proof (identity document and/or medical report) should be submitted).Failure to submit proof will

result in loss of specific goals points.

points FEMESTERD points
allocated g\anership claimed.
(80/20 P (80/20)
The specific goals allocated ESGECY)) ogal S system)
points in terms of this tender (To be 9 (To be
(To o]]

Number of Number of

completed by
the tenderer)

completed by
the organ of
state)

completed
by the
tenderer)

Verification of
points claimed)

(To be
completed by
the organ of
state)

Owned by

people (Male or female)

black South African | 5
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Owned by people who are women | 5
(of all races)

Owned by black South African | 5
people who are youth

Owned by people with disabilities 5

Total points claimed 20

Table 2: Business entity ownership disclosure

Bidders must list all shareholders and provide ownership information in terms of the

business entity registration certificate

Full Name Identity %

Number Owned

South
African
(Yes/No)

Gender

Race

Youth
(Yes/
No)

Disable
(Yes/
No)

F.3.11.2 Scoring Financial Offers

Score the financial offers of remaining responsive Bid offers using the following formula:

Nro = W1 x A where:
Nro = the number of Bid evaluation points awarded for the financial offer.
Wi = the maximum possible number of Bid evaluation points awarded for the financial offer as stated in
the Bid Data.
A = a number calculated using either formulas 1 or 2 below as stated in the Bid Data.
Formula Basis for comparison Option 1 Option 2
. : . (P~ Fn)
1 Highest price or discount 1+ ——) |PlPnm
Pm
where:
Pm = the comparative offer of the most favourable Bid offer.

)
1]

the comparative offer of Bid offer under consideration.
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F.3.11.3 Scoring quality (functionality)

F.3.12

F.3.13

Score quality in each of the categories stated in the Bid Data and calculate total score for quality.
Insurance provided by the employer

If requested by the proposed successful Bidder, submit for the Bidder’s information the policies and /
or certificates of insurance which the conditions of contract identified in the contract data, require the

employer to provide.

Acceptance of Bid offer

F.3.13.1 Accept Bid offer only if the Bidder satisfies the legal requirements stated in the Bid Data.

F.3.13.2 Notify the successful Bidder of the employer's acceptance of his Bid offer by completing and returning

F.3.14

F.3.15.

F.3.16

F.3.17

F.3.18

one copy of the form of offer and acceptance before the expiry of the validity period stated in the Bid
data, or agreed additional period. Providing the form of offer and acceptance does not contain any
qualifying statements, it will constitute the formation of a contract between the employer and the
successful Bidder as described in the form of offer and acceptance.

Notice to unsuccessful Bidders

After the successful Bidder has acknowledged the employer’'s notice of acceptance, notify other
Bidders that their Bid offers have not been accepted.

Prepare contract documents

If necessary, revise documents that shall form part of the contract and that were issued by the
employer as part of the Bid documents to take account of:

a) addenda issued during the Bid period,

b) inclusion of some of the returnable documents,

c) other revisions agreed between the employer and the successful Bidder, and
d) the schedule of deviations attached to the form of offer and acceptance, if any.

Issue final contract

Prepare and issue the final draft of contract documents to the successful Bidder for acceptance as
soon as possible after the date of the employer's signing of the form of offer and acceptance (including
the schedule of deviations, if any). Only those documents that the conditions of Bid require the Bidder
to submit, after acceptance by the employer, shall be included.

Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange
for both parties to complete formalities for appointing the selected adjudicator at the same time as the
main contract is signed.

Provide copies of the contracts

Provide to the successful Bidder the number of copies stated in the Bid Data of the signed copy of the
contract as soon as possible after completion and signing of the form of offer and acceptance.
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CAPRICORN DISTRICT MUNICIPALITY

T2.1 List of Returnable Documents

The Bidder must complete the following returnable documents:
1 Returnable Schedules required only for Bid evaluation purposes

e Record of Addenda to Bid Documents

o Certificate of authority for joint ventures (where applicable)
e Schedule of Subcontractors

e Schedule of Plant and Equipment

e Schedule of the Bidder's Experience

e Proposed Amendments and Qualifications

¢ Municipal statement on Bidder’s rates and taxes
e Schedule of personnel & employees

e Preliminary programme

o Signatory of authority (Power of attorney)

¢ Site inspection certificate

o CIDB Certificate

e CSD registration certificate/report

2 Other documents required only for Bid evaluation purposes

o Certificate of Contractor Registration issued by the Construction Industry Development Board

¢ MBD 2: An original valid Tax Clearance Certificate issued by the South African Revenue
Services.

e MBD 8: Declaration of Bidder's Past Supply Chain Management Practices

e MBD 9: Certificate of Independent Bid Determination

3 Returnable Schedules that will be incorporated into the contract

e MBD 3.1: Pricing Schedule — Firm Prices

e MBD 3.2: Pricing Schedule — Non-Firm Prices

e MBD4: Declaration of interest

e MBD 5: Declaration for procurement above r10 million (all applicable taxes included)

e MBD 6.1: Preference Points Claim Form in Terms of The Preferential Procurement Regulations
2001

e MBD 7.2: Contract Form - Rendering of Services

4 Other documents that will be incorporated into the contract
5 The offer portion of the C1.1 Offer and Acceptance
6 C1.2 Contract Data (Part 2)

7 C6.2 Bills of quantities
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Record of Addenda to Bid documents

We confirm that the following communications received from the Employer before the submission of this Bid offer,

amending the Bid documents, have been taken into account in this Bid offer:

Date

Title or Details

Attach additional pages if more space is required.

Signed Date
Name Position
Bidder
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Certificate of Authority for Joint Ventures (Where applicable)

This Returnable Schedule is to be completed by joint ventures.

We, the undersigned, are submitting this Bid offer in Joint Venture and hereby authorise
MIIMS . e , authorised signatory of the company

resulting from it on our behalf.

NAME OF FIRM ADDRESS DULY AUTHORISED
SIGNATORY
(Signature, name &
designation)

Lead partner
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Schedule of Proposed Subcontractors

We notify you that it is our intention to employ the following Subcontractors for work in this contract.

If we are awarded a contract, we agree that this notification does not change the requirement for us to submit the
names of proposed Subcontractors in accordance with requirements in the contract for such appointments. If there
are no such requirements in the contract, then your written acceptance of this list shall be binding between us.

Name and address of proposed | Nature and extent of work Previous experience with
Subcontractor Subcontractor.

1.

2.

3.

4.

5.

Signed Date

Name Position

Bidder
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Schedule of Plant and Equipment

The following are lists of major items of relevant equipment that I/we presently own or lease and will have available
for this contract or will acquire or hire for this contract if my/our Bid is accepted.

(a) Details of major equipment that is owned by and immediately available for this contract.

Quantity Description, size, capacity, etc.

Attach additional pages if more space is required.

(b) Details of major equipment that will be hired, or acquired for this contract if my/our Bid is acceptable.

Quantity Description, size, capacity, etc.

Attach additional pages if more space is required.

Signed Date
Name Position
Bidder
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Schedule of the Bidder’s Experience

The following is a statement of similar work successfully executed by myself/ourselves:

Employer, contact person
and telephone number.

Description of contract

Value of work
inclusive of VAT
(Rand)

Date
completed

Signed Date
Name Position
Bidder
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Proposed amendments and qualifications

The Bidder should record any deviations or qualifications he may wish to make to the Bid documents in this Returnable
Schedule. Alternatively, a Bidder may state such deviations and qualifications in a covering letter to his Bid and
reference such letter in this schedule.

The Bidder’s attention is drawn to clause F.3.8 of the Standard Conditions of Bid referenced in the Bid Data regarding
the employer’s handling of material deviations and qualifications.

Page Clause or item Proposal
Signed Date
Name Position
Bidder
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Schedule of Personnel and Employees

The Tenderer shall state below the number of Personnel and Employees to be employed on the Works.

PERSONNEL AND EMPLOYEES

TENDER

TENDER

—_

Technical staff

N

. Clerical staff

3. Artisans

4. Semi-skilled

[

. Unskilled labour

FULL TIME

PART TIME

FULL TIME

PART TIME

Total

State the name, qualifications and experience of permanent Site agent:

DAt o

SIGNATURE OF TENDERER: ...,
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Preliminary Programme

The Tenderer shall detail below or attach a preliminary programme reflecting the proposed order and rate of
progress for each portion of the work comprising this Contract. The programme shall be consistent with and
in support of his time required for completion and shall be in accordance with the requirements of this tender.

PROGRAMME

ACTIVITY

WEEKS / MONTHS

SIGNATURE OF TENDERER: .......
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Signatories Authority (Power Of Attorney)

1. INFORMATION TO BE PROVIDED

1.1 If the Tenderer is a COMPANY

(a) Affix a certificate copy of the Certificate of Incorporation to this page.

(b) Affix a copy of the relevant resolution of the Board of Directors, duly signed
and dated

(c) List the Directors

1.2 If the Tenderer is a CLOSE CORPORATION
(a) Affix a certificate copy of the Founding Statement to this page

a
(b) Affix a copy of the relevant resolution of the Members, duly signed and dated
(c) List the Members

1.3 If the Tenderer is a PARTNERSHIP

(a) Affix a copy of the relevant resolution on the Partners, duly signed and dated
(b) List the Partners

1.2 If the Tenderer is a ONE-MAN-CONCERN.
Provided the full name, identity number and qualifications of the person

1.3 If the Tenderer is a JOINT VENTURE
a) Affix a copy of the original document of information defining the conditions under which the joint
venture will function, its period of duration and the participating persons, companies and/or firms
b) Affix a certificate signed for or on behalf of each participating person, company and/or firm authorizing
the person who signed the tender to do so.

1.4 If the Tenderer is a CONCERN OTHER than these listed above

Provide full details of the CONCERN submitting the tender:
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Site Inspection Certificate

This is 10 certify that |, ... e e
representing and duly authorized by (TENAEIEr) ... e

attended the Site INSPECHION ON ... ... e e et e e aaens

Having prior to this site visit carefully examined the tender document, technical information and drawings
supplied, | confirm that | was given unrestricted access to inspect those sections of the Site necessary for the
execution of the Works.

| further confirm that | am completely satisfied with the scope of work as explained by the Engineer, and am
fully aware of all Site conditions and regulations of whatsoever nature that could influence the preparation of
our tender.

| therefore append my signature below in agreement that we will not institute any claim against the Employer
after submission of our tender based on lack of knowledge of site conditions or regulations appertaining to the
execution of this Contract.

Signature of Tenderer's Representative Date

Signature of Engineer’s Representative Date
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COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 AND
CONSTRUCTION REGULATIONS, 2003

The tenderer shall attach to this Form evidence that he is registered and in good standing with a compensation
insurer who is approved by Department of Labour in terms of section 80 of the Compensation for Injury and
Disease Act (COID) (Act 130 of 1993).

The tenderer is required to disclose, by also attaching documentary evidence to this form, all inspections,
investigations and their outcomes conducted by the Department of Labour into the conduct of the tenderer at

any time during the 36 months preceding the date of this tender.

SIGNED ON BEHALF OF THE TENDERER: e

Note to tenderer:

Discovery that the tenderer has failed to make proper disclosure may result in CDM terminating a
contract that flows from this tender on the ground that it has been rendered invalid by the tenderer’s

misrepresentation.
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CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD REGISTRATION

The tenderer is to affix to this page either:

Or

Note:

Written proof of his registration with the CIDB as a Category 3CEPE/4CE

Written proof of his application to the CIDB for registration as a contractor in the category listed above.

Failure to affix such documentation as prescribed to this page shall result in this tender not being further
considered for the award of the contract.

Should this tender be considered for award of the contract, based on proof of submission of application
for registration in the appropriate category with the CIDB, and should proof of such subsequent
registration not be forthcoming to the employer by the time of award of the contract, then this tender will
no longer be considered for the award of the contract.
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MBD 3.1

PRICING SCHEDULE - FIRM PRICES
(PURCHASES)

NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES
SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED

IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A
SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT

Name of Bidder...........c.coovviiiiiiiin Bid Number..........c.oooiiiie,
Closing TiMe .....o.vviviiii i, ClosingDate ........cccoeiviiiiiiinnnn.
OFFER TOBE VALID FOR.........ccciiiiinn. DAYS FROM THE CLOSING DATE OF BID
ITEM QUANTITY DESCRIPTION BID PRICE IN RSA CURRENCY
NO. **(ALL APPLICABLE TAXES INCLUDED)

- Required by:
- A
- Brand and Model

- Country of Origin

- Does the offer comply with the specification(s)? *YES/NO
- If not to specification, indicate deviation(s)

- Period required for delivery

- Delivery basis

Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination.

*k

all applicable taxes” includes value- added tax, pay as you earn, income tax, unemployment insurance
fund contributions and skills development levies.

*Delete if not applicable
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MBD 3.2

PRICING SCHEDULE — NON-FIRM PRICES
(PURCHASES)

NOTE: PRICE ADJUSTMENTS WILL BE ALLOWED AT THE PERIODS AND TIMES SPECIFIED
IN THE BIDDING DOCUMENTS.

IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A
SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT

Name of Bidder...........c.coovviiiiiiiin Bid Number..........c.oooiiiiiiee,
Closing TiMe .....o.vviviiii i, ClosingDate ........c.ccooviiiiiiininennn
OFFER TOBE VALID FOR.........cccveinenne. DAYS FROM THE CLOSING DATE OF BID
ITEM QUANTITY DESCRIPTION BID PRICE IN RSA CURRENCY
NO. **(ALL APPLICABLE TAXES INCLUDED)

- Required by:
- A
- Brand and Model

- Country of Origin

- Does the offer comply with the specification(s)? *YES/NO
- If not to specification, indicate deviation(s)

- Period required for delivery
- Delivery basis
Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination.

** “all applicable taxes” includes value- added tax, pay as you earn, income tax, unemployment insurance

fund contributions and skills development levies.

*Delete if not applicable
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MBD 3.2
PRICE ADJUSTMENTS
NON-FIRM PRICES SUBJECT TO ESCALATION
IN CASES OF PERIOD CONTRACTS, NON-FIRM PRICES WILL BE ADJUSTED (LOADED) WITH
THE ASSESSED CONTRACT PRICE ADJUSTMENTS IMPLICIT IN NON-FIRM PRICES WHEN
CALCULATING THE COMPARATIVE PRICES

IN THIS CATEGORY PRICE ESCALATIONS WILL ONLY BE CONSIDERED IN TERMS OF THE
FOLLOWING FORMULA:

R1: R2t R3¢ R4t
Pa=(1-V)Pt|{ DI ——+ D2— + D3 + D4 + VPt
Rlo R20 R3o0 R4o
Where:
Pa = The new escalated price to be calculated.
(1-V) Pt = 85% of the original bid price. Note that Pt must always be the original bid price and
not an escalated price.
D1,D2.. = Each factor of the bid price eg. labour, transport, clothing, footwear, etc. The total of
the various factors D1,D2...etc. must add up to 100%.
R1t, R2t... = Index figure obtained from new index (depends on the number of factors used).
R10, R20 = Index figure at time of bidding.

VPt = 15% of the original bid price. This portion of the bid price remains firm i.e. it is not
subject to any price escalations.

THE FOLLOWING INDEX/INDICES MUST BE USED TO CALCULATE YOUR BID PRICE:

........ Dated.................. Index..........Dated.........................  Index.......... Dated................

FURNISH A BREAKDOWN OF YOUR PRICE IN TERMS OF ABOVE-MENTIONED FORMULA. THE
TOTAL OF THE VARIOUS FACTORS MUST ADD UP TO 100%.

FACTOR

(D1, D2 etc. eg. Labour, transport etc.) PERCENTAGE OF BID PRICE
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B

2.

PRICES SUBJECT TO RATE OF EXCHANGE VARIATIONS

MBD 3.2

Please furnish full particulars of your financial institution, state the currencies used in the conversion
of the prices of the items to South African currency, which portion of the price is subject to rate of

exchange variations and the amounts

remitted abroad.

PORTION AFMOORUE"g ,"lN
PARTICULARS OF FINANCIAL | |ty No PRICE CURRENCY RATE OF PRICE | - RRENCY
INSTITUTION SUBJECT
LS ECT | REMITTED
ABROAD
ZAR=
ZAR=
ZAR=
ZAR=
ZAR=
ZAR=

Adjustments for rate of exchange variations during the contract period will be calculated by using the
average monthly exchange rates as issued by your commercial bank for the periods indicated

hereunder: (Proof from bank required)

DATE DATE FROM WHICH DATE UNTIL WHICH
AVERAGE MONTHLY EXCHANGE RATES FOR DOCUMENTATION NEW CALCULATED NEW CALCULATED
THE PERIOD: MUST BE SUBMITTED PRICES WILL PRICE WILL BE
TO THIS OFFICE BECOME EFFECTIVE EFFECTIVE
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MBD 4
BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution
of the Republic of South Africa and further expressed in various pieces of legislation, it is required for
the bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted
Suppliers, that person will automatically be disqualified from the bid process.

2. Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest1 in the enterprise,
employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person
having a controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State institution

22 Do you, or any person connected with the bidder, have a relationship with any person who is employed
by the procuring institution? YES/NO
2.2.1 If so, furnish particulars:

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise have any interest in any other related enterprise whether
or not they are bidding for this contract? YES/NO

2.3.1 If so, furnish particulars:

3 DECLARATION

I, the undersigned, (NAME)....... ..ottt e aes in submitting the
accompanying bid, do hereby make the following statements that | certify to be true and complete in every
respect:

3.1 | have read, and | understand the contents of this disclosure.

! the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the
person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.
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3.2

3.3

3.4

3.4

3.5

3.6

| understand that the accompanying bid will be disqualified if this disclosure is found not to be true
and complete in every respect.

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between
partners in a joint venture or consortium2 will not be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements with
any competitor regarding the quality, quantity, specifications, prices, including methods, factors or
formulas used to calculate prices, market allocation, the intention or decision to submit or not to submit
the bid, bidding with the intention not to win the bid and conditions or delivery particulars of the
products or services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly
or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding
of the contract.

There have been no consultations, communications, agreements or arrangements made by the bidder
with any official of the procuring institution in relation to this procurement process prior to and during
the bidding process except to provide clarification on the bid submitted where so required by the
institution; and the bidder was not involved in the drafting of the specifications or terms of reference
for this bid.

| am aware that, in addition and without prejudice to any other remedy provided to combat any
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible imposition of administrative penalties in terms
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS
CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF
PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND
COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS
DECLARATION PROVE TO BE FALSE.

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property,
capital, efforts, skill and knowledge in an activity for the execution of a contract.
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MBD5
DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED)

For all procurement expected to exceed R10 million (all applicable taxes included), bidders must complete
the following questionnaire.

1 Are you by law required to prepare annual financial statements for auditing? YES / NO

1.1 If yes, submit audited annual financial statements for the past three years or since the date of
establishment if established during the past three years.

2 Do you have any outstanding undisputed commitments for municipal services towards any
Municipality for more than three months or any other service provider in respect of which payment is
overdue for more than 30 days? YES / NO

2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services
towards any municipality for more than three months or other service provider in respect of which
payment is overdue for more than 30 days.

If yes, provide particulars.

* Delete if not applicable

3 Has any contract been awarded to you by an organ of state during the past five years, including
particulars of any material non-compliance or dispute concerning the execution of such contract? YES
/ NO

If yes, furnish particulars.

4 Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion
and whether any portion of payment from the municipality / municipal entity is expected to be
transferred out of the Republic? YES / NO

If yes, furnish particulars.
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CERTIFICATION

I, THE UNDERSIGNED (NAME) ...cooniiiiiiiiii s e rn s s s s e s e s a e

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS
CORRECT.

| ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE
TO BE FALSE.

Position Name
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MBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves
as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).

1.2 To be completed by the organ of state
(delete whichever is not applicable for this tender).
a) The applicable preference point system for this tender is the 90/10 preference point system.

b)The applicable preference point system for this tender is the 80/20 preference point system.

c)Either the 90/10 or 80/20 preference point system will be applicable in this tender. The
lowest/ highest acceptable tender will be used to determine the accurate system once
tenders are received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall
be awarded for:
(a) Price; and
(b)  Specific Goals.

1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this
tender to claim points for specific goals with the tender, will be interpreted to mean that
preference points for specific goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences,
in any manner required by the organ of state.

2, DEFINITIONS
(a) “tender” means a written offer in the form determined by an organ of state in response to
an invitation to provide goods or services through price quotations, competitive tendering
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process or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time
of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by
an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state,
and includes, but is not limited to, leasing and disposal of assets and concession contracts,
excluding direct sales and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of
2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES
4.3. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Ps=80(1-"20 ) or  Ps=90(1-""00 )
Pmin Pmin
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

4.4. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

4.4.1. POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—P max Pt—P max
Ps=80(1+" ) or  Ps=90(1+" 00 )
P max Pmax
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

5. POINTS AWARDED FOR SPECIFIC GOALS

51. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes
of this tender the tenderer will be allocated points based on the goals stated in table 1 below
as may be supported by proof/ documentation stated in the conditions of this tender:

5.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of
state must, in the tender documents, stipulate in the case of—
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(b) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to

determine the applicable preference point system; or

(c) any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable

preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10

and 80/20 preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.
(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,

corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point
system and proof should be attached (Identity document and or medical report). Failure to

submit proof would result in loss of specific goals points

Number of Number of Number of Number of
points points ||)o_intsd rlm_intsd
claime claime
allocated allocated (80/20
The specific goals WE1PIESYE Eg)) (80/20 s(ssotlez;) system)
allocated points in terms (To be system) y (To be
of this tender sl e 5 (To be
pleted by (To be completed by completed by
the organ of  completed by [ tenderer) | the tenderer)
state) the organ of
state)
Owned by black South 5
African people (Male or
Female)
Owned by people who are 5
women (of all races)
Owned by black South 5
African people who are
youth
Owned by people with 5
disability
Total Points 20

DECLARATION WITH REGARD TO COMPANY/FIRM

5.3.
5.4.
5.5. TYPE OF COMPANY/ FIRM

0 Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

[Tick applicable box]

Name of company/firm.........o
Company registration NUMDEr: ... ... i e

5.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify
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that the points claimed, based on the specific goals as advised in the tender,
qualifies the company/ firm for the preference(s) shown and | acknowledge that:
The information furnished is true and correct;
The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;
In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof
to the satisfaction of the organ of state that the claims are correct;
If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(a)disqualify the person from the tendering process.

(b)recover costs, losses or damages it has incurred or suffered as a result of that person’s conduct;
(c) cancel the contract and claim any damages which it has suffered as a result of having to make
less favourable arrangements due to such cancellation.

recommend that the tenderer or contractor, its shareholders and directors, or only the shareholders
and directors who acted on a fraudulent basis, be restricted from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram partem (hear the other side) rule
has been applied; and

(d) forward the matter for criminal prosecution, if deemed necessary.

DATE:

SURNAME AND NAME: .. ...

ADDRESS:
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MBD 7.2
CONTRACT FORM - RENDERING OF SERVICES

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE
PURCHASER (PART 2). BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE
PROVIDER AND THE PURCHASER WOULD BE IN POS

SESSION OF ORIGINALLY SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS.
PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER)

1. | hereby undertake to render services described in the attached bidding documents to (name of the
institution)..........cooviii in accordance with the requirements and task directives /
proposals specifications stipulated in Bid Number........................ at the price/s quoted. My offer/s
remain binding upon me and open for acceptance by the Purchaser during the validity period
indicated and calculated from the closing date of the bid.

2. The following documents shall be deemed to form and be read and construed as part of this
agreement:

(i) Bidding documents, viz
- Invitation to bid;
- Tax clearance certificate;
- Pricing schedule(s);
- Filled in task directive/proposal;
- Preference claims for Broad Based Black Economic Empowerment Status Level of
Contribution in terms of the Preferential Procurement Regulations 2011;
- Declaration of interest;
- Declaration of Bidder’'s past SCM practices;
- Certificate of Independent Bid Determination;
- Special Conditions of Contract;
(ii) General Conditions of Contract; and
(iii) Other (specify)

3. | confirm that | have satisfied myself as to the correctness and validity of my bid; that the price(s)
and rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and
rate(s) cover all my obligations and | accept that any mistakes regarding price(s) and rate(s) and
calculations will be at my own risk.

4. | accept full responsibility for the proper execution and fulfilment of all obligations and conditions
devolving on me under this agreement as the principal liable for the due fulfillment of this contract.

5. | declare that | have no participation in any collusive practices with any bidder or any other person
regarding this or any other bid.

6. | confirm that | am duly authorised to sign this contract.

NAME (PRINT) e

WITNESSES
CAPACITY e

T
SIGNATURE e

2
NAME OF FIRM e

DATE: .o
DATE
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MBD 7.2

CONTRACT FORM - RENDERING OF SERVICES

PART 2 (TO BE FILLED IN BY THE PURCHASER)

services indicated hereunder and/or further specified in the annexure(s).

2. An official order indicating service delivery instructions is forthcoming.

3. | undertake to make payment for the services rendered in accordance with the terms and conditions
of the contract, within 30 (thirty) days after receipt of an invoice.

PRICE (ALL
DESCRIPTION OF APPLICABLE COMPLETION
SERVICE TAXES DATE
INCLUDED)
4. | confirm that | am duly authorised to sign this contract.
SIGNED AT o ON
NAME (PRINT) ..o
SIGNATURE .,
OFFICIAL STAMP WITNESSES
1
PN
DATE: .o
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DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT

PRACTICES
1 This Municipal Bidding Document must form part of all bids invited.
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that

when goods and services are being procured, all reasonable steps are taken to combat the

abuse of the supply chain management system.

3 The bid of any bidder may be rejected if that bidder, or any of its directors have:

a.

b. been convicted for fraud or corruption during the past five years;
c. willfully neglected, reneged on or failed to comply with any government, municipal or other
public sector contract during the past five years; or
d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention
and Combating of Corrupt Activities Act (No 12 of 2004).
4 In order to give effect to the above, the following questionnaire must be completed and

abused the municipality’s / municipal entity’s supply chain management system or

committed any improper conduct in relation to such system;

submitted with the bid.

Item Question

4.1

of Restricted Suppliers as companies or persons prohibited from doing
business with the public sector?

(Companies or persons who are listed on this Database were informed in
writing of this restriction by the Accounting Officer/Authority of the institution
that imposed the restriction after the audi alteram partem rule was applied).

The Database of Restricted Suppliers now resides on the National
Treasury’s website(www.treasury.gov.za) and can be accessed by clicking
on its link at the bottom of the home page.

Is the bidder or any of its directors listed on the National Treasury’s Database

MBD 8

Yes

Yes

No
No

411

If so, furnish particulars:

4.2

Is the bidder or any of its directors listed on the Register for Tender Defaulters
in terms of section 29 of the Prevention and Combating of Corrupt Activities Act
(No 12 of 2004)?

The Register for Tender Defaulters can be accessed on the National
Treasury’s website (www.treasury.qov.za) by clicking on its link at the
bottom of the home page.

Yes

4.21

If so, furnish particulars:

4.3

Was the bidder or any of its directors convicted by a court of law (including a
court of law outside the Republic of South Africa) for fraud or corruption during
the past five years?

Yes

Tender document not properly stapled and banded will lead to automatic disqualification

48



http://www.treasury.gov.za/
http://www.treasury.gov.za/

4.3.1 | If so, furnish particulars:

Question
4.4 Does the bidder or any of its directors owe any municipal rates and taxes or Yes No
municipal charges to the municipality / municipal entity, or to any other ] ]

municipality / municipal entity, that is in arrears for more than three months?

4.4.1 | If so, furnish particulars:

4.5 Was any contract between the bidder and the municipality / municipal entity or Yes No
any other organ of state terminated during the past five years on account of ] ]
failure to perform on or comply with the contract?

4.7.1 | If so, furnish particulars:

CERTIFICATION

I, THE UNDERSIGNED (FULL NAME) .....ootiiii et e
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM TRUE AND
CORRECT.

| ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of Bidder
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MBD 9
CERTIFICATE OF INDEPENDENT BID DETERMINATION

1. This Municipal Bidding Document (MBD) must form part of all bids' invited.

2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement
between, or concerted practice by, firms, or a decision by an association of firms, if it is between
parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).? Collusive

bidding is a pe se prohibition meaning that it cannot be justified under any grounds.

3. Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide
measures for the combating of abuse of the supply chain management system, and must enable

the accounting officer, among others, to:
a. take all reasonable steps to prevent such abuse;
b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain
management system of the municipality or municipal entity or has committed any improper

conduct in relation to such system; and

c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent act
during the bidding process or the execution of the contract.

4, This MBD serves as a certificate of declaration that would be used by institutions to ensure that,

when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.

5. In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be

completed and submitted with the bid:

" Includes price quotations, advertised competitive bids, limited bids and proposals.

2 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire
to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services

through a bidding process. Bid rigging is, therefore, an agreement between competitors not to compete.
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MBD 9

CERTIFICATE OF INDEPENDENT BID DETERMINATION

I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:

(Name of Municipality / Municipal Entity)

do hereby make the following statements that | certify to be true and complete in every respect:

| certify, on behalf of: that:
(Name of Bidder)

| have read and | understand the contents of this Certificate;

2. | understand that the accompanying bid will be disqualified if this Certificate is found not to be true
and complete in every respect;

3. | am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf
of the bidder;

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder
to determine the terms of, and to sign, the bid, on behalf of the bidder;

5. For the purposes of this Certificate and the accompanying bid, | understand that the word “competitor”
shall include any individual or organization, other than the bidder, whether or not affiliated with the
bidder, who:

(a) has been requested to submit a bid in response to this bid invitation;
(b) could potentially submit a bid in response to this bid invitation, based on their
qualifications, abilities or experience; and
(c) provides the same goods and services as the bidder and/or is in the same line of
business as the bidder
6. The bidder has arrived at the accompanying bid independently from, and without consultation,

communication, agreement or arrangement with any competitor. However communication between

partners in a joint venture or consortium?® will not be construed as collusive bidding.

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:
(a) prices;
(b) geographical area where product or service will be rendered (market allocation)

(c) methods, factors or formulas used to calculate prices;
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(d) the intention or decision to submit or not to submit, a bid;

(e) the submission of a bid which does not meet the specifications and conditions of the
bid; or

(f) bidding with the intention not to win the bid.

8. In addition, there have been no consultations, communications, agreements or arrangements with
any competitor regarding the quality, quantity, specifications and conditions or delivery particulars of
the products or services to which this bid invitation relates.

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly
or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding

of the contract.

10. | am aware that, in addition and without prejudice to any other remedy provided to combat any
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible imposition of administrative penalties in terms
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

Position Name of Bidder

Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital,
efforts, skill and knowledge in an activity for the execution of a contract.
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CAPRICORN DISTRICT MUNICIPALITY

C1.1 Form of Offer and Acceptance

Offer

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for
the procurement of:

CONTRACT No: TBA , CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI
LOCAL MUNICIPALITY — CONTRACT B

The Bidder, identified in the offer signature block, has examined the documents listed in the Bid data and
addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the
conditions of Bid.

By the representative of the Bidder, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the Bidder offers to perform all of the obligations and liabilities of the contractor under
the contract including compliance with all its terms and conditions according to their true intent and
meaning for an amount to be determined in accordance with the conditions of contract identified in the
contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

..................................................................... Rand (in words);

This offer may be accepted by the employer by signing the acceptance part of this form of offer and
acceptance and returning one copy of this document to the Bidder before the end of the period of validity
stated in the Bid data, whereupon the Bidder becomes the party named as the contractor in the conditions
of contract identified in the contract data.

Signature ... .. Date...................
Name .

Capacity ...

for the Bidder

(Name and
address of

OrganiZation) ...

Name and
signature
Of WItNESS . o o
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Acceptance

By signing this part of this form of offer and acceptance, the employer identified below accepts the Bidder’s
offer. In consideration thereof, the employer shall pay the contractor the amount due in accordance with
the conditions of contract identified in the contract data. Acceptance of the Bidder’s offer shall form an
agreement between the employer and the Bidder upon the terms and conditions contained in this
agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and contract data, (which includes this agreement)
Part C2: Pricing data

Part C3: Scope of work.

Part C4: Site information

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4
above.

Deviations from and amendments to the documents listed in the Bid data and any addenda thereto as
listed in the Bid schedules as well as any changes to the terms of the offer agreed by the Bidder and the
employer during this process of offer and acceptance, are contained in the schedule of deviations attached
to and forming part of this agreement. No amendments to or deviations from said documents are valid
unless contained in this schedule.

The Bidder shall within two weeks after receiving a completed copy of this agreement, including the
schedule of deviations (if any), contact the employer’s agent (whose details are given in the contract data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the contract data. Failure to fulfil fill any of these
obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the Bidder
receives one fully completed original copy of this document, including the schedule of deviations (if any).
Unless the Bidder (now contractor) within five working days of the date of such receipt notifies the
employer in writing of any reason why he cannot accept the contents of this agreement, this agreement
shall constitute a binding contract between the parties.

Signature ... Date...................
Name .
Capacity ...
for the
Employer CAPRICORN DISTRICT MUNICIPALITY
Box 4100
41 Biccard Streets
Polokwane
0700
Name and ... .. ... .
signature
of witness Date...................
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Schedule of Deviations

1 SUD et . . o
Details . . .

2 SUDECT . . .
Details . ...

B OUDJECt . . .
Details . ...

4 SUDECT . . . e e
Details . . ..

B SUDJECt . . o
Details . ...

By the duly authorised representatives signing this agreement, the employer and the Bidder agree to and
accept the foregoing schedule of deviations as the only deviations from and amendments to the
documents listed in the Bid data and addenda thereto as listed in the Bid schedules, as well as any
confirmation, clarification or changes to the terms of the offer agreed by the Bidder and the employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy
of this Agreement shall have any meaning or effect in the contract between the parties arising from this
agreement.
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CAPRICORN DISTRICT MUNICIPALITY

C1.2 Contract Data

The General Conditions of Contract for Construction Works (2015) published by the South African Institution
of Civil Engineering, are applicable to this contract and forms Volume 1 of the Contract Document. Volume 2
is the Contract Drawings Copies of these conditions of contract may be obtained from the South African
Institution of Civil Engineering (tel 011-805 5947).

The General Conditions of Contract for Construction Works make several references to the Contract Data for
specific data, which together with these conditions collectively describe the risks, liabilities and obligations of
the contracting parties and the procedures for the administration of the Contract. The Contract Data shall have
precedence in the interpretation of any ambiguity or inconsistency between it and the general conditions of

contract.

Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for
Construction Works to which it mainly applies.

6.10.6.

9.2.1

The variations to the General Conditions of Contract are:

Replace the term “Bank” with “Bank or Insurance Company”

Replace sub-clause with:
The Contractor or anyone on his behalf or in his employ would pay, offer or offer as payment to any person
in the employ of the Employer, or in the employ of the Engineer, a gratuity or reward or commission.

The additional clauses to the General Conditions of Contract are:
Payment for the labour-intensive component of the works

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in
accordance with the provisions of the Contract if the works are constructed strictly in accordance with
the provisions of the scope of work. Any non-payment for such works shall not relieve the Contractor
in any way from his obligations either in contract or in delict.

Linkage of payment for labour-intensive component of works to submission of project
data

The Contractor’'s payment invoices shall be accompanied by labour information for the corresponding
period in a format specified by the employer. If the contractor chooses to delay submitting payment
invoices, labour returns shall still be submitted as per frequency and timeframe stipulated by the
Employer. The contractor’s invoices shall not be paid until all pending labour information has been
submitted.

Applicable labour laws

The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded Public
Works Programmes, issued in terms of the Basic Condition of Employment Act of 1997 by the Minister
of Labour in Government Notice, shall apply to works described in the scope of work as being labour-
intensive and which are undertaken by unskilled workers.
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1 Introduction

1.1 This document contains the standard terms and conditions for workers employed in elementary
occupations on a Special Public Works Programme (SPWP). These terms and conditions do NOT
apply to persons employed in the supervision and management of a SPWP.

1.5 In this document —

(a) “department” means any department of the State, implementing agent or contractor;

(b) “employer” means any department, implementing agency or contractor that hires workers to
work in elementary occupations on a SPWP;

(c) “worker” means any person working in an elementary occupation on a SPWP;

(d) “elementary occupation” means any occupation involving unskilled or semi-skilled work;

(e) “management” means any person employed by a department or implementing agency to
administer or execute an SPWP;

(f) “task” means a fixed quantity of work;

(g) ‘“task-based work” means work in which a worker is paid a fixed rate for performing a task;

(h) “task-rated worker” means a worker paid on the basis of the number of tasks completed;

(iy “time-rated worker” means a worker paid on the basis of the length of time worked.

2 Terms of Work

2.1 Workers on a SPWP are employed on a temporary basis.

2.2 A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP.

2.3 Employment on a SPWP does not qualify as employment as a contributor for the purposes of the
Unemployment Insurance Act 30 of 1966.

3 Normal Hours of Work
3.1 An employer may not set tasks or hours of work that require a worker to work—

(a) more than forty hours in any week
(b) on more than five days in any week; and
(c) for more than eight hours on any day.

3.2 An employer and worker may agree that a worker will work four days per week. The worker may then
work up to ten hours per day.

3.3 A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks
allocated (based on a 40-hour week) to that worker.

4 Meal Breaks

4.1 A worker may not work for more than five hours without taking a meal break of at least thirty minutes
duration.

4.2 An employer and worker may agree on longer meal breaks.

4.3 A worker may not work during a meal break. However, an employer may require a worker to perform
duties during a meal break if those duties cannot be left unattended and cannot be performed by
another worker. An employer must take reasonable steps to ensure that a worker is relieved of his
or her duties during the meal break.

4.4 A worker is not entitled to payment for the period of a meal break. However, a worker who is paid on
the basis of time worked must be paid if the worker is required to work or to be available for work
during the meal break.

5 Special Conditions for Security Guards

5.1 A security guard may work up to 55 hours per week and up to eleven hours per day.

5.2 A security guard who works more than ten hours per day must have a meal break of at least one hour
or two breaks of at least 30 minutes each.

6 Daily Rest Period

Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest period is

measured from the time the worker ends work on one day until the time the worker starts work on the next
day.
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7 Weekly Rest Period

Every worker must have two days off every week. A worker may only work on their day off to perform work
which must be done without delay and cannot be performed by workers during their ordinary hours of work
(“emergency work”).

8 Work on Sundays and Public Holidays

8.1 A worker may only work on a Sunday or public holiday to perform emergency or security work.
8.2 Work on Sundays is paid at the ordinary rate of pay.
8.3 A task-rated worker who works on a public holiday must be paid —

(a) the worker’s daily task rate, if the worker works for less than four hours;

(b) double the worker’s daily task rate, if the worker works for more than four hours.

8.4 A time-rated worker who works on a public holiday must be paid —
(a) the worker’s daily rate of pay, if the worker works for less than four hours on the public holiday;
(b) double the worker’s daily rate of pay, if the worker works for more than four hours on the public
holiday.

9 Sick Leave

9.1 Only workers who work four or more days per week have the right to claim sick-pay in terms of this
clause.

9.2 A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid sick
leave for every full month that the worker has worked in terms of a contract.

9.3 A worker may accumulate a maximum of twelve days’ sick leave in a year.

9.4 Accumulated sick-leave may not be transferred from one contract to another contract.

9.5 An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave.

9.6 An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave.

9.7 An employer must pay a worker sick pay on the worker’s usual payday.

9.8 Before paying sick-pay, an employer may require a worker to produce a certificate stating that the
worker was unable to work on account of sickness or injury if the worker is —

(a) absent from work for more than two consecutive days; or
(b) absent from work on more than two occasions in any eight-week period.

9.9 A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a clinic
staff member authorised to issue medical certificates indicating the duration and reason for incapacity.

9.10 A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for which
the worker can claim compensation under the Compensation for Occupational Injuries and Diseases
Act.

10 Maternity Leave

10.1 A worker may take up to four consecutive months’ unpaid maternity leave.

10.2 A worker is not entitled to any payment or employment-related benefits during maternity leave.

10.3 A worker must give her employer reasonable notice of when she will start maternity leave and when
she will return to work.

10.4 A worker is not required to take the full period of maternity leave. However, a worker may not work
for four weeks before the expected date of birth of her child or for six weeks after the birth of her child,
unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so.

10.5 A worker may begin maternity leave —

(a) four weeks before the expected date of birth; or
(b) on an earlier date —
(i) if a medical practitioner, midwife or certified nurse certifies that it is necessary for the health
of the worker or that of her unborn child; or
(i) if agreed to between employer and worker; or
(c) on a later date, if a medical practitioner, midwife or certified nurse has certified that the worker is
able to continue to work without endangering her health.
10.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child may
take maternity leave for up to six weeks after the miscarriage or stillbirth.
10.7 A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-four
months employment, unless the SPWP on which she was employed has ended.

11 Family responsibility leave
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11.1 Workers, who work for at least four days per week, are entitled to three days paid family responsibility
leave each year in the following circumstances -
(a) when the employee’s child is born;
(b) when the employee’s child is sick;
(c) in the event of a death of —
(i) the employee’s spouse or life partner;
(i) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or
sibling.

12 Statement of Conditions

12.1 An employer must give a worker a statement containing the following details at the start of
employment —
(a) the employer's name and address and the name of the SPWP;
(b) the tasks or job that the worker is to perform; and
(c) the period for which the worker is hired or, if this is not certain, the expected duration of the
contract;
(d) the worker’s rate of pay and how this is to be calculated;
(e) the training that the worker will receive during the SPWP.
12.2 An employer must ensure that these terms are explained in a suitable language to any employee who
is unable to read the statement.
12.3 An employer must supply each worker with a copy of these conditions of employment.

13 Keeping Records

13.1 Every employer must keep a written record of at least the following —
(a) the worker’'s name and position;signed contract by both parties
(b) in the case of a task-rated worker, the number of tasks completed by the worker;or daily
attendance register
(c) Copy of an acceptable worker identity which is certified
(d) payments made to each worker; signed off by worker.

13.2 The employer must keep this record for a period of at least three years after the completion of the
SPWP.

14 Payment

14.1 An employer must pay all wages at least monthly in cash or by cheque or into a bank account.

14.2 A task-rated worker will only be paid for tasks that have been completed.

14.3 A worker may not be paid less than the minimum EPWP wage rate of R102,00 per day or per task
and the wage rate for this project will be R170.00 per day .This will be adjusted annually on the
1st of March in line with inflation (available CPl as provided by StatsSA six (6) weeks before
implementation.

An employer must pay a task-rated worker within five weeks of the work being completed and the
work having been approved by the manager or the contractor having submitted an invoice to the
employer.

14.4 A time-rated worker will be paid at the end of each month.
14,5 Payment must be made in cash, by cheque or by direct deposit into a bank account designated by
the worker.

14.6 Payment in cash or by cheque must take place —
(a) atthe workplace or at a place agreed to by the worker;
(b) during the worker’s working hours or within fifteen minutes of the start or finish of work;

(c) in a sealed envelope which becomes the property of the worker.

14.7 An employer must give a worker the following information in writing —

(a) the period for which payment is made;

(b) the numbers of tasks completed or hours worked;
(c) the worker’s earnings;

(d) any money deducted from the payment;

(e) the actual amount paid to the worker.

14.8 If the worker is paid in cash or by cheque, this information must be recorded on the envelope and
the worker must acknowledge receipt of payment by signing for it
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14.9 If a worker’'s employment is terminated, the employer must pay all monies owing to that worker within
one month of the termination of employment.

15 Deductions

15.1 An employer may not deduct money from a worker’'s payment unless the deduction is required in
terms of a law.

15.2 An employer must deduct and pay to the SA Revenue Services any income tax that the worker is
required to pay.

15.3 An employer who deducts money from a worker’s pay for payment to another person must pay the
money to that person within the time period and other requirements specified in the agreement law,
court order or arbitration award concerned.

15.4 An employer may not require or allow a worker to —

(a) repay any payment except an overpayment previously made by the employer by mistake;

(b) state that the worker received a greater amount of money than the employer actually paid to the
worker; or

(f)  pay the employer or any other person for having been employed.

16 Health and Safety
16.1 Employers must take all reasonable steps to ensure that the working environment is healthy and safe.

16.2 A worker must —
(a) work in a way that does not endanger his/her health and safety or that of any other person;

(b) obey any health and safety instruction;

(c) obey all health and safety rules of the SPWP;

(d) use any personal protective equipment or clothing issued by the employer;

(e) report any accident, near-miss incident or dangerous behaviour by another person to their

employer or manager.
17  Compensation for Injuries and Diseases

17.1 ltis the responsibility of the employers (other than a contractor) to arrange for all persons employed
on a SPWP to be covered in terms of the Compensation for Occupational Injuries and Diseases Act,
130 of 1993.

17.2 A worker must report any work-related injury or occupational disease to their employer or manager.

17.3 The employer must report the accident or disease to the Compensation Commissioner.

17.4 An employer must pay a worker who is unable to work because of an injury caused by an accident
at work 75% of their earnings for up to three months. The employer will be refunded this amount by
the Compensation Commissioner. This does NOT apply to injuries caused by accidents outside the
workplace such as road accidents or accidents at home.

18 Termination

18.1 The employer may terminate the employment of a worker for good cause after following a fair
procedure.

18.2 A worker will not receive severance pay on termination.

18.3 A worker is not required to give notice to terminate employment. However, a worker who wishes to
resign should advise the employer in advance to allow the employer to find a replacement.

18.4 A worker who is absent for more than three consecutive days without informing the employer of an
intention to return to work will have terminated the contract. However, the worker may be re-engaged
if a position becomes available for the balance of the 24-month period.

18.5 A worker who does not attend required training events, without good reason, will have terminated
the contract. However, the worker may be re-engaged if a position becomes available for the balance
of the 24-month period.

19  Certificate of Service

19.1 On termination of employment, a worker is entitled to a certificate stating —

the worker’s full name;

the name and address of the employer;

the SPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the SPWP;

the period for which the worker worked on the SPWP;

g) any other information agreed on by the employer and worker.
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Part 1: Contract Data completed by the Employer
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Clause

1.1.1.5

Clause 1.1.4 of the GCC is replaced by the following: The “Commencement date” shall be the date the
site is handed over to the Contractor.

1.1.1.15

The name of the Employer is the Capricorn District Municipality.

The address of the Employer is:
Telephone: 015-294-1000
Facsimile: 015-291-5697

Address : 41 Biccard street, Polokwane, 0700
Address : Box 4100, Polokwane, 0700

5.8.1

The special non-working days are public holidays, Saturdays, Sundays and the days on which the
contractor grants the majority of his permanent workforce leave around the 15" December and the first
Monday of the subsequent year.

The engineer is required in terms of his appointment with the employer to obtain the following specific
approvals from the employer: e.g.

Approval of extension of time;

Approval of additional costs;

Approval of variation orders;

Approval of penalties;

Approval from Capricorn District Municipality for the utilization of any Contingencies

oL

The Engineer is required to obtain the specific approval of the Employer before executing any of the
following functions or duties:

. Nominating the Engineer’s Representative in terms of Clause 3.2.1.

. Delegation of Engineer’s authority in terms of Clause 3.2.4.

. Providing consent for subcontracting part of the contract in terms of Clause 4.4.1.

. The issuing of further drawings or instructions in terms of Clause 5.9.1.

. The issuing of instructions for dealing with fossils and the like in terms of Clause 4.7.1.

. Authorizing the Contractor to repair and make good excepted risks in terms of Clause 8.2.2.

. The issuing of a variation order in terms of Clause 6.3.2.

. Issuing of instructions to carry out work on a day work basis in terms of Clause 6.4.1.4.

. Granting permission to work during non-working times in terms of Clause 5.8.1.

10. Suspend the progress of the works in terms of Clause 5.11.1.

11. The issuing of an instruction to accelerate progress in terms of Clause 5.7.3.

12. The reduction of a penalty for delay in terms of Clause 5.13.2.

10. The determination of additional or reduced costs arising from changes in legislation in terms of Clause
6.8.4.

11. The giving of a ruling on a contractor’s claim in terms of Clause 10.1.5.

12. The agreeing of an extension to the 28 period in terms of Clause 10.1.5.1.

13. The inclusion of credits in the next payment certificate in terms of Clause 10.1.5.2.

14. The agreeing of the adjustment of the sums for general items in terms of Clause 10.1.5.1.

OCOoONOOODRWN -

6.2

The time to deliver the Form of Guarantee within 14 days of the Commencement Date.

The Form of Guarantee is to contain the wording of the document included in Clause.3 or as supplied by
the Employer.

The liability for the guarantee shall be for 10% of the contract amount.

5.3

The Works are to be commenced within 14 days of the Commencement Date.

5.6.1

The Works programme is to be delivered within 14 days of the Commencement Date.

8.6

The amount to be included in the sum insured to cover the value of:

8.6.1.1.2

The value of the materials supplied by the Employer to be included in the insurance sum is R0-00

8.6.1.1.3

The amount to cover professional fees for repair or reinstatement of damage to the works to be included
in the insurance sum is R0-00
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8.6.1.2

Contractor to provide ALL RISK insurance within 14 days of award.

6.5.1.2.3 | The percentage allowance to cover overhead charges is 15%.
5.5.1 The works shall be completed within six (06) months exclusive of year end break.
5.13 The penalty for failing to complete the Works is 1.5% of the contract amount per month.
6.8.2 The value of the payment certificates is to be adjusted in accordance with the Contract Price Adjustment
Schedule, where:
The value of “x” is 0,15
The values of the coefficients are:
a = Labour
b = Contractor’s equipment
¢ = Material
d = Fuel
The urban area nearest to the Site is Polokwane
The base month is the month prior to the closing of the Bid, i.e. October 2020
6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%
6.10.3 The percentage retention on amounts due to the Contractor is 10% of the contract amount.
6.10.4 Minimum amount of interim payment certificate is R 200 000.00
6.10.3 The percentage retention on amounts due to the contractor is 10% of the contract amount .A retention
Money Guarantee is not permitted.
10% of each interim payment certificate value will be deducted to completion and released released in
terms of the GCC 2015 Third Edition conditions.
7.8 The Defects Liability Period is 12 calendar months after the final completion date
10.5 Dispute resolution is to be my means of adjudication
10.8 Disputes are to be referred for final settlement to arbitration.
Special Requirements in terms of government’s reconstruction and development programme.
Clause in | Target values
terms of | In this contract the minimum target values shall be as follows:
RDP

Labour Maximisation X%
ABE support : 10%
HDI Supervisory Staff o 10%

The penalties for not reaching the required target values will be calculated at 20% of the difference
between the set target values and the actual target values achieved by the contractor at
completion of the works. No bonuses for achieving the set target values are applicable.
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Part 2: Data provided by the Contractor

Clause
1.1.9 The contractor is
1.2.1.2 | The contractor’s address for receipt of communication is:
Telephone: ...
Mobile phone: ...
Facsimile: ...
e-mail
Address:
6.5.1.2. | The percentage allowances to cover all charges for the contractor's and subcontractor's profits,
3 timekeeping, clerical work, insurance, establishment, superintendence and the use of hand tools is
........... %.
5.5.1
The Works shall be completed within ................. months as proposed by the contractor.
6.8.3 The variation in cost of special materials is:
Special material Unit on which variation will be | Price for base month ex
determined factory, excluding
transport, labour or any
other costs.
Containers Delivered in bulk
*State unit in appropriate column
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CAPRICORN DISTRICT MUNICIPALITY

C1.3 Form of Guarantee
CONTRACT NO.: TBA

WHEREAS The CAPRICORN DISTRICT MUNICIPALITY (hereinafter referred to as the Employer”) entered
into, a Contract with:

(hereinafter called “the Contactor’)onthe ......... dayof........... .. ... .. ... . ... 20....... ,

for the construction of CONTRACT No.: TBA
CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY -
CONTRACTB

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security
by way of a guarantee for the due and faithful fulfilment of such Contract by the Contractor;

AND WHEREAS . . . . has / have at the
request of the Contractor, agreed to give such guarantee;

NOW THEREFORE WE . . ... e e do hereby
guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer
under renunciation of the benefits of division and execution for the due and faithful performance by the
Contractor of all the terms and conditions of the said Contract, subject to the following conditions:

1. The Employer shall, without reference and / or notice to us, have complete liberty of action to act in any
manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any
modifications, variations, alterations, directions or extensions of the completion date of the works under
the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our liability
hereunder be affected by reason of any steps which the Employer may take under such Contract, or of
any modification, variation, alterations of the completion date which the Employer may make, give,
concede or agree to under the said Contract.

2. This guarantee shall be limited to the payment of a sum of money.

3. The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to give
time to or compound or make any other arrangement with the Contractor.

4. This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms
of the Contract, unless we are advised in writing by the Employer before the issue of the said Certificate
of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain in
full force and effect until all such claims have been paid or liquidated.

5. Our totally hereunder all not exceed the Guaranteed Sumof . . ... ... ... ... .. ... ... .. ... ....
liability. . . ... ... Rand (inwords); R .. .......... ... ... ... ..... (in

figures) ..o

6. The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum with
the beneficiary, whereupon our liability hereunder shall cease.
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7. We hereby choose our address for the serving of all notices for all purposes arising here from as

IN WITNESS WHEREOF this guarantee has been executedbyusat..............................
onthis......... Dayof....... ... 20........

Signature . .. ... ...

Duly authorized to signon behalf of . . . . .. ..
AdArESS
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CAPRICORN DISTRICT MUNICIPALITY
C1.4 Occupational Health and Safety

AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(ACT NO 85 OF 1993)

Between CAPRICORN DISTRICT MUNICIPALITY (hereinafter called "the Employer") of the one part, herein
=Y 0L =YY= 1 C=Yo I o) SR

[T a3 o= T o = o7 V- T SRR

and delegate of the Employer in terms of the Employer's standard powers of delegation pursuant to the
provisions of Act No 7 of 1998,

= 0T [

Tl gL o= o= Ter 1 V= TSR

and being duly authorized by virtue of a resolution appended hereto as Annexure A;

WHEREAS the Employer requires certain works be constructed, via CONTRACT NO:INF-S01/2024/2025
CAPRICORN HOUSEHOLD SANITATION (LEPELLE NKUMPI) and has accepted a Tender by the
Mandatory for the construction, completion and maintenance of such Works and whereas the Employer and
the Mandatory have agreed to certain arrangements and procedures to be followed in order to ensure
compliance by the Mandatory with the provisions of the Occupational Health and Safety Act, 1993 (Act 85 of
1993).

NOW THEREFORE THIS AGREEMENT WITNESSES AS FOLLOWS:

1 The Mandatory shall execute the work in accordance with the Contract Documents pertaining to this
Contract.
2 This Agreement shall hold good from its Commencement Date, which shall be the date of a written notice

from the Employer or engineer requiring him to commence the execution of the Works, to either -

(a) the date of the Final Certificate issued in terms of Clause 55 of the Committee of Land Transport
Officials General Conditions of Contract 1998 (hereinafter referred to as "the GCC"), as
contained in Volume 1 of the Contract Documents pertaining to this Contract, or

(b) The date of termination of the Contract in terms of Clauses 57, 58 or 59 of the GCC.

3 The Mandatory declares himself to be conversant with the following:
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(a) All the requirements, regulations and standards of the Occupational Health and Safety Act (Act
85 of 1993), hereinafter referred to as "The Act", together with its amendments and with special
reference to the following Sections of The Act:

(i) Section8 : General duties of Employers to their employees

(i) Section9 : General duties of Employers and self-employed persons to persons
other than employees

(iii) Section 37 : Acts or omissions by employees or mandatories
(iv) Sub-section 37(2) relating to the purpose and meaning of this Agreement

(b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all his
subcontractors.

In addition to the requirements of Clause 36 of the GCC (as amended by Special Condition of Contract
contained in Volume 3 of the Contract Documents pertaining to this Contract) and all relevant
requirements of the above-mentioned Volume 3, the Mandatory agrees to execute all the Works forming
part of this Contract and to operate and utilize all machinery, Plant and equipment in accordance with the
Act.

The Mandatory is responsible for the compliance with the Act by all his subcontractors, whether or not
selected and/or approved by the Employer.

The Mandatory warrants that all his and his subcontractors’ workmen are covered in terms of the
Compensation for Occupational Injuries and Diseases Act, 1993 (Act No 130 of 1993), which cover,
shall remain in force whilst any such workmen are present on site. A letter of good standing from the
Compensation Commissioner to this effect must be produced to the Employer upon signature of the
agreement.

The Mandatory undertakes to ensure that he and/or subcontractors and/or their respective employers
will at all times comply with the following conditions:

a) The Mandatory shall assume the responsibility in terms of Section 16.1 of the Act. The
Mandatory shall not delegate any duty in terms of Section 16.2 of this Act without the prior
written approval of the Employer. If the mandatory obtains such approval and delegates any
duty in terms of section 16.2 a copy of such written delegation shall immediately be forwarded
to the Employer.

b) All incidents referred to in the Act shall be reported by the mandatory to the Department of
Labour as well as to the Employer. The Employer will further be provided with copies of all
written documentation relating to any incident.

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted in terms
of section 32 of the Act into any incident involving the mandatory and/or his employees and/or
his subcontractors.

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing
witnesses:

SIGNED FOR AND ON BEHALF OF THE EMPLOYER L e e

Withess Withess e
(Name) e (Name) e
(Print) (Print)

SIGNED FOR AND ON BEHALF OF THE MANDATARY TSRO PRSP

Withess Withess e
(Name) (Name) e e e e
(Print) (Print)
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ANNEXURE A

CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT NO 85 OF 1993)

The signatory for the company that is the Contractor in terms of the above-mentioned Contract and the
Mandatory in terms of the above-mentioned Act shall confirm his or her authority thereto by attaching to this
page a duly signed and dated copy of the relevant resolution of the board of directors.

By resolution of the board of directors passed at a meeting held on ............ccccoooviiiiiiiecceeee, 20......,

IVIEIIIVIS ettt et e e e et s e et e e et e e eh e e e sab e e st e e et e e e baeesabeeenbeeenteeeabaeeeaeeesateas whose signature

Appears below, has been duly authorised to sign the AGREEMENT IN TERMS OF THE

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993) on behalf of ..........ccc.........
SIGNED ON BEHALF OF THE COMPANY RSO U R URRPRURURRURUR
IN HIS/HER CAPACITY AS RSO U R URRPRURURRURUR
DATE et ee e eeeeiieeeeae—eeeeab—reeeataeeeaabeeaeaaraeeeans
SIGNATURE OF SIGNATORY et eeeee et eee e ee e ate et e teareereeneeneeeaeeneeteerenaean
WITNESS @ e WITNESS @ e
NAME (in capitals): .....cccoooeeiiiie e, NAME et s enneas
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CAPRICORN DISTRICT MUNICIPALITY

C2.1 Special Conditions Of Contract

The following special conditions of contract, which include amendments to, omissions of or additions to certain
clauses of the "General Conditions of Contract for Construction Works, (2015)", shall be applicable to the
works. In the case of conflict with the mentioned general conditions of contract, these special conditions of
contract shall be binding and applicable to the contract.

Each clause with the prefix SCC shall refer to the concurrent clause in the general conditions of contract.
Such clause shall substitute, supplement or amend the clause with the same number in the general conditions
of contract. Where there is no such concurrent clause in the general conditions of contract the SCC clause
shall be numbered as a new clause in the special conditions of contract.
1. DEFINITIONS, INTERPRETATIONS AND GENERAL PROVISIONS
SCC 1.1.1.15 EMPLOYER

Add the following to GCC 1.1.1.15:

The employer is the Capricorn District Municipality, and includes any persons appointed
by the Employer. The official address is:

Capricorn District Municipality
41 Biccard Street

PO Box 4100

POLOKWANE

0700

SCC 1.1.1.16 ENGINEER
Add the following to GCC 1.1.1.16:

The Engineer means the firm "SUPERIOR QUALITY ENGINEERING AND TECHNOLOGIES
8!’
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3.

SCC 5.6.1

4.

SCC 5.9.1

SCC 5.9.7

AMBIGUITY IN DOCUMENTS
Add the following to GCC 2.4.1:
The several documents forming the contract shall rank in the following order of precedence:

contract agreement;

tender form and appendix;

special conditions of contract;

project specifications;

general conditions of contract;

drawings;

standardised specifications (SABS 1200) and particular specifications;
schedule of quantities and summary;

statutory regulations and requirements;
standard SABS specifications (not SABS 1200);
other standard specifications.

TS oTQ2T0 Q0 00
< b U IR IR IR

If the requirements of any part of the tender document contradict any other part, the document
in the highest position on the above order of precedence, shall have preference and apply.
PROGRAMME OF THE WORKS

PROGRAMME

Add the following to GCC 5.6.1:

The critical path of the works shall also be stipulated clearly in the programme.

INSTRUCTIONS AND DRAWINGS

DRAWINGS AND INSTRUCTIONS

Add the following to GCC 5.9.1:

The Contractor is entitled to three (3) free sets of paper plans for normal use and one (1) free
set of paper plans on which to enter “as built” information. He shall also be supplied with one
(1) free copy of the contract document. These drawings and contract document shall be
issued to the Contractor, at the time of commencement of the contract, by the Engineer.
ENGINEER TO APPROVE CONTRACTOR'S DESIGNS AND DRAWINGS

Add the following to GCC 5.9.7:

Although the Engineer may approve plans and designs of the Contractor, this does not

exempt the Contractor from his responsibility. The professional responsibility for such designs
shall be that of the Contractor and his Engineer.
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5.

SCC 5.15.1

6.

SCC 4.10.1

SCC 4.10

7.

SCC 7.21

SCC74.4

CLEARANCE OF SITE

CLEARANCE OF SITE ON COMPLETION

Add the following to GCC 5.15.1:

After completion of the works, the Contractor shall obtain certificates from all concerned land
owners on whose property works have been executed, stating that they are satisfied with the
condition of their property, which will normally include finishing of pipe trenches and
structures, clearance and finishing of all stone quarries, borrow pits, diversions, private or
tertiary or haulage roads that have been used for the transport of material, waste material,
fencing, gates, etc on their properties. These certificates shall all be handed to the Engineer
before he issues the certificate of completion. Notwithstanding a certificate of completion will
not be issued if the work is not to the satisfaction of the Engineer.

CONTRACTOR'S EMPLOYEES

ENGAGEMENT OF EMPLOYEES

Add the following to clause 4.10.1:

In the event that the Contractor does not pay local labour or any outside agency employed on
a monthly basis, the Employer has the automatic right to deduct such wages from the
Contractor’s next payment certificate. This will be deducted from either monies due to the
Contractor or from retention already retained on the project. Payments to the local labour or
outside agency will be made by cession.

ACCOMMODATION AND CARE OF EMPLOYEES

Add the following sub clause GCC 4.10.1:

The sanitary facilities provided by the Contractor at his own cost, shall comply with the

requirements of the statutory authority concerned.

MATERIALS, WORKMANSHIP AND CONSTRUCTIONAL PLANT

QUALITY OF MATERIALS AND WORKMANSHIP

Add the following to GCC 7.2.1:

No second-hand or reject material shall be used without written permission from the Engineer.

COST OF TEST SPECIMENS AND TESTS

Substitute GCC 7.4.4 with the following:

(a) It is deemed that the Contractor has made provision in his tender for all such services
and tests that are required from him. It is the duty of the Contractor to, at his own

cost and by means of the necessary tests, prove to the Engineer that the works and
compaction prescribed, comply with the specification.
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8.

SCC 7.5.1

SCC 7.5.3

SCC 8.4

SCC 8.6

SCC 8.6

EXAMINATION OF THE WORKS
EXAMINATION OF WORK BEFORE COVERING UP
Add the following to GCC 7.5.1:

The Contractor shall give the Engineer a reasonable time to accommodate examinations in
his programme, in which case a time for inspection can be agreed upon.

NOTICE TO BE GIVEN

Add the following to paragraph 2 of GCC 7.5.3:

If the Engineer attends with the purpose of examining any part or materials of the works at
any time and date as agreed upon with the Contractor, and it is found that the works or
materials are not yet ready for inspection, the Contractor shall be responsible for the costs of
such a visit by the Engineer.

INDEMNIFICATIONS

LIABILITY

Add the following to GCC 8.4.2:

The Contractor indemnifies the Employer against any liability in respect of damage to or
physical loss of the property of any person or injury to or death of any person due to not

complying with the Occupational Health and Safety Act No 85 of 1993.

Attached in the tender document is the form "Contract between Employer and Contractor" to
be completed by the successful Contractor.

INSURANCES

Add the following to GCC 8.6.1:

The amount shall be per occurrence. The number of occurrences is unlimited.
Add the following to GCC 8.6.6:

Within 14 days of receipt of the letter of acceptance of his tender, the Contractor shall submit
proof of payment to the Engineer.

CONTRACTOR AND EMPLOYER TO COMPLY

The Contractor and the Employer shall comply with the terms and conditions of the insurance
policies.

As soon as a claim arises, the Contractor shall immediately submit the necessary claims on
behalf of himself and the Employer. Copies of all claims and relevant documentation shall be
submitted to the Engineer.
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SCC 8.6.1

10.

SCC 6.5

11.

SCC 5.11

TIME TO REPAIR DAMAGES

If any insurance claim arises, the Contractor shall immediately proceed with the necessary
repairs after the assessor, irrespective of whether the claim has been settled, has established
the damage. No extension of time shall be granted if there is a waiting period for the
settlement of the claim and all costs or losses which the Contractor may have regarding lost
time, shall be deemed as covered by the insurance claim, or shall be borne by the Contractor
himself.

VARIATIONS
DAYWORK
Add the following to GCC 6.5.1.2.1:
"Total remuneration” shall include the following:

Basic wage

Holiday fund stamp

Unemployment insurance

Employee’s compensation

Service bonus
Add the following to SCC 6.5.1.2.3:
The percentage allowance stated in the appendix shall also include travelling cost or travelling
allowance (transport of workmen with the Contractor's transport vehicles or transport vehicles
hired by the Contractor or for which the Contractor paid), and residence allowance and other
wages that are payable to the workmen on the date for submission of tenders.
SUSPENSION OF THE WORKS
SUSPENSION OF THE WORKS
Add the following to GCC 5.11.1:
No payment shall be made for costs incurred by recompiling a construction programme. In

the case of suspension of work, either for a change in sequence or as a result of GCC 5.11.1
to 5.11.3, no payment shall be made for such costs resulting from this.
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12.

SCC 5.12

SCC 5.12

SCC 5.12

EXTENSION OF TIME FOR COMPLETION
TIME FOR COMPLETION
Add the following to GCC 5.12.1:

The time for completion shall exclude the period of builder's holidays from 15 December 2025
till 15 January 2026, as well as other special non-working days and public holidays.

EXTENSION OF TIME FOR COMPLETION
Add the following to GCC 5.12.1:

Extension of the time for completion as a result of extra or additional work and unfavourable
physical conditions shall only be granted if such work or conditions influence work on the
critical path of the programme. If no definitive method for extension of time due to weather
conditions and rain is specified, extension of time as a result of this shall also only be
applicable if it influences the critical path of activities.

SOME REASONS FOR EXTENSIONS OF TIME

Add the following to GCC 5.12.2.2:

42.3.2 Abnormal climatic conditions.

No extension of the time for completion shall be granted on the grounds of normal rainfall
conditions, but extension of time in terms of clause 42.2 of the general conditions of contract
on the grounds of abnormal rainfall or wet conditions shall be calculated separately for each

calendar month or part thereof, according to the following formula. It shall be calculated as
follows for the time for completion, including any extension thereof:

Rw + Rn
V =(Nw — Nn) + <7>
X
V= Extension of time for calendar days of the calendar month concerned. If the value
of V is negative and the absolute value thereof is greater than Nn, V is taken as
negative Nn.
Nw = Actual number of days during calendar month on which a rainfall of Y mm or more
is recorded.
Nn = Average number of days in the calendar month concerned on which a rainfall of
Y mm or more is recorded in terms of existing rainfall data.
Rw = Actual rainfall for the calendar month concerned in mm.
Rn = Average rainfall for the calendar month in mm deduced from existing rainfall data.
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The total extension of time is the algebraic sum of the monthly totals for the period concerned. Extension of
time for parts of a month shall be calculated by using pro rata values of Nn and Rn. If the algebraic sum of
the monthly totals is negative, no reduction of the time for completion as a result of rainfall shall be applicable.

SCC 5.12.3

SCC 5.121

This formula does not take any delays as a result of flood damage, which may cause further
or simultaneous delays; into consideration and flood damage shall be treated separately for
purposes of extension of time for completion.

The factor (Nw - Nn) is considered as a fair allowance for deviation from the normal for the
number of days on which the rainfall exceeds Y mm. The factor (Rw - Rn)/X is considered as
a fair allowance for deviation from the normal for the number of days on which the rainfall
does not exceed Y mm, but on which wet conditions will hamper or disrupt work.

For the purpose of this contract the values of Nn, Rn, X and Y will be the relevant values of
the nearest weather station to the site as supplied by the South African Weather Buro. It is
the sole responsibility of the Tenderer to acquaint himself with the relevant values. These
values shall, at the start of the contract be submitted to the Engineer for scrutiny and approval.

AVAILABILITY OF PETROLEUM PRODUCTS

The tender shall be based on the available supply of petroleum products required for the
completion of the works. If, during the contract period, for reasons outside the control of the
Contractor, a restriction or breakdown in the supply of petroleum products may occur, which
has an actual influence on the execution of the works for a period of at least thirty (30) days,
the Contractor shall make all reasonable efforts to complete the works and he shall be entitled
to an extension of the time for completion and he shall also be entitled to such an adjustment
of the contract price as deemed reasonable by the Engineer, with consideration of all
materials and relevant factors directly responsible or having a direct effect on such restriction
or breakdown, with the inclusion of the Contractor's site and overhead costs relevant to the
contract.

EXTENSION OF TIME DUE TO SHORTAGE OF MATERIAL

If, during the preparation of his tender or during construction, the Contractor bases his unit
prices on prices obtained from specific material or specific suppliers, it will be accepted that
the Contractor has ascertained that such material shall be available on a continuous basis for
the execution of the contract.

No extension of time shall be granted if material cannot be obtained locally, but is available
from other sources in the country, and no additional remuneration shall be granted for
increased costs due to obtaining material from sources in other parts of the country.

If suppliers cannot adhere to the quoted delivery dates, any delays resulting from this shall be
considered as a matter between the supplier and the Contractor. Extension of time could be
granted under such conditions after complete proofs have been submitted to and accepted
by the Engineer, but without any financial implications for the Employer.
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13.

SCC 6.10.2

SCC 6.10.3

SCC 6.10.4

SCC 6.10.1

14.

SCC 7.8.1

INTERIM PAYMENTS

VALUATION OF MATERIAL BROUGHT ONTO SITE

Add the following to GCC 6.10.2:

Material or goods for which payment is made in terms of this clause, shall be identified
uniquely and be stored in a space approved by the Engineer, and which will only be used for
the purposes of the Employer.

RETENTION MONEY

Add the following to GCC 6.10.3:

No limit of retention money will be applicable only the % as stated in the Contract Data will be
applicable on the contract.

EMPLOYER’S OBLIGATION TO PAY

Replace GCC 6.10.4 with the following:

The Engineer shall deliver to the Employer and the Contractor the payment certificate referred
to in clause 6.10.1 within 07 (seven) days after the receipt by the Engineer of the Contractor’s
said statement, and the Employer shall pay the amount due to the Contractor within 65 (sixty
five) days after receipt by the Employer of the payment certificate signed by the Engineer.
VALUE ADDED TAX

Add the following to GCC 6.10.1.8:

Value added tax (VAT) shall be calculated on each payment certificate, but it shall remain the
responsibility of the Contractor to issue a tax invoice for the certified amount. The Contractor
is responsible for the payment of VAT.

DEFECTS

MAKING GOOD OF DEFECTS

Add the following to GCC 7.8.1:

Ifitis deemed necessary in the opinion of the Engineer, the defects liability period after repairs

can be extended for a further period of twelve months or for a period to the discretion of the
Engineer, as regards the relevant part of the works that is made good.
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15.

SCC 4.3.1

16.

GCC 5.131

ADD THE FOLLOWING ADDITIONAL CLAUSE/S
COMPLIANCE WITH APPLICABLE LAWS

The Contractor shall be conversant with all the requirements, regulations, and standards of
the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993), hereinafter referred to as
“the Act” and undertakes to execute all the works forming part of this Contract and to operate
and utilise all machinery, plant, and equipment in accordance with the Act.

The Contractor shall, from the commencement date of the Contract up to completion or
termination thereof, be the Employer’'s mandatory regarding occupational health and safety
for all activities on the site but without derogating from his status in his own right as an
employer or a user in accordance with the Act.

The Contractor is responsible for the compliance with the Act by all his subcontractors,
whether or not nominated and/or approved by the Employer.

The Contractor shall, when called upon to do so, enter into and execute an Agreement, as
provided for under Section 37(2) of the Act, with the Employer. The Agreement in the
relevant form shall be prepared at the expense of the Employer.

PENALTY FOR DELAY

If the Contractor fails to complete the Works to the extent which entitles him to receive a
Certificate of Practical Completion in terms of Clause 5.14.2, by the Due Completion Date,
the Contractor shall be liable to the Employer for the sum stated in the Contract Data as a
penalty for every day that elapses between the Due Completion Date and the actual date of
Practical Completion, including special non-working days.

The imposition of such penalty shall not relieve the Contractor from his obligation to complete
the Works or from any of his obligations and liabilities under the Contract.
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C3.

C31

1.

CAPRICORN DISTRICT MUNICIPALITY

Schedule of Quantities
Preamble to Schedule of Quantities

The general conditions of contract, the special conditions of contract (if any), the specifications (including
the project specification) and the drawings are to be read in conjunction with the schedule of quantities.

a) The schedule comprises items covering the Contractor's profit and costs of general liabilities and of
the construction of temporary and permanent works.

b) The Contractor is at liberty to insert a rate of his own choosing for each item in the schedule and his
attention is drawn to the fact that the Contractor has the right, under various circumstances, to
payment for additional works carried out and that the Engineer is obliged to base his assessment of
the rates to be paid for such additional work on the rates inserted in the schedule by the Contractor.

c) Clause 8 of each standardised specification and the measurement and payment clause of each
particular specification, read together with the relevant clauses of the project specification, set out
what ancillary or associated activities are included in the rates for the operations specified.

Descriptions in the schedule of quantities are abbreviated and the schedule has been drawn up generally
in accordance with the latest issue of Civil Engineering Quantities’. Should any requirement of the
measurement and payment clause of the applicable standardised specification?, or the project
specification?, or the particular specification(s)? conflict with the terms of the schedule or, when relevant,
Civil Engineering Quantities', the requirement of the standardised, project or particular specification, as
applicable, shall prevail.

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has
been made for waste.

The prices and rates to be inserted in the schedule of quantities are to be the full inclusive prices to the
Employer for the work described under the several items, value added tax excluded. Such prices shall
cover all costs and expenses that may be required in and for the construction of the work described, and
shall cover the cost of all general risks, liabilities and obligations set forth or implied in the documents on
which the quotation is based.

A price or rate is to be entered against each item in the schedule of quantities, whether the quantities are
stated or not. An item against which no price is entered will be considered to be covered by the other
prices or rates in the schedule.

The Contractor must price each item in the schedule of quantities in BLACK INK.

All prices and rates shall exclude value added tax (VAT). The Contractor shall calculate value added
tax and enter it at the end of the summary of the schedule of quantities.
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9. For the purposes of this Schedule of Quantities, the following words shall have the meanings hereby

assigned to them:

Unit
Quantity
Rate
Amount
Sum

Prime Cost (or
PC item)

Provisional
Sum

Extra Over (or
EO)

The unit of measurement for each item of work as defined in the Specifications.

The number of units of work for each item

The payment per unit of measurement at which the Tenderer tenders to do the work.
The product of the quantity and the rate tendered for an item

An amount tendered for an item, the extent of which is described in the Schedule of
Quantities, the specifications or elsewhere but the quantity of work of which is not
measured in any units.

A sum fixed by the Engineer and entered in the Schedule of Quantities as the net
sum provided to cover the cost of specific goods or materials to be supplied under
the contract, or the net sum to be paid by the Contractor to merchants or others for
such articles or materials."

A sum of money fixed by the Engineer and entered in the Schedule of Quantities to
provide for work not defined at the tender stage and includes any allowance
specifically made for unforeseen contingencies.’

Qualifies an operation (or combination of operations) which is common in a varying
degree to a number of other operations and which is scheduled once as “extra over”
those other operations in order to avoid a multiplicity of items each reflecting the
degree to which the common operations applies. The term “extra over” invariably
denoted double measurement, no deduction being made from one on account of the
other."

10. The units of measurements indicated in the Schedule of Quantities are metric units.

The following abbreviations are used in the Schedule of Quantities:

mm = millimetre
m = metre
km = kilometre
km-pass = kilometre-pass
m? = square metre
m2-pass = square metre-pass
ha = hectare
m?3 = cubic metre
m3-km = cubic metre-kilometre
/ = litre
ki = kilolitre
kg = kilogram
t = ton (1 000 kg)
no = number
% = percentage
kW = kilowatt
PC Sum = prime cost sum
Prov. Sum = provisional sum
kPa = kilopascal
R/only = Rate only
W/day =  Work day
1) The standard system of measurement of Civil Engineering Quantities of South Africa published by

the South African Institution of Civil Engineers.
2) See definition in sub clause 2.1 of Part 1 of SABS 0120 : Format and Contents.

3) Those parts of the contract to be constructed using labour-intensive methods have been marked
in the bill of quantities with the letters LI in a separate column or as a_prefix or suffix against
every item so designated. The works, or parts of the works so designated are to be constructed
using labour-intensive methods only. The use of plant to provide such works, other than plant
specifically provided for in the scope of works, is a deviation from the contract. The items marked
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4)

5)

6)

with the letters ‘LI" are not necessarily an exhaustive list of all the activities which must be done
by hand, and this clause does not over-ride any of the requirements in the generic labour
intensive specification in the Scope of Works.

Where minimum labour intensity is specified by the design the contractor is expected to use their
initiative to identify additional activities that can be done labour-intensively in order to comply
with the set minimum labour intensity target.

Payment for items which are designated to be constructed labour-intensively (either in this
schedule or in the scope of works) will not be made unless they are constructed using labour-
intensive methods. Any unauthorised use of plant to carry out work, which was to be done
labour-intensively will not be condoned, and any works so constructed will not be certified for
payment.

The contractor's payment invoices shall be accompanied by labour information for the
corresponding period in a format specified by the employer. If the contractor chooses to delay
submitting payment invoices, labour return shall still be submitted as per frequency and
timeframe stipulated by the employer. The contractor’s invoice shall not be paid until all pending
labour information has being submitted in order for the employer to report on EPWPRS monthly.
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DAY WORK LIST
GENERAL

Contractors must complete this list, which will be used to assess the value of work that the Engineer instructs
in writing to be done on a day work basis, all in agreement with clause 6.5 of the General Conditions of
Contract for Construction Works, Second Edition, 2010 and coupled Special Conditions of Contract. All the
rates are fixed and shall be binding till the issuing of the final certificate, except for statutory increases that
are announced from time to time.

LABOUR COSTS

Rates for labour as listed below shall include all the allowances as specified in the General Conditions of
Contract for Construction Works, Second Edition, 2010 and Special Conditions of Contract. The extra
allowance, applicable on Labour costs listed below, is given in the tender appendix and must not be taken
into account in this list.

Overtime costs incurred by this contract shall be paid in the same proportion as the amounts actually paid to
the employees.

DESCRIPTION UNIT RATE
Unschooled labour Hour R
Half- Schooled labour Hour R
Pipe layer Hour R
Ganger Hour R
Foreman / Section leader Hour R
Brick layer Hour R
Plumber Hour R

EQUIPMENT COSTS

Full comprehensive hourly rates, which also include the cost of operators, must be listed below. Rates must
also include all the costs of consumable items, maintenance, depreciation, tools, and all other coincidences
that shall be necessary to operate the equipment for the purpose it is designed for. The rates must also include
all the overhead costs, profits, site supervision, insurance, holidays with payment, travelling costs (or travelling
allowances) and residence allowances of operators and any other allowances that are applicable on
equipment. The Tenderer must list under each heading the make and specification of the equipment available.
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DESCRIPTION

UNIT

RATE

1. Excavators

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour

Hour
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DESCRIPTION

UNIT

RATE

7. Concrete mixer (litres specified)

Hour

Hour

Hour

Hour

8. “Dumper’(m? specified)

Hour

Hour

Hour

Hour

Hour

Hour

Hour

10. Compactors

Hour

Hour

Hour

Hour

11. Other equipment

Hour

Hour

Hour

Hour
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CAPRICORN DISTRICT MUNICIPALITY

SUMMARY OF BILLS OF QUANTITIES

PROJECT NO. SUMMARY OF QUANTITIES
TBA CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY - CONTRACT B
SECTION
REFERENCE DESCRIPTION TENDERED AMOUNT
A PRELIMINARY AND GENERAL - FIXED CHARGE AND VALUE RELATED
OBLIGATIONS
A2 PRELIMINARY AND GENERAL - TIME RELATED OBLIGATIONS
A3 PRELIMINARY AND GENERAL - PROVISIONAL SUMS
SCHEDULE A
B EARTHWORKS FOR TOLLET PITS
B2 CONCRETE AND MASONRY WORKS
SCHEDULE B
SUB-TOTAL A
ALLOW FOR 5% CONTIGENCIES
SUB-TOTALB |
VALUE ADDED TAX [15%]:
TOTAL TO FORM OF OFFER
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SCHEDULE OF QUANTITIES CONTRACT No.: SECTION No.:
CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY - CONTRACT B TBA A1
ITEM No. DESCRIPTION UNIT QUANTITY RATE TOTAL AMOUNT
A1 PRELIMINARY AND GENERAL - FIXED CHARGE AND VALUE RELATED OBLIGATIONS
1,1 Contractual Requirements:
1.1.1 |Fixed charge contractual requirements. Sum 1,00
1.1.2 |Value related contractual requirements. Sum 1,00
1,2 |Facilities for Engineer:
1.2.1 |Furnished office - 1 No. No 1,00
1.2.2 [Name boards No 2,00
1,3 |Facilities for Contractor:
1.3.1 |Offices and storage sheds Sum 1,00
1.3.2 |Living accommodation Sum 1,00
1.3.3 |Ablution and latrine facilities Sum 1,00
1.3.4 |Tools and equipment Sum 1,00
1.3.5 |Water supplies, electric power and communications Sum 1,00
1.3.6 |Access Sum 1,00
1.3.7 |Plant Sum 1,00
1.3.8 [Materials on site storage and protection. Sum 1,00
1,4 |Other Fixed Charge Obligations: Sum 1,00
1,5 |[Removal of Site Establishment: Sum 1,00
1,6 [Occupational Health & Safety
164 Compliance wlth Occupational Health and Safety ACT including COVID-19 sum 1,00
safety compliance

TOTAL CARRIED TO SUMMARY
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SCHEDULE OF QUANTITIES CONTRACT No.:
CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY - CONTRACT B TBA
ITEM No. DESCRIPTION UNIT QUANTITY RATE TOTAL
A2 PRELIMINARY AND GENERAL - TIME RELATED OBLIGATIONS
21 Contractual Requirements:
2.1.1 |Time related contractual requirements. Month 6,00 -
2,2 |Facilities for Engineer:
2.2.1 |Furnished office - 1 No. Month 6,00 -
2.2.2 |Telephone Month 6,00 -
2.3 |Facilities for Contractor: -
2.3.1 |Offices and storage sheds. Month 6,00 -
2.3.4 |Living accommodation. Month 6,00 -
2.3.5 |Ablution and latrine facilities. Month 6,00 -
2.3.6 |Tools and equipment. Month 6,00 -
2.3.7 |Water supplies, electric power and communications. Month 6,00 -
2.3.8 |Access. Month 6,00 -
2.3.9 |Plant. Month 6,00 -
2.4 |Occupational Health & Safety
2.41 |Compliance with Occupational Health and Safety ACT Month 6,00 -

TOTAL CARRIED TO SUMMARY
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SCHEDULE OF QUANTITIES CONTRACT No.: SECTION No.:
CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY - CONTRACT B TBA B1
LIC ITEM No. | DESCRIPTION UNIT QUANTITY{ RATE NO.OF VIP [t
o SrYPS | AMOUNT
B1 EARTHWORKS FOR TOILET PITS
1,1 Site Clearance:
Digging up and removing rubish, debris, vegetation, hedges, shrubs and 2 _
Lie 114 trees not exceeding 200mm girth, bush, etc m 4,00 300
LiC 112 Stnppmg ayerage 100mm thick layer of top soil and dump to a suitable m 4,00 300 R
dumping site to be located by the contractor
1,2 Excavations
Excavate in earth not exceeding 2m deep below natural, elevated or
reduced around level for
LIC 1.2.1 |Pit excavation and foundation trench m® 10,00 300 -
Extra over all excavations for carting away surplus material from
LIC 1.2.2 |'excavations and /or stockpile on site to a dumping site to be located by m 2 3320 -
the contractor
1.2.3 |Extra over all excavations in soft rock in pits and foundation trenches m® 2,50 30 -
1.2.4 |Provision for excavation in hard rock m3 600 -
1,3 |Excavation Ancillaries;
1.3.1 |Allow for risk of collapse top sides of hole exceeding 1.5m deep m? 2,00 300 -
1,4 Backfill and Compaction:
Backfill and compact trenches using labour intensive methods From the
excavations, spread, well watered, levelled and compacted in layers not 3 ~
Lie 144 exceeding 150mm thick in back filling around the pit to 95% m 2,00 300
MOD.AASHTO density at optimum moisture content
1.4.2 |Provision for compaction tests as approved by the engineer Sum 1,00 30 000,00
TOTAL CARRIED TO SUMMARY
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SCHEDULE OF QUANTITIES CONTRACT No.: SECTION No.:
CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI LOCAL MUNICIPALITY - CONTRACT B TBA B2
LIC ITEM No. DESCRIPTION UNIT QUANTITY|  RATE NO. OF VIPs | TOTAL AMOUNT
B2 |CONCRETE AND MASONRY WORKS
CONCRETE, FORMWORK AND REINFORCEMENT
(Finishing top surfaces of concrete smooth with wood float)
2,1 |FOUNDATIONS
(Concrete foundation of PIT to be 130mm thick by 250mm wide)
Lic 211 Concrete with a coarse aggregate of 19mm and a minimum compressive strength m 065 300 _
of 20Mpa at 28 days
Extra over item 2.1.1 m® 0,25 41 -
2,2 |CONCRETE TESTS BLOCK
2.2.1 |Provison for making and testing 150 x150x150mm concrete strength test cubes Sum 1 15 000,00
2,3 |CONCRETE SUNDRIES
LIC 2.3.1 |Concrete slabs m 2,80 29 -
2.3.2 |Provision for walkways as instructed by engineer sum 1,00 30 000,00
2,4 MASONRY
Description for brickwork shall be deemed to include for
brickforce specified every three course
LINED PITS
BRICKWORK
Brickwork in M4 Blocks/Maxi bricks with cement mortar 1:5 mix
All joints grouted in solid with cement mortar
LIC 2.4.1 |140mm Thick wall m? 15,00 300,00 -
2.4.2 |Brickforce 220mm wide m 40,00 300,00 -
SUMMARY CARRIED FORWARD
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LIC

LIC

LIC

31

2.6

26.1

2.7

272

PLASTERING

Plaster inside of pit using 1:1:1 cement, plasters and & key-cote sealant mixture.

Extra over item for 2.4.3.1 sealant dealing with high water table,Plaster to height of
1m from bottom.

Allow for backwash
SOILCRETE

Soilcrete backfill to sides of pit using 7% 32.5 CEM Il Portland cement.

‘Concrete slab for dealing with high water table(Incl.100mm of soilcrete to be used
on the surround of the pit)

NB! The area measured for payment shall be determined from the drawings.

SUPERSTRUCTURE
APPROVED PRECAST PANELS

All precast panels to be purchased from approved suppliers ONLY.
Procure and install complete concrete top structure (inclusive of all panels, base
& cover slabs, galvanized door, pedestal, seat & lid, vent pipe and fly screen,
handwash basin, 10l reservoir, 250 micron DPC for soak pit, all pipe work, fittings
and seals) with 25mm concrete screed on top of pre-casted slabs

Supply and installation of precast concrete VIP superstructure

Supply and installation of precast concrete VIP superstructure(Disabled Persons)

BALANCE BROUGHT FORWARD
m? 14,00
m? 5,00
m2 1,24
m° 2,50
No 1,00
No 1,00

28,00

28,00

300,00

40

290,00

10,00

TOTAL CARRIED TO SUMMARY
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CAPRICORN DISTRICT MUNICIPALITY

C4.1 Scope of Work

411

41.2

Employer’s objectives

The employer’s objectives are to deliver public infrastructure using labour intensive method in
accordance with EPWP Guidelines, whereby the local community benefit throughout the entire project
and also in doing so provide work place training opportunities to learners who have a Learner-ship
Agreements with the Construction Education and Training Authority.

(1) Labour-Intensive works
Labour-intensive works shall be constructed/maintained using local workers who are temporarily
employed in terms of the scope of works

(2) Contractors shall engage supervisory and management staff in labour-intensive works that have
completed the skills programme including Foremen/Supervisors at NQF “National Certificate:
Supervision of Civil Engineering Construction Processes” and Site Agent/Manager at NQF level
5 “Manage labour-intensive Construction Processes” or equivalent QCTO qualifications.

The actual work involved in this contract includes the following:
Construction of 300 VIP toilets within the LEPELLE NKUMPI Local Municipality
Overview of the works

On this Contract the aim is to provide a basic level of services, with regards to improve aspects of the
current conditions. The Contract will entail a provision of the services as listed in the Project
Specification.  Also with regards to EPWP requirements, labour-intensive works comprise the
activities described in SANS 1921-5, Earthworks activities which are to be performed by hand, and
its associated specification data. Such works shall be constructed using local workers who are
temporarily employed in terms of this Scope of Work. Time is of the essence for this contract. The
Tenderer shall state the time in calendar months required by him/her to complete the Works.
Tenderers offering early completion dates will generally be more favourably received, other things
being equal.

Labour-Intensive Works

All the relevant tasks/works shall be constructed using Labour-Intensive Construction Methods only.
Location of the works

The area is situated approximately 80 km from Polokwane and is part of LEPELLE NKUMPI Local
Municipality in the jurisdiction of Capricorn District Municipality of Limpopo Province with the following

coordinates:

Locality Details

e Province :  Limpopo Province
e District . Capricorn District Municipality
e Municipality :  LEPELLE NKUMPI Local Municipality

4.1.5. Temporary works

The Contractor shall provide, erect, maintain and remove on completion of the Contract, ample
temporary offices and sheds for the proper storage of perishable materials and for the use of his
workmen.
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CAPRICORN DISTRICT MUNICIPALITY

C4.2 Drawing Descriptions

The following drawings are applicable to the contract:
421 Key plans

All key plans for this type of project are included in the tender document as “Part C.8 Drawings”.
4.2.2 Typical details

All typical details for this type of project are included in the tender document as “Part C.8 Drawings”.
4.2.3 Civil engineering drawings

The drawings used for setting up the Bills of Quantities are as indicated above in paragraph 4.2.1 and
42.2.
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CAPRICORN DISTRICT MUNICIPALITY

C4.3 Procurement

3.41

3.4.2

Preferential procurement procedures

The works shall be executed in accordance with the conditions attached to preferences granted in
accordance with the referencing schedule.

Scope of mandatory subcontract work

The following portions of the works shall be subcontracted to CIDB registered contractors in
accordance with the subcontracting procedures described hereunder:

Competitive Bids shall be invited in respect of each of the above portions of the works in accordance
with the relevant provisions of the latest edition of the CIDB Standard for Uniformity in Construction
Procurement. The Contract Data in the associated procurement documents shall be based on the
use of BIFSA Non-Nominated Subcontract for use with the JBCC Series 2000 Principal Building
Agreement / CIDB Standard subcontract (labour only) / JBCC series 2000 Nominated / Selected
Subcontract Agreement / SAFCEC General conditions of subcontract (2003 edition) (select
appropriate option) / NEC Engineering and Construction Subcontract / NEC Engineering and
Construction Short Subcontract with minimal project specific variations and amendments that do not
change their intended usage.

The Employer together with the Contractor shall evaluate the Bids received in accordance with the
provisions of the Standard Conditions of Bid contained in Annex F of Standard for Uniformity in
Construction Procurement. The evaluation panel shall comprise equal representatives from the
Employer and from the Contractor.

The Contractor shall without delay enter into contract with the successful Biding subcontractor based
on their accepted Bid submission. The Contractor shall remain responsible for providing the
subcontracted portion of the works as if the work had not been subcontracted.
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CAPRICORN DISTRICT MUNICIPALITY

C4.4 Construction

4.41

4.4.2

443

Setting out of Works (Sub clause 5.1.1)

The Employer shall arrange for the Contractor to be given sufficient reference pegs from which to
work. The value of all bench marks shall be given in writing. The Contractor shall bear the cost of
any re-survey and the cost of re-establishment or checking of any pegs, bench marks, etc. disturbed,
destroyed or interfered with in any way and the cost of any survey to prove the accuracy of the
setting out after any disturbance of or interference with any peg or bench mark. All surveys or re-
survey shall be by Surveyors appointed by the Employer.”

Applicable national and international standards

SABS 1200

Particular / generic specifications

The relevant provisions of the SABS 1200 (1981edition) shall apply to the contract with the following
amendments:

1115 Replace clause with the following:
The general conditions of contract are the General Conditions of Contract for Construction
Works (2015) as published by the South African Institution of Civil Engineering read in
conjunction with the Contract Data.

1202 Replace “Clause 15" with “Clause 12”.

1206 Replace the first sentence with the following:

The contractor shall comply with all legal provisions in regard to surveying and setting out
work.
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4.44 EPWP labour intensive specification

4.4.4.1 GENERIC LABOUR-INTENSIVE SPECIFICATION

The Generic Labour-intensive specification below is the same as SANS 1921-5,

Construction and management requirement for works contracts- Part 5: Earth works activities which are to be
performed by hand and should be included in the scope of works without amendment or modification as set
out below.

SCOPE

This specification establishes general requirements for activities which are to be executed by hand involving
the following:

a) trenches having a depth of less than 1.5 metres

b)  stormwater drainage

c) low-volume roads and sidewalks

PRECEDENCE

Where this specification is in conflict with any other standard or specification referred to in the Scope of Works
to this Contract, the requirements of this specification shall prevail.

HAND EXCAVATEABLE MATERIAL

Hand excavateable material is material:
a)  Granular materials:

i) whose consistency when profiled may in terms of table 1 be classified as very loose, loose,
medium dense, or dense; or
ii) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles

or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is required to
penetrate 100mm;

b) cohesive materials:

i) whose consistency when profiled may in terms of table 1 be classified as very soft, soft, firm, stiff
and stiff / very stiff; or

i)  where the material is a gravel having a maximum particle size of 10mm and contains no cobbles
or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is required to
penetrate 100mm;

Note:

1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60 and
200mm.

2) A dynamic cone penetrometer is an instrument used to measure the insitu shear resistance of a soil
comprising a drop weight of approximately 10 kg which falls through a height of 400mm and drives a
cone having a maximum diameter of 20mm (cone angleof 60° with resepect to the horizontal) into the
material being used.
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Table 1: Consistency of materials when profiled

GRANULAR MATERIALS

COHESIVE MATERIALS

CONSISTENCY

DESCRIPTION

CONSISTENCY

DESCRIPTION

blows of a geological pick.

Very loose Crumbles very easily when | Very soft Geological pick head can easily be
scraped with a geological pushed in as far as the shaft of the
pick. handle.

Loose Small resistance to | Soft Easily dented by thumb; sharp end
penetration by sharp end of a of a geological pick can be pushed
geological pick. in 30-40 mm; can be moulded by

fingers with some pressure.

Medium dense Considerable resistance to | Firm Indented by thumb with effort; sharp
penetration by sharp end of a end of geological pick can be
geological pick. pushed in up to 10 mm; very difficult

to mould with fingers; can just be
penetrated with an ordinary hand
spade.

Dense Very high resistance to | Stiff Can be indented by thumbnail; slight
penetration by the sharp end indentation produced by pushing
of geological pick; requires geological pick point into soil; cannot
many blows for excavation. be moulded by fingers.

Very dense High resistance to repeated | Very stiff Indented by thumbnail with difficulty;

slight indentation produced by blow
of a geological pick point.
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TRENCH EXCAVATION
All hand excavateable material in trenches having a depth of less than 1,5 metres shall be excavated by hand.

COMPACTION OF BACKFILLING TO TRENCHES (AREAS NOT SUBJECT TO TRAFFIC)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 100mm. Each

layer shall be compacted using hand stampers

a) to 90% Proctor density;

b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to penetrate 100
mm of the backfill, provided that backfill does not comprise more than 10% gravel of size less than
10mm and contains no isolated boulders, or

c) such that the density of the compacted trench backfill is not less than that of the surrounding
undisturbed soil when tested comparatively with a DCP.

EXCAVATION

All hand excavateable material including topsoil classified as hand excavateable shall be excavated by hand.
Harder material may be loosened by mechanical means prior to excavation by hand.

The excavation of any material which presents the possibility of danger or injury to workers shall not be
excavated by hand.

CLEARING AND GRUBBING
Grass and small bushes shall be cleared by hand.

SHAPING
All shaping shall be undertaken by hand.

LOADING
All loading shall be done by hand, regardless of the method of haulage.

HAUL

Excavation material shall be hauled to its point of placement by means of wheelbarrows where the haul
distance is not greater than 150 m.
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Table 1: Skills programme for supervisory and management staff

Personnel NQF | Unit standard titles Skills programme
level description
Team leader /|2 Apply Labour Intensive Construction Systems and | This unit standard must
supervisor Techniques to Work Activities be completed, and
Use Labour Intensive Construction Methods to
Construct and Maintain the Pump Station
Use Labour Intensive Construction Methods to || any one of these 3 unit
Construct and Maintain Water and Sanitation standards
Services
Use Labour Intensive Construction Methods to
Construct, Repair and Maintain Structures
Foreman/ 4 Implement labour Intensive Construction Systems | This unit standard must
supervisor and Techniques be completed, and
Use Labour Intensive Construction Methods to
Construct and Maintain the Pump Station
Use Labour Intensive Construction Methods to | | any one of these 3 unit
Construct and Maintain Water and Sanitation standards
Services
Use Labour Intensive Construction Methods
to Construct, Repair and Maintain Structures
Site Agent /|5 Manage Labour Intensive Construction Processes | Skills Programme
Manager (i.e. the against this single unit
contractor's most standard
senior
representative that
is resident on the
site)

4.4.4.2 Employment of unskilled and semi-skilled workers in labour-intensive works

44421

Requirements for the sourcing and engagement of labour.

444211

Unskilled and semi-skilled labour required for the execution of all labour intensive works shall be
engaged strictly in accordance with prevailing legislation and SANS 1914-5, Participation of
Targeted Labour.

4.4.4.2.1.2 The rate of pay set for the SPWP is R160,00 per task or per day.

4.4.4.2.1.3 Tasks established by the contractor must be such that:

444214

444215

a) the average worker completes 5 tasks per week in 40 hours or less; and
b) the weakest worker completes 5 tasks per week in 55 hours or less.

The contractor must revise the time taken to complete a task whenever it is established that the
time taken to complete a weekly task is not within the requirements of 3.4.4.2.1.3.

The Contractor shall, through all available community structures, inform the local community of
the labour intensive works and the employment opportunities presented thereby. Preference
must be given to people with previous practical experience in construction and / or who come
from households:

) where the head of the household has less than a primary school education;
) that have less than one full time person earning an income;

) where subsistence agriculture is the source of income.
)

a
b
c
d) those who are not in receipt of any social security pension income
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444216 The Contractor shall endeavour to ensure that the expenditure on the employment of temporary
workers is in the following proportions:

a) 60 % women;
b) 55 % youth who are between the ages of 18 and 25; and
c) 2% on persons with disabilities.

44422 Specific provisions pertaining to SANS 1914-5

444221 Definitions

Targeted labour: Unemployed persons who are employed as local labour on the project.
4.44.2.2.2 Contract participation goals

4442221 There is no specified contract participation goal for the contract. The contract participation
goal shall be measured in the performance of the contract to enable the employment provided
to targeted labour to be quantified.

4442222 Thewages and allowances used to calculate the contract participation goal shall, with respect
to both time-rated and task rated workers, comprise all wages paid and any training allowance
paid in respect of agreed training programmes.

4.4.4.2.2.3 Terms and conditions for the engagement of targeted labour

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into
with targeted labour.

4.4.4.2.2.2.4 Variations to SANS 1914-5
44422241 The definition for net amount shall be amended as follows:

Financial value of the contract upon completion, exclusive of any value added tax or sales tax
which the law requires the employer to pay the contractor.

44422242 The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women,
youth and persons with disabilities and the number of days of formal training provided to
targeted labour.

4.4.4.2.2.2.5 Training of targeted labour

44422251 The contractor shall provide all the necessary on-the-job training to targeted labour to enable
such labour to master the basic work techniques required to undertake the work in accordance
with the requirements of the contract in a manner that does not compromise worker health
and safety.

4.4.4.2.2.2.5.2 The cost of the formal training of targeted labour, will be funded by the provincial office of the
Department of Labour. This training should take place as close to the project site as practically
possible. The contractor, must access this training by informing the relevant provincial office
of the Department of Labour in writing, within 14 days of being awarded the contract, of the
likely number of persons that will undergo training and when such training is required. The
employer must be furnished with a copy of this request.

4.4.4.22.25.3 A copy of this training request made by the contractor to the DOL provincial office must also
be faxed to the EPWP Training Director in the Department of Public Works, Fax Number 012
328 6820 or email cinderella.makunike@dpw.gov.za Tel: 083 677 4026.

44422254 The contractor shall be responsible for scheduling the training of workers and shall take all
reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days
of formal training if he/she is employed for 3 months or less and a minimum of ten (10) days
if he she is employed for 4 months or more.
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44422255 The contractor shall do nothing to dissuade targeted labour from participating in training

42254

programmes.

An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to
workers who attend formal training, in terms of 4.4.4.2.2.2.5.4 above.

4.4.4.2.2.2.5.5 Proof of compliance with the requirements of 4.4.4.2.2.2.5.2 to 4.4.4.2.2.2.5.6 must be

provided by the Contractor to the Employer prior to submission of the final payment certificate.

44431 Contractor’s default in payment to Labourers and Employees

(@)

Any dispute between the Contractor and labourers, regarding delayed payment or
default in payment of fair wages, if not resolved immediately may compel the Employer
to intervene.

The Employer may, upon the Contractor defaulting payment, pay the moneys due to
the workers not honoured in time, out of any moneys due or which may become due to
the Contractor under the Contract.

4.4.4.3.2 Provision of Handtools

(@)

The Contractor shall provide his labour force with hand tools of adequate quality,
sufficient in numbers and make the necessary provisions to maintain the tools in good
and safe working conditions

44.43.3 Reporting
The Contractor shall submit monthly returns/reports as specified below:

(@)

(b)
(c)
(d)
(e)
(f)

Signed Master rolls/pay sheets of temporary workers (separate) and permanent staff
detailing the number, category, gender, rate of pay and signed daily attendance
register.

Copies of certified identity documents of workers

Number of persons who have attended training including nature and duration of training
provided;provide training attendance register.

Assets created, rehabilitated or maintained in accordance with indicators in the EPWP
M&E framework.

Plant utilization returns

Progress report detailing production output compared to the programme of works

4.45 Plant and equipment

Add Subclause 4.4.5: Restriction on the use of plant.

“Except for the type of plant, and to the extent permitted in terms of the project specification or
approved by the Engineer, in writing, the Contractor shall use only hand tools and equipment in the
construction of the Works, or portion(s) of the Works, that are required in terms of the project
specification to be constructed using labour intensive methods.

Failure by the Contractor to adhere to this clause will put him in breach of contract. The provisions
contained in this contract with regard to labour content and labour intensive construction, are binding,
and will be enforced accordingly.”

The plant and equipment used on the site shall not be inferior to that described in the Schedule of
Plant and Equipment.

Tender document not properly stapled and banded will lead to automatic disqualification 100



CAPRICORN DISTRICT MUNICIPALITY

C4.5 Management
4.51 Applicable SANS 1921 standards

The following parts of SANS 1921 Construction works standards and associated specification data are
applicable to the works:

1) SANS 1921-1:2004
2) SANS 1921-2:2004
3) SANS 1921-6:2004

The abovementioned South African National Standards make several references to the Specification Data for
data, provisions and variations that make these standards applicable to this contract. The Specification Data
shall have precedence in the interpretation of any ambiguity or inconsistency between it and these standards.

Each item of Specification Data given below is cross-referenced to the clause in the standard to which it mainly
applies.
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The associated Specification Data is as follows:

SANS 1921-1, Construction and management requirements for works contracts — Part 1: General
engineering and construction works
Clause | Specification data

Essential data

4.1.7 There are no requirements for drawings, information and calculations for which the contractor is
responsible

421 The responsibility strategy assigned to the contractor for the works is A.

4.3.1 The planning, programme and method statements are to comply with the following:

o format of programme,
e critical path activities and their dependencies,
e frequency of updating,

4.3.3 The notice period for inspection is 5 Days
4.7.3 The over break allowances for blasting are provided for in the scope of work.
493 The trees and shrubs which are not to be disturbed are identified in the scope of work.

4.12.2 The samples of materials, workmanship and finishes that the contractor is to provide and deliver
to the employer are:

1)concrete works
2) pressure testing results done.

4.14.3 The office accommodation, equipment, accommodation for site meetings and other facilities for
use by the employer and his agents are:

1) Site office which shall be used for site meetings and for the contractor’s use. Such an office
shall comprise a minimum of 20m? in area and 3 m high, be ventilated, have good lamination,
must be reasonably sound proof, and have a hard floor construction. It shall be furnished with a
desk on which drawings can be rolled open and on which there is sufficient writing space and
sufficient temporary chairs or benches to accommodate all persons present at site meetings.

4.14.5 The Contractor is required to provide latrine and ablution facilities.

4.14.6 The requirements for the provision and erection of separate sign boards for consultants and
subcontractors are:

1) The boards must comply with the official standard type signboard of the Employer and be at
least 2750 x 1800 mm high.

2) The boards must be constructed with a firm flat exposed face using suitable material of firm
construction, painted and lettered according to the standard drawings available from the
Employer on request and mounted on sturdy pipe-standards at a height of 1800 mm above
natural ground level.

4171 The requirements for the termination, diversion or maintenance of existing services are:
1) Water

2) Electricity

3) Sanitation

4.17.3 Services which are known to exist on the site are:
1) Water

2) Sanitation

3) Electricity

Additional clauses
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1 Site meetings and procedures

The Employer’'s Representative and the Contractor shall hold meetings relating to the progress of the
works at regular intervals and at other such times as may be necessary. The Contractor shall attend all
site meetings and shall ensure that all persons under his jurisdiction are notified timeously of all site
meetings should the Employer’s Representative require their attendance at such meetings.

The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people
and equipment employed), a site instruction book, a complete set of contract working drawings and a
copy of the procurement document and make these available at all reasonable times to all persons
concerned with the contract.

2 Water

The Contractor is to provide, and remove and make good upon completion, all the necessary temporary
plumbing connections and purchase water from the local authority for the works at his own cost.

3 Electricity
The Contractor is to provide, and remove and make good upon completion, all the necessary temporary

electrical connections and installations and purchase electricity form the local authority / ESKOM for the
works at his own cost.

4.5.2 Particular / generic specifications

The management of the site shall be in accordance with the provisions of the COLTO Standard
Specification for Road and Bridge Works for State Authorities (1998 edition), obtainable from the
South African Institution of Civil Engineering.

4.5.3 Recording of weather

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures in
a book. Such book shall be handed to the employer’s representative for his signature no later than 12
days after rain that is considered to justify an extension of time occurs.

4.5.4 Unauthorised persons

The Contractor shall keep unauthorized persons from the works at all times Under no circumstances
may any person except guards be allowed to sleep on the building site.

4.5.5 Management meetings

Site meetings will be held on monthly basis. The following parties are required to attend these
meetings: the Employer’s Representative, the Engineer and/or Representative, the Contractor and/or
Representative, the Community Liaison Officer, the Health and Safety Officer and all members of the
Project Steering Committee.

4.5.6 Forms for contract administration

These forms will be issued to the Contractor as required.

4.5.7 Electronic payments

Proof of all electronic payments must on request be supplied to the Employer.
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458

459

4.5.10

4.5.11

Daily records

All accidents and incidents shall be recorded daily in a site diary. Apart from the site diary the
Contractor shall provide a site instruction notebook for use by the Engineer. The notebook shall be
signed by both the Engineer and the Contractor whenever a site instruction is issued by the Engineer.
The Contractor must ensure daily attendance register by temporary workers is signed.

Payment certificates

Contractor to submit claims for the work done. All claims are subjected to verification by the Engineer.
Contractor to submit the following documents when submitting the claim for work done to be verified
by the Engineer:

+ EPWPRS-Data tool template obtained from the Capricorn District Municipality

» Signed temporary contracts for all temporary workers on site

»  Certified ID copies for all temporary workers

+ Signed daily attendance registers by all temporary workers

» Signed monthly payment register by all temporary workers

Permits

Contractor to ensure that no unauthorised persons are permitted to site

Proof of compliance with the law

Contractor to submit copies of the CIDB Registration and the Company Registration Certificates
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CAPRICORN DISTRICT MUNICIPALITY

C5. Project Specification
SCOPE

This project specification is set out in two parts. Portion 1 cover a general description of the project, the
facilities available, and the requirements to be met. Portion 2 covers variations and additions to standardised
or particular specifications that are applicable to the contract.

The numbering method in portion 2 of this project specification deviates as follows from the method suggested
in Code of Practice SABS 1200.

Each clause with the prefix PS shall refer to the congruent clause in the appropriate section of the standardised
or particular specification. Such clause shall either substitute, or supplement, or amend the clause with the
same number. Where there is no such congruent clause in the standardised or particular specification, the
PS clause shall be a new clause in the project specification. Any clause that is referred to in the standardised
specification will also include the appropriate project specification
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PROJECT SPECIFICATION
PORTION 1: THE WORKS
PS1 GENERAL DESCRIPTION OF WORKS

Scope of work for CAPRICORN HOUSEHOLD SANITATION WITHIN THE LEPELLE NKUMPI
LOCAL MUNICIPALITY — CONTRACT B comprises of the following:

e Construction of 300 VIP Toilets within the Lepelle Nkumpi Local Municipality

Tenderers must note that certain rates in this tender are fixed and based on prices that the
successful Tenderer shall undertake the complete construction of such installations. Tenderers
are also to take note of the fact that the bulk of the work is to be executed by means of labour
intensive construction (LIC) methods, where feasible. The execution of the work will be done
using the two following methods:

(i) Established contractor to employ people from the communities where the work is to be
done.

(ii) Nominated emerging sub-contractors, which are to be employed and trained by the
established contractor with the assistance of an approved training institution.

The tenderers must take note of the fact that it will be expected of the successful Tenderer to
enter into a formal agreement with the Nominated Emerging Contractors (NEC) and all local
labour to be employed on the project. The established/main contractor (MC) will be responsible
for the quantity and progress of the work of the nominated emerging contractors.
The work to be carried out during the contract period may be given as separate tasks. Each task
to be undertaken will be issued as a written instruction by the Engineer and will consist of a detail
scope of work and relevant drawings for each particular task.

PS2 DESCRIPTION OF THE SITE AND ACCESS

Refer to the “PART C.6 Site Information”.
PS3 DOCUMENTATION

PS 3.1 The Provisional Bill of Quantities is included in this document and must be completed and handed
in with the tender.

PS 3.2 The drawings, for tender purposes, listed under part C3.2 are applicable to this contract

PS 3.3 The Tenderer shall check the Bills of Quantities for missing or duplicated pages or drawings and
should any be missing or duplicated, or the reproduction be indistinct, or if any doubt exists as to
the full intent or meaning of any particulars or description, or this Bills of Quantities contain any
obvious errors, the Tenderer shall notify the Engineer at once who shall promptly give a written
directive. No liability whatsoever will be admitted in respect of errors in any tender due to the
abovementioned causes.

No alteration, erasure, omission or addition is to be made in the text and conditions of these Bills
of Quantities or other documents. Should any such alterations, amendment, note or addition is
made, it will not be recognised and the text of the Bills of Quantities or other documents as
prepared by the Representative must be adhered to.

PS 3.4 The Tenderer shall examine all documents and shall thoroughly acquaint himself with the nature
and extent of the Works and the manner in which they are to be executed as no claim for extra
payment in this connection will be entertained.
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PS4 NATURE OF GROUND AND SUBSOIL CONDITIONS ON SITE

PS5

PS 5.1

PS 6

No bore tests or investigation of the in-situ material were done.

The water table may be relatively high during the summer months and provision must be made
for effective draining of excavations.

It is the Contractor's responsibility to supply and deliver all material that complies with the
minimum standards as well as for the building and maintaining of access roads to the works on
site, haul areas or dumping sites. No additional payment will be applicable to the above-
mentioned, other than the relevant items in the schedule of quantities.

No trial holes were dug along the network layout. Note that the prospective tenderers shall
acquaint themselves with the nature of materials on site.

DETAILS OF THE CONTRACT

MAIN CONTRACTS

Work included in this contract involves the scope of work as per paragraph PS1.

The other main components of the work under this contract are:

a) Establishment of the Contractor's camp.

b) Site clearance and earthworks.

c) Provision of all materials, special fittings and accessories as required, to complete the work
as prescribed.

d) Excavation and backfill compacted as specified, of pipe trenches and the removal of all
excess material.

e) Laying, bedding and installation of all pipes and accessories.

f) Concrete work associated with the abovementioned equipment.

g) Construction of concrete anchor blocks associated with the above.

h) Commissioning of the works.

i) Maintenance on the works for a twelve month period.

CONSTRUCTION PROGRAM AND METHODS

The construction site is situated in a built-up area; the Contractor shall ensure the least possible
disruption of movement of the public during construction.

Construction methods must be of such a nature that no property or life is endangered. The
Employer accepts no responsibility for work that is done without consent by the Engineer outside
the site boundaries. The Contractor himself is responsible for liaison and arrangements with the
Local Authority in connection with the finalisation and approval of the construction program.

The Contractor is responsible for liaison and the necessary arrangements with the relevant road
authorities in respect of the finalisation and approval of the works programme.

Sufficient photos of existing structures, walls, and areas that have to be crossed must be taken
by the Contractor and handed over to the Engineer before such operations commence. No
payment will be made in this regard and it shall be deemed to be covered in the Preliminary and
General items.

Local labourers must do the trench preparation, bedding, handling, laying and backfilling of pipes
and fittings. The contractor is responsible to liaise with the Labour Desk for labourers.

No separate payment shall be made for any arrangements with relative local authorities for
closing off the current water supply or for the distribution of notices to the public.
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PS7

PS 7.1

PS 7.2

PS7.3

PS 8

PS9

PS 9.1

PS 9.2

The compilation of the construction programme and any amendments thereto during the course
of construction shall be at the cost of the Contractor and shall not be measured elsewhere in this
contract. The contract has to be completed within the time specified in the “Contract Data” of
this document, excluding the builder and public holidays.

SITE FACILITIES AVAILABLE
SOURCES OF WATER SUPPLY, POWER SUPPLY, SANITATION, AND COMMUNICATION

Water for construction purposes will be for the account of the contractor at the ruling tariff and
will be supplied at a suitable point, from where the contractor will be responsible to convey the
water to the point of usage. Water for human consumption will from the existing network at the
ruling tariff. Electrical power is available from the existing reticulation at ruling tariffs. The
Contractor shall make his own arrangement for any water or power he may require. Any
extension of time due to delays resulting from these facilities will not be granted.

The Contractor must supply and maintain at his own cost a sufficient number of portable chemical
toilets, one of which must be situated at the campsite and the rest in the area of the site.

No waste or sludge must be left uncovered until it is removed. The contractor must operate an
efficient solid waste removal system to the satisfaction of the engineer for the duration of the
contract.

The Contractor must make his own arrangement for communication and a telephone service.

LOCATIONS OF CAMP AND DEPOT

A site for the Contractor's camp and depot will be pointed out during the site inspection. No trees
may be removed and the Contractor must provide his own firewood.

HOUSING FOR CONTRACTOR'S EMPLOYEES

No housing is available for the Contractor's employees, and the Contractor shall make his own
arrangements for housing his employees or transporting them to and from the site. The
Contractor is in all respects responsible for the housing and transporting of his employees, and
for the arrangement thereof, and no extension of time due to any delays resulting from this, will
be granted.

SITE FACILITIES REQUIRED

No housing is required for the Engineer. Other facilities such as an office, telephone, name
board, survey equipment, etc. required for the Engineer, are described under the relevant
sections.

FEATURES REQUIRING SPECIAL ATTENTION
CONTROL OF WATER

The Contractor is in all respects responsible for the handling of storm water from higher-laying
areas, adjacent to the works for the handling of possible sub-surface water and for the handling
of spoiled water when disconnecting existing connections or valves. No separate payment shall
be made for this, as all costs related thereto shall be deemed to be included elsewhere in the
tendered rates.

"AS BUILT" DRAWINGS

As the work progresses, the Contractor shall keep full records of all amendments to and
deviations from the drawings as issued to the Contractor at the start of the contract. The true
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PS 9.3

PS 9.4

PS 9.5

PS 9.6

positions, invert levels and ground levels of all services shall be indicated on the drawings, for
which purpose the Contractor shall receive a separate complete set of drawings from the
Engineer, at no cost.

The completion certificate shall only be issued after the Engineer has received a properly
completed set of "AS-BUILT" drawings from the Contractor. No separate payment shall be made
for this service, as all costs related thereto shall be deemed to be included in the related items.

FINISHING AND TIDYING

Progressive and systematic finishing and tidying will form an essential part of this contract. Under
no circumstances shall spoil, rubble, materials, equipment or unfinished operations be allowed
to accumulate unnecessarily and in the event of this occurring the Engineer shall have the right
to withhold payment for as long as necessary in respect of the relevant works in the area(s)
concerned.

SURVEY BEACONS

No setting out of the pipeline route was done. All proposed pipelines shall be parallel (at least
2,5 m away) to the existing yard boundaries. No separate payment shall be made for this, as all
costs related thereto shall be deemed to be included elsewhere in the tendered rates.

CONSTRUCTION MODUS OPERANDI

Labour-based or labour-intensive construction may be defined as the economically efficient
employment of as much labour as is technically feasible to produce as high a standard of
construction as demanded by the specification and allowed by the funding available. In other
words, projects based on labour-intensive principles aim at devoting the highest feasible
proportion of projects costs to unskilled, semi-skilled and skilled labour without jeopardising the
technical quality of the product demanded by the specification.

The following regulations must be adhered to so as to ensure that the construction methods used
are labour intensive.

i) The remuneration to local labour for hourly-rated employees and/or daily-based work shall
be in accordance with the terms and conditions of Proclamation R1841 of Government
Gazette 16833 dated 24 November 1995 or its latest amendment.

i) The name, identification number, task performed, and hours worked per day for each
labourer shall be recorded by the Contractor. These records shall be submitted to the
secretary of the Project Steering Committee on the second working day of each week
following the recounted week.

The employment of local labour must be at least 30%, if at all possible, of the total contract
amount. The 30% must be divided as follows:

Percentage of labour Description
60% Women
55% Youth (Above school, but under 36)
2% Disabled persons

LOCALLY BASED SUB-CONTRACTORS

Tenderers are encouraged to utilise the services of locally based sub-contractors.

PS 10 TRAINING
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PS 10.1

General

A suitably capable Training consultant is to be employed on this project.

Their duty is to identify suitable persons and train them for the following:

i) Employee Training — community based labour
ii) Employer Training — community based contractors
iii) Committee Training — maintenance and operation of the Works (this however falls

outside the scope of this Contract)

This project is a project using community-based labour and community based contractors as far
as possible.

The Contractor using the necessary plant and labour as he sees fit shall carry out conventional
construction. However, the Contractor may only bring in key staff from outside the area that has
the necessary skills not available among the local community. Other than key staff, all other
labour must be employed from the local communities. As a guideline, key staff would include
general foreman, foreman, site managers, buyers, quantity surveyors, etc.

The Training Consultant will provide the necessary training so that the local labourers will have
the necessary skills to carry out this work. In this respect, the contractor and the Training
Consultant will have to work closely together to identify what skills are required, how many
labourers in each trade are required and when this labour will be required, so that the necessary
training can be given timeously.

Typical training that is envisaged at this stage includes shuttering, concrete work, reinforcing,
team leaders, etc.

The other part of the Contract is work that will be carried out by community-based contractors.

The Training Consultant will identify persons, with the assistance of the Project Steering
Committee, and train these persons to establish small community based contracting firms, who
will employ local labour. These firms will tender to carry out this work and successful Tenderers
will be appointed by the Contractor as nominated sub contractors to execute this work.

Typical training that will be given by the Training Consultant is:

i) Community based contractors

» Preparation phase — using a calculator, numeracy, using a scale ruler, reading a
building plan, handling administrative tasks in the building industry.

» Estimating and tendering — marketing the services of a company, seeking, selecting,
collecting and studying tender documents, investigating and assessing a site,
developing a bill of quantities from building plants, calculating the cost of a project,
finalizing tender prices, completing and submitting a tender.

» Project planning — introducing to planning techniques, pre-tender planning, planning
contract activities, contract planning, executing a contract programme.

» Executing the project — managing the finances of the company, managing materials,
administering record systems, managing manpower, completion and handover.

ii) Community based labour
Local labour will be taught the following skills:
» Excavation if possible, bedding, selected backfill and backfill
» Pipe laying, valves and fittings
» Valve boxes, manholes, anchor blocks etc.
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PS 10.2

Again the Contractor and Training Consultant will have to work closely together to identify what
their requirements are and when this labour is needed.

Community based labour training will take place on site before actual production starts. No
allowance needs to be made for wages, food or travelling during training.

Training of community-based contractors will take place at a central point. The Provincial Sum
allowed in the Schedule of Quantities, makes allowance for travelling and meals for the training
of community based contractors.

Construction and Materials Management

This section applies only to work to be carried out by community-based contractors.

The contractor shall provide construction and material management to the community-based
contractors. In this respect, each party has the following responsibilities.

i) Community Based Contractors
» To tender on the labour-based sub contract work and enter into a contract with the
Contractor.
» To carry out the work according to specification and on time using community based
labour.

» To liaise and co-operate with the contractor regarding specifications, programme,
progress, delivery of material, quality of work etc.

» To provide wheelbarrows, hand tools, clothing, safety equipment, etc. to enable his
labourers to carry out the work. All material (pipes, fittings, valves, etc.) to be
provided by the Contractor.

» To receive material required for the task, store it and provide the necessary security
until the material is built into the works.

» To provide the necessary transport for this labour force.

» To carry out a task in its entirety until final approval and acceptance. In other words
there will be no split responsibility. For example a community based contractor will
excavate, provide the bedding, selected backfill, backfill, lay pipes, valves and
fittings, build valve boxes, manholes, anchor blocks etc. and test the pipes in
conjunction with the Contractor.

» To pay his labourers. VAT etc. and finalize the final account.

i) Contractor

> In conjunction with the Training Consultant, establish the needs, training and
programming of the work.

» To assist the Training Consultant in drawing up the agreements of association
between the Contractor and the community based contractors where applicable.

» To enter into nominated sub contracts with the community based contractors.

» To provide the necessary skills transfer and construction management for the
community based contractors to successfully complete this work. This includes
setting out of the work, quality control over the work, programming of the work,
progress, testing and acceptance thereof.

» To provide the necessary materials to execute the work. This includes purchasing
the required materials, transporting them to the camp site, storage at the campsite,
transporting of materials as required form camp site to the sites of the various
community based contractors, handling over of the materials.

» To pay the community based contractors as the work progresses and the Contractor
must make allowance in his Tender for this. Retention monies will be as for this
Contract. No sureties will be requited from the community-based contractors.

» To measure the work and finalize the final account.

» Complete copies of the emerging contractor’s contracts to be given to the Engineer
for endorsement prior to the contract being signed.
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Candidate selection would be according to the requirements for a particular discipline.

A

Certificate of Achievement should be awarded to a student who has attained a prescribed level

of competency.

A provisional amount for training has been recorded in both sections under the Iltem “Training”,
in the Preliminary and General portions in the Schedule of Quantities.

PS 11 APPLICABLE STANDARDISED SPECIFICATIONS

Although not bound in nor issued with this document, the following standardised specifications
shall form part of the contract and, notwithstanding the provisions of sub clause 2.2 of
SABS 1200 A, the editions specified below shall apply:

SABS 1200 A -
SABS 1200 AB -
SABS 1200 C -
SABS 1200DB -
SABS 1200 L -
SABS 1200 LB -

1986
1986
1986
1989
1983
1983

PS 10.2 Particular Specification
PSVC : Security Fencing (Removal of Fencing)
PSW : Pumps, Tanks and Valves

The newest additions of above specifications up to and including the month of this tender will prevail.

General

Engineers Office

Site Clearance

Earthworks (Pipe Trenches)
Medium pressure pipe lines
Bedding (Pipes)
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PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 A: GENERAL

PS A 3 MATERIALS

PS A 3.1

QUALITY

Substitute the second sentence of the first paragraph of A 3.1 with the following:

Materials shall bear the official mark of the appropriate standard.

Substitute the second paragraph with the following:

The Contractor is responsible for the cost of all testing to ascertain that the materials do comply
with the relevant minimum requirements and all such costs shall be deemed to be included in the
tendered rates. The cost of control tests done by the Engineer and of which the results do not
comply with the minimum requirements shall be for the Contractor's account.

The Contractor shall inform the Engineer of any control testing to be done at least 48 hours before

such tests are required and must allow in his program for the time necessary for the tests and
the processing of the results thereof.

The handling, storage, transport, and erection of equipment, machinery, and materials shall be
strictly in accordance with the requirements of the supplier and/or manufacturer.

All materials shall be new and of the best quality available unless otherwise specified. They must
function satisfactorily under prevailing climate and weather conditions at the place of installations.

PS A4 PLANT

PS A4.2

PSA43

Contractor’s Offices, Stores and Resources

Add the following to A 4.2:

No housing is available for the contractor's employees and the contractor must make his own
arrangements for accommodation and transport of his employees.

Hand Tools

The contractor shall provide and maintain all hand tools required for the execution of the Works.

PS A5 CONSTRUCTION

PS A 5.1

SURVEY

PS A 5.1.1 setting out of the Works

Substitute the first sentence in A 5.1.1 with the following:

Setting out of the works is the sole responsibility of the Contractor and shall be done from the
layouts given to him. The proposed network pipes must be placed 2,0m away from the erf
boundaries in the road reserve. Any discrepancy shall immediately be reported in writing to the
Engineer. Any costs or subsequent costs arising from discrepancies, which had not been
reported to the Engineer, shall be the sole responsibility of the Contractor. The exact position of
the network pipes shall be determined on site in conjunction with the Engineer and must be
approved before construction of the specific section starts.
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PSAS5.2

The Engineer may alter any part of the works to suit local conditions. The Contractor must
therefore contact the Engineer immediately after the preliminary setting out of any part of the
works before starting with detail setting out, or construction. Only after the Engineer has
approved a specific site or part of the works, may the detail setting out and construction
commence.

WATCHING, BARRICADING, LIGHTING AND TRAFFIC CROSSINGS

Add the following to A 5.2:

The crossing of existing tar and dirt roads must be done in half widths, while the total traffic is
accommodated on the other lane.

Road traffic signs shall comply with the requirements of the "South African Road Traffic Signs
Manual" and shall be approved by the Engineer before construction commences.

PSA 7 TESTING

PSA74

STATISTICAL ANALYSIS OF CONTROL TESTS
Substitute A 7.4 with the following:

Test results shall not be evaluated by statistical methods. All results shall comply with the
specified minimum requirements of the materials concerned.
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PS A 8 MEASUREMENT AND PAYMENT

PS A 8.2

PSA8.3

PSA 8.3.1

PAYMENT
Fixed-Charge and Value-Related Items
Contractual Requirements.......cccccoevvccccciececeienis s cccsnses e e s smnees Unit: Sum

The sum shall cover the Contractor's initial costs of providing sureties, insurance of the works
and plant, third party or public liability insurance and unemployment insurance to cover his
compliance with the requirements of the Workmen's Compensation Act, 1941 (Act NO. 30 of
1941) and any other initial financing obligations of a preliminary and general nature, such as
contributions to the CEITB..

The tendered amounts for fixed-charge and value-related items will not be increased, if extension
of time for the completion of the works is awarded.

PS A 8.3.2 Establishment of Facilities on the Site

PS A 8.3.2.1 Facilities for Engineer

a) Furnished office (NO) ... ..o e Unit: Sum
D) Nameboards (1 NO.) ... e Unit: Sum

PS A 8.3.2.2Facilities for Contractor

PS A 8.3.3

PS A8.34

(a) Offices, workshop and storage sheds ............cocoiiiiiiiiiiiii Unit: Sum
d) Living accommoOdation ..........ooiiuieieii e Unit: Sum
e) Ablution and latrine facilities ... Unit: Sum
) ACCESS ettt Unit: Sum
Other Fixed-Charge Obligations...........cccceeimiiniiininrr e Unit: Sum

This item as listed under Schedule A of the bill of quantities is as specified in the standardised
specification SABS 1200 A.

Removal of Site Establishment...........cccoiieiiiiiiiiiec e Unit: Sum
The sum shall cover the cost of the demolition on and the removal from the surface of the site of

all items established in terms of 8.3.2 and 8.3.3, and shall provide for the making good and the
restoring of the Site to the satisfaction of the Engineer

PS A B.8.3.5 OCCUPATIONAL HEALTH AND SAFETY

PS A B.8.3.5.1 Contractor’s initial obligations in respect of the Occupation Health and Safety Act and

Contractual Regulations...........cooiii e Unit: Sum

The full amount will be paid on the scheduled rate on condition that:

(a) The contractor has notified the Provincial Director of the Department of Labour in writing of the project.

(b) The contractor has made the required initial appointment of Employees and sub- contractors

(c) The client has approved the contractor’s Health and safety plan

(d) The contractor has set up his Health and safety File and Safety Plan.

(e) The Contractor has appointed a Health and Safety officer.
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The provincial sum shall represent full compensation for that part of the contractor's general
obligations in terms of Occupational Health and Safety Act and the Construction Regulation which
are mainly a function of time. The sum for the supply of all safety equipment, safety clothing, first aid
kit, etc. in order to adhere to the Occupational, Health and Safety Act specifications. The Contractor
must familiarise himself with the conditions as per Occupational, Health and Safety Act and adhere
thereto. The rate shall cover the Contractor’'s overheads, changes, and profit on payments for the
Service Provider. Contractor to note that this item covers the costs for the preparation and submission
of Health and Safety plan and file.

Payment shall be as specified for item 1.3 in the standard specifications

PS A B.8.3.5.2 Occupational, Health and Safety Act............ccoormrrrriirr s Unit: Sum

Handling cost in respect of sub-item 8.3.5. A percentage of the payment made to the Occupational
health and safety act will be paid to the Contractor under this section. The rate shall cover the
Contractor’s overheads, changes, and profit on payments for the Occupational health and safety act.

(a) Provision for safety officer

The Contractor should appoint the safety officer who will be full time responsible for all safety issuers
on site, and he or she should be full time on site.

The tendered rates include the full compensation for that part of the provision of safety officer in terms
of the Occupational Health and Safety Act and the construction regulation which are mainly a function
of time. Payment shall be made monthly.

(b) Handling cost in respect of sub-item 8.3.5.2 (a). A percentage of the payment made to the Safety
Officer will be paid to the Contractor. The rate shall cover the Contractor’s overheads, changes,
and profit on payments for the Safety Officer.

PS A B.8.3.5.3 Contractor’s time related obligation in respect of the OH&S Act and Construction
regulation

The tendered lump sum shall represent full compensation for that part of the contractor’s general
obligations in terms of Occupational Health and Safety Act and the Construction Regulations which
are mainly a function of time. The lump sum will be paid monthly only after payment for item 1.3.3 and
item 1.1.5 has been made Payment of the lump sum shall be made monthly (calculated by the division
of the lump sum by the number of months remaining)

PS A 8.2.2 Time-Related Items

The tendered amount for a time-related item will be increased; if an extension of time for the
completion of the works is awarded on the condition that the activity related to the item tendered
for must be sustained during the extended period.

The ratio between the increased amount for a time-related item and the tendered amount must
be the same as the ratio between the extension of the time period for the completion of the works
and the original time period allowed for completion of the works.

If the works is completed before the end of the original time period allowed for completion of the

works, the tendered amount of a time related item that is influenced by the earlier completion
would be reduced similarly.

PSA84 SCHEDULED TIME RELATED ITEMS
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PS A 8.4.2.1Facilities for Engineer

a) Furnished offiCes ........ccouiiiiiiiie e Unit: Sum
b) Telephone for engineer’s representative............ccccccvvveeeieee e, Unit: Prov. Sum
PSA 8.4.2.2  Facilities for Contractor............coccoomiiiiciiciii e Unit: Sum

The sum shall cover the Contractor's initial costs of providing sureties, insurance of the works
and plant, third party or public liability insurance and unemployment insurance to cover his
compliance with the requirements of the Workmen's Compensation Act, 1941 (Act NO. 30 of
1941) and any other initial financing obligations of a preliminary and general nature, such as
contributions to the CEITB. Establishment of Facilities on the Site Facilities for Engineer

PSA 8.4.3 Supervision for Duration of Construction........c.ccccceevvcccieeereii e Unit: Sum

The sum shall cover the costs of on-site supervision and such local administration as the
Contractor considers necessary for the proper completion of the Works, and shall cover the cost
of the salaries, wages and allowances paid to the site agent, general foreman, section foremen
(where applicable), site surveyors, timekeepers, assistants and other site supervisory staff, and
of transport incurred in connection with such staff. Plant (designated plant or plant for designated
operations or plant for use during Supervision for Duration of Construction

PSA 8.4.4 Company and Head Office Overhead Cost’s for the Duration of the Contract.... Unit: Sum

The sum shall cover the Contractor's company and head office overhead costs.

PSA85 SUMS STATED PROVISIONALLY BY ENGINEER
PS A 8.5(a) 1 Community Liaison Officer Unit : P/Sum

The Contractor must pay a salary to a person appointed as the Community Liaison Officer for
the project. The amount of payment and payment dates will be determined as soon as the
Community Liaison Officer is appointed.

PSA 8.5 (a) 2 PSC Meetings Attendance Unit: P/Sum

The tendered rate shall cover the compensation of all members of Project Steering Committee
for attending meetings. The amount of payment and payment dates will be determined on the
commencement date of the project. The Engineer should authorise payment before it is made.
Proof of payment has to be submitted to Engineer before claim can be certified.

PS A 8.5(a)3 Overheads, charges and profit on (1) above Unit : %

Handling cost and profit in respect of sub-item 8.5(a)1& 1. A percentage of the payment made
to the Community Liaison Officer and PSC Meeting attendance will be paid to the contractor.
The rate shall cover the Contractor’'s overheads, charges, and profit on payments for the
Community Liaison Officer and PSC members. No payment will be made under this item before
payment to the Community Liaison Officer and PSC members.

PS A 8.5(b)1 Training Unit : Sum

Provisional sum for training services supplied by the Training Company. The name and contact
details of the Training Company, to be appointed by the Contractor, will be supplied to the
Contractor by the Employer or Engineer.

PS A 8.5(b)2 Overheads, changes and profit on (1) above Unit : %
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Handling cost and profit in respect of sub-item 8.5(b)1. A percentage of the payment made to
the Training Company will be paid to the Contractor. The rate shall cover the Contractor’s
overheads, changes, and profit on payments for the Training Company. No payment will be
made under this item before any payment is made to the Training Company.

PSC8.5 EXISTING SERVICES

The services parallel to the pipeline routes must only be removed and re-erected at the positions
as indicated and approved by the Engineer and repaired where it was damaged. When the
pipeline routes cross fencing or gates temporary wire gates must be provided that must be kept
closed. After completion of the work these fences or gates must be repaired to the same
condition as before commencement of the work.

PS A 8.5(c)2 Overheads, changes and profit on (1) above Unit : %
Handling cost in respect of sub-item 8.5(c)1. A percentage of the payment made to the Service
Provider will be paid to the Contractor. The rate shall cover the contractor’s overheads, changes,
and profit on payments for the Service Provider.

PSA87 DAYWORK
Replace A 8.7 with the following:
Daywork will be paid according to the percentage allowance method. For calculating the total
remuneration the General Conditions of Contract for Construction Works, Second Edition, 2010

shall apply, with the amendments as in the appropriate special conditions of contract, which is
bound into this document. A daywork schedule will be provided for filling in the necessary

information.
A 8.8 TEMPORARY WORKS
PS A 8.8.2 Accommodation Of Traffic Unit: Sum

Add the following to A 8.8.2:

The rate shall cover all costs pertaining to the provision, erection, moving, re-erection and
maintenance of all temporary barricades, road signs, lights, flagmen, etc. as required, for the
guarding and protection of the works, for the construction, gravelling and maintenance of access
roads and detours to the site of the works, borrow pits or spoil sites, as well as for the later
removal or the cleaning and tidying up thereof.
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PS AB 3

PS AB 3.1

PS AB 3.2

PS AB 4

PS AB 4.1

PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 AB: ENGINEER'S OFFICE

MATERIALS

NAME BOARDS

Substitute "South African Institution of Civil Engineers" in the first paragraph of AB 3.1 with
"South African Association of Consulting Engineers".

OFFICE BUILDING
Replace AB 3.2 with the following:

Prior to commencing with work, the contractor shall provide and furnish for the use of the
engineer’s representative and his staff one office (3.0 x 4.5m Wendy House Type with
veranda) in an approved position. The Engineer will indicate the position. All plans shall be
submitted to the engineer for approval, before the commencement of erection.

The office with a minimum floor area of 13.50m? (the smaller dimension at least 3.0m) with a
ceiling height of minimum 2.1m, shall also have one toilet apart from the office building for the
exclusive use of the engineer’s representative.

The office shall be provided with lined walls and boarded ceilings and floor and suitable door
with secure locks. The office shall be ventilated, weather proof and waterproof and shall have
windows with an area to at least 20% of the floor area. The office shall be insulated to provide
comfortable working conditions.

Internal furnishings shall include:

One desk (1,5m long x 1,0m wide x 0,9m high) with lockable drawers with keys
One drawing table

Eight desk chairs

One table (2,0m long x 1,0m wide x 0,9m high) with smooth top.

PLANT

TELEPHONE AND FAX
Replace AB 4.1 with the following:
The Contractor shall supply the Engineer with a cellular telephone service for the exclusive

use of the Engineer and Engineers Representative for official purposes for the duration of the
contract.
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PSAB5 CONSTRUCTION
PS AB 5.1 NAME BOARDS
Add the following to AB 5.1:

The name boards with EPWP logo as per EPWP guidelines shall be erected within a month
of the commencement date of the contract and shall be placed at the position indicated by
the Engineer. Any damage to these boards shall be repaired within seven days of a written
instruction issued by the Engineer. No payment shall be made in terms of the contract prior
to the erection of the name boards.

The Contractor will be permitted to erect a maximum of two of his own name boards, in
positions approved by the Engineer. The Engineer reserves the right to order the removal of
these boards if they are not kept in good repair.

PS AB 5.5 SURVEY ASSISTANTS

Substitute "two or more suitably educated survey labourers" in the first sentence of PS 5.5
with "two semi-skilled labourers."

PS AB 5.6 SURVEY EQUIPMENT

The Contractor shall provide the following tested and approved survey equipment on site for
the duration of the contract and for the use of the Engineer whenever needed:

a) one tachometer capable of reading to minimum 20 seconds and maximum 6 seconds
of arc, plus tripod;

b) one automatic level plus tripod;

c) two tachometer staffs and one level staff, all graduated metrically;
d) one 5m and one 100 m tape measure; and

e) diverse surveyors necessities like paint, pegs, etc.

The above-mentioned equipment may by arrangement be shared between the Contractor and
the Engineer's representative.

The Contractor shall keep the equipment continuously insured against any loss, damage, or
breakage, and he shall indemnify the Engineer and the Employer against any claims in this
regard.

The Contractor shall maintain the equipment in good working order and keep it clean
throughout the contract period.

Tender document not properly stapled and banded will lead to automatic disqualification 120



PSAB8 MEASUREMENT AND PAYMENT

PS AB 8.2 PAYMENT

PS AB 8.2.2(a) Office buildings Unit: Sum
The rate shall cover all time-related costs pertaining to the office building as prescribed in PS
AB 3.2.

PS AB 8.2.2(b) Telephone and fax Unit: Sum
The rate shall cover all time-related costs pertaining to the telephone and fax as prescribed
in PS AB 4.1.

PS AB 8.2.2(c) Name boards (2 off) Unit: Sum
The rate shall cover all time-related costs pertaining to the name board/s as prescribed in PS
AB 5.1.

PS AB 8.2.2(d) Survey assistance and equipment Unit: Sum

The rate shall cover all time-related costs pertaining to the survey assistants and equipment
as prescribed in PS AB 5.6.
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PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 C: SITE CLEARANCE
PS C 3 MATERIAL
PS C 3.1 DISPOSAL OF MATERIAL
Substitute the first sentence of C 3.1 with the following:
Material obtained from clearing and grubbing shall be disposed of at the site indicated at the
site inspection. If such a site is indicated at tender stage, the cost of transporting material

and debris will be included under 8.2.1.

Loading and off-loading should be done by hand and the contractor must price accordingly
under item 8.2.1.

PS C 5 CONSTRUCTION
PSC 5.1 AREAS TO BE CLEARED AND GRUBBED
Substitute the first sentence of C 5.1 with the following:
Unless otherwise indicated by the Engineer, clearing and grubbing are limited to a 2,5m wide
strip along the pipe route. Measurement and payment for clearing and grubbing shall only
occur for areas as required in writing by the Engineer.
The Contractor may proceed with clearing and grubbing after the handing over of the site.
PS C5.2 CUTTING OF TREES
PS C5.2.3 Preservation of Trees
PS C 5.2.3.2 Individual trees
Add the following to C 5.2.3.2:

Trees outside pipeline routes must be left standing and undamaged, except where otherwise
ordered in writing by the Engineer.

A penalty of R15 000,00 per tree for trees damaged and/or removed will be charged.

PSC 5.3 EXISTING FENCING

The fencing parallel to the pipeline routes must only be removed and re-erected at the
positions as indicated and approved by the Engineer and repaired where it was damaged.
When the pipeline routes cross fencing or gates temporary wire gates must be provided that
must be kept closed. After completion of the work these fences or gates must be repaired to
the same condition as before commencement of the work.
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PS C 8 MEASUREMENT AND PAYMENT

PS C 8.2

PS C 8.2.1

PSC 8.2.2

PSC 8.2.3

PSC 8.2.5

SCHEDULED ITEMS
Clear and grub (1.0m wide) Unit: m

The removal of all rocks and boulders on site over 0,15 m?® will be paid under sub clause D
8.3.2(b). The removal of hard rock other than boulders will be paid under sub clause PS DB
8.3.2(b).

Remove and grub large trees and tree stumps of girth

a)over T mand up to and inCludiNg 2 M ........oooiiiiiiiiie e Unit: No
b)over2mand uptoand including 3 M ... Unit: No

The girth of a tree or stump will be measured at the narrowest point of the tree or stump in
the first metre of its height above ground level. Trees and stumps of girth exceeding 1 m will
be measured individually and classified according to site in increments of 1 m as indicated
above.

The rate shall cover the cost of clearing and grubbing trees and stumps of all sizes, cutting
branches, backfilling holes, and removing, transporting, and disposing of all such trees,
stumps, and branches and associated material.

Remove and grub all trees and tree stumps regardless of girth ................... Unit: No

In exceptional circumstances, where construction is carried out through plantations or where
the quantity of trees or girth exceeding 1 m renders individual measurement impracticable the
project specification may provide that the clearing and grubbing of trees be measured in
hectares. If this method of measurement is used the areas to which it is applicable will be
defined clearly on the drawings and the reason for adopting the method of measurement will
be stated in the project specification.

The rate shall cover the cost of all operations specified in .8...2.2.

Take down existing fence....... ..o Unit: m
The rate shall cover the cost of taking down the fences, coiling wire, sorting and stacking all

material at sites indicated by the Engineer and the cost of loading, transporting and offloading
such material.
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PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 DB: EARTHWORKS (PIPE TRENCHES)
PSDB 1 SCOPE
This specification covers earthworks for trenches for all types and sizes of pipes. It covers
excavation, the preparation of a trench bottom, backfilling and the reinstatement of surfaces.
PSDB3 MATERIALS
PS DB 3.1 CLASSIFICATION FOR EXCAVATION PURPOSES
PS DB 3.1.1 Method of Classifying
Substitute DB 3.1.1 and DB 3.1.2(a), (b) and (c) with the following:

The Engineer shall classify excavated materials as Soft Class and Rock will be measured
individually as extra-over items.

TABLE 1 : CLASSIFICATION OF MATERIALS

CLASSIFICATION DESCRIPTION
Soft All material other than rock
Rock Material which cannot be economically fragmented and loosened for

removal by hand implements and pneumatic tools, except by drilling
and blasting or the use of rock breaking equipment.

In the first instance, the classification shall be based on the descriptions given in Table 1.
In the event of disagreement between the Contractor and the Engineer, the Engineer shall
reclassify the material in accordance with relevant specifications and without being
unreasonable to the Contractor. The decision of the Engineer on the classification shall
then, subject to the provisions of the Contract, be final and binding.

The Contractor shall notify the Engineer of the presence of what he considers to be rock
immediately upon discovery thereof. The Engineer will inspect the material and decide
whether or not it warrants the use of pneumatic tools or rock breaking equipment. In the
case of isolated boulders set in a soil matrix, the Engineer may order the Contractor to either
widen the excavation or roll the boulders sideways or lift the boulders out from the trenches.

In the event that the Engineer decides that the use of pneumatic tools, rock breaking
equipment, or blasting is necessary, he will classify the material accordingly and arrange for
the quantity thereof to be measured. The Construction Manager will supply necessary
pneumatic equipment and arrange for others to break up rock into manageable pieces.
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PS DB 3.5

PS DB 3.7

BACKFILL MATERIALS

a) Substitute "from trenches" in DB 3.5(a) with "from trenches and street excavations".

Add the following to DB 3.5(b):

c) Road crossings, access to services, farms and camps and any section that fall within
the road reserve shall be classified as areas subject to loads from road traffic and
must be compacted accordingly to the top of the trench (natural ground level).

SELECTION OF MATERIAL FOR REPAIR WORK

If the excavation of a pipeline damages an existing road surface, the Contractor must

stockpile material from the top 200mm of such a road surface in order to reuse it as sub

base for the repairing of the road crossing.

If necessary gravel material that is suitable for the reparation of road surfaces must be
imported.

The Contractor must make provision in his tariffs for compaction in road reserves for the
selection of excavated material as specified above.

PSDB4 PLANT

PS DB 4.1

EXCAVATION EQUIPMENT
Add the following to DB 4.1:

An adequate number of suitable tools, including hand stampers, wheelbarrows and
hosepipes shall be provided by the Contractor. The Contractor will supply mechanical
compaction equipment and when required pneumatic and rock breaking equipment.

All excavations exceeding the specified widths shall be backfilled with approved selected
material. No payment shall be made for this and all relevant costs shall be deemed to be
included in the tendered rates.

PSDB5 CONSTRUCTION

PSDB 5.1

PS DB 5.1.1.1

PS DB 5.4

PS DB 5.5

PRECAUTIONS

Water in Trenches

Water in pipe trenches may cause movement of the pipes as a result of flotation and
backfilling must therefore be executed as quickly as possible. If movement of the pipes

does occur the contractor must, unless otherwise instructed by the Engineer, remove the
pipes from the trench and reinstall it at his own expense.

EXCAVATION

Add the following to DB 5.4:

“Excavation and backfilling of pipe trenches on sidewalks in the residential area shall be
done in such a manner as to ensure the least possible disruption to the public and access
to the properties. No additional payment shall be made for this and all relevant costs shall

be deemed to be included in the tendered rates.

TRENCH BOTTOM
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PS DB 5.5.1

PS DB 5.6

PS DB 5.6.1

PS DB 5.6.3

PS DB 5.7

PS DB 5.7.2

PS DB 5.9

PS DB 5.9.2

Substitute "90 %" in the second paragraph of DB 5.5 with "93 % ".

Over Excavation of Trenches

Where pipe trenches are excavated deeper than specified or shown on the drawings, these
excavations must be backfilled with suitable approved selected material in layers of not more
than 150mm uncompacted thickness and must be compacted to the thickness of the
adjoining in-situ material or as prescribed by the Engineer.

BACKFILLING

General

Backfilling in road reserves must be compacted in 100mm layers up to natural ground level.
Where prescribed by the Engineer all surplus material must be neatly piled over the real
trench width to a height not more than 150mm higher than the adjoining level.

Disposal of Soft Excavation Material

Add the following to DB 5.6.3:

All surplus and unsuitable material as described in DB 5.6.3 shall be disposed of at the spoil
site, (as described in PS D 5.2.2.3) and levelled.

COMPACTION

Areas Subject To Traffic Loads

Add the following to DB 5.7.2:

All pipe trenches within road crossings, accesses to services, farms and camps that fall

within the road reserve, will be regarded as areas subject to traffic loads. Backfilling of
trenches that are subject to traffic loads will be executed in layers of 100mm as follows:

Item % mod AASHTO Final Layer Thickness
Approved Backfill 93% 200mm
Main Backfill up to road layers 96% 200mm
Sub-base 97% 200mm
Base 98% 175mm

REINSTATEMENT OF SURFACE

Private Property and Commonage

Add the following to DB 5.9.2:

Gardens and lawns shall be repaired to the original standard where they were crossed.

Grass and plants shall be taken out of the ground, temporarily stocked, watered during
construction, and replanted after backfilling.

PSDB8 MEASUREMENT AND PAYMENT

PSDB 8.2

COMPUTATION OF QUANTITIES
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PS DB 8.2.4 Shoring

PSDB 8.3.2

c)

Add the following to DB 8.2.4:

Shoring will only be measured and paid for, if the Engineer gives written approval before it

is installed.

Excavation

(a) Excavation in all material for trenches, backfill, compact and dispose of surplus
Material........cccoiiii e Unit (m)

Item will be provided for various pipe diameters in steps not greater than those specified
in 5.2 and various depths in increments of 1.0 m measured to the bottom of the bedding
layer (see Drawing DB 2, DB 3, and DB 4). Where measured volumetrically in terms of
8.1.2 (a), the volume of excavation will be computed in accordance with 8.2.2 and 8.2.3

The rate shall cover the cost of the same operation in heading where the Contractor elects
to use such a method of excavation. The volume or length will be measured for payment
on the assumption that normal trench excavation has been carried out. The volume or
length in the undisturbed prism of material between the top of the tunnel and ground level
will be classified as soft excavation in terms of 3.1. No additional payment will be made

for such headings and no deductions will be made for reduced excavation quantities.

(b) Extra-over item (a) above for:

1. Intermediate excavation ......... ..o Unit: m?
2. Hard rock excavation......... ... Unit: m?
3. Hand excavation and backfill where ordered by the engineer. ............... Unit: m?
4. Soil Crete backfilling where directed by the engineer. ........................ Unit: m?

Separate items will not be provided for depth increment, volume will be computed from the

trench width determined in accordance with 8.2.3 and the depth from the top of the intermediate
or hard rock excavation, as the case may be, either to the bottom of the same material or to the

bottom of the trench as specified in (a) above, whichever is the lesser (see Drawing DB 5

The rates shall cover the additional cost of the excavation and hauling of the more difficult
material of unsuitable material.

Excavate and dispose of unsuitable material from trench bottom (provisional)...... Unit: m®

The volume will be computed from the trench width determined in accordance with 8.2.3 and m?

the additional depth ordered.

The rate shall cover the cost of the excavation of the additional depth in any material, the
disposal of the unsuitable material as specified for soft: excavation in 5.6.3 within freehaul
distance and the backfilling of the additional depth with suitable material from the side of the
trench.

PSDB 8.3.3EXCAVATION ANCILLARIES

PSDB 8.3.3.1 Make up deficiency in backfill material

a) from other necessary excavations On Site ... .. ... Unit: m®
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b) by importation from-designated borrow pits ....... ... Unit: m?
c¢) by importation from commercial or off-site sources selected by the Contractor ...... ............ Unit: m?

Items (b) and (c) above will not be measured for payment unless importation has been ordered in
writing. The volume will be computed from the trench width determined in accordance with 8.2.3 and the
depth from the top of the backfill to the top of the bedding as shown on Drawing DB-1 or the actual
depth of backfill used to make up the deficiency or the depth of additional excavation ordered in terms
of B.3.2(c), as applicable.

The rate for material from other necessary excavations on site shall cover the cost of selection of
suitable material, the moving of the material to points alongside the trench spaced to suit the
Contractor's method of working, and the disposal of the material that is replaced, all within freehaul
distance.

The rate for material from designated borrow pits shall cover the cost of royalties, if applicable,
excavation and selection of suitable material, ,the moving of the material to points alongside the trench
spaced to suit the Contractor's methods of working, and the disposal of the material that becomes
surplus as a result of the importation, all within freehaul distance.

The rate for material from commercial or off-site sources selected by the Contractor shall cover the cost
of the acquisition of the material (including royalties, if applicable), the moving of the material to points
alongside the trench spaced to suit the Contractor's methods of working, and the disposal of the
material that becomes surplus as a result of the importation, all within freehaul distance (see Subclause
5.2.5.1 of SABS 1200 D or Subclause 5.2.6.1 of SABS 1200 DA, as applicable).

PSDBS8.3.3.2 Opening up and closing down of designated borrow pit ............cccccccrrrrerrnnnnnee Unit: Sum

This item will only be scheduled when a new borrow pit has to be established or when access to
an existing borrow pit has to be established.

With the exception of the cost of the removal and spreading back of the topsoil (if scheduled),
the sum shall cover the cost of opening up and of restoring the Site as specified in Subclause
5.2.2.2 of SABS 1200 D or Subclause 5.2.2(f) of SABS 1200 DA, as applicable.

PSDB 8.3.5 Existing Services

Existing Services-that Intersect or Adjoin a Pipe Trench (see Sub-clauses 5.1.2 and 8.3.8 of
SABS 1200 D or Sub-clauses 5.1.3 and 8.3.5 of SABS 1200 DA, as applicable.)
(See Subclauses 5.1.2 as applicable.)

(a) Services that intersect a trench (angles between centre-lines in plan of 45-90°)..unit (No)

Except where water pipes are to be recovered, existing water pipes, sewers, stormwater pipes,
concrete-lined channels and drains, box culverts, electric cables, ducts, kerbs, channels, erf
connections and various sizes of pipes and services that intersect a trench of specified width and
require various degrees of care, whether or not their presence is known before they are
uncovered, will be measured separately. The unit refers to one service, but services that are so
grouped that they can be contained within a horizontal dimension of 200 mm measured at right
angles to the axis of the services will be measured as one unit.

(b) Services that adjoin a trench (parallel to or at an angle between centre-lines in plan of less
TNAN 450) ot a e e e e e e b e Unit®No)

In a case where a trench of specified width
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1 runs parallel to or at an angle (in plan) of less than 450 to an existing service, and is such that
the nearer side of the bottom of the trench lies at least partly between a vertical plane and a
plane that lies at an angle of 450 below the horizontal, both planes passing through the axis of
the service, the length of service within the minimum base width of the trench, determined in
accordance with 5.2, will be measured for payment under this item and the remaining length,
the side of the trench which, in the opinion of the Engineer, is rendered liable to collapse
because of the existence of such service, will be measured for shoring (see 8.3.4(a)).
The rate for an item scheduled in terms of (a) and (b) above shall cover the additional cost
of

i) care in excavation necessitated by the presence of such service in or across the trench;

ii) protecting and maintaining such service in operation by mans of temporary supports or
shoring, as necessary;

i) delays and disruption of the progress of the work due to the existence of the service1
and

iv) repairs necessitated by damage caused by the Contractor.

PS DB 8.3.6 Finishing

PS DB 8.3.6.1 Reinstate road surfaces complete with all courses Unit: m2
Replace DB 8.3.6.1 with the following:
a) Gravel Unit: m?

The area will be calculated from the length of finished road or paved surfaces as applicable
and with the trench width taken as 0,8m. Payment for finishing will be additional to that for
excavation covered by 8.3.2.

The rate shall cover the cost, selective excavation (including the equipment that is required
to break up, remove and, if necessary, stockpile the original surface material), and
subsequently of reinstating and compaction and shall include the cost of delays and the cost
of any risk of having to repair damage as specified in DB 5.10. Compaction to be according
to PSDB 5.7.2
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PSG1 SCOPE

PROJECT SPECIFICATIONS

PORTION 2: VARIATIONS AND ADDITIONS
TO STANDARDISED SPECIFICATIONS

SABS 1200 GA: CONCRETE (SMALL WORKS)

This specification covers the requirements for concrete (plain and reinforced) for small works
associated with pipelines, roads, railways, pump stations, etc. It covers the basic materials,
the plant did formwork required, the quality, manufacture, arid curing of concrete, tolerances
in workmanship, testing, and the methods by which the finished structure is to be measured
for the purposes of payment

PSGA3 MATERIAL

PSGA 3.2.1

PSGA 3.2.2

Applicable Specifications
Add the following to G 3.2.1:

Portland cement that conforms to SABS 471

Storage of Cement
Add the following to G 3.2.2:

Consignments of cement shall be used in the same sequence as that in which they are
delivered to site. No cement shall be used which has been stored on site for a longer period
than 6 (six) weeks. All cement so stored for a longer period than 6 (six) weeks, all cement
damaged in any way, and all cement which does not comply with the specification, shall be
removed immediately and permanently from the site.

PSGA4 PLANT

PSGA 4.4

PSGA 4.3.3

Formwork
Ties
Add the following to G 4.4.3:

No ties will be allowed in vertical walls and permanent metal ties shall have a minimum
concrete cover of 40 mm. Tie holes shall be filled with an approved non-shrink epoxy grout.

PSGA5 CONSTRUCTION

PSGA 5.1

PSGA 5.1.3

REINFORCEMENT
Cover
Substitute G 5.1.3 with the following:

The cover of concrete over reinforcement, unless otherwise indicated on the drawings, shall
be not less than 40 mm.
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PSGA 5.2 FORMWORK
PSGA 5.2.1 Classification of Finishes
Add the following to G 5.2.1:
The following surface conditions are required in the various portions of the finished concrete:
(@) Rough
Concealed surfaces and surfaces lower than 100 mm below finished ground level.
(b) Smooth
All surface finishes not classified as "rough" in paragraph (a) shall be classified as
"smooth". All exposed edges unless otherwise indicated on the drawings, shall be
chamfered 20 mm x 20 mm by means of triangular fillets fixed to the formwork.
PSGA 5.4 CONCRETE
PSGA 5.4.1  Quality
PSGA 5.4.1.2 Consistency
Add the following to sub clause G 5.5.1.2(a):
The slump of concrete used in water retaining structures may not be less than 30mm and not
more than 60mm.
PSGA 5.4.1.5 Strength concrete
Add the following to G 5.5.1.7:

The grade of strength concrete and the maximum nominal size of coarse aggregate for each
portion of the works, unless otherwise indicated on the drawings, shall be as follows:

(a) Blinding layers and encasing of pipes 15 MPa/19 mm
(b)  Benching 20 MPa/19 mm
(c) Screeds 20 MPa/10 mm
(d) Reinforced concrete 25 MPa/19 mm

PSGA 5.4.1.7 Durability
Concrete shall be so proportioned to ensure that the water/cement ratio does not exceed 0,5
and, to ensure workability, water-reducing admixtures of approved manufacture shall be used
in preference to increasing the cement content.
PSGA 5.4.8 Concrete Surfaces
Add the following to GA 5.4.8.1:

Concrete surfaces under screeds, granolithic finishes or benching shall be brought up to a
plane, uniform surface with a suitable screed board.

PSGA 5.4.11 Construction Joints
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The use of construction joints must be minimised and may only be placed as shown on the
drawings or at positions as approved by the Engineer.

At all construction joints in walls a PVC water stop without a centre bulb must be placed as
shown on the drawings.

Alternative materials with similar properties may be proposed but may only be installed after
approval of the Engineer.

PSGA 5.5.10.4 Wood-floated finish

Where wood floating is specified or scheduled, the surface shall first be given a finish as
specified in G 5.5.10.1 and after the concrete has hardened sufficiently; it shall be floated to
a uniform surface free from trowel marks. The screed surface shall be wood-floated, either
by hand or machine, only sufficiently to produce a uniform surface free from screed marks.

PSGA 5.5.10.5 Steel-floated finish

PSGA 8

PSGA 8.1.1

PSGA 8.1.2

Where steel floating is specified or scheduled, the surface shall be treated as specified in
PS G 5.5.10.4 except that, when the moisture film has disappeared and the concrete has
hardened sufficiently to prevent laitance from being worked to the surface, the screed surface
shall be steel-trowelled under firm pressure to produce a dense, smooth, uniform surface free
from trowel marks.

Measurements and Payment
Formwork

Formwork, other than formwork covered by 8.1.1.2 and 8.1.4, will be measured as the net
area of the face of the concrete to be supported during the deposition of concrete . No
deduction will be made for fillets and splays of size up to 50 mm x 50 mm or for openings of
diameter up to 0,7 m or of area up to 0.5 m2.

Formwork in continuous lengths of narrow widths and of fillets or splays over 20 mm x 20 mm
will be measured by length, the width or range of widths being stated in the schedule.
Boxing-out, the forming of holes, and other such operations will be measured by number,
basic dimensions, perimeters, or drawing references, as stated in the schedule.

The unit rate shall cover the cost of all parts of formwork in contact wi.th the concrete, and
the necessary bearers, struts, and other supports, plus the labour and plant necessary to
erect and strike such formwork.

Reinforcement

Steel for normal reinforced concrete will be measured net by mass of all bars, including
supporting steel detailed on the reinforcing schedules. The mass will be computed from the
nominal bar size and nominal mass per unit length. No allowance will be made for cutting,
waste, spacer devices (materials other than steel bars) , or binding wire.

Steel reinforcement for precast concrete units will not be measured unless so scheduled (see
8.6).

Welded mesh will be measured by area as shown on the drawings, No allowance being made
for cutting, waste, laps, or deductions for end cover. The areas measured will be those of the
concrete floor or slab being reinforced by means of mesh. In the case of continuous unit partly
reinforced by mesh, the area will be computed from the outside dimensions of the area
covered by mesh regardless of whether or not additional reinforcing steel is present in the
same area.
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Steel off cuts resulting from the cutting and bending of reinforcement in accordance with the
bending schedules shall be deemed to be the property of the Contractor.

PSGA 8.1.3 Concrete

a) Concrete will be measured net to the dimensions shown on the drawings or to the
dimensions cast, whichever are the smaller. Structural elements that are undersized will be
measured for payment only if they are accepted by the Engineer

b) No allowance will be made for concrete required to make up overbreak in soft excavation,
but payment will be made for additional concrete or formwork, or both, ordered i n writing by
the Engineer to replace unsuitable material or overbreak in hard rock or in intermediate
excavation (see (d) below).

The unit rates shall cover the cost of the provision of concrete (made with ordinary portland
cement unless otherwise scheduled), mixing, testing, placing, compacting, the forming of
stop-ends and unforeseen construction joints, striking of for levelling as applicable, and curing
and repairing where necessary, together with the cost of all parts of formwork in contact with
the concrete aid the necessary bearers, struts, and other supports, plus the layout and plant
necessary to erect and strike such formwork.
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PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 L: MEDIUM PRESSURE PIPELINES

PSL1 SCOPE

PSL 3

PSL 3.1

PSL 3.9

PSL 3.9.2

PSL 3.10

PSL 3.10.1

This specification covers the supply and installation of pipelines of diameter up to 1 000 mm,
Complete with ancillary works, for transporting water and sewage under working pressures of
up to 2.5 MPa.

MATERIAL

GENERAL

Replace the first sentence of L 3.1 with the following:

Duraflow mPVC and uPVC pipes, where relevant, will be used in the water pipelines.

Pipes and fittings shall be of the types specified in the schedule or in the project specification
and, unless otherwise required in terms of the project specification, they and their couplings
shall be capable of withstanding the applicable test pressure specified in 7.3.1. All pipes and
fittings shall be supplied complete with couplings and jointing material.

Satisfactory temporary end covers shall be provided for the protection of threads, flanges,
and prepared ends of plain-ended pipes and fittings, and to prevent damage to internal lining
during transportation and during handling on Site.

Pipeline materials shall be so transported, stored, and handled that pipes are not overstressed
at any time and fittings are not damaged in any way. PVC pipes to be stored under shade for
the period between delivery to site and pipe laying and backfilling. All thin-walled, flexible, and
soft-coated pipes shall be handled with particular care and shall be so stored that they are
not subject to concentrated pressure from stones or other objects. Pipes damaged or cracked
in any way shall be removed from the Site.

CORROSION PROTECTION
Protection of Steel Pipes and Accessories

All the pipe items of steel with diameters from 100mm and more must, unless otherwise
specified be provided of three coats of epoxy paint (KSIR 88 or similar) to provide a final film
of 300 micron dried thickness. Application must be according to the suppliers’ prescription
and must be on the inside and outside. Steel pipe items with diameters smaller than 100mm
must be protected using galvanising or epoxy paint.

VALVES

All valves must be painted according to an approved method with epoxy paint (KSIR 88 or
similar), to provide a final film of 300 micron dried thickness, after manufacturing and testing.
Complete technical information of all valves must be submitted to the Engineer for approval
before purchase.

Gate Valves

All gate valves shall be of the AVK type, shall comply with the requirements of SABS 664 and
shall be suitable for a working pressure of 1,6 MPa (Class 16), or as indicated on the detail
drawings. All gate valves must be supplied with a square spindle nut, suitable to be used with
a valve key, or with a hand wheel as indicated on the detailed drawings. One valve key per
nut size must be provided and will be included in the rate for valves.
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PSL 3.10.2

All gate valves shall be flanged and drilled according to SABS 1123 or B.S. 4504 Table 16,
unless shown differently on the drawings, and shall be right hand closing. The direction for
opening and closing shall be permanently displayed on the valves. Valves shall have non-
rising spindles.

Compression shut-off valves with rubber protected gate and smooth finish without recess
inside, may be used.

The spindle seal shall consist of at least two O-rings located in a corrosion resistant housing.
A wiper ring to prevent ingress of dirt shall be provided. The spindle nut may be loose or fixed
in the gate.

The valves shall be provided with a straight, unobstructed body passage without any pocket
and the gate shall be completely clear of the waterway in the fully open position. The sealing
and gate guide areas shall be designed to eliminate deposits in the valve body. The gate
guides shall be of substantial design to support the gate until the point of closure.

All components shall be interchangeable between valves of one size.
The rated working pressure shall be as detailed on the drawings. The valves are required to
seal drop tight from zero to a test pressure of 1,1 times the rated working pressure under test

and field conditions.

The valve shall be capable of being opened and closed under an unbalanced pressure equal
to the rated working pressure.

Pipes shall not be tested against a closed valve. Thrust blocks for test sections shall be
approved by the Engineer prior to testing of pipes.

Air Valves

All air valves to be Double orifice type. Rate shall include all accessories required as per
tender drawing.

PSL5 CONSTRUCTION

PSL 5.1

PSL 5.1.1

PSL 5.4

PSL 5.4.1

LAYING
General

Where connecting to the existing pipeline the position of the existing pipeline must be
established by excavating test holes (hand excavation) before any trench excavation to the
planned connection point is undertaken. The Contractor will not be compensated for
excavation and any other work that is executed and proves to be unnecessary because this
specification was not followed.

CONCRETE ENCASING

Replace the first sentence of L 5.4 with the following:

Concrete encasing with concrete with strength of 20 MPa/19mm, must be provided at
positions indicated by the Engineer. Provision must be made to keep the pipe in position
during the placement of the concrete encasing. The length of concrete encasing will be
determined by means of site instructions from the Engineer.

Soil Crete Encasing

Add the following:
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PSL 5.5

PSL 5.6

PSL 5.6.1

PSL 5.10

PSL 5.11

A mixture of Portland cement and gravel of base quality that is mixed in a ratio of 1:10 must
be provided at positions indicated by the Engineer. Provision must be made to keep the pipe
in position during the placement of the soil Crete encasing. The length of soil Crete encasing
will be determined by means of a site instruction from the Engineer.

ANCHOR BLOCKS

Delete “15 Mpa/37,5mm” in the second sentence and replace with “20Mpa/19mm”

VALVE CHAMBERS

General

Substitute the first sentence of L 5.6.1 with the following:

The drawings of valve chambers, which are bound into the document, shall supersede the
corresponding drawings in the standard specification.

Valve chambers, to the relevant specified sizes and specifications, shall be installed at all the
new positions as indicated on the detailed drawings.

CLEANING OF PIPE

Sub clauses (a), (b) and (c) must be adhered to.

PIPE MARKERS

Pipe markers shall be installed at 50m intervals on the pipeline route, at all the newly installed

isolation and scour valves as indicated on the detailed drawings as well as at all positions
where the pipeline route deviates from the horizontal.

PSL 7 TESTING

PSL 7.3

PSL 7.3.1

STANDARD HYDRAULIC PIPE TEST
Test pressure and time of test
Add the followingto L 7.3.1.1:

Pipes shall not be tested against isolating valves. Special blank flanges or end caps, fully
anchored, shall be provided for testing.
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PSL 8 MEASUREMENT AND PAYMENT

PSL 8.2

PSL 8.2.1

PSL 8.2.1.1

PSL 8.2.1.2

PSL 8.2.2

PSL 8.2.2.1

PSL 8.2.2.2

PSL 8.2.3

PSL 8.2.4

SCHEDULED ITEMS
Supply, Lay and Bed Pipes complete with couplings ..........ccccciciiviiiiiiicinnnnnn, Unit: m
uPVC Class 9 Pipes

The pipes should be the type with a spigot at one end and a socket with lying rubber at the
other. Contractor has an option to supply mPVC piping of same class and diameter if he so
wishes, on condition the rate of cost used is that of uPVC. All pipes to have the class and
diameter clearly marked, in addition to Manufacturer’s details.

Steel Pipes

The pipes should be threaded at both ends and supplied fitted with one threaded socket. The
pipes will thus be jointed using threaded sockets except on advice of Engineer or where
drawings details indicate otherwise.

Extra-over 8.2.1 for the Supplying, Laying, and Bedding of Specials Complete with
L0 o T o 114V =N Unit: No

These shall be measured and paid for per installation, complete with the inclusion of the
cutting of pipes, couplings, extra excavation and all extra material and labour that is required,
including tees, fittings complete as shown on the drawings.

Extra-over 8.2.1.1 for the Supplying, Laying, and Bedding of Specials Complete with
Couplings for Steel pipes and adaptors to PVC

Bends, Tees and Reducers shall be steel, be flanged and drilled to Table 16 at all ends.
End caps to be flanged at the open end. Bends to be long radius. Steel - uPVC Adaptors to
be flanged at end linking to the steel pipe and spigot ended at end linking the PVC pipe. The
spigot end to match the diameter of PVC piping. Separate flanges to be drilled to Table 16
with threading to match the steel pipe threading.

Extra-over 8.2.1.2 for the Supplying, Laying, and Bedding of Specials Complete with
Couplings for uPVC pipes

All bends, reducers, tees, end caps etc for uPVC sections to be uPVC, unless indicated on
the drawings. All bends to be long radius with one end socketed and the other spigot end.
The rest of the fittings/ specials to be socketed at all ends, unless the drawings or Engineer
suggests otherwise.

Extra-over 8.2.1 for the Supply, Fixing and Bedding of Valves Unit: No
Add the following to L 8.2.3:

Valves are measured and paid for per installation, complete with the inclusion of the cutting
of pipes, couplings, extra excavation and all extra material and labour that is required,
including tees, fittings complete as shown on the drawings.

Cut Into and Connect To Existing Mains Unit: No

The number of each type and diameter of pipe cut into shall measure the cutting into existing
mains.

The Tendered rate shall include full compensation for all arrangements with the relevant
authorities, isolating the main, cutting into the main to accommodate the connecting fitting,
dewatering, excavating, removing of excess material, taking steps to prevent the ingress of
soil, stones and other material into the main as well as all material and labour to connect the

pipe.
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PS L 3.10 VALVES

PS L 3.10.1 Gate Valves

(2) 200MM SOIALION VAIVE......ee e unit (No.)

All gate valves shall comply with the requirements of SANS 664 — Figure 2 and shall be suitable for a
working pressure of 1.0 MPa. All gate valves shall be supplied with hand wheels, unless shown otherwise
on the drawings.

Gate valves shall have flanged ends unless shown otherwise on the drawings and shall open clockwise.
The direction for opening and closing shall be permanently displayed on the valves. Valves shall have non-
rising spindles.

Spindles, spindle nuts, gate rings and body rings shall all be of bronze.

All flanged gate valves shall be drilled according to SANS 1123 Table 1600/3.

PSL8.2.10 Temporary Valves,

Payment for the supply or loan of temporary valves, end caps, blank flanges, or other isolating devices ordered
by the Engineer in terms of 7.3.1.1 will be made at daywork rates or at a price to be agreed by the Engineer,
unless the method of payment for the work has been dealt with in the project specification and a suitable item

included in the schedule.

PSL 8.2.11 Anchor/Thrust Blocks Unit: m3
Substitute L 8.2.11 with the following:

Anchor and thrust blocks shall be measured per cubic metre concrete and the Tendered rate shall include for

all formwork and reinforcement (where specified) for the required dimensions.

“The concrete will be measured net by volume to the specified width and depth in excess of the external
volume of the pipe (i.e. the volume of the pipe will be deducted).

The rate shall cover the cost of formwork and concrete.”

PSL 8.2.13 VALVE CHAMBERS

Valve and hydrant chambers, manholes, etc., will be measured as complete units.
The rate shall cover additional excavation (see Subclauses 8.2.2 and 8.2.3 of SADS 1200 LIB), materials,
plant, and labour necessary for the complete construction including the installation of the surface boxes or

covers.

Valve chambers will be measured and paid for by number and the tariff must include all excavation,
installation, finishing and numbering of the chamber, all materials as well as labour as described in PS L 5.12.
PSL 8.2.17  Soil Crete Casing Unit: m?
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The soil crete (1:10 ratio) is measured by volume according to the specified width and depth
that exceeds the outside volume of the pipe (the volume of the pipe detracted).

The tariff includes the cost of shuttering and soil crete mixture.

PSL 8.2.18 Pipe Markers Unit: No

Pipe markers will be measured and paid for by number and the tariff must include all
excavation, installation, and paint and numbering of marker, concrete as well as labour as
described in PS L 5.11.
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PSLB 1

PSLB 1.1

PSLB3

PS LB 3.1

PSLB 3.2

PS LB 3.3

PSLB 3.4

PS LB 3.4.1

PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 LB: BEDDING (PIPES)

SCOPE

SCOPE
Add the following to LB 1.1:

This specification also covers the bedding required for sleeve pipes.

MATERIALS

SELECTED GRANULAR MATERIAL

Substitute LB 3.1 with the following:

Selected granular material shall be an aggregate, sand or granular material, all of a non-
cohesive nature and free from any organic material, of which the grading analysis shows

100 % passing a 13, 2 mm sieve and not more than 5 % passing a 0,075 mm sieve.

Only if approved by the Engineer may sand from the trench excavations be used as selected
material

SELECTED FILL MATERIAL

Substitute LB 3.2 with the following:

The requirements of PS LB 3.1 shall apply mutatis mutandis.
BEDDING

Add the following to LB 3.3:

All pipes shall be classified as flexible pipes and shall have a bedding of selected granular
material and selected fill material.

SELECTION

Suitable Material from Trench Excavation Available

Replace the first sentence of LB 3.4.1 with the following:

Notwithstanding the requirements DB 3.7 and LB 3.4.1 relating selected excavation methods,

the Contractor must follow selected excavation methods and provide or use plant that will
prevent material that is suitable and necessary for bedding being contaminated.
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PSLB5 CONSTRUCTION

PS LB 5.1

PSLB5.1.4

GENERAL
Compacting
Substitute "90 % of Mod. AASHTO" in LB 5.1.4 with "93 % of Mod. AASHTO.

If sand is used the compaction grade must be 100% Mod. AASHTO

PSLB8 MEASUREMENT AND PAYMENT

PS LB 8.1

PRINCIPLES

PSLB 8.1.1 Provision of Bedding from Trench Excavation

a) Selected granular Material ..........ccccoeiiiiiiiiiiee e Unit: m 3
b) Selected fill Material..........coooeeiiii Unit: m

The rates shall cover the cost of acquiring, from within 0,5 km, bedding that complies with the
relevant requirements of the specification, of delivering it to points alongside the trench
spaced to suit the Contractor's methods of working, and of disposing of displaced material
within a freehaul distance of 0,5 km.

In terms of the standardized specifications covering pipelines, the rate for the supply and
laying of pipelines covers the cost of handling bedding material from alongside the trench and
placing it under and around the pipeline.

PSLB 8.1.2 Supply only of Bedding by Importation

From other necessary excavations
a) Selected granular Material ...........ooociiiiiiiiie e Unit: m

b) Selected fill Material..........cooeeeii Unit: m

PSLB 8.1.4 From commercial sources

a) Selected granular material............ooo i Unit: m
b) Selected fill Material..........cooii e Unit: m

The rate shall cover the cost of acquiring, regardless of distance, the required bedding from
commercial sources (see Subclause 8.3.4 of SABS 1200 D or Subclause 8.3.4 of SABS 1200
DA, as relevant), of delivering it to points alongside the trench spaced to suit the Contractor's
methods of working, and of delivering it to points alongside the trench spaced to suit the
Contractor's methods of working, and of disposing of material displaced by such importation,
within a freehaul distance of 0,5 km.

PSLB 8.1.6 Encasing of Pipes in Concrete..........ccoooiiiiiiiiimiiiiinerie e e Unit:

Separate items will be scheduled for each size of pipe and for each grade of concrete
specified.

The volume will be computed from the dimensions of the concrete as given on the drawing.

The rate shall cover the cost of dealing with any excavation (in all materials including disposal
of surplus) that is additional to that measured under the item for pipe trench excavation, the
cost of encasing the pipe in concrete including the cost of formwork (if any), etc., and the cost
of formwork to form flexible joints at 4 m centres.
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PS LB 8.2.5 Overhaul of material for Bedding cradle and selected fill blanket Unit: m3.km

Substitute LB 8.2.5 with the following:
a) Limited overhaul (0,5 km to 1,0 km)
b) LONG OVErNAUL........iieiiieeeee e Unit: m3.km

Except that the volume is calculated according to LB 8.1.3, the requirements of D 8.3.6 or
DA 8.3.3, as applicable, shall apply for overhaul.
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PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 VC: FENCING
PSVC 1SCOPE

This specification covers the erection of a new 2.4m high fence with 1 x motor gate 2.4 x 2.4m.

PSVC 4.2 SECURITY FENCING

Add this item to cover the erection of a new 2.4m high fence
PSVC 4.2.1 Material

(a) Straining posts, stays, standards and droppers

Straining posts, stays, standards and droppers shall be of the type and size indicated on the drawings. Steel
sections shall be comply with the requirements of CKS 82 and timber posts with the requirements of SABS
457, Timber posts shall treated with a preservative in accordance with the requirement of subclause 5402
(b)(i)

Droppers shall be 0.56 kg/m ridgeback pattern droppers

Tubular staining shall be posts and stays shall be galvanized in accordance with SABS 763 for class B1
articles, or shall be painted as specified in section 8400 as may be required on the drawings, and shall have
a wall thickness of at least 2.95 mm. Unless otherwise shown on the drawing on the drawing, all tubular posts
shall be provided with a 230 mm x 230 mm footplate and a pressed steel or cast-iron cap. Tubular stays shall
have a nominal bore of at least 60 mm.

Rolled steel section shall be provided with a protective coating of tar or other approved material.

(b) Bolts for stays

Bolts shall be galvanized steel bolts of the required length and a diameter which shall not be less than 12 mm.
All the necessary bolts, nuts and washers, shall be supplied with each post.

B 5507 Erecting fence wire

All fence wire shall be tied to the sides of standards or posts to prevent the wires from being displaced or
becoming loose. The wire shall be carefully tensioned without sagging and true to line, care being exercised
not to tension the wire to such an extent that it will break, or that end, corner, straining or gate posts will be
pulled out or that it will be easily damaged during veld fires.

Each strand of fencing wire shall be securely tied in the correct position hard \up to each standard with soft
galvanized tying wire. The tying wire for each strand shall pass through a hole or notch in the standard, while
the ends of the tying wire shall be wound at least four times around the fencing wire to prevent it from moving
in a vertical direction

B 5513 GENERAL REQUIREMENTS

The completed fence shall be plumb, taut, true to line and ground contour, with all posts, standards and stays
firmly set. The height of the lower fencing wire above the ground at posts and standards shall not deviate by
more than 25 mm from that shown on the drawings. Other fencing wires shall not deviate by more than 10
mm from their prescribed vertical positions.
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B 5514 MEASUREMENT AND PAYMENT
Item Unit

55.01 Cleaning the fence line 2 m wide Strip.......ccccoviiiiiiiiic i e m(m)

The removal of trees and stumps with a girth exceeding 1 m shall be paid as specified in section 1700
B 55.02 Supply and erect new fencing material for new fence and for supplementing material in
existing fences which are being repaired or removed:

(a) Zinc-coating barbed wire 3 mild steel grade, double stand 2.5 mm diameter unidirectional
EWIST(SAB S B75 ). ...ttt e e e e m (m)

(b) Zinc-coating smooth wire 2.24mm diameter. High tensile fencing wire (SABS

The unit of measurement shall be erected as specified in the drawings completely drilled with steel cap and
base plate and painted. The price shall also include full compensation for the excavation of 300mm x 300mm

x 800mm deep holes and the backfill with concrete.

Gate

Single Motor gate (2.4 X 2.4 MIM) ...ttt re e e naeas Unit (No.)

The unit of measurement shall be the number of new gate erected. The two wings of the double gates shall
be considered as one gate. The tendered rate shall include full compensation for the procurement and supply
of all material including gates, gate posts, hinges, bolts, mesh, binding wire, concrete, etc., as well as the

erection of the gates as specified and indicated on the drawings.
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PROJECT SPECIFICATION

PORTION 2: VARIATIONS AND ADDITIONS TO
STANDARDISED SPECIFICATIONS

SABS 1200 VC: MECHANICAL & ELECTRICAL PROJECT SPECIFICATIONS
PS PME 1 PUMPS
PS PME 1.1 SCOPE
This section covers the following electrically driven pumps with all accessories as specified:

a) 167kw, 1480 per minute motors pump.

PS PME 5.2 ELECTRICAL SUPPLY AND EARTH CONNECTION

The supply to the existing main switchboard is 3-phase 400/230 V at 50 Hz.

The contractor shall install a circuit breaker in the main switchboard, rated for the required power supply to
the new switch, as well as a power cable from the main switchboard to the new switchboard.

Once connected, the Contractor must ensure that the supply in terms of voltage and earthing is in order before
switching power onto his equipment. Claims for damage arising from non-compliance will not be accepted.
PS PME 5.4 GENERAL ELECTRIC INSTALLATIONS

PS PME 5.4.1 Cables

Tenderers must allow for the supply and installation of all necessary cables of appropriate size to all the
electrical equipment specified in accordance with Clause PMA 4.9 in this document.

Cables must be installed in lengths of surface mounted galvanised conduit to prevent them from sagging, or
on cable trays.

ELECTRICAL EQUIPMENT
QUALITY SPECIFICATION
PS PME 4.1 GENERAL

This specification covers the general items of equipment for electrical installations. All materials and
installation of such materials shall comply with the following:

1. The latest edition of the "Code of Practice for Wiring of Premises" SANS 10142-1 by the SA Bureau of
Standards.

2. The Occupational Health and Safety Act (Act 85 of 1993).
3. The Local Supply Authority's Regulations and Fire Insurance Regulations.

4. Any special conditions implied in this specification.
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CAPRICORN DISTRICT MUNICIPALITY

C6. OHS Specifications for construction projects
6.1 Specification

1. PREAMBLE

In terms of Construction Regulation 4(1)(a) of the Occupational Health and Safety Act, 1993 (Act 85 of 1993),
the Capricorn District Municipality, as the Client , shall be responsible to prepare Health & Safety
Specifications for any intended construction project and provide any Principal Contractor who is making a bid
or appointed to perform construction work for the Client on its behalf with the same.

The Client’s further duties are as described in The Act and the Regulations made there-under. The Principal
Contractor shall be responsible for the Health & Safety Policy for the site in terms of Section 7 of the Act and
in line with Construction Regulation 5 as well as the Health and Safety Plan for the project.

This ‘Health and Safety Specifications’ document is governed by the “Occupational Health and Safety Act,
1993 (Act No. 85 of 1993), hereinafter referred to as ‘The Act’. Notwithstanding this, cognisance should be
taken of the fact that no single Act or its set of Regulations can be read in isolation. Furthermore, although
the definition of Health and Safety Specifications stipulates ‘a documented specification of all health and safety
requirements pertaining to associated works on a construction site, so as to ensure the health and safety of
persons’, it is required that the entire scope of the Labour legislation, including the Basic Conditions of
Employment Act be considered as part of the legal compliance system. With reference to this specification
document this requirement is limited to all health, safety and environmental issues pertaining to the site of the
project as referred to here-in. Despite the foregoing it is reiterated that environmental management shall
receive due attention.

Due to the wide scope and definition of construction work, every construction activity and site will be different,
and circumstances and conditions may change even on a daily basis. Therefore, due caution is to be taken
by the Principal Contractor when drafting the Health and Safety Plan based on these Health and Safety
Specifications. Prior to drafting the Health and Safety Plan, and in consideration of the information contained
here-in, the contractor shall set up a Risk Assessment Program to identify and determine the scope and details
of any risk associated with any hazard at the construction site, in order to identify the steps needed to be
taken to remove, reduce or control such hazard. This Risk Assessment and the steps identified will be the
basis or point of departure for the Health and Safety Plan. The Health and Safety Plan shall include
documented ‘Methods of Statement’ (see definitions under Construction Regulations) detailing the key
activities to be performed in order to reduce as far as practicable, the hazards identified in the Risk
Assessment.

2. SCOPE OF HEALTH AND SAFETY SPECIFICATION

The Health and Safety Specifications pertaining to this project; cover the subjects contained in the index and
is intended to outline the normal as well as any special requirements of the Client pertaining to the health and
safety matters (including the environment) applicable to the project in question. These Specifications should
be read in conjunction with the Act, the Construction Regulations and all other Regulations and Safety
Standards which were or will be promulgated under the Act or incorporated into the Act and be in force or
come into force during the effective duration of the project. The stipulations in this specification, as well as
those contained in all other documentation pertaining to the project, including contract documentation and
technical specifications shall not be interpreted, in any way whatsoever, to countermand or nullify any
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stipulation of the Act, Regulations and Safety Standards which are promulgated under, or incorporated into
the Act.

3. PURPOSE

The Client is obligated to implement measures to ensure the health and safety of all people and properties
affected under its custodianship or contractual commitments, and is further obligated to monitor that these
measures are structured and applied according to the requirements of these Health and Safety Specifications.

The purpose of this specification document is to provide the relevant Principal Contractor with any information
other than the standard conditions pertaining to construction sites which might affect the health and safety of
persons at work and the health and safety of persons in connection with the use of plant and machinery; and
to protect persons other than persons at work against hazards to health and safety arising out of or in
connection with the activities of persons at work during the carrying out of construction work for the Capricorn
District Municipality. The Principal Contractor is to be briefed on the significant health and safety aspects of
the project and to be provided with information and requirements on inter alia:

a) Safety considerations affecting the site of the project and its environment;
b) Health and safety aspects of the associated structures and equipment;
c) Submissions on health and safety matters required from the Principal Contractor and,

d) The Principal Contractor’s health & safety plan.

To serve to ensure that the Principal Contractor is fully aware of what is expected from him/her with regard to
the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Regulations made there-under
including the applicable safety standards, and in particular in terms of Section 8 of the Act.

To inform the Principal Contractor that the Occupational Health and Safety Act, 1993 (Act 85 of 1993) in its
entirety shall apply to the contract to which this specification document applies. The Construction Regulations
shall apply to any person involved in construction work pertaining to this project, as will the Act.

4. DEFINITIONS

“Purpose of the Act” —

To provide for the health and safety of persons at work and the health and safety of persons in connection
with the use of plant and machinery; the protection of persons other than persons at work against hazards to
health and safety arising out of or in connection with the activities of persons at work; to establish an advisory
council for occupational health and safety; and to provide for matters connected therewith.

“Agent” —

Means any person who acts as a representative for a client;

“Client” —

Means any person for whom construction work is performed;
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“Construction Work” is defined as any work in connection with —

(a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling of or addition to a
building or any similar structure;

(b) the installation, erection, dismantling or maintenance of a fixed plant where such work includes the
risk of a person falling;

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway,
runway, sewer or water reticulation system or any similar civil engineering structure; or

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any similar type of work;

“Contractor” —

means an employer, as defined in Section 1 of the Act, who performs construction work and includes Principal
Contractors;

“Health and Safety File” —

means a file, or other record in permanent form, containing the information required a contemplated in the
regulations;

“Health and Safety Plan” —

means a documented plan which addresses hazards identified and includes safe work procedures to mitigate,
reduce or control the hazards identified;

“Health and Safety Specification” —

means a documented specification of all health and safety requirements pertaining to the associated works
on a construction site, so as to ensure the health and safety of persons;

“Method Statement” —

means a document detailing the key activities to be performed in order to reduce as reasonably as practicable
the hazards identified in any risk assessment;

“Principal Contractor” —

means an employer, as defined in section 1 of the Act who performs construction work and is appointed by
the client to be in overall control and management of a part of or the whole of a construction site;

“Risk Assessment” —

means a program to determine any risk associated with any hazard at a construction site, in order to identify
the steps needed to be taken to remove, reduce or control such hazard.
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5. OCCUPATIONAL HEALTH & SAFETY MANAGEMENT

5.1

5.1.1.

Structure and Organisation of OH&S Responsibilities

Overall Supervision and Responsibility for OH&S

The Client and/or its Agent on its behalf to ensure that the Principal Contractor, appointed in terms of
Construction Regulation 4(1)(c), implements and maintains the agreed and approved H&S Plan.
Failure on the part of the Client or Agent to comply with this requirement will not relieve the Principal
Contractor from any one or more of his/her duties under the Act and Regulations.

The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1) of the Act to ensure
that the Employer (as defined in the Act) complies with the Act.

All OH&S Act (85 /1993), Section 16 (2) appointee/s as detailed in his/her/their respective
appointment forms to regularly, in writing, report to their principals on matters of health and safety per
routine and ad hoc inspections and on any deviations as soon as observed, regardless of whether
the observation was made during any routine or ad hoc inspection and to ensure that the reports are
made available to the principal Contractor to become part of site records (Health & Safety File).

The Construction Supervisor and Assistant Construction Supervisor/s appointed in terms of
Construction Regulation 6 to regularly, in writing, report to their principals on matters of health and
safety per routine and ad hoc inspections and on any deviations as soon as observed, regardless of
whether the observation was made during any routine or ad hoc inspection and to ensure that the
reports are made available to the principal Contractor to become part of site records (Health & Safety
File).

All Health and Safety Representatives (SHE-Reps) shall act and report as per Section 18 of the Act.

5.1.2. Legal Appointments

Several appointments or designations of responsible and /or competent people in specific areas of
construction work are required by the Act and Regulations. The following competent appointments,
where applicable, in terms of the Construction Regulations are required to ensure compliance to the
Act, Regulations and Safety Standards.

Required appointments as per the Construction Regulations:-

Item Regulation Appointment Responsible Person
1. 4(1)(c) Principal contractor for each phase or project Client

2. 5.(3)(b) Contractor Principal Contractor
3. 5(11) Contractor Contractor

4. 6(1) Construction supervisor Contractor

5. 6(2) Construction supervisor sub-ordinates Contractor

6. 6(6) Construction Safety Officer Contractor

7. 7(1) Person to carry out risk assessment Contractor

8. 7(4) Trainer/Instructor Contractor
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Item Regulation Appointment Responsible Person
9. 8(1)(a) Fall protection planner Contractor
10. 10 (a) Formwork & support work supervisor Contractor
11. 10(e) + (f) Formwork & support work examiner Contractor
12. 11(1) Excavation supervisor Contractor
13. 11(3)(b)(ii)(b) Professional engineer or technologist Contractor
14. 11(3)(k) Explosives expert Contractor
15. 12(1) Supervisor demolition work Contractor
16. 12(2) + (3) Demolition expert Contractor
17. 12(11) Explosives expert Contractor
18. 14(2) Scaffold supervisor Contractor
19. 15(1) Suspended platform supervisor Contractor
20. 15(2)(c) Compliance plan developer Contractor
21. 15(8)(c) Suspended platform expert Contractor
22. 15(13) Outrigger expert Contractor
23. 17(8)(a) Material hoist inspector Contractor
24, 18(1) Batch plant supervisor Contractor
25. 18(7) Batch plant operator Contractor
26. 19(2)(b) Power tool expert Contractor
27. 19.2 (9) (i) Power tool controller Contractor
28. 20(f) Tower crane operator Contractor
29. 21(1)(d)(i) Construction vehicle and mobile plant operator Contractor
30. 21(1)(j) Construction vehicle and mobile plant inspector Contractor
31. 22(d) Temporary electrical installations inspector Contractor
32. 22 (e) Temporary electrical installations controller Contractor
33. 26 (a) Stacking and storage supervisor Contractor
34. 27 (h) Fire equipment inspector Contractor

This list may be used as a reference or tool to determine which components of the Act and Regulations would
be applicable to a particular site. This list must not be assumed to be exclusive or comprehensive.

5.2

5.2.1

5.2.2

5.2.3

Communication & Liaison

OHA&S Liaison between the Employer, the Principal Contractor, the other Contractors, the Designer
and other concerned parties shall be through the project Committee as per the procedures determined
by the project Committee.

In addition to the above, communication may be directly to the Client or his appointed Agent, verbally
or in writing, as and when the need arises.

Consultation with the workforce on OH&S matters will be through their Supervisors and H&S
Representatives (‘'SHE — Reps’)
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5.2.4

The Principal Contractor will be responsible for the dissemination of all relevant OH&S information to
the other Contractors e.g. design changes agreed with the Client and/or its Agent on its behalf and
the Designer, instructions by the Client and/or his/her agent, exchange of information between
Contractors, the reporting of hazardous/dangerous conditions/situations etc.

6. RESPONSIBILITIES

6.1 Client

6.1.1

6.2

6.2.1

6.2.2

The Client or his appointed Agent on his behalf will appoint each Principal Contractor for this project
in writing for assuming the role of Principal Contractor as intended by the Construction Regulations
and determined by the Bills of Quantities.

The Client or his appointed Agent on his behalf shall discuss and negotiate with the Principal
Contractor the contents of the health and safety plan of the both Principal Contractor and Contractor
for approval.

The Client or his appointed Agent on his behalf, will take reasonable steps to ensure that the health
and safety plan of both the Principal Contractor and Contractor is implemented and maintained. The
steps taken will include periodic audits at intervals of at least once every month.

The Client or his appointed Agent on his behalf, will prevent the Principal Contractor and/or the
Contractor from commencing or continuing with construction work should the Principal Contractor
and/or the Contractor at any stage in the execution of the works be found to:

have failed to have complied with any of the administrative measures required by the Construction
Regulations in preparation for the construction project or any physical preparations necessary in
terms of the Act;

have failed to implement or maintain their health and safety plan;

have executed construction work which is not in accordance with their health and safety plan; or

act in any way which may pose a threat to the health and safety of any person(s) present on the
site of the works or in its vicinity, irrespective of him/them being employed or legitimately on the site
of the works or in its vicinity.

Principal Contractor

The Principal Contractor shall accept the appointment under the terms and Conditions of Contract.
The Principal Contractor shall sign and agree to those terms and conditions and shall, before
commencing work, notify the Department of Labour of the intended construction work in terms of
Regulation 3 of the Construction. The Principal Contractor shall submit the notification in writing prior
to commencement of work and inform the Client or his Agent accordingly.

The Principal Contractor shall ensure that he is fully conversant with the requirements of this
Specification and all relevant health and safety legislation. This Specification is not intended to
supersede the Act nor the Construction Regulations or any part of either. Those sections of the Act
and the Construction Regulations which apply to the scope of work to be performed by the Principal
Contractor in terms of this contract will continue to be legally required of the Principal Contractor to
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6.2.3

6.2.4

6.2.5

6.2.6

6.2.7

6.2.8

6.2.9

6.2.10

comply with. The Principal Contractor will in no manner or means be absolved from the responsibility
to comply with all applicable sections of the Act, the Construction Regulations or any Regulations
proclaimed under the Act or which may perceivable be applicable to this contract.

The Principal Contractor shall provide and demonstrate to the Client a suitable and sufficiently
documented health and safety plan based on this Specification, the Act and the Construction
Regulations, which shall be applied from the date of commencement of and for the duration of
execution of the works. This plan shall, as appendices, include the health and safety plans of all Sub-
contractors for which he has to take responsibility in terms of this contract.

The Principal Contractor shall provide proof of his registration and good standing with the
Compensation Fund or with a licensed compensation insurer prior to commencement with the works.

The Potential Principal Contractor shall, in submitting his tender, demonstrate that he has made
provision for the cost of compliance with the specified health and safety requirements, the Act and
Construction Regulations.

The Principal Contractor shall consistently demonstrate his competence and the adequacy of his
resources to perform the duties imposed on the Principal Contractor in terms of this Specification, the
Act and the Construction Regulations.

The Principal Contractor shall ensure that a copy of his health and safety plan is available on site and
is presented upon request to the Client, an Inspector, Employee or Sub-contractor.

The Principal Contractor shall ensure that a health and safety file, which shall include all
documentation required in terms of the provisions of this Specification, the Act and the Construction
Regulations, is opened and kept on site and made available to the Client or Inspector upon request.
Upon completion of the works, the Principal Contractor shall hand over a consolidated health and
safety file to the Client.

The Principal Contractor shall, throughout execution of the contract, ensure that all conditions
imposed on his Sub-contractors in terms of the Act and the Construction Regulations are complied
with as if they were the Principal Contractor.

The Principal Contractor shall from time to time evaluate the relevance of the Health and Safety Plan
and revise the same as required, following which revised plan shall be submitted to the Client and/or
his/her Agent for approval.
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7. SCOPE OF WORK

These specifications are applicable to the specific scope of work pertaining to the project as detailed in the
tender documents. Refer to Project specification.

8. HEALTH AND SAFETY FILE

The Principal Contractor must, in terms of Construction Regulation 5(7), keep a Health & Safety File on site
at all times that must include all documentation required in terms of the Act and Regulations and must also
include a list of all Contractors on site that are accountable to the Principal Contractor and the agreements
between the parties and details of work being done.

The Health and Safety File will remain the property of the Client and/or its Agent on its behalf throughout the
period of the project and shall be consolidated and handed over to the Client and/or its Agent on its behalf at
the time of completion of the project.

The safety file shall contain the following documentations:

Safety reports,

Notification documents,

Appointment letters,

Records of incidents,

Records of training,

Records of safety meetings,

Records of PPE provision,

And any other document related to safety issues on site.

9. MONITORING AND REVIEWING OH&S PERFORMANCE

The Principal Contractor is required to maintain acceptable incident rate and report on this to the Client and/or
its Agent on its behalf on a monthly basis. The frequency rates must reflect permanent disability, lost
workdays, restricted workdays, medical treatment and first aid treatment.

10. HAZARD IDENTIFICATION AND RISK ASSESSMENT

The Principal Contractor is required to develop Risk Assessments, Standard Working Procedures (SWP) and
Method Statements for each activity executed in the contract or project. The identification of hazards is over
and above the hazards identification program and those hazards identified during the drafting of the Health
and Safety Plan. Hazard identification should be conducted continuously over and above the baseline risk
assessment.

11. ARRANGEMENTS FOR MONITORING AND REVIEW

11.1  Monthly Audit by Client

The Client and/or its Agent on its behalf will be conducting Periodic Audits at times agreed with the Principal
Contractor Audit to comply with Construction Regulation 4(1)(d) to ensure that the principal Contractor has
implemented, is adhering to and is maintaining the agreed and approved OH&S Plan.
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11.2  Other audits and inspections

The Client and/or its Agent on its behalf reserves the right to conduct any other ad hoc audits and inspections
as it and/or its Agent on its behalf deem necessary.

A representative of the Principal Contractor and the relevant Health and Safety Representative(s) (SHE-Reps)
must accompany the Client and/or its Agent on its behalf on all Audits and Inspections and may conduct their
own audit/inspection at the same time. Each party will, however, take responsibility for the results of his/her
own audit/inspection results. The Client and/or its Agent on its behalf may require to be handed a copy of the
minutes of the previous Health and Safety Committee meeting reflecting possible recommendations made by
that committee to the Employer for reference purposes and any other health and safety related issues..

11.3 Reports

12.3.1 The Principal Contractor shall report all incidents where an employee is injured on duty to the extent
that he/she dies, becomes unconscious, loses a limb or part of a limb, is injured or becomes ill to such
a degree that he/she is likely either to die or to suffer a permanent physical defect or likely to be
unable for a period of at least 14 days either to work or continue with the activity for which he/she was
usually employed, or where a major incident occurred, the health or safety of any person was
endangered, where a dangerous substance was spilled, the uncontrolled release of any substance
under pressure took place, machinery or any part of machinery fractured or failed resulting in flying,
falling or uncontrolled moving objects, machinery ran out of control, to the Provincial Director of the
Department of Labour within seven days and at the same time to the Client and/or its Agent on its
behalf.

12.3.2 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies of
all statutory reports required in terms of the Act and the Regulations.

12.3.3 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with a monthly
“SHE Risk Management Report”.

12.3.4 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies of
all internal and external accident/incident investigation reports. As soon as the occurrence of any
accident/incident of whatever nature comes to the notice of the Principal Contractor, it shall be
reported immediately to any of the following:

11.4 Review

The Principal Contractor is to review the Hazard Identification, Risk Assessments and Standard Work
Processes at each Production Planning and Progress Report meeting as the construction work develops and
progresses and each time changes are made to the designs, plans and construction methods and processes.
The Principal Contractor must provide the Client and/or its Agent on its behalf, and all other concerned parties
with copies of any changes, alterations or amendments

11.5 Site Safety Rules

11.5.1 Site OH&S Rules

The Principal Contractor must develop a set of site-specific OH&S rules that will be applied to regulate the
Health and Safety Plan and associated aspects of the construction. When required for a site by law, visitors
and non-employees upon entering the site shall be issued with the proper Personal Protective Equipment
(PPE) as and when necessary.
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11.5.2 Security Arrangements

The Principal Contractor must establish site access rules and implement and maintain these throughout the
construction period. Access control must include the rule that non-employees shall at all times be provided
with fulltime supervision while on site. The Principal Contractor must develop a set of Security rules and
procedures and maintain these throughout the construction period.

If not already tasked to the H&S Officer appointed in terms of Construction Regulation 6(6), the Principal
Contractor must appoint a competent Emergency Controller who must develop contingency plans for any
emergency that may arise on site as indicated by the risk assessments. These must include a monthly
practice/testing program for the plans

11.6 Training

The Principal Contractor shall ensure that all employees under the his or her control are informed, instructed
and trained by a competent person regarding any hazard and the related work procedures before any work
commences, and thereafter at such times as may be determined in the risk assessment.

The Principal Contractor shall ensure that all labourers are informed regarding any hazard as stipulated in the
risk assessment before any work commences, and thereafter at such times as may be determined in the risk
assessment.

The Principal Contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards are
analysed, evaluated and addressed in the risk assessment.

No Principal Contractor shall allow or permit any employee to enter any site, unless such person has
undergone health and safety induction training pertaining to the hazards prevalent on the site at the time of
entry.

The Principal Contractor shall ensure that all visitors to a construction site undergoes health and safety
instruction pertaining to the hazards prevalent on the site and shall be provided with the necessary personal
protective equipment: Provided that where visits are made only to the site office which is not in direct contact
with the construction work activities, those health and safety instructions and the provision of personal
protective equipment may not apply.

The contents and syllabi of all training required by the Act and Regulations including any other related or
relevant training as required must be included in the Principal Contractor’s Health and Safety Plan and Health
and Safety File.

11.6.1 General Induction Training

The Principal contractor must ensure that the employees on site are conversant with the general health and
safety requirements on site. All employees of the Principal and other Contractors must be in possession of
proof of General Induction training.

11.6.2 Site Specific Induction Training

All employees of the Principal and other Contractors must be in possession of Site Specific Occupational
Health and Safety Induction or other qualifying training.
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11.6.3 Other Training

All operators, drivers and users of construction vehicles, mobile plant and other equipment must be in
possession of valid proof of training. All employees in jobs requiring training in terms of the Act and
Regulations must be in possession of valid proof of training as follows:

General Induction (Section 8 of the Act)

Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act)

Site/Project Manager

Construction Supervisor

OH&S Representatives (Section 18 (3) of the Act)

Training of the Appointees indicated in 12.6.1 & 12.6.2 above

Operation of Cranes (Driven Machinery Regulations 18 (11)

Operators & Drivers of Construction Vehicles & Mobile Plant (Construction Regulation 21)
Basic Fire Prevention & Protection (Environmental Regulations 9 and Construction Regulation 27)
As a minimum basic First Aid to be upgraded when necessary (General Safety Regulations 3)
Storekeeping Methods & Safe Stacking (Construction Regulation 26)

Emergency, Security and Fire Coordinator

11.7  Accident and Incident Investigation

The Principal Contractor is responsible to oversee the investigation of all accidents/incidents where
employees and non-employees were injured to the extent that he/she/they had to receive first aid or be
referred for medical treatment by a doctor, hospital or clinic, (General Administrative Regulation 9). The
Principal Contractor is responsible for the investigation of all non-injury incidents as described in Section 24
(1) (b) & (c) of the Act and keeping a record of the results of such investigations including the steps taken to
prevent similar incidents in future.

The Principal Contractor is responsible for the investigation of all road traffic accidents relating to the
construction site and keeping a record of the results of such investigations including the steps taken to prevent
similar accidents in future. Notwithstanding the requirements of Section 24 of the Act, ALL incidents shall be
investigated and reported on in writing, irrespective of whether such incident gave rise to injury or damage.

Tender document not properly stapled and banded will lead to automatic disqualification 156



11.8 H&S Representatives and H&S Committees

11.8.1 Designation of H&S Representatives

Where the Principal Contractor employs more that 20 persons (including the employees of other Contractors
(sub-contractors) he has to appoint one H&S Representatives for every 20 employees or part thereof. (Section
17 of the Act and General Administrative Regulation 6. & 7.) H&S Representatives have to be designated in
writing and the designation shall be in accordance with the Collective Agreement as concluded between the
parties as is required in terms of General Administration Regulation 6.

11.8.2 Duties and Functions of the H&S Representatives

The Principal Contractor must ensure that the designated H&S Representatives conduct at least a weekly
inspection of their respective areas of responsibility using a checklist and report thereon to the Principal
Contractor, after which these reports shall be consolidated for submission to the Health and Safety Committee.
H&S Representatives must be included in and be part of accident/incident investigations. H&S
Representatives shall be members of at least one H&S Committee and must attend all meetings of that H&S
committee.

11.8.3 Establishment of H&S Committee(s)

The Principal Contractor must establish H&S Committees consisting of designated H&S Representatives
together with a number of Employers Representatives appointed as per Section 19(3) that are not allowed to
exceed the number of H&S Representatives on the committee. The persons nominated by the employer on
an H&S Committee must be designated in writing for such period as may be determined by the project period.
The H&S Committee shall co-opt advisory (temporary) members and determine the procedures of the
meetings including the chairmanship.

12. HOUSE KEEPING

Good housekeeping will be maintained at all times as per Construction Regulation No. 25. Poor housekeeping
contributes to three major problems, namely, costly or increased accidents, fire or fire hazards and reduction
in production. Good housekeeping will enhance production time.

Particular emphasis is to be placed on the following crucial elements of a construction site:

Waste disposal

Ablution and hygiene facilities
First aid disposals

Hazardous chemical substances

e Phase priorities and production/plant layout

e Enclosures

e Pits, openings and shoring

e Storage facilities

o Effective, sufficient and maintained lighting or illumination
e Principal sources of injuries e.g. stairways, runways, ramps, loose building material
¢ Oil, grease, water, waste, rubble, glass, storm water

e Color coding

e Demarcations

e Pollution

[ ]

]

]

[ ]
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This list must not be taken to be exclusive or exhaustive.

In promotion of environmental control all waste, rubble, scrap etc, will be disposed of at a registered dumping
site and records will be maintained. Where it is found to be impractical to use a registered dump site or it is
not available, the Principal Contractor will ensure that the matter is brought to record with the client or his
representative, after which suitable, acceptable alternatives will be sought and applied. Dross and refuse
from metals, and waste matters or by-products whose nature is such that they are poisonous or capable of
fermentation, putrefaction or constituting a nuisance shall be treated or disposed of by methods approved of
by an inspector.

13. OPERATIONAL CONTROL

The Principal Contractor shall take reasonable steps to ensure that necessary control measures are taken to
promote safe working environment during all operational works. Routine safety inspections shall be carried
out to ensure plant; machinery and tools are safe enough for employees to work with. Operational control

measures shall be taken for the following activities and plant or machinery where applicable:

Fall protection;

Excavation work;

Scaffolding;

Mobile plants;

Electrical installation and machinery; and
Other associated activities.

14.SUB CONTRACTORS

The Principal Contractor shall ensure that agreements are entered into by all sub-contractors on site, and
ensure that al sub-contractors are in compliance with the health and safety standards on site. Particulars of
sub-contractors involved in specialised work such as blasting, concrete works and electrical installations must
be submitted to the designers for approval and their safety plans submitted to the Client for approval.

15.0OFFENCES AND PENALTIES

Any contractor, who does not comply with the requirements of the Act, will be penalised or punished as per
Section 38 of the Act. The principal contractor must also note that the Client may stop the execution of
construction work if it is not in accordance with the health and safety plan or if it poses a threat on the health
and safety of employees and the public.
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C7. Site Information
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7.2

7.3

General

This section describes the site at the time of the tender in order to enable the tenderer to price his
tender accordingly and to decide upon his method of working, programming and risks.

The tenderer shall inform him / herself on the nature of the site and inspect the site.

The Employer will consider a tender only if the site inspection and/or tenderer’'s meeting arranged
by the Engineer has been attended by a representative who must:

e Be suitably qualified to comprehend the implications of the work involved, and
e Be the tenderer him/herself or a person in the direct employ of the tenderer
Site location

The project is located in the Limpopo Province, approximately 60 km from Polokwane and is part of
LEPELLE NKUMPI Local Municipality in the jurisdiction of Capricorn District Municipality.

The area is situated with the following coordinates:

Locality Details

e Province . Limpopo Province
e District : Capricorn District Municipality
e Municipality :  LEPELLE NKUMPI Local Municipality

The climate is very dry with an average annual rainfall below 500mm. General vegetation cover
consists of sparse grasses and thorn trees scattered over the site. With thin vegetation cover, the
area is susceptible to flood damage caused by sheet flow during heavy rains.

Access to site and restrictions

The construction sites are situated in the existing villages as mentioned in 7.2. These sites can be
reached via existing streets/roads and Provincial Roads.

The operation of construction vehicles on existing roads or streets, or on streets which have been
completed on the level of sub-base or base or bituminous surface treatment, shall be limited to traffic
with an axle load not exceeding that allowed by the Road Traffic Ordinance of the authority concerned,
or any amendment thereof. Hauling is strictly forbidden on sections of streets that have been
completed as described above. The Contractor shall make use of temporary haul roads, or where
not practically possible, program his work in such a manner that the haulage of materials shall be
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6.4

6.5

6.6

restricted to that required for the particular section of street. No additional payment shall be made for
the use of temporary haul roads and all relevant costs shall be deemed to be covered by the
appropriate rates.

The Contractor must note that no additional payment will be made for the construction of temporary
access roads to the construction site, borrow-areas or to the spoil sites, except for payment made
under payment item A.8.3.2.2 of SABS 1200 A.

If the Contractor does not make use of existing streets for the hauling of materials to or from the site,
he shall be held responsible to clear any spillage caused by his activities on or near the roads by
whatever means necessary, within two (2) days after such spillage has occurred. No additional
payment will be made for the clearance of spillage and all relevant costs will be deemed to be covered
under the relevant items.

Existing services, servitudes and way leaves

All the known existing services are indicated on the drawings.

Security

The security of the Contractor’s plant, employers, materials and site camp will be the Contractor’s
responsibility.

Nature of ground and subsoil conditions
The Contractor shall familiarize himself with the conditions on site.

The materials on site mainly consist of soft and hard material. The majority of excavation will be in
weathered and hard granite.

Also refer to the Project Specification “PS 4 : NATURE OF GROUND AND SUBSOIL CONDITIONS
ON SITE”.
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C.8 Drawings

The following drawings, for tender purposes only, form part of this contract.
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