
 
 

ABAQULUSI LOCAL MUNICIPALITY 

TENDER DOCUMENT 

 

TENDER NAME : VRYHEID ROADS UPGRADE – EAST & HEEREN 

TENDER NO : 8/2/1/578 

CIDB CATEGORY : 6 CE OR HIGHER 
 

 
NAME OF TENDERER : 

TELEPHONE NUMBER : 

E-MAIL : 

PHYSICAL ADDRESS : 

  

  

TENDER SUM (INCL. VAT) : 

 

 
TENDER CLOSES AT 12:00PM on 20 FEBRUARY 2026 

 

 

EMPLOYER  

ABAQULUSI MUNICIPALITY ECA Consulting (Pty) Ltd 

PO Box 57 P O Box 2083 

VRYHEID VRYHEID 

3100 3100 

Contact Details: Contact Details 

Tell: (034) 982 2133 Tel: (034) 983 2825 

Fax: (034) 9890 9637 Fax: (034) 983 2945 
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SUMMARY FOR TENDER OPENING PURPOSES 
 

 

 

[To facilitate the reading out of tender parameters at the opening of tenders, the tenderer shall 

complete this form and submit it with his tender] 

 
Name of Contractor submitting the tender: .................................................................................................. 

 
Tender amount (as stated in the Form of Offer): R........................................................................................... 

 
Alternative Tender offered? ..................... (Yes / No) 

 

 
If “Yes” state amount: R .................................................. …………………………………………………... 

 

 
Specified Time for Completion ............................... (Weeks) 

 

 
Alternative Time for Completion offered? ................. (Yes / No) 

 

 
If "Yes", state time offered (weeks) …………………….…………………………………………………... 

 
Details of contact person: 

 
Name    (Print):    ........................................................................................................................................... 

 

 
Telephone No: ...............…......................................Fax No: …….………………………...……............... 

 

 
E-mail address:…………………………………………………………………………………………... 

 

 
Cell No. :…………………………………………………………………………………………………….. 

 
Is Form of Offer signed by Tenderer and Witnesses? ................... (Yes/No) 

 
 
 
 
 
 

SIGNATURE: ...................................................................................................................................................... 

(of person authorised to sign the tender 

 
Note: In the event of conflict between the data provided in this summary and that given in the tender, 
the latter shall prevail. 
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CHECK LIST FOR TENDER SUBMISSION 
 

 
 

The Tenderer is to indicate in the check-boxes provided that he has completed the required section of the 
tender document. Completion of this check-list will assist the Tenderer in ensuring that he has attended to all 
the required items for submission with this Tender. 

 

Page Description 
Completed For Office Use 

Yes No Yes No Comments 

 
Cover 

Name of Tenderer      

Contact Details      

Tender Sum      

 

C1-3 C1.1 Form of Offer and Acceptance      

C1-12 C1.2 Contract Data (Part 2)      

C2-6 C2.2 Completed Schedule of Quantities      
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PART T1-TENDERING PROCEDURES 
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T1.2 Tender Data T1.7 



ABAQULUSI LOCAL MUNICIPALITY 

VRYHEID ROADS UPGRADE – EAST & HEEREN 

CONTRACT NUMBER: 8/2/1/578 

T1.5 

Contractor Employer 

 

 

 

T1.1 TENDER NOTICE AND INVITATION TO TENDER 
 

 
 

ABAQULUSI LOCAL MUNICIPALITY 
 

 

PROJECT NAME: VRYHEID ROADS UPGRADE - EAST & HEEREN 

 
CONTRACT No.: 8/2/1/578 

 
Tenders are hereby invited for VRYHEID ROADS UPGRADE - EAST & HEEREN. The minimum specifications 

are detailed in the Tender Document. 

 
Tender documents will be will self-downloaded on Etender portal as from 29 January 2026. 

 

Compulsory briefing session on the 05th of February 2026 at Technical Boardroom, 9h00 then proceed 

to site viewing at 11h00. 

 
The municipal offices can be contacted by using the following telecommunication numbers: 034 982 2133 

(Phone) or 034 980 9637 (Fax). 

 
Completed tender documents are to be placed in a sealed envelope marked: VRYHEID ROADS UPGRADE 

- EAST & HEEREN, Tender No.: 8/2/1/578 and must be deposited in the Tender Box at the offices of 

AbaQulusi Local Municipality’s offices at Cnr High  &  Mark  Streets, Vryheid,  not later  than 12:00pm  on  20 

FEBRUARY 2026. Tenders will be opened in public soon after closure and only the name of the tenderer and 

the tender amount will be read out. Telegraphic, faxed and late tenders will not be accepted, and the 

Municipality shall not be held responsible for any couriered documents. 

 
The procedure for the evaluation of responsive tenders will be Financial Offer and Preference. 

The 80/20 scoring method will apply in the evaluation of bids. 

The following points will be awarded during the evaluation: 

Price =          80 

Special Goals  =           20 

CIDB CATEGORY: 6 CE OR HIGHER 
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Special Goals 

 
PREFERENTIAL POINTS FOR BIDS NOT EXCEEDING R50 000000- 80:20 

PREFERENTIAL PROCUREMENT POINT ALLOCATED 

HDI EQUITY = 20 20 

100% HDI EQUITY 20 

BETWEEN 75% AND 99% HDI EQUITY 15 

BETWEEN 50% AND 74% 10 

LESS THAN 50% 0 
  

Total special goals 20 POINTS 
 

NB: To claim the points full detailed CSD records must be submitted, ID Copy and / or CV 
Stating the position in the management level. 

TOTAL = 100 

 
Bidder’s attention is specially drawn to adhere the provisions of the quotation rules which are included in the 
tender document and as follows: 

 

• Abaqulusi Municipality Supply Chain Management Policy will apply, 

• Bids above R10m, Annual Financial Statements a(AFS) are required, 

• Late bids will not be accepted, 

• Bids will be valid for a period of 90 days. 

• Bid must only be submitted on the documentation provided by Abaqulusi Municipality 

o (Original document) 

• An original valid tax clearance certificate of a company must be submitted with the tender document. 

• An original current account in terms of water and electricity / rates and taxes obtainable from your 

local municipality must be submitted or lease agreement. 

• Certified copies of identity documents of directors and owners of the company must be submitted. 

• Certified B- BBEE Certificate from a registered Accountant is applicable. 

• Failure to comply with these conditions will result in immediate disqualification of the bid. 

• Service Providers should be on Municipal Data Base if not please collect data base forms at SCM 

Office or download them from Municipal website (www.abaqulusi.gov.za) and submit them with your 

tender document. 

• Registration on CSD documents must also be submitted with tender document. 

 
The Abaqulusi Local Municipality does not bind itself to accepting the lowest, or any bid, either wholly or in 
part or give any reason for such action. 

 
 

 

  _ 

Municipal Manager 

Abaqulusi Local Municipality 

http://www.abaqulusi.gov.za/
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T1.2.1: TENDER DATA: STANDARD CONDITIONS OF TENDER 
 

 

The Standard Conditions of Tender as contained in Annex C of the legislated Standard Conditions of Tender 

as published in Board Notice 423 of 2019 in Government Gazette 42622 of 8 August 2019 

 
 
 

T1.2.1: TENDER DATA: APPLICABLE TO THIS TENDER 
 

 

The Standard Conditions of Tender make several references to the Tender Data for details that apply 

specifically to this Tender. The Tender Data shall have precedence in the interpretation of any ambiguity or 

inconsistency between it and the Standard Conditions of Tender. 

 

 
Each item of data given below is cross-referenced to the Clause in the Standard Conditions of Tender to 

which it mainly applies. 

 

 
Clause 

No 
Description 

F.1.1.1 The Employer is: 

 
Abaqulusi Municipality 

Main Office Building, 

c/o Mark & High Streets, 

Vryheid 

3100 

F.1.2 The tender documents issued by the Employer comprise: 

 
Volume 1: 

 
Part 1: Tendering Procedures 

 
T1.1 Tender Notice and Invitation to Tender 

T1.2 Tender Data 

Part 2: Returnable Documents 

 
T2.1 List of Returnable Documents 

 
T2.2 Returnable Schedules, including the Enterprise Declaration Affidavit which may be 

bound in a separate volume. 
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Clause 

No 
Description 

 Part 1: Agreement and Contract Data 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data 

C1.3 Forms of Securities 

Part 2: Pricing Data 

C2.1 Pricing Instructions 

C2.2 Schedule of Rates 

Part 3: Scope of Work 

C3 Scope of Work including separate volumes for: 

 
Part 4: Site Information 

 
C4 Site Information 

 The following documents form part of the Contract and is NOT provided by the Employer, the 

Contractor is required to obtain these documents for the execution of the contract: 

"General Conditions of Contract (GCC) for Construction Works -3rd Edition 2015" 

This document is issued by the South African Institution of Civil Engineering. (Short title "General 

Conditions of Contract 2015") and is obtainable separately. Tenderers shall obtain their own 

copies. 

"Standardised Specifications for Road and Bridge Works for State Road Authorities – 1998 

Edition". Drafted by COLTO (Committee of Land Transport Officials). 

This document is obtainable separately, and Tenderers shall obtain their own copies. 

The Occupational Health and Safety Act No 85 of 1993 and Amendment Act No 181 of 1993, 

and the Construction Regulations 2014. 

This document is obtainable separately, and Tenderers shall obtain their own copies. 

Abaqulusi Local Municipality’s Occupational Health and Safety Specification in terms of the 

requirements of Construction Regulations 4(1)(a). 

This document is available for review at the offices of the Employer and/or the Employer's agent. 

Tenderers shall obtain their own copies. 

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the following 

acts, regulations and standards referred to in this document as they are essential for the Tenderer 

to get acquainted with the basics of construction management, the implementation of preferential 

construction procurement policies and participation of targeted enterprise and labour. 
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 (i) The Construction Industry Development Board Act No 38 of 2000 and the Regulations in terms 

of the CIDB Act 38/2000, Government Notice No 692 of 9 June 2004, 

 
(ii) SANS 1921:2004 Construction and management Part 1: General Engineering and 

Construction Works; Part 6: HIV/AIDS Awareness. 

 
(iii) SANS 10396:2003 Implementing Preferential Construction Procurement Policies using 

Targeted Procurement Procedures 

 
(iv) SANS 1914:2003 Targeted Construction Procurement, Parts 1 to 6, dealing with Participation 

of Targeted Enterprises, Joint Ventures, Targeted Labour etc. 

C.1.4 The Employer’s Agent’s (also referred to as the Engineer) details are as follows: 

Name : Eca Consulting (Pty) Ltd 

Represented by  Andre Smit 

Address : 161 Hoog Street 

  Vryheid 

  3100 

Tel No : (034) 983 2825 

Fax No : (034) 983 2945 

E-mail : vryheid@ecaconsult.co.za 

  
All communication between the tenderer and the employer shall be addressed to Mr Andre Smit 

of ECA Consulting (Pty) Ltd, in writing. 

F1.5.2 Replace the existing clause with the following: 

 

 
The Employer may not be subsequent to the cancellation or abandonment of a tender process 

or the rejection of all responsive tender offers, save for all tenders being non-responsive, re- 

issue a tender covering substantially the same scope of work within a period of six months unless 

only one tender was received and such tender was returned unopened to the tenderer. 

F.2 TENDERER’S OBLIGATIONS 

F.2.1 Eligibility 
  

 The following tenderers who are registered with the CIDB, or are capable of being so registered 

prior to the evaluation of submissions, are eligible to submit tenders: 

 
1) contractors who have a contractor grading designation equal to or higher than a contractor 

grading designation determined in accordance with the sum tendered for a 6CE of 

construction work, and who satisfy the following criteria: 

a. Availability of resources 

b. Availability of skills to manage and perform the contract – including staff which satisfies 

EPWP requirements (if applicable). 

mailto:vryheid@ecaconsult.co.za
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Clause 

No 
Description 

 c. Previous experience related to road rehabilitation including milling, surfacing and general 

road maintenance. 

d. Financial standing and capability. 

The following table indicates the key aspects, basis for point allocation, points to be awarded and 

the verification method: 

KEY ASPECT OF 

CRITERION 

BASIS FOR POINT 

ALLOCATION 

POINTS 

AWARDED 

MAX 

SCORE 

VERIFICATION 

METHOD 

 
 
 
 
 
 
 
 
 

Experience of 

similar work and 

environment 

(Name of 

traceable 

reference, contract 

details to be 

included for 

verification). 

The contractor and his/her 

nominated sub-contractors 

have successfully completed 5 

Road Rehabilitation projects 

inclusive of milling, surfacing, 

pothole repairs and general 

maintenance. 

 
 
 

50 

 
 
 
 
 
 
 
 
 

 
50 

 
 
 
 
 
 
 
 

Attach 

appointment 

letters and 

completion 

certificates and 

reference letters 

The contractor and his/her 

nominated sub-contractors 

have successfully completed 3 

Road Rehabilitation projects 

inclusive of milling, surfacing, 

pothole repairs and general 

maintenance. 

 
 
 

25 

The contractor and his/her 

nominated sub-contractors 

have successfully completed 1 

Road Rehabilitation projects 

inclusive of milling, surfacing, 

pothole repairs and general 

maintenance. 

 
 
 

5 

 
No experience 

 
0 

 
0 

No appointment 

letters and 

completion 

certificates. 

 
 
 
 
 
 

 
Qualifications and 

experience of full 

time, site agent. 

Minimum - National Diploma in 

Civil Engineering with 5 years’ 

experience in Road 

Rehabilitation projects inclusive 

of milling, surfacing, pothole 

repairs and general 

maintenance. 

 
 
 

25 

 
 
 
 
 
 
 

 
25 

 
 
 
 
 

Attach recent CV 

& certified 

copies  of 

qualifications. 
Minimum - National Diploma in 

Civil Engineering with 3-4 

years’ experience in Road 

Rehabilitation projects inclusive 

of milling, surfacing, pothole 

repairs and general 

maintenance. 

 
 
 

15 

Minimum - National Diploma in 

Civil Engineering with 2-3 
years’    experience    in   Road 

5 
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   Rehabilitation projects inclusive 

of milling, surfacing, pothole 

repairs and general 

maintenance. 

    

Minimum - National Diploma in 

Civil Engineering with 1 year 

experience in Road 

Rehabilitation projects inclusive 

of milling, surfacing, pothole 

repairs and general 

maintenance. 

 
 
 

0 

 
 
 

0 

No copy of 

recent CV & 

certified copies 

of qualifications. 

 
 
 
 
 
 
 
 
 
 

 
Specific Plant and 

Equipment. 

Well detailed and indicates all 

key plant and equipment 

(Milling machine, roller, 

excavator, TLB, tipper truck, 

asphalt distributor, water 

tanker) required to execute the 

works is owned by the tenderer. 

 
 
 

25 

 
 
 
 
 
 
 

25 

Demonstrate 

understanding of 

plant & 

equipment, i.e., 

attach proof of 

operator’s 

training / 

experience 

records. 

Attach proof of 

plant ownership 

and  availability 

or proof of 

service 

agreement from 

plant hire. 

Well detailed and indicates all 

key plant and equipment 

(Milling machine, roller, 

excavator, TLB, tipper truck, 

asphalt distributor, water 

tanker) required to execute the 

works will be hired by the 

tenderer. 

 
 
 
 

15 

  
 

 
No details. 

 
 

 
0 

 
 

 
0 

No 

demonstration 

and 

understanding of 

plant and 

equipment 

needed and no 

attachments. 

MAXIMUM SCORE: 100  

 

 
2) Joint ventures are eligible to submit tenders provided that: 

a. every member of the joint venture is registered with the CIDB. 

b. the lead partner has a contractor grading designation in the 6CE or Higher class of 

construction work: and, 

c. the combined contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a contractor 

grading designation determined in accordance with the sum tendered for a 6CE class of 

construction works. 

3) Information to be submitted with the tender 

The Tenderer shall, when requested by the Employer to do so, submit the names of all 

management and supervisory staff that will be employed to supervise the labour- 
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No 
Description 

 intensive portion of the works together with satisfactory evidence that such staff members 

satisfy the eligibility requirements. 

C.2.12 Alternative Offers 

If a Tenderer wishes to submit an alternative tender offer, the only criteria permitted for such an 

alternative tender offer are 

a. Individual Items 

 
Individual items offered as alternatives to items in the Bill of Quantities will only be considered if 

listed and priced in Part T2 of the Contract Document, accompanied by a detailed statement as 

necessary. 

b. Alternative Designs 

 
Where a Tenderer desires to submit alternative tender involving modifications to the design or 

method of construction that would alter the character of the tender, the following procedure must 

be observed: 

 
1. The alternative offer must be accompanied by supporting information, drawings, 

calculations and a priced alternative Bill of Quantities to enable its technical acceptability, 

construction time and price to be fully assessed. Such information, drawings and Bill of 

Quantities must be sufficient for proper evaluation of the tendered·· alternative, otherwise 

the offer will not be considered. 

2. Any alternative tender involving modifications to design will be assessed on its merits 

and may be accepted. An accepted alternative design will become the design for the 

purpose of the contract. 

 
3. If an alternative design with its priced Bill of Quantities has been accepted, the sum thus 

tendered for the alternative will not be subject to re-measurement and will be the final 

amount payable to the Contractor, except only for variations arising from: 

• Changes in design parameters ordered by the Engineer. 

• Changes not arising from any failure or fault of the Contractor, but from modifications 

requested by the Engineer. 

 
4. A decision whether or not to adopt a technically acceptable modified design will be 

governed by the amount of the overall saving and the advantages to the Employer, which 

the modified design can be reliably expected to achieve. Matters to be considered in 

arriving at the overall saving will include the effect of any deferment in starting date 

arising from extra time needed for the preparation of an amended contract for signature. 

 
5. The Tenderer will be liable for all costs necessary for the Engineer to check the 

alternative design offered 

Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will be 

an obligation of the contract for the tenderer, in the event that the alternative is accepted, to 
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No 
Description 

 accept full responsibility and liability that the alternative offer complies in all respects with the 

Employer’s standards and requirements. 

F.2.13 Submitting a Tender Offer 

F.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a single joint 

venture to provide the whole of the works, services or supply identified in the contract data and 

described in the scope of works. 

F.2.13.3 Tender offers shall be submitted as an original hard copy only. 

F.2.13.5 Delivery of Tender 
  

F.2.13.5 

F.2.15.1 

The Employer’s address for delivery of tender offers and identification details to be shown on 

each tender offer package are: 
 Location of Tender Box : Abaqulusi Municipality 

   c/o Mark and High Streets, 

   VRYHEID 

3100 

 
Identification Details : Contract No: 

Tender reference number, Title of Tender and the closing date 

and time of the tender, as well as the Tenderer’s name, his 

Authorised Representative’s name, postal address and telephonic 

contact numbers 

F.2.13.6 

& F.3.5 

A two-envelope procedure will not be followed. 

F.2.15 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will NOT be accepted. 

F.2.15 Tender Submissions 

The closing time for submission of tender offers is 

Date: 20 FEBRUARY 2026 

Time: 12:00pm 

F.2.16 The tender offer validity period is 90 days. 

F.2.18 Contractors Staff 

 
The tender shall, when requested by the Employer to do so, submit the names of all management 

and supervisory staff that will be employed to supervise the labour-intensive portion of the works 

together with satisfactory evidence that such staff members satisfy the eligibility requirements 

F.2.20 Performance Bond 

 
The tenderer is required to submit with his tender a letter of intent from an approved insurer 

undertaking to provide the Performance Bond to the format included in Part T2.2 of this 

procurement document 

F.2.22 Return of Tender Document 
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 Where a Tenderer who received a tender document does not submit a tender, the tender 

documents issued to him must be returned to the Employer within 14 days after the closing date 

for submission of tenders 

F.2.23 The Tenderer is required to submit with his tender a letter of intent from an approved insurer 

undertaking to provide the Performance Guarantee to the format included in Part T2.2.22 of this 

procurement document. 

F.2.23 Certificates 

 
The tenderer is required to submit the following certificates with his tender: 

1. Either a Certificate of Contractor Registration issued by the Construction Industry 

Development Board OR a copy of the Application Form for registration in terms of the 

Construction Industry Development Board Act (Form F006). 

2. An original valid Tax Clearance Certificate issued by the South African Revenue 

Services. 

3. Copies of company registration documents 

4. Joint Venture Agreement and Power of Attorney in case of Joint Ventures 

5. Copies of ID documents of Shareholders/Members/Directors of the business enterprises 

6. Proof of Preference Points Claimed 

7. VAT Registration Certificate and Pin 

8. Skills Development Levy Certificate 

9. Workmen’s Compensation Registration Certificate (or proof of payment of contributions 

in terms of the Compensation for Occupational Injuries and Diseases Act No. 130 of 

1993) 

10. a certificate certifying that the enterprise has no undisputed commitments to a 

municipality or other service provider in respect of which payment is overdue by more 

than 30 days (if greater than R10 million incl. VAT); 

11. particulars of any contracts awarded by an organ of state during the last five years 

including particulars of any material non-compliance or dispute concerning their 

execution over this period (if >R10 000 incl. VAT); and 

12. a statement indicating whether any portion of the goods or services are expected to be 

sourced from outside the Republic, and, if so, what portion and whether any portion or 

payment from the municipality or municipal entity is expected to be transferred out of the 

Republic (if greater than R10 million incl. VAT). 

13. All other certificates as requested in T2.1 

F.2.24 Add the following new clause: 

 
Canvassing and obtaining of additional information by tenderers 

Accept that no Tenderer shall make any attempt either directly or indirectly to canvass any of the 

Employers officials or the Employer’s agent in respect of his tender, after the opening of the 

tenders but prior to the Employer arriving at a decision thereon. 

No Tenderer shall make any attempt to obtain particulars of any relevant information, other than 

that disclosed at the opening of tenders.” 

F.2.25 Add the following new clause: 

 

Prohibitions on awards to persons in service of the state 
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 Accept that the Employer is prohibited to award a tender to a person - 

a) who is in the service of the state; or 

b) if that person is not a natural person, of which any director, manager, principal 

shareholder or stakeholder is a person in the service of the state; or 

c) a person who is an advisor or consultant contracted with the municipality or municipal 

entity. 

 
“In the service of the state” means to be - 

i) a member of:- 

• any municipal council; 

• any provincial legislature; or 

• the National Assembly or the National Council of Provinces; 

ii) a member of the board of directors of any municipal entity; 

iii) an official of any municipality or municipal entity; 

iv) an employee of any national or provincial department; 

v) provincial public entity or constitutional institution within the meaning of the Public 

Finance Management Act, 1999 (Act No.1 of 1999); 

vi) a member of the accounting authority of any national or provincial public entity; or 

vii) an employee of Parliament or a provincial legislature.” 

 

In order to give effect to the above, the questionnaire for the declaration of interests in the tender 

of persons in service of state in Section T2.2 must be completed. 

F.2.26 Add the following new clause: 

 

Awards to close family members of persons in the service of the state 

“Accept that the notes to the Employer’s annual financial statements must disclose particulars 

of any award of more than R2000 to a person who is a spouse, child or parent of a person in 

the service of the state (defined in clause F.2.25), or has been in the service of the state in the 

previous twelve months, including 

a) the name of that person; 

b) the capacity in which that person is in the service of the state; and 

c) the amount of the award. 

In order to give effect to the above, the questionnaire for the declaration of interests in the 

tender of persons in service of state in part T2 – Returnable Documents must be completed in 

full and signed.” 

F.2.27 Add the following new clause: 

Tax Clearance Certificate 

In the case of a Joint Venture/Consortium the tax Compliance status Pin must be submitted for 

each member of the Joint Venture/Consortium.” 

F.3 

F.3.1 

EMPLOYERS UNDERTAKINGS 

Opening of Tender Submissions 

The time and location for opening of the tender offers are: 
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Clause 

No 
Description 

 Time : 1200hrs 

Date : 20 FEBRUARY 2026 

Location: AbaQulusi Local Municipality’s Boardroom 

c/o Mark and High Streets, 

Vryheid, 

3100 

Tenderers names and total prices, where practical will be read out. 

F.3.2  

The procedure for the evaluation of responsive tenders is: 

PREFERENTIAL POINTS FOR BIDS NOT EXCEEDING R50 000 000- 80:20 

PREFERENTIAL PROCUREMENT POINT ALLOCATED 

HDI EQUITY = 20 20 

100% HDI EQUITY 20 

BETWEEN 75% AND 99% HDI EQUITY 15 

BETWEEN 50% AND 74% 10 

LESS THAN 50% 0 
  

Total special goals 20 POINTS 

 

Method 1: Financial Offer and Special Goals 

a. Tenders will be evaluated as follows: The 80/20 scoring method will apply in the 
evaluation of bids. 

The following points will be awarded during the evaluation: 

Price = 80 
Special Goals = 20 
TOTAL = 100 

 

F.3.3 Tender offers will only be accepted if: 

a) the tenderer submits an original valid Tax Clearance Certificate issued by the South 

African Revenue Services or has made arrangements to meet outstanding tax obligations; 

b) the tenderer is registered with the Construction Industry Development Board in the 

contractor grading designation of 6CE or higher 

c) the tenderer or any of its directors/shareholders is not listed on the Register of Tender 

Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a 

person prohibited from doing business with the public sector; 

d) the tenderer has not: 

i) abused the Employer’s Supply Chain Management System; or 

ii) failed to perform on any previous contract and has been given a written notice to this 

effect; 

f) the tenderer has completed the Compulsory Enterprise Questionnaire and there are no 

conflicts of interest which may impact on the tenderer’s ability to perform the contract in the 

best interests of the Employer or potentially compromise the tender process and persons in 

the employ of the state are permitted to submit tenders or participate in the contract; 
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Clause 

No 
Description 

 g) the tenderer is registered and in good standing with the compensation fund or with a 

licensed compensation insurer; 

e) h) the Employer is reasonably satisfied that the tenderer has in terms of the Construction 

Regulations, 2003, issued in terms of the Occupational Health and Safety Act, 1993, the 

necessary competencies and resources to carry out the work safely; and 

f) the tenderer: 

i) has sufficiently substantiated his experience in this type work; and 

has the required and experienced key personnel; 

F.3.4 Copies of Contract 

 
The employer will provide the successful tenderer with 1 (one) paper copy of the signed contract. 

F.3.5 The number of paper copies of the signed contract to be provided by the Employer is one. 

F.3.6 The commitment of the Employer to Government Policy concerning the empowerment of the 

SMMEs shall be noted and adhered to by the main contractor. It is against this background that, 

Abaqulusi Municipality has made provisions under this contract to ensure that the main contractor 

impart skills to the local SMMEs (to be employed as sub-contractors on this job) within the project 

area during the project implementation through the Main Contractor’s ‘Contractor Development 

programme’. 

It is the intention of Abaqulusi Municipality that the minimum targeted participation goal for the 

local SMMEs is up to 30% of the project value. The onus is upon the main contractor to handle 

and manage the procurement process of the sub-contractors and these once appointed, should 

be dealt with in accordance with the provisions of Clause 4.4 of the General Conditions of 

Contract for Construction Works 2015. Refer to PS3 (Procurement) for further details. 
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PART T2: RETURNABLE DOCUMENTS 
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MBD 1: INVITATION TO BID 

PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY) 
BID NUMBER: 8/2/1/578 CLOSING DATE: 20/02/2026 CLOSING TIME: 12H00 

DESCRIPTION UPGRADE OF EAST AND HEEREN STREETS 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX 
SITUATED AT (STREET ADDRESS 

 
 

 

 

 

 

 
SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

ARE YOU THE ACCREDITED 
REPRESENTATIVE IN SOUTH AFRICA 
FOR THE GOODS /SERVICES 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN 
BASED SUPPLIER FOR 
THE GOODS 
/SERVICES OFFERED? 
 

Yes No 
 
[IF YES, ANSWER PART B:3 
] 
 

TOTAL NUMBER OF ITEMS OFFERED  TOTAL BID PRICE R 

SIGNATURE OF BIDDER 
……………………………… DATE  

CAPACITY UNDER WHICH THIS BID IS 
SIGNED  

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT TECHNICAL CONTACT PERSON A Smith 

CONTACT PERSON PHILANI ZWANE TELEPHONE NUMBER  

TELEPHONE NUMBER  FACSIMILE NUMBER  

FACSIMILE NUMBER  E-MAIL ADDRESS asmit@ecaconsult.co.za  

E-MAIL ADDRESS pzwane@abaqulusi.gov.za   

mailto:asmit@ecaconsult.co.za
mailto:pzwane@abaqulusi.gov.za
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

  

1. BID SUBMISSION: 
1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR 

CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL 
CONDITIONS OF CONTRACT. 

 
2. TAX COMPLIANCE REQUIREMENTS 
2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   
THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-FILING. IN ORDER TO 
USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH THE WEBSITE 
WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 
SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER 
MUST BE PROVIDED.  

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                  YES   NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                  YES   NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                  YES   NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                   YES   NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                YES   NO  
 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 ABOVE. 
 

 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 
 
 

SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
 

DATE:        …………………………………………... 

http://www.sars.gov.za/
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MBD 4: DECLARATION OF INTEREST 

 

 
1. No bid will be accepted from persons in the service of the state. 

2. Any person, having a kinship with persons in the service of the state, including a blood 

relationship, may make an offer or offers in terms of this invitation to bid. In view of possible 

allegations of favouritism, should the resulting bid, or part thereof, be awarded to persons 

connected with or related to persons in service of the state, it is required that the bidder or 

their authorised representative declare their position in relation to the evaluating/adjudicating 

authority and/or take an oath declaring his/her interest. 

 

 
3 In order to give effect to the above, the following questionnaire must be completed 

and submitted with the bid. 

 

 
3.1 Full Name:  ………………………………………………………………………… 

 

 
3.2 Identity Number: ………………………………………………………………… 

 

 
3.3 Company Registration Number:  ………………………………………………… 

 

 
3.4 Tax Reference Number: ………………………………………………………… 

 

 
3.5 VAT Registration Number: ……………………………………………………… 

 

 
3.6 Are you presently in the service of the stateYES / NO 

 

 

 
 

 
 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 

(i) any municipal council; 

(ii) any provincial legislature; or 

(iii) the national Assembly or the national Council of provinces; 

 

(b) a member of the board of directors of any municipal entity; 

(c) an official of any municipality or municipal entity; 
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3.6.1 If so, furnish particulars. 

 

 
……………………………………………………………… 

 

 
……………………………………………………………… 

 

 
3.7 Have you been in the service of the state for the past YES / NO 

twelve months? 

 

 
3.7.1 If so, furnish particulars. 

 

 
……………………………………………………………… 

 

 
……………………………………………………………… 

 

 
3.8 Do you, have any relationship (family, friend, other) with persons 

in the service of the state and who may be involved with YES / NO 

the evaluation and or adjudication of this bid? 

3.8.1 If so, furnish particulars. 

 

 
……………………………………………………………… 

 

 
……………………………………………………………… 

 

 
3.9 Are you, aware of any relationship (family, friend, other) YES / NO 

between a bidder and any persons in the service of the 
 
 

(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 

(f) an employee of Parliament or a provincial legislature. 
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State who may be involved with the evaluation and or adjudication of this bid? 

 

 
3.9.1 If so, furnish particulars 

 

 
……………………………………………………………. 

 

 
……………………………………………………………. 

 

 
3.10 Are any of the company’s directors, managers, principal YES / NO 

shareholders or stakeholders in service of the state? 

 

 
3.10.1 If so, furnish particulars. 

 

 
……………………………………………………………… 

 

 
……………………………………………………………… 

 

 
3.11 Are any spouse, child or parent of the company’s directors, YES / NO 

managers, principal shareholders or stakeholders in service of the state? 

 

 
3.11.1 If so, furnish particulars. 

 

 
……………………………………………………………… 

 

 
……………………………………………………………… 
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CERTIFICATION 

 
 
 
 

I, THE UNDERSIGNED (NAME) ……………………………………………………………………… 

 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS 

CORRECT. 

 

 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE 

TO BE FALSE. 

 
 
 

………………………………….. …………………………………………………………… 

Signature  Date 

 
 
 
 

…………………………………. …………………………………………………………. 

Position Name of Bidder 
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MBD 6.1 PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 

This preference form must form part of all tenders invited. It contains general information and 
serves as a claim form for preference points for specific goals. 

 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 
 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 
applicable taxes included); and 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 
applicable taxes included). 

 
1.2 To be completed by the organ of state 

(delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 90/10 preference point 
system. 

 

b) The applicable preference point system for this tender is the 80/20 preference point 
system. 

 

c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The 
lowest/ highest acceptable tender will be used to determine the accurate system once 
tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for: 
(a) Price; and 

(b) Specific Goals. 

 
 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 
 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS 100 
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1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 
tender to claim points for specific goals with the tender, will be interpreted to mean that 
preference points for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, 
in any manner required by the organ of state. 

 
 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to 

an invitation to provide goods or services through price quotations, competitive tendering 
process or any other method envisaged in legislation. 

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts; 

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation, and includes all applicable taxes; 

(d) “tender for income-generating contracts” means a written offer in the form determined by 
an organ of state in response to an invitation for the origination of income-generating 
contracts through any method envisaged in legislation that will result in a legal agreement 
between the organ of state and a third party that produces revenue for the organ of state, 
and includes, but is not limited to, leasing and disposal of assets and concession contracts, 
excluding direct sales and disposal of assets through public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000). 

 
 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 
 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis: 
 

80/20 or 90/10 
 

𝑷𝑷𝑷𝑷 = 𝟖𝟖𝟖𝟖 �𝟏𝟏 − 
𝑷𝑷𝑷𝑷−𝑷𝑷 

𝒎𝒎𝒎𝒎𝒎𝒎
 

𝑷𝑷 𝒎𝒎𝒎𝒎𝒎𝒎 

�  or 𝑷𝑷𝑷𝑷 = 𝟗𝟗𝟖𝟖 �𝟏𝟏 − 
𝑷𝑷𝑷𝑷−𝑷𝑷 𝒎𝒎𝒎𝒎𝒎𝒎 

� 
𝑷𝑷 𝒎𝒎𝒎𝒎𝒎𝒎 

Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 

 

 
80/20 or 90/10 

 

𝑷𝑷𝑷𝑷 = 𝟖𝟖𝟖𝟖 �𝟏𝟏 + 
𝑷𝑷𝑷𝑷−𝑷𝑷 

𝒎𝒎𝒎𝒎𝒎𝒎
 

𝑷𝑷 𝒎𝒎𝒎𝒎𝒎𝒎 

�  or 𝑷𝑷𝑷𝑷 = 𝟗𝟗𝟖𝟖 �𝟏𝟏 + 
𝑷𝑷𝑷𝑷−𝑷𝑷 𝒎𝒎𝒎𝒎𝒎𝒎 

� 
𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎 

 
Where  

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 
 

4. POINTS AWARDED FOR SPECIFIC GOALS 

 
 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes 
of this tender the tenderer will be allocated points based on the goals stated in table 1 below 
as may be supported by proof/ documentation stated in the conditions of this tender: 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of 
state must, in the tender documents, stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 
90/10 preference point system will apply and that the highest acceptable tender will 
be used to determine the applicable preference point system; or 

 
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 

will apply and that the lowest acceptable tender will be used to determine the 
applicable preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 
and 80/20 preference point system. 
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Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.) 

 

 
 
 

 
The specific goals 
allocated points in 
terms of this tender 

Number of 
points 

allocated 

(90/10 
system) 

(To be 
completed by 
the organ of 

state) 

 
Number of 

points 

allocated 

(80/20 
system) 

(To be 
completed 

by the organ 
of state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 

completed 
by the 

tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 

completed 
by the 

tenderer) 

Previously 
disadvantaged 

individuals 

 
20 

  

100% HDI EQUITY  
20 

  

BETWEEN 75% AND 99% 

HDI EQUITY 

 
15 

  

BETWEEN 50% AND 74%  
5 

  

LESS THAN 50%  
0 

  

Total special goals  
20 points 

  

 
DECLARATION WITH REGARD TO COMPANY/FIRM 

 

4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited 

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 
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4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies the 

company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 
indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 
to the satisfaction of the organ of state that the claims are correct; 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 
conditions of contract have not been fulfilled, the organ of state may, in addition to any 
other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result 
of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 
directors, or only the shareholders and directors who acted on a 
fraudulent basis, be restricted from obtaining business from any organ 
of state for a period not exceeding 10 years, after the audi alteram 
partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
 
 
 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 

DATE: 

ADDRESS: 

SURNAME AND NAME: ………………………………………………………. 

………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
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MBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT 

 

 
This Municipal Bidding Document (MBD) must form part of all bids invited. It contains general 

information and serves as a declaration form for local content (local production and local content 

are used interchangeably). 

 

 
Before completing this declaration, bidders must study the General Conditions, Definitions, 

Directives applicable in respect of Local Content as prescribed in the Preferential Procurement 

Regulations, 2011 and the South African Bureau of Standards (SABS) approved technical 

specification number SATS 1286:201x. 

 

 
1. General Conditions 

 

 
1.1. Preferential Procurement Regulations, 2011 (Regulation 9.(1) and 9.(3) make provision for 

the promotion of local production and content. 

 

 
1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of 

bids local production and content is of critical importance, such bids must be advertised 

with the specific bidding condition that only locally produced goods, services or works or 

locally manufactured goods, with a stipulated minimum threshold for local production and 

content will be considered. 

 

 
1.3. Regulation 9.(3) prescribes that where there is no designated sector, a specific bidding 

condition may be included, that only locally produced services, works or goods or locally 

manufactured goods with a stipulated minimum threshold for local production and content, 

will be considered. 

 

 
1.4. Where necessary, for bids referred to in paragraphs 1.2 and 1.3 above, a two-stage 

bidding process may be followed, where the first stage involves a minimum threshold for 

local production and content and the second stage price and B-BBEE. 

 

 
1.5. A person awarded a contract in relation to a designated sector, may not sub-contract in 

such a manner that the local production and content of the overall value of the contract is 

reduced to below the stipulated minimum threshold. 

 

 
1.6. The local content (LC) as a percentage of the bid price must be calculated in accordance 

with the SABS approved technical specification number SATS 1286: 201x as follows: 
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LC = 1 x 100 
 

 

Where  
 

x imported content 

y bid price excluding value added tax (VAT) 
 

 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the 

exchange rate published by the South African Reserve Bank (SARB) at 12:00 on the date, one 

week (7 calendar days) prior to the closing date of the bid as required in paragraph 4.1 below. 

 

 
1.7. A bid will be disqualified if: 

 

 
• the bidder fails to achieve the stipulated minimum threshold for local production and 

content indicated in paragraph 3 below; and. 

• this declaration certificate is not submitted as part of the bid documentation. 

 

 
2. Definitions 

 

 
2.1. “bid” includes advertised competitive bids, written price quotations or proposals; 

 

 
2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 

 

 
2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of 

state; 

 

 
2.4. “designated sector” means a sector, sub-sector or industry that has been designated by 

the Department of Trade and Industry in line with national development and industrial 

policies for local production, where only locally produced services, works or goods or 

locally manufactured goods meet the stipulated minimum threshold for local production 

and content; 

 

 
2.5. “duly sign”means a Declaration Certificate for Local Content that has been signed by the 

Chief Financial Officer or other legally responsible person nominated in writing by the Chief 

Executive, or senior member / person with management responsibility(close corporation, 

partnership or individual). 
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2.6. “imported content” means that portion of the bid price represented by the cost of 

components, parts or materials which have been or are still to be imported (whether by the 

supplier or its subcontractors) and which costs are inclusive of the costs abroad, plus 

freight and other direct importation costs, such as landing costs, dock duties, import duty, 

sales duty or other similar tax or duty at the South African port of entry; 

 

 
2.7. “local content” means that portion of the bid price which is not included in the imported 

content, provided that local manufacture does take place; 

 

 
2.8. “stipulated minimum threshold” means that portion of local production and content as 

determined by the Department of Trade and Industry; and 

 

 
2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 

employing another person to support such primary contractor in the execution of part of a 

project in terms of the contract. 

 

 
3. The stipulated minimum threshold(s) for local production and content for this bid 

is/are as follows: 

Description of services, works or goods Stipulated minimum threshold 
 

  

  

  

  

  

  

 

4. Does any portion of the services, works or goods offered 

have any imported content? YES / NO 

 

 
4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.6 of the general conditions must be the rate(s) published by the SARB 

for the specific currency at 12:00 on the date, one week (7 calendar days) prior to the closing date 

of the bid. 
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The relevant rates of exchange information are accessible on www.reservebank.co.za. 

 

Indicate the rate(s) of exchange against the appropriate currency in the table below: 
 
 
 

Currency Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 

NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

 
 
 
 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER 

LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF 

EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY 

(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL) 

 

 
IN RESPECT OF BID No. ................................................................................. 

ISSUED BY: (Procurement Authority / Name of Municipality / Municipal Entity): 

......................................................................................................................... 

 

 
NB The obligation to complete, duly sign and submit this declaration cannot be 

transferred to an external authorized representative, auditor or any other third party acting 

on behalf of the bidder. 

 

 
I, the undersigned, .........................................................................................(full names), 

do hereby declare, in my capacity as ……………………………………… ……….. 

of ............................................................................................................. (name of bidder 

entity), the following: 

 

 
(a) The facts contained herein are within my own personal knowledge. 

http://www.reservebank.co.za/
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(b) I have satisfied myself that the goods/services/works to be delivered in terms of the 

above-specified bid comply with the minimum local content requirements as specified in 

the bid, and as measured in terms of SATS 1286. 

 

 
(c) The local content has been calculated using the formula given in clause 3 of SATS 

1286, the rates of exchange indicated in paragraph 4.1 above and the following figures: 
 

Bid price, excluding VAT (y) R 

Imported content (x) R 

Stipulated minimum threshold for Local content (paragraph 

3 above) 

 

Local content % as calculated in terms of SATS 1286  

 

If the bid is for more than one product, a schedule of the local content by product shall be 

attached. 

(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right 

to request that the local content be verified in terms of the requirements of SATS 1286. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the 

information furnished in this application. I also understand that the submission of incorrect 

data, or data that are not verifiable as described in SATS 1286, may result in the 

Procurement Authority / Municipal / Municipal Entity imposing any or all of the remedies as 

provided for in Regulation 13 of the Preferential Procurement Regulations, 2011 

promulgated under the Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 

 

 
SIGNATURE:    DATE:    

 

 

WITNESS No. 1   DATE:    
 

 

WITNESS No. 2   DATE:    
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MBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

 

 
DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

 

 
1 This Municipal Bidding Document must form part of all bids invited. 

 

 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring 

that when goods and services are being procured, all reasonable steps are taken to 

combat the abuse of the supply chain management system. 

 

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 

 
a. abused the municipality’s / municipal entity’s supply chain management system or 

committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 

c. willfully neglected, reneged on or failed to comply with any government, municipal or 

other public sector contract during the past five years; or 

d. been listed in the Register for Tender Defaulters in terms of section 29 of the 

Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 

 

 
4 In order to give effect to the above, the following questionnaire must be 

completed and submitted with the bid. 
 
 
 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s 

Database of Restricted Suppliers as companies or persons prohibited 

from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed 

in writing of this restriction by the Accounting Officer/Authority of the 

institution that imposed the restriction after the audi alteram partem 

rule was applied). 

The Database of Restricted Suppliers now resides on the National 

Treasury’s website(www.treasury.gov.za) and can be accessed by 

clicking on its link at the bottom of the home page. 

Yes No 

http://www.treasury.gov.za/
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4.1.1 If so, furnish particulars: 

4.2 Is the bidder or any of its directors listed on the Register for Tender 

Defaulters in terms of section 29 of the Prevention and Combating of 

Corrupt Activities Act (No 12 of 2004)? 

The Register for Tender Defaulters can be accessed on the 

National Treasury’s website (www.treasury.gov.za) by clicking on 

its link at the bottom of the home page. 

Yes No 

4.2.1 If so, furnish particulars: 

4.3 Was the bidder or any of its directors convicted by a court of law 

(including a court of law outside the Republic of South Africa) for fraud 

or corruption during the past five years? 

Yes No 

4.3.1 If so, furnish particulars: 

4.4 Does the bidder or any of its directors owe any municipal rates and 

taxes or municipal charges to the municipality / municipal entity, or to 

any other municipality / municipal entity, that is in arrears for more than 

three months? 

Yes No 

4.4.1 If so, furnish particulars: 

http://www.treasury.gov.za/
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Item Question Yes No 

    

4.5 Was any contract between the bidder and the municipality / municipal 

entity or any other organ of state terminated during the past five years 

on account of failure to perform on or comply with the contract? 

Yes No 

4.7.1 If so, furnish particulars: 

CERTIFICATION 

I, THE UNDERSIGNED (FULL NAME) …………..……………………………..…… 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM 

TRUE AND CORRECT. 

 

 
I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY 

BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 
 
 

………………………………………... …………………………………… 

Signature  Date 

 
 

 
………………………………………. …………………………………….. 

Position  Name of Bidder 
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MBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of firms, if it is 

between parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).² 

Collusive bidding is a pe se prohibition meaning that it cannot be justified under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must 

provide measures for the combating of abuse of the supply chain management system, and must 

enable the accounting officer, among others, to: 

a. take all reasonable steps to prevent such abuse; 

 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper conduct 

in relation to such system; and 

 

 
c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent act 

during the bidding process or the execution of the contract. 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure 

that, when bids are considered, reasonable steps are taken to prevent any form of bid- 

rigging. 

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) 

must be completed and submitted with the bid: 

 

 
¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 

 
² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be 

expected to compete, secretly conspire to raise prices or lower the quality of goods and / or 

services for purchasers who wish to acquire goods and / or services through a bidding 

process. Bid rigging is, therefore, an agreement between competitors not to compete. 

³ Joint venture or Consortium means an association of persons for the purpose of 

combining their expertise, property, capital, efforts, skill and knowledge in an activity for 

the execution of a contract 
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MBD 9 
 

 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

 
I, the undersigned, in submitting the accompanying bid: 

 
 
 
 

(Bid Number and Description) 

 

 
in response to the invitation for the bid made by: 

 
 
 
 

(Name of Municipality / Municipal Entity) 

 

 
do hereby make the following statements that I certify to be true and complete in every respect: 

 

 
I certify, on behalf of:  that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to 

be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, 

on behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by 

the bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or 

not affiliated with the bidder, who: 

 

 
(a) has been requested to submit a bid in response to this bid invitation; 

(b) could potentially submit a bid in response to this bid invitation, based on their qualifications, 

abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of business 

as the bidder 
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6. The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. However 

communication between partners in a joint venture or consortium³ will not be construed as 

collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices; 

(b) geographical area where product or service will be rendered (market allocation) 

(c) methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid; 

(e) the submission of a bid which does not meet the specifications and conditions of the bid; or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid invitation 

relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening 

or of the awarding of the contract. 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat 

any restrictive practices related to bids and contracts, bids that are suspicious will be 

reported to the Competition Commission for investigation and possible imposition of 

administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or 

may be reported to the National Prosecuting Authority (NPA) for criminal investigation and 

or may be restricted from conducting business with the public sector for a period not 

exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities 

Act No 12 of 2004 or any other applicable legislation. 

 
 
 

………………………………………………… ………………………………… 

Signature  Date 

 

…………………………………………………. ………………………………… 

Position  Name of Bidder 
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NATIONAL TREASURY CSD REGISTRATION 

Provide the relevant information of registration on the National Treasury Central Supplier Database 

for the Main Bidder / s, JV Partner / s and or Sub-Contractors 

 

 
NT CSD Reference Number SARS Pin 

 
 

1. Main Bidder / s : 
 
 

 

2. JV Partner / s : 
 
 

 
3. Sub-Contractor / s : 

 
 
 
 

 

ATTACHED TO THIS PAGE A COPY OF PROOF OF CSD AND SARS 
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Municipal Account 

 

 
(a) A copy of the bidder’s and those of its directors municipal accounts (for the Municipality where 

the bidder pays his account) for the month preceding the tender closure date must accompany the 

tender documents. If such a certified copy does not accompany the bid document of the successful 

bidder, the Municipality reserves the right to obtain such documents after the closing date to verify 

that their municipal accounts are in order. 

(b) Any bidder which is or whose directors are in arrears with their municipal rates and taxes or 

municipal charges due to any Municipality or any of its entities for more than three months and 

have not made an arrangement for settlement of same before the bid closure date will be 

unsuccessful. 

(c) If a bidder rents their premises, proof must be submitted that the rental includes their municipal 

rates and taxes or municipal charges and that their rent is not in arrears. 

 
 
 

ATTACHED TO THIS PAGE A COPY OF RECENT MUNICIPAL ACCOUNT OR RELEVANT 

PROOF OF RATES AND TAXES 
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Authorized Signatory 

 

 
(a) A copy of the recorded Resolution taken by the Board of Directors, members, partners or 

trustees authorizing the representative to submit this bid on the bidder’s behalf must be attached to 

the Bid Document on submission of same. 

(b) A bid shall be eligible for consideration only if it bears the signature of the bidder or of some 

person duly and lawfully authorized to sign it for and on behalf of the bidder. 

(c) If such a copy of the Resolution does not accompany the bid document of the successful 

bidder, the Municipality reserves the right to obtain such document after the closing date to verify 

that the signatory is in order. If no such document can be obtained within a period as specified by 

the Municipality, the bid will be disqualified. 

 
 
 

ATTACHED TO THIS PAGE A COPY OF RECORDED RESOLUTION FOR AUTHORISED 

SIGNATORY 
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B-B BEE CERTIFICATE 

 

 
Insert a B-BBEE certificate issued by a Verification Agency accredited by a SANAS or a 

Registered Auditor approved by IRBA or a sworn affidavit. 
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LETTER OF GOOD STANDING FROM DEPARTMENT OF LABOUR (COID) 

 

 
The Tenderer must attach hereto proof of compliance with the relevant requirements of the 

compensation for Compensation for Occupational Injuries and Diseases Act, 1993 

(Act No. 130 of 1993). 
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CONSTRUCTION INDUSTRY DEVELOPMENT BOARD (CIDB) 

 

 
Only bidders with a Construction Industry Development Board category and classification grading 

as indicated in the tender advert will be considered for award. 

 

 
Please attach a copy of proof of the bidder’s CIDB grading to this page. 



ABAQULUSI LOCAL MUNICIPALITY 

VRYHEID ROADS UPGRADE – EAST & HEEREN 

CONTRACT NUMBER: 8/2/1/578 

T2.32 

Contractor Employer 

 

 

 
 
 

Eligibility Criteria Documents. 

 

 
The following list is an indication of documents required but might not be comprehensive: 

 

 
- Previous Experience 

- Letter of appointment 

- Completion certificates 

- Reference letters 

- Experience 

- Recent CV 

- Copy of qualifications 

- Plant & Equipment 

- Proof of operator’s competency 

- Ownership and availability of plant 

- Or agreement with plant hire 
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FORM OF OFFER (AGREEMENT) 

FORM OF OFFER 
 

THE TENDERER IS TO COMPLETE AND SIGN THE FORM OF OFFER 

 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract 

in respect of the following works: 
 

CONTRACT 8/2/1/578 – Vryheid Roads Upgrade - East & Heeren 

 
The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 

Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 

accepted the Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of 

Offer and Acceptance, the tenderer offers to perform all of the obligations and liabilities of the 

contractor under the contract including compliance with all its terms and conditions according to their 

true intent and meaning for an amount to be 

determined in accordance with the Conditions of Contract identified in the Contract Data. 

The Contract shall be completed 

within 

Twelve 

(24) 

months of the Commencement 

Date. 

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 

 
 

................................................................................................................................................ 

 
.................................................................................................................... RAND (in words); 

R ..................................................... (in figures) 

 

This offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document to the tenderer before the end of the period of 

validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the 

Contractor in the Conditions of Contract identified in the Contract Data. 

 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of 

Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the 

Contractor under the Contract including compliance with all its terms and conditions according to their 

true intent and meaning for an amount to be determined in accordance with the Conditions of Contract 

identified in the Contract Data. 

 
 

THE OFFERED RATES ARE FIRM 

 
This offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document to the Tenderer before the end of the period of 

validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the 

Contractor in the Conditions of Contract identified in the Contract Data. 
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Signature(s) 

   

 
Name(s) 

   

 

Capacity 

   

 
For the 

Tenderer 

   

(Name and address of organisation) 

Name and 

signature of 

witness 

   
 

Date 
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FORM OF ACCEPTANCE 
 

THE EMPLOYER IS TO COMPLETE AND SIGN THE FORM OF ACCEPTANCE 

 
By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the 

Tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s 

Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 

contained in this Agreement and in the Contract that is the subject of this Agreement. 

The terms of the contract are contained in 

Part 1 Agreement and Contract Data, (which includes this Agreement) 

Part 2 Pricing Data 

Part 3 Scope of Work 

Part 4 Site Information 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 

4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 

listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer 

and the Employer during this process of offer and acceptance, are contained in the Schedule of 

Deviations attached to and forming part of this Agreement. No amendments to or deviations from said 

documents are valid unless contained in this Schedule, which must be duly signed by the authorised 

representative(s) of both parties. 

 
The Tenderer shall within twenty (28) days after receiving a completed copy of this Agreement, 

including the Schedule of Deviations (if any), contact the employer’s agent (whose details are given in 

the Contact Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other 

documentation to be provided in terms of the Conditions of Contract identified in the Contract Data at, 

or just after, the date of this Agreement comes into effect. Failure to fulfil any of these obligations in 

accordance with those terms shall constitute a repudiation of this Agreement. 

 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 

Tenderer receives one fully completed copy of this document, including the Schedule of Deviations (if 

any). Unless the Tenderer (now the Contractor) within five days after the date of such receipt notifies 

the Employer in writing of any reason why he cannot accept the contents of this Agreement, this 

Agreement shall constitute binding contract between the parties, 
 

 FOR EMPLOYER OFFICIAL USE ONLY  
Signature(s)  

 
 

 
Name(s) 

 

 
 

 

Capacity 

 
 
 

 

 
For the 

Employer 

 
AbaQulusi Municipality, Main Office Building, c/o Mark & High Streets, 

Vryheid 3100 

 (Name and address of organisation) 

Name and 

signature of 

witness 

 
 

Date 
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SCHEDULE OF DEVIATIONS 
 

Notes: 

1. The extent of deviations from the tender documents issued by the employer prior to the tender 
closing date is limited to those permitted in terms of the Conditions of Tender; 

2. A Tenderer’s covering letter shall not be included in the final contract document. Should any matter 
in such letter, which constitutes a deviation as aforesaid become the subject of agreements reached 
during the process of offer and acceptance, the outcome of such agreement shall be recorded here; 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, 
clarification or change to the tender documents and which it is agreed by the Parties becomes an 
obligation of the contract shall also be recorded here; and 

4. Any change or addition to the tender documents arising from the above arrangements and recorded 
here shall also be incorporated into the final draft of the Contract. 

 
 

 
1 Subject 

 

Details 

 

2 
 

Subject 

 

Details 

 

3 
 

Subject 

 

Details 

 

4 
 

Subject 

 

Details 

 

5 
 

Subject 

 

Details 

 

6 
 

Subject 

 

Details 

 

7 
 

Subject 

 

Details 

 

8 
 

Subject 

 

Details 
 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the 

Tenderer agree to and accept the foregoing Schedule of deviations as the only deviations from and 

amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender 

Schedules, as well as any confirmation, clarification or change to the terms of the offer agreed by the 

Tenderer and the Employer during the process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 

period between the issue of the tender documents and the receipt by the Tenderer of a completed and 

signed copy of this Agreement shall have any meaning or effect in the contract between the parties 

arising from this Agreement. 
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For the Tenderer: 

Signature(s)    

 
Name(s) 

   

 

Capacity 

 
 
 

 

  

    

(Name and address of organisation) 

Name and 

signature of 

witness 

   

 
Date 

 

 
 

 For the Employer:  

Signature(s)    

 
Name(s) 

   

 

Capacity 

   

 
AbaQulusi Municipality, Main Office Building, c/o Mark & High Streets, 

Vryheid 3100 

(Name and address of organisation) 

Name and 

signature of 

witness 

   

 
Date 



TENDER NO.: 8/2/1/578 AGREEMENT AND CONTRACT DATA 

C.1.6 

 

 

 
 

 

CONTRACT DATA 
 

PART 1: DATA PROVIDED BY THE EMPLOYER 
 

CONDITIONS OF CONTRACT 
 

The General Conditions of Contract for Construction Works Third Edition (2015), published by the 

South African Institution of Civil Engineering, Private Bag X200, Halfway House, 1685, is applicable to 

this Contract and is obtainable from ww.saice.org.za. 

 

CONTRACT SPECIFIC DATA 
 

The following contract specific data are applicable to this Contract: 

GCC 

Clause 
Information 

1.1.1.13 The Defects Liability Period is 12 months from the date of completion on all new installations. 

 

 
1.1.1.14 

The time for achieving Practical Completion is 24 months, where Practical Completion shall 

constitute the following to be fully completed: 

• Work section allocated is satisfactorily completed 

• All commissioning and testing has been successfully completed 

• All Health and safety Requirements complied 

1. 1.1.15 
The name of the Employer is Abaqulusi Municipality 

Contact person is: Mr. P. Zwane 

1.1.1.16 
The name of the Employer’s Agent is ECA Consulting (Pty) Ltd 

Contact Person: Mr A Smit 

1..1.1.26 The Pricing Strategy is Re-measurement Contract. 

 
 
 
 

1.2.1.2 

The address of the Employer is: 

Physical Postal Tel: 034 982 2133 

AbaQulusi Municipality PO Box 57 Fax: 034 980 9637 

Main Office Building, Vryheid 

c/o Mark & High 3100 

Streets, Vryheid 

3100 

Email: 

'information@abaqulusi.gov.za' 

 
 
 

 
1.2.1.2 

The address of the Employer’s Agent is: 

 
:  ECA Consulting (Pty) Ltd 

: 161 Hoog Street, Vryheid 

: 3100 

 
Tell: 034 983 2825 

Fax: 034 983 2945 

Email : vryheid@ecaconsult.co.za 

 
5.1.1 

and 

5.8.1 

 
The non-working days are Sundays 

Special non-working days are: 

1. All Public Holidays in terms of the Public Holidays Act as amended. 
2. The year-end break as published by SAFCEC. 

mailto:vryheid@ecaconsult.co.za
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GCC 

Clause 
Information 

 
 
 
 

5.3.1 

The documentation required before commencement with Works execution are: 

• Approved Health and Safety File (Clause 4.3) 

• Initial programme (Clause 5.6) 

• Guarantee from Bank or Insurance Company (Clause 6.2) 

• Insurance of Construction Machinery Plant (Clause 8.6) 

• Insurance of Motor Vehicle Liability (Clause 8.6) 

• Insurance of the works (Clause 8.6) 

• Signed Notification to the Department of Labour 
• Construction Permit were applicable 

5.3.2 
The time to submit the Contract documentation required before commencement of the Works is 

14 days. 

5.13.1 
The penalty for failing to complete the Works is 0.05% of the offered total of prices excluding 

VAT per calendar day. 

 
5.13.2 

The penalty for non-compliance during the contract or fraudulent disclosure is: 0.05% of the 

offed total of prices excluding VAT per calendar day until the contractor reaches practical 

completion. 

5.16.3 The latent defects period is 10 years. 

6.2.1 The liability of the guarantee shall be 10% of the tendered sum 

 
 

 
6.8.2 

The effect of changes in prices or law on the amounts due shall be adjusted on the following 

basis: 

a) No price adjustment over the first 12-month period of the Contract. 

b) On the 12-month anniversary date of the signing of the agreement the rates shall be 

adjusted by twelve-month year on year CPI index ( as published in the monthly bulletin PO141.1 

of statistics South Africa) ruling on the 12-month anniversary date of the signing of the 

Agreement and fixed at this value for the following 12-month period. Subsequent 12-month 

periods shall be dealt with on a similar basis. 

6.8.3 Price adjustments for variations in the costs of special materials are NOT allowed. 

6.10.1.5 
The percentage advance on materials not yet built into the Permanent Works is 80%. Proof of 

ownership and idemnity is required. 

6.10.3 The percentage retention on the amounts due to the Contractor is 10%. 

6.10.3 The limit of retention money is 10% of the contract price 

6.10.4 
Payment period: The Employer shall pay the amount due to the Contractor within 30 days of 

receipt by the Employer of the payment certificate signed by the Employers Agent. 

8.6.1.1.2 The value of plant and materials supplied by the Employer to be included in the insurance sum 

is Nil 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in the 

insurance sum is R2 500 000. 

8.6.1.2 Following the introduction of legislation affecting the articles of the South African Special 

Risks Insurance Association (SASRIA), insurance cover for loss or damage to the Works 

caused by any event defined as a risk in terms of the insurance offered by SASRIA, will be 

provided under a certificate issued by SASRIA. 

8.6.1.3 Public Liability Insurance which will provide indemnity against legal liability in the event of 

accidental death of or injury to third party persons and/or loss or damage to third party property 

arising directly from the execution of the Contract and occurring during the period of Insurance 

with a limit of indemnity of R5million in respect of all claims arising from any one occurrence or 

series of occurrences consequent on or attributable to one source or original cause.. 

10.5.3 The adjudication board shall consist of one member. 

10.7.1 The determination of disputes shall be by arbitration 
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Variations to General Conditions of Contract 
Add the following Table: 

 
3.2.4 Employer’s Agent for Health and Safety 

 
‘In terms of Clause 1.3.2, all parties to the Contract shall be subject to the relevant requirements 

of the Construction Regulations 2014 (as amended) of the Occupational Health and Safety Act, 

Act 85 of 1993 (as amended).’ 

Add the following at the end of the above new replacement Clause 3.2.4: 

 
‘Where the Employer is obliged to appoint an Employer’s Agent for Health and Safety 

in terms of the Construction Regulations 2014 (as amended) of the Occupational Health and 

Safety Act (Act 85 of 1993 as amended), and where such Employer’s Agent for Health and 

Safety has complied with the registration requirements of a Construction Health and Safety 

Agent as a specified category in terms of section 18 (1) (c) of the Project and Construction 

Management Professions Act (Act 48 of 2000), 

the applicable clauses of the latest edition of the “Standard Scope Of Services for Construction 

Health and Safety Agents 

Registered In Terms Of Section 18(1)(c) of the Project And Construction Management 

Professions Act (Act No. 48 Of 2000)”, including Clauses 

2.2.5 “STAGE 5 - CONSTRUCTION DOCUMENTATION AND MANAGEMENT”, and 

2.2.6 “STAGE 6 - PROJECT CLOSE – OUT”, and 

2.2.7 “ADDITIONAL RELATED SERVICES”, 

as published 

in “Registration Rules for Construction Health and Safety Agents in Terms of Section 18 (1) (c) of 

the Project and Construction Management Professions Act, 2000 (Act No. 48 of 2000)” by the 

South African Council for Construction and Project Management Professionals in terms of the 

Project and Construction Management Professions Act (Act 48 of 2000 as amended), 

shall also apply.’ 

5.3.3 Time to instruct commencement of the Works 

The Contractor shall commence with carrying out the Works upon written instruction from the 

Employer’s Agent to commence with the Works. 

6..10.4 Delivery, dissatisfaction with and payment of payment certificates 

 
Payment shall be made upon: 

• The Contractor will provide a payment certificate with quantities to the Employer’s 
Agent before or on the 20th of every month. 

• After the payment certificate has been approved by Employer’s Agent, the 
Contractor must issue an Original Tax Invoice compliant with SARS requirements 
for Valid Tax Invoice. The date of the Original Tax Invoice must be date the 
Employer’s Agent approved the Payment Certificate. The certificate will then be 
ready for handing in to the Employer. 

• Payment will be made end of the following month. 

 
 

Payment shall be subject to the Contractor submitting an Original Tax Invoice compliant with 

SARS requirements for Valid Tax Invoice to the Employer for the amount due. Any 

dissatisfaction in respect of such payment certificate shall be dealt with in terms of Clause 10.2. 

6.10.5 Payment of Retention Money 

Amend Clause 6.10.5 as follows: 

In the third line, delete the word “when” and replace with “within 35 days after” 

In the sixth line, delete “14 days” and replace with “35 days” 
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 Add this paragraph at the end of the Clause, “Payment shall be subject to the Contractor 

submitting an Original Tax Invoice compliant with SARS requirements for Valid Tax Invoice to 

the Employer for the amount due.” 

  

7.8.2 Cost of making good of defects 

Amend Clause 7.8.2.1 as follows: 

 
In the first line, correct the spelling of ‘therefore’. 

8.3.1 Excepted risks 

Amend Clause 8.3.1.11 as follows 

8.4.1.1 “hereby indemnifies the Employer against any liability in respect of damage or physical loss of 

property of any person or injury or death of any person due to non-compliance with the 

Occupational Health and Safety Act (Act 85 of 1993), ” 

 

 
Additions to General Conditions of Contract 
Add the following Table: 

 
1.1 

 
 
 

1.1.1.34 

 

 
1.1.1.35 

Definitions 

 
Add the following at the end of Sub-Clause 1.1.1: 

 
“Client”, as used in the Occupational Health and Safety Act and its Construction Regulations, 

means Employer. 

 

“Principal Contractor”, as used in the Occupational Health and Safety Act - Construction 

Regulations, means Contractor. 

C1.2.1.2.1 Penalties 

In addition to GCC 2015 clause 5.13, during the Contract Period should the Contractor: 

 
a) Penalties irreversible 

The Contractor shall note that all penalties once imposed shall be non-recoverable or 

reversible, even if the default is remedied. 

C1.1.1.2.2 Source of instructions 

 
The Contractor shall neither seek nor accept instructions from any authority external to the 

Employer’s Agent or their authorized representatives in connection with the performance of his 

services under this Contract. 

C1.2.1.2.3 Officials not to benefit 

The Contractor warrants that no official of the Employer has been or shall be admitted by the 

Contractor to any direct or indirect benefit arising from this Contract or the award thereof. The 

Contractor agrees that breach of this provision is a breach of the Contract. 

C1.2.1.2.4 Prevention of corruption 

The Employer shall be entitled to cancel the Contract and to recover from the Contractor the 

amount of any loss resulting from such cancellation, if the Contractor has offered or given any 

person any gift or consideration of any kind as an inducement or reward for doing or intending 

to do any action in relation to the obtaining or the execution of the Contract or any other 

contract with the Employer or for showing or intending to show favor or disfavor to any person 

in relation to the Contract or any other contract with the Employer, if the like acts shall have 

been done by any persons employed by him or acting on his behalf whether with or without the 

knowledge of the Contractor in relation to this or any other Contract with the Employer. 

C1.2.1.2.5 Confidential nature of documents 
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 All maps, drawings, photographs, mosaics, plans, reports, recommendations, estimates, 

documents and all other data compiled by or received by the Contractor under the Contract 

shall be the property of the Employer, shall be treated as confidential and shall be delivered 

only to the Employer’s Agent or his duly authorized representative on completion of the Works; 

their contents shall not be made known by the Contractor to any person other than the 

personnel of the Contractor performing services under this Contract without the prior written 

consent of the Employer. 

C1.2.1.2.6 Returns of labour, plant, equipment and material 

The Contractor shall provide a return in detail in the form and at such intervals as the 

Employer’s Agent or his duly authorized representative may prescribe showing the supervisory 

staff and the numbers of the several classes of labour from time to time employed by the 

Contractor on the Site and such information respecting constructional plant, equipment and 

material as the Employer’s Agent or his duly authorized representative may require. 

C1.2.1.2.7 Date falling on public holiday or weekend 

Where under the terms of the Contract any act is to be done or any period is to expire upon a 

certain day and that day or that period fall on a day of rest or recognized holiday or weekend, 

the Contract shall have effect as if the act were to be done or the period to expire upon the 

working day following such day. 

C1.2.1.2.8 Ambiguities and inconsistencies 

The Employer or the Contractor shall notify the other as soon as either becomes aware of an 

ambiguity or inconsistency in or between the documents, which are part of this Contract. 

Governed by the spirit and intention of the Contract, the Employer’s Agent shall give a binding 

instruction resolving the ambiguity or inconsistency. 

C1.2.1.2.9 False claims by the Contractor 

a) Failure, by the Contractor, to demonstrate or present any feature declared during the 

procurement stage shall constitute grounds for Contract termination or the market related 

equivalent price discount, if no market related value is available, the Employer shall give a final 

ruling on the amount. This shall be at the discretion of the Employer based on the implication of 

such omission. Should the Contractor refuse to accept the Employer’s price, the Contract shall 

be terminated. 

b) Any false claims by the Contractor or his staff (with or without his knowledge), based 

on Works to be performed or completed per site stage shall constitute grounds for Contract 

termination and result in blacklisting on the Employer’s database. 

The Contractor shall note that any of the above shall constitute non-performance on the part of 

the Contractor, further resulting in him forfeiting his full Contract Guarantee. 
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PART 2: DATA PROVIDED BY THE CONTRACTOR 
 

GCC Clause Information 

 

 
Clause 1.1.1.9 

 
The name of the Contractor is ………………………………………………………… 

 
……………………………………………………………………………………………... 

 The address of the Contractor is:  

 Physical Postal Tel: ………………… 

 
………………….. ………………….. 

 

 ………………….. ………………….. Fax: …………………. 

 ………………….. …………………..  

Clause 1.2.1.2 ………………….. …………………..  

 
………………….. ………………….. Email: .……………………….. 

 
………………….. ………………….. ……………………..………….. 

 
………………….. ………………….. …………………………………. 
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1.3 FORMS AND SECURITIES 

 
FORMS FOR COMPLETION BY THE CONTRACTOR 

 
THE FOLLOWING FORMS ARE TO BE COMPLETED BY THE CONTRACTOR AFTER THE 

TENDER HAS BEEN AWARDED TO THE SUCCESSFUL TENDERER 

 
 

a) Form of Guarantee 

 
The forms will be completed by the Contractor who will be instructed to do so in the Form of Acceptance. 
The completed forms will become part of the Contract. 

 
The Form of Guarantee is a pro forma document. The Contractor will provide an original document, 

from a financial institution, with the same text within the time stated in the Contract Data. Only a Bank 

or approved Insurance Company or Guarantee Corporation is acceptable as Guarantor. 
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C1.3.1 Form of Guarantee 
 

TO BE PRINTED ON THE OFFICIAL LETTERHEAD 0F THE GUARANTOR. 

 
PERFORMANCE GUARANTEE 

 
WHEREAS Abaqulusi Municipality (hereinafter referred to as “the Employer” or “beneficiary”) entered 

into a Contract with 
 

  _  _  _  

(hereinafter called “the Contractor”) 

 
on the _  _ day of _  _  20_  for the construction of 

 

  _  _  _   
 

at  ________________________________________________________________    
 

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with 

security by way of a guarantee for the due and faithful fulfilment of such Contract by the Contractor; 

 
AND WHEREAS  ____________________________________________________    

has/have at the request of the Contractor, agreed to such guarantee; 

 
NOW THEREFORE WE, _  _  _  _ 

Do hereby guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to 

the Employer under renunciation of the benefits of division and excussion for the due and faithful 

performance by the Contractor of all the terms and conditions of the said Contract, subject to the 

following conditions: 

 
1. The Employer shall, without reference and/or notice to us, have complete liberty of action to act in any 

manner authorised and/or contemplated by the terms of the said Contract, and/or to agree to any 
modifications, variations, alterations, directions or extensions of the Completion Date of the Works 
under the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our 
liability hereunder be affected by reason of any steps which the Employer may take under such 
Contract, or of any modification, variation, alteration of the Completion Date which the Employer may 
make, give, concede or agree to under the said Contract. 

 
2. This guarantee shall be limited to the payment of a sum of money. 

 
3. The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to 

give time to or compound or make any other arrangement with the Contractor. 

 
4. This guarantee shall remain in force and effect until the issue of the Certificate of Completion in terms 

of the Contract, unless we are advised in writing by the Employer before the issue of the said Certificate 
of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain 
in full force and effect until all such claims have been paid or liquidated. 

 
5. Our total liability hereunder shall not exceed the sum of  _____________________    

 

  _  _  _   
 

  _  _  _   
 

  _  _  (R  _  ) 
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6. The guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum 
with the beneficiary, whereupon the Guarantor’s liability hereunder shall cease. 

 
7. We hereby choose our address for the serving of all notices for all purposes arising here from as 

 

  _  _   
 

 

IN WITNESS WHEREOF this guarantee has been executed by us at  _   
 
 

on this  day of  __ 20  _ 

 
 
 

As witnesses 
 

 
 

Signature 

 
Duly authorised to 

sign on behalf of    

Address    
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C1.4 AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND 
SAFETY ACT No 85 OF 1993 

 
THIS AGREEMENT is made between ………………………………………………………………………… 

(hereinafter called the Employer) of the one part, herein represented by: ………………………………… 

……………………………………………………………………………………………………………………… 

In his capacity as: ………………………………………………………………………………………………... 

AND: ………………………………………………………………………………………………………………. 

(hereinafter called the Contractor) of the other part, herein represented by: …………………….……….. 

…………………………..…………………………………………………………………………………………..      in 

his capacity as: ………………………………………………………………………………………………... 

duly authorized to sign on behalf of the Contractor. 

 
WHEREAS the Contractor is the Mandatory of the Employer in consequence of an agreement between 

the Contractor and the Employer in respect of 

CONTRACT NO: 8/2/1/578 – Vryheid Roads Upgrade - East & Heeren 
 

for the construction and completion of the works; 

 
AND WHEREAS the Employer and the Contractor have agreed to enter into an agreement in terms of 

the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 

OHSA Amendment Act No 181/1993 (hereinafter referred to as the Act); 

 
NOW THEREFORE the parties agree as follows: 

1. The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor 

with all relevant provisions of the Act and the regulations promulgated in terms thereof. 

 
2. The Contractor undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the Act and Regulations: Provided that should the Employer have prescribed 

certain arrangements and procedures that same shall be observed and adhered to by the 

Contractor, his officials and employees. The Contractor shall bear the onus of acquainting 

himself/herself/itself with such arrangements and procedures. 

 
3. The Contractor hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the Act and 

Regulations, and the Contractor expressly absolves the Employer and the Employer’s Consulting 

Engineers from being obliged to comply with any of the aforesaid duties, obligations, 

prohibitions, arrangements and procedures in respect of the work included in the contract. 

 
4. The Contractor agrees that any duly authorized officials of the Employer shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the Contractor has 

complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps 

may include, but shall not be limited to, the right to inspect any appropriate site or premises 

occupied by the Contractor, or to take such steps it may deem necessary to remedy the default 

of the Contractor at the cost of the Contractor. 

 
5. The Contractor shall be obliged to report forthwith to the Employer any investigation, complaint 

or criminal charge which may arise as a consequence of the provisions of the Act and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written 
demand, provide full details in writing of such investigation, complaint or criminal charge. 

 
Thus signed at ....................................................................... for and on behalf of the CONTRACTOR 

 
on this the ……………… day of ……......………..……… 20……… 
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SIGNATURE: …………………………………………………………………………………………………….. 

 
NAME AND SURNAME: ………………………………………………………………………………………… 

 
CAPACITY: ……………………………………………………………………………………………………….. 

 
WITNESSES: 1. ........................................................................ 

 
2.    ......................................................................... 

 
 
 
 
 

Thus signed at ............................................................. for and on behalf of the EMPLOYER on this 

 
the …………………………... day of ……………..……… 20……… 

 
 
 
 

SIGNATURE: …………………………………………………………………………………………………….. 

 
NAME AND SURNAME: ………………………………………………………………………………………… 

 
CAPACITY: ……………………………………………………………………………………………………..... 

 
WITNESSES: 1. ........................................................................ 

 
2.    ......................................................................... 
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C2.1 Pricing Instructions 
 

2.1.1 GENERAL PREAMBLE TO THE BILL OF QUANTITIES 
a) All items in the Bill of Quantities, except where otherwise specified in Clause 8 of a Standardised 

Specification or in the Project Specification, shall be measured and shall cover operations as 
recommended in the standard system of measurement of civil engineering quantities, published under 
the title “Civil Engineering Quantities”, by the South African Institution of Civil Engineering. 

b) The basis and principles of measurement and payment are described in this section (Pricing 
Instructions) and Clause 8 of each of the Standardised Specifications for Civil Engineering 
Construction. The applicable COLTO 2020 Standardised Specifications are listed in the Scope of Work, 
Portion 1: Project Specification. Variations and amendments to the Standardised Specifications are 
contained in the Scope of Work, Portion 2: Variations and Additions to the Standardised Specifications. 

c) Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the 
Standardised Specifications. Clause 8 of each Standardised Specification, read together with the 
relevant clauses of the Scope of Work, set out what ancillary or associated activities are included in the 
rates for the operations specified. Should any requirements of the measurement and payment clause 
of the applicable Standardised Specification or the Scope of Work, conflict with the terms of the Bill of 
Quantities, the requirements of the Standardised Specification or Scope of Work, as applicable, shall 
prevail. 

d) The clauses in a specification in which further information regarding the Schedule item may be found 
are listed in the “Payment Refers” column in the Schedule. The reference clauses indicated are not 
necessarily the only sources of information in respect of listed items. Further information and 
specifications may be found elsewhere in the Contract Documents. Standardised Specifications are 
identified by the letter or letters which follow COLTO in the COLTO 2020 series of specifications. 

e) Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance 
is made for waste. 

f) The quantities set out in the Bill of Quantities are the estimated quantities of the Contract Works, but 
the Contractor shall be required to undertake whatever quantities may be directed by the Engineer from 
time to time. The Contract Price for the completed Works shall be computed from the actual quantities 
of work done, valued at the relevant unit rates and/or prices. 

g) The rates and/or prices to be inserted in the Bill of Quantities are to be the full inclusive prices for the 
work described under the several items. Such rates and/or prices shall cover all costs and expenses 
that may be required in and for the execution of the work described, and shall cover the cost of all 
general risks, liabilities, and obligations set forth or implied in the documents, as well as overhead 
charges and profit. Reasonable charges shall be inserted as these shall be used as a basis for 
assessment of payment for additional work that may have to be carried out. 

h) A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are 
stated or not. An item against which no price is entered will be considered to be covered by the other 
prices or rates in the Schedule. 

i) The units of measurement described in the Bill of Quantities are metric units. Alternatives used are as 
follows : 

mm = millimetre h = hour 
m = metre kg = kilogram 
km = kilometre t = ton (1000kg) 

m2 
m2 pass 
ha 

= 
 
= 

square metre 
= square metre pass 
hectare 

No. 
 

MN 

= 
sum 
= 

number 
= lump sum 
meganewton 

m3 = cubic metre MN.m = meganewtom-metre 
m3km = cubic metre-kilometre P Csum= Prime Cost sum 
l = litre Prov sum= Provisional sum 
kl = kilolitre % = percent 
MPa = megapascal kW = kilowatt 

 
j) For the purpose of this Bill of Quantities, where applicable, the following words shall have the meanings 

hereby assigned to them: 
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Unit : The unit of measurement for each item of work as defined in the COLTO Standard 

Specification for Road and Bridge Works for State Authorities (1998 edition). 

Quantity : The number of units of work for each item. 

Rate : The agreed payment per unit of measurement. 

Amount : The product of the quantity and the agreed rate for an item. 

Lump sum : An agreed amount for an item, the extent of which is described in the Bills of Quantities 

but the quantity of work of which is not measured in any units. 

 

k) Arithmetical errors in the Bill of Quantities shall be corrected in accordance with Clause F3.9 of the 
Conditions of Tender. Should there be any discrepancy between rates and/or prices written in the 
Assessment Schedule and the Bill of Quantities, the latter shall govern. 

l) The Bill of Quantities shall be completed by hand in BLACK PEN INK.. 
 

 

C2.1.2 Special payment conditions 
This clause shall be read in conjunction with the ‘Penalties’ clause(s). Where the penalty clause 
shall always receive precedence over this clause, should it be found that duplicative financial 
corrective measures exist. 

 
C2.1.2.1 Provided previously 

The Contractor shall not re-execute works under this Contract where he has successfully executed 
works for the Employer under a previous contract(s) that comply with the requirements of this 
Contract. However, where applicable the Contractor shall: 
a) clearly state this in his qualifications; and 
b) still provide the associated rates and prices in the schedule in the associated line item, but 
not calculate an associated amount. 

 
The Employer shall at his sole discretion decide to re-execute such works. 

 
 

C2.1.2.2 Materials and equipment 

The Employer shall not provide any works material and equipment, as this shall be provided by the 
Contractor and deemed to have been included in his provided activity rates or prices. 

 

C2.1.2.3 Confined space 
The Contractor shall note that work activities shall be executed within confined spaces, and it shall 
be deemed that allowance has been made in all activity pricing. 

 
C2.1.2.4 Contract Price Adjustment 

The effect of changes in prices or law on the amounts due shall be adjusted on the following basis: 
a) No price adjustment over the first 12-month period of the Contract. 
b) On the 12-month anniversary date of the signing of the agreement the rates shall 

be adjusted by twelve-month year on year CPI index (as published in the monthly bulletin 
PO141.1 of statistics South Africa) ruling on the 12-month anniversary date of the signing of 
the . 

 
C2.1.2.5 Preliminary and General 

Preliminary and General items shall be limited to a maximum of twenty five percent (20%) of the 
total Contract Value. 

 
C2.1.2.6 Contractor Appointment 

Contractors will only be appointed for value of work in their CIDB grading category only. 
 

C2.1.2.7 Rates Negotiation 

Rates may be negotiated with the short-listed Tenderers. 
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C2.1.2.8 Payment for the labour-intensive component of the works: 

 
Those parts of the works to be constructed using labour-intensive methods are marked in the bill 

of quantities with the letters LI either in a separate column or as a prefix or suffix against every 
item so designated. The works, or parts of the works so designated are to be constructed using 

labour-intensive methods only. The use of plant to provide such works, other than plant 

specifically provided for in the scope of work, is a deviation from the contract. The items marked 

with the letters LI are not necessarily an exhaustive list of all the activities which must be done by 

hand and this clause does not over-ride any of the requirements in the generic labour-intensive 

specification in the Scope of Works. 

 
Where minimum labour intensity is specified in the design, the contractor is expected to use their 

initiative to identify additional activities that can be done labour-intensively in order to comply with 

the set minimum labour intensity targets. 

 
Payment for items which are designated to be constructed labour-intensively (either in this 

schedule or in the Scope of Works) will not be made unless they are constructed using labour- 

intensive methods. Any unauthorised use of plant to carry out work which was to be done labour- 

intensively will not be condoned and any works so constructed will not be certified for payment. 

Any non-payment for such works shall not relieve the Contractor in any way from his obligations 

either in contract or in delict 

 

 
C2.1.2.8 Linkage of Payment for Labour-Intensive Component of Works to Submission of 

Project Data 

 
The Contractor's payment invoices shall be accompanied by labour information for the 

corresponding period in a format specified by the employer. If the contractor chooses to delay 

submitting payment invoices, labour returns shall still be submitted as per frequency and 

timeframes stipulated by the Employer. The contractor's invoices shall not be paid until all 

pending labour information has been submitted. The client may institute a penalty relating to 

outstanding labour information. 

 
The following information shall be maintained on site and submitted in electronic/hard copy 

formats: 

• Certified ID copies of all locally employed labour 

• Signed Contracts between the employer and the EPWP Participants 

• Attendance Registers for the EPWP Participants 

• Proof of Payment of EPWP Employees 

• Monthly Reporting Template as per EPWP requirements 
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CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C1.2 GENERAL REQUIREMENTS AND PROVISIONS 

C2.4 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C1.2.1 
 

Environmental Management 
    

 
Environmental Management Plan (EMP) Lump Sum 1 

 

 
Monitoring of compliance with and reporting on 

the EMP 

month 12 
 

C1.2.5 Safety    

 
Health and safety plan Lump Sum 1 

 

 
Implementation of health and safety plan and 

monthly audit reports in terms of complience 

month 24 
 

C1.2.8 Dayworks    

 
Personnel 

   

 
Unskilled labourer hour 80 

 

 
Foreman hour 24 

 

 
Construction equipment 

   

 Hiring of equipment Prov.Sum 1 50 000.00 50 000.00 

 Contractor's handling costs, profit and all other 

charges in respect of item C1.2.8.2(h) 

% 50 000.00   

 Materials    

 Procurement of materials Prov.Sum 1 50 000.00 50 000.00 

 Contractor's handling costs, profit and all other 

charges in respect of item C1.2.8.4(a) 

% 50 000.00   

TOTAL FOR SECTION C1.2 CARRIED FORWARD TO SUMMARY  
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SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS 

C2.5 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

PC1.3.1 
 

The Contractor's general obligations 
    

 
Fixed obligations Lump Sum 1 

 
Time-related obligations 

  

 
Execution of the works month 24 

C1.3.2 Contract sign boards m² 12 

C1.3.3 Additional Establishment and de-   

 establishment   

 The Contractor shall allow for multiple additional   

 establishment and de-establishment cycles   

 during the 24-month contract period. It might be   

 expected to work for periods of 3-6 months at a   

 time. No additional payment shall be made for   

 standing time, idle plant or remobilisation   

 beyond the items provided for in the Bill of   

 Quantities.   

 ESTABLISHMENT OF CONTRACTOR’S No 3 

 PLANT AND EQUIPMENT   

 DE-ESTABLISHMENT AND REMOVAL OF No 3 

 CONTRACTOR’S PLANT AND EQUIPMENT   

TOTAL FOR SECTION C1.3 CARRIED FORWARD TO SUMMARY  
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BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C1.4 FACILITIES FOR THE ENGINEER 

C2.6 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C1.4.1 
 

Site accommodation 
    

 
Offices and conference room m² 12 

 

 
Ablution unit No. 1 

 

C1.4.3 Items measured by number 
   

 
Office chair No. 10 

 

 
Conference table No. 1 

 

 
Measuring wheel No. 1 

 

 
First aid kit No. 1 

 

C1.4.4 Prime cost items 
   

 Provision of Surveyor or equipment on request 

by Engineer 

PC Sum 1 25 000.00 25 000.00 

 Handling costs and profit in respect of item 

C1.4.4.1 

% 25 000.00   

 Engineer's accommedation and necessities PC Sum 1 30 000.00 30 000.00 

 Handling costs and profit in respect of item 

C1.4.4.3 

% 30 000.00   

TOTAL FOR SECTION C1.4 CARRIED FORWARD TO SUMMARY  
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CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C1.5 ACCOMMODATION OF TRAFFIC 

C2.7 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C1.5.1  Accommodation of pedestrian and non-     

 motorised traffic   

C1.5.2 Accommodation of vehicular traffic month 12 

C1.5.3 Liaison with traffic authorities month 12 

C1.5.7 Temporary traffic control facilities 
  

 Delineators including mounting bases and   

 ballast:   

 Double sided, reversible left or right (1000 x No. 100 

 300mm)   

 Traffic cones, minimum height 750mm No. 10 

 
Flagmen man-shift 720 

 
Traffic controllers man-shift 720 

 
Provision of illuminated traffic signs: 

  

 Sign mounted flashing amber lights (2 lights No. 8 
 with the specified power supply) mounted on a   

 backing board which is 1200mm wide and   

 200mm high:   

 Maintenance of illuminated traffic signs:   

 Sign mounted flashing amber lights (a pair of month 12 
 two lights mounted on a separate backing   

 board)   

C1.5.8 Traffic safety officer man-month 12 

TOTAL FOR SECTION C1.5 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C2.1 SERVICES 

C2.8 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

  
     

General provision for dealing with services PC Sum 1 500 000.00 500 000.00 

Handling costs and profit in respect of item 

C2.1.1.2 above 

% 500 000.00   

TOTAL FOR SECTION C2.1 CARRIED FORWARD TO SUMMARY  
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CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C4.3 EXISTING ROAD MATERIALS 

C2.9 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C4.3.1 
 

Additional material investigations 
    

 Cost of additional core drilling and trial pits, 

sampling of asphalt and laboratory testing 

Prov Sum 1 50 000.00 50 000.00 

 Handling cost and profit in respect of item 

C4.3.1.1 

% 50 000.00   

C4.3.2 Cleaning the existing road surface    

C4.3.3 Removal of bituminous seal surfacing by milling 

or scarifying, including loading, hansling an 

disposal of waste material 

m² 28000 
 

TOTAL FOR SECTION C4.3 CARRIED FORWARD TO SUMMARY  
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CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C5.4 STABILISATION 

C2.10 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C5.4.2 
 

Chemical stabilisation: 
    

 
Chemical stabilisation (150mm layer of 

pavement layers (milled material) 

m³ 3600 

C5.4.5 Cementitious stabilisation agents for pavement 

layers: 

  

 Addition of cementitious stabilisation agents 

(Ordinary portland Cement) for pavement layers 

  

 Cement (for pavement layer) ton 120 

TOTAL FOR SECTION C5.4 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C5.5 RECONSTRUCTION OF PAVEMENT LAYERS 

C2.11 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C5.5.10 
 

Roller-pass compaction of an exposed 

pavement layer 

    

 Smooth drum vibratory rollers m² 2000 

 
Pneumatic-tyred rollers m² 2000 

C5.5.11 Watering the exposed pavement layer kilolitre (kℓ) 1000 

C5.5.12 Removal of surplus material from site m³ 10 

C5.5.16 In-situ reconstruction of a pavement layer 

using a recycler to construct a stabilised 

base layer 

  

 Chemically stabilised base layer compacted to 

100% of MDD: 

  

 Using a combination of non-cemented and 

cemented material compacted to 150 mm thick 

m³ 3600 

C5.5.20 Material shortfall or make-up material   

 
For base layer m³ 200 

C5.5.21 Finishing the stabilised layer 
  

 
Slush reconstructed section with: 

  

 
Water m² 24000 

C5.5.22 Excavate pavement layers for patching in 

existing pavements 

  

 Excavate the following layers:   

 
Cemented layers with a surface area: 

  

 
Not exceeding 20 m², including for edge repairs 

wider than 250mm 

m³ 350 

 Exceeding 20 m² but not exceeding 50 m², 

including for edge repairs wider than 250mm 

m³ 350 

 Exceeding 50 m² but not exceeding 100 m², 

including for edge repairs wider than 250mm 

m³ 80 

C5.5.25 Compacting the floor of the excavation for 

patching 

m² 2600 

C5.5.26 Backfill patching excavations in existing 

pavements: 

  

 Backfill with the following pavement layer 

material: 

  

 Chemically stabilised pavement layer material 

base, G2 from commercial, 2% stabilising 

agent and the 100% of MDD, for a patch with a 

surface area: 

  

CARRIED FORWARD  
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CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C5.5 RECONSTRUCTION OF PAVEMENT LAYERS 

C2.12 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

  
BROUGHT FORWARD 

    

Not exceeding 20 m², including for edge repairs 

wider than 250mm 

m³ 400 
 

Exceeding 20 m² but not exceeding 50 m², 

including for edge repairs wider than 250mm 

m³ 400 

Exceeding 50 m² but not exceeding 100 m², 

including for edge repairs wider than 250mm 

m³ 100 

TOTAL FOR SECTION C5.5 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C8.1 PRIME COAT 

C2.13 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C8.1.1 
 

Prime coat: 

MC -30 cut-back bitumen at 1.0 Ltr/m2 

 

 
litre (ℓ) 

 

 
30600 

  

TOTAL FOR SECTION C8.1 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C8.2 COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS 

C2.14 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C8.2.1 
 

Cover sprays, fog sprays and rejuvenation 

sprays 

    

 65% Cationic spray grade emulsion   

 
Indicate dilution (Diluted 50% Emulsion/50% 

Water) @ 0.25 l/m2 

litre (ℓ) 8475 

C8.2.2 Extra over item C8.2.1 for labour enhanced 

application 

  

 65% Cationic spray grade emulsion   

 
Indicate dilution (Diluted 50% Emulsion/50% 

Water) @ 0.25 l/m2 

litre (ℓ) 1000 

TOTAL FOR SECTION C8.2 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C8.8 PATCHING AND EDGE BREAK REPAIR 

C2.15 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C8.8.1 
 

Saw cutting pavement layers for patching 
    

 Asphalt or bituminous surfacing to an average   

 depth   

 Not exceeding 50mm m 3000 

C8.8.4 Backfilling of excavations for patching with: 
  

 
Asphalt for a patch 

  

 
Edge repairs wider than 250mm ton 100 

TOTAL FOR SECTION C8.8 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C9.1 ASPHALT LAYERS 

C2.16 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C9.1.1 
 

Asphalt mix designs 
    

 
Stone skeletal mixes: 

  

 
Continuously graded surfacing (35/50 

penetrating grade bitumen) 

Lump Sum 1 

C9.1.3 Application of bond coat   

 
Stable–grade 30% net bitumen emulsion as 

specified. Applied with a calibrated distributer 

@ 0.55 l/m2 

litre (ℓ) 16830 

C9.1.5 Asphalt surfacing   

 
New construction 

  

 
Stone skeletal mix – continuously graded as 

defined (30-50mm, 35/50 penetrating grade 

bitumen) 

t 3100 

TOTAL FOR SECTION C9.1 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C10.1 GENERAL REQUIREMENTS FOR SURFACE TREATMENTS 

C2.17 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C10.1.21 
 

Slurry and microsurfacing: 
 

Conventional slurry (fine grade) 

 

 
m² 

 

 
1000 

  

TOTAL FOR SECTION C10.1 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C11.6 ROAD SIGNS 

C2.18 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

  
     

Provisional amount for the procurement and Prov.Sum 1 50 000.00 50 000.00 

installation of road signs     

Handling costs and profit in respect of item % 50 000.00   

C11.6    

TOTAL FOR SECTION C11.6 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C11.7 ROAD MARKINGS AND ROAD STUDS 

C2.19 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C11.7.1 
 

Road marking: 
    

 
Labour enhanced hand painted white lettering 

and symbols (Road Traffic Paint) 

m² 100 

C11.7.2 Retro-reflective road marking:   

 
White lines broken or unbroken (hot-melt plastic 

marking material (with Ballotini beads))), width = 

100mm 

km 4.5 

 Yellow lines broken or unbroken hot-melt plastic 

marking material (with Ballotini beads))) width = 

100mm 

km 9 

C11.7.8 Setting out and premarking the lines (excluding 

traffic island markings, lettering and symbols) 

km 4.5 

TOTAL FOR SECTION C11.7 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C13.4 CONCRETE 

C2.20 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

C13.4.1 
 

Cast in situ concrete 
    

 
Strength concrete (25Mpa): 

  

 
Kerbing and Channel for stormawater control. m³ 100 

C13.4.5 Curing and surface protection of cast in situ   

 concrete, as and where specifically required:   

 Kerbing and Channel for stormawater control. m² 1000 

TOTAL FOR SECTION C13.4 CARRIED FORWARD TO SUMMARY  



CONTRACT: 

CONTRACT TITLE: 

BILL: 

SECTION: 

BILL OF QUANTITIES 

UPGRADE OF VHD ROADS - East & Heeren 

C20.1 TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP 

C2.21 

 

 

ITEM 
PAYMENT 

REFERS 
DESCRIPTION UNIT QUANTITY 

RATE 

R 

AMOUNT 

R 

  
Employer’s contribution to other special tests 

    

Survey of existing roads prior to construction, 

including establishment of benchmarks, 

recording of existing levels and features, 

construction level control, and final verification 

that completed works retain original road levels. 

Includes as-built drawings and certification. 

Engineer's design and supervision - 

roadmarkings, seal design, stormwater runoff 

km 

 
 
 
 

 
Prov.Sum 

4.5 

 
 
 
 

 
1 

 
 
 
 
 

 
100 000.00 100 000.00 

Handling costs and profit in respect of item 

C20.1.2.2 (c) 

%    

TOTAL FOR SECTION C20.1 CARRIED FORWARD TO SUMMARY  
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C2.2 BILL OF QUANTITIES 

 
C2.2 SUMMARY OF BILL OF QUANTITIES 

Section C1.2:  GENERAL REQUIREMENTS AND PROVISIONS .. R ..................................... 

Section 1.3: CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLICATIONS... 

R..................................... 

Section1.4: FACILITIES FOR THE ENGINEER  ........................ R ..................................... 

Section 1.5: ACCOMMODATION OF TRAFFIC .......................... R ..................................... 

Section 2.1: SERVICES .............................................................. R ..................................... 

Section 4.3: EXISTING ROAD MATERIAL ................................. R ..................................... 

Section 5.4: STABILISATION  ..................................................... R ..................................... 

Section 5.5: RECONSTRUCTION OF PAVEMENT LAYERS ..... R ..................................... 

Section 8.1: PRIME  COAT.......................................................... R ..................................... 

Section 8.2: COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS ................ 

R..................................... 

Section 8.8: PATCHING AND EDGE BREAK REPAIR ............... R ..................................... 

Section 9.1: ASPHALT LAYERS ................................................. R ..................................... 

Section 10.1:   GENERAL REQUIREMENTS FOR SURFACE TREATMENT.......................... 

R..................................... 

Section 11.6:   ROAD SIGNS.......................................................... R ..................................... 

Section 11.7:   ROAD MARKINGS AND ROAD STUDS ................. R ..................................... 

Section 13.4:   CONCRETE ............................................................ R ..................................... 

Section 20.1:   TESTING MATERIALS ANDD JUDGEMENT OF WORKMANSHIP ................ 

R..................................... 

SUBTOTAL   ................................................................................... R ..................................... 

 
Add Contingencies (Add 10 %)  ................................................... R ..................................... 

Add Contract Price Adjustment Provision ................................. R .................... 500 000.00 

SUBTOTAL   ................................................................................... R ..................................... 

 
VALUE ADDED TAX (Add 15 %)  .................................................. R ..................................... 

 

TOTAL CARRIED TO FORM OF OFFER ON PG. C2.................... R ..................................... 

 

 

SIGNED ON BEHALF OF TENDERER:    ................................................................................ 
 
 
 
 
 
 
 

 

C2.22 
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C3 SCOPE OF WORK 

CONTENTS 
 
 

C3.1 STANDARD SPECIFICATIONS 

C3.2 PROJECT SPECIFICATIONS 

A : GENERAL 

 
PS.1 PROJECT DESCRIPTION 

PS.2 DESCRIPTION OF THE SITE AND ACCESS 

PS.2.1 Location of Site 

PS.2.2 Access to Site 

PS.2.3 Nature of the Ground and Subsoil Conditions 

PS.3 CONSTRUCTION AND MANAGEMENT REQUIREMENTS 

PS.3.1 General 

PS.3.2 Employment of Labour 

PS.3.3 Construction Programme 

PS.3.4 Drawings 

PS.3.5 Quality Assurance (QA) 

PS.3.7 Testing 

PS.3.8 Site Establishment 

PS.3.9 Survey Beacons 

PS.3.10 Existing Services 

PS.3.11 Health and Safety 

PS.3.12 Management of the Environment 

PS.3.13 Adverse Weather Conditions 

PS.3.14 Overhaul 

PS.3.15 Security 

PS.3.16 Drawings of Record 

PS.4 Site Facilities 

PS.4.1 Contractor’s Campsite and Depot 

PS.4.2 Accommodation of Employees 

PS.4.3 Power Supply, Water & Other Services 

PS.5 Requirements of Accommodation of Traffic 

PS.5.1 General 

PS.5.2 Basic Requirements 

PS.5.3 Payment 

PS.6 Occupational Health and Safety 

PS.6.1 General Statement 

PS.6.2 Health and Safety Specifications and Plans 

PS.6.3 Cost of Compliance with OHSA Construction Regulations 

B1 : AMENDMENTS TO THE STANDARD SPECIFICATIONS 

B2 : ADDITIONAL PARTICULAR SPECIFICATIONS 

PA OHSA 1993 HEALTH AND SAFETY SPECIFICATION 

PB ENVIRONMENTAL MANAGEMENT PLAN 



TENDER No: 8/2/1/578 PROJECT SPECIFICATIONS 

C3.2 

 

 

 

C3.1 STANDARD SPECIFICATIONS 
 

The standard specifications on which this contract is based are the COLTO (1998) Standard 
Specifications for Road and Bridge Works for State Road Authorities. 

 

Although not bound in nor issued with this Document, the following Parts of the COLTO (1998) 
Standard Specifications for Road and Bridge Works for State Road Authorities shall apply: 

 
COLTO (1998) 1200 General Requirements and Provisions 
COLTO (1998) 1300 Contractor’s Establishment on Site and General Obligations 
COLTO (1998) 1400 Housing, Offices and Laboratory for the Engineer’s Site Personnel 
COLTO (1998) 1500 Accomodation of Traffic 
COLTO (1998) 1600 Overhaul 
COLTO (1998) 1700 Clearing and Grubbing 
COLTO (1998) 1800 Dayworks 
COLTO (1998) 2100 Drains 
COLTO (1998) 2300 Concrete Kerbing, Concrete Channelling, Chutes and Downpipes and 

  Concrete Lining for Open Drains 
COLTO (1998) 3400 Pavement Layers of Gravel Material 
COLTO (1998) 3500 Stabilization 
COLTO (1998) 3600 Crushed Stone Base 
COLTO (1998) 3800 Breaking Up Existing Pavement Layers 
COLTO (1998) 3900 Patching and Repairing Edge Breaks 
COLTO (1998) 4100 Prime Coat 
COLTO (1998) 4200 Asphalt Base and Surfacing 
COLTO (1998) 4500 Double Seals 
COLTO (1998) 5700 Road Markings 
COLTO (1998) 5900 Finishing the Road and Road Reserve and Treating Old Roads 
COLTO (1998) 7300 Concrete Block Paving for Roads 
COLTO (1998) 7400 Patented Earth Retaining Systems 
COLTO (1998) 8100 Testing Materials and Workmanship 

 

Variations and additions to the various COLTO (1998) Standard Specifications for Road and Bridge 
Works for State Road Authorities are given in Portion B of the Project Specifications 

 
The following SANS specifications are also referred to in this document and the Contractor is advised 

to obtain them from Standards South Africa (a division of SABS) in Pretoria. 

 
SANS 10396:2003: Implementing Preferential Construction Procurement Policies using 

Targeted Procurement Procedures 

SANS 1914-1 to 6 (2002) : Targeted Construction Procurement 

 
SANS 1921-1 (2004): Construction and Management Requirements for Works Contracts 

Part 1: General Engineering and Construction Works and where 
accommodation of traffic is involved: 

SANS 1921-2 (2004): Construction and Management Requirements for Works Contracts; 
Part 2: Accommodation of Traffic on Public Roads Occupied by the 
Contractor. 
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C3.2 PROJECT SPECIFICATIONS 
 

STATUS 
 

The Project Specification, consisting of two parts, forms an integral part of the contract and 
supplements the Standard Specifications. 

 

Part A contains a general description of the works, the site and the requirements to be met. 

Part B contains variations, amendments, and additions to the Standardized Specifications and, if 
applicable, the Particular Specifications. 

 
In the event of any discrepancy between a part or parts of the Standardized or Particular 
Specifications and the Project Specification, the Project Specification shall take precedence. In the 
event of a discrepancy between the Specifications, (including the Project Specifications) and the 
drawings and / or the Bill of Quantities, the discrepancy shall be resolved by the Engineer before the 
execution of the work under the relevant item. 

 
The standard specifications which form part of this contract have been written to cover all phases of 
work normally required for road contracts, and they may therefore cover items not applicable to this 
particular contract. 

 

PART A: GENERAL 
 

PS.1 PROJECT DESCRIPTION 
 

This scope of work comprises of rehabilitation and upgrading of local roads within Vryheid. Signage 
and road markings will be provided once the replaced surface seal is dry. 

 
The method of rehabilitation will be in sections, with different methods for different sections and 
depends on the state of the road at the time the contractor commences work. Henceforth, the 
municipality reserves the right to divide the work up into “method sections”, in consultation with the 
engineer, as required. 

 
PS.1.3 

 
PS.2 DESCRIPTION OF THE SITE AND ACCESS 

 
PS.2.1 Location of Site 

Co-ordinates: 
 

 Suid Street Deputasie Street 
 Latitude Longitude Latitude Longitude 

Start 27°46'37.36"S 30°47'10.88"E 27°46'40.79"S 30°47'31.90"E 

End 27°46'29.28"S 30°48'7.22"E 27°45'36.80"S 30°47'4.75"E 

 
 

PS.2.2 Access to Site 
 

Permission as may become necessary shall be the responsibility of the Contractor to obtain. 

 
Having been granted access to works areas by the Employer, other service authorities and private 
owners, the Contractor shall adhere to any agreed conditions of access and ensure the works area 
is left in a condition similar to when it was first accessed. 
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PS.2.3 Nature of the Ground and Subsoil Conditions 
 

Contractor is to asses on site. 

 
 

PS.3 CONSTRUCTION AND MANAGEMENT REQUIREMENTS 
 

PS.3.1 General 

The Contractor is referred to SANS 1921: 2004 parts 1, 2, 3 and 5: Construction and 
Management Requirements for Works Contracts. This specification shall be applicable to 
the contract under consideration and the Contractor shall comply with all requirements 
relevant to the project. 

 
Certain aspects however require further attention as described hereafter. 

 

PS.3.2 Employment of Labour 
 

It is the intention that this Contract should make the maximum possible use of the labour 
force available from within the target community and which is at present underemployed. 

 
The targets for employment are as follows: 

• Women: 55% 

• Youth: 40% 

To this end the Contractor is to employ and train labour on this Contract. 
 

The Contractor shall fill in the forms relating to Key Personnel and state how many key 
personnel he intends to employ in the various categories. The numbers stated in the 
above-mentioned form will be strictly controlled during the contract period and any 
changes in numbers shall be subject to the approval of the Engineer. 

 
It is a condition of contract that the data sheets detailing the employment of human 
resources, expenditure and employment of SMMES as detailed in the tables below be 
submitted together with the monthly certificate timorously to the Engineer by the 10th of 
each month. 

 

The definition of youth being of an age up to and including 35 years. 
 

The unit of measurement is person days being the total number of persons in that 
category multiplied by the number of days worked by each person respectively. 
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Total 

 
Expenditure 

 
(All excl VAT) 

Previous Total This Cert Total to Date 
 

 

Value paid to locally sourced labour 
resources 

   
R - 

 

Amount paid for accredited training 
  

R - 

Amount paid for non-accredited training 
  

R - 

 
SMME Schedule 

 

 
Name of SMME 

 
SMME Information Project Information 

No of 
Permanent 
Employees 

Turnover 
previous 
12 months 

Total 
person 
days to 

date 

Amount 
paid to 
SMME 

Person 
days 

locally 
sourced 

Total 
value 

of 
work 

 

 
 

The data sheets must be submitted monthly irrespective of whether or not a payment 
certificate is submitted in terms of the latest cash flow. 

Clerical 

Labourers 

Managerial 

Semi-skilled 

Skilled 

Supervisor 

 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

 

            

            

            

            

            

            

 

 

 

 

 

 

      

      

      

      

 

Total 

P
e
rs

o
n

s
 

P
e
rs

o
n

 

d
a
y
s
 

0 0 

 

0 0 0 0 0 0 0 0 0 0 0 0 
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PS.3.3 Construction Programme 
 

(a) Preliminary Programme 
 

The Contractor shall include with his tender a preliminary programme on the prescribed 
form. to be completed by all Tenderers. The programme shall be in the form of a simplified 
bar chart with sufficient details to show clearly how the works will be performed within the 
time for completion as stated in the Contract Data. 

 
The Contractor shall be deemed to have allowed fully in his tendered rates and prices as 
well as in his programme for all possible delays due to normal adverse weather conditions 
and special non-working days as specified in the Special Conditions of Contract, in the 
Project Specifications and in the Contract Data. 

 
(b) Programme in terms of Clause 12 of the General Conditions of Contract 

 

It is essential that the construction programme, which shall conform in all respects to 
Clause 5.6 of the General Conditions of Contract, be furnished within the time stated in 
the Contract Data. The preliminary programme to be submitted with the tender shall be 
used as basis for this programme. 

 
PS.3.4 Drawings (Read with SANS 1921 – 1: 2004 clauses 4.1.7; 4.1.11 and 4.1.12) 

 
The following reduced drawings which form part of the tender documents shall be used for 
tendering purposes only. 

 
The following reduced (A3) drawings are enclosed herewith: 

 

 

The contractor shall be supplied with three complete paper copies of the construction 

drawings free of charge. The Contractor shall at his own expense produce all further paper 

prints required for the construction of the work. 

 
Any information which the Contractor has control over and which is required by the Engineer 

to complete the drawings of record shall be made available to the Engineer before the 

Completion Certificate is issued. 

 
Only written dimensions may be used. Dimensions are not to be scaled from drawings 

unless ordered by the Engineer. The Engineer will supply all figures / dimensions which are 

not shown on the drawings. The levels or dimensions given on the drawings are subject to 

confirmation on site. 

 
PS.3.5 Quality Assurance (QA) (Read with SANS 1921 – 1: 2004 clause 4.4) 

The Contractor will be solely responsible for the production of work that complies with the 
Specifications to the satisfaction of the Engineer. To this end it will be the full responsibility 
of the Contractor to institute an appropriate Quality Assurance (QA) system on site. The 
Engineer will audit the Contractor's quality assurance (QA) system on a regular basis to 
verify that adequate independent checks and tests are being carried out and to ensure 
that the Contractor's own control is sufficient to identify any possible quality problems 
which could cause a delay or failure. 

 

The Contractor shall ensure that efficient supervisory staff, the required transport, 
instruments, equipment and tools are available to control the quality of his own 
workmanship in accordance with his QA-system. His attention is drawn to the fact that it 
is not the duty of the Engineer or the Engineer’s representative to act as foreman or 
surveyor. 

*See C5 Annexures – C5.2 Drawings 
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PS.3.7 Testing (Read with SANS 1921 – 1: 2004 clause 4.11) 

PS.3.7.1 Process control 

The Contractor shall arrange for all tests required for process control to be done by a 
laboratory acceptable to and approved by the Engineer. 

 

The Contractor may establish his own laboratory on site or he may employ the services 
of an independent commercial laboratory. Whatever method is used, the Contractor must 
submit the results of tests carried out on materials and workmanship when submitting 
work for acceptance by the Engineer. The costs for these tests shall be deemed to be 
included in the relevant rates and no additional payment will be made for testing as 
required. 

 
PS.3.7.1 Acceptance control 

The process control test results submitted by the Contractor for approval of materials and 
workmanship may be used by the Engineer for acceptance control. However, before 
accepting any work, the Engineer may have further control tests carried out by a 
laboratory of his choice. The cost of such additional tests will be covered by a provisional 
sum provided in the schedule of quantities, but tests that failed to confirm compliance with 
the specifications, will be for the account of the Contractor. 

 
 

PS.3.8 Site Establishment (Read with SANS 1921 - 1 : 2004 clause 4.14) 
 

This contract is to be executed in an area surrounded rural settlements and as such safety 
will be paramount. Furthermore, all due courtesy must be exercised in so far as local 
resources are concerned (labour and materials). 

 

The Engineer will facilitate all communication with the target community. 
 

(a) Water and Electricity 
 

The Contractor is to make his own arrangements in this regard and should note that the 
Employer shall not be held responsible for any shortages of either water or power due to 
unforeseen circumstances. 

 
All water required for construction purposes is to be sourced by the Contractor and is to 
be allowed for in his rates. 

 

(b) Location of Site Office 
 

Suitable sites at each location will be identified once work commences. The contractor will 
need to make all necessary allowances for his own security, fencing etc. 

 
The contractor is to provide adequate sanitary and waste facilities for his staff and is to 
ensure that each site camp is kept clean and neat at all times. No littering is to take place 
at either the camp or on the site. 

 
The site is to be left in a neat, landscaped condition without any improvements on 
completion of the contract and final retention will not be released until such time as this 
condition has been complied with. 

 

PS.3.9 Survey Beacons (Read with SANS 1921 – 1: 2004 clause 4.15) 

The Contractor shall take special precautions to protect all permanent survey beacons or pegs such 
as bench-marks, stand boundary pegs and trigonometrical beacons, regardless whether such 
beacons or pegs were placed before or during the execution of the Contract. If any such beacons or 
pegs have been disturbed by the Contractor or his employees, the Contractor shall have them 
replaced by a registered land surveyor at his own cost. 
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PS.3.10 Existing Services (Read with SANS 1921 – 1: 2004 clause 4.17) 

The Contractor shall make himself acquainted with the position of all existing services 
before any excavation or other work likely to affect the existing services is commenced. 
The Contractor will be held responsible for any damage to known existing services 
caused by or arising out of his operations and any damage shall be made good at his 
own expense. Damage to unknown services shall be repaired as soon as possible and 
liability shall be determined on site when such damage should occur. 

 
 

PS.3.11 Health and Safety (Read with SANS 1921 - 1: 2004 clause 4.18) 
 

The Works will be constructed in an area inhabited by people including many children. 
 

It is a requirement of this contract that the Contractor shall provide a safe and healthy 
working environment and to direct all his activities in such a manner that his employees 
and any other persons, who may be directly affected by his activities, are not exposed to 
hazards to their health and safety. To this end the Contractor shall assume full 
responsibility to conform to all the provisions of the Occupational Health and Safety Act 
No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction 
Regulations 2003 issued on 18 July 2003 by the Department of Labour. 

 
For this contract the Contractor is required to confirm his status as mandatory and 
employer in his own right for the execution of the contract by entering into an agreement 
with the Employer in terms of the Occupational Health and Safety Act in the form as 
included in Section C1.2.2 

 
The rates and prices tendered by the Contractor shall be deemed to include all costs for 
conforming to the requirements of the Act, the Construction Regulations and the 
Employer's Health and Safety Specification as applicable to this contract. 

 
Should the Contractor fail to comply with the provisions of the Construction Regulations, 
he will be liable for penalties as provided in the Construction Regulations and in the 
Employer's Health and Safety Specification. 

 

PS.3.12 Management of the Environment (Read with SANS 1921 - 1 : 2004 clause 4.19) 
 

Respect for the environment is an important aspect of this contract and the Contractor 
shall pay special attention to the following: 

 

(a) Natural Vegetation 
 

Only those trees and shrubs directly affected by the works and such others as the 
Engineer may direct in writing shall be cut down and stumped. The natural vegetation, 
grassing and other plants shall not be disturbed other than in areas where it is essential 
for the execution of the work or where directed by the Engineer. 

 
(b) Fires 

 

The Contractor shall comply with the statutory and local fire regulations. He shall also 
take all necessary precautions to prevent any fires. In the event of fire the Contractor shall 
take active steps to limit and extinguish the fire and shall accept full responsibility for 
damages and claims resulting from such fires which may have been caused by him or his 
employees. 

(c) Environmental Management Plan 
 

In addition to the above, all requirements of the Environmental Management Plan (EMP) 

as detailed in C3.3, Particular Specifications, will be adhered to. 
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PS.3.13 Adverse Weather Conditions 
 

During the execution of the Works, the Engineer's Representative will certify a day lost 
due to abnormal rainfall and adverse weather conditions only: 

• if no work was possible on the relevant working day on any item which is on the 
critical path according to the latest approved construction programme; or 

• if less than 30% of the work force and plant on site could work during that specific 
working day. 

 
If an extension of time is granted, the Engineer shall, at his entire discretion, grant such 
extension without payment of additional time-related preliminary and general allowances. 

 

PS.3.14 Overhaul 
 

Payment will be made for overhaul on this contract where provision is made in specific 
items. The Free haul distance shall be to be 10km, one way. 

 

PS.3.15 Security 
 

The Contractor shall provide security watchmen for the contract as he deems fit at no 
extra cost for the Employer. The Contractor must ensure that all his employees as well 
as the 
employees of his subcontractors are able to identify themselves as members of the 
construction team. 

 
 

PS.3.16 Drawings of Record 
 

Any information in the possession of the Contractor, which is necessary for the Engineer's 
Representative to complete his "drawings of record", must be submitted to the Engineer's 
Representative before a final payment certificate and a certificate of completion will be 
issued. 

 
PS.4 SITE FACILITIES AVAILABLE 

 

PS.4.1 Contractor's camp site and depot (Read with SANS 1921 – 1: 2004 clause 4.14) 

The Contractor is responsible to provide a suitable site for his camp and to provide 
accommodation for his personnel and labourers. If the Employer can make any specific 
site available to the Contractor, such site will be pointed out to the Contractor. 

 
PS.4.2 Accommodation of Employees 

 
No housing is available for the Contractor's employees and the Contractor shall make his 
own arrangements to house his employees and to transport them to site. 

 

No informal housing or squatting will be allowed. 
 

The Contractor shall provide the necessary ablution facilities at his camp site and the site 
of the works for the use of his employees. Chemical toilets must be provided for the works. 

 
PS.4.3 Power supply, water and other services 

The Contractor shall make his own arrangements concerning the supply of electrical 
power, water and all other services. No direct payment will be made for the provision of 
electricity, water and other services. The cost thereof shall be deemed to be included in 
the rates and amounts tendered for the various items of work for which these services 
are required, or in the Contractor's preliminary and general items as the case may be. 
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PS.5 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC 
 

PS.5.1 General 
 

The Contractor will be responsible for the safe and easy passage of public traffic, 
pedestrian and vehicular, on sections of roads of which he has occupation or where work 
has to be done near traffic. 

 
PS.5.2 Basic Requirements 

 

The travelling public shall have the right of way on public roads, and the Contractor shall 
make use of approved methods to control the movement of his equipment and vehicles 
so as not to constitute a hazard on the road. 

 
The Contractor shall ensure that all road signs, barricades, delineators, flagmen and 
speed controls are effective and that courtesy is extended to the public at all times. 

 

Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall 
constitute ample reason for the Engineer to suspend the work until the road signs, etc, 
have been repaired to his satisfaction. 

 

The Contractor may not commence constructional activities affecting existing roads 
before adequate provision has been made to accommodate traffic in accordance with the 
requirements of this document and the South African Road Traffic Signs Manual. 

 
The Contractor shall construct and maintain all temporary drainage works necessary for 
temporary deviations. 

 
The Contractor shall provide and grant access to persons whose properties fall within or 
adjoin the area in which he is working. 

 
PS.5.3 Payment 

 

The Contractor’s tendered rates for the relevant items in the Bill of Quantities shall include 
full compensation for all possible additional costs which may arise from this, and no claims 
for extra payment due to inconvenience as a result of the modus operandi will be 
considered. 

 
PS.6 OCCUPATIONAL HEALTH AND SAFETY (Read with SANS 1921 – 1: 2004 clause 4.14) 

PS.6.1 General statement 
 

It is a requirement of this contract that the Contractor shall provide a safe and healthy 
working environment and to direct all his activities in such a manner that his employees 
and any other persons, who may be directly affected by his activities, are not exposed to 
hazards to their health and safety. To this end the Contractor shall assume full 
responsibility to conform to all the provisions of the Occupational Health and Safety Act 
No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction 
Regulations 2003 issued on 18 July 2003 by the Department of Labour. 
For the purpose of this contract the Contractor is required to confirm his status as 
mandatory and employer in his own right for the execution of the contract by entering into 
an agreement with the Employer in terms of the Occupational Health and Safety Act in 
the form as included in SECTION 6: FORMS TO BE COMPLETED BY SUCCESSFUL 
TENDERER. 

 

PS.6.2 Health and Safety Specifications and Plans to be submitted at tender stage 
 

(a) Employer's Health and Safety Specification 

The Employer's Health and Safety Specification will be included in the tender documents 
as part of the Project Specifications. 

 
The following items will require special attention 
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1. Excavation and compaction within restricted area. 
2. Excavation of pipe trenches 
3. Dust prevention. 
4. Adequate traffic accommodation. 

 
 

(b) Tenderer's Health and Safety Plan 

The Tenderer shall submit with his tender his own documented Health and Safety Plan 
he proposes to implement for the execution of the work under the contract. His Health 
and Safety Plan must at least cover the following: 

 

(i) a proper risk assessment of the works, risk items, work methods and procedures 
in terms of Regulations 7 to 28; 

(ii) pro-active identification of potential hazards and unsafe working conditions; 
(iii) provision of a safe working environment and equipment; 
(iv) statements of methods to ensure the health and safety of subcontractors, 

employees and visitors to the site, including safety training in hazards and risk 
areas (Regulation 5); 

(v) monitoring health and safety on the site of works on a regular basis, and keeping 
of records and registers as provided for in the Construction Regulations; details of 
the Construction Supervisor, the Construction Safety Officers and other competent 
persons he intends to appoint for the construction works in terms of Regulation 6 
and other applicable regulations; and 

(vi) details of methods to ensure that his Health and Safety Plan is carried out 
effectively in accordance with the Construction Regulations 2003. 

 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or 
amendment if necessary, before commencement of construction work. The Contractor 
will not be allowed to commence work, or his work will be suspended if he had already 
commenced work, before he has obtained the Employer's written approval of his Health 
and Safety Plan. 
Time lost due to delayed commencement or suspension of the work as a result of the 
Contractor's failure to obtain approval for his safety plan, shall not be used as a reason 
to claim for extension of time or standing time and related costs 

 

PS.6.3 Cost of compliance with the OHSA Construction Regulations 
 

The rates and prices tendered by the Contractor shall be deemed to include all costs for 
conforming to the requirements of the Act, the Construction Regulations and the 
Employer's Health and Safety Specification as applicable to this contract. Should the 
Contractor fail to comply with the provisions of the Construction Regulations, he will be 
liable for penalties as provided in the Construction Regulations and in the Employer's 
Health and Safety Specification. 
Items that may qualify for remuneration will be specified in the Safety Specifications 
included or in the Project specifications. 
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PART B : AMENDMENTS TO THE STANDARD AND PARTICULAR SPECIFICATIONS 
 

SCOPE OF WORK (PROJECT SPECIFICATIONS) 
 
 

MATTERS RELATING TO THE STANDARD SPECIFICATIONS 
 
 

B1 PROJECT SPECIFICATIONS REFERRING TO THE STANDARD SPECIFICATIONS AND 
ADDITIONAL SPECIFICATIONS 

 
 

In certain clauses the Standard Specifications allow a choice to be specified in the Project 
Specifications between alternative materials or construction methods, and for additional 
requirements to be specified to suit a particular contract. Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications. It also 
contains some additional specifications required for this particular Contract. 

 
The number of each clause and each payment item in this part of the Project Specifications consists 
of the prefix B followed by a number corresponding to the number of the relevant clause or payment 
item in the Standard Specifications. The number of a new clause or a new payment item that does 
not form part of a clause or a payment item in the Standard Specifications and is included here, is 
also prefixed by B followed by a new number. The new numbers follow on the last clause or item 
number used in the relevant section of the Standard Specifications. 
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B2 SECTION 1100 : DEFINITIONS AND TERMS 
 
 

B 1115 GENERAL CONDITIONS OF CONTRACT 
 

REPLACE "for National and Provincial Road and Bridge Works", IN THE SECOND AND THIRD 
LINES WITH "The General Conditions of Contract for Construction Works (GCC 2010)". 

 
Add the following clause: 

 

"B 1156 LABOUR-OPTIMISING CONSTRUCTION 
 

The cost-effective employment of as great a portion of labour as is practically and technically feasible 
to produce a standard of construction as required by the Specifications, thus the economic 
substitution of plant and mechanical equipment in favour of available labour using hand tools, on 
condition that this method is not more expensive than the conventional construction practices." 

 
 
 
 

B3 SECTION 1200 : GENERAL REQUIREMENTS AND PROVISIONS 
 
 

B 1202 SERVICES 
 

Add the following: 
 

"Before work commences, the Contractor shall contact all private owners or public authorities 
controlling services to allow them to protect, move or relocate a service as required, or to confirm that 
all such work has been completed. 

 

No payment will be made for inconvenience to the Contractor due to services crossing the Site or any 
authority working on such services, nor will delays caused by such workings be accepted as a basis 
for claiming an extension of time for completing the Works." 

 
 

B 1209 PAYMENT 
 

(b) Rates to be inclusive 
 

Add the following to the first paragraph: 
 

"VAT shall be excluded from the tendered rates and sums and provided for as a lump sum in the 
summary of the Bill of Quantities." 

 

Add the following subclause: 
 

"(g)   Payment certificates 
 

With reference to Clause 49.1 of the General Conditions of Contract, the Engineer's Certificate will only 
be issued after he has received a draft certificate prepared by the Contractor at his own expense in the 
form prescribed by the Engineer. The cost of duplicating and delivering copies of the certificate to the 
Contractor, the Engineer and the Employer shall be borne by the Contractor. The Engineer and the 
Employer require a total of four sets of A4-sized paper copies." 
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B 1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 
 

Replace the clause 45 with: 
 

Clause 5.12.2.2 of the GCC (2010) as amended in the Contract Data. 
 

Change the existing heading of clause 1215 to read as above and wherever the expression 
‘abnormal rainfall’ or ‘rainy weather’ is encountered replace it with ‘inclement weather’. 

 

Make the following changes to Method (ii) (Critical-path method): 
 

Add the following final paragraphs: 
 

“Extension of time resulting from rainfall or other forms of inclement weather shall be calculated 
according to the requirements of Method (ii) (Critical-path method). The ‘n’ value of working days, 
as specified in this clause as being expected delays for which the contractor must make allowance 
in his programme, have been calculated from the figures given in Table B1215/1 below. 

 
Table B1215/1: Average delays due to inclement weather 

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total 

‘n’ delays (rain) 6 (4) 5 5 4 2 0 0 1 3 5 6 6 (3) 43(38) 

 
* The figures shown in brackets are the ‘n’ days of rain expected in December/January but reduced to take 

account of the standard construction break over the Christmas/New Year period. 
 

Adjustment to the contract period shall only be made at the end of the contract when the contractor 
may submit its claim for the agreed extension due as well as any additional payment resulting from 
the delay. 
If approved extensions of time extend the completion date beyond the start of the contractor’s 
holiday in December, the holiday period shall not be considered as working days. Any remaining 
extension of time at this date shall be calculated from the first statutory working day in January the 
following year, provided that the contractor has shown in his programme that he intends to close 
during the traditional Christmas/New Year break.” 

 

Add the following: 
 

B 1230 MEASUREMENT AND PAYMENT 
 

 
Item Unit 

B 12.01 Excavation for existing services: 

 
a) Excavation and backfill in search of existing services in soft material situated in the following 

depth ranges 
 

(i) 0m to 2m m³ 

b) Extra over B12.01(a) for excavation in hard material in close vicinity of services using picks, 
jackhammers, power tools etc. where no blasting or machine excavation is permitted 
..................................................................................................................................... m³ 

 
The tendered rate shall include full compensation for all construction equipment, labour, loss 
of production, transportation of equipment and materials to spoil as well as other items or 
losses suffered by the contractor. 
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B 12.02 Relocation of services: 

a) Allow a provisional sum for the repair and/or relocation of existing 
services which is not allowed for in the schedule of quantities ................................. PC. Sum 

b) Handling cost and profit ................................................................................. Percentage % 
 

The tendered percentage is a percentage of the amount actually spent under sub-item B12.02 (a), 
which shall include full compensation for the handling cost of the Contractor, and the profit in 
connection with the relocation and protection of existing services ordered by the Engineer. 

B 12.03 Full time Site Supervision: 

a) Allow a provisional sum for the appointment of a full time 
supervisor and assistant ........................................................................................ PC. Sum 

b) Handling cost and profit ................................................................................. Percentage % 

 
The tendered percentage is a percentage of the amount actually spent under sub-item B12.03 (a), 
which shall include full compensation for the handling cost of the Contractor. 

 
B4 SECTION 1300 : CONTRACTOR'S ESTABLISHMENT ON 

SITE AND GENERAL OBLIGATIONS 
 

B 1300 ADDITIONAL ESTABLISHMENT OF CONTRACTOR’S PLANT AND FACILITIES 

 

Description: 

Additional establishment of the Contractor’s plant, equipment, staff, offices, workshops, storage areas 
and all temporary facilities required for the execution of the Works, excluding the initial 
establishment at commencement of the Contract, including the mobilisation, transport to site, off- 
loading, erection, testing, commissioning and making ready for use of all major and ancillary items of 
plant, including but not limited to milling machines, rollers, pavers, bitumen distributors, water bowsers 
and associated equipment. 

This item shall apply only where the Contractor is required by the Engineer to re-establish plant 
on site after having previously de-established such plant during the Contract period. 

Additional establishment shall include all costs associated with compliance with the Contract, the 
COLTO Standard Specifications, statutory requirements, occupational health and safety, traffic 
accommodation, access arrangements, security, insurance, supervision and all other obligations 
necessary to render the plant fully operational on site. 

Once established, the Contractor’s plant shall remain on site and available for use for a minimum 
continuous period of two (2) months, during which no additional payment shall be made for 
standing time, idle plant, delays, interruptions, reduced utilisation or resequencing of the 
Works, irrespective of the Contractor’s annual work programme or rate of progress. 

This item shall be payable per additional establishment cycle instructed by the Engineer during the 
24-month contract period. 

Unit: Sum 
 

B 1300 ADDITIONAL DE-ESTABLISHMENT AND REMOVAL OF CONTRACTOR’S PLANT 
AND FACILITIES 

 

Description: 

Additional de-establishment of the Contractor’s plant, equipment, staff, offices, workshops and all 
temporary facilities, excluding the final de-establishment upon completion of the Contract, 
including dismantling, loading, transport from site and removal of all major and ancillary items of plant, 
including milling machines, rollers, pavers and associated equipment. 

This item shall apply only where the Contractor is required by the Engineer to remove plant from 
site during the Contract period prior to final completion. 
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Additional de-establishment shall include the clearance of the site, removal of temporary services, 
reinstatement and making good of all areas occupied by the Contractor to the satisfaction of the 
Engineer, in accordance with the COLTO Standard Specifications. 

This item shall be payable per additional de-establishment cycle instructed by the Engineer during 
the 24-month contract period. 

Unit: Sum 

 
 

B 1303 PAYMENT 
 
 

B13.01 The Contractor's general obligations 
 

Add the following after the fourth paragraph: 
 

"The combined total tendered for sub-items (a) and (c) shall not exceed 15% of the Tender Sum 
(excluding Section 1200, the contingent sum and VAT)." 

 
Add the following on page 1300-2. 

 
“The Contractor will not be paid time-related obligations for any Special Non-Working Days, which 
shall be deemed to have been allowed for in his rates. 

 

The time-related obligations shall also cover the cost of providing security personnel the Contractor 
deems appropriate, taking cognisance of the location of the site and the historical record of incidents 
of crime in the area”. 

 
 

“(d) Health and safety obligation” 
 

“The tendered rate for sub item 13.01 (c) represents full compensation for that part of the 
contractor’s general obligations that are mainly a function of construction time. The tendered sum 
will be paid from the Commencement Date until the end of the period for completion of the works, 
plus any extension thereof as provided in the general conditions of contract. 

 
Payment for time related costs arising from extensions of time granted by the employer, where the 
contractor is fairly entitled to such compensation in terms of the General Conditions of Contract, will 
be calculated by taking account only of pay items for which the unit of measurement is “month”. All 
pay items for which the unit of measurement is "month" are deemed to be based on 6 working days 
per week and 4 weeks per month.” 

 
Add the following as a final paragraph at the end of this section on payment 

 
“Payment of the rate for sub-item (d) shall include full compensation for all the contractor’s obligations 
relevant to health and safety legislation. 
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B5 SECTION 1500 : ACCOMMODATION OF TRAFFIC 
 

B 1501 SCOPE 
 

Add the following: 
 

“This section also covers the provision of additional information signs for materials and releasing 
notices to the media and the public.” 

 

B 1502 GENERAL REQUIREMENTS 

 

i) Traffic Safety Officer 
 

Add the following: 
 

“The traffic safety officer shall be approved by the engineer. If found incompetent, the engineer shall 
instruct the Contractor to remove and replace him with a competent person. The Contractor shall 
provide the officer with the necessary resources, inter alia a light delivery van (LDV), warning boards 
and two revolving amber flashing lights. The works CONTRACTOR’S TRAFFIC CONTROL shall be 
displayed on these warning boards in 250mm high red letters on a white background and the boards 
shall be mounted on the vehicle at least 1,5m above ground level to be clearly visible. The vehicle 
shall be equipped with two revolving amber coloured flashing lights with a minimum intensity of 100W. 
The warning light shall be switched on at all times and the boards shall be displayed when the vehicle 
is used on the site. The traffic safety officer, his vehicle, equipment and personnel shall be available 
24 hours per day and on special non-working days as specified in the Appendix to Tender and shall 
not be utilised for any other duties. 

 
The traffic safety officer shall, in addition to the duties listed in paragraph 1502(I), also be responsible 
for removal of broken down vehicles off the roadway and implementing actions requested by the traffic 
authorities with regard to the work to be carried out, be responsible for the erection and maintenance 
of all traffic signs necessary for the accommodation of traffic, ensure that the temporary traffic lights 
are functioning properly, ensure that all obstructions related to the Contractor’s activities are removed 
before nightfall every day and ensure that the road is safe for night traffic. 

 
He shall also be responsible for contacting the relevant traffic authority and South African Police Service 
in the event of an accident on the section of road under construction, give assistance to injured persons 
and animals, irrespective whether they are in the employ of the Contractor or not, remove vehicles that 
block the road, irrespective of whether it is a result of an accident or normal breakdown.” 

 
Add the following: 

 
“It is a condition of this contract that traffic is accommodated taking into account the provisions of 
the latest edition of the South African Road Traffic Signs Manual (SARTSM). The latest version for 
use in the accommodation of traffic is volume 2, chapter 13 of the June 1999 edition. Copies of this 
publication are available from Government Printers –Tel: (012) 334 4507/8/9 or (012) 3344510 Fax: 
(012) 323 9574. 

 
This section also covers the provision of additional information signs for motorists and the release 
of any notices to the media and public.” 

 

B1502: GENERAL REQUIREMENTS 
 

(a) Safety 
 

Add the following: 
 

“The contractor shall be responsible for maintaining the existing road surface both within the works 
area and the advance warning and termination areas in a safe and trafficable condition for the 
duration of the contract.” 

 
 

(i) Traffic Safety Officer 
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Insert the following as the opening phrase to sub-sub-clause (i) 
 

“make himself available to discuss road safety and traffic accommodation matters whenever 
required by the engineer and shall be responsible…” 

 

Delete sub-sub-clauses (ii) and (iii) and replace with the following" 
 

“(ii) Record on neat and dimensioned sketches and submit to the engineer the position and 
sign reference number, where applicable, of each sign, barricade, delineator, cone, amber 
flicker light, guardrail and permanent or temporary painted road marking feature. The 
position of each shall be adequately referenced from the marker boards or other surveyed 
points on the site of the works. 

 
These records shall also show the date and time at which the recorded traffic 
accommodation features are certified correct by the traffic safety officer, and shall be 
signed by the traffic safety officer before being submitted to the engineer. 

 
The records shall similarly account for whatever changes are made in the field. Such 
changes shall record the position of flagmen and stop/go control men and their associated 
traffic accommodation equipment wherever they are used. 

 

(iii) Personally inspect the position and condition of each traffic accommodation feature on the 
whole site of works twice each day by 9h30 and by 16h30, to record all irregularities 
discovered and the remedial action taken, and to sign off as correct and submit to the 
engineer such record sheets by midday of the next working day. The traffic safety officer 
shall keep a duplicate book for this specific purpose. 

 
The traffic safety officer shall also submit with this report the daily labour returns of 
flagmen, stop/go and traffic signal control men employed.” 

 
 

Add the following sub-clauses: 

 
 

(k) Site Personnel 
 

The contractor shall ensure that all his personnel, excluding those who are permanently office 
bound, are equipped with reflective safety jackets and that these are worn at all times when 
working on or near to the travelled way. Any person found not wearing a reflective jacket under 
these circumstances shall be removed from the site until such time as he is in possession of and 
wearing a reflective jacket. Reflective safety jackets shall be kept in good condition and any 
jackets that are, in the opinion of the engineer, ineffective shall be immediately replaced by the 
contractor. 

 

(l) Failure to comply with provisions 
 

Failure or refusal on the part of the contractor to take the necessary steps to ensure the safety and 
convenience of the travelling public, accommodation of traffic, plant and personnel in accordance 
with these specifications or as required by statutory authorities or ordered by the engineer, shall be 
sufficient cause for the engineer to apply penalties as follows: 

 
A fixed penalty of R5 000.00 per occurrence shall be deducted for each and every occurrence of 
non-compliance with any of the requirements of section 1500 of the standard specifications and 
section B1500 of the project specifications. 

 
In addition a time-related penalty of R500.00 per hour over and above the fixed penalty shall be 
deducted for non-compliance to rectify any defects in the accommodation of traffic within the 
allowable time after the engineer has given an instruction to this effect. The engineer's instruction 
shall state the allowable time, which shall be the time in hours for reinstatement of the defects. 
Should the contractor fail to adhere to this instruction, the time-related penalty shall be applied from 
the time the instruction was given.” 
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B 1503: TEMPORARY TRAFFIC-CONTROL FACILITIES 
 

Replace the first sentence of the first paragraph with the following: 
 

“The contractor shall provide, erect and maintain the necessary traffic-control devices, road signs, 
channelisation devices, barricades, warning devices and road markings (hereinafter referred to as 
traffic-control devices) in accordance with these special provisions and as shown on the drawings 
and in the SARTSM and remove them when no longer required. It shall be incumbent upon the 
contractor to see to it that the abovementioned traffic-control devices are present where required at 
all times and are functioning properly.” 

 
Replace the third paragraph with the following: 

 
“The type of construction, spacing and placement of traffic-control devices shall be in accordance 
with the SARTSM. The recommended arrangements of the traffic control devices illustrated and/or 
drawings issued by the engineer shall not be departed from without prior approval of the engineer. 
The arrangements expected to be most commonly used in the contract are given on the tender 
drawings. 

 
The details shown for spacing and placement of traffic-control facilities may however, be revised at 
the discretion of the engineer where deemed necessary to accommodate local site geometry and 
traffic conditions.” 

 
(b) Road signs and barricades 

 
Add the following: 

 

“The contractor shall be responsible for the protection and maintenance of all signs, and shall at his 
own cost replace any that have been damaged, lost, or stolen. 

 
All temporary road signs required to remain in position for some time shall be pole mounted as 
shown on the drawings. All temporary road signs required to be moved more often shall be 
mounted on portable supports for the easy moving of signs to temporary positions. The only 
permitted method of ballasting the sign supports shall consist of durable sandbags filled with sand 
of adequate mass to prevent signs from being blown over by wind. The cost of the sandbags shall 
be included in the tendered rates for the various types of temporary road signs. 

 

(c) Channelisation devices and barricades 
 

Add the following: 
 

“The use of drums as Channelisation devices shall not be permitted. Drums may however be used 
to set up barriers as provided for in sub clause 1503(d). 

 

Delineators shall: 
 

(i) Comply with the manufacturing and reflective requirements of the SARTSM and the blades 
shall be reversible with dimensions as indicated on the drawings; 

 

(ii) Have smooth and round edges and be mounted on a post and base. All components shall 
be of durable plastic material; 

 
(iii) Have the lower edge of the reflective part of the delineator mounted not lower than 250mm 

above the road surface; 
 

(iv) Be capable of withstanding the movement of passing vehicles and gusting winds up to 60 
km/h in typical working conditions without falling over. To achieve this, the base shall be at 
least 0,18 m2 and ballasted by sandbags with sand; 

 

(v) Together with its mounting be designed such that it will collapse in a safe manner under 
traffic impact. 
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Traffic cones manufactured in a fluorescent red-orange or red plastic material may be used only at 
short term lane deviations during daylight. Cones shall not be used on their own, but shall be 
interspersed with delineators at a ratio not exceeding 3:1. Cones used on all deviations shall be 
750 mm high. Lane closures which continue into the night time shall be demarcated by delineators 
only.” 

 
Add the following sub clauses: 

 

(g) Flagmen 
 

Flagmen shall be provided where shown on the drawings or required by the specification. During 
the daytime, at least two flagmen shall be provided at each traffic control point in addition to the 
STOP/GO sign operator. Where the shoulder of the road is closed to traffic, a flagman shall be 
provided at the leading end of the closure during daytime. No flagman shall be on duty for a period 
of more than 10 hours per day. 

 
Flagmen shall be adequately trained in the standard flagging techniques as described in the 
SARTSM (refer to figure 13.23 of detail 13.23.1) and be provided with conspicuous clothing such 
as safety jackets utilizing retro-reflective and / or fluorescent panels in red, yellow and / or white. 

 

Flagmen shall have in their possession, at all times, certification that they have attended and 
passed an accredited course in flagging techniques before being allowed onto the construction site. 

 
Flags shall be made from bright red or red-orange material and shall be square with a minimum 
side length of 600 mm. The flag shall be attached to a staff at least 1,0 m in length. 

 

In terms of lateral clearance and safety, flagmen shall stand on the shoulder of the lane of traffic 
that is being controlled and under no circumstances shall flagmen be permitted to stand within the 
traffic lane. In order to obtain maximum visual impact for the travelling public, flagmen shall stand- 
alone.” 

 
 

B 1513 ACCOMMODATION OF TRAFFIC WHERE THE ROAD IS CONSTRUCTED IN HALF 
WIDTHS 

 

Add the following: 
 

“Where the road is rebuilt or repaired in half widths, the traffic shall be accommodated as follows: 
 

a) Temporary traffic signals shall be provided where the road is rebuilt in half widths (day and 
night). 

 
b) Stop/Go-Ry facilities shall only be used for pavement repairs (i.e. patches, potholes, edge 
breaks and rutting) crack sealing and texture slurry as well as at sealing operations. In all these 
instances the road shall be in a safe trafficable condition for two way traffic over the entire width at the 
end of each day’s work. 

 

The Contractor shall only work on one side of the carriageway where traffic is accommodated in half 
widths. Work on both sides of the carriageway shall not be allowed where traffic is accommodated in 
half widths. 

 
All work on the travelled way and shoulders shall be done in such a way that the remaining portion of 
the roadway is available for traffic. 

 

Construction shall be separated from traffic by means of barricades, guideposts, road signs, delineators 
and other arrangements required by the Engineer.” 

 
 

B1517: MEASUREMENT AND PAYMENT 
 

Amend item 15.01 to read as follows: 
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“Item Unit 
 

B15.01 Accommodating traffic and maintaining temporary deviations: 
 

(a) Sasco roads ................................................................................................ kilometre (km) 
 

Replace the first paragraph with the following: 
 

“The unit of measurement shall be the kilometre, measured along the centre lines of the road 
where work is carried out. Accommodation of traffic shall be measured once only, that is no 
separate payments shall be made for lane and shoulder rehabilitation, slurry, reseal, asphalt 
overlay, side drains, etc. Only the net distance of the road shall be measured and overlapping 
distances during staged rehabilitation shall not be measured.” 
In the second paragraph, replace the comma after “deviations” at the start of the third line with a full 
stop and delete the remainder of this first sentence. Also delete the whole of the second sentence, 
which refers to compensation for the traffic safety officer. 

 
In the third paragraph second sentence, insert a full stop after “use” and delete the remainder of 
the sentence." 

 

B15.03 Temporary Traffic Control Facilities 
 

Add the following sub items: 
 

“n) Road signs, TIN Series .................................................................................... Square metre (m2) 
 

Add the following to the first paragraph: 
 

“For the purpose of the calculation a day shall be regarded as having nine (9) working hours.” 
 

Amend the second paragraph as follows: 
 

“The tendered amount shall include full compensation for all flagmen who are required to control traffic 
by way of flags and/or portable STOP/GO-RY signs and/or traffic signals and shall include the provision 
of flags and safety jackets to the flagmen.” 

 
In the title of the third paragraph delete the word “and” between (f) and (h) and add: 

 

“(n)” 
 

Add the following pay items: 
 

B15.14 Provision of traffic safety equipment for use by the engineer 
 

Item Unit 
 

(a) Safety jackets .......................................................................................................number (No) 
 

The unit of measurement shall be the number of each item provided as specified, and approved by 
the engineer. 

 
The tendered rates for the various safety items shall include full compensation for provision thereof 
and maintenance in good working order. 

 

Item Unit 
 

B15.15 Traffic safety officer ............................................................................................ week 
 

The unit of measurement shall be the period in weeks that the approved traffic safety office is 
employed. 
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The tendered rate per week shall include full compensation for the cost of the traffic safety officer to 
conduct his duties as specified in sub-clauses B1502 (i) 

 
B15.16 Penalties 

 

(a) Fixed penalty per occurrence .............................................................. number (No) 
 

(b) Time related penalty ........................................................................... hour (h) 
 

In sub item B15.6(a) a fixed penalty of R5 000.00 per occurrence shall be deducted for 
each and every occurrence of non-compliance with any of the requirements of section 
1500 of the standard specifications and section B1500 of the project specifications. 

 
In addition in sub item B15.16 (b), a time-related penalty of R500.00 per hour over and 
above the fixed penalty in sub-item B15.16 (a) shall be deducted for non-compliance to 
rectify any defects in the accommodation of traffic within reasonable time after the engineer 
has given an instruction to this effect. The engineer’s instruction shall state the time in 
hours for re-instatement of the defects. Should the contractor fail to adhere to the 
instruction, the time-related penalty will be applied from the time the instruction was given.” 

 
 

B6 SECTION 1800 : DAYWORKS 
 

 
B1801 Scope 

 
This section covers the listing of Day work items in accordance with the general conditions of 
contract Sub-clause 37.2, for the use in determining payment for work which cannot be quantified 
in specific units in the Pricing Schedule, or work ordered by the engineer during the construction 
period which was not foreseen at tender stage and for which no applicable rate exists in the Pricing 
Schedule. 

 
B1802 Ordering of Day work 

 

No Day work shall be undertaken unless written authorisation has been obtained from the 
engineer. 

 
B1803 MEASUREMENT AND PAYMENT 

 

Item Unit 
 

B18.01 Personnel 
 

(a) Unskilled labour .................................................................................................... hour (h) 
(b) Semi-skilled labour ............................................................................................... hour (h) 
(c) Skilled labour ........................................................................................................ hour (h) 
(d) Ganger .................................................................................................................. hour (h) 
(e) Flagmen ................................................................................................................ hour (h) 

 
 

Item Unit 
 

B18.02 Equipment 
 

(a) TLB ....................................................................................................................... Hour (h) 
(b) Watercart (15 000l minimum) ............................................................................... Hour (h) 
(c) Compressor with breakers.................................................................................... Hour (h) 

 
 
 

B18.03 Materials 
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(a) Procurement of materials ......................................................................... Provisional (prov) 
sum 
(b) Contractor's handling costs, profit and all other charges in respect of 

Sub-item B1803 (a) ..................................................................................... Percentage (%) 

 
 

The unit of measurement for items B18.01 and B18.02 shall be the hour for the item of equipment or 
personnel. Non-working hours for transport breakdown, lack of operator of any other reason shall not 
be measured. The time shall be taken from the time that the personnel and/or equipment depart until 
return. 

 
Measurement shall only be for work instructed and directed by the engineer, where the engineer 
considers no other appropriate rate is applicable in the Pricing Schedule. Prior to the commencement 
of any work by the personnel described under item B18.01 the contractor must obtain written consent 
from the engineer regarding their classification in terms of "unskilled", semi-skilled" and "skilled" 
personnel. 

 
The tendered rates for labour under B18.01 shall include full compensation to cover overhead 
charges and profit, leave pay, bonuses, subsistence, allowances, employer's contributions, 
additional payment for overtime where applicable, insurances, housing, site supervision, use of small 
hand tools and appliances, non -mechanical plant and equipment and consumable stores, for all 
administrative, supervisory, operative and contingent costs, relating to the supply of personnel. 

 
The tendered rates for plant for item B18.02 shall be an all-inclusive hire charge for the use of the 
vehicle and driver or plant/equipment and operator and shall apply only to vehicles plant and 
equipment nominated in writing by the engineer, for all administrative, supervisory, operative and 
contingent cost, and profit relating to the running of the plant. 

 
The unit of measurement for sub-item B18.03 (a) shall be the amounts actually paid for the 
procurement of materials to be purchased and shall be made in accordance with the provision of the 
general conditions of contract. Only the actual quantities of materials used, as verified by the 
engineer, shall be paid for. 

 
The percentage tendered for sub-item B18.03 (b) shall be the percentage of the amounts actually 
paid for the procurement of materials as ordered under sub-item B18.03 (a) and shall be in full and 
final compensation in respect of the contractor's handling costs, profit and all other charges in 
connection with the procurement and supply of the materials to the point of usage. 

 
The above-mentioned tendered rates shall be full compensation for the various items as specified 
and no further profit shall be paid. 
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B7 SECTION 2100 : DRAINS 
 

 
B 2100 MEASUREMENT AND PAYMENT 

 

Add the following payment items: 

 
Item Unit 

 
B 21.14 Repair and replacing existing drainage systems 

 
(a) Heavy duty concrete covers .......................................................................................... No 

 
The unit of measurement shall be number (No) of actual covers to be replaced. 

 
The tendered rate shall include all plant, labour and material to remove the damaged cover to spoil and 
to place the new cover to the correct line and level to the satisfaction of the Engineer and in accordance 
with Municipal standards 

 
B 21.18 Excavation for the clearing of existing drainage systems 

 
(d)        Clean existing pipes ....................................................................................................... hr 

 
The unit of measurement shall be hour (hr) of actual jetting time. 

 
The tendered rate shall include all equipment, plant and labour to power water jet the pipes clean to 
the satisfaction of the Engineer. 

 
 
 

B8 SECTION 2200 : PREFABRICATED CULVERT 
 
 

 
B 2200 SCOPE 

 
The section will also allow for the repairs to existing manholes and catchpits 

 
 
 
 

B9 SECTION 2300: CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND 
DOWNPIPES AND CONCRETE LININGS FOR OPEN DRAINS 

 

B 2304 CONSTRUCTION 
 

B2301 SCOPE 
 

This section will also include for the removal of kerb and channels in various combinations to spoil 

B2304 CONSTRUCTION 

(a) Prefabricated concrete kerbing and channelling 
 

Add the following: 
 

“After the precast kerbs have been laid the formwork for the channelling shall be set up. Expansion 
joints shall be allowed for at approximately 8 metres intervals, i.e. opposite the joint between the 
kerbs.” 
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B 2307 MEASUREMENT AND PAYMENT 
 

Add the following payment items: 
 

Item Unit 
 

B 23.16 Demolition and removal of existing kerbs and/or channel ............................................ m3
 

 

The unit of measurement shall be cubic metres (m3) of kerb and/or channel removed to spoil. The 
areas that will require removal will be on the instruction of the Engineer 

 
 

B 23.17 Motor Slopes 
 

a) Standard Residential Motorslopes, with 3m ramps, 
as detailed on Drawing ............................................................................................ No 

 
b) Extra-over for additional ramp width ........................................................................... m 

 
The rate shall include for all labour, plant and material for the supplying of G2 quality material from 
commercial sources, placing to the required levels, watering and compacting to 95% Mod. AASHTO 
density, supplying and placing 25 MPa concrete, forming of joints, screeding and finishing to the 
required levels. 

 
 

B 23.22 Pedestrian Ramps 
 

a) Pedestrian Ramps, with floated concrete finish, as shown on Drawing ..................... No 
 

The rate shall include for all labour, plant and material for the supplying of G2 quality material from 
commercial sources, placing to the required levels, watering and compacting to 95% Mod. AASHTO 
density, supplying and placing 25 MPa concrete, forming of joints, screeding and finishing to the 
required levels. 

 
 

B10 SECTION 3600      : CRUSHED – STONE BASE 
 

 
B 3604 CONSTRUCTION 

 

(b) Compaction 

 
Add the following at the end of the first paragraphs: 

 
The mixed material shall be compacted to a minimum of 100% of modified AASHTO density. 

 
(k) Stabilisation 

 
The mixed material shall be placed and compacted within 5 hours of the commencement of mixing. 

 
B 3606 CONSTRUCTION TOLERANCES 

 

Add the following: 
 

“The grade shall be such that the height of the edge of the channel above the top of the completed 
base is not less than the minimum thickness of asphalt surfacing, ie 5 mm less than the specified 
thickness.” 
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B11 SECTION 4100: PRIME COAT 
 

Add or change the following: 
 

B 4102 MATERIALS 
 

a) Priming Material 

 
The priming material used shall be MC-30 cut-back bitumen to SABS 308. 

 
B 4105 PREPARATION OF THE LAYER TO BE PRIMED 

 

Where the previously primed surface has become unsuitable the Engineer’s Representative may 
order a tack coat to be applied prior to the bituminous surface being applied. 

 
B 4106 APPLICATION OF PRIME COAT 

 

Add the following to paragraph (c) 

 
“MC-30 prime shall normally be applied at a rate of 0.7 l/m².” 

 

B12 SECTION 4200 : ASPHALT BASE AND SURFACING 
 

B 4202 MATERIALS 
 
 

B 4202 (b) Aggregates 
 

Add the following paragraph to the introductory description: 
 

“Asphalt mixes shall be manufactured using different individual single size coarse aggregates 
fractions and crushed fine aggregates blended to conform to the specified grading requirements. The 
use of natural sands shall only be permitted if approved by the engineer and shall be limited to a 
maximum of 5% for continuously graded mixes. All aggregate in excess of 4,75 mm shall consist of 
individual nominal single sized aggregate. 

 
(v) Absorption 

 

Add the following new sentence 
 

“In addition, the total binder absorption of the combined coarse and fine aggregate blend shall not 
exceed 0.5%” 

 
(viii) Grading 

 
Delete the second paragraph commencing with "the target grading…" and add the following 
paragraphs * (delete what is not applicable) 

 
The grading limits for the combined aggregate grading for the asphalt surfacing shall be as specified 
in table 4202/7: Continuously graded medium 

 

(c) Fillers 
 

Delete the second last sentence of the first paragraph and replace with: 
 

“With the exception of stone mastic asphalt, in no instances shall more than 2% by mass filler be 
used in the mixes” 

 
 

Add the following after the last paragraph: 
 

“For tender purposes the active filler shall be hydrated lime” 
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(h) General 
 

Add the following after the second paragraph: 
 

“Sufficient aggregate for a minimum of 3 days production shall be separately stockpiled and tested 
for conformance and uniformity prior to use. The test results shall be presented to the engineer” 

 
B 4203 COMPOSITION OF ASPHALT BASE AND SURFACING MIXTURES 

 

In the first paragraph, third last line, after “or active filler” add: 
 

“or aggregate content” 
 

Delete the fifth paragraph and replace with the following: 
 

“The design of the asphalt mixes shall be in accordance with “Interim Guidelines for the Design of 
Hot-Mix Asphalt in South Africa (June 2001)”, and appropriate research results. The mix properties 
and requirements shall be as specified in the project specifications” 

 
The relevant asphalt mixes for the base and surfacing layers shall comply with the requirements in 
table B4203/2. 

 

Table B4203/2 
Asphalt mix requirements: Base and Surfacing 

 
Property Continuously 

graded surfacing 
mixes 

Marshall Stability (kN) 8 – 18 
Marshall Flow (mm) 2 – 6 

Stability /Flow (kN/mm) > 2,5 

VMA (%) > 15 

VFB (%) 65 – 75 

Air voids (%) 4 – 6 

Indirect tensile strength @ 25oc (kPa) > 1000 

Dynamic Creep Modules @ 40oC (mPa) > 20 

Modified Lottmann* (TSR) > 0, 8 
Air permeability @ 7% voids (cm2) < 1 x 10 –8

 

Binder film thickness (microns) 5,5 – 8,0 

Filler bitumen ratio 1 – 1,5 

 
 

B 4203 DESIGN ASPHALT 
 

Add the following: 
 

“A continuously graded medium mix using a 80/100 Pen. Bituminous binder and local quartzitic 
aggregate is required. 

 
 

B 4205 GENERAL LIMITATIONS AND REQUIREMENTS AND THE STOCKPILING OF 
MIXED MATERIAL 

 

(c) Surface Requirements 
 

(ii) Tack Coat 
 

Add the following new paragraph: 
 

“Hand spraying shall only be permitted on areas approved by the engineer. The binder distribution 
shall be capable to apply the binder evenly over the full area. The equipment shall comply with 
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clause 4103. Tack coat shall be applied to all transverse and longitudinal joints by hand utilizing a 
paint brush.” 

 
B 4206 PRODUCING AND TRANSPORTING THE MIXTURE 

 

(c) Transporting the mixture 
 

Add the following paragraph: 
 

“Special precautions shall be taken by the contractor to ensure that the temperature of the total mass 
of asphalt does not decrease by more than 10oC from point of dispatch to the point where it is to be 
paved. The use of the thermal blankets is obligatory.” 

 
Add the following new sub-clause: 

 

“(f) Approval of asphalt mixture 
 

Before any asphalt is placed on the road, the engineer shall approve the mix design. The approval 
process shall be as follows: 

 
The contractor shall prepare and submit a laboratory design mix with test results at four different 
bitumen contents. The design mix shall be submitted on the prescribed form D3 of TMH 10: 
“Instruction for the Completion of As-Built Materials Data Sheets” with all the necessary test results 
completed. In addition, the proposed asphalt mixture shall be subjected to gyratory testing. All the 
expenses in preparing and submitting the laboratory design mix shall be to the contractors cost. 

 
Samples of all aggregate and bitumen shall be submitted with the laboratory design mix to enable 
the engineer to carry out check design testing as necessary. The above design and aggregate shall 
be submitted to the engineer at least six weeks before it is intended to commence with any asphalt 
production for approval which should be given within a maximum of ten days. 

 
The engineer may instruct the contractor at any time to halt his paving process and to review the 
whole or part of the above process should a change of aggregate properties occur, the specified 
asphalt requirements not being met and/or a consistent asphalt mixture not be produced.” 

 
B 4210 COMPACTION 

 

Add the following: 
 

“The densities of all cores shall be equal to or greater than the 95% Marshall Density, for the lot to 
be acceptable.” 

 
B 4213 CONSTRUCTION TOLERANCES AND FINISH REQUIREMENTS  

 

Add the following to paragraph (a)(iv): 
 

“Notwithstanding these allowances, at no place shall the level of the top of the asphalt surface fall 
below that of the adjacent low side concrete channel.” 

 
 

B 4214 QUALITY OF MATERIAL AND WORKMANSHIP 
 

(b) Coring of asphalt layers 
 

Add the following: 
 

“A suitable coring machine shall be available on a daily basis when asphalt paving is taking place. 
Cores shall only be drilled, when the road temperature is 20oC or less. Core holes shall be filled with 
hot mix asphalt and compacted, all within 24 hours of the core being drilled. Coring shall be carried 
out within 48 hours after the paving has been completed and supplied to the engineer. The test 
results of cores shall be submitted to the engineer within 24 hours after coring.” 
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(c) Routine inspection and tests 
 

Add the following paragraph: 
 

“The contractor shall keep accurate records of: 
 

(i) The position where every truckload of asphalt is paved (chainage, lane, time and date). 
 

(ii) The temperatures of the asphalt in the trucks both at the mixing plant and at the paving 
equipment immediately prior to discharging the load. 

 

(iii) The truck number from which control samples are taken. All samples taken shall be appropriately 
numbered." 

 
 

B 4215 MEASUREMENT AND PAYMENT 
 

Amend the following payment item: 
 

Item Unit 
 

“B42.08 100mm cores in asphalt paving ............................................. number (no) 
 

“Amend the 1st sentence by adding the following after the word “drilled …..”: “irrespective of depth 
of core.” 

 
B42.11 Asphalt constructed for rehabilitation purposes in accordance with the provisions 

of sub-sub-clause 4213 (f)(ii) ................................................................................... ton 
 

Insert the following paragraphs after the 1st paragraph 
 

“The unit of measurement for sub item (a) shall be the ton of asphalt base placed in compacted layer 
thickness not exceeding 40 mm, and measured according to certified weighbridge tickets issued in 
respect of the mixture used. 

 

The unit of measure for sub item (b) shall be the ton of asphalt overlay placed to the nominal 
thickness specified and measured according to certified weighbridge tickets issued in respect of the 
mixture used. 

 

No payment shall be made for excess width and wastage of asphalt, and the mass of such excess 
or wasted material shall be deducted from the recorded delivery for payment purposes. No payment 
shall be made for asphalt in excess of the mean spread rate(s), which shall be determined as follows: 

 
S = 1000 m2/ton where, 

AXB 
S = Mean spread rate in m2/ton 

A = Average bulk relative density achieved on the road in ton/m3
 

B = (specified asphalt thickness in mm) + 5mm” 

 
Add the following to the 3rd paragraph 

 
“The tendered rate shall also include full compensation for joint forming, temporary ramping of 
construction joints between paving operations when new work is opened to traffic (including ramping 
material), breaking up and disposal of temporary ramps and waste material, weighing the material 
on the specified weighbridge and cleaning the surface” 

 

Add the following payment items: 
 

Item Unit 
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B42.21 Penalty for overloading .......................................................................................... ton (t) 
 

The unit of measurement for the calculation of the penalty shall be the ton of mix transported in 
excess of the legal load. The rate applied shall be twice the contractor’s tendered rate for placing 
the mix under B42.02 (a). 

 

For the purposes of the calculation, the so called 5% grace shall not be used. The following 
example is provided: 

 

Tare Weight of vehicle certified by RTI weighbridge         = 6 tons 
Maximum carrying capacity certified by RTI weighbridge = 8 tons 
Gross vehicle mass = 14 tons 
Actual Load (Weighbridge ticket) = 15.6tons 
Grace = 1 ton 
Overload = 0.6 tons 

Contractors rate tendered under item B42.02(a) = R 1 000/ton 

Penalty = 2 x R 1 000/ton x 0.6 tons 
= R 1 200.00 ” 
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B13 SECTION 5700 : ROAD MARKINGS 
 

 
B5700 MEASUREMENT AND PAYMENT 

 
5701 SCOPE 

 

Replace South African Road Traffic Signs Manual in the second paragraph with: 

“SADC Road Traffic Signs Manual” 

 
B5706 Setting out the road markings 

 
Add the following: 

 
“Where road markings are to be replaced after milling/overlay seal, it is essential that all existing 
barrier lines and other road marking lines be accurately referenced before commencement of 
milling or other operations which will obliterate the existing road markings. The position of barrier 
lines shall be re-assessed on site by the engineer before the contractor commences with the road 
marking.” 

 
B5707 Applying the paint 

 

Replace the last paragraph with the following: 
 

“The all lines shall be painted immediately after the road has received a new asphalt layer. 
 

The Contractor’s establishment on site and general obligation shall be deemed to fully include the 
establishment of the road-marking team, irrespective of the number of times the road-marking team 
is required to be on site or is required to move within the site.” 

 
B5714 MEASUREMENT AND PAYMENT  

Item 
 

Unit 

B57.06 Setting out and pre-marking the lines (excluding traffic 
island markings, lettering and symbols) 

km 

 
Add the following: 

 

“Referencing of existing barrier lines and other road marking lines prior to milling and other 
operations, shall be included in the tendered rate for setting out and pre-marking. Measurement of 
the length will be once along the centreline of the road irrespective of the number of parallel lines.” 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
B14 SECTION 8100 : TESTING MATERIALS AND WORKMANSHIP 



TENDER No: 8/2/1/578 PROJECT SPECIFICATIONS 

C3.32 

 

 

 
 
 

B8117 MEASUREMENT AND PAYMENT 

 
Add the following: 

 
Item Unit 

 
B81.04 Testing materials and workmanship 

 
a) Testing as required by the Engineer .................................... Prov. Sum 

 
b) Handling    costs    and    profit    in    respect    of    sub-item  

B81.04(a) ..................................................................... Percentage % 
 

The provisional sum provided to cover the cost of tests as requested by the engineer in 
terms of clause 8115 shall be expended in accordance with the provisions of the general 
conditions of contract. Payment will not be made for any test, should the test indicate 
that the specifications have not been complied with. 

 
The tendered percentage is a percentage of the amount actually spent under subitem 
B81.04 (a), which shall include full compensation for the handling costs and the profit 
of the contractor. 
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C3.3 PARTICULAR SPECIFICATIONS 

 
 

In addition to the Standardized and Project Specifications the following Particular Specifications shall 

apply to this contract and are bound in hereafter. 

 
 

PAM: OHSA 1993: HEALTH AND SAFETY SPECIFICATION 

ENVIRONMENTAL MANAGEMENT SPECIFICATION 
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PARTICULAR SPECIFICATION PAM: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
 

CONTENTS 
 

CONSTRUCTION HEALTH AND SAFETY PROCEDURES AND MILESTONES 

PAM-1: SCOPE 

PAM-2: DEFINITIONS 

PAM-3: TENDERS 

PAM-4: NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 

PAM-5: RISK ASSESSMENT 

PAM-6: APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 

PAM-7: APPOINTMENT OF SAFETY PERSONNEL 

PAM-8: RECORDS AND REGISTERS 

PAM-9: CONTRACTOR’S RESPONSIBILITIES 

PAM-10: MEASUREMENT AND PAYMENT 
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PAM: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 

CONSTRUCTION HEALTH AND SAFETY PROCEDURES & MILESTONES 

 
The following flowchart gives a simplified record of procedures and milestones to be met during the 

project life cycle: 

 
 

 
DESIGN STAGE 

• Finalise H&S Specification 

 

  

TENDER STAGE 

• Principle Contractor (PC) conducts own RA 

• PC make allowance for H&S in tender doc. 

• PC to submit Method Statement 
(Work Methodology – Explain how they will execute work) 

• PC to submit Safe Work Procedures 

  

 
 
 
 
 
 
 
 

 

 
 
 

 

 

CONCEPT 

• Initiate Project (Client) 
• Conduct Risk Assessment (RA) 

• Initiate a Health & Safety (H&S) Specification 

CONSTRUCTION 

• Implement H&S Plan 
• Continue with Risk Assessments 

• Evolve H&S File 

• Monitor Implementation of H&S Plan 

COMMISSIONING STAGE 

• Hand over H&S File 

RELEASE RETENTION (Practical Completion) 

Review PC’s Risk Assessment 

Review H&S Specifications and plan 

• PC initiate H& S File 

• 

PRE CONTRACT 

• Assess PC’s tender allowance for H&S 

• 
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PAM-1: SCOPE 
 

This specification covers the health and safety requirements to be met by the Contractor to 
ensure a continued safe and healthy environment for all workers, employees and 
subcontractors under his control and for all other persons entering the site of works. 

 

This specification shall be read with the Occupational Health and Safety Act (Act No 85 and 
amendment Act No 181) 1993, and the corresponding Construction Regulations 2003, and 
all other safety codes and specifications referred to in the said Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of 
the Contractor as mandatary to the Employer (client) is that of an employer in his own right, 
responsible to comply with all provisions of OHSA 1993 and the Construction Regulations 
2003. 

 
This safety specification and the Contractor’s own Safety Plan as well as the Construction 
Regulations 2003, shall be displayed on site or made available for inspection by all workers, 
employees, inspectors and any other persons entering the site of works. 

 
The following are possible risks associated with this project: 

 

▪ Working high above the ground on top of the tank or inside, in a restricted environment 
with limited ventilation (confined space), 

▪ Lifting and lowering of materials and equipment from the ground to the tank or pump 
station roof and vice versa, exposed to cross winds, 

▪ Steep and restricted access to the foundations of the pump station, 
▪ Potentially dangerous existing services, i.e. water mains, electrical high voltage cables, 

buried and overhead, 
▪ Deep excavations in soils requiring shoring or reducing of slopes, 
▪ High pressures during testing of the new pipelines, which could result in potentially 

dangerous situations in the event of the pipeline or fittings failing, 
▪ Movement of construction vehicles on site, taking into consideration other traffic and 

existing services, 
▪ Exposure to possible injuries due to mishandling or failure of power and hand tools, 
▪ Non-conformance to specifications with regards to fasteners and materials, 
▪ Risks related to general safety and security on site. 

 
Additional risks may arise from specific methods of construction selected by the Contractor 
which are not necessary covered in the above. 

 
 

PAM-2: DEFINITIONS 
 

For the purpose of this contract the following shall apply: 
 

(a) “Employer” where used in the contract documents and in this specification, means 
the Employer as defined in the General Conditions of Contract and it shall have the 
exact same meaning as “client” as defined in the Construction Regulations 2003. 
“Employer” and “client” is therefore interchangeable and shall be read in the context 
of the relevant document. 

 
(b) “Contractor”, wherever used in the contract documents and in this specification, 

shall have the same meaning as “Contractor” as defined in the General Conditions 
of Contract. 

 

In this specification the terms “principal contractor” and “contractor” are 
replaced with “Contractor” and “subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the 
mandatary, without derogating from his status as an employer in his own right. 

 
(c) “Engineer” where used in this specification, means the Engineer as defined in the 
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General Conditions of Contract. In terms of the Construction Regulations the 

Engineer may act as agent on behalf of the Employer (the client as defined in the 

Construction Regulations). 

 
PAM-3: TENDERS 

 
The Contractor shall submit the following with his tender: 

 
(a) a documented Health and Safety Plan as stipulated in Regulation 5 of the 

Construction Regulations. The Safety Plan must be based on the Construction 
Regulations 2003 and will be subject to approval by the Employer; 

 
(b) a declaration to the effect that he has the competence and necessary resources to 

carry out the work safely in compliance with the Construction Regulations 2003; 

 
(c) a declaration to the effect that he made provision in his tender for the cost of the 

health and safety measures envisaged in the Construction Regulations. 

 
(d) Failure to submit the foregoing with his tender, will lead to the conclusion that the 

Contractor will not be able to carry out the work under the contract safely in 
accordance with the Construction Regulations. 

 
 

PAM-4: NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 

 
After award of the contract, but before commencement of construction work, the Contractor 
shall, in terms of Regulation 3, notify the Provincial Director of the Department of Labour in 
writing if the following work is involved: 

 
(a) the demolition of structures and dismantling of fixed plant of height of 3,0 m or more; 
(b) the use of explosives; 
(c) construction work that will exceed 30 days or 300 person-days; 
(d) excavation work deeper than 1,0 m; or 
(e) working at a height greater than 3,0 m above ground or landings. 

 
The notification must be done in the form of the proforma included under Section 9 (Forms 
to be Completed by Successful Tenderer) of the tender document. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, 

Employer, Engineer, employees and persons on site. 

 
 

PAM-5: RISK ASSESSMENT 
 

Before commencement of any construction work during the construction period, the 

Contractor shall have a risk assessment performed and recorded in writing by a competent 

person. (Refer Regulation 7 of the Construction Regulations 2003). 

 

The risk assessment shall identify and evaluate the risks and hazards that may be expected 
during the execution of the work under the contract, and it shall include a documented plan 
of safe work procedures to mitigate, reduce or control the risks and hazards identified. 

 
The risk assessment shall be available on site for inspection by inspectors, Employer, 
Engineer, subcontractors, employees, trade unions and health and safety committee 
members, and must be monitored and reviewed periodically by the Contractor. 
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PAM-6: APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 

PAM-6.1 Health and Safety plan 
 

The Contractor shall appoint his employees and any subcontractors to be employed on the 

contract, in writing, and he shall provide them with a copy of his documented Health and 

Safety Plan, or relevant sections thereof. The Contractor shall ensure that all subcontractors 

and employees are committed to the implementation of his Safety Plan. 

 

PAM-6.2 Health and safety induction training 
 

The Contractor shall ensure that all employees under his control, including subcontractors 
and their employees, undergo a health and safety induction training course by a competent 
person before commencement of construction work. No visitor or other person shall be 
allowed or permitted to enter the site of the works unless such person has undergone health 
and safety training pertaining to hazards prevalent on site. 

 
The Contractor shall ensure that every employee on site shall at all times be in possession 
of proof of the health and safety induction training issued by a competent person prior to 
commencement of construction work. 

 
PAM-7: APPOINTMENT OF SAFETY PERSONNEL 

 

PAM-7.1: Construction Supervisor 
 

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising 

the performance of the construction work. 

 

He may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 

 

PAM-7.2: Construction safety officer 
 

Taking into consideration the size of the project and the hazards or dangers that can be 

expected, the Contractor shall appoint in writing a full-time or part-time Construction Safety 

Officer if so decided by the Inspector of the Department of Labour. The Safety Officer shall 

have the necessary competence and resources to perform his duties diligently. 

 
Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated 

construction safety officer appointed after award of the contract. 

 

PAM-7.3: Health and safety representatives 
 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer 

in terms of the Act for the execution of the contract, shall appoint a health and safety 

representative whenever he has more than 20 employees in his employment on the site of 

the works. The health and safety representative must be selected from employees who are 

employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for 
every 100 employees. 
The function of the health and safety representative(s) will be to review the effectiveness of 
health and safety measures, to identify potential hazards and major incidents, to examine 
causes of incidents (in collaboration with his employer, the Contractor), to investigate 
complaints by employees relating to health and safety at work, to make representations to 
the employer (Contractor) or inspector on general matters affecting the health and safety of 
employees, to inspect the workplace, plant, machinery etc. on a regular base, to participate 
in consultations with inspectors and to attend meetings of the health and safety committee. 
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PAM-7.4: Health and safety committee 
 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall 

establish one or more health and safety committee(s) where there are two or more health 

and safety representatives at a workplace. The persons selected by the Contractor to serve 

on the committee shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals, 

but at least once every three months, to review the health and safety measures on the 

contract, to discuss incidents related to health and safety with the Contractor and the 

inspector, and to make recommendations regarding health and safety to the Contractor and 

to keep record of recommendations and reports made by the committee. 

 
PAM-7.5: Competent persons 

 
In accordance with the Construction Regulations the Contractor has to appoint in writing 
competent persons responsible for supervising construction work on each of the following 
work situations that may be expected on the site of the works. 

 
(a) Risk assessment and induction training as described in Regulation 7 of the 

Construction Regulations; 
(b) Fall protection as described in Regulation 8; 
(c) Formwork and support work as described in Regulation 10; 
(d) Excavation work as described in Regulation 11; 
(e) Demolition work as described in Regulation 12; 
(f) Scaffolding work as described in Regulation 14; 
(g) Suspended platform operations as described in Regulation 15; 
(h) Material hoists as described in Regulation 17; 
(i) Batch plant operations as described in Regulation 18; 
(j) Explosive powered tools as described in Regulation 19; 
(k) Cranes as described in Regulation 20; 
(l) Construction vehicle and mobile plant inspections on a daily basis by a competent 

person as described in Regulation 21(1); 
(m) Control of all temporary electrical installations on the construction site as described 

in Regulation 22. 
(n) Stacking and storage on construction sites as described in Regulation 26; and 
(o) Inspections of fire equipment as described in Regulation 27. 

 

A competent person may be appointed for more than one part of the construction work with 
the understanding that the person must be suitably qualified and able to supervise at the 
same time the construction work on all the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not 
relieve the Contractor from any of his responsibilities to comply with all requirements of the 
Construction Regulations. 

 
 

PAM-8: RECORDS AND REGISTERS 
 

In accordance with the Construction Regulations the Contractor is bound to keep records 

and registers related to health and safety on site for periodic inspection by inspectors, the 

Engineer, the Employer, trade union officials and subcontractors and employees. The 

following records and registers must be kept on site and shall be available for inspection at 

all times. 

 

(a) A copy of the OHSA 1993 Construction Regulations 2003; 
(b) A copy of this Health and Safety Specification; 
(c) A copy of the Contractor’s Health and Safety Plan (Regulation 4); 
(d) A copy of the Notification of Construction Work (Regulation 3); 
(e) A health and safety file in terms of Regulation 5(7) with inputs by the Construction 
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Safety Officer [Regulation 6(7)]; 
(f) A copy of the risk assessment described in Regulation 7; 
(g) A full protection plan and the corresponding records of evaluation and training of 

employees working from elevated positions as described in Regulation 8; 
(h) Drawings pertaining to the design of structures [Regulation 9(3)] and formwork and 

support work structures [Regulation 10(d)] must be kept on site; 
(i) Pronouncement of the safety of excavations must be recorded in a register to be 

kept on site [Regulation 11(3)(h)]; 
(j) A copy of the certificate of the system design for suspended platforms [Regulation 

15(3)]; 
(k) A notice must be affixed around the base towers of material hoists to indicate the 

maximum mass load, which may be carried at any one time by material hoists 
[Regulation 7(5)]. 

(l) Maintenance records of material hoists and inspection results must be kept in a 
record book to be kept on site [Regulation 17(8)]; 

(m) A record of any repairs to or maintenance of a batch plant must be kept on site 
[Regulation 18(9)]; 

(n) A warning notice must be displayed in a conspicuous manner when and wherever 
an explosive powered tool is used [Regulation 19(2)]; 

(o) A register for recording of findings by the competent person appointed to inspect 
construction vehicles and mobile plant [Regulation 21(1)(j)]. 

 
 

PAM-9: CONTRACTOR’S RESPONSIBILITIES 
 

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in 

the Act (OHSA 1993), which means that the Contractor has the status of employer in his own 

right in respect of the contract. The Contractor is therefore responsible for all the duties and 

obligations of an employer as set out in the Act (OHSA 1993) and the Construction 

Regulations 2003. 

 
Before commencement of work under the contract, the Contractor shall enter into an 
agreement with the Employer (Client) to confirm his status as mandatary (employer) for the 
contract under consideration. 

 
The Contractor's duties and responsibilities are clearly set out in the Construction 
Regulations 2003, and are not repeated in detail but some important aspects are highlighted 
hereafter, without relieving the Contractor of any of his duties and responsibilities in terms of 
the Construction Regulations. 

 
(a) Contractor’s position in relation to the Employer (Client) (Regulation 4) 

 

In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the 
Employer or the Engineer on behalf of the Employer, to ensure that all requirements 
of the Act and the Regulations are met and complied with. 

 

(b) The Principal Contractor and Contractor (Regulation 5) 
 

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of 
Principal Contractor as defined in the Construction Regulations, and he shall comply 
with all the provisions of Regulation 5. 

Any subcontractors employed by the Contractor must be appointed in writing, setting out the 
terms of the appointment in respect of health and safety. An independent subcontractor shall 
however provide and demonstrate to the Contractor a suitable, acceptable and sufficiently 
documented health and safety plan before commencement of the subcontract. In the 
absence of such a health and safety plan the subcontractor shall undertake in writing that he 
will comply with the Contractor’s safety plan, the health and safety specifications of the 
Employer and the Construction Regulations 2003. 
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(c) Supervision of construction work (Regulation 6) 
 

The Contractor shall appoint the safety and other personnel and employees as 
required in terms of Regulation 6 and as set out in paragraph 7 above. Appointment 
of those personnel and employees does not relieve the Contractor from any of the 
obligations under Regulation 6. 

 
(d) Risk assessment (Regulation 7) 

 

The Contractor shall have the risk assessment made as set out in paragraph 7 above before 
commencement of the work, and it must be available on site for inspection at all 
times. The Contractor shall consult with the health and safety committee or health 
and safety representative(s) etc. on a regular basis to ensure that all employees, 
including subcontractors under his control, are informed and trained by a competent 
person regarding health hazards and related work procedures. 

 
No subcontractor, employee or visitor shall be allowed to enter the site of works 
without prior health and safety induction training, all as specified in Regulation 7. 

 
(e) Fall protection (Regulation 8) 

 

Fall protection, if applicable to this contract shall comply in all respects with 
Regulation 8 of the Construction Regulations. 

 
(f) Structures (Regulation 9) 

 

The Contractor will be liable for all claims arising from collapse or failure of structures 
if he failed to comply with all the specifications, project specifications and drawings 
related to the structures, unless it can be proved that such collapse or failure can be 
attributed to faulty design or insufficient design standards on which the specifications 
and the drawings are based. 

 

In addition the Contractor shall comply with all aspects of Regulation 9 of the 
Construction Regulations. 

 
(g) Formwork and support work (Regulation 10) 

 

The Contractor will be responsible for the adequate design of all formwork and 
support structures by a competent person. 

 

All drawings pertaining to formwork shall be kept on site and all equipment and 
materials used in formwork, shall be carefully examined and checked for suitability 
by a competent person. 

 

The provisions of Regulation 10 of the Construction Regulations shall be followed in 
every detail. 

 
(h) Excavation work, including confined spaces (Regulation 11) 

 

It is essential that the Contractor shall follow the instructions and precautions in the 
Standard Specifications and Project Specifications as well as the provisions of the 
Construction Regulations to the letter as unsafe excavations can be a major hazard 
on any construction site. The Contractor shall therefore ensure that all excavation 
work is carried out under the supervision of a competent person, that inspections 
are carried out by a Professional Engineer or Technologist, and that all work is done 
in such a manner that no hazards are created by unsafe excavations and working 
conditions. 

 
The Contractor will ensure that all precautionary measures as stipulated for confined 
spaces as determined in the General Safety Regulations promulgated by 
Government Notice No.R.1031 of 30 May 1986, as amended, are complied with 
when entering any excavation. 
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Supervision by a competent person will not relieve the Contractor from any of his 
duties and responsibilities under Regulation 11 of the Construction Regulations. 

 

(i) Demolition work (Regulation 12) 
 

Whenever demolition work is included in a contract, the Contractor shall comply with 
all the requirements of Regulation 12 of the Construction Regulations. The fact that 
a competent person has to be appointed by the Contractor, does not relieve the 
Contractor from any of his responsibilities in respect of safety of demolition work. 

 
(j) Tunnelling (Regulation 13) 

 

The Contractor shall comply with Regulation 13 wherever tunnelling of any kind is 
involved. 

 

(k) Scaffolding (Regulation 14) 
 

The Contractor shall ensure that all the provisions of Regulation 14 of the 
Construction Regulations are complied with. [Note: Reference in the Regulations to 
“Section 44 of the Act” should read “Section 43 of the Act”] 

 

(l) Suspended platforms (Regulation 15) 
 

Wherever suspended platforms will be necessary on any contract, the Contractor 
shall ensure that copies of the system design issued by a Professional Engineer are 
submitted to the Engineer for inspection and approval. The Contractor shall appoint 
competent persons as supervisors and competent scaffold erectors, operators and 
inspectors and ensure that all work related to suspended platforms are done in 
accordance with Regulation 15 of the Construction Regulations. 

 
(m) Boatswain’s chairs (Regulation 16) 

 

Where boatswain’s chains are required on the construction site, the Contractor shall 
comply with Regulation 16. 

 
(n) Material Hoists (Regulation 17) 

 

Wherever applicable, the Contractor shall comply with the provisions of Regulation 
17 to the letter. 

 
(o) Batch plants (Regulation 18) 

 

Wherever applicable, the Contractor shall ensure that all lifting machines, lifting 
tackle, conveyors, etc. used in the operation of a batch plant shall comply with, and 
that all operators, supervisors and employees are strictly held to the provisions of 
Regulation 18. The Contractor shall ensure that the General Safety Regulations 
(Government Notice R1031 of 30 May 1986), the Driven Machinery Regulations 
(Government Notice R295 of 26/2/1988) and the Electrical Installation Regulations 
(Government Notice R2271 of 11/10/1995) are adhered to by all involved. 

 

In terms of the Regulations, records of repairs and maintenance shall be kept on 
site. 

 
(p) Explosive powered tools (Regulation 19) 

 

The Contractor shall ensure that, wherever explosive-powered tools are required to 
be used, all safety provisions of Regulation 19 are complied with. 

 
It is especially important that warning notices are displayed and that the issue and 
return of cartridges and spent cartridges be recorded in a register to be kept on site. 
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(q) Cranes (Regulation 20) 
 

Wherever the use of tower cranes becomes necessary, the provisions of Regulation 
20 shall be complied with. 

 

(r) Construction vehicles and mobile plant (Regulation 21) 
 

The Contractor shall ensure that all construction vehicles and plant are in good 
working condition and safe for use, and that they are used in accordance with their 
design and intended use. The vehicles and plant shall only be operated by workers 
or operators who have received appropriate training, all in accordance with all the 
requirements of Regulation 21. 

 
All vehicles and plant must be inspected on a daily basis, prior to use, by a 
competent person and the findings must be recorded in a register to be kept on site. 

 

(s) Electrical installation and machinery on construction sites (Regulation 22) 
 

The Contractor shall comply with the Electrical Installation Regulations (Government 
Notice R2920 of 23 October 1992) and the Electrical Machinery Regulations 
(Government Notice R1953 of 12 August 1993). Before commencement of 
construction, the Contractor shall take adequate steps to ascertain the presence of, 
and guard against dangers and hazards due to electrical cables and apparatus 
under, over or on the site. 
All temporary electrical installations on the site shall be under the control of a 
competent person, without relieving the Contractor of his responsibility for the health 
and safety of all workers and persons on site in terms of Regulation 22. 

 

(t) Use of temporary storage of flammable liquids on construction sites (Regulation 23) 
 

The Contractor shall comply with the provisions of the General Safety Regulations 
(Government Notice R1031 of 30 May 2986) and all the provisions of Regulation 23 
of the Construction Regulations to ensure a safe and hazard-free environment to all 
workers and other persons on site. 

 
(u) Water environments (Regulation 24) 

 

Where construction work is done over or in close proximity to water, the provisions 
of Regulation 24 shall apply. 

 

(v) Housekeeping on Construction sites (Regulation 25) 
 

Housekeeping on all construction sites shall be in accordance with the provisions of 
the environmental Regulations for workplaces (Government Notice R2281 of 16 
October 1987) and all the provisions of Regulation 25 of the Construction 
Regulations. 

 
(w) Stacking and storage on construction sites (Regulation 26) 

 

The provisions for the stacking of articles contained in the General Safety 
Regulations (Government Notice R1031 of 30 May 1986) as well as all the provisions 
of Regulation 26 of the Construction Regulations shall apply. 

 
(x) Fire precautions on construction sites (Regulation 27) 

 

The provisions of the Environmental Regulations for Workplaces (Government 
Notice R2281 of 16 October 1987) shall apply. 

 
In addition the necessary precautions shall be taken to prevent the incidence of fires, 
to provide adequate and sufficient fire protection equipment, sirens, escape routes 
etc. all in accordance with Regulation 27 of the Construction Regulations. 

(y) Construction welfare facilities (Regulation 28) 
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The Contractor shall comply with the construction site provisions as in the Facilities 
Regulations (Government Notice R1593 of 12 August 1988) and the provisions of 
Regulation 28 of the Construction Regulations. 

 

(z) Non-compliance with the Construction Regulations 2003 
 

The foregoing is a summary of parts of the Construction Regulations applicable to 
all construction projects. 

 

The Contractor, as employer for the execution of the contract, shall ensure that all 
provisions of the Construction Regulations applicable to the contract under 
consideration are complied with to the letter. 

 
Should the Contractor fail to comply with the provisions of the Regulations 3 to 28 
as listed in Regulation 30, he will be guilty of an offence and will be liable, upon 
conviction, to the fines or imprisonment as set out in Regulation 30. 

 
The Contractor is advised in his own interest to make a careful study of the Act and the 
Construction Regulations as ignorance of the Act and the Regulations will not be accepted 
in any proceedings related to non-conformance to the Act and the Regulations. 

 
 

PAM-10: MEASUREMENT AND PAYMENT 
 

PAM-10.1: Principles 
 

It is a condition of this contract that Contractors who submit tenders for this contract, shall 

make provision in their tenders for the cost of all health and safety measures during the 

construction process. All associated activities and expenditure are deemed to be included in 

the Contractor's tendered rates and prices. 

 
(a) Safety personnel 

 

The Construction Supervisor, the Construction Safety Officer, Health and Safety 

Representatives, Health and Safety Committee and Competent Persons referred to in 

clauses PAM-7.1 to 7.5 shall be members of the Contractor's personnel, and allowance for 

their costs will be made in the relevant items of the Bill of Quantities. 

 
(b) Records and Registers, 

 

The keeping of health and safety-related records and registers as described in PAM-8 is 

regarded as a normal duty of the Contractor for which no additional payment will be 

considered, and which is deemed to be included in the Contractor's tendered rates and 

prices. 
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1. INTRODUCTION AND BACKGROUND 

The municipality has identified the need for rehabilitation and upgrading of selected roads withing 
Vryheid. The work to be executed on the roads is divided into different approaches on different 
sections as identified and consists of removing the surface, milling of 150 mm of base material, 
cement stabilization, compaction and re-surfacing or the patching of potholes and fog spraying of 
surfaces. Material shortfalls will be made up by importing G2 material. Albeit not the full width of 
road receiving the same rehabilitation method, it is considered adequate to enable two passenger 
cars to pass one another safely and provide decent surface reinstatement for parking bays and 
cycling routes. Road markings and the placement of relevant signage forms part of the scope of 
work. 

 
The roads were prioritized to serve the town’s social and economic centers like schools and 
shopping facilities. 

 
The project will be rolled out over three financial years, i.e., 2025/2026, 2026/2027 and 2027/2028 
and implemented in section for control and cash-flow management. 

 
As part of the environmental authorisation process ECA Consulting (Pty) Ltd was requested to 
compile an Environmental Management Plan (EMP) which should document the methodology for 
environmental management through project development and implementation. 

 
2. PURPOSE AND FORMAT OF THE ENVIRONMENTAL MANAGEMENT PLAN 

 
2.1 Introduction 

In view of the potential impacts of the project an environmental management plan has been 
compiled. The effective implementation of this plan will ensure that all environmental impacts are 
avoided or minimised. It must be noted at this stage that various engineering options were 
assessed during project planning and the chosen route was the most feasible route for the 
western sewer. 

 
The format of this environment management plan identifies various categories of concern with 
respect to potential impacts that are associated with the proposed development. 
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The management of impacts associated with various categories of concern is discussed as 
separate topics, as indicated in Table 1 below. 

 
TABLE 1: Category of Concerns 

 
Section Category of concern 

4 Construction Camp 

5 Soil 

6 Water 

7 Air 

8 Flora and Fauna 

9 Aesthetics 

10 Waste 

11 Social and Cultural 

12 Archaeological and Cultural sites 

13 Infrastructure 

14 Rehabilitation and Site clearance 

 
 

3. RESPONSIBILITIES FOR ENVIRONMENTAL MANAGEMENT 

The contractor will be responsible for environmental control on site during construction and the 
maintenance period. The construction activities will be monitored and audited against the EMP. 

 
3.1 Training and induction of employees 

The contractor has the responsibility to ensure that all those people involved in the project are 
aware of and familiar with the environmental requirements for the project (this includes sub- 
contractors, casual labour, etc.). 

 
3.2 Complaints Register and Environmental Incident Book 

Any complaints received by the project team from the community will be recorded. The complaint 
will be brought to the attention of the site manager. All complaints received will be investigated 
and a response given to the complainant within 28 days. All environmental incidents occurring on 
the site will also be recorded and reported to the relevant authority. The contact number for the 
Kwa-Zulu Natal Department of Agriculture and Environmental Affairs is (033) 347 1826 and the 
Department of Water Affairs and Forestry can be contacted on (031) 336 2700. 

 
3.3 Environmental Auditing 

Environmental audits will be undertaken by the Resident Engineer and it is envisaged that the 
construction period will be over three months with audits that will take place on a monthly basis 
or when construction reaches sensitive areas. It is assumed that environmental audits will also 
be undertaken by the Kwa-Zulu Natal Department of Agriculture and Environmental Affairs, from 
time to time. 

 
In particular, the construction activities detailed in the following sections and their associated 
environmental impacts will be observed. 
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4. CONSTRUCTION CAMP 

The camp will be located on a level area, within the construction area, and will be fenced off with 
1.8m high diamond mesh fencing. It will also be screened with 1.8m high shade cloth to be tied 
to the inside of the fence, 

 
If the camp cannot be located on an existing impermeable surface then the area to be used should 
be stripped of vegetation and topsoil, to a depth of at least 150mm. Topsoil will be stockpiled for 
use in rehabilitation, 

 
The camp will be kept clean, neat and tidy at all times, with all construction stored in a neat and 
organised manner. No fires will be allowed on the site. At least two temporary ablution facilities 
are to be supplied by the Contractor on the camp site. The use of the natural bush for this purpose 
is strictly prohibited. 

 
5. SOIL 

5.1 Objectives 

The impacts to soil associated with the construction phase of the project, will occur as a result of 
vegetation clearance, access route creation, site levelling, trenching and a river crossing. The 
main objectives are to minimise both disturbance of the land, and erosion and sediment transport 
from the site and to make maximum use of the soils on the site for rehabilitation and landscaping. 

 
5.2 Actions 

The following actions will be taken to achieve the above mentioned objectives. 

 
(a) Topsoil will be temporarily stockpiled, separately from (clay) subsoil and rocky material, when 

areas are cleared. This will avoid the loss of usefulness of the topsoil for rehabilitation 
purposes. 

 
(b) Stockpiled topsoil will not be compacted and will be replaced as the final soil layer. Stockpiles 

will be protected by erosion-control berms, if necessary, and runoff will be reduced by 
channelling water into existing surface drainage systems. No vehicles will be allowed access 
onto the stockpiles after they have been placed. In all likelihood, stockpile sites will not be 
located in drainage lines or near watercourses. 

 
(c) All precautions will be taken to prevent topsoil stockpiles from contamination with oil, diesel, 

petrol, waste or any other foreign matter, which may inhibit the later growth of vegetation and 
micro-organisms in the soil. In this regard, all equipment will be inspected regularly for oil or 
fuel leaks before it is operated. Leakages will be repaired using containment trays placed 
underneath the equipment until such leakage has been repaired. If soil is, in any event 
contaminated, it will be appropriately treated and disposed off at a permitted landfill site or 
regenerated using bio-remediation methods. 

 
(d) Removing alien plants as they germinate will control the colonisation of stockpiles by invasive 

plants. The purpose of this is to reduce the risk of developing a weedy seedbank within the 
stockpiled soil. Soil should also be exposed for the minimum time possible once cleared of 
invasive vegetation, and will be vegetated with indigenous grasses. 

 
(e) All cut and fill surfaces will be stabilised with appropriate material or measures once the works 

is complete. 

 
(f) Erosion and donga crossings will be dealt with as river crossings, and appropriate soil erosion 

and control procedures will be applied to all embankments that are disturbed and destabilised. 

 
(g)  Any necessary borrow material to be used in the construction of the reservoirs and pipelines 

shall only be taken from designated borrow pits that have been approved by the Engineer, 
and have the approval of the PSC. 



TENDER No: 8/2/1/578 PROJECT SPECIFICATIONS 

C3.49 

 

 

 
 

6. WATER 

6.1 Objectives 

Surface water quality could potentially be affected during the construction by sedimentation, and 
contaminated runoff (chemicals, diesel, oils, human excrement, concrete etc.) that could be 
generated from the working areas and contractors camp area. The main objectives are to ensure 
that runoff from the site does not affect water quality in the receiving water bodies, and to manage 
any potentially contaminated stormwater from the site. 

 
6.2 Actions 

(a) The contractor will have to make provision for water supplies for the duration of the contract. 

 
(b) All potential contaminants (oil, diesel etc) will be stored in bunded areas, and appropriate 

structures and methods will be used to confine spillages. In the event of a spill appropriate 
corrective action will be taken (isolation of contaminated material and safe disposal, notification 
of incident etc). Stormwater runoff will be prevented from contacting wastes or contaminants 
on the site. 

 
(c) Adequate sewage facilities will be provided on the site. This will require the provision of at least 

two temporary ablution facilities on the camp site as well as at least two ablution facilities a 
distance not exceeding 100m from the work force. This will require that the ablution facilities 
will have to be continually moved as construction of the pipeline proceeds. 

 
(d)  Measures shall be taken to ensure that excessive runoff and, a result, soil erosion does not 

occur from the site, particularly if it is located on sloping ground. Storm water diversions shall 
be construed above the Contractor’s camp to direct runoff away from the site. 

 
(e) No dumping of foreign material in streams, rivers and/or wetland areas will be allowed. 

 
(f) Adequate sedimentation control measures will be instituted at any river crossings when 

excavations or disturbance of a riverbanks or riverbeds takes place. The same applies to 
excavations or disturbance of drainage lines near a wetland. 

 
(g) Watercourses will not be drained, filled or altered in any way, without prior consent from the 

DWAF. The necessary licenses must be obtained in terms of Section 21of the National Water 
Act, 36 of 1998 from DWAF. 

 
(h) No swimming, washing (including vehicles and equipment), fishing or related activity is 

permitted in a wetland or river and no fires or open flames are allowed in the vicinity of the 
wetland. 

 
(i) Disturbances to nesting, breeding and roaming sites of animals in or adjacent to wetland areas 

will be minimised. 

 
7. AIR AND NOISE 

7.1 Objectives 

It is envisaged that the major impacts on air quality that the development could have are with 
respect to noise and dust pollution. The objective in this category is to minimise noise and dust 
pollution. 

 
7.2 Actions 

(a) Speed limits of 20km/h will be implemented on delivery and construction vehicles in 
construction areas to limit the levels of dust pollution. Dust will be suppressed on access roads 
and construction sites during dry periods by the regular application of water that will be used in 
quantities, which will not generate run-off. 

 
(b) Noise control measures will be implemented. All noise levels will be controlled at the source, 

and all employees will be given the necessary ear protection gear. All noisy activities (e.g. 
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blasting, transport of materials) will take place during normal working hours (i.e. 7am – 5pm). 
The Contractor will inform all adjacent landowners of any after-hour construction activities. In 
addition, no loud music will be allowed on site and in construction camps. 

 
(c) Waste will be disposed of, as soon as possible on a permitted landfill site and will not be allowed 

to stand on site to decay, resulting in malodours. No fires will be allowed on the camp site and 
no fires will be allowed in the construction area if smoke from such fires will cause a nuisance 
to I&AP's. 

 
8. FLORA AND FAUNA 

8.1 Objectives 

Vegetation on the site comprises some indigenous but mainly alien vegetation and there are likely 
to be many small mammals, birds and reptiles in the area. These will be mobile and should move 
away from construction activities. 

 
Impacts are likely to be insignificant if pollution is adequately controlled. Nonetheless, the 
following actions are proposed. 

 
8.2 Actions 

(a) All suitable and rare flora and seeds will be rescued and removed from the site. They will be 
suitably stored, for future use in rehabilitation. The spread of alien vegetation will be minimised. 

 
(b) The felling and/or cutting of trees and clearing of bush will be minimised. Bush will only be 

cleared to provide essential access for construction purposes. 

 
(c) Any incident of unauthorised removal of plant material, as well as accidental damage to priority 

plants, will be documented by the Contractor. 

 
(d) Woody vegetative matter stripped during construction will either be spread randomly 

throughout the surrounding veld or it may be stockpiled for later redistribution over the 
reinstated topsoiled surface. No vegetative matter will be burnt or removed for firewood other 
than those removed during the grubbing and clearing phase. No trees outside the footprint of 
the works area will be damaged. 

 
(e) No species of animal may be poached, snared, hunted, captured or wilfully damaged or 

destroyed. Snakes and other reptiles that may be encountered on the construction site will only 
be killed if the animal endangers the life of an employee. 

 
(f) Anthills and/or termite nests that occur will not be disturbed unless it is unavoidable for 

construction purposes, and disturbances to nesting sites of birds will avoided. 

 
(g) The Contractor must ensure that the work site is kept clean and free from rubbish, which could 

attract pests. 

 
9. AESTHETICS 

9.1 Objectives 

The visual impact of the construction activities may be substantial, although they will be short 
term. The long-term impacts of the project will be minimal. The objectives are to therefore to 
minimise the visual impact of the operation during construction and to restore the original 
topography once construction is complete. 

9.2 Actions 

(a) Damage to the natural environment will be minimised. The clearing of all sites in particular trees 
and tall woody shrubs will be kept to a minimum and surrounding vegetation will, as far as 
possible, be left intact as a natural shield. As far as possible, excavated material will not be 
placed on plants and movement across them will be prevented. No painting or marking of 
natural features will be allowed. 
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(b) Cut and fill areas, river and stream crossings and other soil stabilisation works must be 
constructed to blend in with the natural environment. 

 
(c) Any complaints from I&AP’s regarding the appearance of the construction site will be recorded 

and addressed promptly by the Contractor. 

 
9. WASTE 

9.1 Objectives 

Best Environmental Practice advocates that waste should be avoided, recycled or at least 
disposed of in an acceptable manner. The main aims are to minimise the generation of wastes, 
to maximise re-use and recycling of waste material, and to contain, control and dispose of waste 
in accordance with the required waste management practices. 

 
9.2 Actions 

9.2.1 Solid Waste 

 
(a) Littering on site and the surrounding areas will be prohibited. In this regard clearly marked 

litterbins will be provided on site. The Contractor must monitor the presence of litter on the work 
sites as well as the construction campsite. 

 
(b) All waste removed from site will be disposed of at a municipal/permitted waste disposal site. 

 
(c) Excess concrete, building rubble or other material will be disposed of in a permitted landfill and 

not indiscriminately over the construction site. 

 
(d) The entire works area and all construction sites will be swept of all pieces of wire, metal, wood 

or other material foreign to the natural environment. 

 
(e) Contaminated soil will be treated and disposed of at a permitted waste disposal site, or be 

removed and the area rehabilitated immediately. 

 
(f) Waste must be recycled wherever possible. 

 
9.2.2 Liquid Waste 

 
(a) The Contractor will install and maintain mobile toilets at work sites. 

 
(b) The Contractor will provide adequate and approved facilities for the storage and recycling of used oil 

and contaminated hydrocarbons. Such facilities will be designed and sited with the intention of 
preventing pollution of the surrounding area and environment. 

 
(c) All vehicles must be regularly serviced in designated area within the Contractors camp such that they 

do not drip oil. All chemicals spills (typically fuel, oil, grease, paints and solvents) will be contained and 
cleaned up by the supplier or professional pollution control personnel. 

 
10. SOCIAL AND CULTURAL 

10.1 Objectives 

The objectives in this category are to ensure that the local community gains maximum benefit 
from project and to minimise adverse effects that the activity might have on the community. 

 
10.2 Actions 

(a) Access by non-construction people onto any construction sites will be restricted. The 
Contractors activities and movement of staff will be restricted to designated construction areas 
only. 

 
(b) The Contractors crew must be easily identifiable through clothing, identification cards or other 
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methods, and no member of the construction workforce is allowed to wander around private 
property, except within the immediate surroundings of the site. 

 
(c) Rapid migration of job seekers could lead to squatting and social conflict with resident 

communities and increase in social pathologies if not properly addressed. All labour will be 
employed by a Project Steering Committee (PSC). 

 
(d) Criteria for selection and appointment (by the PSC) of construction labour must be established 

to allow for preferential employment of local communities. 
 

(e) Sub-Contractors and their employees must comply with all the requirements of this document 
and supporting documents. Absence of specific reference to the sub-contractor in any 
specification does not imply that the sub-contractor is not bound by this document. The 
Contractor must also arrange for all his employees and those of his sub-contractors to be 
informed of the findings of the environmental report before the commencement of construction. 

 
(f) Supervisory staff of the Contractor or his sub-contractors must not direct any person to 

undertake any activities which would place such person in contravention of the specifications 
of this document, endanger his/her life or cause him/her to damage the environment. 

 
(g) The demand for construction materials and supplies will have an effect on the local economy. 

This impact will be optimised by sourcing and purchasing materials locally and regionally 
wherever possible, insofar as the material complies with the design specification. 

 
(h) Under no circumstances will the camp site or construction area be used to accommodate any 

employees of the contractor (full time or contractual). Suitable accommodation can be found in 
either the neighbouring areas or Vryheid town. 

 
(i) The Contractor will maintain a detailed complaints register. This must be forwarded, together 

with solutions, to the authorities when requested. 

 

 
(j)  The location of all infrastructure such as reservoirs, pipelines and standpipes, shall be decided 

in consultation with the community representatives and other affected community members. 

 
11. ARCHAEOLOGY AND CULTURAL SITES 

11.1 Objectives 

To protect archaeological and cultural sites. 

 
11.2 Actions 

(a) All finds of human remains must be reported to the nearest police station. 

 
(b) Human remains from the graves of victims of conflict, or any burial ground or part thereof which 

contains such graves and any other graves that are deemed to be of cultural significance may 
not be destroyed, damaged, altered, exhumed or removed from their original positions without 
a permit from the South African Heritage and Resource Agency (SAHRA). 

 
(c) Work in areas where artefacts are found must cease immediately. 

 
(d) Under no circumstances must the Contractor, his/her employees, his/her sub-contractors or 

his/her sub-contractors’ employees remove, destroy or interfere with archaeological artefacts. 
Any person who causes intentional damage to archaeological or historical sites and/or artefacts 
could be penalised or legally prosecuted in terms of the National Heritage Resources Act, 25 
of 1999. 

 
(e) A fence at least 2 m outside the extremities of the site must be erected to protect archaeological 

sites. 
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(f) All known and identified archaeological and historical sites must be left untouched. 

 
(g) Work in the area can only be resumed once the site has been completely investigated. The 

Project Manager will inform the Contractor when work can resume. 

 
12. INFRASTRUCTURE 

12.1 Objectives 

The main objective in this category is to ensure that all existing infrastructure and services is not 
damaged or disrupted and that the relevant infrastructure necessary for the successful 
implementation of the project is constructed. 

 
12.2 Actions 

(a) The relevant authorities will be notified of any interruptions of services, especially the Local 
Municipality, National Road Agency, Spoornet, TELKOM and ESKOM. In addition, care will be 
taken to avoid damaging services. The integrity of property fences will be maintained. 

 
(b) Proper storage facilities should be provided for the storage of oils, grease, fuels, chemicals and 

hazardous materials. 

 
(c) All reasonable precautions must be taken during construction to avoid severely interrupting the 

traffic flow on existing roads, especially during peak periods. Before any work that will affect 
traffic can start the Local Traffic Department will be consulted about measures to be taken 
regarding pedestrian and vehicular traffic control. 

 
(d) The Contractor will collaborate with the affected landowner on the planning and construction of 

new access routes and the repair or upgrading of existing routes. Access to the site will be 
controlled such that only vehicles and persons directly associated with the work gains access 
to the site. Temporary access roads will not be opened until required and will be restored to its 
former state as soon as the road is no longer needed. 

 
(e) Temporary access roads shall be constructed with adequate drainage measures to allow for 

storm water to drain away from the road. Topsoil is to be removed and stockpiled, to be used 
to rehabilitate the roads at the end of the contract period. Dust control on access roads shall 
be exercised if necessary. 

 
(f) Concrete will only be mixed in an area demarcated for this purpose. After all concrete mixing 

is complete, all waste concrete must be removed from the batching area and disposed of at a 
permitted landfill. Water laden with cement will be collected and not allowed to escape the 
batching area. It should be allowed to evaporate with the residue being disposed of at a 
permitted landfill. 

 
(g) Chemical toilet facilities should be managed and serviced by a qualified company. No disposal 

or leakage of sewerage should occur on or near the site. 
 

(h) No blasting will be permitted during the contract. 

 
 

13. REHABILITATION AND SITE CLEARANCE 

13.1 Objectives 

It is necessary to minimise destruction of this vegetation where possible and to re-create natural 
habitat where vegetation is destroyed. Rehabilitation is also necessary for aesthetics and erosion 
control in the area. The objectives are therefore to re-create (where possible) the floral integrity 
and diversity of the area, to minimise long term erosion potential, and to reduce the visual impact 
of the construction activities. 

 
13.2 Actions 

(a) Any areas which have been disturbed but are no longer in use will be rehabilitated (this includes 
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temporary access routes, borrow areas, storage areas etc) throughout the duration of the 
construction. 

 
(b) If areas had their topsoil removed and stockpiled prior to use, the surface will be ripped and 

the fertilised topsoil replaced where possible. 

 
(c) No exotic species of grass will be used to rehabilitate areas. 

 
(d) When all major construction activities are completed, the site will be inspected to determine 

site-specific rehabilitation measures. This may be considered as unplanned work e.g. soil 
rehabilitation due to oil spills. 

 
(e) All temporary buildings and foundations, equipment, lumber, refuse, surplus materials, waste, 

construction rubble fencing and other materials foreign to the area will be removed. If waste 
products cannot be recycled they will be disposed of at a permitted landfill site. 

 
(f) Cut and fill areas must be restored and re-shaped. 

 
(g) Areas compacted by vehicles during construction must be scarified to allow penetration of plant 

roots and the regrowth of natural vegetation. 

 
(h) Hunting is strictly prohibited, including the use of traps and snares. 

 
 
 

14. MEASUREMENT AND PAYMENT 
 

10.1 Principles 
 

It is a condition of this contract that Contractors who submit tenders for this contract, shall make 

provision in their tenders for the cost of all environmental measures during the construction process. 

There is however a provisional sum allocated in the Schedule of Quantities which will be used for 

any unforeseen work with regards to rehabilitation at the discretion and approval of the Engineer. 
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C4 SITE INFORMATION 

C4.1 LAYOUT MAP 
 

Co-ordinates: 
 

 East Street Heeren Street 
 Latitude Longitude Latitude Longitude 

Start 27°45'47.97"S 30°47'48.61"E 27°46'48.93"S 30°46'36.19"E 

End 27°46'35.52"S 30°48'8.76"E 27°46'16.18"S 30°48'10.61"E 

 
 

C4.2 ACCESS TO SITE AND RESTRICTIONS 

 
Permission as may become necessary shall be the responsibility of the Contractor to obtain. 

 
Having been granted access to works areas by the Employer, other service authorities and private owners, 
the Contractor shall adhere to any agreed conditions of access and ensure the works area is left in a 
condition similar to when it was first accessed. 
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C4.3 SECURITY 
 

The Contractor shall be responsible for the security of his personnel, materials, equipment and construction 
plant on and around the site of the Works and for the security of his camp (if applicable). The Employer in 
this regard will consider no claims. 



 

TENDER NO.: 8/2/1/578 PROJECT SPECIFICATIONS 

 
 

 

C5 ANNEXURES 

C5.1 DRAWINGS 
 

The drawings issued to tenders as part of the tender documents must be regarded as provisional and 

preliminary for the tenderer’s benefit to generally assess the scope of work. 

 
The work shall be carried out in accordance with the latest available revision of the drawings approved for 

and issued for construction (IFC) 

 
At commencement of the contract, the Engineer shall deliver to the Contractor copies of the IFC drawings 

and any instructions required for the commencement of the works. From time to time thereafter during the 

progress of the works, the Engineer may issue further drawings for construction purposes as may be 

necessary for adequate construction, completion and defects correction of the works. 

 
All drawings and specifications and copies thereof remain the property of the Employer, and the Contractor 

shall return all drawings and copies thereof to the Employer at the completion of the contract. 

 
The drawings listed in the table overleaf have been issued for tender purposes. 

 
Tenderers are to ensure that they receive a complete set of the tender drawings and must immediately 

inform the Engineer of any drawings that are missing so that further copies can be issued. 

 
LIST OF DRAWINGS ISSUED FOR TENDER: 

 

NUMBER DESCRIPTION 

 LAYOUT MAP 
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