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INDEPENDENT DEVELOLPMENT TRUST

T1.1 Bid Notice and Invitation to Bid

APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO
MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE

BID NUMBER: MAC01NWERO001

CLOSING DATE AND TIME: 2 SEPTEMBER 2025 at 12h00

On behalf of the Mmabana Arts, Culture and Sport Foundation; the Independent Development Trust,
invites bidders for the APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND
RENOVATIONS TO MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE

Only tenders who have a CIDB contractor grading of Grade 6GB (General Building) or
higher; and comply with the tender conditions will be legible.

Documents will be available from the 15T AUGUST 2025.
Tender documents must be downloaded from IDT website and National Treasury e-tender on

the following link: http://www.idt.org.za/business opportunities/current-tenders ,and
www.treasury.gov.za

BID enquiries relating to the issues of these documents may be addressed to:
Bid Administration Enquiries and Technical Enquiries

E-mail: noxolod@idt.org.za

E-mail: RozyneM@idt.org.za

Tender documents to be submitted at the tender box of the IDT office:

INDEPENDENT DEVELOPMENT TRUST (NORTH WEST OFFICE)
4071 Joules Street

Industrial Site

MAHIKENG

2745

Compulsory Site Briefing: site briefing will NOT take place
The closing date and time for receipt of tenders is 2" SEPTEMBER 2025 @ 12H00PM.

Requirements for sealing, addressing, delivery and assessment of tenders are stated in the
Tender Data.

Tender ™A
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IPLEASE NOTE THE FOLLOWING IMPORTANT DATES|

Bid Closing Date: 2" SEPTEMBR @ 12h00PM

The evaluation of the tender will be carried out in three (3) phases.

Phase 1: Mandatory Requirements

Only bidders, who meet the following requirements will be eligible for further evaluation.

Letter of Authority for signatory and / or Board / company resolution
The bidder must provide proof of valid CIDB registration or CIDB number— Grading 6GB
or higher (JV's to submit consolidated CIDB Grading, which equates to the required
grading)
The bidder must provide a valid letter of Good Standing from COIDA or Tender Letter
obtainable from Department of Labour or FEMA certificate or RMA certificate. (If JV, all
partners must submit COIDA or FEM Certificates or RMA certificate).
The bidder must duly complete and sign in full:

= SBD 1: Invitation to bid,

= SBD 4: Bidder’s disclosure and

= SBD 6.1: Preference points claim form in terms of

PPPFA, Procurement Regulations 2022

The bidder must complete Form of Offer, fully signed and witnessed in the tender
document in full
Joint Venture (JV) agreement, if applicable, JV agreement must be signed by all parties
of the JV
Acknowledgement of Addenda to Tender Documents (if applicable)
The bidder must be registered on Central Supplier Database (CSD) and provide MAAA
Number to verify registration)

Note: (i) Failure to submit any of the above documents / requirements

Tender

shall result indisqualification of the bid.

(i) If any of the Directors are in the Employment of the State shall result in

disqualification of the bid.
(iiiy If the bidder is listed on National Treasury List of Restricted Suppliers shall result in
disqualification of the bid.

(iv) If any of its Directors are Listed on the Register of Defaulters

shall result in disqualification of the bid.
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The IDT will assess all bids received based on its procurement policy in the event that
information is required from the bidder/s, the IDT reserves its rights to request the
information which shall be submitted within seven (7) working days from request
and failure to submit will result in disqualification.

Non-Compulsory Document, but mandatory to comply with at the award stage

o Tax Compliance Letter with a unique pin
e Central Supplier Database (CSD) Full Report

Only bidders who meet all mandatory requirements will be evaluated further on
functionality.

Phase 2: Functionality criteria

Criteria Points
Allocation
Relevant Previous Experience on completed projects of a 35 point
similar nature and value in the last ten (10) years (Refer to points
FormT2.2.2)
Signed and stamped client references on the same projects 15 point
listed above OR Signed and Contactable reference letters from points
previous clients.
Qualifications, Skills and Experience of project key resources 35 points
Financial Viability 15 points
Total 100 points
NB: Minimum qualifying functionality threshold is 70 points out 100

Similar Nature of work for evaluation Construction/Refurbishment of Buildings. (No points
will be allocated for other nature of works like Civil Engineering projects, RDP or low cost
housing, Water projects, Transport Projects, Traffic Engineering Projects, and all Electrical &
Mechanical Engineering projects etc.)

Supporting Documents Required
e CIPC Document
Originally certified ID Copies of directors (not older than 6 Months)
Particulars of Tender's Projects (Appointment letters and completion certificates)
Tenderer's References
CV of Key Personnel including the OHS
Original certified copies of Certificates/qualifications (not older than 6 Months)
Original certified copies of all Professional Registrations of Staff.
Signed and stamped banking/financial documentation

Only bidders who are competent and who have achieved the minimum functionality threshold of 70
points or higher will be evaluated on 80/20 (Price / Specific Goals) points based on the Preferential
Procurement Regulations of 2022.

Tender T1.1
Part T1.1: Tendering procedures
MACO01NWERO001



Tender

Phase 3: Preferential Point System

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes of this
tender the tenderer will be allocated points based on the goals stated in table 1 below as may be
supported by proof/ documentation stated in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that,
if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must,
in the tender documents, stipulate in the case of—

The 80/20 Preferential Point System will be applied, where 80 points will be allocated for price and
20 points for specific goals.
(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply
and that the lowest acceptable tender will be used to determine the applicable preference point
system, then the organ of state must indicate the points allocated for specific goals for both the
90/10 and 80/20 preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

Note to tenderers: The tenderer must indicate how they claim points for each preference
point system.)

The specific goals allocated points in terms [\ [1j]eT={ e

of this tender points
allocated
(80/20
system)
Women Ownership 6
Youth Ownership 6
People with Disabilities Ownership 4
Black Ownership 4

Total points for Price and SPECIFIC GOALS _

Source Documents to be submitted with the Tender:

» CIPC Document (Company Registration Document will be required for verification (CIPC DOC))
and share certificate if ownership percentage not indicated on CIPC

* Woman (Originally Certified ID Document not older than 6 months)

* Youth (Originally Certified ID Document not older than 6 months)

» People with Disability (Letter from the Dr. Confirming the Disability and originally certified ID

copy)
+ Black Ownership (Originally Certified ID Document not older than 6 months)
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Compulsory site briefing / clarification meeting: Site briefing will NOT take place.

The IDT may conduct a risk assessment on recommended bidder/s. Bidders are requested to price
each line item of the Bills of Quantities (BOQ) in black ink. Should the bidder/s be deemed too risky
to complete the project based on the IDT's risk assessment report, they will be subjected for further
clarification.

Tender Documents may be downloaded from the IDT's website following the link
http://www.idt.org.za/business-opportunities/current-tenders/ as well as on the e-tenders
portal, www.etenders.gov.za. Tenders must only be submitted on the tender documentation that
is downloaded from the stipulated websites. The retyping of the tender document is not permitted:

All SCM and Technical enquiries relating to this bid must be directed in writing to
Noxolod@idt.org.za and RozyneM@idt.org.za during office hours (08h30 — 17h00)
weekdays.

Enquiries will be accepted until the 27" August 2025 at 17h00. No Verbal or telephonic queries
will be attended to. Any attempt to verbally contact the IDT’s Agent or IDT’s employee to influence
outcome of this tender will lead to disqualification.

On submission of tender documents, the bidder must submit a signed original bid
document in hard copy.

Requirements for sealing, addressing, delivery, opening and assessment of bids are stated
in the Tender Data. (Refer to Section T1.2)

The bid closing date is 2" September 2025 at 12h00 and bids shall be submitted in the
tender box at

IDT’s North West Regional Office;
4071 Joules Street

Industrial Site

Mahikeng

2735

Telegraphic, telephonic, telex, facsimile, e-mail and late bids WILL NOT be accepted.

The Independent Development Trust does not bind itself to accept the lowest or any particular bid.

Tender T1.1
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INDEPENDENT DEVELOPMENT TRUST

APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO
MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE

T1.2 Bid Data

The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the CIDB
Standard for Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced
without amendment or alteration for the convenience of tenderers as an Annexure to this Tender Data.

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity
or inconsistency between it and the standard conditions of tender. Each item of data given below is
cross-referenced to the clause in the Standard Conditions of Tender to which it mainly applies.

The additional conditions of bid are:

Clause
number

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO

MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE.- BID
NUMBER: MAC01NWERO001

F.11

The employer is the Independent Development Trust on behalf of Mmabana Arts, Culture
And Sport Foundation Head Office, North West Province.

The bid documents issued by the employer comprises:
THE BID

Part T1: Bidding procedures
T1.1 Bid notice and invitation to bid
T1.2 Bid data

Part T2: Returnable documents
T2.1 List of returnable documents
T2.2 Returnable schedules

THE CONTRACT

Part C1: Agreements and contract data

C1.1 Form of offer and acceptance

C1.2 Contract data

C1.3 Contract Skills Development Goal (CSDG)

C1.4 Form of Guarantee

C1.5 Adjudicator’'s agreement

C1.6 Agreement in terms of Occupational Health and Safety
C1.7 Waiver of Lien

Part C2: Pricing data
C2.1 Pricing instructions
C2.2 Bills of quantities

Part C3: Scope of work
C3 Scope of work

Tender
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Part C4: Site Information
C4 Site Information

F.1.4 The employer's agentis: ITTS QUANTITY SURVEYORS
Mr. R. Motlomelo
21 Emerald Street,
Riviera Park
Mafikeng,
2745
Tel:
E- mail: rvmotlomelo@gmail.com
F.2.1 Eligibility
F.2.1.1 Submit a tender offer only if the Tenderer satisfies the criteria stated hereunder and if the Tenderer, or
any of his principals, is not under any restriction to do business with the employer (IDT) or the Mmabana
Arts, Culture and Sport Foundation Head Office
F.2.1.1.1 | Only those bidders who satisfy the following eligibility criteria are eligible to submit tenders:

Phase 1: Mandatory Requirements

Only bidders, who meet the following requirements will be eligible for further evaluation.

1.
2.

3.

Letter of Authority for signatory and / or Board / company resolution
the bidder must provide proof of valid CIDB registration or CIDB number— Grade 6GB or
higher (JV’s to submit consolidated CIDB Grading, which equates to the required grading)
The bidder must provide a valid letter of Good Standing from COIDA or Tender Letter obtainable
from Department of Labour or FEMA certificate or RMA certificate. (If JV, all partners must submit
COIDA or FEM Certificates or RMA certificate).
The bidder must duly complete and sign in full:

o SBD 1: Invitation to bid,

o SBD 4: Bidder’s disclosure and

o SBD 6.1 Preference points claim form in terms of PPPFA, Procurement Regulations 2022

The bidder must complete Form of Offer, fully signed and witnessed in the tender document
in full

Joint Venture (JV) agreement, if applicable, JV agreement must be signed by all parties of
the JV

Acknowledgement of Addenda to Tender Documents (if applicable)

The bidder must be registered on Central Supplier Database (CSD) and provide MAAA
Number to verify registration)

Ntzit)e. F_ailure to submit any of the above documents / requirements shall result in disqualification of the
(ii) lI)fuiny of the Directors are in the Employment of the State shall result in disqualification of the bid.
(iii) If the bidder is listed on National Treasury List of Restricted Suppliers shall result in disqualification
l(ai'v;;f thehP ;dr;y of its Directors are Listed on the Register of Defaulters shall result in disqualification of the
id.

Tender
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F.2.1.1.2

F.2.11.3

CIDB Grading

In order to be considered for an appointment in terms of this bid, the bidder must be registered with the
CIDB, in a contractor grading designation in accordance with the sum tendered for a Grading 6GB class
of construction work.

Joint ventures are eligible and preferred with particular reference to local participation and as such
submit tenders provided that:

1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation in the Grading 6GB or Higher class of
construction work; and

3. the combined contractor grading designation calculated in accordance with the Construction
Industry Development Regulations is equal to 6GB contractor grading designation determined
in accordance with the sum tendered for a (GB) General Building class of construction work

Key Personnel

In order to be considered for an appointment in terms of this bid, the bidder must have the following key
personnel in its permanent employment at the close of the bid. Alternatively, a signed undertaking from
an organisation having the required personnel, stating that they will undertake the necessary work on
behalf ofthe bidder in terms of a sub-consultant agreement, will be acceptable. Such undertaking must
be attached to the “Key Personnel” schedule, Part T2.2: Returnable Schedules.

Individuals must be identified for each of the key personnel listed on the “Key Personnel” schedule,
PartT2.2: Returnable Schedules.

\Where the key personnel are no longer accessible to undertake the necessary work after the award of the
ender, the contractor shall within a period of 5 working days replace the key personnel listed on the “Key
Personnel” schedule, Part T2.2: Returnable Schedules with a person with equivalent competencies and
subject to approval by the employer.

F.2.6

Acknowledge addenda

IAcknowledge receipt of addenda to the bid documents, which the employer may issue, and if necessary
apply for an extension to the closing time. If the Addenda has financial implications, failure to acknowledge
the addenda may eliminate your bid form evaluation. This is due to incomparability of offers with the rest of
the bidders

Tender

Part T1.2: Bid Data

MACO01NWERO001

11
T1.2




Clause

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO

number | MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE.—
BID NUMBER: MACO1NWERO001
F.2.7 Clarification Meeting
Site briefing will NOT take place. Enquiries should be directed to noxolod@idt.org.za and rozynem@idt.org.za|
F.2.8 Seek clarification
Bidders can request clarification of the bid documents, if necessary, by notifying the employer in writing to
noxolod@idt.org.za and rozynem@idt.org.za during office hours (08h30 — 17h00) weekdays at least 5 (five)
working days before the closing time and date stated in F.2.15.
F2.9 Insurances
Refer to contract data for insurance requirements. (Refer to Section C1.2)
F.2.11 Alterations to documents
Do not make any alterations or additions to the bid documents, except to comply with instructions issued by
the employer, or necessary to correct errors made by the bidder.
All signatories to the bid offer shall initial all such alterations. Erasures and the use of masking fluid are
prohibited.
F.2.12 Alternative Bid Offers
No alternative tender offers will be considered.
F.2.13 Submitting a Bid Offer
F.2.13.4 | The bidder will sign the original of the bid offer.
F2.13.5 | The bidder must submit tender offer in a sealed envelope. (Clearly marked)
APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO MMABANA
ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE. — BID
NUMBER: MAC01NWER001
On submission of Tender documents, the bidder must submit a signed original bid document in hard copy
Two-envelope system — not applicable
F.213.6 | The employer’s details and address for delivery of tender offers and identification details that are to be
shown on each tender offer package are:
F.2.13.7
Employer's address:
North West IDT Regional Office
4071 Joules Street Industrial
Site
Mahikeng
2735
Identification details:
F2139 Tender No: MACO1NWERO001

Description: APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO
MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE

Tender offers submitted by facsimile, e-mail or reproduced will be rejected by the employer. Tender

documents must be submitted in an original format as issued by the employer.

Tender
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Clause
number

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO
MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE.—-
BID NUMBER: MAC01NWERO001

F.2.15

F.2.15.1

Closing Time of Tender
The closing time for submission of tender offers is by no later than 2" September 2025 at 12h00.

Location of tender box:
North West IDT Regional
Office

4071 Joules Street
Industrial Site

Mahikeng

2735

Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted.

F.2.16

F.2.16.1

Tender Offer Validity

The bidder is required to hold the bid offer valid for a period of 90 calendar days (from the bid closing
date)

F.2.19

Inspections, Tests and Analysis

Access shall be provided for inspections, tests and analysis as may be required by the employer.

F.2.23

Certificates

The bidder is required to submit with his tender a Contractor Registration number issued by the Construction
Industry Development Board (CIDB).

Where a bidder bids through joint venture formation, such bidder should include a joint venture agreement
duly signed by each partner of such joint venture

F3.5

Two-envelope system — not applicable

F.3.1

Evaluation of Tender Offers

The procedure for the evaluation of a responsive tender will be in terms of the Preferential Procurement
Regulations 2022 on a 80/20 preference point system.

F.3.11.3

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference
points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer
will be allocated points based on the goals stated in table 1 below as may be supported by proof/
documentation stated in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is
unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender
documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference
point system will apply and that the highest acceptable tender will be used to determine the applicable
preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and
that the lowest acceptable tender will be used to determine the applicable preference point system, then the
organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference
point system.

Tender
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Clause
number

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO
MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE. —
BID NUMBER: MAC01NWERO001

F.3.11.8

Scoring Preference

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

INote to tenderers: The tenderer must indicate how they claim points for each preference point
system.)

Number of points

Number of points

The specific goals allocated (Sofggimec: )
system
Pt 80/20 system
allocated points in 'If y I ) (To be completed
terms of this tender BREL R LRI 1ls ST by the tenderer)
by the organ of
state)
Women 6
Ownership
Youth Ownership 6
People with Disabilities 4
Ownership
Black Ownership 4

'Source Documents to be submitted with the Bid or RFQ

*CIPC Document (Company Registration Document will be required for verification (CIPC DOC)) and share
certificate if ownership percentage not indicated on CIPC

"Woman ownership (Originally Certified ID copy within 6 months)
Youth ownership (Originally Certified ID copy within 6 months)
*People with Disability (Letter from the Dr. Confirming the Disability &
ID Document)

*Black Ownership (Originally Certified ID copy within 6 months)

INB!! In case where Bidders CIPC does not indicate ownership

percentages (%), Bidders must submit Share Certificate

Tender
Part T1.2: Bid Data
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F.3.11.9

The quality criteria and maximum score in respect of each of the criteria are as follows:

Criteria Points Allocation
A. Relevant Previous Experience on completed projects of a 35 points
similar nature and value in the last ten (10) years P
B. Signed and stamped client references on the same projects 15 points
listed above or Signed and Contactable reference letters from P

previous clients.
C. Qualifications, Skills and Experience of project key resources 35 points
D. Financial Viability 15 points
Total 100 points
NB: Minimum qualifying functionality threshold is 70 points out 100

A. RELEVANT PREVIOUS EXPERIENCE ON COMPLETED PROJECTS OF A SIMILAR NATURE
AND VALUE IN THE LAST TEN (10) YEARS (35 POINTS):

Points allocated for proven track record based on previous projects executed to completion by the bidder
in consideration of similar kind and complexity. The similarity refers to the construction/refurbishment of
building projects in the past 10 years. Buildings (No points will be allocated for other nature and value of
works like Civil Engineering projects, RDP or Low Cost Housing Projects, Water projects, Transport
Projects, Traffic Engineering Projects and all Electrical & Mechanical Engineering projects etc.).

The scoring on this item will be carried out as follows:

i The bidder shall submit signed appointment letter(s) in the relevant official Client letterhead
clearly showing the project value / amount

ii. The bidder shall submit signed proof of project completion (JBCC or other Completion
Certificate or letter from the client (client letter head) confirming completion of such a project).

iii. For sub-contracted work, Bidder must submit the appointment letter and completion
certificate of the sub-contracted work as stated in (i) & (ii) together with the appointment
letter and completion certificate for the main contractor

NOTE: Failure to submit any of the above requirements will result in no points being awarded to
the bidder.

Evaluation points will be awarded in terms of the following table below:

Similar Similar completed | Similar Non-Submission,
completed projects (as per Completed Irrelevant
projects (as per CIDB level 5GB — | projects (as per Evidence,
CIDB level 6GB Tender Value CIDB level 4GB Incomplete
& above — Limit between — Tender Value Evidence
Tender Value R 6 000 001 to Limit between
Limit between R 10 000 000) R 3 000 001 to
R 10 000 001 and R 6 000 000)
above
Project A 7 5 3 0
Project B 7 5 3 0
Project C 7 5 3 0
Project D 7 5 3 0
Project E 7 5 3 0
Points 35 25 15 0

The scoring on this item will be carried out as follows:
iv.  The bidder shall submit signed appointment letter(s) in the relevant official Client letterhead
clearly showing the project value / amount
V. The bidder shall submit signed proof of project completion

Tender
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NOTE: Failure to submit any of the above requirements will result in no points being awarded to
the bidder.

B. SIGNED AND STAMPED CLIENT REFERENCES ON THE SAME PROJECTS LISTED ABOVE
(15 POINTS):

Points allocated for client reference (As per returnable schedule T 2.2.4) based on previous
completed projects as above executed by the bidder in consideration:

The client reference letter for evaluation must correspond with the appointment letter and
completion certificate submitted for experience on built environment projects)

Points will be allocated based on:
i Receipt of signed and stamped client references in the forms supplied in this document
ii. Favorable stamped client reference letter - Should bidders choose to submit their own format
instead; their Client Reference Letters will only be evaluated to a maximum of 2 points for each
project

NOTE: Failure to submit any of the above requirements will results in no points being awarded to
the bidder.

Evaluation points will be awarded in terms of the following table:

Proiects Overall Assessment by Client
J Poor Average Good Excellent
Project 1 0 1 2 3
Project 2 0 1 2 3
Project 3 0 1 2 3
Project 4 0 1 2 3
Project 5 0 1 2 3
Total Number of Points 0 5 10 15
C. QUALIFICATIONS, SKILLS AND EXPERIENCE OF PROJECT KEY RECOURCES
(35 POINTS):
Points allocated for required
iii. competencies,
iv. qualifications (i.e degree or diploma)
V. submission of CV's
Vi. submission of relevant originally certified (not older than 6 months) evidence of

qualifications and certificates of allocated Required Key Project Resources.

NOTE: Points allocation with submission of all required documentation and will be rounded off to the
nearest lowest number

Evaluation points will be awarded in terms of the following table A (28 points):

Tender
Part T1.2: Bid Data
MACO01NWERO001

Category Qualification within the Built Years of experience within the
Environment (11 points) BuiltEnvironment (17
points)

Degree Diploma National 10 or 5-9 1-4 | <1

(NQF 7) (NQF 6) Senior above years years | year

or higher Certificate( years

NQF 4) similar
Project / 5 4 3 7 5 3 1
Contract
Manager
Site Agent 3 2 1 5 4 3 1
Foreman 3 2 1 5 4 3 1
Total Points 11 8 5 17 13 9 3
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Evaluation points will be awarded in terms of the following table B (7 points):

Category Description Points
Health and Safety | Professional Registration with SACPCMP (Mandatory) 7
Officer No submission 0

Where the Health and Safety officer allocated to this project is no longer accessible to undertake the
necessary work after the award of the tender, the contractor shall within a period of 5 working days
replace the Construction Health and Safety Officer with a person with equivalent competencies subject
to approval by the employer.

D. FINANCIAL VIABILITY (156 POINTS):

Points are allocated to contractors who provide at least one of the following verifiable documents:

Description Points

Recent audited annual financial statements Not older than 12 months with
Cash & Cash Equivalent of R2 Million and above signed by auditors and
company representative; or

Signed and stamped Bank Overdraft of R2 Million not older than 6 months 15

Recent audited annual financial statements Not older than 12 months with
Cash & Cash Equivalent of R1 Million and above signed by auditors and
company representative; or

10
Signed and stamped Bank Overdraft of R1 Million not older than 6 months

Recent audited annual financial statements Not older than 12 months with
Cash & Cash Equivalent of R500 000.00 and above signed by auditors
and company representative; or 5

Signed and stamped Bank Overdraft of R600 000.00 not older than 6
months

Non-Submission: thresholds lower than above 0

NOTE: 15 points will be scored if at least one of the required documents listed above is
submitted. Failure to submit will result in zero points for these criteria.

WQ=W2 x So/Ms

W2 =Total evaluation points for functionality Formula used to calculate
as per Scorecard Functionality points
Quality Formula

So = Functionality points allocated to the
bidder under consideration

Ms =Maximum possible score for functionality
in respect of a submission

Minimum points to be scored for Functionality is 70%
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Formula 2 Option 1,A=(1- {p- Formula used to

pm/pm}) calculate Financial
FINANCIAL pm =The comparative Price offer Offer/Price points
OFFER/PRICE 80/20 of the mean/average qualifying

tenderer

p =The comparative offer of the
tender under consideration

80/20

Notes:

1. Bidders are required to score minimum points of 70% for Functionality as stated in the tender data

2. Bidders who fail to meet the required minimum number of points for functionality as stated in the tender data
shall be disqualified

3. Bidders who fail to disclose mandatory required information as per the returnable schedules shall be
disqualified

4. Bidders to submit the following for means of verification:

a) Project list of similar completed projects

b) Traceable References for projects completed

c) Originally Certified certificates of qualification of key staff and CV’s including references
d) Proof of financial viability documents
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Clause
number

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND
RENOVATIONS TO MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE,
NORTH WEST PROVINCE. - BID NUMBER: MACO1NWERO001

F.3.13

F.3.13.1

Acceptance of Bid Offers
Bid offers will only be accepted if:

a) the bidder has submitted an original valid Tax Clearance Certificate issued by the
South African Revenue Services;

b) the bidder is registered with the Construction Industry Development Board in an
appropriate contractor grading designation;

c) the bidder or any of its directors is not listed on the Register of Tender Defaulters in
terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person
prohibited from doing business with the public sector;

d) the bidder has not:
i) abused the Employer’s Supply Chain Management System; or
i) failed to perform on any previous contract and has been given a written notice to
this effect;

e) the bidder has completed the Declaration of Interest and there are no conflicts of
interest which may impact on the bidder’s ability to perform the contract in the best
interests of the employer or potentially compromise the bid process and persons in
the employ of the state are not permitted to submit tenders;

f) ifthere are no conflicts of interest which may impact on the bidder’s ability to perform
the contract in the best interests of the employer or potentially compromise the bid
process

g) the bidder has submitted the CIPRO documentation and certified copies of ID’s for
all directors;

h) the bidder completed, signed and witnessed form of offer;

i) the bidder is in good standing with Compensation for Occupational Injuries and
Disease Act (COIDA/FEM/RMA);

j) the bidder has submitted a fully priced Bill of Quantities;

) The bidder is required to submit with his bid a Certificate of Contractor Registration
issued by the Construction Industry Development Board and proof of Registration onthe
Central Supplier Database (CSD) with a Compliant Tax Status; copy of the tax clearance
with Tax Compliance Pin issued by the South African Revenue Services.

m) The bidder and all its directors are South African Citizens (For National Key Point
Projects).

Tender
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Notice to Unsuccessful Bidders
F.3.14
Should bidders not hear from the IDT within ninety (90) calendar days of closure, they
should consider their submission unsuccessful. Award will be posted on e-tender and
CIDB website within 21 days of award. No written notification directed to each bidder will
be issued by the Employer to unsuccessful bidders.

F.3.18 Provide Copies of the Contract
The number of paper copies of the signed contract to be provided by the employer is one.

The additional conditions of bid are:

1 The employer is not obliged to accept the lowest or any bid.
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ANNEXURE F: STANDARD CONDITIONS OF BID

(As contained in ADDENDUM F of the CIDB Standard for Uniformity in Construction Procurement)
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Standard Conditions of Tender

F.1
F.1.1

F.1.1.1

F.1.1.2

Note:

F.1.1.3

F.1.2

F.1.3.1

F.1.3.2

F.1.3.3
apply:

Tender
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General
Actions

The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In
their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3,
timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal
obligations and not engage in anticompetitive practices.

The employer and the tenderer and all their agents and employees involved in the tender process shall
avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of
interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in their
tender submissions. Employees, agents and advisors of the employer shall declare any conflict of interest
to whoever is responsible for overseeing the procurement process at the start of any deliberations relating to
the procurement process or as soon as they become aware of such conflict, and abstain from any decisions
where such conflict exists or recuse themselves from the procurement process, as appropriate.

1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in some
circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence in
the ability of that person to act properly in his or her position even if no improper acts result.

2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family
interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation,
allegiance or loyalty which would in any way affect any decisions taken.

The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and the
capacity to proceed with the contract.

Tender Documents

The documents issued by the employer for the purpose of a tender offer are listed in the tender data.

Interpretation

The tender data and additional requirements contained in the tender schedules that are included in the
returnable documents are deemed to be part of these conditions of tender.

These conditions of tender, the tender data and tender schedules which are only required for tender
evaluation purposes, shall not form part of any contract arising from the invitation to tender.

For the purposes of these conditions for the calling for expressions of interest, the following definitions

a) Conflict of interest means any situation in which:
i) someone in a position of trust has competing professional or personal interests which
make it difficult to fulfil his or her duties impartially;
i) an individual or organisation is in a position to exploit a professional or official capacity in
some way for their personal or corporate benefit; or
iii) Incompatibility or contradictory interests exist between an employee and the organisation
which employs that employee.
Comparative offer means the tenderer’s financial offer after all tendered parameters that will affect the
value of the financial offer have been taken into consideration in order to enable comparisons to be
made between offers on a comparative basis
Corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the
action of the employer or his staff or agents in the tender process; and
Fraudulent practice means the misrepresentation of the facts in order to influence the tender process or
the award of a contract arising from a tender offer to the detriment of the employer, including collusive
practices intended to establish prices at artificial levels
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F.1.4 Communication and employer’s agent

Each communication between the employer and a tenderer shall be to or from the employer's agent only
(i.e post contract award and signing), and in a form that can be read, copied and recorded. Writing shall be
in the English language. The employer shall not take any responsibility for non-receipt of communications
from or by a tenderer. The name and contact details of the employer's agent are stated in the tender data.

F.1.5 Cancellation and Re-Invitation of Tenders

F.1.5.1 An employer may, prior to the award of the tender, cancel a tender if-
a) due to changed circumstances, there is no longer a need for the engineering and construction works
specified in the invitation;
b) funds are no longer available to cover the total envisaged expenditure; or
c) no acceptable tenders are received.
d) there is a material irregularity in the tender process.

F.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original tender
invitation was advertised.

F.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the
second time.

F.1.6  Procurement procedures
F.1.6.1 General

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with the tenderer
who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation
points, as relevant, based on the tender submissions that are received at the closing time for tenders.

F.1.6.2 Competitive negotiation procedure

F.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers shall
submit tender offers in response to the proposed contract in the first round of submissions. Notwithstanding
the requirements of F.3.4, the employer shall announce only the names of the tenderers who make a
submission. The requirements of F.3.8 relating to the material deviations or qualifications which affect the
competitive position of tenderers shall not apply.

F.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in terms of
the evaluation method and evaluation criteria stated in the tender data, shall be invited in each round to
enter into competitive negotiations, based on the principle of equal treatment and keeping confidential the
proposed solutions and associated information. Notwithstanding the provisions of F.2.17, the employer
may request that tenders be clarified, specified and fine-tuned in order to improve a tenderer's competitive
position provided that such clarification, specification, fine-tuning or additional information does not alter
any fundamental aspects of the offers or impose substantial new requirements which restrict or distort
competition or have a discriminatory effect.

F.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to make a fresh
tender offer, based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be
advised when they are to submit their best and final offer.

F.1.6.2.4 The contract shall be awarded in accordance with the provisions of F.3.11 and F.3.13 after tenderers have
been requested to submit their best and final offer.

F.1.6.3 Proposal procedure using the two stage-system (Not Applicable for this Bid)
F.1.6.3.1 Option 1

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which
a contract may be negotiated. The employer shall evaluate each responsive submission in terms of the
method of evaluation stated in the tender data, and in the second stage negotiate a contract with the
tenderer scoring the highest number of evaluation points and award the contract in terms of these
conditions of tender.
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F.1.6.3.2 Option 2

F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all

responsive tenderers to submit tender offers in the second stage, following the issuing of procurement
documents.

F.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of

F.2
F.2.1

F.2.1.1

F.2.1.2

F.2.2
F.2.21

F.2.2.2

F.2.3

F.2.4

F.2.5

F.2.6

F.2.7

Tender
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evaluation stated in the tender data, and award the contract in terms of these conditions of tender.

Tenderer’s obligations
Eligibility

Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or

any of his principals, is not under any restriction to do business with employer and/or the Register of
Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person
prohibited from doing business with the public sector;

Notify the employer of any proposed material change in the capabilities or formation of the bidding entity
(or both) or any other criteria which formed part of the qualifying requirements used by the employer as
the basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written
approval to do so prior to the closing time for tenders.

Cost of tendering

Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for
any costs incurred in the preparation and submission of a tender offer, including the costs of any testing
necessary to demonstrate that aspects of the offer complies with requirements.

The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by
the employer for printing the documents. Employers must attempt to make available the tender documents
on its website so as not to incur any costs pertaining to the printing of the tender documents.

Check documents

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or
omission.

Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued
by the employer only for the purpose of preparing and submitting a tender offer in response to the invitation.

Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications,
conditions of contract and other publications, which are not attached but which are incorporated into the
tender documents by reference.

Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary
apply for an extension to the closing time stated in the tender data, in order to take the addenda into
account.

Clarification meeting

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects

of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the
tender data.

24
T1.2



Tender

F.2.8 Seek clarification

Request clarification of the tender documents, if necessary, by notifying the employer at least five working
days before the closing time stated in the tender data The tenderer is encouraged to go through all
contents of the tender document as seek clarification where applicable. Any assumptions made by the
bidder without prior confirmation by the Employer and his agent shall be at the tenderers own risk.

F.2.9 Insurance

Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full cover
required in terms of the conditions of contract identified in the contract data. The tenderer is advised to
seek qualified advice regarding insurance.

F.2.10 Pricing the tender offer

F.2.10.1Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except Value Added
Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those
applicable 14 days before the closing time stated in the tender data.

F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except
as provided for in the conditions of contract identified in the contract data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of contract
identified in the contract data may provide for part payment in other currencies.

F.2.11 Alterations to documents

Not make any alterations or additions to the tender documents, except to comply with instructions issued
by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer
shall initial all such alterations. Erasures and the use of masking fluid are prohibited.

F.2.12 Alternative tender offers

F.2.12.1Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer,
strictly in accordance with all the requirements of the tender documents, is also submitted as well as a
schedule that compares the requirements of the tender documents with the alternative requirements that
are proposed.

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data or criteria
otherwise acceptable to the employer.

F.2.12.3An alternative tender offer must only be considered if the main tender offer is the winning
F.2.13 Submitting a bid offer

F.2.13.1 Submit one bid offer only, either as a single bidding entity or as a member in a joint venture to provide the
whole of the works, services or supply identified in the contract data and described in the scope of works,
unless stated otherwise in the tender data.

F.2.13.2Return all returnable documents to the employer after completing them in their entirety, either electronically
(if they were issued in electronic format) or by writing in black ink.

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated
in the tender data, with an English translation of any documentation in a language other than English, and
the parts communicated electronically in the same format as they were issued by the employer.

F.2.13.4Sign the original and all copies of the tender offer where required in terms of the tender data. The employer
will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing to
contract as joint ventures shall state which of the signatories is the lead partner whom the employer shall
hold liable for the purpose of the tender offer.

F.2.13.5Seal the original and each copy of the tender offer as separate packages marking the packages as
"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and
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identification details stated in the tender data, as well as the tenderer's name and contact address.

F.2.13.6Where a two-envelope system is required in terms of the tender data, place and seal the returnable
documents listed in the tender data in an envelope marked “financial proposal” and place the remaining
returnable documents in an envelope marked “technical proposal’. Each envelope shall state on the outside

the employer’s address and identification details stated in the tender data, as well as the tenderer's name
and contact address.

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside
only the employer's address and identification details as stated in the tender data.

F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature opening
of the tender offer if the outer package is not sealed and marked as stated.

F.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated
otherwise in the tender data.

F.2.14 Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely and in the
form required, may be regarded by the employer as non-responsive and as such be disqualified.

Ensure that the employer receives the tender offer at the address specified in the tender data not later than
the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proofof
delivery.

F.2.15 Closing time

F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later than
the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of
delivery.

F.2.15.2Accept that, if the employer extends the closing time stated in the tender data for any reason, the
requirements of these conditions of tender apply equally to the extended deadline

F.2.16 Tender offer validity

F.2.16.1Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated
in the tender data after the closing time stated in the tender data.

F.2.16.2If requested by the employer, consider extending the validity period stated in the tender data for an agreed
additional period with or without any conditions attached to such extension.

F.2.16.3Accept that a tender submission that has been submitted to the employer may only be withdrawn or
substituted by giving the employer’s agent written notice before the closing time for tenders that a tender
is to be withdrawn or substituted.

F.2.16.4Where a tender submission is to be substituted, submit a substitute tender in accordance with the
requirements of F.2.13 with the packages clearly marked as “SUBSTITUTE”.

F.2.17 Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the employer during the
evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the competitive
position of tenderers or substance of the tender offer is sought, offered, or permitted.

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer
following a competitive selection process, should the Employer elect to do so.

F.2.18 Provide other material

F.2.18.1Provide, on request by the employer, any other material that has a bearing on the tender offer, the
tenderer's commercial position (including notarized joint venture agreements), preferencing arrangements,
or samples of materials, considered necessary by the employer for the purpose of a full and fair risk
assessment. Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be
provided, by the time for submission stated in the employer’s request, the employer may regard the tender

26
T1.2

Part T1.2: Bid Data
MACO01NWER001



F.2.18.2
F.2.18.3

F.2.19

F.2.20

F.2.21

F.2.22

F.2.23

F.3
F.3.1

F.3.1.1

F.3.1.2

F.3.2

F.3.3
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offer as non-responsive.

Dispose of samples of materials provided for evaluation by the employer, where required.

Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided for in the
tender data.

Submit securities, bonds, policies, etc.

If requested, submit for the employer's acceptance before formation of the contract, all securities, bonds,
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified
in the contract data.

Check final draft

Check the final draft of the contract provided by the employer within the time available for the employer to
issue the contract.

Return of other tender documents

If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the
validity period stated in the tender data.

Certificates

Include in the tender submission or provide the employer with any certificates as stated in the tender data.

The employer’s undertakings
Respond to requests from the tenderer

Unless otherwise stated in the tender Data, respond to a request for clarification received up to five working
days before the tender closing time stated in the Tender Data and notify all tenderers who drewprocurement
documents.

Consider any request to make a material change in the capabilities or formation of the bidding entity (or
both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to
submit a tender offer in terms of a previous procurement process and deny any such request if as a
consequence:

a) anindividual firm, or a joint venture as a whole, or any individual member of the joint venture fails to
meet any of the collective or individual qualifying requirements;

b)  the new partners to a joint venture were not prequalified in the first instance, either as individual firms
or as another joint venture; or

c) inthe opinion of the Employer, acceptance of the material change would compromise the outcome
of the prequalification process.

Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the
period from the date that tender documents are available until three days before the tender closing time
stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in
the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who drew
documents.

Return late tender offers

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.
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F.3.4 Opening of tender submissions

F.3.4.1

Unless the two-envelope system is to be followed, open valid tender submissions by the IDT’s SCM Unit.
Tender submissions for which acceptable reasons for withdrawal have been submitted will not be opened.

F.3.4.2 The Bids will not be opened in public. Received offers will be published on the IDT website within 10

F.3.4.3

working days from the date of closure.

Make available the record outlined in F.3.4.2 on the IDT's website.

F.3.5 Two-envelope system (Not Applicable for this bid)

F.3.5.1

F.3.5.2

F.3.6

F.3.7

F.3.8

F.3.8.1

F.3.8.2

F.3.9

F.3.9.1

F.3.9.2
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Where stated in the tender data that a two-envelope system is to be followed, open only the technical
proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place
stated in the tender data and announce the name of each tenderer whose technical proposal is opened.

Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who remain in
contention for the award of the contract of the time and place when the financial proposals will be opened.
Open only the financial proposals of tenderers, who score in the quality evaluation more than the minimum
number of points for quality stated in the tender data, and announce the score obtained for the technical
proposals and the total price and any preferences claimed. Return unopened financial proposals to
tenderers whose technical proposals failed to achieve the minimum number of points for quality.

Non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such processes, information
relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations
for the award of a contract, until after the award of the contract to the successful tenderer.

Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and
instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or
fraudulent practices.

Test for responsiveness
Determine, after opening and before detailed evaluation, whether each tender offer properly received:

a) complies with the requirements of these Conditions of Tender,
b) has been properly and fully completed and signed, and
c) isresponsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender
documents without material deviation or qualification. A material deviation or qualification is one which, in
the Employer’s opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the
Scope of Work,

b) significantly change the Employer’s or the tenderer's risks and responsibilities under the contract, or

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be
rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction
or withdrawal of the non-conforming deviation or reservation.

Arithmetical errors, omissions and discrepancies

Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where
there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall
govern.

Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the
evaluation of tender offers in accordance with F.3.11 for:

a) the gross misplacement of the decimal point in any unit rate;
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b) omissions made in completing the pricing schedule or bills of quantities; or
c) arithmetic errors in:
i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or
schedules of prices; or
i) the summation of the prices.

F.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the
tender offer as tendered or accept the corrected total of prices.

F.3.94 .
Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:
a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from
the product of the unit rate and the quantity, the line item total shall govern and the rate shall be corrected.
Where there is an obviously gross misplacement of the decimal point in the unit rate, the line item total as
quoted shall govern, and the unit rate shall be corrected.
b) Where there is an error in the total of the prices either as a result of other corrections required by this
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the tenderer
will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the
tendered total of the prices.

F.3.10 Clarification of a tender offer

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from
the tender offer.

F.3.11 Evaluation of tender offers

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from
the time that tenders are invited to the time that a contract is awarded. They are generic in nature and are
made project specific through choices that are made in developing the Tender Data associated with a
specific project.
Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting
a tender and the employer's undertakings in soliciting and evaluating tender offers. Such conditions
establish the rules from the time a tender is advertised to the time that a contract is awarded and require
employers to conduct the process of offer and acceptance in terms of a set of standard procedure

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the following system

requirements:

Requiremen Qualitative interpretation of goal

t

Fair The process of offer and acceptance is conducted impartially without bias, providing simultaneous and timely
access to participating parties to the same information.

Equitable Terms and conditions for performing the work do not unfairly prejudice the interests of the parties.

Transparent  The only grounds for not awarding a contract to a tenderer who satisfies all requirements are restrictions
from doing business with the employer, lack of capability or capacity, legal impediments and conflicts of
interest.

Competitive The system provides for appropriate levels of competition to ensure cost effective and best value outcomes.

The activities associated with evaluating tender offers are as follows:
a) Open and record tender offers received

)
c) Determine whether or not tender offers are responsive
d) Evaluate tender offers
e)
f

g) Prepare a tender evaluation report
h) Confirm the recommendation contained in the tender evaluation report

F3.11.1 General

The employer must appoint an evaluation panel of not less than three persons conversant with the
proposed scope of works to evaluate each responsive tender offer using the tender evaluation methods
and associated evaluation criteria and weightings that are specified in the tender data
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F.3.12 Insurance provided by the employer

If requested by the proposed successful tenderer, submit for the tenderer’s information the policies and /
or certificates of insurance which the conditions of contract identified in the contract data, require the
employer to provide.

F.3.13 Acceptance of tender offer

Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable commercial

risk and only if the tenderer:

a) is not under restrictions, or has principals who are under restrictions, preventing

participating in the employer’s procurement,

b) can, as necessary and in relation to the proposed contract, demonstrate that he or
she possesses the professional and technical qualifications, professional and
technical competence, financial resources, equipment and other physical facilities,
managerial capability, reliability, experience and reputation, expertise and the
personnel, to perform the contract,

) has the legal capacity to enter into the contract,

d) is not insolvent, in receivership, bankrupt or being wound up, has his affairs
administered by a court or a judicial officer, has suspended his business activities, or
is subject to legal proceedings in respect of any of the foregoing,

e) complies with the legal requirements, if any, stated in the tender data, and

f) is able, in the opinion of the employer, to perform the contract free of conflicts of
interest.

F.3.14  Prepare contract documents

F.3.14.11f necessary, revise documents that shall form part of the contract and that were issued by the employer
as part of the tender documents to take account of:

a) addenda issued during the tender period,
b) inclusion of some of the returnable documents, and
c) otherrevisions agreed between the employer and the successful tenderer.

F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.

F.3.15 Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for
both parties to complete formalities for appointing the selected adjudicator at the same time as the main
contract is signed.

F.3.16  Registration of the award

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform
a construction works contract is accepted in writing by the employer, register and publish the award on the
cidb Register of Projects..

F.3.17 Provide copies of the contracts

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of
the contract as soon as possible after completion and signing of the form of offer and acceptance.

F.3.18 Provide written reasons for actions taken

Provide upon request written reasons to tenderers for any action that is taken in applying these conditions
of tender, but withhold information which is not in the public interest to be divulged, which is considered to
prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between
tenderers.
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Special Conditions of Tender

General

The Special Conditions of Principal Contract Tender generally contain clauses that are either deemed
to be additions, elaborations or variations to the Standard Conditions of Principal Contract Tender.
Accordingly, the Special Conditions of Principal Contract Tender be read in conjunction with the
Standard Conditions of Principal Contract Tender and it shall be deemed that the amended meanings
and intentions of the clauses shall apply, if applicable.

Tender Offers

Tenderers are advised that it is compulsory to submit offers for all Tender Options as set - out below
and where indicated by a tick.

Subject To Escalation Price Offer N/A

Tenderers are advised that this offer shall NOT be subject to Contract Price Adjustment Formulae
basedon the Haylett Formulae.

Fixed Price Offer N

Tenderers are advised that all rates, amounts, overhead and profit percentage mark-ups and amounts,
profit and attendance amounts, prices, etc. submitted, shall not be subject to any form of Contract
Price Adjustment Formulae e.g. Haylett Formulae. In this regard, it is deemed that the Tenderer has
allowed for any potential increases (except any variation in the rate of Value Added Tax) in cost of labour,
materials, transport, etc. in the Tender amounts, rates, etc. submitted.

This will only be applicable to the measured work priced by the main contractor and will not apply to the
provisional sums or budgetary allowances.

Key: - Tender Option Applicable
X - Not Required For This Tender
Market Related Wage Rates
When pricing this document, respondents are to allow for wages, which are not less than the greater of:

The statutory wage rates in any labour category; and,
The SAFCEC recommended minimum rates applicable at any time during the duration of the contract.

In this regard, a Tenderer may be called upon to demonstrate the wage rates utilised in calculating its
Tender price.

Letter of Intent

Tenderers are required to furnish with their tender documents, a letter of intent from a Bank or approved
Insurance Company, to indicate that in the event of their tender being successful that a surety / guarantee
as required will be provided when asked to do so.

Information to be Submitted by Tenderers

All Tenderers are instructed to acknowledge that the information to be submitted must be strictly in
accordance with the requirements stipulated in 2.3. Therefore, separate brochures, information other
than which is specified in 2.3 must not be incorporated in the submission documents. Failure to comply
with this instruction may render the submission liable for disqualification.
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If the spaces in the Tender Returnables are insufficient, the relevant particulars should be documented
on a separate sheet (s) with proper reference to the specific information requested.

Interviews

All Tenderers are advised that they may be required to attend interviews and / or submit further
information; including making their premises, plant, equipment and details of works in progress, available
for inspection after the receipt of Tender submissions.

Detailed Construction Programme

The Principal Contract for the project Commencement and Completion dates and any other relevant
dates for this contract are stated in the Preliminaries.

Time and quality are to be considered the essence of this Contract. Accordingly, it shall be deemed that
the Project Programme detailing each activity and duration as well as a detailed Method Statement be
submitted by the Tenderer as part of the Tender submission and shall be the basis of monitoring progress
on the project.

The programme should be a detailed double-linked critical path programme preferably in CCS format in
both hard copy and electronic format and take into consideration the following;

Dividing the programme into convenient construction zones both horizontally and vertically;

Linking all activities as ‘open ended’ or ‘open start’ activities are not acceptable;

Detailing all holidays, Christmas/New Year break, etc.;

Showing both the Date of Practical Completion and the Date of Works Completion given that the
Employer will take Occupation of the facility once the Works Completion Certificate has been issued.
Penalties will apply for Milestone, Practical and Works Completion dates not being achieved as detailed
in the Preliminaries.

The programme must be a fully resourced “double linked” critical path programme clearly showing Start,
Finish and any Interim completion dates as well as any Milestone dates for critical activities including;

. Dates for Practical Completion Inspections to be carried out;

. Date of Practical Completion

. Period required for attendance on and completion of the Completion List issued at Practical
Completion

. Date of Works Completion;

The successful tenderer’s program is subject to review and mutual acceptance.
Any Queries / clarifications relative to the Programme can be directed to the Employer.

Detailed Cash-flow
Tenderers are advised that a fully detailed cash-flow based on the tenderers programme is required to
be submitted together with their tender document. In this regard, tenderers are advised that the financial
year start and end dates are 01 April to 31 March respectively and therefore tenderers are requested to
keep sub-totals for each financial year during the duration of the construction programme.

Tenders are advised that the targeted annual maximum percentages per financial year end for the
contract duration are as follows and are not to be exceeded:

FINANCIAL YEAR
01 APRIL 2025 TO 31 MARCH 2026
01 APRIL 2026 TO 31 MARCH 2027

Detailed Resourcing Schedule

Tenderers are advised that a detailed resourcing schedule including skilled, unskilled and sub-
contractor’s staffing histograms is required to be submitted together with their tender document.
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F.4.10 Proposed Domestic Sub-Contracts

The Tenderer shall submit in writing, when requested, a list of proposed domestic sub-contractors that
is intended to be utilized on the project, should its offer be accepted.
Proposed domestic sub-contractors shall take part in the work identified by the main contractor

F.4.11 Adjudication and Independent Development Trust’s Rights

F.4.11.1 Independent Development Trust reserves the right to visit any Tenderer (without prior notice), to
interview any shareholder of the Tenderer and to evaluate such Tenderer in accordance with the
criteria as set out in the paragraph 1.11.3 below;

F.4.11.2 All information obtained at such evaluation shall at all times be treated as confidential by Independent
Development Trust;

F.4.11.3 Adjudication of a Tender shall be in the discretion of Independent Development Trust and may take
into account the following:

(i) Tender Price;

( Ability to perform, which may take into account previous experience in the relevant industry;
( Suitability of employees and suitability of equipment and materials to be used,;

(iv Black dep Empowerment;

(v Financial viability of the Tenderer;

(

(

(

=

——_

Vi) Ownership of the Tenderer;
vii) Compliance with all relevant laws; and
viii) SCM policy and procedures.

F.4.12 Form of Contract

The JBCC Series 2000 Principal Building Agreement (Edition 6.2 Reprint May 2018) as amended
in the IDT’s SPECIAL CONDITIONS OF PRINCIPAL CONTRACT, shall be applicable to this
contract.

F.4.13 Specialist Selected Sub-contract Procurement Process

Upon the appointment of a Principal Contractor, the Principal Contractor is to subsequently appoint the
selected sub-contractors as instructed by the Principal Agent and The Employer.

This is a material condition of appointment and should the Tenderer have any objection to this condition
the tenderer is to raise this in their tender submission. The appointment of the selected sub-contractor
will be done in consultation with the appointed contractor.

F.4.14 Damage to the Work

Care shall be taken not to cause any damage to any part of the existing or new work or any adjoining
property, if applicable. The Contractor will be held responsible for damage caused to the works by his
negligence and shall be liable for all costs incurred in making good any such damage to the satisfaction
of the Principal Agent.
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Communication, Media Releases, Etc.

The Contractor shall not in any way communicate with the press, or any representative of the written or
electronic media, on a question affecting this contract unless prior approval in writing is received from
the Principal Agent as authorised by the Employer.

All rights of publication of articles in the media, together with any advertising relating to, or in any way
concerned with this project shall vest in the Employer.

The Contractor shall not, without the written consent of the Employer, cause any statement or
advertisement to be printed, screened or aired by the media.

Copyright

No part of this document and any document forming part of the contract documents may be copied,
photographed or repeated in any manner or by any process without the written consent of the Principal
Agent. Copyright is reserved on all designs, specifications, patents and patentable designs, systems
and processes contained in documents pertaining to this contract. The person, firm, body, supplier,
contractor, sub-contractor and any other contracting party is to be responsible jointly and severally, in
their personal and corporate capacities for any contravention of this requirement.

Workmanship and Quality Control

The onus to produce work that conforms in quality and accuracy of detail, to the requirements of the
specifications, rests with the Contractor, and the Contractor shall, at his own expense, institute a quality
control system and provide other technical staff, together with all transport, instruments and equipment
to ensure adequate supervision and positive control of the works at all times.

The cost of supervision and process control, including testing carried out by the Contractor shall be
deemed to be included in the amount quoted for the works.

The Contractor's attention is drawn to the normal standards regarding the minimum frequency of testing
required for materials. The Contractor shall, at his own discretion increase this frequency where
necessary to ensure adequate control.

The Contractor shall remain solely responsible for the work as defined in this contract document, up to
the end of the Defects Liability Period.

The Contractor needs to ensure that daily site diaries are kept on site at all times. These may be required
for submission to the Employer as and when needed.

The end-user client and the IDT may from time to time inspect the quality / workmanship on site and
make the necessary comments and/or requirements for correction.
Occupational Health and Safety Act
The Contractor shall comply with the requirements set out in the Construction Regulations, 2014 issued
under the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)
Co-Operation of Contractor for Cost Control
It is deemed that the Contractor accepts the obligation of assisting the Professional Consultants in
implementing proper cost control in ensuring that the final building cost does not exceed the budget.
Application for Payment
The Contractor shall submit the following information on a monthly basis to the Quantity Surveyor in
order to assist with the processing of the Payment Certificate and the preparation of the empowerment
report:

e A detailed breakdown of the work done. (The work breakdown must be referenced strictly in
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accordance with the Contract Document or the detailed priced bills of quantities, as applicable.)

. A detailed breakdown of all Variation Order costs claimed (With specific reference to work done by
the Nominated/Selected Subcontractor) in the certificate concerned, together with copies of the
relevant Contract instructions.

e  An empowerment report which shall contain an affidavit certifying that all information contained in
the report as being true and correct and must be authenticated by the sub-contractor and a
commissioner of oaths

. EPWP Labour Report showing total work opportunities created on site
Tax Invoice: The contractor shall attach a tax invoice as prescribed in the Value Added Tax
legislation to each payment certificate when presenting the certificate to the Employer for payment.
Such tax invoices shall correctly reflect the prescribed information and the amounts shall match
precisely the amounts included in the Payment Certificate. Should the contractor fail to comply with
these requirements, the date of presentation of the certificate shall be deemed to be delayed at the
contractor’s default until such time as the requirements are met.

Should anyone or any combination of the above requirements not be complied with, the Principal Agent
and/or Contractor reserves the right to exclude any amounts that may have been due for certification
from the Payment Certificate concerned and/or delay the issue of Payment Certificates and/or, revise the
contractual payment date, as applicable, until such time compliance is achieved.

Identification of Personnel

All permanent staff that are utilised on the project by the Contractor, Domestic and Selected Sub-
contractors are at all times whilst on site, be clad with clothing that clearly identifies each staff member
together with an identification document which includes, but not limited to the following:

A photograph of the staff member concerned,

The identification numbers of the staff member concerned; and,

The name of company concerned

In addition, to that stated above, the Contractor shall adhere to the premise’s security rules and
regulations.

No staff member will be permitted to execute the Works if this condition is not adhered to.

Intervention at Manufacture and / or Supplier and / or Contract Level

The Employer and its Agents reserve the right to discuss and liaise on any issue pertaining to this
Contract with the Contractor's service providers i.e. manufacturers and / or suppliers and / or sub-
contractors concerned. This right shall not create privity of contract between the Employer and / or its
Agents and the said manufacturer and / or supplier and / or sub-contractors.

Cession of Materials Supplied to the Site

It shall be deemed that the Contractor and its service providers upon delivery of each batch of materials
to site, has ceded the said materials to the Employer.

Alterations in the Quantity and Value of Work

The Employer and / or its Agents shall be permitted to either increase or decrease the quantity and value
of work contracted for. In this regard, the Contractor including its service providers shall not be entitled
to claim for any additional expense incurred, or for any change in the rates for work done and / or any
materials and services supplied. It shall be deemed that all costs associated with this item are included
in the Tender Price.

Change in the Scope of Work

The Contractor acknowledges that whilst drawings have been prepared for the Works, the scope of work
and value of the Contract may be substantially altered and that no claims for loss and expense shall be
due by the Employer for implementing any changes that may become necessary. It shall be deemed that
the Tender Price includes for all costs that may arise due to compliance with this clause.
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Treasures, Relics, Etc.

Any relics, treasure, articles of value or of potential historical or archaeological interest found on the site
must be brought to the attention of the Principal Agent. All work at the specific area of the discovery shall
stop for a reasonable time period until such time that the Principal Agent instructs continuation of the
Works.

Any relics, treasure, articles of value or of potential historical or archaeological interest found on the site
shall remain the property of the Employer and shall be handed over to the Principal Agent who shall be
the sole arbitrator of what is an article of value.

Priced Bills of Quantities

The Tenderer shall submit a fully priced Bills of Quantities as well as a detailed breakdown and build-up
of all items measured as lump sum items with the Tender Price. Lump sum items shall be measured in
accordance with the Standard System of Measuring Building Work (Sixth Edition, including any
subsequent amendments thereto), and shall form part of the Contract and shall be used for the purposes
of preparing valuations, Payment Certificates, determining the value of Variation Orders, preparation of
Final Accounts, etc.

Neither the Employer, not its Agents shall be liable for any cost incurred for the award and subsequent
withdrawal of the award of the Tender in terms of this clause.

Prices and Net Measurements

Prices throughout these Bills of Quantities shall be deemed to include for all obligations arising out of the
Contract and unless otherwise specified, be held to include for making, conveying and delivering,
unloading, storing, unpacking, hoisting, setting, fitting and fixing in position, cutting and waste, patterns,
models and templates, plant, temporary works and return of packaging.

Prices for all items contained in these Bills of Quantities and any additional authorised variations, shall
be deemed to exclude all amounts due in terms of the Value Added Taxation legislation. A provision for
the addition of VAT shall be made on the Final Summary page of the Bills of Quantities and Final
Statement of Accounts, as applicable.

Value Added Tax (V.A.T)

All prices and or rates tendered shall be deemed to be exclusive of Value Added Tax.

Value Added Tax shall be added as a lump sum where provided on the Final Summary page of the Bills
of Quantities, and the Tender Price inclusive of Value Added Tax will be shown on the Form of Tender.

Value Added Tax shall be calculated at the National going rate at the time of submission of bids.

Site and Information

Tenderers must acquaint themselves with the conditions of the Site and generally obtain their own
information on all matters affecting the submission of Tenders for the Works. Tenderers will be held
responsible for any misunderstanding or incorrect information obtained, except information which may
have been given in writing over the signature of the Principal Agent.

The contractor is expected to establish a construction camp, office and workshop facility, for the fulfilment
of the contract. Site establishment facilities to be removed after the completion of the project.

The contractor must strictly use the working area provided by the Employer.
Noise

Tenderers must take note that the site is within the Mmabatho Unit 4. As such high noise level shall be
restricted to times that will not disrupt the community. Tenderers are to ensure that they acquaint
themselves with these conditions and adequately price for it accordingly as no additional time will be
allowed for any delays that may be attributed to such.
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The Contractor will be restricted from working evening shifts but may be allowed to work weekend shifts
with prior 1 week’s notice. Such shall be included in the contractor's pricing as no additional allowance
for weekend shifts will be allowed for by the Employer, post tender award.

Water and Electricity
The contractor is expected to make means for the provision of water and electricity for construction
purposes. The use of such services from the site shall be at the discretion and on agreement with the
end user department.

Preliminaries Costs
The Tenderer must allow in his pricing, or where provided for in the Tender Document, for all
preliminaries costs deemed necessary for the proper execution and completion of the Works, as no late
claims whatsoever for additional costs in this respect will be considered.

Protection of Existing Work
The Tenderer shall allow for the protection of all existing work that is liable to be damaged during the
execution of this Contract and work that is liable to be damaged once the Contractor completes its
Section of the Works.

Mock-Up / Samples, etc.
Samples, mock-ups, etc. will be called for by the Principal Agent for approval and shall be provided at
no extra cost as rates will be deemed to include for this.

Substitution of Materials

No substitution of the articles or materials specified in this Tender Document will be permitted unless the
authority of the Principal Agent has been obtained, in writing, before Tender closing. The Tenderer will
otherwise be required to provide / or use the specified articles or materials. Approval of any request for
the substitution of any article or materials will only be considered when the Principal Agent is satisfied
that if the substitution is approved, there is sufficient time remaining before Tender closing to advise all
other Tenderers accordingly.

Restriction on Site Access

Tenderers are to price any items related to this under Clause 3.1 in the Preliminaries bill. The Principal
Agent and /or the Compulsory Tender Briefing will provide further details of the restrictions, if any that
will affect the Contractor.

Security

The Tenderers are to note that upon award of the contract, they are to furnish the Employer (within 21
days of award), the following:

Construction Guarantee equal in value to 10% of the Contract Sum valid for the duration of the contract.
Safety Requirements

The Contractor is referred to the safety requirements associated with the project. It is of utmost
importance that the successful contracting entity abides by the.

The Contractor will comply with all Health and Safety Regulations and the Health and Safety Plan.
Management of safety on site shall remain the sole responsibility of the Contractor.

Disposal of all rubble material and asbestos roof sheetings / materials, to suitable legal dump sites, shall
be carried out on a weekly basis. All costs for this exercise shall be included in the bid price (for the

duration of the project plus a further 6 months in the event of project overrunning its duration)

The safety on site, agreement and general information forms included in the Tender Returnables
must be agreed and fully completed and submitted with the Tender Submission.

37
T1.2



F.4.40 Budgetary Allowances / Provisional Sums

Where applicable, these amounts have been included in the Tender Price where the work has not been
defined at the date of Tender. It is intended that once the scope is defined, Tenders will be invited with
a view to these Works being awarded as Nominated / Selected Subcontract works.

. The Specialist Consultant responsible for the specific work package will prepare documentation
which is to include drawings, specification and schedule of quantities that define the scope of works
all in accordance with the Nominated / Selected Subcontract Agreement.

. The Quantity Surveyor will prepare the necessary Tender documents.

e  The Principal Agent will arrange for inviting / advertising of tenders subject to the payment of a non-
refundable document fee, if applicable.

. The Employer will arrange to issue the tender documents from their offices and take receipt of
amounts paid.

. The Tenders for the Works will be submitted to the Employer’s office in terms of the tender closing
times stipulated. Tenders will be opened and tender amounts read out at the time.

. The Quantity Surveyor will make copies of the returned Tender documents for distribution to the
Principal Agent.

. The Quantity Surveyor will prepare an initial financial evaluation report of the Tenders, Principal
Agent and Engineer will evaluate the Tenderer’s technical compliance and capability and circulate
to the Employer.

. The Principal Agent will prepare a draft report, discuss with the Contractor to get their approval and
finally circulate the draft to the other Consultants for final comment. Thereafter the Tender Report
with Recommendations will be finalised by the Principal Agent and circulated to the Employer for
approval. On approval, the recommendation together with any instructions of award
will be issued to the Contractor who will be responsible for appointing the relevant party as a Sub-
contractor.

F.4.41 Community Liaison Officer (CLO)

The Tenderer shall allow for a CLO who is to be appointed and remunerated by the Contractor following
identification and selection by the Ward Councillor.

Purpose of the Job:  The primary role of the CLO shall be liaison and facilitation of communication
between the Contractor, the Local community and the Ward Councilor.

Job title: Community Liaison Officer (CLO)

Reporting to: The Contracts Manager or other delegated representative of the Contractor. The
CLO must report to the Contractor and remain on site on a daily.

Experience: Relevant experience and knowledge of building construction, community
facilitation and relevant labour legislation.

Remuneration: Rate payable for the CLO will be 100% of the Building Industry minimum wage for
unskilled labour.

Minimum Skills: 1. Ability to work with others;

2. Ability to communicate in local language of the project location and English;
3. Ability to communicate in writing;
4. Sound Interpretation skill.

The Ward Councillor in whose wards work is to be done will collectively identify 3 (three) CLO candidates
for the project and make such persons known to the Contractor within five days of being requested to do
so. The Contractor will be required to enter a written contract with the CLO that specifies:

(a) The hours of work and the wage rate of the CLO which could include:
(b) The duration of the appointment
c) The duties to be undertaken by the CLO which could include:

. Assisting in all respects relating to the recruitment of local labour and advising them of their
rights

. Acting as a source of information for the community and councilors on issues related to the
contract

Keeping the contractor advised on community issues and issues pertaining to local security
Assisting in setting up any meeting or negotiations with affected parties
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. Keeping a written record of any labour or community issues that may arise

. The CLO needs to be seen to be neutral by all parties and therefore should endeavour not
to take sides should conflict arise.
. Should the CLO function not involve a full days work, the CLO will be expected to undertake

other work allocated by the Contractor for the balance of each day

Procedures for local labour recruitment:

. The Contractor submits a list of his/her requirements to the CLO, stating the numbers
required in each labour category (general worker, bricklayer, etc.) and a programme that
shows when these resources will be required.

. During the construction period, the CLO uses the list to identify candidates for employment,
who are interviewed and if successful employed by the contractor.
. The Contractor keeps the CLO informed by providing him/her with employee’s details at the

start of their employment (name, residential address, ID number, wage, employment, start
and finish date, task, etc.) and notify the CLO when their employment ends.

F.4.42 Contract Skills Development Goal (CSDG) (if applicable)

The contractor shall achieve in the performance of the contract the Contract Skills Development Goal
(CSDG) established in the Standard for Developing Skills through Infrastructure Contracts (Government
Gazette, Vol. 694, No. 48491, 28 April 2023), hereinafter referred to as the Standard.
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T2.1 List of Returnable Documents

List of returnable documents are for ensuring that everything the employer requires a tenderer to
submit with his tender is included in, or returned with, his tender submission. Tick below if returnable
document is attached or completed properly.

# LIST OF RETURNABLE DOCUMENTS TICK IF
ATTACHED
T2.1.1 | Invitation to bid (SBD1)
T2.1.2 | Preference Points Claim Form in Terms of The Preferential
Procurement Regulations 2022 (SBD 6.1)
T2.1.3 | B-BBEE Certificate (Original or Originally Certified Copy)
T2.1.4 | Tax clearance certificate
T2.1.5 | Joint Venture Agreement Between Parties
T2.1.6 | Contractors copy of registration
T2.1.7 | CIDB Registration Number
T2.1.8 | Copy of a Letter of Good standing with Compensation For
OccupationalAnd Injuries Dieses Act (COIDA) Registration Number
T2.1.9 | Compulsory enterprise questionnaire
T2.1.10 | Bidder’s disclosure
T2.1.11 | Attendance At Compulsory Briefing (f applicable)
T2.1.12 | Certificate of Authority For Signatory
T2.1.13 | Record of Addenda to The Tender Documents
T2.1.14 | Tenderers financial standing
T2.1.15 | Amendments, Qualifications and Alternatives
T2.1.16 | Socio economic upliftment strategy
T2.1.17 | Proposed sub-contractors
T2.1.18 | Contractors health and safety declaration
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T2.2 RETURNABLE SCHEDULES (ALL COMPULSORY)

42
Tender T2.2
Part T2.2: Returnable documents
MACO01NWERO001



T2.2 RETURNABLE SCHEDULES

Contains documents that the tenderer is required to complete for the purpose of evaluating tenders and
other schedules which upon acceptance become part of the subsequent contract.

# QUALITY EVALUATION SCHEDULES

T2.2.1 Safety health environmental and quality management system (SHEQ) plan

T2.2.2 Project Experience

T2.2.3 Letters of Appointment, and Relevant Completion Certificates (Practical Completion,

Work Completion & Final Completion)

T2.2.4 Client references

T2.2.5 Key Personnel

T2.2.6 Financial Viability

RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO
THE CONTRACT (to be attached with submission)

Record of Addenda to Tender Documents

Declaration Concerning Fulfillment of the Construction Regulations, 2003

First Programme and Method Statement

Preliminary Health and Safety Plan for completion

Form of offer and acceptance

Contract data

Forms of securities
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T2.1.1 INVITATION TO BID

SBD 1
PART A
INVITATION TO BID
YOU ARE AEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAWE OF DEPARTWENT/ PUBLIC ENTITY)
BID NUMBER: MACO1NWER001 CLOSING DATE: 2 SEPTEMBER 2025 %L,\‘/?E’?NG 12h00
BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO
DESCRIPTION MMABANA ARTS, CULTURE & SPORT FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE. — BID
NUMBER: MAC0O1NWER001

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

IDT North West Regional Office

4071 Joules Street, Industrial Site

VERIFICATION CERTIFICATE

[]Yes [INo

AFFIDAVIT

Mahikeng

2735

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

CONTACT PERSON Noxolo Dikobe CONTACT PERSON Rozyne Maja
TELEPHONE NUMBER TELEPHONE NUMBER

FACSIMILE NUMBER FACSIMILE NUMBER

E-MAIL ADDRESS Noxolod@idt.org.za E-MAIL ADDRESS RozyneM@idt.org.za
SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE NUMBER CODE | | NUMBER

CELLPHONE NUMBER

FACSIMILE NUMBER CODE | | NUMBER

E-MAIL ADDRESS

VAT REGISTRATION NUMBER

SUPPLIER COMPLIANCE TAX COMPLIANCE OR CENTRAL SUPPLIER

STATUS SYSTEM PIN: DATABASE No: MAAA

B-BBEE STATUS LEVEL TICK APPLICABLE BOX] B-BBEE STATUS LEVEL SWORN [TICK APPLICABLE BOX]

[]Yes [ No

ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN

a ARE YOU THE
ACCREDITED
REPRESENTATIVE IN

SOUTH AFRICA FOR | Cyes Cno
THE GOODS

ISERVICES WORKS | [IF YES ENCLOSE PROOF]
OFFERED?

b) ARE YOU A FOREIGN
BASED SUPPLIER FOR
THE GOODS /SERVICES
/WORKS  OFFERED?

[lves

[IF YES, ANSWER THE
QUESTIONNAIRE BELOW ]

CINo

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS
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IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? [J YES [JNO

DOES THE ENTITY HAVE A BRANCH IN THE RSA? [] YES[]NO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? ] YES[]NO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? [J YES []INO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? [] YES[]NO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.
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PART B
TERMS AND CONDITIONS FOR BIDDING

(1. BID SUBMISSION:

1.1.

1.2,

13.

1.4,

[ 2. TAX COMPLIANCE REQUIREMENTS

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT
BE ACCEPTED FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED—(NOT TO BE RE-TYPED) OR IN THE
MANNER PRESCRIBED IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE JOINT BUILDING CONTRACT COMMITTEE (JBCC)
AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM
(SBD7).

2.1
22

23

24
25

26

2.7

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUEDBY
SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’'S PROFILE AND TAX STATUS.

APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS
WEBSITE WWW.SARS.GOV.ZA.

BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH
DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH
MEMBERS PERSONS IN THE SERVICE OF THE STATE.”

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID

INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED: e
(Proof of authority must be submitted e.g. company resolution)

DATE:

Tender
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T2.1.2 PREFERENCE POINTS CLAIM FORM

SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and
serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF
THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1.2

1.3

Tender

GENERAL CONDITIONS
The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of less than R50 000 000
(allapplicable taxes included)

To be completed by the organ of state

a) The applicable preference point system for this tender is the 80/20 preference point
system.

b) The 80/20 preference point system will be applicable in this tender. The lowest/ highest
acceptable tender will be used to determine the accurate system once tenders are
received.

Points for this tender (even in the case of a tender for income-generating contracts)
shall be awarded for:

(a) Price; and

(b) Specific Goals.

47
T2.2

Part T2.2: Returnable documents
MACO1NWERO001



1.4

1.5

1.6

To be completed by the organ of state:
The maximum points for this tender are allocated as follows:

POINTS
PRICE 80
SPECIFIC GOALS 20
TARGETED GROUP

Women Ownership

Youth Ownership

People with Disabilities Ownership

Al B O O

Black Ownership

Total points for Price and SPECIFIC GOALS “

Failure on the part of a tenderer to submit proof or documentation required in terms of
this tender to claim points for specific goals with the tender, will be interpreted to mean
that preference points for specific goals are not claimed.

The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to
preferences, in any manner required by the organ of state.

DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response

to an invitation to provide goods or services through price quotations, competitive
tendering process or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes

all applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the

time of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined

by an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state,
and includes, but is not limited to, leasing and disposal of assets and concession
contracts, excluding direct sales and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of

3.

3.1.

2000).
FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS

Tender
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A maximum of 80 points is allocated for price on the following basis:

80/20 or 90/10
Ps = 80 (1 _ Pt-Pmin ) or Ps = 90 (1 _ Pt-Pmin

P min P min

)

Where

Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration

Pmin = Price of lowest acceptable tender

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE
A maximum of 80 points is allocated for price on the following basis:

80/20
Ps = 80 (1 + P ™)

P max
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Where

Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

4. POINTS AWARDED FOR SPECIFIC GOALS

41. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the tender.
For the purposes of this tender the tenderer will be allocated points based on the goals
stated in table 1 below as may be supported by proof/ documentation stated in the
conditions of this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 preference point system applies, anorgan of
state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20
preference point system will apply and that the highest acceptable tenderwill be
used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 preference point system will
apply and that the lowest acceptable tender will be used to determine the
applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the
90/10 and 80/20 preference point system.
Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 80/20 preference point system if applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference
point system.)

Number ofpoints

Number ofpoints claimed 80/20
allocated(80/20 system)
- system) (To be completed by

The specific goals allocated (To be completed by the the tenderer)
points in terms of this tender organof state)
Women Ownership
Youth Ownership 6
People with Disabilities Ownership 4
Black Ownership 4
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Source Documents to be submitted with the Bid or RFQ

*CIPC Document (Company Registration Document will be required for verification (CIPC DOC))

*Woman (Originally Certified ID copy not older than 6 months)

*Youth (Originally Certified ID copy not older than 6 months)

*People with Disability (Letter from the Dr. Confirming the Disability & Originally Certified ID Copy not older 6
months)

*Black Ownership (Originally Certified ID copy not older than 6 months)

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of company/firm

4.4, Company registration NUMDbEr: ........ ... ..o e
4.5. TYPE OF COMPANY/ FIRM

0 Partnership/Joint Venture / Consortium
(= One-person business/sole propriety
O  Close corporation

3 Public Company

[ Personal Liability Company

O  (Pty) Limited

O Non-Profit Company

O  State Owned Company

[TICK APPLICABLE BOX]
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4.6. I, the undersigned, who is duly authorized to do so on behalf of the company/firm, certifythat the points
claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the
preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

ii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4
and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ
of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of
contract have not been fulfilled, the organ of state may, in additionto any other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(c) cancel the contract and claim any damages which it has suffered asa result of having
to make less favourable arrangements due to suchcancellation;

(d) recommend that the tenderer or contractor, its shareholders and directors, or only the
shareholders and directors who acted on a fraudulent basis, be restricted from
obtaining business from any organ of state for a period not exceeding 10 years, after
the audi alteram partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ...

DATE:
ADDRESS:
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T2.1.3 CIPC Document

Tender

Source Documents to be submitted with the Bid or RFQ

*CIPC Document (Company Registration Document will be required for verification (CIPC DOC))

*Woman (Originally Certified ID copy not older than 6 months)

*Youth (Originally Certified ID copy not older than 6 months)

*People with Disability (Letter from the Dr. Confirming the Disability & Certified ID copy not older than 6 months)
*Black Ownership (Originally Certified ID copy not older than 6 months)
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T2.1.4 TAX CLEARANCE CERITFICATE

Tax Clearance Certificate or Unique Pin obtained from SARS to be inserted here]
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T2.1.5 JOINT VENTURE AGREEMENT BETWEEN PARTIES

Attached hereto is our duly signed, Joint Venture Agreement. Our failure to submit the
agreement with our tender document will lead to the conclusion that the joint venture has not
been formally formed and all parties were not involved in the tender process.
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T2.1.6 CONTRACTOR'S COPY OF REGISTRATION OF INCORPORATION

Attached hereto is my / our copies of company registration of incorporation or company
registration documents. My failure to submit the copy with my / our tender document will lead to
the conclusion that | am / we are not registered as claimed.
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T21.7 CIDB REGISTRATION CERTIFICATE

Attached hereto is my / our registration certificate with the Construction Industry Development
Board. My / our failure to submit the certificate with my / our tender document will lead to the
conclusion that my / our company is not registered with CIDB.

NOTE: The CIDB can be contacted or visited on www.cidb.org.za for more information and
registration. Obtain a “Code of Conduct for all parties engaged in construction procurement” for
you information.
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T2.1.8 COPY OF A LETTER OF GOODSTANDING WITH COMPANSATION FOR
OCCUPATIONAL AND INJURIES DISEASES ACT (COIDA OR
TENDER LETTER OBTAIN FROM DEPARTMENT OF LABOUR OR
FEMA OR RMA)REGISTRATION CERTIFICATE

Attached hereto is my /our certified copy of A LETTER OF good standing with the Compensation
for Occupational Injuries and Diseases, e.g. letter of good standing. My / our failure to submit
the certificate with your tender offer will lead to the conclusion that your entity/ company is not
registered with COIDA / FEMA/RMA. If Joint Venture (JV) attach one for every service provider.
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Tender

T2.1.9 COMPULSORY ENTERPRISE QUESTIONNAIRE

Note: Compulsory Enterprise Questionnaire must be completed by each member of a JV or consortium

Section 3: CIDB registration number, ifany:............ ittt iiiii it i

Section 4: Particulars of sole proprietors and partners in partnerships

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 5: Particulars of companies and close corporations
Company registration NUMbDEr . . . .. ...
Close corporation NUMDET . . . .. ..o e e e e

Tax referenCe NUMDET . . . ... .

Section 6: Record in the service of the state

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director,
manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within
the last 12 months in the service of any of the following:

Y amember of any municipal council Y an employee of any provincial department, national

Y amember of any provincial legislature or provincial public entity or constitutional institution

I a member of the National Assembly or the within the meaning of the Public Finance
National Council of Province Management Act, 1999 (Act 1 of 1999)

I a member of the board of directors of any Y amember of an accounting authority of any national
municipal entity or provincial public entity

I an official of any municipality or municipal Y an employee of Parliament or a provincial legislature

entity

If any of the above boxes are marked, disclose the following:

Name of sole proprietor, | Name of institution, public office, board or | Status of service

partner, director, manager, | organ of state and position held (tick appropriate column)
principal  shareholder or Current Within last
stakeholder 12 months

*insert separate page if necessary

Section 7: Record of spouses, children and parents in the service of the state

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner
in a partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is
currently or has been within the last 12 months been in the service of any of the following:

Y amember of any municipal council Y an employee of any provincial department, national or
Y amember of any provincial legislature provincial public entity or constitutional institution
I amember of the National Assembly or within the meaning of the Public Finance
the National Council of Province Management Act, 1999 (Act 1 of 1999)
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T2.1.9 COMPULSORY ENTERPRISE QUESTIONNAIRE
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Tender

T a member of the board of directors ofany | @ Member of an accounting authority of any national
municipal entity or provincial public entity
T an official of any municipality or municipal Y an employee of Parliament or a provincial legislature

entity

Name of spouse, child or | Name of institution, public office, board or | Status of service

parent organ of state and position held (tick appropriate
column)
Current | Within last
12 months

*insert separate page if necessary

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that
my / our tax matters are in order,;

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other
person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register
of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise,
control over the enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other bidding entities submitting tender
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope
of work that could cause or be interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my

belief both true and correct.

Date
Signed
Name Position
Enterprise
name
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T2.1.10 BIDDER’S DISCLOSURE

Tender

BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the
principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the
Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder
to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers,
that person will automatically be disqualified from the bid process.

2. Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest1 in the enterprise, employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a
controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State
institution

2.2 Do you,or anyperson connected with the bidder, have a relationship with any person who is
employed by the procuring institution? YES/NO

2.2.1 If so, furnish particulars:

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise have any interest in any other related enterprise whether or
not they are bidding for this contract? YES/NO

2.3.1 If so, furnish particulars:
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Tender

the power, by one person or a group of persons holding the majority of the equity of an enterprise,
alternatively, the person/s having the deciding voteor power to influence or to direct the course and
decisions of the enterprise.

3 DECLARATION

I, the undersigned, (NAME)......cccciiiiiiiiiiiiiie et e e e e e e et e e e saneeeas in
submitting the accompanying bid, do hereby make the following statements that | certify to be trueand
complete in every respect:

3.1 | have read and | understand the contents of this disclosure;

3.2 lunderstand that the accompanying bid will be disqualified if this disclosure is found not to be trueand
complete in every respect;

3.3 The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between partners
in a joint venture or consortium2 will not be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications, agreements or arrangements withany
competitor regarding the quality, quantity, specifications, prices, including methods, factors orformulas used
to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with
the intention not to win the bid and conditions or delivery particulars ofthe products or services to which this
bid invitation relates.

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directlyor
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the
contract.

3.5 There have been no consultations, communications, agreements or arrangements made by the bidder
with any official of the procuring institution in relation to this procurement process prior to and during the
bidding process except to provide clarification on the bid submitted where so required by the institution; and
the bidder was not involved in the drafting of the specifications or terms of reference for this bid.

3.6 | am aware that, in addition and without prejudice to any other remedy provided to combat any
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the Competition
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the
Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting business with the public sector for a period
not exceeding ten (10) years in terms of the Preventionand Combating of Corrupt Activities Act No 12 of 2004
or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS
CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME INTERMS
OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING
AND COMBATING ABUSE IN THE SUPPLY CHAINMANAGEMENT SYSTEM SHOULD
THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

63
T2.2

Part T2.2: Returnable documents
MACO01NWERO001



T2.1.11 CERTIFICATE OF ATTENDANCE AT COMPULSORY BRIEFING

This is to certify that (fENAErer) ............. e
Lo = Lo [0 /=X
.............................................................................................. was represented by the person(s)
named below at the compulsory meeting held for all tenderers at (location)................cccccvvvevnnnnn.
.......................................... on (date).............cceeeeecuunno.... Starting at (time) ...,

| / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the
site of the works and / or matters incidental to doing the work specified in the tender documents
in order for me / us to take account of everything necessary when compiling our rates and
prices included in the tender.

Particulars of person(s) attending the meeting:

NamMe: .. .o SIGNALUIE: ..o

(071 o = To7 1 VA Identity number: ...

Attendance of the above person(s) at the meeting is confirmed by the Employer's
representative, namely:

NaME: .. coreei e SIGNALUIE: ..vveeeeeeie e

Capacity: ..ueeeeeeeeecee e Date and TIMe: .......cccccvvvivviiiiiiieieeeeiee e
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T2.1.12 CERTIFICATE OF AUTHORITY FOR SIGNATORY

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete
the certificate set out below for the relevant category, and attach their Registration Certificates for
Companies, Close Corporations and Partnerships, or Agreements and Powers of Attorney for
Joint Ventures, or ID documents to the page provided at the end of this form.

(1) () (1) (V) V)
COMPANY CLOSE PARTNERSHIP | JOINT VENTURE SOLE
CORPORATION PROPRIETOR

U] CERTIFICATE FOR COMPANY

| PSP L dd NUMDBET ... chairperson

of the Board of DireCtors Of...........cccociervnnnieecccircecceeceeees hereby confirm that by resolution

of the Board (copy attached) takenon ...........cccccoeeeveviveennen, 20......, Mr/Ms......cooovvieiiiieieene acting

in the capacity Of ........ccorvriieecccirerrrrecceees , was authorised to sign all documents in connection

with the tender for Contract No .................. and any contract resulting from it, on behalf of the

company.

Chairman: e

AS WiNeSSeS: 1. e
s Date

(11 CERTIFICATE FOR CLOSE CORPORATION

We, the undersigned, being the key members in the business tradingas .................................

hereby authorise Mr/Ms ..........ccccoceviiiiin e e inns , acting in the capacity of ..........ccocovvverinicriereeeees ,
to sign all documents in connection with the tender for Contract No ......... and any contract resulting
from it, on our behalf.
NAME ADDRESS SIGNATURE DATE
IDNo..........oooie
IDNO......coiiiiie
IDNo..........ooiie
IDNO.......oeeinnn

Note : This certificate is to be completed and signed by all of the key members upon whom rests
the direction of the affairs of the Close Corporation as a whole.
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().  CERTIFICATE FOR PARTNERSHIP

We, the undersigned, being the key partners in the business trading a@s, .....c.c.ccoovoeiiiiici e
............................................................. hereby authorize Mr/MS ..........oooiiiiiiiieee e
acting in the CapaCity Of ... e , to sign all

documents in connection with the tender for Contract No..........c.ccocoevveeeiiieciceninienene and any contract
resulting from it, on our behalf.

NAME ADDRESS SIGNATURE DATE

Note : This certificate is to be completed and signed by all of the key partners upon whom rests
the direction of the affairs of the Partnership as a whole.

(V)  CERTIFICATE FOR JOINT VENTURE

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Ms

acting in the capacity of lead partner, to sign all documents in connection with the tender offer for

Contract NO ....c.ccoevverrirecciccccneeceree and any contract resulting from it, on our behalf.

This authorization is evidenced by the attached power of attorney signed by legally authorized
signatories of all the partners to the Joint Venture.

AUTHORISING SIGNATURE,
NAME OF FIRM ADDRESS NAME AND CAPACITY
Lead partner
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Note : This certificate is to be completed and signed by all of the key partners upon whom rests
the direction of the affairs of the Partnership as a whole.

(v) CERTIFICATE FOR SOLE PROPRIETOR

I, e i, hereby confirm that | am the sole owner of the business

trading as .......ooooi i

Signature of Sole owner: .................ocoo

As Witnesses:
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T2.1.13 RECORD OF ADDENDA TO THE TENDER DOCUMENTS

We confirm that the following communications received from the Employer before the submission of this
tender offer, amending the tender documents, have been taken into account in this tender offer

Date

Title or Details

Attach additional pages if more space is required.

Signed

Date

Name

ID number

Position

Tenderer

Tender
Part T2.2: Returnable documents
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T2.1.14 TENDERER’S FINANCIAL STANDING

The Tenderer shall provide information about his commercial position, which includes information
necessary for the Employer to evaluate the Tenderer's financial standing.

To that end the Tenderer must provide with his tender a bank rating, certified by his banker, to the
effect that he will be able to successfully complete the contract at the tendered amount within the
specified time for completion.

However, should the Tenderer be unable to provide a bank rating with his tender, he shall state the
reasons as to why he is unable to do so, and in addition provide the following details of his banker and
bank account that he intends to use for project:

Name of account holder:

Name of Bank :

Branch :

Account number :

Type of account :

Telephone number :

Facsimile number :

Name of contact person (at bank :

Failure to provide either the required bank details or a certified bank rating with his tender, will
lead to the conclusion that the Tenderer does not have the necessary financial resources at his
disposal to complete the contract successfully within the specified time for completion.

The Employer undertakes to treat the information thus obtained as confidential, strictly for the use of
evaluation of the tender submitted by the Tenderer.

SIGNATURE:

IDENTITY NUMBER:

(of person authorised to sign on behalf of the Tenderer)

DATE:
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T2.1.15 AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES

(This is not an invitation for amendments, deviations or alternatives but should the Tenderer
desire to make any departures from the provisions of this contract he shall set out his proposals
clearly hereunder. The Employer will not consider any amendment, alternative offers or
discounts unless forms (a), (b) and (c) have been completed to the satisfaction of the Employer).

| / We herewith propose amendments, alternatives and discounts as set out in the tables below:

(@) AMENDMENTS

PAGE, CLAUSE OR PROPOSED AMENDMENT
ITEM NO

[Notes: (1) Proposals for amendments to the General and Special Conditions of Contract are
not acceptable, and will be ignored;
(2) The Tenderer must give full details of all the financial implications of the
amendments and qualifications in a covering letter attached to his tender.

(b) ALTERNATIVES

PROPOSED
ALTERNATIVE DESCRIPTION OF ALTERNATIVE

[Notes: (1) Individual alternative items that do not justify an alternative tender, and an
alternative offer for time for completion should be listed here.
(2) In the case of a major alternative to any part of the work, a separate Bill of Quantities,
programme, etc, and a detailed statement setting out the salient features of the proposed
alternatives must accompany the tender.

(3) Alternative tenders involving technical modifications to the design of the works and
methods of construction shall be treated separately from the main tender offer.]
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(c)  DISCOUNTS

ITEM ON WHICH
DISCOUNT IS OFFERED

DESCRIPTION OF DISCOUNT OFFERED

[Note: The Tenderer must give full details of the discounts offered in a covering letter attachedto
his tender, failing which, the offer for a discount may have to be disregarded. Only
unconditional discounts will be considered]

SIGNATURE: ...

............... IDENTITY NUMBER: ........ocooiii e,

(of person authorised to sign on behalf of the Tenderer) DATE: ...

Tender
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T2.1.16 SOCIO ECONOMIC UPLIFTMENT STRATEGY

Attached hereto are my / our proposed socio economic upliftment strategy. The strategy will as
a minimum address items such as skills upliftment, training, sub contracting, skilled and semi-
skilled labour employment, procurement of local labour and materials, employment of woman,
youth and disabled, etc.

Notes:

a) The developer has a commitment to utilising the local community resources and labour, and as
such preference will be shown to bidders who prioritise local employment.

b) As part of the tender documentation a methodology is to be submitted proposing as to how the
main contractor will deal with the social economic expectations of the surrounding community.

The proposal is to allow for a suitable employment ratio of local community members and any
additional measures that will enable future local community upliftment.

c) The main contractor is required to familiarise himself with the community and local authority to
ascertain for himself the full extent of the community’s requirements and minimum wages.

d) The contractor shall appoint a community liaison officer and shall be responsible for all
community negotiation
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T2.1.17 CONTRACTOR'S HEALTH AND SAFETY DECLARATION

In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the
Regulations" hereafter), a Contractor may only be appointed to perform construction work if the
Employer is satisfied that the Contractor has the necessary competencies and resources to carry out
the work safely in accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA
1993 Construction Regulations 2014.

To that effect a person duly authorized by the tenderer must complete and sign the declaration hereafter
in detail.

Declaration by Tenderer

1.

| the undersigned hereby declare and confirm that | am fully conversant with the Occupational
Health and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety
Amendment Act No 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

| hereby declare that my company / enterprise has the competence and the necessary resources
to safely carry out the construction work under this contract in compliance with the Construction
Regulations and the Employer's Health and Safety Specifications.

| hereby undertake, if my tender is accepted, to provide a sufficiently documented Health and
Safety Plan in accordance with Regulation 5(1) of the Construction Regulations, approved by the
Employer or his representative, before | could be allowed to commence with construction work
under the contract. | hereby agree that my company/enterprise will not have a claim for
compensation for delay or extension of time because of my failure to obtain the necessary
approval for the said safety plan.

| confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety
Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's
personnel, the Engineer, visitors, and officials and inspectors of the Department of Labour.

| hereby confirm that adequate provision has been made in my tendered rates and prices in the
bill of quantities to cover the cost of all resources, actions, training and all health and safety
measures envisaged in the OHSA 1993 Construction Regulations 2014, including the cost for
specific items that may be scheduled in the bill of quantities.

I hereby confirm that | will be liable for any penalties that may be applied by the Employer in terms
of the said Regulations for failure on my part to comply with the provisions of the Act and the
Regulations as set out in Regulation 33 of the Regulations.

| agree that my failure to complete and execute this declaration to the satisfaction of the Employer
will mean that | am unable to comply with the requirements of the OHSA 1993 Construction
Regulations 2014, and accept that my tender will be prejudiced and may be rejected at the
discretion of the Employer.

| am aware of the fact that, should | be awarded the contract, | must submit the notification required
in terms of Regulation 4 of the OHSA 1993 Construction Regulations 2014 (example attached
hereafter) before | could be allowed to proceed with any work under the contract.

SIGNATURE:

IDENTITY NUMBER:

(of person authorised to sign on behalf of the Tenderer)

DATE:

Tender
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T2.2.1 EVALUATION SCHEDULE: SAFETY HEALTH ENVIRONMENTAL AND
QUALITY MANAGEMENT SYSTEM (SHEQ) PLAN

Attached hereto are my / our SHEQ Plan, all in compliance with the Health and Safety Specification —
Annexure A or Letter of Undertaking from a Qualified OHS Consultant.(do we need a CV or
professional registration attached?)

(PLEASE ATTACHED HERE)
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T2.2.3 EVALUATION SCHEDULE: LETTERS OF APPOINTMENT, AND
RELEVANT COMPLETION CERTIFICATES (PRACTICAL COMPLETION,
WORK COMPLETION & FINAL COMPLETION)

Tenderer is to attach all letter of appointment and completion certificate corresponding to the project
listedin T1.2
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T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES

EVALUATION SCHEDULE: EXPERIENCE ON BUILT ENVIRONMENT PROJECTS REFERENCES

The Bidder shall provide details of his performance on each of the previous projects listed in the “Relevant
Experience” returnable schedule. “Employer Reference Scorecards” will be completed by each of the respective
Employers for the projects listed in the “Relevant Experience” returnable schedule. (Bidder to make copies for each
disciplines)

REPORT ON BIDDER’S COMPETENCE & PERFORMANCE ON A BUILT ENVIRONMENT PROJECTS FOR BID
RECOMMENDATION PURPOSES

The following are to be completed by the Employer or Employers Agent and is to be supported in each case accompanied
by a Signed and Stamped Reference (in the form issued to the bidder)

Note: Bidders are strongly encouraged to use the provided template to ensure a full and fair evaluation. Should bidders opt
to submit their own format, they are advised that their Client Reference Letters will be evaluated to a maximum of 2 points
for the five projects per discipline.

PROJECT A:

Type of Project, e.g. (new school, renovation of clinic): ..........................

EMIPIOY O . ..

Contract AMOUNL: ... .o

CoNtract DUratioN: ... ... ..o e

Actual Contract DUFatION ... ... . e

RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE

TICK APPROPRIATE
DESCRIPTION SCORE SCORING
Excellent 3
Good 2
Average 1
Poor 0

Any other remarks considered necessary to assist in evaluation of the Service Provider?

Employer’'s CONtact PErSON: ...t e s e e re e e nnae e nnneean
BIC=Y 1= o Lo 3 TSRS
| hereby declare that to the best of my knowledge, information completed above is true and correct and |

understand that | will be held responsible for any misrepresentation.

Employer Signature:................................... Date:............coo i

STAMP
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T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES

EVALUATION SCHEDULE: EXPERIENCE ON BUILT ENVIRONMENT PROJECTS REFERENCES

The Bidder shall provide details of his performance on each of the previous projects listed in the “Relevant
Experience” returnable schedule. “Employer Reference Scorecards” will be completed by each of the respective
Employers for the projects listed in the “Relevant Experience” returnable schedule. (Bidder to make copies for each
disciplines)

REPORT ON BIDDER’S COMPETENCE & PERFORMANCE ON A BUILT ENVIRONMENT PROJECTS FOR BID
RECOMMENDATION PURPOSES

The following are to be completed by the Employer or Employers Agent and is to be supported in each case accompanied
by a Signed and Stamped Reference (in the form issued to the bidder)

Note: Bidders are strongly encouraged to use the provided template to ensure a full and fair evaluation. Should bidders opt
to submit their own format, they are advised that their Client Reference Letters will be evaluated to a maximum of 2 points
for the five projects per discipline.

PROJECT B:

Type of Project, e.g. (new school, renovation of clinic): ........................

EMIPIOY O . ..

Contract AMOUNL: ... .o

CoNtract DUIratioN: ... ... ... e e

Actual Contract DUFatION ... ... . e

RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE

TICK APPROPRIATE
DESCRIPTION SCORE SCORING
Excellent 3
Good 2
Average 1
Poor 0

Any other remarks considered necessary to assist in evaluation of the Service Provider?

Employer’'s CONtact PEIrSON: ...ttt ee e e e e re e e e re e e enne s
=Y 1= o 2 Lo 3 T RSSO
I hereby declare that to the best of my knowledge, information completed above is true and correct and |

understand that | will be held responsible for any misrepresentation.

Employer Signature:................................... Date:............coo i

STAMP
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T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES

EVALUATION SCHEDULE: EXPERIENCE ON BUILT ENVIRONMENT PROJECTS REFERENCES

The Bidder shall provide details of his performance on each of the previous projects listed in the “Relevant
Experience” returnable schedule. “Employer Reference Scorecards” will be completed by each of the respective
Employers for the projects listed in the “Relevant Experience” returnable schedule. (Bidder to make copies for each
disciplines)

REPORT ON BIDDER’S COMPETENCE & PERFORMANCE ON A BUILT ENVIRONMENT PROJECTS FOR BID
RECOMMENDATION PURPOSES

The following are to be completed by the Employer or Employers Agent and is to be supported in each case accompanied
by a Signed and Stamped Reference (in the form issued to the bidder)

Note: Bidders are strongly encouraged to use the provided template to ensure a full and fair evaluation. Should bidders opt
to submit their own format, they are advised that their Client Reference Letters will be evaluated to a maximum of 2 points
for the five projects per discipline.

PROJECT C:

Type of Project, e.g. (new school, renovation of clinic): ........................

EMIPIOY O . .. e

Contract AMOUNL: ... .o

CoNtract DUratioN: ... ... ..o e

Actual Contract DUFatION ... ... . e

RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE

TICK APPROPRIATE
DESCRIPTION SCORE SCORING
Excellent 3
Good 2
Average 1
Poor 0

Any other remarks considered necessary to assist in evaluation of the Service Provider?

Employer’'s CONtact PErSON: ...t e s e e re e e nnae e nnneean
=Y 1= o 2 Lo 3 T RSSO
| hereby declare that to the best of my knowledge, information completed above is true and correct and |

understand that | will be held responsible for any misrepresentation.

Employer Signature:................................... Date:............coo i

STAMP
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T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES

EVALUATION SCHEDULE: EXPERIENCE ON BUILT ENVIRONMENT PROJECTS REFERENCES

The Bidder shall provide details of his performance on each of the previous projects listed in the “Relevant
Experience” returnable schedule. “Employer Reference Scorecards” will be completed by each of the respective
Employers for the projects listed in the “Relevant Experience” returnable schedule. (Bidder to make copies for each
disciplines)

REPORT ON BIDDER’S COMPETENCE & PERFORMANCE ON A BUILT ENVIRONMENT PROJECTS FOR BID
RECOMMENDATION PURPOSES

The following are to be completed by the Employer or Employers Agent and is to be supported in each case accompanied
by a Signed and Stamped Reference (in the form issued to the bidder)

Note: Bidders are strongly encouraged to use the provided template to ensure a full and fair evaluation. Should bidders opt
to submit their own format, they are advised that their Client Reference Letters will be evaluated to a maximum of 2 points
for the five projects per discipline.

PROJECT D:

Type of Project, e.g. (new school, renovation of clinic): ........................

BP0y O . e e e

CONtraCt AMOUNE . .. o e e e

Contract DUratioN: . ... ..

Actual Contract DUFatiON ... ..o e

RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE

TICK APPROPRIATE
DESCRIPTION SCORE SCORING
Excellent 3
Good 2
Average 1
Poor 0

Any other remarks considered necessary to assist in evaluation of the Service Provider?

Employer’'s CONtact PErSON: ...t nne s
LI (=1 o T 3 TS

| hereby declare that to the best of my knowledge, information completed above is true and correct and |
understand that | will be held responsible for any misrepresentation.

Employer Signature:................................... Date ...

STAMP
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T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES

EVALUATION SCHEDULE: EXPERIENCE ON BUILT ENVIRONMENT PROJECTS REFERENCES

The Bidder shall provide details of his performance on each of the previous projects listed in the “Relevant
Experience” returnable schedule. “Employer Reference Scorecards” will be completed by each of the respective
Employers for the projects listed in the “Relevant Experience” returnable schedule. (Bidder to make copies for each
disciplines)

REPORT ON BIDDER’S COMPETENCE & PERFORMANCE ON A BUILT ENVIRONMENT PROJECTS FOR BID
RECOMMENDATION PURPOSES

The following are to be completed by the Employer or Employers Agent and is to be supported in each case accompanied
by a Signed and Stamped Reference (in the form issued to the bidder)

Note: Bidders are strongly encouraged to use the provided template to ensure a full and fair evaluation. Should bidders opt
to submit their own format, they are advised that their Client Reference Letters will be evaluated to a maximum of 2 points
for the five projects per discipline.

PROJECT E:

Type of Project, e.g. (new school, renovation of clinic): ...........................

EMIPIOY O . .. e

CoNtract AMOUNT ... .

CoNtract DUIAtiON: . .. ... . e e

Actual Contract DUt ON: ... o e e e

RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE

TICK APPROPRIATE
DESCRIPTION SCORE SCORING
Excellent 3
Good 2
Average 1
Poor 0

Any other remarks considered necessary to assist in evaluation of the Service Provider?

Employer’s CONtACt PEIrSON: ... et e et e e et e e e e e sareee s
B =1 LY ] ¢ Lo o = PR RROPRPPPPPPPPPPPOt

I hereby declare that to the best of my knowledge, information completed above is true and correct and |
understand that | will be held responsible for any misrepresentation.

Employer Signature:.........................coc Date:.............oiii

STAMP
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Tender

T2.2.5

EVALUATION SCHEDULE: KEY PERSONNEL

In terms of the Project Specification and the Conditions of Tender, unskilled workers may only be brought
in from outside the local community if such personnel are not available locally.

The Tenderer shall list below the personnel that he intends to utilize on the Works, including
key personnel that may have to be brought in from outside if not available locally. (definition of

local)
NUMBER OF PERSONS
KEY PERSONNEL, KEY PERSONNEL TO UNSKILLED
PART OF THE PERSONNEL TO BE
CATEGORY OF CONTRACTOR'S BE IMPORTED IF NOT RECRUITED FROM

EMPLOYEE AVAILABLE LOCALLY

ORGANISATION LOCAL COMMUNITY

HDI NON-HDI HDI NON-HDI HDI NON-HDI

Construction
Manager, Site Agent,
Project Managers

Foremen, Quality
Control and Safety
Personnel

Technicians,
Surveyors, etc

Artisans and other
Skilled workers

Plant Operators

The Tenderer is referred to Clause F.2.1.1.2 of the Tender Data and shall insert in the spaces provided
on the following pages details of the key personnel required to be in the employment of the tenderer or
other organization, in order for the tenderer to be eligible to submit a tender for this project. Proof of
professional registration must be appended to these schedules, together with the Curriculum Vitae of

each individual.

SIGNATURE: .......ccoeevieeee.

(of person authorised to sign on behalf of the Tenderer)
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EVALUATION SCHEDULE: CURRICULUM VITAE OF KEY PERSONNEL
(COMPULSORY)

(CVs are required only for site agent, contract or project manager and technician and foreman)

CV FOR CONTRACTS OR PROJECT MANAGER

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:

Name of Employer (firm):

Current position: Years of Experience:

Employment Record:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes
me, my qualifications and my experience.

SIGNATURE: ..o IDENTITYNUMBER: ...
(of person authorised to sign on behalf of the Tenderer) DATE: ...
(OWNER OF THE CV)
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EVALUATION SCHEDULE: CV FOR SITE AGENT

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:

Name of Employer (firm):

Current position: Years of Experience:

Employment Record:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes
me, my qualifications and my experience.

SIGNATURE OF THE INCUMBANT IN THE SCHEDULE DATE

INCUMBANT’S IDENTITY NUMBER (why different from the above)
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EVALUATION SCHEDULE: CV FOR FOREMAN

Name: Date of birth:
Profession: Nationality:
Qualifications:

Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:
Name of Employer (firm):

Current position: Years of Experience:
Employment Record:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes
me, my qualifications and my experience.

SIGNATURE OF THE INCUMBANT IN THE SCHEDULE DATE

INCUMBANT'S IDENTITY NUMBER
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EVALUATION SCHEDULE: CV FOR HEALTH AND SAFETY OFFICER

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:
Professional Body: Category of Registration: Registration Number:

Name of Employer (firm):

Current position: Years of Experience:

Employment Record:

Certification:

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes
me, my qualifications and my experience.

SIGNATURE OF THE INCUMBANT IN THE SCHEDULE DATE

INCUMBANT'S IDENTITY NUMBER
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independent development trust

PART C1: AGREEMENT AND CONTRACT DATA

C1.1 Form of Offer and Acceptance
C1.2 Contract Data
C1.3 Form of Guarantee (Pro Forma as per specific contract)

C.1.4 Adjudicators Agreement

90
Tender C1.1
Part C1: Agreement and Contract Data Form of Offer & Acceptance
MACO01NWERO001



C1.1 FORM OF OFFER AND ACCEPTANCE
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C1.1 Form of Offer and Acceptance

A. Offer [Failure of a Tenderer to sign this form will invalidate the tender]

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract
for the procurement:

APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO MMABANA ARTS,
CULTURE & SPORT FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE. - BID NUMBER:
MACO01NWERO001

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has
accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of
Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor
under the Contract including compliance with all its terms and conditions according to their true intent

and meaning for an amount to be determined in accordance with the Conditions of Contract identified
in the Contract Data.

The offered total of the prices inclusive of Value Added Taxis:........................cooviiiiii i,

Amount in Words:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and

WITNESSES
SIGNATURE(S) OF AUTHORISED BIDDERS(S)

T
=
CAPACITY: ool

A e
DATE: oo
ADDRESS  oooooovoeeoeeies oo
CONTACT:  ooooooeeee e

Acceptance and returning one copy of this document to the Tenderer before the end of the period of
validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor
in the Conditions of Contract identified in the Contract Data.
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B. ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the
Tenderer's Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s
Offer shall form an agreement between the Employer and the Tenderer upon the terms andconditions
contained in this Agreement and in the Contract that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data, including the Schedule of Quantities
Part C3 Scope of Work

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by
reference into Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer
and the Employer during this process of offer and acceptance, are contained in the Schedule of
Deviations attached to and forming part of this Agreement. No amendments to or deviations from said
documents are valid unless contained in this Schedule, which must be duly signed by the authorised
representatives of both parties.

The Tenderer shall deliver the Guarantee in terms of Conditions of Contract within the period stated in
the Contract Data, and he shall, immediately after receiving a completed copy of this Agreement,
including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in
the Contract Data) to arrange the delivery of any other bonds, guarantees, proof of insurance and any
other documentation to be provided in terms of the Conditions of Contract identified in the Contract Data,
within 14 days of the date on which this Agreement comes into effect. Failure to fulfil any of these
obligations in accordance with those terms shall constitute a repudiation ofthis Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the
Tenderer receives one fully completed original copy of this document, including the Schedule of
Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt
notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, this
Agreement shall constitute a binding contract between the parties.

Signature . ... ... Date......... ... i
Name ..
Capacity ...

for the
Employer Independent Development trust

Name and
Signature
Ofwitness ... ... . Date.......... ... ... .. ... ...

93
Tender C1.1
Part C1: Agreement and Contract Data Form of Offer & Acceptance
MACO01NWER001



C. SCHEDULE OF DEVIATIONS

By the duly authorised representatives signing this agreement, the employer and the tenderer agree to
and accept the foregoing schedule of deviations as the only deviations from and amendments to the
documents listed in the tender data and addenda thereto as listed in the tender schedules, as well as
any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the
employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from this
agreement.

1 U Gt . . .o

2 SUD Bt . . o e
Details .. ..

B OUDECt . . . e
Details .. ...
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4 SUD Bt . .. e e e

Details .. ..
D U Ot . . o e e e
Details ...
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C1.2 CONTRACT DATA
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INDEPENDENT DEVELOPMENT TRUST

APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO MMABANA ARTS, CULTURE & SPORTS
FOUNDATION HEAD OFFICE NORTH WEST PROVINCE. - BID NUMBER: MACO1NWERO001

C1.2 Contract Data for BID NO: MACO1NWERO001

The Conditions of Contract are clauses of the JBCC Series 2000 Principal Building Agreement
(Edition 6.2) published by the Joint Building Contracts Committee together with IDT’s Special
Conditions of Contract.

Copies of these conditions of contract may be obtained from the Association of South African Quantity
Surveyors (011 315-4140), Master Builders Association (011 205-9000; 057 352-6269) South African
Association of Consulting Engineers (011 463-2022) or South African Institute of Architects (051 447-
4909; 011 486-0684; 053 831-2003;)

The JBCC Principal Building Agreement makes several references to the Contract Data for specific data,
which together with these conditions collectively describe the risks, liabilities and obligations of the
contracting parties and the procedures for the administration of the Contract. Should there be any
contradictions between the Contract Data and the JBCC Principal Building Agreement, the Contract
Data shall take precedence.

The contractor shall achieve in the performance of the contract the Contract Skills Development Goal
(CSDG) established in the CIDB Standard for Developing Skills through Infrastructure Contracts,
published in Gazette Notice N0.48491 of 28 April 2023.

The contractor shall achieve in the performance of the contract the Contract Participation Goals (CPG)
relating to the engagement of targeted enterprises as established in the CIDB Standard for Indirect
Targeting for Enterprise Development through Construction works Contracts Gazette Notice No.36190
of 25 February 2013

Each item of data given below is cross-referenced to the clause in the JBCC Principal Building
Agreement to which it mainly applies.
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The additions, deletions and alterations to the JBCC Principal Agreement are:

Clause Amendments

1.0 DEFINITIONS AND INTERPRETATION
Clause 1.1 is deemed to be amended by the addition and amendments of the following:
Change the Definition of "AGREEMENT" to read as follows:
This JBCC Principal Building Agreement, the contractor’s tender document accepted by the employer,
the form of offer signed by the contractor, special conditions of contract, contract data and other
contract documents.
The completed JBCC® Principal Building Agreement and JBCC® contract data, the
contract drawings, the priced document and any other documents reduced to writing and
signed by the authorised representatives of the parties
Change the Definition of "BILLS OF QUANTITES" to read as follows:
The document drawn up in accordance with the pricing instructions contained in the pricing data.
Change the Definition of "CONSTRUCTION PERIOD" to read as follows:
The period commencing on the intended date [CD] of possession of the site by the contractor and
ending on the date of practical completion
Change the Definition of "CONTRACT DOCUMENTS" to read as follows:
The agreement and all documents referenced therein. The contract documents shall be taken to be
mutually explanatory of one another but in the event of ambiguity, discrepancy, divergence or inconsistency
in or between them, the Contract Data shall prevail over all other contract documents
The above has been removed from 6.2, due to the agreement definition which now includes contract
document
Change the definition of “PAYMENT CERTIFICATE?” to read as follows:
A certificate prepared at regular agreed intervals by the principal agent to the contractor certifying the value
of work done and verified by the employer for payment, delivered to the employer and properly recorded on

Clause Amendments
delivery, and the certificate will only become due and payable once the employer has verified and signed
the certificate. Note: The employer reserves the right to withhold or reject the certificate within ten (10)
working days should there be a reason to do so, and the contractor may resort to the dispute resolution
process should the rejection fails to be resolved.
Change the Definition of "PRACTICAL COMPLETION" to read as follows:
The stage of completion where the works or a section thereof, in the opinion of the principal agent, has
been reached in accordance with C28 & C29 this is a different clause of the specific preliminaries and where
the work on the practical completion list (and patent's list if applicable) has been completed and free of
latent defects other than minor defects identified in the list for completion and can be used for the intended
purpose and certified as complete by the principal agent.
Change the Definition of "CONTRACT DRAWINGS" to read as follows:
The drawings listed in the Scope of Works.
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Change the Definition of "CONTRACT SUM'" to read as follows:
The total of prices in the Form of Offer and Acceptance.

Change the Definition of "INTEREST" to read as follows:

The interest rates applicable to this contract, whether specifically indicated in the relevant clauses or not,
will be the rate as determined by the Minister of Finance, from time to time, in terms of section 80(1)(b) of
the Public Finance Management Act, 1999 (Act No. 1 of 1999).

A monetary guarantee [CD] provided by the employer to the contractor, or vice versa,
in terms of this agreement from which either party may recover expense and loss in
the event of default

Add the following to the list of definitions:
SCHEDULE means the variables listed in the Contract Data.

DATE OF SITE HANDOVER means the date the contractor is given possession of the site, which shall
always be after the signing of the agreement and approval of the construction permits from the relevant
authorities including Departments of Labour and Environmental Affairs and local municipality (where
applicable).

EXCEPTIONALLY INCLEMENT WEATHER means weather which is not only extreme or severe but
exceeding that which, on the evidence of the past ten years, could reasonably been expected.

TENANT LIST means a list compiled by the tenant or in his absence the principal agent defining the
incomplete or defective work to be rectified to achieve practical completion. Such list shall be scrutinised
and endorsed by the principal agent and shall not be unreasonable in the context of his contract.

CORRUPT PRACTICE means the offering, giving, receiving and soliciting of anything of value to influence
the action of a public official in the procurement process or in contract execution

FRAUDULENT PRACTICE means a misrepresentation of facts in order to influence a procurement process
or the execution of a contract to the detriment of any tenderer, and includes collusive practice among
tenderers (prior to or after the tender submission) designed to establish tender prices at artificial non-
competitive levels and to deprive the tenderer of the benefits of free and open competition.

OFFER AND ACCEPTANCE
3.0
Clause 3.3 deleted and replaced with the following:-
3.3 This agreement shall come into force on the date of signature of the contract
by the employer and after all statutory requirements have been met, and continue
to be of force and effect until the end of the latent defects liability period
notwithstanding termination or the certification and final payment [22.0;29.0;25.0]
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Clause

Amendments

4.0

CESSION AND ASSIGNMENT
Clause 4.2 deleted and replaced with the following:-

4.2. The Contractor shall not consent to a nominated Subcontractor assigning or ceding rights or
obligations in terms of this agreement without obtaining the prior written consent of the Principal Agent
with written approval from the Employer

Clause 4.3 deleted and replaced with the following:-

4.3. Where the Contractor intend to cedes any right to monies due or to become due under this agreement
as security in favour of a financial institution, a written consent in accordance with clause 4.1 , shall be
obtained from the Employer prior to entering into such cession.

Clause 4.0 is amended by adding the following new clauses:

4.4 Any cession entered into without the necessary written consent from either party, shall be null and void.

4.5 The Employer shall not consent to a cession of monies due or to become due under this agreement
as security in favour of a financial institution, unless such financial institution submitted to the IDT a Valid
Tax Clearance Certificate, is registered as a credit provider in terms of the National Credit Act and as a
vendor in the IDT’s Vendor Management System and in line with the IDT's SCM processes.

4.6 The contractor shall adhere to the list of subcontractors indicated in the returnable schedules. Any
changes to the subcontractors and their subcontract work shall be approved by the client in writing. The
contractor shall not subcontract more than 25% of the works to subcontractors whose BEE status is less
than his at the time of appointment. Failure to comply with this shall constitute a breach of contract.

5.0

CONTRACT DOCUMENTS
Clause 5.1 deleted and replaced with the following:-

5.1. The parties shall sign the original contract document and shall each be issued with the copy thereof.
The original signed contract document shall be held by the Employer.

Clause 5.6 deleted and replaced with the following:-
5.6. The contract documents shall be deemed to be mutually explanatory of one another. In the event of

ambiguity, discrepancy, divergence or inconsistency in or between them, the Contract Data shall prevail
over all other contract documents.

Tender
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6.0 EMPLOYER’S AGENTS

Clause 6.1 deleted and replaced with the following:-

6.1. The Employer warrants that the Principal Agent has authority and obligation to act and bind the
Employer in terms of this agreement, subject to certain restrictions contained herein this document.
Clause 6.4 deleted and replaced with the following:-

6.4. Where any agent fails to act in terms of delegated authority, the Contractor shall give notice to the
Principal Agent and the Employer to respond to such default within five (5) working days or any agreed

period. Where such default has not been responded to within the specified or the agreed period, the
Contractor may give not less than 10 working days’ notice of intention to suspend the works [28.0].

Clause 6.5 deleted and replaced with the following:-
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Clause Amendments
6.5 Where any agent fails to act or is unable to act, or ceases to be an agent, in terms of this agreement,
the Employer shall appoint an interim agent within 10 working days from the date of the employer being
aware of such event pending procurement of a replacement agent through normal employer's SCM
processes.

9.0 INDEMITIES
Clause 9.0 is amended by the addition of the following clause:-
Clause 9.1.4. Physical loss or damage to an existing structure in the works that are the subject of the
contract and to existing structures as well.
Delete 9.2.7.
Delete 9.2.10.

10.0 INSURANCES
Clause 10.0 is amended by the addition of the following clauses to the end thereof:
10.12  Damage to the works

(a) Without any way limiting the contractor’s obligations in terms of the contract, the contractor
shall bear the full risk of damage to and/or destruction of the works by whatever cause during
construction of the works and hereby indemnifies and holds harmless the employer against
any such damage. The contractor shall take such precautions and security measures and
other steps for the protection and security of the works as the contractor may deem
necessary.

(b) The contractor shall at all times proceed immediately to remove or dispose of any debris
arising from damage or destruction of the works and to rebuild, restore, replace and/or repair
the works.

(c) Where the employer bears the risk in terms of this contract, the contractor shall, if requested
to do so, reinstate any damage or destroyed portions of the works and the costs of such
reinstatement shall be measured and valued in terms of 32.0 hereof.

10.13  Injury to Persons or loss of or damage to Properties

(a) The contractor shall be liable for and hereby indemnifies the employer against any liability,
loss, claim or proceeding whether arising in common law or by statute, consequent upon
personal injuries to or the death of any person whomsoever arising out of or in the course of
or caused by the execution of the works unless due to any act or negligence of any person
for whose actions the employer is legally liable

(b) The contractor shall be liable for and hereby indemnifies the employer against any liability,
loss, claim or proceeding consequent upon loss of or damage or to any moveable, or
immoveable property or personal property or property contiguous to the site, whether
belonging to or under the control of the employer or any other body or person, arising out of
or in the course of or by reason of the execution of the works unless due to any act or
negligence of any person for whose actions the employer is legally liable.

(c) The contractor shall upon receiving a contract instruction from the principal agent cause
the same to be made good in a perfect and workmanlike manner at his own cost and in default
thereof the employer shall be entitled to cause it to be made good and to recover the cost
therefore from the contractor or to deduct the same from amounts due to the contractor.

(d) The contractor shall be responsible for the protection and safety of such portions of the
premises placed under his control by the employer for the purpose of executing the works
until the issue of the certificate of practical completion.
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Clause

Amendments

(e) Where the execution of the works involves the risk of removal of or interference with support
to adjoining properties including land or structures or any structures to be altered or added to,
the contractor shall obtain adequate insurance and will remain adequately insured or insured
to the specific limit stated in the contract against the death of or injury to persons or damage
to such property consequent on such removal or interference with the support until such portion
of the works has been completed.

(f) The contractor shall at all times proceed immediately at his own cost to remove or dispose of
any debris and to rebuild, restore, replace and / or repair such property and execute the works.

10.14  High Risk Insurance

In the event of the project being executed in a geological area classified as a “High Risk Area”, that
is an area which is subject to highly unstable subsurface conditions which might result in
catastrophic ground movement evident by sinkhole or dolomite formation the following will apply:

10.14.1

10.14.2

10.14.3

Damage to the works

The contractor shall, from the commencement date of the works until the date of the
certificate of practical completion, bear the full risk of and hereby indemnifies and hold
harmless the employer against any damage to and/or destruction of the works
consequent upon a catastrophic ground movement as mentioned above. The contractor
shall take such precautions and security measures and other steps for the protection of the
works as he may deem necessary.

When so instructed to do so by the principal agent, the contractor shall proceed
immediately to remove and/or dispose of any debris arising from damage to or destruction
of the works and to rebuild, replace and/or repair the works, at the contractor’s own
costs.

Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and holds harmless the
employer against any liability, loss, claim or proceeding arising at any time during the
period of the contract whether arising in common law or by statute, consequent upon
personal injuries to or the death of any person whomsoever resulting from, arising out of
or caused by a catastrophic ground movement as mentioned above.

The contractor shall be liable for and hereby indemnifies the employer against any and
all liability, loss, claim or proceeding consequent upon loss of or damage to any moveable,
or immovable property or property contiguous to the site, whether belonging to or under
the control of the employer or any other body or person whomsoever arising out of or
caused by a catastrophic ground movement, as mentioned above, which occurred during
the period of construction.

It is the responsibility of the contractor to ensure that he has adequate insurance to cover
his risk and liability as mentioned in 10.14.1 and 10.14.2. Without limiting the contractor’s
obligations in terms of the contract, the contractor shall, within twenty one (21) calendar
days of the commencement date but before commencement of the works submit to the
employer proof of such insurance policy, if requested to do so.

10.14.4 The employer shall be entitled to recover any and all losses and/or damages of whatever

nature suffered or incurred subsequent upon the contractor’s default of his obligations as
set out in 10.14.1, 10.14.2 and 10.14.3. Such losses or damages may be recovered from
the contractor or by deducting the same from any amounts still due under this contract or
under any other contract presently or hereafter existing between the employer and the
contractor and for this purpose all these contracts shall be considered on indivisible whole.

SECURITY

Delete clause 11.1.2. and replace with the following:-
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Clause

Amendments

11.1.2. The contractor shall furnish the employer with a fixed construction guarantee equal in value to
ten per cent (10%) of the contract sum within fifteen (15) working days from the offer of appointment date
and keep such security valid and enforceable until the final payment certificate has been issued to the
contractor).

Or

Delete clause 11.1.3. and replace with the following:-

11.1.3 The Contractor shall furnish the employer with a fixed set of five per cent (5%) guarantee of the
contract sum and a payment reduction of 5% of the value of each payment certificate up to a maximum of
five per cent (5%) of the contract sum [25.3.3]. The contractor shall keep such security valid and
enforceable until the final payment certificate has been issued. The contractor could release the retention
at any stage of the contract by issuing a further construction guarantee of five percent (5%) of the contract
sum.

Amend clause 11.3 to read as following:

11.3 Where a contractor fails to provide the security for projects of value less than R5 million, the
employer may:

Amend clause 11.3.1 to read as follows:

11.3.1 Hand over the site to the contractor and withhold in interim payment certificates to the contractor
an amount equal to ten percent (10%) of the contract sum. The amount withheld shall be reduced at
practical completion [19.0] to five percent (5%) of the contract sum and to zero percent (0%) in the final
payment certificate [25.6]

Delete Clauses 11.1.4, 11.1.5,11.2; 11.4; 11.5

Delete 11.7 and replace with the following

11.7. A security held by the employer shall be for the due fulfillment of the contractor’s obligation in term
of this agreement

Delete clause 11.10 and replace with the following

11.10 The Contractor hereby waives, in favour of the Employer, any lien or right of retention that is or may
be held in respect of the Works to be executed on the Site.

Clause 11.0 is amended by adding the following new clauses:

11.12 Within fifteen (15) working days of the date of final completion of the works the employer shall
release all construction guarantees to the contractor.

11.13 Where the employer has a right of recovery against the contractor, the employer may issue a
written demand in terms of the construction guarantee.

11.14 Construction guarantees shall only expire at final completion date.

11.15 The Employer, as an Organ of State, shall not be required to provide payment guarantees
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12.0 DUTIES OF THE PARTIES
Delete clause 12.1.1
Delete clause 12.1.10
Clause 12.0 is further amended by adding the following clauses:
12.4  The contractor shall:
12.4.1 Immediately on award of the contract and prior to the commencement on site, the contractor shall

prepare a working programme covering the first month of the construction period. This working
programme shall be prepared in conjunction with the principal agent and shall be subject to his approval.
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Clause

Amendments

During the first month of the construction period the contractor shall prepare and draw up the programme
for the balance of the works for approval by the principal agent

12.4.2 This programme shall be drawn up in accordance with the dates in the agreement for possession,
sectional completion and practical completion and shall be in sufficient and approved detailto ensure
control over the works.

12.4.3 The programme shall be compiled based on the Critical Path Method of Programming with the
critical activities clearly highlighted. It shall be compiled in such a way that logic is not constrained by
resource limitations unless specifically approved by the principal agent.

12.4.4 Documentation will not be available in complete detail at the commencement stage. However the
contractor, in conjunction with the principal agent, shall progressively plan the works on provisional
information available and with sufficient scope to include future detail without disrupting the basic logic
initially approved by the principal agent.

The quantities contained in these bills of quantities are provisional and shall be utilized as a guide only
for the drawing up of the programme.

Where assumptions are made in regard to programming aspects, such assumptions shall be recorded in
the programme.

12.4.5 The programme shall be updated and modified to accommodate a material change in
circumstances or whenever reasonably required by the principal agent.

Any acceleration and/or special measures sanctioned by the principal agent together with
associated effects shall be incorporated in a revision to the programme.

12.4.6 The programme (including each revision thereof) shall be prepared in conjunction with the
principal agent and shall be subject to his approval. The approval of the principal agent shall be deemed
to be given on the basis that the contractor represents that the programme complies with the
requirements of this agreement.

The contractor shall be responsible at all times for maintaining the accuracy, validity and reasonableness
of the programme and the implementation thereof. The fact that a programme has been prepared in
conjunction with the principal agent or approved by him shall not release or relieve the contractor from
any of his obligations or responsibilities under this agreement. Without derogating from the foregoing, the
contractor shall at all times bear the onus to demonstrate that the programme complies with the
requirement of this agreement and, where applicable constitute an appropriate baseline programme for
any purpose in connection with this agreement.

12.4.7 The contractor and the principal agent shall, at regular intervals not exceeding one month,
assess the state of progress of the works relative to the latest agreed revision of the programme. Such
agreement shall include the recording of actual commencement and completion dates for each activity and
shall constitute the official record of the progress at such point in time.

12.4.7 The contractor shall comply with his tendered subcontractors as stipulated in clause 4.6.

12.5 The contractor shall not remove, cut back or disturb trees and shrubs without a contract instruction
from the principal agent. (Specific requirements of the employer must be described)

12.6 The contractor shall ensure that any relics, treasure or other articles of potential value found on the
site remain the property of the employer and shall be handed over to the principal agent who shall be the
sole arbiter of what is an article of value.
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14.0 NOMINATED SUBCONTRACTORS
Delete clause 14.1 and replace with the following
14.1 The principal agent and/or agents, on written instruction from the employer, shall:
Delete clause 14.1.5
Amend clause 14.3 to read as follows:-

Clause Amendments
14.3 Where such subcontractor is not appointed by the contractor for the reasons stated (14.2), or where
the appointment of a subcontractor has been terminated, another subcontractor shall be nominated and
be appointed on instruction from the principal agent on written instruction from the employer.
Amend clause 14.7.1 to read as follows:-
The principal agent, on written instruction from the employer, shall instruct the contractor to appoint
another nominated subcontractor (14.1.4) to complete the n/s subcontract works.

15.0 SELECTED SUBCONTRACTORS
Amend clause 15.1 to read as follows:-
The principal agent and/or agents, on written instruction from the employer, shall:
Clause 15.1.2 deleted and replaced with:
15.1.2. Call for tenders from a list of tenderers agreed between the contractor, the principal agent and
the employer
15.1.5. Delete
Amend clause 15.4 to read as follows:-
15.4. Where such subcontractor is not appointed by the contractor for the reasons stated (15.3), or where
the appointment of a subcontractor has been terminated, another subcontractor shall be chosen and be
appointed on instruction from the principal agent on written instruction from the employer.
Amend clause 15.7.1 to read as follows:-
15.7.1 The contractor shall appoint another selected subcontractor (15.1.4) to complete the n/s
subcontract works in consultation with principal agent and/agents on written instruction from the
employer

16.0 Amend clause 16.1.1 by adding the following sub-clause:
6.1.1.1 The employer will appoint direct contractors for the following direct contract work and the contractor
shall be expected to accommodate them in his planning and execution of work:

A) e
b)
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17.0

CONTRACT INSTRUCTIONS

Amend Clause 17.0 by adding the following sub clauses under clause 17.1.2

The word “substantially” in the main clause above is qualified by the following four sub clauses:

17.1.2.1 Quantity as per line item in fixed Bill of Quantity of more than 5%.

17.1.2.2. Variation in standards that result in rate adjustment within the BOQ of more than 5%

17.1.2.3. Variation in the design that varies the contract sum by more than 5%

17.1.2.4. Should any of the clauses 17.1.2.1-3 be triggered the employer must be notified within 24 hour of
becoming aware of the change in writing. The 5% variance includes the exceeding or reduction of the
amount as stated above.

Amend clause 17.1.13 to read as follow:

17.1.13 Expenditure of budgetary allowances, prime cost amount and provisional sums will only be allowed
with the express, explicit and unique written consent of the employer.

Clause

Amendments
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19.8.1

19.8.2

19.8.3

19.0 PRACTICAL COMPLETION
Amend Clause 19.0 by adding the following clauses:

19.4.1. In the event of failure as contemplated in the main clause, The employer reserves the right to issue
a practical completion list in excess of the principal agent list or in replacement thereof.

19.4.2. No default Practical completion will be deemed to be given, in light of sub clause 19.4.1

19.8  Without derogating from the generality of the requirements for practical completion the following
specific requirements shall apply:

Defects occurring after the issue of the practical completion list requiring remedial work
that will, in the opinion of the principal agent, cause disruption, will cause the issue of
the certificate of practical completion to be withheld until such defects have been
rectified to the satisfaction of the principal agent.

The following certificates of compliance shall be required (excluding others that may be
required by the local/national authority) from the contractor to achieve practical
completion and completion certificate shall be invalid if one of them is missing:

a) A certificate from the contractor that all aspects of the construction regulations
of 2003 have been complied with.
b) A certificate from the contractor that the National Building Regulations have
been complied with

c) An occupancy certificate

d) occupational Health and Safety certificate
) A certificate of compliance with respect to plumbing and drainage

f) An electrical certificate of compliance

g) A certificate of compliance with respect to all glazing

h) A certificate of compliance and fire clearance certificate from the contractor
and fire chief respectively.

A galvanizing and painting guarantee.

All mechanical certificate of compliance.

k) All structural certificate of compliance.

) A palisade certificate of compliance.

m) A smoke extraction certificate of compliance.

n) A fire signage certificate of compliance.

A tiling certificate of compliance.

A waterproofing certificate of compliance.

A generator guarantee.

) Commissioning reports

) Maintenance and operational manuals

t) Training of end users on equipment, etc.

u) Any other applicable guarantees.

)
i)

A complete set of maintenance and operating manuals together with all workmanship
and material warranties and guarantees are to be compiled and issued to the principal
agent prior to practical completion being granted. In addition to the abovementioned
documentation, a formal "on site" handover will be required to be conducted with every
discipline in the presence of the contractor as well as the applicable services
subcontractor.

Delete Clause 19.6 and replace with the following clauses:

19.6 Notwithstanding anything to the contrary contained in the contract, should the contractor in the opinion
of the principal agent not have achieved practical completion of any area of the works,the
employer may, notwithstanding the contractor’s ongoing responsibilities, take possession of any
such area and such possession by the employer shall not in any way be construed that practical
completion has been achieved.

In such event, the principal agent shall give written notice to the contractor that the employer is
taking immediate possession of any particular area/s without practical completion having been
achieved in order to mitigate the employer’s damages and exposure to loss or expense.

Tender
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Clause Amendments
19.6.1 In the event of the Employer taking occupation of the works or part thereof prior to
practical completion being achieved, but on or after the date for practical completion,
the employer shall:
(a) Have the principal agent issue a practical completion list(s) prior to such
occupation
(b) Grant the contractor thereafter all reasonable access to expeditiously attend to the
items on the practical completion list(s)
Add clause 19.9 to Clause 19.0 to read as follows:
19.8  After the issue of the certificate of practical completion, entry upon the works to make good
defects shall be at such reasonable times as shall be agreed by the principal agent.
The contractor shall not receive any mark-up for overheads and profit on any omission of tenant
installation work or tenant installation work by others. Claims of loss of profit shall not be entertained.
22.0 LATENT DEFECT LIABILITY PERIOD
Amend Clause 22.1 to read as follow:
22.1 The latent defect liability period for the works shall commence at the start of the construction period
and end 10 years from the certified date of final completion.
Amend 22.2.1 to read as follow:
22.2.1 Where termination of this agreement occurs before the date of final completion, the latent defect
liability period shall end 10 Years from the date of termination (29.10; 29.23) for the completed portion of
the works only.
Delete clause 22.2
23.0 REVISION OF THE DATE FOR PRACTICAL COMPLETION
Amend 23.2 to read as follow:
23.2 The contractor is entitled to a revision of the date for practical completion with an adjustment of the
contract value (26.0) by the principal agent subject to a written approval from the employer, for a delay
to practical completion caused by one or more of the following events:-
Amend 23.7 to read as follow:
23.7. The principal agent shall, within twenty (20) working days of receipt of the claim, with the written
consent of the employer, grant in full, reduce, refuse the working days claimed, and:
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25.0 PAYMENT
Amend 25.1. to read as follow:
25.1 The contractor shall cooperate with and assists the employer and Principal agent in the preparation
of the cash flow statement and payment valuation by providing all required document and quantified amount
of work duly executed. Where the contractor has not provided such information the principal agent shall
make a fair estimate of the work executed.
Amend Clause 25.0 by adding the following sub clauses under clause 25.1:
Clause Amendments

25.1.1. The principal agent shall prepare in full the payment certificate for signature and effect by the
employer as stipulated in the contract. No payment certificate will be concluded and effected without the
employer’s authorized signature on the certificate.

25.1.2. No payment certificate will be effected without the employer's authorized signature on the
certificate.

25.1.3 The Employer reserves the right to demand a valid Tax Clearance Certificate prior to making any
payment to the Contractor, should it become aware that the tax clearance certificate has expired.

25.1.4 The Contractor shall submit the valid Tax Clearance Certificate within fifteen (15) working days or
any extended period, from the date of expiry of the Tax Clearance Certificate.
Amend clause 25.4.4 to read as follows:
25.4.4 Default interest, where applicable, shall only be effective after the 30 calendar days from the date of
submission of undisputed payment certificate and Contractor Invoice to the employer at the rate of repo
rate plus 3%.

25.4.5. Delete
Amend 25.7 to read as follow:

25.7 The Employer shall, in accordance with clause 8.2.3 of the treasury regulation of March 2005, pay to
the Contractor the amount certified in an interim payment certificate within thirty (30) calendar days
from the date of submission of undisputed payment certificate” to the employer after verification, unless
there is an objection of the certificate by the employer. The employer cannot reject a certificate once the
employer signs it.
Amend Clause 25.9 by adding the following sub clauses:
25.9.1 The employer shall only be liable for the payment for materials and/or goods on site if ownership is
proven by the contractor (paid in full) and such ownership shall pass on to the employer upon payment.
25.9.2 The employer shall only be liable for the payment for materials and/or goods offsite if ownership is
proven by the contractor (paid in full) and the contractor submits a bank guaranteed cheque of the value
of materials and/or goods in favour of the client and such ownership shall pass on to the employer upon
payment.
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26.0 ADJUSTMENT OF THE CONTRACT VALUE AND FINAL ACCOUNT

Add the followings sub clauses to clause 26.1.

26.1.1. Upon receipt of the change request, the Principal Agent must professionally consider the merits
of the change request and make a recommendation to the employer.

26.1.2. The Principal Agent shall not have the power to approve any deviation or variation which has
financial implications on the Employer without the necessary written approval of the Employer, except

under emergency circumstances wherein failure to undertake the work may result in loss of life.
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Clause

Amendments

26.1.3. The Employer must communicate the approval of the change request in writing to the Principal
Agent and the Principal Agent shall, upon receipt of confirmation of the change request, issue the
necessary Contract Instruction to the contractor to undertake the works.

26.1.4. The Contractor shall not commence with any change request Works without proof of the written
approval of the Variation Order from the Employer, except under circumstances mentioned in paragraph
26.1.2 above.

26.1.5 Should the Contractor undertakes the change request Works without the necessary written
approval of the change request from the Employer, the Contractor shall be entirely liable for any financial
and any related implications and hereby indemnify and hold harmless the Employer from and against any
and all claims, actions, damages, liabilities, injuries, costs, fees, expenses, or losses, including and without
limitation, reasonable attorney’s fees and costs of investigation and litigation, whatsoever which may be
incurred by, or for which liability may be asserted against, the Employer arising out of the Contractor’s
performance or non-performance of unauthorized works, but only to the extent caused by the negligent
acts, errors or omissions of the Contractor.

26.1.6. The Contractor shall not accept any instructions from any party, including beneficiary Department,
other than the Principal Agent.

Amend clause 26.7 to read as follow:
26.7 The principal agent, in consultation with the employer, shall assess the claim and on approval by the
employer, shall adjust the contact value within twenty (20) working days of receipt of such details.

27.0 RECOVERY OF EXPENSE AND/OR LOSS
27.1.4. Delete
28.0 SUSPENSION BY THE CONTRACTOR
Amend clause 28.1. to read as follow:
28.1 The contractor may give fourteen (14) Working days’ notice to the employer and the principal agent
of the intention to suspend the works where the employer and the principal agent have failed to:
Add the followings clause to clause 28.0:
28.5. The date of resumption of works shall be the date on which the default has been remedied by the
employer.
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29.0 TERMINATION
Clause 29.1.1 is amended by the addition of the following sub-clauses:
29.1.1a The contractor refuses or neglects to comply strictly with any of the conditions of contract.
29.1.1b The contractor’s estate being sequestrated, liquidated or surrendered in terms of the insolvency
laws in force with the Republic of South Africa.
29.1.1c The contractor, in the judgment of the employer, has engaged in corrupt or fraudulent practices
in competing for or in executing the contract.
Clause Amendments
29.1.1d The contractor fails to perform in terms of the agreement or the employer on reasonable ground
believe that the contractor may not be able to comply with his obligation.
Amend 29.10 to read as follow:
29.10 The latent defect liability period for the completed portion of the works shall end (22.2.1) 10 years
from the date of termination.
Amend 29.23 to read as follow:
29.23 The latent defect liability period for the completed portion of works shall end 10 years from the date
of termination (22.2.2).
30.0 DISPUTE RESOLUTION
Delete clauses 30.3, 30.4, 30.5 and 30.6
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Contract Agreement

Clause
Number

Contract Agreement

41.0

42.0

41.0 POST TENDER PROVISIONS

41.1 All information provided in this section requires consultation with the parties to the
agreement.

41.2 The completed Contract Data - Employer and Contractor data -
Contractor addenda and such other pertinent documents as listed below shall form part
of this agreement:

41.3 The dispute resolution body selected by the parties is:

THE ASSOCIATION OF SOUTH AFRICAN ARBITRATORS

41.4 The employer shall provide a Payment Guarantee

(amount) | N/A

41.5 An annual building industry holiday period is applicable
(yes/no) YES

41.6 Further provisions and information agreed by the parties:

42.0 CONTRACTUAL AGREEMENT

42.1 This agreement is the entire (special conditions?) contract between the parties regarding
the matters addressed herein. No representations, terms, conditions or warranties not
contained in this agreement shall be binding on the parties. No agreement or addendum
varying, adding to, deleting or terminating this agreement including this clause shall be
effective unless reduced to writing and signed by the parties.

42.2 Contracting Parties
(1)  Employer . THE INDEPENDENT DEVELOPMENT TRUST
Physical Address : North West Regional Office

4071 Joule Street
Industrial Site

Mmabatho,

2735
Telephone . (018) 318 0654
Fax :
E-mail . permyk@idt.org.za

TAX / Vat Registrationno . 458 014 7876

Tender
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Clause
Number
Contract Agreement
(2) Contractor
Physical Address
Telephone
Fax
E-mail
TAX / Vat Registration no
42.3 The accepted contract sum (inclusive of tax)
(amount) |
(In words)
42.4  Signature of the contracting parties:
Thus done and signed at on
Name of signatory For and on behalf of the employer who
by signature hereof warrants
authorisation hereto
Capacity of signatory As Witness (1)
Thus done and signed at on
Name of signatory For and on behalf of the contractor who
by signature hereof warrants
authorisation hereto
Capacity of signatory As Witness (2)
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Clause
Number

Contract Agreement

Details of Witness (1)

Name:

Address:

Details of Witness (2)

Name:

Address:

Tender
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C1.21

Special Conditions of Contract

INTRODUCTION

WHEREAS, the Independent Development Trust (“IDT”) made an Offer of Appointment and
the Contractor has accepted such appointment subject to the conditions stipulated in the
aforesaid Offer of Appointment Letter, which conditions include signing of the JBCC
Agreement, Edition 6.2 @ May 2018 (hereinafter referred to as “Main Agreement”) and the
Contract Data.

AND WHEREAS, this Special Condition of Contract shall form part of the Main Agreement
between the Employer and the Contractor.

a) ADDITIONS TO THE MAIN AGREEMENT AND THE CONTRACT DATA

1.1 JOINT VENTURE AGREEMENT

1.1.1

1.1.2

1.1.3

Should the Joint Venture Agreement be dissolved or any of the JV partner pull
out the JV Agreement for any reasons whatsoever, the Employer hereby
reserve its right to terminate the contract with immediate effect.

Should one JV partner pull out of the JV agreement and the replacement JV
partner does not meet the BBBEE threshold stipulated in clause 5.4 of the
Special Condition of the Principal Contract, the IDT shall be entitled to cancel
the contract with immediate effect.

Should the BBBEE status of the Joint Venture be changed to a lower rate than
the bidding rate, based on legislation applicable at the time of tender closing,
the IDT shall be entitled to cancel the contract.

b) SUBCONTRACTING

1.1 A service provider awarded the contract may not sub-contract more than 25%

of the value of the contract to any other enterprise that does not have an equal
or higher BBBEE status level than the person (service provider) concerned,
unless the contract is subcontracted to an exempted micro enterprise that has
the capability and ability to execute the sub-contract.

1.2 Service provider awarded the project shall subcontract not less than 15% of the

contract value to Black-owned local firms with preferably women, youth and
people with disability

c) LOCAL ENTERPRISE

Service provider awarded the project shall purchase at least 5% of the materials locally
where available.

Tender
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d) TRAINING

Service provider awarded the project may train local labour on life skills, on the job and
accredited certification in e.g. plumbing etc.

e) INSURANCES

The contractor shall be responsible for effecting and maintaining the contract works
insurance for the full duration of the contract period. The insured amount for the full scope
of works shall be 100% of the contract amount. The insured amount shall include for
alterations and renovations to existing buildings and shall not reduce in any way despite
sectional; completion being taken.

f) SITE AND ACCESS AND WORKING HOURS
Clauses 16.0, 16.1 and 16.6 amended to read as follows:

“the site of the works is live school environment within which the contractor shall have
restricted access to the site on being given possession to fulfill his obligations. The
contractor shall be briefed on the restrictions of movement, servitudes, access control,
buildings in use, security requirements and security clearances, working hours due to the
site being occupied and under the employers control at all times. The contractor shall not
extend his operations into any restricted or undefined areas.

The contractor shall ensure that all personnel and subcontractors engaged on the contract
and those visiting the site have the necessary security clearances prior to such persons
being brought on to site. Any persons found to be non-compliant shall not be allowed entry
to the site. All costs associated with the verification of personnel to meet this requirement
shall be borne by the contractor.

The employer shall have unrestricted and continuous access to the works due to the
statutory classification of the site and its operations. This arrangement shall be coordinated
and agreed upon by all parties prior to the handover of the site to the contractor. A steering
committee comprising representatives of the employer, the principal agent, the contractor
and any other nominated or required party shall be set up to ensure that the contractors
operations are unhindered.

Work shall be carried out during normal working hours. Any extended times or approval or
overtime work shall be considered and approved by the steering committee.

The contractor shall comply with the employers’ rules for the control of delivery of materials
and goods into the site and for the removal of such items from the site.”

g) PAYMENT OF PRELIMINARY & GENERAL COSTS (P&G)

In the event that the contractor, due to causes of his own making, fails to achieve the targets
set out in his construction programme and his performance is not in accordance with the
contract, payment of the time related p&g will be paid in proportion to the value of the
monthly progress payment and not in accordance with the projected cash flow for this item.
The principal agent shall review the status quo and revert to paying the contractor in
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accordance with the contract once the contractor has demonstrated improvement of their
performance and the principal agent is satisfied that the contractor is performing diligently.

Similarly the full amount of the fixed portion of the p&g will be paid only once the successful
contractor has fully complied with deliverables under this section.

h) FINAL PAYMENT

The employer shall pay to the contractor the amount certified in final payment certificate
within thirty (30 ) calendar days of the date of issue of the payment certificate or the
contractors tax invoice whichever is the later date.

i) AMBIGUITY OR DISCREPANCY

If any ambiguity or discrepancy in any of the documents forming part of the contract is found,
then the contract data and or amendments herein shall prevail in cases of conflict between
any of the documents.

all risks insurance - especially with the current weather conditions - we need to ensure that
all contracts are insured.
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SIGNATURE OF THE PARTIES

Signed at Pretoria on this the ............

AS WITNESSES:

Signed at Pretoria on this the ............

AS WITNESSES:

For and on behalf of the Employer:
in his/her capacity as Acting Regional
General Manager

For and on behalf of the Employer:

in his/her capacity as the Programme
Manager.

For and on behalf of the Service
provider:

in his/her capacity as Director, who
hereby confirm that he/she is duly
authorised hereto.
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C1.3 FORM OF GUARANTEE
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C1.3 FORM OF GUARANTEE

APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO MMABANA ARTS, CULTURE & SPORTS
FOUNDATION - BID NUMBER: MAC01NWERO001

Tender

WHEREAS INDEPENDENT DEVELOPMENT TRUST (hereinafter referred to as "the Employer")
entered into, a Contract with

(hereinafter called "the Contractor") on the day of
20 for the construction
of at

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with
security byway of a guarantee for the due and faithful fulfilment of such Contract by the Contractor;

AND WHEREAS

has/have at the request of the Contractor, agreed to give such guarantee;

NOW THEREFORE WE,

do hereby guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors
to the Employer under renunciation of the benefits of division and excussion for the due and faithful
performance by the Contractor of all the terms and conditions of the said Contract, subject to the
following conditions:

1. The Employer shall, without reference and/or notice to us, have complete liberty of action to act in
any manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any
modifications, variations, alterations, directions or extensions of the Completion Date of the Works
under the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our
liability hereunder be affected by reason of any steps which the Employer may take under such
Contract, or of any modification, variation, alterations of the Completion Date which the Employer may
make, give, concede or agree to under the said Contract.

2. This guarantee shall be limited to the payment of a sum of money

3. The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to
give time to or compound or make any other arrangement with the Contractor.

4. This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in
terms of the Contract, unless we are advised in writing by the Employer before the issue of the said
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Part C1:

Certificate of his intention to institute claims, and the particulars thereof, in which event this guarantee
shall remain in full force and effect until all such claims have been paid or liquidated.

5. Our total liability hereunder shall not exceed the sum of (not exceeding 10% of the Contract Sum) in

(R )

The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum
with the beneficiary, whereupon the Guarantor's liability hereunder shall cease.

We hereby choose our address for the serving of all notices for all purposes arising here from as

IN WITNESS WHEREOF this guarantee has been executed by us at

on this day of 20

As witnesses:

1. Signature

2. Signature

Duly authorized to sign on behalf of

Address

124
C1.3
Agreement and Contract Data Form of Guarantee

MACO01NWER001



C1.4 ADJUDICATOR’S AGREEMENT
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C1.4: Adjudicator's Agreement

This agreement is made on the............... dayof ..o 200 between the
Employer

(name of comPaNny / OrgaNISALION) ..............ccecciuueeeeeeiieee et eee e e e e et e e e s eaae e ae e e staeeeeeesbbaeeeeseeanes
oL 1o o =X
................................................................................................................................. and the Contractor
(name of COMPANY / OFGANISALION) ............c..coccoiieiiiiieeieieie ettt ene s of
[ Lo Lo /=3 USSP
............................................................................................................................................. (hereinafter

called the Parties)

and

(UL 1=

called the Adjudicator

Disputes or differences may arise/have arisen* between the Parties under a Contract No

FOF (CONTTACEEIEIE) ...ttt e et
and these disputes or differences shall be/have been* referred to adjudication in accordance with the
CIDB Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has
been requested to act.

(* Delete as necessary)

IT IS NOW AGREED as follows:

1. The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure.

2. The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in
accordance with the Procedure.

3. The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in
accordance with the Procedure as set out in the Contract Data.

4. The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and
shall endeavour to ensure that anyone acting on their behalf or through them will do likewise, save
with the consent of the other Parties which consent shall not be unreasonably refused.

The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent

to him in relation to the adjudication and he shall retain documents for a further period at the request of
126
C1.4

Part C1: Agreement and Contract Data Adjudicator Agreement
MAC01NWERO001



either Party.

6. SIGNED by:
(Signature): ...........cccceveveeeecnnnnnn. (Signature): ..........cccecveeeeecueneenn. (Signature): ...........ccceeeveeeeinne..
Name:.........ccocooviiiiie e, Name:..........coovveniiin e, Name: ........ccccvvvviiiiiieee,
who warrants that he/ she is who warrants that he/ she is  the Adjudicator in the presence
duly authorized to sign for and duly authorized to sign for and  of
on behalf of the First Party in on behalf of the Second Party
and on behalf of the presence presence of
of
Witness: Witness: Witness:
(Signature): .........ccceeeveeiiiiiunneeanns (Signature): ...........ccocveeeeiivnnenenn. (Signature): .............cccoveeeeeccnnnn....
Name:...........ooooi e Name:..........ocoiiiieee e, Name: .............ooooeeeeeeee,
AdAress: .....ccceeeveiveeiiiee e Address: .....ocoevviieeeiieeeeeeee. AdAress: ...
Date:...ueeii i Date: ..o Date
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C1.5: AGREEMENT IN TERMS OF SECTION 37(2) OF THE
OCCUPATIONAL HEALTH AND SAFETY ACT No 85 OF 1993

Refer Overleaf:
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C.1.5 AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND
SAFETY ACT No 85 OF 1993

THIS AGREEMENT is made between Independent Development trust represented by the Supply
Chain Management.
(hereinafter called the EMPLOYER) of the one part, herein represented by:

IN NS CAPACITY @S. ...ttt ettt b e st rhe e e es bt e et ea e st e e e e

L | TS
(hereinafter called the CONTRACTOR) of the other part, herein represented by ............cccccceeneene

Tl TSR er= o= Lo 1A= RS PRRR
duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

TENDER:

APPOINTMENT OF A CONTRACTOR FOR THE REPAIRS AND RENOVATIONS TO MMABANA ARTS, CULTURE &
SPORTS FOUNDATION HEAD OFFICE, NORTH WEST PROVINCE. - BID NUMBER: MACO1NWERO001

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement
in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of
1993, as amended by OHSA Amendment Act No 181/1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of
the CONTRACTOR with all relevant provisions of the ACT and the regulations
promulgated in terms thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and
prohibitions imposed in terms of the ACT and Regulations: Provided that should the
EMPLOYER have prescribed certain arrangements and procedures that same shall be
observed and adhered to by the CONTRACTOR, his officials and employees. The
CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such
arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant
duties, obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and
Regulations, and the CONTRACTOR expressly absolves the EMPLOYER and the Employer’s
CONSULTING ENGINEERS from being obliged to comply with any of the aforesaid duties,
obligations, prohibitions, arrangements and procedures in respect of the work included in the
contract.

4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be
entitled, although not obliged, to take such steps as may be necessary to ensure that the
CONTRACTOR has complied with his undertakings as more fully set out in paragraphs 1 and 2
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above, which steps may include, but shall not be limited to, the right to inspect any appropriate
site or premises occupied by the CONTRACTOR, or to take such steps the EMPLOYER may
deem necessary to remedy the default of the CONTRACTOR at the cost of the
CONTRACTOR.

5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT
and Regulations, pursuant to work performed in terms of this agreement, and shall, on written
demand, provide full details in writing of such investigation, complaint or criminal charge.

Thus SIgned at........ccooeiieeee e for and on behalf of the CONTRACTOR
onthisthe .................. day of ..o 20.........
SIGNATURE . ... ettt ettt e sttt e stte e sbae e eateesmte e e sbeeesbeeesnbeeenteeesnteesnseeeseeeanes
NAME AND SURNAME: ...ttt sttt st ee st e et e e ste e e snte e s sbe e e snseeesteeesraeesneeeans
L0 N N O I I PSSP
WITNESSES: 1. oottt ettt ess e ess s nn e e nnas
2 e
Thus signed @t .........ccooiiveiiieiiceceeeeee e for and on behalf of the EMPLOYER on this
the ... dayof ... 20.........
SIGNATURE ...ttt e et e e stae e stae e staeeeaseesateeesbeeestseesnseeenteeesntessnseessneeane
NAME AND SURNAME: ...ttt ettt ettt e e e sb et teesseesbeesbeesteesnsenseesreensaenes
L0 Y o O I I PSSP
WITINESSES: 1. oot
2 e
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Refer Overleaf:
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THE JOINT BUILDING CONTRACTS COMMITTEE

JBCC

SERIES 2000

Waiver of Contractor’s Lien
for use with the JBCC Principal Building

or JBCC Minor Works Agreements

DEFINITIONS
Contractor
Employer

Agreement
(Principal Building Agreement
or Minor Works Agreement)

Works (description)

Site

(property title deed description)

AGREEMENT

The Contractor waives, in favour of the Employer, any lien or right of retention that is or may be held in
respect of the Works to be executed on the Site

This waiver shall only come into effect on provision by the Employer of a Payment Guarantee for fulfilment
of his obligations in terms of the identified Agreement

Thus done and signed at, on
Name of signatory Capacity of signatory
As witness For and on behalf of the Contractor who by

signature hereof warrants authorisation hereto

Tender
Part C1: Agreement and Contract Data
MAS01NWERO001

JBCC Series 2000 [ | Edition 6.2,May 2018
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1

Tender

C2.1 Pricing Instructions

The Bills of Quantities have been drawn up in accordance with the Standard System of Measuring
Building Work (as amended) published and issued by the Association of South African Quantity
Surveyors (Seventh Edition (Revised)), 2015. Where applicable the:

a)  Civil engineering work has been drawn up in accordance with the provisions of the latest
edition of SABS 1200 Standardized Specifications for Civil Engineering Works.

b)  Mechanical work has been drawn up in accordance with the provisions of the Model Bills of
Quantities for Refrigeration, Air-Conditioning and Ventilation Installations, published by the
South African Association of Quantity Surveyors, July 1990).

c)  electrical work has been drawn up in accordance with the provisions of the Model Bills of
Quantities for Electrical Work, published by the South African Association of Quantity
Surveyors, (July, 2005).

2 The agreement is based on the JBCC Series 2000 Principal Building Agreement, prepared
by the Joint Building Contracts Committee, (Edition 6.2 Reprint May 2018) as amended in the IDT’s SPECIAL
CONDITIONS OF PRINCIPAL CONTRACT. The additions, deletions and alterations to the JBCC Principal
Building Agreement as well as the contract specific variables areas stated in the Contract Data.
Only the headings and clause numbers for which allowance must be made in the Bills of Quantities
are recited.

3 Preliminary and general requirements are based on the various parts of the JBCC Series
2000 Preliminaries as prepared by the Joint Building Contracts Committee, (Edition 6.2 Reprint May
2018) as amended in the IDT’s SPECIAL CONDITIONS OF PRINCIPAL CONTRACT. The additions, deletions
and alterations to the various parts of the JBCC Series 2000 Preliminaries as well as the contract
specific variables are as stated in the Specification Data in the Scope of Work. Only the headings
and clause numbers for which allowance must be made in the Bills of Quantities are recited.

4 It will be assumed that prices included in the Bills of Quantities are based on Acts,
Ordinances, Regulations, By-laws, International Standards and National Standards that were
published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org
for information on standards).

5 The prices and rates in these Bills of Quantities are fully inclusive prices for the work
described under the items. Such prices and rates cover all costs and expenses that may be required
in and for the execution of the work described in accordance with the provisions of the Scope of
Work, and shall cover the cost of all general risks, liabilities, and obligations set forth or implied in
the Contract Data, as well as overhead charges and profit. These prices will be used as a basis for
assessment of payment for additional work that may have to be carried out.

6 The drawings listed in the Scope of Works used for the setting up of these Bills of Quantities
are kept by the quantity surveyor and can be viewed at any time during office hours up until the
completion of the works.

7 Reference to any particular trademark, name, patent, design, type, specific origin or
producer is purely to establish a standard for requirements. Products or articles of an equivalent
standard may be substituted.
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Tender

8 The rates contained in the Bills of Quantities will apply irrespective of the final quantities of
the different classes and kinds of work actually executed.

9 Rates for work of similar description occurring in different sections of the Bills of Quantities
shall be identical.

10 An item against which no price is entered will be considered to be covered by the other
prices or rates in the Bills of Quantities. A single lump sum will apply should a number of items be

grouped together for pricing purposes.

11 Where any item is not relevant to this specific contract, such item is marked N/A (signifying
“not applicable”)

12 The Contract Data and the standard form of contract referenced therein must be studied
for the fullextent and meaning of each and every clause set out in Section 1 (Preliminary and
General) ofthe Bills of Quantities

13 The Bills of Quantities is not intended for the ordering of materials. Any ordering of
materials, based on the Bills of Quantities, is at the Contractor’s risk.

14 The amount of the Preliminary and General Section to be included in each monthly payment
certificate shall be assessed as an amount prorated to the value of the work duly executed in the
same ratio as the preliminaries bears to the total of prices excluding any contingency sum, the
amount for the Preliminary and General Section and any amount in respect of contract price
adjustment provided for in the contract.

15 Where the initial contract period is extended, the monthly charge shall be calculated on the
basis as set out in 14 but taking into account the revised period for completing the works.

16 The amount or items of the Preliminary and General Section shall be adjusted to take
account of the theoretical financial effect which changes in time or value (or both) have on this
section. Such adjustments shall be based on adjustments in the following categories as recorded
in the Bills of Quantities:

a) an amount which is not to be varied, namely Fixed (F)

b) an amount which is to be varied in proportion to the contract value, namely Value
Related (V); and

c) an amount which is to be varied in proportion to the contract period as compared to the
initial construction period excluding revisions to the construction period for which no adjustment
to the contractor is not entitled to in terms of the contract, namely Time Related (T).

17 Where no provision is made in the Bills of Quantities to indicate which of the three
categories in 12apply or where no selection is made, the adjustments shall be based on the
following breakdown:

a) 10 percent is Fixed,
b) 15 percent if Value Related
c) 75 percent is Time Related.

18 The adjustment of the Preliminary and General Section shall apply notwithstanding the
actual employment of resources in the execution of the works. The contract value used for the
adjustment of the Preliminary and General Section shall exclude any contingency sum, the amount
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for the Preliminary and General Section and any amount in respect of contract price adjustment
provided for in the contract. Adjustments in respect of any staged or sectional completion shall be
prorated to the value of each section.

19 Payment for items, which are designated to be constructed under labour-intensively, will
not be made unless they are constructed using labor-intensive methods. Any unauthorized use of
plant to carry out work which was to be done labour-intensively will not be condoned and any works
so constructed will not be certified for payment.

20 The tenderer is to acquaint himself as to the specific requirements of this tender as
contained in additional. clauses A1 to A6 to the JBCC Principal Agreement as incorporated in
the Contract Data. These clauses may be priced under the relevant Preliminaries items in
SECTION C: SPECIFIC PRELIMINARIES of the Preliminaries Bill. No claim will be entertained
due to the failure of the tenderer to allow for these requirements

21 Provisional sums are provided for some items in the Schedule of Quantities. Work done
under these items will be at the written direction of the Employer. The Employer reserves the
right, during the execution of the works, to adjust the stated amounts upwards or downwards
according to the work actually done under the item, or the item may be omitted altogether, without
affecting the validity of the Contract.

22 The Tenderer shall not under any circumstances whatsoever delete or amend any of the
sums inserted in the “Amount” column of the Bill of Quantities and in the Summary of the Bill of
Quantities unless ordered or authorized in writing by the Employer before closure of tenders. Any
authorized changes made by the Tenderer to provisional items in the schedule, or to the
provisional percentages and sums in the Summary of the Bill of Quantities, will be treated as
arithmetical errors.

23 Payment to the contractor to accommodate Part/Full Occupational qualification and
Tradequalifications

The employer shall include the following statement in the pricing assumptions:

The contractor shall apportion the learners in the different construction activities based on the
scope of work.

The cost of accommodating learners will be determined by using Table 3 in theStandard and this
cost will be used to determine the value in Rand and will be added to the provision for training as
provided for in the Preliminary and General section in the Bill of Quantities/Pricing
schedules/Activity schedule.

24 Payment to the contractor for supervision and mentoring Part/Full Occupational
qualification and Trade qualifications learners

The employer shall make no provision for an additional payment item for the payment of the
supervisor and/or mentors for the provision of training as provided for in the Preliminary and
General section in the Bill of Quantities/Pricing schedules/Activity schedule for the training of
part/full time occupational learners and/or trade qualification learners.
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Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Item Quantity Amount
No

SECTION NO. 1

BILL NO. 1: PRELIMINARIES

BUILDING AGREEMENT AND PRELIMINARIES

The JBCC Principal Building Agreement (May 2018 Edition 6.2) prepared by the
Joint Building Contracts Committee shall be the applicable building agreement,
amended as hereinafter described

The JBCC Principal Building Agreement contract data form an integral part of
this agreement

The ASAQS Preliminaries (May 2018 edition) published by the Association of
South African Quantity Surveyors for use with the JBCC Principal Building
Agreement shall be deemed to be incorporated in these bills of quantities

The contractor is deemed to have referred to the abovementioned documents
for the full intent and meaning of each clause

The clauses in the abovementioned documents are hereinafter referred to by
clause number and heading only. Where standard clauses or alternatives are not
entirely applicable to this agreement such modifications, corrections or
supplements as will apply are given under each relevant clause heading and
such modifications, corrections or supplements shall take precedence
notwithstanding anything to the contrary contained in the abovementioned
documents

Where any item is not relevant to this agreement such item is marked N/A
(signifying "not applicable")

Preambles for Trades

The Model Preambles for Trades (2017 edition) as published by the Association
of South African Quantity Surveyors shall be deemed to be incorporated in these
bills of quantities and no claims arising from brevity of description of items fully
described in the said Model Preambles will be entertained

Supplementary preambles are incorporated in these bills of quantities to satisfy
the requirements of this project. Such supplementary preambles shall take
precedence over the provisions of the Model Preambles

Carried to Collection R
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The contractor's prices for all items throughout these bills of quantities shall
take account of and include for all of the obligations, requirements and
specifications given in the Model Preambles and in any supplementary
preambles

Pricing of Preliminaries

Should the contractor select Option A in terms of clause 26.9.4 of the contract
data for the purpose of adjustment of these preliminaries, the amount entered
into the amount column in these preliminaries is to be divided into one or more
of the three categories provided namely fixed (F), value related (V) and time
related (T)
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SECTION A: PRINCIPAL BUILDING AGREEMENT

Interpretation (A1-A7)

Clause 1.0 - Definitions and interpretation
Pricing of bills of quantities

The contractor is to allow opposite each item for all costs in connection
therewith. All prices to include, unless otherwise stated, for all materials,
fabrication, conveyance and delivery, unloading, storing, unpacking, hoisting,
labour, setting, fitting and fixing in position, cutting and waste (except where to
be measured in accordance with the standard system of measurement),
patterns, models and templates, plant, temporary works, returning of packaging,
duties, taxes, imposts, establishment charges, overheads, profit and all other
obligations arising out of the agreement

Iltems left unpriced will be deemed to be covered in prices against other items
throughout these bills of quantities and no claim for any extras arising out of
the contractor's omission to price any item will be entertained

Prices for all plant, temporary works, services and other items shall include for
the supply, maintenance, operating cost and subsequent removal and making
good as necessary

Legal status of contractor

If the contractor constitutes a joint venture consortium or other unincorporated
grouping of two or more persons then:

1. These persons are deemed to be jointly and severally
liable to the employer for the performance of this
agreement

2. These persons shall notify the employer of their leader

who has authority to bind the contractor and each of
these persons

3. The contractor shall not alter its composition or legal status without the
prior written consent of the employer

Foieee e Vi, [ ltem

Clause 2.0 - Law, regulations and notices
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Health and safety

Without limiting the generality of the provisions of clause 2.0, the contractor's
attention is drawn to the provisions of Construction Regulations issued in terms
of the Occupational Health and Safety Act, 1993. It is specifically stated that the
employer shall prepare a documented health and safety specification for the
works and that the employer shall ensure that the contractor has made
provision for the cost of health and safety measures during the execution of the
works. The contractor shall price opposite this item for compliance with the act
and the regulations and the reasonable provisions of the aforementioned health
and safety specification [2.1]

The contractor shall:
1. Comply with the health and safety specification for the works

2. Prepare and agree with the health and safety consultant the health and
safety plan for the works

3. Co-operate with the health and safety consultant in all respects

4, Manage the compliance of all subcontractors with the regulations and
with the health and safety plan and specification

5. Conform to the conditions contained in the employer's safety
specification
Carried to Collection R
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Additional Preliminary ltems:

The Contractor must supply the owner with a complete and comprehensive
Health and Safety plan in terms of the said latest acts of parliament and all
relevant regulations and is responsible for all Health and Safety issues,
procedures, processes, measures and responsibilities. In this regard the
following must strictly be addressed but the onus and responsibility is not limited
to this list:

1. Safety of all machinery

2. Hard hats by all people on site

3. Dust and fume masks

4. Safety belts and lines

5. Safety of scaffolding, hoarding, screens, fences, etc.

6. Safety of gangways, planks, etc.

7. Warning signs and safety barriers

8. Safety reports to the principal agent and the client

9. Traffic safety on site and to and from the site

10. Complete Health and Safety of the public

11. Ear plugs and sound protection

12. The Contractor must adhere to and manage all aspects specifically
shown on the parties Health and Safety assessment and the general and
specific Health and Safety specification. Should the specification be

more than that is required by regulation a fair price for this extra work based on
the contract terms shall be agreed upon and be payable

13. The Contractor must appoint a Health and Safety official as required by

law

14. The Contractor shall keep an up to date Health and Safety file on site

15. All Sub-contractors must adhere to the above and their responsibilities
must be co-ordinated and supervised by the Contractor

16. A continuous Health and Safety assessment must be carried out by the

Contractor in consultation with the Principal Agent
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Clause 5.0 - Contract documents
Value Added Tax

Provision is made in the summary page of these bills of quantities for the
inclusion of Value Added Tax (VAT)

Contract drawings
The contract drawings are as listed in the contract data
Priced document as specification

The principal agent shall decide which portion of the priced document may be
used as a specification of materials and goods or methods, if any [5.3]

F o, Vi T Item
Clause 6.0 - Employer's agents
Delegated authority

The authority of the principal agent to perform duties for specific aspects of the
works is delegated to the agents as follows [6.2]:

1. Architect

The architect is responsible for the architectural design, functional design and
quality inspection. Without derogating from the generality thereof the architect
will perform the following specific functions and duties:

1.1 Give opinion on aspects of the works which are not in accordance with
the agreement

1.2 Supply the specified number of drawings
1.3 Issue instructions if bills of quantities is to be used as a specification
1.4 Be responsible for primary co-ordination of design elements

1.5 Receive through the contractor and accept design documentation
undertaken by subcontractors

1.6 Issue instructions to the contractor regarding:
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1.6.1  Alteration to design, quality or quantity of the works provided that such
instructions shall not substantially change the scope of the works

1.6.2 Removal of any materials and goods from the site and the substitution
of any materials and goods therefor

1.6.3 Removal or re-execution of any work

1.6.4 Opening up of work for inspection

1.6.5 Testing of work and materials and goods

1.6.6 Protection of the works

1.6.7 Making good physical loss and repairing damage to the works
1.6.8 Lists for practical completion and final completion

1.6.9 Compliance with Acts of Parliament, regulations and bylaws

1.7 Witness the handing over to the contractor of pegs, beacons and datum
levels

1.8 Define levels and provide the contractor with the necessary information
to set out the works

1.9 Acceptance of design by subcontractors

1.10  Inspect the works from time to time and give the contractor
interpretation and guidance on the standard and state of completion
required for practical completion

1.1 Inspect the works for practical completion

1.12  Issue the list for practical completion and re-inspect upon request of
the contractor

1.13  Issue the certificate of practical completion
1.14  Inspect the works at the end of the defects liability period

1.15 Issue the list for final completion and re-inspect upon request of the
contractor

1.16  Issue the certificate of final completion
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2. Quantity surveyor

The quantity surveyor is responsible for all measurements, valuations, financial
assessments and all other quantity surveying and cost control functions. Without
derogating from the generality thereof, the quantity surveyor will perform the
following specific functions and duties:

2.1 Consult with the contractor in correction of rates or errors and
discrepancies

2.2 Complete the contract data
2.3 Supply the specified number of unpriced bills of quantities

2.4 Identify in the contract data any changes to the standard JBCC
documentation and determine any loss and expense to the contractor
caused by non-disclosure thereof

25 Deal with amounts paid by the contractor to authorities having
jurisdiction over the works

26 Measure and value the making good of physical loss or damage
2.7 Issue instructions to the contractor regarding:

2.7.1 Rectification of discrepancies and errors in description or omissions in
contract documents

2.7.2  Furnishing proof of payment to subcontractors
2.7.3 Budgetary allowances and work executed by the contractor

2.7.4 Contingency and other monetary provisions included in the contract
sum

2.8 Prepare nominated and/or selected subcontract tender documents

29 Receive proof from the contractor that the contractor's payment
obligations have been met in respect of subcontractors

2.10  Act on employer's instructions to pay subcontractors directly

2.11  Adjustment of the contract value in respect of a revision to the date of
practical completion
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2.12  Calculate penalties for non-completion upon receipt of the relevant
information from the principal agent

2.13  Valuation of payment claims for payment certificates
2.14  Calculate default and compensatory interest (if any) due to the parties
2.15  With each valuation for payment issue:

2.15.1 A statement to the contractor and each subcontractor showing the
amount certified for the relevant subcontractor

2.15.2 A statement to the employer and contractor showing the total amount
certified

2.15.3 A recovery statement
2.16  Determine the value of adjustments to the contract value

2.17  Receive from the contractor details of expense and loss claims and
assess such claims

2.18  Prepare the final account and submit to the contractor

3. Civil and structural engineer

The civil and structural engineer is responsible for all aspects of civil and
structural engineering design and quality inspection. Without derogating from the
generality thereof, the civil and structural engineer will perform the following
specific functions and duties in respect of the civil and structural engineering
aspects of the works:

3.1 Give opinion on aspects of the works which are not in accordance with
the agreement

3.2 Supply the specified number of drawings
3.3 Issue instructions if bills of quantities is to be used as a specification

3.4 Receive and accept design documentation undertaken by
subcontractors

3.5 Issue instructions to the contractor regarding:

3.5.1 Alteration to design, quality or quantity of the works provided that such
instructions shall not substantially change the scope of the works
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3.5.2 Removal of any materials and goods from the site and the substitution
of any materials and goods therefor

3.5.3 Removal or re-execution of any work

3.5.4 Opening up of work for inspection

3.5.5 Testing of work and materials and goods

3.56.6  Protection of the works

3.5.7 Making good physical loss and repairing damage to the works
3.5.8 Compliance with Acts of Parliament, regulations and bylaws

3.6 Define levels and provide the contractor with the necessary information
to set out the works

3.7 Acceptance of design by subcontractors

3.8 Inspect the works from time to time and give the contractor
interpretation and guidance on the standard and state of completion
required for practical completion

3.9 Inspect the works for practical completion

3.10 Issue the list for practical completion and re-inspect upon request of
the contractor

3.1 Inspect the works at the end of the defects liability period

3.12  Issue the list for final completion and re-inspect upon request of the
contractor

4. Mechanical engineer

The mechanical engineer is responsible for all the aspects of mechanical
engineering design. Without derogating from the generality thereof the
mechanical engineer will perform the following specific functions and duties in
respect of the mechanical engineering aspects of the works:

4.1 Give opinion on aspects of the works which are not in accordance with
the agreement

4.2 Supply the specified number of drawings
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4.3 Issue instructions if bills of quantities is to be used as a specification

4.4 Receive and accept design documentation undertaken by
subcontractors

4.5 Issue instructions to the contractor regarding:

4.5.1 Alteration to design, quality or quantity of the works provided that such
instructions shall not susbstantially change the scope of the works

4.5.2 Removal of any materials and goods from the site and the substitution
of any materials and goods therefor

4.5.3 Removal or re-execution of any work

454 Opening up of work for inspection

455 Testing of work and materials and goods

456 Protection of the works

4.5.7 Making good physical loss and repairing damage to the works
458 Compliance with Acts of Parliament, regulations and bylaws

4.6 Provide the contractor with the necessary information to set out the
works

4.7 Acceptance of design by subcontractors

4.8 Inspect the works from time to time and give the contractor
interpretation and guidance on the standard and state of completion
required for practical completion

4.9 Inspect the works for practical completion

4,10 Issue the list for practical completion and re-inspect upon request of
the contractor

4.11 Inspect the works at the end of the defects liability period

4.12  Issue the list for final completion and re-inspect upon request of the
contractor
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5. Electrical engineer

The electrical engineer is responsible for all aspects of electrical engineering
design and quality inspection. Without derogating from the generality thereof the
electrical engineer will perform the following specific functions and duties in
respect of the electrical engineering aspects of the works:

5.1 Give opinion of aspects of the works which are not in accordance with
the agreement

5.2 Supply the specified number of drawings
5.3 Issue instructions if bills of quantities is to be used as a specification

5.4 Receive and accept design documentation undertaken by
subcontractors

5.5 Issue instructions to the contractor regarding:

5.5.1 Alteration to design, quality or quantity of the works provided that such
instructions shall not substantially change the scope of the works

5.5.2 Removal of any materials and goods from the site and the substitution
of any materials and goods therefor

5.5.3 Removal or re-execution of any work

5.5.4 Opening up of work for inspection

5.5.5 Testing of work and materials and goods

5.56.6  Protection of the works

5.5.7 Making good physical loss and repairing damage to the works
5.5.8 Compliance with Acts of Parliament, regulations and bylaws

5.6 Provide the contractor with the necessary information to set out the
works

5.7 Acceptance of design by subcontractors

5.8 Inspect the works from time to time and give the contractor
interpretation and guidance on the standard and state of completion
required for practical completion
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5.9 Inspect the works for practical completion

5.10 Issue the list for practical completion and re-inspect upon request of
the contractor

5.11 Inspect the works at the end of the defects liability period

5.12  Issue the list for final completion and re-inspect upon request of the
contractor

6. Wet services engineer

The wet services engineer is responsible for all the aspects of wet services
engineering design and quality inspection. Without derogating from the generality
thereof the wet services engineer will perform the following specific functions and
duties in respect of the wet services aspects of the works:

6.1 Give opinion on aspects of the works which are not in accordance with
the agreement

6.2 Supply the specified number of drawings
6.3 Issue instructions if bills of quantities is to be used as specification

6.4 Receive and accept design documentation undertaken by
subcontractors

6.5 Issue instructions to the contractor regarding:

6.5.1 Alteration to design, quality or quantity of the works provided that such
instructions shall not substantially change the scope of the works

6.5.2 Removal of any materials and goods from the site and the substitution
of any materials and goods therefor

6.5.3 Removal or re-execution of any work

6.5.4 Opening up of work for inspection

6.5.5 Testing of work and materials and goods

6.5.6  Protection of the works

6.5.7 Making good physical loss and repairing damage to the works

6.5.8 Compliance with Acts of Parliament, regulations and bylaws
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6.6 Provide the contractor with the necessary information to set out the
works

6.7 Acceptance of design by subcontractors

6.8 Inspect the works from time to time and give the contractor
interpretation and guidance on the standard and state of completion
required for practical completion

6.9 Inspect the works for practical completion

6.10 Issue the list for practical completion and re-inspect upon request of
the contractor

6.11 Inspect the works at the end of the defects liability period

6.12  Issue the list for final completion and re-inspect upon request of the
contractor

7. Eire consultant

The fire consultant is responsible for all the aspects of rational fire design and
quality inspection. Without derogating from the generality thereof the fire
consultant will perform the following specific functions and duties in respect of
the rational fire design aspects of the works:

71 Give opinion on aspects of the works which are not in accordance with
the agreement

7.2 Supply the specified number of drawings
7.3 Issue instructions if bills of quantities is to be used as specification

7.4 Receive and accept design documentation undertaken by
subcontractors

7.5 Issue instructions to the contractor regarding:

7.5.1  Alteration to design, quality or quantity of the works provided that such
instructions shall not substantially change the scope of the works

7.5.2 Removal of any materials and goods from the site and the substitution
of any materials and goods therefor

7.5.3 Removal or re-execution of any work
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7.5.4  Opening up of work for inspection

7.5.5 Testing of work and materials and goods

7.5.6 Protection of the works

7.5.7 Making good physical loss and repairing damage to the works
7.5.8 Compliance with Acts of Parliament, regulations and bylaws

7.6 Provide the contractor with the necessary information to set out the
works

7.7 Acceptance of design by subcontractors

7.8 Inspect the works from time to time and give the contractor
interpretation and guidance on the standard and state of completion
required for practical completion

7.9 Inspect the works for practical completion

7.10 Issue the list for practical completion and re-inspect upon request of
the contractor

7.1 Inspect the works at the end of the defects liability period

7.12  Issue the list for final completion and re-inspect upon request of the
contractor

8. Health and safety consultant

The health and safety consultant is responsible for all aspects of health and
safety. Without derogating from the generality thereof, the health and safety
consultant will perform the following specific functions and duties in respect of
the health and safety aspects of the works:

8.1 Act as the client's (employer's) agent in terms of Construction
Regulations issued in terms of the Occupational Health and Safety
Act,1993

8.2 Prepare and update the health and safety specification for the works

8.3 Agree with the contractor the health and safety plan for the works

Carried to Collection R

Section No. 1
Bill No. 1
MACO01NWERO001

-1562-



10

11

12

13

Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

8.4 Carry out regular audits to ensure adherence to the safety plan and
compliance with the Act and Regulations

Insurance and security (A8-A11

Clause 8.0 - Works risk

Clause 11.0 - Security
Security for payment

The employer shall not provide to the contractor security for payment.
[11.4.1,11.10]

The Employer shall not provide a payment guarantee however the Contractor
shall waive his lien or right of continuous possession

Extension of waiver of lien

The contractor shall ensure that a waiver of lien is included in all subcontracts
and that the works executed on the site are kept free of all liens and other
encumbrances at all times [11.10]

Execution (A12 - A17)

Clause 12.0 - Duties of the parties
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Clause 12.1.2 - Existing Premises (N/A)

See Contract Data. Reference as [12.1.2]

Clause 12.1.3 - Relevant natural features

Trees may only be cut on approval by the Principal Agent

Clause 12.1.3 - Known services

Known services will be pointed out but the contractor must first contact the
principal agent before any interference is allowed.

Clause 12.1.4 - Site Restriction

See Contract Data. Reference as [12.1.4]

Clause 12.1.5 - Access to Services

See Contract Data. Reference as [12.1.5]

Clause 12.2.15 - Enclosure of the works

The contractor shall erect, maintain and remove at completion hoardings with
gantries, fans, safety screens, barriers, access gates, covered gangways and the
like as necessary for the enclosure of the works and elements thereof, all for the
protection of the public and others [12.2.15]

Clause 12.2.18 - Office accommodation

The contractor shall erect, maintain and remove at completion airconditioned
office accommodation with suitable tables and chairs for meetings to be held on
the site. Such offices shall be kept clean and fit for use at all times [12.2.18]

Clause 12.2.18 - Notice board

The contractor shall erect in a position approved by the principal agent, maintain

and remove at completion a notice board as recommended by the South African

Institute of Architects listing the names and logos of the employer, the contractor
and the professional consultants. No subcontractor or supplier notice boards may
be erected [12.2.18]
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Clause 13.0 - Setting out

Encroachments

The contractor shall notify the principal agent if any encroachment of adjoining
foundations, buildings, structures, pavements, boundaries, services, etc exist in

order that the necessary arrangements may be made for the rectification of any
such encroachments [13.2.1]

Clause 16.0 - Direct contractors
Attendance on direct contractors

In respect of direct contractors the contractor shall:

1. Designate an area for the direct contractor to establish a temporary
office and workshop and storage of equipment and materials

2. Allow the use of personnel welfare facilities, where provided

3. Provide water, lighting and single phase electric power to a position
within 50m of  the place where the direct contract work is to be carried out,
other than fuel or power for commissioning of any installation

4, Permit the direct contractor to use erected scaffolding, hoisting

facilities, etc  provided by the contractor, in common with others having the
like right while it remains erected on the site [16.1]
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Clause 17.0 - Contract instructions

Site instructions

Instructions issued on site are to be recorded in a site instruction book which is

Renovations to the Existing Fire Damaged Mmabana Arts

to be supplied and maintained on site by the contractor

Completion (A18 - A24)

Clause 18.0 - Interim completion

Clause 23.0 - Revision of date for practical completion

Substitution of materials and goods

The removal or substitution of any materials and goods which do not conform
to the specification or the contract drawings shall not constitute grounds for the
extension of the construction period nor for the adjustment of the contract

value [17.1.8, 23.1 & 2]
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Payment (A25 - A27)

Clause 25.0 - Payment

Payment Days

The Payment Certificates will be paid within 21 days

Materials and goods stored off site

The inclusion of materials and goods stored off site in the amount authorised
for payment shall be at the sole discretion of the principal agent and such
inclusion shall only be considered upon the provision, by the contractor, of an
approved security [25.3.2]

Fluctuations in costs

All fluctuations in costs, with the exception of fluctuations in the rate of Value
Added Tax, shall be for the account of the contractor [25.3.4]

Prices submitted

Where prices are submitted by the contractor or subcontractor during the
progress of the works in respect of contract instructions or in regard to a claim
under the terms of the agreement and notwithstanding the fact that such prices
may be used in an interim payment certificate, there is to be no presumption of
acceptance. Should the principal agent wish to accept any such prices prior to
the issue of the certificate of final completion, it shall be in writing

Clause 26.0 - Adjustment of the contract value and final account

Tenant installations'/users’ requirements delayed

There is a possibility that certain works related to tenant installations'/users'
requirements may have to be delayed and may consequently not be executed
prior to practical completion
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The employer reserves the right to omit such work without compensation to the
contractor for loss of profit or any other loss which the contractor may suffer as
a result of such omission

Should the contractor be instructed to do so he shall execute this work under
the conditions pertaining to this agreement on the basis that a separate amount
for preliminaries appurtenant to this work (if applicable) is agreed to between the
contractor and the principal agent and on condition that instruction to proceed
with such work is given to him within a period of three (3) calendar months after
the date of practical completion of the works

Cost of claims

All costs incurred by the contractor in the preparation of claims shall be borne
by the contractor

The contractor shall review, assess and adjudicate any claims received by him

from any subcontractor and thereafter submit same to the principal agent with
a recommendation to assist the principal agent in adjudicating the claim [26.6]

Suspension and termination (A28 - A29)

Clause 28.0 - Suspension by the contractor

Dispute resolution (A30)

Clause 30.0 - Dispute resolution

Agreement

The required information of the parties and the amount of the contract sum
shall be inserted in the agreement for signature of the agreement by the parties
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Contract data

Before submission of his tender the contractor is to complete the tenderer's
selection in the contract data

Substitute Provisions
Refer to post tender Provisions

Contract data - Principal Building Agreement

The schedule: Information (Contract Data)

Firrriieieenn. Vi [ BT ltem

Information necessary for completion of those clauses contained in the contract
data which are necessary for tender purposes is given hereunder

1.1 Employer : Independent Development Trust

Postal address : 4071 Joules Street, Industrial Site
Mahikeng

Tel

Fax

E-mail

Physical Address
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1.2 Principal Agent  : ITTS Quantity Surveyors

Postal Address : PO Box

Code

Tel

Fax

E-mail

1.3 Agents service : Architect
Agent (1)
Postal Address : PO Box

Code

Tel
Fax
E-mail

1.4 Agents service : Quantity Surveyor
Agent (2)

Postal address : PO Box

Code

Tel

Fax

E-mail
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1.5 Agents service : Civil & Structural Engineers
Agent (3) :

Postal address : PO Box ......

Code

Tel

Fax

E-mail

1.6 Agents service

1.7 Agents service : Electrical Engineers
Agent (5)

Postal address : PO Box

Code

Tel

Fax
E-mail

1.8 Agents service : OHS Consultants
Agent (6)

Postal address

Code

Tel

Fax

E-mail
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1.8 Interest of Principal Agent or other agents in the project
Where "yes" the specific requirements are described below or detailed in
the contract document

(yes/no)
[NO]

Details where "yes"

2. CONTRACT AND SITE INFORMATION

21. The law applicable to agreement

(Country/State) [
RSA]

2.2. Works Identification:

This project comprises of the repairs and renovations to Mmabana Arts,
Culture & Sport Foundation Head Office

2.3 Site Description:
The site is situated in the Ngaka Modiri Molema District of the North
West Province at Mmabana Arts, Culture & Sport Foundation Head
Office

Coordinates: Latitude 25°50'22.8"S Longitude 25°36'40.9"E

2.4 Date on which possession of the site is intended to be given:

Appointment of Contractor
To be detemined

Possession of site by Contractor
To be detemined

2.5 Period for the commencement of the works after the Contractor takes
possession of the site

(working day) [5]

Carried to Collection

Section No. 1
Bill No. 1
MACO01NWERO001

-162-




Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

2.6 Completion in sections is required:

(yes/no) [NO]
(no of sections) [ 0]

2.7 Waiver of contractors lien or right of continuing possession is required

(ves/no) [ YES]

2.8 Defined restrictions to the site area. \Where "yes" the specific
requirements  are described below or detailed in the contract
documents

(yes/no) [YES]

29 Geotechnical investigation of the site has been undertaken. Where
"yes" results are included in the contract documents

(ves/no) [NO]

210  Existing premises will be occupied. Where "yes" the specific
requirements  are described below or detailed in the contract
document.

(yes/no) [NO]

2.1 Provision of temporary services is required. Where "yes" the specific
requirements are described below or detailed in the contract
documents

(yes/no) [YES]

2.11.1 Water Option A Contractor - his cost
Option B Employer - free of charge
Option C  Employer - metered (contractor cost)

(A,BorC) [A]

2.11.2 Electricity Option A Contractor - his cost
Option B Employer - free of charge
Option C  Employer - metered (contractor cost)

(A,BorC) [A]
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2.11.3 Telecom Option A Contractor - his cost
Option B Employer - free of charge
Option C  Employer - metered (contractor cost)

(A,BorC) [A]

2.11.4 Ablutions Option A Contractor - his cost
Option B Employer - Free of charge

(A or B) [A]

Place and position of ablutions must be done in accordance with the principal
agent's instructions.

2.12  Protection of existing trees and shrubs is required. Where "yes" the
specific requirements are described below or detailed in the contract
documents

Trees and plants that are to be removed will be pointed out by the
Principal Agent (removal elsewhere included in these Bills of Quantities)

(yes/no)
[NO]

3. INSURANCES
3.1 Contract works insurance to be effected by
(Employer/Contractor) [ CONTRACTOR]

For the sum of: CONTRACT SUM PLUS 20%
With a deductible of: AS PER POLICY

3.2 Supplementary/special insurance is required.
The Employer is responsible for effecting this insurance

(Employer/Contractor) [Not Applicable]

For the sum of:
With a deductible of:
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3.3 Public liability insurance to be effected by
(Employer/Contractor) [CONTRACTOR]

For the sum of: R5,000,000.00
With a deductible of:

The Contractor is to effect this insurance. The Contractor must also
taken by the Employer or anybody else for the negligent actions of
works and interests of both parties

3.4 Support insurance to be effected by

(Employer/Contactor) [NOT APPLICABLE]
For the sum of R
With a deductible of R

3.5 Special insurance to be effected by

(Employer/Contractor) [NOT APPLICABLE]
For the sum of R
With a deductible of R

4. PRACTICAL COMPLETION AND PENALTIES

4.1 Intended date of practical completion and the penalty per calender day
for the works as a whole:

Date: 08 months

Penalty amount per calendar day: 4 cents per R100.00
4.2 Intended date of practical completion and the penalty per calendar day
for work in sections:

Section 1: NOT APPLICABLE
Penalty amount per calendar day: N/A

5. DOCUMENTS AND GENERAL

5.1 Number of construction document copies to be
supplied free of charge

(no of) [3]
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52 The priced document may be used as a specification of materials and
goods and work methods
(yes/no)
[NO]
5.3 The Contractor shall provide a schedule of rates
(yes/no) [NO]

(Addendum No)
[ ]

5.4 Details of changes made to the provisions of JBCC standard
documentation as contained herein

(yes/no) [ YES]

(Addendum No) [A]

5.5 On acceptance of the Tender, the Bills of Quantities/lump sum document
isto  be submitted within the stated working days - forms part of Tender

(No of) [0]
5.6 Work to be undertaken by direct contractors
(ves/no) [NO]

(Addendum No) [ ]

5.7 Manuals related to the works must be submitted to the Principal Agent
as listed below: To be given during the construction period: Co-ordinated by
the Principal Agent

5.8 Interim payment certificate to be issued by

(Date of month) [20]
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SECTION B - PRELIMINARIES: MARCH 2018: PUBLISHED
BY THE ASAQS

Interpretation (B1)

Clause 1.1 - Definitions

Documents (B2)

Clause 2.1 - Checking of documents

Clause 2.2 - Provisional bills of quantities

Multiple procurement
These bills of quantities are in multiple procurement format ie the "wet trades" -
earthworks, concrete, formwork and reinforcement, precast concrete, masonry,

waterproofing and sub-surface drainage - are provisionally measured and the
subsequent trades are budgetary allowances and/or provisional sums

Clause 2.3 - Availability of construction information
Budgetary allowances and provisional sums
The budgetary allowances and/or provisional sums allocated for subsequent

trades included in this agreement will be separately procured, based on multiple
procurement of subcontractors during the construction period

Previous work and adjoining properties (B3

Clause 3.1 - Previous work - dimensional accuracy

Carried to Collection

Section No. 1
Bill No. 1
MACO01NWERO001

-167-

ltem

ltem

ltem

ltem

ltem

ltem




42

43

44

45

46

47

48

49

50

51

Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Clause 3.2 - Previous work - defects

Samples, shop drawings and manufacturer's instructions (B4)

Clause 4.1 - Samples of materials

Deposits and fees (B5)

Clause 5.1 - Deposits and fees

Temporary services (B6): Clause 6.1, 6.2, 6.3 and 6.4: "Refer to Contract
and Site Information" ((2.1 - 2.11) of this document (these Bills of

Quantities)
Clause 6.1 - Water
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Clause 6.4 - Communication facilities

Prime cost amounts (B7)

Clause 7.1 - Responsibility for prime cost amounts

Attendance on subcontractors (B8)

Clause 8.1 - General attendance

Clause 8.1 - Special attendance
Where provisional sums are stated any requirements for special attendance shall

be inserted against the claims for each n/s Sub-contractor separately. Refer to
provisional sums

General (B9

Clause 9.1 - Protection of the works

Clause 9.2 - Protection/isolation of existing/sectionally occupied works

Clause 9.3 - Security of the works
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Clause 9.6 - Environmental disturbance

Controlling all forms of pollution

The contractor shall be responsible for and take all precautions in controlling by
whatever means necessary all forms of pollution during the construction period
due inter alia to noise, artificial light, wind-blown sand, dust, deposits of mud, etc
The contractor is to ensure that all roads which border the site and is used by

the contractor during the execution of the works are kept clean and free of any
dirt or debris caused by the execution of the works

Schedule (B10)
Information necessary for elections and completion of those clauses contained in
the schedule which are necessary for tender purposes is given hereunder.

Where no information is given it shall mean that no specific requirements are
expected or that the clause is not relevant to this specific contract

10.1 - Provisional Bills of Quantities [clause 2.2]

The quantities are provisional
(ves/no) [YES]

10.2 - Availability of construction documentation [clause 2.3]
Construction documentation is complete

(yes/no) [ YES
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10.4 -

10.5 -

10.6 -

10.7 -

10.8 -

10.9 -

10.10 -

10.11 -

10.12 -
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Previous work - dimensional accuracy [clause 3.1]

Previous work - defects [clause 3.2]

Inspection of adjoining properties [clause 3.3]

(yes/no)
Water [6.1]
Option A (by contractor) Yes/No
Option B (by employer - free of charge) Yes/No
Option C (by employer - metered) Yes/No
Electricity [6.2]
Option A (by contractor) Yes/No

Option B (by employer - free of charge) Yes/No
Option C (by employer - metered) Yes/No

Ablution and welfare facilities [6.3]

Option A (by contractor) Yes/No
Option B (by employer) Yes/No

Communication facilities [6.4]
Protection of the works [9.1]

Protection/isolation of existing/sectionally occupied

Protection/isolation is required Yes/No

Disturbance [clause 9.5]

Section No. 1
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[ N/A]

[N/A]

[YES]

[YES]

[YES]

[YES]

works [9.2]

[YES]
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All work is to be carried out in such a manner as to cause no unacceptable or
unreasonable dust, noise, vibrations, nuisance, inconvenience, annoyance and
the like to the public, others, other properties and traffic in so far as they exceed
the permissible limitations set by government legislation or the local authority.
Any delays, stoppages and the like arising from or in order to comply with the
above will not constitute grounds for an adjustment to the construction period
or contract value whatsoever

10.13 - Environmental disturbance [clause 9.6]

Extreme care must be taken not to disturb the direct environment,
natural of otherwise

SECTION C - SPECIFIC PRELIMINARIES

Contract instructions (clause C1)

Instructions issued on site are to be recorded in triplicate in an instruction book
which is to be maintained on site by the Contractor

Warranties for material and workmanship (clause C2)

Where warranties for materials and/or workmanship are called for, the Contractor
shall obtain a written warranty, addressed to the Employer, from the firm
supplying the materials and/or doing the work and shall deliver same to the
Principal Agent on the certified completion of the contract.

The warranty shall state that workmanship, materials and installation are
warranteed for a specified period from the date of final completion and that any
defects that may arise during the specified period shall be made good at the
expense of the firm supplying the materials and/or doing the work, upon written
notice to do so.

The warranty will not be enforced if the work is damaged by defects in the
construction of the building in which case the responsibility for replacement shall
rest entirely with the Contractor
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Co-operation of Contractor for cost management
(clause C3)

It is specifically agreed that the Contractor accepts the obligation of assisting the
Principal Agent in implementing proper cost management. The Contractor will be
advised by the Principal Agent of all cost management procedures which will be
implemented to ensure that the final building cost does not exceed the budget.
The Principal Agent undertakes to make available to the Contractor all budgetary
allowances and cost assessments/reports to enable the proper procedure to be
implemented and the Contractor shall attend all cost plan review and cost
management meetings. The Contractor undertakes to extend these procedures,
as necessary, to all Sub-contractors

Propping of floors below (clause C4)

The Contractor is advised that propping of floors below may be required if he
wishes to use any areas of completed suspended reinforced concrete slabs for
vehicle access, storage of materials and goods and location of plant, scaffolding,
etc. The location of these areas and any necessary propping shall be approved
by the Principal Agent and the cost thereof shall be borne by the Contractor.
Design of temporary works and supports remains the responsibility of the
Contractor

Testing of windows for watertightness (clause C5)

Each window shall be tested for watertightness with water sprayed on using
adequate pressure. If in the opinion of the Principal Agent, the pressure proves
to be inadequate, then the pressure shall be boosted by means of compressed
air or other approved means

Testing of flat roof waterproofing for watertightness (clause C6)

Flat roof waterproof areas shall be prepared with small sand dykes around them
of a size and enclosing an area approved by the Principal Agent, flooded with
water and kept "ponded" for at least 36 hours as a test to ensure the
watertightness of the waterproofing and before any further construction work is
carried out above the waterproofing
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Proprietary branded products (clause C7)

The Contractor shall take delivery of, handle, store, use apply and/or fix all
proprietary branded products in strict accordance with the manufacturers'
instruction after consultation with the manufacturer's authorized representative

Overtime (clause C8)

Should overtime be required to be worked for any reason whatsoever, the costs
of such overtime are to be borne by the Contractor unless the Principal Agent
has specifically authorized in writing, prior to the execution thereof, that costs for
such overtime are to be borne by the Employer

As built drawings (clause C9)

The position of construction breaks and the extent of individual concrete pours
are to be recorded by the Contractor on the Structural Engineer's drawings
and are to be submitted to the Principal Agent and the Structural Engineer for
their records

Labour record (clause C10)

At the end of each week the Contractor shall provide the Principal Agent with a
written record, in schedule form, reflecting the number and description of
tradesmen and labourers employed by him and all Sub-contractors on the works
each day

Plant record (clause C11)

At the end of each week the Contractor shall provide the Principal Agent with a
written record, in schedule form, reflecting the number, type and capacity of all
plant, excluding hand tools, currently used on the works
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Non cession of monies (clause C12)

The Contractor shall not cede nor assign his rights or claims to any monies due
or to become due under this contract

Confidentiality (clause C13)

The Contractor undertakes to maintain in confidence any and all information
regarding this project and shall obtain appropriate similar undertakings from all
Sub-contractors and suppliers. Such information shall not be used in any way
except in connection with the execution of the works

No information regarding this project shall be published or disclosed without the
prior written consent of the Employer

Control of sand, dust, mud light and noise pollution on site, public spaces,
public roads, etc. (clause C14)

The Contractor shall be responsible for and take all precautions in controlling all
forms of pollution during the contract period due to noise, artificial light, wind-
blown sand, dust, etc. in the dry season and deposits of mud, etc. in the wet
season by whatever means necessary and daily removal of deposits, etc., all to
the satisfaction of the Principal Agent and any costs, claims, etc. will be for the
Contractor's account

The contractor shall:
1. Comply with the health and safety specification for the works

2. Prepare and agree with the health and safety consultant the health and
safety plan for the works

3. Cooperate with the health and safety consultant in all respects

4. Manage the compliance of all subcontractors with the regulations and with
the health and safety plan and specification

5. Conform to the conditions contained in the employer's health and safety
specification

Carried to Collection
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Health & Safety (clause C15)

The Contractor shall allow for Health and Safety according to the Occupational
Health and Safety Act, 1993, Construction Regulations 2014 as per Government

Notice No. 37305 , dated 07 February 2014

SUMMARY OF CATEGORIES

Category : Fixed R,
Category : Value R....cccooviiiiiiiienieeieeee

Category : Time R....cccooieeiiieeieeiee e

Section No. 1
Bill No. 1
MACO01NWERO001
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ltem

Carried to Collection R

-176-



Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Section 1: Preliminaries

Bill No. 1

Preliminaries

COLLECTION
Page Amount
No

Total Brought Forward from Page No. 138
139 | N
o | N
w | N
w2 | N
s | N
s | -
ws | N
s | N
wr | -
s | N
149 | N
10 | N
51 | -
w2 | -
153 | N
14 | -
2 N
156 | N
w57 | -
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Section 1: Preliminaries

Bill No. 1

Preliminaries

COLLECTION
Page Amount
No

Brought Forward R

Total Brought Forward from Page No. 158
19 | N
s | N
e | N
e | N
e | N
e | N
e | N
6 | N
e | N
68 | N
e | N
70 | -
| -
2 | N
73 | N
7a | N
s | -
e | -

Carried to Final Summary R
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SECTION NO. 2

BILL NO. 1: ALTERATIONS

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

REMOVAL OF EXISTING WORK

Taking out and removing doors from steel frames
(frames to remain)

Timber single door not exceeding 2,5m2

Refixing of existing doors, windows, etc

Service aluminium door frame rehanging door on new
hinges and replacing the lock with the same

Service timber door frame rehanging door on new
hinges and replacing the lock the same

Taking down and removing roofs, floors, panelling,
ceilings, partitions, etc

Removal of burned Roof trusses

Acoustic tile suspended ceilings including suspension
grid, hangers, etc

Office suspended ceilings including suspension grid,
hangers, etc

Drywall partitioning 2.4m high including doors,
ironmongery, glazed borrowed lights, etc

Taking out and setting aside for re-use and later
refixing in similar position after completion of

building works

Slate roof covering

Carried to Collection

Section No. 2
Bill No. 1
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Renovations to the Existing Fire Damaged Mmabana Arts

Covered parking consisting of steel roof structure size
approximately 1800mm wide x 2000mm long including
IBR sheeting, gutters, downpipe and removing two
supporting posts complete

Taking up and removing vinyl floor coverings,
carpeting, etc

Carpet tile floor covering including preparing screed for
new vinyl floor covering

Hacking up/off and removing granolithic, screeds,
plaster, etc from concrete or brickwork and
preparing surfaces for new screeds, plaster, etc

Internal plaster from walls and columns

Hacking up/off and removing ceramic tile floor and
wall finishes including removing mortar bed or

backing and preparing concrete or brick surfaces
for new screed, plaster or tile finishes

150 x 150mm wall tiles

Taking out and removing glass and mirrors

Glass from aluminium windows, including cleaning out
rebates and preparing for new safety glass

MAKING GOOD OF FINISHES ETC

Making good Suspended Ceilings

Ceilings in patches - Offices
Acoustic Ceilings in patches - Studios

Making good "Rhino” gypsum plasterboard ceilings
and brandering

Drywall partition in patches

Making good 300 x 300mm 2mm vinyl floor tiles

Floors in patches

Carried to Collection
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Making good Carpet floors

Floors in patches

Making good timber flooring

Floors in patches

Making good 300 x 300mm ceramic floor tiles

Floors in patches

Check, service, replace missing parts, screws, etc,
seal roof screws and leave in perfect waterproofed
working order

Inspect roof for any leakages and seal roof leakages
with an approved sealing agent from the suppliers

Check, service, reseal waterproofing roof membrane
and leave in perfect waterproofed working order

Inspect roof for any leakages and seal roof leakages
with an approved sealing agent from the suppliers

Cleaning floor coverings

Existing vinyl tiles to be stripped, cleaned and sealed in
accordance with manufacture's specification using a
water emulsion polish complying with SABS 1042 and
detergents complying with SABS 825

Sand down the timber floors and reseal

Existing timber floors to be stripped, cleaned and sealed

Deep Cleaning Carpet floors

Existing Carpets to be deep cleaned in accordance with
manufacture's specification using a water emulsion
polish complying with SABS 1042 and detergents
complying with SABS 825

Carried to Collection
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Cleaning floor tiles

Existing floor tiles to be stripped, cleaned and sealed in
accordance with manufacture's specification using a
water emulsion polish complying with SABS 1042 and
detergents complying with SABS 825

Chemical cleaning and recoating suspended
ceilings with non-toxic SABS-approved chemicals to
remove grease and dirt from suspended ceiling tiles

Existing Suspended Ceilings - Offices
Existing Suspended Ceilings - Studios

FIXING STRUCTURAL CRACKS

Allow a Budget Amount of R 350 000.00 (Three
Hundred Fifty Thousand Rands) NET for Structural
cracks

STORMWATER

Budgetary Allowance of R 90 000.00 (Ninety Thousand
Rand) for Stormwater.

SOIL DRAINAGE

Budgetary Allowance of R 50 000.00 (Fifty Thousand
Rand) for compiling a site survey to confirm location of
existing services and Unblock.

WATER SUPPLIES

Budgetary Allowance of R 200 000.00 (Two Hundred
Thousand Rand) for water services.

COVERED CARPORTS

Budgetary Allowance of R 200 000.00 (Two Hundred
Thousand Rand) for Carports.
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Section 2: Main Building
Bill No. 1
Alterations
COLLECTION
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No
Total Brought Forward from Page No. 179
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Item Quantity Rate Amount
No

SECTION 2

BILL NO. 2: CARPENTRY AND JOINERY

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

Treatment against insect pests

Rates for all timber shall be deemed to include for
treatment against insect pests

All softwood for this job shall be treated to combat and
prevent the spread of certain insect pests in accordance
with Government Gazette Notice No R451 of 28 March
1969 and any amendments thereto. Proof of treatment
shall be lodged with the Employer prior to the use of any
timber in the works.

Mitres, intersections, etc

Descriptions of timber which is given linear, angles,
rebates, grooves, chamfers, moulded edges, etc . are to
be deemed to include for mitres, intersections, splay cut
ends, stops, etc

Descriptions of timber, etc shall be deemed to include
for straight cutting and notching

Fixing

ltems described as "nailed" shall be deemed to be fixed
with hardened steel nails or shot pins to brickwork or
concrete

Iltems described as "plugged"” shall be deemed to
include for screwing to fibre, plastic or metal plugs at not
exceeding 600mm centres or shall be deemed to be
fixed with hardened steel nails or shot pins to brickwork
or concrete.

Carried to Collection R
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Descriptions are to be deemed to include for nails,
screws, plugs, adhesives, holes, sin- kings, pelleting, etc

Structural timber

Descriptions of structural timber are to be deemed to
include for joints in the length, holes, splay cut ends and
mitres

All softwood structural timber shall be of stress grade V5
or M5 in accordance with SWABS specification 563
unless otherwise stated

Fascias, etc.
Descriptions of fibre cement fascias and barge boards

shall be deemed to include for mitres, end junctions,
screws, bolts, wall anchors, holes, etc.

Door frames
Rates for timber door frames shall be deemed to include

for approved mild steel stay pegs in floors and hoop-iron
clamps to walls, including holes, building in, etc

Particle board:

Particle board shall comply with the following
specifications:

a) SABS 1300 Particle board: exterior and flooring type

b) SABS 1301 Particle board: interior type

Joinery:

Descriptions of frames shall be deemed to include
frames, transomes, mullions, rails, etc

Descriptions of hardwood joinery shall be deemed to
include pelleting of bolt holes

Fixing

ltems described as "nailed" shall be deemed to be fixed
with hardened steel nails or shot pins to brickwork or
concrete

Carried to Collection
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Decorative laminate finish:

Laminate finish shall be glued under pressure. Edge
strips shall be butt jointed at junctions with adjacent
similar finish

PREFABRICATED METAL CONNECTOR PLATE
TIMBER ROOF TRUSSES

a. All the roof trusses to be designed and constructed
with softwood structural timber to include for live loads,
wind loads and to take profiled metal roof covering,
purlins and fibre cement or gypsum plasterboard
ceilings with brandering. Each roof truss shall have all
its members accurately cut and close butted together
and rigidly fixed by CSIR approved patented galvanised
metal spike connectors, fixed on both sides of each
intersection by an approved method, all in accordance
with the manufacturer's instructions.

b. Unless otherwise described all rafter feet are to
extend approximately 850mm beyond the length of the
tie beam, with end splayed cut.

c. The design, manufacture and transportation of the
roof trusses, bracing, etc. shall be under the control of a
registered Engineer and it shall be required from the
manufacturer of the trusses to lodge a written guarantee
that his construction has been designed by a qualified
Structural Engineer and that he is in possession of a
capability certificate issued by the Institute for Timber
Construction and approved by the Representitive/Agent

d. All timber shall be stress-graded pine or glued
laminated timber for construction or engineering
purposes in accordance with the specifications of SABS
Specification No 563 or as defined in SABS
Specification No.1245. Stress-grades shall be marked
as specified, vix V4, M4, V6, M6, etc.

e. Erection must be carried out as described in "The
Erection and Bracing of Timber Roof Trusses" published
by the Truss Plate Association of South Africa Ltd. and
the National Timber Research Institute, CSIR.

Carried to Collection
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f. Descriptions of roof trusses shall be deemed to
include for design, manufacture, supply, hoisting and
fixing in position, trimming ends, notching, ALL
TEMPORARY AND PERMANENT BRACING, fixing
blocks, etc.

g. All timber must be Grade 7 as per table 3 of SABS
0163-2001

h. All timber screws bolts plate connnection or any other
type of connector to be in accordance with Annexure ‘A’
of SABS 0163-2001

i. All workshop drawings must be provided to the
engineer for approval before fabrication

j- The dimensions in the descriptions of the trusses are
nominal and actual measurements are to be obtained
from the architect drawings and/or the site before design
or fabrication commences

k. All timber to be treated in accordance with SABS 05
I. All exposed timber to be treated with carbolineum
m. All roof timber to be treated with fire retardant paint

Double Pitch Prefabricated Connector Plate Roof
Trusses At 1000mm Maximum Centres With A Pitch
Of 18 Degrees, Suitable For 0.55mm Thick
Trapezoidal Rib Profile Roofing Sheets With 38 x
76mm Purlins At 1000mm Centres And Suspended

Ceiling With Grid System, Gypsum Or Cladit Nailed
Up Ceilings With 38 x 38mm Brandering

Block 6.21 - Complete roof truss construction of
prefabricated trusses to Block 6.2 including all
necessary labour, timber for bracing, purlins, wall plates,
gangboards, etc.
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DOORS
NOTE:

All framed and ledged batten doors and combination
doors, where battens are utilised, shall only be of
construction acceptable to the Department, i.e. mortice
and tenon where the tenon is exposed on the outside
edges of styles and where the tenon is wedged to form
a dove tailed shape.

Wrought meranti hardwood doors hung to steel
frames

40mm Framed batten door 914 x 2032mm high of 40 x
150mm top rail and stiles, 18 x 150mm middle ledge
and braces and 40 x 220mm bottom rail, filled in with
18mm V-jointed one side boarding and covered on other
side with 4mm plywood with veneer to match door, let
into and including rebates all round

Semi-solid core flush panel timber door with

hardboard edqing, face suitable for paint on both
sides, hung to steel frames

Type Bathroom Entrance - 44mm Door 813 x 2100mm
high with and including 600 x 600mm natural anodised
aluminium louvers

Ablutions - 44 x 762 x 1882mm high
Hollow core flush doors with 3,2mm standard

hardboard covering face suitable for paint on both
sides, hung to steel frames

40mm Double door, size 1626 x 2032mm high in two
equal leaves

Door Sundries

Cut opening size 788 x 440mm in flush door for louvre
unit (louvre unit elsewhere measured).

Undercut 813m wide door by 150mm, including
additional framing and laminating at bottom.

JOINERY FITTINGS

Budget Provision for Joinery Fittings

Carried to Collection
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Bill No. 2
Carpentry and Joinery
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Item Quantity Rate Amount
No

SECTION 2

BILL NO. 3: CEILINGS, PARTITIONS AND
ACCESS FLOORING

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Items, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

TIMBER

All softwood to be South African Pine

CEILINGS ETC

Fibreglass insulation

1 | 125mm thick Aerolite Insulation closely fitted and laid on
top of brandering between roof timbers, etc, all as per
manufacturers instructions m2 802

Carried to Collection R
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SUSPENDED CEILINGS

1200mm x 600mm x 12mm Vinyl laminated gypsum
board suspended ceiling tile into the ceiling pre-
painted grid. Main Tees at 1200mm centres.
Suspend main tees @ 1200mm c/c using Pre-
stretched Galvanised Hanger wire 2.5mm thick or
hanger strap 19mm at 1200mm centres. Cross Tees
T(1200 long) at 600mm centres. 2 x Hold down clips
per Cross Tee in areas susceptible to draught.
Installation should be strictly in accordance with
Manufacturer's Instructions.

Ceilings suspended not exceeding 1m below concrete
soffits

32mm thick Suspended Acoustic ceiling, 600 x
1200mm white boards and moisture resistance

boards layed on pre-painted exposed Tees
suspended system including galvanised main tees
and cross tees. Installation should be strictly in
accordance with Manufacturer's Instructions.

Ceilings suspended not exceeding 1m below
timber/steel purlins

Ceilings suspended not exceeding 1m below concrete
soffits

PARTITIONS ETC

"Rhino-Drywall" partition systems

"Rhino-Drywall" partitioning shall comprise steel
studding formed of ?mm top and bottom tracks with
vertical studs at maximum ?mm centres, friction fitted
or pop-riveted to the top and bottom tracks with similar
additional vertical studs as necessary at abutments,
ends, etc and covered as described with wallboard
screwed to studding with "Drywall" screws at maximum
220mm centres. Boards are to be butt jointed and
finished with "Rhino" tape and "Readymix D" jointing
compound all in accordance with the manufacturer's
instructions. Intersections and abutments are
measured separately and descriptions shall be
deemed to include any additional studs, corner beads,
jointing compound, tape, etc
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Note: Wall paper and/or paint and varnish finishes are
measured elsewhere

Note: Wall paper and/or paint and varnish finishes are
measured elsewhere

Note: Partitions are to have an overall thickness of
89mm comprising 63mm wide galvanised steel backed
floor, wall and ceiling tracks, plugged, screwed or fixed
with adhesive tape and 'Vanguard' vertical studs at
maximum 600mm centres with one layer of 12,5mm
bevelled edged gypsum plasterboard in 1200mm
modules on each side retained in position with
'Vanguard' metal spring clips at 450mm centres and
75mm flat section skirtings and recessed aluminium
cornices, with panels covered with 'Donn' paper backed
vinyl wrapped around edges, all erected in strict
accordance with the manufacturer's instructions.

Partitioning with fire rating of 60 minutes and sound
rating of Rw 57 dB consisting of 2 layers SoundBloc
12.5mm fixed to both sides of a drywall framework
using sharp Point Screws 3.5mm diameter x 25mm
(for base layer), sharp Point Screws 3.5mm diameter
x 42mm (for face layer) and at maximum 220mm
centres. Studs friction fitted into Floor and ceiling
channel at 600mm centres. Floor and head track
fixed with one line of fixings spaced at 600mm
centres. Install Cavitybatt 63.5mm into the cavity
with joints tightly butted, leaving no gaps. Apply
RhinoTape to all joints and internal corners. Install
Corner Bead to all external corners.Cover

RhinoTape with one layer of RhinoL.ite. Skim the
surface using one layer of RhinolLite.

Partitioning 1800mm high with bottom and top tracks
plugged

Doors

Extra over partition for 40mm semi-solid flush door 813
x 2400mm high with "commercial" veneer on both
sides and hardwood edge strips to vertical edges
hung to and including standard natural anodised
aluminium door frame with one pair of 100mm
nylon washered aluminium hinges including additional
studding, trimming, etc

Carried to Collection
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Glazed panels, fanlights, etc

Extra over partition for glazing 2100mm high with natural
anodised aluminium glazing sections and double 6mm
clear toughened safety glass m

Wall covering or similar approved securely bonded
with patent adhesive, including all preparatory work,
all in accordance with the manufacturer's
instructions

On gypsum plasterboard partitions PC allowance R
350/m2 m2

Carried to Collection

Section No. 2
Bill No. 3
MACO01NWERO001

-193-

Culture and Sport Foundation - Mmabatho

320




Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Section 2: Main Building
Bill No. 3
Ceilings, Partitions and Access Flooring
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Item Quantity Rate Amount
No

SECTION 2

BILL NO. 4: FLOOR COVERINGS, WALL
LININGS, ETC

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Items, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

FIXING
Floor coverings, wall linings, etc shall, where applicable,

be fixed with adhesive as recommended by the
manufacturers of the flooring, linings, etc

FLOOR COVERINGS

Nouwens Carpets citi point 6.5mm heavy
commercial or similar approved carpet

1 | On floors m2 1005
2 | Turn-ups against walls to a hight of 150mm m 662

SKIRTINGS, NOSINGS, ETC

"Dunlop"

3 | Bronze anodised aluminium nosing with PVC inset(s)
fixed to concrete m 662

Carried Forward to Summary of Section No. 2 R
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SECTION 2

BILL NO. 5: IRONMONGERY

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Iltems, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

FINISHES TO IRONMONGERY

Where applicable finishes to ironmongery are indicated
by suffixes in accordance with the following list :

CH Chromium plated

SC Satin chromium plated
PT Epoxy coated

PB Polished brass

PL Polished and lacquered
BS Satin bronze and lacquered
AS Anodised silver

AB Anodised bronze

AG Anodised gold

ABL  Anodised black

GE Grey enamelled

SE Silver enamelled

SD Sanded

Carried to Collection
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THE FOLLOWING IRONMONGERY FIXED TO
DOORS, ETC.

IRONMONGERY TO TIMBER DOORS

Note:
Tenderers are referred to all the ironmongery schedules

issued with these Bills of Quantities when pricing the
following items.

Hinges, Bolts, Etc.

150mm Satin chrome flush bolt and keep

Locks, En-Suite Locks, Etc.

Handles & locks: 3 lever lockset LA952/3L with chrome
3 lever lockset LA952/3L with chrome plated finish
chrome plated rebate conversion set 130-75satin
chrome lever flush bolt 120-150.

Handles, Etc.

Push handle:stainless steel handle with a 18gauge
plated mounted on stainless steel handle with a
18gauge plated mounted on the door.

Stops, Holders, Hooks, Etc.

38mm Rubber door stop plugged and screwed to wall or
floor

Push Plates And Kicking Plates

Kick plate:300mm width, 18gauge stainless steel kick
plate

Push plate:300mm width, 18gauge stainless steel kick
plate
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Signage

BLOCK - 450 x 60 x 3mm Thick plate with letters "
OFFICE NAME "

Product code SS5066-06SSSE10 or other approved
150 x 150mm stainless steel male sign.

IRONMONGERY TO ALUMINIUM DOORS

Note:
Tenderers are referred to all the ironmongery schedules

issued with these Bills of Quantities when pricing the
following items.

Door Closers

Product code IW9110 or other approved EN3 S/channel
cam action silver door closer.

SPECIALIST IRONMONGERY

THE FOLLOWING BUDGETARY ALLOWANCES ARE
FOR WORK TO BE CARRIED OUT BY THE MAIN
CONTRACTOR AND REMEASUED USING BILL
RATES

Provide the sum of R50.000,00 (Fifty Thousand Rand)
for IRONMONGERY supplied and installed complete.

NOTICE BOARDS, PINNING BOARDS,
MAGNETIC BOARDS, SMART SCREENS, ETC.

Vitrex System 2000 Or Other Approved Pin Boards

To Consist Of Carpet Surface In Approved Colour
And Laminated To A Soft Board Core With And

Including A Natural Anodised Aluminium Channel
Surround Mitred At Corners And Fixed In Position In
Accordance With The Manufacturer's Instructions

Pin board size 1200mm wide x 1200mm high.

Pin board size 1200mm wide x 1500mm high.

Carried to Collection

Section No. 2
Bill No. 5
MACO01NWERO001
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White Magnetic Board Wall Mounted Complete With

Integrated Pen Tray And Installed In Accordance
With Manufacturers Instructions

Magnetic board size 2500mm wide x 1200mm high.
Carried to Collection
Section No. 2
Bill No. 5
MACO01NWERO001
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Section 2: Main Building
Bill No. 5
Ironmongery
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 196
197
198
199
Carried Forward to Summary of Section No. 2 R
Section No. 2
Bill No. 5
MACO01NWERO001
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Item Quantity Rate Amount
No

SECTION 2

BILL NO. 6: PLASTERING

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Iltems, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

PLASTER ON CONCRETE

Plaster described as "on brickwork" shall be deemed to
include for small portions of plaster on concrete flush
with brickwork and prices should include for all the
necessary preparatory work

SCREEDS

Self levelled smooth screeds steel on concrete

1 | 5mm Thick on floors and landings to receive vinyl floor
sheeting (elsewhere) m2 1005

Carried to Collection R

Section No. 2
Bill No. 6
MACO01NWERO001
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INTERNAL PLASTER

Cement plaster on brickwork with gypsum rhinolite
coat

On walls
On narrow widths

ENTRANCE MATTING

Walk off Matt DM Aluminium with Woven brush
Insectrs (9006WB)/Alubrush (9004) with matco mat
well. Colour: Charcoal/Grey

Office Entrance - 2000 x 3494mm

Carried to Collection

Section No. 2
Bill No. 6
MACO01NWERO001
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Section 2: Main Building
Bill No. 6
Plastering
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 201
202
Carried Forward to Summary of Section No. 2 R
Section No. 2
Bill No. 6
MACO01NWERO001
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Item Quantity Rate Amount
No

SECTION 2

BILL NO. 8: TILING

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Iltems, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

DESCRIPTIONS

Unless described as "fixed with adhesive to plaster
(plaster elsewhere)" descriptions of tiling on brick or
concrete walls, columns, etc shall be deemed to include
4:1 cement plaster backing and descriptions of tiling on
concrete floors, etc shall be deemed to include 3:1
cement mortar bedding

WALL TILING

150 x 150 x 8mm gloss ceramic wall tiles fixed with
an approved tile adhesive and water resistant
grouting to plaster (elsewhere) and with jointing

compound
1 [ On walls m2 105

2 | On walls in isolated panels, splash backs,etc m2 4

3 | On narrow widths m2 26

Carried Forward to Summary of Section No. 2 R

Section No. 2
Bill No. 7
MACO01NWERO001
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Item Quantity Rate Amount
No

SECTION 2

BILL NO. 9: PLUMBING AND DRAINAGE
(PROVISIONAL)

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Items, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

DESCRIPTIONS AND PREAMBLES

Reference shall be made to other trades for preambles
and full descriptions of items not fully described in this
trade which shall apply equally to work in this trade,
unless otherwise described

RATES

Rates for all piping, fittings, etc shall include for all fixing
in position of fittings, cutting of chases in brickwork or
concrete, excavation of trenches, backfilling, etc unless
otherwise described

DIAMETER OF PIPES

Diameters stated for pipes, traps, valves, etc are internal
diameters, except uPVC, polyethylene, stainless steel
and copper pipes for which external diameters are
stated

Carried to Collection R

Section No. 2
Bill No. 8
MACO01NWERO001
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REDUCING FITTINGS

Where fittings have reducing ends or branches they are
described as "reducing"

In the case of pipes with diameters not exceeding
60mm, only the largest end or branch is given. Should
the contractor wish to use other fittings and bushes or
reducers, he may do so on the understanding that no
claim in this regard will be entertained

In the case of pipes with diameters exceeding 60mm, all

sizes are given and no claim for extra bushes, reducers,
etc will be entertained

uPVC PIPES AND FITTINGS

Sewer and drainage pipes and fittings shall be
according to SABS 791, jointed and sealed with butyl
rubber rings

Soil, waste and vent pipes and fittings shall be
according to SABS 967 and solvent jointed

Cold water supply pressure pipes and fittings shall be
according to SABS 966 and jointed by means of the
"Lyng" type jointing system

Pipes shall be fixed and jointed according to SABS 0112

COPPER PIPES

Pipes shall be hard drawn and half-hard pipes of the
class stated. Class 0 (thin wall hard drawn) pipes shall
not be bent. Class 1 (thin walled half-hard), class 2
(half-hard) and class 3 (heavy walled half-hard) pipes
shall only be bent with benders with inner and outer
formers. Fittings to copper pipes, capillary soldier
fittings and compression fittings shall be Cobra
Watertech or other equal approved type. Capillary
soldier fittings shall comply with ISO 2016

HEAVY DUTY POLYETHYLENE PIPING (HDPE)

HDPE pipes shall be according to SABS 533 and fittings
shall be of plastic compression type jointing. Jointing
and laying shall be in accordance with the
manufacturer's instructions

Carried to Collection

Section No. 2
Bill No. 8
MACO01NWERO001
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WIRE GRATINGS

Descriptions of gutter outlets, etc shall be deemed to
include wire balloon gratings

SANITARY FITTINGS

Block 3 - Ground Floor - Provide the sum of
R15.000,00 (Fifteen Thousand Rand) for SANITARY
FITTINGS supplied and installed complete.

Block 3 - 1st Floor - Provide the sum of R15.000,00
(Fifteen Thousand Rand) for SANITARY FITTINGS
supplied and installed complete.

Block 6.1 - Provide the sum of R20.000,00 (Twenty
Thousand Rand) for SANITARY FITTINGS supplied and
installed complete.

Carried to Collection

Section No. 2
Bill No. 8
MACO01NWERO001

-207-

Iltem

Iltem

Iltem

15 000,

15 000,

20 000,

00

00

00




Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Section 2: Main Building
Bill No. 8
Plumbing and Drainage (Provisional)
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 205
206
207
Carried Forward to Summary of Section No. 2 R
Section No. 2
Bill No. 8
MACO01NWERO001
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Item Quantity Rate Amount
No

SECTION 2

BILL NO. 10: GLAZING

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Iltems, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

GLAZING TO ALUMINIUM WITH CLIP ON
BEADS (BEADS ELSEWHERE)

6.38mm Thick Safety Clear Glass

1 | Panes exceeding 0,1m? and not exceeding 0,5m? m2 158
2 | Panes exceeding 0,5m2 and not exceeding 2m2 m2 95

6.38mm Thick Safety Frosted Glass

3 | Panes exceeding 0.1m? but ne 0.5m? m2 204

6.38mm Obscure glass

4 | Panes exceeding 0,1m? but not ne 0.5m?
m2 19

Carried to Collection R

Section No. 2
Bill No. 9
MACO01NWERO001
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TOPS, SHELVES, DOORS, MIRRORS, ETC

Silvered float glass copper backed mirrors with
polished edges holed for and fixed with chromium

plated dome capped mirror screws with foam
backing strip all round to plugs in walls

Block 6.2 - Provide the sum of R45.000,00 (Forty Five
Thousand Rand) for MIRRORS supplied and installed
complete. Item 45 000J00

Carried to Collection R

Section No. 2
Bill No. 9
MACO01NWERO001
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Section 2: Main Building
Bill No. 9
Glazing
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 209
210
Carried Forward to Summary of Section No. 2 R
Section No. 2
Bill No. 9
MACO01NWERO001
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SECTION 2

BILL NO. 11: PAINTWORK

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

TRADE NAMES

Iltems, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

PAINT SPECIFICATION

All materials for paintwork for which South African
Bureau of Standards specifications have been published
shall comply the requirements of such specifications and
shall bear the standardisation mark of the South African
Bureau of Standards on the container or packing.
Materials for paintwork for which no SABS specifications
have been published shall be of a brand and
manufacture approved by the Director-General prior to
its use

Carried to Collection

Section No. 2
Bill No. 10
MACO01NWERO001
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DISTINCTION FOR COLOUR

Paintwork in different colours has not been measured
separately, except for colours which have a value of 7 or
less on the Munsell system as described above as well
as for the following:

Paintwork on mouldings and bands picked out in colours
differing from the surrounding paintwork of the same
material

Paintwork on walls, ceilings, etc to patterns in more than
one colour are described separately as "in patterned
multi-colours"

Paint in dado's has not been measured separately,
neither are cutting in of edges measured. Prices shall
include for cutting in of contrasting colours or paints and
masking as required.

PROFILED SURFACES

Painting of profiled surfaces are measured over the flat
area, unless otherwise described

PROTECTION AGAINST CORROSION

Prices for painting structural steelwork are to include for
corrosion protection as PW 371 clause 18.9.1 (c). See
"Metalwork" for 18.9.1(a) (b) and (d)

STRUCTURAL STEELWORK

All damaged paint areas are to be repaired in
accordance with the original specification after
completion of erection

All paint to structural steelwork is to be sourced from an
approved paint manufacturer and to be applied in
accordance with the manufacturers specifications

All bolts are to be degreased prior to erection and
painted after erection

Carried to Collection

Section No. 2
Bill No. 10
MACO01NWERO001
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PAINTWORK, ETC TO NEW WORK

ON FLOATED PLASTER

Prepare, stop and apply one coat alkaline resistant
primer, one coat universal undercoat and two coats

eqggshell enamel paint

On internal plastered walls

ON PLASTERBOARD

Prepare, stop and apply two full coats semi-gloss
PVA co-polymer paint to comply with SABS

Specification No. 643

On internal drywall partioning including priming steel
joints and nail heads with one coat zinc phosphate alkyd
resin primer

ON METAL

Prepare, touch up factory primer and apply one coat
universal undercoat and two full coats high gloss

enamel paint

On pressed steel door frames

ON WOOD

Prepare, stop and apply three full coats
polyurethane clear eggshell varnish, lightly sanded

down between coats

On slated doors (measured on flat)

Carried to Collection

Section No. 2
Bill No. 10
MACO01NWERO001
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PAINTWORK, ETC TO PREVIOUSLY
PAINTED WORK

ON FLOATED PLASTER SURFACES

Plascon cashmere interior plush matt to new cement
plaster (NW 201). Surface to be dry, sound and
clean and cured for a minimum of 14 days, with a
moisture content measured with a Doser
Hydgrometer (or equivalent), of BD 2 scale - 8% or
less. Prime with one coat of Plascon Plaster Primer
(UC 56) with an overcoating time of 16 hours and
finish with two coats of Wall & All (WAA) with 2
hours drying time between coats, for a maintenance
cycle of 7 years in a C1 - inland environment.

On internal walls

ON PLASTERBOARD

Prepare, stop and apply two full coats semi-gloss
PVA co-polymer paint to comply with SABS

Specification No. 643

On internal drywall partioning including priming steel
joints and nail heads with one coat zinc phosphate alkyd
resin primer

Carried to Collection

Section No. 2
Bill No. 10
MACO01NWERO001
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Section 2: Main Building
Bill No. 10
Paintwork
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 212
213
214
215
Carried Forward to Summary of Section No. 2 R
Section No. 2
Bill No. 10
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-216-



Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Item Quantity Rate Amount
No

SECTION 2

BILL NO. 12: PROVISIONAL AMOUNTS

NOTE: The contractor advised to study the Model
Preambles for Trades before pricing this bill

SELECTED SUBCONTRACTORS

The following Provisional Amounts are for specialist
work to be executed by a selected sub-contractor who
upon appointment in terms of the Conditions of
Contract shall be deemed to be a selected sub-
contractor.

A selected sub-contractor shall be a contractor
executing work for which a sum of money is provided for
in the bills of quantities or a sub-contractor executing
additional work specialist work which arises as a result
of an instruction by the representative/agent.

Tender documents for such work shall be prepared by
the representative/agent in consultation with and to the
approval of the contractor. Tenders shall be called for

from a list of tenderers agreed between the contractor

and the Principal Agent. Tenders shall be submitted to
the representative/agent for adjudication.

The selected sub-contractor shall be chosen by the
representative/agent and the contractor, and the
contractor shall satisfy himself that such selected sub-
contractor can meet the requirements of the sub-
contract agreement and the contractor shall inform the
representative/agent accordingly. The contractor shall
appoint such selected sub-contractor and inform the
principal agent accordingly.

All provisional amounts cover supply of material and
equipment and installation where applicable by firms of
specialists. Provisional amounts are nett and do not
include builder's discount, but the tenderer may allow
under "Profit" items for profit he considers necessary.

Carried to Collection R

Section No. 2
Bill No. 11
MACO01NWERO001
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PROVISIONAL SUMS FOR NOMINATED/SELECTED
SUBCONTRACT WORKS

BUDGETARY ALLOWANCES

Community Liaison Officer

Provide an amount of R 110 000,00 (One Hundred and
Ten Thousand Rand) for Community Liaison Officer to
be omitted in part or whole as instructed by Principal

Agent Item 110 000,00
Add for profit Item
Add for general attendance on sub-contractor ltem

Project Steering Commitee

Provide an amount of R 30 000,00 (Thirty Thousand
Rand) for PSC to be omitted in part or whole as

instructed by Principal Agent Item 30 000,00
Add for profit Item
Add for general attendance on sub-contractor ltem
Carried to Collection R
Section No. 2
Bill No. 11
MACO01NWERO001
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Section 2: Main Building
Bill No. 11
Provisional Amounts
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 217
218
Carried Forward to Summary of Section No. 2 R
Section No. 2
Bill No. 11
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Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Section 2: Main Building

SECTION SUMMARY - Section 2: Main Building

Alterations

Carpentry and Joinery

Ceilings, Partitions and Access Flooring
Floor Coverings, Plastic linings, etc
Ironmongery

Plastering

Tiling

Plumbing and Drainage (Provisional)
Glazing

Paintwork

Provisional Amounts

Carried to Final Summary

Section No. 2
MACO01NWERO001
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Culture and Sport Foundation - Mmabatho

Item Quantity Rate Amount
No

SECTION 3

BILL NO. 1: ELECTRICAL WORKS

NOTE: The contractor is advised to study the Model
Preambles for Trades before pricing this bill

NOTE: The complete installation must comply SANS

0142 specifications and the Quality specification in this
document. Therefore Tenders are advised to study the
specification and drawings before the Bill is to be price.

SUPPLEMENTARY PREAMBLES

Supplementary preambles and full descriptions of
materials, items, work, etc. applicable to this Section

The Contractor is referred to relevant annexture for
supplementary preambles and full descriptions of
materials, items, work, etc. which shall be regarded to
be equally applicable for work described in this section,
unless specifically otherwise described

Specification and drawings

Tenderers are referred to the Electrical Specification
and drawings annexed to these bills of quantities for full
descriptions of the project specification, materials to be
used, etc

Carried to Collection R

Section No. 3
Bill No. 1
MACO01NWERO001
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EXISTING DISTRIBUTION BOARDS

Supply and install Equipment provided in
Distribution Board

Restoring DB

Clean DB and remove stains, dirt, vermin and dust.
Neatly arrange cables in DB.

Ensure doors and panels fit and close appropriately.
Ensure all circuits are correctly installed, i.e Live, Neutral
& Earth. Ensure circuits feed correct appliances. Fix any
Tripping circuits?

Ensure all circuits are correctly installed, i.e Live, Neutral
& Earth. Ensure circuits feed correct appliances. Fix any

Tripping circuits?

Identify any wires that are inappropriately sized and
equipped with correct circuit protective devices.

Tighten any loose connections.

Restoring DB (Rewire and Equip)

Installation of wiring and electrical accessories

Circuit Breakers

10 Amp S.P. 5 kA
20 Amp S.P. 5 kA
60 Amp D.P. 5 kA

Earth Leakage Units

60 Ampere single phase 5 kA 30mA, without overload
protection

100 Amp Tripple Pole 5kA Moulded Case Circuit
Breaker

Carried to Collection

Section No. 3
Bill No. 1
MACO01NWERO001
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150 Amp Tripple Pole 5kA Moulded Case Circuit
Breaker

Labels

Danger sign and labels as specified (all DB's)

Contactors

60 Ampere AC3 Contactor, 230V

POWER SKIRTING

Supply and install aesthetic textured to hospital
grey finish multiskirt aluminum power skirting

complete with all accessories including bends,
elbows, end caps cover plates etc.

2 compartment multi-skirt trunking fixed to brick work
with cover plates.

APPLIANCES

SOCKETS OUTLETS

Supply, deliver and install power skirting mounted
socket outlets. The rate shall include all other
accessories that shall make the installation
operational including cover plates.

250 V, 16 A, standard round 3-pin for power skirting
mounting 1 gang switched socket outlet c/w steel cover
plate (white) suitable to accommodate SANS 164-1
socket outlet as per SANS 10142-1 (2017)
requirements.

250V, 16 A, small round 3-pin for power skirting
mounting 1 gang switched socket outlet c/w steel cover
plate (white) suitable to accommodate SANS 164-2
socket outlets as per SANS 10142-1 (2017)
requirements.

250 V, 16 A, horizontally shaved earth, standard round
3 pin for power skirting mounting 1 gang switched
socket outlet c/w steel cover plate (Red - Dedicated)
suitable to accommodate SANS 164-1 socket outlet as
per SANS 10142-1 (2017) requirements.

Carried to Collection

Section No. 3
Bill No. 1
MACO01NWERO001
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Supply, deliver and install flush mounted socket
outlets. The rate shall include all other accessories
that shall make the installation operational including

cover plates.

250 V, 16 A, standard 3-pin flush mounted, single
switched socket outlet c/w steel cover plate (white) as
per SANS 164-1.

250 V, 16 A, standard 3-pin flush mounted, double
switched socket outlet c/w steel cover plate (white) as
per SANS 164-1.

250 V, 16 A, combination flush mounted, 3 gang
switched socket outlet with 1 x standard round 3-pin & 2
x 3 small round pin ZA socket complete with steel cover
plate (white) suitable to accommodate SANS 164-1 &
SANS 164-2 combination socket outlets as per SANS
10142-1 (2017) requirements.

250 V, 16 A, horizontally shaved earth, standard 3-pin
flush mounted, single switched socket outlet c/w steel
cover plate (Red - Dedicated) as per SANS 164-1.

Uninstall socket outlets irrespective of type and
store safely.

All types.

MECHANICAL SWITCHES

Supply, deliver and install light switch complete with
steel cover plate and all accessories:

16 A one lever, 1-way flush mount switch complete with
cover plate.

ELECTRONIC SWITCHES

Supply, deliver and install electronic switches
complete with all accessories and as mounted:

20 A photocell installed in outdoor bulkhead light fitting
with clear disffuser and IP65.

Carried to Collection

Section No. 3
Bill No. 1
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250V, 15 Ampere 2-wire dual technology 360 degree
occupancy sensor ultrasonic and passive infrared ceiling
sensor of ~ 50 mm? coverage, occupancy delay time of
6-15 minutes c/w power supply unit and
interconnections:

LIGHT FIXTURES

LUMINAIRES

Supply, delivery and installation of light fittings
complete with lamps, electronic control gear and all
accessories:

BLOCK 4

Replace Recessed ceiling spotlights modular light fitting
Replace Interior wall mounted corner light fittings

Replace PI9 lighting ceiling downlight

BLOCK 5

Supply, installation and industrial warehouse pendant
light fittings

Replace Interior wall mounted corner light fittings
Replace Recessed ceiling spotlights modular light fitting

Alpha series Recessed LED downlight Fittings

BLOCK 6.1

Supply, installation and industrial warehouse pendant
light fittings

Replace Interior wall mounted corner light fittings
Replace Recessed ceiling spotlights modular light fitting

Alpha series Recessed LED downlight Fittings

Carried to Collection

Section No. 3
Bill No. 1
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BLOCK 6.2
Replace Recessed ceiling spotlights modular light fitting

BLOCK 3 - 1st Floor

Replace Recessed ceiling spotlights modular light fitting

Supply and install lamps as specified:

18 W T8 fluorescent lamp, warm or cool white output
[600mm].

16 W T5 LED lamp, warm or cool white output
[1200mm].

Water tide 1.2m x 600 mm 4 tube high frequency
TB fluorescent Recessed Modular light Fittings

BUDGETARY ALLOWANCES

Block 3 - Rewiring

Provide an amount of R 350 000,00 (Three Hundred
and Fifty Thousand Rand) for Ground Floor Rewiring to
be omitted in part or whole as instructed by Principal
Agent

Add for profit

Add for general attendance on sub-contractor

Block 5 - Sound System

Provide an amount of R 250 000,00 (Two Hundred and
Fifty Thousand Rand) for Sound System to be omitted in
part or whole as instructed by Principal Agent

Add for profit

Add for general attendance on sub-contractor

Carried to Collection
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Block 5 - Voice, Data & Electronics

Provide an amount of R 150 000,00 (One Hundred and
Fifty Thousand Rand) for VOICE, DATA &
ELECTRONICS to be omitted in part or whole as
instructed by Principal Agent

Add for profit

Add for general attendance on sub-contractor

Carried to Collection

Section No. 3
Bill No. 1
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TESTING AND COMMISSIONING

INSPECTION

Inspect complete installation for the building and include
in consolidated report with pictures;

Work to involve;
Checking, measuring and confirming;

- Size of distribution board i.e number of spare ways and
spare space.

- Cable sizes for circuits feeding socket outlets, lights,
HVAC equipment and any other equipment.

- Indicate the ratings of protective devices for each
circuit.

- Open and close ciecuits from switches, disconnectors
and switch-disconnectors and record each result.

NB: Installation and remedial work related to the
problems stated above shall ONLY be executed upon
engineer's instruction.

TEST, COMMISSION AND CERTIFICATE OF
COMPLIANCE

Test, commission and issue a COC for the complete
installation for all circuits including earth conductors,
switchgear, auxiliary equipment, fixed equipement,
appliances, etc., in accordance with the SANS 0142-1
(2017) and OHS Act 1993 requirements per Distribution
Board:

Carried to Collection

Section No. 3
Bill No. 1
MACO01NWERO001
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Item




Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Section 3 : Electrical Works
Bill No. 1
Electrical Works
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 221
222
223
224
225
226
227
228
Carried to Final Summary R
Section No. 3
Bill No. 1
MACO01NWERO001
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Item
No

Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

SECTION 4

BILL NO. 1: MECHANICAL

NOTE: The contractor is advised to study the Model
Preambles for Trades before pricing this bill

SUPPLEMENTARY PREAMBLES

Supplementary preambles and full descriptions of
materials, items, work, etc. applicable to this Section

The Contractor is referred to relevant annexture for
supplementary preambles and full descriptions of
materials, items, work, etc. which shall be regarded to
be equally applicable for work described in this section,
unless specifically otherwise described

Trade names

Items, materials or methods to be used specified by
trade names or catalogue numbers are only an
indication of the quality required. Items, materials or
methods of similar quality may be used with prior written
approval from the Representative / Agent

BUDGETARY ALLOWANCES

LIFT

Provide an amount of R 250 000,00 (Two Hundred And
Fifty Thousand Rand) for Replacement of LIFT to be
omitted in part or whole as instructed by Principal Agent

Add for profit

Add for general attendance on sub-contractor

Carried to Collection

Section No. 4
Bill No. 1
MACO01NWERO001
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Unit

Quantity

ltem
Item

ltem

Rate

Amount

250 000.

00




Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

HVAC INSTALLATION

Provide an amount of R 1 668 000,00 (One Million Six
Hundred And Sixty Eight Thousand Rand) for
Replacement of HVAC to be omitted in part or whole as
instructed by Principal Agent

Item 1668 000400

Add for profit ltem
Add for general attendance on sub-contractor ltem

FIRE PROTECTION INSTALLATION

Provide an amount of R 350 000,00 (Three Hundred
And Fifty Thousand Rand) for Fire Protection to be

omitted in part or whole as instructed by Principal Agent
Item 350 000400

Add for profit Item

Add for general attendance on sub-contractor Iltem

Carried to Collection R

Section No. 4
Bill No. 1
MACO01NWERO001

-231-



Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

Section 4: Mechanical Works
Bill No. 1
(Mechanical Installations)
COLLECTION
Page Amount
No
Total Brought Forward from Page No. 230
231
Carried to Final Summary R
Section No. 4
Bill No. 1
MACO01NWERO001
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Section
No

Renovations to the Existing Fire Damaged Mmabana Arts
Culture and Sport Foundation - Mmabatho

FINAL SUMMARY

Section 1: Preliminaries
Section 2: Main Building
Section 3 : Electrical Works

Section 4: Mechanical Works

SUB-TOTAL

Allow the sum of R 571 000.00 (Five Hundred And
Seventy One Thousand Rand) for the contingencies to
be used as directed by the Principal Agent and
deducted in part or in whole if not required

SUB TOTAL
Provision for Value-Added Tax (VAT) at 15 percent

Note:

Tenderers must submit their tenders on the official form
supplied for this purpose.

Carried to Form of Tender
MACO01NWERO001

-233-

Page
No

178
220
229
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Amount

571 000.

00
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C3 SCOPE OF WORKS
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C3.1 Scope of Work

1)

1.1

Tender

DESCRIPTION OF THE WORKS

Employer’s objectives

The scope of works is to undertake restorative repairs and renovations to Mmabana Arts,
Culture & Sports Foundation - Mmabatho.

The employer may include the following statement in the tender documents should the
employer wish to have specific training carried out as an objective of the project. One of the
objectives of the project is to training ether of the following: (occupational qualifications,
trade qualification, work integrated learners — P1 and P2 learners, professional candidates)

The objective of the project is to provide for a minimum contract participation goal
(CPG) of 5% of the total project value and to develop targeted enterprise by the main
or lead partner contractors.

The Contractor shall:

« Subcontract a minimum of 5% of the total project value to targeted enterprises;

» Perform needs analysis on the targeted enterprise to identify developmental
goals;

* Provide internal mentorship support to improve the targeted enterprise/s
performance;

+ Develop a project specific enterprise development plan to improve the targeted
enterprise/s performance in the identified developmental areas to the CIDB
Competence Standard for Contractors Gazette No. 41237, 10 November 2017

« Monitor and report the progress of the agreed development areas with the
targeted enterprise/s

* Submit a project completion report to the Employer’s representative for each
targeted enterprise.

The Contractor shall provide opportunities to learners requiring structured workplace
learning using one or a combination of any of the Skills Methods as agreed:
accommodate Part/Full Occupational qualification (Method 1), Trade qualifications
learners (Method 2),train Work Integrated Learners — P1 and P2 Learners (Method 3)
and/or Professional Candidates (Method 4) as indicated in the cidb Standard and as
agreed to by the Employer on this project (Employer to stipulate)

The Contractor may only place 33% employees employed by him/her or that of his/her
subcontractor contributing to the CSDG.

The Contractor shall achieve the measurable CSDG by providing opportunities to
learners requiring structured workplace learning using one or a combination of any of
the Skills Methods as agreed: accommodate Part/Full Occupational qualification
(Method 1), Trade qualifications learners (Method 2), Work Integrated Learners
(Method 3) and/or Candidates (Method 4) as per the cidb Standard in relation to work
directly related to the Contract as indicated under clause 4.2 and 4.3 in the cidb
Standard. (Employer to stipulate).

The Contractor shall ensure that all beneficiaries of the Standard are registered with
CIDB Skills Development Agency (SDA).
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The Contractor shall be responsible for developing subcontractors in accordance with
the cidb Standard for Indirect Targeting for Enterprise Development.

The Contractor shall be responsible for the appointment of the Enterprise Development
Coordinator.

1.2 Overview of the works
1.21 The scope of works comprises the restorative repairs and renovations to:
1.2.1.1 Block 3 - Administration / Offices
1.2.1.2 Block 4 - Reception area
1.2.1.3 Block 5 - Music & Chorus Rehearsal
1.2.1.4 Block 6.1 - Drama Rehearsal & Ablution Facilities
1.2.1.5 Block 6.2 - Multipurpose Rehearsal Administration & Ablution block,

1.3 Labour-intensive works

Labour-intensive works shall be constructed/maintained using local workers who are
temporarily employed in terms of the scope of work

1.4 Extent of the works

The extent of the works shall comply with the Employer's requirements as outlined on the
drawings listed on 2.4 below

1.5 Location of the works

Works will be executed in an approved stand/erf/portion as described in the tittle deed
and delimited in the surveyor general diagram. MMABANA ARTS, CULTURE & SPORT
FOUNDATION - MMABATHO

The project is located at Mmabatho in Ngaka Modiri Moleml Municipality, North West
Province. Site Coordinates: Latitude 25°50'22.8"S Longitude 25°36'40.9"E.

1.6 Temporary works

The Contractor shall provide, erect, maintain and remove on completion of the works, a
temporary office to be used by Principal Agent when they are onsite and project meetings
which should include ablution, parking, eating area, etc. as may be deemed necessary for
project use. The location of the Contractor's facilities shall be pre approved by the Principal
Agent before site establishment. In his office there must be kept a copy of all working
drawings suitably mounted, a copy of the contract documents in a good and orderly
condition, the site instruction and site diary books and any specification referred to in the
contract documents.

2) ENGINEERING
2.1 Design services
The design responsibility shall be allocate as follows:
WOrks designed BY .......c.eeeiiiiiiie e Employer

Tender C3
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=T aa] o o] =T YA o] G Contractor

Preparation of as-built drawings ..........c..oooiiiiiiiiii e Contractor

2.2 Employer’s design

The Employer will be responsible for the design of the permanent works unless otherwise stated.
The Contractor is responsible for the design of the temporary works and their compatibility with
the permanent works.

2.3 Design brief

The Employer and the Employer's design agent will be responsible for the design of the
permanent works unless otherwise stated. The Contractor will be required to submit as-built
drawings.

* Construction breaks and the extent of individual concrete pours

* Routing of and junctions in all services

« Salient features for the operation and maintenance of services

and to be submitted to the following employer's required format and manner:

* A paper copy complete with approval signatures of the agent/agents bound into the operating
instruction manuals

« Tiff format scanned versions of the approved paper copy

* Electronic version of approved drawings on CD in either Caddie.drw or Autocad.dwg formats

2.4 Drawings

The following drawings are applicable to the contract:

Drawing Title
number

Asbuilt
Drawings

3) PROCUREMENT
3.1 Subcontracting
3.1.1 Scope of mandatory subcontract work (if applicable)

As per the mandatory sub-contracting clause, the Contractor must not sub-contract more
than 30%, 10% of which should be allocated to the IDT CDP contractors between 2GB
and 3GB (list per cluster will be provided upon appointment).

The Contractor shall without delay enter into contracts with the Domestic Subcontractors
as submitted on the returnable schedule and forward a copy of these agreements to the
Principal Agent. The Contractor shall remain responsible for providing the subcontracted
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portion of the works as if the work had not been subcontracted.
The Contractor to take note of item 3.2.2 below

3.1.2 Preferred subcontractors / suppliers

3.1.3 Subcontracting procedures
See items 3.2.1 and 3.2.2 as well as BID data

3.1.4 Attendance on subcontractors

Attendance to Domestic Sub-contractors as stated above should be priced under the
relevant items in the Preliminaries section of the bills of quantities. Attendance to
nominated sub-contractors should be priced under the relevant items in the Provisional
Sums section of the bills of quantities.

3.2 CIDB B.U.l.L.D. Programme

The contractor must comply with the Department of Public Works and Infrastructure
General Notice 1779 of 2023 as per Construction Industry Development Board (CIDB) for
achieving the standards for delivery skills for infrastructure contracts 31 March 2023.

4) CONSTRUCTION

4.1 Works specification
The works specifications that are applicable to the works are attached to the bid document
as well as other recognized specifications obtainable on request from the Employer:
= Applicable SANS 2001 standards
» Applicable national and international standards
» Particular / generic specifications

5) MANAGEMENT
5.1 Management of the works
5.1.1 Planning and programming
The Contractor shall submit within the period stated in the Contract Data a suitable and
realistic construction programme for the consideration of the Principal Agent.

5.1.2 Recording of weather
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The Contractor shall erect an effective rainfall gauge on the site and record the daily
rainfall figures in a book. Such book shall be handed to the employer’s representative for
his signature no later than 12 days after rain that is considered to justify an extension of
time occurs.

5.1.3 Unauthorized persons
The Contractor shall keep unauthorized persons from the works at all times. Under no
circumstances may any person except guards be allowed to sleep on the building site.

5.1.4 Key personnel

The Contractor shall submit an organogram indicating all key personnel involved in this
contract as well as their telephone or cell phone numbers. This information should be
available within 2 (two) weeks after the award of the contract.

5.1.5 Management meetings

The Employer’'s Representative and the Contractor shall hold meetings relating to the
progress of the works at regular intervals and at other such times as may be necessary.
The Contractor shall attend all site meetings and shall ensure that all persons under his
jurisdiction are notified timeously of all site meetings should the Employers
Representative require their attendance at such meetings.

The Contractor shall keep on site a set of minutes of all site meetings, daily records of
resources (people and equipment employed), a site instruction book, a complete set of
contract working drawings and a copy of the procurement document and make these
available at all reasonable times to all persons concerned with the contract.

5.1.6 Forms for contract administration

All contract administration forms must be in the manner prescribed by the JBCC as well
as the scope of work

The Contractor shall be required to submit an updated contractor monthly report during
site meetings, which will be used by the consultant to update the client.

5.1.7 Payment certificates

The Contractor to ensure that the VAT invoice required with each certificate is delivered
timeously. The date of the certificate will be that of the date when the certificate is
received by the consultant.
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The Contractor to ensure timeous submission of all required documentation for the
expedient processing of payment certificates, as required by the client, eg BAS entity
forms, company registration details, VAT clearance certificates, etc. The Contractor is

responsible for such documentation submission.

5.1.8 Daily records

The Contractor shall provide an A4 triplicate book to be used as a Daily Diary book for
the duration of the contract. The Principal Agent shall retain the original sheet and the
Contractor shall retain the first copy of each sheet. The second copy of each completed
sheet shall be left in the Daily Diary Book. The diary shall be completed on a daily basis.

In addition to this the Contractor shall provide an A4 size triplicate book to act as a Site
Instruction book. The Principal Agent shall retain the original and the Contractor shall
retain the first copy of each sheet. The second copy of each completed sheet shall be
left in the Site instruction book. Only the Principal Agent and/or delegated representative
will have the authority to issue Site Instruction to the Contractor.

5.2 Contract Skills Development Goal (CSDG)

The successful contractor must keep site records regarding the part/full occupational
qualification learners’, trade qualification learners’, work integrated learners’ or candidates’
(delete that which is not applicable) progress, site attendance, hours worked and other
relevant information as required by the Standard.

The successful contractor shall provide the required number of appropriately qualified
mentors to the maximum number of part/full occupational qualification learners, trade
qualification learners, work integrated learners in the proportion as specified in the
Standard.

The successful contractor shall provide a supervisor to manage the training of the part/full
occupational qualification learners, trade qualification learners, work integrated learners,
candidates (delete that which is not applicable).

The successful contractor shall submit to the employer’s representative a baseline training
plan in the specified format (Pro-forma A2) for the part/full occupational qualification
learners, trade qualification learners, work integrated learners, candidates (delete that
which is not applicable) within 30 days of start of the contract.

The successful contractor shall submit to the employer's representative project interim
report in the specified format (Pro-forma A3) on the progress of each of part/full occupational
qualification learner, trade qualification learner, work integrated learner, candidate (delete

that which is not applicable) every three months.
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The successful contractor shall submit to the employer’s representative the names and
particulars in the specified format (Pro-forma A4) of the supervisor, mentors for the part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates (delete that which is not applicable) within 30 days of start of the contract.

The successful contractor shall keep a daily record of all the part/full occupational
qualification learners, trade qualification learners, work integrated learners, candidates on
site and their daily activities and shall be made available to the employer’s representative
on request.

The successful contractor shall submit to the employer’s representative the reports on the
progress and status of the part/full occupational qualification learners, trade qualification
learners, work integrated learners or candidates (delete that which is not applicable) with
the monthly invoice for the payment certificate.

The successful contractor shall have health and safety inductions for all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates (delete that which is not applicable).

The successful contractor shall conduct entry and exit medical tests of all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates (delete that which is not applicable).

The successful contractor shall provide personal protective equipment (PPE) to all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates (delete that which is not applicable) at the start of their employment on site.

Annexes

List by title

A1. List of cidb accredited SDAs

A2. Baseline training plan

A3. Project interim report

A4. Supervisor and / or mentor details
A5. Project completion report.

5.3 Annexures
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ASBUILT DRAWINGS
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ANNEXURE A
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C4.1 Site Information
2) DESCRIPTION OF THE WORKS

1.1 THE SITE

The site is accessible via the Sekame road. The central coordinates of the site is
Latitude 25°50'22.8"S Longitude 25°36'40.9"E

1.2 WORK AREA
The working area is the area within the boundaries

1.3 ACCESS

The contractor to arrange temporary access to the site.

1.4 GENERAL - Restrictions on site

Whilst there are no known restriction on site, the Contractor is to seek confirmation from
the Principal Agent before any site establishment.

245
Tender C4
Part C4: Site Information



ADDENDUM A

Occupational Health and Safety Regulations

GOVERNMENT NOTICE

DEPARTMENT OF LABOUR

No. R. ., 7 February 2014

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993

CONSTRUCTION
REGULATIONS, 2014

The Minister of Labour has under section 43 of the Occupational Health and Safety Act, 1993 (Act
No. 85 of 1993), after consultation with the Advisory Council for Occupational Health and Safety,
made the regulations in the Schedule.

Contract Addendum A
Occupational Health and Safety Regulations
BID No: BID No: MACOINWER001



ADDENDUM A

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
Regulation 3 of the Construction Regulations, 2014

NOTIFICATION OF CONSTRUCTION WORK

1.(a) Name and postal address of principal contractor:

(b)  Name and tel. no of principal contractor’s contact person:

Principal contractor's compensation registration number:

3.(2) Name and postal address of client:

(b) Name and tel no of client's contact person or agent:

4.(a) Name and postal address of designer(s) for the project:

(b) Name and tel. no of designer(s) contact person:

5. Name and telephone number of principal contractor’s construction supervisor on site appointed in terms of
regulation 6.(1).

6. Name/s of principal contractor’s sub-ordinate supervisors on site appointed in terms of regulation 6.(2).

7. Exact physical address of the construction site or site office:
8. Nature of the construction work:

9. Expected commencement date:

10. Expected completion date:

11.  Estimated maximum number of persons on the construction site.

Contract Addendum A
Occupational Health and Safety Regulations
BID No: BID No: MACOINWER001



12. Planned number of contractors on the construction site accountable to principal contractor:

13.  Name(s) of contractors already chosen.

Principal Contractor Date

Client Date

e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUR PRIOR
TO COMMENCEMENT OF WORK ON SITE.

e ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF ANOTHER
PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO PRIOR TO THE COMMENCEMENT OF
WORK.

Contract Addendum A
Occupational Health and Safety Regulations
BID No: BID No: MACOINWER001



ADDENDUM B

Occupational Health and Safety Specification

RESTORATIVE REPAIRS AND RENOVATIONS TO MMABANA ARTS, CULTURE &
SPORTS FOUNDATION - MMABATHO

INDEPENDENT DEVELOPMENT TRUST

(Hereinafter referred to as the Employer)

OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION

This specification shall be used in conjunction with all other applicable safety specifications,
legislation and regulations in force at the time of the contract. Where unique site specifications are
in force, those site specifications shall take precedence over this Specification.

The Independent Development Trust (IDT)
Glenwood Office Park

Cnr. Oberon and Sprite Street

Faerie Glen

Pretoria

0182

Contract Addendum B

Occupational Health and Safety Specification
BID No: BID No: MACO1NWER001- CONTRACTOR



ADDENDUM “A”

PRO-FORMA AGREEMENT IN TERMS OF OCCUPATIONAL HEALTH AND SAFETY ACT
1993

Contract Addendum B
Occupational Health and Safety Specification
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PRO-FORMA AGREEMENT IN TERMS OF

OCCUPATIONAL HEALTH AND SAFETY ACT 1993 — SECTION 37 (2)

NEW CONSTRUCTION SAFETY REGULATIONS
The above-mentioned regulations were promulgated in the Govt. Gazette on Friday, 18 July 2014

under the Occupational Health & Safety Act (85 of 1993) and are now in force.

The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of the
Occupational Health and Safety Act 1993 (Act 85 of 1993, hereinafter referred to as the Act), that

the following arrangements and procedures shall apply between them to ensure compliance by

the Contractor with the provisions of the Act, namely:

(@)

(b)

(c)

Contract

The Contractor undertakes to acquaint the appropriate officials and employees of
the Contractor with all the relevant provisions of the Act and the regulations
promulgated in terms of the Act, and the Employers Health and Safety

Specifications included in the contract documents.

The Contractor undertakes that all relevant duties, obligations and prohibitions
imposed in terms of the Act and Regulations and the Employer’s Health and Safety
Specifications included in the contract documents will be complied with in all

respects.

In relation to any work or activity performed by the Contractor, his workmen or any
other person for whose acts or omissions the Contractor is responsible in terms of
the Contract, the Contractor hereby accepts sole liability for such due compliance
with the relevant duties, obligations and prohibitions imposed by the Act and
Regulations and expressly absolves the Employer from itself being obliged to

comply with any of the aforesaid duties, obligations and prohibitions.

Addendum B
Occupational Health and Safety Specification
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(d)

(e)

(f)

The Contractor agrees that any duly authorised officials of the Employer shall be
entitled, although not obliged, to take such steps as may be necessary to ensure
that the Contractor has complied with his undertakings as set out more fully in
paragraphs (a) and (b) above, which steps may include, but will not be limited to,
the right to inspect any appropriate site or premises occupied by the Contractor, or

to inspect any appropriate records held by the Contractor.

The Contractor shall be obliged to report forthwith in writing to the
Representative/Agent full details of any investigation, complaint or criminal charge
which may arise as a consequence of the provisions of the Act and Regulations,

pursuant to work performed in terms of this Contract.

Forward “safety meeting” minutes to the representative/Agent.

For the Employer: Date:
Witnesses: 1) 2)
For the Contractor: Date:
Witnesses: 1) 2)
Contract Addendum B
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NOTIFICATION OF CONSTRUCTION WORK
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NOTIFICATION OF CONSTRUCTION WORK
(Regulation 3 of the Construction Regulations, 2014)

1. CONTRACTOR

1.1

1.2

1.3

1.4

1.5

1.5

1.6

Name and postal address of Contractor:

Name and telephone number of Contractor’s contact person :

Contractor's compensation registration number :

Name and telephone number of Contractor’'s Construction Supervisor :

Physical address of the construction site or site office:

Estimated number of persons on the construction site:

Estimated number of Subcontractors on the construction site accountable to the
Contractor:

2, EMPLOYER

2.1

2.2

Contract

Name and postal address of Employer :

Name and telephone number of Employer’s Principal Agent:

Addendum B
Occupational Health and Safety Specification
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3. DESIGN CONSULTANTS

3.1 Name and postal address of OHS consultants:

3.1.1 Occupational Health and Safety

To be advised

3.1.2 Other (if any):

3.2 Name and telephone number of design consultant’s contact person:

3.2.1 Construction project managers/ Principal Agent:

3.2.2 Architects:

3.2.3 Structural engineer :

3.2.4 Electrical engineer:

3.2.5 Mechanical engineer:

3.2.6 Civil engineer:

3.2.7 Other (if any):

Contract Addendum B
Occupational Health and Safety Specification
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4, THE WORKS

Nature of the works:

Commencement date:

Completion date:

Contractor: Date:

Employer: Date:

THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT
OF LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.

ALL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF ANOTHER
CONTRACTOR ON THE SITE HAD DONE SO PRIOR TO THE COMMENCEMENT OF
WORK.

Contract Addendum B
Occupational Health and Safety Specification
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Addendum C

ADDENDUM C

Environmental Management Plan

TO BE PROVIDED BY THE SUCCESSFUL BIDDER

Contract 257 Addendum C
Environmental Management Plan
BID No: BID No: MACO1NWERO001 - CONTRACTOR
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ADDENDUM J

IDT Addendum to the JBCC
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ADDENDUM

To the

THE JBCC PRINCIPAL BUILDING
AGREEMENT

NAME OF PROJECT:
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INTRODUCTION

WHEREAS, the Independent Development Trust (“IDT”) made an Offer of Appointment and the

Contractor has accepted such appointment subject to the conditions stipulated in the aforesaid

Offer of Appointment Letter, which conditions include signing of the JBCC Agreement, Edition

........... (hereinafter referred to as “Main Agreement”).

AND WHEREAS, this addendum shall form part of the Main Agreement between the Employer
and the Contractor.

1. ADDENDUM TO THE MAIN AGREEMENT

1.1

1.2

1.3

1.4

1.5

1.6

This Agreement will constitute an Addendum to the Main Agreement as

contemplated herein;

The Terms of Reference, Accepted Proposal or BID, Standard Conditions of BID,
Special Conditions of BID and adjusted Priced Bills of Quantities shall form part of

the agreement between the Contractor and the Employer;

This Addendum will be deemed to incorporate, with or without variation, all the
provisions of the Main Agreement, unless the context clearly requires otherwise;

All words and phrases used in this Addendum which are defined in the Main
Agreement, will bear the same meaning assigned to them in the Main Agreement;

and

All references in the Main Agreement to “the/this Agreement” itself, will be deemed
to be references also to the Main Agreement duly amended by this Addendum.

Interpretations and Definition

1.6.01 Financial Implications shall means the variation amount over and above
the awarded contract sum.
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SPECIAL CONDITION

If there is any conflict between the contents or any part of this Addendum and the contents
or any part of the Main Agreement and other annexures, the content of this Addendum
shall prevail.

WAIVER OF CONTRACTOR'’S LIEN

3.1

3.2

The Contractor hereby waives, in favour of the Employer, any lien or right of
retention that is or may be held in respect of the Works to be executed on the Site.
The Employer, as an Organ of State, shall not be required to provide payment
guarantees.

ASSIGNMENT OF RIGHTS OR OBLIGATIONS

41

4.2

4.3

4.4

Neither party shall assign or cede rights or obligations without the written consent
of the other party, which consent shall not be unreasonable withheld.

Where the Contractor intend to cedes any right to monies due or to become due
under this agreement as security in favour of a financial institution, a written
consent in accordance with clause 4.1 above, shall be obtained from the Employer

prior to entering into such cession.

Any cession entered into without the necessary written consent from the either

party, shall be null and void.

The Employer shall not consent to a cession of monies due or to become due under
this agreement as security in favour of a financial institution, unless such financial
institution submitted to the IDT a Valid Tax Clearance Certificate, is registered as
a credit provider in terms of the National Credit Act and as a vendor in the IDT’s

Vendor Management System.

INTERIM PAYMENT
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5.1

52

5.3

The Employer shall, in accordance with clause 8.2.3 of the treasury regulation of
March 2005, pay to the Contractor the amount certified in an interim payment
certificate within thirty (30) calendar days of the date of submission of the

payment certificate”.

Default interest, where applicable, shall only be effective after the 30 calendar days

of the date of receipt of the interim payment certificate from the Principal Agent.

The Employer shall be entitled to apply a set-off against a legitimate and liquid

claim against the Contractor from which a valid invoice has been received.

TAX COMPLIANCE MEAUSRES

6.1

6.2

6.3

6.4

The Contractor hereby grant confirmation that SARS may, on on-going basis during

the contract term, disclose the Contractor’s tax compliance status to the employer.

Should the Contractor appoint a sub-contractor to execute a portion of a work in
excess of the threshold (currently 25%) prescribed by the National Treasury, the
Contractor must ensure that a sub-contractor is tax complaint and remains tax
compliant for the full duration of the contract. The contractor shall obtain a written
consent from its sub-contractors confirming that SARS may on on-going basis
during the contract term, disclose the sub-contractor’s tax compliance status to the
employer.

The Contractor shall submit a valid tax clearance certificate within 10 working days
from the date of expiry of the tax clearance certificate. The Employer reserve the
right to demand a valid Tax Clearance Certificate prior to making any payment to
the Contractor, should it become aware that the tax clearance corticated has
expired.

Unless the Employer receive a written confirmation that the Contractor has
challenged its tax compliance status with SARS, the Employer shall not process
any payment to the Contractor, if 30 days has lapsed since the written notice by

the Employer and the Contractor has failed to remedy its tax compliance status.
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6.5

6.6

6.7

Employer’s non-payment of the Contractor’s invoice in accordance with clause 6.4
above shall not absolve the contractor from performing its obligation in terms of the

contract.

Unless the Employer receives a written confirmation that the Contractor or sub-
Contractor has challenged its tax compliance status with SARS, the Employer shall
be entitled to cancel the contract with the Contractor or instruct the Contractor to

cancel its contract with the Sub-Contractor.

Where a Contractor is a JV, each party to a JV must be tax complaint and remains
tax compliant for the full duration of the contract, failing which, the Employer shall

invoke paragraph 6.4 or 6.6 above.

APPROVAL OF VARIATION ORDERS

7.1

7.2

7.3

7.4

7.5

Upon receipt of the Variation Order (VO), the Principal Agent must professionally
consider the merits of the Variation Order and make a recommendation to the
Employer.

The Principal Agent shall not have the power to approve any deviation or variation
which has financial implications on the Employer without the necessary written
approval of the Employer, except under emergency circumstances wherein failure

to undertake the work may result in loss of life.

The Employer must communicate the approval of a Variation Order in writing to the
Principal Agent and the Principal Agent shall, upon receipt of confirmation of the
approval of the VO, issue the necessary Contract Instruction to the contractor to
undertake the works.

The Contractor shall not commence with any Variation Order Works without the
written approval of the Variation Order from the Employer, except under

circumstances mentioned in paragraph 7.2 above.
Should the Contractor undertakes the Variation Order Works without the necessary

written approval of the Variation Order from the Employer, the Contractor shall be
entirely liable for any financial and any related implications and hereby indemnify
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7.6

and hold harmless the Employer from and against any and all claims, actions,
damages, liabilities, injuries, costs, fees, expenses, or losses, including and without
limitation, reasonable attorney’s fees and costs of investigation and litigation,
whatsoever which may be incurred by, or for which liability may be asserted
against, the Employer arising out of the Contractor's performance or non-
performance of unauthorized works, but only to the extent caused by the negligent

acts, errors or omissions of the Contractor.

The Contractor shall not accept any instructions from any party, including
beneficiary Department, other than the Principal Agent.

JOINT VENTURE AGREEMENT

8.1

8.2

8.3

8.4

Should the Joint Venture Agreement be dissolved or any of the JV partner pull out
the JV Agreement for any reasons whatsoever, the Employer hereby reserve its

right to terminate the contract with immediate effect.

Should the Employer decide not to terminate the contract upon the dissolution of
the JV Agreement and the replacement JV partner does not meet the BBBEE
threshold stipulated in the BID document, the IDT shall be entitled to cancel the

contract with immediate effect.

Should the BBBEE status of the Joint Venture be changed to a lower rate than the
BIDding rate, based on legislation applicable at the closing date of the

BID, the IDT shall be entitled to cancel the contract.

BREACH

103



9.1 In the event that the contractor: -

9.11

9.1.2

9.1.5

Signed at ..............

AS WITNESSES:

A.

commits an act of insolvency; or

is placed under a provisional or final winding-up or judicial management

order; or

is placed under or applied for business rescue; or

makes an assignment of more than 25% of either its right and/or its
obligation for the benefit of the third arty without the written consent of the

employer; or

the Contractor is registered or fails to renew his registration with the CIDB
or changes directorship during the course of the project, resulting in the

contravention of BBBEE statutory requirement; or

fails to satisfy or take steps to have set aside any judgment taken against it
within 14 (Fourteen) business days after such judgment has come to its

notice,

then the other Employer will be entitled to terminate the Agreement on

written notice.

.......... onthisthe............dayof ..............................202......B.

For and on behalf of the Employer:
(heverrenmrirrrr e e eeae ), in his/her

capacity as the
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Signedat .......................

AS WITNESSES:

For and on behalf of the Employer:
(heverrnnrrirnarra s rra e raeeas ),in his/her

capacity as the

For and on behalf of the Contractor:

n his/her capacity as

who hereby confirm that he/she is

duly authorized.
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