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TENDER NOTICE AND INVITATION TO TENDER 

 
CAPRICORN DISTRICT MUNICIPALITY 

 
PHASHA WATER SUPPLY-CONTRACT A 

 TO BE IMPLEMENTED IN MOLEMOLE LOCAL MUNICIPALITY 
 

CONTRACT No: INF-W04/2024/2025 

Capricorn District Municipality invites tenders for the construction of Phasha Water Supply- Contract 

A at Phasha village situated within Molemole Local Municipality which is situated approximately 56km 

north of Polokwane town towards Louis Trichardt Town.  

(23˚25ʹ58 ̋S, 29˚44ʹ14 ̋E) 

Tenders are hereby invited from only tenderers who can demonstrate that they will have in their employ staff 

which satisfy EPWP requirements during the contract validity are eligible to submit tenders 

Bid Number Project 

Name 

Evaluation Criteria CIDB 

Gradin

g 

Min Work 

Opportuniti

es to be 

created 

Date for 

Compulsory 

Clarification 

Meeting 

Bid 

Closing 

date 

INF-
W04/2024/2

025 

 

Phasha 

Water 

Supply- 

Contract A 

Minimum 70 Points on 

functionality, 80/20 Preferential 

points system, owned by black 

south African people -5 Owned by 

people who are women (of all 

races)-5 owned by black who are 

youth-5 Owned by people with 

disabilities 5 

6CEPE

/7CE or 

Higher 

92 Date:03rd July 
2024 

Time:10h00 

Venue: Molemole 
Fire Station, 
Botlokwa Matoks 
(23˚29ʹ22.88 ̋S, 
29˚43ʹ30.77 ̋E 

Date:24th 
July 2024 

Time: 
11:00 

 

Only Tenderers that have a CIDB contractor grading of 6CEPE/7CE or Higher are eligible to submit bids. 

Joint ventures are also eligible to submit bids provided every member of the Joint Venture is registered with 

the CIDB and a combined grade of the Joint Venture calculated in accordance with the construction industry 

development regulations is equal to or higher than a contractor grading of 6CEPE/7CE or Higher. 

 

Tender documents will be available during office hours as from the 24th of June 2024 from the office of the 

Capricorn District Municipality, 41 Biccard Street, Polokwane. A non-refundable cash tender deposit of        R 

1667.00 is payable to secure a copy of the tender document. Queries relating to the issues of these documents 

may be addressed to Violet Masemola(masemolav@cdm.org.za) at 015 294 1210 or Triphina 

Kekana(kekanat@cdm.org.za) at 015 294 1212. Technical queries may be directed to Nozuko Siyengo at 

Technical Services on Tel: 015 294 1167 (siyengon@cdm.org.za). 

Bids will be adjudicated in terms of the preferential procurement Policy Framework Act, 5/2000 in consultation 

with the CIDB Act. Bids will remain valid for 90 days. Capricorn District Municipality reserves the right to 

negotiate further conditions and requirements with the successful bidder.  

 

A compulsory clarification meeting will take place on the 03rd July 2024 starting at 10h00 Prospective 

Tenderers are requested to meet the engineer at Molemole Fire Station (23˚25ʹ58 ̋S, 29˚44ʹ14 ̋E) before 

proceeding to Site at Phasha Village (23˚25ʹ58 ̋S, 29˚44ʹ14 ̋E). 
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Complete bid documents fully priced and signed, sealed in an envelope marked “CONTRACT No: INF-

W04/2024/2025, Phasha Water Supply- Contract A” should be deposited in the Tender Box located in the 

foyer at the Capricorn District Municipality offices at 41 Biccard Street, Polokwane not later than 11:00 on 24th 

July 2024. Tenders will be opened in public immediately after the closing time referred to above. Telegraphic, 

e-mail or Tele-fax transmission and late tenders will not be accepted for consideration and where feasible 

shall be returned to the sender. 

The Tenderer should have a staff member who has completed, the NQF level 5-unit standard "Develop and 

Promote Labour Intensive Construction Strategies". 

Public bodies must only award contracts to contractors who have demonstrated that they will have in their 

employ (if awarded the contract) suitably qualified senior and middle supervisory staff to supervise the labour-

intensive works during the validity of the contract. 

 

Ramakuntwane Selepe         CAPRICORN DISTRICT MUNICIPALITY 

Municipal Manager                            41 Biccard Street, Polokwane    
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MBD 1 
 INVITATION TO BID 

 
 

 
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF CAPRICORN DISTRICT MUNICIPALITY 

 
 

BID NUMBER:INF-W04/2024/2025  CLOSING DATE: 24th July 2024   CLOSING TIME: 11:00  
 
DESCRIPTION: PHASHA WATER SUPPLY-CONTRACT A 
 
  
The successful bidder will be required to fill in and sign a written Contract Form (MBD 7).  
 
 
BID DOCUMENTS MAY BE POSTED TO: 
 
CAPRICORN DISTRICT MUNICIPALITY 
PO BOX 4100 
POLOKWANE 
0700 
 
OR 
  
DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 
 
41 BICCARD STREET 
POLOKWANE 
0699 
 
 
Bidders should ensure that bids are delivered timeously to the correct address. If the bid is late, it will 
not be accepted for consideration. 
 
 
The bid box is generally open 24 hours a day, 7 days a week.     
 
 
ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS – (NOT TO BE RE-TYPED) 
 
 

 
THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2011, THE GENERAL CONDITIONS OF CONTRACT 
(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT 
 

 
NB:   NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE (as defined 
in Regulation 1 of the Local Government: Municipal Supply Chain Management Regulations) 
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THE FOLLOWING PARTICULARS MUST BE FURNISHED 

(FAILURE TO DO SO MAY RESULT IN YOUR BID BEING DISQUALIFIED) 
 

 
NAME OF BIDDER …………………………………………………………………………… 
 
POSTAL ADDRESS …………………………………………………………………………… 
   
STREET ADDRESS …………………………………………………………………………… 
  
TELEPHONE NUMBER CODE……………NUMBER……………………… 
 
CELLPHONE NUMBER ………………………………………………………… 
 
FACSIMILE NUMBER CODE ………… .NUMBER………………………… 
 
E-MAIL ADDRESS ……………………………………………………………………….….. 
 
VAT REGISTRATION NUMBER………………………. 
 
HAS AN ORIGINAL AND VALID TAX CLEARANCE CERTIFICATE BEEN ATTACHED? (MBD 2) YES/NO 
 
HAS A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE BEEN SUBMITTED? (MBD 6.1) YES/NO 
 
IF YES, WHO WAS THE CERTIFICATE ISSUED BY? 
 
AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT (CCA □ 
A VERIFICATION AGENCY ACCREDITED BY THE SOUITH AFRICAN NATIONAL ACCREDITATION 
SYSTEM (SANAS)         □ 
A REGISTERED AUDITOR                   □  
(Tick applicable box) 
 
(A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE MUST BE SUBMITTED IN ORDER TO 
QUALIFY FOR PREFERENCE POINTS FOR B-BBEE)     
         
ARE YOU THE ACCREDITED REPRESENTATIVE 
IN SOUTH AFRICA FOR THE GOODS/SERVICES/WORKS OFFERED?        
       YES/NO     
  (IF YES ENCLOSE PROOF) 
SIGNATURE OF BIDDER  …………………………………………………………………………… 
 
DATE …………………………………………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED…………………………………………………………..……… 
 
TOTAL BID PRICE……………………………………    TOTAL NUMBER OF ITEMS 
OFFERED……………… 
______________________________________________________________________________________ 

 
ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO: 

 
Municipality / Municipal Entity:   Capricorn District Municipality. 
 
Department:   Supply Chain 
 
Contact Person:    Ms Violet Masemola or Ms Triphina Kekana 
 
Tel:   015 294 1210 or 015 294 1212  
 
 

ANY ENQUIRIES REGARDING TECHNICAL INFORMATION MAY BE DIRECTED TO: 
 
Contact Person:    Senior Manager: Technical Services 
 
Tel:   015 294 1144/1196 
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                                    CAPRICORN DISTRICT MUNICIPALITY 
 

T1.2 Bid Data 
 
The conditions of Bid are the Standard Conditions of Bid as contained in Annex F of the CIDB Standard for 
Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced without amendment or 
alteration for the convenience of Bidders as an Annex to this Bid Data. 
 
The Standard Conditions of Bid make several references to the Bid Data for details that apply specifically to 
this Bid. The Bid Data shall have precedence in the interpretation of any ambiguity or inconsistency between 
it and the standard conditions of Bid. Each item of data given below is cross-referenced to the clause in the 
Standard Conditions of Bid to which it mainly applies. 
 
The additional conditions of Bid are: 

Clause 
number 

Bid Data 

F.1.1 The employer is: 
Name: Capricorn District Municipality 
Address: PO BOX 4100, 41 Biccard Street, Polokwane 
Telephone: (015) 294 1000 
Fax: (015) 291 5697 

F.1.2 The Bid documents issued by the employer comprise: 
T1.1 Bid notice and invitation to Bid 
T1.2 Bid data 
T2.1 List of returnable documents 
T2.2 Returnable schedules 
Part 1: Agreements and contract data  
C1.1 Form of offer and acceptance 
C1.2 Contract data 
C1.3 Form of Guarantee 
C1.4 Occupational Health and Safety 
Part 2: Special Conditions of Contract 
C2.1 Special Conditions of Contract 
Part 3: Scope of work 
C3.1 Scope of work 
C3.2 Drawing Descriptions 
C3.3 Procurement 
C3.4 Construction 
C3.5 Management 
Part 4: Project Specification 
Part 5: Drawings 
Part 6: Site information 
Part 7: Schedule of Quantities 
C7.1 Preamble to Schedule of Quantities 
C7.2 Schedule of Quantities 

F.1.4 The employer’s agent is: 
VICTORY DEVELOPMENT PROJECT 
14 PAUL KRUGER 
POLOKWANE, 0700 
Telephone: (015) 291 3892 
Facsimile:  (015) 291 2821 

F.2.1 Only those tenderers who can demonstrate that they will have in their employ management and supervisory 
staff satisfying the requirements of the scope of work for labour-intensive competencies for supervisory and 
management staff during the validity of the contract are eligible to submit tenders. 
 
The tenderers must submit to the Employer, names of all management and supervisory staff that will be 
employed to supervise the labour-intensive portion of the works together with satisfactory evidence that such 
staff members satisfy eligibility requirements. 

http://www.cidb.org.za/
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F.2.1 Only those Bidders who are registered with the CIDB or are capable of being so prior to the evaluation of 
submissions, in a contractor grading designation equal to or higher than a contractor grading designation 
determined in accordance with the sum Bided for a 6CEPE/7CE or Higher class of construction work, are 
eligible to submit Bids. 
Joint ventures are eligible to submit Bids provided that: 
1. every member of the joint venture is registered with the CIDB. 
2. the lead partner has a contractor grading designation in the 6CEPE/7CE or Higher class of construction 

work; and 
3.  the combined contractor grading designation calculated in accordance with the Construction Industry 

Development Regulations is equal to or higher than a contractor grading designation determined in 
accordance with the sum Bided for a 6CEPE/7CE or Higher class of construction work. 

F.2.1 The following Bidders who are registered with the CIDB, or are capable of being so registered prior to the 
evaluation of submissions, are eligible to submit Bids:  
a)   contractors who have a contractor grading designation equal to or higher than a contractor grading 

designation determined in accordance with the sum Bided for a 6CEPE/7CE or Higher class of 
construction work; and 

b)  contractors registered as potentially emerging enterprises with the CIDB who are registered in one 
contractor grading designation lower than that required in terms of a) above and who satisfy the following 
criteria: 
 
i)      The Department, following an interview with the management of the enterprise, is satisfied that the 

enterprise has the potential to develop and qualify to be registered in a higher contractor grading 
designation; and 

ii)    The Department, following a risk assessment, is able to provide the necessary supportive measures 
required to enable the enterprise to successfully execute the contract. 

 
Joint ventures are eligible to submit Bids provided that: 
 
1.    every member of the joint venture is registered with the CIDB; 
2.  the lead partner has a contractor grading designation in the 6CEPE/7CE or Higher or higher class of 

construction work; and 
3. the combined contractor grading designation calculated in accordance with the Construction Industry 

Development Regulations is equal to or higher than a contractor grading designation determined in 
accordance with the sum Bided for a 6CEPE/7CE or Higher class of construction work. 

 F.2.7 The arrangements for a compulsory clarification meeting are as stated in the Bid Notice and Invitation to Bid.  
 
Bidders must sign the attendance list in the name of the Biding entity. Addenda will be issued to and Bids 
will be received only from those Biding entities appearing on the attendance list.  

F.2.12 
 

No alterative Bid offers will be considered. 
 
If a Bidder wishes to submit an alternative Bid offer, the only criteria permitted for such alternative Bid offer 
is that it demonstrably satisfies the Employer’s standards and requirements, the details of which may be 
obtained from the Employer’s Agent.  
 
Calculations, drawings and all other pertinent technical information and characteristics as well as modified 
or proposed Pricing Data must be submitted with the alternative Bid offer to enable the Employer to evaluate 
the efficacy of the alternative and its principal elements, to take a view on the degree to which the alternative 
complies with the Employer’s standards and requirements and to evaluate the acceptability of the pricing 
proposals. Calculations must be set out in a clear and logical sequence and must clearly reflect all design 
assumptions.  Pricing Data must reflect all assumptions in the development of the pricing proposal.  
 
Acceptance of an alternative Bid offer will mean acceptance in principle of the offer. It will be an obligation 
of the contract for the Bidder, in the event that the alternative is accepted, to accept full responsibility and 
liability that the alternative offer complies in all respects with the Employer’s standards and requirements.  
 
The modified Pricing Data must include an amount equal to 5% of the amount Bided for the alternative offer 
to cover the Employer’s costs of confirming the acceptability of the detailed design before it is constructed. 

F.2.13.3 Parts of each Bid offer communicated on paper shall be submitted as original, plus 2 copies. 
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F.2.13.
5 
F2.15.1 
 

The employer’s address for delivery of Bid offers and identification details to be shown on each Bid offer 
package are:  
 
Location of Bid box: Tender Box  
Physical address: 41 Biccard Street, Polokwane, 0700 
Identification details: Contract No: INF-W04/2024/2025: Phasha Water Supply-Contract A 
 
Postal address: Box 4100, Polokwane,0700 
 

F.2.13 
F.3.5 

A two-envelope procedure will not be followed. 

F.2.15 The closing time for submission of Bid offers is as stated in the Bid Notice and Invitation to Bid. 

F.2.15 Telephonic, telegraphic, telex, facsimile or e-mailed Bid offers will not be accepted. 
 

F.2.16 The Bid offer validity period is 90 days 
 

F.2.18 The tenderer must submit to the Employer, names of all management and supervisory staff that will be 
employed to supervise the labour-intensive portion of the works together with satisfactory evidence that such 
staff members satisfy the eligibility requirements 

F.2.19 Access shall be provided for inspections, tests and analysis. 

F.2.23 The Bidder is required to submit with his Bid a Certificate of Contractor Registration issued by the Construction 
Industry Development Board and a copy of an original valid Tax Clearance Certificate issued by the South 
African Revenue Services. 
Where a Bidder satisfies CIDB contractor grading designation requirements through joint venture formation, 
such Bidders must submit the Certificates of Contractor Registration in respect of each partner. 

F.3.4 Bids will be opened immediately after the closing time for Bids at Municipal Offices, at 41 Biccard Street, 
Polokwane. 

 The procedure for the evaluation of responsive Bids is Method 2 
 
The financial offer will be scored using Formula 2 (option 1) where the value of W1 is: 
 
1)  90 where the financial value inclusive of VAT of all responsive. Bids received have a value in excess of R 

50 000 000.00; or  
 
2)  80 where the financial value inclusive of VAT of one or more responsive Bid offers equals or is less than 

R 50 000 000.00.  
 

Up to 100 minus W1 Bid evaluation points will be awarded to Bidders who complete the preference schedule 
and who are found to be eligible for the preference claimed.  

F.3.11 A maximum of 100 minus W1 Bid evaluation points will be awarded for the extent to which the Bided Contract 
Participation Goal exceeds the specified minimum. The basis of award of preference points is: 
 
 
Np = (100 – W1) x (D - Ds) 
                      (X - Ds) 
 
 
where D    = Bided Contract Participation Goal. 
               Ds =   the minimum Contract Participation Goal below which no preference will be granted, namely, 

…….% 
               X =  the maximum Contract Participation Goal above which    no further Bid evaluation points are 

awarded, namely …….. %. 

F3.13.1  Bid offers will only be accepted if: 
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a) the Bidder has in his or her possession an original valid Tax Clearance Certificate issued by the South 
African Revenue Services or has made arrangements to meet outstanding tax obligations; 

b) the Bidder is registered with the Construction Industry Development Board in an appropriate contractor 
grading designation; 

c) the Bidder or any of its directors is not listed on the Register of Bid Defaulters in terms of the Prevention 
and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business with the 
public sector;  

d) the Bidder has not: 
i) abused the Employer’s Supply Chain Management System; or 
 ii)  failed to perform on any previous contract and has been given a written notice to this effect; and    

e)  Bidder has completed the Compulsory Enterprise Questionnaire and there are no conflicts of interest 
which may impact on the Bidder’s ability to perform the contract in the best interests of the employer or 
potentially compromise the Bid process. 

f)    the Bidder does not have arrears on municipal rates and levies exceeding 3 months.  

F.3.18 The number of paper copies of the signed contract to be provided by the employer is one. 
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Standard Conditions of Bid 
 
F.1  General 
 
F.1.1  Actions 
 

The employer and each Bidder submitting a Bid offer shall comply with these conditions of Bid. In their 
dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3, 
timeously and with integrity, and behave equitably, honestly and transparently. 

 
F.1.2  Bid Documents 
 

The documents issued by the employer for the purpose of a Bid offer are listed in the Bid data. 
 
F.1.3  Interpretation 
 
F.1.3.1 The Bid data and additional requirements contained in the Bid schedules that are included in the 

returnable documents are deemed to be part of these conditions of Bid. 
 
F.1.3.2 These conditions of Bid, the Bid data and Bid schedules which are only required for Bid evaluation 

purposes, shall not form part of any contract arising from the invitation to Bid. 
 
F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 

definitions apply: 
 

a)    comparative offer means the Bidder’s financial offer after the factors of non-firm prices, all 
unconditional discounts and any other Bided parameters that will affect the value of the 
financial offer have been taken into consideration 

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 
influence the action of the employer or his staff or agents in the Bid process; and 

c) fraudulent practice means the misrepresentation of the facts in order to influence the Bid 
process or the award of a contract arising from a Bid offer to the detriment of the employer, 
including collusive practices intended to establish prices at artificial levels 

d) quality (functionality) means the totality of features and characteristics of a product or 
service that bear on its ability to satisfy stated or implied needs 

 
F.1.4  Communication and employer’s agent 
 

Each communication between the employer and a Bidder shall be to or from the employer's agent 
only, and in a form that can be read, copied and recorded. Writing shall be in the English language. 
The employer shall not take any responsibility for non-receipt of communications from or by a Bidder. 
The name and contact details of the employer’s agent are stated in the Bid data. 

 
F.1.5  The employer’s right to accept or reject any Bid offer 
 
F.1.5.1 The employer may accept or reject any variation, deviation, Bid offer, or alternative Bid offer, and 

may cancel the Bid process and reject all Bid offers at any time before the formation of a contract. 
The employer shall not accept or incur any liability to a Bidder for such cancellation and rejection, 
but will give written reasons for such action upon written request to do so. 

 
F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a Bid process or the 

rejection of all responsive Bid offers re-issue a Bid covering substantially the same scope of work 
within a period of six months unless only one Bid was received and such Bid was returned unopened 
to the Bidder. 

 
F.2  Bidder’s obligations 
 
F.2.1  Eligibility 
 

Submit a Bid offer only if the Bidder complies with the criteria stated in the Bid data and the Bidder, 
or any of his principals, is not under any restriction to do business with employer. 
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F.2.2  Cost of Biding 
 

Accept that the employer will not compensate the Bidder for any costs incurred in the preparation and 
submission of a Bid offer, including the costs of any testing necessary to demonstrate that aspects of 
the offer satisfy requirements. 

 
F.2.3  Check documents 
 

Check the Bid documents on receipt for completeness and notify the employer of any discrepancy or 
omission. 

 
F.2.4  Confidentiality and copyright of documents 
 

Treat as confidential all matters arising in connection with the Bid. Use and copy the documents issued 
by the employer only for the purpose of preparing and submitting a Bid offer in response to the 
invitation. 

 
F.2.5  Reference documents 
 

Obtain, as necessary for submitting a Bid offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the Bid documents by reference. 

 
F.2.6  Acknowledge addenda 
 

Acknowledge receipt of addenda to the Bid documents, which the employer may issue, and if 
necessary, apply for an extension to the closing time stated in the Bid data, in order to take the 
addenda into account. 

 
F.2.7  Clarification meeting 
 

Attend compulsory a clarification meeting at which Bidders may familiarize themselves with 
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are 
stated in the Bid data. 

 
F.2.8  Seek clarification 
 

Request clarification of the Bid documents, if necessary, by notifying the employer at least five working 
days before the closing time stated in the Bid data. 

 
F.2.9  Insurance 
 

Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full 
cover required in terms of the conditions of contract identified in the contract data. The Bidder is 
advised to seek qualified advice regarding insurance. 

 
F.2.10  Pricing the Bid offer 
 
F.2.10.1 Include in the rates, prices, and the Bided total of the prices (if any) all duties, taxes (except Value 

Added Tax (VAT), and other levies payable by the successful Bidder, such duties, taxes and levies 
being those applicable 14 days before the closing time stated in the Bid data. 

 
F2.10.2 Show VAT payable by the employer separately as an addition to the Bided total of the prices. 
 
F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment 

except as provided for in the conditions of contract identified in the contract data. 
 
F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Bid data. The conditions of 

contract identified in the contract data may provide for part payment in other currencies. 
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F.2.11  Alterations to documents 
 

Not make any alterations or additions to the Bid documents, except to comply with instructions issued 
by the employer, or necessary to correct errors made by the Bidder. All signatories to the Bid offer 
shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

 
F.2.12  Alternative Bid offers 
 
F.2.12.1 Submit alternative Bid offers only if a main Bid offer, strictly in accordance with all the requirements 

of the Bid documents, is also submitted. The alternative Bid offer is to be submitted with the main 
Bid offer together with a schedule that compares the requirements of the Bid documents with the 
alternative requirements the Bidder proposes. 

 
F.2.12.2 Accept that an alternative Bid offer may be based only on the criteria stated in the Bid data or criteria 

otherwise acceptable to the employer. 
 
F.2.13  Submitting a Bid offer 
 
F.2.13.1 Submit a Bid offer to provide the whole of the works, services or supply identified in the contract 

data and described in the scope of works, unless stated otherwise in the Bid data. 
 
F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing in black ink. 
 
F.2.13.3 Submit the parts of the Bid offer communicated on paper as an original plus the number of copies 

stated in the Bid data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

 
F.2.13.4 Sign the original and all copies of the Bid offer where required in terms of the Bid data. The employer 

will hold all authorized signatories liable on behalf of the Bidder. Signatories for Bidders proposing 
to contract as joint ventures shall state which of the signatories is the lead partner, whom the 
employer shall hold liable for the purpose of the Bid offer. 

 
F.2.13.5 Seal the original and each copy of the Bid offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
identification details stated in the Bid data, as well as the Bidder’s name and contact address. 

 
F.2.13.6 Where a two-envelope system is required in terms of the Bid data, place and seal the returnable 

documents listed in the Bid data in an envelope marked “financial proposal” and place the remaining 
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the 
outside the employer’s address and identification details stated in the Bid data, as well as the 
Bidder’s name and contact address. 

 
F.2.13.7 Seal the original Bid offer and copy packages together in an outer package that states on the outside 

only the employer's address and identification details as stated in the Bid data. 
 
F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature 

opening of the Bid offer if the outer package is not sealed and marked as stated. 
 
F.2.14 Information and data to be completed in all respects 
 

Accept that Bid offers, which do not provide all the data or information requested completely and, in 
the form, required, may be regarded by the employer as non-responsive. 

 
F.2.15  Closing time 
 
F.2.15.1 Ensure that the employer receives the Bid offer at the address specified in the Bid data not later 

than as stated in the Bid data. Proof of posting shall not be accepted as proof of delivery. The 
employer shall not accept Bid offers submitted by telegraph, telex, facsimile or e-mail, unless stated 
otherwise in the Bid data. 
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F.2.15.2 Accept that, if the employer extends the closing time stated in the Bid data for any reason, the 

requirements of these conditions of Bid apply equally to the extended deadline. 
 
F.2.16  Bid offer validity 
 
F.2.16.1 Hold the Bid offer(s) valid for acceptance by the employer at any time during the validity period 

stated in the Bid data after the closing time stated in the Bid data. 
 
F.2.16.2 If requested by the employer, consider extending the validity period stated in the Bid data for an 

agreed additional period. 
 
F.2.17  Clarification of Bid offer after submission 
 

Provide clarification of a Bid offer in response to a request to do so from the employer during the 
evaluation of Bid offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the total 
of the prices or substance of the Bid offer is sought, offered, or permitted. The total of the prices 
stated by the Bidder shall be binding upon the Bidder. 

 
Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a 

preferred Bidder following a competitive selection process, should the Employer elect to do 
so. 

 
F.2.18  Provide other material 
 
F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the Bid offer, the 

Bidder’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of a 
full and fair risk assessment. Should the Bidder not provide the material, or a satisfactory reason as 
to why it cannot be provided, by the time for submission stated in the employer’s request, the 
employer may regard the Bid offer as non-responsive. 

 
F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 
 
F.2.19  Inspections, tests and analysis  
 

Provide access during working hours to premises for inspections, tests and analysis as provided for 
in the Bid data. 

 
F.2.20  Submit securities, bonds, policies, etc 
 

If requested, submit for the employer’s acceptance before formation of the contract, all securities, 
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of 
contract identified in the contract data. 

 
F.2.21  Check final draft 
 

Check the final draft of the contract provided by the employer within the time available for the 
employer to issue the contract. 

 
F.2.22  Return of other Bid documents 
 

If so instructed by the employer, return all retained Bid documents within 28 days after the expiry of 
the validity period stated in the Bid data. 

 
F.2.23  Certificates 
 

Include in the Bid submission or provide the employer with any certificates as stated in the Bid data. 
 
F.3  The employer’s undertakings 
 
F.3.1  Respond to clarification 
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Respond to a request for clarification received up to five working days prior to the Bid closing time 
stated in the Bid Data and notify all Bidders who drew procurement documents. 

 
F.3.2  Issue Addenda 
 

If necessary, issue addenda that may amend or amplify the Bid documents to each Bidder during 
the period from the date of the Bid Notice until seven days before the Bid closing time stated in the 
Bid Data. If, as a result a Bidder applies for an extension to the closing time stated in the Bid Data, 
the Employer may grant such extension and, will then notify it to all Bidders who drew documents. 

 
F.3.3  Return late Bid offers 
 

Return Bid offers received after the closing time stated in the Bid Data, unopened, (unless it is 
necessary to open a Bid submission to obtain a forwarding address), to the Bidder concerned. 

 
F.3.4  Opening of Bid submissions 
 
F.3.4.1 Unless the two-envelope system is to be followed, open valid Bid submissions in the presence of 

Bidders’ agents who choose to attend at the time and place stated in the Bid data. Bid submissions 
for which acceptable reasons for withdrawal have been submitted will not be opened. 

 
F.3.4.2 Announce at the opening held immediately after the opening of Bid submissions, at a venue 

indicated in the Bid data, the name of each Bidder whose Bid offer is opened, the total of his prices, 
preferences claimed and time for completion, if any, for the main Bid offer only. 

 
F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 
 
F.3.5 Two-envelope system 
 
A two-envelope procedure will not be followed in this contract. 
 
F.3.6 non-disclosure 
 

Not disclose to Bidders, or to any other person not officially concerned with such processes, 
information relating to the evaluation and comparison of Bid offers, the final evaluation price and 
recommendations for the award of a contract, until after the award of the contract to the successful 
Bidder. 

 
F.3.7  Grounds for rejection and disqualification 
 

Determine whether there has been any effort by a Bidder to influence the processing of Bid offers 
and instantly disqualify a Bidder (and his Bid offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

 
F.3.8  Test for responsiveness 
 

Determine, on opening and before detailed evaluation, whether each Bid offer properly received: 
 

a)  meets the requirements of these Conditions of Bid, 
b)  has been properly and fully completed and signed, and 
c)  is responsive to the other requirements of the Bid documents. 

 
A responsive Bid is one that conforms to all the terms, conditions, and specifications of the Bid 
documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 

 
•  detrimentally affect the scope, quality, or performance of the works, services or supply identified 

in the Scope of Work, 
•  change the Employer's or the Bidder’s risks and responsibilities under the contract, or 
•  affect the competitive position of other Bidders presenting responsive Bids, if it were to be rectified. 

 
Reject a non-responsive Bid offer, and not allow it to be subsequently made responsive by correction 
or withdrawal of the non-conforming deviation or reservation. 
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F.3.9  Arithmetical errors 
 

Check responsive Bid offers for arithmetical errors, correcting them in the following manner: 
 

•  Where there is a discrepancy between the amounts in figures and in words, the amount in words 
shall govern. 

•  If a bill of quantities (or schedule of rates) applies and there is an error in the line-item total 
resulting from the product of the unit rate and the quantity, the line-item total shall govern, and 
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal point 
in the unit rate, the line-item total as quoted shall govern, and the unit rate will be corrected. 

•  Where there is an error in the total of the prices either as a result of other corrections required by 
this checking process or in the Bidder’s addition of prices, the total of the prices shall govern and 
the Bidder will be asked to revise selected item prices (and their rates if a bill of quantities applies) 
to achieve the Bided total of the prices. 

 
Consider the rejection of a Bid offer if the Bidder does not correct or accept the correction of his 
arithmetical errors in the manner described above. 

 
F.3.10  Clarification of a Bid offer 
 

Obtain clarification from a Bidder on any matter that could give rise to ambiguity in a contract arising 
from the Bid offer. 

 
F.3.11  Evaluation of Bid offers 
 
F3.11.1 General 
 

Step 1 
 
Bidders will firstly be evaluated on their responsiveness.  
This includes the following 

1. Tax Pin Access Code (If JV, For Both) 
2. Cipro Document Attached (If JV, For Both) 
3. Certified ID Copies of All Directors/Members/Shareholders of The Company/Business (If JV, 

For Both) 
4. Proof of company registration on central supplier database registration (CSD) 
5. Proof of residence municipal rates and taxes or letter from tribal authority or valid lease 

agreement must be attached. 
6. Attended Compulsory Site meeting 
7. Authority of Signatory (in a company letter head) 
8. Signing of Form of Offer 
9. Document filled in using a black pen  
10. Alterations signed  
11. CIDB grading 
12. JV Agreement in Case Of JV 
13. All pages signed 
14. All MBD forms in tender document must be completed and signed in full – If not, tender will 

be rejected. 
15. A detailed list of returnable documents as indicated on section T2.1 of this document. 

 
 
Step 2 
 
According to the MFMA Circular No. 53 of the Municipal Finance Act No. 56 of 2003. Bidders will 
firstly be evaluated on Functionality. The minimum Score for functionality is 70%.  
 
Only the qualifying Tenderers will be evaluated on Method 2. 
 
The following is the criteria that the Bidders will be evaluated for Functionality: 
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FUNCTIONALITY COMPETENCE ACHIEVEMENT SCHEDULES 
 
TABLE_A1:  COMPANY EXPERIENCE (EXPERIENCE IN SIMILAR PROJECTS) 
 

 
TARGETED GOALS  
Name reference with contact details 

TENDERED GOAL POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1 More than 4 projects  20   

2 More than 3 projects 15   

2 2 projects  10   

3 1 project 5   

 MAXIMUM POINTS 20   

N.B: TENDERERS TO SUBMIT NAMES COMPLETE WITH VALID CONTACT DETAILS. ATTACH 
APPOINTMENT LETTERS AND COMPLETION CERTIFICATES FOR THE LISTED PROJECTS. NON-
SUBMISSION WILL RESULT IN LOSS OF POINTS. 
 
TABLE A2:  FINANCIAL REFERENCES 
 

 

TARGETED GOALS  

TENDERED GOAL POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1 Tenderer submitted banking details proof attached 5   

2 Bank rating of “C” or better  5   

3 
Letter of intent from a registered financial institution 
as a guarantor in the amount of 10% as specified 
for surety purposes shall be submitted. 

10   

 MAXIMUM POINTS 20   

 
N.B: TENDERERS TO SUBMIT PROOF. NON-SUBMISSION WILL RESULT IN LOSS OF POINTS. 
 
TABLE A3:  KEY PERSONEL EXPERIENCE & SPECIFIC KNOWLEDGE 
 

 TARGETED GOALS  TENDERED GOAL POINTS Claimed 
by tenderer 

ALLOCATED 
POINTS 

1 Site agent 5 years labour intensive construction 
experience 

10   

2 Site agent 5 years’ experience in water projects  15   

3 Site agent trained in labour intensive construction 
methods at least NQF 2 

5   

4 Site agent has NQF Level 5 Unit Standard “Develop 
& Promote Labour Intensive Construction 
Strategies”. 

10   

 MAXIMUM POINTS 40   

 
N.B: TENDERERS TO SUBMIT CURRICULUM VITAE & CERTIFICATES OF SITE AGENT AND 
COMPANY PROFILE. NON-SUBMISSION WILL RESULT IN LOSS OF POINTS.  
 
TABLE A4:  PLANT AND EQUIPMENT 
 

 TARGETED GOALS  TENDERED 
GOAL 

POINTS Claimed 
by tenderer 

ALLOCATED 
POINTS 

1 1 TLB 5   

2 1 20-ton Excavator 5   

3 2 Tipper trucks or 1Tipper & 1 Flatbed truck 5   

4 1 Water truck (10000lt) 5   

 MAXIMUM POINTS 20   
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N.B: TENDERERS TO SUBMIT VEHICLE/EQUIPMENT OWNERSHIP PROOF OR INTENTION TO HIRE 
WITH PROOF OF THE OWNER’S DOCUMENTS. NON-SUBMISSION WILL RESULT IN LOSS OF 
POINTS. 
 

THE MINIMUM SCORE FOR FUNCTIONALITY IS 70 
 
Step 3 
 
Price and Specific goals. Reduce each responsive Bid offer to a comparative offer and evaluate it 
using the Bid evaluation method that is indicated in the Bid Data and described below: 

 

Method 2: 
Financial 
offer, and 
preferences 
 

1) Score Bid evaluation points for financial offer. 

2) Confirm that Bidders are eligible for the preferences claimed, and if so, score Bid 
evaluation points for preferencing. 

3) Calculate total Bid evaluation points. 

4) Rank Bid offers from the highest number of Bid evaluation points to the lowest. 

5) Recommend Bidders with the highest number of Bid evaluation points for the award of 
the contract, unless there are compelling and justifiable reasons not to do so. 

 
Score financial offers, preferences and quality, as relevant, to two decimal places. 

 
F.3.11.2   Scoring Financial Offers  
 
Score the financial offers of remaining responsive Bid offers using the following formula: 
 
NFO  = W1 x A where: 
NFO  = the number of Bid evaluation points awarded for the financial offer. 
W1 = the maximum possible number of Bid evaluation points awarded for the financial offer as stated in 

the Bid Data. 
A  = a number calculated using either formulas 1 or 2 below as stated in the Bid Data. 
 
 

Formula Basis for comparison  Option 1 Option 2 

1 Highest price or discount )

m

)m(
(1

P

PP −
+  P/Pm 

2 
Lowest price or percentage 
commission/fee 

)
m

)m(
(1

P

PP −
−  Pm/P 

 
where: 
 

Pm = the comparative offers of the most favourable Bid offer. 
 

P  = the comparative offers of Bid offer under consideration. 
 
 
F.3.11.3 Scoring quality (functionality) 
 

Score quality in each of the categories stated in the Bid Data and calculate total score for quality. 
 
F.3.12  Insurance provided by the employer 
 

If requested by the proposed successful Bidder, submit for the Bidder’s information the policies and / 
or certificates of insurance which the conditions of contract identified in the contract data, require the 
employer to provide. 

 
F.3.13  Acceptance of Bid offer 
 
F.3.13.1 Accept Bid offer only if the Bidder satisfies the legal requirements stated in the Bid Data. 
 
F.3.13.2 Notify the successful Bidder of the employer's acceptance of his Bid offer by completing and returning 

one copy of the form of offer and acceptance before the expiry of the validity period stated in the Bid 
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data, or agreed additional period. Providing the form of offer and acceptance does not contain any 
qualifying statements, it will constitute the formation of a contract between the employer and the 
successful Bidder as described in the form of offer and acceptance. 

 
 
 
 
 
F.3.14  Notice to unsuccessful Bidders 
 

After the successful Bidder has acknowledged the employer’s notice of acceptance, notify other 
Bidders that their Bid offers have not been accepted. 

 
 
F.3.15.  Prepare contract documents 
 

If necessary, revise documents that shall form part of the contract and that were issued by the 
employer as part of the Bid documents to take account of: 

 
a)  addenda issued during the Bid period, 
b)  inclusion of some of the returnable documents, 
c)  other revisions agreed between the employer and the successful Bidder, and 
d)  the schedule of deviations attached to the form of offer and acceptance, if any. 

 
F.3.16  Issue final contract 
 

Prepare and issue the final draft of contract documents to the successful Bidder for acceptance as 
soon as possible after the date of the employer's signing of the form of offer and acceptance (including 
the schedule of deviations, if any). Only those documents that the conditions of Bid require the Bidder 
to submit, after acceptance by the employer, shall be included. 

 
F.3.17  Complete adjudicator's contract 
 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange 
for both parties to complete formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 

 
F.3.18  Provide copies of the contracts 
 

Provide to the successful Bidder the number of copies stated in the Bid Data of the signed copy of the 
contract as soon as possible after completion and signing of the form of offer and acceptance. 
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CAPRICORN DISTRICT MUNICIPALITY 
 
 
T2.1 List of Returnable Documents   
 

The Bidder must complete the following returnable documents:  
 
1 Returnable Schedules required only for Bid evaluation purposes  
 

• Record of Addenda to Bid Documents 

• Certificate of authority for joint ventures (where applicable) 

• Schedule of Subcontractors 

• Schedule of Plant and Equipment  

• Schedule of the Bidder’s Experience 

• Proposed Amendments and Qualifications 

• Municipal statement on Bidder’s rates and taxes 

• Schedule of personnel & employees 

• Preliminary programme 

• Signatory of authority (Power of attorney) 

• Site inspection certificate 

• CIDB Certificate 
 
2 Other documents required only for Bid evaluation purposes 
 

• Certificate of Contractor Registration issued by the Construction Industry Development Board 

• MBD 2: An original valid Tax Clearance Certificate issued by the South African Revenue Services. 
 
3 Returnable Schedules that will be incorporated into the contract 
 

• MBD 3.1: Pricing schedule – Firm prices (Purchases) 

• MBD 3.2: Pricing schedule – non-Firm prices (Purchases) 

• MBD 6.1: Preference Points Claim Form in Terms of The Preferential Procurement Regulations 
2001 

• MBD 7.2: Contract form - rendering of services 

• MBD 4    : Declaration of interest 

• MBD 8    : Declaration of bidder’s past supply chain management practices 

• MBD 9    : Certificate of independent bid determination 
4 Other documents that will be incorporated into the contract  
 
5   The offer portion of the C1.1 Offer and Acceptance 
 
6   C1.2      Contract Data (Part 2) 
 
7   C6.2      Bills of quantities  
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Record of Addenda to Bid documents 
 

We confirm that the following communications received from the Employer before the submission of this Bid 
offer, amending the Bid documents, have been taken into account in this Bid offer: 

 Date Title or Details 

1.   
 
 
 

 

2.   
 
 
 

 

3.   
 
 
 

 

4.   
 
 
 

 

5.   
 
 
 

 

6.   
 
 
 

 

7.   
 
 
 

 

8.   
 
 
 

 

Attach additional pages if more space is required. 

 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Certificate of Authority for Joint Ventures (Where applicable) 
 
This Returnable Schedule is to be completed by joint ventures. 

 
We, the undersigned, are submitting this Bid offer in Joint Venture and hereby authorise  
Mr/Ms . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . , authorised signatory of the company 
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , 
acting in the capacity of lead partner, to sign all documents in connection with the Bid offer and any contract 
resulting from it on our behalf.   
 

NAME OF FIRM ADDRESS DULY AUTHORISED 
SIGNATORY 
(Signature, name & 
designation) 

Lead partner 
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Schedule of Proposed Subcontractors  
 

We notify you that it is our intention to employ the following Subcontractors for work in this contract.  
If we are awarded a contract, we agree that this notification does not change the requirement for us to 
submit the names of proposed Subcontractors in accordance with requirements in the contract for such 
appointments.  If there are no such requirements in the contract, then your written acceptance of this list 
shall be binding between us. 
 

 Name and address of 
proposed Subcontractor 

Nature and extent of work Previous experience with 
Subcontractor. 
 

1.     

2.     

3.     

4.     

5.   
 
 
 
 
 
 
 
 

  

 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Schedule of Plant and Equipment  
 

The following are lists of major items of relevant equipment that I/we presently own or lease and will have 
available for this contract or will acquire or hire for this contract if my/our Bid is accepted. 
  
(a) Details of major equipment that is owned by and immediately available for this contract.   
 

Quantity Description, size, capacity, etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attach additional pages if more space is required. 
 
(b) Details of major equipment that will be hired,or acquired for this contract if my/our Bid is acceptable. 
 

Quantity Description, size, capacity, etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attach additional pages if more space is required. 
 
 
  

 

 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Schedule of the Bidder’s Experience 
 

The following is a statement of similar work successfully executed by myself/ourselves: 

Employer, contact person 
and telephone number. 

Description of contract Value of work 
inclusive of VAT 
(Rand) 

Date 
complete
d 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 

 
 
 
 

 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Proposed amendments and qualifications 
 

The Bidder should record any deviations or qualifications he may wish to make to the Bid documents in this 
Returnable Schedule. Alternatively, a Bidder may state such deviations and qualifications in a covering letter to 
his Bid and reference such letter in this schedule. 
 
The Bidder’s attention is drawn to clause F.3.8 of the Standard Conditions of Bid referenced in the Bid Data 
regarding the employer’s handling of material deviations and qualifications. 
 

Page Clause or 
item 

Proposal 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Schedule of Personnel and Employees 
 
The Tenderer shall state below the number of Personnel and Employees to be employed on the Works. 
 

 
PERSONNEL AND EMPLOYEES 

 
TENDER 

 
TENDER  

 
 
 
 
 
1.   Technical staff 
 
 
 
2.  Clerical staff 
 
 
 
3.  Artisans 
 
 
 
4.  Semi-skilled 
 
 
 
5.  Unskilled labour 
 
 

 
FULL TIME 

 
PART TIME 

 
FULL TIME 

 
PART TIME 

    

 
    Total 
 

    

 
 
State the name, qualifications and experience of permanent Site agent: 
 
 
 
 
 
 
 
Date: …………………………………….……………SIGNATURE OF TENDERER: ……………………….. 
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Preliminary Programme 
 
The Tenderer shall detail below or attach a preliminary programme reflecting the proposed order and rate of 
progress for each portion of the work comprising this Contract.  The programme shall be consistent with and 
in support of his time required for completion and shall be in accordance with the requirements of this tender. 
 

PROGRAMME 

ACTIVITY WEEKS / MONTHS 

 

 … … … … … … … … … … … … 

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

 
 
 
 
SIGNATURE OF TENDERER: …………………………………………………………………………………... 
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Signatories Authority (Power of Attorney) 
 
 
1. INFORMATION TO BE PROVIDED 
 
1.1 If the Tenderer is a COMPANY 

 
(a) Affix a certificate copy of the Certificate of Incorporation to this page. 
(b) Affix a copy of the relevant resolution of the Board of Directors, duly signed.  

and dated 
(c) List the Directors 

 
………………………………………………………………………………………………………
……………………………………………………………………………………………………. 

 
1.2 If the Tenderer is a CLOSE CORPORATION 
 

(a) Affix a certificate copy of the Founding Statement to this page. 
(b) Affix a copy of the relevant resolution of the Members, duly signed and dated. 
(c) List the Members 

…………………………………………………………………………………………………………
………………………………………………………………………………………………………. 

 
1.3 If the Tenderer is a PARTNERSHIP 
 

(a) Affix a copy of the relevant resolution on the Partners, duly signed and dated. 
(b) List the Partners 

…………………………………………………………………………………………….…………… 
………………………………………………………………………………………………………… 

 
1.2 If the Tenderer is a ONE-MAN-CONCERN. 
 

Provided the full name, identity number and qualifications of the person. 
 

 …………………………………………………………………………………………………………………… 
 
 
1.3 If the Tenderer is a JOINT VENTURE 
 

a) Affix a copy of the original document of information defining the conditions under which the joint 
venture will function, its period of duration and the participating persons, companies and/or firms. 

b) Affix a certificate signed for or on behalf of each participating person, company and/or firm authorizing 
the person who signed the tender to do so. 

 
1.4 If the Tenderer is a CONCERN OTHER than these listed above 
 
 

Provide full details of the CONCERN submitting the tender: 
………………………………………………………………………………………………………………….… 
 
…………………………………………………………………………………………………………………… 
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Site Inspection Certificate 
 
 
This is to certify that l, 
 
……………………………………………………………………………………………………………… 
 
representing and duly authorized by (Tenderer) ………………………………………………………. 
 
……………………………………………………………………………………………………………….. 
 
attended the site inspection on 
 
………………………………………………………………………………………………………………… 
 
Having prior to this site visit carefully examined the tender document, technical information and drawings 
supplied, I confirm that I was given unrestricted access to inspect those sections of the Site necessary for the 
execution of the Works. 
 
I further confirm that I am completely satisfied with the scope of work as explained by the Engineer and am 
fully aware of all Site conditions and regulations of whatsoever nature that could influence the preparation of 
our tender. 
 
I therefore append my signature below in agreement that we will not institute any claim against the Employer 
after submission of our tender based on lack of knowledge of site conditions or regulations appertaining to the 
execution of this Contract. 
 
 
 
 
 
 
                 
Signature of Tenderer’s Representative   Date 
 
 
 
 
 
                 
Signature of Engineer’s Representative   Date 
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COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 AND CONSTRUCTION 

REGULATIONS, 2003 

 

The tenderer shall attach to this Form evidence that he is registered and in good standing with a compensation 

insurer who is approved by Department of Labour in terms of section 80 of the Compensation for Injury and 

Disease Act (COID)(Act 130 of 1993).  

The tenderer is required to disclose, by also attaching documentary evidence to this form, all inspections, 

investigations and their outcomes conducted by the Department of Labour into the conduct of the tenderer at 

any time during the 36 months preceding the date of this tender. 

 

 

 

 

 

SIGNED ON BEHALF OF THE TENDERER:   ...............................................................................  

 

Note to tenderer: 

Discovery that the tenderer has failed to make proper disclosure may result in CDM terminating a 

contract that flows from this tender on the ground that it has been rendered invalid by the tenderer’s 

misrepresentation.  
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CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD REGISTRATION 

The tenderer is to affix to this page either: 

• Written proof of his registration with the CIDB as a Category 6CEPE/7CE or Higher  

Or 

• Written proof of his application to the CIDB for registration as a contractor in the category listed above. 

Note: 

1. Failure to affix such documentation as prescribed to this page shall result in this tender not being further 

considered for the award of the contract. 

2. Should this tender be considered for award of the contract, based on proof of submission of application 

for registration in the appropriate category with the CIDB, and should proof of such subsequent 

registration not be forthcoming to the employer by the time of award of the contract, then this tender will 

no longer be considered for the award of the contract. 
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   MBD 3.1 
 

PRICING SCHEDULE – FIRM PRICES 
(PURCHASES) 

 
NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES 

SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 
 
 IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A 

SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 

 
Name of Bidder…………………………………… Bid Number………………………... 
 
Closing Time ………………….……………. ….. Closing Date   ……………………….. 
                                 

 
OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
 
__________________________________________________________________________ 
 
ITEM QUANTITY DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.       **(ALL APPLICABLE TAXES INCLUDED) 
 

 
 
- Required by:     …………………………………. 
 
-       At:         …………………………………. 
        

………………………………… 
 
- Brand and Model    …………………………………. 
       
- Country of Origin …………………………………. 
  
 
-       Does the offer comply with the specification(s)?   *YES/NO 
 
- If not to specification, indicate deviation(s) …………………………………. 
   
- Period required for delivery     …………………………………. 
             *Delivery: Firm/Not firm 

 
- Delivery basis        …………………………………….   

 
 

Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 
 
** “all applicable taxes” includes value- added tax, pay as you earn, income tax, unemployment insurance 
fund contributions and skills development levies. 
 
 
*Delete if not applicable 
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MBD 3.2 

PRICING SCHEDULE – NON-FIRM PRICES 
(PURCHASES) 

 
  

NOTE:  PRICE ADJUSTMENTS WILL BE ALLOWED AT THE PERIODS AND TIMES SPECIFIED IN THE 
BIDDING DOCUMENTS.  
 
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE PRICING 
SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 

Name of Bidder………………………………………                 Bid number………………………………… 
 
Closing Time …………………….……..……………                 Closing Date ………………………………                                   

 
OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
 
----------------------------------------------------------------------------------------------------------------------------- ------------------
- 
 
ITEM QUANTITY  DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.         **(ALL APPLICABLE TAXES INCUDED) 
----------------------------------------------------------------------------------------------------------------------------- ------------------
- 
 
 
 
 
- Required by:        ………………………………………… 
 
- At:           ……. …..………………………………. 
       
    
 
- Brand and model       …….…………………………………. 
-        
- Country of origin       ……...…………………………………. 
 
 
- Does the offer comply with the specification(s)?     *YES/NO 
 
- If not to specification, indicate deviation(s)    …………………………………………. 
   
- Period required for delivery        …………………………………………. 

 
- Delivery:             *Firm/Not firm 
 
 
** ”all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  insurance 
fund contributions and skills development levies. 
 
 
*Delete if not applicable 
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MBD 3.2 
 

PRICE ADJUSTMENTS 
 

 
A  NON-FIRM PRICES SUBJECT TO ESCALATION 
 
1. IN CASES OF PERIOD CONTRACTS, NON-FIRM PRICES WILL BE ADJUSTED (LOADED) WITH 

THE ASSESSED CONTRACT PRICE ADJUSTMENTS IMPLICIT IN NON-FIRM PRICES WHEN 
CALCULATING THE COMPARATIVE PRICES 

 
2. IN THIS CATEGORY PRICE ESCALATIONS WILL ONLY BE CONSIDERED IN TERMS OF THE 

FOLLOWING FORMULA: 
 

  

Where: 
 

Pa = The new escalated price to be calculated. 
(1-V) Pt =  85% of the original bid price. Note that Pt must always be the original bid 

price and not an escalated price. 
D1, D2.. = Each factor of the bid price eg. labour, transport, clothing, footwear, etc.  The 

total of the various factors D1,D2…etc. must add up to 100%. 
R1t, R2t…… = Index figure obtained from new index (depends on the number of factors 

used). 
R1o, R2o = Index figure at time of bidding. 
VPt = 15% of the original bid price.  This portion of the bid price remains firm i.e. it 

is not subject to any price escalations. 
 

3. The following index/indices must be used to calculate your bid price: 
 

Index………. Dated………. Index………. Dated………. Index………. Dated………. 
 
Index………. Dated………. Index………. Dated……….  Index………. Dated………. 

 
4. FURNISH A BREAKDOWN OF YOUR PRICE IN TERMS OF ABOVE-MENTIONED FORMULA.  THE 

TOTAL OF THE VARIOUS FACTORS MUST ADD UP TO 100%. 
 

FACTOR 
(D1, D2 etc. eg. Labour, transport etc.) 

P           PERCENTAGE OF BID PRICE 

  

  

  

  

  

  

  

  

  

  

  

 
 
 
 

 
 
 
 

( ) VPt
oR

tR
D

oR

tR
D

oR

tR
D

oR

tR
DPtVPa +








+++−=

4

4
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3
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2
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MBD 3.2 
 

B PRICES SUBJECT TO RATE OF EXCHANGE VARIATIONS 
 

1. Please furnish full particulars of your financial institution, state the currencies used in the conversion of 
the prices of the items to South African currency, which portion of the price is subject to rate of exchange 
variations and the amounts remitted abroad.  

 

PARTICULARS OF 
FINANCIAL 

INSTITUTION 
ITEM NO PRICE 

CURRENC
Y 

RATE 

PORTION 
OF PRICE 
SUBJECT 
TO ROE 

AMOUNT 
IN 

FOREIGN 
CURRENC

Y 
REMITTED 
ABROAD 

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

 
 
 

2. Adjustments for rate of exchange variations during the contract period will be calculated by using the 
average monthly exchange rates as issued by your commercial bank for the periods indicated 
hereunder: (Proof from bank required) 

 
 

AVERAGE MONTHLY EXCHANGE 
RATES FOR THE PERIOD: 

DATE 
DOCUMENTATION 

MUST BE 
SUBMITTED TO 

THIS OFFICE 

DATE FROM WHICH 
NEW CALCULATED 

PRICES WILL 
BECOME 

EFFECTIVE 

DATE UNTIL WHICH 
NEW CALCULATED 

PRICE WILL BE 
EFFECTIVE 
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MBD 4 

DECLARATION OF INTEREST 
 

1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, 

may make an offer or offers in terms of this invitation to bid.  In view of possible allegations of 
favouritism, should the resulting bid, or part thereof, be awarded to persons connected with or related 
to persons in service of the state, it is required that the bidder or their authorised representative 
declare their position in relation to the evaluating/adjudicating authority and/or take an oath declaring 
his/her interest.  

 
3 In order to give effect to the above, the following questionnaire must be completed and 

submitted with the bid. 
 
3.1 Full Name:   ………………………………………………………………………… 
 
3.2 Identity Number:     ………………………………………………………………… 
 
3.3 Company Registration Number:   ………………………………………………… 
 
3.4 Tax Reference Number:    ………………………………………………………… 
 
3.5 VAT Registration Number:   ……………………………………………………… 
 

3.6 Are you presently in the service of the state                                                 YES / NO   
                                                       

 3.6.1 If so, furnish particulars. 
 
             ……………………………………………………………… 
 
             ……………………………………………………………… 
 
3.7 Have you been in the service of the state for the past                                   YES / NO 
          twelve months? 
 
3.7.1 If so, furnish particulars. 

……………………………………………………………… 
……………………………………………………………… 

 
3.8 Do you, have any relationship (family, friend, other) with persons in the service of the state and who 

may be involved with the evaluation and or adjudication of this bid?                                      YES / NO 
 
 
3.8.1 If so, furnish particulars. 
 

 

 
 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
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 ………………………………………………………
……………………………………………………… 

 
 ………………………………………………………

……………………………………… 
                    
            
3.8 Are you, aware of any relationship (family, friend, other) between a bidder and any persons in the 

service of the state who may be involved with the evaluation and or adjudication of this bid? 
                                                                                              YES / NO 

 
3.9.1 If so, furnish particulars 
 
………………………………………………….. 
 
…………………………………………………. 
 
3.10 Are any of the company’s directors, managers, principal shareholders or stakeholders in service of the 

state?                       
                                   
                                                                                                                                      YES / NO 
    
 
3.10.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
3.11 . Are any spouse, child or parent of the company’s directors,                         YES / NO 
managers, principal shareholders or stakeholders in service 
of the state? 
 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
 
 

CERTIFICATION 
 

 
I, THE UNDERSIGNED (NAME) ………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO 
BE FALSE.   
 
 
…………………………………..        ……………………………………………………..
   
 Signature                               Date 
 
 
 
………………………………….      ……………………………………………………… 
 Position  Name of Bidder 
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MBD 5 

 
 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED) 
 
 
 

For all procurement expected to exceed R10 million (all applicable taxes  included), bidders must 
complete the following questionnaire: 
 
1 Are you by law required to prepare annual financial 

statements for auditing? 
 
 
1.1 If yes, submit audited annual financial statements for the 

past three years or since the date of establishment if 
established during the past three years. 

 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
2 Do you have any outstanding undisputed commitments for 

municipal services towards any municipality for more than 
three months or any other service provider in respect of which 
payment is overdue for more than 30 days? 

 
 
2.1 If no, this serves to certify that the bidder has no undisputed 

commitments for municipal services towards any municipality 
for more than three months or other service provider in 
respect of which payment is overdue for more than 30 days. 

 
 
2.2 If yes, provide particulars. 
 

……………………………………………………………… 
 
            ………………………………………………………………. 
 
            ………………………………………………………………. 
 
             …………………………………………………………….. 
 
* Delete if not applicable 
 
  *YES / NO 
 
 
 

                 
              
 
 
 
 
 
  *YES / NO 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3 Has any contract been 

awarded to you by an organ 
of state during the past five 
years, including particulars 
of any material non-
compliance or dispute 
concerning the execution of 
such contract? 
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 1 

 
3.1       If yes, furnish particulars 

 
             ………………………………………………………………. 
 

…………………………………………………… 
 

 *YES / NO 
 
 

 
 

 
 
 
 
 
 

 

 
4. Will any portion of goods or services be sourced from outside                            *YES / NO 
             the Republic, and, if so, what portion and whether any portion  
             of payment from the municipality / municipal entity is expected to be  
             transferred out of the Republic? 
 
 
4.1 If yes, furnish particulars 
 
 

…………………………………………………….. 
 
…………………………………………………….. 

 
 
 

CERTIFICATION 
 

 
I, THE UNDERSIGNED (NAME)     ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE  
 
FALSE.   
 
 
…………………………………..  …………………………………….. 
 Signature  Date 
 
 
……………………….................  ……………………………………. 
Position   Name of Bidder 
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                                            MBD 6.1 
 
 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 
 
 
This preference form must form part of all tenders invited.  It contains general information and serves 
as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER 
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 
 
 
1. GENERAL CONDITIONS 
1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 
applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 
applicable taxes included). 

 
1.2 To be completed by the organ of state 
 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 90/10 preference point system. 
 

b) The applicable preference point system for this tender is the 80/20 preference point system. 
 

c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The 
lowest/ highest acceptable tender will be used to determine the accurate system once 
tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for:  
(a) Price; and 
(b) Specific Goals. 

 
1.4 To be completed by the organ of state: 
The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 
 
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 

tender to claim points for specific goals with the tender, will be interpreted to mean that 
preference points for specific goals are not claimed. 

 
1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 

adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, 
in any manner required by the organ of state. 

 
2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to 
an invitation to provide goods or services through price quotations, competitive tendering 
process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by 
an organ of state in response to an invitation for the origination of income-generating 
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contracts through any method envisaged in legislation that will result in a legal agreement 
between the organ of state and a third party that produces revenue for the organ of state, 
and includes, but is not limited to, leasing and disposal of assets and concession contracts, 
excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000).   

 
3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
 

3.1. POINTS AWARDED FOR PRICE 
 
3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  
 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏⬚

𝑷𝒎𝒊𝒏⬚
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏⬚

𝑷𝒎𝒊𝒏⬚
) 

 Where 
 Ps = Points scored for price of tender under consideration 
 Pt = Price of tender under consideration 
 Pmin = Price of lowest acceptable tender 
 
 
 
 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 
 
A maximum of 80 or 90 points is allocated for price on the following basis: 
  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙⬚

𝑷𝒎𝒂𝒙⬚
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙⬚

𝑷𝒎𝒂𝒙
) 

  
Where 
 Ps = Points scored for price of tender under consideration 
 Pt = Price of tender under consideration 
 Pmax = Price of highest acceptable tender 
 
4. POINTS AWARDED FOR SPECIFIC GOALS  
 
4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes 
of this tender the tenderer will be allocated points based on the goals stated in table 1 below 
as may be supported by proof/ documentation stated in the conditions of this tender: 
 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of 
state must, in the tender documents, stipulate in the case of—  
 
 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used to 
determine the applicable preference point system; or 
 

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will 
apply and that the lowest acceptable tender will be used to determine the applicable 
preference point system,   
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then the organ of state must indicate the points allocated for specific goals for both the 90/10 
and 80/20 preference point system.  

 
 
Table 1: Specific goals for the tender and points claimed are indicated per the table below.  
(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  
Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system and proof should be attached (Identity document and or medical report). Failure to 
submit proof would result in loss of specific goals points)   

The specific goals 
allocated points in terms 
of this tender 

Number of 
points 

allocated 

(80/20 system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 
system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points 

claimed 

(80/20 
system) 

(To be 
completed by 
the tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed by 
the tenderer) 

Owned by black South 
African people (Male or 

Female) 

5    

Owned by people who are 
women (of all races) 

5    

Owned by black South 
African people who are 

youth  

5    

Owned by people with 
disability 

5    

        Total Points 20    

 
 
 
DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 
4.4. Company registration number: …………………………………………………………... 
4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[Tick applicable box]  

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 
that the points claimed, based on the specific goals as advised in the tender, 
qualifies the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 
ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 
iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 
to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 
conditions of contract have not been fulfilled, the organ of state may, in addition to any 
other remedy it may have – 
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(a) disqualify the person from the tendering process; 
(b) recover costs, losses or damages it has incurred or suffered as a 

result of that person’s conduct; 
(c) cancel the contract and claim any damages which it has suffered 

as a result of having to make less favourable arrangements due 
to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 
directors, or only the shareholders and directors who acted on a 
fraudulent basis, be restricted from obtaining business from any 
organ of state for a period not exceeding 10 years, after the audi 
alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
        

            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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 MBD 7.2 

 

CONTRACT FORM - RENDERING OF SERVICES 

 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE 
PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE 
PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED 
CONTRACTS FOR THEIR RESPECTIVE RECORDS. 
 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 

 
1. I hereby undertake to render services described in the attached bidding documents to (name of the 

institution) ……………………………………. in accordance with the requirements and task directives 
/ proposals specifications stipulated in Bid Number………….………. at the price/s quoted.  My offer/s 
remain binding upon me and open for acceptance by the Purchaser during the validity period indicated 
and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 
 

(i) Bidding documents, viz 
- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claims for Broad Based Black Economic Empowerment Status Level of 

Contribution in terms of the Preferential Procurement Regulations 2011; 
- Declaration of interest; 
- Declaration of Bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract;  

(ii) General Conditions of Contract; and 
(iii) Other (specify) 
 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) and 
rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and rate(s) 
cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and calculations 
will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfilment of this contract. 
 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 
 
6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT)  …………………………….…. 
CAPACITY   …………………………..…… 
SIGNATURE  ……………………….………. 
NAME OF FIRM …………………………….…. 
DATE    ………………………………… 

 
 
 
 
 
 
 
 
 

WITNESSES 
 
1 …….……………………………. 
 
2 ……….…………………………. 
 
DATE: ……………………………. 
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MBD 7.2 
 
 
 

CONTRACT FORM - RENDERING OF SERVICES 
           

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
 

1. I………………………………………….….in my capacity  as……………………...……………………… 

accept your bid under reference number ………………dated………………………for the rendering of 

services indicated hereunder and/or further specified in the annexure(s). 

 

2. An official order indicating service delivery instructions is forthcoming. 

 

3. I undertake to make payment for the services rendered in accordance with the terms and conditions 

of the contract, within 30 (thirty) days after receipt of an invoice. 

 

DESCRIPTION OF 

SERVICE 

PRICE (ALL 
APPLICABLE 

TAXES 
INCLUDED) 

COMPLETION 
DATE 

  

     

 
 
 

4. I confirm that I am duly authorized to sign this contract. 
 
 
SIGNED AT ………………………………………     ON       ………………………………. 
 
 
NAME (PRINT) …………………………………………… 
 
SIGNATURE  ………………………………………… 

 
OFFICIAL STAMP 
 
  

WITNESSES 
 
1 ….……………………………. 
 
2 …..……………………………

. 
 
DATE: ………………………… 
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MBD 4 
 

DECLARATION OF INTEREST 
 

1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, 

may make an offer or offers in terms of this invitation to bid.  In view of possible allegations of 
favouritism, should the resulting bid, or part thereof, be awarded to persons connected with or related 
to persons in service of the state, it is required that the bidder or their authorised representative 
declare their position in relation to the evaluating/adjudicating authority and/or take an oath declaring 
his/her interest.  

 
3 In order to give effect to the above, the following questionnaire must be completed and submitted with 
the bid. 

 
3.1 Full Name:   ………………………………………………………………………… 
 
3.2 Identity Number:     ………………………………………………………………… 
 
3.3 Company Registration Number:   ………………………………………………… 
 
3.4 Tax Reference Number:    ………………………………………………………… 
 
3.5 VAT Registration Number:   ……………………………………………………… 
 
 

3.6 Are you presently in the service of the state                                                       YES / NO   
                                                       

 3.6.1 If so, furnish particulars. 
 
             ……………………………………………………………… 
 
             ……………………………………………………………… 
 
3.7 Have you been in the service of the state for the past                                         YES / NO 
          twelve months? 
 
3.8.1 If so, furnish particulars. 
 

……………………………………………………………… 
 
…………………………………………………………… 

3.8 Do you, have any relationship (family, friend, other) with persons in the service of the state and who 
may be involved with the evaluation and or adjudication of this bid?                  YES / NO  

 
3.8.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
……………………………………………………………….……… 
                    

 

 
 MSCM Regulations: “in the service of the state” means to be – 

(g) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(h) a member of the board of directors of any municipal entity; 
(i) an official of any municipality or municipal entity; 
(j) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(k) a member of the accounting authority of any national or provincial public entity; or 
(l) an employee of Parliament or a provincial legislature. 
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3.9 Are you, aware of any relationship (family, friend, other) between a bidder and any persons in the 

service of the state who may be involved with the evaluation and or adjudication of this bid?  YES / NO 
 
3.9.1 If so, furnish particulars 
 

……………………………………………………………. 
 
……………………………………………………………. 
 
 

3.10 Are any of the company’s directors, managers, principal                                           YES / NO 
  shareholders or stakeholders in service of the state?                       
 
3.10.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
3.12 Are any spouse, child or parent of the company’s directors,                                        YES / NO 

managers, principal shareholders or stakeholders in service 
of the state? 

 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 

CERTIFICATION 

 
 

I, THE UNDERSIGNED (NAME) ……………………………………………………………………… 
 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE  

FALSE.   

 
………………………………….. ………………………………………………………………….. 
 Signature                         Date 
 
 
…………………………………. ……………………………………………………………………… 
 Position  Name of Bidder 
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MBD 8 

 
DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

 
 

1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that 

when goods and services are being procured, all reasonable steps are taken to combat the 
abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management system or 

committed any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, municipal or other 

public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention 

and Combating of Corrupt Activities Act (No 12 of 2004). 
 

4 In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database 
of Restricted Suppliers as companies or persons prohibited from doing 
business with the public sector? 

(Companies or persons who are listed on this Database were informed in 
writing of this restriction by the Accounting Officer/Authority of the institution 
that imposed the restriction after the audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corrupt Activities 
Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page.  
 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court of law outside the Republic of South Africa) for fraud or corruption during 
the past five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 
 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or 
any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 
 

 
CERTIFICATION 

 
I, THE UNDERSIGNED (FULL NAME) ………….……………………………..…………………………… 

 CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM TRUE AND 
CORRECT. 

 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 

AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 
 ………………………………………...   …………………………..….. 
 Signature            Date 
 
 
 ……………………………………….    ………………………….. 
 Position           Name of Bidder 
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MBD 9 

 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 

between, or concerted practice by, firms, or a decision by an association of firms, if it is between 

parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive 

bidding is a pe se prohibition meaning that it cannot be justified under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide 
measures for the combating of abuse of the supply chain management system, and must enable the 
accounting officer, among others, to: 

 
a. takes all reasonable steps to prevent such abuse; 

 
b. rejects the bid of any bidder if that bidder or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper 
conduct in relation to such system; and 

 
c. cancels a contract awarded to a person if the person committed any corrupt or fraudulent act 

during the bidding process or the execution of the contract. 
 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, 

when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be 

completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 
 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to 

compete, secretly conspire to raise prices or lower the quality of goods and / or services for 

purchasers who wish to acquire goods and / or services through a bidding process.  Bid rigging is, 

therefore, an agreement between competitors not to compete. 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 

_______________________________________________________________________ 

(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

_______________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of: _______________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true 

and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf 

of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder 

to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 

affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of 

business as the bidder 
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MBD 9 

  

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between 

partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

(a) prices;       

(b) geographical area where product or service will be rendered (market allocation)   

(c)  methods, factors or formulas used to calculate prices; 

(d)  the intention or decision to submit or not to submit, a bid;  

(e) the submission of a bid which does not meet the specifications and conditions of the bid; 

or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements with 

any competitor regarding the quality, quantity, specifications and conditions or delivery particulars of 

the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly 

or indirectly, to any competitor, prior to the date and time of the official bid opening or of the 

awarding of the contract. 

 

 

³ Joint venture or Consortium means an association of persons for the purpose of combining their 
expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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MBD 9 

 

10.   I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 

Competition Commission for investigation and possible imposition of administrative penalties in 

terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National 

Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 

business with the public sector for a period not exceeding ten (10) years in terms of the Prevention 

and Combating of Corrupt Activities Act  No 12 of 2004 or any other applicable legislation. 

 

 

 …………………………………………………   ………………………………… 

Signature             Date 

 

………………………………………………….   ………………………………… 

Position              Name of Bidder 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C1.1 Form of Offer and Acceptance  
 

Offer 
 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
CONTRACT NO.: INF-W04/2024/2025 
PHASHA WATER SUPPLY-CONTRACT A 
 
 
The Bidder, identified in the offer signature block, has examined the documents listed in the Bid data and 
addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the 
conditions of Bid. 
 
By the representative of the Bidder, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the Bidder offers to perform all of the obligations and liabilities of the contractor under 
the contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the conditions of contract identified in the 
contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . …………………… 
 
 …………………………………………………………………………………………………… Rand (in words);  
 
R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. …. (In figures)  
 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the Bidder before the end of the period of validity 
stated in the Bid data, whereupon the Bidder becomes the party named as the contractor in the conditions 
of contract identified in the contract data. 
 
 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...                        Date . . . . . . . . . . . . . . . . . ..      
Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...  
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ... 
for the Bidder 
(Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...  
address of  
organization)      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name and                
signature  
of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the Bidder’s 
offer.  In consideration thereof, the employer shall pay the contractor the amount due in accordance with 
the conditions of contract identified in the contract data.  Acceptance of the Bidder’s offer shall form an 
agreement between the employer and the Bidder upon the terms and conditions contained in this 
agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4 
above.  
 
Deviations from and amendments to the documents listed in the Bid data and any addenda thereto as 
listed in the Bid schedules as well as any changes to the terms of the offer agreed by the Bidder and the 
employer during this process of offer and acceptance, are contained in the schedule of deviations attached 
to and forming part of this agreement.  No amendments to or deviations from said documents are valid 
unless contained in this schedule. 
 
The Bidder shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s agent (whose details are given in the contract data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the contract data. Failure to fulfil fill any of these 
obligations in accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the Bidder 
receives one fully completed original copy of this document, including the schedule of deviations (if any).  
Unless the Bidder (now contractor) within five working days of the date of such receipt notifies the 
employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 
Signature         . . . . . . . . . . . . . . . . . . . . . . . . . . ...              Date . . . . . . . . . . . . . . . . . ..     
Name               . . . . . . . . . . . . . . . . . . . . . . . . . . ... 
Capacity           . . . . . . . . . . . . . . . . . . . . . . . . . . ..  
 
for the 
Employer         CAPRICORN DISTRICT MUNICIPALITY 
                         Box 4100 
                         41 Biccard Streets 
                         Polokwane 
                         0700 
 
Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
signature  
of witness                                                                                          Date . . . . . . . . . . . . . . . . . ..    
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
By the duly authorised representatives signing this agreement, the employer and the Bidder agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the Bid data and addenda thereto as listed in the Bid schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the Bidder and the employer 
during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy 
of this Agreement shall have any meaning or effect in the contract between the parties arising from this 
agreement. 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C1.2 Contract Data  
 
The General Conditions of Contract for Construction Works (2015) published by the South African Institution 
of Civil Engineering, are applicable to this contract and forms Volume 1 of the Contract Document. Volume 2 
is the Contract Drawings Copies of these conditions of contract may be obtained from the South African 
Institution of Civil Engineering (tel: 011-805 5947). 
 
The General Conditions of Contract for Construction Works make several references to the Contract Data for 
specific data, which together with these conditions collectively describe the risks, liabilities and obligations of 
the contracting parties and the procedures for the administration of the Contract. The Contract Data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the general conditions of 
contract. 
 
Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for 
Construction Works to which it mainly applies. 
 

 
 
4.5.2 
 
49.6.1 to 
4.9.6.3 
 
55.1.8  
 
 
 
 

The variations to the General Conditions of Contract are: 
 
Replace the term “Safety” with “Occupational Health and Safety” 
 
Replace the term “Bank” with “Bank or Insurance Company” 
 
 
Replace sub-clause with: 
The Contractor or anyone on his behalf or in his employ would pay, offer or offer as payment to 
any person in the employ of the Employer, or in the employ of the Engineer, a gratuity or reward 
or commission. 
 

 The additional clauses to the General Conditions of Contract are: 
 
Payment for the labour-intensive component of the works 
 

Payment for works identified in the Scope of Work as being labour-intensive shall only be 
made in accordance with the provisions of the Contract if the works are constructed strictly 
in accordance with the provisions of the Scope of Work. Any non-payment for such works 
shall not relieve the Contractor in any way from his obligations either in contract or in delict.  
 
 

Linkage of payment for labour-intensive component of works to submission of project 
data   
 

The Contractor’s payment invoices shall be accompanied by labour information for the 
corresponding period in a format specified by the employer. If the contractor chooses to 
delay submitting payment invoices, labour returns shall still be submitted as per frequency 
and timeframe stipulated by the Employer. The contractor’s invoices shall not be paid until 
all pending labour information has been submitted. 
 

 
Applicable labour laws 
 

The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded 
Public Works Programmes, issued in terms of the Basic Conditions of Employment Act of 
1997 by the Minister of Labour in Government Notice, shall apply to works described in the 
scope of work as being labour-intensive and which are undertaken by unskilled or semi-
skilled workers. 



PHASHA WATER SUPPLY - CONTRACT A                                                                                 CONTRACT NO.  INF-W04/2024/2025 

 

 

 

59 

 
 

1. Introduction  

1.1 This document contains the standard terms and conditions for workers employed 

in elementary occupations on an Expanded Public Works Programme (EPWP). 

These terms and conditions do NOT apply to persons employed in the 

supervision and management of a SPWP.  

1.2 In this document 

(a) ''department~~ means any department of the State, implementing agent or 

contractor;  

{b) "employer" means any department, implementing agency or contractor 

that hires workers to work in elementary occupations on an EPWP;  

(c) "worker" means any person working in an elementary occupation on an 

EPWP;  

(d) "elementary occupation" means any occupation involving unskilled or 

semi-skilled work;  

(e) "management' means any person employed by a department or 

implementing agency to administer or execute an EPWP;  

(f) "task" means a fixed quantity of work;  

(g) "task*based work" means work in which a worker is paid a fixed rate for 

performing a task;  

(h) "task-rated worker" means a worker paid on the basis of the number of 

tasks completed;  

(i) "time-rated worker means a worker paid on the basis of the length of time 

worked.  

2. Terms of Work  

2.1 Workers on an EPWP are employed on a temporary basis or contract basis. 

3. Normal Hours of Work  

3.1 An employer may not set tasks or hours of work that require a worker to work 

(a) more than forty hours in any week;  

(b) on more than five days in any week; and  

(c) for more than eight hours on any day.  

3.2 An employer and worker may agree that a worker will work four days per week. 

The worker may then work up to ten hours per day.  

3.3 A task-rated worker may not work more than a total of 55 hours in any week to 

complete the tasks allocated (based on a 40-hour week) to that worker.  

4. Meal Breaks  

4.1 A worker may not work for more than five hours without taking a meal break of at 

least thirty minutes duration.  

4.2 An employer and worker may agree on longer meal breaks.  

4.3 A worker may not work during a meal break. However, an employer may require a 

worker to perform duties during a meal break if those duties cannot be left 

unattended and cannot be performed by another worker. An employer must take 

reasonable steps to ensure that a worker is relieved of his or her duties during the 

meal break.  

 

4.4 A worker is not entitled to payment for the period of a meal break. However, a 

worker who is paid on the basis of time worked must be paid if the worker is 

required to work or to be available for work during the meal break.  
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5. Special Conditions for Security Guards  

5.1 A security guard may work up to 55 hours per week and up to eleven hours per 

day.  

5.2 A security guard who works more than ten hours per day must have a meal break 

of at least one hour or two breaks of at least 30 minutes each. 

6. Daily Rest Period  

Every worker is entitled to a daily rest period of at least twelve consecutive hours. The 

daily rest period is measured from the time the worker ends work on one day until the 

time the worker starts work on the next day.  

7. Weekly Rest Period  

Every worker must have two days off every week. A worker may only work on their 

day off to perform work which must be done without delay and cannot be performed 

by workers during their ordinary hours of work {"emergency work").  

8. Sick Leave  

8.1 Only workers who work more than 24 hours per month have the right to claim 

sick-pay in terms of this clause.  

8.2 A worker who is unable to work on account of illness or injury is entitled to claim 

one day's paid sick leave for every full month that the worker has worked in terms 

of a contract.  

8.3 A worker may accumulate a maximum of twelve days' sick leave in a year.  

8.4 Accumulated sick-leave may not be transferred from one contract to another 

contract.  

8.5 An employer must pay a task-rated worker the worker's daily task rate for a day's 

sick leave.  

8.6 An employer must pay a time-rated worker the worker's daily rate of pay for a 

day's sick leave.  

8.7 An employer must pay a worker sick pay on the workers usual payday.  

8.8 Before paying sick-pay, an employer may require a worker to produce a certificate 

stating that the worker was unable to work on account of sickness or injury if the 

worker is  

(a) absent from work for more than two consecutive days; or  

(b) absent from work on more than two occasions in any eight-week period. 

8.9 A medical certificate must be issued and signed by a medical practitioner, a 

qualified nurse or a clinic staff member authorized to issue medical certificates 

indicating the duration and reason for incapacity.  

8.10 A worker is not entitled to paid sick-leave for a work-related injury or 

occupational disease for which the worker can claim compensation under the 

Compensation for Occupational Injuries and Diseases Act.  

9. Maternity Leave  

9.1 A worker may take up to four consecutive months' unpaid maternity leave.  

9.2 A worker is not entitled to any payment or employment-related benefits during 

maternity leave.  

9.3 A worker must give her employer reasonable notice of when she will start 

maternity leave and when she will return to work.  

9.4 A worker is not required to take the full period of maternity leave. However, a 

worker may not work for four weeks before the expected date of birth of her child 

or for six weeks after the birth of her child, unless a medical practitioner, midwife 

or qualified nurse certifies that she is fit to do so.  

9.5 A worker may begin maternity leave  

(a) four weeks before the expected date of birth; or  

(b) on an earlier date 

(i) if a medical practitioner, midwife or certified nurse certifies 

that it is necessary for the health of the worker or that of her 

unborn child; or  

(ii) if agreed to between employer and worker; or  
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(c) on a later date, if a medical practitioner, midwife or certified nurse has 

certified that the worker is able to continue to work without endangering 

her health.  

9.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a 

stillborn child may take maternity leave for up to six weeks after the miscarriage or 

stillbirth. 

10. Family responsibility leave  

10.1  Workers, who work for at least four days per week, are entitled to three days 

paid family responsibility leave each year in the following circumstances  

(a) when the employee's child is born;  

(b) when the employee’s child is sick;  

(c) in the event of a death of - 

(i) the employee’s spouse or life partner;  

(ii) the employee’s parent, adoptive parent, grandparent, child, adopted 

child, grandchild or sibling.  

11. Statement of Conditions  

11 .1 An employer must give a worker a statement containing the following details 

at the start of employment  

(a) the employer's name and address and the name of the EPWP;  

(b) the tasks or job that the worker is to perform; and  

(c) the period for which the worker is hired or, if this is not certain, the expected 

duration of the contract;  

(d) the worker's rate of pay and how this is to be calculated;  

(e) the training that the worker will receive during the EPWP.  

11.2  An employer must ensure that these terms are explained in a suitable 

language to any employee who is unable to read the statement.  

11.3  An employer must supply each worker with a copy of these conditions of 

employment.  

12. Keeping Records  

12.1 Every employer must keep a written record of at least the following  

(a) the worker's name and position; signed contract by both parties 

(b) copy of an acceptable worker identification certified 

(c) in the case of a task-rated worker, the number of tasks completed by the 

worker; or daily attendance register 

(d) in the case of a time-rated worker, the time worked by the worker;  

(e) payments made to each worker signed off by worker.  

12.2 The employer must keep this record for a period of at least three years after 

the completion of the EPWP.  

13. Payment  

13.1 An employer must pay all wages at least monthly in cash or by cheque or into 

a bank account.  

13.2 A worker may not be paid less than the minimum EPWP wage rate of 

R170,00 per day or per task. This will be adjusted annually on the 1st of March in 

line with inflation (available CPI as provided by StatsSA six (6) weeks before 

implementation).  

13.3 A task-rated worker will only be paid for tasks that have been completed.  

13.4 An employer must pay a task-rated worker within five weeks of the work being 

completed and the work having been approved by the manager or the contractor 

having submitted an invoice to the employer.  

13.5 A time-rated worker will be paid at the end of each month.  

13.6 Payment must be made in cash, by cheque or by direct deposit into a bank 

account designated by the worker.  

13.7 Payment in cash or by cheque must take place  

(a) at the workplace or at a place agreed to by the worker;  

(b) during the worker's working hours or within fifteen minutes of the start or finish 

of work;  

(c) in a sealed envelope which becomes the property of the worker.  
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13.8 An employer must give a worker the following information in writing 

(a) the period for which payment is made;  

(b) the numbers of tasks completed or hours worked;  

(c) the worker's earnings;  

(d) any money deducted from the payment;  

(e) the actual amount paid to the worker.  

13.9 If the worker is paid in cash or by cheque, this information must be recorded 

on the envelope and the worker must acknowledge receipt of payment by signing 

for it.  

13.10 If a worker's employment is terminated, the employer must pay all monies 

owing to that worker within one month of the termination of employment.  

14. Deductions  

14.1 An employer may not deduct money from a worker’s payment unless the 

deduction is required in terms of a law.  

14.2 An employer must deduct and pay to the SA Revenue Services any income 

tax that the worker is required to pay.  

14.3 An employer who deducts money from a worker’s pay for payment to another 

person must pay the money to that person within the time period and other 

requirements specified in the agreement law, court order or arbitration award 

concerned.  

14.4 An employer may not require or allow a worker to 

(a) repay any payment except an overpayment previously made by the employer 

by mistake;  

(b) state that the worker received a greater amount of money than the employer 

actually paid to the worker; or  

(c) pay the employer or any other person for having been employed.  

15. Health and Safety  

15.1 Employers must take all reasonable steps to ensure that the working 

environment is healthy and safe. 

15.2 A worker must – 

(a) work in a way that does not endanger his/her health and safety or that of any 

other person;  

(b) obey any health and safety instruction;  

(c) obey all health and safety rules of the EPWP;  

(d) use any personal protective equipment or clothing issued by the employer;  

(e) report any accident, near-miss incident or dangerous behavior by another 

person to their employer or manager.  

16. Compensation for Injuries and Diseases  

16.1 It is the responsibility of the employers (other than a contractor) to arrange for 

all persons employed on a EPWP to be covered in terms of the Compensation for 

Occupational Injuries and Diseases Act, 130 of 1993.  

16.2 A worker must report any work-related Injury or occupational disease to their 

employer or manager.  

16.3 The employer must report the accident or disease to the Compensation 

Commissioner.  

16.4 An employer must pay a worker who is unable to work because of an injury 

caused by an accident at work 75% of their earnings for up to three months. The 

employer will be refunded this amount by the Compensation Commissioner. This 

does NOT apply to injuries caused by accidents outside the workplace such as 

road accidents or accidents at home.  

17. Termination  

17.1 The employer may terminate the employment of a worker for good cause after 

following a fair procedure.  

17.2 A worker will not receive severance pay on termination.  

17.3 A worker is not required to give notice to terminate employment. However, a 

worker who wishes to resign should advise the employer in advance to allow the 

employer to find a replacement. 

17.4 A worker who is absent for more than three consecutive days without 

informing the employer of an intention to return to work will have terminated the 
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contract. However, the worker may be re-engaged if a position becomes 

available. 

17.5 A worker who does not attend required training events, without good reason, 

will have terminated the contract. However, the worker may be re-engaged if a 

position becomes available.  

18. Certificate of Service  

18.1 On termination of employment, a worker is entitled to a certificate stating  

(a) the worker's full name;  

(b) the name and address of the employer;  

(c) the EPWP on which the worker worked;  

(d) the work performed by the worker;  

(e) any training received by the worker as part of the EPWP;  

(f) the period for which the worker worked on the EPWP;  

(g) any other information agreed on by the employer and worker. 

 

  
Contractor’s default in payment to Labourers and Employees 

Any dispute between the Contractor and labourers, regarding delayed payment or default 
in payment of fair wages, if not resolved immediately may compel the Employer to 
intervene. The Employer may, upon the Contractor defaulting payment, pay the moneys 
due to the workers not honoured in time, out of any moneys due or which may become 
due to the Contractor under the Contract. 

 
 
Minimum Number of Workers to be Employed  

The Contractor shall employ a minimum number of 40 unskilled workers, failure to which 
the Employer may take such steps to source these workers and incorporate them into the 
Contractor’s workforce without any financial adjustment of the Contract. Should the 
Contractor continually and deliberately fail to adhere to this provision without the express 
written consent of the Employer, the Employer shall have the right to take over the project 
and terminate the Contract in line with the Conditions of Contract. 
 

Reporting 
 
The Contractor shall submit monthly returns/reports as specified below: 
 

• Signed Muster rolls/pay sheets of temporary workers and permanent staff detailing the 
number, category, gender, rate of pay and daily attendance.  

• Plant utilization returns 

• Progress report detailing production output compared to the programme of works 
 

Provision of Hand tools 
The Contractor shall provide his labour force with hand tools of adequate quality, sufficient 
in numbers and make the necessary provisions to maintain the tools in good and safe 
working conditions. 
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Part 1: Contract Data completed by the Employer 
 

Clause  

1.1.1.5 Clause 1.1.1.5 of the GCC is replaced by the following:  The “Commencement date” shall be 
the date the site is handed over to the Contractor. 

1.1.1.15 
 
 

The name of the Employer is the Capricorn District Municipality. 
 
The address of the Employer is:  
Telephone:  015-294-1000 
Facsimile:    015-291-5697 
 
Address:      41 Biccard street, Polokwane, 0700 
Address:      Box 4100, Polokwane, 0700 
 

1.1.1.16 The engineer representing the Consultant is Mr Alpheus Matshimbe 

 The engineer’s address for receipt of communication is: 
VICTORY DEVELOPMENT PROJECT 
14 PAUL KRUGER STREET 
POLOKWANE 
0700 
Telephone: (015) 291 3892, Fax:  (015) 291 2821/086 664 6282 
e-mail:  admin@victorydevelopment.co.za or victoryce9@gmail.com 

1.1.1.12 
and 5.8 

The special non-working days are public holidays, Saturdays, Sundays and the days on which 
the contractor grants the majority of his permanent workforce leave around the 15th December 
and the first Monday of the subsequent year. 
 

3.1 The engineer is required in terms of his appointment with the employer to obtain the following 
specific approvals from the employer:  e.g., 
1.  Approval of extension of time; 
2.  Approval of additional costs; 
3.  Approval of variation orders; 
4.  Approval of penalties; 
5.  Approval from Capricorn District Municipality for the utilization of any Contingencies 
 

mailto:admin@victorydevelopment.co.za
mailto:victoryce9@gmail.com
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3.1.3 The Engineer is required to obtain the specific approval of the Employer before executing any 
of the following functions or duties: 
 
1. Nominating the Engineer’s Representative in terms of Clause 3.2.1. 
2. Delegation of Engineer’s authority in terms of Clause 3.2.4. 
3. Providing consent for subcontracting part of the contract in terms of Clause 4.4.3. 
4. The issuing of further drawings or instructions in terms of Clause 5.9.1 
5. The issuing of instructions for dealing with fossils and the like in terms of Clause 4.7. 
6. Authorizing the Contractor to repair and make good excepted risks in terms of Clause 

8.2.2.2.  
7. The issuing of a variation order in terms of Clause 6.3.2.  
8. Issuing of instructions to carry out work on a day work basis in terms of Clause 6.4.1.4. 
9. Granting permission to work during non-working times in terms of Clause 5.8.1.    
10. Suspend the progress of the works in terms of Clause 5.11.1. 
11. The issuing of an instruction to accelerate progress in terms of Clause 5.7.3. 
12. The reduction of a penalty for delay in terms of Clause 5.13.2. 
10. The determination of additional or reduced costs arising from changes in legislation in terms 

of Clause 6.8.4. 
11. The giving of a ruling on a contractor’s claim in terms of Clause 10.1.5. 
12. The agreeing of an extension to the 28 period in terms of Clause 10.1.5.1. 
13. The inclusion of credits in the next payment certificate in terms of Clause 10.1.5.2. 
14. The agreeing of the adjustment of the sums for general items in terms of Clause 6.11.1 
 

 The time to deliver the Form of Guarantee within 14 days of the Commencement Date. 
The Form of Guarantee is to contain the wording of the document included in Clause.2.4 or as 
supplied by the Employer. 
The liability for the guarantee shall be for 10% of the contract amount. 
 

5.3 The Works are to be commenced within 14 days of the Commencement Date. 

5.6.1 The Works programme is to be delivered within 14 days of the Commencement Date. 

8.6. The amount to be included in the sum insured to cover the value of: 
 

8.6.1.1.2 The value of the materials supplied by the Employer to be included in the insurance sum is R0-
00 

8.6.1.1.3 The amount to cover professional fees for repair or reinstatement of damage to the works to 
be included in the insurance sum is R0-00 
 

8.6.1.5 Contractor to provide ALL RISK insurance within 14 days of award.  
 

6.5.1.2.3 The percentage allowance to cover overhead charges is 15%. 
 

5.14 
1.1.1.5 

The works shall be completed within Ten (10) months exclusive of year end break. 
 

5.13 The penalty for failing to complete the Works is 1.5% of the contract amount per month or pro 
rata ( daily)  
 

6.8.2 The value of the payment certificates is to be adjusted in accordance with the Contract Price 
Adjustment Schedule, where: 

 
The value of “x” is 0,15 
The values of the coefficients are: 
a = Labour 
b = Contractor’s equipment 
c = Material 
d = Fuel  
The urban area nearest to the Site is Louis Trichardt 
The base month is the month prior to the closing of the Bid, i.e. July 2024 
 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80% 

6.10.3 The percentage retention on amounts due to the Contractor is 10% of the contract amount. 
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6.10.1 Minimum amount of interim payment certificate is R 500 000.00 
 

6.10.5 Retention of 10% will be deducted on every payment certificate 

7.8 The Defects Liability Period is 12 calendar months after the final completion date. 
 

10.5 Dispute resolution is to be my means of adjudication.  
 

10.7 Disputes are to be referred for final settlement to arbitration. 
 

Special 
Clause 
in terms 
of RDP 

Requirements in terms of government’s reconstruction and development programme. 
Target values 
In this contract the minimum target values shall be as follows: 

 
Labour Maximisation  : 30% 
ABE support    : 10% 
HDI Supervisory Staff  : 10% 
 

The penalties for not reaching the required target values will be calculated at 20% of the 
difference between the set target values and the actual target values achieved by the 
contractor at completion of the works. No bonuses for achieving the set target values are 
applicable. 
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Part 2: Data provided by the Contractor. 
 

Clause  

1.1.1.9 The contractor is 
 ...................................................................................................................................................  

 The contractor’s address for receipt of communication is: 
 
Telephone: ..................................................... …….. 
 
Mobile phone:  ............................................... ……. 
 
Facsimile:....................................................... ……. 
 
e-mail: 
 ...................................................................................................................................................  
 
Address: 
 ...................................................................................................................................................  
 
 ...................................................................................................................................................  
 
 ...................................................................................................................................................  
 
 ...................................................................................................................................................  
 

6.5.1.2.3 The percentage allowances to cover all charges for the contractor’s and subcontractor’s 
profits, timekeeping, clerical work, insurance, establishment, superintendence, and the use 
of hand tools is ……….%. 
 

5.14  
The Works shall be completed within ……………. months as proposed by the contractor. 
 

6.8.3 The variation in cost of special materials is: 
 
 

Special material Unit on which variation will be 
determined 

Price for base month 
ex-factory, excluding 
transport, labour or 
any other costs.  

Containers Delivered in 
bulk 

 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

*State unit in appropriate column  
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CAPRICORN DISTRICT MUNICIPALITY 
 
C1.3 Form of Guarantee 
 
Contract No. INF-W04/2024/2025 
 
WHEREAS The CAPRICORN DISTRICT MUNICIPALITY (hereinafter referred to as the Employer”) entered 
into, a Contract with: 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
(Hereinafter called “the Contactor”) on the . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . .20. . . . . .., 
for the construction of PHASHA WATER SUPPLY -CONTRACT A 
 
AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security 
by way of a guarantee for the due and faithful fulfilment of such Contract by the Contractor. 
 
AND WHEREAS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . has / have at the 
 
request of the Contractor, agreed to give such guarantee. 
 
 
 
NOW THEREFORE WE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . do hereby.  
guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer 
under renunciation of the benefits of division and execution for the due and faithful performance by the 
Contractor of all the terms and conditions of the said Contract, subject to the following conditions: 
 
1.  The Employer shall, without reference and / or notice to us, have complete liberty of action to act in any 

manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any 
modifications, variations, alterations, directions or extensions of the completion date of the works under 
the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our liability 
hereunder be affected by reason of any steps which the Employer may take under such Contract, or of 
any modification, variation, alterations of the completion date which the Employer may make, give, 
concede or agree to under the said Contract. 

 
2.  This guarantee shall be limited to the payment of a sum of money. 
 
3.  The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to give 

time to or compound or make any other arrangement with the Contractor. 
 
4.  This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms 

of the Contract, unless we are advised in writing by the Employer before the issue of the said Certificate 
of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain in 
full force and effect until all such claims have been paid or liquidated. 

 
5.  Our totally hereunder all not exceed the Guaranteed Sum of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
     liability . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Rand (in words); R . . . . . . . . . . . . . . . . . . . . . . . .. ……… 

(in figures)     
 
6.  The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum with 

the beneficiary, whereupon our liability hereunder shall cease. 
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7.  We hereby choose our address for the serving of all notices for all purposes arising here from as 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
IN WITNESS WHEREOF this guarantee has been executed by us at . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
on this . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20 . . . . . . . .  
 
 
 
Signature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Duly authorized to sign on behalf of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
As witnesses: 
 
 
1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
  
2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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CAPRICORN DISTRICT MUNICIPALITY 
 
C1.4 Occupational Health and Safety 
 
AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT NO 85 OF 
1993) 
 
THIS AGREEMENT IS made at .................................................................................................................  
 
on the  ............................................................  day of ...................................................... in the year …… 
 
Between CAPRICORN DISTRICT MUNICIPALITY (hereinafter called "the Employer") of the one part, herein 
represented by  ............................................................................................................................................  
 
In his capacity as  ........................................................................................................................................  
 
and delegate of the Employer in terms of the Employer's standard powers of delegation pursuant to the 
provisions of Act No 7 of 1998, 
 
and   ...........................................................................................................................................................  
 
(hereinafter called "the Mandatory") of the other part, herein represented by  .........................................  
 
 ......................................................................................................................................................................  
 
in his capacity as  ........................................................................................................................................  
 
and being duly authorized by virtue of a resolution appended hereto as Annexure A; 
 
WHEREAS the Employer requires certain works be constructed, viz PHASHA WATER SUPPLY – 
CONTRACT A has accepted a Tender by the Mandatory for the construction, completion and maintenance 
of such Works and whereas the Employer and the Mandatory have agreed to certain arrangements and 
procedures to be followed in order to ensure compliance by the Mandatory with the provisions of the 
Occupational Health and Safety Act, 1993 (Act 85 of 1993). 
 
NOW THEREFORE THIS AGREEMENT WITNESSES AS FOLLOWS: 
1 The Mandatary shall execute the work in accordance with the Contract Documents pertaining to this 

Contract. 
 
2 This Agreement shall hold good from its Commencement Date, which shall be the date of a written notice 

from the Employer or engineer requiring him to commence the execution of the Works, to either - 
 
 (a) the date of the Final Certificate issued in terms of Clause 55 of the Committee of Land Transport 

Officials General Conditions of Contract 1998 (hereinafter referred to as "the GCC"), as 
contained in Volume 1 of the Contract Documents pertaining to this Contract, or 

 
 (b) The date of termination of the Contract in terms of Clauses 57, 58 or 59 of the GCC. 
 
3 The Mandatory declares himself to be conversant with the following: 
 
 (a) All the requirements, regulations and standards of the Occupational Health and Safety Act (Act 

85 of 1993), hereinafter referred to as "The Act", together with its amendments and with special 
reference to the following Sections of The Act: 

 
  (i) Section 8 : General duties of Employers to their employees 
 
  (ii) Section 9 : General duties of Employers and self-employed persons to persons 

other than employees 
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  (iii) Section 37 : Acts or omissions by employees or mandataries 
 
  (iv) Sub-section 37(2) relating to the purpose and meaning of this Agreement 
 
 (b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all his 

subcontractors. 
 
4 In addition to the requirements of Clause 36 of the GCC (as amended by Special Condition of Contract 

contained in Volume 3 of the Contract Documents pertaining to this Contract) and all relevant 
requirements of the above-mentioned Volume 3, the Mandatory agrees to execute all the Works forming 
part of this Contract and to operate and utilize all machinery, Plant and equipment in accordance with the 
Act. 

 
5 The Mandatory is responsible for the compliance with the Act by all his subcontractors, whether or not 

selected and/or approved by the Employer. 
 
6. The Mandatory warrants that all his and his subcontractors’ workmen are covered in terms of the 

Compensation for Occupational Injuries and Diseases Act, 1993 (Act No 130 of 1993), which cover, 
shall remain in force whilst any such workmen are present on site.  A letter of good standing from the 
Compensation Commissioner to this effect must be produced to the Employer upon signature of the 
agreement. 

 
7. The Mandatary undertakes to ensure that he and/or subcontractors and/or their respective employers 

will at all times comply with the following conditions: 
 

a) The Mandatary shall assume the responsibility in terms of Section 16.1 of the Act.  The 
Mandatary shall not delegate any duty in terms of Section 16.2 of this Act without the prior 
written approval of the Employer.  If the Mandatary obtains such approval and delegates any 
duty in terms of section 16.2 a copy of such written delegation shall immediately be forwarded 
to the Employer. 

b) All incidents referred to in the Act shall be reported by the Mandatary to the Department of 
Labour as well as to the Employer.  The Employer will further be provided with copies of all 
written documentation relating to any incident. 

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted in terms 
of section 32 of the Act into any incident involving the Mandatary and/or his employees and/or 
his subcontractors. 
 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 
 
SIGNED FOR AND ON BEHALF OF THE EMPLOYER :   .............................................................  
 
Witness   ..................................... Witness   .......................................  
 
(Name)   ..................................... (Name)  .......................................  
(Print)      (Print) 
 
SIGNED FOR AND ON BEHALF OF THE MANDATARY :  ..............................................................  
 
Witness   ..................................... Witness  .....................................  
 
(Name)   ..................................... (Name)  . ................................... 
(Print)      (Print) 
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ANNEXURE A 
 
CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF OCCUPATIONAL 
HEALTH AND SAFETY ACT, 1993 (ACT NO 85 OF 1993) 
 
 
The signatory for the company that is the Contractor in terms of the above-mentioned Contract and the 
Mandatory in terms of the above-mentioned Act shall confirm his or her authority thereto by attaching to this 
page a duly signed and dated copy of the relevant resolution of the board of directors. 
 
 
By resolution of the board of directors passed at a meeting held on  ............................................  20......, 
 
Mr//Ms  .............................................................................................................................  whose signature 
 
appears below, has been duly authorised to sign the AGREEMENT IN TERMS OF THE  
 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993) on behalf of  ........................  
 
 ......................................................................................................................................................................  
 
 
SIGNED ON BEHALF OF THE COMPANY :  ................................................................................   
 
 
IN HIS/HER CAPACITY AS :  ................................................................................  
 
 
DATE :  ................................................................................  
 
 
SIGNATURE OF SIGNATORY :  ................................................................................  
 
 
WITNESS :  ................................................  WITNESS :   .......................................................  
 
 
NAME (in capitals):  ................................................ NAME : .........................................................   
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CAPRICORN DISTRICT MUNICIPALITY 
 
 
C2.1  Special Conditions of Contract 
 
The following special conditions of contract, which include amendments to, omissions of or additions to certain 
clauses of the "General Conditions of Contract for Construction Works, Second Edition (2010) and 3rd 
Edition(2015)", shall be applicable to the works.  In the case of conflict with the mentioned general conditions 
of contract, these special conditions of contract shall be binding and applicable to the contract. 
 
Each clause with the prefix SCC shall refer to the concurrent clause in the general conditions of contract.  
Such clause shall substitute, supplement or amend the clause with the same number in the general conditions 
of contract.  Where there is no such concurrent clause in the general conditions of contract the SCC clause 
shall be numbered as a new clause in the special conditions of contract. 
 
1. DEFINITIONS, INTERPRETATIONS AND GENERAL PROVISIONS 
 
SCC 1.1.1.15 EMPLOYER 
 

Add the following to GCC 1.1.1.15: 
 

The employer is the Capricorn District Municipality, and includes any persons appointed 
by the Employer.  The official address is: 

 
Capricorn District Municipality 
41 Biccard Street 
PO Box 4100 
POLOKWANE 
0700 

 
SCC 1.1.1.16 ENGINEER 
 

Add the following to GCC 1.1.1.16: 
 

The Engineer means: 
 

VICTORY DEVELOPMENT PROJECT 
14 PAUL KRUGER STREET 
POLOKWANE 
0700 
 
P.O. Box 5981 
Postnet Suite No.98 
POLOKWANE 
0750 
Telephone: (015) 291 3892 
Fax: (015) 291 2821  
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2. AMBIGUITY IN DOCUMENTS 
 

Add the following to GCC 2.4.1: 
 

The several documents forming the contract shall rank in the following order of precedence: 
 

a) contract agreement; 
b) tender form and appendix; 
c) special conditions of contract; 
d) project specifications; 
e) general conditions of contract; 
f) drawings; 
g) standardised specifications (SABS 1200) and particular specifications; 
h) schedule of quantities and summary; 
i) statutory regulations and requirements; 
j) standard SABS specifications (not SABS 1200); 
k) other standard specifications. 

 
If the requirements of any part of the tender document contradict any other part, the document 
in the highest position on the above order of precedence, shall have preference and apply. 

 
 
3. PROGRAMME OF THE WORKS 
 
SCC 5.6.1 PROGRAMM 
 

Add the following to GCC 5.6.1: 
 

The critical path of the works shall also be stipulated clearly in the programme. 
 
 
4. INSTRUCTIONS AND DRAWINGS 
 
SCC 5.9.1 DRAWINGS AND INSTRUCTIONS 
 

Add the following to GCC 5.9.1: 
 

The Contractor is entitled to three (3) free sets of paper plans for normal use and one (1) free 
set of paper plans on which to enter “as built” information.  He shall also be supplied with one 
(1) free copy of the contract document.  These drawings and contract document shall be 
issued to the Contractor, at the time of commencement of the contract, by the Engineer. 

 
SCC 5.9.7 ENGINEER TO APPROVE CONTRACTOR'S DESIGNS AND DRAWINGS 
 

Add the following to GCC 5.9.7: 
 

Although the Engineer may approve plans and designs of the Contractor, this does not 
exempt the Contractor from his responsibility.  The professional responsibility for such designs 
shall be that of the Contractor and his Engineer. 
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5. CLEARANCE OF SITE 
 
SCC 5.15.1 CLEARANCE OF SITE ON COMPLETION 
 

Add the following to GCC 5.15.1: 
 

After completion of the works, the Contractor shall obtain certificates from all concerned land 
owners on whose property works have been executed, stating that they are satisfied with the 
condition of their property, which will normally include finishing of pipe trenches and 
structures, clearance and finishing of all stone quarries, borrow pits, diversions, private or 
tertiary or haulage roads that have been used for the transport of material, waste material, 
fencing, gates, etc on their properties.  These certificates shall all be handed to the Engineer 
before he issues the certificate of completion.  Notwithstanding a certificate of completion will 
not be issued if the work is not to the satisfaction of the Engineer. 

 
6. CONTRACTOR'S EMPLOYEES 
 
SCC 4.10.1 ENGAGEMENT OF EMPLOYEES 
 

Add the following to clause 4.10.1: 
 

In the event that the Contractor does not pay local labour or any outside agency employed on 
a monthly basis, the Employer has the automatic right to deduct such wages from the 
Contractor’s next payment certificate. This will be deducted from either monies due to the 
Contractor or from retention already retained on the project.  Payments to the local labour or 
outside agency will be made by cession. 

 
 
7. MATERIALS, WORKMANSHIP AND CONSTRUCTIONAL PLANT 
 
SCC 7.2.1 QUALITY OF MATERIALS AND WORKMANSHIP 
 

Add the following to GCC 7.2.1: 
 

No second-hand or reject material shall be used without written permission from the Engineer. 
 
SCC 7.4.4 COST OF TEST SPECIMENS AND TESTS 
 

Substitute GCC 7.4.4 with the following: 
 

(a) It is deemed that the Contractor has made provision in his tender for all such services 
and tests that are required from him.  It is the duty of the Contractor to, at his own 
cost and by means of the necessary tests, prove to the Engineer that the works and 
compaction prescribed, comply with the specification. 
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8. EXAMINATION OF THE WORKS 
 
SCC 7.5.1 EXAMINATION OF WORK BEFORE COVERING UP 
 

Add the following to GCC 7.5.1: 
 

The Contractor shall give the Engineer a reasonable time to accommodate examinations in 
his programme, in which case a time for inspection can be agreed upon. 

 
SCC 7.5.3 NOTICE TO BE GIVEN 
 

Add the following to paragraph 2 of GCC 7.5.3: 
 

If the Engineer attends with the purpose of examining any part or materials of the works at 
any time and date as agreed upon with the Contractor, and it is found that the works or 
materials are not yet ready for inspection, the Contractor shall be responsible for the costs of 
such a visit by  
the Engineer. 

 
 
9. INDEMNIFICATIONS 
 
SCC 8.4.1 LIABILITY 
 

Add the following to GCC 8.4.1: 
 

The Contractor indemnifies the Employer against any liability in respect of damage to or 
physical loss of the property of any person or injury to or death of any person due to not 
complying with the Occupational Health and Safety Act No 85 of 1993. 

 
Attached in the tender document is the form "Contract between Employer and Contractor" to 
be completed by the successful Contractor. 

 
SCC 8.6.1 INSURANCES 
 

Add the following to GCC 8.6.1: 
 

The amount shall be per occurrence.  The number of occurrences is unlimited. 
 

Add the following to GCC 8.6.6: 
 

Within 14 days of receipt of the letter of acceptance of his tender, the Contractor shall submit 
proof of payment to the Engineer. 

 
SCC 35.9 CONTRACTOR AND EMPLOYER TO COMPLY 
 

The Contractor and the Employer shall comply with the terms and conditions of the insurance 
policies. 

 
As soon as a claim arises, the Contractor shall immediately submit the necessary claims on 
behalf of himself and the Employer.  Copies of all claims and relevant documentation shall be 
submitted to the Engineer. 
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SCC 35.10 TIME TO REPAIR DAMAGES 
 

If any insurance claim arises, the Contractor shall immediately proceed with the necessary 
repairs after the assessor, irrespective of whether the claim has been settled, has established 
the damage.  No extension of time shall be granted if there is a waiting period for the 
settlement of the claim and all costs or losses which the Contractor may have regarding lost 
time, shall be deemed as covered by the insurance claim, or shall be borne by the Contractor 
himself. 

 
10. VARIATIONS 
 
SCC 6.5 DAYWORK 
 

Add the following to GCC 6.5.1 
 

"Total remuneration" shall include the following: 
 

Basic wage 
Holiday fund stamp 
Unemployment insurance 
Employee’s compensation 
Service bonus 

 
Add the following to SCC 6.5.2: 

 
The percentage allowance stated in the appendix shall also include travelling cost or travelling 
allowance (transport of workmen with the Contractor's transport vehicles or transport vehicles 
hired by the Contractor or for which the Contractor paid), and residence allowance and other 
wages that are payable to the workmen on the date for submission of tenders.  

 
11. SUSPENSION OF THE WORKS 
 
SCC 5.11.1 SUSPENSION OF THE WORKS 
 

Add the following to GCC 5.11.1: 
 

No payment shall be made for costs incurred by recompiling a construction programme.  In 
the case of suspension of work, either for a change in sequence or as a result of GCC 5.11.1 
to to 5.11.3, no payment shall be made for such costs resulting from this. 
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12. EXTENSION OF TIME FOR COMPLETION 
 
SCC 5.12.1 TIME FOR COMPLETION 
 

Add the following to GCC 5.12.1: 
 

The time for completion shall exclude the period of builder's holidays from 19 December till 5 
January , as well as other special non-working days and public holidays. 

 
SCC 5.12.1 EXTENSION OF TIME FOR COMPLETION 
 

Add the following to GCC 5.12.1: 
 

Extension of the time for completion as a result of extra or additional work and unfavourable 
physical conditions shall only be granted if such work or conditions influence work on the 
critical path of the programme.  If no definitive method for extension of time due to weather 
conditions and rain is specified, extension of time as a result of this shall also only be 
applicable if it influences the critical path of activities. 

 
SCC 5.12.2 SOME REASONS FOR EXTENSIONS OF TIME 
 

Add the following to GCC 5.12.2: 
 

5.12.2.2 Abnormal climatic conditions. 
 

No extension of the time for completion shall be granted on the grounds of normal rainfall 
conditions, but extension of time in terms of clause 5.12.1 of the general conditions of contract 
on the grounds of abnormal rainfall or wet conditions shall be calculated separately for each 
calendar month or part thereof, according to the following formula.  It shall be calculated as 
follows for the time for completion, including any extension thereof: 

 

𝑉 = (𝑁𝑤 − 𝑁𝑛) + (
𝑅𝑤 + 𝑅𝑛

𝑋
) 

 
V = Extension of time for calendar days of the calendar month concerned.  If the value 

of V is negative and the absolute value thereof is greater than Nn, V is taken as 
negative Nn.  

Nw = Actual number of days during calendar month on which a rainfall of Y mm or more 
is recorded. 

Nn = Average number of days in the calendar month concerned on which a rainfall of 
Y mm or more is recorded in terms of existing rainfall data. 

Rw = Actual rainfall for the calendar month concerned in mm. 
Rn = Average rainfall for the calendar month in mm deduced from existing rainfall data. 
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The total extension of time is the algebraic sum of the monthly totals for the period concerned.  
Extension of time for parts of a month shall be calculated by using pro rata values of Nn and 
Rn.  If the algebraic sum of the monthly totals is negative, no reduction of the time for 
completion as a result of rainfall shall be applicable. 

 
This formula does not take any delays as a result of flood damage, which may cause further 
or simultaneous delays; into consideration and flood damage shall be treated separately for 
purposes of extension of time for completion. 

 
The factor (Nw - Nn) is considered as a fair allowance for deviation from the normal for the 
number of days on which the rainfall exceeds Y mm.  The factor (Rw - Rn)/X is considered as 
a fair allowance for deviation from the normal for the number of days on which the rainfall 
does not exceed Y mm, but on which wet conditions will hamper or disrupt work. 

 
For the purpose of this contract the values of Nn, Rn, X and Y will be the relevant values of 
the nearest weather station to the site as supplied by the South African Weather Buro.  It is 
the sole responsibility of the Tenderer to acquaint himself with the relevant values.  These 
values shall, at the start of the contract be submitted to the Engineer for scrutiny and approval.  

 
 
SCC 5.12.2.5 AVAILABILITY OF PETROLEUM PRODUCTS 
 

The tender shall be based on the available supply of petroleum products required for the 
completion of the works.  If, during the contract period, for reasons outside the control of the 
Contractor, a restriction or breakdown in the supply of petroleum products may occur, which 
has an actual influence on the execution of the works for a period of at least thirty (30) days, 
the Contractor shall make all reasonable efforts to complete the works and he shall be entitled 
to an extension of the time for completion and he shall also be entitled to such an adjustment 
of the contract price as deemed reasonable by the Engineer, with consideration of all 
materials and relevant factors directly responsible or having a direct effect on such restriction 
or breakdown, with the inclusion of the Contractor's site and overhead costs relevant to the 
contract. 

 
SCC 5.12.2.5 EXTENSION OF TIME DUE TO SHORTAGE OF MATERIAL 
 

If, during the preparation of his tender or during construction, the Contractor bases his unit 
prices on prices obtained from specific material or specific suppliers, it will be accepted that 
the Contractor has ascertained that such material shall be available on a continuous basis for 
the execution of the contract. 

 
No extension of time shall be granted if material cannot be obtained locally, but is available 
from other sources in the country, and no additional remuneration shall be granted for 
increased costs due to obtaining material from sources in other parts of the country. 

 
If suppliers cannot adhere to the quoted delivery dates, any delays resulting from this shall be 
considered as a matter between the supplier and the Contractor.  Extension of time could be 
granted under such conditions after complete proofs have been submitted to and accepted 
by the Engineer, but without any financial implications for the Employer. 
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13. INTERIM PAYMENTS 
 
SCC 6.10.2 VALUATION OF MATERIAL BROUGHT ONTO SITE 
 

Add the following to GCC 6.10.2: 
 

Material or goods for which payment is made in terms of this clause, shall be identified 
uniquely and be stored in a space approved by the Engineer, and which will only be used for 
the purposes of the Employer. 

 
SCC 6.10.3 RETENTION MONEY 
 

Add the following to GCC 6.10.3: 
 

No limit of retention money will be applicable only the % as stated in the Contract Data will be 
applicable on the contract. 

 
SCC 6.10.5 EMPLOYER’S OBLIGATION TO PAY 
 

Replace GCC 6.10.5 with the following: 
 

The Engineer shall deliver to the Employer and the Contractor the payment certificate referred 
to in clause 49.1 within 07 (seven) days after the receipt by the Engineer of the Contractor’s 
said statement, and the Employer shall pay the amount due to the Contractor within 65 (sixty-
five) days after receipt by the Employer of the payment certificate signed by the Engineer. 

 
SCC 6.10.1 VALUE ADDED TAX 
 

Add the following to GCC 6.10.1: 
 

Value added tax (VAT) shall be calculated on each payment certificate, but it shall remain the 
responsibility of the Contractor to issue a tax invoice for the certified amount.  The Contractor 
is responsible for the payment of VAT. 

 
14. DEFECTS 
 
SCC 7.8.1 MAKING GOOD OF DEFECTS 
 

Add the following to GCC 7.8.1: 
 

If it is deemed necessary in the opinion of the Engineer, the defects liability period after repairs 
can be extended for a further period of twelve months or for a period to the discretion of the 
Engineer, as regards the relevant part of the works that is made good. 
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15. ADD THE FOLLOWING ADDITIONAL CLAUSE/S 
 
SCC 4.3.1 COMPLIANCE WITH APPLICABLE LAWS 
 

The Contractor shall be conversant with all the requirements, regulations, and standards of 
the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993), hereinafter referred to as 
“the Act” and undertakes to execute all the works forming part of this Contract and to operate 
and utilise all machinery, plant, and equipment in accordance with the Act. 

 
The Contractor shall, from the commencement date of the Contract up to completion or 
termination thereof, be the Employer’s mandatory regarding occupational health and safety 
for all activities on the site but without derogating from his status in his own right as an 
employer or a user in accordance with the Act. 

 
The Contractor is responsible for the compliance with the Act by all his subcontractors, 
whether or not nominated and/or approved by the Employer. 

 
The Contractor shall, when called upon to do so, enter into and execute an Agreement, as 
provided for under Section 37(2) of the Act, with the Employer.  The Agreement in the 
relevant form shall be prepared at the expense of the Employer. 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C3. Schedule of Quantities 
 
C3.1 Labour-Intensive Works 
 

The following wording, as appropriate, should be included in the pricing 
Instructions and in the bills of quantities in the pricing data: 

 
1. Those parts of the works to be constructed using labour-intensive methods should be marked in the 

bill of quantities with the letters LI either in a separate column or as a prefix or suffix against every 
item so designated (as illustrated in the table below). The works, or parts of the works so designated 
are to be constructed using labour-intensive methods only. The use of plant to provide such works, 
other than plant specifically provided for in the scope of work, is a deviation from the contract. The 
items marked with the letters LI are not necessarily an exhaustive list of all the activities which must 
be done by hand, and this clause does not over-ride any of the requirements in the generic labour-
intensive specification in the Scope of Works. 
 

2. Where minimum labour intensity is specified by the design the contractor is expected to use their 
initiative to identify additional activities that can be done labour-intensively in order to comply with 
the set minimum labour intensity target. 
 

3. Payment for items which are designated to be constructed labour-intensively (either in this schedule 
or in the Scope of Works) will not be made unless they are constructed using labour-intensive 
methods. Any unauthorised use of plant to carry out work which was to be done labour-intensively 
will not be condoned and any works so constructed will not be certified for payment. 
 

4. The contractor’s payment invoices shall be accompanied by labour information for the 
corresponding period in a format specified by the employer. If the contractor chooses to delay 
submitting payment invoices, labour return shall still be submitted as per frequency and timeframe 
stipulated by the employer. The contractor’s invoice shall not be paid until all pending labour 
information has been submitted in order for the employer to report on EPWPRS monthly. 

 
C3.2 Preamble to Schedule of Quantities 

 
1. The general conditions of contract, the special conditions of contract (if any), the specifications (including 

the project specification) and the drawings are to be read in conjunction with the schedule of quantities. 
 
2. a) The schedule comprises items covering the Contractor's profit and costs of general liabilities and of 

the construction of temporary and permanent works. 
b) The Contractor is at liberty to insert a rate of his own choosing for each item in the schedule and his 

attention is drawn to the fact that the Contractor has the right, under various circumstances, to 
payment for additional works carried out and that the Engineer is obliged to base his assessment of 
the rates to be paid for such additional work on the rates inserted in the schedule by the Contractor. 

c) Clause 8 of each standardised specification and the measurement and payment clause of each 
particular specification, read together with the relevant clauses of the project specification, set out 
what ancillary or associated activities are included in the rates for the operations specified. 

 
3. Descriptions in the schedule of quantities are abbreviated and the schedule has been drawn up generally 

in accordance with the latest issue of Civil Engineering Quantities1.  Should any requirement of the 
measurement and payment clause of the applicable standardised specification2, or the project 
specification2, or the particular specification(s)2 conflict with the terms of the schedule or, when relevant, 
Civil Engineering Quantities1, the requirement of the standardised, project or particular specification, as 
applicable, shall prevail. 

 
4. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has 

been made for waste. 
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5. The prices and rates to be inserted in the schedule of quantities are to be the full inclusive prices to the 

Employer for the work described under the several items, value added tax excluded.  Such prices shall 
cover all costs and expenses that may be required in and for the construction of the work described, and 
shall cover the cost of all general risks, liabilities and obligations set forth or implied in the documents on 
which the quotation is based. 

 
6. A price or rate is to be entered against each item in the schedule of quantities, whether the quantities are 

stated or not.  An item against which no price is entered will be considered to be covered by the other 
prices or rates in the schedule. 

 
7. The Contractor must price each item in the schedule of quantities in BLACK INK. 
 
8. All prices and rates shall exclude value added tax (VAT).  The Contractor shall calculate value added 

tax and enter it at the end of the summary of the schedule of quantities. 
 

9. For the purposes of this Schedule of Quantities, the following words shall have the meanings hereby 
assigned to them: 

 
Unit : The unit of measurement for each item of work as defined in the Specifications. 
Quantity : The number of units of work for each item 
Rate : The payment per unit of measurement at which the Tenderer tenders to do the work. 
Amount : The product of the quantity and the rate tendered for an item 
Sum : An amount tendered for an item, the extent of which is described in the Schedule of 

Quantities, the specifications or elsewhere but the quantity of work of which is not 
measured in any units. 

Prime Cost (or 
PC item) 

: A sum fixed by the Engineer and entered in the Schedule of Quantities as the net 
sum provided to cover the cost of specific goods or materials to be supplied under 
the contract, or the net sum to be paid by the Contractor to merchants or others for 
such articles or materials.1 

Provisional 
Sum 

: A sum of money fixed by the Engineer and entered in the Schedule of Quantities to 
provide for work not defined at the tender stage and includes any allowance 
specifically made for unforeseen contingencies.1 

Extra Over (or 
EO) 

: Qualifies an operation (or combination of operations) which is common in a varying 
degree to a number of other operations and which is scheduled once as “extra over” 
those other operations in order to avoid a multiplicity of items each reflecting the 
degree to which the common operations apply.  The term “extra over” invariably 
denoted double measurement, no deduction being made from one on account of the 
other.1 
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10. The units of measurements indicated in the Schedule of Quantities are metric units. 
 
The following abbreviations are used in the Schedule of Quantities: 
 

mm   = millimetre 
m   = metre 
km   = kilometre 
km-pass = kilometre-pass 
m²   = square metre 
m²-pass = square metre-pass 
ha   = hectare 
m³   = cubic metre 
m³-km  = cubic metre-kilometre 
l   = litre 
kl   = kilolitre 
kg   = kilogram 
t   = ton (1 000 kg) 
no   = number 
%   = percentage 
kW   = kilowatt 
PC Sum = prime cost sum 
Prov. Sum = provisional sum 
kPa   = kilopascal 
R/only  = Rate only 
W/day  = Work day 
 

1) The standard system of measurement of Civil Engineering Quantities of South Africa published by 
the South African Institution of Civil Engineers. 

2) See definition in sub clause 2.1 of Part 1 of SABS 0120: Format and Contents. 
 

11 Those parts of the contract to be constructed using labour-intensive methods have been marked in the 

bill of quantities with the letters LI in a separate column or as a prefix or suffix against every item so 

designated. The works, or parts of the works so designated are to be constructed using labour-intensive 

methods only. The use of plant to provide such works, other than plant specifically provided for in the 

scope of works, is a deviation from the contract. The items marked with the letters ‘LI’ are not necessarily 

an exhaustive list of all the activities which must be done by hand, and this clause does not over-ride any 

of the requirements in the generic labour-intensive specification in the Scope of Works. 

12 Where minimum labour intensity is specified by the design the contractor is expected to use their initiative 

to identify additional activities that can be done labour-intensively in order to comply with the set minimum 

labour intensity target. 

13 Payment for items which are designated to be constructed labour-intensively (either in this schedule or in 

the scope of works) will not be made unless they are constructed using labour-intensive methods. Any 

unauthorised use of plant to carry out work, which was to be done labour-intensively will not be condoned, 

and any works so constructed will not be certified for payment. 
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DAY WORK LIST 
 

GENERAL 
 

Contractors must complete this list, which will be used to assess the value of work that the Engineer instructs 
in writing to be done on a day work basis, all in agreement with clause 6.5 of the General Conditions of 
Contract for Construction Works, Second Edition, 2010 and coupled Special Conditions of Contract.  All the 
rates are fixed and shall be binding till the issuing of the final certificate, except for statutory increases that 
are announced from time to time. 
 
LABOUR COSTS 
 
Rates for labour as listed below shall include all the allowances as specified in the General Conditions of 
Contract for Construction Works, Second Edition, 2010, third edition of 2015 and Special Conditions of 
Contract. The extra allowance, applicable on Labour costs listed below, is given in the tender appendix and 
must not be taken into account in this list. 
 
Overtime costs incurred by this contract shall be paid in the same proportion as the amounts actually paid to 
the employees. 
 

DESCRIPTION UNIT RATE 

Unschooled labour Hour R 

Half- Schooled labour Hour R 

Pipe layer Hour R 

Ganger Hour R 

Foreman / Section leader Hour R 

Brick layer Hour R 

Plumber Hour R 

 
EQUIPMENT COSTS 
 
Full comprehensive hourly rates, which also include the cost of operators, must be listed below. Rates must 
also include all the costs of consumable items, maintenance, depreciation, tools, and all other coincidences 
that shall be necessary to operate the equipment for the purpose it is designed for. The rates must also include 
all the overhead costs, profits, site supervision, insurance, holidays with payment, travelling costs (or travelling 
allowances) and residence allowances of operators and any other allowances that are applicable on 
equipment. The Tenderer must list under each heading the make and specification of the equipment available. 
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DESCRIPTION UNIT RATE 

1. Excavators 

…………………………….. 

……………………………... 

……………………………... 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

2. Front-end loaders 

……………………………... 

……………………………... 

……………………………... 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

3. Trucks (m³ specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

4. Water truck (litres specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

5. Tractor & Trailer 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

6. Compressor 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 
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DESCRIPTION UNIT RATE 

7. Concrete mixer (litres specified) 

…………………………….. 

……………………………... 

……………………………... 

……………………………...  

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

8. “Dumper”(m³ specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

9. Water pumps 

75mm………………………. 

100mm……………………... 

150mm……………………... 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

10. Compactors 

Plate ……………………….. 

……………………………... 

……………………………... 

……………………………... 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

11. Other equipment 

……………………………... 

……………………………... 

……………………………... 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 
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CAPRICORN DISTRICT MUNICIPALITY 

 
C4.1 Scope of Work 
 
4.1.1.  Employer’s objectives  
 

The employer’s objectives are to deliver public infrastructure using labour-intensive methods in 
accordance with EPWP Guidelines. Employment Creation will benefit the entire local community. 
Accredited training providers will provide in-service training opportunities to learners waiting to 
graduate from various institutions. 
 
The contractor shall engage in his management and supervisory staff in labour intensive works that 
have completed the skills programs that benefit them National qualification frameworks i.e NQF Level 
2, 4 and 5 to run the project. 
 
The construction of Phasha Water Supply-Contract A 
The works entails the followings: 
 

• Construction of about 2800m length of 75 nominal diameter (ND) uPVC pipe, Class 12 

• Construction of about 1550m length of 90 nominal diameter (ND) uPVC pipe, Class 12 

• Construction of about 3053m length of 110 nominal diameter (ND) uPVC pipe, Class 12 

• Construction of about 500m length of 80mm nominal diameter galvanised steel pipe on 
Section G of Bill of Quantities 

• Construction of about 200m length of 100mm nominal diameter galvanised steel pipe on 
Section G of Bill of Quantities 

• Equipping 6xBoreholes complete with pump houses.  

• Fencing of all Boreholes with concrete palisade complete with concrete works, security razor 
wire, gate, and locks. 

• Packaged Purification Plant with portable water discharge of 800kl/day complete with all the 
ancillaries. 

• Supply and erect 2 x 600kl ground and elevated supply steel tank for portable water storage 
and for water supply storage complete with all the ancillaries. 

• Supply and erect 400kl elevated supply steel tank for raw water complete with all the 
ancillaries. 

• Supply and erect 160kl elevated supply steel tank for portable water complete with all the 
ancillaries. 

• Fencing of Packaged Purification Plant, Steel Reservoir, Booster Pump with concrete 
palisade complete with concrete works, security razor wire, gate, and locks Installation of 
Booster Pumps at designated locations 

• Eskom Electrical Connections 

• Installation of necessary fittings and specials, i.e Bends, Valves etc. 
 
 

4.1.2 Extent of the works  
 

The major items of works to be carried out under this contract include the following but are not limited 
it: 
General and Others 
i) Establishment of camp and plant on site 
ii) Discovery, exposing and demarcation of existing services to be protected and relocated 
iii) Protection and relocation of services as directed by the Employer ‘s Agent 
iv) Excavation mostly by Hand for pipe trenches on the road reserve and inside stands 
v) Excavations by Construction Machinery in most of the excavations 
vi) Commissioning of the works is not necessarily complete and shall not limit the works for 

twelve months period. The description of the works is not necessarily complete and shall not 
limit the work to be carried out by the contractor under this Contract.  
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4.1.3 Overview of the works  
 

On this Contract the aim is to provide a basic level of services, with regards to improve aspects of the 
current conditions. The Contract will entail a provision of the services as listed in the Project 
Specification.  Also, with regards to EPWP requirements, labour-intensive works comprise the 
activities described in SANS 1921-5, Earthworks activities which are to be performed by hand, and 
its associated specification data.  Such works shall be constructed using local workers who are 
temporarily employed in terms of this Scope of Work. Time is of the essence for this contract.  The 
Tenderer shall state the time in calendar months required by him/her to complete the Works.  
Tenderers offering early completion dates will generally be more favourably received, other things 
being equal. 

 
 
4.1.4 Labour-Intensive Works 

 
Labour-intensive tasks/works shall be constructed/maintained using local workers who are 
temporarily employed in terms of the scope of work. 
 

4.1.5 Labour-Intensive Competencies of Supervisory and Management Staff 
 

Contractors shall only engage supervisory and management staff in labour-intensive works that have 
completed the skills programme including Foremen/ Supervisors at NQF level 4 “National Certificate: 
Supervision of Civil Engineering Construction Processes” and Site Agent/ Manager at NQF level 5 
“Manage Labour-Intensive Construction Processes" or equivalent QCTO qualifications (See Page 
112) at NQF outlined in Table 1 
 

4.1.6 Location of the works 
 

The project is located about 56km north of Polokwane town and situated at Phasha village within the 
jurisdiction of Molemole Local Municipality within Capricorn District Municipality of Limpopo Province. 
The nearest business centre being Botlokwa business centre. 
 
The site has the following coordinates: 

Village Name 

Co - ordinates 

Latitude (S) Longitude (E) 

PHASHA  23˚25ʹ58 ̋ 29˚44ʹ14 ̋ 

 
Locality Details 

• Province  : Limpopo Province 

• District  : Capricorn District Municipality 

• Municipality  : Molemole Local Municipality 

 
4.1.7 Temporary works 

 
The Contractor is to make allowance for accommodation of traffic in accordance of traffic with the 
South African Road Traffic Signs Manual and the drawings contained in this document. 
 
The Contractor is to ensure that he obtains the necessary way leaves and departmental approvals 
prior to commencing with any works within a road reserve or on public property 
 
The Contractor shall provide, erect, maintain and remove on completion of the Contract, ample 
temporary offices and sheds for the proper storage of perishable materials and for the use of his 
workmen. 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C4.2 Drawing Descriptions 
 

The following drawings are applicable to the contract: 
 
General 
 
                           -List of Drawings 
 
Key Plans 
 
                           -Key Plan 
 
Layout Plans 
 
                            -General Layout Plan 
                            -Phasha Layout Plan 
 
Standard Details 
 
                              -Typical Details for pipeline markers and benchmarks 
                              -Valve chambers details 
                              -Thrust Block 
                              -Pipe bedding details 
                              - Elevated tank details 
                              - Nameboard details      
 

4.2.1 Key plans 
 
All key plans for this type of project are included in the tender document as “Part C.8 Drawings”. 
 

4.2.2 Typical details 
 

All typical details for this type of project are included in the tender document as “Part C.8 Drawings”. 
 
4.2.3 Civil engineering drawings 

 
The drawings used for setting up the Bills of Quantities are as indicated above in paragraph 4.2.1 and 
4.2.2. 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C4.3 Procurement 
 
3.4.1 Preferential procurement procedures 
 

The works shall be executed in accordance with the conditions attached to preferences granted in 
accordance with the referencing schedule. 

 
3.4.2 Scope of mandatory subcontract work 
 

The following portions of the works shall be subcontracted to CIDB registered contractors in 
accordance with the subcontracting procedures described hereunder: 

 
Competitive Bids shall be invited in respect of each of the above portions of the works in accordance 
with the relevant provisions of the latest edition of the CIDB Standard for Uniformity in Construction 
Procurement. The Contract Data in the associated procurement documents shall be based on the 
use of BIFSA Non-Nominated Subcontract for use with the JBCC Series 2000 Principal Building 
Agreement / CIDB Standard subcontract (labour only) / JBCC series 2000 Nominated / Selected 
Subcontract Agreement / SAFCEC General conditions of subcontract (2003 edition) (select 
appropriate option) / NEC Engineering and Construction Subcontract / NEC Engineering and 
Construction Short Subcontract with minimal project specific variations and amendments that do not 
change their intended usage.  

 
The Employer together with the Contractor shall evaluate the Bids received in accordance with the 
provisions of the Standard Conditions of Bid contained in Annex F of Standard for Uniformity in 
Construction Procurement. The evaluation panel shall comprise equal representatives from the 
Employer and from the Contractor. 
 
The Contractor shall without delay enter into contract with the successful Biding subcontractor based 
on their accepted Bid submission. The Contractor shall remain responsible for providing the 
subcontracted portion of the works as if the work had not been subcontracted. 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C4.4 Construction 
 
4.4.1 Setting out of Works (Sub clause 5.1.1) 
   

The Employer shall arrange for the Contractor to be given sufficient reference pegs from which to 
work.  The value of all bench marks shall be given in writing.  The Contractor shall bear the cost of 
any re-survey and the cost of re-establishment or checking of any pegs, bench marks, etc. disturbed, 
destroyed or interfered with in any way and the cost of any survey to prove the accuracy of the 
setting out after any disturbance of or interference with any peg or bench mark.  All surveys or re-
survey shall be by Surveyors appointed by the Employer.” 

 
4.4.2 Applicable national and international standards 
 

SABS 1200 
 
4.4.3 Particular / generic specifications 
 

The relevant provisions of the SABS 1200 (1981edition) shall apply to the contract with the following 
amendments: 

 
1115 Replace clause with the following: 
 

The general conditions of contract are the General Conditions of Contract for Construction 
Works (2010/2015) as published by the South African Institution of Civil Engineering read 
in conjunction with the Contract Data. 

 
1202 Replace “Clause 15” with “Clause 12”. 
 
1206 Replace the first sentence with the following: 
 

The contractor shall comply with all legal provisions in regard to surveying and setting out 
work. 

 
1209(e) Replace “Clause 52” with “Clauses 29 and 49.2”. 
 
1210 Replace “Clause 54” with “Clause 51”. 
 
1212(1) Replace “Clause 49” with “Clause 46”. 
 
1215 Replace “Clause 45” with “Clause 42”. 
 
1217 Replace “Clause 35” with “Clause 31”. 
 
1303 Replace “Clauses 49 and 53” with “Clause 50”. 
 
13.01(3) Replace “Clauses 12 and 45” with “Clauses 1.1.4 and 42”. 
 
14.03(c) Replace “Clause 40(1)” with “Clause 37”. 
 
1505 Replace “Clauses 40 and 53” with “Clause 37”. 
 
3204(b) (iii) Replace “Clauses 40 and 53” with “Clause 37”. 
 

4.4.4 EPWP labour intensive specification 
 
4.4.4.1 Labour intensive competencies of supervisory and management staff 
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Contractors having a CIDB contractor grading designation of 6CEPE/7CE and Higher shall only 
engage supervisory and management staff in labour intensive works who have either completed, or 
for the period 1 November 2014 to 30 June 2015, are registered for training towards, the skills 
programme outlined in Table 1. 
 
The managing principal of the contractor, namely, a sole proprietor, the senior partner, the managing 
director or managing member of a close corporation, as relevant, having a contractor grading 
designation of 6CEPE/7CE or Higher shall have personally completed, or for the period 1 November 
2014 to 30 June 2015 be registered on a skills programme for the NQF level 2. All other site 
supervisory staff in the employ of such contractors must have completed, or for the period 1 November 
2014 to 30 June 2015 be registered on a skills programme for, the NQF level 2-unit standards or NQF 
level 4-unit standards. 

 
 
Table 1: Skills programme for employer staff   

Personnel   NQF Unit Standard Title   Skills Programme 
Description   

Senior management 
and professionals 

7 Develop and Promote Labour- Intensive 
Construction Strategies or equivalent QCTO 
qualification   

Skills Programme against 
this single unit standard or 
part qualification 

Middle (technical)   5 Manage Labour-Intensive Construction 
Projects or equivalent QCTO qualification 

Skills Programme against 
this single unit standard or 
part qualification 

 
 
Table 2: The Unit Standards For Contractors Or Equivalent QCTO Qualification 

Personnel NQF 
level 

Unit standard titles Skills programme 
description 

Team leader  2 Apply Labour-Intensive Construction Systems and 
Techniques or equivalent QCTO qualification 

This unit standard must 
be completed, and 

Use Labour-Intensive Construction Methods to 
Construct and Maintain Roads and Stormwater 
Drainage or equivalent QCTO qualification  

 
 
  any one of these 3 unit  
   standards  Use Labour-Intensive Construction Methods to 

Construct and Maintain Water and Sanitation 
Services or equivalent QCTO qualification  

Use Labour-Intensive Construction Methods to 
Construct, Repair and Maintain Structures or 
equivalent QCTO qualification 

Foreman/ 
supervisor 

4 Implement Labour-Intensive Construction 
Systems and Techniques or equivalent QCTO 
qualification 

This unit standard must 
be completed, and 

Use Labour-Intensive Construction Methods to 
Construct and Maintain Roads and Stormwater 
Drainage or equivalent QCTO qualification   

 
 
  any one of these 3 unit  
   standards  Use Labour-Intensive Construction Methods to 

Construct and Maintain Water and Sanitation 
Services or equivalent QCTO qualification 

Use Labour-Intensive Construction Methods to 
Construct, Repair and Maintain Structures or 
equivalent QCTO qualification 

Site Agent / 
Manager  

5 Manage Labour-Intensive Construction Processes 
or equivalent QCTO qualification 

Skills Programme 
against this single unit 
standard or part 
qualification 

 
 
4.4.4.2 Employment of unskilled and semi-skilled workers in labour-intensive works 
 
4.4.4.2.1 Requirements for the sourcing and engagement of labour. 
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4.4.4.2.1.1 Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall be 
engaged strictly in accordance with prevailing legislation and SANS 1914-5, Participation of 
Targeted Labour. 

 
4.4.4.2.1.2 The rate of pay set for the EPWP is R 170 per task or per day. 
 
4.4.4.2.1.3 Tasks established by the contractor must be such that: 
 

a) the average worker completes 5 tasks per week in 40 hours or less; and 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
4.4.4.2.1.4 The contractor must revise the time taken to complete a task whenever it is established that the 

time taken to complete a weekly task is not within the requirements of 3.4.4.2.1.3. 
 
4.4.4.2.1.5 The Contractor shall, through all available community structures, inform the local community of 

the labour-intensive works and the employment opportunities presented thereby. Preference 
must be given to people with previous practical experience in construction and / or who come 
from households: 

 
a) where the head of the household has less than a primary school education; 
b) that have less than one full time person earning an income; 
c) where subsistence agriculture is the source of income.  
d) those who are not in receipt of any social security pension income 

 
4.4.4.2.1.6 The Contractor shall endeavour to ensure that the expenditure on the employment of temporary 

workers is in the following proportions: 
 

a) 60 % women; 
b) 55% youth who are between the ages of 18 and 36; and 
c) 2% on persons with disabilities. 

 
4.4.4.2.2        Specific provisions pertaining to SANS 1914-5  
 
4.4.4.2.2.1      Definitions 
 
Targeted labour:  Unemployed persons who are employed as local labour on the project.  
 
4.4.4.2.2.2   Contract participation goals 
 
4.4.4.2.2.2.1  There is no specified contract participation goal for the contract. The contract participation 

goal shall be measured in the performance of the contract to enable the employment provided 
to targeted labour to be quantified. 

 
4.4.4.2.2.2.2  The wages and allowances used to calculate the contract participation goal shall, with respect 

to both time-rated and task rated workers, comprise all wages paid and any training allowance 
paid in respect of agreed training programmes.  

 
4.4.4.2.2.3 Terms and conditions for the engagement of targeted labour 
 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into 
with targeted labour.  

 
4.4.4.2.2.2.4 Variations to SANS 1914-5 
 
4.4.4.2.2.2.4.1 The definition for net amount shall be amended as follows: 

 
Financial value of the contract upon completion, exclusive of any value added tax or sales tax 
which the law requires the employer to pay the contractor. 
 

4.4.4.2.2.2.4.2 The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women, 
youth and persons with disabilities and the number of days of formal training provided to 
targeted labour. 

 
4.4.4.2.2.2.5     Training of targeted labour  
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4.4.4.2.2.2.5.1 The contractor shall provide all the necessary on-the-job training to targeted labour to enable 

such labour to master the basic work techniques required to undertake the work in accordance 
with the requirements of the contract in a manner that does not compromise worker health 
and safety. 

 
4.4.4.2.2.2.5.2  The cost of the formal training of targeted labour, will be funded by the provincial office of the 

Department of Labour. This training should take place as close to the project site as practically 
possible. The contractor, must access this training by informing the relevant provincial office 
of the Department of Labour in writing, within 14 days of being awarded the contract, of the 
likely number of persons that will undergo training and when such training is required. The 
employer must be furnished with a copy of this request. 

 
4.4.4.2.2.2.5.3 A copy of this training request made by the contractor to the DOL provincial office must also 

be faxed to the EPWP Training Director in the Department of Public Works, Fax Number 012 
328 6820 or email cinderella.makunike@dpw.gov.za Tel: 083 677 4026. 

 
4.4.4.2.2.2.5.4 The contractor shall be responsible for scheduling the training of workers and shall take all 

reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days 
of formal training if he/she is employed for 3 months or less and a minimum of ten (10) days 
if he she is employed for 4 months or more. 

 
4.4.4.2.2.2.5.5 The contractor shall do nothing to dissuade targeted labour from participating in training 

programmes. 
 
4.2.2.5.4 An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to 

workers who attend formal training, in terms of 4.4.4.2.2.2.5.4 above. 
 
4.4.4.2.2.2.5.5 Proof of compliance with the requirements of 4.4.4.2.2.2.5.2 to 4.4.4.2.2.2.5.6 must be 

provided by the Contractor to the Employer prior to submission of the final payment certificate.  
 
4.4.4.3.1 Contractor’s default in payment to Labourers and Employees 

(a) Any dispute between the Contractor and labourers, regarding delayed payment or 

default in payment of fair wages, if not resolved immediately may compel the Employer 

to intervene. 

(b) The Employer may, upon the Contractor defaulting payment, pay the moneys due to 

the workers not honoured in time, out of any moneys due or which may become due to 

the Contractor under the Contract. 

4.4.4.3.2 Provision of Handtools 

(a) The Contractor shall provide his labour force with hand tools of adequate quality, 

sufficient in numbers and make the necessary provisions to maintain the tools in good 

and safe working conditions 

 
4.4.4.3.3 Reporting 

The Contractor shall submit monthly returns/reports as specified below: 
(a) Signed Muster rolls/pay sheets of temporary workers (separate) and permanent staff 

detailing the number, category, gender, rate of pay and signed daily attendance 
register.  

(b) Copies of certified identity documents of workers 
(c) Number of persons who have attended training including nature and duration of training 

provided (training attendance register) 
(d) Assets created, rehabilitated or maintained in accordance with indicators in the EPWP 

M&E framework. 

(e)  Plant utilization returns 

(f) Progress report detailing production output compared to the programme of works 

 
4.4.5. GENERIC LABOUR-INTENSIVE SPECIFICATION 

The Generic Labour-intensive specification below is the same as SANS 1921-5, 
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Construction and management requirement for works contracts- Part 5: Earthworks 
activities which are to be performed by hand and should be included in the scope of 
works without amendment or modification as set out below. 

4.4.5.1. Scope 

This specification establishes general requirements for activities which are to be executed 
by hand involving the following: 
a) trenches having a depth of less than 1.5 metres 
b) stormwater drainage 
c) low-volume roads and sidewalks 

4.4.5.2 Precedence 

Where this specification is in conflict with any other standard or specification referred to in the 
Scope of Works to this Contract, the requirements of this specification shall prevail. 

4.4.5.3 Hand excavatable material 

Hand excavatable material is material: 
a) granular materials: 

i) whose consistency when profiled may in terms of table 1 be classified as 
very loose, loose, medium dense, or dense; or 
ii) where the material is a gravel having a maximum particle size of 10mm 
and contains no cobbles or isolated boulders, no more than 15 blows of a 
dynamic cone penetrometer is required to penetrate 100mm; 

b) cohesive materials: 
i) whose consistency when profiled may in terms of table 1 be classified as 
very soft, soft, firm, stiff and stiff / very stiff; or 
ii) where the material is a gravel having a maximum particle size of 10mm 
and contains no cobbles or isolated boulders, no more than 8 blows of a 
dynamic cone penetrometer is required to penetrate 100mm; 

Note: 
1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 
60 and 200mm. 
2) A dynamic cone penetrometer is an instrument used to measure the insitu shear resistance 
of a soil comprising a drop weight of approximately 10 kg which falls through a height of 
400mm and drives a cone having a maximum diameter of 20mm (cone angle 
of 60° with respect to the horizontal) into the material being used. 

 
Table 3: Consistency of materials when profiled 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY 
 
DESCRIPTION 

 
CONSISTENCY DESCRIPTION  

Very loose Crumbles very easily 
when scraped with a 
geological pick. 

 
Very soft Geological pick head can easily 

be pushed in as far as the shaft 
of the handle.  

Loose 
 
Small resistance to 
penetration by sharp end 
of a geological pick. 

 
Soft 

 
Easily dented by thumb; sharp 
end of a geological pick can be 
pushed in 30-40 mm; can be 
moulded by fingers with some 
pressure.  

Medium dense 
 
Considerable resistance 
to penetration by sharp 
end of a geological pick. 

 
Firm 

 
Indented by thumb with effort; 
sharp end of geological pick 
can be pushed in up to 10 mm; 
very difficult to mould with 
fingers; can just be penetrated 
with an ordinary hand spade.  

Dense 
 
Very high resistance to 
penetration by the sharp 
end of geological pick; 
requires many blows for 
excavation. 

 
Stiff 

 
Can be indented by thumbnail; 
slight indentation produced by 
pushing geological pick point 
into soil; cannot be moulded by 
fingers.  

Very dense 
 
High resistance to 
repeated blows of a 
geological pick. 

 
Very stiff 

 
Indented by thumbnail with 
difficulty; slight indentation 
produced by blow of a 
geological pick point. 
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4.4.5.4. Trench excavation 

All hand excavatable material in trenches having a depth of less than 1,5 metres shall be 
excavated by hand. 

4.4.5.5. Compaction of backfilling to trenches (areas not subject to traffic) 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not 
exceeding 100mm. Each layer shall be compacted using hand stampers 

a) to 90% Proctor density; 
b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required 
to penetrate 100 mm of the backfill, provided that backfill does not comprise more 
than 10% gravel of size less than 10mm and contains no isolated boulders, or 
c) such that the density of the compacted trench backfill is not less than that of the 
surrounding undisturbed soil when tested comparatively with a DCP. 

4.4.5.6. Excavation 

All hand excavatable material including topsoil classified as hand excavatable shall be 
excavated by hand. Harder material may be loosened by mechanical means prior to 
excavation by hand. 
 
The excavation of any material which presents the possibility of danger or injury to workers 
shall not be excavated by hand. 

4.4.5.7. Clearing and grubbing 

Grass and small bushes shall be cleared by hand. 

4.4.5.8. Shaping 

All shaping shall be undertaken by hand. 

4.4.5.9. Loading 

All loading shall be done by hand, regardless of the method of haulage. 

4.4.5.10. Haul 

Excavation material shall be hauled to its point of placement by means of wheelbarrows 
where the haul distance is not greater than 150 m. 

4.4.5.11. Offloading 

All material, however transported, is to be off- loaded by hand, unless tipper-trucks are utilized 
for haulage 

4.4.5.12. Spreading 

All material shall be spread by hand. 

4.4.5.13. Compaction 

Small areas may be compacted by hand provided that the specified compaction is achieved. 

4.4.5.14. Grassing 

All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 

4.4.5.15. Stone pitching and rubble concrete masonry 

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, 
must to be collected, loaded, off loaded and placed by hand. 

 
Sand and stone shall be hauled to its point of placement by means of wheelbarrows where 
the haul distance is not greater than 150m. 
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Grout shall be mixed and placed by hand. 
 
 
 

4.4.5.16. Manufactured Elements 

Elements manufactured or designed by the Contractor, such as manhole rings and cover 
slabs, precast concrete planks and pipes, masonry units and edge beams shall not 
individually, have a mass of more than 320kg. In addition, the items shall be large enough so 
that four workers can conveniently and simultaneously acquire a proper hand hold on them. 

 
 
4.4.6 Plant and equipment  
 

Add Subclause 4.4.5: Restriction on the use of plant. 
 
“Except for the type of plant, and to the extent permitted in terms of the project specification or 
approved by the Engineer, in writing, the Contractor shall use only hand tools and equipment in the 
construction of the Works, or portion(s) of the Works, that are required in terms of the project 
specification to be constructed using labour intensive methods. 
 
Failure by the Contractor to adhere to this clause will put him in breach of contract.  The provisions 
contained in this contract with regard to labour content and labour-intensive construction, are binding, 
and will be enforced accordingly.” 
 
The plant and equipment used on the site shall not be inferior to that described in the Schedule of 
Plant and Equipment.  
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CAPRICORN DISTRICT MUNICIPALITY 
 
C4.5 Management 
 
4.5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 Construction works standards and associated specification data are 
applicable to the works: 
 
1) SANS 1921-1:2004  
2) SANS 1921-2:2004 
3) SANS 1921-5:2004 
4) SANS 1921-6:2004 
 
The abovementioned South African National Standards make several references to the Specification Data for 
data, provisions and variations that make these standards applicable to this contract. The Specification Data 
shall have precedence in the interpretation of any ambiguity or inconsistency between it and these standards. 
 
Each item of Specification Data given below is cross-referenced to the clause in the standard to which it mainly 
applies. 
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The associated Specification Data is as follows: 
 

SANS 1921-1, Construction and management requirements for works contracts – Part 1: General 
engineering and construction works 

Clause Specification data 
 

Essential data 
 

4.1.7 There are no requirements for drawings, information and calculations for which the contractor is 
responsible 
 

4.2.1 The responsibility strategy assigned to the contractor for the works is A. 
 

4.3.1 The planning, programme and method statements are to comply with the following: 

• format of programme,  

• critical path activities and their dependencies,  

• frequency of updating,  
 

4.3.3 The notice period for inspection is 5 Days 
 

4.7.3 The over break allowances for blasting are provided for in the scope of work. 
 

4.9.3 The trees and shrubs which are not to be disturbed are identified in the scope of work. 
 

4.12.2 The samples of materials, workmanship and finishes that the contractor is to provide and deliver to 
the employer are: 
 
1)concrete works 
2) pressure testing results done. 
 

4.14.3 The office accommodation, equipment, accommodation for site meetings and other facilities for use 
by the employer and his agents are: 
 
1)   Site office which shall be used for site meetings and for the contractor’s use. Such an office shall 
comprise a minimum of 20m² in area and 3 m high, be ventilated, have good lamination, must be 
reasonably sound proof, and have a hard floor construction. It shall be furnished with a desk on which 
drawings can be rolled open and on which there is sufficient writing space and sufficient temporary 
chairs or benches to accommodate all persons present at site meetings.  
 

4.14.5 The Contractor is required to provide latrine and ablution facilities. 
 

4.14.6 The requirements for the provision and erection of separate sign boards for consultants and 
subcontractors are: 
 
1)    The boards must comply with the official standard type signboard of the Employer and be at least 

2750 x 1800 mm high. 
2)  The boards must be constructed with a firm flat exposed face using suitable material of firm 

construction, painted and lettered according to the standard drawings available from the Employer 
on request and mounted on sturdy pipe-standards at a height of 1800 mm above natural ground 
level.  

 

4.17.1 The requirements for the termination, diversion or maintenance of existing services are: 
1) Water 
2) Electricity 
3) Sanitation 
 

4.17.3 Services which are known to exist on the site are: 
1) Water 
2) Sanitation 
3) Electricity 
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Additional clauses 

 
1 Site meetings and procedures 
    

The Employer’s Representative and the Contractor shall hold meetings relating to the progress of the works at 
regular intervals and at other such times as may be necessary. The Contractor shall attend all site meetings 
and shall ensure that all persons under his jurisdiction are notified timeously of all site meetings should the 
Employer’s Representative require their attendance at such meetings.  
 
The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people and 
equipment employed), a site instruction book, a complete set of contracts working drawings and a copy of the 
procurement document and make these available at all reasonable times to all persons concerned with the 
contract. 
 
2 Water 
 
The Contractor is to provide, and remove and make good upon completion, all the necessary temporary   
plumbing connections and purchase water from the local authority for the works at his own cost. 

 
3 Electricity 
 
The Contractor is to provide, and remove and make good upon completion, all the necessary temporary 
electrical connections and installations and purchase electricity form the local authority / ESKOM for the works 
at his own cost. 
 

 
4.5.2 Particular / generic specifications  
 

The management of the site shall be in accordance with the provisions of the COLTO Standard 
Specification for Road and Bridge Works for State Authorities (1998 edition), obtainable from the 
South African Institution of Civil Engineering. 

 
4.5.3 Recording of weather 
 

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures in 
a book. Such book shall be handed to the employer’s representative for his signature no later than 12 
days after rain that is considered to justify an extension of time occurs. 

 
4.5.4 Unauthorised persons 
 

The Contractor shall keep unauthorized persons from the works at all times Under no circumstances 
may any person except guards be allowed to sleep on the building site. 

 
4.5.5 Management meetings 
 

Site meetings will be held on monthly basis. The following parties are required to attend these 
meetings: the Employer’s Representative, the Engineer and/or Representative, the Contractor and/or 
Representative, the Community Liaison Officer, the Health and Safety Officer and all members of the 
Project Steering Committee. 

 
4.5.6 Forms for contract administration 

 
These forms will be issued to the Contractor as required. 
 

4.5.7 Electronic payments 
 
Proof of all electronic payments must on request be supplied to the Employer. 
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4.5.8 Daily records 
 

All accidents and incidents shall be recorded daily in a site diary. Apart from the site diary the 
Contractor shall provide a site instruction notebook for use by the Engineer. The notebook shall be 
signed by both the Engineer and the Contractor whenever a site instruction is issued by the Engineer. 
 
The Contractor must ensure daily attendance register by temporary workers is signed  

 
4.5.9 Payment certificates 
 

Contractor to submit claims for the work done. All claims are subjected to verification by the Engineer. 
Contractor must ensure that to submit the following documents when submitting the claim for work 
done to be verified by the Engineer: 

• EPWPRS-Data tool template obtained from the Capricorn District Municipality 

• Signed temporary contracts for all temporary workers on site 

• Certified ID copies for all temporary workers 

• Signed daily attendance registers by all temporary workers 

• Signed monthly payment register by all temporary workers 
 

 
4.5.10 Permits 
 

Contractor to ensure that no unauthorised persons are permitted to site 
 
 
4.5.11 Proof of compliance with the law  
 

Contractor to submit copies of the CIDB Registration and the Company Registration Certificates 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C5. Project Specification 
 
SCOPE 
 
This project specification is set out in two parts.  Portion 1 cover a general description of the project, the 
facilities available, and the requirements to be met.  Portion 2 covers variations and additions to standardised 
or particular specifications that are applicable to the contract. 
 
The numbering method in portion 2 of this project specification deviates as follows from the method suggested 
in Code of Practice SABS 1200. 
 
Each clause with the prefix PS shall refer to the congruent clause in the appropriate section of the standardised 
or particular specification.  Such clause shall either substitute, or supplement, or amend the clause with the 
same number.  Where there is no such congruent clause in the standardised or particular specification, the 
PS clause shall be a new clause in the project specification.  Any clause that is referred to in the standardised 
specification will also include the appropriate project specification 
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PROJECT SPECIFICATION 
 

PORTION 1 : THE WORKS 
 

PS 1 GENERAL DESCRIPTION OF WORKS 
 

This contract entails the construction of the following at Phasha Village:  
 

• Construction of about 2800m length of 75 nominal diameter (ND) uPVC pipe, Class 12 

• Construction of about 1550m length of 90 nominal diameter (ND) uPVC pipe, Class 12 

• Construction of about 3053m length of 110 nominal diameter (ND) uPVC pipe, Class 12 

• Construction of about 500m length of 80mm nominal diameter galvanised steel pipe on 
Section G of Bill of Quantities 

• Construction of about 200m length of 100mm nominal diameter galvanised steel pipe on 
Section G of Bill of Quantities 

• Equipping 6xBoreholes complete with pump houses.  

• Fencing of all Boreholes with concrete palisade complete with concrete works, security razor 
wire, gate, and locks. 

• Packaged Purification Plant with portable water discharge of 800kl/day complete with all the 
ancillaries. 

• Supply and erect 2 x 600kl ground and elevated supply steel tank for portable water storage 
and for water supply storage complete with all the ancillaries. 

• Supply and erect 400kl elevated supply steel tank for raw water complete with all the 
ancillaries. 

• Supply and erect 160kl elevated supply steel tank for portable water complete with all the 
ancillaries. 

• Fencing of Packaged Purification Plant, Steel Reservoir, Booster Pump with concrete 
palisade complete with concrete works, security razor wire, gate, and locks. 

• Installation of Booster Pumps at designated locations 

• Eskom Electrical Connections 

• Installation of necessary fittings and specials, i.e Bends, Valves etc. 
 

Tenderers must note that certain rates in this tender are fixed and based on prices that the 
successful Tenderer shall undertake the complete construction of such installations.  Tenderers 
are also to take note of the fact that the bulk of the work is to be executed by means of labour-
intensive construction (LIC) methods, where feasible.  The execution of the work will be done 
using the two following methods: 
 
(i) Established contractor to employ people from the communities where the work is to be 

done.  
 
(ii) Nominated emerging sub-contractors, which are to be employed and trained by the 

established contractor with the assistance of an approved training institution. 
 
The tenderers must take note of the fact that it will be expected of the successful Tenderer to 
enter into a formal agreement with the Nominated Emerging Contractors (NEC) and all local 
labour to be employed on the project.  The established/main contractor (MC) will be responsible 
for the quantity and progress of the work of the nominated emerging contractors. 
 
The work to be carried out during the contract period may be given as separate tasks.  Each task 
to be undertaken will be issued as a written instruction by the Engineer and will consist of a detail 
scope of work and relevant drawings for each particular task. 

 
PS 2 DESCRIPTION OF THE SITE AND ACCESS 

 
Refer to the “PART C.6 Site Information”. 

 
PS 3 DOCUMENTATION 
 
PS 3.1 The Provisional Bill of Quantities is included in this document and must be completed and handed 

in with the tender. 
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PS 3.2 The drawings, for tender purposes, listed under part C3.2 are applicable to this contract 
 
 
PS 3.3 The Tenderer shall check the Bills of Quantities for missing or duplicated pages or drawings and 

should any be missing or duplicated, or the reproduction be indistinct, or if any doubt exists as to 
the full intent or meaning of any particulars or description, or this Bills of Quantities contain any 
obvious errors, the Tenderer shall notify the Engineer at once who shall promptly give a written 
directive.   No liability whatsoever will be admitted in respect of errors in any tender due to the 
abovementioned causes. 

 
No alteration, erasure, omission or addition is to be made in the text and conditions of these Bills 
of Quantities or other documents.  Should any such alterations, amendment, note or addition is 
made, it will not be recognised and the text of the Bills of Quantities or other documents as 
prepared by the Representative must be adhered to. 

 
PS 3.4 The Tenderer shall examine all documents and shall thoroughly acquaint himself with the nature 

and extent of the Works and the manner in which they are to be executed as no claim for extra 
payment in this connection will be entertained.  

 
 
PS 4 NATURE OF GROUND AND SUBSOIL CONDITIONS ON SITE 
 
 No bore tests or investigation of the in-situ material were done. 
 

The water table may be relatively high during the summer months and provision must be made 
for effective draining of excavations. 
 
It is the Contractor's responsibility to supply and deliver all material that complies with the 
minimum standards as well as for the building and maintaining of access roads to the works on 
site, haul areas or dumping sites.  No additional payment will be applicable to the above-
mentioned, other than the relevant items in the schedule of quantities. 
 
No trial holes were dug along the network layout.  Note that the prospective tenderers shall 
acquaint themselves with the nature of materials on site. 
 

PS 5 DETAILS OF THE CONTRACT  
 
PS 5.1 MAIN CONTRACT 
  

Work included in this contract involves the scope of work as per paragraph PS1. 
  

The other main components of the work under this contract are: 
 
a) Establishment of the Contractor’s camp. 
b) Setting out of the works 

 c) Site clearance and earthworks. 
 d) Provision of all materials, special fittings and accessories as required, to complete the work 

as prescribed. 
 e) Excavation and backfill compacted as specified, of pipe trenches and the removal of all 

excess material. 
f)       Laying, bedding and installation of all pipes and accessories. 

                    g)       Construction of the platform and foundation for the reservoir 
                    h)       Concrete work associated with the above-mentioned work. 
                     i)       Construction of concrete anchor blocks associated with the above. 
                     j)       Construction of valves chambers 
                    k)       Construction of the pipelines 
                     l)       Commissioning of the works. 
                    m)       Maintenance on the works for a twelve-month period. 
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PS 6 CONSTRUCTION PROGRAM AND METHODS 
  

The construction site is situated in a built-up area; the Contractor shall ensure the least possible 
disruption of movement of the public during construction. 
 

 Construction methods must be of such a nature that no property or life is endangered.  The 
Employer accepts no responsibility for work that is done without consent by the Engineer outside 
the site boundaries. The Contractor himself is responsible for liaison and arrangements with the 
Local Authority in connection with the finalisation and approval of the construction program. 

 
 The Contractor is responsible for liaison and the necessary arrangements with the relevant road 

authorities in respect of the finalisation and approval of the works programme. 
 
 Sufficient photos of existing structures, walls, and areas that have to be crossed must be taken 

by the Contractor and handed over to the Engineer before such operations commence.  No 
payment will be made in this regard and it shall be deemed to be covered in the Preliminary and 
General items. 

 
 Local labourers must do the trench preparation, bedding, handling, laying and backfilling of pipes 

and fittings.  The contractor is responsible to liaise with the Labour Desk for labourers. 
 
 No separate payment shall be made for any arrangements with relative local authorities for 

closing off the current water supply or for the distribution of notices to the public. 
 
 The compilation of the construction programme and any amendments thereto during the course 

of construction shall be at the cost of the Contractor and shall not be measured elsewhere in this 
contract.  The contract has to be completed within the time specified in the “Contract Data” of 
this document, excluding the builder and public holidays. 

 
PS 7 SITE FACILITIES AVAILABLE 
 
PS 7.1 SOURCES OF WATER SUPPLY, POWER SUPPLY, SANITATION, AND COMMUNICATION 
  

Water for construction purposes will be for the account of the contractor at the ruling tariff and 
will be supplied at a suitable point, from where the contractor will be responsible to convey the 
water to the point of usage.  Water for human consumption will from the existing network at the 
ruling tariff.  Electrical power is available from the existing reticulation at ruling tariffs.  The 
Contractor shall make his own arrangement for any water or power he may require.  Any 
extension of time due to delays resulting from these facilities will not be granted. 
 

 The Contractor must supply and maintain at his own cost a sufficient number of portable chemical 
toilets, one of which must be situated at the campsite and the rest in the area of the site.  

  
 No waste or sludge must be left uncovered until it is removed.  The contractor must operate an 

efficient solid waste removal system to the satisfaction of the engineer for the duration of the 
contract.  

 
 The Contractor must make his own arrangement for communication and a telephone service. 
 
PS 7.2 LOCATION OF CAMP AND DEPOT 
 
 A site for the Contractor's camp and depot will be pointed out during the site inspection.  No trees 

may be removed and the Contractor must provide his own firewood. 
 
PS 7.3 HOUSING FOR CONTRACTOR'S EMPLOYEES 
 
 No housing is available for the Contractor's employees, and the Contractor shall make his own 

arrangements for housing his employees or transporting them to and from the site.  The 
Contractor is in all respects responsible for the housing and transporting of his employees, and 
for the arrangement thereof, and no extension of time due to any delays resulting from this, will 
be granted.  
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PS 8 SITE FACILITIES REQUIRED 
 
 Housing is required for the Engineer.  Other facilities such as an office, telephone, name board, 

survey equipment, etc. required for the Engineer, are described under the relevant sections. 
 
PS 9 FEATURES REQUIRING SPECIAL ATTENTION 
 
PS 9.1 CONTROL OF WATER 
 
 The Contractor is in all respects responsible for the handling of storm water from higher-laying 

areas, adjacent to the works for the handling of possible sub-surface water and for the handling 
of spoiled water when disconnecting existing connections or valves.  No separate payment shall 
be made for this, as all costs related thereto shall be deemed to be included elsewhere in the 
tendered rates. 

 
PS 9.2 "AS BUILT" DRAWINGS 
 
 As the work progresses, the Contractor shall keep full records of all amendments to and 

deviations from the drawings as issued to the Contractor at the start of the contract.  The true 
positions, invert levels and ground levels of all services shall be indicated on the drawings, for 
which purpose the Contractor shall receive a separate complete set of drawings from the 
Engineer, at no cost. 

 
 The completion certificate shall only be issued after the Engineer has received a properly 

completed set of "AS-BUILT" drawings from the Contractor.  No separate payment shall be made 
for this service, as all costs related thereto shall be deemed to be included in the related items. 

 
PS 9.3 FINISHING AND TIDYING 
 
 Progressive and systematic finishing and tidying will form an essential part of this contract.  Under 

no circumstances shall spoil, rubble, materials, equipment or unfinished operations be allowed 
to accumulate unnecessarily and in the event of this occurring the Engineer shall have the right 
to withhold payment for as long as necessary in respect of the relevant works in the area(s) 
concerned. 

 
PS 9.4 SURVEY BEACONS 
 
 No setting out of the pipeline route was done.  All proposed pipelines shall be parallel (at least 

2,5 m away) to the existing yard boundaries.  No separate payment shall be made for this, as all 
costs related thereto shall be deemed to be included elsewhere in the tendered rates. 

 
PS 9.5 CONSTRUCTION MODUS OPERANDI 
 
 Labour-based or labour-intensive construction may be defined as the economically efficient 

employment of as much labour as is technically feasible to produce as high a standard of 
construction as demanded by the specification and allowed by the funding available.  In other 
words, projects based on labour-intensive principles aim at devoting the highest feasible 
proportion of projects costs to unskilled, semi-skilled and skilled labour without jeopardising the 
technical quality of the product demanded by the specification.   

 
 The following regulations must be adhered to so as to ensure that the construction methods used 

are labour intensive.  
 
 i) The remuneration to local labour for hourly-rated employees and/or daily-based work shall 

be in accordance with the terms and conditions of Proclamation R1841 of Government 
Gazette 16833 dated 24 November 1995 or its latest amendment.  

 ii) The name, identification number, task performed, and hours worked per day for each 
labourer shall be recorded by the Contractor.  These records shall be submitted to the 
secretary of the Project Steering Committee on the second working day of each week 
following the recounted week.  
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The employment of local labour must be at least 30%, if at all possible, of the total contract 
amount.  The 30% must be divided as follows: 
 

Percentage of labour Description 

60% Women 

55% Youth (Above school, 35yrs and below) 

2% Disabled persons 

 
PS 9.6 LOCALLY BASED SUB-CONTRACTORS 
  
Tenderers are encouraged to utilise the services of locally based sub-contractors.  
 
 
PS 10 TRAINING 
 
PS 10.1 General 
  

A suitably capable Training consultant is to be employed on this project. 
 
 Their duty is to identify suitable persons and train them for the following: 
 

i) Employee Training – community-based labour 
ii) Employer Training – community-based contractors 
iii) Committee Training – maintenance and operation of the Works (this however falls 

outside the scope of this Contract) 
 
This project is a project using community-based labour and community-based contractors as far 
as possible.  
 
The Contractor using the necessary plant and labour as he sees fit shall carry out conventional 
construction.  However, the Contractor may only bring in key staff from outside the area that has 
the necessary skills not available among the local community.  Other than key staff, all other 
labour must be employed from the local communities.  As a guideline, key staff would include 
general foreman, foreman, site managers, buyers, quantity surveyors, etc. 
 
The Training Consultant will provide the necessary training so that the local labourers will have 
the necessary skills to carry out this work.  In this respect, the contractor and the Training 
Consultant will have to work closely together to identify what skills are required, how many 
labourers in each trade are required and when this labour will be required, so that the necessary 
training can be given timeously. 
 
Typical training that is envisaged at this stage includes shuttering, concrete work, reinforcing, 
team leaders, etc. 
 
The other part of the Contract is work that will be carried out by community-based contractors. 
 
The Training Consultant will identify persons, with the assistance of the Project Steering 
Committee, and train these persons to establish small community based contracting firms, who 
will employ local labour.  These firms will tender to carry out this work and successful Tenderers 
will be appointed by the Contractor as nominated sub-contractors to execute this work. 
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Typical training that will be given by the Training Consultant is: 
 
i) Community based contractors 

➢ Preparation phase – using a calculator, numeracy, using a scale ruler, reading a 
building plan, handling administrative tasks in the building industry. 

➢ Estimating and tendering – marketing the services of a company, seeking, selecting, 
collecting and studying tender documents, investigating and assessing a site, 
developing a bill of quantities from building plants, calculating the cost of a project, 
finalizing tender prices, completing and submitting a tender. 

➢ Project planning – introducing to planning techniques, pre-tender planning, planning 
contract activities, contract planning, executing a contract programme. 

➢ Executing the project – managing the finances of the company, managing materials, 
administering record systems, managing manpower, completion and handover. 
 

ii) Community based labour 
Local labour will be taught the following skills: 
➢ Excavation if possible, bedding, selected backfill and backfill 
➢ Pipe laying, valves and fittings 
➢ Valve boxes, manholes, anchor blocks etc. 

 
Again the Contractor and Training Consultant will have to work closely together to identify what 
their requirements are and when this labour is needed. 
 
Community based labour training will take place on site before actual production starts.  No 
allowance needs to be made for wages, food or travelling during training. 
 
Training of community-based contractors will take place at a central point.  The Provincial Sum 
allowed in the Schedule of Quantities, makes allowance for travelling and meals for the training 
of community-based contractors. 
 

PS 10.2 Construction and Materials Management 
 

This section applies only to work to be carried out by community-based contractors. 
 
The contractor shall provide construction and material management to the community-based 
contractors.  In this respect, each party has the following responsibilities. 
 
i) Community Based Contractors 

 
➢ To tender on the labour-based sub contract work and enter into a contract with the 

Contractor. 
➢ To carry out the work according to specification and on time using community-based 

labour. 
➢ To liaise and co-operate with the contractor regarding specifications, programme, 

progress, delivery of material, quality of work etc. 
➢ To provide wheelbarrows, hand tools, clothing, safety equipment, etc. to enable his 

labourers to carry out the work.  All material (pipes, fittings, valves, etc.) to be 
provided by the Contractor. 

➢ To receive material required for the task, store it and provide the necessary security 
until the material is built into the works. 

➢ To provide the necessary transport for this labour force. 
➢ To carry out a task in its entirety until final approval and acceptance.  In other words 

there will be no split responsibility.  For example a community based contractor will 
excavate, provide the bedding, selected backfill, backfill, lay pipes, valves and 
fittings, build valve boxes, manholes, anchor blocks etc. and test the pipes in 
conjunction with the Contractor. 

➢ To pay his labourers.  VAT etc. and finalize the final account. 
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ii) Contractor 
➢ In conjunction with the Training Consultant, establish the needs, training and 

programming of the work. 
➢ To assist the Training Consultant in drawing up the agreements of association 

between the Contractor and the community-based contractors where applicable. 
➢ To enter into nominated sub contracts with the community-based contractors. 
➢ To provide the necessary skills transfer and construction management for the 

community-based contractors to successfully complete this work.  This includes 
setting out of the work, quality control over the work, programming of the work, 
progress, testing and acceptance thereof. 

➢ To provide the necessary materials to execute the work.  This includes purchasing 
the required materials, transporting them to the camp site, storage at the campsite, 
transporting of materials as required form camp site to the sites of the various 
community-based contractors, handing over of the materials. 

➢ To pay the community-based contractors as the work progresses and the Contractor 
must make allowance in his Tender for this.  Retention monies will be as for this 
Contract.  No sureties will be requited from the community-based contractors. 

➢ To measure the work and finalize the final account. 
➢ Complete copies of the emerging contractor’s contracts to be given to the Engineer 

for endorsement prior to the contract being signed. 
 
Candidate selection would be according to the requirements for a particular discipline.  A 
Certificate of Achievement should be awarded to a student who has attained a prescribed level 
of competency. 
 

 A provisional amount for training has been recorded in both sections under the Item “Training”, 
in the Preliminary and General portions in the Schedule of Quantities. 

 
PS 11 APPLICABLE STANDARDISED SPECIFICATIONS 
 
 Although not bound in nor issued with this document, the following standardised specifications 

shall form part of the contract and, notwithstanding the provisions of sub clause 2.2 of 
SABS 1200 A, the editions specified below shall apply: 
SABS 1200 A  - 1986  General 
SABS 1200 AB  - 1986  Engineers Office 
SABS 1200 C  - 1986  Site Clearance 
SABS 1200 D  - 1988  Earthworks 
SABS 1200 DA - 1988  Earthworks (Small Works) 
SABS 1200 DB - 1989  Earthworks (Pipe Trenches) 
SABS 1200 G  - 1982  Concrete (Structural) 
SABS 1200 GA - 1982  Concrete (Small Works) 
SABS 1200 HA - 1990  Structural Steelwork (Sundry Items) 
SABS 1200 L  - 1983  Medium Pressure Pipelines 
SABS 1200 LB  - 1983  Bedding (Pipes) 
The newest additions of above specifications up to and including the month of this tender will 
prevail. 
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PROJECT SPECIFICATION 

 
PORTION 2 : VARIATIONS AND ADDITIONS TO 

STANDARDISED SPECIFICATIONS 
 

SABS 1200 A  :  GENERAL 
A 3 MATERIALS 
 
PS A 3.1 QUALITY 
  

Substitute the second sentence of the first paragraph of A 3.1 with the following: 
 

 Materials shall bear the official mark of the appropriate standard. 
 
 Substitute the second paragraph with the following: 
 
 The Contractor is responsible for the cost of all testing to ascertain that the materials do comply 

with the relevant minimum requirements and all such costs shall be deemed to be included in the 
tendered rates.  The cost of control tests done by the Engineer and of which the results do not 
comply with the minimum requirements shall be for the Contractor's account. 

 
 The Contractor shall inform the Engineer of any control testing to be done at least 48 hours before 

such tests are required and must allow in his program for the time necessary for the tests and 
the processing of the results thereof. 

 
 The handling, storage, transport, and erection of equipment, machinery, and materials shall be 

strictly in accordance with the requirements of the supplier and/or manufacturer. 
 
 All materials shall be new and of the best quality available unless otherwise specified.  They must 

function satisfactorily under prevailing climate and weather conditions at the place of installations. 
 
A 4 PLANT 
 
PS A 4.2 Contractor’s Offices, Stores and Resources 
 
 Add the following to A 4.2: 
 
 No housing is available for the contractor’s employees and the contractor must make his own 

arrangements for accommodation and transport of his employees. 
 
PS A 4.3 Hand Tools 
 
 The contractor shall provide and maintain all hand tools required for the execution of the Works. 
 
A 5 CONSTRUCTION 
 
A 5.1 SURVEY 
 
PS A 5.1.1 Setting Out Of The Works 
 
 Substitute the first sentence in A 5.1.1 with the following: 
 
 Setting out of the works is the sole responsibility of the Contractor and shall be done from the 

layouts given to him.  The proposed network pipes must be placed 2,0m away from the erf 
boundaries in the road reserve.  Any discrepancy shall immediately be reported in writing to the 
Engineer.  Any costs or subsequent costs arising from discrepancies, which had not been 
reported to the Engineer, shall be the sole responsibility of the Contractor.  The exact position of 
the network pipes shall be determined on site in conjunction with the Engineer and must be 
approved before construction of the specific section starts. 

 
 The Engineer may alter any part of the works to suit local conditions.  The Contractor must 

therefore contact the Engineer immediately after the preliminary setting out of any part of the 
works before starting with detail setting out, or construction.  Only after the Engineer has 
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approved a specific site or part of the works, may the detail setting out and construction 
commence. 

 
PS A 5.2 WATCHING, BARRICADING, LIGHTING AND TRAFFIC CROSSINGS 
 
 Add the following to A 5.2: 
 
 The crossing of existing tar and dirt roads must be done in half widths, while the total traffic is 

accommodated on the other lane. 
 
 Road traffic signs shall comply with the requirements of the "South African Road Traffic Signs 

Manual" and shall be approved by the Engineer before construction commences. 
 
A 7 TESTING 
 
PS A 7.4 STATISTICAL ANALYSIS OF CONTROL TESTS 
 
 Substitute A 7.4 with the following: 
 
 Test results shall not be evaluated by statistical methods.  All results shall comply with the 

specified minimum requirements of the materials concerned. 
 
A 8 MEASUREMENT AND PAYMENT 
 
A 8.2 PAYMENT 
 
PS A 8.2.1 Fixed-Charge and Value-Related Items 
 
 The tendered amounts for fixed-charge and value-related items will not be increased, if extension 

of time for the completion of the works is awarded. 
 
PS A 8.2.2 Time-Related Items 
 
 The tendered amount for a time-related item will be increased; if an extension of time for the 

completion of the works is awarded on the condition that the activity related to the item tendered 
for must be sustained during the extended period. 

 
 The ratio between the increased amount for a time-related item and the tendered amount must 

be the same as the ratio between the extension of the time period for the completion of the works 
and the original time period allowed for completion of the works. 

 
 If the works is completed before the end of the original time period allowed for completion of the 

works, the tendered amount of a time related item that is influenced by the earlier completion 
would be reduced similarly. 

 
A 8.3 SCHEDULED FIXED-CHARGE AND VALUE-RELATED ITEMS 
 
PS A 8.3.3 Other Fixed-Charge Obligations 
 
 This item as listed under Schedule A of the bill of quantities is as specified in the standardised 

specification SABS 1200 A. 
 
 
 
 
 
 
 
 
 
 
 
A 8.4 SCHEDULED TIME RELATED ITEMS 
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PS A 8.4.5 Testing…………………………………………………………………………………………… Unit : 
Sum 

 
 The cost of all sampling and testing executed by the Contractor or approved laboratory must be 

included in the amount for other time related items and no separate payment shall be made for 
this.  This condition also relates to the placing, curing and testing of concrete cubes. 

A 8.5 SUMS STATED PROVISIONALLY BY ENGINEER 
 
PS A 8.5(a)1 Community Liaison Officer………………………………………………………………….. Unit : 

Sum 
 
 The Contractor must pay a salary to a person appointed as the Community Liaison Officer for 

the project.  The amount of payment and payment dates will be determined as soon as the 
Community Liaison Officer is appointed. 

 
PS A 8.5(a)2 Overheads, charges and profit on (1) above…………………………………………………  Unit 

: % 
 
 Handling cost and profit in respect of sub-item 8.5(a)1.  A percentage of the payment made to 

the Community Liaison Officer will be paid to the contractor.  The rate shall cover the Contractor’s 
overheads, charges, and profit on payments for the Community Liaison Officer.  No payment will 
be made under this item before payment to the Community Liaison Officer. 

 
PS A 8.5(b)1 Training…………………………………………………………………………………………. Unit : 

Sum 
 

Provisional sum for training services supplied by the Training Company.  The name and contact 
details of the Training Company, to be appointed by the Contractor, will be supplied to the 
Contractor by the Employer or Engineer. 
 

PS A 8.5(b)2 Overheads, changes and profit on (1) above……………………………………………….. Unit 
: % 

 
 Handling cost and profit in respect of sub-item 8.5(b)1.  A percentage of the payment made to 

the Training Company will be paid to the Contractor.  The rate shall cover the Contractor’s 
overheads, changes, and profit on payments for the Training Company.  No payment will be 
made under this item before any payment is made to the Training Company. 

 
PS A 8.5(c)1 Occupational, Health and Safety Act ………………………………………….. Unit : Prov. Sum 
 

Provisional sum for the supply of all safety equipment, safety clothing, first aid kit, etc. in order to 
adhere to the Occupational, Health and Safety Act specifications.  The Contractor must familiarise 
himself with the conditions as per Occupational, Health and Safety Act and adhere thereto.  The 
rate shall cover the contractor’s overheads, changes, and profit on payments for the Service 
Provider. 
 

PS A 8.5(c)2 Overheads, changes and profit on (1) above……………………………………………..Unit : 
% 

 
Handling cost in respect of sub-item 8.5(c)1.  A percentage of the payment made to the Service 
Provider will be paid to the Contractor.  The rate shall cover the contractor’s overheads, changes, 
and profit on payments for the Service Provider. 
 

PS A 8.7 DAYWORK 
 
 Replace A 8.7 with the following: 
 
 Daywork will be paid according to the percentage allowance method.  For calculating the total 

remuneration the General Conditions of Contract for Construction Works, Second Edition (2010) 
shall apply, with the amendments as in the appropriate special conditions of contract, which is 
bound into this document.  A daywork schedule will be provided for filling in the necessary 
information. 
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A 8.8 TEMPORARY WORKS 
 
PS A 8.8.2 Accommodation Of Traffic …………………………………………………………………. Unit  :  

Sum 
 
 Add the following to A 8.8.2: 
 
 The rate shall cover all costs pertaining to the provision, erection, moving, re-erection and 

maintenance of all temporary barricades, road signs, lights, flagmen, etc. as required, for the 
guarding and protection of the works, for the construction, gravelling and maintenance of access 
roads and detours to the site of the works, borrow pits or spoil sites, as well as for the later 
removal or the cleaning and tidying up thereof. 

 
 

PROJECT SPECIFICATION 
 

PORTION 2 : VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SABS 1200 AB:  ENGINEER'S OFFICE 

AB 3 MATERIALS 
 
PS AB 3.1 NAME BOARDS 
 
 Substitute "South African Institution of Civil Engineers" in the first paragraph of AB 3.1 with 

"South African Association of Consulting Engineers". 
 
PS AB 3.2 OFFICE BUILDING 
 

Replace AB 3.2 with the following: 
 
Prior to commencing with work, the contractor shall provide and furnish for the use of the 
engineer’s representative and his staff one office (3.0 x 4.5m Wendy House Type with 
veranda) in an approved position.  The Engineer will indicate the position.  All plans shall be 
submitted to the engineer for approval, before the commencement of erection. 
 
The office with a minimum floor area of 13.50m² (the smaller dimension at least 3.0m) with a 
ceiling height of minimum 2.1m, shall also have one toilet apart from the office building for the 
exclusive use of the engineer’s representative. 
 
The office shall be provided with lined walls and boarded ceilings and floor and suitable door 
with secure locks.  The office shall be ventilated, weather proof and waterproof and shall have 
windows with an area to at least 20% of the floor area.  The office shall be insulated to provide 
comfortable working conditions. 
 
Internal furnishings shall include: 

 
▪ One desk (1,5m long x 1,0m wide x 0,9m high) with lockable drawers with keys 
▪ One drawing table 
▪ Eight desk chairs 
▪ One table (2,0m long x 1,0m wide x 0,9m high) with smooth top. 

 
AB 4 PLANT 
 
PS AB 4.1 TELEPHONE AND FAX 

 
Replace AB 4.1 with the following: 
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The Contractor shall supply the Engineer with a cellular telephone service for the exclusive 
use of the Engineer and Engineers Representative for official purposes for the duration of the 
contract. 
 
 
 
 

 
AB 5 CONSTRUCTION 
 
PS AB 5.1 NAME BOARDS 
 
 Add the following to AB 5.1: 
 
 The name boards including EPWP logo as per EPWP guideline shall be erected within a 

month of the commencement date of the contract and shall be placed at the position indicated 
by the Engineer.  Any damage to these boards shall be repaired within seven days of a written 
instruction issued by the Engineer.  No payment shall be made in terms of the contract prior 
to the erection of the name boards. 

 
 The Contractor will be permitted to erect a maximum of two of his own name boards, in 

positions approved by the Engineer.  The Engineer reserves the right to order the removal of 
these boards if they are not kept in good repair. 

PS AB 5.5 SURVEY ASSISTANTS 
 
 Substitute "two or more suitably educated survey labourers" in the first sentence of PS 5.5 

with "two semi-skilled labourers." 
 
PS AB 5.6 SURVEY EQUIPMENT 
 
 The Contractor shall provide the following tested and approved survey equipment on site for 

the duration of the contract and for the use of the Engineer whenever needed: 
 
 a) one tachometer capable of reading to minimum 20 seconds and maximum 6 seconds 

of arc, plus tripod; 
 b) one automatic level plus tripod; 
 c) two tachometer staffs and one level staff, all graduated metrically; 
 d) one 5m and one 100 m tape measure; and 
 e) diverse surveyors necessities like paint, pegs, etc. 
  

The above-mentioned equipment may by arrangement be shared between the Contractor and 
the Engineer's representative. 
 

 The Contractor shall keep the equipment continuously insured against any loss, damage, or 
breakage, and he shall indemnify the Engineer and the Employer against any claims in this 
regard. 

 
 The Contractor shall maintain the equipment in good working order and keep it clean 

throughout the contract period. 
 
AB 8  MEASUREMENT AND PAYMENT 
AB 8.2 PAYMENT 
 
PS AB 8.2.2(a) Office buildings……………………………………………………………………………..Unit : 

Sum 
 
 The rate shall cover all time-related costs pertaining to the office building as prescribed in PS 

AB 3.2. 
 
PS AB 8.2.2(b) Telephone and fax………………………………………………………………………….Unit : 

Sum 
 
 The rate shall cover all time-related costs pertaining to the telephone and fax as prescribed 

in PS AB 4.1. 
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PS AB 8.2.2(c) Name boards (2 off)…………………………………………………………………………Unit : 

Sum 
 
 The rate shall cover all time-related costs pertaining to the name board/s as prescribed in PS 

AB 5.1. 
PS AB 8.2.2(d) Survey assistance and equipment……………………………………………………….Unit : 

Sum 
 The rate shall cover all time-related costs pertaining to the survey assistants and equipment 

as prescribed in PS AB 5.6. 
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PROJECT SPECIFICATION 
 

PORTION 2 : VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SABS 1200 C  :  SITE CLEARANCE 

 
C 3 MATERIAL 
 
PS C 3.1 DISPOSAL OF MATERIAL 
 
 Substitute the first sentence of C 3.1 with the following: 
 
 Material obtained from clearing and grubbing shall be disposed of at the site indicated at the 

site inspection.  If such a site is indicated at tender stage, the cost of transporting material 
and debris will be included under 8.2.1. 

 
 Loading and off-loading should be done by hand and the contractor must price accordingly 

under item 8.2.1. 
 
C 5 CONSTRUCTION 
 
PS C 5.1 AREAS TO BE CLEARED AND GRUBBED 
 
 Substitute the first sentence of C 5.1 with the following: 
 
 Unless otherwise indicated by the Engineer, clearing and grubbing are limited to a 2,5m wide 

strip along the pipe route.  Measurement and payment for clearing and grubbing shall only 
occur for areas as required in writing by the Engineer. 

 
 The Contractor may proceed with clearing and grubbing after the handing over of the site. 
 
C 5.2 CUTTING OF TREES 
 
C 5.2.3 Preservation of Trees 
 
PS C 5.2.3.2 Individual trees 
 
 Add the following to C 5.2.3.2: 
 
 Trees outside pipeline routes must be left standing and undamaged, except where otherwise 

ordered in writing by the Engineer. 
 
 A penalty of R15 000,00 per tree for trees damaged and/or removed will be charged. 
 
PS C 5.9 EXISTING FENCING 
 
 The fencing parallel to the pipeline routes must only be removed and re-erected at the 

positions as indicated and approved by the Engineer and repaired where it was damaged.  
When the pipeline routes cross fencing or gates temporary wire gates must be provided that 
must be kept closed.  After completion of the work these fences or gates must be repaired to 
the same condition as before commencement of the work. 

 
C 8 MEASUREMENT AND PAYMENT 
 
C 8.2 SCHEDULED ITEMS 
 
PS C 8.2.1 Clear and grub (3.0m strip) Unit : m 
 

The removal of all rocks and boulders on site over 0,15 m3  will be paid under sub clause D 
8.3.2(b).  The removal of hard rock other than boulders will be paid under sub clause PS DB  
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PROJECT SPECIFICATION 
 

PORTION 2 : VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SABS 1200 D  :  EARTHWORKS 

 
D 3 MATERIALS 
 
D 3.3 SELECTION 
PS D 3.3.1 General 
 
 Substitute the second paragraph of D 3.3.1 with the following: 
 
 The Contractor shall deal selectively with material from general excavation.  Any imported 

material in road reserves that do not comply with the minimum requirements for the respective 
layers, shall be removed, and replaced with suitable material, all at the Contractor's expense. 

 
 The Contractor shall deal in such a way with materials from all excavations for pipe trenches 

to ensure that usable material is not contaminated with unsuitable material.  If usable material 
is contaminated, such contaminated material shall be removed and replaced with suitable 
material, all at the Contractor's expense.  No additional payment shall be made in respect of 
this and all relevant costs shall be deemed to be included in the tendered rates. 

 
 All unsuitable material shall be removed prior to importing fill material in such areas. 
 
D 5 CONSTRUCTION 
 
D 5.1 PRECAUTIONS 
 
PS D 5.1.2.1 Barricades and Lighting 
 
 The Contractor's attention is drawn to the fact that pipelines must be constructed under 

access roads.  The Contractor must arrange his work in order to assure free flow of traffic.  
No additional payment for any discomfort, extra costs, or delaying as a result of the provision 
of this facility will be made except for the items as allowed under PS A 8.8.2. 

 
PS D 5.1.2.2 Detection, location and exposure 
 
 Add the following to D 5.1.2.2: 
 
 If existing services are not shown on the drawings, but the existence thereof can be 

reasonably expected, the Contractor shall, in conjunction with all relevant authorities, 
determine the exact depth and location of such services before the commencement of 
construction.  After locating the exact position of services, whether indicated on the drawings 
or not, such services shall be deemed to be known services and the Contractor shall be liable 
for all costs and subsequent costs arising from the damage thereof as a result of the 
Contractor's activities.  These services must also be indicated on the "As Built" drawings. 

 
 A minimum of three trial cross trenches per street block must be excavated by hand 

perpendicular to the pipeline route to establish the position of existing services and the final 
portion of the network pipeline. 

 
 All services must be located and opened for inspection by the Engineer before commencing 

trench excavation.  Any costs or losses suffered by the Contractor as a result of not abiding 
by this specification will be for the Contractor's account. 

 
 
 
 
 
 
 
PS D 5.1.4.1 Dust nuisance 
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 Add the following to D 5.1.4.1: 
 
 The Contractor is responsible for dust control and is liable for all claims that may result from 

dust nuisance on all parts of the site and at all times from the date of handing over of the site 
to the completion date of the contract.  No payment regarding the above-mentioned will be 
made and all costs shall be deemed to be covered by the tendered rates. 

 
PS D 5.1.6 Road Traffic Control 
 
 Add the following to D 5.1.6: 
 
 a) Sufficient road signs must be erected in such a way that motorists will be warned in 

time of works, e.g. at the closing of a street sufficient signs to direct traffic must be 
erected at the preceding intersection. 

 b) Bypasses and/or road signs shall be provided and/or erected at all locations where the 
free flow of traffic is obstructed and shall be approved by the Engineer before the 
commencement of construction.  Where main roads are crossed, detours and 
temporary traffic signs must be provided as shown on the attached drawings. 

 c) Where a trench crosses a street or any place where a trench crosses the direction of 
traffic flow, drums must be placed in the street and not just along the sides of the street 
with danger tape in between. 

 d) Danger tape must be put up between drums and tied around the drums. 
 e) Drums may not be filled with stones.  The spacing of drums must be in such a way 

(maximum 5 m) that they are visible from all directions. 
 f) Sufficient safety measures must be utilised for pedestrians. 
 g) Vehicular and pedestrian access must be maintained to all stands, businesses, etc at 

all times. 
 
D 5.2 METHODS AND PROCEDURES 
 
D 5.2.2 EXCAVATION 
 
PS D 5.2.2.2 Borrow Pits 
 
 The contractor must construct and maintain at his own cost the necessary access roads and 

borrow pits.  The position of borrow pits must be approved by the Engineer before opening 
up the borrow pits. 

 
PS D 5.2.2.3 Disposal 
 
 Substitute the second sentence of D 5.2.2.3 with the following: 
 
 All surplus and unsuitable material shall be dumped and neatly finished off in the area pointed 

out for this during the site inspection. 
 
PS D 5.2.3.2(b) Backfilling 
 
 Add the following to D 5.2.3.2 (b): 
 The backfilling of excavations along the perimeter of valve chambers, etc to provide 

workspace for vertical shuttering must be placed in + 200mm layers and compacted to 90% 
Mod. AASHTO with material from the excavation or with material from approved borrow pits.  
This backfilling is not measured separately but is included in the tariff for the chambers. 
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D 8 MEASUREMENT AND PAYMENT 
 
D 8.3 SCHEDULED ITEMS 
 
D 8.3.3 Restricted Excavation 
 
 The excavation of the valve chamber, stand posts, etc. is not measured separately and is 

included in the tariffs of the chambers. 
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PROJECT SPECIFICATIONS 
 

PORTION 2: VARIATIONS AND ADDITIONS 
TO STANDARDISED SPECIFICATIONS 

 
SABS 1200 G:  CONCRETE (STRUCTURAL) 

 
G 3 MATERIALS 
 
PS G 3.1 APPROVAL OF MATERIALS 
 Substitute “in good time” with “within 14 days of site handover” in the first sentence. 
 
G 3.2 CEMENT 
 
PS G 3.2.1 Portland Cement and Slagment 
 
 Substitute G 3.2.1 with the following: 
 

“Where reference is made in this specification or the standard specifications to the cement 
specifications, e.g. SABS 471:  Portland cement and rapid hardening Portland cement, it shall 
be replaced with the new specification: 

 
SABS ENV 197-1:  Cement-composition, specifications and conformity criteria. 
 
Part 1:  Common cements. 
 
Furthermore, where reference is made in this specification or the standard specifications to 
the different cement types, the following new names/types shall apply: 
 

Old product nomenclature 
Typical new product nomenclature 

Cement type Cement strength class 

OPC CEM I 
CEM I 

32,5 
32,5R 

RHC CEM I 
CEM I 

42,5 
42,5R 

LASRC No provision made No provision made 

PC15SL CEM II/A-S 
CEM II/A-S 
CEM II/A-S 

32,5 
32,5R 
42,5 

PC15FA CEM II/A-V 
CEM II/A-V 
CEM II/A-W 
CEM II/A-W 
 

32,5 
32,5R 
32,5 
32,5R 

RH15FA CEM II/A-V 
CEM II/A-V 
CEM II/A-W 
CEM II/A-W 

42,5 
42,5R 
42,5 
42,5R 

PBFC CEM III/A 
CEM III/A 

32,5 
32,5R 

PFAC CEM II/B-V 
CEM II/B-W 

32,5 
32,5 

RH30SL CEM II/B-S 
CEM II/B-S 

32,5R 
42,5 

RH40SL CEM III/A 
CEM III/A 

32,5R 
42,5 

 
CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the manufacture 
of reinforced concrete members.” 
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PS G 3.2.3 Storage of cement 
 
 Add the following to G 3.2.3: 
 
 Cement supplied in bags shall be arranged in such a way that it is used in the order in which 

is/ was delivered to site.  The bags shall be closely stacked to a height not exceeding 12 bags.  
Bags shall not be stacked against the outside walls.  The cement storage facility shall be 
weatherproof and provided with a damp-proof floor, which shall be cover by a heavy duty 
plastic sheet.  Brand and/or types shall be stored together and not mixed in a stack. 

 
  Cement shall not be kept in storage for longer than six weeks from the date of manufacture 

without the Engineer's permission.  If the cement is older than six weeks it may be removed 
from site by order from the Engineer.  Alternatively, the Engineer can alter the mix design for 
use in concrete or the use thereof in concrete intended for less critical importance, as in 
blinding layers. 

 
 For the estimation of the storage facility, it can be assumed that 20 bags of cement can be 

stored in one (1) cubic meter with a floor load of 25kN/m2. 
 
G 3.4 AGGREGATES 
 
PS G 3.4.1 Applicable Specifications 
 
 Add the following to G 3.4.1: 
 
 All coarse aggregate (stone) shall be of dolomitic origin. 
 
G4    PLANT 
 
G4.5 FORMWORK 
 
PS G 4.5.2 Finish 
 
 Add the following to G 4.5.2:  
 
 All horizontal, external corners shall be chamfered by fixing a 25mm x 25mm fillet strips into 

the corners of the formwork with no additional payment.  
 
PS G 4.5.3 Ties 
 
 Add the following to G 4.5.3:  
 
 Only patented ties with cut-off collars shall be used on water-retaining structures.  All ties will 

be approved by the Engineer.  Tie openings must be plugged with a waterproof mortar like 
"Sika – 4a Fixing Mortar" or similar approved. 

 
G5    CONSTRUCTION 
 
G 5.1 REINFORCING 
 
PS G 5.1.3 Cover 
 
 Add the following to G 5.1.3:  
 
 Minimum cover to reinforcement shall be for “severe” conditions, unless otherwise shown on 

the drawings.  
 
PS G 5.1.4 Splicing 
 
 Add the following to G 5.1.4: 
 
 Splices shall be staggered. 
 
PS G 5.1.6 Lap length 
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 Add the following sub-clause to G 5.1 
 
 The minimum lap length for reinforcement must be 50 diameters or as indicated on the 

drawings.   
 
G 5.5 CONCRETE 
 
G 5.5.1 Quality 
 
PS G 5.5.1.2 Consistency 
 
 Add the following to G 5.5.1.2:  
 
 The slump for water retaining concrete shall not be less than 30mm and not more than 60mm.  
 
PS G 5.5.1.5 Durability 
 
 Add the following to G5.5.1.5:  
 
 Water retaining structures shall be for “severe” conditions. 
 
PS G 5.5.1.7 Strength concretes 
 
 Add the following to G 5.5.1.7:  
 
 Unless specified differently the grade of concrete to be used shall be as follows:  
 
 i) Grade 35/19:  All reinforced concrete for structural foundations, abutments and piers. 
 ii) Grade 30/19: All reinforced concrete except structural foundations 

iii) Grade 20/19 : All concrete bedding 
 iii) Grade 20/19: Blinding layers 
 iv) Grade 20/38:  Mass concrete and concrete filling 
 v) Grade 20/9,5:  Screeds and benching 
 
PS G 5.5.1.8 Mix Proportions 
 Add the following sub-clause to G 5.5.1: 
 
 The minimum cement content should be 350 kg/m3.  A maximum water/cement ratio of 0,5 

should be used.  The cement used should be CEM III Blastfurnace Cement conforming with 
SABS ENV 197-1.  The 28-day characteristic strength should be 35 N/mm2.  The cement 
content should not exceed 400 kg/m³. 

 
PS G 5.5.11 Watertight concrete 
 

Add the following sub-clause to G 5.5.11:  
 

 All manholes shall be deemed to be water-retaining unless otherwise specified.  
 
 
PS G 5.5.18 Building in of pipes 
 
 Add the following:  
 
 The Contractor under this Contract shall be responsible for building-in or caulking and making 

watertight around all pipes and fittings which pass through walls of structures, irrespective of 
whether the Contractor himself supplies and installs the pipes and fittings, or the Employer 
purchases the pipes and fittings and the Contractor under this Contract takes delivery and 
installs them, or some other contractor (e.g. a plant supplier) supplies and installs the pipes 
and fittings in recesses or through holes left in the various structures for the reception of such 
pipes and fittings.  In the latter case the Contractor under this Contract will be paid for forming 
the openings and caulking of these pipes or fittings under the item provided for this purpose 
in the Schedule of Quantities.  
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 Where pipes or specials are required to pass through or be set into concrete, pipes must be 
cast into position with the formwork fixed around them.  If approved by the engineer, work 
holes may be left in the concrete.  

 
 Before commencing the positioning in holes of any pipes/specials the Contractor shall:  
 
 a) cut the reinforcement to allow the pipe to be installed.  Cut reinforcing in centre and 

bend away;  
 b) remove all shuttering and boxing remaining in the holes;  

 c) make any alterations required to the position and shape of the holes;  
 d) thoroughly clean the sides of the holes so as to obtain a satisfactory bound surface for 

the new concrete; and 
 e) free all surfaces of the pipes/specials of all dirt.  
 
 After accurately positioning the pipes/specials in their respective holes, the Contractor shall 

fix the pipes/specials in the holes.  
 
 Immediately before grouting is carried out by the placing of mortar and concrete around the 

pipes, the surface of the existing concrete shall be saturated with water.  All surplus water 
shall be removed and the surface covered with a layer, approximately 12 mm thick, of mortar 
consisting of three parts of concrete sand and one part of cement.  

 
 The concrete ingredients shall be mixed and placed as dry as possible to obtain a dense, 

waterproof concrete.  Where a watertight seal is required, the concrete shall be carefully 
worked around the puddle flange, if any, and the pipe barrel or body of the special, and shall 
be vibrated in layers so as to obviate any falling away from pipe/special surfaces of the 
concrete already placed. The whole shall, when set, from a dense, homogeneous, and 
waterproof mass. A spare vibrator with an independent power source shall be kept in 
readiness to ensure continuity of placing in the event of the breakdown of the duty vibrator.  

 
 Smooth formwork that has been suitably strengthened for use with a vibrator shall be provided 

for facing the concrete around each pipe/special.  
 
G 6.2 DEVIATIONS 
 
 Notwithstanding the conditions as set out in sub-clauses 6.2.1 to 6.2.2 the following tolerances 

shall also apply to this Contract.  
 
PS G 6.3 CONCRETE ELEMENTS 
 
 Concrete elements shall be constructed and finished to the following tolerances 
 
 i) surface irregularities 5 mm 
 ii) cross section dimensions ± 5 mm 
 iii) level ± 5 mm 
 
G 8 MEASUREMENT AND PAYMENT 
 
PS G 8.1.1 Formwork 
 
 Add the following to G 8.1.1.6:  
 
 The unit rate shall also cover the cost of ties and patented ties as specified in Clause PS G 

4.5.3.  
 
PS G 8.1.2 Reinforcing 
 
 Substitute item 8.1.2.2(a) with:  
 
 Reinforcing will be paid for per ton for each type (soft, steel or high yield) and size.  
 
 Add to item 8.1.2.2(c) the following:  
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 Payment for mesh reinforcing will be for area covered.  The unit price must allow for wastage 
and overlap.  Overlap to be at least 300mm. 
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PROJECT SPECIFICATIONS 
 

PORTION 2: VARIATIONS AND ADDITIONS 
TO STANDARDISED SPECIFICATIONS 

 
SABS 1200 GA:  CONCRETE (SMALL WORKS) 

 
GA 3 MATERIAL 
 
PS GA 3.2.1 Applicable Specifications 
 
 Add the following to G 3.2.1: 
 
 Portland cement that conforms to SABS 471. 
 
PS GA 3.2.2 Storage Of Cement 
 
 Add the following to G 3.2.2: 
 
 Consignments of cement shall be used in the same sequence as that in which they are 

delivered to site.  No cement shall be used which has been stored on site for a longer period 
than 6 (six) weeks.  All cement so stored for a longer period than 6 (six) weeks, all cement 
damaged in any way, and all cement which does not comply with the specification, shall be 
removed immediately and permanently from the site. 

 
GA 4 PLANT 
 
PS GA 4.4 Formwork 
 
PS GA 4.3.3 Ties 
 
 Add the following to G 4.4.3: 
 
 No ties will be allowed in vertical walls and permanent metal ties shall have a minimum 

concrete cover of 40 mm.  Tie holes shall be filled with an approved non-shrink epoxy grout. 
 
GA 5 CONSTRUCTION 
 
GA 5.1 REINFORCEMENT 
 
PS GA 5.1.3 Cover 
 
 Substitute G 5.1.3 with the following: 
 
 The cover of concrete over reinforcement, unless otherwise indicated on the drawings, shall 

be not less than 40 mm. 
 
GA 5.2 FORMWORK 
 
PS GA 5.2.1 Classification of Finishes 
 
 Add the following to G 5.2.1: 
 
 The following surface conditions are required in the various portions of the finished concrete: 
 
 (a) Rough 
 
  Concealed surfaces and surfaces lower than 100 mm below finished ground level. 
 
 (b) Smooth 
 
  All surface finishes not classified as "rough" in paragraph (a) shall be classified as 

"smooth".  All exposed edges unless otherwise indicated on the drawings, shall be 
chamfered 20 mm x 20 mm by means of triangular fillets fixed to the formwork. 
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GA 5.4 CONCRETE 
 
GA 5.4.1 Quality 
 
PS GA 5.4.1.2 Consistency 
 
 Add the following to sub clause G 5.5.1.2(a): 
 
 The slump of concrete used in water retaining structures may not be less than 30mm and not 

more than 60mm. 
 
PS GA 5.4.1.5 Strength concrete 
 
 Add the following to G 5.5.1.7: 
 
 The grade of strength concrete and the maximum nominal size of coarse aggregate for each 

portion of the works, unless otherwise indicated on the drawings, shall be as follows: 
 
 (a) Blinding layers and encasing of pipes    20 MPa/19 mm 
 (b) Benching    20 MPa/19 mm 
 (c) Screeds   20 MPa/10 mm 
 (d) Reinforced concrete    30 MPa/19 mm 
 
PS GA 5.4.1.7 Durability 
 

Concrete shall be so proportioned to ensure that the water/cement ratio does not exceed 0,5 
and, to ensure workability, water-reducing admixtures of approved manufacture shall be used 
in preference to increasing the cement content. 

 
PS GA 5.4.8 Concrete Surfaces 
 

  Add the following to GA 5.4.8.1: 
 

 Concrete surfaces under screeds, granolithic finishes or benching shall be brought up to a 
plane, uniform surface with a suitable screed board. 

 
PS GA 5.4.11 Construction Joints 
 

 The use of construction joints must be minimised and may only be placed as shown on the 
drawings or at positions as approved by the Engineer. 
 

 At all construction joints in walls a PVC water stop without a centre bulb must be placed as 
shown on the drawings. 

 
 Alternative materials with similar properties may be proposed but may only be installed after 

approval of the Engineer. 
 
PS G 5.5.10.4 Wood-floated finish 
 
 Where wood floating is specified or scheduled, the surface shall first be given a finish as 

specified in G 5.5.10.1 and after the concrete has hardened sufficiently; it shall be floated to 
a uniform surface free from trowel marks.  The screed surface shall be wood-floated, either 
by hand or machine, only sufficiently to produce a uniform surface free from screed marks. 

 
PS G 5.5.10.5 Steel-floated finish 
 

 Where steel floating is specified or scheduled, the surface shall be treated as specified in 
PS G 5.5.10.4 except that, when the moisture film has disappeared and the concrete has 
hardened sufficiently to prevent laitance from being worked to the surface, the screed surface 
shall be steel-trowelled under firm pressure to produce a dense, smooth, uniform surface free 
from trowel marks. 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C6. OHS Specifications for construction projects 
 
5.1 Specification 

 
1.PREAMBLE 
 

In terms of Construction Regulation 4(1)(a) of the Occupational Health and Safety Act, 1993 (Act 85 of 1993), 
the Capricorn District Municipality, as the Client, shall be responsible to prepare Health & Safety Specifications 
for any intended construction project and provide any Principal Contractor who is making a bid or appointed 
to perform construction work for the Client  on its behalf with the same.  

 

The Client’s further duties are as described in The Act and the Regulations made there-under. The Principal 
Contractor shall be responsible for the Health & Safety Policy for the site in terms of Section 7 of the Act and 
in line with Construction Regulation 5 as well as the Health and Safety Plan for the project. 

 

This ‘Health and Safety Specifications’ document is governed by the “Occupational Health and Safety Act, 
1993 (Act No. 85 of 1993), hereinafter referred to as ‘The Act’.  Notwithstanding this, cognisance should be 
taken of the fact that no single Act or its set of Regulations can be read in isolation.  Furthermore, although 
the definition of Health and Safety Specifications stipulates ‘a documented specification of all health and safety 
requirements pertaining to associated works on a construction site, so as to ensure the health and safety of 
persons’, it is required that the entire scope of the Labour legislation, including the Basic Conditions of 
Employment Act be considered as part of the legal compliance system.  With reference to this specification 
document this requirement is limited to all health, safety and environmental issues pertaining to the site of the 
project as referred to here-in.  Despite the foregoing it is reiterated that environmental management shall 
receive due attention. 

 

Due to the wide scope and definition of construction work, every construction activity and site will be different, 
and circumstances and conditions may change even on a daily basis.  Therefore, due caution is to be taken 
by the Principal Contractor when drafting the Health and Safety Plan based on these Health and Safety 
Specifications.  Prior to drafting the Health and Safety Plan, and in consideration of the information contained 
here-in, the contractor shall set up a Risk Assessment Program to identify and determine the scope and details 
of any risk associated with any hazard at the construction site, in order to identify the steps needed to be 
taken to remove, reduce or control such hazard. This Risk Assessment and the steps identified will be the 
basis or point of departure for the Health and Safety Plan. The Health and Safety Plan shall include 
documented ‘Methods of Statement’ (see definitions under Construction Regulations) detailing the key 
activities to be performed in order to reduce as far as practicable, the hazards identified in the Risk 
Assessment. 

 

2.   SCOPE OF HEALTH AND SAFETY SPECIFICATION  
 
The Health and Safety Specifications pertaining to this project; cover the subjects contained in the index and 
is intended to outline the normal as well as any special requirements of the Client pertaining to the health and 
safety matters (including the environment) applicable to the project in question.  These Specifications should 
be read in conjunction with the Act, the Construction Regulations and all other Regulations and Safety 
Standards which were or will be promulgated under the Act or incorporated into the Act and be in force or 
come into force during the effective duration of the project. The stipulations in this specification, as well as 
those contained in all other documentation pertaining to the project, including contract documentation and 
technical specifications shall not be interpreted, in any way whatsoever, to countermand or nullify any 
stipulation of the Act, Regulations and Safety Standards which are promulgated under, or incorporated into 
the Act.    
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3. PURPOSE 
 

The Client is obligated to implement measures to ensure the health and safety of all people and properties 
affected under its custodianship or contractual commitments and is further obligated to monitor that these 
measures are structured and applied according to the requirements of these Health and Safety Specifications.   

 

The purpose of this specification document is to provide the relevant Principal Contractor with any information 
other than the standard conditions pertaining to construction sites which might affect the health and safety of 
persons at work and the health and safety of persons in connection with the use of plant and machinery; and 
to protect persons other than persons at work against hazards to health and safety arising out of or in 
connection with the activities of persons at work during the carrying out of construction work for the Capricorn 
District Municipality.  The Principal Contractor is to be briefed on the significant health and safety aspects of 
the project and to be provided with information and requirements on inter alia: 

 

a) Safety considerations affecting the site of the project and its environment. 

b) Health and safety aspects of the associated structures and equipment; 

c) Submissions on health and safety matters required from the Principal Contractor and, 

d) The Principal Contractor’s health & safety plan. 

 

To serve to ensure that the Principal Contractor is fully aware of what is expected from him/her with regard to 
the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Regulations made there-under 
including the applicable safety standards, and in particular in terms of Section 8 of the Act. 

 

To inform the Principal Contractor that the Occupational Health and Safety Act, 1993 (Act 85 of 1993) in its 
entirety shall apply to the contract to which this specification document applies. The Construction Regulations 
shall apply to any person involved in construction work pertaining to this project, as will the Act. 

 

4. DEFINITIONS   

 

“Purpose of the Act” – 

To provide for the health and safety of persons at work and the health and safety of persons in connection 
with the use of plant and machinery; the protection of persons other than persons at work against hazards to 
health and safety arising out of or in connection with the activities of persons at work; to establish an advisory 
council for occupational health and safety; and to provide for matters connected therewith. 

“Agent” – 

means any person who acts as a representative for a client; 

 

“Client” – 

means any person for whom construction work is performed; 

 

‘‘Construction Work’’ is defined as any work in connection with – 

 

(a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling of or addition to a 
building or any similar structure; 

(b) the installation, erection, dismantling or maintenance of a fixed plant where such work includes the 
risk of a person falling; 

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, 
runway, sewer or water reticulation system or any similar civil engineering structure; or 

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any similar type of work; 
 



PHASHA WATER SUPPLY - CONTRACT A                                                                                 CONTRACT NO.  INF-W04/2024/2025 

 

 

 

131 

“Contractor” – 

 

means an employer, as defined in Section 1 of the Act, who performs construction work and includes Principal 
Contractors; 

 

“Health and Safety File” – 

 

means a file, or other record in permanent form, containing the information required a contemplated in the 
regulations; 

 

“Health and Safety Plan” – 

 

means a documented plan which addresses hazards identified and includes safe work procedures to mitigate, 
reduce or control the hazards identified; 

 

“Health and Safety Specification” – 

 

means a documented specification of all health and safety requirements pertaining to the associated works 
on a construction site, so as to ensure the health and safety of persons; 

 

“Method Statement” – 

 

means a document detailing the key activities to be performed in order to reduce as reasonably as practicable 
the hazards identified in any risk assessment; 

 

“Principal Contractor” – 

 

means an employer, as defined in section 1 of the Act who performs construction work and is appointed by 
the client to be in overall control and management of a part of or the whole of a construction site; 

 

“Risk Assessment” – 

 

means a program to determine any risk associated with any hazard at a construction site, in order to identify 
the steps needed to be taken to remove, reduce or control such hazard. 

5.    OCCUPATIONAL HEALTH & SAFETY MANAGEMENT 

 

 

5.1       Structure and Organisation of OH&S Responsibilities 

 

5.1.1. Overall Supervision and Responsibility for OH&S 

 

• The Client and/or its Agent on its behalf to ensure that the Principal Contractor, appointed in terms of 
Construction Regulation 4(1)(c), implements and maintains the agreed and approved H&S Plan.  
Failure on the part of the Client or Agent to comply with this requirement   will not relieve the Principal 
Contractor from any one or more of his/her duties under the Act and Regulations. 
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• The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1) of the Act to ensure 
that the Employer (as defined in the Act) complies with the Act.   

 

• All OH&S Act (85 /1993), Section 16 (2) appointee/s as detailed in his/her/their respective 
appointment forms to regularly, in writing, report to their principals on matters of health and safety per 
routine and ad hoc inspections and on any deviations as soon as observed, regardless of whether 
the observation was made during any routine or ad hoc inspection and to ensure that the reports are 
made available to the principal Contractor to become part of site records (Health & Safety File). 

 

• The Construction Supervisor and Assistant Construction Supervisor/s appointed in terms of 
Construction Regulation 6 to regularly, in writing, report to their principals on matters of health and 
safety per routine and ad hoc inspections and on any deviations as soon as observed, regardless of 
whether the observation was made during any routine or ad hoc inspection and to ensure that the 
reports are made available to the principal Contractor to become part of site records (Health & Safety 
File). 

 

• All Health and Safety Representatives (SHE-Reps) shall act and report as per Section 18 of the Act. 
 

5.1.2.   Legal Appointments 

 

Several appointments or designations of responsible and /or competent people in specific areas of 
construction work are required by the Act and Regulations.  The following competent appointments, 
where applicable, in terms of the Construction Regulations are required to ensure compliance to the 
Act, Regulations and Safety Standards. 

 

Required appointments as per the Construction Regulations: - 

 

Item Regulation Appointment Responsible Person 

1. 4(1)(c) Principal contractor for each phase or project Client 

2. 5.(3)(b)  Contractor Principal Contractor 

3. 5(11) Contractor Contractor 

4. 6(1) Construction supervisor  Contractor 

5. 6(2) Construction supervisor sub-ordinates  Contractor 

6. 6(6) Construction Safety Officer   Contractor 

7. 7(1) Person to carry out risk assessment Contractor 

8. 7(4) Trainer/Instructor Contractor 

9. 8(1)(a) Fall protection planner Contractor 

10. 10 (a) Formwork & support work supervisor  Contractor 

11. 10(e) + (f) Formwork & support work examiner Contractor 

12. 11(1) Excavation supervisor Contractor 

13. 11(3)(b)(ii)(b) Professional engineer or technologist Contractor 

14. 11(3)(k) Explosives expert Contractor 

15. 12(1) Supervisor demolition work Contractor 

16. 12(2) + (3) Demolition expert Contractor 

17. 12(11) Explosives expert Contractor 
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Item Regulation Appointment Responsible Person 

18. 14(2) Scaffold supervisor Contractor 

19. 15(1) Suspended platform supervisor Contractor 

20. 15(2)(c) Compliance plan developer Contractor 

21. 15(8)(c) Suspended platform expert Contractor 

22. 15(13) Outrigger expert Contractor 

23. 17(8)(a) Material hoist inspector Contractor 

24. 18(1) Batch plant supervisor Contractor 

25. 18(7) Batch plant operator Contractor 

26. 19(2)(b) Power tool expert Contractor 

27. 19.2 (g) (i) Power tool controller Contractor 

28. 20(f) Tower crane operator Contractor 

29. 21(1)(d)(i) Construction vehicle and mobile plant operator Contractor 

30. 21(1)(j) Construction vehicle and mobile plant inspector Contractor 

31. 22(d) Temporary electrical installations inspector Contractor 

32. 22 (e) Temporary electrical installations controller  Contractor 

33. 26 (a) Stacking and storage supervisor Contractor 

34. 27 (h) Fire equipment inspector Contractor 

 

This list may be used as a reference or tool to determine which components of the Act and Regulations would 
be applicable to a particular site.  This list must not be assumed to be exclusive or comprehensive. 

 

5.2    Communication & Liaison 

 

5.2.1 OH&S Liaison between the Employer, the Principal Contractor, the other Contractors, the Designer 
and other concerned parties shall be through the project Committee as per the procedures determined 
by the project Committee. 

 

5.2.2 In addition to the above, communication may be directly to the Client or his appointed Agent, verbally 
or in writing, as and when the need arises. 

 

5.2.3 Consultation with the workforce on OH&S matters will be through their Supervisors and H&S 
Representatives (‘SHE – Reps’) 

 

5.2.4 The Principal Contractor will be responsible for the dissemination of all relevant OH&S information to 
the other Contractors e.g. design changes agreed with the Client and/or its Agent on its behalf and 
the Designer, instructions by the Client and/or his/her agent, exchange of information between 
Contractors, the reporting of hazardous/dangerous conditions/situations etc. 
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6. RESPONSIBILITIES 
 

6.1 Client 

 

6.1.1 The Client or his appointed Agent on his behalf will appoint each Principal Contractor for this project 
in writing for assuming the role of Principal Contractor as intended by the Construction Regulations 
and determined by the Bills of Quantities.  

 

6.1.2 The Client or his appointed Agent on his behalf shall discuss and negotiate with the Principal 
Contractor the contents of the health and safety plan of both Principal Contractor and Contractor for 
approval. 

 

6.1.3 The Client or his appointed Agent on his behalf, will take reasonable steps to ensure that the health 
and safety plan of both the Principal Contractor and Contractor is implemented and maintained. The 
steps taken will include periodic audits at intervals of at least once every month.  

 

6.1.4 The Client or his appointed Agent on his behalf, will prevent the Principal Contractor and/or the 
Contractor from commencing or continuing with construction work should the Principal Contractor 
and/or the Contractor at any stage in the execution of the works be found to: 

 

• have failed to have complied with any of the administrative measures required by the Construction 
Regulations in preparation for the construction project or any physical preparations necessary in 
terms of the Act; 

 

• have failed to implement or maintain their health and safety plan. 
 

• have executed construction work which is not in accordance with their health and safety plan; or 
 

• act in any way which may pose a threat to the health and safety of any person(s) present on the 
site of the works or in its vicinity, irrespective of him/them being employed or legitimately on the site 
of the works or in its vicinity. 

 

6.2 Principal Contractor  

 

6.2.1 The Principal Contractor shall accept the appointment under the terms and Conditions of Contract. 
The Principal Contractor shall sign and agree to those terms and conditions and shall, before 
commencing work, notify the Department of Labour of the intended construction work in terms of 
Regulation 3 of the Construction. The Principal Contractor shall submit the notification in writing prior 
to commencement of work and inform the Client or his Agent accordingly. 

 

6.2.2 The Principal Contractor shall ensure that he is fully conversant with the requirements of this 
Specification and all relevant health and safety legislation. This Specification is not intended to 
supersede the Act nor the Construction Regulations or any part of either.  Those sections of the Act 
and the Construction Regulations which apply to the scope of work to be performed by the Principal 
Contractor in terms of this contract will continue to be legally required of the Principal Contractor to 
comply with.  The Principal Contractor will in no manner or means be absolved from the responsibility 
to comply with all applicable sections of the Act, the Construction Regulations or any Regulations 
proclaimed under the Act or which may perceivable be applicable to this contract.   
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6.2.3 The Principal Contractor shall provide and demonstrate to the Client a suitable and sufficiently 
documented health and safety plan based on this Specification, the Act and the Construction 
Regulations, which shall be applied from the date of commencement of and for the duration of 
execution of the works. This plan shall, as appendices, include the health and safety plans of all Sub-
contractors for which he has to take responsibility in terms of this contract.  

 

6.2.4 The Principal Contractor shall provide proof of his registration and good standing with the 
Compensation Fund or with a licensed compensation insurer prior to commencement with the works.    

 

6.2.5 The Potential Principal Contractor shall, in submitting his tender, demonstrate that he has made 
provision for the cost of compliance with the specified health and safety requirements, the Act and 
Construction Regulations.   

 

6.2.6 The Principal Contractor shall consistently demonstrate his competence and the adequacy of his 
resources to perform the duties imposed on the Principal Contractor in terms of this Specification, the 
Act and the Construction Regulations. 

 

6.2.7 The Principal Contractor shall ensure that a copy of his health and safety plan is available on site and 
is presented upon request to the Client, an Inspector, Employee or Sub-contractor.  

 

6.2.8 The Principal Contractor shall ensure that a health and safety file, which shall include all 
documentation required in terms of the provisions of this Specification, the Act and the Construction 
Regulations, is opened and kept on site and made available to the Client or Inspector upon request. 
Upon completion of the works, the Principal Contractor shall hand over a consolidated health and 
safety file to the Client. 

 

6.2.9 The Principal Contractor shall, throughout execution of the contract, ensure that all conditions 
imposed on his Sub-contractors in terms of the Act and the Construction Regulations are complied 
with as if they were the Principal Contractor. 

 

6.2.10 The Principal Contractor shall from time to time evaluate the relevance of the Health and Safety Plan 
and revise the same as required, following which revised plan shall be submitted to the Client and/or 
his/her Agent for approval. 
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7. SCOPE OF WORK  
 

These specifications are applicable to the specific scope of work pertaining to the project as detailed in the 
tender documents. Refer to Project specification.   

 

8. HEALTH AND SAFETY FILE 

 

The Principal Contractor must, in terms of Construction Regulation 5(7), keep a Health & Safety File on site 
at all times that must include all documentation required in terms of the Act and Regulations and must also 
include a list of all Contractors on site that are accountable to the Principal Contractor and the agreements 
between the parties and details of work being done.  

 

The Health and Safety File will remain the property of the Client and/or its Agent on its behalf throughout the 
period of the project and shall be consolidated and handed over to the Client and/or its Agent on its behalf at 
the time of completion of the project. 

 

The safety file shall contain the following documentations: 
 

• Safety reports, 

• Notification documents, 

• Appointment letters, 

• Records of incidents, 

• Records of training, 

• Records of safety meetings, 

• Records of PPE provision, 

• And any other document related to safety issues on site. 
 

9. MONITORING AND REVIEWING OH&S PERFORMANCE   

 

The Principal Contractor is required to maintain acceptable incident rate and report on this to the Client and/or 
its Agent on its behalf on a monthly basis. The frequency rates must reflect permanent disability, lost 
workdays, restricted workdays, medical treatment and first aid treatment. 

 

10. HAZARD IDENTIFICATION AND RISK ASSESSMENT 

 

The Principal Contractor is required to develop Risk Assessments, Standard Working Procedures (SWP) and 
Method Statements for each activity executed in the contract or project. The identification of hazards is over 
and above the hazards identification program and those hazards identified during the drafting of the Health 
and Safety Plan. Hazard identification should be conducted continuously over and above the baseline risk 
assessment. 

 

11. ARRANGEMENTS FOR MONITORING AND REVIEW 

11.1 Monthly Audit by Client  

 

The Client and/or its Agent on its behalf will be conducting Periodic Audits at times agreed with the Principal 
Contractor Audit to comply with Construction Regulation 4(1)(d) to ensure that the principal Contractor has 
implemented, is adhering to and is maintaining the agreed and approved OH&S Plan. 
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11.2 Other audits and inspections  

 

The Client and/or its Agent on its behalf reserves the right to conduct any other ad hoc audits and inspections 
as it and/or its Agent on its behalf deem necessary. 

 

A representative of the Principal Contractor and the relevant Health and Safety Representative(s) (SHE-Reps) 
must accompany the Client and/or its Agent on its behalf on all Audits and Inspections and may conduct their 
own audit/inspection at the same time. Each party will, however, take responsibility for the results of his/her 
own audit/inspection results. The Client and/or its Agent on its behalf may require to be handed a copy of the 
minutes of the previous Health and Safety Committee meeting reflecting possible recommendations made by 
that committee to the Employer for reference purposes and any other health and safety related issues.. 

 

11.3 Reports 

 

12.3.1 The Principal Contractor shall report all incidents where an employee is injured on duty to the extent 
that he/she dies, becomes unconscious, loses a limb or part of a limb, is injured or becomes ill to such 
a degree that he/she is likely either to die or to suffer a permanent physical defect or likely to be 
unable for a period of at least 14 days either to work or continue with the activity for which he/she was 
usually employed, or where a major incident occurred, the health or safety of any person was 
endangered, where a dangerous substance was spilled, the uncontrolled release of any substance 
under pressure took place, machinery or any part of machinery fractured or failed resulting in flying, 
falling or uncontrolled moving objects, machinery ran out of control, to the Provincial Director of the 
Department of Labour within seven days and at the same time to the Client and/or its Agent on its 
behalf.  

 

12.3.2 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies of 
all statutory reports required in terms of the Act and the Regulations. 

 

12.3.3 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with a monthly 
“SHE Risk Management Report”. 

 

12.3.4 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies of 
all internal and external accident/incident investigation reports. As soon as the occurrence of any 
accident/incident of whatever nature comes to the notice of the Principal Contractor, it shall be 
reported immediately to any of the following: 

 

11.4 Review 

The Principal Contractor is to review the Hazard Identification, Risk Assessments and Standard Work 
Processes at each Production Planning and Progress Report meeting as the construction work develops and 
progresses and each time changes are made to the designs, plans and construction methods and processes. 
The Principal Contractor must provide the Client and/or its Agent on its behalf, and all other concerned parties 
with copies of any changes, alterations or amendments  
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11.5 Site Safety Rules  

 

11.5.1 Site OH&S Rules 

The Principal Contractor must develop a set of site-specific OH&S rules that will be applied to regulate the 
Health and Safety Plan and associated aspects of the construction.  When required for a site by law, visitors 
and non-employees upon entering the site shall be issued with the proper Personal Protective Equipment 
(PPE) as and when necessary. 

11.5.2 Security Arrangements 

 

The Principal Contractor must establish site access rules and implement and maintain these throughout the 
construction period. Access control must include the rule that non-employees shall at all times be provided 
with fulltime supervision while on site. The Principal Contractor must develop a set of Security rules and 
procedures and maintain these throughout the construction period. 

 

If not already tasked to the H&S Officer appointed in terms of Construction Regulation 6(6), the Principal 
Contractor must appoint a competent Emergency Controller who must develop contingency plans for any 
emergency that may arise on site as indicated by the risk assessments. These must include a monthly 
practice/testing program for the plans  

 

11.6 Training 

 

The Principal Contractor shall ensure that all employees under the his or her control are informed, instructed 
and trained by a competent person regarding any hazard and the related work procedures before any work 
commences, and thereafter at such times as may be determined in the risk assessment. 

 

The Principal Contractor shall ensure that all labourers are informed regarding any hazard as stipulated in the 
risk assessment before any work commences, and thereafter at such times as may be determined in the risk 
assessment. 

 

The Principal Contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards are 
analysed, evaluated and addressed in the risk assessment. 

 

No Principal Contractor shall allow or permit any employee to enter any site, unless such person has 
undergone health and safety induction training pertaining to the hazards prevalent on the site at the time of 
entry. 

 

The Principal Contractor shall ensure that all visitors to a construction site undergoes health and safety 
instruction pertaining to the hazards prevalent on the site and shall be provided with the necessary personal 
protective equipment: Provided that where visits are made only to the site office which is not in direct contact 
with the construction work activities, those health and safety instructions and the provision of personal 
protective equipment may not apply. 

 

The contents and syllabi of all training required by the Act and Regulations including any other related or 
relevant training as required must be included in the Principal Contractor’s Health and Safety Plan and Health 
and Safety File.  
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11.6.1 General Induction Training 

 

The Principal contractor must ensure that the employees on site are conversant with the general health and 
safety requirements on site. All employees of the Principal and other Contractors must be in possession of 
proof of General Induction training. 

 

11.6.2 Site Specific Induction Training 

All employees of the Principal and other Contractors must be in possession of Site Specific Occupational 
Health and Safety Induction or other qualifying training. 

11.6.3 Other Training 

 

All operators, drivers and users of construction vehicles, mobile plant and other equipment must be in 
possession of valid proof of training. All employees in jobs requiring training in terms of the Act and 
Regulations must be in possession of valid proof of training as follows:  

 

• General Induction (Section 8 of the Act) 

• Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act) 

• Site/Project Manager 

• Construction Supervisor 

• OH&S Representatives (Section 18 (3) of the Act) 

• Training of the Appointees indicated in 12.6.1 & 12.6.2 above 

• Operation of Cranes (Driven Machinery Regulations 18 (11) 

• Operators & Drivers of Construction Vehicles & Mobile Plant (Construction Regulation 21) 

• Basic Fire Prevention & Protection (Environmental Regulations 9 and Construction Regulation 27) 

• As a minimum basic First Aid to be upgraded when necessary (General Safety Regulations 3) 

• Storekeeping Methods & Safe Stacking (Construction Regulation 26) 

• Emergency, Security and Fire Coordinator 
 

11.7 Accident and Incident Investigation 

 

The Principal Contractor is responsible to oversee the investigation of all accidents/incidents where 
employees and non-employees were injured to the extent that he/she/they had to receive first aid or be 
referred for medical treatment by a doctor, hospital or clinic, (General Administrative Regulation 9). The 
Principal Contractor is responsible for the investigation of all non-injury incidents as described in Section 24 
(1) (b) & (c) of the Act and keeping a record of the results of such investigations including the steps taken to 
prevent similar incidents in future. 

 

The Principal Contractor is responsible for the investigation of all road traffic accidents relating to the 
construction site and keeping a record of the results of such investigations including the steps taken to prevent 
similar accidents in future. Notwithstanding the requirements of Section 24 of the Act, ALL incidents shall be 
investigated and reported on in writing, irrespective of whether such incident gave rise to injury or damage. 

11.8 H&S Representatives and H&S Committees 

 

11.8.1 Designation of H&S Representatives 

 

Where the Principal Contractor employs more than 20 persons (including the employees of other   Contractors 
(sub-contractors) he has to appoint one H&S Representatives for every 20 employees or part thereof. (Section 
17 of the Act and General Administrative Regulation 6. & 7.) H&S Representatives have to be designated in 
writing and the designation shall be in accordance with the Collective Agreement as concluded between the 
parties as is required in terms of General Administration Regulation 6.  
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11.8.2 Duties and Functions of the H&S Representatives 

 

The Principal Contractor must ensure that the designated H&S Representatives conduct at least a weekly 
inspection of their respective areas of responsibility using a checklist and report thereon to the Principal 
Contractor, after which these reports shall be consolidated for submission to the Health and Safety Committee. 
H&S Representatives must be included in and be part of accident/incident investigations. H&S 
Representatives shall be members of at least one H&S Committee and must attend all meetings of that H&S 
committee. 

  

11.8.3 Establishment of H&S Committee(s) 

 

The Principal Contractor must establish H&S Committees consisting of designated H&S Representatives 
together with a number of Employers Representatives appointed as per Section 19(3) that are not allowed to 
exceed the number of H&S Representatives on the committee. The persons nominated by the employer on 
an H&S Committee must be designated in writing for such period as may be determined by the project period. 
The H&S Committee shall co-opt advisory (temporary) members and determine the procedures of the 
meetings including the chairmanship. 

 
12.  HOUSE KEEPING  

 
Good housekeeping will be maintained at all times as per Construction Regulation No. 25. Poor housekeeping 
contributes to three major problems, namely, costly or increased accidents, fire or fire hazards and reduction 
in production. Good housekeeping will enhance production time. 
 
Particular emphasis is to be placed on the following crucial elements of a construction site: 
 

• Phase priorities and production/plant layout 

• Enclosures 

• Pits, openings and shoring 

• Storage facilities 

• Effective, sufficient and maintained lighting or illumination 

• Principal sources of injuries e.g. stairways, runways, ramps, loose building material 

• Oil, grease, water, waste, rubble, glass, storm water 

• Colour coding 

• Demarcations 

• Pollution 

• Waste disposal 

• Ablution and hygiene facilities 

• First aid disposals 

• Hazardous chemical substances 
 
 
This list must not be taken to be exclusive or exhaustive.    

 
In promotion of environmental control all waste, rubble, scrap etc, will be disposed of at a registered dumping 
site and records will be maintained. Where it is found to be impractical to use a registered dump site or it is 
not available, the Principal Contractor will ensure that the matter is brought to record with the client or his 
representative, after which suitable, acceptable alternatives will be sought and applied.  Dross and refuse 
from metals, and waste matters or by-products whose nature is such that they are poisonous or capable of 
fermentation, putrefaction or constituting a nuisance shall be treated or disposed of by methods approved of 
by an inspector. 
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13. OPERATIONAL CONTROL 

 
The Principal Contractor shall take reasonable steps to ensure that necessary control measures are taken to 
promote safe working environment during all operational works. Routine safety inspections shall be carried 
out to ensure plant; machinery and tools are safe enough for employees to work with. Operational control 
measures shall be taken for the following activities and plant or machinery where applicable: 
 

• Fall protection; 

• Excavation work; 

• Scaffolding; 

• Mobile plants; 

• Electrical installation and machinery; and 

• Other associated activities. 
  
14. SUB CONTRACTORS 
 
The Principal Contractor shall ensure that agreements are entered into by all sub-contractors on site, and 
ensure that all sub-contractors are in compliance with the health and safety standards on site. Particulars of 
sub-contractors involved in specialised work such as blasting, concrete works and electrical installations must 
be submitted to the designers for approval and their safety plans submitted to the Client for approval.   

 

15. OFFENCES AND PENALTIES 

 
Any contractor, who does not comply with the requirements of the Act, will be penalised or punished as per 
Section 38 of the Act. The principal contractor must also note that the Client may stop the execution of 
construction work if it is not in accordance with the health and safety plan or if it poses a threat on the health 
and safety of employees and the public.  
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CAPRICORN DISTRICT MUNICIPALITY 
 

C7. Site Information  
 

7.1 General 
 
This section describes the site at the time of the tender in order to enable the tenderer to price his 
tender accordingly and to decide upon his method of working, programming and risks. 
 
The tenderer shall inform him / herself on the nature of the site and inspect the site.  
 
The Employer will consider a tender only if the site inspection and/or tenderer’s meeting arranged 
by the Engineer has been attended by a representative who must: 
 

• Be suitably qualified to comprehend the implications of the work involved, and 
 

• Be the tenderer him/herself or a person in the direct employ of the tenderer 
 
7.2 Site location 

 
The area is situated in the villages of Phasha approximately 56km North of Polokwane and is part of 
Molemole Local Municipality in the jurisdiction of Capricorn District Municipality of Limpopo Province 
with the following coordinates: 
 

Village Name 

Co - ordinates 

Latitude (S) Longitude (E) 

PHASHA  230 25’58’’ 290 44’14’’ 

 
 

Locality Details 
 

• Province  : Limpopo Province 

• District  : Capricorn District Municipality 

• Municipality  : Molemole Local Municipality 

 

 
The climate is very dry with an average annual rainfall below 600mm.  General vegetation cover 
consists of sparse grasses and thorn trees scattered over the site.  With thin vegetation cover, the 
area is susceptible to flood damage caused by sheet flow during heavy rains.  
 

7.3 Access to site and restrictions 
 
Access to this village is through N1 towards Louis Trichardt Road (Polokwane to Phasha). 
 
The construction sites are situated in the existing villages as mentioned in 6.2.  These sites can be 
reached via existing streets/roads and Provincial Roads. 
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The operation of construction vehicles on existing roads or streets, or on streets which have been 
completed on the level of sub-base or base or bituminous surface treatment, shall be limited to traffic 
with an axle load not exceeding that allowed by the Road Traffic Ordinance of the authority concerned, 
or any amendment thereof.  Hauling is strictly forbidden on sections of streets that have been 
completed as described above.  The Contractor shall make use of temporary haul roads, or where 
not practically possible, program his work in such a manner that the haulage of materials shall be 
restricted to that required for the particular section of street.  No additional payment shall be made for 
the use of temporary haul roads and all relevant costs shall be deemed to be covered by the 
appropriate rates. 
 
The Contractor must note that no additional payment will be made for the construction of temporary 
access roads to the construction site, borrow-areas or to the spoil sites, except for payment made 
under payment item A.8.3.2.2 of SABS 1200 A. 
 
If the Contractor does not make use of existing streets for the hauling of materials to or from the site, 
he shall be held responsible to clear any spillage caused by his activities on or near the roads by 
whatever means necessary, within two (2) days after such spillage has occurred.  No additional 
payment will be made for the clearance of spillage and all relevant costs will be deemed to be covered 
under the relevant items. 
 

7.4 Existing services, servitudes and way leaves 
 
All the known existing services are indicated on the drawings. 
 
 

7.5 Security 
 
The security of the Contractor’s plant, employers, materials and site camp will be the Contractor’s 
responsibility. 
 

7.6 Nature of ground and subsoil conditions 
 
The Contractor shall familiarize himself with the conditions on site. 
 
The materials on site mainly consist of soft and hard material.  The majority of excavation will be in 
weathered and hard granite. 
 
Also refer to the Project Specification “PS 4  : NATURE OF GROUND AND SUBSOIL CONDITIONS 
ON SITE”. 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C.8 Drawings 
 
The following drawings, for tender purposes only, form part of this contract. 
 

DRAWING No:  DESCRIPTION: ISSUED FOR: 
    

VDP/PWS/17/C00 : Cover Tender 

VDP/PWS/17/G01 : General Notes Tender 

VDP/PWS/17/KP01 : Key Plan Tender 

VDP/PWS/17LP01 : Layout  Tender 

VDP/PWS/17/LP02 : Layout Tender 

VDP/PWS/17/RM01  Reticulation Tender 

VDP/PWS/17/PM01  Pumping Mains  

VDP/PWS/17/DM01  Distribution Main Tender 

VDP/PWS/17/SD01 : Typical Detail for Pipeline Marker Tender 

VDP/PWS/17/SD02 :  Valve Chambers  Tender 

VDP/PWS/17/SD03 : Thrust Block Tender 

VDP/PWS/17/SD04 : Pipe Bedding Tender 

VDP/PWS/17/SD05 : Elevated Tank Tender 

VDP/PWS/17/SD06 : Nameboard  Tender 

    

    

    

 
 


