
 

BID DOCUMENT 

CONTRACTOR FOR THE CONSTRUCTION OF 1.9 KM TSHIPISE INTERNAL 

STREETS 

BID NUMBER: 07-2026/27 

A Tender for Category 6 CE or higher CIDB Registered Contractors 

 

Registered Name of Tenderer: 
 

Trading Name of Tenderer: 
 

Company Registration No: 
 

Postal Address of Tenderer: 
 

Contact Person: 
 

Tel. No.: 
 

CIDB CRS Number(s): 
 

CSD number(s): MAAA 

TENDERED AMOUNT (VAT Inclusive)  

This tender closes at 11:00 on Wednesday, 30 September 2026 at the Municipal Offices, in 
offices of the Musina Local Municipality located at 21 Irwin Street, Musina, 0900 

NO LATE SUBMISSIONS WILL BE CONSIDERED 

 

Prepared For: 
 
Musina Local Municipality  
21 Irwin Street Musina 
0900 

Contact Name: Mr. Nemudzivhadi M               

Telephone: 063 686 7546 

Email: mukondelelin@musina.gov.za 

Prepared by: 
 
Nemorango Consulting Engineers cc 
10A Hans Van Rensburg Street  
Polokwane 
0001 

Contact Name:  Mr T Raphalalani 
Telephone: (015) 295 2023 

Email: takalani@nemorango.co.za 

 In compliance with the Preferential 
Procurement Regulations, 2022 

published in Government Gazette No. 
47452 of 04 November 2022 

In compliance with 
the CIDB standards 

for uniformity 
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T1.1 REQUEST FOR PROPOSAL NOTICE AND INVITATION 
 

 

 

---------------------------------------------------------------------------------------------------------------- 
Bid Specifications 

---------------------------------------------------------------------------------------------------------------- 
  

CONTRACTOR FOR THE CONSTRUCTION OF 1.9 KM TSHIPISE INTERNAL STREETS 
 
1 INVITATION 

 
Musina Local Municipality intends to procure a suitable 6CE or Higher Civil Engineering Contractor 
in the CIDB Class of Work for the CONTRACTOR FOR THE CONSTRUCTION OF 1.9 KM TSHIPISE 
INTERNAL STREETS. 

 
2 SCOPE OF WORK 

  

 Extend of works: Upgrading from gravel to block paving of 1.859km 

 Road width carriageway: 2x3m 

 Block Paving Type S-A, 25mPa: 13 440m2 to selected bedding sand 

 C4 stabilized subbase compacted to 97% MOD AASHTO 

 G5-G6 upper and lower selected layers compacted to 95% MOD AASHTO 

 Road design speed: 30-40km/h 

 Paving Blocks restrainers: kerbs, edge beams, etc. 

 Road traffic signs installation including road markings 

 Construction of speed humps in high pedestrian road crossing 

 Construction of 2 x 900mm x 900mm portal culvert and associated accessories. 

 Construction of pedestrian walkway 

 Road crossfall: 3% max 

 Road to act as basin and drain water from properties. 

 Connection to the two intersection into District Road: 4 632m2 

 Relocation of Eskom Powerline 
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2.1 Contract duration: 06 months  

 
3. PREREQUISITE 

 
Not applicable.  

. 
4. PRICING SCHEDULE 

 
As per pricing schedule 
 

5. ADMINISTRATIVE REQUIREMENTS 

 

a. Certified ID copies of all members / owners /directors / shareholders / Trustees 

b. Certified Copy of latest three years Audited Financial Statements of company 

c. Initial every page of the tender document at the bottom  

d. Central supplier database registration report 

e. Tax compliant status pin issued by SARS 

f. Copy of municipal rates and taxes statement of account not older than three months for all directors 

and for the company. Submit the following: 

 

Copy of municipal rates and taxes statement (Municipal Bill) account not older than three months for all 
directors and for the company. if the Statement of Municipal Rates is not in the name of bidder and all 
directors of company, an affidavit from SAPS must be attached indicating that the company and directors 
does not own any property and that they do not owe any municipal rates and taxes or municipal charges 
to any other municipality for more than three months. If renting attach Valid Rental/Lease agreement and 
latest three months proof of rental payment. If staying in rural areas attach letter from Traditional Authority 
not older than 3 months for the company and all directors also stating that there are no rates and taxes 
payable in the area 
 
Kindly note that the address that will be considered will be the address as reflected on the Company 
registration document (Attach Company Registration document for verification) and should be reflected 
as preferred address on the CSD registration report 
 
The bid will be rejected if any municipal rates and taxes or municipal service charges owed by that bidder 
or any of its directors to the Municipality or Municipal entity, or to any other Municipality or Municipal 
entity are in arrears for more than three months (90 days). Should it come to light that a false declaration 
was made on MBD 8 item (4.4) by the bidder after the municipality had awarded the bid, the contract 
shall be immediately cancelled and payments made will be recovered 
from the bidder. False declarations by bidders is viewed as a criminal offence and 
charges will be laid by the municipality with the South African Police Services for further investigation. 
 
6. TENDER EVALUATION CRITERIA 

 

a. All bids will be evaluated and adjudicated in terms of Supply Chain Management regulations, 

Musina Local Municipality Supply Chain Policy and the Preferential Procurement Regulation of 

2022. 

 

b. Assessment Criteria 

All bids received will be evaluated as follows: 
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First stage 

Mandatory requirements to assess each bidder’s ability to execute the scope of work/ contract 

and all other requirements as specified in the bid document  

 

Second stage 

Price and preference point system 

 

80/20 preferential point system will apply 

Price  80 

Specific goals 20 

Total 100 

 

Points will be allocated for specific goals in the following manner 

Designated groups Number of Points: (20) 

 Points for HDI status (At least 51% Black owned) 10 

 Points for 51% Women’s Equity 4 

 Points for black person with Disability 3 

 Points for 51% owned Youth firm 3 

Form not completed or submitted 0 

NOTE: 

The bidder must submit a CSD number or CIPC documents indicating share ownership or 

directorship of the company or a comprehensive CSD report which must indicate the names of 

the owners, their gender, race, age, whether there is a person living with disability or not (Medical 

certificate will be used to verify the disability status of the bidder) in order to claim the preferential 

procurement points. 

 

7. MANDATORY TECHNICAL / FUNCTIONALITY REQUIREMENTS TO ASSESS BIDDER’S 

ABILITY TO EXECUTE THE CONTRACT OR SCOPE OF WORK 

6.1 Registration with Construction Industry Development Board (CIDB) for Civil Engineering Class of 

Work: 6CE or Higher. 

6.2 Three Past performance comparable projects (project award or appointment letter, copy of 

progress payment certificate and final completion certificate (post 12months liability period) 

6.3 Proposed work plan and methodology: Contractor’s understanding scope of works 

6.4 Cash flow projections 

6.5 Bank ranting reference from accredited banking institution in South Africa.  

6.6 Registration with Compensation for Occupational Injuries and Diseases Act (COIDA) 

6.7 Registration of Unemployment Insurance Fund (UIF) 
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6.8 Proposed key staff capabilities (role, qualification, professional registration and years of 

experience). No candidacy registration will be accepted: 

 

Designation/Role Minimum 

Qualification 

Minimum Experience 

(Years) 

Professional 

Registration 

Contract Manager B.Tech / BSc (Civil 

Eng/Construction 

Management) 

05 Pr Tech/Eng or Pr 

CPM 

Site Agent / 

Construction Manager 

N.Dip (Civil 

Eng/Construction 

Management) 

03 None 

Safety Officer N.Dip (Construction 

Safety Management or 

Similar) 

03 Pr. CHSO 

NB: The bidder must submit a complete organizational organogram of the proposed project 

team, accompanied by signed curriculum vitae (CV’s) for all 

6.9 Registration or a member of South African Forum for the Civil Engineering Contractors or 

Bargaining Council for Civil Engineering Industry (BCCEI) 

6.10 A plan to develop or upgrade three (3) 1CE local contractors to 2CE registration with 
Construction Industry Development Board (CIDB) 

6.11 A plan to develop or upgrade two (2) 2CE local contractors to 3CE registration with Construction 
Industry Development Board (CIDB) 

6.12 A plan to develop or upgrade one (1) 2CE local contractors to 3CE registration with 
Construction Industry Development Board (CIDB) 

6.13 Proof of ownership or lease agreement of the following plants or equipment: 

 

Plant Name No. 

22-ton Excavator 01 

Motor Grader 01 

Tractor Backhoe (TLB) 01 

Vibratory Roller 01 

10kl Water Tanker 01 

10m3 Tipper Truck 03 

Vibrating Plate Compactor 02 

Pick-up Bakkie 01 

 

 
8. SPECIAL CONDITION 

 
None 
 

9. Queries and Contract Information 

 
All queries regarding this bid must be submitted in writing by email, and, no telephonic  
queries will be accepted. The contact details for queries are: 
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Technical Specifications: 
Mukondeleli Nemudzivhadi 
PMU Manager: mukondelelin@musina.gov.za 

 
Supply Chain Requirements 
Mary Siziba 
Manager: Supply Chain Management 
marys@musina.gov.za 

 
10. Clarification / Briefing Meeting 

 
No clarification or briefing meeting required. 

 
TENDER NOTICE 

 
Bidders are hereby invited to submit tender offers for the project listed below: 

NO 
PROJECT 

NO. 
PROJECT DESCRIPTION 

CIDB 
GRADING 

CONTACT 
COMPULSORY 

BRIEFING 
SESSION DATE 

CLOSING 
DATE 

TENDER 
COST 

1 07-2026/27 CONTRACTOR FOR 

THE CONSTRUCTION 

OF 1.9 KM TSHIPISE 

INTERNAL STREETS 

6 CE OR 
HIGHER  

Mr.Nemudzivhadi M 

063 686 7546 

mukondelelin@musi
na.gov.za 

No 
clarification 
or briefing 
meeting 
required 

30 September 
2026 @ 
11H00 

R 2 036.19 

 

 

Tender documents will be available from the offices of Musina Local Municipality, 21 Irwin Street, Musina Town, 
0900 from 04 September 2026. The Tender documents can be bought from the Musina Local Municipality Offices 

for a non-refundable fee of R2 036.19 per Tender document during office hours from Friday, 04 September 
2026, upon a non-refundable fee as indicated above, during office hours (Monday to Friday from 
8:00am to 15:00pm) OR can alternatively be downloaded for free from e-Tender Publication Portal 
(www.etenders.gov.za) or on Musina Municipality website (www.musina.gov.za) 
 
No clarification or briefing meeting required. 
 
Completed Tenders in ink and clearly marked “Contract No.: 07-2026/27” and “CONTRACTOR FOR THE 
CONSTRUCTION OF 1.9 KM TSHIPISE INTERNAL STREETS” must be placed in the Tender Box, MUSINA 
LOCAL MUNICIPALITY Head Office, 21 Irwin Street, Musina Town, 0900, not later than11H00 on the 30 
September 2026 at which hour and date the Tenders will be opened in public at MUSINA LOCAL MUNICIPALITY 
Head Office. Tenders shall remain valid for a period of 90 days from closing date and no late, faxed, e-mailed or 
other form of Tender will be accepted. 
 

All SCM Enquiries shall be addressed to: Mary Siziba, marys@musina.gov.za and Technical 

Enquiries shall be addressed to Mukondeleli Nemudzivhadi at mukondelelin@musina.gov.za.Tender 
proposals will be evaluated in terms of the Supply Chain Management Policy of Musina Local Municipality 
and the lowest Tender will not necessarily be accepted and the right to accept the whole or part of any 
Tender or not to consider any Tender not suitably endorsed is fully reserved by Musina Local Municipality. 

Bids will be evaluated in terms of Musina Local Municipality’ Supply Chain Management Policy, the MFMA SCM 

Regulations, the Preferential Procurement Policy Framework Act and its Regulations, 2011, the General Condition 

of Contract (GCC) and, if applicable, any other special conditions of contract. 

NB:   NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE (as defined in 
Regulation 1 of the Local Government: Municipal Supply Chain Management Regulations) 
 

 
 

mailto:mukondelelin@musina.gov.za
mailto:marys@musina.gov.za
mailto:marys@musina.gov.za
mailto:mukondelelin@musina.gov.za
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T1.2  TENDER DATA 

 
The conditions of tender are the Standard Conditions of Tender as contained in Annex C of Board Notice 
423 of 2019 in Government Gazette No. 42622 of 8 August 2019, Construction Industry Development 
Board (CIDB) Standard for Uniformity in Construction Procurement. (see www.cidb.org.za) which are 
reproduced without amendment or alteration for the convenience of tenderers as an Annex to this Tender 
Data. 

The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and the standard conditions of the tender. Each item of data given below is 
cross-referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 

The following variations, amendments, and additions to the Standard Conditions of Tender as set 
out in the Tender Data below shall apply to this tender: 

 

Clause 
Number 

Data / Wording 

This procurement document has been formatted and compiled under the headings as 
contained in the CIDB’s “Standard for Uniformity in Construction Procurement.” 

C1.1 The Employer is the Musina Local Municipality  

http://www.cidb.org.za/
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C.1.2 (a) The Tender Documents consist of the following: 
 
PART T1: TENDERING PROCEDURES 

T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 

PART T2: RETURNABLE DOCUMENTS 

T2.1 List of Returnable Documents 
T2.2 Returnable Schedules 

PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1 Form of Offer and Acceptance 
C1.2 Contract Data 
C1.3 Form of Guarantee 

C1.4 Agreement in terms of Section 37(2) of the Occupational Health and 
Safety Act No. 85 of 1993 

C1.5 Retention Money Guarantee 
C1.6 Transfer of Rights 

PART C2: PRICING DATA 

C2.1 Pricing Instructions 
C2.2 Schedule of Quantities 

PART C3: SCOPE OF WORKS 

C3.1 Standard Specifications 
C3.2 Project Specifications 
C3.3 Particular Specifications 

PART C4: SITE INFORMATION 

C4.1 Locality Plan 
C4.2 Example of Contract Signboard Details 

(b) Drawings 
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 (c) ‘General Conditions of Contract for Construction Works, Third Edition, 

2015’ issued by the South African Institution of Civil Engineering (abbreviated 

title ‘General Conditions of Contract 2015’ – ‘GCC 2015’). This document is 
obtainable separately and Tenderers shall obtain their own copy. 

(d) ‘The Occupational Health and Safety Act No 85 and Amendment Act 
No 181 of 1993, and the Construction Regulations 2014 (Government 
Gazette No 37305 of 7 February 2014, Notice No R. 84)’. These documents 

are obtainable separately and Tenderers shall obtain their own copies. 

(e) The Construction Industry Development Board Act No. 38 of 2000 as 
amended and the Regulations in terms of the CIDB Act 38 of 2000, 
Government Notice No 423 of 2019 as amended. 

In addition, Tenderers are advised, in their own interest, to obtain their own copies of 
the relevant Acts, Regulations, and Standards referred to in this document as they 
are essential for the Tenderer to become acquainted with the basics of construction 
management, the implementation of preferential construction procurement policies, 
and participation of targeted enterprises and labour. 

C.1.3 
The Employer’s agent for the purpose of this tender is deemed to be the authorised 
and designated representative of the Employer: 

Name of the Firm: Nemorango Consulting Engineers cc 

Contact Person: Takalani Raphalalani 
Tel: 015 295 2023 
Cell: (079) 464 4555 
E-mail: takalani@nemorango.co.za 

C.1.4 Cancellation and Re-Invitation of Tenders 

 

 
C.1.4.1 

An Employer may, prior to the award of the tender, cancel a tender if 
 

a) due to changed circumstances, there is no longer a need for the engineering and 
construction works specified in the invitation. 
b) funds are no longer available to cover the total envisaged expenditure; or 
c) no acceptable tenders are received. 
d) there is a material irregularity in the tender process. 

C.1.4.2 
The decision to cancel a tender invitation must be published in the same manner in 
which the original tender invitation was advertised 

C.1.4.3 
An Employer may only with the prior approval of the relevant treasury cancel a 
tender invitation for the second time 

C.2 Tenderer’s obligations 

C.2.1 Eligibility 

Only those tenderers who satisfy the following criteria are eligible to submit tenders: 

a) CIDB registration 

 
Registered with the CIDB, at close of tender, in a contractor grading designation equal 
to or higher than a contractor grading designation determined in accordance with the 
sum tendered, or a value determined in accordance with Regulation 25(1B) or 25(7A) 
of the Construction Industry Development Regulations, as per amended notice no. 
357 of 2019, for a 6CE or higher class of construction work. 

Tenderers whose CIDB registration expires within the tender validity period, need to 
demonstrate that there is a reasonable chance of being registered in the appropriate 

mailto:takalani@nemorango.co.za
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 grading designation during the tender evaluation period, by submitting a copy of their 

timely application for CIDB registration, with their tender submission. 

Tenders received from such tenderers who are not capable of being registered in the 
required contractor designation, within 10 working days after either expiry of their 
registration or after being requested to provide proof of registration, will be considered 
non-responsive. Note that in terms of the Construction Industry Development 
Board Act, 2000 (Act No. 38 of 2000) a registered contractor must apply for 
renewal of registration three months before the existing registration expires. 

 
Tenderers registered as potentially emerging enterprises but with a CIDB contractor 
grading designation lower than a contractor grading designation determined in 
accordance with the sum tendered, or a value determined in accordance with 
Regulation 25(1B) or 25(7A) of the Construction Industry Development Regulations, 
as per amended notice no. 357 of 2019, are not eligible to have their tenders 
evaluated. 

Joint Ventures are eligible to submit tenders provided that: 

 
a) every member of the joint venture is registered with the CIDB; 

 
b) the lead partner has a contractor grading designation of not lower than one level 
below the required grading designation in the class of construction works under 
consideration and possesses the required recognition status, and 

c) the combined contractor grading designation calculated in accordance with the 
Construction Industry Development Regulations is equal to or higher than a contractor 
grading designation determined in accordance with the sum tendered for a 6CE or 
higher class of construction work or a value determined in accordance with Regulation 
25(1B) or 25(7A) of the Construction Industry Development Regulations, as per 
amended notice no. 357 of 2019. 

C.2.1.1 Only those bidders who satisfy the following eligibility criteria are eligible to submit 
bids: 

a. the Contractor submitting the tender is under restrictions or has principals 
who are under restriction to participate in the Employer’s procurement due to 
corrupt or fraudulent practices; 

b. the Tenderer does not have the legal capacity to enter into the contract; 

c. the Contractor submitting the tender is insolvent, in receivership, bankrupt or 
being wound up, has his affairs administered by a court or a judicial officer, 
has suspended his business activities, or is subject to legal proceedings in 
respect of the foregoing; 

d. The Tenderer does not comply with the legal requirements stated in the 
Employer’s procurement policy; 

e. The Tenderer cannot demonstrate that he possesses the necessary 
professional and technical qualifications and competence, financial 
resources, equipment and other physical facilities, managerial capability, 
personnel, experience and reputation to perform the contract; 

f. The Tenderer cannot provide proof that he is in good standing with respect 
to duties, taxes, levies and contributions required in terms of legislation 
applicable to the work in the contract. 

C.2.2  

C.2.2.1 The tenderer must be notified of all arithmetic errors, omissions and/or rate 
imbalances that are identified in the tender offer and request the tenderer to, within a 
stipulated time, accept the total of the rates / prices as corrected by the Employer’s 
Agent without changing the tender amount / final offer. 
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C.2.2.2 Cost of Tender 
The cost of the tender documents charged by the Employer shall be limited to the 
actual cost incurred by the Employer or Employer’s Agent for printing the documents 

C.2.3 Check Documents 
Check the tender documents on receipt for completeness and notify the Employer of 
any discrepancy or omission. 

C.2.4 Confidentiality and Copyright of Documents 
Treat as confidential all matters arising in connection with the tender. Use and copy 
the documents issued by the Employer only for the purpose of preparing and 
submitting a tender offer in response to the invitation. 

C.2.6 Acknowledge Addenda 

Acknowledge receipt of addenda to the tender documents, which the Employer may 
issue, and if necessary, apply for an extension to the closing time stated in the tender 
data, in order to take the addenda into account. 

C.2.7 Seek Clarification 
 

  No clarification or briefing meeting required. 
 

C.2.8 Insurance 
Be aware that the extent of insurance to be provided by the Employer (if any) might 
not be for the full cover required in terms of the conditions of contract identified in the 
contract data. The tenderer is advised to seek qualified advice regarding insurance. 

C.2.9 Pricing the Tender Offer 

C.2.9.3 This contract shall not be subject to Contract Price Adjustments, foreign fluctuations, 
etc and all rates and prices shall remain fixed, final and binding for the full duration of 
this contract. 

C.2.11 Alterations to Documents 
Do not make any alterations or additions to the tender documents, except to comply 
with instructions issued by the Employer, or necessary to correct errors made by the 
tenderer. All signatories to the tender offer shall initial all such alterations (refer to the 
standard condition of Tender). 

C.2.12 Alternative Tender Offers 
No alternative tender offers will be considered 

C.2.13 Submitting a tender offer 

C.2.13.1 Submit one tender offer only as a single tendering entity to provide the whole of the 
works identified in the contract data and described in the scope of works, unless 
stated otherwise in the tender data 

C.2.13.2 Return all returnable documents to the Employer after completing them in their 
entirety, either electronically (if they were issued in electronic format) or by writing 
legibly in non-erasable ink. 

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the 
number of copies stated in the tender data, with an English translation of any 
documentation in a language other than English, and the parts communicated 
electronically in the same format as they were issued by the Employer. 

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the 
tender data. The Employer will hold all authorised signatories liable on behalf of the 
tenderer. Signatories for tenderers proposing to contract as joint ventures shall state 
which of the signatories is the lead partner whom the Employer shall hold liable for 
the purpose of the tender offer. 
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C.2.13.5 Tender offers shall be submitted as original only. The package shall state on the 
outside the Employer's address and identification details stated in the tender data, as 
well as the tenderer's name and contact address. Under no circumstances 
whatsoever may the tender forms be retyped or redrafted. Photocopies of the original 
tender documentation may be used, but an original signature must appear on such 
photocopies. 

C.2.13.6 Bidders are requested to deliver the submission in one envelope. The Employer’s 
address for delivery of tender offers and identification details to be shown on the 
tender offer package is: 

Title to appear on envelope: 

“BID NUMBER: 07-2026/27– CONTRACTOR FOR THE CONSTRUCTION OF 1.9 
KM TSHIPISE INTERNAL STREETS 

 
This envelope must contain the bid document as one document with everything 
attached to it. This envelope must contain printed copies of all the pages in this 
document, duly completed and signed, inclusive of the pricing schedules (bill of 
quantities), which must be submitted in one envelope as detailed below. 

For identification purposes, bidders are requested to ensure that the envelopes 
containing the company’s bids are clearly marked and are easily identifiable by the 
company’s logo or name. 

The Employer’s address for delivery of tender offers and identification details to be 
shown on each tender offer package are: 

Location of Tender Box: Musina Local Municipality  
Physical Address: 21 Irwin Street, Musina Town, 0900 
Identification Details: Tender No. 07-2026/27 

C.2.13.7 Seal the original tender offer in an outer package that states on the outside only the 
Employer's address and identification details as stated in the tender data. A two-
envelope system will not be followed. 

C.2.13.8 Accept that the Employer will not assume any responsibility for the misplacement or 
premature opening of the tender offer if the outer package is not sealed and marked 
as stated. 

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail and late tenders will be 
rejected by the Employer. 

C.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested 
completely and, in the form, required, may be regarded by the Employer as non-
responsive. 

C.2.15 Closing time 
The closing time for submission of Tender Offers is: 
11:00 on Wednesday, 30 September 2026 

The Musina Local Municipality is not obliged to accept the lowest or any tender and 
reserves the right to accept any tender in whole or in part. 

C.2.16 The tender offer validity period is Ninety (90) days from the closing time for the 

submission of tenders. 

C.2.18.2 Over and above the information resources stipulated in the evaluation criteria, the 
Tenderer shall, when requested by the Employer to do so, submit the names of all 
management and supervisory staff that will be employed to supervise the labour-
intensive portion of the works together with satisfactory evidence that such staff 
members satisfy the eligibility requirements. 
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C.2.19 I Inspections, tests, and analysis 

Provide access during working hours to premises for inspections, tests and analysis 
as provided for in the tender data. 

 
C.2.20 

Submit securities, bonds, and policies 

If requested, submit for the Employer’s acceptance before formation of the contract, 
all securities, bonds, guarantees, policies, and certificates of insurance required in 
terms of the conditions of contract identified in the contract data. 

 
C.2.23 

The Tenderer is required to submit his/her tender with all documents and schedules 
listed under T2.1 and T2.2 

The certificates as required in the Returnable Schedules and Forms must be 
provided with the tender for each party to a consortium / joint venture. 

 

 
C.2.24 

Canvassing and obtaining of additional information by tenderers 

The Tenderer shall not make any attempt either directly or indirectly to canvass any 
of the Employer’s officials or the Employer’s agent in respect of his tender, after the 
opening of the tenders but prior to the Employer arriving at a decision thereon. 

The Tenderer shall not make any attempt to obtain particulars of any relevant 
information, other than that disclosed at the opening of tenders. 

C.2.25 Prohibitions on awards to persons in service of the state 
 
The Employer is prohibited to award a tender to a person - 

a. who is in the service of the state; or 
b. if that person is not a natural person, of which any director, manager, principal 

shareholder or 
c. stakeholder is a person in the service of the state; or 
d. a person who is an advisor or consultant contracted with the Municipality. 

In the service of the state means to be - 

a. a member of:- 
I. any municipal council; 

II. any provincial legislature; or 
III. the National Assembly or the National Council of Provinces; 

b. a member of the board of directors of any municipal entity; 
c. an official of any municipality or municipal entity; 
d. an employee of any national or provincial department; 
e. provincial public entity or constitutional institution within the meaning of the 

Public Finance Management Act, 1999 (Act No.1 of 1999); 
f. a member of the accounting authority of any national or provincial public entity; 

or 
g. An employee of Parliament or a provincial legislature. 

 
In order to give effect to the above, the questionnaire for the declaration of interests 
in the tender of persons in service of state in part T2 of this procurement document 
must be completed. 

C.3 The Employer’s undertakings 

C.3.1 Respond to requests from the tenderer 
The Employer will respond to requests for clarification received up to three (3) working 
days before the tender closing time 

C.3.2 Issue Addenda 
Addenda will be issued until five (5) working days before the tender closing time. 

C.3.5 The time and location for the opening of the tender offers are:  
Time: 11:00 on Wednesday, 30 September 2026 
 

Location / Venue: Head Office Entrance of Musina Local Municipality , 21 Irwin 
Street, Musina Town, 0900 
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C.3.9  

C.3.9.1 Check the highest ranked tenders or tenderers with the highest number of tender 
evaluation points after the evaluation of tender offers in accordance with C.3 for: 

a. the gross misplacement of the decimal point in any unit rate; 
b. omissions made in completing the pricing schedule or bills of quantities; or 
c. arithmetic errors in line-item totals resulting from the product of a unit rate 

and a quantity in bills of quantities or schedules of prices; or the summation 
of the prices. 

 The arithmetical errors shall be corrected in the following manner: 
a. Where there is a discrepancy between the amounts in words and amounts in 

figures, the amount in words shall govern. 
b. If bills of quantities or pricing schedules apply and there is an error in the line 

item total resulting from the product of the unit rate and the quantity, the line 
item total shall govern and the rate shall be corrected. Where there is an 
obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate shall be corrected. 

c. Where there is an error in the total of the prices either as a result of other 
Corrections required by this checking process or in the tenderer's addition of 
prices, the total of the prices shall govern and the tenderer will be asked to 
revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices. 

The Tender Offer will be rejected if the tenderer does not correct or accept the 
Correction of the arithmetical error in the manner described above 

C.3.10 ADMINISTRATIVE REQUIREMENTS 

 

a. Certified ID copies of all members / owners /directors / shareholders / 

Trustees 

b. Certified Copy of latest three years Audited Financial Statements of 

company 

c. Initial every page of the tender document at the bottom  

d. Central supplier database registration report 

e. Tax compliant status pin issued by SARS 

f. Copy of municipal rates and taxes statement of account not older than 

three months for all directors and for the company. Submit the following: 

 

Copy of municipal rates and taxes statement (Municipal Bill) account not older 
than three months for all directors and for the company. if the Statement of 
Municipal Rates is not in the name of bidder and all directors of company, an 
affidavit from SAPS must be attached indicating that the company and directors 
does not own any property and that they do not owe any municipal rates and 
taxes or municipal charges to any other municipality for more than three months. 
If renting attach Valid Rental/Lease agreement and latest three months proof of 
rental payment. If staying in rural areas attach letter from Traditional Authority 
not older than 3 months for the company and all directors also stating that there 
are no rates and taxes payable in the area 
 
Kindly note that the address that will be considered will be the address as 
reflected on the Company registration document (Attach Company Registration 
document for verification) and should be reflected as preferred address on the 
CSD registration report 
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The bid will be rejected if any municipal rates and taxes or municipal service 
charges owed by that bidder or any of its directors to the Municipality or 
Municipal entity, or to any other Municipality or Municipal entity are in arrears 
for more than three months (90 days). Should it come to light that a false 
declaration was made on MBD 8 item (4.4) by the bidder after the municipality 
had awarded the bid, the contract shall be immediately cancelled and payments 
made will be recovered 
from the bidder. False declarations by bidders is viewed as a criminal offence 
and 
charges will be laid by the municipality with the South African Police Services 
for further investigation. 

 

Tender Evaluation Criteria 

 

c. All bids will be evaluated and adjudicated in terms of Supply Chain 

Management regulations, Musina Local Municipality Supply Chain 

Policy and the Preferential Procurement Regulation of 2022. 

 

d. Assessment Criteria 

All bids received will be evaluated as follows: 

 

First stage 

Mandatory requirements to assess each bidder’s ability to execute the 

scope of work/ contract and all other requirements as specified in the 

bid document  

 

Second stage 

Price and preference point system 

 

80/20 preferential point system will apply 

Price  80 

Specific goals 20 

Total 100 
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Points will be allocated for specific goals in the following manner 

Designated groups Number of 

Points: (20) 

 Points for HDI status (At least 51% Black owned) 10 

 Points for 51% Women’s Equity 4 

 Points for black person with Disability 3 

 Points for 51% owned Youth firm 3 

Form not completed or submitted 0 

NOTE: 

The bidder must submit a CSD number or CIPC documents indicating 

share ownership or directorship of the company or a comprehensive CSD 

report which must indicate the names of the owners, their gender, race, 

age, whether there is a person living with disability or not (Medical 

certificate will be used to verify the disability status of the bidder) in order 

to claim the preferential procurement points. 

 

C.3.11 MANDATORY TECHNICAL / FUNCTIONALITY REQUIREMENTS TO 

ASSESS BIDDER’S ABILITY TO EXECUTE THE CONTRACT OR SCOPE 

OF WORK 

6.14 Registration with Construction Industry Development Board (CIDB) for 

Civil Engineering Class of Work: 6CE or Higher. 

6.15 Three Past performance comparable projects (project award or 

appointment letter, copy of progress payment certificate and final 

completion certificate (post 12months liability period) 

6.16 Proposed work plan and methodology: Contractor’s understanding 

scope of works 

6.17 Cash flow projections 

6.18 Bank ranting reference from accredited banking institution in South 

Africa.  

6.19 Registration with Compensation for Occupational Injuries and Diseases 

Act (COIDA) 

6.20 Registration of Unemployment Insurance Fund (UIF) 

6.21 Proposed key staff capabilities (role, qualification, professional 

registration and years of experience). No candidacy registration will be 

accepted: 
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Designation/

Role 

Minimum 

Qualification 

Minimum 

Experience 

(Years) 

Professional 

Registration 

Contract 

Manager 

B.Tech / BSc 

(Civil 

Eng/Construction 

Management) 

05 Pr Tech/Eng or Pr 

CPM 

Site Agent / 

Construction 

Manager 

N.Dip (Civil 

Eng/Construction 

Management) 

03 None 

Safety 

Officer 

N.Dip 

(Construction 

Safety 

Management or 

Similar) 

03 Pr. CHSO 

NB: The bidder must submit a complete organizational organogram of 

the proposed project team, accompanied by signed curriculum vitae 

(CV’s) for all 

 

6.22 Registration or a member of South African Forum for the Civil 

Engineering Contractors or Bargaining Council for Civil Engineering 

Industry (BCCEI) 

6.23 A plan to develop or upgrade three (3) 1CE local contractors to 2CE 
registration with Construction Industry Development Board (CIDB) 

6.24 A plan to develop or upgrade two (2) 2CE local contractors to 3CE 
registration with Construction Industry Development Board (CIDB) 

6.25 A plan to develop or upgrade one (1) 2CE local contractors to 3CE 
registration with Construction Industry Development Board (CIDB) 

6.26 Proof of ownership or lease agreement of the following plants or 

equipment: 

 

Plant Name No. 

22-ton Excavator 01 

Motor Grader 01 

Tractor Backhoe (TLB) 01 

Vibratory Roller 01 

10kl Water Tanker 01 

10m3 Tipper Truck 03 

Vibrating Plate Compactor 02 

Pick-up Bakkie 01 
 

C.3.12 The legal requirements for acceptance of the tender offer are: 

a. Tender Defaulters Register - the Tenderer or any of its principals is not listed 

on the register of Tender Defaulters in terms of the Prevention and Combating of 
Corrupt Activities Act of 2004 as a person prohibited from doing business with 
the public sector. 

b. Abuse of the SCM System - the Tenderer has not abused the Employer’s 
Supply Chain Management System and has not been given a written notice to 
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the effect that he has failed to perform on any previous contract. 
c. Declaration - the Tenderer has indicated and declared whether or not a spouse, 

child or parent of the Tenderer is in the service of the State. 
d. Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his 

principals have not influenced the tender offer and acceptance by the following 
criteria: 
 

(i) having offered, promised or given a bribe or other gift or remuneration 
to any person in connection with the obtaining of this Contract; 

(ii) having acted in a fraudulent or corrupt manner in obtaining this Contract; 
(iii) having approached an officer or employee of the Employer or the 

Employer’s Agent with the object of influencing the award of a Contract 
in the Tenderer’s favour; 

(iv) having entered into any agreement or arrangement, whether legally 
binding or not, with any other person, firm or company to refrain from 
Tendering for this Contract or as to the amount of the Tender to be 
submitted by either party; 

(v) having disclosed to any other person, firm or company other than the 
Employer, the exact or approximate amount of his proposed Tender. 

The Employer may, in addition to using any other legal remedies, repudiate the 

Tender offer and acceptance and declare the Contract invalid should it have been 

concluded already. 

 

C.3.13 The number of paper copies of the signed contract to be provided by the 

Employer is one (1). 
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T2: RETURNABLE DOCUMENTS 
T2.1 LIST OF RETURNABLE DOCUMENTS 
The following documents are to be completed and returned as they constitute the tender. Whilst many of 
the returnable are required for the purpose of evaluating the tenders, some will form part of the 
subsequent contract, as they form the basis of the tender offer. For this reason, it is very important that 
tenderers return all information requested. 

T2.2 RETURNABLE SCHEDULES REQUIRED FOR TENDER RESPONSIVENESS 
AND FOR TENDER EVALUATION PURPOSES 

 
A Certificate of Attendance at Clarification Meeting (Not Applicable).......................... T23 

B Record of Addenda to Tender Documents ................................................................. T24 

C Certificate of Authority (On Company Letterhead) ..................................................... T25 

D Compulsory Enterprise Questionnaire........................................................................ T30 

E Plant and Equipment .................................................................................................. T31 

F Experience of Tenderer (Schedule of Work Satisfactorily Carried out by Tenderer) . T32 

G Proposed Subcontractors ........................................................................................... T33 

H Key Personnel (Schedule) .......................................................................................... T34 

I Deviations and Qualifications ..................................................................................... T41 

J Contractor's Health and Safety Declaration................................................................ T42 

K Schedule of Alternative Tenders................................................................................. T45 

L Tender’s Participation in Job Creation Using Local Labour........................................ T46 

M Tenderer’s Banking Details and Rating ...................................................................... T47 

N Municipal Account for The Business and Directors Not Owing for More Than 90 Days or 
Municipal Account from Private Provider or Statement of Account from Landlord with 
Valid Lease Agreement. ............................................................................................. 

 

 
T48 

O CIDB Registration Certificate ...................................................................................... T49 

P Proof of Company Registration of Bidder and Certified ID Copies of 
Owners/Directors/Shareholders 

T50 

Q CSD Summary Report (not older than one month) .................................................... T51 

R Letter of Good Standing with the Compensation for Occupational Injuries and Diseases T52 

S MBD 4: Declaration of Interest ................................................................................... T53 

T MBD 5: Declaration for Procurement Above R10 Million (Vat Included) .................... T56 

U MBD 6.1 Preference Points Claim Form in Terms of The Preferential Procurement  

 Regulations 2022 ........................................................................................................ T57 

V MBD 7.2: Contract Form – Rendering Services ........................................................ T61 

W MBD 8: Declaration of Bidder’s Past Supply Chain Management Practices ............. T63 

X MBD 9: Certificate of Independent Bid Determination ............................................... T65 

Y Preliminary Construction Programme (and Monthly Cashflow).................................. C53 
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NOTE: The Tenderer is required to complete each and every schedule and form listed above to the best 
of his ability as the evaluation of tenders and the eventual contract will be based on the information 
provided by the Tenderer. Failure of a Tenderer to complete the schedules and forms to the 
satisfaction of the Employer may lead to rejection on the grounds that the tender is not responsive. 

T2.3 SUMMARISED DOCUMENTS REQUIRED FOR TENDER RESPONSIVENESS 
 
ADMINISTRATIVE REQUIREMENTS 

 

a. Certified ID copies of all members / owners /directors / shareholders / Trustees 

b. Certified Copy of latest three years Audited Financial Statements of company 

c. Initial every page of the tender document at the bottom  

d. Central supplier database registration report 

e. Tax compliant status pin issued by SARS 

f. Copy of municipal rates and taxes statement of account not older than three months for all directors 

and for the company. Submit the following: 

 

Copy of municipal rates and taxes statement (Municipal Bill) account not older than three months for all 
directors and for the company. if the Statement of Municipal Rates is not in the name of bidder and all 
directors of company, an affidavit from SAPS must be attached indicating that the company and directors 
does not own any property and that they do not owe any municipal rates and taxes or municipal charges 
to any other municipality for more than three months. If renting attach Valid Rental/Lease agreement and 
latest three months proof of rental payment. If staying in rural areas attach letter from Traditional Authority 
not older than 3 months for the company and all directors also stating that there are no rates and taxes 
payable in the area 
 
Kindly note that the address that will be considered will be the address as reflected on the Company 
registration document (Attach Company Registration document for verification) and should be reflected 
as preferred address on the CSD registration report 
 
The bid will be rejected if any municipal rates and taxes or municipal service charges owed by that bidder 
or any of its directors to the Municipality or Municipal entity, or to any other Municipality or Municipal 
entity are in arrears for more than three months (90 days). Should it come to light that a false declaration 
was made on MBD 8 item (4.4) by the bidder after the municipality had awarded the bid, the contract 
shall be immediately cancelled and payments made will be recovered 
from the bidder. False declarations by bidders is viewed as a criminal offence and 
charges will be laid by the municipality with the South African Police Services for further investigation. 

 
MANDATORY TECHNICAL / FUNCTIONALITY REQUIREMENTS TO ASSESS BIDDER’S ABILITY 

TO EXECUTE THE CONTRACT OR SCOPE OF WORK 

1. Registration with Construction Industry Development Board (CIDB) for Civil Engineering Class of 

Work: 6CE or Higher. 

2. Three Past performance comparable projects (project award or appointment letter, copy of 

progress payment certificate and final completion certificate (post 12months liability period) 

3. Proposed work plan and methodology: Contractor’s understanding scope of works 

4. Cash flow projections 

5. Bank ranting reference from accredited banking institution in South Africa.  

6. Registration with Compensation for Occupational Injuries and Diseases Act (COIDA) 

7. Registration of Unemployment Insurance Fund (UIF) 
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8. Proposed key staff capabilities (role, qualification, professional registration and years of 

experience). No candidacy registration will be accepted: 

 

Designation/Role Minimum 

Qualification 

Minimum Experience 

(Years) 

Professional 

Registration 

Contract Manager B.Tech / BSc (Civil 

Eng/Construction 

Management) 

05 Pr Tech/Eng or Pr 

CPM 

Site Agent / 

Construction Manager 

N.Dip (Civil 

Eng/Construction 

Management) 

03 None 

Safety Officer N.Dip (Construction 

Safety Management or 

Similar) 

03 Pr. CHSO 

 

NB: The bidder must submit a complete organizational organogram of the proposed project 

team, accompanied by signed curriculum vitae (CV’s) for all 

 

9. Registration or a member of South African Forum for the Civil Engineering Contractors or 

Bargaining Council for Civil Engineering Industry (BCCEI) 

10. A plan to develop or upgrade three (3) 1CE local contractors to 2CE registration with Construction 
Industry Development Board (CIDB) 

11. A plan to develop or upgrade two (2) 2CE local contractors to 3CE registration with Construction 
Industry Development Board (CIDB) 

12. A plan to develop or upgrade one (1) 2CE local contractors to 3CE registration with Construction 
Industry Development Board (CIDB) 

13. Proof of ownership or lease agreement of the following plants or equipment: 

 

Plant Name No. 

22-ton Excavator 01 

Motor Grader 01 

Tractor Backhoe (TLB) 01 

Vibratory Roller 01 

10kl Water Tanker 01 

10m3 Tipper Truck 03 

Vibrating Plate Compactor 02 

Pick-up Bakkie 01 

 

NB. Failure to adhere to the above conditions will lead to automatic disqualification. 
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A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING (NOT APPLICABLE) 

 
This is to certify that (Tenderer) ................................................................................................................ 

 

 
of (address) ............................................................................................................................................... 

 

 
................................................................................................................................................................... 

was represented by the person(s) named below at the compulsory clarification meeting held for all 
Tenderers Musina Local Municipality, 21 Irwin Street, Musina Town, 0900. (Refer to the Clarification 
Meeting Venue Plan in Section T1.1) 

I / We acknowledge that the purpose of the meeting was to acquaint myself/ourselves with the site of the 
works and/or matters incidental to doing the work specified in the tender documents in order for me/us to 
take account of everything necessary when compiling our rates and prices included in the tender. 

 
Particulars of the person attending the meeting: 

 

 
Name: .................................………….......... Signature: .............….................................... 

Capacity: ...................................................... 

Attendance of the above person at the meeting is confirmed by the Employer's Agent, namely: 
 

 
Name: .................……....…………….........…....   Signature: ............................................ 

 

 
Capacity: .....................………………………....   Date and Time: ........……………........... 

 
 
 
 
 
 

 
 

Municipal Stamp 
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS 
 

The undersigned confirm that the following communications received from the Employer before the 
submission of this tender offer, amending the tender documents, have been taken into account in this 
tender offer: 

 

Date Title or Details 

1. 
  

2. 
  

3. 
  

4. 
  

5. 
  

6. 
  

7. 
  

8. 
  

9. 
  

10. 
  

Please attach all Addenda to this page 
 
 
 
 
 

SIGNATURE: ...............................................……... DATE: …............................. 

(Of person authorised to sign on behalf of the Tenderer) 
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C. CERTIFICATE OF AUTHORITY 

 
The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder. 

 

(I) 

SOLE 

PROPRIETOR 

(II) 

CLOSE 

CORPORATION 

(III) 

PARTNERSHIP 

(IV) 

COMPANY 

(V) 

JOINT VENTURE 

     

 

 
The Tenderer must complete the relevant certificate/s set out hereafter or must provide a certificate 

authorising the signatory on behalf of the enterprise(s). 

 
 

 
(I) CERTIFICATE FOR SOLE PROPRIETOR 

 
I ................................................................................. , hereby confirm that I am the sole owner of the 

 
 

business trading as:……………………………………………..……………………………………………... 

 
Specimen Signature of Sole Owner: ........................................................................ 

 

 
Date: .................................. 
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(II) CERTIFICATE FOR CLOSE CORPORATION 

 
I / We, the undersigned, being the key members in the business trading as............................................... 

.........................................  Hereby au tho r i ze  Mr /Ms ........................................................................... , 

acting in the capacity of ........................................................................................ , to sign all documents in 

connection with the tender for Contract No. ............................................................. and any contract resulting 

from it on our behalf. 

 
Signatures of Members: 

 

NAME ADDRESS SIGNATURE DATE 

    

 

    

 

    

 

    

 

 
Note: This certificate is to be completed and signed by all of the key members upon whom rests 

the direction of the affairs of the Close Corporation as a whole. 

 
Specimen Signature of Signatory: ....................................................................................... 

 

 
Date: .................................. 
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(III) CERTIFICATE FOR PARTNERSHIP 

 
We, the undersigned, being the key partners in the business trading as …………………………………… 

 
..................................................................................................................................................................... 

 
hereby authorize Mr/Ms …...........................................………………………………………………………… 

 
 

acting in the capacity of ........................................................ , to sign all documents in connection with the 

 
tender for Contract No. ...................................................................... and any contract resulting from it on 

 
 

our behalf. 
 
 

 

NAME ADDRESS SIGNATURE DATE 

    

 

    

 

    

 

    

 

 
Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 

 

 
Specimen Signature of Signatory: ........................................................................................................ 

 
Date: .................................. 
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(IV) CERTIFICATE FOR COMPANY 

 
I ....................................................................................................... , chairperson of the Board of Directors 

 
of ....................................................................................... , hereby confirm that by resolution of the Board 

 
 

(copy attached) taken on ...........……………………………………………………………………........ 20 ....... , 

 
Mr/Ms .............................................................................................................................. , acting in the capacity of 

 
 

. .................................................................................................... , was authorised to sign all documents in 

connection with this tender and any contract resulting from it on behalf of the company. 

 
Signature of Chairman: ........................................................................................................ 

 
 

 
Specimen Signature of Signatory: ....................................................................................... 

 
 

 
Date: .................................. 
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(V) CERTIFICATE FOR JOINT VENTURE 

 
 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize 
 
 

 
Mr/Ms……………………………….…authorised signatory of the company,……………………………… 

 
acting in the capacity of lead partner, to sign all documents in connection with the tender offer for Contract 

No 07-2026/27 

 

 
… ...............................and any contract resulting from it, on our behalf. 

 

 
This authorization is evidenced by the attached power of attorney signed by legally authorised signatories 
of all the partners to the Joint Venture. 

 

 
NAME OF FIRM 

 
ADDRESS 

AUTHORIZING 

SIGNATURE NAME 

AND CAPACITY 

Lead Partner 
  

 

   

 

   

 

   

 

   

 

 
Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 
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D. COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished: 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise 
questionnaires in respect of each partner must be completed and submitted. 

Section 1:  Name of enterprise: 

Section 2:  VAT registration number, if any: 

Section 3:  CIDB registration number, if any: 

Section 4:  CSD number: 

Section 5:  Particulars of sole proprietors and partners in partnerships: 
 
 
 
 
 

 
* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6:  Particulars of companies and close corporations 

Company registration number: 

Close corporation number: 

Tax reference number: 

Section 7: MBD4 issued by National Treasury must be completed for each tender and be 
attached as a tender requirement. 

Section 8: MBD 6 issued by National Treasury must be completed for each tender and be 
attached as a tender requirement. 

Section 9: MBD8 issued by National Treasury must be completed for each tender and be 
attached as a tender requirement. 

Section 10: ,MBD9 issued by National Treasury must be completed for each tender and be 
attached as a tender requirement. 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 

i) authorizes the Employer to verify the tenderers tax clearance status from the South African Revenue Services 

that it is in order; 

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, 

who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender 

Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control 

over the enterprise appears, has within the last five years been convicted of fraud or corruption. 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers 

and have no other relationship with any of the tenderers or those responsible for compiling the scope of work that 

could cause or be interpreted as a conflict of interest; and 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief 
both true and correct. 

Signed 
 

Date 
 

Name 
 

Position 
 

Enterprise Name 
 

Name* Identity number* Personal income tax number* 
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E. PLANT AND EQUIPMENT 
 

The following are lists of major items of relevant equipment that I / we presently own or lease and will 
have available for this contract if my / our tender is accepted. 

(a) Details of major plant and equipment owned by me / us and immediately available for this 
contract: 

 

DESCRIPTION (type, size, capacity, etc.) QUANTITY 
YEAR OF 

MANUFACTURE 

   

   

   

   

   

   

   

   

Attach additional pages if more space is required 

 
(b) Details of major plant and equipment that will be hired or acquired for this contract if 

my / our tender is accepted: 

 
DESCRIPTION (type, size, capacity, etc.) 

 
QUANTITY 

HOW ACQUIRED 

HIRE/ 
BUY 

SOURCE 

    

    

    

    

    

    

    

Attach additional pages if more space is required 

 
The Tenderer undertakes to bring onto site without additional cost to the Employer any additional plant 
not listed but which may be necessary to complete the contract within the specified contract period. 

 
 
 

SIGNATURE: ..............................................…………..... DATE: ............................. 

(of person authorised to sign on behalf of the Tenderer) 
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F. EXPERIENCE OF TENDERER 
 

The following is a statement of work of similar nature recently successfully executed by myself / ourselves: 

 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

CONSULTING 
ENGINEER: 

CONTACT PERSON 
AND TELEPHONE 

NUMBER 

 

 
NATURE OF WORK 

VALUE OF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED 

     

  

  

     

  

  

     

  

  

     

  

  

     

  

  

     

  

  

     

  

  

Attach additional pages if more space is required 
 
 

 
SIGNATURE: ...............................................……... DATE: ................................. 

(of person authorised to sign on behalf of the Tenderer) 
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G. PROPOSED SUBCONTRACTORS 

 
I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under 
this contract. If I/we am/are awarded a contract I/we agree that this notification does not change the 
requirement for me/us to submit the names of proposed subcontractors in accordance with the 
requirements of the contract for such appointments. 

 
Acceptance of this tender shall not be construed as approval of all or any of the listed subcontractors. 

Should any of or all of the subcontractors not be approved subsequent to the acceptance of the tender, it 

shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain 

final and binding, even in the event of a subcontractor not listed below being approved by the Employer. 

 

NAMES AND ADDRESSES OF 

PROPOSED 

SUBCONTRACTORS 

NATURE AND EXTENT OF 

WORK TO BE 

SUBCONTRACTED 

PREVIOUS EXPERIENCE 

WITH SUBCONTRACTOR 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

Attach additional pages if more space is required 
 

 
SIGNATURE: ......................................……... DATE: …........................... 

(of person authorised to sign on behalf of the Tenderer) 
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H. KEY PERSONNEL 

 
The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the 
construction of the Works together with a resumé of their experience with particular reference to the 
construction of similar Works. 

The Tenderer shall attach the curriculum vitae of the listed key personnel to the next page. 
 

DESIGNATION NAMES PROJECT TYPE 
VALUE OF 

WORK 
YEAR 

COMPLETED 

 
Contract Manager. 
B.Tech / BSc (Civil 
Eng/Construction 
Management. Pr 
Tech/Eng or Pr CPM 

    

 
Site Agent / 
Construction Manager. 
N.Dip (Civil 
Eng/Construction 
Management).  

    

Safety Officer. N.Dip 
(Construction Safety 
Management or 
Similar). Pr. CHSO 

    

Attach additional pages if more space is required 

 
SIGNATURE: ......................................……... DATE: …........................... 
(of person authorised to sign on behalf of the Tenderer) 
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CURRICULUM VITAE OF KEY PERSONNEL 

 
[Curriculum Vitae of key personnel to be attached] 

 

 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number (If applicable): 

Name of Employer (Enterprise): 

Current Position: Number of Years with Enterprise: 

Employment Record: 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Construction Industry: 

 

 

 

 

 

 

 

 

 
 

 
SIGNATURE: ......................................……... DATE: …........................... 
(of person authorised to sign on behalf of the Tenderer) 
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I. DEVIATIONS AND QUALIFICATIONS 

 
Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of 
Contract, Specifications, Schedule of Quantities, or Drawings, or should he wish to qualify the tender in 
any way, he shall indicate the proposals clearly hereunder or alternatively on photocopies of the original 
tender documentation which shall be attached to this page. 

 
 

 
SECTION 

 
PAGE 

DEVIATION OR QUALIFICATION, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

Attach additional pages if more space is required 
 
 
 

SIGNATURE: ......................................……... DATE: …........................... 

(of person authorised to sign on behalf of the Tenderer) 
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J. CONTRACTOR'S HEALTH AND SAFETY DECLARATION 
 

In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the 
Regulations" hereafter), a Contractor may only be appointed to perform construction work if the Employer 
is satisfied that the Contractor has the necessary competencies and resources to carry out the work safely 
in accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 
Construction Regulations 2014. 

 
To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter 
in detail. 

Declaration by Tenderer 
 

1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational 
Health and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety 
Amendment Act No 181 of 1993), and the OHSA 1993 Construction Regulations 2014. 

 
2. I hereby declare that my company has the competence and the necessary resources to safely 

carry out the construction work under this contract in compliance with the Construction 
Regulations and the Employer's Health and Safety Specifications. 

3. I propose to achieve compliance with the Regulations by one of the following: 

 
(a) From my own competent resources as detailed in 4(a) hereafter: ......................... *Yes / No 

 
(b) From my own resources still to be appointed or trained until competency is 

achieved, as detailed in 4(b) hereafter: .................................................................. *Yes / No 

 
(c) From outside sources by appointment of competent specialist subcontractors 

as detailed in 4(c) hereafter: .................................................................................. *Yes / No 
 

(* = delete whatever is not applicable) 

 
4. Details of resources I propose: 

Note:  Competent resources shall include safety personnel such as the construction manager, 
construction health and safety officer and construction supervisor as defined in 
Regulation 8, and competent persons as defined in the OHSA 1993 Construction 
Regulations 2014, as applicable to this contract. 

 
(a) Details of the competent and qualified key persons from my company's own resources, who 

will form part of the contract team: 

 

NAMES OF COMPETENT PERSONS POSITIONS TO BE FILLED BY COMPETENT PERSONS 
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(b) Details of training of persons from my company's own resources (or to be hired) who still 
have to be trained to achieve the necessary competency: 

(i) By whom will training be provided? .............................................................................. 
 

 
(ii) When will training be undertaken? ................................................................................ 

 

 
(iii) List the positions to be filled by persons to be trained or hired: ................................... 

 

 
....................................................................................................................................... 

 

 
....................................................................................................................................... 

 
(c) Details of competent resources to be appointed as subcontractors if competent persons 

cannot be supplied from own company: 
 

 
Name of proposed subcontractor: ........................................................................................ 

 

 
Qualifications or details of competency of the subcontractor: .............................................. 

 

 
............................................................................................................................................... 

 

 
............................................................................................................................................... 

 
5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under 

the contract, a suitable, sufficiently documented and coherent site specific Health and Safety Plan 
in accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject 
to approval by the Employer. 

 
6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and 

Safety Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on 
site and will at all times be available for inspection by the Contractor's personnel, the Employer's 
personnel, the Engineer, visitors, and officials and inspectors of the Department of Labour. 

 
7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the 

schedule of quantities to cover the cost of all resources, actions, training and all health and safety 
measures envisaged in the OHSA 1993 Construction Regulations 2014, and that I will be liable for 
any penalties that may be applied in terms of the said Regulations (Regulation 33) for failure on the 
Contractor's part to comply with the provisions of the Act and the Regulations. 

 
8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer 

will mean that I am unable to comply with the requirements of the OHSA 1993 Construction 
Regulations 2014 and accept that my tender will be prejudiced and may be rejected at the discretion 
of the Employer. 

 
 
 

SIGNATURE: .................................................................. DATE: .....……..................... 
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(of person authorised to sign on behalf of the Tenderer) 
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K. SCHEDULE OF ALTERNATIVE TENDERS 

An alternative offer or design will be considered only if the tender for the original items has been 
fully priced and completed. 

 
Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer 
to evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on 
photocopies of the original tender documentation which shall be attached to this page. 

 

 
SECTION 

 
PAGE 

 
ALTERNATIVE OFFER, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 

 
SIGNATURE: .................................................................. DATE: ...……..................... 

(of person authorised to sign on behalf of the Tenderer) 
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L. TENDERER’S PARTICIPATION IN JOB CREATION USING LOCAL LABOUR 
 

The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour, recruited through a process as agreed with Musina Local 
Municipality Project Manager, from within the local community in the vicinity of the project. 

The creation of one job shall mean the employment, for any period of time, of one unskilled labourer from 
the local community who is a South African Citizen with his/her own unique South African identity 
document. Proof of citizenship may be audited during the contract period. 

 
The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out by Government. 
Requirements of the Expanded Public Works Programme (EPWP) of the project specifications. 

The minimum number of jobs to be created using local unskilled labour shall be as set out in the table 
below. 

 
In order for an offer to be considered responsive, the Tenderer shall complete the table below by indicating 
the minimum number of jobs that he/she intends to create in terms of job creation participation during the 
contract period, and this number shall not be less than the minimum stated in the table. 

TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING 
LOCAL LABOUR: 

 
I/We hereby tender to participate in job creation through the employment of local labour by creating the 
following number of jobs using unskilled labour recruited from the local community: 

 

 
Labour category 

Minimum 
number of 
jobs to be 
created 

Tenderer’s 
number of 
jobs to be 
created 

Unskilled labour 10 
 

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the Tenderer, confirms 
that he/she understands the conditions for such participation and confirms that the tender satisfies the 
conditions for participation in job creation through the employment of local labour. 

 
 

Name: ........................................................................................................................................................ 

Duly authorised to sign on behalf of: ......................................................................................................... 

SIGNATURE: .................................................................... DATE: ....................................... 

(Of person authorised to sign on behalf of the Tenderer) 
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M. TENDERER’S BANKING DETAILS 
 

The tenderer shall attach to this form a letter from the bank at which he declares he conducts his account. 
The contents of the bank’s letter shall include the information requested in (a) to (e) below, and shall in 
addition state the credit rating that the bank accords the tenderer for the business envisaged by this 
tender. Failure to provide the required letter with the tender submission may render the tenderer’s offer 
unresponsive in terms of subclause F.3.8 of the Conditions of Tender. 

 
In addition to attaching the aforementioned letter from the bank, the tenderer shall also on this Form N 
complete the banking details required in (a) to (e) below. 

 
In the event that the tenderer is a joint venture enterprise, details for all the members of the joint venture 
shall similarly be provided and attached to this Form N. 

 

 
(a) Name of account holder: ............................................................................................................... 

(b) Account number: ........................................................................................................................... 
 

(c) Bank name: ................................................................................................................................... 
 

(d) Branch number:............................................................................................................................. 

(e) Bank rating (include confirmation from bank or financial institution): ........................................... 
 

(f) Bank and branch contact details: .................................................................................................. 
 

...................................................................................................................................................... 

...................................................................................................................................................... 
 

...................................................................................................................................................... 
 

...................................................................................................................................................... 

...................................................................................................................................................... 
 
 
 
 
 
 
 

SIGNATURE: .................................................................. DATE: ...……..................... 

(of person authorised to sign on behalf of the Tenderer) 
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N. MUNICIPAL ACCOUNT FOR THE BUSINESS AND DIRECTOR (S) NOT OWING FOR 
MORE THAN 90 DAYS OR MUNICIPAL ACCOUNT OF FROM PRIVATE PROVIDER 
OR STATEMENT OF ACCOUNT FROM THE LANDLORDS WITH VALID LEASE 
AGREEMENT 

 
Submit the following: 

 
Copy of municipal rates and taxes statement (Municipal Bill) account not older than three months 
for all directors and for the company. if the Statement of Municipal Rates is not in the name of 
bidder and all directors of company, an affidavit from SAPS must be attached indicating that the 
company and directors does not own any property and that they do not owe any municipal rates 
and taxes or municipal charges to any other municipality for more than three months. If renting 
attach Valid Rental/Lease agreement and latest three months proof of rental payment. If staying in 
rural areas attach letter from Traditional Authority not older than 3 months for the company and all 
directors also stating that there are no rates and taxes payable in the area 
 
Kindly note that the address that will be considered will be the address as reflected on the Company 
registration document (Attach Company Registration document for verification) and should be 
reflected as preferred address on the CSD registration report 
 
The bid will be rejected if any municipal rates and taxes or municipal service charges owed by that 
bidder or any of its directors to the Municipality or Municipal entity, or to any other Municipality or 
Municipal entity are in arrears for more than three months (90 days). Should it come to light that a 
false declaration was made on MBD 8 item (4.4) by the bidder after the municipality had awarded 
the bid, the contract shall be immediately cancelled and payments made will be recovered 
from the bidder. False declarations by bidders is viewed as a criminal offence and 
charges will be laid by the municipality with the South African Police Services for further 
investigation. 
. 
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O. CONTRACTOR’S CERTIFICATE OF REGISTRATION WITH CIDB 

 
Attached hereto is my/ our Contractor’s Certificate of Registration with CIDB. My failure to submit 
the certificate with my/our tender document will lead to the conclusion that I am/we are not 
registered with the CIDB and therefore not eligible to tender. 
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P. PROOF OF COMPANY REGISTRATION OF THE BIDDER 

 Natural persons - certified copy of ID document/ passport 

 Partnership - a copy of Partnership Agreement plus IDs of all partners 

 Company- certified CM29 

 Company - certified CM29 and certified copy of ID document/ passport 

 Close Corporation- Certified copy of CK1 and/or CK2C and certified copy of ID document/ 
passport 

 Trust- letter of appointment from the Master of the High Court of SA and deed of trust 

 JV/Consortium- JV/Consortium Agreement plus CIPC and/or certified copies of ID 
documents of all JV/Consortium partners 
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Q. CSD SUMMARY REPORT 

 
(Important note to Tenderer: Proof of Central Supplier Data Base registration (CSD) valid (not 
older than one month) on tender closing date must be attached) 
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R. LETTER OF GOOD STANDING WITH THE COMPENSATION FOR OCCUPATIONAL 

INJURIES AND DISEASES 
 

 
(Important note to Tenderer: Certificates of good standing with the Compensation Commissioner 
must be inserted here) 
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S. MBD 4:  DECLARATION OF INTEREST 

 
 

1. No bid will be accepted from persons in the service of the state¹. 

2. Any person, having a kinship with persons in the service of the state, including a blood relationship, 
may make an offer or offers in terms of this invitation to bid. In view of possible allegations of 
favouritism, should the resulting bid, or part thereof, be awarded to persons connected with or 
related to persons in service of the state, it is required that the bidder or their authorised 
representative declare their position in relation to the evaluating/adjudicating authority. 

3 In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 

 

 
3.1 Full Name of bidder or his or her representative:…………………………………………….. 

3.2 Identity Number: …………………………………………………………………………………. 
 

3.3 Position occupied in the Company (director, trustee, hareholder²):……………………….. 

3.4 Company Registration Number: ………………………………………………………………. 
 

3.5 Tax Reference Number:………………………………………………………………………… 
 

3.6 VAT Registration Number: …………………………………………………………………… 

3.7 The names of all directors / trustees / shareholders members, their individual identity 
numbers and state employee numbers must be indicated in paragraph 4 below. 

3.8 Are you presently in the service of the state? YES / NO 
 

3.8.1 If yes, furnish particulars. ….…………………………………………………………… 

…………………………………………………………………………………………….. 

 
¹MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 

 
(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 

(d) an employee of any national or provincial department, national or provincial public entity or constitutional 
institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 

 
² Shareholder” means a person who owns shares in the company and is actively involved in the management of 
the company or business and exercises control over the company. 
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3.9 Have you been in the service of the state for the past twelve months? ………YES / NO 

 
3.9.1 If yes, furnish particulars.………………………...…………………………………….. 

……………………………………………………………………………………………. 

3.10 Do you have any relationship (family, friend, other) with persons 
in the service of the state and who may be involved with 
the evaluation and or adjudication of this bid? ................................................... YES / NO 

 
3.10.1 If yes, furnish particulars. 

……………………………………………………………………………… 
……………………………………………………………………………… 

 
 

3.11 Are you, aware of any relationship (family, friend, other) between 
any other bidder and any persons in the service of the state who 
may be involved with the evaluation and or adjudication of this bid? YES / NO 

 
3.11.1 If yes, furnish particulars 

………………………………………………………………………………… 
……………………………….……............................................................ 

3.  

3.12 Are any of the company’s directors, trustees, managers, 
principle shareholders or stakeholders in service of the state? YES / NO 

 
3.12.1 If yes, furnish particulars. 

………………………………………………………………………………. 
………………………………………………………………………………. 

 
3.13 Are any spouse, child or parent of the company’s directors 

trustees, managers, principle shareholders or stakeholders 
in service of the state? YES / NO 

 
3.13.1 If yes, furnish particulars. 

………………………………………………………………………………. 
………………………………………………………………………………. 

 
3.14 Do you or any of the directors, trustees, managers, 

principle shareholders, or stakeholders of this company 
have any interest in any other related companies or 
business whether or not they are bidding for this contract. YES / NO 

 
3.14.1 If yes, furnish particulars: 

…………………………………………………………………………….. 
…………………………………………………………………………….. 
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4. Full details of directors / trustees / members / shareholders. 

 

Full Name Identity Number 
State Employee 

Number 
   

   

   

   

   

   

   

   

   

 
 
 
 

........................................................................................... .................................................. 
Signature Date 

 
........................................................................................... …………………………………… 
Name of Bidder Capacity of Signatory 
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T. MBD5: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (VAT INCLUDED) 
 

 

For all procurement expected to exceed R10 million (VAT included), bidders must complete the following 
questionnaire: 

 
1. Are you by law required to prepare annual financial statements for auditing? 

YES/NO 

 

If yes, submit audited annual financial statements for the past three years or since the date of establishment 
if established during the past three years. 

…………………………………………………………………………………………………… 

 
……………………………………………………………………………………………………. 

2. Do you have any outstanding undisputed commitments for Municipal services towards a municipality or any 
other service provider in respect of which payment is overdue for more than 30 days? 

YES / NO 

 

2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards a 
municipality or other service provider in respect of which payment is overdue for more than 30 days. 

2.2 If yes, provider particulars. 
 

…………………………………………………………………………………………………… 

…………………………………………………………………………………………………… 
 

…………………………………………………………………………………………………… 

…………………………………………………………………………………………………… 
 

3. Has any contract been awarded to you by an organ of state during the past five years, including particulars 
of any material non-compliance or dispute concerning the execution of such contract? 

YES / NO 

 

3.1 If yes, furnish particulars 

………………………………………………………………………………………………… 
 

………………………………………………………………………………………………… 

4. Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion and 
whether any portion of payment from the municipality / municipal entity is expected to be transferred out of 
the Republic? 

YES / NO 

4.1 If yes, furnish the particulars 

…………………………………………………………………………………………………… 
 

…………………………………………………………………………………………………… 

 

 
SIGNATURE: .................................................................. DATE: ...……..................... 

(of person authorised to sign on behalf of the Tenderer) 
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U. MBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited. It contains general information and serves as 
a claim form for preference points for specific goals. 

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and 

1.2 To be completed by the organ of state 

 
a) The applicable preference point system for this tender is the 80/20 preference point system. 

 
1.3 Points for this tender shall be awarded for: 

(a) Price; and 

(b) Specific Goals. 
 

 
1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 
 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS 100 

 
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender 

to claim points for specific goals with the tender, will be interpreted to mean that preference points 
for specific gals are not claimed. 

 

 
1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated 

or at any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the organ of state. 

 

 
2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in response to an 
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invitation to provide goods or services through price quotations, competitive tendering process or 
any other method envisaged in legislation; 

(b) “price” means an amount of money tendered for goods or services, and includes all 

applicable taxes less all unconditional discounts; 
(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 

invitation, and includes all applicable taxes; 
(d) “tender for income-generating contracts” means a written offer in the form determined by an 

organ of state in response to an invitation for the origination of income-generating contracts 
through any method envisaged in legislation that will result in a legal agreement between the 
organ of state and a third party that produces revenue for the organ of state, and includes, but is 
not limited to, leasing and disposal of assets and concession contracts, excluding direct sales 
and disposal of assets through public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000). 
 
 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
 

 
3.1. POINTS AWARDED FOR PRICE 

 
3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 or 90/10 

 

𝑷𝒔 = 𝟖𝟎 (𝟏 − 
𝑷𝒕−𝑷 𝒎𝒊𝒏  

) or 𝑷𝒔 = 𝟗𝟎 (𝟏 − 
𝑷𝒕−𝑷 𝒎𝒊𝒏  

) 
 
 
 
 
 
 

 
3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 

 
3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

 

 
80/20 or 90/10 

 

𝑷𝒔 = 𝟖𝟎 (𝟏 + 
𝑷𝒕−𝑷 𝒎𝒂𝒙 

𝑷 𝒎𝒂𝒙 
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 + 

𝑷𝒕−𝑷 𝒎𝒂𝒙 
) 

𝑷𝒎𝒂𝒙 

 

Where 
 

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmax = Price of highest acceptable tender 

Where 
 𝑷 𝒎𝒊𝒏 𝑷 𝒎𝒊𝒏 

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 
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4. POINTS AWARDED FOR SPECIFIC GOALS 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes of 
this tender the tenderer will be allocated points based on the goals stated in table 1 below as may 
be supported by proof/ documentation stated in the conditions of this tender: 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state 
must, in the tender documents, stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used 
to determine the applicable preference point system; or 

 
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 

will apply and that the lowest acceptable tender will be used to determine the applicable 
preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system. 

 

 
Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.) 

 

Points for HDI status (at least 51% black owned) 10 

Points for 51% women equity 4 

Points for black person with disability 3 

Points for 51% owned youth firm 3 

Form not completed 0 

TOTAL POINTS 20 

 

 
DECLARATION WITH REGARD TO COMPANY/FIRM 

 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 
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4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited 

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that 

the points claimed, based on the specific goals as advised in the tender, qualifies the company/ 

firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated 
in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to 
the satisfaction of the organ of state that the claims are correct; 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 
conditions of contract have not been fulfilled, the organ of state may, in addition to any 
other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, 
or only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) 
rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

SURNAME AND NAME: ………………………………………………………. 
DATE: ……………………………………………………… 

ADDRESS: ……………………………………………………… 

……………………………………………………… 

……………………………………………………… 
……………………………………………………… 



 C56  

Tender Document: 07-2026/27 Contractor for the construction of 1.9 km Tshipise Internal Streets  

 

 
 

V. MBD 7.2: CONTRACT FORM - RENDERING OF SERVICES 

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND 
THE PURCHASER (PART 2). BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE 
SERVICE PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY 
SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS. 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 
 

1. I hereby undertake to render services described in the attached bidding documents to Musina 
Local Municipality in accordance with the requirements and task directives/proposals 
specifications stipulated in Bid Number 07-2026/27 at the price/s quoted. My offer/s remain 
binding upon me and open for acceptance by the Purchaser during the validity period indicated 
and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 

(i) Bidding documents, viz 
- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claims for Broad Based Black Economic Empowerment Status Level 

of Contribution in terms of the Preferential Procurement Regulations 2011; 
- Declaration of interest; 

- Declaration of bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract; 

(ii) General Conditions of Contract; and 
(iii) Other (specify) 

 
3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) 

and rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and 
rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and 
calculations will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfillment of this contract. 
 

5. I declare that I have no participation in any collusive practices with any bidder or any other person 
regarding this or any other bid. 

6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT) ……………………………. 

CAPACITY ……………………………. 

SIGNATURE ……………………………. 

NAME OF FIRM ……………………………. 

DATE ……………………………. 

WITNESSES 
 

1 …….……………………………. 

2 ……….…………………………. 
 

DATE: …………………………….. 
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CONTRACT FORM - RENDERING OF SERVICES 

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

1. I……………………………………………. in my capacity as ……...…………………………………... 

accept your bid under reference number ………………dated… ............................. for the rendering 
of services indicated hereunder and/or further specified in the annexure(s). 

2. An official order indicating service delivery instructions is forthcoming. 
 

3. I undertake to make payment for the services rendered in accordance with the terms and 
conditions of the contract, within 30 (thirty) days after receipt of an invoice. 

 
 

 

 
DESCRIPTION OF 

SERVICE 

 
PRICE (ALL 

APPLICABLE 
TAXES 

INCLUDED) 

 

 
COMPLETION 

DATE 

 
B-BBEE STATUS 

LEVEL OF 
CONTRIBUTION 

MINIMUM 
THRESHOLD 
FOR LOCAL 

PRODUCTION 
AND CONTENT 
(if applicable) 

     

 
4. I confirm that I am duly authorised to sign this contract. 

 
 

SIGNED AT ………………………………………ON……………………………….. 

NAME (PRINT) …………………………………………. 

SIGNATURE ………………………………………… 

OFFICIAL STAMP WITNESSES 

 
1 ….……………………………. 

2 …..……………………………. 
 

DATE: …………………………….. 
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W. MBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES 

1 This Municipal Bidding Document must form part of all bids invited. 

2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that when 
goods and services are being procured, all reasonable steps are taken to combat the abuse of 
the supply chain management system. 

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

a. abused the municipality’s / municipal entity’s supply chain management system or committed 
any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, municipal or other 

public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 

Combating of Corrupt Activities Act (No 12 of 2004). 

4 In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database 
of Restricted Suppliers as companies or persons prohibited from doing 
business with the public sector? 

(Companies or persons who are listed on this Database were informed in 
writing of this restriction by the Accounting Officer/Authority of the institution 
that imposed the restriction after the audi alteram partem rule was applied). 

 

 
The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page. 

Yes No 

4.1.1 If so, furnish particulars: 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corrupt Activities 
Act (No 12 of 2004)? 
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page. 

Yes No 

4.2.1 If so, furnish particulars: 

4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court of law outside the Republic of South Africa) for fraud or corruption during 
the past five years? 

Yes No 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.3.1 If so, furnish particulars: 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 

Yes No 

4.4.1 If so, furnish particulars: 

4.5 Was any contract between the bidder and the municipality / municipal entity or 
any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 

Yes No 

4.7.1 If so, furnish particulars: 

 
CERTIFICATION 

 

 
I, THE UNDERSIGNED (FULL NAME) …………..……………………………..………………………………. 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM TRUE AND 
CORRECT. 

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 
 
 
 

………………………………………... ………………………….. 
Signature Date 

 

 
………………………………………. ………………………….. 
Position Name of Bidder 
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X. MBD9: CERTIFICATE OF INDEPENDENT BID DETERMINATION 

1. This Standard Bidding Document (MBD) must form part of all bids¹ invited. 
 

2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 
between, or concerted practice by, firms, or a decision by an association of firms, if it is between parties 
in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive bidding is a pe 
se prohibition meaning that it cannot be justified under any grounds. 

3. Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take all 
reasonable steps to prevent abuse of the supply chain management system and authorizes accounting 
officers and accounting authorities to: 

 
a. disregard the bid of any bidder if that bidder, or any of its directors have abused the institution’s 

supply chain management system and or committed fraud or any other improper conduct in relation 
to such system. 

 
b. cancel a contract awarded to a supplier of goods and services if the supplier committed any corrupt 

or fraudulent act during the bidding process or the execution of that contract. 

4. This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when 
bids are considered, reasonable steps are taken to prevent any form of bid-rigging. 

 
5. In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be 

completed and submitted with the bid: 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 

I, the undersigned, in submitting the accompanying tender: 

07-2026/27 
CONTRACTOR FOR THE CONSTRUCTION OF 1.9 KM TSHIPISE INTERNAL STREETS 

………………………………………………………………………………………………………………………… 
(Tender Number and Description) 

 
in response to the invitation for the tender made by: 

 
Musina Local Municipality  

………………………………………………………………………………………………………………………… 

do hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of: ........................................................................................................................... that: 
(Name of Tenderer) 

 

I have read and I understand the contents of this Certificate; 
I understand that the accompanying tender will be disqualified if this Certificate is found not to be true 
and complete in every respect; 
I am authorised by the tenderer to sign this Certificate, and to submit the accompanying tender, on 
behalf of the tenderer; 
Each person whose signature appears on the accompanying tender has been authorised by the 
tenderer to determine the terms of and to sign the tender, on behalf of the tenderer. 

For the purposes of this Certificate and the accompanying tender, I understand that the word 
“competitor” shall include any individual or organization, other than the tenderer, whether or not 
affiliated with the tenderer, who: 
(a) has been requested to submit a tender in response to this tender invitation; 
(b) could potentially submit a tender in response to this tender invitation, based on their 

qualifications, abilities or experience; and 
(c) provides the same goods and services as the tenderer and/or is in the same line of business 

as the tenderer. 

The tenderer has arrived at the accompanying tender independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However, communication between 
partners in a joint venture or consortium will not be construed as collusive tendering. 
In particular, without limiting the generality of the preceding paragraphs above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 
(a) prices; 
(b) geographical area where the products or services will be rendered (market allocation); 
(c) methods, factors or formulas used to calculate prices; 
(d) the intention or decision to submit or not submit a tender; 
(e) the submission of a tender which does not meet the specifications and conditions of the tender; 
or 
(f) tendering with the intention not to win the tender. 

In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the 
products or services to which this tender invitation relates. 
The terms of the accompanying tender have not been, and will not be, disclosed by the tenderer, 
directly or indirectly, to any competitor, prior to the date and time of the official tender opening and of 
the awarding of the contract. 

I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to tenders and contracts, tenders that are suspicious will be reported to the 
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Competition Commission for investigation and possible imposition of administrative penalties in terms 
of section 59 of the Competition Act No 89 of 1998 and/or may be reported to the National Prosecuting 
Authority (NPA) for criminal investigation and/or such tenderers may be restricted from conducting 
business with the public sector for a period not exceeding ten (10) years in terms of the Prevention and 
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

 
........................................................................................... .............................................. 
Signature Date 

 
........................................................................................... ………………………………… 
Full name of Signatory Capacity of Signatory 
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C1: AGREEMENTS AND CONTRACT DATA 

C1.1 FORM OF OFFER AND ACCEPTANCE 

A. OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

Tender No. 07-2026/27, CONTRACTOR FOR THE CONSTRUCTION OF 1.9 KM TSHIPISE INTERNAL STREETS 

 
The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 

 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the Contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 

The offered total of the prices inclusive of Value Added Tax is: 

 
Amount in Words........................................................................................................................................ 

…………………………………………………………………………………………………………………….… 

………………………………………………………………………………………………………………………. 

R ................................................................................................... (in figures) 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 

 
Signature: (of person authorised to sign the tender): .............................................................................. 

Name: (of signatory in capitals): ................................................................................................................ 

Capacity: (of Signatory): ........................................................................................................................... 

Name of Tenderer: (organisation): ........................................................................................................... 

Address: ……................................................................................................................................... 

........................................................................................................................................................... 

Telephone number: ……………………………… Fax number: ...................................................... 

Witness: 

Signature: ..................................................................................................... 

Name: (in capitals): ........................................................................................ 

 
Date: ............................................. 

[Failure of a Tenderer to sign this form will invalidate the tender] 
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B. ACCEPTANCE 

By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 

Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 

Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s Offer shall form an 

agreement between the Employer and the Tenderer upon the terms and conditions contained in this 

Agreement and in the Contract that is the subject of this Agreement. 

The terms of the contract are contained in 
 

Part 1 Agreements and Contract Data (which includes this Agreement) 
Part 2 Pricing Data, including the Schedule of Quantities 
Part 3 Scope of Work 
Part 4 Site Information 

 
and the schedules, forms, drawings, and documents or parts thereof, which may be incorporated by reference 
into Parts 1 to 4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance are contained in the Schedule of Deviations attached 
to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 

The Tenderer shall deliver the Guarantee in terms of Clause 6.2.1 of the General Conditions of Contract 2015 
within the period stated in the Contract Data, and he shall, immediately after receiving a completed copy of 
this Agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose details 
are given in the Contract Data) to arrange the delivery of any other bonds, guarantees, proof of insurance and 
any other documentation to be provided in terms of the Conditions of Contract identified in the Contract Data, 
within 14 days of the date on which this Agreement comes into effect. Failure to fulfil any of these obligations 
in accordance with those terms shall constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any). 

Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 

writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 

binding contract between the parties. 

 

 
Signature: ................................................................................................................................. 

Name: (in capitals) ................................................................................................................................ .... 

Capacity: .................................................................................................................................... 

Name of Employer (organisation) ........................................................................................................... 

Address: .............................................................. ...................................................................... 

..................................................................................................................................................... 

 
Witness: Signature: ............................................... Name: ............................................................... 

 
Date: ............................................ 
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C. SCHEDULE OF DEVIATIONS 

 
The extent of deviations from the tender documents issued by the Employer prior to the tender closing date 

is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

A Tenderer’s covering letter will not necessarily be included in the final contract document. Should any matter 

in such letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during 

the process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 
Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here. 

Any change or addition to the tender documents arising from the above agreement and recorded here shall 

also be incorporated into the final draft of the Contract. 

 
1. Subject: .......................................................................................................................................... 

Details: .......................................................................................................................................... 

.......................................................................................................................................... 

2. Subject: .......................................................................................................................................... 

Details: .......................................................................................................................................... 

.......................................................................................................................................... 

3. Subject: .......................................................................................................................................... 

Details: .......................................................................................................................................... 

.......................................................................................................................................... 

4. Subject: .......................................................................................................................................... 

Details: .......................................................................................................................................... 

.......................................................................................................................................... 

5. Subject: .......................................................................................................................................... 

Details: .......................................................................................................................................... 

.......................................................................................................................................... 

6. Subject: .......................................................................................................................................... 

Details: .......................................................................................................................................... 

.......................................................................................................................................... 
 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as 

any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of 

this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 
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FOR THE TENDERER: 

 
Signature: ............................................................................................................................................ 

Name: .......................... .......................................................................................................................... 

Capacity: .... ....................................................................................................................................... 

Tenderer: (Name and address of organisation) ..................................................................................... 

............................................................................................................................................ 

Witness: 

Signature:  ............................................................................................................................................ 

Name: ............................................................................................................................................ 

Date: ............................................................................................................................................ 
 

 
FOR THE EMPLOYER: 

 
Signature: ............................................................................................................................................ 

Name: .......................... .......................................................................................................................... 

Capacity: .... ....................................................................................................................................... 

Employer: (Name and address of organisation) .................................................................................... 

............................................................................................................................................ 

Witness: 

Signature:  ............................................................................................................................................ 

Name: ............................................................................................................................................ 

Date: ............................................................................................................................................ 

 
CONFIRMATION OF RECEIPT 

 
The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from 
the Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this 
Agreement, including the Schedule of Deviations (if any) today: 

 
the .................................. (day) 

 
of .................................... (month) 

 

20……. (year) 

 
at .................................... (place) 

 
 
 
 

 



C73 

Tender Document: 07-2026/27 Contractor for the construction of 1.9 km Tshipise Internal Streets  

 

FOR THE CONTRACTOR: 

Signature: ………………………………………………………… 

Name: ………………………………………………………… 

Capacity: ………………………………………………………… 

 

SIGNATURE AND NAME OF WITNESS: 

 

Signature: ………………………………………………………… 

Name: ……………………………………………… 
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C1.2: CONTRACT DATA 
 
 

 
C1.2.1: CONDITIONS OF CONTRACT 
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C1.2.1 CONDITIONS OF CONTRACT 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the “General Conditions of Contract for Construction Works, Third Edition, 
2015", issued by the South African Institution of Civil Engineering (abbreviated title: “GCC 2015”). 

 
It is agreed that the only variations from the GCC 2015 are those set out hereafter under 
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT”. 

 
C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 

 
These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions of 
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below, 
and shall take precedence and shall govern. 

 
The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by 
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a 
new special condition that has no relation to the existing clauses is introduced) by a number that follows after 
the last clause number in the GCC 2015, and an appropriate heading. 

C1.2.1.2.2 AMENDMENTS TO THE GCC 2015 

SCC 1.1 Definitions 
 

Add the following to the end of subclause 1.1: 

 
“1.1.1.35 “Target Enterprise” means an enterprise as defined in Part E: Small Contractor Development of 
section C3.3 Particular Specifications in Part C3: Scope of works.” 

SCC 4.1.1 Extent of Contractor’s obligations 
 

Add the following new paragraph to the end of subclause 4.1.1: 

“If the contractor fails to achieve the monetary value of the target set by the Employer for contract participation 
by Targeted Enterprise in terms of Part E: Small Contractor Development of Section C3.3 Particular 
Specifications in Part C3: Scope of Works, the Contractor shall be liable to the employer for a sum calculated 
in accordance with the Contract Data and the aforementioned Scope of Works as a penalty for such 
underachievement.” 
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SCC 6.8.2 Application of Contract Price Adjustment Factor 

Add the following to the end of subclause 6.8.2: 
 

“Referring to the “CONTRACT PRICE ADJUSTMENT SCHEDULE” on page 72 of the GCC 2015, delete the 
four consecutive paragraphs describing the symbols “L”, “P”, “M” and “F” respectively, and replace them with 
the following: 

 
"L" is the “Labour Index” and shall be the Consumer Price Index for the province and applicable area as stated 
in the Contract Data, and as published in Table 14 of the “Additional tables” of the Statistical release P0141 
of Statistics South Africa. 

 
“P” is the “Plant Index” and shall be the Producer Price Index for “Plant or similar” as published in Table 4 of 
the Statistical release P0151 of Statistics South Africa. 

 
“M” is the “Materials Index” and shall be the Producer Price Index for “Electrical material or similar ” industry 
as published in Table 3 of the Statistical release P0151 of Statistics South Africa. 

“F” is the “Fuel Index” and shall be the Producer Price Index for “Diesel fuel” as published in Table 4 of the 
Statistical release P0151 of Statistics South Africa.” 
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C1.2.2: CONTRACT DATA (Applicable to this contract) 
 

PART A: DATA PROVIDED BY THE EMPLOYER 
 

CONDITIONS OF CONTRACT 

 
The General Conditions of Contract for Construction Works (2015) 3rd Edition, published by the South African 
Institution of Civil Engineering, is applicable to this Contract. 

The General Conditions of Contract are not bound into this document but are available at the Contractor’s 
expense. Each party to the contract shall purchase its own copy of the GCC 2015, available from South 
African Institution of Civil Engineering 

 
Private Bag X200 
Halfway House, 1685 
South Africa 
Tel: 27(0) 11 805 5947 /48 /53 

 
Each item of data below is cross-referenced to the clause in the conditions of the contract to which it applies. 

In terms of clause 1.1.1.8 of the General Conditions of Contract for Construction Works (2015) 3rd Edition, 
published by the South African Institution of Civil Engineering), the following Contact Data apply to this 
Contract. 

 
The Contract Data consists of two parts. Part 1 contains information provided by the Employer, while Part 2 
contains information to be provided by the Contractor. 

CONTRACT SPECIFIC DATA 

 
The following contract-specific data, referring to the General Conditions of Contract for Construction Works, 
Third Edition (2015) are applicable to this Contract: 

 

REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

  

1. GENERAL 

 

 
Clause 1.1.1.5: 

Replace the contents of Clause 1.1.1.5 with the following: 
 
The “Commencement Date” means the date on which the contractor receives written 
instruction from the Employer to commence with the Works. The instruction to 
commence with the works will not be issued later than 28 days from the date that the 
Agreement made in terms of the Form of Offer and Acceptance comes into 
effect. 

Clause 1.1.1.13: The Defects Liability Period for the Works shall be 365 days. 

 
 

 
Clause 1.1.1.14: 

Add the following to the end of this definition: 
 
This clause shall apply mutatis mutandis to any portion or phase of the Works that may 
be described in the Scope of Works or in the Contract Data, or agreed subsequently 
between the Contractor and the Employer, and committed to writing. 

The time for achieving Practical Completion is Six (06) months from the 
Commencement date, including non-working days, special non-working days, 
and excluding Eskom connection activities. 

Clause 1.1.1.15: 
Name of Employer: 

 
Musina Local Municipality is represented by: The Municipal Manager 

Clause 1.1.1.16: Employer’s Agent means any Director, Associate or Professional Engineer/ 
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REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 Technologist appointed generally or specifically by the management of the 
Employer to fulfil the functions of the Employer’s Agent in terms of the 
Conditions of the Contract. 

Name of Employer’s Agent: T Raphalalani, Pr-Tech Eng, of Nemorango Consulting 
Engineers 

 

 
Clause 1.2.1.2: 

Address of Employer’s Agent: 
 

10A Hans Van Rensburg Street 
Polokwane 

0700 

Clause 1.1.1.26 The Pricing Strategy is Re-measurement Contract 

 
 

 
Clause 1.2.1 
; 

Add the following to the clause: 
 
1.2.1.3 Sent by facsimile, electronic, or any like communication irrespective of it 
being during office hours or otherwise. 

 
1.2.1.4 Posted to the Contractor’s address and delivered by the postal authorities. 

1.2.1.5 Delivered by a courier service and signed for by the recipient or his 
representative. 

 
 
 

 
Clause 1.2.1.2: 

The address of the Employer is: 

 
Musina Local Municipality  
21 Irwin Street 
Musina, 
Limpopo Province 
0900 

 
 

 
Clause 1.3.6: 

Add the following new Clause: 
 
The copyright in all documents, drawings and records (prepared by the Employer’s 
Agent) related in any manner to the Works shall vest in the Employer or the 
Employer’s Agent or both (according to the dictates of the Contract that has been 
entered into by the Employer’s Agent and the Employer for the Works), and the 
Contractor shall not furnish any information in connection with the Works to any 
person or organisation without the prior approval of the Employer to this effect. 

 
 
 
 
 
 

 
Clause 3.1.3: 

The Engineer (Employer’s Agent) is, in terms of his appointment by the Employer for 
the design and administration of the Works included in the Contract, required to 
obtain the specific approval of the Employer for the execution of the following duties: 

3.1.3.1 The issuing of an order to suspend the progress of the Works, the extra cost 
resulting from which order is to be borne by the Employer in terms of Clause 5.11 or 
the effect of which is liable to give rise to a claim by the Contractor for an extension 
of time under Clause 5.12 of these conditions. 

 
3.1.3.2 The issuing of an instruction or order to vary the nature or quantity of the 
Works in terms of Clause 6.3, the estimated effect of which will be to increase the 
Contract Price by an amount exceeding R50 000, the evaluation of all variation orders 
in terms of Clause 6.4 and the adjustment of the sum(s) tendered for General Items 
in terms of Clause 6.11. 

 
3.1.3.3 The approval of any claim submitted by the Contractor in terms of Clause 
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REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 10.1. 

 
4. 

 
Clause 4.1.1 as 
modified by 
SCC 4.1.1 

CONTRACTOR’S GENERAL OBLIGATIONS 

 
The penalty for failing to achieve the monetary value of the target set by the Employer 
for contract participation by Targeted Enterprise in terms of Part E: Small Contractor 
Development of section C3.3 Particular Specifications in Part C3: Scope of Works, is 
10% of the monetary value by which the achieved monetary value falls short of the 
target monetary value. 

 
 
 
 
 
 
 
 
 
 

 
Clause 4.1.2: 

Add the following to the clause: 

The Contractor shall provide the following to the Engineer (Employer’s Agent) for 
retention by the Employer or his assignee in respect of all works designed by the 
Contractor: 

4.1.2.1 a Certificate of Stability of the Works signed by a registered Professional 
Engineer/ Technologist confirming that all such works have been designed in 
accordance with the appropriate codes of practice. 

 
4.1.2.2 proof of registration and of adequate and current professional indemnity 
insurance cover held by the designer(s). 

4.1.2.3 design calculations should the Employer’s Agent request a copy thereof. 
 
4.1.2.4 engineering drawings and workshop details (both signed by the relevant 
professional engineer/ technologist), in order to allow the Employer’s Agent to 
compare the design with the specified requirements and to record any comments he 
may have with respect thereto. 

 
4.1.2.5 “As-Built” drawings in dwg, dgn or dxf electronic format after completion of 
the Works. 

 
The Contractor shall be responsible for the design of the Temporary Works. 

 
 
 
 
 

 
Clause 4.3.3: 

Add the following new clause: 

 
The Contractor shall comply with the Occupational Health and Safety Specification 
prepared by the Employer in terms of the Construction Regulations, 2003 
promulgated in terms of Section 43 of the Occupational Health and 
Safety Act (Act No. 85 of 1993). 

 
Without limiting the Contractor’s obligations in terms of the Contract, the Contractor 
shall before commencement of the Works or any part thereof, be in the possession 
of an approved Health and Safety Plan. 

The Contractor shall submit an approved Health and Safety Plan to the Employer’s 
Agent within 14 days from the date that the Agreement made in terms of the Form of 
Offer and Acceptance comes into effect. 

 
 
 

 
Clause 4.3.4: 

Add the following new clause: 
 
Contractor’s liability as mandatory 

 
Notwithstanding any actions which the Employer may take, the Contractor accepts 
sole liability for due compliance with the relevant duties, obligations, prohibitions, 
arrangements and procedures imposed by the Occupational Health and Safety Act, 
1993 (Act 85 of 1993), and all its regulations, including the Construction Regulations, 
2003, for which he is liable as mandatory. By entering into this Contract, it shall be 
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REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 deemed that the parties have agreed in writing to the above provisions in terms of 
Section 37 (2) of the Act. 

 
 
 
 
 

 
Clause 4.3.5: 

Add the following new clause: 
 
Contractor to notify Employer 

 
The Employer retains an interest in all inquiries conducted under this Contract in 
terms of Section 31 and/or 32 of the Occupational Health and Safety Act, 1993 (Act 
85 of 1993) and its Regulations following any incident involving the Contractor and/or 
Sub-Contractor and/or their employees. The Contractor shall notify the Employer in 
writing of all investigations, complaints or criminal charges which may arise pursuant 
to work performed under this Contract in terms of the Occupational Health and Safety 
Act, 1993 (Act 85 of 1993) and Regulations. 

 
 
 

 
Clause 4.3.6: 

Add the following new clause: 

Contractor’s Designer 

 
The Contractor and his designer shall accept full responsibility and liability to comply 
with the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and the 
Construction Regulations, 2003 for the design of the Temporary Works and those 
part of the Permanent Works which the Contractor is responsible to design in terms 
of the Contract. 

 

 
Clause 4.3.7: 

Add the following new clause: 

 
The Ministerial Determination 4, Expanded Public Works Programmes, issued in 
terms of the Basic Conditions of Employment Act of 1997 by the Minister of Labour 
as amended, shall apply to works described in the Scope of Work as being labour 
intensive and which are undertaken by unskilled or semi-skilled workers. 

 
Clause 4.10.3: 

Add the following new clause: 

The Contractor shall use local labour in accordance with the requirements contained 
within the Scope of Work. 

 
 
 
 
 
 
 

 
Clause 5.3.1: 

Add the following: 
 
The Contractor shall commence executing the Works within 28 days of the 
Commencement Date. 

 
The documents required before commencement with Works execution are: 

 

 Health and Safety Plan (Refer to Clause 4.3) 

 Initial Programme (Refer to Clause 5.6) 

 A detailed cash flow forecast (Refer to Clause 5.6.2.6) 

 Security (Refer to Clause 6.2) 

 Insurance (Refer to Clause 8.6) 

 Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health 
and Safety Act No. 85 of 1993’ to be signed by the Contractor and the 
Employer (refer to Clause 4.3 of the GCC 2015 and to paragraph 
E9. Contractor’s Responsibilities in Part E of C3.3 Particular Specifications in 
the project specifications). 

 
Clause 5.3.2: 

Add the following: 

The time to submit the documentation required (Refer to Clause 5.3.1) before 
commencement with Works execution is 14 days. 

Clause 5.4.2: The access and possession of Site shall not be exclusive to the Contractor but as set 
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REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 out in the Scope or Works and/or Site information. 

 
 

 
Clause 5.6.1: 

Add the following to the clause: 
 
In this regard the Contractor shall have regard for the phases and sub-phases (if 
applicable) for the Development, which shall also be the order in which the 
Permanent Works shall be constructed, unless otherwise agreed between the parties 
and committed to writing. If phased construction is applicable, the phases and sub- 
phases will be described in the Specifications and/or will be indicated on the Phasing 
Plan which forms part of the Drawings. 

 

 
Clause 5.7.1: 

Delete the last paragraph of the clause and replace with the following: 

No such instruction by the Employer’s Agent to expedite progress shall be the subject 
of additional compensation to the Contractor unless the instruction explicitly states 
that the Contractor is entitled to additional compensation, and cites the amount of 
such compensation or the basis upon which it is to be determined. 

 
 
 

 
Clause 5.8.1 

The non-working days are Sundays. 

The special non-working days are the construction industry year-end break and the 
following statutory public holidays as declared by National Government: 

New Year’s Day, Human Rights Day, Good Friday, Family Day, Freedom Day, 
Workers’ Day, Youth Day, National Women’s Day, Heritage Day, Day of 
Reconciliation, Christmas Day and the Day of Goodwill. 

The construction industry year-end break commences on the first working day after 
15 December and ends on the first working day after 5 January of the following year. 

 

 
Clause 5.12.3: 

Delete the contents of the clause and insert the following: 

 
If an extension of time is granted, other than an extension resulting from abnormal 
rainfall in terms of Clause 5.12.5, the Contractor shall be paid such additional time-
related General Items as are appropriate having regard to any other compensation 
which may already have been granted in respect of the circumstances concerned. 

 
 
 
 
 
 
 
 
 

 
Clause 5.13: 

Delete the contents of the clause and insert the following: 

 
5.13.1 If the Contractor fails by the Due Completion Date to complete the Works, or any 
specific portion thereof that is identified in the Scope of Works to the extent which 
entitles him in terms of Clause 5.14.2 to receive a Certificate of Practical Completion 
for the Works, then the Contractor shall be liable to the Employer for the sum(s) stated 
below as (a) penalty(ies) for every day which shall elapse between the Due Completion 
Date for the Works or the specific portion of the Works and the actual Date of Practical 
Completion of the Works or of the specific portion. 

 
The penalty for failing to complete the Works is 0,05% of the total Tender Sum per day, 
up to a maximum limit of twenty-five thousand rand per day. 

 
5.13.2 If before the issue of a Certificate of Practical Completion for the whole of the 
Works, or for any specific portion thereof that is identified in the Scope of Works, any 
further part of the Works has been: 

 
5.13.2.1 certified as complete in terms of a Certificate of Practical Completion; or 

 
5.13.2.2 occupied or used by the Employer, his agents, employees or other contractors 
(not being employed by the Contractor); 
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REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER  

 then the appropriate penalty for delay referred to in Clause 5.1.3.1 above shall be 
reduced by the amount which is determined by the Employer’s Agent to be appropriate 
under the circumstances. 

 
5.13.3 The imposition of penalties in terms of Clause 5.13.1 shall not relieve the 
Contractor from his obligation to complete the Works, nor from any of his obligations 
and liabilities under the Contract. 

 
5.13.4 All penalties for which the Contractor becomes liable in terms of Clause 5.13.1 
shall be accumulative. The Employer may, without prejudice to any other method of 
recovery, deduct the amounts of all such penalties from any monies in his possession 
that are or may become due to the Contractor. 

 
5.13.5 The imposition of any penalties in terms of Clause 5.13.1 shall not limit the right 
of the Employer’s Agent of the Employer to act in terms of Clause 9.2. 

 
 
 
 
 
 
 
 
 
 
 

 
Clause 5.13.1: 

Add the following new Clause: 
 
If the Contractor shall, without the prior written permission of the Employer’s Agent, 
in respect of any portions of the Works which are prescribed in the Scope of Work to 
be executed using labour intensive construction methods, or for which the maximum 
size and capacity of mechanical plant and equipment is restricted in terms of the 
Contract: 

 

 fail to execute such portions of the Works, or any parts thereof, utilising 
labour-intensive construction methods strictly in accordance with the 
provisions of the Contract; or 

 utilise in the execution of such portions of the Works, or any parts thereof, 
mechanical plant or equipment which is in conflict with the terms of the 
Contract; or 

 utilise in the execution of such portions of the Work, workers drawn from 
sources other than those allowed in terms of the Contract. 

 
then the Contractor shall be liable to the Employer for the percentage stated below 
of the value of the Works so executed in conflict with the provisions of the relevant 
Scope of Work, as a penalty for non-compliance. 

The penalty for non-compliance is: 15% of the value of Works specified. 
 
The imposition of penalties in terms of this clause shall not relieve the Contractor 
from his obligation to complete the Works, nor from any of his obligations and 
liabilities under the Contract. 

Clause 5.16.3: 
The Latent defect period is 10 years after the issue of the Final Approval Certificate 
in terms of Clause 5.16.1 

 

 
Clause 6.1.1: 

Add the following to the clause: 

 
Payment for works identified in the Scope of Work as being labour-intensive shall 
only be made in accordance with the provisions of the Contract if the works are 
constructed strictly in accordance with the provisions of the Scope of Work. Any non-
payment for such works shall not relieve the Contractor in any way from his 
obligations either in contract or in delict. 

 
Clause 6.2.1: 

Add the following to this Clause: 

 
The amount of the Surety will be 10% of the Contract Price (including Value Added 
Tax) at the time that the Agreement comes into effect. The guarantee shall remain 
valid until the issue of the Certificate or Certificates of Completion in respect of the 
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REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 whole of the Permanent Works. The Pro Forma Form of Guarantee bound into the 
General Conditions of Contract is replaced by the Form of Guarantee (Deed of Surety 
ship) which is included in Part C1.3 of this document. 

This approval or otherwise shall be based upon legal opinion to be provided by the 
Employer’s Agent. 

 
 
 
 
 
 

 
Clause 6.8.2: 

The value of the certificates issued shall be adjusted in accordance with the Contract 
Price Adjustment Schedule with the following values: 

The values of the coefficients for calculating the Contract Price Adjustment Factor are: 
 

 a = 0.20 

 b = 0.35 

 c = 0.35 

 d = 0.10 

The “Consumer Price Index” will be as for the province of Limpopo for the area of 
Musina Local Municipality . 

The base month is the month prior to the month in which the closing date for the tender 
falls. 

Clause 6.8.3: 
Price Adjustments for variations in the cost of special materials will be allowed. “The 
Contractor will be required to provide full details in Part 2 of the Contract Data”. 

Clause 6.8.4: In line 8 delete the words “between the Employer and the Contractor”. 

Clause 10.1.5: 
The percentage advance on materials not yet built into the Permanent Works is 80%. 
The percentage advance on plant not yet supplied to site is 0%. 

Clause 6.10.3: The percentage retention on the amounts due to the Contractor is 10%. 

Clause 6.10.4: In line 4 delete the word “said” and insert the word “correct”. 

Clause 8.6.1.2: 
The value of materials supplied by the Employer to be included in the insurance 
sum is nil. Special Risks Insurance issued by SASRIA is required. 

Clause 8.6.1.3: 
The limit of indemnity for liability insurance is R5 000 000 per event, the number of 
events being unlimited. Liability insurance shall include a spread of fire risk. 

Clause 8.6.1.1.3: 
The amount to cover professional fees for repairing damage and loss to be included 
in the insurance sum is R100 000.00 (one hundred thousand Rands only). 

Clause 6.11.1.3: Delete “15 %” and replace it with “25%”. 

Clause 10.4.2, 
10.7.1: 

Failing Amicable Settlement, unresolved Disputes shall be referred to Arbitration. 

 
 
 

 
E1003 
Refer to Part 
C3: Scope of 
Works, section 
C3.3 Particular 
Specifications, 
Part E: Small 
Contractor 
Development 

CONTRACT PARTICIPATION 

Requirements in terms of the Reconstruction Development Programme. 

Target Values 
In this contract, the minimum target value shall be as follows: 

 

 Labour Maximisation: 5% 

 ABE Support: 10% 

 HID Supervisory staff: 10% 
 
No bonuses for achieving the set target values are applicable. 
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C1.2.2: CONTRACT DATA (Applicable to this contract) 

PART B: DATA PROVIDED BY THE CONTRACTOR 

The following contract-specific data are applicable to this contract. 
 

REFERENCE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

1. GENERAL 

Clause 1.1.1.9: Name of the Contractor: …………………………………………………………………… 

 
………………………………………………………………………………………………….. 

Clause 1.2.1.2: The contractor’s address for receipt of communication is: 
 ………………………………………………………………………………………………….. 

………………………………………………………………………………………………….. 

………………………………………………………………………………………………….. 

Telephone: …………………………………………………………………………………… 

eMail: ……………………………………………………….………………………….……… 

Clause 6.5.1.2.3 
The percentage allowance on the net cost of materials actually used in the completed 
work is .............. % 

6. PAYMENT AND RELATED MATTERS 

Clause 6.8.3: The Tenderer shall complete Table 1 below with respect to each of the special materials 
listed. This information shall be used to calculate the variation in cost of the special 
materials. 

The rates and prices for the special materials shall be furnished by the Tenderer, 
which rates and prices shall not include VAT but shall include all other obligatory 
taxes and levies. The quoted price to be provided by the Tenderer is the ruling price 
on the first of the month prior to the month in which the closing date for the Tender falls. 

 
Table 1 

 
 

* Indicate whether the material shall be delivered in bulk or in containers. 

When called upon to do so, the Contractor shall substantiate the above rates or prices with 

acceptable documentary evidence. 

 

Signed on behalf of Tenderer: ……………………………………………………. 

 
 

 

SPECIAL MATERIALS UNIT* RATE OR PRICE FOR THE BASE MONTH 

 each 

each 

……………………………………………… 

………………………………………………. 
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Clause 6.2.1: 

 
The security to be 
provided by the 
Contractor shall 
be one of the 
following: 

Type of security 
Contractor's choice 

(Indicate 
"Yes" or "No") 

Cash deposit of 10 % of the Contract Sum.  

Fixed Performance Guarantee of 10 % of the Contract Sum.  

Retention of 10% of the value of the Works.  

Cash deposit of 5% of the Contract Sum plus the retention of 
5% of the value of the Works. 
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C1.3: PERFORMANCE GUARANTEE 

PRO FORMA 

PERFORMANCE GUARANTEE 
 

For use with the General Conditions of Contract for Construction Works, Third Edition, 2015. 

 
GUARANTOR DETAILS AND DEFINITIONS 

 
“Guarantor” means: ........................................................................................................................................... 

 
Physical address: .............................................................................................................................................. 

 
“Employer” means: ............................................................................................................................................ 

 
“Contractor” means: .......................................................................................................................................... 

 
“Employer’s Agent” means: ............................................................................................................................... 

 
“Works” means: ................................................................................................................................................. 

 
“Site” means: ..................................................................................................................................................... 

 
“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments 
or additions to the Contract as may be agreed in writing between the parties. 

 
“Contract Sum” means: The accepted amount inclusive of tax of R ................................................................ 

Amount in words: .............................................................................................................................................. 

“Guaranteed Sum” means: The maximum aggregate amount of R ................................................................ 

Amount in words: .............................................................................................................................................. 

“Expiry Date” means: ........................................................................................................................................ 

 
CONTRACT DETAILS 

 
Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

 
PERFORMANCE GUARANTEE 

 
1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

 
2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance 

Guarantee and up to and including the Expiry Date or the date of issue by the Employer’s Agent of the 
Certificate of Completion of the Works or the date of payment in full of the Guaranteed Sum, whichever 
occurs first. The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date 
on which the Certificate of Completion of the Works has been issued. 

 
3. The Guarantor hereby acknowledges that: 

 
3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 

and shall not be construed as any intention whatsoever to create an accessory obligation or any 
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intention whatsoever to create a suretyship; 

 
3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 

 
4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby undertakes to pay the 

Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3: 

 
4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 

sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2; 

 
4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 4.1 and the sum certified has still not been paid; 

 
4.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 

of the Contract of the sum certified in 4. 

 
5. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to pay to the 

Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from 
the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

 
5.1 the Contract has been terminated due to the Contractor’s default and that this Performance 

Guarantee is called up in terms of 5; or 

 
5.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 

and that the Performance Guarantee is called up in terms of 5; and 

 
5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 

provisional/final sequestration and/or the provisional liquidation court order. 

 
6. It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 

and 5 shall not exceed the Guarantor’s maximum liability in terms of 1. 

 
7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the 

Final Payment Certificate submit an expense account to the Guarantor showing how all monies received 
in terms of this Performance Guarantee have been expended and shall refund to the Guarantor any 
resulting surplus. All monies refunded to the Guarantor in terms of this Performance Guarantee shall 
bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated 
from the date payment was made by the Guarantor to the Employer until the date of refund. 

 
8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt 

of the first written demand to the Guarantor. 

 
9. Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance 

Guarantee by the Employer. 

 
10. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which 

the Employer may deem fit and the Guarantor shall not have the right to claim his release from this 
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

 
11. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes 

in connection herewith. 

 
12. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where 
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after no claims will be considered by the Guarantor. The original of this Guarantee shall be returned to 
the Guarantor after it has expired. 

 
13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as 

a liquid document for the purposes of obtaining a court order. 

 
14. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 

consents in terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any Local having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 
 

 
Signed at ........................................................................................................................................................... 

 
Date ................................................................................................................................................................... 

 
Guarantor’s signatory (1) .................................................................................................................................. 

 
Capacity ............................................................................................................................................................ 

 
Guarantor’s signatory (2) .................................................................................................................................. 

 
Capacity ............................................................................................................................................................ 

 
Witness signatory (1) ........................................................................................................................................ 

 
Witness signatory (2) ........................................................................................................................................ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



C89 

Tender Document: 07-2026/27 Contractor for the construction of 1.9 km Tshipise Internal Streets  

 

C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT No 85 OF 1993 

 
THIS AGREEMENT is made between Musina Local Municipality represented by The Municipal Manager 

 
(hereinafter called the EMPLOYER) of the one part, herein represented by: 

............................. ..................................................................................................................................... 

in his capacity as: ..................................................................................................................................... 

AND: ................... ..................................................................................................................................... 

(hereinafter called the CONTRACTOR) of the other part, herein represented by ..................................... 

............................. ..................................................................................................................................... 

in his capacity as: ..................................................................................................................................... 

duly authorised to sign on behalf of the Contractor. 
 

 
WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 

Tender No. 07-2026/27: CONTRACTOR FOR THE CONSTRUCTION OF 1.9 KM TSHIPISE INTERNAL STREETS 

for the construction, completion and maintenance of the works; 

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
OHSA Amendment Act No 181/1993 (hereinafter referred to as the ACT); 

 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from 
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and 
procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the 
default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 

 
Thus signed at .............................................................................. for and on behalf of the CONTRACTOR 

 
on this the ……………… day of ……......………..……… 20……… 

 
SIGNATURE: .................................................................................................................................................. 

NAME AND SURNAME: ................................................................................................................................ 
 

CAPACITY: .................................................................................................................................................... 

WITNESSES: 1. .......................................................... 

2. ........................................................... 
 
 
 

Thus signed at ...................................................................... for and on behalf of the EMPLOYER on this 

 
the …………………………... day of ……………..……… 20……… 

SIGNATURE: .................................................................................................................................................. 
 

NAME AND SURNAME: ................................................................................................................................ 
 

CAPACITY: .................................................................................................................................................... 

WITNESSES: 1. .......................................................... 

2. ........................................................... 
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C1.5: RETENTION MONEY GUARANTEE 

PRO FORMA 

RETENTION MONEY GUARANTEE 

 
The Municipal Manager 
Musina Local Municipality 
Private Bag X 611  
Musina 
0900 

 
Tender No.  FOR   

ISSUED TO: the Musina Local Municipality , represented by The Municipal Manager (Hereinafter 

referred to as “the Employer”) 

ON BEHALF OF: ................................................................................. (Hereinafter referred to as “the Contractor”) 

 
In connection with 

Tender No ........................................................................ (Hereinafter referred to as “the Contract”) 

 
WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu 
of the whole or portion of the retention monies provided for under the Contract; 

 
NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the 
Employer such amounts as the Employer may, from time to time, demand from us. 

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at 
 
 

………………………………………………………………………………………………………………………… 
or such other address as we shall in writing notify to the Employer and shall be accompanied by a 
certificate complying with Clause 2, signed by the Employer’s Agent in office as such in terms of the 
Contract. 

 
2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify 

(a) that he is the Employer’s Agent in office as such in terms of the Contract, 
(b) that the Contractor is in breach of his obligations under the Contract, and 
(c) that the amount demanded, which amount the certificate shall specify, 

 
(i) does not exceed the amount of retention monies which, but for this guarantee, would have been 

retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate 
of the amounts of retention money actually retained by the Employer and the amounts previously 
paid by us to the Employer in terms hereof, and 

 
(ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to 

in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from 
payments due the Contractor in terms of the Contract by reason of the breach referred to, and 
any amount in retention money actually held by the Employer save to the extent that the same 
had been deducted from any previous demand in terms hereof. 

 
3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 

make payment to the Employer of the amount demanded at such other address as the Employer shall in 
writing notify us. 
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4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to 

shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims 
between the Employer and the Contractor. 

5. Our aggregate liability under this guarantee is limited to R ……………..........................………………. 

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this 
guarantee would have been retained by the Employer, becomes payable to the Contractor. 

 
7. This guarantee is not transferable and must be produced for endorsement if any part payment is made 

and must be returned to us against final payment of our aggregate liability or on the date of the expiry of 
the guarantee in terms of Clause 6, whichever is the earlier. 

Signed in the presence of the subscribing witnesses: 
 

At ……………………..…………………… for and on behalf of …………………………………………… 

on this ……………………………… day of …………………………………………………….…………… 

Signature: ...................................................................................................................................................... 

 
Capacity: ...................................................................................................................................................... 

 
Address: ........................................................................................................................................................ 

As Witnesses: 
 

1. ………………………………………….. Name in Block Letters … .................................................... 

2. ............................................................ Name in Block Letters ........................................................ 
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C1.6: TRANSFER OF RIGHTS 

TRANSFER OF RIGHTS AND INDEMNITY 
 

(To be completed during construction by successful Tenderer only) 
 

Claim for materials on-site, Payment Certificate No. ……………… Date: ………………..…………….. 

Tender No: …………………………………. For (contract title) …………….……………………………… 

 
……………………………………………………………………………………….………………..……………… 

I, the undersigned (name of signatory) ………………….……………………………...… in my capacity as 

………………………………………………. of (name of Contractor) ………………………………………… 
 

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights, 
title and interest in and to the materials and goods, for which evidence of bona fide ownership is attached 
hereto, unto and in favour of (name of Employer) ……………………………………………….. 

 
Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof 
passes to the Employer by constitutum possessorium. 

 
I herewith indemnify the Employer against any claim to and in respect of said materials by reason of the 
Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials and agree 
that no payment for materials on site will be made by the Employer until such time as I have submitted 
documentary proof of bona fide ownership of the said materials and goods. 

 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the materials and goods as Materials on Site, payment 
of retention money thereon excluded. 

I further confirm that I am fully responsible for all materials and goods listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 

This certificate of Transfer of Rights applies only to the materials and goods as listed in the following 
table. 

 

DESCRIPTION OF ITEM UNIT QUANTITY RATE AMOUNT SUPPLIER 

      

      

      

TOTAL VALUE OF MATERIALS AND GOODS 
  

 
Signed by: …………………………………………………………………………Date: ………..……..……… 

for and on behalf of the Contractor. 

Witnessed by: ……………………………………………………………………. Date: ……………………… 

NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 
to the supplier, shall accompany the Contractor’s claim for payment for materials on site in terms of 
Clause 6.10.1.5 of the General Conditions of Contract 2015. 
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C2: PRICING DATA 

C2.1 PRICING INSTRUCTIONS 

1. GENERAL 
 

The Schedule of Quantities forms part of the Contract Documents and must be read and priced in 
conjunction with all the other documents comprising the Contract Documents, which include the 
Conditions of Tender, Conditions of Contract, the Specifications (including the Project Specifications) 
and the Drawings. 

2. DESCRIPTION OF ITEMS IN THE SCHEDULE 

 
The Schedule of Quantities has been drawn up generally in accordance with the relevant provisions of 
the Standard Specifications. 

 
The short descriptions of the items in the Schedule of Quantities are for identification purposes only 
and the measurement and payment clause of the Standard Specifications and the Particular 
Specifications, read together with the relevant clauses of the amendments and additions contained in 
the Project Specifications and directives on the drawings, set out what ancillary or associated work and 
activities are included in the rates for the operations specified. 

 
For the purposes of this Schedule of Quantities, the following words shall have the meanings hereby 
assigned to them: 

Unit: The unit of measurement for each item of work as defined in the specifications. 

Quantity: The number of units of work for each item. 

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

Amount: The product of the quantity and the rate tendered for an item. 

Lump Sum:  An amount tendered for an item, the extent of which is described in the Schedule of 
Quantities, the specifications or elsewhere but the quantity of work of which is not 
measured in any units. 

3. QUANTITIES REFLECTED IN THE SCHEDULE 
 

The quantities given in the Schedule of Quantities are estimates only, and are subject to re-measure 
during the execution of the work. The quantities finally accepted and certified for payment, and not the 
quantities given in the Schedule of Quantities, shall be used to determine payments to the Contractor. 
The Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it. The quantities of material or work stated in 
the Schedule of Quantities shall not be regarded as authorisation for the Contractor to order material 
or to execute work. 

The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Schedule of Quantities and in accordance with the General and Special Conditions of 
Contract, the Project Specifications and the Drawings. Unless otherwise stated, items are measured 
net in accordance with the Drawings, and no allowance has been made for waste. The validity of the 
contract will in no way be affected by differences between the quantities in the Schedule of Quantities 
and the quantities finally certified for payment. 

4. PROVISIONAL SUMS 

 

Where Provisional sums or Prime Cost sums are provided for items in the Schedule of Quantities, 
payment for the work done under such items will be made in accordance with Clause 6.6 of the General 
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Conditions of Contract 2015. The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract. 

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Schedule of Quantities and in the Summary of the 
Schedule of Quantities unless ordered or authorised in writing by the Employer before closure of 
tenders. Any unauthorised changes made by the Tenderer to provisional items in the schedule, or to 
the provisional percentages and sums in the Summary of the Schedule of Quantities, will be treated as 
arithmetical errors. 

5. PRICING OF THE SCHEDULE OF QUANTITIES 
 

The prices and rates to be inserted by the Tenderer in the Schedule of Quantities shall be the full 
inclusive prices to be paid by the Employer for the work described under the several items, and shall 
include full compensation for all costs and expenses that may be required in and for the completion 
and maintenance during the defects liability period of all the work described and as shown on the 
drawings as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and 
obligations set forth or implied in the documents on which the Tender is based. 

 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of 
the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto. If the Tenderer omits to price any items in the Schedule of Quantities, then these 
items will be considered to have a nil rate or price. 

 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 

 
Should the Tenderer group a number of items together and tender one lump sum for such group of items, 
this single lump sum shall apply to that group of items and not to each individual item. 

 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column. 
"Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated; 
(b) variations of specified components in the make-up of a pay item may be expected; and 
(c) no work under the item is foreseen at the tender stage but the possibility that such work may be 

required is not excluded. 

For “Rate Only” items, no quantities are given in the "Quantity" column but the quoted rate shall apply 
in the event of work under this item being required. The Tenderer shall, however, note that in terms of 
the Tender Data, the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as unbalanced. 

 
Reasonable compensation will be received where no payment item appears in respect of work required 
in terms of the Contract which is not covered in any other pay item. 

 
All rates and amounts quoted in the Schedule of Quantities shall be in Rands and cents and shall 
include all levies and taxes (other than VAT). VAT will be added in the summary of the Schedule of 
Quantities. Note that fractions of a cent in all rates shall be discounted. 
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6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

7. INTERIM PAYMENTS 

 
Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the 
General Conditions of Contract 2015, in respect of "sum" items in the Schedule of Quantities shall be 
by means of interim progress instalments assessed by the Employer’s Agent and based on the measure 
in which the work actually carried out relates to the extent of the work to be done by the Contractor. 

 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 

 
Attention is directed to the provisions of Clause 1220 of the Standard Specifications regarding the 
measurement of quantities for payment. Except where specified otherwise than in Clause 1220, the nett 
measurements or mass of the finished work in place shall be taken for payment, but any quantity of work 
in excess of that prescribed shall be excluded. 

8. UNITS OF MEASUREMENT 
 

The units of measurement described in the Schedule of Quantities are metric units. The following 
abbreviations are used in the Schedule of Quantities: 

 
mm = millimetre 

m = metre 

km = kilometre 

km-pass = kilometre-pass 

m2 = square metre 

m2-pass = square metre-pass 

ha = hectare 

m3 = cubic metre 

kW = kilowatt 

m3-km = cubic metre-kilometre 

l = litre 

kl = kilolitre 

kg = kilogram 

t = ton (1 000 kg) 

No = number 

% = percent 

PC sum = prime cost sum 

MN-m = meganewton-metre 

Prov sum= provisional sum 

kPa = kilopascal 

MPa = megapascal 

MN = meganewton 

t-km = ton-kilometre 

h = hour 

dia = diameter 

Sum = lump sum 

 
9. CONSISTENCY OF RATES 

 
In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the 
market value of the work done, and that variations in quantities do not distort the contract valuation, the 
rates, prices and amounts tendered in the Schedule of Quantities are required to be in balance. 

 
A tender will be considered out of balance if: 

(i) the combined, extended total tendered for the item: 

B13.01 The contractor's general obligations: 

(a) Fixed obligations 
(b) Value-related obligations 
(c) Time-related obligations 

 
exceeds a maximum of 15% of the Tender Offer (excluding contingencies, escalation and VAT). 
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(ii) the rates, prices or amounts tendered for any other items differ by more than 20 (twenty) percent 
from either the next highest or next lowest rates, prices or amounts tendered, or else from the 
latest municipal estimates. 

Any such unbalanced tender may be rejected if, after fourteen (14) days of having been given written 
notice by the Employer to adjust those rates or lump sums which are unreasonable or out of balance, the 
Tenderer fails to make the necessary satisfactory adjustments. These adjustments in rectification will be 
such that increases are balanced by decreases, leaving the tender offer unchanged. 
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C2.2.  SCHEDULE OF QUANTITIES 
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Section No Description
 Billed                                                     

Amount ( R ) 

1200 Provisional Sums

1300 Contractor's Establishment On Site and General Obligations

1400 Housing, Offices and Laboratories for Engineer's Site Personnel

1500 Accommodation of Traffic

1600 Overhaul

1700 Clearing and Grubbing

1800 Dayworks

2100 Drains

2200 Prefabricated Culverts

2300 Concrete Kerbing, channelling, Chutes & Down Pipes and Concrete 

3100 Borrow Materials

3300 Mass Earthworks

3400 Pavement Layers of Gravel Materials

3500 Stabilization

4100 Prime Coat

4200 Asphalt Base & Surfacing

5100 Pitching, Stonework and Protection Against Erosion

5200 Gabions

5400 Guardrails

5600 Road Signs

5700 Road Markings

6000 Structures

7300 Concrete Block Paving

ROADWORKS - SCHEDULE A

Sub-Total

 Summary of BOQ

OCCUPATIONAL HEALTH AND SAFETY - SCHEDULE B

STRUCTURED TRAINING - SCHEDULE D

Sub-Total

Add 10% Contingencies

Value Added Tax at 15%

Grand-Total



PROVISIONAL SUMS

Billed

 Item No. 
 Labour 

Intensive 
 Pay clause  Description  Unit  Quantity  Rate  Amount 

 SECTION 8: SUM STATED PROVISIONALLY 

 BY THE ENGINEER 

 Existing Services 

 1. 
 Provisional sum for special tests requested by 

the engineer Prov-sum 1.00            50,000.00R   50,000.00R     

 2.  Provisional sum for Community Liason Officer Prov-sum 1.00            48,000.00R   48,000.00R     

 3.  Provisional sum for SHE Rep. Prov-sum 1.00            36,000.00R   36,000.00R     

 4. 

 Provissional sum of acceptance control testing 

ordered by the engineer by an approved 

independent laboratory including travel 

expenses and supply test results Prov-sum 1.00            55,000.00R   55,000.00R     

5
 Provision for attendance of PSC members(@ 

R200/member/seating) Prov-sum 1.00            9,600.00R     9,600.00R       

6
 Provisional sum for student training( 

@R5000/student/month) Prov-sum 1.00            40,000.00R   40,000.00R     

7
 Provisional sum for Labours payment during 

training days Prov-sum 1.00            4,400.00R     4,400.00R       

8
 Provisional sum for relocation of electricity 

poles Prov-sum 1.00            80,000.00R   80,000.00R     

9  Provisional sum for relocation of fences Prov-sum 1.00            50,000.00R   50,000.00R     

10  Provisional sum for rehabilitation of borrow-pit Prov-sum 1.00            20,000.00R   20,000.00R     

11
 Provisional sum for Labours Protective Clothing Prov-sum 1.00            66,000.00R   66,000.00R     

12

 Percentage for the contractors handling Fee 

with respect to items 1. up to Item 12, limited to 

15% 

% 459,000.00  

12
 Provisional sum for Occpational Health and 

Safety Consultant Prov-sum 1.00            200,000.00R 
200,000.00R   

13
 Provisional sum for Social Facilitation 

Consultant Prov-sum 1.00            150,000.00R 
150,000.00R   

 Sub-Total Carried Forward to Summary 



SECTION 1300 : CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS

Billed

 Item No. 
 Labour 

Intensive 

 Payment 

clause 
 Description  Unit  Quantity  Rate  Amount 

 COLTO 

1300 

 SECTION 1300 : CONTRACTOR'S 

ESTABLISHMENT ON SITE AND 

GENERAL OBLIGATIONS 

     13.01  (a) Fixed obligations  sum     1.00 

 (b) Value-related obligations  sum     1.00 

 (c) Time-related obligations  sum     6.00 

 Sub-total carried forward to summary 



Billed

Item No.
Labour 

Intensive
Payment clause Description Unit  Quantity  Rate  Amount 

COLTO 1400
 HOUSING, OFFICES AND LABORATORIES FOR ENGINEER'S SITE 

PERSONNEL

14.01 Office and laboratory accommodation :

the provision of accommodation as specified, including roof, external 

and internal walls, windows complete with glazing, doors with locks and 

fittings, burgular proofing, painting, floors, fencing, the provision of a 

220/230 volt electric switchboards, etc, water and sewerage installation 

, and stores complete, in accordence with the drawings and 

specifications, except for items scheduled elsewhere :

LI (a) Office floor space (interior floor space only) m²     20.00 

LI (b) Ablution blocks m²     10.00 

LI (c) Stores m²     15.00 

14.02 Office and Laboratory Furniture

(a) Chairs no.     10.00 

(b) Desks, complete with drawers and locks no.       2.00 

(c) Conference tables no.       1.00 

14.03 Office and laboratory fittings, installations and equipment:

(a) Items measured by number:

LI (i) 220/250 volt power point no.       3.00 

LI (ii) 400/231 volt 3-phase power point no.       3.00 

LI
(iii) Double 80 watt flourescent-light fittings complete with ballast and 

tubes
no.       3.00 

LI
(iv) Double 55 watt flourescent-light fittings complete with ballast and 

tubes
no.       3.00 

LI (v) Single incandescent-light fittings complete with 100 watt globes no.       3.00 

LI (vi) Wash-hand basins complete with taps and drains no.       2.00 

LI (viii) Extractor fans installed complete with own power connected no.       2.00 

Total Carried Forward



Item No.
Labour 

Intensive
Payment clause Description Unit  Quantity  Rate  Amount 

LI
(xi) Air-conditioning unit with, 2.2 kW minimum capacity, and with own 

power connection
no.       1.00 

LI (xii) Heater, space-heating type, minimum capacity 1.5 kW no.       1.00 

LI (xiv) General-purpose steel cupboards with shelves no.       1.00 

LI (xv) Steel filling cabinets with drawers no.       1.00 

LI (xviii) Voltage Stabilizers no.       1.00 

Brought Forward

Total Carried Forward



Item No.
Labour 

Intensive
Payment clause Description Unit  Quantity  Rate  Amount 

LI (vii) Venetian Blinds m²       5.00 

LI (viii) Contract Nameboard no.       2.00 

14.04 Car ports

LI Car ports, as specified, at offices and laboratory buildings no.       3.00 

Brought Forward

Total carried forward to summary



SECTION 1500 : ACCOMMODATION OF TRAFFIC

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

1500
ACCOMMODATION OF TRAFFIC

15.01
Accommodating traffic and maintaining temporary 

deviations
km             1.90 

15.02 Earthworks for temporary deviations:

(a) Shaping of temporary deviations km             1.90 

(b) Cut and borrow to fill m³           55.00 

(c) Cut to spoil m³           55.00 

15.03 Temporary traffic-control facilities:

LI (a) Flagmen
man-

day
        352.00 

(b) Portable STOP and GO-RY signs no.             2.00 

(c) Temporary traffic-control signals as specified or 

as shown on drawings
no.             8.00 

(d) Amber flicker lights no.             3.00 

(e) Road signs, R- and TR-series (size indicated) no.             8.00 

(f) Road signs, TW-series (size indicated) no.             5.00 

(g) Road signs, STW-, DTG-, TGS-, AND TG-

series (excluding delineators and barricades)
no.             6.00 

(h) Delineators (DTG50J) (size indicated):

(i) Single no.           20.00 

(ii) Mounted back to back no.           18.00 

(i) Movable barricade/road sign combination (size 

indicated)
no.             2.00 

(j) Traffic cones no.           20.00 

15.03

Gravelling and repair of temporary deviations 

and existing gravel shouldes used as 

temporary deviations:

(a) Watering of temporary deviations Kl         220.00 

Total Carried to Summary



SECTION 1600 :OVERHAUL Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

1600
OVERHAUL

16.01

Overhaul on material hauled in excess of a free-

haul distance 0.5 km, for haul up to or through 1.0 

km (restricted overhaul) m³      12,600.00 

16.02 Overhaul on material hauled in excess of 1.0 km m³-km      37,800.00 

Total Carried to Summary



SECTION 1700 : CLEARING ANG GRUBBING Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

1700
CLEARING AND GRUBBING

17.01 Clearing and grubbing ha        1.00 

17.02
Removal and grubbing of large trees and tree 

stumps:

(a) Girth exceeding 1 m up to and including 2 m no.        8.00 

(b) Girth exceeding 2 m up to and including 4 m no.        9.00 

Total Carried to Summary



1800: DAYWORKS Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

1800
DAYWORKS

18.01 Personnel during normal working hours

a)  Unskilled labour h Rate Only Rate Only

b)  Semi-skilled labour h Rate Only Rate Only

c)  Skilled labour h Rate Only Rate Only

d)  Ganger h Rate Only Rate Only

e)  Flagmen h Rate Only Rate Only

18.02 Personnel outside normal working hours

a)  Outside normal working hours and Saturdays

     (i)  Unskilled labour h Rate Only Rate Only

b)  Sundays and public holidays

     (i)  Unskilled labour h Rate Only Rate Only

18.03 Plant

a)  Cat D7H Dozer or equivalent h Rate Only Rate Only

b)  Cat 350 Excavator or equivalent h Rate Only Rate Only

c)  Cat 428 TLB or equivalent h Rate Only Rate Only

d)  Cat 140G or equivalent h Rate Only Rate Only

e)  Cat 930 Loader or equivalent h Rate Only Rate Only

f)  Bomag BW90 Pedestrian roller or equivalent h Rate Only Rate Only

g)  Watercart 5 000l h Rate Only Rate Only

h)  5 m
3
  Tippers h Rate Only Rate Only

i)  10 m
3
  Tippers h Rate Only Rate Only

j)  Chainsaw h Rate Only Rate Only

18.04 Transport

a)  LDV Km Rate Only Rate Only

b)  Flatbed truck Km Rate Only Rate Only

TOTAL AMOUNT OF SECTION 1800 CARRIED FORWARD TO SUMMARY OF SCHEDULES



SECTION 2100 : DRAINS Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

2100
DRAINS

21.01 Excavation for open drains:

(a) Excavating soft material situated within the 

following depth ranges below the surface level:

(i) 0 m up to 1.5 m m³         10.00 

(ii) Exceeding 1.5 m and up to 3.0 m m³         10.00 

21.02 Clearing and shaping existing open drains m³         15.00 

21.03 Excavation for subsoil drainage systems:

(a) Excavating soft material situated within the 

following depth ranges:

(i) 0 m up to 1.5 m m³           9.00 

(ii) Exceeding 1.5 m and up to 3.0 m m³         10.00 

Total Carried to Summary



SECTION 2200: PREFABRICATED CULVERTS

 Billed 

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity  Rate  Amount 

COLTO 

2200
PREFABRICATED CULVERTS

22.01 Excavation:

(a) Excavating soft material situated within the 

following depth ranges below the surface level:

(i) 0 m up to 1.5 m m³ Rate Only  Rate Only 

(ii) Exceeding 1.5 m and up to 3.0 m m³ Rate Only  Rate Only 

(iii) Etc, in increments of 1.5 m  ` 

(b) Extra over subitem 22.01(a) for excavation 

in hard material, irrespective of depth
m³ Rate Only  Rate Only 

22.02 Backfilling:

(a) Using the excavated material m³ Rate Only  Rate Only 

(b ) Extra over subitems 22.02(a) and (b) for 

soil cement backfilling (8% cement)
m³ Rate Only  Rate Only 

22.03 Concrete pipe culverts:

(a) On class A bedding (900mm diameter) m Rate Only  Rate Only 

(b) On class A bedding (750mm diameter) m Rate Only  Rate Only 

22.04 Cast in situ concrete and formwork:

(c) In inlet and outlet structures, skewes ends, 

catchpits, 

      manholes thrust and anchor blocks, 

excluding 
      formwork but including  Class U2 surface  

finish 

LI       (i) Class 30/19 concrete m3 Rate Only  Rate Only 

TOTAL AMOUNT OF SECTION 2200 CARRIED FORWARD TO SUMMARY OF SCHEDULES



 Billed 

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

2300

CONCRETE KERBING, CONCRETE CHANNELLING, 

CHUTES AND DOWNPIPES, AND CONCRETE LINNINGS 

FOR OPEN DRAINS

23.01 Concrete kerbing (Figure 8C Mountable kerbs):

LI
(a) Prefabricated Figure 8C Mountable Kerbs( Including 

haunching and bedding sand)
m   2,120.00 

LI (b) Figure 12 kerb ( Including haunching and bedding sand) m      120.00 

23.07 Trimming of excavations for concrete-lined open drains:

(a) In soft material m²      245.00 

(b) In hard material m²          4.90 

23.08 Concrete lining for open drains:

LI
(a) Cast in situ concrete lining (class of concrete 35MPa for 

the V-drain)
m

3              -   

LI
(b) Class U2 surface finnish to cast in situ concrete (V-drain 

Channel)
m²              -   

23.09
Formwork to cast in situ concrete lining for open drains 

(class F2 surface finish):

LI (a) To sides with formwork on the internal face only m              -   

LI
(b) To sides with formwork on both internal and external faces 

(each face measured)
m              -   

LI (c) To ends of slab m²              -   

23.10 LI Sealed joints in concrete linings of open drains m              -   

23.11 LI Concrete screed or backfill below chutes m²              -   

23.12 Steel reinforcement:

(a) Mild steel t          0.10 

(b) High-tensile steel bars t          0.10 

(c) Welded steel fabric kg        45.00 

Total Carried to Summary



SECTION 3100 : BORROW MATERIALS Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

3100
BORROW MATERIALS

31.01 Excess overburden m³    250.00 

31.02
Excess overburden in borrow pits for 

obtaining material for pavement layers:

(a) Overburden in soft or intermediate excavation m³    152.00 

(b) Overburden in hard excavation m³      98.00 

31.03 Finnishing-off borrow areas in:

(a) Hard material ha        0.50 

(b) Intermediate material ha        0.50 

(c) Soft material ha        1.00 

Total Carried to Summary



SECTION 3300 : MASS EARTHWORKS Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

3300
MASS EARTHWORKS

33.01
Cut and borrow to fill, including free-haul up to 

0.5 km:

(ii) Compacted to 90% modified AASHTO density m³             75.00 

(iii) Eight roller passes compaction m³             75.00 

33.04
Cut to spoil, including free-haul up to 0.5 km. 

Material obtained from:

(a) Soft excavation m³        8,001.00 

(b) Intermediate excavation m³             55.00 

(c) Hard excavation m³           150.00 

(d) Boulder excavation class A m³           120.00 

33.07
Removal of unsuitable material (including free-

haul of 0.5 km)

(a) In layer thicknesses of 200 mm and less:

(ii) Unstable material m³           125.00 

33.10
Roadbed preparation and the compaction of 

material:

(a) Compaction to 90% of modified AASHTO 

density
m³        2,562.00 

33.13
Finishing-off cut and fill slopes, medians and 

interchange areas:

(a) Cut slopes m²           123.00 

(b) Fill slopes m²           125.00 

Total Carried to Summary



Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit  Quantity  Rate  Amount 

COLTO 

3400
PAVEMENT LAYERS OF GRAVEL MATERIAL

34.01

Pavement layers constructed from gravel 

taken from cut or borrow, including free-haul 

up to 1.0 km:

(a) Gravel selected layer compacted to:

(i) 93 % of modifiedd AASHTO density (specify 

compacted layer thickness) m³      2,514.60 

(b) Gravel subbase comacted to:

(i) 95 % of modifiedd AASHTO density (specify 

compacted layer thickness) m³      2,476.50 

(c) Gravel base (chemically stabilized material) 

compacted to:

(i) 97 % of modifiedd AASHTO density (specify 

compacted layer thickness) m³      2,400.30 

(d) Gravel shoulders compacted to:

(i) 95 % of modifiedd AASHTO density (specify 

compacted layer thickness) m³         102.00 

Total Carried to Summary



SECTION 3500 : STABILIZATION

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

3500
STABILIZATION

35.01
Chemical stabilization (150mm layer thickness 

for base and Base layers) m³ 2106

35.02 Chemical Stabilizing agent:

(a) Ordinary portland cement t 161.406

35.04 Provision and application of water for curing kl 255

Total Carried to Summary



SECTION 4100 : PRIME COAT

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

4100
PRIME COAT

41,01 Prime Coat:

(a) RTH 3/12P or 3/12P tar prime l Rate Only Rate Only

(b) Quick drying RTH 1/4P tar prime I Rate Only Rate Only

(c) MC-30 cut-back bitumen l 3242.4

Total Carried to Summary



SECTION 4200 : ASPHALT BASE AND SURFACING

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

4200
ASPHALT BASE AND SURFACING

42,02 Asphalt surfacing (40mm thickness):

(a) Continously graded (60/70 Pen.Bitumen and 

Medium Grading) m² 4632

(b) Tack coat of 30% stable-grade emulsion l 4632

Total Carried to Summary



SECTION 5100 : PITCHING, STONEWORK AND PROTECTION AGAINST EROSION

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

5100

PITCHING, STONEWORK AND 

PROTECTION AGAINST EROSION

51.01 Stone pitching:

LI (a) Grouted stone pitching m² 167

Total Carried to Summary



SECTION 5200 : GABIONS

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

5200
GABIONS

52.01 Foundation trench excavation and backfilling :

LI (b) In all other classes of material m³ 10

52.02 LI Surface preparation for bedding the gabions m² 10

52.03 Gabions

LI

(a) Galvanized gabion boxes (2m x 1m x 1m boxes 

using un-weathered and solid without flaking or 

weathering rocks with the sizes ranging  between 

100mm to 200mm)

m³ 11

Total Carried to Summary



SECTION 5400 : GUARDRAILS

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

5400
GUARDRAILS

54.01 Guardrails on timber posts:

LI (a) Galvanized m 120

54.03 LI

Extra over items 54.01, 54.02 and 54.11 for 

horizontally curved guardrails factory bent to 

a radius of less than 45m

m R 5.00

54.04 End treatments:

LI (a) End wings no 12

54.06 LI Reflective plates no 60

Total Carried to Summary



SECTION 5600 : ROAD SIGNS

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

5600
ROAD SIGNS

56.01

Road sign boards with painted or coloured 

semi-matt background. Symbols, lettering 

and borders in semi-matt black or in Class 

I retro-reflective material, where the sign 

board is constructed from :

(a) Aluminium sheet (2.0 mm thick) :

(i) Area not exceeding 2 m² m² 41

(ii) Area exceeding 2 m² but not 10 m² m² 22

(iii) Area exceeding 10 m² m² 35

(a) Background of retro-reflective material :

(i) Class I m² 41

(b) Lettering, symbols, numbers, arrows, 

emblems and borders of retro-reflective 

material :

LI (i) Class II m² 25

LI (ii) Class III m² 18

56.03
Road sign supports (overhead road sign 

structures excluded) :

(a) Steel tubing (100mm diameter) m 150

Total Carried to Summary



SECTION 5700 : ROAD MARKINGS

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

5700
ROAD MARKINGS

57.01 Road-marking paint :

(a) White lines (broken or unbroken) (100mm 

wide) km 2.20

(b) Yellow lines (unbroken) (100mm wide) km 0.00

LI (c) White lettering and symbols m² 75

57.04 Variations in rate of application :

(a) White paint l 192

(b) Yellow paint l 62

Total Carried to Summary



STRUCTURES : BRIDGE STRUCTURE

Billed

Item No.
Labour 

Intensive
Description UNIT Qty Rate Amount

STRUCTURES : BRIDGE STRUCTURE 

FOUNDATIONS FOR STRUCTURES

  

2/61.01 Additional foundation investigations    Prov 1 25,000.00         R 25,000.00

Sum

2/61.02 Excavation:

(a) Common excavation in soft material

situated within the following

successive depth ranges:

(i)  0 m up to 2 m m³ 25

(ii) Exceeding 2 m and up to 4 m m³ 31

(iii) Exceeding 4 m and up to 6 m m³ 0

(b) Extra over subitem 61.02(a) for

excavation in hard material m³ 5.0

irrespective of depth

2/61.03 Access and drainage:

(a) Access Lump 2.0

Sum

Part 2 Sub-Total Carried forward



Billed

ITEM NO
Labour 

Intensive
UNIT Qty Rate Amount

Sub-Total Brought forward

2/61.04 Backfill to excavations utilising: 

(a) Material from the excavation m³ 21.0

(b) Imported material m³ 25.0

(c) Soil cement (8% Cement) m³ 8.0

2/61.05 Fill within a restricted area m³ 3.0

2/61.07 Overbreak in excavation in m² 8.0

hard material

2/61.08 Foundation fill consisting of:

(a) Rock fill m³ 72

(c) Compacted granular material m³ 80

LI (d) Mass concrete class 15/19 m³ 20

LI (e) Concrete screed, 50 mm thickness, 

class 15/19 m³ 3

Part 2 Sub-Total Carried forward

DESCRIPTION



Billed

ITEM NO
Labour 

Intensive
UNIT Qty Rate Amount

Sub-Total Brought forward

FALSEWORK, FORMWORK AND 

CONCRETE FINISH

2/62.02 Vertical formwork to provide:

(a) Class F1 surface finish to:

LI (i) Wing walls and inlet/outlet m² 45

structures

(b) Class F2 surface finish to:

LI (i) Approach slabs and base slabs m² 45

63.00 STEEL REINFORCEMENT FOR 

STRUCTURES

2/63.01 Steel reinforcement for:

(a) Approach slabs, head walls and

base slabs

(i) Mild steel bars t 1

(ii) High-yield-stress-steel bars t 1.0

(iii) Welded steel fabric kg 420.0

64.00 CONCRETE FOR STRUCTURES

2/64.01 Cast in situ concrete:

(a) Class 15/19 concrete in:

LI (i) Blinding layer for base and approach slabs m³ 25

base slabs and Wing Walls

(a) Class 30/19 concrete in:

LI (i) Approach slabs, head walls, m³ 31

base slabs and Wing Walls

Part 2 Sub-Total Carried forward

DESCRIPTION



Billed

ITEM NO
Labour 

Intensive
UNIT Qty Rate Amount

Sub-Total Brought forward

NO-FINES CONCRETE, JOINTS, 

BEARINGS, BOX CULVERTS AND 

DRAINAGE FOR STRUCURES

2/66.05 Expansion joints:

(a) 400mm x 100mm asphaltic plug-type m 30.0

joints

2/66.06

m 18.0

2/66.07 Unfilled joints:

(a) Two layers bituminous paint m² 0

2/66.08 Sealing joints with:

(a) 10 mm silicone sealant, Dow 

Corning 888 approved equivalent m 0

2/66.17 End blocks No 4

Part 2 Sub-Total Carried forward

DESCRIPTION

Concrete pipe culverts:

(b) Without prefabricated floor slabs (900mm x 900mm RP-75S)



Billed

ITEM NO
Labour 

Intensive
UNIT Qty Rate Amount

Sub-Total Brought forward

2/66.19 Drainage pipes and weep holes:

(a) Drainage pipes:

(i) 75mm dia PVC pipes m 0

(b) Weep holes:

(i) 50mm dia PVC pipes m 0

2/66.21 Synthetic-fibre filter fabric m² 59

(Kaymat U24)

2/66.23 Crushed stone in drainage strips m³ 12

TOTAL CARRIED TO SUMMARY

DESCRIPTION



SECTION 7300 : CONCRETE BLOCK PAVING FOR ROADS

Billed

Item No.
Labour 

Intensive

Payment 

clause
Description Unit Quantity Rate Amount

COLTO 

7300
CONCRETE BLOCK PAVING FOR ROADS  

73.01 Concrete block paving

LI Class 25, 80mm Block Type S-A m
2 13440

73.02 LI 25mm bedding sand m
3 303

73.03
Provision of approved herbiside and ant 

poison:

LI (a) Provision and application PC 1 R 150,000.00 R 150,000.00

(b) Contractor's charges and profit added to 

the prime % 150000.00

Total Carried to Summary



SCHEDULE B : OCCUPATIONAL HEALTH AND SAFETY

Billed

 Item No. 
 Labour 

Intensive 

 Pay 

clause 
 Description  Unit  Quantity  Rate  Amount 

 OCCUPATIONAL HEALTH AND SAFETY 

B1  Occupational health and safety 

B1.1

 Contractors initial obligations in respect of the 

Occupational Health and Safety Act and Construction 

Regulations Lump Sum 1.00                  

B1.2

B1.3  Submission of the Health and Safety File Lump Sum 1.00                  

 Contractors time related obligations in respect of the 

Occupational Health and Safety Act and Construction Month 6.00                  

 Total Carried to Summary 



SCHEDULE C: ENVIRONMENTAL MANAGEMENT PLAN

Billed

 Item No. 
 Pay 

clause 
 Description  Unit  Quantity  Rate  Amount 

C1000 ENVIRONMENTAL MANAGEMENT PLAN

C100.01 Penalty for unnecessary removal or damage to

trees for the following diameter sizes:

(a) 2 600mm girth or less No Rate Only

(b) Greater than 2 600mm, but less than 6 180mm

      girth No Rate Only

(c) Greater than 6 180mm girth No Rate Only

C100.02 Penalty for serious violations:

(a) Hazardous chemical/oil spill and/or dumping in

      non-approved sites No Rate Only

(b) General damage to sensitive environments No Rate Only

(c) Damage to cultural and historical sites No Rate Only

(d) Pollution of water sources No Rate Only

(e) Unauthorised blasting activities No Rate Only

(f) Uncontrolled/unmanaged erosion per incident,

      depending onenvironment impacts, plus

      rehabilitation at contractor's cost No Rate Only

(g) Damage to sensitive vegetation within "no-go"

      areas of vegetation damaged, plus rehabilitation

      thereof at contractors cost No Rate Only

C100.03 Penalty for less serious violations:

(a) Littering on site No Rate Only

(b) Lighting of illegal fires on site No Rate Only

(c) Persistent or un-repaired fuel and oil leaks No Rate Only

(d) Any person related to the contractor's

      operations found within the designated "no-go"

      areas No Rate Only

(e) Any vehicles or equipment related to the

      Contractor's operations found within the

      designated "no-go" areas No Rate Only

(f) Excess dust or excess noise emanating from site No Rate Only

(g) Dumping of milled material in side drains or on

      grassed areas] No Rate Only

(h) Possession or use of intoxicating substances on

      site No Rate Only

(i) Any vehicles being driven in excess of

      designated speed limits No Rate Only

(j) Removal and/or damage to flora or cultural or

      heritage objects on site, and/or killing of wildlife No Rate Only

(k) Illegal hunting No Rate Only

(l) Urination and defecation anywhere except in

      designated areas No Rate Only

 TOTAL CARRIED FORWARD TO SUMMARY



SCHEDULE D: PROVISION OF STRUCTURED TRAINING

Billed

 Item No. 
 Pay 

clause 
 Description  Unit  Quantity  Rate  Amount 

D1200 Provision of Structured training

D12.05 Provision for accredited training

(a) Generic Skills/Entrepreneurial skills Prov Sum 1.00                  100,000.00    100,000.00    

(c) Handeling cost and profit in respect of sub-item % 100,000.00      

C12.05 (a) above

 TOTAL CARRIED FORWARD TO SUMMARY
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PORTION 1: PROJECT SPECIFICATION 

PS 1 DESCRIPTION OF THE WORKS 

PS 1.1 Employer’s Objectives 

 
MUSINA LOCAL MUNICIPALITY, in consultation with the community, identified the need for the Construction 

of Internal streets for Tshipise Sagole as a priority. 

 
Nemorango Consulting Engineers were appointed by MUSINA LOCAL MUNICIPALITY for the planning, 

design and construction supervision of the project. 

This project will also be performed making use of local labour. 

 
PS 1.2 Project Background 

 
Musina Local Municipality has set out an objective of providing basic services to the communities of Musina 

Local Municipality Tshipise Sagole, with reliable, safe and sustainable road infrastructure. The project is set 

out for 6-months duration. 

 
PS 1.3 Overview of the Works 

 
The Works to be performed under this contract includes site establishment, clearing the site, setting-out, 

excavation, construction of in-situ roadbed layer, construction of subbase layer, stabilize base for and laying 

of 80mm interlocking paving blocks for 1.9km, within the Tshipise Sagole Village. This project will also be 

performed making use of local labour for all the labour-intensive activities. 

 
PS 1.4 Extent of Works 

 
Construction of internal roads and stormwater for Tshipise Sagole (1.9km upgrading) 

 

 Site Establishment. 

 Setting out 

 Excavation. 

 Construction of 150mm in-situ Roadbed layer and compacted to 90% Mod ASHTO 

 Construction of 150mm each lower and upper selected layers and compacted to 95% 
Mod ASHTO 

 Construction of 150mm Subbase layer compacted to 95% Mod ASHTO 

 Construction of 150mm base layer stabilize to 98% Mod ASHTO 

 Paving of the street using 80mm interlocking,25Mpa concrete paving bricks 

 Kerbing and channelling 

 Installation of lined stormwater concrete side drains 

 Road Markings 

 Final Backfilling 

 Finishing 

 Cleaning of site and reinstatement 

 
PS 1.5 Location of the Works 

 
The works will be executed in Tshipise Sagole Village, within the Musina Local Municipality. The project sites 

are located in Musina Local Municipality, of Vhembe District Municipality in the Limpopo Province. 
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PS 1.6 Temporary Works 

 
Contractor’s offices, storage sheds, latrines, barricading of Works shall be located in an approved position 

and subject to the approval of all authorities concerned. Safety & Security of the contractor’s temporary works 

shall be to his own discretion. The safety of the Employer and Employer’s Agent’s staff will also be the 

responsibility of the Main Contractor. All reasonable steps should be taken to ensure the safety of all persons 

on site. 

 
PS 1.7 Accommodation of traffic 

 
The accommodation of traffic forms an integral part of the Contract. Traffic will be accommodated within the 
road reserve during construction using minor detours and Stop/Go facilities working in half widths. 

PS 1.8 Accommodation of other contractors 

 
In order to ensure the smooth running of all contracts, the Contractor shall be required to liaise with, cooperate 
with and accommodate all other contractors working on the site, particularly when such other contractors are 
working in the same area simultaneously. 

PS 1.9 Ancillary works 

 
Local Emerging Contractors will be responsible for the construction of concrete works and ancillary works 
including but not restricted to: excavations, road signs and other general work identified by the contractor. 
The management of the Emerging Contractors is the Established Contractor’s responsibility. No extension of 
time, standing time or claims for the non-performance of the nominated sub-contractors will be permitted. 
Therefore, the Established Contractor shall make all reasonable provisions in the construction programme 
and its implementation to accommodate the Local Emerging Contractors. 

PS 1.10 Existing services 
 

The Contractor shall make himself acquainted with the position of all existing services before any excavation 
or other work likely to affect the existing services has commenced. 

 
It is also expected that unknown domestic services crossings requiring relocation or protection may be 
encountered along the route as the work proceeds. The Contractor shall make every effort to establish the 
location of these services in any area prior to excavations commencing in that area. Such efforts shall include 
diligent enquiry and discussions with adjacent landowners, visual surface inspection and exploratory trenching 
investigation as necessary. 

 
The following major services are expected to be encountered during the construction of the Works: 

 
 Electrical and Telephone Poles 
 Water Mains 
 Fence Lines 
 Water and sanitation services 

 
The Contractor will be held responsible for any damage to known existing services caused by or arising out 
of his operations and any damage shall be made good at his own expense. Damage to unknown services 
shall be repaired as soon as possible and liability shall be determined on site when such damage should 
occur. 

PS 1.11 Environment 
 

The Contractor’s attention is called to Part B of these Project Specifications and to the requirements of Part 
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C: Environmental Management Specification contained in section C3.3 Particular Specifications. 

PS 1.12 Labour 

A Project Liaison Committee (PLC) will be established and will be a vital means of communication between 
all parties involved with the project. The composition of the PLC comprises representatives of the Employer, 
the Employer’s Agent and formal structures within the community. 

The Contractor shall make use of these communication channels and shall appoint from amongst his site 
personnel a responsible person to participate in the affairs of the PLC, and this representative will be also 
required to attend the monthly PLC meetings. 

 
It is mandatory that the Contractor shall interact with the community via proactive project liaison and project 
participation by its leaders and constituted organisations and forums, as well as through the employment of 
its people, and these activities shall constitute essential facets of the project. 

Local labour is to be used and the employment of such labour is to be done in conjunction with the PLC. The 
PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local labourers 
to ensure an equal distribution of people employed between the various Amakosi or ward Cllrs in the area. 

PS 1.13 Labour-intensive construction methods 

 
Labour-intensive construction shall mean the economically efficient employment of as great a portion of labour 
as is technically feasible to produce a standard of construction as demanded by the specifications with 
completion by the Due Completion Date, thus bringing about the effective substitution of labour for plant and 
equipment. 

Appropriate portions of the Works included in the Contract shall be executed using labour-intensive 
construction methods. 

 
Except where the use of plant is essential in order, in the opinion of the Employer’s Agent, to meet the 
specified requirements by the Due Completion Date, or where the use of plant is essential as a result of 
occupational health and safety considerations, the Contractor shall use only hand tools and equipment in the 
construction of those portions of the Works that are required in terms of these Project Specifications to be 
constructed using labour-intensive construction methods. 

 
These portions of the Works shall be constructed utilizing only locally employed labour and/or the labour of 
local subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and 
unavoidable unless otherwise instructed by the Employer’s Agent and in accordance with the further 
provisions of the relevant sections of Portion B of the Project Specifications. The contractor is required to pay 
minimum wages for all locally employed labour and/or the labour of local subcontractors as specified by the 
Employer. 

Subject to considerations of occupational health and safety, the portions of the Works to be executed using 
labour-intensive construction methods are: 

 
 Clearing and grubbing of the Site; 
 Excavation for structures up to 1,5 m deep; 
 Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres of 

the source; 
 Mixing and placing of concrete; 

 Construction of all brickwork required for structures; installation of kerbs ,paving blocks and road signs. 
 Cleaning and tidying up of the Site. 
 Pulling and laying of cables including bedding. 

In respect of those portions of the Works which are not listed above, the construction methods adopted and 
the plant utilized shall be at the discretion of the Contractor, provided always that the construction methods 
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adopted and the plant utilized by the Contractor are appropriate in respect of the nature of the Works to be 
executed and the standards to be achieved in terms of the Contract. 

 
PS 1.14 Temporary Works 

 
The main temporary works would be to provide access to properties for the local community on an ongoing, 
daily basis during the construction. No additional payment would be made for these temporary arrangements. 

PS 1.15 Maintenance of the Works during the construction period 
 

The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and 
the standard specifications with respect to the care and protection of the Works. 

 
The handing-over of the project is described in the Project Specifications. The Contractor shall be responsible 
for maintaining the works from the date of hand-over until the issue of the Certificate of Practical Completion. 

PS 1.16 Construction programme 

 
In addition to any other restrictions accommodated by the Contractor in compiling the construction 
programme, the following constraints shall be taken into account in the preparation thereof: 

 
(1) The whole of the Works (and the portions of the Works if completion in portions is required) shall be 

completed within the time period(s) stated (refer to the Contract Data in section C1.2.2). 

(2) Working days lost due to abnormal rainfall shall be treated as set out in clause B1215. 
 

(3) Allowance shall be made for non-working days and special non-working days (refer to the Contract 
Data in section C1.2.2). 

(4) Construction activities must comply with all the specified environmental requirements including the 
requirements of Part C: Environmental Management Specification contained in section C3.3 
Particular Specifications. 

(5) Construction activities must comply with all the specified health and safety obligations including the 
requirements of Part E: OHSA 1993 Health and Safety Specification contained in section C3.3 
Particular Specifications. This shall include Covid 19 Protocols. 

(6) Strict control of access to and from local public roads shall be required when construction vehicles, 
plant or equipment leave or enter the site. 

(7) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the 
exposure of the various construction elements to natural phenomena. 

For the guidance of Tenderers, a provisional preliminary construction programme is included below. This 
programme is given in good faith and no claims shall be entertained due to inaccuracies, discrepancies or 
omissions contained in the programme. 

 
PS 2.0 ENGINEERING 

PS 2.1 Design 
 

a) The Employer is responsible for design of permanent Works as reflected in these 

Contractor Documents unless otherwise stated. 
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b) The Contractor is responsible for the design of the temporary Works and their 

compatibility with the permanent Works. 

c) The Contractor shall supply all details necessary to assist the engineer in the 

compilation of the as-built drawings. 

 
PS 2.2 Drawings 

The Engineer shall supply all drawings and design information required to execute the works to be 

implemented by the Contractor. The Contractor will undertake only construction on the basis of approved 

designs by the Engineer. 

 
The Contractor shall follow the specifications, design and construction drawings as revised and accepted by 

the Engineer. 

 
Typical drawing shall be included in Section C3 Scope of the Work - Volume 1 of this document. The 

Contractor shall submit a complete set of drawings of the system proposed to the Engineer for approval. 

 
PS. PROCUREMENT 

 
PREFERENTIAL PROCUREMENT POINT SYSTEM POLICY 

PS.3.1 GENERAL CONDITIONS 

The abovementioned provisions of this policy document shall apply subject to the following terms and 
conditions: 

PS3.1.1 Company Registration 
 

Whereas the employer shall have the above responsibilities, the respective and prospective service providers 
shall be: 

 
a) Formally registered entity, in compliance with the applicable legislation such as the Companies Act, 

the Close Corporations Act, other related industry regulatory bodies , and professional bodies, 

where required; 

b) Registered with the South African Revenue Services for all categories of taxes applicable to it. 

 
PS.3.1.2 Declarations 

 
A tenderer must, in the stipulated manner, declare that – 

 
a) The information provided is true and correct. 

b) The signatory to the tender document is duly authorised; and 

c) Documentary proof regarding any tendering issue will, when required, be submitted to the 

satisfaction of the relevant municipal department. 

 
PS.3.1.3 Penalties 

 

a) The Employer shall, upon detecting that a preference in terms of the Act and these regulations 

has been obtain on a fraudulent basis, or any specified goals are not attained in the performance 

of the contract, act against the person awarded the contract. 

b) The Employer may, in addition to any other remedy it may have against the person 

contemplated in sub-regulations C3.3.1.5 (a). 

c) Recover all costs, losses or damages which it has suffered as a result of that person’s conduct; 
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d) Cancel the contract and claim any damages which it has suffered as a result of having to make 

less favourable arrangement s due to such cancellation. 

e) Impose a financial penalty more severe than the theoretical financial preference associated with 

the claim which was made in the tender; and 

f) Restrict the contractor, its shareholders and directors from obtaining business from the Employer 

for a period not exceeding 10 years. 

g) The Employer reserves the right to have access and/or require production of the original or 

certified proof of any such registration at a time agreed to by the parties or as may be prescribed 

by law. 

PS3.1.4 Areas of Policy Coverage 

 
The above-mentioned provisions of this policy shall apply subject to, but not limited to, the following entities 
and/or activity: 

 
a) Procurement of goods or services; 

b) Appointment of consultants; 

c) Appointment of contractors, subcontractors, consortia and joint venture contractors; 

 
PS4 CONSTRUCTION 

 
PS.4.1 STANDARD SPECIFICATIONS 

 
(a) The following specifications shall apply for the construction of the Works. 

i. The COLTO Standard Specifications for Road and Bridge Works for State Road 

Authorities (1998). 

The contractor may purchase copies of Volume (i) from the South African Institution of Civil Engineers. 

 
SAICE  Tel: (011) 805-5947 
Water fall Park / Postnet Suite 81 Fax: (011) 805-5971 
Howick Gardens / Private Bag X65  

Vorna Valley / Halfway house Contact Person : Angeline Aylward 
Becker Street / 1685  

Midrand   

 
(b) SABS or BS Specifications and Codes of Practice 

 
Wherever any reference is made to the “South African Bureau of Standard “ and BS or equivalent standard” 
respectively. 

 
(c) Various other specifications specified in the COLTO Standard Specifications or the Project 

Specifications 

 
PS.4.1.1 PROJECT SPECIFICATIONS RELATING TO STANDARD SPECIFICATIONS 

 
PS.4.1.1.1 General Conditions of Contract Referred to in the Standard Specifications 

 
The reference to the General Conditions of Contract appearing in the COLTO Standard 
Specifications refer to the COLTO General Conditions of Contract which is superseded. 

In this contract by the General Conditions of Contract for Construction Works 2015. The 
Corresponding clause in the latter document pertaining to the reference in the COLTO Standard 
Specifications is listed in the table below. 
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PS.4.1.1.2 Amendments to the Standard Specifications 

 
There are no amendments to the Standard Specifications as issued by the Committee of 
Land Transport Officials (COLTO). 

PS.4.1.1.3 Project Specifications Relating to Standard Specifications 
 

This part of the project specifications deals with matters relating to the standard specifications. 

Where reference is made in the standard specifications to the project specifications this part shall 

also contain the relevant information e.g. the requirements where a choice materials or Construction 

methods are provided for the standard specifications. 

 
In certain clauses the standard specifications allow a choice to be specified in the project 

Specifications between alternative materials or methods of construction and for additional 

Requirements to be specified to suit a particular contract. Details of such alternatives or additional 

Requirements applicable to this contract are contained in this part of the project specifications. 

 
It also contains some additional specifications and amendments of the standard specifications 

required for this particular contract. 

 
The number of each clause and each payment item in this part of the project specifications Consists 

of the prefix B followed by a number corresponding to the number of the relevant clause or payment 

item in the standard specifications. The number of a new clause or a New payment item, which does 

not form part of a clause or a payment item in the standard Specifications and is included here, is 

also prefixed by B followed by a new number. The new numbers follow on the last clause or item 

number used in the relevant section of the standard specifications. 

Clauses and pay items referring to labour intensive methods are prefixed by L in the project 
specifications. 

Clauses and pay items referring to emerging contractors are prefixed by E in the project 
specifications. 
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MATTERS RELATING TO THE STANDARD SPECIFICATIONS 
 

SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 

 
SECTION 1300: CONTRACTOR’S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 

 
SECTION 1400: HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE 
PERSONNEL 

SECTION 1500: ACCOMODATION OF TRAFFICC. 

SECTION:1600: OVERHAUL 

 
SECTION 1700: CLEARING AND GRUBBING 

SECTION 1800: DAYWORK SCHEDULE 

SECTION 2100: DRAINS 

SECTION 2200: PREFEBRICATED CULVERTS 

SECTION2300: CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND 
DOWNPIPES AND CONCRETE LININGS FOR OPEN DRAINS 

 
SECTION 3100: BORROW MATERIALS 

SECTION 3300: MASS EARTHWORKS 

 
SECTION 3500: STABILIZATION 

SECTION 5100: PITCHING STONEWORK 

 
SECTION 8100: TESTING MATERIALS AND WORKMANSHIP 
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SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 
 

B1202 SERVICES 
 

Add the following to the fifth paragraph: 

“Provision is made in the bill of quantities for payment for searching and exposing of known or unknown 
services as well as the relocation and/or protection of existing services. Any moving of existing services which 
may be required within the proclaimed road reserve will be undertaken by the relevant service authorities or 
by a selected subcontractor if so ordered by the engineer.” 

 
B1204 PROGRAMME OF WORK 

 
a) General requirements 

 
“The bar-chart programme to be provided by the contractor shall show the various activities in such detail as 
may be required by the engineer. Progress in terms of the programme shall be updated monthly by the 
contractor in accordance with the progress made by the contractor. 

 
In compiling the programme of work, the contractor shall indicate and make due allowance for the following, 
as specified elsewhere in the contractor documents: 

 

 The requirements regarding the accommodation of traffic and areas that may be occupied at any 

time for construction purposes (as indicated on the drawings and specified in Section 1500 of the 

specifications) 

 Requirement regarding the training of labourers and Emerging Contractors (EC’s). 

 The requirements for work to be undertaken by labourers and work to be undertaken by EC’s. 

 
b) Programme of work for rehabilitation work 

 
“The engineer shall, however, undertaken acceptance control tests for the judgement of workmanship and 
quality, without accepting any obligations vested with the contractor in terms of the contract with specific 
reference to quality of materials and workmanship. Such acceptance control test done by the engineer shall 
not relieve the contractor of his obligations to maintain his own quality control system”. 

Add the following at the end of this clause: 
 

“The engineer shall, for the purpose of acceptance control on products and workmanship, assess test results 
and measurements in accordance with the provisions of section 8300 of the standard specifications. Where 
small quantities of work are involved, a lot shall mean a full day’s production for a specific item of work subject 
to acceptance control testing.” 

B1206 

“The contractor shall be responsible for the true and proper setting out of the Works and for the correctness 
of the position, levels, dimensions and alignment of all parts of the Works and for the provision of all necessary 
instruments, appliances and labour in connection therewith.” 

 
The Contractor shall take care that property beacons, trigonometrical survey beacons or setting-out beacons 
are not displaced or destroyed without the consent of the Engineer. Property beacons and trigonometrical 
survey beacons that have been displaced or destroyed shall be replaced by registered land surveyor, who 
shall certify such replacement. 

The cost replacing all beacons displaced or destroyed during the course of the Contract without the consent 
of the Engineer shall be borne by the Contractor.” 

 B1209 PAYMENT  
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c) Rates to be inclusive 

“VAT shall be excluded from the rates and provided for as lump sum in the Summary of Bill of Quantities.” 
 

d) Materials on the site 

 
“ in addition, the engineer may at his sole discretion also allow payments under “Materials on Site” in respect 
of any construction materials if stored off-site providing that: 

 
a) The site selected for this purpose is approved by the engineer 

b) Such land is physically separated from any production plant or operation 

c) Only materials for use under this contract is stockpiled on such land 

d) The contractor has provided proof of an agreement with the owner of land that the owner has no 

claim whatsoever on any materials stockpiled land 

e) Material obtained by the contractor for or o behalf of emerging subcontractors (SMME’s) shall 

remain the responsibility of the contractor after payment has been made in respect of materials 

site.” 

B1215  EXTENSION OF TIME RESULTING ABNORMAL RAINFALL 
 

Add the following after the first paragraph of this clause: 
 

“For the purposes of this contract, extension of time resulting from abnormal rainfall or other forms of inclement 
weather shall be determined according to the requirements of Method ii (critical-path method).” 

 
Method (ii) (Critical path method) 

 
“The value of”n” shall be taken as the (3) working days per calendar month. 

If normal rainy or inclement weather, resulting in delays, occurs for less than three (3) working days in any 
calendar month, the difference between the three (3) working days and the actual number of working days on 
which normal rainy or inclement weather occurred, shall be ignored and not accumulated for the duration of 
the contract period for the purposes of determining an extension of time due to normal rainy weather, nor due 
any other reason. 

 
Items of work on the critical path of the programme of work which are subject to climatic limitations, shall also 
be considered for extension of time if such items of work are delayed by e.g. cold weather, high winds or other 
inclement weather conditions. 

 
In this regard, reference shall be made to weather limitations specified for the application of various bituminous 
products. However, for months during which seal-work cannot be undertaken in terms of the specifications, 
no extension of time shall be claimed for. 

Rainfall records for the 2025 from Meteoblue 

 

MONTH AVERAGE RAINFALL 
(mm) 

RAIN DAYS 
(per month) 

JANUARY 89 16 

FEBRUARY 72 14 

MARCH 31 11 

APRIL 11 07 

MAY 05 03 

JUNE 03 02 

JULY 03 02 

AUGUST 01 02 
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SEPTEMBER 07 03 

OCTOBER 13 06 

NOVEMBER 49 12 

DECEMBER 76 16 

B1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE CONSTRUCTION 
OF NEW WORK ON TOP OF COMPLETED WORK IS COMMENCED 

“(h) No concrete kerbing or concrete drains directly adjoining the bituminous surfacing shall be 
constructed prior to the completion of the bituminous surfacing.” 

B1222 USE OF EXPLOSIVES 

 
“(h)  Where blasting operations are undertaken in close proximity of temporary deviations, the Contractor 

shall implement all such safeguarding measures as may be required and instructed  by the 
engineer.” 

B1224 THE HANDING-OVE OF THE ROAD RESERVE 

 
“The total length of the road reserve between the specified limits of construction will be handed over 
to the contractor on the commencement date. Reference shall, however, be made to the 
requirements of section 1500 of these specifications where limitations in respect of work-areas are 
specified. In the event of the non- adherence by the contractor in terms of the mentioned 
specifications, the engineer shall withdraw such sections of the road reserve as may be justified to 
ensure suitable progress of the works or safe passage of traffic.” 

B1229 SABS CEMENT SPECIFICATIONS 
 

“Where reference is made in this specification or the standard specifications to the cement 
specifications, e.g. SABS 471: Portland cement and rapid hardening Portland cement, it shall be 
replaced with the new specification: 

SABS ENV 197-1: Cement- composition, specifications and conformity criteria. 

Part 1: Common cements. 

Furthermore, where reference is made in this specification or the standard specifications to the different 
cement types, the following new names/types shall apply: 

 

Old product 
Nomenclature 

Typical new product nomenclature 

Cement type Cement strength class 

OPC CEM I 32,5 
 CEM I 32,5 R 

RHC CEM I 42,5 
 CEM I 42,5 R 

LASRC No provision made No provision made 

PC15SL CEM II/A-S 32,5 
 CEM II/A-S 32,5R 
 CEM II/A-S 42,5 

PC15FA CEM II/A-V 32,5 
 CEM II/A-V 32,5R 
 CEM II/A-W 32,5 
 CEM II/A-W 32,5R 

RH15FA CEM II/A-V 42,5 
 CEM II/A-V 42,5R 
 CEM II/A-W 42,5 
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 CEM II/A-W 42,5R 

PBFC CEM III/A 
CEM III/A 

32,5 
32,5R 

PFAC CEM II/B-V 
CEM II/B-W 

32,5 
32,5 

RH30SL CEM II/B-S 
CEM II/B-S 

32,5R 
42,5 

RH40SL CEM III/A 
CEM III/A 

32,5R 
42,5 

CEM I 32,5, CEM II A-S 32,5 CEM II/A-V 32,5, or CEM III A may used for the manufacture of reinforce 
concrete members.” 

 
“B1230: IN SERVICE TRAINING 

 
The contractor shall implement in-service training. Labourers shall be trained progressively throughout the 
duration of the contract, in the various stages of a particular type of work. 

 
a) Details of in-service training 

 

(i) The contractor shall attach to form RDP 1(E) basic details of his proposed in –service 

training programme , which details shall inter alia include the following: 

 The details of training to be provided 

 The manner in which the training is to be delivered 

 The number and details of trainers to be utilized. 

 
(ii) The in-service training programme shall be submitted with the initial works programme. 

The progress in relation to this programme will be recorded monthly and attached to 

the site meeting minutes and payment certificate. 

(iii) The contractor shall provide on site, sufficient skilled and competent trainers to train all 

labourers engaged on the contract, in the various skills required for the execution and 

completion of the works. 

(iv) All labourers shall be remunerated in respect of all time spent undergoing training. 

(v) Every worker engaged on the contract shall on the termination of his participation on 

the contract, be entitled to receive from the contractor , a certificate of service in which 

the following information shall be recorded: 

 The name of the contractor 

 The name of the employee 

 The name of the project /contract 

  The nature of work satisfactorily executed by the worker and the time spent 

thereon 

 The nature and extent of training provided to the worker 

 The dates of service. 

The cost of the above obligations shall be deemed to be covered by the sums and rates 
tendered for items B13.01 (a), (b) and (c) in the bill of quantities. The performance of 
the contractor in providing in-service training, shall be taken into consideration 
should the contractor fail to reach his CPG at the completion of the project. 

B1231 COMMUNITY LIAISON OFFICER (CLO) 
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The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after consultation with 
the local communities, the engineer and the employer. The contractor shall direct all his liaison efforts with 
the local communities through the appointed officer. 

The contractor shall, however, accept the appointed as part of his management personnel. 
 

a) Duties of the Community Liaison Officer 

 
The Community Liaison Officer’s duties will be: 

 
i. To be available on site daily between the hours of 07:00 and 11:00 and at other 

times as the need arises. His/her normal working day will extend from 07:00 in 

the morning until 16:30 in the afternoon. 

ii. To determine, in consultation with the contractor, the needs of the temporary 

labour for relevant skills training. He will be responsible for the identification of 

suitable trainees and will attend one of each of the training sessions. 

iii. To communicate daily with the contractor and the engineer to determine the 

labour requirements with regard to numbers and skill, to facilitate in labour 

disputes and to assist in their resolution. 

iv. To assist in and facilitate in the recruitment of suitable temporary labour and 

the establishment of a “labour desk.” 

v. To attend all meetings in which the community and/or labour are present or are 

required to be represented. 

vi. To assist in the identification, and screening of labourers from the community in 

accordance with the contractor’s requirements. 

vii. To inform temporary labour of their conditions of temporary employment and to 

inform temporary labourers as early as possible when their period of 

employment will be terminated. 

viii. To attend disciplinary proceedings to ensure that hearings are fair and 

reasonable. 

ix. To keep a daily written record of his interviews and community liaison. 

x. To attend monthly site meetings to report on labour and RDP matters. 

xi. All such other duties as agreed upon between all parties concerned. 

xii. To submit monthly returns regarding community liaison as illustrated In Part 

C5.1 of this document (form RDP 12(E)). 

b) Payment for the community liaison officer 

 
A special pay item is incorporated in section Prov sum of the bill of quantities relating to payment of 
the liaison officer on a prime cost sum basis. This payment shall only be made for the period for 
which the duties of the liaison officer are required and not necessarily for the full duration of the 
contract. The remuneration of the CLO shall be determined jointly by the contractor, engineer and 
employer. 

 
c) Period of employment of the community liaison officer 

 
The period of employment of the community liaison officer shall be as decided upon jointly by the 
contractor, engineer and employer. 

B1232  SUBCONTRACTORS 
 

Over and the stipulations of clause 4.4 of the General Conditions of Contract 2015, regarding 
subletting of part of the works , it is a condition of the contract that an approved subcontractor shall 
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not sublet part of his work, covered in his appointment by the main contractor, to another 
subcontractor without the consent and the engineer. Subletting shall in all cases be critically 
considered by the engineer. 

In addition to the provisions of clause 4.4 of the general conditions of contract regarding 
subcontracting of the works , it is a requirement of this contract that an approved subcontractor shall 
not further subcontract work subcontracted to him by the main contractor, to another subcontractor 
without the consent and approval of the engineer. Subcontracting shall in all cases be critically 
considered by the engineer. The engineer reserves the rights to limit the extent or the volume of 
work subcontracted by the contractor, should he be deem it necessary in terms of progress or quality 
of workmanship. 

B1233 WORKMEN’S COMPENSATION ACT 

 
All labour employed on the site shall be covered by the Workmen’s Compensation Act. The 
contractor shall pay in full, including the payment of the necessary levies, such amounts, shall 
resolve the manner in which Workmen’s Compensation will be handled. Amounts paid by the 
contractor shall not be included in the wage rates but shall be an extra payment allowed for by the 
contractor. 

 
B1234 MEASUREMENT AND PAYMENT 

 
“ITEM UNIT 

B12.01 Locating Existing Services Provisional Sum 
 

ITEM UNIT 
 

B12.02 Hand excavation to determine the positions of existing services 
 

To determine the positions of existing services cubic metre (m3) 

ITEM UNIT 
 

B12.03 Quality Control Test Ordered by the Engineer Prime Cost Sum 
 

ITEM UNIT 

B12.04 Provision for a Community Liaison Officer 

Provisional sum for the payment of the Community 
Liaison Officer Provisional Sum 

ITEM UNIT 

B12.05 Provisional sum for protection and/ relocation of service by others 

Provisional sum for the payment of the protection and/ 
Relocation of existing services by others Provision Sum 

ITEM UNIT 

B12.06 Provisional sum for payment of the contract notice board as instructed by Engineer 

 
Provisional sum for the payment of the contract notice board Provisional Sum 
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ITEM UNIT 

B12.07 Provisional sum for payment for the Engineer’s representative‘s cellular phone account 

 
Provisional sum for the payment of the Engineer’s 
Representative’s cellular phone account Provisional Sum 

ITEM UNIT 
 
 

B12.08 Provisional sum for payment of the compensation of Landowners 

 
ITEM 

Provisional sum for compensation of Landowners Provisional Sum 

UNIT 

B12.09 Cable ducts 
 

 

 
ITEM 

Supply, lay & backfill 150mm cable ducts m 

UNIT 

B12.10 Relocation of services by Contractor 
 

 
Supply, lay bed, backfill & test following reticulation 

 

 
a) uPVC Class 9, 110mm m 

b) uPVC Class 9, 75mm m 

c) HDPE Class 10, 50mm m 

d) HDPE Class 10, 32mm m 

 
ITEM UNIT 

B 12.11 Percentage for charges and profit on the provisional sums contractor’s cost and profit 

 
Percentage for charges and profit on the provisional sums Percentage (%) 

ITEM UNIT 

B12.12 Training for Targeted Labour 
 

a) Training allowance for formal training Prime Cost Sum 

b) Extra-over for administration of payment of training Percentage (%) 

Expenditure of the above item shall be made in accordance with the general conditions of contract. 

The tendered percentage is a percentage of the amount actually spent under all the provisional sums sub- 
items, which shall include full compensation for the handling costs of the contractor, and the profit.” 

SECTION 1300: CONTRACTOR’S ESTABLISHMENT ON SITE AND GENERAL OBLOGATIONS 

B1302 GENERAL REQUIREMENTS 

a) Camps, constructional plant and testing facilities 

 
“The contractor shall, at each area where work is being undertaken, provide on the daily basis at least one 
portable chemical latrine unit use by construction workers employed on the project. The latrine units shall be 
serviced daily and kept in a hygienic and orderly state to the satisfaction of the engineer. No separate payment 
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shall be made for this requirement and shall be deemed to be included in the rates tendered for the 
contractor’s time- related obligations.” 

B1303 PAYMENT 
 

ITEM UNIT 

B13.01 The contractor’s general obligations (As specified) 

 
“The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the tender sum, excluding 
VAT. 

Should the contractor be of the opinion that 15% is inadequate to cover his costs in terms of section 1300, he 
shall indicate separately with his tender where such costs have been allowed for his tender. If no such 
indication is given, the contractor shall not at any stage during the contract for any reason whatsoever claim 
additional compensation under this item.” 

ITEM UNIT 

B13.01 The contractor’s general obligations 
 

Health and Safety obligations Month 
 

 
SECTION 1400: HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE PERSONNEL 

B1402 OFFICES AND LABORATORIES 

a) General 

 
“The facilities to be provided for the engineer in terms of these specifications shall be fenced off by a two 
meter high security fence. A security gate shall be provided in the fence which shall be guarded at all times 
by an acceptable watchman provided by the contractor. 

 
The engineer’s establishment may be incorporated within the contractor’s establishment provided that 
preceding requirements are met to the satisfaction of the engineer. 

 
b) Offices 

 
“(xviii)  The engineer’s site supervisory staff shall use cellular telephone for site communication purposes. 

Provision is made in the bill of quantities for separate payment of operating costs of such cellular 
phones. 

SECTION 1500: ACCOMODATION OF TRAFFIC 

B1502 GENERAL REQUIREMENTS 

e) Access to properties 

 
“Where the alignment of the new road coincides with the alignment of the existing road, a number of accesses 
to private properties will have to be operational and maintained during the constructional period. No separate 
payment will be made for providing acceptable and safe access across the new road at all times during 
construction of the road.” 

 
(i) TRAFFIC safety officer 

 
(a) be responsible for contacting all the relevant authorities in the event of an accident 
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on the site of the Works 
 

(ii) Arrange for the removal of broken down vehicles that obstruct the normal traffic flow 

 
The contractor shall provide the traffic safety officer with all the necessary resources to carry out his duties 
as specified, inter alia, light delivery van (LDV), personnel, warning signs and revolving amber flashing lights. 
A warning sign with words “CONTRACTOR TRAFFIC CONTROL” and/or “AANNEMER 
VERKEERSBEHEER” in clearly legible letters shall be mounted on the vehicle at least 1,5m above ground 
level to be clearly visible. The vehicle shall be equipped with two revolving amber-coloured flashing lights with 
a minimum intensity of 55W, the flashing lights shall be switched on and the warning sign be displayed at all 
times when the vehicle is used on the site. 

 
No separate payment will be made for the traffic safety officer, his vehicle, personnel and equipment and the 
cost thereof shall be included in the Contractor’s cost for his establishment and general obligations (Section 
1300).” 

(j) Handing over the site 

 
The total extent of the site between the limits of construction as described in this document and indicated on 
the drawings will be handed over to the contractor at the commencement of the contract period. The engineer 
however reserves the right to adjust this arrangement should progress or safe passage of traffic warrant such 
a change. 

(k) Use of explosives in close proximity of temporary deviations 

 
The contractor shall arrange all necessary traffic control and other requirements to safeguard the traffic on 
temporary deviations during operations. 

(l) Land taken up for deviations 

Negotiations with landowners to obtain the land taken up by temporary deviations will be undertaken by the 
employer. A prime cost sum is allowed in the bill of quantities for payment of compensation to affected 
landowners. All other negotiations regarding temporary access to properties, land-use, fencing requirements 
etc. shall be dealt with by the contractor in conjunction with the engineer and be confirmed in writing and be 
kept on record by the contractor. 

“(m)   Maximum lengths of construction areas 
 

A temporary deviation, where the proposed road follows the existing route shall be constructed along the 
length of existing road. Traffic shall generally be accommodated as follows: 

 
On a two-way lane gravel deviation (Class 1) constructed partially outside or adjacent to the existing road 
reserve boundaries of road. 

 
(i) On one-way single lane gravel deviation (class 2) constructed inside the existing road reserve 

boundaries and on either side of road. In this instance special cognizance shall be taken to 

accommodate traffic to private properties. 

A maximum length of one section of approximately 5.0km or two sections of 3.0km each of deviation 
(Class 1 or 2) shall be operational at a time and no relieve of this limitations shall be considered by the 
engineer except where the programme necessitates such at the construction of bridges.” 

B1503  TEMPORARY TRAFFIC CONTROL FALICILTIES 

 
“All temporary road signs, devices, sequences, layouts and spacing shall comply with the requirements of the 
Road Traffic Act, 1996 (Act 93 of 1996), the National Road Traffic Regulations, 2000, the South African Road 
Traffic Signs Manual, the requirements of the relevant road authority and the drawings. All temporary traffic 
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control facilities shall comply with the guidelines set in set in SA Road Traffic Signs Manual, Volume 2, Chapter 
13: Roadworks signing, (SARTSM, June 1999, obtainable from the Government Pinter, Pretoria).” 

(b) Road signs and barricades 

 
“All the temporary road signs are to be mounted on posts as specified in section 5600 of the specifications. 
Provision shall be made for the supply and erection of the signs and the maintenance of the signs during the 
construction period. Provisions shall also be made for the removal of the temporary road signs on completion 
of the construction work when such signs are no longer required. 

Temporary road signs and channelization devices shall be manufactured in accordance with the latest edition 
of the South African Road Traffic Signs Manual ( June 1999) and placed as shown on the drawings and in 
Roads Signs Note 13. 

Delineators shall be manufactured from a non-metal material and shall be mounted on a base section also 
manufactured non-metal material. Single as well as back-to-back mounted delineators are required. 

 
The obligation to arrange safe passage of traffic shall always be vested with the contractor regardless what 
is indicated on the drawings of the engineer.” 

(c) Channelization device and barricades 

“Drums shall not be as channelization devices. 

TW 401 AND TW 402 delineators shall comply with the following requirements: 

 
a) It shall be manufactured from a flexible material and shall comply with SABS 1555.The blade 

portion of the delineator shall be positively affixed to a base unit which in turn shall be stable on its 

own or be stabilized by means of sandbags when used on the road. 

ii) The blade shall be retro-reflectorised, with class 1 yellow sheeting on the side facing oncoming 
traffic.. 

iii) It shall nominally be 1000mm high x 250mm wide and the bottom edge of the delineator shall not 
be more than 200mm above the road surface. 

iv) It shall be subject to the approval of the Engineer. 

The maximum spacing between centers of delineators shall be as shown on the drawings or as directed by 
the Engineer.” 

(e) Warning devices 
 

“It is requirement of this contract that all construction vehicles and plant used on the works will be 
equipped with rotating amber flashing lights and warning boards as specified in the standard 
specifications. Construction vehicles travelling outside the limits of construction areas shall however, not 
operate the warning lights. 

 
The warning lights shall have a base diameter of at least 170mm and the amber bulb cover a height of a 
least 150mm high. It shall be a requirement that the contractor also provides the engineer’s site personnel 
with warning lights for their vehicles (a maximum of two lights are required) without any payment 
applicable. 

B1517 RETRO-REFLECTIVE MATERIAL 
 

“Retro-reflective a material for temporary signs shall comply with the requirement s of SABS 1519-1 for 
weathered material. Tests shall be carried out with a field retro-reflectometer and the testing procedure 
and classification are described in CLAUSE b 8118. The value of the coefficient of Retro-Reflection shall 
be at least 60% of the values indicated in Table B8118/1.” 
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B1518 MEASUREMENT AND PAYMENT 
 

“The tendered rate shall also include for all measures necessary to safeguard traffic on temporary 
deviations during blasting operations.” 

“ITEM UNIT 

B 15.03 Temporary traffic control facilities 

 
(p) Provision of high visibility safety jackets number (No) 

 
The unit of measurement shall be the number of safety jackets supplied to the supervisory staff. 

 
The tendered rate shall include full compensation for providing and maintaining hats and the jackets 
equipped with high visibility retro-reflective and/or fluorescent panels in red, yellow and white for the 
duration of the contractor.” 

 
SECTION 1700: CLEARING AND GRUBBING 

B1702 DESCRIPTION OF WORK 

a)  Clearing 

 
“Clearing shall include the removal of material to a thickness of up to 150mm in-situ material as ordered by 
the engineer. No payment shall be made for temporary stockpiling of topsoil material in the case where this 
material is applied as topsoil after completion of road side slopes. 

Should the required depth exceed 150mm, the total volume of material removed shall either be classified as 
“temporary stockpiling of topsoil” or “unsuitable roadbed material” or “cut to spoil” whichever is applicable as 
allowed for in the standard specifications. In these cases no payment shall be made for clearing and grubbing. 

 
Clearing as described shall in all cases be undertaken in such a manner that the topsoil is preserved and not 
contaminated with other debris or rubbish. Cross-sections for the determination of earthworks quantities shall 
be after clearing (topsoil or unsuitable roadbed material) and roadbed preparation if applicable. 

 
Payment for gabion boxes and mattresses which have to be removed and the material sorted stacked shall 
be made under section 5200” 

 
B1704 MEASUREMENT AND PAYMENT 

 
ITEM UNIT 

 

Clearing and grubbing hectare (ha) 

B1705 REINSTATING OF ROADS 
 

The tendered rate shall include full compensation for ripping the existing gravel roads material, breaking down, 
watering, mixing the material including any extra material added, compacting the material, including removal 
of 5% by volume of oversize material and transporting it over a distance of 1.0km. 

ITEM UNIT 
 

B17.05  Blading and cutting mitre drain 
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Blading and mitre drain kilometer (km) 

SECTION 1800: DAYWORK SCHEDULE 

 
Note:   this is new section added to the Standard Specifications. 

B1801 SCOPE 

 
This section covers the listing of day work items for use in determining payment for work which cannot be 
quantified in specific pay item “units” in the bill of quantity or quantity or work ordered by the engineer during 
the construction period which was not foreseen at tender stage for which no applicable rate exists in the 
schedule or for work a special or different character warranting payment as decided by the engineer. 

B1802 ORDERING OF DAYWORK 

 
No day work shall be undertaken unless specific written authorization is obtained from the engineer. 

 
B1803 Measurement and Payment 

 

The engineer may order the 
following day work items: ITEM 

DESCRIPTION UNIT 

18.01 (a) Normal hours of duty of : 
(i) Unskilled 
(ii) Semi-skilled 
(iii) Skilled 
(iv) Foreman 

 
Hire of construction equipment 
(a) Excavator 3-5 ton 
(b) TL Backactor 
(c) Front end loader 
(d) Platform truck 
(e) Tip truck 
(f) Grader (CAT 140G or 

similar) 
(g) Walk behind roller (Bomag 

BW90 or similar) 
(h) Mechanical Broom 
(i) D6 Dozer 
(j) Compressor 
(k) Submersible dewatering 

pump 

 

Hour (h) 
Hour (h) 
Hour (h) 
Hour (h) 

 
 
Hour (h) 
Hour (h) 
Hour (h) 
Hour (h) 
Hour (h) 
Hour (h) 

Hour (h) 
 
Hour (h) 
Hour (h) 
Hour (h) 
Hour (h) 

The unit of measurement shall be the actual number of hours worked by labourers or foremen or an item of 
plant. 

 
The tendered rates shall include full compensation for all cost items including overheads, head- office 
expenses and profits as described in subclause 40(3) of the general conditions of contract and shall be subject 
to contract price adjustment as provided for in the contract. 

The mark-ups on day work items in accordance with the Appendix to the Tender shall not be applicable on 
day work items listed in the bill of quantities in terms of the above specifications. In the event of new day work 
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rates being requested for items not appearing in the bill of quantities, then the provisions of the contract and 
the Appendix to the Tender shall apply. 

Prior to the commencement of any work by the labourers described under B18.01, the contractor must obtain 
written consent from the engineer regarding the classification and composition of all labourers in terms of 
“unskilled” and “skilled’ labourers required for the work as ordered by the engineer.” 

SECTION 2100: DRAINS 

B2103 BANKS AND DYKES 

“Mitre banks at culvert inlets should be considered at such a skew angle that it guides the water into inlet with 
a minimum loss of velocity (energy).” 

B2104 SUBSOIL DRAINAGE 

 

(a) Materials 

(i) Pipes 

 
“Perforation for 100mm pipes shall spaced in two rows, one on each side of the vertical centre line the pipe, 
and at one third of the circumstance. The perforation for the 150mm pipes shall be spaced in four rows, two 
as described for 100mm pipes, and the other two rows at two thirds of the circumference.” 

 
(ii) Synthentic-fibre filter fabric 

 
“All filter fabric shall be a non-woven needle punched type material and must be approved by the engineer. 
Filter fabrics shall have a minimum co-efficient of permeability of 3 x 10-3m per second.” 

SECTION 2200: PREFABRICATED CULVERTS 

B2201 SCOPE 

“Section 2200, Prefabricated culverts will read, Section B2200, Constructed culverts. 
 

The attention of the contractor is drawn to the fact that information given on the plans, longitudinal sections 
or drainage schedules may have to be altered to suit actual site conditions and, therefore, the contractor shall 
only construct these culverts after the engineer has verified the information on the drawings from detail 
surveys taken on site by the contractor as directed by the engineer. 

 
Precast units shall be ordered by the contractor from actual measurements of length acquired on the site and 
not from lengths sated in the drainage schedule or from the bill of quantities. 
No precast units shall be ordered until the engineer has satisfied himself that the proposed units have been 
manufactured to the required tolerances and loading standards. The engineer must be given the opportunity 
to load test units if he considers this necessary.” 

B2203 MATERIALS 

(f) Skewed Ends 

 
Deleted the second and third paragraphs and substitute with the following: 

 
“Precast portal and rectangular culverts placed on a skew shall be supplied with cast in situ skewed ends as 
shown on the drawings. In situ skew ends are to be constructed simultaneously with the wingwalls and 
headwalls.” 

B2204 CONSTRUCTION METHODS 
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“In all cases where a soft founding material is classified as suitable for culvert bedding construction, the in 
situ material shall be ripped, moistened and compacted to 90% or 93% modified AASHTO density. 
The depth of preparation and compaction of founding material shall be as indicated on the drawings or as 
specified by the engineer. Allowance for measurement and payment for this work is made in the bill of 
quantities under this section.” 

B2205 EXCAVATION FOR CONSTRUCTION BY TRENCH METHOD 
 

“(d) Drainage of excavations 

 
The contractor shall apply suitable, effective drainage and dewatering methods for preventing the ingress of 
water into the excavation and to keep them dry. Drainage measures, with the exception of pumping, shall be 
maintained until the backfilling has been completed. Between various construction stages, pumping may be 
interrupted in consultation with the engineer. 

 
Any draining or pumping of water shall be done in a manner as will preclude the concrete or materials or any 
part thereof from being carried away. 

Allowance for measurement and payment for dewatering and keeping dry of culvert excavations is made the 
schedule in this section.” 

B2211 BACKFILLING OF PREFABRICATED CULVERTS 
 

Change the last sentence in the fourth paragraph to read “90% or 93% as shown on the drawings or as 
directed by the engineer.” 

B2212 INLET AND OUTLET STRUCTURS, CATCHPITS AND MANHOLES 
 

(b) Concrete work 

 
“The type of surface finish for in situ concrete in the culverts shall be as indicated on the drawings. Generally 
all exposed faces shall be of Class F2 formwork and faces covered by backfill shall Class F1. The top of 
parapet walls and wingwalls shall be finished to a Class U2 surface finish.” 

(h) Prefabricated inlet and outlet structures 
 

Add the following: 

“The use of precast concrete inlets and outlets as described in clause 2212(h), shall not be allowed under any 
circumstances. Cast in situ concrete wingwall type inlets and outlets shall be constructed as indicated on the 
drawing and shall be in accordance with section 6000 of the standard Specifications. Allowance for 
measurement and payment for wingwall type inlets and outlets is made in the schedule in this section.” 

B2218 MEASUREMENTS AND PAYMENT 
 

“The tendered rate shall be full compensation for the cutting, by means of mechanical saw (angle grinder) 
and finishing off of the pipes for the specific angle of skew at which the pipes must be laid. The tendered rate 
for concrete pipe culverts shall include the additional cost of units that are half the standard length. The 
standard length of a concrete pipe is 2.44m” 

SECTION 2300: CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND DOWNPIPES 
AND CONCRETE LININGS FOR OPEN DRAINS 

 
B2301 SCOPE 

 
“The position and length of the following types of concrete kerbs and channels are indicated on the standard 
drawings. 
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Type B : Precast concrete kerbing, semi-mountable (SABS 927-1969) 

Type C : In situ concrete kerbing at intersections 

Edge beam : In situ concrete kerbing at farm access and bus stops 

B2304 CONSTRUCTION 

 
(c) Slip form kerbing 

 
“Slip-form kerbing shall under no circumstance be allowed.” 

 
(e) Cast in situ kerbs and channels 

“Forming and templates used to form joints between alternate sections shall be of steel plate of which the 
thickness shall not be less than 5mm.” 

 
(i) Construction sequence 

 
Replace paragraphs (i), (ii) and (iii) with the following: 

 
“In all cases where kerbing and/or channel in adjoin the bituminous surface of the road, the kerbing and/or 
channeling may only be constructed after the bituminous surface has been completed. 

Before commencing with the kerbing and/or channeling, the surfacing and the base, shall be accurately cut 
to line with a mechanical saw to a minimum depth of 75mm. After excavation the concrete shall then be cast 
against the cut surface without formwork. All material outside damaging the edge before commencing with 
the casting of the concrete. No payment shall be made for repair work as instructed by the engineer to damage 
caused by the cutting/excavating process of surfacing and base layers. Any concrete split onto the surfacing 
shall immediately be removed and cleaned. Where so required by the engineer, the contractor shall, without 
any additional compensation, paint emulsion over the stained surface. 

 
(K) Formwork and finish 

“Formwork and finish of concrete kerbs shall comply with the requirements of section 6200. All visible edges 
on the sides or at joints of cast in situ concrete kerbs or channels shall be rounded with a rounding tool.” 

 

 
SECTION 3100: BORROW MATERIALS 

 
B3102 NEGOTIATIONS WITH OWNERS AND AUTHORITIES 

 
“Arrangements regarding to access to borrow pits and the alignment of haul roads shall be made between 
the contractor and the owners of the land on which borrow pits are situated. The engineer’s representative on 
site shall be present at all such negotiations, which shall be confirmed in writing by the contractor. All costs 
involved with such negotiations as well as the requirements contained in clause3102 and clause1225 of the 
specifications shall be borne entirely by the contractor and will be deemed to have included in his rates for 
borrow materials.” 

 
“The contractor shall also adhere to all statutory requirements including applying for and completing 
Environmental Programme Management documents (EMP) for the department of Mines and Energy. All costs 
for application and completion of EMP shall be borne by the contractor and will be deemed to have been 
included in his rates for borrow materials”. 

B3103 OBTAINING BORROW MATERIALS 
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(a) General 

 

“The expropriation and compensation for land from which borrow materials is obtained shall be negotiated 
and paid for by the employer.” 

(b) Use of borrow materials 

Add the following to the second paragraph of this subclause: 
“Compensation to owners and arrangements with owners for taking material from alternative borrow pits 
proposed by the contractor shall be the contractor’s responsibility and entirely at his own expenses.” 

B3104 OPENING AND WORKING BORROW PITS AND HAUL ROADS 
 

(c) Excess overburden 

 

“All excess overburden removed at borrow pits shall be replaced over the entire area of the borrow pit after 
initial shaping has been undertaken in an even layer. Payment for this requirement shall be deemed to be 
included in pay item 31.01 

 
f) Protecting borrow pits 

 
“It is requirement of the contract that, where-ever required by the landowner, borrow pits shall be provided 
with temporary fencing around the perimeters of the borrow areas. The temporary fencing shall be erected 
prior to entering the land for borrowing purposes and discarded as decided upon by the contractor. Payment 
for temporary fencing around borrow pits shall made in accordance with stipulations of section 5500 in these 
specifications.” 

“h) Haul roads 

 
Haul roads to designated borrow pits along the road shall be constructed along alignments as instructed by 
the engineer and shall be maintained at the contractor’s own cost to the satisfaction of the engineer.” 

B3105 FINISHING –OFF BORROW AREAS AND HAUL ROADS 
 

“Should the employer, engineer or any other authority approved by the engineer, require a higher standard of 
shaping and finishing off of borrow pits than specified in the standard specifications, measurement and 
pavement for such extra work shall be made using day work items. 

 
The above notwithstanding, the finishing –off borrow pits and haul roads must be to a minimum requirement 
acceptable to the Department of Minerals and Energy. The payment to achieve the minimum standard shall 
be deemed included in the pay items for borrow materials.” 

SECTION 3300: MASS EARTHWORKS 

B3305 TREATING THE ROADBED 

(a) Removing unsuitable material 

 
“For the purpose of this contract, excavation and removal of in-situ clayey material over areas where the road 
is in a fill condition shall be classified as removal of unsuitable material, irrespective of the stability or moisture 
condition of the in-situ material.” 

 
(b) Preparing and compacting the roadbed 

 
Delete the last sentence of the first paragraph “if necessary, roadbed 150mm in depth of compaction” and 
replace as follows: 
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“Where demarcated by the engineer, prior to the roadbed being scarified, the excess in situ material forming 
part of the present roadway, and within the limits of the roadbed, and in close proximity of the layer works, but 
falling within the limits of the layers works, shall be bladed to controlled level in order to achieve the required 
the level and necessary depth of compaction.” 

B3307 FILLS 
 

(c) Constructing a pioneer layer 

 
“For the purpose of this contract, pioneer layers shall be completed by means of eight-pass roller compaction 
using vibratory rollers as specified in subclause 3304(b) of the standard specifications.” 

 
(d) Benching 

 
“Benching of and pavement layer material is required to be undertaken into the existing fill embankments and 
pavement layers. No additional payment shall be made over and above the normal pay items applicable to 
earthworks and pavement layers where benching required for widening of the existing road formation. 
Benching required for widening of the existing road formation. Benching shall be undertaken as shown on the 
drawings. 

 
It is requirement that benching shall always be started at the bottom of the existing progressing to the top of 
the formation. The dimensions and details of benching are shown on the drawing.” 

 
SECTION 3400: PAVEMENT LAYERS OF GRAVEL MATERIAL 

B3202 MATERIALS 

(a) General 

 
“Material requirements for gravel pavement layers are in accordance with TRH4 and shall be indicated on the 
drawings.” 
B3405 CONSTRUCTION TOLERANCES 

 
(F) Surface regularity 

“Where transverse construction joints in base layers are made between newly and previously 
constructed sections, the contractor shall exercise level control at such joints by installing level poles 
at 5m intervals on side of the joint of the layer covering at least a 30m length into the newly constructed 
section.” 

 
B3406 QUALITY OF MATERIALS AND WORKMANSHIP 

 
“Test results and measurements shall be assessed by the engineer according to the provisions of 
Section 8300 of the standard specifications.” 

SECTION 3500: STABILISATION 

B3503 CHEMICAL STABILISATION 

1. Preparing the layer 

 
Breaking- down and removal of oversize material and addition of make to required thickness shall be 
completed before stabilizing agent shall be added.” 

(h) Curing the stabilized work 
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“it is the intention of this contract that curing of chemically stabilized layers shall be undertaken in accordance 
to protection method (ii) as specified. Any other method of curing shall only be allowed in special; 
circumstances as decided upon by the engineer, but no additional payment whatsoever over that allowed for 
in item 35.05 will be made.” 

 
(i) Construction limitations 

 
I table 3503/1, replace “8 hours” with “6 hours.” 

B3506 TOLERANCES 
 

2. Uniformity of mix (chemical stabilisation) 

 
“All pavement layers, especially layers which are to be chemically stabilized, shall , apart from the application 
of other mixing equipment, include at least two motor grader blade mixing operations to the full depth of the 
layer. 

 
The in-place mixing of chemical stabilizing agents with agents with gravel materials shall be executed in such 
a manner that the coefficient of variation in the uniformity of the mix shall not exceed 30% when the stabilized 
layer is subjected to the chemical titration test, TMH1 method A15d. For plant-mixed stabilized materials the 
coefficient of variation shall not exceed 20%. 

The coefficient of variation, Cv, is calculated by the formula: 

Cv= Sn x 100 where, 
Xn 

 

Sn= standard deviation of n determinations of stabilizing agent content 

Xn= mean percentage of n determinations of agent content with n = 4 minimum.” 

 
B3509 QUALITY OF MATERIALS AND WORKMANSHIP 

 
“The preparation of chemically stabilized material for the determination of the modified AASHTO density of 
the material shall executed in accordance with TMH1 test method A 16 T and compaction thereof accordance 
with TMH1 test method A7.” 

 

SECTION 5100    PITCHING, STONEWORK AND PROTECTION AGAINST EROSION 

 
CONTENTS 

 
5101 SCOPE 
5102 MATERIALS 
5103 STONE PITCHING 
5104 RIPRAP 
5105 STONE MASONRY WALLS 
5106 SEGMENTAL BLOCK PAVING 
5107 CAST IN SITU CONCRETE PITCHING 
5108 MEASUREMENT AND PAYMENT 
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5101 SCOPE 
 
 

This section covers the furnishing of materials and the construction of a protective covering in stone 
pitching, cast in situ concrete pitching, bricks or prefabricated concrete blocks on exposed surfaces 
such as earth slopes, drains and stream beds, as well as heavier protective layers in the form of riprap 
and the construction of stone masonry for walls, all as shown on the drawings or ordered by the 
engineer. 

 
5102 MATERIALS 

 
(a) Stone 

 
(i) Stone for pitching shall be sound, tough and durable, without any stones less than 200 mm 

in minimum dimension, except that smaller pieces or spalls may be used for filling spaces 
between the larger stones. The shapes of the rocks or stones shall be so as to form a 
stable protective layer of the required thickness. Rounded boulders shall not be used on 
slopes steeper than 2:1 unless grouted. 

 
All stone intended for use on a particular pitching job shall be subject to the prior approval 
of the engineer. 

(ii) Stone for riprap shall be hard field or quarry stone not susceptible to disintegration or 
excessive weathering on exposure to the atmosphere or water. It shall be free from soft 
material such as sand, clay, shale or organic material and shall not contain an excessive 
quantity elongated stones. 

 
The required size of the stone will depend on the "critical mass" specified. At least 50% by 
mass of the material comprising the riprap shall consist of stones with a mass heavier than 
the critical mass, and not more than 10% by mass of the material shall consist of stones 
with a mass of less than 10% of the critical mass or more than 5 times the critical mass. 

(b) Cement 
 

Cement shall be ordinary Portland cement which complies with the requirements of SABS 471. 
(c) Sand 

 
(i) Sand for concrete 

Sand for concrete, cement slurry and cement mortar shall comply with the requirements of 
SABS 1083. 

 
(ii) Sand for bedding 

 
Sand for bedding used for paving blocks shall not contain any deleterious impurities and 
shall comply with the following grading requirements: 

Sieve size (mm) % passing through 

 
9,52 100 
4,75 95 - 100 
2,36 80 - 100 
1,18 50 - 85 
0,600 25 - 60 
0,300 30 - 10 

0,150 5 - 15 
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0,075 50 - 10 

(iii) Sand for joints 
 

Sand used for being brushed into the joints between pavement blocks shall all pass through 
a 1,18 mm sieve, and between 10 and 15 per cent of it shall pass through an 0,075 mm 
sieve. 

(d) Paving blocks 

 
Paving blocks shall comply with the requirements of SABS 1058 for class 25 paving blocks 
where paving blocks are made from concrete, and bricks used as paving blocks shall be 
facebrick units which shall comply with the requirements of SABS 227. Engineering units may 
also be used instead of facebrick units. 

 
The surface texture and colour of all units shall be uniform. 

 
Paving blocks for sidewalks shall be square prefabricated concrete blocks, 450 mm x 450 mm 
x 50 mm in size and fabricated from class 30 concrete. As to appearance, the blocks shall 
comply with the requirements of clause 3.3 of SABS 927. The upper surface shall have an 
approved pattern to provide proper skid resistance. 

Concrete grass blocks shall consist of concrete slabs of the dimensions shown on the drawings, 
with openings through the slab totalling at least 20% of the surface area. 

(e) Concrete 
 

Concrete work shall be carried out in accordance with the provisions of sections 6200, 6300 
and 6400. 

(f) Wire 
 

Wire for pitching kept in position by wires shall consist of 4,0 mm diameter galvanised wire 
which complies with the requirements of SABS 675. 

(g) Permeable material for filter layer 
 

Permeable material for filter layers shall comply with the requirements specified for permeable 
material for subsoil drains in subsubclause 2104(a)(ii). 

(h) Synthetic-fibre filter fabric 
 

Synthetic-fibre filter fabric shall be of the grade and type specified in the schedule of quantities 
or project specifications, and shall comply with the requirements of subsubclause 2104(a)(iii). 

5103 STONE PITCHING 
 

(a) Plain stone pitching 
 

The area shall be prepared by the excavating, shaping and trimming necessary for pitching, 
and by thoroughly compacting the area by hand-ramming to prevent subsequent settlement. A 
trench shall be excavated as directed by the engineer along the toe of any slopes to be pitched 
or along the unprotected edge of the pitching in the beds of streams. Two pitching methods 
follow, and the method to be adopted shall be decided on by the engineer. 

Method 1 
 

Commencing at the bottom of the trench, the stone shall be laid and firmly bedded into the slope 
and against adjoining stones. The stones shall be laid with their longitudinal axes at right angles 
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to the slope and with staggered joints. The stones shall be well rammed into the bank or surface 
to be protected and the spaces between the larger stones shall be filled with spalls of approved 
pitching stone securely rammed into place. 

Placing of rock by dumping shall not be allowed. 

Method 2 

 
The technique and requirements laid down in method 1 shall also apply to method 2, except in 
the following aspects: 

 
(i) No small stones or spalls shall be used to fill in spaces between larger stones. 

(ii) Simultaneously with the placing of stones, topsoil shall be introduced between individual 
stones, and sufficiently rammed so as to provide a firm bonded structure. The topsoil shall 
be provided to the full depth of the stone pitching at any point. 

 
(iii) Rooted grass or tufts of grass shall then be planted in the topsoil between stones, and 

watered immediately and copiously and thereafter at regular intervals until grass has been 
established. 

Whichever of the above two methods is adopted, the finished surface of the pitching shall 
present an even, tight and neat appearance with no stones varying by more than 25 mm 
from the specified surface grades or lines. The thickness of the pitching, measured at right 
angles to the surface, shall not be less than 200 mm. 

(b) Grouted stone pitching 

 
The work shall be done in accordance with all the requirements specified for plain pitching in 
subclause 5103(a) above, except that the stones shall be thoroughly cleaned of adhering dirt 
or clay, moistened and embedded in freshly laid cement mortar composed of one part of cement 
to every six parts of sand. Any spaces between the stones shall be filled with cement grout of 
the same composition as the mortar. The mortar and grout shall be placed in a continuous 
operation for any day's run at any one location. The grout shall be worked into the pitching so 
as to ensure that all spaces or voids between the stones will be completely filled with grout to 
the full depth of the stone pitching. Grout spilt onto exposed surfaces of the stones shall be 
removed while still soft, and the joints between stones shall be neatly finished. 

 
The grouted pitching shall be cured with wet sacking or other approved wet cover for a period 
of not less than four days after grouting, and shall not be subjected to loading until adequate 
strength has been developed. Where required, weep holes shall be formed in the pitching. 

(c) Grouted stone pitching on a concrete bed 
 

The area to be pitched shall be prepared as described in subclause 5103(a) and a concrete 
bed (class 15 concrete) with a thickness of at least 75 mm shall then be placed. The stone 
pitching shall be of stones with a minimum dimension of 200 mm, which shall be laid while the 
concrete is still fresh. Openings between stones shall be filled with cement grout as described 
in subclause 5103(b), and care shall be taken not to spill the grout onto the finally exposed 
surfaces of the stones. Grout spilt onto the exposed surfaces of the stones shall be removed 
while still soft, and the joints between stones shall be neatly finished. 

Curing shall be done as described for grouted stone pitching in subclause 5103(b). 
 

The completed pitching shall have an even compacted appearance, and nowhere may the 
surface deviate by more than 25 mm from the specified lines and grades. 

SECTION 5600: ROAD SIGNS 
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B5601 SCOPE 

 
“This section also covers the supply and erection of permanent danger plates at culverts and bridges 
at the locations indicated on the drawings or as directed by the engineer.” 

B5602 MATERIALS 

 
(f) Retro – reflective material 

 
In the first sentence, replace “SABS 1519” with “SABS 1519-1” and delete “and the adhesion 
requirements of CKS 191.” 

 
“When measured with a field retro-reflectometer in accordance with section B8118, the 
coefficient of retro-reflection of a retro-reflective material shall not less than the appropriate value 
given in Table B8118/1 

(k) Black vinyl 
 

In the second sentence, replace ‘SABS 1519” with “SABS 1519-1” and delete the rest of the 
sentence. 

(m) Temporary covers for road signs 
 

When required, existing road signs shall be fully or partially covered with burlap or other 
approved material to obscure destinations that are temporarily inapplicable or irrelevant. 

The covers shall be neatly applied and firmly fixed in position on the rear side of the sign so 
That they will be able to withstand strong gusts of wind or eddies caused by passing traffic.” 

B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS 
 

(a) Road signboards 

 
“The contractor shall make every effort to ensure that signboards are correct in all respect and before 
dispatching the boards from the manufacturer’s factory shall provide the Engineer with a 100mm x 150mm 
colour photograph of each sign face approval of the correctness of the legend. Such approval will not imply 
final acceptance of the board. 

B5606 ERECTING ROAD SIGNS 
 

(c) Erection 
 

“After erection the signboard shall be thoroughly cleaned with a cleaning agent approved by 
the retro-reflective materials manufacturer. 

All vegetation obstruction the new or replaced sign board shall be removed and disposed of 
as instructed by the Engineer.” 

 
If the contractor is in any doubt as to the corrections of the sign detail, the sign designer shall 
be contacted for verification.” 

(i) Steel plate road sign boards 
 

“Steel plate used to manufacture guidance signs shall be pre-punched by means of 
an automated process with 5 mm holes in a rectangular grid pattern not exceeding 
150 mm c/c.” 
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(ii) Steel profile road signboards 

“Where the letter or legends cross the horizontal joints of the sign panels, the letter 
shall be cut on the joint and both ends folded around the radius. 

 
Retro-reflective material to adjoining Chromadek panels on a sign shall be practical 
visual match of the specified colour.” 

B5604 ROAD SIGN FACES AND PAINTING 
 

“(e) Application of retro-reflective material 
 

All sign faces shall be faced with diamond grade retro-reflective material. Painted front sign faces shall not 
be used. 
Where applied to Chromadek sections, retro-reflective material shall be applied as specified for aluminum 
section in Clause 5603(d) of the Standard Specification, and of Clause B5603(a)(ii) of this project 
Specification.” 

B5605 STORAGE AND HANDLING 

 
“The following shall not be allowed on the sign face: 

 
Drilling of holes, except for the fastening of overlays 
Application of any form of adhesive 
Cleaning with any chemicals that are not specifically approved by the manufacturer of the retro-reflective 
material 
Covering the sign face with an impermeable material that does not allow free circulation of air.” 

SECTION 5700: ROAD MARKINGS 

B5702  MATERIALS 

(a) Paint 
 

(ii) Retro-reflective road marking paint 

 
“When measured in accordance with SABS Method 1261-1998 within a period of two weeks 
after application, the coefficient of retro-reflected luminance, RL, shall be at least 150 mcd/m2.lx 
for white markings and 100 mcd/m2.lx for yellow markings. 

 
Retro-reflective road-marking paint shall be used to paint road markings during the contract 
period and to re-paint all road markings at the end of the maintenance period.” 

“(v) Other road marking materials 
 

The contractor may use other road markings materials which would ensure more durable 
markings and which would meet the specified performance criteria. 

 
Such materials shall comply with a standard set by a recognized national standard institution. 
Information on such materials and the standards to which they comply shall be submitted to 
the engineer for approval prior to the materials being used. 

B5705 SURFACE PREPARATION 
 

“The onus is on the contractor to ensure that the surfaces on which the road markings are to 
be applied are sufficiently clean, dry and non-flaky to ensure that the quality of the road 
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markings will not be adversely affected. The contractor is also responsible for protecting road 
studs from being painted over.” 

B5707 APPLYING THE PAINT 

 
“The contractor’s establishment on site and general obligation shall be deemed to fully include the 
establishment of the road-marking team, irrespective of the number of times the road-marking team is required 
to be onsite or is required to move within the site. 

SECTION 7300: CONCRETE BLOCK PAVING FOR ROADS 

B42502 MATERIALS 

Bedding sand 

 
Bedding sand for concrete block paving shall not contain any deleterious impurities. 
Bedding sand shall comply with the following grading requirements: 

 
Sieve size (mm) % passing through 

 
9,52 100 
4,75 95 – 100 
2,36 80 – 100 
1,18 50 – 85 
0,600 25 – 60 
0,300 10 – 30 
0,150 5 – 15 
0,075 0 – 10 

 
Bedding sand shall not contain any clay or slit material. 

(b) Jointing sand 

 
100% of the sand used to fill the joints between the concrete blocks shall pass through a 1,18 mm sieve and 
between 10% and 15% of it shall pass through a 0,075 mm sieve. 

(c) Concrete paving blocks 
 

Concrete paving blocks shall comply with the requirements of SABS 1058. The block shall be of the class, 
type and thickness specified in the project specifications, on the drawings, or in the schedule of quantities. 
The surface texture and colour of all blocks shall be uniform. The blocks shall comply with the Portland 
Cement Institute’s abrasion test. 

(d) Concrete 
 

Concrete in situ concrete edge beams or intermediate beams shall be constructed in accordance with the 
provisions of section 6200, 6300 and 6400. Prefabricated kerbing and channelling shall comply with the 
requirements of section 2300. 

(e) Herbicide and ant poison 
 

The herbicide and ant poison shall be environmentally friendly and shall be subject to the engineer’s approval. 

01 CONSTRUCTION 
 

(a) Underlying pavement layers 
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The underlying pavement layers shall be constructed and prepared in accordance with the requirements for 
the relevant pavement layers in series 3000 of the standard specifications, the project specifications and the 
drawings. Where specified or required by the engineer the prepared surface shall be treated with approved 
herbicide and ant poison before the layer of sand for bedding is placed. 

(b) Bedding sand 
 

A layer of bedding sand shall be placed on top of the prepared surface of the underlying pavement layer. It 
shall be accurately levelled to an uncompacted thickness of 25 mm (± 5 mm) or as specified so that the 
concrete paving blocks will have the correct level after compaction. The bedding sand shall be placed 
immediately before the concrete paving blocks are laid and shall not be compared before the blocks have 
been laid. 

(c) Concrete paving blocks 
 

The blocks shall be laid in the pattern shown on the drawings or as directed by the engineer. Unbroken blocks 
shall be laid first and the filler pieces afterwards. Filler pieces shall be neatly sawn or hewn to fit exactly into 
the space to be filled. Any space, of which the size is less than 25% of the size of an unbroken block, shall 
be filled with 35 MPa concrete. The size of the joints between blocks shall be between 2 mm and 4 mm, and 
the top faces the blocks shall be flushed. 

 
After the paving blocks have been laid, the pavement shall be compacted by two passes of a suitable 
vibrating-plate compactor operating at a frequency of 65 Hz to 100 Hz and low amplitude. Its plate surface 
shall be 0,2 m2 to 0,4 m2 and it shall develop a centrifugal force of 7 kN to 16 kN. 

After compaction of the pavement as described above, jointing sand shall be spread and brushed into the 
joints until the joints have been properly filled. Any surplus sand shall then be broomed off the pavement shall 
then be subjected to two further passes by the plate vibrator. 

(d) Edge beams and intermediate beams 

 
Cast in situ or prefabricated concrete edge beams or intermediate beams shall be constructed on the 
underlying pavement layer in accordance with the details shown on the drawings. No paving blocks shall be 
laid before the edge and intermediate beams have developed sufficient strength to withstand the construction 
forces. 

(e) Construction tolerances 
 

The completed concrete block paving shall comply with the following construction tolerances: 
 

(i) Line of pattern 

Maximum deviation from any 3 m straight line 10 mm 
 

Maximum deviation from any 20 m straight line 20 mm 
 

(ii) Vertical deviation from a 3 m straight –edge 

At the edge beams + 3 mm 

Elsewhere ± 10 mm 

 
(iii) Maximum difference in the surface levels of 

Adjacent unit 5 mm 

 
02 MEASUREMENT AND PAYMENT 
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Item 
Unit 

 
01 Concrete block paving 

 
(class, type and thickness indicated) ............................... square metre (m2) 

The unit of measurement shall be the square metre of completed concrete block paving. The quantity shall 
be calculated from the dimensions shown on the drawings or authorised by the engineer. 

 
The tendered rate shall include full compensation for furnishing all materials, constructing the sand bedding, 
laying and compacting the concrete pavement blocks, filling the joints with jointing sand, and for all other work 
necessary to complete the concrete block paving as specified. 

Item 
Unit 

 
02 Cast in situ concrete edge and intermediate 
beams........................................................................... .... cubic metre (m3) 

 
The unit of measurement shall be the cubic metre of concrete in edge and intermediate beams. The quantity 
shall be calculated from the dimensions shown on the drawings or authorised by the engineer. 

 
The tendered rate shall include full compensation for furnishing all materials, and constructing the edge and 
intermediate beams complete as specified, including all excavation and backfilling in all classes of material. 

Item Unit 
 

03 Provision of approved herbicide and ant poison: 
 

(a) Provision of materials .................................................. prime cost sum 
 

(b) Contractor’s charges and profit added to the 
prime cost sum ........................................................... per cent (%) 

Payment under the prime cost sum for providing ant poison and herbicide and the contractor’s costs and profit 
in this respect shall be made in accordance with the provisions of the general conditions of contract, but, in 
addition, the contractor’s tendered rate for costs and profit shall include all compensation for applying the 
chemicals as specified. 

 
PS 4.2 Particular Generic Specifications 

PS 4.3 Plant and Materials 

The Contractor shall avail the following plant and equipment on the site as and when required, together with 

operating personnel: 

 
a) Road traffic signs, materials for barricading and lighting and all other items necessary for 

ensuring public safety and convenience. The Contractor shall furnish all labour required for the 

erection, maintenance and removal of these items and materials; 

 
b) Mechanical and power tools, when ordered to do so by the Engineer; 

 
c) Hand tools and equipment such as shovels, picks, etc, which may, in the opinion of the 

Engineer, be required for the execution of the works; 
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d) Forms for the casting of cast-in-situ concrete. The Contractor shall supply all labour required 

for the erection, stripping and cleaning of forms; and 

 
e) Any other plant and equipment necessary for the execution of the Works 

Unless otherwise indicated in the contract documents, the Contractor shall provide all such plant and 

equipment complete with operating personnel, fuel and power as required. If the Contractor fails, in the 

opinion of the Engineer due to his own negligence, to enable the plant or equipment to be efficiently or fully 

utilised, the costs of under-utilisation of plant or equipment shall be borne by the Contractor to the extent 

determined by the Engineer. 

 
PS 4.3.1 Transportation of labourers 

 

The labour employed on this contract shall be local labour, hence there should be no need for transportation 

of labourers to site. 

 
PS 4.3.2 Training 

 
The Contractor shall undertake the training of the labourers. The training shall be a day long and shall cover 

the key features of bedding preparation, pipelaying/plumbing blanket material installation. In addition, the 

course shall cover the health and safety issues to be observed by all labourers for the duration of the project. 

At the end of the project the Contractor shall issue certificates to all deserving labourers. 

 
Health and hygiene awareness is a prerequisite and should be conducted to the benefit of all beneficiaries. 

 
PS 4.4 Construction Equipment 

 
PS 4.4.1 Plant and Equipment for Construction 

 
The Contractor shall ensure that adequate plant and equipment is available for the entire duration of the 

construction operation. 

 
The Tenderer shall include full details in his tender of the tools he intends to use, it’s capabilities and the age 

of the equipment, as well as written proof from the Licenser, that he is the duly appointed Licensee allowing 

him to use the said tool in the RSA and that due royalties are paid up to date. Failure by the Tenderer to give 

full details of the tool he intends to use will render his tender incomplete. 

 
PS 4.5 Existing Services 

 
The Contractor shall throughout the Contract take adequate precautions to protect all existing services from 

damage whether or not they have been pointed out to him. The Contractor shall as soon as practically 

possible inform the Engineer of any damages to services and shall not repair any such damage unless 

instructed to do so. All cables and pipes shall be considered “live” unless confirmed otherwise by the relevant 

service authority. 

 
PS 4.6 Site Establishment, Facilities Available and Required 
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The Contractor shall be obliged by Musina Local Municipality to establish a site camp in the vicinity of the 

Works. Musina Local Municipality will not provide any facilities to the Contractor. The Contractor shall make 

his own arrangements for campsite. 

 
The Contractor shall be required to establish and maintain facilities for the Engineer at the Contractors 

campsite and for the name boards to be placed at the Works. Furthermore, the Contractor shall be required 

to provide own water, communications and power supply. 

 
PS 4.7 Site Usage 

 
1) Means of access to the Site will be provided by the Employer to the extent detailed in the Tender 

Documents. 

 
2) The Tenderer shall visit the Site of the Works and shall satisfy himself as to the means of access 

and all matters affecting the Works, including the extent to which mechanical plant can be used 

for executing the Works. 

 
3) Visits to the site shall be at the sole risk of the Tenderer and the Employer shall not be liable 

for any loss or damage to persons or property as a result of or arising from the site inspection. 

 
PS 4.8 Permits and Way leaves 

 
Minimal way leaves shall be required for this project. 

 
PS 4.9 Alterations, Additions, Extensions and Modifications to Existing Work 

 
No alterations, additions, extensions and modifications to existing works under this contract. 

 

 
PS 4.10 Inspection of Adjoining Properties 

 
The contractor is to undertake an inspection and investigation of the extent to which adjoining properties are 

affected in terms of encroachment, damage to property and safety in and around the vicinity of the 

construction site. 

 
PS 4.11 Water and Electricity for construction purposes 

 
1) Tenderer shall make his own arrangements for temporary water supply. 

 
2) Arrangements for temporary services supplied by other authorities (e.g. Telkom, Eskom) shall 

be made by the Contractor with the authority concerned. 

 
PS 4.12 Accommodation and Care of Employees 

 

 Payment for the labour-intensive component of the works 

 
Payment for works identified in the Scope of Work as being labour-intensive shall only be made in accordance 

with the provisions of the Contract if the works are constructed strictly in accordance with the provisions of 
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the scope of work. Any non-payment for such works shall not relieve the Contractor in any way from his/her 

obligations either in contract or in delict. 

 

 Applicable labour laws 

The Ministerial Determination, Special Public Works Programmes, issued in terms of the Basic Conditions of 

Employment Act of 1997 by the Minister of Labour in Government Notice No R63 of 25 January 2002, as 

reproduced below, shall apply to works described in the scope of work as being labour intensive and which 

are undertaken by unskilled or semi-skilled workers. 

 
PS 4.12.1 Introduction 

 
This document contains the standard terms and conditions for workers employed in elementary occupations 

on a Special Public Works Programme (SPWP). These terms and conditions do NOT apply to persons 

employed in the supervision and management of a SPWP. 

 
PS 4.12.1.1 In this document – 

 
a) “department” means any department of the State, implementing agent or contractor; 

b) “employer” means any department, implementing agency or contractor that hires workers to work in 

elementary occupations on a SPWP; 

c) “worker” means any person working in an elementary occupation on a SPWP; 

d) “elementary occupation” means any occupation involving unskilled or semi-skilled work; 

e) “management” means any person employed by a department or implementing agency to administer 

or execute an SPWP; 

f) “task” means a fixed quantity of work; 

g) “task-based work” means work in which a worker is paid a fixed rate for performing a task; 

h) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 

i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 
PS 4.12.2 Terms of Work 

 
PS 4.12.2.1 Workers on a SPWP are employed on a temporary basis. 

 
PS 4.12.2.2 A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP. 

 
PS 4.12.2.3  Employment on a SPWP does not qualify as employment as a contributor for the purposes of 

the Unemployment Insurance Act 30 of 1966. 

 
PS 4.12.3 Normal Hours of Work 

 

PS 4.12.3.1 An employer may not set tasks or hours of work that require a worker to work – 

 
a) More than forty hours in any week 

b) On more than five days in any week; and 

c) For more than eight hours on any day. 

PS 4.12.3.2 An employer and worker may agree that a worker will work four days per week. The worker may 

then work up to ten hours per day. 
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PS 4.12.3.3  A task-rated worker may not work more than a total of 55 hours in any week to complete the 

tasks allocated (based on a 40-hour week) to that worker. 

 
PS 4.12.4 Meal Breaks 

 
PS 4.12.4.1 A worker may not work for more than five hours without taking a meal break of at least thirty 

minutes duration. 

 
PS 4.12.4.2 An employer and worker may agree on longer meal breaks. 

 
PS 4.12.4.3 A worker may not work during a meal break. However, an employer may require a worker to 

perform duties during a meal break if those duties cannot be left unattended and cannot be 

performed by another worker. An employer must take reasonable steps to ensure that a worker 

is relieved of his or her duties during the meal break. 

 
PS 4.12.4.4 A worker is not entitled to payment for the period of a meal break. However, a worker who is 

paid on the basis of time worked must be paid if the worker is required to work or to be available 

for work during the meal break. 

 
PS 4.12.5 Special Conditions for Security Guards 

 
PS 4.12.5.1 A security guard may work up to 55 hours per week and up to eleven hours per day. 

 
PS 4.12.5.2 A security guard who works more than ten hours per day must have a meal break for at least 

one hour or two breaks of at least 30 minutes each. 

 
PS 4.12.6 Daily Rest Period 

 
Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest 

period is measured from the time the worker ends work on one day until the time the worker 

starts work on the next day. 

PS 4.12.7 Weekly Rest Period 

 
Every worker must have two days off every week. A worker may only work on their day off to 

perform work which must be done without delay and cannot be performed by workers during 

their ordinary hours of work (“emergency work”). 

 
PS 4.12.8 Work on Sundays and Public Holidays 

 

PS 4.12.8.1 A worker may only work on a Sunday or Public Holiday to perform emergency or security work. 

PS 4.12.8.2 Work on Sundays is paid at double the ordinary rate of pay. 

PS 4.12.8.3 A task-rated worker who works on a Public Holiday must be paid- 

 
a) The worker’s daily task rate, if the worker works for less than four hours; 

b) Double the worker’s daily task rate, if the worker works for more than four hours. 
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PS 4.12.8.4 A time-rated worker who works on a Public Holiday must be paid – 

 
a) The worker’s daily rate of pay, if the worker works for less than four hours on the Public 

Holiday; 

b) Double the worker’s daily rate of pay, if the worker works for more than four hours on the 

Public Holiday. 

 
PS 4.12.9 Sick Leave 

 

PS 4.12.9.1 Only workers who work four or more days per week have the right to claim sick-pay in terms of 

this clause. 

 
PS 4.12.9.2 A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid 

sick leave for every full month that the worker has worked in terms of a contract. 

 
PS 4.12.9.3 A worker may accumulate a maximum of twelve days’ sick leave in a year. 

 
PS 4.12.9.4 Accumulated sick-leave may not be transferred from one contract to another contract. 

 
PS 4.12.9.5 An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 

PS 4.12.9.6 An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 

PS 4.12.9.7 An employer must pay a worker sick pay on the worker’s usual payday. 

PS 4.12.9.8 Before paying sick-pay, an employer may require a worker to produce a certificate stating that 

the worker was unable to work on account of sickness or injury if the worker is – 

 
a) Absent from work for more than two consecutive days; or 

b) Absent from work on more than two occasions in any eight-week period. 

 
PS 4.12.9.9  A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or 

a clinic staff member authorised to issue medical certificates indicating the duration and reason 

for incapacity. 

 
PS 4.12.9.10 A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for 

which the worker can claim compensation under the Compensation for Occupational Injuries 

and Diseases Act. 

 
PS 4.12.10 Maternity Leave 

 
PS 4.12.10.1 A worker may take up to four consecutive months’ unpaid maternity leave. 

 
PS 4.12.10.2 A worker is not entitled to any payment or employment-related benefits during maternity leave. 

 
PS 4.12.10.3 A worker must give her employer reasonable notice of when she will start maternity leave and 

when she will return to work. 
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PS 4.12.10.4 A worker is not required to take the full period of maternity leave. However, a worker may not 

work for four weeks before the expected date of birth of her child or for six weeks after the birth 

of her child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to 

do so. 

 
PS 4.12.10.5 A worker may begin maternity leave – 

 
a) Four weeks before the expected date of birth; or 

b) On an earlier date – 

i. If a medical practitioner, midwife or certified nurse certifies that it is necessary for 

the health of the worker or that of her unborn child; or 

ii If agreed to between employer and worker; or 

c) On a later date, if a medical practitioner, midwife or certified nurse has certified that the 

worker is able to continue to work without endangering her health. 

 
PS 4.12.10.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child 

may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

 
PS 4.12.10.7 A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-

four months employment, unless the SPWP on which she was employed has ended. 

 
PS 4.12.11 Family responsibility leave 

 
PS 4.12.11.1 Workers, who work for at least four days per week, are entitled to three days paid family 

responsibility leave each year in the following circumstances – 

 
a) When the employee’s child is born; 

b) When the employee’s child is sick; 

c) In the event of a death of 

i. The employee’s spouse or life partner; 

ii. The employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or 

sibling. 

 
PS 4.12.12 Statement of Conditions 

 
PS 4.12.12.1 An employer must give a worker a statement containing the following details at the start of 

employment – 

 
a) The employer’s name and address and the name of the SPWP; 

b) The tasks or job that the worker is to perform; and 

c) The period for which the worker is hired or, if this is not certain, the expected duration of 

the contract; 

d) The worker’s rate of pay and how this is to be calculated; 

e) The training that the worker will receive during the SPWP. 

 
PS 4.12.12.2 An employer must ensure that these terms are explained in a suitable language to any employee 

who is unable to read the statement. 
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PS 4.12.12.3 An employer must supply each worker with a copy of these conditions of employment. 

 
PS 4.12.13 Keeping Records 

 
PS 4.12.13.1 Every employer must keep a written record of at least the following – 

 
a) The worker’s name and position; 

b) In the case of a task-rated worker, the number of tasks completed by the worker; 

c) In the case of a time-rated worker, the time worked by the worker; 

d) Payments made to each worker. 

 
PS 4.12.13.2 The employer must keep this record for a period of a least three years after the completion of 

the SPWP. 

 
PS 4.12.14 Payment 

 
PS 4.12.14.1 An employer must pay all wages at least monthly into a bank account. PS 

4.12.14.2 A task-rated worker will only be paid for tasks that have been completed. 

PS 4.12.14.3 An employer must pay a task-rated worker within five weeks of the work being completed and 

the work having been approved by the manager or the contractor having submitted an invoice 

to the employer. 

 
PS 4.12.14.4 A time-rated worker will be paid at the end of each month. 

 
PS 4.12.14.5 Payment must be made in cash, by cheque or by direct deposit into a bank account designated 

by the worker. 

 
PS 4.12.14.6 Payment in cash or by cheque must take place – 

 
a) At the workplace or at a place agreed to by the worker; 

b) During the worker’s working hours or within fifteen minutes of the start or finish of work; 

c) In a sealed envelope which becomes the property of the worker. 

 
PS 4.12.14.7 An employer must give a worker the following information in writing – 

 
a) The period for which payment is made; 

b) The numbers of tasks completed or hours worked; 

c) The worker’s earnings; 

d) Any money deducted from the payment; 

e) The actual amount paid to the worker. 

 
PS 4.12.14.8 If the worker is paid in cash or by cheque, this information must be recorded on the envelope 

and the worker must acknowledge receipt of payment by signing for it. 

 
PS 4.12.14.9 If a worker’s employment is terminated, the employer must pay all monies owing to that worker 

within one month of the termination of employment. 
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PS 4.12.15 Deductions 

 
PS 4.12.15.1 An employer may not deduct money from a worker’s payment unless the deduction is required 

in terms of a law. 

 
PS 4.12.15.2 An employer must deduct and pay to the SA Revenue Services any income tax that the worker 

is required to pay. 

 
PS 4.12.15.3 An employer who deducts money from a worker’s pay for payment to another person must pay 

the money to that person within the time period and other requirements specified in the 

agreement law, court order or arbitration award concerned. 

 
PS 4.12.15.4 An employer may not require or allow a worker to – 

 
a) Repay any payment except an overpayment previously made by the employer by mistake; 

b) State that the worker received a greater amount of money than the employer actually paid 

to the worker; or 

c) Pay the employer or any other person for having been employed. 

 
PS 4.12.16  Health and Safety 

 
PS 4.12.16.1 Employers must take all reasonable steps to ensure that the working environment is healthy 

and safe. 

 
PS 4.12.16.2 A worker must – 

 
a) Work in a way that does not endanger his/her health and safety or that of any other person; 

b) Obey any health and safety instruction; 

c) Obey all health and safety rules of the SPWP; 

d) Use any personal protective equipment or clothing issued by the employer; 

e) Report any accident, near-miss incident or dangerous behaviour by another person to 

their employer or manager. 

 
PS 4.12.17.1 It is the responsibility of the employers (other than a contractor) to arrange for all persons 

employed on a SPWP to be covered in terms of the Compensation for Occupational Injuries 

and Diseases Act, 130 of 1993. 

 
PS 4.12.17.2 A worker must report any work-related injury or occupational disease to their employer or 

manager. 

 
PS 4.12.17.3 The employer must report the accident or disease to the Compensation Commissioner. 

 
PS 4.12.17.4 An employer must pay a worker who is unable to work because of an injury caused by an 

accident at work 75% of their earnings for up to three months. The employer will be refunded 

this amount by the Compensation Commissioner. This does NOT apply to injuries caused by 

accidents outside the workplace such as road accidents or accidents at home. 

 
PS 4.12.18  Termination 
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PS 4.12.18.1 The employer may terminate the employment of a worker for good cause after following a fair 

procedure. 

 
PS 4.12.18.2 A worker will not receive severance pay on termination. 

 
PS 4.12.18.3 A worker is not required to give notice to terminate employment. However, a worker who wishes 

to resign should advise the employer in advance to allow the employer to find a replacement. 

 
PS 4.12.18.4 A worker who is absent for more than three consecutive days without informing the employer 

of an intention to return to work will have terminated the contract. However, the worker may be 

re-engaged if a position becomes available for the balance of the 24-month period. 

 
PS 4.12.18.5 A worker who does not attend required training events, without good reason, will have 

terminated the contract. However, the worker may be re-engaged if a position becomes 

available for the balance of the 24-month period. 

 
PS 4.12.19 Certificate of Service 

 
PS 4.12.19.1 On termination of employment, a worker is entitled to a certificate stating – 

 
a) The worker’s full name; 

b) The name and address of the employer; 

c) The SPWP on which the worker worked; 

d) The work performed by the worker; 

e) Any training received by the worker as part of the SPWP; 

f) The period for which the worker worked on the SPWP; 

g) Any other information agreed on by the employer and worker 

 
PS.5. PROJECT SPECIFICATIONS: ADDITIONAL SPECIFICATIONS 

 
PS 5.2 Planning and Programming 

 
The Contractor shall be required to commence with execution of the Works within 14 days from the date of 

delivery of the Letter of Acceptance, realistic program of Works, cash flow projections and obliged to all 

contractual requirements. 

 
The cash flow shall include details of anticipated monthly expenditures based on the program and shall be in 

the form of a bar chart with a calendar week as the time scale. The program shall list key construction activities 

and indicate their duration, weekly production rates and their relation to other activities thereby defining a 

critical path to the Due Completion Date. The monthly expenditures shall be the net value of construction and 

shall not include contingencies and VAT. 

 
The program shall make allowance for all public holidays, builders’ holidays and rain. The Contractor shall 

table an updated copy of the approved programme at each site meeting clearly indicating the actual progress 

versus the scheduled progress. 

 
PS 5.3 Sequence of the Works 
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The work to be performed under this Contract includes the supply of all equipment, labour and plant for the 

installation of toilets. 

 
Notwithstanding any changes that the Engineer deems necessary, the sequence of the works shall be as 

follows : 

 

 Notification of the public about the works. 

 Maintaining good public relations with Musina Municipality customers and the public. 

 Site establishment 

 Traffic control and temporary signage during the construction period. 

 Excavation 

 Construction of road layers 

 Installation of paving blocks and kerbs 

 Construction of drainage system 

 Installation of road signs 

 Testing of layer works prior to commissioning. 

 Clearing up of site 

 
PS 5.4 Software application for Programming 

 
The Contractor shall table an updated copy of the approved programme at each site meeting clearly indicating 

the actual progress versus the scheduled progress. As long as the programme is clear and legible it would 

be accepted. It is recommended that MS Projects. Project Scheduler Sure Track or MS Excel be used to 

prepare a construction programme schedule. 

 
PS 5.5 Methods and Procedures 

 
The Main Contractor will be responsible for the construction methods, quality assurance, testing and 

commissioning of the road. The Engineer or his duly authorised representative will do routine inspections. 

These inspections will be done at the following stages per instructed section: 

 
1. Setting out 

2. Excavation completed 

3. Construction of the in-situ roadbed layer 

4. Construction of 150mm subbase layer 

5. Construction of 150mm stabilize base layer 

6. Laying of 80mm interlocking paving blocks 

7. Construction of drainage system 

8. Construction of stone pitching 

9. Clearing and Carting away of any boulders and excessive material 

10. Road markings 

11. Installation of signages 

All complete structures will have to be signed off individually by the following persons: 

Municipality, Engineer and Contractor. 

 
PS 5.6 Quality Plans and Control 
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The onus to produce work that conforms in quality and accuracy of detail to the requirements of the 

specifications and drawings rests with the Contractor, and the Contractor shall, at his own expense, institute 

a quality-control system and provide experienced personnel, together with all transport, instruments and 

equipment to ensure adequate supervision and positive control of the works at all times. 

 
The cost of supervision and process control will be deemed to be included in the rates tendered for the related 

items of work. 

 
On completion and submission of every part of the Works to the Engineer for examination, the Contractor 

shall furnish the Engineer with proof of quality in the form of a data pack containing measurements and levels 

to indicate compliance with the scope of work. 

 
PS 5.7 Accommodation of Traffic on Public roads 

 
The contractor shall make available on site at all times sufficient all equipment and material for watching, 

barricading, lighting and traffic signs for work on public roads and access to private properties. 

 
PS 5.8 Other Contractors on Site 

 
The Contractor shall have to sub-let a portion of the works to local SMME’s as subcontractors. The Contractor 

shall be expected to enter into a contract with the subcontractor(s) in accordance with the requirements of 

Clause 4.4 of the General Conditions of Contract. 

 
PS 5.9 Testing, Completion, Commissioning and Correction of Defects 

 
The contractor shall allow in his rates general inspections and tests and for the supply of all necessary 

equipment that may be required for these tests and/or inspections by the Engineer. The contractor shall make 

good any defects prior to commissioning of the works. 

 
PS 5.10 Recording of Weather and Abnormal Rainfall 

 
The extension of time to be allowed for due to abnormal rainfall shall be calculated by the formula: 

 
V = (Nw – Nn) + (Rw – Rn)/20 

Where 

V = Extension of time in calendar days of the calendar month under consideration 

Nw = Actual number of days during the calendar month under consideration on which a rainfall of 

10mm and more has been recorded 

Rw = Actual total rainfall in mm recorded during the calendar month under consideration 

Nn = Average number of days, derived from rainfall records, on which a rainfall of 10mm and more 

has been recorded during the relevant calendar month as per the data tabulated hereinafter 

Rn = Average total rainfall in mm for the relevant calendar month, derived from rainfall records, as 

tabulated hereinafter 

 
Where the extension of time due to abnormal rainfall has to be calculated for portion of a calendar month, 

pro rata values shall be used. 



C148 

Tender Document: 07-2026/27 Contractor for the construction of 1.9 km Tshipise Internal Streets  

 

Should V be negative for any particular month and should its absolute value exceed the corresponding value 

of Nn then V shall be taken as being equal to minus Nn. 

 
The total extension of time to be granted shall be the algebraic sum of all the monthly extensions provided 

that this total is negative then the extension of time to be granted for abnormal rainfall shall be taken as zero. 

 
The rainfall records applicable in respect of this Contract are those recorded from Meteoblueand shall be 

those used for calculating the extension of the Time for Completion on account of abnormal rainfall. The 

following values of Nn and Rn are to apply. 

 

MONTH AVERAGE RAINFALL 
(mm) 

RAIN DAYS 
(per month) 

JANUARY 89 16 

FEBRUARY 72 14 

MARCH 31 11 

APRIL 11 07 

MAY 05 03 

JUNE 03 02 

JULY 03 02 

AUGUST 01 02 

SEPTEMBER 07 03 

OCTOBER 13 06 

NOVEMBER 49 12 

DECEMBER 76 16 

 

The Contractor shall be permitted to take his own rainfall measurements on site subject to the Engineer’s 
approval, but access to the measuring gauge(s) shall be under the Engineer’s control. The Contractor is to 
provide and install all the necessary equipment for accurately measuring the rainfall as well as to provide, 
erect and maintain a security fence plus gate, padlock and keys at each measuring station, all at his own cost. 

 
PS 5.11  Format of Communications 

 
The Contractor and Employer shall follow the communication protocol through the Engineer or his duly 

authorised representatives. Communication media applicable shall be site meetings, telephone, fax, letter 

and email. 

 
PS 5.12  Key Personnel 

 

The Key role players involved or associated with the contract are listed below with references made to the 

General Conditions of Contract. 

 
The Employer (GCC, Clause 1.1.11.15) 

The Engineer (GCC, Clause 1.1.1.16) 

The Engineer’s Representative (GCC, Clause 1.1.11.17) 

The Contractor (GCC, Clause 1.1.1.9) 
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The Contractor’s Site Agent 

Responsible person in terms of the OHS Act 

 
PS 5.13 Management Meetings 

 
The Contractor shall attend site meetings with representative of the Employer and the Engineer at dates and 

times to be determined by the Employer. Such meetings will be held to evaluate the progress of the Contract 

and to discuss matters pertaining to the Contract which any of the parties represented may wish to raise but 

not matters concerning the day to day running of the Contract. 

 
PS 5.14 Forms for Contract Administration 

 

Refer to Returnable Documents Part T2 for contract related forms that should be completed. 

 
PS 5.15 Daily Records 

 
A daily diary, site instruction book, both in triplicate and safety documents are to be provided and kept by the 

Contractor on site and updated on a daily basis. All copies will be forwarded to Musina Local Municipality 

after completion of this contract. 

 
PS 5.16  Bonds and Guarantees 

 
The Contractor shall within twenty one (21) days from the date of the Letter of Acceptance provide the 

Employer with a Surety Bond in the form of a Bank Guarantee, Bank Transfer or a Guarantee from an 

approved Insurance company to the satisfaction of the Employer in the form included in the Tender 

Documents, for an amount equal to ten per cent (10%) of the Tender Sum, for the due and punctual fulfilment 

and completion of all contractor’s obligations under the Contract and no Extension of Time or any variation 

of the Contract nor the termination of the Contract by the Employer in terms of Clause 9.2 hereof shall in any 

way impair or diminish or terminate any liability to the Employer under and by virtue of such Surety Bond, 

and the cost of the Surety Bond to be so entered into shall be at the expense in all respects of the Contractor, 

the Surety Bond to be released upon issue of the Engineer’s Certificate of Completion, unless otherwise 

stated in the Appendix. 

 
PS 5.17 Payment Certificates 

 
Measurements will be done continuously between the Engineer and the Contractor on dates and time agreed 

on. Dates must be arranged by these parties. 

The progress of the following items will be recorded hereunder. 

The contractor will provide a concept with quantities to the Engineer. If any material on site is claimed, proof 

of ownership must be provided either by means of the necessary receipts or a letter from the supplier stating 

that ownership has been transferred to the contractor upon delivery. 

After the payment certificate has been approved by the Engineer, the contractor must issue a VAT invoice. 

The certificate will then be ready for handing in. 

 
Payment certificates must be completed monthly and submitted before each site meeting, to ensure that 

percentage progress can be ready for the site meeting each month. 

 
PS 5.18  Permits 
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The contractor shall fulfil all way leaves requirements/permits prior to construction. 

 
PS 6 FEATURES REQUIRING SPECIAL ATTENTION 

 
PS 6.1 Security 

 
The contractor shall be responsible for the security of his personnel, materials and construction plant on and 

around the site of the Works and for the security of his camp, and the personnel of the Employer and 

Engineer. Should the Contractor not take sufficient measures in this regard, the Employer will not process 

any payment certificates. 

 
PS 6.2 Work Outside Normal Working Hours 

 

Normal working hours shall be defined as between 07:00 and 17:30 Mondays to Fridays and also 07:00 to 

13:00 Saturdays. 

No work outside normal working hours will be allowed. Should the Contractor wish to work outside normal 

working hours written permission shall be obtained from the Engineer and all additional costs arising out of 

such work shall be entirely to the Contractor’s account. 

 
PS 6.3 Sanitary Facilities 

 
The Contractor shall provide, maintain and finally remove from site proper sanitary accommodation at each 

work front. Sanitary accommodation provided shall be properly screened and its use strictly enforced. The 

sanitary accommodation provided must be adequately ventilated, properly disinfected and kept in a very 

clean condition at all times. 

 
PS 6.4 Community Liaison and Community Relations 

In all dealings with the community and workers employed from within the community, the Contractor shall 

take due cognisance of the character, culture and circumstances of the community involved and shall at all 

times use his/her best endeavours to avoid the development of disputes and to foster a spirit of co-operation 

and harmony towards the project. 

 
The Contractor shall at all times, keep the Engineer fully informed on all matters affecting the community and 

shall at all times maintain good public relations with Musina Local Municipality customers and the public. The 

Contractor shall at all times, keep the Engineer fully informed of progress and planned interruption on all 

matters affecting the community. 

 
PS 6.5 Conditions and Procedures for Service Agencies 

 
The Contractor shall throughout the Contract take adequate precautions to protect all existing services from 

damage whether or not they have been pointed out to him. The Contractor shall as soon as practically 

possible inform the Engineer of any damages to services and shall not repair any such damage unless 

instructed to do so. 

 
All cables and pipes shall be considered “live” unless confirmed otherwise by the relevant service authority. 



C151 

Tender Document: 07-2026/27 Contractor for the construction of 1.9 km Tshipise Internal Streets  

 

PS 7 HEALTH AND SAFETY SPECIFICATION AND ENVIRONMENTAL MANAGEMENT PLAN FOR 

CONSTRUCTION WORK. 

 
PS 7.1 INTRODUCTION AND BACKGROUND 

 
Background to the Occupational Health and Safety Specification 

 
Historically, the Construction Industry has had poor health and safety record. Due to the complex and 

potential dangerous operation being undertaken, there is a risk of incidents and injuries. In many instances 

poor adherence to the Occupational Health and Safety Act (OHSA) has resulted in severe consequences for 

Health and Safety performances. MUSINA LOCAL MUNICIPALITY determined that the highest health and 

safety standards will prevail throughout the site and that there will be full commitment from all parties to 

achieving best practices recognized internationally. 

 
To achieve this goal Musina Local Municipality has prepared and published a Standard Occupational Health 

and Safety Specification for Construction (SOHSS). The SOHSS sets out guidelines and minimum levels of 

awareness and guidelines for Health and safety. Responsibility for adherence rests with Contractors and in 

particular with all employees who are encouraged to be pro-active. Musina Local Municipality is committed 

to ensuring the highest health and safety standards for all work undertaken on site. 

 

 
The SOHSS specification has been prepared to include in all Tender and Contract Documents for construction 

work.The employer’s personnel will be responsible for the auditing of the implementation of the SOHSS and 

maintaining the document control and record systems associated with the SOHSS. 

 
PS 7.2 PURPOSE OF THE HEALTH AND SAFETY SPECIFICATION 

 
The purpose of the SOHSS is to ensure contactors submitting tenders are aware of the contractual 

Occupational Health and Safety performances specification. It is also there to assist towards achieving 

compliance with OHS law in order to reduce incidents and injuries. The SOHSS will be implemented during 

the whole construction phase of the project. 

 
This will also assist in ensuring that all cost related to the compliance with OHSA, as well as this SOHSS are 

taken into consideration at Tender stage. 

 
The SOHSS is a performance specification to ensure that Musina Local Municipality as well as bodies that 

enter into formal agreement with the Musina Local Municipality , Consultants, Contractors, Sub-contractors, 

Tenants and Concessionaries achieves an acceptable level of PHS performance. 

 
No advice, approval of any document required by the SOHSS such as hazard identification and risk 

assessments action plan or any other form of communication from Musina Local Municipality shall be 

construe as an acceptance by Musina Local Municipality of any obligation that absolves the contractor from 

achieving the required level of performance and compliance with legal requirements. Further, there is no 

acceptance of liability by Musina Local Municipality may result from the contractor failing to comply with the 

SOHSS unless Musina Local Municipality issued an instruction to any requirement, i.e. the contractor 

remains responsible for achieving the required performance levels. 

Contractors as employers are fully responsible and accountable for compliance with all health 

and safety requirements. 
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PS7.2.1 REQUIREMENTS OF OCCUPATIONAL HEALTH AND SAFETY ACT REGULATIONS 

PS7.2.2 EXTRACT FROM THE PROCUREMENT POLICY 

“Where foundation slabs are set directly against the face of excavations, the volume of concrete measured 

for payment shall include the total volumes of concrete placed, allowing for up to a maximum over the neat 

lines and levels indicated on the drawings is not possible. (No formwork to the footing shall be measured 

when the concrete is cat against the face of the excavations).” Based on the risk assessment, the principal 

contractor shall develop a set of site –specific OH&S aspects of the construction. The risk assessment, 

together with the site-specific OH&S rules shall be submitted to Musina Local Municipality before 

construction on site commences. Despite the risk assessment listed in paragraph4, the principal contractor 

shall conduct a baseline risk assessment and the aforesaid listed risk assessment shall further include the 

standard working procedures and the applicable method statements based on the risk assessments 

 
All variations to the scope of work shall similarly be subjected to a risk assessment process. 

 
2.1 Review of Risk Assessment 

 
The principal contractor shall review the hazard identification, risk assessments and 

standard working procedures at each production planning and progress report meeting as 

the contract work develops and progresses and each time changes are made to the 

designs, plans and construction methods and processes. The principal contractor shall 

provide Musina Local Municipality , other contractors and all other concerned parties with 

copies of any changes, alterations or amendments as contemplated in paragraph 2.1.3 

 
2.2 Legal Requirements 

 
A principal contractor shall, as a minimum, comply with: 

 
The Occupational Health and Safety Act and Regulations (Act 85 of 1993), an up-to-date 

copy of which shall be available on site at all times. 

 
The Compensation for Occupational Injuries and Diseases Act (Act 130 of 1993), an up-

to-date copy of which shall be available on site at all times. 

 
Where work is being carried out on a “mine”, the contractor shall comply with the Mines 

Health and Safety Act and Regulations (Act 29 of 1960) and any other OH&S 

requirements that the mine may specify. An up-to-date copy of the Mines Health and 

Safety Act and Regulations shall be available on site at all times. 

2.3 Structure and Responsibilities 

 
2.3.1 Overall Supervision and responsibility for OH&S 

 
It is a requirement that the principal contractor, when he appoints contractors (Sub-

contractors) in terms of Construction Regulations 5(3), 5(5), 5(9), 5(10) and 5(12) includes 

in his agreement with such contractors the following: 

 OH&S Act (85 of 1993), Section 37(2) agreement: “Agreement with Mandatory” 
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 OH&S Act (85 of 1993), Section 16(2) appointee/s as detailed in his /her /their respective 

appointment forms. 

 

 
2.3.2 Further (Specific) Supervision Responsibilities for OH&S 

 
The contractor shall appoint designated competent employees and/or other competent 

persons as required by the Act and Regulations. Below is a generic list of identified 

appointments and may be used to select the appropriate appointments for this contract. The 

contractor shall note that it is a generic list only and is intended for use as a guideline. 

 
Ref. Section/Regulation in OHS Act 

 
Batch Plant Supervisor (Construction Regulation 6(1) 

Construction Vehicles/Mobile Plant/Machinery 

Supervisor (Construction Regulation 21) 

Drivers/Operators of Construction Vehicles /Plant (Construction Regulation 21) 

Electrical Installation and Appliances Inspector (Construction Regulation 22) 

Emergency/Security/Fire Coordinator (Construction Regulation 27) 

Excavation Supervisor (Construction Regulation 11) 

Explosive Powered Tool Supervisor (Construction Regulation 19) 

First Aiders (General Safety Regulation 3) 

Fire Equipment Inspector (Construction Regulation 27) 

Formwork and Support work Supervisor (Construction Regulation 10) 

Incident Investigator (General Admin Regulation 29) 

Ladder Inspector (General safety Regulation 13A) 

Materials Hoist Inspector (Construction Regulation 17) 

OH&S Committee (OHS ACT Section 19) 

OH&S Officer (Construction regulation 6(6) 

OH&S Representatives (OHS Act Section 17) 

Person Responsible for Machinery (General Machinery Regulation 2) 

Stacking Storage Supervisor (Construction Regulation 26) 

Structures Supervisor (Construction Regulation 9) 

 
The principal contractor shall, furthermore, provide Musina Local Municipality with an 

Organogram of all contractors that he/she has appointed or intends to appoint and keep this 

list updated and prominently displayed on site. Where necessary, or when instructed by an 

inspector of the Department of Labour, the principal contractor shall appoint a competent 

construction safety officer. 

2.3.3 Designation of OH&S Representatives (Section 17 of the OH&S Act) 

 
Where the principal contractor employs more than 20 persons (including the employees of 

other contractors (sub-contractors) he has to appoint one OH&S representatives for every 50 

employees or part thereof. General Administrative Regulation 6 requires that the appointment 

or election and subsequent designation of the OH&S representatives be conducted in 

consultation with employee representatives or employees. (Section 17 of the Act and General 

Administrative Regulation 6 & 7) OH&S representatives shall be designated 
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in writing and the designation shall include the area of responsibility of the person and term 

of the designation. 

 
2.3.4 Duties and Functions of the OH&S Representatives (Section 18 of the OH&S Act) 

 
The principal contractor shall ensure that the designated OH&S representatives conduct 

continuous monitoring and regular inspections of their respective areas of responsibility using 

a check list and report thereon to the principal contractor. OH&S representatives shall be 

included in accident or incident investigations. OH&S representatives shall attend all OH&S 

committee meetings. 

 
2.3.5 Appointment of OH&S Committee (Sections 19 and 20 of the OH&S Act) 

 
The principal contractor shall establish an OH&S committee, which shall meet as specified in 

the Regulations. 

2.4 Administrative Controls and the Occupational Health and Safety File 

 
2.4.1 The OH&S File (Construction Regulation 5 (7) 

 
As required by Construction regulation 5(7), the principal contractor and other contractors 

shall each keep an OH&S file on site. The following list is not exhausted and shall only be 

used as a guide: 

 Notification of construction work (Construction Regulation 3) 

 Latest copy of OH&S Act (General Administrative Regulation 4) 

 Proof of registration and good standing with COID insurer (Construction Regulation 4 (g) 

 OH&S plan agreed with the Client including the underpinning risk assessment/s and 

method statements (Construction regulation 5 (1) 

 Copies of OH&S committee and other relevant minutes 

 Designs/drawings (Construction Regulation 5 (8) 

 A list of contractors (sub-contractors) including copies of the agreement between the 

parties and the type of work being done by each contractor (Construction Regulation 9) 

 Appointment/designation forms as per paragraph 2.1.1 and 2.1.2 

 Registers as follows: 

-Accident/Incident register (Annexure 1 of the General Administrative Regulations) 

-OH&S representatives’ inspection register 

-Batch plant inspections 

-Construction vehicles and mobile plant inspections by controller 

-Daily inspection of vehicles, plant and other equipment by the operator/driver /user 

-Designer’s inspection of structure record 

-Excavations inspection 

-Fall protection inspection register 

-First aid box contents 

-Fire equipment inspection and maintenance 

-Ladder inspections 

-Lifting equipment register 

-Machinery safety inspection register (incl. machine guards, lock-outs etc.) 

-Stacking and storage inspection 

-All other applicable record including traffic safety officer reports. 
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Musina Local Municipality will conduct an audit on the OH&S file of the principal contractor from 

time- to- time. 

 
2.5 Notification of Construction Work (Construction Regulation 3) 

 
The principal contractor shall, where the contract meets the requirements laid down in Construction 

Regulation 3, within 5 working days, notify the Department of Labour of the intention to carry out 

construction work and use the form (Annexure A in the Construction Regulations) for the purpose. 

A copy shall be kept on the OH&S file and a copy shall be forwarded to Musina Local Municipality 

for record keeping purposes. 

 
2.6 Training and Competence 

 
The contents of all training required by the Act and Regulations shall be included in the principal 

contractor’s OH&S plan. The principal contractor shall be responsible for ensuring that all relevant 

training is undertaken. Only accredited service providers shall be used for OH&S training. The 

principal contractor shall ensure that his and other contractor’s personnel appointed are competent 

and that all training required to doing the work safely and without risk to health, has been completed 

before work commences. The principal contractor shall ensure that follow-up and refresher training 

is conducted as the contract work progresses and the work situation changes. Records of all training 

must be kept on the OH&S file for auditing purposes. 

 
2.7 Consultations, Communication and Liaison 

 
OH&S liaison between the client, the principal contractor, the other contractors, the designer and 

other concerned parties will be through the OH&S committee as contemplated in paragraph 2.3.5. 

In addition to the above, communication may be directly to the client or his appointed agent, verbally 

or in writing, as and when the need arises. 

 
Consultations with the workforce on OH&S matters will be through their supervisors, OH&S 

representatives and the dissemination of all relevant OH&S information to the other contractors e.g. 

design changes agreed with the client and the designer, instructions by the client and/or his/her 

agent, exchange of information between contractors’ most senior manager on site shall be required 

to attend all OH&S meetings. 

 
2.8 Checking, Reporting and Corrective Actions 

 
2.8.1 Monthly Audit by Client (Construction Regulation 4(1) (d) 

 
Musina Local Municipality will conduct monthly audits to comply with Construction 

Regulation 4(1)(d) to ensure that the principal contractor has implemented and is maintaining the 

agreed and approved OH&S PLAN. 

 
2.8.2 Other Audits and inspections by Musina Local Municipality . 

 
Musina Local Municipality reserves the right to conduct other ad hoc audits and inspections as 

deemed necessary. This will include site safety walks. 
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2.8.3 Contractor’s Audits and Inspections 

 
The principal contractor is to conduct his own monthly internal audits to verify compliance with his 

own OH&S management system as well as of with this specification. 

 
2.8.4 Inspections by OH&S Representatives and other Appointees 

 
OH&S representatives shall conduct weekly inspections of their areas of responsibility and report 

thereon to their foreman or supervisor whilst other appointees shall conduct inspections and report 

thereon as specified in their appointments e.g. vehicle, plant and machinery drives, operators and 

users must conduct daily inspections before start-up. 

 
2.8.5 Recording and Review of inspection Results 

 
All the results of the abovementioned inspections shall be in writing, reviewed at OH&S committee 

meetings, endorsed by the chairman of the meeting and placed on the OH&S File. 

 
2.8.6 Accidents and Incident Investigation (General Administrative Regulation 9) 

 
The principal contractor shall be responsible for the investigation of all accidents/incidents where 

employees and non-employees were injured to the extent that he/she /they had to be investigation 

shall be entered into an accident/incident register listed in paragraph 2.4.1 

 
The principal contractor shall be responsible for the investigation of all minor and non-injury incidents 

as described in Section24 (1) (b) & (c) of the act and keeping a record of the results of such 

investigations including the steps taken to prevent similar accidents in future. 

 
2.8.7 Reporting 

 
The principal contractor shall provide Musina Local Municipality with copies of all statutory reports 

required in terms of the Act within 7 days of the incident occurring. 

 
3.0 OPERATIONAL CONTROL 

 
3.1 Operational Procedures 

 
Each construction activity shall be assessed by the principal contractor so as to identity operational 

procedures that will mitigate against the occurrence of an incident during the execution of each 

activity. This specification requires the principal contractor: 

 

- To be conversant with Regulations 8 to 29 (inclusive) 

- To comply with their provisions 

- To include them in his OH&S plan where relevant. 

 
3.2 Emergency Procedures 
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Simultaneous with the identification of operational procedures (per paragraph 3.1 above), the 

principal contractor shall similarly identity and formulate emergency procedures in the event an 

incident does occur. The emergency procedures thus identified shall also be included in the principal 

contractor’s OH&S plan. 

 
3.3 Personal & Other Protective Equipment (Sections 8/15/23 of the OH&S Act) 

 
The contractor shall identify the hazards in the workplace and deal with them. He must either remove 

them or, where impracticable, take steps to protect workers and make it possible for them to work 

safety and without risk to health under the hazardous conditions. 

 
Personal protective equipment (PPE) should, however, be the last resort and there should always 

first be an attempt to apply Employer’s Agenting and other solutions to mitigating hazardous 

situations before the issuing of PPE is considered. 

 
Where it is not possible to create an absolutely safe and healthy workplace the contractor shall 

inform employees regarding this and issue, free of charge, suitable equipment to protect them from 

any hazards being present and that allows them to work safely and without risk to health in the 

hazardous environment. 

 
It is a further requirement that the contractor maintains the said equipment, that he instructs and 

trains the employees in the use of equipment and ensure that the prescribed equipment is used by 

the employee/s. 

 
Employees do not have the right to refuse to use/wear the equipment prescribed by the employer 

and, if it is impossible for an employee to use or wear prescribed protective equipment through 

health or any other reason, the employee cannot be allowed to continue working under the 

hazardous condition/s for which the equipment was prescribed but an alternative solution has to be 

found that may include relocating or discharging the employee. 

 
The principal contractor shall include in his OH&S plan the PPE he intends issuing to his employees 

for use during construction and the sanctions he intends to apply in cases of nonconformance by 

his employees. Conformance to the wearing of PPE shall be discussed at the weekly inspection 

meetings. 

 
3.4 Other Regulation 

 
Wherever in the Construction Regulations or this specification there is reference to other regulations 

(e.g. Construction Regulation 22: Electrical Installations and Machinery on Construction Sites) the 

principal contractor shall be conversant with and shall comply with these regulations. 

 
3.5 Public Health & Safety (Section 9 of the OH&S Act) 

The principal contractor shall be responsible for ensuring that non-employees affected by the 

construction work are made aware of the dangers likely to arise from said construction work as well 

as the precautionary measures to be observed to avoid or minimize those dangers. 

This includes: 

 
 Non- employees entering the site for whatever reason 
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 The surrounding community 

 Passersby to the site 

 
4.0 PROJECT/SITE SPECIFIC REQUIREMENTS 

 
4.1 Baseline risk Assessment 

 
ACTIVITY HAZARD RISK MEASURES REQUIRED 

Site Establishment Heavy Lifting Injuries and strains Procedures 

Equipment 

Training 

PPE 

 Traffic and Moving 

vehicles 

Injuries, crushing, 

strains and death 

Traffic Management 

Training 

 Dust Inhalation Procedures 

PPE 

 Snakes and spiders Poisonous bite can 

cause death 

Procedures 

Emergency plan 

Offloading 

Equipment and 

materials 

Heavy lifting Injuries strains Procedures 

Equipment 

Training 

PPE 

 Collapsing loads Injuries, crushing, 

strains and death 

Procedures 

Training 

PPE 

Excavations Traffic and Moving 

vehicles 

Injuries, crushing, 

strains and death 

Traffic Management 

Training 

 Collapsing side walls Injuries, crushing, 

strains and death 

Procedures 

Equipment 

Training 

PPE 

Sloping or shoring 

 Dust Inhalation Procedures 

PPE 

 Noise Hearing impairment Procedures 

PPE 

 Open trenches Falling into causing 

injuries and death 

Procedures 

Barricading 

Training 

PPE 

CLO involvement 
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 Moving Plant Injuries, crushing, 

strains and death 

Traffic Management 

Procedures 

Training 

 Compressor and 

jackhammer 

Injuries, vibration 

sickness, WRULD 

Training 

PPE 

Backfilling and 

layerworks 

Traffic and Moving 

vehicles 

Injuries, crushing, 

strains and death 

Traffic Management 

Training 

 Dust Inhalation Procedures 

PPE 

 Noise Hearing impairment Procedures 

PPE 

 Moving Plant Injuries, crushing, 

strains, death 

Traffic Management 

Procedures 

Training 

 Pedestrian and children Injuries, crushing, 

strains, death 

Traffic Management 

Procedures 

Training 

Compacting Vibration of equipment Injuries and WRULD Traffic Management 

PPE 

 Dust Inhalation Procedures 

PPE 

 Noise Hearing impairment Procedures 

PPE 

 Moving Plant Injuries, crushing, 

strains, death 

Traffic Management 

Procedures 

Training 

 Traffic and Moving 

vehicles 

Injuries, crushing, 

strains and death 

Traffic Management 

Training 

Presence of visitors 

and members of the 

public 

Moving Plant and 

equipment 

Injuries, crushing, 

strains and death 

Traffic Management 

Procedures 

Training 

 Noise Hearing impairment Procedures 

PPE 

 Moving Plant Injuries, crushing, 

strains, death 

Traffic Management 

Procedures 

Training 

 Collapsing structures 

and support 

Injuries, crushing, 

strains and death 

Procedures 

Equipment 

Training 

PPE 

 Water filled trenches Injuries and death Protection, 

Prevention 

Procedures 

Brickwork Heavy lifting Injuries and strains Procedures 

Training 

PPE 
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 Ergonomics and 

posture 

Strains and Injuries Procedures 

Training 

PPE 

 Collapsing scaffold 

structures 

Injuries, crushing, 

strains and death 

Procedures 

Equipment 

Training 

PPE 

 Work at heights Injuries and death Fall protection plan 

Procedures 

Equipment, 

Training 

PPE 

Medicals 

Moving vehicles and 

plant 

Traffic accidents Injuries, crushing, 

strains and death 

Traffic Management 

Procedures 

Training 

Sub-contractors Same hazards as main 

contractor 

Same risks as main 

contractor 

Main-contractor to ensure 

sub-contractor adhere to 

all OHS requirements 
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AGREEMENT WITH MANDATORY 

In terms of section 37 (1) and (2) 

 

WRITTEN AGREEMENT ENTERED INTO AND BETWEEN 
 

 

(Herein after referred to as the “CLIENT”) 

AND 

 

(Herein after referred to as the “CONTRACTOR”) 

Each page as well as each change made to be initialed 

 
DEFINITION OF MANDATORY 

 

Includes an agent, a Contractor or Subcontractor for work, but without derogating from his status in his own 

right as an Employer or User. 

 
Section 37 (1) 

 
Whenever the employee does or omits to do any act which it would be an offence in terms of this Act or the 

employer or such employee or a user to do or omit to do, then unless it is provided that: - 

 
a) In doing or omitting to do that act the employee was acting without the connivance of permission of 

the employer or any such user; 

 
b) It was not under any condition or in any circumstances with the scope of the authority of the employee 

to do or omit to do an act, whether lawful or unlawful, of the character of the act or omissions charged, 

and 

 
c) all reasonable steps were taken by the employer or such user to prevent any act or omission of the 

kind in question. 

 
The employer or any such user himself shall be presumed to have done or omitted to do the Act, and shall 

be liable to be convicted and sentenced in respect thereof; and the fact that he issued instructions forbidding 

any act or omissions of the kind in question shall not, in itself, be accepted as sufficient proof that he took all 

reasonable steps to prevent the act or omission. 
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Section 317(2) 

 
The provision of subsection (1) shall mutates mutandis apply in the case of a mandatory of employer or user, 

except if the parties have agreed in writing to the arrangements and procedures between them to ensure 

compliance by the mandatory with the provisions of this Act. 

 

 
ACCEPTANCE BY MANDATORY 

 
In terms of Section 37 (2) of the OHS Act 85 of the 1993, I   

 

 
Representing  responsible for carrying out 

(Contractor Company Name) 
 

 

 at   

(describe activity) (contract/site name) 

 

I undertake to ensure that the regulations and provisions of the OHS Act and construction regulations are 

complied with. 

 
 

 
SIGNATURES: 

 
 
 

 

Contractor Representative Date 
 
 
 
 
 
 
 

Client Representative Date 
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APPOINTMENT CONSTRUCTION REGULATION 5 (1)(K) 

 

 
 (full names) representing 

 

 
 (Client) appoint 

 

 
 (Contractor company name) to carry 

 

 
out the following work:   

 

 
on project:  

 

 
Signature:    Date:   

(Client representative) 

 
ACCEPTANCE 

 
 representing   

(Contractor company name) 

 
Accept this appointment. I am familiar with Occupation Health and Safety Act and construction Regulations 

as well as the associated duties and responsibilities of this appointment. 

 

 
Signature:    Date:   

(Contractor representative) 

In terms of the above-mentioned regulation: 

The contractor shall submit the following for approval before commencement of any construction work and 

shall commence with activities only after approval: 

Letter of Good standing. CR 7(1)(c)(iv) 

Health and Safety file with Health and Safety plan. CR 7(1) 

Required appointment letters of relevant responsible persons with proof of competency. CR 8 

Risk assessment of anticipated activities to be performed on this project. CR 9 
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PS8 EXPANDED PUBLIC WORKS PROGRAMME IMPLEMANTATION GUIDELINES 

PS8.1 INTRODUCTION 

The requirements of the Expanded Public Works Programme are contained in the document Guidelines for 

the implementation of Labour Intensive Infrastructure Projects under the Expanded Public Works Programme 

(EPWP) included. 

 
PS9 MATERIALS 

 
PS9.1 QUALITY OF MATERIAL 

 
All materials are to be the best of their respective kinds, new, undamaged, sound and free 

from defects and shall comply with the relevant clauses of the specification. 

 
All references to Standard Specifications are to the latest amendment to such specifications. 

Materials bearing the SANS or BS mark will not be subjected to tests to determine whether they 

comply with the relevant specifications. The Employer’s Agent may in his discretion require any 

material not bearing such a mark to be tested in accordance with the relevant specifications; 

should he do so the Contractor shall arrange for such tests to be carried out at the Contractor’s 

cost by the South African Bureau of Standards or other approved body. 

 
Whether or not the material bears the mark or is tested, any material found not to be in 

accordance with the specification would be rejected and replaced by the Contractor at his own 

cost. 

 
Tenderers may be required, at their own expense to submit samples of the material offered to 

the Employer’s Agent for his approval and the material supplied under this contract shall be of a 

standard equal to that of the samples so submitted and approved. Samples will remain the 

property of the tenderers, who shall remove them when called upon to do so by the Employer’s 

Agent. 

 
PS9. 2 PLANT 

 
PS9.2.1 CONSTRUCTION PLANT 

 

Construction plant shall be of a suitable type for carrying out the work for which it is required. Its 

capacity shall be sufficient to meet the requirements of the work within the contract time. It shall 

be kept at all times in full working order and repair. If the Employer’s Agent considers that the 

plant in use is in any way inefficient or is inadequate in capacity, he shall have the right to call 

upon the contractor to provide such additional plant or equipment as may be required to meet 

the needs of the Works. 

 
PS9.3 CONSTRUCTION 

 
PS9.3.1 WATCHING, BARRICADING, LIGHTING AND TRAFFIC CROSSINGS 
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The Contractor shall be responsible for the protection of persons, animals, vehicles and property 

from injury or damage by reason of the works, and shall employ competent watchmen and guard 

the works both by day and by night. 

 
The Contractor shall provide, erect and maintain adequate warning signs and other protective 

measures as may be necessary from time to time to the approval and satisfaction of the 

Employer’s Agent. 

 
Pits will only be allowed to be open for a maximum of 24 hours. Should any pit be open for 

longer than 24 hours, the Employer’s Agent can instruct the Contractor to close the pit. Should 

the Contract fail to close the pit within 24 hours, work can be stopped by the Employer’s 

Agent. 

 
PS9.3.2 Existing services 

PS9.3.2.1 Action by Contractor 

All services, in particular cables, shall be treated as live until proven otherwise. 

 
PS9.3.3 MEASUREMENT AND PAYMENT 

 
PS9.3.3.1 SCHEDULED FIXED-CHARGE AND VALUE-RELATED ITEMS 

 
PS9.3.3.1.1 Establishment of Facilities on Site 

 
a) Complying with health and safety specification 

Unit: Sum 

 
This rate shall cover all the fixed charged costs incurred by the contractor to comply with the 

Health and Safety specifications set by the Client. This will include the compilation of all 

documentation, assessments, risk analysis, etc. as specified. Refer to particular 

specifications volume 2 of the contract documentation. 

 
b) Provision for sufficient hand excavation tools 

Unit: Sum 

 
The Contractor is responsible for the supply of sufficient hand excavation tools for the trench 

excavations/trimming, to required final depth, in soft material. At least one shovel and one 

pickaxe must be provided per applicable worker. The tools will remain the property of the 

Contractor. Payment will be made as a fixed amount and as a time related amount. Should 

not enough tools be made available; the payment of these items may be reduced until enough 

tools are on site. This rate shall cover the fixed costs for the supply of hand excavation tools. 

 
PS9.3.4 SCHEDULED TIME-RELATED ITEMS 

 
PS9.3.4.1 Operation and Maintenance of Facilities on Site, for Duration of Construction, except where 

otherwise state: 
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a) Complying with health and safety specification Unit:  Sum 

 
This rate shall cover all the time related costs incurred by the contractor to comply with the 

Health and Safety specifications set by the Client. This will include the monitoring of the 

Health and Safety plan, regular safety meeting, safety officer, etc. as specified. Refer to 

particular specifications PDA and volume 5 of the contract documentation. 

 
b) Provision for sufficient hand excavation tools 

Unit: Sum 

 

The Contractor is responsible for the supply of sufficient hand excavation tools for the 

excavation of pits by the local community. At least one shovel and one pickaxe must be 

provided per stand. The number of stands to be simultaneously supplied with these tools will 

depend on the approved programme. The tools will remain the property of the Contractor. 

Payment will be made as a fixed amount and as a time related amount. Should not enough 

tools be made available; the payment of these items may be reduced until enough tools are 

on site. This rate shall cover the fixed costs for the supply of hand excavation tools. 

 
 

 
PS9.3.5 SUMS STATED PROVISIONALLY BY EMPLOYER’S AGENT 

 
The Contractor shall be instructed to appoint and pay nominated sub-contractors by the 

Employer’s Agent. The Contractor shall be reimbursed for the sum or sums actually paid by 

him, this sum or sums shall be increased by the percentage tendered as mark-up for 

overheads, administration charges and profit. No Claim will be valid without the written 

instruction from the Employer’s Agent and legitimate Tax invoice from the sub-contractor. 

 
i. Environmental Control Officer: 

Unit: Prov Sum 

 
In accordance with the Environmental Management Plan and Environmental Control Officer 

(ECO) should be appointed for this project. The successful tenderer shall be instructed to 

appoint ECO for this project subject to approval from the Employer. 

 
ii. Overheads, charges and profit on item 1.3.1 Unit: Percentage (%) 

 
iii. Independent Health and Safety Agent: Unit: Prov Sum 

The required duties and responsibilities in terms of the Occupational Health and Safety Act 

and relevant Construction Regulations shall be performed by a consultant. The contract 

details of the consultant will be provided to the successful Contractor. 

No provision for expenses incurred by the Contractor for complying with Health and Safety 

specifications is made under this item and should be priced as specified under item PSA 

8.3.3 a) and PSA 8.4.3 a). 

 
iv. Overheads, charges and profit on item 1.3.3 Unit: Percentage (%) 

 
v. Independent testing of material: Unit: Prov Sum 
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Should the Employer’s Agent question any of the results submitted by the Contractor, he can 

instruct the re-test of the material. Should it be found that the original material test results 

submitted by the Contractor were correct, payment of the additional test can be claimed under 

this item. Should it be found that the original test results are false, the payment of the tests 

will be for the account of the contractor. 

This rate can also be used for random testing requirements by the Employer’s Agent over 

and above the normal quality tests provided by the Contractor. 

 
vi. Overheads, charges and profit on item 1.3.5 Unit: Percentage (%) 

 
vii. Community Liaison Officers Unit: 

Prov Sum 

 
This item makes provision for the appointment of a suitable community liaison office by the 

contractor. The selected officer should be approved by the Employer’s Agent. 

 
viii. Overhead charges and profit on item 1.3.7 Unit: Percentage (%) 

PS9.3.6 TEMPORARY WORKS 

PS9.3.6.1 Dealing with traffic 

 
(a) Accommodation of traffic Unit: Sum 

The rates shall cover the costs of accommodation of traffic and provision of bypasses as 

described in SANS 1200 –D 5.1.6 

 

 
SANS 1200AB EMPLOYER’S AGENT’S OFFICE 

PSAB 1 SCOPE 

This specification covers the requirements for office, carports and associated facilities for the 

use of the Employer’s Agent on the Site. 

 
No separate building is required for the Employer’s Agent; provision for office space in the 

Contractors office will be required. Provision for site meetings, table and chairs seating 12 

people should be made in the Contractors office. 

 
At the time the Contract is awarded, the Employer’s Agent shall give the Contractor full details 

in writing regarding the number, type and layout of all the units required, as well as details of 

fittings and equipment or fittings on the basis of what is specified or scheduled without the 

written confirmation from the Employer’s Agent. No buildings shall be erected without the 

Employer’s Agent’s written instruction as to the exact position or orientation of the buildings. 

 
The office and carports shall, unless otherwise agreed or instructed, be erected in close 

proximity to the Contractor’s offices and the entire area shall be fenced with security fencing 
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and provided with a gate. The Contractor shall take all reasonable precautions to prevent 

unauthorised entry to the offices and to ensure the general security of the offices. 

 
PSAB 2 INTERPRETATIONS 

 
PSAB 2.3 DEFINITIONS 

 
Car Port: A shelter for a car, constructed on site. 

 
PSAB 3 MATERIALS 

PSAB 3.1  NAME BOARDS 

The name board shall contain the following: 

 
(a) The name of the project 

(b) The name and logo of the Employer 

(c) The name and logo of the Contractor 

The name board shall also be as specified on the drawing attached to the document and shall 

be subject to the Employer’s Agents approval before installation on site. 

 
PSAB 3.2 OFFICE BUILDING(S) 

 
PSAB 3.2.1 Office Buildings 

 
 The Contractor shall provide, furnish and equip one or more offices (as scheduled) for the 

use of the Employer’s Agent. 

 
 The Employer’s Agent does not require a separate building for an office. Provision of 

office space can be provided in the Contractor’s office. 

 
 Buildings for offices shall be constructed of timber, metal sheeting or other approved 

materials. The buildings shall have double walls filled with insulating material and lined on 

the inside with timer or other approved material. Ceilings shall be provided and offices shall 

have timber or concrete floors with edge to edge carpeting with foam-backed needle punch 

carpeting. 

 
 Office buildings shall be painted with an approved paint after erection and the paintwork 

shall be maintained during the contract period. 

 
 Each door shall be provided with a lock and two keys. 

 
 The sitting of all offices shall be to the Employer’s Agent’s satisfaction and shall be decided 

upon in consultation with him and confirmed in writing before erection. All accommodation 

shall include the provision of access roads where required, fresh clean portable water and 

sewerage, which will be considered as part and parcel of the accommodation provided 

and will not be paid for separately. 
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 All accommodation shall meet with the approval of the Employer’s Agent. 
 

 
 The offices shall comply with the following requirements: 

 
Dimensions Type 1 office Type 2 office 

Minimum floor area 20m² 12m² 

Minimum window area 4,0m² 2,4m² 

Minimum window area opening 2,4m² 1,5m² 

Minimum clear height 2,4m² 2,4m² 

Parking for vehicles 2 2 

Furniture and equipment: 
  

 
Each office shall be equipped with the following: 

 
1. Office desk with a surface area of at least 1,5m² with at least 3 drawers one of which can 

be locked. 

2. Two office chairs. 

 
3. Sufficient racks and hangers for hanging contract drawings. The hangers shall be of the 

“Barhold” type, with one hanger to five drawings. 

 
4. Double 80-watt fluorescent light fittings complete with ballast and tubes (2 per 

Type 1 office, 1 per Type 2 office). 

 
5. Steel filing cabinet fitted with four drawers on runners. Cabinet shall be fitted with locks 

and shall be 1300mm high, 460mm wide and 600mm from front to back. 

 
6. Windows shall be fitted with venetian or opaque roller blinds. 

 
7. Space heating type heater with enclosed elements of capacity not less than 1,5kW. 

In addition to the above the Type 1 office shall be equipped with the following: 

8. Conference table large enough to accommodate twelve people and have an area of at 

least 4m². 

 
9. Ten office chairs. 

 
10. Drawing table with a smooth flat top having an area of at least 3m². 

 
11. One draughtsman’s stool fitted with a padded seat with adjustable seat height. 

 
12. Survey equipment as listed below: 

 
1 tachometer capable of reading to 20 seconds of arc 
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1 automatic Employer’s Agent’s level 

One 5m levelling staff 

Two tachometer staffs 

One 25m Stilon tape 

One 100m Stilon tape 

Six ranging rods 

Steel and wooden pegs and hammer as required. 

 
The tachometer may be shared by arrangement between the Contractor and the Employer’s 

Agent, but the remaining instruments shall be provided for the exclusive use of the Employer’s 

Agent. The Contractor shall keep the equipment continuously insured against any loss, 

damage, or breakage and he shall indemnify the Employer’s Agent and Employer against any 

claims in this regard. 

 
The Contractor shall also provide a toilet for the exclusive use of the Employer’s Agent. The 

room shall be equipped with hand wash basin complete with taps and drain and a towel rail. 

 
On completion of the Works, ownership of the buildings, furnishings and equipment shall revert 

to the Contractor who shall remove them from the Site. 

 
PSAB 3.2.4 Car Ports 

 
Carports are required (must accommodate a minimum of two cars). 

 
PSAB 3.2.5 Air-Conditioning Units 

 
No air-conditioning unit is required. 

 
PSAB 3.2.6 Laptops 

 
The contractor shall provide the Employer’s Agents with laptops at the beginning of the 

contract. The prescribed laptop shall be HP 6430 with all accessories and software program 

to be specified. The contractor shall note that upon completion of the project, these computers 

shall be the property of The Employer’s Agent. 

 
PSAB 4 PLANT 

 
PSAB 5 CONSTRUCTION 

PSAB 5.5 SURVEY ASSISTANTS 
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PSD EARTHWORKS (SANS 1200 D – 1990) 

PSD 1 CONSTRUCTION 

PSD 1.1 Barricading and lighting 

 
Add the following to this sub-clause: 

 
Should the Contractor fail to provide adequate lighting, signing and barricading, access to 

properties, or leave the site in a dangerous condition, the Employer’s Agent shall be entitled to 

suspend all work under the Contractor until in the Employer’s Agent’s opinion the Contractor’s 

obligation in these respects have been fulfilled and/or arrange for any emergency work to be 

carried out by some other agency and to deduct the cost of this work from any monies due to the 

Contractor. 

 
Open pits will be allowed to be open for only 24 hours. After the 24 hours the pits must 

either be utilized or backfilled. Backfilling and re-excavation of pits which was open for 

longer than 24 hours will be at the Contractor’s own costs. 

 
PSD 1.2 Excavated material not to endanger or interfere 

 
Add the following to this sub-clause: 

 
A safe, clear path shall be kept open at all times for pedestrians. 

 
Equipment, materials and waste shall be stored, stockpiled or removed in such a manner that 

pedestrians are not endangered and that the nuisance level is kept to a minimum. If construction 

activities occupy the whole footway and verge area so that pedestrians are forced to walk in the 

traffic lane, adequate protection from traffic shall be provided. 

 
Where instructed by the Employer’s Agent or where the Works impose a danger to traffic or 

pedestrians, the Contractor shall remove off Site excavated material to temporary stockpiles 

(approved by the Employer’s Agent) and the return to Site, excavated material for use as backfill 

or bedding. 

 
 

 
PSD 1.3 Disposal of surplus or unsuitable material 

 
Add the following: 

 
“All surplus material not required for backfilling shall be disposed on a site or sites identified by 

the Contractor and approved by the Employer’s Agent. The spoiled material will be graded to 

free-draining slopes. No additional payment will be made for the disposal of surplus or 

unsuitable material and it will be deemed that this action has been included in other rates. 
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PSD 2 MATERIALS 

 
PSD 2.1 Classification for hand excavation 

 
Add the following new sub-clauses: 

 
Classification of material for various types of hand excavation will be based on the results of a 

dynamic cone penetrometer. The category of material shall be determined by testing the material 

at regular intervals and at various depths along the centre line of the trench. A minimum of 5 

tests shall be done at each location and the average number of blows of the tests shall be used 

to determine the category of material. 

 
The interval between test locations shall be determined by the variation of material type but shall 

not exceed 50m. The depth of testing shall be determined by the variation of material type and 

can increase or decrease in hardness with increasing depth of excavation. Table PSD 3.1 

indicates the categories: 
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TABLE PSD 2.1: CLASSIFICATION FOR HAND EXCAVATION 

 

Category of Material 

 

Consistency 

DCP Blows to Penetrate 

100mm 

 Granular Cohesive Granular Cohesive 

Soft    
 

 

0-10 

 
 

 

1-8 

Soft excavation shall be excavation in Up to Firm to 

material that can be efficiently removed medium stiff 

from the trench using a pick and shovel dense  

but not requiring prior breaking using   

mechanical equipment such as pavement   

breakers.   

Intermediate  
 

 

Dense 

  
 

 

11-15 

 
 

 

9-12 

Intermediate excavation shall be  

excavation in material that require Stiff to 

loosening with a hand spike very stiff 

before being removed from the trench  

Hard  
 
 
 
 

 

Very dense 

  
 
 
 
 

 

16-50 

 
 
 
 
 

 

13-20 

Hard excavation shall be excavation in 

material that requires prior breaking using 

mechanical equipment such as pavement 

breakers with clay spades, before being removed 

from the trench. 

Rock  
 
 
 
 

 

- 

 
 
 
 
 

 

- 

 
 
 
 
 

 

>50 

 
 
 
 
 

 

>15 

Rock excavation shall be excavation in 

material other than described above 

which by nature of the material requires 

prior breaking using mechanical equipment 

, such as pavement breakers with moil points, 

before being removed from the trench 

 

 
PSD 3 MEASUREMENT AND PAYMENT 

 
PSD 3.1 Restricted excavation using LIC Methods Unit: m³ 

 
All excavation (soft, intermediate, hard rock and boulders) shall be done using labour intensive 

methods. Local labour should be obtained from the area for the excavations. 

 
PSD 3.2 Hard Rock Excavation 

Unit: m³ 

 

Construction will take place in a built-up area. No blasting will be permitted. Hand tools for the 

breaking of rock shall be used for hard rock excavation. 

PS10 SMALL CONTRACTOR DEVELOPMENT 



C174 

Tender Document: 07-2026/27 Contractor for the construction of 1.9 km Tshipise Internal Streets  

 

 
PS10.1 SCOPE 

 
This section covers construction aspects relating to the processes by which the construction industry develops 
emerging small contractors. 

PS10.2 DEFINITIONS AND APPLICABLE LEGISLATION 
 

(a) Definitions 

 
Unless inconsistent with the context, in these specifications the following terms, words or expressions shall 
have the meanings hereby assigned to them: 

Contract Participation 
 

Contract Participation in terms of this contract is a process by which the Employer implements Government’s 
objectives by setting a target relating to small contractor development which the Contractor shall achieve as 
a minimum. 

Contract Participation Goal (CPG) 
 

Contract Participation Goal is the monetary value of the target set by the Employer in the Contract 
Participation process. 

Contract Participation Performance (CPP) 

 
Contract Participation Performance is the measure of the contractor’s progress in achieving CPG. 

Targeted Enterprise 
 

A Targeted Enterprise is any company engaged by the Contractor as a subcontractor and which is registered 
with the Construction Industry Development Board (CIDB) in a grading ranging from 1EP to 3EP and which 
is registered by the CIDB as a Potentially Emerging (PE). 

(b) Applicable Legislation 
 

The following Acts, as amended from time to time, are predominant amongst those which apply to the 
construction industry and are listed here for reference purposes only: 

 
- The Constitution of South Africa; 
- Public Finance Management Act No.1 of 1999; 
- Preferential Procurement Policy Framework Act No. 5 of 2000; 
- Construction Industry Development Board Act No. 38 of 2000; 
- Broad-Based Black Economic Empowerment Act No.5 of 2003. 

PS10.3 CONTRACT PARTICIPATION 

(a) Objective 

 
Government’s objective for this contract in terms of broad-based black economic empowerment initiatives is 
to develop emerging small contractors that qualify as Targeted Enterprises as defined above. 

(b) Contract Participation Targets 

 
Contract participation is the process by which the Employer implements Government’s objectives. 

 
The Employer sets a target for construction by specified entities, the rand value of which is based on the 
services and work undertaken by the specified entities and measured as a percentage of the Contractor’s 
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final certified value of work completed (excluding VAT) measured at the date of issue of the Certificate of 
completion. The contractor is obliged to commit to or exceed the target stated in section C1.2.2 Contract data, 
Part A: Data provided by the Employer. 

(c) Contract Participation Goal (CPG) 
 

The CPG is the monetary value of the target set by the Employer and will be calculated as follows: 

CPG = final contract value (excluding VAT) x (target % set by the Employer for Targeted Enterprises). 

The final contract value is the total value of certified work measured at the date of issue of the Certificate of 
Completion. 

(d) Contract Participation Performance (CPP) 
 

The CPP is the monetary value of the Contractor’s actual progress toward achievement of the CPG calculated 
as follows: 

CPP = total value (excluding VAT) of contribution by Targeted Enterprises 
 

The Contractor’s Contract Participation Performance will be measured monthly in order to monitor the extent 
to which he is striving to reach the CPG. The basis of monitoring shall be the levels of the individual 
contributions for Targeted Enterprises. Monthly returns, in a format approved by the Employer, are required 
from the Contractor and shall be submitted with each interim payment certificate. 

To assist in the measurement of CPP, the Contractor shall include in his contract programme details of how 
he will achieve CPG. The detail shall be provided not later than one month after the Employer’s Agent has 
accepted the original construction programme and shall be updated with every subsequent revision of the 
programme. 

In the event that the Contractor fails to achieve the Contract Participation Goal (CPG) and fails to provide 
reasons which may be acceptable to the Employer, the Contractor shall be liable for a penalty as prescribed 
in classes SCC 4.1.1 of section C1.2.1.2 Special Conditions of Contract. The penalty shall be calculated as 
follows: 

 
Penalty = 10% of the monetary value by which the achieved monetary value (CPP) falls short of the target 

monetary value (CPG) 
 

= 10% of (CPG – CPP) 

The penalty shall be applied on a pro rata basis according to a monthly evaluation of achievements against 
the programmed utilisation. 

(e) Accredited Registration 
 

CPP for Targeted Enterprises shall only be accepted if the respective Targeted Enterprises for which services 
or work is being claimed as having been performed are registered with the CIDB in one of the defined 
categories. In addition, documentary evidence that such Targeted Enterprise are registered with the South 
African Revenue Services (SARS) shall be lodged with the Employer’s Agent before the work or service may 
be considered as having been performed by a Target Enterprise. The responsibility for producing evidence of 
such registration documentation shall rest with the Contractor. 

(f) Record Keeping 

 
The Contractor shall assume responsibility for the compilation and maintenance of comprehensive records 
detailing each Targeted Enterprise’s progress during construction, starting from the award of a subcontract 
to a Target Enterprise until the successful completion of the subcontract work or termination of the 
subcontract. 
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C4:  SITE INFORMATION 

 
GENERAL 

 
This section describes the site at the time of tender to enable the tenderer to price his tender and to decide 
upon his method of working and programming and risks. 

CONTENTS 

 
 DESCRIPTION 

C4.1 SITE LOCATION 

C4.2 ACCESS TO SITE AND RESTRICTIONS 

C4.3 EXISTING SERVICES, SERVITUDES AND WAY LEAVES 

C4.4 SECURITY 

C4.5 NATURE OF GROUND AND SUBSOIL CONDITIONS 

C4.6 GEOTECHNICAL REPORT AND BOREHOLE CORES 
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SITE INFORMATION 

 
C4.1 SITE LOCATION 

 
The works will be executed in Tshipise Sagole within the Musina Local Municipality. The site is 

located in Musina Local Municipality, of Vhembe District Municipality in the Limpopo Province. 

 

 
C4.2 ACCESS TO SITE AND RESTRICTIONS 

 
The site is easily accessible from D3675 Provincial road. 

 
C4.3 EXISTING SERVICES, SERVITUDES AND WAY LEAVES 

 
No positions of existing underground services are known. The services must be located by hand 

excavations. Should the Contractor find underground services; the Employer’s Agent must be 

notified immediately. The Employer’s Agent shall assess the situation and instruct the Contractor 

on an appropriate course of action to be taken. 

 
The attention of the Contractor is hereby drawn to the effect that any damage to an existing service 

shall immediately be reported to the Employer’s Agent who will investigate the matter and determine 

liability for the damage. 

 
All cables and pipes shall be considered “live” unless confirmed otherwise by the relevant authority. 

 
C4.4 SECURITY 

 
The contractor shall be responsible for the security of his personnel; materials and construction 

plant on and around the site of the Works and for the security of his camp, and the Client in this 

regard will consider no claims. 

 
C4.5 NATURE OF GROUND AND SUBSOIL CONDITIONS 

 
Geotechnical investigations have been performed to determine the nature of ground and subsoil 

conditions. 

 
C4.6 GEOTECHNICAL REPORT AND BOREHOLE CORES 

 
The Geotechnical report is available for this Site on request from the Employers Agent office. 
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C5 DRAWINGS 

The drawings listed in the table below were prepared and issued by the Employer for tendering purposes. 
They are issued separately to this document and must be regarded as provisional and preliminary for 
Tenderers to generally assess the scope of work. The characters in the “Rev. No.” column below indicate the 
revision status of these drawings. 

At the commencement of the contract, the Employer’s Agent shall deliver to the Contractor three complete 
sets of A0-A1 paper print drawings copies for construction purposes and any instructions required for the 
commencement of the works. These A0-A1 paper prints are issued free of charge and the Contractor shall 
make any additional prints he may require at his own cost. Further drawings detailing some aspects of the 
contract will be issued after Contract Commencement. From time to time thereafter during the progress of 
the works, the Employer’s Agent will issue further drawings as may be necessary for adequate construction, 
completion, and defects correction of the works. The work shall be carried out in accordance with the latest 
revision. 

 
Any information in the possession of the Contractor which the Employer’s Agent requires to complete the as-
built drawings shall be supplied to the Employer’s Agent before a certificate of completion shall be issued. 
Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Employer’s Agent. The Employer’s Agent shall supply all figures/dimensions omitted from the drawings. 

The levels given on the drawings are subject to confirmation on site, and the Contractor shall submit all levels 
to the Employer’s Agent for confirmation before he commences any structural construction work. The 
Contractor shall also check all clearances given on the drawings and shall inform the Employer’s Agent of 
any discrepancies. 

 
 

DRAWING No: DESCRIPTION: ISSUED FOR: 

NCE 001 Locality Map Tender 

NCE 002 Horizontal Layout Tender 

NCE 003 Street 01 Longitudinal Section Tender 

NCE 004 Street 02 Longitudinal Section Tender 

NCE 005 Street 03 Longitudinal Section Tender 

NCE 006 Street 04 Longitudinal Section Tender 

NCE 007 Street 05 Longitudinal Section Tender 

NCE 008 Streets Setting Out Data Tender 

NCE 009 Street 1 Cross-Section Tender 

NCE 010 Street 2 Cross-Section Tender 

NCE 011 Street 3 Cross-Section Tender 

NCE 012 Street 4 Cross-Section Tender 

NCE 013 Street 5 Cross-Section Tender 

NCE 014 Typical Cross Section Tender 

NCE 015 Culvert Bridge Tender 

NCE 016 Temporary Road Traffic Management Tender 

NCE 017 Temporary Road Traffic Management Tender 

NCE 018 Temporary Road Traffic Sign Tender 
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NCE 019 Typical RoadMarking Tender 

NCE 020 Project Name Board Tender 
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   DIVISIONS BETWEEN THE THROUGH ROADWAY AND ANY EXCLUSIVE 
   EXIT/TURN LANES.  WHEREVER POSSIBLE A CONTINUITY LINE
   SHOULD LEAD TO, OR TERMINATE IN A CHANNELIZING LINE 
   WHICH MAY BE SHORT.  RECOMMENDED MINIMUM LENGTH IS 12m
   FOR RURAL AND 9m FOR URBAN APPLICATIONS.
5. FOR MARKINGS  1  TO  4  ROADSTUDS SHOULD BE LOCATED
   ON CENTRE LINE OF THE DIVIDING LINE (OR SINGLE NO
   OVERTAKING LINE MARKING  4  )

50

   ROUTES WHICH INTERSECT FREEWAYS.
   TRAFFIC AND ARE APPLICABLE TO NATIONAL NON-FREEWAY
3. COMBINATION MARKING  1  TO  4  ARE FOR TWO WAY
   TYPES.
   MARKINGS SEE RURAL AND URBAN LONGITUDINAL LINE 
2. FOR FULL LONGITUDINAL DIMENSIONS OF COMPONENT
   MARKING INDICATED THUS     OR     .
1. DIRECTION OF TRAFFIC MOVEMENT WITH RESPECT TO THE 

WROR

    LONGITUDINAL LINE COMBINATIONS.)
10. THE WIDTHS OF LINES SHOWN ARE RECOMMENDATIONS ONLY. (SEE
    USED BETWEEN OPPOSING TRAFFIC MOVEMENTS.
9.  A LANE LINE, CONTINUITY LINE OR CHANNELIZING LINE SHALL NOT BE 
    SLIP ROAD GORE AREA.
    LINE FOR CERTAIN APPLICATIONS ON THE APPROACH TO AN AT-GRADE 
8.  A CHANNELIZING LINE MAY BE USED AS AN EXTENSION OF A CONTINUITY
    EXIT LANE ON FREEWAY, OR AT-GRADE ROAD. (RIGHT OR LEFT TURN.)
    EITHER AT A HIGH SPEED EXIT (OFF-RAMP OR SLIP ROAD), A DEDICATED
    USED TO DEFINE THE LIMIT OF THE THROUGH PORTION OF A ROADWAY,
    1. REDUCED 2. STANDARD OR 3. EXTRA.  A CONTINUITY LINE MAY BE
7.  A CONTINUITY LINE MAY BE SPECIFIED IN ONE OF THREE DENSITIES -
    OPPOSING TRAFFIC FLOWS WHERE OVERTAKING IS PERMITTED.
    MARKING AND SHALL ONLY BE USED BETWEEN LANES CARRYING 
6.  THE DIVIDING LINE MARKING REPLACES THE PREVIOUS "CENTRE LINE"
    BARRIER DOES NOT CONSTITUTE A KERBED MEDIAN.)
    AN UNKERBED MEDIAN (A MEDIAN GUARDRAIL OR  CONCRETE SEPERATOR 
5.  A RIGHT EDGE LINE MARKING IS ONLY REQUIRED TO DEMARCATE
    POINT OF DEPATURE FROM A THROUGH PORTION OF ROADWAY.
4.  A LEFT EDGE LINE MARKING SHALL NOT EXTEND ACROSS THE 
    LANE LINE. (NORMALLY ON A FREEWAY CARRIAGEWAY.)
    A NO OVERTAKING LINE MAY BE USED IN COMBINATION WITH A 
    MARKING POLICY ON AN INTERSECTING ROADWAY AS APPROPRIATE.
    MARKING ON MINOR ROADS OR TO MATCH PROVINCIAL ROAD
3.  A NO OVERTAKING LINE MAY BE USED TO REPLACE A DIVIDING LINE
    (SEE URBAN LOMGITUDINAL LINE TYPES)
    DIVIDING MARKING ON ALL 4-LANE 2-WAY ROADWAYS.
2.  PAINTED ISLAND MARKINGS SHALL BE USED AS A STANDARD 

     INDICATED THUS       OR      .
1.  DIRECTION OF TRAFFIC MOVEMENT WITH RESPECT TO LINE MARKING
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NOTES:
1.  THIS DRAWING DETAILS A RANGE OF GENERAL WARNING OR GUIDANCE
     SYMBOLS.  APPLICATION SHALL BE IN ACCORDANCE WITH THE
     SOUTH AFRICAN ROAD TRAFFIC SIGNS MANUAL, THIRD EDITION.
2.  MARKING WM5 - YIELD CONTROL AHEAD MAY BE REPEATED 1m FROM
     THE YIELD LINE MARKING.
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ENGINEERS NAMEBOARD

SECTION

6mm MILD STEEL PLATE
PLATE WELDED ON PIPE AND BOLTED
TWICE TO FRAME WITH 6mm BOLTS

70x50mm REBATED FRAME

6mm TEMPERED HARDBOARD
NAILED TO FRAMEWORK

40x50mm FRAMEWORK

25mm REBATED COVER STRIP

ON WHITE BACKGROUND

MUSINA LOCAL MUNICIPALITY

6mm THICK MILD STEEL SUPPORT
PLATE WELDED TO PIPE

150mm DIA (t = 4,5mm( MILD STEEL PIPE

AS
 S
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O

W
N

25
25

25
25

CONTRACTOR :

TEL:  (015) 534 6100

DARK BLACK LETTERS

DESIGN AND SUPERVISION:

CIVIL ENGINEERS,HYDOGEOLOGIST & PROJECT MANAGERS
NEMORANGO CONSULTING ENGINEERS

ON WHITE BACKGROUND
DARK BLACK LETTERS

EMPLOYER:

MUSINA LOCAL MUNICIPALITY

WHITE BACKGROUND

WHITE BACKGROUND

WHITE BACKGROUND b

b

b

a

24

37
7

13 35
9

13 29
9

13

75
2

26
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FRONT ELEVATION

FOUNDATION 0,65 x 0,65 x 0,65 x 1,0
20/19 CONCRETE

GROUND LEVEL

20
00
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ts

10
00

AS
 S

H
O
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N

AS SHOWN

BACK ELEVATION

   LETTER HEIGHT - 127mm

NOTE 1

SITING AND ERECTING METHODS BY
CONTRACTOR. TWO NAME BOARDS, ONE IN
ENGLISH AND ONE IN AFRIKAANS, SHALL

BE ERECTED. FOR ROAD CONSTRUCTION ONE
BOARD MUST BE ERECTED AT BOTH ENDS

NOTE 2

BACKGROUND:
a. SEMI-MATT WHITE
b. SEMI-MATT SMOKE GRAY

NOTE 3

NAME OF AGENT:

        LETTER HEIGHT - 102mm

NOTE 4

DESCRIPTION OF CONTRACT:

        LETTER HEIGHT - 102mm

NOTE 5
CONTRACT PERIOD: 
        LETTER HEIGHT - 102mm

NOTE 6

   LETTER HEIGHT - 102mm

NOTE 7

NOTE 8
CONTRACTOR: TEL.
   LETTER HEIGHT - 102mm

NOTE 9

NAME OF CONTRACTOR:
   LETTER HEIGHT - 152mm

LETTERS
CAPITAL LETTERS AND NUMERALS,
   SERIES C, DARK BLACK

QUANTITY
ONE IN ENGLISH

BORDER
GREEN NON-REFLECTIVE

EMBLEMS

MAY ONLY BE USED BY MEMBERS AND

MUST BE DISPLAYED IN FULL COLOUR

TEL: (015) 295 2023 FAX: (015) 295 2024
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