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AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED 
 

I     

PROJECT NUMBER: CTIA7782/2025/RFP 
 

I    

TITLE OF PROJECT: JOINT MONITORING TEAM (JMT) FOR THE PROVISION OF PROFESSIONAL BUILTT 
ENVIRONMENT SERVICES FOR DESIGN AND CONSTRUCTION OF A CRITICAL INFRASTRUCTUREE 
PROTECTION PERIMETER FENCE AND INSTALLATION OF A FENCE ALONG THE INTERIM IDENTIFIEDD 
AIRFIELD BOUNDARY FOR A PERIOD OF 60 MONTHS AT CAPE TOWN INTERNATIONAL AIRPORT.   
 

II   

NEC 3:  PROFESSIONAL SERVICES CONTRACT (PSC) 
 

Between 
 
 

AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED 
 
 Applicable at Cape Town International Airport 
 
(Registration Number:  1993/004149/30) 
 
 

and 
 
 

____________________________________________________ 
 
(Registration Number: _________________________________) 

for 
 
 

JOINT MONITORING TEAM (JMT) FOR THE PROVISION OF 
PROFESSIONAL BUILT ENVIRONMENT SERVICES FOR 
DESIGN AND CONSTRUCTION OF A CRITICAL 
INFRASTRUCTURE PROTECTION PERIMETER FENCE AND 
INSTALLATION OF A FENCE ALONG THE INTERIM IDENTIFIED 
AIRFIELD BOUNDARY FOR A PERIOD OF 60 MONTHS AT 
CAPE TOWN INTERNATIONAL AIRPORT.   
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Part C1:  Agreements and Contract Data 

C1.1:  Form of Offer and Acceptance  

OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
Joint Monitoring Team (JMT) for the Provision of Professional Built Environment Services for Design and 
Construction of a Critical Infrastructure Protection Perimeter Fence and Installation of a Fence along the 
Interim Identified Airfield Boundary for a Period of 60 Months at Cape Town International Airport   
 

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Consultant under 
the contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the conditions of contract identified in the 
Contract Data.  
 
DISCIPLINE:   ________________________________________________________________________________ 
 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT IS:  

 

………………………………………………………………………………………………………………………… 

 

…………………………………………………………………………………………………………. (in words). 

 

R…………………………………………………………………… (in figures) 

THE OFFERED PRICES ARE AS STATED IN THE PRICING SCHEDULE 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Consultant in the conditions of contract 
identified in the Contract Data. 

 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
Bidder: 
 

 
 
 
 

 
Name & 
signature of 
witness 

(Insert name and address of 
organisation) 

  
 
Date 
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ACCEPTANCE  

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Consultant the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s 
Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 
 

The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and  
                          Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 
Part C5  Annexures 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and 
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations 
attached to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from 
said documents are valid unless contained in this Schedule. 
 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data. Failure to fulfil any of these 
obligations in accordance with those terms shall constitute a repudiation of this agreement. 
 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the tenderer (now Consultant) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall 
constitute a binding contract between the Parties. 
 
 

Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 
 
 

 
Name & 
signature of 
witness 

(Insert name and address of 
organisation) 

  
 
Date 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to 
and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and addenda thereto as listed in the returnable schedules, as well as 
any confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance. 
 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the tenderer of a completed signed 
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from 
this agreement. 

 For the Employer  For the Bidder 

Signature (s)    

Name (s)    

Capacity    

Name and 
Address 

Airports Company South Africa 
SOC Limited 
Cape Town International Airport, 
Private Bag X9002 
Cape Town  
7525 

  

Name & 
Signature of 
witness 

(Insert name and address of 
organisation) 

 (Insert name and address of organisation) 

Date    
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Part C1.2 Contract Data   
 

 
The conditions of contract are selected from the NEC3 Professional Services Contract, April 2013.  
 
Each item of data given below is cross-referenced to the clause in the NEC3 Professional Services Contract which 
requires it. 
 
Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 

 
 

 

Part one - Data provided by the Employer  

   

1 General   

The conditions of contract are the core clauses and the clauses for main Option:   
 

 

A:   Priced contract with activity schedule1   

   

dispute resolution Option W1:  Dispute resolution procedure  

and secondary Options   

X2 Changes in the law2   

X7: Delay damages   

X9: Transfer of rights   

X10:  Employer’s Agent3   

X11:  Termination by the Employer4   

X13:  Performance Bond    

X18:  Limitation of liability   

Z: Additional conditions of contract are clause Z1 to Z30, as applicable    

of the NEC3 Professional Services Contract, April 2013.  

10.1 The Employer is (Name):      Airports Company South Africa Limited SOC  

Address:       Airports Company South Africa 
       Cape Town International Airport  
       Private Bag X 9002 
       Cape Town  
       7525 

 Tel No:        021 937 1200 

11.2(9) The services are     the provision of professional Project Management,  
                    Quantity Surveying, Engineering (Civil, Structural, 
                                                                                      Electrical and Electronic / IT Engineer), Health & Safety 
                                                                                      and Environmental Control Officer services for the Design                     
                                                                                      and Build of Critical Infrastructure Protection Perimeter  
                                                                                      Fence and Installation of a Fence Along the Interim  
                                                                                      Identified Boundary at ACSA’s Cape Town International 
                                                                                      Airport for a Period of 60 Months 
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11.2(10) The following matters will be included in the Risk Register1    

• Site constraints and constructability 

• Access to Site (approvals and permits, police clearance required) 

• Deviations from Programme & cash flow 

• Delay in supply of material and equipment 

• Statutory requirements and approvals 

 

11.2(11) The Scope is      in the document called Part 3: Scope of Work  

12.2 The law of the contract is     the law of the Republic of South Africa subject to  
       the jurisdiction of the Courts of South Africa. 

 

13.1 The language of this contract is    English  

13.3 The period for reply is    2 weeks  

13.6 The period for retention is    N/A  

2 The Parties’ main responsibilities   

25.2 The Employer provides access to the following persons, places and things  

   access to access date 

 1 Airside Upon Issuing of Purchase Order (PO) number 

3 Time   

31.2 The starting date is    Upon signing of the contract by the Employer  

11.2(3) The completion date for the whole of the  60 months after contract start date. 
services is   

 

11.2(6) The key dates and the conditions to be met are:   

  Condition to be met key date 

 1 Coordinating Design Development Report and submit to Employer for 
acceptance 

As per accepted program 

 2 Coordinating Documentation and Procurement and submit to Employer for 
acceptance 

As per accepted program 

 3 Works Completion and Closeout Report and submit to Employer As per accepted program 

 5 Final Works Completion Report and submit to Employer As per accepted program 

31.1 The Consultant is to submit a first programme  4 weeks upon signing of the contractor by the Employer   

32.2 The Consultant submits revised programmes  4 weeks. 
at intervals no longer than  

 

4 Quality  

40.2 The quality policy statement and quality  4 weeks upon signing of the contract by the Employer. 
plan are provided within  

. 

41.1 The defects date is    52 weeks after Completion of the whole of the services.  

5 Payment   

50.1 The assessment interval is    25th day of each successive month.   

51.1 The period within which payments are   4 weeks. 
made is  
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51.2 The currency of this contract is the   South Africa Rand (ZAR)  

51.5 The interest rate is    1% above the publicly quoted prime rate of interest  
       (calculated on a 365-day year) charged from time to time 
       by Nedbank Bank of South Africa for amounts due in  
       Rands; and the exchange rate published by the South 
       African Reserve Bank from time to time for amounts due 
       in other currencies.  

 

6  Compensation events    No data required for this section of the conditions of  

       contract. 

 

7 Rights to material     No data required for this section of the conditions of  

       contract. 

 

8 Indemnity, insurance and liability  

81.1 The amounts of insurance and the periods for which the Consultant maintains insurance are  

 Event Cover Period of insurance  

 failure by the Consultant to use the skill and 
care normally used by professionals providing 
services similar to the services 

Refer to C5.3 Minimum of 4 years   

 death of or bodily injury to a person (not an 
employee of the Consultant) or loss of or 
damage to property resulting from an action or 
failure to take action by the Consultant 

Refer to C5.3   Minimum of 4 years   

 death of or bodily injury to employees of the 
Consultant arising out of and in the course of 
their employment in connection with this 
contract 

As prescribed by the 
Compensation for 
Occupational Injuries and 
Diseases Act No. 130 of 
1993 

3 years   

81.1 The Employer provides the insurances   Refer to Insurance Schedule, Annexure C5.3.   

82.1 The Consultant’s total liability to the   Refer to Insurance Schedule, Annexure C5.3 
Employer for all matters arising under or  
in connection with this contract, other 
than the excluded  
matters, is limited to           

 

 The Consultant provides these additional   Refer to Insurance Schedule, Annexure C5.3 
insurances.          

. 

9 Termination     Refer to Secondary Clause X11.  

10 Data for main Option clause  

A Priced contract with activity schedule  

21.3 The Consultant prepares forecasts of the   4 weeks. 
total of the expenses at intervals  
of no longer than 

 

11 Data for Option W1  

W1.1 The Adjudicator is (Name)    TBC   

 

 Address        

 Tel No.          

 Fax No.         



 

 
 8 of 99   
  
Reference no CTIA7782/2025/RFP 
 

Confidential 

Confidential 

 e-mail           

W1.1 The Adjudicator is     the person selected by the Party intending to refer the 
       dispute, from the Panel of Adjudicators listed in  
       Annexure C.1 of this Contract Data.  

 

W1.2(3) The adjudicator nominating body is    the Chairman of the Johannesburg Society of  
       Advocates, or his successor or his nominee.  

 

W1.4(2) The tribunal is      arbitration      

W1.4(5) The arbitration procedure is    as set out in the latest edition of Rules for the Conduct of 
       Arbitrations published by The Association of  Arbitrators 
       (Southern Africa) or its successor body. 
.  

. 

 The place where arbitration is to    Cape Town, South Africa 
be held is  

 

 The person or organisation who will choose an  
arbitrator  

• if the Parties cannot agree a choice or   

• if the arbitration procedure does not state  The Chairman for the time being of the Arbitration   
who selects an arbitrator, is the Chairman Foundation of South Africa (AFSA) (or its successor   
of the Association of Arbitrators    body) or his nominee.  
(Southern Africa) 

 

12 Data for secondary Option clauses . 

X2 Changes in the law  

X2.1 The law of the project is     The law of the Republic of South Africa subject to the  
       jurisdiction of the Courts of South Africa. 

 

X7 Delay damages  

X7.1 Delay damages for late Completion of the whole of the services are  Amount per day is 0.05% up to the  
         maximum of 10% of the total contract 
         value. 

 

X10 The Employer’s Agent  

X10.1 The Employer’s Agent is    

 Name:    

 Address:   
 

 

 The authority of the Employer’s Agent is  Includes but not limited to the following: 

• To assess and process all invoices payable by the 
Employer. 

• To manage the project on behalf of the Employer. 

• It is the Employer’s sole discretion to amend the 
authority of the Employer’s Agent under this contract 
through prior written communication to the Consultant. 

 

X11 Termination by Employer  Terminate the Consultant’s obligation to Provide the   
      services for a reason not stated in this contract by   
      notifying the Consultant. 

 

X18 Limitation of liability  

X18.1 The Consultant’s liability to the Employer  R0.00 Nil – Neither Party is liable to the other for any 
for indirect or consequential loss is limited to   consequential or indirect loss, including but not limited 
       loss of profit, loss of income or loss of revenue. 
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X18.2 
 
 
 
X18.3 

The Consultant’s total liability to the Employer The total of the incurred losses and/or damages caused to   
 for defects due to his design which are not                  the property 
listed on the Defects Certificate is limited to 
                                                                                      
The Consultant’s liability to the Employer   The total of the incurred losses and/or damages caused  
for Defects that are not found until after the                  to the property 
defects date is limited to  

 

Z Additional conditions of contract  

 The additional conditions of contract are  

 AMENDMENTS TO THE CORE CLAUSES   

Z1 Interpretation of the law  

Z1.1 Add the following at the end of core clause 12.3: Any extension, concession, waiver or relaxation 
of any action stated in this contract by the Parties, the Project Manager, the Supervisor or the 
Adjudicator does not constitute a waiver of rights, and does not give rise to an estoppel unless the 
Parties agree otherwise and confirm such agreement in writing. 

 

Z2 Add the following at the end of core clause 12:  

Z2.1 In this contract:  

Z2.1.1 references to any Party to the Contract include its successors or permitted assigns;  

Z2.1.2 references to the Consultant include the obligations of its personnel;  

Z2.1.3 the references to the provisions of any law shall include such provisions as amended, re-enacted or 
consolidated from time to time in so far as such amendment, re-enactment or consolidation applies or 
is capable of applying to any works under this Contract; 

 

Z2.1.4 references to this Contract and any deed, Contract or instrument are deemed to include references to 
this Contract or such other deed, agreement or instrument as amended, novated, supplemented, 
varied or replaced from time to time; 

 

Z2.1.5 references to a "person" include a natural person, company or any other artificial person or other 
corporate entity, a charity, trust, partnership, joint venture, syndicate, or any other association of 
persons; 

 

Z2.1.6 references to “month” shall be to a calendar month;  

Z2.1.7 headings are for convenience only and will not be taken into consideration in the interpretation of the 
Contract; 

 

Z2.1.8 where any number of days is prescribed, those days shall be reckoned exclusively of the first and 
inclusively of the last day unless the last day falls on a day that is not a working day, in which event 
the last day shall be the next succeeding working day; 

 

Z2.1.9 any provision in Contract that is or may become illegal, invalid or unenforceable in any jurisdiction 
shall be ineffective to the extent of such prohibition or unenforceability in such jurisdiction and shall be 
treated as severed from the balance of Contract in such jurisdiction, without invalidating the remaining 
provisions of Contract in such jurisdiction or affecting it in any other jurisdiction; 

 

Z2.1.10 references to any amount shall mean that amount exclusive of VAT, unless the amount expressly 
includes VAT; 

 

Z2.1.11 the rule of construction that if general words or terms are used in association with specific words or 
terms that are a species of a particular genus or class, the meaning of the general words or terms 
shall be restricted to that same class shall not apply, and whenever the word "including" is used 
followed by specific examples, such examples shall not be interpreted so as to limit the meaning of 
any word or term to the same genus or class as the examples given; 

 

Z2.1.12 the rule of construction that the Contract shall be interpreted against or to the disadvantage of the 
party responsible for the drafting or preparation of Contract shall not apply; 
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Z2.1.13 words and abbreviations that have well known technical or trade meanings are used in the Contract 
in accordance with such recognized meanings; 

 

Z2.1.14 references to a "subsidiary" or a "holding company" shall be references to a direct or indirect subsidiary 
or holding company as defined in the law of the jurisdiction of the place of incorporation of the company 
that has a subsidiary or holding company and "affiliate" is any company that is under common control 
with such subsidiary or holding company; 

 

Z2.2 Time is of the essence in the performance of the parties’ respective obligations.   

Z3 Early Warning: add the following at the end of core clause 16.2:  

 The Consultant ensures that a sub-consultant attends risk reduction meeting if its attendance would 
assist in deciding the actions to be taken.  

 

Z4 The Consultant’s obligations: Delete core clause 21 and replace with the following:  

Z4.1 The Consultant Provides the Services in accordance with the Scope and with due expedition and 
without delay.  

 

Z4.2 The Consultant’s obligation is to use the skill, care and diligence that is required of a professional 
providing similar services. The Consultants observes and/or exercise the degree of skill, care, 
diligence, prudence and foresight which would reasonably and ordinarily be exercised by a skilled and 
experienced Consultant in relation to his practices, methods, techniques, specifications and/or 
standards (whether in respect of design, engineering, construction, performance, safety, 
workmanship, equipment, components or otherwise) engaged in the same type of undertaking under 
the same or similar circumstances and conditions to the Services. 

 

Z4.3 The Consultant represents that he is and ensures that he is at all times fully experienced, properly 
qualified, registered, licensed, equipped, organized and financed to perform the Services in terms of 
this contract. 

 

Z4.4 The Consultant warrants that he has satisfied himself, prior to the Contract Date, as to the 
completeness, sufficiency and accuracy of all information provided to him as at the Contract Date. 

 

Z5 Sub-consulting  

 Add the following as a new core clause 24.4: “The Consultant, within five days of request by the 
Employer, provides proof to the Employer that the Consultant’s payment obligations towards its sub-
consultants have been discharged. Failure by the Consultant to provide such proof to the satisfaction 
of the Employer entitles the Employer to certify payment directly to any such sub-consultant and the 
Consultant has no recourse to recover such amounts from the Employer. Such direct payment does 
not create privity of contract between the Employer and such sub-consultant. The Employer may set-
off such direct payment from the amounts due to the Consultant. 
 

 

Z6 Add the following as a new core clause 26: Procedure for acceptance of the Consultant’s 
Design Documents  

 

Z6.1 If the Consultant assumes any design responsibility, then the Consultant submits the Consultant's 
Design Documents to the Employer for acceptance at the times and in the manner and format stated 
in the Scope. For the purposes of this clause, the “Consultant's Design Documents” are the 
drawings, design details and specifications of work, Plant and Materials prepared by the Consultant 
for the works. 

 

Z6.2 The Employer returns each Consultant's Design Document to the Consultant marked either 'A' 
(accepted), 'B' (accepted with comments) or 'C' (rejected). If the Employer marks a Consultant's 
Design Document 'B' or 'C', he states his reasons. A reason for not accepting a Consultant's Design 
Document is that it does not comply with: 

 

Z6.2.1 the Scope;  
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Z6.2.2 any previous Consultant's Design Documents which the Employer has returned marked 'A', or the 
Employer has returned marked 'B' and the Consultant has amended to incorporate the Employer’s 
comments; 

 

Z6.2.3 the applicable laws and regulations; or  

Z6.2.4 any other provision of this contract.  

Z6.3 The Employer responds to the Consultant in accordance with clause Z6.2 above as soon as 
practicable. The Consultant’s Design Documents shall not proceed to the next stage of the design 
process without the necessary response from the Employer, which response shall not be 
unreasonable delayed or withheld.  

 

Z6.4 Where a Consultant's Design Document is returned marked 'A', the Consultant proceeds with the 
relevant work in accordance with the Consultant's Design Document. 

 

Z6.5 Where a Consultant's Design Document is returned marked 'B', the Consultant amends the 
Consultant's Design Document to incorporate the Employer’s comments and submits the Consultant's 
Design Document as so amended to the Employer for the Employer’s acceptance. The Employer 
responds to the Consultant’s amended Design Documents above as soon as practicable. The 
Consultant’s shall not proceed with the relevant work in accordance with the amended Consultant’s 
Design Documents until such amendments are accepted by the Employer, which acceptance shall not 
be unreasonable delayed or withheld. 

 

Z6.6 Where a Consultant's Design Document is returned marked 'C', the Consultant:  

Z6.6.1 amends the Consultant's Design Document to incorporate the Employer’s comments,  

Z6.6.2 re-submits it to the Employer for acceptance; and  

Z6.6.3 does not proceed with the relevant work until the Employer has returned it marked 'A' or 'B' and, where 
it is marked 'B', has complied with clause Z6.5. 

 

Z6.7 If the Consultant disagrees with a comment of the Employer on a Consultant's Design Document 
marked 'B' or 'C', he notifies the Employer within one week of receipt stating his reasons and that in 
his opinion compliance with the comment will give rise to a change in the Scope. The Employer replies 
within one week of receipt of the Consultant's notice either confirming or withdrawing his comment. A 
confirmation or withdrawal by the Employer is not an acceptance of the Consultant's opinion 

 

Z6.8 If the Consultant does not notify the Employer within one week that he disagrees with a comment of 
the Employer, compliance with the comment does not give rise to a change in the Scope. 
 

 

Z7 Extending the defects date: add the following as a new core clause 42:  

Z7.1 If the Employer cannot use the work due to a Defect, which arises after Completion and before the 
defects date, the defects date is delayed by a period equal to that during which the Employer, due to 
a Defect, is unable to use the work. 

 

Z7.2 The Employer notifies the Consultant of the change to a defect date when the delay occurs. The period 
between Completion and an extended defects date does not exceed twice the period between 
Completion and the defects date stated in the Contract Data. 

 

Z8 Assessing the amount due:   

 Delete the first sentence of core clause 50.2 and replace with the following: 
Invoices submitted by the Consultant to the Employer include  

• the details stated in the Scope to show how the amount due has been assessed, and  

• the details required by the Employer for a valid tax invoice. 
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Z9 Payment   

Z9.1 Delete the first sentence of core clause 51.1 and replace with the following: 
Each payment is made by the Employer within three weeks of receiving the Consultant’s invoice 
showing the details which this contract requires or, if a different period is stated in the Contract Data, 
within the period stated. 

 

Z9.2 Add the following as a new core clause 51.6: 
If the Consultant does not provide a tax invoice in the form and by the time required by this contract, 
the time by when the Employer is to make a payment is extended by a period equal in time to the 
delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 
51.4 is then calculated from the delayed date by when payment is to be made. 

 

Z10 Compensation events: core clause 60.1(1) is amended to read as follows:  

 (1) The Employer gives an instruction to change the Scope, except 

• a change to the Scope provided by the Consultant which is made either at his request or to 

comply with another part of the Services; 

• a change to the Scope arising from a decision at a risk reduction meeting where such a 

change is required as a result of the Consultant's fault or as a consequence of a risk carried by 

the Consultant. 

 

Z11 Notification of a compensation event: the last sentence of core clause 61.3 is amended to read 
as follows: 
 
If the Consultant does not notify a compensation event within four weeks of the date on which the 
Consultant became aware of the event or ought to have become aware of the event, he is not entitled 
to a change in the Prices, the Completion Date or a Key Date and the Employer is absolved from all 
liability in connection with the event.   

 
  

Z12 Assessing compensation events: add the following at the end of core clause 63.4:  

 The Consultant shall only be entitled to changes to the Prices, the Completion Date and/or the Key 
Date if the compensation event affects a critical path. 

 

Z13 Time periods for compensation events: add the following as a new clause 66.1:  

 The time periods stipulated in this clause 6 may be amended by agreement between the Parties and 
the Project Manager if the Employer’s internal procedures dictate that the time periods be so extended 
and such agreement shall not be unreasonably withheld by the Consultant. 
 

 

 AMENDMENTS TO THE SECONDARY OPTION CLAUSES  

Z19 Changes in the Law: Add the following as a new secondary option clause X2.2 (if option X2 is 
applicable to this Contract): 

 

 A change in law is defined as: 

• the adoption, enactment, promulgation, coming into effect, repeal, amendment, 
reinterpretation, change in application or other modification after the Contract Date of any law, 
excluding (i) the enactment of any bill inside the country, but only if such bill is enacted without 
any material changes being made to the contents of such bill from the form published in the 
Gazette (as defined in the Interpretation Act, 1957) as at the Contract Date, and (ii) any such 
modification in law relating to any taxes, charges, imposts, duties, levies or deductions that 
are assessed in relation to a person’s income; or  

• any permit being terminated, withdrawn, amended, modified or replaced, other than (i) in 
accordance with the terms upon which it was originally granted, (ii) as a result of the failure by 
the Consultant to comply with any condition set out therein, or (iii) as a result of any act or 
omission of the Consultant, any Sub-Consultant or any affiliate to the Consultant. 
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Z20 Delay Damages: add the following to as a new secondary option clause X7.3 (if option X7 is 
applicable in this contract) 

 

 If the amount due for the Consultant’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7, the Employer may, at its sole discretion, terminate the Consultant’s 
obligation to Provide the Services. 

 

Z21 Performance Bond  

Z21.1 Amend the first sentence of secondary option clause X13.1 to read as follows: The Consultant 
gives the Employer an unconditional, on-demand performance bond, provided by a bank or insurer 
which the Employer has accepted, for the amount stated in the Contract Data and in the form set out 
in Annexure B of this Contract Data.   

 

Z21.2 Add the following as new secondary option clause X13.2: The Consultant ensures that the 
performance bond is valid and enforceable until the end of the contract period. If the terms of the 
performance bond specify its expiry date and the end of the contract period does not coincide with 
such expiry date, four weeks prior to the said expiry date, the Consultant extends the validity of the 
performance bond until the end of the contract period. If the Consultant fails to so extend the validity 
of the performance bond, the Employer may claim the full amount of the performance bond and retain 
the proceeds as cash security. 

 

Z22 Limitation of liability: Insert the following new clause as Option X18.4: 

Z22.1 The Employer's liability to the Consultant for the Consultant's indirect or consequential loss is limited 
to R0.00.  

Z22.2 Notwithstanding any other clause in this contract, any proceeds received from the security bonds 
and guarantees provided by the Consultant in terms of this Contract and any insurances or any 
proceeds which would have been received from any insurances but for the conduct of the Consultant 
shall be excluded from the calculation of the limitations of liability listed in the contract. 
 

 ADDITIONAL Z CLAUSES  

Z23 Cession, delegation and assignment  

Z23.1 The Consultant shall not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer, which consent shall not be unreasonably withheld. This 
clause shall be binding on the liquidator/business rescue practitioner /trustee (whether provisional or 
not) of the Consultant. 

Z23.2 The Employer may, on written notice to the Consultant, cede and delegate its rights and obligations 
under this contract to any person or entity. 

Z24 Joint and several liability  

Z24.1 If the Consultant constitutes a joint venture, consortium or other unincorporated grouping of two or 
more persons, these persons are deemed to be jointly and severally liable to the Employer for the 
performance of the Contract. 

Z24.2 The Consultant shall, within 1 week of the Contract Date, notify the Employer of the key person who 
has the authority to bind the Consultant on their behalf. 

Z24.3 The Consultant does not materially alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z25 Ethics 

Z25.1 The Consultant undertakes: 

Z25.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 
construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for 
the award or in execution of this contract; 
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Z25.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 
corruption and money laundering to which it or the Employer is subject, including but not limited to the 
Prevention and Combating of Corrupt Activities Act, 12 of 2004. 

Z25.2 The Consultant’s breach of this clause constitutes grounds for terminating the Consultant’s obligation 
to Provide the Services or taking any other action as appropriate against the Consultant (including civil 
or criminal action). However, lawful inducements and rewards shall not constitute grounds for 
termination. 

Z25.3 If the Consultant is found guilty by a competent court, administrative or regulatory body of participating 
in illegal or corrupt practices, including but not limited to the making of offers (directly or indirectly), 
payments, gifts, gratuity, commission or benefits of any kind, which are in any way whatsoever in 
connection with the contract with the Employer, the Employer shall be entitled to terminate the contract 
in accordance with the procedures stated in core clause 92.2. the amount due on termination is A1. 

Z26 Confidentiality 

Z26.1 All information obtained in terms of this contract or arising from the implementation of this contract 
shall be treated as confidential by the Consultant and shall not be used or divulged or published to 
any person not being a party to this contract, without the prior written consent of the Project Manager 
or the Employer, which consent shall not be unreasonably withheld. 

Z26.2 If the Consultant is uncertain about whether any such information is confidential, it is to be regarded 
as such until otherwise notified by the Project Manager. 

Z26.3 This undertaking shall not apply to –  

Z26.3.1 Information disclosed to the employees of the Consultant for the purposes of the implementation of 
this agreement. The Consultant undertakes to procure that its employees are aware of the 
confidential nature of the information so disclosed and that they comply with the provisions of this 
clause; 

Z26.3.2 Information which the Consultant is required by law to disclose, provided that the Consultant notifies 
the Employer prior to disclosure so as to enable the Employer to take the appropriate action to 
protect such information. The Consultant may disclose such information only to the extent required 
by law and shall use reasonable efforts to obtain assurances that confidential treatment will be 
afforded to the information so disclosed; 

Z26.3.3 Information which at the time of disclosure or thereafter, without default on the part of the 
Consultant, enters the public domain or to information which was already in the possession of the 
Consultant at the time of disclosure (evidenced by written records in existence at that time);   

Z26.3.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent 
of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z26.4 The Consultant ensures that all his SubConsultants abide by the undertakings in this clause. 

Z27 Employer’s Step-in rights 

Z27.1 If the Consultant defaults by failing to comply with his obligations and fails to remedy such default  
within the period stated in the notification of the default by the Project Manager, the Employer, without 
prejudice to his other rights, powers and remedies under the contract, may remedy the default either 
himself or procure a third party (including any subConsultant or supplier of the Consultant) to do so on 
his behalf. The reasonable costs of such remedial works shall be borne by the Consultant.  
 

Z27.2 The Consultant co-operates with the Employer and facilitates and permits the use of all required 
information, materials and other matter (including but not limited to documents and all other drawings, 
CAD materials, data, software, models, plans, designs, programs, diagrams, evaluations, materials, 
specifications, schedules, reports, calculations, manuals or other documents or recorded information 
(electronic or otherwise) which have been or are at any time prepared by or on behalf of the 
Consultant under the contract or otherwise for and/or in connection with the works) and generally 
does all things required by the Project Manager to achieve this end. 
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Z28 Liens and Encumbrances  

 The Consultant keeps the Equipment used to Provide the Services free of all liens and other 

encumbrances at all times. The Consultant, vis-a-vis the Employer, waives all and any liens which he 
may from time to time have, or become entitled to over such Equipment and any part thereof and 
procures that his Sub-Consultants similarly, vis-a-vis the Employer, waive all liens they may have or 
become entitled to over such Equipment from time to time. 

Z29 Intellectual Property 

Z29.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade mark, 
trade name, trade secret or other intellectual or industrial property right relating to the Works. 

Z29.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other than 
carrying out the works. 

Z29.3 The Consultant gives the Employer an irrevocable, transferrable, non-exclusive, royalty free licence to 
use and copy all IP related to the works for the purposes of constructing, repairing, demolishing, 
operating and maintaining the works.  

Z29.4 The written approval of the Consultant is to be obtained before the Consultant's IP made available to 
any third party which approval will not be unreasonably withheld or delayed. Prior to making any 
Consultant's IP available to any third party the Employer shall obtain a written confidentiality 
undertaking from any such third party on terms no less onerous than the terms the Employer would 
use to protect its IP. 

Z29.5 The Consultant shall indemnify and hold the Employer harmless against and from any claim alleging 
an infringement of IP rights (“the claim”), which arises out of or in relation to:  

Z29.5.1 the Consultant’s design, manufacture, construction or execution of the Works; 

Z29.5.2 the use of the Consultant’s Equipment, or  

Z29.5.3 the proper use of the Works. 

Z29.6 The Employer shall, at the request and cost of the Consultant, assist in contesting the claim and the 
Consultant may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. 

 AMENDMENTS TO THE W OPTION CLAUSES  

Z30 Dispute resolution: The following amendments are made to Option W1: 

Z30.1 Under clause W1.3, in the fourth row of the first column of the adjudication table, the following 

words are added after the words “any other matter”: “excluding disputes relating to termination of 

the contract”. 

Z30.2 The following clauses are added at the end of clause W1.3:  

Z30.2.1 “The Adjudicator shall decide the dispute solely on the written submissions of the parties. No oral 

submissions shall be heard during adjudication.” 

Z30.2.2 “Disputes relating to or arising from termination of the Contract shall not be determined by an 

adjudicator. Any such dispute shall be referred directly to arbitration.” 
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Annexure C1 - Panel of Adjudicators 
 

One of the following adjudicators shall be selected by the referring party as and when a dispute arises. 

Potential Adjudicator Email Address Chamber 

Adv. Mkhululi Duncan Stubbs duncan.stubbs@gmail.com  Thulamela Chambers 

Adv. Arzhar Bham SC bhamae@law.co.za  Victoria Mxenge 

Adv. Mohhamed Chohan SC chohann@counsel.co.za  Group One 

Adv. Benny Makola benny.makola@gmail.com  Group 621 

Adv. Vincent Maleka SC ivmaleka@mweb.co.za  Thulamela Chambers 

Adv. Chris Loxton SC loxton@counsel.co.za  Group One 
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C1.2 Contract Data – Part 2 

Part two - Data provided by the Consultant 

The Conditions of Contract are selected from the NEC3 Professional Services Contract, April 2013. 
 
Each item of data given below is cross-referenced to the clause in the NEC3 Professional Services Contract which 
requires it. 
 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Consultant is (Name):  

 Address  

 Tel No.  

 Fax No.  

22.1 The Consultant’s key persons are:  

 1. Name:  

  Job:  Project Manager   

  Responsibilities:  

  Qualifications:  

  Experience:  

 2. Name:  

  Job:    Architect 

  Responsibilities:  

  Qualifications:  

  Experience:  

 3. Name:  

  Job: Quantity Surveyor   

  Responsibilities:  

  Qualifications:  

  Experience:  

 4. Name:  

  Job: Civil Engineer 

  Responsibilities:  

  Qualifications:  

  Experience: 
 
 
 

 



 

 
 18 of 99   
  
Reference no CTIA7782/2025/RFP 
 

Confidential 

Confidential 

 

  
5. Name: 

 

  Job: Structural Engineer 

  Responsibilities:  

  Qualifications:  

  Experience:  

 6. Name:  

  Job: Electrical Engineer 

  Responsibilities:  

  Qualifications:  

  Experience:  

 7. Name:  

  Job: Electronic / IT Engineer 

  Responsibilities:  

  Qualifications:  

  Experience:  

 8. Name:  

  Job: Construction Health and Safety Agent 

  Responsibilities:  

  Qualifications:  

  Experience:  

 10. Name:  

  Job: Environmental Control Officer 

  Responsibilities:  

  Qualifications:  

  Experience:  

11.2(3) The completion date for the whole of the 
services is 

Date on which the certificate of final completion 
is issued. 

11.2(10) The following matters will be included in the 
Risk Register 

• Site constraints and constructability 

• Access to Site (approvals and permits, 
police clearance required) 

• Deviations from Programme & cash flow 

• Delay in supply of material and equipment 

• Statutory requirements and approvals 
 

25.2 The Employer provides access to the following 
persons, places and things 

access to access date 
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1 
All relevant areas in the 
Airport 

Upon contract 
award 

  

2 

Relevant Engineering, 
Operational and 
Maintenance Personnel of 
ACSA 

Upon contract 
award 
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Part C2: Pricing Data 

   

C2.1 Pricing Instructions 

The fee for services rendered will be the standard fees and stages as per the:  

• ECSA Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering 

Profession Act, 2000, (Act No. 46 of 2000) as amended in Government Gazette No. 44333, 26 March 

2021,  

• SACPCMP Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the Project 

& Construction Management Professions Act, 2000, (Act No. 48 of 2000) as amended in Government 

Gazette No. 34858 & 42697,  

• SACQSP Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the Quantity 

Surveying Profession Act, 2000, (Act No. 49 of 2000) as amended in Government Gazette No. 39134, 28 

August 2015.  

• SACAP Professional Fees Guideline Issued in terms of section 34(2) of the Architectural Profession Act, 

2000 (Act No. 44 of 2000), 7 August 2020.  

 

Bidders must only price in accordance with the pricing schedule below, as it will enable ACSA to compare priced 

offers. Failure to submit a priced offer using the prescribed schedule will make the bid liable for 

disqualification.  

 

Guidelines amended by the Employer. 

• The amounts inserted in the Activity Schedules are deemed to include all expenses, costs, profit, general 

obligations etc, necessary to carry out the professional services described in this Tender document. 

• Pricing Assumptions mean the criteria as set out below, read together with all parts of this Tender document, 

which it will be assumed in the contract that the tenderer has considered when developing his prices. 

• The short descriptions given in the Activity Schedule below are brief descriptions used to identify the activities 

for which prices are required. Detailed descriptions of the activities to be priced are provided in the Scope of 

Work.  

• While it is entirely at the tenderer’s discretion as regards pricing the Activity Schedule below, guideline tariffs of 

fees or indicative time-based fee rates are gazetted annually by each of the built environment professional 

bodies, which are useful documents that will give tenderers some idea of industry norms against which they 

may compare their rates, sums, percentage fees and/or prices as applicable. 

• For the Activity Schedule, the following words shall have the meanings hereby assigned to them: 

o Unit: The unit of measurement for each item of work.  

o Quantity: The number of units of work for each item. 

o Rate: The agreed payment per unit of measurement. 

o Amount: The product of the quantity and the agreed rate for an item. 

o Sum: An agreed lump sum payment amount for an item, the extent of which is described in the Scope of 

Work, but the quantity of work which is not measured in any units. 

o Percentage Fee: The agreed fee for a service, the extent of which is described in the Scope of Works, 

expressed as a percentage of a construction contract value or part thereof. 

• A rate, sum, percentage fee and/or price as applicable, is to be entered against each item in the Activity 

Schedule. An item against which no price is entered will be considered to be covered by the other prices or 

rates in the Activity Schedule. 



 

 
 21 of 99   
  
Reference no CTIA7782/2025/RFP 
 

Confidential 

Confidential 

 
 

• A price/rate shall be entered against each item in the Activity Schedule. Should the Tenderer not wish to make 

any charge in respect of an item, a rate of zero “R0.00” or “Nil” shall be entered. 

• The Employer reserves the right, by giving written notice to the Service Provider, to cancel the project at any 

time. Should the Employer exercise this right, the below shall be applicable. 

o Termination shall be administered per the Contract (NEC3 PSC) and the applicable Built Environment 

Gazetted Guidelines.  

o Third Party Service Providers - If a termination is administered, Third Party Service Providers will only 

be paid for work done.  The above applies to Surveying, Geotechnical, Testing, Site Monitoring, 

Environmental Services, etc. 

• The Employer reserves the right, by giving written notice to the Service Provider, to cancel a project stage at 

any time. 

• Traveling time, telephonic, electronic and fax communication, special postage and courier deliveries are not 

payable for this appointment. See disbursement Schedule. 

• Tenderers must only price in accordance with the pricing schedule. 

• During the project lifecycle, the professional fees will be adjusted in line with the estimated construction value 

and percentage fee tendered. The first fee adjustment will be at the end of Stage 3: Design Development. The 

offered percentage is fixed and will be applied to the final construction awarded value for final fee calculation 

purposes. 

• Project Closure fees will only be released upon completion and handover of all project documentation at the 

end of the project. Documents/data will be required in CAD dwg, MS Word, PDF and Excel format. All Third-

Party services data must be submitted at project close out. 

• The BPA (Blanket Purchase Agreement) provided by the Employer will contain the contingency allocation, 

however, the 10% contingency is not part of the professional fee due to the Service Provider unless agreed with 

the Employer. 

• The Contingency as contained in the pricing schedule may only be utilised when approved by the Employer. A 

formal justification for the release of the funds is required. The justification must be linked to a change in project 

scope, cost, or time.  

• The monthly rate for construction monitoring services shall be all inclusive i.e. Travelling expenses, for either 

the return office to site or return home to site journeys, accommodation. Only on approval from the Employer, 

may the bidder claim the cost for these services as listed in the Activity Schedule.  

• The Consultants will be paid based on the actual quantities of work performed as opposed to the quantities set 

out in the Pricing Schedule.  

• Claimable disbursement cost is listed in item 4.1.1 (i)(ii) below. 

 

2.1.1 Disbursements 

i. Only project related costs listed below and presented to ACSA will be compensated by ACSA; 

• Miscellaneous cost (ACSA Permits, Construction Permits, Induction, Training Courses, etc) 

• Printing, binding, laminating 

• Building, wayleave or services permits. 

• Third party service provider costs  
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ii. No payment for disbursement will be made for the following: 

• Travelling and accommodation  

• Typing of correspondence, payment certificates, variation orders, progress reports or financial reports 

• Telephone calls 

• Cellular calls 

• Computer costs 

• Telefaxes (outgoing or incoming) 

• Emails (sent or received) 

 

iii. Disbursements will be paid at proven cost. The onus sits with the consultant to provide proof and prior 

 Approval. 

 

2.1.2 Claimable disbursement cost below: 

 

Note: Please use 2020 rates when claiming disbursements. 
Airport Permit & Training Costs 
 
 
Airport Training Courses 

1. AIT (Airside Induction Training) 

Initial – R 570.00 Excl. VAT 

Refresher – R 416.00 Excl. VAT 

 

2. AVOP (Airside Vehicle Operator Permit)- Required for driving on Airside.  

Initial – R 596.00 Excl. VAT 

Refresher – R 416.00 Excl. VAT 

3. General Security Awareness Training – R741 (Excl. Vat) 
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Permit Prices 

 

 

 

 

 

 

 

 

ACSA PERMIT PRICES - 2021   

   

  Permit Type 
    

Duration 

Current 
Price 

                    PERSONAL PERMITS     

Personal permanent permits 
6days-
2years 270 

Per Icon    70 

      

Personal temporary permits 2-5 days 270 

Personal visitors permit 1 day 270 

                        VEHICLE PERMITS     

Vehicle permanent permits 1 year 1141 

Vehicle add-on fee 1 year 5105 

Vehicle temporary permits 1 - 3mths 300 

Prorated add-on fee 1 - 3mths 1452 

Vehicle temporary permits 3 -6mths 595 

Prorated add-on fee 3 - 6mths 2900 

Vehicle temporary permits 1-3 days  138 

Vehicle temporary permits 4-30 days  300 

Reprint of Vehicle Disc   138 

Change of Registration   138 

Contractors Vehicles 1- 3 Months   520 

Contractors Vehicles 4 - 6 Months   1035 

Permanent Contractors Vehicle Permit 1 year 1975 

                        PARKING PERMITS     

Staff Parking  1 year 95 

Taxi Parking  1year 95 

               LOST/DAMAGED PERMITS     

1st lost Personal permit   560 

2nd loss personal permit   906 

3rd loss personal permit   No issue  

ACSA 1st lost Personal Permit   300 

ACSA  2nd lost Personal Permit   620 

ACSA  3rd lost Personal Permit   No issue  

1st damaged permit   450 

2nd damage permit   570 

3rd damaged permit   No issue  
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C2.2 Pricing Schedule 

1. Cost of Works 

The estimated cost of works excluding VAT and contingency is as per below.  

Estimated Cost of the Works R 513 000 000 

 

2. Remuneration for Professional Services 

The pricing structure for the professional services fees are as per below activity schedules. 

a) Project Management Services Fee Schedule  

Item Description  % per Stage Amount (R) 

1  Project Manager  

Estimated Construction Value is: R 352 932 261 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

1.1.  Stage 2 – Concept Design 10%  

1.2.  Stage 4 – Documentation & Procurement 10%  

1.3.  Stage 5 – Construction 40%  

1.4.  Stage 6 – Close-Out 5%  

 Sub-Total 1 65%  

 

1.5.  Security Specialist Services  

 Description  Qty Rate Amount 

1.5.1.  

Review & advise the Design Team in consultation with 
the Client to ensure that site specific security 
measures and in line with applicable relevant 
legislation are incorporated into the design 

1 

  

1.5.2.  Technical meeting attendance 60   

1.5.3.  Progress meeting attendance 60   

 Sub-Total 2 – Security Specialist Services  

 Sub-Total 3 (Sum of Sub-Total 1 & 2)  

 

1.6.  Reimbursable Expenses  

1.6.1.  Add Disbursements at 10% of Sub-Total 1  

1.6.2.  Add Contingencies at 10% of Sub-Total 1  

 Sub-Total 4 (Sub-Total 3 & Reimbursable Expenses)  

1.7.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  
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I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence along the Interim Identified Airfield Boundary For a Period of 60 Months at Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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b) Architectural Services Fee Schedule  

Item Description  % per Stage Amount (R) 

2  Architect  

 
Estimated Construction Value is: R 352 932 261 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

2.1.  Stage 2 – Concept Design 15%  

2.2.  Stage 4 – Documentation & Procurement 30%  

2.3.  Stage 5 – Construction 30%  

2.4.  Stage 6 – Close-Out 3%  

 Sub-Total 1 78%  

 

2.5.  Reimbursable Expenses 

2.5.1.  Add Disbursements at 10% of Sub-Total 2  

2.5.2.  Add Contingencies at 10% of Sub-Total 2  

 Sub-Total 2 (Sub-Total 1 & Reimbursable Expenses)  

2.6.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  
 

 

I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months at Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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c) Quantity Surveying & Transformation Agent Services Fee Schedule  

Item Description  % per Stage Amount (R) 

3  Quantity Surveying  

 
Estimated Construction Value is: R 352 932 261 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

3.1.  Stage 2 – Concept Design 5%  

3.2.  Stage 4 – Documentation & Procurement 35%  

3.3.  Stage 5 – Construction 45%  

3.4.  Stage 6 – Close-Out 5%  

 Sub-Total 1 90%  

 

3.5.  Additional Services 

3.6.1.  Transformation Agent Services Lump Sum  

 

 Sub-Total 2 (Sum of Sub-Total 1 & Additional Services)  

 

3.6.  Reimbursable Expenses 

3.6.1.  Add Disbursements at 10% of Sub-Total 2  

3.6.2.  Add Contingencies at 10% of Sub-Total 2  

 Sub-Total 3 (Sub-Total 2 & Reimbursable Expenses)  

3.7.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  
 

 

 

I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months At Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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d) Civil Engineering Services Fee Schedule  

Item Description  % per Stage Amount (R) 

4  Civil Engineering 

 
Estimated Construction Value is: R 247 860 000 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

4.1.  Stage 2 – Concept Design 25%  

4.2.  Stage 4 – Documentation & Procurement 15%  

4.3.  Stage 5 – Contract Administration and Inspection 25%  

4.4.  Stage 6 – Close-Out 5%  

 Sub-Total 1 70%  

 

4.5.  Additional Services  

4.5.1.  Topographical Survey Lump Sum  

4.5.2.  Geotechnical Investigation Lump Sum  

4.5.3.  
Level 3: Full-time Construction Monitoring for 36 
months Lump Sum  

4.5.4.  Specialist Services Prov Sum R 400 000 

 Sub-Total 2 – Additional Services  

 Sub-Total 3 (Sum of Sub-Total 1 & 2)  

 

4.6.  Reimbursable Expenses 

4.6.1.  Add Disbursements at 10% of Sub-Total 3  

4.6.2.  Add Contingencies at 10% of Sub-Total 3  

 Sub-Total 4 (Sum of Sub-Total 3 & Reimbursable Expanses)  

4.7.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  
 

I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months At Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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e) Structural Engineering Services Fee Schedule  

Item Description  % per Stage Amount (R) 

5  Structural Engineering  

 
Estimated Construction Value is: R 105 072 261 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

5.1.  Stage 2 – Concept Design 25%  

5.2.  Stage 4 – Documentation & Procurement 15%  

5.3.  Stage 5 – Contract Administration and Inspection 25%  

5.4.  Stage 6 – Close-Out 5%  

 Sub-Total 1 70%  

 

5.5.  Additional Services  

5.5.1.  
Level 3: Full-time Construction Monitoring for 36 
months Lump Sum  

 Sub-Total 2 (Sum of Sub-Total 1 & Additional Services)  

 

5.6.  Reimbursable Expenses 

5.6.1.  Add Disbursements at 10% of Sub-Total 2  

5.6.2.  Add Contingencies at 10% of Sub-Total 2  

 Sub-Total 3 (Sum of Sub-Total 2 & Reimbursable Expanses)  

5.7.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  
 

 

 

 

I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months At Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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f) Electrical Engineering Services Fee Schedule  

Item Description  % per Stage Amount (R) 

6  Electrical Engineering Services 

 
Estimated Construction Value is: R 12 070 000 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

6.1.  Stage 2 – Concept Design 15%  

6.2.  Stage 4 – Documentation & Procurement 20%  

6.3.  Stage 5 – Contract Administration and Inspection 35%  

6.4.  Stage 6 – Close-Out 5%  

 Sub-Total 1 75%  

 

6.5.  Additional Services 

6.5.1.  
Level 3: Full-time Construction Monitoring for 36 
months Lump Sum  

 Sub-Total 2 – Additional Services  

 

 Sub-Total 3 – (Sum of Sub-Total 1 & 2)  

 

6.6.  Reimbursable Expenses 

6.6.1.  Add Disbursements at 10% of Sub-Total 5   

6.6.2.  Add Contingencies at 10% of Sub-Total 5  

 Sub-Total 6 (Sub-Total 5 & Reimbursable Expenses)  

6.7.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  
 

 

 

I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months At Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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g) Electronic Engineering Services Fee Schedule  

Item Description  % per Stage Amount (R) 

7  Electronic Engineering Services 

 
Estimated Construction Value is: R 113 400 000 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

7.1.  Stage 5 – Contract Administration and Inspection 35%  

7.2.  Stage 6 – Close-Out 5%  

 Sub-Total 1 40%  

 

7.3.  Additional Services 

7.3.1.  
Level 3: Full-time Construction Monitoring for 36 
months Lump Sum  

 Sub-Total 2 – Additional Services  

 

 Sub-Total 3 – (Sum of Sub-Total 1 & 2)  

 

7.4.  Reimbursable Expenses 

7.4.1.  Add Disbursements at 10% of Sub-Total 5   

7.4.2.  Add Contingencies at 10% of Sub-Total 5  

 Sub-Total 6 (Sub-Total 5 & Reimbursable Expenses)  

7.5.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  
 

 

 

I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months At Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
 

 

 

 

 



 

 
 32 of 99   
  
Reference no CTIA7782/2025/RFP 
 

Confidential 

Confidential 

 
 

h) Construction Health and Safety Agent Services Fee Schedule  

Item Description  % per Stage Amount (R) 

8  Construction Heal & Safety Agent 

 
Estimated Construction Value is: R 352 932 261 (excl. VAT) 

Offered Fees (excl. VAT) is: ________________ 

Offered Fee Percentage (%) is: ________________ in relation to Construction Value. 

8.1  Stage 2 – Concept Design 15% 
 

8.2   Stage 4 – Documentation & Procurement 10%  

8.3  Stage 5 – Contract Administration and Inspection 40%  

8.4  Stage 6 – Close-Out 5%  

 Sub-Total 1 70%  

 

8.5  Reimbursable Expenses  

8.5.1.  Add Disbursements at 10% of Sub-Total 3  

8.5.2.  Add Contingencies at 10% of Sub-Total 3  

 Sub-Total 4 (Sub-Total 3 & Reimbursable Expenses)  

8.6.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  

 

 

 

 

I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months At Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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i) Environmental Control Officer Services Fee Schedule  

Item Description  % per 
Stage 

Amount (R) 

9  Environmental Control Officer 

Estimated Construction Value is: R 352 932 261 (excl. VAT) 

9.1  Description  Qty Rate Amount 

9.2  Pre-Construction Stage     

9.3  Review & revise the Environmental Management Plan 
(EMP) before commencement of construction works in 
consultation with the Client to ensure that it is site specific 
and in line with applicable relevant legislation. 

1 

  

 Sub-Total 1 – Preconstruction Stage Fees  

9.4  Construction Stage 

9.4.1.  Environmental Awareness Training and Induction 1   

9.4.2.  Review & approve Contractor's Works Method Statements  60   

9.4.3.  NEMA compliance requirement of ECO – Weekly Audits 132   

9.4.4.  NEMA compliance requirement of ECO – Fortnightly Audits  60 
 
 

 
 

9.4.5.  NEMA compliance requirement of ECO – Monthly Audits 36   

9.4.6.  Monthly Audit Reports 36   

9.4.7.  Technical meeting attendance 60   

9.4.8.  Progress meeting attendance 60   

 Sub-Total 2 – ECO Construction Stage Fees  

9.5.  Close-Out 

9.5.1.  
Prepare and submit EM close out Report incl. supporting 
documentation  Sum 

  

 Sub-Total 3 – Close Out Fees   

9.6.  Sub-Total 4: ECO Services Fees (Sum of Sub-Total 1, 2 & 3)  

9.6.1.  Add Disbursements at 10% of Sub-Total 4  

9.6.2.  Add Contingencies at 10% of Sub-Total 4  

 Sub-Total 5 (Sub-Total 4, Disbursements, Contingencies)  

9.7.  Add 15% VAT  

 Total Professional Fees (carry over to Form of Offer C1.1)  

 
I, the undersigned, do hereby declare that the above is a properly priced Activity Schedule forming part of this Contract 
Document upon which my/our tender for Tender:: Joint Monitoring Team (JMT) For the Provision of Professional 
Built Environment Services For Design and Construction of a Critical Infrastructure Protection Perimeter Fence 
and Installation of a Fence Along The Interim Identified Airfield Boundary For a Period of 60 Months At Cape 
Town International Airport has been based. I/we warrant that no amendments have been made to it from the original, 
other than amendments issued in any Addenda of this Tender. 
 
NB: BIDDERS MUST COMPLETE THE FORM OF OFFER IN FULL AND SIGN. REFER TO C1.1. 
 
SIGNED ON BEHALF OF THE TENDERER: …………………………………………………………………. 
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Part C3: SCOPE OF WORK  

1. Project Background  

The Cape Town International Airport shares most of its boundary with historically disadvantaged townships 

characterized by unemployment, lack of access to basic services, informal settlement, and land invasion. It is estimated 

that approximately 3 000 families have established in the adjacent Freedom Farm and Malawi Camp. The expansion of 

these settlements poses a threat to the Cape Town International Airport expansion programme in terms of its Master 

Plan due to being no physical demarcation that separates the community from the airport.  

 

Invasions and settlements within the land adjacent to the current airport boundary will continue to increase if a 

permanent land protection fence is not installed. A National Key Point Fence on the Airside is also required to ensure 

the integrity of the airside and enable effective patrols to be conducted on demarcated boundaries to prevent unlawful 

interference. This will be difficult to achieve without the boundary and NKP Fence installations. The site is located on 

the airside and incorporates the southern, eastern and northern boundaries of the airport. 

 

The project’s primary goal and objectives is to construct a Perimeter Fence to prevent unlawful acts of interference 

which ensures the following: - 

• Specific security risks and threats to Cape Town International Airport are effectively addressed.  

• The fence project provides easy of monitoring and patrol to prevent perimeter fence breaches. 

• Disruption to airport operations is kept to the minimum as much as possible. 

2. Project Scope   

The scope of the project includes, design, supply, install, testing and commissioning of NKP Perimeter Fence and 

installation of a fence along CTIA to achieve the following outcomes: - 

• Protect the integrity of the airside and accommodate the reconstruction of the new realigned runway.  

• The fence’s specifications and standards comply to the National Key Point requirements. 

• The new land parcels acquired by ACSA are enclosed and all existing fences is replaced where relevant. 

•  The land protection fence includes installation of high electricity mast lights.  

• Emergency gates are installed, and  

• A 6m wide site clearance along the perimeter is maintained inclusive of a 3m wide security patrol road.  

 

The project will be phased as follows: -  

• Phase 1: Installation of a fence that complies with National Key Point requirements to protect the integrity of the 

airside and accommodate the new realigned runway. This fence will be the airside boundary and serve as a 

deterrence against intruders and ensure the safety and security of the enclosed area and remain in place until the 

completion of the new airside perimeter fence. The fence will be a concrete perimeter fence with a patrol road along 

the inside of the fence and equipped with perimeter lighting, tamper proof, cut resistant, anti-hold and burrow 

measures as well as solid sliding steel emergency gates which will either be manually or electronically controlled. 

The state of the current fence will be investigated and attended to during this phase by installing barbed wire fence 

on its top together with Perimeter Intrusion and Detection System and CCTV installations. 
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• Phase 2 Installation to of an external fence that protects ACSA land and prevents the spread of further invasion o 

the eastern portion and northern portions of the airport precinct and freedom boundaries. This will be achieved by 

installing palisade fencing including a patrol road along the fence. Electrical High Mast lights will be installed as part 

of this phase.  

 

3. Professional Services   

This section outlines the scope of work of the Professional Team.   

To implement the project, ACSA PPM will appoint a professional built environment design team comprising of Project 

Manager, Architect, Quantity Surveyor, Engineering Design Team comprising of Civil, Electrical, Electronic / IT 

Engineers, as well as Occupational Health and Safety and Environmental Practitioners sourced from the open market.  

The primary task of the team will be to provide concept designs, specifications and drawings as well as to provide 

monitoring of construction activities for compliance with design drawings and specification and occupational health, 

safety and environmental requirements, including: -   

• Consultation with the client or client's authorised representative.  

• Liaising with contractor’s designer on design, time control and budgetary aspects of the project and reporting on 

progress and selection of the various materials and components on the project. 

• The ensuring that the designs comply with good engineering and construction practices. 

• Ensure that the Contractors' and Subcontractors' technical proposals and drawings conform to the design and 

specification requirements. 

• Visiting the works of relevant Contractors and Suppliers to ensure satisfactory quality control and correct utilization 

of materials in the fabrication process. 

• Providing all necessary contract administration to monitor the various Contractors / Subcontractors diligently and 

timeously in the execution of the contract works and take the necessary action in the event of problems being 

experienced. 

3.1. The Consultant Scope of Works  

The scope of work involves appointment of a Joint Monitoring Team of Built Environment Professionals to provide 

concept design, prepare construction tender documentation, manage, administer and monitor the construction of the 

remaining works. The professional team will report to the Project Manager, underneath will be the team organogram.   

 

 

Figure 1: Project Organogram 
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The Consultants’ scope of services inter-alia includes the following.  

• Prepare concept design and submit to the Employer (ACSA) for acceptance. 

• Prepare construction tender documentation and form part of tender evaluation committee.  

• The multidisciplinary team shall provide project administration, supervision and oversight on the project 

implemented through a design and build contracting strategy to complete the project. 

• Manage, administer and monitor the construction contract and processes including preparation and 

coordination of procedures and documentation to facilitate completion of the works. 

• Fulfil and complete the project close-out including necessary documentation to facilitate effective completion, 

handover and operation of the project). 

• Witness the commissioning and testing ensuring that the project is successfully completed.  

3.1.1. Scope of Works for the Professional Engineering Consultant 

The Engineering Consultants must be registered with Engineering Council of South Africa (ECSA) and will be 

responsible for the project from Concept Design, Documentation and Procurement up to Close out stage. The 

consultants will perform the duties as laid out in the latest ECSA guideline.  

• Stage 2: Concept Design  

• Stage 4: Documentation and procurement 

• Stage 5: Construction 

• Stage 6: Close out 

 

 Additional Services 

a) Construction Monitoring - The provision of Level 3 Full Time Site Monitoring during construction. It is 

estimated that most of the construction work will take place during the day.  

 

3.1.1.1. Professional Team Registration Requirements 

a) Engineering  

 

• Construction Monitoring Engineer/ Technologist/ Technician (Construction Monitoring Services) 

o Registered with ECSA as a Professional Engineer or Technologist or Technician with at least 3-5 

years’ project related experience in the civil engineering type of infrastructure design and 

construction supervision.  

 

 Other Specialist Investigations: 

• Topographical Survey 

• Geotechnical Investigations 

• Laboratory testing and other testing and investigations, if required (To be determined by Engineer / 

Project Manager / Architect) 

 

Note: (Third-Party Service Providers to have applicable registrations in accordance with their discipline) 
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3.1.2. The Consultant Scope of Works – Construction Project Management Services 

a) Construction Project Management Services  

The Project Management Consultant’s team must be registered with the South Africa Council for the Construction 

and Project Management Professions (SACPCMP) and will be responsible for the provision of project management 

deliverables from Detail Design to Close out stage. The consultant will perform the duties as laid out in the SACPCMP 

gazetted guideline.  

• Stage 2: Concept Design 

• Stage 4: Documentation and procurement 

• Stage 5: Construction 

• Stage 6: Close out 

b) Security Specialist Services 

The Security Specialist from a consultant must have the following 

• Possess a Matric and Policing Diploma/Degree or equivalent and have 5 years in similar position with 

experience in at least one similar Critical Infrastructure Protection Perimeter Fence Installation project.  

• S/he must be PSIRA registered and must have Law enforcement background.  

The Security Specialist will be responsible for ensuring that site specific security measures and in line with 

applicable relevant legislation are incorporated into the design, including but not necessarily limited to any or all the 

following: 

i. Collaborating with architects, engineers, and security teams to incorporate security measures into the design. 

ii. Selecting appropriate perimeter barriers, such as fences, walls, gates, and natural obstacles. 

iii.  Integrating security features, including: - Anti-climb fences (e.g., concertina wire, spiked toppings); crash-

rated barriers (e.g., bollards, vehicle barriers); electrified fencing or sensor-enabled barriers; and ensuring 

design meets industry standards. 

The Security Specialist will play a crucial role in ensuring the following: - 

a) That the perimeter security design is robust, cost-effective, and aligned with operational needs.  

b) That the perimeter can withstand potential threats while complying with legal and regulatory standards 

c) The perimeter fence design meets regulatory standards while providing maximum security and operational 

efficiency.  

d) His/her expertise will help to ensure that risks such as unauthorized access, terrorism, and wildlife hazards, 

are mitigated thus ensuring safe and secure airport operations. 

 
3.1.3. The Consultant Scope of Works – Architectural Consultancy Services 

The Architectural Consultant’s team must be registered with South Africa Council for the Architectural Profession 

(SACAP) and will be responsible for the project from Detail Design to Close out stage. The consultant will perform the 

duties as laid out in the SACAP gazetted guideline.  

• Stage 2: Concept Design 

• Stage 4: Documentation and procurement 

• Stage 5: Construction 

• Stage 6: Close out 
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3.1.4. The Consultant Scope of Works – Quantity Surveying & Transformation/ Empowerment Services  

a) Quantity Surveying Services  

The Quantity Surveying Consultant’s team must be registered with South African Council for the Quantity Surveying 

Profession (SACQSP) and will be responsible for the project from Detail Design to Close out stage. The consultant will 

perform the duties as laid out in the latest SACQSP guideline.  

• Stage 2: Concept Design  

• Stage 4: Documentation and procurement 

• Stage 5: Construction 

• Stage 6: Close out 

 

b) Transformation Management Services  

The Transformation Agent representative from a consultant must have a qualification in the Built Environment in 

South African.  

c) The Transformation Agent Scope of Services  

The Transformation Agent will be responsible for Implementing ACSA’s Transformation Strategy that aims to 

generate growth and facilitates empowerment and opportunity that is project specific, but is not necessarily limited to 

any or all of the following: 

 

1. Implement ACSA’s Transformation Strategy that aims to generate growth and facilitates empowerment and 

opportunity that is project specific. 

2. Submission of a Transformation Proposal (Contract Participation Goals of minimum 51%) for the contract: 

i. Equity  

ii. Management control and employment equity  

iii. Skills Development 

iv. Enterprise and supplier development  

v. Socio economic development 

 

3. Set Targets for local labour work opportunities, local supplier development and training and maximize specific 

contract participation targets. 

4. All consultants will prioritise local content in specification with a 100% premium margin (subject to Treasury 

guidelines) per following prioritisation order: 

i. South African 

ii. Regional (SADC) 

iii. African 

iv. Other 

5. Rationalise packaging of construction contracts to create more opportunities for level 2 to 8 contractors. 

6. Detail a high-level conceptual overview for acceptance by the Client unique to the project. 

7. Develop opportunities for designated groups to access contract participation by breaking the contract down into the 

full value chain and give specific weighting to priority elements. 
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8. Provide full analysis that identifies the transformation needs, skill levels, local resource capacity, appropriate use of 

local technology and supplier capacity. 

9. Auditing, monitoring, evaluating and reporting on achievement targets through the various stages of construction. 

The Transformation Agent is expected to play an active role throughout the lifecycle of the project.  

 

Pre-Construction Tender Stage: Transformation Proposal and Acceptance  

• Attend project initiation meetings. 

• Advise on the procurement strategy for the appointment of the contractor to ensure that transformation targets 

are achievable. 

• Assist in developing a clear transformation strategy as part of the project brief in line with ACSA 

transformation approach and policy.  

• Preparing draft transformation strategy with reference to preliminary and elemental or equivalent estimates of 

construction cost. 

• Reviewing the documentation programme/ cost estimates/ design specifications with the principal consultant 

and other professional consultants. 

• Attending design and consultants’ meetings. 

• Receiving relevant data and cost estimates from the other professional consultants. 

• Preparing detailed project specific CPG strategy and submit to ACSA for approval and/ comments. 

• Liaising, co-operating and providing necessary information to the client, principal consultant and other 

professional consultants and for which the following deliverables are applicable: 

• Detailed transformation strategy/ proposal in line with CPG targets and facilitate client approvals. 

• Detailed skills development strategy/ proposal. 

• Detailed strategy to determine local content.  

• Conduct/ attend community engagements with ACSA SED Team to convey project information related to 

community empowerment.  

• Mutually agreed additional services  

 

Construction Tender Documentation and procurement Stage 

• Attend construction tender preparation meetings. 

• Prepare working drawing, specifications, estimates etc.  to ensure compliance with approved transformation 

strategy. 

• Prepare tender documentation for both principal and subcontract procurement to comply with transformation 

targets. 

• Assisting with preparation of contract documentation for signature 

 

Construction Stage 

• Establishing and maintaining a financial control system to ensure contractors adherence to transformation 

strategy/ deliverables. 

• Attending fortnightly technical, on site and consultants’ meetings. 
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• Attending Sub-Contractors’ meetings chaired and minuted by the Principal Contractor to monitor and control 

the progress of various sub-contractors as well as to ensure that the necessary co-ordination occurs between 

Sub-Contractors and the Principal Contractor. 

• Conduct monthly audits on site throughout the construction period. 

o Monitor compliance of the Principal Contractor’s Transformation CPG requirements, impose penalties 

where there is non-compliance, monitor progress, verify integrity of information provided and report on 

a monthly basis.  

• Preparing detailed monthly reports/ schedules/ forecasts/ status reports of cash flow/ spend to ensure CPG 

targets are met: 

1. Equity 

2. Management control and employment equity 

3. Skills development 

4. Enterprise and supplier development 

5. Socio economic development 

 

Stage 6: Close out 

• Assist QS in Concluding final account(s) and identifying, confirming transformation targets have been met. 

• Preparing detailed concluding transformation report including lessons learnt. 

• Prepare handover pack for approval by client. 

• Mutually agreed additional services 

 

3.1.5. The Consultant Scope of Works – Construction Health and Safety Agent  

The Construction Health and Safety Agent Consultant’s team must be registered with the South African Council for 

the Project and Construction Management Professions (SACPCMP) and will be responsible for the OHS 

deliverables from design phase, construction tender, construction management and closeout stage. The consultant 

will perform the duties as laid out in the latest SACPCMP guideline for Construction Health and Safety Professional.  

• Stage 2: Concept Design 

• Stage 4: Documentation and procurement 

• Stage 5: Construction 

• Stage 6: Close out 

 

3.1.6. Consultant Scope of Works – Environmental Control Officer (ECO) 

The ECO must be suitably qualified (3-year life sciences undergraduate degree) and 3 years’ suitable experience. 

They must also be registered as a Professional Natural Scientist (Pr. Nat. Sci) with the South African Council for 

Natural Scientific Professionals (SACNASP) in the field of Environmental Management.   

The ECO is required to monitor the implementation of the Environmental Management Plan (EMP) during the 

construction phase of the project, to conduct audits and to report on the implementation of the EMP. 
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The ECO will be required to undertake the following: 

1. Undertake ongoing monitoring of the construction site and activities through regular (at least fortnightly) site 

inspections.  

2. Document important findings noted during the site inspections. 

3. Monitor and ensure that the EMP is implemented and ensure that issues of non-compliance with the EMP and 

environmental legislation in general are identified and addressed. 

4. Advise the Principal Agent, Engineers and ACSA on actions or issues impacting on the environment.  

5. Provide appropriate recommendations to address deviations from the EMP and Environmental Method 

Statements, and issue site instructions accordingly. 

6. Review and approval of statements for site specific activities that could have an environmental impact. 

7. Ensure that contractors have copies of the EMP and all approved method statements. 

8. Assist with environmental induction training of the construction workers. 

9. Document important findings noted during site inspections.  

10. Respond to environmental incidents on site as required.  

11. In the event of major environmental emergencies or risks, consult and inform municipal or government authorities 

after consultation and approval by ACSA Environmental Manager. 

12. Provide monthly reports. 

13. Recommending the issuing of fines where necessary. 

14. Compiling of a final close-out report regarding the EMP and its implementation during construction period and 

submitting the final report to the client.  

 

PRE – CONSTRUCTION PHASE 

Review and revise the EMP before commencement of construction works in consultation with the Client (ACSA, to 

ensure that is it site specific and in line with all relevant legislation. 

Compile an appropriate environmental audit checklist in line with the EMP, to evaluate activities on site. 

Approve the location of construction site camps and laydowns/ stockpile areas. 

Carry out an environmental risk assessment prior to construction commencement and conduct a workshop with 

ACSA, project manager and contractor to highlight potential environmental risks surrounding the construction work. 

 

CONSTRUCTION PHASE 

Site Inspections 

Site inspections will be conducted at least weekly, with an average of 2 hours allocated to each inspection. This time 

allocation will include: 

• Physical inspection of the site 

• Completion of a weekly site inspection checklist 

• Communication with the site agent 

• The follow-up and close-out of non-conformances that were identified during site inspections (follow up of non-

conformances will be on-going to ensure that quality control is met) 
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Method Statements 

• Initial method statements will be required prior to construction activities commencing.  

• During the construction phase, the ECO will ensure together with the contractor suitable method statements 

for activities that could have a significant environmental impact and will therefore require specified 

environmental controls.  

• These method statements are to be submitted to ACSA for review and approval.  

 

Site Meetings 

• Attendance of construction project meetings will be necessary and these will occur once per month (2 hours 

each).  

• This allows the ECO to provide formal feedback on the environmental performance of the project, an 

opportunity to discuss issues which require action, assists the ECO in determining what new method 

statements are required and when environmental induction training can be planned. Allow for 10 on-site 

meetings (2-hour long) 

 

Monthly reports 

• An environmental monitoring report will be compiled monthly and submitted to the Project Manager, ACSA, 

Consulting Engineer and Contractors as an overall performance indicator.  

• The report will capture environmental issues and document how any major non-conformances that have 

occurred during the month have been addressed. 10 no. of reports have been allowed for.  

 

Training 

• ECO to facilitate an EMP Induction meeting for the project manager and contractors to ensure understanding 

of responsibilities in respect of compliance and assist in planning the construction method and programme to 

meet all EMP requirements.  

• Thereafter environmental training material must be incorporated into the relevant Contractor’s health and 

safety induction. 

 

Final Close – Out Report 

Compilation of a final close-out report regarding the EMP and its implementation during the construction period and 

submitting the report to ACSA at project closure. 
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C3.2 General Matters and Requirements 

3.2.1 Form of Contract  

The Conditions of Contract are selected from the NEC3 Professional Services Contract, April 2013. Bidders are 

to complete the form of offer in full and sign, refer to C1.1. 

3.2.2  Extent of Services  

Refer to Scope of Work. 

The services to be provided in terms of this project are inextricably linked to the Employers capital budget.  The 

project will be managed in accordance with the Framework for Instrastructure Delivery and Procurement 

Management (FIDPM) and ACSA Project Management Processes and Procedures. The Employer reseves the 

right to terminate the project at any stage should no budget be available.  

 

3.2.3 Reference data 

A compulsory clarification session will be held to clarify the Scope of Works and answer queries. Existing 

Services information shall be made available when the Service Provider is appointed. All existing services 

information to be verified before commencing design or construction works.  

 

3.2.4 Timeframes and Milestones 

Milestones set by the Employer typically revolve around budget cycles and the need to spend the budget in any 

given financial year. The financial year ends 31 March each year, and the Service Provider will be expected to 

establish a project programme, in consultation with the Employer, that takes cognisance of the budgets available 

and the budget cycles. Once agreed, the Service Provider is expected to ensure that the programme is adhered 

to, and to intervene timeously if necessary. 

 

The Service Provider shall submit a revised programme as and when required by the Employer. 

The project must be delivered as part of the overall milestone delivery programme (indicatively shown below). 

ACSA operations cannot be affected by milestones missed and Service Providers are to therefore plan their 

project programmes carefully. 

 

See the below project milestone deliverables. The intention is to provide the works stipulated within the 

timelines provided, or sooner. The construction period is estimated to be 36 months, and the Service 

Provider is to consider parallel works activities to shorten this duration where possible.  

 

Key Milestone Dates  

 

Milestone/Deliverable Review / Approval Date 
Required 

Stage 2 - Concept Design  Major Role Players / Sponsor 2025/05/22 

Stage 4 – Documentation and Procurement Major Role Players 2025/07/08 

Stage 5 – Construction Major Role Players  2025/10/09 

Stage 6 - Handover Major Role Players 2028/07/05 

Stage 7 – Close-Out Major Role Players / Sponsor 2028/10/05 
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During the project lifecycle, the Service Provider shall provide a project programme compatible with MS Projects. 
The below minimum information is required in Gantt Chart format: 

• programme activities, 

• task dependencies and/ interdependencies, 

• task durations, 

• project critical path, 

• start and completion date. 

• total duration of project 

 

3.2.5 Reporting 

Aside from the reports required in terms of this appointment (Concept and Viability and Cost Report), the Service 

Provider may be required to prepare, or contribute to, ad hoc reports on specific aspects of any works project. 

The appointed Principal Consultant shall compile a monthly project monitoring report (Project Board Report) as 

an overall project performance indicator. The monthly progress report shall contain a cost report indicating 

expenditure in respect of both the Service Provider’s appointment and the various specialists, together with the 

anticipated spend to the end of the financial year in question. It is anticipated the succesful bidder shall manage 

all consultants appointed under this contract. 

The Bidder shall also make allowance for writing other reports in the pricing schedule.  

3.2.6 Disbursements 

 Disbursements will be paid on a proven cost basis. (Refer to Pricing Schedule).   

3.2.7 Use of reasonable skill and care 

The Service Provider is required to provide all aspects of the service with all reasonable care, diligence and skill 

in accordance with generally accepted professional techniques and standards, and to ensure that all legal 

requirements are met, and that all legal processes are adhered to. 

 

It is important to note that the proposed infrastructure is to be built/ installed on Airside.  Safety of persons and 

property is of paramount importance, closely followed by the minimisation of disruption and inconvenience to 

operations. The Service Provider is to adhere to ACSA Occupational Health and Safety requirements at all times. 

No leniency will be granted for breach of policy. Resources will be required to attend Airside Induction Training 

before entering airside.  

 

3.2.8 Meetings 

Regular meetings are necessary for the management of the project, including but not limited to cost review, 

project board and project management meetings scheduled during the lifecycle of the project. The relevant senior 

personnel are expected to attend on behalf of the Service Provider and consultants as and when required. 

 

i. Employer Management Meetings  

The Service Providers will be expected to attend monthly Employer Management meetings to provide 
feedback on project progress. The Project Manager shall facilitate and co-ordinate these meetings and 
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ensure all the required project stakeholders are present. Programme, risk, and overall project issues 
shall be presented and proposed solutions discussed with the Employer. 
 

ii. Project Board Meetings 

The Service Providers will be expected to attend monthly Project Board meetings with the Employer. 
The objective of this meeting is to provide ACSA Senior Leadership with overall project progress. The 
Service Providers are expected to complete a Project Board Report in preparation for this meeting. On 
appointment, the project board report template will be shared. 
 

iii. Client Management (Technical/ Non-Technical meetings) 

The Service Providers shall be responsible for all aspects of the project. Regular meetings (a minimum 
of 2 meetings per month) must be held with the designated representatives of the Employer. These 
meetings will be structured to gain final approval and obtain technical input from Employer for all design 
aspects of the work. The Service Provider shall arrange and co-ordinate meetings in advance to ensure 
all stakeholders are present.  
 

iv. Documentation and procurement stage Meetings 

During Stage 4: Documentation and Procurement stage - the Service Providers shall attend and 
participate in the scheduled meetings in order to present the tender document to the Employer and 
Contractors. The Consultant Team will be required to compile the tender document and participate in 
the tender evaluation located at Cape Town International Airport.  
 

v. Site Meetings & Inspections 

During Stage 5: Contract Administration and Monitoring stage of this project, the Project Manager shall 

convene and run fortnightly site meetings where the Employer, Other Consultant Team and 

Contractor will be present. Technical meetings with the contractor may also be required to ensure the 

successful implementation of this project. The Service Providers shall price for all site meetings and 

site inspections. 

 

vi. Ad-hoc Meetings 

The Service Providers will be expected to attend ad hoc meetings from time to time, with the Employer, 

Stakeholder Groups, or other Service Authorities, to address specific issues as and when the need 

arises. 

 

vii. General 

The Service Providers shall be represented at all meetings by at-least one of the key personnel. The 

Project Manager shall provide secretarial services (for record keeping purposes) at all meetings. 

 

3.2.9 Payment of fees 

Payment of fees shall be paid in accordance with work completed as per the agreed cash flow approved by the 

ACSA Project Manager. Period for payment of monthly fee claims will be 30 days from date of invoice, that is 

correctly submitted and approved, in line with ACSA’s payment cycle. 

 

All fee claims are to be addressed to: 

Airports Company South Africa SOC Ltd 

Cape Town International Airport  

Private Bag x9002 

Cape Town  

7525 

Vat No: 4930138393 

and are to be submitted via the ACSA CTIA PPM, addressed to the ACSA Project Manager. 
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The Service Provider must ensure that the following are shown on the invoice: 

• Service Provider Vat No. and address 

• Service Provider banking details 

• Employer's purchase order number; 

• Employers VAT Registration no. and address 

• the contract number and title; and 

• the total amount claimed excluding VAT, and incl. VAT 

 

3.2.10 Employers right to recover costs 

 The Employer reserves the right to recover, by way of a deduction from any amount due to the Bidder, any 

additional cost which the Employer incurs arising out of non-performance/negligence of the Bidder. 

 Although this project documents may be scrutinised by the ACSA departmental specialists, this shall in no way 

relieve the Service Provider of their professional responsibility for the proper and prompt execution of duties. 

In the event of professional default or negligence, ACSA reserves the right to claim compensation or damages. 

ACSA shall also be entitled to have any documentation or calculations verified by other experts. In the event 

of any errors being proven therein, the Service Provider will be held liable for costs resulting there from. 

 

3.2.11 Place for performing specific tasks 

It is reccomended that the successful bidder have a presence in Cape Town. Refer to the Disbursement and 

Claimable cost compensated by ACSA. The Service Provider’s personnel may also be required to attend 

meetings elsewhere in the Cape Town area as and when required. Bidders are to price accordingly. It is 

anticipated that the bulk of the bidder’s deliverables will be undertaken on site (Cape Town International Airport). 

During construction, it is expected the successful bidder maintain a strong presence on site.   

 

3.2.12 Safety and Security 

It is an explicit condition of this appointment that partners, directors and/or the members of staff who will have 

an insight into the planning of projects requiring a security clearance, be kept to a minimum and that such 

persons will not object to be submitted to a security clearance if ACSA so requires. 

 

All documents pertaining to these projects must be stored in a safe place when not in use to ensure that the 

level of security of the projects is maintained. 

 

ACSA will not accept liability for any costs in this regard. The Service Provider is to ensure that his personnel 

always comply with airport security and safety. Further details are contained in the attached Annexure- ACSA 

Special Requirements. 

 

3.2.13 Key Personnel/Resourcing 

The proposed structure and composition of the project team i.e., key staff members functions and proposed 

technical support staff in the format of a project specific organisational chart must be submitted. 

 

The roles and responsibilities of each key staff member/expert must be set out as job descriptions. 

Should the Service Provider replace a resource, the applicable registrations as stipulated in this document shall 

apply. 
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The Service Provider must be adequately resourced to deliver the project to the satisfaction of the Employer. 

 

Should there be a material change to the style, management, or composition of the Service Provider project 

delivery team which, in ACSA’s opinion, substantially affects the strength of empowerment of previously 

disadvantaged professionals and skills transfer to such persons, then ACSA reserves the right to review the 

Service Providers continued involvement on this project. 

In the event of the Service Provider failing to meet the agreed programme, ACSA reserves the right to insist 

that you supplement your resources to achieve and maintain programmed dates at no additional cost to ACSA. 

 

In the event of the Service Provider failing to meet the agreed programme and budgetary constraints, ACSA 

reserves the right to take appropriate action for poor services rendered.  

In the event key personnel are changed during the project lifecycle, approval must be sought from the ACSA 

Project Manager. Should personnel not meet the criteria of this Tender, ACSA reserves the right to terminate 

this appointment. 

 

In the event of the Service Provider repeatedly breaching any of the items of this appointment in such manner 

that your conduct is inconsistent with the intention or ability to carry out the provisions of this appointment then 

ACSA shall be entitled at its sole discretion to prematurely terminate this appointment.  

 

3.2.14 As-built documentation 

All Consultants appointed for this project, shall submit Close Out documents at the end of the project lifecycle. 

During the submission of such documents to the Employer, the Principal Lead/ Project Manager will be required 

to provide written and signed off confirmation that the As-Built and Close Out information submitted to the 

Employer is a true reflection of what is built on site.   

 

3.2.15 Approvals 

 The Service Provider shall be responsible for overseeing / managing the following approvals: 

• Approval of the implementation programme 

• Approval of the Stage 2 Concept Design Report, 

o The Service Provider must sign off the Concept Design Report including engineering drawings.  

o Final sign-off to be obtained from ACSA key stakeholders.  

• Approval of Stage 4 – (Completion of Tender Documentation, i.e. Project  Specification, Tender 

Drawings and Tender Document). 

• Approval to proceed to various project stages. 

• Approval to commence construction works. 

• Wayleave approval or permits from all service authorities (if required). 

• Approval of Construction Monitoring Engineer. 

• Approval to utilise time based fees, disbursements and contingencies as indicated in the pricing schedule. 

• Approval to employ specialist sub-consultants. 

 

Notwithstanding approvals received from the Employer, the Service Provider shall remain responsible for all 

work carried out in terms of this contract, which includes specialist subconsultant appointments. 
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3.2.16 Access to site 

At Cape Town International Airport access to public areas is not restricted, however, personal access permits 

are required for access to restricted areas. The Service Provider will be required to apply for such personal 

access permits prior to the commencement of the project.  

 

The Service Provider shall make provision for the cost of obtaining permits in the pricing schedule. All resources 

must display a personal access permit when on site. (Refer to ACSA permit cost contained under the 

disbursement schedule). 

 

Permits shall be obtained before access will be granted to airside. When access is required to site, the Employer 

shall be informed in advance. 

 

3.2.17 Format of communication 

All requests for formal approval from the Employer, or any other body, shall be submitted in writing. Ad-hoc 

communication between the Employer and the Service Provider may be conducted in electronic format (e-mail). 

All drawings, final reports and contract documents shall be submitted for approval in hardcopy format or unless 

agreed otherwise with Employer. 

 

3.2.18 Previous Correspondence 

Previous correspondence or discussion of whatever nature that has taken place about this appointment shall be 

deemed to be null and void and superseded by the terms and conditions contained herein. 

3.2.19 Local Content 

It is the policy of ACSA to give preference to South African manufacturers. The team is requested to ensure that, 

wherever possible, designs are based on locally manufactured equipment and materials, which can meet the 

specification requirements at competitive prices. 

 

3.2.20 Copy Right 

Copyright pertaining to all drawings and documentation for this project must be ceded to ACSA. 

 

3.2.21 Professional Indemnity and Public Liability Insurance 

Refer to Annexure C5.3 - ACSA Insurance requirements. 

 

3.2.22 Non-disclosure 

All information including design information, annexures and other supporting documentation for this project may 

not be shared with 3rd parties without written consent of ACSA.  All persons involved in this project will be 

required to sign a non-disclosure agreement.  
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3.2.23 Applicable National and International Standards 

The Service Provider shall ensure that cognisance of all National and International standards is taken in the 

execution of his/her own work and that of his/her sub-consultants in the design and compilation of specifications 

for this project. International Standards should only be used where no South African national standards exist, or 

where it is the norm to use or refer to international standards. All designs shall be in accordance with all 

applicable bylaws and building regulations. Aviation design compliance standards (ICAO) and ACSA policy and 

procedures shall be always adhered to. 

 

           FIDPM (Framework for Infrastructure Delivery and Procurement Management) 

The project will also be delivered in line with the implementation of projects as set out in the Framework for 

Infrastructure Delivery and Procurement Management (FIDPM) which should be aligned to the project work 

stages. Bidders are to familiarise themselves with the project stage deliverables as stated in the FIDPM. See 

attached Annexure C5.6. 

 

Projects will also be managed in accordance with the ACSA Project Management Manual and Processes.  
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Part C4: Site Information 

 

The site of the works is Cape Town International Airport. The works will be carried out on airside and on restricted areas. 

The Consultant is reminded that this is a National Key Point and as such must adhere to all airport’s rules and regulations 

regarding health and safety, environmental, security, fire and access control. The site is located on the southern, eastern 

and northern boundaries of the airport precinct. Below aerial images show the site.  

 

 
Figure 2: Site Locality Plan 

 

 
Figure 3: Site Locality Plan – site boundary marked in red 
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Part C5: Annexures 

 

Annexure C5.1: ACSA Generic Occupational Health And Safety Specifications 

 

Project: Construction of Infrastructure Protection Perimeter Fence and Installation of a Fence along the Interim 

Identified Boundary at ACSA’s Cape Town International Airport 

 

TABLE OF CONTENTS 

Introduction             

           

1. Scope 

2. Definitions           

3. Notification of Construction         

4. Duties of the Principal Contractor and Contractor     

5. Management and Supervision of Construction work      

6. Registration with The Workmen’s Compensation or Licensed Insurer    

7. Mandatary Agreement          

8. Assigned Person in terms of Occupational Health & Safety Act of 1993 & Applicable Regulations 

9. Health and Safety Documentation        

10. Risk Assessment          

11. Fall Protection Plan         

12. Administrative Controls and the Occupational Health And Safety file   

13. Health and Safety Representatives       

14. Health and Safety Training         

15. Fire Prevention and Protection         

16. Emergency Preparedness         

17. Incidents/Accidents Reporting and Investigation       

18. Personal Protective Clothing/Equipment        

19. Fall Protection           

20. Risk Assessment for Construction Work        

21. Structures           

22. Temporary Work          

23. Excavations           

24. Demolition Work          
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25. Scaffolding            

26. Suspended Platforms          

27. Explosive Actuated Fastening Devices        

28. Cranes            

29. Lifting Equipment, Tackle, Material Hoist and Cranes      

30. Construction Vehicles & Mobile Plant        

31. Electrical Installations and Machinery on Construction Sites     

32. Use of Temporary Storage of Flammable Liquids on Construction Sites    

33. Housekeeping and General Safeguarding on Construction Site     

34. Stacking and Storage on Construction Sites       

35. Fire Precautions on Construction Sites        

36. Construction Employees’ Facilities        

37. Ladders           

38. Pressure Equipment          

39. Employees Exposed to Excessive Noise        

40. Public Safety and Security         

41. Night Work           

42. Hot Work           

43. Hired Plant and Machinery         

44. Road Construction Work         

45. Edge Protection and Penetration        

46. Batch Plants           

47. Confined Space Entry          

48. Liquor, Drugs, Dangerous Weapons, Firearms       

49. Internal/External Audits          

50. Penalties            
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1. INTRODUCTION 

In terms of the Construction Regulation 5(1) b the client, is required to compile a Health & Safety specification for 

any intended project and provide such specification to any prospective contractor and designers. The contractor, on 

appointment shall submit a Health & Safety plan which shall address the requirements of this specification.  

This specification objective is to ensure that the contractor(s) entering into a contract with ACSA achieve an 

acceptable level of OH&S performance. This document forms an integral part of Project Information and the contract. 

Principle and other contractors should make it part of any contract that they may have with their contractors and /or 

suppliers. 

Compliance with this document does not absolve the client from complying with minimum legal requirements and 

the client remains responsible for the health & safety of his employees and those of his mandatories. ACSA reserves 

the right to audit, monitor and where necessary regulate the site work activities of any principle contractor or 

appointed subcontractor as per Construction Regulation 5(1) (o) and section 5 of this document. 

 

2. SCOPE  

This Specification is intended for all ACSA Service Providers.  

 

3. DEFINITIONS 

The definitions as listed in the OHS Act and Construction Regulations 84 of 7 February 2014 shall apply. Therefore, 

all references to the old Construction Regulations will change to the new Construction Regulations. 

Client: means any person for whom construction work is being performed. 

Principal Contractor: means an employer appointed by the client to perform construction work 

Contractor: means an employer who performs construction work; 

Construction work: means any work in connection with, 

• the construction, erection, alteration, renovation, repair, demolition or dismantling of or addition. 

to a building or any similar structure; or 

• the construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, 

runway, sewer or water reticulation system; or the moving of earth, clearing of land, the making of 

excavation, piling, or any similar civil engineering structure or type of work; 

Competent person: means a person who, 

a) has in respect of the work or task to be performed the required knowledge, training and experience and, 

where applicable, qualifications, specific to that work or task: Provided that where appropriate qualifications 

and training are registered in terms of the provisions of the National Qualification Framework Act, 2000 (Act 

No.67 of 2000), those qualifications and that training must be regarded as the required qualifications and 

training; and  

b) is familiar with the Act and with the applicable regulations made under the Act; 
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Designer: means 

a) competent person who 

i.) prepares a design; 

ii.) checks and approves a design; or 

iii.) arranges for any person at work under his or her control to prepare a design.  

iv.) including an employee of that person where he/she is the employer or 

v.) designs temporary work, including its components, 

b) an architect or engineer contributing to, or having overall responsibility for a design; 

c) a building services engineer designing details for fixed plant; 

d) a surveyor specifying articles or drawing up specifications; 

e) A Contractor carrying out design work as part of a design and building project; or 

f) an interior designer, shop-fitter or landscape architect; 

Fall prevention equipment: means equipment used to prevent persons from falling from a fall risk position, including 

personal equipment, a body harness, lanyards, lifelines or physical equipment such as guardrails, screens, 

barricades, anchorages or similar equipment; 

Fall arrest equipment: means equipment used to arrest a person in a fall, including personal equipment  

such as body harness, lanyards, deceleration devices, lifelines or similar equipment. 

Hazard: means a source of or exposure to danger  

Hazard identification: means the identification and documenting of existing or expected hazards to the  

health and safety of persons, which are normally associated with the type of construction work being  

executed or to be executed. 

Risk assessment: means the process contemplated in paragraph10 of the specifications. 

Excavation work: means the making of any man-made cavity, trench, pit or depression formed by      

cutting, digging or scooping; 

Ergonomics: means the application of scientific information concerning humans to the design of objects, systems 

and the environment for human use in order to optimise human well-being and overall system performance; 
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4. NOTIFICATION OF CONSTRUCTION 

(Construction Regulation 4) 

The Principal Contractor who intends to carry out any construction work must at least 7 days before that work 

is to be carried out notify the provincial director in writing in a form similar to Annexure 2 if the intended construction 

work will— 

a) include excavation work; 

b) include working at a height where there is risk of falling; 

c) include the demolition of a structure; or 

d) Include the use of explosives to perform construction work.  

 

5. DUTIES OF THE PRINCIPAL CONTRACTOR AND CONTRACTOR 

(Construction Regulation 7) 

 The Principal Contractor must: 

(a) Provide and demonstrate to the client a suitable, sufficiently documented and coherent site specific health 

and safety plan, based on the client's documented health and safety specifications. The plan must be 

applied from the date of commencement of and for the duration of the construction work and which must 

be reviewed and updated by the Principal Contractor as work progresses; 

(b) Open and keep on site a health and safety file, which must include all documentation required in terms of 

the Act and this specification, which must be made available on request to an inspector, the client, the 

client’s agent or Contractor; and 

(c) On appointing any other Contractor, in order to ensure compliance with the provisions of the Act— 

i.) Provide contractors who are tendering to perform construction work for the Principal Contractor, 

with the relevant sections of the health and safety specifications pertaining to the construction work 

which has to be performed; 

ii.) Ensure that potential contractors submitting tenders have made sufficient provision for health and 

safety measures during the construction process; 

iii.) Ensure that no contractor is appointed to perform construction work unless the Principal Contractor 

is reasonably satisfied that the contractor that he/she intends to appoint, has the necessary 

competencies and resources to perform the construction work safely; 

iv.) Ensure prior to work commencing on the site that every contractor is registered and in good standing 

with the compensation fund or with a licensed compensation insurer as contemplated in the 

Compensation for Occupational Injuries and Diseases Act, 1993;   

v.) Appoint each contractor in writing for the part of the project on the construction site; 

vi.) Take reasonable steps to ensure that each contractor's health and safety plan is implemented and 

maintained on the construction site; 

vii.) Ensure that the periodic site audits and document verification are conducted at intervals mutually 

agreed upon between the Contractor and Principal Contractor, but at least once every 30 days; 

viii.) Stop any contractor from executing construction work which is not in accordance with the client’s 

health and safety specifications and the Principal Contractor's health and safety plan or which poses 

a threat to the health and safety of persons;  
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ix.) Where changes are brought about to the design and construction, make available sufficient health 

and safety information and appropriate resources to the contractor to execute the work safely; and 

x.) Discuss and negotiate with the contractor the contents of the health and safety plan and must 

thereafter finally approve that plan for implementation; 

(d) Ensure that a copy of his or her health and safety plan, as well as the contractor's health and safety plan is 

available on request to an employee, an Inspector, a Contractor, the Client or the Client's Agent; 

(e) Hand over a consolidated health and safety file to the client upon completion of the construction work and 

must, in addition to the documentation include a record of all drawings, designs, materials used and other 

similar information concerning the completed structure; 

(f) In addition to the documentation required in the health and safety file, include and make available a 

comprehensive and updated list of all the Contractors on site accountable to the Principal Contractor, the 

agreements between the parties and the type of work being done; and 

(g) Ensure that all his or her employees have a valid medical certificate of fitness specific to the construction 

work to be performed and issued by an occupational health practitioner in the form of Annexure 3. 

The Principal Contractor must take reasonable steps to ensure co-operation between all contractors appointed by 

the Principal Contractor to enable each of those contractors to comply with this specification. 

No contractor may allow or permit any employee or visitor to enter the site, unless that employee or visitor has 

undergone health and safety induction training pertaining to the hazards prevalent on the site at the time of entry 

and must ensure all have the necessary personal protective equipment. 

The Contractor must prior to performing any construction work:  

(a) Provide and demonstrate to the Principal Contractor a suitable and sufficiently documented health and 

safety plan, based on the relevant sections of the client's health and safety specification. The 

aforementioned plan must be applied from the date of commencement of and for the duration of the 

construction work and which must be reviewed and updated by the contractor as work progresses; 

(b) Open and keep on site a health and safety file, which must include all documentation required in terms of 

the Act and this specification, and which must be made available on request to an Inspector, the Client, the 

Client’s Agent or the Principal Contractor; 

(c) Before appointing another contractor to perform construction work, be reasonably satisfied that the 

contractor that he/she intends to appoint has the necessary competencies and resources to perform the 

construction work safely; 

(d) Co-operate with the Principal Contractor as far as is necessary ensuring all comply with the provisions of 

the Act; and 

(e) As far as is reasonably practicable, promptly provide the contractor with any information which might affect 

the health and safety of any person at work carrying out construction work on the site, any person who 

might be affected by the work of such a person at work, or which might justify a review of the health and 

safety plan. 

Where the contractor appoints another contractor to perform construction work, the duties determined in section 

5 of this document applies to the contractor as if he/she were the Principal Contractor. 

 A Contractor must at all times keep records of the health and safety induction training and such records must be 

made available on request to an inspector, the client, the client’s agent or the principal contractor. 

A Contractor must ensure that all his or her employees have a valid medical certificate of fitness specific to the 

construction work to be performed and issued by an occupational health practitioner in the form of Annexure 3. 
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6. MANAGEMENT AND SUPERVISION OF CONSTRUCTION WORK 

 (Construction Regulation 8) 

The Principal Contractor must in writing appoint one full-time competent person as the Construction Manager with 

the duty of managing all the construction work on a single site, including the duty of ensuring Occupational Health 

and Safety compliance, and in the absence of the Construction Manager an alternate must be appointed by the 

Principal Contractor. 

The Principal Contractor must upon having considered the size of the project, in writing appoint one or more 

assistant Construction Managers for different sections thereof: Provided that the designation of any such person 

does not relieve the Construction Manager of any personal accountability for failing in his or her management duties 

in terms of this regulation. 

No Construction Manager appointed under paragraph 6 above may manage any construction work on or in any 

construction site other than the site in respect of which he/she has been appointed. 

A Contractor must, after consultation with the client and having considered the size of the project, the degree of 

danger likely to be encountered or the accumulation of hazards or risks on the site, appoint a full-time or part-time 

construction health and safety officer in writing to assist in the control of all health and safety related aspects on the 

site. 

No Contractor may appoint a Construction Health and Safety Officer to assist in the control of health and safety 

related aspects on the site unless he/she is reasonably satisfied that the construction health and safety officer that 

he/she intends to appoint has necessary competencies and resources to assist the Principal Contractor  

A Construction Manager must in writing appoint Construction Supervisors responsible for construction activities 

and ensuring Occupational Health and Safety compliance on the construction site. 

A Contractor must, upon having considered the size of the project, in writing appoint one or more competent 

employees for different sections thereof to assist the Construction Supervisor contemplated in paragraph 6 above, 

and every such employee has, to the extent clearly defined by the Principal Contractor in the letter of appointment, 

the same duties as the Construction Supervisor: Provided that the designation of any such employee does not relieve 

the Construction Supervisor of any personal accountability for failing in his or her supervisory duties in terms of this 

section in the specification.. 

No Construction Supervisor appointed under paragraph 6 above may supervise any construction work on or in 

any construction site other than the site in respect of which he/she has been appointed: Provided that if a sufficient 

number of competent employees have been appropriately designated on all the relevant construction sites, the 

appointed Construction Supervisor may supervise more than one site. 

7. REGISTRATION WITH THE WORKMEN’S COMPENSATION OR LICENSED INSURER  

The Principal Contractor(s) must ensure that ACSA is provided with a valid letter of good standing, including a 

registration number with the Compensation for Occupational Injury and Diseases Fund or an alternative scheme 

approved in writing by the Commissioner to the COID Fund, at least 10 days prior commencement of construction 

work. It must remain the Principal Contractor’s responsibility to furnish ACSA with a valid letter of good standing or 

keep a copy available for perusal by a Client, Client Representatives or any other person authorised thereto. 

 

8. MANDATARY AGREEMENT 

A duly signed mandatary form also referred to as ‘OHS Act section 37.2’ must be obtained from ACSA Safety 

Department. It must be signed and returned to ACSA by the Principal Contractor at least 10 days prior to 

commencement of construction work. The Principal Contractor must ensure that all its contractors have completed 

a similar document and a proof of such signed documents is submitted to ACSA for reference purposes.  
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9. ASSIGNED PERSON IN TERMS OF OCCUPATIONAL HEALTH & SAFETY ACT OF 1993 & APPLICABLE 

REGULATIONS 

A written letter of appointment must be forwarded to ACSA duly signed by responsible persons at least 3 days prior 

commencement of construction work for the following duties: (Further appointments could become necessary as 

the project progresses and as per the requirements of OHS Act 85/1993) 

(a) Person assigned duties in terms of the 16.2 appointees of the Act 

(b) Construction Manager CR8(1) 

(c) Assistant Construction Manager CR8(2)  - where applicable 

(d) Full-time or part-time Construction Safety Officer CR8(5) 

(e) Construction Supervisor CR8(7)) 

(f) Assistant Construction Supervisor CR8(8) - where applicable 

(g) Risk Assessor CR9(1) 

(h) Fall Protection Developer/Planner CR10(1) - where applicable 

(i) Temporary Works Designer CR11(1) - where applicable 

(j) Temporary Works Supervisor CR11(2) - where applicable 

(k) Excavation Supervisor CR13(1)a) - where applicable 

(l) Demolition Work Supervisor and Controller CR14(1) - where applicable 

(m) Scaffolding Supervisor CR16(1) - where applicable 

(n) Scaffolding Team leader CR16(1) - where applicable 

(o) Scaffolding Inspector CR16(1) - where applicable 

(p) Scaffolding Erector CR16(1) - where applicable 

(q) Suspended Platforms Supervisor CR17(1) - where applicable 

(r) Rope Access Supervisor CR18(1)a) - where applicable 

(s) Rope Access Fall Protection Plan Developed (R18(2)b) - where applicable 

(t) Material Hoist Inspector CR19(8)a) - where applicable 

(u) Bulk Mixing Plant Supervisor CR20(1) - where applicable 

(v) Explosive Actuated Fastening Devise Operator CR21(2)b) - where applicable 

(w) Explosive Actuated Fastening Device Controller CR21(2)g(i) - where applicable 

(x) Construction Vehicles and Mobile Plant Operator CR23(1)d(i) - where applicable 

(y) Temporary Electrical Installations Controller CR24(c) - where applicable 

(z) Portable Electrical Equipment Supervisor CR24(d) - where applicable 

(aa) Fire Equipment Inspector CR29(h) - where applicable 

(bb) First Aider GSR3(4) -- where applicable 

(cc) Stacking Supervisor (CR28(a)) (GSR2(a) 
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(dd) Competent Person in Confined Space Entry GSR5(1) - where applicable 

(ee) Gas Cutting/Welding Supervisor (GSR9(a) - where applicable 

(ff) Ladder Supervisor and Inspector (GSR13(a) - where applicable 

(gg) Lifting Machine Inspector (DMR18(7) - where applicable 

(hh) Lifting Tackle Inspector (DMR18(10)e) - where applicable 

(ii) Lifting Machine Supervisor (DMR18(11) - where applicable 

(jj) Supervisor of Machinery (GMR1) - where applicable 

(kk) Safety Representatives (OHS Act Sec.17 - where applicable 

(ll) Hazardous Chemical Substances Controller/Co-ordinator HCSR10 - where applicable 

(mm) Incident Investigator (GAR9(2) 

(nn) Blasting Supervisor (Supervision Of Explosives Workplace ER12) - where applicable 

 

10. HEALTH AND SAFETY DOCUMENTATION 

The Principal Contractor must provide and demonstrate to ACSA a suitable, sufficiently documented and coherent 

site specific health and safety plan, based on ACSA’s documented health and safety specifications. The health and 

safety plan must include but not limited to the following during tendering process, before commencement of 

construction work and during construction:  

Principal Contractor’s Health & Safety Policy 

The Principal Contractor must provide a health & safety policy signed by the Chief Executive Officer (CEO) which 

outlines Principal Contractor’s commitment towards health and safety  

Health and Safety Organogram  

The Principal Contractor must provide a health & safety organogram which outlines related appointments in terms 

of the OHS Act and applicable Regulations. Contact numbers should also be provided for easy reference. 

11. RISK ASSESSMENT 

(Construction Regulation 9) 

A Contractor must, before the commencement of any construction work and during such construction work, have 

risk assessments performed by a competent person appointed in writing, which risk assessments form part of the 

health and safety plan to be applied on the site, and must include— 

(a) the identification of the risks and hazards to which persons may be exposed to; 

(b) an analysis and evaluation of the risks and hazards identified based on a documented method; 

(c) a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and hazards 

that have been identified; 

(d) a monitoring plan; and 

(e) a review plan. 
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A Contractor must ensure that: 

(f) as far as is reasonably practicable, ergonomic related hazards are analysed, evaluated and addressed in the 

risk assessment 

(g) that all employees under his or her control are informed, instructed and trained by a competent person regarding 

any hazard and the related work procedures and or control measures before any work commences, and 

thereafter at the times determined in the risk assessment monitoring and review plan of the relevant site 

(h) Principal Contractor must ensure that all Contractors are informed regarding any hazard that is stipulated in the 

risk assessment before any work commences, and thereafter at the times that may be determined in the risk 

assessment monitoring and review plan of the relevant site 

(i) consult with the health and safety committee or, if no health and safety committee exists, with a representative 

trade union or representative group of employees, on the monitoring and review of the risk assessments of the 

relevant site 

(j) copies of the risk assessments of the relevant site are available on site for inspection by an inspector, the client, 

the client’s agent, any Principal Contractor, any employee, a representative trade union, a health and safety 

representative or any member of the health and safety committee 

(k) review the relevant risk assessment— 

i. where changes are effected to the design and or construction that result in a change to the risk profile; 

or 

ii. when an incident has occurred. 

 

12. FALL PROTECTION PLAN 

(Construction Regulation 10) 

A Contractor must 

(a) designate a competent person to be responsible for the preparation of a fall protection plan; 

(b) ensure that the fall protection plan contemplated above is implemented, amended where and when necessary 

and maintained as required; and 

(c) take steps to ensure continued adherence to the fall protection plan. 

The Fall Protection Plan must include 

(a) a risk assessment of all work carried out from a fall risk position and the procedures and methods used to 

address all the risks identified per location; 

(b) the processes for the evaluation of the employees' medical fitness necessary to work at a fall risk position and 

the records thereof; 

(c) a programme for the training of employees working from a fall risk position and the records thereof;  

(d) the procedure addressing the inspection, testing and maintenance of all fall protection equipment; and 

(e) a rescue plan detailing the necessary procedure, personnel and suitable equipment required to affect a rescue 

of a person in the event of a fall incident to ensure that the rescue procedure is implemented immediately 

following the incident. 
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A Contractor must ensure that: 

(a) The Construction Manager appointed under Construction Regulation 8(1) is in possession of the most 

recently updated version of the fall protection plan. 

(b) all unprotected openings in floors, edges, slabs, hatchways and stairways are adequately guarded, fenced or 

barricaded or that similar means are used to safeguard any person from falling through such openings; 

(c) no person is required to work in a fall risk position, unless such work is performed safely as contemplated in 

above; 

(d) fall prevention and fall arrest equipment are 

(i) approved as suitable and of sufficient strength for the purpose for which they are being used, having 

regard to the work being carried out and the load, including any person, they are intended to bear; and 

(ii) securely attached to a structure or plant, and the structure or plant and the means of attachment thereto 

are suitable and of sufficient strength and stability for the purpose of safely supporting the equipment 

and any person who could fall; and 

(e) fall arrest equipment is used only where it is not reasonably practicable to use fall prevention equipment. 

Where roof work is being performed on a construction site, the Contractor must ensure that, in addition to the 

requirements set out above, it is indicated in the fall protection plan that: 

(a) the roof work has been properly planned; 

(b) the roof erectors are competent to carry out the work; 

(c) no employee is permitted to work on roofs during inclement weather conditions or if any conditions are 

hazardous to the health and safety of the employee; 

(d) all covers to openings and fragile material are of sufficient strength to withstand any imposed loads; 

(e) suitable and sufficient platforms, coverings or other similar means of support have been provided to be used in 

such a way that the weight of any person passing across or working on or from fragile material is supported; 

and 

(f) suitable and sufficient guard-rails, barriers and toe-boards or other similar means of protection prevent, as far 

as is reasonably practicable, the fall of any person, material or equipment. 

Principal Contractor / Contractor - Competency Assessment 

(Construction Regulation 7) 

The Principal Contractor must be reasonably satisfied that the sub-contractors he intends to appoint also have the 

necessary competencies and resources to safely conduct the work they will be appointed for. This must be 

established at tender stage and before appointments are made.  

In order to ensure this, the Principal Contractor must demonstrate to the Client that it has a suitable and sufficiently. 
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13. ADMINISTRATIVE CONTROLS AND THE OCCUPATIONAL HEALTH & SAFETY FILE  

 (Construction Regulation 7) 

The Occupational Health and Safety File 

The Principal Contractor will keep an Occupational Health and Safety File on site containing the following documents 

(where applicable) as a minimum: 

• Accident/Incident Register. (Annexure 1 of the General Admin Regulations)  

• Health and safety Representatives Inspections Register. 

• Construction Vehicles & Mobile Plant Inspection. 

• Daily Inspection of Vehicles. 

• Plant and other Equipment by the Operator/Driver/User. 

• Demolition Inspection Register.  

• Electrical Installations, Equipment & Appliances. (including Portable Electrical Tools) 

• Excavations Inspection.  

• Explosive Powered Tool Inspection/Maintenance/Issue/Returns Register. (incl. cartridges & nails)  

• Fall Protection Inspection Register.  

• First Aid Box Contents.  

• Fire Equipment Inspection & Maintenance.  

• False work Inspections.  

• Hazardous Chemical Substances Record.  

• Ladder Inspections.  

• Lifting Equipment Register.  

• Machinery Safety Inspection Register. (incl. machine guards, lock-outs etc.)  

• Scaffolding Inspections.  

• Stacking & Storage Inspection.  

• Inspection of Structures.  

• Inspection of Pressure Equipment.  

• Welding Equipment Inspections.  

• All other applicable records.  

• An equipment inventory register, detailing all major items of equipment such as Construction Vehicles and 

Mobile Plant etc… 

If any work is to be performed on Airside. The contractor must performing such work must provide ACSA with an 

airside safety plan.  

On completion of the project or on completion of the contractors work each contractor must surrender the 

completed OHS file to the Principal Contractor for consolidation into one “Master File”. A Principal Contractor must 

hand over a consolidated health and safety file to ACSA upon completion of the construction work and must, in 
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addition to the documentation referred to in paragraph 5 of this document include a record of all drawings, designs, 

materials used and other similar information concerning the completed structure. (These records will then be archived 

by ACSA for future reference purposes). 

 

14. HEALTH AND SAFETY REPRESENTATIVES 

The Principal Contractor must ensure that Health and Safety Representative(s) is/are elected and delegated in 

writing and necessary training has been provided by a competent person where there are more than 20 employees 

at the work place. A proof of training certificate must be provided to ACSA.  

Health and Safety Representatives must conduct monthly inspections by completing a checklist developed by the 

Principal Contractor.  Safety defects noted must be recorded and reported to the supervisor for remedial action. 

Health and Safety Representative Inspection findings must be made available to ACSA for reference for audits 

purposes. 

Health and Safety Representatives and their reports must form part of the safety committee which must meet on a 

monthly bases. 

The Principal Contractor must hold health and safety committee meetings on site. Minutes of such meetings and 

action taken by management must be kept on file and made available to ACSA for reference purposes. Members of 

the committee must receive proper training and a proof of such training must be made available.  

The Committee must consider, at least, the Following Agenda:  

• Opening & Welcome  

• Present/ Apologies/ Absent  

• Minutes of previous Meeting  

• Matters Arising from the previous Minutes  

• OH&S Reps Reports  

• Incident Reports & Investigations  

• Incident /Injury Statistics  

• Other Matters  

• Endorsement of Registers and other statutory documents by a representative of the Principal Contractor  

• Close/Next Meeting 

The Principal Contractor must ensure that ACSA Safety Department is invited to such meetings. These meetings do 

not substitute for Principal Contractor’s Site meetings. 

 

15. HEALTH & SAFETY TRAINING 

Environmental Health and Safety Induction 

The Principal Contractor must conduct an induction training session prior commencement of construction work. An 

attendance register must be kept in the Principal Contractor’s health and safety file.  

For any construction work to be conducted on the Airside, Airside Induction training (AIT) must be attended by all 

persons entering who are to enter Airside and a course fee determined by ACSA must be paid by the Principal 

Contractor. A security permit to access airside must be issued on production of proof of attendance. 
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Induction Conducted by the Principal Contractor and Competent Person  

A manual /copy of such training must be provided to ACSA for reference purposes. As determined by the risk 

assessment. The Principal Contractor must ensure that all employees under his/her control are trained by a 

competent person and a proof of such training is kept on file for reference. 

Toolbox Talks 

The Principal Contractor must ensure that employees attend a formal Toolbox Talk to be held at least once a week. 

Toolbox Talks must cover a wide variety of topics related to health and safety. An attendance register must be 

completed by employees who attended such talks. The register must indicate the topic covered presenter, date and 

signatures of employees attended. Records for Toolbox Talks must be kept in a health and safety file and be made 

available to ACSA for perusal.  

First Aid Training 

The Principal Contractor must appoint competent First Aider(s) in writing where more than 10 employees are 

employed. A letter of appointment must be kept on file for reference made available to ACSA Safety. Duly designated 

First Aider(s) must have attended training at an accredited institution prior commencement of construction work and 

a proof of certificate be submitted to ACSA for reference. 

The Principal Contractor must ensure that the first aid box(s) is/are controlled by qualified First Aider(s) and kept fully 

stocked with necessary first aid contents related to the hazards and risks identified. A first aid box(s) must be 

accessible and location of such box(s) is clearly displayed on site.  

 

16. FIRE PREVENTION AND PROTECTION 

The Principal Contractor must ensure that adequate fire equipment is provided in strategic places (that is, where 

there is a mobile distribution board, flammable liquids, pressure equipment, confined spaces, hot work). The Principal 

Contractor must ensure that such equipment is inspected by a competent person on a monthly basis and such 

inspections are recorded on a register. The Principal Contractor must ensure that all fire equipment is serviceable 

and person(s) have been professionally trained on how to use the equipment. A proof of such training must be 

provided prior commencement of construction work.  

 

17. EMERGENCY PREPAREDNESS 

The Principal Contractor must provide ACSA with an emergency plan and procedure which will include, but not limited 

to emergencies such as fire, bomb threat, civil unrest, medical treatment, environmental incidents, accidents to 

employees and other persons other than their employees. 

Emergency procedure must be communicated to employees and a proof of such training must be kept on file for 

reference. A list of emergency contact numbers must be conspicuously displayed on site for ease reference. An 

evacuation plan must be displayed in strategic places. 

In case of medical and/or fire emergency contact ACSA Fire & Rescue Services: 

(021) 937 1211 or 1249 

The Principal Contractor must provide ACSA Safety with a full record of any incidents which may occur on site. 
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18. INCIDENTS/ACCIDENTS REPORTING AND INVESTIGATION 

The Principal Contractor must ensure that all incidents/accidents (this includes near miss, first aid cases and section 

24 cases) are reported by employees immediately to the Construction Manager for further investigation and remedial 

action. The Principal Contractor must ensure that all OHS Act section 24 incidents/accidents are reported to the 

Department of Labour immediately and preliminary investigation is conducted by a competent person within seven 

days. If construction work will be finished within 3 days after occurrence, an investigation must be conducted before 

such construction work is completed. Proof of such investigation must be submitted to ACSA immediately or within 

24 hours after investigation.  

19. PERSONAL PROTECTIVE CLOTHING/EQUIPMENT 

The Principal Contractor must ensure that personal protective equipment or clothing needs analysis is conducted 

and incorporated into the risk assessment. Records must be provided by the Principal Contractor prior to the 

commencement of construction work. The Principal Contractor must ensure that SABS approved personal protective 

equipment or clothing is provided to personnel. The Principal Contractor must ensure that no personnel are allowed 

to work on site without necessary personal protective equipment or clothing. The Principal Contractor must ensure 

that PPE or Clothing is kept in good working order and clearly stipulate procedures to be followed when PPE or 

Clothing is lost or stolen, worn or damaged. ACSA will remove any person from the construction site who is working 

without necessary personal protective equipment and/or clothing. Worn or tattered personal protective clothing will 

not be permitted on airport premises. 

 

20. FALL PROTECTION (WORKING IN ELEVATED POSITIONS) 

(Construction Regulation 10) 

A pre-emptive Risk Assessment will be required for any work to be carried out above two metres from the ground or 

any floor level and will be classified as "Work in Elevated Positions". 

As far as is practicable, any person working in an elevated position will work from a platform, ladder or other device 

that is at least as safe as if he/she is working at ground level and whilst working in this position be wearing and using 

a full body harness that will be worn to prevent the person falling from the platform, ladder or other device utilised.  

This safety harness will be, as far as is possible, secured to a point away from the edge over which the person might 

fall and the double lanyard must be of such a length that the person will not be able to move over the edge.  

In addition any platform, slab, deck or surface forming an edge over which a person may fall must be fitted with guard 

rails at two different heights as prescribed in SABS 085' Code of Practice for the Design, Erection, Use and Inspection 

of Access Scaffolding  

Workers working in elevated positions must be trained to do this safely and without risk. Proof of training must be 

maintained on the contractors site safety file. Medical certificates of fitness for all employees working in elevated 

positions must be available on site. This must be issued by an Occupational Health Practitioner. 

Where work on roofs are carried out, the Risk Assessment must take into account the possibility of persons falling 

through fragile material, skylights, soffits and openings in the roof, steel support work trusses and purlins so designed 

as to support the roof structure.      

The Risk Assessments shall place specific emphasis on the placing and handling of roofing materials such as 

Inverted Box Rib Sheeting (IBR sheeting) or similar materials, (including contingency safety measures), which when 

exposed to windy conditions represents a serious safety hazard. 
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21. RISK ASSESSMENT FOR CONSTRUCTION WORK 

(Construction Regulation 9) 

Every Contractor performing Construction work shall, before the commencement of any construction work and during 

such work, have a Risk Assessment performed by a competent person, appointed in writing, and the Risk 

Assessment shall form part of the OH&S Plan. 

Each activity must define individual tasks associated with that identified activity. These and all associated hazards 

must be identified and listed in the risk assessment. This ensures that critical tasks and associated hazards are not 

missed. 

The Risk Assessment must include:  

• The identification of the risks and hazards to which persons may be exposed to  

• The analysis and evaluation of the risks and hazards identified  

• A documented plan and applicable safe work procedures (SWP) to mitigate, reduce or control the risks and 

hazards that have been identified  

• A monitoring plan and  

• A review plan  

A Contractor must ensure that: 

• As far as is reasonably practicable ergonomic related hazards are analysed, evaluated and 

addressed. 

• All employees under his/her control are informed, instructed and trained by a competent person 

regarding any hazards. 

• A Principal Contractor must ensure all Contractors are informed regarding any hazard as stipulated 

in the risk assessment before any work commences. 

• Consult with health and safety committee on monitoring and review risk assessment on site. 

• Ensure a copy of risk assessments is available for inspection. 

• Review relevant risk assessments where changes are affected to the design or construction that 

result in a change to the risk profile or when an incident occurred. 

N.B. A risk assessment will be performed for all unplanned work and submitted to ACSA for approval prior to work 

commencing. 
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22. STRUCTURES 

(Construction Regulation 11) 

The Contractor will ensure that in terms of Construction Regulation 11 the following is adhered to: 

• That the structure on/in which works are to be performed has been inspected by a certified structural engineer 

declaring the structure to be safe for construction/demolition/renovations work processes. 

• Steps are taken to ensure that no structure becomes unstable or poses a threat of collapse due to demolition 

and construction work being performed on it, or in the vicinity of it. 

• No structure is overloaded to the extent where it becomes unsafe; if uncertainty arises then the structural 

engineer is to be consulted.  

• He/she has received from the designer the following information:  

• Information on known or anticipated hazards relating to the construction/demolition work and the relevant 

information required for the safe execution of the construction/demolition work.  

• A geo-scientific report (where applicable).  

• The loading the structure is designed to bear.  

• The methods and sequence of the construction/demolition process.  

• All drawings pertaining to the design are on site and available for inspection. 

The structural engineer shall carry out inspections at appropriate and sufficient intervals of the construction work 

involving the design of the relevant structure to ensure compliance with the design and record the results of these 

inspections in writing.  

 

23. TEMPORARY WORK 

(Construction Regulation 12) 

Temporary work must be carried out under the supervision of a competent person designated in writing.  

Temporary works structures must be so designed, erected, supported, braced and maintained such that it will be 

able to support any vertical or lateral loads that may be applied.  

No load is to be imposed onto the structure that the structure is not designed to carry.  

Temporary works must be erected in accordance with the structural design drawings for that temporary works and, 

if there is any uncertainty, the designer must be consulted before proceeding with the erection/use of the temporary 

works.  

All design drawings pertaining to the temporary works must be kept available on site.  

All equipment used in the erection of temporary works must be checked by a competent person before use.  

The foundation or base upon which temporary works is erected must be able to bear the weight and keep the 

structure stable.  

Employees erecting temporary works must be trained in the safe work procedures for the erection, moving and 

dismantling of temporary works.  

Safe access/egress (and emergency escape) must be provided for workers.  
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A competent person must inspect temporary works structures that have been erected before, during and after pouring 

of concrete or the placing of any other load and thereafter daily until the temporary works is stripped.  

The results of all inspections must be recorded in a register kept on site.  

The temporary works must be left in place until the concrete has reached sufficient strength to bear its own weight 

plus any additional weight that may be imposed upon it and not until the designated competent person has authorised 

its stripping in writing.  

Any damaged temporary works must be repaired/rectified immediately Deck panels must be secured against 

displacement.  

The contractor must ensure that no employee is exposed, or required to work on slippery and dangerous surfaces. 

Person’s health must be protected when use is made of solvents, oils or other similar substances.  

Ensuring that the OEL (Occupational Exposure Limit) for any substances that they may be exposed to does not 

exceed the legal limits and that the necessary PPE is used. 

 

24. EXCAVATIONS 

(Construction Regulation 13) 

The Principal Contractor must ensure excavation work is conducted under supervision of a competent person who 

has been appointed in writing. A letter of appointment must be provided to ACSA Safety prior commencement of 

work. A risk assessment outlining safe work procedures to be adhered to if excavation is more than 1.0m deep must 

be provided to ACSA prior commencement of work. The Principal Contractor must ensure that no person works in 

an excavation which is not adequately braced or shored. 

The Principal Contractor must ensure that every excavation including bracing and shoring are inspected daily prior 

each shift starts and such records are kept on site for reference.   

The Principal Contractor must ensure that all precautionary measure as stipulated for confined spaces as stated in 

the General Safety Regulation of OHS Act 85/1993 are complied with when entering any excavation. The Principal 

Contractor must ensure that warning signs are conspicuously displayed where excavation work involves the use of 

explosives and a method statement developed by a competent person is provided to ACSA prior commencement.   

The Principal Contractor must ensure that safe and convenient means of access is provided to every excavation 

when required. Such access must not be further than 6m from the point where any worker within the excavation is 

working. 

The Principal Contractor must communicate, train and enforce safe work procedures pertaining to excavation work 

to his/her employees.  

 

25. DEMOLITION WORK 

(Construction Regulation 13) 

The Principal Contractor must ensure that a detailed structural engineering survey is conducted by a competent 

person and a method statement on the procedure to be followed is provided to ACSA Safety. The Principal Contractor 

must ensure that demolition work is conducted under the supervision of a competent person appointed in writing. 

The Principal Contractor must ensure that safety precautionary measures stipulated in Asbestos Regulations is 

adhered to if demolition work involves asbestos material and that asbestos work is conducted under the supervision 

of a registered Asbestos Principal Contractor.  
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26. SCAFFOLDING 

(Construction Regulation 16) 

Access Scaffolding must be erected, used, and maintained safely in accordance with Construction Regulation 16 

and SA Bureau of Standards Code of Practice, SANS 10085/1 entitled, "The Design, Erection, and Use & Inspection 

of Access Scaffolding. 

Detailed consideration must be given to all scaffolding to ensure that it is properly planned to meet the working 

requirements, designed to carry the necessary loadings and maintained in a sound condition. It must also be ensured 

that there is sufficient material available to erect the scaffolding properly. 

Scaffolding may only be erected, altered or dismantled by a person who has the appropriate training and experience 

in this type of work or under the supervision of such a person. 

Specific attention must be given to the appointment of Scaffolding Inspectors and Scaffolding Erectors who shall not 

be the same person. The continuous inspection of scaffolding structures must be recorded on the applicable Scaffold 

register.  

Tagging/Signs reflecting the status of the scaffold must be always used and fixed to the structure. (Safe to use / 

Scaffold not Safe) 

On completion of the erection, the Supplier will inspect the structure and will ensure it is in sound working order and 

complies with all statutory regulations. The Supplier will then issue a Handover Certificate, Drawings, design, and 

specifications shall be signed by a registered professional engineer.  

An inspection of the completed scaffold shall also be inspected by the registered professional engineer for approval 

prior to use. Should any additional load i.e., a hoist or advertising banners be added to the scaffold at a later stage, 

the professional engineer must approve the modification. 

 

27. SUSPENDED PLATFORMS 

(Construction Regulation 17) 

The Contractor to design, erect, use and maintain suspended platforms in accordance with the requirements of 

Construction Regulation 17. 

 

28. EXPLOSIVE ACTUATED FASTENING DEVICES 

(Construction Regulation 21) 

Every Explosive Powered Tools (EPT) must be:  

• Provided with a guard around the muzzle to confine flying fragments or particles  

• A firing mechanism that will prevent the EPT from firing unless it is pushed against the surface and 

at a right angle (where the EPT is fitted with an intermediate piston between the charge and the nail 

this requirement is waived)  

• The Contractor or user must ensure that:  

• Only the correct type of cartridge is used (product specific) 

• The EPT is cleaned and inspected daily before use by an appointed competent person who 

maintains a register with the findings of his inspection and the details of cleaning, service and 

repairs. 
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• The safety devices are in good working order before the EPT is used. 

• When the EPT is not being used it is stored in an unloaded condition together with the cartridges 

in a safe/secure place inaccessible to unauthorised persons 

• A warning notice is displayed at the point where the EPT is in use. 

• The issue and return of cartridges must be controlled by maintaining the issue/returns register 

signed by both issuer and user and empty cartridge cases must be returned with unspent 

cartridges.  

• Users/operators of the EPT have received the necessary training and have been authorised as 

being competent to use/operate the EPT. 

• Users/operators must wear the prescribed PPE whilst using/operating the tool. 

 

29. CRANES 

(Construction Regulation 22) 

A Crane permit must be obtained from ACSA and submitted before erection of crane. 

A contractor must, in addition to compliance with the Driven Machinery Regulations, 1988 ensure that where tower 

cranes are used— 

a) they are designed and erected under the supervision of a competent person. 

b) a relevant risk assessment and method statement are developed and applied;  

c) the effects of wind forces on the crane are taken into consideration and that a wind speed device is fitted that 

provides the operator with an audible warning when the wind speed exceeds the design engineer’s specification; 

d) the bases for the tower cranes and tracks for rail-mounted tower cranes are firm, level and secured; 

e) the tower crane operators are competent to carry out the work safely; and 

f) the tower crane operators have a medical certificate of fitness to work in such an environment, issued by an 

occupational health practitioner in the form of Annexure 3. 

 

30. LIFTING EQUIPMENT, TACKLE, MATERIAL HOIST AND CRANES 

The Principal Contractor must ensure that all lifting equipment and tackle are inspected before use and a monthly 

register is completed by a competent person. Proof of such inspections must be recorded and kept on file for 

reference. The Principal Contractor must ensure that a safe working load is conspicuously displayed on lifting 

equipment and tackle and   service certificate is provided prior commencement of work. The Principal Contractor 

must ensure operators are properly trained on how to operate the above-mentioned equipment and a proof of 

competency is provided prior commencement of work. 

The Principal Contractor must provide information on procedures to be followed in the case of: 

a) Malfunctioning of equipment; and  

a) Discovery of a suspected defect in the equipment 

The Principal Contractor must ensure that safety measures stipulated in Driven Machinery Regulation and 

Construction Regulation with regard to above equipment are adhered to at all times.  
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31. CONSTRUCTION VEHICLES & MOBILE PLANT 

(Construction Regulation 13) 

Construction Vehicles and Mobile Plant may be inspected by ACSA prior to being allowed on a project site and 

suppliers of hired vehicles, plant and equipment will be required to comply with this specification as well as the OHS 

Act and Regulations.  

Construction Vehicles and Mobile Plant (CV & MP) to be: 

• of acceptable design and construction  

• maintained in good working order.  

• used in accordance with their design and intention for which they were designed.  

• Operated/driven by trained, licensed competent and authorised operators/drivers. No unauthorised 

persons to be allowed to drive or operate CV & MP  

• Operators and drivers of CV & MP must be in possession of a valid medical certificate declaring the 

operator/driver physically and psychologically fit to operate or drive CV & MP. 

• fitted with adequate signalling devices to make movement safe including reversing.  

• excavations and other openings must be provided with sufficient barriers to prevent CV & MP from 

falling into same  

• Provided with roll-over protection, appropriate seat fitted which shall be used during CV & MP 

operations. 

• inspected daily before start-up by the driver/operator/user and the findings recorded in a register/log 

book.  

• CV & MP to be fitted with two head and two taillights whilst operating under poor visibility conditions, in 

addition they shall be equipped with ‘hazard warning’ lights, which must be used whenever the CV & 

MP is on site. 

• No loose tools, material etc. is allowed in the driver/operators’ compartment/cabin nor in the 

compartment in which any other persons are transported  

• CV & MP used for transporting persons must have seats firmly secured and sufficient for the number of 

persons being transported.  

• Operators to be issued with Personal Protective Equipment as required and identified by the Risk 

Assessments 

• Only licensed and road worthy vehicles will be allowed on the public roads. 

No person may ride on a CV & MP except in a safe place provided by the manufacturer for this purpose.  

The construction site must be organized to facilitate the movement of CV & MP so that pedestrians and other vehicles 

are not endangered. Traffic routes are to be suitable, sufficient in number and adequately demarcated.  

CV & MP left unattended after hours adjacent to roads and areas where there is traffic movement must be fitted with 

lights reflectors or barricades to prevent moving traffic coming into contact with the parked CV & MP.  

In addition, CV & MP left unattended after hours must be parked with all buckets, booms etc. fully lowered, the 

emergency brakes engaged and, where necessary, the wheels chocked, the transmission in neutral and the motor 

switched off and the ignition key removed and stored safely  

Workers employed adjacent to, or on public roads must wear reflective safety vests.  
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All CV & MP inspection records must be kept in the OH&S File. 

 

32. ELECTRICAL INSTALLATIONS AND MACHINERY ON CONSTRUCTION SITES 

(Construction Regulation 24) 

The Principal Contractor must, in addition to compliance with the Electrical Installation Regulations, 2009, and the 

Electrical Machinery Regulations, 1988, promulgated by Government Notice No. R. 1593 of 12 August 1988, ensure 

that— 

a) before construction commences and during the progress thereof, adequate steps are taken to ascertain the 

presence of and guard against danger to workers from any electrical cable or apparatus which is under, over or 

on the site; 

b) all parts of electrical installations and machinery are of adequate strength to withstand the working conditions 

on construction sites; 

c) the control of all temporary electrical installations on the construction site is designated to a competent person 

who has been appointed in writing for that purpose; 

d) all temporary electrical installations used by the contractor are inspected at least once a week by a competent 

person and the inspection findings are recorded in a register kept on the construction site; and 

e) all electrical machinery is inspected by the authorized operator or user on a daily basis using a relevant checklist 

prior to use and the inspection findings are recorded in a register kept on the construction site. 

The Principal Contractor must ensure that prior notice is given to ACSA Electrical Department of any work involving 

electrical installation. A lock-out certificate must be issued to the relevant Principal Contractor. The Principal 

Contractor must ensure that a lock-out procedure is adhered to by his/her employees whenever required. The 

Principal Contractor must ensure that safety measures stipulated in the Electrical Installation Regulations, Machinery 

Regulations, General Machinery Regulations and Construction Regulations are adhered to at all times. 

 

33. USE AND TEMPORARY STORAGE OF FLAMMABLE LIQUIDS ON CONSTRUCTION SITES 

(Construction Regulation 25) 

The Principal Contractor to ensure that: 

• No person is required or permitted to work in a place where there is the danger of fire or an explosion 

due to flammable vapours being present.   

• No flammable substance is used or applied e.g. in spray painting, unless in a room or cabinet or other 

enclosure specially designed and constructed for that purpose, unless due to imposed controls that the 

ventilation provided is sufficient to ensure that the Lower Explosive Limit and Lower Fire Limit are not 

exceeded. Furthermore, that the risk assessments are reviewed to ensure that all the related hazards 

have been addressed and that adequate P.P.E. is provided. 

• The workplace is effectively ventilated. Where this cannot be achieved: 

• Employees must wear suitable respiratory equipment.  

• No smoking or other sources of ignition is allowed into the area.  

• The area is conspicuously demarcated as "flammable materials”  

• Flammables stored on a construction site are stored in a well-ventilated, reasonably fire-resistant 

container approved by the local Fire Department, cage or room that is kept locked with access control 
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measures in place and sufficient firefighting equipment installed and fire prevention methods practised 

e.g. proper housekeeping.  

• Flammables stored in a permanent flammables store are stored so that no fire or explosion is caused 

i.e.: stored in a locked well-ventilated reasonably fire-resistant container, cage or room conspicuously 

demarcated as "Flammable Store -No Smoking or Naked Lights"  

• Adequate and suitable firefighting equipment installed around the flammables store and marked with 

the prescribed signs.  

• All electrical switches and fittings to be of a flameproof design, or where necessary, intrinsically safe.  

• Any work done with tools in a flammables store or work areas to be of a non-sparking nature.  

• No Class A combustibles such as paper, cardboard, wood, plastic, straw etc. to be stored together with 

Flammables.  

• The flammable store to be designed and constructed so that in the event of spillage of liquids in the 

store, it will contain the full quantity + 10% of the amount liquid stored. 

• Where the use of Bulk Storage facilities is contemplated, the contractor must ensure compliance to the 

local Authority bylaws.  

• A sign indicating the capacity of the store to be displayed on the door.  

• Containers (including empty containers) to be kept closed to prevent fumes/vapours from escaping and 

accumulating in low lying areas.  

• Metal containers to be bonded to earth whilst decanting to prevent build-up of static electricity. 

• Welding and other flammable gases to be stored and segregated as to type of gas and empty and full 

cylinders. 

• All permanently installed storage facilities to comply with SANS 10089. 

34. HOUSEKEEPING AND GENERAL SAFEGUARDING ON CONSTRUCTION SITES 

(Construction Regulation 27) 

The Principal Contractor must ensure that suitable housekeeping is continuously implemented on each 

construction site, including— 

a) the proper storage of materials and equipment.  

b) the removal of scrap, waste and debris at appropriate intervals; 

c) ensuring that materials required for use, are not placed on the site so as to obstruct means of access to and 

egress from workplaces and passageways; 

d) ensuring that materials which are no longer required for use, do not accumulate on and are removed from the 

site at appropriate intervals; 

e) ensuring that construction sites in built-up areas adjacent to a public way are suitably and sufficiently fenced off 

and provided with controlled access points to prevent the entry of unauthorized persons; and 

f) ensuring that a catch platform or net is erected above an entrance or passageway or above a place where 

persons work or pass under, or fencing off the danger area if work is being performed above such entrance, 

passageway, or place so as to ensure that all persons are kept safe in the case of danger or possibility of 

persons being struck by falling objects. 

The Principal Contractor must ensure that safety precautionary measures stipulated in Environmental Regulations 

for Workplaces and Construction Regulations and Construction Environmental Specification are adhered to at all 

times. 
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35. STACKING AND STORAGE ON CONSTRUCTION SITES 

(Construction Regulation 28) 

The Principal Contractor must ensure contractor must ensure that: 

a) a competent person is appointed in writing with the duty of supervising all stacking and storage on a construction 

site; 

b) adequate storage areas are provided; 

c) there are demarcated storage areas; and  

d) storage areas are kept neat and under control a competent person is appointed in writing with a duty of 

supervising all stacking and storage on a construction work or site. A proof of such appointment must be 

provided prior commencement of construction work. The Principal Contractor must ensure that stacking is 

conducted under supervision and good housekeeping is maintained at all times. 

36. FIRE PRECAUTIONS ON CONSTRUCTION SITES 

(Construction Regulation 29) 

 The Principal Contractor must ensure that: 

a) all appropriate measures are taken to avoid the risk of fire; 

b) sufficient and suitable storage is provided for flammable liquids, solids and gases; 

c) smoking is prohibited and notices in this regard are prominently displayed in all places containing readily 

combustible or flammable materials; 

d) in confined spaces and other places in which flammable gases, vapours or dust can cause danger— 

(i) only suitably protected electrical installations and equipment, including portable lights, are used; 

(ii) there are no flames or similar means of ignition; 

(iii) there are conspicuous notices prohibiting smoking; 

(iv) oily rags, waste and other substances liable to ignite are without delay removed to a safe place; and 

(v) adequate ventilation is provided; 

e) combustible materials do not accumulate on the construction site; 

f) welding, flame cutting and other hot work are done only after appropriate precautions have been taken to reduce 

the risk of fire; 

g) suitable and sufficient fire-extinguishing equipment is placed at strategic locations or as may be recommended 

by the Fire Chief or local authority concerned, and that such equipment is  maintained in a good 

working order; 

h) the fire equipment contemplated in paragraph (g) is inspected by a competent person, who has been appointed 

in writing for that purpose, in the manner indicated by the manufacturer thereof; 

i) a sufficient number of workers are trained in the use of fire- extinguishing equipment; 

j) where appropriate, suitable visual signs are provided to clearly indicate the escape routes in the case of a fire; 

k) the means of escape is kept clear at all times; 

l) there is an effective evacuation plan providing for all—  



 

 
 75 of 99   
  
Reference no CTIA7782/2025/RFP 
 

Confidential 

Confidential 

 

(ii) persons to be evacuated speedily without panic; 

(iii) persons to be accounted for; and 

(iv) (plant and processes to be shut down; and  

m) a siren is installed and sounded in the event of a fire. 

37. CONSTRUCTION EMPLOYEES’ FACILITIES 

(Construction Regulation 30) 

A Contractor must provide at or within reasonable access of every construction site, the following clean, hygienic 

and maintained facilities: 

a) Shower facilities after consultation with the employees or employees’ representatives, or at least one shower 

facility for every 15 persons; 

b) at least one sanitary facility for each sex and for every 30 workers; 

c) changing facilities for each sex; and 

d) sheltered eating areas. 

A Contractor must provide reasonable and suitable living accommodation for the workers at construction sites who 

are far removed from their homes and where adequate transportation between the site and their homes, or other 

suitable living accommodation, is not available. 

38. LADDERS 

The Principal Contractor must ensure that all ladders are numbered, inspected before use and monthly inspections 

are recorded in a register. The Principal Contractor must ensure that a competent person who carries the above 

inspections is appointed in writing. 

39. PRESSURE EQUIPMENT  

The Principal Contractor must ensure that pressure equipment is identified, numbered and entered in a register. 

Furthermore he/she must ensure that inspections are carried out and certificates of testing are available and kept on 

file as per the Regulations.  

40. EMPLOYEES EXPOSED TO EXCESSIVE NOISE 

The Principal Contractor must ensure that all employees exposed to excessive noise, equal or above 85 dB(A), have 

undergone a baseline audiometric test prior commencement of construction work and SABS approved ear protection 

is provided and worn at all times. 

41. PUBLIC SAFETY AND SECURITY 

The Principal Contractor must ensure that notices and signs are conspicuously displayed at the entrance and along 

the perimeter fence indicating “No Unauthorized Entry”, “Visitors to report to office”, “helmet and safety shoes” etc.  

Health and safety signage must be well maintained throughout the project. This must entail cleaning, inspection and 

replacement of missing or damaged signage. 

Furthermore the Principal Contractor must ensure that: 

a) Nets, canopies, fans etc. are provided to protect the public passing or entering the site 

b) A security guard is provided where necessary and provided with a way of communication and an access control 

measures or register is in place 

c) All visitors to a construction site undergo health and safety induction pertaining to the hazards prevalent on the 

site. 
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42. NIGHT WORK 

The Principal Contractor must ensure that necessary arrangements have been made with ACSA before conducting 

any night work and that there is adequate lighting for any work to be conducted and failure to do so will result in work 

being stopped.   

43. HOT WORK 

The Principal Contractor must ensure that ACSA Fire & Rescue Department is notified of any hot work to be 

conducted during construction work. A hot work permit accompanied with a gas free certificate must be issued to the 

relevant Principal Contractor by ACSA Fire & Rescue Department when satisfied that the area is safe and that the 

Principal Contractor understands the procedure.  The Principal Contractor must ensure that a hot work procedure is 

adhered to at all time by his/her employees.  

44. HIRED PLANT AND MACHINERY 

The Principal Contractor must ensure that any hired plant and/or machinery brought to site is inspected by a 

competent person before use and records confirming that it is safe for use are provided prior usage of such 

equipment. Such plant or machinery complies at all times with the requirements of the Occupational Health & Safety 

Act.   

The Principal Contractor must ensure that hired operators receive induction prior commencement of work and that 

said hired operators have proof of competency.  

The Principal Contractor must provide information on procedures to be followed in the case of: 

a) Malfunctioning of equipment; and  

b) Discovery of a suspected defect in the equipment 

 

45. ROAD CONSTRUCTION WORK 

The Principal Contractor must ensure that construction work conducted on the public road all necessary caution 

signage, cones, flag man etc. are provided as stipulated in the Road Traffic Ordinance is adhered to.  The caution 

signage to be conspicuously displayed to warn the drivers of any construction work ahead must be provided at least 

at 75 m away from the cones; flag man; actual construction work etc.  

 

46.  EDGE PROTECTION AND PENETRATION 

The Principal Contractor must ensure that all exposed edges and floor openings are guarded and demarcated at all 

times until permanent protection has been erected. Guardrails used for edge protection must be 500mm and 900mm 

apart (double railing) above the platform/ floor surface.  

The Principal Contractors fall protection plan must include the procedure to be followed regarding the management 

of edge protection and penetration. 

 

47. BATCH PLANTS 

Should a batch plant be used, it must conform to the requirements as set out on Construction Regulation (February 

2014) of OHS Act 85/93. These must include but not limited to appointment of a competent person to operate and 

supervise batch plant operations. 
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48. CONFINED SPACE ENTRY 

The Principal Contractor must ensure that all necessary health and safety provisions prescribed in the General Safety 

Regulations are complied with when entering confined spaces.  

 

49. LIQUOR, DRUGS, DANGEROUS WEAPONS, FIREARMS 

The Principal Contractor must ensure that no person is allowed on site that appears to be under the influence of 

intoxicating liquor or drugs.  

The Principal Contractor must encourage his/her workforce to disclose the medication that poses a health and safety 

threat towards his/her fellow employees. No person must be allowed to enter the site and work if the side effects of 

such medication do constitute a threat to the health or safety of the person concerned or others at such workplace.  

No dangerous weapons or firearms allowed on the construction site. 

 

50. INTERNAL/EXTERNAL AUDITS 

The Principal Contractor must conduct monthly safety, health and environment audits and such records must be kept 

on site. The Principal Contractor must ensure that corrective measures are taken to ensure compliance. 

ACSA must conduct monthly audits and defects noted must be reported to the relevant Principal Contractor for 

remedial action. Inspections must be conducted by ACSA and non-conformances noted must be recorded and 

provided to the relevant Principal Contractor for remedial action. ACSA must stop any Principal Contractor from 

executing any construction work which is not in accordance with the health and safety plan.  

The Principal Contractor must ensure that all necessary documents stipulated in this document are kept on the health 

and safety file and made available when requested. 

 

51. PENALTIES 

Penalties will be imposed by ACSA on Principal Contractors who are found to be infringing these specifications, 

legislation and safety plans.  

The Principal Contractor will be advised in writing of the nature of the infringement and the amount therefor. The 

Principal Contractor must determine how to recover the fine from the relevant employee and/or sub-contractor. The 

Principal Contractor must also take the necessary steps (e.g. training) to prevent a recurrence of the infringement 

and must advise ACSA accordingly. The Principal Contractor is also advised that the imposition of penalties does 

not replace any legal proceedings. 

Penalties will be between R200 and R20 000, depending upon the severity of the infringement. The decision on how 

much to impose will be made by the ACSA SHE Representative, and will be final. In addition to the penalties, the 

Principal Contractor must be required to make good any damage caused as a result of the infringement at his/her 

own expense. 

The preliminary list below outlines typical infringements against which ACSA may raise penalties; however, this list 

must not be construed as final: 

• Failure to keep a copy of OHSACT on site. 

• Failure to maintain an up-to-date letter of good standing with the Compensation Commissioner / FEM.  

• Working on site without attending Safety Induction Training. 

• Failure to conduct Safety Induction for personnel and visitors on site. 
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• Failure to issue and wear Personal Protective Clothing and Equipment. 

• Failure to fully stock first aid box in accordance to the risks identified. 

• Failure to disclose or report first aid cases and /or minor/major/fatalities as prescribed by the OHSACT. 

• Failure to adhere to written safe work procedure as stipulated in the Hazard Identification and Risk 

Assessment and safety plan. 

• Failure to maintain records and registers as per the OHS Act of 1993 and its regulations.  

• Failure to conduct audits and inspections as required by legislation. 

• Keeping un-serviced fire equipment on site. 

• Failure to make use of ablution facilities. 

• Failure to remove personnel on site who appears to be under the influence of intoxicating liquor or 

drugs. 

• Failure to close out previously raised non-conformances. 

• Failure to make and update legislative appointments. 

• Failure to adhere to the OHS Act of 1993 and its regulations.  

I, ___________________________ (name & surname) of  

___________________________________(company) Upon receipt of this specification, agree and acknowledge 

ACSA’s right to impose penalties should I or any of my employees or contractors fail to comply with these conditions. 

Signed:   _______________________________      

 

On this date:  ________________________________ (dd/mm/yyyy) 

 

At:   _________________________________ (Airport Name) 
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Annexure C5.2: ACSA Baseline Hazard identification risk assessment (HIRA) 

Baseline Risk Assessment 

Project Name CTIA Perimeter Fence Installation and Replacement 

Document Number: HIRA 1 Revision Number: 001 

 

 

1. Risk assessment of the Project 

 Risk Severity 

Definition 
Description: 

Consequences (can lead to)… 

Examples of what to look 

out for… 

Category A 

Catastrophic 

One or more multiple deaths 

and complete loss or 

destruction of equipment A major accident 

Category B 

Hazardous 

Serious injuries or minor 

equipment damage 

Large reduction in safety 

margins, a reduction in the 

ability of the operators 

cannot be relied upon to 

perform their tasks 

accurately or completely 

Category C 

Major 

Minor injuries or minor 

equipment damage 

A significant reduction in 

safety margins, a reduction 

in the ability of the operators 

to cope with adverse 

operating conditions as a 

result of conditions 

impairing their efficiency. 

Category D 

Minor 
Incidents 

Operating limitations are 

breached. Procedures are 

not used correctly. 

Category E 

Negligible 
Negligible or inconvenience 

Few consequences, No 

safety consequences. 

Nuisance 
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2. Generic Hazard Assessment of the Project 
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 Required to Complete a Generic Hazard Assessment of the Project 

Generic Hazard 

Specific 

component of 

Hazard 

Hazard related 

consequence 
Existing defences to control risk 

Safety Risk 

Index 

Site 

establishment 

Delivering of 

containers and 

materials; 

increased vehicle 

movements and 

location of 

services 

Operational 

disruptions, 

incidents and 

service 

disruptions 

Site plan location requires prior 

approval, services to be identified 

by ACSA representatives and 

drivers to be competent and 

vigilant of other road users.  

Vehicle inspections are to be 

conducted daily 

2D 

Site Access 

Access is to be 

controlled and 

movement of 

vehicles and staff 

are to be 

monitored to 

reduce impact on 

operations 

Injuries to 

Airport users, 

traffic build up, 

operational 

delays, vehicle 

incidents 

Site is to be access controlled.  All 

visitors to site are to report to the 

site office. Entrance to site camp 

is to be kept clean, swept after 

truck deliveries to minimize 

impact to operations.   

2D 

Persons on 

airside 

Accidents and 

injuries 

Injury to 

persons/Fatality 

All staff wishing to work on the 

Airside are to go for Airside 

induction training.  These staff 

members are to have valid 

Permits with them at all times.  

Personal protective equipment 

required for Airside includes but is 

not limited to high visibility jackets 

(as per the procedure, hearing 

protection, safety shoes & hard 

hats (if required). An airside 

safety plan must be submitted 

before commencement of work.  

3A 
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Vehicles on 

airside 

Accidents and 

injuries 

Damage to 

aircraft/vehicles/

property/person

s 

All vehicles operating on the 

Airside are to be fitted with a 

strobe light, appropriate signage 

in the form of a prefix, have the 

necessary vehicle permit in place, 

to be fitted with a fire extinguisher 

and is to be serviceable.  Vehicles 

are to be checked by Airside 

Safety prior to be granted Airside 

access  

4A 

Driving on 

airside 
Incidents 

Damage to 

aircraft/ 

vehicles/propert

y/ persons 

Airside induction is required for all 

persons entering the Airside.  For 

persons wishing to drive on the 

Airside Service Road an AVOP 2 

permit is required.  Where work is 

to be conducted on the Airfield, 

then contractors are required to 

be under escorts or have 

undergone Radio Licence training 

and be in the possession of an 

AVOP 3 permit 

The speed limit on the Apron 

Service Roads is 30km/h, 15km/h 

at the back of stand and 60km/h 

on the Perimeter Road.  During 

period of Low Visibility (LVP) will 

be effected and no vehicular 

movements are allowed on the 

Airfield.  Low visibility procedures 

will be in place 

4A 

Driving on 

runways and 

taxiways 

without 

permission 

Incursion (include 

definition) 

Collision with 

aircraft/property 

damage or 

fatality/ies 

Runway and taxiway markings 

are indicated as per ICAO Annex 

14.  Permission is required from 

Air Traffic Control when crossing 

runways and taxiways.  Signage 

indicating movement areas are 

painted on the ground or by 

means of illuminated signage 

boxes.  Only persons in 

possession of a valid Airside 

Vehicle Operators Permit with the 

necessary radio licence (Partac 

training) will be permitted to drive 

in restricted areas.  Vehicles 

under escort must follow at 

reasonable distance. 

3A 
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Noise Health Risks 
Noise induced 

hearing loss 

Baseline and annual audiograms 

are to be conducted.  

Contractors are to implement a 

hearing conservation programme 

and issue staff with hearing 

protection and provide the 

necessary training in this regard.  

Contractors to identify noisy 

operations in passenger areas 

and are to conduct noise 

generating operations at off peak 

times were possible or if 

unavoidable with ACSA’s Project 

Leaders written permission. 

3B 

Jet blast 
Potential injuries 

and property 

Damage to 

vehicles/propert

y/persons 

Signage warning against jetblast 

is installed at high-risk areas.  

Risks associated with jetblast are 

covered during Airside Induction 

Training.  Caution to be taken 

around aircraft when the anti-

collision lights are activated in the 

Apron bays.  75 meter clearance 

behind aircraft to be observed to 

prevent jetblast.  Contractors to 

be aware of aircraft movements 

4C 

Perimeter fence 

breach 
Security risk 

National Key 

Point Violation 

Access and egress points are 

strictly enforced.  Contractors are 

only to use the entry points as 

provided by the ACSA Project 

Leader.  No materials are to be 

stored within 3meter of the 

perimeter fence. 

3B 

Crane 

operations 
Height of crane 

Flight path 

obstruction/collis

ion with aircraft 

30 meter height restriction 

procedure – refer to Airfield 

Operation Department for further 

information   

2A 

Weather 
Adverse weather 

conditions 

Damage to 

aircraft/vehicles/

equipment 

Weather warnings are issued by 

the Airside Safety Department as 

and when required.  All 

equipment on the Airside is to be 

secured 

4A 
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Construction 

works 

Foreign Object 

Debris (FOD) 

Ingestion into 

aircraft engine 

Airside induction is required for all 

staff working on the Airside, FOD 

bins are to be used for any FOD 

found lying on the ground.  All 

waste to be secured to prevent it 

from becoming airborne (refer to 

Environmental Terms and 

Conditions) 

4B 

Construction 

works 
Working at Height Injury /fatality  

Fall protection plan to be devised 

by the contractors in line with the 

Construction Regulations 2014.   

Rescue plans are to be included 

3A 

Construction 

works 

Storage of 

hazardous 

chemicals 

substances 

Contamination/fi

re/ injury to 

persons/ 

environmental 

impact 

ACSA’s Environmental terms and 

conditions are to be adhered to. 

All relevant legislation and bylaws 

are to be adhered to.  All 

necessary permits are to be 

applied for by the contractor such 

as transport permits, possession 

permits and flammable 

certificates. 

ACSA Environment and Fire and 

Rescue to be notified where a 

spill occurs.  

4B 

Construction 

works 
Waste 

Attracts rodents 

and birds which 

leads to bird 

strikes and adds 

to FOD 

Waste management to be 

implemented in line with ACSA’s 

Environmental Terms and 

Conditions 

4B 

Construction 

works 

Spillages 

(fuels/oils/hydrauli

cs/chemicals/hum

an waste) 

Contamination/P

ollution/injury to 

persons/adverse 

health effects 

ACSA’s Environmental terms and 

conditions and applicable 

legislative controls are to be 

adhered to.  ACSA Environment 

and Fire and Rescue to be 

notified where a spill occurs 

4B 

Construction 

works 
Dust 

Damage to 

aircraft//injury to 

persons/adverse 

health effects/ 

Dust suppression measures are 

to be implemented and PPE used 

where required 

4A 
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Construction 

works/ 

Trenching 

Damage to 

underground 

services. 

Interruption of 

critical services 

Electrocution, 

loss of critical 

services, 

damage to 

property, major 

injuries, aircraft 

diversions 

Consult as-built plans. Scan area 

before trenching.  Trenching to be 

done under competent 

supervision.   

4A 

Delivery of 

materials 

Falling materials 

or stones or sand 

Vehicle/pedestri

an accidents 

Materials are to be delivered 

within specified time frames, 

flagman to be utilised during 

deliveries, load limitations to be 

observed, netting is to be used, 

contractors to clean road after 

deliveries 

4E 

Lack of signage 

– warning signs 

Injuries and 

accidents 

Injuries and 

accidents 

Contractors to install sufficient 

demarcations around 

construction sites along with the 

necessary warning signs and 

beacon lights (refer to 

Construction Regulations and 

Traffic Act)   No signs are to be 

removed without prior permission 

and notification.  Temporary way 

finding signage is required if 

signage has been disturbed 

2D 

Road crossing 

Central 

Boulevard 

Not using the 

tunnel for 

crossing 

Vehicle and 

pedestrian 

accidents 

Contractor staff are to cross the 

Boulevard via the North or South 

tunnels 

4B 

Waste 

management 

Environmental 

impact 
Illegal dumping 

Temporary laydown areas to be 

identified and no illegal dumping 

is permitted. 

3C 

Trolleys 
Damaging trolleys 

through misuse 

Injuries and 

property 

damage 

Contractors to provide their own 

trolleys.  ACSA’s trolleys are for 

passenger use only 

5D 

Golf carts 
Misuse of golf 

carts 

Injuries and 

property 

damage 

Contractor staff to be aware of 

golf cart movements on the 

Landside.  Golf cart use for airport 

users only and not for contractor 

use for transporting materials. 

Golf cart operate in 

predetermined routes – 

contractors to be aware thereof 

3D 
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Fire equipment 
Use and abuse of 

fire equipment 

Injuries and 

property 

damage 

Fire equipment is only to be used 

during emergencies. Contractors 

to provide their own fire 

equipment.  No materials to be 

stored in ACSA fire cabinets. 

Emergency exits are to be kept 

clear at all times 

2B 

Unattended 

bags 
Security risk 

injuries/fatality  

to Airport 

users/stakehold

ers/ACSA 

employees. 

Bomb threat-

damage to 

property, 

vehicle. 

Operational 

disruptions 

Contractors are not permitted to 

leave bags unattended as they 

will be removed and will be 

handed to SAPS 

5C 

Speed limits Car accidents 
Injuries and 

vehicle damage 

Speed limits on the Central 

Boulevard and Elevated Road are 

40km/h, exiting the road networks 

is 50km/h, Tower Road is 50km/h 

and Freight Road is 50km/h.  

Speed humps are installed along 

Tower Road and Freight Road to 

reduce speeding 

3C 

Deliveries Elevated Road 

Disrupt traffic 

flow and 

passenger 

movements 

No trucks allowed, deliveries to 

be done via North or South 

Delivery Yards, delivery notes are 

required and delivery times are to 

be specified. 

2C 

Overhead 

works 
Falling items 

Injuries, 

vehicles, 

property 

damage 

Fall protection plan required as 

per the Construction Regulations 

2014. 

5C 

General 

housekeeping 

Damage to 

escalators 

Injuries, 

property 

damages 

Escalators are not to be used to 

transport heavy items in the 

Parkade  

4C 
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Annexure C5.3: ACSA INSURANCE CLAUSES 

INSURANCE CLAUSES FOR AIRSIDE CONSTRUCTION CONTRACTS WHERE THE AWARDED CONTRACT 

VALUE DOES NOT EXCEED R150 MILLION, AND THE CONSTRUCTION PERIOD DOES NOT EXCEED 36 

MONTHS, AND THE DEFECTS LIABILITY PERIOD DOES NOT EXCEED 24 MONTHS  

Each Party shall be responsible for effecting and maintaining the relevant insurances as specified below and to the 

extent relevant to the Contract. 

1. Insurance Effected By The Employer (Principle Controlled Insurance (“PCI”)) 

 

1.1 Notwithstanding anything elsewhere contained in this Contract and without limiting the obligations, liabilities 

or responsibilities of the Contractor in anyway whatsoever (including but not limited to any requirement for 

the provision by the Contractor of any other insurances) the Employer shall effect and maintain for the 

duration of the construction and maintenance periods of the Contract - as appropriate in the joint names of 

the Employer, the Contractor and where relevant Sub-Contractors the following insurances which are 

subject to the terms, limits, exceptions and conditions of the Policy: 

 

a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support Liability 

 

 Section 1 Of The Policy – Contract Works  

 

Contract Works Insurance for the full value of the Works to provide cover against accidental physical 

loss of or damage to the Works, Temporary Works and materials intended for incorporation in the Works 

all being the subject matter of this Contract including to the extent provided for in the policy whilst in 

transit  or temporarily stored at any premises en route to or from the Site (other than where this is a 

continuation of Marine Transit) within the territorial limits of the policy. 

 

This insurance may specifically exclude any cost necessary to replace or rectify any of the property 

insured, which is in a defective condition due to defect in design, plan specification, material or 

workmanship. 

 

This insurance contains the following limitations and warrantees; 

 

Open Trench Limitation  

In respect of loss or damage to open trenches and pipes, conduits or cables laid therein, caused directly 

or indirectly by rain, inundation or flood, Insurers liability shall be limited in respect of the aggregate 

length of open trenches at any one time to 2,500 meters. 

 

Exposed Layer Works (applicable to works involving paving, roadways, bulk earthworks and 

runways and taxiways) 

In respect of loss or damage to Exposed Layer Works relating to paving, roadways and runways 

(including taxiways) caused directly or indirectly by rain, inundation or flood, Insurers liability shall be 

limited in respect of the aggregate length of Exposed Layer Works at any one time to 2,500 meters. 

Section II of the Policy – Contractors Public Liability 
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Public Liability Insurance which provides indemnity against legal liability in the event of accidental 

death of or injury to persons and/or loss of or damage to property (other than the Works the subject 

matter of this Contract) arising from the execution of the Contract with a limit of indemnity of 

R100,000,000 in respect of any one occurrence or series of occurrences consequent on or attributable 

to one source or original cause. 

 

Section III of the Policy – Removal Of Lateral Support Liability 

 

Removal Of Lateral Support Liability which  provides indemnity against legal liability in the event of 

accidental death of or injury to persons and/or loss of or damage to property (other than the Works the 

subject matter of this Contract) arising out of or in connection with shock or vibration or the removal or 

weakening of or interference with support to property in the vicinity of the Contract Site and arising out 

of or in connection with the Insured Contract (but not in respect of tunneling works) and occurring during 

the Period of Insurance. 

 

The Limit of Indemnity being limited to R50,000,000 attributable to one source or original cause. 

 

b) Contract Works SASRIA – Providing physical loss of or damage to the Works, Temporary Works and 

materials intended for incorporation in the Works as covered by the underlying Contract Works policy 

as noted in (a) above due to perils as covered in terms of the SASRIA Contract Works wording as 

issued by SASRIA SOC. 

 

The Contract Works SASRIA cover excludes consequential or indirect loss or damage of any kind or 

description whatsoever. 

 

The SASRIA Contract Works policy is limited to R500,000,000 (Incl VAT) in the aggregate during the 

policy period of insurance.  

 

The Contract Works SASRIA policy wording can be obtained from the SASRIA website 

http://www.sasria.co.za/ which notes the covers and policy exclusions.   

 

c) Aviation Liability Insurance which provides indemnity against legal liability in the event of accidental 

death of or injury to persons and/or loss of or damage to property (other than the Works the subject 

matter of this Contract) arising from the execution of the Contract with a limit of indemnity of 

R2,000,000,000 in respect of any one occurrence or series of occurrences consequent on or to one 

source or original cause. 

 

This insurance is in respect of liability relating to aircrafts. 

 

d) Design & Construct Professional Indemnity Insurance which provides indemnity against legal 

liability to pay compensation as a result of any actual or alleged negligent act, error or omission in the 

performance of the Professional Duties of the insured and arising from the execution of this project. The 

limit of indemnity under this insurance shall be *R25,000,000 in the aggregate during the annual 

policy period of insurance that ACSA effect such cover during the policy period from 1 April to 

31 March during each policy period of insurance.  

http://www.sasria.co.za/
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*The limits of indemnity applies to all ACSA contracts as a whole and does not apply specifically 

to this contract. The aggregate limit could be exhausted by claims under other ACSA contracts 

and there is no guarantee that this insurance cover will provide sufficient cover to this specific 

contract should the aggregate limit be exhausted.  

  

The Policy only covers the rectification of the works and excludes all consequential losses.  

  

Professional Duties do not include: 

 

a)  Labour and construction work which would normally be the responsibility of the building or engineering 

contractor. 

 

b)  Supervision of the construction works usually undertaken by a building or engineering contractor.  

 

1.2 The Contractor shall familiarise itself fully with the details of such insurance effected by the Employer. The 

Contractor shall comply to all the terms and conditions of the Employer arranged policies and the Contractor 

shall be deemed to be fully aware of all the conditions, limits, limitations, exclusions/exceptions and 

deductibles that are contained in the Employer arranged policies. Copies of the Employer arranged policies 

are obtainable on request from the Employer and if the Contractor is of the opinion that additional insurance 

is required, such shall be for the Contractors account. 

 

1.3 The Employer shall pay the premium in connection with the insurances effected by the Employer. The 

Employer is entitled to all return premiums, dividends, discounts, or adjustments in connection with the 

insurances effected by the Employer. 

 

1.4 The Contractor shall not include any premium charges for this insurance except to the extent, which he may 

deem necessary in his own interests to effect supplementary insurance to the insurance effected by the 

Employer. The Employer reserves the right to call for full information regarding insurance costs included by 

the Contractor. 

 

In the event that the Contractor purchases any insurances in addition to those indicated above, the premium 

and taxes, duties, etc. shall be borne entirely by the contractor. 

 

1.5 Any further clarification of the scope of cover provided by the Policies arranged by the Employer should be 

obtained from the Employer. 

 

1.6 The Contractor and/or any other party who obtains indemnity under the policies effected under 1.1 shall 

become liable for the deductibles (first amount payable) which are applicable in respect of each and every 

occurrence or series of occurrences attributable to one source or cause giving rise to loss or damage or 

indemnifiable liability. The deductibles applicable to the policies effected under 1.1 are as follows: 

  

a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support Liability 

 

Unless stated otherwise in the Policy Extensions the Deductibles shall be as follows which will apply in 

respect of each and every occurrence or series of occurrences arising out of or in connection with any one 

event giving rise to loss or damage:  
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Section 1 Of The Policy – Contract Works  

 

In respect of all loss or damage R150,000 but increased to R250,000 in respect of loss or damage arising 

out of or in connection with testing and commissioning. 

 

Section 2 Of The Policy – Contractors Public Liability 

 

R75,000 each and every claim in respect of Property Damage. 

 

Section 3 Of The Policy – Removal Of Lateral Support Liability 

 

R75,000 each and every claim. 

 

 

b) Contract Works SASRIA 

In respect of theft as a result of the SASRIA perils insured - R25,000 each and every occurrence.  

 

c) Aviation Liability Insurance ; 

 

In respect of each and every loss or damage or injury – R300,000. 

  

d) Design & Construct Professional Indemnity Insurance 

i. In respect of contracts under R50 million at award – R5,000,000. 

ii. In respect of contracts over R50 million at award – R10,000,000  

 

1.7 In the event of any occurrence which is likely to give rise to a claim under the insurance arranged by the 

Employer, the Contractor shall: 

 

a) In addition to any statutory requirement or other requirements contained in the Contract immediately 

notify the Employer and the Employer's Insurance Brokers by telephone, mobile phone or email giving 

the circumstances, nature and an estimate of the loss or damage or liability. The Contractor must also 

complete the Claim Advice Form (Appendix “A”). 

The following persons/insurers must be advised immediately on the occurrence of a claim on site or 

even a possibility of a claim arising due to an incident occurring on site: 

 

Airports Company South Africa : 

Nokulunga Masiza 

Tel: +27 (0)11 723 1400 

M: +27 (0)79 512 0532 

Nokulunga.Masiza@airports.co.za 

 

 

mailto:Nokulunga.Masiza@airports.co.za
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Buhle Mnguni 

D:+27(0)11 7231400 

M:+27 (0)74 535 9075 

Buhle.Mnguni@airports.co.za  

b) Preserve damage and make it available for inspection by a representative of the Insurers. 

 

c) Wherever possible, photographs of damage should be taken. 

 

d) Inform the police authorities promptly in the event of loss or damage by theft, burglary or any malicious 

persons(s) for the purpose of recovering any property so lost, discovering the guilty person or persons, 

and having him, her or them duly prosecuted. 

 

e) Advise the Insurers of any other insurance(s) which may cover the same loss, damage or injury, or any 

part thereof. 

 

f) Give to the Insurers every assistance to enable the Insurers to settle or resist any claim against the 

Insured, or institute any proceedings; 

 

g) On completion the Claims Advice Form, the form must be sent to the Employers Insurance Brokers for 

further action (the original may be emailed to the Employers Insurance Broker). (Please do not remove 

the Claims Advice Form out of this document. Rather photocopy the form and send the copy to the 

Employers Insurance Brokers). 

h) The Employer and the employers Insurance brokers / Insurers or their appointed loss adjusters shall 

have the right to make all and any enquiry's on the Site of the Works or elsewhere as to the cause and 

results of any such occurrence and the Contractor shall co-operate in carrying out such enquiry's. 

 

i) The Contractor, Project Managers and Consultants must allow free access to Insurers’ assessors for 

the purpose of investigating and assessing the loss or damage. 

 

j) The Contractor must not proceed with the making good any off the loss without the prior 

authorisation of the Insurers. 

 

k) The Contractor must keep separate records of the costs involved in making good any loss or damage 

and these records should be available at all times for inspection by Insurers.  Such records should 

include inter alia the entire cost of labour, materials, transport and equipment. 

l)  Where required by the Employer, negotiate the settlement of claims with the Insurer or their appointed 

loss adjusters through the Employer's Insurance Brokers and shall obtain the Employer's approval of 

such settlement. 

m) Once the amount of a claim is agreed by the Insurers and the Contractor, an “Agreement of Loss” form 

must be signed by the Contractor and if required this shall be counter signed by the Employer or the 

Project Managers. 

n) The proceeds of such claim will, if required by the Employer, be paid net of any Deductible applicable 

under the policy by the Insurers to the Employer who on receipt thereof will arrange for payment to be 

mailto:Buhle.Mnguni@airports.co.za
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made in terms of the Conditions of Contract.  In the event that it is agreed by the Employer that such 

claims payment be made directly to the Contractor, the Contractor shall arrange for the Employer to 

endorse the “Agreement of Loss” to this effect. 

 

2. Insurance Effected by the Contractor. 

 

In addition to Clause 1.1 in respect of the insurances effected by the Employer the following 

Insurances to be effected by the Contractor: 

 

2.1 Without limiting the Contractor’s obligations, responsibilities and liabilities, the Contractor and Sub-

contractor shall maintain at the Contractor's and Subcontractor’s expense and where applicable provide 

as a minimum the following insurances: 

 

a) Insurance of Construction Plant and Equipment (including tools offices and other temporary 

structures and contents) and other things (except those intended for incorporation into the Works) 

brought onto the site for a sum sufficient to provide for their replacement. 

 

The Employer shall be named as additional insured and a waiver of subrogation shall be provided to 

the Employer. 

b) Contractor’s Common Law Liability/ Worker’s Compensation Insurance 

The Contractor shall take out and maintain employer's liability insurance with a limit of indemnity of not 

less than R20,000,000 and/or workmen's compensation insurance covering personal injury to or death 

of the employees of the Contractor engaged in connection with the Works to the minimum value required 

by applicable law.   

The Contractor shall procure that its Subcontractors take out and maintain similar insurance in respect 

of its Subcontractor’s personnel performing the Works. 

In the event that a claim is made against the Employer in connection with such insurance, the Contractor 

shall indemnify and hold harmless the Employer against any such claim.  The Employer shall be named 

as additional insured and a waiver of subrogation shall be provided to the Employer. 

 

c) Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third Party" Risks including 

Passenger Liability indemnity with a limit of indemnity of not less than R5 000 000 for all owned, non-

owned, leased and hired vehicles. 

d) Insurance For Buy-Down Cover Of Employer’s Deductibles 

 

Should the Contractor believe that the Employer effected Contract Works, Public Liability and Design & 

Construct Professional Indemnity deductibles as noted in Clause 1.6 (a),(c) and (d) be considered to be 

unacceptable to the Contractor, then the Contractor must  obtain  Buy Down cover for these deductibles 

to a deductible considered by the Contractor as being acceptable in respect of the works being undertaken. 

 

e) Where the Contract involves manufacturing and/or fabrication of the Works or parts thereof at premises 

other than at the Contract Site the Contractor shall satisfy the Employer that all materials and equipment 

for incorporation in the Works are adequately insured during manufacture and/or fabrication.  In the 

event of the Employer having an insurable interest in such Works during manufacture or fabrication 

then such interest shall be noted by endorsement to the relevant Policies of Insurance. 
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Such insurance shall name Employer as an additional insured, and shall be primary to any insurance 

maintained by the Employer. 

 

f) Public Liability insurances in excess of the Employers Public Liability insurances as stated under 

clause 1.1(a). 

 

g) Aviation Liability insurances in excess of the Employers Aviation Liability insurances as stated under 

clause 1.1(c). 

 

h) Contractor’s Professional Indemnity Insurance in excess of the Employers Design & Construct 

Professional Indemnity insurances as stated under clause 1.1(d) and if applicable to cover the 

deductible that applies to the Employer effected insurance.  

 

i) Marine Cargo Insurance (If Applicable) 

Cover: Imports of cargo, equipment, goods, plant, machinery and materials (“Insured Property”) to the 

site where the Permanent Works will be constructed. 

 

Sum Insured: Not less than the value of the largest single cargo shipment, conveyance or the value in 

storage, whichever is the greater (CIF plus 10%). 

Marine / Air Cargo Insurance covering the Insured Property against all risks of physical loss or damage 

while in transit by land, sea or air from country of origin anywhere in the world to the site where the 

Permanent Works will be constructed including loading, or vice versa, from the commencement of the time 

the insured items are loaded prior leaving the warehouse or factory for shipment to the said site. 

The insured parties are the Employer, the Contractor and its Subcontractors, and all their personnel 

involved in the execution of any Works on the construction site.  

 

j) Miscellaneous Insurance 

 Other insurance as is customary, desirable or necessary to comply with applicable Laws in the Country. 

2.2 The insurances to be provided by the Contractor and his Sub-contractor shall be effected with Insurers 

and on terms approved by the Employer (which approval shall not be unreasonably withheld) and shall be 

maintained in force for the duration required (including any period of maintenance/defects liability period).  

The Contractor shall within twenty-eight (28) days of commencement of the contract produce to the 

Employer the relevant Policy or Policies of Insurance. 

 

2.3 In the event that the Contractor or his Sub-contractor receives any notice of cancellation or restrictive 

modification to the insurance provided to them they shall immediately notify the Employer in writing of 

such cancellation or restriction and shall advise what action the Contractor or his Sub-contractor will take 

to remedy such action. 

If the Contractor fails to effect and keep in force the insurances referred to then the Employer may effect 

and keep in force any such insurances and pay such premium or premiums as may be necessary for that 

purpose and from time to time deduct the amount paid by the  Employer from any monies due or 

which may become due to the Contractor or recover same as a debt from the Contractor. 
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2.4 Sub-Contractors. 

 

 The Contractor shall: 

 

a) ensure that all potential and appointed Sub-contractors are aware of the whole contents of these 

Insurance Clauses, and 

 

b) enforce the compliance by subcontract agreement between the Contractor and Sub-Contractor and 

where applicable that the Sub-Contractor effect similar insurance relating to the insurances required to 

be effected by the Contractor under Clause 2 (Contractor effected insurances) 

 

APPENDIX A 

 

CONTRACTORS CLAIMS ADVICE FORM - FOR ACSA INSURED CONTRACTS UNDER THE ANNUAL POLICY 

Send to: Airports Company South Africa 

 

E-Mail The Following People : 

Nokulunga.Masiza@airports.co.za 

Buhle.Mnguni@airports.co.za 

 

 

*........................................................

.........................................................

.........................................................

.........................................................

.........................................................

………………….............................. 

* (Please provide name of contracting company, site address, telephone numbers and e-mail address). 

 RE: ACSA CONTRACTORS : CAR/PL/PI : CLAIM  

Date of loss : _____________________________________________________________________ 

Reported to site agent by: ________________________ Date: _____________________ 

Reported to Insurance Broker by: ________________________ Date:  _____________________ 

How did the loss occur (cause) ? _________________________________________________________ 

Details and nature of loss or damage to Contract Works _______________________________________ 

Details of other property damaged ________________________________________________________ 

____________________________________________________________________________________ 

Names and address of witnesses _________________________________________________________ 

Estimated cost of repairs (Separate records of all costs must be kept)    R_______________________ 

Person whom assessor should contact _____________________________________________________ 

Telephone/Mobile Numbers Of Contact Person_________________________________________ 

Email Address of Contact Person_______________________________________________ 

 

 

mailto:Nokulunga.Masiza@airports.co.za
mailto:Buhle.Mnguni@airports.co.za
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Annexure C5.4: ACSA Service & Maintenance Contractors 
 
Environmental Terms and Conditions to Commence Work - EMS 048 

 

The following Environmental Terms and Conditions shall be strictly adhered to by all contractors when conducting 

works for ACSA. ACSA shall audit contractor activities, products and services on an ad hoc basis to ensure 

compliance to these environmental conditions. Any pollution clean-up costs shall be borne by the contractor.  

 

ISSUE REQUIREMENT 

Environmental Policy ACSA’s Environmental Policy shall be communicated, comprehended and 
implemented by all ACSA appointed contractor staff. 

Storm water, Soil and 

Groundwater Pollution 

• No solid or liquid material may be permitted to contaminate or potentially 

contaminate storm water, soil or groundwater resources.  

• Any pollution that risks contamination of these resources must be cleaned-up 

immediately. Spills must be reported to ACSA immediately. Contractors shall 

supply their own suitable clean-up materials where required.   

• Washing, maintenance and refueling of equipment shall only be allowed in 

designated service areas on ACSA property. It is the contractor’s responsibility to 

determine the location of these areas. 

• No leaking equipment or vehicles shall be permitted on the airport.  

Air Pollution 

• Dust: Dust resulting from work activities that could cause a nuisance to 

employees or the public shall be kept to a minimum. 

• Odours and emissions: All practical measures shall be taken to reduce 

unpleasant odours and emissions generated from work related activities. 

• Fires: No open fires shall be permitted on site. 

Noise Pollution 

• All reasonable measures shall be taken to minimise noise generated on site as a 

result of work operations. 

• The Contractor shall comply with the applicable regulations with regard to noise. 

Waste Management 

• Waste shall be separated as general or hazardous waste. 

• General and hazardous waste shall be disposed of appropriately at a permitted 

landfill site should recycling or re-use of waste not be feasible. 

• Under no circumstances shall solid or liquid waste be dumped, buried or burnt. 

• Contractors shall maintain a tidy, litter free environment at all times in their work 

area. 

• Contractors must keep on file: 

1. The name of the contracting waste company 
2. Waste disposal site used 
3. Monthly reports on quantities – separated into general, hazardous and 

recycled 
4. Maintained file of all Waste Manifest Documents and Certificates of Safe 

Disposal 
5. Copy of waste permit for disposal site 

This information must be available during audits and inspections.  
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Handling & Storage of 

Hazardous Chemical 

Substances (HCS) 

• All HCS shall be clearly labeled, stored and handled in accordance to Materials 

Safety Data Sheets. 

• Materials Safety Data Sheets shall be stored with all HCS.  

• All spillages of HCS must be cleaned-up immediately and disposed of as 

hazardous waste. (HCS spillages must be reported to ACSA immediately). 

• All contractors shall be adequately informed with regards to the handling and 

storage of hazardous substances. 

• Contractors shall comply with all relevant national, regional and local legislation with 

regard to the transport, storage, use and disposal of hazardous substances. 

Water and Energy 

Consumption 

ACSA promotes the conservation of water and energy resources. The contractor shall 

identify and manage those work activities that may result in water and energy 

wastage.  

Training & Awareness 
The conditions outlined in this permit shall be communicated to all contractors and 

their employees prior to commencing works at the airport. 

 

Penalties 

Penalties shall be imposed by ACSA on Contractors who are found to be infringing these requirements and/or legislation. 

The Contractor shall be advised in writing of the nature of the infringement and the amount of the penalty. The Contractor 

shall take the necessary steps (e.g. training/remediation) to prevent a recurrence of the infringement and shall advise 

ACSA accordingly.  

The Contractor is also advised that the imposition of penalties does not replace any legal proceedings, the Council, 

authorities, land owners and/or members of the public may institute against the Contractor.  

 

Penalties shall be up to or greater than R20 000, depending upon the severity of the infringement. The decision on how 

much to impose will be made by ACSA’s Airport Environmental Management Representative in consultation with the 

Airport Manager or his/her designate, and will be final. In addition to the penalty, the Contractor shall be required to make 

good any damage caused as a result of the infringement at his/her own expense. 

 

I, _______________________________________ (name & surname) of ___________________  

 

_________________________________ (company) agree to the above conditions and acknowledge ACSA’s right to 

impose penalties should I or any of my employees or sub-contractors fail to comply with these conditions. 

 

 

Signed: ______________________     on this date: _______________________ (dd/mm/yyyy) 

 

 

at: ___________________________________________ (airport name).  
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ANNEXURE C5.5: POPIA AGREEMENT 
 

CONFIDENTIALITY AND DATA PROTECTION 

Save as provided in this clause  (Confidentiality and Data Protection), each Party shall, and shall 

procure that its Affiliate and their respective officers, directors, employees, agents, auditors and 

advisors shall, treat as confidential all information relating to the other Party or its Affiliates thereof or 

relating to their respective businesses that is of a confidential nature and which is obtained by that Party 

in terms of, or arising from the implementation of this Agreement, which may become known to it by 

virtue of being a Party, and shall not reveal, disclose or authorise the disclosure of any such information 

to any third party or use such information for its own purpose or for any purposes other than those 

related to the implementation of this Agreement. 

The obligations of confidentiality in this clause shall not apply in respect of the disclosure or use of such 

information in the following circumstances: 

in respect of any information which is previously known by such Party (other than as a 

result of any breach or default by any Party or other person of any agreement by which 

such Confidential Information was obtained by such Party);  

in respect of any information which is in the public domain (other than as a result of any 

breach or default by either Party); 

any disclosure to either Party’s professional advisors, executive staff, board of directors or 

similar governing body who (i) such Party believes have a need to know such information, 

and (ii) are notified of the confidential nature of such information and are bound by a 

general duty of confidentiality in respect thereof materially similar to that set out herein; 

any disclosure required by law or by any court of competent jurisdiction or by any regulatory 

authority or by the rules or regulations of any stock exchange; 

any disclosure made by a Party made in accordance with that Party’s pursuit of any legal 

remedy; 

any disclosure by a Party to its shareholders or members pursuant to any reporting 

obligations that Party may have to its shareholders or members, provided that each such 

shareholder or member is notified of the confidential nature of such information and is 

bound by a general duty of confidentiality in respect thereof materially similar to that set 

out herein; 

In the event that a Party is required to disclose confidential information as contemplated in this clause, 
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such Party will: 

advise any Party/ies in respect of whom such information relates (the 

"Relevant Party/ies") in writing prior to disclosure, if possible;  

take such steps to limit the disclosure to the minimum extent required to satisfy such 

requirement and to the extent that it lawfully and reasonably can; 

afford the Relevant Party/ies a reasonable opportunity, if possible, to intervene in the 

proceedings;  

comply with the Relevant Party/ies’ reasonable requests as to the manner and terms of 

such disclosure; and 

notify the Relevant Party/ies of the recipient of, and the form and extent of, any such 

disclosure or announcement immediately after it was made. 

Either Party may, by notice in writing, be entitled to demand the prompt return of the whole or any part 

of any confidential information supplied by it to the other Party, and each Party hereby undertakes to 

comply promptly with any such demand. 

In line with the provisions of Protection of Personal Information Act, No 4 of 2013 (POPIA), particularly 

section 20 and 21, the service provider (referred to as Operator in POPIA) shall observe the following 

principles when processing personal information on behalf of the Company (referred to as Responsible 

Party in POPIA): 

the Service Provider shall only act on the Company’s documented instructions, unless 

required by law to act without such instructions; 

the Service Provider shall ensure that its representatives processing the information are 

subject to a duty of confidence; 

 the Service Provider shall take appropriate measures to ensure the security of processing. 

The Service Provider shall ensure and hereby warrants that they have minimum IT and or 

physical security safeguard to protect personal information; 

the Service Provider shall notify the Company immediately where there are reasonable 

grounds to believe that the personal information of a data subject has been accessed or 

acquired by any unauthorised person; 

the Service Provider shall only engage a sub-operator with the Company’s prior 

authorisation and under a written contract; 
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the Service Provider shall take appropriate measures to help the Company respond to 

requests from data subjects to exercise their rights; 

taking into account the nature of processing and the information available, the Service 

Provider shall assist the Company in meeting its POPIA obligations in relation to the 

security of processing, the notification of personal information breaches and data protection 

impact assessments; 

the Service Provider shall delete or return all personal information to the Company (at the 

Company’s choice) at the end of the contract, and the service provider shall also delete 

existing personal information unless the law requires its storage; and 

the Service Provider shall submit to audits and inspections. The Service Provider shall also 

give the Company whatever information it needs to ensure that the Parties meet their 

Section 20(1) obligations. 

 
1. SIGNATURES 

 

FOR AIRPORTS COMPANY SOUTH AFRICA 

 

THUS DONE AND SIGNED AT _____________________ON THIS________DAY OF __________________2025. 

  

 

_________________________ 

 

FOR SERVICE PROVIDER 

 

THUS DONE AND SIGNED AT _____________________ON THIS________DAY OF __________________2025. 

 

AUTHORIZED SIGNATORY      ______________________ 

 
 
 


