NTCSA SOC Ltd CONTRACT NO.
EAST GRID PLC REFURBISHMENT (EMPANGENI & PINETOWN CLN)

C1.2 ECC3 Contract Data

Part one - Data provided by the Employer

Clause Statement Data

1 General

The conditions of contract are the core
clauses and the clauses for main Option

B: Priced contract with bill of quantities
dispute resolution Option wi1: Dispute resolution procedure
and secondary Options

X2 Changes in the law

X7: Delay damages

X16: Retention

X18: Limitation of liability

Z: Additional conditions of contract
of the NEC3 Engineering and Construction
Contract, April 2013 (ECC3)
10.1 The Employer is (Name): NTCSA SOC Ltd (reg no: 2021/539129/30), a state

owned company incorporated in terms of the
company laws of the Republic of South Africa

Address Registered office at Megawatt Park, Maxwell
Drive, Sandton, Johannesburg

101 The Project Manager is: (Name) [e]
Address [e]
Tel [e]
Fax
e-mail [e]

10.1 The Supervisor is: (Name) [e]
Address [e]
Tel No. [e]
Fax No. [e]
e-mail [e]
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11.2(13)

The works are

CONTRACT NO.

To install, and commission the PLCs at the
following 8 stations in the East Grid in:

C.TRKO0041_EG PLC Refurb - Ariadne
C.TRK0042_EG PLC Refurb - Athene
C.TRK0045_EG PLC Refurb - Eros
C.TRK0046_EG PLC Refurb - Georgedale
C.TRK0047_EG PLC Refurb - Hector
C.TRK0048_EG PLC Refurb - lllovo
C.TRK0049_EG PLC Refurb - Invubu
C.TRK0051_EG PLC Refurb — Mersey

All works shall be in accordance with design
report for the listed stations PLC_REF_20-21-
P- D87 dated 6 February 2025 and the
supporting Scope of Work documentation:
Ari24P09-P-D5, Athe24P08-P-D5, Ero24P05-P-
D5, Geo24P06-P-D5, 11124P08-P-D5, Hec24P07-
P-D5, Inv24P05-P-D5 and Mer24P13-P-D5.

11.2(14)

The following matters will be included in
the Risk Register

1. OEM Delays - affecting project timelines;
causing schedule and costs overrun.

2. Inclement weather - resulting in projects
delays and overall costs increments.

3. Outage Constraints — Networks to be
worked on are dynamic, and outages can
be cancelled pending system constraints.

4. Incidents with Animal Life - Risk
mitigation strategy pertaining to possible
interactions with snakes, bees, and other
animals native to KZN.

5. Safety incidents (electrocution, arc
flash, falls)

6. System stability risk - due to
unplanned/emergency/breakdown outages
resulting in cancellation of planned

outages.
11.2(15)  The boundaries of the site are Ariadne SS
Athene SS
Eros SS
Georgedale SS
Hector SS
lllovo SS
Invubu SS
Mersey SS
11.2(16)  The Site Information is in Part 4: Site Information
11.2(19)  The Works Information is in Part 3: Scope of Work and all documents and
drawings to which it makes reference.
12.2 The law of the contract is the law of the Republic of South Africa
13.1 The language of this contract is English
13.3 The period for reply is 2 weeks
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CONTRACT NO.

2 The Contractor's main Data required by this section of the core
responsibilities clauses is provided by the Contractor in Part 2
and terms in italics used in this section are
identified elsewhere in this Contract Data.
3 Time
11.2(3) The completion date for the whole of the 31 August 2027
works is
11.2(9) The key dates and the conditions to be Condition to be met key date
met are:
1 | Completion of all 31 August 2027
works
2 | Work to be executed | To be confirmed
within the proposed
outage dates
3 { SHEQ and Security | To be confirmed
assessment
30.1 The access dates are: Part of the Site Date
1 | East Grid PLC 01 August 2026
Refurb - Empangeni
and Pinetown CLNs
31.1 The Contractor is to submit a first
programme for acceptance within 2 weeks of the Contract Date.
31.2 The starting date is 01 August 2026
32.2 The Contractor submits revised
programmes at intervals no longer than 2 weeks.
35.1 The Employer is not willing to take over
the works before the Completion Date.
4 Testing and Defects
42.2 The defects date is 52 weeks after Completion of the whole of the
works.
43.2 The defect correction period is 4 weeks
except that the defect correction period for NI/A
and the defect correction period for N/A
5 Payment
50.1 The assessment interval is between the 25" day of each successive
month.
51.1 The currency of this contract is the South African Rand.
51.2 The period within which payments are
made is 2 weeks.
514 The interest rate is the publicly quoted prime rate of interest

(calculated on a 365-day year) charged from
time to time by the Standard Bank of South
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Africa Limited (as certified, in the event of any
dispute, by any manager of such bank, whose
appointment it shall not be necessary to prove)
for amounts due in Rands and

(ii) the LIBOR rate applicable at the time for
amounts due in other currencies. LIBOR is the
6 month London Interbank Offered Rate quoted
under the caption “Money Rates” in The Wall
Street Journal for the applicable currency or if
no rate is quoted for the currency in question
then the rate for United States Dollars, and if
no such rate appears in The Wall Street
Journal then the rate as quoted by the Reuters
Monitor Money Rates Service (or such service
as may replace the Reuters Monitor Money
Rates Service) on the due date for the payment
in question, adjusted mutatis mutandis every 6
months thereafter and as certified, in the event
of any dispute, by any manager employed in
the foreign exchange department of The
Standard Bank of South Africa Limited, whose
appointment it shall not be necessary to prove.

6 Compensation events

60.1(13)  Assumed values for the ten-year return As stated in Annexure A to this Contract Data
weather data for each weather provided by the Employer.
measurement for each calendar month
are:

7 Title There is no reference to Contract Data in this
section of the core clauses and terms in italics
used in this section are identified elsewhere in
this Contract Data.

8 Risks and insurance

80.1 These are additional Employer's risks 1. Project works delayed due to theft or

vandalism on site.
2. Unavailability of Grid resources.
3. Access restrictions in the affected stations.

9 Termination There is no reference to Contract Data in this
section of the core clauses and terms in italics
used in this section are identified elsewhere in
this Contract Data.

10 Data for main Option clause

B Priced contract with bill of quantities

60.6 The method of measurement is Standard system of measuring
building work 7t ed published by The
Association of South African Quantity
Surveyors and amended as stated in Part C2.1,
Pricing Assumptions.

1 Data for Option W1
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CONTRACT NO.

W1.1 The Adjudicator is
Address [e]
Tel No. [e]
Fax No. [e]
e-mail [e]

W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the
South African Institution of Civil Engineering
and the London Institution of Civil Engineers.
(See www.ice-sa.org.za ) or its successor body.

W1.4(2) The tribunal is: arbitration.

W1.4(5)  The arbitration procedure is the latest edition of Rules for the Conduct of
Arbitrations published by The Association of
Arbitrators (Southern Africa) or its successor
body.

The place where arbitration is to be held is Durban, South Africa

The person or organisation who will

choose an arbitrator

- ifthe Parties cannot agree a choice or the Chairman for the time being or his nominee

- if the arbitration procedure does not of the Association of Arbitrators (Southern
state who selects an arbitrator, is Africa) or its successor body.

12 Data for secondary Option

clauses

X2 Changes in the law There is no reference to Contract Data in this
Option and terms in italics are identified
elsewhere in this Contract Data.

X7 Delay damages (but not if Option X5 is

also used)
X7.1 Delay damages for Completion of the 0.5% per day of Price for Work Done to Date
whole of the works are (PWDD) up to a limit of 10% of the total
contract value.
X16 Retention (not used with Option F)
X16.1 The retention free amount is R0.00
The retention percentage is 5% of contract value.
X18 Limitation of liability
X18.1 The Contractor's liability to the Employer ~ R0.00 (zero Rand)
for indirect or consequential loss is limited
to:
X18.2 For any one event, the Contractor’s the amount of the deductibles relevant to the

liability to the Employer for loss of or
damage to the Employer's property is
limited to:

event
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X18.3 The Contractor's liability for Defects due to The greater of
his design which are not listed on the ¢ the total of the Prices at the Contract Date
Defects Certificate is limited to and
o the amounts excluded and unrecoverable

from the Employer's assets policy for
correcting the Defect (other than the
resulting physical damage which is not
excluded) plus the applicable deductible as
at contract date.

X18.4 The Contractor's total liability to the the total of the Prices other than for the
Employer for all matters arising under or in additional excluded matters.
connection with this contract, other than
excluded matters, is limited to: The Contractor’s total liability for the additional
excluded matters is not limited.

The additional excluded matters are amounts
for which the Contractor is liable under this
contract for

e Defects due to his design which arise
before the Defects Certificate is issued,

¢ Defects due to manufacture and fabrication
outside the Site,

o loss of or damage to property (other than
the works, Plant and Materials),

e death of or injury to a person and

¢ infringement of an intellectual property
right.

X18.5 The end of liability date is (i) 7 years after the defects date for latent
Defects and

(ii) the date on which the liability in question
prescribes in accordance with the Prescription
Act No. 68 of 1969 (as amended or in terms of
any replacement legislation) for any other
matter.

A latent Defect is a Defect which would not
have been discovered on reasonable
inspection by the Employer or the Supervisor
before the defects date, without requiring any
inspection not ordinarily carried out by the
Employer or the Supervisor during that period.
If the Employer or the Supervisor do undertake
any inspection over and above the reasonable
inspection, this does not place a greater
responsibility on the Employer or the
Supervisor to have discovered the Defect.

4 The Additional conditions of contract
are Z1 to Z15 always apply.
21 Cession delegation and assignment

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person
without the written consent of the Employer.
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z2

Z3

Z4

21.2

Z21

72.2

Z2.3

Z31

Z3.2

Z3.3

Z3.4

Z4.1

Z4.2

Z4.3

Notwithstanding the above, the Employer may on written notice to the Contractor cede and
delegate its rights and obligations under this contract to any of its subsidiaries or any of its
present divisions or operations which may be converted into separate legal entities as a result
of the restructuring of the Electricity Supply Industry.

Joint ventures

If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two
or more persons or organisations then these persons or organisations are deemed to be jointly
and severally liable to the Employer for the performance of this contract.

Unless already notified to the Employer, the persons or organisations notify the Project
Manager within two weeks of the Contract Date of the key person who has the authority to bind
the Contractor on their behalf.

The Contractor does not alter the composition of the joint venture, consortium or other
unincorporated grouping of two or more persons without the consent of the Employer having
been given to the Contractor in writing.

Change of Broad Based Black Economic Empowerment (B-BBEE) status

Where a change in the Contractor’s legal status, ownership or any other change to his business
composition or business dealings results in a change to the Contractor's B-BBEE status, the
Contractor notifies the Employer within seven days of the change.

The Contractor is required to submit an updated verification certificate and necessary
supporting documentation confirming the change in his B-BBEE status to the Project Manager
within thirty days of the notification or as otherwise instructed by the Project Manager.

Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the
Employer may either re-negotiate this contract or alternatively, terminate the Contractor's
obligation to Provide the Works.

Failure by the Contractor to notify the Employer of a change in its B-BBEE status may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1
and A3 as stated in clause 93.

Confidentiality

The Contractor does not disclose or make any information arising from or in connection with
this contract available to Others. This undertaking does not, however, apply to information
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters
the public domain or to information which was already in the possession of the Contractor at the
time of disclosure (evidenced by written records in existence at that time). Should the
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that
the provisions of this clause are complied with by the recipient.

If the Contractor is uncertain about whether any such information is confidential, it is to be
regarded as such until notified otherwise by the Project Manager.

In the event that the Contractor is, at any time, required by law to disclose any such information
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to
disclosure, notifies the Employer so that an appropriate protection order and/or any other action
can be taken if possible, prior to any disclosure. In the event that such protective order is not,
or cannot, be obtained, then the Contractor may disclose that portion of the information which it
is required to be disclosed by law and uses reasonable efforts to obtain assurances that
confidential treatment will be afforded to the information so disclosed.

PART C1: AGREEMENTS AND CONTRACT DATA PAGE 7 C1.2A ECC3 CONTRACT DATA PART 1



NTCSA SOC Ltd CONTRACT NO.
EAST GRID PLC REFURBISHMENT (EMPANGENI & PINETOWN CLN)

Z5

Z6

7

Z8

Z4.4

Z4.5

Z51

Z6.1

Z6.2

Z7.1

7.2

7.3

Z8.1

The taking of images (whether photographs, video footage or otherwise) of the works or any
portion thereof, in the course of Providing the Works and after Completion, requires the prior
written consent of the Project Manager. All rights in and to all such images vests exclusively in
the Employer.

The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

Waiver and estoppel: Add to core clause 12.3:

Any extension, concession, waiver or relaxation of any action stated in this contract by the
Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of
rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm
such agreement in writing.

Health, safety and the environment: Add to core clause 27.4

The Contractor undertakes to take all reasonable precautions to maintain the health and safety

of persons in and about the execution of the works. Without limitation the Contractor:

e accepts that the Employer may appoint him as the “Principal Contractor” (as defined and
provided for under the Construction Regulations 2014 (promulgated under the Occupational
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site;

¢ warrants that the total of the Prices as at the Contract Date includes a sufficient amount for
proper compliance with the Construction Regulations, all applicable health & safety laws
and regulations and the health and safety rules, guidelines and procedures provided for in
this contract and generally for the proper maintenance of health & safety in and about the
execution of works; and

e undertakes, in and about the execution of the works, to comply with the Construction
Regulations and with all applicable health & safety laws and regulations and rules,
guidelines and procedures otherwise provided for under this contract and ensures that his
Subcontractors, employees and others under the Contractor’s direction and control,
likewise observe and comply with the foregoing.

The Contractor, in and about the execution of the works, complies with all applicable
environmental laws and regulations and rules, guidelines and procedures otherwise provided
for under this contract and ensures that his Subcontractors, employees and others under the
Contractor’s direction and control, likewise observe and comply with the foregoing.

Provision of a Tax Invoice and interest. Add to core clause 51

Within one week of receiving a payment certificate from the Project Manager in terms of core
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the
Employer's procedures stated in the Works Information, showing the amount due for payment
equal to that stated in the payment certificate.

If the Contractor does not provide a tax invoice in the form and by the time required by this
contract, the time by when the Employer is to make a payment is extended by a period equal in
time to the delayed submission of the correct tax invoice. Interest due by the Employer in terms
of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

The Contractor (if registered in South Africa in terms of the companies Act) is required to
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to
include the Employer's VAT number 4710303126 on each invoice he submits for payment.

Notifying compensation events

Delete from the last sentence in core clause 61.3, “unless the Project Manager should have
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29
Z91

29.2

210

Z10.1

Z11
Z11.1

notified the event to the Contractor but did not”.

Employer’s limitation of liability

The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is
limited to R0.00 (zero Rand)

The Contractor's entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the
Employer's liability under the indemnity is limited.

Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet
point, after the words "against it":

or had a business rescue order granted against it.

Addition to secondary Option X7 Delay damages (if applicable in this contract)

If the amount due for the Contractor's payment of delay damages reaches the limits stated in
this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may
terminate the Contractor's obligation to Provide the Works using the same procedures and

payment on termination as those applied for reasons R1 to R15 or R18 stated in the
Termination Table.

212

Ethics

For the purposes of this Z-clause, the following definitions apply:

Affected Party

Coercive Action

Collusive
Action

Committing
Party

Corrupt Action

Fraudulent
Action

Obstructive
Action

Prohibited
Action

means, as the context requires, any party, irrespective of whether it is the Contractor or
a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s
employees, or any one or more of all of these parties’ relatives or friends,

means to harm or threaten to harm, directly or indirectly, an Affected Party or the
property of an Affected Party, or to otherwise influence or attempt to influence an
Affected Party to act unlawfully or illegally,

means where two or more parties co-operate to achieve an unlawful or illegal purpose,
including to influence an Affected Party to act unlawfully or illegally,

means, as the context requires, the Contractor, or any member thereof in the case of a
joint venture, or its employees, agents, or Subcontractor or the Subcontractor’s
employees,

means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service
to unlawfully or illegally influence the actions of an Affected Party,

means any unlawfully or illegally intentional act or omission that misleads, or attempts to
mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an
obligation or incurring an obligation,

means a Committing Party unlawfully or illegally destroying, falsifying, altering or
concealing information or making false statements to materially impede an investigation
into allegations of Prohibited Action, and

means any one or more of a Coercive Action, Collusive Action Corrupt Action,
Fraudulent Action or Obstructive Action.
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2121

212.2

2123

212.4

213
Z131

A Committing Party may not take any Prohibited Action during the course of the procurement of
this contract or in execution thereof.

The Employer may terminate the Contractor's obligation to Provide the Services if a Committing
Party has taken such Prohibited Action and the Contractor did not take timely and appropriate
action to prevent or remedy the situation, without limiting any other rights or remedies the
Employer has. It is not required that the Committing Party had to have been found guilty, in court
or in any other similar process, of such Prohibited Action before the Employer can terminate the
Contractor's obligation to Provide the Services for this reason.

If the Employer terminates the Contractor's obligation to Provide the Services for this reason, the
amounts due on termination are those intended in core clauses 92.1 and 92.2.

A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action.
Where the Employer does not have a contractual bond with the Committing Party, the Contractor

ensures that the Committing Party co-operates fully with an investigation.

Insurance

Replace core clause 84 with the following:

Insurance cover 84

84.1

When requested by a Party, the other Party provides certificates from his

insurer or broker stating that the insurances required by this contract are

in force.

84.2

84.3

The Contractor provides the insurances stated in the Insurance Table A.

The insurances provide cover for events which are at the Contractor’s risk

from the starting date until the earlier of Completion and the date of the

termination certificate.

INSURANCE TABLE A

Insurance against

Minimum amount of cover or minimum limit
indemnity

Loss of or damage to the
works, Plant and Materials

The replacement cost where not covered by
Employer’s insurance

The Employer’s policy deductible, as at
Contract Date, where covered by the
Employer’s insurance

Loss of or damage to
Equipment

The replacement cost

Liability for loss of or damage
to property (except the works,
Plant and Materials and
Equipment) and liability for
bodily injury to or death of a
person (not an employee of
the Contractor) caused by
activity in connection with this
contract

Loss of or damage to property
Employer's property

The replacement cost where not covered by
Employer’s insurance

The Employer’s policy deductible, as at
Contract Date, where covered by the
Employer’s insurance
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214

Z13.2

Z141

214.2

2143

CONTRACT NO.

Other propert
The replacement cost

Bodily injury to or death of a person
The amount required by applicable law

Liability for death of or bodily
injury to employees of the
Contractor arising out of and in
the course of their
employment in connection with
this contract

The amount required by the applicable law

Replace core clause 87 with the following:
The Employer provides the insurances stated in the Insurance Table B.

INSURANCE TABLE B

Insurance against or name
of policy

Minimum amount of cover or minimum |
of indemnity

Assets All Risk

Per the insurance policy document

Contract Works insurance

Per the insurance policy document

Environmental Liability

Per the insurance policy document

General and Public Liability

Per the insurance policy document

Transportation (Marine)

Per the insurance policy document

Motor Fleet and Mobile Plant

Per the insurance policy document

Terrorism

Per the insurance policy document

Cyber Liability

Per the insurance policy document

Nuclear Material Damage and
Business Interruption

Per the insurance policy document

Nuclear Material Damage
Terrorism

Per the insurance policy document

Nuclear Liability

The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a
nuclear installation, as designated by the National Nuclear Regulator of the Republic
of South Africa, and is the holder of a nuclear licence in respect of the KNPS.

The Employer is solely responsible for and indemnifies the Contractor or any other
person against any and all liabilities which the Contractor or any person may incur
arising out of or resulting from nuclear damage, as defined in Act 47 of 1999, save to
the extent that any liabilities are incurred due to the unlawful intent of the Contractor
or any other person or the presence of the Contractor or that person or any property
of the Contractor or such person at or in the KNPS or on the KNPS site, without the
permission of the Employer or of a person acting on behalf of the Employer.

Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising
from the aforesaid, save to the extent that any claims arise or liability is incurred due
or attributable to the unlawful intent of the Contractor or any other person, or the
presence of the Contractor or that person or any property of the Contractor or such
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Z214.4

Z14.5

215

person at or in the KNPS or on the KNPS site, without the permission of the
Employer or of a person acting on behalf of the Employer.

The Employer does not waive its rights provided for in section 30 (7) of Act 47 of
1999, or any replacement section dealing with the same subject matter.

The protection afforded by the provisions hereof shall be in effect until the KNPS is
decommissioned.

Asbestos

For the purposes of this Z-clause, the following definitions apply:

AAIA
ACM

AL

Ambient Air

Compliance
Monitoring

OEL

Parallel
Measurements

Safe Levels

Standard

SANAS

TWA

Z15.1

Z215.2

means approved asbestos inspection authority.
means asbestos containing materials.

means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres
per ml of air measured over a 4 hour period. The value at which proactive actions is
required in order to control asbestos exposure to prevent exceeding the OEL.

means breathable air in area of work with specific reference to breathing zone,
which is defined to be a virtual area within a radius of approximately 30cm from the
nose inlet.

means ccompliance sampling used to assess whether or not the personal exposure
of workers to regulated asbestos fibres is in compliance with the Standard’s
requirements for safe processing, handling, storing, disposal and phase-out of
asbestos and asbestos containing material, equipment and articles.

means occupational exposure limit.

means mmeasurements performed in parallel, yet separately, to existing
measurements to verify validity of results.

means airborne asbestos exposure levels conforming to the Standard’s
requirements for safe processing, handling, storing, disposal and phase-out of
asbestos and asbestos containing material, equipment and articles.

means the Employer’s Asbestos Standard 32-303: Requirements for Safe
Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos
Containing Material, Equipment and Articles.

means the South African National Accreditation System.

means the average exposure, within a given workplace, to airborne asbestos fibres,
normalised to the baseline of a 4 hour continuous period, also applicable to short
term exposures, i.e. 10-minute TWA.

The Employer ensures that the Ambient Air in the area where the Contractor will
Provide the Services conforms to the acceptable prescribed South African standard
for asbestos, as per the regulations published in GNR 155 of 10 February 2002,
under the Occupational Health and Safety Act, 1993 (Act 85 of 1993) (“Asbestos
Regulations”). The OEL for asbestos is 0.2 regulated asbestos fibres per millilitre of
air as a 4-hour TWA, averaged over any continuous period of four hours, and the
short term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-
minute TWA, averaged over any 10 minutes, measured in accordance with HSG248
and monitored according to HSG173 and OESSM.

Upon written request by the Contractor, the Employer certifies that these conditions
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prevail. All measurements and reporting are affected by an independent, competent,
and certified occupational hygiene inspection body, i.e. a SANAS accredited and
Department of Employment and Labour approved AAIA. The Contractor may
perform Parallel Measurements and related control measures at the Contractor's
expense. For the purposes of compliance the results generated from Parallel
Measurements are evaluated only against South African statutory limits as detailed
in clause Z15.1. Control measures conform to the requirements stipulated in the
AAlA-approved asbestos work plan.

Z215.3 The Employer manages asbestos and ACM according to the Standard.

Z15.4 In the event that any asbestos is identified while Providing the Services, a risk
assessment is conducted and if so required, with reference to possible exposure to
an airborne concentration of above the AL for asbestos, immediate control
measures are implemented and relevant air monitoring conducted in order to
declare the area safe.

Z15.5 The Contractor's personnel are entitled to stop working and leave the contaminated
area forthwith until such time that the area of concern is declared safe by either
Compliance Monitoring or an AAIA approved control measure intervention, for
example, per the emergency asbestos work plan, if applicable.

Z15.6 The Contractor continues to Provide the Services, without additional control
measures presented, on presentation of Safe Levels. The contractually agreed
dates to Provide the Services, including the Completion Date, are adjusted
accordingly. The contractually agreed dates are extended by the notification periods
required by regulations 3 and 21 of the Asbestos Regulations, 2001.

Z15.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is
done by a registered asbestos contractor, instructed by the Employer at the
Employer’s expense, and conducted in line with South African legislation.
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NTCSA SOC Ltd CONTRACT NO.
EAST GRID PLC REFURBISHMENT (EMPANGENI & PINETOWN CLN)
Annexure A: One-in-ten-year-return weather data obtained from SA

Weather Bureau for:

If any one of these weather measurements recorded within a calendar month, before the Completion Date
for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the
amount stated below then the Contractor may notify a compensation event.

WO Durban - Merebank Mondi

Weather measurement
Month Cumulative Number of days | Number of days | Number of days | [Other
rainfall (mm) with rain more with min air with snow lying | measurements if
than 10mm temp <0deg.C | at 08:00 CAT applicable]
January 120 4 0 0 Moderate
February 110 3 0 0 Moderate
March 90 3 0 0 Low
April 50 1 0 0 Low
May 30 0 0 0 High
June 20 0 0 0 High
July 20 0 0 0 High
August 30 0 0 0 High
September | 50 1 0 0 Moderate
October 70 2 0 0 Moderate
November | 100 3 0 0 Moderate
December | 130 4 0 0 Moderate
AWS Pietermaritzburg - Hlokoza FH
Weather measurement
Month Cumulative Number of days | Number of days | Number of days | [Other
rainfall (mm) with rain more with min air with snow lying measurements if
than 10mm temp <0deg.C | at 08:00 CAT applicable]
January 125 4 0 0 Moderate
February 115 3 0 0 Moderate
March 95 3 0 0 Low
April 55 1 0 0 Low
May 35 0 0 0 High
June 25 0 0 0 High
July 25 0 0 0 High
August 35 0 0 0 High
September | 55 1 0 0 Moderate
October 75 2 0 0 Moderate
November | 105 3 0 0 Moderate
December | 135 4 0 0 Moderate
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NTCSA SOC Ltd

EAST GRID PLC REFURBISHMENT (EMPANGENI & PINETOWN CLN)

SAWS University of Zululand - Empangeni

CONTRACT NO.

Weather measurement
Month Cumulative Number of days | Number of days | Number of days | [Other
rainfall (mm) with rain more with min air with snow lying measurements if
than 10mm temp <0deg.C | at 08:00 CAT applicable]

January 160 12 0 0 Moderate
February 144 12 0 0 Moderate
March 193 13 0 0 Moderate
April 128 10 0 0 Moderate
May 96 8 0 0 Low

June 60 7 0 0 High

July 64 7 0 0 High
August 80 7 0 0 Low
September | 96 8 0 0 Low
October 120 9 0 0 Moderate
November | 144 14 0 0 Moderate
December | 136 11 0 0 Moderate

Only the difference between the more adverse recorded weather and the equivalent measurement given
above is taken into account in assessing a compensation event.
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