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             TSWAING LOCAL MUNICIPALITY 

 
PROJECT NO: SCM 002/2022/23 

PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 
 

PARTICULARS OF THE BIDDER 
 
 
 
 
 
 
 
 
NAME OF THE BIDDING OR 
TENDERING COMPANY 

 

 

 

 

 

 
 
 
 
 
POSTAL ADDRESS 

 

 

 
POSTAL CODE 

 

 
 
 
 
 
 
STREET ADDRESS 
(PHYICAL ADDRESS) 

 

 

 

 
POSTAL CODE 

 

 
E-MAIL ADDRESS 

 

 
TELEPHONE NUMBER (TELKOM LINE) 

 

 
CELLPHONE NUMBER 

 

 
ALTERNATIVE CELLPHONE NUMBER 

 

 
CIDB GRADING (4CEPE OR HIGHER) 

 

 
CIDB CRS NUMBER  

 

CENTRAL SUPPLIER DATABASE 
NUMBER OF THE BIDDING COMPANY 

 

 

CLOSING DATE 
 

08 AUG 2022 
 

CLOSING TIME 
 

12H00am 
 

CD/USB SUBMITTED 
 

YES 
 

NO 

 



Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER  PHASE 7 – Ward 12 
 

2 
 
 

          

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

TSWAING LOCAL MUNICIPALITY 

 
PROJECT NO: SCM 002/2022/23 

PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 
 

 
 

 

CONTENTS 
 

 

 
THE TENDER 
Part T1:  Tendering Procedures 
T1.1 Tender notice and invitation to tender (White Paper) 
T1.2 Tender Data (Pink Paper) 

 
Part T2:  Returnable Documents 
T2.1 List of returnable documents (Yellow Paper) 
T2.2 Returnable schedules (Yellow Paper) 

 
THE CONTRACT 

 
Part C1:  Agreements and Contract Data 
C1.1 Form of Offer and Acceptance (Yellow Paper) 
C1.2 Contract Data (Yellow Paper) 
C1.3 Form of Guarantee (Yellow Paper) 

 
Part C2:  Pricing Data 
C2.1 Pricing Instructions (Yellow Paper) 
C2.2 Bills of quantities (Yellow Paper) 

 
Part C3:  Scope of Work 
C3 Scope of Work (Blue Paper) 

 
Part C4: Site Information 
C4 Site Information Green Paper) 

 
Part C5 : Additional Relevant Documents (White Paper)  
 
Part C6 : Tender Drawings (White Paper)  

 



Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER  PHASE 7 – Ward 12 
 

3 
 
 

          

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 

TSWAING LOCAL MUNICIPALITY 
 

 
 

 
INVITATION TO TENDER 

 
Qualified and experienced Contractors are hereby invited to submit tenders/proposals for the following 
projects: 

 

Tender No. Description 
Project 

Management 
Unit 

Briefing 
Session 

Supply Chain 
Management 

CIBD 
Grading Points  

SCM 
002/2022/23 

Letsopa Internal 
Roads and 
Stormwater,   

Phase 7 

Ms. G. Moipolai 
053 948 0073 N/A Mr. T. Melken 

053 948 1943 

4CEPE 
or 

HIGHER 
80/20 

SCM 
003/2022/23 

Phelindaba 
Internal Roads and 

Stormwater,   
Phase 1 

Ms. G. Moipolai 
053 948 0073 N/A Mr. T. Melken 

053 948 1943 
5CE or 

HIGHER 80/20 

SCM 
004/2022/23 

Agisanang Internal 
Roads and 
Stormwater,   

Phase 1 

Ms. G. Moipolai 
053 948 0073 N/A Mr. T. Melken 

053 948 1943 
5CE or 

HIGHER 80/20 

SCM 
005/2022/23 

Frisgewaagt 
Internal Roads and 

Stormwater,   
Phase 1 

Ms. G. Moipolai 
053 948 0073 N/A Mr. T. Melken 

053 948 1943 
5CE or 

HIGHER 80/20 

SCM 
006/2022/23 

Letsopa Internal 
Roads and 
Stormwater,  

Phase 6  

Ms. G. Moipolai 
053 948 0073 N/A Mr. T. Melken 

053 948 1943 

4CEPE 
or 

HIGHER 
80/20 

 
EVALUATION CRITERIA: 70/100 

 
Criteria Points 

Company Track Record 35 

Personnel Credentials and Experience 35 

Financial rating  10 

Locality 15 

Plant 10 
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EVALUATION OF TENDERS 
The method for the evaluation of tenders is Method 4. 
 

Points awarded for 
functionality 

The Tenderer will be required to achieve a minimum score of 70 
points in the technical evaluation to be considered further in the 
evaluation process. 
  

Functionality For a Tenderer to qualify it is a requirement to score a minimum of 70 
points out of a maximum of 100 points for functionality. 

 
DOCUMENTS AVAILABILITY 
Tender documents will be available on the e-tender portal from Wednesday; 20th July 2022 to be 
downloaded for free and can be requested from the Project Management Unit on 
pmucontracts@aol.com and pmu@tswaing.gov.za before 16H30pm on Friday; 05th August 2022; 
NO requests will be responded to after the dateline and time.   
 
TENDER CLOSING DATE AND TIME  
Tenders will close on Monday, 08th August 2022 at 12H00 Midday. Late tenders will not be accepted. 
There will be no tender opening. 
 
TENDERS’ SUBMISSION AND DELIVERY ADDRESS 
Tender documents must be sealed in one envelope containing administrative and functionality evaluation 
documents and endorsed as follows: 
 
Tender    “Number” 
    “Description” 
    “Closing date and time” 
    “Delivery address” 
    “Tenderer address on the back of the envelope” 
Tender and supporting documents in a sealed envelope must be placed in a tender box situated at:  
Physical Address Tswaing Local Municipality Main Building (Main Entrance) 
    Corner General Delareyville and Government Streets 
    DELAREYVILLE 
    2770 
Tenders and supporting documents submitted by post must reach the Supply Chain Management in time 
for them to be placed in a tender box before the closing time and date. 
Postal Address The Supply Chain Manager 

Tswaing Local Municipality  
    P. O. Box 24 
    DELAREYVILLE 
    2770 
TENDER RESPONSIVENESS  
 Municipal tender document (original, fully completed, signed and witnessed where required). 
 CSD summary report of less than 30 days at closing. 
 Compliant tax status as at closing date. 
 Joint Venture Agreement signed by both partners if tendering as a Joint Venture. 
 Original certified copies of IDs of company directors. 
 Proof of company registration documents. 
 Proof of relevant required CIDB registration or grading or proof of upgrade application from CIDB. 
 CD or USB included (empty CD or USB will render tender submission nonresponsive). 
 Electronic Priced Bill of Quantities saved on USB or CD as separate document. 
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CONDITIONS 
 The Council will not be responsible for tenders not received or received late by mail. 
 Tenders will remain valid for ninety (90) days. 
 Tenderers will also be required to show compliance with B-BBEE and Preferential Procurement 

Policy. 
 An updated record of payment of rates, taxes and services to the relevant Municipality must be 

attached, failure to do so will invalidate the bid submitted unless proved to be in a Tribal land or a 
Lease Agreement is attached. 

 No tenders will be considered form any person/s in the service of the State as defined in 
Regulation 1 of the Local Government: Municipal Supply Chain Regulation. 

 All tenders must be submitted on the official forms provided, and  
 The successful Tenderer will be required to fill and sign a written Contract Form (MBD 7) with a 

Service Level Agreement (SLA). 
 
ENQUIRIES  
 For technical enquiries, contact Ms. G. Moipolai at pmucontracts@aol.com with copy to 

pmu@tswaing.gov.za. 
 For tendering procedures, contact Mr. T. Melken on scm@tswaing.gov.za.  
 Only queries and questions received via e-mail shall be responded to. 
 Telephonic queries and questions will not be accepted and will not be responded to. 
 Queries and questions received after Friday; 05th August 2022 will not be responded to. 
 
(Duly signed) 
Mr. IR. Jonas 
Municipal Manager 
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T1.2 TENDER DATA 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annexure F of the CIDB 
Standard for Uniformity in Construction Procurement (May 2010). (See www.cidb.org.za) which are 
reproduced without amendment or alteration for the convenience of Tenderers as an Annexure to this 
Tender Data. 
 
The Tender Data make several references to the CIDB Standard Conditions of Tender for details that 
apply specifically to this tender. The Tender Data shall have precedence in the interpretation of any 
ambiguity or inconsistency between it and the standard conditions of tender. Each item of data given 
below is cross- referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 
 
Clause No.  

F.1.1  

The Name and Address of the Employer is: 
Tswaing Local Municipality 
Corner General Delarey and Government Streets 
P O Box 24 
Delareyville 
2770 
 

F.1.2  

 
The tender document’s contents are as follows: 
Part T1 :  Tendering Procedures  

T1.1 Tender Notice and invitation to tender (WHITE)  
T1.2 Tender Data (PINK) 

Part T2: Returnable Documents  
T2.1 List of Returnable documents (YELLOW) 
T2.2 Returnable schedules (YELLOW) 
 
THE CONTRACT 
Part C1:  Agreements and Contract Data  
C1.1 Form of Offer and Acceptance (YELLOW) 
C1.2   Contract Data (YELLOW) 
C1.3   Form of Guarantee (YELLOW) 

Part C2:  Pricing Data  
C2.1 Pricing Instructions (YELLOW) 
C2.2    Bill of Quantities (YELLOW) 

Part C3:  Scope of Work  
C3    Scope of Work (BLUE) 

Part C4: Site Information 
C4   Site Information (GREEN) 

Part C5:Additional Relevant Documents (WHITE) 

Part C6: Tender Drawings (WHITE) 
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F1.3 Interpretation 
The tender data and additional requirements contained in the tender schedules that 
are included in the returnable documents are deemed to be part of these tender 
conditions. 
 

F1.3.2 Replace the contents of the clause with the following: 
The Standard Conditions of Tender, the Tender Data, List of Returnable Documents 
and Returnable Schedules which are required for the tender evaluation purposes, shall 
form part of the Contract arising from the invitation to tender. 

  F.1.4 The Employer’s Representative is: 
 

Ms. Gomolemo Moipolai 
Project Management Unit Manager 
Tel:      053 948 0073  
Email:  pmucontracts@aol.com   

pmu@tswaing.gov.za 
Attention is drawn to the fact that verbal communication given by the Employer’s 
representative prior to the close of tenders will not be regarded as binding on the 
employer. Only information issued formally by the Employer in writing to the 
Tenderers, under the signature of the Accounting Officer or his nominee will be 
regarded as amending the tender documents. Tender offer communicated on paper 
shall be submitted as an original. 
In the event that no correspondence or communication is received from the Tswaing 
Local Municipality (TLM) within Ninety (90) days after the stipulated closing date and 
time of the tender, the tender proposal will be deemed to be unsuccessful. 

F.1.5.1 Reject or Accept  
The Employer may accept or reject any variation, deviation, tender offer, or alternative 
tender offer, and may cancel the tender process and reject all tender offers at any time 
before the formation of a contract. The Employer shall not accept or incur any liability 
to a Tenderer for such a cancellation and rejection, but will give written reasons for 
such action upon written request to do so from the Tenderers. 

  F.2.1 Eligibility 
Only those Tenderers who satisfy the following criteria are eligible to submit tenders: 
 

Those Tenderers who are registered with the CIDB, or are capable of being so prior to 
the evaluation of submissions with application or submission proof (to be confirmed 
with CIDB) of registration attached, in a Contractor Grading Designation equal to or 
higher than a Contractor Grading Designation determined in accordance with the sum 
tendered for a CE class of construction work, are eligible to submit tenders. 
 

Joint ventures are Eligible to Submit Tenders Provided that: 
 

1. Every member of the joint venture is registered with the CIDB; 
2. The lead partner has a Contractor Grading Designation in the 5CE. 
3. The combined Contractor grading designation calculated in accordance with 

the Construction Industry Development Regulations is equal to or higher than 
a Contractor Grading Designation determined in accordance with the sum 
tendered for a 4CEPE or 5CEPE class of construction work. 

4. Prospective Bidder must comply with Circular 81 of MFMA (Registration and 
Compliance with the CSD). 

5. Failure to submit a signed (By all members of each company) Joint Venture 
Agreement for Bidders intending to bid as Joint Venture Partners and any form 
of MISREPRESENTATION of facts of the companies, Tenderer will be 
disqualified. The agreement must declare the following information; Bank 
account to be used, contribution, allocation, profits sharing etc.  
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Tenderers faced with the above scenario and who fail to meet the combined 
designation grading will not be considered for the tender. 
 

Only those Tenderers who have in their employ management and supervisory staff 
satisfying the requirements of the scope of work for labour intensive competencies for 
supervisory and management staff are eligible to submit tenders.          

F.2.2 Compensation for Tendering 
Accept that the Employer will not compensate the Tenderer for any costs incurred in 
the preparation and submission of a tender offer, including the costs of any testing 
necessary to demonstrate that aspects of the offer satisfy requirements. 
 

F.2.3 Check Documents 
Check the tender documents on receipt for completeness and notify the Employer of 
any discrepancy or omission. 
 

F.2.4 Confidentiality and Copyright 
Treat as confidential all matters arising in connection with the tender. Use and copy 
the documents issued by the Employer only for the purpose of preparing and 
submitting a tender offer in response to the invitation. 
 

F.2.5 Reference Documents 
Obtain, as necessary for submitting a tender offer, copies of the latest versions of 
standards, specifications, conditions of contract and other publications, which are not 
attached but which are incorporated into the tender documents by reference. 
 

F2.6 Acknowledge Addenda 
Acknowledge receipt of addenda to the tender documents, which the Employer may 
issue, and if necessary, apply for an extension of the closing time stated in the tender 
data, in order to take the addenda into account. 
 

F.2.7 Compulsory Clarification Meeting  
No clarification meeting or session. Should there be any addendum it will be published 
on either/or on the following websites E-Tender, CIDB and Municipal website. 
 

F.2.8 Seek Clarification 
Questions or queries must be submitted to pmucontracts@aol.com / 
pmu@tswaing.gov.za before 05th August 2022. However, Tswaing Local 
Municipality shall not be liable nor assume liability for failure to respond to any 
questions and / or queries raised by the Tenderer.  
 

F.2.10 Pricing the Tender 
State the rates and prices in Rand. 
 

F.2.10.5 Pricing and Tender Offer 
Add the following to the clause: 
A digital copy of the Bill of Quantities can be requested and obtained from             
Ms. Gomolemo Moipolai on pmucotracts@aol.com / pmu@tswaing.gov.za before 
05th August 2022.  
 

F.2.11 Alterations to Documents 
Do not make any alterations or additions to the tender documents, except to comply 
with instructions issued by the Employer. 
 

Add the following to the clause: 
To correct errors made, draw a line through the incorrect entry and write the correct 
entry above in black ink and place the full signatures of the authorized signatories next 
to the correct entry. 
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F.2.12 Alternative Tender Offers 
If a Tenderer wishes to submit an alternative tender offer, the only criteria permitted 
for such alternative tender offer is that it demonstrably satisfies the Employer’s 
standards and requirements, the details of which may be obtained from the Employer. 
 

Calculations, drawings and all other pertinent technical information and characteristics 
as well as modified or proposed Pricing Data must be submitted with the alternative 
tender offer to enable the Employer to evaluate the efficacy of the alternative and its 
principal elements, to take a view on the degree to which the alternative complies with 
the Employer’s standards and requirements and to evaluate the acceptability of the 
pricing proposals. Calculations must be set out in a clear and logical sequence and 
must clearly reflect all design assumptions. Pricing Data must reflect all assumptions 
in the development of the pricing proposal. 
 

Acceptance of an alternative tender offer will mean acceptance in principle of the 
offer. It will be an obligation of the contract for the Tenderer, in the event that the 
alternative is accepted, to accept full responsibility and liability that the alternative 
offer complies in all respects with the Employer’s standards and requirements. 
 

The modified Pricing Data must include an amount equal to 5% of the amount 
tendered for the alternative offer to cover the Employer’s costs of confirming the 
acceptability of the detailed design before it is constructed. 
Failure to properly comply with this clause, thereby preventing the Employer and/or 
the Engineer to properly assess the full implications of the alternative tender, is likely 
to disqualify the alternative offered from further consideration. 
 

No submission by the Contractor after award for additional payment or time for 
completion of Works relating to the alternative offer will be considered, the tendered 
rates submitted shall be considered to reflect the full and final cost implications of the 
alternative offer. 

F.2.13 Submitting a Tender Offer 
No late, faxed, emailed or other form of tender will be accepted. Completed tenders 
with attached documents, if any, must be submitted in Black ink in sealed envelopes.  
 

Accept that a tender submitted to the Employer cannot be withdrawn or substituted. 
No substitute tenders will be considered. All tenders received by the Tswaing Local 
Municipality will remain in the Municipality’s possession until after the stipulated 
closing date and time. 
 

Add the following to the clause: 
No claim will be entertained for faults in the tender price resulting from any 
discrepancies, omissions or indistinct figures. 
 

F.2.13.2 Replace the contents of the clause with the following: 
Return all volumes of the tender document to Employer after completion of relevant 
sections of each volume in their entirety by writing in black ink. 
 

All volumes are to be left intact in its original format and no pages shall be removed or 
rearranged. 
 

F.2.13.3 Add the following to clause: 
Parts of each tender offer communicated on paper shall be submitted as an original. 
 

F.2.13.4 Add the following to clause: 
Only authorized signatories may sign the original Tender Offer where required in terms 
of 2.14.  
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F.2.13.5 Tender Delivery Address  
The Employer’s address for delivery of tender offers and identification details to be 
reflected on each tender offer package are: 

 

Location of Tender Box: Tswaing Local Municipality Main Office Entrance Foyer, 
CNR General Delarey and Government Streets, 
Delareyville, 2770 

 

Physical Address:              Tswaing Local Municipality Main Office Building, 
CNR General Delarey and Government Streets, 
Delareyville, 2770 
 

Postal Address:                P. O. Box 24, Delareyville, 2770 
 

Tender Identification Details 
 

Tender Number:        SCM002/2022/23   

  Tender Description: Appointment of a Contractor for the Construction of Letsopa Internal   
Roads and Stormwater Phase 7 in Ward 12 

 

NB! The closing date and time must be reflected on the envelope. The name and 
address of the Tenderer must be reflected on the back of the envelope.  

F2.13.19 Add the following to the clause: 
Accept that all conditions, which are printed or written upon any stationary used by the 
Tenderer for the purpose of or in connection with the submission of a tender offer for 
this Contract, which are in conflict with the conditions laid down in this document shall 
be waived, renounced and abandoned. 
 
 

F.2.14 Information and Data to be Completed in all Respects 
Accept that tender offers, which do not provide all the data or information requested 
completely and, in the form, required, may be regarded by the Employer as Non-
Responsive. Responsive tenders are ONLY those tenders with all documents and 
pages, contained herein, that have been signed by the responsible person duly 
authorized to sign all documents indicated on the returnable document “FORM 
T2.2.16 Authority of Signatory.” 
 

Add the following clause: 
The Tenderer is required to enter information in the following sections of the 
document. 
 

Section T2.2..................... : Returnable Schedules Section 
Section  C1.1 ...................... : Form of Offer and Acceptance Section 
Section C1.2 ..................... : Contract Data (Part 2) 
Section C2.2 …………...... : Bill of Quantities  
 
The above sections shall be signed by the Tenderer and witnesses where 
required.  
 

Individual pages of the FORM OF ACCEPTANCE should only be completed, signed 
and initialed by the successful Tenderer and witnessed after acceptance by the 
Employer of the Tender Offer; all other pages must be signed, initialed and witnessed. 
 

The Tenderer shall complete and sign the FORM OF OFFER prior to the submission 
of a Tender Offer.  
 

The Schedule of Deviations (if applicable) shall be signed by the successful Tenderer 
after acceptance by the Employer of the Tender Offer. 
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Accept that the Employer shall in the evaluation of tender offers take due account of 
the Tenderer’s past performance in the execution of similar Engineering works of 
comparable magnitude, and the degree to which he possesses the necessary 
technical, financial and other resources to enable him to complete the Works 
successfully within the contract period.  
 

Satisfy the Employer and the Engineer as to his ability to perform and complete the 
Works timeously, safely and with satisfactory quality, and furnish details in section 
T2.2.2 of contracts of a similar nature and magnitude which they have successfully 
executed in the past.  
 

Accept that the Employer is restricted in accordance with clause 4.(4) of the 
Construction Regulations 2003, to only appoint a Contractor whom he is satisfied has 
the necessary competencies and resources to carry out the work safely. Accept that 
submitting inferior and inadequate information relating to health and safety shall be 
regarded as justifiable and compelling reasons not to accept the Tender Offer of the 
Tenderer scoring the highest number of tender evaluation points. 
 
 

F.2.15.1 Tender Closing Date and Time 
The closing time and date for submission of tender offers is as stated in the 
Tender Notice and Invitation to Tender as follows: 
Date:   Monday, 08th August 2022 
Time:  12h00 Midday 
 
 

F.2.15.2 Non-Acceptable Submission 
Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 
 

F.2.16. Tender Offer Validity      
The Tender offers will remain valid for a period of Ninety (90) Days without an option 
of withdrawal by the Tenderer. 
 
 

F.2.16.1 Add the following to the clause: 
If the tender validity expires on a Saturday, Sunday or public holiday, the tender shall 
remain valid and open for acceptance until the closure of business on the following 
working day. 
 

F.2.18 Provide Other Material 
The Tenderer shall, when requested by the Employer to do so, submit the names of 
all management and supervisory staff that will be employed to supervise the labour-
intensive portion of the works together with satisfactory evidence that such staff 
members satisfy the eligibility requirements. 

Add the following to the clause: 
Accept that if requested, the Tenderer shall within 14 days of the date upon which he 
is requested to do so, submit a full report from his banker as to his financial standing. 
The Employer may, in its discretion, and subject to the provisions of Section 4(1)(d) of 
the State Tender Board Act 86 of 1968, condone any failure to comply with the 
foregoing condition. 
 

1. Proposed Key Personnel 
The Tenderer shall indicate  

I. All staff positions/tittles proposed for the team and the relationship between them. 
II. Names of key professional people, and 

III. Parent firm abbreviation and in brackets (for JVs) after each professional person 
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The text of this section shall include the concise statement of the duties of each 
individual of the organisation and the suitability of his/her qualifications for the 
assignment. In this part of the tender, the Tenderer shall also supply Curriculum Vitae 
[CV’s of NOT MORETHAN FOUR (4) PAGES] for the Professional Staff named on 
the organizational chart and working on full time basis for the Tenderer. The CV 
should follow the normal Professional Format as used by Professional Service 
Providers. 
  
Each CV should give at least the following: 
 Name, Age, parent firm, position in the parent firm and within the organization 

of this assignment. 
 Educational qualifications. 
 Relevant experience (actual duties performed, involvement and responsibility), 

including locations, dates and durations of assignments, starting with the latest. 
 Summary of experience. 
 Language proficiency, and  
 References (company name, individual name, position held, contact details). 

 

The CV must include a statement dated and signed by the individual, indicating his 
agreement to work on the assignment. 
 

Much importance will be placed on the experience of the staff proposed. The Tender 
must ensure that, if selected, the nominated staff will be assigned as proposed. Failure 
to do so may result in the annulment of any acceptance of the Tenders’ proposal and/ 
or Agreement entered into by the Client for the execution of the services. 
 

2. Joint Venture arrangements should be in accordance with the CIDB 
Guidelines (D2 or latest version), 

 

Joint Venture must be constituted by means of a comprehensive and fair, written 
agreement between the members, which sets out their obligations, rights, risks and 
rewards. 
 

Joint Venture members should share at least the following aspects of the Joint 
Venture activities in a meaningful and equitable manner: 

1. Control 
2. Management 
3. Operations 
4. Risk 
5. Profit and Loss 

 

The Tenderer shall list in the appropriate Forms the appropriate related projects 
undertaken by the member firms of the Tenderer within the last five (5) years. Provide 
short precise report on 3 completed projects with Client Specific Evidential Information 
(or Consultant Specific ONLY in the absence of Client Specific Formats). Please fill in 
the exact required information, failing which your bid will be rendered non-responsive. 
 

The Tenderer shall provide documentation of company experience of each member of 
the Consortium/Joint Venture in construction of roads and storm water related 
projects. 
 

F.2.20 Add the following to the clause:  
Accept that the Employer, reserves the right to approach the Tenderer’s Banker or 
Guarantor(s) as indicated in the tender document, or the Bankers of each of the 
individual members of any Joint Venture that is constituted for purposes of 
ascertaining the financial strength of the Tenderer or of the individual member of such 
venture; and affirmation of the letter of intent referred to below. 
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The tenderer is required to submit with his tender a letter of intent from an approved 
financial institution undertaking to provide the Construction Guarantee in the format 
included in Part C1.3 of this procurement document; and such guarantee will be put in 
place upon appointment. 
 

 

F.2.22 
 

Return of Other Documents 
Return all retained tender documents prior to the closing time for the submission of 
Tender Offers. 
 

 

F.2.23 
 

Certificates 
The Tenderer is required to submit with this tender the following:  
 

1. In case of Joint Venture – the Joint Venture Agreement. 
2. Tax Compliance Status PIN Certificate issued by the South African Revenue 

Services. 
3. Certified copy of the Company/Partnership/Close Corporation Registration 

Documents; in case of Joint Venture, both Partners must submit Registration 
Documents.  Certificate of Contractor (CIDB) Registration or Proof of Upgrading 
issued by the Construction Industry Development Board. 

4. Bank Rating Letter, only original letters will be accepted, NO COPIES. 
5. Recent copy of the CSD summary report less than 30 days at closing of tender. 
6. Certificate of Good Standing with Compensation Commissioner or FEMA. 
7. Documents and Schedules listed in Part T2 

 

Non-Submission of the above documents will result in automatic disqualification of the 
tender. 
 

 

F.3.2. 
 

Issue Addenda 
If necessary, issue addenda that may amend or amplify the tender documents to 
each tenderer during the period from the date that tender documents are available 
until three days before the tender closing time stated in the Tender Data. If, as a 
result a tenderer applies for an extension to the closing time stated in the Tender 
Data, the Employer may grant such extension and, shall then notify all tenderers 
who drew documents. 
 

 

F.3.3. 
 

Return Late Tender Offers 
Return tender offers received after the closing time stated in the Tender Data, 
unopened, (unless it is necessary to open a tender submission to obtain a 
forwarding address), to the tenderer concerned. 
 

 

F.3.4 
 

Opening of Tender Submissions 
Tenders will NOT be opened in public, but will be opened immediately after the closing 
time to confirm check compliance. Submission list compliance will be emailed to 
tenderers on request within the expiry of the validity period. 
 

 

F.3.5 
 

Two Envelope System 
A two-envelope procedure will not be followed. 
 

 

F.3.6 
 

Non-disclosure 
After the opening of the tender offers, no information relating to the clarification, 
determination of responsiveness, evaluation and comparison of tender offers and 
recommendations concerning the award of the tender shall be disclosed to any other 
Tenderer or persons not concerned with such process until the award of the Tender 
has been announced by the Tswaing Local Municipality. 
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F.3.7. 
 

Grounds for Rejection and Disqualification 
Determine whether there has been any effort by a tenderer to influence the 
processing of tender offers and instantly disqualify a tenderer (and his tender 
offer) if it is established that he engaged in corrupt or fraudulent practices. 
 

 

F.3.8. 
 

Test for Responsiveness 
 

 

F.3.8.1. 
 

Determine, after opening and before detailed evaluation, whether each tender offer 
properly received: 
a) Complies with the requirements of these Conditions of Tender, 
b) Has been properly and fully completed and signed, and 
c) Is responsive to the other requirements of the tender documents. 
 

 

F.3.8.2. 
 

A responsive tender is one that conforms to all the terms, conditions, and 
specifications of the tender documents without material deviation or qualification. 
A material deviation or qualification is one which, in the Employer's opinion, would: 

 
a) Detrimentally affect the scope, quality, or performance of the works, services 

or supply identified in the Scope of Work, 
b) Significantly change the Employer's or the tenderer's risks and responsibilities 

under the contract, or 
c) Affect the competitive position of either tenderer presenting responsive 

tenders, if it were to be rectified. 
d) Reject a non-responsive tender offer, and not allow it to be subsequently 

made responsive by correction or withdrawal of the non-conforming deviation 
or reservation.   

 

F.3.9. 
 

Arithmetical Errors, Omissions and Discrepancies 
 

 

F.3.9.1. 
 

Check responsive tenders for discrepancies between amounts in words and 
amounts in figures. Where there is a discrepancy between the amounts in figures 
and the amount in words, the amount in words shall govern. 
 

 

F.3.9.2. 
 

Check the highest ranked tender or tenderer with the highest number of tender 
evaluation points after the evaluation of tender offers in accordance with F.3.11 
for: 

 

a) The gross misplacement of the decimal point in any unit rate. 
b) Omissions made in completing the pricing schedule or bills of quantities; or 
c) Arithmetic errors in line-item totals resulting from the product of a unit rate 

and a quantity in bills of quantities or schedules of prices; or ii) the 
summation of the prices. 

 
 

F.3.9.3. 
 

Notify the tenderer of all errors or omissions that are identified in the tender offer 
and either confirm the tender offer as tendered or accept the corrected total of 
prices. 
 

F.3.9.4. Where the tenderer elects to confirm the tender offer as tendered, correct the errors as 
follows: 

 

a) If bills of quantities or pricing schedules apply and there is an error in the line-
item total resulting from the product of the unit rate and the quantity, the line-
item total shall govern and the rate shall be corrected. Where there is an 
obviously gross misplacement of the decimal point in the unit rate, the line-
item total as quoted shall govern, and the unit rate shall be corrected. 
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b) Where there is an error in the total of the prices either as a result of other 
corrections required by this checking process or in the tenderer's addition of 
prices, the total of the prices shall govern and the tenderer will be asked to 
revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices. 

 
 

F.3.10. 
 

Clarification of a Tender Offer 
Obtain clarification from a tenderer on any matter that could give rise to ambiguity 
in a contract arising from the tender offer. 
 

 

F.3.11 
 

Evaluation of Tender offers 
Tenderers notice is drawn to the fact that the evaluation, adjudication and awarding of 
this tender will be in terms of the Supply Chain Management Policy of the Tswaing 
Local Municipality and the Preferential Procurement Regulations of 2017. 
 

The procedure for the evaluation of responsive tenders is Method 4 (financial offer 
made, preference claimed if any, and the quality offered - functionality, 80/20 
Preferential Point System). 
 

Add the following to the clause: 
Points Awarded for Technical Evaluation 
The tenderer will be required to achieve a minimum score of 70 points in the 
technical evaluation to be considered further in the evaluation process for 
functionality. 
 

FUNCTIONALITY TABLE 
 

ITEM CRITERIA WEIGHT VALUE SCORE 

1 

Company Experience – (Attach appointment 
letters with corresponding completion certificates 
on Client’s letter head. Should the bidder be 
appointed through subcontracting, the main 
Contractor’s appointment, completion certificate 
and appointment letter of the sub-contracting 
and completion certificate should be attached). 
Completed in the past five years (2017-2022). 

35     

R 1 – R3 million (value = 01) 25     
R 3 – R6 million projects (value = 03) 30     
R 6 million and above (value = 05) 35     

2 

Key Personnel Experience - Contracts 
Manager (Detailed CV, not more than 4 pages, 
with Relevant experience on Roads and Storm 
Water Projects with traceable references with a 
minimum qualification of BTech/Degree in Civil 
Engineering which is SAQA accredited. 

15     

1-5 years (value = 01) 5     
6-10 years (value = 03) 10     
11 years and above (value = 05) 15     
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ITEM CRITERIA WEIGHT VALUE SCORE 

3 

Key Personnel Experience - Site Agent (Detailed 
CV with Relevant experience on Roads and Storm 
Water Projects with traceable references) Minimum 
National. Diploma qualification in Civil Engineering 
which is SAQA accredited. 

10      

 
1-5 years (value = 01) 6      

6- 10 years (value = 03) 8      

11 years and above (value = 05) 10      

4 

Key Personnel Experience - Safety Officer 
[Experience as a Safety Officer in Roads and 
Storm water projects. With a minimum Qualification 
N. Dip or Certified Safety officer] Minimum National 
Diploma or Certified Safety officer or SAMTRAC 
which is SAQA accredited. 

10     

 
1-5 years (value = 01) 6      

6- 10 years (value = 03) 8      

11 years and above (value = 05) 10      

5 

Bank Rating (Attach original confirmation letter 
from the bank, JV both Companies must attach 
original confirmation letters) 

10     

C = (value = 01) 6     
B = (value = 03) 8     
A = (value = 05) 10     

6 

Locality of Office (Attach rates and taxes/lease 
agreement of the Company or a Tribal Authority 
Confirmation on a Letter Head or Original 
Stamped. Statement of Account from the 
Estates Body Corporate / Metering Services 
MAY NOT BE ATTACHED) 

15     

Within the Tswaing Local Municipality Jurisdiction 
area (value = 5) 15     

Within the Ngaka Modiri Molema District 
Municipality (value = 3) 10     

Within the North West Province (value = 1) 5     

7 

Available Plant (Attach Proof of Registration or a 
Letter of Intent) 
 1 x TLB 
 1 x Excavator 
 2 x Tipper Trucks 
 1 x 12 000L Water Tanker 
 1 x Vibratory Roller 

5     

4 – 5 items Available (value = 5) 5     
3 - 4 items NOT Available (value = 3) 3     
1 - 2 items NOT Available (value = 1) 1     

 
TOTAL 

  
100     
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NB! For item 2, 3 and 45 on the functionality, please attach an organogram 
indicating the positions and qualifications of personnel. 

 

 Value: 1 = Poor;  
 Value: 3 = Good;  
 Value: 5 = Excellent 

 

Weighting 
35 Points  15 Points  10 Points 5 Points Values Ranging 
30 – 35 = 5 10 – 15 = 5 8 – 10 = 5 4 – 5 = 5 5 – Excellent 
25 – 30 = 3 5 – 10 = 3 6 – 8 = 3 3 – 4 = 3 3 – Good 
1 – 25 = 1 1 – 5 = 1 1 – 6 = 1 1 – 2 = 1 1 – Poor 
 

Ps = So/Ms x 100 
Where Ps is the percentage scored for functionality by the tender. 
           So is the total score of the tender. 
           Ms is the maximum possible score. 
 

Minimum score of 70% for functionality should be obtained for the bidder to be further 
evaluated.  

 

Add the following to the clause: 
The Tenderer is to note that the following Additional Relevant Documents will form 
part of this   contract: 

 

(i) Tswaing Local Municipality Supply Chain Management Policy, 
(ii) The Preferential Procurement Policy Framework Act, 2000: Preferential 

Procurement Regulations, 2017 including the following: 
(iii) Tswaing Local Municipality Health and Safety Specifications. 

 

Add the following to the clause: 
The Preference Points System assigns a score to each tender price and on the 
tenderer’s B-BBEE status. These scores are combined to determine an overall score 
for tender. The tender with the highest score will be considered for acceptance. 
 

The weighting of tender Price and Preference for the tender will be done by way of a 
point system: 
 

In the case of acquisition of services, works or goods up to a Rand Value equal to or 
above R 30 000 and up to R 50 million: 
 

 80 points are assigned to Price; and 
 20 points are assigned to Preference. 

 

The total points for Price and Preference in each case above must add up to 100 
points. Points scored will be rounded off to the nearest 2 decimal places. 
 

FORMULA FOR SCORING TENDER PRICE 
 

The following formula will be used to calculate the points for price. 
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where: 
 

Ps is the points scored for comparative price of tender under consideration.  
Pt is the comparative price of tender under consideration. 
Pmin is the comparative price of lowest acceptable tender.  
X is the points assigned to price. 
 

FORMULA FOR SCORING B-BBEE STATUS 
 

The points allocated to a tenderer will be in accordance with the Preferential 
Procurement Regulations, 2017 published in Government Gazette No. 40553 dated 
20 January 2017. 

 
The following table is applicable: 
 

 
B-BBEE Status Level of 

Contributor 

 
Number of points 

(80/20 system) 

1 20 
2 18 
3 14 
4 12 
5 8 
6 6 
7 4 
8 2 

Non-compliant contributor 0 
 
 

Add the following to the clause: 
 

1. Compliance with Tender Conditions: 
If the Tender does not comply with the Tender conditions, the Tender may be 
rejected.  If specifications are not met, the Tender may also be rejected. With regard 
to the above, certain actions or errors are unacceptable, and warrants REJECTION 
OF THE TENDER, for example: 
 Non submission of SARS Tax Pin Certificate.  
 Non submission of company registration certificates. 
 Non submission of the offer in the prescribed format. 
 Pages removed from the tender document, and have therefore not been 

submitted (Submitting mixed up document), pages numbering must be sequential.  
 Failure to fully complete the schedule of quantities as required. 
 Failure to fully complete form of offer in words and figures.  
 Scratching out without initialling next to the amended rates or information. 
 Writing over / painting out rates / the use of tippex or any erasable ink, e.g. pencil.  
 Failure to complete the document with black non erasable ink. 
 The Tender has not been properly signed by a party having the authority to do so, 

according to the Form C – “Authority for Signatory”. 
 No authority for signatory submitted on company letterhead. 
 Failure to submit a scanned document and attachments (CD or USB).  
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 Failure to submit certified copies of registration certificates and qualifications of 
proposed personnel. 

 Particulars required in respect of the Tender have not been provided – non-
compliance of Tender requirements and/or specifications. 

 The Tenderer’s attempts to influence, or has in fact influenced the evaluation 
and/or awarding of the contract. 

 The Tender has been submitted after the relevant closing date and time. 
 If any municipal rates and taxes or municipal service charges owed by that 

Tenderer or any of its directors to the municipality, or to any other municipality or 
municipal entity, are in arrears for more than three months. 

 If any Tenderer who during the last five years has failed to perform satisfactorily 
on a previous contract with the municipality or any other organ of state after 
written notice was given to that Tenderer that performance was unsatisfactory. 

 Failure to complete in all returnable schedules and signing thereof will results an 
automatic disqualification. 

 

2. Size of Enterprise and Current Workload 
Evaluation of the Tenderer’s position in terms of: 
 Previous and expected current annual turnover. 
 Current contractual obligations. 
 Capacity to execute the contract. 

 

3.Staffing Profile 
Evaluation of the Tenderer’s position in terms of: 
 Staff available for this contract being Tendered for. 
 Qualifications, registration and experience of key staff to be utilised on this 

contract. 
 

4. Previous Experience 
Evaluation of the Tenderer’s position in terms of his previous experience. Emphasis 
will be placed on the following: 
 Experience in the relevant technical field. 
 Experience of contracts of similar size. 
 Some or all of the references will be contacted to obtain their input. 

 

5. Financial Ability to Execute the Contract: 
Evaluation of the Tenderer’s financial ability to execute the contract.  Emphasis will be 
placed on the following: 
 Contact the Tender’s bank manager to assess the Tenderer’s financial ability to 

execute the contract and the Tenderer hereby grants his consent for this 
purpose. 
 

6. Good Standing with SA Revenue Services 
 Determine whether an original valid SARS Tax Pin Certificate has been 

submitted. 
 The Tenderer must affix an original valid SARS Tax Pin Certificate in the 

Appendix. 
 

If the Tender does not meet the requirements contained in the Tswaing Local 
Municipality Supply Chain Policy, and the mentioned Framework, it will be rejected 
by the Council, and may not subsequently be made acceptable by correction or 
withdrawal of the non-conforming deviation or reservation. 
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7. Penalties 
Tswaing Local Municipality will if upon investigation it is found that a preference in 
terms of the Act and these regulations has been obtained on a fraudulent basis, or any 
specified goals are not attained in the performance of the contract, one or more of the 
following penalties will be imposed: 
 

 Cancel the contract and recover all losses or damages incurred or sustained 
from the Tenderer. 

 Impose a financial penalty of twice the theoretical financial preference 
associated with the claim, which was made in the Tender. 

 Restrict the firm, its shareholders and directors on obtaining any business 
from the Tswaing Local Municipality for a period of 5 years. 

 Report the firm to Treasury and CIDB for blacklisting. 
 

 

8. Tender evaluation points 
Tender evaluation points will be allocated as per the Supply Chain Management Policy 
and the Preferential Procurement Policy Framework Act, 2000: Preferential 
Procurement Regulations, 2017 including the following: 
 

Preference points for this bid shall be awarded for:  
 

(a) Price; and 
(b) B-BBEE Status Level of Contribution. 

 

 POINTS 

PRICE 80 

B-BBEE STATUS LEVEL OF CONTRIBUTION 20 
 

 

Add the following to the clause: 
Regulations of disputes, objections, complaints and queries will be handled in 
accordance with the Supply Chain Management Policy of Tswaing Local Municipality.  
 

F.3.11.1. General 
 

Appoint an Evaluation Panel of NOT LESS THAN THREE PERSONS that shall 
review a report prepared by the Appointed Professional Service Provider 
(Consultant) to complete Adjudication and Evaluation Report by reducing each 
responsive tender offer to a comparative offer and evaluate them using the tender 
evaluation methods and associated evaluation criteria and weightings that are 
specified in the tender data.  
 

F.3.11.5 The procedure for the evaluation of responsive tenders is Method 4:   Financial offer, 
Quality and Preferences;  
 

In the case of a financial offer, quality and preferences: 
 

a) Score each tender in respect of the financial offer made, preference claimed, if 
any, and the quality offered in accordance with the provisions of F.3.11.7 to 
F.3.11.9, rejecting all tender offers that fail to score the minimum number of 
points for quality stated in the tender data, if any. 

b) Calculate the total number of tender evaluation points (TEV) in accordance with 
the following formula, unless otherwise stated in the Tender Data: 
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TEV = NFO + NP + NQ 
 

where: NFO is the number of tender evaluation points awarded for the financial offer 
made in accordance with F.3.11.7. 
NP is the number of tender evaluation points awarded for preferences claimed 
in accordance with F.3.11.8. 
NQ is the number of tender evaluation points awarded for quality offered in 
accordance with F.3.11.9. 

 

c) Rank tender offers from the highest number of tender evaluation points to the 
lowest. 

d) Recommend the Tenderer with the highest number of tender evaluation points 
for the award of the contract, unless there are compelling and justifiable 
reasons not to do so. 

e) Rescore and re-rank all Tenderers should there be compelling and justifiable 
reasons not to recommend the Tenderer with the highest number of tender 
evaluation points and recommend the Tenderer with the highest number of 
tender evaluation points, unless there are compelling and justifiable reasons 
not to do so and the process set out in this subclause is repeated. 

 

F.3.11.6. Decimal Places 
 

Score financial offers, preferences and quality, as relevant, to two decimal places. 
 

F.3.11.7. Scoring Financial Offers 
 

Score the financial offers of remaining responsive tender offers using the following 
formula: 
 

NFO = W1 x A  
 

where:   NFO is the number of tender evaluation points awarded for the financial offer. 
W1 is the maximum possible number of tender evaluation points awarded 
for the financial offer. 
A is a number calculated using the formula and option described in Table 
F.1 below. 

 

   Table F.1: Formulae for calculating the value of A 
 

 
Formula 

 
Comparison aimed at 

achieving 
 

 
Option 1a 

 
Option 2 a 

 
1 

 
Highest price or discount (1  (P  Pm) ) 

Pm A = P / Pm 

 
 
 
2 

 
Lowest price or percentage 
commission / fee 

 
(1  (P  Pm) ) 

Pm 
 

A = Pm / P 

where: 
 

Pm is the comparative offers of the most favorable tender offer.    
P is the comparative offers of tender offer under consideration. 
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F.3.11.8. Scoring Preferences 
Confirm that tenderers are eligible for the preferences claimed in accordance with 
the provisions of the tender data and reject all claims for preferences where 
tenderers are not eligible for such preferences. Calculate the total number of 
tender evaluation points for preferences claimed in accordance with the provisions 
of the tender data. 
 

F3.11.9. Scoring Quality 
Score each of the criteria and sub-criteria for quality in accordance with the provisions 
of the Tender Data. 
 

Calculate the total number of tender evaluation points for quality using the following 
formula: 
 

NQ = W2 x SO / MS 
where: SO is the score for quality allocated to the submission under consideration; 
            MS is the maximum possible score for quality in respect of a submission; and 
            W2 is the maximum possible number of tender evaluation points awarded for 

the quality as stated in the tender data. 
 

 
 

F.3.12. Insurance Provided by the Employer 
There is NO insurance to be provided by the Employer on this contract. BUT if 
requested by the proposed successful tenderer, submit for the tenderer's 
information the policies and / or certificates of insurance which the conditions of 
contract identified in the contract data, require the employer to provide. 
 

F.3.13. Acceptance of Tender Offer 
Accept the tender offer, if in the opinion of the employer, it does not present any 
unacceptable commercial risk and only if the tenderer: 

 

a) Is not under restrictions, or has principals who are under restrictions, 
preventing participating in the Employer’s procurement, 

b) Can, as necessary and in relation to the proposed contract, demonstrate 
that he or she possesses the professional and technical qualifications, 
professional and technical competence, financial resources, equipment 
and other physical facilities, managerial capability, reliability, experience 
and reputation, expertise and the personnel, to perform the contract, 

c) Has the legal capacity to enter into the contract, 
d) Is not insolvent, in receivership, bankrupt or being wound up, has his 

affairs administered by a Court or a Judicial Officer, has suspended his 
business activities, or is subject to legal proceedings in respect of any of 
the foregoing, 

e) Complies with the legal requirements, if any, stated in the tender data, and 
f) Is able, in the opinion of the Employer, to perform the contract free of conflicts 

of interest. 
 

F.3.14 Prepare Contract Documents 
 

F.3.14.1 If necessary, revise documents that shall form part of the contract and that 
were issued by the employer as part of the tender documents to take account of: 

 

 Addenda issued during the tender period, 
 Inclusion of some of the returnable documents, and 
 Other revisions agreed between the employer and the successful tenderer. 

 

F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if 
any. 
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F.3.15. Complete Adjudicator's Contract 
 

Unless alternative arrangements have been agreed or otherwise provided for in 
the contract, arrange for both parties to complete formalities for appointing the 
selected adjudicator at the same time as the main contract is signed. 
 

F.3.16. Notice to Unsuccessful Tenderers 

F.3.16.1. Notify the successful tenderer of the employer's acceptance of his tender offer by 
completing and returning one copy of the form of offer and acceptance before the 
expiry of the validity period stated in the tender data, or agreed additional period. 
 

F.3.16.2. After the successful tenderer has been notified of the employer’s acceptance of 
the tender, notify other tenderers that their tender offers have not been accepted. 
 

F.3.17. Provide Copies of the Contract 
Provide to the successful tenderer ONE COPY of the signed copy of the contract 
as soon as possible after completion and signing of the form of offer and 
acceptance. 
 

F.3.18. Provide Written Reasons for Actions Taken 
 

Provide upon request written reasons to tenderers for any action that is taken in 
applying these conditions of tender, but withhold information which is not in the 
public interest to be divulged, which is considered to prejudice the legitimate 
commercial interests of tenderers or might prejudice fair competition between 
tenderers. 
 

 
 

Annex: Standard Conditions of Tender 
 

(As contained in Annexure F of the CIDB Standard for Uniformity in Construction Procurement (as 
amended in Board Notice 86 of 2010 (May 2010)) 

 
 

F.1. 
 

General 
 

 

F.1.1. 
 

Actions 
 

 

F.1.1.1. 
 

The employer and each tenderer submitting a tender offer shall comply with these 
conditions of tender. In their dealings with each other, they shall discharge their 
duties and obligations as set out in F.2 and F.3, timeously and with integrity, and 
behave equitably, honestly and transparently, comply with all legal obligations and 
not engage in anticompetitive practices. 
 

 

F.1.1.2. 
 

The employer and the tenderer and all their agents and employees involved in the 
tender process shall avoid conflicts of interest and where a conflict of interest is 
perceived or known, declare any such conflict of interest, indicating the nature of 
such conflict. Tenderers shall declare any potential conflict of interest in their 
tender submissions. Employees, agents and advisors of the employer shall 
declare any conflict of interest to whoever is responsible for overseeing the 
procurement process at the start of any deliberations relating to the procurement 
process or as soon as they become aware of such conflict, and abstain from any 
decisions where such conflict exists or recuse themselves from the procurement 
process, as appropriate. 
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Note:  
1)  A conflict of interest may arise due to a conflict of roles which might provide an 

incentive for improper acts in some circumstances. A conflict of interest can 
create an appearance of impropriety that can undermine confidence in the 
ability of that person to act properly in his or her position even if no improper 
acts result. 
 

2) Conflicts of interest in respect of those engaged in the procurement process 
include direct, indirect or family interests in the tender or outcome of the 
procurement process and any personal bias, inclination, obligation, allegiance 
or loyalty which would in any way affect any decisions taken. 

 
 

F.1.1.3. 
 

The employer shall not seek, and a tenderer shall not submit a tender without 
having a firm intention and the capacity to proceed with the contract.  
 

 

F.1.2. 
 

Tender Documents 
The documents issued by the employer for the purpose of a tender offer are listed in 
the tender data. 
 

 

F.1.3. 
 

Interpretation 
 

 

F.1.3.1. 
 

The tender data and additional requirements contained in the tender schedules 
that are included in the returnable documents are deemed to be part of these 
conditions of tender. 
 

 

F.1.3.2. 
 

These conditions of tender, the tender data and tender schedules which are only 
required for tender evaluation purposes, shall not form part of any contract arising 
from the invitation to tender. 
 

 

F.1.3.3. 
 

For the purposes of these conditions of tender, the following definitions apply: 
 

a) Conflict of interest means any situation in which: 
i. someone in a position of trust has competing professional or personal 

interests which make it difficult to fulfil his or her duties impartially. 
ii. an individual or organization is in a position to exploit a professional or 

official capacity in some way for their personal or corporate benefit; or 
iii. incompatibility or contradictory interests exist between an employee and the 

organization which employs that employee. 
b) Comparative offer means the tenderer’s financial offer after all tendered 

parameters that will affect the value of the financial offer have been taken into 
consideration in order to enable comparisons to be made between offers on a 
comparative basis 

c) Corrupt practice means the offering, giving, receiving or soliciting of anything 
of value to influence the action of the employer or his staff or agents in the 
tender process; and 

d) Fraudulent practice means the misrepresentation of the facts in order to 
influence the tender process or the award of a contract arising from a tender 
offer to the detriment of the employer, including collusive practices intended 
to establish prices at artificial levels 

e) Organization means a company, firm, enterprise, association or other legal 
entity, whether incorporated or not, or a public body 

f) Quality (functionality) means the totality of features and characteristics of a 
product or service that bear on its ability to satisfy stated or implied needs. 
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F.1.4. Communication and Employer’s Agent 
 

Each communication between the employer and a tenderer shall be to or from the 
employer's agent only, and in a form that can be readily read, copied and recorded. 
Communications shall be in the English language. The employer shall not take any 
responsibility for non-receipt of communications from or by a tenderer. The name and 
contact details of the employer’s agent are stated in the tender data. 
 

 

F.1.5. 
 

The Employer’s Right to Accept or Reject any Tender Offer  
 

 

F.1.1. 
 

The employer may accept or reject any variation, deviation, tender offer, or 
alternative tender offer, and may cancel the tender process and reject all tender 
offers at any time before the formation of a contract. The employer shall not accept 
or incur any liability to a tenderer for such cancellation and rejection but will give 
written reasons for such action upon written request to do so. 
 

 

F.1.2. 
 

The employer may not subsequent to the cancellation or abandonment of a tender 
process or the rejection of all responsive tender offers reissue a tender covering 
substantially the same scope of work within a period of six months unless only one 
tender was received, and such tender was returned unopened to the tenderer. 
 

 

F.1.6. 
 

Procurement Procedures 
 

 

F.1.6.1. 
 

General 
 

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be 
concluded with the tenderer who in terms of F.3.11 is the highest ranked or the 
tenderer scoring the highest number of tender evaluation points, as relevant, 
based on the tender submissions that are received at the closing time for tenders. 
 

 

F.1.6.2. 
 

Competitive Negotiation Procedure 
 

 

F.1.6.2.1. 
 

Where the tender data require that the competitive negotiation procedure is to be 
followed, tenderers shall submit tender offers in response to the proposed contract 
in the first round of submissions. Notwithstanding the requirements of F.3.4, the 
employer shall announce only the names of the tenderers who make a 
submission. The requirements of F.3.8 relating to the material deviations or 
qualifications which affect the competitive position of tenderers shall not apply. 
 

 

F.1.6.2.2. 
 

All responsive tenderers, or not less than three responsive tenderers that are 
highest ranked in terms of the evaluation method and evaluation criteria stated in 
the tender data, shall be invited in each round to enter into competitive 
negotiations, based on the principle of equal treatment and keeping confidential 
the proposed solutions and associated information. Notwithstanding the provisions 
of F.2.17, the employer may request that tenders be clarified, specified and fine-
tuned in order to improve a tenderer’s competitive position provided that such 
clarification, specification, fine tuning or additional information does not alter any 
fundamental aspects of the offers or impose substantial new requirements which 
restrict or distort competition or have a discriminatory effect. 
 

 

F.1.6.2.3. 
 

At the conclusion of each round of negotiations, tenderers shall be invited by the 
employer to make a fresh tender offer, based on the same evaluation criteria, with 
or without adjusted weightings. Tenderers shall be advised when they are to 
submit their best and final offer. 
 

 

F.1.6.2.4. 
 

The contract shall be awarded in accordance with the provisions of F.3.11 and 
F.3.13 after tenderers have been requested to submit their best and final offer. 
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F.1.6.3. Proposal Procedure using the Two-Stage System 
A two-stage system will not be followed. 
 

F.1.6.3.1 Option 1 
Tenderers shall in the first stage submit technical proposals and, if required, cost 
parameters around which a contract may be negotiated. The employer shall 
evaluate each responsive submission in terms of the method of evaluation stated 
in the tender data, and in the second stage negotiate a contract with the tenderer 
scoring the highest number of evaluation points and award the contract in terms of 
these conditions of tender. 
 

 

F.1.6.3.2. 
 

Option 2  
 

 

F.1.6.3.2.1. 
 

Tenderers shall submit in the first stage only technical proposals. The employer shall 
invite all responsive tenderers to submit tender offers in the second stage, following 
the issuing of procurement documents. 
 

F.1.6.3.2.2. The employer shall evaluate tenders received during the second stage in terms of 
the method of evaluation stated in the tender data and award the contract in terms 
of these conditions of tender. 
 

F.2. Tenderer’s Obligations 
F.2.1. Eligibility 

F.2.1.1. Submit a tender offer only if the tenderer satisfies the criteria stated in the tender 
data and the tenderer, or any of his principals, is not under any restriction to do 
business with employer. 
 

F.2.1.2. Notify the employer of any proposed material change in the capabilities or formation of 
the tendering entity (or both) or any other criteria which formed part of the qualifying 
requirements used by the employer as the basis in a prior process to invite the 
tenderer to submit a tender offer and obtain the employer’s written approval to do so 
prior to the closing time for tenders. 

F.2.2. Cost of Tendering 
Accept that, unless otherwise stated in the tender data, the employer will not 
compensate the tenderer for any costs incurred in the preparation and submission 
of a tender offer, including the costs of any testing necessary to demonstrate that 
aspects of the offer comply with requirements. 
 

F.2.3 Check Documents  
Check the tender documents on receipt for completeness and notify the employer 
of any discrepancy or omission. 
 

F.2.4. Confidentiality and Copyright of Documents 
Treat as confidential all matters arising in connection with the tender. Use and 
copy the documents issued by the employer only for the purpose of preparing and 
submitting a tender offer in response to the invitation. 
 

F.2.5. Reference Documents  
Obtain, as necessary for submitting a tender offer, copies of the latest versions of 
standards, specifications, conditions of contract and other publications, which are 
not attached but which are incorporated into the tender documents by reference. 
 

F.2.6. Acknowledge Addenda  
Acknowledge receipt of addenda to the tender documents, which the employer 
may issue, and if necessary, apply for an extension to the closing time stated in 
the tender data, in order to take the addenda into account. 
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F.2.7. 
 

Clarification Meeting 
Attend, where required, a clarification meeting at which tenderers may familiarize 
themselves with aspects of the proposed work, services or supply and raise 
questions. Details of the meeting(s) are stated in the tender data. 
 

Add the following to the clause: 
No clarification meeting will be held. It is the onus of the tenderers to seek more 
information and familiarize themselves with the conditions prevailing and 
demographics around the project area. (Clarification meeting is Not Applicable - N/A). 
 

 

F.2.8. 
 

Seek Clarification 
Request clarification of the tender documents, if necessary, by notifying the 
employer at least five working days before the closing time stated in the tender 
data. 
 

 

F.2.9 
 

Insurance 
Be aware that the extent of insurance to be provided by the employer (if any) 
might not be for the full cover required in terms of the conditions of contract 
identified in the contract data. The tenderer is advised to seek qualified advice 
regarding insurance that will be of full cover. 
 

 

F.2.10. 
 

Pricing the Tender Offer 
 

 

F.2.10.1. 
 

Include in the rates, prices, and the tendered total of the prices (if any) all duties, 
taxes (except Value Added Tax (VAT), and other levies payable by the successful 
tenderer, such duties, taxes and levies being those applicable 14 days before the 
closing time stated in the tender data. 
 

 

F.2.10.2. 
 

Show VAT payable by the employer separately as an addition to the tendered total of 
the prices. 
 

 

F.2.10.3. 
 

Provide rates and prices that are fixed for the duration of the contract and not subject 
to adjustment except as provided for in the conditions of contract identified in the 
contract data. 
 

 

F.2.10.4. 
 

State the rates and prices in Rand unless instructed otherwise in the tender data. 
The conditions of contract identified in the contract data may provide for part 
payment in other currencies. 
 

 

F.2.11 
 

Alterations to Documents 
Do not make any alterations or additions to the tender documents, except to 
comply with instructions issued by the employer, or necessary to correct errors 
made by the tenderer. All signatories to the tender offer shall initial all such 
alterations. Erasures and the use of masking fluid are prohibited. 
 

 

F.2.12 
 

Alternative Tender Offers 
 

 

F.2.12.1. 
 

Unless otherwise stated in the tender data, submit alternative tender offers only if 
a main tender offer, strictly in accordance with all the requirements of the tender 
documents, is also submitted as well as a schedule that compares the 
requirements of the tender documents with the alternative requirements that are 
proposed. 
  

 

F.2.12.2 
 

Accept that an alternative tender offer may be based only on the criteria stated in 
the tender data or criteria otherwise acceptable to the employer. 
 

 

F.2.13 
 

Submitting a Tender Offer 
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F.2.13.1. 
 

Submit one tender offer only with a CD or USB, either as a single tendering entity 
or as a member in a Joint Venture to provide the whole of the works, services or 
supply identified in the contract data and described in the scope of works, unless 
stated otherwise in the tender data. 
 

 

F.2.13.2. 
 

Return all returnable documents including a CD or USB to the Employer after 
completing them in their entirety, either electronically (if they were issued in 
electronic format) or by writing legibly in NO erasable ink. 
 

 

F.2.13.3. 
 

Submit the parts of the tender offer communicated on paper as an original plus the 
number of copies stated in the tender data, with an English translation of any 
documentation in a language other than English, and the parts communicated 
electronically in the same format as they were issued by the Employer. 
 

 

F.2.13.4. 
 

Sign the original and all copies of the tender offer where required in terms of the 
tender data. The employer will hold all authorized signatories liable on behalf of the 
tenderer. Signatories for tenderers proposing to contract as joint ventures shall state 
which of the signatories is the lead partner whom the employer shall hold liable for the 
purpose of the tender offer. 
 

 

F.2.13.5. 
 

Seal the original marking the package as "ORIGINAL COPY". The package shall 
state on the outside the Employer's address and identification details stated in the 
tender data, as well as the tenderer's name and contact address. 
 

 

F.2.13.6. 
 

Where a two-envelope system is required in terms of the tender data, place and 
seal the returnable documents listed in the tender data in an envelope marked 
“financial proposal” and place the remaining returnable documents in an envelope 
marked “technical proposal”. Each envelope shall state on the outside the 
employer’s address and identification details stated in the tender data, as well as 
the tenderer's name and contact address. 
 

 

F.2.13.7. 
 

Seal the original tender offer and copy packages together in an outer package that 
states on the outside only the employer's address and identification details as stated in 
the tender data. 
 

F.2.13.8. Accept that the employer will not assume any responsibility for the misplacement 
or premature opening of the tender offer if the outer package is not sealed and 
marked as stated. 
 

 

F.2.13.9 
 

Accept that tender offers submitted by facsimile or email will be rejected by the 
employer, unless stated   otherwise in the tender data. 
 

 

F.2.14. 
 

Information and Data to be Completed in all Respects 
Accept that tender offers, which do not provide all the data or information requested 
completely and, in the form, required, may be regarded by the employer as 
nonresponsive. 
 

 

F.2.15. 
 

Closing Time 
 

 

F.2.15.1. 
 

Ensure that the employer receives the tender offer at the address specified in the 
tender data not later than the closing time stated in the tender data. Accept that proof 
of posting and courier shall not be accepted as proof of delivery. 
 

 

F.2.15.2. 
 

Accept that, if the employer extends the closing date and time stated in the tender 
data for any reason, the requirements of these conditions of tender apply equally to 
the extended deadline. 
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F.2.16 
 

Tender Offer Validity 
 

 

F.2.16.1. 
 

Hold the tender offer(s) valid for acceptance by the employer at any time during 
the validity period stated in the tender data after the closing date and time stated 
in the tender data. 
 

 

F.2.16.2. 
 

If requested by the employer, consider extending the validity period stated in the 
tender data for an agreed additional period with or without any conditions attached 
to such extension. 
 

 

F.2.16.3. 
 

Accept that a tender submission that has been submitted to the employer may 
only be withdrawn or substituted by giving the employer’s agent written notice 
before the closing time for tenders that a tender is to be withdrawn or substituted. 
 

 

F.2.16.4. 
 

Where a tender submission is to be substituted, submit a substitute tender in 
accordance with the requirements of F.2.13 with the packages clearly marked as 
“SUBSTITUTE”. 
 

 

F.2.17. 
 

Clarification of Tender Offer after Submission 
Provide clarification of a tender offer in response to a request to do so from the 
employer during the evaluation of tender offers. This may include providing a 
breakdown of rates or prices and correction of arithmetical errors by the 
adjustment of certain rates or item prices (or both). No change in the competitive 
position of tenderers or substance of the tender offer is sought, offered, or 
permitted. 
 

Note:  Sub-clause F.2.17 does not preclude the negotiation of the final terms of the 
contract with a preferred tenderer following a competitive selection process, 
should the Employer elect to do so. 

 
 

F.2.18. 
 

Provide Other Material 
 

 

F.2.18.1. 
 

Provide, on request by the employer, any other material that has a bearing on the 
tender offer, the tenderer’s commercial position (including notarized joint venture 
agreements), preferencing arrangements, or samples of materials, considered 
necessary by the employer for the purpose of a full and fair risk assessment. 
Should the tenderer not provide the material, or a satisfactory reason as to why it 
cannot be provided, by the time for submission stated in the employer’s request, 
the employer may regard the tender offer as non- responsive. 
 

 

F.2.18.2. 
 

Dispose of samples of materials provided for evaluation by the employer, where 
required. 
 

 

F.2.19. 
 

Inspections, Tests and Analysis 
Provide access during working hours to premises for inspections, tests and 
analysis as provided for in the tender data. 
 

 

F.2.20. 
 

Submit Securities, Bonds, Policies, etc. 
If requested, submit for the employer’s acceptance before formation of the 
contract, all securities, bonds, guarantees, policies and certificates of insurance 
required in terms of the conditions of contract identified in the contract data. 
 

 

F.2.21 
 

Check Final Draft 
Check the final draft of the contract provided by the employer within the time 
available for the employer to issue the contract. 
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F.2.22 
 

Return of Other Tender Documents 
If so, instructed by the employer, return all retained tender documents within 28 
days after the expiry of the validity period stated in the tender data. 
 

 

F.2.23. 
 

Certificates 
Include in the tender submission or provide the employer with any certificates as 
stated in the tender data. 
 

 

F.3. 
 

The Employer’s Undertakings 
 

 

F.3.1. 
 

Respond to Requests from the Tenderer 
 

 

F.3.1.1. 
 

Unless otherwise stated in the tender Data, respond to a request for clarification 
received up to five working days before the tender closing time stated in the 
Tender Data and notify all tenderers who drew procurement documents. 
 

 

F.3.1.2 
 

Consider any request to make a material change in the capabilities or formation of 
the tendering entity (or both) or any other criteria which formed part of the 
qualifying requirements used to prequalify a tenderer to submit a tender offer in 
terms of a previous procurement process and deny any such request if as a 
consequence: 

a) an individual firm, or a joint venture as a whole, or any individual 
member of the joint venture fails to meet any of the collective or individual 
qualifying requirements. 

b) the new partners to a joint venture were not prequalified in the first 
instance, either as individual firms or as another joint venture; or 

c) in the opinion of the Employer, acceptance of the material change would 
compromise the outcome of the functionality process. 

 
 

F.3.1.3. 
 

Issue Addenda 
If necessary, issue addenda that may amend or amplify the tender documents to 
each tenderer during the period from the date that tender documents are available 
until three days before the tender closing time stated in the Tender Data. If, as a 
result a tenderer applies for an extension to the closing time stated in the Tender 
Data, the Employer may grant such extension and, shall then notify all tenderers 
who drew documents. 
 

 

F.3.1.3. 
 

Return Late Tender Offers 
Return tender offers received after the closing time stated in the Tender Data, 
unopened, (unless it is necessary to open a tender submission to obtain a 
forwarding address), to the tenderer concerned. 
 

 

F.3.4. 
 

Opening of Tender Submissions 
 

 

F.3.4.1. 
 

Unless the two-envelope system is to be followed, open valid tender submissions 
in the presence of tenderers’ agents who choose to attend at the time and place 
stated in the tender data. Tender submissions for which acceptable reasons for 
withdrawal have been submitted will not be opened. 
 

Add the following to the clause: 
 

There will be NO tender opening, but tenders will be opened to check responsiveness 
by the Client after closing time and date.  
 

 
 

F.3.4.2. 
 
 

Announce at the meeting held immediately after the opening of tender 
submissions, at a venue indicated in the tender data, the name of each tenderer 
whose tender offer is opened and, where applicable, the total of his prices, 
preferences claimed and time for completion for the main tender offer only. 



Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

31 
 
 
 

          

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

 

Add the following to the clause: 
Tender opening meeting will NEITHER be arranged NOR held.       

 

F.3.4.3. 
 

Make available the record outlined in F.3.4.2 to all interested persons upon request. 
 

 

F.3.11. 
 

Evaluation of Tender Offers 
 

 

F.3.11.1. 
 

General 
Appoint an evaluation panel of not less than three persons. Reduce each 
responsive tender offer to a comparative offer and evaluate them using the tender 
evaluation methods and associated evaluation criteria and weightings that are 
specified in the tender data and methods. 
 

F.3.11.2. Method 1: Financial Offer 
 

In the case of a financial offer: 
a) Rank tender offers from the most favourable to the least favourable 

comparative offer. 
b) Recommend the highest ranked tenderer for the award of the contract, 

unless there are compelling and justifiable reasons not to do so. 
c) Re-rank all tenderers should there be compelling and justifiable reasons 

not to recommend the highest ranked tenderer and recommend the highest 
ranked tenderer, unless there are compelling and justifiable reasons not to 
do so and the process set out in this sub clause is repeated. 

 

F.3.11.4. Method 3: Financial Offer and Quality 
 

In the case of a financial offer and quality: 
 

a) Score each tender in respect of the financial offer made and the quality 
offered in accordance with the provisions of F.3.11.7 and F.3.11.9, rejecting 
all tender offers that fail to score the minimum number of points for quality 
stated in the tender data, if any. 

 

b) Calculate the total number of tender evaluation points (TEV) in accordance with 
the following formula:  
TEV =NFO + NQ 
where:   NFO is the number of tender evaluation points awarded for the 

financial offer made in accordance with F.3.11.7. 
NQ is the number of tender evaluation points awarded for 
quality offered in accordance with F.3.11.9. 

 

c) Rank tender offers from the highest number of tender evaluation points to the 
lowest. 

 

d) Recommend tenderer with the highest number of tender evaluation points 
for the award of the contract, unless there are compelling and justifiable 
reasons not to do so. 

 

e) Rescore and re-rank all tenderers should there be compelling and justifiable 
reasons not to recommend the tenderer with the highest number of tender 
evaluation points and recommend the tenderer with the highest number of 
tender evaluation points, unless there are compelling and justifiable reasons 
not to do so and the process set out in this sub clause is repeated. 
 
 
 
 
 

 



Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

32 
 
 
 

          

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

F.3.11.5. Method 4: Financial Offer, Quality and Preferences 
 

In the case of a financial offer, quality and preferences: 
 

a) Score each tender in respect of the financial offer made, preference 
claimed, if any, and the quality offered in accordance with the provisions of 
F.3.11.7 to F.3.11.9, rejecting all tender offers that fail to score the 
minimum number of points for quality stated in the tender data, if any. 

 

b) Calculate the total number of tender evaluation points (TEV) in accordance 
with the following formula, unless otherwise stated in the Tender Data: 

 

TEV =NFO + NP + NQ 
            where:  NFO is the number of tender evaluation points awarded 

for the financial offer made in accordance with F.3.11.7; 
  NP is the number of tender evaluation points awarded for 

preferences claimed in accordance with F.3.11.8. 
  NQ is the number of tender evaluation points awarded for quality 

offered in accordance with F.3.11.9. 
 

c) Rank tender offers from the highest number of tender evaluation points to 
the lowest. 

 

d) Recommend the tenderer with the highest number of tender evaluation 
points for the award of the contract, unless there are compelling and 
justifiable reasons not to do so. 
 

e) Rescore and re-rank all tenderers should there be compelling and 
justifiable reasons not to recommend the tenderer with the highest number 
of tender evaluation points and recommend the tenderer with the highest 
number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so and the process set out in this sub clause 
is repeated. 
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TSWAING LOCAL MUNICIPALITY 
  

 
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 

 
 

T2.1 List of Returnable Documents  

T2.2 Returnable Documents 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

THE TENDER 
PART T2: RETURNABLE DOCUMENTS 
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TSWAING LOCAL MUNICIPALITY 

 

       
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 

T2.1    LIST OF RETURNABLE DOCUMENTS 
 

 

1. Proposed implementation methodology and implementation plan. 
 

2. Failure to fully complete and sign the relevant returnable documents shall render such a 
tender offer unresponsive. 
 

3. Tenderers shall note that their signatures appended to each returnable form represents a 
declaration that they vouch for the accuracy and correctness of the information provided, 
including the information provided by candidates proposed for the specified key positions. 

 

3. Notwithstanding any check or audit conducted by or on behalf of the Employer, the 
information provided in the returnable documents is accepted in good faith and as 
justification for entering into a contract with a Tenderer. If subsequently any information is 
found to be incorrect such discovery shall be taken as wilful misrepresentation by that 
Tenderer to induce the contract. In such event the Employer has the discretionary right to 
terminate the contract and take further steps in black listing the Tenderer with CIDB and to 
report such to Treasury. 

 

4.     Tenderers are required to submit the following with their tenders or within three days of 
receipt of the Employer’s or his Agent’s written request for same: 

 

a. A copy of Workmen’s Compensation Certificate, Act 4 of 2002, 

b. Curriculum vitae of the person who prepares the Contractor’s Health and Safety Plan,  

c. Curriculum vitae of the Health and Safety Officer the successful tenderer intends 
appointing in accordance with the Occupational Health and Safety Act (Act 85 of 
1993). 

d. Curriculum Vitae of all supervisory staff. 

e. Insurance – minimum liability of R 5 million. 

f. Proof of Performance Guarantee or a letter of intend or indicating relevant choice. 
 

5. The returnable schedules included in Section T2.2 will be used to evaluate tenders received. 
These schedules will also form part of the Contract. 
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The Tenderer must complete and sign the following returnable Schedules:  

 Returnable Schedules Required for Tender evaluation purposes 

T2.2.1 : Record of Addenda to Tender Documents  
T2.2.2 : Implementation Methodology and Plan (Technical, Administrative and OHSA) 
T2.2.3 : Compulsory Enterprise Questionnaire 
T2.2.4 : Certificate of authority for joint ventures (where applicable)  
T2.2.5 : Schedule of Proposed Sub-Contractors 
T2.2.6 : Schedule of Plant and Equipment  
T2.2.7  Schedule of Infrastructure 
T2.2.8 : Schedule of the Tenderer’s Experience  
T2.2.9 : Schedule of the Tenderer’s Commitments 
T2.2.10 : Bank Rating and Financial References 
T2.2.11 : Proposed Amendments and Qualifications  
T2.2.12 : Supervisory and Safety Personnel  
T2.2.13 : Labour Utilization 
T2.2.14 : Compliance with OHSA (Act 85 of 1993)  
T2.2.15 : Site Inspection Certificate 
T2.2.16 : Authority of Signatory 
T2.2.17 : General Conditions of Contract  
T2.2.18 : MBD Pricing Schedule 
T2.2.19 : MBD 4 Declaration of Interest 
T2.2.20 : MBD 5 Declaration of Procurement above R 10 million  
T2.2.21 : MBD 6.1 Preference Points Claim Form in terms of PPR 2017 
T2.2.22 : MBD 6.2 Declaration Certificate for Local Production and Content for Designated Sectors 
T2.2.23 : MBD 8 Past Supply Chain Management Practices  
T2.2.24 : MBD 9 Certificate of Independent Bid Determination  
T2.2.25 : Section 38 – Declaration Form 
T2.2.26 : Confirmation of Outstanding Municipal Rates and Taxes 
T2.2.27 : Declaration of Good Standing Regarding Tax  
T2.2.28 : Proposed Preliminary Programme of Works 
T2.2.29 : Proposed Preliminary Cash Flow 
T2.2.30 : Proof of Good Standing with Compensation Commissioner 
T2.2.31 : Tenderer’s Litigation History Declaration 

 
 
Returnable Documents that will be incorporated into the contract  
 

C1.1 1. Offer Portion of Form of Offer and Acceptance 
C1.2 2. Contract Date (Part 2) 
C1.3 3. Form of Guarantee 
C2.2 4. Bill of Quantities 
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TSWAING LOCAL MUNICIPALITY 

 

 
PROJECT NO: SCM 002/2022/23 

PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 
  

 

T2.2      RETURNABLE DOCUMENTS 
 

 
 RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 
 

T2.2.1: Record of Addenda to Tender Documents 

We confirm that the following communications received from the Employer before the 
submission of this tender offer, amending the tender documents, have been taken into 
account in this tender offer: 

 Date Title or Details 

 
1. 

  

 
2. 

  

 
3. 

  

 
4. 

  

    Attach additional pages if more space is required. 
 
 
 

Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
 



Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

37 
 
 
 

          

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

 

T2.2.2: Proposed Implementation Methodology and Plan  
 
The Tenderer must provide his/her proposed project implementation methodology & plan and 
append it to the returnable attachments. The proposed project implementation methodology and 
plan must, but not limited to address the following: 
 
1. Introduction. 
2. Understanding the scope of work. 
3. Works execution. 

3.1. Technical approach. 
3.2. Plant. 
3.3. Proposed programme of works (in relation to the prescribed contract period) 
3.4. Financial planning and management. 

4. Quality control. 
5. Safety management. 
6. Subcontracting. 
7. Community empowerment. 
8. Training. 
9. Skills transfer. 
10. Labour intensive construction. 
11. Personnel (indicate % availability/commitment to the project) 

11.1. Project engineer. 
11.2. Contracts manager. 
11.3. Site agent. 
11.4. Safety officer. 
11.5. Foreman.  
11.6. Geotechnical engineer/laboratory. 
11.7. Surveyor. 

12. Closing statement. 
 

 
 
 
 

Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.3: Compulsory Enterprise Questionnaire 
 

 
The following particulars must be furnished. In the case of a Joint Venture, separate Enterprise 
Questionnaires in respect of each partner must be completed and submitted. 
 

Section 1:  Name of Enterprise: 

 

Section 2:  VAT Registration Number, if any:  

Section 3:  CIDB Registration Number, if any: 

Section 4:  Particulars of Sole Proprietors and Partners in Partnerships 
 

 Name* Identity Number* Personal Income Tax Number* 
 

 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 
 

Section 5:  Particulars of Companies and Close Corporations 
Company Registration Number ______________________________________________________ 
Close Corporation Number       ______________________________________________________ 
Tax Reference Number               __________________________________________________________________ 

 

Section 6: Record of Service of the state 
 
Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership 
or director, manager, principal shareholder or stakeholder in a company or close corporation is 
currently or has been within the last 12 months in the service of any of the following: 

   
    

  a Member of any Municipal Council 

   

an Employee of any provincial Department, 
National or Provincial Public Entity or 
Constitutional Institution within the meaning 
of the Public Finance Management Act, 
1999 (ACT 1 of 1999) 

  a Member of any Provincial Legislature 

  a Member of the National Assembly or 
the National Council of Province 

  a Member of the Board of Directors of 
any Municipal Entity   a Member of an Accounting Authority of any 

National or Provincial Public Entity 

  an Official of any Municipality or 
Municipal Entity   an employee of Parliament or a Provincial 

Legislature 
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If any of the above boxes are marked, disclose the following: 
 

 Name of sole proprietor, 
partner, director, manager, 

principal shareholder or 
stakeholder 

Name of institution, public 
office, board or organ of 
state and position held 

Status of service (tick 
appropriate column) 

 

 Current Within last 12 
months 

 

      

      

 
*Insert separate page if necessary  
 
Section 7: Record of spouses, children and parents in the service of the state 
Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole 
proprietor, partner in a partnership or director, manager, principal shareholder or stakeholder in a 
company or close corporation is currently or has been within the last 12 months been in the service 
of any of the following: 
 
  a Member of any Municipal Council 

   

an Employee of any provincial Department, 
National or Provincial Public Entity or 
Constitutional Institution within the meaning 
of the Public Finance Management Act, 
1999 (ACT 1 of 1999) 

  a Member of any Provincial Legislature 

  a Member of the National Assembly or 
the National Council of Province 

  a Member of the Board of Directors of 
any Municipal Entity   a Member of an Accounting Authority of any 

National or Provincial Public Entity 

  an Official of any Municipality or 
Municipal Entity    an employee of Parliament or a Provincial 

Legislature 
 
    *Insert separate page if necessary  
      

Name of Spouse, Child or 
Parent 

Name of Institution, Public 
Office, Board or Organ of 
State and Position Held 

Status of Service (tick 
appropriate column) 

  

Current 
 

Within last 
12 Months 
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T2.2.3: Continued  
 

8. Contact Person   
9. Contact Number   

10. Email Address   
11. Postal Address   

  
13. Physical Address   

  
14 Tax Reference Number   
15. CIDB Grading   
16. Has a BBBEE Status Level Verification 

Certificate been submitted? Yes   No   

If Yes, who was the Certificate issued by?  
17. An Accounting Officer as contemplated in the Close Corporation act (CCA)   
18. A Verification Agency Accredited by the South African National Accreditation 

System (SANAS)   

19. A Registered Auditor   
20. Companies and Intellectual Property Corporation (CIPC)   
21. South African Police Services Sworn Affidavit (SAPSSA)   

 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the 
enterprise: 
 

i.     Authorize the Employer to obtain a tax status from the South African Revenue Services that 
my/our tax matters are in order;  

ii.     Confirms that neither the name of the enterprise or the name of any partner, manager, 
director or other person, who wholly or partly exercise, or may exercise control over the 
enterprise appears on the Register of Tender Defaulters established in terms of the 
Prevention and Combating of Corrupt Activities Act of 2004; 

iii.     Confirms that no partner, member, director, or other person, who wholly or partly exercise, 
or may exercise control over the enterprise appears, has within the last five years been 
convicted of fraud or corruption. 

iv.      Confirms that I/We are not associated, linked or involved with any other tendering entities 
submitting tender offers and have no other relationship with any of the tenderers or those 
responsible for compiling the scope of work that could cause or be interpreted as a conflict 
of interest; 

v.      Confirms that the contents of this questionnaire are within my personal knowledge and are 
to the best of my belief both true and correct. 

 
 

Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.4: Certificate of Authority for Joint Ventures 
 

This Returnable Schedule is to be completed by Joint Ventures. 
 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Ms 

____________________________________________________ , authorized signatory of the 

company ____________________________________________________________________, 

acting in the capacity of lead partner, to sign all documents in connection with the tender offer 

and any contract resulting from it on our behalf. 

NAME OF FIRM ADDRESS 
DULY AUTHORISED 

SIGNATORY 
 

  
Signature: …………...………….. 
 
Name: ……………………...……. 
 
Designation: …………...……….. 

 
 
 
 

  
Signature: …………...………….. 
 
Name: ……………………...……. 
 
Designation: …………...……….. 

 
 
 
 

  
Signature: …………...………….. 
 
Name: ……………………...……. 
 
Designation: …………...……….. 

 
 
 
 

  
Signature: …………...………….. 
 
Name: ……………………...……. 
 
Designation: …………...……….. 

 
Signatories for the Joint Venture shall confirm their authority by attaching in the appendix/returnables a 
duly signed and dated original or certified copy on the Company Letterhead of the relevant 
resolution of their members or their board of directors, as the case may be. 
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T2.2.5: Schedule of Proposed Sub-Contractors 
 

We notify you that it is our intention to employ the following Sub-Contractors for work in this contract. 

If we are awarded a contract, we agree that this notification does not change the requirement for us 
to submit the names of proposed Sub-Contractors in accordance with requirements in the contract for 
such appointments. If there are no such requirements in the contract, then your written acceptance of 
this list shall be binding between us. 
We confirm that all Sub-Contractors who are contracted to construct a house are registered as home 
builders with the National Home Builders Registration Council. 
 

 Name and Address of 
Proposed Sub-Contractor 

Nature and Extent of Work Previous Experience with 
Sub-Contractor. 

1.    

2.    

3.    

4.    

 
 
 
 
 
 

Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.6: Schedule of Plant and Equipment  
The following are lists of major items of relevant equipment that I/we presently own or lease and will 
have available for this contract or will acquire or hire for this contract if my/our tender is accepted. 
 
(a) Details of major equipment that is owned by and immediately available for this contract. 
 

 
Quantity 

 
Description 

 
Size 

 
Capacity 

 
    

    

    

    

    

    

 
Attach additional pages if more space is required. 

(b) Details of major equipment that will be hired or acquired for this contract if my/our tender is 
acceptable. 

 
 

Quantity 
 

Description 
 

Size 
 

Capacity 
 

    

    

    

    

    

    

 
 

Attach additional pages if more space is required. 
 
 
 

 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.7: Schedule of Infrastructure  

Provide information on the following infrastructure available for this project: 

Infrastructure and resources available for this project: 
 
1. Physical facilities and Buildings. 
 
 
Description 
 
 

 
Address 
 

 
Owned 
 

 
Leased 
 
  

 
 
 

 
 

  
 

     

    

    

 
 

 
 

  
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.8: Schedule of the Tenderer’s Previous Projects and Experience 
 
The procedure for the evaluation of responsive Bids will be on the average of the PREVIOUS THREE PROJECTS in the past five (5) years where the firm was involved for 

TSWAING LOCAL MUNICIPALITY (TLM) projects or other Clients.  Reference of Clients other than TLM MUST be provided. 

Evaluation of the Tenderer’s position in terms of his previous experience. Emphasis will be placed on the following: 
 Experience in the relevant technical field 
 Experience of contracts of similar size 
 At least three of the references will be contacted to obtain their input. 

Provide the following information on relevant previous experience (indicate specifically projects of similar or larger size and/or which is similar with regard to type of work. 
This information is material to the award of the Contract. 
 

Description 
Value (R) 

VAT excluded 

Period work executed Reference 

Appointment Date Completion Date Name Organisation Tel No and Fax 
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T2.2.9: Schedule of the Tenderer’s Current Projects 
 
Provide the following information on current projects 
This information is material to the award of the Contract. 
 

Description 
Value (R) 

VAT excluded 
 Expected Reference 

Appointment Date Completion Date Name Organisation Tel No and Fax 
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T2.2.10: Financial References and Bank Rating 
 

(a) JOINT VENTURE 
In the case of a Joint Venture, a separate submission in respect of each partner must be 
completed, attached and submitted. 
 

(b) FINANCIAL STATEMENTS 
I/We agree, if required, to furnish an audited copy of the latest set of financial statements 
together with my/our Directors' and Auditors' report for consideration by the Employer. 

 
(c) DETAILS OF COMPANY'S BANK 

I/We hereby authorize the Employer/Engineer to approach all or any of the following 
banks for a reference: 

 

DESCRIPTION OF 
BANK DETAIL 

BANK DETAIL APPLICABLE TO 
COMPANY HEAD OFFICE 

BANK DETAIL APPLICABLE 
TO THE SITE OF THE WORKS 

 

Name of Bank   
 

Branch Name   
 

Branch Code   

 
 
Street Address 

  

 
 
Postal Address 

  

 

Name of Manager   
 

  Telephone Number ( ) ( ) 
 

  Fax Number ( ) ( ) 

   

  Account Number   
   

  Account Holder  
   

  Bank Rating   

 
 
 
 
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   

 
How long has this account been in existence; please 
tick the appropriate box 

0-6 months  
7-12 months  
13-24 months  
More than 24 months  
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T2.2.11: Proposed Amendments and Qualifications 
    

 
The Tenderer should record any deviations or qualifications he may wish to make to the tender 
documents in this Returnable Schedule. Alternatively, a tenderer may state such deviations and 
qualifications in a covering letter to his tender and reference such letter in this schedule. 

 
 

Page 
 

Clause or Item Proposal  
  

 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

 
 
 
 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.12: Supervisory and Safety Personnel 
      PREVIOUS EXPERIENCE ON WORKS OF A SIMILAR NATURE DURING THE LAST FIVE YEARS 
 

Name % Time 
on Site 

Position 
(Current) 

Service 
(Years) 

Name of One (1) Project (Nature & 
Magnitude) and Year Executed 

Value of Works Position Occupied 

  
50% 

 

 
Contracts Manager 

    

  
100%  

 

 
Site Agent 

    

 
 

100% 
 

 
Foremen 

    

  
100% 

 

 
OHS Officer 
 

    

Geotechnical Laboratory To be nominated as and when required on site depending on Contractor’s request and progress. 

Surveyor  To be nominated as and when required on site depending on Contractor’s request and progress. 

 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.13: Labour Utilization 
Labour Categories - Definitions 
NOTE:  These definitions serve as a guideline to complete the following table and will in no 

respect alter the Project Specifications or Standardized Specifications 
 

1. General Foreman / Foreman 
An employee who gives out work to and directly co-ordinates and supervises employees. His 
duties encompass any one or more of the following activities: 

 

a) Supervision. 
b) Maintaining discipline. 
c) Ensuring safety on the workplace. 
d) Being responsible to the Contractor for efficiency and production for his portion of the 

works; and 
e) Performing skilled work, whether in an instructional capacity or otherwise. 

 

2. Charge Hand 
An employee engaged in any one or more of the following activities: 

 

a) Being primarily employed in a supervisory capacity, but who may also be doing the work 
of an artisan. 

b) Giving out work to other employees under his control and supervision. 
c) Ensuring safety on the workplace. 
d) Maintaining discipline; and 
e) Being directly responsible to a general foreman or foreman or the Contractor or the 

Contractor's representative for efficiency and production for his portion of the works. 
 

3. Artisan 
An employee who has successfully completed all prescribed courses at a practical 
institutional training center for a particular trade and who has successfully completed the on-
site period of training as prescribed and who has successfully passed the prescribed trade 
tests. 

 

4. Team Leader 
An employee engaged in any one or more of the following activities: 

 

a) Being employed in a supervisory capacity, but who may also be doing the work of a 
skilled person. 

b)    Giving out work to other employees under his control and supervision. 
c)  Maintaining discipline. 
d)  Being directly responsible to a Charge hand or a foreman or a general foreman or 

the employer's authorized representative for efficiency and production for his portion of 
the works. 

 

5. Skilled Employee 
An employee engaged in an ancillary trade or an assistant artisan. 

 

6. Semi-Skilled Employee 
An employee with any specified skills, an apprentice or a trainee-artisan. 
 

7. Unskilled Employee 
  An employee engaged on any task or operation not specified above. 

 

8.  Imported Employee 
      Personnel permanently employed by Contractor. 

 

9.  Local Employee 
 Temporary workforce employed through Labour Desk. 



Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

51 
 
 
 

          

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

MAN DAYS 
 

 
Categories 

 
a) No. of Man Days 

 

 
b) Imported 

 
c) Local 

 
d) HDI (Y/N) 

 
1. Contracts Manager 

   

 
2. Site Agent 

   

 
3. Foreman/Supervisors (specify type) 

   

 
3.1. 

   

 
3.2. 

   

 
3.3. 

   

 
4. Safety Inspectors (specify type) 

   

 
4.1. 

   

 
4.2. 

   

 
5. Charge Hands 

   

 
6. Artisans 

   

 
7. Operators/Drivers 

   

 
8. Clerks/ Storeman 
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Categories 
 

a) No. of Man Days 
 

 
b) Imported 

 
c) Local 

 
d) HDI (Y/N) 

 
9. Team Leader 

   

 
10. Skilled Labour 

   

 
11. Semi-Skilled Labour 

   

 
12. Unskilled Labour 

   

 

Man-Days = Number of Persons  X Actual Time to Complete a 
Task in Hours 

 
 
 

Note:    
  

i. Make sure that all calculations are correct. 
 

ii. Calculations will be checked against the proposed programme of works and number of 
planned workforce (employees / labourers). 

 
iii. Man-days claimed must be achieved on site, or a penalty of 1 employees’ man-day will be 

charged daily per task. 
 

iv. No unskilled or semi-skilled labourers are to be imported. 
 

   
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.14: Occupational Health and Safety Act: Statement by Tendering Entity 
 

I, _____________________________________________________________________duly authorized 

to represent _____________________________________________________________________ 

___________________________________________________________________ (Company Name) 

in my capacity as _________________________________________________________________ 

hereby confirm that I accept full and exclusive responsibility for compliance by myself and all 

persons who perform work for me with the Provisions of the Occupational Health and Safety 

Act, No. 85 of 1993 (as amended) and all Regulations Promulgated from Time to Time, whilst 

performing work on  _______________________________________________________________ 

_______________________________________________________________________________

_______________________________________________________________________________  

I confirm that all employees who perform work on the site shall be properly trained to do this in a 

manner which is safe and without risk to health and safety to themselves and others in the vicinity 

and undertake to have our activities adequately supervised in the interest of health and safety. 

 

 

 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   

 



Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

54 
 
 
 

          

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

T2.2.15: Site Inspection Certificate 
 

a) NEITHER SITE BRIEFING NOR CLARIFICATION MEETING will be arranged by the Client. 

b) Tenderers are encouraged to familiarize themselves with the conditions and demographics 
around the project area including construction water accessibility.  

c) As required by Clause 2.7 of the Tender Data, I/We agree and give concern that I/We will 
proceed with the tendering on this tender in concern that no site inspection or clarification 
meeting was arranged. 

d) I/We will make own arrangements and initiatives to familiarize ourselves with the conditions 
prevailing around the project area including availability of construction water and borrow pit 
access and distance to be travelled.   

e) I/We confirm that I/We are satisfied with information and description of the work explanation 
given in the document and tender drawings. 

f) I/We confirm that should there be arise for a need for clarity, I/We shall contact the Client and 
Project Engineer on pmucontracts@aol.com with a copy of the email to pmu@tswaing.gov.za 
five days before the tender closing date and time. 

g) I/We confirm that I/We shall hold the Employer harmless for any major factor that I/We might 
overlook in pricing as a results of My/Our inadequate research regarding the project. 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.16: Authority of Signatory 
 
With reference to Clause 2.13.4 of the Tender Data, I/we herewith certify that this tender is 
submitted by: 

 
(Mark applicable block) 

 

a) A company, and attach hereto a certified copy of the required 
resolution of the Board of Directors 

 
b) A partnership, and attach hereto a certified copy of the 

required resolution by all partners 
 

c) A close corporation, and attach hereto a certified copy of the 
required resolution of the Board of Officials 

 
d) A one-man business, and attach hereto certified proof that I 

am the sole owner of the business submitting this tender 
 

e) A Joint Venture, and attach hereto 
 

- notarial certified copy of the original document under which 
the joint venture was constituted; and 

- certified authorization by the participating members of the 
undersigned to submit tenders and conclude contracts on 
behalf of the joint venture 

 
  
 
 
 
 
 
 
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.16: Authority of Signatory (Continued) 
 

Details of person responsible for tender process: 
 

Name: __________________________________________________________________________
   

Contact number: __________________________________________________________________
   
Office address: ___________________________________________________________________________ 
 

___________________________________________________________________________  
 

Signatories for Close Corporations and Companies shall confirm their authority by attaching in the 
appendix (returnable) a duly signed and dated original or certified copy on the Company 
Letterhead of the relevant resolution of their members or their board of directors, as the case may 
be. 

 
PRO-FORMA FOR COMPANIES AND CLOSE CORPORATIONS: 

 
"By resolution of the board of directors passed on (date) ___________________________________ 

 
Mr/Ms. __________________________________________________________________________  

 
has been duly authorized to sign all documents in connection with the Tender for Contract Number  

 
__________________________________ and any Contract which may arise there from on behalf of 

 
________________________________________________________________________________  

 (NAME OF TENDERER IN BLOCK CAPTIAL LETTERS) 
 

SIGNED ON BEHALF OF THE COMPANY______________________________________________
   

IN HIS CAPACITY AS  ______________________________________________
    

DATE  ______________________________________________
   

FULL NAMES OF SIGNATORY ______________________________________________ 
 

Witnesses 
   
1    
 Name   Signature 
    
2    
 Name  Signature 
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T2.2.17: General Conditions of Contract 
(NOT TO BE ALTERED) 

PROCUREMENT: GENERAL CONDITIONS OF CONTRACT 
Dated July 2010 as set out by the National Treasury: Republic of South Africa 

1. Definitions 
2. Application 
3. General 
4. Standards 
5. Use of contract documents and information inspection 
6. Patent rights 
7. Performance security 
8. Inspections, tests and analyses 
9. Packing 

10. Delivery and documents 
11. Insurance  
12. Transportation 
13. Incidental services 
14. Spare parts 
15. Warranty 
16. Payment 
17. Prices 
18. Variation orders 
19. Assignment 
20. Subcontracts 
21. Delays in the supplier’s performance 
22. Penalties 
23.  Termination of default 
24. Anti-dumping and countervailing duties and rights 
25. Force Majeure 
26. Termination for insolvency 
27. Settlement of Disputes 
28. Limitation of Liability 
29. Government language 
30. Applicable law 
31. Notices 
32. Taxes and duties 
33. Transfer of contracts 
34. Amendments of contracts 
35. Prohibition of restrictive practices 
36. Special Conditions of Contract  
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General Conditions of Contract 
 

1. 
 

Definitions “The following terms shall be interpreted as indicated” 
 

 

1.1. “Closing time” means the date and hour specified in the bidding documents for the receipt of bids. 
 

1.2. “Contract” means the written agreement entered into between the purchaser and the 
supplier, as recorded in the contract form signed by the parties, including all attachments 
and appendices thereto and all documents incorporated by reference therein.’[  
 

1.3. “Contract price” means the price payable to the supplier under the contract for the full and 
proper performance of his contractual obligations. 

1.4. “Corrupt practice” means the offering, giving, receiving, or soliciting of anything of value to 
influence the action of a public official in the procurement process or in contract execution. 

1.5. "Countervailing duties" are imposed in cases where an enterprise abroad is subsidized by 
its government and encouraged to market its products internationally. 

1.6. “Country of origin” means the place where the goods were mined, grown or produced or 
from which the services are supplied. Goods are produced when, through manufacturing, 
processing or substantial and major assembly of components, a commercially recognized 
new product results that is substantially different in basic characteristics or in purpose or 
utility from its components. 

1.7. “Day” means calendar day. 
1.8. “Delivery” means delivery in compliance of the conditions of the contract or order. 
1.9. “Delivery ex stock” means immediate delivery directly from stock actually on hand. 

1.10. “Delivery into consignees store or to his site” means delivered and unloaded in the specified 
store or depot or on the specified site in compliance with the conditions of the contract or 
order, the supplier bearing all risks and charges involved until the goods are so delivered 
and a valid receipt is obtained. 

1.11. "Dumping" occurs when a private enterprise abroad market its goods on own initiative in the 
RSA at lower prices than that of the country of origin and which have the potential to harm 
the local industries in the RSA. 

1.12. ” Force majeure” means an event beyond the control of the supplier and not involving the 
supplier’s fault or negligence and not foreseeable. Such events may include, but is not 
restricted to, acts of the purchaser in its sovereign capacity, wars or revolutions, fires, 
floods, epidemics, quarantine restrictions and freight embargoes. 

1.13. “Fraudulent practice” means a misrepresentation of facts in order to influence a procurement 
process or the execution of a contract to the detriment of any bidder, and includes collusive 
practice among bidders (prior to or after bid submission) designed to establish bid prices at 
artificial non- competitive levels and to deprive the bidder of the benefits of free and open 
competition. 

1.14. “GCC” means the General Conditions of Contract. 
1.15. “Goods” means all of the equipment, machinery, and/or other materials that the supplier is 

required to supply to the purchaser under the contract. 
1.16. “Imported content” means that portion of the bidding price represented by the cost of 

components, parts or materials which have been or are still to be imported (whether by the 
supplier or his Sub-Contractors) and which costs are inclusive of the costs abroad, plus 
freight and other direct importation costs such as landing costs, dock dues, import duty, 
sales duty or other similar tax or duty at the South African place of entry as well as 
transportation and handling charges to the factory in the Republic where the goods covered 
by the bid will be manufactured. 

1.17. “Local content” means that portion of the bidding price, which is not included in the imported 
content provided that local manufacture does take place. 
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1.18. “Manufacture” means the production of products in a factory using labour, materials, 
components and machinery and includes other related value-adding activities. 

1.19.
1 

“Order” means an official written order issued for the supply of goods or works or the 
rendering of a service. 

1.20. “Project site,” where applicable, means the place indicated in bidding documents. 
1.21. “Purchaser” means the organization purchasing the goods. 
1.22. “Republic” means the Republic of South Africa. 
1.23. “SCC” means the Special Conditions of Contract. 
1.24. “Services” means those functional services ancillaries to the supply of the goods, such as 

transportation and any other incidental services, such as installation, commissioning, 
provision of technical assistance, training, catering, gardening, security, maintenance and 
other such obligations of the supplier covered under the contract. 

1.25 “Supplier” means the successful bidder who is awarded the contract to maintain and 
administer the required and specified service(s) to the State. 

1.26. “Tort” means in breach of contract. 
1.27. “Turnkey” means a procurement process where one service provider assumes total 

responsibility for all aspects of the project and delivers the full end product / service required 
by the contract. 

1.28. “Written” or “in writing” means hand-written in ink or any form of electronic or mechanical 
writing. 

2. Application 
2.1. These general conditions are applicable to all bids, contracts and orders including bids for 

functional and professional services (excluding professional services related to the building 
and construction industry), sales, hiring, letting and the granting or acquiring of rights, but 
excluding immovable property, unless otherwise indicated in the bidding documents. 

2.2. Where applicable, special conditions of contract are also laid down to cover specific goods, 
services or works. 

2.3. Where such special conditions of contract are in conflict with these general conditions, the 
special conditions shall apply. 

3 General 
3.1. Unless otherwise indicated in the bidding documents, the purchaser shall not be liable for 

any expense incurred in the preparation and submission of a bid. Where applicable a non-
refundable fee for documents may be charged. 

3.2. Invitations to bid are usually published in locally distributed news media and on the 
municipality/municipal entity website. 

4 Standards 
4.1. The goods supplied shall conform to the standards mentioned in the bidding 

documents and specifications. 
5 Use of contract documents and information inspection 

5.1. The supplier shall not, without the purchaser’s prior written consent, disclose the contract, or 
any provision thereof, or any specification, plan, drawing, pattern, sample, or information 
furnished by or on behalf of the purchaser in connection therewith, to any person other than 
a person employed by the supplier in the performance of the contract. Disclosure to any 
such employed person shall be made in confidence and shall extend only as far as may be 
necessary for purposes of such performance. 

5.2. The supplier shall not, without the purchaser’s prior written consent, make use of any 
document or information mentioned in GCC clause 5.1 except for purposes of performing 
the contract. 

5.3. Any document, other than the contract itself mentioned in GCC clause 5.1 shall remain the 
property of the purchaser and shall be returned (all copies) to the purchaser on completion 
of the supplier’s performance under the contract if so, required by the purchaser. 
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5.4. The supplier shall permit the purchaser to inspect the supplier’s records relating to the 
performance of the supplier and to have them audited by auditors appointed by the 
purchaser, if so, required by the purchaser. 

6 Patent Rights 
6.1. The supplier shall indemnify the purchaser against all third-party claims of infringement of 

patent, trademark, or industrial design rights arising from use of the goods or any part 
thereof by the purchaser. 

6.2. When a supplier developed documentation / projects for the municipality / municipal entity, 
the intellectual, copy and patent rights or ownership of such documents or projects will vest 
in the municipality / municipal entity. 

7 Performance security 
7.1. Within thirty (30) days of receipt of the notification of contract award, the successful bidder 

shall furnish to the purchaser the performance security of the amount specified in SCC. 
7.2. The proceeds of the performance security shall be payable to the purchaser as 

compensation for any loss resulting from the supplier’s failure to complete his obligations 
under the contract. 

7.3. The performance security shall be denominated in the currency of the contract or in a freely 
convertible currency acceptable to the purchaser and shall be in one of the following forms: 
a) a bank guarantee or an irrevocable letter of credit issued by a reputable bank located in 

the purchaser’s country or abroad, acceptable to the purchaser, in the form provided in 
the bidding documents or another form acceptable to the purchaser; or 

b) a cashier’s or certified cheque. 
7.4. The performance security will be discharged by the purchaser and returned to the supplier 

not later than thirty (30) days following the date of completion of the supplier’s performance 
obligations under the contract, including any warranty obligations, unless otherwise 
specified. 

8. Inspections, Tests and Analyses 
8.1. All pre-bidding testing will be for the account of the bidder. 
8.2. If it is a bid condition that goods to be produced or services to be rendered should at any 

stage be subject to inspections, tests and analyses, the bidder or Contractor’s premises 
shall be open, at all reasonable hours, for inspection by a representative of the purchaser or 
organization acting on behalf of the purchaser. 

8.3. If there are no inspection requirements indicated in the bidding documents and no mention 
is made in the contract, but during the contract period it is decided that inspections shall be 
carried out, the purchaser shall itself make the necessary arrangements, including payment 
arrangements with the testing authority concerned. 

8.4. If the inspections, tests and analyses referred to in clauses 8.2 and 8.3 show the goods to 
be in accordance with the contract requirements, the cost of the inspections, tests and 
analyses shall be defrayed by the purchaser. 

8.5. Where the goods or services referred to in clauses 8.2 and 8.3 do not comply with the 
contract requirements, irrespective of whether such goods or services are accepted or not, 
the cost in connection with these inspections, tests or analyses shall be defrayed by the 
supplier. 

8.6. Goods and services which are referred to in clauses 8.2 and 8.3 and which do not comply 
with the contract requirements may be rejected. 

8.7. Any contract goods may on or after delivery be inspected, tested or analysed and may be 
rejected if found not to comply with the requirements of the contract. Such rejected goods 
shall be held at the cost and risk of the supplier who shall, when called upon, remove them 
immediately at his own cost and forthwith substitute them with goods, which do comply with 
the requirements of the contract. Failing such removal, the rejected goods shall be returned 
at the suppliers cost and risk. Should the supplier fail to provide the substitute goods 
forthwith, the purchaser may, without giving the supplier further opportunity to substitute the 
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rejected goods, purchase such goods as may be necessary at the expense of the supplier. 
8.8. The provisions of clauses 8.4 to 8.7 shall not prejudice the right of the purchaser to cancel 

the contract on account of a breach of the conditions thereof, or to act in terms of Clause 22 
of GCC. 

9. Packing 
9.1. The supplier shall provide such packing of the goods as is required to prevent their damage 

or deterioration during transit to their final destination, as indicated in the contract. The 
packing shall be sufficient to withstand, without limitation, rough handling during transit and 
exposure to extreme temperatures, salt and precipitation during transit, and open storage. 
Packing, case size weights shall take into consideration, where appropriate, the remoteness 
of the goods’ final destination and the absence of heavy handling facilities at all points in 
transit. 

9.2. The packing, marking, and documentation within and outside the packages shall comply 
strictly with such special requirements as shall be expressly provided for in the contract, 
including additional requirements, if any, and in any subsequent instructions ordered by the 
purchaser. 

10. Delivery and documents 
10.1. Delivery of the goods and arrangements for shipping and clearance obligations shall be made 

by the supplier in accordance with the terms specified in the contract. 
11. Insurance 

11.1. The goods supplied under the contract shall be fully insured in a freely convertible currency 
against loss or damage incidental to manufacture or acquisition, transportation, storage and 
delivery in the manner specified. 

12. Transportation 
12.1 Should a price other than an all-inclusive delivered price be required, this shall be specified. 
13. Incidental Services 

13.1. The supplier may be required to provide any or all of the following services, including 
additional services, if any: 
a) performance or supervision of on-site assembly and/or commissioning of the supplied 

goods. 
b) furnishing of tools required for assembly and/or maintenance of the supplied goods. 
c) furnishing of a detailed operations and maintenance manual for each appropriate 

unit of the supplied goods. 
d) performance or supervision or maintenance and/or repair of the supplied goods, for 

a period of time agreed by the parties, provided that this service shall not relieve the 
supplier of any warranty obligations under this contract; and 

e) training of the purchaser’s personnel, at the supplier’s plant and/or on-site, in 
assembly, start- up, operation, maintenance, and/or repair of the supplied goods. 

13.2. Prices charged by the supplier for incidental services, if not included in the contract price for 
the goods, shall be agreed upon in advance by the parties and shall not exceed the 
prevailing rates charged to other parties by the supplier for similar services. 

14. Spare Parts 
 As specified, the supplier may be required to provide any or all of the following materials, 

notifications, and information pertaining to spare parts manufactured or distributed by the 
supplier: 
 

a) such spare parts as the purchaser may elect to purchase from the supplier, provided 
that this election shall not relieve the supplier of any warranty obligations under the 
contract, and. 

b) in the event of termination of production of the spare parts: 
 

i. advance notification to the purchaser of the pending termination, in sufficient 
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time to permit the purchaser to procure needed requirements; and 
ii. following such termination, furnishing at no cost to the purchaser, the blueprints, 

drawings, and specifications of the spare parts, if requested. 
15. Warranty 

15.1. The supplier warrants that the goods supplied under the contract are new, unused, of the 
most recent or current models and that they incorporate all recent improvements in 
design and materials unless provided otherwise in the contract. The supplier further 
warrants that all goods supplied under this contract shall have no defect, arising from 
design, materials, or workmanship (except when the design and/or material is required by 
the purchaser’s specifications) or from any act or omission of the supplier, that may develop 
under normal use of the supplied goods in the conditions prevailing in the country of final 
destination. 

15.2. This warranty shall remain valid for twelve (12) months after the goods, or any portion 
thereof as the case may be, have been delivered to and accepted at the final destination 
indicated in the contract, or for eighteen (18) months after the date of shipment from the port 
or place of loading in the source country, whichever period concludes earlier, unless 
specified otherwise. 

15.3. The purchaser shall promptly notify the supplier in writing of any claims arising under 
this warranty. 

15.4. Upon receipt of such notice, the supplier shall, within the period specified and with all 
reasonable speed, repair or replace the defective goods or parts thereof, without costs to 
the purchaser. 

15.5. If the supplier, having been notified, fails to remedy the defect(s) within the period specified, 
the purchaser may proceed to take such remedial action as may be necessary, at the 
supplier’s risk and expense and without prejudice to any other rights which the purchaser 
may have against the supplier under the contract. 

16. Payment 
16.1. The method and conditions of payment to be made to the supplier under this contract shall 

be specified. 
16.2. The supplier shall furnish the purchaser with an invoice accompanied by a copy of the 

delivery note and upon fulfilment of other obligations stipulated in the contract. 
16.3. Payments shall be made promptly by the purchaser, but in no case later than thirty (30) 

days after submission of an invoice or claim by the supplier. 
16.4. Payment will be made in Rand unless otherwise stipulated. 
17. Prices 

17.1. Prices charged by the supplier for goods delivered and services performed under the 
contract shall not vary from the prices quoted by the supplier in his bid, with the exception of 
any price adjustments authorized or in the purchaser’s request for bid validity extension, as 
the case may be. 

18. Variation Orders 
18.1. In cases where the estimated value of the envisaged changes in purchase does not vary 

more than 15% of the total value of the original contract, the Contractor may be instructed to 
deliver the goods or render the services as such. In cases of measurable quantities, the 
Contractor may be approached to reduce the unit price, and such offers may be accepted 
provided that there is no escalation in price. 

19. Assignment 
19.1. The supplier shall not assign, in whole or in part, its obligations to perform under the 

contract, except with the purchaser’s prior written consent. 
20. Subcontracts 

20.1. The supplier shall notify the purchaser in writing of all subcontracts awarded under these 
contracts if not already specified in the bid. Such notification, in the original bid or later, shall 
not relieve the supplier from any liability or obligation under the contract. 
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21. Delays in the Supplier’s Delivery and/or Performance 
21.1. Delivery of the goods and performance of services shall be made by the supplier in 

accordance with the time schedule prescribed by the purchaser in the contract. 
21.2. If at any time during performance of the contract, the supplier or its Sub-Contractor/s should 

encounter conditions impeding timely delivery of the goods and performance of services, the 
supplier shall promptly notify the purchaser in writing of the fact of the delay, it’s likely 
duration and its cause(s). As soon as practicable after receipt of the supplier’s notice, the 
purchaser shall evaluate the situation and may at his discretion extend the supplier’s time 
for performance, with or without the imposition of penalties, in which case the extension 
shall be ratified by the parties by amendment of contract. 

21.3. The right is reserved to procure outside of the contract small quantities or to have 
minor essential services executed if an emergency arises, the supplier’s point of supply is 
not situated at or near the place where the goods are required, or the supplier’s services are 
not readily available. 

21.4. Except as provided under GCC Clause 25, a delay by the supplier in the performance of its 
delivery obligations shall render the supplier liable to the imposition of penalties, pursuant 
to GCC Clause 22, unless an extension of time is agreed upon pursuant to GCC 
Clause 22.2 without the application of penalties. 

21.5. Upon any delay beyond the delivery period in the case of a goods contract, the purchaser 
shall, without cancelling the contract, be entitled to purchase goods of a similar quality and 
up to the same quantity in substitution of the goods not supplied in conformity with the 
contract and to return any goods delivered later at the supplier’s expense and risk, or to 
cancel the contract and buy such goods as may be required to complete the contract and 
without prejudice to his other rights, be entitled to claim damages from the supplier. 

22. Penalties 
22.1. Subject to GCC Clause 25, if the supplier fails to deliver any or all of the goods or to perform 

the services within the period(s) specified in the contract, the purchaser shall, without 
prejudice to its other remedies under the contract, deduct from the contract price, as a 
penalty, a sum calculated on the delivered price of the delayed goods or unperformed 
services using the current prime interest rate calculated for each day of the delay until actual 
delivery or performance. The purchaser may also consider termination of the contract 
pursuant to GCC Clause 23. 

23 Termination for Default 
23.1. The purchaser, without prejudice to any other remedy for breach of contract, by 

written notice of default sent to the supplier, may terminate this contract in whole or in part: 
a) if the supplier fails to deliver any or all of the goods within the period(s) specified in 

the contract, or within any extension thereof granted by the purchaser pursuant to 
GCC Clause 21.2; 

b) if the supplier fails to perform any other obligation(s) under the contract; or 
c) if the supplier, in the judgment of the purchaser, has engaged in corrupt or 

fraudulent practices in competing for or in executing the contract. 
23.2. In the event the purchaser terminates the contract in whole or in part, the purchaser 

may procure, upon such terms and in such manner, as it deems appropriate, goods, works 
or services similar to those undelivered, and the supplier shall be liable to the purchaser for 
any excess costs for such similar goods, works or services. However, the supplier shall 
continue performance of the contract to the extent not terminated. 

23.3. Where the purchaser terminates the contract in whole or in part, the purchaser may decide 
to impose a restriction penalty on the supplier by prohibiting such supplier from doing 
business with the public sector for a period not exceeding 10 years. 

23.4. If a purchaser intends imposing a restriction on a supplier or any person associated with the 
supplier, the supplier will be allowed a time period of not more than fourteen (14) days to 
provide reasons why the envisaged restriction should not be imposed. Should the 
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supplier fail to respond within the stipulated fourteen (14) days the purchaser may regard 
the supplier as having no objection and proceed with the restriction. 

23.5. Any restriction imposed on any person by the purchaser will, at the discretion of the 
purchaser, also be applicable to any other enterprise or any partner, manager, director or 
other person who wholly or partly exercises or exercised or may exercise control over the 
enterprise of the first-mentioned person, and with which enterprise or person the first-
mentioned person, is or was in the opinion of the purchaser actively associated. 

23.6. If a restriction is imposed, the purchaser must, within five (5) working days of 
such imposition, furnish the National Treasury, with the following information: 

 
i. the name and address of the supplier and / or person restricted by the purchaser. 
ii. the date of commencement of the restriction 
iii. the period of restriction; and 
iv. the reasons for the restriction. 

 

These details will be loaded in the National Treasury’s central database of suppliers or 
persons prohibited from doing business with the public sector. 

23.7. If a court of law convicts a person of an offence as contemplated in sections 12 or 13 of the 
Prevention and Combating of Corrupt Activities Act, No. 12 of 2004, the court may also rule 
that such person’s name be endorsed on the Register for Tender Defaulters. When a 
person’s name has been endorsed on the Register, the person will be prohibited from doing 
business with the public sector for a period not less than five years and not more than 10 
years. The National Treasury is empowered to determine the period of restriction and each 
case will be dealt with on its own merits. According to section 32 of the Act the Register 
must be open to the public. The Register can be perused on the National Treasury website. 

24. Antidumping and Countervailing Duties and Rights 
24.1. When, after the date of bid, provisional payments are required, or anti-dumping or 

countervailing duties are imposed, or the amount of a provisional payment or anti-dumping 
or countervailing right is increased in respect of any dumped or subsidized import, the State 
is not liable for any amount so required or imposed, or for the amount of any such increase. 
When, after the said date, such a provisional payment is no longer required or any such 
anti-dumping or countervailing right is abolished, or where the amount of such provisional 
payment or any such right is reduced, any such favourable difference shall on demand be 
paid forthwith by the supplier to the purchaser or the purchaser may deduct such amounts 
from moneys (if any) which may otherwise be due to the supplier in regard to goods or 
services which he delivered or rendered, or is to deliver or render in terms of the contract or 
any other contract or any other amount which may be due to him. 

25. Force Majeure 
25.1. Notwithstanding the provisions of GCC Clauses 22 and 23, the supplier shall not be liable 

for forfeiture of its performance security, damages, or termination for default if and to the 
extent that his delay in Performance or other failure to perform his obligations under the 
contract is the result of an event of force majeure. 

25.2. If a force majeure situation arises, the supplier shall promptly notify the purchaser in writing 
of such condition and the cause thereof. Unless otherwise directed by the purchaser in 
writing, the supplier shall continue to perform its obligations under the contract as far as 
is reasonably practical and shall seek all reasonable alternative means for performance not 
prevented by the force majeure event. 

26. Termination for Insolvency 
26.1. The purchaser may at any time terminate the contract by giving written notice to the supplier 

if the supplier becomes bankrupt or otherwise insolvent. In this event, termination will be 
without compensation to the supplier, provided that such termination will not prejudice or 
affect any right of action or remedy, which has accrued or will accrue thereafter to the 
purchaser. 
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27. Settlement of Disputes 
27.1. If any dispute or difference of any kind whatsoever arises between the purchaser and the 

supplier in connection with or arising out of the contract, the parties shall make every effort 
to resolve amicably such dispute or difference by mutual consultation. 

27.2. If, after thirty (30) days, the parties have failed to resolve their dispute or difference by such 
mutual consultation, then either the purchaser or the supplier may give notice to the other 
party of his intention to commence with mediation. No mediation in respect of this 
matter may be commenced unless such notice is given to the other party. 

27.3. Should it not be possible to settle a dispute by means of mediation, it may be settled in a 
South African court of law. 

27.4. Notwithstanding any reference to mediation and/or court proceedings herein, 
a) the parties shall continue to perform their respective obligations under the contract 

unless they otherwise agree; and 
b) the purchaser shall pay the supplier any monies due the supplier for goods 

delivered and / or services rendered according to the prescripts of the contract. 
28. Limitation of Liability 

28.1. Except in cases of criminal negligence or wilful misconduct, and in the case of infringement 
pursuant to Clause 6; 

(a) the supplier shall not be liable to the purchaser, whether in contract, tort, or otherwise, 
for any i n d i r e c t  or consequential loss or damage does not apply to any obligation 
of the supplier to pay penalties and/or damages to the purchaser; and 

(b) the aggregate liability of the supplier to the purchaser, whether under the contract, in 
tort or otherwise, shall not exceed the total contract price, provided that this limitation 
shall not apply to the cost of repairing or replacing defective equipment. 

29. Governing Language 
29.1. The contract shall be written in English. All correspondence and other documents pertaining 

to the contract that is exchanged by the parties shall also be written in English. 
30. Applicable Law 

30.1. The contract shall be interpreted in accordance with South African laws, unless otherwise 
specified. 

31. Notices 
31.1. Every written acceptance of a bid shall be posted to the supplier concerned by registered or 

certified mail and any other notice to him shall be posted by ordinary mail to the address 
furnished in his bid or to the address notified later by him in writing and such posting shall 
be deemed to be proper service of such notice. 

31.2. The time mentioned in the contract documents for performing any act after such aforesaid 
notice has been given, shall be reckoned from the date of posting of such notice. 

 
32. Taxes and Duties 

32.1. A foreign supplier shall be entirely responsible for all taxes, stamp duties, license fees, and 
other such levies imposed outside the purchaser’s country. 

32.2. A local supplier shall be entirely responsible for all taxes, duties, license fees, etc., incurred 
until delivery of the contracted goods to the purchaser. 

32.3. No contract shall be concluded with any bidder whose tax matters are not in order. Prior to 
the award of a bid SARS must have certified that the tax matters of the preferred bidder are 
in order. 

32.4. No contract shall be concluded with any bidder whose municipal rates and taxes and 
municipal services charges are in arrears. 

33. Transfer of Contracts 
33.1. The Contractor shall not abandon, transfer, cede assign or sublet a contract or part thereof 

without the written permission of the purchaser. 
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34. Amendment of Contracts 
34.1. No agreement to amend or vary a contract or order or the conditions, stipulations or 

provisions thereof shall be valid and of any force unless such agreement to amend or vary is 
entered into in writing and signed by the contracting parties. Any waiver of the requirement 
that the agreement to amend or vary shall be in writing, shall also be in writing. 

35. Prohibition of Restrictive Practices 
35.1. In terms of section 4 (1) (b) (iii) of the Competition Act No. 89 of restrictive practices 

1998, as amended, an agreement between, or concerted practice by, firms, or a decision 
by an association of firms, is prohibited if it is between parties in a horizontal relationship 
and if a bidder(s) is / are or a Contractor(s) was / were involved in collusive bidding. 

35.2. If a bidder(s) or Contractor(s) based on reasonable grounds or evidence obtained by 
the purchaser has / have engaged in the restrictive practice referred to above, the purchaser 
may refer the matter to the Competition Commission for investigation and possible 
imposition of administrative penalties as contemplated in section 59 of the Competition Act 
No 89 0f 1998. 

35.3. If a bidder(s) or Contractor(s) has / have been found guilty by the Competition Commission 
of the restrictive practice referred to above, the purchaser may, in addition and without 
prejudice to any other remedy provided for, invalidate the bid(s) for such item(s) offered, and 
/ or terminate the contract in whole or part, and / or restrict the bidder(s) or Contractor(s) 
from conducting business with the public sector for a period not exceeding ten (10) years 
and / or claim damages from the bidder(s) or Contractor(s) concerned. 

 
 

Special Conditions of Contract 
 
 

36. Termination by Employer and Appointment of a Completion Service Provider (Contractor) 
36.1. In an event where the successful Service Provider (Contractor) has failed to execute the 

contract as per the conditions of the contract, thus resulting in termination of the contract as 
per Clauses 9.2.1.1, 9.2.1.2, 9.2.1.3 (1)(2)(3)(4)(5)(6)(7)(8), of the General Conditions of 
Contract 2015, Third Edition. Then, the Employer (Tswaing Local Municipality) reserves the 
right to appoint the second highest scoring bidder in the same tender for completion of the 
contract. 

36.2. Any incurred losses and damages will be claimed against the terminated Service Provider 
(Contractor). 

 
 

 
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.18: Good Standing Regarding Tax   
MBD 2 

 
Declaration of Good Standing Regarding Tax 

 
The original Sars Tax Pin Certificate must be submitted together with the bid. Failure to submit the 
original and valid Sars Tax Pin Certificate will result in the invalidation of the bid. Compliance will be 
confirmed using Sars Pin or CSD MAAA Number.  
 
In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a 
separate Tax Clearance Certificate 
 
Sars Tax Pin Certificate must be attached to the annexures/appendix in the returnable attachments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.19: Declaration of Interest  
 

 MBD 4 
 

DECLARATION OF INTEREST 
 

1. No bid will be accepted from persons in the service of the state.  

2. Any person, having a kinship with persons in the service of the state, including a blood 
relationship, may make an offer or offers in terms of this invitation to bid. In view of possible 
allegations of favoritism, should the resulting bid, or part thereof, be awarded to persons 
connected with or related to persons in service of the state, it is required that the bidder or their 
authorized representative declare their position in relation to the evaluating/adjudicating 
authority. 
 

3. In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 
 

3.1. Full Name of tenderer or his or her representative: ____________________________________ 

3.2. Identity Number: ________________________________________________________________  

3.3. Position occupied in the Company (director, trustee, hareholder²): _______________________ 

3.4. Company Registration Number: ____________________________________________________ 

3.5. Tax Reference Number:  ____________________________________________________ 

3.6. VAT Registration Number: ____________________________________________________ 

3.7. The names of all directors / trustees / shareholders members, their individual identity 
numbers and state employee numbers must be indicated in paragraph 4 below. 
 

3.8. Are you presently in the service of the state? [TICK APPLICABLE BOX]                YES         NO 

3.8.1.  If yes, furnish particulars. ____________________________________________________  

   ¹MSCM Regulations: “in the service of the state” means to be: –  
 

a) a member of – 
(i) any municipal council. 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces. 

b) a member of the board of directors of any municipal entity;  
c) an official of any municipality or municipal entity. 
d) an employee of any national or provincial department, national or provincial 

public entity or constitutional institution within the meaning of the Public 
Finance Management Act, 1999 (Act No.1 of 1999). 

e) a member of the accounting authority of any national or provincial public entity; or 
f) an employee of Parliament or a provincial legislature. 
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² Shareholder” means a person who owns shares in the company and is 
actively involved in the management of the company or business and 
exercises control over the company. 

 
3.9. Have you been in the service of the state for the past 12 months?  

 [TICK APPLICABLE BOX]                                 YES       NO  
 

3.9.1. If yes, furnish particulars _____________________________________________________  
 

_______________________________________________________________________  
 

3.10. Do you have any relationship (family, friend, other) with persons  in the 
service of the state and who may be involved with the evaluation and  
or adjudication of this bid?  [TICK APPLICABLE BOX]                                 YES       NO 
 

3.10.1. If yes, furnish particulars_____________________________________________________  
 

_____________________________________________________________________ 
 

3.11. Are you, aware of any relationship (family, friend, other) between any  
any other tenderer and any persons in the service of the state who 
may be involved of the state who may be involved with the 
evaluation and or adjudication of this bid? [TICK APPLICABLE BOX]                     YES        NO 

 
3.11.1. If yes, furnish particulars ____________________________________________________   

 
_____________________________________________________________________  

 
3.12. Are any of the company’s directors, trustees, managers, principal shareholders 

or stakeholders in service of the state? [TICK APPLICABLE BOX]                           YES          NO 
 

3.12.1. If yes, furnish particulars _____________________________________________________  
 

_____________________________________________________________________ 
 

3.13. Are any spouse, child or parent of the company directors’ trustees,                        
managers, principal shareholders or stakeholders                                                               
in service of the state? [TICK APPLICABLE BOX]                                                YES           NO 

 
3.13.1. If yes, furnish particulars _____________________________________________________  

 

_______________________________________________________________________  
                            
3.14. Do you or any of the directors, trustees, managers, principal shareholders, or 

stakeholders of this company have any interest in any other related companies or 
business whether or not they are tendering for  
for this contract.  [TICK APPLICABLE BOX]                                                                 YES          NO 

 
3.14.1. If yes, furnish particulars _____________________________________________________  

 
_______________________________________________________________________  
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3.15. Full details of directors / trustees / members / shareholders. 
 
 

 
Full Name 

 
Identity Number 

Personal 
Reference Tax 

Number 

 

State Employee 
Number 

    

    

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.20: Declaration for Procurement Above R 10 million (All Applicable Taxes 
Included)   

         MBD 5 
DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED) 

 
 

For all procurement expected to exceed R10 million (all applicable taxes included), bidders must 
complete the following questionnaire: 
 
1 Are you by law required to prepare annual financial statements for auditing?  

                 [TICK APPLICABLE BOX]                                                                                               *YES         NO 
 

1.1 If yes, submit audited annual financial statements for the past three years or since the 
date of establishment if established during the past three years. _______________________ 

 
_______________________________________________________________________________________  
 

2.    Do you have any outstanding undisputed commitments for municipal services towards any 
m u n i c i p a l i t y  for more than three months or any other service provider in respect of which 
payment is overdue for more than 30 days? [TICK APPLICABLE BOX]                         *YES        NO 

 
2.1. If no, this serves to certify that the bidder has no undisputed commitments for municipal 

services towards any municipality for more than three months or other service provider in 
respect of which payment is overdue for more than 30 days. 

 
2.2. If yes, provide particulars. 

 
_______________________________________________________________________ 
 
_______________________________________________________________________  
 

3. Has any contract been awarded to you by an organ of state during the past five years, 
including particulars of any material non-compliance or dispute concerning the execution of 
such contract?     [TICK APPLICABLE BOX]                                                                       *YES           NO 
 

3.1. If yes, furnish particulars 
 
_______________________________________________________________________ 
 
_______________________________________________________________________  
 

4. Will any portion of goods or services be sourced from outside the Republic, and, if so, what 
portion of payment from the municipality / municipal entity is expected to be transferred out of 
the Republic? [TICK APPLICABLE BOX]                                                                           *YES          NO 
 

4.1. If yes, furnish particulars 
 
_______________________________________________________________________ 
 
_______________________________________________________________________  
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I, THE UNDERSIGNED (FULL NAME & SURNAME) _____________________________________ 
 
 
_________________________________________________________________________________  
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND 
CORRECT. 
 
 
I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 

 
 

 
 
  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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T2.2.21: Preference Claimed in Terms of the Preferential Procurement Regulations, 
2017    

       MBD 6.1 
PREFERENCE CLAIMED IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS, 2017 
 

This preference form must form part of all bids invited. It contains general information and serves as 
a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status 
Level of Contribution 
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, 
AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017. 

_______________________________________________________________________________ 
 
1. GENERAL CONDITIONS 

 
1.1 The following preference point systems are applicable to all bids: 

 
 - the 80/20 system for requirements with a Rand value of up to R50 000 000.00 (all 

applicable taxes included); and  
- the 90/10 system for requirements with a Rand value above R50 000 000.00 (all 

applicable taxes included). 
 

1.2 The value of this bid is estimated to be below R50 000 000.00 (all applicable taxes included) 
and therefore the………80/20………system shall be applicable. 
 

1.3 Preference points for this bid shall be awarded for:  
 

(c) Price; and 
(d) B-BBEE Status Level of Contribution. 

 
1.3.1 The maximum points for this bid are allocated as follows: 

 
 POINTS 
PRICE 80 
B-BBEE STATUS LEVEL OF CONTRIBUTION 20 
Total points for Price and B-BBEE must not exceed 100 

 
 

1.4 Failure on the part of a bidder to fill in and/or to sign this form and submit a B-BBEE 
Verification Certificate from a Verification Agency accredited by the South African 
Accreditation System (SANAS) or a Registered Auditor approved by the Independent 
Regulatory Board of Auditors (IRBA) or an Accounting Officer as contemplated in the Close 
Corporation Act (CCA) together with the bid, will be interpreted to mean that preference points 
for B-BBEE status level of contribution are not claimed. 

 
1.5 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at 

any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the purchaser. 
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2 DEFINITIONS 
 

2.1 “all applicable taxes” includes value-added tax, pay as you earn, income tax, unemployment 
insurance fund contributions and skills development levies; 
 

2.2 “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the 
Broad-Based Black Economic Empowerment Act; 
 

2.3 “B-BBEE status level of contributor” means the B-BBEE status received by a measured entity 
based on its overall performance using the relevant scorecard contained in the Codes of Good 
Practice on Black Economic Empowerment, issued in terms of section 9(1) of the Broad-Based 
Black Economic Empowerment Act; 
 

2.4 “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an 
organ of state for the provision of services, works or goods, through price quotations, 
advertised competitive bidding processes or offers;  
 

2.5 “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No. 53 of 2003); 
 

2.6 “comparative price” means the price after the factors of a non-firm price and all unconditional 
discounts that can be utilized have been taken into consideration; 
 

2.7 “consortium or joint venture” means an association of persons for the purpose of combining 
their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a 
contract; 
 

2.8 “contract” means the agreement that results from the acceptance of a bid by an organ of state; 
 

2.9 “EME” means any enterprise with an annual total revenue of R5 million or less . 
 

2.10 “Firm price” means the price that is only subject to adjustments in accordance with the actual 
increase or decrease resulting from the change, imposition, or abolition of customs or excise 
duty and any other duty, levy, or tax, which, in terms of the law or regulation, is binding on the 
contractor and demonstrably has an influence on the price of any supplies, or the rendering 
costs of any service, for the execution of the contract; 
 

2.11 “functionality” means the measurement according to predetermined norms, as set out in the bid 
 documents, of a service or commodity that is designed to be practical and useful, working or 
operating, taking into account, among other factors, the quality, reliability, viability and durability 
of a service and the technical capacity and ability of a bidder;  
 

2.12 “non-firm prices” means all prices other than “firm” prices;  
 

2.13 “person” includes a juristic person; 
 

2.14 “rand value” means the total estimated value of a contract in South African currency, calculated 
at the time of bid invitations, and includes all applicable taxes and excise duties; 
 

2.15 “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 
employing, another person to support such primary contractor in the execution of part of a 
project in terms of the contract;  
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2.16 “total revenue” bears the same meaning assigned to this expression in the Codes of Good 
Practice on Black Economic Empowerment, issued in terms of section 9(1) of the Broad-Based 
Black Economic Empowerment Act and promulgated in the Government Gazette on 9 February 
2007;   
 

2.17 “trust” means the arrangement through which the property of one person is made over or 
bequeathed to a trustee to administer such property for the benefit of another person; and 
 

2.18 “trustee” means any person, including the founder of a trust, to whom property is bequeathed in 
order for such property to be administered for the benefit of another person. 
 

3. ADJUDICATION USING A POINT SYSTEM 
 

3.1 The bidder obtaining the highest number of total points will be awarded the contract. 
 

3.2 Preference points shall be calculated after prices have been brought to a comparative basis 
taking into account all factors of non-firm prices and all unconditional discounts. 
 

3.3 Points scored must be rounded off to the nearest 2 decimal places. 
 

3.4 In the event that two or more bids have scored equal total points, the successful bid must be 
the one scoring the highest number of preference points for B-BBEE.   
 

3.5 However, when functionality is part of the evaluation process and two or more bids have scored 
equal points including equal preference points for B-BBEE, the successful bid must 
be the one scoring the highest score for functionality.  
 

3.6 Should two or more bids be equal in all respects, the award shall be decided by the drawing of 
lots.  
 

4. POINTS AWARDED FOR PRICE 
 

4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 
  
A maximum of 80 or 90 points is allocated for price on the following basis: 
 
                                   80/20    or     90/10 
     

 

 

  or 

 

 
     

Where   
Ps = Points scored for price of bid under consideration 
Pt = Price of bid under consideration 
P min = Price of lowest acceptable bid 
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4.2. Points awarded for B-BBEE Status Level of Contribution 
 

4.3 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference 
points must be awarded to a bidder for attaining the B-BBEE status level of contribution in 
accordance with the table below:  
 

B-BBEE Status Level of 
Contributor 

Number of points 
(90/10 system) 

Number of points 
(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant 
contributor 0 0 

 
 

4.4 Tenderers who qualify as EMEs in terms of the B-BBEE Act must submit a certificate issued by 
an Accounting Officer as contemplated in the CCA or a Verification Agency accredited by 
SANAS or a Registered Auditor.  Registered auditors do not need to meet the prerequisite for 
IRBA’s approval for the purpose of conducting verification and issuing EMEs with B-BBEE 
Status Level Certificates.  
 

4.5 Tenderers other than EMEs must submit their original and valid B-BBEE status level 
verification certificate or a certified copy thereof, substantiating their B-BBEE rating issued by a 
Registered Auditor approved by IRBA or a Verification Agency accredited by SANAS 
 

4.6 A trust, consortium or joint venture, will qualify for points for their B-BBEE status level as a legal 
entity, provided that the entity submits their B-BBEE status level certificate.  
 

4.7 A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an 
unincorporated entity, provided that the entity submits their consolidated B-BBEE scorecard as 
if they were a group structure and that such a consolidated B-BBEE scorecard is prepared for 
every separate bid. 
 

4.8 Tertiary institutions and public entities will be required to submit their B-BBEE status level 
certificates in terms of the specialized scorecard contained in the B-BBEE Codes of Good 
Practice. 
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4.9 A person will not be awarded points for B-BBEE status level if it is indicated in the bid 
documents that such a bidder intends sub-contracting more than 25% of the value of the 
contract to any other enterprise that does not qualify for at least the points that such a bidder 
qualifies for, unless the intended sub- contractor is an EME that has the capability and ability to 
execute the sub-contract. 
 

4.10 A person awarded a contract may not sub-contract more than 25% of the value of the contract 
to any other enterprise that does not have an equal or higher B-BBEE status level than the 
person concerned, unless the contract is sub-contracted to an EME that has the capability and 
ability to execute the sub-contract.  
 

5. BID DECLARATION 
 

5.1 Tenderers who claim points in respect of B-BBEE Status Level of Contribution must complete 
the following: 
 

6. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 
1.3.1 AND 4.5 
 

6.1 B-BBEE Status Level of Contribution:    _______     =  ________ (maximum of 10 or 20 points) 
  
(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in 
paragraph 5.1 and must be substantiated by means of a B-BBEE certificate issued by a 
Verification Agency accredited by SANAS or a Registered Auditor approved by IRBA or an 
Accounting Officer as contemplated in the CCA). 
 

7. SUB-CONTRACTING 
 

7.1 Will any portion of the contract be sub-contracted? 
(Tick applicable box) 

 
 

 

YES  NO  

7.1.1 If yes, indicate: 
 
i) What percentage of the contract will be subcontracted _________________________% 

ii) The name of the sub-Contractor ___________________________________________  

iii) The B-BBEE status level of the sub-Contractor _______________________________  

iv) Whether the sub-Contractor is an EME or QSE 

          (Tick applicable box) 
 
 
v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms 

of Preferential Procurement Regulations,2017: 
 
 
 

YES  NO  
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Designated Group: An EME or QSE which is at last 51% owned by: EME 
√ 

QSE 
√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 
Any EME   

Any QSE   
 

 
8. DECLARATION WITH REGARD TO COMPANY/FIRM 
8.1 Name of Company/Firm: ______________________________________________________  

8.2 VAT Registration Number: _____________________________________________________  

8.3 Company Registration Number:  ________________________________________________ 

8.4     TYPE OF COMPANY/ FIRM 
 

     TYPE OF FIRM (Tick Applicable Box) 
 Partnership/ Joint Venture/ Consortium 
 One Person business/ sole propriety 
 Close Corporation 
 Company 
 (Pty) Ltd 
 Other:  Specify  

 

8.5. DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 
 
____________________________________________________________________  

____________________________________________________________________  

____________________________________________________________________

____________________________________________________________________  

8.6. COMPANY CLASSIFICATION 
[TICK APPLICABLE BOX] 

   Manufacturer 
   Supplier 
   Professional Service Provider 
   Other Services Providers e.g., transporter, etc 
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8.7. MUNICIPAL INFORMATION 

Municipality where business is situated:  __________________________________________ 

__________________________________________________________________________ 

Registered Account Number: ________________________________________________  
 
Stand Number: _____________________________________________________________ 
 

8.8. Total number of years the company/firm has been in business: ________________________  
 

8.9. I/we, the undersigned, who is / are duly authorized to do so on behalf of the company/firm, 
certify that the points claimed, based on the B-BBE status level of contributor indicated in 
paragraphs 1.3.1 and 4.5 of the foregoing certificates, qualifies the company/ firm for the 
preference(s) shown and I / we acknowledge that: 

 8.9.1.    The information furnished is true and correct; 
8.9.2.   The preference points claimed are in accordance with the General Conditions 

 as indicated in paragraph 1 of this form; 
8.9.3.   In the event of a contract being awarded as a result of points claimed as 

shown in paragraphs 1.3.1 and 4.5, the Contractor may be required to furnish 
documentary proof to the satisfaction of the purchaser that the claims are 
correct; 

8.9.4. If the B-BBEE status level of contributor has been claimed or obtained on a 
fraudulent basis or any of the conditions of contract have not been fulfilled, 
the purchaser may, in addition to any other remedy it may have – 

 

i.  disqualify the person from the bidding process; 
ii.  recover costs, losses or damages it has incurred or suffered as a result 

of that person’s conduct; 
iii.  cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 
cancellation; 

iv.  recommend that the bidder or Contractor, its shareholders and directors, 
or only the shareholders and directors who acted on a fraudulent basis, 
be restricted by the National Treasury from obtaining business from any 
organ of state for a period not exceeding 10 years, after the audi alteram 
partem (hear the other side) rule has been applied; and 

v.  forward the matter for criminal prosecution. 
 

 Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
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WITNESSES   
    

1 ____________________________  __________________________________________ 

   
Date 

2 ____________________________  Address 

   __________________________________________ 

   __________________________________________ 

   __________________________________________ 

   __________________________________________ 

   __________________________________________ 

   __________________________________________ 
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T2.2.22: Local Production and Content Certificate 
                 MBD 6.2 
DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 
DESIGNATED SECTORS 

 
This Municipal Bidding Document (MBD) must form part of all bids invited. It contains 
general information and serves as a declaration form for local content (local production and 
local content are used interchangeably). 

 
Before completing this declaration, bidders must study the General Conditions, Definitions, 
Directives applicable in respect of Local Content as prescribed in the Preferential 
Procurement Regulations, 2017, the South African Bureau of Standards (SABS) approved 
technical specification number SATS 1286:2011 (Edition 1) and the Guidance on the 
Calculation of Local Content together with the Local Content Declaration Templates [Annex 
C (Local Content Declaration: Summary Schedule), D (Imported Content Declaration: 
Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting Schedule 
to Annex C)]. 

 
1. General Conditions 

 
1.1. Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the promotion 

of local production and content. 
 

1.2. Regulation 8.2 prescribes that in the case of designated sectors, organs of state must 
advertise such tenders with the specific bidding condition that only locally produced or 
manufactured goods, with a stipulated minimum threshold for local production and content will 
be considered. 

 
1.3. Where necessary, for tenders referred to in paragraph 1.2 above, a two-stage bidding process 

may be followed, where the first stage involves a minimum threshold for local production and 
content and the second stage price and B-BBEE. 

 
1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a 

manner that the local production and content of the overall value of the contract is reduced to 
below the stipulated minimum threshold. 

 
1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in 

accordance with the SABS approved technical specification number SATS 1286: 2011 as 
follows: 

 
LC = [1 - x / y] * 100 

 
Where 
 

x is the imported content in Rand 
y is the bid price in Rand excluding value added tax (VAT) 

 
Prices referred to in the determination of x must be converted to Rand (ZAR) by using the 
exchange rate published by South African Reserve Bank (SARB) at 12:00 on the date of 
advertisement of the bid as indicated in paragraph 4.1 below. 

 

The SABS approved technical specification number SATS 1286:2011 is accessible on 
http:/www.thedti.gov.za/industrial development/ip.jsp at no cost. 
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1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content 
Declaration: Summary Schedule) are not submitted as part of the bid documentation; 

 
2. The stipulated minimum threshold(s) for local production and content (refer to Annex A 

of SATS 1286:2011) for this bid is/are as follows: 
 

Description of services, works or goods Stipulated minimum threshold 
 

________________________________                               _______________ % 
 
_______________________________                                 _______________ % 
 
_______________________________                                 _______________ % 

 
3. Does any portion of the goods or services offered 

have any imported content? 
(Tick applicable box) 

 
YES  NO  

 
3.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by 
SARB for the specific currency at 12:00 on the date of advertisement of the bid. 

 
The relevant rates of exchange information is accessible on www.reservebank.co.za 

 
Indicate the rate(s) of exchange against the appropriate currency in the table 
below (refer to Annex A of SATS 1286:2011): 

 
Currency Rates of exchange 
US Dollar  
Pound Sterling  
Euro  
Yen  
Other  

 
 

NB: Bidders must submit proof of the SARB rate (s) of exchange used. 
 

4. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum 
threshold for local content the dti must be informed accordingly in order for the dti to verify and 
in consultation with the AO/AA provide directives in this regard. 
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LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011) 
 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR 
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, 
PARTNERSHIP OR INDIVIDUAL) 

 
IN RESPECT OF BID NO. __________________________________________________________ 

 
  ISSUED BY: (Procurement Authority / Name of Institution): ____________________________ 

 
______________________________________________________________________________ 

 
NB 

 
1 The obligation to complete, duly sign and submit this declaration cannot be transferred to an 

external authorized representative, auditor or any other third party acting on behalf of the 
bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial 
development/ip.jsp. Bidders should first complete Declaration D. After completing Declaration 
D, bidders should complete Declaration E and then consolidate the information on Declaration 
C. Declaration C should be submitted with the bid documentation at the closing date and 
time of the bid in order to substantiate the declaration made in paragraph (c) below. 
Declarations D and E should be kept by the bidders for verification purposes for a period of at 
least 5 years. The successful bidder is required to continuously update Declarations C, D and E 
with the actual values for the duration of the contract. 

 
I, the undersigned, ____________________________________________________ (full names), 

 
do hereby declare, in my capacity as ________________________________________________  
 
of _____________________________________________________________________________ 
                                              (name of bidder entity),  
 
the following: 

 
(a) The facts contained herein are within my own personal knowledge. 

 
(b) I have satisfied myself that: 

(i) the goods/services/works to be delivered in terms of the above-specified bid 
comply with the minimum local content requirements as specified in the bid, and as 
measured in terms of SATS 1286:2011; and 

(c) The local content percentage (%) indicated below has been calculated using the formula 
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 
above and the information contained in Declaration D and E which has been consolidated 
in Declaration C: 
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Bid price, excluding VAT (y) R 
Imported content (x), as calculated in terms of SATS 1286:2011 R 
Stipulated minimum threshold for local content   
Local content %, as calculated in terms of SATS 1286:2011  

 
    If the bid is for more than one product, the local content percentages for each product 

contained in Declaration C shall be used instead of the table above. 
 

The local content percentages for each product have been calculated using the formula given 
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and 
the information contained in Declaration D and E. 

 
(d) I accept that the Procurement Authority / Institution has the right to request that the local 

content be verified in terms of the requirements of SATS 1286:2011. 
(e) I understand that the awarding of the bid is dependent on the accuracy of the information 

furnished in this application. I also understand that the submission of incorrect data, or data 
that are not verifiable as described in SATS 1286:2011, may result in the Procurement 
Authority / Institution imposing any or all of the remedies as provided for in Regulation 14 of 
the Preferential Procurement Regulations, 2017 promulgated under the Preferential Policy 
Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 
 
 
 
 
 
 

 
Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   
 

 

WITNESSES 
 

Name & Surname   Signature   
     
 
Name & Surname  ______________________________ Signature __________________________ 
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T2.2.23: Contract Form  

                  MBD 7.2 

Contract Form – Rendering of Services 
 

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) 
AND THE PURCHASER (PART 2). BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO 
THAT THE SERVICE PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF 
ORIGINALLY SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS. 

 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER)  
1. I hereby undertake to render services described in the attached tendering documents to 

(name of the institution) ________________________________________________________ 

 _________________________________________________________ in accordance with 
the requirements and task directives / proposals specifications stipulated in Tender Number 
____________________________________ at the price/s quoted. My offer(s) remain(s) 
binding upon me and open for acceptance by the Purchaser during the validity period indicated 
and calculated from the closing date of the tender. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 
 

(i) Tendering documents, viz 
- Invitation to tender; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claims for Broad Based Black Economic Empowerment Status Level 

of Contribution in terms of the Preferential Procurement Regulations 2011; 
- Declaration of interest; 
- Declaration of Tenderer’s past SCM practices; 
- Certificate of Independent Tender Determination; 
- Special Conditions of Contract; 

(ii) General Conditions of Contract; and 
(iii) Other (specify) 

 
3. I confirm that I have satisfied myself as to the correctness and validity of my tender; that the 

price(s) and rate(s) quoted cover all the services specified in the tendering documents; that the 
price(s) and rate(s) cover all my obligations and I accept that any mistakes regarding price(s) 
and rate(s) and calculations will be at my own risk. 

 
4.   I accept full responsibility for the proper execution and fulfilment of all obligations and 

conditions devolving on me under this agreement as the principal liable for the due 
fulfilments of this contract. 
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5. I declare that I have no participation in any collusive practices with any tenderer or 
any other person regarding this or any other tender. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed   Date   
    
    
Name & Surname   Position   
    
    
Name of Tenderer   

 
 
WITNESSES 

 
 

Name & Surname   Signature   
 
     
Name & Surname  ______________________________ Signature __________________________ 
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T2.2.23: Contract Form (Continued) 
 

CONTRACT FORM – RENDERING OF SERVICES PART 2 (TO BE FILLED IN BY THE PURCHASER)   
 
1. I ____________________________________________________________________ in my 

capacity as ______________________________________________ accept your tender under 

reference number __________________ dated ___________________________________ for 

the rendering of services indicated hereunder and/or further specified in the annexure(s). 
 

2.  An official order indicating service delivery instructions is forthcoming. 
 

3. I undertake to make payment for the services rendered in accordance with the terms and 

conditions of the contract, within 30 (thirty) days after receipt of an invoice. 

 
 
 
 

DESCRIPTION OF SERVICE 

 
PRICE (ALL 
APPLICABLE 

TAXES 
INCLUDED) 

 
 

COMPLETION 
DATE 

 
B-BBEE 
STATUS 

LEVEL OF 
CONTRIBUTIO N 

MINIMUM 
THRESHOLD 
FOR LOCAL 
PRODUCTION 

AND CONTENT 
(if 

applicable) 
      

 
4. I confirm that I am duly authorized to sign this contract. 

 
Signed at ____________________________________________ on  _________________________ 

Name & Surname (Print) ____________________________________________________________ 

Signature  ________________________________________________________________________ 

WITNESSES 
 
Name & Surname   Signature   
 
     
Name & Surname  ______________________________ Signature __________________________ 

    
Date _________________________________ 
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T2.2.24: Declaration of Abuse of Supply Chain Management  
MBD 8 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 
 

1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring 

that when goods and services are being procured, all reasonable steps are taken to 
combat the abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management system or 

committed any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, municipal or 

other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the 

Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 
 

4 In order to give effect to the above, the following questionnaire must be completed 
and submitted with the bid. 

 
Item Question Yes No 
4.1 Is the bidder or any of its directors listed on the National Treasury’s 

Database of Restricted Suppliers as companies or persons prohibited 
from doing business with the public sector? 
 
(Companies or persons who are listed on this Database were 
informed in writing of this restriction by the Accounting 
Officer/Authority of the institution that imposed the restriction after the 
audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender 
Defaulters in terms of section 29 of the Prevention and Combating of 
Corrupt Activities Act (No 12 of 2004)?  
 
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page.  

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
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4.3 Was the bidder or any of its directors convicted by a court of law 
(including a court of law outside the Republic of South Africa) for 
fraud or corruption during the past five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 

4.4 Does the bidder or any of its directors owe any municipal rates and 
taxes or municipal charges to the municipality / municipal entity, or to 
any other municipality / municipal entity, that is in arrears for more 
than three months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal 
entity or any other organ of state terminated during the past five years 
on account of failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 

 
 
 

CERTIFICATION 
 
 
I, THE UNDERSIGNED (FULL NAME) ________________________________________________________  
 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND 
CORRECT. 

 
I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN AGAINST 
ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 
 
 
 
 
 

 
 
Signed   Date   
    
    
Position   
 
 

Name of Tenderer   
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T2.2.25: Certificate of Independent Bid Determination   
MBD 9 

  
1. This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 
agreement between, or concerted practice by, firms, or a decision by an association of firms, if 
it is between parties in a horizontal relationship and if it involves collusive bidding (or bid 
rigging).² Collusive bidding is a pe se prohibition meaning that it cannot be justified under any 
grounds. 

3. Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must 
provide measures for the combating of abuse of the supply chain management system, and 
must enable the accounting officer, among others, to: 

a. Take all reasonable steps to prevent such abuse; 

b. Reject the bid of any bidder if that bidder or any of its directors has abused the supply 
chain management system of the municipality or municipal entity or has committed any 
improper conduct in relation to such system; and 

c. Cancel a contract awarded to a person if the person committed any corrupt or 
fraudulent act during the bidding process or the execution of the contract. 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure 
that, when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must 
be completed and submitted with the bid: 

 
¹ Includes price quotations, advertised competitive bids, limited bids and offers. 
 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise 

prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a 

bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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T2.2.25: Certificate of Independent Bid Determination (continued)   
 

MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

 
I, the undersigned, in submitting the accompanying bid: 

___________________________________________________________________________________ 
(Bid Number and Description) 

  
in response to the invitation for the bid made by: 

___________________________________________________________________________________ 
(Name of Municipality / Municipal Entity) 

 
do hereby make the following statements that I certify to be true and complete in every respect: 

 
I certify, on behalf of: ___________________________________________________________________that: 

(Name of Bidder) 
 

1. I have read and I understand the contents of this Certificate; 
 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 
true and complete in every respect; 
 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 
behalf of the bidder; 
 

4. Each person whose signature appears on the accompanying bid has been authorized by the 
bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 
 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 
“competitor” shall include any individual or organization, other than the bidder, whether or not 
affiliated with the bidder, who: 
 

(a)  has been requested to submit a bid in response to this bid invitation; 
(b)  could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 
(c) provides the same goods and services as the bidder and/or is in the same line 

of business as the bidder. 
 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However, communication 
between partners in a joint venture or consortium³ will not be construed as collusive bidding. 
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7. In particular, without limiting the generality of paragraphs 6 above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 
 

a) prices;       
b) geographical area where product or service will be rendered (market allocation)   
c) methods, factors or formulas used to calculate prices; 
d) the intention or decision to submit or not to submit, a bid;  
e) the submission of a bid which does not meet the specifications and conditions of the 

bid; or 
f) bidding with the intention not to win the bid. 

 

8. In addition, there have been no consultations, communications, agreements or arrangements 
with any competitor regarding the quality, quantity, specifications and conditions or delivery 
particulars of the products or services to which this bid invitation relates. 
 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 
the awarding of the contract. 
 

10. I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to 
the Competition Commission for investigation and possible imposition of administrative 
penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported 
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 
from conducting business with the public sector for a period not exceeding ten (10) years in 
terms of the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other 
applicable legislation. 

 
³ Joint venture or Consortium means an association of persons for the purpose of combining their 
expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a 
contract. 

 
 
 
 
 
 
 
 
 
 
 
 

Signed   Date   
    
Name & Surname   Position   
    
Name of Tenderer   
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T2.2.26: Declaration Form    
 

   Section 38: Declaration Form 
 

Having examined the BID and the general conditions thereto, I/we hereby certify that the bid price 
in the bid schedules and the preference points claimed are correct. 
 
I/We furthermore certify that I/we/the Company comply/complies with the issues around Section 38 
of the Supply Chain Management Policy inter alia: 

 
IF ALL IS IN PLACE IN RESPECT OF THE CONTRACTUAL ISSUES LISTED IN THE TABLE 
BELOW; THE ANSWER SHOULD BE YES. ATTACH SUPPORTING INFORMATION IF ANY OF 
THE ANSWERS IS NO. 

 
Note that the Municipality’s Procurement Section will verify the statements. I/we certify the 
following: 
 

 
No. 

 
CONTRACTUAL ISSUES 

 
YES 

 
NO 
 

1. In terms of Section 38 (1) (c) that the Bidder or any of the Directors is not listed 
as a person prohibited from doing business with the Public Sector 

  

2. In terms of Section 38 (1)(d) (i) that the Bidder or any of the Directors does not 
owe rates and taxes or Municipal service charges to any Municipality that is in 
any arrears for more than three (3) months. Copies of the latest Municipal 
service charges statement of the Bidder and the Directors must be attached to 
the tender/bid document 

  

3. In terms of Section 38 (1) (d) (ii) that the Bidder or any of the Directors has not 
failed to perform satisfactorily on a previous/previous contract/s with the 
Municipality or any organ of state. 

  

4. In terms of Section 38 (i) (9) that the Bidder or any of the Directors has not 
been convicted for fraud or corruption during the past five (5) years 

  

5. In terms of Section 38 (i) (9) (iv) that the Bidder or any of the Directors has not 
been listed in the Register of Tender Defaulters in terms of Section 29 of the 
Prevention and Combating of Corrupt Activities Act, (Act No. 12 of 2004). 

  

 
  
___________________________                                                                                    ____________________________ 
SIGNATURE OF BIDDER                                    DATE 
 
 
________________________________________________________________________________ 
FULL NAME AND SURNAME OF BIDDER IN BLOCK LETTERS 
 
COMPANY NAME: _______________________________________________________________ 

PHYSICAL ADDRESS: ____________________________________________________________ 

TELEPHONE NUMBERS:__________________________________________________________ 

E-MAIL ADDRESS: _______________________________________________________________ 

WITNESS 1: ______________________________ WITNESS 2: ___________________________  
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T2.2.27: Municipal Utility Account     
 
 

DECLARATION BY THE TENDERER 
 
 

I the undersigned ___________________________________________________, has been duly  
 
 

authorized to sign all documents with the Tender for Contract Number ____________________on  
 
 
behalf of __________________________________________________________ hereby make a  

                                                (Referred to herein as “the Bidder”) 
 

declaration as follows: 
 
  
 
 1.   I declare that the bidder and /or any of its director(s) / member(s) does not owe the 

municipality, or any other municipality and/or municipal entity any amount which is in arrears in 
respect of any municipal rates and taxes or municipal service charges. 

 
 

 2. I understand and accept that in the event that this declaration is proved to be false, the bid 
shall be rejected forthwith. All other rights of the municipality (including but not limited to the 
right to claim damages where applicable) shall remain reserved in full. 

 
 
 
 
 
 
APPEND MUNICIPAL UTILITY ACCOUNTS IN THE RETURNABLE 
ATTACHMENTS - (not older than three months) 
 
 
 
 
Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

T2.2.28: Size of Enterprise      
 

 
Size of enterprise and current workload  
 
What was your turnover in the previous financial year? ___________________________________  

 
What is the estimated turnover for your current financial year? _____________________________ 
 
Tenderer must append to the returnable attachments a three-year audited financial 
statement.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

T2.2.29: Programme of Works       

 
Tenderer must append to the returnable attachments a proposed programme of works in MS 
Projects or Excel format. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

 

T2.2.30: Proposed Cash Flow       

 
Tenderer must append to the returnable attachments a preliminary cash flow MS Projects or 
Excel format. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

T2.2.31: Certificate of Good Standing      

 
Tenderer must append to the returnable attachments a Certificate or Letter of Good 
Standing with Compensation Commissioner or Federated Employers Mutual Assurance 
(FEMA). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

T2.2.32: Project Structure  
 
Notes to Tenderer: 

 
1. The intention of this form is to demonstrate the Tenderer’s project structure, as well as the 

lines of responsibility between members of the project team and between the project team 
and the overall company structure.  The Tenderer must attach his own organogram to this 
form. 

2. Tenderers which are large companies may simplify the organogram by ‘rolling up’ portfolios 
e.g., combining directors/associates into one box of the organogram.  However, the 
individual positions of the key personnel within the structure must still be shown. 

3. Joint Venture tenders will require each element of the venture to submit separate 
organograms that show the individual structure of each member company and the lines of 
responsibility of the proposed personnel involved in the project.  In addition, there must 
also be a combined organogram that indicates how the joint venture itself will function and 
the proposed share of the work.  Joint Venture Tenderers shall note that the share of work 
indicated will be used in the analysis of such a Tenderers preference proposed on 
returnable form D1, and that if awarded the share of work shall become a contractual 
obligation between the members of the joint venture. 

4. State the city or town where the company’s head office is located.  The locality of regional 
or satellite office, regardless of degree of autonomy or size is not required.  Only submit the 
number of offices other than the head office.  Do not count offices outside RSA 

5. Registered professional engineers, technicians or technologists means those who are 
involved in the built industry as well as allied fields such as environmental professionals. 
Registered professionals of other disciplines (e.g. mechanical) are considered as 
employees only.  

6. Tenderers must append to the returnable attachments the organogram as per above 
guidelines. 

 
ITEM COMPNAY 1 COMPNAY 2 

Head Office: (No)   

Other Offices: (No)    

Registered (No)    

Professionals: Total Employees: (No)      

%Share in JV Agreement      

   
Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 
 

T2.2.33: Declaration of Tenderer’s Litigation History  
 
Note to Tenderer: 

 

The Tenderer shall list below details of any litigation with which the Tenderer (including its directors, 
shareholders or other senior members in previous companies) has been involved with any organ of 
state or state department within the last ten years.  The details must include the year, the litigating 
parties, the subject matter of the dispute, the value of any award or estimated award if the litigation 
is current and in whose favor the award, if any, was made. 

 
 

CLIENT 
OTHER 

LITIGATING 
PARTY 

 
DISPUTE 

 
AWARD 
VALUE 

DATE 
RESOLVED 

      

  

  

    

    

  

  
  

  

    

  

  
  

  

 
Insert additional pages if more space is needed.  

 
 
 
 
 

Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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TSWAING LOCAL MUNICIPALITY     
  

 
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 

C1    AGREEMENTS AND CONTRACT DATA 
 

 
 
 

  
C1.1  Form of Offer and Acceptance 

 
C1.2 Contract Data 
 
C1.3 Form of Guarantee 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

C1.1     FORM OF OFFER AND ACCEPTANCE 
 
OFFER 

 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a 
contract for the procurement of:  
 
Appointment of a Contractor for the Construction of Letsopa Internal Roads and Stormwater 
Phase 7 in Ward 12   

 
The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer 
has accepted the Conditions of Tender. 

 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of 
Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the 
Contractor under the Contract including compliance with all its terms and conditions according to 
their true intent and meaning for an amount to be determined in accordance with the Conditions of 
Contract identified in the Contract Data.       

 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 

Rand (in words); 
 
R ___________________________________________________ (in figures). 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer 
and Acceptance and returning one copy of this document to the Tenderer before the end of the 
period of validity stated in the Tender Data, whereupon the Tenderer becomes the party named as 
the Contractor in the Conditions of Contract identified in the Contract Data.  

 
Signature: _______________________________________ Date: ______________________   

Name:          ____________________________________________________________________  

Capacity:  ________________________________________________________________________ 

for the tenderer 
(Name and address of organization): ____________________________________________________ 

 

_____________________________________________________________________________ 
 

_____________________________________________________________________________ 
 

Name of witness: _____________________________________ signature: ____________________ 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

ACCEPTANCE 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
Tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the 
Tenderer’s Offer shall form an agreement between the Employer and the Tenderer upon the terms 
and conditions contained in this Agreement and in the Contract that is the subject of this Agreement. 

 
The terms of the contract are contained in: 

 Part 1 Agreements and Contract Data (which includes this Agreement) 
 Part 2 Pricing Data 
 Part 3 Scope of Work 
 Part 4 Site information 
 Part 5 Additional Documentation 
  

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 
to 4 above. 

 
Deviations from and amendments to the documents listed in the Tender Data and any addenda 
thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the 
Tenderer and the Employer during this process of offer and acceptance, are contained in the 
Schedule of Deviations attached to and forming part of this Agreement. No amendments to or 
deviations from said documents are valid unless contained in this Schedule, which must be duly 
signed by the authorised representative(s) of both parties.  

 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including 
the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the 
Contract Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other 
documentation to be provided in terms of the Conditions of Contract identified in the Contract Data at 
or just after the date this Agreement comes into effect. Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this Agreement. 

 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 
Tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt 
notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, 
this Agreement shall constitute a binding contract between the parties. 
 
FOR THE EMPLOYER:  Tswaing Local Municipality 

Cnr General Delarey and Government Streets,  
Delareyville,  
2770 

 

Signature: _________________________________________ Date: ____________________       

Name:         _____________________________________________________________________   

Capacity: ______________________________________________________________________ 

Name of witness: ____________________________________________________________________ 

Signature:   ___________________________________________ Date:    ______________________ 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

SCHEDULE OF DEVIATIONS 

Notes: 
 

1. The extent of deviations from the tender documents issued by the Employer prior to the tender 
closing date is limited to those permitted in terms of the Conditions of Tender. 
 

2. A Tenderer’s covering letter shall not be included in the final contract document. Should any 
matter in such letter, which constitutes a deviation as aforesaid becomes the subject of 
agreements reached during the process of Offer and Acceptance; the outcome of such 
agreement shall be recorded here. 

 
3. Any other matter arising from the process of offer and acceptance either as a confirmation, 

clarification or change to the tender documents and which it is agreed by the Parties becomes 
an obligation of the contract, shall also be recorded here. 

 
4. Any change or addition to the tender documents arising from the above agreements and 

recorded here, shall also be incorporated into the final draft of the Contract. 
 

a) Subject _____________________________________________________________________ 
Details   _____________________________________________________________________ 

 
b) Subject _____________________________________________________________________ 

Details   _____________________________________________________________________ 
 
c) Subject _____________________________________________________________________ 

Details   _____________________________________________________________________ 
 
d) Subject _____________________________________________________________________ 

Details   _____________________________________________________________________ 
 
e) Subject _____________________________________________________________________ 

Details   _____________________________________________________________________ 
 
f) Subject _____________________________________________________________________ 

Details   _____________________________________________________________________ 
 
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the 
Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender 
Schedules, as well as any confirmation, clarification or change to the terms of the Offer agreed by the 
Tenderer and the Employer during this process of Offer and Acceptance. It is expressly agreed that no 
other matter whether in writing, oral communication or implied during the period between the issue of 
the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement 
shall have any meaning or effect in the contract between the parties arising from this Agreement. 
 



 Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

 

105 
 
 

  
 

        

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

 
FOR THE TENDERER: 
 
Signature: _______________________________________ Date: ______________________   

Name:          ____________________________________________________________________  

Capacity:  ________________________________________________________________________ 

for the tenderer 
(Name and address of organization): ____________________________________________________ 

 

_____________________________________________________________________________ 
 

_____________________________________________________________________________ 
 

Name of witness: _____________________________________ signature: _____________________ 
 
 
 
FOR THE EMPLOYER:  Tswaing Local Municipality 

Cnr General Delarey and Government Streets,  
Delareyville,  
2770 

 
Signature: _________________________________________ Date: ___________________________  

Name:         _____________________________________________________________________   

Capacity: _____________________________________________________________________ 

Name of witness: ____________________________________________________________________ 

Signature:   ___________________________________________ Date:    ____________________ 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

C1.2     CONTRACT DATA  
 
PART 1:  DATA PROVIDED BY THE EMPLOYER 

 
CONDITIONS OF CONTRACT 

 
The Conditions of Contract are the General Conditions of Contract Third Edition (2015) published by 
the South African Institution of Civil Engineering. Copies of these conditions of contract may be 
obtained from the South African Institute of Civil Engineering. 

 
Each item of data given below is cross-referenced to the clause in the Conditions of Contract to 
which it mainly applies. 

 
Part 1: Data Provided by the Employer 

 
 

Clause 
 

Contract Data 
 

1.1.1.5 Replace the contents of Clause 1.1.1.5 with the following: 

The “Commencement Date” means the date on which the contactor receives a 
written instruction from the Employer to commence with the Works. The instruction to 
commence with the works will not be issued later than 28 days from the date that the 
Agreement made in terms of the Form of Offer and Acceptance comes into effect. 
 

1.1.1.13 The Defects Liability Period for the Works shall be 365 days. 

1.1.1.14 Add the following to the end of this definition:  

This clause shall apply mutatis mutandis to any portion or phase of the Works that 
may be described in the Scope of Works or in the Contract Data, or agreed 
subsequently between the Contractor and the Employer, and committed to writing. 
The time for achieving practical completion is Six (06) Months. 
 

1.1.1.15 The Employer is Tswaing Local Municipality. 

1.1.1.16 The Engineer means any Director, Associate or Professional Engineer appointed 
generally or specifically by the management of the Employer to fulfil the functions of 
the Engineer in terms of the Conditions of Contract. 
 

1.1.1.26 The pricing strategy is Re-measurement Contract. 

1.2.1 Add the following to the clause: 

1.2.1.3 Sent by facsimile, electronic or any like communication irrespective of it 
being during office hours or otherwise. 

1.2.1.4 Posted to the Contractor’s address and delivered by the postal authorities. 
1.2.1.5 Delivered by a courier service and signed for by the recipient or 

his representative. 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

 
Clause 

 
Contract Data 

 
1.2.1.2 The address of the Employer is:    

Tswaing Local Municipality 
C/o General Delarey and Government Streets,  
Delareyville,  
2770 

 
P O Box 24,  
Delareyville,  
2770 

 
Tel:  +27 (53) 948 0900 
Fax: +27 (53) 948 1500 
 

1.3.6 Add the following new Clause: 

The copyright in all documents, drawings and records (prepared by the Engineer) 
related in any manner to the Works shall vest in the Employer or the Engineer or 
both (according to the dictates of the Contract that has been entered into by the 
Engineer and the Employer for the Works), and the Contractor shall not furnish any 
information in connection with the Works to any person or organization without the 
prior approval of the Employer to this effect. 
 

3.1.3 The Engineer is, in terms of his appointment by the Employer for the design and 
administration of the Works included in the Contract, required to obtain the specific 
approval of the Employer for the execution of the following duties: 
3.1.3.1 The issuing of an order to suspend the progress of the Works, the extra 

cost resulting from which order is to be borne by the Employer in terms of 
Clause 
5.11 or the effect of which is liable to give rise to a claim by the Contractor 
for an extension of time under Clause 5.12 of these conditions. 

3.1.3.2 The issuing of an instruction or order to vary the nature or quantity of the 
Works in terms of Clause 6.3, the estimated effect of which will be to 
increase the Contract Price by an amount exceeding R50 000, the 
evaluation of all variation orders in terms of Clause 6.4 and the adjustment 
of the sum(s) tendered for General Items in terms of Clause 6.11. 

3.1.3.3 The approval of any claim submitted by the Contractor in terms 
of Clause 10.1. 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

 
 

 
Clause 

 
Contract Data 

 
4.1.2 Add the following to the clause: 

The Contractor shall provide the following to the Engineer for retention by the 
Employer or his assignee in respect of all works designed by the Contractor: 

4.1.2.1 a Certificate of Stability of the Works signed by a registered 
Professional Engineer confirming that all such works have been 
designed in accordance with the appropriate codes of practice. 

4.1.2.2 proof of registration and of adequate and current professional 
indemnity insurance cover held by the designer(s). 

4.1.2.3 design calculations should the Engineer request a copy thereof. 
4.1.2.4 Engineering drawings and workshop details (both signed by the 

relevant professional Engineer), in order to allow the Engineer to 
compare the design with the specified requirements and to record any 
comments he may have with respect thereto. 

4.1.2.5 “As-Built” drawings in DXF, Auto CAD 3D, and PDF electronic format 
after completion of the Works. The Contractor shall be responsible for 
the design of the Temporary Works. 

4.3.3 Add the following new clause: 

The Contractor shall comply with the Occupational Health and Safety 
Specification prepared by the Employer in terms of the Construction 
Regulations, 2003 promulgated in terms of Section 43 of the Occupational 
Health and Safety Act (Act No. 85 of 1993). 
Without limiting the Contractor’s obligations in terms of the Contract, the 
Contractor shall before commencement of the Works or any part thereof, be in 
the possession of an approved Health and Safety Plan. 
The Contractor shall submit an approved Health and Safety Plan to the Engineer 
within 14 days from the date that the Agreement made in terms of the Form of 
Offer and Acceptance comes into effect. 

4.3.4 Add the following new clause: 

Contractor’s liability as mandatory 
Notwithstanding any actions which the Employer may take, the Contractor 
accepts sole liability for due compliance with the relevant duties, obligations, 
prohibitions, arrangements and procedures imposed by the Occupational Health 
and Safety Act, 1993 (Act 85 of 1993), and all its regulations, including the 
Construction Regulations, 2003, for which he is liable as mandatory. By entering 
into this Contract, it shall be deemed that the parties have agreed in writing to 
the above provisions in terms of Section 37 (2) of the Act. 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

 
Clause 

 
Contract Data 

 
4.3.5 Add the following new clause: 

Contractor to notify Employer 
The Employer retains an interest in all inquiries conducted under this Contract in 
terms of Section 31 and/or 32 of the Occupational Health and Safety Act, 1993 (Act 
85 of 1993) and its Regulations following any incident involving the Contractor 
and/or Sub-Contractor and/or their employees. The Contractor shall notify the 
Employer in writing of all investigations, complaints or criminal charges which may 
arise pursuant to work performed under this Contract in terms of the Occupational 
Health and Safety Act, 1993 (Act 85 of 1993) and Regulations. 
 

4.3.6 Add the following new clause: 

Contractor’s Designer 
The Contractor and his designer shall accept full responsibility and liability to 
comply with the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and the 
Construction Regulations, 2003 for the design of the Temporary Works and those 
part of the Permanent Works which the Contractor is responsible to design in terms 
of the Contract. 
 

4.3.7 Add the following new clause: 

The Ministerial Determination 4, Expanded Public Works Programme, issued in 
terms of the Basic Conditions of Employment Act of 1997 by the Minister of Labour 
in Government Notice No 949 of 22 October 2010, as appended to these Contract 
Data as Annexure A, shall apply to works described in the Scope of Work as being 
labour intensive and which are undertaken by unskilled or semi-skilled workers. 
 

4.10.3 Add the following new clause: 

The Contractor shall use local labour in accordance with the requirements contained 
within the Scope of Work. 
 

5.3.1 Add the following: 

The documentation required before commencement with Works Execution are: 
 Health and Safety Plan (Refer to Clause 4.3) 
 Initial Programme (Refer to Clause 5.6) 
 A detailed cash flow forecast (Refer to Clause 5.6.2.6) 
 Security (Refer to Clause 6.2) – 10% of the Contract Value. 
 Insurance (Refer to Clause 8.6) – Minimum Cover of R 5 million. 

 

5.3.2 Add the following: 

The time to submit the documentation required (Refer to Clause 5.3.1) before 
commencement with Works execution is 14 days. 
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Clause 

 
Contract Data 

 
5.4.2 The access and possession of Site shall not be exclusive to the Contractor but as set 

out in the Scope or Works and/or Site information. 
 

5.6.1 Add the following to the clause: 

In this regard the Contractor shall have regard for the phases and sub-phases (if 
applicable) for the Development, which shall also be the order in which the 
Permanent Works shall be constructed, unless otherwise agreed between the 
parties and committed to writing. If phased construction is applicable, the phases 
and sub-phases will be described in the Specifications and/or will be indicated on 
the Phasing Plan which forms part of the Drawings. 
 

5.7.1 Delete the last paragraph of the clause and replace with the following: 

No such instruction by the Engineer to expedite progress shall be the subject of 
additional compensation to the Contractor unless the instruction explicitly states 
that the Contractor is entitled to additional compensation, and cites the amount of 
such compensation or the basis upon which it is to be determined. 
 

5.8.1 The non-working days are Sundays. 

Special non-working days shall be all South African Statutory holidays and the 
official building holidays (which commences on 16 December and ends on 13 
January). 
 

5.12.3 Delete the contents of the clause and insert the following: 

If an extension of time is granted, other than an extension resulting from abnormal 
rainfall in terms of Clause 5.12.5, the Contractor shall be paid such additional time-
related General Items as are appropriate having regard to any other compensation 
which may already have been granted in respect of the circumstances concerned. 
 

5.12.5 Add the following new clause: 

Extension of time due to Abnormal Rainfall 
Extension of time for completion of the Contract shall be allowed in the event of 
abnormal rainfall in accordance with the following formula: 

 

V = (Nw - Nn) + (Rw - Rn)/20 
 

Where: 
 
V = Extension of time in calendar days for the calendar month under 

consideration 
Nw = Actual number of days during the calendar month under 

consideration on which a rainfall of 10mm and more is recorded. 
Rw = Actual total rainfall in mm recorded during the calendar month under 

consideration 
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Clause 

 
Contract Data 

 
 Nn = Average number of days, derived from rainfall records, on           

which a rainfall of 10mm and more was recorded during the        
relevant calendar month as per the data tabulated hereinafter 

 

Rn = Average total rainfall in mm for the relevant calendar month, 
derived from rainfall records, as tabulated hereinafter 

Where the extension of time due to abnormal rainfall has to be calculated for 
portion of a calendar month, pro rata values shall be used. Should V be 
negative for any particular month, and should its absolute value exceed the 
corresponding value of Nn, then V shall be taken as being equal to minus Nn. The 
total extension of time to be granted shall be the taken as being equal to minus 
Nn. The total extension of time to be granted shall be the algebraic sum of all the 
monthly extensions, provided that if this total is negative then the time for 
completion shall not be reduced due to subnormal rainfall. 
 
Rainfall records for the period of construction shall be taken on Site. The 
Contractor shall provide and install all the necessary equipment for accurately 
measuring the rainfall. The Contractor shall also provide, erect and maintain a 
security fence plus gate, padlock and keys at each measuring station, all at his 
own cost. The Engineer or his Representative shall take and record the daily 
rainfall readings. The Contractor shall be permitted to attend these readings, in the 
company of the Engineer’s Representative. Access to the measuring gauge(s) 
shall at all times be under the Engineer's control. The rainfall records applicable 
to this Contract are those recorded at Weather Station Tswaing ARG 
0511/5234. The following values of Nn and Rn shall apply: 
 
 

Month Rn (mm) Nn (days) 
January 130,1 4 
February 94,2 3 
March 75,1 2 
April 60,3 2 
May 9,8 0 
June 5,9 0 
July 1,6 0 
August 7,2 0 
September 18,8 0 
October 57,5 2 
November 89,4 3 
December 105,8 3 
TOTAL 655,7 19 
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Clause 
 

Contract Data 
 

  
No adjustment to the total for time-related preliminary and general items will be 
applicable for any automatic extension of time for completion granted in terms of 
this clause. 
 

5.13. Delete the contents of the clause and insert the following: 

5.13.1 If the Contractor fails by the Due Completion Date to complete the 
Works, or any specific portion thereof that is identified in the Scope of 
Works to the extent which entitles him in terms of Clause 5.14.2 to 
receive a Certificate of Practical Completion for the Works, then the 
Contractor shall be liable to the Employer for the sum(s) stated below as 
(a) penalty(ies) for every day which shall elapse between the Due 
Completion Date for the Works or the specific portion of the Works and 
the actual Date of Practical Completion of the Works or of the specific 
portion. 

The penalty for delay shall be: R2 500-00 per calendar day. 
5.13.2 If before the issue of a Certificate of Practical Completion for the whole of 

the Works, or for any specific portion thereof that is identified in the 
Scope of Works, any further part of the Works has been: 

5.13.2.1 certified as complete in terms of a Certificate of Practical Completion; or 
5.13.2.2 occupied or used by the Employer, his agents, employees or other 

Contractors (not being employed by the Contractor); 
then the appropriate penalty for delay referred to in Clause 5.1.3.1 above 
shall be reduced by the amount which is determined by the Engineer to 
be appropriate under the circumstances. 

5.13.3 The imposition of penalties in terms of Clause 5.13.1 shall not relieve the 
Contractor from his obligation to complete the Works, nor from any of his 
obligations and liabilities under the Contract. 

5.13.4 All penalties for which the Contractor becomes liable in terms of Clause 
5.13.1 shall be accumulative. The Employer may, without prejudice to 
any other method of recovery, deduct the amounts of all such penalties 
from any monies in his possession that are or may become due to the 
Contractor. 

5.13.5 The imposition of any penalties in terms of Clause 5.13.1 shall not 
limit the right of the Engineer of the Employer to act in terms of Clause 
9.2. 
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Clause Contract Data 
 

5.13.4 Add the following new Clause: 

If the Contractor shall, without the prior written permission of the Engineer, in 
respect of any portions of the Works which are prescribed in the Scope of Work to 
be executed using labour intensive construction methods, or for which the 
maximum size and capacity of mechanical plant and equipment is restricted in 
terms of the Contract: 
 fail to execute such portions of the Works, or any parts thereof, utilizing labour 

intensive construction methods strictly in accordance with the provisions of 
the Contract; or 

 utilize in the execution of such portions of the Works, or any parts thereof, 
mechanical plant or equipment which is in conflict with the terms of the 
Contract; or 

 utilize in the execution of such portions of the Work, workers drawn from 
sources other than those allowed in terms of the Contract. 

Then the Contractor shall be liable to the Employer for the percentage stated below 
of the value of the Works so executed in conflict with the provisions of the relevant 
Scope of Work, as a penalty for non-compliance. 
The penalty for non-compliance is: 15% of the value of Works specified. 

The imposition of penalties in terms of this clause shall not relieve the Contractor 
from his obligation to complete the Works, nor from any of his obligations and 
liabilities under the Contract. 
 

5.16.3 The Latent defect period is 10 years after the issue of the Final Approval Certificate 
in terms of Clause 15.6.1 
 

6.1.1 Add the following to the clause: 

Payment for works identified in the Scope of Work as being labour-intensive shall 
only be made in accordance with the provisions of the Contract if the works are 
constructed strictly in accordance with the provisions of the Scope of Work. Any 
non-payment for such works shall not relieve the Contractor in any way from his 
obligations either in contract or in delict. 
 

6.2.1 Add the following to this Clause: 

The amount of the Surety will be 10% of the Contract Price (including Value Added 
Tax) at the time that the Agreement comes into effect. The guarantee shall remain 
valid until the issue of the Certificate or Certificates of Completion in respect of the 
whole of the Permanent Works. The Pro Forma Form of Guarantee bound into the 
General Conditions of Contract is replaced by the Form of Guarantee (Deed of 
Surety ship) which is included in Part C1.3 of this document. 
This approval or otherwise shall be based upon legal opinion to be provided by the 
Engineer. 

6.8.2 The application of a Contract Price Adjustment factor will not apply to this Contract. 
“Refer to Contract Price Adjustment Schedule for details”. 
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Clause 

 
Contract Data 

 
6.8.3 Price Adjustments for variations in the cost of special materials will be allowed. 

“The Contractor will be required to provide full details in Part 2 of the Contract Data”. 
 

6.8.4 In line 8 delete the words “between the Employer and the Contractor”. 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 
 

6.10.3 The percentage retention is 10%. The Limit of Retention Money is 5% of the 
Contract Price at the time of the Agreement made in terms of the Form of Offer 
and Acceptance coming in to enforcement. 

6.10.4 In line 4 delete the word “said” and insert the word “correct”. 

6.10.9 Replace the first sentence of the clause with the following: 

Within 14 days after the date of final approval as stated in the Final Approval 
Certificate, the Contractor shall deliver to the Engineer a final statement claiming 
final invoice of all money (ies) due to him for additional work ordered by the 
Engineer after the Certificate of Completion date (save in respect of matters in 
dispute, in terms of Clause 58, and not yet resolved) plus the remainder of retention 
monies (subject to Clause 49.5.1) retained by the Employer. 
 

6.11.1.3 Delete “15 %” and replace it with “25%”. 

8.6.1.3 The limit of indemnity for liability insurance is R5 000 000 per event, the number of 
events being unlimited. 

10.5.3 The number of Adjudication Board Members to be appointed is 1 (One). 
 
 
 
 
 
 
 
 
Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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CONTRACT PRICE ADJUSTMENT SCHEDULE 

 
Clause Contract Data 

1.1 The application of a Contract Price Adjustment factor will not apply to this 
Contract. The price adjustment formula provided in the General Conditions of 
Contract will apply, together with the following coefficients and the definition of 
the relevant indices indicated below; 
X = 0,10 a = 0.15 b = 0.20 c = 0.55 d = 0.1 
Add the following: 

Contract Price Adjustment is not applicable to the contract. 

1.2 Replace the definitions of the relevant indices with the following: 
“L” is the “Labour Index” and shall be the “Consumer Price Index” as 
published in the Consumer Price Index Statistical Release P0141 (Table A – 
Consumer Price Index and percentage change according to Tswaing of 
Statistics South Africa. 
“P” is the “Plant Index” and shall be the “Civil Engineering Plant” index as 
published in the Production Price Index Statistical Release P0142.1 (Table 12 
– Price Index for selected materials) of Statistics South Africa. 
“M” is the “Materials Index” and shall be the “Civil Engineering” index as 
published in the Production Price Index Statistical Release P0142.1 (Table 11 
– Production Price for materials used in certain industries) of Statistics South 
Africa. 
“F” is the “Fuel Index” and shall be the “Diesel fuel – Coast and 
Witwatersrand” index as published in the Production Price Index Statistical 
Release P0142.1 (Table 12 - Production Price Index for selected materials) of 
Statistics South Africa. 

1.3 The base month shall be the month prior to the closing date of this tender. 
 
 
 
 
 
 
 
 
Signed   Date   
    
 
Name & Surname   Position   
    
 
Name of Tenderer   
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PART 1:  DATA PROVIDED BY THE CONTRACTOR 
 

The Contractor is advised to read the General Conditions of Contract Third Edition (2015), published 
by the South African Institution of Civil Engineering, in order to understand the implications of this Data 
which is required to be completed. 

 
Each item of data given below is cross-referenced to the clause of Conditions of Contract to which it 
mainly applies. 

 

Clause Contract Data 

1.1.1.9 The Name of the Contractor is:  
____________________________________________________________________ 
____________________________________________________________________ 
 

1.2.1.2 The Address of the Contractor is: 
____________________________________________________________________ 
____________________________________________________________________ 

 

6.2.1 The security to be provided by the Contractor shall be one of the following: 

  

                                 Type of Security 
Contractor’s 

choice. Indicate 
“Yes” or “No” 

 

Cash deposit of 10% of the Contract Sum (Incl. VAT).   

Performance guarantee of 10 % of the Contract Sum (Incl. VAT).  
 

Retention of 10% of the value of the Works (Incl. VAT).   

Cash deposit of 5% of the Contract Sum (Incl. VAT) plus 
retention of 5% of the value of the Works (Incl. VAT). 

  

Performance guarantee of 5% of the Contract Sum (Incl. 
VAT) plus retention of 5% of the value of the Works (Incl. VAT). 

  

6.8.3 The variation in cost of special materials is: 

Special Material Method Price for Base Month 
   

 
END OF SECTION 
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C1.3     PRO FORMA PERFORMANCE GUARANTEE   
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
For use with the General Conditions of Contract for Construction Works, Third Edition, 2015. 

 
GUARANTOR DETAILS AND DEFINITIONS 

 
“Guarantor” means: ______________________________________________________ 

“Physical” address: ______________________________________________________ 

“Employer” means: ______________________________________________________  

“Contractor” means: ______________________________________________________  
 

“Engineer” means: ______________________________________________________  
 

“Works” means: ______________________________________________________  
 

“Site” means: ______________________________________________________  
 

“Contract” means: The agreement made in terms of the Form of Offer and Acceptance and 
such amendments or additions to the Contract as may be agreed in writing 
between the parties. 

 

“Contract Sum” means:   The accepted amount inclusive of tax of R _________________________ 

Amount in Words:      _____________________________________________________________  

                            _____________________________________________________________  
 

“Guaranteed Sum” means: The maximum aggregate amount of R ______________________  

Amount in Words:               _________________________________________________________ 

                                               _________________________________________________________  

“Expiry Date” means: ________________________________________________________  

 CONTRACT DETAILS:       _________________________________________________________  

                                   _________________________________________________________  
Engineer issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of 

Completion of the Works as defined in the Contract. 
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PERFORMANCE GUARANTEE 
 
1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 
 
2. The Guarantor’s period of liability shall be from and including the date of issue of this 

performance Guarantee and up to and including the Expiry Date or the date of issue by the 
Engineer of the Certificate of Completion of the Works or the date of payment in full of the 
Guaranteed sum, whichever occurs first. The Engineer and/or the Employer shall advise the 
Guarantor in writing of the date on which the Certificate of Completion of the Works has been 
issued. 

 
3. The Guarantor hereby acknowledges that: 
 
3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of 

convenience and shall not be construed as any intention whatsoever to create an accessory 
obligation or any intention whatsoever to create a suretyship; 

 
3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 
 
4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby undertakes 

to pay the Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3: 
 
4.1 A copy of a first written demand issued by the Employer to the Contractor stating that 

payment of a sum Certified by the Engineer in an Interim or Final Payment Certificate has not 
been made in terms of the Contract and failing such payment within seven (7) calendar days, 
the Employer intends to call upon the Guarantor to make payment in terms of 4.2; 

 
4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor ‘s physical 

address with a copy to the Contractor stating that a period of seven (7) days has elapsed since 
the first written demand in terms of 4.1 and the sum certified has still not been paid; 

 
4.3 A copy of the aforesaid payment certificate which entitles the Employer to receive 

payment in terms of the Contract of the sum certified in 4. 
 
5. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to pay 

to the Employer the Guaranteed Sum or the Full outstanding balance upon receipts of a first 
written demand from the Employer to the Guarantor at the Guarantor’s physical address 
calling up this Performance Guarantee, such demand stating that: 

 
5.1 the Contract has been terminated due to the Contractor’s default and that this Performance 

Guarantee is called up in terms of 5; or 
 
5.2 a provisional or final sequestration or liquidation court order has been granted against the 

Contractor and that the performance Guarantee is called up in terms of 5; and 
 
5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 

provisional/final sequestration and/or the provisional liquidation court order. 
 
 
6. It is recorded that the aggregate amount of payments required to be made by the Guarantor in 

terms of 4 and 5 shall not exceed the Guarantor’s maximum liability in term 1. 
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7. Where the Guarantor has made payment in term 5, the Employer shall upon the date of issue of 
the final Payment Certificate submit an expense account to the Guarantor showing how all 
monies received in terms of this Performance Guarantee have been expended and shall refund 
to the Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this 
Performance Guarantee shall bear interest at the prime overdraft rate of the Employer’s bank 
compounded monthly and calculated from the date payment was made by the Guarantor to the 
Employer until the date of refund. 

 
8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon 

receipt of the first written demand to the Employer. 
9. Payment by the Guarantor in terms of 5 will only be made against the return of the original 

Performance Guarantee by the Employer. 
 
10. The Employer shall have the absolute right to arrange his affairs with the Contractor in any 

manner which the employer may deem fit and the Guarantor shall not have the right to claim his 
release from this Performance Guarantee on account of any conduct alleged to be prejudicial to 
the Guarantor. 

 
11. The Guarantor chooses the physical address as stated above for the services of all notices for 

all purposes in connection herewith. 
 
12. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 

2, where after no claims will be considered by the Guarantor after it has expired. 
 
13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be 

regarded as a liquid document for the purposes of obtaining a court order. 
 
14. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor 

hereby consents in terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as 
amended, to the jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms 
of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed the 
jurisdiction of the Magistrate’s court. 

 
Signed at ________________________________________________________________  

Date         _________________________________________________________________ 

Guarantor’s signatory (1) ___________________________________________________  

Capacity _________________________________________________________________ 

Guarantor’s signatory (2) ___________________________________________________  

Capacity _________________________________________________________________ 

Witness signatory (1) _____________________________________________________  

Witness signatory (2) ______________________________________________________  
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PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
WHEREAS ____________________________________________________________________  

                                                (Hereinafter referred to as "the Employer")  
  

at ____________________________________________________________________________  
       
 

entered into, on the _________ Day of ____________________ 2022, at  ___________________   
 

a Contract with __________________________________________________________________ 
                                                           (Hereinafter called "The Contractor")  
   

at  ____________________________________________________________________________  
       
 

for the construction of ____________________________________________________________   
 

______________________________________________________________________________ 
 
 

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with 
security by way of surety ship for the due and faithful fulfilment of such Contract by the Contractor; 

 
AND WHEREAS ________________________________________________________________ 

 
______________________________________________________________________________  
has/have at the request of the Contractor, agreed to give such security; 

 
NOW THEREFORE WE, __________________________________________________________  
do hereby guarantee and bind ourselves jointly and severally as Sureties and Co-principal Debtors to 
the Employer under renunciation of the benefits of division and excursion for the due and faithful 
performance by the Contractor of all the terms and conditions of the said Contract, subject to the 
following conditions. 

 
1. The Employer shall, without reference and/or notice to us, have complete liberty of action to act 

in any manner authorised and/or contemplated by the terms of the said contract, and/or to agree 
to any modifications, variations, alterations, directions or extensions of the Due Completion Date 
of the Works under the said Contract, and that its rights under this guarantee shall in no way be 
prejudiced nor our liability hereunder be affected by reason of any steps which the Employer 
may take under such Contract, or of any modification, variation, alterations of the Due 
Completion Date which the Employer may make, give, concede or agree to under the said 
Contract. 

2. The Employer shall be entitled, without reference to us, to release any securities held by it, and 
to give time to or compound or make any other arrangement with the Contractor. 
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3. This guarantee shall remain in full force and effect until the issue of the Certificate of Completion 
in terms of the Contract, unless we are advised in writing by the Employer before the issue of 
the said Certificate of his intention to institute claims, and the particulars thereof, in which event 
this guarantee shall remain in full force and effect until all such claims have been paid or 
liquidated. 

 
4. Our total liability hereunder shall not exceed the sum of (R _________________________). 

 
5. We hereby choose domicilium citandi et executandi for all purposes arising hereof at  

 
 _________________________________________________________________________ 
 
            _________________________________________________________________________  
 
 

IN WITNESS WHEREOF this guarantee has been executed by us at _____________________  
 
on this _________ day of _____________________ 20____. 

 
 

As witnesses: 
 
 

1.  _____________________________ Signature ______________________________  
 

2. _____________________________  Duly authorised to sign on behalf of 
 
       _____________________________________           

            _____________________________________ 

       _____________________________________

 Address:______________________________  

                 __________________________________ 

                 __________________________________ 

                 __________________________________ 
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TSWAING LOCAL MUNICIPALITY 
 

       
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 

 
 

C2  PRICING DATA 
 

 
 
 

  
C2.1 Pricing Instructions 

 
C2.2 Bill of Quantities  
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TSWAING LOCAL MUNICIPALITY 
 

       

 
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 

C2.1   PRICING INSTRUCTIONS 
 

1. Measurement and payment shall be in accordance with the relevant provisions of COLTO 1998 
Edition for Road and Bridgework for State Road Authorities referred to in the Scope of Work. 
The Preliminary and General items shall be measured in accordance with the provisions of 
COLTO 1200, General Requirements and Provisions 

2. The units of measurement described in the Bills of Quantities are metric units. Abbreviations used 
in these Bills of Quantities are as follows: 

 
% = percent 
h = hour 
ha = hectare 
kg = kilogram 
kl = kilolitre 
km = kilometre 
km-pass = kilometre-pass 
kPa = kilopascal 
kW = kilowatt 
l = litre 
m = metre 
mm = millimetre 
m² = square metre 
m²-pass = square metre-pass 
m³ = cubic metre 
m³-km = cubic metre-kilometre 
MN = meganewton 
MN.m = meganewton-metre 
MPa = megapascal 
No. = number 
Prov sum = Provisional sum 
PC sum = Prime Cost sum 
R/only = Rate only 
sum = lump sum 
t = ton (1000 kg) 
W/day = Work day 
 Pers. Days = person days 
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3. Descriptions in the Schedule of Quantities are abbreviated.  The schedule has been drawn up 
generally in accordance with the latest issue of "Civil Engineering Quantities".  Should any 
requirement of the measurement and payment clause of the applicable Standardized 
Specification, or the Project Specification, or the Particular Specification(s) conflict with the terms 
of the Schedule or, when relevant "Civil Engineering Quantities", the requirement of the 
Standardized, Project or Particular Specification, as applicable, shall prevail. 

4. The Tender Data, the Scope of Work and the Drawings are to be read in conjunction with the 
Schedule of Quantities.  

a. The Schedule comprises items covering the Contractor's profit and costs of general 
liabilities and of the construction of temporary and permanent Works. 

b. Although the Tenderer is at liberty to insert a rate of his own choosing for each item in 
the Schedule, his attention is drawn to the fact that the Contractor has the right, under 
various circumstances, to payment for additional works carried out and that the Engineer 
is obliged to base his assessment of the payment to be paid for such additional work on 
the rates inserted in the Schedule by the Contractor. 

c. Relevant Clause of each Standardized Specification and the measurement and payment 
clause of each Particular Specification, read together with the relevant clause of the 
Project Specification, set out what ancillary or associated activities are included in the 
rate for the operations specified. 

5. Unless otherwise stated, items are measured net in accordance with the Drawings, and no 
allowance has been made for waste.  

6. The prices and rates in these Bills of Quantities are fully inclusive prices for the work described 
under the items. Such prices and rates cover all costs and expenses that may be required in and 
for the execution of the work described in accordance with the provisions of the Scope of Work, 
and shall cover the cost of all general risks, liabilities, and obligations set forth or implied in the 
Contract Data, as well as overhead charges and profit. These prices will be used as a basis for 
assessment of payment for additional work that may have to be carried out. 

7. The prices and rates to be inserted in the Schedule of Quantities are to be the full inclusive prices 
to the Employer for the work described under the several items.  The prices and rates shall be 
exclusive of Value Added Tax.  Such prices shall cover all costs and expenses that may be 
required in and for the construction of the work described, and shall cover the cost of all general 
risks, liabilities, and obligations set forth or implied in the documents on which the tender is 
based. 

8. It will be assumed that prices included in these Bills of Quantities are based on Acts, Ordinances, 
Regulations, By-laws, International Standards and National Standards that were published 28 
days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org for 
information on standards) 
 

9. Where the Scope of Work requires detailed drawings and designs or other information to be 
provided, all costs associated therewith are deemed to have been provided for and included in 
the unit rates and sum amount tendered such items. 
 

10.  An item against which no price is entered will be considered to be covered by the other prices or 
rates in the Bills of Quantities. A single lump sum will apply should a number of items be grouped 
together for pricing purposes. 
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11. The quantities set out in these Bills of Quantities are approximate and do not necessarily 

represent the actual amount of work to be done. The quantities of work accepted and certified 
for payment will be used for determining payments due and not the quantities given in the Bills 
of Quantities. 
 

12. Reasonable compensation will be received where no pay item appears in respect of work 
required in the Bills of Quantities in terms of the Contract and which is not covered in any 
other pay item. 
 

13. The short descriptions of the items of payment given in these Bills of Quantities are only for 
the purposes of identifying the items. More details regarding the extent of the work entailed 
under each item appear in the Scope of Work. 
 

14. Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the 
COLTO Standardized Specifications. 
 

15. All prices and rates entered in the Bill of Quantities must be excluding Value Added Tax 
(VAT). VAT will be added last on the summary page of the Bill of Quantities. 
 

16.  A price or rate is to be entered, in BLACK INK, against each item in the Schedule of 
Quantities.  
 

17. In the event of the Tenderer failing to price any item it will be held that the Tenderer has made 
adequate allowance under other items for all labour, material and costs required for the 
execution, not only of the quantum of work covered by the unpriced item but also for any 
increase in the said quantum which may have to be undertaken during the course of the 
Contract. 

 
 
 
 
 
 
 
 
 
    Signed   Date   
    
 
    Name & Surname   Position   
    
 
    Name of Tenderer   
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     TSWAING LOCAL MUNICIPALITY 

 

       
 
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 

 
 

C2.2     BILL OF QUANTITIES 
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SCHEDULE A : GENERAL
SECTION 1200
GENERAL REQUIREMENTS AND PROVISIONS

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

GENERAL REQUIREMENTS AND PROVISIONS
B12.01 Training:

(a)  Accredited Engineering and Technical skills Training Prov Sum 1,00             100 000,00 -                   
(c) Training venue Prov Sum 1,00             15 000,00 -                   
(d)  Remuneration (stipent of students undergoing engineering

and technical skills training) Prov Sum 1,00             65 000,00 -                   
(e)  Contractor's handling costs, profit and all other charges in

in respect of Subitems 12.01(a)
                (i)  Engineering & Technical skills % 100 000,00  -                   

(h)  Transport and accommodation of students during training where
it is not possible to undertake the training in close proximity
to the site. Prov Sum 1,00             20 000,00       -                   

(i)   Contractor's handling costs, profit and all other charges in
respect of subitem (h) % 20 000,00    -                   

B12.02 Provision for Special Services - Accredited Professionals
to be nominated and appointed by the Employer.
(a) Geo-Technical Engineering  and Quality Control Prov Sum 1,00             200 000,00     -                   
(b) Engineering Survey, setting out and levels control Prov Sum 1,00             100 000,00     -                   
(c) Handling cost and Profit in respect of subitem B12.02 (a) and (b) % 300 000,00  -                   

B12.03 Compliance with OHS Act and Regulations (Including the
Construction Regulations 2014)
(a) Fixed obligations for the duration of the contract Lump Sum 1,00             -                   
(b) Time related obligations for the duration of the contract Month 6,00             -                   

B12.04 Contractors' initial obligations in respect of Heavy Duty 
Personal Protective Equpment (PPE). All PPE must be  
SABS or any recognized authorities' approved. Colours
branding and logos to be finalized with the Employer
(a) Conti two piece work suit with aluminium zips on the jacket

and trousers.
     (i). Triple stitched trousers in the back, leg and front areas
          with elastic waist band, two side pockets and one at the 
          back; jacket with two side pockets and pouched breast
          pocket with reinforcing triple stitching. Pair 20,00           -                   

(b) Construction safety boots (frams or profit manufacturer) Pair 20,00           -                   
(c) Contruction safety helmet or hard hat No 20,00           -                   
(d) Showa blue pvc coated work gloves (mfr. part no: SH06604)

or CUT5 leather gloves dotted (code:55MJAXJSI) or impact
gloves (code:5ZLSTPV) or any Dromex approved gloves. Pair 20,00           -                   

(e) 3M4800 anti mist safety goggles with clear lenses (mfr. part
no: 7134704) or similar approved Pair 20,00           -                   

(f) Value reflective vest with zip and id pocket from Protekta
Safety gear. Pair 20,00           -                   

(g) Orange solid relective BiB with reflective cross at back and
stripe on the front. Pair 20,00           -                   

B12.05 Submission of the Health and Safety File
The Contractor must submit to the Employer a health and safety
 plan for approval by the Safety Officer within 14 days of 
appointment and before commencing with any works on site. Item 1,00             -                   

1200 TOTAL CARRIED FORWARD -                   
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

TOTAL BROUGHT FORWARD -                   
B12.06 Occupational Health and Safety Management 

The Contractor must maintain a full time OHS Management on 
site as per OHS Act and Regulations including Construction 
Regulations
(a) Health and Safety Officer

The Health and Safety Officer must  be in a possession of a
minimum qualifications for construction recognized in the Built
and Environment field in construction. (NOSA, SAMTRAC, etc) Month 6,00             -                   

B12.07 Compliance with COVID-19 Regulations and Specifications
(a) Fixed obligations for the duration of the contract Lump Sum 1,00             -                   
(b) Time related obligations for the duration of the contract Month 6,00             -                   

B12.08 Contractors' initial obligations in respect of covid-19
pandemic equipments.
(a) Triple cloth face mask manufactured locally from the affected No 20,00           -                   

communities or in the jurisdiction of the Employer.
(b) Sanitization stations on site or sanitizing equipments, all

sanitizers to be SABS Approved. No 2,00             -                   
(c) Handwashing station in the site camp No 2,00             -                   
(d) Digital temperature testing hand machine (SABS Approved) No 2,00             -                   
(e) Records and register files for labourers, visitors and 

management team (Employer, Consultant and Contractor). No 2,00             -                   
B12.10 Compliance with (Eco) Environmental Management Plan

(a) Fixed obligations for the duration of the contract Lump Sum 1,00             -                   
(b) Time related obligations for the duration of the contract Month 6,00             -                   

B12.11 Health and Safety Agent
(a) Monthly health and safety site audits to be conducted and 

OHS Plan reviewed by an approved Professional Service
Provider and to comply with the OHS Act and Regulations
(including Construction Regulations 2014) to be approved by
the Employer's Agent or Safety Officer, SACPCMP registered
and to be appointed by the Consultant. Lump Sum 1,00             140 000,00     -                   

(b) Contractor's handling costs, profit and all other charges in
respect of Subitem B12,11(a) % 140 000,00  -                   

B12.12 (Eco) Environmental Management Plan and Environmental 

(a)  Monthly Environmental Audits to be conducted by an 
approved Professional Service Providerand to comply with 
Environmental Act and to be approved by the Employer's Agent
or Envirnmental Officer. Prov sum 1,00             100 000,00 -                   

(b) Contractor's handling costs, profit and all other charges in
respect of Subitem B12,12(a) % 100 000,00  -                   

B12.13 Mine Health and Safety
The Contractor must obtain all permits from the DME before
openning up any borrowpits. All opened borrowpits must be
rehabilitated on completion of the project for community

LI (a) Borrowpit fencing including double gate m 400,00         -                   
LI (b) Provision of warning signs at the borrowpit No 10,00           -                   

(c) Borrowpit rehabilitation. Lump Sum 1,00             -                   

1200 TOTAL CARRIED FORWARD -                   

safety.

Compliance Audits for Engineers
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

TOTAL BROUGHT FORWARD -                   
B12.14 Remuneration of the Project Liaison Officer and members

(a)  Project Liaison Officer - CLO Prov sum 1,00             51 000,00 -                   
(b)  Project Liaison Committee - Sitting allowance Prov sum 1,00             14 400,00 -                   
(d)  Contractor's handling costs, profit and all other charges in

respects of Subitems B12.03(a) and (b) 
           (i)   Liaison Officer           (i)   Project Liaison Officer % 51 000,00    -                   
           (ii)  Project Liaison Committee            (ii)  Project Liaison Committee % 14 400,00    -                   

B12.15 Protection, removal, realignment and replacement of
services including boundaries
(a)  Utility services

 (i)  Relocation of services and payments to service owners Prov sum 1,00             5 000,00         -                   
(ii) Removal and re-erction of fences Prov sum 1,00             10 000,00       -                   
(iii) Handling cost and profit on items (i) and (ii) % 15 000,00    -                   

B12.16 Provision of survey equipment to be used by the Engineer or 
his Representatives on site.

(i)  Automatic level No 1,00             -                   
(ii)  Staff No 1,00             -                   
(iii) Survey Assistant No 1,00             -                   
(iv) Measuring wheel No 1,00             -                   
(v) 30m measuring tape No 1,00             -                   

B12.17 Provision of Engineer's services to the Contractor on site
(i)  Survey Prov sum 1,00             40 000,00       -                   
(ii) Geotechnical and quality control Prov sum 1,00             60 000,00       -                   
(iii) Handling cost and profit on items (i) and (ii) % 100 000,00  -                   

B12.18 Construction nameboard as per attached drawings No 2,00             -                   
B12.19 Nominated Sub-Contractors (Provisional)

       Overhead, markup, charges and profit on(i) Appointment of nominated subcontractors item 1 000 000,00  
(ii) Management and supervision of nominated subcontractors %

1200 TOTAL CARRIED TO SUMMARY -                   

of the Project Liaison Committee:
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SCHEDULE A : GENERAL
SECTION 1300
CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

CONTRACTOR'S ESTABLISHMENT ON SITE AND
GENERAL OBLIGATIONS

13,01 Contractor's General Obligations:
(a)  Fixed obligations for the duration of contract Lump sum 1,00                 -                   
(b)  Value-related obligations for the duration of contract Lump sum 1,00                 -                   
(c)  Time-related obligations Month 6,00                 -                   
NB: The combined Total Tendered Sum for subitems (a),
        (b) & ( c) shall not exceed 15% of the Tendered Sum

13,02 Sub Contractors' General Obligations:
(a)  Fixed obligations for the duration of contract Prov sum -                   60 000,00        
(b)  Time-related obligations Prov sum -                   10 000,00        
(c) Contractor's handling cost and Profit in respect of subitem 
      13.02 (a) and (b) % -                   -                   

A1303 Management of the works
(a)  The contractor to maintain full time supervision of the 
      works for the duration of the contract. Lump sum 1,00                 -                   

1300 TOTAL CARRIED TO SUMMARY -                   

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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SCHEDULE A : GENERAL
SECTION 1400 
HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER'S SITE PERSONNEL

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

HOUSING, OFFICES AND LABORATORIES
 14.01 Office and laboratory accommodation:

(a)  Offices (interior floor space only) m² 20,00          -                     

(b)  Venue for site meetings m² 40,00          -                     

LI (c)  Ablution units m² 16,00          -                     

LI (d)  Stores m² 16,00          -                     

 14.02 Office and laboratory furniture:
(a) Chairs number 20,00          -                     

(b) Delete "Draughtman's stools" and insert 
     "chairs used during drawings review" number 2,00            -                     

(c) Delete "High chairs for laboratory" and insert 
     "drawings rag or stand with five holding rails" number 2,00            -                     

(d) Desks, complete with drawers and locks number 3,00            -                     

(e) Drawing tables for drawings review number 3,00            -                     

(f) Conference tables number 2,00            -                     

 14.03 Office and laboratory fittings, installations 
and equipment:
(a)  Items measured by number:
       (i)   220/250 volt power points number 2,00            -                     

       (ii)   400/231 volt 3-phase power points number 1,00            -                     

       (iii)  Double 80 watt fluorescent-light fittings
              complete with ballast and tubes number 2,00            -                     

       (iv)  Wash-hand basins complete with taps
              and drains number 1,00            -                     

       (v)  Fire extinguishers, 9,0 kg all purpose
              dry powder type, complete, mounted
              on wall with brackets number 2,00            -                     

       (vi)  Air-conditioning units with 2,2 kW 
              minimum capacity, mounted and with
              own power connection number 2,00            -                     

    (vii)  Heater, space heating type, minimum
            capacity 1,5 kW number 2,00            -                     

   (viii)  General-purpose steel cupboards with
            shelves number 2,00            -                     

    (ix)  Steel filing cabinets with drawers number 2,00            -                     

    (x)  Refrigirators number 1,00            -                     

(b)    Prime-cost items and items paid for in a
         lump sum:
       (i)  The provision of a direct independent
             telephone line/cellphone for the Engineer, 
             including the cost of calls in connection  
             with contract administration and telephone
             rental PC sum 1,00            22 800,00          -                     

       (ii)  Handling costs and profit in respect of
             subitem 14.03(b)(i) above % 22 800,00   -                     

       (iii) The provision of fax or e-mail facilities as
             specified PC sum 1,00            6 000,00            -                     

       (iv)  Handling costs and profit in respect of
             subitem 14.03(b)(iii) above % 6 000,00     -                     

1400 TOTAL CARRIED FORWARD -                     

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT
TOTAL BROUGHT FORWARD -                     
(c)    Items measured by area:
       (i) Notice boards as specified m² 1,00            -                     

14.04 Car-ports                             
LI        (i) Car ports as specified, at offices and 

           laboratory buildings, COLTO 1998 Edition
           (strictly for the use by the Engineer and his
           staff together with the Employer; the 
           Contractor shall provide his own parking at 
           his costs" number 3,00            -                     

14.05 Housing for labourers - Provisional
(a) Allow the provisional amount for housing of
      labourers as specified in COLTO, 1998 Edition Lump sum 1,00            -                     

(b) Ablution unit as specified including provision 
      of wash basins or movable wheel ablution
      facilities for male and female. The rate shall 
     include maintenance and disinfection chemicals. number 2,00            -                     

14,08 Services: 
The provision of water, electricity, low pressure
gas, sewerage, septic tanks, sewage and rubbish
removal, cleaning sevices, maintenance and
repairs, all as specified in COLTO, 1998 Edition 
clause 1404 including the construction and 
maintenance of the access roads, footpaths, etc.

(a)  Services at offices and laboratories:

      (i)  Fixed costs Lump sum 1,00            -                     

      (ii)  Running costs month 6,00            -                     

(d) Allow the provision amount for labourers' 
     accomodation services on site, eating areas

      (i)  Fixed costs Lump sum 1,00            -                     

      (ii)  Running costs month 6,00            -                     

 14.10 Provision of photostat facilities
Delete "provision of photostat facilitie s" and insert
the following provisional items which shall remain 
the property of the Employer on project completion:

(a). Allow amount of R 20 000, 00 for a A3/A4 table
      top toner laser, HP colour printer with scan. Prov sum 1,00            25 000,00          -                     

(b). Allow amount of R 40 000. 00 for NXH98EA.001
      Acer swift 7 laptop, Win 11 Pro, SF714-5ZT-
      77KA or HP Spectre X360, 15,6inch, 4K VHD 
      touch i7 - 10750H. Prov sum 1,00            40 000,00          -                     

(c). Allow R 20 000, 00 for Acer swift 5 core i7
       win 11 notebook Prov sum 1,00            20 000,00          -                     

(d). Handling costs and profit in respect of
       subitems 14.10 (a), (b, and (c) above % 85 000,00   -                     

1400 TOTAL CARRIED TO SUMMARY -                      
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SCHEDULE B: ROADWORKS
SECTION 1500
ACCOMMODATION OF TRAFFIC

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

ACCOMMODATION OF TRAFFIC

15.01 Accommodating traffic and maintaining 
 temporary deviations km 2,80            -                  

15.02 Earthworks for temporary deviations:
(a)  Shaping of temporary deviations km 2,80            -                  

15,03 Temporary traffic-control facilities:
(a)  Flagmen man-day 500,00        -                  

(b)  Portable STOP and GO-RY signs number 8,00            -                  

(e)  Road signs, R- and TR-series, 900mm number 8,00            -                  

(f)  Road signs, TW-series, 900mm side number 4,00            -                  

(g)  Road signs, STW-, DTG-, TGS- and TG-
       series (excluding delineators and barricades) m² 20,00          -                  

(i)   Movable barricade/road sign combination number 4,00            -                  

(j)   Traffic cones, (750mm high) number 30,00          -                  

15.04 Relocation of traffic-control facilities Lump sum 1,00            -                  

15.06 Watering of temporary deviations kilolitre 1 400,00     -                  

15,07 Blading by road grader of:
(a)  Temporary deviations km-pass 110,00        -                  

(b) Existing roads used as temporary deviations km-pass 60,00          -                  

 

1500 TOTAL CARRIED TO SUMMARY -                       

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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SCHEDULE B : ROADWORKS
SECTION 1700
CLEARING AND GRUBBING

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

CLEARING AND GRUBBING
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

NOTE: Provide rates for all items below
17,01 Clearing and grubbing of:

(a)  Normal areas

     (ii) In borrow areas  ha 1,00            -                     

17,02 Removal and grubbing of large trees and 
tree stumps:
(a)  Girth exceeding 1 m up to and including 2 m number 1,00            -                     

(b)  Girth exceeding 2m up to and including 3m number -              -                     

17,03 Re-clearing of surfaces (on written instruction of
the Engineer Only) ha 1,00            -                     

17,04 Clearing and grubbing at inlets and outlets 
of hydraulic structures m2 -              -                     

17,05 Cleaning out of Hydraulic structures

(a) Pipes with internal diameter up to and including 
     750mm m3 -              -                     

(b) Pipes with internal diameter up to and 
     exceeding 750mm m3 -              -                     

(c) Box culvets up to and including 1.5m vertical
     dimensions m3 -              -                     

(c) Box culvets up to and exceeding 1.5m vertical
     dimensions m3 -              -                     

1700 TOTAL CARRIED  TO SUMMARY -                         

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12

 



 Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

 

135 
 
 

  
 

        

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

SCHEDULE B : ROADWORKS
SECTION 2100
DRAINS

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

DRAINS
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

21.01 Excavation for open drains:
(a)  Excavating soft material situated within the 
       following depth ranges below the surface 
       level:

LI               (i)  0 m up to 1,5 m m³ 810,00        -                     

(b)   Extra over subitem 21.01(a) for excavation 
        in hard material, irrespective of depth m³ 22,00          -                     

21,02 Clearing and shaping open drains m³ 90,00          -                     
LI

2100 TOTAL CARRIED TO SUMMARY -                         

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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SCHEDULE B : ROADWORKS
SECTION 2200
PREFABRICATED CULVERTS

ITEM UNIT QUANTITY RATE AMOUNT

PREFABRICATED CULVERTS
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

NOTE: Rate only items, Provide all rates
22.01 Excavation:

 
(a) Excavating soft material situated within the

following depth ranges below the surface 
level:

LI (i) 0 m up to 1,5 m m³ 90,00          -                     

(b) Extra over subitem 22.01(a) for excavation 
in hard material, irrespective of depth m³ 35,00          -                     

 22.02 Backfilling:

LI (a) Using the excavated material m³ 60,00          -                     

LI (c) Extra over subitems 22.02(a) for soil cement
backfilling containing 3% cement* m³ 10,00          -                     

 22.03 Concrete pipe culverts:
(a) On class A bedding:

LI (i) 600mm dia 75D m 40,00          -                     

LI (ii) 675mm dia 75D m 40,00          -                     

22,05 Portal and rectangular culverts:

(a) Complete with prefabricated floor slabs 

LI (i) 600mm X 450mm class 100s m 40,00          -                     

LI (ii) 900mm X 450mm class 100s m 12,00          -                     

 2200 -                     

DESCRIPTION

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12

TOTAL CARRIED TO SUMMARY  
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SCHEDULE B : ROADWORKS
SECTION 2300
CONCRETE KERBING

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

CONCRETE KERBING, CONCRETE
CHANNELLING, CHUTES AND DOWNPIPES,
AND CONCRETE LININGS FOR OPEN DRAINS
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

23,02 Concrete kerbing-channelling combination
LI (a)  300mm x 300mm 30Mpa insitu edgebeam m          330,00 

LI (b)  Figure 8c heavy duty kerb mountable with
       castle bottom including 25Mpa haunching m       5 600,00 

23,07 Trimming of excavations for concrete-lined
open drains:

LI (a)  In soft material m² 200,00        

23,08 Concrete lining for open drains:
LI (a)  Cast in situ class  concrete 30/19

       lining in V drains m³ 180,00        

LI (b)  Class U2 surface finish to cast in situ 
       concrete in V drains m² 125,00        

2300 TOTAL CARRIED TO SUMMARY -                     

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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SCHEDULE B : ROADWORKS
SECTION 3100
BORROW MATERIALS

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

BORROW MATERIALS
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

NOTE: Price must include haulage
31,01 Excess overburden in borrow pits for                 

obtaining crushed stone for pavement layers
(a)  In all depths but not exceeding 2m and types m³       7 560,00 -                     

31,03 Finishing-off borrow areas in:
(a)  Soft material ha              1,51 -                     

31,04 Compensation to Landowners
(a)  Prime Cost sum for compensation to
      landowners PC sum              1,00 120 000,00     -                     

(b)  Handling cost and profit in respect of sub-item
      31.04(a) above % 120 000,00 -                     

3100 TOTAL CARRIED TO SUMMARY -                     

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12



 Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

 

139 
 
 

  
 

        

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

SCHEDULE B : ROADWORKS
SECTION 3200
MATERIAL STOCKPILE

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

SELECTION, STOCKPILING AND BREAKING-
DOWN THE MATERIAL FROM BORROW PITS,
CUTTINGS AND EXISTING PAVEMENT
LAYERS, AND PLACING AND COMPACTING
THE GRAVEL LAYERS 
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

NOTE: Price must include haulage
32,06  Stockpiling of material m³       7 560,00 -                  

3200 TOTAL CARRIED TO SUMMARY -                  

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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SCHEDULE B : ROADWORKS
SECTION 3300
MASS EARTHWORKS

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

MASS EARTHWORKS
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some

 of items, and is instructed to utilize such, no
payment shall be made.

NOTE: Price must include haulage
33.04 Cut to spoil, including unlimited free-haulage 

material obtained from:
(a)  Soft excavation m³ 7 560,00     -                     

 33.09 Material bladed to windrow              m³ 151,20        -                     

 33.10 Roadbed preparation and the compaction of 
material:
(b)  Compaction to 93% of modified AASHTO 
       density m³ 2 520,00     -                     

33,11 Three roller passes compaction
(a) Vibratory roller m2     10 560,00 -                     

3300 TOTAL CARRIED TO SUMMARY -                     
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SCHEDULE B : ROADWORKS
SECTION 3400
PAVEMENT LAYERS OF GRAVEL MATERIAL

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

PAVEMENT LAYERS OF GRAVEL MATERIAL
The Contractor must provide rates on all items, should the
Contractor not provide a rate for some of items, and is instructed
instructed to utilize such, no payment shall be made

NOTE: Price must include haulage
34.01 Pavement layers constructed from gravel take from cut or

borrow including free-haul up to 1,0km:
(a)  Gravel selected layer compacted to:

      (i)   95% of modified AASHTO density for a compacted
            layer thickness of 150 mm m³              2 520,00 -                     

(c)  G6/G7 gravel subbase (unstabilized material) compacted to:

     (i)  97% of modified AASHTO density for a compacted layer
          thickness of 150 mm m³              2 520,00 -                     

(f)  G6/G7 Gravel base (C3 -stabilized material) compacted to:

      (ii)  98% of modified AASHTO density for a compacted layer
           thickness of 150 mm m³              2 520,00 -                     

3400 TOTAL CARRIED TO SUMMARY -                     
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SCHEDULE B : ROADWORKS
SECTION 3500
STABILIZATION

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

STABILIZATION
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

35.01 Chemical stabilization extra over unstabilized 
compacted layers:

(b) Gravel base 150 mm thick m³ 2 520,00     -                     

35.02 Chemical stabilizing agent:

(a) Ordinary Portland cement: Base t 157,70        -                     
     (i) Shall comply with the requirements of SABS
         471. Rapid hardening portlant cement shall
         not be used.

35,04 Provision and application of water for curing kl 2 500,00     -                     

3500 TOTAL CARRIED TO SUMMARY -                     
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SCHEDULE B : ROADWORKS
SECTION 5100

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

PITCHING, STONEWORK AND PROTECTION
AGAINST EROSION
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

NOTE: Rate only, provide rates
51,01 Stone pitching:

LI (a)  Plain pitching

      (i)   Method 1 m² 75,00          -                     

      (ii)   Method 2 m² 20,00          -                     

LI (b)     Grouted stone pitching m² 52,00          -                     

5100 TOTAL CARRIED TO SUMMARY -                     

PITCHING, STONEWORK AND PROTECTION AGAINST EROSION
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SCHEDULE B : ROADWORKS
SECTION 5400
GUARDRAILS

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

GUARDRAILS
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

NOTE: Rate only, provide rates
54,01 Guardrails on timber posts: 

LI (a)  Galvanized m -              -                     

(b) Painted m -              -                     

54,02 End treatments:
LI (a)  End wings number -              -                     

LI (b)  Bull noses number -              -                     

LI (c)  End treatments in accordance with the
      Drawings where single guardrail sections are
      used number -              -                     

LI (d)  End treatments in accordance with the
      Drawings where double guardrail sections
      are used number -              -                     

54,03 Additional guardrail posts:
LI (a) Timber number -              -                     

54,04 Reflective plates number -              -                     
LI

5400 TOTAL CARRIED TO SUMMARY -                         
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SCHEDULE B : ROADWORKS
SECTION 5600
ROAD SIGNS

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

ROAD SIGNS
The Contractor must provide rates on all items, should the
Contractor not provide a rate for some of items, and is
instructed to utilize such, no payment shall be made.

A56,11 Regulatory Signs and Warning Signs
NOTE: Price to include excavation in all class of material, 
backfill, compaction and material treatment

LI (a) Supply and install a complete "STOP SIGNS" with galvanized
     supports posts including  bolds and nuts. The galvanized
     posts should be engraved   "TLM/002/2022/23" while stop 
     signs must reflect  the manufacture date and
     "TLM002/2022/23" at the back. Ref: COLTO and SANS1200. No 18,00          -                      

LI (b) Supply and install a complete "YIELD SIGNS" with galvanized
     supports posts including  bolds and nuts. The galvanized
     posts should be engraved "TLM/002/2022/23" while yield
     signs must reflect  the manufacture date and
     "TLM/002/2022/23" at the back. No 18,00          -                      

LI (c) Supply and install complete "200mm * 800mm HAZARD 
     PLATES" with galvanized supports posts including  bolds and 
     nuts. The galvanized posts should be engraved 
     "TLM/002/2022/23" while hazard signs must reflect  the 
     manufacture date and "TLM/002/2022/23" at the back. No 16,00          -                      

5600 TOTAL CARRIED TO SUMMARY -                      
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SCHEDULE B : ROAD MARKINGS
SECTION 5700
ROAD MARKINGS

ITEM UNIT QUANTITY RATE AMOUNT

ROAD MARKINGS
The Contractor must provide rates on all items, should the
Contractor not provide a rate for some of items, and is
instructed to utilize such, no payment shall be made.

57,02 Retro-reflective road-marking paint: Water based

the Employer  and the Engineer first with no
additional costs or shop material sample compensation)

LI (a) White lines (broken or unbroken):

(i) 100 mm wide km 2,80            -                     

(iii) 200 mm wide km 2,80            -                     

LI (d) White lettering and symbols m² 12,00          -                     

57,06 Setting out and premarking the lines (excluding
traffic-island markings, lettering and symbols). km 2,80            -                     

57,07 Re-establishing the painting unit at the end of 
the maintenance period  lump sum              1,00 -                     

 5700 -                     TOTAL CARRIED TO SUMMARY

DESCRIPTION

paint applied at 0.6 l/ m². (Paint to be approved by

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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SCHEDULE B : ROADWORKS
SECTION 5900
FINISHING THE ROAD AND ROAD RESERVE 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

FINISHING THE ROAD AND ROAD RESERVE
AND TREATING OLD ROADS
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

59,01 Finishing the road and road reserve
(b)    Single carriageway road km 5,60            -                     

59,02 Treatment of old roads and temporary 
deviations km 5,60            -                     

   
 
 
 

5900 TOTAL CARRIED FORWARD TO SUMMARY -                     
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SCHEDULE B : ROADWORKS
SECTION 7300

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

7300 CONCRETE BLOCK PAVING FOR ROADS (GREY)
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

73,01 Concrete block paving
LI (a)  200mm x 100mm x 60mm, 30Mpa grey heavy duty

       interlocking paving laid in a herringbone pattern m²     16 800,00 -                  

LI (c)  20mm bedding sand applied underneath bricks m²     16 800,00 -                  

LI (d)  Cemented locking sand broomed evenly m²     16 800,00 -                  

73,02 Cast in-situ concrete edge and intermediate
beams

LI (a)  200mm wide x 300mm deep,  class 30/19
       concrete (measured elsewhere) m³              8,64 -                  

73,03 Provision of approved herbicides and ant
poison litre     33 600,00 -                  

73,04 Construct Complete Speed Hump / Pedestrian
LI crossing as per drawing,  road markings and 

sign measured elsewhere number              6,00 -                  

7300 TOTAL CARRIED TO SUMMARY -                  

CONCRETE BLOCK PAVING FOR ROADS

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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SCHEDULE B : ROADWORKS
SECTION 8100
TESTING MATERIALS AND WORKMANSHIP

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

TESTING MATERIALS AND WORKMANSHIP
The Contractor must provide rates on all items,
should the Contractor not provide a rate for some
of items, and is instructed to utilize such, no
payment shall be made.

81.02 Other special tests requested by the
Engineer:
(a)     Cost of testing PC  sum 1,00            100 000,00   -                     

(b)     Charge on provisional sum for
         overheads and profits % 100 000,00 -                     

8100 TOTAL CARRIED TO SUMMARY -                     
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ITEM DESCRIPTION AMOUNT

SUMMARY OF SCHEDULE A :   GENERAL

1200 GENERAL REQUIREMENTS AND PROVISIONS -                       

1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS -                       

1400 HOUSING, OFFICES AND LABORATORY FOR THE ENGINEER'S SITE PERSONNEL -                       

SUB-TOTAL TO MAIN SUMMARY  :  -                       

SUMMARY OF SCHEDULE B :   ROADWORKS

1500 ACCOMMODATION OF TRAFFIC -                       

1700 CLEARING AND GRUBBING -                       

2100 DRAINS -                       

2200 PREFABRICATED CULVERTS -                       

2300 CONCRETE KERBING -                       

3100 BORROW MATERIALS -                       

3200 MATERIAL STOCKPILE -                       

3300 MASS EARTHWORKS -                       

3400 PAVEMENT LAYERS OF GRAVEL MATERIAL -                       

3500 STABILISATION -                       

5100 PITCHING, STONEWORK AND PROTECTION AGAINST EROSION -                       

5400 GUARDRAILS -                       

5600 ROAD SIGNS -                       

5700 ROAD MARKINGS -                       

5900 FINISHING THE ROAD AND ROAD RESERVE AND TREATMENT OF OLD ROADS -                       

7300 CONCRETE BLOCK PAVING FOR ROADS -                       

8100 TESTING MATERIALS AND WORKMANSHIP -                       

SUB-TOTAL CARRIED FORWARD TO FINAL SUMMARY  :  -                       

SUMMARY OF SCHEDULE  OF QUANTITIES

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND STORMWATER PAHSE 7 - WARD 12
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DESCRIPTION AMOUNT

SCHEDULE A:  GENERAL : -                                          

SCHEDULE B:  ROADWORKS : -                                          

SUB-TOTAL 1 : -                                          

ADD  CONTINGENCIES @ 10% : -                                          

SUB-TOTAL 2 : -                                          

ADD  VALUE ADDED TAX (VAT) @ 15% -                                          

SUB-TOTAL 3 : -                                          

TOTAL TENDER SUM CARRIED TO THE FORM OF TENDER : -                                          

SIGNATURE : ___________________________

CONSTRUCTION OF LETSOPA INTERNAL ROADS AND 
STORMWATER PAHSE 7 - WARD 12

FINAL SUMMARY

TENDERER : ________________________________________________________________________

NAME & SURNAME : _________________________________________________________________

DATE : ___________________
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TSWAING LOCAL MUNICIPALITY 
 

       
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 

C3    SCOPE OF WORK 
 

 
 

All definitions, interpretations and general provisions for the General Conditions of Contract for 
Construction Work (GCC 2015, 3rd Edition) are applicable. 

 
C 3.1  DESCRIPTION OF THE WORKS 

 
C3.1.1 Employer’s Objective 

Tswaing Local Municipality aims to improve the internal roads and promote easy access to 
facilities in residential area/s to ensure sustainable living in Letsopa Ward 12. Tswaing Local 
Municipality’s initiative is to promote and achieve the following: 
 

 

 Enforcing CIDB regulatory statutes. 
 Creating work for local community. 
 Technical training for local community, and 
 Deliver public infrastructure using labour intensive methods. 

 
 

 Over view of the project elements/roads:  
 

WARD 12 
Item (No) Road (Name) Length (m) Width (m) 

1 Lilly Street  197,00 6,00 
2 Maroela A Street 208,00 6,00 
3 Gopane B Street 416,00 6,00 
4 Tau Street 323,00 5,00 
5 Moses Street 234,00 6,00 
6 Molefe Street 51,00 5,00 
7 Matlhangu Street 236,00 6,00 
8 Kopano Street 206,00 6,00 
9 Mbeki Drive 79,00 5,00 

10 Oliver Tambo Street 30,00 5,00 
11 Mokgobi Street 654,00 6,00 
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The project entails the following major elements: 
 

 Construction of approximately 2.634km length of road. 
 Laying of 60mm of 30Mpa interlocking SABS approved grey paving blocks. 
 Installation of Fig.8 mountable Kerbing on both sides of the road. 
 Construction of insitu concrete edge beams at joints (beginning and end). 
 Construction of insitu concrete v-channels storm water. 
 Installation of concrete stormwater pipes with 450mm dia. Min (where necessary 

and as per instruction).  
 Installation of kerb inlets, manholes and Stormwater outlets (Where necessary and 

as per instruction). 
 Signage, marking and furniture.  
 All associated earthwork with any material the Engineer recommends. 

 
C3.1.3 Extent of the Works 
 

 Site establishment. 
 Compliance with EMP requirements. 
 Compliance with OHS Act requirements. 
 Provision of temporary workforce (ABE). 
 Skill training with Accredited Service Provider (to be nominated by the Employer) 
 Setting out (setting out to be done by the external surveyor). 
 The protection and realignment of existing services in co-operation with the 

concerned authority. 
 Dismantling, removal and reinstallation of existing fences in co-operation with the 

concerned property owners and CLO where instructed by the Engineer. 
 Clearing and grubbing (work to be done labour intensive construction methods). 
 Traffic control and temporary deviations. 
 Opening up borrow pits where instructed by Engineer and rehabilitation. 
 Mass earthworks. 
 Installation of service ducts and construction of associated manhole where 

instructed by the Engineer. 
 Construction of new layer works (roadbed, subbase and base). 
 Stabilization of base layer (C3). 
 Construction of insitu edge beams and Storm water Channels. 
 30Mpa 60mm grey concrete interlocking paving bricks. 
 Installation of figure 8 mountable kerbing with castle bottom. 
 Road markings and signs. 
 Finishing the road and road reserve. 
 Clearance and making good. 
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C3.1.3 Location of the Works 
 

The project is located in Letsopa, Ottosdal under Tswaing Local Municipality within the 
Ngaka Modiri Molema District Municipality. Letsopa falls on the following coordinates: 
26°48'20.05"S; 25°59'06.75"E and is approximately 60 kilometres East of Delareyville. 
Refer to locality and site plan herewith. 
 

C3.1.4 Construction Program 
 

It is specifically brought to the notice of the Contractor that time is critical on this project, 
and the construction period will be a major factor in the award of the tender. 

 
Tenderers shall submit with their tender their preliminary weekly programme for the 
construction of the Works under this contract to suit their proposed method of executing 
the Works. The programme shall be sufficiently detailed to differentiate between the 
various activities so that the contract may be properly evaluated. 

 
C3.1.5 Change in Works 

 

The Engineer may, from time to time by order in writing without in any way vitiating the 
Contract or giving to the Contractor any claim for additional payment, require the 
Contractor to proceed with the execution of the works in such order as in his opinion may 
be necessary, and may alter the order of or suspend any part of the Works at such time 
and times as he may deem desirable and the Contractor shall not, after receiving such 
written order, proceed with work ordered to be suspended until he shall receive a written 
order to do so from the Engineer.  Where the work must of necessity be carried out in 
conjunction with work of other Contractors, or with that of the Employer, it shall be co-
ordinated and arranged in such a manner as to interfere as little as possible with the 
progress of such other work so as to offer every reasonable facility to other Contractors 
or to employees of the Employer. 

 
C3.2 ENGINEERING 

 

C3.2.1 Design Services and Activity Matrix 
 

 Description Responsibility 
Design of Works Engineer 
Concept, feasibility and overall process Client 
Basic Engineering and detail layouts to tender stage Engineer 
Final Design of Works Engineer 
Final Design to approved for construction stage Client 
Preparation of tender documentation & adverts Engineer 
Appointment of soil test / topographical surveyors Client 
Appointment of sub-contractors Contractor 
Supervision Engineer 
Preparation of as-built drawings Contractor / Engineer 
Completion certificate Engineer / Client / Contractor 
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C3.2.2 Drawings 
 

The permanent works included in this contract has been designed by the Employer. 
The detail of the works is indicated on the drawings and in the specifications. The 
Tenderer may submit alternative offers for designs prepared by him subject to the 
conditions specified in the Contract Data. 
 
Drawings (A3) are bound into this document for tendering purposes only and must not be 
scaled. 

 

The Contractor shall be entitled to receive free of charge, two full size A1 and one A3 
copies of each such drawings and to receive, at the cost of reproduction, such 
additional copies as he shall reasonably require. 

 

One copy of all drawings shall be kept on the Site and be available for perusal by the 
Engineer or any person authorized by him. 

 

The Contractor shall, in accordance with the Engineer’s instructions, maintain a 
register on the Site of all drawings and revisions thereof in the chronological order in 
which they are delivered to him. 
 

The Engineer will provide the Contractor with one full set of A1 and A0 additional 
drawings, which will be used exclusively for the recording of as built information by the 
Contractor.   

 

Only dimensions, positions, levels, co-ordinates etc. that change from the original values, 
will be required to be entered on these drawings.  These drawings, fully marked up, will 
be handed to the Engineer at the issue of the Practical Completion Certificate, which will 
not be issued until the as-built information has been received. 

 

C3.3 PROCUREMENT 
 

C3.3.1  Preferential Procurement Procedures 
 

The works shall be executed in accordance with the conditions pertaining to 
preferences granted in accordance with the preferencing schedule. 

 
The Tenderers notice is drawn to the fact that the awarding of this tender will be in terms 
of the Supply Chain Management Policy of the Tswaing Local Municipality and The 
Conditions of Tender are the Standard Conditions of Tender as contained in Annex F of 
the CIDB Standard for Uniformity in Construction Procurement (May 2010) (Available on 
www.cidb.co..za). 

C3.2.2 Labour and Personnel  
C3.2.2.1  Contractor’s Personnel 

The Contractor shall limit the utilization of his permanently employed personnel to that 
of key personnel only on the Works, as defined below, and shall execute and complete 
the Works utilizing a temporary workforce employed directly by the Contractor and/or 
by his sub-Contractors, using the assistance of the Labour Desk(s), from the various 
communities that are established in proximity to the Works or which will be consumers 
from the Scheme. 



 Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

 

156 
 
 

  
 

        

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

Without derogating from the Contractor’s obligations to complete the Works within the 
specified time for completion, the numbers in each category of the Contractor's key 
personnel, as stated by the Contractor in the Returnable Schedules, will be strictly 
controlled during the contract period and any increase in numbers will be subject to the 
prior approval of the Employer. 
 

Key personnel mean all contracts managers, site agents, site clerks, materials and survey 
technicians, quantity surveyors, trainers, supervisors, foremen, skilled plant operators, 
brick layers, welders, shutter hands and the like, and all other personnel in the permanent 
employ of the Contractor or his sub-Contractors who possess special skills, and/or who 
play key roles within the Contractor's or his Sub-Contractor's operations. 

 

The Engineer may at his discretion, upon receipt of a written and fully motivated 
application from the Contractor, and where he deems the circumstances so warrant, 
authorize in writing that the Contractor may utilize in the execution of the Works, workers 
not being his key personnel but who are in his permanent employ. Without limiting the 
generality of application of this sub-clause, circumstances which may be considered by 
the Engineer to warrant authorization of the use of the Contractor's permanent employees 
other than key personnel, include: 
 

a) The unavailability from local sources of sufficient numbers of temporary 
workers and/or sub- Contractors to execute the Works provided always that the 
Contractor has satisfied the Engineer that he has exercised his best 
endeavours and taken all reasonable actions to recruit sufficient temporary 
workers and sub-Contractors from local sources. 

 

b) The unavailability within the temporary worker pool and/or from Sub-Contractor 
sources available to the Contractor in terms of the Contract, of sufficient skills 
necessary to execute the Works or specific portions thereof, in situations where 
the completion period allowed in the Contract is insufficient to facilitate the 
creation of the necessary skills through the provision of suitable training as 
contemplated in the Contract; 

 

c) Any other circumstances which the Engineer may deem as constituting a warrant. 
 

C3.2.2.2  Temporary Workforce 
The Contractor shall employ labour from the local communities through the Labour 
Desk(s). Accordingly, the workforce that is employed on Site shall consist of local 
residents, except for approved key staff in the permanent employ of the Contractor, to 
the maximum extent that is compatible with the requirements of clause C3.2.1.  

 

The Labour Desk(s) shall assist in identifying available local labour and, where 
available, semi-skilled labour as well as local sub-Contractors. The Labour Desks 
shall also assist and advice regarding conditions of employment, disputes and 
disciplinary procedures. The function of the Labour Desk(s) shall however in no way 
diminish the responsibilities of the Contractor or sub-Contractor. The Contractor and its 
sub-Contractor shall adhere to the statutory minimum wage rates, they are however at 
liberty to negotiate additional incentive payments based on performance. A contract of 
employment or subcontract should be signed between the Contractor and each of his 
employees or sub-Contractors, as the case may be. Likewise, contracts of 
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employment must be entered into between each such sub-Contractor, and each of the 
specific Sub-Contractor's employees. Employment and subcontract agreements shall 
make clear reference to at least the following conditions: 
 

 The minimum agreed wage rate per hour in respect of labourers; 
 The agreed pay rate per unit of production where applicable; 
 UIF and WCA payments; 
 Minimum working hours per day; 
 Start and end times of a daily shift; 
 Lunch break times; 
 Company Policy regarding: 

- Rain time 
- Sickness and absenteeism  
- Disciplinary matters 
- Grievances 

 Method and frequency of payment; 
 Work clothes and safety equipment to be issued. 
 

C3.2.2.3  Local Content and Labour-Intensive Construction  
 

The promotion of the use of local content is required in the execution of this project. 
This will be achieved by the use of local labour and local sub-Contractors in the 
construction of works equivalent to twenty-five percent (25%) of the total cost of works 
are to be constructed. The following limits apply: 
 

 Construction by Sub-Contractors may constitute a maximum of 25% of the total 
local content works. 

 Construction using labour intensive construction methods and employing 
locally (within Project Area and its surrounds) labour must make up 75% the 
total local content works. 

 

Labour Intensive Construction shall mean the economically efficient employment of as 
great a portion of labour as is technically feasible to produce a standard of construction 
as demanded by the Specifications with completion by the Due Completion Date, thus 
the effective substitution of labour for equipment. 

 

Appropriate portions of the Works included in the Contract shall be executed using 
labour intensive construction methods. These portions of the Works shall be 
constructed and supplemented only to the extent necessary and unavoidable by the 
Contractors key personnel, unless otherwise instructed by the Engineer. 
 

The portions of the Works to be executed using labour intensive construction 
methods are: 

 

 Clearing and grubbing of the Site. 
 Laying of interlocked block paving for road surfacing.  
 Kerbing installation. 
 Insitu Edgebeams and v-channels. 
 Bedding sand application. 
 Paving compressing. 
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 Locking sand and cement application and brooming. 
 Installation of road signs. 
 Exposing of existing services. 
 Dismantling and re-erection of fences; and 
 Cleaning and tidying up of the Site. 
 

In respect of those portions of works which are not listed above, the construction 
methods adopted and plant utilized shall be at the discretion of the Contractor, 
provided always that the construction methods adopted and plant utilized by the 
Contractor are appropriate in respect of the nature of the Works to be executed and 
the standards to be achieved in terms of the Contract. 
 

C3.4 SUB-CONTRACTING 
 

C3.4.1 Contractor 
 

C.3.4.1.1 The Contractor shall sub-let to sub-Contractor’s appropriate portions of the works. 
A sub-contract agreement shall be signed between the Contractor and each of its sub-
Contractors. 
 

C3.4.1.2 The Contractor shall be responsible for all work carried out by sub-Contractors on his 
behalf. The Engineer will not liaise directly with any such sub-Contractor, nor will he 
become involved in any problems and/or disputes related to payments, programming, 
workmanship, etc, unless provided for in the Conditions of Contract. Such problems 
and/or disputes shall remain the sole concern of the Contractor and his sub- 
Contractors. 
 

The Engineer may at his discretion, upon receipt of a written and fully motivated 
application from the Contractor, and where he deems the circumstances so warrant, 
and provided always that the Contractor has complied fully and in all respects with the 
provisions of the Contract pertaining to subletting to local sub- Contractors or has 
utilized his best endeavours to comply therewith, authorize in writing that the 
Contractor may employ local residents with the sole intent of executing on-the-job 
training of such local residents to suitable levels of skill. 
 

Without limiting the generality of application of this clause, circumstances which may 
be considered by the Engineer to warrant such authorization include: 

 

a) non-receipt of valid or acceptable tenders/quotations from local sub-Contractors; 
b) serious default or failure of appointed local sub-Contractors; 
 

The Engineer shall not grant such authority in cases where it may reasonably be 
concluded on the available evidence that the invitation of further tenders/quotations in 
accordance with the terms of the Contract is likely to result in the successful completion 
of the portions of the Works concerned by sub-Contractors. 

Should the Contractor, after suitable due endeavor, be unable to identify sub-Contractors 
for portions of the Works as specified, then the Contractor shall be permitted to undertake 
the Works in question with his own workforce as provided for above. 
 

The Engineer shall monitor progress achieved with Sub-Contractor training, and 
successful completion of this training shall be subject to his approval or instruction. The 
Contractor shall tender rates for the training of sub- Contractors and labour. 
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C3.4.1.3 The Contractor shall approach the Labour Desk that is established for purposes of the 
Contract for assistance and advice regarding conditions of employment, minimum 
wages, disputes and disciplinary procedures in respect of local sub-Contractors. 
 

C3.4.1.4  No work may be sub-contracted to another party unless approval is given by the 
Engineer in writing. The Contractor is to submit to the Engineer in writing a request for 
appointment of a particular sub-contractor. Accompanying this request is to be the full 
detail of the sub-contractor, including: 

 

 Previous experience 
 Work which will be sub-contracted to him/her 
 Approximate value of the work to be sub-contracted 

 

C3.4.1.5 Before the Engineer in terms of Clause 38 hereof issues any certificate that includes any 
payment in respect of work done or goods supplied by any sub-contractor appointed in 
accordance with the provisions of Clause 4.4 of the General Conditions of Contract Third 
Edition (2015), he shall be entitled to call upon the Contractor to furnish reasonable proof 
that all payments (less retention moneys) included in previous certificates in respect of 
the work or goods of such sub-contractors have been made or discharged by the 
Contractor, in default of which, unless the Contractor: 

 

 Informs the Engineer in writing that he has reasonable cause for withholding or 
refusing such payment; and 

 Submits to the Engineer reasonable proof that he has so informed such sub-
contractor in writing. 

  

C3.4.2 Sub-Contractor 
 

To qualify as a sub-Contractor the following requirements shall be applicable: 
 

 Registration with the CIDB in the min class of CE registration applicable for a 
particular amount of work 

 Submit an original valid Tax Clearance Certificate (in terms of the Preferential 
Procurement Regulations, 2011 published in Government Gazette No. 34350 dated 
8 June 2011), 

 Submit a valid VAT Registration Certificate (if VAT number is not included in tax 
clearance certificate), 

 Submit a valid Workmen’s Compensation Certificate, Act 4 of 2002, 
 Submit a valid Unemployment Insurance Certificate, Act 4 of 2002, 
 Submit a Certificate of Incorporation (if a Company), 
 Submit a Founding Statement (if a Closed Corporation), 
 Submit a Partnership Agreement (if a Partnership), 
 Submit an Identity Document (if a One-man concern), 
 Submit a Joint Venture Agreement (if a Joint Venture), 
 Submit monthly proof of SARS PAYE in respect of all labourers 
 Submit a Curriculum vitae of the person who prepares the Health and Safety Plan, 
 Curriculum vitae of the Health and Safety Officer to be appointing in accordance with 

the Occupational Health and Safety Act (Act 85 of 1993). 
 Provide all work clothes, safety equipment and tools required for the execution of the 

Works 
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 The minimum amount of liability insurance cover required will be R 1 000 00.00 per 
event, the number of events being unlimited. 

 Payment of all amounts due to the local sub-Contractor by the Contractor shall be 
subject to the same retention conditions as applicable the Contractor. 

 The sub-Contractor shall deliver to the Contractor a performance guarantee of an 
insurance company or a bank to be jointly and severally bound with the sub-
Contractor for an amount equal to the same guarantee conditions as applicable to 
the Contractor 

 Submit payments certificates to the Contractor at a frequency of once a month with 
payment made by the Contractor within seven days after the Employer paid the 
Contractor. 

 The Contractor and its sub-Contractor shall enter into a SAFCEC (or similar) sub-
contract agreement. 

 
C3.5 CONSTRUCTION 

 

C3.5.1 Work Specifications 
 

The following applicable COLTO 1998 Standard Specifications particular for Road and 
Bridge Works for State Road authorities are relevant to this contract: 

 
 COLTO 

 SCHEDULE A:   GENERAL 
1200  GENERAL REQUIREMENTS AND PROVISIONS 
1300  CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 
1400  HOUSING, OFFICES AND LABORATORY FOR THE ENGINEER'S SITE 

PERSONNEL 
 

  SCHEDULE B:   ROADWORKS 
1500  ACCOMMODATION OF TRAFFIC 
1700  CLEARING AND GRUBBING 
1800  DAYWORKS AND HIRE OF CONSTRUCTION PLANT 
2100  DRAINS 
2200  PREFABRICATED CULVERTS 
2300  CONCRETE KERBING, CONCRETE, CHANNELING, OPEN CHUTES AND 

CONCRETE LININGS FOR OPEN DRAINES 
3100  BORROW MATERIALS 
3300  MASS EARTHWORKS 
3400  PAVEMENT LAYERS OF GRAVEL MATERIAL 
3500  STABILIZATIONS 
3800  BREAKING UP EXISTING PAVEMENT LAYERS 
3900  PATCHING AND REPAIRING BREAKS 
5100  PITCHING, STONEWORK AND PROTECTION AGAINST EROSION 
5600  ROAD SIGNS 
5700  ROAD MARKINGS 
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5900  FINISHING THE ROAD AND ROAD RESERVE AND TREATMENT OF OLD 
ROADS 

7300  CONCRETE BLOCK PAVING FOR ROADS 
8100  TESTING MATERIAL AND WORKMANSHIP 
 

Note 1: The Standard Specifications are not bound into the tender and contract documents, 
but are available at the Tenderer’s/Contractor’s expense from the South African 
Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House, 1685. 

 

Note 2:  Each of the Standard Specifications contains an appendix, which in turn lists further 
specifications which are not bound into the tender and contract documents. 

 
 

Note 3: Both of the Standard Specifications, as well as those specifications that are listed in the 
appendix to the Standard Specifications, shall apply to the Contract to the same extent as 
if each of these specifications had been bound into the tender/contract documents. 

 

C3.5.1.1 Portion 1: Variation and Additional Clauses to the Standard and Particular 
Specifications 

 

The following variations and additions to the Standard and Particular Specifications will 
be applicable to this Contract. 

 

The various documents listed in Section C3.5.1 shall be treated as mutually explanatory. 
However, should any requirements of Section C3.5.1 conflict with any requirement in the 
Standardized Specifications or with any requirement of the Particular Specifications, then 
the requirements of Section C3.5.2 shall prevail. 

 

The Contractor shall make suitable arrangements for process control prior to 
commencement with the Works. Should he intend using site personnel for this purpose 
he shall ensure that suitably trained and competent personnel take charge of the 
necessary test work, and that the necessary equipment is at their disposal prior to 
commencement of the Works. Failure to comply with these requirements shall be just 
cause for the Engineer to order suspension of the Works without additional remuneration 
in terms of the Conditions of Contract (2015), or for him to recommend termination to the 
Employer in terms of the Clause thereof. 

 

C3.5.1.2  PORTION 2: VARIATIONS AND ADDITIONAL CLAUSES 
 

PS6    SITE FACILITIES AVAILABLE 

PS6.1   Contractor’s Camp 
A site will be made available for the Contractor’s camp or depot, to be located adjacent to 
the works. The Contractor shall be entirely responsible for ensuring that his establishment 
meets the requirements of the Municipal regulations or by-laws, which may be applicable 
and shall include therefore in his tendered rates. The Contractor shall also be responsible 
for ensuring that unauthorized persons do not have access to the site or any construction 
material stockpiles. 
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PS6.2   Source of Water Supply 
The Contractor shall make all arrangements with the Local Authority for a water 
connection and include for the payment of water used for construction purposes in his 
tendered rates. The Contractor shall in his rates include payment for potable drinking 
water for the employees. 

PS6.3  Source of Power Supply 
The Contractor will however be entirely responsible for arranging a power connection 
and for payment for all electric power required for construction purposes if electric 
power is available on site. The costs of electric power are to be included in the 
Contractor’s tendered rates. 

PS6.4   Housing 
The Contractor shall be permitted to house Key Personnel only within his camp site(s). At 
the commencement of the Contract, the Contractor shall inform the Engineer of his 
intentions regarding the housing of Key personnel on Site and he shall thereafter ensure 
that all such accommodation is kept neat and tidy, hygienic and properly controlled at all 
times. Should at any stage of the Contract the Employer and/or the Engineer be of the 
opinion that the housing of Key Personnel within the camp site(s) of the Contractor is 
causing disturbance or inconvenience to the landowner or to nearby residents, then the 
authority granted by this clause for the Contractor to house Key personnel on Site may be 
withdrawn, either partially or entirely. 

 

The Contractor shall at all times confirm with all requirements contained in law or bylaws, 
as well as any other requirements set by the controlling local authority. 

PS6.5  Ablution Facilities 
Ablution facilities will not necessarily be available at the camp or depot site and the 
Contractor shall make his own arrangements in this regard. Ablution facilities shall be 
kept neat and tidy at all times. 

PS7  SITE FACILITIES REQUIRED 

PS7.1  For the Contractor 
Whatever may be required for the satisfactory execution of the Contract. 

PS7.2  For the Engineer 
Not required. 

PS7.3  Sanitary Facilities 
Water borne sewerage is available in the area. Chemical or flush toilets with on-site 
disposals shall be provided and maintained for the use of the Contractor’s personnel, the 
Engineer and representatives of the Employer at the camp site that the Contractor may 
establish for construction of the Works. In addition, the Contractor shall at all times during 
construction of the works provide adequate sanitary facilities with hygienically acceptable 
conditions. 
 
 



 Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

 

163 
 
 

  
 

        

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

PS8  FEATURES REQUIRING SPECIAL ATTENTION 

PS8.1  Existing Services 
The site of the Works is traversed by various existing services including water, sewers, 
and electricity cables, the exact position of which are generally unknown. Where 
positions of services are known these will be shown on layout plans or information in 
this regard will be made available by the Engineer prior to construction commencing in 
an area. The Contractor will be required to so schedule and programme his work that 
when works are disrupted due to the influence of unexpected services encountered, 
construction can continue in other portions to allow the situation to be remedied by re-
routing of new or existing services. 

PS8.2  Other Contractors 
The Contractor must prepare himself to work with other Contractors in the same project 
location and/or on the same site simultaneously. The Contractor must make adequate 
provision for himself in the rates tendered to protect and clearly mark “his” works, to 
accommodate other Contractors and to liaise constantly and adequately with the other 
persons active in the same area. 

It might happen that up to five different Contractors will be active on site, that routine 
maintenance is carried out on the existing work by another party and that the Client or his 
agent is active onsite with the day to day running of the works. 

PS8.3  Preservation of Trees 
Special care shall be taken that only designated trees are removed and that no 
damage is caused to other trees during construction, especially the indigenous 
trees. 

PS8.4  Safeguarding Reference Beacons 
The Contractor shall take special care to safeguard any permanent survey beacons 
such as erf corner pegs, reference beacons and level beacons. Should such pegs or 
beacons be disturbed, the Contractor shall have them replaced by a registered Land 
Surveyor at his own cost. The Surveyor shall submit the necessary documentation 
regarding the replacement of pegs and beacons to the Engineer for approval. 

The Contractor’s attention is drawn to Article 35(1) of the Land Surveying Act 
No. 9 of 1927, (as amended) in this regard. 
 

B:  AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 

The following references from, and variations and additions to the Standard 
Specifications will be   valid for this Contract. 

 

The clauses and pay items in this portion of the Particular Specifications are numbered 
"B" followed by a number corresponding to the number of the relevant clause or pay 
item in the Standard Specifications. New clauses and pay items not covered by clauses 
or pay items in the Standard Specifications, if included here, are also designated "B" 
followed by a number. These numbers follow on the last clause or pay item number 
used in the relevant section of the Standard Specifications. 
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SECTION 1200:  GENERAL REQUIREMENTS AND PROVISIONS 
Add the following: 

 

B1201    SCOPE 
Add the following:  

 

This section also covers matters, which relate to the location of existing services 
by the Contractor. 
 

 
B1202   SERVICES 

Add the following: 
 

The location, protection and relocation of existing services form an integral part of this 
contract. 

 

No guarantee as to the accuracy of the information can be given and the responsibility 
lies with the Contractor to determine the exact positions of all existing services. 

 

Before any work is commenced, the Contractor shall contact all private owners or public 
authorities controlling services so that they may either protect, move or relocate any 
services as required, or confirm that all such work has been completed. 

 

Any damage of these services as a result of acts by the Contractor, his sub-Contractors 
or their respective employees, shall be repaired at the Contractor’s expense. 

 

Wherever, for the proper construction of the works, any telephone or electricity line or 
poles, or any water supply pipes, conduits, electric cables, sewers, drains or any other 
services are required to be removed or relocated, or where any of these services requires 
to be repaired as a result of damage by the Contractor or otherwise, the Contractor shall 
immediately advise the Engineer thereof, who will further notify the responsible 
authorities concerned in order that such work as is necessary be undertaken by such 
authorities. The Engineer will also decide the extent of the work, if any to be undertaken 
by the Contractor in removing, relocating or repairing such services. 

B1204   PROGRAMME OF WORK 
Add the following: 

 
The programme must show clearly full details of all activities, together with the 
anticipated application of plant and expected cash flow diagram. The programme must 
make provision for the location and survey of existing services. 

 

The Contractor must at all times give the inhabitants of a stand, at least 2 weeks’ notice 
before starting any work which may cause them inconvenience. Should any problems or 
complaints be received from the homeowners, the Contractor must liaise with the 
Engineer's representative. 

 

The programme shall be updated monthly, or as instructed by the Engineer, in 
accordance with the progress made by the Contractor. 

 

Failure to comply with these requirements will entitle the Engineer to use a programme 
based on his own assumptions for the purpose of evaluating claims for extension of time 
or additional payments. 

 

Penalty Clause will apply on failure to comply with all the completion dates given above. 
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If the progress of the work falls behind the programme, or if the sequence of operations is 
altered, or if the programme is deviated from in any other way, the Contractor shall, within 
one week of having been notified by the Engineer, submit a revised programme. The 
revised programme shall indicate how he intends to regain lost time in order to ensure 
completion of the works within the time for completion as defined in the general 
conditions of contract or any granted extension of time. 

 

B1205   WORKMANSHIP AND QUALITY CONTROL 
Add the following: 

 

No laboratory facilities are required on site but the Contractor is responsible for informing 
the Engineer of testing of densities, bedding, backfill and all relevant concrete tests in 
time. All material testing will be done by an approved laboratory and is deemed to be 
included in the Contractor’s rates. The Contractor shall submit the test results to the 
Engineer and shall indicate the extent to which they meet the specified requirements. 
The Engineer at his discretion may undertake or order such further tests by an 
independent laboratory to be paid under Section 1200 of the Preliminaries and Generals 
(Specialized Services to the Contractor), to satisfy himself that the work is of acceptable 
quality conforming to the specifications. No failed tests will be paid for and is for the 
Contractor’s expense. 

 

B1206    THE SETTING OUT OF WORK AND PROTECTION OF BEACONS 
Add the following: 

 

The Contractor shall establish the exact positions of all existing services before he 
commences with permanent construction in the proximity of these services. 

  

The exact positions of these services will be established by determining of co-ordinates 
and the taking of levels and offsets. This information will be submitted to the Engineer in 
a format to his satisfaction. The provisions of clause 1206 regarding measurement and 
payment shall apply. 

 

B 1215  EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 
 

(See amended Clauses of the general conditions of contract) 
 

 

B 1232  EMPLOYMENT OF COMMUNITY LIAISON OFFICER 
 

The Contractor must employ a Community Liaison Officer for the duration of the contract. 
The community liaison officer shall be employed from within the local community in 
conjunction with local structures including the Ward Councilor. The Engineer will 
determine remuneration of the CLO after consultation with the Employer. 

 

 

B 1233  COMPLIANCE WITH ACT NO 85 OF 1993 
 

At the handing over of the site, the Contractor shall appoint a person or persons to act as 
responsible person(s) in terms of the Act on Machinery and Occupational Safety, Act no 
85 of 1993 and the appropriate regulations. 

 

CLAUSE TO BE ADDED TO CONTRACTS BETWEEN THE EMPLOYER AND 
CONTRACTORS IN TERMS OF SEC 37(2) OF THE OHS ACT 
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The employer and the Contractor hereby agree, in terms of the provisions of Section 
37(2) of The Occupational Health and Safety act 1993 (Act 85 of 1993, hereinafter 
referred to as the Act), that the following arrangements and procedures shall apply 
between them to ensure compliance by the Contractor with the provisions of the act, 
namely: 

 

(a) The Contractor undertakes to acquaint the appropriate officials and 
employees of the Contractor with all relevant provisions of the Act and the 
regulations promulgated in terms of the Act; 

 

(b) The Contractor undertakes that all relevant duties, obligations and 
prohibitions imposed in terms of the Act and Regulations will be fully 
complied with; 

 

(c) The Contractor hereby accepts sole liability for such due compliance with 
the relevant duties, obligations and prohibitions imposed by the Act and 
Regulations and expressly absolves the Employer from itself being obliged 
to comply with any of the aforesaid duties, obligations and prohibitions; 

(d) The Contractor agrees that any duly authorized officials of the Employer 
shall be entitled, although not obliged, to take such steps as may be 
necessary to ensure that the Contractor has complied with his undertakings 
as set out more fully in paragraphs (a) and (b) above, which steps may 
include, but will not be limited to, the right to inspect any appropriate site or 
premises occupied by Contractor, or to inspect any appropriate records 
held by the Contractor; 

 

(e) The Contractor shall be obliged to report forthwith to the Employer any 
investigation, complaint or criminal charge which may arise as a 
consequence of the provisions of the Act and regulations, pursuant to work 
performed in terms of this Contract, and shall, on written demand, provide 
full details in writing of such investigation, complaint or criminal charge. 

 
 

 
B 1234  MEASUREMENT AND PAYMENT 

 
 SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 

B12.02 Employment of a community liaison officer (CLO) for the duration of 
Contract Prov Sum 

  

A prime cost item has been included for the compensation of the CLO (also 
defined or described as “The Labour Desk Officer”). Payments will be done to the 
CLO on instruction of the Engineer, in writing. In addition to the abovementioned 
amount, provision is made in Schedule 1 for a mark-up on the payments made to 
the CLO. This mark-up shall be regarded as a full compensation for overheads, 
charges and profits as provided for Clause 6.6.2 of the Conditions of Contract. 
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B12.03 Provisional sum for payment of Health and Safety obligations for the 
duration of the contract Per Month  

  

A prime cost item has been included for the compensation for Health and Safety 
obligations. Payments will be done to the Health and Safety representative on 
instruction of the Engineer, in writing. In addition to the abovementioned amount, 
provision is made in Schedule 1 for a mark-up on the payments made to the 
Health and Safety representative. This mark-up shall be regarded as a full 
compensation for overheads, charges and profits as provided for Clause 6.6.2 of 
the Conditions of Contract. 

  

B12.04 Provisional sum for payment for training for the duration of the contract. Prov Sum 

  

A Prime Cost Item has been included for payments to be made to specialists for 
the training of unskilled or semi-skilled persons in industry accredited 
management and generic skills. Payment to the Contractor will be based on 
invoices certified by the Engineer and issued by training specialists to the 
Contractor for work undertaken in terms of this item. 
 
In addition to the above amounts, provision is made for a mark-up on any 
payments made by the Contractor in this regard. The mark-up shall be regarded 
as full compensation for overheads, charges and profits as provided for in 
Clause 6.6.2 of the Conditions of Contract.  

  

B12.04 Percentage for charges and profit on the provisional sums for Contractor’s 
cost and profit 

Unit 
Percentage 

  
The percentage tendered for charges and profit on provisional sums ordered by 
the Engineer shall include full compensation for all cost, profit, charges, handling 
and transport related to the service.  

  

SECTION 1300: CONTRACTOR’S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS  

B13.01  Provisional sum for payment for Contractual requirements. Prov Sum 

 (a)(i) 

A Prime Cost Item has been included for payments to be made to cover                
the Contractor’s initial costs of providing sureties, insurance for the work and 
plant, public liability insurance and unemployment insurance to cover his 
compliance with the requirements of the Workmen’s Compensation Act, 1941 (Act 
No. 30 of 1941).  

  

B13.01  Provisional sum for payment for Contractor to provide survey assistant. Prov Sum 

 (a)(ii) 

A Prime Cost Item has been included for payments to be made for - One full-time 
competent assistant shall be provided at all times to assist the Engineer's 
Representative in his duties for the duration of the Contract. When required the 
Contractor shall provide a second survey labourer to assist the Engineer's 
Representative.  

  

B13.01  Prime Cost Amount for payment for Contractual Requirements.  Unit 

(b)(i) 

A Prime Cost Item has been included for payments to be made to cover the 
Contractor’s time-related costs of providing sureties, insurance for the work and 
plant, public liability insurance and unemployment insurance to cover his 
compliance with the requirements of the Workmen’s Compensation Act, 1941 (Act 
No. 30 of 1941).  

PC 
Amount 
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B13.02 CAMPS, CONSTRUCTURAL PLANT AND TESTING FACILITIES   

 

Add the following: 
 

A suitable site for the establishment of the Contractor’s construction camp will be 
made available in the town. The camp shall be fenced off to ensure that no 
unauthorized persons enter the campsite, and shall always be kept in a neat and 
tidy condition. The Contractor should also provide own security personnel to 
enforce the above-mentioned.  

 

SECTION 1400: HOUSING, OFFICES AND LABORA-TORIES FOR THE ENGINEER'S SITE 
PERSONNEL  

B14.09  Facilities for the Engineer  

(b) 

Time related obligations 
 

The payment will be made in four equal instalments when the value of all 
permanent work done, excluding escalation, reaches 25%, 50% and 75% of the 
Tender Price. The final 25% to achieve 100% payment will be payable when the 
completion certificate has been issued  

Sum 

SECTION 1600: OVERHAUL   

1600  Over Haul and Free Haul   

 

Add the following: 
No overhaul will be payable. This is applicable for the entire contract and the 
Contractor needs to accommodate this within the respective tendered rates. 
 
  

 

SECTION 1700: CLEARING AND GRUBBING   

17.04  Measurement and Payment   

 

Add the following: 
DEMOLISH AND SPOIL MATERIAL OFF SITE 
Demolish and spoil material for structures, buildings, etc. at a spoil site 
established by the Contractor. 
 

Demolish and spoil material for structures, buildings, etc. at a spoil site 
established by the Contractor. 

 

The unit of measurement shall be for the Removal and complete disposal of each 
item. The tendered rate shall include full compensation for removing, uplifting, 
transporting, and the disposal of material to a dumpsite to the satisfaction of the 
Employers Agent. 
  

No 
m² 
m³ 
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SECTION 2100: DRAINS  
2100 Drains Unit 

 

Add the following: 
Spoil Material 

 

The Contractor shall make his own arrangements for the provision of a suitable 
place off the site for the disposal of material obtained from excavations, 
demolition, clearing and grubbing the demolition of boundary walls, brick work, 
foundation excavations, etc. The rates in the schedule of quantities shall include 
all costs or fees payable to cover the disposal at the dumping site. The rates 
must allow for haul as no haul will be payable. 
 

m³ 

B21.20 Drainage Core  

 
Supply, install and test Kaytech drainage core complete as per manufacturers 
recommendation, (Bidum measured elsewhere), or similar approved product. 
Tendered rate should be full compensation for the complete task.  

m²  

SECTION 2200: PREFABRICATED CULVERTS  
2200 Prefabricated Culverts Unit 

 
Add the following: 
No overhaul will be payable, this applies to the whole contract. The Contractor 
needs to accommodate this within the tendered rates. 

m³-km 

SECTION 3300: MASS EARTHWORKS  

 
Add the following new clause: 
Any clause relating to haulage shall be superseded by the clause stating that 
“haulage shall not be paid for separately”.   

 

33.03 CLASSIFICATION OF CUT AND BORROW EXCAVATION Unit 

 

Add the following: 
Clause 3303 (a) (ii) shall not be applicable. 
 

In clause 3303 (a) (iii), replace the words “equivalent to that specified in 
3303(a)(ii) above” with the words “of mass approximately 35T, fitted with a 
single-tine ripper suitable for heavy ripping and of fly wheel power approximately 
220 kW.” 
 

In the last sentence of clause 3303 (a) (iv), replace the words “intermediate 
excavation” with the words “soft excavation.” 
 

In the last sentence of clause 3303 (a) (v), replace the words “or intermediate 
excavation, according to the nature of the material” with the word “excavation.” 
 

 

 
Add the following: 
All details relating to clause 33.01 shall be applicable, but with the exception of 
haulage. Haulage shall be incorporated in the rate and not paid for separately. 

m³-km 

33.04 
Add the following: 
Haulage shall be incorporated in the rate and not paid for separately. Rates shall 
include for all cost relating to royalties for dumping. 

 

 

Soft excavation: 
All material that is not classified as hard rock excavation, boulder excavation 
class A or boulder excavation class B in terms of the applicable clauses shall be 
classified as soft excavation” and the definition of intermediate material shall not 
be utilized 
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Add the following: 
B33.04(a).01 Soft excavation, and  
B33.04(c).01 Hard excavation: 

 

All other excess material (excavation measured elsewhere) from 
Stormwater, Culverts, Ducts and Subsoils. 

 

SECTION 3400: PAVEMENT LAYERS OF GRAVEL MATERIAL  
B34.14 Extra over item 34.01 for commercial material supplied by the Contractor m³ 

 

The extra over rate shall be for full compensation for obtaining the material and 
transporting it to the point of use including for all activities at the source/origin 
areas such as removal and replacement of overburden, finishing off source/origin 
areas and for the payment of royalties and other charges. 
 

 

 
GENERIC LABOUR-INTENSIVE SPECIFICATION  

 

Scope 
This specification establishes general requirements for activities which are to be executed by hand involving 
the following: 

 

a) trenches having a depth of less than 1.5 metres; 
b) stormwater drainage; 
c) low-volume roads and sidewalks 

 
Precedence 
Where this specification is in conflict with any other standard or specification referred to in the Scope of 
Works to this Contract, the requirements of this Contract, the requirements of this specification shall 
prevail. 
 

 Hand excavatable material; and 
 Hand pickable material. 

 
 

a) granular materials: 
 whose consistency when profiled may in terms of table 1 be classified as very loose, loose, 

medium dens, or dense; or 
 where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is 
required to penetrate 100mm; 

 

b) cohesive materials: 
 whose consistency when profiled may in terms of table 1 be classified as very soft, soft, firm, 

stiff and stiff / very stiff; or 
 where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is 
required to penetrate 100mm; 

Note 
1) A boulder, a cobble and gravel are material with a particle size greater than 200mm, 

between 60 and 200mm. 



 Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

 

171 
 
 

  
 

        

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

 

2) A dynamic cone penetrometer is an instrument used to measure the insitu shear resistance of 
a soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm 
and drives a cone having a maximum diameter of 20mm (cone angle of 60˚ with respect to 
the horizontal) into the material being used. 

 

Table 107. 1: Consistency of Materials when Profiled 
 

GRANULAR MATERIALS COHESIVE MATERIALS 
CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION 
Very loose Crumbles very easily 

when scraped with a 
geological pick 

Very soft Geological pick head can 
easily be pushed in as far as the 
shaft of the handle 

Loose Small resistance to 
penetration by sharp end 
of a geological pick 

Soft Easily dented by thumb; sharp 
end of a geological pick can be 
pushed in 30- 40mm; can be 
molded by fingers with some 
pressure 

Medium dense Considerable resistance to 
penetration by sharp end 
of a geological pick 

Firm Indented by thumb with effort; 
sharp end of geological pick can 
be pushed in up to 10mm; very 
difficult to mold with fingers; can 
just be penetrated with an 
ordinary hand spade 

Dense Very high resistance to 
penetration by the sharp 
end of geological pick; 
requires many blows for 
excavation 

Stiff Can be indented by thumb-
nail; slight indentation 
produced by pushing 
geological pick point into soil; 
cannot be molded by fingers 

Very dense High resistance to 
repeated blows of a 
geological pick 

Very stiff Indented by thumb-nail with 
difficulty; slight indentation 
produced by 
blow of a geological pick point 

 
Trench Excavation 
All hand excavatable material in trenches having a depth of less than 1.5 meters shall be excavated 
by hand. 

 

Compaction of backfilling to trenches (areas not subject to traffic) must be done using hand compaction 
with labour intensive construction methods. 
 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 100mm. 
Each layer shall be compacted using hand stampers. 

 

a) to 90% Proctor density. 
b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to 

penetrate 100mm of the backfill, provided that backfill does not comprise more than 10% 
gravel of size less than 10mm and contains no isolated boulders, or 

c) such that the density of the compacted trench backfill is not less than that of the surrounding 
undisturbed soil when tested comparatively with a DCP. 
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Excavation  
All hand excavatable material including topsoil classified as hand excavatable shall be excavated 
by hand. Harder material may be loosened by mechanical means prior to excavation by hand. The 
excavation of any material which presents the possibility of danger or injury to workers shall not be 
excavated by hand. 
 

Clearing and grubbing   
Grass and small bushes shall be cleared by hand. 

 

Shaping 
All shaping shall be undertaken by hand. 

 

Loading 
All loading shall be done by hand, regardless of the method of haulage. 

 

Haul 
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the haul 
distance is not greater than 150m. 

 

Offloading 
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilized for 
haulage. 

 

Spreading 
All material shall be spread by hand. 
 

Compaction 
Small areas may be compacted by hand provided that the specified compaction is achieved. 

 

Grassing 
All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 

 

Stone pitching and rubble concrete masonry 
All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must be 
collected, loaded, off loaded and placed by hand. Sand and stone shall be hauled to its point of 
placement by means of wheelbarrows where the haul distance is not greater than 150m. Grout shall be 
mixed and placed by hand. 
 

Manufactured Elements 
Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, precast 
concrete planks and pipes, masonry unit and edge beams shall not individually, have a mass of more 
than 320kg. In addition, the items shall be large enough so that eight workers can conveniently and 
simultaneously acquire a proper hand hold on them.” 
 

C3.5.2 Plant and materials  
 

All materials shall comply with the requirements of the South African Bureau of 
Standards, and shall bear the official standardization mark.  Where SANS standard does 
not exist for a certain material, or a material does not bear the official standardization 
mark, the Engineers approval of such material must be gained before use thereof. 
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C3.5.3 Construction Equipment 
 

All equipment on site shall be in a good working order, and is to be in such a condition 
that it can achieve production rates which are typical of the industry standards.  
 

Should any equipment, in the opinion of the Engineer, be substandard or breaks down 
frequently to such an extent that it affects the progress on the project, the Engineer may 
instruct the Contractor to replace such equipment. 

 

C 3.5.4 Existing Services 
 

The Contractor shall so carry out all his operations as not to encroach on, or interfere 
with, trespass on, or damage adjoining lands, building properties, roads, structures, 
places and things in the vicinity of the Works, and he shall free and relieve the Employer 
of any liability that may be incurred in consequence of his failure to do so. 
 

The services existing on the site will be either shown on the drawings or pointed out on 
site by the Engineer and / or the Municipality. No excavation work will commence unless 
a representative of the Municipality and/or the Engineer have been requested to point out 
existing services in the area under construction.  Written confirmation of services that 
have been pointed out by the Municipality is to be obtained by the Contractor. 
 

All existing services on the site may not be shown on the drawings or be visible on the 
site.  The Engineer may order excavation by hand in order to search for and expose 
services. An item has been included in the Schedule of Quantities to cover the cost of 
such work if so, ordered by the Engineer. Where a service is damaged because of the 
Contractors negligence he shall be liable for the cost involved in the repair of the 
services and any other consequent cost that may arise due to the interruption of the 
damaged services. 
 

No excavation is to take place until a representative from the Municipality has been 
contacted and he has pointed out the existing services to the Contractor and confirmed it 
in writing.  The same shall apply to all Telkom services in the area. 

 

C3.5.5 Site Establishment 
 

 Source of Water Supply 
The Contractor will be responsible for the arrangement of potable drinking water on 
site and construction water. The Contractor must in his pricing allow for the costs 
associated with these services including paying connection and bill fees. 

 

 Sources of Power Supply 
The Contractor will be responsible for the arrangement of power on site for the 
duration of the construction period. The Contractor must in his pricing allow for the 
costs associated with these services including paying connection and bill fees to either 
Eskom or the Municipality. 
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 Location of Camp and Depot 
The Employer will in communication with the local stakeholders allocate a portion of 
land to the contractor for his site camp and depot. The Contractor must include in his 
pricing fees associated with this and all services. 
 

 Temporary Offices 
The Contractor is responsible for his arrangement of offices for the Engineer and his 
staff. The costs associated with this must be included in the pricing in the preliminaries 
and general. 
 

 Laboratory Facilities 
A provisional amount has been allowed in the bill of quantities for these services. No 
laboratory services will be necessary on site. The Client will nominate accredited 
laboratory to provide these services, hence the Contractor must in his pricing include 
his own allowance for tests he might deem necessary for his satisfaction. 
 

 Sanitary Facilities 
The Contractor is responsible for arranging sanitary facilities and maintenance for the 
duration of the project. The facilities must be kept hygienic for the duration of the 
project. 
 

 Name Boards 
Contract name boards must be erected at the points to be pointed by the Employer in 
communication with the local involved stakeholders. The number of contract name 
boards will be determined by the Employer and the community stakeholders. 
 

 Survey Equipment 
The Contractor must provide the survey equipment’s to the Engineer’s Representative 
on site as and when instructed to do so. 
 

 Survey Assistant 
the Contractor must avail survey assistant at all times as and when required to the 
Engineer on site. 
 

C3.5.6 Site Usage 
 Ground and Access to the Works 

 

The Contractor shall where necessary on or adjacent to roads which carry traffic, 
provide all the necessary barricades and signs in accordance with the stipulations of 
the South African Road Traffic Signs Manual. 
 

The Contractor shall further ensure that all public roads that are used for access to the 
site are kept free of debris at all times. The Contractor shall also take adequate 
measures to ensure that dust is kept to an acceptable level.  The term acceptable is to 
be deemed as acceptable to the Engineer. 

 

 Care, Damage and Protection 
 

The Contractor shall at his own cost make full provision for all watching and lighting 
necessary for the protection of all persons, animals, vehicles, etc., from injury by 
reason of the Works.  He shall provide ample warning signs, guard rails, etc., around 
open excavations, stacks of materials, excavated material, debris or the like, and he 
shall be held liable for all claims made upon himself or upon the Employer by reason 
of his neglect of all such precautions and provisions. 
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During the periods of construction of the Works and the repair of defects, the 
Contractor shall, at his own cost, to the satisfaction of the Engineer and the relevant 
Authority, take sufficient and adequate measures to avoid interrupting the use of all 
roads, footpaths, water courses, drains, pipes, telephones, electric wires and cables, 
premises, places and works, public or private, which may in any way be interfered with 
by the operations; and shall also afterwards permanently restore all structures and 
everything which may have been temporarily displaced or otherwise interfered with, all 
to the satisfaction of the Engineer and the relevant Authority, without extra charge 
beyond the Contract price. 

 

 Survey Beacons 
 

The Contractor shall take care to safeguard any permanent survey beacons such as 
erf boundary pegs and reference beacons.  Should the Contractor disturb any such 
pegs and beacons, he shall have them replaced at his own cost by a registered Land 
Surveyor.  The Contractor is to provide the Engineer with written confirmation from the 
Land Surveyor that he has replaced the relevant beacons. 
 

The Contractor’s attention is drawn to article 35(i) of the Land Surveying Act No. 9 of 
1927 (as amended) in this regard. 

 

 Blasting 
                           

As the construction takes place within a built-up area, extreme care is to be taken 
during any blasting operations. No blasting shall be permitted without prior written 
consent from the Engineer. Written as well as verbal notice will be given to all house 
owners in the affected area 24 hours prior to the blast being set off, and the contractor 
is to do a survey of all the houses (internal and external) in the area prior to blasting. 
 

A full daily report of all blasting operations (in duplicate) is to be completed by the 
Contractor.  
 

 This report shall inter alia contain the following information: 
 Date and time of each blast 
 Number of holes 
 Charge per hole 
 Use of relays, etc. 
  

This report is to be submitted to the Engineer on a weekly basis, and is to be 
countersigned by the Engineer. 
 

The contractor is to be noted that he is not to use or permit any person to use an 
explosive powered tool, unless 

             

(a) it is provided with a protective guard around the muzzle end, which 
effectively confines any flying fragments or particles; and 

 

(b) the firing mechanism is so designed that the explosive powered tool will 
not function unless 

 

  (i)       it is held against the surface with a force of at least twice its weight; 
and 
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(ii)      the angle of inclination of the barrel to the work surface is not more 
than 15 degrees from a right angle: 

 

 Protection of Existing Vegetation 
 

Before any tree is cut down and removed from the site, the Contractor shall confirm 
the necessity of such action with the Engineer or his Representative. 

 

 Access to Individual Erven 
 

Access to all public and private property must be maintained at all times.  Where 
trenches cross the access point to any property, the Contractor is to arrange for 
adequate and safe vehicular and pedestrian crossings over the trenches. 
 

The Engineer must approve the method of providing access before any excavation 
commences. 
 

 Use of Construction Vehicles and Equipment 
 

  The contractor shall ensure that all construction vehicles and mobile plants 
a) are of an acceptable design for construction; 
b) are maintained in a good working order; 
c) are used in accordance with their design and the intention for which they 

were designed, having due regard to safety and health; 
d) are operated by workers who- 

i. have received appropriate training and been certified competent and 
been authorised to operate such machinery; and 

ii. are physically and psychologically fit to operate such construction 
vehicles and mobile plant by being in possession of a medical 
certificate of fitness; 

iii. arrangements to guard against the dangers relating to the movement 
of vehicles and plant, in order to ensure their continued safe 
operation; 

iv. are prevented from falling into excavations, water or any other area 
lower than the working surface by installing adequate edge 
protection, which may include guardrails and crash barriers; 

v. where appropriate, are fitted with structures designed to protect the 
operator from falling material or from being crushed should the 
vehicle or mobile plant overturn;  

vi. are equipped with an electrically operated acoustic signalling device 
and a reversing alarm; and 

vii. are on a daily basis inspected prior to use, by a competent person 
who has been appointed in writing and the findings of such 
inspection is recorded in a register. 

viii. no person rides or be required or permitted to ride on any 
construction vehicle or mobile plant otherwise than in a safe place 
provided thereon for that purpose; 

ix. every construction site is organised in such a way that, as far as is 
reasonably practicable, pedestrians and vehicles can move safely 
and without risks to health; 

x. the traffic routes are suitable for the persons using them, sufficient in 
number, in suitable positions and of sufficient size; 
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xi. every traffic route is, where necessary indicated by suitable signs for 
reasons of health or safety; 

xii. bulldozers, scrapers, loaders, and other similar mobile plant are, 
when being repaired or when not in use, fully lowered or blocked 
with controls in a neutral position, motors stopped and brakes set; 

xiii. whenever visibility conditions warrant additional lighting, all mobile 
plant are equipped with at least two headlights and two taillights 
when in operation; 

xiv. when workers are working on or adjacent to public roads, reflective 
indicators are provided and worn by the workers.  

C3.6 MANAGEMENT 
 

C3.6.1  Management of the Works 

C3.6.1.1  Applicable Specifications 

Series COLTO Standard Specification for Roads and Bridge Works for State Road 
Authorities, including the variations and additions thereto included in section C3.4.2 of 
this document shall be applicable to this contract. 

 

C3.6.1.3  Construction Programme 
 

The Contractor shall supply within the period stated in the Contract Data a suitable and 
realistic construction programme that is based on the construction drawings issued by 
the Engineer, for consideration by the Engineer. This programme shall show the 
proposed scheduling and methods of execution of the Works, as well as the resources 
that will be allocated to each item or phase of the Works. Quantities proposed for 
execution during each month must be shown. In addition, the anticipated cash flow for 
the Contract, based upon these quantities, shall be shown following the prescribed 
format. 

 
The Contractor will be expected to progress with the Works in accordance with the 
approved programme and shall not deviate from the order of execution shown in the 
programme without the prior approval of the Engineer or his Representative. Should 
such approval be given, an adjusted programme shall be produced within seven (7) days 
and submitted to the Engineer for evaluation. Progress in advance of the programme on 
certain portions or phases of the Works shall not be considered adequate reason for 
poor progress on another portion or phase. 
 

C3.6.1.4  Drawings, Operation and Maintenance Manuals 
All information in the possession of the Contractor that is required by the Engineer's 
Representative in order to complete the As-Built drawings and to prepare a completion 
report for the Employer must be submitted to the Engineer's Representative before a 
Certificate of Practical Completion will be issued for the Works. Similarly, the Contractor 
will be required to submit full details of all pipes, valves, meters and specials in a suitable 
loose bound format, including any special operational and maintenance procedures 
related thereto, for incorporation in the overall operation and maintenance manual for the 
Scheme prior to the issue of a Certificate of Completion for the Works. Only figured 
dimensions on the Drawings may be used in the interpretation thereof, and the Drawings 
shall not be scaled unless the Contractor is so instructed by the Engineer in writing. The 
Engineer will upon written request provide any dimensions that may have been omitted 
from the drawings. 
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C3.6.1.5  Site Administration 
An index to the Engineer’s standard site administration forms as well as examples of 
some of the administration forms is appended as in Part C4.6. Acceptance control, 
record keeping, and payment certificates shall be done in accordance with the 
Engineer’s standard system except if the Engineer approves that the Contractor’s 
standard system may be used. 

 
C3.6.1.6  Daily Site Diary 

The daily site diary in accordance with the pro forma appended in Annexure A shall be 
kept up to date by the Contractor’s Representative and will be signed on a daily basis by 
the Engineer’s Representative. 

 

C3.6.1.7  Information in Respect of Plant 
Information relating to plant on Site shall be recorded in the daily site diary. In addition, the 
Contractor shall deliver to the Engineer, on a monthly basis, a detailed summary of 
construction plant kept on the Site, full particulars given for each day of the month. 
Distinction shall be made between plant in working order and plant out-of-order. Such 
inventory shall be submitted by the first day of the month following the month to be 
reported. 

 

C3.6.1.8  Information in Respect of Employees 
Information relating to labour and management on Site shall be recorded in the daily site 
diary in addition, the Contractor shall deliver to the Engineer, on a monthly basis, a 
detailed summary of supervisory staff, labour employed (own and local labour) by 
category, and sub-Contractors (both local and imported) for each day of the month. Such 
return shall be submitted by the first day of the month following the month to be reported. 
 

C3.6.1.9  Rainfall Records 
Rainfall records for the period of construction shall be taken on Site and recorded in the 
daily site diary. The Contractor shall provide and install all the necessary equipment for 
accurately measuring the rainfall. The Contractor shall also provide, erect and maintain a 
security fence plus gate, padlock and keys at each measuring station, all at his own cost. 
The Engineer or his Representative shall take and record the daily rainfall readings. The 
Contractor shall be permitted to attend these readings, in the company of the Engineer’s 
Representative. Access to the measuring gauge(s) shall at all times be under the 
Engineer's control. 
 

C3.6.1.10   Site Instructions 
Site instructions by the Engineer, addressed to the Contractor at his office on the 
Site, will be numbered consecutively and will be deemed to have been received by 
the Contractor's representative unless a break in the sequence of numbers is 
brought to the notice of the Engineer in writing immediately. 
 

C3.6.1.11   Site Meetings 
The Contractor and his authorized representative shall attend all meetings held on 
the Site with the Employer and the professional team at dates and times to be 
determined by the Engineer. Such meetings will be held to evaluate the progress of 
the Contract, and to discuss matters pertaining to the Contract which any of the 
parties represented may wish to raise. It is not the intention to discuss day- to-day 
technical matters at such meetings. 
 

C3.6.1.12   Payment Certificates 
Monthly Progress Payment Certificates shall be submitted to the Engineer’s 
representative on site not later than the 15th of each month (or as agreed between 
the Contractor and the Engineer). 
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All quality and quantity calculations and certificates submitted by the Contractor for 
checking shall be in accordance with the standard forms that are appended as 
annexure to the Scope of Works. 

 
C3.6.1.13   Environmental Management Plan 

The Contractor shall comply with all the conditions of the Record of Decision and 
the Environmental Management Plan appended in this document (if any). 

 

C3.6.1.14   Community Liaison and Community Relations 
In all dealings with communities through which the Works are to be executed, and 
in all dealings with workers employed from within such communities, the Contractor 
shall take due cognizance of the character, culture and circumstances of the 
specific community, and shall at all times use his best endeavors to avoid the 
development of disputes and rather to foster a spirit of co-operation and harmony 
towards the project. 

 

The Contractor shall at all times, keep the Engineer fully informed regarding all 
matters affecting or negotiated between the Contractor and the community, and he 
shall attend all liaison meetings as may be arranged by the Engineer and/or the 
Employer. All matters concerning the community shall be discussed and where 
possible, resolved at such meetings. 

 

Where any resolution during such negotiations or at such meetings shall be 
contrary to the terms and provisions of the Contract, the Contractor shall not give 
effect thereto without a prior written instruction from the Engineer. Where the 
Contractor is of the opinion that any instruction of the Engineer issued in terms of 
this clause will result in the incurring of additional costs which were not provided for 
in his tendered rates and prices and/or that a delay in the progress of the Works 
will result, he shall be entitled to submit a claim in terms of Clause 48 of the 
Contract Data, provided always that the period of twenty-eight (28) days referred 
to in Clause 48 shall be reduced to three (3) normal working days in respect of all 
claims submitted in terms of this clause. 

C3.6.1.15   Workmanship and Quality Control 
The onus to produce work that conforms in quality and accuracy of detail to the 
requirements of the Specifications and of the Drawings rests with the Contractor, and 
the Contractor shall, at his own expense, institute a quality-control system and 
provide experienced Engineers, foremen, surveyors, materials technicians, other 
technicians and technical staff, together with all transport, instruments and 
equipment to ensure adequate supervision and positive control of the quality of the 
Works at all stages of the Contract.  
The cost of the Contractor’s supervision and process control, including all testing 
carried out by the Contractor, will be deemed to be included in the rates tendered for 
the various items of work. The Contractor's attention is drawn to the provisions of the 
various Standardized Specifications regarding the minimum frequency of process 
control testing that is to be executed. The Contractor shall, at his own discretion, 
increase this frequency where necessary to ensure adequate control of the quality of 
the Works at all times. Upon completion and submission of each portion of the 
Works to the Engineer for examination, the Contractor shall furnish the Engineer with 
the results of relevant tests, measurements and levels, thereby indicating 
compliance with the Specifications. The Engineer will not examine or inspect any 
portion of work submitted for approval unless the request for inspection and approval 
is accompanied by relevant tests, measurements and levels indicating compliance. 
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C3.6.1.16  Features Requiring Special Attention  

C3.6.1.16.1  Built-up Areas 

The Contractor's attention is drawn to the fact that the Works will be constructed 
inside built-up areas. The Contractor shall exercise all necessary precautions and 
take all necessary steps to ensure the safety and convenience of the public. In 
addition, the Contractor shall provide access for traffic over and through the works, 
and for residents to their places of abode, all as described in the Scope of Work. 
Allowance must be made by the Contractor in his programming for delays resulting 
from the aforesaid. The Contractor shall give residents a minimum of 72 hours 
written notice of his intent to close access to residential stands. The Contractor shall 
acquire written confirmation from all owners that they are aware of any intended 
closures of access. No traffic access to a residential stand shall be closed for longer 
than 48 hours. 

 
C3.6.1.16.4  Control of Water 

The Contractor shall at all times and in all respects be responsible for the handling of 
storm water from higher-laying areas above the Works, and for the handling of any 
sub-surface water that may affect the Works. 

 
C3.6.1.16.5  Survey and Setting Out 

The Engineer has established survey beacons on site from which the Contractor can 
set out the Works. The position and co-ordinates of the permanent survey beacons 
have been shown on the drawings. The Contractor shall be responsible for the 
protection of all these survey beacons and reference points from handing over of the 
beacons to the Contractor to completion of the Works. Property beacons and 
trigonometrically survey beacons that are disturbed or destroyed during the course of 
the contract shall be replaced at the Contractor’s cost by a registered land surveyor 
who shall verify such replacement The Contractor's attention is drawn to the 
requirements of SABS 1200 A (General), Clause 5.1, in this respect. 
 
The Contractor shall be responsible for the true and proper setting out of the Works 
and for the correctness of the position, levels, dimensions and alignment of all parts 
of the Works from the beacons established above and for the provision of all 
necessary instruments, appliances and labour in connection therewith. Such setting 
out shall be executed by a registered surveyor. No separate payment shall be made 
in respect of setting out, such work being deemed as included in the rates tendered 
for construction of the Works. 
The checking of any setting-out or of any line or level by the Engineer shall not 
relieve the Contractor of his responsibility for the correctness thereof. 

 
If at any time during the progress of the Works, any error shall appear or arise in the 
position, levels, dimensions or alignment of any part of the Works, the Contractor, on 
being required to do so by the Engineer, shall at his own expense rectify such error 
to the satisfaction of the Engineer, but if such error is based on incorrect data 
supplied in writing by the Engineer shall, in respect of cost of such rectification, be 
entitled to make a claim in accordance with Clause 48 of the Contract Data. 
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C3.6.1.17   Notices, Signs, Barricades and Advertisements 
 

Notices, signs and barricades (required in terms of Clause 34 of the Conditions of Contract) 
as well as advertisements may only be erected where approved by the Engineer. The 
Contractor shall be responsible for their supply, erection, maintenance and ultimate removal 
and shall make provision for this in his tendered rates. 

 

The Engineer shall have the right to have any sign, notice or advertisement moved to 
another location, or to have it removed from the Site of the Works, should it in any way prove 
to be unsatisfactory, inconvenient or dangerous to the general public. 

C3.6.1.18   Unauthorized persons 
 

The Contractor shall keep unauthorized persons from the works at all times under no 
circumstances may any person except guards be allowed to sleep on the building site. 

 
C3.7 HEALTH AND SAFETY 

 

All work is to be carried out in accordance with the Occupational Health and Safety Act and 
Regulations (Act 85 of 1993) (a copy of which must be kept on site), the Explosive Material Act of 
(Act 26 of 1956), the Minerals Act of 1991, and the Factories Machinery and Building Work Act (No 
22 of 1941). 

 

The Contractor’s notice is drawn to the stipulations of the Construction Regulations 2003, a 
regulation of the Health and Safety Act 1993 (Gov Notice No R1010 of 18 July 2003). The 
construction regulation will be applied vigorously on the project. 

 

The Contractor to be appointed must have made provision for the cost of health and safety 
measures during the construction process. The contractor must have the necessary skills, 
competencies and resources to carry out the work safely. A proper Safety Plan is to be submitted 
by the Contractor and a copy thereof is to be made available to all applicable appointed labourers 
and permanent workers on this project. 

 

The Contractor is to ensure that the legal compliance for the Health and Safety issues are in place. 
Audits will be carried out to ensure that the Contractor is registered and in good standing with the 
Workmen’s Compensation fund and that the Contractor has affected insurance indemnifying the 
Employer against penalties levied upon the Employer due to the acts of omissions of the Contractor 
in failing to comply with the provisions of the OHS regulations 2003. A compliance audit will also be 
carried out to ensure that the Contractor has appointed a full-time competent person in writing to 
deal with the issues of the OHS and that a risk assessment has been conducted and a copy of the 
Safety plan is on site before any work commences. 
 

  

 Operational audits will be carried out on the following important issues: 
 That the Safety Plan is on site at all times 
 That the Contractor’s Safety file is on site at all times 
 That the Safety Officer is on site at all times 
 That Safety meetings are conducted as per the Safety Plan 
 That employees are working under safe conditions 
 That the public is not placed in danger 
 That there is no harm to the environment 
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 Accommodation of traffic  
 

It is expected of the Contractor to ensure that the free flow of traffic is possible throughout 
the construction period. 

 

The Contractor is to provide all necessary barricades, signs and lighting in accordance 
with the stipulations of the South African Road Signs Traffic Manual, and the Protective 
Services of the Local Municipality.  All work is to be to the satisfaction of the Engineer. 

 

  Reporting of accidents 
 

In addition to any statutory regulations, the Contractor shall, as soon as practicable, 
report to the Engineer every occurrence on the Works or the site causing damage to 
property of injury of death of persons. If required by the Engineer, the Contractor will 
submit a report in writing to the Engineer within 48 hours of such requirement setting out 
full details of the occurrence. The Engineer shall have the right to make any enquiries 
either on the site or elsewhere as to the cause and results any such occurrence and the 
Contractor shall make available to the Engineer the necessary facilities for carrying out 
such enquiries. 
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C3.8 PROJECT SPECIFICATIONS 

SECTION 1200  :  GENERAL REQUIREMENTS AND PROVISIONS 

B1202 SERVICES 

 Add the following to the fifth paragraph: 

“Provision is made in the bill of quantities for payment for searching and exposing of known 
or unknown services as well as the relocation and/or protection of existing services. Any 
moving of existing services which may be required within the proclaimed road reserve will 
be undertaken by the relevant service authorities or by a selected subcontractor if so, 
ordered by the engineer.” 

B1204 PROGRAMME OF WORK 

(a) General requirements 

Amend the word “network” in the fourth line of the first paragraph to read as “bar (Gantt) 
chart”. 

 Add the following after the third paragraph: 

“The bar-chart programme to be provided by the contractor shall show the various activities 
in such detail as may be required by the engineer.  Progress in terms of the programme 
shall be updated monthly by the contractor in accordance with the progress made by the 
contractor. 

In compiling the programme of work, the contractor shall indicate and make due allowance 
for the following, as specified elsewhere in the contract documents: 

 The requirements regarding the accommodation of traffic and areas that may be 
occupied at any time for construction purposes (as indicated on the drawings and 
specified in Section 1500 of the specifications) 

 Requirements regarding the training of labourers and Emerging Contractors (EC’s). 
 The requirements for work to be undertaken by labourers and work to be 

undertaken by EC’s. 

(b) Programme of work for rehabilitation work 

Amend the word “network” in the fourth line of the second paragraph to read as “bar (Gantt) 
chart”. 
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B1205 WORKMANSHIP AND QUALITY CONTROL 

 Add the following to the third paragraph: 

“The engineer shall, however, undertake acceptance control tests for the judgement of 
workmanship and quality, without accepting any obligations vested with the contractor in 
terms of the contract with specific reference to quality of materials and workmanship.  Such 
acceptance control test done by the engineer shall not relieve the contractor of his 
obligations to maintaining his own quality control system.” 

 Add the following at the end of this clause: 

"The engineer shall, for the purpose of acceptance control on products and workmanship, 
assess test results and measurements in accordance with the provisions of section 8300 of 
the standard specifications.  Where small quantities of work are involved, a lot shall mean a 
full day's production for a specific item of work subject to acceptance control testing." 

B1206 THE SETTING-OUT OF THE WORK AND PROTECTION OF BEACONS 

 Add the following: 

“The contractor shall be responsible for the true and proper setting out of the Works and for 
the correctness of the position, levels, dimensions and alignment of all parts of the Works 
and for the provision of all necessary instruments, appliances and labour in connection 
therewith.” 

The Contractor shall take care that property beacons, trigonometrical survey beacons or 
setting out beacons are not displaced or destroyed without the consent of the Engineer.  
Property beacons and trigonometrical survey beacons that have been displaced or 
destroyed shall be replaced by a registered land surveyor, who shall certify such 
replacement. 

The cost of replacing all beacons displaced or destroyed during the course of the Contract 
without the consent of the Engineer shall be borne by the Contractor.” 

B1209 PAYMENT 

(b) Rates to be inclusive 

 Add the following: 

“VAT shall be excluded from the rates and provided for as a lump sum in the Summary of 
Bill of Quantities”. 
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(e) Materials on the site 

 Add the following: 

"In addition, the engineer may at his sole discretion also allow payments under "Materials on 
Site" in respect of any construction materials if stored off-site providing that: 

(a) The site selected for this purpose is approved by the engineer. 
(b) Such land is physically separated from any production plant or operation. 
(c) Only materials for use under this contract is stockpiled on such land. 
(d) The contractor has provided proof of an agreement with the owner of such land that 

the owner has no claim whatsoever on any materials stockpiled on such land. 

(e) Materials obtained by the contractor for or on behalf of emerging subcontractors 
(SMME's) shall remain the responsibility of the contractor after payment has been 
made in respect of materials on site.” 

B1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 

 Add the following after the first paragraph of this clause: 

"For the purposes of this contract, extension of time resulting from abnormal rainfall or other 
forms of inclement weather shall be determined according to the requirements of Method ii 
(critical-path method).” 

Method (ii) (Critical path method) 

Delete “(based on a five-day working week)” in the fifth and sixth lines of the second 
paragraph of the description of this method. 

Delete the last sentence of the second paragraph of the description of this method and 
replace with the following: 

 “The value of “n” shall be taken as five (05) working days per calendar month. 

If normal rainy or inclement weather, resulting in delays, occurs for less than five (05) 
working days in any calendar month, the difference between the five (05) working days and 
the actual number of working days on which normal rainy or inclement weather occurred, 
shall be ignored and not accumulated for the duration of the contract period for the purposes 
of determining an extension of time due to normal rainy weather, nor due to any other 
reason. 

Items of work on the critical path of the programme of work which are subject to climatic 
limitations shall also be considered for extension of time if such items of work are delayed 
by e.g. cold weather, high winds or other inclement weather conditions.   

 



 Tswaing Local Municipality 
Project No: SCM 002/2022/23 

Project Description: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 – Ward 12 
 

 

186 
 
 

  
 

        

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 
 

In this regard, reference shall be made to weather limitations specified for the application of 
various bituminous products.  However, for months during which seal-work cannot be 
undertaken in terms of the specifications, no extension of time shall be claimed for. 

B1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE 
CONSTRUCTION OF NEW WORK ON TOP OF COMPLETED WORK IS COMMENCED 

 Add the following subclause: 

"(h) No concrete kerbing or concrete drains directly adjoining the bituminous surfacing shall 
be constructed prior to the completion of the bituminous surfacing." 

B1222 USE OF EXPLOSIVES 

 Add the following subclause: 

“(h) Where blasting operations are undertaken in close proximity of temporary deviations, 
the contractor shall implement all such safeguarding measures as may be required and 
instructed by the engineer.” 

B1224 THE HANDING-OVER OF THE ROAD RESERVE 

 Add the following: 

"The total length of the road reserve between the specified limits of construction will be 
handed over to the contractor on the commencement date.  Reference shall, however, be 
made to the requirements of section 1500 of these specifications where limitations in 
respect of work-areas are specified.  In the event of the non-adherence by the contractor in 
terms of the mentioned specifications, the engineer shall withdraw such sections of the road 
reserve as may be justified to ensure suitable progress of the works or safe passage of 
traffic." 

B1229 SABS CEMENT SPECIFICATIONS 

 Replace the last paragraph of this clause with the following: 

“Where reference is made in this specification or the standard specifications to the cement 
specifications, e.g. SABS 471:  Portland cement and rapid hardening Portland cement, it 
shall be replaced with the new specification: 

SABS ENV 197-1:  Cement-composition, specifications and conformity criteria. 

 Part 1:  Common cements. 

Furthermore, where reference is made in this specification or the standard specifications to 
the different cement types, the following new names/types shall apply: 
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Old product nomenclature 
Typical new product nomenclature 

Cement type Cement strength class 

OPC CEM I 

CEM I 

32,5 

32,5R 

RHC CEM I 

CEM I 

42,5 

42,5R 

LASRC No provision made No provision made 

PC15SL CEM II/A-S 

CEM II/A-S 

CEM II/A-S 

32,5 

32,5R 

42,5 

PC15FA CEM II/A-V 

CEM II/A-V 

CEM II/A-W 

CEM II/A-W 

 

32,5 

32,5R 

32,5 

32,5R 

RH15FA CEM II/A-V 

CEM II/A-V 

CEM II/A-W 

CEM II/A-W 

42,5 

42,5R 

42,5 

42,5R 

PBFC CEM III/A 

CEM III/A 

32,5 

32,5R 

PFAC CEM II/B-V 

CEM II/B-W 

32,5 

32,5 

RH30SL CEM II/B-S 

CEM II/B-S 

32,5R 

42,5 

RH40SL CEM III/A 

CEM III/A 

32,5R 

42,5 

CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the manufacture of 
reinforced concrete members.” 
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 Add the following new clauses: 

“B1230: IN-SERVICE AND STRUCTURED TRAINING 

The contractor shall in addition to the structured (accredited) training as provided for in Part 
C of this document implement an in-service training programme, from the commencement of 
the contract, in which the various skills required for the execution and completion of the 
works are imparted to the labourers engaged thereon, in a programmed and progressive 
manner.   

Labourers shall be trained progressively throughout the duration of the contract, in the 
various stages of a particular type of work. 

(a) Details of in-service and structured training 

(i) The contractor shall attach to form RDP 1(E) basic details of his proposed in-
service training programme, which details shall inter alia include the following: 

 the details of training to be provided. 

 the manner in which the training is to be delivered. 

 the number and details of trainers to be utilised. 

(ii) The in-service training programme shall be submitted with the initial works 
programme.  The progress in relation to this programme will be recorded 
monthly and attached to the site meeting minutes and payment certificate. 

(iii) The contractor shall provide on site, sufficient skilled and competent trainers 
to train all labourers engaged on the contract, in the various skills required for 
the execution and completion of the works.   

(iv) All labourers shall be remunerated in respect of all time spent undergoing 
training.   

(v) Every worker engaged on the contract shall on the termination of his 
participation on the contract, be entitled to receive from the contractor, a 
certificate of service in which the following information shall be recorded: 

 the name of the contractor. 

 the name of the employee. 

 the name of the project/contract. 

 the nature of the work satisfactorily executed by the worker and the time 
spent thereon. 

 the nature and extent of training provided to the worker. 

 the dates of service. 

 The cost of the above obligations shall be deemed to be covered by the sums and rates 
tendered for items B13.01(a), (b) and (c) in the bill of quantities.  The performance of the 
contractor in providing in-service training, shall be taken into consideration should the 
contractor fail to reach his CPG at the completion of the project. 
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(b) Lead time for training  

The training of labour as specified shall, as far as possible, take place before 
commencement of each activity and the contractor shall take into account in his programme 
the lead-time he requires for such training.  All training herein specified shall be deemed to 
be a construction activity and a non-negotiable condition of the contract”. 

B1231 COMMUNITY LIAISON OFFICER (CLO) 

The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after 
consultation with the local communities, the engineer and the employer.  The contractor 
shall direct all his liaison efforts with the local communities through the appointed officer.  
The contractor shall, however, accept the appointed as part of his management personnel.  

(a) Duties of the Community Liaison Officer 

 The Community Liaison Officer’s duties will be: 

(i) To be available on site daily between the hours of 07:00 and 17:00 and at other 
times as the need arises.  His normal working day will extend from 07:00 in the 
morning until 16:00 in the afternoon. 

(ii) To determine, in consultation with the contractor, the needs of the temporary labour 
for relevant skills training.  He will be responsible for the identification of suitable 
trainees and will attend one of each of the training sessions. 

(iii) To communicate daily with the contractor and the engineer to determine the labour 
requirements with regard to numbers and skill, to facilitate in labour disputes and to 
assist in their resolution. 

(iv) To assist in and facilitate in the recruitment of suitable temporary labour and the 
establishment of a “labour desk”.                  

(v) To attend all meetings in which the community and/or labour are present or are 
required to be represented. 

(vi) To assist in the identification, and screening of labourers from the community in 
accordance with the contractor’s requirements. 

(vii) To inform temporary labour of their conditions of temporary employment and to 
inform temporary labourers as early as possible when their period of employment 
will be terminated. 

(viii) To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 

(ix) To keep a daily written record of his interviews and community liaison. 

(x) To attend monthly site meetings to report on labour and RDP matters. 

(xi) All such other duties as agreed upon between all parties concerned. 

(xii) To submit monthly returns regarding community liaison as illustrated in Part C5.1 of 
this document (form RDP 12(E)).  
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(b) Payment for the community liaison officer 

A special pay item is incorporated in section 1200 of the bill of quantities relating to payment 
of the liaison officer on a prime cost sum basis.  This payment shall only be made for the 
period for which the duties of the liaison officer are required.  The remuneration of the CLO 
shall be determined by the Employer in terms of the Sectorial determination 2: Civil 
Engineering Sector (Task grade 3). 

(c) Period of employment of the community liaison officer 

The period of employment of the community liaison officer shall be as decided upon jointly 
by the contractor, engineer and employer at a maximum period of a six months basis, but 
with the option of renewal. 

B1232 SUBCONTRACTORS 

Over and above the stipulations of clause 4.4 of the General Conditions of Contract 2010, 
regarding subletting of part of the works, it is a condition of the contract that an approved 
subcontractor shall not sublet part of his work, covered in his appointment by the main 
contractor, to another subcontractor without the consent and approval of the engineer.  
Subletting shall in all cases be critically considered by the engineer. 

In addition to the provisions of clause 4.4 of the general conditions of contract regarding 
subcontracting of the works, it is a requirement of this contract that an approved 
subcontractor shall not further subcontract work subcontracted to him by the main 
contractor, to another subcontractor without the consent and approval of the engineer.  
Subcontracting shall in all cases be critically considered by the engineer.  The engineer 
reserves the right to limit the extent or the volume of work subcontracted by the contractor, 
should he deem it necessary in terms of progress or quality of workmanship. 

B1233 WORKMEN'S COMPENSATION ACT 

 All labour employed on the site shall be covered by the Compensation for Occupational  

Injuries and Diseases Act (COIDA).  The contractor shall pay in full, including the payment 
of the necessary levies, such amounts, as are due in terms of the Act.  The contractor at the 
commencement of the contract shall resolve the manner in which Workmen’s Compensation 
will be handled.  Amounts paid by the contractor shall not be included in the wage rates but 
shall be covered by the Contractor to be deemed as included in his General Obligations 
rates in Section 1300 of the Bill of Quantities. 

 Add the following clause: 

B1234 MINE HEALTH AND SAFETY ACT 1996, ACT 29 OF 1996 

(a) Introduction 

The main objective of this Act is to protect the health and safety of persons at mines.  This 
specification is therefore aimed at promoting health and safety specifically at borrow pits.  
Borrow pits are classified as mines. 
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(b) General Provisions 

The contractor shall be responsible for controlling his operations at every borrow pit where 
material is being excavated to ensure compliance with all the requirements of the Mine 
Health and Safety Act, 1996.  The contractor shall also ensure that the works, shaping and 
finishing off of the borrow pit are done in accordance with the provisions as specified in 
section 3100 of the COLTO Standard Specifications and this Act.  The contractor shall also 
comply to the requirements as set out in C3.4.3.2 Environmental Management Plan. 

 The minimum requirements for operations at borrow pits are: 

 Borrow pits are worked in such a way that the health and safety of employees and 
the public will not be endangered. 

 A monthly report shall be submitted to the engineer on health and safety aspects at 
the borrow pits. 

 The contractor shall appoint a manager to manage the borrow pits in accordance 
with the Mine Health and Safety Act. 

 The contractor shall take the necessary steps to ensure that the work area of the 
borrow pits are safe at all times.  This shall include items such as the provision of 
fencing and security guards. 

(c) Duties of the Manager 

 The minimum duties of the manager supervising the activities at borrow pits shall be: 
 Maintain a healthy and safe borrow pit environment. 
 Identify hazards and related risks to which persons and employees are exposed. 
 Establish a health and safety policy that: 

- Describes the organisation of work. 
- Contains aspects concerning the protection of the employees and other 

persons’ health and safety. 
- Contains a risk analysis. 

 Supply and erect the necessary safety and warning signs. 
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B12.35 MEASUREMENT AND PAYMENT 

Add the following items: 

“ITEM   UNIT 

B12.01: Locating Existing Services                                                Provisional Sum 
B12.02 Hand Excavation to determine the positions of existing services                                      

to determine the positions of existing services cubic metre (m³) 

Measurement and payment shall be as specified for item 22.01 in the                   
standard specifications. 

B12.03 Quality Control Test Ordered by the Engineer 
 Quality Control Test Ordered by the Engineer Prime Cost Sum 
B12.04 Provision for a Community Liaison Officer 
 Provisional sum for the payment of the Community Liaison Officer  Provisional Sum 

Expenditure of the above item shall be made in accordance with the                       
general conditions of contract. 

B12.05 Provisional sum for protection and/or relocation of existing services as                              
ordered by the engineer provisional sum 

B12.06 Provisional sum for payment of contract notice board as instructed                                            
by the engineer provisional sum 

B12.07   Handling costs and profit in respect of subitems B12.01, B12.03    
   to B12.06 above percentage (%) 

 Measurement and payment shall be in accordance with the general conditions of 
contract.” 

The tendered percentage is a percentage of the amount actually spent under the sub-items 
B12.01, B12.03 to B12.06, which shall include full compensation for the handling costs of 
the contractor, and the profit. 

The prime cost sums shall be paid in accordance with the provisions of the General 
Conditions of Contract.  The tendered percentage is a percentage of the amount actually 
spent under the prime cost items, which shall include full compensation for the profit in 
connection with providing the specified service. 
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SECTION 1300 :  CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 

B1302 GENERAL REQUIREMENTS 

(a) Camps, constructional plant and testing facilities 

 Add the following: 

"The contractor shall, at each area where work is being undertaken, provide on a daily basis 
at least one (1) portable chemical latrine unit per thirty (30) workers for use by construction 
workers employed on the project.  The latrine units shall be serviced daily and kept in a 
hygienic and orderly state to the satisfaction of the engineer.  No separate payment shall be 
made for this requirement and shall be deemed to be included in the rates tendered for the 
contractor's time-related obligations." 

B1303 PAYMENT 

ITEM    UNIT 

B13.01 The contractor's general obligations  (As specified) 

 Add the following after the fifth paragraph: 

"The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the 
tender sum, excluding VAT. 

Should the contractor be of the opinion that 15% is inadequate to cover his costs in terms of 
section 1300, he shall indicate separately with his tender where such costs have been 
allowed for in his tender.  If no such indication is given, the contractor shall not at any stage 
during the contract for any reason whatsoever claim additional compensation under this 
item.” 

SECTION 1400 :  HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE 
PERSONNEL 

B1402 OFFICES AND LABORATORIES 

(a) General 

 Add the following: 

“The facilities to be provided for the engineer in terms of these specifications shall be fenced 
off by a two-metre-high veranda type security fence with diamond mesh on the vertical 
portion and barbed wire on the overhang.  A security gate shall be provided in the fence 
which shall be guarded at all times by an acceptable watchman provided by the contractor. 

The engineer’s establishment may be incorporated within the contractor’s establishment 
provided that the preceding requirements are met to the satisfaction of the engineer. 

Separate payment shall be made for the provision and erecting of the security fence and 
gate as indicated on the drawings, but the cost in respect of the provision of a watchman at 
all times by the contractor shall be deemed to be included in the contractor’s tendered rate 
for item B13.01(c).” 
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(b) Offices 

 Add the following new sub-sub-clause: 

“(xviii) The engineer’s site supervisory staff shall be provided with cellular telephones by 
the contractor for site communication purposes.  Provision is made in the bill of 
quantities for separate payment of the supply and operating costs of such cellular 
phones.” 

B1406 MEASUREMENT AND PAYMENT 

 Add the following sub-item: 

ITEM    UNIT 

B14.11 Provision of cellular telephone to the Engineer: 

 (a) Cost of cellular phone, calls and other charges                        Provisional Sum (P Sum) 
 (b) Handling cost and profits in respect of item B14.11(a) Percentage (%) 

The unit of measurement for item B14.11 shall include full compensation for the monthly 
cellular phone costs for the Engineer’s site personnel. 
Measurement and payment in respect of the provisional sum item shall be made in 
accordance with the provisions of the general conditions of contract. 

ITEM    UNIT 

B14.12 Provision and erection of security fencing (Including gate)  metre (m) 

The unit of measurement shall be the metre of security fence supplied and erected as 
indicated on the drawings and/or ordered by the engineer.  The tendered rate shall include 
full compensation for procuring and furnishing of all material, including one vehicle gate, 
labour and equipment required to erect the specified security fence and maintain it for the 
duration of the contract." 

General:  Method of payment 

 Add the following: 

"The tendered rates under this section of the bill of quantities shall also include full 
compensation for the dismantling and removal from site of all offices, laboratories and other 
facilities provided for the engineer's supervisory staff at the completion of the contract." 

SECTION 1500 :  ACCOMMODATION OF TRAFFIC 

B1502 GENERAL REQUIREMENTS 

(e) Access to properties 

 Add the following: 

“Where the alignment of the new road coincides with the alignment of the existing road, a 
number of accesses to private properties will have to be operational and maintained during the 
constructional period.  No separate payment will be made for providing acceptable and safe 
access across the new road at all times during construction of the road.” 
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(i) Traffic safety officer 

 Add the following after subclause (viii): 

“(ix) be responsible for contacting all the relevant authorities in the event of an accident on 
the site of the Works. 

(vi) arrange for the removal of broken-down vehicles that obstruct the normal traffic flow. 

The Contractor shall provide the traffic safety officer with all the necessary resources to carry 
out his duties as specified, inter alia, light delivery van (LDV), personnel, warning signs and 
revolving amber flashing lights. A warning sign with the words “CONTRACTOR TRAFFIC 
CONTROL” and/or “AANNEMER VERKEERSBEHEER” in clearly legible letters shall be 
mounted on the vehicle at least 1,5m above ground level to be clearly visible. The vehicle shall 
be equipped with two revolving amber-coloured flashing lights with a minimum intensity of 55W. 
The flashing lights shall be switched on and the warning sign be displayed at all times when the 
vehicle is used on the site. 

No separate payment will be made for the traffic safety officer, his vehicle, personnel and 
equipment and the cost thereof shall be included in the Contractor’s cost for his establishment 
and general obligations (Section 1300).” 

 Add the following new subclauses: 

“(j) Handing over the site 

The total extent of the site between the limits of construction as described in this document and 
indicated on the drawings will be handed over to the contractor at the commencement of the 
contract period.  The engineer however reserves the right to adjust this arrangement should 
progress or safe passage of traffic warrant such a change. 

(k) Use of explosives in close proximity of temporary deviations 

The contractor shall arrange all necessary traffic control and other requirements to safeguard 
the traffic on temporary deviations during blasting operations. 

(l) Land taken up for deviations 

Negotiations with landowners to obtain the land taken up by temporary deviations will be 
undertaken by the employer.  A prime cost sum is allowed in the bill of quantities for 
payment of compensation to affected landowners.  All other negotiations regarding 
temporary access to properties, land-use, fencing requirements etc. shall be dealt with by 
the contractor in conjunction with the engineer and be confirmed in writing and be kept on 
record by the contractor. 

“(m) Maximum lengths of construction areas 

A temporary deviation, where the proposed road follows the existing route shall be 
constructed along the length of existing road.  Traffic shall generally be accommodated as 
follows: 
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On a two-way two-lane gravel deviation (Class 1) constructed partially outside or adjacent to 
the existing road reserve boundaries of road. 

(i) On one-way single lane gravel deviation (Class 2) constructed inside the existing road 
reserve boundaries and on either side of road.  In this instance special cognisance shall 
be taken to accommodate traffic to private properties. 

A maximum length of one section of approximately 5,0km or two sections of 3,0km each of 
deviation (Class 1 or 2) shall be operational at a time and no relieve of this limitation shall be 
considered by the engineer except where the programme necessitates such at the 
construction of bridges.” 

B1503 TEMPORARY TRAFFIC CONTROL FACILITIES 

 Add the following after the first paragraph: 

“All temporary road signs, devices, sequences, layouts and spacing shall comply with the 
requirements of the Road Traffic Act, 1996 (Act 93 of 1996), the National Road Traffic 
Regulations, 2000, the South African Road Traffic Signs Manual, the requirements of the 
relevant road authority and the drawings. All temporary traffic control facilities shall comply 
with the guidelines set in SA Road Traffic Signs Manual, Volume 2, Chapter 13: Roadworks 
Signing, (SARTSM, June 1999, obtainable from the Government Pinter, Pretoria).”  

(b) Road signs and barricades 

 Add the following: 

“All the temporary road signs are to be mounted on posts as specified in section 5600 of the 
specifications.  Provision shall be made for the supply and erection of the signs and the 
maintenance of the signs during the construction period.  Provisions shall also be made for 
the removal of the temporary road signs on completion of the construction work when such 
signs are no longer required. 

Temporary road signs and channelization devices shall be manufactured in accordance with 
the latest edition of the South African Road Traffic Signs Manual (June 1999) and placed as 
shown on the drawings and in Road Signs Note 13.  Delineators shall be manufactured from 
a non-metal material and shall be mounted on a base section also manufactured of non-
metal material.  Single as well as back-to-back mounted delineators are required. 

The obligation to arrange safe passage of traffic shall always be vested with the contractor 
regardless what is indicated on the drawings of the engineer.” 

(c) Channelization devices and barricades 

 Add the following: 

 “Drums shall not be used as channelization devices. 

 TW 401 and TW 402 delineators shall comply with the following requirements: 

i) It shall be manufactured from a flexible material and shall comply with SABS 1555. 
The blade portion of the delineator shall be positively affixed to a base unit which in 
turn shall be stable on its own or be stabilized by means of sandbags when used on 
the road. 
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ii) The blade shall be retro-reflectorised, with class 1 yellow sheeting on the side      
facing oncoming traffic. 

iii) It shall nominally be 1000mm high x 250mm wide and the bottom edge of the 
delineator shall not be more than 200mm above the road surface. 

iv)  It shall be subject to the approval of the Engineer. 

The maximum spacing between centres of delineators shall be as shown on the drawings or 
as directed by the Engineer.” 

(e) Warning devices 

 Add the following: 

“It is a requirement of this contract that all construction vehicles and plant used on the works 
will be equipped with rotating amber flashing lights and warning boards as specified in the 
standard specifications.  Construction vehicles travelling outside the limits of construction 
areas shall however, not operate the warning lights. 

The warning lights shall have a base diameter of at least 170mm and the amber bulb cover a 
height of a least 150mm high.  It shall be a requirement that the contractor also provides the 
engineer’s site personnel with warning lights for their vehicles (a maximum of two lights are 
required) without any payment applicable. 

B1514 TEMPORARY FENCING AND GATES 

 Replace the contents of this clause with the following: 

“Where temporary fencing is ordered by the engineer, it shall be paid for under item 55.06 of 
the standard specifications.  The temporary fencing shall be new fencing material, which shall 
subsequently be dismantled and removed and erected at an alternative position as directed by 
the engineer.  When ordered by the engineer, temporary fences and gates shall be moved to 
new locations or either left in place or when no longer required be dismantled and removed 
from site if so directed.  Allowance is made in the bill of quantities for moving existing fences 
and gates.” 

 Add the following clause: 

B1517 RETRO-REFLECTIVE MATERIAL 

“Retro-reflective material for temporary signs shall comply with the requirements of SABS 
1519-1 for weathered material. Tests shall be carried out with a field retro-reflectometer and 
the testing procedure and classification are described in Clause B 8118. The value of the 
coefficient of Retro-Reflection shall be at least 60% of the values indicated in Table B 
8118/1.” 

B1518 MEASUREMENT AND PAYMENT 

 Renumber item 15.01 as B15.01 and add the following: 

“The tendered rate shall also include for all measures necessary to safeguard traffic on 
temporary deviations during blasting operations as well as all temporary traffic-control facilities 
for temporary deviations.”   
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Delete all references to half width construction under payment item 15.01. Half width 
construction will be measured under payment item 15.10. 

 Renumber item 15.03 as B15.03 and Add the following 

“This section provides only for additional traffic-control facilities as and when required on 
instruction by the Engineer and does not provide for facilities already included under payment 
item B15.01” 
 

 Add the following sub-item: 

 

“ITEM    UNIT 

B15.02 Temporary traffic control facilities 

 (p) Provision of high visibility safety jackets and safety hats number (No) 

The unit of measurement shall be the number of safety jackets supplied to the supervisory 
staff. 
The tendered rate shall include full compensation for providing and maintaining hats and the 
jackets equipped with high visibility retro-reflective and/or fluorescent panels in red, yellow and 
white for the duration of the contract”. 
 

SECTION 1700 :  CLEARING AND GRUBBING 

B1702 DESCRIPTION OF WORK 

a) Clearing 

 Add the following: 

“Clearing shall include the removal of material to a thickness of up to 150mm in-situ material 
as ordered by the engineer.  No payment shall be made for temporary stockpiling of topsoil 
material in the case where this material is applied as topsoil after completion of road side 
slopes. 

Should the required depth exceed 150mm, the total volume of material removed shall either be 
classified as “temporary stockpiling of topsoil” or “unsuitable roadbed material” or “cut to spoil” 
whichever is applicable as allowed for in the standard specifications.  In these cases, no 
payment shall be made for clearing and grubbing. 

Clearing as described shall in all cases be undertaken in such a manner that the topsoil is 
preserved and not contaminated with other debris or rubbish.  Cross-sections for the 
determination of earthworks quantities shall be taken after clearing (topsoil or unsuitable 
roadbed material) and roadbed preparation if applicable.   

Payment for gabion boxes and mattresses which have to be removed and the material sorted 
and stacked shall be made under section 5200” 
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B1703 EXECUTION OF WORK 

(a) Areas to be cleared and grubbed 

 Add the following: 

“Apart from normal clearing and grubbing, the fill embankments of the existing roads are also to 
be cleared and grubbed over the areas where the new horizontal alignment coincides with the 
alignment of the existing road, or where repairs are required to the fill embankments of the 
approaches of bridges.  Provision is made for separate payment for clearing and grubbing of the 
existing fill embankments where conventional machinery might be suitable to undertake the 
work due to the steep side slopes of the embankments.  An additional pay-item is allowed for in 
the bill of quantities for this type of clearing and grubbing which may have to be undertaken by 
hand or similar manner.” 
 

B1704 MEASUREMENT AND PAYMENT 

 Change item 17.01 to read as follows: 

ITEM    UNIT 

B17.01 Clearing and grubbing of: 
 Clearing and grubbing  hectare (ha) 

Measurement and payment for item B17.01 shall be as specified for item 17.01 of the 
standard specifications.   

SECTION 1800 : DAYWORK SCHEDULE 

Note: This is a new section added to the Standard Specifications. 

 Add the following: 
 

B1801 SCOPE 

This section covers the listing of daywork items for use in determining payment for work 
which cannot be quantified in specific pay item “units” in the bill of quantities or work ordered 
by the engineer during the construction period which was not foreseen at tender stage for 
which no applicable rate exists in the schedule or for work of a special or different character 
warranting special payment as decided by the engineer. 

 

B1802 ORDERING OF DAYWORK 

No daywork shall be undertaken unless specific written authorisation is obtained from the 
engineer. 
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B1803 MEASUREMENT AND PAYMENT 
The engineer may order the following daywork items: 
 

ITEM DESCRIPTION UNIT 

B18.01 

 

 

  

 

B18.02 

 

(a) Normal hours of duty of: 

(i) Unskilled 

(ii) Semi-skilled 

(iii) Skilled 

(iv)       Foreman 

Hire of construction equipment  

(a) Excavator 22 –30 ton 

(b) TL Backactor 

(c) Front end loader 

(d) Platform truck 

(e) Tip truck 

(f) Grader (CAT 140G or similar) 

(g) Walk behind roller (Bomag 

BW90 or similar) 

(h) Mechanical Broom 

(i) D6 Dozer 

(j) Compressor  

(k) Submersible dewatering pump 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

The unit of measurement shall be the actual number of hours worked by labourers or foremen or an 
item of plant. 

The tendered rates shall include full compensation for all cost items including overheads, head-office 
expenses and profits as described in subclause 6.5 of the general conditions of contract and shall be 
subject to contract price adjustment as provided for in the contract. 

The mark-ups on daywork items in accordance with the Appendix to the Tender shall not be 
applicable on daywork items listed in the bill of quantities in terms of the above specifications.  In the 
event of new daywork rates being requested for items not appearing in the bill of quantities, then the 
provisions of the general conditions of contract and the Appendix to the Tender shall apply. 

Prior to the commencement of any work by the labourers described under item B18.01, the 
contractor must obtain written consent from the engineer regarding the classification and composition 
of all labourers in terms of “unskilled” and “skilled” labourers required for the work as ordered by the 
engineer.” 
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SECTION 2100 : DRAINS 

B2103 BANKS AND DYKES 

 Add the following: 

“Mitre banks at culvert inlets should be considered at such a skew angle that it guides the 
water into the inlet with a minimum loss of velocity (energy).” 

B2104 SUBSOIL DRAINAGE 

(a) Materials 

(i) Pipes 

 Delete the last sentence of the fifth paragraph and substitute it with the following: 

“Perforation for 100mm pipes shall be spaced in two rows, one on each side of the vertical 
centre line of the pipe, and at one third of the circumference.  The perforation for the 150mm 
pipes shall be spaced in four rows, two as described for 100mm pipes, and the other two 
rows at two thirds of the circumference.” 

(ii) Synthetic-fibre filter fabric 

 Add the following: 

“All filter fabric shall be a non-woven needle punched type material and must be approved 
by the engineer.  Filter fabrics shall have a minimum co-efficient of permeability of 3 x 10-3m 
per second.” 

B2107 MEASUREMENT AND PAYMENT 

 Add the following new items: 

“ITEM    UNIT 

B21.20 Galvanised wire mesh 250 x 250mm, at the outlets of subsoil  
drainage systems.  Mesh 10mm x 2,5mm wire diameter Number (No) 
 
The unit of measurement shall be the number of 250mm x 200mm  
pieces of wire mesh, with a 10mm x 10mm mesh and 2,5mm  
wire diameter built into the subsurface drain outlet structure as shown  
on the drawings. The tendered rate shall include for procuring,  
furnishing and installing the material, cutting, waste and keeping  
the mesh in the pipe opening clean during installation. 
 

B21.21 Subsoil Drainage Markers                       Number (No) 

Measurement and payment shall be as specified for item                                                 
22.24 in the standard specifications.” 
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SECTION 2200 : PREFABRICATED CULVERTS 

B2201 SCOPE 

 Add the following: 

“All rectangular culverts with spans from 0,9m up to and including 2,4m shall be constructed 
with precast units. 

The attention of the contractor is drawn to the fact that information given on the plans, 
longitudinal sections or drainage schedules may have to be altered to suit actual site 
conditions and, therefore, the contractor shall only construct these culverts after the 
engineer has verified the information on the drawings from detail surveys taken on site by 
the contractor as directed by the engineer. 

Precast units shall be ordered by the contractor from actual measurements of length 
acquired on the site and not from lengths stated in the drainage schedule or from the bill of 
quantities. 

No precast units shall be ordered until the engineer has satisfied himself that the proposed 
units have been manufactured to the required tolerances and loading standards.  The 
engineer must be given the opportunity to load test units if he considers this necessary”. 

B2203 MATERIALS 

(f) Skewed Ends 

 Delete the second and third paragraphs and substitute with the following: 

“Precast portal and rectangular culverts placed on a skew shall be supplied with cast in situ 
skewed ends as shown on the drawings.  In situ skew ends are to be constructed 
simultaneously with the wingwalls and headwalls”. 

B2204 CONSTRUCTION METHODS 

 Add the following: 

“In all cases where soft founding materials is classified as suitable for culvert bedding 
construction, the in-situ material shall be ripped, moistened and compacted to 90% or 93% 
modified AASHTO density.  The depth of preparation and compaction of founding material 
shall be as indicated on the drawings or as specified by the engineer.  Allowance for 
measurement and payment for this work is made in the bill of quantities under this section.” 

(c) Excavation by Hand 

Where circumstances prevent the use of mechanical excavators and material can be 
removed only by hand tools, the engineer shall authorise the supplementary payment to the 
contractor for such work at the tendered rates for excavation by hand should he be satisfied 
that the contractor had been unable to prevent the necessity for excavation by hand by 
proper planning and precautionary measures.  The supplementary rate for excavation by 
hand shall not apply to minor finishing or clearing jobs in excavations which are otherwise 
being done by mass excavation plant. 
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Payment for hand excavation shall be an "extra over" payment to normal excavation as 
allowed for in item 22.01.” 

B2205 EXCAVATION FOR CONSTRUCTION BY TRENCH METHOD 

 Add the following subclauses: 

"(c) Excavation by hand 

Where circumstances prevent the use of mechanical excavators and material can be 
removed only by hand tools, the engineer shall authorise the supplementary payment to the 
contractor for such work at the tendered rates for excavation by hand should he be satisfied 
that the contractor had been unable to prevent the necessity for excavation by hand by 
proper planning and precautionary measures.  The supplementary rate for excavation by 
hand shall not apply to minor finishing or clearing jobs in excavations which are otherwise 
being done by mass excavation plant. 

Payment for hand excavation shall be an "extra over" payment to normal excavation as 
allowed for in item 22.01. 

(d) Drainage of excavations 

The contractor shall apply suitable, effective drainage and dewatering methods for 
preventing the ingress of water into the excavation and to keep them dry. 

Drainage measures, with the exception of pumping, shall be maintained until the backfilling 
has been completed.  Between various construction stages, pumping may be interrupted in 
consultation with the engineer. 

Any draining or pumping of water shall be done in a manner as will preclude the concrete or 
materials or any part thereof from being carried away. 

Allowance for measurement and payment for dewatering and keeping dry of culvert 
excavations is made in the schedule in this section”. 

B2210 LAYING AND BEDDING OF PREFABRICATED CULVERTS 

B2210(b)(i)   Cast in situ invert slabs  

 Replace with the following: 

"In accordance with the drawings, transverse construction joints are required in cast in situ 
concrete invert slabs for portal culverts.  In addition, longitudinal construction joints as 
shown on the drawings between the invert slabs of each of the barrels of multiple culverts 
are required.  Allowance for measurement and payment for a Class F1 surface finish and 
soft board in these joints is made in the bill of quantities.  No payment shall be made for 
formwork on the outside edges of invert slabs (closest to excavated face). 

All culverts (precast as well as in situ) shall be constructed with an in situ reinforced 
concrete floor laid on a 75mm concrete screed". 

 Delete subclause B.2210(b)(ii) : “Prefabricated floor slabs.” 
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B2211 BACKFILLING OF PREFABRICATED CULVERTS 

Change the last sentence in the fourth paragraph to read "90% or 93% as shown on the 
drawings or as directed by the engineer." 

B2212 INLET AND OUTLET STRUCTURES, CATCHPITS AND MANHOLES 

(b) Concrete work 

 Add the following: 

“The type of surface finish for in situ concrete in the culverts shall be as indicated on the 
drawings.  Generally, all exposed faces shall be of Class F2 formwork and faces covered by 
backfill shall be Class F1.  The top of parapet walls and wingwalls shall be finished to a 
Class U2 surface finish.” 

(h) Prefabricated inlet and outlet structures 

 Add the following: 

“The use of precast concrete inlets and outlets as described in clause 2212(h), shall not be 
allowed under any circumstances.  Cast in situ concrete wingwall type inlets and outlets 
shall be constructed as indicated on the drawings and shall be in accordance with section 
6000 of the Standard Specifications.  Allowance for measurement and payment for wingwall 
type inlets and outlets is made in the schedule in this section.” 

B2218 MEASUREMENTS AND PAYMENT 

 Add the following to pay item 22.05: 

"In addition to the requirements for measuring concrete backfill to rectangular culverts as 
specified for item 22.08, the following shall apply: 

Concrete backfill shall be measured to the actual dimensions of the precast units, i.e. actual 
volumes between ribs and haunches shall be taken into account.  For the purpose of 
calculating concrete backfill quantities, the horizontal dimensions of the concrete backfill on 
the outside of the culvert(s) (closest to excavated face), shall be taken as 100mm maximum 
irrespective of what type or make of precast portal is used or the actual width of the 
excavation.   

The width of the concrete backfill between portals in the case of multiple culverts, shall be 
taken as 80mm for precast units with a leg height of 1500mm and 100mm for precast units 
with a leg height exceeding 1500mm.  The vertical dimensions, in both cases, shall be equal 
to the height of the portal". 
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SECTION 2300 :  CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND DOWNPIPES 
AND CONCRETE LININGS FOR OPEN DRAINS 

B2301 SCOPE 

 Add the following: 

“The position and length of the following types of concrete kerbs and channels are indicated 
on the geometric layout plans, typical drawings and on the drainage plans. 

Type A      :  In situ concrete channel, 0,8m wide on fills 
Type B      :  Precast concrete kerbing, semi-mountable (SABS 927-1969) 
Type C      :  In situ concrete kerbing at intersections 
Edge beam     :  In situ concrete kerbing at farm access and bus stops 
Type E, F1 & F2 :  In situ concrete “V”-shaped channels in side drains and open drains.” 

 

B2302 MATERIAL 

 Add the following new subclauses: 

(e) Metal pipes 

“Metal pipes down side slopes shall comply with the requirements of clause 2203 of the 
standard specifications.” 

B2304 CONSTRUCTION 

(d) Slip form kerbing 

 Add the following: 

 “Slip-form kerbing shall under no circumstances be allowed.” 

(e) Cast in situ kerbs and channels 

 Add the following: 

“Forming and templates used to form joints between alternate sections shall be of steel 
plate of which the thickness shall not be less than 5mm.” 

 Add the following new subclauses: 

(i) Construction sequence 

 Replace paragraphs (i), (ii) and (iii) with the following: 

“In all cases where kerbing and/or channelling adjoin the bituminous surface of the road, the 
kerbing and/or channelling may only be constructed after the bituminous surface has been 
completed. 

Before commencing with the kerbing and/or channelling, the surfacing and the base, shall 
be accurately cut to line with a mechanical saw to a minimum depth of 75mm.  After 
excavation the concrete shall then be cast against the cut surface without formwork.  All 
material outside the cut line must be carefully removed to the required thickness of concrete 
without damaging the edge before commencing with the casting of the concrete.   
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No payment shall be made for repair work as instructed by the engineer to damage caused 
by the cutting/excavating process of surfacing and base layers.  Any concrete spilt onto the 
surfacing shall immediately be removed and cleaned.  Where so required by the engineer, 
the contractor shall, without any additional compensation, paint emulsion over the stained 
surface. 

 Add the following subclause: 

(k) Formwork and finish 

“Formwork and finish of concrete kerbs shall comply with the requirements of section 6200.  
All visible edges on the sides or at joints of cast in situ concrete kerbs or channels shall be 
rounded with a rounding tool.” 

SECTION 3100 :  BORROW MATERIALS 

B3102 NEGOTIATIONS WITH OWNERS AND AUTHORITIES 

 Add the following to sub-clause 3102(a): 

“Arrangements regarding to access to borrow pits and the alignment of haul roads shall be 
made between the contractor and the owners of the land on which borrow pits are situated.  
The engineer’s representative on site shall be present at all such negotiations, which shall 
be confirmed in writing by the contractor.  All costs involved with such negotiations as well 
as the requirements contained in clause 3102 and clause 1225 of the specifications shall be 
borne entirely by the contractor.” 

B3103 OBTAINING BORROW MATERIALS 

(a) General 

 Add the following: 

“The expropriation and compensation for land from which borrow materials is obtained shall 
be negotiated and paid for by the employer.” 

(b) Use of borrow materials 

 Add the following to the second paragraph of this subclause: 

“Compensation to owners and arrangements with owners for taking material from alternative 
borrow pits proposed by the contractor shall be the contractor’s responsibility and entirely at 
his own expenses.” 

B3104 OPENING AND WORKING BORROW PITS AND HAUL ROADS 

(c) Excess overburden 

 Add the following: 

“All excess overburden removed at borrow pits shall be replaced over the entire area of the 
borrow pit after initial shaping has been undertaken in an even layer.  Payment for this 
requirement shall be deemed to be included in pay item 31.01. 
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(f) Protecting borrow pits 

 Add the following: 

"It is a requirement of the contract that each borrow pit or pits shall be provided with fencing 
around the perimeters, including access gate, of the borrow areas, including the supply of 
danger warning signage fixed to the fencing, visible at all sides approaching the borrow pit 
area.  The fencing shall be erected prior to entering the land for borrowing purposes and 
shall on final finishing of the borrow areas as specified by the employer, be dismantled and 
removed or left in-place as instructed by the employer.  Payment for fencing around borrow 
pits shall be made in accordance with the stipulations of section 5500 in these 
specifications." In addition to fencing, Security Guards shall be supply on a 24 hour, 7 days 
a week basis, with full time communication to the Site Manager or site camp for the duration 
of the contract and activities at the borrow pits.”  

“(h) Haul roads 

Add the following new subclause: 

Haul roads to designated borrow pits along the road shall be constructed along alignments 
as instructed by the engineer and shall be maintained at the contractor’s own cost to the 
satisfaction of the Engineer." 

B3105 FINISHING-OFF BORROW AREAS AND HAUL ROADS 

 Add the following to this clause: 

"Should the employer, engineer or any other authority approved by the engineer, require a 
higher standard of shaping and finishing off of borrow pits than specified in the standard 
specifications, measurement and payment for such extra work shall be made using daywork 
items as scheduled under this section." 

SECTION 3300 :  MASS EARTHWORKS 

B3305 TREATING THE ROADBED 

(a) Removing unsuitable material 

 Add the following to the third paragraph: 

"For the purpose of this contract, excavation and removal of in-situ clayey material over 
areas where the road is in a fill condition, shall be classified as removal of unsuitable 
material, irrespective of the stability or moisture condition of the in-situ material". 

(c) Preparing and compacting the roadbed 

Delete the last sentence of the first paragraph “If necessary, roadbed…….depth of 
compaction” and replace as follows: 

“Where demarcated by the engineer, prior to the roadbed being scarified, the excess in situ 
material forming part of the present roadway, and within the limits of the roadbed, and in 
close proximity of the layer works, but falling within the limits of the layer works, shall be 
bladed to controlled level in order to achieve the required level and necessary depth of 
compaction.” 
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B3307 FILLS 

(c) Constructing a pioneer layer 

 Add the following to the first paragraph: 

"For the purpose of this contract, pioneer layers shall be completed by means of eight-pass 
roller compaction using vibratory rollers as specified in subclause 3304(b) of the standard 
specifications.” 

(d) Benching 

 Add the following: 

“Benching of fill and pavement layer material is required to be undertaken into the existing 
fill embankments and pavement layers.  No additional payment shall be made over and 
above the normal pay items applicable to earthworks and pavement layers where benching 
is required for widening of the existing road formation.  Benching shall be undertaken as 
shown on the drawings. 

It is a requirement that benching shall always be started at the bottom of the existing fill 
progressing to the top of the formation.  The dimensions and details of benching are shown 
on the drawings.” 

B3308  FINISHING THE SLOPES 

(d) General 

 Add the following: 

“Where existing cut and fill slopes are excessively eroded or where slippages occurred in 
slopes, the slopes are to be reinstated by means of backfilling with suitable gravel material.  
All loose material and vegetation shall first be removed from the eroded cut and fill slopes 
before backfilling may commence from the bottom of the cut or fill.  The backfill material 
shall be benched into the existing slopes and compacted to 90% of modified AASHTO 
density, using suitable small compaction equipment e.g. Bomag walk-behind rollers or hand-
held compaction tools.  Benching shall be executed to the dimensions shown on the 
drawings.  Upon completion of the backfilling operation the cut and fill slopes shall be neatly 
finished as specified.” 

SECTION 3400 :  PAVEMENT LAYERS OF GRAVEL MATERIAL 

B3402 MATERIALS 

(a) General 

 Add the following: 

"Material requirements for gravel pavement layers are in accordance with TRH4 and shall 
be indicated on the drawings." 
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B3405 CONSTRUCTION TOLERANCES 

(e) Cross-section 

 Delete the second paragraph and replace with the following: 

"The normal crossfall of the road wearing course where the road is in a straight horizontal 
alignment, is specified as 3% as shown on the drawings.  

At any cross-section the measured crossfall between any two points shall at least be 2,8% 
and not more than 3,5%.  At any cross-section the actual level at any point shall not be 
higher than 10mm above the computed level from the cross-section as specified and the 
actual level, if lower than the computed level, shall not be lower by more than that derived 
from the specifications for longitudinal grade and crossfall deviations." 

(f) Surface regularity 

 Add the following: 

"Where transverse construction joints in base layers are made between newly and 
previously constructed sections, the contractor shall exercise level control at such joints by 
installing level poles at 5m intervals on either side of the joint of the layer covering at least a 
30m length into the newly constructed section." 

B3406 QUALITY OF MATERIALS AND WORKMANSHIP 

 Add the following: 

"Test results and measurements shall be assessed by the engineer according to the 
provisions of Section 8300 of the standard specifications". 

 
SECTION 3500 : STABILISATION 

B3503 CHEMICAL STABILISATION 

(a) Preparing the layer 

Add the following: 

Breaking-down and removal of oversize material and addition of material to make to required 
thickness shall be completed before stabilising agent shall be added.” 

(h) Curing the stabilised work 

Add the following: 

"It is the intention of this contract that curing of chemically stabilised layers shall be 
undertaken in accordance to protection method (ii) as specified.  Any other method of curing 
shall only be allowed in special circumstances as decided upon by the engineer, but no 
additional payment whatsoever over and above that allowed for in item 35.05 will be made." 

(i) Construction limitations 

In table 3503/1, replace "8 hours” with "6 hours.” 
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B3506 TOLERANCES 

(b) Uniformity of mix (chemical stabilisation) 

Add the following: 

"All pavement layers, especially layers which are to be chemically stabilised, shall, apart from 
the application of other mixing equipment, include at least two motor grader blade mixing 
operations to the full depth of the layer. 

The in-place mixing of chemical stabilising agents with gravel materials shall be executed in 
such a manner that the coefficient of variation in the uniformity of the mix shall not exceed 
30% when the stabilised layer is subjected to the chemical titration test, TMH1 method A15d.  
For plant-mixed stabilised materials the coefficient of variation shall not exceed 20%. 
 

The coefficient of variation, Cv, is calculated by the formula: 
Cv =   Sn    x 100 where, 
     Xn 
Sn = standard deviation of n determinations of stabilising agent content 
Xn = mean percentage of n determinations of stabilising agent content with n = 4 minimum.” 
 

B3509        QUALITY OF MATERIALS AND WORKMANSHIP 

Add the following: 

“The preparation of chemically stabilised material for the determination of the modified 
AASHTO density of the material shall be executed in accordance with TMH1 test method 
A16T and compaction thereof in accordance with TMH1 test method A7.” 

SECTION 5600 : ROAD SIGNS 

B5601 SCOPE 

“This section also covers the supply and erection of permanent danger plates at culverts 
and bridges at the locations indicated on the drawings or as directed by the engineer.” 

B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS 

(a)  Road signboards 

 Add the following: 

“The contractor shall make every effort to ensure that signboards are correct in all respect 
and before dispatching the boards from the manufacturer’s factory shall provide the 
Engineer with a 100mm x 150mm colour photograph of each sign face for approval of the 
correctness of the legend.  Such approval will not imply final acceptance of the board.  If the 
Contractor is in any doubt as to the correctness of the sign detail, the sign designer shall be 
contacted for verification.” 

(a) (ii) Steel profile road signboards 

 Add the following: 
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“Where the letter or legends cross the horizontal joints of the sign panels, the letter shall be 
cut on the joint and both ends folded around the radius. Retro-reflective material to adjoining 
Chromadek panels on a sign shall be practical visual match of the specified colour.” 

B5604 ROAD SIGN FACES AND PAINTING 

 Add the following new subclause: 

“(e) Application of retro-reflective material 

All sign faces shall be faced with diamond grade retro-reflective material.  Painted front sign 
faces shall not be used. Where applied to Chromadek sections, retro-reflective material shall 
be applied as specified for aluminium section in Clause 5603(d) of the Standard 
Specification, and of Clause B5603(a)(ii) of this project Specification.” 

B5605 STORAGE AND HANDLING 

 Add the following: 

 “The following shall not be allowed on the sign face: 

 Drilling of holes, except for the fastening of overlays. 
 Application of any form of adhesive. 
 Cleaning with any chemicals that are not specifically approved by the manufacturer 

of the retro-reflective material. 
 Covering the sign face with an impermeable material that does not allow free 

circulation of air.” 

B5606 ERECTING ROAD SIGNS 

(c) Erection 

 Add the following: 

“After erection the signboard shall be thoroughly cleaned with a cleaning agent approved by 
the retro-reflective material’s manufacturer. 

All vegetation obstructing the new or replaced sign board shall be removed and disposed of 
as instructed by the Engineer.” 

B5608 DISMANTLING, STORING AND RE-ERECTING EXISTING ROAD SIGNS 

 Add the following: 

“Existing overhead and ground mounted road signs that are being replaced by new signs 
shall be dismantled and disposed of by the Contractor.  Where possible the dismantling of 
the signs shall not be before the replacement sign is erected and displayed.  Where 
dismantling of the sign is required before erection of the replacement sign, the dismantling 
shall not take place until immediately before work is to commence on the replacement, and 
the replacement shall be completed and the new sign displayed as soon as possible 
thereafter (within 72 hours). Dismantling shall include sign panels and ground mounted sign 
supports. Ground mounted sign supports shall be cut off just below ground level.  Material 
excavated for removal of buried poles shall be replaced, and any depression made good 
using excess material from excavation for new signs. 
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Pay items are provided in the Bill of Quantities.  Payment will differentiate between different 
types of sign panels.” 

B5609 MEASUREMENT AND PAYMENT 

ITEM    UNIT 
B56.01 Road sign boards with painted or coloured semi-matt background.                             

Symbols, lettering, and borders in diamond grade retro-reflective                                
material, where the sign board is constructed from: 

 Amend the last two lines of the second paragraph to read: 
 “Completion, delivery, installation of the road sign board complete as                       

specified, and the removal and disposal of all vegetation obstructing the                  
motorists’ view of the new or replaced sign board. Add the following pay items: 

“ITEM    UNIT 
B56.10 Danger plates at culverts/structures 
 (a) Type A at stormwater culverts (size indicated) number (No.) 
 (b) Type B at bridges (size indicated) number (No.) 

The unit of measurement shall be the number of danger plates provided and erected in 
accordance with the drawings. 

The tendered rate shall include full compensation for all labour and material, painting, posts, 
excavation, backfilling with soil etc., as may be necessary for completing the work in 
accordance with the details shown on the drawings.” 

 
5700 :         ROAD MARKINGS 

B5706  SETTING OUT THE ROAD MARKINGS 

 Add the following: 

“Where road markings are to be replaced after milling/overlay seal, it is essential that all 
existing barrier lines and other road marking lines be accurately referenced before 
commencement of milling or other operations which will obliterate the existing road 
markings.  The position of barrier lines shall be re-assessed on site by the Engineer before 
the Contractor commences with the road marking.” 

B5707 APPLYING THE PAINT 

 Add the following: 

“The Contractor’s establishment on site and general obligation shall be deemed to fully 
include the establishment of the road-marking team, irrespective of the number of times the 
road-marking team is required to be onsite or is required to move within the site.” 
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B5711 GENERAL 

Insert the following into the last sentence of the last paragraph between “black paint” and “or 
chemical paint remover”: 

 “, bituminous emulsion, slurry” 

 Add the following to the last paragraph: 

 “Where black paint is used, it shall be matt.” 

 Add the following new clause: 

“B5715 REMOVAL OF EXISTING ROAD STUDS 

 The existing road studs shall be removed from the road surface prior to milling.” 

B5714 MEASUREMENT AND PAYMENT 

ITEM     UNIT 

B57.06 Setting out and pre-marking the lines (excluding traffic island  
markings, lettering and symbols) 

 Add the following: 

“Referencing of existing barrier lines and other road marking lines prior to milling and other 
operations, shall be included in the tendered rate for setting out and pre-marking.” 

 
Add the following item: 

 
"Item   Unit 
 

B57.07    Establishment of painting unit during the construction  Lump sum 
 

The unit of measurement shall be the lump sum to compensate the contractor for the 
establishment and removal of the painting unit after the retention period. 

The tendered lump sum shall include full compensation for the establishment on site and for 
the removal of all equipment, personnel, etc. as may be required for the application of the 
road marking. 

SECTION 5900 :  FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS 

B5902 FINISHING THE ROAD AND ROAD RESERVE 

 Add the following to the first paragraph: 

“The contractor shall pay special attention to the collection and removal of all waste 
materials originating from the construction activities.  All materials trimmed or excavated 
from the road shall be collected and removed from the road reserve to the satisfaction of the 
engineer. 

This requirement shall be deemed to be incorporated in the tendered rates for item 59.01 of 
the bill of quantities or such other items as the contractor may decide upon. 
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The engineer may order additional finishing of the road reserve which will entail the 
collection and disposal of loose rocks etc.  Payment for this work will be made under 
daywork items included in section 5900 of the bill of quantities as described in section 1800 
of these project specifications.” 
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PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 

C4       SITE INFORMATION  
 

          C4.1:  Location of the Site
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PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
Documents included in this section should describe the site as at the time of tender to enable the 
Tenderer to price his tender and to decide upon his method of working and programming. 

 
Normally only actual information about physical conditions of the site and its surroundings is 
included in the site information and interpretation is a matter for the Tenderer. 
 
C4.1 Location of the Works 
 

AREA LATITUDE LONGITUDE 
Letsopa Ward 12 26°48'20.05"S 25°59'06.75"E 

 

Figure 0-1 Location of Project Site 
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Geology 
It is preliminarily concluded that the bearing capacities of the existing soils on the gravel roads are of 
moderate to adequate satisfactory road performance, therefore importation of suitable enough 
material has been allowed before installing the new paving blocks. 
 
Topography and Drainage 
The site topography indicates that the area is flat. The site slope is generally gentle undulating. 
 
Bench Marks 
All benchmark information will be supplied during construction. 
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TSWAING LOCAL MUNICIPALITY 
 

 
 

PROJECT NO: SCM 002/2022/23 
PROJECT DESCRIPTION: LETSOPA INTERNAL ROADS AND STORMWATER, PHASE 7 

 
 
 
 
 
 

The following documents forms part of the Contract: 
 

1. Preferential Procurement Regulations 2017 
2. Tswaing Local Municipality Supply Chain Management Policy (Can be downloaded 

from the Municipality website) 
3. Tswaing Local Municipality Health and Safety Specification. 
4. EPWP Guideline 
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NATIONAL TREASURY 
 

NO. R. 32                                                                                                                                      20 JANUARY 2017 
 

PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000: 
PREFERENTIAL PROCUREMENT REGULATIONS, 2017 

 
The Minister of Finance has, in terms of section 5 of the Preferential Procurement Policy 
Framework Act, 2000 (Act No. 5 of 2000), made the regulations set out in the Schedule. 
 

 
 

SCHEDULE 
 

Preferential Procurement Regulations, 2017 
 

                                                          Contents 
 

1. Definitions 

2. Application 

3. Identification of preference point system, designated sector, pre-qualification 
criteria, objective criteria and subcontracting 

4. Prequalification criteria for preferential procurement 

5. Tenders to be evaluated on functionality 

6. 80/20 preference point system for acquisition of goods or services for Rand 
value equal to or above R30 000 and up to R50 million 

7. 90/10 preference point system for acquisition of goods or services with Rand 
value above R50 million 

8. Local production and content 

9. Subcontracting as condition of tender 

10. Criteria for breaking deadlock in scoring 

11. Award of contracts to Tenderers not scoring highest points 

12. Subcontracting after award of tender 

13. Cancellation of tender 

14. Remedies 

15. Circulars and guidelines 

16. Repeal of Regulations and saving 

17. Short title and commencement 
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Definitions 
 
 
1.        In these Regulations, unless the context indicates otherwise, any word or expression to 

which a meaning has been assigned in the Act must bear the meaning so assigned- 

“B-BBEE” means broad-based black economic empowerment as defined in section 1 of 
the Broad-Based Black Economic Empowerment Act; 

“B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of 
a code of good practice on black economic empowerment issued in terms of section 
9(1) of the Broad-Based Black Economic Empowerment Act; 

“Black designated groups” has the meaning assigned to it in the codes of good practice 
issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act;  

“Black people” has the meaning assigned to it in section 1 of the Broad-Based Black 
Economic Empowerment Act; 

“Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 
Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

“Co-operative” means a co-operative registered in terms of section 7 of the Co- 
operatives Act, 2005 (Act No. 14 of 2005); 

“Designated group” means- 

(a)      black designated groups;  
(b)      black people; 
(c)      women; 
(d)      people with disabilities; or 
(e)      small enterprises, as defined in section 1 of the National Small Enterprise Act, 

1996 (Act No. 102 of 1996); 

“Designated sector” means a sector, sub-sector or industry or product designated in 
terms of regulation 8(1)(a); 

“EME” means an exempted micro enterprise in terms of a code of good practice on black 
economic empowerment issued in terms of section 9(1) of the Broad-Based Black 
Economic Empowerment Act; 

“Functionality” means the ability of a Tenderer to provide goods or services in 
accordance with specifications as set out in the tender documents; 

“Military veteran” has the meaning assigned to it in section 1 of the Military Veterans 
Act, 2011 (Act No. 18 of 2011); 

“National Treasury” has the meaning assigned to it in section 1 of the Public Finance 
Management Act, 1999 (Act No. 1 of 1999); 

“People with disabilities” has the meaning assigned to it in section 1 of the Employment 
Equity Act, 1998 (Act No. 55 of 1998); 

“Price” includes all applicable taxes less all unconditional discounts; 
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“Proof of B-BBEE status level of contributor” means- 

(a)      the B-BBEE status level certificate issued by an authorised body or person;  
(b)      a sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; or 
(c)    any other requirement prescribed in terms of the Broad-Based Black Economic 

Empowerment Act; 
 

“QSE” means a qualifying small business enterprise in terms of a code of good practice 
on black economic empowerment issued in terms of section 9(1) of the Broad-Based 
Black Economic Empowerment Act; 

“Rand value” means the total estimated value of a contract in Rand, calculated at the 
time of the tender invitation; 

“Rural area” means- 

(a)      a sparsely populated area in which people farm or depend on natural 
resources, including villages and small towns that are dispersed through the area; 
or 

(b)      an area including a large settlement which depends on migratory labour and 
remittances and government social grants for survival, and may have a 
traditional land tenure system; 

“Stipulated minimum threshold” means the minimum threshold stipulated in terms of 
regulation 8(1)(b); 

“The Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000); 

“Township” means an urban living area that any time from the late 19th century until 27 
April 1994, was reserved for black people, including areas developed for historically 
disadvantaged individuals post 27 April 1994; 

“Treasury” has the meaning assigned to it in section 1 of the Public Finance Management 
Act, 1999 (Act No. 1 of 1999); and 

“Youth” has the meaning assigned to it in section 1 of the National Youth Development 
Agency Act, 2008 (Act No. 54 of 2008). 

 

 Application 

2.        These Regulations apply to organs of state as envisaged in the definition of organ of 
state in section 1 of the Act.1

 

Identification   of preference   point system, designated   sector, pre-qualification 
criteria, objective criteria and subcontracting. 
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3.        An organ of state must- 
(a)      determine and stipulate in the tender documents- 

(i)       the preference point system applicable to the tender as envisaged in 
regulation 6 or 7; or 

 

1 The definition of “organ of state” in section 1 of the Act in paragraph (a) to (e) includes- 
•     a national or provincial department as defined in the Public Finance Management Act, 1999; 
•     a municipality as contemplated in the Constitution; 
•     a constitutional institution as defined in the Public Finance Management Act; 
•     Parliament; 
•     a provincial legislature. 
Paragraph ( f) of the definition of organ of state in section 1 of the Act includes any other institution or category of institutions included in the 
definition of “organ of state” in section 239 of the Constitution and  recognised by  the Minister by notice in the Government Gaze t te  as an 
institution or category of institutions to  which the Act applies.  Government No t i ce  R. 501 of 8 June 
2011 recognises, w i t h  effect from 7 December 2 0 1 1 , a l l  public entit ies l i s t ed  in Schedules 2  and 3 to the Public F inance  Management 
Act, 1999, as institutions to which the Act applies. Note should be taken of notices issued from time to time in terms of paragraph (f) of this 
definition. The application of these Regulations is also subject to applicable exemptions approved in terms of section 3 of the Act. 

 
(ii)       if it is unclear which preference point system will be applicable, that 

either the 80/20 or 90/10 preference point system will apply and that the 
lowest acceptable tender will be used to determine the applicable 
preference point system; 

(b)      determine   whether   pre-qualification   criteria   are applicable   to the 
tender   as envisaged in regulation 4; 

(c)       determine whether the goods or services for which a tender is to be invited, 
are in a designated sector for local production and content as envisaged in 
regulation 8; 

(d)    determine whether compulsory subcontracting is applicable to the tender as 
envisaged in regulation 9; and 

(e)      determine whether objective criteria are applicable to the tender as envisaged 
in regulation 11. 

 

 
Pre-qualification criteria for preferential procurement 
 
 
4.(1)   If an organ of state decides to apply pre-qualifying criteria to advance certain designated 

groups, that organ of state must advertise the tender with a specific tendering condition 
that only one or more of the following Tenderers may respond- 
(a)      a Tenderer having a stipulated minimum B-BBEE status level of 

contributor;  
(b)      an EME or QSE; 
(c)      a Tenderer subcontracting a minimum of 30% to- 
(i)       an EME or QSE which is at least 51% owned by black people; 
(ii)       an EME or QSE which is at least 51% owned by black people who are 

youth;  
(iii)      an EME or QSE which is at least 51% owned by black people who are 

women; 
(iv)      an EME o r  QSE w h ich  i s  at  least  51% owned b y  black peop le  w i t h  

disabilities; 
(v)   an EME or QSE which is 51% owned by black people living in rural or 

underdeveloped areas or townships; 
(vi)      a cooperative which is at least 51% owned by black people; 
(vii)     an EME or QSE which is at least 51% owned by black people who 

are military veterans; 
(viii)    an EME or QSE. 
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(2)     A tender that fails to meet any pre-qualifying criteria stipulated in the tender 

documents is an unacceptable tender. 
 
 

Tenders to be evaluated on functionality 
 
 
5.(1)   An organ of state must state in the tender documents if the tender will be evaluated 

on functionality. 
(2)      The evaluation criteria for measuring functionality must be objective.  
(3)     The tender documents must specify- 
(a)      the evaluation criteria for measuring functionality; 
(b)      the points for each criterion and, if any, each sub-criterion; and 
(c)      the minimum qualifying score for functionality. 
(4)      The minimum qualifying score for functionality for a tender to be considered 

further- 
(a)      must be determined separately for each tender; and 
(b)      may not be so- 

(i)       low that it may jeopardise the quality of the required goods or services; or 
(ii)       high that it is unreasonably restrictive. 

(5)      Points scored for functionality must be rounded off to the nearest two decimal places. 
(6)     A tender that fails to obtain the minimum qualifying score for functionality as indicated in  

the tender documents is not an acceptable tender. 
(7)     Each tender that obtained the minimum qualifying score for functionality must be 

evaluated further in terms of price and the preference point system and any objective 
criteria envisaged in regulation 11. 

 
 

80/20 preference point system for acquisition of goods or services for Rand 
value equal to or above R30 000 and up to R50 million 
 

 
6.(1)   The following formula must be used to calculate the points out of 80 for price in respect 

of a tender with a Rand value equal to or above R30 000 and up to a Rand value of 
R50 million, inclusive of all applicable taxes: 

 
 
  




Where : 
Ps        =       Points scored for price of tender under consideration;  
Pt         =       Price of tender under consideration; and 
Pmin    =      Price of lowest acceptable tender. 
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(2)      The following table must be used to calculate the score out of 20 for B- BBEE: 

 
B-BBEE Status Level of Contributor Number of Points 

1 20 
2 18 
3 14 
4 12 
5 8 
6 6 
7 4 
8 2 

Non-compliant  
Contributor  

0 
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(3)       A Tenderer must submit proof of its B-BBEE status level of contributor. 
(4)     A Tenderer failing to submit proof of B-BBEE status level of contributor or is a non-

compliant contributor to B-BBEE may not be disqualified, but- 
(a)      may only score points out of 80 for price; and 
(b)      scores 0 points out of 20 for B-BBEE. 

(5)     A Tenderer may not be awarded points for B-BBEE status level of contributor if 
the tender documents indicate that the Tenderer intends subcontracting more 
than 25% of the value of the contract to any other person not qualifying for at least 
the points that the Tenderer qualifies for, unless the intended subcontractor is an 
EME that has the capability to execute the subcontract. 

(6)      The points scored by a Tenderer for B-BBEE in terms of sub-regulation (2) 
must be added to the points scored for price under sub-regulation (1). 

(7)      The points scored must be rounded off to the nearest two decimal places. 
(8)      Subject to sub-regulation (9) and regulation 11, the contract must be 

awarded to the Tenderer scoring the highest points. 
(9)     (a)   If the price offered by a Tenderer scoring the highest points is not market- 

related, the organ of state may not award the contract to that Tenderer. 
(b)      The organs of state may- 

(i)       negotiate a market-related price with the Tenderer scoring the highest 
points or cancel the tender; 

(ii)      if the Tenderer does not agree to a market-related price, negotiate a 
market-related price with the Tenderer scoring the second highest points or 
cancel the tender; 

(iii)      if the Tenderer scoring the second highest points does not agree to a 
market-related price, negotiate a market-related price with the Tenderer 
scoring the third highest points or cancel the tender. 

(c)     If a market-related price is not agreed as envisaged in paragraph (b)(iii), the organ 
of state must cancel the tender. 

 
90/10 preference point system for acquisition of goods or services with Rand 
value above R50 million 
 

 
7.(1)   The following formula must be used to calculate the points out of 90 for price in 

respect of a tender with a Rand value above R50 million, inclusive of all 
applicable taxes: 
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


Where: 
 
Ps      =         Points scored for price of tender under consideration; 
 Pt       =        Price of tender under consideration; and 
Pmin  =        Price of lowest acceptable tender. 
 
 
(2)      The following table must be used to calculate the points out of 10 for B- BBEE: 
 
 

B-BBEE Status Level of 
Contributor 

Number of Points 
1 10 
2 9 
3 6 
4 5 
5 4 
6 3 
7 2 
8 1 

Non-compliant contributor 0 
 
(3)      A Tenderer must submit proof of its B-BBEE status level of contributor. 
(4)      A Tenderer failing to submit proof of B-BBEE status level of contribution or is a non-

compliant contributor to B-BBEE may not be disqualified, but- 
(a)      may only score points out of 90 for price; and 
(b)      scores 0 points out of 10 for B-BBEE. 
(5)     A Tenderer may not be awarded points for B-BBEE status level of contributor if the 

tender documents indicate that the Tenderer intends subcontracting more than 
25% of the value of the contract to any other person not qualifying for at least the 
points that the Tenderer qualifies for, unless the intended subcontractor is an EME 
that has the capability to execute the subcontract. 

(6)      The points scored by a Tenderer for B-BBEE contribution in terms of sub-regulation 
(2) must be added to the points scored for price under sub-regulation (1). 

(7)      The points scored must be rounded off to the nearest two decimal places. 
(8)      Subject to sub-regulation (9) and regulation 11, the contract must be awarded to 

the Tenderer scoring the highest points. 
(9)(a)  If the price offered by a Tenderer scoring the highest points is not market-

related, the organ of state may not award the contract to that Tenderer.  
(b)  The organs of state may- 

(i)    negotiate a market-related price with the Tenderer scoring the highest points 
or cancel the tender; 

(ii)    if the Tenderer does not agree to a market-related price, negotiate a market-
related rice with the Tenderer scoring the second highest points or cancel the 
tender; 

(iii)    if the Tenderer scoring the second highest points does not agree to a market-
related price, negotiate a market-related price with the Tenderer scoring the 
third highest points or cancel the tender. 

(c)   If a market-related price is not agreed as envisaged in paragraph (b)(iii), the 
organ of state must cancel the tender. 
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Local production and content 
 
 
8.(1)   The Department of Trade and Industry may, in consultation with the National Treasury- 
 
(a)   designate a sector, sub-sector or industry or product in accordance with national 

development and industrial policies for local production and content, where only 
locally produced services or goods or locally manufactured goods meet the stipulated 
minimum threshold for local production and content, taking into account economic 
and other relevant factors; and 

(b)      stipulate a minimum threshold for local production and content. 
(2)      An organ of state must, in the case of a designated sector, advertise the invitation to 

tender with a specific condition that only locally produced goods or locally 
manufactured goods, meeting the stipulated minimum threshold for local production 
and content, will be considered. 

(3)      The National Treasury must inform organs of state of any designation made in 
terms of regulation 8(1) through a circular. 

(4)(a) If there is no designated sector, an organ of state may include, as a specific condition 
  of the tender, that only locally produced   services   or goods   or locally 
manufactured goods with a stipulated minimum threshold for local production and 
content, will be considered. 

(b)    The threshold referred to in paragraph (a) must be in accordance with the standards 
determined by the Department of Trade and Industry in consultation with the National 
Treasury. 

(5)     A tender that fails to meet the minimum stipulated threshold for local production and 
content is an unacceptable tender. 

 
 
Subcontracting as condition of tender 
 
 
9.(1)   If feasible to subcontract for a contract above R30 million, an organ of state must 

apply subcontracting to advance designated groups. 
   (2)   If an organ of state applies subcontracting as contemplated in sub-regulation (1), 

the organ of state must advertise the tender with a specific tendering condition that 
the successful Tenderer must subcontract a minimum of 30% of the value of the 
contract to-  

(a)      an EME or QSE; 
(b)      an EME or QSE which is at least 51% owned by black people; 
(c)    an EME or QSE which is at least 51% owned by black people who are youth;  
(d)    an EME or QSE which is at least 51% owned by black people who are 

women;  
(e)   an EME or QSE which is at least 51% owned by black people with disabilities; 
(f)      an E M E  o r  Q S E  w h i c h  i s  5 1 % o w n e d  b y  b l a c k  p e o p l e  

l i v i n g  i n  r u r a l  o r  underdeveloped areas or townships; 
(g)      a cooperative which is at least 51% owned by black people; 
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(h)    an EME or QSE which is at least 51% owned by black people who are 

military veterans; or 
(i)       more than one of the categories referred to in paragraphs (a) to (h). 

(3)      The organ of state must make available the list of all suppliers registered on a 
database approved by the National Treasury to provide the required goods or 
services in respect of the applicable designated groups mentioned in sub-regulation 
(2) from which the Tenderer must select a supplier. 

 
 
Criteria for breaking deadlock in scoring 
 
 
10.(1) If two or more Tenderers score an equal total number of points, the contract must be 

awarded to the Tenderer that scored the highest points for B-BBEE. 
     (2) If functionality is part of the evaluation process and two or more Tenderers score 

equal total points and equal preference points for B-BBEE, the contract must be 
awarded to the Tenderer that scored the highest points for functionality. 

    (3)  If two or more Tenderers score equal total points in all respects, the award must 
be decided by the drawing of lots. 

 
 
Award of contracts to Tenderers not scoring highest points 
 
 
11.(1) A contract may be awarded to a Tenderer that did not score the highest points 

only in accordance with section 2(1)(f) of the Act. 
(2) If an organ of state intends to apply objective criteria in terms of section 2(1)(f) of 

the Act, the organ of state must stipulate the objective criteria in the tender 
documents. 

 
 
Subcontracting after award of tender 
 
 
12.(1)      A person awarded a contract may only enter into a subcontracting arrangement 

with the approval of the organ of state. 
     (2)     A person awarded a contract in relation to a designated sector, may not 

subcontract in such a manner that the local production and content of the overall 
value of the contract is reduced to below the stipulated minimum threshold. 

     (3)   A person awarded a contract may not subcontract more than 25% of the 
value of the contract to any other enterprise that does not have an equal 
or higher B-BBEE status level of contributor than the person concerned, 
unless the contract is subcontracted to an EME that has the capability and 
ability to execute the subcontract. 
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Cancellation of tender 
 
 

13.   (1)   An organ of state may, before the award of a tender, cancel a tender 
invitation if- 
(a)    due to changed circumstances, there is no longer a need for the goods 

or services specified in the invitation; 
 (b)  funds are no longer available to cover the total envisaged expenditure; 
 (c)       no acceptable tender is received; or 
 (d)      there is a material irregularity in the tender process. 

(2)   The decision to cancel a tender invitation in terms of sub-regulation (1) must 
be published in the same manner in which the original tender invitation was 
advertised. 

(3)  An organ of state may only with the prior approval of the relevant treasury 
cancel a tender invitation for the second time. 

 

Remedies 
 
 
14.(1) Upon detecting that a Tenderer submitted false information regarding its B- BBEE status 

level of contributor, local production and content, or any other matter required in terms 
of these Regulations which will affect or has affected the evaluation of a tender, or where 
a Tenderer has failed to declare any subcontracting arrangements, the organ of state 
must- 

(a)      inform the Tenderer accordingly; 
(b)      give the Tenderer an opportunity to make representations within 14 days as to 

why-  
(i)       the tender submitted should not be disqualified or, if the tender has 

already 
been awarded to the Tenderer, the contract should not be terminated in 
whole or in part; 

(ii)    if the successful Tenderer subcontracted a portion of the tender to 
another person without disclosing it, the Tenderer should not be penalised 
up to 10 percent of the value of the contract; and 

(iii)  the T e n d e r e r  s h o u l d  n o t  b e  r es t r i c t ed  b y  the  N a t i o n a l  
T r e a s u r y  f r o m  conducting any business for a period not exceeding 10 
years with any organ of state; and 

(c)      if it concludes, after considering the representations referred to in sub-regulation 
(1)(b), that- 
(i)       such false information was submitted by the Tenderer- 
(aa)    disqualify the Tenderer or terminate the contract in whole or in part; and 
(bb)    if applicable, claim damages from the Tenderer; or 
(ii)     the successful Tenderer subcontracted a portion of the tender to another 

person without disclosing, penalise the Tenderer up to 10 percent of 
the value of the contract. 
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(2) (a) An organ of state must- 

(i)     inform t h e  N a t i o n a l  T r e a s u r y , in w r i t i n g , of a n y  a c t i o n s  
t a k e n  i n  t e r m s  o f  sub-regulation (1); 

 
(ii)   provide written submissions as to whether the Tenderer should be restricted 

from conducting business with any organ of state; and 
(iii)  submit written representations from the Tenderer as to why that Tenderer 

should not be restricted from conducting business with any organ of state. 
(b) The National Treasury may request an organ of state to submit further information 

pertaining to sub-regulation (1) within a specified period.  
(3)       The National Treasury must- 

(a)    after considering the representations of the Tenderer and any other relevant 
information, decide whether to restrict the Tenderer from doing business with 
any organ of state for a period not exceeding 10 years; and 

(b)        maintain and publish on its official website a list of restricted suppliers. 
 
 
Circulars and guidelines 
 
 
15.      The National Treasury may issue- 

(a)      a circular to inform organs of state of any matter pertaining to these Regulations; or 
(b)    a guideline to assist organs of state with the implementation of any 

provision of these Regulations. 
 
 
Repeal of Regulations and saving 
 
 
16.(1) Subject to this regulation, the Preferential Procurement Regulations, 2011, published in 

Government Notice No R. 502 of 8 June 2011 (herein called “the 2011 Regulations), 
are hereby repealed with effect from the date referred to in regulation 17. 

     (2)   Any   sector   designated   and   minimum   threshold   determined   for l o c a l  production 
and content for purposes of regulation 9 of the 2011 Regulations and in force immediately 
before the repeal of the 2011 Regulations, are regarded as having been done under 
regulation 8(1) of these Regulations. 

     (3)   Any tender advertised before the date referred to in regulation 17 must be dealt with in 
terms of the 2011 Regulations. 

 
 
Short title and commencement 
 
 
17.      These Regula t ions a r e  called the Preferential P r o c u r e m e n t  R e g u l a t i o n s , 

2017 and take effect on 1 April 2017. 



 

i 
 

 
 
 
 
 
 
 
 
 
 
 

EPWP GUIDELINES 
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1.    Introduction 
 

1.1  This document contains the standard terms and conditions for workers employed in elementary 
occupations on an Extended Public Works Programme (SPWP). These terms and conditions do 
NOT apply to persons employed in the supervision and management of an SPWP. 

 

1.2  In this document – 
 

 (a)  "department" means any department of the State, implementing agent or contractor; 
 (b)  "employer" means any department, implementing agency or contractor that hires  workers to 

work in elementary occupations on a SPWP; 
 (c)  "worker" means any person working in an elementary occupation on a SPWP; 

(d)  "elementary occupation" means any occupation involving unskilled or semi-skilled work;  
(e)  "management" means any person employed by a department or implementing agency to  

 administer or execute an SPWP; 
 (f)  "task" means a fixed quantity of work; 

(g)  "task-based work" means work in which a worker is paid a fixed rate for performing a task; 
(h)  "task-rated worker" means a worker paid on the basis of the number of tasks completed; 

 (i)  "time-rated worker" means a worker paid on the basis of the length of time worked. 
 

2.  Terms of Work 
 

 2.1  Workers on a SPWP are employed on a temporary basis. 
 2.2  A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP. 

2.3  Employment on a SPWP does not qualify as employment as a contributor for the purposes of 
the Unemployment Insurance Act 30 of 1966. 

 

3.  Normal Hours of Work 
 

 3.1  An employer may not set tasks or hours of work that require a worker to work– 
  (a)  more than forty hours in any week 
  (b)  on more than five days in any week; and 
  (c)  for more than eight hours on any day.   

 3.2  An employer and worker may agree that a worker will work four days per week. 
  The worker may then work up to ten hours per day. 
 

 3.3  A task-rated worker may not work more than a total of 55 hours in any week to   
  complete the tasks allocated (based on a 40-hour week) to that worker. 
 

4.  Meal Breaks 
 

4.1  A worker may not work for more than five hours without taking a meal break of at least thirty 
minutes duration. 

 

 4.2  An employer and worker may agree on longer meal breaks. 
 

4.3  A worker may not work during a meal break. However, an employer may require a worker to 
perform duties during a meal break if those duties cannot be left unattended and cannot be 
performed by another worker. An employer must take reasonable steps to ensure that a worker 
is relieved of his or her duties during the meal break. 

4.4  A worker is not entitled to payment for the period of a meal break. However, a worker who is 
paid on the basis of time worked must be paid if the worker is required to work or to be 
available for work during the meal break. 

 

75.  Special Conditions for Security Guards 
 

 5.1  A security guard may work up to 55 hours per week and up to eleven hours per  day.   

5.2 A security guard who works more than ten hours per day must have a meal break of at least 
one hour or two breaks of at least 30 minutes each. 
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6.  Daily Rest Period   

 Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest period is 
measured from the time the worker ends work on one day until the time the worker starts work on the 
next day. 

 

7.  Weekly Rest Period   

 Every worker must have two days off every week. A worker may only work on their day off to perform 
work which must be done without delay and cannot be performed by workers during their ordinary hours 
of work ("emergency work"). 

 

8.  Work on Sundays and Public Holidays 
 

 8.1  A worker may only work on a Sunday or public holiday to perform emergency or security work. 
 

 8.2  Work on Sundays is paid at the ordinary rate of pay. 
 

 8.3  A task-rated worker who works on a public holiday must be paid – 
 

  (a)  the worker’s daily task rate, if the worker works for less than four hours; 
  (b)  double the worker’s daily task rate, if the worker works for more than four hours. 
 

 8.4  A time-rated worker who works on a public holiday must be paid –   

(a)  the worker’s daily rate of pay, if the worker works for less than four hours on the public 
holiday;   

(b)  double the worker’s daily rate of pay, if the worker works for more than four hours on 
the public holiday. 

 

9.  Sick Leave 
 

9.1  Only workers who work four or more days per week have the right to claim sick-pay in terms of 
this clause. 

 

9.2  A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid 
sick leave for every full month that the worker has worked in terms of a contract. 

 

 9.3  A worker may accumulate a maximum of twelve days’ sick leave in a year. 
 

 9.4  Accumulated sick-leave may not be transferred from one contract to another contract. 
 

 9.5  An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave.   

 9.6  An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 
 

 9.7  An employer must pay a worker sick pay on the worker’s usual payday. 
 

 9.8  Before paying sick-pay, an employer may require a worker to produce a certificate  
  stating that the worker was unable to work on account of sickness or injury if the worker is – 
 

  (a)  absent from work for more than two consecutive days; or 
  (b)  absent from work on more than two occasions in any eight-week period. 
8 

9.9  A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a 
clinic staff member authorised to issue medical certificates indicating the duration and reason 
for incapacity. 

 

9.10  A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for 
which the worker can claim compensation under the Compensation for Occupational Injuries 
and Diseases Act. 
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10.  Maternity Leave 
   
 10.1  A worker may take up to four consecutive months’ unpaid maternity leave. 
 

 10.2  A worker is not entitled to any payment or employment-related benefits during maternity leave. 
 

10.3  A worker must give her employer reasonable notice of when she will start maternity leave and 
when she will return to work. 

 

10.4  A worker is not required to take the full period of maternity leave. However, a worker may not 
work for four weeks before the expected date of birth of her child or for six weeks after the birth 
of her child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do 
so. 

 

 10.5  A worker may begin maternity leave – 
 

  (a)  four weeks before the expected date of birth; or 
  (b)  on an earlier date – 
 

   (i)  if a medical practitioner, midwife or certified nurse    
    certifies that it is necessary for the health of the worker or   
    that of her unborn child; or 
   (ii)  if agreed to between employer and worker; or 
 

(c)  on a later date, if a medical practitioner, midwife or certified nurse has certified that the 
worker is able to continue to work without endangering her health. 

 

10.6  A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn 
child may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

 

10.7  A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-
four months employment, unless the SPWP on which she was employed has ended. 

 

11.  Family responsibility leave 
 

 11.1  Workers, who work for at least four days per week, are entitled to three days paid 
  family responsibility leaves each year in the following circumstances - 
 

  (a)  when the employee’s child is born; 
  (b)  when the employee’s child is sick; 
  (c)  in the event of a death of – 
   (i)  the employee’s spouse or life partner; 
   (ii)  the employee’s parent, adoptive parent, grandparent, child,   
    adopted child, grandchild or sibling. 
 

12.  Statement of Conditions 
 

12.1  An employer must give a worker a statement containing the following details at the start of 
employment – 

 

  (a)  the employer’s name and address and the name of the SPWP; 
  (b)  the tasks or job that the worker is to perform; and 

(c)  the period for which the worker is hired or, if this is not certain, the expected duration 
of the contract;  

  (d)  the worker’s rate of pay and how this is to be calculated;   
  (e)  the training that the worker will receive during the SPWP. 
 

12.2  An employer must ensure that these terms are explained in a suitable language to any 
employee who is unable to read the statement. 

 

 12.3  An employer must supply each worker with a copy of these conditions of employment. 
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13.  Keeping Records 
 

 13.1  Every employer must keep a written record of at least the following – 
 

  (a)  the worker’s name and position; 
  (b)  in the case of a task-rated worker, the number of tasks completed by the worker; 
  (c)  in the case of a time-rated worker, the time worked by the worker; 
  (d)  payments made to each worker. 
 

13.2  The employer must keep this record for a period of at least three years after the completion of 
the SPWP. 

 

14.  Payment 
 

 14.1  An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 
 

 14.2  A task-rated worker will only be paid for tasks that have been completed. 
 

14.3  An employer must pay a task-rated worker within five weeks of the work being completed and 
the work having been approved by the manager or the contractor having submitted an invoice 
to the employer. 

 

 14.4  A time-rated worker will be paid at the end of each month. 
 

14.5  Payment must be made in cash, by cheque or by direct deposit into a bank account designated 
by the worker. 

 

 14.6  Payment in cash or by cheque must take place – 
 

  (a)  at the workplace or at a place agreed to by the worker; 
(b)  during the worker’s working hours or within fifteen minutes of the start or finish of 

work; 
  (c)  in a sealed envelope which becomes the property of the worker. 
 

 14.7  An employer must give a worker the following information in writing – 
 

  (a)  the period for which payment is made; 
  (b)  the numbers of tasks completed or hours worked; 
  (c)  the worker’s earnings; 
  (d)  any money deducted from the payment; 
  (e)  the actual amount paid to the worker. 
 

14.8  If the worker is paid in cash or by cheque, this information must be recorded on the envelope 
and the worker must acknowledge receipt of payment by signing for it. 

 

14.9  If a worker’s employment is terminated, the employer must pay all monies owing to that worker 
within one month of the termination of employment. 

1015.  Deductions 
 

15.1  An employer may not deduct money from a worker’s payment unless the deduction is required 
in terms of a law. 

 

15.2  An employer must deduct and pay to the SA Revenue Services any income tax that the worker 
is required to pay. 

 

15.3  An employer who deducts money from a worker’s pay for payment to another person must pay 
the money to that person within the time period and other requirements specified in the 
agreement law, court order or arbitration award concerned. 

 

15.4  An employer may not require or allow a worker to – 
 

(a)  repay any payment except an overpayment previously made by the employer by 
mistake; 

(b)  state that the worker received a greater amount of money than the employer actually 
paid to the worker; or 

  (c)  pay the employer or any other person for having been employed. 



 

vi 
 

16 . Health and Safety 
 
 16.1  Employers must take all reasonable steps to ensure that the working environment is healthy           

and safe. 
 

 16.2  A worker must – 
 

(a)  work in a way that does not endanger his/her health and safety or that of any other 
person; 

  (b)  obey any health and safety instruction; 
  (c)  obey all health and safety rules of the SPWP; 
  (d)  use any personal protective equipment or clothing issued by the employer; 

(e)  report any accident, near-miss incident or dangerous behaviour by another person to 
their employer or manager. 

 

17.  Compensation for Injuries and Diseases 
 

17.1  It is the responsibility of the employers (other than a contractor) to arrange for all persons 
employed on a SPWP to be covered in terms of the Compensation for Occupational Injuries 
and Diseases Act, 130 of 1993. 

 

17.2  A worker must report any work-related injury or occupational disease to their employer or 
manager.   

 17.3  The employer must report the accident or disease to the Compensation Commissioner. 
 

17.4  An employer must pay a worker who is unable to work because of an injury caused by an 
accident at work 75% of their earnings for up to three months. The employer will be refunded 
this amount by the Compensation Commissioner. This does NOT apply to injuries caused by 
accidents outside the workplace such as road accidents or accidents at home. 

 

18.  Termination 
 

18.1  The employer may terminate the employment of a worker for good cause after following a fair 
procedure.   

18.2  A worker will not receive severance pay on termination. 
 

18.3  A worker is not required to give notice to terminate employment. However, a worker who 
wishes to resign should advise the employer in advance to allow the employer to find a 
replacement. 

 

18.4  A worker who is absent for more than three consecutive days without informing the employer of 
an intention to return to work will have terminated the contract. However, the worker may be re-
engaged if a position becomes available for the balance of the 24-month period. 

 

18.5  A worker who does not attend required training events, without good reason, will  have 
terminated the contract. However, the worker may be re-engaged if a position becomes 
available for the balance of the 24-month period. 

 

19.  Certificate of Service 
  
 19.1  On termination of employment, a worker is entitled to a certificate stating – 
 

  (a)  the worker’s full name; 
  (b)  the name and address of the employer; 
  (c)  the SPWP on which the worker worked; 
  (d)  the work performed by the worker; 
  (e)  any training received by the worker as part of the SPWP; 
  (f)  the period for which the worker worked on the SPWP; 
  (g)  any other information agreed on by the employer and worker. 
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TSWAING LOCAL MUNICIPALITY 
 

HEALTH AND SAFETY SPECIFICATION 
THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993 

CONSTRUCTION REGULATIONS 2014 
 

SECTION 1 
 
 

1. INRODUCTION 
 
This document was construed in order to comply with the provisions of the 
 THE OCCUPATIONAL HEALTH AND SAFETY ACT N0 85 OF 1993. 
 
Definitions of words are those described in the Act and the Construction Regulations of 2014. 
 
This document formulates the specifications of the Tswaing Local Municipality in terms of 
the above act and forms part of the constitution of the organisation. 
 
This document forms part of the employment contract of all employees and is as such 
accepted in writing by each employee. It also forms part of the agreement between the 
Tswaing Local Municipality and all service providers. 
 
No clause in this document shall be amended in any contract document construed by agents, 
designers or anyone else except so ordered or sanctioned by the Tswaing Local Municipality 
in writing. 
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TSWAING LOCAL MUCIPALITY 
 

HEALTH AND SAFETY SPECIFICATION 
THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993 

CONSTRUCTION REGULATIONS 2014 
 

SECTION 2: DESIGNERS 
1. All wording shall have the meaning as defined by the H&S Regulations 2014. 
 
2. This specification is in terms of the H&S act 1993 and the regulations of 2014. 
 
3. All work performed and procedures followed by the designers shall be done according 

to the H&S regulations of 2014. 
 
4. The client is aware of the fact that the appointment of the designer does not implicate 

that the designer becomes the agent of the client for the particular project. The 
appointment of an agent is done separately in writing and should be accepted by the 
designer as such. 

 
5. The client is ultimately responsible for all the safety issues regarding the project for 

which the designer is appointed and cannot contract out of his obligations in terms of 
the law. 

 
6. The client shall not employ a designer should he have reasonable doubts that the 

designer is not able to execute work in a safe manner. 
 
7. All designers shall have adequate insurance cover indemnity the client for their act 

and omissions in terms of  
 Professional conduct 
 The H&S act in particular to indemnity the client against penalties imposed for  

acts or omissions  
 
The client is aware of the fact that additional insurance over and above PI insurance is 
necessary to have himself indemnified by the designers for acts and omissions in the terms of 
the H&S regulations. 
 
The professional indemnity insurance has a “negligent acts and omissions” wording only and 
there additional is necessary to cover the client against penalties imposed for acts or 
omissions. 
 
8. Designers shall not accept work from the client if they are not capable of executing 

such work professionally and if such work cannot be executed in a safe manner, 
according to the provisions of the H&S regulations. 
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9. Designers shall execute all designs in terms of the relevant SABS and other 
acceptable codes and procedures and shall place great emphasis on safety issues 
including the maintenance procedures after inaugurations of such systems or projects. 

 
10. Ergonomic parameters shall have high priority in all designs. 
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TSWAING LOCAL MUNICIPALITY 
 

HEALTH AND SAFETY SPECIFICATION 
THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993 

CONSTRUCTION REGULATIONS 2014 
 

SECTION 3: PRINCIPAL CONSTRACTORS (PC) 
 
1. The definitions of the regulations 2014 are applicable to this section. All work by the 

P C shall be done in compliance with the provisions of the H&S regulations. 
 
2. The Employer recognises the right of each employee to work safely in a healthy 

environment under decent human conditions. Each employee has the right to return 
home safely and healthy and family after each day’s work. 

 
3. Work shall not be done at the expense of human safety and health. 
 
4. Work shall be executed under humane conditions, especially with reference to hours 

and H&S issues in mind. 
 
5.  The P C shall appoint a fulltime H&S Manager should he have more than 50 

employees on site. 
 
6. The P C shall conduct monthly safety meetings on site. All foremen, gang leaders, 

and other shall participate and all incidents with relation to unsafe practices shall be 
discussed. Minutes of such meetings shall be kept in the H&S file. 

 
7. Foremen and gang leaders shall, under the supervision of the H&S Manager, conduct 

meetings with all staff and people under their direct supervision on a frequent basis. 
Minutes of such meeting shall be kept in the H&S file. 

 
8. New personnel (temporary or fulltime employees) shall attend safety inductions 

courses under the supervision of the H&S Manager. 
 
9. The P C shall install and maintain a box in which proposals shall be considered, 

recorded and placed in the H&S file. 
 
 
10. An adequate first aid facility shall be placed maintained on site and shall be 

adequately indicated by means of signs. All personnel shall be made aware of its 
existence and only trained first aid assistants shall be authorized to treat injuries. 

 
11. The P C shall see that work is only executed by people trained for that particular task. 
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12. All safety equipment shall be SABS approved and under no circumstance shall any 
safety equipment be non-certified homemade equipment.  Specifications and order 
details shall be kept in the H & S file. 

 
13. Workers and personnel shall be attending safety courses on a regular basis and all 

information regarding such training shall be kept in the H & S file. 
 
14. All employees shall be trained in safe working procedures and shall be trained o 

safety consciousness in particular.  Employees in position of leadership shall be 
training through accredited training processes in H & S matters. 

 
15. The contractor shall prepare and maintain a safety plan for the particular project and 

shall train his personnel to work according to such plan. 
 
16. Personnel and workers will be made aware of any natural hazards existing on site.  

They will also be made aware of items defined by the designers in his risk assessment. 
 
17. No horseplay between employees will be tolerated on site.  Neither will aggressive or 

threatening behaviour by anybody be allowed. 
 
18. Workers shall wear appropriate protective clothing for the applicable task which shall 

include special safety equipment like protective eyewear, gloves, boots, ear 
protecting, etc.  workers shall be issued with these items and copy of such issuing 
shall be kept in the H&S file. 

 
19. Workers shall not be allowed to wear loose clothes and footwear. 
 
20. Workers shall have opportunity and right to prescribed rest, eating and toilet breaks. 
 
21. Workers on nightshift shall be protected against inclement weather and shall have 

access to adequate food and drinks. 
 
22. In cases where work is executed in remote or in security restricted areas, the P C will 

make provision for food to be supplied to his employees. 
 
23. Potable water shall be made available free of charge to all workers on site. 
 
24. Adequate toilet and washing facilities shall be made available to workers. 
 
25. In the event of chemicals being present or used on site, the P C will allow for 

adequate shower facilities on site.  All chemicals shall be stored according to 
specification and shall be clearly identified and marked in prescribed containers. 

 
26. Workers under instruction to execute inherently unsafe procedures shall report such 

incidences to the H&S manager, designers to client immediately. 
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27. Unauthorised or unlawful instructions from foremen, gang leaders or colleagues shall 

be reported by the H&S manager immediately. 
 
28. The P C shall stop his contractors if they work unsafely. 
 
29. All specialist work shall be executed by registered artisans only. 
 
30. Workers shall not be required to lift equipment or material heavier than 25kg or carry 

a load of more than 50kg for more than 10 metres. 
 
31. Workers shall not be exposed to conditions of heat where the temperature is above 

40° Celsius and the humidity more than 75%.  Likewise, will personnel not be 
exposed to temperatures lower than - 5° Celsius.  Should the designer and the P C 
decided that the work is urgent, workers will be issued with proper protective 
clothing. 

 
32. All workers shall have access to a shaded eating and resting place on site. 
 
33. Workers executing tasks in rivers, trenches and other natural or artificial water ways 

shall be made aware of the hazard of flash floods and special precautions shall be 
made by the P C to implement an effective flood warning system. 

 
34. Workers executing tasks in manholes for sewer or stormwater systems, shall be made 

aware of the existence of hazardous gasses in closed areas and shall be issued with 
gas masks in any event, even after tests conducted by the H&S manager has proven 
that no gasses are existent.  Only specialists shall work in gas filled chamber. 

 
35. Personnel executing work during rainy weather or under other wet conditions shall be 

equipped with proper gumboots and proper rain suits. 
 
36. No personnel will be allowed to work in water unless gumboots are worn.  Should the 

water be deeper than 300mm watertight suits shall be worn. 
 
37. All ladders shall be fixed against scaffolding or other permanent structures. 
 
38. Welding on site shall only be done by trained personnel behind adequate eye 

protecting shields and all welders shall wear proper protective gear. 
 
39. Personnel operating grinders, saws or any other hand tools of similar description. 

Shall be equipped with the necessary eyewear and ear protection. 
 
40. All personnel working under potentially dusty conditions shall wear nose and mouth 

filters. 
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41. Workers operating rock drilling equipment shall wear ear, nose and eye protection. 
 
42. All scaffolding will comply with the H&S regulations. 
 
43. Blasting will be done by specialists under the regulations of the explosives Act. 
 
44. Workers shall wear protective clothing when exposed to chemicals like cement, lime, 

detergents, tar, fumes, etc.  should work be executed in the presence of such material, 
adequate protective clothing and equipment shall be issued after permission is granted 
by the H & S manager. 

 
45. Workers will not be allowed to made open fires on any part of the site unless it is 

made in designated areas approved by the H & S manager. 
 
46. Fuel storage will only be allowed on certified areas on site. 
 
47. Workers and other personnel will be trained for fire procedures and will practise such 

fire drill on a regular basis. 
 
48. Assembly areas for emergency evacuations will be indicated by adequate signage. 
 
49. The P C will have an attendance register for the purposes of identifying people before, 

during and after potential hazardous situations. 
 
50. All transport supplied by the PC shall be on roadworthiness vehicles only and all 

transport shall be conducted in terms of the transport act. 
 
51. Drivers of vehicles shall be responsible for the roadworthiness of vehicles and will 

report any dysfunctional vehicles to the PC. 
 
52. All drivers will be responsible to handle vehicles in such a way to comply with the 

transport. 
 
53. Passengers of vehicles shall report any unsafe conduct to the P C immediately.  Such 

report shall be forwarded to the H & S manager and shall be investigated.  Copy of 
such procedure shall be entered into the H & S file. 

 
54. Only trained personnel shall be permitted and required to operate constructions 

machinery.  All such machinery shall be maintained in a safe working condition. 
 
55. All vehicles operating on site shall have audible warning signals if driven backwards 
 
56. No vehicles shall be kept on site if it is leaking oil or other substances. 
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57. No vehicle or equipment shall be operated on site if its produces noise above 90 
decibels measured within a distance of 10,0 m from the unit. 

 
58. Equipment producing serious dusty conditions shall only be operated under the 

supervision of the P C and the H & S manager with the necessary protection to 
workers. 

 
59. All excavations on site shall be adequately protected and not only indicated. 
 
60.  Exploratory excavation to reveal services shall be done in a specific way. 
 
All areas to be explored shall first be inspected by the landowner or local authority. 
Position of services identified shall then be verified by opening by hand, not by machine. 
Particular care shall be taken not to damage these services. 
Electrical services are inherently dangerous and shall be opened by skilled people only. 
These excavations shall not be left open without supervision.  If necessary, the excavation 
shall be backfilled temporarily with approved material until the specified modifications to the 
services can be made. 
 
 
61. Access to excavations shall only be by means of ladders or stairs with handrails. 
62. All refuse, unsafe material, potential hazardous material and rubbish shall be placed in 

designated areas to be removed on a regular basis. 
63. Rainwater shall be contained in trenches or pipes in such a way that it will not cause 

contamination of material in this refuse areas. 
64. All electrical sources or cables or overhead power lines should be regarded as live at 

all times and all workers on site shall be made aware of its existence during H & S 
meetings and as many times as necessary. 

65. Adequate signage shall be used on site to indicated 
 

 Non-smoking areas on site 
 Safety exists/emergency exits from buildings under construction 
 Stairs (temporary and permanent works) 
 Toilets 
 Fire-fighting equipment 
 Workmen busy with equipment overhead 
 Fire assembly points 
 Fire escapes 
 Areas where members of the public are not allowed 
 First aid room 

 
66. All visitors to the site shall be granted permission to the site only upon application 

through a predetermined procedure and records of these visitors shall be kept in the H 
& S file.  Visitors shall attend safety induction training before entering the site. 
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Areas out of bounds to all visitors shall be indicated clearly by means of adequate signs. 
 
67. Work performed in public servitudes like the construction of streets or roads shall be 

done according to the specifications of the local or national authority and adequate 
signage shall be implemented. 

 
68. People complaining about their health or people displaying systems of illness or 

disease, shall be allowed to go to the first aid facility or to visit a doctor or a clinic.  
Permission shall not be withheld unreasonably.  In remote areas the P C is required to 
have reasonable ways of transporting people to a doctor or clinic whether the person 
is ill or injured on site. 

 
69. Personnel must be informed about the location of the nearest doctor or clinic for 

casualty purposes and the P C shall provide such transport for injured workers and 
injured members of the public (within the limits of the site0 free of charge. 
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TSWAING LOCAL MUNICIPALITY 

 

GUIDELINES FOR CONTRACT ADMINISTRATION 

IN TERMS OF THE CONSTRUCTION REGULATIONS 2014 

HEALTH & SAFETY ACT 1993 

 

SECTION 1 AND 2 

 

 
1. PURPOSE OF THIS DOCUMENT 
 

This document describes the procedures to be followed in the execution of Engineering 
Projects for Tswaing Local Municipality. 

 
The role of all parties to the development project is described. 

 
The document is in terms of the construction Regulation 2014 of the Health and Safety Act 
1993. 

 
2. BACKGROUND 
 

The Minister of Labour has on 18 July 2014 under section 43 of the Occupational Health and 
Safety Act 199 (Act No. 85 of 1993) published new regulations in the Government Gazette 
7721, Vol 456.  They have immediate effect and are implacable to the Construction 
Environment. 

 
These regulations inter alia identify the different role players and their responsibilities, 
particularly the role of the client, the contractor and that of the designer. 

 
The Construction Regulations endeavour to ensure that: 

 
i) Hazards or potential hazards to a healthy working environment are identified. 

 
ii) These hazards or potential hazards are removed or minimised. 

 
iii) Employers and workers are made aware of the value of safe working procedure 

and train themselves to work safely in potential hazardous environments or 
under potentially unsafe conditions. 
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TSWAING LOCAL MUNICIPALITY 
 

 
GUIDELINES FOR CONTRACT ADMINISTRATION 

 
IN TERMS OF THE CONSTRUCTION REGULATIONS 2014 

HEALTH AND SAFETY ACT 1993 
 

SECTION 3 
 
3. THE CLIENT 

 
In terms of the law of client is ultimately responsible for all acts and omissions as far as health 
and safety is concerned on site.  It should be noted that the client will be held legally 
responsible for every trespass of the regulations, not the designer or the contractor.  The law 
makes provision for fines to be levied and unless the client has been indemnified by the 
designer of the contractor, such fines will have to be paid by the client. 

 
Clients cannot contract out of their statutory obligations except where the law allows for it.  
Therefore, any liability imposed upon them for statutory non-compliance, cannot be passed on 
to designers (consultants) or contractors. 

 
In particular the client’s responsibilities are defined as follows 

 
 

1. To prepare a health and safety (H&S) specification for the work.  
This should cover the spectrum of activities handled by the client as 
part of his normal duties 

Clause 4(1)(a) 

2. To provide a risk assessment to the principal contractor. Clause 4(1)(b) 

3. To appoint the principal contractor in writing. Clause 4(1)(c) 

4. To ensure that the H&S plan is implemented Clause 4(1)(d) 

5. To stop any contractor executing work in an unsafe manner Clause 4(1)(e) 

6. To provide additional H&S information to the contractor should 
change be made to the work 

 

Clause 4(1)(f) 

7. To ensure that the principal contractor is registered and in good 
standing with the workmen’s compensation fund 

 

Clause 4(1)(h) 
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8. To make sure Tenderers have made provision in their offers for H&S 
measures 

Clause 4(1)(h) 

9. To discuss and approve the H&S plan with the principal contractor. Clause 4(2) 

10. To keep a copy of the H&S plan of the principal contractor. 
 

Clause 4(3) 

11. To not employ a contractor unless the client is reasonably satisfied 
that the principal contractor who is earmarked for an appointment has 
the necessary skills, competencies and resources to carry out the 
work safely. 

 

Clause 4(4) 

12. The client can appoint an agent to handle his duties.  The client can 
obviously also delegate some of his duties but this does not make the 
person responsible for such particular responsibilities as agent. 

 
The client should make sure whether such responsibilities are not 
already part of the designer in terms of the regulations clause 992. 

 

Clause 4(5) 

13. The client shall only appoint someone as his agent if he is reasonably 
satisfied that such person can handle such responsibilities. 

 

Clause 4(6) 
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TSWAING LOCAL MUNICIPALITY 
 

GUIDELINES FOR CONTRACT ADMINISTRATION 
IN TERMS OF THE CONSTRUCTION REGULATIONS 2014 

HEALTH AND SAFETY ACT 1993 
 

SECTION 4 
 

4. THE DESIGNER 

The regulations do not use names like Engineer, Architect, et.  Instead, the term Designer has 
been introduced.  The responsibilities of the Designer are given in a sub-paragraph under the 
obligations of the Principal Contractor.  
 
 

4.1 The regulations have a comprehensive definition of the designer and this 
includes: 

 
a)  A person preparing a design 

b) A person checking a design 

c) A firm preparing a design 

d) An architect or engineer contribution to or having responsibility 
for a design. 

e) A building services engineer designing details of fixed plan 
(scaffolding or cranes). 

f) A surveyor specifying articles or drawing up specification 
(Quantity Surveyor) 

g) A contractor in design and build contract 

h) A contractor designing temporary work 

i) A interior designer, shop fitter and landscape architect. 

 
The regulations also talk of “an Engineer Designing a Structure”. 
“Structure” is a wide concept and is given in paragraph 3.2.5.1 9a) 
underneath. 

 

Definitions 
“designer” 
 
Definitions 
“structure” 

4.2 The designer does not automatically through an appointment become the 
agent of the client in terms of the regulations unless he is appointed in 
writing to the effect and he accepts such appointment in writing. 

 

Clause 4(5) 
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4.3 The SAACE model agreement between the client and Engineer has a 
different meaning of the word “agent”. 

 

According to the model agreement of SAACE the Engineer acts as the 
“Agent” of the client in a conventional contractual context.  “Agent” in 
terms of the Health and Safety regulations has a totally different 
meaning. 

 

 

4.4 It can be derived from the regulations that the client can appoint a 
designer to perform certain tasks of the client on his behalf.  This still 
does not mean that these designers become his agent in terms of clause 
4(5) 

Clause 4(5) 

4.5  The regulations are fairly quiet regarding the functions and responsibilities 
of the designer except when designing of a structure.  It is again assumed 
that the client will identify certain functions to be done by the designer 
on his behalf 

 

4.5.1  “Structure” in terms of the regulations means: Definitions 
a)  *  Any building 

 Steel or reinforced concrete structure 
 Railway line 
 Railway siding 
 Bridge 
 Waterworks 
 Reservoir 
 Pipe or pipeline 
 Cable 
 Sewer 
 Sewerage works 
 Fixed vessels 
 Road 
 Drainage works 
 Earthworks 
 Dam 
 Wall 
 Mast 
 Tower 
 Tower crane 
 Batching plants 
 Pylon 
 Surface and underground tanks 
 Earth retaining structure 

Or any structure designed to preserve or alter any natural feature and any 
other similar structure. 

 



 

TLM H&S REGULATIONS 
MARCH 2015 
 Page 20 
 

b) Any formwork, falsework, scaffold or other structure designed or used 
to provide support of access during construction (structural engineering 
sector). 

 

 

c) Fixed plant to prevent people from falling 2 meters or more. 

 

 

4.5.2   The designer is in fact regarded as a person delivering designs only and 
unless his role is defined by the client, his role is quite limited  

 

Clause 9(2) 

4.5.3   The designer should inform the client and the principal contractor about 
anticipated dangers relating to the construction work.  This is in fact a 
Risk Assessment. 

 

Clause 9(2)(b) 

4.5.4    the designer (in the structural engineering context) shall further furnish 
to the contractor in writing. 

 
i)         A geo-technical report. 
ii)        The loading of the structure 
iii)       The method and sequence of the construction process 
iv) He should exclude inherently dangerous methods of construction in his 

design 

v) The maintenance of the structure shall be through safe procedures 

vi) He should carry out inspections 

vii) And stop the contractor from executing work dangerously 

viii) A final inspection is necessary to ensure safety of the structure. 

ix) Great emphasis should be given to the ergonomic design of the structure. 

x) The engineer should also give input in the design of temporary work e.g. 
scaffolding.  

Clause 9(2) 
 
 
 
 
 
 
 
 
Clause 10(c) 
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SECTION 5 
 

 

5. THE PRINCIPAL CONTRACTOR (P C) AND CONTRACTOR 

 

The responsibilities of these parties are comprehensively stipulated in the regulations 

 

5.1 In general, it can be seen that the responsibilities of the PC (Principal 
Contractor) towards his contractors is Mutatis Mutandis to the 
responsibilities of the Client towards the PC 

 

5.2 The PC is responsible for the collecting of these contractors’ safety 
plans and to hold them to it. 

Clause 5(1) 
and 5(2) 

i)       He should also stop his contractors should they work unsafely. Clause 
5(3)(d) 

ii)    He should appoint safety officers should the size of the work 
warrant it. 

Clause 6(6) 

iii)    He should cause a risk assessment to be executed by a competent 
person. 

 

Clause 7(1) 

iv)   Visitors to his site should undergo induction pertaining to H&S 
issues. 

 

Clause 7(8) 

v)     He shall see to his employee’s induction and H&S training. Clause 7(7) 

vi)  the employees of the PC and his contractors shall wear visible 
proof of their induction training. 

 

Clause 
7(9)(a) 

5.3  The regulations also covers the details of  

 Fall protection Clause 8 
 Structures (under this heading the responsibilities of the designer 

of a structure is found) 
Clause 9 

 Formwork and support work Clause 10 
 Excavation work Clause 11 
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 Demolition work Clause 12 
 Tunnelling Clause 13 
 Scaffolding Clause 14 
 Suspended platforms Clause 15 
 Boatswain’s chairs Clause 16 
 Material Hoists Clause 17 
 Batch plants Clause 18 
 Explosive powered tools Clause 19 
 Cranes Clause 20 
 Construction vehicles and mobile plant Clause 21 
 Electrical installation and machinery on construction sites Clause 22 
 Use and storage of flammable liquids on construction sites Clause 23 
 Water environment  Clause 24 
 Housekeeping on construction sites Clause 25 
 Stacking and storage on construction sites Clause 26 
 Fire precautions on construction sites Clause 27 
 Construction welfare facilities Clause 28 
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6. APPOINTMENT OF THE DESIGNER 

 
6.1 The client appoints the consultant or designer as agent only for the 

particular project and also for the duration of the project. 

 

 

6.2 It is further important to distinguish between “agent” in terms of the 
SAACE model agreement between client and engineer and “agent” 
in terms of the H&S regulations 

 

 

6.3 The responsibilities and duties of a designer in the H&S context are 
those that is dictated y law and/or those respectively given to him by 
the client, except when he is a structural engineer and designs a 
“structure” in which case clause 9(2) applies automatically. 

 

 

6.4 The client should only add to the responsibilities of the designer 
those which is not automatically in his hand in terms of clause 9(1) 
of the regulations 

 

 

6.5 The following duties are not regarded as normal work of the 
designer of a “structure” and will therefore require an additional 
appointment. 

 

 

1. To ensure the H&S plan of the PC is implemented on site. Clause 4(1)(d) 

2. To ensure that changes to the design are also incorporated in the 
H&S plan. 

Clause 4(1)(e) 

3. To ensure that the principal contractor is registered and in good 
standing with the workmans’ compensation fund. 

Clause 4(1)(f) 

4. To see that the contract registers the site as a construction site at the 
Department of labour. 

Clause 4(1)(g) 
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5. To discuss with the contractor the h & S plan and then recommend 
to the client the approval thereof. 

Clause 4(2) 

6. To keep a copy of the H&S plan of the contractor in his possession 
and see that a copy is forwarded to the client. 

Clause 4(4) 

7. Control the following on site  

a) To see that the principal contractor keeps the H& S file up to 
date and the it is given to the client upon completion of the 
contract. 

Clause 5(7) 

b) To see that the principal contractor keeps a data base of all 
contractors involved with the project. 

Clause 5(9) 

c) To see that the principal contractor appoints one or more 
construction supervisors. 

 

d) To see that this person is dedicated to the particular project 
only. 

Clause 6(4) 

e) To receive from the contractor his risk assessment and keep a 
copy of that for his and the client’s records. 

Clause 7(1) 
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SECTION 7 
 
 
7.  THE ROLE OF THE CLIENT 
 

7.1 The client shall still prepare the H&S specification in terms of clause 
4(1)(a) for its global activities.  The H&S specification for the 
particular project is assigned to the designer. 

 

Clause 4(1)(a) 

7.2 The client shall approve of the H&S plan of the contractor, but on the 
recommendation of the consultant/designer. 

 

Clause 4(2) 

7.3 The client employs the principal contractor. Clause 4(1)(c) 

7.4 The client can appoint an agent in which case all the responsibilities 
of the agent in the regulations are transferred to the agent. 

 

Clause 4(5) 

7.5 The client should only appoint an agent should he have made 
reasonably sure that the agent can handle the responsibility. 

 

Clause 4(6) 

7.6 The client shall not appoint a contractor if he is not reasonably sure 
that the contractor can execute such work in a safe manner. 

 

Clause 4(4) 
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SECTION 8 
 
 
 

8. THE ROLE OF THE PRINCIPAL CONTRACTOR 

 
The principal contractor should execute the following duties: 

 
1. Provide a health and safety plan 5(1) 

2. See that his contractors comply with the regulations 5(2) 

3. He should discuss the particular H&S plan 5(5) 

4. He should have his H&S plan available 5(6) 

5. He should have an H&S file available on site and hand it over to the 
client upon completion 

 
5(7) 

6. He should not employ contractors who are not capable 5(10) 

7. He should have full time supervision on site 6(1) to 6(8) 

8. He should produce a risk assessment of the work 7(1) 

9. He should train his employees 7(4) 

10. He should introduce induction training on site 7(7)/7(8) 

11. All physical aspects of the regulations as in terms of the regulations  
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9. THE PROCEDURE RECOMMENDED 

 
9.1 The client decides to execute work and appoints a designer to 

administer the work. 
Clause 4(1)(a) 

9.2 The scope of works and the exact duties of the designer are identified 
and given to him in writing.  

 
The designer should affect insurance by which the client is indemnified (by 
the designer) for acts and omissions of the designer.  This type of insurance 
does not form part of the normal IP insurance provided by the designer. 
 
The designer prepares a contract document and ensures that this document 
states clearly the following: 
 

 

1. A risk assessment of the project and the H & S specification of the 
client. 

 

 

2. All relevant information to enable the pricing of the contract. 

 

9(2)(a) 

3. Items in the bill to enable the Tenderer to price for the risk including 
insurance indemnifying the client.  The document should state 
whether a full time safety office is required on site. 

 

9(2)(b) 

4. i)  Geotechnical information 9(2)(c)(i) to (iii) 

      ii)  Loading of the structure – in other words all relevant technical data 
taking the definition of “structure” into account. 

 

 

     iii)  the method and sequence of the process.  This should identify the 
priorities of the client 

 

 

5. Inherently dangerous procedures should be avoided in the design. 

 

9(2)(d) 
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6. The maintenance of the structure should be considered also so that 
this aspect would be safe and ergonomic too 

9(2)(3) 

9.3 The Tenderers then respond by each giving an H&S plan based on 
the risk assessment of the designer. 

 

 

9.4 The client then chooses the contractor according to his procurement 
policy (taking into account his ability to do the work safety) and 
appoints him in writing via the designer 

 

 

9.5 The chosen principal contractor then affects a detailed risk 
assessment and a risk management plan, based on the H&S 
specification 

 
Once on site the principal contract should register the site by means 
of the prescribed form and have it approved by the client/designer. 

 
He should open and then maintain his H&S file through the duration 
of the contract 
 
He should then further adhere to the provisions of the H&S 
regulations 

 

 

9.6 He should hand over the H&S file (recommend to do that with the 
designer’s as-built drawings). 

 

 

9.7 The designer should stop the work if he has reason to belief that the 
contractor is executing work in an unsafe manner. 

 

 

9.8 Likewise should the principal contractor stop the work of his 
contractor(s) should he have reason to belief that such contractor is 
not working safely 
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10. CONTRACT DOCUMENTATION 

 
The contract documentation needs to emphasize the following points in order to 
comply with the Health and Safety Act 1993 and the Construction Regulations 2014. 

 
A. In the Specification section 

 
1.  Health and Safety Specification 

 
The Client shall issue the Designer with his Health and Safety specification and it 
shall be included as such in the document. 

 
Should the Designer be of the opinion that variations and additions be made to the 
specification, due to the nature of the particular project, he shall forward the proposed 
variation of addition to the NDM who will authorise this in writing. 

 
2. Risk Assessment 

 
This can form part of the contract specifications 

  
It is necessary to identify to the contractor 

 
i) The situation on site as it is with all the potential hazards and dangers involved 
 
ii) The nature of the work and situations that the average contractor would 

encounter during the execution of the work.  The nature of the work and 
expected risks should be described in particular as well as the method and the 
sequence of the work 

 
iii) The basic safety precautions that he should take 
 
iv) The Safety and Health specification of the client 
 
v) To allow sufficient items in the bill of quantities for the tendered to price for 

the specified H&S precautions 
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3. Insurance 

 
The contractor shall affect insurance indemnifying the client against penalties 
levied upon the client due to the acts or omissions of the contractor in failing to 
comply with the provisions of the H&S regulations 2014. 

 
The contractor shall prove to the Engineer that such insurance has been affected 
and maintained during the construction. 

 
B. The Tender Rules 

 
 The tender rules shall contain a clause requiring the contractor to submit a 

H&S plan based on the risk assessment given in the contract document.  It 
should also state that the client is bound by law not to appoint a contractor 
should he be reasonably sure that the contractor would not be able to execute 
the work safely should he be appointed. 

 
 The following example is recommended 
 

Tenderers are required to study the published risk assessment and 
provide Annexure Y his Health and Safety Plan.  Generic document will 
be disregarded.  Such H&S plan should give details regarding the 
Tenderers intention of dealing with the risks.   
 
Failure to submit such H&S plan will result in disqualification of the 
tender.  
 
Tenderers are informed that the client is bound by law not to accept a 
tender should he be reasonable sure that the Tenderer will not be able to 
execute the work safely. 
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SECTION 11 
 
11. CONCLUSION 

 
The Construction Regulations 2014 was long overdue in the South African Civil 
Engineering Construction Industry.  Role players will now be forced to implement 
them and an awareness of safe working environments will be cultivated. 

 
Clients might initially detect a contemptuous attitude particularly from contractors 
and even designers or consultants.  This should not deter clients since acts and 
omission from these parties will bring clients in confrontation with the law. 

 
Contract cost will certainly escalate due to the additional specifications but this should 
be weighed against the value of human lives improved and saved. 

 
The construction industry, particularly the Civil Engineering Sector, will have to 
accept and embrace these regulations and then seriously look at its productivity to 
kerb the cost of the implementation process 
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Area = 0.7m

2

CONSTRUCTION METHOD:

1.   Setting out of hump - few days before 

construction.

2.   Saw cuts one to two days before construction.

ON CONSTRUCTION DAY:

3.   Remove 500 mm asphalt strips.

4.  Start erecting road signs and paint warning road

marking.

5.   Place asphalt in strips and compact with two 

passes without vibrator.

6.   Place templates - both sides of one lane at a time.

7.   Place asphalt and rake till slightly higher than

templates.

8.   Shape asphalt with straight edge (channel 

section 6 m long).

9.   Remove templates and compact without vibrator

(three passes)

10. Measure profile and rectify if necessary.

11. Final compaction with three to four passes with

vibrator.

12. Place road studs.

13. Paint speed hump the next day.

NOTE:

The Trafic Engineering and Operation section

must always be consulted to assist with the setting

out of speed humps.
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