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infrastructure

Department:
Public Works and Infrastructure

REPUBLIC OF SOUTH AFRICA

Private Bag X 20605, BLOMFONTEIN, 9300. Tel: (051) 408 7449
Cell: 071 400 0666, e-mail kolisa.mlandu@dpw.gov.za website:
www.publicworks.qov.za

QUOTATION DOCUMENT

INVITATION TO SUBMIT A QUOTATION FOR PROFESSIONAL SERVICES:

STRUCTURAL/CIVIL ENGINEERING SERVICES

FOR THE PROJECT

DEPARTMENT OF JUSTICE: TWEELING MAGITRATE'S OFFICE: HERITAGE:
REPAIR AND REFURBISHMENTS

WCS: 057059
REFERENCE NO: 6702/0041/26/7

Q26/018

31 MARCH 2026

has been nominated, together with

described herein.

others, to submit a quotation for professional services

ISSUED BY:
THE DIRECTOR-GENERAL
DEPARTMENT OF PUBLIC WORKS & INFRASTRUCTURE
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T1: QUOTATION PROCEDURES
TA1 Notice and Invitation to Quote
T1.1.1 The words “quote” or "quotation”, “tender” and “bid" in this document or any documents

referred to in this document are interchangeable and are deemed to have the same
meaning, similarly the words "tenderer”, “quoting Service Provider” and “tendering Service
Provider” are interchangeable and are deemed to have the same meaning. Unless
inconsistent with the context, the masculine gender includes the feminine and neuter
genders and vice versa, and the singular includes the plural and vice versa. In this
document, words and expressions signified in the text by the use of capital initial letters,
shall have the meanings defined in the Standard Professional Services Contract except
where the context otherwise requires.

T1.1.2 The Government of the Republic of South Africa in its Department of Public Works invites
quotations from Service Providers nominated from its professional service supplier register
for the provision of STRUCTURAL/CIVIL ENGINEERING SERVICES as further fully
described in C3 Scope of Services hereof.

T1.1.3 Collection of Tender Documents

B4 Bid documents are available for free download on e-Tender portal
www.etenders.gov.za

[< Alternatively; Bid documents may be collected during working hours at the following address
Physical address: NDPWI Building, Ground Floor
18 President Brand Street
Bloemfontein, 9301

Tender documents may be collected on working days between 07:30 and 12:45 and
between 13:30 and 15:30. A non-refundable deposit of R N/A is payable, in cash
only, on collection of the tender documents.

T1.1.4 Queries relating to these documents may be addressed to the Employer’s authorised and
designated representative who is the departmental project manager:

Ms K Mlandu

Tel no: 051 408 7449
Cell no: 071 400 0666
Fax: N/A

Physical address: NDPW!I Building
18 President Brand Street
Bloemfontein, 9301

Postal address: Private Bag X 20605
Bloemfontein
9300

T1.1.5 Nominated Service Providers will obtain possession of the quotation document in the most feasible
manner determined by the departmental project manager and may include hand delivery, postal
system or facsimile.

T1.1.6 The closing time for receipt of quotations is 11:00 on 31 MARCH 2026. Telephonic,
facsimile, electronic and late quotations will not be accepted.

T1.1.7 Requirements for sealing, addressing, delivery, opening and assessment of quotations are
stated in T1.2 Tender Data.
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Tender Data

Standard Conditions of Tender

The conditions of tender are the Standard Conditions of Tender as contained in
Annexure C of the Construction Industry Development Board Standard for
Uniformity in Engineering and Construction Works Contracts as per Government
Notice No. 423 published in Government Gazette No. 42622 of 8 August 2019 and as
amended from time to time.

The Standard Conditions of Tender is not included in this tender document. Tenderers
must obtain it on the CIDB's Website at:
hitp://www.cidb.org.za/procurement/procurement toolbox/cidb pub/default.aspx

The Standard Conditions of Tender make several references to the Tender Data for details
that apply specifically to this tender. The Tender Data shall have precedence in the
interpretation of any ambiguity or inconsistency between it and the Standard Conditions of
Tender.

Each item of data given below is cross-referenced to the clauses marked [C] in the

Standard Conditions of Tender to which it mainly applies.

By submitting a tender in response to T1.1 Notice and Invitation to Tender above, the
tenderer binds himself to a pactum de contrahendo (contract aimed at conclusion of another
contract), the terms of which are contained in the Standard Conditions of Tender and T1.2
Tender Data.

Clause
number

[C.AA]

[C.1.2]

The Employer is the Government of the Republic of South Africa in its Department of Public
Works & Infrastructure.

For this Contract the single volume approach is adopted.

This procurement document has been formatted and compiled under the headings for a single
volume approach as contained in table 5 of the CIDB’s “Standard for Uniformity in Construction
Procurement.”

The tendering Service Provider's attention is specifically drawn to the T2 Returnable Documents
identified in the T2.1 List of Returnable Documents and in the T2.2 Returnable Schedules. The
Returnable Documents must be obtained and the Returnable Schedules must be completed by a
tenderer when submitting a tender. The tenderer must complete these documents, including the
“Offer” document in C1.1 Form of Offer and Acceptance, and deliver his tender back to the Employer
bound as it was received.

The tender document, issued by the Employer, comprises the following separate identifiable
documents collectively forming the “Tender Document in a single volume™:

The Quotation

T1: Quotation Procedures
T1.1 Notice and Invitation to Tender
T1.2 Tender Data

T2: Returnable Documents
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

The Contract
C1. Agreement and Contract Data
C1.1 Form of Offer and Acceptance
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C1.2 Contract Data
C2: Pricing Data
C2.1 Pricing Assumptions
C2.2 Activity Schedule
C3: Scope of Services

C4: Site Information

[C.1.4] The Employer's agent for the purpose of this tender is deemed to be the authorised and designated
representative of the Employer, who will be the departmental project manager as noted in T1.1.6
Notice and Invitation to Tender.

[C.2.1] Quotations will only be considered for acceptance if (i.e. will only be regarded as responsive

if):

1. The tendering Service Provider is a structural/civil engineering business undertaking, which
is under the fulltime supervision of a registered professional structural/civil engineer or a
registered professional structural/civil engineering technologist who are registered in terms of
the Engineering Profession Act, 2000 (Act no 46 of 2000), and who will hereafter be referred
to as registered principals of the business undertaking,

Or

The tendering Service Provider is a multidisciplinary professional practice, that also practices
structural / civil engineering work, which structural engineering division/section is under fulltime
direct supervision of a registered professional structural engineer or a registered professional
structural engineering technologist, as determined by any of the relevant professional Councils
where applicable for cases pertaining to multi-disciplinary practices/business undertakings, in
their respective Codes of Professional Conduct, in terms of number, shareholding and voting
power who are registered correspondingly in terms of the

Architectural Profession Act, 2000 (Act no 44 of 2000),

Landscape Architectural Profession Act, 2000 (Act no 45 of 2000),

Engineering Profession Act, 2000 (Act no 46 of 2000),

Project and Construction Management Professions Act, 2000 (Act no 48 of 2000) and/or

Quantity Surveying Profession Act, 2000 (Act no 49 of 2000),
and who will hereafter be referred to as registered principals of the practices.

For engineering services in a multidisciplinary professional practice the minimum requirement
is for the engineering division/section to be under fulltime direct supervision of a registered
professional structural / civil engineer or a registered professional structural /Civil engineering
technologist who is/are registered in terms of the Engineering Profession Act, 2000 (Act no 46
of 2000), and who will hereafter be referred to as registered principals of the business
undertaking. Note that the engineering council South Africa (ECSA) does not require
ownership but only fulltime direct supervision by registered engineer;

2. Copies of certificates or other documentation clearly proving current professional registration
with the relevant council, including registration numbers, of the registered principals
mentioned in 1 above are included with the tender as part of the returnable documentation.

Where applicable and in order to determine that the bidder is indeed a multidisciplinary
professional practice, copies of certificates or other documentation clearly providing current
professional registration with the relevant council, including registration numbers of the
director(s) based in South Africa of the legal entity mentioned in 1 above as prescribed by the
respective discipline Councils are to be included with the tender as part of the returnable
documentation. Two or more professional disciplines would qualify as a multidisciplinary
professional practice;

3. The information, required in respect of 1 and 2 above, has been provided for all Service
Providers tendering in consortium or joint venture;
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4, All registered professional civil engineers and registered professional civil engineering
technologists, of whom the same documentation as in 2 above has been included in the
tender, of the tendering Service Provider has been listed in C1.2.3, clause 7.1.2 Key Persons;

[The Employer retains the right to verify current professional registration required in terms of
2, 3 and 4 above with the relevant council as part of the tender evaluation process. In the
event of any such person not currently being registered with the relevant council, it will
render the tender as unacceptable (i.e. non-responsive) and excluded from further
consideration.]

5. All Returnable Documents mentioned in T2: Returnable Documents (T2.1 List of Returnable
Documents and T2.2 Returnable Schedules) have been included in the quotation;

6. Method to be used to calculate points for specific goals

6.1 For procurement transaction with rand value greater than R2 000,00 and up to R1

Million (Inclusive of all applicable taxes) the specific goals listed in table 1 below
are applicable.

Serial | Specific Goals Preference Documentation to be submitted

No Points Allocated | by bidders to validate their

out of 20 claim

1. An EME or QSE which is at 10 ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
people (Mandatory) Affidavit where applicable.

2. Located in a specific Local 2 ¢ Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.

Province area for work to be Or
done or services to be e Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.
Or
FREE STATE e Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder. |
Or |
e Lease Agreement which is
in the name of the bidder.

3. An EME or QSE which is at 4 e SANAS Accredited BBBEE
least 51% owned by black | Certificate or Sworn |
women (Mandatory) Affidavit where applicable.

4. An EME or QSE which is at 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
people with disability Affidavit where applicable.
(Mandatory) and

¢ Medical Certificate
indicating that the disability
is permanent.

Or

e South African Social
Security Agency (SASSA)
Registration indicating that
the disability is permanent.

Or
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e National Council for
Persons with Physical
Disability in South Africa
registration (NCPPDSA).

An EME or QSE which is at
least 51% owned by black
youth (Mandatory)

e ID Copy and SANAS
Accredited BBBEE
Certificate or Sworn
Affidavit where
applicable.

6.2 For procurement transaction with rand value greater than R1 Million and up to _R50

Million (Inclusive of all a

licable taxes) the specific goals listed below are a

licable.

which is at least 51% owned
by black people with disability
(Mandatory)

Seri | Specific Goals Preference Documentation to be submitted

al Points Allocated | by bidders to validate their

No out of 20 claim

1. An EME or QSE or any entity 10 ¢ SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people (Mandatory) where applicable.

2. Located in a specific Local 2 » Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.
Province area for work to be Or
done or services to be » Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.

Or

¢ Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Or

e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (Mandatory) where applicable.

4. An EME or QSE or any entity 2 e SANAS Accredited BBBEE

Certificate or Sworn Affidavit
where applicable.

and

¢ Medical Certificate indicating
that the disability is
permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

Physical Disability in South Africa

registration (NCPPDSA).
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An EME or QSE or any entity
which is at least 51% owned
by black youth (Mandatory)

ID Copy and SANAS
Accredited BBBEE Certificate
or Sworn Affidavit where
applicable.

-

6.3 For procurement transaction with rand value greater than R50 Million (Inclusive of all
applicable taxes) the specific goals listed below are applicable.

Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 10

1. An EME or QSE or any entity 4 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people (Mandatory) where applicable.

2. Located in a specific Local 2 o Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.

Province area for work to be Or
done or services to be ¢ Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.
Or
s Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
o Lease Agreement which is in
' the name of the bidder.

3. An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (mandatory) where applicable.

4.[] | An EME or QSE which is at 2 o SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people with disability where applicable.
(Mandatory) and

e Medical Certificate indicating
that the disability is
permanent.

Or

e  South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

¢ National Council for Persons
with Physical Disability in
South Africa registration
(NCPPDSA).

OR

e |D Copy and SANAS

5.0] Accredited BBBEE Certificate
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An EME or QSE which is at or Sworn Affidavit where
least 51% owned by black applicable.
youth (Mandatory

NB. (The use of this goal is
mandatory however the BSC
must select either one of the
two and not both)

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth or
descent; or (b) became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after

27 April 1994 and who would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED
BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004). ’

7. Functionality criteria
Assessing this tender in terms of Functionality is not applicable.

Functionality will be applied to test the capability and capacity of the tenderer, such criteria are
used to establish minimum requirements where after bids will be evaluated solely on the basis
of price and preference. Failure to meet minimum functionality score will result in the tenderer
being disqualified.

When applicable:

(a) The tendering Service Provider has provided the required information/documentation to
enable an evaluation panel to perform functionality as described in 6.2(b) and upon
scoring, a risk assessment as described in 6.2(c) hereafter and referred to in T2.1 — sub
paragraph 3;

(b) Tender offers are judged by an evaluation panel in terms of functionality, which
functionality will be evaluated against the following criteria on a scoring system of 1 to
5, weighted as indicated:

. ) - Weighting
-1
Functlfmallty criteria: factor:
N/A N/A
Total 100 Points

" The points allocated to each functionality criterion should not be generic but should be determined separately for each tender
on a case by case basis.
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(Weightings will be multiplied by the scores allocated during the evaluation process lo arrive
at the total functionality points)

F\Ilinimum functionality score to qualify for further evaluation: N/A

Tenderers who fail to achieve the minimum functionality score will render the tender as
unacceptable and will be excluded from further consideration

(c) Risk assessment in terms of Risk to the Employer

Tender offers are judged by an evaluation panel in terms of risk to the Employer. Such risk
will be evaluated against technical and commercial risk criteria listed below. Such risk will be
evaluated against the criteria listed below. Each criterion carries the same weight / importance
and will be evaluated individually by the Bid Evaluation Committee appointed on the project.
An assessment of unacceptable risk on any single criterion will constitute unacceptable risk for
the award as a whole, resulting in the tender to be disqualified and removed from further
consideration.

In order for the evaluation reports to be prepared by the Bid Evaluation Committee, the
Tenderer is obliged to provide comprehensive information on form DPW-09 (PSB). Failure to
complete the said form will cause the tender to be declared non-responsive and removed from
any further consideration. Information provided in the returnable documentation must be
provided in sufficient detail to enable the evaluation panel to evaluate the risk criteria set out
below.

The Employer reserves the right to request further clarification, elucidation, additional
documentation / information, etc. as may be required to evaluate the tender. The afore-
mentioned can also entail that the persons, named in the schedule of Key Persons (C1.2.3
Data provided by the Service Provider, clause 7.1.2), be invited to an interview.

The information must be provided by the Tenderer within the stipulated time as determined by
the Bid Evaluation Commitiee, failing which the tender offer will mutatis mutandis be declared
non-responsive.

The risk criteria are as follows:
Technical risks:
Criterion 1: Experience on comparable projects during the past 5 years.

The tendering Service Provider's experience on comparable projects during the past 5 years.
The number of current and previous comparable projects performed by the Tenderer as per
the evaluation report prepared by the Bid Evaluation Committee, based on its research and
inspection of a representative sample of the Tenderer’s current and previous work as reflected
on form DPW-09 (PSB), as well as, if necessary, of any additional work executed by the
Tenderer, not reflected on form DPW-09 (PSB).

Aspects to be regarded as “comparable” includes (but may be extended according to
circumstances): size of projects (measured against monetary value or other project quantifying
parameters), nature of projects (building, engineering, high/low rise, etc.), locality/area of
execution (site-specific influences, knowledge of local conditions, etc.), complexity of project,
projects for similar client department irrespective of end purpose of buildings/facilities created
or in progress of being created and time scales of projects (normal, fast track, efc.) and stage
of its/their development.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the experience and performance of the tendering Service Provider from
information submitted with the tender (in written-, report- and/or brochure format), and upon
further investigations/reference checks that may be performed, for which purpose the

10
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tendering Service Provider must include names and contact particulars of present and
previous Employers to whom services are/were rendered. The Employer retains the right to
contact references not mentioned by the tendering Service Provider. Members of the
evaluation panel will discuss their respective risk perceptions in order to reach consensus,
failing which the specific risk will be put to the vote. No risk assessment will be performed
for this criterion in the absence of relevant information with the tender and will therefore
render the quotation as unacceptable and will be excluded from further consideration.]

Criterion 2: Contractual commitment and quality of performance on comparable
projects during the past 5 years.

Adherence to contractual commitments and quality of performance of comparable current and
previous projects performed by the Tenderer on comparable projects during the past 5 years
as per the evaluation report prepared by the Bid Evaluation Committee, based on its research
and inspection of a representative sample of the Tenderer's current and previous work as
reflected on form DPW-09 (PSB), as well as, if necessary, of any additional work executed by
the Tenderer, not reflected on form DPW-09 (PSB).

Aspects to be considered include but not limited to time management & programming, quality
of detailed designs, extent of variations to scope due to shortcomings in original designs,
compliance to relevant regulations, personnel resources & technical experience of
representatives, turnover in representatives, decision making & problem solving skills,
promptness and quality of contract administration in terms of reporting and issuing contract
documents, attending site meetings, scope management, leadership and accountability,
conformance to specification and quality compliance, risk Identification and mitigation, all with
respect to specific aspects of the project / comparable projects and the project tendered for.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the experience and performance of the tendering Service Provider from
information submitted with the tender (in written-, report- and/or brochure format), and upon
further investigations/reference checks that may be performed, for which purpose the
tendering Service Provider must include names and contact particulars of present and
previous Employers to whom services are/were rendered. The Employer retains the right to
contact references not mentioned by the tendering Service Provider. Members of the
evaluation panel will discuss their respective risk perceptions in order to reach consensus,
failing which the specific risk will be put to the vote. No risk assessment will be performed
for this criterion in the absence of relevant information with the tender and will therefore
render the quotation as unacceptable and will be excluded from further consideration.]

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in
respect of principals and/or other staff (professional, technical and/or administrative) of the
tendering Service Provider to the project, as described in the schedule of Key Persons in terms
of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering Service
Provider will be able to react/respond appropriately to the Services required herein. The
Company Organogram with CV's and certified ID’s of all principals and employed workforce
as well as proof of Professional Registration will be verified. Current and future workload of
the tenderer in relation to capacity and capability will also be considered. The tenderer should
demonstrate that he or she possesses the necessary professional and technical qualifications,
and professional and technical competence in relation to the scope of work and service to be
rendered.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the qualifications and experience of the human resources allocated to the
project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause
7.1.2), from information contained in curriculum/curricula vitae submitted with the tender.
Members of the evaluation panel will discuss their respective risk perceptions in order to reach
consensus, failing which the specific risk will be put to the vote. No risk assessment will be
performed for this criterion in the absence of relevant information / curricula vitae with

11
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the quotation and will therefore render the tender as unacceptable and will be excluded
from further consideration.]

Criterion 4: Proof of Professional Indemnity Insurance

Confirmation of the required level of professional indemnity insurance specified in terms of
Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).

[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and
render the tender unacceptable on grounds of not being to specification. The Employer retains
the right to request documentary proof of such insurance as part of the tender evaluation
process. Unconfirmed professional indemnity insurance will render the quotation as
unacceptable in terms of risk to the Employer and will be excluded from further
consideration.]

Criterion 5: Attendance of compulsory bid clarification meeting, if applicable

If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid
clarification meeting or proof of attending the compulsory virtual meeting by a suitably qualified
and experienced representative of the tendering Service Provider in terms of clause [C.2.7]
(T1.2 - Tender Data).

[Non-attendance, if compulsory in terms of [C.2.7], will be regarded as a risk to the Employer
in that salient information required for tender purposes would not have been to the knowledge
of the tendering Service Provider, rendering any resultant tender to be incomplete. Non-
attendance will render the quotation a risk to the Employer and will therefore be
excluded from further consideration.

in the event of the clarification meeting not being compulsory, this risk criterion will not be
applicable.]

Commercial risks:

The financial viability assessment evaluates the risk over the life of the service contract period,
as to whether the tenderer will be able to deliver the goods and services which are specified
in the contract and / or be able to fulfil guarantees or warranties provided for in the contract in
order to complete the project successfully for the amount tendered.

Aspects to be considered include but not limited to, the respective rates tendered, bank rating,
financial capability and capacity whether the tenderer has or has access to sufficient financial
resources to deliver the goods or services described in the tender documentation (including
fulfilling any guarantees or warranty claims), whether the tenderer is not subject to any current
or impending legal action (either formal proceedings or notification of legal action) which could
impact on the financial standing of the tenderer or the delivery of the goods or services,
management accounts / financial report from auditors as proof of current liquidity, and
company or any parent company or investor guarantee/s and financial statements.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the financial viability of the amount tendered in order to render the service.
Members of the evaluation panel will discuss their respective risk perceptions in order to reach
consensus, failing which the specific risk will be put to the vote. No risk assessment will be
performed for this criterion in the absence of relevant information/ curricula vitae with
the tender and will therefore render the quotation as unacceptable and will be excluded
from further consideration.]

12
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Other project specific risk criteria are not applicable.

Note: Any quotation not complying with the above-mentioned stipulation will be
regarded as non-responsive and will therefore not be considered for further evaluation.

[C.2.7]

| A tender clarification meeting will not be held in respect of this tender.
|

Attendance of said clarification meeting is not compulsory.
[

The particulars for said tender clarification meeting are:
Location: N/A
Venue: N/A
Virtual Meeting: N/A
Date: N/A
Starting time:  N/A

[C.2.13.3]

Each tender offer communicated on paper shall be submitted as an original. Each page of the
tender document shall be initialled by the Authorised Signatory as per the Resolution of the
Board of Directors, Consortia or Joint Venture in terms of PA15.1, PA15.2 or PA15.3.

[C.2.13.4]

Delete the last sentence of the paragraph: “Signatories for ... of the tender offer.”

[C.2.13.5]

The Employer’s addresses for delivery of quotation offers are:
Physical address: Ground Floor Tender Box, NDPWI Building
18 President Brand Street
Bloemfontein, 9301

Postal address: Private Bag X20605
Bloemfontein
9300

In addition, the following identification details must be provided on the back of the envelope:
Entity submitting quote’s name, contact address and telephone number

and in the top left corner on the back of the envelope:
"Quotation no. Q26/018
"WCS no. 057059
"Quotation for Structural / Civil Engineering Services™.

[C.2.13.6]

A two-envelope procedure will not be followed.

[C.2.15]

The closing time for submission of quotations is as indicated in T1.1.5 Notice and Invitation to Quote.

[C.2.16]

The tender validity period is 84 days from date of tender closure.

[C.2.19]

The tenderer shall provide access for inspections to his offices as may be required by the Employer.

[C.2.22]

Not a requirement.

[C.2.23]

The tenderer is required to submit with his tender all documents listed in T2 Returnable Documents,
T2.1 and T2.2.

[C.3.4]

The time and location for opening quotation offers are:

Time: quotations will be opened immediately or as soon as possible after the closing time mentioned
in T1.1.5 Notice and Invitation to Quote;

Location: Ground Floor Tender Board Room, NDPWI Building, 18 President Brand Street,
Bloemfontein, 9301

| [C.3.5]

A two-envelope procedure will not be followed.

[1C.3.9.3]

Omit the wording and replace with the following:

“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender
offer and request the tenderer to, within a stipulated time, accept the total of prices as corrected in
accordance with C.3.9.4."

13
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[C.3.9.4] J Omit the wording of the first sentence and replace with:
| “In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be

corrected as follows:”

Add sub-paragraph c) as follows:
“c) If the tenderer does not accept the corrected tender offer or cannot reach consensus with the

Employer on a corrected tender offer, the tenderer is to be classified as not acceptable/non-
. - responsive and removed from further contention.” _ ﬂ(
[C.3.11] The procedure for the evaluation of responsive tenders is Method 2: Financial Offer and Preference.
[C.3.17] | The number of paper copies of the signed contract to be provided by the Employer is one. |

14
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T2: RETURNABLE DOCUMENTS
This quotation document in its entirety, all returnable documents which must be
attached to this quotation document, and all returnable schedules must be returned
when the quotation is submitted.

T2.1 List of Returnable Documents (to be obtained/compiled by the quotation Service
Provider and attached to this quotation). All documents must be duly completed and signed
where applicable.

1. Copies of present registration with the Engineering Council of South Africa as
“Professional”, with the registration numbers, of all the registered principals and
professionals mentioned under T1.2 Tender Data, clause [C.2.1], item 2, as well as in
C1.2.3 Data provided by the Service Provider, clause 7.1.2 Key Persons.

2. An exposition, with necessary annexures, in suitable format and in /sufficient detail,
providing all the information necessary for the evaluation panel to be able to evaluate
the functionality and risk set out in T1.2 Tender Data, clause [C.2.1].

T2.2 Returnable Schedules (all bound into this quotation document — to be completed by
tenderer)

All documents must be duly completed and signed where applicable.

T2.2.1 SUBSTANTIVE COMPLIANCE RESPONSIVENESS CRITERIA
Failure to submit fully completed documents as stated hereunder shall result in the
ten quotation der offer being disqualified from further consideration:

1 < Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may
submit tenders.
Tender offer must be properly received on the tender closing date and time specified on
2 X | the invitation, completed either electronically (if issued in electronic format), or by writing
i _legibly in non-erasable ink. (All as per Standard Conditions of Tender).
3 | X | Use of correction fluid is prohibited.
4 P | Submission of signed Form of Offer and Acceptance (C1.1)
5 [ | Submission of DPW-09 (PSB): Particulars of Tenderer's Projects.
Submission of fully completed (C2.2.2) Activity Schedule for Value Based Fees OR
6 | [ | (C2.2.3) Activity Schedule for Time Based Fees, whichever is applicable in accordance
L with C2.1.1.1. B - N
7 X1 | Submission of acceptable Professional Indemnity insurance as per C1.2.3
Provide proof of valid professional registration, qualification, CV's and other
8 Xl | documentation relating to registered principals and key personnel as contained in C2.1
(2) and 7.2.
9| ® Bidders must comply with DPW-21 (PSB): Record of Addenda to tender documents, if
any.
10 O Submission of DPW-16.1 (PSB): Tender Clarification Meeting Certificate signed by the
authorised official and completion of bid briefing attendance register.
1| K Structural/Civil Engineer responsible for duties on site must provide proof of Registration
] with Engineering Council of South Africa as Professional Structural/Civil Engineers.
12 O [ NA
13| [ | N/A |
4| O | NA |
- - |
15| [ | N/A |

15
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T2.2.2 ADMINISTRATIVE RESPONSIVENESS CRITERIA

The Employer reserves the right to request further information regarding the undermentioned
criteria. Failing to submit further clarification and/or documentation within 7 calendar days from
request will disqualify the quotation offer from further consideration.

Any correction to be initialled by the person authorised to sign the tender

I ] | documentation as per PA 15.1 or PA 15.2 resolution of board/s of directors / or
PA15.3 Special Resolution of Consortia or JV's.

Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity,
or consortium / joint venture, authorising a dedicated person(s) to sign documents on
behalf of the firm / consortium / joint venture.

All parts of tender documents submitted must be fully completed in ink and signed
where required.

| Submission of (PA-11): Bidder’s disclosure

Submission of PA-16.1 (PSB): Ownership Particulars

Submission of documentation relating to risk assessment criteria as contained in C
2.1 of T1.2 Tender Data.

Data provided by the Service Provider (C1.2.3) fully completed.

0| N | W

Submission of (PA 40): Declaration of Designated Groups

Submission of proof of Registration on National Treasury's Central Supplier Database
(CSD). Insert the Supplier Registration Number on the form of offer, including proposed
sub-consultants if any

Upon request, submission of fingerprints obtainable from local SAPS including any
other additional documentation and information required for vetting purposes.

Upon request, submission of a fully completed security clearance application form with
supporting documentation and information as required. The security clearance form will
be provided by the Employer for projects requiring a security clearance.

Submission of a valid, original or certified copy of BBBEE Certificate/Sworn Affidavit for
DTI Certificate together with bidding documents at closure of claiming points.

10

11

12

13 Submission of DPW-09 (PSB): Particulars of Tenderer’s Projects.

14 N/A

O 0 xXK XK KK KKK K KKKX| X

15 N/A

T2.2.3 ADMINISTRATIVE REQUIREMENTS APPLICABLE FOR SPECIFIC GOALS.

Tenderers will not be required to submit the below documents if not provided in the original
tender proposals. Failure to comply with the criteria stated hereunder shall result in the tenderer
not allocated points for specific goals.

1 N < Submission of (PA-16): Preference Points Claim Form in terms of the
| Preferential Procurement Regulations 2022
] A trust, consortium or joint venture (including unincorporated consortia and joint
ventures) must submit a consolidated B-BBEE Certificate issued by a SANAS
| accredited service provider

16
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PA-16.1 (PSB): OWNERSHIP PARTICULARS

NB: 1. This form is to be read with the Notice and Invitation to Tender and [C.2.1] sub paragraphs 1 and 2

of the Tender Data pertaining to this Tender and completed according to the definitions and

information contained in said documents.
2.

Failure to complete this form may result in the tender being disqualified.

Project title: Structural/Civil Engineer

REFURBISHMENTS

ing Services for: DEPARTMENT OF JUSTICE:

TWEELING MAGITRATE'S OFFICE: HERITAGE: REPAIR AND

Q26/018

| Tender / Quotation no:

1. REQUIRED DOCUMENTARY PROOF

The following documentation must be included in the tender as part of the Returnable Documents.
Failure to provide the said documentation may result in the tender being disqualified.

Legal Status of Tendering Entity:
If the Tendering Entity is:

| Documentation to be submitted with the tender:
|

a. Aclose corporation, incorporated prior to 1 May
2011 under the Close Corporations Act, 1984
(Act 69 of 1984, as amended)

- Copies of the Founding Statement — CK1

b. A profit company duly registered as a private
company.

[including a profit company that meets the
criteria for a private company, whose
Memorandum of Incorporation states that the
company is a personal liability company in
terms of Section 8(2)(c) of the Companies Act,
2008 (Act 71 of 2008, as amended)).

| Copies of:

| i. Certificate of Incorporation — CM1;

i. Shareholding Certificates of all Shareholders of
the company, plus a signed statement of the
company’s Auditor, certifying each
Shareholder's ownership /  shareholding
percentage relative to the total; and/or
Memorandum of Incorporation in the case of a
personal liability company.

| ¢. A profit company duly registered as a private
company in which any, or all, shares are held
by one or more other close corporation(s) or
company(ies) duly registered as profit or non-
profit company(ies).

Cobies of documents referred to in a. andfor b.
above in respect of all such close corporation(s)
and/or company(ies).

d. A profit company duly registered as a public

Copy of Certificate of Incorporation — CM1, and a

company. signed statement of the company's Secretary or
Auditor confirming that the company is a public

| company.

e. A non-profit company, incorporated in terms of | Copies of:

Section 10 and Schedule 1 of the Companies
Act, 2008 (Act 71 of 2008, as amended).

i the Founding Statement — CK1; and

i the Memorandum of Incorporation setting out
the object of the company, indicating the public
benefit, cultural or social activity, or communal
or group interest.

f. A natural person, sole proprietor or a

Copy(ies) of the Identity Document(s) of:

Partnership i.  such natural person/ sole proprietor, or
lii. each of the Partners to the Partnership.
g. A Trust Deed of Trust duly indicating names of the

Trustee(s) and Beneficiary (ies) as well as the
purpose of the Trust and the mandate of the
Trustees.

17
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Q26/018
WCS no.057059

DPW-16.1(PSB): TENDER CLARIFICATION MEETING CERTIFICATE

Structural/Civil Engineering Services for: DEPARTMENT OF JUSTICE:
Project title: TWEELING MAGITRATE'S OFFICE: HERITAGE: REPAIR AND
REFURBISHMENTS
Tender / Quotation no: | Q26/018 Reference no: | 6720/0041/26/7

This is to certify that |,

representing

in the capacity of

attended the tender clarification meeting on:

| further certify that | am satisfied with the description of the work and explanations given at the tender
clarification meeting and that | understand the work to be done, as specified and implied, in the execution of

this contract.

Name of Tenderer Signature Date

Name of DPW Representative Signature Date

23



DPW-21 (PSB):
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WCS no.057059

Page 1of 1
DPW-16.1 (PSB)

RECORD OF ADDENDA TO TENDER DOCUMENTS

Project title:

Structural/Civil Engineering Services for: DEALESVILLE MAGISTRATE’S

OFFICE REPAIR AND REFURBISHMENT.

Tender / Quotation no:

Q26/018

Reference no:

6720/0041/26/7

1.

| / We confirm that the following communications received from the Department of Public Works before the

submission of this tender offer, amending the tender documents, have been taken into account in this tender
offer: (Attach additional pages if more space is required)

Date

Title or Details

10.

Name of Tenderer

2.

Signature

Date

submission of this tender offer, amending the tender documents.

1 / We confirm that no communications were received from the Department of Public Works before the

Name of Tenderer

Signature

Date

24
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PA-11: BIDDER’S DISCLOSURE

Structural/Civil Engineering Services for: DEPARTMENT OF JUSTICE:

Project title: TWEELING MAGITRATE'S OFFICE: HERITAGE: REPAIR AND
REFURBISHMENTS
Tender / Quotation no: | Q26/018 | Reference no: 6720/0041/26/7
1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of
the Republic of South Africa and further expressed in various pieces of legislation, it is required for the
bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers,
that person will automatically be disqualified from the bid process.

BIDDER’S DECLARATION

Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having

a controlling interest? in the enterprise, employed by the state?
[OJYyes [INO

If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having
a controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State institution

(3) the power, by one person or a group of persons holding the majority of the equity of an enterprise,
alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions
of the enterprise.

Any reference to words “Bid” or Bidder” herein andfor in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
For External Use Page 10f 3
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3.1

3.2

3.3

3.4

3.5

3.6

Q26/018
WCS no.057059

PA-11 Version 1.3
Do you, or any person connected with the bidder, have a relationship with any person who is employed

by the procuring institution?
OYyes [ONO

If so, furnish particulars:

Does the bidder or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise have any interest in any other related enterprise whether
or not they are bidding for this contract?

[(JYES [JNO
If so, furnish particulars:
DECLARATION
[, the undersigned, (NAME). ... .o e in submitting

the accompanying bid, do hereby make the following statements that | declare to be true and complete
in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found not to be true and
complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between
partners in a joint venture or consortium?* will not be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications, prices, including methads, factors or formulas
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid,
bidding with the intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of
the contract.

There have been no consultations, communications, agreements or arrangements made by the bidder
with any official of the procuring institution in relation to this procurement process prior to and during
the bidding process except to provide clarification on the bid submitted where so required by the
institution; and the bidder was not involved in the drafting of the specifications or terms of reference
for this bid.

4 Joint venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”
For External Use Page 2 of 3

PA-11 Version 1.3
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WCS no.057059

3.7 | am aware that, in addition and without prejudice to any other remedy provided to combat any
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible imposition of administrative penalties in terms
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| DECLARE THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.
| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH
6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE
SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Name of Bidder

Signature

Date

Position

This form is aligned to SBD 4.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”
For External Use
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PA-15.1: RESOLUTION OF BOARD OF DIRECTORS

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)

on (date)

RESOLVED that:

1 The Enterprise submits a Tender to the Department of Public Works & Infrastructure in respect of the

following project:

(project description as per Tender Document)

Tender Number: (Tender Number as per Tender Document)
2 *Mr/Mrs/Ms:
in *his/her Capacity as: (Position in the Enterprise)
and who will sign as follows:
be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence
in connection with and relating to the Tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the Tender to the Enterprise mentioned above.
Name Capacity Signature
1
2
| 3
4
5
6
7
8
9
|
10
11
| 12

Page 10of 2
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13

14

15

16

17

18

!19

20

Note:

-

* Delete which is not applicable.

2. NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Tendering
Enterprise.

3. Inthe event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Tendering Enterprise (attach proof of shareholding /
ownership hereto).

4. Directors/ Members / Partners of the Tendering Enterprise
may alternatively appoint a person to sign this document
on behalf of the Tendering Enterprise, which person must
be so authorized by way of a duly completed power of

‘ attorney, signed by the Directors / Members / Partners

holding a majority of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownership
and power of attorney are to be attached hereto).

5. Should the number of Directors / Members / Partners

exceed the space available above, additional names and

signatures must be supplied on a separate page.

ENTERPRISE STAMP

29

Page 2 of 2
PA-15.1 Version: 1.4



Q26/018
WCS no.057059

PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO
CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place) on (date)

RESOLVED that:

1. The Enterprise submits a Tender, in consortium/joint venture with the following Enterprises:

(list all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the consortium/joint venture)

to the Department of Public Works & Infrastructure in respect of the following project:

(project description as per Tender Document)

Tender Number: (Tender Number as per Tender Document)

1 *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under
item 1 above, and any and all other documents and/or correspondence in connection with and relating to
the consortium/joint venture, in respect of the project described under item 1 above.

The Enterprise accept joint and several liability with the parties listed under item 1 above for the due fulfilment
of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered
into with the Department in respect of the project described under item 1 above.

The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture
agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:

(code)

Page 1 of 2
PA-15.2 Version: 1.3
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(code)

Telephone number:

Fax number:

Name

Capacity

Signature

9

10

as a result of this document being signed.

The tendering enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise

Note:

1. * Delete which is not applicable.

2. NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Tendering
Enterprise.

3. In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Tendering Enterprise (aftach proof of shareholding /
ownership hereto).

4.  Directors / Members / Partners of the Tendering Enterprise
may alternatively appoint a person to sign this document on
behalf of the Tendering Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownership
and power of attorney are fo be attached herefo).

5. Should the number of Directors / Members / Pariners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

ENTERPRISE STAMP
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PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have
entered into a consortium/joint venture to jointly tender for the project mentioned below: (legally correct full names
and registration numbers, if applicable, of the Enterprises forming a consortium/joint venture)

1

Held at (place)

on (date)

RESOLVED that:

A. The above-mentioned Enterprises submit a tender in consortium/joint venture to the Department of
Public Works & Infrastructure in respect of the following project:

(project description as per Tender Document)

Tender Number: (tender number as per Tender Document)

Page 10f 3
PA-15.3 Version: 1.3
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Mr/Mrs/Ms:

in *his/her Capacity as: (position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the tender, and any and all other documents and/or correspondence
in connection with and relating to the tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the tender to the Enterprises in consortium/joint venture
mentioned above.

. The Enterprises constituting the consortium/joint venture, notwithstanding its composition, shall conduct
all business under the name and style of:

. The Enterprises to the consortium/joint venture accept joint and several liability for the due fulfiment of the
obligations of the consortium/joint venture deriving from, and in any way connected with, the Contract
entered into with the Department in respect of the project described under item A above.

Any of the Enterprises to the consortium/joint venture intending to terminate the consortium/joint venture
agreement, for whatever reason, shall give the Department 30 days’ written notice of such intention.
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the
Department for the due fulfilment of the obligations of the consortium/joint venture as mentioned under
item D above.

No Enterprise to the consortium/joint venture shall, without the prior written consent of the other
Enterprises to the consortium/joint venture and of the Department, cede any of its rights or assign any of
its obligations under the consortium/joint venture agreement in relation to the Contract with the Department
referred to herein.

. The Enterprises choose as the domicilium citandi et executandi of the consortium/joint venture for all
purposes arising from the consortium/joint venture agreement and the Contract with the Department in
respect of the project under item A above:

Physical address:

(code)
Postal Address:
(code)
Telephone number: Fax number:
E-mail address:
Page 2 of 3
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Name Capacity Signature

10

1

12

13

14

16

The tendering enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as
a result of this document being signed.

Note:

-~

* Delete which is not applicable.
2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint venture

submitting this tender, as named in item 2 of Resolution PA-15.2.
3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space available

above, additional names, capacity and signatures must be supplied on a separate page.
4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture, must

be attached to this Special Resolution (PA-15.3).

Page 3 of 3
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i
Department:

Y-
i Pblic Works and Infrostructure
Weo# REPUBLIC OF SOUTH AFRICA

PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a
claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes
included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes
included).
1.2 Preference Points System to be applied
(tick whichever is applicable).
[ The applicable preference point system for this tender is the 80/20 preference point system.
[] The applicable preference point system for this tender is the 90/10 preference point system.

[] Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ highest
acceptable tender will be used to determine the accurate system once tenders are received.

1.3 Points for this tender shall be awarded for:
1.31 Price; and

1.3.2 Specific Goals

1.4 The maximum points for this tender are allocated as follows:

A R P R P
PRICE 80 90
SPECIFIC GOALS 20 10
Total points for Price and Specific Goa
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15 Breakdown Allocation of Specific Goals Points

1.5.1 For Procurement transactions with rand value greater than R2 000.00 and up to R1 Million

(Inclusive of all applicable taxes), the specific goals as listed in table 1 below are applicable.

All Acquisitions

Table 1
Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 20

1. An EME or QSE which is at 10 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.

I | people (Mandatory) |

2. Located in a specific Local 2 + Official Municipal Rates Statement which
Municipality or District is in the name of the bidder.

Municipality or Metro or Or
Province area for work to be » Any account or statement which is in the
done or services to be name of the bidder.
rendered in that area Or
(Mandatory) e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
FREE STATE name of the bidder.
Or
s Lease Agreement which is in the name
of the bidder.

3. An EME or QSE which is at 4 ¢ SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
women (Mandatory) -

4, An EME or QSE which is at 2 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
people with disability and
(Mandatory) e Medical Certificate indicating that the

disability is permanent.

Or

e South African Saocial Security Agency
(SASSA) Registration indicating that the
disability is permanent.

Or

e National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

5. An EME or QSE which is at 2 o ID Copy and SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit where
youth (Mandatory) applicable.

1.5.2 For procurement transactions with rand value greater than R1 Million and up to R50 Million

(Inclusive of all applicable taxes) the specific goals as listed in table 2 below are applicable:

All Acquisitions

Table 2
Serial | Specific Goals Preference Documentation to be submitted by bidders to |
No Points Allocated | validate their claim
out of 20 '
1. An EME or QSE or any entity 10 ¢ SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people (Mandatory) -
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Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Aliocated | validate their claim
out of 20
2. Located in a specific Local 2 » Official Municipal Rates Statement which
Municipality or District is in the name of the bidder.
Municipality or Metro or Or
Province area for work to be e Any account or statement which is in the
done or services to be name of the bidder.
rendered in that area Or
(Mandatory) e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in the name
of the bidder.
3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black women (Mandatory)
4. An EME or QSE or any entity 2 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people with disability and
(Mandatory) e Medical Certificate indicating that the
disability is permanent.
Or
e South African Social Security Agency
(SASSA) Registration indicating that the
disability is permanent.
Or
¢ National Council for Persons with
Physical Disability in South Africa
_ registration (NCPPDSA).
5. An EME or QSE or any entity 2 « ID Copy and SANAS Accredited BBBEE

Certificate or Sworn Affidavit where
applicable.

1.5.3 For procurement transactions with rand value greater than R50 Million (Inclusive of all
applicable taxes) the specific goals as listed in table 3 below are applicable

All Acquisitions

Table 3
| Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim

| out of 10
| 1. An EME or QSE or any entity 4 e SANAS Accredited BBBEE Certificate or |
| which is at least 51% owned Sworn Affidavit where applicable.

by black people (Mandatory) |
| 2. Located in a specific Local 2 ¢ Official Municipal Rates Statement which

Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
(Mandatory)

is in the name of the bidder.

Or

e Any account or statement which is in the
name of the bidder.

Or

e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.

Or
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Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 10

e |ease Agreement which is in the name
of the bidder.

3. An EME or QSE or any entity 2 ¢ SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black women (mandatory)
4.1 | An EME or QSE which is at 2 o SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
| people with disability and
(Mandatory) e Medical Certificate indicating that the
disability is permanent.
Or

e  South African Social Security Agency
(SASSA) Registration indicating that the
II disability is permanent.
Or

¢ National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

OR

5[] | An EHIE or QSE which is at o ID Copy and SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit where
youth (Mandatory) applicable.

NB. (The use of this goal is
mandatory however the BSC
must select either one of the
two and not both)

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or descent; or (b)
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1994 and who
would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No
25899, 2003 of 9 JANUARY 2004).

1.6 Failure on the part of the tenderer to submit proof or documentation required in terms of this tender to
claim points for specific goals, if the service provider/ tenderer did not submit proof or documentation
required to claim for specific goals will be interpreted to mean that preference points for specific goals
are not claimed.

1.7 The organ of state reserves the right to require of a service provider/tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any
manner required by the organ of state.

2. DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation
to provide goods or services through price quotations, competitive tendering process or any other
method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all applicable
taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;
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(d) “tender for income-generating contracts” means a written offer in the form determined by an organ

of state in response to an invitation for the origination of income-generating contracts through any
method envisaged in legisiation that will result in a legal agreement between the organ of state and a
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and
disposal of assets and concession contracts, excluding direct sales and disposal of assets through
public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

3.2

3.2.1.

Where

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—-Pmin Pt-Pmin
Ps =80 (1 - "7 or Ps =90 (1~ ")
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—P max Pt—-Pmax
Ps = 80 (1 +750me ) or Ps =90 (1+57m )
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

POINTS AWARDED FOR SPECIFIC GOALS

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference
points must be awarded for specific goals stated in the tender. For the purposes of this tender the
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tenderer will be allocated points based on the goals stated in table 1,2 and 3 above as may be
supported by proof/ documentation stated in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it
is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the
tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

{b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable
preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20
preference point system.

Table 2: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

Number of Number of Number of Number of
points points points claimed | points claimed
allocated allocated (90/10 system) (Ey2iystem)
(To be
The specific goals allocated (30/10zy=tam) (80720 cong::a:aed by completed by
points in terms of this tender (To be system) the tenderer) | the tenderer)
completed by (To be
the organ of  completed by
state) the organ of
state)
1. An EME or QSE which is at
least 51% owned by black NIA 10 N/A
people
2. Located in a specific Local
Municipality or District N/A 2 N/A
Municipality or Metro or Province
area for work to be done or
services to be rendered in that
area _ -
3. An EME or QSE or any entity
which is at least 51% owned by N/A B N/A
black women .
4, An EME or QSE or any entity |
which is at least 51% owned by A 2 NiA
black people with disability
5. An EME or QSE or any entity
which is at least 51% owned by A 2 NIA
black youth.”
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5. DECLARATION WITH REGARD TO COMPANY/FIRM

5.1. Name of company/firm........o o e
5.2, Company registration nUMbEr: .............cocooiiii
5.3. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation
Public Company
Personal Liability Company
(Pty) Limited
Non-Profit Company
State Owned Company
[TICK APPLICABLE BOX]

5.4. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the
points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for
the preference(s) shown and 1 acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

i) Inthe event of a contract being awarded as a result of points claimed as shown in paragraphs
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of
the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may
have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(¢) cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the aud/ alteram partem (hear the other side) rule has
been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ... e

DATE: e
ADDRESS: e
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C1: AGREEMENT AND CONTRACT DATA
Cc11 Form of Offer and Acceptance
Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the
procurement of;

STRUCTURAL/CIVIL ENGINEERING SERVICES

on the Project

DEPARTMENT OF JUSTICE: TWEELING MAGITRATE'S OFFICE: HERITAGE: REPAIR AND
REFURBISHMENTS

The tenderer, identified in the offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the
conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and
acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
remuneration to be determined in accordance with the conditions of Contract identified in the Contract Data.

The offered price for this service as described in C3 Scope of Services, inclusive of all applicable taxes

(“all applicable taxes” includes value- added tax, pay as you earn, income tax, unemployment
insurance fund contributions and skills development levies), is:

RanNd (INfIQUIESY R ...iuuuiieeniiiiicsiiseniii s tessasn s sn s s s m s s s e et rane e s s e e s emmsa R aU A SRR R RRe Rt s em s
T3 T IR o) o[- g PP

The percentage of normal fees tendered is .....c.cccoeuveiiiiimiiinnin i e % (in figures)

..................................................................... percent (in words) as indicated in C2.2.2 Activity
Schedule for Value Based Fees, column (b). (In the event of the basis for remuneration being “time based”
as determined in C2.1.1.1, mark the percentage above “N/A”.)(Remuneration, however, will be calculated as
determined in C2.1.2.)

The amount in words takes precedence over the amount in figures. The award of the tender may be subjected to price negotiation |
with the preferred tender{s). The negotiated and agreed price will be considered for acceptance as a firn and final offer. |

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance
and returning one copy of this document to the tenderer before the end of the period of validity stated in the
Tender Data, whereupon the tenderer becomes the party named as the Service Provider in the conditions of
Contract identified in the Contract Data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable)
Company or close corporation: ‘ Natural person or partnership:
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and whose National Treasury Central Supplier and whose National Treasury Central Supplier
Database (CSD) numbers are: Database (CSD) numbers are:
CSD supplier number: ... CSD supplier nUMber: .....ccccviviiviiiiiiiieee
|
Tax Compliance Status Pin (TCSP)....................... | Tax Compliance Status Pin (TCSP).......................
|
AND WHO IS (if applicable):
Trading under the name and style of:
AND WHO IS:
Represented herein, and who is duly authorised to do so, by: Note:
A resolution / power of attorney, signed by all the
MIEIMIESINVIS: oottt et et ae e smeaan e directors / members / partners of the Iegal entity must
accompany this offer, authorising the representative
In his/her capacity as: to make this offer.
SIGNED FOR THE TENDERER:
Name of representative Signature Date
WITNESSED BY: B -
Name of witness Signature Date

The tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all
legal notices may be served, as (physical address):

Other contact details of the Tenderer are:

Telephone NO: ....oovciiii e
FaX MO it
Postal address: ..........ccooveiiiiiiiiiiiniinn
E-mail address: .......coooviiiiiiie

Banker: ..cooviiii

Cellular phone NO: ....ooieiiiiiiicii s

1= 10 1o £ TP PP
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Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s
offer. In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance
with the conditions of Contract identified in the Contract Data. Acceptance of the tenderer's offer shall form an
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement
and in the Contract that is the subject of this agreement.

The terms of the Contract are contained in:

Part C1  Agreements and Contract Data, (which includes this agreement)
Part C2  Pricing Data
Part C3  Scope of Services

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C3
above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as
listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the
Employer during this process of offer and acceptance, are contained in the schedule of deviations attached to
and forming part of this agreement. No amendments to or deviations from set documents are valid unless
contained in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule
of deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms
of the conditions of Contract identified in the Contract Data. Failure to fulfil any of these obligations in
accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect, if sent by registered post, 4 days
from the date on which it was posted, if delivered by hand, on the day of delivery, provided that it has been
delivered during ordinary business hours, or if sent by fax, the first business day following the day on which it
was faxed. Unless the tenderer (now Service Provider) within seven working days of the date of such
submission notifies the Employer in writing of any reason why he cannot accept the contents of this agreement,
this agreement shall constitute a binding contract between the Parties.

For the Employer:

Name of signatory Signature Date

Name of Organisation: ‘ Department of Public Works & Infrastructure

Address of organisation: |

Witnessed by:

|
| Name of witness Signature | Date
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Schedule of Deviations

Notes:

1. The extent of deviations from the tender documents issued by the Employer before the tender closing date
is limited to those permitted in terms of the conditions of tender.

2. A tenderer's covering letter shall not be included in the final Contract document. Should any matter in
such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during
the process of offer and acceptance, the outcome of such agreement shall be recorded here.

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the
Contract shall also be recorded here.

4. Any change or addition to the tender documents arising from the above agreements and recorded here,
shall also be incorporated into the final draft of the Contract.

1.2.1. Subject:

Detail:

1.2.2. Subject:

Detail:

1.2.3. Subject:

Detail:

1.2.4. Subject:

Detail:

1.2.5. Subject:

Detail:

1.2.6. Subject:

Detail:

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents
listed in the Tender Data and addenda thereto as listed in the tender schedules, as well as any confirmation,
clarification or changes to the terms of the offer agreed by the tenderer and the Employer during this process
of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period

between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this
Agreement shall have any meaning or effect in the Contract between the Parties arising from this agreement.
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Contract Data

Standard Professional Services Contract
The conditions applicable to this Contract are the Standard Professional Services Contract
(July 2009 edition) published by the Construction Industry Development Board (CIDB).

The Standard Professional Service Contracts not included in this tender document. Tenderers
must obtain it on the CIDB's Website at:
htto://www. cidb.orq.za/procurement/orocurement toolbox/cidb pub/default.aspx

Data provided by the Employer

Clause

1

Contract Data

Specific data, which together with these General Conditions of Contract, collectively describe
the risks, liabilities and obligations of the contracting Parties and the procedures for the
administration of the Contract. Clauses stipulated in the Contract Data are in addition to or
amendments to or replace the corresponding clauses in the STANDARD PROFESSIONAL
SERVICES CONTRACT (July 2009) (Third Edition of CIDB document 1014)

The Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency
between it and the General Conditions of Contract.

The General Conditions of Contract in the Standard Professional Services Contract (July 2009)
make several references to the Contract Data for details that apply specifically to this tender.

Period of Performance

The Period of Performance is the period commencing from the date of signature of the letter of
acceptance until the Service Provider has completed all Deliverables in accordance with the
Scope of Services and in accordance with the approved baseline programme or within the
approved extended programme as per Clause 3.15 of the Standard Professional Services
Contract (July 2009).

3441

Replace Clause 3.4.1 with the following:

Any notice, request, consent, approvals or other communication made between the Parties
pursuant to the Contract shall be in writing and forwarded to the address specified in the
Contract Data. Such communication shall be deemed to have been made when delivered in
person to an authorized representative of the Party to whom the communication is addressed,
or one week after having been sent by registered post, or unless otherwise indicated in the
Contract Data. Communication by e-mail is permitted but the originals of all contractual
documents must be submitted. Email communication shall be deemed to have been delivered
to the recipient one calendar day after sending.

3.5

Add to clause 3.5

The Services shalt be executed in the Service Provider's own office and/or on the Project site
as described in C3.2.2 Project description. No portion of the work may be performed by a person
employed by the State.

3.6

Omit the following:
*... within two (2) years of completion of the Service ...".

3.8.2

Add the following to clause 3.8.2:

The cost of preparation so negotiated shall not exceed the hourly tariff for time based fees as
published at the time of the Employer’s instruction and the hours will be as negotiated for each
| Category as defined in C2.1.3.2.
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The cost, for incorporation into the Contract any variations to the Services as ordered by the
Employer, shall be calculated according to the Service Provider's tendered price.
Implementation of the variation in services to be rendered by the Service Provider, shall only
proceed after a written agreement between the parties.

3.9.1 (a)

Replace clause 3.9.1 (a) with the following:

A change in legislation takes place in accordance with the provisions of Clause 3.2 provided the
change in legislation came into effect after the completion of the tender documentation approved
by the Employer.

3.9.1. (c)

Replace "Employers or others” with "the Employer, its employees or clients and/or their agents”
Only extension of time without cost will considered in case where a 3™ party has caused a delay.

3.9.1(d)

No Clause.

3.9.1 (e)

Replace clause 3.9.1 (e) with the following:

The contract is restarted following a suspension period of 2 years the Service Provider is entitled
to a change in contract price based on the applicable fee scales as published at the time of
uplifing the suspension. The applicable fee scales as published at the time of uplifting the
suspension will only be applied to the remaining work stages following the suspension.

3.9.3

Replace clause 3.9.3 with the following:

“Upon receiving an application from the Service Provider to amend the period of performance
and/or fees, the Employer shall assess the changes to the Contract Price and/or extension of
the Period of Performance on the impact of the delay on the Services based on the fee structure
that the Service Provider has tendered for and appointed on.

Additional Services ordered by the Employer shall be assessed on time-based fees as tendered
for and adjusted in terms of price adjustment to time-based fees for inflation as per 3.16.

3.94

Add to clause 3.9.4:

The application for changes to the Period of Performance is subject to the delay being on the
Critical Path of the approved programme and due to no fault of the Service Provider.

312

Penalty
Replace clauses 3.12.1 and 3.12.2 with the following:

Period of Performance shall be sub dividable in separate target dates according to the
programme for each assignment to be submitted in terms of clause 3.15 hereof.

Without prejudice to his other remedies under the Contract or in law, the Employer shall have
the right to recover all cost claimed by the contractor in the event that the contractor claimed for
delays resulting from actions or non-actions of the Service Provider.

The Employer shall further have the right to recover all other cost, including but not restricted to
extended rental cost resulting from the delay caused directly or indirectly by the Service
Provider, certifying incorrect work for payment, delay in the construction period, remedial cost
to correct incorrect designs and or documentation, including omissions.

Without prejudice to his other remedies under the Contract or in law, the Employer shall recover
a penalty amount per day, stipulated in the table below per target date for the full period of the
delay.

47



Q26/018
WCS no.057059

in the event that the delay exceeds 30 days, the Employer will have the option to either:

(i) terminate the contract and recover any loss as a result of the termination from the

Service Provider, or
(i) allow the Service Provider to continue with the Services after the agreement of a new
target date and recover the penalty per calendar day, as stipulated in the table below

for the full period of the delay.
CALCULATION OF PENALTIES

| .
» PENATIES
VALUE OF FEES o EEEEs
1 1 UP TO 500,000 | 0.05000000 %
2 500,001 UP TO 1,000,000 | 0.05000000 %
3 1000001  UPTO 2000000 | 0.03750000 %
4 2000001 UPTO 4000000 | 0.02500000 %
5 4000000  UPTO 8000000 | 0.01875000 %
6 8000001  UPTO 16000000 | 0.01250000 %
7 16000001  UPTO 32000000 | 0.00781250 %
8 32000000 UPTO 64,000,000 | 0.00468750 %
9 64000001 UPTO 128,000,000 |0.00273438 %
10 128,000,001 UPTO 256,000,000 | 000156250 %
11 256,000,001 UPTO 512,000,000 |0.00087891 %
12 512,000,001 and above | 0.00048828 %

Recovering of cost and or penalties may be done in the following ways:
a) claim against professional indemnity insurance, or
b) deduction from fee account, or
c) direct payment to the contractor by the consultant, or
d) litigation, or
e) any other method available to the Employer

3.15.1

Replace clause 3.15.1 with the following:

A baseline programme for the performance of the Service shall be submitted by the Service
Provider, identified as the principal agent in terms of C3.5.1 Service Providers, to the
departmental project manager, within a period of two (2) weeks following the briefing meeting
and whenever a programme is amended or revised, submit for the Employer’'s approval a
programme for the performance of the Services which shall, inter alia, include:

a) the order and timing of operations by the Service Provider and any actions, access to
people, places and things and work required of the Employer and Others;

b) the dates by which the Service Provider plans to complete work needed to allow the
Employer and Others to undertake work required of them;

¢c) provisions for float;

d) the planned completion of the Services or part thereof in relation to a Period of
Performance; and

e) other information as required in terms of the Scope of Work or Contract Data.

The baseline programme will be the result of the co-ordination of all appointed Service
Providers’ inputs and shall be in sufficient detail describing key milestones, events and activities
linked to the fastest realistic timeframes in which the Service can be delivered. Milestones and
events are to be listed based on the Scope of Services described in part C3 of the various
appointed Service Providers' tender documents and presented in bar chart format. No
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milestones may, at the co-ordination stage, be extended beyond the timeframes outlined in
C3.2.2.3 Project Programme, unless approved by the Employer. The programme thus compiled
and presented by the principal agent must be counter-signed by all appointed Service Providers
as proof that the programme was agreed upon by all during the said co-ordination action. Such
signed programme shall then constitute the Service Contract Period between the Employer and
all the appointed Service Providers.

In the event of the Employer not being satisfied with the submitted programme, the Parties will
negotiate in good faith towards a programme that will be agreeable to both. Such an agreed-
upon programme will form the basis for the management of the appointment, the Period of
Performance and remuneration purposes of the respective Service Provider/s. Should
circumstances change from the initial briefing, the Service Provider/s and the Employer will
negotiate a revised programme to satisfy such change(s). Should the Parties fail to reach
agreement on the programme or revised programme, the matter will be dealt with in terms of
clause 12.1.2 of the General Conditions of Contract. Should the mediation process fail, the
Contract will be deemed to have been mutually terminated and any reasonable fees accrued at
that stage settled by the Employer.

Any failure to comply with the provisions of clause 3.15.1 supra and submit or re-submit the
programmes of works or failure to submit the programme on the date required by the Employer,
which request shall at all material times be reasonable and fair, shall constitute a material
breach of the terms and condition of contract which entitles the Employer to terminate the
contract with due regard to clause 8.4 (cidb Standard Professional Services Contract, July
2009).

3.16.2

The adjustment to the time-based fees shall be equal to:
(CPIn - CPIs})/ CPIs

where CPls = the indices specified in the Contract Data during the month in which the start
date falls
CPIn = the latest indices specified in Contract Data during the month in which
the anniversary of the Start Date falls

Where CPls = the index of StatsSA P0141 (Table B) for the month during which the tender
closed.
CPl, = the index of StatsSA P0141 (Table B) for the month in which the anniversary
of the tender date falls.

The indices of StatsSA P0141 are available on the Website:
http//www.statssa.qov.za/Publications/statsdownload.asp?PPN=P0141

The formula for calculating the adjusted hourly rate will be:

(({(CPIn - CPlg) / CPIlg ) x original hourly rate) + original hourly rate)

4.4

Add to clause 4.1.1 the following:

Briefing meeting:

The departmental project manager shall arrange a briefing meeting, compulsory for all
appointed Service Providers, as soon as practicable after the appointment of the professional
team as referred to in C3.5.1 Service Providers, or after the appointment of the core members
of the professional team required to commence with the Services if not appointed at the same
time, during which meeting the departmental project manager, together with any supporting
advisors, will verbally brief the professional team comprehensively regarding the requirements
of the project and the Scope of Services and hand over, to the Service Provider/s, all
documentation relevant to the execution of the Service.

Others providing Services on this Project are as listed in C3.5.1 Service Providers.
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5.4.1 Add to clause 5.4.1:

Minimum professional insurance cover as more comprehensively described in C1.2.3 Data
provided by the Service Provider and in respect of which the Service Provider must provide
proof of insurance as required.

5.5 Replace clause 5.5 with the following:

The Service-Provider is required to obtain the Employer's prior approval in writing before taking,
inter alia, any of the following actions:

a) appointing Subcontractors for the performance of any part of the Services;

b) appointing Key Persons not listed by name in the Contract Data;

c) ftravelling for which payment will be claimed, as defined in C2.1.5 Travelling and

subsistence arrangements and tariffs of charges;

d) deviate from the programme for each assignment;

e) deviate from or change the Scope of Services;

f) change Key Personnel on the Service;

Add to clause 5.5 c:

1 Exclusion of authority/powers
The Service Provider's authority to act and/or to execute functions or duties is excluded
in respect of the matters listed below. The Employer shall retain its powers and authority
as stipulated in the applicable clauses of the contract data which are relevant and
applicable to the JBCC or GCC conditions of contract.
1.1 Nomination of nominated or selected subcontractors;
1.2 Granting of extension of time and/or ruling on claims associated with claims for
extension of time;
1.3 Acceleration of the rate of progress and determination of the cost for payment of
such acceleration;
Rulings on claims and disputes;
Suspension of the works;
Final payment certificate;
Issuing of mora notices to the contractor;
Cancellation of the contract between the Employer and contractor.

— o — ——
oNO O R

Any claims, demands, notices, notifications, updated particulars and reports in writing,
together with additional supporting documentation pertaining thereto, must be submitted
by the contractor to the Service Provider, acting as principal agent, in respect of any of the
matters listed in 1.1 to 1.8 above. This must be done within the time periods and in the
format(s) as determined in the said/relevant conditions of contract. On receipt thereof,
said Service Provider must study the documentation, obtain
comments/advice/recommendations from the professional team members and submit a
motivated recommendation to the Employer. This must be done timeously as to allow the
Employer sufficient time to respond within the time periods and in the format(s) determined
in said conditions of contract. The Employer's ruling will be copied to the Service Provider
for information.,

2  Limitation of authority/powers

The Service Provider's authority is limited in respect of the submission to the Employer of

comments/recommendations/reports for prior endorsement/approval and further

instructions. These pertain to any decision in respect of approval for/of:

2.1 Institution of or opposing litigation;

2.2 Issuing of variation orders/contract instructions/orders in writing which increase the
value of the works/contract value and/or change the design of intended use of the
project;

2.3 Instructions to embark on dayworks;

2.4 Dayworks rates;

2.5 Material quotes relating to dayworks;

2.6 Adjustment of general items relating to dayworks;
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2.7 Expenditure on prime cost items;

2.8 Issuing of practical completion, completion, works completion, final completion
and/or final approval certificates.

In respect of the matters listed in 2.1 to 2.8 above, the Service Provider must submit all

necessary documentation in order to enable the Employer to formulate decisions and to

obtain the Employer's formal endorsement/approval prior to acting and/or executing

functions or duties in respect of the contract between the Employer and the contractor.

This must be done timeously so as to allow the Employer sufficient time for decision-

making in terms of the said conditions of contract.

Failure to adhere to the above stipulation will cause the Service Provider to be liable in terms of
the Contract between Service Provider and Employer for all such unintended costs and
damages.

58

Add clause 5.8;

The Service Providers shall finalize their work and complete the first final account were the
contractor's contract has been terminated, where after the Service Providers contract shall
terminate, unless the Employer elects to retain the services of the Service Provider”.

Replace clause 7.1.1 with the following: i

The Service Provider shall employ and provide all qualified and experienced Personnel required
to perform the Services. Service Provider/s including personnel performing service must be fit
and proper persons with positive security screening and South African identity document (south
African citizens).

8.1

824

Replace clause 8.1 with the following:

The Service Provider is to commence the performance of each assignment immediately with
due diligence after the approval of the PROGRAMME as specified in clause 3.15 above. Failure
to comply shall result in penalties in terms of clause 3.12 and / or termination in terms of 8.4.1.

Replace clause 8.2.4 with the following:

The Employer shall, within 30 Days of receipt of a detailed request, grant such extension to the
Period of Performance as may be justified, either prospectively or retrospectively, if the
extension requested is below 20% of the original period of performance, and 60 days if more
than 20% of the original period of performance or, inform the Service Provider that he is not
entitled to an extension.

Should the Service Provider find the decision of the Employer to be unacceptable he shall,
nevertheless, abide by such decision in the performance of the Services and the matter shall
be dealt with as a dispute in terms of Clause 12 inform the Service Provider that he is not entitled
to an extension. Should the Service Provider find the decision of the Employer to be
unacceptable he shall, nevertheless, abide by such decision in the performance of the Services
and the matter shall be dealt with as a dispute in terms of Clause 12.

8.4.1

Replace clause 8.4.1with the following:
The Employer may terminate the Contract with the Service Provider:

(a) where the Services are no longer required;

(b) where the funding for the Services is no longer available;

(c) where the project has been suspended for a period of two (2) years or more;

(d) if the Service Provider does not remedy a failure in the performance of his obligations
under the Contract within fourteen (14) Days after having been notified thereof, or within
any further period as the Employer may have subsequently approved in writing;

(e) if the Service Provider becomes insolvent or liquidated; or

() if, as the result of Force Majeure, the Service Provider is unable to perform a material
portion of the Services for a period of not less than sixty (60) Days;
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(g) should the Service Provider cease to exist or be incapacitated for whatever reasons, the
Employer is entitled, if it so elects;

(h) atits sole discretion, where the Service Provider is not performing Services in accordance
with clause 5.1.1;

(i) where the Service Provider has engaged in corrupt or fraudulent practices in tendering for
the service contract, or in executing the service contract or in managing the construction
contract.

(i) atits sole discretion, where the Service Provider is in violation of clause 5.1.1.

8.4.3 (¢c) | Add to clause 8.4.3 (c) the following:

The period of suspension under clause 8.5 is not to exceed two (2) years.

844 Replace clause 8.4.4 with the following:

Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall
remunerate the Service Provider in terms of the Contract for Services satisfactorily performed
prior to the effective date of termination and reimburse the Service Provider any reasonable
cost incident to the prompt and orderly termination of the Contract, except in the case of
termination pursuant to events (d) and (e) of Clause 8.4.1.

8.4.6 Add clause 8.4.6:

Upon termination of this Contract or any part thereof, a copy of any drawings and documents
produced pursuant to the Contract being ended and not previously provided by the Service
Provider to the Employer shall be delivered to the Employer by the Service Provider within 7
working days after the date of termination.

8.4.7 Add clause 8.4.7:

Any deviation or failure to comply with the provision of clause 8.4.6 supra would entitle the
Employer to withhold any payment due to the Service Provider and to invoke any other remedies
available in law to enforce compliance therewith.

9.1 Add to clause 9.1:

Copyright of documents prepared for the Project shall be vested with the Employer.

10.2 Replace clause 10.2 with the following:

An assignment shall be valid only if it is a written agreement between the Employer and Service
Provider by which the Service Provider transfers his rights and obligations under the Contract,
or part thereof, to others.

10.3 Replace clause 10.3 with the following:

The Service Provider shall not, without the prior written consent of the Employer, assign the
Contract or any part thereof, or any benefit or interest thereunder.

12.1.2 Interim settlement of disputes is to be by mediation.

12.2.1 Add to clause 12.2.1:

In the event that the Parties fail to agree on a mediator, the mediator is to be nominated by the
Association of Arbitrators (Southern Africa).

12.3 No Clause.
124 | No Clause.
12.5 _' Add Clause 12.5:
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Final settlement is by litigation.

13.1.3 Replace clause 13.1.3 with the following:

All partners in a joint venture or consortium shall carry the same professional indemnity
insurance as per clause 5.4.1 of the General Conditions of Contract.

134 Replace clause 13.4 with the following:

Neither the Employer nor the Service Provider is liable for any loss or damage resulting from
any occurrence unless a claim is formally made within 5 years from the date of termination or
completion of the Performance Contract.

13.5 Replace clause 13.5 with the following:

The amount of compensation is as per 5.4.1.

13.6 No Clause.

14.2 Replace 14.2 clause with the following:

Amounts due to the Service Provider shall be paid by the Employer within thirty (30) Days of
receipt by him of the relevant invoices and source documents, which are correct in all respects.
If the Service Provider does not receive payment by the due date, he shall be entitled to charge
interest on the unpaid amount, at the Prescribed Rate of interest as determined by the
appropriate Minister at the time when mora interest is charged.

14.4 Replace 14.4 clause with the following:

In respect of Services charged for on a time-basis and all other reimbursable expenses the
Service Provider shall maintain records in support of such charges and expenses for a period
of sixty months after the completion or termination of the Contract. Within this period the
Employer may, on not less than 14 Days’ notice, require that a reputable and independent firm
of accountants, nominated by him at his expense, audit any claims made by the Service
Provider for time charges and expenses by attending during normal working hours at the office
where the records are maintained.

15 Add to clause 15:

In respect of any amount owed by the Service Provider to the Employer, the Service Provider
shall pay the Employer interest at the rate as determined by the Minister of Finance, from time
to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act no1 of
1999).

C1.23 Data provided by the Service Provider

Clause
Each item of data given below is cross-referenced to the clause in the General Conditions of
Contract to which it mainly applies.

1 The Service Provider is the company, close corporation, natural person or partnership named
in C1.1 Form of Offer and Acceptance by the tendering Service Provider.

53 The authorised and designated representative of the Service Provider is the person named in
the resolution PA-15.1, PA-15.2 or PA-15.3 by the tendering Service Provider.
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Indemnification of the Emplovyer

5.4.1

I, the undersigned, being duly authorized by the Service Provider, in terms of the completed
resolution (PA-15.1, PA-15.2 or PA-15.3)

.................................................................................................. (Name of authorized person)

.......................................................................................... (Legal name of entity tendering herein)

.......................................................................... (Name of project as per C1.1 Form of offer and acceptance)

holds professional indemnity insurance cover, from an approved insurer, duly registered with
the Finance Services Board, of not less than R1,5 Million at the time of tender.

| shall submit proof of acceptable Professional Indemnity insurance where the minimum
insurance cover is R1,5 Million or 15% of the Value of the Work for the applicable discipline,
whichever the greater, to the Client Representative within 30 days upon completion of the
planning based on the pre-tender estimate, prior to the commencement of construction. The
limit of indemnity will remain intact for Each and Every Claim, no matter how many claims are
made.

| further confirm that should the professional indemnity insurance, with no knowledge of the
Employer, be allowed to lapse at any time or in the event of the Service Provider cancelling
such professional indemnity insurance, with no knowledge of the Employer, at any time or if
such professional indemnity cover is not sufficient, then the Service Provider, (i) accepts
herewith full liability for the due fulfilment of all obligations in respect of this Service; and (ii)
hereby indemnifies, and undertakes to keep indemnified, the Employer in respect of all actions,
proceedings, liability, claims, damages, costs and expenses in relation to and arising out of the
agreement and/or from the aforesaid Service Provider’s intentional and/or negligent wrongful
acts, errors and/or omissions in its performance on this Contract.

| confirm that the Service Provider undertakes to keep the Employer indemnified, as indicated
above, beyond the Final Completion Certificate/Final Certificate by the Employer (whichever is
applicable) for a period of five (5) years after the issue of such applicable certificate.

| confirm that the Service Provider renounces the benefit of the exceptionisnon causa debiti,
non numeratae pecuniae and excussionis or any other exceptions which may be legally raised
against the enforceability of this indemnification.

Notwithstanding the indemnification required above, the Employer reserves the right to claim
damages from the Service Provider for this Project where the Service Provider neglects to
discharge its obligations in terms of this agreement.

NAME:

CAPACITY:

SIGNATURE:
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7.1.2 As an extension of the definitions contained in clause 1 hereof, Key Persons must, for the
purposes of this Contract, include one or more of the professionally registered principal(s) of
the Service Provider, and/or, one or more professional(s) employed to render professional
services, for whom copies of certificates or other documentation clearly proving current
professional registration with the relevant council, including registration numbers, must be
included with the tender as part of the returnable documentation.

The Key Persons and their jobs / functions in relation to the Services are:

Name Principal and/or | Category of | Specific duties
employed registration
professional(s)

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

7.2 A Personnel Schedule is required.

If the space provided in the table above is not sufficient to describe the specific duties, this space may be
utilized for such purpose:
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PRICING DATA

Pricing Assumptions

Basis of remuneration, method of tendering and estimated fees

Professional fees for Structural/Civil Engineering Services will be paid on a value basis as

specified in clause C2.1.3.

The words "value based" and “percentage based” used in connection with fee types in this
document or any documents referred to in this document are interchangeable and are deemed to
have the same meaning.

Tenderers are to tender:
A percentage of the estimated fees (in the event of the basis for remuneration being indicated
above as a “value based” fee)

or

The different rates for the different categories in C2.2.3 Activity Schedule for Time Based Fees,
column (c) (in the event of the basis for remuneration being indicated above as a "time based” fee)

all as set out below.
Remuneration for Structural/Civil engineering Services

Professional fees shall be calculated as follows for Services rendered by the Service
Provider:

¢ In the event of the basis for remuneration being a “value based” fee, the percentage of
the normal fees tendered in “C2.2.2 Activity Schedule for Value Based Fees”, column
(b), plus Value Added Tax, all according to the provisions under C2.1.3;

or

o In the event of the basis for remuneration being a “time based” fee, the different rates
tendered for the different categories in “C2.2.3 Activity Schedule for Time Based Fees”,
column (c), multiplied by the actual number of hours spent plus Value Added Tax, all

according to the provisions under C2.1.4.

The amount tendered herein (C1.1) is for tender purposes only and will be amended according to
the application of the value fee scale vis-a-vis the actual cost of construction (if basis of
remuneration has been set at “value based" according to C2.1.1.1) or the actual number of hours
for each level (if basis of remuneration has been set at “time based” according to C2.1.1.1).

Reimbursable rates for typing, printing and duplicating work and forwarding charges as set out
under C2.1.6 herein will be paid in full, irrespective of the percentage or rates tendered as referred
toin C2.1.1.2 and C2.1.2.1 above.

The site must be visited as often as the works require for the execution of all duties on the Project.
The Service Provider must be available at 24 hour notice to visit the site if so required

All fee accounts must be accompanied by an updated original written certification by the quantity
surveyor, if appointed, of the amount(s) on which fees are based. The onus, however, rests on
the Service Provider to calculate fees on the appropriate value and according to the correct fee
scale, read in conjunction with this Contract.
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All fee accounts need to be signed by a principal of the Service Provider and submitted in original
format, failing which the accounts will be returned. Copies, facsimiles, electronic and other
versions of fee accounts will not be considered for payment.

For all Services provided on a time basis, time sheets giving full particulars of the work, date of
execution and time duration, should be submitted with each fee account.

Payments to the Service Provider will be made electronically according to the banking details
furnished by the Service Provider. Any change in such banking details must be communicated to
the departmental project manager timeously. Fee accounts, correct in all respects, will be deemed
submitted when received by the Employer and settled when electronically processed by the
Employer. The Employer reserves the right to dispute the whole account, any item or part of an
item at any time and will deal with such case in terms of clause 14.3 of the General Conditions of
Contract.

Accounts for Services rendered may be submitted on the successful completion of each stage of
work. Interim accounts will only be considered during the construction stage of the works and
then not more frequently than quarterly except if otherwise agreed between the authorised and
designated representative of the Service Provider and the Employer. Payment of accounts
rendered will be subject to the checking thereof by the departmental project manager. The
Employer reserves the right to amend the amounts claimed in order to conform to the rates
stipulated in this Contract and make payment on the basis of the balance of the account in
accordance with clause 14.3 of the General Conditions of Contract.

The cost of all site Personnel, rendering standard services, will be deemed to be included in the
applicable fees as stated in C2.1.1.1 above.

All Services relating to the implementation of the works which are to be provided in terms of the
Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded
Public Works & Infrastructure Programme (EPWP) are normal services in terms of the 2023
NDPWI - Scope of Engineering Services and Tariff of Fees. Any changes in the design of the
works to incorporate labour-intensive works should not constitute a change in scope or an
additional service where the scope of work is framed around such publications.

Fee accounts shall be submitted on the Employer's prescribed format, if available. Fee account
formats are obtainable on the Employer's Website: htto.//www.publicworks.qgov.za/ under
“Documents”; “Consultants Guidelines”; item 9.3.

Value based fees

Fees for work done under a value basis fee

Where value based fees are payable (if basis of remuneration has been set at "value basis”
according to C2.1.1.1), the Service Provider will be remunerated for Services rendered, subject to
the provisions in C2.1.2 above and subject to the specific terms and conditions stated below and
elsewhere in this document, in accordance with the National Department of Public Works &
Infrastructure Scope of Engineering Services and Tariff of Fees for Persons Registered in
terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000) dated 1 April 2022. This
document is referred to as the "2023 NDPWI - Scope of Engineering Services and Tariff of Fees"
hereinafter and is appended as annexure A. This tariff of fees will be payable for the full Period
of Performance.

Normal services
The fee for normal services shall be the tendered percentage based on the fee provided in the
2023 NDPWI - Scope of Engineering Services and Tariff of Fees, clause 4.2.

Where the Service Provider is required to perform a portion of the normal services only, the
relevant portion of the fee shall be paid.
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Interim payments to the Service Provider

For the purposes of ascertaining the interim payments due, the cost of the works, which shall

exclude any provisional allowances made to cover contingencies and escalation, shall be:

o the applicable portion of the net amount of the accepted tender, or

s if no tender is accepted, the net amount of the applicable portion of the lowest suitable tender,
unless acceptable motivation can be provided to prove that such amount is unreasonable, or

¢ if the contract is awarded by negotiation the negotiated price, or

¢ if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded,
the estimate. The estimate shall be the one accepted by the Employer as representing the
value of the works, which for purposes of interim payments will be deemed to be 80% of the
engineers estimate or if appointed, 80% of the quantity surveyors estimate.

Fees for documentation for work covered by a provisional sum

Where a provisional sum is included in the bills of quantities for work to be documented at a later
stage, the documentation fee in respect of such work shall be remunerated at the time when the
documentation has been completed. The fee shall relate to the type of documentation drawn up
by the structural engineer in respect of each section of such work.

Alternative tenders
No fee shall be payable for documentation prepared for alternative tenders involving the mere
substitution of material not requiring any measurements or calculation.

Interim payments for work stage 6

Interim payments for work stage 6 will be allowed only when an acceptable and complete final
account for the Project, or any separate identifiable phase of the Project, has been received by
the Employer provided that the relevant fee shall be subject to a factor of 80%.

Time charges for work done under a value based fee

Where time charges are payable according to clause 3.2 of the 2023 NDPWI - Scope of
Engineering Services and Tariff of Fees as amended in C3.3.2 (if basis of remuneration has been
set at “value based” according to C2.1.1.1), the principles as described in the 2023 NDPWI - Scope
of Engineering Services and Tariff of Fees, clause 4.4, and the rates set out below, will be
applicable.

Time charges for this service as tendered under C2.2 Activity Schedule, will annually be adjusted
for inflation for the full duration of the Service Contract Period as determined by clause 3.16.2, of
the Contract, as amended in the Contract Data in C1.2.2. The rates claimable are the rates
applicable at the time of the execution of the work.

Time charges for work done in excess of the original Service Contract Period as per 3.15.1 of the
Contract Data, will be caiculated in terms of Clause C2.1.3.5.1.

If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly
rate payable will be calculated in terms of Clause C2.1.3.5.1.

Time charges are reimbursable at rates applicable at the time of the actual execution of the specific
service. The "Rates for Reimbursable Expenses” as amended from time to time and referred to
below, is obtainable on the Employer's Website: hitp//www.publicworks.gov.za/under

“Documents”; "Consultants Guidelines”; item 1.

The scale of fees on time charges, on which Value Added Tax is excluded, shall be at the following
rates per hour, rounded off to the nearest rand: (see Table 8 of “Rates for Reimbursable
Expenses” for the actual amounts calculated in accordance with to the principles laid down below):

(i) fora person in category A and B: 18,75 cents for each R100,00 of the total annual remuneration
package attached to the lowest notch of a level 13 salary range (Director) in the Public Service;

(ii) for a person in category C: 17,5 cents for each R100,00 of the total annual remuneration
package attached to the lowest notch of a level 12 salary range (Deputy Director second leg.)
in the Public Service;
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(iiyfor a person in category D: 16,5 cents for each R100,00 of his/her gross annual
remuneration; provided that this hourly rate shall not exceed 16,5 cents for each R100,00 of
the total annual remuneration package attached to the lowest notch of a level 11 salary range
(Deputy Director first leg.) in the Public Service.

Hourly rates calculated in terms of (i), (i} and (iii) above shall be deemed to include overheads
and charges in respect of time expended by clerical Personnel which shall, therefore, not be
chargeable separately.

Unless otherwise specifically agreed in writing, remuneration for the time expended by principals
in terms of C2.1.3.5.2(i) above on a project shall be limited to 5 per cent of the total time expended
for time charges in respect of the Project. Any time expended by principals in excess of the 5 per
cent limit shall be remunerated at the rates determined in (ii) or (iii) above.

Notwithstanding the above, where work is of such a nature that Personnel as described in
C2.1.3.5.2 (iii) above are capable of performing such work, it shall be remunerated at that level
and not at the rates described in (i) and (ii) above, irrespective of who in fact executed the work.

Gross annual remuneration in C2.1.3.5.2(iii) above shall mean basic salary and guaranteed
annual bonus; fringe benefits not included in basic salary; income benefit, as determined from time
to time by the South African Revenue Services for income tax purposes, for the private use of a
motor vehicle by the Employer; Employer's contribution to pension/provident fund, medical aid
and group life assurance premiums; Compensation Fund and Unemployment Fund contributions,
Metropolitan Council levies and any other statutory contributions or levies; all other costs and
benefits as per conditions of appointment but excluding any share of profit and payment for
overtime.

The salaries referred to in €2.1.3.5.2(i) to (iii) above can change from time to time, which will,
therefore, change the rates applicable. These rates will, however, only be adjusted on the first
day of each calendar year irrespective of any changes in salary ranges during the relevant year.
The rates applicable at the time of the execution of the work as set out in Table 8 of the "Rates for
Reimbursable Expenses”, as adjusted from time to time, may be claimed.

Additional Services

Additional Services pertaining to all Stages of the Project

Unless separately provided for hereunder and scheduled in the Activity Schedule, no separate
payment shall be made for the additional services specified in C3.3.2.1. The cost of providing
these services shall be deemed to be included in the value based fee tendered for normal services.

Construction monitoring
The construction monitoring requirements are as specified in C3.3.2.2.

(a) If Level One, part time, monitoring has been specified then no separate payment shall be made
for construction monitoring staff as specified in C3.3.2.2 (i)-(iii) or for the transport of the
monitoring staff as specified in €3.3.2.2 (iv). The cost of providing construction monitoring staff
and transport shall be deemed to be included in the value based fee tendered for normal
services.

(b) If Level Two, full time, monitoring has been specified then provision shall be made in the
Activity Schedule for the envisaged site staffing requirements as specified in €3.3.2.2 (i)-(iii).
The unit of measure shall be the rate per calendar month (pro rata for part of a month). Payment
shall only be applicable for the period actually established on site and shall in no instance be
prior to the date of official handover of the Works to the Service Provider or after the date of
issue of the Certificate of Completion for the Works contract. The rates tendered for the
relevant site staff shall include full compensation for all costs including, inter alia, the following:

e Salary
e Additional allowances
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Bonuses

Leave and sick leave

All company contributions such as provident fund, group life benefits, medical aid etc.
Levies

Office equipment as set out in C3.3.2.2 (iii)

Relocation cost and accommodation

Travelling

Handling cost and profit.

Payment for personnel shall exclude any periods of leave or sick leave. Time sheets for staff
shall be included in the monthly fee account submitted to the Employer for payment.
Replacement of staff as a result of any extended period of leave or sick leave outside of the
normal Service Provider's year end break shall be to the approval of the Employer.

No separate payment shall be made for the transport of the construction monitoring staff as
specified in C3.3.2.2 (iv) and the cost of the transport shall be deemed to be included in the
monthly rate tendered for the provision of the staff.

Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)
No separate payment shall be made for the service specified in C3.3.2.3. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Quality Assurance System

No separate payment shall be made for the implementation of a quality management system as
specified in C3.3.2.4. The cost of providing this service shall be deemed to be included in the value
based fee tendered for normal services.

Lead Consulting Engineer

No separate payment shall be made for assuming the leadership of an Employer specified joint
venture, consortium or team of consulting engineers as specified in C3.3.2.5. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Principal Agent of the Client

No separate payment shall be made for assuming the role of principal agent of the Employer if
specified in C3.3.2.6. The cost of providing this service shall be deemed to be included in the value
based fee tendered for normal services.

Environmental Impact Assessment
No separate payment shall be made for the service specified in C3.3.3.1. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Other unspecified services
The Employer may order duties that fall outside the scope of the project as tendered. Such
additional duties may involve, but not limited to:

e Additional design requirements

¢ Evaluation of alternative tenders

¢ Additional investigations during the Defects and Liability Period
e Diverse other services

Any such additional services that may be required will be remunerated on a Time Basis as set out
in C2.1.3.5. The level of expertise necessary for any such additional work shall be concomitant
with the issues to be addressed. The category of personnel necessary to undertake the work shall
be approved by the Employer. Any additional identified service shall be fully scheduled and
submitted to the Employer for approval prior to the commencement thereof.
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Excessive Variation in Time (Construction Period)

In the event of the initial contract period being exceeded by more than 10 per cent, through no
fault of the engineering professional, the engineer is to be remunerated for all additional work over
and above the period exceeding the additional 10%, resulting from the extension of time. The
hourly rates according to the then current departmental hourly rate together with related
reimbursables shall apply.

Remuneration when Construction Contracts are Cancelled/ Completion Contracts

When the Construction Contract is cancelled during the construction period by either the Employer

or the Contractor, the following will apply:

a) Fees for stages 1 to 4 will be based on the Contract Sum of the original contract.

b) Fees for stages 5 and 6 will be based on the final account value of the cancelled contract.

c) Fees can only be claimed for stages where services were rendered.

d) In terms of completion contracts, remuneration for stage 1 to 4 will only be applicable to new
scope of work, in which case fees will be based on an hourly basis.

e) Fees will be remunerated on an hourly basis for the compilation of the Bills of Quantities for
the completion Contract.

f) The hourly rates payable will be in terms of "Rates for Reimbursable Expenses” as amended
from time to time, based on time sheets.

g) All consultants must obtain written confirmation, with regards to the scope of services required
for stages 1 to 4 work on the Completion Contract, from the Project Manager prior to
commencing with the work.

h) Fees will be remunerated based on the NDPW!I fee scales for stages 5 and 6 based on the
final account value of the completion contract.

Service Providers to refer to Clause 5.8 (should the Employer elect to retain the services of the
Service Provider).

Remuneration upon Suspension or Cancellation of the Project

In the event of the project being suspended or cancelled prior to the commencement of the
construction works, the fees payable will be determined by applying the percentage claimable fee
of the work stage completed or partially completed, based on the percentage of the estimate as
indicated below:

a) attime of suspension or cancellation during the planning stage - 80% of the PQS / Engineer’s
estimate, or

b) just prior to inviting tenders or during tender stage but before the closing of tenders - 80% of
the PQS / Engineer’s pre-tender estimate.

¢) after closing of tenders but prior to recommendation of a tender - 100% of the responsive
tender with the lowest price where there is an acceptable tender. Where there is no responsive
tenders then C2.1.3.9 (b) will apply, or

d) atender has been recommended for award - 100% of the recommended bidder’s tender price,

or

In the event of the project being suspended or cancelled after the tender has been awarded or
commencement of the works fee will be based on 100% tender amount for Stages 1 to 4 and
100% of the value of the work done and certified when the contract is terminated during Stage 5
or 6.

All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet
indicating the date, name of person whom rendered the service, description of the service
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms
of this agreement and the total amount claimed per incident. The Employer reserves the right to
validate the information provided by the Service Provider and will remunerate the Service Provider
on what is deemed to be fair and reasonable.
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Time based fees

Fees for work done under a time based fee

Where time based fees are payable (if basis of remuneration has been set at “time basis”
according to C2.1.1.1), the principles as described in clauses 4.4 (1), (2) and (3) of the 2023
NDPWI - Scope of Engineering Services and Tariff of Fees, excepting that the rates referred to in
clause 4.4 (3) shall be replaced by the various rates per hour tendered for the various categories
in C2.2.3 Activity Schedule for Time Based Fees, column (e). These various rates will annually be
adjusted for inflation as determined by clause3.16.2 of the Contract, as amended in the Contract
Data in C1.2.2. The time based rates applicable at the time of the execution of the work, as
adjusted from time to time, may be claimed.

The various categories referred to in C2.2.3 Activity Schedule for Time Based Fees, are the
categories described in clauses 4.4 (2) of the 2023 NDPWI - Scope of Engineering Services and
Tariff of Fees.

Work will be remunerated for at the category level in which it falls as defined in C2.1.4.2 above,
irrespective of whether the person who in fact had executed the work functions at a higher category
of responsibility and competence. '

C2.1.44 Remuneration upon Suspension or Cancellation of the Project prior to commencement of the

C2.1.4.5

C2.1.46

C21.5

C216

C2.1.61

Construction Project

In the event of the project being suspended or cancelled prior to the commencement of the
construction, the fees claimable by the Service Provider will be determined as follows:

The hourly rate for proven time spent (time sheets) on providing professional services on the
project, plus cost of all re-imbursements till date of suspension or cancelation of the Project,
irrespective during which phase of the project life cycle prior to commencement of construction,
the project is suspended or cancelled.

All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet
indicating the date, name of person whom rendered the service, description of the service
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms
of this agreement and the total amount claimed per incident. The Employer reserves the right to
validate the information provided by the Service Provider and will remunerate the Service Provider
on what is deemed to be fair and reasonable.

If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly
rate payable will be calculated in terms of Clause C2.1.3.5.1.

Set off

The Employer reserves the right to set off against any amount payable to the Service Provider,
any sum which is owing by the Service Provider to the Employer in respect of this or any other
project.

Typing, printing and dupliéating work and forwarding charges

Reimbursable rates

The costs of typing, printing and duplicating work in connection with the documentation which must
of necessity be done, except those which must in terms of the relevant Manual or other instructions
be provided free of charge, shall be reimbursable at rates applicable at the time of the execution
of such work. The document "Rates for Reimbursable Expenses” as amended from time to time
and referred to below, is  obtainable on the Employer's Website:
htto://www.publicworks.gov.za/under “Documents”; “Consultants Guidelines”; item 1.
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Typing and duplicating

If the Service Provider cannot undertake the work himself, he may have it done by another Service
Provider which specialises in this type of work and he shall be paid the actual costs incurred upon
submission of statements and receipts which have been endorsed by him confirming that the tariff
is the most economical for the locality concerned.

If the Service Provider undertakes the work himself, he shall be paid in respect of actual expenses
incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for
Reimbursable Expenses".

Typing and duplicating expenses shall only be refunded in respect of the final copies of the
following documents namely formal reports, formal soil investigation reports, specifications,
feasibility reports, bills of quantities, material lists, minutes of site meetings and final accounts.
The cost of printed hard covers shall only be paid in respect of documents which will be made
available to the public such as bills of quantities and specifications or where provision of hard
covers is specifically approved.

The typing of correspondence, appendices and covering letters are deemed to be included in the
value based fees and time based fees paid.

Drawing duplication

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable
Expenses’ may be claimed or may be claimed according to the provisions as in (b) or (c)
below.

(b) If the Service Provider undertakes the duplication of drawings, using his own duplication
equipment, he shall be paid the actual cost incurred on condition that it is not higher than the
lowest of three quotations of local firms doing drawing duplication in his locality. Such
quotations must accompany his account.

(c) If the Service Provider does not undertake his own drawing duplication, he shall be paid the
lowest of three quotations of local firms doing plan printing in his locality. Such quotations
must accompany his account.

(d) Should there not be three firms doing drawing duplication in his locality, it must be mentioned
on his account and the available quotation(s) must then accompany the account.

(The cost of providing all polyester negative prints required to form part of the original set of
drawings, as-built drawings including computer assisted drawing records for all facets/disciplines
involved in the project are included in the tendered fees and will not be reimbursed separately.)

Forwarding charges

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special
request by the Employer will be refunded, provided that such charges will not be refunded if
the request had been made as a result of a delay caused by the Service Provider.

{(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed to be
included in the value based fees and time based fees paid.

Travelling and subsistence arrangements and tariffs of charges

When the Service Provider is requested in writing by or obtained prior approval in writing from the
Employer to attend specific meetings at any of the Employer’s offices or any extraordinary
meetings on site or elsewhere, he will be remunerated according to the provisions under C2.1.7.1
to C2.1.7.5 herein.

General

The most economical mode of transport is to be used taking into account the cost of transport,
subsistence and time. Accounts not rendered in accordance herewith may be reduced to an
amount determined by the Employer.
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As the tariffs referred to hereunder are adjusted from time to time, accounts must be calculated at
the tariff applicable at the time of the expenditure.

Where journeys and resultant costs are in the Employer's opinion related to a Service Provider's
malperformance or failure, in terms of this Contract, to properly document or co-ordinate the work
or to manage the Contract, no claims for such costs will be considered.

Travelling time

in the case of an appointment on a percentage basis, total travelling time less two hours will be
fully reimbursed. In the case of an appointment on an hourly basis, travelling time will be fully
reimbursed. No travelling time will be paid in respect of journeys to DPWI Head Office or the
office of the Departmental Project Manager without prior approval in writing.

Travelling costs
Fees for travelling costs are as set out in Table 3 in the "Rates for Reimbursable Expenses”.

Travelling costs will be refunded for the full distance covered per return trip measured from the
office of the Service Provider appointed.

Compensation for the use of private motor transport will be in accordance with the Government
tariff for the relevant engine swept volume, up to a maximum of 3000 cubic centimetres, prescribed
from time to time and as set out in Table 3 in the “Rates for Reimbursable Expenses”.

Hired vehicles

In cases where use is made of hired vehicles, the most economical sized vehicle available is to
be used but compensation shall nevertheless be restricted to the cost of a hired car not exceeding
a capacity of 1300 cc. Where use of a special vehicle is essential (e.g. four track or minibus to
accommodate more people), prior approval in writing must be obtained from the departmental
project manager.

Subsistence allowance

Subsistence costs associated with travelling for this service as tendered under C2.2 Activity
Schedule, will annually be adjusted for inflation for the full duration of the Service Contract Period,
as determined by clause 3.16.2, of the Contract, as amended in the Contract Data in C1.2.2. The
rates claimable are the rates applicable at the time of the execution of the work.

Travelling costs associated with travelling undertaken in excess of the original Service Contract
Period in terms of 3.15.1 of Contract Data will be in terms of Tables 4 and 5 in the "Rates for
Reimbursable Expenses" as published by the NDPWI| from time to time.

Should the daily tariff as set out in Table 4 be inadequate, substantiated actual costs plus a special
daily allowance as shown in Table 5 for incidental expenses, may be claimed. It must be noted
that claims may only be according to Table 4 or Table 5. Accommodation should be limited to the
equivalent of a three-star hotel and no alcoholic beverages or entertainment costs may be claimed
for.

Only actual costs are payable in respect of absence from office of less than 24 hours.
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The services as defined in the C3 Scope of Services are required. The activity schedule below
lists the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees (annexure A), clause 3 and as further defined in C3 Scope of Services, as well as
additional services as defined in C3 Scope of Services, of this document. (The clause references
refer to the corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff

The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the
project be suspended or where there is no activity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of

The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering
Services and Tariff of Fees, (annexure A), by applying the applicable fee scale given in clause
4.2.1 (1)+(2) for an engineering project or clause 4.2.2 (1) for a multi-disciplinary project, to
determine the basic fee and by multiplying the basic fee by the applicable multiplication factor
given in clause 4.2.1 (4) or clause 4.2.2 (2) respectively. The cost of the works and the values
used to determine the multiplication factors are defined in C 3.2.2.3.

No allowance has been made in the estimated normal fees below for the additional services in

C2.1.3.6 that have been specified to be included in the normal fees. The tenderer shall make
provision for the cost of the additional services that are to be included under normal services by

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out in the 2023 NDPW!I - Scope of Engineering Services and

The tenderer must make provision for all activities necessary for the execution of the service as

Cc2.2 Activity Schedule
C2.2.1 Activities
c2.21.1

of Fees.)

Clause 8.4.1 of the Contract Data.
c2212

adjusting the percentage tendered in column (b).
C2.21.3

Tariff of Fees, (annexure A), clause 4.2.8.
C2214

set out in C3 Scope of Services.
c2.2.2 Activity Schedule for Value Based Fees

ACTIVITY SCHEDULE FOR VALUE BASED FEES

(Only to be completed if remuneration is stipulated as on a “value basis” in C2.1.1.1 herein.)

Tenderer's Tender for Value Based Fees

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.6

(a) (b)
Estimated normal Percentage
Latest net estimate of the fees calculated of normal (a)x(b)
construction cost for the decordinicito X | fees Financial Offer by Tenderer
Structural/Civil Works 9 tendered for Value Based Fees
C2.1.3.1 and b
C2.2.1.2 above 4
- _ enderer
R1 082 702.84 R135 636.85 X % |= R Q)
: Additional Services - C2.1.3.6
’__ Description Quanti? ] Unit Rate Value

65




Level Two, Full time
construction monitoring
N/A

N/A

N/A

Q26/018

WCS no.057059

N/A(2)

Any other additional services
that may be required by
Employer.

N/A

N/A

N/A

N/A(3)

Sub-total Additional Services (2+3)

4

Supplementary Services

Administer Targeted
Procurement and Contract
Participation Goals applicable
to the Contractor

N/A

N/A

N/A

N/A(5)

Total Additional and Supplementary Services (4+5)

(6)

Appointment of sub-consultants / specialists

As direct sub-consultant, to be
appointed by the Service
Provider, for:

geotechnical investigation,
complete with test results and
foundation recommendations,
of the site identified in C3.2.2.2
N/A

Provisional
Sum

As direct sub-consultant, to be
appointed by the Service
Provider, for:

Engineering survey of the site
identified in C3.2.2.2, including
bench mark height, contours,
existing structures / services /
topographical detail and
verification of corner peg
positions — in accordance with
the departmental Manual
(available on website)N/A

Provisional
Sum

N/A (7)

N/A (8)

As direct sub-consultant, to be
appointed by the Service
Provider, for:

Specialist to conduct Contract
Participation Goal feasibility
study N/A

Provisional
Sum

N/A (9)

Sub-total Sub-consultants / Specialists (7+8+9)

N/A  (10)

Administration of Sub-consultants/ Specialists

N/A (11)

Total Sub-consultants / Specialists (10+11)

NA  (12)
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Total Travelling Disbursements (Table A below) = R (13)
Typing, Printing, Duplicating and Forwarding Charges in terms of - R 6 781,89(14)
C2.1.6 (Provisional Sum) - '
Contract Skills Development Goal Cost (Provisional Sum) = R N/A (15)
N/A -
Sub-total Discounted fees + Total Additional and Supplementary
Services + Total Sub-consultants/ Specialists + Total Travelling | _ R (16)
Disbursements + Typing, Printing, Duplicating and Forwarding
Charges + Contract Skills Development Goal Cost (1+6+12+13+14+15)

Add VAT (16)Xcurrent VATrate | = R (17)

NOTE:

—

5.

Total Financial Offer for Value Based Fees must be carried over to C1.1 Form of Offer and Acceptance
as per (17) above, if this tender is for value-based fees. Failure to carry this amount over to the Form of
Offer and Acceptance will render the Bid Non-responsive as the Form of Offer must be fully
completed.

Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the
percentage of the normal fee tendered muliiplied by the value fee scale vis-a-vis the actual cost of
construction). The percentage of the normal fee shall apply to each stage for services provided in stages.

Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly rate as
tendered (Based on detailed time sheets) for administration in terms of time spent in liaising, coordinating,
sourcing and verification of documents submitted including related meetings pertaining to and submitting
reports as required to the following Targeted Procurement and Contract Participation Goals applicable to
the Construction Project which shall include but not be limited to: SMME contract participation, EPWP and
NYS labour reporting, the use of Local Material and Content, the cidb B.U.I.L.D. Programme and any other
Contract Participation Goals applicable to the construction project. The hourly rate will be adjusted in
accordance with Clause 3.16.1 of the cidb Standard Professional Service Contract and Clause 3.16.2 of
the Contract Data.

Time spent on travelling, as well as any other travel related expenses such as travelling costs, subsistence
allowance and accommodation is deemed to be included in the Traveling Disbursements per return trip

to site per (13) above.

In the event of a variation in the Service Contract Period which results in additional travelling over and

above the allowed number of trips in Table A, the additional Traveling will be paid in accordance with the
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"Rates for Reimbursable Expenses" as amended from time to time and referred to below, is obtainable
on the Department's Website: http://www.publicworks.qov.za/Consultants.asp or from the Departmental

Project Manager. These expenses are reimbursable at rates applicable on the time of the actual execution
of the specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.7.2.

6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place of

business:

Table A: Summary of Disbursements Tendered

Total
Item | Description Rate X | Factor X | No. of trips (if not applicable
insert “NA")
Per Km Kms per Trip
1. | Traveling cost | R X X 54 R
by car
Per Trip
2. Subsistence R X - X 54 R
Per Hour Hours per Trip
3. | Travelling R X X 54
Time as per
Clause
C21.7.2
4, Other: Specify | R - X X -
below R His
(Table B).
5. Total disbursement carried over to Activity Schedule (13) R

Table B: Other Disbursements (Attach separate sheet if necessary)

Table B only to be completed should the service provider’s office be located in a different province
and/or the service provider has to travel by air and/or stay over due to the vast distance between the
service provider’s office and the construction site, in order to attend site visits and meetings (Attach
separate sheet if necessary). Any claim by the service provider in absence of rates will not be
entertained except if approved by the Employer’s representative prior to incurring the cost.

Total
Item | Description Rate X Qty (if not applicable
insert “NA”)
1. Travelling by Air R X R N/A
2. Car Rental R X R N/A
3. Accommodation R X R N/A
4 . R J X R N/A
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R R N/A
R R N/A
R R N/A
Total carried over to Table A, Item 4 R N/A
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Activity Schedule for Time Based Fees

SCOPE OF SERVICES

Employer’s objectives

This tender is for:

A Service Provider performing structural/civil engineering work on a multi-disciplinary project.
Description of the Services

Services

The general descriptions of the services required are as defined in the 2023 NDPW!I - Scope of
Engineering Services and Tariff of Fees, (annexure A).

Specific services required are set out in Section C3.3 Extent of Services as well as in the most
recent publication of the Departmental: Manual for Structural Consulting Engineers. Should there

be any discrepancies between this Tender Document and the Manual for Structural Consuiting
Engineers, the former shall take precedence.

Where a quantity surveyor is included in the project team on a multi-disciplinary project, the
quantity survevor will compile bills of guantities for all work (“all work” shall include infer alia
electrical, mechanical and any other engineering work).

Project description

DEPARTMENT OF JUSTICE: TWEELING MAGITRATE'S OFFICE: HERITAGE: REPAIR AND
REFURBISHMENTS

Scope

Basic Structural and Civil Engineering Services. The project entails the repair and renovation of a
one storey high Magistrate office block and single buildings within the complex at Tweeling
Magistrate’'s Office. Inclusive of attendance to all structural, civil, electrical and mechanical
defects. The work involves inter alia repairs to the existing roofs that is rusted and leaking, repairs
to broken tiles throughout the complex, repairs to window frames and cracks and apparent
structural failures, repair to electrical fittings and wiring, lights and civil engineering infrastructure
and repair, service and replacement of air-conditioning installation.

Location of the Project

TWEELING MAGISTRATE’S OFFICE FREE STATE SOUTH AFRICA
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_ Building Name Latitude _ Longitude Location
Tweeling Magisterial Court 27.5546518 28.5158086 Tweeling (South
Africa)

Project Cost Estimate
The project cost estimate is R1 915 551,18 and structural / civil works is estimated at R187 180,24
including VAT.

Project Programme

It is programmed that the Consultants team should be appointed by end of 2026.
The design of the project should be completed by 2026.

Once the design completion stage had been reached, further instructions shall be issued, pending
further approvals from the JUSTICE and DPWI departments.

The programme for the execution of the project is dependent on the various approval processes
within the Department and a programme with specific time frames can therefore not be provided
at tender stage since it will depend on the time frames required by the consultants for completion
of the design and documentation based on the final scope of work, as well as approval processes
within the Department and other legislative bodies from whom approvals may be required. The
final programme will be in accordance with the approved programme in terms of clause 3.15 of
the Standard Professional Services Contract and clause 3.15.1 of the Contract Data. The following
table depicts provisional project milestone dates envisaged for tendering purposes only:

Project Milestones Anlt;:;zated

1 Appointment of Design Consultants Date

2 Concept Design Approval date Date

3 Sketch Plan Submission date Date

4 Sketch Plan Approval date Date

5 Planning Completion date Date
6 Confirmation of funds by Client Date

7 Advertise Bids for construction
| 8 Closing of Bids for construction Date
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9 | Adju_dication of Bids and Bid award for construction _ Date
10 | Site handover Date
11 Anticipated Practical Completion 24 months construction period + 3 Date
months for anticipated Extension of Time) N
12 Anticipated Works Completion Date
Anticipated Final Completion (After 12 months defect liability
13 period) Date

Information available from Employer
The site clearance information is available to all parties involved on request.

Other Contracts on Site
There are currently no other contracts on this site.

Reporting Requirements and Approval Procedure
Reporting shall be done as follows:

Progress report in the form of a Project Management Office report

Preliminary design reports

Final design reports,

Submission of concept designs to the requirement of the JUSTICE and DPWI

departments. More than 2 proposals may be required.

» Submission of comprehensive sketch plan documents including full drawings for approval
of the final scope of works. More than 2 proposals may be required.

¢ Submission of fully detailed working drawings for tender purposes. More than 2 proposals

may be required.

Report on all Stage’s

EPWP reports monthly

Close out Report at end of project

Labour-Intensive Works

(a) The Service Provider shall not perform any significant portion of a project involving labour-
intensive works under the direction of a staff member who has not completed the NQF level 7 unit
standard "Develop and Promote Labour-Intensive Construction Strategies” or equivalent QCTO
qualifications (See Appendix C of the Guidelines for the Implementation of Labour-Intensive
Infrastructure Projects under the Expanded Public Works & Infrastructure Programme (EPWP)).

(b) The staff member of the Service Provider who is responsible for the administration of any
works contract involving labour-intensive works must have completed the NQF level 5 unit
standard "Manage Labour-Intensive Construction Projects" or equivalent QCTO qualifications
(See Appendix C of the Guidelines for the Implementation of Labour-Intensive Infrastructure
Projects under the Expanded Public Works & Infrastructure Programme (EPWP)).

The Service Provider must provide the Employer with satisfactory evidence (e.g. letter of
competency) that staff members satisfy the requirements of (a) and (b) above.

(¢) The Service Provider must design and implement the construction/maintenance works in
accordance with the latest version (download at www.epwp.gov.za) of the Guidelines for the
implementation of the Labour-Intensive Projects under the Expanded Public Works &
infrastructure Programme (EPWP) published by the Department of Public Works &
Infrastructure. The Service Provider must sign the undertaking (Appendix E of the Guidelines
for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded Public
Works & Infrastructure Programme (EPWP)) confirming they have complied with EPWP
requirements at design and implementation stages.

(d) The Service Provider shall, for monitoring purposes, keep monthly records and transmit to the

Employer data on the following indicators with regard to the Project:
e Project budget and planned output according to EPWP requirements
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Actual Project Expenditure and actual output according to EPWP requirements

Planned and achieved labour intensity

Number of work opportunities created

Demographics of workers employed (disaggregated by women, youth and persons with

disabilities)

Wage rate earned on project

Number of person-days of employment created

Copies of Identity documents of workers

Number of persons who have attended training including the nature and duration of

training provided

e Assets created, rehabilitated or maintained in accordance with indicators in the EPWP M
& E Framework

s Services provided or delivered in accordance with indicators in the EPWP M & E

Framework

The values for the indicators shall be submitted to the Employer according to agreed time
frames on the prescribed reporting template (from the EPWP Unit in the Department of Public
Works & Infrastructure) and obtainable from www.epwp.gov.za.

The Service Provider shall, before certifying a Service Provider's payment certificate, ensure
that the Service Provider has submitted labour information in a format and timeframe specified
by the Employer. If the information submitted by the Service Provider is inadequate the Service
Provider shall not submit the payment certificate to the Employer for payment of the relevant
outputs.

(g) The Service Provider shall certify that the works have been completed in accordance with the

requirements of the Guidelines for the Implementation of Labour-Intensive Infrastructure

Projects under the Expanded Public Works & Infrastructure Programme (EPWP) and the

Contract;

e whenever a payment certificate is presented to the Employer for payment; and

¢ immediately after the issuing of a practical completion certificate that signifies that the whole
of the works have reached a state of readiness for occupation or use for the purposes
intended although some minor work may be outstanding.

Extent of the Services

The following services as defined in the 2023 NDPW! - Scope of Engineering Services and Tariff
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the
2023 NDPW!I - Scope of Engineering Services and Tariff of Fees.)

Normal Services {clause 3.2) including:

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception
Clause 3.2.3 Stage 3 - Detail Design

Clause 3.2.4  Stage 4 - Documentation and Procurement

Clause 3.2.5 Stage 5 - Contract Administration and Inspection

Clause 3.2.6  Stage 6 - Close-Out

Completion of all consulting engineering services.

Additional Services (clause 3.3) including:

Clause 3.3.1 Additional Services pertaining to all Stages of the Project
Basic Civil Engineering Services

Clause 3.3.2  Construction Monitoring

)

General

The consultant must make available construction monitoring staff for Level One, (part time),
Level Two, (full time), monitoring..
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The competence and experience of the tenderer’s proposed site personnel shall be an integral
part of the Employer's tender evaluation process. On acceptance of their tender by the
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless
such alternative offer is as a result of a bona fide unforeseen circumstance. In such an event,
the Employer shall only accept alternative personnel possessing at least similar qualifications
and experience to those persons proposed in the tender.

The Employer shall be entitled to instruct the Service Provider to remove from the Works any
person employed by the Service Provider on or about the execution of the Works who, in the
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper
performance of his duties, or whose presence on site is otherwise considered by the Employer,
on reasonable grounds, to be undesirable.

(i} Accommodation
Appropriate housing for the site staff shall be provided by the Service Provider. Site staff shall
be housed as near to the location of he Works as may be practically possible. No separate
payment will be made for the accommodation of site staff and rates tendered for the relevant
site staff shall include full compensation for all accommodation costs.

(iii) Establishment of site office
Provision and maintenance of a site office building, all related services and supply of office
furniture will be made under the Works Contract. The Service Provider shall however provide
all office equipment and incidentals required for carrying out administration, supervision and
inspection of the Works and shall include:

a) Cell phones, including rental and call charges.

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g.
safety jackets, boots, etc).

¢) All equipment including copier rental, fax machine, consumables, stationary, digital camera,
etc.

d) All necessary computer hardware, software, printers and modems and associated
consumables.

e) Any other items necessary for the capture of all relevant data required for administrating
the contract and reporting to the Employer.

One landline, including rental and call costs for work related office and fax usage shall be
provided through the Works Contract.

(iv) Transport for site staff
The Service Provider shall provide sufficient appropriate vehicles on site for site staff.

Clause 3.3.3 Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

The Employer shall appoint a Service Provider under a separate contract as its "agent” as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
(Act 85 of 1993).

The Service Provider under this contract shall however make provision for the incorporation of the
Occupational Health and Safety specifications, compiled by others, in the tender documentation,
if applicable.

It is a firm requirement that in the designs, planning and supervision of the execution of the work
done under the contract resulting from this tender, all applicable regulations and stipulations under
OH&SA, (Act 85 of 1993) including regulations and codes of practice etc are complied with and
that the final product shall be in full compliance with said legislation, standards, etc.

Furthermore, the Service Provider shall be fully responsible for the compliance of his operation,

equipment as well as staff and persons under his supervision on site whether by invitation
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
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persons to the appointment, to all aspects of all applicable regulations and stipulations under
OH&SA, (Act 85 of 1993).

Clause 3.3.4 Quality Assurance System
N/A

Clause 3.3.5 Lead Consulting Engineer
N/A

Clause 3.3.6  Principal Agent of the Client
N/A

Additional Services (Other)
Environmental Impact Assessment

The Service Provider is required to lodge an application on behalf of the Employer in compliance
with the Environmental Impact Assessment Regulations: Regulations 1182 and 1183 of the
Environmental Conservation Act, 1989 (Act 73 of 1989) for the proposed construction of the
project. The Service Provider is furthermore required to compile a specification setting out the
minimum requirements regarding the Environmental Management Plan (EMP) for the construction
process, evaluate and approve the Service Providers EMP, and monitor his adherence thereto.

The Employer may order duties that fall outside the scope of the project as tendered. Any such
additional services that may be required will be remunerated as set out in the Pricing Assumptions.

Use of reasonable skill and care

It will be expected of the Service Provider to apply reasonable skills and due diligence in the
execution of the duties stipulated in this document which shall include inter afia the following:

Although the Service Provider's documents may be scrutinised by the Employer, this shall in no
way relieve him of his professional responsibility for the proper and prompt execution of his duties.
The Employer shall also be entitled to have any documentation or calculations verified by Others.
In the event of malperformance, default or negligence, the Employer shall have the right to claim
compensation or damages and set off such against any amount payable.

During assessment of any existing facilities, which may have a direct bearing on the Project, the
Service Provider shall determine deficiencies with such facilities in terms of the Occupational
Health and Safety Act, 1993 (Act 85 of 1993), the SANS 10400, etc. and recommend measures
to rectify those during the project execution phase.

The departmental project manager shall be notified by the Service Provider and his personnel of
any transgression of inter alia the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and
environmental legislation during the Service Provider's operation pertaining to the Contract
regardless of who may be involved.

Co-operation with other services providers

It will be required of the Service Provider to co-operate with the following:

Service Providers

Service Providers from the following professions are/will be appointed on the Project to form the
professional team:

Architects

Quantity Surveyors

Electrical Engineers
Structural / Civil Engineers
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Occupational Health and Safety

and other Service Providers as may from time to time be deemed necessary.
The above-mentioned-Architect will act as principal agent.

The required professional services will be executed by the professional team under the control
and management of the designated departmental project manager who, at the time of invitation to
perform professional services, will be the person mentioned in T1.1.6. The Employer reserves the
right to replace the mentioned departmental project manager with another member of its staff or
any individual/firm from the private sector should it be deemed necessary at any stage during the
execution of the Project.

Other role players
Local, provincial and national authorities, statutory bodies, governmental departments, Others, as
may be required from time to time, including the client department/end user(s).

Brief

Target dates and times
The Service Provider will be expected throughout to give preference to the execution of the work
involved in this commission.

The work of all Service Providers will be co-ordinated by the principal agent. All work is to be
performed by the persons listed as Key Persons and persons under their supervision and further
be executed as described in the Programme according to clause 3.15 of the Contract Data (and/or
PEP according to the same clause, if applicable).

During the construction phase of the Project it will be expected of the principal agent to obtain a
construction programme from the main Service Provider to continuously monitor his progress
against that programme for compliance and to take whichever steps have been described in the
relevant manual and the Working Guideline for Project Managers. This shouid be done in
collaboration with the rest of the professional team, should the progress not be according to the
said programme.

The Principal Agent / Principal Engineer or if a Quantity Surveyor has been appointed, the Quantity
Surveyor, shall prepare the final account in consultation with the Employer and issue the final
account to the contractor within sixty (60) working days from the date of Practical Completion. Late
completion of final account will result in penalties being applied per calendar day, as tabled under
Clause 3.12 of the Contract Data.

Reporting requirements
Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit a
monthly report indicating progress of the Services.

Local content

It is the policy of the Employer to give preference to materials and equipment of South African
manufacture. The Service Provider is to ensure that, wherever feasible, designs are based on
locally manufactured equipment and materials which can meet requirements at compaetitive prices.

Design innovation
Given the need for energy efficiency and environmental sustainability in the built environment,
each member of the professional team, is required, wherever possible and applicable, to
demonstrate design innovation in all aspects of the Service towards “green” design solutions.
Aspects to be considered and incorporated in all new building and/or maintenance designs are,
inter alia but not limited to,
(a) sustainable development

e.g. in building form, material choice, construction detailing and methods, recycling ability;
(b) energy efficiency

76



C3.6.5

C3.7

Q26/018
WCS no.057059

e.g.
(i) passive design methods towards energy conservation and consumption: building
orientation, exploitation of nature’s inherent energy sources),
(i) energy efficient solutions and installations for lighting, ventilation, cooling, heating, etc.
(e.g. energy efficient light fittings),
(iiy alternative or renewable energy sources where practical/feasible/economical;
(c) water conservation/saving/re-use methods; and
(d) environmental friendliness (e.g. respect for natural habitat, blending of building with site/
environment/surrounding fabric, positioning of buildings, consideration of neighbouring sites’
access to sun, wind, view, etc.).

Final disposal of documents

Upon approval and finalisation of the final account of projects requiring a security clearance, it is
a requirement that the Service Provider forward to the Employer all documents relating to this
service. The same may also be requested on projects not requiring a security clearance.

Applicable legislation and standards

This section applies to legislation emanating from national and provincial governments as well as
that of any local authorities in whose area of jurisdiction the subject of the appointment falls and
which has a bearing on the activities and facilities under this appointment.

All the applicable legislation, which do not specifically allow discretion in respect of compliance by
the State, shall be followed exactly as intended by such legislation regardless of any instructions,
verbal or in writing, to the contrary. (Refer inter alia to Section 41 of the Occupational Health and
Safety Act, 1993 (Act 85 of 1993)).

Should any applicable legislation allow discretion in respect of compliance by the State, it shall be
followed exactly as intended by the relevant legislation as if no discretion is allowed until such time
as specific instructions in writing are issued to the appointed professional team by the
departmental project manager.

The Service Provider undertakes to ensure that his actions and outcome thereof inciuding, but not
limited to, the facilities to be affected by the Service shall be in accordance with all relevant
legislation and upon delivery, will function as required by said relevant legislation. The Service
Provider's actions and the outcome thereof will in no way be detrimental to the health and safety
of the occupants or persons present therein or in the vicinity thereof. Similarly it must not be
detrimental to any aspects of the environment in its structure or operation if operated as specified
in operation manual(s). The relevant legislation meant herein, as amended, consist of infer alia
the following, but not limited to:

Atmospheric Pollution Prevention Act, 1965 (Act 45 of 1965);

Construction Industry Development Board Act, 2000 (Act 38 of 2000);

Council for the Built Environment Act, 2000 (Act 43 of 2000);

Electricity Act, 1987 (Act 41 of 1987);

Engineering Profession Act, 2000 (Act 46 of 2000);

Environmental Conservation Act, 1989 (Act 73 of 1989);

Fire Brigade Services Act, 1987 (Act 99 of 1987);

Local Government Municipal Systems Act, 2000 (Act 32 of 2000), municipal by-laws and any
special requirements of the local service supply authority;

National Building Regulations and Building Standards Act, 1977 (Act 103 of 1977);
National Environmental Management Act, 1998 (Act 107 of 1998);

National Heritage Resources Act, 1999 (Act 25 of 1999);

National Water Act, 1998 (Act 36 of 1998);

Occupational Health and Safety Act, 1993 (Act 85 of 1993);

Telecommunications Act, 1996 (Act 103 of 1996);

Water Services Act, 1997 (Act 108 of 1997) and general authorizations;

the latest issue of SANS 10142: "Code of Practice for the Wiring of Premises”;

the Regulations of the local Gas Board, where applicable and
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¢ all regulations promulgated under the above Acts.

Although the more salient legislation has been referred to above, the onus remains on the Service
Provider to adhere to, and apply, any and all Acts and/or Regulations not specifically mentioned
in the list above but which will have an effect on the Project.

This will be a continuous process throughout the appointment, which will manifest itself during the
following phases:

development of plans and documentation;

supervision of any Service Providers under the appointment;

ensuring compliance of the end product;

compiling and issuing of Instruction/Operational Manuals indicating inter afia what the legal
and safety requirements entail for the user(s)/operator(s) of the facilities;

e providing instruction to the intended users/operators.

The Service Provider accepts full and complete responsibility (both contractually and/or in delict)
regarding compliance with the Occupational Health and Safety Act, 1993 (Act 85 of 1993) for his
acts and omissions as well as those of his employees and indemnifies the Employer against any
legal action in this regard.

The Service Provider undertakes to ensure that the requirements of the Occupational Health and
Safety Act, 1993 will similarly apply to the agreement with any sub Service Providers inclusive of
indemnifying the Employer against any legal action regarding the actions and/or omissions by
them.

Access to land/buildings/sites

Access to the land/buildings/sites shall be negotiated in consultation with the departmental project
manager.

Software application for programming

The Service Provider must avail himself of software to be used in the Project documentation for
compatibility with other Service Providers as well as the Employer. Specific requirements for
compatibility are specified in the relevant manuals.

Security clearance

It is an explicit condition of this agreement that partners, directors and/or the members of staff who
will have insight into the planning of projects requiring security clearance, be kept to a minimum
and that such persons will not object to being submitted to a security clearance, if the Employer
SO requires.

If the latter is applicable, the necessary forms will accompany this tender or be provided to the
Service Provider at any stage thereafter. These forms must be completed, if attached, and
returned with the tender. It is important to furnish information which is complete in every respect.
Should the authority responsible for the clearance, for security reasons not be satisfied with the
classification obtained of any of the staff members of the Service Provider, it will be a further

condition of this appointment that none of such staff members be involved with any aspect of the
Project.

All documents pertaining to these projects must be stored in a safe place when not in use so as
to ensure that the level of security of the projects is maintained.

The Employer will not accept liability for any costs in this regard.

FINGER PRINTS (except Defence projects)
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Persons of whom security clearance is required can obtain a finger print form SAP 91(a) from any
police station. Kindly ensure that the police official responsible for taking the finger prints certifies
the form since non-certification will result in the form being unacceptable.

Forms for contract administration

All forms required during contract administration, called PRM forms, are available on the
Employer's website at hitp//www.publicworks.gov.za/under "Documents”; “Consultants
Guidelines”; item 14. The agreement and conditions of contract to be entered into with the main
Service Provider shall be the most recent version of the JBCC, if it is a multi-disciplinary contract,
or GCC, if it is an engineering contract, as approved and in use by the National Department of
Public Works & Infrastructure.

Condition to accept unregistered persons with suitable built environment qualifications on
secondment

It is an express term of the contract that the Service Provider, after award of tender, accept
unregistered, suitably qualified (built environment) persons in his office for the purpose of exposing
the latter to the full extent of professional work, or as may be required according to specific
circumstances, in order to gain experience which can be presented to the relevant Council for
consideration towards professional registration. The secondment of such unregistered persons
will be negotiated with the Service Provider in terms of numbers, periods of training and extent of
professional work opportunity to be afforded. The conditions of secondment will be the subject of
a separate Memorandum of Understanding with the Service Provider which will serve as an
annexure hereto. Any secondment arrangements will cease upon the professional registration of
the seconded person or as agreed on and so included in the aforesaid Memorandum of
Understanding. The responsibility for salaries of seconded persons will remain with the Employer,
but responsibility for operational expenses, necessary for the execution of the work, will vest with
the Service Provider, all of which will be dealt with in the Memorandum of Understanding.

Submission of Accrual Reports

The Service Provider shall submit accrual reports to the client representative at the end of March
and September each year for the duration of the Service Contract period from the date of
appointment up to and including project closeout. This is to ensure that PMTE complies with the

accounting framework GRAP, which requires that PMTE disclose all its accruals as at the end of
each reporting date.

Submission of monthly Project Execution Plans (PEP)

The Principle Agent will submit monthly an updated Project Execution Plans (PEP) in accordance
with DPWI standard proforma, on a date as agreed with the Employer’s Representative.

SITE INFORMATION

(Refer to C3.2.2.5 above.)
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1. PREAMBLE

The services to be provided by the consulting engineer and the corresponding remuneration have been set
out herein for projects implemented by or on behalf of the National Department of Public Works and

Infrastructure.

The Scope of Services and Tariff of Fees described herein are generally applicable and are referred to in the
agreement. Specific requirements with regards to the Scope of Services and the Tariff of Fees shall be set
out in the agreement and should any requirement of the agreement be in conflict with the requirement of this
document, the requirement of the Agreement shall prevail.

Any amount mentioned in or fee calculated in terms of this document is exclusive of Value Added Tax.

This document allows for four different methods of remuneration namely:

(1)  Fees for Normal Services (percentage fee based on the cost of works),

(2) Fees for Additional Services (fees for services additional to those provided for in the Normal Services),
(3) Time based fees and

(4) Expenses and costs.

Words or expressions in bold font are defined in clause 2.2.

2. GENERAL PROVISIONS

21 Generality of Terms

In this document, except where the context otherwise requires or indicates:

(1)
(2)
@)

the masculine includes the feminine,
the singular includes the plural, and
any reference to a natural person includes a juristic person.

2.2 Definitions

In this Schedule, any word or expression defined in the Act has that meaning, unless the context
otherwise indicates:

(1)
()

&)

*)

®)

Agreement means the Letter of Appointment/Acceptance or the Professional Services Contract.
Client means any juristic person or organ of the State engaging a consulting engineer for
services on a project.
Construction monitoring means the process of administering the construction contract and
over-seeing and/or inspecting the works, to the extent of the consulting engineer’s
engagement, for the purpose of verification that the works are being completed in accordance
with the requirements of the contract that the designs are being correctly interpreted and that
appropriate construction techniques are being utilized. Construction monitoring, to whatever
extent, shall not diminish the contractor’s responsibility for executing and completing the works
in accordance with his contract.
Consulting engineer for purposes of these rules only, means any professional registered in
terms of the Act, or a juristic person who employs such professional, engaged by a client on a
project.
Contractor means any person or a juristic person under contract to a client to perform the
works or part of it on a project, including a subcontractor under contract to such contractor.
Cost of the works means the total amount, exclusive of value added tax, certified or which
would normally be certifiable for payment to contractor(s) (irrespective of who actually carries
out the works) in respect of the works designed, specified or administered by the consulting
engineer, before deduction of liquidated damages or penalties, including —
* a pro rata portion of all preliminary and general items applicable to the works and
= the costs of new materials, goods or equipment, or a fair evaluation, of such material, goods
or equipment as if new whether supplied new or otherwise by, or to, the client and including

3



& it

s ‘,
@

Department:

2023 NDPW - Scope of Engineering Services and Tariff of Fees for Persons Registered in

Publec Viorks ard infroads

rerustic or soum aeca  terms of the Engineering Profession Act, 2000, (Act No.46 of 2000)

23

()

(8)

(9)

(10)
(11)
(12)
(13)
(14)
(15)
(16)

(7

the cost or a fair evaluation of the cost of installation The sourcing, inspection and testing

of such will comprise additional services by the consulting engineer.
Electronic Engineering Services means services relaied to the provision of electronic
systems and detailing the terminations, signals and interconnections of electronic components
as distinct from conventional electrical HV, MV and LV systems and related reticulation.
Engineering Project means a project of which the scope comprises mainly engineering work
of one discipline only and all financial and administrative matters are dealt with by the
consulting engineer or where the consulting engineer will act as principal agent where other
disciplines are also involved.
Multi-disciplinary Project means a project comprising building work, together with its
associated engineering work, where the engineer is subject to the authority of another
professional acting as the Principal Agent while financial and administrative matters are dealt
with by another professional.
Normal services means the services set out in clause 3.2.
Principal Agent means the Professional Service Provider appointed as such.
Project means any total scheme envisaged by a client, including all the works and services
concerned.
Services means the services contemplated in clause 3 on a project for which a consulting
engineer is engaged.
Stage means a stage of normal services set out in clause 3.2.
The Act means the Engineering Profession Act, 2000 (Act No. 46 of 2000).
Total annual cost of employment means the total annual cost of employment as defined in
clause 4.4(4).
Works means the activities on a project for which contractor(s) are under contract to the client
to perform or are intended to be performed, including the supply of goods and equipment.

Short Title

This document is called the “2023 NDPW — Scope of Engineering Services and Tariff of Fees”.

SCOPE OF SERVICES

Planning, Studies, Investigations and Assessments Reports

These services, as indicated below, relate to carrying out studies and investigations as well as the
preparation and submission of reports embodying preliminary proposals or initial feasibility studies and
will normally be remunerated on a time and cost basis.

(1)
(2)
(3)
4)

(5)

Consultation with the client or client’'s authorized representative.

Inspection of the site of the project.

Preliminary investigation, route location, planning and a level of design appropriate to allow
decisions on feasibility.

Consultation with authorities having rights or powers of sanction as well as consultation with the
public and stakeholder groups.

Advice to the client as to regulatory and statutory requirements, including environmental
management and the need for surveys, analyses, tests and site or other investigations, as well
as approvals, where such are required for the completion of the report, and arranging for these
to be carried out at the client's expense.

Searching for, obtaining, investigating and collating available data, drawings and plans relating
to the works.

Investigating financial and economic implications relating to the proposals, feasibility studies
and/or option analysis and recommendations.

Clause 3.1(7) does not normally apply to civil and structural services on multi-disciplinary
projects, except as far as the interpretation of cost figures for civil and structural services are
concerned.

Deliverables:

» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:
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= Collation of information.

= Reports on technical and financial feasibility and related implications.

= List of consents and approvals.

= Schedule of required surveys, tests, analyses, site and other investigations.

= Comparison of project options, including life cycle costing and recommendations where
required.

3.2 Normal Services

These services are applicable to projects where the nature, form and function of the facility has been
defined through previous investigations and reports and the engineering services are required to take
the project through to successful completion of construction.

3.2.1 Stage 1 - Inception

(Defined as: Establish client requirements and preferences, assess user needs and options,
appointment of necessary consultants, and establish the project brief including project objectives,
priorities, constraints, assumptions aspirations and strategies.)

(1)  Assist in developing a clear project brief.

(2) Attend project initiation meetings.

(3) Advise on procurement policy for the project.

(4)  Advise on the rights, constraints, consents and approvals.

(5) Define the scope of services and scope of work required.

(6) Conclude the terms of the agreement with the client.

(7) Inspect the site and advise on the necessary surveys, analyses, tests and site or other
investigations where such information will be required for Stage 2 including the availability and
location of infrastructure and services.

(8) Determine the availability of data, drawings and plans relating to the project.

(9)  Advise on criteria that could influence the project life cycle cost significantly.

(10) Provide necessary information within the agreed scope of the project to other consultants
involved.

Deliverables:

» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:

Agreed scope of services and scope of work.

Signed agreement.

Report on project, site and functional requirements.

Schedule of required surveys, tests, analyses, site and other investigations.
Schedule of consents and approvals within related timeframes.

3.2.2 Stage 2 - Preliminary Design: Concept and Viability

(Defined as: Prepare and finalise the project concept in accordance with the brief, including project
scope, scale, character, form and function, plus preliminary programme and viability study/
assessment of the project.)

Following the client’s instructions to proceed with the development of preliminary proposals or the
basic planning of the project, comprising all or any of the following:

Agree documentation programme with principal consuitant and other consultants involved.
Attend design and consultants’ meetings.

Establish the concept design criteria.

Prepare initial concept design and related documentation.

Advice to the client as to the regulatory and statutory requirements, including environmental
management and the need for any further surveys, analyses, tests and site or other

5
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3.2.3

investigations, as well as approvals, which may be required and arranging for these to be carried
out at the client's expense. This advice is to be presented by the consulting engineer based
on the interpretation of the results of these tests and investigations including geotechnical
and/or foundation investigations, in a report containing recommendations to be applied to and
incorporated in designs. The consulting engineer will also take the environmental
management plan into account for the full life cycle of the project.

(6) Preparation and submission to the client of any preliminary plans, drawings and estimates
required for seeking the approval of statutory authorities and the client.

(7)  Refine and assess the concept design to ensure conformance with all regulatory requirements
and consents.

(8) Establish access, utilities, services and connections required for the design of the project.

(9) Coordinate design interfaces with other consultants involved.

(10) Prepare process designs (where required), preliminary designs including preliminary drawings
and plans, and related documentation for approval by authorities and client, including costing
of the aforementioned.

(11) Provide cost estimates and life cycle costs including financial implications and preliminary
programmes.

(12) Liaise, co-operate and provide necessary information to the client, principal consultant and
other consultants involved.

Deliverables:

» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:

Concept design report.

Schedule of required surveys, tests and other investigations and related reports.
Process design report.

Preliminary design report.

Cost estimates, concept and viability reports which include all or any of the above.

Stage 3 — Detail Design

(Defined as: Finalise the design, outline specifications, cost plan, financial viability and programme for
the project.)

(1)
(2)
(3)
4
(%)
(6)

(7
(8)

©)
(10)

(11)

Review documentation programme with principal consultant and other consuitants involved.

Attend design and consultants’ meetings.

Incorporate client’s and authorities’ detailed requirements into the design.

Incorporate other consultant’'s designs and requirements into the design.

Prepare design development drawings including draft technical details and specifications.

Prepare detail designs, and design drawings including draft technical details and specifications:

* Inthe case of reinforced concrete works, drawings must include bending schedules.

* In the case of structural steel works, drawings and details provided by the consulting
engineer must include full information, dimensions and specifications on all sections,
connections, plates, fasteners, bolts and welding, to such an extent that no further designs
by contractor(s) or other parties are required. The consulting engineer need not provide
shop drawings for the manufacture of the structural steel works.

Review and evaluate design, specifications and estimates of the cost of works in order to

finalise the detail design stage.

Advice to the client on any alternative designs and tenders, but excluding detailed inspection,

reviewing and checking of alternative designs and drawings not prepared by the consulting

engineer and submitted by any contractor or potential contractor.

Liaise, co-operate and provide necessary information to the principal consultant and other

consultants involved.

Submit the necessary design documentation to local and other authorities for approval and

obtain said approval or alternatively for record purposes where approval is not required by

Building Regulations.

Accommodate services design.



Deparmanc 2023 NDPW - Scope of Engineering Services and Tariff of Fees for Persons Registered in
rerusLic oF soutn armcs terms of the Engineering Profession Act, 2000, (Act No.46 of 2000)

3.24

3.2.5

Deliverables:
» Submission of a report for consideration by the client, including all or any of the above, with

emphasis on the following:

Detail design drawings.

Outline specifications.

Local and other authority submission drawings, reports and approvals.
Detailed estimates of construction costs.

Stage 4 — Documentation and Procurement

(Defined as: Prepare procurement and construction documentation, confirm and implement the
procurement strategies and procedures for effective and timeous procurement of necessary resources
for execution of the project.)

(1)  Attend design and consultants’ meetings.

(2) Prepare and finalise specifications, schedule of quantities and preambles for the works.

(3) Submission of priced document with a detailed estimate, capital and life cycle costs, financial
implications and programmes for implementation of the works.

(4) Reaffirm detailed cost estimates and adjust designs and documents if necessary to remain
within approved budget.

(5) Prepare and finalise the procurement strategy for contractor(s) or assist the principal
consultant where relevant.

(6) Prepare documentation for contractor procurement.

(7) Assist in calling for tenders/bids and/or negotiation of prices and/or assist the principal
consultant where relevant.

(8) Liaise, co-operate and provide necessary information to the principal consultant and the other
consultants as required.

(9) Assist in the evaluation of tenders/bids.

(10) Assist with the preparation of contract documentation for signature.

(11) Assess samples and products for compliance and design intent.

(12) Advice to the client on any alternative designs and tenders, but excluding detailed inspection,
reviewing and checking of alternative designs and drawings not prepared by the consulting
engineer and submitted by any contractor or potential contractor.

(13) Placing orders for the works on behalf of the client.

Deliverables:
» Submission of a report for consideration by the client, including all or any of the above, with

emphasis on the following:

Finalised Specifications.

Service co-ordination.

Detail design drawings.
Tender/bid documentation.
Tender/bid evaluation and report.
Tender/bid recommendation.
Priced contract documentation.

Stage 5 - Contract Administration and Inspection

(Defined as: Manage, administer and monitor the construction contracts and processes including
preparation and coordination of procedures and documentation to facilitate practical completion of the

works.)

(1)  Attend site handover.

(2) Issue construction documentation in accordance with the documentation schedule including, in
the case of structural engineering, reinforcing bending schedules and detailing and
specifications of structural steel sections and connections.
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(3) Execute the contract administration in terms of the contract between the client and the
contractor.

(4) Prepare schedules of predicted cash flow.

(5) Prepare pro-active estimates of proposed variations for client decision making.

(6) Preparation of and issuing variation orders on behalf of and after consultation with the client.

(7) Attend regular site, technical and progress meetings.

(8) Inspect works for conformity to contract documentation.

(9) Adjudicate and resolve financial claims by contractor(s).

(10) Assist in the resolution of contractual claims by the contractor.

(11) Assist the client in the resolution of disputes or differences that may arise between the client
and the contractor, except mediation, arbitration and/or litigation.

(12) Establish and maintain a financial control system.

(13) Clarify details and descriptions during construction as required.

(14) Assist and/or prepare valuations for payment certificates to be issued by the principal agent.

(15) Witness and review of all tests and mock ups carried out both on and off site.

(16) Check and approve contractor drawings for design intent.

(17) Update and issue drawings and drawings register.

(18) Issue contract instructions as and when required.

(19) Agreeing and verifying final quantities during construction with the contractor.

(20) Review and comment on operation and maintenance manuals, guarantee certificates and
warranties.

(21) Inspect the works and issue practical completion certificates and defects lists.

(22) Arranging for the delivery of all test certificates, including the Electrical Certificate of Compliance,
statutory and other approvals, as built drawings and operating manuals.

(23) Advice to the client on any further alternative designs, but excluding detailed inspection,
reviewing and checking of alternative designs and drawings not prepared by the consulting
engineer and submitted by any contractor.

Deliverables:
» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:

Schedules of predicted cash flow.
Construction documentation.

Register of drawings issued.
Estimates for proposed variations.
Contract instructions.

Financial control reports.

Valuations for payment certificates.
Progressive and draft final account(s).
Practical completion and defects list.
All statutory certificates and certificate of compliance as required by the local authorities
and by the department.

Where a quantity surveyor is included in the project team in Multi-Disciplinary works, items 4, 5, 9 and
12 will not be required from the engineer.

Stage 6 — Close-Out

(Defined as: Fulfil and complete the project close-out including necessary documentation to facilitate
effective completion, handover and operation of the project).

) Inspect and verify the rectification of defects.

) Prepare comments for relevant payment valuations and completion certificates.

) Prepare and/or procure operations and maintenance manuals, guarantees and warranties.
) Prepare and/or procure as-built drawings and documentation.
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3.2.7

3.3

3.3.1

(5) Agreeing final quantities with contractor(s), compiling final accounts and issuing final payment
certificates.

Deliverables:

Valuations for payment certificates.

Works and final completion lists.

Operations and maintenance manuals, guarantees and warranties.
As-built drawings and documentation.

Final accounts.

Targeted (Preferential) Procurement

Should the client during any stage of the project, require the consulting engineer to perform work
or services pertaining to targeted procurement, such work and or services could entail, but are not
limited to, any or all of the following:

(1)
2
(3)
4

incorporation of any targeted (preferential) participation goals;

the measuring of key participation indicators;

the selection, appointment and administration of participation and;

auditing compliance to the above by any contractor s and/or professional consultant.

Additional Services

The following services are additional to the normal services provided by the consulting engineer,
unless specifically agreed otherwise between the consulting engineer and the client. The
agreement on the scope of services and remuneration shall be in writing and should, if at all possible,
be concluded before such services are rendered.

Additional Services pertaining to all Stages of the Project

(6)

(")
(8)
9

(10)

(11)
(12)

(13)
(14)

Enquiries not directly concerned with the works and its subsequent utilisation.

Valuation for purchase, sale or leasing of plant, equipment, material, systems, land or buildings
or arranging for such valuation.

Making arrangements for way leaves, servitudes or expropriations.

Negotiating and arranging for the provision or diversion of services not forming part of the
works.

Additional work in obtaining the formal approval of the appropriate Government Departments or
Public Authorities, including the making of such revisions as may be required as a result of
decisions of such Departments or Authorities arising out of changes in policy, undue delay, or
other causes beyond the consulting engineer’s control.

Topographical and environmental surveys, analyses, tests and site or foundation or other
investigations, model tests, laboratory tests and analyses carried out or procured on behalf of
the client.

Setting out or staking out the works and indicating any boundary beacons and other reference
marks.

Preparation of drawings for manufacture and installation or detailed checking of such for
erection or installation fit.

Detailed inspection, reviewing and checking of designs and drawings not prepared by the
consulting engineer and submitted by any contractor or potential contractor as alternative
to those embodied in tender or similar documents prepared by the consulting engineer.
Preparing and setting out particulars and calculations in a special form required by any relevant
authority.

Abnormal additional services by or costs to the consulting engineer due to the failure of a
contractor or others to perform their required duties adequately and on time.

Executing or arranging for the periodic monitoring and adjustment of the works, after final
handover and completion of construction and commissioning, in order to optimise or maintain
proper functioning of any process or system.

Investigating or reporting on tariffs or charges leviable by or to the client.

Advance ordering or reservation of materials and obtaining licenses and permit.

9
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(15)

(16)

(17)

Additional services, duties and/or work resulting from project scope changes, alterations and/or
instructions by the client, or his duly authorized agents, requiring the consulting engineer to
advice upon, review, adapt and/or alter his completed designs and/or any other documentation
and/or change the scope of his services and/or duties. Such additional services are subject
to agreement in writing between the consuiting engineer and the client prior to the execution
thereof.

Exceptional arrangements, communication, facilitation and agreements with any stakeholders
other than the client and contractor(s) appointed for the works on which the consulting
engineer provides services.

Any other additional services, of whatever nature, specifically agreed to in writing between the
consulting engineer and the client prior to the execution thereof.

3.3.2 Construction Monitoring

M

(@)
3)

4

(5)

If the construction monitoring, as set out in clause 3.2.5(3), is deemed to be insufficient by
the consulting engineer, the consulting engineer may, with prior written approval having
been obtained from the client, appoint or make available additional staff for such construction
monitoring as are necessary to undertake additional construction monitoring on site to the
extent specifically defined and agreed with the client. The functions in respect of additional
construction monitoring are to be limited to detailed inspections and exclude those mentioned
under clause 3.2.5.

Applications for additional staff must be made on the department’s prescribed format, together
with which the consulting engineer must submit a proper motivation, containing inter alia, a
schedule indicating the envisaged time to be spent on additional construction monitoring as
applied for, as well as the envisaged time to be spent on normal construction monitoring as
set out in clause 3.2.5(3).

Alternatively, the client may appoint or make available staff, as intended in clause 3.3.2(1),
subject to approval by the consulting engineer.

Staff, as intended in clauses 3.3.2(1) and 3.3.2(2), shall report to and take instructions from the
consulting engineer or an authorized representative of the consulting engineer only and shall
be deemed to be in the employ of the consulting engineer.

Should any change regarding the persons utilized for additional on-site monitoring or their
remuneration or duration of services be necessary, the utilization of such persons and/or their
remuneration must be agreed to in writing with the client prior to the implementation thereof.

If, for any reason, no additional staff or inadequate staff for construction monitoring is
appointed, the consulting engineer shall provide additional services, including additional site
visits, as required and agreed to in writing with the client prior to commencement thereof.
Where provided for in the agreement, the duties of the consulting engineer for the following
defined levels of construction monitoring, respectively, are as follows:

(a) Level1:

The construction monitoring staff shalil:-

(i) Maintain a part-time presence on site as agreed with the client to review random
samples and review important completed work prior to enclosure or on completion
as appropriate.

(ii) Where the consulting engineer is the sole consultant or principal agent, carry
out such administration of the project as is necessary on behalf of the client.

iii) Where the principal agent, other than the consulting engineer, has been
appointed for the project, provide such information as to enable the principal
agent to fulfil his responsibilities.

(iv} Be available to provide the contractor with technical interpretation of the plans and
specifications.

(b) Level 2:

The construction monitoring staff shall:-
(i) Maintain a full time presence on site to constantly review —
(a) Work procedures

10
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3.34

3.3.5

3.3.6

(b) Construction materials
for compliance with the requirements of the plans and specifications and review
completed work prior to enclosure or on completion as appropriate.

(ii) Where the consulting engineer is the sole consultant or principal agent, carry
out such administration of the project as is necessary on behalf of the client.

(i) Where the principal agent, other than the consulting engineer has been
appointed for the project, provide such information as to enable the principal
agent to fulfil his responsibilities.

(iv) Be available to provide the contractor with technical interpretation of the plans and
specifications.

Occupational Health and Safety Act, 1993 (Act No.85 of 1993)

Should the client require the consulting engineer to undertake duties falling under the Occupational
Health and Safety Act, 1993 (Act No.85 of 1993) and the Construction Regulations in terms thereof,
on behalf of the client, the additional services may include the following:

(1)  The consulting engineer must arrange, formally and in writing, for the contractor to provide
documentary evidence of compliance with all the requirements of the Occupational Health and
Safety Act, 1993 (Act No.85 of 1993).

(2) The consulting engineer must execute the duties of the client, as his appointed agent, as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
(Act No.85 of 1993).

Quality Assurance System

Where the client requires that a quality management system or quality assurance services, over and
above construction monitoring services, be applied to the project, these are in addition to normal
services provided by the consulting engineer and to be specifically defined and separately agreed
in writing prior to commencement thereof.

Lead Consulting Engineer

Should the client require the consulting engineer to assume the leadership of a joint venture,
consortium or team of consulting engineers, of the same discipline, prescribed or requested by the
client, the additional services may include the following:

(1)  Responsibility for the overall administration of all sections of the services, including those
portions of the services, which fall within the ambit of the other consulting engineers.

(2) Responsibility for the overall co-ordination, programming of design and financial control of all
the works included in the services.

(3) Processing certificates or recommendations for payment of contractor(s).

Principal Agent of the Client

When a consulting engineer is, in addition to his normal functions as consulting engineer,
appointed as the principal agent of the client on a project, the consulting engineer will also be
responsible for the following:

(1) Leadership of the professional team.

(2) Submission of preliminary and developed proposals in the form of consolidated reports,
drawings and specifications together with estimates of time required and cost of the works.

(3) The overall administration of all sections of the project including those, which fall within the
ambit of the other professional members in the team.

(4) The overall coordination, programming of design and financial control of the project.

(5) Resolving differences that may arise between the client and the contractor(s), excluding
mediation, arbitration or litigation.

(6) Approval of certificates for payment to contractor(s) issued by the other professional members
in the team before their presentation to the client for settlement.

11
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(7) Making arrangements to provide the client, on completion of the works, with such record
drawings as may be required for a proper record of the works as constructed and such manuals
as may be required for the operation and maintenance of the relevant parts of the works.

(8) Approval of the final contract account and provision of a close out report for the project.

(8) Manage targeted procurement services as indicated in clause 3.2.7.

3.3.7 Mediation, Arbitration and Litigation proceedings and similar Services

Where the client requires the consulting engineer to, on his behalf, perform the services listed

hereunder or similar work, the extent thereof and remuneration therefore is subject to agreement

between the client and the consulting engineer:

(1) Dealing with matters of law, obtaining parliamentary or other statutory approval, licenses or
permits.

(2) Assisting with or participating in contemplated or actual mediation, arbitration or litigation
proceedings.

(3) Officiating at or attending courts and commissions of enquiry, select committees and similar
bodies convened by statute, regulation or decree.

4.  TARIFF OF FEES
41  Application of Tariff of Fees

M

(2)

(3)

“

The tariff of fees contained in this Schedule applies in respect of the services set out in clause
3 “Scope of Services”.

The client shall remunerate the consulting engineer, for the services rendered, on the basis
of clauses 4.2 and 4.5. In cases where the client and consulting engineer have agreed that
clauses 4.2 and 4.3 are not applicable, payment should be on the basis of clause 4.4 or as
agreed according to clause 4.1(4).

The client shall reimburse the consulting engineer for all expenses and costs incurred in terms
of clause 4.5 in performing his services, irrespective of whether fees are charged in terms of
clauses 4.2 and 4.3 or clause 4.4 as well as for all costs incurred on behalf, and with the approval
of the client.

While the tariff of fees contained in this document can be applied to many projects the factors
that influence the fees to be paid for services are complex and depend on a number of
contributing factors These contributing factors that should be taken into account may include,
inter alia, all or any of the following:

(a) Project complexity: Projects may range from relatively simple projects where it is based
on well established, common practices to more complex projects where it calls for the
application of new, unusual or untried practices.

(b) Cost of the works: This may range from a situation where the cost of the works is
abnormally high relative to the services being rendered to a project where the cost of
the works is abnormally low relative to the services required from the consulting
engineer.

(c) Time duration: This may involve projects where the works are executed over
appreciably shorter or longer periods than would normally be expected for any of the
stages defined in 3 “Scope of Services”.

(d) Level of responsibility, liability and risk: These may range from relatively low levels
of responsibility and/or risks to projects with unusually high responsibilities and/or risks
that are expected to be carried by the consulting engineer.

(e) Level of expertise, qualifications, skills and experience: Some works do not require
a high degree of expertise while other works may require more specialized expertise or
substantial skills and experience that cost more to develop and retain.

(i Level of technology required and changes in technology that may influence the costs of
the services provided.

12
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(3)

(7)

(8)

©)

(10)

(1)

(g) Whether aspects related to labour intensive works need to be considered in the design.

Combinations of one or more of the above factors may require an adjustment of the tariffs to
fairly compensate the consulting engineer and this adjustment should be negotiated in good
faith by both parties.

Agreement on any adjustment of or special fees should be reached at the time of the
engagement of the consulting engineer or as soon after circumstances warrant such as
practically possible, but in all cases prior to the consulting engineer rendering services which
may be affected.

Where the normal services relate to more than one of the disciplines of consulting engineering
contemplated in clauses 4.2.1 to 4.2.7 namely civil, structural, mechanical, electrical and
electronic engineering services, a separate fee for services in each discipline should be
calculated in accordance with the relevant clause. Where a consulting engineer is appointed
for either or both electronic and electrical services, his payment shall be according to the
electrical fee scales based on the combined value of these services.

Where at the instance and with the consent of the client the works are undertaken on separate

non-contiguous sites, continuity is interrupted or are unusually fragmented or are constructed

as separately documented phases or sections, the fee for normal services is:

(a) The sum of the fees calculated separately for each site, contract, phase or section as if
they were separate works; or

(b) A fee agreed to between the client and the consulting engineer and which fee lies
between the fee calculated on the total cost of the works and the sum of the fees
contemplated in clause 4.1(8)(a) above.

For the calculation of fees, “duplication of works” is defined as the re-use of designs, drawings
and details done by a consultant to duplicate a complete unit (e.g. a building or bridge).

The following fees may be claimed after each stage of services or monthly or as agreed

between the consulting engineer and the client:

(a) Percentage fees determined on the basis of the cost of the works prevailing at the time
of the fee calculation and pro rata to the completed services, or a portion of the total fee
based on completion of the stages along the lines indicated in 4.2.8.

(b) Time based fees applicable when the services were rendered.

Disbursements as set out in clause 4.1(3) may be claimed monthly.

13
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4.2 Fees for Normal Services

4.21 Civil and Structural Engineering Services pertaining to Engineering Projects

The basic fee for normal services in the disciplines of civil and structural engineering,
pertaining to engineering projects, is determined from the table below. The fee is the sum of
the primary fee and the secondary fee applicable to the specific cost of the works in respect
of which the services were rendered on the project.

(1

Cost of the Works Basis of Fee Calculation
Where the costs of the works: )
Exceeds But does not Primary Fee Secondary fee
exceed
RO R 910 000 R 0|A Lump Sum or on Time Basis
~ _R910000 R 2 162 000 R 113 900/12,5% on the balance over R 910 000
R 2 162 000 R 10 640 000 R 270 200{10,0% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 118 100/9,0% on the balance over R 10 640 000
| R21705 000 R 54049000 R 2 113 800[8,0% on the balance over R 21 705 000
R 540490000 R108099000 R 4701 300/6,0% on the balance over R54 049 000
R 108 099 000 R 651 125 000| R 7 944 500/5,5% on the balance over R 108 099 000 |
R 651 125 000 R 37 810 900/5.0% on the balance over R 651 125 000

The following additional fee shall be applicable to the value of the reinforced concrete and
structural steel portions of the works, inclusive of the costs of concrete, reinforcing, formwork,
structural steel work and any pro rata preliminary and general amounts. Where structures of
identical design are repeated on the same project, the combined costs shall be cumulated for
the determination of the cost of the reinforced concrete and structural steel works.

)

Cost of the Works Basis of Fee Calculation
Where the costs of the works:
Primary Fee Secondary fee
Exceeds Butegg::dnot v i
RO R 910 000 R 0/A Lump Sum or on Time Basis
R 910 000 R 2162 000 R 45 600/5,0% on the balance over R 910 000
R 2162 000 R 10 640 000 R 108 100/4,5% on the balance over R 2 162 000

R 10 640 000 R 21 705 000 R 489 600/4,0% on the balance over R 10 640 000

R 21 705 000 R 54 049 000 R 932 100/3,0% on the balance over R 21 705 000

R 54 049 000 R 108 099 000 R 1 902 400{2,0% on the balance over R 54 049 000
R 108 099 000 R 651 125 000 R 2 983 500/1,5% on the balance over R 108 099 000
R 651 125000 R 11 128 900/1.5% on the balance over R 651 125 000

To calculate the fee for railway track work in terms of this item, 50 per cent of the cost of the
permanent way materials is excluded from the cost of the works, but the full cost of ballast and
equipment specially designed by the consultant is included in the cost of the works.

(3)

For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.1(1) and 4.2.1(2) is multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions below
applies, the effective factor will be the product of the factors involved, except for the fee for
targeted procurement.

These factors do not apply when fees are a lump sum or on a time basis.

14
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(6) Inthe case of road works, where the road traverses both rural and urban areas, an adjustment
pro rata to the length of road in rural and urban area should be made.

(7) Inthe case of road rehabilitation a combination of factors applies depending on the situation of
the road (rural or urban) and the category factor for alterations to existing works.

- Factor by which basic

Description of the Works fee Is multiplied
Rural roads (single carriageways), excluding bridges 0,85
Rural freeways and dual carriageways, excluding bridges 0,95
Freeways and dual carriageways through existing peri-urban areas, 10
excluding bridges 00
Single Carriageways through existing urban areas 1.00
Freeways and dual carriageways through existing urban areas 195
Gravel roads: Primary roads 1,25

Secondary roads 1,00

Informal roads 0,75
Water and waste water treatment works 1,25
Services (Excluding roads for existing informal settiements
including roads and to reduced standards or supplies) 1,25
Water and sanitation in rural areas 135
Alterations to existing works 195
(Only applicable to the fees on the portion or section of works affected) ’
Mass concrete foundations, brickwork and cladding designed and
detailed by the consulting engineer 0,33
(Only applicable to the design portion of the fees on such works)
Duplication of works 0.25
(Only applicable to the design portion of the fees on duplicated works) ’
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other 0,07
factors. Only applicable where specifically appointed for service)

15
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4.2.2 Civil Engineering Services pertaining to Multi-disciplinary Projects

The basic fee for normal services in the discipline of civil engineering, pertaining to multi-

disciplinary projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works:
Exceeds ‘| But does not Primary Fee Secondary fee
exceed
RO R 910 000 R 0/A Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 113 900|12,5% on the balance over R 910 000
R 2 162 000 R 10 640 000 R 270 200{10,0% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 118 100/9,0% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 2 113 800[8,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 4 701 300{7,0% on the balance over R54 049 000
R 108 099 000 R 651 125 000 R 8 485 000|7,0% on the balance over R 108 099 000
R 651 125 000 R 46 496 700(7.0% on the balance over R 651 125 000

For normal services relating to a description of the works mentioned in the first column of the

following table, the proportion of the basic fee relating to the specific item calculated in terms
of clause 4.2.2(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Description of the Works

Factor by which basic
fee is multiplied

Alterations to existing works

(Only applicable to the design portion of the fees on duplicated works)

(Only applicable to the fees on the portion or section of works affected) 1,25
Internal water and drainage for buildings upon specific agreement with 125
the client to render such services ’
Duplication of works

L 0,25
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4.2.3 Structural Engineering Services pertaining to Multi-disciplinary Projects

M

The basic fee for normal services in the discipline of structural engineering, pertaining to multi-

disciplinary projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works

Basis of Fee Calculation

Where the costs of the works:

(2)

Exceeds But does not Primary Fee Secondary fee
exceed
RO R 910 000 R 0/A Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 113 900(12,5% on the balance over R 910 000
R 2 162 000 R 10 640 000 R 270 200/10,0% on the balance over R 2 162 000
R 10 640 000 R 21705000 R 1 118 100/9,0% on the balance over R10 640 000
R 21 705 000| R 54 049 000 R 2 113 800/8,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 4 701 300(7,0% on the balance over 'R 54 049 000
R 108 099 000 R 651 125 000 R 8 485 000/7,0% on the balance over R 108 099 000
R 651 125 000| R 46 496 700|7.0% on the balance over R 651 125 000

For normal services relating to a description of the works mentioned in the first column of the

following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.3(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Description of the Works

Factor by which basic
fee is multiplied

Alterations to existing works

(Only applicable to the fees on the portion or section of works affected) 1,25
Mass concrete foundations and brickwork designed and cladding -
designed and detailed by the consulting engineer 0,33
(Only applicable to the design portion of the fees on such works)

Duplication of works 0.25

(Only applicable to the design portion of the fees on duplicated works)

17




Depanmant:
Pubhe Works ard
REPUBLIC OF SOUTH AFRICA

2023 NDPW - Scope of Engineering Services and Tariff of Fees for Persons Registered in
terms of the Engineering Profession Act, 2000, (Act No.46 of 2000)

(1

4.2.4 Mechanical Engineering Services pertaining to Engineering Projects

The basic fee for normal services in the discipline of mechanical engineering, pertaining to

engineering projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works

Basis of Fee Calculation

Where the costs of the works:

(@)

Exceeds But does not Primary Fee Secondary fee
exceed
RO R 910 000 R 0/A Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 113 900.00/12,5% on the balance over R 910 000
R 2 162 000 R 10 640 000 R 270 200.00/10,0% on the balance over R 2 162 000
R 10 640 000 R 21705000 R 1118 100.00/8,0% on the balance over R 10 640 000
R 21 705 000 R 54049 000, R 2003 200.00[7,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 4267 300.00/6,0% on the balance over R 54 049 000
R 108 099 000 R 6511250000 R 7510 300.00(5,5% on the balance over R 108 099 000
R 651 125 000 R 37 377 200.00/5.5% on the balance over R 651 125 000

For normal services relating to a description of the works mentioned in the first column of the

following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.4(1) is muitiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted

procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
Description of the Works basic fee is
muitiplied
Alterations to existing works 195
(Only applicable to the fees on the portion or section of works affected) ’
Duplication of works 0.95
(Only applicable to the design portion of the fees on duplicated works) i
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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(1)  The basic fee for normal services in the discipline of mechanical engineering or wet services,
pertaining to multi-disciplinary projects, is determined from the table below. The fee is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works in
respect of which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works:
Exceeds But does not Primary Fee Secondary fee
exceed
RO R 910 000 R 0A Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 136 600|15,0% on the balance over R 910 000
R 2 162 000 R 10 640 000, R 324 300/12,5% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 384 100/10,5% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 2 545 900/9,5% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 5619 000/9,0% on the balance over R 54 049 000
R 108 099 000 R 651125000 R 10 482 9008,5% on the balance over R 108 099 000
R 651 125 000 R 56 640 600/8.5% on the balance over R 651 125 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.5(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted
procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
basic fee is
multiplied

Description of the Works

Multi-tenant installations: The Multi-tenant factor only becomes applicable if
substantial fragmentation of services, which would otherwise not be divided, occurs as a 1.25
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant ’
accommodation, does not qualify for the application of the Multi-tenant factor.

Alterations to existing works 195
(Only applicable to the fees on the portion or section of works affected) ’

Duplication of works 025
(Only applicable to the design portion of the fees on duplicated works) ’

For projects where the cost of the works exceeds R 815,000 and
where bills of quantities are not required from the consulting

engineer and all financial, tender and contractual matters are dealt 0,75
with by the Quantity Surveyor or other parties

Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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4.2.6 Electrical and Electronic Engineering Services pertaining to Engineering
Projects

(1) The basic fee for normal services in the discipline of electrical and electronic engineering,
pertaining to engineering projects, is determined from the table below. The fee is the sum of
the primary fee and the secondary fee applicable to the specific cost of the works in respect
of which the services were rendered on the project.

Cost of the Works | Basis of Fee Calculation
Where the costs of the works: |
But does not Primary Fee Secondary fee
Exceeds exceed
RO R 910 000| R 0/A Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 113 900(12,5% on the balance over R 910 000
R 2 162 000 R 10 640 000 R 270 200/10,0% on the balance over R 2 162 000

R 10 640 000 R 21 705 000 R 1118 100/8,0% on the balance over R 10 640 000

R 21 705 000 R 54 049 000 R 2 003 2007,0% on the balance over R 21 705 000

R 54 049 000) R 108099 000 R 4 267 300/6,0% on the balance over R 54 049 000
R 108 099 000 R 651 125 000 R 7 510 300/5,5% on the balance over R 108 099 000
R 651 125 000 R 37 377 200/5.5% on the balance over R 651 125 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.6(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted
procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which

Description of the Works basic fee is
multiplied
Alteratio_ns to existing works ) 1.25
(Only applicable to the fees on the portion or section of works affected) ’
Duplication of works 0,25

(Only applicable to the design portion of the fees on duplicated works)

Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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4.2.7 Electrical and Electronic Engineering services pertaining to Multi-disciplinary

Projects

(1

The basic fee for normal services in the discipline of electrical and electronic engineering,

pertaining to multi-disciplinary projects, is determined from the table below. The fee is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works in
respect of which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works: )
Exceeds But does not Primary Fee Secondary fee
exceed
RO R 910 000 R 0/A Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 136 600(|15,0% on the balance over R 910 000
R 2 162 000 R 10 640 000 R 324 300(|12,5% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 384 100/10,5% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 2 545 900/9,5% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 5619 000/9,0% on the balance over R 54 049 000
R 108 099 000 R 651125000 R 10 482 900/8,5% on the balance over R 108 099 000
R 651 125 000| R 56 640 6008.5% on the balance over R 651 125 000

(2)

For normal services relating to a description of the works mentioned in the first column of the

following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.7(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted

procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
Description of the Works basic fee is
multiplied
Multi-tenant installations: The Muiti-tenant factor only becomes applicable if
substantial fragmentation of services, which would otherwise not be divided, occurs as a 1.25
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant !
accommodation, does not qualify for the application of the Multi-tenant factor.
Alterations to existing works
{Only applicable to the fees on the portion or section of works affected) 1,25
Duplication of works
(Only applicable to the design portian of the fees on duplicated works) 0,25
For projects where the cost of the works exceeds R 815,000 and
where bills of quantities are not required from the consulting
engineer and all financial, tender and contractual matters are dealt 0.75
with by the Quantity Surveyor or other parties.
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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4.2.8 Services provided partially or in Stages

(1)  The following table shall be used for proportioning the basic fee for normal services over the
various stages of the services.

’ Percentage points
Stage of Services for each stage
Civil: Engineering Projects:
* Inception 5
¢ Preliminary Design: Concept and Viability 20
e Detail Design 30
¢ Documentation and Procurement 15
e Contract Administration and Inspection 25
e Close-Out 5
Structural: Engineering Projects:
¢ Inception 5
e Preliminary Design: Concept and Viability 20
e Detail Design 30
¢ Documentation and Procurement 15
e Contract Administration and Inspection 25
Close-Out 5
Civil: Multi-disciplinary Projects:
* Inception 5
¢ Preliminary Design: Concept and Viability 20
o Detail Design 30
¢ Documentation and Procurement 15
e Contract Administration and Inspection 25
s Close-Out 5
Structural: Multi-disciplinary Projects:
e Inception 5
e Preliminary Design: Concept and Viability 20
e  Detail Design 30
¢ Documentation and Procurement 15
« Contract Administration and Inspection 25
e Close-Out 5
Mechanical, Electrical and Electronic: Engineering Projects:
e Inception 5
e  Preliminary Design: Concept and Viability 20
e Detail Design 30
¢ Documentation and Procurement 15
¢ Contract Administration and Inspection 25
¢ Close-Out 5
Mechanical, Electrical and Electronic: Multi-disciplinary Projects:
¢ Inception 5
¢ Preliminary Design: Concept and Viability 20
e Detail Design 30
e Documentation and Procurement 15
s Contract Administration and Inspection 25
o Close-Out S

(2) Where not all the stages of the normal services are provided by the consulting engineer, the
fee is, subject to clause 4.1(7), calculated as a percentage of the total fee calculated in terms of
this clause, which percentage is the sum of the percentage points appropriate to each stage as
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set out in the above table against those stages of the services provided by the consulting
engineer.

4.2.9 Cancellation or Abandonment

Should instructions having been given by the client to the consulting engineer to proceed with any
of the stages of services set out in clause 4.2.8(1) and the whole or part of the works is cancelled or
abandoned or postponed payments will be according to the stipulations of this agreement (C2.1.3.9
Pricing Assumptions in this tender document).

4.3 Fees for Additional Services

(1

)

3

(4)
(5

)

Subject to clauses 4.2.8(2), 4.3(2), 4.3(3), 4.3(4), 4.3(5), 4.3(6) and 4.3(7), the fees for additional

services, contemplated in clause 2.2, are agreed to between the client and the consuiting

engineer as set out in clause 4.1.

For additional services as a result of the resumption of such services or the alteration or

modification of designs on the instructions of the client, the consulting engineer is entitled to

time based fees and actual costs incurred.

For the provision of a construction monitoring service, as contemplated in clause.3.3.2, the

consulting engineer is entitled to recover from the client the fees as agreed between the

consulting engineer and the client:

(a) for part time construction monitoring staff costs, the amount payable to such staff shall
be at the hourly rates contemplated in clause 4.4(3);

(b) for full time construction monitoring service the fee shall be based on the total annual
cost of employment plus a surcharge of twelve percentage points (12%});

(¢) a maximum of 50 hours may be applied for part time construction monitoring per
month. Time spent on site in excess hereof will be without further remuneration; and

(d) distances for travelling applied for may not be exceeded without prior written approval of
the departmental project manager. Remuneration of travelling will be calculated
according to actual distances per month at the applicable rate of the time of travel.

For all other costs, as set out in clause 4.5, the actual expenses incurred.

For duties under the Occupational Health and Safety Act, 1993 (Act No.85 of 1993), as

contemplated in clause 3.3.3, the consulting engineer shall, if so appointed by the client, be

remunerated on a time and cost basis as agreed with the client.

For assuming the leadership of a joint venture, a consortium or team of consulting engineers,

as contemplated in clause 3.3.5, the fee for the lead consulting engineer shall be ten

percentage points (10%), which is not an additional fee but is that portion of the fee for services

rendered by the team, which shall be allocated to the lead consulting engineer. The

apportionment of the fee to services is as stated in clause 4.2.8(1).

For services as principal agent of the client, as contemplated in clause 3.3.6, the consulting

engineer is entitled to an additional fee calculated at one percentage point (1%) of the total

cost of the works comprising the project. The consulting engineer is not entitled to any fees

for principal agent if he is not explicitly appointed as such.

4.4 Time Based Fees

(1

(a) Time based fees are all-inclusive fees, including allowances for overhead charges
incurred by the consuiting engineer as part of normal business operations, including the
cost of management, as well as payments to administrative, clerical and secretarial staff
used to support professional and technical staff in general and not on a specific project
only.

(b) Time based fees are calculated by multiplying the hourly rate contemplated in clause
4.4(3), which is applicable to the consulting engineer for professional and any other
technical staff employed by the consulting engineer, with the actual time spent by such
staff in rendering the services required by the client.

(c) Professional and technical staff include all staff performing work directly related to the
execution of the services the consulting engineer is engaged for by the client and
excludes all administrative, clerical and secretarial staff used to support professional and
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(2)

(3

technical staff in general and not on a specific project only, but includes the typing of
letters, minutes, reports and documents for projects.

To determine the time based fee rates the professional and technical staff concerned is divided
into:-

(a) Category A, in respect of a private consulting practice in engineering, shall mean a top
practitioner whose expertise and relevant experience is nationally or internationally
recognized and who provides advice at a level of specialization where such advice is
recognized as that of an expert.

(b) Category B, in respect of a private consulting practice in engineering, shall mean a
partner, a sole proprietor, a director, or a member who, jointly or severally with other
partners, co-directors or co-members, bears the risks of the business or takes full
responsibility for the projects and related liabilities of such practice and where his/her level
of expertise and relevant experience is commensurate with the position performs work of
a conceptual nature in engineering design and development, provides strategic guidance
in planning and executing a project and/or carries responsibility for quality management
pertaining to a project.

(c) Category C, in respect of a private consulting practice in engineering, shall mean all
salaried professional staff with adequate expertise and relevant experience performing
work of an engineering nature and who carry the direct technical responsibility for one or
more specific activities related to a project. A person referred to in Category B may also
fall in this category if such person performs work of an engineering nature at this level.

(d) Category D, in respect of a private consulting practice in engineering, shall mean all other
salaried technical staff with adequate expertise and relevant experience performing work
of an engineering nature with direction and control provided by any person contemplated
in categories A, B or C.

The scale of fees on a time basis, on which Value Added Tax is excluded, shall be at the
following rates per hour, rounded off to the nearest rand:

(a) for a person in category A and B: 18.75 cents for each R100 of the total annual
remuneration package (lowest notch) attached to a Director's grading (level 13) in the
Public Service;

(b) for a person in category C: 17,5 cents for each R100 of the total annual remuneration
package (lowest notch) attached to a Deputy Director’s grading (level 12) in the Public
Service;

(c) for a person in category D: 16,5 cents for each R100 of his/her total annual cost of
employment; provided that this hourly rate shall not exceed 16,5 cents for each R100 of
the total annual remuneration package (lowest notch) attached to an Assistant Director’s
grading (level 11) in the Public Service.

Hourly rates calculated in terms of (a), (b) and (c) above shall be deemed to include overheads
and charges in respect of time expended by clerical personnel, which shall, therefore, not be
chargeable separately.

Unless otherwise specifically agreed in writing, remuneration for the time expended by Category
B persons in terms of (a) above on a project shall be limited to 5 per cent of the total time
expended on the project. Any time expended by principals in excess of the 5 per cent limit
shall be remunerated at the rates determined in (b) or (¢) above.

Notwithstanding the above, where work is of such a nature that personnel as described in
paragraph (c) above are capable of performing such work, it shali be remunerated at that level
and not at the rates described in paragraphs (a) and (b) above, irrespective of who in fact
executed the work.

The salaries referred to in (a) to (¢} above can change from time to time, which will, therefore,

change the rates applicable. These rates will, however, only be adjusted on the first day of
each calendar year irrespective of any changes in salary ranges during the relevant year. The
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rate as set out in Table 8 of the "Rates for Reimbursable Expenses", as amended from time to
time may be used as bases for relevant claims.

(4)  For the purposes of clause 4.4(3)(c), the total annual cost of employment (gross annual
remuneration) of a person contemplated in clause 4.4(2) means the total amount borne by an

employer in respect of the employment of such a person per year, calculated at the amounts
applicable to such a person at the time of appointment of the person.

4.5 Expenses and Costs

All expenses and costs shall be claimed for in accordance with the provisions of the agreement subject to
the submission of substantiating documentation.

25



