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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

 
 
 
RTD 24-2024/25 
 
CITY OF TSHWANE 
ROADS AND TRANSPORT DEPARTMENT 
 
TENDER FOR THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF 
ROADS AND STORMWATER SYSTEMS IN REFILWE, PHASE 1 FOR A DURATION OF 
12 MONTHS 
 
Tenders are hereby invited for the above tender. 
 
Tenderers should have a CIDB contractor grading designation of 6CE or higher. 
 
The tender documents will be available on the City of Tshwane and national treasury official website 
(www.tshwane.gov.za) or www.etenders.gov.za 
 
Tenders will be evaluated on the basis of awarding points for the 80/20 Preference Point System will be applied to 
this tender. 
   
A COMPULSORY BRIEFING MEETING with a representative of the Employer will take place at Sammy Marks 
Council Chamber, 1st Floor, Sammy Marks Square, cnr Lilian Ngoyi and Madiba Street, Pretoria on 21st of 
July at 10h00. 
 
The lowest or any tender will not necessarily be accepted, and the Municipality reserves the right to accept any 
tender as a whole or in part or no tender. 
 
Tenders must remain valid for a period of 90 days after the closing date for the submission of tenders, during which 
period a tender may not be amended or withdrawn and may be accepted at any time by the Municipality. 
 
The closing time for receipt of tenders is 10h00 on the 08 August 2025. Tenders will be received on the closing date 
and time shown, must be enclosed in sealed envelopes bearing the applicable tender heading and reference 
number, as well as the closing time and due date, and must be addressed to the Divisional Head, SUPPLY CHAIN 
MANAGEMENT, PRETORIA, 0001 and must be submitted in the tender box situated at Tshwane House, 320 Madiba 
Street, Pretoria, 0002.  Tenders will be opened at the latter address at the time indicated. 
 
The tender documents will be available on the City of Tshwane and national treasury official website 
(www.tshwane.gov.za) or www.etenders.gov.za 
 
Only bidders registered on the central supplier database (CSD) and with a CSD number will be considered for this 
tender, as this is a requirement from the National Treasury. 
“Note: Bidders are required to submit electronic copies of the bid either by memory stick/USB flash drive together 
with the hard copy of the Bid/Proposals”. 
 
 
ENQUIRIES:   Employers Agent:  Mr. Goodman Mhlongo 

Tel (Office):  012 358 7693 
E-Mail:                     goodmanm2@tshwane.gov.za 

 
 

http://www.tshwane.gov.za/
http://www.etenders.gov.za/
http://www.tshwane.gov.za/
http://www.etenders.gov.za/
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T1.2 TENDER DATA 
 
The conditions of tender are the Standard Conditions of Tender as contained in Annexure C of Standard for 
Uniformity in Engineering and Construction Works Contracts (Board Notice 423 Government Gazette No 42622 of 
8 August 2019), bound into Section T1.2 

 
The Standard Conditions of Tender makes several references to the Tender Data. The Tender Data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the Standard Conditions of Tender 
to which it mainly applies. 
 

CLAUSE NUMBER TENDER DATA 

C.1.1 Actions The Employer is City of Tshwane Metropolitan Municipality 

C.1.2 Tender 
Documents 

Volume 1: Tender Document 
 
THE TENDER 

Part T1: Tendering Procedures 
T1.1 – Tender Notice and Invitation to Tender 
T1.2 – Tender data 
T1.3 – Standard Conditions of Tender 

Part T2: Returnable documents 
T2.1 – List of returnable documents 
T2.2 – Returnable schedules 

THE CONTRACT 
Part C1: Agreements and contract data 

C1.1 – Form of offer and acceptance 
C1.2 – Contract data 
C1.3 – Form of guarantee 
C1.4 – Guarantee or Cash deposit 
C1.5 – Health and safety agreement 
C1.6 -  Application for a permit to Department of labour to do construction work 
C1.7 – Adjudicators contract 

Part C3: Scope of work 
C3 – Scope of work 

Part C4: Site information 
C4 – Site information 
 

Volume 2: Tender Drawings 
 
 

C.1.3 
 
C.1.3.4 

Interpretatio
n 

Add the following new clause: 
 
The tender documents have been drafted in English. The contract arising from the 
invitation to tender shall be interpreted and construed in English 

C.1.4 Communicati
on and 
Employer’s 
Agent 

Agent: Rixongile Consulting Engineers and Project 
Managers 

Address: 181 Fourteenth Street 
Phoenix View Estate 
Noordwyk 
1687 

Tel: 071 331 9324 

E-Mail: info@rixongile.co.za 
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CLAUSE NUMBER TENDER DATA 

C.2.1 
 
  
  
  

Eligibility Only those tenderers who are registered with the CIDB, or are capable of being so prior to 
the evaluation of submissions, in a contract grading designation equal to or higher than a 
contractor grading designation determined in accordance with the sum tendered for a 6CE 
class of construction work, are eligible to submit tenders. 

Joint Ventures are eligible to submit tenders provided that: 
 
1. every member of a joint venture is registered with the CIDB not later than 21 working 

days from the closing date for tenderers; 
2. the lead partner has a contractor grading designation in the 5CE or higher class of 

construction work; and 
3. The combined contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a contractor 
designation in accordance with the sum tendered for a 6CE or higher class of 
construction work or a value determined in accordance with Regulation 25(1B) or 
25(7A) of the Construction Industry Development Regulations. 

 

C.2.2 
 

Cost of 
Tendering 

The employer will not compensate the tenderer for any costs incurred in attending 
interviews or making any submissions in the office of the employer. 

C.2.5 Reference 
Documents 

Add the following: 
 
Unless specified otherwise in this document, the following standards and conditions of 
contract will be applicable under this Contract: 

• The document “Standard Specifications for Municipal Civil Engineering Works”, 
Third Edition, 2005” issued by the Divisional Head: Roads and Stormwater of the 
City of Tshwane.  

This document is obtainable free of charge on the website www.tshwane.gov.za. 

• The latest print version as current at 30 days before close of tenders of the 
document “General Conditions of Contract for Construction Works 3rd Edition, 
2015” including corrections thereto as current at 30 days before close of tenders, 
as published by the South African Institution of Civil Engineering. 

The document may be purchased in hard copy from the South African Institution 
of Civil Engineering or may be purchased online as an electronic reference 
document in PDF format by following the relevant links on www.saice.org.za. The 
corrections may be downloaded from the SAICE website www.saice.org.za. 

C.2.7 Briefing  
meeting 

The arrangements for a compulsory briefing meeting are as stated in the tender notice 
and invitation to tender 
 
Confirmation of attendance will be recorded on site in the attendance register to be 
signed by all tenderers. Addenda will be issued to and tenders received from those 
tendering entities appearing on the attendance register. 
 
Tender documents will be made available in the City of Tshwane 
website(www.tshwane.gov.za). 

C.2.8 
 
 

Seek 
clarification 

Replace the clause with the following: 
 
Request clarification of the tender documents, if necessary, by notifying the employer at 
least 7 (seven) working days before the closing time stated in the tender data. 

C.2.9 
 

Insurance Add the following to the clause 
 

http://www.tshwane.gov.za/
http://www.tshwane.gov.za/
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CLAUSE NUMBER TENDER DATA 

 Accept that the submission of a tender shall be construed as an acknowledgement by the 
tenderer that he is satisfied with, where applicable, the insurance cover the Employer will 
affect under the contract. 

C.2.12 Alternative 
offers 

Alternative tender offers will not be considered. 

C.2.13 Submitting a 
tender offer 

• The tender offer shall be completed in non-erasable black ink 
• Any entry made by the tenderer in the document which the tenderer desires to 

change, shall not be erased or painted out.  A line shall be drawn through the 
incorrect entry and the correct entry shall be written above in non-erasable black 
ink and the full signature of the tenderer shall be placed next to the correction. 

 

C.2.13.2  Replace the contents of the clause with the following: 
 
Return all volumes of the tender document to the Employer after completion of the relevant 
sections of each volume in their entirety, either electronically (if they were issued in 
electronic format) or by writing in black ink. 
 
All volumes are to be left intact in original format and no pages shall be removed or re-
arranged 

C.2.13.3  Parts of each tender offer communicated on paper shall be submitted as an original, plus 
a scanned copy in PDF format on a Memory stick/flash disc (USB). 
 
In addition to the hard copy submission, each tenderer is required to submit a scanned 
copy of the fully completed and signed tender submission document. 
 
This is to be on a flash disc (USB) attached to the original tender submission 
documents, adequately identifiable as belonging to the tenderer, be in PDF format 
scanned, and be in full colour. 

C.2.13.4 
 
 

 Add the following to the clause 
 
Only authorised signatories may sign the original and all copies of the tender offer where 
required. 
 
In the case of a ONE-PERSON CONCERN submitting a tender, this shall be clearly stated. 
 
In the case of a COMPANY submitting a tender, include a copy of a resolution by its board 
of directors authorising a director or other official of the company to sign the documents 
on behalf of the company. 
 
In the case of a CLOSE CORPORATION submitting a tender, include a copy of a resolution 
by its members authorising a member or other official of the corporation to sign the 
documents on each member’s behalf. 
 
In the case of a PARTNERSHIP submitting a tender, all the partners shall sign the 
documents, unless one partner or a group of partners has been authorised to sign on behalf 
of each partner, in which case proof of such authorisation shall be included in the Tender. 
 
In the case of a JOINT VENTURE/CONSORTIUM submitting a tender, include a resolution 
of each company of the joint venture together with a resolution by its members 
authorising a member of the joint venture to sign the documents on behalf of the joint 
venture. 
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CLAUSE NUMBER TENDER DATA 

Accept that failure to submit proof of authorisation to sign the tender shall result in the 
tender offer being regarded as non-responsive. 

C.2.13.5  The identification details are: 

Tender/Reference  RTD 24-2024/25 

Tender Description: Tender for the appointment of a 
Contractor for the Upgrading of roads 
and stormwater systems in Refilwe, 
Phase 1 for a period of 12 months 

Closing Time: 10:00 

Closing Date: 08 August 2025 

 
Each tender shall be enclosed in a sealed envelope, bearing the correct identification 
details and shall be submitted (HAND DELIVERED) at: 
 

Supply Chain Management 
Tshwane House 
320 Madiba Street 
Pretoria CBD 
0002 

 
Please note that the tender box is open 24 hours. 
Please ensure that all required compliance documents are included upon submission as 
no additional documents will be requested from bidders after closing.  
 

C.2.13.9  Telephonic, telegraphic, telex, facsimile or e-mailed offers will not be accepted 

C.2.13.10  Add the following sub- clause C.2.13.10: 
 
Accept that all conditions, which are printed or written upon any stationery used by the 
Tenderer for the purpose of or in connection with the submission of a tender offer for this 
Contract, which are in conflict with the conditions laid down in this document shall be 
waived, renounced and abandoned. 

C.2.14 
 

Information 
and data to 
be completed 
in all respects 

Add the following to the clause: 
 
The Tenderer is required to enter information in the following sections of the document: 
 
Section T2.2 : Returnable Schedules 
Section C1.1 : Form of Offer and Acceptance 
Section C1.2 : Contract Data (Part 2) 
Section C2.2 : Pricing Schedule 
 
The above sections shall be signed by the Tenderer (and witnesses where required).  
Individual pages should only be initialled by the successful Tenderer and by the witnesses 
after acceptance by the Employer of the Tender Offer. 
 
The Tenderer shall complete and sign the Form of Offer prior to the submission of a Tender 
Offer. 
 
The Schedule of Deviations (if applicable) shall be signed by the successful Tenderer after 
acceptance by the Employer of the Tender Offer. 
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CLAUSE NUMBER TENDER DATA 

Accept that failure on the part of the Tenderer to submit any one of the Returnable 
Documents listed in Part T2 – Returnable Documents within the period stipulated, shall be 
just cause for the Employer to consider the tender offer as being regarded as non-
responsive. 
 
Accept that the Employer shall in the evaluation of tender offers take due account of the 
Tenderer’s past performance in the execution of similar engineering works of comparable 
magnitude, and the degree to which he possesses the necessary technical, financial and 
other resources to enable him to complete the Works successfully within the contract 
period.  Satisfy the Employer and the Engineer as to his ability to perform and complete the 
Works timeously, safely and with satisfactory quality, and furnish details in Part T2 – 
Returnable Documents. 
 
Accept that submitting inferior and inadequate information relating to health and safety 
(as required in clause 2.23) shall be regarded as justifiable and compelling reasons not to 
accept the Tender Offer of the Tenderer scoring the highest number of tender evaluation 
points. 

C.2.15 Closing time The closing time for submission of tender offers is stated in the tender notice and invitation 
to tender. 

C.2.16 
 
 
 
C.2.16.5 

Tender offer 
validity 

The tender offer validity period is 90 days. 
 
Add the following new clause 
 
If the tender validity period expires on a Saturday, Sunday or public holiday, the tender offer 
shall remain valid and open for acceptance until closure of business on the following 
working day. 

 
 
C.2.16.6 

 Add the following new clause:  
 
Accept that should the Tenderer unilaterally withdraw his tender during the tender validity 
period, the Employer shall, without prejudice to any other rights he may have, be entitled 
to accept any less favourable tender for the Works from those received, or to call for fresh 
tenders, or to otherwise arrange for execution of the Works, and the Tenderer shall pay on 
demand any additional expense incurred by the Employer on account of the adoption of 
the said courses, as well as either the difference in cost between the tender withdrawn (as 
corrected in terms of clause 3.9 of the Conditions of Tender) and any less favourable tender 
accepted by the Employer, or the difference between the tender withdrawn (as corrected) 
and the cost of execution of the Works by the Employer as well as any other amounts the 
Employer may have to pay to have the Works completed 

C.2.18 Provide other 
material 

The tenderer shall, when requested by the employer to do so, submit the names of all 
management and supervisory staff that will be employed to supervise the labour-intensive 
portion of the works together with satisfactory evidence that such staff members satisfy 
the eligibility requirements. 

C.2.19 Inspections, 
tests and 
analysis 

Add the following at the end of the clause: 
 
….or upon written request. 

C.2.20 Submit 
securities, 
bonds, 
policies, etc. 

The tenderer is required to submit with his tender a letter of intent from an approved 
insurer undertaking to provide the performance bond to the format included in Section 
C1.3 of Part C1 Agreements and Contract Data of this document. 

C.2.23 Certificates Refer to Part T2 of this procurement document for a list of the documents that are to be 
returned with the tender. 
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CLAUSE NUMBER TENDER DATA 

 
 
C.2.24 

 
 
Conditions 
Associated 
with the 
Granting of 
Preferences 

Add the following new clause 
 
The Tenderer, undertakes to: 
a) engage one or more Targeted Enterprises / Targeted Labour in accordance with the 

provisions of the SANS 1914 as varied in the Procurement Section of the Scope of 
Works;  

b) deliver  to the Employer, within 5 working days of being requested in writing to do 
so, a Targeted Enterprise Declaration Affidavit in respect of all Targeted Enterprises 
engaged at prime contract level to satisfy Contract Participation Goal requirements;  

c) accept the sanctions set out in the Scope of Works should such conditions be 
breached. 

 
 
2.25 

 
 
Canvassing 
and obtaining 
of additional 
information 
by tenderers 

Add the following new clause 
 
The Tenderer shall not make any attempt either directly or indirectly to canvass any of the 
Employers’ officials or the Employer’s agent in respect of his tender, after the opening of 
the tenders but prior to the Employer arriving at a decision thereon. 
 
The Tenderer shall not make any attempt to obtain particulars of any relevant information, 
other than that disclosed at the opening of tenders. 

 
 
C2.26 

 
 
Prohibitions 
on awards to 
persons in 
service of the 
state 

Add the following new clause 
 
The Employer is prohibited to award a tender to a person - 
a)  who is in the service of the state; or 
b)  if that person is not a natural person, of which any director, manager, principal 

shareholder or stakeholder is a person in the service of the state; or 
c)  a person who is an advisor or consultant contracted with the municipality or 

municipal entity. 
 
In the service of the state means to be - 
a)  a member of:- 

• any municipal council; 
• any provincial legislature; or 
• the National Assembly or the National Council of Provinces; 

b)  a member of the board of directors of any municipal entity; 
c)  an official of any municipality or municipal entity; 
d)  an employee of any national or provincial department; 
e)  provincial public entity or constitutional institution within the meaning of the Public 

Finance Management Act, 1999 (Act No.1 of 1999); 
f)  a member of the accounting authority of any national or provincial public entity; or 
g)  an employee of Parliament or a provincial legislature. 
In order to give effect to the above, the questionnaire for the declaration of interests in 
the tender of persons in service of state in part T2 of this procurement document must be 
completed. 

 
 
C2.27 

 
 
Awards to 
close family 
members of 
persons in the 
service of the 
state 

Add the following new clause 
 
Accept that the notes to the Employer’s annual financial statements must disclose 
particulars of any award of more than R2000 to a person who is a spouse, child or parent 
of a person in the service of the state (defined in clause F2.25), or has been in the service of 
the state in the previous twelve months, including - 
a)  the name of that person; 
b)  the capacity in which that person is in the service of the state; and 
c)  the amount of the award. 
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CLAUSE NUMBER TENDER DATA 

In order to give effect to the above, the questionnaire for the declaration of interests in 
the tender of persons in service of state in Part T2 of this procurement document must be 
completed. 

 
 
C2.28 

 
 
Vendor 
registration 

Add the following new clause 
 
The contractor will required registering as a supplier/ service provider on the City of 
Tshwane’s vendor register before any payment can be done.  
 
If the tenderer is already registered as a vendor, it is required to record the vendor number 
in space provided on the cover page of this Tender document. 
 
Vendor registration documents are available from the Procurement Advice Centre or can 
be downloaded from http://www.tshwane.gov.za/procurement.cfm 
 
All parties of a joint venture or consortium submitting a tender shall comply with the 
requirements of this http://www.tshwane.gov.za/business/supplychain/vendor 
registration clause. 

 
 
C2.29 

 
 
Tax 

Add the following new clause 
 
National Treasury SCM Instruction no. 7 of 2017/18 clause 4 application during SCM   
Processes state that: 
 
The designated official(s) must verify the tenderer’s tax compliance status prior to the 
finalisation of the award of the tender or price quotation. 
 
Where the recommended tenderer is not tax compliant, the tenderer should be notified of 
their non- compliant status and the tenderer must be requested to submit to the 
municipality or municipal entity, within 7 working days, written proof from South African 
Revenue Services of their tax compliance status or proof from SARS that they have made 
an arrangement to meet their outstanding tax obligations. The proof of tax compliance 
status submitted by the tenderer to the municipality or municipal entity must be verified 
via the Central Supplier Database or eFiling 
 
Accept that the tenderer will be rejected if such tenderer fails to provide proof of tax 
compliance status in terms of clause 4.2 of National Treasury SCM Instruction no. 7 of 
2017/18 

C.3.1 Respond to 
requests from 
the tenderer 

 

C.3.1.1  The employer will respond to requests for clarification up to 7 (seven) working days before 
the tender closing time. 
 

C.3.4 Opening of 
tender 
submissions 

Upon request tenders will be opened immediately after the closing time for tenders. 
Bidders are also requested to refer to the City’s website were there closing register will be 
published. 
 
 

C.3.8 
 
 
 

Test for 
responsivene
ss 

Add the following to the sub-clause: 
 

http://www.tshwane.gov.za/procurement.cfm
http://www.tshwane.gov.za/business


Contract: RTD 24-2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater System in Refilwe, Phase 1 
for a duration of 12 months 

 
Part T1: Tender Procedures 
_____________________________________________________________________________________________________________________ 
 

Part T1: Page 10 of 29 

CLAUSE NUMBER TENDER DATA 

Failure on the part of the Tenderer to submit a tender offer as stipulated in clause C2.13 
prior to the closing time as stipulated in clause C2.15 shall be just cause for the Employer 
to consider the tender offer as being non-responsive.  
 
Failure on the part of the Tenderer to submit any one of the returnable documents or 
certificates listed in clause C2.23 within the period stipulated shall be just cause for the 
Employer to consider the tender offer as being non-responsive. 

C.3.9 Arithmetical 
errors, 
omissions 
and 
discrepancies 

Replace the contents of the clause with the following: 
Check responsive tender offers for arithmetical errors, correcting them in the following 
manner: 
a) If a bill of quantities (or schedule of quantities or schedule of rates) applies and there 

is an error in the line-item total resulting from the product of the unit rate and the 
quantity, the unit rate shall govern and the line item total shall be corrected. 

b) Where there is an error in the total of the prices, either as a result of other corrections 
required by this checking process or in the tenderer’s addition of prices, the corrected 
total of the prices shall govern. 

c) Where there is a discrepancy between the amount indicated in the Tenderer’s tender 
offer and the corrected amount obtained after completing the above steps, the 
corrected amount shall govern. 

Notify a tenderer upon written request received after the closing date of tenders of all 
arithmetical errors made by that particular tenderer. 

C.3.11 Evaluation of 
tender offers 
 

Add the following new clause: 
 
Stages of Evaluation. 
 
The following stages of evaluation will be applicable for this tender 
  
Stage 1: Administrative Compliance 
Stage 2:  Mandatory Requirements  
Stage 3:          Preference Points System 80/20 
      
 

1.1 ADMINISTRATIVE COMPLIANCE 
 
All the bids will be evaluated against the administrative responsiveness 
requirements as set out in the list of returnable documents.  

 
Compulsory Returnable Documentation 
(Submission of 
these are compulsory) 

Submitted 
(YES or NO) 

Checklist (Guide for 
Bidder and the Bid 
Evaluation Committee) 

a) To enable The City to verify the bidder’s 
tax compliance status, the bidder must 
provide;  
• Tax compliance status PIN. 

or 
• Central Supplier Database (CSD)  

 
 
 
 
 
 
 

 

Tax status must be 
compliant before the 
award. 

b) A copy of their Central Supplier 
Database (CSD) registration; or indicate 
their Master Registration Number / 
CSD Number; 

 CSD must be valid.  
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c) Confirmation that the bidding 
company’s rates and taxes are up to 
date:  Original or copy of Municipal 
Account Statement of the Bidder 
(bidding company) not older than 3 
months and account must not be in 
arrears for more than ninety (90) days; 
or ,signed lease agreement or In case of 
bidders located in informal settlement, 
rural areas or areas where they are not 
required to pay Rates and Taxes a letter 
from the local councillor confirming 
they are operating in that area 

 Was a Municipal Account 
Statement or landlord 
letter provided for the 
bidding company? The 
name and / or addresses 
of the bidder’s statement 
correspond with CIPC 
document, Address on CSD 
or Company profile? Are 
all payment(s) up to date 
(i.e. not in arrears for more 
than 90 days? 

d) In addition to the above, confirmation 
that all the bidding company’s owners / 
members / directors / major 
shareholders rates and taxes are up to 
date: • Original or copy of Municipal 
Account Statement of all the South 
African based owners / members / 
directors / major shareholders not 
older than 3 months and the account/s 
may not be in arrears for more than 
ninety (90) days; or a signed lease 
agreement of owners / members / 
directors / major shareholders or In 
case of bidders located in informal 
settlement, rural areas or areas where 
they are not required to pay Rates and 
Taxes a letter from the local councillor 
confirming they are residing in that 
area 

 Was a Municipal Account 
Statement or landlord 
letter provided for the 
bidding company? The 
name and / or addresses 
of the bidder’s statement 
correspond with CIPC 
document, Address on CSD 
or Company profile? Are 
all payment(s) up to date 
(i.e. not in arrears for more 
than 90 days? 
 
 
 

  

e) Duly Signed and completed MBD forms 
(MBD 1, 4, 5, 8 and 9) The person 
signing the bid documentation must be 
authorized to sign on behalf of the 
bidder. Where the signatory is not a 
Director / Member / Owner / 
Shareholder of the company, an official 
letter of authorization or delegation of 
authority should be submitted with the 
bid document. 

 
NB: Bidders must ensure that the 
directors, trustees, managers, principal 
shareholders, or stakeholders of this 
company, declare any interest in any 
other related companies or business, 
whether or not they are bidding for this 
contract. See Question 3.14 of MBD 4. 
Failure to declare interest will result in a 
disqualification 

 All documents fully 
completed (i.e. no blank 
spaces)? All documents 
fully signed by (any 
director / member / 
trustee as indicated on the 
CIPC document, 
alternatively a delegation 
of authority would be 
required? Documents 
completed in black ink (i.e. 
no “Tippex” corrections, 
no pencil, no other colour 
ink, or non-submission of 
the MBD forms, will be 
considered)? 
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f) Audited Financial Statements for the 
most recent three (3) years or Audited 
Financial Statements from date of 
existence for companies less than three 
years old. 

NB: The bidder must submit signed 
audited annual financial statements for 
the most recent three years, or if 
established for a shorter period, submit 
audited annual financial statements 
from date of establishment. 
 
If the bidder is not required by law to 
prepare signed annual financial 
statements for auditing purposes, then 
the bidder must submit proof that the 
bidder is not required by law to prepare 
audited financial statements. 

 Applicable for tenders 
above R10m in conjunction 
with MBD 5) 
 
Are Audited financial 
statements provided 
(Audited financials must 
be signed by auditor) Or 
proof that the bidder is not 
required by law to prepare 
audited financial 
statements. 

g) Joint Ventures (JV) – (Only applicable 
when the bidder tenders as a joint 
venture) Where the bidder bids as a 
joint venture (JV), the required or 
relevant documents as per (a) to (f) 
above must be provided for all JV 
parties. In addition to the above the 
bidder must submit a Joint Venture (JV) 
agreement signed by the relevant 
parties.  

NB: It is a condition of this bid that the 
successful bidder will continue with the 
same Joint Venture (JV) for the duration 
of the contract unless prior approval is 
obtained from the City. 

 If applicable. JV agreement 
provided? JV agreement 
complete and relevant? 
Agreement signed by all 
parties? All required 
documents as per (i.e. a to 
f) must be provided for all 
partners of the JV. 

h) Bidder attended a compulsory briefing 
session where applicable 

 A compulsory briefing 
register must be signed by 
the bidder. 
 
Bidders will be 
disqualified should they 
fail to attend compulsory 
briefing session 

i) Pricing schedule (All items must be 
quoted for in pricing schedule and if 
not, all items are quoted the bidder will 
be disqualified). Unless the tender is 
awarded per item or per section where 
the bidder only quoted the items or 
sections, they are interested in. 

 

 Incomplete pricing 
schedule results in totals 
being incomparable. 
Bidder must be 
disqualified. 
 
Bidder will be disqualified 
should they make 
corrections on the price 
schedule without 
attaching a signature or 
initialising thereto.  
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Bidder will be disqualified 
should they use tippex/ 
correction ink, on the 
price schedule.  

 
 
 
 

1.2 MANDATORY REQUIREMENTS 
 

The following information is mandatory, failure to provide any of them, will    render the 
bidder disqualified:  
 

Mandatory criteria Supporting evidence 

CIDB Grading of 6CE or higher. Valid CIDB grading certificate  
 

 

Company’s Experience 

Tendering Company’s experience of 
at least 3 successfully completed 
Roads and Stormwater Systems 
projects.  

(attach appointment letters and 
completion certificates for each 
project as proof).  

Performance Guarantee Letter of intent – performance 
guarantee 

Construction Manager - The Construction 
Manager must have a minimum 
qualification of a National Diploma in Civil 
Engineering or equivalent qualification 
coupled with a minimum 5 years’ 
experience. 

Curriculum Vitae and certified copy of 
qualification  

Health and Safety Officer must be 
registered with the South African Council 
for Project and Construction Management 
Professions (SACPCMP) as a Construction 
Health and Safety Officer (CHSO). 
 

Certified copy of SACPCMP 
Registration Certificate 

 
 

1.3 PREFERENCE POINT SYSTEM 

The preferential point system used will be the 80/20 points system in terms of the 
Preferential Procurement Policy Framework Act, 2000 (Act 5 of 2000) Regulations 2022 

• 80 points for price 
• 20 points for specific goals  
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Add the following new clause: 
 
The 80/20 preference point system for acquisition of services, works or goods up to 
Rand value of R50 million: 

 
The following formula must be used to calculate the points for price in respect of 
tenders with a Rand value below R50 million (all applicable taxes included): 
 

𝑃𝑃𝑠𝑠 = 80 × �1 − �
𝑃𝑃𝑡𝑡 − 𝑃𝑃𝑚𝑚𝑚𝑚𝑚𝑚
𝑃𝑃𝑚𝑚𝑚𝑚𝑚𝑚

�� 

 
Where 

 
Ps = Points scored for comparative price of tender or offer under 

consideration; 
Pt = Comparative price of tender of offer under consideration; and 
Pmin  = Comparative price of lowest acceptable tender or offer. 

 

• A maximum of 20 points may be awarded to a tenderer for the specific goal 

specified for the tender.  

• The points scored for the specific goal must be added to the points scored for price 

and the total must be rounded off to the nearest two decimal places.  

• Subject to section 2(1)(f) of the Act, the contract must be awarded to the tenderer 

scoring the highest points. 

20 points for Specific goals (service provider to submit the certified copy of the specific 
goals). Refer to Table 1 below: 
 

Specific goals 

 

80/20 
preference 

point 
system 

 

Proof of specific goals to be submitted 

BB-BEE score of 
companies 

• Level 1 
• Level 2 
• Level 3 
• Level 4 
• Level 5 
• Level 6 
• Level 7 
• Level 8 
• Non-

compliant 

 

• 8 Points 
• 7 Points 
• 6 Points 
• 5 Points 
• 4 Points 
• 3 Points 
• 2 Points 
• 1 Point 
• 0 Points 

 

Valid Certified copy of BBBEE certificate.      
qualifying small enterprise or Exempt 
 Micro Enterprises or CIPC BBBEE  
 certificate. 

EME and/ or QSE  
 

2 Points Valid Sworn affidavit for B-BBEE 
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 qualifying small enterprise or Exempt Micro Enterp    
BBBEE certificate 

At least 51% of 
Women-owned 
companies  
 

2 Points Certified copy of Identity Document/s 
 and proof of ownership  
(Sworn affidavit for B-BBEE 
 qualifying small enterprise or 
 Exempt Micro Enterprises, CIPC 
 registration or any other proof of  
ownership) 

At least 51% 
owned companies 
by People with 
disability 

2 Points Medical Certificate with doctor’s 
 details (Practice Number, Physical 
 Address, and contact numbers) and 
 proof of ownership (Sworn affidavit 
 for B-BBEE qualifying small enterprise 
 or Exempt Micro Enterprises, CIPC  
registration or any other proof of  
ownership 

At least 51% 
owned companies 
by Youth  
 

2 Point Certified copy of Identity Document/s 
 and proof of ownership 
 (Sworn affidavit for B-BBEE qualifying 
 small enterprise or Exempt Micro  
Enterprises, CIPC registration or any 
 other proof of ownership 

Local Economic 
Participation 

• City of 
Tshwane 

• Gauteng 
• National 

 
 
 
4 Points 
2 Points 
1 Point 
 

Municipal Account statement/Lease  
agreement. 

 
 

 

C.3.13 Acceptance 
of Tender 
Offer 

Tender offers will only be accepted if: 
 
a.) the tenderer has complied in full with the all eligibility criteria 
b.) the tenderer is able to provide proof of tax compliance status in terms of clause 4.2 

of National Treasury SCM Instruction no.7 of 2017/18  
c.) the tenderer submits a letter of intent from an approved insurer undertaking to 

provide to provide the Performance Bond to the format included in Section C1.3 of 
this procurement document; 

d.) the tenderer is registered with the Construction Industry Development Board in an 
appropriate contractor grading designation. 

e.) the tenderer is not in arrears for more than 3 months with municipal rates and taxes 
and municipal service charges; 

f.) the  tenderer or any of its directors is not listed on the Register of Tender Defaulters 
in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a 
person prohibited from doing business with the public sector; 

g.) the tenderer has not: 
i) abused the Employer’s Supply Chain Management System; or 
ii) failed to perform on any previous contract and has been given a written notice 

to this effect. 
h.) the tenderer has completed the Compulsory Enterprise Questionnaire and there are 

no conflicts of interest which may impact on the tenderer’s ability to perform the 
contract in the best interests of the  employer or potentially compromise the tender 
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process and persons in the employ of the state are permitted to submit tenders or 
participate in the contract; 

i.) the tenderer is registered and in good standing with the compensation fund or with 
a licensed compensation insurer; 

j.) the employer is reasonably satisfied that the tenderer has in terms of the 
Construction Regulations, 2003, issued in terms of the Occupational Health and 
Safety Act, 1993, the necessary competencies and resources to carry out the work 
safely.   

C.3.17 Copies of 
Contract 

One signed copy of contract shall be provided by the Employer to the successful Tenderer. 
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 C.1 General 
 
C.1.1 Actions 
 
C.1.1.1 The Employer and each tenderer submitting a tender offer shall comply with these conditions of tender. 

In their dealings with each other, they shall discharge their duties and obligations as set out in C.2 and 
C.3, timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal 
obligations and not engage in anticompetitive practices. 

 
C.1.1.2 The Employer and the tenderer and all their agents and employees involved in the tender process shall 

avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict 
of interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest 
in their tender submissions. Employees, agents and advisors of the Employer shall declare any conflict of 
interest to whoever is responsible for overseeing the procurement process at the start of any 
deliberations relating to the procurement process or as soon as they become aware of such conflict, and 
abstain from any decisions where such conflict exists or recuse themselves from the procurement 
process, as appropriate. 

 
Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in 

some circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence 
in the ability of that person to act properly in his or her position even if no improper acts result. 

 
2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family 

interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation, 
allegiance or loyalty which would in any way affect any decisions taken. 

 
C.1.1.3 The Employer shall not seek and a tenderer shall not submit a tender without having a firm intention and 

the capacity to proceed with the contract. 
 
C.1.2 Tender Documents 
 
 The documents issued by the Employer for the purpose of a tender offer are listed in the tender data. 
 
C.1.3 Interpretation 
 
C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the 

returnable documents are deemed to be part of these conditions of tender. 
 
C.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for tender 

evaluation purposes, shall not form part of any contract arising from the invitation to tender. 
 
C.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 
 

a) conflict of interest means any situation which: 
 

i) someone in a position of trust has competing professional or personal interests which make it 
difficult to fulfil his or her duties impartially; 

ii) an individual or organisation is in a position to exploit a professional or official capacity in some 
way for their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the organisation which 
employs that employee. 

 
b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts 

it can be utilised to have been taken into consideration; 
 

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence 
the action of the Employer or his staff or agents in the tender process; 
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d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process 
or the award of a contract arising from a tender offer to the detriment of the Employer, including 
collusive practices intended to establish prices at artificial levels; 

 
C.1.4 Communication and Employer’s agent 
 
 Each communication between the Employer and a tenderer shall be to or from the Employer's agent only, 

and in a form that can be readily read, copied and recorded. Communications shall be in the English 
language. The Employer shall not take any responsibility for non-receipt of communications from or by a 
tenderer. The name and contact details of the Employer’s agent are stated in the tender data. 

 
C.1.5 Cancellation and re-invitation of tenders 
 
C.1.5.1 An organ of state may, prior to the award of the tender, cancel the tender if- 
 

(a) due to changed circumstances, there is no longer a need for the services, works or goods requested; 
or 
 

(b) funds are no longer available to cover the total envisaged expenditure; 
 

(c) no acceptable tenders are received; or 
 

(d) there is a material irregularity in the tender process. 
 

C.1.5.2 The decision to cancel the tender must be published in the same manner in which the original tender 
invitation was advertised. 

 
C.1.5.3 An Employer may only with the prior approval of the relevant treasury cancel a tender invitation for a 

second time. 
 
C.1.6 Procurement procedures 
 
C.1.6.1 General 
 
 Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the 

tenderer who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of 
tender evaluation points, as relevant, based on the tender submissions that are received at the closing 
time for tenders. 

 
C.1.6.2 Competitive negotiation procedure 
 
C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers 

shall submit tender offers in response to the proposed contract in the first round of submissions. 
Notwithstanding the requirements of C.3.4, the Employer shall announce only the names of the tenderers 
who make a submission. The requirements of C.3.8 relating to the material deviations or qualifications 
which affect the competitive position of tenderers shall not apply. 

 
C.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in terms of 

the evaluation method and evaluation criteria stated in the tender data, shall be invited in each round to 
enter into competitive negotiations, based on the principle of equal treatment and keeping confidential 
the proposed solutions and associated information. 

 
Notwithstanding the provisions of C.2.17, the Employer may request that tenders be clarified, specified 
and fine-tuned in order to improve a tenderer’s competitive position provided that such clarification, 
specification, fine-tuning or additional information does not alter any fundamental aspects of the offers 
or impose substantial new requirements which restrict or distort competition or have a discriminatory 
effect. 
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C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the Employer to revise their 
tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall 
be advised when they are to submit their best and final offer. 

 
C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers have 

been requested to submit their best and final offer. 
 
C.1.6.3 Proposal procedure using the two stage-system 
 
C.1.6.3.1 Option 1 
 
 Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around 

which a contract may be negotiated. The Employer shall evaluate each responsive submission in terms of 
the method of evaluation stated in the tender data, and in the second stage negotiate a contract with the 
tenderer scoring the highest number of evaluation points and award the contract in terms of these 
conditions of tender. 

 
C.1.6.3.2 Option 2 
 
C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The Employer shall invite all responsive 

tenderers to submit tender offers in the second stage, following the issuing of procurement documents. 
 
C.1.6.3.2.2 The Employer shall evaluate tenders received during the second stage in terms of the method of 

evaluation stated in the tender data, and award the contract in terms of these conditions of tender. 
 
C.2 Tenderer’s obligations 
 
C.2.1 Eligibility 
 
C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, 

or any of his principals, is not under any restriction to do business with Employer. 
 
C.2.1.2 Notify the Employer of any proposed material change in the capabilities or formation of the tendering 

entity (or both) or any other criteria which formed part of the qualifying requirements used by the 
Employer as the basis in a prior process to invite the tenderer to submit a tender offer and obtain the 
Employer’s written approval to do so prior to the closing time for tenders. 

 
C.2.2 Cost of tendering 
 
C.2.2.1 Accept that, unless otherwise stated in the tender data, the Employer will not compensate the  tenderer 

for any costs incurred in the preparation and submission of a tender offer, including the costs of any 
testing necessary to demonstrate that aspects of the offer complies with requirements. 

 
C.2.2.2 The cost of the tender documents charged by the Employer shall be limited to the actual cost incurred by 

the Employer for printing the documents. Employers must attempt to make available the tender 
documents on its website so as not to incur any costs pertaining to the printing of the tender documents. 

 
C.2.3 Check documents 
 
 Check the tender documents on receipt for completeness and notify the Employer of any discrepancy or 

omission. 
 
C.2.4 Confidentiality and copyright of documents 
 
 Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued 

by the Employer only for the purpose of preparing and submitting a tender offer in response to the 
invitation. 
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C.2.5 Reference documents 
 
 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 

specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference. 

 
C.2.6 Acknowledge addenda 
 
 Acknowledge receipt of addenda to the tender documents, which the Employer may issue, and if 

necessary apply for an extension to the closing time stated in the tender data, in order to take the 
addenda into account. 

 
C.2.7 Clarification meeting 
 
 Attend, where required, a clarification meeting at which tenderers may familiarize themselves with 

aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated 
in the tender data. 

 
C.2.8 Seek clarification 
 
 Request clarification of the tender documents, if necessary, by notifying the Employer at least five (5) 

working days before the closing time stated in the tender data. 
 
C.2.9 Insurance 
 
 Be aware that the extent of insurance to be provided by the Employer (if any) might not be for the full 

cover required in terms of the conditions of contract identified in the contract data. The tenderer is 
advised to seek qualified advice regarding insurance. 

 
C.2.10 Pricing the tender offer 
 
C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value 

Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being 
those applicable 14 days before the closing time stated in the tender data. 

 
C.2.10.2 Show VAT payable by the Employer separately as an addition to the tendered total of the prices. 
 
C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment 

except as provided for in the conditions of contract identified in the contract data. 
 
C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of 

contract identified in the contract data may provide for part payment in other currencies. 
 
C.2.11 Alterations to documents 
 
 Do not make any alterations or additions to the tender documents, except to comply with instructions 

issued by the Employer, or necessary to correct errors made by the tenderer. All signatories to the tender 
offer shall initial all such alterations. 

 
 
 
C.2.12 Alternative tender offers 
 
C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, 

strictly in accordance with all the requirements of the tender documents, is also submitted as well as a 
schedule that compares the requirements of the tender documents with the alternative requirements 
that are proposed. 
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C.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data or 

criteria otherwise acceptable to the Employer. 
 
C.2.12.3 An alternative tender offer may only be considered in the event that the main tender is the winning 

tender. 
 
C.2.13 Submitting a tender offer 
 
C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to 

provide the whole of the works, services or supply identified in the contract data and described in the 
scope of works, unless stated otherwise in the tender data. 

 
C.2.13.2 Return all returnable documents to the Employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 
 
C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies 

stated in the tender data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
Employer. 

 
C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The 

Employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers 
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the 
Employer shall hold liable for the purpose of the tender offer. 

 
C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the Employer's address and 
identification details stated in the tender data, as well as the tenderer's name and contact address. 

 
C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 

documents listed in the tender data in an envelope marked “financial proposal” and place the remaining 
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the 
outside the Employer’s address and identification details stated in the tender data, as well as the 
tenderer's name and contact address. 

 
C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside 

only the Employer's address and identification details as stated in the tender data. 
 
C.2.13.8 Accept that the Employer will not assume any responsibility for the misplacement or premature opening 

of the tender offer if the outer package is not sealed and marked as stated. 
 
C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the Employer, unless stated 

otherwise in the tender data. 
 
C.2.14 Information and data to be completed in all respects 
 
 Accept that tender offers, which do not provide all the data or information requested completely and in 

the form required, may be regarded by the Employer as non-responsive. 
 
C.2.15 Closing time 
 
C.2.15.1 Ensure that the Employer receives the tender offer at the address specified in the tender data not later 

than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as 
proof of delivery. 

 



Contract: RTD 24-2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater System in Refilwe, Phase 1 
for a duration of 12 months 

 
Part T1: Tender Procedures 
_____________________________________________________________________________________________________________________ 
 

Part T1: Page 24 of 29 

C.2.15.2 Accept that, if the Employer extends the closing time stated in the tender data for any reason, the 
requirements of these conditions of tender apply equally to the extended deadline. 

C.2.16 Tender offer validity 
 
C.2.16.1 Hold the tender offer(s) valid for acceptance by the Employer at any time during the validity period stated 

in the tender data after the closing time stated in the tender data. 
 
C.2.16.2 If requested by the Employer, consider extending the validity period stated in the tender data for an 

agreed additional period with or without any conditions attached to such extension. 
 
C.2.16.3 Accept that a tender submission that has been submitted to the Employer may only be withdrawn or 

substituted by giving the Employer’s agent written notice before the closing time for tenders that a tender 
is to be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the Employer 
evaluating tender, the Contractor reserves the right to review the price based on Consumer Price Index 
(CPI). 

 
C.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in accordance with the 

requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”. 
 
C.2.17 Clarification of tender offer after submission 
 
 Provide clarification of a tender offer in response to a request to do so from the Employer during the 

evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the 
competitive position of tenderers or substance of the tender offer is sought, offered, or permitted. 

 
Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer 

following a competitive selection process, should the Employer elect to do so. 
 
C.2.18 Provide other material 
 
C.2.18.1 Provide, on request by the Employer, any other material that has a bearing on the tender offer, the 

tenderer’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the Employer for the purpose of a full 
and fair risk assessment.  

 
Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, 
by the time for submission stated in the Employer’s request, the Employer may regard the tender offer 
as non-responsive. 

 
C.2.18.2 Dispose of samples of materials provided for evaluation by the Employer, where required. 
 
C.2.19 Inspections, test and analysis 
 
 Provide access during working hours to premises for inspections, tests and analysis as provided for in the 

tender data. 
 
C.2.20 Submit securities, bonds and policies 
 
 If requested, submit for the Employer’s acceptance before formation of the contract, all securities, bonds, 

guarantees, policies and certificates of insurance required in terms of the conditions of contract identified 
in the contract data. 

 
C.2.21 Check final draft 
 
 Check the final draft of the contract provided by the Employer within the time available for the Employer 

to issue the contract. 
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C.2.22 Return of other tender documents 
 
 If so instructed by the Employer, return all retained tender documents within 28 days after the expiry of 

the validity period stated in the tender data. 
 
C.2.23 Certificates 
 
 Include in the tender submission or provide the Employer with any certificates as stated in the tender 

data. 
 
 
C.3 The Employer’s undertakings 
 
C.3.1 Respond to requests from the tenderer 
 
C.3.1.1 Unless otherwise stated in the Tender Data respond to a request for clarification received up to five (5) 

working days before the tender closing time stated in the Tender Data and notify all tenderers who 
collected tender documents. 

 
C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity 

(or both) or any other criteria which formed part of the qualifying requirements used to prequalify a 
tenderer to submit a tender offer in terms of a previous procurement process and deny any such request 
if as a consequence: 

 
a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to 

meet any of the collective or individual qualifying requirements; 
 
b) the new partners to a joint venture were not prequalified in the first instance, either as individual 

firms or as another joint venture; or 
 

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome 
of the prequalification process. 

 
C.3.2 Issue addenda 
 
 If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during 

the period from the date that tender documents are available until three (3) working days before the 
tender closing time stated in the Tender Data. If, as a result a tenderer applies for an extension to the 
closing time stated in the Tender Data, the Employer may grant such extension and, shall then notify all 
tenderers who collected tender documents. 

 
C.3.3 Return late tender offers 
 

 Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

 
C.3.4 Opening of tender submissions 
 
C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of 

tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender 
submissions for which acceptable reasons for withdrawal have been submitted will not be opened. 
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C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated 
in the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the 
total of his prices. 

 
C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request. 
 
C.3.5 Two-envelope system 
 
C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical 

proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place 
stated in the tender data and announce the name of each tenderer whose technical proposal is opened. 

 
C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain 

in contention for the award of the contract of the time and place when the financial proposals will be 
opened. Open only the financial proposals of tenderers, who score in the functionality evaluation more 
than the minimum number of points for functionality stated in the tender data, and announce the score 
obtained for the technical proposals and the total price and any points claimed on BBBEE status level. 
Return unopened financial proposals to tenderers whose technical proposals failed to achieve the 
minimum number of points for functionality 

 
C.3.6 Non-disclosure 
 
 Not disclose to tenderers, or to any other person not officially concerned with such processes, 

information relating to the evaluation and comparison of tender offers, the final evaluation price and 
recommendations for the award of a contract, until after the award of the contract to the successful 
tenderer. 

 
C.3.7 Grounds for rejection and disqualification 
 
 Determine whether there has been any effort by a tenderer to influence the processing of tender offers 

and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

 
C.3.8 Test for responsiveness 
 
C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received: 
 

a) complies with the requirements of these Conditions of Tender, 
 
b) has been properly and fully completed and signed, and 
 
c) is responsive to the other requirements of the tender documents. 

 
C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 

documents without material deviation or qualification. A material deviation or qualification is one which, 
in the Employer's opinion, would: 

 
a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in 

the Scope of Work, 
b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 
 
c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be 

rectified. 
 
 Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction 

or withdrawal of the non-conforming deviation or reservation. 
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C.3.9 Arithmetical errors, omissions and discrepancies 
 
C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where 

there is a discrepancy between the amounts in figures and the amount in words, the amount in words 
shall govern. 

 
C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after 

the evaluation of tender offers in accordance with C.3.11 for: 
 

a) the gross misplacement of the decimal point in any unit rate; 
 
b) omissions made in completing the pricing schedule or bills of quantities; or 
 
c) arithmetic errors in: 

 
i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or 

schedules of prices; or 
 
ii) the summation of the prices. 

 
C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the 

tender offer as tendered or accept the corrected total of prices. 
 
C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 
 

a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from 
the product of the unit rate and the quantity, the line item total shall govern and the rate shall be 
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate shall be corrected. 

 
c) Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices. 

 
 Consider the rejection of a tender offer if the tenderer does not correct or accept the correction of the 

arithmetical error in the manner described above. 
 
C.3.10 Clarification of a tender offer 
 
 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising 

from the tender offer. 
 
C.3.11 Evaluation of tender offers 
 

The Standard Conditions of Tender standardize the procurement processes, methods and procedures 
from the time that tenders are invited to the time that a contract is awarded. They are generic in nature 
and are made project specific through choices that are made in developing the Tender Data associated 
with a specific project. 
 
Conditions of tender are by definition the document that establishes a tenderer’s obligations in 
submitting a tender and the Employer’s undertakings in soliciting and evaluating tender offers. Such 
conditions establish the rules from the time a tender is advertised to the time that a contract is awarded 
and require Employers to conduct the process of offer and acceptance in terms of a set of standard 
procedures 
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The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the 
following system requirements: 

Requirement Qualitative interpretation of goal 

Fair The process of offer and acceptance is conducted impartially without bias, providing 
simultaneous and timely access to participating parties to the same information. 

Equitable Terms and conditions for performing the work do not unfairly prejudice the interests 
of the parties. 

Transparent The only grounds for not awarding a contract to a tenderer who satisfies all 
requirements are restrictions from doing business with the employer, lack of 
capability or capacity, legal impediments and conflicts of interest. 

Competitive The system provides for appropriate levels of competition to ensure cost effective 
and best value outcomes. 

Cost effective The processes, procedures and methods are standardized with sufficient flexibility to 
attain best value outcomes in respect of quality, timing and price, and least resources 
to effectively manage and control procurement processes. 

 
The activities associated with evaluating tender offers are as follows: 
 
a) Open and record tender offers received 
b) Determine whether or not tender offers are complete 
c) Determine whether or not tender offers are responsive 
d) Evaluate tender offers 
e) Determine if there are any grounds for disqualification 
f) Determine acceptability of preferred tenderer 
g) Prepare a tender evaluation report 
h) Confirm the recommendation contained in the tender evaluation report 
 

 
C.3.11.1 General 
 

The employer must appoint an evaluation panel of not less than three persons conversant with the 
proposed scope of works to evaluate each responsive tender offer using the tender evaluation methods 
and associated evaluation criteria and weightings that are specified in the tender data. 

 
C.3.12 Insurance provided by the Employer 
 
 If requested by the proposed successful tenderer, submit for the tenderer's information the policies and 

/ or certificates of insurance which the conditions of contract identified in the contract data, require the 
Employer to provide. 

 
 
C.3.13 Acceptance of tender offer 
 
 Accept the tender offer, if in the opinion of the Employer, it does not present any unacceptable 

commercial risk and only if the tenderer: 
 

a) is not under restrictions, or has principals who are under restrictions, preventing participating in the 
Employer’s procurement, 
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b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses 
the professional and technical qualifications, professional and technical competence, financial 
resources, equipment and other physical facilities, managerial capability, reliability, experience and 
reputation, expertise and the personnel, to perform the contract, 

 
c) has the legal capacity to enter into the contract, 

 
d) is not insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the 

Companies Act, 2008, bankrupt or being wound up, has his affairs administered by a court or a 
judicial officer, has suspended his business activities, or is subject to legal proceedings in respect of 
any of the foregoing, 

 
e) complies with the legal requirements, if any, stated in the tender data, and 

 
f) is able, in the opinion of the Employer, to perform the contract free of conflicts of interest. 

 
C.3.14 Prepare contract documents 
 
C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the Employer 

as part of the tender documents to take account of: 
 

a) addenda issued during the tender period, 
 
b) inclusion of some of the returnable documents, and 

 
c) other revisions agreed between the Employer and the successful tenderer. 

 
C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 
 
C.3.15 Complete adjudicator’s contract 
 
 Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange 

for both parties to complete formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 

 
C.3.16 Registration of the award 
 

An Employer must, within twenty-one (21) working days from the date on which a contractor's offer to 
perform a construction works contract is accepted in writing by the employer, register and publish the 
award on the CIDB Register of Projects. 

 
C.3.16.2 After the successful tenderer has been notified of the Employer’s acceptance of the tender, notify other 

tenderers that their tender offers have not been accepted. 
 
C.3.17 Provide copies of the contracts 
 
 Provide to the successful tenderer the number of copies stated in the tender data of the signed copy of 

the contract as soon as possible after completion and signing of the form of offer and acceptance. 
 
C.3.18 Provide written reasons for actions taken 
 
 Provide upon request written reasons to tenderers for any action that is taken in applying these 

conditions of tender, but withhold information which is not in the public interest to be divulged, which 
is considered to prejudice the legitimate commercial interests of tenderers or might prejudice fair 
competition between tenderers. 
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T2.1 LIST OF RETURNABLE DOCUMENTS  
 
RD.A MANDATORY RETURNABLE DOCUMENTS 
 
Note: Failure to submit, fully complete and sign the applicable documents and submit all required 

attachments will result in the tender offer being disqualified from further consideration 

Document Name Reference 

Confirmation of 
Document Included 

(Tenders may use this column 
to confirm documents have 

been completed and included 
in the tender) 

Compulsory Enterprise Questionnaire Form RD.A.1  

MBD 4: Declaration of interest in tender of persons in service of state Form RD.A.2  

MBD 8: Declaration of tenderer’s past supply chain management 
practises 

Form RD.A.3  

MBD 9: Certificate of independent tender determination Form RD.A.4  

Certificate of authority of signatory Form RD.A.5  

Certificate of authority of signatory for joint ventures and consortia Form RD.A.6  

Proof of registration in terms of the Project and Construction 
Management Profession Act 48 of 2000 

Form RD.A.7  

 
 
RD.B RETURNABLE DOCUMENTS REQUIRED FOR PREFERENTIAL PROCUREMENT EVALUATION PURPOSES 
 
Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments 

will result in the tender offer being awarded 0 (zero) preference points 

Document Name Reference 

Confirmation of 
Document Included 

(Tenders may use this column 
to confirm documents have 

been completed and included 
in the tender) 

Valid B-BBEE Status Level of Contributor Certificate Form RD.B.1  

MBD 6.1: Preference points claim form in terms of the Preferential 
Procurement Regulations, 2022  

Form RD.B.2  

B-BBEE Exempted Micro Enterprise – Sworn Affidavit Form RD.B.3  

Promotion of local enterprises (Local Economic Participation) Form RD.B.4  

Certified copy of Identity Document/s proof of ownership (Sworn 
affidavit for B-BBEE qualifying small enterprise or Exempt Micro 
Enterprises, CIPC registration or any other proof of ownership 

Form RD.B.5  

Medical Certificate with doctor’s details (Practice Number, Physical 
Address and contact numbers) proof of ownership (Sworn affidavit  for 
B-BBEE qualifying small enterprise or Exempt Micro Enterprises, CIPC 
registration or any other proof of ownership 

Form RD.B.6  

 
 
 
 
RD.C ADDITIONAL RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 
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Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments 

will result in the tender offer being disqualified from further consideration 

Document Name Reference 

Confirmation of 
Document Included 

(Tenders may use this column 
to confirm documents have 

been completed and included 
in the tender) 

Proof of registration on CSD with National Treasury RD.C.1  

MBD 5: Declaration for procurement above R10 million (all applicable 
taxes included) 

RD.C.2  

Proof of Registration with CIDB RD.C.3  

Compliance with OHSA (Act 85 of 1993) RD.C.4  

Record of services provided to organs of state RD.C.5  

Schedule of  plant and equipment RD.C.6  

Status of concern submitting tender RD.C.8  

Classification of business RD.C.9  

Letter of intent to provide a performance bond RD.C.10  
 
 
RD.D OTHER DOCUMENTS THAT WILL FORM PART OF THE CONTRACT 
 
Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments 

will result in the tender offer being disqualified from further consideration 

Document Name Reference 

Confirmation of 
Document Included 

(Tenders may use this column 
to confirm documents have 

been completed and included 
in the tender) 

Record of addenda to tender documents RD.D.1  

Mandatory requirements (key Personnel) RD.D.2  

Curriculum vitae of key personnel RD.D.3  

Company’s experience RD.D.4  

Form of offer and acceptance Section C1.1  

Data provided by the contractor Section C1.2  
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T2.2 RETURNABLE SCHEDULES  
 
TABLE OF CONTENTS 
 
FORM RD.A.1 COMPULSORY ENTERPRISE QUESTIONAIRE .......................................................... 5 
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FORM RD.A.1 COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in 
respect of each partner must be completed and submitted. 

Section 1: Name of Enterprise: 

Section 2: VAT registration number, if any: 

Section 3: CIDB registration number, if any: 

Section 4: CSD number: 

Section 5: Particulars of sole proprietors and partners in partnerships: 

Name* Identity Number* Personal Income Tax Number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6: Particulars of companies and close corporations 

Company registration number: 

Close corporation number: 

Tax reference number: 

Section 7: MBD4 issued by National Treasury must be completed for each tender and be attached as a 
tender requirement. 

Section 9: MBD8 issued by National Treasury must be completed for each tender and be attached as a 
tender requirement. 

Section 10: MBD9 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement. 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 
i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services 

that it is in order; 
ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register 
of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope 
of work that could cause or be interpreted as a conflict of interest; and 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 
belief both true and correct. 

Signed:  Date:  

Name:  Position  

Enterprise Name:  

 



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 
1 for a duration 12 months 

 
Part T2: Returnable Documents 

 

Part T2: Page 6 of 42 

 

FORM RD.A.2 MBD 4: DECLARATION OF INTEREST 
 
1. No bid will be accepted from persons in the service of the state1. 

 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make 

an offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should the 
resulting bid, or part thereof, be awarded to persons connected with or related to persons in service of the 
state, it is required that the bidder or their authorised representative declare their position in relation to the 
evaluating/adjudicating authority. 

 
 

3. In order to give effect to the above, the following questionnaire must be completed and submitted with 
the bid.  

3.1 Full name of bidder or his/her representative:  

3.2 Identity Number:  

3.3 Position occupied in Company: 
 (director, trustee, shareholder2) 

 

3.4 Company Registration Number:  

3.5 Tax Reference Number:  

3.6 VAT Registration Number:  

3.7 The names of all directors / trustees / shareholders members, their individual identity numbers and state 
employee numbers must be indicated in paragraph 4 below. 

 
 
 
 
 

 
 
1 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 

 
(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature 
 
 

2 Shareholder” means a person who owns shares in the company and is actively involved in the management of the 
company or business and exercises control over the company. 
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3.8 Are you presently in the service of the state? 
 

 YES NO  

 
If yes, furnish particulars 

 

 
3.9 Have you been in the service of the state for the past twelve months? 
 

 YES NO  

 
If yes, furnish particulars 

 

 
3.10 Do you have any relationship (family, friend, other) with persons in the service of the state and who may be 

involved with the evaluation and or adjudication of this bid? 
 

 YES NO  

 
If yes, furnish particulars 

 

 
3.11 Are you, aware of any relationship (family, friend, other) between any other bidder and any persons in the 

service of the state who may be involved with the evaluation and or adjudication of this bid? 
 

 YES NO  

 
If yes, furnish particulars 

 

 
3.12 Are any of the company’s directors, trustees, managers, principal shareholders or stakeholders in service of the 

state? 
 

 YES NO  

 
If yes, furnish particulars 

 

  
3.13 Are any spouse, child or parent of the company’s directors’ trustees, managers, principle shareholders or 

stakeholders in service of the state? 
 

 YES NO  

 
If yes, furnish particulars 

 

  
3.14 Do you or any of the directors, trustees, managers, principal shareholders, or stakeholders of this company 

have any interest in any other related companies or business whether or not they are bidding for this contract? 
 

 YES NO  

 
If yes, furnish particulars 
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4. Full details of directors / trustees / members / shareholders: 
 

Full Name Identity Number State Employee 
Number 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.A.3 MBD 8: DECLARATION OF TENDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTISES 
 
1. This municipal tender document must form part of all tenders invited. 
2. It serves as a declaration to be used by municipalities and municipal entities in ensuring that when goods 

and services are being procured, all reasonable steps are taken to combat the abuse of the supply chain 
management system. 

3. The tender of any tenderer may be rejected if that tenderer, or any of it’s directors have: 
 

a. abused the municipality’s/municipal entity’s supply management system or committed any improper 
conduct In relation to such system; 

b. been convicted for fraud or corruption during the past five years; 
c. wilfully neglected, reneged on or failed to comply with any government, Municipal or other public sector 

contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of Section 29 of the Prevention and Combating 

of Corrupt Activities Act, 2004  (Act 12 of 2004). 
 

4. In order to give effect to the above, the following questionnaire must be completed and submitted with the 
tender: 

 
Item Question Response 

4.1 Is the tenderer, any of it’s directors listed on the National Treasurer’s database as a company 
or persons prohibited from doing business with the public sector? 
(Companies for persons who are listed on this database were informed in writing of this 
restriction by the National Treasury after the audi alteram partem rule was applied) 

YES NO 

If so, furnish particulars: 
 
 
 
 
 
 

4.2 Is the tenderer or any of it’s directors listed on the Register for Tender Defaulters in terms of 
Section 29 of the Prevention and Combating of Corrupt Activities Act, 2004 (Act 12 of 2004)? 
(The Register for Tender Defaulters can be accessed on the National Treasury’s website 
(www.treasury.gov.za) by clicking on its link at the bottom of the home page.) 

YES NO 

If so, furnish particulars: 
 
 
 
 
 
 
 

4.3 Was the tenderer or any of its directors convicted by a court of law (including a court of law 
outside the Republic of South Africa) for fraud or corruption during the past five years? YES NO 

If so, furnish particulars: 
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Item Question Response 

4.4 Does the tenderer or any of its directors owe any municipal rates and taxes or municipal 
charges to the municipality/municipal entity, or to any other municipality/municipal entity, 
that is in arrears for more than three months? 

YES NO 

If so, furnish particulars: 
 
 
 
 
 
 
 

4.5 Was any contract between the tenderer and the municipality/municipal entity or any other 
organ of state terminated during the past five years on account of failure to perform on or 
comply with the contract? 

YES NO 

If so, furnish particulars: 
 
 
 
 
 
 
 

 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 
 
I accept that, in addition to cancellation of a contract, action may be taken against me should this declaration prove 
to be false. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.A.4 MBD 9: CERTIFICATION OF INDEPENDENT TENDER DETERMINATION 
 
1. This Municipal Bidding Document (MBD) must form part of all bids 3invited. 
 
2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement between, or 

concerted practice by, firms, or a decision by an association of firms, if it is between parties in a horizontal 
relationship and if it involves collusive tendering (or bid rigging4). Collusive tendering is a per se prohibition 
meaning that it cannot be justified under any grounds. 

 
3. Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide measures 

for the combating of abuse of the supply chain management system, and must enable the accounting officer, 
among others, to: 

 
a. Take all reasonable steps to prevent such abuse; 
b. Reject the tender of any tenderer if that tenderer or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper conduct in 
relation to such system; and 

c. Cancel a contract awarded to a person if the person committed any corrupt or fraudulent act during the 
tendering process or the execution of the contract. 

 
4. This will serve as a certificate of declaration that would be used by institutions to ensure that, when tenders 

are considered, reasonable steps are taken to prevent any form of tender-rigging. 
 
5. In order to give effect to the above, the attached Certificate of Tender Determination must be completed and 

submitted with the tender. 
 

 
3 Includes price quotations, advertised competitive bids, limited bids and proposals. 
 
4 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly 
conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and 
/ or services through a bidding process.  Bid rigging is, therefore, an agreement between competitors not to 
compete. 
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 
 
I, the undersigned, in submitting the accompanying tender: 
 

RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater 
Systems in Refilwe, phase 1 for a duration of 12 months 

 
in response to the invitation for the tender made by 
 

City of Tshwane Metropolitan Municipality 
 
do hereby make the following statement that I certify to be true and complete in every respect: 
 
 
I certify, on behalf of _________________________________________________________________________ that: 
     (Name of tenderer) 
 
1. I have read and understand the contents of this certificate; 
 
2. I understand that the accompanying tender will be disqualified if this certificate is found not to be true and 

complete in every aspect; 
 
3. I am authorised by the tenderer to sign this certificate, and to submit the accompanying tender, on behalf of 

the tenderer; 
 
4. Each person whose signature appears on the accompanying tender has been authorised by the tenderer to 

determine the terms of, and to sign, the tender, on behalf of the tenderer; 
 
5. For the purposes of this Certificate and the accompanying tender, I understand that the word “competitor”” 

shall include any individual or organization, other that the tenderer, whether or not affiliated with the 
tenderer who: 

 
a. Has been requested to submit a tender in response to this tender invitation, based on their 

qualifications, abilities or experience; and 
b. Could potentially submit a tender in response to this tender invitation, based on their qualifications, 

abilities or experience; and provides the same goods and services as the tenderer and/or is in the same 
line of business as the tenderer. 

 
6. The tenderer has arrived at the accompanying tender independently form, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between 
partners in a joint venture or consortium35 will not be construed as collusive tendering. 

 
7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 

communication, agreement of arrangement with any competitor regarding: 
 

a. Prices; 
b. Geographical area where product of services will be rendered (market allocation); 
c. Methods, factors of formulas used to calculate prices; 
d. The intention or decision to submit or not to submit, a tender; 
e. The submission of a tender which does not meet the specifications and conditions of the tender; or 
f. Tendering with the intention not to win the tender. 

 

 
5 Joint venture or consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and 
knowledge in an activity for the execution of a contract. 
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8. In addition, there have been no consultations, communications, agreements or arrangement with any 
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the 
products or services to which this tender invitation relates. 

 
9. The terms of the accompanying tender have not been, and will not be, disclosed by the tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening or to the awarding of 
the contract. 

 
10. I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practises related to tenders and contracts, tenders that are suspicious will be reported to the Competition 
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the 
Competition Act No. 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for 
criminal investigation and or may be restricted form conduction business with the public sector for a period 
not exceeding ten (10) years in terms of the Prevention and combating of Corrupt Activities Act No. 12 of 
2004 or any other applicable legislation. 

 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.A.5 CERTIFICATE OF AUTHORITY OF SIGNATORY 
 
RESOLUTION of the a meeting of the *Board of Directors/Members/Partners of 

 

 
(Legally correct full name and registration number, if applicable, of the enterprise) 
 

Held at: (place) 

On: (date) 

 
RESOLVED that: 
 
1. The enterprise submits a tender to the Tshwane Metro Municipality in respect of the following project: 

 

 Tender Number: RTD 24-2024/25 

 Tender Description: Tender for the appointment of a Contractor for the Upgrading of Roads and 
Stormwater Systems in Refilwe, phase 1 for a duration of 12 months 

   

2. *Mr/Ms:  

 in *his/her capacity as  

 and who will sign as follow: 

  
 
 
 
Proof signature 

 
 
 
 
Proof signature 

 be, and is hereby authorised to sign the tender, and any and all other documents and/or correspondence in 
connection with and relating to the tender for the enterprise mentioned above 
 

 NAME CAPACITY SIGNATURE 

    

    

    

    

    

    

    

 

Note: 
 
1. *Delete which is not applicable. 
2. IMPORTANT: This resolution must be signed by all the 

directors/members/ partners of the tendering enterprise. 
3. Should the number of directors/members/partners exceed the 

space available above, additional names and signatures must be 
supplied on a separate page. 

Enterprise stamp 
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FORM RD.A.6 CERTIFICATE OF AUTHORITY OF SIGNATORY FOR JOINT VENTURES AND CONSORTIA 
 
*Joint venture/consortium name:  

 

We, the undersigned, are submitting this tender in a *joint venture/consortium and hereby authorise *Mr/Ms 

 authorised signatory of the enterprise 

 acting in the capacity of lead partner 

to sign the tender, and any and all other documents and/or correspondence in connection with and relating to the 
tender for the *joint venture/consortium mentioned above. 
 

Registered name of 
enterprise 

Registration 
number 

% of 
contract 

value 
Address Duly authorised 

signatory 

Mark with (x) 
for lead 
partner 

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

      

Note: 
 
1. *Delete which is not applicable. 
2. IMPORTANT: This resolution must be signed by all the parties of the joint venture/consortium and every duly authorised signatory for each 

party to the joint venture/consortium must complete a Form RD.C.15. 
3. Should the number of directors/members/partners exceed the space available above, additional names and signatures must be supplied on 

a separate page. 
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FORM RD.A.7 PROOF OF REGISTRATION IN TERMS OF THE PROJECT AND CONSTRUCTION MANAGEMENT 
PROFESSION ACT 48 OF 2000 
 
The tenderer must provide proof of persons in their full-time employ that are registered in terms of Construction 
Management Profession Act, 2000 (Act 48 of 2000). The tenderer must confirm that registered employees are in their 
full-time employ by means of a declaration to this effect on the company’s letterhead and duly signed. 
 

NAME 

REGISTRATION Confirm full 
time employed 

Professional Category Discipline SACPCMP 
Number 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     
(Attach required documentary proof to this page) 
 
 

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.B.1 VALID B-BBEE STATUS LEVEL OF CONTRIBUTOR CERTIFICATE  
 
Submit B-BBEE Verification Certificate from a Verification Agency accredited by the South African Accreditation 
System (SANAS) or a Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an 
Accounting Officer as contemplated in the Close Corporation Act (CCA). 
 
 
NOTE: 
 
1. Attach original copy of B-BBEE Verification Certificate to this page. 
 
2. In the case of a joint venture / consortium parties must each attach original copy of their B-BBEE Verification 

Certificates. 
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FORM RD.B.2 MBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 
This preference form must form part of all tenders invited. It contains general information and serves as a claim form 
for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of Contribution. 
 
NB BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS 

AND DIRECTIVES APPLICABLE IN RESPECT B-BBEE, AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT 
REGULATIONS, 2022 

 
1. GENERAL CONDITIONS 
 
1.1 The following preference point systems are applicable to all tenders: 

- The 80/20 system for requirements with a Rand value of up to R50 million (all applicable taxes 
included) 

 
1.2 The value of this tender is estimated not to exceed R50 million and therefore the 80/20 system shall be 

applicable. 
 
1.3 Preference points for this tender shall be awarded for: 

(a) Price; and 
(b) B-BBEE Status Level of Contribution 

 
1.3.1 The points for this tender are allocated as follows: 
 
  POINTS 

1.3.1.1 PRICE 80 

1.3.1.2 B-BBEE STATUS LEVEL OF CONTRIBUTION 20 

 Total points for Price, B-BBEE must not exceed 100 
 
1.4 Failure on the part of a tenderer to fill in and/or to sign this form and submit a B-BBEE Verification 

Certificate from a Verification Agency  accredited by the South African Accreditation System (SANAS) or a 
Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an Accounting 
Officer as contemplated in the Close Corporation Act (CCA) together with the tender, will be interpreted 
to mean that preference points for B-BBEE status level of contribution are not claimed. 

 
1.5 Blank or incomplete particulars or insufficient documentary proof thereof, or failure to sign the 

declaration, will be construed to mean that the tenderer is not claiming preference points, in which case 
no points will be awarded for Specific Goals. 

 
2. DEFINITIONS 
 
2.1 all applicable taxes includes value-added tax, pay as you earn, income tax, unemployment insurance fund 

contributions and skills development levies. 
 

2.2 B-BBEE means broad-based black economic empowerment as defined in Section 1 of the Broad-Based 
Black Economic Empowerment Act. 

 
2.3 B-BBEE Status Level of Contributor means the B-BBEE status received by a measured entity based on its 

overall performance using the relevant scorecard contained in the Codes of Good Practice on Black 
Economic Empowerment, issued in terms of Section 9(1) of the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No. 53 of 2003). 

2.4 Broad-Based Black Economic Empowerment Act means the Broad-Based Black Economic Empowerment 
Act, 2003 (Act No. 53 of 2003). 
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2.5 comparative price means the price after the factors of a non-firm price and all unconditional discounts 

that can be utilized have been taken into consideration. 
 
2.6 consortium or joint venture means an association of persons for the purpose of combining their expertise, 

property, capital, efforts, skills and knowledge in an activity for the execution of a contract. 
 
2.7 contract means the agreement that results from the acceptance of a tender by an organ of state. 
 
2.8 EME means any enterprise with an annual total revenue of R5 million or less. 
 
2.9 firm price means the price that is only subject to adjustments in accordance with the actual increase or 

decrease resulting from the change, imposition, or abolition of customs or excise duty and any other duty, 
levy, or tax, which, in terms of the law or regulation, is binding on the contractor and demonstrably has an 
influence on the price of any supplies, or the rendering costs of any service, for the execution of the 
contract. 

 
2.10 functionality means the measurement according to predetermined norms, as set out in the tender 

documents, of a service or commodity that is designed to be practical and useful, working or operating, 
taking into account, among other factors, the quality, reliability, viability and durability of a service and the 
technical capacity and ability of a bidder. 

 
2.11 non-firm prices means all prices other than firm prices. 
 
2.12 person includes a juristic person. 
 
2.13 rand value means that total estimated value of a contract in South African currency, calculated at the time 

of tender invitations and includes all applicable taxes and excise duties. 
 
2.14 sub-contract means the primary contractor’s assigning or leasing or making out work to, or employing 

another person to support such primary contractor in the execution of part of a project in terms of the 
contract. 

 
2.15 tender means a written offer in a prescribed or stipulated form in response to an invitation by an organ of 

state for the provision of goods, works or services works or goods, through price quotations, advertised 
competitive bidding processes or proposals. 

 
2.16 total revenue bears the same meaning assigned to this expression in the Codes of Good Practice on Black 

Economic Empowerment, issued in terms of section 9(1) of the Broad-Based Black Economic 
Empowerment Act and promulgated in the Government Gazette on 9 February 2007. 

 
2.17 trust means the arrangement through which the property of one person is made over or bequeathed to a 

trustee to administer such property for the benefit of another person. 
 
2.18 trustee means any person, including the founder of a trust, to whom property is bequeathed in order for 

such property to be administered for the benefit of another person. 
 
3. ADJUDICATION USING A POINT SYSTEM 
 
3.1 The tenderer obtaining the highest number of total points will be awarded the contract. 
 
3.2 Preference points shall be calculated after prices have been brought to a comparative basis taking into 

account all factors of non-firm prices and all unconditional discounts. 
 
3.3 Points scored will be rounded off to 2 (two) decimal places. 
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3.4 In the event that two or more tenders have scored equal total points, the successful tender must be the 
one scoring the highest number of preference points for B-BBEE. 

 
3.5 However, when functionality is part of the evaluation process and two or more tenders have scored equal 

points including equal preference points for B-BBEE, the successful tender must be the one scoring the 
highest score for functionality. 

 
3.6 Should two or more bids be equal in all respects, the award shall be decided by the drawing of lots. 
 
4. POINTS AWARDED FOR PRICE 
  

THE 80/20 PREFERENCE POINT SYSTEM 
 
A maximum of 80 points is allocated for price on the following basis: 

80/20  

 








 −
−=

MIN

MINT
S P

PPP 180  

 

 
 

Where 

SP  = Points scored for price of tender under consideration 

TP  = Rand value of tender under consideration 

MINP  = Rand value of lowest acceptable tender 

 
5. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTION 
 

5.1 In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 
points must be awarded for specific goals stated in the tender. For the purposes of this tender the 
tenderer will be allocated points based on the goals stated in table 1 below as may be supported by 
proof/ documentation stated in the conditions of this tender. 

 
5.2 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is 

unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the 
tender documents, stipulate in the case of— 

  
(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 

preference point system will apply and that the highest acceptable tender will be used to 
determine the applicable preference point system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will 

apply and that the lowest acceptable tender will be used to determine the applicable preference 
point system,   

 
then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference 
point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.  
  
(Note to tenderers: The tenderer must indicate how they claim points for each preference point system.) 
 
80/20: 

The specific goals allocated 
points in terms of this tender 

Number of points 
allocated 
(80/20 system) 
(To be completed by the 
organ of state) 

Number of points claimed (80/20 
system) 
(To be completed by the 
tenderer) 

BB-BEE score of companies 
 
 
Level 1 
Level 2 
Level 3 
Level 4 
Level 5 
Level 6 
Level 7 
Level 8 
Non-compliant 

 
 
 
8 Points 
7 Points 
6 Points 
5 Points 
4 Points 
3 Points 
2 Points 
1 Point 
0 Points 

 

EME and/or QSE 2  

At least 51% Women owned 
companies 

2  

At least 51% owned 
companies by People with 
disability 

2  

At least 51% owned 
companies by Youth 

2  

Local Economic Participation   

City of Tshwane Participants 4  

Gauteng Participants 2  

National participants 1  

DECLARATION WITH REGARD TO COMPANY/FIRM 
 

5.3 Name of company/firm: ……………………………………………………………………………………………..……………………………. 
 

5.4 Company registration number: …………………………………………………………..…………………………….……………………... 
 

5.5 TYPE OF COMPANY/ FIRM 
� Partnership/Joint Venture / Consortium 
� One-person business/sole propriety 
� Close corporation 
� Public Company 
� Personal Liability Company 
� (Pty) Limited  
� Non-Profit Company 
� State Owned Company 
[Tick applicable box] 
 

5.6 I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 
claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the 
preference(s) shown and I acknowledge that: 
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i) The information furnished is true and correct; 
ii) The preference points claimed are in accordance with the General Conditions as indicated in 

paragraph 1 of this form; 
iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 

and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of the 
organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of 
contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have 
– 

 
(a) disqualify the person from the tendering process; 
(b) recover costs, losses or damages it has incurred or suffered as a result of that 

person’s conduct; 
(c) cancel the contract and claim any damages which it has suffered as a result 

of having to make less favourable arrangements due to such cancellation; 
(d) recommend that the tenderer or contractor, its shareholders and directors, 

or only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule 
has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
NAME:  
(in BLOCK letters) 

 

CAPACITY:  
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and 
signature) 

  

1.    

 
2. 
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FORM RD.B.2 VALID B-BBEE STATUS LEVEL OF CONTRIBUTOR CERTIFICATE  
 
 
Submit B-BBEE Verification Certificate from a Verification Agency accredited by the South African Accreditation 
System (SANAS) or a Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an 
Accounting Officer as contemplated in the Close Corporation Act (CCA). 
 
 
NOTE: 
 
1. Attach original copy of B-BBEE Verification Certificate to this page. 
 
2. In the case of a joint venture / consortium parties must each attach original copy of their B-BBEE Verification 

Certificates. 
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FORM RD.B.3 B-BBEE EXEMPTED MICRO ENTERPRISE – SWORN AFFIDAVIT 
 
I, the undersigned 
 
Full Name & Surname  

Identity Number       -     -   -  
 
 Hereby declare under oath as follow: 
 
1. The contents of this statement are to the best of my knowledge a true reflection of the facts. 
2. I am a member / director / owner of the following enterprise and am duly authorised to act on its behalf. 
 

Enterprise Name  

Trading Name  

Registration Number  

Enterprise Address  
 
 
 

 
3. I hereby declare under oath that: 

 
• The enterprise is __________ % black owned; 
 
• The enterprise is __________ % black woman owned; 
 
• Based on the audited management accounts and other information available on the __________ financial 

year, the income did not exceed R 10,000,000 (ten million rands); 
 
• Please confirm on the below the B-BBEE level contributor, by ticking the applicable box. 

 
100% Black owned Level One (135% B-BBEE procurement recognition)  

More than 51% Black 
owned 

Level Two (125% B-BBEE procurement recognition)  

Less than 51% Black owned Level Four (100% B-BBEE procurement recognition)  
 

4. The entity is an empowering supplier in terms of the dti Codes of Good Practice 
5. I know and understand the contents of the contents of this affidavit and I have no objection to take the 

prescribed oath and consider the oath binding on my conscience and on the owners of the enterprise which I 
represent in this matter. 

6. The sworn affidavit will be valid for a period of 12 (twelve) month from the date signed by the commissioner. 
 
Deponent Signature: 
 

Date: 

 
 
 
 
Commissioner of oaths 
(Signature and stamp) 
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FORM RD.B.4 PROMOTION OF LOCAL ENTERPRISES 
 
The City of Tshwane has mandated the promotion of local enterprises. To comply with this the tenderer must 
provide proof of the type of business unit and whether the unit resides within the Tshwane and will be scored as 
follow: 
 
 90/10 preference point system applies: 
 Promotion of local enterprises 

No Response 
(score 0) 

The tenderer did not respond or comply with this evaluation schedule.  
A score of 0 will also be awarded for any misrepresentation made in this regard, 

Satisfactory  
(score 1) 

The tenderer operates a head office or fully staffed office or his sole office outside 
the boundaries of Gauteng Province. (I.e. no business unit or office resides within 
the boundaries of Tshwane Metropolitan Municipality) 

Good 
(score 1) 

The tenderer’s office resides within the boundaries of Gauteng Province. (I.e. no 
business unit or office resides within the boundaries of Tshwane Metropolitan 
Municipality) 

Very good 
(score 2) 

The tenderer’s office resides within the boundaries of the Tshwane Metropolitan 
Municipality. 

 
Municipal Rates & Taxes not older than three months from tender advertisement date or Valid Lease Agreement 
should be attached as evidence.  
 
 (If necessary the tenderer will be requested to present the office / business unit to officials of the City) 
 
 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.B.5 AT LEAST 51% WOMEN OWNED COMPANIES AND AT LEAST 51% OWNED COMPANIES BY 
YOUTH 

 
 
 
The City of Tshwane has mandate for the promotion At least 51% Women owned companies and At least 51% 
owned companies by youth. To comply with this the tenderer must provide Certified copy of Identity Document/s 
that proof that company is 51% owend by Women or youth 
 
 Promotion At least 51% Women owned companies and At least 51% owned 

companies by youth 

No Response 
(score 0) 

The tenderer did not respond or comply with this evaluation schedule. A score of 0 
will also be awarded for any misrepresentation made in this regard, 

Good  
(score 1 

Certified copy of Identity Document/s that proof that company is 51% owned by 
Women 

Good 
(score 1) 

Certified copy of Identity Document/s that proof that company is 51% owned by 
youth 

 
 
 
 (If necessary the tenderer will be requested to present the office / business unit to officials of the City) 
 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.B.6 AT LEAST 51% OWNED COMPANIES BY PEOPLE WITH DISABILITY 
 
 
 
The City of Tshwane has mandate for the promotion of At least 51% owned companies by People with disability. 
To comply with this the tenderer must provide Medical Certificate with doctor’s details (Practice Number, Physical 
Address and contact numbers that proof that company is 51% owned by People with disability 
 
 Promotion of At least 51% owned companies by People with disability 

No Response 
(score 0) 

The tenderer did not respond or comply with this evaluation schedule.  
A score of 0 will also be awarded for any misrepresentation made in this regard, 

Good  
(score 1) 

Medical Certificate with doctor’s details (Practice Number, Physical Address and 
contact numbers 

 
 
 
 (If necessary the tenderer will be requested to present the office / business unit to officials of the City) 
 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.C.1 PROOF OF REGISTRATION ON CSD WITH NATIONAL TREASURY 
 
1. Attach original or certified copy of CSD registration certificate to this page. 
 
2. In the case of a joint venture / consortium (excluding consulting engineering partners) the joint venture / 

consortium must attach original or certified copy of their CSD registration certificate to this page. 
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FORM RD.C.2 MBD 5: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 
1. The tenderer is required by law to prepare annual financial statements for auditing their audited annual 

financial statements: 

 i) for the past three years; or 

 ii) Since the establishment if established during the past three years. 

 Indicate whether these have been included in the tender: YES NO 

     

2. Does the tenderer have any undisputed commitments for municipal services towards a municipality or other 
service provider in respect of which payment is overdue for more than 30 days? 

   YES NO 

 If so, state particulars  

  

     

3. Has any contracts been awarded to the tenderer by an organ of state during the past five years? 

   YES NO 

 If so, state particulars  

  

     

4. Has there been any material non-compliance or dispute concerning the execution of such contract? 

   YES NO 

 If so, state particulars  

  

     

5. Is any portion of the goods or services expected to be sourced from outside the Republic? 

   YES NO 

 If, so state what portion and whether any portion of payment from the municipality is expected to be 
transferred outside of the Republic. 

  

  
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 
 
I accept that the state may act against me should this declaration prove to be false. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.C.3 PROOF OF REGISTRATION WITH THE CIDB 
 
1. Attach original or certified copy of CIDB registration certificate to this page. 
 
2. In the case of a joint venture / consortium (excluding consulting engineering partners) parties must each attach 

original or certified copy of their CIDB registration certificate. 
 
 

Firm CRS Number CIDB Grading Lead Partner 
(Indicate with X) 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

Combined CIDB Grading for Joint Venture / Consortium:   

 
(Calculator is available at https://registers.cidb.org.za/common/jvcalc.asp ) 
 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
  

https://registers.cidb.org.za/common/jvcalc.asp
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FORM RD.C.4 COMPLIANCE WITH OHSA (ACT 85 OF 1993) 
 
Tenderers are required to satisfy the employer and the engineer as to their ability and available resources to comply 
with the above by answering the following questions and providing the relevant information required below. 
 

(Tick applicable box) 

1. Are your company familiar with the OHSA (ACT 85 of 1993) and its Regulations? 
 
 
 

YES NO 

2. Who will prepare your company’s Health and Safety Plan? 
Provide a copy of the person/s curriculum vitae/s or company profile.  

3. Do your company have a health and safety policy? 
If YES provide a copy. 
 
 

YES NO 

4. How is this policy communicated to your employees? 
Provide supporting documentation. 
 
 

YES NO 

5. Do your company keep record of safety aspects of each site where work is performed?  
If YES what records are kept? 
 
 

YES NO 

6. Do your company conduct monthly safety meetings?  
If YES, who is the chairperson of the meeting, and attend these meetings? 
 
 

YES NO 

7. Do your company have a safety officer in its employment, responsible for overall safety of your 
company? 
If YES, explain his duties and provide a copy of his CV 
 

YES NO 

8. Do your company have trained first aid employees? 
If YES, indicate who. 
 

YES NO 

9. Do your company have a safety induction training programme in place? 
If YES, provide a copy. 
 

 

YES NO 

10.  Does your company conduct medical surveillance for its employees? 
 YES NO 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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 FORM RD.C.5 RECORD OF SERVICES PROVIDED TO ORGANS OF STATE 
 
Tenderers are required to complete this record in terms of the Supply Chain Management Regulations issued in terms 
of the Municipal Finance Management Act of 2003. 
 
Include only those contracts where the tenderer identified in the signature block below was directly contracted by 
the employer.  Tenderers must not include services provided in terms of a sub-contract agreement. 
 
Where contracts were awarded in the name of a joint venture and the tenderer formed part of that joint venture, 
indicate in the column entitled “Title of the contract for the service” that was in joint venture and provide the name 
of the joint venture that contracted with the employer.  In the column for the value of the contract for the service, 
record the value of the portion of the contract performed (or to be performed) by the tender. 
 
Complete the record or attach the required information in the prescribed tabulation 
 

 ALL SERVICES COMMENCED OR COMPLETED TO AN ORGAN OF STATE IN THE LAST FIVE YEARS 

 Organ of state, i.e. national or 
provincial department, public 

entity, municipality or municipal 
entity. 

Title of contract for the  
service 

Value of contract 
for service incl. 

VAT (Rand) 

Date completed (State 
current if not yet 

completed) 

1.  
 

   

2.  
 

   

3.  
 

   

4.  
 

   

5.  
 

   

6.  
 

   

7.  
 

   

8.  
 

   

(Attach additional pages if more space is required.) 
 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.C.6 SCHEDULE OF PLANT AND EQUIPMENT 
 
The following are lists of the major items of relevant equipment that I/we presently own/lease and will have available 
for this contract or will hire/acquire for this contract as proof of the requirements for Clause F.3.13 b) of the Conditions 
of Tender 
 

Major equipment owned/leased that is immediately available for the execution of the works 

Quantity Description, size, capacity etc. 

  

  

  

  

  

  

  

  

  

  

  

  

  

  
(Attach additional pages if more space is required) 
 

Major equipment that  will be hired or acquired for the execution of the works 

Quantity Description, size, capacity etc. 

  

  

  

  

  

  

  

  

  

  

  

  
(Attach additional pages if more space is required) 
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 FORM RD.C.8 STATUS OF CONCERN SUBMITTING TENDER 
 
1. General 
 

State whether the tenderer is a company, a closed corporation, a partnership, a sole practitioner, a joint 
venture/consortium or a co-operative 
 

Public Company  

Private Company  

Closed Corporation  

Partnership  

Sole Proprietary  

Joint Venture / Consortium  

Co-operative  

(Mark the appropriate option) 
 
 
2. Information to be provided 
  

If the Tendering Entity is a: Documentation to be submitted with the tender 

1 Closed Corporation, incorporated under the 
Close Corporation Act,1984, Act 69 of 1984 

CIPRO CK1 or CK2 (Certified copies of the founding 
statement) and list of members 

2 Private Company incorporated with share 
capital, under the companies Act, 1973, Act 
61of 1973 
(Including Companies incorporated under Art 53 (b)) 

Certified copies of: 
a) CIPRO CM 1 - Certificate of Incorporation 
b) CIPRO CM 29 – Contents of Register of Directors, 

Auditors and Officers 
c) Shareholders Certificates of all Members of the 

Company, plus a signed statement of the Company’s 
Auditor, certifying each Member’s 
ownership/shareholding percentage relative to the 
total. 

3 Private Company incorporated with share 
capital, under the companies Act, 1973, Act 
61of 1973 in which any, or all, shares are held 
by another Closed Corporation or company 
with, or without, share capital. 

Certified copies of documents referred to in 1 and/or 2 
above in respect of all such Closed Corporations and/or 
Companies 

4 Public Company incorporated with share 
capital, under the companies Act, 1973, Act 
61of 1973 
(Including Companies incorporated under Art 21) 

A signed statement of the Company’s Secretary confirming 
that the Company is a public Company. 

5 Sole Proprietary or a Partnership Certified copy of the Identity Document of: 
a) such Sole Proprietary, or  
b) Each of the Partners in the Partnership 
Certified copy of the Partnership agreement. 
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If the Tendering Entity is a: Documentation to be submitted with the tender 

 

6 Co-operative CIPRO CR2 - Certified copies of Company registration 
document. 
 
 

7 Joint Venture / Consortium All the documents (as described above) as applicable to 
each partner in the joint venture / consortium as well as a 
certified copy of the joint venture / consortium agreement. 

 
 

Note: 
 

1. If the shares are held in trust provide a copy of the Deed of Trust (only the front page and pages listing the trustees and beneficiaries 
are required) as well as the Letter of Authority as issued by the Master of the Supreme Court wherein trustees have been duly appointed 
and authorised  

2. Include a certified copy of the Certificate of Change of Name (CM9) if applicable. 
 

 
 
3. Registered for VAT proposes in terms of the Value-Added Tax Act (89 of 1991) 

 
Yes  

No  

(Make an X in the appropriate space) 

 

 

REGISTRATION NO: _________________________________ 
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FORM RD.C.9 CLASSIFICATION OF BUSINESS 
 
1. The Small Businesses are defined in the National Small Business Act, 1996 (Act 102 of 1996). 
 
2. Information furnished with regard to the classification of Small businesses 
 

(b.) Indicate whether the company/entity is defined as a small, medium or micro enterprise by the National 
Small Business Act. 

 

YES NO 
(Tick appropriate box) 

 
(c.) If the response to 2.(a.) is YES, the following must be completed: 
 

i. Sector/sub-sector in accordance with the Standard Industrial classification: 
 
 

ii. Size or class: 
 
 

iii. Total full-time equivalent of paid employees: 
 
 

iv. Total annual turnover: 
 
 

v. Total gross asset value (fixed property excluded): 
 
 

(A schedule indicating the different sectors is attached to this form.) 
 
(d.) The tenderer should substantiate the information provided by submitting the following documentation: 
 

i. A letter from the tenderer’s auditor or an affidavit from the South African Police Services 
confirming the correctness of the abovementioned information, 

 
ii. Company profile indicating the tenderer’s staff compliment, and 

 
iii. 3 year financial statement or since their establishment if established during the past 3 years. 
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SCHEDULE OF SECTORS 
 

SIZE OF CLASS 
THE TOTAL FULL-TIME 
EQUIVALENT OF PAID 

EMPLOYEES 
TOTAL TURNOVER TOTAL GROSS ASSET VALUE 

(FIXED PROPERTY EXCLUDED) 

AGRICULTURE 

 Medium  100 R 5 mil R 5 mil 
 Small  50 R 3 mil R 3 mil 
 Very Small  10 R 500 000 R 500 000 
 Micro  5 R 200 000 R 100 000 

MINING AND QUARRYING 

 Medium  200 R 39 mil R 23 mil 
 Small  50 R 10 mil R 6 mil 
 Very Small  20 R 4 mil R 2 mil 
 Micro  5 R 200 000 R 100 000 

MANUFACTURING 

 Medium  200 R 51 mil R 19 mil 
 Small  50 R 13 mil R 5 mil 
 Very Small  20 R 5 mil R 2 mil 
 Micro  5 R 200 000 R 100 000 

ELECTRICITY, GAS & WATER 

 Medium  200 R 51 mil R 19 mil 
 Small  50 R 13 mil R 5 mil 
 Very Small  20 R 5.1 mil R 1.9 mil 
 Micro  5 R 200 000 R 100 000 

CONSTRUCTION 

 Medium  200 R 26 mil R 5 mil 
 Small  50 R 6 mil R 1 mil 
 Very Small  20 R 3 R 500 000 
 Micro  5 R 200 000 R 100 000 

RETAIL AND MOTOR TRADE & REPAIR SERVICES 

 Medium  200 R 39 mil R 6 mil 
 Small  50 R 19 mil R 3 mil 
 Very Small  20 R 4 mil R 600 000 
 Micro  5 R 200 000 R 100 000 

WHOLESALE TRADE, COMMERCIAL AGENTS AND ALLIED SERVICES 

 Medium  200 R 64 mil R 10 mil 
 Small  50 R 32 mil R 5 mil 
 Very Small  20 R 6 mil R 600 000 
 Micro  5 R 200 000 R 100 000 

CATERING, ACCOMMODATION AND  OTHER TRADE 

 Medium  200 R 13 mil R 3 mil 
 Small  50 R 6 mil R 1 mil 
 Very Small  20 R 5.1 mil R 1.9 mil 
 Micro  5 R 200 000 R 100 000 

TRANSPORT, STORAGE & COMMUNICATIONS 

 Medium  200 R 26 mil R 6 mil 
 Small  50 R 13 mil R 3 mil 
 Very Small  20 R 3 mil R 600 000 
 Micro  5 R 200 000 R 100 000 

FINANCE & BUSINESS SERVICES 

 Medium  200 R 26 mil R 5 mil 
 Small  50 R 13 mil R 3 mil 
 Very Small  20 R 3 mil R 500 000 
 Micro  5 R 200 000 R 100 000 

COMMUNITY, SOCIAL AND PERSONAL SERVICES 

 Medium  200 R 13 mil R 6 mil 
 Small  50 R 6 mil R 3 mil 
 Very Small  20 R 1mil R 600 000 
 Micro  5 R 200 000 R 100 000 
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FORM RD.C.10 LETTER OF INTENT TO PROVIDE A PERFORMANCE BOND 
 
 
It is hereby agreed that a Performance Bond drafted exactly as set out in the attached examples (See Section C1.3: 
Form of Guarantee) will be provided by the Surety named below: 
 
 

Name of Surety (Bank or Insurer)  

Address:  

 

 

Signed: 
 

 
 
 
 

Name:  

Capacity:  

On behalf of Tenderer (name of 
tenderer) 

 
 

Date:  

  

CONFIRMED BY Surety’s Authorised representative 
 

Signature(s): 
 

 
 
 
 

Name (print):  

Capacity  

On behalf of Surety (Bank or Insurer)  
 

Date:  
 
Note: Refer to the Annexure to C1.3 Form of Guarantee for the List of Institutions from who Contract/Deposit 

Guarantees will be accepted.  
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FORM RD.D.1 RECORD OF ADDENDA TO TENDER DOCUMENTS 
 
We confirm that the following communications received from the Employer before submission of this tender, 
amending or amplifying the tender documents, have been taken in account in this tender offer: 
 
 
 DATE REFERENCE TITLE 

1  
 
 

  

2  
 
 

  

3  
 
 

  

4  
 
 

  

5  
 
 

  

6  
 
 

  

7  
 
 

  

8  
 
 

  

9  
 
 

  

10  
 
 

  

 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.D.2 KEY PERSONNEL 
 
 
The tenderer shall list in the table below the key personnel to be engaged for this project. 
 
Refer to clause C.2.1 of Part T1: Eligibility (mandatory requirements) 
Note:  Form RD.D.3 must be complete for each person listed below.  
 

 NAME PROFESSIONAL REGISTRATION CATEGORY Number of years 
post registration 

experience 

1  
 

  

2  
 

  

3  
 

  

4  
 

  

5  
 

  

6  
 

  

7  
 

  

8  
 

  

9  
 

  

10  
 

  

11  
 

  

12  
 

  

13  
 

  

14  
 

  

15  
 

  

 
(Attach additional pages if more space is required) 
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FORM RD.D.3 CURRICULUM VITAE OF KEY PERSONNEL 
 
Note:  This form should be completed for each key person listed in Form RD.D.2(  attach a comprehensive C.V, and 
proof of Registration). 
 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional membership: 

Number of years post registration experience: 

Name of employer (firm): 

Current position: Years with firm: 

Employment record:  (list in chronological order starting with earliest work experience) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Experience record pertinent to project scope: 
 
 
 
 
 
 
 
 
 
 
 

Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, my 
qualifications, and my experience. 
 
 

 (Signature of person named in schedule)  Date:  
 
 
 
 



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 
1 for a duration 12 months 

 
Part T2: Returnable Documents 

 

Part T2: Page 42 of 42 

 

FORM RD.D.4 COMPANY EXPERIENCE 
 
The tenderer shall attach Tendering Company’s experience of at least 3 successfully completed Roads and Stormwater 
Systems projects. (attach appointment letters and completion certificates for each project as proof).  
 
Refer to clause C.3.11 of Part T1: Evaluation of tender offers (mandatory requirements) 
Note:  Form RD.D.4 must be complete for each project.  
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C1.1 FORM OF OFFER AND ACCEPTANCE 
 
 
 
 
 
 
OFFER        
The Employer, identified in the Acceptance signature block, has solicited offers 
to enter into a contract in respect of the following works: 
 
RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater 

Systems in Refilwe, Phase 1 for a duration of 12 months 
 
The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions 
of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be 
determined in accordance with the conditions of contract identified in the Contract Data. 
 
THE OFFERED TOTAL OF PRICES INCLUSIVE OF VALUE ADDED TAX IS 
 

R       (in figures) 

 
(in words) 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and 
returning one copy of this document including the Schedule of Deviations (if any) to the Tenderer before the end of 
the period of validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor 
in the conditions of contract identified in the Contract Data.  
 
FOR AND ON BEHALF OF THE TENDERER: 
NAME:  
(In BLOCK letters) 

 

CAPACITY:  
(Of authorized agent) 

 

SIGNATURE: 
(Of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 

   

STAMP 
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ACCEPTANCE 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s Offer. 
In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the, conditions 
of contract identified in the Contract Data. Acceptance of the Tenderer’s Offer shall form an agreement, between the 
Employer and the Tenderer upon the terms and conditions contained in this agreement and in the contract that is the 
subject of this agreement. 
 
The terms of the contract, are contained in: 
 
Part C1 Agreements and Contract Data 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 
 
and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the 
Returnable Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer 
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part 
of this Form of Offer and Acceptance.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule. 
 
The Tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of 
Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery 
of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the 
conditions of contract identified in the Contract Data. Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the Tenderer receives 
one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the Tenderer 
(now Contractor) within five days of the date of such receipt notifies the Employer in writing of any reason why he 
cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the parties. 
 
 
FOR AND ON BEHALF OF THE EMPLOYER: 
 
NAME:  
(In BLOCK letters) 

 

CAPACITY:  
(Of authorized agent) 

 

SIGNATURE: 
(Of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 
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SCHEDULE OF DEVIATIONS 
 
Notes: 
 
1. The extent of deviations from the tender documents issued by the employer prior to the tender closing date is 

limited to those permitted in terms of the conditions of tender; 
 
2. A tenderer’s covering letter shall not be included in the final contract document. Should any matter in such, 

letter, which constitutes a deviation as aforesaid become the subject of agreements reached during the process 
of, offer and acceptance, the outcome of such agreement shall be recorded here; 

 
3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the parties becomes an obligation of the contract 
shall also be recorded here; 

 
4. Any change or addition to the tender documents arising from the above agreements and recorded here shall 

also be incorporated into the final draft of the contract. 
 
4.1 Subject:  

   

 Details:  

   

   

4.2 Subject:  

   

 Details:  

   

   

4.3 Subject:  

   

 Details:  

   

   

4.4 Subject:  

   

 Details:  

   

   

4.5 Subject:  

   

 Details:  

   
 
 



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 
1 for a duration of 12 months  

 
Part C1: Agreement and Contract Data 
______________________________________________________________________________________________________________________ 
 

Part C1: Page 5 of 37 

By the duly authorised representatives signing this agreement, the employer and the Tenderer agree to and accept 
the foregoing Schedule of Deviations as the only deviations from the amendments to the documents listed in the 
Tender Data and addenda thereto as listed in the Tender Schedules, as well as any confirmation, clarification or change 
to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance. 
 
 
It is expressly agreed that no other matter whether, oral communication or implied during the period between the 
issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall 
have any meaning or effect in the contract between the parties arising from this Agreement. 
 
FOR AND ON BEHALF OF THE TENDERER: 
 
NAME:  
(In BLOCK letters) 

 

CAPACITY:  
(Of authorized agent) 

 

SIGNATURE: 
(Of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 

   

 
 
 
FOR AND ON BEHALF OF THE EMPLOYER: 
 
NAME:  
(In BLOCK letters) 

 

CAPACITY:  
(Of authorized agent) 

 

SIGNATURE: 
(Of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 
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CONFIRMATION OF RECEIPT 
 
 
The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the 

Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this Agreement, 

including the Schedule of Deviations (if any) today 

the __________________________ (day) of __________________________ (month) ______________ (year) at 

_________________________________________________ (place). 

 

FOR AND ON BEHALF OF THE CONTRACTOR: 
 
NAME:  
(In BLOCK letters) 

 

CAPACITY:  
(Of authorized agent) 

 

SIGNATURE: 
(Of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 

   

 
 

 



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 
1 for a duration of 12 months  

 
Part C1: Agreement and Contract Data 
______________________________________________________________________________________________________________________ 
 

Part C1: Page 7 of 37 

C1.2 CONTRACT DATA 
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C.1.2.1 GENERAL CONDITIONS OF CONTRACT 
 
The general conditions of contract applicable to this contract shall be General Conditions of Contract for Construction 
Works, Third Edition (2015) of the South African Institution of Civil Engineering (SAICE), read together with the 
Variations and Additions to the Conditions of Contract as well as the Data provided by Employer. 
 
Tenderers, contractors and subcontractors shall obtain their own copies of the document General Conditions of 
Contract for Construction Works, Third Edition (2015) for tendering purposes and for use for the duration of the 
contract from the Secretary of the South African Institution of Civil Engineering, Private Bag X200, Halfway House, 
Midrand, 1685 and shall bear all expenses in this regard:   

 
  
 
 South African Institution of Civil Engineering (SAICE) 
 Telephone: 011 80505947 / 48 / 53 
 E-Mail:  civilinfo@saice.org.za 
 Web:  www.saice.org.za  
 

mailto:civilinfo@saice.org.za
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C1.2.2 VARIATIONS AND ADDITIONS TO THE CONDITIONS OF CONTRACT 
 
The following variations and additions to the General Conditions of Contract for Construction Works, Third Edition 
(2015), shall apply to this contract: 
 

CLAUSE / 
SUB-CLAUSE 

DESCRIPTION VARIATION / ADDITION 

1.1.1 Definitions 1.1.1.3 Certificate of Completion 
 
Add the following to the clause: 
 
Unless specified otherwise in the Contract Data, separate Certificates of 
Completion will not be issued for portions or phases of the Works. 

  1.1.1.24 Practical Completion 
 
Add the following to the clause: 
 
This clause shall apply mutatis mutandis to any portion or phase of the Works 
that may be described in the Scope of Works or in the Contract Data, or agreed 
subsequently between the Contractor and the Employer, and committed to in 
writing. 
 

  Add the following new clause: 
 
1.1.1.35 Construction Work Permit 
 
Construction Work Permit” means a statutory permit as defined in the 
Construction Regulations 2014. 
 

1.2.1 Delivery of notices Add the following to the clause: 
 
1.2.1.3 Sent by facsimile, electronic or any like communication irrespective 

of time of transmission; 
 
1.2.1.4 posted to the Contractor’s address, and delivered by the postal 

authorities; or 
 
1.2.1.5 delivered by a courier service or messenger, and signed for by the 

recipient or his representative. 

1.2.3 Authority of 
representatives 

Add the following to the clause: 
 
1.2.3.1 The Employer has authorised the Divisional Head: Transport 

Infrastructure Design & Construction to act on his behalf in respect 
of this Contract, save for such duties or functions: 

 
1.2.3.1.1  which other holders of office ex officio execute on behalf of the 

Employer; or 
 

1.2.3.1.2  for which the Divisional Head: Transport Infrastructure Design & 
Construction has no authority and the Employer’s approval is required 
before execution thereof. 

2.4.1 Ambiguity or 
Discrepancy 

Delete the contents of the clause and insert the following: 
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The documents forming the Contract are to be taken as mutually explanatory 
of one another. For the purposes of interpretation, the priority of the 
documents shall be in accordance with the following sequence, listed from 
highest to lowest priority: 
 

a) Form of Offer and Acceptance 
b) Contract Data 
c) General Conditions of Contract 
d) Drawings 
e) Scope of Work 
f) Standard Specifications 
g) Bill of Quantities 
h) any other documents forming part of the Contract 

 
Upon finding any ambiguity in, or discrepancy between, or otherwise any error 
in the documents, the Contractor shall forthwith advise the Employer’s Agent 
thereof before applying an interpretation in accordance with the above priority. 
If, after applying the above priority, an ambiguity in, or discrepancy between, 
or otherwise any remaining error in the documents remains, the Employer’s 
Agent shall provide the necessary clarification or instruction. 

3.2.3 Specific approval of 
the Employer 
required 

Replace clause 3.2.3 with the following: 
 
In addition to the functions or duties set out in the Contract Data under Data 
Provided By The Employer, the Employer’s Agent is required to obtain the 
specific prior approval of the Employer for:  

3.2.3.1 certification of expenditure that exceeds the Contract Price in 

terms of Clause 1.1.1.10; 

3.2.3.2 issuing of an order to suspend the progress of the Works in terms 

of Clause 5.11.2, the extra cost resulting from which order is to be 

borne by the Employer or the effect of which is liable to give rise to 

a claim by the Contractor for an extension of time under Clause 

5.12 of these conditions;  

3.2.3.3 issuing of an instruction or order to vary the nature or quantity of 

the Works in terms of Clause 6.3, the estimated effect of which will 

be to increase the Contract Price by an amount exceeding 

R100 000, the evaluation of all variation orders in terms of Clause 

6.4 and the adjustment of the sum(s) tendered for General Items 

in terms of Clause 6.11; or 

3.2.3.4 approval of any claim submitted by the Contractor in terms of 
Clause 10.1. 

4.1.2 Contractor's liability 
for own design 
errors 

Add the following to the clause: 

 
The Contractor shall provide the following to the Employer’s Agent for retention 
by the Employer or his assignee in respect of all works designed by the 
Contractor: 
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4.1.2.1 A Certificate of Stability of the Works signed by a registered 

Professional Engineer confirming that all such works have been 

designed in accordance with the appropriate codes of practice. 

4.1.2.2 Proof of registration and of adequate and current professional 

indemnity insurance cover held by the designer(s). 

4.1.2.3 Design calculations should the Employer’s Agent request a copy 

thereof. 

4.1.2.4 Engineering drawings and workshop details (both signed by the 

relevant professional engineer), in order to allow the Employer’s 

Agent to compare the design with the specified requirements and 

to record any comments he may have with respect thereto. 

4.1.2.5 “As-Built” drawings in DXF electronic format after completion of 

the Works. 

The Contractor shall be responsible for the design of the Temporary Works. 

4.3 
 

Legal Provisions Add the following new sub-clause: 
 
4.3.3 Wages and conditions of work: 
 

i. For conventional construction works the Basic Conditions of 
Employment Act of 1997 (Act No 75 of 1997) shall apply and 
the minimum employment conditions which will apply shall 
be guided by the Bargaining Council for the Civil 
Engineering Industry Collective Agreement as published 
from time to time. 

 
ii. Basic Conditions of Employment Act of 1997 (Act No 75 of 

1997) as per Government Notice R63 of 25 January 2002, 
shall apply to works described in the Scope of Work as being 
labour intensive and which are undertaken by unskilled or 
semi-skilled workers. 

Add the following new sub-clause: 
 
4.3.4 Notwithstanding any actions which the Employer may take, the 

Contractor accepts sole liability for due compliance with the relevant 
duties, obligations, prohibitions, arrangements and procedures 
imposed by the Occupational Health and Safety Act, 1993 (Act 85 of 
1993), and all its regulations, including the Construction Regulations, 
2014, for which he is liable as mandatory. By entering into this 
Contract it shall be deemed that the parties have agreed in writing 
to the above provisions in terms of Section 37(2) of the Act. The 
Contractor shall sign the Occupational Health and Safety Agreement 
for Contract Work in the City of Tshwane Metropolitan Municipality 
included in section C1.5. 

 

Add the following new sub-clause: 
 
4.3.5 The Employer retains an interest in all inquiries conducted under this 

Contract in terms of Section 31 and/or 32 of the Occupational Health 
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and Safety Act, 1993 (Act 85 of 1993) and its Regulations following 
any incident involving the Contractor and/or Sub-Contractor and/or 
their employees. The Contractor shall notify the Employer in writing 
of all investigations, complaints or criminal charges which may arise 
pursuant to work performed under this Contract in terms of the 
Occupational Health and Safety Act, 1993 (Act 85 of 1993) and 
Regulations. 

 

Add the following new sub-clause: 
 
4.3.6 Contractor’s Designer 
 

The Contractor and his designer shall accept full responsibility and 
liability to comply with the Occupational Health and Safety Act, 1993 
(Act 85 of 1993) and the Construction Regulations, 2014 for the 
design of the Temporary Works and those part of the Permanent 
Works which the Contractor is responsible to design in terms of the 
Contract 
 

Add the following new sub-clause: 
 
4.3.7 Construction Work Permit 
 
Unless duly exempted or otherwise duly agreed with the Contractor, the 
Employer shall forthwith, where a Construction Work Permit in terms of 
Regulation 3(1) of the Construction Regulations 2014 is required to be obtained 
by the Employer without derogation from the Employer’s duties, the Employer 
or his duly appointed Construction Health and Safety Agent in terms of 
Regulation 5(6) or otherwise, upon the Construction Work Permit becoming 
available, issue it to the Employer’s Agent, who, in turn, shall forthwith issue it 
to the Contractor. 

 
Notwithstanding anything stipulated to the contrary in these Conditions, the 
Contractor shall not be entitled to any claim or extension of time arising from 
any delay in obtaining a Construction Work Permit which has been duly applied 
for, unless such delay exceeds 84 consecutive days. 
 

5.3.3 Time to instruct the 
commencement of 
the works 

Replace both periods of “7 days” in Clause 5.3.3 with “14 days”. 

5.6.1 Programme of works Add the following to the clause: 
 
The Contractor shall have regard for the phases and sub-phases (if applicable) 
for the Works, which shall also be the order in which the Permanent Works shall 
be constructed, unless otherwise agreed between the parties and committed to 
writing.  If phased construction is applicable, the phases and sub-phases will be 
described in the Scope of Works and/or will be indicated on the Phasing Plan 
which forms part of the Drawings. 

5.7.1 Rate of progress  Delete the last paragraph of the clause and replace with the following: 
 
No instruction by the Employer’s Agent to the Contractor to improve his rate of 
progress in this regard will qualify for additional compensation, unless the 
instruction explicitly states that the Contractor is entitled to additional 
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compensation and cites the amount of such compensation or the basis upon 
which it is to be determined. 

5.9.2 Further drawings and 
instructions 

Add the following to the clause: 
 
All instructions shall be in writing 
 

5.12 
 

Extension of time for 
Practical Completion 

Add the following new sub-clause 
 
5.12.5 Critical path provision 
 

A delay in so far as extension of time is concerned, will be regarded 
as a delay only if, on a claim by the Contractor in accordance with 
the General Conditions of Contract, the Employer’s Agent rules that 
all progress on an item or items of work on the critical path of the 
approved programme for the execution of the Works by the 
Contractor, has been brought to a halt. Delays on normal working 
days only, based on a working week, of five normal working days, 
will be taken in account for the extension of time. 
 
 
 

Add the following new sub-clause 
 
5.12.6 Extension of time due to abnormal rainfall 
 

Extension of time due to abnormal rainfall shall be determined by 
means of Method 1, if rainfall records and/or values derived from 
rainfall records are supplied in the Scope of Work, otherwise Method 
2 shall apply. 

 
 

Method 1: Rainfall formula method 
 
The rainfall records and/or values derived from rainfall records from 
a suitable rainfall station near the Site, which are supplied in the 
Project Specifications, shall be considered suitable for the 
determination of extension of time due to abnormal rainfall in 
accordance with this method. 
 
Extension of time arising from abnormal rainfall, shall be calculated 
separately for each calendar month or part thereof for the full period 
of completion of the Contract, including any extension thereof, in 
accordance with the rainfall formula given below: 
 

( ) ( )
X

RRNNV nw
nw

−
+−=  

 
If V is negative and its absolute value exceeds Nn , then V shall be 
equal to minus Nn.  
 
If V is positive and greater than the number of calendar days in the 
calendar month under consideration, V shall be taken as equal to the 
number of calendar days in the relevant calendar month. 
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The symbols shall have the following meaning: 
 
V = Extension of time in calendar days in respect of the calendar 

month under consideration 
Nw = Actual number of days during the calendar month on which 

a rainfall of Y mm or more has been recorded. 
Rw = Actual rainfall in mm for the calendar month under 

consideration. 
Nn = Average number of days as derived from existing rainfall 

records, on which a rainfall or Y mm or more has been 
recorded for the calendar month. Rainfall records and/or 
the derived values of Nn will be provided in the 
Specifications. 

Rn = Average rainfall in mm for the calendar month, as derived 
from existing rainfall records. Rainfall records and/or the 
derived values of Rn will be provided in the Project 
Specifications. 

X = 20 unless otherwise provided in the Project Specifications 
Y = 10 unless otherwise provided in the Project Specifications 
 
The total extension of time shall be the algebraic sum of the monthly 
totals for the period under consideration. However, if the grand total 
is negative the time for completion shall not be reduced on account 
of abnormal rainfall. Extension of time for parts of a month shall be 
calculated by pro rata values of Nn and Rn being used. 
 
The factor (Nw – Nn) shall be considered to represent a fair 
allowance for variations from the average number of days during 
which rainfall exceeds Y mm and wet conditions prevented or 
disrupted work. 
 

The factor  
( )

X
RR nw −  shall be considered to represent a fair 

allowance for variations from the allowance for variations from the 
average number of days when wet conditions further to that allowed 
for the factor (Nw – Nn), prevented or disrupted work during the 
calendar month. 
 
Accurate rain gauging shall be taken at a suitable point on Site and 
the Contractor shall, at his own expense, take all necessary 
precautions to ensure that the rain gauges cannot be interfered with. 

 
This formula does not take into account further on concurrent delays 
which could be caused by other abnormal climatic conditions such as 
floods, which have to be determined separately in accordance with 
Sub-Clause (5.12.5 Critical Plath Provision) hereof. 
 
 
Method 2: Expected delay method 
 
The Contractor shall make provision in his programme for the 
execution of the Works, for an expected delay of "n" normal working 
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days (based on a working week of five normal working days) due to 
normal rainfall, for which he will not receive any extension of time.  
 
Unless otherwise provided in the Project Specifications, the value of 
"n" shall be taken as equal to the tendered time for completion of 
the Works in months, rounded off to an integer. 
 
Extension of time during normal working days will be granted to the 
degree to which actual delays as determined in accordance with Sub-
Clause (5.12.5 Critical Path Provision) hereof, exceed the number of 
"n" normal working days. 
 
The value of "n" does not take into account further or concurrent 
delays which are caused by other abnormal climatic conditions such 
as floods, which have to be determined separately in accordance 
with Sub-Clause (5.12.5 Critical Path Provision) hereof. 

6.1 Payment to 
Contractor 

Add the following new sub-clause: 
 
6.1.2 Payment for works identified in the Scope of Work as being labour-

intensive shall only be made in accordance with the provisions of the 
Contract if the works are constructed strictly in accordance with the 
provisions of the Scope of Work. Any non-payment for such works 
shall not relieve the Contractor in any way of his obligations either in 
contract or in delict. 

 

Add the following new sub-clause: 
 
6.1.3 The Contractor’s payment invoices shall be accompanied by labour 

information for the corresponding period in a format specified by the 
employer. If the Contractor chooses to delay submitting payment 
invoices, labour returns shall still be submitted as per frequency and 
timeframe stipulated by the employer. The Contractors invoices shall 
not be paid until all pending labour information has been submitted. 

 

Add the following new sub-clause 
 
6.1.4 The Contractor shall be paid at Pretoria in the currency of the 

Republic of South Africa only at the Office of the Chief Financial 
Officer of the CITY OF TSHWANE, unless otherwise stated in the Data 
provided by Employer. 

 

6.2 Security Add the following new sub-clause: 
 
6.2.4 As an alternative to a performance guarantee, the Contractor may 

deposit with the Employer a cash amount in a sum equal to the 
amount stated in the Data provided by Employer. All the provisions 
in respect of the guarantee apply mutatis mutandis to the cash 
deposit accept that the amount deposited will be repaid to the 
Contractor within 30 (thirty) days after the issue of the Certificate or 
Certificates of Completion in respect of the whole of the permanent 
works. 

 

8.6 Insurances Replace clause 8.6 with the following: 
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8.6 Insurances 
 
8.6.1 Without limiting the Contractor’s/Sub-contractor’s obligation in 

terms of the Contract, the Employer will effect and maintain for the 
duration of the Contract until the issuing of the Final Approval 
Certificate, the following insurances in the name of the Contractor 
(including all Subcontractors whether nominated or otherwise): 

 
8.6.1.1 The Employer’s insurer will indemnify the Contractor/Sub-contractor 

against physical loss of or damage to any part of the Property 
Insured not exceeding the maximum contract value or the final 
contract value estimated at inception including free issue materials 
were applicable as stated in the Contract Data: 

 
a. Whilst in transit including loading and unloading whilst 

temporarily stored at any premises and route to or from the 
Contract Site within the Territorial Limits; 

b. From the time of unloading, dismantling or preparation at 
the Contract Site and thereafter until the Property Insured 
has been officially accepted by the Employer and becomes 
his responsibility by means of a notice of completion 
certificate or similar evidence of legal transfer of risk; 

c. During the contractual defects liability or Maintenance 
Period which shall not exceed the period reflected in the 
Schedule but only so far as the Contractors and/or Sub-
Contractors may be liable for such loss or damage under the 
defects liability or maintenance condition/s of the Insured 
Contract; 

d. Removal of debris; 
e. Surrounding property 
f. Work away; 
g. Off-site storage 
h. Temporary repairs; 
i. Contribution clause – marine; 
j. Escalation during Contract Period; 
k. Post loss escalation; 
l. Automatic reinstatement; 
m. Principals maintenance; 
n. Property taken over; 
o. Beneficial occupation; 
p. Escalation due to currency fluctuation; 
q. Manufacturers guarantees 

 
8.6.1.2 The Employer’s insurer will indemnify the Contractor/Sub-contractor 

against all sums for which the Contractor/Sub-contractor shall 
become legally liable towards third party claimants to pay for and 
in consequence of: 

 
a. Accidental death of or bodily injury to or illness or disease 

contracted by any person (excluding employees of the 
Contractor/Subcontractor); 

b. Accidental physical loss or damage to tangible property 
occurring during the Period of Insurance and arising out of 
or in connection with the performance of the Insured 
Contract at the Contract Site as defined in the Schedule. The 
minimum limit of indemnity for any one event is R10-million 
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in respect of contracts with a contract value of up to R50-
million (excluding VAT). 

 
 
 
 
8.6.2 Insurance premium payable 

 
The Employer will pay the insurance premium for the works damage 
and public liability insurance cover. The insurance premium will be 
calculated based on the approved Capital Budget per financial year 
and the insurance premium will be charged out to the relevant 
departments by the Section: Insurance and Risk Management. 

 
8.6.3 Additional insurance by the Employer 
 

The Employer shall be free to effect at his own cost any additional 
insurance, which he deems necessary in own interest to cover loss or 
damage not insured in terms of the insurance policies of Sub-Clause 
8.6.1.1 of this Clause. 

 
8.6.4 Additional insurance by the Contractor / Subcontractor 

 
The Contractor and Sub-contractor shall be free to effect and 
maintain at their own cost any additional insurance which the 
Contractor/Subcontractor deem necessary to cover damage, loss or 
injury not insured in terms of the insurance effected by the 
Employer’s insurer. The cost of the additional insurance will be for 
the account of the Contractor/Subcontractor. 
 

8.6.5 Contractor satisfied with insurance 
 

The submission of a tender shall be construed as acknowledgement 
by the Contractor that he is satisfied with the insurance cover 
affected by the Employer. 
 

8.6.6 Contractor to observe conditions 
 

The Contractor shall give all notices and observe all conditions and 
requirements imposed by the relevant insurance policies, which shall 
be binding on the Contractor. 

 
8.6.7 Contractor to insure 

 
The Contractor/Sub-contractor must obtain for the duration of the 
contract until the issuing of the Final Approval Certificate, the 
following insurance policies at an insurance company within 14 
(fourteen) days of the notification of acceptance of the tender and 
must pay all premiums and supply proof thereof to the relevant 
Employer’s Agent, 30 (thirty) days before the inception of the 
contract, that the policies have been taken out and that all premiums 
have been paid: 
 
a. All Risk Insurance cover with regard to all Plant and 

Materials and Equipment, owned, leased or hired by the 
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Contractor that are used in the execution of the contract for 
the full replacement value thereof. 

b. Motor Vehicle and Liability Insurance cover indicating the 
registration numbers of the vehicles owned, leased or hired 
by the Contractor that are used in the execution of the 
contract to the amount of at least R10-million per claim 
with the number of claims unlimited. 

c. SASRIA cover for motor vehicles and Plant and Materials 
and Equipment owned, leased or hired by the Contractor 
that are used in the execution of the contract for the full 
replacement value thereof. 

d. In respect of Plant and Materials and Equipment and Motor 
Vehicles brought onto the Site by or on behalf of 
Subcontractors, the Contractor shall be deemed to have 
compiled with the provisions of this Sub-Clause by ensuring 
that such Subcontractors have similarly insured such Plant 
and Materials and Equipment and Motor Vehicles. 

e. Proof must also be submitted that the Contractor complies 
with the conditions of the following legislation: 

 
- Compensation for Occupational Injuries and disease, 

1993 
- Unemployment Insurance Act, 1996 
- The Contractor shall in respect of the Site of the 

contract works appoint in writing a Section 16 
appointee to meet the requirements of the Health and 
Safety Act, No 85 of 1993 as amended. 

 
8.6.8 The Employer’s Agent involved must furnish the required insurance 

documentation 30 (thirty) days before the inception of the contract 
to the Section: Insurance and Risk Management. 

 
8.6.9 Reporting of incidents 

 
In the event of an occurrence, which is likely to give rise to a claim 
under the insurance policy affected by the Employer, the Contractor 
/ Subcontractors and Employer’s Agent will adhere to the following 
procedures: 
 
a. In addition to any statutory obligations and/or 

requirements contained in the General Conditions of 
Contract, the Contractor shall notify the Employer and the 
Employer’s Agent of every occurrence within 48 (forty-
eight) hours giving the circumstances, nature and an 
estimate of the loss or damage. 

b. The Employer’s Agent will be responsible to complete and 
submit the relevant claim documentation for each incident 
within 30 (thirty) days after the incident occurred to the 
Section: Insurance and Risk Management. Should the 
incident be reported by the Employer’s Agent more than 30 
(thirty) days after the incident occurred to the Section: 
Insurance and Risk Management, the claim will only be 
considered if the claim documentation is accompanied by a 
letter from the relevant Strategic Executive Director 
motivating the reason(s) for the late reporting of the 
incident, but the Employer’s Agent must take note the 
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Insurer might repudiate the loss if it is found that the 
insurers rights have been compromised as a result of the 
late reporting. 

c. The following documentation must be included with the 
claim documentation: 

 
- Photos of damages caused or suffered as proof or 

substantiation of the claims. 
 
d. In the event of Insured Property being damaged during the 

Contract Works beyond economical repair, the property 
must be safeguarded and be handed over to the Employer’s 
insurer for salvage. 

e. The Section: Insurance and Risk Management will inform 
the Employer’s insurer of the incident. The 
Contractor/Subcontractor shall afford all reasonable access 
to the Site to the Employer, the Employer’s Agent, the 
Employer’s insurers and/or representatives for the purpose 
of assessment of any loss or damage. 

 
8.6.10 Reporting of catastrophic incidents 

 
In the event of an occurrence, which is likely to give rise to a claim, 
under the insurance policy effected by the Employer, with an 
estimated loss or damage of more than R250 000,00, the Contractor 
and the Employer’s Agent will adhere to the following procedures: 

 
a. In addition to any statutory obligations and/or 

requirements contained in the General Conditions of 
Contract, the Contractor shall notify the Employer and the 
Employer’s Agent of every occurrence within 24 (twenty-
four) hours giving the circumstances, nature and an 
estimate of the loss or damage. 

b. The Employer’s Agent must notify the Section: Insurance 
and Risk Management on the same day that the 
Contractor/Sub-contractor has notified the Employer’s 
Agent of the incident. 

c. The Section: Insurance and Risk Management will notify the 
Employer’s insurer of the incident. The Contractor/Sub-
contractor shall afford all reasonable access to the Site to 
the Employer, the Employer’s Agent, the Employer’s 
insurers and/or representatives for the purpose of 
assessment of any loss or damage. 

d. The Employer’s Agent will be responsible to complete and 
submit the relevant claim documentation for each incident 
within 30 (thirty) days after the incident occurred to the 
Section: Insurance and Risk Management. Should the 
incident be reported by the Employer’s Agent more than 30 
(thirty) days after the incident occurred to the Section: 
Insurance and Risk Management, the claim will only be 
considered if the claim documentation is accompanied by a 
letter from the relevant Strategic Executive Officer 
motivating the reason(s) for the late reporting of the 
incident. Should the relevant claim documentation not be 
submitted within 30 (thirty) days, the claim will be 
repudiated. 
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8.6.11 Reporting of crime related incidents 
 

All crime related incidents, losses or shortages irrespective of the 
value, must be reported within 24 (twenty-four) hours by the person 
who was involved or who has discovered the incident to the nearest 
South African Police Services (SAPS) station. The name of the Police 
Station, Investigation Officer and the Case number must be obtained 
and stated on the Contractor Claim Form. Should the incident not be 
reported to the SAPS, the claim will be repudiated. 

 
8.6.12 Claim documentation 

 
The Employer’s Agent must obtain all relevant information from the 
Contractor/Sub-contractor and complete the Contractor Claim Form, 
included in this report as Annexure B that is available on the Intranet. 
The project number must be stated on the Contractor Claim Form. 
 
The Employer’s Agent must submit with the Contractor Claim Form 
a detailed cost sheet indicating the estimate of the loss or damage. 
 
Any misrepresentation, misdescription or non-disclosure of material 
facts, at the option of the insurers, can result in claims submitted 
being declared null and void. 

 
8.6.13 Authorization of claim forms 

 
It is imperative that a formally delegated official or his nominee of 
the Employer should authorize the Contractor Claim forms as proof 
of the appropriate authorization, verification and approval of claims 
submitted. The Divisional Head must provide an authorization letter 
to the Section: Insurance and Risk Management stating the names 
and the specimen signatures of the delegated official or his nominee 
within 30 (thirty) days from approval of this report by Council. Should 
the delegated official or his nominee not sign the relevant claim 
form, the claim will be repudiated as this may lead to  inappropriate 
independent verification of the validity of claims, thereby increasing 
the risk of insurance fraud and consequent reputation damage to the 
Employer. 

 
8.6.14 Contractor to pay deductibles 

 
Any claim in terms of the insurance affected by the Employer shall be 
subject to the Contractor being responsible for the payment of the 
amount stated in the Annexure to the Policies as being the deductible 
(first amount payable or Excess) as defined in the Certificate of 
Insurance issued by the Employer’s insurer in terms of the Policy. 

 
8.6.15 Settlement of claims 

 
All incidents reported to the Section: Insurance and Risk 
Management in respect of an occurrence, which is likely to give rise 
to a claim will be forwarded to the Employer’s insurer who will take 
the necessary actions for the settlement of any such claims.  
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The Contractor shall negotiate for the settlement of claims with the 
Employer or the Employer’s insurer through the Section: Insurance 
and Risk Management. The Employer’s Chief Financial Officer will 
authorize all settlements of claims.  
 
Should action for the settlement of any such claim to the satisfaction 
of the Employer’s Agent not be taken by the Contractor/sub-
contractor within 30 (thirty) days after receipt of such claim by the 
Contractor/sub-contractor, the Employer or the Employer’s insurer 
may settle any such claim, after giving the Contractor notice of its 
intention to do so; provided that no such claim shall be settled by the 
Employer or the Employer’s insurer without first consulting the 
Contractor/sub-contractor. 
 
The foregoing provisions of this Sub-Clause shall apply mutatis 
mutandis to any such claim received by the Contractor directly. 
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C1.2.3 DATA PROVIDED BY THE EMPLOYER 
 

CLAUSE/OPTION DATA 

1.1.1.13 The Defects Liability period is: 12 (twelve) months from the date of the Certificate of Completion. 

1.1.1.14 The time for achieving Practical 
Completion is: 

Due Completion Date is 12 months from Commencement Date 

1.1.1.15 The name of the Employer is: City of Tshwane Metropolitan Municipality. 

1.1.1.26 The Pricing Strategy is: Re-measurement Contract 

1.2.1.2 The address of the Employer is: Physical Address: Capitol Towers North,  
225 Madiba (former Vermeulen) Street,  
Pretoria 

Postal Address: P.O. Box 1409 
PRETORIA 
0001 

1.1.1.16 The name of the Employer’s 
Agent is: 

Rixongile Consulting Engineers and Project Managers 

1.2.1.2 The address of the Employer’s 
Agent is: 

Physical Address: 181 Fourteenth Street 
Phoenix View Estate 
Noordwyk 
1687 

  Postal Address: 181 Fourteenth Street 
Phoenix View Estate 
Noordwyk 
1687 

  E-Mail Address: info@rixongile.co.za 

3.1.3  • The Employer’s Agent is required to obtain approval of the Employer: 
 
 for expenditure on the Contract to exceed the Contract Price; 
 prior to the execution of any of the following duties of functions: 
 

CLAUSE DUTY/FUNCTION 

3.2.1 Nomination of person as Employer’s Agent’s 
Representative 

3.3.4 Authorization to Employer’s Agent’s Representative or 
any other person 

4.10.1 Approval to use the Site for any other purpose such as 
housing 

5.3.1 Delivery of the written notice to commence the execution 
of the works 

5.6.3 Approval of programme of construction 

5.7.2 Permission to carry out work by day and by night 
 

5.8.1.1 Approval to work on special non-working days and 
between sunset and sunrise 

5.9.7 Approval of Contractor’s designs 
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CLAUSE/OPTION DATA 

5.11 Suspension of progress of the Works 

5.13.2 Reduction of penalty for delay 

5.14.2 The issue of a Certificate of Practical Completion 

5.14.4 The issue of a Certificate of Completion 

5.16.1 The issue of a Final Approval Certificate 

6.3.1 Variation Orders in respect of variations which are not 
small 

6.6 Instruction to expend on Provisional and Prime Cost Sums 

6.11 Adjustment of Preliminary and General allowances 

7.8.1 Order to execute work of repair, etc. during the Defects 
Liability Period 

7.8.2 Determination of value of repair work 

8.2.2.2 Order to repair and make good damage arising from any 
excepted risk 

 

5.3.1 The documentation required 
before commencement with 
Works execution are: 

• Health and Safety Plan (Refer to Clause 4.3) 
• Initial programme (Refer to Clause 5.6) 
• Security (Refer to Clause 6.2) 
• Proof that all contributions required in terms of the provisions of 

the Workman’s Compensation Act (Act no 30 of 1941) as amended 
in 1993, 2002 have been paid (Refer to Cause 4.3.2) 

• A certified copy of Unemployment Insurance Certificate, Act of 1996 
(Refer to Clause 4.3.2) 
 

5.3.2 The time to submit the 
documentation required from 
the Commencement Date is: 

14 days 

5.8.1 The non-working days are: Sundays 

 The special non-working days 
are: 

• Annual builders holiday 
• Statutory public holidays 

5.13.1 The penalty for failing to 
complete the works is: 

The penalty will be R5000/day. 

5.14.1 Requirements for achieving 
Practical Completion 

• Layer works, Surfacing, Pre-marking, Road signs 
• All storm water systems, inlets, outlets, junction boxes and 

manholes must be completed. 
 

5.16.3 The latent defect period is: 10 (ten) Years 

6.1.3 Labour returns: Labour returns will be submitted monthly. 

6.2.1 Type of security for due 
performance: 

• Fixed Performance Guarantee from approved financial institution or 
Cash Deposit. 

• The forms for the Guarantees is to contain the wording of the pro 
forma document included as C1.3 or C1.4 contained herein. 
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CLAUSE/OPTION DATA 

Liability of performance 
guarantee/cash deposit 

The liability of the guarantee shall be for 10 (ten) % of the Contract Sum, 
excluding contingencies and VAT. 

6.2.2 Retention money guarantee Not permitted 

6.8.2 Adjustment in rates and/or 
prices 

• The value of the certificates issued shall be adjusted in accordance 
with the Contract Price Adjustment Schedule with the following 
values: 

 
Coefficient Description Value 

x Portion not subject to adjustment 0.10 

a Labour 0.21 

b Civil Engineering Plant 0.27 

c Civil Engineering Materials 0.42 

d Fuel 0.10 
(Coefficients a, b, c  and d must sum to one) 
 

• The area nearest the Site is Gauteng. 
• The base month is the month and year prior to the closing of the 

tender. 
 

6.8.3 Price adjustment for variations in 
the cost of special materials 

Allowed 

6.10.1.5 The percentage on delivered 
materials not yet built into the 
Permanent Works is: 

80% (Eighty percent) 

6.10.3 Percentage retention is: 10% (ten percent) of the value of works, excluding contingencies and 
VAT 

The limit of retention money is: 5% (five percent) of Contract Sum, excluding contingencies and VAT. 

8.6 Insurance of the Works and 
Public Liability Insurance 

The Employer shall arrange this insurance. 
 

A copy of the policy and the list of excesses may be obtained from  
 
Contractors All Risk and Liability Insurance 
Ms. Morongwa Mokoena (Tel: 012 358 1126) 
 (morongwam@tshwane.gov.za) 
Mrs Ronett Marlow-Reid (Tel: 012 358 1131) 
 (ronettm@tshwane.gov.za) 
Mr Lawrence Matjila (Tel: 012 358 1374) 
 (lawrencem@tshwane.gov.za) 

The value of plant and materials 
supplied by the Employer to be 
included in the insurance sum is: 

R 0 (zero) 
 
 

Responsibility for payment of 
deductibles in respect of 
Insurance of Works as well as 
Public Liability Insurance: 

Deductibles are the responsibility of the Contractor 
 
 

Construction Plant: Contractor to insure. Policy to be approved by Employer 

mailto:morongwam@tshwane.gov.za
mailto:ronettm@tshwane.gov.za
mailto:lawrencem@tshwane.gov.za
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CLAUSE/OPTION DATA 

10.5 Determination of disputes Ad-hoc Adjudication Board 

10.5.3 Number of Adjudication Board 
members to be appointed: 

One 

10.6 Disagreement with Adjudication 
Board’s decision, refer matters 
to: 

Court proceedings 
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 C1.2.4 DATA PROVIDED BY THE CONTRACTOR 
 

CLAUSE/OPTION DATA 

1.1.1.9 The name of the 
Contractor is: 

 
 
 

1.2.1.2 The address of the 
Contract is: 

• Physical Address:  
 
 
 
 

• Postal Address:  
 
 
 
 

• Fax to E-Mail:  

• E-Mail Address:  

6.2.1 The security to be 
provided by the Contractor 
shall be one of the 
following: 
 

Type of Security Contractor’s choice 
(Indicate “Yes” or “No” 

Performance guarantee 
(10% (ten percent) of the Contract Sum, excluding 
contingencies ad VAT) 

 

Cash deposit 
(10% (ten percent) of the Contract Sum, excluding 
contingencies and VAT) 

 

6.5.1.2.3 The percentage allowance 
to cover profits and 
overhead charges for 
dayworks is: 

 
 _______ %. (Maximum of 15% will be allowed) 
 
(In the case of the Contractor not providing a percentage the percentage as per the General 
Conditions of Contract will prevail) 

6.8.3 Price adjustments for 
variations in the cost of 
special materials 

The variation in cost of special materials is: 
 

Type of material Unit Base Rate or Price 

Bitumen   

Steel   
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C1.3 PERFORMANCE GUARANTEE 
 
C1.3 PERFORMANCE GUARANTEE 

 

WHEREAS     

 

The City of Tshwane Metropolitan Municipality  

(hereinafter referred to as the “Council”),  

 

enters into a Contract (No ________________) with  

 

____________________________________________________________________________________________ 

(hereinafter referred to as the “Contractor”) 

 for ___________________________________________________________________________________________ 

_______________________________________________________________________________________________ 

AND WHEREAS in terms of the General Conditions of the Contract the Contractor is required to furnish an acceptable 

independent guarantee for the due and proper fulfilment by him of all his duties and obligations in terms of the said 

contract.  

 

NOW THEREFORE we the undersigned _______________________________________________________________ 

___________________________________________________________________ (full names of authorized agent(s))  

and acting in my/our capacity as____________________________________________________________________ 

and ___________________________________________________________________________________________ 

and as such duly authorized thereto, do hereby bind the said _____________________________________________ 

(hereinafter referred to as the “Guarantor”) as surety and co-principal Debtor in solidum for the sum of             

R ___________________________ (________________________________________________________________) 

for the due and proper fulfilment by the Contractor of all or any of his duties and obligations in terms of the said 

Contract. The guarantee shall not be interpreted as accessory to the contract between Council and the Contractor. 

The Guarantor further undertakes, in the event of the Contractor failing duly and properly to fulfil any of his duties 

and obligations in terms of the said Contract, or if the Contractor is placed under provisional liquidation or in the 

event of termination of the Contract by the Council in terms of the General Conditions of Contract, to pay to the 

Council the said sum of 

 R ___________________________ (________________________________________________________________) 

or such portion thereof as may be required by the Council, immediately upon receiving written demand from the 

Council which written demand shall be addressed to the Guarantor at (domicilium address)  

 

The Guarantor further hereby renounces the benefits of the legal exceptions: 

 Exceptio non numerate pecuniae  
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Exception non causa debiti  

Beneficium de duobus vel pluribus reis debendi  

Beneficium ordinis deu excussionis  

Beneficium divisionis  

and all other defence which could be pleaded against the validity of this guarantee, with the meaning and effect of 

which it declares itself to be fully acquainted. 

 

 This undertaking shall remain in full force and effect up to and including the date of issue of the Certificate of 

Completion, as provided for in the General Conditions of Contract, unless the Guarantor is advised in writing by the 

Council of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain in 

full force and effect until all such claims have been paid or liquidated. Notwithstanding the aforesaid, the Council may 

at its’ sole discretion elect to have the amount provided for under this guarantee, paid out directly to it in the case of 

breach of contract by the Contractor by giving the Guarantor written notice to that effect, notwithstanding the fact 

that the Council may decide not to institute any further legal action against the Contractor.  

 

This document is not negotiable or transferable. 

 

 FOR AND ON BEHALF OF THE BANKER/INSURER:  

 

BANKER/INSURER:  

     

NAME:     _______________________________________________________ 

(in BLOCK letters)  

 

CAPACITY:   _______________________________________________________ 

 (of authorized agent)  

 

SIGNATURE:    ________________________________________________________ 

(of authorized agent)  

 

SIGNED at   ___________________________on this ________________day of_____________________ 

WITNESSES:  

(Full name in BLOCK letters and signature) 

    

1._____________________    _______________________ 

 

   2._____________________    _______________________ 
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C1.4 CASH DEPOSIT GUARANTEE 
 
 

Contract: Contract RTD 24-2024/25 

Description of Contract: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater 
Systems in Refilwe, Phase 1 for a duration of 12 months 

Employer: CITY OF TSHWANE METROPOLITAN MUNICIPALITY 

Contractor:  

 
 

I/We, the undersigned, deposit herewith 1cash / a bank certified cheque, in the amount of 

 

 

 
as surety for the due performance of the Contract by the abovementioned Contractor, and for all losses, damages 

and expenses that may be suffered or incurred by the Employer as a result of non-performance of the Contract by the 

Contractor. 

 

The amount thus deposited shall at the sole discretion of the above Employer be utilised and appropriated in the 

manner it deems fit which shall include but not be limited to the set off of claims upon occurrence of any one or more 

of the following events:  

 (a) the Contractor being placed under provisional liquidation or committing any one or more of the acts of 

insolvency as provided for in the Insolvency Act, 1936 (Act 24 of 1936); 

(b) failure to comply with the conditions of the contract by the contractor; or  

(c) if the contract is terminated.  

 

A letter received from the Employer stating that any one or more of the aforementioned has occurred shall be 

sufficient notice to effect appropriation of such deposit. A certificate under the hand of the Employer’s Agent as 

defined under the contract described above reflecting the amount of damages shall for all purposes be deemed to be 

sufficient to proof to do a set off of claims    

 

The deposit shall, subject to the above, be returned to the Contractor on the issue of the Completion Certificate in 

terms of the Contract, unless the Employer has utilised and / or appropriated the monies as provided for above.    

 
1 Delete which is not applicable 
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FOR AND ON BEHALF OF THE CONTRACTOR: 
 
NAME:  
(in BLOCK letters) 

 

CAPACITY:  
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 
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C1.5 HEALTH AND SAFETY AGREEMENT 
 

Article of Agreement in terms of Section 37(2) of the Occupational Safety Act, 1993 between 
 

CITY OF TSHWANE 
(Hereinafter referred to as the “EMPLOYER”) 

 
AND 

 
_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 
Herein represented by ____________________ in his/her capacity as ____________________ duly authorised by 

virtue of a resolution dated _______________________, attached hereto Annexure A, of the said 

_______________________________________________________ (herein after referred to as the “CONTRACTOR”) 

 
WHEREAS the CONTRACTOR is the mandatory of the EMPLOYER as contemplated in an agreement in respect of 
 
RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater 

Systems in Refilwe, Phase 1 for a duration of 12 months 
 
AND WHEREAS section 37 of the Occupational Health and Safety act, 1993 (Act 85 of 1993), hereinafter referred to 
as the “ACT”), imposes certain powers and duties upon the EMPLOYER. 
 
AND WHEREAS the parties have agreed to enter into an agreement in terms of section 37(2) of the ACT. 
 
NOW THEREFORE the parties agree as follows: 
 
(a)  The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR with 

all relevant provisions of the ACT and the regulations promulgated in terms thereof. 
 
(b)  The CONTRACTOR undertakes that all relevant duties, obligations and prohibitions imposed in terms of the ACT 

and Regulations will be fully complied with. Provided that should the EMPLOYER prescribe certain 
arrangements and procedures, that same shall be observed and adhered to by the CONTRACTOR, his officials 
and employees.  The CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such 
arrangements and procedures.    

 
(c)  The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, obligations, 

prohibitions, arrangements and procedure, if any, imposed by the ACT and Regulations and the EMPLOYER 
expressly absolves the EMPLOYER from itself being obliged to comply with any of the aforesaid duties, 
obligations, prohibitions, arrangements and procedure as the case may be.     

 
(d)  The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although not 

obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has complied with the 
undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not be 
limited to,  the right to inspect any appropriate site or premises occupied by the CONTRACTOR, or to inspect 
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any appropriate records held by the CONTRACTOR or to take such steps it may deem necessary to remedy 
the default of the CONTRACTOR at the cost of the CONTRACTOR. 

 
(e)  The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigations, complaint or 

criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant to 
work performed in terms of this agreement, and shall, on written demand, provide full details in writing of such 
an investigation, complaint or criminal charge as the case may be 

 
 
 
FOR AND ON BEHALF OF THE CONTRACTOR: 
 
NAME:  
(in BLOCK letters) 

 

CAPACITY:  
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 

   

 
 
 
FOR AND ON BEHALF OF THE EMPLOYER: 
 
NAME:  
(in BLOCK letters) 

 

CAPACITY:  
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and signature) 

  

 
1. 

   

 
2. 
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C1.6 APPLICATION FOR A PERMIT TO DEPARTMENT OF LABOUR TO DO 
CONSTRUCTION WORK 

 
Annexure 1 

 
Occupational Health and Safety Act, 1993 

(Regulation 3(2) of the Construction Regulations, 2014) 
 

APPLICATION FOR A PERMIT TO DO CONSTRUCTION WORK 
 
This application must be submitted with the following documents: 
 
a) Health and Safety specification 
b) Health and Safety plan 
c) Baseline risk assessment. 

 
1. Name, postal address and telephone numbers of the client 

  

  

 
2. 

 
Details of the agent 

 (a) Title, Surname and initials:  

 (b) Identity number / Passport number:  

 (c) Registration number with SACPCMP:  

 (d) Office Tel. Number and/or Mobile 
number: 

 

 (e) Postal address:  

   

 
3. 

 
Name, postal address and telephone numbers of the principal contractor 

  

  

  

4. Name, postal address and telephone numbers of the designer of the project 
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5. Name, Postal address and telephone numbers of the following persons 

 (a) Construction Manager:  

    

 (b) Construction Health and Safety Officer  

    

 (c) Construction Health and Safety Officer  

    

  

6. Exact physical address of the construction and site office 

  

  

7. Nature of construction work 

  

  

8. Expected commencement date 

  

9. Expected completion date 

  

10. Estimated maximum number of persons on the construction site: 

  

11. Planned number of contractors on the construction site accountable to the principal contractor: 

  

12 Names(s) of contractors appointed 

  

  

  

18. Signature of Client / Client’s Agent 
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19. Signature of the Principal Contractor  

FOR OFFICE USE ONLY 
 

Authorization / Unique No. 
 
 
 
 
 
 
 
 
 
 
 
 
 

LABOUR CENTRE OFFICE APPROVAL STAMP 

 

13. Date of application:  

14. 
 
 
 
 
 

 
Submitted documents prescribed in Construction Regulation 5(4). (Please tick √) 
 

CR 5(1)(a) 
 

 CR 5(1)(b)  CR 5(1); (C-S)  

      
 

15. Result of the application. (Please tick √) Approved  Declined  

16. Reason for declining the application 

  

  

  

  

  

  

  

  

17 Signature of the Supervisor:  

   

18 Signature of revoking officer / inspector: 
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C1.7 ADJUDICATOR’S AGREEMENT 
 

This agreement is made on the _______________ day of _________________________________ between: 

 
__________________________________________________________________ (name of company / organisation) 
 
of ______________________________________________________________________________________ 

 

_______________________________________________________________________________ (address) and 

 
___________________________________________________________________ (name of company / organisation) 
 
of _______________________________________________________________________________________ 

 

________________________________________________________________________________ (address) (the 

Parties) and 

__________________________________________________________________________ (name of Adjudicator) 
 
of _______________________________________________________________________________ 

 

___________________________________________________________________________________ (address) (the 

Adjudicator). 

 
Disputes or differences may arise/have arisen1 between the Parties under a Contract dated _____________ and 

known as _______________________________________________________________________________  

 

and these disputes or differences shall be/have been2 referred to adjudication in accordance with the CIDB 
Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has been requested 
to act.  
 
IT IS NOW AGREED as follows: 
 
1 The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure. 
2 The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in accordance with 

the Procedure. 
3 The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in accordance 

with the Procedure as set out in the Contract Data. 
4 The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and shall 

endeavour to ensure that anyone acting on their behalf or through them will do likewise, save with the 
consent of the other Parties which consent shall not be unreasonably refused. 

5 The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent to him 
in relation to the adjudication and he shall retain documents for a further period at the request of either 
Party. 

 

 
1 Delete as necessary 
2 Delete as necessary 
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SIGNED by:   SIGNED by:   SIGNED by:  

Name:   Name:   Name:  

who warrants that he / she is duly 
authorised to sign for and on 
behalf of the first Party in the 
presence of 

 who warrants that he / she is 
duly authorised to sign for and 
behalf of the second Party in the 
presence of  

 the Adjudicator in the presence of 

     

Witness   Witness:   Witness:  

Name:   Name   Name:  

Address:  Address:  Address: 

  

  

Date:   Date:   Date:  

 
Contract Data 

1 The Adjudicator shall be paid at the hourly rate of R _______________ in respect of all time spent 
upon, or in connection with, the adjudication including time spent travelling. 

2 The Adjudicator shall be reimbursed in respect of all disbursements properly made including, but not 
restricted to: 
(a) Printing, reproduction and purchase of documents, drawings, maps, records and photographs. 
(b) Telegrams, telex, faxes, and telephone calls. 
(c) Postage and similar delivery charges. 
(d) Travelling, hotel expenses and other similar disbursements.  
(e) Room charges. 
(f) Charges for legal or technical advice obtained in accordance with the Procedure. 

3 The Adjudicator shall be paid an appointment fee of R ______________ This fee shall become payable 
in equal amounts by each Party within 14 days of the appointment of the Adjudicator, subject to an 
Invoice being provided. This fee will be deducted from the final statement of any sums which shall 
become payable under item 1 and/or item 2 of the Contract Data.  If the final statement is less than the 
appointment fee the balance shall be refunded to the Parties. 

4 The Adjudicator is/is not1 currently registered for VAT. 

5 Where the Adjudicator is registered for VAT it shall be charged additionally in accordance with the rates 
current at the date of invoice. 

6 All payments, other than the appointment fee (item 3) shall become due 7 days after receipt of invoice, 
thereafter interest shall be payable at 5% per annum above the Reserve Bank base rate for every day 
the amount remains outstanding.    

 
 

1 Delete as necessary 
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C2.1 PRICING INSTRUCTIONS 
 
1. General 
 
1.1 This section provides the tenderer with guidelines and requirements with regard to the completion of the Price 

Schedule.  The Schedule shall be completed by hand in black ink and the tenderer is referred to the Tender 
Specifications in regard to the correction of errors. 

 
1.2 The Price Schedule shall be read with all the documents which form part of this Contract. 
 
1.3 The following words shall have the meanings hereby assigned to them: 
 

Unit: The unit of measurement for each item of work in terms of the Specifications and the Project 
Specifications. 

 
Quantity: The number of units of work for each item. 
 
Rate: The payment per unit of work at which the tenderer tenders to do the work. 
 
Amount: The product of the quantity and the rate tendered for an item. 
 
Lump sum: An amount tendered for an item, the extent of which is described in the Price Schedule, the 

Specifications and the Project Specifications, but the quantity of work of which is not measured 
in any units. 

 
1.4 Reference shall be made to the General and Special Conditions of Contract regarding Provisional and Prime 

Costs Sums. 
 
1.5 Work reserved for Labour Intensive construction methods will be numbered with a prefix “LI” in the Price 

Schedule to distinguish them from the conventional construction works. Such work shall be constructed using 
local labour who is temporarily employed in terms of the project specification. 

 
 
2. Pay Items 
 
2.1 Descriptions in the Price Schedule are abbreviated and comply generally with those in the Standard 

Specifications. The measurement and payment clause of each Standard Specification, read together with the 
relevant clauses of the Scope of Work, set out what ancillary or associated activities are included in the rates 
for the operations specified.  Should any requirements of the measurement and payment clause of the 
applicable Standard Specification, or the Scope of Work, conflict with the terms of the Price Schedule, the 
requirements of the Standard Specification or Scope of Work, as applicable, shall prevail. 

 
2.2 The item numbers appearing in the Price Schedule refer to the corresponding item number in the standard 

specifications or as amended in the Scope of Work.  In the latter case, the item number is prefixed with the 
letter “B”.  The same applies to new clauses added to the standard specifications. The prefix “LI” is simply 
highlighting that the item is to be done using labour intensive methods. 

 
2.3 Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made 

for waste. 
 
2.4 The quantities set out in the Price Schedule are the estimated quantities of the Works, but the Contractor will 

be required to undertake whatever quantities may be directed by the Engineer from time to time.  The Contract 
Price for the completed contract shall be computed from the actual quantities of work done, valued at the 
relevant unit rates and prices. 
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2.5 The units of measurement described in the Price Schedule are metric units.  Abbreviations used in the Price 
Schedule are as follows: 

 
mm = Millimetre h = per hour 

m = Metre kg = kilogram 

km = Kilometre t = ton (metric = 1000kg) 

m² = square metre no = number 

m².pass = square metre pass sum = sum 

ha = Hectare MN = mega newton 

m³ = cubic meter MN.m = mega newton metre 

m³.km = cubic meter kilometre PC sum = prime cost sum 

ℓ = Litre prov  sum = provisional sum 

kℓ = Kilolitre % = percent 

MPa = mega pascal kW = kilowatt 

V = Volt KVA = kilo volt ampere 

A = Ampere R/only = rate only 

month = per month pe = per establishment 

day = per day pm = per person per month 

pd = per person per day p = per person 

ph = per person per hour    
 
 
3. Rates 
 
3.1 The prices and rates to be inserted in the Price Schedule are to be full inclusive prices for the work described 

under the several items.  Such prices and rates shall cover all costs and expenses that may be required in and 
for the execution of the work described, and shall cover the cost of all general risks, liabilities, and obligations 
set forth or implied in the documents on which the tender is based, as well as overhead charges and profit.  
Reasonable prices shall be inserted as these will be used as a basis for assessment of payment for additional 
work that may have to be carried out. 

 
3.2 A price or rate is to be entered against each item in the Price Schedule, whether the quantities are stated 

or not.   
 

An item against which no price is entered or where a word or phrase such as “included” or “provided 
elsewhere” will be accepted as a rate of nil (R0,00) having been entered against such items and covered by 
the other prices or rates in the Schedule. 

 
Any work executed to which such a pay item applies, shall be measured under the appropriate items in the 
Price Schedule and valued at a rate of nil (R0,00).  The rate of nil shall be valid irrespective of any change in 
the quantities during the execution of the Contract. 

 
3.3 The Tenderer shall fill in a rate against all items where the words “rate only” appears in the amount column.  

The intention is that, although no work is foreseen under such item and no quantities are consequently given 
in the quantity column, the tendered rate shall apply should work under this item be actually required. 

 
3.4 Except where rates only are required, the Tenderer shall insert all amounts to be included in his total 

tendered price in the “Amount” column and show the corresponding total tendered price. 
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3.5 The tenderer shall not group together a number of items and tender one rate for such group of items. 

 
3.6 The tenderers shall be requested to supply three (3) quotations on each provisional sums items provided as 

and when needed. The service provider will be required to provide a minimum of three ( 3) quotations every 
time he is allocated work depending on the available budget and scope thereof. The approved quotation will 
be taken as a lump sum for that specific period only and paid for according to the  CTMM Standard 
Specifications for Civil Engineering works 2005. 
 

3.7 All rates and sums of money quoted in the Price Schedule shall be in rands and whole cents.  Fractions of a 
cent shall be discarded. 

 
3.8 All prices and rates entered in the Price Schedule must be excluding VAT.  VAT will be added last on the 

summary page of the Price Schedule. 
 
3.9 Should excessively high unit prices be tendered, such prices may be of sufficient importance to warrant 

rejection of a tender by the Employer. 
 
 
4. Corrections of entries made by tenderer 
 

Any entry made by the Tenderer in the Price Schedule, forms, etc., which the tenderer desires to change, 
shall not be erased or painted out.  A line shall be drawn through the incorrect entry and the correct entry 
shall be hand written above in black ink and the full signature of the Tenderer shall be placed next to the 
correction. 
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C2.2 PRICING SCHEDULE 
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section 101 Site Clearing and Grubbing

101.01 Clearing and grubbing

101.01.01 Areas m² 1 000

101.05 Removal and disposal of specific
elements

101.05.01 Concrete kerbing / kerbing 
combinations m 175

101.05.02 Concrete or brick elements
(reinforced or unreinforced)

101.05.02.01 230mm brickwork m² 105

101.05.02.02 Concrete elements  (reinforced) m² 10

101.05.02.02 (1) Interlocking / non-interlocking
paving blocks m² 39

101.05.02.02 (2) Boulders  within Road Reserve m3 250

101.05.03 Asphalt surfacing m² 50

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section 102: Accommodation of Traffic

102.01 Accommodation of traffic and
maintenance of bypasses m² 1 055

102.14 Temporary traffic-control facilities

102.14.01 Flagmen Sum 1

102.14.02 Portable Stop and Go s igns no 4

TOTAL CARRIED FORWARD

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

102.14 Temporary traffic-control facilities

102.14.04 Road s igns , TR-series , 1200mm in
diameter or 900mm x 675mm i f
rectangular no 48

102.14.05 Road s igns , TW-series , 1200mm
sides no 48

102.14.06 Road s igns , TG-series m² 2

102.14.07 Danger plates  and del ineators no 53

102.14.08 Moveable barricade / road s ign
combination no 12

Date

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender:
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section 103 Overhaul

103.01 Overhaul  on materia l  hauled outs ide
the defined free-haul  boundaries m³.km 57 600

(Free-haul  boundaries  wi l l  be defined
as  1km outs ide the indicated s i te 
boundaries )

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Series 106 Service Ducts

106.01 Bedding and backfilling up to
300mm above pipes

106.01.01 Us ing selected excavated materia l m³ 30

106.02 The casting of in situ concrete in
bedding and the encasing of pipes
(Class 20/19 concrete) m³ 4

106.03 Soilcrete m³ 35

106.04 Service duct pipes

106.04.01 Ordinary pipes

106.04.01.01 opvc110  mm m 25

106.04.03 Pipe fi ttings

106.04.03.01 OPVC coupl ing for 110mm pipes no 7

106.04.03.01 OPVC sea l ing ring for 110 mm pipes no 7

106.04.03.01 OPVC end plug for 110mm pipes no 7

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section B107 Dayworks

B107.01 Labour during normal working hours 

B107.01.01 Unski l led labour h 600  

B107.01.02 Semi-ski l led labour h 150  

B107.01.03 Ski l led labour h 150  

B107.02 Extra-over item B107.02 for charges
and overheads

B107.02.01 Unski l led labour % 0,25  

B107.02.02 Semi-ski l led labour % 0,25  

B107.02.03 Ski l led labour % 0,25  

B107.03 Construction Plant

B107.03.01 Tipper trucks

B107.03.01.01 6m³ capaci ty h 75  

B107.03.01.02 10m³ capaci ty h 75  

B107.03.02 Backhoe loaders  (Mass  7 - 8 ton) h 75  

B107.03.03 Bul ldozer (Mass  20 - 25 ton,
Power 135 - 165 kW) h 10  

B107.03.04 Tracked Excavator (Mass  18 - 22 ton,
Power 70 - 105 kW) h 75  

B107.03.05 Generator (15kVA) h 50  

B107.03.06 Grader (Mass  16 - 20 ton) h 75  

B107.03.07 Wheel  Loader (Mass  10 - 13 ton) h 38  

TOTAL CARRIED FORWARD

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

B107.03.09 Rol lers

B107.03.09.01 Pneumatic Rol ler (14 - 21 ton) h 75  

B107.03.09.02 Single drum vibratory padfoot rol ler
(7 - 10 ton) h 38  

B107.03.09.03 Single drum vibratory padfoot rol ler
(10 - 14 ton) h 38  

B107.03.09.04 Single drum vibratory smooth rol ler
(7 - 10 ton) h 75  

B107.03.09.05 Single drum vibratory smooth rol ler
(10 - 14 ton) h 38  

B107.03.09.10 Pedestrian rol ler (500 - 550kg, 
width 390mm) h 19  

B107.03.09.11 Pedestrian rol ler (1000 - 1500kg, 
width 900mm) h 19  

B107.03.10 Compressor (185 cfm) including 2 dri l l s
and hoses h 19  

B107.03.11 Concrete Mixer (250 l i tre) h 19  

B107.03.12
High Pressure water Jetting Machines  
for s tormwater Pipe Cleaning h 32

TOTAL CARRIED FORWARD

Signature of person authorised to s ign the tender: Date

TOTAL BROUGHT FORWARD
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

B107.04 Transport of Construction Plant

B107.04.01 Flatbed truck (2 - 4 ton) km 67  

B107.04.02 Lowbed (30 - 40 ton) km 67  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date

TOTAL BROUGHT FORWARD
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 2 EARTHWORKS

Section 201 General

201.02 Temporary stockpiling of material m³ 3 600

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 2 EARTHWORKS

Section 202 Trenching

202.01 Trench excavation

202.01.01 Up to 1,0m wide

202.01.01.01 Up to 1,0m deep m³ 1 784

202.01.01.02 Over 1,0m deep and up to 1,5m deep m³ 892

202.01.01.03 Over 1,5m deep and up to 2,0m deep m³ 535

202.02 Extra over items 202.01, 202.03 and
202.09 for excavating in -

202.02.01 Intermediate materia l m³ 178

202.02.02 Hard materia l m³ 535

202.03 Excavations outside the normal
trench profile m³ 15

202.04 Hand excavation (extra over item
202.01) m³ 25

202.06 The backfilling of trenches (excluding
the backfill around the pipe barrel)
with material obtained from
excavations m³ 1 364

202.07 Extra over items 202.06 and 202.13
for using backfill material obtained -

202.07.02 From sources  provided by the
contractor m³ 409

TOTAL CARRIED FORWARD

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

202.10 Removal of spoil material -

202.10.02 To dumping areas  to be provided by m³ 1 500
Contractor

202.15 Reinstatement of bitumen surfaced
roads m² 350

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date

TOTAL BROUGHT FORWARD
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 2 EARTHWORKS

Section 203 Mass Earthworks

203.03 Excavate and spoil of -

203.03.01 Soft materia l m³ 1 431

203.03.02 Intermediate materia l m³ 5 760

203.03.03 Hard materia l m³ 477

203.03.04 Boulder materia l  class   A m³ 45

203.03.05 Boulder materia l  class  B m³ 10

203.04 Removal of oversize material m³ 15

TOTAL CARRIED FORWARD

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

203.08 Preparation and compaction of
construction bed material to 90% of m³ 2 400
modified AASHTO density

203.10 In situ treatment of the construction 
bed

203.10.02 In s i tu treatment by blasting m³ 1 590

203.11 Finishing off slopes

LI 203.11.01 Excavation s lopes m² 2 160

LI 203.11.02 Fi l l  s lopes m² 2 160

TOTAL CARRIED TO SUMMARY

TOTAL BROUGHT FORWARD

DateSignature of person authorised to s ign the tender:



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 
1 for a duration of 12 months 

 
Part C2: Pricing Data 
______________________________________________________________________________________________________________________ 

 

21 of 33 
 

 
 
 
 
 
 
 
 
 
 
 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 5 DRAINAGE AND EROSION
PROTECTION

Section 502 Prefabricated Culverts and
Stormwater Sewers

502.01 Backfilling with selected excavated
material compacted to -

502.01.02 93% of modi fied AASHTO dens i ty m³ 1 784

502.02 Supplying and laying of concrete
pipe culverts (type SC-pipes)

502.02.02 Class  B bedding / Class  75D

502.02.02.01 450mm Ø m 450

502.02.02.03 600mm Ø m 250

502.10 Cast in situ concrete

502.10.01 In Class  A bedding, bl inding layers
and encas ing of pipes , including
any formwork required

502.10.01.01 Class  25/19 m³ 5

502.16 Manholes, catchpits, precast inlet and
outlet structures and junction boxes
complete

502.16.01 Manholes  (type and s tandard depth No 45
 indicated)

TOTAL CARRIED FORWARD

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

502.16.02 Catchpits  (Sloping Kerb Both Sides  as No 15
per Standard deta i l  STD-003)

502.16.05 Junction boxes  (Type C) No 8
`

502.16.05 Junction boxes  (Type D) No 9
`

502.16.06 Extra  over or under i tem 502.16.01 for No 5
 variation in depth manholes  from the
standard depth des ignated for purposes
of tendering 

502.23 Cleaning existing culverts m 300

B502.23.01 CCTV Inspections  m 1 000

B502.23.02
High Pressure water Jetting Machines  for 
s tormwater Pipe Cleaning day 5

B502.27 1000x300 Galvanised reno mattress  panels sum 1
 infilled with dump rock laid to form a trapezodial
channel  shape of a  maximum length of 200meters
complete with appl icable Bidum/dra inage
membrane including excavations  and 
 backfi l l ing to 92% Mod Aashto and key in 
dowels  of Y16 Bars  of 1Meter length

TOTAL CARRIED SUMMARY

Signature of person authorised to s ign the tender: Date

TOTAL BROUGHT FORWARD
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 5 DRAINAGE AND EROSION
PROTECTION

Section 503 Kerbing and Channelling

503.01 Concrete kerbing Class 20/19
concrete  
(See drawing STD007 - Sheet 1)

503.01.01 Edge beam m 88

503.01.02 300mm Sloping  kerb(fig 8c) m 2 000

503.03 Transition sections
(See drawing STD007 - Sheet 2)

503.03.01 Semi-vertica l  kerb (Fig. 7) to 
edge beam no 18

503.03.02 Semi-vertica l  kerb (Fig. 7) to 
300mm s loping kerb(fig 8c) no 90

TOTAL CARRIED SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 601 Gravel Pavement Layers

601.01 Preparation and compaction of in situ
subgrade material to -

601.01.02 93% of modi fied AASHTO dens i ty m³ 908

601.02 Gravel layers constructed from
material obtained from commercial sources

601.02.01.02 Compacted to 95% of modi fied
AASHTO dens i ty (G5) m³ 908

601.02.02 Subbase

601.02.02.02 Compacted to 97% of modi fied
AASHTO dens i ty (G5) m³ 908

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 602 Crushed-stone Pavement Layers

602.01 Crushed-stone base constructed
with material obtained from

602.01.01 Commercia l  sources

602.01.01.01 G2 materia l  compacted to 86% of
Apparent dens i ty m³ 908

602.04 Additional compaction

602.04.01 Extra  over sub i tems  602.01.01.01 m³ 908
602.01.02.01, 602.02.01.01 and
602.02.02.01 for compaction to
88% of apparent dens i ty

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 604 Stabilization

604.01 Chemical stabilization extra over
unstabilized compacted layers

604.01.03 Subbase m³ 908

604.02 Chemical stabilizing agent

604.02.01 Cement t 80

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 605 Prime Coat

605.01 Prime coat

605.01.02 MC-30 cut-back bi tumen @.75l/m2 ℓ 8 250

605.02 Aggregate for blinding m² 5 500

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 606 Asphalt Base and Surfacing

606.02 Asphalt surfacing

606.02.01 30mm Continuous ly graded asphal t us ing m2 11 000
penetration grade bi tumen (medium)

B606.02.02 Extra  over or under i tem 606.02.01 for No 10
traffic ca lming measures  (Speed Humps)
as  per dwg STD0016

606.05 Tack coat of 30% stable grade ℓ 6 050
emulsion @ 0.55l/m2 

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 604 Stabilization

604.01 Chemical stabilization extra over
unstabilized compacted layers

604.01.03 Subbase m³ 908

604.02 Chemical stabilizing agent

604.02.01 Cement t 80

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 612 Traffic Signs

612.01 Sign boards with painted back-
ground, symbols, lettering and
borders in engineering-grade retro-
reflective material with sign boards
constructed from -

612.01.03 Sheet s teel  (Chromadek) with an -

612.01.03.01 Area not exceeding 2m² m² 18

612.01.03.02 Area exceeding 2m² but not 10m² m² 12

612.02 Extra over Item 612.01 for -

612.02.01 Background of retro-reflective
materia l  of -

612.02.01.01 Engineering grade m² 18

612.02.02 Lettering, symbols  and borders  of
retro-reflective materia l  of -

612.02.02.02 Super-engineering grade m² 5

612.03 Sign supports

612.03.02 Steel  tubing t 2

612.04 Extra over Items 612.03.01 and
612.03.02 for providing

612.04.02 Painted ga lvanized s teel  members t 2

612.05 Excavation and backfilling for
sign supports m³ 3

612.06 Dismantling, storing and re-erecting
traffic signs with a surface area of -

612.06.01 Up to 2m² no 35

TOTAL CARRIED TO SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 613 Traffic Markings

613.02 Retro-reflective road-marking paint

613.02.01 White l ines  (broken or unbroken)
100mm wide km 1,10

613.02.03 White lettering and symbols m² 100

613.06 Setting out and the premarking of 
lines (excluding traffic-island
markings, lettering and symbols) km 1,10

TOTAL CARRIED SUMMARY

Signature of person authorised to s ign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 9 QUALITY CONTROL

Section 903 Testing

B903.06 Other special tests requested by 
the Engineer

903.06.01 Cost of Testing PC.Sum 1 R 300 000,00 R 300 000,00

903.06.02 Percentage on i tem 903.06.01 for % 300 000,00
charges  and profi t

TOTAL CARRIED  TO SUMMARY

Signature of person authorised to s ign the tender: Date
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SECTION DESCRIPTION AMOUNT

SERIES 0 GENERAL   
001 Genera l  Requirements  and Charges
002 Engineers  Accommodation

SERIES 1 ANCILLARY WORK
101 Si te Clearing and Grubbing
102 Accommodation of Traffic
103 Overhaul
106 Service Ducts
107 Anci l l iary Work

SERIES 2 EARTHWORKS
201 Genera l
202 Trenching
203 Mass  Earthworks

SERIES 5 DRAINAGE AND EROSION PROTECTION
502 Prefabricated Culverts  and Stormwater Dra inage
503 Kerbing and Channel l ing

SERIES 6 ROADS AND PARKING AREAS
601 Gravel  Pavement Layers
602 Crushed-stone Pavement Layers
604 Stabi l i zation
605 Prime Coat
606 Asphalt Base and Surfacing
612 Traffic Signs
613 Traffic Markings

SERIES 9 QUALITY CONTROL
903 Testing

Date

Add 10% for contingencies

SUBTOTAL 1

CONTRACT PRICE CARRIED FORWARD TO FORM OF OFFER

Signature of person authorised to s ign the tender:

Add 15% VAT

SUMMARY OF PRICING SCHEDULE

TOTAL SCHEDULE OF PRICES
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C3.1.1 Employers objectives 
 

The project objective is to upgrade the roads and stormwater infrastructure in Refilwe. The ultimate aim 
is to ensure that the standard of living for residents is improved, safety enhanced and damage to related 
infrastructure (like roads for instance) is reduced. Expanded Public Works Programme (EPWP), through 
construction using conventional methods, and most importantly, labour-intensive methods will be used to 
empower the local community. 
  
Works earmarked for Labour Intensive construction methods will be numbered with a prefix “LI” in the bill 
of quantities to distinguish them from the conventional construction works.  Such work shall be 
constructed using local workers who are temporarily employed in terms of the project specification. 

 
C3.1.2 Overview of the works 
 

The project involves Phase 1 of Roads and Stormwater in Refilwe. The proposed length of the streets to 
be upgraded from gravel to asphalt is about 1,100 meters. Stormwater of about 500 meters will be 
managed using a combination of trapezoidal concrete channels, culvert pipes, and kerb inlets. 

 
C3.1.3 Extent of the works 
 
C3.1.3.1 Conventional construction methods 
 

• Grubbing 
• Mass Earthworks for Roads’ 
• Excavation (Soft, Intermediate and Hard Rock) for Stormwater Pipes 
• Watering of bypasses 
• Roadbed Preparation 
• Layer works 
• Stormwater Pipe Laying and Backfilling 
• Asphalt Surfacing 
• Cleaning of existing stormwater systems 

 
 
C3.2.3.2 Labour intensive construction (LIC) 
 

• Establishment of the Contractor’s base camp or depot 
• Site Clearance 
• Selected trench excavations 
• Pipe laying smaller than 200 diameter(service ducts) 
• Erection of traffic signs and Markings 
• Traffic calming measures 
• Bedding 
• Manholes and junction boxes  
• Construction of inlet, and outlet structures  
• Paving for walkways 
• Edge beams and kerbing 

 
 

 
C3.1.4 Location of the works 
 

The project is located in Refilwe, a township near the historical town of Cullinan, east of Pretoria in 
Gauteng Province, South Africa.  It is located at approximately 50km from Pretoria CBD. The project will 
cover the roads and stormwater on 3rd Street, 18th cresent, Theko Street, Kwala Street, Molepe Street, 
Ponyane Street, and Letsebaba Street 
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 C3.2.1 Employer’s design 
 
 The employer is responsible for the design of the permanent works as reflected in the Contract Documents 

unless otherwise stated. It is the responsibility of the Contractor to design the temporary works and ensure 
their compatibility with the permanent works. The Contractor shall supply all the details necessary to assist 
the Engineer in compilation of the as- built drawings.  

 
C3.2.2 Drawings 
 

The tender drawings for the Upgrading of Roads and Stormwater Systems for Refilwe, Phase 1 are as 
listed below: 
 

DRAWING NO. DESCRIPTION OF DRAWING 

RX-P2024-31-CIV-RD-TD-000 Layerworks 

RX-P2024-31-CIV-RD-TD-001 Road Layout 

RX-P2024-31-CIV-RD-TD-002 3rd Road – Layout, Long section and details 

RX-P2024-31-CIV-RD-TD-003 18th Cresent – Layout, Long section and details 

RX-P2024-31-CIV-RD-TD-004 Theko and Kwala Road – Layout, Long section and details 

RX-P2024-31-CIV-RD-TD-005 Molepe Road – Layout, Long section and details 

RX-P2024-31-CIV-RD-TD-006 Ponyane Road – Layout, Long section and details 

RX-P2024-31-CIV-RD-TD-007 Letsebaba Road – Layout, Long section and details 

RX-P2024-31-CIV-RD-TD-008 3rd and Theko Road – Cross Section 

RX-P2024-31-CIV-RD-TD-009 Kwala Road and 18th Cresent – Cross Section 

RX-P2024-31-CIV-RD-TD-010 Ponyane Road – Cross Section 

RX-P2024-31-CIV-RD-TD-011 Molepe and Letsebaba Road – Cross Section 

 
The Principal Contractor will receive three sets of construction drawings, of which one set shall be designated 
for as-built records and updated by the Principal Contractor on a daily basis. The latter shall be: 
• Made available to the Engineer or his/her duly authorised representative within 24 hours on request. 
• Submitted to the Engineer with the completion of each project. 
 
Take note: The information contained in the drawings, relating to the position, material, and size of the 
existing services, may not be 100% accurate,   



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 1 
for a duration of 12 months 

 
Part C3:         Scope of Work 
______________________________________________________________________________________________________________________ 
 

Part C3: Page 6 of 45 

C3.3 PROCUREMENT 
 
 
TABLE OF CONTENTS 
 
C3.3.1 Preferential procurement procedures ................................................................................. 7 
C3.3.2 Subcontracting ....................................................................... Error! Bookmark not defined. 
C3.3.2.1 Scope of mandatory subcontract works .................... Error! Bookmark not defined. 
C3.3.2.2 Preferred subcontractors/suppliers .......................... Error! Bookmark not defined. 
C3.3.2.3 Subcontracting procedures ....................................... Error! Bookmark not defined. 
  



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 1 
for a duration of 12 months 

 
Part C3:         Scope of Work 
______________________________________________________________________________________________________________________ 
 

Part C3: Page 7 of 45 

C3.3.1 Preferential procurement procedures 
 
C3.3.1.1 Requirements 
 

The City of Tshwane has a mandate and responsibility to fight poverty, build clean, healthy, safe, and 
sustainable communities. To achieve this, the City adopted an Integrated Poverty Reduction and 
Community Development Strategy which requires all departments to cooperate and contribute towards 
poverty reduction through employing EPWP participants on projects. Therefore, the Roads and 
Stormwater Division is committed to utilize participants that are registered on the City of Tshwane Central 
Database on all projects. The aim is to ensure commitment by each contractor on a project to utilize 100% 
of its personnel of the EPWP Central Database in order to enhance poverty alleviation and the uplifting of 
participants.  
 
The successful contractor appointed will have to request labour from the EPWP Office that will do a 
random selection from the Central Database. Hundred percent of all personnel on a project must be 
appointed from the Central Database provided by the EPWP Office. The idea is to place beneficiaries in the 
correct or appropriate project roles/occupations to help them achieve income capacity and/or to equip 
them through skills development. The contractor must provide data about the number of beneficiaries 
required, qualifications, type of placement/occupation and gender before the project starts. The 
successful contractor appointed must accommodate students that are in need of practical training or in- 
service training. One student per annum must be trained on this contract. The minimum wage as per 
Sectoral Determination: Civil Engineering Sector published in the Government Gazette will be payable for 
students.  

 
 
C3.3.1.1.1 Employment of unskilled and semi-skilled labour in Labour Intensive Construction works 
 

1. Requirements for the sourcing and engagement of labour 
 
1.1 Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall be 

sourced from the EPWP Office. 
 

1.2 The guideline pay rate will be as set by the CIDB/ SAFCEC Gazetted rates 
1.3 Tasks by the Contractor must be such that: 
 

(a) the average worker completes 5 tasks per week in 40 hours or less; and 
(b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
1.4 The Contractor must revise the time taken to complete a task whenever it is established that the 

time taken to complete a weekly task is not within the requirements of 1.3. 
 
 
C3.3.1.1.2 Appointment Process 
 
C3.3.1.1.2.1 Project Steering Committee (PSC) 
 
 Section 6.1.3.1 of the Expanded Public Works Programme (EPWP) Recruitment Framework requires the 

Office of the Speaker, in consultation with the Ward Councillor, to hold a public meeting, and elect a 
Project Steering Committee (PSC). 

 
 Project Steering Committee will be limited to a minimum of four (4) members and a maximum of six (6) 

members, to avoid a situation of too many potential interest groups preventing the PSC from 
functioning. 
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C3.3.1.1.2.2 Community Liaison Officer 
 

After selection of the PSC, at the same meeting indicated under item C3.3.1.1.2.1, residents and 
stakeholders in attendance are to vote for poll of three (3) potential CLO’s coming from the community 
concerned. 

 
In the event that a PSC is not constituted by public meeting, or cannot proceed with its work, as 
contemplated by section 6.1.3.5 of the Framework, the appointed PSC will nominate potential CLOs.  

 
It is from this pool that the contractor, after interviewing the three (3) nominees and consultation with 
the PSC appoints the CLO.  
 
Administrative processes for appointment of Community Liaison Officers. 

 
• Minutes and an attendance register must be kept as evidence of the proceedings of the election 

meeting.  
• The office of the speaker must submit the results (minutes) and attendance registrar of the 

community liaison officer election meeting to the chairperson of the PSC, the contractor and the 
Expanded Public Works Programme (EPWP) Division.  

• The elected CLO will be appointed by the contractor for the duration of the project and also be 
remunerated by the contractor. Where the CLO is no longer available and another is appointed, 
the existing CLO shall cease to receive remuneration.  

• An employment agreement containing the general terms and conditions of the contract, will be 
issued to the CLO and must be signed by the CLO before commencement of duties.  

• A CLO will be appointed from the ward in which the project is executed.  
• The CLO’s will be remunerated according to the entry level basic salary of an Administrator 

Officer position of the City of Tshwane (Task Level 5 notch 1 (B1-1). No benefits will be 
applicable.   
 

 The CLO must have the following attributes: - 
 

• have credibility and standing in the community. 
• have a strong personality. 
• be able to be firm and decisive. 
• be able to facilitate in disputes. 
• be able to handle conflict. 
• be able to keep minutes and records in a proper and orderly way. 
• have a knowledge of labour laws and industrial relations (training will be provided where 

necessary). 
• be objective and impartial. 
• be fair. 

 
C3.3.1.2 Resource standard pertaining to targeted procurement 
 
 The Contractor shall deliver the following deliverables in terms of the relevant SANS 1914 and the 

associated specification data: 
 
C3.3.1.2.1 Provide business opportunities for targeted enterprises in terms of SANS 1914-4 
 

1. General 
 

Targeted enterprises shall be engaged in the performance of the contract in accordance with the 
requirements of SANS 1914-4 as amended in 2 
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2. Amendments to SANS 1914-4 
 

2.1 Replace the existing definitions with the following: 
 
contract participation goal (CPG) 
value of supplies, services and works for which the contractor contracts targeted enterprises 
exclusive of any value added tax or sales tax which the law requires the employer to pay to the 
contractor, expressed as a percentage of the contract amount associated with the targeting 
strategy that is identified in the specification data 
 

2.2 Add the following definitions: 
 
contract amount 
 
1) targeting strategy A 

financial value of the contract at the time of the award of the contract, exclusive of all 
allowances and any value added tax or sales tax which the law requires the employer to pay 
to the contractor 

 
 

2) targeting strategy B 
financial value of the contract upon completion of all contractual obligations, exclusive of any 
value added tax or sales tax which the law requires the employer to pay to the contractor 
 

targeting strategy A 
a strategy which: 
 
a)  links the granting of a preference by the employer in the evaluation of tender offers in return 

for the tendering of a contract participation goal or an undertaking to attain a specified 
contract participation goal at the time that tenders are evaluated; or 

b) requires  a contractor to achieve a minimum specified goal in the performance of a contract; 
or 

c)  involves both a) and b) 
 
targeting strategy B 
a strategy which: 
 
a) links the payment of an incentive bonus to a contractor for the attainment of a specified 

contract participation goal; or 
b) requires the contractor to record and report on the quantum of work generated for targeted 

labour 
 
 

2.3 Replace clauses 3.11 and 3.12 with the following: 
 
3.1.1 The contractor shall engage targeted enterprises directly or indirectly in the performance of 
the contract to the extent that the total monetary value of such engagements exclusive of any 
value added tax or sales tax required by law, is sufficient to achieve the contract participation goal 
provided for in the specification data. 
3.1.2 The contractor shall, in the case of targeting strategy A, submit details of his plan to achieve 
the contract participation goal to the employer’s representative on the contract participation goal 
implementation plan form contained in annex C, within five working days of being instructed to do 
so. If no such instructions are given, these plans shall be submitted before the submission of the 
first claim for payment. 
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2.4 Replace 3.2.2 with the following: 
 
3.2.2 Contractors shall submit completed targeted enterprise declaration affidavits and, where 
targeting strategy A applies, letters of undertaking to act as sub-consultants, subcontractors  
suppliers, manufacturers or service providers (see annex D), in respect of each and every targeted 
enterprise and targeted partner whose contribution shall be counted towards the contract 
participation goal. These documents shall, unless otherwise stated in the specification data, be 
submitted to the employer’s representative before the submission of the first claim for payment. 
 

2.5 Replace 4.1 with the following: 
 
4.1 The contractor shall enter into written contractual agreements with all the targeted 
enterprises and targeted partners cited in the contract participation goal implementation plan and 
shall, as soon as is practicable, furnish the employer's representative with copies of such 
agreements and the written acceptances thereof. The contract to be performed by the targeted 
enterprises and targeted partners shall, in the case of targeting strategy A, thereafter neither be 
reduced in scope, nor terminated without the prior written approval of the employer's 
representative, which shall not be unreasonably withheld or delayed. 
 

2.6 Replace 4.2.1 with the following: 
 
4.2.1 Where targeting strategy A applies and in the event that, through no fault of the contractor, 
a contracted targeted enterprise is found to be: 
a) unable to perform, or to perform on time; 
b) unable to produce acceptable work; 
c) unwilling to perform work required; or 
d) not fit to perform the service; 
the contractor shall notify the employer's representative of the apparent necessity to reduce or 
terminate such a targeted enterprise's contract, citing the reasons therefor. 
 

2.7 Replace 4.3 with the following: 
 
Where, in the case of targeting strategy A, an enterprise under contract was initially considered to 
be a targeted enterprise but is later discovered not to be so, or is found not to be creditable 
towards contract participation goals, the employer may consider a partial waiver of the 
contractor's obligations towards the achievement of the contract participation goal in respect of 
such a targeted enterprise, should the contractor satisfactorily demonstrate that he was justified 
in believing the enterprise to be a targeted enterprise and that eligibility standards were not 
violated. 
 

2.8 Replace 6 with the following: 
 
In the event that, and where targeting strategy A applies, the contractor fails to substantiate that 
any failure to achieve the contract participation goal was due to 
a) quantitative underruns, 
b) the elimination of items contracted to targeted enterprises, or 
c) any other reason beyond the contractor's control which may be acceptable to the employer, 
the sanctions provided for in the contract shall apply. 
 

2.9 Delete “net amount” in definitions and replace “net amount” with “contract amount” wherever it 
appears in the text. 

  

Clause Specification Data 

The specification data associated with SANS 1914-5 is as follows 
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2.7 The employer’s representative 
is: 

 Mr. Phillip Huma 

 Target area:  

Target Area 1 The ward/wards in which the work package is to be 
performed 

Target Area 2 The ward/wards directly adjoining the ward/wards in 
which the work package is to be performed. 

Target Area 3 The region within which the ward/wards in which the 
work package is to be performed resides 

Target Area 4 The Tshwane Municipal area 

2.17 Targeted enterprise is Will be specified for each work package. 

 The targeting strategy is 
 

Strategy A b) 

 The contract participation goal 
is 

Zero (0) 

 The contract participation goal may only be achieved by subcontracting work to one or 
more targeted enterprises to perform commercially useful functions in the 
performance of the contract. 

2.9 The following weightings shall 
apply: 

 

 Target Area 1 1.2 

Target Area 2 1.0 

Target Area 3 0.8 

Target Area 4 0.6 

6 Sanctions In the event that the Contractor fails to substantiate 
that any failure to achieve the Contract Participation 
Goal relating to the granting of preference was due 
to quantitive under runs, the elimination of items, or 
any other reason beyond the Contractor’s control 
which may be acceptable to the Employer, it shall be 
liable to pay the Employer a financial penalty in the 
following manner: 
 

𝑃𝑃 = 0.15 ×
(𝐷𝐷 − 𝐷𝐷𝑜𝑜)

100
× 𝑁𝑁𝐴𝐴 

 
Where 
 

D = required Contract Participation Goal 
percentage 

Do = the Contract Participation Goal which the 
Employer’s representative based on the 
credits passed, certifies as being achieved 
upon completion of the work package 

NA = Net Amount 
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P = Rand value of penalty payable 

 
 
C3.3.1.2.2 Employment of unskilled and semi-skilled labour in Labour Intensive Construction works in terms of SANS 

1914-5 
 

1. General 
 

Targeted labour shall be engaged in the performance of the contract in accordance with the 
requirements of SANS 1914-5 as mended in 2 

 
2. Amendments pertaining to SANS 1914-5 

 
2.1 Replace the existing definitions with the following: 

 
contract participation goal (CPG) 
 
amount equal to the sum of the wages and allowances for which the contractor contracts to engage 
targeted labour exclusive of any value added tax or sales tax required by law, expressed as a 
percentage of the contract amount associated with the targeting strategy that is defined in the 
specification data 
 
targeted labour: Unemployed persons who are employed as local labour on a work package. 

 
2.2 Add the following definitions: 

 
contract amount 
 
1) targeting strategy A 

financial value of the contract at the time of the award of the contract, exclusive of all 
allowances and any value added tax or sales tax which the law requires the employer to pay 
to the contractor 

 
 

2) targeting strategy B 
financial value of the contract upon completion of all contractual obligations, exclusive of any 
value added tax or sales tax which the law requires the employer to pay to the contractor 

 
targeting strategy A 
a strategy which: 
 
a) links the granting of a preference by the employer in the evaluation of tender offers in return 

for the tendering of a contract participation goal or an undertaking to attain a specified 
contract participation goal at the time that tenders are evaluated; or 

b) requires  a contractor to achieve a minimum specified goal in the performance of a contract; 
or 

c)  involves both a) and b) 
 
targeting strategy B 
a strategy which: 
 
a) links the payment of an incentive bonus to a contractor for the attainment of a specified 

contract participation goal; or 
b) requires the contractor to record and report on the quantum of work generated for targeted 

labour 
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2.3 Terms and conditions for the engagement of targeted labour 
 

Further to the provisions of Clause 3.3.2 of SANS 1914-5, written contracts shall be entered into 
with targeted labour. 
 

2.4 The schedule referred to in Clause 5.2 of SANS 1914-5 shall in addition reflect the status of targeted 
labour as women, youth and persons with disabilities and the number of formal trainings provided 
to targeted labour. 

 
2.5 Replace 6 with the following: 

 
In the event that, and where targeting strategy A applies, the contractor fails to substantiate that 
any failure to achieve the contract participation goal was due to 
a) quantitative underruns, 
b) the elimination of items contracted to targeted enterprises, or 
c) any other reason beyond the contractor's control which may be acceptable to the employer, 
the sanctions provided for in the contract shall apply. 

 
3. Training of targeted labour 
 
3.1 The Contractor shall provide all the necessary on-the-job training to targeted labour to enable such 

labour to master the basic work techniques required to undertake the work in accordance with the 
requirements of the contract in a manner that does not compromise worker health and safety. 

3.2 The cost of the formal training of targeted labour must be included on the total of the Prices. 
3.3 The Contractor shall do nothing to dissuade targeted labour from participating in training 

programmes and shall take all reasonable steps to ensure that each beneficiary is provided with 
two days of formal training for every 22 days worked. 

3.4 An allowance equal to 100 % of the task rate or daily rate shall be paid by the contractor to workers 
who attend formal training, in terms of 3.3 above. 

3.5 Proof of compliance with the requirements of 3.2 to 3.4 must be provided by the Contractor to the 
Employer prior to submission of the final payment certificate. 

  
  

Clause Specification Data 

The specification data associated with SANS 1914-1 is as follows 

2.5 The employer’s representative 
is: 

Mr. Phillip Huma 

 Target area:  

Target Area 1 The ward/wards in which the work package is to be 
performed 

Target Area 2 The ward/wards directly adjoining the ward/wards in 
which the work package is to be performed. 

Target Area 3 The region within which the ward/wards in which the 
work package is to be performed resides 

Target Area 4 The Tshwane Municipal area 

2.2 The contract participation goal is The min. goal is 10% and the maximum goal is 20% (The 
combined goal for the contract will not exceed 30%) 

2.8 Targeted labour means Unemployed persons who are employed as local labour 
on the work package 
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 The targeting strategy is 
 

Strategy A b) 

2.9 The following weightings shall 
apply: 

 

 Target Area 1 1.2 

Target Area 2 1.0 

Target Area 3 0.8 

Target Area 4 0.6 

6 Sanctions In the event that the Contractor fails to substantiate 
that any failure to achieve the Contract Participation 
Goal relating to the granting of preference was due to 
quantitive under runs, the elimination of items, or any 
other reason beyond the Contractor’s control which 
may be acceptable to the Employer, it shall be liable to 
pay the Employer a financial penalty in the following 
manner: 
 

𝑃𝑃 = 0.15 ×
(𝐷𝐷 − 𝐷𝐷𝑜𝑜)

100
× 𝑁𝑁𝐴𝐴 

 
 
 
Where 
 

D = required Contract Participation Goal 
percentage 

Do = the Contract Participation Goal which the 
Employer’s representative based on the 
credits passed, certifies as being achieved 
upon completion of the work package 

NA = Net Amount 
P = Rand value of penalty payable 
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C3.4 CONSTRUCTION 
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C3.4.1 Works specifications 
 
C3.4.1.1 Applicable standards 
 

The applicable Standard Specifications shall be the document Standard Specifications for Municipal Civil 
Engineering Works, Third Edition 2005, issued by the Employer. 
 
Tenderers, Contractors and Subcontractors shall obtain their own copies of the document Standard 
Specifications for Municipal Civil Engineering Works, Third Edition 2005, for tendering purposes and for 
use for the duration of the Contract  from the Procurement Advice Centre, Tshwane House, 320 Madiba 
Street, Pretoria and shall bear all expenses in this regard. Also, freely available in electronic (pdf) format 
at:  
 

http://www.tshwane.gov.za/documents/tenders/CTMM_Civil_Specification_2005.zip 
 
The Standard Specifications for Municipal Civil Engineering Works, Third Edition 2005 have been 
written to cover all types of municipal civil engineering works and it may therefore cover work not 
applicable to this contract. 
 

C3.4.1.2 Applicable national and international standards 
 

Will be specified per work package 
 
C3.4.1.3 Particular/generic specifications 
 
C3.4.1.3.1 Generic Labour Specification 
 

01 Scope 
 
This specification establishes general requirements for activities which are to be executed by hand 
involving the following: 
 
a) trenches having a depth of less than 1.5 metres 
b) stormwater drainage 
c) low-volume roads  
d) sidewalks and non-motorised transport infrastructure 
e) water and sanitation 

 
 

02 Precedence 
 
Where this specification is in conflict with any other standard or specification referred to in the Scope 
of Works to this Contract, the requirements of this specification shall prevail. 
 

03 Hand excavate-able material 
 
Hand excavate-able material is material: 
 
a) granular materials: 

 
i) whose consistency when profiled may in terms of table 1 be classified as very loose, loose, 

medium dens, or dense;  or 
ii) where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than fifteen blows of a Dynamic Cone Penetrometer 
(DCP) is required to penetrate 100mm; 

 
b) cohesive materials: 

http://www.tshwane.gov.za/documents/tenders/CTMM_Civil_Specification_2005.zip
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i)  whose consistency when profiled may in terms of Table 1 be classified as very soft, soft, firm, 

stiff and stiff / very stiff;  or 
ii)  where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than eight blows of a Dynamic Cone Penetrometer 
(DCP) is required to penetrate 100mm; 

 
NOTE: 
1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60 

and 200mm. 
2) A Dynamic Cone Penetrometer (DCP) is an instrument used to measure the in-situ shear 

resistance of a soil comprising a drop weight of approximately 10 kg which falls through a height 
of 400mm and drives a cone having a maximum diameter of 20mm (cone angle of 60˚ with respect 
to the horizontal) into the material being used. 

 
Table 1: Consistency of materials when profiled 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
04 Trench excavation 

 
All hand excavate-able material in trenches having a depth of less than 1.5 metres shall be excavated 
by hand. 
 
 
 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION 

Very loose Crumbles very easily 
when scraped with a 
geological pick 

Very soft Geological pick head can 
easily be pushed in as far as 
the shaft of the handle 

Loose Small resistance to 
penetration by sharp end 
of a geological pick 

Soft Easily dented by thumb;  
sharp end of a geological pick 
can be pushed in 30-40mm;  
can be moulded by fingers 
with some pressure 

Medium 
dense 

Considerable resistance 
to penetration by sharp 
end of a geological pick 

Firm Indented by thumb with 
effort;  sharp end of 
geological pick can be pushed 
in up to 10mm;  very difficult 
to mould with fingers;  can 
just be penetrated with an 
ordinary hand spade 

Dense Very high resistance to 
penetration by the sharp 
end of geological pick;  
requires many blows for 
excavation 

Stiff Can be indented by thumb-
nail;  slight indentation 
produced by pushing 
geological pick point into soil;  
cannot be moulded by fingers 

Very dense High resistance to 
repeated blows of a 
geological pick 

Very stiff Indented by thumb-nail with 
difficulty;  slight indentation 
produced by blow of a 
geological pick point 
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05 Compaction of backfilling to trenches (areas not subject to traffic) 
 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 
100mm.  Each layer shall be compacted using hand tampers. 
a) to 90% Proctor density; 
b) such that in excess of five blows of a Dynamic Cone Penetrometer (DCP) is required to penetrate 

100mm of the backfill, provided that backfill does not comprise more than 10% gravel of size less 
than 10mm and contains no isolated boulders, or 

c) such that the density of the compacted trench backfill is not less than that of the surrounding 
undisturbed soil when tested comparatively with a DCP. 

 
06 Excavation 

 
All hand excavate-able material including topsoil classified as hand excavate-able shall be excavated 
by hand.  Harder material may be loosened by mechanical means prior to excavation by hand. Any 
material which presents the possibility of danger or injury to workers shall not be excavated by hand. 
 

07 Clearing and grubbing 
 
Grass and bushes shall be cleared by hand. 
 

08 Shaping 
 
All shaping shall be undertaken by hand. 
 

09 Loading 
 
All loading shall be done by hand. Haulage equipment should be selected in a manner that allows 
loading by hand to the greatest extent possible. 
 

10 Haul 
 
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the 
haul distance is not greater than 150m. 
 

11 Offloading 
 
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilized for 
haulage. 
 

12 Spreading 
 
All material shall be spread by hand. 
 

13 Compaction 
 
Small areas may be compacted by hand provided that the specified compaction is achieved. 
Appropriate rollers should be used where higher (than can be achieved by hand) levels of compaction 
are required or for large areas. 

 
14 Grassing 

 
All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 
 

15 Stone pitching and rubble concrete masonry 
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All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must be 
collected, loaded, off loaded and placed by hand. 
 
Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul 
distance is not greater than 150m. 
 
Grout shall be mixed and placed by hand. 
 

16 Manufactured Elements 
 
Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, pre-
cast concrete planks and pipes, masonry unit and edge beams shall not individually, have a mass of 
more than 320kg.  Where the mass of an element exceeds 55kg, consideration should be given to the 
size of the element relative to its total mass related to the number of workers who would be needed 
to lift such mass. 

 
 
C3.4.1.3.3 Required performance characteristics on Traffic Markings 
 

The following characteristics will be considered as indicative of the satisfactory performance of the traffic 
marking and should be read in conjunction with Section 613: Traffic Markings 
 
01 Durability 

 
Durability shall be indicated by the Traffic Wear Index determined in accordance with SABS 1248: 
1995, Determination of traffic wear index. 

 
02 Night-time visibility 
 

Night-time retro-reflection shall be measured during day time with a portable retro-reflectometer in 
accordance with SANS 6261:2008. No separate payment shall be made for the retro-reflectometer as 
well as the tests. 
  
Permanent road markings shall comply with the relevant levels of performance during the functional 
performance as indicated in table 1(a) which is adjusted from the SADC RTSM Vol 1 Chapter 7. 
  
  
Table 1(a) – Road Marking Performance Specifications 

 
FACTOR NEW MATERIALS USED MATERIALS 

  WHITE YELLOW RED WHITE YELLOW RED 

  
  
              X(1) 
  
Colour 
  
  
             Y(1) 

0,305 
0,335 
0,325 
0,295 
  
0,315 
0,345 
0,355 
0,325 

0,494 
0,470 
0,493 
0,522 
  
0,505 
0,480 
0,457 
0,477 

0,660 
0,610 
0,638 
0,690 
  
0,340 
0,340 
0,312 
0,310 

0,305 
0,350 
0,340 
0,295 
  
0,315 
0,360 
0,370 
0,325 

0,481 
0,444 
0,494 
0,054 
  
0,518 
0,476 
0,426 
0,454 

0,655 
0,579 
0,606 
0,690 
  
0,345 
0,341 
0,314 
0,310 

Luminance Factor 0,6 0,4 +0,08 0,45 0,3 +0,06 

Coefficient of Retro-
reflective 
(minicandelas/m2/lx) 

  
  
250 

  
  
135 

  
  
30 

  
  
100 

  
  
70 

  
  
20 

Skid Resistance BPN(2) 50 50   50     
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Note: All new surfaces shall be painted with 1.2mm thermoplastic paint 
The co-ordinates given refer to the Chromaticity Chart in Figure 1.11 Volume 1 of the SADC RTSM. The co-ordinates measured 
for the colour should fall within the area defined by the co-ordinates given. 
“BPN” stands for a value determined by the British Portable Pendulum Number measurement method applicable to all 
colours of markings. 
Initial retro-reflectivity tests shall be performed within 14 days of road marking application to qualify for acceptance. (The 
Contractor shall notify the Employer in writing of any abnormal building or construction activities or circumstances on the 
roads prior to testing which may have a negative result in the night-time retro-reflectivity test). The contractor shall provide 
an approved retro-reflectometer for the measuring of retro-reflectivity free of charge to the employer for the duration of the 
contract period. Should there be any dispute regarding the type of retro-reflectometer used, a Delta LTL-X retro-
reflectometer shall be used to provide the final measurements. 
Retro-reflectivity tests shall also be performed six months after road marking application on the “cleaner type road surface” 
as agreed with the Engineer and shall meet the minimum requirements as follows: 
                                White road markings    ≥ 150 mcd/m2/lx 
                                Yellow road markings   ≥ 90 mcd/m2/lx 
Should the road markings not meet this requirement after six months then the road must be repainted at the expense of the 
contractor. Proper surface preparation must be done to the satisfaction of the Engineer e.g. if the road markings are too thick 
or if the road markings are breaking off then sand blasting or water blasting may be required before the road marking 
application. The cost of this preparation work shall be for the account of the contractor and will not be paid for by the 
Employer. 
No new work orders will be issued to the contractor before the road markings are repainted and approved according to the 
requirements in Table 1(a) above. 
N.B. A “cleaner type of road surface” is a road where sand does not get onto the road which adversely affects the road 
markings. 

 
 
03 Protection 
 

After the paint has been applied, the traffic markings shall be protected against damage by traffic or 
other causes. The Contractor shall be responsible for the erection, placing and removal of warning 
boards, flags, cones and barricades as recommended in Vol2, Chapter 13 of the SADC RTSM. The 
Contractor shall be responsible for the placing of extra cones to prevent vehicles from crossing over 
wet paint. Should the wet paint be carried over the road surface or paint spillage takes place during 
the traffic marking operation such redundant paint shall be sandblasted. Black paint shall never be 
applied as a corrective measure to redundant traffic markings unless approved by the Engineer as a 
temporary measure. These traffic markings shall then be sandblasted as a final corrective measure. 

 
04 Quality Control 
 

The Contractor shall execute quality control of the traffic markings in accordance with a quality control 
plan approved by the employer. The quality control plan shall be based on a minimum level of 
assessment on at least 10 sets of 5 readings per 1km section of a road as indicated by the Engineer to 
determine the night-time visibility of each type of marking. The contractor shall provide the Engineer 
with the results of the Contractor’s process quality control during the traffic marking process. The cost 
of such process quality control shall be borne by the Contractor. 
Should it be clear that the traffic markings would not meet the required level of performance at any 
of the inspection dates; the Contractor may use his discretion to apply appropriate remedial actions 
to rectify the shortcomings after getting approval from the Engineer.   
 

C3.4.1.3.4 Required performance characteristics on Traffic signs 
 
 
1. Poles 
 
1.1 For standard regulatory and warning signs, poles used shall be of a "D" section obtained by rolling flat mild steel 
plate of 2mm wall thickness to the desired form, and seam-welding it along the entire  
Length (the d-section extrude from standard pipe section is not acceptable). 
 
1.2 The d section must have a flat base of approximately 63mm measured externally and the circular part an external 
diameter of 76mm. Each pole is to be blanked-off at the top by means of at least 2mm mild steel plate welded to the 
top, with the same form as the d section. 
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1.3 The welding joint must be watertight and smoothed off after Welding. 
 
1.4 The base plate for D section poles and 76mm diameter. Round poles to be 150mm square and 2mm thick, and 
welded to the base of each pole by means of 4 evenly spaced welds, each not less than 20mm long. The base plate for 
100mm diameter round poles to be 200mm square 
 
1.5 The poles shall be hot dipped zinc coated (galvanised). 
 
1.6 All poles >3.6m length to be 100mm diameter round poles with 3mm wall thickness. 
 
1.7 Poles used for signs >15 square meter to be designed in line with SARTSM volume 2 chapter 15. 
 
1.8 All poles used for street name signs shall be 3.6m round sections and 76mm diameter 
 
1.9 Signs must be installed onto break away footings on paved concrete Islands. 
 
1.10 Holes to be drilled as directed by the engineer. 
 
1.11 Sign date needs to be applicate to the front of the pole 50mm high Vinyl. 
 
1.12 No jointing of poles allowed. 
 
2.  Signs 
 
2.1 All signs to be manufactured with class i engineering grade 
Prismatic material having a 7 year warranty period, while all hazard markers to be manufactured with class 3 high  
intensity prismatic material having a 10 year warranty period. 
All panel signs to be class 3 reflective ground mounted and class 4 reflective for overhead signs. 
All temporary signs to be class 3 reflective material. 
 
2.2 No unistruts on signs are allowed for 600mm r series and up to 900mm W series signs, while signs > 1200mm  
require unistruts. 
 
2.3 All sign corners to be round r=25mm (excluding r1). 
 
2.4 All signs to be fixed flat against the poles. 
 
2.5 All vinyl to be cast vinyl with 10 year warranty for road signs. 
 
2.6 All ink used for silk screening must be from the same supplier as the reflective material. 
 
2.7 Symbols for w416/7 to be silk screened. 
 
2.8 Street name font to be din “a” as per SARTSM vol. 4 
 
2.9 Type 2 & 3 street names >1500mm require 2 poles and brackets. 
 
2.10 Reflective sheet only to be applied onto the vertical section of the street name plate. 
 
2.11 No jointing of reflective material allowed on sign face. 
 
2.12 All bolts to have washers. 
 
 
C3.4.2 Plant and materials 
 
C3.4.2.1 Plant and materials supplied by the employer 



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 1 
for a duration of 12 months 

 
Part C3:         Scope of Work 
______________________________________________________________________________________________________________________ 
 

Part C3: Page 22 of 45 

The Employer will not supply any plant and / or materials. 
 

C3.4.2.2 Materials, samples and shop drawings 
 
C3.4.2.2.1 Road Construction Materials 
 

No borrow pits are provided.  Where material cannot be obtained from cut on the works, the Contractor 
will be responsible to obtain the material required for the fill, sub-grade and pavement layers from 
commercial sources.   

  
C3.4.2.2.2 Aggregate for Concrete 
 

The crushed stone and aggregate to be used in the base, surfacing and concrete must be approved by the 
Engineer before it may be used. 

 
C3.4.2.2.3 Water for Concrete and Construction Purposes 
 

No natural water from rivers, streams, boreholes, pans, dams or irrigation canals shall be used for 
concrete, stabilised layers or compaction purposes.  Only suitably purified (drinking quality) water shall be 
used. 

 
The contractor must make adequate provision in his tender for all negotiations and procurement of water 
for construction activities and all related costs will be deemed to be included in his tendered rates. 

 
 
C3.4.2.2.4 Spoil Material 
 

The contractor shall make his own arrangements for the provision of a suitable place off the site for the 
disposal of material obtained from excavations, demolition, clearing and grubbing the demolition of 
boundary walls, brick work, foundation excavations, etc.  The rates in the schedule of quantities shall 
include all costs or fees payable to cover the disposal at the dumping site.  The rates must allow for haul 
as no haul will be payable. 

 
C3.4.2.2.5 Cement for concrete 
 

The cement used for the construction of culverts, foundations and bridge structures as well as for 
stabilisation must be approved by the engineer prior to construction. 

 
C3.4.3 Construction equipment 
 
C3.4.3.1 Requirements for equipment 
 

The construction methods adopted, and plant and equipment used shall be at the discretion of the 
Contractor, provided always that the construction methods adopted and Plant used by the Contractor are 
appropriate in respect to the nature of the Works to be executed and the standards to be achieved in the 
Contract. 

 
C3.4.3.2 Equipment provided by the Employer 
 

The Employer will not provide any equipment. 
 

 
C3.4.4 Existing services 
 
C3.4.4.1 Location of services 
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The Employer’s Agent will be responsible to obtain the necessary permissions and way leave approvals 
from the relevant Service Owners The Contractor shall locate and establish the actual position of any 
services on Site as indicated on the wayleaves before starting the construction. 
 
Payment will not be made for any inconvenience caused to the Contractor in regard to any services 
crossing the Site or any authority working on any such service, nor will any delays caused by such works 
be accepted as a basis for claiming an extension of time for completing the works. All communications 
with owners of services and their work teams must take place in conjunction with the engineer or his 
representative. 

 
C3.4.4.2 Treatment of existing services 

 
As per the Engineer’s Instructions. 

 
 
C3.4.4.3 Use of detection equipment for the location of underground services 
 

Equipment to be used at the direction of the Engineer 
 
C3.4.4.4 Damage to services 
 

All services damaged by the Contractor shall be reported directly to relevant institution and will be 
rectified with immediate effect. No separate payment will be made to the Contractor for services 
damaged and repaired by him/her.   
 
 

C3.4.4.5 Reinstatement of services and structures damaged during construction 
 

The Engineer will determine the requirements and reinstatement procedures for the notification and 
repair of damage to services, penalties applicable to the damage of services. 
 
 

C3.4.5 Site establishment 
 

C3.4.5.1 Services and facilities provided by the employer. 
 
 

The employer will not provide any services and / or facilities 
 
C3.4.5.2 Facilities provided by the contractor 
 
C3.4.5.2.1 Contractor’s Camp site 
 

The contractor shall be provided with a suitable site for his camp and for accommodating the work force.  
The choice of the site for the establishment of the camp, offices and the layout thereof, shall be approved. 

 
The camp site shall be cleared and grubbed and properly fenced with a security fence around the 
perimeter.  The Contractor is to provide his own security at the camp or on the site if required, at his own 
expense. 

 
 After completion of the contract, the Contractor shall remove all his temporary buildings, plant and 

equipment.  The site shall be made good and be left in a neat and tidy condition before a certificate of 
completion shall be issued. 
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C3.4.5.2.2 Water Supply 
 

The Contractor shall make his own arrangement for potable and construction water.  No natural water 
from rivers, streams, boreholes, pans, dams or irrigation canals shall be used for concrete or stabilised 
layers. Only drinking quality purified water shall be used. The Contractor must make adequate provision 
in his tender for all negotiations and procurement of water for construction activities and all related costs 
will be deemed to be included in his tendered rates. 

 
C3.4.5.2.3 Power Supply 
  
 The Contractor shall make his own arrangements. 
 
C3.4.5.2.4 Ablution Facilities 
  
 The Contractor shall, at each construction area, provide sufficient portable chemical latrine units.  The 

latrine units shall be serviced daily and kept in a hygienic and orderly state to the approval of the engineer.  
No separate payment shall be made for this requirement, and the costs thereof shall be deemed to be 
included in the rates billed for the contractor’s time-related obligations. 

 
C3.4.5.2.5 Cellular Telephone 
 

It is a requirement of the contract that the contractor shall equip his site agent(s) with a cellular telephone 
to allow for effective communication between the contractor’s supervisory personnel and the engineer’s 
supervisory staff.  All costs associated with the provision of cellular telephones for the contractor’s 
personnel shall be deemed to be included in rates billed for time-related charges. 

 
 
C3.4.5.2.6 Site Facilities required by the Engineer 
 

One site office of approximately 20m² complete with sufficient lighting and power points. Two desks, ten 
chairs, one conference table and two steel filing cabinets. Three carports for his exclusive use, a net shade 
cover will suffice. An ablution unit for his exclusive use. 

 
The engineer does not require housing and office for personnel or laboratory facilities. 
 

C3.4.5.3 Storage and laboratory facilities 
 

The Engineer will order the Contractor to provide as needed. 
 
C3.4.5.4 Other facilities and services 
 

None. 
 
C3.4.5.5 Vehicles and equipment 
 

The Engineer will order the Contractor to provide as needed. 
 
C3.4.5.6 Advertising rights 
 

Not applicable. 
 
C3.4.5.7 Notice boards 
 

Two notice boards will be supplied by the Contractor which will be erected at the construction site as per 
instruction of the Engineer. 
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C3.4.6 Site usage 
 

Not applicable. 
 
C3.4.7 Permits and way leaves 
 

The Engineer will be responsible for the initial application of permits and wayleaves after which the 
contractor will be responsible for maintaining and renewing of permits and wayleaves. 
 
 

 
C3.4.8 Alterations, additions, extensions and modifications to existing works 
 

To be carried out with the instruction from the Engineer. 
 
C3.4.9 Inspection of adjoining properties 
 

Adjacent buildings and properties will be inspected before commencing with the works that have the 
potential to damage surrounding buildings and property on the instruction of the Engineer and according 
to his requirements. 

 
C3.4.10 Water for construction purposes 
 

No natural water from rivers, streams, boreholes, pans, dams or irrigation canals shall be used for concrete 
or stabilised layers. Only drinking quality purified water shall be used. The Contractor must make adequate 
provision in his tender for all negotiations and procurement of water for construction activities and all 
related costs will be deemed to be included in his tendered rates. 

 
 
C3.4.11 Survey control and setting out of the works 
 

Survey controls requirements and the setting out of the works will be determent by the Engineer and will 
be site specific. 
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C3.5 MANAGEMENT 
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C3.5.1 Management of the works 
 
C3.5.1.1 Applicable SANS 1921 standards 
 

Will be specified per work package 
 
C3.5.1.2 Particular / generic specifications 
 
C3.5.1.2.1 Corrections and amendments to the Standard Specifications 
 

CLAUSE / ITEM CORRECTION 

Series 6: Roads and Parking Areas 
 
Section 602: Crushed-stone Pavement Layers 

 
08 MEASUREMENT AND PAYMENT 

 
Item 

 
601.06 Extra over Item 601.02 for borrow 

material from sources to be supplied by 
the Contractor 

 
614.02.01 (Layer and type material indicated) 

 
614.02.02 Etc. for other layers and type of material 

 
 
602.02 Crushed-stone subbase constructed with 

material from 
 
602.02.01 Commercial sources 

 
602.02.01.02 G2 material compacted to 100% of 

apparent density 

 
 
 
 
 
 
 
 
 
 
Replace item numbers with: 
 
601.06.01 
 
601.06.02 
 
 
 
 
 
Replace item description with: 
 
G2 material compacted to 100% of 
modified AASHTO density 

 
 
C3.5.1.2.2 Variations and Additions to the Standard Specifications 
 

The following references from, and variations and additions to the Standard Specifications will be valid for 
this Contract. 

 
The clauses and pay items in this portion of the Particular Specifications are numbered "B" followed by a 
number corresponding to the number of the relevant clause or pay item in the Standard Specifications.  
New clauses and pay items not covered by clauses or pay items in the Standard Specifications, if included 
here, are also designated "B" followed by a number.  These numbers follow on the last clause or pay item 
number used in the relevant section of the Standard Specifications. 
 

SERIES 1: ANCILLARY WORK 
 
SECTION 001: GENERAL REQUIREMENTS AND CHARGES 
 
31 MEASUREMENT AND PAYMENT 
 
Item  001.03.03.2: Relocating of existing services 
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Add pay item 001.03.03.2 Relocating of existing services with the following 
 
 Item         Unit 
 
B 003.03.2  Relocating of existing services   Prov- sum 
 
 
B001.03.03.03  Percentage on item B001.03.02 for charges  percentage (%) 
  And profit 
The Payment will be made once we receive the completion notification for the relocated services from 
the relevant department 
 
Item 001.05: Community liaison officer 

 
 Replace pay item 001.05 Community liaison officer with the following: 
 

Item Unit 

B001.05 
 
B001.05.01 
 
B001.05.02 
 
 

Community Liaison Officer 
 
Monthly wage 
 
Percentage on item B001.05.01 for charges and 
profit 
 

 
 
month (month) 
 
percentage (%) 
 
 

Item Unit 

B001.06 
 

Contract Name Board                                                               No 

The sums tendered shall include full compensation for the procurement and erection of the Contract 
name board as specified on drawings and at locations specified by the Engineer. 
 

Item Unit 

B001.07 Accredited training                                                        

B001.07.01 
 
B001.07.02 

Accredited training for Labourers 
 
Percentage on item B001.07.01 for charges and 
profit 

Prov. Sum 
 
percentage (%) 
 

               The contractor must obtain and submit three (3) quotations from accredited service providers. In 
collaboration with the CLO, they will select one service provider.  The chosen service provider will be 
required to deliver accredited training to at least 30 local labourers. The training type will be selected 
from the options listed in section C.3.3.2.1, although other options may also be considered. 

 
 Payment will be made upon completion of the training and once the certificates have been distributed to 

the recipients. 
 

Item Unit 

B102.16 Obliteration of Bypasses m2 

               The unit of measurement shall be the square metre of bypass obliterated.  
 The tendered rate shall include full compensation for the obliteration of bypasses as specified in the 

drawings.  
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 Add the following section  
 

SECTION B107: DAYWORKS 
  
01     SCOPE 
02     GENERAL 
03     MEASUREMENT AND PAYMENT 
 01     SCOPE 
  

This section covers the listing of Dayworks items in accordance with Conditions of Contract Clause 
40, for the use in determining payment for work which cannot be quantified in specific units in the 
schedule of quantities, or work ordered by the Engineer during construction period which was not 
foreseen at bid stage and for which applicable rate exist in the schedule of quantities. 

  
02     GENERAL 
  

No Dayworks shall be undertaken unless written authorization has been obtained from the Engineer. 
  
03     MEASUREMENT AND PAYMENT 

  
Item Unit 

B107.01 
 
B107.01.01 
 
B107.01.02 
 
B107.01.03 
 
 
 
 
B107.02 
 
 
B107.02.01 
 
B107.02.02 
 
B107.02.03 
 
 
B107.03 
 
B107.03.01 
 
 
B107.04 
 
B107.04.01 
 

Labour during normal working hours 
 
Unskilled labour 
 
Semi-skilled labour 
 
Skilled labour 
 
 
 
 
Extra-over item B107.01 for charges and 
overheads 
 
Unskilled labour  
 
Semi-skilled labour 
 
Skilled labour 
 
 
Construction Plant 
 
(Plant type size / capacity indicated) 
 
 
Transport of Construction Plant 
 
(Transport type size / capacity indicated)  

 
 
hour (h) 
 
hour (h) 
 
hour (h) 
 
 
 
 
 
 
 
percentage (%) 
 
percentage (%) 
 
percentage (%) 
 
 
 
 
hour (h) 
 
 
 
 
kilometre (km) 
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The Contractor is also referred to Clause 40(4) of the Conditions of Contract regarding Dayworks. 
 
Personnel during normal working hours 
 
The unit rate for item B107.01 shall be the hour for the labourer. The labour charges to be 
reimbursed under the Dayworks item B107.01 in the Schedule of Quantities shall be the actual 
amount of wages paid to labourers, (but no foreman), employed on Dayworks with the 
authorisation of the Engineer.  The labour charges will be paid only for the time that the workmen 
are actually so employed on Dayworks. 
 
Leave pay, bonuses, subsistence, allowances, employer’s contribution to medical schemes and 
provident funds and the like shall not be included in the above-mentioned labour charges but will 
be deemed to be covered by the percentage rate tendered by the Contractor against item 
B107.02 scheduled for this purpose under Dayworks in the Schedule of Quantities. 
 
 
The unit rate for item B107.02 shall be the percentage extra over for the labourer. This 
percentage rate shall also be deemed to allow for the use of small tools, supervision, insurances, 
overhead expenses, transport of workmen, housing and feeding (if the liability of the contractor), 
profit and any other expenses in connection with workmen employed on Dayworks and shall also 
include for everything else covered under the allowance as stated in Clause 40(4) of the 
Conditions of Contract. 
 
Construction Plant 
 
The unit rate for item B107.03 shall be the hour for the item of plant. The rates tendered for the 
hire of plant shall be applicable only to plant that the Contractor has on the site and shall be total 
all-inclusive unit prices which shall include, inter alia for all fuel and lubricants; for the wages of 
operators, equipment and everything else necessary; for all depreciation, maintenance and repair 
costs; for overhead expenses, profit and for everything in accordance with Clause 6.5 of the 
General Conditions of Contract. 
 
The rates shall be paid only for the time that the plant is actually working on the Dayworks as 
authorised by the Engineer. 
 
 
Transport of Construction Plant 
 
The unit rate for item B107.04 shall be for the kilometre distance that the vehicle travelled for 
transporting plant. The billed rate for item B107.04 shall include full compensation for the cost of 
the vehicle including fuel, maintenance, depreciation and running costs and all costs related to 
the loading and unloading of the plant onto and off the vehicle. 

 
Item 
 
          B502.23.01                  CCTV Inspections                                                                     m 
 
The rate must include supply of equipment and inspection of stormwater pipes. The unit of 
measurement shall be in meters of pipes inspected; payment shall be made per meter of the pipes 
inspected to the satisfactory of the Engineer. 
 
         B502.23.02                   High Pressure water Jetting Machines                                day 
                                                for stormwater Pipe Cleaning 
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The unit of measurement shall include full compensation for supplying of High Pressure water Jetting 
Machines. Payment shall be made per day in which the machine will be utilised. 
 
          B502.27                       1000x300 Galvanised reno mattress panels 
                                                infilled with dump rock laid to form a trapezoidal           sum 
                                                channel shape of a maximum length of 200meters 
                                                complete with applicable Bidum/drainage 
                                                membrane including excavations and  
                                                backfilling to 92% Mod Aashto and key in  
                                               dowels of Y16 Bars of 1Meter length 
 
The rate should include purchase of materials ,delivering, preparation and complete installation to 
create a trapezodial drain as indicated on the drawings 
 
Item 
 

B606.02.02 Extra over or under item 606.02.01 for  
traffic calming measures (Speed Humps) 
as per dwg STD0016 

No 
 
 

 The unit of measurement shall include full compensation for supplying of Asphalt, 
construction of speedhump, marking, and installation of its associated signs. 

  
 Payment will be made upon the approval of the completed speedhump by the 

Engineer,  
 
 Replace pay item 903.06 Other Special Tests Requested by the Engineer with the 

following 
 
 Item 

B903.06 
 
B903.06.01 
 
B903.06.02 
 

Other Special Tests Requested by the Engineer 
 
Cost of Testing 
 
Percentage on item B903.06.01 for charges and 
 profit 

 
 
Prime Cost Sum 
 
percentage (%) 
 

 The Engineer will, through a site instruction nominate the appointment of a SANAS 
accredited laboratory to conduct all special tests required. The Contractor will pay the 
laboratory on a monthly basis throughout the duration of the project until all special 
tests required are completed 

 

 
 
C3.5.1.3         Planning and Programming 
 

The Contractor shall submit within the period stated in the Contract Data a suitable and realistic 
construction programme for the consideration of the Engineer. This shall be done individually for each of 
the work packages identified within the limits of this tender.  
 
The programme shall be in the form of a Gantt chart and shall include the following details: 
 
• A work breakdown structure, identifying the major activity groups. 
• For each activity group further details shall be provided with regard to the scheduled start and end 

dates of individual activities. 
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• The linkages between activities shall be clearly indicated and the logical network upon which the 
programme is based shall be separately submitted to the engineer if requested.  Any constraints 
shall be classified as being time-related or resource-related. 

• The critical path(s) shall be clearly indicated and floats on non-critical activities shall be shown. 
• The Contractor shall indicate the working hours per day, night, week and month allowed for in the 

programme. 
• Where relevant the Contractor shall state the production rates for key activities, e.g. earthworks, 

etc. 
• The dates when, in order to construct the Works in accordance with his programme, the Contractor 

will need materials and other things to be provided by the Employer. 
• For each activity, a statement of how the Contractor plans to do the work identifying the principal 

equipment and other resources which he plans to use. 
• The execution of the work must be programmed in such a manner as to limit disruption to passing 

traffic and residents to a minimum. 
 
Together with the programme as detailed above the Contractor shall submit to the Engineer a cash flow 
projection, indicating projected monthly invoice amounts.  This have to be done for each of the work 
packages identified within the limits of the tender. The cash flow projection shall be updated at monthly 
intervals to reflect actual payments to date and anticipated further payments. 
 
The programme will be reviewed at the monthly site meetings at which the Contractor shall provide 
sufficient detail that will allow the comparison of completed work per activity that has fallen behind.  The 
updated programme shall be submitted to the Engineer at least two days prior to the monthly meetings. 
 
If the programme has to be revised by reason of the Contractor falling behind his programme, he shall 
produce a revised programme showing how he intends to regain lost time in order to ensure completion 
of the Works within the time for completion as defined in Clause 42 of the General Conditions of Contract 
or any granted extension of time.   Any proposal to increase the tempo of work must be accompanied by 
positive steps to increase production by providing more labour and plant on site, or by using the available 
labour and plant on site, or by using the available labour and plant in a more efficient manner. 
 
Failure on the part of the Contractor to submit the programme or to work according to the programme or 
revised programmes shall be sufficient reason for the Engineer to take steps as provided in Clause 55 of 
the General Conditions of Contract. 
 
The approval by the Engineer of any programme shall have no contractual significance other than that the 
Engineer will be satisfied that the work is carried out according to such programme and that the Contractor 
undertakes to carry out the work in accordance with the programme.  It shall not limit the right of the 
Engineer to instruct the Contractor to vary the programme if required by circumstances.  The Contractor 
is also referred to Clause 12 of the General Conditions of Contract when drawing up his programme. 

 
C3.5.1.4 Sequence of the works 
 

The sequence of the works will be work package specific and will be evaluated by the Engineer as such. 
 
C3.5.1.5 Software application for programming 
 

Any software used for planning and programming must be fully compatible with Windows XP (Service 
Pack 3) operating system and Microsoft Project 2003. 

 
C3.5.1.6 Methods and procedures 
 

The methods and procedures of the works will be work package specific and will be provide by the 
Engineer as such.  

 
C3.5.1.7 Quality plans and control 
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The quality plan and control of the works will be work package specific and will be provide by the 
Engineer as such.  
 

C3.5.1.12 Recording of weather 
 
The Contractor shall erect an effective rainfall gauge on the site of the works and record the daily rainfall 
figures in the site diary. The site diary shall be handed to the Employer’s representative for his signature 
no later than 10 days after rain that is considered to justify an extension of time occurs. 
 
Extension of time due to abnormal rainfall shall be determined by means of Method 1, where rainfall 
records and/or values derived from rainfall records are supplied in the Scope of Work, otherwise Method 
2 shall apply. Method 1 and 2 are defined and described in the Contract Data. 
 
In the case where Method 2 applies the following is applicable: 
 
• Extension of time resulting from abnormal rainfall or other forms of inclement weather for items on 

the critical path of the programme shall be calculated according to the requirements of Method 2 
(Critical-path method). The value of “n” working days per calendar month as specified in this clause 
shall be two (2) working days. If no abnormal rainfall or other inclement weather periods occur during 
a specific calendar month (or months), the n-values as specified shall not be taken as accumulating 
over the contract period. If the n-days allowed for in the programme of work are not taken up by 
standing time due to abnormal rainfall or inclement weather conditions, they will fall away and will 
not be considered in extension of time claims which may arise later during the contract period. 

 
• A working day, or portion thereof, shall be considered as lost when the engineer agrees that no work 

could have been undertaken on any item falling within the critical path. The contract extension of time 
arising from inclement weather shall be agreed upon between the engineer’s and the contractor’s 
representatives. The days upon shall be recorded in the minutes of the monthly site meetings. 

 
 
 
Extension of time due to abnormal rainfall for the purposes of this contract shall be determined by means 
of Method 1. The rainfall records at Rainfall Station, Pretoria University Proefplaas 05134651 for the period 
1991 to 2020 reproduced in the accompanying table and the monthly averages, Rn and Nn, for this period, 
shall for the purpose of this Contract be taken as normal rainfall. 
 

 
MONTH Rn Nn MONTH Rn Nn 
January 123.8 4.0 July 0.8 0.0 
February 108.5 3.0 August 3.2 0.0 
March 105.4 3.0 September 12.2 0.0 
April 39.1 1.0 October 56.2 2.0 
May 14.3 0.0 November 90.9 5.0 
June 4.5 0.0 December 120.2 6.0 
   TOTAL 679.2 24.0 

 
 
Records of rain days will be recorded in the minutes of the monthly site meeting. 

 
C3.5.1.13 Format of communications 
 

The Engineer will set standards specific to the work package for communications. 
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C3.5.1.14 Key personnel 
 

A schedule of key personnel / schedule of contact particulars of key personnel will be requested by the 
Engineer with the commencement of a specific work package. 

 
 
C3.5.1.15 Management meetings 
 
C3.5.1.15.1 Community participation 
 

Community participation consists of engagement of Project Steering Committees (PSC).  A PSC will be 
established for the town by the Ward Councillor.  The functions of the PSC will be to: 
 
• Assist in monitoring the work package. 
 
• Ensure that the community provide assistance to the contractor to ensure that he can execute the 

contract in accordance with the specifications and within time. 
 
• Encourage the community to participate in the Labour-Intensive construction. 
 
• Identify skills, skilled personnel and suppliers in the towns. 
 
The PSC will not have the power to: 
 
• Give any instructions to the contractor, except through the engineer. 
 
• Become involved in the daily operations of the contractor or interfere with the contract works. 

 
A monthly meeting will be held with the PSC to discuss relevant matters.  The site agent and resident 
engineer will attend the meetings.  The contractor will have to report on progress, deviations from the 
programme, financial matters community related aspects, general problems and co-operation at the 
meeting.  The PSC members will not receive any remuneration for attending, and they must provide 
their own transport. 

 
 
C3.5.1.16 Forms of contract administration 
 

Contract administration pro-formas will be as provided by the Engineer  
 

C3.5.1.17 Electronic payments 
 

Will be as per City of Tshwane’s standards. 
 
C3.5.1.18 Daily records 
 
 The  requirements for daily records of resources (people and equipment employed) / site diaries in 

respect of work performed on the site and where such documents are to be held will be provided by the 
Engineer. 

 
C3.5.1.19 Bonds and guarantees 
 

Will be as specified in the Contract Data 
 
C3.5.1.20 Payment certificates 
 

Will be carried out as per General Conditions of Contract for Construction Works, Third Edition (2015).  
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C3.5.1.21 Permits 
 

Not applicable. 
 
C3.5.1.22 Proof of compliance with law 
 

Not applicable. 
 

C3.5.1.23 Insurance provided by the employer 
 
 A copy of the policy and the list of excesses may be obtained from 
 
 Contractors All Risk and Liability Insurance: 
 Ms Morongwa Mokoena   
  
 Tel:  012 358 1126 
 E-Mail: morongwam@tshwane.gov.za 
 
 205 Red Brick C De Wet, 175 Eskia Mphahlele Dr. 
 
C3.5.2 Environment 
 
 See Annexure 3.5.A: Environmental Specification 
 
C3.5.3 Health and safety 
 
 See Annexure 3.5.B: Health and Safety Specification 
  

mailto:morongwam@tshwane.gov.za
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C3.5.4 ANNEXURES:  
 
ANNEXURE C.3.5.A Environmental Specification ................................................................................................ 37 
ANNEXURE C.3.5.B Health and Safety Specification ........................................................................................... 45 
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ANNEXURE C.3.5.A Environmental Specification 
 
INDEX 
 
1. INTRODUCTION .................................................................................................................. 38 
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3. OBJECTIVES OF EMP ........................................................................................................... 38 
4. DESIGNATED ENVIRONMENTAL OFFICER .......................................................................... 38 
5. LEGAL REQUIREMENTS ....................................................................................................... 38 
6. MITIGATION MEASURES .................................................................................................... 38 
6.1 Establishment of site offices ...................................................................................... 39 
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6.4 Soil management ....................................................................................................... 40 
6.5 Discovery of archaeology sites, artefacts or graves .................................................. 40 
6.6 Stockpiled material .................................................................................................... 40 
6.7 Fuel, diesel and other hazardous materials .............................................................. 41 
6.8 General conditions ..................................................................................................... 41 
7. MEASUREMENT AND PAYMENT ........................................................................................ 42 
 
  



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 1 
for a duration of 12 months 

 
Part C3:         Scope of Work 
______________________________________________________________________________________________________________________ 
 

Part C3: Page 38 of 45 

1. INTRODUCTION 
 

The EMP will address the environmental impacts during the design, construction and operational phases of a 
work package. Due regard must be given to environmental protection during the entire work package. In order 
to achieve this, a number of environmental specifications/recommendations are made. These are aimed at 
ensuring that the Contractor maintains adequate control over the work package in order to: 
 
Minimise the extent of impact during construction, 
Ensure appropriate restoration of areas affected by construction. 
Prevent long term environmental degradation. 
 
The contractor must be made aware of the environmental obligations that are stipulated in this document and 
declares himself/herself to be conversant of all relevant environmental legislation.  The Contractor should also 
be aware that the Employer’s Agent will monitor the implementation of the procedures. 

 
2. POLICY STATEMENT 
 

The construction will be to the best management practices as identified to minimize the environmental impact 
of activities associated with the development. 

 
3. OBJECTIVES OF EMP 
 

The EMP has the following goals: 
 

• Identifying those construction activities that may have a detrimental impact on the environment; 
• Detailing the mitigation measures that will need to be taken, and the procedures for their implementation; 
• Establishing the reporting system to be undertaken during the construction. 

 
The EMP also serves to highlight specific requirements that will be monitored during the development and should 
the environmental impacts not have been satisfactory prevented or mitigated; corrective action will have to be 
taken.  The document should, therefore, be seen as a guideline that will assist in minimising the potential 
environmental impact of activities. 

 
4. DESIGNATED ENVIRONMENTAL OFFICER 
 

For the purpose of the EMP, a nominated representative of the Contractor should be the designated 
environmental officer for the work package.  The nominated representative of the Contractor will therefore be 
responsible for ensuring that the provisions of the EMP are complied with.  The Employer’s Agent will be 
responsible for issuing instructions to the Contractor where environmental considerations call for action to be 
taken. The environmental officer will submit monthly reports to the Employer’s Agent on site who will verify the 
information. 

 
5. LEGAL REQUIREMENTS 
 

Under normal circumstances and EMP would be the end result or the final stage in the EIA procedure.  However, 
a working agreement was negotiated between the National Department of Environmental Affairs and Tourism 
(DEAT) and the City of Tshwane Metropolitan Municipality. The agreement stipulates the work package types of 
the City of Tshwane Metropolitan Municipality need to submit to DEAT for approval and those work package 
types the City of Tshwane Metropolitan Municipality do not need to submit for approval. For those actions that 
do not need approval, the City of Tshwane Metropolitan Municipality undertook to compile generic EMP’s to 
assist to minimising degradation to the area. The following work package types fall in this non-approval category: 
periodic maintenance, special maintenance, rehabilitation and specific upgrades. 

 
6. MITIGATION MEASURES 
 

In setting mitigation measures, the practical implications of executing these measures must be borne in mind.  
With early planning, both the cost and the impacts can be minimised. 
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6.1 Establishment of site offices 
 
6.1.1 Site Plan 

 
The Contractor shall provide the Employer’s Agent on site with a plan detailing the layout of site offices facilities, 
such as chemical toilets, areas for stockpiling of material, storage of hazardous materials and provision of 
containers.  The site offices should not be sited in close proximity to steep areas as this will increase soil erosion.  
Preferred locations would be flat areas along the route.  If the route traverses water courses, streams and rivers, 
it is recommended that the site, and in particular the ablution facilities, aggregate stockpiles and hazardous 
material stockpiles are located as far away as possible from any water course as possible.   

 
The site plan shall be submitted before the site hand over meeting.  Read with Standard Specifications for 
Municipal Civil Engineering Works:  Section 001 and 002. 

 
6.1.2 Vegetation 
 

The vegetation surrounding the site offices is to be left as intact as possible and vegetation planted at the site 
should be indigenous.  Only trees directly affected by the works and such others as may be indicated by the 
Employer’s Agent in writing may be sawn off/removed. 

 
The work package specification for the rehabilitation of the grass cover shall be strictly adhered to.  Any 
proclaimed weed or alien invader plant shall be cleared by hand before seeding.  Read with Specifications:  104 
– Landscaping and grassing. 

 
6.1.3 Rehabilitation 
 

The site offices will require rehabilitation at the end of the contract.  All construction material, including concrete 
slabs and braai areas are to be removed from the site on completion of the contract.  Read with Sections 001, 
002 and 104 of the Specifications. 

 
 
6.1.4 Water for human consumption 
 

Water for human consumption must be tested and treated in accordance with recommendations. 
 
 
6.2 Sewage treatment 

 
Adequate toilet facilities are to be provided.  Use of the veld for this purpose shall not, under any circumstances, 
be allowed.  The Contractor shall be entirely responsible for enforcing their use and for maintaining such latrines 
in a clean, orderly and sanitary condition to the satisfaction of the Engineer.  Latrines shall be positioned within 
walking distance from wherever employees are employed on the works. 
 
Save and effective sewage treatment will require one of the following sewage handling methods:  septic tanks 
and soak always, dry composting toilets such as “enviro loos”, or the use of chemical toilets which are supplied 
and maintained by a subcontractor.  The type of sewage treatment will depend on the geology of the area 
selected, the duration of the contract and proximity (availability) of providers of chemical toilets is to be done in 
consultation with the Site Engineer.  
 
Read with Sections 104 of the Specifications. 

 
6.3 Waste management 

 
Waste management and waste minimisation must be implemented at the outset of the contract. 
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6.3.1 Litter 
 

No littering by construction workers is allowed.  During the construction period, the facilities shall be maintained 
in a neat and tidy condition and the site is to be kept free of litter. Read with Sections 001 and 002 of the 
Specifications. 

 
6.3.2 Removal of solid waste 

 
Solid waste is to be stored in an appointed area for collection and disposal. A refuse control system must be 
established for the collection and removal of refuse to the satisfaction of the Engineer. Disposal of solid waste 
will be in a Department of Water Affairs and Forestry (DWAF) licensed landfill site.  

 
6.3.3 Hazardous waste 

 
Hazardous waste such as bitumen, tar, oils, etc. shall be disposed of in a Department of Water Affairs and Forestry 
approved landfill site.  Special care must be taken when using tar products such as tar prime or pre-coating fluid 
to avoid water-soluble phenols form entering the ground or contaminating water. 

 
6.4 Soil management 
 
6.4.1 Topsoil 

 
The contract provides for the stripping and stockpiling of topsoil from the site for later reuse.  Topsoil is 
considered to be of a minimum thickness of + 300 mm of the natural soil, including all the vegetation and organic 
matter.  The areas to be cleared of topsoil shall include the storage areas.  Weeds appearing on the stockpiled 
topsoil shall be removed by hand before seeding.  Soils contaminated by hazardous substances shall be disposed 
of in an approved Department of Water Affairs and Forestry waste disposal site. 

 
6.4.2 Borrow material 
 

The Contractor’s attention is drawn to the requirements set forth by the Department of Mineral and Energy 
Affairs in terms of the submission of EMPR’s for establishment, operation and rehabilitation of borrow pits and 
quarries. The cost of complying with the requirements shall be deemed to be included in existing rates in the 
schedule of quantities.  Read with the Specification Section 203. 

 
6.5 Discovery of archaeology sites, artefacts or graves 
 
6.5.1 Archaeology sites 

 
If an artefact on site is uncovered, work in the immediate vicinity must be stopped immediately. The Contractor 
shall take reasonable precautions to prevent any person from removing or damaging any such article and shall 
immediately upon discovery thereof inform the Employer’s Agent of such discovery.  The National Monuments 
Council must be contacted who will appoint and archaeological consultant. Work may only resume once 
clearance is given in writing by the archaeologist. Read with General Conditions of Contract.  

 
6.5.2 Graves 

 
If a grave on site is uncovered, work in the immediate vicinity must be stopped and an undertaker as well as the 
National Monuments Council should be contacted.  The undertaker will place advertisements in the newspapers 
concerning the grave. He will also provide for the relocation of bones, should it be necessary.  Read with General 
Conditions of Contract. 

 
6.6 Stockpiled material 

 
The Contractor shall so plan his activities that materials excavated from borrow pits and cuttings, in so far as 
possible, can be transported direct to and placed at the point where it is to be used. However, should temporary 
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stockpiling become necessary, the areas for the stockpiling of excavated and imported material must be indicated 
and demarcated on the site plan and approved in writing by the engineer. 
 
The area chosen shall be devoid of indigenous trees and shrubs. Care shall be taken to preserve all vegetation in 
the immediate area of these temporary stockpiles. After the stockpiled material has been removed, the site shall 
be reinstated as closely as possible to its original condition. All areas affected by stockpiling shall be landscaped, 
top soiled and grassed to the Engineer’s approval and at the Contractor’s cost. 
 
Material milled out of the existing road surface that is temporarily stockpiled within the road reserve shall: 

 
• be stockpiled so as to be as inconspicuous as possible 
• be prevented from contaminating water courses, 
• be cleared of weeds. 

 
In all cases, the areas for stockpiling and disposal of construction rubble shall be approved by the Employer’s 
Agent before such operation commences. 
 
Read with Section 203 of the Specifications. 

 
6.7 Fuel, diesel and other hazardous materials 
 
6.7.1 Hazardous Materials 

 
All hazardous materials i.e. bitumen binders shall be stored in an appointed area that is fenced and has restricted 
entry.  Storage of bituminous products shall only take place using suitable containers to the approval of the 
Engineer. 
 
Under no circumstances shall the spoiling of bituminous products on the site, over embankments, in borrow pits 
or any burying, be allowed.  Unused or rejected bituminous products shall be taken to the supplier’s production 
plant.  No spillage of bituminous products shall be allowed on site.  Affected areas shall be promptly reinstated 
to the satisfaction of the Engineer. 

 
6.7.2 Fuel 

 
Should any fuel storage tank be required on site, the Contractor shall ensure that he has complied with the 
necessary legal requirements for the erection of such tanks. Leakage must be avoided. The fuel and diesel areas 
should be bonded to accommodate any spillage or overflow from these activities. 

 
6.7.3 Oil, grease 

 
Oil, grease and cleaning materials from the maintenance of vehicles and machinery shall be collected in a sump 
and sent back to the supplier or otherwise disposed of at a registered site. 

 
6.7.4 Cooking oil 

 
The Contractor should ensure that sufficient fuel is available for heating and cooking purposes should this be 
necessary. 

 
6.7.5 Spillages 

 
Streams, rivers and dams must be protected from direct or indirect spillage of pollutants such as refuse, garbage, 
cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic materials and 
bituminous products.  In the event of a spillage, prompt action must be taken by competent instances to clear 
the affected area. 

 
6.8 General conditions  
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Complaints received regarding activities on the construction site pertaining to the environment shall be recorded 
in a designated register and the response noted with the date and action taken. This record must be submitted 
with the monthly reports. 
 
Any avoidable non-compliance with the above-mentioned measures may be considered sufficient ground for 
withholding payment of part or all amounts to be paid for the said item. 

 
7. MEASUREMENT AND PAYMENT 
 

The Contractor shall not be separately reimbursed or compensated in respect of his compliance with the 
provisions of this part of the Scope of Works. All costs so incurred shall, save and except to the extent provided 
for the schedule of quantities under SECTION 001:  GENERAL REQUIREMENTS AND CHARGES, be deemed to be 
included in the rates tendered for the various items of work listed in the schedule of quantities. 

 
 

TABLE 1 SUMMARY OF MITIGATION MEASURES 
 

ENVIRONMENTAL 
COMPONENT ACTIVITY MITIGATION RELEVANT SECTION 

IN SPECIFICATIONS 

 
Establishment of site 
offices 

 
Siting of offices 

Preferred areas would be flat areas 
along the route.  Avoid steep areas as 
soil erosion could increase.  Avoid 
water courses 

001 
002.02.01 

Site Plan Contractor will provide Employer’s 
Agent detail of layout of site facilities 
within two weeks of moving to the site 
i.e. chemical toilets, the demarcation 
of areas for stockpiling of materials, 
storage of hazardous materials and 
the provision of containers.  The 
offices shall be fenced. The site plan 
will be submitted before the site hand 
over meeting. 

001 
002 

Site rehabilitation Clean-up All construction material is to be 
removed from the site on completion 
of the contract. 

001 
002 
104 

Vegetation On site Vegetation planted on the site should 
be indigenous.  Only trees directly 
affected by works as indicated in 
writing by Engineer, shall be sawn 
off/removed 

104 

Weeds Clearance of weeds must be done by 
hand before seeding. 

104 

Grass cover The grass cover surrounding the 
construction site is to be left as intact 
as possible or restored to its original 
condition. 
 

104 
 
 

Water Available for 
human 
consumption 

Water for human consumption must 
be tested and treated in accordance 
with recommendations. 
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ENVIRONMENTAL 
COMPONENT ACTIVITY MITIGATION RELEVANT SECTION 

IN SPECIFICATIONS 

Soil management Topsoil The topsoil (+ 300 mm) of any 
excavation shall be removed and 
stockpiled separately from underlying 
material in an appointment area 

203 
104 

Borrow material EMPR’s for borrow pits to be 
submitted to the Department of 
Mineral and Energy Affairs for 
approval 

201 
203 
 

Archaeological & 
Cultural sites 

Discover of 
archaeological 
sites of artefacts 

If an artefact on site is uncovered, 
work in the immediate vicinity must 
be stopped immediately and an 
archaeological consultant must be 
contacted.  Work may only resume 
once clearance is given in writing by 
the archaeologist. 

GCC  

Graves Discovery of 
graves 

If a grave on site is uncovered, work in 
the immediate vicinity must be 
stopped and an undertaker should be 
contacted 

GCC  

Waste management Solid & 
Construction 
waste 

Solid waste is to be stored in an 
appointment area for collection and 
disposal.  Disposal of waste will be in a 
DWAF licensed landfill, and no waste 
may be burnt on site. 

 

Litter The site is to be kept free of litter 001 

Sewage treatment Toilet facilities Adequate toilet facilities are to be 
provided, and the siting of chemical 
toilets is to be done in consultation 
with the site engineer.  Use of the veld 
for this purpose shall not be allowed. 

001 
002 

Fuel, diesel & 
hazardous materials 

Hazardous 
Materials 

All hazardous materials i.e. bitumen 
binders will be stored in an appointed 
area that is fenced and has restricted 
entry.  No spoiling of bituminous 
products on site, over embankments, 
in borrow pits or any burning.  No 
spillage of bituminous products shall 
be allowed on site. 
 

 

Fuels All fuel tanks will be stored in an 
appointed area.  Leakage will be 
avoided. 
 

 

Cooking fuel The Contractor should ensure that 
sufficient fuel is available for heating 
and cooking purposes should this be 
necessary. 

 



Contract: RTD 24-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Refilwe, Phase 1 
for a duration of 12 months 

 
Part C3:         Scope of Work 
______________________________________________________________________________________________________________________ 
 

Part C3: Page 44 of 45 

ENVIRONMENTAL 
COMPONENT ACTIVITY MITIGATION RELEVANT SECTION 

IN SPECIFICATIONS 

Oil, grease Oil, grease and cleaning materials 
from maintenance of vehicles shall be 
collected in a sump and sent back to 
supplier. 

 

Spillages Streams, rivers or dams must be 
protected against spillages of 
pollutants mentioned in 6.7 (e).  In the 
event of a spillage, prompt action 
must be taken to clear the affected 
area. 

 

General considerations Lines of authority A nominated representative of the 
contractor will be the designated 
environmental officer for the site. 
 
 
 

 

 Reports The environmental officer will submit 
monthly reports to the Employer’s 
Agent who will verify the information 

 

Complaints Complaints received regarding 
activities on the construction site 
pertaining to the environment should 
be recorded in a designated register, 
and the response noted with the date 
and action taken.  This record must be 
submitted with the monthly report 
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1. INTRODUCTION, PROBLEM STATEMENT AND OBJECTIVES OF THE PROJECT  
 
This project has been planned following the stormwater challenges that were discovered from the previous and 
current projects, which needed to be resolved and completed as requested by the Councillor and the community.  

 
The need to upgrade the existing roads can be ascribed to the manifestation of a number of problems with the 
current conditions. The identified problems manifest in a number of ways, which can be summarized as follow: 

 
• Inconvenience: Residents and road users are inconvenienced by dust caused by the existing 

gravel roads. 
• Erosion: Stormwater causes erosion damage, on and adjacent to the road. The erosion 

damages the environment but also causes dangerous conditions for the road user. 
• Maintenance costs: Due to the lack of stormwater infrastructure, it is anticipated that 

maintenance costs may be excessive. 
• Safety: The geometric layout, dust, and erosion may cause unsafe conditions for road users 

and pedestrians alike. 
• Perceptions: The difference in level of service may create an enhanced perception of a substandard level 

of service. The existing gravel roads link existing tarred roads. 
 

1. DESCRIPTION OF THE SITE 
 

 The project is located in Refilwe, a township near the historical town of Cullinan, east of Pretoria in Gauteng 
Province, South Africa.  It is located approximately 50km from Pretoria CBD. The project will cover the roads 
and stormwater on Lekgere Street, Leoka Street, Segodi Street, Tloomake Street, Mohuba Street, Sereleti 
Street, Ntsu Street, Serokolo, Tswere Street. The additional Stormwater will be on Kgaragoba Street, Leubauba 
Street, .  

  
The locality plan of the site is shown in the figure below. 
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2. PROJECT SCOPE OVERVIEW AND PURPOSE OF THE SHE SPEC 
  

Project Scope overview 
 
The project involves Phase 1 of Roads and Stormwater in Refilwe. The proposed length of the streets to be 
upgraded from gravel to asphalt is about 1,100 meters. Stormwater of about 500 meters will be managed using 
a combination of trapezoidal concrete channels, culvert pipes, and kerb inlets.  
   
In summary the project tasks entail (but not limited) to the following:  
 

• Site establishment 
• Setting out of works 
• Accommodation of traffic 
• Excavation of trenches 
• Construction of bedding 
• Installation of stormwater pipes and open drain  
• Backfilling 
• Construction of roads layer-works 
• Asphalt surfacing 
• Structures and appurtenant to stormwater systems (inlets, junction boxes and manholes) 
• Quality control 
• Maintenance of the work during the construction and subsequent liability periods 

 
 

Purpose of the Site-Specific Health and Safety Specification 
 
This health and safety specification aims to inculcate a positive safety culture in the project and outlines the 
working behaviours and safe work practices that must be implemented and complied with by, the Principal 
Contractor, Contractors, Consultants, Visitors and Suppliers, that will be undertaking activities associated with 
the Upgrading of Roads and Stormwater system in Refilwe, phase 1 project. The Site Specific Health and Safety 
Specification has been developed in accordance with the requirements of Occupational Health and Safety Act 85 
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of 1993 and related Regulations, the Construction Regulation of 2014, and as partial fulfilment of the 
Construction Regulation 5(1)(b) as well as any other applicable legislation. 
 
The appointed Principal Contractor and other contractors must identify all requirements applicable to their scope 
of work and address these accordingly in their Contractor‘s Site Specific Health and Safety Management Plan. It 
is the Principal Contractor‘s responsibility to ensure that all other sub-contractors comply fully with all legal 
requirements as well as the requirements of this Specification. 
 
This Site Specific Health and Safety Specification will be reviewed and updated periodically as and when necessary 
to address and/or include: 

• Changes in legislation; 
• As per Client requirements; 
• Change in scope of work 
• Construction Design review must consequently be followed by a review of the Baseline Risk 

assessment for the project and the SSHSS; 
• Lessons learned from incidents.  

 

3. CONTRACTOR SELECTION, ENGAGEMENT AND MANAGEMENT PROCESS OVERVIEW 
 
Figure 2: Contractor selection, engagement and management process overview 
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Contractor to obtain tender documentation (inclusive of SHE Spec and other 
OH&S requirements) and attend tender briefing meeting 

Preparation of tender documentation for submission according to internal 
Contractor company preparation procedures 

Application of evaluation criteria and assessment of tender in accordance with 
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Appointment of the contractor 

Annexure A: SHE Specification  

Annexure B: SHE Bill Of Quantities for OH & S Costs 

Annexure C: Principal Contractor Appointment (CR 5 (1) k 

Annexure D: Section 37(2) Agreement 

  

 
Evaluation of SHE File in terms of the client’s (employer’s) SHE Specification 

requirements 

DECLINED APPROVAL 

Contractor preparation to commence work (e.g. induction training, medical 
examinations) 
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Initial Site Establishment audit 

Monthly engagement activities between Contractor and the appointed CoT 
CHSA: 

• Attendance of statutory OH&S meetings; 
• Attendance of monthly progress meeting (OH&S issues); 
• Monthly compliance audits; 
• Monthly Behavioral Based Safety Inspections; 
• Inspections 

Review compliance with obligations and KPIs through close-out audit and 
retention of consolidated OH&S File PO
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4.1 DEFINITIONS 
 

The Act 
Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 85 of 1993 and Construction 
Regulations 2014 promulgated there under, (OHSA). 
 
Acceptable Risk 
A risk that has been reduced to a level that can be tolerated having regard for the applicable legal requirements and 
the Health and Safety Policy adopted for the project. 

 
Agent 
Means in terms of Construction Regulations, 2014, 'a competent person who acts as a representative for a client'. 

 
ALARP (As Low as Reasonably Practicable) 
The concept of weighing a risk against the sacrifice needed to implement the measures necessary to avoid the risk. 
With respect to health and safety, it is assumed that the measures should be implemented unless it can be shown that 
the sacrifice is grossly disproportionate to the benefit. 

 
Applicant (Permit to Work) 
A person requesting permission to perform work for which a Permit to Work is required. Applicants must be authorised 
(in writing) to receive (or accept) Permits to Work and must be competent to do so by virtue of their training, 
experience and knowledge of the area or plant in which the work is to be performed. 

 
Authorised Person (Permit to Work) 
A person (typically a Project employee or an employee of the client) who has been authorised (in writing) by the 
nominated project management representative to issue Permits to Work within the scope of his designation. A person 
may only be appointed to issue Permits to Work if he has undergone training and has been assessed and found 
competent in systems, plant and equipment operation within the scope of his designation. 

 
Barricade 
A temporary structure that is erected as a physical barrier to prevent persons from inadvertently coming into contact 
with an identified hazard. 

 
Battering 
Sloping the sides of an excavation to a predetermined angle (usually less than the natural angle of repose) to ensure 
stability. 

 
Benching 
The creation of a series of steps in the sides of an excavation to prevent collapse. 

 
Client 
Means any person for whom construction work is being performed. 
 
Consequence 
The outcome of an event expressed qualitatively or quantitatively. 

 
Contractor 
An employer performing construction work, or providing related or supporting services, on a project site. 

 
Competent Person 
A person who has in respect of the work or task to be performed the required knowledge, training, experience and as 
per OHS Act, 1993 (Act 85 of 1993) and CR 2014. 
 
Construction Manager 
Means a competent person responsible for the management of the physical construction processes and the 
coordination, administration and management of resources on a construction site. 

 
Construction Supervisor 
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A competent person responsible for supervising construction activities on a construction site. 
 

Excavation 
Any man-made cut, cavity, pit, trench, or depression in the earth's surface formed by removing rock, sand, soil or other 
material using tools, machinery, and / or explosives. Tunnels, caissons and cofferdams are specifically excluded and 
are not addressed in this standard. 

 
 

First-Aid Injury (FA) 
A first-aid injury is any one-time treatment and any follow up visit for observation of minor scratches, cuts, burns, 
splinters and the like which do not normally require medical care. Such treatment is considered to be first aid even if 
administered or supervised by a medical practitioner. 

 
Hazard 
A source of potential harm in terms of human injury or ill health, or a combination of these. 

 
Hierarchy of Controls 
A sequence of control measures, arranged in order of decreasing effectiveness, used to eliminate or minimise 
exposure to workplace health and safety hazards: 
• Elimination – Completely removing a hazard or risk scenario from the workplace. 
• Substitution – Replacing an activity, process or substance with a less hazardous alternative. 
• Isolation (Engineering) Controls – Isolating a hazard from persons through the provision of mechanical aids, 

barriers, machine guarding, interlocks, extraction, ventilation or insulation. 
• Administrative Controls – Establishing appropriate policies, procedures and work practices to reduce the exposure 

of persons to a hazard. This may include the provision of specific training and supervision. 
• Personal Protective Equipment – Providing suitable and properly maintained PPE to cover and protect persons 

from a hazard (i.e. Prevent contact with the hazard). 
 
Health and safety by Design- this is the process of managing health and safety risks throughout the lifecycle of 
structures, plant, substance or other products.  
Incident 
An event (or a continuous or repetitive series of events) that results or has the potential to result in a negative impact 
on people (employees, contractors and visitors), the environment, operational integrity, assets, community, process, 
product, legal liability and / or reputation. 

 
Likelihood 
A description of probability or frequency, in relation to the chance that an event will occur. 
 
Lost Time Injury (LTI) 
Any occurrence that resulted in a permanent disability or time lost from work of one day/shift or more. If an employee 
is injured and cannot return to work in the next shift (will ordinarily miss one whole shift), and the department brings 
the employee in to only receive treatment by the Supervisor/ Return to Work Coordinator in that shift, this is still 
considered an LTI. 
 
Lost Time Injury Frequency Rate (LTIFR) - Number of LTI‘s multiplied by 1 million or 200,000 and divided by labour 
hours worked. 
 
 
Light Vehicle 
A vehicle that: 
• Can be licensed and registered for use on a public road; 
• Has four or more wheels, and seats a maximum of 12 adults (including the driver); 
• Requires the driver to hold only a standard civil driving licence; and 
• Does not exceed 4.5 tonnes gross vehicle mass (GVM), which is the maximum loaded mass of the motor vehicle 

as specified by: 
 The vehicle‘s manufacturer; or 
 An approved and accredited automotive engineer, if the vehicle has been modified to the extent that the 

manufacturer‘s specification is no longer appropriate. 
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Examples of light vehicles include passenger cars, four-wheel drive vehicles, sports utility vehicles (suvs), pick-ups, 
minibuses, and light trucks. 
Any vehicle falling outside of this definition must be considered mobile equipment. 

 
Mobile Equipment 
A vehicle (wheeled or tracked) that generally requires: 
• The driver to hold a specific state or civil license; or 
• The operator to hold a nationally recognized certificate of competency. 
Examples of mobile equipment include, but are not limited to, dump trucks, water trucks, graders, dozers, loaders, 
excavators, forklifts, tractors, back-actors, bobcats, mobile cranes, tele- handlers, drill rigs, buses and road-going 
trucks. 

 
Near-Miss 
An incident that has occurred that did not result in any injuries, illnesses, environmental or property damage but had 
the potential to cause an injury, illness, environmental or property damage. 
 
Personal Lock 
A single lock with one unique key controlled by the owner. Used for personal protection. 
 
Regulation 
In the context of this guideline, ‗Regulation(s) ‘refers to the Construction Regulations, 2014 required by Section 43 of 
the Occupational Health and Safety Act 85 of 1993, published under Government Notice R 84 in Government Gazette 
37305 of February 2014. 
 
Risk 
A combination of the likelihood of an occurrence of a hazardous event or exposure and the severity of injury or ill 
health that can be caused by the event or exposure. 
 
Risk Assessment 
A process of evaluating the risk arising from a hazard, taking into account the adequacy of any existing control 
measures, and deciding on whether or not the risk is acceptable. 
 
Risk Management 
The systematic application of management policies, processes and procedures to identifying hazards, analysing and 
evaluating the associated risks, determining whether the risks are acceptable, and controlling and monitoring the risks 
on an ongoing basis. 
 
Abbreviations  
CR – Construction Regulations 
CHSA- Construction Health and Safety Agent 
CIDB- Construction Industry Development Board 
CHSO- Construction Health and Safety Officer 
DSTI - Daily Safety Task Instruction 
DoL- Department of Employment and Labour 
 
LTI- Lost Time Injury 
HIRA - Hazard Identification and Risk Assessment   
IMS - Integrated Management System 
MS - Management System 
OHS Act - Occupational Health and Safety Act 
SSHSS- Site Specific Health and Safety Specification  
SHE- Safety, Health and Environment  
PTO – Planned Task Observation  
PM- Project Manager  
VFL - Visible Felt Leadership 
OHS - Occupational Health and Safety 
VCT - Voluntary Counselling and Testing  
SACPCMP - The South African Council for Project and Construction Management Professions, here in refer to as the 
registrar of Health and Safety Professionals 
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4. LEGAL REQUIREMENTS 
 
Execution of project tasks must be in line with relevant applicable legislation throughout the project lifecycle, 
applicable standards and specifications and code of practice must be adhered to by the Principal Contractor 
and other contractors on the project. The Principal Contractor must compile a legal register that must also 
include applicable standards and specifications, code of practice including applicable municipal by-laws. The 
Principal Contractor must demonstrate SHE legal compliance throughout the project lifecycle.  

 

5.1 GENERAL ADMINISTRATIVE REGULATIONS (GAR) REQUIREMENTS 
 

5.1.1 Copy of the Act (OHS Act) 
5.1.2 Health and Safety Representative 
5.1.3 Health and Safety Committee 
5.1.4 Reporting of Incidents and Occupational Diseases 
5.1.5 Recording and Investigation of incidents 
5.1.6 Registration in terms of the COID Act 
5.1.7 Health and Safety File 

 

5.1.1 Copy of the Act (Reg. No. 4 of GAR) 
 
 The contractor shall retain the copy of the OHS Act and the relevant regulations on site all the times, where there are 

more than five people on site.  
  
 Basic Conditions of Employment Act, Employment Equity Act and the General Machinery Regulations must also be 

available on site. The Principal Contractor must ensure that these are communicated to the construction personnel and 
an attendance register must be completed to certify this.  

 

5.1.2 Designation of Health and Safety Representatives (Reg. No. 6 of GAR) 
 
 The team of employees on site must have a health and safety representative deployed on the project site(s). A Health 

and Safety Representative must be elected and appointed. Taking into consideration the number of employees 
deployed, the geographical area in which the work is taking place, the different work disciplines, and the shift pattern 
(if applicable), the contractor must ensure that an adequate number of Health and Safety Representatives (at a 
minimum ratio of one Health and Safety Representative per 50 employees) are elected and appointed to effectively 
represent all site personnel as required by the OHS Act 85 of 1993, section 17 - 18. 

 
 Each Health and Safety Representative must attend an accredited training course for health and safety representatives. 

The cost of this training shall be for the contractor‘s account. 
 
 The contractor must make the necessary allowances for the Health and Safety Representatives to carry out their duties 

as specified in the applicable legislation. 
 
 The contractor must ensure that the nominated and appointed SHE Rep is easily identifiable; this can be achieved 

through ensuring that the SHE Rep has a badge or sticker on his / her helmet (written) SHE Rep. 
 
 Without derogating from the aforementioned, the principal contractor / contractor shall ensure that the provisions of 

OHSACT 17-20 and General Administrative Regulations, 2003 (hereinafter GAR) 5 to 7 are implemented and adhered 
to.  

5.1.3 Health and Safety Committee (Reg. No. 5 of GAR) 
 
 The Principal Contractor/Contractor shall convene a health and safety committee meeting monthly. All members 

required to be in attendance shall be notified of such meeting by means of a formal agenda which must be made 
available to the Safety Agent / Project Manager upon request. Items on the agenda include but not limited to the 
following: 
• Opening and welcome 
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• Members present, apologies and absent 
• Minutes of previous meeting 
• Matters arising from the previous meeting 
• SHE rep deviation reports 
• Outcomes of previous audit and behavioural based safety inspections  
• Incident and / or accident reports and investigations 
• Incident, accident and / or injury statistics 
• Health and safety plan (revisions and new requirements) 
• Training (awareness, competence and off-the-job) 
• Emergency Preparedness Plan 
• Non-conformances and notices 
• Toolbox talks Program 
• Close and next meeting 

 

5.1.4 Reporting of Incidents and Occupational Diseases (Reg. No. 8 of GAR) 
 

(1) The contractor shall,  
 

(a) Give notice to the Provincial director in the form of WCL 1 or WCL 2 within seven days of any incident 
referred to in section 24(1)(a) of the Act,  

(b) Report to the provincial director by telephone, facsimile or similar communication where a person, in 
consequence of such an  incident,  dies,  becomes unconscious, suffers the loss of a limb or part of a limb, 
or is otherwise injured or becomes ill to such a degree that he or she is likely either to die or to suffer a 
permanent physical defect, such incident, including any other incident contemplated in  section 24(1)(b)  
and (c)  of the  Act. 

 
(2) The principal contractor shall furnish the provincial director with the following information whenever an incident 

arises to persons other than employees,  
 

(a) name of the injured person; 
(b) address of the injured person; 
(c) name of the user, employer or self-employed person; 
(d) address of the user, employer or self-employed person; 
(e) telephone number of the user, employer or self-employed person; 
(f) name of contact person; 
(g) details of incident: 

(i) what happened; 
(ii) where it happened (place); 
(iii) when it happened (date and time); 
(iv) how it happened; 
(v) why it happened; and 

(h) names of witnesses. 
 

(3) The principal contractor shall make use of a registered medical practitioner for the examination or treatment of 
a person for a disease contemplated in section 25 of the Act, give notice thereof to the chief inspector and the 
employer in the form of WCL 22. 

 
(4) Any other person not contemplated in this regulation may in writing give notice of any disease contemplated in 

section 25 of the Act, to the employer and chief inspector. 
 

5.1.5 Recording and Investigation of Incidents ((Reg. No. 9 of GAR) 
 

The Principal Contractor shall report all incidents and accidents including near miss incidents, first aid, medical 
treatment, lost time incidents (disabling injuries & fatalities); OH&S Act Section 24 and 25 incidents; electrical contact; 
falls from height: major equipment damage; chemical spillage and other Environmental Incidents to the appointed 
Project Manager or Engineer within 24 hours of them occurring or, before the end of the work shift.  
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For any incident (near miss, first aid, medical) that has contravened any of the Statutory Requirements, the Contractor’s 
Representative (Construction Health and Safety Officer) (including the Subcontractor’s Representative, if applicable) 
may be required to present to the client, the incident and the mitigation measures that would be implemented to 
prevent a recurrence and the implementation of a deadline for all corrective actions to be implemented. 
 
The Principal Contractor and all the other contractors shall ensure that immediate post incident drug and alcohol 
samples are taken for all parties who are involved in the accident. This may include machine operators, riggers, general 
labourers and supervisors as well as any witness and the injured. Testing may take place even if there is no property 
damage or injury, as in the event of a near miss.  
 
If it is found that the Principal Contractor or their Subcontractors are not reporting incidents, actions (which may include 
disciplinary action) shall be taken against the contractor’s or subcontractor’s representatives.  
 
A detailed investigation report, including supporting documents, proof of actions taken and proof of communication to 
other affected employees, shall be completed within 14 days of the incident and submitted to the Project Manager or 
Engineer formally for comment and review. Should the contractor require a greater period of time to conduct the 
investigation then permission should be sought from the client’s representatives (Engineer or appointed Project 
Manager). Medical reports received by the contractor after the investigation submission should be forwarded 
immediately to the client’s representative. 
 
An Incident flash report shall be submitted by the Principal Contractor and all the Contractors upon knowledge of an 
incident; health and safety and occupational injury as soon as reasonably practicable.  
 
Near misses shall be reported and investigated based on the severity of the near miss.  The Principal Contractor and 
Contractors shall submit the completed investigation within seven days. 
 
The Principal Contractor and all the other contractors shall ensure that all accidents / incidents are investigated by a 
competent person and are discussed at the relevant SHE meetings. The client reserves the right to participate in any 
accident / incident investigation if the accident / incident is directly linked to any activity related to the project. The 
Construction Health and Safety Agent (CHSA) must be part of the incident investigation team for all project related 
incidents.  
 
The Principal Contractor shall keep at his Project Site Office a record of all accidents and incidents reported in the form 
of the OH&S Act Annexure 1 investigation form as referenced in the OH&S Act. (Incident Investigation Report). 
 
The client or the client’s appointed CHSA reserves the right to conduct an independent investigation of any accident 
and / or incident reported by the Principal Contractor or Subcontractors over and above their own investigations. The 
Principal Contractor and Subcontractors shall co‐operate fully with the investigation and implement any additional 
improvement measures. 
Investigations shall begin as soon as practicable after the incident / accident has occurred. Where applicable and with 
appropriate authorisation (when required), photographs shall be taken of the scene of the incident as well as any 
equipment involved. Interviews with witnesses shall be conducted as soon as possible after the incident occurred whilst 
it is still fresh in their memory and if necessary followed up later to determine if further information was recalled. 
 
The Principal Contractor shall investigate all incidents immediately and supply to the Engineer a written report within 
five days, unless otherwise specified by Engineer, which shall include but not limited to: 

• Date, time and place of incident; 

• Description of incident; 

• Root causes of incident/accident; 

• Type of injury and/or (if any); 

• Medical treatment provided (if any); 

• Persons involved; 

• Loss or damage sustained (if any); 

• Names and contact details of witness/s; 
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• Description of corrective action to prevent a recurrence (with clear deadlines and persons identified for taking 
remedial action). 

• All corrective actions shall be closed out within 14 days of the date of the incident, unless otherwise agreed by the 
Engineer. 

5.1.6 Registration in terms of the COID Act 
 

The Principal Contractor and all the other Contractors on site must be in good standing with the Compensation 
Commission for Occupational Injuries and Diseases or similar (Federated Employer’s Mutual Assurance- FEMA) by 
registering in terms of the COID Act. A copy of a valid letter of good standing as issued by the Compensation 
Commission for Occupational Injuries and Diseases (Department of Employment and Labour) or similar (Federated 
Employer’s Mutual Assurance- FEMA) must be retained in the safety file all the times.  

5.1.7 Contents of the Health and Safety File (CR 7 (1) b  
 

The Principal Contractor shall open and retain on site a SHE file with the following minimum requirements: 
 

 Notification of construction work to the Department of Employment and Labour  
 Letter of good standing 
 Safety, Health and Environmental (SHE) plan 
 SHEQ policy, procedures and guidelines 
 SHE Organogram 
 Definitions 
 Substance abuse, alcohol and Drug Policy 
 Legal Appointments relevant to the project scope of work 
 Risk Assessment relevant to the project scope of work 
 Method statements relevant to the project scope of work 
 Safe work procedures relevant to the high risk tasks and machinery  
 Safety Induction derived from the risk assessment and aligned to the project scope of work. 
 First aid arrangements 
 Lifting and tackle equipment 
 Excavation work 
 Key Performance Indicators 
 Working at heights (Fall Protection Plan) 
 Access ladders 
 Vehicle Safety policy for Construction vehicles and mobile plant 
 Use and temporary storage of flammable liquids 
 Incident Management 
 Personal Protective Equipment 
 Housekeeping 
 Stacking and storage 
 Fire precautions on site 
 Emergency Evacuation plan 
 Medical examination 
 Toolbox talks 
 Safety Audit 
 Monthly SHE stats reporting and recording   
 Traffic management plan 
 SHE Communication 
 Employee wellness program TB & HIV 
 Waste Management 
 Asset Register 
 Inspection registers not limited to the following: 

o Accident and/or incident register; 
o Occupational health and safety representatives’ inspection register; 
o Construction vehicles and mobile plan inspections; 
o Daily inspections of construction vehicles, plant and other equipment by the operator, driver and/or user; 
o Daily inspections of excavations by competent person; 
o Record of training; 
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o Record of toolbox talks; 
o Designer’s inspections record; 
o Inspection and maintenance of explosive powered tools; 
o Inspection of electrical installations (including inspection of portable electrical tools, electrical equipment 

and other electrical appliances); 
o Fall protection inspections; 
o First-aid box content; 
o Record of first-aid treatment; 
o Fire equipment inspection and maintenance; 
o Record of hazardous chemical substances kept and used on site; 
o Ladder inspection; 
o Machine safety inspections (including machine guards, lock-outs etcetera); 
o Inspection registers and logbooks for lifting machines and –tackle (including daily inspections by 

drivers/operators); 
o Inspection of excavation 
o Inspection of stacking and storage; 
o Inspection of use and temporary storage of flammable liquids on construction sites 
o Inspection of housekeeping and general safeguarding on construction site 
o Inspection of construction employees’ facilities 
o Traffic accommodation signage inspection  
o Inspection of material hoists 
o Inspection of bulk mixing plant 
o Inspection of cranes 
o Inspection of construction vehicles and mobile plant 
o Inspections of vessels under pressure; 
o Inspection of electrical installations and machinery on construction sites; and 
o Records of issuing of Personal Protective Equipment; 

 
The Principal Contractor must note that the contents mentioned herein must be used as a guideline, It is the 
responsibility of the Principal Contractor to ensure that the SHE file is comprehensive and entails all the procedures 
meant to mitigate the project’s identified risk and endeavour to meet health and safety legal requirements. The Principal 
Contractor must ensure that all the Contractors (subcontractors) on site develop and submit a SHE file to the approval 
of the CHSO, contents thereof must be discussed between the Principal Contractor’s CHSO and the Contractors SHE 
personnel.  

 

5.2 GENERAL SAFETY REGULATIONS (GSR) REQUIREMENTS 
 

5.2.1 Personal Protective Equipment (Safety PPE and Clothing) 

 
All applicable legislation concerning Personal Protective Equipment (PPE) must be complied with at all times. As a 
minimum, the following PPE must be worn by all persons (including visitors) at all times whilst on the project site: 
 

• Safety footwear with steel toe protection; 

• Face mask; 

• Safety glasses (individuals who wear prescription spectacles must be provided with either over-spec safety glasses 
or prescription safety glasses); 

• Safety helmet (hard hat); and 

• High visibility protective clothing with reflective taping (long trousers and long-sleeved shirts with collars and cuffs). 

• Additional PPE requirements must be informed by hazard identification and risk assessment i.e must be risk based. 
This hazard-specific PPE (such as hand protection, welding suit, hearing protection and respiratory protection) must 
be worn as required (e.g. when in a certain area, when performing a certain task, or when working with a certain 
substance); 

• The correct PPE must always be worn: 
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• In accordance with site requirements (as indicated at the entrances to a project site and at the entrances to buildings 
and / or designated areas on the premises); 

• In zoned areas (e.g. noise zones and respirator zones); or 

• As required by a Safe Work Procedure, a risk assessment, safety information boards or a Material Safety Data Sheet 
(MSDS). 

 
The Principal Contractor and all the Contractors must provide each of his employees with all required PPE (at no cost to 
the employee). Only in isolated circumstances such as proven act of negligence by the employee should a cost be 
attached to the replacement of the PPE. The specific PPE that is provided to a particular employee must be based on 
the nature of that employee‘s work and the location in which the work is performed (i.e. must be based on the hazards 
and risks which the employee is exposed to). PPE requirements for a particular job or for a particular area must be 
determined through a risk assessment for that task or area. 
 
Any employee who does not have all of the PPE that is required for him to perform his duties safely will not be permitted 
to work. Each employee must care for his PPE, maintain it in good condition, and inspect it on a daily basis. If an item of 
PPE has worn out, has become damaged, or is found to be defective in any way, it must be replaced by the contractor. 
 
PPE must be stored in accordance with the manufacturer‘s requirements and / or recommendations. All PPE issued 
must be SABS (or equivalent) approved.  
 
Each employee must receive training in the use, maintenance and limitations of the PPE that is provided to him, and 
must be made aware of why the PPE is necessary as well as the consequences of not wearing it as instructed (i.e. the 
potential for injury and / or disciplinary action). Training records must be retained. 
 
The Principal Contractor and all the Contractors must conduct a PPE survey so as to define the relevant PPE per project 
task this must be aligned to the risk profile of the task in question.  
 
Any person who refuses to wear PPE as required must follow the necessary Principal Contractor’s disciplinary 
procedures and must not be allowed to conduct any site tasks. Symbolic signs indicating mandatory PPE requirements 
must be prominently displayed at the entrances to a project site and at the entrances to buildings and / or designated 
areas on the premises where additional PPE is required. These signs must comply with the applicable national standard 
(if one exists). 

 
The Principal Contractor and any other Contractor must appoint an employee to: 
• Control the issuing and replacement of PPE; 
• Keep an up-to-date register as proof that items of PPE have been issued to individuals (an employee must sign for 

the items that he receives); 
• Ensure that there is an adequate supply of all required PPE (i.e. maintain PPE stock levels on site); and 
• Carry out regular inspections to ensure that PPE is being used correctly, is being maintained in a good, serviceable 

and hygienic state, and is not being shared between employees 

5.2.2 Access Control/Admittance of Persons 
 
 All persons shall report to the Security Officer at the main site office before proceeding to site. Visitors shall sign a 

visitors’ log book and read through the induction notes as detailed on the induction book. All visitors to be accompanied 
by an authorized person for inspections and other site related assignments.  

5.2.3 Display of Notices, Symbolic SHE signs, Hazard Notices and danger areas 
 

 All symbolic safety signage that the Principal Contractor is to use/display shall conform to the requirements 
of SANS 1186. 

 
  The display of the following signs is mandatory: 
 

• For Site Establishment: The Principal Contractor’s Company Name Sign must be posted at their site 
offices to reflect the name and contact details of the: Construction Manager; CHSO; First Aider(s); Health 
and Safety Representative and Evacuation arrangements. 

• The Principal Contractor must ensure that the name board is aligned to the employer’s requirements in 
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terms of contents thereof.  
• "Radio‐Active Material" symbolic signs for radioactive material storage areas. 
• The location of every First Aid Box; Fire Extinguisher and Emergency Exit is to be clearly indicated by 

means of appropriate signage. 
• When in use, an explosive Power Tool shall have signage warning of its operation. 

 
• Other specific signage for high risk activities shall be displayed e.g. deep excavations and traffic accommodation 

signage. 
• Contractor(s) shall post Company Name Sign on all fuel storage containers. 
• Symbolic SHE signs must be displayed as per the risk profile of the task in the different project areas.  
 

 The Contractor shall provide the signage where work is carried out, where unauthorised entry is prohibited and/or 
where alerting and cautioning passers‐by to be aware of potential dangers. Risk based signage shall be installed as the 
project progresses.  

5.2.4 First Aid, Emergency Equipment & Procedures 
 
The Principal Contractor must develop, implement, test and maintain an Emergency Preparedness Plan (incorporating 
emergency evacuation procedures with all the necessary emergency evacuation routes) that focuses specifically on 
the Principal Contractor ‘s team and work activities and sequence. The plan must be risk-based and must detail the 
procedures that must be followed when responding to all potential emergency scenarios such as a medical emergency 
(including first aid response), a fire, an explosion, a hazardous substance spill, flooding, rescue from height, rescue 
from a confined space, mob violence, hostage situation etc. 
 
Consideration must be given also to potential off-site emergency scenarios must be included (e.g. emergency 
scenarios related to the transport of personnel, strikes, the transport of hazardous materials, and personnel 
performing work in remote locations and lone working). 
 
The Emergency Preparedness Plan must satisfy and comply with all applicable legal requirements. The plan must be 
adequately resourced to ensure effective implementation. These resources must include appropriate personnel, 
external emergency response service providers, emergency response equipment, and warning devices. All equipment 
and warning devices must be identified, maintained and tested to ensure availability at all times. 
 
Accountability for the Emergency Preparedness Plan must be clearly defined. An Emergency Response Team (ERT) 
responsible for the implementation, management and execution of the Emergency Preparedness Plan must be 
established. The roles and responsibilities of each team member must be clearly defined in the plan. Each team member 
must receive appropriate training to ensure that each role is performed competently. 
 
The process for managing incident communication, notification, and reporting must be incorporated into the 
Emergency Preparedness Plan. The responsible person(s) must be clearly identified, and the protocols for 
communicating with internal and external stakeholders must be defined. 
 
 
Emergency evacuation procedures must be developed and included in the Emergency Preparedness Plan. A copy of 
the plan must be submitted to the CHSA or the Resident Engineer or his representative for approval prior to site 
establishment. The Emergency Preparedness Plan must be formally reviewed (and amended if necessary) when 
project needs require, and following any emergency situation, to ensure that it remains appropriate and effective. 
 
At each project work site, as a minimum: 

• A suitable evacuation alarm (whistle or siren) must be provided. All persons working in an area where an 
evacuation alarm is sounded must respond to it immediately. 

• Suitable fire-fighting equipment must be provided and maintained, and personnel must be trained in fire-fighting 
procedures and the use of fire-fighting equipment. 

• Suitable first aid equipment and supplies must be provided and maintained, and an adequate number 
of appropriately trained First Aiders must be in place. 

• Emergency assembly points positioned in safe locations away from buildings, plant and equipment must be 
designated (and conspicuously signposted). In the event of an evacuation, all persons (i.e. personnel and visitors) 
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must assemble and be accounted for at these emergency assembly points. 

• All personnel must receive awareness training on the applicable Emergency response procedures, and all visitors 
entering the site must be properly instructed in these procedures. 

• The Emergency response procedures must be displayed on each notice board. 

• A diagram (site plan) indicating evacuation routes, emergency assembly point locations, and the positioning of 
emergency equipment (fire extinguishers, first aid boxes, etc.) must be prominently displayed in all buildings and 
plants, in all offices, on all notice boards, and in other locations on the site as may be required. 

• An up-to-date list of emergency telephone numbers must be compiled and maintained. A copy of this list must be 
posted at each site entrance, in each office, near each telephone, and on every notice board. 

• Emergency response drills must be conducted to test the effectiveness of the emergency procedures and 
equipment, as well as the knowledge and proficiency of the response personnel consisting mainly site personnel. 
Where appropriate, drills must include liaison with and the involvement of external emergency response service 
providers. A range of emergency scenarios must be tested including, but not limited to, medical emergencies, fires, 
rescues, and hazardous substance spills. A drill must be carried out one month after site establishment and then 
again six months thereafter. 

 
Each drill must be monitored and the outcomes (highlights and shortcomings) must be documented. Corrective 
actions must be identified and implemented to address the shortcomings, and the Emergency Preparedness Plan and 
associated procedures must be amended as required. 

 
Fire Fighting 
 
The contractor must ensure that Fire Fighting requirements are complied with. An appointed competent Fire Fighter 
must be appointed to ensure compliance to firefighting requirements. Applicable standards and codes of practice apply.  
 
First Aid and First Aid Kits 
 
The Principal Contractor must ensure that First Aiders are trained and appointed as described in the Site Specific 
Health and Safety Specification and in accordance with relevant legislative requirements (GSR 3). 
 
 
A suitable first aid kit (i.e. appropriate to the level of training) must be readily available to each First Aider. All kits 
must be provided and maintained by the contractor. 
 
Taking into account the type of injuries that are likely to occur in the workplace, each first aid kit must contain suitable 
equipment and supplies. First aid equipment and supplies required by applicable legislation must be provided as a 
minimum. 
 
The contents of each first aid kit must be kept clean and dry. Each kit must be contained in either a portable weather-
proof case / bag or a steel box mounted to a fixed structure. Access to first aid equipment / supplies must be limited 
to train First Aiders only. Access to portable kit bags must be controlled and steel first aid boxes mounted in the 
workplace must be kept locked. Approved signage must be in place to indicate the locations of the first aid boxes / 
bags. A record of each treatment administered must be kept in a suitable register. 
 
No tablets or medication to be stored in the first aid box. No tablets or medication to be administered by first aiders or 
other personnel to employees who are not feeling well or have been injured. 
 
The first aid kits must, as a minimum, contain the following equipment and supplies: 
Table1: Minimum Requirements to be included when equipping first aid boxes 

 
Item 1: Wound cleaner/ antiseptic – 100ml; 
Item 2: Swabs for cleaning wounds; 
Item 3: Cotton wool for padding – 100g; 
Item 4: Sterile gauze – minimum quantity 10; 
Item 5: 1 x Pair of forceps – for splinters; 
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Item 6: 1 x Pair of scissors – minimum size 100mm 
Item 7: 1 x Set of safety pins; 
Item 8: 4 x Triangular bandages; 
Item 9: 4 x Roller bandages – 75mm x 5m; 
Item 10: 4 x Roller bandages – 100mm x 5m; 
Item 11: 1 x Roll of elastic adhesive – 25mm x 3m; 
Item 12: 1 x Non-allergenic adhesive strip – 25mm x 3m; 
Item 13: 1 x Packet of adhesive dressing strips – minimum quantity 10 assorted sizes; 
Item 14: 4 x First aid dressings – 75mm x 100mm; 
Item 15: 4 x First aid dressings – 150mm x 200mm; 
Item 16: 2 x Straight splints; 
Item 17: 2 x Pairs large and 2 x pairs medium disposable latex gloves; 
Item 18: 2 x CPR mouth pieces or similar devices. 

 
Additional items / supplies may need to be provided depending on the nature of the workplace (specific hazards) and 
the level of training of the first aider in position of the kit. 

 

5.2.5 Work in Elevated Positions 
 

There is no scope for working in elevated positions for this project. Where a contractor is appointed to install street 
lights and light fittings the requirements of Construction Regulations 10 shall be adhered to.  
  

5.2.6 Use and storage of flammable liquids  

Refer to Operational Control Section of the SSHSS 

5.2.7 Stacking of articles  

The Principal Contractor and all the other contractors must, in addition to compliance with the provisions for the 

stacking of articles in the General Safety Regulations, 2003, ensure that: 

• A competent person is appointed in writing with the duty of supervising all stacking and storage on a construction 
site; 

• Adequate storage areas are provided; 
• There are demarcated storage areas; and  
• Storage areas are kept neat and under control. 

5.2.8 Ladders 

Access step ladders shall be used for deep excavations, the following requirements shall be complied with regarding 
ladders and ladder work: 
 
 The term "ladders” refers to both fixed and portable ladders. 

 Ladders shall be clearly numbered, and inspected on the register provided. 

 A competent person shall be identified and appointed as the ladder inspector. 

 Where aluminium ladders cannot be used, then wooden ladders shall be straight grained, unpainted to allow for 
proper inspection of the grain for cracking. 

 Ladders shall be secured at the top and chocked at the base to prevent slipping. 

 Where chocking of the base is not possible, then the user shall ensure that the ladder is held in position by 
another employee when ascending the ladder. 

 Ladders shall be inspected a minimum once per month by the person appointed as the ladder inspector. 

 Proper storage shall be provided for all ladders when not in use. 
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5.3 APPLICATION OF CONSTRUCTION REGULATIONS (CR) (2014 REQUIREMENTS  
 

  The intended construction work falls within the scope of “construction work” as defined in the Construction 
Regulations, 2014 made under the Occupational Health and Safety Act 1993 (OHS Act), as amended (“the Act”). 

 

5.3.1 Construction Design Management (CR 6- Duties of Designer) 

The Designers must ensure that all the designs for the project are in line with the requirements of Construction 
Regulation 6 and the requirements for construction material and substances as spelt out in the OHS Act Sect 10: 
General duties of manufacturers and others regarding articles and substances for use at work are met.  

The Designers must demonstrate proof that health and safety by design prevails throughout all the construction stages 
of the project. As a minimum requirement a Design Health and Safety Report should be compiled at Design Stage and 
must consequently form part of the contract documentation to be accessible to contractors for construction 
documentation and management stage.  

The minimum requirements of the Design Health and Safety Report should consist but not limited to the following: 

• The purpose of the project as outlined by the client / client representative in the project brief.  
• All the relevant parties consulted in undertaking the design. 
• Design risk register. 
• Product Technical statements and relevant material safety data sheets for construction. 
• Relevant test results as outlined in the contract documents and relevant code of practice. 
• The hazards and risks identified during the design process, and control measures incorporated into the design, 

specifically in relation to:  
o Any hazardous materials specified in the design. 
o Any unusual or atypical features requiring attention during construction stage.  
o Evidence of consideration of design ergonomics while undertaking the design. 
o Any features of the design which present specific risks. 
o The recommended control measures for any foreseeable activities (for instance operation, maintenance, 

repair and any disposal requirements). 
• Manuals and procedures for safe operations and maintenance post project completion.  

 

The Designers must provide evidence and supporting documentation throughout the Design Development such as: 

• Design Development Planning 
• Design and development inputs 
• Design development controls and related reviews 
• Design Development desired outputs and hold points to support design reviews conducted. 
• Design and development changes.  
• Final Design approval and provision for ongoing design reviews to manage health and safety risks.  

5.3.2 Contractor Health and Safety Management System (HSMS) 

 
 Health and Safety Philosophy 
 
 Health and safety is a shared responsibility and team work effort. The client shall endeavour to provide a working 

environment that is free from health, safety and environmental hazards. To this end, the Principal Contractor and all 
the other Subcontractors in the project must execute their tasks in the safest possible manner. The Principal Contractor 
must ensure that a health and safety management system is developed, implemented, monitored and continually 
reviewed on site to ensure that the risk of harm to employees from construction hazards is reduced to as a low as 
reasonably practicable. The Health and Safety Management System must clearly outline the following steps ‘Plan, Do, 



Contract:   RTD xxx-2024/2025 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater system in Refilwe, phase 1 
 
Part C3.5.4.A:         Health and Safety Specification 

Page 22 of 50 
 

Check, Act’ and the risk based approach to site tasks, this approach shall be explained in detail to the Principal Contractor 
upon contractor and subcontractor induction to be conducted by the Construction Health and Safety Agent.  

 

5.3.2.1 Occupational Health and Safety (OHS) Structure and Responsibilities 
 

(i) APPOINTMENTS 
 
 All appointment letters must be signed by the appointer and acknowledged by the appointee. Appointment letters 

must be retained in the SHE file and must be up-to-date with the duration of the appointment. The following legal 
appointments are relevant to this project:  

 
Chief Executive Officer [OHSAct Section 16.1] 
Project Manager [OHSAct Section 16.2] 
Construction Manager [Construction Regulation 8.1] 
Construction Health and Safety Officer  [Construction Regulation 8(5)] 
Construction Supervisor [Construction Regulation 8(7)] 
Construction Supervisor Assistant [Construction Regulation 8(8)] 
Temporary Electrical Installations Insp & Controller [Construction Regulation 24 e] 
Electrical Machinery Inspector [Construction Regulation 24 d] 
Drivers/Operators of Construction Vehicles/Plant [Construction Regulation 23] 
Crane Operator [Construction Regulation 22 a] 
Emergency/Security/Fire Coordinator [Construction Regulation 29] 
Excavation Supervisor [Construction Regulation 13(1) a] 
Excavation Inspector [Construction Regulation 13 (2) h] 
First Aider [General Safety Regulation 3] 
Fire Fighting Equipment Inspector [Construction Regulation 29] 
Hazardous Chemical Substances Supervisor [HCS Regulations 10] 
Incident Investigator [General Admin Regulation 9] 
OH&S Committee [OHSAct Section 19] 
OH&S Officer [Construction Regulation 8(5)] 
OH&S Representatives [OHSAct Section 17] 
Person Responsible for Machinery [General Machinery Regulation 2] 
Risk Assessor [Construction Regulation 9(1)] 
Stacking and Storage Supervisor [Construction Regulation 28] 
Construction Vehicles/Mobile Plant/Machinery Operator [Construction Regulation 23 (1) d] 
Construction Vehicles/Mobile Plant Inspector [Construction Regulation 23] 
Ladder Inspector [General Safety Regulation 13 A] 
Lifting Machine Inspector [Driven Machinery Regulation 18 (5)] 
Lifting Machinery Operator  [Driven Machinery Regulation 18 (11)] 
Lifting Tackle Inspector  [Driven Machinery Regulation 18 (10) e] 
Goods Hoist Inspector [Driven Machinery Regulation 17 (2)] 
Handtools Inspector  [OHS Act Sect 8] 
 
Based on the HIGH degree of risk attached to the project, a Full-Time Construction Health and Safety Officer 
(CR 8.5) registered with SACPCMP as a Construction Health and Safety Officer must be appointed to oversee 
construction health and safety aspects of the project.  
 
The above legal appointments are not exhaustive the Principal Contractor and all the other subcontractors must 
ensure that the Legal appointments register is updated in line with the changing scope of work and consequent 
risk register. Change of Project Personnel must be done with the approval of the client’s representative.  
 

(ii) ADDITIONAL DUTIES OF PRINCIPAL CONTRACTOR 
 

a)  It is the responsibility of the principal contractor to notify the Department of Employment and Labour 
regarding the intended construction work. Notification of construction work with the Department of 
Employment and Labour is applicable to this project.    

b) Coordination, supervision and monitoring of other contractors on site remains the responsibility of the 
Principal Contractor.  
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 It is the responsibility of the principal contractor to carry out duties as outlined in the Construction 
Regulations 7. All subcontractors are required to submit a complete health and safety file to Safety Agent. 
The later shall evaluate and approve the safety file. A minimum score of 95% must be achieved by any 
contractor before commencement with any tasks on site. 

c) The Principal contractor must provide proof of registration with the Compensation commission or any other 
registered insurer. The letter of good standing must be valid and available on site all the times.  

d) The Principal Contractor must engage with the CHSA with respect to subcontractor challenges when it comes 
to development and implementation of the safety management system on site which must be aligned to the 
SSHSS and also the baseline risk assessment for the project.  

 
(iii) MANDATARIES 

 
 The Principal Contractor shall be appointed by the client to undertake construction work on site in terms of 

Construction Regulations 5 (1) k. An Agent (The Project Manager, Project Engineer) is appointed in writing to 
represent the client. The Construction Regulations places the responsibility on the client to oversee health and 
safety matters (who in turn appoints a Construction Health and Safety Agent to oversee health and safety aspects 
of the project. The Project Manager or Project Engineer must be competent to perform project management 
functions of the project. 

 
(iv) SCHEDULE OF ALL CONTRACTORS 

 
 A sub-contractor list with key contact persons shall be maintained on site. All subcontractors shall be evaluated 

for competence and compliance to health, safety, environmental and other applicable legislation. Each 
subcontractor shall be legally appointed and shall be required to sign the Construction Regulation 7 1 C v 
appointment and the Occupational Health and Safety Act Section 37 (1) (2) Mandatary agreement.  

 
(v) OCCUPATIONAL HEALTH AND SAFETY ACT SECTION 37(2) AGREEMENTS 
 
 The principal contractor shall sign the 37 (1) (2) agreement with the client. All other subcontractors on site shall 

also sign the Sect 37 (1) (2) upon appointment by the principal contractor.  
    

5.3.2.2 GENERAL OHS PROVISIONS 

5.3.2.2.1 Risk Assessment and Method Statement  

  
(Project specific assessment requirements / Potential Sources of risks, RA Plan and Contractor Health and Safety 
Plan) 
 
Detailed hazard identification and risk assessment processes must be followed for all work to be performed as 
well as for all associated equipment and facilities as required by the Construction Regulation of 2014, Regulation 
9(1) – (7). 
 
The Client through the appointed Construction Health and Safety Agent shall provide a baseline risk assessment 
(BRA) informing the Principal Contractor on the hazards and risks relevant to the project. The Principal Contractor 
must also conduct a detailed suitable and sufficient risk assessment for the project. The Principal Contractor 
must ensure that effective procedures and risk assessment systems are in place to control hazards and to 
mitigate risks to levels that are as low as is reasonably practicable. 
 
The risk assessment processes must be applied to: 

• The full life cycle of the project, including any design changes within the project scope of work; 

• Routine and non-routine activities; 

• Planned or unplanned changes; 

• All employees, sub-contractors, suppliers and visitors; and 

• All infrastructure, equipment and materials. 
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The risk assessment processes and methodologies must be in context with the nature and scale of the risks, and 
must be compiled and implemented by competent persons. To this end, a competent risk assessor must be 
appointed in writing. 
 
The process of analysing and managing risk must include the following: 

• Establishing the context of the risk assessment; 

• Identifying hazards and determining possible risk scenarios (unwanted events); 

• Evaluating risks and assigning ratings (classification); 

• Recording the risk analysis in a risk register; 

• Managing risks according to their classification (prioritising for action); 

• Identifying and implementing control measures (through the application of the Hierarchy of Controls) to 
ensure that risks are managed to levels that are as low as is reasonably practicable (ALARP); 

• Developing action plans for reducing risk levels (where possible); 

• Verifying the completion of actions; 

• Re-evaluating the risks and classifications as appropriate; and 
• Reviewing and updating the risk register. 

 
Baseline Risk Assessments 
 
Prior to site establishment, (the Client or appointed client representative, the CHSA in this instance) will conduct 
a detailed Baseline Risk Assessment identifying foreseeable hazards and risk scenarios associated with the 
contractor‘s scope of work on the project site(s) as required by Construction Regulations of 2014, regulation 
5(1)(a). Details concerning proposed control measures shall be included. The Principal Contractor shall conduct 
a task based risk assessment for all the project tasks, ideally th project programme of works should be used to 
align the task based risk assessment and ensure that all high risk project tasks are adequately assessed. The risk 
assessment process must be facilitated by a competent person who has been appointed in writing and must 
involve the participation of the contractor‘s site management representatives, supervisory personnel and 
technical experts. An attendance register must be completed and retained for reference purpose. The Baseline 
Risk Assessment must be reviewed and approved by the Project CHSO and Project Construction Manager. 
 
When carrying out a Baseline Risk Assessment or a Task-Based Risk Assessment, Hazard (Energy) Types must be 
specified. Risk scenarios must be described indicating the manner in which a person may come into contact with, 
or be exposed to, a specific hazard. 
 
An initial risk rating must be assigned to each risk scenario without taking any control measures into 
consideration. Control measures for managing the risks to levels that are as low as is reasonably practicable must 
then be identified for implementation on the project, and a residual risk rating must be assigned to each risk 
scenario taking the identified control measures into consideration. 
 
A Risk Register comprising of all significant risks (i.e. Risks rated as major or catastrophic) identified for the 
project will be compiled using the information contained in the project Baseline Risk Assessment as well as the 
contractor‘s Baseline Risk Assessment. Key control measures for managing each of these risks will be specified 
in the register. 
 
For the significant risks in particular, action plans will be developed for reducing the risk levels (where possible). 
 
The project Risk Register will be reviewed and, if necessary, updated: 
• On a quarterly basis during construction; 
• When changes are made to a design and / or the construction scope, schedule, methods, etc. That result in 

a change to the risk profile; and 
• Following an incident. 
• Project risk monitoring and review plan must be retained by the contractor and any subcontractor on site.  

 
The Principal Contractor must ensure that the hazards, risk scenarios and control measures identified in the 
contractor‘s Baseline and Task-Based Risk Assessments are taken into consideration when developing, 
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implementing and maintaining the various elements of the contractor‘s health and safety management system 
for the project (e.g. Competence, training and awareness requirements). 
 
All persons potentially affected must be made aware of the hazards, risk scenarios and control measures 
identified in the contractor‘s risk assessments. This must be done through training, Toolbox Talks, and Daily Safe 
Task Instructions. 

 
Task-Based Risk Assessments 
 
The Principal Contractor must carry out detailed project-specific Task-Based Risk Assessments which must be 
reviewed and approved by the Client‘s appointed CHSA and internally by the Principal Contractor’s Project 
Construction Manager prior to the commencement of any work. 
 
The risk assessment process must be facilitated by a competent person who has been appointed in writing in terms 
CR 9 sub regulation (1). The contractor‘s site management representatives, supervisory personnel, technical 
experts (as required) and workforce personnel directly involved with the task being examined must participate in 
the risk assessment process. An attendance register must be completed and retained. 

 
Please Note: Under no circumstances may a Contractor’s Health and Safety Officer perform a risk assessment in 
on his/ her own. The active participation of all persons referred to above is mandatory, a risk assessment team 
must conduct the risk assessment. 
A Task-Based Risk Assessment must at least: 

• Be accompanied by a Work Method Statement (describing in sufficient detail how the specific job or task is to 
be performed in a logical and sequential manner); 

• Provide a breakdown of the job or task into specific steps; 

• Identify the hazards and potential risk scenarios associated with each step; 

• Include consideration of possible exposure to noise, heat, dust, fumes, vapours, gases, chemicals, radiation, 
vibration, ergonomic stressors, or any other occupational health hazard or stressor; 

• Describe the control measures that will be implemented to ensure that the risks are managed to levels that 
are as low as is reasonably practicable; and 

• Assign an initial risk rating (without taking any control measures into consideration) and a residual risk rating 
(taking the identified control measures into consideration) to each risk scenario. 
 

A Task-Based Risk Assessment must be reviewed and, if necessary, updated: 

• On an annual basis (as a minimum); 

• When changes are made to the associated Work Method Statement; and 

• Where there are changes to the project scope. 

• Where there are design changes. 

• Introduction of new equipment. 

• Introduction of new personnel. 

• Introduction of new material.  

• Following an incident. 

• Whenever the need arise based on the progress of the project.  

 
The Principal Contractor and all the other contractors are advised to align the Task Based Risk assessment to the 
tasks as outlined in the Project Programme of works for their specific project scope of work. The following is a guide 
in terms of tasks and equipment that require risk assessment:  
 

• Site establishment 
• Setting out of works 
• Accommodation of traffic 
• Excavation of trenches 
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• Installation of bedding, compaction and backfilling  
• Installation of stormwater management system  
• Road construction 
• Installation of road signage and road markings  
• Construction of sidewalks, paving and other 
• Site De-establishment  
• Maintenance of the work during the construction and subsequent liability periods 
• Any other specific tasks as part of the project works.  

 
 
It remains the responsibility of the Principal Contractor and all the other contractors in the project to ensure that 
the risk assessment is aligned and relevant to their scope of work. 
 
Pre-Task Hazard Assessments (Daily Safety Task Instruction- DSTI) 
 
A pre-task hazard assessment (Daily Safety Task Instruction- DSTI) must be completed before conducting any task 
on site and whenever a change is identified while carrying out an activity. Any deviation from what was discussed 
during the Daily Safety Task Instruction (prior to the activity commencing), or anything that was not discussed, 
constitutes a change. 
 
Before carrying out the particular task that involves the identified change, a few minutes must be spent identifying 
the hazards and risks associated with that task as well as suitable control measures. 

 

5.3.2.3 CONTRACTOR HEALTH AND SAFETY PLANS 

 
The Principal Contractor must prepare, implement and maintain a project-specific Health and Safety Management 
Plan. The plan must adhere to the requirements of the SHE specification, aligned to the project risk assessment 
and comply with relevant/applicable legislation. It must cover all activities that will be undertaken as part of the 
Project from project inception, site mobilisation, project implementation right upto decommissioning. 
The plan must demonstrate the Principal Contractor ‘s commitment to health and safety and must, as a minimum, 
include the following: 

• A copy of the contractor‘s Health and Safety Policy; in terms of the OHS Act section 7 

• Procedures concerning Hazard Identification and Risk Assessment, including both Baseline and Task-Based 
Risk Assessments; 

• Arrangements concerning the identification of applicable Legal and Other Requirements, measures to ensure 
compliance with these requirements, and measures to ensure that this information is accessible to relevant 
personnel; 

 

• Details concerning Health and Safety Objectives – a process must be in place for setting objectives (and 
developing associated action plans) to drive continual improvement; 

• Details concerning Resources, Accountabilities and Responsibilities – this includes the assignment of specific 
health and safety responsibilities to individuals in accordance with legal or project requirements, including the 
appointment of a Project Manager, Health and Safety Officers, Supervisors, Health and Safety Representatives, 
and First Aiders; 

• Details concerning Competence, Training and Awareness – a system must be in place to ensure that each 
employee is suitably trained and competent, and procedures must be in place for identifying training needs 
and providing the necessary training; 

• Communication, Participation and Consultation arrangements concerning health and safety, including Safety 
Observations and Coaching, Toolbox Talks, Daily Safe Task Instructions, project health and safety meetings, 
and notice boards; 

• Documentation and Document Control – project-specific documentation required for the effective 
management of health and safety on the project must be developed and maintained, and processes must be 
in place for the control of these documents; 
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• Processes and procedures for maintaining Operational Control, including rules and requirements (typically 
contained in Safe Work Procedures) for effectively managing health and safety risks, particularly critical risks 
associated with working at heights, confined spaces, mobile equipment and light vehicles, lifting operations, 
hazardous chemical substances, etc.; 

• Emergency Preparedness and Response procedures; 

• Fall protection planning 

• Management of Change – a process must be in place to ensure that health and safety risks are considered 
before changes are implemented; 

• Sub-contractor Alignment procedures – a process must be in place for the assessment of sub-contractors and 
suppliers with regard to health and safety requirements and performance (before any contract or purchase 
order is awarded); 

• Measuring and Monitoring plans, including a plan for the measuring and monitoring of employee exposure to 
hazardous substances or agents (e.g. Noise, dust, etc.) In order to determine the effectiveness of control 
measures; 

• Incident Reporting and Investigation procedures describing the protocols to be followed with regard to incident 
reporting, recording, investigation and analysis; 

• Non-conformance and Action Management procedures concerning the management of corrective actions; 

• Performance Assessment and Auditing procedures concerning health and safety performance reporting, 
monthly internal audits to assess compliance with the project health and safety requirements, and daily site 
health and safety inspections; and 

• Details concerning the Management Review process followed to assess the effectiveness of health and safety 
management efforts. 
 

Once the plan has been reviewed, the Principal Contractor must action and resolve any outstanding issues within 
7 days from the start of work. 
 
If the issues requiring corrective action are not resolved within this 7-day period, the Principal Contractor shall 
submit an action plan with relevant commitment dates.   
 
Any proposed amendments or revisions to the Principal Contractor ‘s Health and Safety Management Plan must 
be submitted and approved by the client’s appointed CHSA. 
Should it be identified that the contractor has overlooked a high risk activity, and as a result has omitted the 
activity and associated control measures from the Health and Safety Management Plan, the plan will not be 
approved. The Principal Contractor shall be advised to review the Health and Safety Management Plan 
incorporating the omissions as identified before approval by the CHSA.  

  

5.3.2.4  H & S POLICY 

 
The Principal Contractor must develop, display, communicate and implement a Health and Safety Policy that 
clearly states the Principal Contractor ‘s values and objectives for the effective management of health and safety 
as required by OHS Act of 1993, 7(3). These values and objectives must be endorsed by the contractor ‘s 
management representative (ideally the Chief Executive Officer) and must be consistent with those adopted for 
the project. 
 
The policy must be signed and dated, and must be reviewed annually. The policy must commit to: 
• Compliance with all applicable legal requirements; 
• The effective management of health and safety risks; 
• Risk based approach to project tasks 
• The establishment of measurable objectives for improving performance, and the provision of the necessary 

resources to meet these objectives; 
• The prevention of incidents; and 
• Achieving continual improvement with regard to health and safety performance. 
 
All employees of the Principal Contractor as well as the employees of any sub-contractors that may be appointed 
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by the Principal Contractor must be made aware of the policy. This must be done through Health and Safety 
Induction Training and Toolbox Talks. A copy of the policy must be displayed in each meeting room and on each 
notice board. The copy of the health and safety (environmental policy) must be available for interested and 
affected parties.  
 
 
 

 

5.3.2.5  LEGISLATIVE REQUIREMENTS AND SITE SPECIFIC REQUIREMENTS 

 
The Principal Contractor must comply with the requirements of all applicable health, safety and environmental 
legislation as well as any other project-specific standards, relevant codes of practice and procedures as issued by the 
client. 
 
The Principal Contractor must compile and maintain a register of all legal and other (standards, specifications, codes 
of practice and municipal by laws) requirements relevant to the project. This register must be updated regularly to 
ensure relevance.  
 
Applicable laws and standards must be appropriately communicated to all employees of the contractor (as well as 
the employees of any sub-contractors that may be appointed by the contractor) through training, Toolbox Talks, and 
Daily Safety Task Instructions. 
 

5.3.2.6 OHS GOALS AND OBJECTIVES & ARRANGEMENTS FOR MONITORING AND REVIEW OF OHS 
PERFORMANCE 

 
The Principal Contractor and all the other contractors are required to maintain zero mandays lost.  The contractor 
will report mandays lost to the client on a monthly basis. 
 

LTIR= 
(Number of Lost Time Injuries) x 200 000 
Total Number of Man-hours Worked Over Period for the 
Construction Project 

 
Lost-Time Injury (LTI): A work related injury or illness resulting in unfitness or absence from normal work activities 
and the employee’s absence is calculated from the time of the incident / accident.  Lost-Time Injuries include injuries 
/ accidents where an employee is placed on light-duty or any other duty for which he/she is not normally employed 
as a result of an accident / injury. 
 
The Principal Contractor shall establish health and safety objectives and targets and come up with ways of measuring 
performance with regards to achieving the set objectives. Progress towards the set objectives must be discussed 
during toolbox talks, safety meetings and ad hoc meetings. A system to report on SHE performance must be put in 
place by the Principal Contractor.  
 

5.3.2.7 TRAINING, COMPETENCE AND INFORMATION 
 

(i) General Induction Training  
 All Principal Contractor and sub-contractor employees shall receive induction training based on the entire 

safety management system for the project. All project employees inducted, must be in possession of proof of 
induction. No employee must commence with any site activities without receiving induction training and proof 
thereof. All subcontractor employees must be inducted before proceeding to site. A programme to induct 
visitors must also be put in place. No visitor shall proceed to site without being inducted.  

 
(ii) Site/Job Specific Induction Training.  
 The Principal Contractor must compile a risk based induction programme, this must be based on the hazards 

and risks identified on site. Site personnel must receive this induction as it is in context with project tasks. The 
principal contractor’s employees and any other subcontractor employees must be in possession of proof of 
task specific induction training.  
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(iii) Other Training  
 The Principal Contractor must conduct training as stipulated by the Construction Regulations and other relevant 

regulations. Other training to be offered must be based on the Contractor’s safety plan and as identified as a 
control in risk assessment. Other training shall include but not limited to the following: 
a) General induction training (Section 8 of the OHSACT- duty to inform). 
b) Site / task specific induction for employees and visitors (Section 8 & 9 OHSACT). 
c) OHS Representative Training (OHSACT Sect 18 (3). 
d) Legal appointees training. 
e) Plant Operators, Light Driven Motor Vehicle drivers, Heavy Driven Vehicles drivers (Construction 

Regulation 23). 
f)  Basic Fire Fighting (Environmental Regulations 9) 
g) Storekeeping methods and stacking storage (Construction Regulation 28). 
h) Emergency Coordination (Construction Regulation 29) 
i) Hazard identification and risk assessment (Construction Regulation 9). 
j) Use of power tools training 
k) Flagmen training 

 
 Any other training that is meant to mitigate an identified risk as an administrative control.  

 
(iv) Proof of Training  
 Employees that are required to be trained according to the OHS Act, Construction Regulation and any other 

relevant legislation shall retain valid proof of training all the times.  
 
(v) Awareness & Promotion  
 The Principal Contractor is required to create safety, health and environmental awareness for the duration of 

the project. This can be achieved through but not limited to the following: 
a) Use of SHE posters 
b) Use of SHE videos 
c) Toolbox talks 
d) SHE suggestion systems such as suggestion boxes 
e) Participating platforms such as SHE meetings. 

 
(vi) Competence  
 The Principal Contractor shall ensure that all legally appointed personnel including subcontractor employees 

are competent to execute tasks assigned to them. Proof of competence shall be in the form of formal training 
and also on the job experience. Verification of proof of competence shall be through planned task observations 
and recommendations thereof.  

 
 Refresher training shall be conducted as and when required. Change in the risk profile of the tasks at hand may 

also necessitate refresher training for project personnel. Use of power tools such as the whacker, jack-hammer, 
grinding machines shall require formal training by a registered institution.  

  
 All training records shall be retained in the safety file for inspection.  

5.3.2.8 CONSULTATION, COMMUNICATION AND LIAISON 
 

The Principal Contractor shall maintain documented information detailing how to communicate, participate and 
consult with employees and external interested parties on issues of safety, health and environment. 
 
Effective internal communication, participation and consultation is essential for the operation of the safety, health 
and environmental programme and the achievement of OH&S, Environment objectives.  Methods of 
communication, participation and consultation with employees must be incorporated into all the Procedures and 
Work Instructions to promote interaction between all relevant levels.  Individual and group responsibilities must be 
defined for recording, reporting and sharing of data and information.  Monthly and Quarterly, Health & Safety and 
Environment Meetings must be held to maintain safety management system in place so as to reduce risk to health, 
safety and environment. 
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Effective communication and consultation with external interested parties is a vital component of maintaining a 
positive working relationship with legal regulators, customers, contractors, OH&S and Environmental interest 
groups. 
 
A pro-active approach must be taken by communicating and consulting with staff in setting objectives and targets 
for SHE performance improvement. 
 
The Principal Contractor must ensure that, SHE Procedures and method statements must describe the information 
and data to be recorded and communicated for effective operation of the SHE management System.  
All personnel in the project or through a representative (Supervisor) must be: 

• Involved (take part) with the development and review of Safe Work Procedures related to the hazards of their 
activities/area. 

• Consulted with regard to changes that affect their health and safety, and the environment. 

• Represented on OH&S matters by their Safety Representative. 

• Informed who their Safety Representative and OH&S and or any other safety appointee are by means of notices 
on the notice boards. 

 
 The Principal Contractor must ensure that Procedures that have a specific role in the formal communication system 

include: 

• Responsibility, Authority and Resources informing all personnel of the structure, responsibility and resources 
for OH&S, Environmental. This assists with the understanding of the sources of OH&S, Environmental information 
and who should be advised of OH&S and Environmental. 

• Document Control ensuring the communication of correct instructions to all personnel by defining and 
controlling the distribution of documentation of the OHS and Environmental System. 

• Procurement communicating OH&S and Environmental expectations to individuals and organizations that 
provide products and services. Suppliers and contractors are expected to comply with OH&S and Environmental 
rules relating to the contractor’s and subcontractor’s policy and procedures when on site. The contractor must 
ensure that major suppliers carry out suitable OH&S and Environmental controls depending on the actual or 
potential OH&S and Environmental impacts of their products and services. This control also applies to any 
subcontractor on site.  

• Corrective Action The contractor must identify problems arising from non-conformance incidents, accidents, 
emergencies and internal audits and communicating the causes, responsibilities and remedial action. 

• Internal Audits The contractor must monitor the effective implementation of the SHE policies and procedures 
and communicating the results to all salient stakeholders in the project. 

 
 The Principal Contractor and any other subcontractor in the project must ensure that other specific communication 

methods that are used to capture and share information on OH&S and Environmental issues including: 

• Team Briefings must be conducted to advise project personnel on current issues and to seek ideas and opinions.  
All relevant topics must be discussed.  Frequency of team briefings shall be determined by the contractor and all 
the other subcontractors in the project. 

• Notice Boards must be conspicuously displayed on site to advice personnel of the SHEQ Policies, performance 
and initiatives for OH&S and Environmental improvement. 

• Safety & Wellness program and 5-minute Safety Talks shall include general OH&S and Environmental 
information and must aim to maintain a constant awareness of OH&S and Environment by all employees. It must 
include OH&S and Environment incidents and monthly OH&S and Environmental statistics. 

• External Communication of Significant Aspects The contractor shall evaluate the identified significant aspects; 
determine which of these will have an influence outside of company boundaries. Such aspects must be 
communicated to the relevant interested and affected parties, both internally and externally.   

 External communication on significant aspects shall only take place provided the communication is related to a 
legal requirement. 

• After-Hours communications: 
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 The contractor shall ensure that after-hours communications are limited to emergencies and contact details for 
emergencies must be available on the notice board on the site’s entrance gate. 

• A letter of notification must be used to notify interested parties e.g. 
− Neighbouring companies 
− Department of Employment and Labour - Chief Inspector 
− Provincial Director 
− Emergency Services 
− Local Town Council. 
− The local community any other interested and affected parties  
−  

 

5.3.2.9 CHECKING AND REPORTING AND CORRECTIVE ACTION 
 

Monthly Audit by Client (CR 5(1) o). 
 
The client through the appointed CHSA shall monitor and ensure that contractor is implementing the safety plan 
in place by conducting monthly audits as per Construction Regulation 5 (1) o. The client reserves the right to 
appoint a competent person to conduct these audits, the CHSA in this case.  
 
Other Audits and Inspections by Client  
 
The client technical personnel including the appointed SHE personnel reserve the right to conduct scheduled site 
inspection. The Principal Contractor and any other subcontractor must ensure that a competent representative 
accompanies the team on any inspection conducted.  
 
Conducting an Audit  
 
The Principal Contractor must ensure that he has an appointed representative to accompany the auditor, it is 
the responsibility of the Principal Contractor or any subcontractor to ensure that findings raised are closed within 
a reasonably practicable timeframe. The turnaround time for closing the findings shall be agreed between the 
CHSA and the Principal Contractor, this shall be based on the degree of risk with regards to the finding raised.  
 
An action plan with commitment dates and resources required to close SHE legal compliance audit finding must 
be sent to the CHSA within 3 days after notification of the finding. The Principal Contractor must commit to 
adhere to commitment dates as outlined in the action plan.  
 
All the OHS legal compliance audit findings must be addressed through a Request For Improvement (RFI) system 
that aims to identify and conclusively address the root cause so as to mitigate the probability of recurrence. The 
RFI form, shall form part of the annexures to the SHE specification. The CHSA shall conduct formal month SHE 
legal audits without any prior arrangement or formal notice to the Principal Contractor or contractors on site.  
Ad hoc inspections shall be conducted ongoing as measure for health and safety monitoring and control.  
 
Construction Regulations 5 (1) q Site works stoppages  
 
The CHSA has the authority as vested upon him by the client in line with CR 5 (1) q…’stop any contractor from 
executing a construction activity which poses a threat to the health and safety of persons which is not in 
accordance with the client’s health and safety specifications and the principal contractor’s health and safety 
plan for the site’ 
 
The CHSA shall conduct ad hoc OHS inspections and the outcomes shall also be incorporated to the monthly OHS 
legal compliance audit. The CHSA reserves the right to conduct OHS inspections and OHS legal compliance 
without any prior notification to the Principal Contractor. This is based on the premise that the project MUST be 
compliant all the times.  
 
OHS legal compliance audit rating 
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 0 to 50% 
Fail 

51 to 79% 
Not 
acceptable 

80 to 89% 
Acceptable- 
improvements 
required 

90 to 100% 
Desired 

 
 

For any given period under review the Principal Contractor or any other contractor appointed on the project 
must aim to achieve the DESIRED OHS legal compliance audit score that is between the 90- 100% range. Where 
the PC achieves an audit score in the ranges of 0-50% & 51- 79% this shall give strong motivation for suspension 
of site works pending rectification of the OHS deviations raised.  
 
In any month where there were temporary work stoppages based on OHS deficiencies by the Principal 
Contractor or any other appointed contractor, the OHS audit score for the month shall be categorised as 
unacceptable by default.  
 
Principal Contractor’s Audits and Inspections  
 
The Principal Contractor shall conduct SHE monthly audits to measure performance of the SHE management 
system in place. Records of such audits and inspections must be retained in the safety file for record keeping and 
inspection. The appointed CHSO must engage Supervisor(s), the Construction Manager and other relevant 
personnel in terms of addressing the findings raised during the internal audit. 
 
 
Inspections by OH&S Representative’s and other Appointees 
 
The appointed SHE Rep shall conduct daily and weekly inspections to identify any situations that are a risk to 
health and safety within the project. Any deviations noted must be immediately reported to the Supervisor or 
the personnel responsible for the area.  
 
 
Recording and Review of Inspection Results  
 
Records of formal inspections and audits must be filed and reviewed during SHE committee meetings, SHE 
meetings and during progress and technical meetings as held be the client.  
 
Reporting of Inspection Results  
 
The principal contractor is required to formally present a monthly audit report to the client at the end of each 
respective month.  

 

5.3.2.10 OPERATIONAL CONTROL  
 

5.3.2.10.1 Notification of Construction Work (CR 4). 
 

 In the event that the contract meets the requirements of Construction Regulation 4, the contractor shall notify 
the Department of Labour 7 days before any construction works begins. The notification to the Department of 
Employment and Labour must valid for the duration of the contract and retained in the safety file. The 
notification must be in the form of Annexure 2 of the Construction Regulations 4. The project triggers Notification 
of Construction Work with the Department of Employment and Labour.   

 
  

5.3.2.10.2 Emergency Preparedness (EP), Contingency Plan and Response 
 (See 5.2.4 of the specification).  

 

5.3.2.11 First Aid (See 5.2.4 of the Specifications) 
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5.3.2.11.1 Security 
 

 All persons shall report to the Security Officer at the main site office before proceeding to site. Visitors shall sign 
a visitors’ log book and read through the induction notes as detailed on the induction book. All visitors to be 
accompanied by an authorized person for inspections and other site related assignments. 

 
 All Security Personnel to be in good standing in terms of PSIRA. A habitable guardhouse should be provided for 

all security personnel.  

5.3.2.11.2 Provision for substance abuse on site 
 

 The contractor must ensure that all personnel under his authority do not at any time enter the site or perform 
any work whilst under the influence of alcohol, a drug, or any other intoxicating substance. To this end, the 
Principal Contractor shall put in place an adequate substance abuse, alcohol and drug policy in place.  

 
 Selling or possessing drugs, alcoholic beverages or any other intoxicating substance on the site is strictly 

prohibited. This constitutes a dismissable offence and the SAPS shall be engaged whenever such behaviour is 
discovered on site.  

 
 A drugs and alcohol testing program will be implemented. Persons entering the site shall be daily/ randomly 

tested. Any person who tests positive for alcohol or drug consumption will be subject to disciplinary action and 
shall be permanently removed from the site. 

 
 
Any person has the opportunity to rather report that he/she is under the influence before accessing the project 
site – in these case the employee may only be sent home for the day by the responsible Project Manager 
representative but will then be tested for the following five days (each day) on his return to the project site. If it 
is found that the same person is frequently reporting that he/she is under the influence before even accessing 
the project site, It shall be the responsibility of the nominated project management representative to take 
disciplinary action and remove such a person‘s from the project site. 
 
Should the actions and / or demeanour of an employee suggest possible drunkenness, the employee must be 
removed from the site. This may be done without testing. 
 
Note: All personnel involved in an incident / accident must immediately be subjected to an alcohol test and a 
drug test as part of the investigation. 
 

5.3.2.11.3 Excavation Work (CR 13)  
 
 Prior to commencing work on any trench or excavation, the Contractor shall first submit a completed Excavation 

Method Statement and risk assessment to the Engineer or any appointed client’s representative for approval. 
After reviewing the method statement, the Engineer or appointed client’s representative shall sign and approve 
retain a copy and issue the signed original to the contractor.  For all trenches or excavations over 7 meters deep, 
the contractor or any appointed subcontractor must have the sloping, shoring, or shielding method reviewed by 
a Licensed Professional Engineer (Excavation Technologist) of discipline. The design must be submitted to the 
Engineer as an attachment to the Excavation method statement. 
 
The Principal Contractor shall ensure that a full sketch is provided as part of the method statement detailing the 
excavation and the location of underground services. 
 
The Principal Contractor shall ensure that the requirements of the Employer’s trenching and excavation 
procedure is complied with during activities. This will include the marking of the excavation boundaries, the 
location of all known services, performing a scan with a cable locator or Cable Avoidance Tool (CAT) by a trained 
individual, and also performing a physical evidence survey (ground trothing).  
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The Principal Contractor shall appoint a competent person to fill out the permit and monitor all trench and 
excavation work where required. Daily excavation inspections are also required to be performed and 
documented, an excavation Supervisor must be appointed to perform this function. 
 
Adequate precautions shall be taken to prevent the collapse of excavations, as well as to prevent rocks and loose 
material falling onto workers. Sloping, shoring or shielding shall be provided for all excavations over 1.5 meters 
in depth. Angle of repose for project site shall not exceed 1:1 unless otherwise approved by a Licensed 
Professional Engineer of discipline and approved by the Engineer. 
 
All excavations shall be clearly demarcated and securely barricaded to prevent unauthorised access. Only solid 
barricading will be used at areas where a fall hazard is present. Solid barricading such as fencing shall be provided 
by the Contractor around all holes or openings to prevent any person being injured as a result of a fall. Safety 
nets may only be used as a pre‐warning to make the solid barricading more visible and to prevent persons from 
coming too close to the danger area. 
 
If an excavation or trench endangers the stability of buildings or walls, shoring, bracing, or underpinning will be 
provided by the Contractor with prior approval from the Engineer. Excavations and trenches that are adjacent to 
backfilled excavations or trenches, or which are subject to vibrations from railroad traffic, road traffic, blasting 
or the operation of machinery (e.g., shovels, cranes, trucks), must be secured by a support system, shield system 
or other protective systems (i.e., sheet pile shoring, bracing). 
 
No backfill material shall be allowed to be within 1 meter of the excavation edges. All excavations shall be on a 
register and inspected daily (documented) before work commences and after inclement weather (e.g. rainfall) 
by an appointed competent person. When declared safe work can recommence and the findings recorded in the 
register. If the excavation is not safe to use, remedial action shall be taken before the work site is re‐opened. 
 
Deep excavations (6 meters) shall have an escape ladder for access/egress and use in emergencies. 
The contractor shall ensure that all precautionary measures as stipulated for confined spaces are determined. 
No work shall commence in an excavation unless the excavation has been declared safe by the competent 
person. 
 
The Contractor shall conduct a cable scan using a device that can detect cables and other services. The Contractor 
shall ensure that the operator of the scanner is adequately trained and competent to use the device to its full 
capabilities with and without the use of a signal generator.  

 

5.3.2.11.4 Protection of Overhead & Underground Services  
 

 The contractor shall ensure that a three-meter buffer zone is adhered to whenever working with close proximity 
to live overhead cables or adhere to compliance condition as stipulated by the service owner. A cable detector 
shall be used to sensor and identify any underground services. This shall be done in conjunction with the use of 
way-leaves as issued by the client. All the areas with underground services shall be marked, excavation in such 
areas shall be done with supervision from an appointed competent Excavation Supervisor.  

 
 It is the responsibility of the Principal Contractor to ensure that the wayleaves issued by each respective local 

authority are upto date. A register of wayleaves and expiry dates thereof must be retained by the contractor, 
expired wayleaves must be updated before the date of expiration. It remains the responsibility of the Principal 
Contractor make further effort and identify any other existing services within the project boundaries.  

 
 A safer buffer zone must be maintained for overhead services. It specific circumstances the Principal Contractor 

must ensure that where the relevant authorities are notified before working closer to specific services such as 
gas pipes.  

  
 It remains the responsibility of the Principal Contractor to ensure that wayleaves in place remain valid upto the 

completion of the project. Wayleaves conditions must be adhered to all the times. Where work require special 
permits for instance excavating on the road, the CHSO must ensure that approvals are in place from the relevant 
local authorities.  
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5.3.2.11.5 Cranes and Lifting Equipment   
  

Lifting equipment must be designed and constructed in accordance with the manufactures/designers 
specifications as well as generally accepted technical standards and operated, used, inspected and maintained 
in accordance with the manufactures requirements as well as that of the of Driven Machinery Regulations 
promulgated in terms of the Occupational Health and Safety Act (Act no 85 of 1993): 
 
The Driven Machinery Regulations requires that: 
• Lifting equipment be clearly and conspicuously marked with the maximum mass load (MML) that it is 

designed to carry safely.  When the MML varies with the conditions of use a table showing the maximum 
mass load with respect to every variable condition shall be posted up by the user in a conspicuous, place 
easily visible to the operator and the table shall be used by the driver/operator; 

• Each winch on a lifting machine must al all time have, at least, three full turns of rope on the drum when 
the winch has been run to its lowest limit; 

• Lifting equipment shall be fitted with a brake or other device capable of holding the MML.  This brake or 
device shall automatically prevent the downward movement of the load when the lifting power is 
interrupted; 

• Lifting equipment shall be fitted with a load limiting device that automatically arrest the lift when the load 
reaches its highest safe position or when the mass of the load is greater than the MML; 

• Every chain or rope on a lifting machine that forms an integral part of the machine must have a factor of 
safety as prescribed by the manufacturer of the machine. Where no standard is available the factor of 
safety must be: 

o chains –   4   (four) 
o steel wire ropes -  5   (five) 
o fibre ropes-  10 (ten) 
• Every hook or load attaching device must be designed to prevent the load from slipping off or 

disconnecting; 
• Every lifting machine must be inspected and load tested by a competent person every time it has been 

dismantled and re-erected and every 12 months after that.  The load test must be in accordance with the 
manufacturer’s requirements or to 110% of the MML. In addition, all ropes, chains, hooks or other 
attaching devices, sheaves, brakes and safety devices forming an integral part of a lifting machine must be 
inspected every 3 months (quarterly) by a competent person; 

• All maintenance, repairs, alterations and inspection results must be recorded in a log book and each lifting 
machine must have its own log book; and 

• No person may be lifted by a lifting machine not designed for lifting persons unless in a cradle approved by 
the inspector of the Department of Labour. 

 
General requirements for cranes and lifting equipment 
All documentation must be provided to the client’s appointed CHSA or appointed Project Engineer prior to 
mobilisation.  Failure to do so and the resulting cost of any delays and/or remedial activities will be for the 
Contractor’s account. 
 
All crane operators must be authorised by the relevant Engineer before they may operate a crane or lifting 
machine.  The Load charts must be displayed in the cab of the crane. 
 
Daily pre-use inspections of the cranes must be done and be kept on the file.  The inspections must be logged 
in a logbook.  The area in which a lift is performed must always be barricaded to prevent employees from 
entering. 
  
A crane or lifting machine must not be left unattended and the keys may never be left in the ignition when the 
operator is not present.  Properly constructed out rigger pads must be used when soil is uneven or unstable. 
(Only sleepers or appropriately designed steel plate pads may be used for this purpose). 
 
Only a competent rigger may direct a lift of any kind unless the following requirements are met. Rigger 
assistants used for performing lifting operations shall be limited to lifts with all of the following requirements: 
• Lifts lower than 5 tons 
• Easy lifts that does not require the load to be lifted over structures, equipment or machinery 
• Equipment that is not critical  
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• Rigging configuration that requires the attachment of several parts of lifting equipment such as chain blocks 
to adjust the angle of loads.   

 
All safety devices on a crane or lifting machine must be functional. 
All personnel responsible for lifting operations shall be appropriately identifiable. 
Cranes and Lifting Machines 
A contractor must in addition to compliance with the Driven Machinery regulation, 1988 ensure that tower 
cranes are used- 
• They are designed and erected under supervision of a competent person; 
• A relevant risk assessment and method statement are developed and applied 
• The effects of wind forces on the crane are taken into consideration and that a wind speed device is fitted 

that provides the operator with an audible warning when the wind speed exceeds the design engineer’s 
specification; 

• the bases for the tower cranes and tracks for rail-mounted tower cranes are firm, level and secured; 
• the tower cranes operators are competent to carry out the work safely and; 
• the tower crane operators a have a medical certificate of fitness to work in such an environment, issued by 

an Occupational Health Practitioner in the form of Annexure 3 
Crane Test Certificate 
The Contractor’s CHSO and the Responsible Engineer must inspect all cranes and lifting machines before they 
are brought onto the construction site. 
 
Certification will be required for record purpose, and shall cover the following:  
• A Brake or other device capable of holding the maximum mass should the power fail, or which is such that 

it shall automatically prevent the uncontrolled downward movement of the load when the raising effort is 
interrupted; and 

• A limiting device which shall automatically arrest the driving effort when: 
• the Hook or Load attachment point of the Power Driven lifting machine reaches its highest safe position; 

and 
• in the case of a Winch Operated lifting machine with a lifting capacity of 5000kg or more; the load is greater 

than the rated mass load of such machine. 
 
No user shall use or permit any person to use a Jib-Crane with a lifting capacity of 5000kg or more at a minimum 
Jib radius, unless it is provided with: 
 
A load indicator that shall indicate to the operator of the Jib-Crane the mass of the load being lifted, provided 
that such a device shall not require manual adjustment from the application of the load, to the Jib-Crane, until 
the release of the load. 
 
A Limiting Device which shall automatically arrest the driving effort whenever the load being lifted is greater 
than the rated mass load of the Jib-Crane. 
 
The user shall ensure that every lifting machine is operated by an Operator specifically trained for a particular 
type of lifting machine; the user shall not require or permit a person to operate such lifting machine unless the 
operator is in possession of a certificate of training, issued by an accredited person or organisation. 
 
Acceptance of Cranes on Site 
No Crane shall be used at arrival on site before copies of all documentation have been handed over to the 
Contractor’s CHSO, or the CHSA or the appointed Resident Engineer and the Crane have been checked by a 
person dually authorised and signed off as acceptable.  Copies of all documentation must be kept in the SHE 
File at all times. 
 
No Crane shall be used without a pre-use check and findings entered on an approved checklist.  Before any 
cranes are established on site the following must be inspected and approved: 
• Operator’s licences  
• Training certificates 
• Medical fitness certificate. 
• The cranes load test certificate. 
• Rope test certificates including Mill / Destructive test. 
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• The lifting gear load test certificates. 
• The load limiting device calibration certificate. 
• Proof that the hooks have been measured for spreading. 
• The service inspection history. 
• monthly comprehensive inspection certificate 
• Operation and maintenance Manuals and crane condition. 
 
Mobile Crane near Power Lines 
No mobile cranes are to be used near overhead power lines until the client’s Representative has been notified 
and provided safe access conditions and a valid permit to work is obtained.  Mobile cranes shall be effectively 
earthed when working in the vicinity of electrical wires. Assume that all electrical equipment and wires are live 
and avoid them. 
 
Lifting tackle 
The following requirements will apply to lifting tackle: 
• Manufactured of sound material, well-constructed and free from patent defects; 
• Clearly and conspicuously marked with an identity number; 
• MML factor of safety: 
o Natural fibre ropes    - 10(ten) 
o Man-made fibre ropes and woven webbing  - 06(six) 
o Steel wire ropes – single rope   - 06(six) 
o Steel wire ropes – combination slings  - 08(eight) 
o Mild Steel chains     - 05(five) 
o High tensile/alloy steel chains   - 04(four) 
• Steel wire ropes must be examined by a competent person every three months and the results recorded in 

a designated log book. The ropes must be discarded (not used any further for lifting purposes) when wear 
and corrosion is evident. 

 
Lifting equipment such as chain blocks and slings must be load tested every quarter by a registered Lifting 
Machinery Inspector.  
 
Machine operators 
The following requirements will apply to machine operators: 
• Every lifting machine operator must be trained specifically for the type of lifting machine that he is 

operating. 
• Operators of Jib cranes with a MML of 500 kg or more must be in possession of a certificate of training 

issued by a training provider accredited by The Department of Employment and Labour. 
 
Material hoists 
 
 A contractor must ensure that every material hoist and its tower have been constructed in accordance with 
the generally accepted technical standards and are strong enough and free from defects. (2) A contractor must 
ensure that the tower of every material hoist is -: 
 (a) Erected on firm foundations and secured to the structure or braced by steel wire guy ropes, and extends 
to a distance above the highest landing to allow a clear and unobstructed space of at least 900 millimetres for 
over travel;  
(b) Enclosed on all sides at the bottom, and at all floors where persons are at risk of being struck by moving 
parts of the hoist, except on the side or sides giving access to the material hoist, with walls or other effective 
means to a height of at least 2100 millimetres from the ground or floor level; and provided with a door or gate 
at least 2100 millimetres in height at each landing, and that door or gate must be kept closed except when the 
platform is at rest at such a landing.  
 
 A contractor must cause –  
 
(a) the platform of every material hoist to be designed in a manner that it safely contains the loads being 
conveyed and that the combined mass of the platform and the load does not exceed the designed lifting 
capacity of the hoist; 
(b) the hoisting rope of every material hoist which has a remote winch to be effectively protected from damage 
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by any external cause to the portion of the hoisting rope between the winch and the tower of the hoist; and 
(c) every material hoist to be provided with an efficient brake capable of holding the platform with its maximum 
load in any position when power is not being supplied to the hoisting machinery. 
 
 No contractor may require or permit trucks, barrows or material to be conveyed on the platform of a material 
hoist and no person may so convey trucks, barrows or material unless those articles are secured or contained 
in a manner that displacement thereof cannot take place during movement. 
 
 A contractor must cause a notice, indicating the maximum mass load which may be carried at any one time 
and the prohibition of persons from riding on the platform of the material hoist, to be affixed around the base 
of the tower and at each landing. 
 
 A contractor of a material hoist may not require or permit any person to operate a hoist, unless the person is 
competent in the operation of that hoist.  
 
 No contractor may require or permit any person to ride on a material hoist 
 
 A contractor must ensure that every material hoist –  
(a) Inspected on daily basis by a competent person appointed in writing by the contractor and such competent 
person must have the experience pertaining to the erection and maintenance of material hoists or similar 
machinery;  
(b) Inspection contemplated in paragraph (a), includes the determination of the serviceability of the entire 
material hoist, including guides, ropes and their connections, drums, sheaves or pulleys and all safety devices; 
(c) Inspection results are entered and signed in a record book by a competent person, which book must be 
kept on the premises for that purpose; 
(d) Properly maintained and the maintenance records in this regard are kept on site. 
 

5.3.2.12 Construction Vehicles and Mobile Plant 
 
All vehicles brought to site must meet safety requirements. Each vehicle to be used on site must be inspected 
and approved by the client’s representative before a site access permit will be issued for the vehicle / equipment. 
No vehicle shall be permitted to enter the site unless it is duly authorised. Access permits are vehicle-specific and 
may not be transferred between vehicles. 
 
The contractor must allow any vehicle that is brought onto site (including privately owned vehicles) to be 
searched at any time while on the premises, or when entering or leaving the premises. 
 
The Principal Contractor is solely responsible for the safety and security of all vehicles (including private vehicles) 
that is brought onto the site. All road-going vehicles used by the contractor on the site must be roadworthy and 
registered with the relevant traffic authority. 
 
 
A vehicle will not be permitted to enter the site in an un-roadworthy condition. Access will be denied if, for 
example, but not limited to: 

• The vehicle has a defective exhaust system; 

• A serious oil or fuel leak is evident; 

• The vehicle has unsafe bodywork or is carrying an unsafe load; 

• The vehicle is fitted with extraneous or non-standard equipment; 

• Passengers are not seated properly; 

• The vehicle is not fitted with a seat belt for each occupant; or 

• The vehicle has any obvious mechanical defect;  

• Pre-inspection requirements are not met. 

 
Overloaded vehicles will not be permitted to enter the site. The driver / operator of any vehicle / mobile 
equipment must carry a copy of his appointment with him at all times. Each driver / operator must: 
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• Comply with all site rules and regulations pertaining to traffic and the safe operation of vehicles / mobile 
equipment; 

• Obey all road signs; 

• Obey all instructions given by security or emergency services personnel; 

• Remain within the boundaries of the site; and 

• Ensure that the vehicle that he is operating is never overloaded, and that loads are always properly secured. 
 
In the interest of safety, only the minimum number of vehicles required by the contractor to complete the work 
under the contract will be permitted to enter the site. When not in operation, the contractor‘s vehicles / mobile 
equipment must be parked within the boundaries of his lay- down area or yard. 
 
Parking is only permitted in designated parking areas. All cars are parked on site at the owner‘s risk. In the event 
of a vehicle accident on site, the driver(s) must report the incident immediately and must remain at the scene 
until a nominated project management representative arrives, or until a nominated project management 
representative authorizes him to leave (unless, of course, the driver requires medical attention). 
 
 

 Construction Plant 

• All plant must comply with the OHSA and Regulations requirements in relation to operation and 
maintenance thereof. 

• Records of service and maintenance of the vehicles must be of a high standard at all times. 

• All plant shall subject to design be fitted with back-up alarms and audible indicating devices. 

• The Principal Contractor/Contractor shall ensure that all construction plant's moving parts are adequately 
protected. 

• Pre-start inspections shall be conducted on all motorised equipment daily, deviations of such inspections 
shall be recorded. 

• Construction plant identified for use shall be operated by a trained and authorised operator only. 

• All construction plant shall be operated under the direct supervision of a person competent to 
identify potential hazards in the work he is conducting. 

• Work involving the use of construction plant shall be conducted in accordance with an approved Risk 
Assessment. 

• The Principal Contractor/Contractor shall ensure all operators are equipped with the necessary PPE 
namely; safety shoes, overall, safety glasses, and gloves. 

• All Plant shall be fitted with an extinguisher where practicable. 

• Washing shall be conducted in the designated washing areas. 
 

The Principal Contractor/Contractor shall ensure the all equipment moving to and from site is adequately 
secured, and that all Principal Contractor/Contractor abide by this requirement. 
 
The Principal Contractor/Contractor must provide proof of medical and psychological fitness including training 
of all operators engaged in the construction activity. 
 
Transport of Personnel 

• Should it be necessary for the Principal Contractor/subcontractor to transport their personnel to site, 
only safe vehicular transport must be provided.  This shall include proper seating, side restraints and 
cover. Seats shall be firmly secured and adequate for the number of employees to be carried. 

• No personnel shall be permitted to travel on any plant or equipment on the site works. 
 
Road safety principles shall be adhered to on and off site, this includes adherence to the Road Traffic 
Management Act.  
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5.3.2.13 Electrical Installations (CR 24) 
  

The installation of temporary electrical installations shall comply with Construction Regulation 24 and the 
Electrical Installations Regulations. 
 
The Principal contractor must ensure that the following are in place for all electrical installations: 

a) Existing services are located and marked before construction works commences, markings must be clearly 
visible also during the construction work. 

b) Suitable protective work must be provided to employees working with equipment such as jackhammers. 
Suitable personal protective equipment includes but not limited to the following: rubber mats, insulated 
handles, non-electricity conductor wear.  

c) Electrical equipment must be suitable for intended site works.  

d) Temporary electrical installations must be inspected at least once a week by an appointed Temporary 
Electrical Installations Inspector (competent). Records of such inspections must be retained in the safety file.  

e)  All electrical equipment in use on site must be inspected before use by a competent (operator), such 
inspection records must be retained in the safety file.  

f) A Certificate of Conformance (CoC) must be issued by a competent person for all temporary electrical 
installations.  

 

5.3.2.14 Electrical and Mechanical Lockout 
 

The Principal Contractor is mandated to develop a mechanical and electrical lock out procedure, which shall be 
submitted to the client for approval before any construction work commences. The Principal Contractor and any 
appointed subcontractor must adhere to the lock-out procedure in place. 
  

5.3.2.15 Use and Storage of Flammables 
 

Storage of fuel and other hazardous chemical substances on site shall be done upon prior approval in writing by 
the client or his nominated representative. 
 
If the on-site storage of a fuel or a flammable liquid is approved, the contractor must ensure the following: 

• The quantity of fuel / flammable liquid to be stored on site must be kept to the minimum that is required; 

• Applicable by laws in terms of fuel storage on site are adhered to i.e notification of relevant local authorities; 

• The storage area must be located in a well-ventilated area at least 10 metres away from any building, drain, 
boundary or any combustible material; 

• If more than 200 litres of fuel / flammable liquid is to be stored, the tank must be installed / the containers 
must be positioned within a bund; 

• If the fuel / flammable liquid is to be stored in bulk tanks / vessels, then the minimum capacity of the bund 
must be 110% of the volume of the largest tank / vessel. If many small containers (e.g. 210 litre drums) are 
to be stored, the bund must be able to contain 25% of the total volume of the stored products; 

• The bund must be impermeable. It must have a solid concrete floor and the walls must be constructed out of 
brick and must be plastered on the inside;  

• The bund must be fitted with a lockable drain valve (for draining away rainwater), which must remain locked 
in the closed position. The valve may only be opened under supervision and in accordance with a written 
procedure; 

• The fuel / flammable liquid storage area may not be used for the storage of any other materials / equipment, 
and must be kept completely free of all combustible materials (including rubbish, brush and long grass) at all 
times; 

• Access to the storage area must be controlled (wire mesh fencing and gate); 
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• The contractor must ensure that appropriate warning signage (i.e. ―Flammable Liquid, ―No Smoking and 
―No Naked Flames) must be prominently displayed at the storage area. The contents and volume of each 
tank must be indicated; 

• In order to contain spillages, the offloading / refuelling bay at the fuel / flammable liquid storage area must 
have a solid concrete base surrounded by bund walls, ramps or humps and / or spill trenches (covered with 
steel grating) that lead into a sump; 

• Fuel dispensing pumps must be protected against impact damage; 

• All fuel / flammable liquid storage tanks and dispensing equipment must be electrically bonded and properly 
earthed; 

• All electrical installations and fittings must be of an approved intrinsically safe type; 

• Two 9kg dry chemical powder fire extinguishers must be mounted in an easily accessible position near the 
entrance gate to the fuel / flammable liquid storage area. Depending on the size of the storage area, 
additional fire extinguishers may be required to ensure that an extinguisher is no further than 10 metres away 
from any point on the perimeter of the storage area; 

• A fire extinguisher must be at hand wherever refuelling is carried out; 

• Smoking or open flames within 5 metres of a fuel / flammable liquid storage / refuelling area is strictly 
prohibited; 

• No petrol or diesel powered vehicle or equipment may be refuelled while the engine / motor is running; 

• Cellular phones must be switched off in fuel / flammable liquid storage / refuelling areas; 

• Spill clean-up kits (containing a suitable absorbent fibre product) must be provided; 

• Any spillages must be cleaned up immediately and all contaminated cleaning materials must be disposed of 
in accordance with the applicable legislation; 

• If a flammable liquid is spilt or is leaking from a container / vessel, the area must be cordoned off and 
appropriate warning signage must be displayed to keep unauthorized personnel away from the affected area. 
Every effort must be made to contain the spillage. All hot work in the vicinity must be stopped immediately. 
If the spilt product is volatile and the possibility exists that a vapour cloud may form, or if the leak or 
spillage cannot be contained or stopped, then appropriate emergency response procedures must be 
activated, including the evacuation of all persons in the vicinity. Suitable firefighting equipment must be 
positioned ready for use should the spilt product ignite; 

• The manual decanting of fuel or a flammable liquid from a large container should only be done using a stirrup 
pump (or similar) or a purpose-made frame which allows the container 

 / drum to tilt for decanting and then return to the upright position; 

• Drip trays must be used wherever required; 

• All tanks, drums, cans, etc. containing flammable liquids must be tightly closed and properly sealed except 
for when a container is being filled or when a product is being decanted; 

• The transport or storage of corrosive or flammable liquids in open containers is strictly prohibited; 

• Daily-use quantities of fuel (up to a maximum of 20 litres) must be handled in an approved safety can with a 
flash arresting screen, spring closing lid and spout cover that will safely relieve internal pressure if the can is 
exposed to fire; 

• Where safety cans may be impracticable, only approved metal containers with screw caps may be used. Each 
container must be clearly labelled to indicate its contents; 

• Only small quantities of flammable liquids (paints, solvents, etc.) may be stored within a building. Each 
product must be kept either in its original container or in an approved container which must be properly 
sealed. Each container must be clearly labelled to indicate its contents. When not in use, all such containers 
must be stored in a well- ventilated steel cabinet which must be kept locked to prevent unauthorized access; 

• Not even small quantities of flammable liquids may be stored or dispensed in buildings or places of public 
assembly, in general warehouses, or in buildings containing sources of ignition such as space heaters, cooking 
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devices, open electric motors, motor vehicles, or where welding, cutting, or grinding activities are being 
carried out; 

• Safe Work Procedures must be compiled for the transportation (including delivery), offloading, storage, 
handling and use of any fuel / flammable liquid on site; 

• All personnel that will be required to work with or may come into contact with a flammable liquid must be 
made aware of the hazards associated with the product and must be thoroughly trained in the safe 
transportation, use, handling and storage thereof. 

 

5.3.2.16 Housekeeping (CR27) 
 

The Principal Contractor must maintain a high degree of tiredness in all work areas free of debris and any other 
unwanted rubbish. Unless directed otherwise, the contractor must dispose of all debris, rubbish, spoil and 
hazardous waste off site in a designated and authorized area or facility. The contractor must familiarize himself 
with the waste management plan for the site including collection and disposal arrangements, and must align his 
waste management activities accordingly. Proof of waste disposal must be retained by the contractor.  
 
In cases where an inadequate standard of housekeeping has developed and compromised safety and cleanliness, 
a nominated project management representative may instruct the contractor to stop work until the area has 
been tidied up and made safe.   Neither additional costs nor contract deadline extensions will be allowed as a 
result of such a stoppage. Failure to comply will result in a clean-up being arranged through another service 
provider at the cost of the non- complying contractor. 
 
The Principal Contractor must carry out housekeeping inspections on a weekly basis to ensure maintenance of 
satisfactory standards. The contractor must document the results of each inspection. These records must be 
retained in the safety file. 
 
The contractor must implement a housekeeping plan for the duration of the contract ensuring that the site 
housekeeping is maintained. Furthermore, at the end of every shift, the contractor must ensure that all work 
areas are cleaned, all tools and equipment are properly stored, and construction rubble is removed. 
 
Where the contractor fails to maintain housekeeping standards, the client representative may instruct the 
contractor to appoint a dedicated housekeeping team for the duration of the project at the contractor ‘s expense. 
Littering is prohibited. 
 

5.3.2.17 Stacking and Storage (CR 28) 
 

The Principal Contractor and any other subcontractor must ensure that all stacking is supervised by a competent 
person appointed in writing. Clearly defined and allocated storage areas are to be provided and identified. All 
materials being stored within these areas are to be stacked in accordance with the sound stacking principles of 
sort-by-sort. Storage areas are to be level and access through them is to be maintained. The height to which 
material is stacked shall not exceed three times the base width. 
 
The PC and other contractor must avoid stacking of materials such as kerbs and other on the actual construction 
site where these introduce a secondary risk of injury to the public. Where materials are stored on site e.g 
stormwater pipes adequate protection measures must be in place such as use of a physical barricade or fence to 
protect stacked material and stormwater pipes. Relevant signage and reflecting netting must be used to 
compliment the physical barricade. Public protection remains key in relation to the stacking and storage of 
material on site.  
 

5.3.2.18 Storage of Hazardous Chemicals (including flammables) 
 (See 5.3.1.3.13 above) 
 

5.3.2.19 Fire Prevention and Protection (CR 29) 
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The Principal Contractor must compile a Fire Protection and Prevention Plan for the work that will be carried out 
on site where a fire hazard has been identified.  
 
The Principal Contractor must assess his area of responsibility and identify locations where the risk of fire is high. 
It is noteworthy that certain locations may need to be designated as high risk due to the presence of large 
quantities of flammable or combustible materials / substances. For all high risk areas, the contractor must ensure 
that additional precautions are taken to prevent fires and strict control is exercised over any hot work (i.e. 
welding, cutting, grinding, etc.) that is carried out. 
 
The contractor must supply and maintain all required fire-fighting equipment. The type, capacity, positioning, 
and number of fire-fighting appliances must be to the satisfaction of the appointed client’s representative and 
must meet the requirements of the applicable legislation. Fire mains, hydrants and hose reels will rarely be 
available on site, so use must primarily be made of portable fire extinguishers. 
 
Fire-fighting equipment, fixed and portable, must be strategically located such that they are easy to use to bring 
potentially dangerous and destructive fires under control without causing significant damage. 
 
All fire extinguishers (and any other fire-fighting equipment) placed on site must be: 

• Conspicuously numbered; 

• Recorded in a register; 

• Visually inspected by a competent person on a monthly basis (the results of each inspection must be recorded 
in the register and the competent person must sign off on the entries made);  

• Inspected and serviced by an accredited service provider every year (the appointed client representative may 
require that this frequency be increased depending on the environmental conditions (e.g. high dust levels, 
water, heat, etc.) to which the fire extinguishers are exposed). 

 
Any fire extinguisher that has a broken seal, has depressurised, or shows any sign of damage must be sent to an 
accredited service provider for repair and / or recharging. Details must be recorded in the register. Fire-fighting 
equipment may not be used for any purpose other than fighting fires.  
Access to fire-fighting equipment, fixed or portable, must be kept unobstructed at all times. Approved signage 
must be in place to clearly indicate the location of each permanently mounted fire extinguisher, fire hose reel, 
etc. 
 
The contractor must ensure that all persons working in / entering his area of responsibility are made aware of 
where all fire-fighting appliances and alarm points are located. The contractor must ensure that his employees 
(and those of any appointed sub-contractors) are trained in fire- fighting procedures and the use of fire-fighting 
equipment. 
 
The contractor must compile an emergency response procedure detailing the actions that must be taken in the 
event of a fire or a fire / evacuation alarm. All personnel working within the contractor‘s area of responsibility 
must be trained, and all visitors must be instructed, on this procedure. Copies of the procedure must be 
prominently displayed in the workplace in all languages commonly used on the site. 
 
 
Used fire extinguishers must be replaced by the contractor without delay. 
 
No hot work (i.e. welding, cutting, grinding, etc.) or any other activity that could give rise to a fire may be 
performed outside of a designated area without a Permit to Work having been issued. 
 
At the end of every working period (i.e. before each tea / lunch break and at the end of every shift / day), the 
workplace must be thoroughly inspected to ensure that no material is left smouldering and no condition / 
situation exists that could give rise to a fire. 
 
The Principal Contractor must ensure that all Supervisors and all employees carrying out or assisting with any hot 
work or any other activity that could give rise to a fire have been trained in fire-fighting procedures and the use 
of fire-fighting equipment. The training must be conducted by an accredited training provider. 
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When using electrical equipment, all cables must be in good condition and the nearest convenient socket must 
be used. No power socket may be loaded beyond its rated capacity through the use of adaptors, etc. Makeshift 
electrical connections are not permitted under any circumstances. Water-based fire-fighting equipment must 
not be used on electrical equipment or burning liquids. 
 
Each vehicle used on site for work purposes and each item of mobile equipment with a diesel or petrol engine 
must be fitted with a permanently mounted fire extinguisher. Smoking is only permitted in designated smoking 
areas. Cigarette ends / butts must be properly stubbed out in the ashtrays provided and never thrown into waste 
bins. 
 
The contractor must ensure that good housekeeping practices are enforced, as this is crucial to the prevention 
of fires. 
 
All combustible waste materials must be removed from the workplace on a daily basis (at the end of each shift) 
and placed in waste receptacles located at least 5 metres away from any structure. The accumulation of waste 
materials in out-of-the-way places is prohibited. Offices, desks, cabinets, etc. must always be kept tidy and 
uncluttered. Waste paper bins must be emptied regularly. 
 
The storage of combustible materials under stairways or in attics is prohibited. The storage of any materials 
against the exterior of a building or any other structure is prohibited. All walkways, passages and stairways must 
be kept clear (i.e. must be unobstructed) at all times, as they may need to be used as a means of escape. 
 
The areas around and the routes to all exits, fire escape doors, fire hydrants, fire hose reels and fire extinguishers 
must be kept clear (i.e. must be unobstructed) at all times. "No Smoking" signs must be conspicuously displayed 
in and around all storage areas / rooms. Waste may not be burned under any circumstances. 
 
No flammable liquid (such as petrol, acetone, alcohol, benzene, etc.) may be used for starting fires or as a solvent 
for cleaning clothes, tools, equipment, etc. Only solvents approved by the nominated project management 
representative may be used for cleaning purposes. 
 
Whenever any work is carried out involving the use of a flammable substance / material, the area must be 
cordoned off and appropriate warning signage (i.e. ―No Unauthorized Entry, ―No Smoking and ―No Naked 
Flames) must be displayed. 
 

5.3.2.20 Eating, Changing, Washing and Toilet Facilities (CR 30) 
 

As a minimum requirement the following will apply: 

a) Toilets 
 The National Building Regulations and Construction Regulations 30 stipulates that a contractor must provide 

toilets to his staff. The contractor must provide chemical toilets to a ratio of 1:30 on site.  
 The contractor must commit with the toilet supplier a service schedule that must adhered to all the times 

between the toilet supplier and the contractor. Records of service must be retained in the SHE file for 
inspection.  

b) Showers 
 If permissible, cold showers must be provided to employees at a ratio of 1 shower per 15 workers.  

c) Change rooms 
 Changing rooms must be provided for personnel in the project. Male and female changing rooms must be 

provided and must be kept tidy at all times.  
 

d) Eating Facility 
 A decent eating facility must be provided. Excessive heat, wind, cold and any inclement weather must be 

considered when establishing an eating facility for employees. The facility must be located away from 
workplace activities that might introduce risk to health.  

e) Living accommodation  
There is no living or accommodation on site.  
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5.3.2.21 PPE (See 5.2.1 of the specifications) 
 

5.3.2.21.1 Portable Electrical Tools and Equipment 
 
Machinery, Tools and Equipment  
 
The Principal Contractor shall ensure that all machinery, tools and equipment are identified, safe to be used and 
maintained in a safe condition. All tools and equipment must be allocated a unique identifier.  
 
Power tools like the compactor will be selected with the ergonomics of the operator taken into account. The 
machine will be fitted with an automatic stop device should the operator lose control. 
 
All machines driven by means of belts, gear wheels, chains and couplings shall be adequately guarded. A machine 
is guarded when persons cannot gain access to the moving parts. The Contractor shall maintain an inventory list 
for all machinery, tools and equipment on site. 
 
All machinery, tools and equipment shall be regularly inspected at least monthly or as required by legislation and 
risk assessments. A registers of tools shall be kept on the health and safety file. 
 
All machinery, tools and equipment must have the necessary approved test or calibration documentation where 
applicable prior to being brought onto the premises. 
 
The client’s representative (CHSA) reserves the right to inspect equipment and plant brought to the project site 
(and at other places, if any, as may be specified under the contract as forming part of the Site) by the Contractor 
for use on the project. Should any item be found to be inadequate, faulty, unsafe or in any other way unsuitable 
for the safe or satisfactory execution of the work for which it is intended, the contractor or subcontractor shall 
be advised in writing and shall remove the item from the site and replace it with a safe and adequate substitute. 
In such cases, the contractor or subcontractor shall not be entitled to extra payments or extensions of time in 
respect of delay caused by these instructions. 
 
All Principal Contractor’s and subcontractor personnel must receive formal training and be declared competent 
for use of power tools and potable electrical equipment. No employee shall use portable electrical equipment 
and power tools in the absence of formal training by an accredited institution.  

 
Portable Lights  

a) Must be fitted with a robust non-hygroscopic non electricity conducting handle. 

b) Live metal parts which may become live must be protected against contact. 

c) The lamp must be protected by a strong guard. 

d) The cable lead in must withstand rough handling. 

e) A register for each light must be retained and inspection thereof.  

f) When used in wet/damp/metal container conditions, it must be protected the same manner as portable 
electrical tools as stated above.  

 

5.3.2.22 Public Health and Safety 
 

It is the duty of the Principal Contractor and all the other contractors to ensure that non employees are equally 
protected from the project hazards and concomitant risks. This includes non-employees that are located 
further away from the project site, this is said considering the trans-boundary nature of other occupational 
stressors such as construction dust. Typical vulnerable population group include the following:  
 
• Non- employees entering the site for whatever reason; 
• The surrounding community. 
• School children within the project footprint. 
• Businesses that are within the project footprint. 
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• Residents that are within the project footprint. 
• Passers-by the site. 
• Any other persons that maybe affected by the project works. 
 
Appropriate signage must be posted to this effect and all employees on site must be instructed to ensure that 
non-employees are protected at all times.  All non-employees entering the site must receive induction into the 
hazards and risks of the project and the control measures to be observed. The Principal Contractor should make 
efforts to identify the project site boundaries areas such as borrow pits and ensure that adequate measures are 
in place to protect the public especially in the absence of the Principal Contractor after working hours.  
 
Access to residents’ houses should be considered during excavation works, temporary access ramps should be 
put in place to ensure safe access. A suitable and sufficient risk assessment should accompany the installation of 
temporary access ramps such as load bearing aspects are considered.  
 
Spectator value should be factored where heavy plant and equipment are at work. Children and some adults are 
fascinated by the various construction works and other equipment such as crane works, Excavator, the Grader, 
tipper trucks and many. It is a common occurrence that people watch such heavy plant and machinery executing 
project tasks. The PC must ensure that there is a safe buffer zone for anyone watching such construction works. 
The objective is to use a physical barricade with dust proof netting to protect t the project works especially where 
there are deep excavations. A designated person must be appointed to ensure that any persons watching 
construction works is further away from the construction activities such that the risk of harm as a result of the 
execution of project tasks is reduced to as low as reasonably practicable. All Plant Operators shall be given 
induction such that there are aware of the movement of public within the construction footprint. Appropriate 
NO TRESSPASSING signage shall also be used to restrict the public from trespassing into the project high risk 
areas. Designated personnel must be appointed to ensure public health and safety in relation to the various 
construction works. 
 
Airborne dust is a significant occupational stressor that is transboundary and may easily affect the adjacent 
community resulting in short-term and chronic respiratory illness. The PC must put in place dust control 
programme (wet method) such that it is consistently implemented for the duration of the project. Excavation 
works, movement of plant, backfilling and compaction works are bound to generate clouds of airborne dust. The 
dust suppression programme should be spearheaded by an appointed person. The PC should ensure that water 
used for dust suppression does not introduce secondary health risk to the community.  
 
The laying of stormwater pipes is characterised by deep excavations to various depths. The PC must develop and 
submit an excavation and laying of stormwater pipes method statement to the approval of the client’s 
representative. Ideally the method statement should consider the length and duration of open excavations. The 
PC must ensure that excavations are done where pipes are set to be lain and backfilling must ensue such that 
the area is ‘closed’ at the end of the work shift. The PC should avoid instances whereby lengthy trenches are 
opened without laying the pipes and consequent backfilling. The method statement should consider the 
following: open, lay backfill material, lay the pipes after the necessary tests and backfill. Only small areas of 
trenches should be left open, where these are left open a physical barricade (speed fence or equivalent) including 
reflective barricade netting should be used.  
 
The PC shall ensure that safe pedestrian walkways are in place for use by the public. The construction works are 
likely to temper or affect the original pedestrian walkways within the construction footprint. Pedestrian 
walkways should be clutter free and consider motor vehicle movement. The risk of harm in relation to the use of 
the designated pedestrian walkways should be reduced to as low as reasonably practicable 
 
Awareness creation in relation to project works 
 
The PC shall put measures in place meant to create awareness within the community in respect of the project 
construction works and the inherent construction hazards and risks and mitigation thereof. The PC must consider 
using public platforms such as community forums held from time to time to formally introduce the project and 
the anticipated inconveniences as a result of project works. Flyers should also be used to disseminate information 
with regards to the project mainly focusing on business and residents where project disturbances are expected 
to be significant. The CLO is strategically positioned to formally introduce the project to the community also 
detailing the basic health and safety aspects that the community should be cognisance of. The appointed CHSO 
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and the CLO should target schools such that information regarding the common project risks and mitigation 
measures is communicated to school children.  
 

5.3.2.23 Protecting the Environment 
 
It is a legal and moral obligation to ensure that the environment is protected from degradation as a result of 
project activities. The project must be executed within the realms of environmental sustainability and the 
project’s ecological footprint must be reduced at all costs. It is the responsibility of the contractor to create 
environmental awareness through various initiatives such as environmental monthly workshops, environmental 
toolbox talks, and other environmental campaigns.  
 
The project has various workplace hazards that includes but not limited to the following: 

a) Chemical (dust and vapours) 

b) Physical (heat, light, noise and radiation) 

c) Posture and motion (vibration and ergonomics) 

d) Biological (bacteria and viruses etc) 

e) Psychosocial (stress, bullying, and violence) 
 
Effective management of workplace health risks will assist the Employer to:  

a) Maximize the productivity per employee as a result of improved well-being. 

b) Avoid illness as result of workplace exposures. 

c) Employee retention and consequently improved productivity. 

d) Good and positive company image, increased prospects of getting more work.  

e) Improved turnover and no income lost as result of standing time while investigating incidents. 

f) Improved personal relations amongst employees.  

g) Avoid prosecution and penalties.  
 

5.3.2.25 Transportation of employees 
 
Employees must not be transported with tools and equipment. Any bakkie or motor vehicle to be used on site 
for employee transport must be fitted with adequate seating facilities and restraint covers and must be approved 
by the client representative prior to be used on site. No persons shall be transported on construction plant and 
equipment. The contractor must develop a vehicle policy that must also incorporate the transporting of 
employees on site, to and from work. 

5.3.2.26 Sub-Contractors 
 

A detailed subcontractor list shall be retained on site by the principal contractor. Each subcontractor to be 
appointed formally and legally appointed using the CR 7 1 c v contractor and appointment and the Mandatary 
OHSACT Sect 37 (1) (2) agreement.  
 
Each subcontractor shall be given that SHE specification and in turn must compile a safety plan that shall be 
approved by the Principal contractor. Each subcontractor to submit a detailed safety plan with all the necessary 
SHE procedures as identified by the respective risk assessment. The principal contractor to formally approve the 
Safety file.  
 
All subcontractor employees to undergo induction before commencing with any site works. Each subcontractor 
must conduct his own induction (based on his scope of work) records of such to be retained in the safety file. It 
remains the responsibility of the Principal contractor to prescribe as to whether a full time safety officer must be 
appointed by the subcontractor. This shall be based on the risk profile of the task at hand.  
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The Principal Contractor Safety Officer must audit the subcontractor on a monthly basis to ensure that the 
contractor is adhering to the safety management system in place.  
 

5.3.2.27 Traffic Management   
 
Traffic Management Plan should be developed and approved by the client’s representative Resident Engineer. 
No open manhole in streets, lanes or any place where the public or other persons have access shall be left 
unguarded.  The necessary road signs and speed limitation boards must also be in place. Any construction area 
must have all barricading requirements and a person assigned as flagman in every entrance to the site. 
 
Appointed trained flagpersons should be available all the times. The placement of traffic accommodation 
equipment shall be in line with the traffic accommodation drawings as issued by the client’s representative where 
applicable.  It remains the prerogative of the Resident Engineer to request for a competent Traffic Safety Officer 
for the traffic accommodation aspects of the project. 

 

5.3.2.28 Handtools  
  
 The contractor must inspect all hand tools before it is brought onto the site. 

• As far as possible all hand tools must be numbered and placed on register to be inspected monthly by a 
person designated to do so. 

• Any tools found to be in an unsafe condition must immediately be removed from service and either 
discarded or rectified. 

• No chisels with “mushroomed” heads must be used. 
• No hammer shall be used with a cracked or damaged handle. 
• All files must be fitted with handles. 
• All trolleys, pushcarts, etc. used on site must be identifiable, placed on register and inspected at least once 

every month. 
• Non-sparking tools must be used in areas where the risk of fire or explosion is present. 
• No home-made hand tools are allowed on the project. 

   

5.3.2.29 Barricading  
 
Barricading method statements are to be presented by the Principal Contractor for any major operations 
involving site works for approval by the client’s appointed CHSA or Project Manager.  Where areas are unsafe, 
they should be enclosed with barricading.  Examples are Man at work, Narrow, Arrow etc. Where there is a risk 
of injury, the area should be barricaded off with secure solid barricades.  The barricade must be constructed a 
minimum of 1,5m away from the hazard. 

 
Barricading for the prevention of access into areas with a potential risk of injury shall as a minimum be 
constructed of a hand-rail, knee-rail and appropriately supported as to prevent any person from falling into the 
restricted/risk area.  

 
All physical barricades shall be covered with netting ensuring visibility by personnel and operators of machinery. 

 
Appropriate signage shall be affixed to the barricade indicating the hazard and risk associated (i.e. deep 
excavation, lifting operations etc.) and the responsible Supervisor and contact details shall be displayed. All 
barricading shall have a “No Entry” signs on all sides and at each change of direction.  Signage shall be placed at 
20 m intervals where lengths exceed.  All signage shall be a minimum size of 290 mm x 290 mm. 

 
Danger tape shall not be utilised to prevent personnel from entering into areas. Where no risk exist of injury to 
personnel such as stacking and storage areas, the use of wire shall be acceptable to demarcate the area.  

 
 All barricades will have a dedicated entrance where it is required that personnel enter the areas.  
 Appropriate signage shall be placed at the entrance indicating which Contractor has right of entry. 
 



Contract:   RTD xxx-2024/2025 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater system in Refilwe, phase 1 
 
Part C3.5.4.A:         Health and Safety Specification 

Page 49 of 50 
 

It is the Contractor’s responsibility to remove all redundant barricades directly after use. The Contractor’s CHSO 
will maintain a marked-up site plan indicating where barricades are erected. 

 
It will be a requirement that the contractor protects employees against contact with exposed rebar and poles by 
the installation of rebar-caps on all exposed areas where there is a potential that an employee could be injured. 

   

5.3.2.30 Blasting works  

The Principal contractor shall appoint a competent blaster for all the project scope of works that require 
blasting. The appointed blasting contractor shall submit a comprehensive OHS file with all the relevant risk 
based blasting procedures, blasting risk assessment, blasting permits and notifications required and other 
required relevant documentation. The Principal Contractor shall approve the appointed blasting contractor 
OHS file, and the file shall be maintained for the duration of the blasting project scope. All the relevant 
legislation in relation to blasting works shall be adhered to all the times.  

  5.3.4 CRITICAL (SAFE) OPERATING CONTROL PROCEDURES (SWPS) 
 

Procedures (but not limited) to the following activities shall be developed and implemented. 
a) Site clearance;  
b) Earthworks (Roads and subgrade) 
c) Subbase 
d) Asphalt base and surfacing 
e) Road markings and road signage 
f) Stormwater drainage excavation 
g) Installation of stormwater pipes 
h) Constriction of manhole and other relevant infrastructure 
i) Construction of sidewalks  
j) Segmented paving 
k) Kerbing and channelling  
l) Street furniture   
m) Minor concrete works  
n) Plumbing and drainage 
o) Minor Electrical works 
p) And other related civil works 
q) Existing underground water, electricity and other Services 
r) Use of ladders 
s) Any other specific items or tasks relating to the construction work to be undertaken 
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C4.1.1 Locality 
 

below is the locality map of the site: 
 

 
Locality Map 
 

C4.1.2 General Description of the Site 
 

The project is located in Refilwe, a township near the historical town of Cullinan, east of Pretoria in 
Gauteng Province, South Africa.  It is located approximately 50km from Pretoria CBD. The project will 
cover the roads and stormwater on 3rd Street, 18th cresent, Theko Street, Kwala Street, Molepe Street, 
PonyanebStreet, and Letsebaba Street. 

 
C4.1.3 Site Conditions 
 
C4.1.3.1 Topography and Geology 
 

According to the 2730 Vryheid 1:250 000 Geological Map Series, and from the available literature as well 
as the observations during the site investigations, the general area within which the site is located is 
underlain by siltstone, Ecca group shale and sandstone sediments that belong to the Karoo Supergroup 
that is estimated to be 180-300 million years. 
 
Generally, these rocks will decompose in-situ, forming residual soils that may be silty. These soils are 
often blanketed by a considerable thickness of transported soils of colluvial and alluvial origin that 
consist of silty sands. 

 
 

C4.1.3.2 Site Geology 
 

The material investigation indicates that the underlying layers can provide a very good quality subgrade 
for the required low traffic volume roads. The investigation also confirmed that the existing material 
cannot be used for pavement layer works since the material classifies as G8 to G10 except for test pit no 
18 which is classified as G7. The subgrade material classifies as G8 to G10 quality material. The material 
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for the pavement layer works will be sourced from a nearby borrow pit which was investigated. Test pit 
test results are indicated below: 
 
 

TP 

MAT. 
FINAL 
DEPTH 
(mm) 

SHORT MATERIAL 
DESCRIPTION 

% SILT 
& 

CLAY 
% LL % PI % 

MC CBR DATA MOD 
(kg/m3) 

TP 1 

    0 - 300 

 
 

300 - 800 

Dry, Light brownish Pink, infill 
Material (Imported), Loose to 
medium Dense, Sand Gravel 
Soil. 
 
 
Moist Brownish, Dense, 

    
  

15.6 
15.1 

N/P 
N/P 

N/P 
N/P 

8.5 
- 

54 @ 95% 
- 

2130 
- 

TP 2 

0.0 - 300  

 
 

300 - 900 

Dry, Light Greyish Brown, 
Mottled, Loose to Medium 
Dense (Firm), Intact, Sandy 
Gravelly Soil (Fill) 
 
Moist, Greyish Brown, Medium 
Dense Poorly Graded Gravel, 
Micro shuttered, Residual Soil 

17.3 
16.5 

N/P 
N/P 

N/P 
N/P 

- 
9.5 

- 
 

- 
 

TP 3 

0 – 200 
 
 
200-400 
400-1300 
 
 
1300-1600 

Dry, Topsoil, Brownish, 
Mottled, Loose Intact, Sandy 
Silty Clay Soil (Fill) 
 
 Moist, Yellowish Brown, 
Loose, Sandy Clayey Gravel, 
Medium Dense Poorly 
Graded Gravel, Micro 
shuttered, Residual Soil. 
 
Moist, Reddish Brown, Sandy 

   
    

  

16.2 
16.8 

N/P 
N/P 

N/P 
N/P 

- 
10.4 

- 
 

- 
 

TP 4 

  0 – 300 
 
 

300 - 1000 
 
 
 

1000-1500 
1500-2000 

Dry, Topsoil, Brownish, 
Mottled, Loose Intact, Sandy 
Silty Clay Soil (Fill). 
 
Moist, Greyish Brown, Medium 
Dense Poorly Graded Gravel, 
Micro shuttered, Residual Soil. 
 
Moist Brownish, Dense, (Stiff), 
Intact, Gravelly Sandy 
Material, Residual Moist, 
R ddi h B  S d  L  

   
     

15.7 
50.8 

- 

N/P 
40.5 

- 

N/P 
16.2 

- 

10.4 
- 
- 

48 @ 95% 
- 
- 

2143 
- 
- 

TP 5 

0 – 300 
 
 
 

300-1100 
 
 
 

1100-1500 

Moist, Reddish Brown, Intact, 
Loose to Medium Dense, 
medium Graded, Sandy soil 
/Sandy Silty Clay. 
 
Moist, Light Reddish Grey, 
Loose to Medium Dense, stiff, 
(intact), Residual. 
 
     

   
    
 

22.6 
60.6 

N/P 
45.6 

N/P 
18.2 

10.2 
- - 2153 

- 
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TP 6 

0 – 1000 
 
 

1000-1500 

Moist, Reddish Brown, Sandy 
Gravel Material medium 
Graded, Sandy soil /Sandy 
Silty Clay. 
 
Moist, Yellowish Brown, 

    
   
 

- 
18.1 
19.0 

1955 
- 

- 
N/P 
N/P 

- 
10.6 

- 

- 
 

- 
2105 

TP 7 

0 – 300 
 
 

300-1000 

Moist, Reddish Brown, Sandy 
Gravel Material medium 
Graded, Sandy soil /Sandy 
Silty Clay. 
 
Moist, Sandy Gravel, 

    
    
  

20.3 
54.3 

N/P 
38.8 

N/P 
15.6 

10.6 
- 

33 @ 95% 
-  

TP 8 

0 – 200 
 
 

200-1500 

Dry, moist, Dull Reddish, 
Dense, Loose to Medium 
Dense, Firm, Micro Shuttered, 
Sandy Gravel 
 
Moist, Yellowish Brown, loose 
to medium Dense, Sandy 
Gravel material, Very Dense. 

18.2 
34.4 

N/P 
S/P 

N/P 
S/P 

10.4 
- 

46 @ 95% 
- 

2021 
- 

TP 9 0-600 

Dry, Moist, Dull Reddish, 
Dense, Loose to Medium 
Dense, Firm, Micro Shuttered, 
Sandy Gravel Moist, 
Yellowish Brown, Loose to 
medium Dense, Sandy Gravel 

   

16.4 
39.4 

N/P 
34.9 

N/P 
12.5 

10.5 
- - 2089 

- 

TP 10 

0 – 300 
 
 
 

300 - 1000 

Moist, Black, Medium Dense, 
Stiff, Micro shuttered, Gravel, 
Fill Gravely sand, Medium 
Dense, Stiff, Micro shuttered, 
Sandy Silty Gravel material. 
 
Moist, Yellowish Browns, 
Dense, Pebbles Gravel, 

   
 

14.8 
38.5 

N/P 
34.5 

N/P 
14.4 

10.3 
- - 2010 

- 

 
 

C4.1.3.3 Ground water 
 
 There was no ground water seepage encountered during the Geotechnical Investigation. All trial pits 

remained dry until they were eventually closed. 
 
C4.1.3.4 Hydrology  
 
 The site is not be affected by any flood lines. The 1:50 and 1:100 flood lines traverse the site along its 

north-eastern boundary and only affect an area that will not be developed. 
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