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FOREWORD 
 
This document consists of two sections, namely the TENDER and the CONTRACT. 

 

THE TENDER consists of two parts, namely:  

 

• T1: Tendering Procedures  ......................................................................................... Volume 1 

• to be complied with by every Tenderer submitting a tender offer, 

 

 and 

 

• T2: Documents to be returned by the Tenderer  ....................................................... Volume 1 

• including the returnable schedules and forms to be completed by each Tenderer, some of which will 

eventually be incorporated into the contract between the successful Tenderer and the Employer. 

 

THE CONTRACT consists of four parts, namely: 

 

• C1: Agreements and Contract Data  ............................................................................ Volume 1 

 

• C2: Pricing Data Volume 1 

•  

• C3:  Scope of Work  ........................................................................................................ Volume 1 

(Specifications and Project Specifications) 

 

and 

 

• C4: Site Information ....................................................................................................... Volume 1 
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THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE INTERSECTION AND HEILBRON 
(PHASE II) 

THE TENDER 
 
 

PART T1: TENDERING PROCEDURES 
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PART T1: TENDERING PROCEDURES 
 
 

CONTENTS 
 

 

SECTION DESCRIPTION PAGE 

T1.1 TENDER NOTICE AND INVITATION TO TENDER T1-3 

T1.2 STANDARD CONDITIONS OF TENDER T1-4 

T1.3 TENDER DATA T1-14 
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T1.1  TENDER NOTICE AND INVITATION TO TENDER 
 

T1.1.1 The Department of Community Safety, Roads and Transport, Free State 
Provincial Government, invites tenders for THE UPGRADING OF S44 ROAD 

BETWEEN DENEYSVILLE INTERSECTION AND HEILBRON (PHASE II) WITH CIDB 
LEVEL 7CE OR HIGHER FOR THE DEPARTMENT OF COMMUNITY SAFETY, ROADS 
AND TRANSPORT FOR A PERIOD OF SEVEN (07) MONTHS. 

 

CSR&T/BID06/2026/27 
 
T1.1.2 Tenderers should have a CIDB Contractor grading designation of 7CE OR HIGHER. 
 
T1.1.3 Tenderers must be registered with the CIDB in a CE class of construction works. 
 
T1.1.4 Preferences 
 

The Tender will be subjected to B-BBEE preferential procurement policy framework as amended. 
 
A minimum of 30% of the Contract Value MUST be sub-contracted to local Contractors. 
 
Evaluation and Adjudication of bids: bid will be evaluated and adjudicated in terms of the 
Department of Community Safety, Roads and Transport Supply Chain Management Policy and 
Preferential Procurement Framework Act No. 5 of 2010. The 80/20 in preferential procurement 
points system as outlined in the bid document will apply. Preferential points will be given in terms 
of the Preferential Procurement Regulations, 2022.  

 
T1.1.5 Tender Documents 
 
                    The tender documents will be given to the respective contractor’s on the day of tender briefing 

 
Queries relating to the issues of these documents may be addressed to: 

 
SCM enquiries: 
 

Mr. K. Koenane @ (082) 059 9726  

 Email address: koenanek@freetrans.gov.za;  

 
Technical enquiries: 

 Mr. MS Ndaba (082 5253 072) 

Email address: ndabas@freetrans.gov.za  

 
 
T1.1.6 A compulsory clarification meeting with representatives of the Employer will take place at the 

Regional Roads Office in Heilbron on the 23 OCTOBER 2026 at 11:00. 
 
T1.1.7  The closing time, date and venue for receipt of tenders will be 11h00 on 02 NOVEMBER 2026 at 

the Ground Floor of Perm Building, 45 Charlotte Maxeke, Bloemfontein NO LATE TENDERS WILL 

BE  ACCEPTED. 
 
T1.1.8 Telegraphic, telephonic, telex, facsimile and late tenders will not be accepted. Requirements for 

sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data. 
 
 
 

mailto:koenanek@freetrans.gov.za
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PART A     INVITATION TO BID                               SBD1 
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (FREE STATE DEPARTMENT OF COMMUNITY SAFETY, ROADS AND TRANSPORT) 

BID NUMBER: CSR&T/BID06/2026/27 CLOSING DATE:  02 NOVEMBER 2026 CLOSING TIME: 11:00 

DESCRIPTION 
THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE INTERSECTION AND 
HEILBRON (PHASE II) WITH CIDB LEVEL 7CE OR HIGHER FOR THE DEPARTMENT 
OF COMMUNITY SAFETY, ROADS AND TRANSPORT FOR A PERIOD OF SEVEN (07) 
MONTHS. 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

45 Charlotte Maxeke Street 

Perm Building 

Bloemfontein 

9300 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT 
PERSON 

Mr. K Koenane  CONTACT PERSON Mr. MS Ndaba 

TELEPHONE 
NUMBER 

082 059 9726  TELEPHONE NUMBER 082 5253 072 

FACSIMILE 
NUMBER 

 FACSIMILE NUMBER  

E-MAIL ADDRESS Koenanek@freetrans.gov.za  E-MAIL ADDRESS ndabas@freetrans.gov.za  
SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE 
NUMBER 

CODE  NUMBER  

CELLPHONE 
NUMBER 

 

FACSIMILE 
NUMBER 

CODE  NUMBER  

E-MAIL ADDRESS  

VAT 
REGISTRATION 
NUMBER 

 

SUPPLIER 
COMPLIANCE 
STATUS 

TAX COMPLIANCE 
SYSTEM PIN: 

 
OR 

CENTRAL 
SUPPLIER 
DATABASE No:  

MAAA 

B-BBEE STATUS 
LEVEL 
VERIFICATION 
CERTIFICATE 
 

TICK APPLICABLE BOX] 
 
 

☐ Yes                     ☐ No 

 

B-BBEE STATUS LEVEL 
SWORN AFFIDAVIT   
 
 

[TICK APPLICABLE BOX] 
 
 

☐ Yes                  ☐ No 

 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN ORDER TO QUALIFY FOR 
PREFERENCE POINTS FOR B-BBEE] 

2.1  ARE YOU THE 
ACCREDITED 
EPRESENTATIVE 
IN SOUTH AFRICA 
FOR THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 
  

☐Yes                         ☐No  

 
[IF YES ENCLOSE PROOF] 
 

1.3 ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR 
THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

☐Yes ☐No 

 
[IF YES, ANSWER THE QUESTIONNAIRE BELOW ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 
  
IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                  ☐  YES  ☐ NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                                            ☐  YES  ☐ NO 

mailto:Koenanek@freetrans.gov.za
mailto:ndabas@freetrans.gov.za%20
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DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                     ☐  YES  ☐ NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                 ☐  YES  ☐ NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                              ☐  YES  ☐ NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN 
CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.  

 
PART B   TERMS AND CONDITIONS FOR BIDDING 
  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED IN THE BID 
DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL PROCUREMENT 
REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

2. TAX COMPLIANCE REQUIREMENTS 

2.2 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.3 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   THE ORGAN OF 
STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.4 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA. 

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE   TCS 
CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE 
PROVIDED.  

2.8 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS IN THE 
SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER 
THE BID INVALID. 

 
SIGNATURE OF BIDDER:…………………………………………… 

CAPACITY UNDER WHICH THIS BID IS SIGNED:…………………………………………… 

(Proof of authority must be submitted e.g. company resolution) 

DATE: …………………………………………... 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.sars.gov.za/
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T1.2 STANDARD CONDITIONS OF TENDER 
 
 The Conditions of Tender are the Standard Conditions of Tender as contained in Annexure F of 

the CIDB Standard for Uniformity in Construction Procurement.  
 
 The Standard Conditions of Tender make several references to the Tender Data for details that 

apply specifically to this tender. The Tender Data shall have precedence in the interpretation of 
any ambiguity or inconsistency between it and the Standard Conditions of Tender. 

 
 Each item of data given below is cross-referenced to the clause in the Standard Conditions of 

Tender to which it mainly applies. 
 
Clause 
number Wording 
 
F.1  GENERAL 
 
F.1.1  Actions 
 
 The Employer and each tenderer submitting a tender offer shall comply with these conditions of 

tender. In their dealings with each other, they shall discharge their duties and obligations as set 
out in F.2 and F.3, timeously and with integrity, and behave equitably, honestly and transparently. 

 
F.1.2  Tender documents 
 
 The documents issued by the Employer for the purpose of a tender offer are listed in the Tender 

Data. 
 
F.1.3  Interpretation 
 
F.1.3.1 The Tender Data and additional requirements contained in the Tender Schedules, that are 

included in the returnable documents, are deemed to be part of these Conditions of Tender. 
 
F.1.3.2 These Conditions of Tender, the Tender Data and Tender Schedules, which are only required for 

tender evaluation purposes, shall not form part of any contract arising from the invitation to tender. 
 
F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 

definitions apply: 
 
 a) comparative offer means the Tenderer’s financial offer after the factors of non-firm prices, 

all unconditional discounts and any other tendered parameters that will affect the value of 
the financial offer have been taken into consideration 

 
 b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 

influence the action of the Employer or his staff or agents in the tender process; and 
 
 c) fraudulent practice means the misrepresentation of the facts in order to influence the 

tender process or the award of a contract arising from a tender offer to the detriment of the 
Employer, including collusive practices intended to establish prices at artificial levels 

 
F.1.4  Communication and Employer’s Agent 
 
 Each communication between the Employer and a Tenderer shall be to or from the Employer’s 

Agent only, and in a form that can be read, copied and recorded. Writing shall be in the English 
language.  

  
 
 The Employer shall not take any responsibility for non-receipt of communications from or by a 

Tenderer. The name and contact details of the Employer’s Agent are stated in the Tender Data. 
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F.1.5  The Employer’s right to accept or reject any tender offer 
 
F.1.5.1 The Employer may accept or reject any variation, deviation, tender offer, or alternative tender offer, 

and may cancel the tender process and reject all tender offers at any time before the formation of 
a contract. The Employer shall not accept or incur any liability to a Tenderer for such cancellation 
and rejection but will give reasons for such action upon written request to do so. 

 
F.1.5.2 The Employer may not, subsequent to the cancellation or abandonment of a tender process or the 

rejection of all tender offers, re-issue a tender covering substantially the same scope of work within 
a period of six months unless only one tender was received, and such tender was returned 
unopened to the Tenderer. 

 
F.2  TENDERER’S OBLIGATIONS 
 
F.2.1  Eligibility 
 
 Submit a tender offer only if the Tenderer complies with the criteria stated in the Tender Data and 

the Tenderer, or any of his principals, is not under any restriction to do business with Employer. 
 
F.2.2  Cost of tendering 
 
 Accept that the Employer will not compensate the Tenderer for any costs incurred in the 

preparation and submission of a tender offer, including the costs of any testing necessary to 
demonstrate that aspects of the offer satisfy requirements. 

 
F.2.3  Check documents 
 
 Check the tender documents on receipt for completeness and notify the Employer of any 

discrepancy or omission. 
 
F.2.4  Confidentiality and copyright of documents 
 
 Treat as confidential all matters arising in connection with the tender. Use and copy the documents 

issued by the Employer only for the purpose of preparing and submitting a tender offer in response 
to the invitation. 

 
F.2.5  Reference documents 
 
 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 

specifications, Conditions of Contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference. 

 
F.2.6  Acknowledge addenda 
 
 Acknowledge receipt of addenda to the tender documents, which the Employer may issue, and if 

necessary apply for an extension to the closing time stated in the Tender Data, in order to take 
the addenda into account. 

 
F.2.7  Site visit and clarification meeting 
 
 Attend, where required, a site visit and clarification meeting at which Tenderers may familiarize 

themselves with aspects of the proposed work, services or supply and raise questions. Details of 
the meeting(s) are stated in the Tender Data. 

 
F.2.8  Seek clarification 
 
 Request clarification of the tender documents, if necessary, by notifying the Employer at least five 

working days before the closing time stated in the Tender Data. 
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F.2.9  Insurance 
 
 Be aware that the extent of insurance to be provided by the Employer (if any) may not be for the 

full cover required in terms of the Conditions of Contract identified in the Contract Data. The 
Tenderer is advised to seek qualified advice regarding insurance. 

 
F.2.10  Pricing the tender offer 
 
F.2.10.1  Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 

Value Added Tax (VAT), and other levies payable by the successful Tenderer, such duties, taxes 
and levies being those applicable 14 days before the closing time stated in the Tender Data. 

 
F2.10.2  Show VAT payable by the Employer separately as an addition to the tendered total of the prices. 
 
F.2.10.3  Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment 

except as provided for in the Conditions of Contract identified in the Contract Data. 
 
F.2.10.4  State the rates and prices in Rand unless instructed otherwise in the Tender Data. The Conditions 

of Contract identified in the Contract Data may provide for part payment in other currencies. 
 
F.2.11  Alterations to documents 
 
 Not make any alterations or additions to the tender documents, except to comply with instructions 

issued by the Employer, or necessary to correct errors made by the Tenderer. All signatories to 
the tender offer shall initial all such alterations. Erasures and the use of masking fluid are 
prohibited. 

 
F.2.12  Alternative tender offers 
 
F.2.12.1  Submit alternative tender offers only if a main tender offer, strictly in accordance with all the 

requirements of the tender documents, is also submitted. The alternative tender offer is to be 
submitted with the main tender offer together with a schedule that compares the requirements of 
the tender documents with the alternative requirements the Tenderer proposes. 

 
F.2.12.2  Accept that an alternative tender offer may be based only on the criteria stated in the Tender Data 

or criteria otherwise acceptable to the Employer. 
 
F.2.13  Submitting a tender offer 
 
F.2.13.1  Submit a tender offer to provide the whole of the works, services or supply identified in the Scope 

of Work, unless stated otherwise in the Tender Data. 
 
F.2.13.2  Return all returnable documents to the Employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing in black ink. 
 
F.2.13.3  Submit the parts of the tender offer communicated on paper as an original plus the number of 

copies stated in the Tender Data, with an English translation of any documentation in a language 
other than English, and the parts communicated electronically in the same format as they were 
issued by the Employer. 

 
F.2.13.4  Sign the original and all copies of the tender offer where required in terms of the Tender Data. The 

Employer will hold all authorized signatories liable on behalf of the Tenderer. Signatories for 
Tenderers proposing to contract as joint ventures shall state which of the signatories is the lead 
partner whom the Employer shall hold liable for the purpose of the tender offer. 

 
F.2.13.5  Seal the original and each copy of the tender offer as separate packages marking the packages 

as “ORIGINAL” and “COPY”. Each package shall state on the outside the Employer’s address and 
identification details stated in the Tender Data, as well as the Tenderer’s name and contact 
address. 
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F.2.13.6  Where a two-envelope system is required in terms of the Tender Data, place and seal the 
returnable documents listed in the Tender Data in an envelope marked “Financial Proposal” and 
place the remaining returnable documents in an envelope marked “Technical Proposal”. Each 
envelope shall state on the outside the Employer’s address and identification details stated in the 
Tender Data, as well as the Tenderer’s name and contact address. 

 
F.2.13.7  Seal the original tender offer and copy packages together in an outer package that states on the 

outside only the Employer’s address and identification details as stated in the Tender Data. 
 
F.2.13.8  Accept that the Employer shall not assume any responsibility for the misplacement or premature 

opening of the tender offer if the outer package is not sealed and marked as stated. 
 
 
F.2.14 Information and data to be completed in all respects 
 
 Accept that tender offers, which do not provide all the data or information requested completely 

and in the form required, may be regarded by the Employer as non-responsive. 
 
F.2.15  Closing date and time 
 
F.2.15.1  Ensure that the Employer receives the tender offer at the address specified in the Tender Data 

not later than the closing date and time stated in the Tender Data. Proof of posting shall not be 
accepted as proof of delivery. The Employer shall not accept tender offers submitted by telegraph, 
telex, facsimile or e-mail, unless stated otherwise in the Tender Data. 

 
F.2.15.2  Accept that, if the Employer extends the closing date stated in the Tender Data for any reason, 

the requirements of these conditions of tender apply equally to the extended deadline. 
 
F.2.16  Tender offer validity 
 
F.2.16.1  Hold the tender offer(s) valid for acceptance by the Employer at any time during the validity period 

stated in the Tender Data after the closing date stated in the Tender Data. 
 
F.2.16.2 If requested by the Employer, consider extending the validity period stated in the Tender Data for 

an agreed additional period. 
 
 
F.2.17  Clarification of tender offer after submission 
 
 Provide clarification of a tender offer in response to a request to do so from the Employer during 

the evaluation of tender offers.  
  
 This may include providing a breakdown of rates or prices and correction of arithmetical errors by 

the adjustment of certain rates or item prices (or both). No change in the total of the prices or 
substance of the tender offer is sought, offered, or permitted. The total of the prices stated 
by the Tenderer shall be binding upon the Tenderer. 

 
F.2.18  Provide other material 
 
F.2.18.1  Provide, on request by the Employer, any other material that has a bearing on the tender offer, 

the Tenderer’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the Employer for the purpose of 
a full and fair risk assessment. 

 
 Should the Tenderer not provide the material, or a satisfactory reason as to why it cannot be 

provided, by the time for submission stated in the Employer’s request, the Employer may regard 
the tender offer as non-responsive. 

 
F.2.18.2  Dispose of samples of materials provided for evaluation by the Employer, where required. 
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F.2.19  Inspections, tests and analysis  
 
 Provide access during working hours to premises for inspections, tests and analysis as provided 

for in the Tender Data. 
 
 
F.2.20  Submit securities, bonds, policies, etc. 
 
 If requested, submit for the Employer’s acceptance before formation of the contract, all securities, 

bonds, guarantees, policies and certificates of insurance required in terms of the Conditions of 
Contract identified in the Contract Data. 

 
F.2.21  Check final draft 
 
 Check the final draft of the contract provided by the Employer within the time available for the 

Employer to issue the contract. 
 
F.2.22  Return of other tender documents 
 
 If so instructed by the Employer, return all retained tender documents within 28 days after the 

expiry of the validity period stated in the Tender Data. 
 
F.2.23  Certificates 
 
 Include in the tender submission or provide the Employer with any certificates as stated in the 

Tender Data. 
 
F.3  THE EMPLOYER’S UNDERTAKINGS 
 
F.3.1  Respond to clarification 
 
 Respond to a request for clarification received up to five working days prior to the tender closing 

time stated in the Tender Data and notify all Tenderers who drew procurement documents. 
 
F.3.2  Issue addenda 
 
 If necessary, issue addenda that may amend or amplify the tender documents to each Tenderer 

during the period from the date of the Tender Notice until seven calendar days before the tender 
closing date stated in the Tender Data. 

 If, as a result a Tenderer applies for an extension to the closing date stated in the Tender Data, 
the Employer may grant such extension and, will then notify it to all Tenderers who drew 
documents. 

 
F.3.3  Return late tender offers 
 
 Return tender offers received after the closing date or time stated in the Tender Data, unopened, 

(unless it is necessary to open a tender submission to obtain a forwarding address), to the 
Tenderer concerned. 

 
F.3.4  Opening of tender submissions 
 
F.3.4.1  Unless the two-envelope system is to be followed, open valid tender submissions in the presence 

of Tenderers’ agents who choose to attend at the time and place stated in the Tender Data. Tender 
submissions for which acceptable reasons for withdrawal have been submitted will not be opened. 

 
F.3.4.2  Announce at the opening held immediately after the opening of tender submissions, at a venue 

indicated in the Tender Data, the name of each Tenderer whose tender offer is opened, the total 
of his prices, preferences claimed and time for completion, if any, for the main tender offer only. 

 
F.3.4.3  Make available the record outlined in F.3.4.2 to all interested persons upon request. 
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F.3.5 Two-envelope system 
 
F.3.5.1  Where stated in the Tender Data that a two-envelope system is to be followed, open only the 

Technical Proposal of valid tenders in the presence of Tenderers’ agents who choose to attend at 
the time and place stated in the Tender Data and announce the name of each Tenderer whose 
Technical Proposal is opened. 

 
F.3.5.2  Evaluate the quality of the Technical Proposals offered by Tenderers, then advise Tenderers, who 

remain in contention for the award of the contract, of the time and place when the Financial 
Proposals will be opened. Open only the Financial Proposals of Tenderers, who score in the 
quality evaluation above the minimum number of points for quality stated in the Tender Data, and 
announce the score obtained for the Technical Proposals and the total price and any preferences 
claimed. Return unopened Financial Proposals to Tenderers who’s Technical Proposals failed to 
achieve the minimum number of points for quality. 

 
F.3.6 Non-disclosure 
 
 Not disclose to Tenderers, or to any other person not officially concerned with such processes, 

information relating to the evaluation and comparison of tender offers, the final evaluation price 
and recommendations for the award of a contract, until after the award of the contract to the 
successful Tenderer. 

 
F.3.7  Grounds for rejection and disqualification 
 

 Determine whether there has been any effort by a Tenderer to influence the processing of tender 
offers and instantly disqualify a Tenderer (and his tender offer) if it is established that he engaged 
in corrupt or fraudulent practices. 

 

 
F.3.8  Test for responsiveness 
 

F.3.8.1 Determine, on opening and before detailed evaluation, whether each tender offer properly 
received: 

 

a) meets the requirements of these Conditions of Tender, 
 

b) has been properly and fully completed and signed, and 
 

c)  is responsive to the other requirements of the tender documents. 
 

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or qualification 
is one which, in the Employer’s opinion, would: 

 
a) Detrimentally affect the scope, quality, or performance of the works, services or supply 

identified in the Scope of Work, 
 
b) Change the Employer’s or the Tenderer’s risks and responsibilities under the contract, or 
 
c) Affect the competitive position of other Tenderers presenting responsive tenders, if it were 

to be rectified. 
 

F.3.8.3 Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 

 
F.3.9  Arithmetical errors 
 
F.3.9.1 Check responsive tender offers for arithmetical errors, correcting them in the following manner: 
 

a) Where there is a discrepancy between the amounts in figures and in words, the amount in 
words shall govern. 
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b) If a Bill of Quantities (or Schedule of Quantities or Schedule of Rates) applies and there is 
an error in the line item total resulting from the product of the unit rate and the quantity, the 
line item total shall govern and the rate shall be corrected.  

 

c) Where there is an obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate will be corrected. 

 

d) Where there is an error in the total of the prices either as a result of other corrections 
required by this checking process or in the Tenderer’s addition of prices, the total of 
the prices shall govern and the Tenderer will be asked to revise selected item prices 
(and their rates if a Bill of Quantities applies) to achieve the tendered total of the 
prices. 

 
 

F.3.9.2 Consider the rejection of a tender offer if the Tenderer does not correct or accept the correction of 
his arithmetical errors in the manner described above. 

 

F.3.10  Clarification of a tender offer 
 
 Obtain clarification from a Tenderer on any matter that could give rise to ambiguity in a contract 

arising from the tender offer. 
 
F.3.11  Evaluation of tender offers 
 
F.3.11.1 General 

Appoint an evaluation panel of not less than three persons. Reduce each responsive tender offer 
to a comparative offer and evaluate it using the tender evaluation method that is indicated in the 
Tender Data and described below: 

 

Method 1: 
Financial offer  
(N/A) 

1)  Rank tender offers from the most favourable to the least favourable comparative offer. 

2)  Recommend highest ranked Tenderer for the award of the contract, unless there are compelling and justifiable 
reasons not to do so. 

Method 2: 
Financial 
offer and 
preferences 
 
               
(N/A) 

1) Score tender evaluation points for financial offer. 

2)  Confirm that Tenderers are eligible for the preferences claimed and if so, score tender evaluation points for 
preferencing. 

3)  Calculate total tender evaluation points. 

4)  Rank tender offers from the highest number of tender evaluation points to the lowest. 

5)  Recommend Tenderer with the highest number of tender evaluation points for the award of the contract, unless 
there are compelling and justifiable reasons not to do so. 

Method 3: 
Financial offer 
and quality 
 
               
(N/A) 

1)  Score quality, rejecting all tender offers that fail to score the minimum number of points for quality stated in the 
Tender Data. 

2)  Score tender evaluation points for financial offer. 

3)  Calculate total tender evaluation points. 

4)  Rank tender offers from the highest number of tender evaluation points to the lowest. 

5)  Recommend Tenderer with the highest number of tender evaluation points for the award of the contract, unless 
there are compelling and justifiable reasons not to do so. 

Method 4: 
Financial 
offer, quality 
and 
preferences 
 
 

1)  Score quality, rejecting all tender offers that fail to score the minimum number of points for quality stated in the 
Tender Data. 

2) Score tender evaluation points for financial offer. 

3)  Confirm that Tenderers are eligible for the preferences claimed, and if so, score tender evaluation points for 
preferencing. 

4)  Calculate total tender evaluation points. 

5)  Rank tender offers from the highest number of tender evaluation points to the lowest. 

6)  Recommend Tenderer with the highest number of tender evaluation points for the award of the contract, unless 
there are compelling and justifiable reasons not to do so. 

 
 Score financial offers, preferences and quality, as relevant, to two decimal places. 
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F.3.11.2 Evaluation Criteria  
 
F.3.12  Insurance provided by the Employer 
 
 If requested by the proposed successful Tenderer, submit for the Tenderer’s information the 

policies and / or certificates of insurance which the Conditions of Contract identified in the Contract 
Data, require the Employer to provide. 

 
F.3.13  Acceptance of tender offer 
 
F.3.13.1  Accept tender offer only if the Tenderer satisfies the legal requirements stated in the Tender Data. 
 
F.3.13.2  Notify the successful Tenderer of the Employer’s acceptance of his tender offer by completing and 

returning one copy of the Form of Offer and Acceptance before the expiry of the validity period 
stated in the Tender Data, or agreed additional period. Providing the Form of Offer and Acceptance 
does not contain any qualifying statements, it will constitute the formation of a contract between 
the Employer and the successful Tenderer as described in the Form of Offer and Acceptance. 

 

F.3.14  Notice to unsuccessful Tenderers 
 
 After the successful Tenderer has acknowledged the Employer’s notice of acceptance, notify other 

Tenderers that their tender offers have not been accepted. 
 

F.3.15  Prepare contract documents 
 

 If necessary, revise documents that shall form part of the contract and that were issued by the 
Employer as part of the tender documents to take account of: 

 

a)  addenda issued during the tender period, 
 

b)  inclusion of some of the returnable documents, 
 

c)  other revisions agreed between the Employer and the successful Tenderer, and 
 

d)  the Schedule of Deviations attached to the Form of Offer and Acceptance, if any. 
 

F.3.16  Issue final contract 
 
 Prepare and issue the final draft of contract documents to the successful Tenderer for acceptance 

as soon as possible after the date of the Employer’s signing of the Form of Offer and Acceptance 
(including the Schedule of Deviations, if any).  

 
 Only those documents that the conditions of tender require the Tenderer to submit, after 

acceptance by the Employer, shall be included. 
 
F.3.17  Complete adjudicator’s contract 
 
 Unless alternative arrangements have been agreed or otherwise provided for in the contract, 

arrange for both parties to complete formalities for appointing the selected adjudicator at the same 
time as the main contract is signed. 

 
F.3.18  Provide copies of the contract 
 
 Provide to the successful Tenderer the number of copies stated in the Tender Data of the signed 

copy of the contract as soon as possible after completion and signing of the Form of Offer and 
Acceptance.
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T1.3 TENDER DATA  

T1.3.1 GENERAL 

  
 The Conditions of Tender in Section T1.2 are the Standard Conditions of Tender as contained in 

Annex F of SANS 294 – Construction Procurement Processes, Methods and Procedures which 
contain references to the Tender Data for details that apply specifically to this tender. The Tender 
Data in this Section T.1.3 shall be read with the Standard Conditions of Tender in order to expand 
on the Tenderer’s obligations and the Employer’s undertakings in administering the tender process 
in respect of the project under consideration. The Tender Data hereafter shall have precedence in 
the interpretation of any ambiguity or inconsistency between it and the Standard Conditions of 
Tender. Each item of Tender Data given below is cross-referenced to the relevant clause in the 
Standard Conditions of Tender.  

 
T1.3.2 TENDER DATA APPLICABLE TO THIS TENDER 
 
Clause 
number Wording 
 
F1. GENERAL 
 
F.1.2 Tender documents  
 

The tender documents issued by the Employer comprise of: 
 

 
a) VOLUME 1: PROJECT DOCUMENT 
 

This volume is the Project Document for the identified bid number 
CSR&T/BID06/2026/27 and contains the following sections: 

 
 THE TENDER 
 

PART T1: TENDERING PROCEDURES 
 

T1.1  TENDER NOTICE AND INVITATION TO TENDER 
T1.2 STANDARD CONDITIONS OF TENDER 
T1.3  TENDER DATA 

    
 PART T2: RETURNABLE DOCUMENTS 

 
T2.1  LIST OF RETURNABLE DOCUMENTS 
T2.2  RETURNABLE SCHEDULES 

 
THE CONTRACT 
 
PART C1: AGREEMENTS AND CONTRACT DATA  

 
C1.1  FORM OF OFFER AND ACCEPTANCE 
C1.2  CONTRACT DATA 

 
PART C2: PRICING DATA 

 
C2.1  PRICING INSTRUCTIONS 
C2.2  BILL OF QUANTITIES 
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PART C3:  SCOPE OF WORK 
 

C3.1  STANDARD SPECIFICATIONS 
C3.2  PROJECT SPECIFICATIONS 
C3.3 PARTICULAR SPECIFICATIONS 

 
PART C4:  SITE INFORMATION 

 
The following documents also form part of the tender and contract, but must be purchased by each 
of the Tenderers themselves: 

 

d) VOLUME 3: General Conditions of Contract for construction works, fourth edition 
2025, issued by the South African Institute of Civil Engineering. 

 

e) VOLUME 4: The COTO Standard Specifications for Road and Bridge Works for State 
Road Authorities October 2020, issued by the Committee of Land Transport 
Officials. 

f) VOLUME 5: TG2 Third Edition August 2020 Technical Guideline: Bitumen Stabilised 
Materials, A Guideline for the Design and Construction of Bitumen 
Emulsion and Foamed Bitumen Stabilised Materials  

 
g) The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, and 

the Construction Regulations GNR.929 of 25 June 2014 (Government Gazette No 25207 
of 18 July 2014, Notice No R1010), together with all COVID related regulations. This 
document is obtainable separately, and Tenderers shall obtain their own copies. 

 

h) In addition Tenderers are advised, in their own interest, to obtain their own copies of the 
following acts, regulations and standards referred to in this document as they are essential for 
the Tenderer to get acquainted with the basics of construction management, the 
implementation of preferential construction procurement policies and participation of targeted 
enterprises and labour. 

 

(i) The Construction Industry Development Board Act No 38 of 2000 and the Regulations 
in terms of the CIDB Act 38/2000, Government Notice No 692 of 9 June 2004, and 
amendments 

 

(ii) SANS 10396:2003 Implementing Preferential Construction Procurement Policies using 
Targeted Procurement Procedures 

 

(iii) SANS 1914:2003 Targeted Construction Procurement, Parts 1 to 6, dealing with 
Participation of Targeted Enterprises, Joint Ventures, Targeted Labour etc.  

 

The Project Document and the drawings shall be obtained from the Employer or his 
authorized representative at the physical address stated in the Tender Notice, upon 
payment of the deposit stated in the Tender Notice.  

 

(iv) Asphalt Academy May 2009 publication “TG2 Second Edition, Technical guideline: 
Bitumen Stabilised Materials”. 

 
F.1.4 Communication and Employer’s Agent 
 

The Employer’s Agent is: Mr. VTN Ntaka 
 
Address  :  Hamilton Building, Roads Office, 26 Hartley Street, Bloemfontein. 
Tel no : +27 82 0599 720 
e-mail : ntakav@freetrans.gov.za 
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The Engineer per GCC 2025 S Ndaba 
 
Address  :  Hamilton Building, Roads Office, 26 Hartley Street, Bloemfontein. 
Tel no : 082 525 3072 
e-mail : ndabas@freetrans.gov.za cc ndabaroads@gmail.com 
 
 

F2.1 Eligibility 
 
F2.1.1 Only those Tenderers who have in their employ management and supervisory staff satisfying the 

requirements of the Scope of Work for labour intensive competencies for supervisory and 
management staff are eligible to submit tenders. NQF Level will be a minimum requirement for 
supervisors. 

 
F2.1.2 The following Tenderers who are registered with the CIDB, or are capable of being so registered 

prior to the evaluation of submissions, are eligible to submit tenders:  
 
a)   contractors who have a contractor grading designation equal to or higher than a contractor 

grading designation determined in accordance with the sum tendered for 7CE OR HIGHER 
class of construction work; and 

 
b) contractors registered as potentially emerging enterprises with the CIDB who are registered 

in one contractor grading designation lower than that required in terms of a) above  
 
c) Tenderers need to ensure that they are registered in the grading in which they tender if their 

tender price differs from the grading as specified 
 

F2.1.3 Joint Ventures are eligible to submit tenders provided that: 
 

a) every member of the joint venture is registered with the CIDB; 
 

b) the combined contractor grading designation calculated in accordance with the Construction 
Industry Development Board Regulations is equal to or higher than a contractor grading 
designation determined in accordance with the sum tendered for a 7CE OR HIGHER class 
of construction work. 

 
F2.7 Site visit and clarification meeting 
 

The arrangements for a compulsory clarification meeting are as stated in the Tender Notice and 
Invitation to Tender. 
 
NOTE: NON-ATTENDANCE OF THIS MEETING WILL DISQUALIFY THE TENDER 

 
(a)  The Attendance List will be accepted as the official attendance of the clarification meeting.  

Signing the Attendance List of this meeting is the responsibility of the Tenderer attending 
the meeting and site inspection.   
 
It is important for prospective Tenderers to note that the name of the company on the 
Attendance List will be accepted as the legitimate Tenderer, which was represented by the 
person who signed the Attendance List. 

 
(b)  Addenda of additional or changed contractual information will only be forwarded to 

Tenderers who attended the official site visit and clarification meeting. 
 
 

mailto:ndabas@freetrans.gov.za
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F2.12. Alternative tender offers 
 

Should a Tenderer wish to submit an alternative tender offer, the only criteria permitted for such 
alternative tender offer is that it demonstrably satisfies the Employer’s standards and requirements, 
the details of which may be obtained from the Employer’s Agent.  

 
Calculations, drawings and all other pertinent technical information and characteristics as well as 
modified or proposed Pricing Data must be submitted with the alternative tender offer to enable the 
Employer to evaluate the efficacy of the alternative and its principal elements, to take a view on 
the degree to which the alternative complies with the Employer’s standards and requirements and 
to evaluate the acceptability of the pricing proposals. Calculations must be set out in a clear and 
logical sequence and must clearly reflect all design assumptions.  Pricing Data must reflect all 
assumptions in the development of the pricing proposal.  
 
Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will be an 
obligation of the contract for the Tenderer, in the event that the alternative is accepted, to accept 
full responsibility and liability that the alternative offer complies in all respects with the Employer’s 
standards and requirements.  
 
 The modified Pricing Data must include an amount equal to 0% of the amount tendered for the 
alternative offer to cover the Employer’s costs of confirming the acceptability of the detailed design 
before it is constructed. 

 
F2.13 Submitting a tender offer 
 
F2.13.5 Tender offers shall be submitted as an original only. 
 
F2.13.7 The Employer’s address: 
 

The Head 
Department of Community Safety, Roads and Transport 
PO Box 690 
Room 219 
Perm Building 
Charlotte Maxeke Street 
BLOEMFONTEIN 
9300 

 
Location of tender box : Ground Floor of 45 Charlotte Maxeke Street, Perm Building, 

Bloemfontein 
 
Identification details : Contract No. 
    

 
Description of project : THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE 

INTERSECTION AND HEILBRON (PHASE II) WITH CIDB LEVEL 7CE 
OR HIGHER FOR THE DEPARTMENT OF COMMUNITY SAFETY, 
ROADS AND TRANSPORT FOR A PERIOD OF SEVEN (07) MONTHS. 

 
F2.15 Closing time 
 

The closing date for submission of tender offers is as stated in the Tender Notice and Invitation to 
Tender. 

 
F2.16 Tender offer validity 
 

The tender offer validity period is 90 calendar days from the closing date for submission of tenders.  
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F2.18   Provide other material 
 

The Tenderer shall, when requested by the Employer to do so, submit the names of all 
management and supervisory staff that will be employed to supervise the labour-intensive portion 
of the works with satisfactory evidence that such staff members satisfy the eligibility requirements. 

 
F2.23 Certificates 
 

The following certificates need to be included in the Tender: 
 

a) A valid Tax Pin or Clearance Certificate for the Tenderer or for each of the JV partners if 
tendered in a Joint Venture, issued by the South African Revenue Services;   

 
b) The Tenderer’s CIDB Registration Certificate or the Joint Venture’s members’ CIDB 

Registration Certificates with an indication of the senior partner. 
 

F3.4 Opening of tender submissions 
 
 Tender submissions will be opened at 45 Charlotte Maxeke Street, Room 219, Perm Building. 
 
F3.5 Two-envelope system 
 
 The two-envelope system will not be followed for this contract. 
 
F3.11 Evaluation of tender offers 
 
F3.11.1 Due to the nature of the tendering process, with negotiated rates, the tenders will be evaluated and 

the rates balanced to suit the particular Contractor’s circumstance. 
 
F3.11.2       STAGE 1 -  MANDATORY REQUIREMENTS 

 

✓ Attendance of briefing session 

 
Compulsory briefing session will be held as per the details below and in addition the purpose is 

to give contractors clear requirements of the bid. Furthermore, it must be noted that, bidders 

who will not attend the briefing session as requested will be deemed non-responsive. 

NB!! Completed and signed attendance register will be used to verify attendance of each bidder. 
 

✓ A valid unique security Personal Identification number (PIN) issued by the South African 

Revenue Services (where Consortium / Joint Venture / Sub- Contractors are involved, each 

party to the association must submit a separate valid unique security personal Identification 

number). 

✓ Bidders must return all fully completed and duly signed standard bidding documents (SBD), 

returnable schedules and Contract Data forms. These forms must be completed with a black 

ink non-erasable and attach all returnable documents.  

 
✓ COMPULSORY REGISTRATION with an ACCREDITED body, e.g. CIDB, CIPC, as indicated 

on the Advert, 

 
✓ Bidders must be registered on the centralised supplier database-CSD print out must be 

attached or must provide a CSD registration number (MAAA…………). 
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✓ Bidders must attach a valid CIDB grading 7CE OR HIGHER. 

 
✓ In the case of a Joint Venture/ Consortium (any form of partnership) the Bidder must attach the 

following: 

a. A joint venture agreement duly signed by both parties, and 

b. Certificate of Authority for Signature (Power of Attorney). 

c. The CIDB grading calculated in the name of the JV must also be attached. 

 

NB! Failure to comply with the mandatory requirements will lead to the 

bidder being deemed non-responsive. 
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F3.11.3 Scoring quality (Functionality) 
 
 Points for functionality will be allocated according to the table below. 
 
 

Criterion Description of criteria Scoring Points Total Points 
Allocation 

EXPERIENCE 

Bidders must submit Copies of Appointment 
Letters and completion certificates for similar 
nature of work and with traceable references to 
be attached as proof work done not later than 01 
January 2016 and the project value per project 
should have exceeded R40million. 
 
Appointment letters accompanied by the 
completion certificates will only be considered 
valid if they meet the following criteria:  
✓ If on an official client letterhead,  
✓ If it refers to provision of    similar goods or 

services provided.  
✓ Appointment letter and completion 

certificate must be of the same project. 
It must contain contact details, signed, and 
dated by authorised personnel. In the case 
where completion certificates are signed by 
Consultants- the appointment letter of such 
consultant(s) by roads agency of state and 
any Provincial, National, Municipality must be 
attached 

5 Projects of similar 
type 

8 

 
 
 
 
 
 
 
 
8 

3-4 Projects of similar 
type 

6 

1-2 Projects of similar 
type 

3 

0 Projects of similar 
type 

0 

 
CAPACITY 
NB: Years of 
experience on the 
CV must be 
indicated by correct 
dates 
(DD/MM/YYYY). 
Example: 
01/07/2018 to 
31/07/2026 (8 
Years)  

Contracts Manager: Years of experience 
with a B.Tech or B.Eng Degree qualification 
in Civil Engineering and registered with a 
professional body e.g. ECSA, SACPCMP… 
 
CV’s and certified copies by SAPS (not older 
than three months) of qualifications must be 
attached of key staff for points to be allocated. 
Failure to attach will result in no points being 
allocated. 
 
NB: Attach employment contract of the 
member. Please note submitted CVs will 
be accepted as project team members for 
the project duration. Department reserves 
the right to cancel the contract with 
immediate effect; if the submitted CVs 
personnel is not the team executing the 
project!!  

More than 10 years in 
roads construction 
only, experience & 
qualifications on 
similar works 

7 7 

7 to 10 years roads 
experience and 
qualification on 
similar works 

5 

3 to 6 years in roads 
construction only, 
experience & 
qualifications on 
similar works  

2 

Less than 3 years’ 
experience  
No correct qualifications 
or not certified by SAPS 
Contract of employment 
not attached  

0 

Site Agent: Years of experience and Diploma 
qualification in Civil Engineering.CV’s and 
certified copies by SAPS (not older than three 
months) of qualifications must be attached for 
key staff for points to be allocated. Failure to 
attach will result in no points being allocated. 
 
NB: Attach employment contract of the 
member. Please note submitted CVs will 
be accepted as project team members for 
the duration. Department reserves the 
right to cancel the contract with immediate 
effect; if the submitted CVs personnel is 
not the team executing the project!! 

5 or more years of 
experience in roads 
construction only, 
qualifications on 
similar works 

5 

5 
 
  

2 to less than 4 years 
of experience in road 
construction & similar 
qualifications. 

4 

Less than 5 years’ 
experience  
No correct qualifications 
or not certified by SAPS 
Contract of employment 
not attached  

2 

  

BIDDERS REGISTERED PLANT/EQUIPMENT IN THE FREE STATE PROVINCE (15) POINTS 
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PLANT/ 
EQUIPMENT 
 

Ownership of a plant is critical and Bidders 
must attach proof (e-natis certificate of 
ownership in the name of the tenderer or JV 
partner where applicable) thereof / In case of 
rental a lease agreement must be attached 
along with e-natis certificate of ownership of 
the lessor. 

✓ Ownership (1 point per machine – 
recycling and chip spreader will 
count two points) 

✓ Rental (0,5 points per machine - 
recycling and chip spreader will 
count two points) 

✓ In case of holding, company and its 
subsidiaries a memorandum of 
agreement must be attached for 
utilization of plant equipment.  
 

2 x Grader  

(one point per grader 

to a maximum of two) 

2 

 
 
 
 
 
 
 
 
15 
 
 
 
 
 
 
 
 

4 x Tipper Trucks 

(one point per tipper 

to a maximum of four) 

4 

1 x Excavator 2 

2 x Steel Roller 

machine compactor 

(one point per steel 

roller to a maximum 

of two) 

2 

1 x Pneumatic roller 2 

1 X Recycler 2 

1 x Chip spreader 1 
 

 

LOCALITY 
 

Locality as per CIPC registration (falsification 
of locality well lead to disqualification from 
participating in the contract) Address should 
have remained the same for the past 10 year 
period 

Free State based 
offices 

5 5 

Outside Free State 
Province based 
offices 

1 

MAXIMUM POSSIBLE SCORE      40 

 
 
The Bids will be evaluated on Mandatory requirements, Functionality, whereby potential service providers are 
expected to score minimum points of 24 out of 40 for functionality. Failure to score the required minimum 
score of 24 points, then the bidder will be disqualified; 
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F3.11.4 STAGE 3: REFERENCIAL CLAIM POINTS IN TEMS OF PREFERENCIAL PROCUREMENT 
REGULATION SYSTEMS 80/20  

 
 A maximum of 80 points is allocated for price on the following basis: 
 
 80/20  
 

𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕 − 𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

POINTS ALLOCATED FOR SPECIFIC GOALS  

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 

corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point 

system.)   

The specific goals allocated 
points in terms of this tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by 
the organ of state) 

Proof of documents to 
be attached 

Number of points 
claimed (80/20 
system) 

(To be completed 
by the tenderer) 

Enterprise with ownership of 
51% or more by person/s who 
are black person/s. 

6 CIPC and Certified ID 
copies by SAPS within 3 
months 

 

Enterprise with ownership of 
51% or more by person/s who 
are women. 

8 CIPC and Certified ID 
copies by SAPS within 3 
months 

 

Enterprise with ownership of 
51% or more by person/s who 
are youth. 

4 CIPC and Certified ID 
copies by SAPS within 3 
months 

 

Enterprise with ownership of 
51% or more by person/s with 
disability. 

2 CIPC, Certified ID copies 
and medical certificate by 
SAPS within 3 months 

 

Total 20   
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F3.13 Acceptance of tender offer 
 
F3.13.1 Tender offers will only be accepted if: 
 

a) the tender offer is signed by a person authorized to sign on behalf of the Tenderer;  
 

b) the Tenderer submitted an original valid Tax Clearance Certificate issued by the South 
African Revenue Services; 

 

c) Tenderer’s declaration of compliance with the Occupational Health and Safety Act No 85 of 
1993 and the Construction Regulations 2014 is included with his tender submission; 

 

d) a Tenderer who submitted a tender as a Joint Venture has included an acceptable Joint 
Venture Agreement with his tender; 

 

e) the Tenderer or a competent authorized representative of the contractor who submitted the 
tender has attended the compulsory clarification meeting or site inspection;  

 

f) the Tenderer included with its tender the contractor's CIDB Registration Certificate (or 
certified copy thereof) as proof that it is registered in accordance with the Construction 
Industry Development Board Act No. 38 of 2000 and the Regulations 2003 promulgated in 
terms of the Act; 

 
g) the Tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms 

of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited 
from doing business with the public sector; and 

 
h) the Tenderer has not: 

 
i) abused the Employer’s Supply Chain Management System; or 
 
ii) failed to perform on any previous contract and has been given a written notice to this 

effect 
 

i) has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 
interest which may impact on the Tenderer’s ability to perform the contract in the best 
interests of the Employer or potentially compromise the tender process. 

 
 
F3.14 Provide copies of the contract 
 

The Employer will provide the successful Tenderer, now the Contractor, with one copy of the 
complete, signed contract document. 
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T2.1 LIST OF RETURNABLE DOCUMENTS 

 
The Tender Document must be submitted as a whole. All forms must be properly completed as 
required, and the document shall not be taken apart or altered in any way whatsoever. 
 
All the certificates and forms to be provided with the tender are listed in the Tender Data under 
F2.23: Certificates, and under the returnable schedules and forms in T2.2 hereafters. 
 
 
The list of returnable documents comprises the following: 
 
1. All the certificates listed in the Tender Data under F2.23: Certificates; 

2. All the returnable schedules and forms listed in T2.2.1: Returnable Schedules Required for 
Tender Evaluation Purposes; 

3. All the returnable documents listed in T2.2.2: Preferential Procurement Schedules and 
Affidavits that will be incorporated into the Contract; 

4. All the agreements and forms listed in T2.2.3: Forms to be completed by the successful 
Tenderer;  

5. All the forms and agreements in the Contract Data in C1.2, where some of the forms 
(agreements) need to be completed only by successful Tenderer;  

6. Pricing Data in C2.2: Bill of Quantities.  
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T2.2  RETURNABLE SCHEDULES  

T2.2.1 RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION 
PURPOSES  

 

SECTION DESCRIPTION  

 

SCHEDULE A RECORD OF ADDENDA TO TENDER DOCUMENTS  ...........................   

SCHEDULE B  CERTIFICATE OF AUTHORITY   .............................................................   

SCHEDULE C COMPULSORY ENTERPRISE QUESTIONNAIRE ..................................  

SCHEDULE D  PLANT AND EQUIPMENT   ......................................................................   

SCHEDULE E  EXPERIENCE OF TENDERER  ...............................................................  

SCHEDULE F  TENDERER’S KEY PERSONNEL  ...........................................................  

SCHEDULE G  AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES ....................   

SCHEDULE H  TENDERER'S HEALTH AND SAFETY PLAN AND DECLARATION  ......   

SCHEDULE I  TENDERER'S CERTIFICATE OF REGISTRATION WITH CIDB  ............   

SCHEDULE J  TAX CLEARANCE CERTIFICATE/S  .......................................................  

SCHEDULE K  PREFERENCIAL PROCUREMENT REGULATIONS 2022 ......................   

SCHEDULE L  DECLARATION OF INTEREST ................................................................   

 
T2.2.2 PREFERENTIAL PROCUREMENT SCHEDULES AND AFFIDAVITS THAT  

WILL BE INCORPORATED INTO THE CONTRACT ………………………………….  
 
T2.2.3 FORMS TO BE SUBMITTED BY THE SUCCESSFUL TENDERER ……………….. 
 
NOTE:  The Tenderer is required to complete each and every schedule and form listed above to the 

best of his ability, as the evaluation of tenders and the eventual contract will be based on the 
information provided by the Tenderer.  

 Failure of a Tenderer to complete the schedules and forms to the satisfaction of the Employer 
will inevitably prejudice the tender and may lead to rejection on the grounds that the tender is 
not responsive.  

 
 The same applies to the Preferential Procurement Schedule in T2.2.2. 
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SCHEDULE A: RECORD OF ADDENDA TO TENDER DOCUMENTS 
 
I / We confirm that the following communication/s, amending the tender documents, received from the 
Employer or his representative before the closing date for submission of this tender offer, have been taken 
into account in this tender offer: 

 

Addendum 
no. 

Date Title or details 

1   

2   

3   

4   

5   

6   

7   

8   

 
 
 
 
 
 
 
SIGNATURE: ..............................................………….....……... 
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SCHEDULE B: CERTIFICATE OF AUTHORITY 
 

Indicate the status of the Tenderer by ticking the appropriate box hereunder. The Tenderer must complete 

the certificate set out below for the relevant category.  

 

(i) 

COMPANY 

(ii) 

CLOSE 

CORPORATION 

(iii) 

PARTNERSHIP 

(iv) 

JOINT VENTURE 

(v) 

SOLE 

PROPRIETOR 

     

 

(i)CERTIFICATE FOR COMPANY 

 
I, .................................................................., Managing Director of the Board of Directors of  

....................................................................., hereby confirm that by resolution of the Board (copy attached) 

taken on ......................... 20......, Mr./Ms. ......................................................., acting in the capacity of 

................................................................................, was authorized to sign all documents in connection 

with this tender and any contract resulting from it, on behalf of the company. 

 
Managing Director: .............................................................................................. 
 
(ii)CERTIFICATE FOR CLOSE CORPORATION 

 

We, the undersigned, being the key members in the business trading as  ............................................ 
 ......................................... hereby authorise Mr/Ms ................................................................ , acting in the 
capacity of ..................................................................................., to sign all documents in connection with 
this tender ............................................  and any contract resulting from it, on our behalf. 
 

NAME ADDRESS SIGNATURE DATE 

    

 

 
 

  
 

 
 

  
 

 
Note: This certificate is to be completed and signed by all of the key members upon whom rests 

the direction of the affairs of the Close Corporation as a whole.  

 
(iii)CERTIFICATE FOR PARTNERSHIP 
 
We, the undersigned, being the key partners in the business trading as, …........................................... 
…............................................. hereby authorize Mr. /Ms. ….....................................................................  
acting in the capacity of................................................................................ , to sign all documents in  
connection with this tender and any contract resulting from it, on our behalf. 
 

NAME ADDRESS SIGNATURE DATE 
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NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 

 

(iv) CERTIFICATE FOR JOINT VENTURE 

 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Ms 
................................................................................................................, authorized signatory of the 
company  ..................................................................., acting in the capacity of lead partner, to sign all 
documents in connection with this tender offer and any contract resulting from it, on our behalf. 

This authorization is evidenced by the attached power of attorney signed by legally authorized signatories 
of all the partners to the Joint Venture.  
 

NAME OF FIRM ADDRESS 
AUTHORIZING SIGNATURE, 

NAME AND CAPACITY 

Lead partner 
 

 
 

 
 

 
 

 
 

 
 

Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 

 

(v) CERTIFICATE FOR SOLE PROPRIETOR 

 
I, ................................................................................., hereby confirm that I am the sole owner of the  
 
business trading as.............................................................................................................................. 
 
 
 
Signature of sole owner: .................................................. 
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REGISTRATION CERTIFICATE / AGREEMENT / ID DOCUMENT 
 
 
Important note to Tenderer:  
 
Registration Certificates for Companies, Close Corporations and Partnerships, or Agreements and 
Powers of Attorney for Joint Ventures, or ID documents for Sole Proprietors, all as referred to in the 
foregoing forms and in T2.1, must be attached here. 
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SCHEDULE C : ` COMPULSORY ENTERPRISE QUESTIONNAIRE 

 

The following particulars must be furnished. In the case of a Joint Venture, separate enterprise 
questionnaires in respect of each partner must be completed and submitted. 

Section 1 :    Name of enterprise :   
Section 2 :    VAT registration number :  
Section 3 :    CIDB registration number :  
Section 4 :    Particulars of sole proprietors and partners in partnerships : 

 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

 

Section 5 :    Particulars of companies and close corporations 

 
Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Section 6 :   Record of service of the state 
 
Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or 
director, manager, principal shareholder or stakeholder in a company or close corporation is currently 
or has been within the last 12 months, in the service of any of the following:  
 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or 
the National Council of Province 

 a member of the board of directors of 
any municipal entity 

 an official of any municipality or 
municipal entity 

 an employee of any provincial 
department, national or provincial 
public entity or constitutional institution 
within the meaning of the Public 
Finance Management Act, 1999 (Act 1 
of 1999) 

 a member of an accounting authority of 
any national or provincial public entity 

 an employee of Parliament or a 
provincial legislature 
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If any of the above boxes are marked, disclose the following: 

 

Name of sole 
proprietor, partner, 
director, manager, 

principal shareholder 
or stakeholder 

Name of institution, public 
office, board or organ of state 

and position held 

Status of service 
(tick appropriate column) 

Current 
Within last 12 

months 

    

    

    

    

    

Note : Insert separate page if necessary 

Section 7:   Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, 
partner in a partnership or director, manager, principal shareholder or stakeholder in a company or 
close corporation is currently or has been within the last 12 months, been in the service of any of the 
following: 
 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the 
National Council of Province 

 a member of the board of directors of any 
municipal entity 

 an official of any municipality or municipal 
entity 

 an employee of any provincial department, 
national or provincial public entity or 
constitutional institution within the meaning 
of the Public Finance Management Act, 
1999 (Act 1 of 1999) 

 a member of an accounting authority of any 
national     or provincial public entity 

 an employee of Parliament or a provincial 
legislature 

 

If any of the above boxes are marked, disclose the following: 
 

Name of spouse, child 
or parent 

Name of institution, public 
office, board or organ of state 

and position held 

Status of service 
(tick appropriate column) 

current 
Within last 12 

months 

    

    

    

Note : Insert separate page if necessary 
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The undersigned, who warrants that he/she is duly authorized to do so on behalf of the enterprise:  
 
i) confirms that neither the name of the enterprise or the name of any partner, manager, director 

or other person, who wholly or partly exercises, or may exercise, control over the enterprise 
appears on the Register of Tender Defaulters established in terms of the Prevention and 
Combating of Corrupt Activities Act of 2004;  

ii)  confirms that no partner, member, director or other person, who wholly or partly exercises, or 
may exercise, control over the enterprise appears, has within the last five years been convicted 
of fraud or corruption; 

iii)  confirms that I / we are not associated, linked or involved with any other tendering entities 
submitting tender offers and have no other relationship with any of the Tenderers or those 
responsible for compiling the scope of work that could cause or be interpreted as a conflict of 
interest; 

iv)   confirms that the contents of this questionnaire are within my personal knowledge and are to 
the best of my belief both true and correct. 

 

Signed  Date  

Name  Position  

Enterprise 
name 
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SCHEDULE D: PLANT AND EQUIPMENT 
 
The following are a list of major items of relevant equipment that I / we presently own and will have available 
for this contract if my / our tender is accepted. 

 

(a) Details of major equipment that is owned by me / us and immediately available for this 

contract.  

DESCRIPTION (type, size, capacity etc.) QUANTITY 
YEAR OF 

MANUFACTURE 

   

   

   

   

   

   

   

   

 

Attach additional pages if more space is required 

 
(b) Details of major equipment that will be hired, or acquired for this contract if my / our tender 

is accepted 

DESCRIPTION (type, size, capacity etc.) QUANTITY 

HOW ACQUIRED 

HIRE/ 
BUY 

SOURCE 

    

    

    

    

    

    

    

Note: Attach additional pages if more space is required 

 
The Tenderer undertakes to bring onto site without additional cost to the Employer any additional plant not 
listed but which may be necessary to complete the contract within the specified contract period. 
 
 
 
 
 
 
SIGNATURE: ..............................................………….....……... 
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ATTACH THE PLANT AND EQUIPMENT LIST/S HERE 
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SCHEDULE E: EXPERIENCE OF TENDERER 
 
The following is a statement of work of similar nature recently successfully executed by myself / ourselves: 
 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

CONSULTING 
ENGINEER: 

CONTACT PERSON 
AND TELEPHONE 

NUMBER 

NATURE OF WORK 

VALUE OF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED  

     

     

     

     

     

     

     

     

     

     

     

     

     

 

 

 

SIGNATURE: ..............................................………….....……... 
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ATTACH THE LIST HERE IF SEPARATE LIST IS PROVIDED 
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SCHEDULE F: TENDERERS' KEY PERSONNEL 
 
 

NAME POSITION NQF QUALIFICATION 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 
 
 
 
 
 
 
 
SIGNATURE: ..............................................………….....……... 
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ATTACH COPIES OF NQF CERTIFICATES FOR LABOUR INTENSIVE CONSTRUCTION OF 

RELEVANT SUPERVISORS 
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SCHEDULE G:  AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES 
 
The Tenderer should record any amendments and alternatives he may wish to make to the tender 
documents in this schedule.  Alternatively, a Tenderer may state such amendments and alternatives in a 
covering letter to his tender and reference such letter in this schedule. 

The Tenderer’s attention is drawn to clause F3.3 if the Standard Conditions of Tender referenced in the 
Tender Data regarding the Employer’s handling of material deviations and qualifications. 

These amendments and qualifications, if accepted by the Employer, will be incorporated in the Form of 
Offer and Acceptance, Schedule of Deviations. 

(a)AMENDMENTS AND QUALIFICATIONS 

PAGE CLAUSE OR ITEM NO PROPOSED AMENDMENT AND QUALIFICATIONS 

   

   

   

   

   

   

[Notes: (1) Amendments to the General and Special Conditions of Contract are not acceptable; 
(2) The Tenderer must give full details of all the financial implications of the amendments 

and qualifications in a covering letter attached to his tender.  

(b) ALTERNATIVES 

 

PROPOSED 
ALTERNATIVE 

DESCRIPTION OF ALTERNATIVE 

  

  

  

  

  

  

[Notes: (1) Individual alternative items that do not justify an alternative tender, and an alternative offer for 
time for completion should be listed here.  

(2) In the case of a major alternative to any part of the work, a separate Bill of Quantities, 
programme, etc, and a detailed statement setting out the salient features of the proposed 
alternatives must accompany the tender. 

(3) Alternative tenders involving technical modifications to the design of the works and methods 
of construction shall be treated separately from the main tender offer.] 

 
 
 
SIGNATURE: ..............................................………….....……... 
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ATTACH ALTERNATIVES HERE 
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SCHEDULE H: CONTRACTOR'S HEALTH AND SAFETY PLAN AND DECLARATION 
 

In terms of Clause 4(4) of the OHSA 1993 Construction Regulations 2003 (referred to as "the Regulations" 
hereafter), a Contractor may only be appointed to perform construction work if the Employer is satisfied 
that the Contractor has the necessary competencies and resources to carry out the work safely in 
accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction 
Regulations 2003.  
 
To that effect a person duly authorized by the Tenderer must complete and sign the declaration hereafter 
in detail.  
 
Declaration by Tenderer 
 
1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational Health 

and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act 
No 181 of 1993), and the OHSA 1993 Construction Regulations 2003. 

2. I hereby declare that my company has the competence and the necessary resources to safely carry 
out the construction work under this contract in compliance with the Construction Regulations and 
the Employer's Health and Safety Specifications. 

3. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under 
the contract, a suitable and sufficiently documented Health and Safety Plan in accordance with 
Regulation 5(1) of the Construction Regulations, which plan shall be subject to approval by the 
Employer. 

 
4. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety 

Specifications as well as the OHSA 1993 Construction Regulations 2003 will be provided on site and 
will at all times be available for inspection by the Contractor's personnel, the Employer's personnel, 
the Engineer, visitors, and officials and inspectors of the Department of Labour.  

 
5. I hereby confirm that adequate provision has been made in my tendered rates and prices in the Bill 

of Quantities to cover the cost of all resources, actions, training and all health and safety measures 
envisaged in the OHSA 1993 Construction Regulations 2003, including the cost for specific items 
that may be scheduled in the Bill of Quantities.  

 
6.  I hereby confirm that I will be liable for any penalties that may be applied by the Employer in terms 

of the said Regulations for failure on my part to comply with the provisions of the Act and the 
Regulations as set out in Regulation 30 of the Regulations. 

 
7. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer 

will mean that I am unable to comply with the requirements of the OHSA 1993 Construction 
Regulations 2003, and accept that my tender will be prejudiced and may be rejected at the discretion 
of the Employer. 

 
8. I am aware of the fact that, should I be awarded the contract, I must submit the notification required 

in terms of Regulation 3 of the OHSA 1993 Construction Regulations 2003 before I will be allowed 
to proceed with any work under the contract. 

 
 
 
 
SIGNATURE: ..................................................................   
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CONTRACTOR'S SAFETY PLAN 
 
The Tenderer shall attach to this page (or submit it separately) the Contractor's Health and Safety Plan as 
required in terms of Regulation 5 of the Occupational Health and Safety Act 1993 Construction Regulations 
2014, including COVID 19 OHS regulations 2020. 
 
The Contractor's Health and Safety Plan shall cover at least the following aspects as applicable: 
 
1. Safety of subcontractors (Refer Construction Regulations 2003 Clause 5: Principal Contractors and 

Contractors) 
 

• Methods to ensure the approval, implementation and maintenance of all health and safety 
aspects regarding his subcontractors. 

 
2. Monitoring the health and safety on the construction site on a regular basis (Refer Clause 6: 

Supervision of Construction Work) 
 

• Details of the Construction Supervisor and his appointed assistants (if any); 

• Details of the Construction Safety Officer, full-time or part-time; 

• Details of the suitability and competency of the Construction Supervisor and Construction
 Safety Officer regarding health and safety aspects of the construction works. 

 
3. Assessment of risks on the construction site (Refer Clause 7: Risk Assessment) 
 

• Details of a proper risk assessment on which his health and safety plan is based; 

• Ways in which all construction employees are informed, instructed and trained regarding the 
work procedures and the related hazards. 

 
4. Risk items (Refer Clauses 8 to 28: Risk items to be addressed) 
 

• Details of the design, management, responsibilities, worker training, work methods, 
procedures, maintenance and any other requirements necessary for him and his 
subcontractor, if applicable, to work safely and in a healthy environment as stipulated in these 
clauses. 

 
 
 



 

 

 
 
 

T2-31 

Contractor’s OHS Management System checklist 
 
1.OHS Policy and Management 

  Yes  No 

1.1 Is there a written company health and safety policy?   

1.2 Does the company have an OHS Management System?   

1.3 Is there a company OHS Management Manual or Plan?   

1.4 Are health and safety responsibilities clearly identified for all levels of 
staff? 

  

 
2.Safe Work Practices and Procedures 
 

  Yes  No 

2.1 Has the company prepared safe operating procedures or specific 
safety instructions relevant to its operations? 

  

2.2 Does the company have any permit to work systems?   

2.3 Is there a documented incident investigation procedure?   

2.4 Are there procedures for maintaining, inspecting and assessing the 
hazards of plant operated/owned by the company? 
 

  

2.5 Are there procedures for storing and handling hazardous substances?   

2.6 Are there procedures for identifying, assessing and controlling risks 
associated with manual handling? 

  

 
3.OHS Training 
  

  Yes  No 

3.1 Is health and safety training conducted in the company?   

3.2 Is a record maintained of all training and induction programs 
undertaken for employees in the company? 

  

  
4.Health and Safety Workplace Inspection. 
  

  Yes  No 

4.1 Are regular health and safety inspections at worksites undertaken?   

4.2 Are standard workplace inspection checklists used to conduct health 
and safety inspections? 

  

4.3 Is there a procedure by which employees can report hazards at 
workplaces? 

  

  
5.Health and Safety Consultation. 
 

  Yes  No 

5.1 Is there a workplace health and safety committee?   

5.2 Are employees involved in decision making over OHS matters?   

5.3 Are there employee elected health and safety representatives?   

 
6.OHS Performance Monitoring. 
 

  Yes  No 

6.1 Is there a system for recording and analysing health and safety 
performance statistics? 

  

6.2 Are employees regularly provided with information on company 
health and safety performance? 

  

6.3 Has the company ever been convicted of an occupational health and 
safety offence? 
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7. Does your company's health and safety plan contain the following elements? 
  

  Yes  No 

7.1 Description of the contract   

7.2 OHS Structure of work undertaken under this contract   

7.3 Induction and safety training   

7.4 Safe work practices and procedures for specific work undertaken   

7.5 Risk assessments for specific works undertaken   

7.6 Workplace inspection schedule for duration of contract   

7.7 OHS consultative processes to be followed   

7.8 Emergency procedure for this specific contract   

7.9 Incident recording and investigation on procedures   

7.10 Health and safety performance monitoring arrangements to be 
implemented during contract 
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SCHEDULE I: CONTRACTOR'S CERTIFICATE OF REGISTRATION WITH CIDB 
 
 
[The Tenderer shall attach hereto the Contractor’s Certificate of Registration with CIDB. Failure to 
submit the certificate with the tender document will lead to the conclusion that the Tenderer is not 
registered with the CIDB and therefore not eligible to tender]. 
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SCHEDULE J: TAX CLEARANCE REQUIREMENTS 
 
 
It is a condition of bid that the taxes of the successful bidder must be in order, or that satisfactory arrangements 
have been made with South African Revenue Service (SARS) to meet the bidder’s tax obligations. 
 
 
1. In order to meet his requirement bidders are required to complete in full the attached form TCC 001 

“Application for a Tax Clearance Certificate” and submit it to any SARS branch office nationally. The 
Tax Clearance Certificate Requirements are also applicable to foreign bidders / individuals who wish to 
submit bids. 

 
2. SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period of 1 

(one) year from the date of approval.  
 
3. The original Tax Pin or Tax Clearance Certificate must be submitted together with the bid. Failure to 

submit the original and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified 
copies of the Tax Clearance Certificate will not be acceptable. 

 
4. In bids where Consortia / Joint Venture / Sub-contractors are involved, each party must submit a 

separate Tax Clearance Certificate. 
 
5. Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any SARS 

branch office nationally or on the website www.sars.gov.za. 
 
6.    Applications for the Tax Clearance Certificates may also be made via E-Filing. In order to use this 

provision, taxpayers will need to register with SARS as E-Filers through the website www.sars.gov.za. 
 

7. Tax pin document with updated information can be attach to verify the validity of SARS bid status 
 
 

http://www.sars.gov.za/
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                                                                                                                                                                                  SBD 3.1 

PRICING SCHEDULE – FIRM PRICES 

(PURCHASES) 
             
NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES 

SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 
 
 IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A 

SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 
 

 
Name of bidder……………………………………   Bid number: CRS&T/BID06/2026/27 
 
Closing Time 11:00am                                          Closing date: 02 NOVEMBER 2026 
 

 

OFFER TO BE VALID FOR 90 DAYS FROM THE CLOSING DATE OF BID. 
__________________________________________________________________________ 

ITEM QUANTITY DESCRIPTIONBID PRICE IN RSA CURRENCY 

NO.            ** (ALL APPLICABLE TAXES INCLUDED) 

 

 
- Required by:                                                                                      …………………………………. 

 
-            At:                                                                                                     …………………………………. 
 
- Brand and model                                                                              …………………………………. 

 

- Country of origin                                                                               …………………………………. 

 

-         Does the offer comply with the specification(s)?                               *YES/NO 
 

- If not to specification, indicate deviation(s)                                      …………………………………. 

 
- Period required for delivery                                                              …………………………………. 

                                                                                                                          *Delivery: Firm/not firm 

- Delivery basis                                                                                    ….……………………………… 

 

Note:All delivery costs must be included in the bid price, for delivery at the prescribed destination. 

 

** “all applicable taxes” includes value - added tax, pay as you earn, income tax, unemployment insurance 
fund contributions and skills development levies. 

 

*Delete if not applicable 
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               SBD 4 

BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

 
1.1  Any person (natural or juristic) may make an offer or offers in terms of this invitation to 

bid. In line with the principles of transparency, accountability, impartiality, and ethics 
as enshrined in the Constitution of the Republic of South Africa, 1996 (Constitution), 
and further expressed in the various applicable legislation, it is required for the bidder 
to make this declaration in respect of the details required hereunder. 
 

1.2 If a person is listed in the Register for Tender Defaulters and/or the List of Restricted 
Suppliers, that person will automatically be disqualified from the bid process.  

 
 

2. Bidder’s declaration 
 

2.1  Is the bidder, or any of the directors / trustees / shareholders / members / partners of 
the bidder employed by an organ of state, as defined in section 239 of the 
Constitution? YES/NO 

 
2.2 If YES, furnish particulars of the names, individual identity numbers, in the table below: 

 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
2.3  Do you, or any person connected with the bidder, have a relationship with any 

person who is employed by the procuring institution? YES/NO 
 
 
                                            
2.3.1   If so, furnish particulars: 

…………………………………………………………………………………… 
…………………………………………………………………………………… 
 

 
2.4  Does the bidder or any of its directors/trustees/shareholder’s members/partners or any 

person having a controlling interest in the enterprise have any interest in any other 
related enterprise, whether or not they are bidding for this contract?YES/NO 

Full Name Identity Number Name of State institution 
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2.4.1 If so, indicate all companies registered in the CSD in the table below: 
 

Supplier registration number 
(MAAA) 

Status (active/inactive/deleted) 

  
  
  
  
  

 
Failure to disclose all CSD-registered active companies linked to all Directors will lead 
to disqualification. 

 
2 GENERAL DECLARATION 

 
I,.……………………………………………………................................., the undersigned, 
in submitting the accompanying bid, do hereby make the following statements that I 
certify to be true and complete in every respect: 

 
2.1 I have read and I understand the contents of this disclosure. 

 
2.2 I understand that the accompanying bid will be disqualified if this disclosure is found to be false. 

 
2.3 The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor.  

 
2.4 In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications, prices, including methods, 
factors or formulas used to calculate prices, market allocation, the intention or decision to submit 
or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery 
particulars of the products or services to which this bid invitation relates. 

 

2.5 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 
the awarding of the contract. 

 
2.6 There have been no consultations, communications, agreements or arrangements made by the 

bidder with any official of the procuring institution in relation to this procurement process prior 
to and during the bidding process except to provide clarification on the bid submitted where so 
required by the institution; and the bidder was not involved in the drafting of the specifications 
or terms of reference for this bid. 

 
2.7 I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of  

 
administrative penalties in terms of section 59 of the Competition Act, 1998 (Act No. 89 of 1998) 
and or may be referred to law enforcement agencies for criminal investigation and or may be 
restricted from conducting business with the state for a period not exceeding 10 years in terms 
of the Prevention and Combating of Corrupt Activities Act, 2004 (Act No. 12 of 2004) or any 
other applicable legislation. 
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I CERTIFY THAT THE ABOVE IS CORRECT. 
  
I ACCEPT THAT THE PROCURING INSTITUTION MAY REJECT THE BID OR TAKE 

APPROPRIATE ACTION AGAINST ME IF THIS DECLARATION IS FALSE.   

 
 
………………………………                                 ………………………………………… 
                   Signature                                                                Date 
 
 
………………………………                         ………………………………………... 

 Designation                                                     Name of bidder 
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SCHEDULE K:   SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 
This preference form must form part of all tenders invited.  It contains general information and serves as a 
claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 
included). 
 

1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 80/20 preference point 
system. 

 

b) The applicable preference point system for this tender is the 80/20 preference point 
system. 

 

c) The 80/20 preference point system will be applicable in this tender. The lowest/ highest 
acceptable tender will be used to determine the accurate system once tenders are 
received. 

 

Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded 
for:  

(a) Price; and 

(b) Specific Goals. 

1.3 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

1.4 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to 
claim points for specific goals with the tender, will be interpreted to mean that preference points for 
specific goals are not claimed. 

 

1.5 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at 
any time subsequently, to substantiate any claim in regard to preferences, in any manner required by 
the organ of state. 
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2. DEFINITIONS 

 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation 
to provide goods or services through price quotations, competitive tendering process or any other 
method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of 
bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by 
an organ of state in response to an invitation for the origination of income-generating contracts 
through any method envisaged in legislation that will result in a legal agreement between the 
organ of state and a third party that produces revenue for the organ of state, and includes, but 
is not limited to, leasing and disposal of assets and concession contracts, excluding direct 
sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

POINTS AWARDED FOR PRICE 

 

 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80/20 points is allocated for price on the following basis: 
 
 80/20  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

3.1. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 

 

 

POINTS AWARDED FOR PRICE 

 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
)𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 
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Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 
points must be awarded for specific goals stated in the tender. For the purposes of this tender the 
tenderer will be allocated points based on the goals stated in table 1 below as may be supported by 
proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it 
is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the 
tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be 
used to determine the applicable preference point system; or 
 

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 
will apply and that the lowest acceptable tender will be used to determine the 
applicable preference point system, then the organ of state must indicate the points 
allocated for specific goals for both the 90/10 and 80/20 preference point system.  

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)   

The specific goals allocated 

points in terms of this tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by the 

organ of state) 

Proof of documents to be 

attached 

Number of points 

claimed (80/20 

system) 

(To be completed by 

the tenderer) 

Enterprise with ownership of 51% 

or more by person/s who are black 

person/s. 

6 CIPC and Certified ID copies 

by SAPS within 3 months 

 

Enterprise with ownership of 51% 

or more by person/s who are 

women. 

8 CIPC and Certified ID copies 

by SAPS within 3 months 

 

Enterprise with ownership of 51% 

or more by person/s who are youth. 

4 CIPC and Certified ID copies 

by SAPS within 3 months 

 

Enterprise with ownership of 51% 

or more by person/s with disability. 

2 CIPC, Certified ID copies 

and medical certificate by 

SAPS within 3 months 

 

Total 20   
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SCHEDULE L    
        DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Any form of partnership / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the 

points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for 

the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of 
the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions 
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may 
have – 

(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of 
having to make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule has 
been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
                                                 SURNAME AND NAME: ………………………………………………………. 
 
                                                  DATE:……………………………………………………… 

                                                  ADDRESS:……………………………………………………… 

                                                                    ……………………………………………………… 

                                              ……………………………………………………… 
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CSR&TBID06/2026/27 

 

THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE INTERSECTION AND HEILBRON (PHASE 
II) WITH CIDB LEVEL 7CE OR HIGHER FOR THE DEPARTMENT OF COMMUNITY SAFETY, ROADS 
AND TRANSPORT FOR A PERIOD OF SEVEN (07) MONTHS. 

 

THE CONTRACT 

 

 

PART C1 : AGREEMENTS AND CONTRACT DATA 

PART C2  :   PRICING DATA 
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C1.1 Form of Offer and Acceptance 

 
OFFER 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect 
of the following works: 
 
THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE INTERSECTION AND HEILBRON (PHASE II) WITH CIDB 
LEVEL 7CE OR HIGHER FOR THE DEPARTMENT OF COMMUNITY SAFETY, ROADS AND TRANSPORT FOR A 
PERIOD OF SEVEN (07) MONTHS. 

 
The Bidder, identified in the Offer signature block below, has examined the documents listed in the Bid Data 
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the 
Conditions of Bid. 
 
By the representative of the Bidder, deemed to be duly authorized, signing this part of this Form of Offer and 
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the Contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount 
to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
…………………………………………………………………………………………………………. Rand (in words);  
 
R ………………………………………………………………………………………………………………… (in 
figures)  
 
WHICH WILL INCLUDE A MINIMUM SUBCONTRACTING VALUE OF: 
 
……………………………………………………………………………………………………………Rand (in words): 
 
R …………………………………………………………………………………………………………...  
(in figures, which will be equivalent to 30% of the contract amount in line with item 33 of the Contract Data) 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Bidder before the end of the period of validity stated 
in the Bid Data, whereupon the Bidder becomes the party named as the Contractor in the Conditions of Contract 
identified in the Contract Data. 
 

For the Bidder: Witness: 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Signature       
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name and Surname             

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity 
 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Signature 
 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name 

 

 
Name and address of organization . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ….. 

 
Date:                                          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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ACCEPTANCE 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
Bidder’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Bidder’s 
Offer shall form an agreement between the Employer and the Bidder upon the terms and conditions 
contained in this Agreement and in the Contract that is the subject of this Agreement. 
 
The terms of the contract, are contained in: 
 
Part C1: Agreements and Contract Data, (which includes this Agreement) 
Part C2: Pricing Data 
Part C3: Scope of Work. 
Part C4: Site Information 
 
and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 
above.  
 
Deviations from and amendments to the documents listed in the Bid Data and any addenda thereto as listed in 
the Bid Schedules as well as any changes to the terms of the Offer agreed by the Bidder and the Employer 
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming 
part of this Agreement. No amendments to or deviations from said documents are valid unless contained in this 
Schedule, which must be duly signed by the authorized representative(s) of both parties. 
 
The Bidder shall within two weeks after receiving a completed copy of this Agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms 
of the Conditions of Contract identified in the Contract Data. Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this Agreement. 

 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the Bidder (now Contractor) within five days of the date of such receipt notifies the Employer in writing 
of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding 
contract between the parties. 
 
For the Employer: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Signature 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Name 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Capacity 

 
Name and address of Organization: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
Signature and name of witness:. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Signature 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name 

Date:                                       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Schedule of Deviations 
Notes: 

 
1. The extent of deviations from the Bid documents issued by the Employer prior to the Bid closing date is 

limited to those permitted in terms of the Conditions of Bid, 
 
2. A Bidder’s covering letter shall not be included in the final contract document. Should any matter in such, 

letter, which constitutes a deviation as aforesaid become the subject of agreements reached during the 
process of, offer and acceptance, the outcome of such agreement shall be recorded here, 
 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 
or change to Bid documents and which it is agreed by the Parties becomes and obligation of the contract 
shall also be recorded here, 

 
4. Any change or addition to the Bid documents arising from the above agreements and recorded here, shall 

also be incorporated into final draft or the Contract, 
 
 
1. Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 

Details  . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  
 

2. Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 

Details  . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  
 

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Bidder agree 
to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Bid Data and addenda thereto as listed in the Bid Schedules, as well as any confirmation, 
clarification or changes to the terms of the offer agreed by the Bidder and the Employer during this process of 
offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement. 
 
For the Bidder:For the Employer: 
 
……………………………………                 Signature                 …………………………………… 
 
……………………………………                 Name                       …………………………………… 
 
……………………………………                 Capacity                  …………………………………… 
 
Name and address of organization:Name and address of organization: 
 
………………………………………………………………………… 
 
………………………………………………………………………… 
 
………………………………………………………………………… 
 
……………………………………              Witness Signature        …………………………………… 
 
……………………………………              Witness Name              …………………………………… 
 
……………………………………              Date                              …………………………………… 
 
Confirmation of Receipt 
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The Bidder, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the 
Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this 
Agreement, including Schedule of Deviations (if any) today: 
 
 
The ……………………………………….. (Day) of ……………………………………….. (Month) 
 
 
20 ……….. (Year) at ……………………………………….. (Place) 
 
 
For the Contractor:.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Signature 
 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity 
 

Signature and name of witness: 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Signature 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Name 
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C1.2 CONTRACT DATA 
 

CONTENTS 

 

 

SECTION                             DESCRIPTION                                                PAGE 

C1.2.1                    CONDITIONS OF CONTRACT                                     C1-8 

C1.2.2                    CONTRACT SPECIFIC DATA                                      C1-10 

C1.2.3                    DATA PROVIDED BY THE TENDERER                      C1-16
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C1.2.1         CONDITIONS OF CONTRACT 
 
GENERAL CONDITIONS OF CONTRACT  

 
This Contract will be based on the “General Conditions of Contract for Construction Works – 4th Edition 2025", 
issued by the South African Institution of Civil Engineering. (Short title:“General Conditions of Contract 2025"). 
 
It is agreed that the only variations from the General Conditions of Contract 2025 are those set out hereafter 
under "Contract Specific Conditions". 
 
CONTRACT SPECIFIC CONDITIONS 
 

1. GENERAL  
 

These Contract Specific Conditions (CSC) form an integral part of the Contract. The Contract 
Specific Conditions shall amplify, modify or supersede, as the case may be, the General Conditions 
of Contract 2025 to the extent specified below, and shall take precedence and shall govern. 
 
The clauses of the Special Conditions hereafter are numbered "CSC" followed in each case by the 
number of the applicable clause or subclause in the General Conditions of Contract 2025, and the 
applicable heading, or (where a new special condition that has no relation to the existing clauses 
is introduced) by a number that follows after the last clause number in the General Conditions, and 
an appropriate heading.  

 
2. AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT 

 
 
CSC 2.2 Specific Approval of the Employer required 
 

“The Engineer or Contractor must obtain special approval or consent from the Employer for the 
decisions in the following clauses: 
 

 Clauses 2.4.3, 3.2.1, 3.2.2, 3.2.4, 3.3.4, 4.7, 4.12.1, 5.7.3, 5.8.1, 5.10.1, 5.11.1, 5.11.2, 5.11.3, 
5.11.4, 5.12.1, 5.13.2, 5.14.1, 5.16.1, 6.3.2, 6.4, 6.5.1, 6.10.1, 7.8.2.2, 8.2.2.2, 10.1.5.” 

 
3.1 Add the following 
 
“after approval by the Employer” 
 
 
CSC 2.1.2 Compliance with applicable laws 
 
CSC 2.1.2.5 Health and safety 
 

Add the following : 
 
"The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, and the 
Construction RegulationsGNR.929 of 25 June 2017 (Government Gazette No 25207 of 18 July 
2003, Notice No R1010) will in all respects be applicable to this contract, including all regulations 
pertaining to the COVID 19 compliance."  

 
CSC CONTRACT PRICE ADJUSTMENT SCHEDULE 

 

Paragraph 1 

Adjust the definitions of "L", "P", "M" and "F" in the 4th to the 7th sub-paragraphs with the 
following: 

 

Definition of “L”: 

Insert “(Consumer Price Index)” after “P0141.1” in the third line. 
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Insert “(Consumer Price Index and Percentage Change according to Urban Area)” after “Table 
21“in the third line. 

Definition of “P”: 

Insert “(Production Price Index)” after “P0142.1” in the second line. 

Insert “(Production Price Index for Selected Materials, item ‘Civil Engineering Plant’)” after “Table 
16“in the second line. 

Definition of “M”: 

Insert “(Production Price Index)” after “P0142.1” in the second line  

Insert “(Production Price Index for Materials used in Certain Industries, item ‘Civil Engineering 
Plant’)” after “Table 15“in the second line 

Definition of “F”: 

Insert “(Production Price Index)” after “P0142.1” in the second line  

Insert “(Production Price Index for Selected Materials, item Diesel Oil – Coast and  

Witwatersrand)” after “Table 16“in the second line 

[Note:  The indices are obtainable in www.statssa.gov.za.  The latest indices for L (certain urban 
areas only),  P,  M and F, are more readily obtainable in www.safcec.org.za under "CPAF Indices"] 
upon registration with Safcec 

 
Paragraph 2 : Assessment of amount subject to adjustment 
 
Add the following to the paragraph defining "E" : 
 
"Where the amount is based on current costs de-escalated to the base month, or where daywork 

is calculated at rates tendered in a daywork schedule, the costs shall not be included in the value 

of "E". 

http://www.statssa.gov.za/
http://www.safcec.org.za/
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C1.2.2 CONTRACT SPECIFIC DATA 
 

ITEM 
No: 

REFERENCE 
TO: 

CLAUSE INFORMATION 

1 Contractor 1.1.1.9 
…………………………………………………………….……. 

2 Defects Liability 
Period 

1.1.1.13 24 Months from issuing of Certificate of Practical Completion  

3 Due Practical 
Completion 
Date 

1.1.1.14/ 
5.5.1 

The time for achieving Practical Completion is calculated from 
commencement date to the time when the entire road is ready for 
public use without posing risk to users.  

4 Employer 1.1.1.15 Free State Provincial Government represented by Head of 
Department: Department of Community Safety, Roads and 
Transport 

5 Employer’s 
Agent 
(Engineer) 

1.1.1.16 Department of Community Safety, Roads and Transport  

6 Address of the 
Employer 

1.2.1.2 Physical: 

45 Charlotte Maxeke Street  

Bloemfontein 

9301 

Postal: 

P.O Box 690 

Bloemfontein 

9301 

Telephone No: (051) 409 8575 

7 Address of the 
Contractor 

1.2.1.2 
Physical Address:…………………………………. 

………………………………………………………. 

Postal Address: 

………………………………………………………. 

………………………………………………………. 

Telephone Number (Office): 

………………………………………………….……. 

Facsimile Number (Office): 

……………………………………………………. 

E-mail Address (Office): 

……………………………………………………. 
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8 Commencement 

of Contract 

5.2 Within 14 days after receipt of the appointment letter, submitting 

all contractual obligations, compliance with Construction 

Regulations 2014 (Construction permit or Notice to Department of 

Labour) and Environmental Compliance 

9 Commencement 

of the Works 

5.3.1 Health & Safety Plan (Refer to CR 2014) and clause 4.3 

Revised Programme & Cash flow Projection (Refer to Clause 5.6) 

Security (Performance and retention guarantee 6.2.1) 

Insurance (CAR Construction All Risk to Clause 8.6.1) 

Notice to Department of Labour (CR 2014) 

Application of Environmental compliance i.e. (mining permit, water 

usage licence etc.) 

10 Time to submit 

the 

documentation 

required before 

commencement 

of the Works 

5.3.2 14 Days for all above documents excluding the Construction 

permit  

11 Completion of 

the Works 
5.6.2.1 Seven (07) Months starting from the date of site hand over   

12 Non-working 

times 

  5.8 Sundays and all public holidays as well as year-end builder’s 

break. 

13 Suspension of 
Works 

  5.11 Planned Annual allocated budget available can be reduced at the 
Employer’s discretion. In the event that annual budget is reduced 
or exhausted, the Contractor shall not be allowed to stop the Works 
and or claim interest on the unpaid Works.   

No claim shall be submitted to the Department once the 
budget is depleted. 

14 Penalty for 

delay 

5.13.1 R10 000 per calendar day for R0 to R49 999 999.00      project 

value 

R15 000 per calendar day for R50million to R99 999 999.00 project 
value 
R50 000 per calendar day for R100 million to unlimited project 
value 

15 Latent Defects 
Liability  

5.16.3 Latent defects liability period is 10 years 

16 Delivery of 

Security 

6.2.1 Performance Guarantees of 10% of the value of the Works which 

will be handed back after certification of completion, to be 

submitted within 14 days after the site hand over date. Expiry date 

should state “until the issuing of Completion certificate” 

17 Dayworks 6.5.1.1.3 Refer to A1.2.3.11 of the Specifications(Ordering of day work) 

18 

Rates and 

Prices are final 

and binding 

6.8.1 All rate items on the Bill of Quantity must be priced in Rand value 

except only where the rate is stipulated as Rate Only item. Items 

that will be priced not with Rand value will be termed or taken as 

incomplete tender and will be disqualified. Rather price Zero Rand 

for any uncounted action   

19 Application of 

Contract Price 
6.8.2 

The following values for the different factors are to be used: 

X = 0.10 
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Adjustment 

Factor 
a = 0.10 - Labour 

b = 0.55 - Equipment 

c = 0.15 - Material 

d = 0.20 - Fuel  

The different values for the calculation of the price adjustment 

factor shall be for the area of Free State:  Other urban areas.  The 

Diesel index shall be for the Witwatersrand Area. The Base month 

is one month prior to submission of quotations / Bid document. 

20 Variation in cost 

of special 

materials 

6.8.3 

Price adjustments for variations in the costs of special materials are 

allowed. Special materials shall be limited to bitumen and 

bituminous products. 

21 Materials on 

Site 

6.10.1.5 80% of materials delivered on site  

22 

Retention 

Money 
6.10.3 

10% Of Contract Amount. Two retention Guarantees of 50% each 

of the value of the retention money are compulsory as part of 

documentation to be submitted within 14 days of the 

commencement of the contract; one will be handed back on 

issuing of completion certificate and the other 24 months after 

issuing of final completion. 

There will be no retention monies deducted on interim certificates. 

23 Quality of plant, 

workmanship 

and materials 

 

7.2 

The source of supply of all materials including all stone, sand, 

gravel, water or soil or any other natural material required in the 

execution of the Works shall be located by the Contractor.  The 

quality of the material relies solely to the Contractor. No material 

shall be used until it has been approved by the Engineer 

24 Defects  7.8 In the event of the Contractor not completing all the outstanding 
work within the period specified by the Employer in terms of the 
contract, the Employer shall have the right to extend the Period of 
Maintenance by the additional time taken by the Contractor to 
complete such remedial work to the satisfaction of the Employer.  
The full retention applicable to the Period of Maintenance shall 
apply to such extension. 

25 Insurances 8.6 R0-00 

26 Limit of 

Indemnity 
8.6.1.3 R10,000,000-00 per claim, number of claims unlimited 

27 Other 

Insurances 
8.6.1.5 R0-00 

28 Dispute 

Resolution 

10.5  Adjudication Board (AB), Mediation,  

29 Rules for 

Adjudication 

and Members 

10.5.3 Only Three members required 

30 Dispute 

Resolution 

10.7.1 Arbitration (If there are no agreements, then court proceeding will 

be preferred)   

31 Tender Validity 

Period 

 
90 days 
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32 Scope  B.1 The upgrading of S44 road between Deneysville intersection and 
Heilbron (phase II)  

33 Targeted 

Subcontractors 

(ABE’s) 

B.2 Part C3: Scope of Works: C3.7.1.2 (3.1) - 30% of Nett Contract Value 
excluding Professional Services (Laboratory, OHS practitioners, 
environmental and engineer’s requirement) must be subcontracted to 
Local Contractors appointed in terms of attached specification.   

34 Targeted Local 

labour 

B.3 1. Net Contract amount less 25% for minimum daily rate on 

R1Million per 4 employees for conventional project should be 

appointed with a minimum of six months at a payment rate of 

R240/day, subjected to increase annually to be 

communicated by the client. Any labour payment rate 

increment during the project will be covered by the CPA 

2. Recruitment of annual labour target shall be as follows: 

• 30% - at the beginning of the financial year 

• 30% - three months after the initial appointment 

• 40% - at midway into the financial year 

Note!! Total labour target to be employed once at first 

intake as this is seven months’ contract  

3. The employment demographics are as follows: 

• Youth – 55% 

• Women – 60% 

• Disabled – 2% 

Labour target must be achieved as planned, failure to this will lead into 
penalties 

35 Socio – 
Economic of 
Community 

 

B.4 

1% of (Contract Value) excluding special services e.g. testing, 
environmental and OHS and Engineering facilities shall be invested 
into local Community as social responsibility or contribution 

36 Skills 
Development 

B.5 1. Two (2) Civil Engineering Students shall be appointed for 
experiential Training with stipend of R10 000.00 each per 
month, signed off reports must be submitted to respective 
Departmental Project Managers. 

2. Members of Community must also be trained in Labour 
Intensive Works  

37 Approved 
Professionals, 
officials or 
agents 

B.6 All the approved and submitted CV for professionals during tendering/ 
bidding stage must be available on site during the project 
implementation. Failure to bring at least 80% of all professionals that 
were presented via CV’s during the bidding process will lead to 
termination of the Contract. Should it be found that people / 
professionals’ CV used were only for tendering purpose the 
appointment will be terminated. During the signing of the Contract 
document all CV’s for professionals submitted and the valid 
Employment Contract must be re-submitted as a Special Condition of 
this Contract. Failure to adhere to this will result in appointment 
termination. Any replacement of professional, should be replaced by 
an employee with equivalent experience and qualifications, subject to 
approval by the client. 

38 Skills 

Developments  

B.7 0.2% Of the  contract amount to the maximum of R2,000,000.00 to 

be allocated and pay out to CIDB for external entity identified by the 

CIDB  

 
 
……………………………………….. 
  SIGNATURE  
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C1.2.3  DATA PROVIDED BY THE TENDERER 
 

Clause 6.8.3 of the GCC: 
 

 
 

Notes: 
*  Indicate whether the material will be delivered in bulk or in containers. 
 
**  The price for special materials is only the price for the material and does not include the cost of 

transport, labour or any other costs.  When called upon to do so, the Tenderer shall substantiate 
the above prices with acceptable documentary evidence. 

 
 
               ………………………………………..  
                SIGNATURE 

Variation in Cost of Special Materials 
Unit on which 

variation will be 
determined * 

Rate or price for 
the base Month 

(excluding VAT) ** 
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PARTC2   PRICING DATA
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DEPARTMENT OF COMMUNITY SAFETY, ROADS AND 
TRANSPORT 

 
THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE INTERSECTION AND HEILBRON (PHASE II) 
WITH CIDB LEVEL 7CE OR HIGHER FOR THE DEPARTMENT OF COMMUNITY SAFETY, ROADS AND 
TRANSPORT FOR A PERIOD OF SEVEN (07) MONTHS. 
 

C2–PRICINGDATA 

C2.1           PRICINGINSTRUCTIONS 

This Bill of quantities forms part of the contract documents and must be read in conjunction with all the other 
documents comprising the contract documents.  For the purposes of this bill of quantities, the following 
words shall have the meanings hereby assigned to them. 

 
Unit              :                   The unit of measurement for each item of work as defined in the standard 

specifications or the project specifications. 
 

Quantity      :                   The number of units of work for each item. 
 

Rate            :                   The payment per unit of work for which the tenderer tenders to do the work. 

Amount       :                   The product of the quantity and the rate tendered for an item. 

Lump Sum:                      An amount tendered for an item, the extent of which is described in the schedule 
of quantities, the specifications or elsewhere, but of which the quantity of work is 
not measured in units. 

 
Bill of Quantities 

 
1 Measurement and payment shall be in accordance with the relevant provisions of the COTO 

Standard Specifications for Road and Bridge Works for South African Road Authorities 
 (2020 Edition), subject to the following amendments and additions: 

 
2 The units of measurement described in the Bill of Quantities are metric units. Abbreviations used in 

the Bill of Quantities are as follows: 
 

mm 

m 

= 

= 

millimetre 

metre 

Km = kilometre 

m2 = Square metre 

m2.pass = Square metre-pass 

Ha = hectare 

m3 = Cubic metre 

m3.km = Cubic metre-
kilometre L = Litre 

Kl = Kilolitre 

MPa = megapascal 

H = Hour 

Kg = Kilogram 

T = ton(1000kg) 

No. = Number 

Sum = Lumpsum 

MN = meganewton 

MN. m = meganewton-metre 

PC. sum = Prime Cost sum 

Prov. sum = Provisional sum 
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% 

 
= 

 
Percent 

kW = Kilowatt 

   man-month 

 
= Man per Month 

man-shift = Man per Shift 

Person. Month = Person per Month 
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3 For the purposes of the Bill of Quantities, the following words shall have the meanings hereby 
assigned to them: 

 
Unit:     The unit of measurement for each item of work as defined in the COTO Standard            

Specifications for Road and Bridge Works for South African Road Authorities 
(2020 Edition), Quantity: The number of units of work for each item. 

 
Rate:              The agreed payment per unit of measurement. 
 
Amount:         The product of the quantity and the agreed rate for an item. 
 
Lump sum:     An agreed amount for an item, the extent of which is described in the Bill of 

Quantities but the quantity of work of which is not measured in any units. 
 

4 Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance 
is made for waste. Attention is directed to the provisions of clause 1220 of the standard specifications 
regarding the measurements of quantities for payment. Except where specified otherwise than in 
clause 1220, the net measurement or mass of the finished work in place shall be taken for payment, 
and any volume or mass of work in excess of that prescribed, shall be excluded. 

 
5 The prices and rates to be inserted in the Bill of Quantities are to be the full inclusive prices for the 

work described under the several items. Such prices and rates shall cover all costs and expenses 
that may be required in and for the execution of the work described, and for all the risks, obligations 
and responsibilities specified in the general conditions of contract, special conditions of contract, 
standard specifications and project specifications shall be considered as provided for collectively in 
the items of payment given in the bill of quantities. 

 
Such prices and rates shall also cover full compensation for completing and maintaining, during the 
defects liability period, all the work shown on the drawings and specified in the standard specifications 
and project specifications and the cost of all general risks, liabilities, and obligations set forth or 
implied in the Contract Data, as well as overhead charges and profit. Reasonable prices shall be 
inserted, as these will be used as a basis for assessment of payment for additional work that may 
have to be carried out. 

 
6 A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are 

stated or not. An item against which no price is entered shall not be paid for but will be considered to 
be covered by other prices or rates elsewhere in the Bill of Quantities. 

 
If the tenderer should group a number of items together and tender one lump sum for each group of 
items, this single tendered lump sum shall apply to that group of items and not to each individual item, 
or should he indicate that full compensation for any item has been included in the rate for another 
item, the rate for the item included in another item shall be deemed to be nil. 

 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during 
the execution of the contract 

 
7 Reasonable compensations will be received where no pay item appears in respect of work required 

in terms of the Contract, which is not covered in any other pay item. 
 

8 The short descriptions of the items of payment given in the Bill of Quantities are only for the purposes 
of identifying the items. More details regarding the extent of the work under each item appear in the 
scope of work, Reference shall, inter alia, be made to the drawings, standard specifications, project 
specifications, general conditions of contract and special conditions of contract for more detailed 
information regarding the extent of work entailed under each item. 

 
9. The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 

COTO Standard Specifications for Road and Bridge Works for South African Road Authorities 
 (2020 Edition),. Item numbers prefixed by the letter B refer to payment items described under part 

B of the project specifications, those with C to payment items described under part C, and so on for 
further parts of the project specifications.
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Item numbers in schedule B of the schedule of quantities are, in addition, preceded by the number of 
each separate part of schedule B of the schedule of quantities, e.g. payment item 62.02 described in 
the standard specifications (clause 6210), when used in part 3 of schedule B of the schedule of 
quantities, would be numbered 3/62.02, and if this payment item had been amended in part B of the 
project specifications, the payment item would be indicated as 3/B62.02. 

 
10 The quantities set out in the schedule of quantities are only approximate quantities.   The quantities 

of work finally accepted and certified for payment, and not the quantities given in the schedule of 
quantities, will be used to determine payments to the Contractor 

 
The validity of the contract shall in no way be affected by differences between the quantities in the 
schedule of quantities and the quantities finally certified for payment. Work is valued at the rates or 
lump sums tendered, subject only to the  provisions of  sub  clause  1209  (a)  of  the  standard 
specifications. 

 
11 The amount of work or the quantities of material stated in the schedule of quantities shall not be 

considered as restricting or extending the amount of work to be done or quantity of material to be 
supplied by the Contractor 

 
12 The statement of quantities of material or the amount of work in the schedule of quantities shall not 

be regarded as authorization for the Contractor to order material or to execute work. The Contractor 
shall obtain the Engineer’s detailed instructions for all work before ordering any materials or executing 
work or making arrangements in this regard 

 
13 The provisions of clause10.1 of the general conditions of contract shall apply to provisional sums and 

prime cost sums. 
 

14 Subject to the conditions stated in paragraph 15 below, the rates and lump sums filled in by the 
tenderer in the schedule of quantities shall be final and binding with regard to submitting the tender, 
and may not be adjusted should there be any mistakes in the extensions thereof and in the total sums 
appearing in the tender. Should there be any discrepancies between the tender sum and the correctly 
extended and totalled bill of quantities, the tendered sum will be regarded as being correct, and the 
Employer shall have the right to make adjustments to the tender rates to reconcile the tender sum 
with the total of the bill of quantities.  In such an event the Contractor will be consulted but, failing 
agreement between the parties, the decision of the Employer shall be final and binding. Adjustment 
of the tender rates will take place prior to the signing of the contract.  In their own interest tenderers 
must make doubly sure of the correctness of their tendered rates, the extensions and the tender sum. 

 
15 A tender may be rejected if the unit rates or lump sums for some of the items in the schedule of 

quantities are, in the opinion of the Employer, unreasonable or out of proportion, and if the tenderer 
fails, within a period of seven (7) days of having been notified in writing by the Employer to adjust the 
unit rates or lump sums for such items, to make such adjustments. 

 
16 Those parts of the contract to be constructed using labour-intensive methods have been marked in 

the bill of quantities with the letters LI in a separate column filled in against every item so designated. 
The works, or parts of the works so designated are to be constructed using labour-intensive methods 
only. The use of plant to provide such works, other than plant specifically provided for in the scope of 
work, is a variation to the contract. The items marked with the letters LI are not necessarily an 
exhaustive list of all the activities, which must be done by hand, and this clause does not over-ride 
any of the requirements in the generic labour intensive specification in the Scope of Works. 

 
 

17 Payment for items which are designated to be constructed labour-intensively (either in this schedule 
or in the Scope of Works) will not be made unless they are constructed using labour-intensive 
methods.  Any unauthorized use of plant to carry out work, which was to be done labour-intensively 
will not be condoned, and any works so constructed will not be certified for payment.
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BILL OF QUANTITIES 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

C1.2

ITEM DESCRIPTION UNIT QTY RATE AMT

C1.2.1 Environmental Management

C1.2.1.1 Monitoring of compliance with and reporting on the EMP month 6 -R                   

C1.2.3
Routine road maintenance of existing public roads within 

the Site of the Works or other public roads outside the 

Site of the Works which are used as detours

C1.2.3.2 Open Earth Drain cleaning and compaction (LHS and RHS) kilometre (km) 36 -R                   

C1.2.3.3 Cleaning out culverts cubic metre (m
3
) 600 -R                   

C1.2.3.4 Collection of rubbish / litter kilometre (km) 20 -R                   

C1.2.3.5 Base patching using crushed stone material stabilised with 

bitumen emulsion and cement
cubic metre (m

3
) 20 -R                   

C1.2.3.6
Base and/or surface patching using cold premixed asphalt

kilogram (kg) 300 -R                   

C1.2.3.7
Base and/or surface patching using hot plant mixed asphalt

ton (t) 30 -R                   

C1.2.3.8
Replacement of damaged guardrails including posts

metre (m) 100 -R                   

C1.2.3.9
Grading of temporary gravel deviations and existing roads 

used as detours
kilometre (km) 2 -R                   

C1.2.3.10
Watering of temporary gravel deviations and existing roads 

used as detours
kilolitre (kℓ) 5000 -R                   

C1.2.3.11
Construction of Galvanized gabion matresses (3mx1mx0.3m) 

2.7mm nominal diameter 
cubic metre (m

3
) 40 -R                   

C1.2.3.12
Construction of gabions as retaining walls (1mx1mx1m) 2.7mm 

nominal diameter galvanized gabion boxes
cubic metre (m

3
) 80 -R                   

C1.2.3.13 Finishing of head wall ands wing walls using double brick 

works (75mm x 220mm x 110mm) cement brick
provisional sum Prov Sum 100000 100,000.00R       

C1.2.3.14
Construction of edge beams on entrances identified by the 

engineer (200mm wide x 3000 mm deep)
provisional sum Prov Sum 50000 50,000.00R         

C1.2.3.15 Other road maintenance work ordered by the Engineer provisional sum Prov Sum 250000 250,000.00R       

C1.2.3.16 Handling cost, profit and all other charges in respect of item 

C1.2.3.13, 14 &15
percentage (%) 400,000.00R         -R                   

C1.2.4 Stakeholder liaison month

C1.2.4 6 (j) CLO month 6 10,000.00R      60,000.00R         

C1.2.5 Safety 

C1.2.5.1 Health and safety plan lump sum 1 5,000.00 5,000.00R           

C1.2.5.2 Implementation of health and safety plan month 7 -R                   

C1.2.8 Dayworks

C1.2.8.1 Personnel

(a) Unskilled labourer hour (h) 40 -R                   

(b) Semi-skilled labourer hour (h) 40 -R                   

(c) Skilled labourer hour (h) 40 -R                   

(d) Gang leader hour (h) 30 -R                   

(e) Foreman hour (h) 20 -R                   

(f) Skilled artisan hour (h) 20 -R                   

GENERAL REQUIREMENTS AND PROVISIONS
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C1.2.8.2
Construction equipment (specify size and/or model number)

(a) Motor grader (140G or equivalent) hour (h) 40 -R                   

(b) Vibratory roller (Min 15 Tons) hour (h) 40 -R                   

( c)  Smooth Roller ( Min 12 Tons) 40 -R                   

(d) Pneumatic roller (21 Tons) hour (h) 40 -R                   

(e) Front end loader (930 or equivalent) hour (h) 70 -R                   

(f) Tractor loader backhoe  hour (h) 40 -R                   

(g) Excavator (Min 21 Tons) hour (h) 40 -R                   

(h) Compressor hour (h) 40 -R                   

(i) Tipper trucks ( Min 6 m³ and 10m³) hour (h) 50 -R                   

(j) Other equipment (specify) hour (h) Rate Only

C1.2.8.3 Vehicles (specify size)

(a) Light delivery vehicle kilometre (km) 500 -R                   

(b) Flatbed truck kilometre (km) 100 -R                   

(d) Other vehicles (specify) kilometre (km) 100 -R                   

C1.2.8.4 Materials

(a) Procurement of materials provisional sum 1 20,000.00R      20,000.00R         

(b)
Contractor's handling costs, profit and all other charges in 

respect of item C1.2.8.4(a)
percentage (%) 20,000.00R          -R                   

C1.2.9 Disposal of non-useable assets

C1.2.9.1

Disposal of non-useable assets identified in the Contract 

Documentation at time of tender

(list items and quantity)

rate (per asset)

C1.2.9.2 Disposal of non-useable assets not identified at time of tender provisional sum Prov 10,000.00R      10,000.00R         

C1.2.9.3 Handling cost, profit and all other charges in respect of item 

C1.2.9.2
percentage (%) 10,000.00R          

PC1.2.10

Dispute Adjudication Board (DAB)

Note to compiler: If 

a DAB will be 

appointed add this 

payitem C1.2.10 for 

50% of the 

estimated cost of 

the DAB

C1.2.10.1 Employer’s contribution to DAB (50%) Prime Cost (PC) sum Prime Cost 50,000.00R         

C1.2.12.(i)
Site Surveyor for Engineer’s quality Assurance/ acceptance 

control 
Provisional Sum 1 400,000.00R    400,000.00R       

C1.2.12.(ii) Contractor’s handling cost and profit in respect of sub-item 

C1.2.12(i) 
% 400,000.00R         -R                   

C 1.2.12 (i)
Occupational Health and Safety Agent for Engineer’s quality 

Assurance/ acceptance control  
Provisional Sum 1 150,000.00R    150,000.00R       

C 1.2.12 (ii)
Contractor’s handling cost and profit in respect of sub-item 

C1.2.13(i) 
% 150,000.00R         -R                   

C1.2.13 (i) Environmental Compliance Agent for Engineer’s quality 

Assurance/ acceptance control  
Provisional Sum 1 120,000.00R    120,000.00R       

C1.2.13 (ii)
Contractor’s handling cost and profit in respect of sub-item 

C1.2.14(i) 
% 120,000.00R         -R                   

TOTAL CARRIED FORWARD TO SUMMARY

PC 1.2.11

PC 1.2.12

PC 1.2.13
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C1.3

ITEM DESCRIPTION UNIT QTY RATE AMT

PC1.3.1 The Contractor's general obligations

C1.3.1.1 Fixed obligations lump sum 1 -R                               

C1.3.1.2 Value-related obligations lump sum lump sum -R                               

C1.3.1.3 Time-related obligations

(a) Mobilisation period month 1 -R                               

(b) Execution of the works month 6 -R                               

C1.3.2 Contract sign boards
square 

metre (m
2
) 30

-R                               

TOTAL CARRIED FORWARD TO SUMMARY -R                               

CONTRACTOR’S SITE ESTABLISHMENT AND 

GENERAL OBLIGATIONS
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C1.4

ITEM DESCRIPTION UNIT QTY RATE AMT

C1.4.1 Site accommodation

C1.4.1.1 Offices and conference room square metre (m
2
) 140 -R                                   

C1.4.1.2 Laboratories square metre (m
2
) 140 -R                                   

C1.4.1.3 Open concrete working floors and verandas square metre (m
2
) 200 -R                                   

C1.4.1.4 Roofs over open concrete working floors and verandas square metre (m
2
) 90 -R                                   

C1.4.1.5 Store rooms inside the laboratory square metre (m
2
) 50 -R                                   

C1.4.1.6 Car ports number (No.) 5 -R                                   

C1.4.1.7 Ablution unit (equipped as specified) number (No.) 2 -R                                   

C1.4.1.13 Rented housing paid for by the Contractor provisional sum Prov 50,000.00R     50,000.00R                         

C1.4.1.14
Contractor's handling costs, profit and all other charges in respect of item 

C1.4.1.13
percentage (%) 50,000.00R                       -R                                   

C1.4.2 Items measured by area

C1.4.2.1 Shelving as specified, complete with brackets square metre (m
2
) 10 -R                                   

C1.4.2.2 Work benches with a concrete slab top square metre (m
2
) 15 -R                                   

C1.4.2.3 Work-benches with a wooden top square metre (m
2
) 15 -R                                   

C1.4.2.4 Constant-temperature baths of concrete and/or plastered brick square metre (m
2
) 10 -R                                   

C1.4.2.5 Concrete footings and pedestals for laboratory equipment square metre (m
2
) 10 -R                                   

C1.4.2.6 Roller blinds, opaque type square metre (m
2
) 10 -R                                   

C1.4.2.8 Notice boards square metre (m
2
) 10 -R                                   

C1.4.2.9 White boards square metre (m
2
) 10 -R                                   

C1.4.2.10 Galvanised wire mesh fencing for store rooms square metre (m
2
) 10 -R                                   

C1.4.2.11 Galvanised wire mesh store room gate with a padlock square metre (m
2
) 10 -R                                   

FACILITIES FOR THE ENGINEER
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C1.4.3 Items measured by number

C1.4.3.1 Office swivel chair number (No.) 2 -R                                   

C1.4.3.2 Office chair number (No.) 5 -R                                   

C1.4.3.3 Draughtsman's stool number (No.) 1 -R                                   

C1.4.3.4 Laboratory high chair number (No.) 4 -R                                   

C1.4.3.5 Office desk with 3 drawers (at least one lockable drawer) number (No.) 3 -R                                   

C1.4.3.6 Typist desk (L-shaped) number (No.) 1 -R                                   

C1.4.3.8 Conference table number (No.) 1 -R                                   

C1.4.3.9 Bookcase number (No.) 1 -R                                   

C1.4.3.10 Filing cabinet number (No.) 3 -R                                   

C1.4.3.11 General purpose steel cabinet with shelves number (No.) 2 -R                                   

C1.4.3.12 Wall mounted pivot plan filing system number (No.) 2 -R                                   

C1.4.3.13 220/250 volt power outlet plug point number (No.) 2 -R                                   

C1.4.3.14 400/231 volt 3-phase power outlet plug point number (No.) 2 -R                                   

C1.4.3.15 Single 1500m, 58 watt fluorescent tube ceiling light number (No.) 10 -R                                   

C1.4.3.16 Single 1500mm, 22 watt LED tube ceiling light number (No.) 10 -R                                   

C1.4.3.17 11 watt compact fluorescent bulb ceiling light number (No.) 10 -R                                   

C1.4.3.18 7 watt LED bulb ceiling light number (No.) 5 -R                                   

C1.4.3.19 Wash-hand basin number (No.) 2 -R                                   

C1.4.3.20 Laboratory basin number (No.) 1 -R                                   

C1.4.3.21 Extractor fan number (No.) 2 -R                                   

C1.4.3.22 Fume cupboard number (No.) 2 -R                                   

C1.4.3.23 Fire extinguisher 9,0 kg, dry powder type number (No.) 3 -R                                   

C1.4.3.24 Air-conditioning unit number (No.) 2 -R                                   

C1.4.3.25 Heater number (No.) 2 -R                                   

C1.4.3.26 Concrete specimen curing bath number (No.) 3 -R                                   

C1.4.3.27 Waste paper basket number (No.) 2 -R                                   

C1.4.3.28 UPS / Voltage stabiliser number (No.) 2 -R                                   

C1.4.3.29 A3 / A4 colour printer, copier, scanner number (No.) 2 -R                                   

C1.4.3.30 A4 colour printer, copier, scanner number (No.) Rate Only

C1.4.3.31 Rain gauge number (No.) 3 -R                                   

C1.4.3.32 Minimum/maximum atmospheric temperature gauge number (No.) 2 -R                                   

C1.4.3.33 Digital thermometer number (No.) 2 -R                                   

C1.4.3.34 Mobile outdoor weather station number (No.) 2 -R                                   

C1.4.3.35 3,0m aluminium straight edge complete with two measuring wedges number (No.) 2 -R                                   

C1.4.3.36 Measuring wheel number (No.) 2 -R                                   

C1.4.3.37 First aid kit number (No.) 2 -R                                   

C1.4.3.38 Standpipe complete with 30m of 19mm dia. heavy duty hose pipe number (No.) 2 -R                                   
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C1.4.4 Prime cost items

C1.4.4.1
Cell phones costs, including pro-rata rentals, for calls made in connection 

with contract administration
prime cost (PC) sum PC 30000 30,000.00R                         

C1.4.4.2 Handling costs and profit in respect of item C1.4.4.1 percentage (%) 30,000.00R                       -R                                   

C1.4.4.3
The provision of a direct independent telephone line for the Engineer, 

including the monthly rental charges and the cost of business calls 
prime cost (PC) sum PC 20000 20,000.00R                         

C1.4.4.4 Handling costs and profit in respect of item C1.4.4.3 percentage (%) 20,000.00R                       

C1.4.4.5 The provision of internet connectivity and WiFi data for Engineer’s site staff prime cost (PC) sum PC 48000 48,000.00R                         

C1.4.4.6 Handling costs and profit in respect of item C1.4.4.5 percentage (%) 48,000.00R                       -R                                   

C1.4.4.7
The provision of paper and ink for a combination colour 

printer/copier/scanner 
prime cost (PC) sum PC 25000 25,000.00R                         

C1.4.4.8 Handling costs and profit in respect of item C1.4.4.7 percentage (%) 25,000.00R                       -R                                   

C1.4.4.9

The provision of a complete 220/250 volt single phase electrical power 

installation, including all poles, insulators, wiring, switchboards, mains 

connections, meters etc.

prime cost (PC) sum PC 30000 30,000.00R                         

C1.4.4.10 Handling costs and profit in respect of item C1.4.4.9 percentage (%) 30,000.00R                       -R                                   

C1.4.4.11

The provision of a complete 440/231 volt three phase electrical power 

installation, including all poles, insulators, wiring, switchboards, mains 

connections, meters etc.

prime cost (PC) sum PC 35,000.00R                         

C1.4.4.12 Handling costs and profit in respect of item C1.4.4.11 percentage (%) 35,000.00R                       -R                                   

C1.4.4.13
Provision of a 440/231 volt three phase electricity generator if electricity 

from a power supply authority is not available on site
prime cost (PC) sum PC 45000 45,000.00R                         

C1.4.4.14 Handling costs and profit in respect of item C1.4.4.13 percentage (%) 45,000.00R                       -R                                   

C1.4.4.15

The provision of all gas installations required at the site offices, laboratories 

and at the Engineer’s staff accommodation (if required), including gas 

storage cylinders, tubing, regulators, gas burners and shut-off cocks

prime cost (PC) sum PC 80000 80,000.00R                         

C1.4.4.16
Handling costs and profit in respect of item C1.4.4.15

percentage (%) 80,000.00R                       -R                                   

C1.4.5
Services at site offices, laboratories and site accommodation

C1.4.5.1 Fixed costs lump sum lump

C1.4.5.2 Running costs month 7 -R                                   

C1.4.6 Office staff

C1.4.6.1 Secretary / receptionist month 7 -R                                   

C1.4.6.2 Technical assistant month 7 -R                                   

C1.4.7 Site inspection transport

C1.4.7.1
Provision of a bus, mini-bus or combi van for site inspection purposes 

(specify type and size of vehicle)
per day 5 -R                                   

C1.4.7.2 Travel on site kilometre (km) 72 -R                                   

TOTAL CARRIED FORWARD TO SUMMARY
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C1.5

ITEM DESCRIPTION UNIT QTY RATE AMT

The applicable payment items required for the 

construction of temporary deviations shall be 

taken from the relevant chapters and sections 

in Chapters 1, 3, 5, 9 and 10 and inserted into 

the Pricing Schedule here. Each payment item 

for the construction of temporary deviations 

shall be preceded by the main payment item 

number C1.5.4 / followed by the payment 

number for the applicable payment item

kilometre (km) 36 -R                                     

C1.5.5 Maintenance of temporary deviations

C1.5.5.2 Drain cleaning kilometre (km) 2 -R                                     

C1.5.5.3 Installation of culverts cubic metre (m
3
) 30 -R                                     

C1.5.5.9
Grading of temporary deviations and existing 

roads used as detours
kilometre (km) 4 -R                                     

C1.5.5.10 Watering of temporary deviations and existing kilolitre (kℓ) 20 -R                                     

C1.5.5.11
Other road maintenance work ordered by the 

Engineer
provisional sum Prov 50,000.00R                      50,000.00R                           

C1.5.5.12
Handling cost, profit and all other charges in 

respect of item C1.5.6.11
percentage (%) 50,000.00R      -R                                     

C1.5.6 Removal of temporary deviations kilometre (km) 4 -R                                     

C1.5.7 Temporary traffic control facilities

C1.5.7.1 Delineators including mounting bases and ballast:

(a) Single sided, reversible left or right (size number (No.) 300 -R                                     

(b) Double sided, reversible left or right (size number (No.) 300 -R                                     

C1.5.7.2 Traffic cones, minimum height 750mm number (No.) 50 -R                                     

C1.5.7.3 Flagmen man-shift 550 -R                                     

C1.5.7.4 Traffic controllers man-shift 30 -R                                     

C1.5.7.5 Provision of illuminated traffic signs:

(a)

Sign mounted flashing amber lights (2 lights with 

the specified power supply)  mounted on a 

backing board which is:

(i) 900mm wide x 150mm high number (No.) 2 -R                                     

(ii) 1200mm wide x 200mm high number (No.) 2 -R                                     

(b) Flashing LED illuminated arrow board number (No.) 2 -R                                     

(c)
Illuminated road sign – R & TR series (diameter 

indicated)
number (No.) 20 -R                                     

(d)
Illuminated road sign – TW series (length of 

sides indicated)
number (No.) 20 -R                                     

(e) Mobile variable message sign number (No.) 2 -R                                     

(f)
Mobile variable message sign with a speed 

measuring and display capability
month 7 -R                                     

C1.5.7.6 Maintenance of illuminated traffic signs:

(a)
Sign mounted flashing amber lights (a pair of 

two lights mounted on a separate backing 
month 7 -R                                     

(b) Flashing LED illuminated arrow board month 7 -R                                     

(c)
Illuminated road sign – R & TR series (diameter 

indicated)
month 7 -R                                     

(d) Illuminated road sign – TW series (length of month 7 -R                                     

(e) Mobile variable message sign month 7 -R                                     

(f) Mobile variable message sign with a speed month 7 -R                                     

C1.5.7.8 Traffic control stations month 7 -R                                     

C1.5.7.9 Cleaning of traffic control facilities month 7 -R                                     

C1.5.8 Traffic safety officer man-month 48 -R                                     

C1.5.9 Traffic safety vehicle month 7 -R                                     

C1.5.11 Provision of safety equipment for visitors

C1.5.11.1 Provision of reflective safety vests for visitors number (No.) 10 -R                                     

C1.5.11.2 Provision of hard hats for visitors number (No.) 5 -R                                     

C1.5.12 Additional traffic accommodation facilities 

C1.5.12.1
Provision of additional traffic accommodation 

facilities 
provisional sum Prov 10,000.00R                      10,000.00R                           

C1.5.12.2 Handling cost, profit and all other charges in 

respect of item C1.5.12.1
percentage (%) 10,000.00R      -R                                     

TOTAL CARRIED FORWARD TO SUMMARY

ACCOMMODATION OF TRAFFIC
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C1.6

ITEM DESCRIPTION UNIT QTY RATE AMT

C1.6.1 Clearing

C1.6.1.1
Clearing with machines and some hand labour 

where necessary
hectare (ha) 18 -R                  

C1.6.2 Grubbing

C1.6.2.1
Grubbing with machines and some hand labour 

where necessary
hectare (ha) 14 -R                  

C1.6.10.1
Disposal of hazardous waste material at an 

approved hazardous waste material facility
provisional sum Prov 20,000.00R       20,000.00R         

C1.6.10.2 Handling cost, profit and all other charges in 

respect of item C1.6.10.1
percentage (%) 20,000.00R       -R                  

TOTAL CARRIED FORWARD TO SUMMARY

CLEARING AND GRUBBING

C1.7

ITEM DESCRIPTION UNIT QTY RATE AMT

C1.7.1 Loading

C1.7.1.2
Loading from heaps or windrows using machines and/some hand labour where 

necessary
cubic metre (m3) 5000 -R                      

C1.7.2 Hauling

C1.7.2.1
Hauling material for use in the Works and off-loading it on the site of the 

Works:

Soil, gravel, crushed stone and pavement layer material
cubic metre - 

kilometre (m3 - km)
8424 -R                      

Soil and gravel material
cubic metre - 

kilometre (m3 - km)
4212 -R                      

TOTAL CARRIED FORWARD TO SUMMARY -R                      

LOADING AND HAULING
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C3.1

ITEM DESCRIPTION UNIT QTY RATE AMT

C3.1.2
Clearing, shaping and disposal of accumulated sediment in 

existing unlined open drains and day lighting

C3.1.2.1 Using conventional methods cubic metre (m
3
)

C3.1.2.2 Using labour enhanced construction methods cubic metre (m
3
) 2000 -R                      

C3.1.3
Excavation, clearing and disposal of accumulated sediment in 

existing lined drains and drainage systems

C3.1.3.1 Using conventional methods (up to 1,5m):

(b) Culvert barrels cubic metre (m
3
) 100 -R                      

C3.1.15 Repairing or replacing existing drainage systems provisional sum Prov sum R50,000.00

C3.1.24
Repairing and protection of structural eroded embankment by 

means of (gabions, soilcrete, rockfill etc). 
provisional sum Prov sum 900,000.00R          

C3.1.24 (a)
Backfilling and compaction around wing walls, head walls and toe 

of the existing drainage structures (using a G7 materials)
provisional sum Prov sum 150,000.00R          

Contractor’s handling cost and profit in respect of sub-item (C3.1.15; 

24; 24a) 
% R1,100,000.00 -R                      

Culverts cubic metre (m
3
) 2000 -R                      

Round Pipes cubic metre (m
3
) 1500 -R                      

TOTAL CARRIED FORWARD TO SUMMARY

DRAINS

C3.3

ITEM DESCRIPTION UNIT QTY RATE AMT

C3.3.1 Concrete kerbing:

(a) As shown on drawing metre (m) 100 -R                     

TOTAL CARRIED FORWARD TO SUMMARY -R                     

CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, 

CHUTES, DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED 

AND GABION LININGS FOR OPEN DRAINS

Schedule 1
C4.4 COMMERCIAL MATERIALS

Item Description Unit Quantity Rate Amount R

C4.4 COMMERCIAL MATERIALS

C4.4.1 Commercial materials identified by the Employer / Contractor from commercial, 

private or other non-commercial suppliers (purchased by the Contractor(s)):

C4.4.1.1 Pavement layer material:

(a) Type G3 material m³ 1900

(b) Type G5A material m³ 2125

(c)  Type G6 materials m³ 3100

(c)  Type G7 materials m³ 1300

 Total Carried Forward

COMMECIAL SOURCING OF MATERIALS DELIVERED TO SITE 
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C5.3

ITEM DESCRIPTION UNIT QTY RATE AMT

C5.1 ROADBED

C5.1.1
Roadbed construction and compaction: cubic metre (m

3
)

C5.1.1.1

(a)
Compaction of in-situ material to 86 % of MDD (Wet, Rip and compact 

the existing gravel road to level and rate all inclusive) cubic metre (m
3
) 3500 -R                           

C5.3.11

C5.3.11.1

C5.3.12

TOTAL CARRIED FORWARD TO SUMMARY -R                           

C5.1 ROADBED

C5.3

ITEM DESCRIPTION UNIT QTY RATE AMT

C5.3.1
Compiling and implementing M&U plans for the construction of 

all the pavement layers.
number (No.) 1 -R                           

C5.3.2 Construction of pavement layers

Selected layer (Type G6  imported to a depth of 150mm to the in situ 

wet compacted to 95% MDD) 
cubic metre (m

3
) 3100 -R                           

(h)
Gravel shoulder layer (using G7 at 150mm depth )  compacted to 

95% of MDD
cubic metre (m

3
) 1300 -R                           

(q)
G5A crushed rock/boulder subbase layer (using G5A at 150mm 

depth )  wet compacted to 97% of MDD obtained commercially
cubic metre (m

3
) 2125 -R                           

(w)
G3 crushed stone base layer at 150mm depth wet compacted to 85% 

of BD (obtained commercially)
cubic metre (m

3
) 1900 -R                           

C5.3.11 Riding quality measurements:

C5.3.11.1 Using a 3,0m straight edge kilometre (km) 2 -R                           

C5.3.12 Surface regularity payment adjustments provisional sum Prov 1000  R                  1,000.00 

TOTAL CARRIED FORWARD TO SUMMARY R

ROAD PAVEMENT LAYERS
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C5.4

ITEM DESCRIPTION UNIT QTY RATE AMT

C5.4.2 Chemical stabilisation:

C5.4.2.1
Chemical stabilisation (using a new G5A to a depth of 150mm)  of 

pavement layers (to a C4 Subbase) 
cubic metre (m

3
) 2125 -R                      

C5.4.2.2

Chemical stabilisation (layer thickness indicated)  of pavement 

layers (layer to be stabilised indicated)  using labour enhanced 

methods of construction

cubic metre (m
3
)

C5.4.3
Stabilised crushed stone PMPL layer: (pavement layer, type of 

material and source indicated) 
cubic metre (m

3
)

C5.4.4
Wet lean-mix concrete pavement PMPL layer (indicate specific 

pavement layer)
cubic metre (m

3
)

C5.4.5 Cementitious stabilisation agents for pavement layers:

C5.4.5.1
Addition of cementitious stabilisation agents (specify agent 

separately)  for pavement layers

(a) Cement (for pavement layer) ton (t)

(b) And so forth for other agents (for pavement layers) ton (t)

C5.4.5.2

Addition of cementitious stabilisation agents (Road Cem)  for 

pavement layers and spreading the agent using bags and labour 

enhancement methods.

(a) Cement (for pavement layer) ton (t) 4400 -R                      

C5.4.10 Provision and application of water for curing kilolitre (kℓ) 2000 -R                      

C5.4.14 Trial section for a chemically stabilised layer cubic metre (m
3
) 120 -R                      

TOTAL CARRIED FORWARD TO SUMMARY -R                     

STABILISATION

C8.1

ITEM DESCRIPTION UNIT QTY RATE AMT

C8.1.1 Prime coat:

C8.1.1.2 MC -30 cut-back bitumen litre (ℓ) 13000 -R                           

C8.1.2 Aggregate for blinding:

C8.1.2.1 Natural sand cubic metre (m
3
) Rate Only

C8.1.2.2 Crusher sand cubic metre (m
3
) 200 -R                           

C8.1.3
Extra over item C8.1.1 for applying the prime coat 

accessible only to hand-held or light equipment
litre (ℓ) 100 -R                           

TOTAL CARRIED FORWARD TO SUMMARY -R                           

PRIME COAT

C8.2

ITEM DESCRIPTION UNIT QTY RATE AMT

C8.2.1 Cover sprays, fog sprays and rejuvenation sprays

(a) Indicate dilution (Diluted 50% Emulsion 50% Water) litre (ℓ) 140000 -R                           

TOTAL CARRIED FORWARD TO SUMMARY -R                           

COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS
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C9.1

ITEM DESCRIPTION UNIT QTY RATE AMT

C9.1.1 Asphalt mix designs

C9.1.1.1 Stone skeletal mixes:

(a)
Continuously graded base or surfacing ((40mm 

nominal thickness and A-E2 grade binder)
lump sum lump

C9.1.5 Asphalt surfacing

C9.1.5.1 New construction

(a)

Stone skeletal mix – continuously graded as 

defined ((40mm nominal thickness and A-E2 

grade binder))

square metre (m
2
) 1350 -R                           

C9.1.6

Extra over pay items C9.1.5.1 for placing 

small quantities of asphalt of less than 10 

tons specially produced as specified in terms 

of Clause A9.1.7.1(d)

ton (t) 3 -R                           

C9.1.9.1 By means of chip spreader square metre (m
2
) 750 -R                           

TOTAL CARRIED FORWARD TO SUMMARY

ASPHALT LAYERS

C10.1

ITEM DESCRIPTION UNIT QTY RATE AMT

C10.1.3
Multiple stone seals including a cover spray, if specified 

using:

C10.1.3.1
20mm and 10mm aggregate ( using a hot applied type SE-1 

homogeneous modified binder)  
square metre (m

2
) 16000 -R                      

C10.1.10 Aggregate variation (state grade) :

C10.1.10.3 10mm aggregate cubic metre (m
3
) 300 -R                      

C10.1.10.5 20mm aggregate cubic metre (m
3
) 300 -R                      

C10.1.11.3

Diluted Cationic spray-grade emulsion (A 60% cationic 

spray-grade emulsion (diluted with 50% water) fog spray as 

final binder application )

litre (ℓ) 19200 -R                      

C10.1.17 Aggregate for blinding:

C10.1.18.2 Crusher sand cubic metre (m
3
) 100 -R                      

C10.1.19
Extra over item for work in areas inaccessible to 

mechanical equipment:

C10.1.19.1 Single seals square metre (m
2
) Rate Only

C10.1.19.2 Multiple stone seals square metre (m
2
) 300 -R                      

C10.1.26
Trial sections for all seal types specified (See Section 

C10.1.3.1)
lump sum lump  R           30,000.00 

TOTAL CARRIED FORWARD TO SUMMARY

GENERAL REQUIREMENTS FOR SURFACE TREATMENTS
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C11.1

ITEM DESCRIPTION UNIT QTY RATE AMT

C11.1.2.2 Grouted stone pitching with mortar square metre (m
2
) 100  R                       -   

C11.1.6 Concrete edge beams (class 30/19 concrete) cubic metre (m
3
) 30  R                       -   

C11.1.7 Provision of approved herbicide and ant poison:

C11.1.7.1 Provision of materials
prime cost (PC) 

sum
PC 20000  R            20,000.00 

C11.1.7.2 Contractor’s charges and profit added to the prime cost sum percentage (%)  R    20,000.00  R                       -   

TOTAL CARRIED FORWARD TO SUMMARY

PITCHING, STONEWORK, CAST IN SITU CONCRETE FOR PROTECTION 

AGAINST EROSION

C11.3

ITEM DESCRIPTION UNIT QTY RATE AMT

C11.3.3
Kilometre markers mounted on concrete reinforced pipes 

(450mm diameter)
number (No.) 36  R                 -   

TOTAL CARRIED FORWARD TO SUMMARY -R                

GUIDE BLOCKS AND KILOMETRE MARKERS
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C11.6

ITEM DESCRIPTION UNIT QTY RATE AMT

C11.6.1

Road signboards with painted or coloured semi-matt background. 

Symbols, lettering and borders in semi- matt black or in Class I retro-

reflective material, where the sign board is constructed from:

C11.6.1.3 Prepainted galvanized steel plate: (chromadek or approved equivalent)

(a) Area 0 to 0,5 m
2

square metre (m
2
) 35  R                       -   

(b) Area exceeding 0,5 m
2
 but not 2,0 m

2
square metre (m

2
) 126  R                       -   

(c)
1200mm size (signboard material, background and symbol retro-reflective 

class indicated)
number (No.) 70  R                       -   

(d)

     (ii)  Area exceeding  2 m² but not 10 m²
30

C11.6.3.2 Timber (diameter and type indicated) metre (m) 900  R                       -   

C11.6.4 Kilometre Markers  

C11.6.4.1
Kilometre markers on posts (triangular concrete post (Class 25/13) embedded 

in 1200mm high x 450mm)
number (No.) 36  R                       -   

C11.6.5
Excavation and backfilling for road sign supports (not applicable to 

kilometre posts)

C11.6.5.1 Excavating soft material and backfilling cubic metre (m
3
)

C11.6.5.2
Excavating soft or intermediate material and backfilling using labour enhanced 

construction methods
cubic metre (m

3
) 40  R                       -   

C11.6.5.3 Extra over item C11.6.5.1 and C11.6.5.2 for cement-treated soil backfill cubic metre (m
3
) 10  R                       -   

C11.6.5.4 Extra over item C11.6.5.1 for hard material excavation cubic metre (m
3
) 5  R                       -   

C11.6.5.5 Imported backfill material from commercial sources cubic metre (m
3
) 10  R                       -   

C11.6.6 Dismantling, storing and re-erecting road signs with a surface area of:

C11.6.6.1 Area 0 to 0,5 m
2

square metre (m
2
)  Rate Only

C11.6.6.2 Area exceeding 0,5 m
2
 but not 2,0 m

2
square metre (m

2
) 30  R                       -   

C11.6.6.3 Exceeding 2,0 m
2
 but not 10 m

2
square metre (m

2
)  Rate Only

C11.6.6.4 Exceeding 10 m
2

square metre (m
2
)  Rate Only

C11.6.7 Dismantling and storing of road signs and overhead signs

C11.6.8.3 Size 300 x 1200mm (timber post type and reflective material) number (No.) 80  R                       -   

C11.6.10 Disposing of road signs with a surface area of:

C11.6.10.1 Area 0 to 0,5 m
2

square metre (m
2
) 50  R                       -   

C11.6.10.2 Area exceeding 0,5 m
2
 but not 2,0 m

2
square metre (m

2
) 50  R                       -   

C11.6.10.3 Exceeding 2,0 m
2
 but not 10 m

2
square metre (m

2
) 50  R                       -   

C11.6.10.4 Exceeding 10 m
2

square metre (m
2
) 50  R                       -   

TOTAL CARRIED FORWARD TO SUMMARY

ROAD SIGNS 

-R                      
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C11.7

ITEM DESCRIPTION UNIT QTY RATE AMT

C11.7.1 Road marking:

C11.7.2 Retro-reflective road marking:

C11.7.2.1
White lines broken or unbroken (Retro-reflective road-marking paint 

at 150mm wide)
kilometre (km) 110  R                       -   

C11.7.2.2
Yellow lines broken or unbroken (Retro-reflective road-marking paint 

at 150mm wide)
kilometre (km) 145  R                       -   

C11.7.2.3 Red lines broken or unbroken (paint type and width of line indicated) kilometre (km)  Rate Only

C11.7.2.4
White lettering and symbols (Retro-reflective road-marking paint at 

150mm wide)
square metre (m

2
) 350  R                       -   

C11.7.2.5
Yellow lettering and symbols (Retro-reflective road-marking paint at 

150mm wide)
square metre (m

2
) 220  R                       -   

C11.7.5 Variations in rate of application:

C11.7.5.1 White paint litre (ℓ) 100  R                       -   

C11.7.5.2 Yellow paint litre (ℓ) 100  R                       -   

C11.7.7 Road studs

C11.7.7.1
Permanent road studs compliant to SANS 1442 (Alluminium red, 

white and yellow reflecting)
number (No.)  Rate Only

C11.7.7.2
Permanent road studs compliant to SANS 1463 (Alluminium red, 

white & yellow reflecting))
number (No.) 960  R                       -   

C11.7.7.3
Temporary road studs compliant to SANS 1442 or 1463 

(type/classification & colours stated)
number (No.)  Rate Only

C11.7.7.4 Solar powered road studs (No. of LED’s & colours stated) number (No.)  Rate Only

C11.7.8

Setting out and premarking the lines (excluding traffic island 

markings, lettering and symbols)
kilometre (km) 36  R                       -   

C11.7.9

Re-establishing the painting unit during the defects notification 

period and at other instances on instruction of the Engineer
number (No.) 1  R                       -   

TOTAL CARRIED FORWARD TO SUMMARY -R                      

ROAD MARKINGS AND ROAD STUDS

C11.9

ITEM DESCRIPTION UNIT QTY RATE AMT

C11.9.1 Finishing the road and road reserve:

C11.9.1.2 Single carriageway road kilometre (km) 20  R                      -   

C11.9.2 Treatment of old roads and temporary deviations

C11.9.2.1 Conventional construction methods kilometre (km) 4  R                      -   

TOTAL CARRIED FORWARD TO SUMMARY

FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD 

ROADS

-R                    
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C20.1

ITEM DESCRIPTION UNIT QTY RATE AMT

C20.1.1
Special tests on elastomeric bearings (150% 

vertical load and 150% shear distortion) 
number (No.)  Rate Only

C20.1.2.2 Employer’s contribution to other special tests

(a) … (Specify test) prime cost (PC) sum PC 50000  R        50,000.00 

(i)
Handling costs and profit in respect of item 

C20.1.2.2(a)
percentage (%)  R            50,000.00  R                    -   

C20.1.3.1 Core drill number (No.) 5 10,000.00  R        10,000.00 

PC20.1.5
Financial contribution for an independent site 

laboratory for acceptance 
month 6 220,000.00  R    1,320,000.00 

PC20.1.6 Payment of independent site laboratory

Note to compiler: Add this 

pay item C20.1.6 if the site 

laboratory is to be paid by 

the contractor (See Clause 

C4.7 of the Site laboratory 

pro-forma document):

C20.1.6.1 Direct payment by contractor prime cost (PC) sum PC Cost  R       200,000.00 

(a)
Handling cost and profit in respect of item 

C20.1.6.1
percentage (%)  R          200,000.00  R                    -   

TOTAL CARRIED FORWARD TO SUMMARY

TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP
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ITEM DESCRIPTION UNIT QTY RATE AMT

D10.01 Target Group Participation

(a) Contract Participation Performance bonus prime cost (PC) sum PC 10,000.00R          10,000.00R                 

D10.02 Stakeholder and Community Liaison and Social Facilitation

(a) Cost of liaison, social facilitation and PLC support prime cost (PC) sum PC 40000 40,000.00R                 

(b) Handling cost and profit in respect of sub-item D10.01 & D10.02 percentage (%) 50,000.00R        -R                           

D10.03 Tender Process for Targeted Enterprises

(a)
Contractor’s charge for the management and execution of the Targeted Enterprise 

procurement process:

(i)
Procurement process for the totality of all tenders concluded for the appointment of 

Targeted Enterprise subcontractors of CIDB 1 and 2 contractor grading
number (No.) 2 -R                           

(ii)
Procurement process for the totality of all tenders concluded for the appointment of 

Targeted Enterprise subcontractors of CIDB 3 and 4 contractor grading
number (No.) 2 -R                           

(iii)
Procurement process for the totality of all tenders concluded for the appointment of 

Targeted Enterprise subcontractors of CIDB 5 and higher contractor grading
number (No.) 2 -R                           

(iv)
Procurement process for the totality of all tenders concluded for the appointment of 

Targeted Enterprise suppliers
number (No.) 1 -R                           

(b) Targeted Enterprise Procurement Coordinator month 2 -R                           

D10.04 Responsibilities of the Contractor towards Targeted Enterprises

(a)
Contractor’s establishment, management, management support, assistance, 

coaching, guidance, mentoring and supervision of Targeted Enterprises
month 6 -R                           

(c) Targeted Enterprise Site Supervisors Person.Month 6 -R                           

D10.05 Construction Works by Targeted Enterprises

(a)

Payments associated with the construction works carried out by Targeted 

Enterprise subcontractors of CIDB 1 and 2 contractor grading designation 

appointed in terms of Section D

provisional sum Prov 40000

40,000.00R                 

(b) Handling costs and profit in respect of payment associated with sub-item D10.05(a) percentage (%) 40,000.00R        -R                           

(c)
Fluctuation between the main contractor’s rates and that of the Targeted Enterprise 

subcontractors
lump sum lump

15,000.00R                 

(d)
Preliminary and General Obligations of Targeted Enterprise sub-contractors 

appointed in terms of Section D
lump sum lump

150,000.00R               

D10.06
Training, coaching, guidance, mentoring and assistance

(a) Training Costs

(i) Accredited NQF training provisional sum Prov 75000 75,000.00R                 

(ii) Accredited generic skills training provisional sum Prov 50000 50,000.00R                 

(iii) Community skills training provisional sum Prov 50000 50,000.00R                 

(iv) Handling cost and profit in respect of subitems D10.06(a)(i), (ii) and (iii) percentage (%) 175,000.00R      -R                           

(b) Student experiential training

(i) Student stipends prime cost (PC) sum PC 100000 100,000.00R               

(c) Other costs during training provisional sum Prov 25000 25,000.00R                 

(d) Training venue lump sum lump 50,000.00R                 

Handling cost and profit in respect of sub-item D10.05 (a) & D10.06 [ a(I,ii,iii) and 

b(I and c)] 
percentage (%)

390,000.00R      %

TOTAL CARRIED FORWARD TO SUMMARY

SECTION D - D1000 TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE
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DESCRIPTION AMOUNT

C1.2 GENERAL REQUIREMENTS AND PROVISIONS

C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

C1.4 FACILITIES FOR THE ENGINEER

C1.5 ACCOMMODATION OF TRAFFIC

C1.6 CLEARING AND GRUBBING

C1.7 LOADING AND HAULING

C3.1 DRAINS

C3.3
CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES, DOWNPIPES, AS 

WELL AS CONCRETE, STONE PITCHED AND GABION LININGS FOR OPEN DRAINS

C4.4 COMMERCIAL MATERIALS

C5.1 ROADBED CONSTRUCTION AND COMPACTION

C5.3 ROAD PAVEMENT LAYERS

C5.4 STABILISATION

C8.1 PRIME COAT

C8.2 COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS

C9.1 ASPHALT LAYERS

C10.1 GENERAL REQUIREMENTS FOR SURFACE TREATMENTS

C11.1 PITCHING, STONEWORK, CAST IN SITU CONCRETE FOR PROTECTION AGAINST EROSION

C11.3 GUIDE BLOCKS AND KILOMETRE MARKERS

C11.6 ROAD SIGNS

C11.7 ROAD MARKINGS AND ROAD STUDS

C11.9 FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS

C20.1 TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

D1000 TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE

SUBTOTAL A

Note to compiler: Insert the following if the contract works period exceeds 12 months. In 

addition, add a formula for the amount to be calculated automatically as 0.25% of the total 

tender amount:

CONTRACT SKILLS DEVELOPMENT GOAL:

0.0% of Subtotal A

SUBTOTAL B

(Contingencies @5%)

SUBTOTAL C 

CPA@ 6%

SUBTOTAL D

Disbursments @ 0%

SUBTOTAL E

VALUE ADDED TAX:

15% of Subtotal 

TOTAL CARRIED TO C.1.1.1 : FORM OF OFFER 

SECTION D: STAKEHOLDER AND COMMUNITY LIAISON, AND TARGET LABOUR AND TARGETED 

ENTERPRISES UTILISATION AND DEVELOPMENT

QUALITY ASSURANCE

C2.3 SUMMARY OF PRICING SCHEDULE

GENERAL            

EARTHWORKS AND PAVEMENT LAYERS MATERIALS

EARTHWORKS AND PAVEMENT LAYERS CONSTRUCTION

 THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE INTERSECTION TO HEILBRON PHASE II

DRAINAGE
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SCOPE OF WORK 
 

THE UPGRADING OF S44 ROAD BETWEEN DENEYSVILLE INTERSECTION AND 
HEILBRON (PHASE II) WITH CIDB LEVEL 7CE OR HIGHER AND 7CE OR HIGHER 
FOR THE DEPARTMENT OF COMMUNITY SAFETY, ROADS AND TRANSPORT FOR 
A PERIOD OF SEVEN (07) MONTHS. 

 

Part C3 Specification for the Work 
 
 

 
TABLE OF CONTENT PAGE 
 

PART A : GENERAL   C3-5 

PS1 EMPLOYER'S OBJECTIVES  C3-5 

PS2 LOCATION OF THE WORKS  C3-5 

PS3 EXTENT OF THE WORKS  C3-5 

PS4 NATURE OF GROUND AND SUBSOIL CONDITIONS  C3-6 

PS5 CONSTRUCTION AND MANAGEMENT REQUIREMENTS  C3-6 

PS6 SITE FACILITIES  C3-7 

PS7 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC  C3-8 

PS8 OCCUPATIONAL HEALTH AND SAFETY  C3-9 

      

PART B: AMENDMENTS TO STANDARD SPECIFICATIONS  C3-5 

B1.2 GENERAL REQUIREMENTS AND PROVISION  C3-5 

B1.3 
CONTRACTOR’S ESTABLISHMENT ON SITE AND GENERAL 

OBLIGATIONSUTHORITY FOR SIGNATORY 

 C3-5 

B1.5 ACCOMMODATION OF TRAFFIC  C3-5 

B4.1 BORROW MATERIALS  

B4.4 COMMERCIAL MATERIALS  

B5.3 ROAD PAVEMENT LAYERS  

B5.4 STABILISATION  

B8.1 PRIME COAT  

B8.2 COVER SPRAYS, FOG SPRAYS AND REJUVENATION SPRAYS  

B9.1 ASPHALT LAYERS  
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PART C3 SCOPE OF WORKS 

SECTION C3.1 STANDARD SPECIFICATIONS 

The standard specifications on which this contract is based are the “Standard Specifications for Road 

and Bridge Works for State Road Authorities –October 2020 Edition” prepared and drafted by COTO. 

The following SANS specifications are also referred to in this document and the Contractor is advised to 

obtain them from Standards South Africa (a division of SABS) in Pretoria 

SANS 1914-1 to 6 (2002):Targeted Construction Procurement 

SANS 1921-1 (2004):  Construction and Management Requirements for Works Contracts 

Part 1: General Engineering and Construction Works and where 

accommodation of traffic is involved. 

SANS 1921-2 (2004):  Construction and Management Requirements for Works Contracts; 

and Part 2: Accommodation of Traffic on Public Roads Occupied by 

the Contractor.  

SARTSM regulations Road Signs and Road Marking Manuals 

All references to SABS Standards which are replaced with corresponding SANS Specifications, have to be 

read in their new format.
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SECTION C3.2: PROJECT SPECIFICATIONS 

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplements 

the Standard Specifications.  

PART A contains a general description of the works, the site and the requirements to be met. 

PART B contains variations, amendments and additions to the Standard Specifications and, if applicable, 

the Particular Specifications. 

PART C contains specifications to be followed for 30% subcontracting and local SMME’s participation. 

PART D contains specifications for Occupational Health and Safety including the baseline risk assessment. 

PART E contains specifications for Environmental Compliance.  

In the event of any discrepancy between a part or parts of the Standardized or Particular Specifications and 

the Project Specification, the Project Specification shall take precedence. In the event of a discrepancy 

between the Specifications, (including the Project Specifications) and the drawings and / or the Bill of 

Quantities, the discrepancy shall be resolved by the Engineer with a consultation to the Employer before 

the execution of the work under the relevant item(in the form of Addendum).
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PART A: GENERAL 

PS1 EMPLOYER'S OBJECTIVES 

The Employer’s general objective is to Complete the remaining works and Upgrade the 

outstanding 1.7km of gravel road to tar road on the S44 between Deneysville and Heilbron with 

a total of 36km of the auxiliary works. 

The project offers employment job opportunities and also uplift the local community. 

To deliver suitable public infrastructure in a cost effective way,  

Create employment and up-improve job opportunities for local communities and   

contractors. 

Upgrade the existing gravel road to tar and change the classification there off. 

To improve mobility and access to nearby towns for transportation facilities as part of 

economic growth. 

 
This project has the following particular objectives: 

o Create employment for 4 labourers for every one million spent. 

o Create employment opportunities for local subcontractors, with a total of 30% of net 

construction amount/value (excl. Professional fees, CPA and Contingencies). 

o Provide work experience for two departmental students. 

o To provide training for local labor in social as well as in labor intensive construction skills. 

PS2 LOCATION OF THE WORKS 

Refer to the locality plan included in Part C4 of this document. 

SECTION 1.2:  GENERAL REQUIREMENTS AND PROVISIONS 

 

BA1.2.3GENERAL  

Replace Clause A1.2.3 with the following: 

"The General Conditions of Contract for Construction Works, 4th Edition 2025, published by the South 

African Institute of Civil Engineering, together with the Special Conditions of Contract, forming part of the 

contract, will be applied". 

All references in the COTO Standard Specifications have been amended accordingly to reflect the 

appropriate General Conditions of Contract relevant for the Contract. Each COTO clause reference is 

tabulated in Table 1.2/1 below (context of reference is also given) together with the relevant equivalent 

clause in the SAICE General Conditions of Contract for Construction Works applicable for this contract. 

All references to the “schedule of quantities” in the Standard Specifications shall be amended to the “Bill 

of Quantities”. 
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Whereas every effort has been made to include all of the affected clauses in the table, there may be some 

omissions. In every case, however, the SAICE General Conditions of Contract for Construction Works, 

as amended by the Special Conditions of Contract in Part C1.2: Contract Data of this Volume, shall apply 

and the Contractor shall be responsible for the interpretation of the equivalent clause. 

TABLE 1.2/1  

REFERENCES IN COTO STANDARD SPECIFICATIONS TO THE RELEVANT SAICE GENERAL 

CONDITIONS OF CONTRACT FOR CONSTRUCTION WORKS 2025 

COTO 
Standard Specifications for Road and 
Bridge Works for South African Road 

Authorities (Draft Standard) (October 2020) 

SAICE 
General Conditions of Contract for 

Construction Works 
4th Edition 2025 

Clause 
no. 

Description or Reference 
Clause 
no. 

Description or Reference 

A1.2.3.4 Extension of time for delays caused 
by rainfall 

5.12 
Extension of time for Practical 
Completion 

A1.2.3.5 Handing-over of the site of the 
works  

5.4 
Access to site 

A1.2.3.7 Legal and Contractual 
requirements and responsibility to 
the public and Employer 

4.3 
Legal Provisions 

A1.2.3.10 Notices, signs and advertisements 4.5 Notices and Fees 

A1.2.3.11 Ordering of day works 6.5 Day works 

A1.2.3.14 Remedial Work 7.9 Urgent remedial work or repairs 

A1.2.3.19 Temporary drainage and 
dewatering 

8.1 & 8.2 
Protection of works & Care of the 
works 

A1.2.7.1 Programme of work 5.6 Programme 
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PS3 EXTENT OF THE WORKS 
 

This section of the Project Document is a basic outline of the works, and does not limit the 

work to be carried out under this contract. 

 
● Construction of a 20/10 double seal 

● Construction of a G3 base   

● Construction of a G5 Subbase to achieve C4 design specification  

● Construction of G7 selected layer 

● Construction of roadbed 

● Construction of G5 Shoulder  

● Asphalt application at the bridge 

● Construction of a G7 bypasses to accommodate traffic flow 

● Traffic Accommodation management  

● Installation of road signs  

● Reinstatement of road markings  

● Drainage improvement  

● Installation and repair of the Guardrails 

● Backfilling around the head walls and wing walls 

● Backfilling of the eroded sections around the bridge and culvert structures  

● Reinstate roadside furniture  

● Clearing and grubbing  

● Erosion protection measures using gabions, stone pitching etc. 

● Road studs  

● Concrete beams on all access roads 

● Opening of all storm water drainage and day lighting there off 

 

Scope Brief Description 

 

Chainage (0+000 to 1+330),– construct road bed, 150mm selected layer, construct 150mm 

of G5 sub base to achieve C4 and G3 base layer to a depth of 150mm and finally apply 

double seal (20/10)mm.  

 

Chainage (0+000 to 36+150) Construct all the road furniture from road signs, road marking, 

drainages, and earth drainages, gabions and stone pitching. 

Chainage (5+200 to 5+500) repair and build a 150mm sub base, 150mm base layer and 

asphalt surfacing. 
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PS4 NATURE OF GROUND AND SUBSOIL CONDITIONS 

 

Ground and subsoil conditions will be evaluated during the construction phase. 
 

PSS CONSTRUCTION AND MANAGEMENT REQUIREMENTS 

 

PS5.1           Quality Assurance (QA) 

 

The Contractor will be solely responsible for the production of work that Complies with the 
Specifications. To this end it will be the full responsibility of the Contractor to institute an 
appropriate Quality Assurance (QA) system on site. 

 

The Engineer (Client representative) will audit the Contractor's quality assurance (QA) 

system on a regular basis to verify that adequate independent checks and tests are being 

carried out and to ensure that the Contractor's own control is sufficient to identify any 

possible quality problems, which could cause a delay or failure. 

 

With the nature of this project not including services of consultants, the contractors Quality 

Assurance system is to include and accommodate the employer's quality 

assurance/acceptance systems. 

 

PS5.2         Management and disposal of water and surplus material 

 

The Contractor shall pay special attention to the management and disposal of water and 

storm water on the site. It is essential that all completed works or parts thereof are kept dry 

and properly drained. 

 

Claims for delay and for repair of damage caused to the works as a result of the Contractor's 

failure to properly manage rain and surface water, will not be considered. 

 

The Contractor shall dispose of all excess or unsuitable material at approved spoil sites. 

 

The Contractor shall be responsible for all arrangements necessary to obtain such spoil 

sites. 

PS5.3 Management of the environment 
 
 

The Contractor shall pay special attention to the following: 
 

` Natural vegetation 
 
 

The Contractor shall confine his operation to as small an area of the site as may be practical 

for the purpose of constructing the works. 
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Only those trees and shrubs directly affected by the works and such others as the Engineer 

may direct in writing shall be cut down and stumped. The natural vegetation, grassing and 

other plants shall not be disturbed other than in areas where it is essential for the execution 

of the work or where directed by the Engineer. 

 Fires 
 

 

The Contractor shall comply with the statutory and local fire regulations. He shall also take 

all necessary precautions to prevent any fires. In the event of fire, the Contractor shall take 

active steps to limit and extinguish the fire and shall accept full responsibility for damages 

and claims resulting from such fires which may have been caused by him or his employees. 

 

PS6 SITE FACILITIES 

 PS6.1 Contractor's camp site office and depot 

  The Contractor is responsible for providing a suitable site for the contract 

  site  office  and  to  provide  accommodation  for  his  personnel  and 

  labourers. 

  Prior to establishment, the Contractor must obtain the approval of and 

  permission  from  the  local  Phumelela  Local  Municipality  regarding  the 

  site office. 

 PS6.2 Accommodation of employees 

  No employees, except for security guards, will be allowed to sleep or be 

  accommodated on the site. 
No housing is available for the Contractor's employees and the Contractor 

shall make his own arrangements to house his employees and to transport 

them to site. 

No informal housing or squatting will be allowed. 

 

The Contractor shall provide the necessary ablution facilities at his camp site 

and the site of the works for the use of his employees. Only chemical toilets 

will be allowed where temporary facilities have to be provided. 

 

PS6.3 Power supply, water and other services 

 

The Contractor shall make his own arrangements concerning the provision 

of electrical power, water and all other services at the site office. No direct 

payment will be made for the provision of electricity, water and other services. 



 

32 

 

The cost thereof shall be deemed to be included in the rates and amounts 

tendered for the various items of work for which these services are required, 

or in the Contractor's Preliminary and General items as the case may be. 

 

PS6.4 Security 

 

The Contractor shall provide security watchmen for the contract as he deems 

fit at no extra cost for the Employer. The Contractor must ensure that all his 

employees as well as the employees of his subcontractors are able to identify 

themselves as members of the construction team. 

 

PS7 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC 
 
 

PS7.1 General 

 

The Contractor will be responsible for the safe and easy passage of public 

traffic next to or adjacent to the construction site. 

 

PS7.2 Basic requirements 

 

The travelling public shall have the right of way on public roads, and the 

Contractor shall make use of approved methods to control the movement of 

his equipment and vehicles so as not to constitute a hazard on the road. 

The Contractor shall ensure that all road signs, barricades, traffic lights, 

delineators, flagmen and speed control measures are effective and that 

courtesy is extended to the public at all times. 

Failure to maintain road signs, warning signs, traffic lights or flashing lights, 

etc. in a good condition shall constitute ample reason for the Engineer to 

suspend the work until the road signs, etc. have been reinstituted to 

specification. 

The Contractor may not commence constructional activities affecting existing roads 

before adequate provision has been made to accommodate traffic in accordance with 

the requirements of this document and the South African Road Traffic Signs Manual. 

The Contractor shall provide and grant access to persons whose properties 

fall within or adjoin the area in which he is working. 

 
PS7.3 Traffic Safety Officer 

 

The Contractor shall appoint a suitable traffic safety officer to be responsible for the 

arrangement and maintenance of all the measures for the accommodation of traffic 
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for the duration of the project. Duties of the traffic safety officer shall be as set out in 

Section 1. 5 and shall also be in compliance with the Occupational Health and Safety 

Act 1993 and the Construction Regulations 2014. 

 

PSS OCCUPATIONAL HEAL TH AND SAFETY 

 

PS8.1 General Statement 

 

It is a requirement of this contract that the Contractor shall provide a safe and 

healthy working environment and to direct all his activities in such a manner 

that his employees and any other persons, who may be directly affected by 

his activities, are not exposed to hazards to their health and safety. 

To this end the Contractor shall assume full responsibility to conform to all the 

provisions of the Occupational Health and Safety Act No 85 and Amendment 

Act No 181 of 1993, and the OHSA 1993 Construction Regulations 2014 

issued on February 2014 by the Department of Labour and the COVID 19 

Occupational Health and Safety Measures in Workplaces COVID 19 (C19 

OHS), 2020, issued by the department of Employment and Labour. 

 

PS8.2 Health and Safety Specifications and Plans 

 

(a) Employer's Health and Safety Specification 

 

The Employer's Health and Safety Specification will be included 

in the tender documents as part of the Particular Specifications. 

(Included in Section C3.3) 

 

(b) Bidder's Health and Safety Plan 

 

The Contractor shall submit within 14 days after the 

commencement date his own documented Health and Safety 

Plan he proposes to implement for the execution of the work 

under the contract. His Health and Safety Plan must at least 

cover the following: 

 

i) a proper risk assessment of the works, risk items, work methods and       

in terms of Regulations 7 to 28; 

 

ii) pro-active identification of potential hazards and unsafe working 

conditions; 

 

iii) provision of a safe working environment and equipment; 
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iv) statements of methods to ensure the health and safety of 

subcontractors, employees and visitors to the site, including safety training in hazards and risk areas 

(Regulation 5); 

 

v) monitoring health and safety on the site of works on a regular basis, 

and keeping of records and registers as provided for in the Construction Regulations; 

 

vi) details of the Construction Supervisor, the Construction Safety Officers 

and other competent persons he intends to appoint for the construction works in terms of Regulation 6 

and other applicable regulations; and 

vii) detail of methods to ensure that his Health and Safety Plan is carried 

out effectively in accordance with the Construction Regulations 2003. 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or amendment if 

necessary, before commencement of construction work. The Contractor will not be allowed to commence 

work, or his work will be suspended if he had already commenced work, before he has obtained the 

Employer's written approval of his Health and Safety Plan. 

 

Note: Time lost due to delayed commencement or suspension of the work as a result of the 

Contractor's failure to obtain approval for his safety plan, shall not be used as a reason to claim 

for extension of time or standing time and related costs. 

 

PS8.3 Cost of compliance with the OHS Act and Construction Regulations 

 

The rates and prices tendered by the Contractor shall be deemed to include 

all costs for conforming to the requirements of the Act, the Construction 

Regulations and the Employer's Health and Safety Specification as applicable 

to this contract. 

 

Should the Contractor fail to comply with the provisions of the Construction 

Regulations, he will be liable for penalties as provided in the Construction 

Regulations and in the Employer's Health and Safety Specification. 

 

B1.2.7.1 PROGRAMME OF WORK 
 

 

Add the following after the title: 
 

"The Contractor shall include with his tender a preliminary programme. The programme 

shall be in the form of a simplified bar chart with sufficient details to show clearly how the 

works will be performed within the time for completion as stated in the Contract Data. 
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The Contractor shall be deemed to have allowed fully in his tendered rates and prices as 

well as in his programme for all possible delays due to adverse weather conditions and 

special non-working days as specified in the Project Specifications and in the Contract 

Data. 

It is essential that the construction programme, which shall conform in all respects to 

Clause 5.6 of the General Conditions of Contract, be furnished within the time stated in 

the Contract Data. The preliminary programme to be submitted with the tender shall be 

used as basis for this programme." 

 

(a) General 

 

Insert the following at the beginning of the clause: 
 
 

"The Contractor shall submit his programme at the closing of the tender 

together with his billed tender document. The programme shall be in the form 

of a bar chart (Gantt chart) or any other time-activity form acceptable to the 

Engineer, and shall clearly show: 

i) The proposed rate of progress in order to complete the works within the 

required period as tendered, showing the various activities, their durations and proposed resourcing 

levels (major plant and labour) for each element of the works. Sufficient detail shall be provided to enable 

the Engineer to be able to gauge construction progress. All activities, including establishment on site, 

trimming and finishing and the completion of all minor ancillary works are to be included in the 

programme. 

ii) The sequence of activities and any dependencies (time or resource related) 

between them. 

iii) The critical path activities. 

iv) Key dates in respect of work to be carried out, or information, etc., to be 

provided, by others. 

v) Other information specifically required by the Engineer. 

 

When compiling his programme, the Contractor shall, inter alia, take into 

consideration and make allowance for: 

 

i) Unexpected weather conditions and their effects. 

ii) Known physical conditions or artificial obstructions. 

iii) The accommodation and safeguarding of public traffic. 

iv) Restrictions of the total length of deviation open to traffic at any one time.       

Simultaneous work on adjacent sections shall not be allowed. 

v) All special non-working days as defined in Part C1.2: Contract Data. 
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vi) All training, especially safety training, to be completed before an activity is 

commenced. 

 

The following details shall be submitted together with the programme: 

 

i) The number of working hours per day, working days per week, assumed 

holiday or shut down periods on which the programme is based. 

 

ii) The overall labour and major plant resource levels on which the programme 

is based. 

 

iii) The detailed traffic accommodation proposals on which the programme is 

based (road or lane closures, lengths of sections to be worked, timing etc). 

 

i v)  A budget forecast of the value of completed work, excluding CPA and 

contingencies but including VAT, month by month, for the full contract 

period. 

 

These additional items shall also be revised when any revision is made to the 

programme. Failure to comply with these requirements entitles the Engineer to use a 

programme based on his own assumptions to evaluate claims for extension of time for 

completion of the works, or for additional compensation. 

 

Minor revisions to the approved programme may be introduced from time to time by 

mutual agreement between the Contractor and the Engineer. Should the Engineer 

believe that a major revision of the programme is required, the Contractor will be 

notified in writing and an updated programme shall be submitted within two weeks of 

receipt of such notification. 

 

It should be noted that it is in the Contractor's interest to provide a comprehensive 

programme giving as much information as possible about the times allowed for the 

various activities as well as resource or other limitations affecting the programme, since 

the approved programme may be used to evaluate any claims in terms of the General 

Conditions of Contract for extension of time. 

 

The Contractor shall submit to the Engineer, at least three working days before each 

monthly site meeting, copies of the following: 

i) The contract programme with progress charts and programme graphs 

updated to reflect the actual progress to date. 

 

ii) A summary of progress on site over the month preceding the site meeting. 

The report shall be in the form of a detailed narrative to the contract programme. 

 

iii) Details of activities running late, indicating what steps have been or will be 

taken to ensure that the work is completed within the specified time. 

 

iv) A report on all labour, plant and materials on site. 
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v) All other appendices to the monthly site meeting minutes as required by the 

Employer." 

 

BA 1.2.7.2 THE SETTING OUT OF WORK AND PROTECTION OF BEACONS (where required) 

 

Add the following before the last paragraph: 

 

"The sections to be rehabilitated or constructed have not been set out. 

 

Benchmarks required for construction control shall be established by the Contractor. The 

Contractor shall survey the existing benchmarks and submit the results for checking and 

approval by the Engineer within 14 days after the Commencement date. 

 

Where instructed by the Engineer, the Contractor shall stake the road at 20m point 

intervals along the road before the start of any construction activities. Cross sections shall 

be taken to the width of the road reserve, indicated by the existing fence line or as 

prescribed by the Engineer either side of the road centre line at the 20m point intervals. 

The cross sections have to be submitted to the Engineer for checking and approval in the 

format required by the Engineer (including electronic format). 

 

The Contractor shall submit written notice to the Engineer in the form of "job requests" of 

at least three working days before the intention of setting out or commencing any portion 

of the Works especially if the Works are to be checked. Such notice shall include the time, 

location and type of Work to be set out or checked. The Contractor shall complete setting 

out or surveying any part of the works ahead of his submitted construction programme to 

allow the Engineer 

adequate time to check the setting out or the survey and to give his approval to proceed 

or give instructions for alterations, additions and omissions." 

 
Add the following before the first sentence of the last paragraph: 

 

"No separate payment will be made for any setting-out, staking, taking cross sections, 

checking benchmarks, referencing existing road markings or any work described in this 

clause." 

Add the following paragraph: 

 

"The Contractor shall take care that property beacons, trigonometrical survey beacons or 

setting-out beacons are not displaced or destroyed without the consent of the Engineer. 

Property beacons and trigonometrical survey beacons that have been displaced or 

destroyed shall be replaced by a registered Land Surveyor, who shall certify such 

replacement. 
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The cost of replacing all beacons displaced or destroyed during the course of the contract 

without the consent of the Engineer shall be the Contractor's responsibility and included 

in the tender rates." 

B1.2.8 WORKMANSHIP AND QUALITY CONTROL 
 
 

Add the following after the title: 

 

'The Contractor shall implement a quality assurance system in accordance with ISO 9001 

and appoint a quality manager who shall ensure that members of the Contractor's staff 

comply with the requirements of the quality system. The quality system and the methods 

used to implement it shall be described in a quality plan produced by the Contractor. The 

quality manager shall be resident on site full time. No construction activities shall take 

place on site before the Engineer approves the quality plan". 

 

a) Process control 
 

 

The Contractor shall arrange for all tests required for process control to be done by a 

laboratory acceptable to and approved by the Engineer. 

 
The Contractor may establish his own laboratory on site or he may employ the services 

of an independent commercial laboratory. The costs for these tests shall be 

deemed to be included in the relevant rates and no additional payment will be made for 

testing as required. 

 
Add the following: 

 

"The Contractor shall submit the quality assurance system he proposes using to the 

Engineer, for his approval, within two weeks of the site handover. Once accepted by the 

Engineer the Contractor shall not deviate from it unless written notification of proposed 

changes have similarly been submitted and approved. The system shall record the lines 

and levels of responsibility and indicate the method by which testing procedures will be 

conducted. 

 

b) Acceptance control 
 
 

add the following: 

 

The process control test results submitted by the Contractor for approval of materials and 

workmanship may be used by the Engineer for acceptance control. 
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However, before accepting any work, the Engineer may have further control tests carried 

out by a laboratory of his choice. The cost of such additional tests will be covered by a 

Provisional Sum provided under Section 20 in the Bill of Quantities, but tests that failed to 

confirm compliance with the specifications, will be for the account of the Contractor. 

An acceptance control system will be set up by the Engineer (Employer), which will include scheduled checks of 

the contractor's quality control system by means of various schedules to be submitted in a weekly and/or 

in a monthly basis. 

 

The schedules will include but not limited to the following: 
 
 

•Quality acceptance control testing 
 

•Electronic Daily Diaries which include photographic evidence of work 

done submitted on a daily basis. 
 

•Hard copy daily diaries prepared for signing on a weekly or bi-weekly 

basis. 

 

•Inspection requests submitted electronically and backed up with hard 

copies for signing on site. (Requests to be submitted 24hr in advance) 
 

•Monthly labour and Progress reports." 

 

Add the following: 

 

"The Contractor's place of testing and laboratories shall be subject to inspection and 

approval by the Engineer. 

 

No routine levelling or material testing will be executed by the Engineer on behalf of the 

Contractor. The Engineer will only check the levels and laboratory test results of the 

Contractor after the information has been submitted to him in writing. The Engineer may 

however perform acceptance control testing. 

 

No work executed will be measured for payment unless the results submitted have been 

checked and approved." 

 
B1.2.8.2      ACCEPTANCE QUALITY CONTROL 

 
 

Remove the second, third and fourth sentences and replace with the following: 

 

The Engineer may carry out testing at the cost of the Employer in either the Engineer's 

laboratory or one approved by him. 

 

An acceptance control system will be set up by the Engineer (Employer), which will include 

scheduled checks of the contractor's quality control system by means of various schedules 

to be submitted in a weekly and/or in a monthly basis. 
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The schedules will include but not limited to the following: 
 

• Quality acceptance control testing 
 

• Electronic Daily Diaries which include photographic evidence of work 

done submitted on a daily basis. 
 

•Hard copy daily diaries prepared for signing on a weekly or bi-weekly 

basis. 
 

•Inspection requests submitted electronically and backed up with hard 

copies for signing on site. (Requests to be submitted 24hr in advance) 
 

•Monthly labour and Progress reports. 

 

BA1.2.8.3 CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS 
 

 

Notwithstanding that there might be natural or programmed sections of the 

works that will result in them being completed in their entirety before other 

sections, no consideration shall be given to the issuing of practical completion 

certificates for portions of the works. The use of any completed roadway or 

portions of the work, whether for unhindered use by the public or for 

accommodation of traffic while other portions are being constructed, shall not 

constitute use or occupation by the Employer. 

 

In addition to the listed specified items of work and regardless of the degree 

of beneficial occupation by the Employer, the works shall be considered for 

practical completion only if the following criteria also have been met: 

 

i)The estimated cost to complete the outstanding work is less than 

2% of the tendered value of work plus the cost of any variation or 

extra work orders, but excluding CPA and VAT. 

 

ii)The written list of outstanding items of work can be completed 

within 28 days of the list having been accepted in writing by the 

Contractor. 

 

iii) Any information in the Contractor's possession, which is 

required by the Engineer and has been requested in writing, has 

been supplied. 

 

iv)  All road work and storm water drainages have been completed in accordance 

with the project     specification. 

 

The contents of this General Conditions of Contracts, together with the above 

amendment, shall be applied equally to the issue of a Certificate of Practical 

Completion. 
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BA.1.2.8.4 INFORMATION FURNISHED BY THE EMPLOYER 
 

 
Add the following new clause: 

 
 

"Quantities regarding the distribution and extent of repair work items were 

compiled and calculated to the best of the Engineer's knowledge and available 

information at the time of the design and could be subject to significant 

variations at the construction stage. Such variations shall, however, not form 

grounds for a claim by the Contractor in terms of the General Conditions of 

Contract." 

 

BA 1.2.3.4 EXTENSION OF TIME FOR DELAYS CAUSED BY RAINFALL 
 

 

Change the existing heading of clause BA 1. 2. 3. 4 to read as above and 

wherever the expression "rainfall" is encountered replace it with "inclement 

weather" 

 

Delete the entire clause and replace with the following: 
 
 

"For the purposes of calculating an extension of time due to climatic conditions 

in terms of clause 5 (12) (2) of the General Conditions of Contract, the number 

of days more than the number of working days anticipated to be lost due to 

climatic conditions shown in Table B1215/1 shall be taken into account: 

TABLE B1215/1 
 

ANTICIPATED DAYS LOST DUE TO INCLEMENT WEATHER CONDITIONS 

 

EXPECTED NUMBER OF WORKING DAYS LOST  

JANUARY  3 JULY 2 

FEBRUARY 3 AUGUST 3 

MARCH 3 SEPTEMBER 3 

APRIL 2 OCTOBER  3 

MAY 2 NOVEMBER 3 

JUNE 2 DECEMBER 3 
 

The following climatic conditions can be classified as inclement weather conditions: 

 

• Cold weather conditions, 
 
• Windy conditions, 
 
• Misty conditions, 
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• Excessive dust storms, and 
 
• Rainy conditions (more than 10 mm rain per day). 

 

The Engineer will certify a day lost due to the above climatic conditions or inclement 

weather conditions only if: 

 

(a)no work on the critical path (delay in critical path) according to the latest approved programme for 

completion of the works could be carried out during that specific working day or if 

(b) only 30% or less of the work force and plant planned for that specific day, 

could work. 

 

The extension of time as a result of inclement weather and/or abnormal climatic conditions 

will be calculated monthly as being equal to the absolute value of the number of days certified 

by the Engineer as lost due to climatic conditions, less the number of days in Table B121 

5/1. The total extension of time for the contract will be the sum of the monthly extensions. 

 

Extension of time for portions of a month shall be calculated pro-rata. 
 

If approved extensions of time extend the completion date beyond the start of the 

Contractor's holiday in December, the holiday period shall not be considered as working 

days, as defined in the Contract Data. Any remaining extension of time at this date shall be 

calculated from the first statutory working day in January the following year, provided that 

the contractor has shown in his programme that he intends to close during the traditional 

Christmas/ New Year break." 

 

BA1.2.3.5 HANDING-OVER OF THE SITE OF THE WORKS 
 

 

Add the following: 
 
 

"Upon the handing-over of the site the Contractor shall immediately assume 

responsibility for the road reserve within the limits of this contract as set out 

in the specifications. 

Prior to the commencement of work, the Contractor and the Engineer shall 

together carry out a joint inspection of the road section. During such an 

inspection, notes shall be made of all damaged fences, guardrails, signs and 

any other notable problems or features that exist at the time of hand-over. 

The following matters should be agreed at the time of handing-over: 

 

i) The limits, lengths, widths and areas of construction. 
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ii) The location of kilometre markers and reference beacons 

 

iii) The location of stockpile areas and the responsibilities of the 

Contractor with regard to the road reserve area and the stockpile sites (fencing, re-establishment, height 

of stockpile, etc.). 

The method of accommodation of public traffic with regard to 

safety, sight distances, interference with existing road signs and 

road markings both within the work area and providing advance 

warning before the work area. 

v) The method of construction and supervisory control measures." 

 

BA1.2.3.6 LEGAL PROVISIONS 
 
 

Add the following new paragraph: 

 

"The Contractor shall take note of the new Construction Regulations 2003 

recently promulgated under the Occupational Health and Safety Act (Act 85 

of 1993) and its Regulations, in particular the Construction Regulations 2017 

No. R. 1010 promulgated 18 July 2003 as well as the COVID 19 Occupational 

Health and Safety Measures in Workplaces COVID 19 (C19 OHS), 2020, 

issued by the department of Employment and Labour. The Contractor shall 

in terms of sub clause 5(1) of these regulations provide a comprehensive 

health and safety plan detailing the hazards identified on this project and the 

procedures required to mitigate, reduce and/or control the said hazards. 

The scope of the work to be carried out under this contract is indicated, but 

not limited to, this section and in other sections of this document and on the 

drawings and shall include the health and safety specification as well as 

COVID 19 OHS Specifications. 

 

The Contractor shall at all times be responsible for full compliance with the 

approved plan as well as the Construction Regulations." 

 
 

BA 1.2.3.10 NOTICES, SIGNS AND ADVERTISEMENTS 
 
 

Delete the last sentence and replace with the following: 

 

"All signboards erected in accordance with the drawings or as approved advertisements 

for the Contractor's establishment, shall be removed at the same time as the de-



 

44 

establishment of the Contractor's camp. Payment under sub-item 13. 01 for the final 

instalment of 15% of the tendered lump sum shall not be made unless all the 

advertisements, notices and temporary signs have been removed." 

 

C1 .2 GENERAL REQUIREMENTS AND PROVISIONS 
 

PART C: MEASRUREMENT AND PAYMENT 
 

Add the following new payment items: 

 

ITEM UNIT 

 

B1. 2. 11 Laboratory tests for Engineer's quality assurance acceptance control….. Provisional (Prov. 

Sum) 

B 1. 2. 1 1 (i) Contractor's handling cost and profit in respect of sub-item……..       Percentage (%) 

Quality assurance control testing will be carried out by an external laboratory 

as nominated by the Engineer. 

 
Any payment claimed under this provisional sum item shall be certified on the 

engineer's receipt of the Contractor's submitted tax invoice(s) as received from 

the Engineer's selected external laboratory. No payment will be considered 

without an attached associated tax invoice. 

 
The tendered percentage is a percentage of the amount actually spent under 

the provisional sum item, for the Contractor's handling cost and profit in respect 

of sub-item B1 . 2 . 1 1 (i)." 

 

ITEM UNIT 

 

B1.2.12  Site Surveyor for Engineer's quality 
 

             Assurance/ acceptance control    Provisional (Prov. Sum) 
 

B1 . 2 . 
12 (ii) Contractor's handling cost and profit in respect of  

  sub-item B1.2.12(i) Percentage(%) 
 

Quality assurance control testing will be carried out by an external laboratory 

as nominated by the Engineer. 

 
Any payment claimed under this provisional sum item shall be certified on the 

engineer's receipt of the Contractor's submitted tax invoice(s) as received 

from the Engineer's selected external laboratory. No payment will be 

considered without an attached associated tax invoice. 
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The tendered percentage is a percentage of the amount actually spent under 

the provisional sum item, for the Contractor's handling cost and profit in 

respect of sub-item B 1. 2. 12(i) .1 1 

 

ITEM   UNIT 

B1. 2. 13  Occupational Health and Safety Agent for Engineer's quality 

  Assurance/ acceptance control Provisional (Prov. Sum) 

B1 .2.13 (ii) Contractor's handling cost and profit in respect of 

  sub-item B1. 2. 13(i) Percentage(%) 

 

Quality assurance control testing will be carried out by an external laboratory 

as nominated by the Engineer. 

 
Any payment claimed under this provisional sum item shall be certified on the 

engineer's receipt of the Contractor's submitted tax invoice(s) as received 

from the Engineer's selected external laboratory. No payment will be 

considered without an attached associated tax invoice. 

 
The tendered percentage is a percentage of the amount actually spent under 

the provisional sum item, for the Contractor's handling cost and profit in 

respect of sub-item B 1. 2. 13(i). 1 1 

ITEM B1 

B1.2.14 

Quality assurance control testing will be carried out by an external laboratory 

as nominated by the Engineer. 

Any payment claimed under this provisional sum item shall be certified on the 

engineer's receipt of the Contractor's submitted tax invoice(s) as received from 

the Engineer's selected external laboratory. No payment will be considered 

without an attached associated tax invoice. 

 
The tendered percentage is a percentage of the amount actually spent under 

the provisional sum item, for the Contractor's handling cost and profit in respect 

of sub-item B 1. 2. 14(i). " 

 

 

 

PART C: 30% SUBCONTRACTING AND LOCAL SMME PARTICIPATION 
 

Environmental compliance agent for Engineer's quality 

Assurance/ acceptance control Provisional (Prov. Sum) 

Contractor's handling cost and profit in respect of 

sub-item B 1.2. 14(i) Percentage (%) 
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It is the Employer's intention to utilise this items to create work and opportunities for emerging 

subcontractors and their labour force. 

The appointed local subcontractor will submit an itemised claim and an associated invoice to the 

Contractor and will be considered upon the submission of a claim by the Main Contractor to the Engineer. 

 

The certain sections of the COTO standard specifications in the bill of quantities, with reference to relevant 

road construction activities, have broadly been identified for this purpose: 

• All auxiliary and road furniture works and other sections identified by the engineer 

 

The Bidder is to note that the scope of work pertaining to the above sections has been included in the 

bill of quantity attached. The Bidder is also to note the possibility that not all the listed sections would be 

applicable. Throughout the duration of contract, the Contractor will identify any other and specify the 

scope of such work and submit it to the Engineer for approval, after which it will be issued to the 

Contractor with an associated Bill of Quantities for further action. 

 

1. SCOPE 
 
 

This section gives guidance on how SMME participation of is to be handles in terms of the 

contract. The specification will cover the following items subcontractor locality, proposed 

scope of works, subcontractor requirements, procurement strategy, evaluation process, 

contractual considerations and project specifications and payment to be followed. 

 

2. Subcontractor locality 
 

The locality of subcontractors is to be within the local area where the project is taking place, 

the municipality area will be utilized if the required local sub-contractors are not found. Should 

the project take place between two towns situated with two separate municipalities, the 

allocation shall be shared proportionally. 

 
 

3. Proposed scope of works 
 

Works to be subcontracted is included in the bill of quantity but not limited. 
 

 

4. Subcontractor procurement will be subjected to a three-phase procurement strategy 

announced through an advertisement. 

 
a. Compliance 

 
b. Pricing 

 
c. Negotiations with a main Contractor and appointment 
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A1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS  

A1.3.3.1 Construction camps  

 

The Contractor shall make his own arrangements for the use of any property outside the road reserve for 

erection of the construction camp/s, as well as for the provision of adequate means of access, security and 

the installation and supply of water, electricity and telephone services required by the Contractor.   

A1.3.3.2 Housing  

The Contractor shall not erect any housing or other accommodation facilities on the site in urban areas and 

shall make all the necessary arrangements for accommodation of his personnel and site staff off the site. 

A1.3.3.3 Maintenance of the Contractor’s facilities  

The Contractor shall maintain the construction camps and all the Contractor’s other facilities in a clean, 

neat and tidy condition for the duration of the Contract. The Contractor shall also maintain all the access 

roads to the Contractor’s site facilities including any publicly or privately owned roads that the Contractor is 

making use of. Depending on the initial condition of the access roads this may entail repairing any potholes 

and edge breaks of surfaced roads or the re-gravelling of the road and subsequently the regular watering, 

blading and rolling of the surface to maintain a firm surface without excessive corrugations and loose 

materials. The Contractor shall ensure that the access roads to the Contractor’s facilities are always in a 

safe and passable condition for normal cars under all weather conditions.  

A1.3.3.4 Contractor’s own security arrangements  

The Contractor shall provide all the security measures required for the Contractor’s own facilities and 

equipment on the Site of the Works, including quarries, borrow pits, and for the traffic accommodation site 

facilities and equipment, as he deems necessary. 

A1.2.3.21 Water   

The Contractor shall make his own arrangements for procuring, transporting, storing, distributing and 

applying the water needed for construction and other purposes, except where otherwise specified.   

Obtaining water from streams, rivers, dams or boreholes shall be subject to the Contractor obtaining the 

required permit from the relevant authority.   

Obtaining water from a municipal or other water supply authority shall be subject to the Contractor entering 

into a supply agreement with the relevant supply authority.  

The suitability of water for construction purposes shall be determined in accordance with the acceptance 

parameters given in the following clauses of this Standard Specification:  

• Water for earthworks and pavement layers  

• Water for stabilisation of pavement layers –  

• Water for diluting bitumen emulsion –  

• Water for grout  
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• Water for shotcrete  

• Water for concrete structures  

• Water for cementitious repair mortar or concrete  

• Water for sprayed concrete  

A1.2.3.17 Site security  

The Contractor is responsible for keeping unauthorised persons off the Site of the Works in accordance 

with the requirements of the Conditions of Contract. The Contractor shall therefore carefully assess the 

security measures of whatever nature that may be required at the location of the Engineer’s site office and 

laboratory, the Contractor’s offices, stores and workshops, the Site of the Works including quarries, borrow 

pits, stockpile sites and manufacturing yards as well as any traffic accommodation site facilities and 

equipment which may be placed on the approaches to / exits from the Site of the Works.   

 

C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS  

PART C: MEASUREMENT AND PAYMENT  

(i)  Preamble  

The tendered rate for each item shall include full compensation for providing, operating, maintaining and 

decommissioning upon completion, of all the construction equipment, labour, tools, incidentals and 

supervision to carry out the activity or construct the works in the item, unless otherwise stated.  

Any prime cost or provisional sums shall be paid in accordance with the provisions of the Conditions of 

Contract.  The charge or mark-up tendered or allowed for is a percentage of the amount actually paid under 

the prime cost or provisional sum. This percentage shall cover all the Contractor’s handling, supervision, 

profit and liability costs to provide the services in the prime cost or provisional sum item. (ii) Items that will 

not be measured separately  

There are no activities mentioned in this section that are not measured in this Section.  

 

(iii)  Items to be measured and paid for using items specified elsewhere in the specifications  

There is no payment related items mentioned in this Section that are measured in other Sections of the 

specifications.  

(iv)  Items specifically for this Section of the specifications. 

 

Item   Description  Unit   

C1.3.1  

 

C1.3.1.1  

 

C1.3.1.2  

The Contractor's general obligations  

 

Fixed obligations 

 

Value-related obligations  

 

 

lump 

sum  
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C1.3.1.3  

 

Time-related obligations  

lump 

sum  

month 

 

The lump sums under items C1.3.1.1 and C1.3.1.2 and the contract rate per month for item C1.3.1.3 shall 

together include full compensation for all the Contractor's costs, charges, overheads and profits in respect 

of all the Contractor's General Obligations as specified in Clause A1.3.2.   

 

The unit of measurement for item C1.3.1.1 is the lump sum. The lump sum shall include full compensation 

for the fixed part of the Contractor's general obligations, i.e. that part which is substantially fixed and is not 

a function of the value of the Works or of the time required for the completion of the Contract.   

 

Payment of this lump sum will be made in three instalments, as follows:  

• The first instalment, 50 % of the lump sum, will be paid after the Contractor has completed the 

establishment of the construction camps, site offices, laboratories and housing, has provided the 

personnel, staff and equipment required to commence the Works in accordance with all the specified 

requirements and has made a substantial start with construction of the Works in accordance with the 

approved programme.  

 

• The second instalment, 35 % of the lump sum, will be paid when the value of the Work done reaches 

one half of the Contract Amount, excluding contingencies and price adjustments in terms of the 

Contract Documentation.  

 

• The third and final instalment, 15 % of the lump sum, will be paid when the Works have been 

completed and taken over by the Employer.  

FACILITIES FOR THE ENGINEER  

The Engineer’s site accommodation, laboratories and offices are temporary buildings provided on site, or 

existing buildings on or near the site. Together with the required water, sewage, telecommunication, internet 

and electricity services these shall be known as the Engineer’s site facilities. (The Engineer’s site facilities 

shall be provided by the Contractor for the duration of the Contract to house the Engineer’s site personnel, 

accommodate all the materials testing equipment required to carry out the Engineer’s acceptance control 

testing and to provide office space for the Engineer’s site personnel.)  

the Engineer shall furnish the Contractor with full details, in writing, regarding the number, type, layouts 

and furnishing of all site accommodation, laboratories and offices required for the use of the Engineer’s site 

personnel. 

The Contractor shall be responsible for the selection and purchase of all materials required to provide the 

Engineer’s site facilities. The Contractor shall ensure that the specified standards are met and that all 
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applicable legislative and regulatory requirements, building standards and health and safety requirements 

are complied with.  

 

The Contractor shall maintain the Engineer’s office, laboratory and site accommodation facilities in a clean, 

neat and tidy condition for the duration of the Contract. The Contractor shall also maintain all the access 

roads to the Engineer’s site facilities including any publicly or privately owned roads that the Engineer is 

making use of. Depending on the initial condition of the access roads this may entail repairing any potholes 

and edge breaks of surfaced roads or the re-gravelling of the road and subsequently the regular watering, 

blading and rolling of the surface to maintain a firm surface without excessive corrugations and loose 

materials. The Contractor shall ensure that the access roads to the Engineer’s facilities are always in a safe 

and passable condition for normal cars under all weather conditions. The Contractor shall provide all labour, 

equipment and material which may be necessary for keeping all the buildings in a neat and clean condition. 

To this end the Contractor shall provide cleaners and sanitary personnel and shall supply all soap, toilet 

paper, linen roller towels, cleaning aids and a refuse removal service.  The Engineer’s offices, laboratory 

buildings, kitchen, ablution units and any accommodation on site shall be cleaned daily. Any repairs 

required shall be made immediately following a request from the Engineer.   

 

A1.5 ACCOMMODATION OF TRAFFIC  

The Contractor may not commence any part of the Works until adequate provision has been made for the 

accommodation of vehicular, non-motorised and pedestrian traffic. And shall provide and maintain access 

to all public and private properties which fall within or adjoin the Works at all times. 

A1.5.3.3 Lane width  

The clear width of any traffic lane which is provided along any section of a detour, a temporary deviation or 

any partial / half width construction area shall not be less than 3,5 m. If a lane width less than 3,5 m then 

temporary width restriction warning signs shall be erected at approved locations along the narrow section 

of the detour, temporary deviation or partial / half width construction areas.  

A1.5.3.5 Legal requirements  

All traffic accommodation arrangements shall also conform to the specifications and provisions given in the 

latest edition of the South African Road Traffic Signs Manual (SARTSM) and all other current legislation 

and regulations.   

A1.5.3.6 Other traffic control measures ordered by the Engineer 

The Engineer may instruct the Contractor to provide any other road sign, reflective tape, etc. not measured 

in standard payment items. Such road signs shall conform to the requirements given in Volume 2 of the 

SARTSM and/or specified in the Contract Documentation or by the Engineer in writing. To ensure that the 

travelling public is kept fully informed and warned on matters relating to the accommodation of traffic, 

construction sign posting and the effect of the construction on the free flow of traffic through the site, the 
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Engineer may instruct the Contractor to arrange for advertising in the press, on the local radio stations 

and/or for other forms of publicity.  

A1.5.3.7 Penalty events  

Whenever the Contractor fails or refuses to take the necessary steps to ensure the safety and convenience 

of the public and/or to accommodate the traffic, pedestrians and non-motorised traffic and maintain the 

temporary detours, deviations, traffic accommodation facilities and traffic safety devices correctly in 

accordance with all the requirements and specifications given in the Contract Documentation, the 

Contractor shall be subject to the following penalty conditions:  

A1.5.3.8 Property pegs and survey beacons  

Temporary deviations shall be constructed so as not to damage or displace existing cadastral beacons or 

trigonometrical-survey beacons. In exceptional cases where this is not possible, the Contractor shall notify 

the Engineer in good time so that the Engineer can arrange to have them suitably referenced before they 

are displaced. Cadastral beacons shall be replaced at the cost of the Contractor, unless removal is specified 

by the Engineer.  

A1.5.3.9 Right of way  

The travelling public shall have the right of way on public roads, existing roads used as detours and on all 

temporary deviations for the entire contract period. The Contractor shall make use of approved methods to 

control the movement of the construction equipment and vehicles so as not to constitute a hazard on the 

road or impede the public right of way.  

A1.5.3.10 Safety of the travelling public and the Contractor’s employees 

The safety of the travelling public, and of the Contractor’s and the Engineer’s employees is of paramount 

importance and shall take priority over all aspects of the Works. The Contractor shall be responsible for the 

safe and easy passage of all vehicular, non-motorised and pedestrian traffic past and/or over the Works in 

a manner which will protect the road users, pedestrians, the Contractor’s employees and the Engineer’s 

employees.  

A1.5.3. 11 Services  

Services affected by temporary deviations shall be located, protected and relocated in a similar manner as 

services affected by the permanent Works as specified in Clause A2.1.3.2 of Chapter 2. The requirements 

given in the Contract Documentation shall also be applicable to any services affected by the construction 

of temporary deviations.  

A1.5.3.12 The use of public roads by the Contractor  

The Contractor shall have the right to use public roads, including any detours and temporary deviations 

open to public traffic, subject to the provisions and restrictions specified in Clause A4.1.7.1 of Chapter 4 

and in the Contract Documentation.  
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A1.5.3.13 Traffic over completed pavement layers and structures  

Traffic over the completed pavement layers and structures on an uncompleted road shall be restricted to 

the vehicles and equipment required for the construction of the remaining Works. All construction vehicles 

will be restricted to the maximum axle loads permitted on public roads by the statutory provisions.  

If it is necessary to temporarily accommodate public traffic over the completed pavement layers and 

structures on an uncompleted road this shall only be done if agreed to by the Engineer.  

The Contractor shall be responsible for protecting and maintaining the pavement layers.  Any damage to 

the layers shall be repaired or rectified at the Contractor’s own cost unless the Engineer agrees in writing 

to pay for some or all of these costs.  

A1.5.3.14 Vertical clearance   

The minimum vertical clearance over any section of a temporary deviation shall be 5,2 m. If the minimum 

vertical clearance is less than 5,2m then approved warning signage shall be erected at approved locations 

on the overhead obstruction itself as well as in advance of the obstruction. The advance warning signs shall 

be erected at distances of 1,0 km, 600 m, 400 m and 200 m in advance of the overhead obstruction.  

A1.5.6.3 Traffic safety vehicle   

The traffic safety vehicle to be used for transporting, placing, relocating and removing the traffic 

accommodation facilities and the traffic safety devices shall be a truck with a load capacity of at least 5 tons 

fitted with: 

A1.5.6.4 Traffic safety officer’s vehicle  

The traffic safety officer’s vehicle shall be provided for his sole use to enable him to carry out his supervisory 

duties.   

A1.5.7.3 Accommodation of traffic where the road is constructed in half or partial widths  

Where, for reasons related to traffic, geometric or other restraints, the provision of a detour, or the 

construction of a temporary deviation alongside or in close proximity to the roadworks, is not possible or 

impracticable, the Contractor shall construct the Works on a half or partial width of the existing road so as 

to allow public and construction traffic to use that remainder of the road surface which is currently not under 

construction.  

A1.5.7.6 Maintenance of existing roads used as detours  

Where specified in the Contract Documentation, all existing roads used as detours by public traffic, and/or 

by the Contractor’s vehicles, for bypassing the Site of the Works shall be maintained by the Contractor in 

a good and safe trafficable condition for the entire period during which such roads are used as detours.  

Maintenance of these roads used as detours shall include grass cutting, removal of rubbish, cleaning of all 

drains and culverts and repair of potholes and surface failures as instructed by the Engineer. Unless 

otherwise specified in the Contract Documentation the maintenance work shall also include the care and 

maintenance of all road markings, road signs, delineators and guardrails.  
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A1.5.7.8 Informing the road users  

The Contractor shall on a continual basis, and at least one week prior to a major event, inform the road 

users of the intended road Works, construction period and accommodation of traffic arrangements through 

press releases in local and provincial newspapers and via local radio channels.   

Any temporary road closures required for blasting operations, or for any other reason, shall also be 

advertised on sign boards erected in appropriate positions along the section of road to be closed at least 

fourteen calendar days prior to each closure.  

A1.5.7.9 Lighting of construction access points during night work  

Where work is required to be done during the night the Contractor shall make adequate provision for 

additional lighting to ensure that all vehicle and equipment entry and exit points are adequately lighted. The 

Contractor shall provide floodlights to ensure that a minimum 200 lux lighting level is provided at all these 

areas.  

The floodlights must be mounted on masts at least 9m high to ensure that they illuminate the required areas 

without being directed into the vision of oncoming drivers.  

A1.5.7.10 Construction of temporary deviations 

a) General  

The construction of temporary deviations shall be done in conformance with the requirements and 

specifications given in this section as well as in other relevant chapters of this Standard Specification as 

follows:  

The proposed location and layout of all temporary deviations, including the signage required, shall be 

agreed with the Engineer before construction of the temporary deviation commences.  

A1.5.7.12 Traffic safety officer  

The Contractor shall appoint a knowledgeable, experienced and conscientious person as his traffic safety 

officer who shall be responsible for the arrangements and maintenance of all accommodation of traffic 

measures required for the duration of the contract. The Contractor shall submit details of the person’s 

qualifications, training and experience to the Engineer for comment before appointing him.  

 

A4.1 BORROW MATERIALS   

PART A: SPECIFICATIONS  

A4.1.1 SCOPE  

A4.1.7.2 Borrow pit and quarry operations  

NB!! The contractor is allowed to utilise a commercial source for all prescribed materials in the bill 

of quantity, should the contractor opted the usage of the borrow pit, he/she will then be fully 

responsible for all compliance in line with DMRE regulations and no delay due to material supply 

will be acceptable and penalty clauses will be effected as such.  
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The following conditions will be applicable for the general usage and management of the borrow pit. 

a)  General control at the borrow pits and quarries   

The Contractor shall be responsible for controlling operations at every borrow pit and quarry to ensure 

compliance with all the requirements of the statutory authorisation, approvals and the Contract 

Documentation.  Sufficient tests shall be conducted on the excavated material to ensure that the quality of 

the material complies with the specified requirements for the particular layer for which it will be used.  The 

test results shall be delivered to the Engineer for review.  

 

The Contractor shall have a full time or part time materials manager to conduct and manage the duties for 

the control at the borrow pits and quarries.  The requirements for the materials manager, whether the person 

shall be an engineering geologist, engineer, a senior materials technician or a senior general foreman, and 

the required qualifications and experience of the materials manager, shall then also be specified. 

Selection and excavation of material in borrow pits   

Once the material compliant for the works is exposed in a borrow pit, the Contractor shall:  

• Plan the utilisation in such a manner that the pioneer and fill material can be selected, 

excavated and loaded directly for use on the road. Only after approval, where the fill layers 

cannot be constructed immediately or for reasons beyond the Contractor's control, shall the 

material be temporarily stockpiled.  The Contractor shall cease excavation of the fill material 

until it can be processed on the road, at no cost to the Employer.  

• For all the pavement layer materials the Contractor shall always select, excavate, remove and 

place the material into compliant separate stockpiles to provide a uniform material, prior to 

removal of the material to the road.  Where it is not feasible to stockpile the material within the 

borrow pit or borrow pit area the Engineer shall designate other temporary stockpile areas 

elsewhere outside the borrow pit area. Measurement and payment shall be made for this 

stockpile activity.  

• Control the rehabilitation and closure of the borrow pit.  

l) Use of the borrow material   

The results of laboratory tests, trial pits and borehole drilling of materials carried out during the design stage 

are included in the Contract Documentation. The results and other information give a preliminary indication 

as to the purpose for which and where the material shall be used. The Engineer shall give final instructions 

during construction regarding the use of the borrow material.  

 

m) Closing of the borrow pits and quarries   

The operations and requirements for shaping, finishing, rehabilitation and closure of the borrow pits and 

quarries after the removal of the road construction material is completed, are contained in the borrow pit 

and quarry plans approved by the control authority and shall be complied with.  
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CHARPTER 5: EARTHWORK AND PAVEMENT LAYERS CONSTRUCTIONS 

 

SECTIONS 5. 1: ROADBED 

 

BA5.1.3.1 ROADBED MATERIAL INVESTIGATION 

 

Add the following: 

 

'Visual assessments for existing road conditions have been done of the gravel road, it is envisaged that 

ground conditions are favourable. However additional testing of suspect ground conditions will be 

conducted in certain areas and roadbed treatment adjusted accordingly." 

 

BA 5.3.3.2 USE OF MATERIAL 

 

Add the following after the first paragraph: 

 

The material classification for pavement layers under this contract shall be as follows: 

 

• Roadbed layer, ripped and wet compacted to 86% MOD AASHTO density, 

comprising of G8 material or higher. 

• Selected layer compacted to 95% MDD, comprising of G7 material or higher. 

• C4 Subbase compacted to 97% MDD, comprising of G5 material or higher. 

• G3 base layer compacted to 85% BD 

 

BA 5.4.5.3 Cementitious Stabilising Agents 

Remove the last sentence and replace with the following: 

 

"Samples of all materials to be stabilised will be provided to the Engineer's laboratory for 

testing and compilation of stabilisation mix design, prior to commencement of any trial 

sections." 

 

Add the following: 

 

"Where reference is made in this Specification or the Standard Specifications to the cement 

specifications, e.g. SASS 471: Portland cement and rapid hardening Portland cement, it shall be 

replaced with the new specification: 

 

“On this Contract Road Cement (CEM II 32.5 AL) or available approved alternative shall be used 

for stabilisation purposes" 
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BA 5.4.5.5 Water for Stabilisation 

 

Add the following: 

 

"Provision of construction water is the responsibility of the contract and thus all tests and quality 

assurance procedures are to be done by him/her. No additional cost will be made in lieu of testing 

possible water sources." 

 

BA 5.4.7.3 Chemical Pre-treatment and Stabilisation 

Amend as follows: 

 

"Apply of cementitious agent by mechanical means will not apply on this contract unless prior approval 

is granted by the Project Engineer, in lieu of time constraints on the contract. NB!! All stabilisation 

and/or modifying agents are to be applied by hand to increase job creation."  

“A tanker will only be used upon approval by the engineer and the reasons for not using labour must 

be clearly stated and justified on the application for that matter”. 

 

BA 5.4.7.7 Protection and curing of chemically stabilised layers 

Amend as follows: 

 

"items b, c & d will not apply unless prior approval has been granted by the Project Engineer on a 

case by case basis." 

 

CHARPTER9: ASPHALTLAYERS 

 

SECTION 9.1: ASPHALT LAYERS 

 

BA 9.1.5 MATERIALS 

 

A9.1.5.2 Bituminous binders for asphalt mixes 

 

Add the following 

 

"The binders to be used shall be as follows: 

 

a) Continuously graded surfacing course: 60/70-penetration grade bitumen. 

 

b) Continuously graded base: 40/50-penetration grade bitumen." 
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BA 9.1. 7.4 TRANSPORTING OF ASPHALT 

 

Add the following paragraph: 

 

"Special precautions shall be taken by the contractor to ensure that the temperature of the 

total mass of asphalt does not decrease by more than 10°C from point of dispatch to the point 

where it is to be paved. The use of thermal blankets is obligatory." 

The Contractor shall ensure that trucks used to haul asphalt are not overloaded and the legal 

axle loads are not exceeded. Before any asphalt can be transported, the Contractor must 

provide the Engineer with the certified carrying capacity of each truck intended for the purpose 

of transporting the mix. The Contractor shall provide the Engineer with a weighbridge ticket 

before discharging into the paver hopper. 

 

Any truck that is overloaded shall be penalised as set out below: 

A penalty shall be applied at a rate stated below. For the purposes of the calculation, the so 

called 5% grace shall not be used. The penalty shall be R5000.00/t or pro rata/part-ton of 

overloaded product as calculated as per the following example: 

Tare weight of vehicle certified by official traffic department weighbridge= 6t Maximum 

carrying capacity certified by official traffic department weighbridge = 8t 

  

Gross vehicle mass = 14t 

Actual load (weighbridge ticket)      =14,6t 

Overload = 0,6t 

 

Flat rate = R5000/t 

 

Penalty = 5000/t x 0,6 tons 

 

= R 3000" 

 

BA 9.1.7.9 JOINTS 

 

Add the following to this clause: 

 

"Where the difference in level between the new work and the existing road surface exceeds 

25mm, joints shall be treated as follows: 

 

Transverse steps at the end of a day's work shall be tapered off at a slope of 1 vertical to 20 

horizontals (1:20) to tie in with the existing surface. The tapered section shall be removed before 
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surfacing is recommenced and a joint formed in accordance with clause 4208 of the 

specification. 

 

Longitudinal joints exposed to traffic shall be provided with a taper of compacted asphalt 

material over the full length of the exposed joint. The width of the taper shall be at least 5 times 

the difference in level between the old and new work. 

 

All costs involved in the provision and removal of these temporary ramps shall be deemed to 

have been included in the rates tendered for the relevant asphalt pay item." 

 

BA 9.1.8.8 SAMPLING 

 

Add the following sub clause: 

 

   "(a)Special tests 

 

    n-Heptance - Xylene Equivalent (Spot test) (AASHTO-T102) 

 

If the engineer suspects that bitumen or asphalt has been overheated, he may order that the 

bitumen, or the bitumen recovered from the asphalt, be subjected to the Spot Test. Recovery 

of binder for use in the Spot Test shall be carried out according to an approved method. 

 

Any bitumen having an n-Heptance-Xylene equivalent in excess of 36, or in excess of the 

manufacturers test result on the dispatched stock, shall be considered to have been 

overheated and shall be deemed to be rejected unless proven otherwise." 

 

C9.1 ASPHALT LAYERS 

 

PART C:  MEASUREMENT AND PAYMENT 

 

Amend the following payment items: 

 

"ITEM UNIT 

 

BC 9. 1. 5. 1 Asphalt Surfacing: New Construction ton 

 

(a) Stone Skeletal mix - Continuously graded 30mm thick, 60/70 penetration 

grade bitumen and aggregate of 4,75 (maximum size} 

 

· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · ·  · · · (ton ) 
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Replace first paragraph with the following: 

 

The unit of measure for sub-item (a) shall be the ton of asphalt overlay placed 

to the nominal thickness specified and measured according to certified 

weighbridge tickets issued in respect of the mixture used. 

 

Construction method shall be by means of mechanical propelled asphalt paver 

meeting all specifications and inspections by the engineer. 

No payment shall be made for excess width and wastage of asphalt, and the 

mass of such excess or wasted material shall be deducted from the recorded 

delivery for payment purposes. 

 

No payment shall be made for asphalt in excess of the mean spread rate(s), 

which shall be determined as follows on the following page: 

 

s =   1000m/t 

 A x B 

where:  

s = Mean spread rate in m/t 

A = Average bulk relative density achieved on the road in Um3 

B = (specified asphalt thickness in mm) + 5mm". 

 

'The tendered rate shall also include full compensation for joint forming, 

temporary ramping of construction joints between paving operations when new 

work is opened to traffic (including ramping material), breaking up and disposal 

of temporary ramps and waste material, weighing the material on the specified 

weighbridge and cleaning the surface." 

 

ITEM DESCRIPTION UNIT 

 

BC 9.1.17 Penalty for overloading                                                                       ton (t) 

 

The unit of measurement for the calculation of the penalty shall be R5000/t or pro rata 

amount/part-ton as indicated in clause B4206(c)." 
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CHARPTER10: SURFACE TREATMENTS 

 

SECTION 10.1: GENERAL REQUIREMENTS FOR SURFACE TREATMENTS 

BA10.1.1 SCOPE 

 

Add the following: 

 

"On this project the double seal shall consist of a pre-coated 20,0 mm aggregate (ALD > 12,0 

mm) with tack coats of Class S-E1 modified binder, followed by a pre-coated 10 mm aggregate 

with penetration layers of Class SE-1 modified binder. The final fog spray shall be a 30% spray-

grade anionic emulsion. Only approved seal stone aggregates will be acceptable and the 

material classification from the supplier must be submitted to the Engineer before delivered to 

site and upon delivery, the invoice with material strength must be attached" 

 

BA10.1.3.1 REQUIREMENTS PERTAINING TO ALL SURFACE TREATMENTS 

 

Add the following: 

 

" all plant and equipment to be utilised for sealing operations are to be thoroughly inspected 

for any diesel and oil leaks by the Engineer prior to sealing operations. The contractor is to 

submit with his method statement a list of back-up plant for any plant and equipment utilised 

on sealing operations. The sequencing and continuous timing of truck feeling up the 

spreader should be uniform without any disruption during the sealing period " 

 

BA 10.1.3.2 Weather Limitations 

 

Add the following limitations: 

 

"Seal work using bitumen rubber or polymer modified binder shall not be permitted during 

the months of May, June, July and August, and is regarded as the embargo period”. 

 

Winter grade binders shall not be used in any seal work and the Contractor's programme 

shall reflect this limitation. 

 

Extra care shall however be necessary during the winter period (April to September) to ensure the success 

of the temporary seal and surfacing on the milling sections and the minimum measures that the Contractor 

shall adhere to includes the following: 

 

Sealing during daytime (spray application): 20 °C rising surface temperature. 

 

Do not seal during windy conditions and/or eminent raining conditions 
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Ensuring that the chip spreader is right behind the sprayer. If not, the operation shall immediately be 

halted by the Engineer 

 

The backfilling teams shall complete a section prior to commencement of spraying the following section 

 

Maximum length to be sprayed will be restricted to 200m 

 

 Recommended rolling methods: 

 

Firstly, Steel wheel rollers 

 

Secondly Drag broom 

 

Thirdly Pneumatic rollers 

 

Fourthly Normal mechanical broom 

 

Fifthly 2" rolling by steel rollers, before 

 

application of fog spray. 
 

Trucks shall not interfere / obstruct any rollers on the sprayed sections. Rollers must be able to cover the 

full extent of the sprayed section. All excess stone must be swept off the road between 18 and 24 hours 

after construction of the seal. 

 

These precautions are necessary to ensure proper adhesion before the binder becomes too cold to be 

receptive to the stone and to minimize the risk of trapping water under the strain-alleviating membrane 

interlayer (SAMI). In terms of the temperatures, the day and overnight temperatures will be dictating 

whether such construction is at all possible or not. 

 

The Contractor is advised that weather information from the closest weather station should be gathered 

and the typical average, maximum and minimum on a month-to­ month basis be evaluated to predict what 

can typically be expected. The day - night sinusoidal temperature curves will give the Contractor an 

indication when work typically can commence and should be stopped. This information shall be required 

to accompany the weekly programme of the SAMI work. 

 

Whilst the above measures are mainly aimed at the winter period (April to September), they shall also 

apply to the summer period, with the exception of the sprayer pull restriction of 200m." 

 

BA 10.1.3.7 Decatron of working area 

 

Remove second paragraph and replace with the following: 
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Before the tack coat and first application of aggregate may be applied, the centreline of the road shall be 

demarcated by means of a clearly visible weatherable. 

 

Fibre rope, pegged down with nails driven into the existing surface at intervals of 15 m on straight sections 

and 3m apart on curves. 

 

The demarcating rope shall be removed prior to the application of the tack coat and aggregate on the 

adjacent lane. Payment for the demarcation shall be deemed to be included in the rates." 

 

BA 10.1.3.11 Opening to Traffic 

 

"add the following paragraphs: 

 

Recommended opening of road to traffic: 

 

Seal to be exposed gradually (in stages) to traffic 

On first night after completion of seal, low traffic on the seal 

On the following two days during day time, only open to traffic when road temperatures exceed 10C. 

Close section during night. 

On third day following completion of seal, open road again in the morning. Depending on temperature of 

the seal, road can remain open onwards from this night. 

 

BA 10. 1. 5. 14 Pre-coating of hydrophilic aggregates 

 

(c) Pre-coating of aggregate stockpiles 

 

Add the following: 

 

Pre-coating of aggregate shall be undertaken a minimum of 4 days ahead of sealing operations to allow 

the aggregates to dry out properly before application. No free pre-coating fluid shall be observed when the 

aggregate is inspected by hand. 

 

SECTION H: GENERIC LABOUR-INTENSIVE SPECIFICATION 

 

The Generic Labour-intensive specification below is the same as SANS 1921-5, Construction and 

management requirement for works contracts- Part 5: Earthworks activities which are to be 

performed by hand and should be included in the Scope of Works without amendment or 

modification as set out below. 
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H1001  SCOPE 

 

This specification establishes general requirements for activities which are to be executed by 

hand involving the following: 

 
i) trenches having a depth of less than 1,5 meters 

ii) storm water drainage 

iii) low-volume roads and sidewalks 

iv) Traffic accommodation on low, medium and high traffic volume roads 

v) Patch works 

vi) Road markings and road sign installation 

vii) Road furniture 

viii) Slurry seals, crack seal 

ix) General routine and periodic maintenance 

H1002  PRECEDENCE 

 

Where this specification is in conflict with any other standard or specification referred to in the 

Scope of Works to this Contract, the requirements of this specification shall prevail. 

 

a) Hand-excavatable material is material: 

 

i)  granular materials: 

 

• whose consistency when profiled may in terms of Table 1 be classified as 

very loose, loose, medium dense, or dense; or 

• where the material is a gravel having a maximum particle size of 10mm 

and contains no cobbles or isolated boulders, no more than 15 blows of a 

dynamic cone penetrometer is required to penetrate 100mm; 

 

ii)  cohesive materials: 

 

• whose consistency when profiled may in terms of table 1 be classified as 

very soft, soft, firm, stiff and stiff / very stiff; or 

 

• where the material is a gravel having a maximum particle size of 10mm 

and contains no cobbles or isolated boulders, no more than 8 blows of a 

dynamic cone penetrometer is required to penetrate 100mm; 
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Note: 

 

1)  A boulder, a cobble and gravel is material with a particle size greater than 200mm, 

between 60 and 200mm. 

 

2)  A dynamic cone penetrometer is an instrument used to measure the in-situ shear 

resistance of a soil comprising a drop weight of approximately 10 kg which falls through 

a height of 400mm and drives a cone having a maximum diameter of 20mm (cone angle 

of 60° with respect to the horizontal) into the material being used. 

 

Table 1: Consistency of materials when profiled 

 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION 

Very loose Crumbles very 

easily when 

scraped with a 

geological pick. 

Very soft Geological pick head can easily 

be pushed in as far as the shaft of 

the handle. 

Loose Small resistance to 

penetration by 

sharp end of a 

geological pick. 

Soft Easily dented by thumb; sharp en 

of a geological pick can be pushed 

in 30-40mm; can be moulded by 

fingers with some pressure. 

Medium dense Considerable 

resistance to 

penetration by 

sharp end of a 

geological pick. 

Firm Indented by thumb with effort; 

sharp end of geological pick can 

be pushed in up to 10mm; very 

difficult to mould with fingers; can 

just be penetrated with an 

ordinary hand spade. 

Dense Very high 

resistance to 

penetration by the 

sharp end of 

geological pick; 

requires many 

blows  

Stiff Can be indented by thumb-nail; 

slight indentation produced by 

pushing geological pick point into 

soil; cannot be moulded by 

fingers. 
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Table 1: Consistency of materials when profiled 

 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION 

Very dense High resistance to 

repeated blows of 

a geological pick. 

Very stiff Indented by thumb-nail with 

difficulty; slight indentation 

produced by blow of a geological 

pick point. 

 

b) Trench excavation 

 All hand excavatable material in trenches having a depth of less than 1,5 meters 

shall be excavated by hand. 

 

c) Compaction of backfilling to trenches (areas not subject to traffic) 

 Backfilling to trenches shall be placed in layers of thickness (before compaction) 

not exceeding 100mm. Each layer shall be compacted using hand stampers 

 

• to 90% Proctor density; 

• such that in excess of 5 blows of a dynamic come penetrometer (DCP) is 

required to penetrate 100 mm of the backfill, provided that backfill does not 

comprise more than 10% gravel of size less than 10mm and contains no 

isolated boulders, or 

• such that the density of the compacted trench backfill is not less than that 

of the surrounding undisturbed soil when tested comparatively with a DCP. 

 

d) Excavation 

 All hand excavatable material including topsoil classified as hand excavatable 

shall be excavated by hand. Harder material may be loosened by mechanical 

means prior to excavation by hand. The excavation of any material which 

presents the possibility of danger or injury to workers shall not be excavated by 

hand. 

 

e) Clearing and grubbing 

 

 Grass and small bushes shall be cleared by hand. 

 

f) Shaping 

 All shaping shall be undertaken by hand. 
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g) Loading 

All loading shall be done by hand, regardless of the method of haulage. 

 

h) Haul 

 Excavation material shall be hauled to its point of placement by means of 

wheelbarrows where the haul distance is not greater than 150 m. 

 

i) Off-loading 

 All material, however transported, is to be off-loaded by hand, unless tipper trucks 

are utilised for haulage 

 

j) Spreading 

 All material shall be spread by hand. 

 

k) Compaction 

 Small areas may be compacted by hand provided that the specified compaction 

is achieved. 

 

l) Grassing 

 All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 

 

m) Stone pitching and rubble concrete masonry 

 All stone required for stone pitching and rubble concrete masonry, whether 

grouted or dry, must to be collected, loaded, off loaded and placed by hand. 

 Sand and stone shall be hauled to its point of placement by means of 

wheelbarrows where the haul distance is not greater than 150m. Grout shall be 

mixed and placed by hand. 

 

n) Manufactured Elements 

 Elements manufactured or designed by the Contractor, such as manhole rings 

and cover slabs, precast concrete planks and pipes, masonry units and edge 

beams shall not individually, have a mass of more than 320kg. In addition, the 

items shall be large enough so that four workers can conveniently and 

simultaneously acquire a proper hand hold on them. 
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Table 2: Skills programme for supervisory and management staff 

 

Personnel 

Level 
NQF Unit standard titles 

Skills programme 

description 

Team leader/ 

Supervisor 

2 Apply Labour-Intensive 

Construction Systems and 

Techniques to Work 

Activities 

This unit standard must be 

completed, and 

Use Labour-Intensive 

Construction Methods to 

Construct and Maintain 

Roads and Storm water 

Drainage 

 

 

 

 

 

 

     any one of these  

3   unit standards 

Use Labour-Intensive 

Construction Methods to 

Construct and Maintain 

Water and Sanitation 

Services 

Use Labour-Intensive 

Construction Methods to 

Construct, Repair and 

Maintain Structures. 

Foreman/ 

Supervisor 

4 Implement Labour-Intensive 

Construction Systems and 

Techniques. 

This unit standard must be 

completed, and 

Use Labour-Intensive 

Construction Methods to 

Construct and Maintain 

Roads and Storm water 

Drainage 

 

 

 

 

 

 

      any one of these  

      3 unit standards 

Use Labour-Intensive 

Construction Methods to 

Construct and Maintain 

Water and Sanitation 

Services 

Use Labour-Intensive 

Construction Methods to 

Construct, Repair and 

Maintain Structures 
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Table 2: Skills programme for supervisory and management staff 

 

Personnel 

Level 
NQF Unit standard titles 

Skills programme 

description 

Site Agent/ 

Manager (i.e. 

the contractor’s 

most senior 

representative 

that is resident 

on the site) 

5 Manage Labour –Intensive 

Construction Processes 

Skills Programme against 

this single unit standard 
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SECTION I:  GUIDELINES FOR EPWP PROJECTS 

 

Payment for the labour-intensive component of the Works 

 

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in accordance 

with the provisions of the Contract if the works are constructed strictly in accordance with the provisions of the 

Scope of Work. Any non-payment for such works shall not relieve the Contractor in any way from his obligations 

either in contract or in delict. 

 

Applicable labour laws 

 

The Ministerial Determination, Special Public Works Programmes, issued in terms of the Basic Conditions of 

Employment Act of 1997 by the Minister of Labour in Government Notice N° R63 of 25 January 2002, as 

reproduced below, shall apply to works described in the scope of work as being labour intensive and which are 

undertaken by unskilled or semi-skilled workers. 

 

I1001.    Introduction 

 

a) This document contains the standard terms and conditions for workers employed in elementary 

occupations on an Expanded Public Works Programme (EPWP). These terms and conditions 

do NOT apply to persons employed in the supervision and management of an EPWP. 

 

b) In this document – 

 

• "department" means any department of the State, implementing agent or contractor; 

• "employer" means any department, implementing agency or contractor that hires workers 

to work in elementary occupations on a EPWP; 

• "worker" means any person working in an elementary occupation on a EPWP; 

• "elementary occupation" means any occupation involving unskilled or semi-skilled work; 

• "management" means any person employed by a department or implementing agency to 

administer or execute an EPWP; 

• "task" means a fixed quantity of work; 

• "task-based work" means work in which a worker is paid a fixed rate for performing a 

task; 

• "task-rated worker" means a worker paid on the basis of the number of tasks completed; 

• "time-rated worker" means a worker paid on the basis of the length of time worked. 
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I1002.  Terms of work 

  

 a) Workers on an EPWP are employed on a temporary basis. 

 b) A worker may NOT be employed for longer than 24 months in any five-year cycle on an EPWP. 

 c) Employment on an EPWP does not qualify as employment as a contributor for the purposes of 

the Unemployment Insurance Act 30 of 1966. 

 

I1003. Normal hours of work 

 

 a) An employer may not set tasks or hours of work that require a worker to work– 

• more than forty hours in any week 

• on more than five days in any week; and 

• for more than eight hours on any day. 

 

 b)  An employer and worker may agree that a worker will work four days per week. The worker 

may then work up to ten hours per day. 

 

c) A task-rated worker may not work more than a total of 55 hours in any week to complete the 

tasks allocated (based on a 40-hour week) to that worker. 

 

I1004.  Meal breaks 

 

 a) A worker may not work for more than five hours without taking a meal break of at least thirty 

minutes’ duration. 

 

 b) An employer and worker may agree on longer meal breaks. 

 

 c) A worker may not work during a meal break. However, an employer may require a worker to 

perform duties during a meal break if those duties cannot be left unattended and cannot be 

performed by another worker. An employer must take reasonable steps to ensure that a worker 

is relieved of his or her duties during the meal break. 

 

 d)  A worker is not entitled to payment for the period of a meal break. However, a worker who is paid 

on the basis of time worked must be paid if the worker is required to work or to be available for 

work during the meal break. 
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I1005.  Special conditions for security guards 

 

 a)  A security guard may work up to 55 hours per week and up to eleven hours per day. 

 

 b)  A security guard who works more than ten hours per day must have a meal break of at least one 

hour or two breaks of at least 30 minutes each. 

 

I1006.  Daily rest period 

 Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest period 

is measured from the time the worker ends work on one day until the time the worker starts work on 

the next day. 

 

I1007.  Weekly rest period 

 Every worker must have two days off every week. A worker may only work on their day off to perform 

work which must be done without delay and cannot be performed by workers during their ordinary 

hours of work ("emergency work"). 

 

I1008.  Work on Sundays and public holidays 

 a)  A worker may only work on a Sunday or public holiday to perform emergency or security work. 

 

 b)  Work on Sundays is paid at the ordinary rate of pay. 

 

 c) A task-rated worker who works on a public holiday must be paid: 

 

  (i)  the worker’s daily task rate, if the worker works for less than four hours; 

  (ii)  double the worker’s daily task rate, if the worker works for more than four hours. 

 

 d) A time-rated worker who works on a public holiday must be paid: 

  

(i)  the worker’s daily rate of pay, if the worker works for less than four hours on the public 

holiday; 

  

(ii)  double the worker’s daily rate of pay, if the worker works for more than four hours on the 

public holiday. 

 

I1009.  Sick leave 

 a)  Only workers who work four or more days per week have the right to claim sick pay in terms of 

this clause. 
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 b)  A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid 

sick leave for every full month that the worker has worked in terms of a contract. 

 

 c) A worker may accumulate a maximum of twelve days’ sick leave in a year. 

 

 d)  Accumulated sick-leave may not be transferred from one contract to another contract. 

 

 e)  An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 

 

 f)  An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 

 

 g) An employer must pay a worker sick pay on the worker’s usual payday. 

 

 h) Before paying sick-pay, an employer may require a worker to produce a certificate stating that 

the worker was unable to work on account of sickness or injury if the worker is: 

 

 (i)  absent from work for more than two consecutive days; or 

 (ii)  absent from work on more than two occasions in any eight-week period. 
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 i)  A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a 

clinic staff member authorised to issue medical certificates indicating the duration and reason for 

incapacity. 

 

 j) A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for 

which the worker can claim compensation under the Compensation for Occupational Injuries and 

Diseases Act. 

 

I1010.  Maternity leave 

 a) A worker may take up to four consecutive months’ unpaid maternity leave. 

 

 b) A worker is not entitled to any payment or employment-related benefits during maternity leave. 

 

 c) A worker must give her employer reasonable notice of when she will start maternity leave and 

when she will return to work. 

 

 d) A worker is not required to take the full period of maternity leave. However, a worker may not 

work for four weeks before the expected date of birth of her child or for six weeks after the birth 

of her child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to 

do so. 

 



 

73 

 e)  A worker may begin maternity leave: 

 

(i) four weeks before the expected date of birth; or 

(ii) on an earlier date: 

 

(a) if a medical practitioner, midwife or certified nurse certifies that it is necessary for 

the health of the worker or that of her unborn child; or 

 

(b) if agreed to between employer and worker; or 

 

(iii)  on a later date, if a medical practitioner, midwife or certified nurse has certified that the 

worker is able to continue to work without endangering her health. 

 

 f)  A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child 

may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

 

 g)  A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-

four months’ employment, unless the EPWP on which she was employed has ended. 

 

I1011.  Statement of conditions 

 a)  An employer must give a worker a statement containing the following details at the start of 

employment: 

 

(i)  the employer’s name and address and the name of the EPWP; 

(ii)  the tasks or job that the worker is to perform; and 

(ii)  the period for which the worker is hired or, if this is not certain, the expected duration of 

the contract; 

(iv)  the worker’s rate of pay and how this is to be calculated; 

(v)  the training that the worker will receive during the EPWP. 

 b)  An employer must ensure that these terms are explained in a suitable language to any employee 

who is unable to read the statement. 

 c)  An employer must supply each worker with a copy of these conditions of employment. 

 

I1012.  Keeping records 

 

 a) Every employer must keep a written record of at least the following: 

(i)  the worker’s name and position; 

(ii)  in the case of a task-rated worker, the number of tasks completed by the worker; 

(iii)  in the case of a time-rated worker, the time worked by the worker; 

(iv)  payments made to each worker. 
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 b)  The employer must keep this record for a period of at least three years after the 

completion of the EPWP. 

 

I1013.  Payment 

 

 a)  An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 

 b) A task-rated worker will only be paid for tasks that have been completed. 

 c) An employer must pay a task-rated worker within five weeks of the work being completed and 

the work having been approved by the manager or the contractor having submitted an invoice to 

the employer. 

 d) A time-rated worker will be paid at the end of each month. 

 e) Payment must be made in cash, by cheque or by direct deposit into a bank account designated 

by the worker. 

 f) Payment in cash or by cheque must take place: 

(i)  at the workplace or at a place agreed to by the worker; 

(ii)  during the worker’s working hours or within fifteen minutes of the start or finish of work; 

(iii)  in a sealed envelope which becomes the property of the worker. 

 g)  An employer must give a worker the following information in writing; 

(i)  the period for which payment is made; 

(ii)  the numbers of tasks completed or hours worked; 

(iii)  the worker’s earnings; 

(iii)  any money deducted from the payment; 

(iv)  the actual amount paid to the worker. 

 h)  If the worker is paid in cash or by cheque, this information must be recorded on the envelope and 

the worker must acknowledge receipt of payment by signing for it. 

 i)  If a worker’s employment is terminated, the employer must pay all monies owing to that worker 

within one month of the termination of employment. 
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I1014.  Deductions 

 

 a)  An employer may not deduct money from a worker’s payment unless the deduction is required in 

terms of a law. 

 b) An employer must deduct and pay to the SA Revenue Services any income tax that the worker 

is required to pay. 

 c)  An employer who deducts money from a worker’s pay for payment to another person must pay 

the money to that person within the time period and other requirements specified in the 

agreement law, court order or arbitration award concerned. 

 

 d) An employer may not require or allow a worker to: 
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(i)  repay any payment except an overpayment previously made by the employer by mistake; 

(ii)  state that the worker received a greater amount of money than the employer actually paid 

to the worker; or 

(iii)  pay the employer or any other person for having been employed. 

 

I1015. Health and safety 

 

 a)  Employers must take all reasonable steps to ensure that the working environment is healthy and 

safe. 

 b)  A worker must: 

 

(i)  work in a way that does not endanger his/her health and safety or that of any other person; 

(ii)  obey any health and safety instruction; 

(iii)  obey all health and safety rules of the EPWP; 

(iv)  use any personal protective equipment or clothing issued by the employer; 

(v)  report any accident, near-miss incident or dangerous behaviour by another person to their 

employer or manager. 

 

I1016.  Compensation for injuries and diseases 

 

 a)  It is the responsibility of the employers (other than a contractor) to arrange for all persons 

employed on a EPWP to be covered in terms of the Compensation for Occupational Injuries and 

Diseases Act, 130 of 1993. 

 b)  A worker must report any work-related injury or occupational disease to their employer or 

manager. 

 c)  The employer must report the accident or disease to the Compensation Commissioner. 

 

 d)  An employer must pay a worker who is unable to work because of an injury caused by an accident 

at work 75% of their earnings for up to three months. The employer will be refunded this amount 

by the Compensation Commissioner. This does NOT apply to injuries caused by accidents 

outside the workplace such as road accidents or accidents at home. 

 

I1017.  Termination 

 

 a)  The employer may terminate the employment of a worker for good cause after following a fair 

procedure. 

 

 b) A worker will not receive severance pay on termination. 
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 c)  A worker is not required to give notice to terminate employment. However, a worker who wishes 

to resign should advise the employer in advance to allow the employer to find a replacement. 

 

 d)  A worker who is absent for more than three consecutive days without informing the employer of 

an intention to return to work will have terminated the contract. However, the worker may be re-

engaged if a position becomes available for the balance of the 24-month period. 

 

 e) A worker who does not attend required training events, without good reason, will have terminated 

the contract. However, the worker may be re-engaged if a position becomes available for the 

balance of the 24-month period. 

 

I1018.  Certificate of service 

 

 a)  On termination of employment, a worker is entitled to a certificate stating: 

 

(i)  the worker’s full name; 

(ii)  the name and address of the employer; 

(iii)  the EPWP on which the worker worked; 

(iv)  the work performed by the worker; 

(v)  any training received by the worker as part of the EPWP; 

(vi)  the period for which the worker worked on the EPWP; 

(vii)  any other information agreed on by the employer and worker. 
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