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VERY IMPORTANT NOTICE ON DISQUALIFICATIONS: 

 
A bid not complying with the peremptory requirements stated hereunder will be regarded as not being an 
“Acceptable bid”, and as such will be rejected.  
 
“Acceptable bid” means any bid which, in all respects, complies with the conditions of bid and specifications as set 
out in the bid documents, including conditions as specified in the Preferential Procurement Policy Framework Act 
(Act 5 of 2000) and related legislation as published in Government Gazette number 22549, dated 10 August 2001, 
in terms of which provision is made for this policy. 
 
1. If a tax clearance certificate or copy thereof (or in the case of a joint venture, of all the partners in 

the joint venture) has not been submitted with the bid document on closing date of the bid.  
2. If any pages have been removed from the bid document, and have therefore not been submitted, 

or a copy of the original bid document has been submitted. 
3. Failure to complete the schedule of quantities as required, i.e. only lump sums provided. 
4. Scratching out, writing over or painting out rates, without initialling next to the amended rates or 

information, affecting the evaluation of the bid. 
5. The use of correction fluid (i.e. tippex) or any erasable ink, e.g. pencil. 
6. Non-attendance of mandatory/compulsory (If Applicable): 

o Site inspections or; 
o Information/Clarification meetings 

7. The Bid has not been properly signed by a party having the authority to do so, according to the 
example  of “Authority for Signatory” 

8. No authority for signatory submitted – See example, where it is stated that a duly signed and 
dated original or certified copy of the company’s relevant resolution (for each specific bid) of their 
members or their board of directors, must be submitted. 

9. Particulars required in respect of the bid have not been completed, except if information required 
on Preferencing Schedule in respect of HDI Equity and Equity Ownership Forms, is not 
completed, the bid will not be disqualified but no preference points will be awarded. 

10. The bidder attempts to influence, or has in fact influenced the evaluation and/or awarding of the 
contract 

11. The bid has been submitted either in the wrong bid box or after the relevant closing date and time 
12. Failure to provide a valid certificate from the Department of Labour, or a declaration  (Specific 

goals – “Equity ownership”) by a designated employer that it complies with the Employment 
Equity Act 55 of 1998. 

13. If any municipal rates and taxes or municipal service charges owed by the bidder or any of its 
directors to the municipality, or to any other municipality or municipal entity, are in  arrears for 
more than three months. In a case of lease, Leaser’s municipal rates and taxes are applicable. 

14. If any bidder who during the last five years has failed to perform satisfactorily on a previous 
contract with the municipality, municipal entity or any other organ of state after written notice was 
given to that bidder that performance was unsatisfactory. 

15. The accounting officer must ensure that irrespective of the procurement process followed, no 
award may be given to a person – 
(a) who is in the service of the state, or; 
(b) if that person is not a natural person, of which any director, manager, principal shareholder or 

stakeholder, is a person in the service of the state; or; 
(c) who is an advisor or consultant contracted with the municipality in respect of contract that 

would cause a conflict of interest?  
16. Failure to provide: 

(a) written proof of registration with the CIDB, in an appropriate contractor grading designation 
(category), as required in the bid documentation (if applicable); or  

(b) written proof of application to the CIDB for registration as a contractor in an appropriate 
designation (category), as required in the bid documentation (if applicable). 

17. Bid offers will be rejected if the bidder or any of his directors is listed on the Register of Bid 
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector.  

18. Bid offers will be rejected if the bidder has abused DR. JSMLM Supply Chain Management 
System. 
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19. Failure to attach a copy of a valid signed Joint Venture/Consortium agreement (if applicable) to 
the bid document. 

20. Form of offer not completed and signed by the authorised signatory. 
21. Not signing all pages on the space provided 
22.     Attach CV of Contracts Manager, Site Agent and Safety Officer  
23. Certified Qualification of Contracts Manager (Minimum qualification in Civil / Water related 

projects), Site Agent and Safety Officer (Relevant Certificate) 
24. Proof 0f Foreign Qualification approved from SAQA (if applicable) 
25. Proof of Employment, letter confirming employment (Contracts Manager, Site Agent and Safety 

Officer) 
26. Proof of relevant experience (copies of appointment letters and respective completion certificates) 
27. Proof of Purchase of the tender document must be attached; failure to do that will lead to 

disqualification (Not applicable when e-tender services used as per the Adevert) 
28. A letter from the accounting officer (in case of a close cooperation or cooperative) or accounting 

firm (in case of a Private company, stating that the business is going concern. 
29. In case where the bidder fails to prove beyond reasonable double that the project will be 

completed with the amount stated on the form offer. The bidder in the latter case will be given an 
opportunity to present the facts for risk mitigation purposes. 

30. The municipality also reserves the right not to appoint the lowest bidder and to appoint the bid in 
whole or in parts. The municipality also reserves the right to appoint the bid based on its risk 
assessment 

 
 
 

 
NOTE: 

 
IN THIS DOCUMENT AND OTHER DOCUMENTS REFERRED TO BUT NOT ATTACHED, 
THE FOLLOWING WORDS ARE SYNONYMOUS WITH EACH OTHER. 
 
1. CLIENT, EMPLOYER, DR. JS MOROKA LOCAL MUNICIPALITY (DR. JSMLM). 
 
2. BID, TENDER AND VARIATIONS THEREOF 
 
3. JOINT VENTURE / CONSORTIUM 
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DR. JS MOROKA LOCAL MUNICIPALITY  
 
DEPARTMENT NAME: TECHNICAL SERVICES  
 
CONTRACT NO:      JSMW-20/20-21/W19  
 
FOR THE 
 

REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 
  

SUMMARY FOR BID OPENING PURPOSES 
 
NAME OF BIDDING ENTITY: .................................... ………………………………………………………. 

   ................................................................................................................  
 

PHYSICAL STREET ADDRESS: POSTAL ADDRESS: 

 
 

 

 
 

 

 
 

 

 
 

 

 
TELEPHONE NUMBER :  ...................................................................................................................  
 
FAX NUMBER  :  ...................................................................................................................  
 
E-mail ADDRESS  :  ...................................................................................................................  
 
 
CONTRACT PRICE : R  ...............................................................................................................  
(Amount brought forward from the Form of Offer and Acceptance)* 
 
 
 
…………………………………………………………………...  ………………………………………  
Signed by authorised representative of the Bidding Entity DATE 

 
 

 Should any discrepancy occur between this figure and that stated in the Form of Offer and 
Acceptance, the latter shall take precedence and apply. 
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T1.1 BID NOTICE AND INVITATION TO BID 

 
 
 
 
 
 
 
 
 
 

DR JS MOROKA MUNICIPALITY 
 
 
INVITATION TO CONTRACTORS 
 
 
Tenders are hereby invited from Contractors with necessary experience and compliance documents, have an 
active CIDB grading of a minimum 6CE/5CE PE OR HIGHER and are in good standing with the South African 
Revenue Services for the Replacement of Asbestos pipe and Reticulation at Makometsane. 
 
 
Tender documents will only be available from 11 August 2021 and may be obtained from Dr JS Moroka Municipal 
Head Quarters at the cashier offices situated 2601/3 Bongimfundo Street, Siyabuswa during working hours 09h00 
to 15h00 (Monday to Friday), upon payment of a non-refundable fee of R2 918.00 per document. Only cash or 
bank guaranteed cheques will be accepted and cheques are to be made payable to Dr JS Moroka Municipality. No 
tender documents will be sold beyond these dates. 
 
No Compulsory Site/ Clarification Meeting will be held due to Covid-19. 
 
All tenders and supporting documents shall be sealed in an envelope or package clearly marked “Contract 
JSMW-20/20-21/W19 for the Replacement of Asbestos pipe and Reticulation at Makometsane. 
 
Duly completed tenders shall be placed in the tender box situated at the main entrance of Dr JS Moroka Local 
Municipality at 2601/3 Bongimfundo Street, Siyabuswa.  No Fax or Late tenders will be accepted.  Tenders will be 
evaluated on a 80/20-point system in terms of Dr JS Moroka Municipality’s Supply Chain Management Policy in 
line with Preferential Procurement Framework Act 5 of 2000. 
 
All Technical enquiries are to be directed to Mr G Mtau at (013) 973 9126/7/8/9 while document procurement 
related enquiries are to be directed to Ms. S Mokgetle  at (013) 973 1101 from 07H45 to 16H15 Monday to 
Friday. 
 
In all cases Tenders shall reach the stipulated address not later than 11h00 on 25 August 2021 when 
tenders shall be opened and read in public. 
 
 
 
Mr B.M Mhlanga 
Acting Municipal Manager
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T1.2 BID DATA 
 
The Standard Conditions of Bid for Procurements makes several references to the bid data for details that apply 
specifically to this bid.  The bid data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the standard conditions of bid. 
 

Clause number Data 

F.1.1 

ACTIONS 

The Employer is: 
The Municipal Manager  
Dr. JS Moroka Local Municipality 
2601/3 Bongimfundo Street  
Private Bag X4012 
Siyabuswa 
0472  

F.1.2 

TENDER DOCUMENTS 

 

 

 

The bid documents issued by the Employer comprise:  

 

THE BID  

Part T1 Bidding procedures 
Part T1.1 Bid notice and invitation to bid 
Part T1.2 Bid data 
Part T2 Returnable documents 
Part T2.1 List of returnable documents 
Part T2.2 Returnable schedules 

 

THE CONTRACT 

Part C1 Agreements and contract data  
C1.1 Form of offer and acceptance 
C1.2 Contract data 
C1.3 Form of Guarantee 
C1.4 Agreement in terms of Occupational Health and Safety Act, 1993  
Part C2 Pricing Data 
C2.1 Pricing Instructions 
C2.2 Bill of Quantity 
Part C3 Scope of Works 
C3 Scope of Works 
Part C4 Site Information 
C4 Site Information 
 

F.1.4 

COMMUNICATION AND 
EMPLOYER’S AGENT 

(Compiler:  Mahlangu Behr & Associates Infrastructure Consultants (Pty) Ltd) 

The Employer's agent is: 
Name: Mr. S.D Mahlangu 
Address: 27 Aldrin Street, Reyno Manor, WITBANK, 1035  
Tel: 083 3444 448   
Fax: 086 547 9210 
E-mail: mbainfraconsult@gmail.com  

 

mailto:mbainfraconsult@gmail.com
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Clause number Data 

F.2.1 

ELIGIBILITY 

Only those tenderers who are registered with the CIDB, or are capable of being so prior to the 
evaluation of submissions, in a contractor grading designation equal to or higher than a 
contractor grading designation determined in accordance with the sum tendered, or a value 
determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 
Development Regulations, for a 6CE/5CE PE class of construction work, are eligible to have 
their tenders evaluated up to a maximum of R10.0 million. 

Joint Ventures are eligible to submit tenders provided that: 

1. Every member of the joint venture is registered with the CIDB; 

2. The lead partner has a contractor grading designation in the 6CE/5CE PE class of 
construction work; and 

3. The combined contractor grading designation calculated in accordance with the 
Construction Industry Development Regulations is equal to or higher than a contractor 
grading designation determined in accordance with the sum tendered for a or 6CE/5CE 
PE class of construction work or a value determined in accordance with Regulation 25 
(1B) or 25(7A) of the Construction Industry Development Regulations. 

Accept that only those tenderers with a bank rating of not less than a “C” can be considered for 
evaluation. 

F.2.7 

CLARIFICATION 
MEETING 

 

The arrangements for a compulsory/non-compulsory clarification meeting are: 

No Compulsory Clarification Meeting will be held due to Covid-19. 

Date: Not Applicable 

F.2.13.2 

SUBMITTING A TENDER 
OFFER 

Each tenderer is required to return the complete set of documents as listed in the Tender data 
with all the required information supplied and completed in all respects. 

F.2.13.3 

SUBMITTING A TENDER 
OFFER 

The whole original bid document, as issued by the DR. JSMLM, shall be submitted.  No 
copies will be accepted. 

Bids may only be submitted on the Bid documentation issued by the DR. JSMLM. 

F.2.13.5 

SUBMITTING A TENDER 
OFFER 

The Employer’s address for delivery of bid offers and identification details to be shown on each 
bid offer package are: 

Location of bid box: Main Gate  
Physical address:  Dr. JS Moroka Local Municipality 
         2601/3 Bongimfundo Street  
         Private Bag X4012 
         Siyabuswa 

         0472 

 Identification details: Contract Number: JSMW-20/20-21/W19  

 

(REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE.) 

 

F.2.15 

CLOSING TIME 

 

The closing time for submission of bid offers is: 

11h00 am, 25 August 2021. 

Telephonic, telegraphic, telex, facsimile or e-mailed bid offers will not be accepted. 
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Clause number Data 

F.2.16 

TENDER OFFER 
VALIDITY 

 

The bid offer validity period is 90 days 

 

F.2.18 

PROVIDE OTHER 
MATERIAL 

The bidder shall, when requested by the Employer to do so, submit the names of all 
management and supervisory staff that will be employed to supervise the labour-intensive 
portion of the works together with satisfactory evidence that such staff members satisfy the 
eligibility requirements  

F.2.19 

INSPECTIONS, TESTS 
AND ANALYSIS 

 
Access must be provided for the inspection of the tenderer’s offices if required. 

F.2.23 

CERTIFICATES 

The bidder is required to submit with his bid. 

(1) a copy of the valid Certificate of Contractor Registration issued by the Construction Industry 
Development Board in terms of the Construction Industry Development Board Act (Form 
F006); and 

(2) an original Tax Clearance Certificate , issued by the South African Revenue Services 

(3) a copy of the valid Certificate of Competency for Contractor’s Safety Officer in terms of OH/S 
Act (85/1993) section 16(2)   

F3.4 

OPENING OF BID 
SUBMISSIONS 

The time and location for opening of the bid offers are: 

Immediately after the closing time for submission of bid. 

Location:  Dr. JS Moroka Local Municipality 
      2601/3 Bongimfundo Street  
      Private Bag X4012 
      Siyabuswa,  0472 

F.3.5 

TWO-ENVELOPE 
SYSTEM 

A two-envelope procedure will not be followed. 

F.3.9 

3.9.1 

ARITMETICAL ERRORS 

 

 

 

 

 

 

 

 

3.9.2 

Replace the contents of the clause with the following: 

“Check responsive tender offers for arithmetical errors, correcting them in the following manner: 

a)  Where there is a discrepancy between the amounts in figures and in words, the amount in 
figures shall govern. 

b)  If bills of quantities (or schedule of quantities or schedule of rates) apply and there is an error 
in the line item total resulting from the product of the unit rate and the quantity, the rate shall 
govern and the line item total shall be corrected.  

c)  Where there is an error in the total of the prices either as a result of corrections required by 
this checking process or in the tenderer's addition of prices, the total of the prices shall be 
adjusted to reflect the arithmetically correct summation of corrected line item totals. 

Consider the rejection of a tender offer if the tenderer does not accept the correction of the 
arithmetical errors in the manner described above.” 

F.3.11 

EVALUATION OF BID 
OFFERS 

The preference procedure for evaluation of responsive bid offers shall be the 80/20-point 
preference system, in full compliance with Form 2.3.3.  Technical and general criteria will be 
evaluated in terms of  paragraph 2.3.3.10 
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Clause number Data 

F.3.13.1 

ACCEPTANCE OF BID 
OFFER 

 
Bids containing any one or more of the errors or omissions, or bids not having complied with any 
one of the peremptory bid conditions as detailed on page 2 of this bid document, shall not be 
considered and shall automatically be rejected. 

 

F.3.18 

PROVIDE COPIES OF 
THE CONTRACTS 

The number of paper copies of the signed contract to be provided by the Employer is one. 

 

ADDITIONAL 
CONDITIONS 

APPLICABLE TO THIS 
BID 

The additional conditions of bid are: 

1 The Employer may also request that the bidder provide written evidence that his financial, 
labour and other resources are adequate for carrying out the contract. 

2 The Employer reserves the right to appoint a firm of chartered accountants and auditors 
and/or execute any other financial investigations on the financial resources of any bidder.  
The bidder shall provide all reasonable assistance in such investigations. 

3 The bidder shall be required to complete the Form of Offer and Acceptance (C1.1) and Bills 
of Quantity for all the region or regions for which they intend to bid for. 

4 The bid document shall be submitted as a whole and shall not be taken apart. 

5  List of returnable documents (PART T2) must be completed in full.  (A bidder’s 
company profile will not be used by the DR. JSMLM to complete PART T2 on behalf of the 
bidder) 

 NB:  If PART T2 is not completed in full by the bidder, this offer will be rejected. 
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Annex F 
(Normative) 

Standard Conditions of Tender 
 
Note:  1 These Standard Conditions of Tender are identical to that contained In Annex F of SANS 294: 2004, Construction 

Procurement Processes, Procedures and Methods. 
 2 Annex E of SANS 294, Construction Procurement Processes, Procedures and Methods, and SAICE‘s Practice Manual #1, 

The use of South African  National Standards in Construction Procurement , provide guidance on referencing these 
Standard Conditions of Tender in procurement documents. 

 
F.1   General 
 
F.1.1   Actions 
 The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In 

their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3, 
timeously and with integrity, and behave equitably, honestly and transparently. 

F.1.2 Tender Documents 
 The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 

F.1.3 Interpretation 
F.1.3.1  The tender data and additional requirements contained in the tender schedules that are included in the 

returnable documents are deemed to be part of these conditions of tender. 

F.1.3.2  These conditions of tender, the tender data and tender schedules which are only required for tender 
evaluation purposes, shall not form part of any contract arising from the invitation to tender. 

F.1.3.3  For the purposes of these conditions for the calling for expressions of interest, the following definitions 
apply: 

a)  comparative offer means the tenderer’s financial offer after the factors of non-firm prices, all 
unconditional discounts and any other tendered parameters that will affect the value of the financial 
offer have been taken into consideration 

b)  corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the 
action of the employer or his staff or agents in the tender process; and 

c)  fraudulent practice means the misrepresentation of the facts in order to influence the tender process 
or the award of a contract arising from a tender offer to the detriment of the employer, including 
collusive practices intended to establish prices at artificial levels quality (functionality) means the 
totality of features and characteristics of a product or service that bear on its ability to satisfy stated 
or implied needs  

F.1.4   Communication and employer’s agent 
 Each communication between the employer and a tenderer shall be to or from the employer’s agent only, 

and in a form that can be read, copied and recorded. Writing shall be in the English language.  The 
employer shall not take any responsibility for non-receipt of communications from or by a tenderer. The 
name and contact details of the employer’s agent are stated in the tender data. 

F.1.5  The employer’s right to accept or reject any tender offer 
F.1.5.1  The employer may accept or reject any variation, deviation, tender offer, or alternative tender offer, and 

may cancel the tender process and reject all tender offers at any time before the formation of a contract. 
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The employer shall not accept or incur any liability to a tenderer for such cancellation and rejection but will 
give written reasons for such action upon written request to do so. 

F.1.5.2  The employer may not subsequent to the cancellation or abandonment of a tender process or the rejection 
of all responsive tender offers re-issue a tender covering substantially the same scope of work within a 
period of six months unless only one tender was received and such tender was returned unopened to the 
tenderer. 

F.2  Tenderer’s obligations 

F.2.1   Eligibility 
  Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or 

any of his principals, is not under any restriction to do business with employer. 

F.2.2  Cost of tendering 
  Accept that the employer will not compensate the tenderer for any costs incurred in the preparation and 

submission of a tender offer, including the costs of any testing necessary to demonstrate that aspects of 
the offer satisfy requirements. 

F.2.3  Check documents 
 Check the tender documents on receipt for completeness and notify the employer of any discrepancy or 

omission. 

F.2.4  Confidentiality and copyright of documents 
 Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued 

by the employer only for the purpose of preparing and submitting a tender offer in response to the 
invitation. 

F.2.5  Reference documents 
 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 

specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference. 

F.2.6  Acknowledge addenda 
 Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if 

necessary apply for an extension to the closing time stated in the tender data, in order to take the addenda 
into account. 

F.2.7  Clarification meeting 
 Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects 

of the proposed work, services or supply and raise questions. Details of the meeting@) are stated in the 
tender data. 

F.2.8  Seek clarification 
 Request clarification of the tender documents, if necessary, by notifying the employer at least five working 

days before the closing time stated in the tender data. 
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F.2.9  Insurance 
 Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover 

required in terms of the conditions of contract identified in the contract data. The tenderer is advised to 
seek qualified advice regarding insurance. 

F.2.10  Pricing the tender offer 
 F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 

Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and 
levies being those applicable 14 days before the closing time stated in the tender data. 

F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except 
as provided for in the conditions of contract identified in the contract data 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of 
contract identified in the contract data may provide for part payment in other currencies. 

F.2.11  Alterations to documents  
 Not make any alterations or additions to the tender documents, except to comply with instructions issued 

by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer 
shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

F.2.12  Alternative tender offers 
F.2.12.1 Submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements 

of the tender documents, is also submitted. The alternative tender offer is to be submitted with the main 
tender offer together with a schedule that compares the requirements of the tender documents with the 
alternative requirements the tenderer proposes. 

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data or 
criteria otherwise acceptable to the employer. 

F.2.13  Submitting a tender offer 
F.2.13.1 Submit a tender offer to provide the whole of the works, services or supply identified in the contract data 

and described in the scope of works, unless stated otherwise in the tender data. 

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 
electronically (if they were issued in electronic format) or by writing in Mack ink. 

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies 
stated in the tender data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. 

 The employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers 
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the 
employer shall hold liable for the purpose of the tender offer. 

F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 
“ORIGINAL” and ”COPY”. Each package shall state on the outside the employer’s address and 
identification details stated in the tender data, as well as the tenderer’s name and contact address. 
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F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 
documents listed in the tender data in an envelope marked “financial proposal” and place the remaining 
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the 
outside the employer’s address and identification details stated in the tender data, as well as the 
tenderer‘s name and contact address. 

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside 
only the employer‘s address and identification details as stated in the tender data. 

F.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature opening of 
the tender offer if the outer package is not sealed and marked as stated. 

F.2.14  Information and data to be completed in all respects 
 Accept that tender offers, which do not provide all the data or information requested completely and, in the 

form, required, may be regarded by the employer as non-responsive. 

F.2.15  Closing time 
F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later 

than the closing time stated in the tender data. Proof of posting shall not be accepted as proof of delivery. 
The employer shall not accept tender offers submitted by telegraph, telex, facsimile or e-mail, unless 
stated otherwise in the tender data. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 
requirements of these conditions of tender apply equally to the extended deadline. 

F.2.16  Tender offer validity 
F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated 

in the tender data after the closing time stated in the tender data. 

F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed 
additional period. 

F.2.17  Clarification of tender offer after submission 
 Provide clarification of a tender offer in response to a request to do so from the employer during the 

evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (Or both). No change in the competitive 
position of tenderers or substance of the tender offer is sought, offered, or permitted. 

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer following a 
competitive selection process, should the Employer elect to do so. 

F.2.18  Provide other material 
F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the 

tenderer’s commercial position (including notarized joint venture agreements), preferencing arrangements, 
or samples of materials, considered necessary by the employer for the purpose of a full and fair risk 
assessment. Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be 
provided, by the time for submission stated in the employer’s request, the employer may regard the tender 
offer as non-responsive. 

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

F.2.19  Inspections, tests and analysis 
 Provide access during working hours to premises for inspections, tests and analysis as provided for in the 

tender data. 
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F.2.20  Submit securities, bonds, policies, etc. 
 If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 

guarantees, policies and certificates of insurance required in terms of the conditions of contract identified 
in the contract data. 

F.2.21  Check final draft  
 Check the final draft of the contract provided by the employer within the time available for the employer to 

issue the contract. 

F.2.22  Return of other tender documents 
 If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the 

validity period stated in the tender data 

F.2.23  Certificates 
 Include in the tender submission or provide the employer with any certificates as stated in the tender data. 

F.3  The employer’s undertakings 

F.3.1  Respond to clarification 
 Respond to a request for clarification received up to five working days before the tender closing time 

stated in the Tender Data and notify all tenderers who drew procurement documents. 

F.3.2  Issue Addenda 
 If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the 

period from the date that tender documents are available until seven days before the tender closing time 
stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in 
the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who drew 
documents. 

F.3.3  Return late tender offers 
 Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 

necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

F.3.4  Opening of tender submissions 
F.3.4.1  Unless the two-envelope system is to be followed, open valid tender submissions in the presence of 

tenderers’ agents who choose to attend at the time and place stated in the tender data.  Tender 
submissions for which acceptable reasons for withdrawal have been submitted will not be opened. 

F.3.4.2  Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated 
in the tender data, the name of each tenderer whose tender offer is opened, the total of his prices, 
preferences claimed and time for completion, if any, for the main tender offer only. 

F.3.4.3  Make available the record outlined in F.3.4.2 to all interested persons upon request. 

F.3.5  Two-envelope system 
F.3.5.1  Where stated in the tender data that a two-envelope system is to be followed, open Only the technical 

proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place 
stated in the tender data and announce the name of each tenderer whose technical proposal is opened. 

F.3.5.2  Evaluate the quality of the technical proposals offered by tenderers, then advice tenderers who remain in 
contention for the award of the contract of the time and place when the financial proposals will be opened. 
Open only the financial proposals of tenderers, who score in the quality evaluation more than the minimum 
number of points for quality stated in the tender data, and announce the score obtained for the technical 
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proposals and the total price and any preferences claimed. Return unopened financial proposals to 
tenderers whose technical proposals failed to achieve the minimum number of points for quality. 

F.3.6  Nondisclosure 
 Not disclose to tenderers, or to any other person not officially concerned with such processes, information 

relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations 
for the award of a contract, until after the award of the contract to the successful tenderer. 

F.3.7  Grounds for rejection and disqualification 
 Determine whether there has been any effort by a tenderer to influence the processing of tender offers 

and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

F.3.8  Test for responsiveness 
F.3.8.1  Determine, after opening and before detailed evaluation, whether each tender offer properly received: 

 a)  complies with the requirements of these Conditions of Tender, 

 b) has been properly and fully completed and signed, and 

 c)  is responsive to the other requirements of the tender documents. 

F.3.8.2  A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 
documents without material deviation or qualification. A material deviation or qualification is one which, in 
the Employer's opinion, would: 

a)  detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
the Scope of Work, 

 b)  change the Employer's or the tenderer's risks and responsibilities under the contract, or  

c)  affect the competitive position of other tenderers presenting responsive tenders, if it were to be 
rectified. 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 
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F.3.9  Arithmetical errors 
F.3.9.1  Check responsive tender offers for arithmetical errors, correcting them in the following manner: 

a)  Where there is a discrepancy between the amounts in figures and in words, the amount in words 
shall govern. 

b)  If bills of quantities (or schedule of quantities or schedule of rates) apply and there is an error in the 
line item total resulting from the product of the unit rate and the quantity, the line item total shall 
govern and the rate shall be corrected. Where there is an obviously gross misplacement of the 
decimal point in the unit rate, the line item total as quoted shall be corrected and the unit rate shall 
govern. 

c)  Where there is an error in the total of the prices either as a result of other corrections required by this 
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices. 

F.3.9.2  Consider the rejection of a tender offer if the tenderer does not correct or accept the correction of his 
arithmetical errors in the manner described in F.3.9.1. 

F.3.10  Clarification of a tender offer 
 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising 

from the tender offer. 

F.3.11  Evaluation of tender offers 
Evaluation Criteria 
The tenders were evaluated in terms of the Municipality Supply Chain Management and Preferential 
Procurement Policy, which is line with the Preferential Procurement Framework Act (Act 5 of 2000). 
Tenders were evaluated using the 80/20 points allocation system as prescribed.  The total points out of a 
possible maximum of 100 are calculated using the following formulae 
 

F.3.11.1 Price 
In relation to Tendered Price, the points allocated to the Tender Price will be calculated using the following 
formula: 
 
Np =  80* [1 - (Ts - Tm)] 

 Tm 
 
Where: NP = number of tender adjudication points awarded in relation to price 

 Ts = Tender Sum 
 Tm = Lowest Tender Sum 

 
F.3.11.2 Preferential Procurement 

Preferential procurement points will be allocated according to the tenderer’s B-BBEE status level, as per 
the Preferential procurement policy framework act, 2000: preferential procurement regulations, 
2011, which came into effect on the 7th of December 2011. 
In order to qualify for preferential procurement points, the tenderer must attach a certified copy of its valid 
B-BBEE construction sector scorecard as contained in the Codes of Good Practice on Black Economic 
Empowerment, issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act 
(Act no. 53 of 2003). 
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Points will be awarded to the tenderer for attaining the B-BBEE status level of contributor in accordance with the 
table below. 
 
 
 
 

B-BBEE Status Level of Contributor Number of points (80/20) 

1 20 

2 18 

3 16 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-compliant contributor 0 

 
 
In the event of a Joint Venture (JV) Tender: 
A Joint venture will qualify for points for their B-BBEE status level as an unincorporated entity, provided that the 
entity submits their consolidated B-BBEE scorecard as if they were a group structure and that such a consolidated 
B-BBEE scorecard is prepared for every separate tender. 
 
 

PLEASE REMEMBER: 

 TO ATTACH A VALID ORIGINAL TAX CLEARANCE CERTIFICATE  

 IN CASE OF A JOINT VENTURE, THE VALID ORIGINAL TAX CLEARANCE CERTIFICATE OF EACH 
PARTNER, THIS MUST BE SUBMITTED WITH THE BID DOCUMENT 

 
 
F.3.12  Insurance provided by the employer 
 If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / 

or certificates of insurance which the conditions of contract identified in the contract data, require the 
employer to provide. 

F.3.13  Acceptance of tender offer 
F.3.13.1 Accept tender offer only if the tenderer complies with the legal requirements stated in the Tender Data. 

F.3.13.2 Notify the successful tenderer of the employer's acceptance of his tender offer by completing and returning 
one copy of the form of offer and acceptance before the expiry of the validity period stated in the tender 
data, or agreed additional period. Providing the form of offer and acceptance does not contain any 
qualifying statements, it will constitute the formation of a contract between the employer and the 
successful tenderer as described in the form of offer and acceptance. 

 

F.3.14  Notice to unsuccessful tenderers 
 After the successful tenderer has acknowledged the employer's notice Of acceptance, notify other 

tenderers that their tender offers have not been accepted. 

F.3.15.  Prepare contract documents 
 If necessary, revise documents that shall form part of the contract and that were issued by the employer 

as part of the tender documents to take account of: 



DR JS MOROKA LOCAL MUNICIPALITY 
CONTRACT NUMBER: BID NO: JSMW-20/20-21/W19 
REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE                                                          

BIDDER: DR. JSMLM: 
 
Initial:  Authorized signatory/ies:1.………………………..… Initial: DJSM …………………....................................... 
 
 2.…………………...……..  
 
Witness: ………………………………………………...….…….. 

21 

a)  addenda issued during the tender period, 

b)  inclusion of some of the returnable documents, 

c)  other revisions agreed between the employer and the successful tenderer, and 

d)  the schedule of deviations attached to the form of offer and acceptance, if any. 

F.3.16  Issue final contract 
 Prepare and issue the final draft of contract documents to the successful tenderer for acceptance as soon 

as possible after the date of the employer's signing of the form of Offer and acceptance (including the 
schedule of deviations, if any). Only those documents that the conditions of tender require the tenderer to 
submit, after acceptance by the employer, shall be included. 

F.3.17  Complete adjudicator's contract 
 Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for 

both patties to complete formalities for appointing the selected adjudicator at the same time as the main 
contract is signed. 

F.3.18  Provide copies of the contracts 
 Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of 

the contract as soon as possible after completion and signing of the form of offer and acceptance. 
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DR. JS MOROKA LOCAL MUNICIPALITY  
 
DEPARTMENT NAME: TECHNICAL SERVICES  
 
CONTRACT NO:      JSMW-20/20-21/W19 
 
FOR THE 
 

REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 

 
 
PART T2 LIST OF RETURNABLE DOCUMENTS PAGE(S) 
The bidder must complete the following returnable documents. 
 
T2.1 RETURNABLE SCHEDULES REQUIRED FOR BID EVALUATION PURPOSES  ........................ 23 
 
T2.2 OTHER DOCUMENTS REQUIRED FOR BID EVALUATION PURPOSES ................................... 37 
 
T2.3 RETURNABLE SCHEDULES THAT WILL BE INCORPORATED IN THE CONTRACT  ............... 47 
 
 
 
NOTE: 
Although the documents under Part T2 is headed “Returnable Documents” in line with the CIDB model, these are 
not the only documents to be returned together with the bid. All the documents indicated on Part T1, must be 
completed and signed where applicable and submitted as a complete set of documents. 
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T2.1 RETURNABLE SCHEDULES REQUIRED FOR BID EVALUATION PURPOSES 
 
 
CONTENTS PAGE(S) 
 
PART T2 LIST OF RETURNABLE DOCUMENTS 
The bidder must complete the following returnable documents. 

 
FORM 2.1.1 SCHEDULE OF EQUIPMENTS REQUIRED FOR THE CONTRACT .................................................. 24 
 
FORM 2.1.2: SIZE OF ENTERPRISE AND CURRENT WORKLOAD…………………….. ......................................... 25 
 
FORM 2.1.3: STAFFING PROFILE ............................................................................................................................ 26 
 
FORM 2.1.4: PROPOSED KEY PERSONNEL .......................................................................................................... 27 
 
FORM 2.1.5: SCHEDULE OF PREVIOUS WORK CARRIED OUT BY BIDDER ....................................................... 28 
 
FORM 2.1.6: FINANCIAL ABILITY TO EXECUTE THE PROJECT………………………… ....................................... 29 
 
FORM 2.1.7: AUTHORITY FOR SIGNATORY ........................................................................................................... 30 
 
FORM 2.1.8: SCHEDULE OF PROPOSED SUB CONTRACTORS……………………….. ........................................ 32 
 
FORM 2.1.9: FINANCIAL REFERENCES (not required if CIDB grading applies)………... ........................................ 33 
 
FORM 2.1.10 DETAILS OF ALTERNATIVE BIDS SUBMITTED…………………………….. ....................................... 35 
 
FORM 2.1.11 AMENDMENTS & QUALIFICATIONS BY BIDDER…………………………… ....................................... 35 
 
FORM 2.1.12 LABOUR-ENHANCED METHODS:  PROPOSED PLANNED ACTIONS OF  
  BIDDER RESULTING IN DEVIATIONS FROM SPECIFIED WORK……….. ....................................... 36 
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FORM 2.1.1 SCHEDULE OF EQUIPMENTS REQUIRED FOR THE CONTRACT 
 
 
The Bidder shall state below what Equipment will be available for the work should he be awarded the Contract. 
 

DESCRIPTION, SIZE, CAPACITY NUMBER 
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FORM 2.1.2 SIZE OF ENTERPRISE AND CURRENT WORKLOAD 
 
 
What was your turnover in the previous financial year?   R________________________ 
 
What is the estimated turnover for your current financial year?  R________________________ 
 
Physical facilities: 

 
Provide information on offices, factories, yards and warehouses occupied by your enterprise (attach details if the space 
provided is not enough) 

 

Description Address Area (m²) 

   

   

   

   

   

 
List your current contracts and obligations: 

 

Description Value (R) Start date Duration 
Expected 
completed 
date 

     

     

     

     

     

     

     

 
Do you have the capacity to supply the goods and services described in this bid, should the contract be awarded to you?  
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FORM 2.1.3 STAFFING PROFILE 
 
Provide information on the staff that you have available to execute this contract (attach a separate list if the space 
provided is insufficient) 
 

Own staff: gender and race Number of staff 

  

  

  

  

  

  

  

  

  

  

  

  

Staff to be employed for the project: gender and race Number of staff 
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FORM 2.1.4 PROPOSED KEY PERSONNEL 
 
The Bidder shall list below the key personnel (including first nominee and the second-choice alternate), whom he 
proposes to employ on the project should his Bid be accepted, both at his headquarters and on the Site, to direct and for 
the execution of the work, together with their qualifications, experience, positions held and their nationalities. 
 

DESIGNATION 

NAME OF  

N
A

T
IO

N
A

LI
T

Y
: SUMMARY OF  

HDI 
Status 

Yes/No 

NQF 7 
Certified 

Yes/No 

(i) NOMINEE 
(ii) ALTERNATE 

QUALIFICA-
TIONS 

EXPERIENCE AND PRESENT 
OCCUPATION 

HEADQUARTERS 
Partner/director 

      

      

      

      

      

      

Project Manager       

      

      

      

Other key staff 
(give designation) 

      

      

      

      

      

PROJECT MONITORING 
Site(s) Supervisors 
 
 
 
 
 

      

      

      

      

      

      

Other key staff 
(give designation) 
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FORM 2.1.5 SCHEDULE OF PREVIOUS WORK CARRIED OUT BY BIDDER 
 
Provide the following information on relevant previous experience.  Indicate comparable projects of similar or larger 
size.  This information is material to the award of the Contract.   
No points will be awarded if reference cannot be reached or if it refuses to supply information.  Give at least two 
(2) names and telephone numbers and e-mail address per reference. 
 

EMPLOYER 
(Name, tel no and fax 

no) 

CONSULTING 
ENGINEER 

(Name, tel no and fax 
no) 

NATURE OF WORK 
CARRIED OUT 
PREVIOUSLY 

VALUE OF 
WORK 

YEAR OF 
COMPLETION 
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FORM 2.1.6 FINANCIAL ABILITY TO EXECUTE THE PROJECT 

Provide details on the surety you will provide if the bid is awarded to you 
 

AMOUNT 

 
Which of the following institutions will provide surety?   
 

 Bank registered in terms of the Bank Act 1990 (Act 94 of 1990):   
 

 Insurance Company registered in terms of the Short-Term Insurance Act 1998 (Act 53 of 1998):  ________________________  
 
  ____________________________________________________________________________________________________  
 

 Cash:   

 
Provide the estimated cash flow on the project in terms of submissions of payment certificates or payment schedules to the Employer 
 

Month no 

Amount (VAT included) 

a 
Received 

b 
Payments made 

a – b 
Net cash flow 

Cumulative cash flow 

1   d j=d 

2   e j+e=k 

3   f k+f=l 

4   g l+g=m 

5   h m+h=n 

6   Etc. Etc. 

7     

8     

9     

10     

11     

12     

Maximum negative cash flow: Take the largest negative number in the last column and write 
it in here               

 

 
Notes: 
(i) Value added tax to be included in all amounts 
(ii) Assume payment of certificates within 30 days of approval of certificate 
 
From what sources will you fund the above amount (e.g. Funds internally available, bank overdraft, loan, etc) 

 ______________________________________________________________________________________________  

 ______________________________________________________________________________________________  
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FORM 2.1.7 AUTHORITY FOR SIGNATORY 
 
All signatories, including sole proprietors, shall confirm their authority by attaching to the last page of this bid a duly 
signed and dated original or certified copy of the relevant resolution of their members or their board of directors, as 
the case may be. 
 

An example  for “COMPANIES / PARTNERSHIPS / CLOSE CORPORATIONS is shown 
below:  
 
"By resolution of the board of directors passed on   12 February 2010,  Mr M W Thomson  has been duly authorised to 
sign all documents in connection with the Bid for Contract  number 000/2010 and any Contract, which may arise there 
from on behalf of the Bidding Entity, namely, NMP (PTY) LTD” 
 
SIGNED ON BEHALF OF THE BIDDING ENTITY: B.J. JONES 
 
IN HIS CAPACITY AS:      DIRECTOR / PARTNER / MEMBER 
 
DATE:        12 February 2010 
 
AUTHORISED PERSON’S SIGNATURE:   M W Thomson 
 
AS WITNESS: 1. M.A Ntuli 

 
An example  for “JOINT VENTURES”  is shown below:  
 
We, the undersigned are submitting this bid offer in Joint Venture and hereby authorize Mr. B. BROOK, authorised 
signatory of the company “ABCD (PTY) LTD”, acting in the capacity of lead partner, to sign all documents in connection 
with the bid for Contract  number 000/2010  and any contract resulting from it on our behalf. 
 
 
NAME OF FIRM 

 
ADDRESS 

 
DULY AUTHORIZED SIGNATORY 
 

 

(Lead partner, i.e. “ABCD (PTY) 

LTD”) 

 

P.O. Box 111 

Springs 

1560 

 

Signature :   ..........................................  

Name :  ..........................................  

Designation :  ..........................................  

 

Name of 2nd Company 

 

Address of 2nd Company 

 

Signature :   ..........................................  

Name :  ..........................................  

Designation :  ..........................................  

 

Name of 3rd Company 

 

Address of 3rd Company 

 

Signature :   ..........................................  

Name :  ..........................................  

Designation :  ..........................................  
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An example  for “SOLE PROPRIETOR”  is shown below:  
 
“I hereby certify that I’m the sole proprietor of the Bidding Entity, namely, “MACADOO” and therefore duly authorised to 
sign the bidding documents” 
 
SIGNATURE OF SOLE PROPRIETOR:  M W Thomson 
 
IN HIS CAPACITY AS:     SOLE PROPRIETOR 
 
DATE:       12 February 2010 
 
AUTHORISED PERSON’S SIGNATURE:  M W Thomson 
 
AS WITNESS: 1. M A Ntuli 
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FORM 2.1.8 SCHEDULE OF PROPOSED SUBCONTRACTORS 
 
Provide details on all sub-contractors you intend utilising for this contract 

 

 
 
Type of work to be 
used for 

a 
 
% of contract 

 
 
Name of sub-
contractor 

b 
 
% HDI owner-ship 

c = a x b 
 
Total contribution to 
HDI ownership 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Total % of contract 
sub-contracted 

 Total contribution of HDI ownership:  
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FORM 2.1.9 FINANCIAL REFERENCES 
 
FINANCIAL STATEMENTS 
 
I/We agree, if required, to furnish an audited copy of the latest set of financial statements together with my/our Directors’ 

and Auditors’ report. 

 
DETAILS OF BIDDING ENTITY’S BANK 
 
If the bidder is a Joint Venture or partnership, the information requested below is required for each member / 

partner. 

 
I/We hereby authorise the Employer/Engineer to approach all or any of the following banks for the purposes of obtaining 

a financial reference: 

 

DESCRIPTION OF 
BANK DETAIL 

BANK DETAILS APPLICABLE TO 
BIDDER 

Name of bank 
 
 

 
Contact person 

 

Branch name 
 
 

Branch code 
 
 

Street address 
 
 
 

Postal address 
 
 
 

Telephone number (        ) 

Fax number (        ) 

Account number 
 
 

 
Type of account, (i.e. 
cheque account) 
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BIDDER’S TAX DETAILS 
 
Bidder’s VAT vendor registration number:  ...........................................................................................................................  
 
Bidder’s SARS tax reference number:  .................................................................................................................................  
  

DESCRIPTION OF 
BANK DETAIL 

BANK DETAILS APPLICABLE TO 
BIDDER 

Name of bank 
 
 

 
Contact person 

 

Branch name 
 
 

Branch code 
 
 

Street address 
 
 
 

Postal address 
 
 
 

Telephone number (        ) 

Fax number (        ) 

Account number 
 
 

 
Type of account, (i.e. 
cheque account) 

 

 
 
BIDDER’S TAX DETAILS 
 
Bidder’s VAT vendor registration number:  ...........................................................................................................................  
 
Bidder’s SARS tax reference number:  .................................................................................................................................  
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FORM 2.1.10 DETAILS OF ALTERNATIVE BIDS SUBMITTED 

 
 
See condition of bid. 
 

DESCRIPTION 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

FORM 2.1.11 AMENDMENTS AND QUALIFICATIONS BY BIDDER 
 
See condition of bid 
 

PAGE DESCRIPTION 
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FORM 2.1.12 LABOUR-ENHANCED METHODS: PROPOSED PLANNED ACTIONS OF BIDDER 
RESULTING IN DEVIATIONS FROM SPECIFIED WORK 

 

ACTIVITY OR PAY ITEM DESCRIPTION OF PLANNED ACTION RESULTING IN DEVIATION FROM SPECIFIED 
WORK 

  

  

  

  

  

  

  

  

  

 
Compliance with Employment Equity Act 55 of 1998 
 
Attach a valid certificate from the Department of Labour, or a declaration (refer to “Form 2.3.5 – Specific goals”) by the designated 
employer, that the employer complies with the relevant chapters of the Employment Equity Act. 
 
Definitions in terms of the last-mentioned Act.  
 
“designated employer” means- 
 
a) an employer who employs 50 or more employees; 
b) an employer who employees fewer than 50 employees, but has a total annual turnover that is equal to or above the 

applicable annual turnover of a small business in terms of Schedule 4 to this Act.” 
 
“Schedule 4” 
TURNOVER THRESHOLD APPLICABLE TO DESIGNATED EMPLOYERS 
 

Sector or sub sector in accordance with 
the Standard Industrial Classification 

Total annual 
turnover 

Agriculture R 2,00 m 

Mining and Quarrying R 7,50 m 

Manufacturing R 10,00 m 

Electricity, Gas and Water R 10,00 m 

Construction R 5,00 m 

Retail and Motor Trade and Repair Services R 15,00 m 

Wholesale Trade, Commercial Agents and Allied Services R 25,00 m 

Catering, Accommodation and other Trade R 5,00 m 

Transport, Storage and Communications R 10,00 m 

Finance and Business Services R 10,00 m 

Community, Social and Personal Services R 5,00 m 
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DR. JS MOROKA LOCAL MUNICIPALITY  
 
DEPARTMENT NAME: TECHNICAL SERVICES:  
 
CONTRACT NO:      JSMW-20/20-21/W19  
 
FOR THE 
 

REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 
 
 
T2.2 OTHER DOCUMENTS REQUIRED FOR BID EVALUATION PURPOSES 
 
CONTENTS PAGE(S) 
 
FORM 2.2.1: CERTIFICATE OF BIDDER’S ATTENDANCE AT THE SITE/ 
 CLARIFICATION MEETING .................................................................................................... 39 
 
FORM 2.2.2: TAX CLEARANCE CERTIFICATE……………………………………….…….  ........................... 40 
  
FORM 2.2.3 PROOF OF REGISTRATION WITH SECURITY INDUSTRY REGULATION 
 AUTHORITY ............................................................................................................................ 41 
 
FORM 2.2.4 DECLARATION…………………………………………………………………. ............................. 42 
 
FORM 2.2.5 DECLARATION OF INTEREST………………………………………………. ............................. 43 
 
FORM 2.2.6 DECLARATION FOR PROCUREMENT ABOVE R10 MILLION ………….. ............................ 45 
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FORM 2.2.1 COMPULSORY SITE INSPECTIONS / INFORMATION / CLARIFICATION MEETINGS 
 
Where Compulsory Site Inspections and Compulsory Information, Briefing or Clarification Meetings are to be held, it 

shall be subject to the following conditions: 

 

1. Necessity for Compulsory Site Inspection and Compulsory Information / Briefing / Clarification Meetings 

Compulsory Inspections / Meetings must only be held where the nature of the contract is such that it requires either an 

inspection of a site or a briefing session.  The Bid Specification Committee should indicate to the Bid Office that such a 

compulsory inspection or briefing is regarded as a necessity. 

 
2. Attendance Register 

An attendance register of potential bidders and the firms they represent shall be kept and signed by attendees.  A 

copy of such Attendance Register shall immediately after the inspection/briefing be sent to the Bid Office. 

 
3. Confirmation Notes of Inspection/Briefing Sessions 

Confirmation Notes of the Compulsory Inspection or Briefing Session shall be held by or on behalf of the contact 

person of the Department for whom the Bid is being advertised.  A copy of the notes shall be sent to each firm that 

was represented at the inspection/meeting as soon as possible after the inspection or meeting and before the 

closing date of the bid.  A copy of the notes shall also be sent to the Bid Office.  The relevant Department will ensure 

that the notes are submitted to the Bid Evaluation Committee and to the Bid Adjudication Committee. 

 
4. Bid Documents 

The bid documentation shall clearly state that where the inspection of a site or the attendance of a briefing session is 

compulsory, non-attendance thereof will lead to the disqualification of the bidder in question.  The bid documentation 

shall further clearly state that if bid documents are obtained after the compulsory briefing session or site inspection, it 

will only be made available to firms that were represented at the meeting.  The mere fact that a firm that was not 

represented at a compulsory site inspection/meeting, but nevertheless submitted to the municipality a set of bidding 

documents, should not be construed as creating any expectations that a bid will be considered by the Municipality. 
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FORM 2.2.1 CERTIFICATE OF BIDDER'S ATTENDANCE AT THE COMPULSORY 
SITE/CLARIFICATION MEETING 

 
 
This is to certify that I, (NAME IN PRINT)  ........................................................................................................................... , 
 
representative of (Bidder)  .....................................................................................................................................................  
 
 ..............................................................................................................................................................................................  
 
of (address)  ..........................................................................................................................................................................  
 
 ..............................................................................................................................................................................................  
 
 ..............................................................................................................................................................................................  
 
Telephone number  ...............................................................................................................................................................  
 
Fax number  ..........................................................................................................................................................................  
 
visited and inspected the Site / Attended Clarification Meeting on (date)  ............................................................................  
 
in the company of (Engineer/Engineer's Representative)  ....................................................................................................  
 
 
 
 
SIGNATURE OF BIDDER'S REPRESENTATIVE:  ..............................................................................................................  
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FORM 2.2.2 TAX CLEARANCE CERTIFICATE 
 

AN ORIGINAL TAX CLEARANCE CERTIFICATE OBTAINED FROM SARS TO BE SUBMITTED WITH BID 

DOCUMENTS.  
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FORM 2.2.3 PROOF OF REGISTRATION WITH CONSTRUCTION INDUSTRY DEVELOPMENT BOARD 
 
The bidder is to affix to this page either: 

 Written proof of his registration with the CIDB as a Category 6CE/5CEPE OR HIGHER. 

Or 

 Written proof of his application to the CIDB for registration as a contractor in the category listed above. 

Note: 
1. Failure to affix such documentation as prescribed to this page shall result in this bid not being further considered for the 

award of the contract. 
2. Should this bid be considered for award of the contract, based on proof of submission of application for registration in the 

appropriate category with the CIDB, and should proof of such subsequent registration not be forthcoming to the employer 
before the end of business, at the last working day, prior to evaluation by the Tender Evaluation Committee of the contract, 
then this bid will no longer be considered for the award of the contract. 
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FORM 2.2.4 DECLARATION: 
 
I/We, the undersigned:  
 
(a) bid to supply and deliver to the DR. JS Moroka Local Municipality [hereafter "DR. JSMLM"] all or any of the supplies and to 

render all or any of the articles, goods, materials, services or the like described both in this and the other Schedules to this 
Contract; 

 
(b) agree that we will be bound by the specifications, prices, terms and conditions stipulated in those Schedules attached to this bid 

document, regarding delivery and execution; 
 
(c) further agree to be bound by those conditions, set out in, “PARTS T1; T2; C1; C2; C3 and C4”, attached hereto, should this bid 

be accepted in whole or in part; 
 
(d) confirm that this bid may only be accepted by the DR. JSMLM by way of a duly authorised Letter of Acceptance;  
 
(e) declare that we are fully acquainted with the Bid document and Schedules, and the contents thereof and that we have signed 

the Bill of Quantities and completed the Returnable Schedules and declarations, attached hereto; 
 
(f) declare that all amendments to the bid document have been initialled by the relevant authorised person and that the document 

constitutes a proper contract between the DR. JSMLM and the undersigned; 
 
(g) certify  that the item/s mentioned in the bid document, qualifies/qualify for the preference(s) shown.; 
 
(h) acknowledge that the information furnished is true and correct; 
 
 
(i) accept that in the event of the contract being awarded as a result of preference claimed in this bid document, I may be 

required to furnish documentary proof to the satisfaction of the DR. JSMLM that the claims are correct.  If the claims are 
found to be inflated, the DR. JSMLM may, in addition to any other remedy it may have, recover from me all cost, losses or 
damages incurred or sustained by the DR. JSMLM as a result of the award of the contract and/or cancel the contract and 
claim any damages which the DR. JSMLM may suffer by having to make less favourable arrangements after such 
cancellation; 

 
(i) declare that no municipal rates and taxes or municipal service charges owed by the bidder or any of its directors to the 

municipality, or to any other municipality or municipal entity, are in arrears for more than three (3) months; and 
 
(k) declare that I have not failed to perform satisfactorily during the last five (5) years on a previous contract with the 

Municipality, Municipal entity or any other organ of state, after written notice was given to me that my performance was 
unsatisfactory. 

 
 
Signed at  ..................................................................................................  this day  .................  of .............................................................  2015 
 

 
Authorised Signature:    ____________________________  
 
Name of Bidding Entity:    ____________________________  
 
Date:   ____________________________  
 
As witness: 1.  ____________________________  
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FORM 2.2.5       DECLARATION OF INTEREST 
 
1. No bid will be accepted from persons in the service of the state. 
 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an offer or 

offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should the resulting bid, or part thereof, 
be awarded to persons connected with or related to persons in service of the state, it is required that the bidder or their 
authorised representative declare their position in relation to the evaluating/adjudicating authority and/or take an oath 
declaring his/her interest.  

 
3 In order to give effect to the above, the following questionnaire must be completed and submitted with the bid. 
 
3.1 Full Name:  ....................................................................................................................................................................................  
 
3.2 Identity Number:  ...........................................................................................................................................................................  
 
3.3 Company Registration Number:  ...................................................................................................................................................  
 
3.4 Tax Reference Number:  ...............................................................................................................................................................  
 
3.5 VAT Registration Number:  ...........................................................................................................................................................  
 

3.6 Are you presently in the service of the state  ................................................................................................................................................................................. YES / NO 
 
3.6.1 If so, furnish particulars. 
 
  ......................................................................................................................................................................................................  
 
  ......................................................................................................................................................................................................  
 
3.7 Have you been in the service of the state for the past twelve months?  ....................................................................... YES / NO 
 

If so, furnish particulars. 
 
  ......................................................................................................................................................................................................  
 
  ..................................................................................................................................................................................................... . 
 
3.8  Do you, have any relationship (family, friend, other) with persons in the service of the state 
 And who may be involved with the evaluation and or adjudication of this bid? ............................................................. YES / NO 
 
3.8.1 If so, furnish particulars. 
 
  ......................................................................................................................................................................................................  
 

                                  
 
 

 MSCM Regulations: “in the service of the state” means to be – 
(a)  a member of – 

(i) any municipal Council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
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  ..................................................................................................................................................................................................... . 
3.9 Are you, aware of any relationship (family, friend, other) between a bidder and any persons in the 
 service of the state who may be involved with the evaluation and or adjudication of this bid? ..................................... YES / NO 
 
3.9.1 If so, furnish particulars 
 
  ......................................................................................................................................................................................................  
 
  ..................................................................................................................................................................................................... . 
 
3.10 Are any of the company’s directors, managers, principle shareholders or stakeholders in service of the state?  ........ YES / NO 
 
3.10.1 If so, furnish particulars. 
 
  ......................................................................................................................................................................................................  
 
  ..................................................................................................................................................................................................... . 
 
3.11 Are any spouse, child or parent of the company’s directors, managers, principle shareholders 
 or stakeholders in service of the state? ......................................................................................................................... YES / NO 
 
3.11.1 If so, furnish particulars. 
 
  ......................................................................................................................................................................................................  
 
  ..................................................................................................................................................................................................... . 

CERTIFICATION 

 
I, THE UNDERSIGNED (NAME)  ..............................................................................................................................................................  
 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 
SHOULD THE INFORMATION REQUIRED ON THIS FORM NOT DULY BE SUPPLIED, THIS BID WILL BE REJECTED. 

 
 
 

 ...................................................................................................   ...................................................................................................  
Signature   Date 
 
 
 
 ...................................................................................................   ...................................................................................................  
Position  Name of Bidding Entity 
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FORM 2.2.6    DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 
 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (VAT INCLUDED) 
 
For all procurement expected to exceed R10 million (VAT included), bidders must complete the 
following questionnaire: 
 
1. Are you by law required to prepare annual financial statement for auditing?  ........................... YES / NO 
 
1.1 If yes, submit audited annual financial statements for the past three years or since 
 since the date of establishment if established during the past three years. 
 
  ....................................................................................................................................................................  
 
  ....................................................................................................................................................................  
 
2. Do you have any outstanding undisputed commitments for municipal services toward 
 a municipality or any other service provider in respect of which payment is overdue 
 for more than 30 days?  ............................................................................................................. YES / NO 
 
2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal 
 municipal services towards a municipality or other service provider in respect of which 
 payment is overdue for more than 30 days. 
 
2.2 If yes, provide particulars. 
 
  ....................................................................................................................................................................  
 
  ....................................................................................................................................................................  
 
  ....................................................................................................................................................................  
 
3. Has any contract been awarded to you by an organ of state during the past five years, 
 Including particulars of any material non-compliance or dispute concerning the 
 execution of such contract? ........................................................................................................ YES / NO 
 
3.1 If yes, furnish particulars. 
 
  ....................................................................................................................................................................  
 
  ....................................................................................................................................................................  
 
4. Will any portion of goods or services be sourced from outside the Republic and if so, what 
 portion and whether any portion of payment from the municipality / municipal entity is 
 expected to be transferred out of the Republic? YES / NO 
 
 
4.1 If yes, furnish particulars 
 
  ....................................................................................................................................................................  
 
  ....................................................................................................................................................................  
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CERTIFICATION 
 
 
I, THE UNDERSIGNED (NAME)  .........................................................................................................................  
 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 
FALSE. 
 

 ...................................................................................................   ...................................................................................................  
Signature  Date 

 
 
 

 ...................................................................................................   ...................................................................................................  
Position  Name of Bidder 
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DR. JS MOROKA LOCAL MUNICIPALITY  
 
DEPARTMENT NAME: TECHNICAL SERVICES 
 
CONTRACT NO:      JSMW-20/20-21/W19 
 
FOR THE 
 

REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 
 
 
T2.3 RETURNABLE SCHEDULES THAT WILL BE INCORPORATED IN THE CONTRACT 
 
CONTENTS PAGE(S) 

FORM 2.3.1 RECORD OF ADDENDA TO BID DOCUMENTS  ................................................................... 48 
 
FORM 2.3.2 CONDITIONS PERTAINING TO TARGETED PROCUREMENT  ........................................... 49 
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FORM 2.3.1 RECORD OF ADDENDA TO BID DOCUMENTS 
 
We confirm that the following communications received from the Procuring Department before the submission of this bid 
offer, amending the bid documents, have been taken into account in this bid offer: 
 

 Date Title or Details 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

 
Attach additional pages if more space is required. 
 
 
 
 ...................................................................................................   ...................................................................................................  
Signature  Date 

 
 
 

 ...................................................................................................   ...................................................................................................  
Position  Name of Bidder 
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FORM 2.3.2 CONDITIONS PERTAINING TO TARGETED PROCUREMENT 
 
 

2.3.2.1 PREAMBLE 

2.3.2.2 DEFINITIONS 

2.3.2.3 LEGISLATIVE BASE 

2.3.2.4 SCOPE 

2.3.2.5 PURPOSE 

2.3.2.6 OBJECTIVES 

2.3.2.7 GENERAL PRINCIPLES GOVERNING THE MUNICIPALITY IN ITS 

INTERACTION WITH BIDDERS 

2.3.2.8 ADJUDICATION OF BIDS 

2.3.2.9 ADJUDUCATION USING A POINT SYSTEM 

2.3.2.10 IMPLEMENTATION FRAMEWORK 

2.3.2.11 COMPLAINTS/DISQUALIFICATIONS 

2.3.2.12 DISQUALIFICATIONS 
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DR. JS MOROKA LOCAL MUNICIPALITY  
 

BID DOCUMENT 
2.3.3 CONDITIONS PERTAINING TO TARGETED PROCUREMENT 

 
1. EVALUATION OF TENDERS  

 
Evaluation Criteria 
 

Municipal Supply Chain Management Policy will be used for evaluation of Prospective Service Provider 
as per the approved scoring system by the specification committee. 
 
The evaluation will be done as per Preferential Procurement Regulations, 2011 issued in terms of 
section 5 of PPPFA, Act No. 5 of 2000. 
 
The Construction Firm’s tender responsiveness in relation to points is therefore summarized as follows: 
 
Organising and Staffing                                                     25 
 
Plant                                                                                 15 
 
Experience of Firm                                                             40 
 
Programme and cashflow                                                  10 
 
Bank Ratings                                                                     10 
                                                                     
                                                                   Sub-Total       100 
 
A firm must obtain a minimum of 60 points out of the 100 points above to be considered for price and BBB-EE 

evaluation/ The functionality points shall be distributed as follows below: 
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Project Manager / Contracts Manager (Maximum points obtainable 10; minimum 2) 
 

Name: ……………………………………………………………………. 

 

Evaluation 

Criteria 
Minimum Required 

Elimination 

Factor 

Points 

obtainable 

Points 

Claimed 

Academic 

Qualifications 

NQ7-Degree in Civil or 

equivalent 
No 5  

Academic 

Qualifications 
Diploma in Civil or equivalent No 4  

Academic 

Qualifications 

Diploma in Project Management 

or equivalent 
No 4  

 
 

Yes 
 

 
Matric 2 

Sub-total 5  

Experience of Team Leader in similar projects 
Elimination 

Factor 
  

Involvement in 

comparable 

projects 

(Technical) 

0   Yes 0  

1 – 2  No 1  

3 – 4  No 3  

5 upwards  No 5  

Sub-total 5  

Total 10  
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Site Agent:                  (Maximum Points obtainable 5, minimum 2) 

Name: ……………………………………………………………………. 

 

Evaluation 

Criteria 
Minimum Required 

Elimination 

Factor 

Points 

obtainable 

Points 

Claimed 

Academic 

Qualifications 

Diploma in civil works or 

equivalent 
No 2  

Academic 

Qualifications 

No formal Education in 

Construction 
Yes 0  

Sub-total 2  

Years of 

experience in 

similar projects 

 

0 - 4 Yes 0  

5 - 9 No 1  

10 and above No 3  

    

Sub-total 3  

Total 5  

Note: Should the Site Agent be the same as Contractor Manager zero points will be allocated. 
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Site Foreman:                   (Maximum Points obtainable 5; minimum 2) 

Name: ……………………………………………………………………. 

 

Evaluation 

Criteria 
Minimum Required 

Elimination 

Factor 

Points 

obtainable 

Points 

Claimed 

Academic 

Qualifications 

(Note 10) Form L 

N6 in Civil or equivalent No 2  

Academic 

Qualifications 
Matric No 1  

Sub-total 2  

Years of 

experience after 

qualification 

 

0-4 Yes 0  

4 – 9 No 1  

10 upwards No 3  

Sub-total 3  

Total 5  

Note: Should the Site Foremen be the same Site Agent and Team leader zero points will be allocated 
 
 
Safety Officer:                    (Maximum Points obtainable 5; minimum 2) 
Name: ……………………………………………………………………. 
 

Evaluation 
Criteria 

Minimum Required 
Elimination 

Factor 
Points 

obtainable 
Points 

Claimed 

 

Academic 
Qualifications 

Occupational Health and Safety 
Certificate or equivalent 

(SAMTRAC) 
No 2  

 

Sub-total 2   

Years of 

experience after 

qualification 

0-5 Yes 0   

4-9 No 1   

10 upwards No 3   

Sub-total 3   

Total 5   

Note: Should the Safety Officer be the same as Team leader, Site Agent, Site Foreman zero points will be 
allocated. 
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ORGANISING AND STAFFING/PERSONNEL 

PERSONNEL TOTAL SCORES 

Construction Manager/Team Leader 10  

Site Agent 5  

Health and Safety Officer 5  

Site Foreman 5  

TOTAL       25       

 
 
PLANT (Maximum Points obtainable 15) 

 

It must be noted that total points of 15 are obtainable by the Construction Firm in relation to the requirements as 

mentioned on the table below, failure to submit evidential supporting documents is not an eliminating factor BUT a zero 

point will be scored. Letter of intent or quotation from the lessor must be attached. 

 

Evaluation 

Criteria 
Minimum Required 

Elimination 

Factor 

Points 
obtainable 

(Own) 

Points 
obtainable 

(leased) 

Points 

Claimed 

 

Firm’s plant and 
equipment –

Note: Proof of 
ownership of the 
firm’s equipment 
must be attached 
and failure to do 
so will result in 
forfeiting the 
plant points 

 
 Excavator x 1 

 

No 5 2.5  

TLBs x1 
 

No 5 2.5  

Bakkie  x1 No 2.5 1.5  

Firm’s number of BOMAC 90  x1 No 2.5 1.5  

Sub-total 15 8  

Total 15 8  
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Programme and cashflow (Maximum Points obtainable 10) 

It must be noted that total points of 10 are obtainable by the Construction Firm in relation to the requirements as 

mentioned on the table below, failure to submit evidential supporting documents is not an eliminating factor BUT a zero 

point will be scored.  

Evaluation 

Criteria 
Minimum Required 

Elimination 

Factor 

Points 
obtainable 

(Own) 

Points 

Claimed 

 

Programme and 
cashflow 

 
1 Cashflow linked to milestones 

 

No 5  

1.1 Cashflow not linked to 
programme and unbalanced 

No 2  

2 Programme with sub activities 
showing linkages and 
critical path 

 

No 
5  

2.1 Programme without sub 
activities and linkages 

No 2  

Sub-total 10  

Total 10  
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EXPERIENCE OF FIRM (Maximum Points obtainable 40) 
Note: Company’s previous completed projects 
 
It must be noted that the experience of the firm carries a maximum of 40 points as indicated in the table below. If proof 
of testimonials and appointment letters, in reference to Form E not provided, then the bidder shall obtain zero points on 
the experience of the firm. 
Provide proof of the company’s previous completed projects which is in the form appointment letters and completion 
certificates. Verifiable references (appointment letters and completion certificates) with contact details must be 
attached. 
Similar projects are for construction of pipeline projects  only. (including vat) 
 

Evaluation 

Criteria 
Evaluation Criteria 

Elimination 

Factor 

Points 

obtainable 

Points 

Claimed 

Company 

experience in 

terms of projects of 

a similar scope 

completed (Max 4 

projects) 

undertaken in the 

last 10 years. 

 

Project of similar scope 

(pipelines ) with 

minimum value R0.5 to 

R3m-5 points each 

Yes 

 

20(max) 

 
 

Projects of similar 

scope with minimum 

value of R3.0 to R7 m-8 

points each. 

Yes 

 

32 (max) 

 
 

Projects of similar 

scope with minimum 

value of R8m-10 points 

each 

Yes 

 

40 (max) 

 
 

Sub-Total 40  

TOTAL(Max)  40  

 
 

Bank Ratings – Financial Performance 

10 point – Points are allocated for the cash flow management demonstrated by the tenderer from 
bank rating 

Rating Points 

A 10 

B 8 

C 6 

D 4 

E 2 

F 0 

 
TOTAL SCORE: ___________/100 
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The score points are distributed as follows: 
 
80 – POINTS (FOR PRICE): 
 

ITEM No. DESCRIPTION ALLOCATED POINTS 

1. Price Competitiveness 80  

 

In relation to Tendered Price, the points allocated to the Tender Price will be calculated using the 

following formula: 

 
Np =  80* [1 - (Ts - Tm)] 

     Tm 
 

Where:  NP = number of tender adjudication points awarded in relation to price 

Ts = Tender Sum 
 

  20 – POINTS (FOR BBBEE): 
 

BBBEE status Level of 
Contributor 

Number of points (80/20) 

1 20 

2 18 

3 16 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-Compliant contributor 0 

 

In the event of a Joint Venture (JV) Tender: 

 

A Joint venture will qualify for points for their B-BBEE status level as an unincorporated entity, provided that 

the entity submits their consolidated B-BBEE scorecard as if they were a group structure and that such 
a consolidated B-BBEE scorecard is prepared for every separate tender. 

PLEASE REMEMBER: 

  TO ATTACH A VALID ORIGINAL TAX CLEARANCE CERTIFICATE  

  IN CASE OF A JOINT VENTURE, THE VALID ORIGINAL TAX CLEARANCE CERTIFICATE OF 
EACH PARTNER, THIS MUST BE SUBMITTED WITH THE BID DOCUMENT 

    TO ATTACH A B-BBEE CERTIFICATE 
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C1.1 FORM OF OFFER AND ACCEPTANCE 
 

FORM OF OFFER AND ACCEPTANCE 
(AGREEMENT) 

OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter a contract in respect of the 
following works: REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE 
  
The Bidder, identified in the Offer signature block below, has examined the documents listed in the Bid Data and 
addenda thereto as listed in the Bid Schedules, and by submitting this Offer has accepted the Conditions of Bid. 
 
By the representative of the Bidder, deemed to be duly authorised, signing this apart of this Form of Offer and 
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the Contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be 
determined in accordance with the Conditions of Contract identified in the Contract Data. 
 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS 
 
 

rand (in words);  
R                                                                                 (in figures), 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and 
returning one copy of this document to the Bidder before the end of the period of validity stated in the Bid Data, 
whereupon the Bidder becomes the party named as the Contractor in the Conditions of Contract identified in the 
Contract Data. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement. 
 
FOR THE BIDDER: 
 
Signature(s)  __________________________   ___________________________  
 
Name(s)   __________________________   ___________________________  
 
Capacity  __________________________   ___________________________  
 
  __________________________   ___________________________  
 
  __________________________  
 (Name and address of organisation) 
 
Name and signature of Witness   __________________________  
 
  __________________________  
 
Date  _________________________________________________  
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ACCEPTANCE 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Bidder's Offer.  In consideration 
thereof, the Employer shall pay the Contractor the amount due in accordance with the, Conditions of Contract identified in the 
Contract Data.  Acceptance of the Bidder's Offer shall form an agreement, between the Employer and the Bidder upon the terms and 
conditions contained in this Agreement and in the, Contract that is the subject of this Agreement. 
 
The terms of the contract, are contained in 
 Part C1  Agreements and Contract Data, (which includes this Agreement) 
 
 Part C2  Pricing Data 
 
 Part C3  Scope of Work 
 
 Part C4  Site Information 
 
and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 above. 
 
Deviations from and amendments to the documents listed in the Bid Data and any addenda thereto listed in the Bid Schedules as 
well as any changes to the terms of the Offer agreed by the Bidder and the Employer during this process of offer and acceptance, 
are contained in the Schedule of Deviations attached to and forming part of this Agreement.  No amendments to or deviations from 
said documents are valid unless contained in this Schedule, which must be duly signed by the authorised representative(s) of both 
parties. 
 
The Bidder shall within two weeks after receiving a completed copy of this Agreement, including the Schedule of Deviations (if any), 
contact the Employer's agent (whose details are given in the Contract Data) to arrange the delivery of any bonds, guarantees, proof 
of insurance and any other documentation to be provided in terms of the, Conditions of Contract identified in the Contract Data.  
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder receives one fully 
completed original copy of this document, including the Schedule of Deviations (if any).  Unless the Bidder (now Contractor) within 
five working days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept the contents of this 
Agreement, this Agreement shall constitute a binding contract between the parties. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of 
the Bid documents and the receipt by the Bidder of a completed signed copy of this Agreement shall have any meaning or effect in 
the contract between the parties arising from this Agreement. 
 
FOR THE CLIENT: 
 
Signature(s)  ____________________________________   ______________________________________  
 
Name(s)   ____________________________________   ______________________________________  
 
Capacity  ____________________________________   ______________________________________  
 
  ____________________________________   ______________________________________  
 
 DR. JS MOROKA LOCAL MUNICIPALITY 
 (Name and address of organisation) 
 
 
Name and signature of witness  ____________________________________  
 
  ____________________________________  
 
Date  _________________________________________________________  
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SCHEDULE OF DEVIATIONS 
Notes: 
 
1. The extent of deviations from the bid documents issued by the Employer prior to the bid closing date is limited to those 

permitted in terms of the Conditions of Bid. 
 
2. A Bidder's covering letter shall not be included in the final contract document.  Should any matter in such, letter, which 

constitutes a deviation as aforesaid become the subject of agreements reached during the process of, offer and acceptance, 
the outcome of such agreement shall be recorded here. 

 
3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the bid 

documents and which it is agreed by the Parties becomes an obligation of the contract shall also be recorded here. 
 
4. Any change or addition to the bid documents arising from the above agreements and recorded here, shall also be 

incorporated into the final draft of the Contract. 
 
 
1 Subject   __________________________________________________________________________________________  
 
 Details   __________________________________________________________________________________________  
 
2 Subject  __________________________________________________________________________________________  
 
 Details   __________________________________________________________________________________________  
 
3 Subject   __________________________________________________________________________________________  
 
 Details   __________________________________________________________________________________________  
 
4 Subject   __________________________________________________________________________________________  
 
 Details   __________________________________________________________________________________________  
 
5 Subject   __________________________________________________________________________________________  
 
 Details   __________________________________________________________________________________________  
 
6 Subject   __________________________________________________________________________________________  
 
 Details   __________________________________________________________________________________________  
 
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Bidder agree to and accept the 
foregoing Schedule of Deviations as the only deviations from and amendments to the documents listed in the Bid Data and addenda 
thereto as listed in the Bid Schedules, as well as any confirmation, clarification or change to the terms of the offer agreed by the 
Bidder and the Employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of 
the bid documents and the receipt by the Bidder of a completed signed copy of this Agreement shall have any meaning or effect in 
the contract between the parties arising from this Agreement. 
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FOR THE BIDDER: 
 
Signature(s)  _________________________________________________________________  
 
Name(s)   _________________________________________________________________  
 
Capacity  _________________________________________________________________  
 
  _________________________________________________________________  
 
  _________________________________________________________________  
 (Name and address of organisation) 
 
Name and signature of Witness   _____________________________  
 
  _____________________________  
 
Date  ______________________________________________________  
 
 
 

FOR THE EMPLOYER: 
 
Signature(s)  _________________________________________________________________  
 
Name(s)   _________________________________________________________________  
 
Capacity  _________________________________________________________________  
 
  _________________________________________________________________  
 
 DR JS MOROKA LOCAL MUNICIPALITY 
 (Name and address of organisation) 
 
Name and signature of Witness   _____________________________  
 
  _____________________________  
 
Date  ______________________________________________________  
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C1.2 CONTRACT DATA 

 

The General Conditions of Contract for Construction Works, Third Edition, 2015, published by the South African 

Institution of Civil Engineering, Private Bag X200, Halfway House, 1685, is applicable to this Contract and is obtainable 

from www.saice.org.za. 

The following Contract Specific Data, Variations and Additional Clauses referring to the General Conditions of Contract 

for Construction Works, Third Edition, 2015, are applicable to this Contract. 

Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which it mainly applies. 

PART 1: DATA PROVIDED BY THE EMPLOYER 
 

CONTRACT SPECIFIC DATA 

Clause Data 

1.1.1.13 The Defects liability Period is 12 Months (52 weeks). 

1.1.1.14 The time for achieving Practical Completion is 6 Months. 

1.1.1.15 The Name of the Employer is Dr JS Moroka Local Municipality 

1.1.1.26 The Pricing Strategy is Re-measurement Contract. 

1.2.1.2 The address of the Employer is :  

Physical Address : 2601/3 Bongimfundo Street 

Postal Address : Private bag x 4012, Siyabuswa 0472 

E-mail Address : technical @moroka.gov.za 

Tel No :  (013) 973 9126/7 

Fax No :  (013) 973 9312/3 

1.1.1.16 The Name of the Engineer is : Mahlangu Behr & Associates Infrastructure Consultants (Pty) Ltd 

1.2.1.2 The address of the Engineer is: 

Physical Address : 27 Aldrin Street, Reyno Manor, WITBANK, 1035 

Postal Address : P.O. Box 165, MTHAMBOTHINI,0462 

E-mail Address : mbainfraconsult@gmail.com 

Tel No :  083 3444 448 

Fax No :  086 5479 210 

*3.1.3 The Engineer shall obtain the specific approval of the Employer before executing any of his functions or duties 

according to the following Clauses of the General Condition of Contract ; 2015; 3rd Edition: 

Clause  Description 

6.3 Variations 

 

 

http://www.saice.org.za/
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CONTRACT SPECIFIC DATA 

Clause Data 

5.3.1 The documentation required before commencement with Works execution are : 

 Health and Safety Plan (Refer to Clause 4.3) 

 Initial program (Refer to Clause 5.6) 

 Security (Refer to Clause 6.2) 

 Insurance (Refer to Clause 8.6) 

All the Provisional Sums items are to subject to submission of three quotation and approval from the Municipality prior 

to any appointment. 

5.3.2 The time to submit the documentation required before commencement with Works execution is 14 days. 

5.4.2 The access and possession of Site shall not be exclusive to the Contractor but as set out in the Site Information. 

5.8.1 The non-working days are Sundays. 

The special non-working days are : 

(i) South African public holidays; 

(ii) The year-end break commencing on 10 December 2021 and ending on 10 January 2022. 

5.12.2.2 Extension of time due to abnormal rainfall will be determined in accordance with the principles as set out in 

Annexure D to the Scope of Works: Extension of time due to abnormal rainfall. 

5.13.1 The penalty for failing to complete the works is R 2 500/day. 

5.16.3 The  defect Liability period is 12 Months . 

6.2.2 Additional retention in lieu of performance guarantee will not apply.  The Contractor shall submit the selected security 

to the Employer before commencement with Works execution. 

6.8.3 Price adjustments for variations in the costs of special materials are allowed. 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

6.10.3 The limit of retention money is 10%. 

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the insurance sum is Nil. 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in the insurance sum is 

R250 000.00. 

8.6.1.3 The limit of indemnity for liability insurance is R10 000 000.00. 

10.5.3 The number of Adjudication Board Members to be appointed is one. 

10.7.1 The determination of disputes shall be by arbitration. 
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PART 2: DATA PROVIDED BY THE CONTRACTOR 
 

Clause Data 

1.1.1.9 The name of the Contractor is : 

1.2.1.2 The address of the Contractor is : 

Physical address :  ___________________________________________________________________________ 

Postal address : ___________________________________________________________________________ 

E-mail address : ___________________________________________________________________________ 

Fax :    ___________________________________________________________________________ 

6.2.1 The security to be provided by the Contractor shall be one of the following: 

Type of security 

(Value Added Tax is excluded from the Contract Sum and the value of the 
Works for calculating the amount of the security) 

Contractor's choice. Indicate 

"Yes" or "No" 

Cash deposit of 10% of the Contract Sum.  

Performance guarantee of 10 % of the Contract Sum.  

Retention of 10% of the value of the Works. Not applicable 

Cash deposit of 5% of the Contract Sum plus retention of 5% of the value of the 
Works. 

Not applicable 

Performance guarantee of 5% of the Contract Sum plus retention of 5% of the 
value of the Works.  

Not applicable 

 

6.5.1.2.3 The percentage allowance to cover overhead charges is ________________________________________________ 

6.8.3 The variation in cost of special materials is :  

 Type of special material  Unit  Rate or price 

  ___________________________________________ 
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General Conditions of Contract for Construction Works, Second Edition, 2015 

PRO FORMA 

PERFORMANCE GUARANTEE 

For use with the General Conditions of Contract for Construction Works, Third Edition, 2015. 

GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means:  ______________________________________________________________________________  

Physical address:  ________________________________________________________________________________  

 “Employer” means:  ______________________________________________________________________________  

“Contractor” means:  ______________________________________________________________________________  

“Engineer” means:  _______________________________________________________________________________  

“Works” means:  _________________________________________________________________________________  

 “Site” means:  ___________________________________________________________________________________  

 “Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments or 

additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means: The accepted amount inclusive of tax of R  _________________________________________  

Amount in words:  ________________________________________________________________________________  

“Guaranteed Sum” means: The maximum aggregate amount of R  __________________________________________  

Amount in words:  ________________________________________________________________________________  

“Expiry Date” means:  _____________________________________________________________________________  

CONTRACT DETAILS 

Engineer issues: Interim Payment Certificates, Final Payment Certificate and the Certificate Completion of the Works as 

defined in the Contract. 
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PERFORMANCE GUARANTEE 

1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance Guarantee 

and up to and including the Expiry Date or the date of issue by the Engineer of the Certificate of Completion of 

the Works or the date of payment in full of the Guaranteed Sum, whichever occurs first. The Engineer and/or 

the Employer shall advise the Guarantor in writing of the date on which the Certificate of Completion of the 

Works has been issued. 

3. The Guarantor hereby acknowledges that: 

3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and shall 

not be construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to 

create a suretyship; 

3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 

4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby undertakes to pay the 

Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3: 

4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum 

certified by the Engineer in an Interim or Final Payment Certificate has not been made in terms of the Contract 

and failing such payment within seven (7) calendar days, the Employer intends to call upon the Guarantor to 

make payment in terms of 4.2; 

4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a copy 

to the Contractor stating that a period of seven (7) days has elapsed since the first written demand in terms of 

4.1 and the sum certified has still not been paid; 

4.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the 

Contract of the sum certified in 4. 

5. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer 

the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer to 

the Guarantor at the Guarantor’s physical address calling up this Performance Guarantee, such demand stating 

that: 

5.1 the Contract has been terminated due to the Contractor’s default and that this Performance Guarantee is called 

up in terms of 5; or 

5.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor and that 

the Performance Guarantee is called up in terms of 5; and 

5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the provisional/final 

sequestration and/or the provisional liquidation court order. 
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6. It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 

shall not exceed the Guarantor’s maximum liability in terms of 1. 

7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the Final 

Payment Certificate submit an expense account to the Guarantor showing how all monies received in terms of 

this Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus. All 

monies refunded to the Guarantor in terms of this Performance Guarantee shall bear interest at the prime 

overdraft rate of the Employer’s bank compounded monthly and calculated from the date payment was made by 

the Guarantor to the Employer until the date of refund. 

8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the 

first written demand to the Guarantor. 

9. Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance 

Guarantee by the Employer. 

10. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer may deem fit and the Guarantor shall not have the right to claim his release from this Performance 

Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

11. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 

connection herewith. 

12. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no 

claims will be considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor 

after it has expired. 

13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid 

document for the purposes of obtaining a court order. 

14. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in 

terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the jurisdiction of the 

Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that 

the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 
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Signed at :   _________________________________________________________________________  

Date :   _________________________________________________________________________  

Guarantor’s signatory (1)  _________________________________________________________________________  

Capacity  _________________________________________________________________________  

Guarantor's signatory (2)   _________________________________________________________________________  

Capacity   _________________________________________________________________________  

Witness signatory (1)   _________________________________________________________________________  

Witness signatory (2)   _________________________________________________________________________  
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General Conditions of Contract for Construction Works, Third Edition, 2015 

PRO FORMA 

ADJUDICATION BOARD MEMBER AGREEMENT 

Please note that words in italics within brackets are items which should be stated. 

 

This Agreement is entered into between: 

Adjudication Board Member: (Name, physical address, postal address, e-mail address, fax number, telephone 

number and mobile number). 

Contractor: (Name, physical address, postal address, e-mail address, fax number, telephone number and mobile 

number). 

Employer: (Name, physical address, postal address, e-mail address, fax number, telephone number and mobile 

number). 

The Contractor and the Employer will hereinafter be collectively referred to as the Parties. 

The Parties entered into a Contract for (name of project) which provides that a dispute under or in connection with 

the General Conditions of Contract for Construction Works, Second Edition, 2010, must be referred to (ad-hoc 

adjudication/standing adjudication).  

The undersigned natural person has been appointed to serve as Adjudication Board Member and together with the 

undersigned Parties agree as follows: 

1. The Adjudication Board Member accepts to perform his duties in accordance with the terms of the 

Contract, the General Conditions of Contract for Construction Works Adjudication Board Rules and this 

Agreement. 

2. The Adjudicator undertakes to remain independent and impartial of the Contractor, Employer and 

Engineer for the duration of the Adjudication Board proceedings.  

3. The Adjudication Board Member agrees to serve for the duration of the Adjudication Board proceedings. 

4. The Parties may at any time, without cause and with immediate effect, jointly terminate this Agreement.  

5. Unless the Parties agree, the Adjudication Board Member shall not act as arbitrator or representative of 

either Party in any subsequent proceedings between the Parties under the Contract. No Party may call the 

Adjudication Board Member as a witness in any such subsequent proceedings.  

6. The standing Adjudication Board's duties shall end upon the Adjudication Board Member(s) receiving 

notice from the Parties of their joint decision to disband the Adjudication Board. 
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7. The Adjudication Board Member shall be paid in respect of time spent upon or in connection with the 

adjudication including time spent traveling : 

a. A monthly retainer of (amount) for (number) of months, and/or 

b. A daily fee of (amount) based on a (number) hour day, and/or 

c. An hourly fee of (amount), and/or 

d. A non-recurrent appointment fee of (amount) which shall be accounted for in the final sums 

payable.  

8. The Adjudication Board Member's expenses incurred in adjudication work shall be reimbursed at cost. 

Upon submission of an invoice for fees and expenses to the Parties, the (Contractor/Employer*) shall pay the full 

amount within 28 days of receipt of the invoice and he shall be reimbursed by the other party by half the amount so 

that the fees and expenses are borne equally by the Parties. Late payment of such invoice shall attract interest at 

prime plus 3 % points compounded monthly at the prime rate charged by the Adjudication Board Member's bank. 

This Agreement is entered into by: 

Contractor's signature:  ________________________________________________________________________  

Contractor's name:  ___________________________________________________________________________  

Place:  _____________________________________________________________________________________  

Date:  ________________________________________  

Employer's signature : _________________________________________________________________________  

Employer's name:  ____________________________________________________________________________  

Place:  _____________________________________________________________________________________  

Date:  ________________________________________  

Adjudication Board Member's signature:  __________________________________________________________  

Adjudication Board Member's name:  _____________________________________________________________  

Place:  _____________________________________________________________________________________  

Date:  ________________________________________  

* Delete the inapplicable party 
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C1.4 AGREEMENT IN TERMS OF THE OCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT NO 

85 OF 1993) 

THIS AGREEMENT made at  ______________________________________________________________________  
 
on this the _________________ day of ________________________________ in the year  ____________________  
 
between THE DR. JS MOROKA LOCAL MUNICIPALITY(hereinafter called "the Employer") of the one part,  
 
herein represented by  _________________________________________________________________________  
 
in his capacity as  _______________________________________________________________________________  
 
and   
 _____________________________________________________________________________________________  
(hereinafter called "the Mandatory") of the other part, herein represented by   
 
  

 
in his capacity as  _______________________________________________________________________________  
 
 

WHEREAS the Employer is desirous that certain works be constructed, viz Contract no.JSMW-20/20-21/W19  
 

and has accepted a Bid by the Mandatory for the construction, completion and maintenance of such Works and 
whereas the Employer and the Mandatory have agreed to certain arrangements and procedures to be followed in 
order to ensure compliance by the Mandatory with the provisions of the Occupational Health and Safety Act, 1993 (Act 
85 of 1993); 
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 
1 The Mandatory shall execute the work in accordance with the Contract Documents pertaining to this Contract. 
 
2 This Agreement shall hold good from its Commencement Date, which shall be the date of a written notice from 

the Employer or Engineer requiring him to commence the execution of the Works, to either  
 
 (a) the date of the Final Approval Certificate issued in terms of Clause 5.16 of the General Conditions of 

Contract (hereinafter referred to as "the GCC"),  
 
 (b) the date of termination of the Contract in terms of Clauses 9 of the GCC. 
 
3 The Mandatory declares himself to be conversant with the following: 
 
 (a) All the requirements, regulations and standards of the Occupational Health and Safety Act (Act 85 of 

1993), hereinafter referred to as "The Act", together with its amendments and with special reference to 
the following Sections of  The Act: 

 
  (i) Section 8 : General duties of employers to their employees; 
 
  (ii) Section 9 : General duties of employers and self-employed persons to persons other 

than employees; 
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  (iii) Section 37 : Acts or omissions by employees or mandataries, and 
 
  (iv) Subsection 37(2) relating to the purpose and meaning of this Agreement. 
 
 (b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all his 

subcontractors. 
 
4 In addition to the requirements of Clause 33 of the GCC and all relevant requirements of the above-mentioned 

Volume 3, the Mandatory agrees to execute all the Works forming part of this Contract and to operate and 
utilise all machinery, plant and equipment in accordance with the Act. 

 
5 The Mandatory is responsible for the compliance with the Act by all his subcontractors, whether or not selected 

and/or approved by the Employer. 
 
6 The Mandatory warrants that all his and his subcontractors' workmen are covered in terms of the 

Compensation for Occupational Injuries and Diseases Act, 1993 which cover shall remain in force 

whilst any such workmen are present on site.  A letter of good standing from the Compensation 

Commissioner to this effect must be produced to the Employer upon signature of the agreement. 

 

7 The Mandatory undertakes to ensure that he and/or subcontractors and/or their respective employers will at 

all times comply with the following conditions: 

 

(a) The Mandatory shall assume the responsibility in terms of Section 16.1 of the Occupational Health 

and Safety Act.  The Mandatory shall not delegate any duty in terms of Section 16.2 of this Act 

without the prior written approval of the Employer.  If the Mandatory obtains such approval and 

delegates any duty in terms of section 16.2 a copy of such written delegation shall immediately be 

forwarded to the Employer. 

 

(b) All incidents referred to in the Occupational Health and Safety Act shall be reported by the Mandatory 

to the Department of Labour as well as to the Employer.  The Employer will further be provided with 

copies of all written documentation relating to any incident. 

 

(c) The Employer hereby obtains an interest in the issue of any formal inquiry conducted in terms of 

section 32 of the Occupational Health and Safety Act into any incident involving the Mandatory 

and/or his employees and/or his subcontractors. 

 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing witnesses: 

 
SIGNED FOR AND ON BEHALF OF THE EMPLOYER:    
 
WITNESS  1  ........................................................................  
 
NAME   1  ......................................................................  
(IN CAPITALS)  
 

SIGNED FOR AND ON BEHALF OF THE MANDATORY:  
 
WITNESS  1  ........................................................................  
 
NAME   1  ......................................................................  
(IN CAPITALS)  
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CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF OCCUPATIONAL HEALTH 
AND SAFETY ACT, 1993 (ACT NO 85 OF 1993) 
 
 
The signatory for the company that is the Contractor in terms of the above-mentioned Contract and the Mandatory in 
terms of the above-mentioned Act shall confirm his or her authority thereto by attaching to this page a duly signed and 
dated copy of the relevant resolution of the Board of Directors. 
 
An example is given below: 
 
"By resolution of the Board of Directors passed at a meeting held on ______________________________ 20………, 
 
Mr/Ms ______________________________________________________________________ whose signature 
 
appears below, has been duly authorised to sign the AGREEMENT in terms of THE  
 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 of 1993) on behalf of  _____________________ 
 
 

 
 
 
SIGNED ON BEHALF OF THE COMPANY : _____________________________________________________  
 
 
IN HIS/HER CAPACITY AS : ________________________________________________________________ 
 
 
DATE :    ________________________________________________ 
 
 
SIGNATURE OF SIGNATORY : _________________________________________________________ 
 
 
 
WITNESS  1  ........................................................................  
 
NAME   1  ......................................................................  
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C2.1 PRICING INSTRUCTIONS 
 
1 The General Conditions of Contract, the Contract Data, the Specifications (including the Project Specifications) 

and the Drawings shall be read in conjunction with the Bill of Quantities. 
 
2 The Bill comprises items covering the Contractor's profit and costs of general liabilities and of the construction 

of Temporary and Permanent Works. 
 

Although the Bidder is at liberty to insert a rate of his own choosing for each item in the Bill, he should note the 
fact that the Contractor is entitled, under various circumstances, to payment for additional work carried out and 
that the Engineer is obliged to base his assessment of the rates to be paid for such additional work on the rates 
the Contractor inserted in the Bill. 
 
Clause 8 of each Standardized Specification, and the measurement and payment clause of each Particular 
Specification, read together with the relevant clauses of the Project Specifications, all set out which ancillary or 
associated activities are included in the rates for the specified operations. 
 

3 Descriptions in the Bill of Quantities are abbreviated and may differ from those in the Standardized and Project 
Specifications.  No consideration will be given to any claim by the Contractor submitted on such a basis.  The 
Bill has been drawn up generally in accordance with the latest issue of Civil Engineering Quantities.  Should 
any requirement of the measurement and payment clause of the appropriate Standardized or Project 
Specification(s) be contrary to the terms of the Bill or, when relevant, to the Civil Engineering Quantities, the 
requirement of the appropriate Standardized, Project, or Particular Specification as the case may be, shall 
prevail. 

 
4 Unless stated to the contrary, items are measured net in accordance with the Drawings without any allowance 

having been made for waste. 
 
5 The amounts and rates to be inserted in the Bill of Quantities shall be the full inclusive amounts to the 

Employer for the work described under the several items.  Such amounts shall cover all the costs and 
expenses that may be required in and for the construction of the work described, and shall cover the costs of 
all general risks, profits, taxes (but excluding value-added tax), liabilities and obligations set forth or implied in 
the documents on which the Bid is based. 

 
6 The quantities set out in the schedule of quantities are only approximate quantities.  The quantities of work 

finally accepted and certified for payment, and not the quantities given in the schedule of quantities, will be 
used to determine payments to the contractor. 

 
7 An amount or rate shall be entered against each item in the Bill of Quantities, whether or not quantities are 

stated.  An item against which no amount or rate is entered will be considered to be covered by the other 
amounts or rates in the Bill. 

 
 The Bidder shall also fill in a rate against the items where the words "rate only" appear in the amount 

column.  Although no work is foreseen under these items and no quantities are consequently given in the 
quantity column, the bidded rates shall apply should work under these items actually be required. 
 

 Should the Bidder group a number of items together and bid one sum for such group of items, the single 
bidded sum shall apply to that group of items and not to each individual item, or should he indicate against 
any item that full compensation for such item has been included in another item, the rate for the item 
included in another item shall be deemed to be nil. 
 

 The bidder rates, prices and sums shall, subject only to the provisions of the Conditions of Contract, remain 
valid irrespective of any change in the quantities during the execution of the Contract. 
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8 The quantities of work as measured and accepted and certified for payment in accordance with the 

Conditions of Contract, and not the quantities stated in the Bill of Quantities, will be used to determine 
payments to the Contractor.  The validity of the Contract shall in no way be affected by differences between 
the quantities in the Bill of Quantities and the quantities certified for payment. 

 
Ordering of materials are not to be based on the Bill of Quantities, but only on information issued for 
construction purposes. 

 
9 For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned to 

them: 
 
 Unit  : The unit of measurement for each item of work as defined in the Standardized, Project 

or Particular Specifications 
 
 Quantity : The number of units of work for each item 
 
 Rate  : The payment per unit of work at which the Bidder bids to do the work 
 
 Amount : The quantity of an item multiplied by the bidded rate of the (same) item 
 
 Sum  : An amount bidded for an item, the extent of which is described in the Bill of Quantities, 

the Specifications or elsewhere, but of which the quantity of work is not measured in 
units 

 
10 The units of measurement indicated in the Bill of Quantities are metric units.  The following abbreviations 

may appear in the Bill of Quantities: 
 

 mm  = millimetre 
 m  = metre  
 km  = kilometre  
 km-pass = kilometre-pass 
 m²  = square metre  
 m²-pass = square metre-pass 
 ha  = hectare 
 m³  = cubic metre 
 m³-km  = cubic metre-kilometre 
 kW  = kilowatt 
 kN  = kilonewton 
 kg   = kilogram 
 t  = ton (1 000 kg) 
 %  = per cent 
 MN  = meganewton 
 MN-m  = meganewton-metre 
 PC Sum = Prime Cost Sum 
 Prov Sum = Provisional Sum 
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NB: PLEASE STATE THE FOLLOWING: 
 

 ARE/IS BID PRICE/S FIRM: 
 

 IF THE BID PRICE(S) ARE NOT FIRM, SUPPLY THE INFORMATION REGARDING 
ESCALATION APPLICABLE TO THIS BID: 

 
  ____________________________________________________________________  
 
  ____________________________________________________________________  
 

YES    NO 
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C2.2 BILL OF QUANTITIES 
 
CONTENTS 

PAGE(S) 

NB List only those Sections of the Bill used. 

 

SECTION 1 : PRELIMINARIES AND GENERAL  

SECTION 2 : PIPELINE  

SECTION 3 : ERF CONNECTION (WATER)  

  

SUMMARY OF BILL OF QUANTITIES        

CALCULATION OF BID SUM 
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SECTION 1 : PRELIMINARY AND GENERAL 
  

    

ITEM PAY DESCRIPTION UNIT SCH RATE AMOUNT 

NO REF     QTY     R        c  

1 SABS SECTION 1: PRELIMINARY         

  1200 A AND GENERAL         

              

1,1 8,3 Fixed Charges and Value Related Items         

              

1.1.1 8.3.1 Contractual Requirements         

              

    a) Providing Sureties as per General Sum 1     

       Conditions of Contract Clause 10         

              

    b) Insurance of works as per General Sum 1     

       Conditions of Contract Clause 38         

              

    c) Damage to Persons and Property as per Sum 1     

        General Conditions of Contract          

        Clause 36 (1)         

              

    d) Third Party Insurance as per General Sum 1     

       Conditions of Contract Clause 38         

              

1.1.2 8.3.2 Provision of Facilities on Site         

              

1.1.2.1   FACILITIES FOR THE ENGINEER         

              

    a) Office Sum 1     

              

    b) Sanitary Sum 1     

              

1.1.2.2 8.3.2.2 FACILITIES FOR CONTRACTOR   
 

    

              

    a) Office, stores, workshops Sum 1     

              

    b) Housing for staff Sum 1     

              

    c) Toilets and ablutions Sum 1     

              

              

TOTAL CARRIED FORWARD         
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SECTION 1 : PRELIMINARY AND GENERAL         

ITEM PAY DESCRIPTION UNIT SCH RATE AMOUNT 

NO REF     QTY     R        c  

BROUGHT FORWARD    

              

    d) Fencing off site of construction camp Sum 1     

              

    e) Provision of water, power and  Sum 1     

       communication facilities         

              

    f) Tools and equipment Sum 1     

              

    g) Remove Engineer's and Contractor's site Sum 1     

        establishment on completion         

  8,4 Time Related Costs         

              

1.2.2 8.4.2 Operation and Maintenance of 
 

      

    
Facilities on Site 
 

 
      

    FACILITIES FOR THE ENGINEER 
 

      

      
 

      

    a) Office Sum 1     

      
 

      

    b) Toilets and ablutions Sum 1     

      
 

      

    c) Provision of water, power and  Sum 1     

       communication facilities 
 

      

      
 

      

        FACILITIES FOR THE CONTRACTOR 
 

      

    a) Office for Contractor Sum 1     

    b) Housing of staff Sum 1     

      
 

      

    b) Toilets and ablutions Sum 1     

      
 

      

    c) Provision of water, power and  Sum 1     

       communication facilities 
 

      

    d) Tools and equipment Sum 1     

TOTAL CARRIED FORWARD    
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SECTION 1: PRELIMINARY AND GENERAL         

ITEM PAY DESCRIPTION UNIT SCH RATE AMOUNT 
NO REF     QTY     R        c  

BROUGHT FORWARD  
       

 
      

1.2.3 8.4.3 Supervision for duration of construction 
 

      
      

 
      

1.2.3.1   Contractor's supervision and management Sum 1     
      

 
      

1.2.3.2 8.4.4 Company and head office overhead costs Sum 1     
      

 
      

      
 

      
1.2.4   Other Time Related Obligations         
              
    a) …………………………………………………… Sum       
              
1,3   NAMEBOARD         
              
    Supply and install construction nameboard          
    as per detail drawing  no 1     
              
1,4   Public Liaison Officer for the duration of the Prov.       
    project Sum 1 40 000,00 40 000,00 
              
1.4.1   Contractor's charges on item 1.4 % 40000 0,10 4 000,00 
              
1,5   The maintenance and payment of accounts          
    the cellular phone in connection with the contract          
    administration Sum 1 30 000,00 30 000,00 
              
1.5.1   Contractor's charges on item 1.4 % 30000 0,10 3 000,00 
              
1,6   Occupational Health and Safety         

    

Compliance with the Occupational Health and 
Safety Act (Act 85 of 1993) and applicable 
regulations (Construction Regulations, 2003), and 
the Employers Health & Safety Specification bound 
into this document         

    Risk assessment Sum 1      
    PPE for duration of contract Sum 1      
    Provision for Covid 19 mask and sanitiser Sum 1      

    

Compliance with the Occupational Health and 
Safety Act (Act 85 of 1993) and applicable 
regulations (Construction Regulations, 2003), and 
the Employers Health & Safety Specification bound 
into this document Mnths 6      

    

Full time competent employee of the contract and 
construction supervisor / assistants for the duration 
of the contract Mnths 6      

    Maintain of Covid 19 provisions Mnths 6      
       

TOTAL CARRIED FORWARD    
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SECTION 1 : PRELIMINARY AND GENERAL 
    ITEM PAYMENT DESCRIPTION UNIT SCH    RATE   AMOUNT 

NO REFERS     QTY     R      C 

BROUGHT FORWARD 
               

1,7 8,5 
SUMS STATED 
PROVISIONALLY BY          

    ENGINEER         
              

1.7.1   Training         

    

Accredited and Approved 
training courses for selected 
local and other labourers 
including wages during 
training P/Sum 1  120 000,00 120 000,00 

1.7.2   
Contractor's charge on  item  
1.7,1 % 120 000  0,10 12 000,00 

              
1.7.3   Survey  PC 1,0 150 000,00 150 000,00 
      Sum       

1.7.4   
Contractor's charge on  item  
1.7,3 % 150000,0 0,10 15 000,00 

              
1.7.5   Community Liaison Officer Sum 1,0 36 000,00 36 000,00 
              

1.7.6   
Contractor's charges on item 
1.7,5 % 36000,0 0,10 3 600,00 

              

1,8 PSA 8.6  PRIME COST ITEMS         

1.8.1   
Materials used in the 
execution of Dayworks P/Sum 1  20 000,00 20 000,00 

1.8.2   
Overheads, charges and 
profits on the above % 20 000  0,10 2 000,00 

              

1,9   
DAYWORKS 
(PROVISIONAL)         

    

(Dayworks to be executed 
ONLY on instruction by the 
Engineer)         

1.9.1   Labour         
1.9.1.1   Skilled hr 10      
1.9.1.2   Semi-skilled hr 10      
1.9.1.3   Un-skilled hr 120      
              

1.9.2   
TLB's (Wet Rate) (specify 
model)         

1.9.2.1   
TLB's - Model   
……………..…………….. hr 20      

       

TOTAL CARRIED FORWARD TO SUMMARY         
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SECTION 2 : PIPELINE          

ITEM PAY DESCRIPTION UNIT SCH RATE AMOUNT 
NO REF     QTY     R        c  

2   SITE CLEARANCE         
  SABS           
2,1 1200C a) Clear vegetation and trees of girth up to          
    1m (2m Wide on pipeline route) m 11200     
              
2.2.1   EXCAVATION         
  1200DB Excavation in all materials for pipe trenches,          
    backfill, compact and dispose of          
    surplus/unsuitable material for water pipes         
    to the following depths:         
    (Note:Freehaul distance is 2.0km)         
    0         
2.2.2   (a) Not exceeding 1.5m (700mm wide trench):         
        (i) 63 ND uPVC m 5900     
        (iii) 75 ND uPVC m 3600     
        (iv) 90 ND uPVC m 1700     
              
              
2.2.3 8.3.2 Extra-over item 3.2.1 for         
    a) Intermediate excavation (Provisional) m3 1176     
              
    b) Hard rock excavation (Provisional) m3 1960     
              
2.2.4 8.3.3.3 Excavate and dispose of unsuitable material         
    from trench bottom (Provisional) m3 100     
              
2.2.5   Import backfill material from designated          
    pits (Provisional) m3 3234     
              
2.2.6   Opening up and closing down of designated         
    borrow pit Sum 1     
              

2.2.7   
Reinstate road surfaces complete with all 
courses:         

              
    a) Compaction in road reserves m3 200     
              
    b) Asphalt of 30mm thick in roadway m2 200     
              

TOTAL CARRIED FORWARD    
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SECTION 2 : PIPELINE          

ITEM PAY DESCRIPTION UNIT SCH RATE AMOUNT 
NO REF     QTY     R        c  

BROUGHT FORWARD    

2.2.8   
Extra-over Item 3.2.7 for stabilising 
backfill          

    
material as required by the Engineer 
:         

              
    a) Lime stabilisation m3 Rate Only   Rate Only 
              
    b) Cement stabilisation t 12     
              
2.2.9 8.3.4 Overhaul         
              

    
a) Limited overhaul (0,5  to 1,0km) 
(Provisional) m3 100     

              
    b) Long overhaul (Provisional) m3 100     
              
2.2.10   Existing Services         
              

    
a) Excavate and expose of existing 
services          

       for connection purpose m3 350     
              
2,3 SABS PIPE BEDDING         
  1200LB           

2.3.1   
Selected granualr material for 
bedding          

    cradle for flexible pipes from:         
              
  8.2.2.2 a) Trench excavation  m3 3696,0     
              
    b) Borrow pits (Provisional) m3 739     
              
2.3.2   Provisional of selected fill material for          
    flexible pipe blanket         
              
  8.2.2.2 a) Trench excavation m3 3136,0     
              
    b) Borrow pits (Provisional) m3 739     
              

    
Overhaul for imported material for 
bedding          

    cranddle and selected fill blanket          
    (Provisional) m3.km 120     
              

TOTAL CARRIED FORWARD         
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SECTION 2 : PIPELINE         

ITEM PAY DESCRIPTION UNIT SCH RATE AMOUNT 
NO REF     QTY     R        c  

BROUGHT FORWARD       
 2,4 SABS uPVC PRESSURE PIPES AND FITTINGS         

  1200L           
2.4.1   Supply, lay, bed and test the following          
    uPVC pressure pipes (conforming with          
    SABS 966-11976 specifications) in 6m         
    lengths each pipe fitted at one end with          
    socket for machanical jointing, in the          
    following diameters:         
              
    (ii) uPVC Class 9         
              
    a) 63mm dia Class 9 m 5900     
    c) 75mm dia Class 9 m 3600     
    d) 90mm dia Class 9 m 1700     
2.4.2 SABS           
  1200 L FITTINGS AND SPECIALS FOR FIXING          
    ONTO uPVC PIPES         
  8.2.2           
    Fittings to be suitable for coupling directly          
    (mechanically) onto uPVC pipes.  Fittings to be         
    Class 16 (unless otherwise specified). Fittings          

    
for uPVC pipes to be uPVC, cast iron or 
coated         

    steel.         
              
    Fittings         
              
    a) Cast Iron End Caps : for uPVC         
       63 mm Dia no 18     
        75 mm Dia no 3     
              
    b) C.I. Reducing Tee:Socket-ended to fit uPVC       

        90 x 75 mm Dia no 4     
       75 x 63 mm Dia no 15     
              
    c) Cast Iron Reducers : to fit uPVC       

        90 x 75 mm Dia no 8     
       75 x 63 mm Dia no 26     
              
    d) C.I. Equal Tees:Socket-ended to fit uPVC         
       63 mm Dia no 30     
       75 mm Dia no 17     
       90 mm Dia no 6     
              

    
e) Bends 90 deg:uPVC Class 16 to fit uPVC 
pipes         

         63 ND no 40     
         75 ND no 17     
         90 ND no 4     

TOTAL CARRIED FORWARD         
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SECTION 2 : PIPELINE         

ITEM PAY DESCRIPTION UNIT SCH RATE AMOUNT 
NO REF     QTY     R        c  

BROUGHT FORWARD   

  SABS 
f) Bends 45 deg: uPVC Class 16 to fit 
uPVC pipes         

  1200 L      63 ND no 15     
         75 ND no 15     
         90 ND no 3     
              

    
g) Bends 22.5 deg:uPVC Class 16 to fit 
uPVC pipes         

         63 ND no 15     
         75 ND no 15     
         90 ND no 4     
              
2,5 8.2.2 VALVES         
              
    Gate Valves         
2.5.1             
    Supply and install Socket-ended Resilient         

    
Gate valves Class PN-16 clockwise 
closing,         

    non-rising spindle with top.         
              
    a) 63 ND no 36     
    b) 75 ND no 17     
    c) 90 ND no 6     
2,6   Valve Boxes 

 
      

      
 

      

2.6.1   
Supply and install valve boxes and lids 
that shall 

 
      

    
be of ultraviolet proof polypropylene 
thermoplastic 

 
      

    
material. A stainless steel cable must 
secure         

    all lids. All lids shall be yellow.         
      

 
      

2.6.2   
(a) Non-lockable 400 x 300 150mm dia 
with one  

 
      

         stainless steel cable Nº 59,0     
              
2.7   MISCELLANEOUS         
              
2.7.1   Concrete thrust block configuration.         

    
a) Concrete  volume < 0,5m3 
(Provisional) m³ 25,0     

              

TOTAL CARRIED FORWARD TO SUMMARY    
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SECTION 3 : ERF CONNECTION (WATER)       

ITEM PAYMENT DESCRIPTION UNIT SCH    RATE    AMOUNT  
NO REFERS     QTY      R           C  

3,0 SABS ERF CONNECTION (WATER)         
  1200 LF           

3,1 PSLF 8.2.9 
Supply and lay HDPE Type IV Class 12 pipes 
from  

 
      

    saddle to the  communal stands (diameter as  
 

      
    indicated) including excavation and backfilling 

 
      

      
 

      
    (c) 20 mm dia Single-long drawoff connections Nº 184,0     
      

 
      

    (d) 20 mm dia Single-short drawoff connections Nº 184,0     
      

 
      

3,2   
Supply and install 20mm diameter x 800mm 
long  Nº 368,0     

    G.M. steel pipe from the plasson adaptor to the  
 

      
    existing water meter as shown on Drg No.  

 
      

      
 

      
3,3   Supply and install extra Plasson fittings as          
    follows:         
              
    (c) 20 mm x 3/4" male adaptor Nº 184,0     
              
    (d) 20 mm x 3/4" female adaptor Nº 184,0     
              
    (f) 20 mm x 90 deg. Elbow Nº 368,0     
      

 
      

3,4   Supply, drill and install saddle and make  
 

      
    connection on new uPVC pipe (Rate to include 

 
      

    all excavation, cleaning and backfilling) : 
 

      
      

 
      

    (a) 63 mm dia mid steel saddle Nº 165,0     
    (b) 75 mm dia mid steel  saddle Nº 165,0     
    (c) 90 mm dia mid steel  saddle Nº 38,0     
      

 
      

3,5   Supply all material and labour to connect to          
    existing water network including cutting of pipes,         
    excavation, backfill, compact and disposal of         
    surplus material Nº 3,0     
              

TOTAL CARRIED FORWARD TO SUMMARY   
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TOTAL BROUGHT FORWARD  
 

PLUS 10% CONTINGENCIES 
 

SUB-TOTAL 
  

PLUS 15% VALUE ADDED TAX 
 

TOTAL CARRIED FORWARD TO FORM OF OFFER 
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C3.5 MANAGEMENT OF THE WORKS 

C3.5.1 Generic Specification 

C3.6 HEALTH AND SAFETY 

C3.7 REFERENCES TO THE SCOPE OF WORKS IN TERMS OF THE ENVIRONMENTAL  

 MANAGEMENT PLAN 
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STATUS 

 
In the event of any discrepancy between the Scope of Works and a part or parts of the SABS 1200 Standardized 
Specifications, the Bill of Quantities or the Drawings, the Project Specifications shall take precedence and prevail in 
the Contract. 
 
 

C3.1 DESCRIPTION OF THE WORKS 
 
 
C3.1.1 EMPLOYER'S OBJECTIVES 
 
 The employers’ objectives are to deliver public infrastructure using labour-intensive methods and sub-

contractors where possible.  The works in this contract are to be executed by using both conventional 

construction and labour-intensive construction methods according to the Special Public Works Programme 

(SPWP) as prescribed in the guidelines of the Expanded Public Works Programme (EPWP). 

 The following prerequisites will apply for the appointment of sub-contractors: 

 All sub-contractors used will be Black Economic Empowerment (BEE) compliant. 

 Sub-contractors will preferably be from the village where the Works are executed. 

 Otherwise, Sub-Contractors will be from the Ward where the works are executed. 

 Otherwise, sub-contractors will be from the Dr JS Moroka Local Municipality Regions in the proximity of 

the community where the Works are executed. 

 Prior to site establishment, the successful tenderer will submit details of the sub-contractors to be used 

in the execution of the Works. 

Works earmarked for Sub-contractors and Labour-Intensive construction methods will be listed in the bill of 

quantities to distinguish them from the conventional construction works.  Labour Intensive construction 

methods shall be implemented using unemployed local workers who are temporarily employed in terms of the 

project specification.  The main contractor must provide NQF2 level training to the sub-contractors. 

The tenderer must provide the details of the sub-contractor he/she intends using. 

It must be noted that an established contractor, in terms of the prescribed category of the CIDB, will be 

appointed.  Only certain components of the project, in the bill of quantities, will be executed in terms of the 

guidelines and requirements of the EPWP.  The rates prescribed in the Government Gazette of 16th February 

2007 : Regulation Gazette No 8635 Volume 500, number 29635 must be used.  Sub-contractors must be paid 
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fortnightly and the main contractor must allow for financing such payouts.  Sub-contractors must be paid within 

7 days from presenting invoice and failure to adhere will be penalised R1 000/day.  Failure of sub-contractors 

for non-payment of his labour will be penalised at 50% of his payment by the main contractor.  Contractor must 

provide accommodation for CE supervisory staff and the establishment and re-establishment of sub-

contractors.  Contractor must enter market-related rates. 

The contractor must familiarise him/her with the abovementioned requirements and price this document 

accordingly. 

The tenderer should where possible use local sub-contractors, or alternatively those in neighbouring areas, 

and should also include their BEE status. 

C3.1.2 OVERVIEW OF THE WORKS 
 

The work to be carried out includes the Replacement of asbestos pipe and reticulation at Makometsane and 

associated works. 

The work to be carried out under this contract includes the supply of equipment, material, and labour 

requirements for the successful completion of the project within the constraints of time, cost and quality.  

 

C3.1.3 EXTENT OF WORKS 
 

The Works to be carried out by the Contractor under this Contract comprise mainly the following: 
 

 Replacement of  Asbestos main Pipe (150mm Pipe) with PVC pipe 90mm & 75mm            

 Replacement of Asbestos reticulation pipe with PVC pipe 90mm, 75mm, & 63mm  

 
Correction of defects in the Works in accordance with the requirements specified in the Contract Documents. 

 The contractor’s obligations shall also include strict compliance with any Environmental specifications and/or 
reports deemed to form part of this contract as well as Occupational Health and Safety requirements.  

 
This description of the Works is not necessarily complete and shall not limit the work to be carried out by the 
Contractor under this Contract. 

 
Approximate quantities of each type of work are given in the Schedule of Quantities. 

 
C3.1.4 LOCATION OF THE WORKS 
 

The works are located in the Makometsane village within Dr JS Moroka Local Municipality with central 
coordinates of (a) Latitude: 25°06'55.2" S (b) Longitude 28°56'15.9" E. The area can be accessed through 
R568 road. 
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C3.1.5 TEMPORARY WORKS 
 

The following items shall generally form most temporary works required under this Contract, however, 

shall not be limited to such, and might be expanded or changed by the Engineer should circumstances 

on site validate such decisions.  

 

These works will be as follows: 

 Clearing site and surroundings to create accessible working areas as required 

 Provide Contractor’s Camp site and Contractor’s site office including temporary fencing 

 Provide site and administrative personnel, including security staff etc. as required 

 Setting out of the works by the Contractor 

 Managing of and assistance to subcontractors 

 Monitor and report levels as construction progresses 

 Manage all site staff, CLO and local labourers, plant, equipment, and materials etc. 

 Manage all required quality control procedures as specified and as instructed by Engineer 

 Provide all personnel, equipment, clothing, accessories etc. to adhere to the OHS Act. 

 Attend official Site Meetings scheduled and chaired by the Engineer, and managed sufficient 

additional meetings on site with all personnel and CLO to ensure compliance with the OHS Act 

and to ensure progress on site according to the accepted Construction programme. 

 

C3.2 ENGINEERING 
 
C3.2.1 STANDARDS AND CODES OF PRACTICE 
 
 The following design standards for civil engineering infrastructure will apply: 

i) Guidelines for the provision of engineering services and amenities in residential township development 
by the National Housing Board (Red book). 

ii) General Conditions of Contract for Construction Works (2015) (Third Edition) by the South African 
Institution of Civil Engineers. 

iii) Guideline for Human Settlement planning and design (2000) compiled under the patronage of the 
Department of Housing and published by the CSIR Building and Construction Technology (New Red 
Book). 

iv) SABS 1200 Standardised specifications. 
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C3.2.2 EMPLOYER'S DESIGN 
 

Dwellings catered for  431 

(L/c/day)-typical adopted 60 

Design population- assumed 4.5 persons per dwelling   2578.11 

Pipe materials Class 9 uPVC 

Demands 

Average Demand due to erf connection (l/s) 1.533 

Additional Average Demand (l/s) 0 

Seasonal Peak Demand (l/s) 2.3 

Instantaneous Peak Demand (l/s) 6.9 

 
 C3.2.3  CONTRACTOR'S DESIGN 

Where contractor is to supply the design of designated parts of the permanent Works or temporary Works, 
he shall supply full working drawings supported by a professional engineer's design certificate. 

 
C3.2.4 DRAWINGS 

 The Contractor shall use only the dimensions stated in figures on the Drawings in setting out the Works, 
and dimensions shall not be scaled from the Drawings, unless required by the Engineer.  The Engineer 
will, on the request of the Contractor in accordance with the provisions of the Conditions of Contract, 
provide such dimensions as may have been omitted from the Drawings. 

 
The Contractor shall ensure that accurate as-built records are kept of all infrastructure installed or 
relocated during the contract.  The position of pipe bends, junction boxes, duct ends and all other 
underground infrastructure shall be given by either co-ordinates, or stake value and offset.  Where 
necessary, levels shall also be given.  A marked-up set of drawings shall also be kept and updated by the 
Contractor.  This information shall be supplied to the Engineer's Representative on a regular basis. 

 
All information in possession of the Contractor, required by the Engineer and/or the Engineer’s 
Representative to complete the as-built/record drawings, must be submitted to the Engineer's 
Representative before a Certificate of Completion will be issued. 

 
The Drawings prepared by the Employed for the permanent Works are listed and bound in a separate 
volume/bound at the back of this volume(1).  The Employer reserves the right to issue amended and/or 
additional drawings during the Contract. 

 
Drawing Description                    Drawing Number   

 Name Board                        MBA-001/001 

 Makometsane Layout                   MBA-001/002 

 Pipe Bedding Details                    MBA-001/003 

 Typical House connection                  MBA-001/004 
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 Typical Water details                    MBA-001/005 

 Concrete Thrust Block Configuration            MBA-001/006 
 
 
 

C3.3  PROCUREMENT 
 
C3.3.1  PREFERENTIAL PROCUREMENT 
 
C3.3.1.1 Requirements 
 
  The Employer will only appoint one Contractor as per the procurement procedures detailed elsewhere in 

this document. 
 
C3.3.1.2 Resource standard pertaining to targeted procurement 
 
  The targeted procurement standards applicable to the contract and all data, variations and definitions are 

detailed elsewhere in this document. 
 
C3.3.2  SUBCONTRACTING 
 
C3.3.2.1 Scope of mandatory subcontract works 
 

 All sub-contractors used will be Black Economic Empowerment (BEE) compliant. 

 Sub-contractors will preferably be from the village where the works are executed. 

 Otherwise, Sub-Contractors will be from the Ward where the works are executed. 

 Otherwise, sub-contractors will be from the Dr JSM Regions in the proximity of the community where 

the Works are executed. 

 Prior to site establishment, the successful tenderer will submit details of the sub-contractors to be used 

in the execution of the works. 

C3.3.2.2 Preferred subcontractors/suppliers 
 

A list of available sub-contractors will be provided on request by the Dr JS Moroka Municipality. 
 
C3.3.2.3 Subcontracting procedures 
 

The procedures relating to the selection and appointment of subcontractors including requirements for 
subcontract documents will be issued on appointment of the success 

C3.3.3  MINIMUM WAGE 
 
C3.3.3.1 Requirements 
 
  The minimum requirements wage rate for an unskilled Labourer should be R22.50 /hour. 
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C3.4  CONSTRUCTION 
 

C3.4.1 WORKS SPECIFICATIONS 
 
C3.4.1.1 Applicable SABS 1200 Standardized Specifications 
 

The following SABS 1200 Standardized Specifications for civil engineering construction are applicable: 
 
SANS 1200 A :  GENERAL (1986) 

SANS 1200 AB :  ENGINEER’S OFFICE (1986) 

SANS 1200 C :  SITE CLEARANCE (1980) 

SANS 1200 D :  EARTHWORKS (1988) 

SANS 1200 DB :  EARTHWORKS (PIPE TRENCHES) (1989) 

SANS 1200 L :  MEDIUM PRESSURE PIPELINES (1989) 

SANS 1200 LB :  BEDDING (1981) 

SANS 1200 AA -1986 GENERAL (SMALL WORKS) 

SANS 1200 LD -1982 SEWERS 

SANS 1200 GA -1982 CONCRETE SMALL WORKS 

PSS  PROJECT SPECIFICATIONS FOR SUBCONTRACT WORK 

PSHS GENERAL PROJECT SPECIFICATIONS FOR HEALTH & SAFETY 

   
The term "project specification" must be replaced by "scope of works" wherever it appears in these 
standardized specifications. 

 
C3.4.1.2 Particular Specifications 

 
The following Particular Specifications for work not covered by the SABS 1200 Standardized Specifications 
are also included hereunder: 

 
PLI  : Particular Specification for Generic Labour-intensive Specification 

 
C3.4.1.3 Variations and Additions to the SABS 1200 Standardized Specifications 
 

Variations and additions to the following SABS 1200 Standardized Specifications listed in C3.4.1 are given 
in section C3.4.6. 
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C3.4.2 SITE ESTABLISHMENT 
 
C3.4.2.1 Services and facilities provided by the Employer 
 
  (a)  Water sources 
 

Potable water supply available 
 

A reticulated potable water supply is to be installed as part of the contract. 
The responsible water supply authority in the area of the Site is the Dr JS Moroka Local 
Municipality, P/Bag X4012, Siyabuswa, 0472.  Tel : 013 973 9126/7/8/9. 

 
Should the Contractor, in complying with his obligations in terms of subclause C3.4.2.2(b): 
Water, wish to utilise such water supply, he shall himself be responsible for making his own 
arrangements with the responsible water supply authority for the supply of all water that he may 
require from such reticulation network for construction purposes as well as for domestic 
consumption. 
 
If so required by the responsible water supply authority, the Contractor shall further be 
responsible, at his own cost, for making or otherwise providing metered connections to the 
available services at the positions specified by the water authority, as well as for the removal of 
such connections on completion of the Contract. 
 
No warranty is offered or given by the Employer that the existing available reticulated water 
supply will necessarily be adequate for the Contractor’s purposes nor that such supply is in any 
way guaranteed. 
 
All charges as may be levied by the responsible water supply authority in respect of water 
consumed by the Contractor shall be for the Contractor’s account and payment to the Contractor 
in respect thereof shall, in accordance with the provisions of subclause C3.4.2.2(b), be deemed 
to be included in the sums bided by the Contractor for the various Preliminary and General items 
listed in the Schedule of Quantities, as well as in the rates bided by the Contractor for the 
various other items listed in the Schedule of Quantities which require the consumption of water. 
 
The Contractor shall, when reasonably required by the Engineer, produce documentary proof 
that all amounts as may have become due and payable by the Contractor to the responsible 
water authority have been promptly paid in full. 
 
(b)  Electricity supply 
 
Reticulated electrical supply is not available on site 
 
The Contractor shall, in accordance with the provisions of subclause C3.4.2.2(c), and at his own 
cost, make all arrangements necessary for the supply and distribution of electrical power 
required for construction purposes as well as for use in and about his site establishment. 
 
The Contractor shall comply with all prevailing legislation in respect of the generation and 
distribution of electricity and shall, when required by the Engineer, produce proof of such 
compliance. 
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(c) Excrement disposal 

 No disposal systems available 

 No water-borne sewage or other off-site excrement disposal systems are available in the vicinity 
of the Site. 

 
(d) Area for contractor’s site establishment   

 

Employer to make site available 
 
A specific area in close proximity to or on the Site of the Works will be made available by the 
Employer to the Contractor for the Contractor’s site establishment.  The specific area for the 
Contractor’s site establishment will be identified to the Contractor by the Engineer and the 
Contractor shall have sole use of such area, free of charge, for the duration of the Contract.  The 
Contractor shall use this area only for the purposes of erecting his site offices, workshops, 
stores and other facilities required for the execution of the Contract.  The Contractor shall not 
use the area nor allow it to be used for any purposes not directly associated with the execution 
of the Contract. 
 
The Contractor shall be responsible for arranging, at his own cost, for the provision of all 
services he may require in the area, as well as elsewhere on the Site. 
 
Should the Contractor deem the area made available by the Employer to be inadequate or 
unsuitable for the Contractor’s particular needs, then the Contractor shall be at liberty to make 
his own arrangements with the owners of other sites which he considers are better suited to his 
needs; provided always that the use by the Contractor of any area other than that made 
available to him by the Employer shall be subject to the prior written approval of the Engineer, 
which approval shall not be unreasonably withheld;  and provided further that the Contractor 
shall have no claim against the Employer in respect of any costs incurred by him, either directly 
or indirectly in consequence of utilising any area other than that made available to him by the 
Employer, and which costs exceed those costs allowed for by the Contractor in his Bid. 
 

C3.4.2.2 Facilities provided by the Contractor 
 

(a)  Facilities for the Engineer 
 

The Contractor shall provide on the Site, for the duration of the Contract and for the exclusive 
use of the Engineer and/or his Representative (as applicable), the various facilities described 
hereunder.  All such facilities shall be provided promptly on the commencement of the 
Contract and failure on the part of the Contractor to provide any facility required in terms of 
this specification shall constitute grounds for the Engineer to withhold payment of the 
Contractor’s bidded Preliminary and General items until the facility has been provided or 
restored as the case may be. 

 
i). Office accommodation 

 
The Contractor shall provide on the Site One office for the exclusive use of the 
Engineer.  Such office shall comply with and be furnished in accordance with the 
requirements of subclause 3.2 of SABS 1200 AB.  The Contractor shall maintain the 
office(s) in accordance with the requirements of subclause 5.2 of SABS 1200 AB. 
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Such office accommodation shall be provided within the Contractor’s site 
establishment facilities. 
 

ii). Site meeting venue   
 

The Contractor shall provide within his own site establishment facilities, a suitably 
furnished office or other venue capable of comfortably accommodating a minimum of 
six (6) persons at site meetings.  The Engineer shall be allowed free use of such 
venue for conducting any other meetings concerning the Contract at all reasonable 
times. 

 

iii). Contract nameboards   
 

The Contractor shall provide, erect and maintain two contract nameboard at such 
positions and locations as are directed by the Engineer, in accordance with the 
requirements set out in SABS 1200 AB (as amended). 
 
The Contractor shall before order or manufacturing any such contract nameboard, 
obtain the Engineer’s written approval in respect of all names and wording to appear 
on the contract nameboard. 
 

iv). Survey equipment and assistants 
 

 Survey equipment 
 

The Contractor shall, in accordance with the requirements of SABS 1200 AB (as 
amended) provide the following survey equipment for the exclusive use of the 
Engineer and his staff: 

 
- 1 upright reading automatic level with tripod. 
- 1 metric levelling staff with protective cover bag. 
- 6 ranging rods. 
- 1 100 metre Stilon tape measure. 
- 1 ± 2 kg hammer. 

 
Whenever reasonably required by the Engineer, the Contractor shall, in 
accordance with the requirements of SABS 1200 AB (as amended), make 
available to the Engineer or his representative, the following additional survey 
equipment: 

 

 Survey assistants 
 

The Contractor shall, in accordance with the requirements of subclause 5.5 of 
SABS 1200 AB, make available to the Engineer, two (2) survey assistants. 

 

v). Telephone facilities 
 

 NOTE: Where no telephones are required, or only Telkom or cell phones are 
required, the compiler should not delete this subclause nor should 
he delete subclause PSAB 4.1, but rather insert the words "nil" or 
"not required" in the appropriate places below. 
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The Contractor shall, in accordance with the requirements of subclauses PSAB 4.1 and 
PSAB 5.4 of the Project Specifications, provide on Site for the duration of the Contract, 
the following telephone facilities for the use of the Engineer and his Representative: 

 

 Cellphones 
 

Number of cellphones required: One 
 

The Contractor shall, for the duration of the Contract, provide the telephone facilities as 
specified hereunder for the exclusive use of the Engineer and his staff: 

 

 Cellphones 
 

The Contractor shall provide one cell phone and associated service contracts 
from a reputable cellular service provider.  The Contractor shall further insure 
the cellphones against loss or damage from whatever cause arising, and shall 
ensure that all cellphone accounts are promptly paid on the due dates for 
payment.  The Contractor shall further, at his own cost, ensure the prompt 
repair of all cellphones provided under this clause, when reasonably required 
by the Engineer. 
 
The Contractor shall, on production of an itemised statement, be reimbursed 
only the cost of the Engineer’s cell phone calls. 

 
      

vi). All computer hardware shall be provided complete with the requisite connecting cables 
and all interfacing devices and software necessary for its efficient operation as an 
integral system. 

 
The following software shall be properly installed on the computer, and the original 
licence agreements and disks shall be provided to the Engineer for safekeeping: 
 
(a) Microsoft Windows 10 
(b) MS-Office business/ Microsoft 365 
(c)        Laptop -i7;16GB RAM; 500GB; SSD or 1TB HDD 

 
All computer equipment provided shall be kept fully serviceable at all times by the 
Contractor.  The Contractor shall have any defective equipment repaired or replaced at 
his own cost within 12 hours after notification by the Engineer's staff. 
 
The Contractor shall further provide at his own cost, all paper and black ink cartridges 
and other consumables reasonably required by the Engineer. 
 
At the end of the contract the equipment shall b retained by the Municipality. 

 
vii). Electricity supply for the Engineer 

 
All electricity supply to the Engineer’s office(s) and laboratory (if applicable), whether 
provided by the Contractor by way of a reticulated supply from a local authority or other 
authorised electricity supply, or by way of on-site generators, shall be regulated by the 
Contractor to within limits such as to prevent damage due to fluctuations in the 
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electrical current supply that may occur to any electrical plant and equipment provided 
by the Contractor or the Engineer. 
 
The Contractor shall be liable for and pay to the Engineer on demand, all costs that the 
Engineer may incur in the repair or replacement of any electrical equipment provided 
by the Engineer on the Site.  Reliance by the Contractor on the regulation of the 
electrical supply by the supplier or on current regulators fitted to generators shall not 
absolve the Contractor of his liabilities in terms of this Subclause and, where 
appropriate, the Contractor shall provide and install at his own cost, all such electrical 
current-regulating equipment as is necessary to prevent damage to the said 
equipment. 

 
viii). Site instruction book   

 

The Contractor shall keep a triplicate book for site instructions on the Site at all times. 
 

ix). Housing for Engineer's Representative  (Example only) 
 

The Engineer will provide housing for the Engineer's Representative.  The housing and 
the relevant services and local authority rates and charges shall be paid by the 
Contractor on the written instruction of the Engineer, from a Prime Cost Sum included 
in Section 1200 A of the Schedule of Quantities for this purpose. 

 
The Contractor is entitled to a percentage of the value of each payment to the 
Engineer to cover his expenses in this regard.  (See item PSA 8.6.) 

 
(b)  Water   

 
The Contractor shall, at his own expense, be responsible for obtaining and distributing all water 
as may be required for the purposes of executing the Contract, including water for both 
construction purposes and domestic use, as well as for making all arrangements in connection 
therewith.  The Contractor shall further, at his own expense, be responsible for providing all 
necessaries for procuring, storing, transporting and applying water required for the execution of 
the Contract, including but not limited to all piping, valves, tanks, pumps, meters and other plant 
and equipment, as well as for all work and superintendence associated therewith. 
 
The sources of all water utilised for the purposes of the Contract shall be subject to the prior 
approval of the Engineer, which approval shall not be unreasonably withheld. 
 
The Contractor shall comply with all prevailing legislation in respect of drawing water from 
natural and other sources and shall, when required by the Engineer, produce proof of such  
compliance.  The distribution of water shall be carried out by the Contractor strictly in 
accordance with the applicable laws and regulations. 
 
All water provided by the Contractor for construction purposes shall be clean, free from 
undesirable concentrations of deleterious salts and other materials and shall comply with any 
further relevant specifications of the Contract.  The Contractor shall, whenever reasonably 
required by the Engineer, produce test results demonstrating such compliance.  Water provided 
by the Contractor for human consumption shall be healthy and potable to the satisfaction of the 
health authorities in the area of the Site. 
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No separate payment will be made to the Contractor for the obtainment, distribution and 
consumption of water, the costs of which will be deemed to be included in the Contractor’s 
bidded rates. 

 
(c)  Electricity  

 
The Contractor shall, at his own expense, be responsible for obtaining and distributing all 
electricity as he may require for the purposes of executing the Contract, including electricity for 
both construction purposes and domestic use, as well as for making all arrangements in 
connection therewith. 
 
The distribution of electricity shall be carried out by the Contractor strictly in accordance with the 
applicable laws and regulations. 
 
No separate payment will be made to the Contractor for the obtainment, distribution and 
consumption of electricity, the costs of which will be deemed to be in the Contractor’s bidded 
rates and prices. 
 

(d)  Excrement disposal  

Disposal on site allowed 

 

    The Contractor shall, at his own expense, be responsible for safely and hygienically dealing with 
and disposing of all human excrement and similar matter generated on the Site during the 
course of the Contract, to the satisfaction of the Engineer and the responsible health authorities 
in the area of the Site. 

 
    The Contractor shall further comply with any other requirements in this regard as may be stated 

in the Contract. 
 

No separate payment will be made to the Contractor in respect of discharging his obligations in 
terms of this subclause and the costs thereof shall be deemed to be included within the 
Contractor’s bidded Preliminary and General Items. 
 

C3.4.2.3 Permits and wayleaves 
 

The Contractor shall be responsible to obtain all the wayleave required under this Contract.  A separate 
payment item has been included under Section 1200 A of the Schedule of Quantities to compensate the 
Contractor for all his expenses to obtain the wayleave. 
 
The wayleave to be obtained by the Contractor consists mainly of the following: 

 
C3.4.2.4 Features requiring special attention 
 

(a)  Site maintenance   
 

During progress of the work and upon completion thereof, the Site of the Works shall be kept 
and left in a clean and orderly condition.  The Contractor shall store materials and equipment for 
which he is responsible in an orderly manner, and shall keep the Site free from debris and 
obstructions. 
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(b)  Testing and quality control 
 

(I) CONTRACTOR TO ENGAGE SERVICES OF AN INDEPENDENT LABORATORY 
 

Notwithstanding the requirements of the Specifications pertaining to testing and quality 
control, the Contractor shall engage the services of an approved independent laboratory 
to undertake all testing of materials, the results of which are specified in, or may 
reasonably be inferred from, the Contract.  These results will be taken into consideration 
by the Engineer in deciding whether the quality of materials utilised, and workmanship 
achieved by the Contractor comply with the requirements of the Specifications.  The 
foregoing shall apply irrespective of whether the specifications indicate that the said 
testing is to be carried out by the Engineer or by the Contractor. 

 
The Contractor shall be responsible for arranging with the independent testing laboratory 
for the timeous carrying out of all such testing specified in the Contract, at not less than 
the frequencies and in the manner specified.  The Contractor shall promptly provide the 
Engineer with copies of the results of all such testing carried out by the independent 
laboratory. 
 
For the purposes of this clause, an "independent laboratory" shall mean an "approved 
laboratory" (as defined in subclause PSA 7.2) which is not under the management or 
control of the Contractor and in which the Contractor has no financial interest, nor which 
has any control or financial interest in the Contractor. 
 

(II) ADDITIONAL TESTING REQUIRED BY THE ENGINEER 
 
In addition to the provisions of subclause C3.4.2.5(b)(i):  Contractor to engage services 
of an independent laboratory, the Engineer shall be entitled at times during the Contract 
to require that the Contractor arrange with the independent laboratory to carry out any 
such tests, additional to those described in subclause C3.4.2.5(b)(i), at such times and at 
such locations in the Works as the Engineer shall prescribe.  The Contractor shall 
promptly and without delay arrange with the independent laboratory for carrying out all 
such additional testing as required by the Engineer, and copies of the test results shall be 
promptly submitted to the Engineer. 
 

(III) COSTS OF TESTING 
 

(a) Tests in terms of subclause C3.4.2.5(c)(i) 
 

The costs of all testing carried out by the independent laboratory in accordance 
with the requirements of subclause C3.4.2.5(c)(i), above shall be borne by the 
Contractor and shall be deemed to be included in the bidded rates and prices for 
the respective items of work as listed in the Schedule of Quantities and which 
require testing in terms of the Specifications.  No separate payments will be made 
by the Employer to the Contractor in respect of any testing carried out in terms of 
subclause C3.4.2.5(c)(i). 

 
Where, as a result of the consistency of the materials varying or as a result of 
failure to meet the required specifications for the work, it becomes  
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necessary to carry out additional tests (eg re-tests on rectified work and/or 
replacement materials), the costs of such additional testing shall be for the 
Contractor’s account. 

 
(b) Additional tests required by the Engineer 

 
The costs of any additional tests required by the Engineer in terms of subclause 
C3.4.2.5(b)(i): Additional testing required by the Engineer, shall be reimbursed to 
the Contractor against substitution of the Provisional Sum allowed therefore in the 
Schedule of Quantities;  provided always that the costs of any such additional 
tests ordered by the Engineer, the results of which indicate that the quality of the 
materials utilised and/or the standard of workmanship achieved are/is not in 
accordance with the specifications, shall not be reimbursable to the Contractor. 

 
(c)  Subcontractors  

 
All matters pertaining to subcontractors (including Nominated Subcontractors) and the work 
executed by them shall be dealt with directly between the Engineer and the Contractor in the 
context of all subcontract work being an integral part of the Works for which the Contractor is 
responsible. 

 
The Engineer will not liaise directly with any subcontractors nor will he issue instructions 
concerning the subcontract works directly to any subcontractor. 
 
All matters arising from the subcontract agreements shall be dealt with directly between the 
Contractor and the subcontractors and the Engineer will not become involved. 

 
(d)  Opening up and closing down of designated borrow pits  

 
Measurement and payment for opening up and closing down designated borrow pits, including 
removing and stockpiling overburden and restoring the Site, shall be made under item 8.3.4 of 
SABS 1200 D.  This item applies to all borrow material required under this Contract. 
 
The requirements of subclause 5.2.2.2 of SABS 1200 D regarding the opening up, maintenance 
and closing down of borrow pits shall be adhered to. 

 
(e)  Access to properties  

 
The Contractor shall organise the work to cause the least possible inconvenience to the public 
and to the property owners adjacent to or affected by the work, and except as hereunder 
provided, shall at all times provide and allow pedestrian and vehicular access to properties 
within or adjoining or affected by the area in which he is working.  In this respect the Contractor's 
attention is drawn to Clause 17.1 of the Conditions of Contract. 
 
If, as a result of restricted road reserve widths and the nature of the work, the construction of 
bypasses is not feasible, construction shall be carried out under traffic conditions to provide 
access to erven and properties. 

 
 

Notwithstanding the foregoing, the Contractor may, with the prior approval of the Engineer (which approval shall not 
be unreasonably withheld), make arrangements with and obtain the acceptance of the occupiers of erven and 
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properties to close off part of a street, road, footpath or entrance temporarily, provided that the Contractor duly notifies 
the  
 
 
 
occupiers of the intended closure and its probable duration and reopens the route as punctually as possible.  Where 
possible, such streets, roads, footpaths, and entrances shall be made safe and reopened to traffic overnight.  Such 
closure shall not absolve the Contractor from his obligations under the Contract to provide access at all times.  
Barricades, traffic signs, drums and other safety measures appropriate to the circumstances shall be provided by the 
Contractor to suit the specific conditions. 
 
(f)  Existing residential areas   
 
Electricity and water supply interruptions in existing residential areas shall be kept to a minimum.  The Engineer's 
approval shall be obtained prior to such interruptions and residents shall be notified in writing at least 24 hours but not 
more than 48 hours in advance.  Supplies shall be normalised by 16:00 on the same day. 
 
(g)  Labour-intensive competencies of supervisory and management staff 
 
Contractor having a CIDB contractor grading designation of 6CE/PE and higher shall only engage supervisory and 
management staff in labour intensive works who have either completed, or for the period 1 April 2015 to 30 June 
2016, are registered for training towards, the skills programme outlined in Table 1. 
 
The managing principal of the contractor, namely, a sole proprietor, the senior partner, the managing director or 
managing member of a close corporation, as relevant, having a contractor grading designation of 1CE, 2CE, 3CE and 
4CE shall have personally completed, or for the period 1 April 2015 to 30 June 2016 be registered on a skills 
programme for the NQF level 2.  All other site supervisory staff in the employ of such contractors must have 
completed, or for the period 1 April 2015 to 30 June 2016 be registered on a skills programme, for the NQF level 2-unit 
standards or NQF level 4-unit standards. 
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Table 1: Skills programme for supervisory and management staff 

Personnel NQF level Unit standard titles 
Skills programme 

description 

Team leader / supervisor 2 
 

Apply Labour-intensive 
Construction systems 
and Techniques to Work 
Activities 

This unit standard must 
be completed, and 

  Use Labour-intensive 
Construction Methods to 
Construct and Maintain  
Drainage 

 

  Use Labour -intensive 
Construction Methods to 
Construct and Maintain 
Water and Sanitation 
Services 

 
 one of these 3-

unit standards be 
used 

  Use Labour-intensive 
Construction methods to 
Construct, Repair and 
Maintain Structures 

 

Foreman / supervisor 4 Implement Labour-
intensive Construction 
systems and Techniques 

This unit standard must 
be completed, and 

  Use Labour-intensive 
Construction Methods to 
Construct and Maintain  
Drainage 

 

  Use Labour-intensive 
Construction Methods to 
Construct and Maintain 
Water and Sanitation 
Services 

 
 any one of these 

3-unit standards 
be used 

  Use Labour-Intensive 
Construction Methods to 
Construct, Repair and 
Maintain Structures 

 

 
 

Personnel NQF level Unit standard titles 
Skills programme 

description 

Site Agent / Manager (ie 
the contractor's most 
senior representative 
who is resident on the 
site) 

5 Manage Labour-intensive 
Construction Processes 

Skills Programme 
against this single unit 
standard 
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(h)  Employment of unskilled and semi-skilled workers in labour-intensive works 
 

(I) REQUIREMENTS FOR THE SOURCING AND ENGAGEMENT OF LABOUR 
 

(1) Unskilled and semi-skilled labour required for the execution of all labour-
intensive works shall be engaged strictly in accordance with prevailing 
legislation and SANS 1914-5, Participation of Targeted Labour. 

13 
(2) The rate of pay set for the SPWP is R 116.00 per task or per day.  

 
Note to Compiler: Insert value determined by public body in accordance with clause 2.2 
of the Guidelines for the Implementation of Labour-Intensive  
Infrastructure Projects under the Expanded Public Works Programme (EPWP), which is 
repeated here for ease of use. 

 
"In accordance with the Code of Good Practice for Employment and Conditions of Work for Special 
Public Works Programmes (clause 10.4), the public body must set a rate of pay (task-rate) for workers 
to be employed on the labour-intensive projects. 
 
Clause 10.4 requires that the following should be considered when setting rates of pay for workers: 
 
10.4.1 The rate set should take into account wages paid for comparable unskilled work in the local 

area per sector, if necessary. 
 
10.4.2 The rate should be an appropriate wage to offer an incentive for work, to reward effort provided 

and to ensure a reasonable quality of work.  It should not be more than the average local rate to 
ensure people are not recruited away from other employment and jobs with longer-term 
prospects. 

 
10.4.3 Men, women, disabled persons and the aged must receive the same pay for work of equal 

value." 

 
(3) Tasks established by the contractor must be such that: 

 
(aa) the average worker completes 5 tasks per week in 40 hours or less; and 
(bb) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
(4) The Contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the 
requirements of 1.1.3. 

 
(5) The Contractor shall, through all available community structures, inform the 

local community of the labour-intensive works and the employment 
opportunities presented thereby. Preference must be given to people with 
previous practical experience in construction and/or who come from 
households: 
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(aa) where the head of the household has less than a primary school 

education; 
(bb) that have less than one full-time person earning an income; 
(cc) where subsistence agriculture is the source of income; 
(dd) those who are not in receipt of any social security pension income. 

 
 
(II) SPECIFIC PROVISIONS PERTAINING TO SANS 1914-5 

 
(1) Definition 

 
Targeted labour: Unemployed persons who are employed as local labour on 
the project. 

 
(2) Contract participation goals 

 
(aa) There is no specified contract participation goal for the contract. The 

contract participation goal shall be measured in the performance of the 
contract to enable the employment provided to targeted labour to be 
quantified. 

(bb) The wages and allowances used to calculate the contract participation 
goal shall, with respect to both time-rated and task-rated workers, 
comprise all wages paid and any training allowance paid in respect of 
agreed training programmes. 

 
(3) Terms and conditions for the engagement of targeted labour 

 
Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall 
be entered into with targeted labour. 

14 
(4) Variations to SANS 1914-5 

 
(aa) The definition for net amount shall be amended as follows: 

Financial value of the contract upon completion, exclusive of any value-
added tax or sales tax which the law requires the employer to pay the 
contractor. 

(bb) The schedule referred to in 5.2 shall in addition reflect the status of 
targeted labour as women, youth and persons with disabilities and the 
number of days of formal training provided to targeted labour. 

 
(III) TRAINING OF TARGETED LABOUR 

 
(1) The Contractor shall provide all the necessary on-the-job training to targeted 

labour to enable such labour to master the basic work techniques required to 
undertake the work in accordance with the requirements of the contract in a 
manner that does not compromise worker health and safety. 

 
(2) The cost of the formal training of targeted labour, will be funded by the 

provincial office of the Department of Labour. This training will take place as 
close to the project site as practically possible. The Contractor must access this 
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training by informing the relevant provincial office of the Department of Labour 
in writing, within 14 days of being awarded the contract, of the likely number of 
persons that will undergo training and when such training is required. The 
Employer must be furnished with a copy of this request. 

 
(3) A copy of this training request made by the contractor to the DOL provincial 

office must also be faxed to the EPWP Training Director in the Department of 
Public Works – Cinderella Makunike, Fax: 012 328 6820 or email 
cinderella.makunike@dpw.gov.za, Tel: 083 677 4026. 

 
(4) The contractor shall be responsible for scheduling the training of workers and 

shall take all reasonable steps to ensure that each beneficiary is provided with 
a minimum of six (6) days of formal training if he/she is employed for 3 months 
or less and a minimum of ten (10) days if he/she is employed for 4 months or 
more. 

(5) The Contractor shall do nothing to dissuade targeted labour from participating 
in training programmes. 

 
(6) An allowance equal to 100% of the task rate or daily rate shall be paid by the 

Contractor to workers who attend formal training, in terms of 1.3.4 above. 
 
(7) Proof of compliance with the requirements of 1.3.2 to 1.3.6 must be provided by 

the Contractor to the Employer prior to submission of the final payment 
certificate. 

 
(i) Local Labour and Training 
 

The Bidder shall limit the utilisation of his permanently employed personnel to Key Personnel, 
such as Bids Managers, Site Agents, Foremen, Supervisors, Plant Operators, Materials and 
Survey Technicians, Trainers, Buyers, Storemen and the like should such expertise not be 
available out of the community.  All other personnel and labourers shall be recruited locally 
(Duduza area). 
 
The Bidder shall make maximum use of the human resources existing in the local community. 
The bidders shall apply to the employment labour desk, conveyed by the Steering Committee 
for details of those labourers who are available in the area of work and he shall provide 
preference to those labourers identified by the Steering Committee. 

 
Formal structured skills training of labour in certain fields have been done. The bidder shall 
utilise trained labour in all instances. The employment of labour from outside the local area 
will only be considered and permitted by the Engineer in the event of:  
 
a) the unavailability of sufficient numbers of local labourers to execute the work;  
b) the unavailability within the local community of the required skills necessary for the 

execution of specific portion of work, and where the completion period does not permit 
the creation of the necessary skills through training. 

 
In both cases the Bidder shall prove to the satisfaction of the Engineer that he has exercised 
his best endeavours and taken all reasonable actions to recruit local labour. 

 

mailto:cinderella.makunike@dpw.gov.za
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The bidder shall maintain accurate and comprehensive daily records of all labour engaged on 
the bid and shall submit to the Engineer at two weekly intervals detailed labour returns 
substantiating the actual numbers of labourers employed, the amounts actually paid in 
respect thereof, and details of the various activities undertaken by the labourers. 

 
The employment of casual labour will be done in co-operation with community leaders and 
local structures.  The minimum wage according to all people employed will be according to the 
requirements of the Department of Manpower. 
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(j)  Monthly statements and payment certificates   
 

The statement to be submitted by the Contractor in terms of Clause 49 of the Conditions of 
Contract shall be prepared by the Contractor at his own cost, strictly in accordance with the 
standard payment certificate prescribed by the Engineer, in digital electronic computer format.  
The Contractor shall, together with a copy of the digital electronic computer file of the statement, 
submit two (2) A4 size paper copies of the statement. 

 
For the purposes of the Engineer’s payment certificate, the Contractor shall subsequently be 
responsible, at his own cost, for making such adjustments to his statement as may be required 
by the Engineer for the purposes of accurately reflecting the actual quantities and amounts 
which the Engineer deems to be due and payable to the Contractor in the payment certificate. 
 
The Contractor shall, at his own cost, make the said adjustments to the statement and return it 
to the Engineer within three (3) normal workings days from the date on which the Engineer 
communicated to the Contractor the adjustments required.  The Contractor shall submit to the 
Engineer five (5) sets of A4 size paper copies of such adjusted statement, together with a copy 
of the electronic digital computer file thereof. 
 
Any delay by the Contractor in making the said adjustments and submitting to the Engineer the 
requisite copies of the adjusted statement for the purposes of the Engineer’s payment certificate 
will be added to the times allowed to the Engineer in terms of Subclause 49.4 of the Conditions 
of Contract to submit the signed payment certificate to the Employer and the Contractor.  Any 
such delay will also be added to the period in which the Employer is required to make payment 
to the Contractor. 

 
(k)  Construction in restricted areas   

 
Working space is sometimes restricted.  The construction method used in these restricted areas 
largely depends on the Contractor's Plant.  Notwithstanding, measurement and payment will be 
strictly according to the specified cross-sections and dimensions irrespective of the method 
used, and the rates and prices bidded will be deemed to include full compensation for any 
difficulties encountered by the Contractor while working in restricted areas.  No extra payment 
nor any claim for payment due to these difficulties will be considered. 

 
(l)  Notices, signs, barricades and advertisements   

 
All notices, signs and barricades, as well as advertisements, may be used only if approved by 
the Engineer.  The Contractor shall be responsible for their supply, erection, maintenance, and 
ultimate removal and shall make provision for this in his bidded rates. 
 
The Engineer shall have the right to instruct the Contractor to move any sign, notice or 
advertisement to another position, or to remove it from the Site of the Works if in his opinion it is 
unsatisfactory, inconvenient or dangerous. 

 
(m) Workmanship and quality control   

 
The onus to produce work that conforms in quality and accuracy of detail to the requirements of 
the Specifications and Drawings rests with the Contractor, and the Contractor shall, at his own 
expense, institute a quality control system and provide suitably qualified and experienced 
engineers, foremen, surveyors, materials technicians, other technicians and technical staff, 
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together with all transport, instruments and equipment to ensure adequate supervision and 
positive control of the Works at all times. 

 
The cost of supervision and process control, including testing carried out by the Contractor, will 
be deemed to be included in the rates bidded for the related items of work. 
 
The Contractor's attention is drawn to the provisions of the various Standardized Specifications 
regarding the minimum frequency of testing required.  The Contractor shall, at his own 
discretion, increase this frequency where necessary to ensure adequate control. 
 
On completion and submission of every part of the work to the Engineer for examination and 
measurement, the Contractor shall furnish the Engineer with the results of the relevant tests, 
measurements and levels to demonstrate the achievement of compliance with the 
Specifications. 

 
C3.4.2.6 Extension of time due to abnormal rainfall 
 

(a)  Extension of time in respect of delays resulting from wet climatic conditions on the Site will only be 
considered in respect of abnormally wet climatic conditions and shall be determined for each 
calendar month or part thereof, in accordance with the formula given below: 
 
V = (Nw - Nn) + (Rw - Rn)/X 
 
in which formula the symbols shall have the following meanings: 
 
V = Potential extension of time in calendar days for the calendar month under consideration: 
  If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to 

minus Nn. 
  When the value of V for any month exceeds the number of days in the particular month, 

V will be the number of days in the month. 
 
Nw = Actual number of days in the calendar month under consideration on which a rainfall of 

Y mm or more was recorded on the Site 
 
Nn = Average number of days, derived from existing records of rainfall in the region of the Site, 

on which a rainfall of Y mm or more was recorded for the calendar month 
 
Rw = Actual rainfall in mm recorded on the Site in an approved rain gauge for the calendar 

month under consideration 
 
Rn = Average rainfall in mm for the calendar month, derived from existing records of rainfall in 

the region of the Site 
 
The factor (Nw - Nn) shall be deemed to be a fair allowance for variations from the average number 
of days during which the rainfall exceeds Y mm. 
 
The factor (Rw - Rn)/X shall be deemed to be a fair allowance for variations from the average 
number of days during which the rainfall did not exceed Y mm but wet conditions prevented or 
disrupted work. 
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(b)  The annual rainfall in the area varies between 500mm and 650mm. A vast amount of land is 
covered by the savannah veld in the Marea. The Dr JS Moroka municipal area is characterized by 
flat to gently sloping Bushveld/ Savannah vegetation in the north and central parts, and a 
mountainous area to the south which forms the border of the Thembisile local municipality. 
Cultivated areas (permanent and temporary dry and irrigated land) cover less than 15% of the 
municipality. Urban areas cover 14% of the municipality.  

 
The potential extension of time V has been calculated for each month and year of the period 
concerned to indicate the possible effect of the rainfall formula.  The values of V were obtained by 
applying the rainfall formula and using the actual rainfall figures and the calculated values of Rn and 
Nn indicated in the table. 

 
(c)  The Contractor shall, at his own cost, provide and erect on the Site at a location approved by the 

Engineer, an approved rain gauge, which shall be fenced off in a manner which will prevent any 
undue interference by workmen and others.  The Contractor shall, at his own cost, arrange for the 
reading of the rain gauge on a daily basis for the duration of the Contract.  The gauge readings, as 
well as the date and time at which the reading was taken shall be recorded in a separate record 
book provided by the Contractor for this purpose.  All entries in the rainfall  

  record books shall be signed by the person taking the reading and the gauge shall be properly 
emptied immediately after each reading has been taken.  If required by the Engineer, the Engineer 
shall be entitled to witness the reading of the gauge. 

 
(d)  The Contractor’s claims in terms of Subclause 42.2 of the Conditions of Contract for extension of 

time in respect of delays resulting from wet climatic conditions on the Site during each month, shall 
be submitted in writing to the Engineer monthly;   

 
provided always that 
 
(i) the period allowed to the Contractor in terms of Clause 48 of the Conditions of Contract in which 

to submit his claim for each month shall be reduced to seven (7) days, calculated from the last 
day of the month to which the claim applies;  and 

 
(ii) the 28-day period allowed to the Engineer in terms of Subclause 42.2 of the Conditions of 

Contract in which to give his ruling on the claim, shall be reduced to fourteen (14) days. 
 
The Contractor’s monthly claim shall be accompanied by a copy of the signed daily rainfall readings 
for the applicable month. 
 

(e)  The extent of any extension of time which may be granted to the Contractor in respect of wet 
climatic conditions (whether normal or abnormal) shall be determined as the algebraic sum of the 
"V" values for each month between the Commencement Date and the Due Completion Date of the 
Contract, calculated in accordance with subclause C3.4.2.6(a) above; 
provided always that 
(i) rainfall occurring within the period of the Contractor’s Christmas shut-down period (referred to in 

Subclause 1.6 of the Conditions of Contract) shall not be taken into account in the calculation of 
the monthly "V" values; 

 
(ii) rainfall occurring during any period during which the Contractor was delayed due to reasons 

other than wet climatic conditions on the Site, and for which delay an extension of time is 
granted by the Engineer, shall not be taken into account in the calculation of the monthly "V" 
values; 
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(iii) if the algebraic sum of the "V" values for each month is negative, the time for completion will not 

be reduced on account of subnormal rainfall,  and 
 
(iv) where rainfall is recorded only for part of a month, the "V" value shall be calculated for that part 

of the month using pro rata values for Nn and Rn. 
 

(f)  The Engineer shall, simultaneous with granting any extension of time in terms of this clause, revise 
the Due Completion Date of the Contract to reflect an extension of time having been granted in 
respect of wet climatic conditions, to the extent of the algebraic sum of all the "V" values for all the 
preceding months of the Contract, less the aggregate of the "Nn" values for the remaining 
(unexpired) months of the Contract (viz less aggregate of the potential maximum negative "V" 
values for the remaining Contract Period).  Thus, provided that where such period is negative, the 
Due Completion Date shall not be revised. 

 
(g)  Any extension of time in respect of wet climatic conditions granted in terms of this clause shall not 

be deemed to take into account delays experienced by the Contractor in repairing or reinstating 
damage to or physical loss of the Works arising from the occurrence of abnormal climatic 
conditions.  Extension of time in respect of any such repairs or reinstatement regarding damage 
shall be the subject of a separate application for extension of time in accordance with the provisions 
of Clause 42 and Clause 48 of the Conditions of Contract. 

 
 
ALTERNATIVE 2 (Critical path method) 
 
(a)  A claim for extension of time in respect of delays suffered by the Contractor in consequence of wet 

climatic conditions will be considered by the Engineer in terms of Clause 42 of the Conditions of 
Contract and in accordance with provisions set out hereunder. 

 
(b)  For the purposes of extension of time, a delay caused by wet climatic conditions will be regarded as 

a delay only if, in the opinion of the Engineer, all progress on an item or items of work on the critical 
path of the Contractor’s working programme as approved in terms of Clause 12 of the Conditions of 
Contract has been brought to a halt. 

 
(c)  Unless it is customary to carry out the work, in respect of which a delay was suffered, by rotary 

shifts or by day and by night, only delays to critical path items experienced as a result of wet climatic 
conditions during normal working hours (as defined in Clause 38 of the Conditions of Contract) will 
be taken into account for extension of time.  This will apply notwithstanding the fact that a delay may 
have occurred on a portion of the Works on the critical path due to wet climatic conditions, which 
work was being executed outside the said normal hours with the permission of the Engineer, 
granted in terms of Subclause 31.1 of the Conditions of Contract. 

 
RAINFALL TABLE 

 
(d)  The Contractor shall make due allowance within his programme submitted in terms of Clause 12 of 

the Conditions of Contract, for a total anticipated delay to items on the critical path resulting from 
wet climatic conditions, of Fifteen (15) normal working days (as defined in Clause 38 of the 
Conditions of Contract) during the Contract. 

 
(e)  Extension of time, if granted by the Engineer, will be determined as the aggregate number of normal 

working hours for which all progress on the item or items on the critical path was brought to a halt as 
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a result of wet climatic conditions, less the number of normal working days specified in subclause 
(d) above. 

 
(f)  In determining the revised Due Completion Date of the Contract, the Engineer shall add the 

equivalent number of normal working days delay determined in accordance with subclause (e) and 
all intervening normal non-working days to the prevailing Due Completion Date. 

 
 

C3.4.3 PLANT AND MATERIALS 
 
C3.4.3.1 Plant and materials supplied by the employer 
 

The Employer shall not supply any plant or material. 
  
C3.4.3.2 Materials, samples, and shop drawings 
 
 Materials or work that do not conform to the approved samples submitted in terms of Subclause 23.4 of the 

Conditions of Contract, will be rejected.  The Engineer reserves the right to submit samples to tests to 
ensure that the material represented by the sample meets the specification requirements. 

 
 The costs of any such tests conducted by or on behalf of the Engineer, the results of which indicate that the 

samples provided by the Contractor do not conform to the requirements of the Contract, shall, in 
accordance with the provisions of Subclause 23.7 of the Conditions of Contract, be for the Contractor’s 
account. 

 
C3.4.4 CONSTRUCTION EQUIPMENT 
 
C3.4.4.1 Requirements for equipment 
 

Equipment hired from the local community where possible is encouraged. 
 
C3.4.4.2 Equipment provided by the employer 
 

Equipment hired from the Local Authority to be negotiated between the Contractor and the Employer. 
 
C3.4.5 EXISTING SERVICES 
 
C3.4.5.1 Known services 
 

The existing services are shown on the drawings. 
 

C3.4.5.2 Treatment of existing services 
 

The Contractor will assume full responsibility for maintaining existing services in good running order.  It 
shall be understood that the production of the existing plant shall in no way be impaired during the 
contract. 

 
C3.4.5.3 Use of detection equipment for the location of underground services 
 

The Contractor to detect all existing underground services at its own cost 
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C3.4.5.4 Damage to services 
 
The Contractor shall be responsible to repair damage to services at its own cost. 
 

C3.4.5.5 Reinstatement of services and structures damaged during construction 
 
The Contractor to reinstate services and structures damaged at its own cost. 
 

C3.4.6 VARIATIONS AND ADDITIONS TO SABS 1200 STANDARDIZED SPECIFICATIONS AND 
PARTICULAR SPECIFICATIONS 

 
SABS 1200 A : General (1986) 
SABS 1200 AB : Engineer’s office (1986) 
SABS 1200 C : Site clearance (1980) 
SABS 1200 DB : Earthworks (pipe trenches) (1989) 
SABS 1200L : Medium-pressure pipelines (1983) 
SABS 1200LB : Bedding (pipes) (1983) 
SABS 1200LF : House Connections 

 
The following variations and additions to the SABS 1200 Standardized Specifications referred to above 
apply to this Contract.  The prefix PS indicates an amendment to SABS 1200.  The letters and numbers 
following these prefixes respectively indicate the relevant Standardized Specification and clause 
numbers in SABS 1200 to which the variation or addition thereto applies. 

 
PSA GENERAL (SANS 1200 A) 
 
PSA 1 MATERIAL (Subclause 3.1) 

PSA 1.1 SUPPLYING OF MATERIALS 
 All material required for this contract shall bear the official standardisation mark. 

 
 DEFINITIONS  
 

Add the following: 
    
Task: a quantified activity or operation 

 
Daily task: the amount of work an average worker can complete in one day of 9 hours 
 
Daily rate: the remuneration of a day’s work, regardless of output 
 
Daily wage: see daily rate 
 
Task rate: the remuneration for a completed task 
 
Daily task rate: the remuneration for a completed daily task. 

 
Labour intensive construction the economically efficient employment of as great a 
portion of labour as is technically feasible to produce as high a standard of construction 
as demanded by the specifications and allowed by the funding available, thus the 
effective substitution of labour for equipment. 
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 Interpretations 
 

 Definitions 

 (a) General 

     Add the following definitions :- 
 

  “General Conditions : The General Conditions of Contract specified for use with 
this Contract and the Special Conditions of Contract as applicable. 

 

  Specified : As specified in the Standardised Specifications, the Drawings or the 
Project Specifications.  Specifications shall have the corresponding meaning, as 
provided for in sub-clause 1(1)(u) of the General Conditions of Contract”. 

 

 (c) Measurement and Payment 

  Replace the definitions for fixed charge, time-related charge and value-related 
charge with the following :- 

  “Fixed Charge : A charge that is not subject to adjustment on account of variation 
in the value of the Contract amount or the Contract time for completion. 

 

  Time-related Charge : A charge, the amount of which is varied in accordance with 
the time for completion of the work as adjusted in accordance with the provisions of 
the Contract. 

 

  Value-related Charge : A charge, the amount of which is varied pro rata the final 
value of the measured work executed and valued in accordance with the provisions 
of the Contract. 

 

PSA 2 PLANT 

PSA 2.1 CONTRACTOR'S OFFICES, STORES AND SERVICES (Subclause 4.2) 

 Add the following to this subclause: 

PSA 2.1.1 Storage 

 The Contractor shall supply sufficient protection for perishable materials to the satisfaction of the 
Engineer, and all materials shall be used in the order in which it was delivered. Cement older than three 
months shall be removed from the site and shall not be used in the Works. 

PSA 2.1.2 Restrictions on Employee Accommodation 

 No housing is available for the Contractor's employees, and the Contractor shall make his own 
arrangements to house his employees and transport them to site. 
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 The Employer will place at the disposal of the Contractor an area to enable him to erect his site offices, 
workshops, stores, and any temporary housing the Contractor may wish to erect for his personnel. The 
temporary housing and ablution facilities shall comply with the requirements of the local Authority. 

 

PSA 2.2 CAPACITY OF PLANT AND EQUIPMENT (Clause 4) 

 Add as Clause 4.3: 

 The Contractor shall supply plant and equipment in sound working condition and of adequate capacity 
to complete the Works well within the period or periods specified or stated in the appendix to the tender. 

 In addition, he shall have available on the Site adequate standby plant to ensure that operations 
designed to be executed continuously are not disrupted because of breakdown of any plant provided for 
such operations. 

PSA 3 CONSTRUCTION 

PSA 3.1 DETAILED SETTING OUT (Subclause 5.1.1) 

 The Contractor shall be solely responsible for the execution of the works to the correct line and level. 

 The Contractor shall carefully set out the works, employing a capable surveyor to the lines and levels 
gleaned from information provided. 

 The tolerance allowed in setting out shall be 10mm either way. 

 Work set out by the Contractor shall be checked by the Engineer whereafter any errors be rectified by 
the Contractor. 

 The Contractor shall provide at least three days' notice of such a check to the Engineer. The Contractor 
shall supply any material and labour required for the control survey work by the Engineer including the 
supply of and placing the necessary pegs, sight rails, etc. 

 Any assistance, including checking, rendered to the Contractor by the Engineer shall not be held as 
relieving the Contractor of his responsibility in this respect. Should any portion of these works be 
constructed incorrectly, the Contractor shall at his own expense rectify the work to the satisfaction of the 
Engineer. 

 The Contractor shall be held solely responsible for the protection of all bench marks, reference pegs 
and level pegs. 

 The Contractor shall establish at least three benchmarks at selected points. 

PSA 3.2 WATCHING, BARRICADING, LIGHTING AND TRAFFIC CROSSINGS 

 (Subclause 5.2) 

 Add the following to this subclause: 
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 The Contractor shall ensure that he complies with all the requirements of the authorities concerned with 
respect to the safety of the works and labourers, including the provision and wearing of protective 
clothing. Any negligence or non-compliance of any of these requirements shall be viewed in a serious 
light and shall be sufficient reason for the Engineer to order the immediate suspension of the total 
extent of the Works. 

 The Contractor shall provide for artificial lighting for any part of the Works that may be required for the 
proper execution of the work. 

PSA 3.3 PROTECTION OF OVERHEAD AND UNDERGROUND SERVICES (Subclause 5.4) 

 Add the following to the subclause: 

 Before commencing any excavation, the Contractor shall verify the position of all known or suspected 
obstacles by inspection of the site, examination of drawings or, where necessary by the excavation of 
trial holes. Any damage caused to existing services and works shall be repaired as expeditiously as 
possible by the Contractor at his own expense and shall be reported immediately to the Engineer. 

 Where permanent protective works are ordered by the Engineer, such works shall be valued as a 
variation. The Engineer will supply the Contractor with such information as may be available concerning 
obstructions and services, but whilst such information is given in good faith, it shall not relieve the 
Contractor of any of his liabilities, obligations and risks under the Contract. 

 The Contractor shall be responsible for any damage to such public services and existing works in the 
execution of this Contract and shall reimburse the Public Authority or the Owner concerned for any 
repairs required or compensation for damage awarded. 

 Any alteration to public services shall be carried out by the Authority concerned. 

 The Contractor shall provide the necessary assistance during any operations necessary in connection 
with the removal, alteration or safeguarding of any public service. 

 The relevant authority and Engineer shall be informed of any damages without delay. 

PSA 3.4 DEALING WITH WATER ON WORKS (Subclause 5.5) 

 Add the following to the subclause: 

 The Contractor shall be responsible for the dewatering of excavations and the full and adequate 
protection of the works against damage by storm or water from any source whatever. He shall construct 
all necessary diversion works and drains to deal adequately with and bypass all water and carry out any 
necessary pumping of water and supply all tarpaulins or other covers which may be required to protect 
any section of the work during heavy rain or storm together with any other labour work and material 
which, in the opinion of the Engineer is necessary to keep the work dry and safe at all times. 

 Full risk and cost of dealing with water shall be borne by the Contractor. 

PSA 3.5 POLLUTION (Subclause 5.6) 

 Add the following to the subclause: 
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 The Contractor shall maintain all access roads and the area where the offices, stores and workshops 
are situated to the satisfaction of the Engineer. It shall be kept damp to limit dust and inconvenience or 
disturbance to the residents in the neighbourhood of the Works to a minimum. 

PSA 3.6 DEGREE OF ACCURACY (Subclause 6.2) 

 Delete this subclause and replace with the following: 

 The Contractor shall construct each of the various parts of the Works to the degree of accuracy 
specified in the relevant standardized specification. 

PSA 4 TESTING 

PSA 4.1 APPROVED LABORATORIES (Subclause 7.2) 

 Add the following to this subclause: 

 No laboratory facilities are required on site. The Contractor shall use an independent laboratory for the 
necessary tests. Unless otherwise stated in the Bill of Quantities, the cost of all tests shall be for the 
account of the Contractor and no additional payment will be made for them. 

PSA 5 MEASUREMENT AND PAYMENT 

PSA 5.1 MEASUREMENT (Subclause 8.1.1) 

 Add the following to this subclause: 

 In no case will any dimensions be allowed or any quantities be included in the measurement for 
payment which shall exceed the dimensions required by the contract, or as ordered in writing by the 
Engineer in the case of extra work. 

PSA 5.2 PAYMENT (Subclause 8.2) 

 Add the following to this subclause: 

 The quantities as shown in the Bill of Quantities, are estimated quantities and are used for comparing 
tenders and awarding of the contract. It shall be noted that only the actual work executed, or materials 
supplied will be measured and paid for, therefore billed quantities may be increased or decreased as 
allowed for in the General Conditions of Contract. 

 The entire works shall be measured on completion by the Engineer and paid for at the relevant rates, 
according to the actual quantity of each item of work executed. 

 The Contractor shall have no claim for loss of profit on unexecuted works. 

PSA 5.3 MEASUREMENT AND PAYMENT FOR SCHEDULED FIXED-CHARGE AND VALUE RELATED 
ITEMS (Subclause 8.3) 

  
 Replace the item with the following:-                                                                         Unit 
 
 “PSA 8.3.1 : Fixed Preliminary and General Charges…………………….………..Sum 
 PSA 8.3.2 : Value-Related Preliminary and General Charges …………………...Sum 
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 The sums tendered shall include full compensation for all fixed and value-related preliminary and 

general charges as described in sub-clause PSA 8.1.2.2.  Payment will be made as described in sub-
clause PSA 8.2.1.”: 

  
 The tendered amount shall include the costs for the premiums of the surety for unused materials on 

site. 
 
 
 
 

PSAB : ENGINEER'S OFFICE 

PSAB 1 MATERIALS 

PSAB 1.1 NAMEBOARDS (Subclause 3.1) 

 Add the following to the subclause: 

 Notwithstanding the provisions of Subclause 3.1 of SABS 1200 AB, the standard nameboards 
complying with the recommendations of the South African Association of Consulting Engineers shall be 
provided. Details of the nameboard will be available from the Engineers. 

PSAB 1.2 OFFICE BUILDINGS (Subclause 3.2) 

 Delete this subclause and replace with the following: 

 The Contractor shall provide the following furnished offices for the use of the Engineer and the Client. 
Each office shall consist of one room with the following floor area: 

 i) Engineers office : 12 m2 

 The clear height of all offices between floor and ceiling shall be 2,5m minimum. All windows shall be of 
the type than can be open over the full window area. 

 Each office shall be weatherproof, shall have a concrete floor and shall be provided with a ceiling and a 
lining to the walls, or equivalent insulation, with an acceptable type of door with a secure lock, and two 
opening windows of glazed area at least 3m2. Each office shall be well ventilated and shall be so 
insulated as to provide comfortable working conditions. The internal furnishings of each office shall 
include: 

 a) one trestle table, 2m long x 1m wide x 0,9m high, with a smooth top; 

 b) one table or desk having a top of size at least 1,5m x 0,9m and at least one lockable drawer; 

 c) one high stool; 

 d) two chairs; 

 e) a lockable upright steel cabinet with three shelves or a steel filing cabinet with four drawers; 

 f) shelving of total length 3m and of nominal width 300mm; 

 g) an acceptable blind on each window, 

 h) a wash-hand basin; 

 i) acceptable lighting; 

 j) provision for heating in winter and cooling in summer; 

 k) one conference type steel table with folding legs of size at least 4,0m x 0,9m. 
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 The Contractor shall also supply a toilet for the exclusive use of the Engineer. 

 

PSAB 1.2 CAR PORTS (New Subclause 3.2 (k)) 

 The Contractor shall provide two permanent car ports for the use of the Engineer. The car ports shall be 
so constructed that the vehicles parked under them will at all times be shaded from direct sunlight. The 
car ports shall be at least 20m2 in area and shall have a hard stand of crushed stone. 

 

PSAB 2 CONSTRUCTION 

PSAB 2.1 SURVEY EQUIPMENT (Subclause 5.5) 

 Add the following: 

 The Contractor shall provide the following survey equipment on the site from the commencement to the 
completion of the Works: 

 1. 1 Tachometer capable of reading 20 seconds of arc; 

 2. 1 Engineer's level and level staff; 

 3. 2 Tachometer staffs graduated metrically; 

 4. 1 Steel tape of length 30m. 

 The tachometer may be shared by arrangement between the Contractor and the Engineer's 
Representative, but the remaining instruments shall be provided for the exclusive use of the Engineer's 
Representative. The Contractor shall keep the equipment continuously insured against any loss, 
damage, or breakage and he shall indemnify the Engineer and the Employer against any claims in this 
regard. Upon completion of the whole of the Works, the ownership of the equipment shall revert to the 
Contractor. 

 The Contractor shall maintain the equipment in good working order and keep it clean throughout the 
contract period. 

PSAB 2.2 CELLULAR PHONE (New Subclause 4.2) 

 The Contractor shall supply the Engineer with a cellular phone for the Engineer’s sole use. The 
Contractor shall be responsible for the supply, maintenance, payment of accounts, etc. of the cellular 
phone. Ownership of the equipment shall revert to the Contractor at the end of the Contract. 

PSAB 2.3 MEASUREMENT AND PAYMENT OF SURVEY EQUIPMENT 

 Provide and maintain survey equipment ........................................................................................................ SUM 

 The rate shall cover the charges for the provision, insurance and maintenance of the equipment. 

PSAB 3 SURVEY ASSISTANTS (Subclause 5.5) 

 Add the following: 

 The Contractor shall make available to the Engineer two suitably trained survey assistants for use on 
and about the SITE at all reasonable times for the duration of the Contract. 

PSC : SITE CLEARANCE 

PSC 1 MATERIALS (Clause 3) 

PSC 1.1 DISPOSAL OF MATERIAL (Subclause 3.1) 

 Add to this subclause : 
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 Material obtained from clearing and grubbing and from the demolition of structures shall be disposed of 
in a borrow pit indicated by the Engineer and shall be finished to the satisfaction of the Engineer. 

 

 

 

 

PSC 2 CONSTRUCTION (Clause 5) 

 

PSC 2.1 INDIVIDUAL TREES (Subclause 5.2.3.2) 

 Add to this subclause : 

  Should the Contractor remove or damage any tree marked to be preserved, a penalty of R200,00 per 
tree shall be payable. 

PSDB :  EARTHWORKS (Pipe Trenches) 

PSDB 1 MATERIALS (Subclause 3) 

PSDB 1.1 CLASSIFICATION OF EXCAVATED MATERIAL (Subclause 3.1) 

 Delete this subclause and replace with the following: 

 Distinction shall be drawn, for payment purposes, between excavation in hard and soft material. All 
excavation for pipe trenches shall be classified in accordance with the following classification. 

PSDB 1.1.1 Soft excavation 

 Soft excavation shall be excavation in all existing fill material as well as excavation in material which 
can be efficiently removed by any of the following plant. 

 A bulldozer having a mass, including the mass of the ripper if fitted of 35 ton and having a flywheel 
power of approximately 220 kW or a backactor having 0,15 kW per millimetre bucket width. 

PSDB 1.1.2 Hard excavation 

 Hard excavation shall be excavation in material which cannot be efficiently ripped by plant as described 
in PSDB 1.1.1. This excavation generally includes material such as formation of weathered rock which 
can only be removed after blasting or boulders of 0,5 m3 or larger in volume. 

 The Contractor shall be at liberty to use any method he wishes to excavate any class of material, but 
the method of excavation shall, however, not dictate the classification of the excavation. 

 The Engineer shall decide under which one of the above classes any excavation shall be classified and 
paid for. In the first instance the classification shall be based on inspection of the material to be 
excavated and the method of excavation proposed by the Contractor. In the event of disagreement 
between the Contractor and the Engineer, the Contractor shall, if required, make available such 
mechanical equipment as specified in order to test the reasonable removability or otherwise of the 
material. The decision of the Engineer as to the classification shall thereafter be final and binding. 

 The Contractor shall immediately inform the Engineer as and when the nature of the material being 
excavated changes to the extent that a new classification for further excavation is warranted. Failure on 
the part of the Contractor to timeously advise the Engineer shall entitle the Engineer to classify, in his 
sole discretion, such excavation as may have been executed in material of a different nature. 

PSDB 1.2 FREEHAUL (Subclause 5.6.8) 
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 Delete this subclause and replace with the following: 

 The free haul distance within which the Contractor will be required to move material without separate 
compensation shall be 2,0km. Overhaul will be paid for the moving of material beyond that distance. 

 

 

 

 

PSDB 2 CONSTRUCTION (Clause 5) 

PSDB 2.1 REMOVAL OF HARD MATERIAL (Subclause 5.6.4) 

 Add the following: 

 All unused and surplus hard material shall be removed to the designated spoil site. 

PSDB 2.2 PROGRAMMING OF PIPE TRENCHES (Clause 5.11) 

 The Contractor shall programme his work to finish all excavations and backfilling of the pipe trenches 
before the subbase of any street is built. 

PSDB 3 MEASUREMENT AND PAYMENT (Subclause 9) 

PSDB 3.1 BASIC PRINCIPLES (Subclause 8.1.1) 

 Change the following in this subclause: 

 The free haul distance will be 2,0km and not 0,5km.  

PSDB 3.2 CALCULATION OF QUANTITIES (Subclause 8.2.3) 

 Change the first sentence of the subclause to read as follows: 

 Where volumetrically measurement is necessary, the volume will be computed from the difference in 
level between natural ground level and 100mm below pipe invert level as shown on the drawings. 

PSDB 3.3 SOILCRETE 

 The unit of measurement is a cubic meter soilcrete as constructed, computed according to prescribed 
dimensions of the excavation and the depth of the soilcrete. The volume of any pipes and structures in 
or crossing the soilcrete must be subtracted from the computed quantity. 

 The tendered rate shall include payment for the construction of the soilcrete complete and according to 
specifications, including Portland cement used at a rate of 7% of the dry density of the soil used and the 
placing of rocks to support the soilcrete and the end of the trenches. 

PSL MEDIUM PRESSURE PIPELINES 

PSL 1 MATERIALS 

PSL 1.1 VALVES (Subclause 3.10) 

  Delete this clause and replace with the following: 

  Valves shall comply with the requirements of SABS 664. All valves shall be tested hydraulically to 

the specified pressure. During testing the valves shall meet two conditions: firstly, with the pressure 
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applied with the valve completely open and thereafter to either side of the gate with the valve 

completely closed. 

  All valves shall be coated with a protective layer of paint or solution applied in an approved manner. 

All valves shall close in an anticlockwise direction when viewed from above on the spindle. All cap 

tops supplied on the range of valves, shall be of the same size in order that ne size valve key may 

be used. 

 

PSL 2.1 DEPTH AND COVERING (Subclause 5.1.4) 

  Delete this clause and replace with the following: 

PSL 2.1.1 Except where permitted in PSL 2.1.2 hereafter, water pipes shall be positioned in such a way as to 

maintain a minimum cover of 1 000mm from the finished surface to the top of the pipe. 

Where stormwater pipes and/or sewer pipes cross the water pipe, the minimum free distance 

between the outside of any of the pipes and the outside of the coupling of the water pipe shall be 

150mm. Should, at the specified minimum cover, the free distance be less than 150mm, the water 

pipe will be lowered to the required level ensuring the free distance for a minimum distance of 1,0m, 

either side of the centre line of the stormwater- or sewer pipe, beyond which the pipe will be sloped 

back to the required level according to PSL 2.1.1 as detailed in subclause 5.1.4.2 of SABS 1200 L. 

PSL 2.2 CONNECTION AT EXISTING PIPES 

  Add the following to this clause as subclause 5.11: 

  All the consumers concerned as well as the Engineer and the Statutory Authority shall be notified in 

writing at least one week before the existing water supply is interrupted.  Arrangements for the 

interruption of the water supply shall be made in advance with the Statutory Authority and the 

Contractor shall not be entitled to lodge any claims as a result of problems caused by non-

compliance. Under no circumstances shall employees of the Contractor be allowed to interrupt the 

water supply at any time. 

All activities during the interruption of the water supply shall be planned and co-ordinated 

beforehand and all the preparations possible shall be completed before the interruption to minimise 

the inconvenience to the consumers. The Engineer has the authority to stop or to postpone the 

interruption and the Contractor will not be entitled to any claims in this regard, should the Engineer 

be of the opinion that the interruption was prolonged more than necessary as a result of bad 

planning by the Contractor. 
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PSL 3 STANDARD HYDRAULIC PIPE PRESSURES 

PSL 3.1 TEST PRESSURES AND TIME OF TESTING (Subclause 7.3.1) 

  Add the following to subclause 7.3.1.2: 

  Test pressures on all pipes shall be 1,5 times it's working pressure and the following test pressure 

shall be applied: 

  Class 9 : 1 350 kPa. 

  Class 6 : 1 000 kPa. 

PSL 4 MEASUREMENT AND PAYMENT 

PSL 4.1 SUPPLY, LAY AND BED PIPES COMPLETE WITH JOINTS (Subclause 8.2.1) 

  Add the following to this subclause : 

Rates for pipes and fittings shall include all joints and couplings that may be required. Additional 

payment will be made for class to class joints. 

PSLB BEDDING (Pipes) 

PSLB 1 MATERIALS (Clause 3) 

PSLB 1.1 BEDDING (Subclause 3.3) 

  Delete this subclause and replace with the following : 

  Bedding for rigid pipes shall be as for Class C (see Drawing LB-1) and bedding for flexible pipes 

shall be selected granular material and selected fill material (see Drawing LB-2) except where 

shown otherwise on the drawings. 

  Bedding cradle for Class C bedding shall be of selected granular material (see 3.1) 

  The material for the selected fill blanket shall in all cases comply with the requirements of 3.2. 

PSLB 1.2 SUITABLE MATERIAL NOT AVAILABLE FROM TRENCH EXCAVATIONS (Subclause 3.4.2) 

  Change the free haul distance in this subclause from 0,5 km to 3,0 km. 

PSLB 2 MEASUREMENT AND PAYMENT 

PSLB 2.1 FREEHAUL (Subclause 8.1.6) 

  Change this subclause to the following : 

  The free haul distance is 3,0 km. 
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PSLF ERF CONNECTIONS (WATER) 

 Meters shall comply to the Commercial Metrology Act, Act 77 of 1973, in particular Regulation 80 of 

Part II of Government Gazette 5806 of 18 November 1977. 

 
 
 
 
 
 
 
 
 
PSE.11. MANUALS 
 
PSE.11.1 Three complete sets of maintenance and operator manuals shall be supplied at first handover. 
 
PSE.11.2 The manual shall include at least the following for all the equipment: 
 
 - Sales pamphlets 
 - Full technical information 
 - Connection diagrams 
 - As built drawings 
 - Calibration and commissioning information. 
 
PSE.12. DRAWINGS 
 
PSE.12.1 Workshop drawings shall be submitted to the engineer for approval before any manufacturing commences.  
 
PARTICULAR SPECIFICATIONS 
PSE.13. QUALITY OF MATERIAL 
 
PSE.13.1 Only new material and equipment of the highest quality will be accepted. 
 
 
C3.4.1.2 Particular Specifications 
 
The following Particular Specifications for work not covered by the SABS 1200 Standardized 
Specifications are also included hereunder: 
 
PLI  : Particular Specification for Generic Labour-intensive Specification 

 
PLI: PARTICULAR SPECIFICATION FOR GENERIC LABOUR-INTENSIVE SPECIFICATION 
 
B 1231 LABOUR BASED CONSTRUCTION METHODS 
 
Bidders must take into consideration that the following works may only be constructed using labour-

based construction methods: 
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a) Excavation to expose existing services. 
b) Preparation of bedding material for water pipes. 
 
 
Where Bidders propose to use additional labour-based methods, the methods must be stated as well as 

the activities.  It will reflect positively on the Bidder’s bid if he should use more labour-
based methods. 

 
PLI 1 Scope 
 
This specification establishes general requirements for activities which are to be executed by hand 

involving the following: 
 
 (a) trenches having a depth of less than 1,5 metres 
 
 15 
PLI 2 Precedence 
 
Where this specification is in conflict with any other standard or specification referred to in the Scope of 

Works to this Contract, the requirements of this specification shall prevail. 
 
PLI 3 Hand excavatable material 
 
Hand excavatable material is material: 
 
(a) Granular materials: 
 
  (i) whose consistency when profiled may in terms of table 1 be classified as very loose, 

loose, medium dense, or dense; or 
 

  (ii) where the material is a gravel having a maximum particle size of 10 mm and contains no 
cobbles or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is 
required to penetrate 100 mm. 

 
 (b) Cohesive materials: 
 
  (i) whose consistency when profiled may in terms of table 1 be classified as very soft, soft, 

firm, stiff and stiff / very stiff; or 
 
  (ii) where the material is a gravel having a maximum particle size of 10 mm and contains no 

cobbles or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is 
required to penetrate 100 mm; 

 
Note: (1) A boulder, a cobble and gravel is material with a particle size greater than 

200 mm, between 60 and 200 mm. 
 
  (2) A dynamic cone penetrometer is an instrument used to measure the 

insitu shear resistance of a soil comprising a drop weight of 
approximately 10 kg which falls through a height of 400 mm and drives a 
cone having a maximum diameter of 20 mm (cone angle of 60° with 
respect to the horizontal) into the material being used. 
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Table 1: Consistency of materials when profiled 
 

Granular materials Cohesive materials 

Consistency Description Consistency Description 

Very loose Crumbles very easily 
when scraped with a 
geological pick. 

Very soft Geological pick head can 
easily be pushed in as far as 
the shaft of the handle. 

Loose Small resistance to 
penetration by sharp end 
of a geological pick. 

Soft Easily dented by thumb; 
sharp end of a geological 
pick can be pushed in 30 - 
40 mm; can be moulded by 
fingers with some pressure. 

Medium dense Considerable resistance 
to penetration by sharp 
end of a geological pick. 

Firm Indented by thumb with 
effort; sharp end of 
geological pick can be 
pushed in upto 10 mm; very 
difficult to mould with 
fingers; can just be 
penetrated with an ordinary 
hand spade. 

Dense Very high resistance to 
penetration by the sharp 
end of geological pick; 
requires many blows for 
excavation. 

Stiff Can be indented by thumb-
nail; slight indentation 
produced by pushing 
geological pick point into 
soil; cannot be moulded by 
fingers. 

Very dense High resistance to 
repeated blows of a 
geological pick. 

Very stiff Indented by thumb-nail with 
difficulty; slight indentation 
produced by blow of a 
geological pick point. 

 
PLI 4 Trench excavation 
 
All hand excavateable material in trenches having a depth of less than 1,5 metres shall be excavated by 
hand. 
 
PLI 5 Compaction of backfilling to trenches (areas not subject to traffic) 
 
Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 100 mm. 
Each layer shall be compacted using hand stampers 
 
(a) to 90% Proctor density; 
 
(b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to penetrate 
100 mm of the backfill, provided that backfill does not comprise more than 10% gravel of size less than 
10 mm and contains no isolated boulders, or 
 
(c) such that the density of the compacted trench backfill is not less than that of the surrounding 
undisturbed soil when tested comparatively with a DCP. 
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PLI 6 Excavation 
 
All hand excavateable material including topsoil classified as hand excavateable shall be excavated by 
hand. Harder material may be loosened by mechanical means prior to excavation by hand. 
 
The excavation of any material which presents the possibility of danger or injury to workers shall not be 
excavated by hand. 
 
PLI 7 Clearing and grubbing 
 
Grass and small bushes shall be cleared by hand. 
 
PLI 8 Shaping 
 
All shaping shall be undertaken by hand. 
 
PLI 9 Loading 
 
All loading shall be done by hand, regardless of the method of haulage. 
 
PLI 10 Haul 
 
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the haul 
distance is not greater than 150 m. 
 
PLI 11 Offloading 
 
 

All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for haulage. 
 
PLI 12 Spreading 
 
All material shall be spread by hand. 
 
PLI 13 Compaction 
 
Small areas may be compacted by hand provided that the specified compaction is achieved. 
 
 
PLI 16 Manufactured elements 
 
 Elements manufactured or designed by the contractor, such as manhole rings and cover slabs, precast 

concrete planks and pipes, masonry units and edge beams shall not individually, have a mass of more 
than 320 kg. In addition, the items shall be large enough so that four workers can conveniently and 
simultaneously acquire a proper handhold on them. 

 
SCHEDULES OF QUANTITIES 
 
Note: Labour-intensive works must be highlighted in the schedules/bills of quantities for the payment 

items relating to labour-intensive works. 
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The following wording, as appropriate, may be included in the preamble or pricing instructions to the 

schedules/bills of quantities in the contract with the contractor: 
 
1 Those parts of the contract to be constructed using labour-intensive methods have been marked in the bill 

of quantities with the letters LI in a separate column filled in against every item so designated. The works, 
or parts of the works so designated are to be constructed using labour-intensive methods only. The use of 
plant to provide such works, other than plant specifically provided for in the scope of work, is a variation to 
the contract. The items marked with the letters LI are not necessarily an exhaustive list of all the activities 
which must be done by hand, and this clause does not over-ride any of the requirements in the generic 
labour-intensive specification in the Scope of Works. 

 
2 Payment for items which are designated to be constructed labour-intensively (either in this schedule or in 

the Scope of Works) will not be made unless they are constructed using labour-intensive methods. Any 
unauthorised use of plant to carry out work which was to be done labour-intensively will not be condoned 
and any works so constructed will not be certified for payment. 

 
The following payment items should be included in the bill of quantities: 
 
Training allowance paid to targeted labour in terms of formal training  
 
Extra over for the administration of payment of training allowances to targeted labour 
 
Transport and accommodation of workers for training where it is not possible to undertake the training in close 
proximity to the site. 
(Provisional sum) 
  
Person days 
 
Person days 
 
Sum  
(insert quantity) 
 
(as above) 
 
 
(insert provisional sum)  
(insert specified day rate)  
 
C3.5 MANAGEMENT OF THE WORKS 
 
C3.5.1 GENERIC SPECIFICATIONS 
 
The SABS 1200 Standardized Specifications listed in 4.1.1 are applicable. 
 
C3.6 HEALTH AND SAFETY 
 
C3.7 REFERENCES TO THE SCOPE OF WORKS IN TERMS OF THE ENVIRONMENTAL MANAGEMENT 
PLAN 
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HEALTH AND SAFETY SPECIFICATION 
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Occupational health and safety specification for the REPLACEMENT OF ASBESTOS 
PIPE AND RETICULATION AT MAKOMETSANE 

 
 

1. Definitions 
 
In this document the following expressions shall bear the meanings assigned to them below: 
 
1.1 Client means any person for whom construction work is being performed and/or undertaken [i.e. 

JS Moroka Local Municipality for purposes of this specification]; 
1.2 Construction Regulations means the Occupational Health and Safety Act’s, No 85 of 1993, 

Construction Regulations that came into effect on 18 July 2003; 
1.3 Occupational health and safety plan means a documented plan which addresses hazards 

identified and includes safe working procedures to mitigate, reduce or control the hazards 
identified; 

1.4 Occupational health and safety specification means a documented specification of all health 
and safety requirements pertaining to the associated works on a construction site, so as to 
ensure the health and safety of persons working and/or visiting the site; 

1.5 OHSACT means the Occupational Health and Safety Act, No 85 of 1993, as amended; and 
1.6 Principal Contractor means an employer, as defined by section 1 of the OHSACT who performs 

construction work and is appointed by the Client to be in overall control and management of the 
construction works. 

 
 
2.  Introduction 

 
In terms of Construction Regulation 4 (1) (a) of the OHSACT, the Client is required to compile an 
occupational health and safety specification for any intended project and provide such specification to 
prospective tenderers. 
 
This specification has as objective to ensure that the principle contractor entering into a contract with the 
Client achieves and maintain an acceptable level of occupational health and safety performance.  This 
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document forms an integral part of the contract and the principle- and other contractors should make it 
part of any contract/s that they may have with other contractors and/or suppliers as far as this project is 
concerned. 
 
Compliance with this document does not absolve the principle contractor from complying with any other 
minimum legal requirements and the principle contractor remains responsible for the health and safety of 
his employees, those of his mandataries as well as any persons on adjacent properties. 

 
 

3. Scope 
 

To develop a project specific occupational health and safety specification that addresses the reasonable 
and foreseeable risks, exposures and aspects of occupational health and safety as affected by the 
abovementioned contract work. 
 
The specification will provide the requirements that the principle contractors and other contractors will 
have to comply with in order to reduce the risks associated with the abovementioned contract work and 
that may lead to incidents causing injury and/or ill health, to a level as low as reasonably practicable and 
possible. 
 
Any contractor interested in submitting a tender in response to the Client’s formal tender for any 
construction project, has to prepare and include a draft occupational health and safety plan based on this 
specification and the OHSACT in its tender submission.  The Client will evaluate this plan as part of its 
formal tender adjudication processes to ensure compliance with Construction Regulation 4 that stipulates 
that the Client may only appoint a contractor who has the necessary competencies and resources to carry 
of the work appointed for safely. 
 

 
4. General occupational health and safety provisions 

 
4.1 Hazard identification and risk assessment (Construction Regulation 7) 

 
4.1.1 Risk assessments 

 
Annexure 7 of this specification contains a list of risk assessment headings that have 
been identified by the Client as possibly applicable to the abovementioned contract 
work.  It is, by no means, exhaustive and is only offered as assistance to the contractors 
intending to tender for the applicable works. 

 
4.1.2 Development of risk assessments 

 
Every principle contractor performing construction work shall, before the commencement 
of any construction work or work associated with the aforesaid construction work and 
during such work, ensure that risk assessments are undertaken by a competent person, 
appointed in writing, and the risk assessments shall form part of the occupational health 
and safety plan and be implemented and maintained as contemplated in Construction 
Regulation 5 (1). 
 
The risk assessments shall include, at least: 

 The identification of the current as well as emerging risks and hazards to which 
persons may be exposed to; 



DR JS MOROKA LOCAL MUNICIPALITY 
CONTRACT NUMBER: BID NO: JSMW-20/20-21/W19  
REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 

BIDDER: DR. JSMLM: 
 
Initial:  Authorized signatory/ies:1.………………………..… Initial: DJSM …………………....................................... 

140 
 2.…………………...……..  
 
Witness: ………………………………………………...….…….. 

 The analysis and evaluation of the risks and hazards identified; 

 A documented plan of safe working procedures (SWP) and any method statements 
to mitigate, reduce or control the risks and hazards that have been identified; 

 A plan to monitor the application of the SWPs; and 

 A plan to review the risk assessments as the work progresses and changes are 
introduced. 

 
Based on the risk assessments, the principal contractor must develop a set of site-
specific occupational health and safety rules that will be applied to regulate the 
occupational health and safety aspects of the construction. 
 
The risk assessments, together with the site-specific occupational health and safety 
rules, must be submitted to the Client before mobilisation on site commences. 
 
Despite the risk assessments listed in Annexure 7, the principal contractor is required to 
conduct a baseline risk assessment and the aforesaid risk assessments must be 
incorporated into the baseline risk assessment.  The baseline risk assessment must 
further include the SWPs and the applicable method statements based on the risk 
assessments. 
 
Hazard identification and risk assessments must be undertaken whilst SWPs must be 
developed for all out-of-scope work. 

 
4.1.3 Review of risk assessments 

 
The principal contractor is to review the hazards identified, the risk assessments and the 
SWPs at each production planning and progress report meeting as the contract work 
develops and progresses and each time changes are made to the designs, plans and 
construction methods and/or processes. 
 
The principal contractor must provide the Client, other contractors and all other 
concerned or affected parties with copies of any changes, alterations or amendments as 
soon as possible but within 14 days of such changes. 

 
4.2 Legal Requirements 

 
All Contractors entering into a contract with the Client shall, as a minimum, comply with the - 
 

 OHSACT and a current, up-to-date copy of the OHSACT and its Regulations must be 
available on site at all times; 

 Compensation for Occupational Injuries and Diseases Act, No 130 of 1993 (COIDAct).  The 
principle contractor will be required to submit a letter of registration and “good-standing” 
from the Compensation Commissioner or compensation insurer before being awarded the 
contract.  A current, up-to-date copy of the COIDAct must be available on site at all times; 
and 

 Where work is being carried out on mine premises, the contractor will comply with the Mine 
Health and Safety Act and Regulations (Act. 29 of 1996), the Minerals Act and Regulations 
(Act 50 of 1991) and any other occupational health and safety requirements that the mine 
may specify.  Current, up-to-date copies of the last two mentioned Acts must be available on 
site at all times. 
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4.3 Structure and responsibilities 
 
4.3.1 Overall supervision and responsibility for occupational health and safety 

 
a. The principal contractor [appointed in terms of Construction Regulation 4(1) (c)] 

is responsible to implement and maintain the occupational health and safety 
plan approved by the Client. 

b. The Chief Executive Officer (in terms of Section 16(1) of the OHSACT) of the 
principal contractor is to ensure that the Employer (as defined in the OHSACT) 
complies with the OHSACT.  Annexure 2 “Legal Compliance Checklist” may be 
used for this purpose. 

c. The principal contractor’s Chief Executive Officer may appoint any person 
reporting to him/her as Designated Person in terms of Section 16(2) of the 
OHSACT.  Such Designated Person is responsible to assist the Chief Executive 
Officer to ensure that the Employer complies with the requirements of the 
OHSACT. 

d. The construction supervisor and assistant construction supervisor(s) appointed 
in terms of Construction Regulation 6 are responsible for supervising the 
construction work and in specific to ensure that all work undertaken comply with 
the requirements of the OHSACT, its Regulations and the Client’s 
specifications. 
 

 4.3.2 Operational responsibilities for occupational health and safety 
 
The principal contractor shall appoint designated competent employees and/or other 
competent persons as outlined in the following list to assist with the operational 
responsibilities for occupational health and safety:  This list is only the minimum 
requirement and is therefore in no way exhaustive. 
 

Appointment description Appointment required in terms of 

Blasting supervisor Explosives Regulation 12 

Construction vehicle, mobile plant and 
machinery supervisor 

Construction Regulation 21 

Construction supervisor Construction Regulation 6(1) 

Drivers of construction vehicles and operators 
or plant 

Construction Regulation 21 

Electrical installation and appliances inspector Construction Regulation 22 

Emergency, security and fire coordinator Construction Regulation 27 

Excavation supervisor (including piling) Construction Regulation 11 

First-aiders General Safety Regulation 3 

Fire fighting equipment inspector Construction Regulation 27 

Formwork and support work supervisor Construction Regulation 10 

Hazardous chemical substances supervisor Hazardous Chemicals Substances 
Regulations 10 

Incident investigator General Administrative Regulation 9 

Ladder inspector General Safety Regulation 13(a) 

Lifting machines and equipment inspector Construction Regulation 20 

Occupational health and safety committee OHSACT Section 19 

Occupational health and safety officer Construction Regulation 6(6) 

Occupational health and safety representatives OHSACT Section 17 

Person responsible for machinery General Machinery Regulation 2 
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Appointment description Appointment required in terms of 

Risk assessor Construction Regulation 7(1) 

Scaffolding supervisor Construction Regulation 14 

Stacking and storage supervisor Construction Regulation 26 

Structures supervisor Construction Regulation 9 

Traffic management supervisor OHSACT Section 9(1) 

Traffic safety officer OHSACT Section 9(1) 

Tunnelling supervisor Construction Regulation 13 

Vessels under pressure supervisor Vessels under Pressure 
Regulations 

Working on, over or next to water supervisor Construction Regulation 24 

Welding supervisor General Safety Regulation 9 

 
These appointments must be in writing and the responsibilities clearly stated together 
with the period for which each appointment is made.  This information must be 
communicated to and agreed with the appointees. 
 
Copies of appointments must be submitted to the Client together with concise CV’s of 
the appointees as part of the principal contractor’s health and safety plan and if 
appointed copies of the appointments included in the occupational health and safety file.  
All appointments must be approved by the Client and any changes in appointees or 
appointments must be communicated to the Client and agreed upon before being 
implemented. 
 
The principle contractor must, furthermore provide the Client with an organogram of all 
contractors that he/she has appointed or intends to appoint and keep this list updated on 
a weekly basis. 

 
4.3.3 Designation of occupational health and safety representatives (Section 18 of the 

OHSACT) 
 
Where the principal contractor employs more that 20 persons [including the employees 
of other contractors (sub-contractors)] he has to appoint one occupational health and 
safety representative for every 50 employees or part thereof.  General Administrative 
Regulation 6 requires that the election, appointment and subsequent designation of the 
occupational health and safety representatives be executed in consultation with 
employee representatives or employees. (Section 17 of the OHSACT as well as General 
Administrative Regulation 6 and 7). 

 
Occupational health and safety representatives have to be designated in writing and the 
designation must include the area of responsibility of the person and term of the 
designation. 

 
4.3.4 Duties and functions of the occupational health and safety representatives (Section 19 of 

the OHSACT) 
 
a. The principal contractor must ensure that the designated occupational health 

and safety representatives conduct a weekly inspection of their respective 
areas of responsibility, using a checklist, and report thereon to the principal 
contractor. 
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b. Occupational health and safety representatives must be included in accident 
and/or incident investigations. 

c. Occupational health and safety representatives must attend all occupational 
health and safety committee meetings. 

 
4.3.5 Appointment of occupational health and safety committee (Section 20 of the OHSACT) 

 
The principal contractor must establish an occupational health and safety committee 
consisting of all the designated occupational health and safety representatives together 
with a number of management representatives that are not allowed to exceed the 
number of occupational health and safety representatives on the committee and a 
representative of the Client who shall act as the chairperson without voting rights.  The 
members of the occupational health and safety committee must be appointed in writing 
and copies of the appointments included in the occupational health and safety file. 
 
The occupational health and safety committee must meet as a minimum on a monthly 
basis and consider, at least, the following agenda items: 
 
1. Opening and welcome. 
2. Members present, apologies and absent. 
3. Minutes of previous meeting. 
4. Matters arising from the previous meeting. 
5. Occupational health and safety representatives’ reports. 
6. Incident and/or accident reports and investigations. 
7. Incident, accident and/or injury statistics. 
8. Other matters. 
9. Endorsement of registers and other statutory documents by a duly authorised 

representative of the principal contractor. 
10. Close and next meeting. 

4.4 Mandataries 
 
It is a requirement that the principal contractor, when he appoints contractors or sub-contractors 
in terms of Construction Regulations 5(3), 5(5), 5(9), 5(10) and 5(12), includes an OHSACT 
Section 37(2) agreement (i.e. Agreement with Mandatary) in his agreement with such contractor. 

 
4.5 Administration controls and the occupational health and safety file 

 
4.5.1 The occupational health and safety file [Construction Regulation 5(7)] 

 
As required by Construction Regulation 5(7), the principle contractor and other 
contractors will each keep an occupational health and safety file on site containing the 
following documents as a minimum: 
1. Notification of construction work (Construction Regulation 3.). 
2. Updated copy of the OHSACT and its Regulations (General Administrative 

Regulation 4.). 
3. Proof of registration and good standing with the Compensation Commissioner 

or a COID Insurer [Construction Regulation 4(g)]. 
4. Occupational health and safety plan agreed with the Client including the 

underpinning risk assessment(s) and method statements [Construction 
regulation 5(1)]. 
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5. Copies of occupational health and safety committee meetings and other 
relevant minutes. 

6. Designs and/or drawings [Construction Regulation 5(8)]. 
7. A list of contractors (sub-contractors) including copies of the agreements 

between the parties and the type of work being done by each contractor 
(Construction Regulation 9). 

8. Appointment and designation forms as per paragraphs 4.3.1 and 4.3.2 above. 
9. The following registers: 

 Accident and/or incident register (Annexure 1 of the General Administrative 
Regulations); 

 Occupational health and safety representative’s inspection register; 

 Construction vehicles and mobile plant inspections by controller; 

 Daily inspections of vehicles, plant and other equipment by the operator, 
driver and/or user; 

 Designer’s inspections and structures record; 

 Inspection and maintenance of explosive powered tools; 

 Inspection of electrical installations (including inspection of portable 
electrical tools, electrical equipment and other electrical appliances); 

 Fall protection inspections. 

 First-aid box content; 

 Record of first aid treatment; 

 Fire equipment inspections and maintenance. 

 Record of hazardous chemical substances kept and used on site. 

 Ladder inspections. 

 Machine safety inspections (including machine guards, lockouts etcetera); 

 Inspection registers and logbooks for lifting machines and –tackle 
(including daily inspections by drivers/operators); 

 Inspection of scaffolding; 

 Inspection of stacking and storage; 

 Inspections of structures; 

 Vessels under pressure inspections; and 

 Inspection of welding equipment. 
10. All other applicable records. 

The Client will conduct and evaluation of the principal contractor’s occupational 
health and safety file from time to time. 

 
4.6 Occupational health and safety goals and objectives and arrangements for monitoring and 

review of occupational health and safety performance 
 

The principal contractor is required to maintain a casualty incident frequency rate (CIFR) of not 
more that four (See Annexure 3 to this document: “Measuring Injury Experience”) and report on 
this to the Client on a monthly basis. 

 
4.7 Notification of construction work (Construction Regulation 3) 

 
The principle contractor must, where the contract meets the requirements laid down in 
Construction Regulation 3, within 5 working days, notify the Department of Labour of the intention 
to carry out construction work and use the form (Annexure A in the Construction Regulations) for 
this purpose.  A copy of the notification must be held on the occupational health and safety file 
and a copy must also be forwarded to the Client for record purposes. 
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4.8 Training, awareness, and competence 

 
The contents and syllabi of all training required by the OHSACT and Regulations must be 
included in the principal contractor’s occupational health and safety plan. 
 
4.8.1 General induction training 

 
 All members of the contractor’s site management as well as all the persons appointed 

as responsible for occupational health and safety in terms of the Construction and 
other Regulations will be required to attend a general induction session. 

 
 All employees of the principal and other contractors must be in possession of proof of 

general induction training. 
 

4.8.2 Site-specific induction training 
 
The principle contractor will be required to develop a contract work project specific 
induction training course based on the risk assessments for the contract work and train 
all employees and other contractors and their employees in this. 
 
All employees of the principal and other contractors must always be in possession of 
proof that they have attended a site-specific occupational health and safety induction 
training.  

 
 
4.8.3 Other training 

 
1. All operators, drivers and users of construction vehicles, mobile plant and other 

equipment must be in possession of valid proof of training and where applicable 
licenses. 
2. All employees in jobs requiring training in terms of the OHSACT and 
Regulations must be in possession of valid proof of training. 
3. Occupational health and safety training requirements [as required by the 
Construction Regulations and as indicated by the occupational health and safety 
specification and the risk assessment(s)] i.e. – 
 
a. General induction (Section 8 of the OHSACT); 
b. Site and job specific induction, including visitors (Sections 8 and 9 of the Act); 
c. Site and project manager; 
d. Construction supervisor; 
e. Occupational health and safety representatives [Section 18 (3) of the Act]; 
f. Training of the appointees indicated in paragraphs 4.3.1 and 4.3.2; 
g. Operators and drivers of construction vehicles and mobile plant (Construction 
Regulation 21); 
h. Basic fire prevention and protection (Environmental Regulations 9 and 
Construction Regulation 27); 
i. Basic first-aid (General Safety Regulations 3); 
j. Storekeeping methods and safe stacking (Construction Regulation 26); and 
k. Emergency, security and fire coordinator. 
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4.8.4 Awareness and promotion 

 
The principle contractor is required to have a promotion and awareness programme in 
place to create an occupational health and safety culture within employees.  The 
following are some of the methods that may be used: 

 Toolbox talks 

 Posters 

 Videos 

 Competitions 

 Suggestion schemes 

 Participative activities such as employee “occupational health and safety circles”. 
 
4.8.5 Notices and signs 

 
The following notices and signs are, where applicable, compulsory on the construction 
site as well as the contractors’ yards: 
 

Area and/or activity where notice or sign is 
required 

Notice or sign required in terms of 

Display of notices and signs General Safety Regulation 2B and 
SABS Code 1186 

Entry General Safety Regulation 2C(2) 

First-aid General Safety Regulation 3(6) 

Toilets and change rooms Facilities Regulation 2 (5) 4(2)(f) 

Storage of flammable materials General Safety Regulation 4(8)(a)(i) 
and (ii) [10(e) only applicable to 
contractor’s yards] 

Grinding wheels Driven Machinery Regulation 8(1)(7) 

Machinery General Machinery Regulation 9 
(Schedule D) 

Explosive powered tools Construction Regulation 19(2)(f) 

Prohibition on smoking and eating or drinking 
at the workplaces where high risk 
substances [FR5 (1)] are stored or handled 

Facilities Regulation 6(b) 

Non-potable water Facilities Regulation 7(B) 

 
4.8.6 Competence 

 
The principle contractor shall ensure that his and other contractors’ employees appointed are competent 
and that all training required to do the work safely and without risk to health of their or other persons, has 
been successfully completed before work commences. 
 
The principle contractor shall ensure that follow-up and refresher training is conducted on a regular basis 
as well as the contract work progresses, and the work situation changes. 
 
Records of all training must be kept on the occupational health and safety file for auditing purposes. 
 
4.9 Consultation, communication, and liaison 

 
The following arrangements will apply- 
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4.9.1 Occupational health and safety liaison between the Client, the principal contractor, the 

other contractors, the designer and other concerned parties will be through the 
occupational health and safety committee.  In the absence of a health and safety 
committee, the Client and principal contractor will agree on an alternative communication 
forum to be implemented. 

 
4.9.2 In addition to the above, communication may be directly to the Client or his appointed 

Agent, verbally (followed up in writing within 14 days) or in writing, as and when the need 
arises. 

 
4.9.3 Consultation with the workforce on occupational health and safety matters will be 

through their supervisors, occupational health and safety representatives, the 
occupational health and safety committee and their elected trade union representatives, 
if any. 

4.9.4 The principal contractor will be responsible for the dissemination of all relevant 
occupational health and safety information to the other contractors, for example design 
changes agreed with the Client and the designer, instructions by the Client and/or his 
agent, exchange of information between contractors, the reporting of hazardous and/or 
dangerous conditions and/or situations etc. 

 
4.9.5 The principle contractor will be required to do site safety walks with the Client and/or his 

agent on a basis to be determined and agreed between the parties. 
 
4.9.6 The principle and other contractors will be required to conduct toolbox talks with their 

employees on a weekly basis and records of these must be kept on the occupational 
health and safety file.  Employees must acknowledge the receipt of toolbox talks which 
record must, likewise be kept on the occupational health and safety file..7The principle 
contractor’s most senior manager on site will be required to attend all the Client’s 
occupational health and safety meetings. 

 
 
 The Client or his agent and the principle contractor will agree of the dates, times and venues 

of the occupational health and safety meetings. 
 
4.10 Checking, reporting and corrective actions 
 
4.10.1 Monthly compliance assessment by Client [Construction Regulation 4(1)(d)] 
 
The Client will be conducting a monthly assessment to comply with Construction Regulation 

4(1)(d) and to confirm that the principal contractor has implemented and is maintaining 
the agreed and approved occupational health and safety plan. 

 
4.10.2 Other assessments and inspections by the client 
 
The Client reserves the right to conduct other ad-hoc assessments and inspections as deemed 

necessary.  This could include among others site safety walks. 
 
4.10.3 Conducting an assessment 
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A representative of the principal contractor must accompany the Client on all assessments and 
inspections and may conduct his/her own inspection at the same time.  Each party will, 
however, take responsibility for the results of his/her own assessment and/or inspection. 

 
4.9.8 
4.10.4 Contractor’s assessments and inspections 

 
The principle contractor is to conduct his own internal assessments and inspections to 
verify compliance with his own occupational health and safety plan and management 
system as well as the requirements of this specification and the compliance of other 
contractors under his/her control. 
 

4.10.5 Inspections by occupational health and safety representatives and other appointees 
 
Occupational health and safety representatives must conduct weekly inspections of their 
areas of responsibility and report thereon to their foreman or supervisor whilst other 
appointees must conduct inspections and report thereon as specified in their 
appointments for example vehicle, plant and machinery drivers, operators and users 
must conduct daily inspections before start-up. 

 
4.10.6 Recording and review of inspection results 

 
All the results of the abovementioned inspections must be in writing, reviewed at 
occupational health and safety committee meetings, endorsed by the chairperson of the 
meeting and placed on the occupational health and safety file. 

4.10.7 Reporting of inspection results 
 
The principal contractor is required to provide the Client with a monthly report in the 
format as per the attached Annexure 4: “Safety, Health and Environment Risk 
Management Report”. 

 
4.11 Incident reporting and investigation 

 
4.11.1 Reporting of accidents and incidents (Section 24 and General Administrative Regulation 

8 of the OHSACT) 
 

The principal contractor must report all incidents where an employee is injured on duty 
to the extent that he/she: 

 dies 

 becomes unconscious 

 loses a limb or part of a limb 

 is injured or becomes ill to such a degree that he/she is likely either to die or to 
suffer a permanent physical defect or likely to be unable for a period of at least 14 
days either to work or continue with the activity for which he/she was usually 
employed 

 
or where - 

 a major incident occurred 

 the health or safety of any person was endangered 

 where a dangerous substance was spilled 

 the uncontrolled release of any substance under pressure took place 
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 machinery or any part of machinery fractured or failed resulting in flying, falling or 
uncontrolled moving objects 

 machinery ran out of control 
 
to the Client within two days and to the Provincial Director of the Department of Labour 
within seven days from date of incident (Section 24 of the OHSACT and General 
Administrative Regulation 8), except that, where a person has died, has become 
unconscious for any reason or has lost a limb or part of a limb or may die or suffer a 
permanent physical defect, the incident must be reported to both the Client and the 
Provincial Director of the Department of Labour forthwith by telephone, telefax or e-mail.  
All other reports should still be completed and provided as required. 
 
The principal contractor is required to provide the Client with copies of all statutory 
reports required in terms of the OHSACT within 7 days of the incident occurring. 
 
The principal contractor is required to provide the Client with copies of all internal and 
external accident/incident investigation reports, including the reports contemplated in 
4.11.2 (3) and (4) below, within 7 days of the incident occurring. 

 
4.11.2 Accident and incident investigation (General Administrative Regulation 9) 

 
1. The principal contractor is responsible for the investigation of all accidents 

and/or incidents where employees and non-employees were injured to the 
extent that he, she and/or they had to be referred for medical treatment by a 
doctor, hospital or clinic. 

 
2. The results of the investigation to be entered into the accident and/or incident 

register. 
 
3. The principal contractor is responsible for the investigation of all minor and non-

injury incidents as described in Section 24 (1) (b) and (c) of the OHSACT and 
keeping a record of the results of such investigations including the steps taken 
to prevent similar accidents in future. 

 
4. The principal contractor is responsible for the investigation of all road traffic 

accidents, related to the construction activities, and keeping a record of the 
results of such investigations including the steps taken to prevent similar 
accidents in future. 

 
5. The Client reserves the right to hold its own investigation into an incident or call 

for an independent external investigation. 
 
5. Operational control 

 
5.1 Emergency preparedness, contingency planning and response 

 
5.1.1 The Contractor must appoint a competent person to act as emergency controller and/or 

coordinator. 
 
5.1.2 The principle contractor must conduct an emergency identification exercise and 

establish what emergencies could possibly develop.  He/she must then develop detailed 
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contingency plans and emergency procedures, taking into account any emergency plan 
that the Client may have in place. 

 
5.1.3 The principle contractor and the other contractors must hold regular practice drills of 

contingency plans and emergency procedures to test them and familiarise employees 
with them. 

 
5.2 First aid (General Safety Regulation 3) 

 
5.2.1 The principle contractor must provide first-aid equipment (including a stretcher) and have 

qualified first-aider(s) on site as required by General Safety Regulation 3 of the 
OHSACT. 

 
5.2.2 The contingency plan of the principle contractor must include arrangements for the 

speedily and timeously transportation of injured and/or ill person(s) to a medical facility 
or of getting emergency medical aid to person(s) that may require it. 

 
5.2.3 The principle contractor must have firm arrangements with his other contractors in place 

regarding the responsibility of the other contractors injured and/or ill employees. 
 
5.3 Security 

 
5.3.1 The principal contractor must establish site access rules and implement and maintain 

these throughout the construction period.  Access control must, amongst other, include 
among others the rule that non-employees will not be allowed on site unaccompanied. 

 
5.3.2 The principal contractor must develop a set of project applicable security rules and 

procedures and maintain these throughout the construction period. 
 
 
5.4 Structures (Construction Regulation 9) 

 
The principle contractor must ensure that: 
 
5.4.1 Only skilled employees are allowed to erect structures and that the skills of these 

employees are being verified at regular intervals. 
 
5.4.2 Steps are taken to ensure that no structure becomes unstable or collapses due to 

construction work being performed on it or in the vicinity of it. 
 
5.4.3 No structure is overloaded to the extent where it becomes unsafe. 
 
5.4.4 He or she has received from the designer the following information: 

 Information on known or anticipated hazards relating to the construction work and 
the relevant information required for the safe execution of the construction work. 

 A geo-scientific report (where applicable). 

 The loading the structure is designed to bear. 

 The methods and sequence of the construction process. 

 Any other applicable information. 
 
5.4.5 All drawings pertaining to the design are on site and available for inspection. 
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5.5 Access scaffolding (Construction Regulation 14) 

 
Access scaffolding must be erected, used and maintained safely in accordance with Construction 
Regulation 14 and SA Bureau of Standards Code of Practice, SABS 085 entitled, “The Design, 
Erection, Use and Inspection of Access Scaffolding”. 
 
Detailed consideration must be given to all scaffolding to ensure that it is properly planned to 
meet the working requirements, designed to carry the necessary loadings and maintained in a 
sound condition.  It must also be ensured that there is sufficient material available to erect the 
scaffolding properly. 
 
Scaffolding must be erected, altered or dismantled by person(s) who has/have adequate training 
and experience in this type of work or under the continuous supervision of such a person. 

 
5.6 Lifting equipment (Construction Regulation 20) 

 
Lifting equipment must be designed and constructed in accordance with the 
manufactures/designer’s specifications as well as generally accepted technical standards and 
operated, used, inspected and maintained in accordance with the manufactures requirements as 
well as that of the Driven Machinery Regulation 18 of the OHSACT: 
 
The Driven Machinery Regulation requires that: 
a. Lifting equipment be clearly and conspicuously marked with the maximum mass load 

(MML) that it is designed to carry safely.  When the MML varies with the conditions of use, 
the table of maximum loads should be used by the driver/operator. 

b. Each winch on a lifting machine must at all time have, at least, three full turns of rope on 
the drum when the winch has been run to its lowest limit. 

c. Lifting equipment be fitted with a brake or other applicable device capable of holding the 
MML.  This brake or device must automatically prevent the downward movement of the 
load when the lifting power is interrupted. 

d. Lifting equipment fitted with a load limiting device that automatically arrest the lift when the 
load reaches its highest safe position or when the mass of the load is greater than the 
MML. 

e. Every chain or rope on a lifting machine that forms an integral part of the machine must 
have a factor of safety as prescribed by the manufacturer of the machine and where no 
standard is available the factor of safety must be: 

 chains –   4   (four) 

 steel wire ropes -  5   (five) 

 fibre ropes-  10 (ten) 
f. Every hook or load attaching device must be designed such or fitted with a device that will 

prevent the load from slipping off or disconnecting; 
g. Every lifting machine must be inspected and load tested by a competent person every 

time it has been dismantled and re-erected and every 12 months after that.  The load test 
must be in accordance with the manufacturer’s prescription or to 110% of the MML in 
addition all ropes, chains, hooks or other attaching devices, sheaves, brakes and safety 
devices forming an integral part of a lifting machine must be inspected every 6 months by 
a competent person; 

h. All maintenance, repairs, alterations and inspection results must be recorded in a log book 
and each lifting machine must have its own log book; and 
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i. No person may be lifted by a lifting machine not designed for lifting persons unless in a 
cradle approved by an inspector of the Department of Labour. 

 
5.7  Lifting tackle 

 
The following requirements will apply to lifting tackle: 
 
a. Manufactured of sound material, well constructed and free from patent defects; 
b. Clearly and conspicuously marked with an identity number; 
c. Maximum mass load factor of safety: 

 Natural fibre ropes     - 10(ten) 

 Man-made fibre ropes and woven webbing  - 06(six) 

 Steel wire ropes – single rope   - 06(six) 

 Steel wire ropes – combination slings  - 08(eight) 

 Mild Steel chains     - 05(five) 

 High tensile/alloy steel chains   - 04(four) 
d. Steel wire ropes must be discarded (not used any further for lifting purposes) when wear 

and corrosion is evident and must be examined by a competent person every three 
months for this purpose and the results recorded in a designated log book. 

 
5.8 Machine operators 

 
The following requirements will apply to machine operators: 
 
a. Only certified and/or competent employees may be allowed to operate any machinery. 
b. Every lifting machine operator must be trained specifically for the type of lifting machine 

that he or she is operating. 
c. Operators of Jib cranes with a maximum mass load of 500 kg or more must be in 

possession of a certificate of training issued by an accredited (by the Department of 
Labour) training provider. 

 
 
 
5.9 Construction vehicles and mobile plant (Construction Regulation 21) 

 
Construction vehicles and mobile plant will initially during the competency evaluation process be 
inspected by the Client prior to being allowed on a project site and suppliers of hired vehicles, 
plant and equipment will be required to comply with this specification as well as the OHSACT and 
Regulations. 
 

 
Construction vehicles and mobile plant must be: 
 
a. Of acceptable design and construction; 
b. Maintained in good working order; 
c. Used in accordance with their design and intention for which they were designed; 
d. Operated and/or driven by trained, competent and authorised operators/drivers.  No 

unauthorised persons to be allowed to drive construction vehicles and mobile plant; 
e. Provided with safe and suitable means of access; 
f. Fitted with adequate signalling devices to make movement safe including reversing; 
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g. Excavations and other openings must be provided with sufficient barriers to prevent 
construction vehicles and mobile plant from falling into same; 

h. Provided with roll-over protection; 
i. Inspected daily before start-up by the driver, operator and/or user and the findings 

recorded in a register/log book; 
j. Fitted with two head and two tail lights that is in good working condition whilst operating 

under poor visibility conditions; and 
k. Used for transporting persons must have seats firmly secured and sufficient for the 

number of persons being transported. 
 
Operators and drivers of construction vehicles and mobile plant must be in possession of a valid 
medical certificate declaring the operator and/or driver physically and psychologically fit to 
operate or drive construction vehicles and mobile plant. 
 
No loose tools, material etc. is allowed in the driver and/or operators compartment/cabin nor in 
the compartment in which any other persons are transported. 
 
No person may ride on construction vehicles and mobile plant except for in a safe place designed 
and provided for this purpose. 
 
The construction site must be organised to facilitate the movement of construction vehicles and 
mobile plant in such a manner that pedestrians and other vehicles are not endangered.  Traffic 
routes to be suitable, sufficient in number and adequately demarcated. 
 
Construction vehicles and mobile plant left unattended after hours adjacent to roads and areas 
where there is traffic movement must be fitted with lights, reflectors or barricades to prevent 
moving traffic from a sudden emergency, or to come into contact with the parked construction 
vehicles and mobile plant. 
 
In addition, construction vehicles and mobile plant left unattended after hours must be parked 
with all buckets, booms etc. full lowered, the emergency brakes engaged and, where necessary, 
the wheels chocked, the transmission in neutral and the motor switched off and the ignition key 
removed and stored safely. 
 
Employees employed adjacent or on public roads must wear reflective safety vests. 
 
All construction vehicles and mobile plant daily inspection records must be kept in the 
occupational health and safety file. 

 
5.10 Electrical installations (Construction Regulation 22) 

 
The installation of temporary electricity for construction use shall be in accordance with 
Construction Regulation 22 and the Electrical Installation Regulations. 
 
The principle contractor must ensure that: 
 
a. Existing services are be located and marked before construction commences and during the 

progress thereof; 
b. Where the abovementioned is not possible, employees with jackhammers etc. will be 

protected against electric shock by the use of suitable protective equipment e.g. rubber 
mats, insulated handles etc; 
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c. Electrical installations and -machinery are sufficiently robust to withstand normal working 
conditions on site; 

d. Temporary electrical installations must be inspected at least once per week by a competent 
person and a record of the inspections kept on the occupational health and safety file; 

e. Electrical machinery used on a construction site must be inspected daily before start-up by 
the competent driver/operator or any other competent person and a record of the 
inspections kept on the occupational health and safety file; and 

f. A competent person appointed in writing must control all temporary electrical installations. 
 

5.11 Electrical and mechanical lockout 
 
An electrical and mechanical lockout procedure must be developed by the principle contractor 
and submitted to the Client for approval before construction commences.  All contractors on site 
must adhere to this lockout procedure. 

 
5.12 Use and storage of flammables (Construction Regulation 23) 

 
The principle contractor must ensure that: 
 
a. No person is required or permitted to work in a place where there is the danger of fire or 

an explosion due to flammable vapours being present unless adequate precautions is 
taken; 

b. No flammables is used or applied e.g. in spay painting, unless in a room or cabinet or 
other enclosure specially designed and constructed for the purpose unless there is no 
danger of fire or explosion due to the application of adequate ventilation; 

c. The workplace is effectively ventilated.  Where this cannot be achieved: 

 Employees must wear suitable respiratory equipment 

 No smoking or other sources of ignition is allowed in the area 

 The area is conspicuously demarcated as “flammable” 
d. Flammables stored on a construction site are stored in a well-ventilated, reasonably fire-

resistant container, cage or room that is kept locked with access control measures in place 
and sufficient fire fighting equipment installed and fire prevention methods practiced for 
example proper housekeeping; 

e. Flammables stored in a permanent flammable store are stored so that no fire or explosion 
is caused i.e.: 

 Stored in a locked and well-ventilated reasonably fire-resistant container, cage or 
room conspicuously demarcated as “Flammable Store – No Smoking or Naked 
Lights” 

 The flammables store to be constructed of two-hour fire-retardant walls, door and roof 
and separated from adjoining rooms or workplaces by means of a two-hour fire-retardant 
fire wall  

 Adequate and suitable fire fighting equipment installed around the flammables store and 
marked with the prescribed signs 

 All electrical switches and fittings to be of a flameproof design 

 Any work done with tools in a flammable store or work areas to be of a non-sparking 
nature 

 No Class A combustibles such as paper, cardboard, wood, plastic, straw etcetera to be 
stored together with flammables 

 The flammable store to be designed and constructed to, in the event of spillage of liquids 
in the store, to contain the full quantity + 10% of the liquids stored 

 A sign indicating the capacity of the store to be displayed on the door 
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f. Only one day’s quantity of flammable is to be kept in the workplace; 
g. Containers (including empty containers) to be kept closed to prevent fumes/vapours from 

escaping and accumulating in low lying areas; 
h. Metal containers to be bonded to earth whilst decanting to prevent build-up of static forces; 

and 
i. Welding and other flammable gases to be stored segregated as to the type of gas and empty 

and full cylinders. 
 
5.13  Housekeeping (Construction Regulation 25) 

 
The principle contractor must ensure that: 
 
a. Housekeeping is continuously implemented and maintained; 
b. Materials and equipment is properly stored; 
c. Scrap, waste and debris is removed regularly; 
d. Materials placed for use are placed safely and not allowed to accumulate or cause obstruction 

to the free-flow of pedestrians and vehicular traffic; 
e. Waste and debris not to be removed by throwing from heights but by chute or crane; 
f. Where practicable, construction sites are fenced off to prevent entry of unauthorised persons; 
g. Catch platforms or -nets are erected over entry and exit ways or over places where persons 

are working to prevent them being struck by falling objects; 
h. An unimpeded work space is maintained for every employee; 
i. Every workplace is kept clean, orderly and free of tools and the likes that are not required for 

the work being done; 
j. As far as is practicable, every floor, walkway, stair, passage and gangway is kept in good 

state of repair, skid-free and free of obstruction, waste and materials; 
k. The walls and roof of every indoor workplace be sound and leak-free; and 
l. Openings in floors, hatchways, stairways and open sides of floors or buildings are barricaded, 

fences, boarded over or provided with protection to prevent persons from falling. 
 
5.14 Stacking and storage (Construction Regulation 27) 

 
The principle contractor must ensure that: 

 
a. A competent person is appointed in writing to supervise all stacking and storage on a 

construction site; 
b. Adequate storage areas are provided and demarcated; 
c. The storage areas are kept neat and under control; 
d. The base of any stack is level and capable of sustaining the weight exerted on it by the stack; 
e. The items in the lower layers can support the weight exerted by the top layers; 
f. Cartons and other containers that may become unstable due to wet conditions are kept dry; 
g. Pallets and containers are in good condition and no material is allowed to spill out; 
h. The height of any stack does not exceed 3 times the base unless stepped back at least half 

the depth of a single container at least every fifth tier or the approval of an inspector of the 
Department of Labour has been obtained to build the stacks higher with the aid of a machine. 
(The operator of the machine must be protected against items falling from overhead or off the 
stack and no items may overhang); 

i. The articles that make up a single tier are consistently of the same size, shape and mass; 
j. Structures for supporting stacks are structurally sound and able to support the mass of the 

stack; 
k. No articles are removed from the bottom of the stack first but from the top tier first; 
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l. Anybody climbing onto a stack can and does do it safely and that the stack is sufficiently 
stable to support him or her; 

m. Stacks that are in danger of collapsing are broken down and restacked; 
n. Stability of stacks are not threatened by vehicles or other moving plant and machinery; 
o. Stacks are built in a header and stretcher fashion and that corners are securely bonded; 
p. Persons climbing onto stacks do not approach unguarded moving machinery or electrical 

installations. 
 

5.15 Storage of flammable and hazardous chemicals (Hazardous Chemical Substances 
Regulations) 

 
See paragraphs 5.16 and 5.21 below. 

 
5.16 Fire prevention and protection 

 
The principle contractor must ensure that: 

 
a. The risk of fire is avoided; 
b. Sufficient and suitable storage of flammables is provided; 
c. Sources of ignition is obviated wherever flammable or highly combustible material is present 

in the workplace, for example: 

 Notices prohibiting smoking is displayed and enforced 

 Welding and flame cutting is only allowed under controlled conditions that includes 
written hot work permits 

 Only spark-free hand and power tools are used 

 No grinding, cutting and shaping of ferrous metals are allowed using electrically driven 
power tools that produces sparks 

 Flameproof switches and fittings are to be used in the flammable atmosphere 

 Good housekeeping is maintained to prevent the accumulation of unnecessary 
combustibles 

 Adequate ventilation is maintained 

 Adequate and suitable fixed and portable fire fighting equipment are provided and 
maintained in good working order. 

d. Maintenance must include: 

 Regular inspections by a competent person appointed in writing and records of such 
inspections should be kept in the occupational health and safety file 

 Annual inspection and service by an accredited service provider 
e. All employees are instructed in the use of the fire fighting equipment and know how to attempt 

to extinguish a fire; 
f. A sufficient number of employees are appointed and trained to act as an emergency team to 

deal with fires and other emergencies; 
 
a. Employees are informed regarding emergency evacuation procedures and escape routes; 
b. Emergency escape routes are kept clear at all times and clearly marked; 
c. Evacuation assembly points are demarcated and made known to employees;  
d. Evacuation is practiced to ensure that all persons are evacuated timeously; 
e. Roll call is held after evacuation to account for all employees and to ensure that no-one including visitors have 
been left behind; and 
f. A clearly audible, to all persons on site, siren or alarm is fitted and regularly tested. 
 

5.17 Eating, changing, washing and toilet facilities (Construction Regulation 28) 
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5.17.1 Toilets 

 
a. The provision of toilets for each sex is required in terms of the National Building 

Regulations and Construction Regulation 28. 
b. Chemical toilets are allowed instead of the water borne sewerage type.  Toilets 

have to be provided at a ratio of at least 1 toilet per 30 employees. 
 
5.17.2 Showers 

 
At least cold-water showers of some sort for each sex have to be provided at a ratio of 
at least 1 shower per 15 employees. 

 
5.17.3 Change rooms 

 
Some form of screened off changing facility must be provided separately for each sex. 

 
5.17.4 Eating facility 

 
Some form of eating facility sheltered from the sun, wind and rain must be provided. 
 

5.17.5 Living accommodation 
 

Where the site is in a remote location and transport to home is not readily available, 
reasonable and suitable living accommodation must be provided. 

 
5.18 Personal and other protective equipment (Sections 8, 15 and 23 of the OHSACT) 

 
The principal contractor is required to proactively identify the hazards in the workplace and deal 
with them on an ongoing basis.  He/she must either remove them or, where impracticable take 
steps to protect employees and make it possible for them to work safely and without risk to health 
under the hazardous conditions. 
 
Personal protective equipment should, however, be the last resort and there should always first 
be an attempt to apply engineering and other solutions to mitigating hazardous situations before 
the issuing of personal protective equipment is considered. 
 
Where it is not possible to create an absolutely safe and healthy workplace the principal 
contractor is required to inform employees regarding this and issue, free of charge, suitable 
equipment to protect them from any hazards being present and that allows them to work safely 
and without risk to health in the hazardous environment. 
 
It is a further requirement that the principal contractor maintain the said equipment, that he/she 
instructs and trains the employees in the use of the equipment and ensures that the prescribed 
equipment is used by the employee/s. 
 
 
Employees do not have the right to refuse to use and/or wear the equipment prescribed by the 
employer and, if it is impossible for an employee to use or wear prescribed protective equipment 
through health or any other valid reason, the employee cannot be allowed to continue working 
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under the hazardous condition(s) for which the equipment was prescribed but an alternative 
solution has to be found that may include relocating the employee. 
 
The principal contractor may not charge any fee for protective equipment prescribed by him or 
her but may charge for equipment under the following conditions: 

 Where the employee requests additional issue in excess of what is prescribed; 

 Where the employee has patently abused or neglected the equipment leading to early failure; 
and 

 Where the employee has lost the equipment. 
 
5.19 Portable electrical tools and equipment (Electrical Machinery Regulation 9) 

 
Portable electrical tools and equipment includes every unit that takes electrical power from a 15 
ampere plug point and is moved around for use in the workplace i.e. drills, saws, grindstones, 
portable lights, etcetera.  In addition, electrical appliances such as fridges, hotplates, heaters, 
etcetera must be inspected and maintained to the same standards as portable electrical tools and 
appliances. 
 
The use, inspection and maintenance of portable electrical tools and equipment must be 
governed by the following: 

 Regular inspections by a competent person appointed in writing; 

 Inspection results must be recorded in a register; 

 Only competent authorised persons are allowed to use portable electrical tools and 
equipment; and 

 The correct protective equipment is worn/used whilst operating portable electrical tools and 
equipment. 

 
This equipment - 

 Must be maintained in good condition at all times to prevent an electrical shock to the user; 

 The main source should incorporate an earth leakage protection device or receive power 
through a double wound transformer or be double insulated and clearly marked as such; 
and 

 All equipment must be fitted with a switch to allow for safe and easy starting and stopping. 
 
5.20 Public health and safety (Section 9 of the OHSACT) 

 
The principle contractor is responsible for ensuring that non-employees affected by the 
construction work are made aware of the dangers likely to arise from said construction work as 
well as the precautionary measures to be observed to avoid or minimise those dangers.  This 
includes: 
 
a. Non- employees entering the site for whatever reason; 
b. The surrounding community; and 
c. Passers by the site. 
 
Appropriate signage must be posted to this effect and all employees on site must be instructed to 
ensure that non-employees are protected at all times. 
 
All non-employees entering the site must receive site applicable induction into the hazards and 
risks and the control measures for these. 
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5.21 Hazardous chemical substances 
 
The principal contractor must ensure that: 
 
a. Employees receive the necessary information and training to be able to use and store 

hazardous chemical substances safely; 
b. Employees obey lawful instructions regarding: 

 The wearing and use of protective equipment 

 The use and storage of hazardous chemical substances 

 The prevention of the release of hazardous chemical substances 

 The wearing of exposure monitoring and measuring equipment 

 The cleaning up and disposal of materials containing hazardous chemical substances 

 Housekeeping, personal hygiene and the protection of the environment 
c. The risk assessments required in terms of Construction Regulation 7 include employee 

exposure to hazardous chemical substances and that the necessary measures be taken to 
protect persons from being detrimentally affected by hazardous chemical substances present 
or used in the workplace; 

d. Suppliers provide the necessary information in the form of a material safety data sheet 
regarding hazardous chemical substances required to ensure the safe use and storage of 
that substances; 

e. An up-to-date list is kept on site of hazardous chemical substances stored and used together 
with the material safety data sheet of the said hazardous chemical substances; 

f. Hazardous chemical substances containers be clearly marked as to the contents and main 
hazardous category e.g. “Flammable” or “Corrosive” and the reference number of the 
hazardous chemical substances on the list indicated above; 

g. Hazardous chemical substances for example asbestos dust is not cleared by using 
compressed air but should be vacuumed; 

h. No person eats or drinks in a hazardous chemical substances’ workplace; and 
i. Hazardous chemical substances waste is disposed of safely in terms of hazardous waste 

disposal requirements. 
 
 
 
 
5.22 Excavations (Construction Regulation 11) 

 
Where excavations or any part thereof will exceed 1,5 m in depth the principal contractor will be 
required to submit a method statement to the Client for approval before commencing with the 
excavation and the Client will issue a permit to proceed once the risk assessment and method 
statement is approved. 
 
Regardless of the above, all excavation work has to comply with the following: 
 
5.22.1 Excavation work must be carried out under the supervision of a competent person with 

at least two years practical experience in excavation work who has been appointed in 
writing. 

 
5.22.2 Before excavation work begins the stability of the ground must be evaluated. 
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5.22.3 Whilst excavation work is being performed, the principal contractor must take suitable 
and sufficient steps to prevent any person from being buried or trapped by a fall or 
dislodgement of material. 

 
5.22.4 No person may be required or permitted to work in an excavation that has not been 

adequately shored or braced. 
 
5.22.5 Where the excavation is in stable material or where the sides of the excavation are 

sloped back to at least the maximum angle of repose measured relative to the 
horizontal plane, shoring or bracing may be left out but only after written permission 
has been obtained from the appointed competent person. 

5.22.6 Shoring and bracing must be designed and constructed to safely support the sides of 
the excavation and prevent it from collapsing. 

 
5.22.7 Where uncertainty exists regarding the stability of the soil the opinion of a competent 

professional engineer or professional technologist must be obtained whose opinion will 
be decisive.  The opinion must be in writing and signed by the engineer or technologist 
as well as the appointed excavator. 

 
5.22.8 No load or material may be placed near the edge of an excavation if it is likely to cause 

a collapse of the excavation, unless suitable shoring has been installed to be able to 
carry the additional load. 

 
5.22.9 Neighbouring/adjoining buildings, structures or roads that may be affected or 

endangered by the excavation must be suitably protected. 
 
5.22.10 Every excavation must be provided with means of access that must be within 6 metres 

of any employee within the excavation at any time. 
 
5.22.11 The location and nature of any existing services such as water, electricity, gas, 

telecommunication etcetera must be established before any excavation is commenced 
with and any service that may be affected by the excavation must be protected and 
made safe for employees working in or near in the excavation. 

 
5.22.12 Every excavation, including the shoring and bracing or any other method to prevent 

collapse, must be inspected by the appointed competent person as follows: 

 Daily before work commences 

 After every blasting operation 

 After an unexpected collapse of the excavation or part thereof  

 After substantial damage to any support 

 After rain 
 
5.22.13 The results of any inspections must be recorded in a register kept on site. 
 
5.22.14 Every excavation accessible to the public or that is adjacent to a public road or 

thoroughfare or that threatens the safety of persons, must be adequately barricaded or 
fenced off to at least one meter high and as close to the excavation perimeter as 
practicable. 

 
5.22.15 Provided with warning lights or visible boundary indicators after dark or when visibility 

is poor. 
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5.22.16 Upon entering an excavation the requirements of General Safety Regulation 5 must be 

observed: 

 Any confined space may only be entered after the air quality has been tested to 
ensure that it is safe to breathe and does not contain any flammable or noxious 
air mixture. 

 The confined space must be purged and ventilated of any hazardous or flammable 
gas, vapour, dust or fumes. 

 The safe atmosphere must be maintained. 

 Employees are to be provided with breathing apparatus and wearing a safety 
harness with a rope with the free end of the rope being continuously attended to by a 
person outside the confined space. 

 Furthermore, an additional person, trained in resuscitation, to be in full-time 
attendance immediately outside the confined space. 

 Additional serviceable breathing and rescue apparatus is kept immediately outside 
the confined space for rescue purposes. 

 All pipes, ducts etcetera that may leak into the confined space to be blanked off 
sufficiently to prevent any leakage or seepage. 

 The employer must ensure that all employees have left the confined space after the 
completion of work. 

 Where flammable gas is present on or in a confined space no work may be 
performed in close proximity to the flammable atmosphere that may ignite the 
flammable gas or vapour. 

 
5.23 Tunneling activities 

 
The principal contractor must ensure that: 

 
a. Tunneling activities are carried out under the supervision of a competent person with at least 

ten years practical experience in tunneling work who has been appointed in writing. 
b. All tunneling activities comply with the Tunneling Regulations as published under the Mine 

Health and Safety Act (No 29 of 1996), as amended. 
c. No person is allowed to enter a tunnel which has a height dimension of less than 800 mm. 

 
5.24 Blasting 

 
The principal contractor must ensure that: 

 
a. Blasting activities are carried out under the supervision of a competent person with at least 

five years practical experience in blasting who has been appointed in writing. 
b. A method statement is developed in accordance with all applicable explosives’ legislation, by 

an appointed person who is competent in the use of explosives. 
c. The necessary permits are in place for the transportation of explosives to be used. 
d. Access to the blasting area is strictly restricted. 
e. No smoking or hot work is allowed close to explosives or the blasting areas. 
f. Reasonable steps are taken to prevent damage to structures in the vicinity of the blasting 

area. 
g. Any other industry required safety measures are considered and implemented specifically 

taking the construction site’s specific requirements into account. 
 
5.25 Working in confined spaces (such as manholes) 
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5.25.1 Ventilation 

 
The confined space or manhole cover and two adjacent covers must be opened (i.e. a 
total of three manholes) and the confined space or manhole be allowed to ventilate for 
at least 15 minutes before entering the manhole.  All open manholes must be barricaded 
and manned at all times. 
 
A gas monitor must be lowered to the bottom of the confined space or manhole with a 
rope to test the presence of any toxic/flammable gas.  If any gas is detected, the space 
or line must be force ventilated by means of a blower for at least 15 minutes where after 
the air must be tested again.  Under no circumstances may any space or manhole be 
entered while there is a toxic/flammable gas present. 
 
After the undertaking of the necessary work, the person in charge of the activities must 
confirm that all the employees are accounted for and ensure that all the manholes are 
properly closed and barricading removed.  

 
5.25.2 Entering a manhole 

 
When entering a confined space or manhole, the person entering the space or manhole 
must wear a safety harness, fully operational gas detector as well as a self-rescuer.  A 
lifeline must be attached to the safety harness and a person on the surface must be in 
continuous contact with the person in the manhole.  At least one person on the surface 
must be trained in basic first-aid (level 1). 
No person shall remain within a confined space or manhole for a period of more than 
one hour at a time.  A minimum of 5-minute rest periods on the surface must be taken 
after this period before re-entering. 
 
Should the alarm sound on the gas monitor, the employees must exit the confined 
space or manhole and the immediate area must also be evacuated immediately.  The 
area must be properly ventilated and re-tested before re-entering the confined space or 
manhole. Professional support should be called for if necessary. 
 
Employees must be provided with flameproof lighting when entering deep manholes or 
manholes with flammable gases.  No naked lights, smoking or unprotected electrical 
apparatus which may cause sparks, shall be permitted in any manhole or confined 
space or in their vicinity.  

 
5.25.3 General 

 
All employees working in confined spaces or manholes must be issued with fully 
functioning gas monitoring equipment and safety harnesses as well as self-rescuers 
where applicable.  All these employees must be trained (including refresher training on a 
continuous basis) in the use thereof. 
 
Where over-pumping between manholes is involved, only leak free pumping machines 
and conveyance tubes must be used and allowed. 

 
5.25.4 Safety equipment 
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All teams must be issued with fully functional gas monitoring equipment and safety 
harnesses and self-rescuers where applicable.  All employees must be trained 
(including refresher training on a continuous basis) in the use thereof. 

 
5.25.5 General records 

 
The following records shall be implemented and maintained by the principal contractor: 
 
a. Confined space entry permits   
b. Confined space entry registers 
c. Safety harness registers 

 
5.25.6 Training 

 
a. All employees that have to enter a confined space or manholes must be formally 

trained before being required to enter such areas (new employees to complete 
this training before working in a confined space). 

b. Refresher courses must be attended by employees at least every 2 years or 
immediately if new methodologies or equipment are adopted or acquired. 

c. Continuous on-site training and support by supervisory staff should be 
undertaken. 

 
5.26 Working over or close to water 

 
Where construction or other support work is undertaken over or in close proximity to water or 
similar liquids such as sludge, the principal contractor shall – 

 
a. Appoint a competent person in writing to supervise, control and inspect any work on or over or 

in close proximity of the water as well as the construction, installation, and dismantling of 
caissons and/or cofferdams and/or other support or safety structures; 

b. Ensure that written proof of the competence of above appointee is available on site; 
c. Ensure that risk assessments are carried out by the competent person on a daily basis; 
d. Ensure that measures for the timeous warning of flooding are in place; 
e. Ensure that provision is made to prevent employees from falling into the water and the 

rescuing of employees in danger of drowning; 
f. Ensure that where an employee is exposed to the risk of drowning by falling into the water, a 

lifejacket is provided to and worn by the employee; and 
g. Provide applicable personal protective equipment such as safety harnesses etcetera and 

enforce the utilisation thereof. 
 
5.27 Form and support work 

 
a. Form and support work must be carried out under the supervision of competent person 

designated in writing. 
b. Form and support work structures must be so designed, erected, supported, braced and 

maintained that it will be able to support any vertical or lateral loads that may be applied. 
c. No load may be imposed onto the structure that the structure is not designed to carry. 
d. Form and support work must be erected in accordance with the structural design drawings for 

such form and support work and if there is any uncertainty, the designer must be consulted 
before proceeding with the erection/use of the form and support work. 

e. All drawings pertaining to the form and support work must be kept available on site. 
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f. All equipment used in the erection of form and support work must be checked by a competent 
person before use. 

g. The foundation or base upon which the form and support work is erected must be able to bear 
the weight and keep the structure stable. 

h. Employees erecting form and support work must be trained in the safe work procedures for 
the erection, moving and dismantling of the form and support work. 

i. Safe access and emergency escape must be provided for employees. 
j. A competent person must inspect the form and support work structures that have been 

erected before, during and after pouring of concrete or the placing of any other load and 
thereafter daily until the form and support work is stripped.  The results of all inspections must 
be recorded in a register kept on site. 

k. The form and support work must be left in place until the designated competent person has 
authorised its stripping in writing. 

l. Any damaged form and support work must be repaired and/or rectified without delay. 
m. Deck panels must be secured against displacement. 
n. The slipping of employees and other persons on release agents on deck panels must be 

prevented at all times. 
o. Employees’ health must be protected against the use of solvents, oils or other similar 

substances. 
 

5.28 Welding, flame cutting or similar operations 
 
5.28.1 A competent person will be appointed to supervise welding, flame cutting or similar 

operations on site. 
5.28.2 The following rules will govern all welding and flame cutting or similar operations: 

a. The welder will be trained regarding the safe use/operation of the equipment. 
b. The welder and his assistant will be provided with effective and appropriate 

personal protective equipment and/or clothing. 
c. Cables and electrode holders will be effectively insulated. 
d. The workplace will be effectively screened off to prevent bystanders from being 

affected by the welding rays or they will be provided with protective equipment. 
e. Special precautions will be taken where welding is undertaken in confined 

spaces e.g. proper and sufficient ventilation will be provided. 
f. In wet or damp conditions, the welding equipment and the welder will be 

properly insulated and someone will be on standby to assist in the event of any 
emergency. 

g. A qualified person will certify in writing that it is safe to enter and work in a 
specific confined space before welding or flame cutting is undertaken. 

h. No welding, flame cutting, grinding, soldering or similar work shall be 
undertaken in respect of any drum, vessels or similar object or container where 
such object or container- 

 is completely closed, unless the rise in internal pressure cannot render in 
dangerous; or 

 contains any substance which, under the action of heat may explode or 
react to form dangerous or poisonous substances. 

i. Where pressure vessels/welding cylinders containing oxygen or acetylene are 
transported or used, the proper precautionary measures will be taken against 
bumping, falling, rolling etcetera. 

j. Gas welding hoses may only be joined with approved connectors and clamps. 
k. No oil or grease may be applied to oxygen valves and fittings. 
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l. It is a sound practice to store pressure vessels and/or welding cylinders 
vertically and to secure them by means of a chain 

m. Acetylene cylinders may never be inclined in excess of 45º 
n. Proper and adequate fire prevention measures will be instituted and 

maintained for as long as the welding continues. 
o. Where explosive and/or flammable vapours are present welding will be done 

under “hot work” permits. 
 
5.29 Transportation of employees 

 
5.29.1 Any vehicle used to transport employees must have seats firmly secured and adequate 

for the number of employees to be carried. 
 

5.29.2 The principal contractor shall not allow employees to be transported in a goods vehicle 
unless the portion of the vehicle in which the employees are being conveyed is enclosed 
to a height of – 
 
a. at least 350 mm above the surface on which employees are seated; or  
b. at least 900 mm above the surface on which employees are standing, 
 
in a manner and with a material of sufficient strength to prevent employees from falling 
from such vehicle when it is in motion. 

 
6. Health and safety policy 

 
The principal contractor has to provide the Client, as an annexure to the health and safety plan, with a 
detailed health and safety policy outlining the principal contractor’s stance on and principles adopted for 
health and safety. 

 
7. Cost for health and safety measures during the construction process 

 
To enable the Client to comply with Construction Regulation 4 (1) (h), all potential principal contractors 
submitting tenders have to demonstrate to the Client that sufficient provision has been for the cost to 
implement the health and safety plan proposed by the principal contractor to meet the requirements of this 
health and safety specification as well as that of the OHSACT and its Regulations. 
 
A detailed schedule of costs has to be included in the health and safety plan submitted as part of the 
potential principal contractor’s tender document.  Failure by the principal contractor to adhere to this 
requirement will force the Client to reject the tender in terms of Construction Regulation 4 (4). 
 

8. Project specific risk assessment requirements 
 
See Annexure 7. 

 
9. Overview of annexures 

Annexure 1: Specified framework for the principal contractor’s occupational health and safety plan. 
Annexure 2. Legal compliance assessment. 
Annexure 3: Measuring injury experience. 
Annexure 4: SHE risk management report. 
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ANNEXURE 1 

 

SPECIFIED FRAMEWORK FOR THE PRINCIPAL CONTRACTOR’S OCCUPATIONAL HEALTH AND SAFETY 

PLAN 
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Specified framework for the principal contractor’s occupational health and safety 
plan 
 
1. Definitions 

 
In this document the following expressions shall bear the meanings assigned to them below: 
 
1.1 Client means any person for whom construction work is being performed and/or undertaken [i.e. 

JS Moroka Local Municipality for purposes of this specification]; 
1.2 Construction Regulations means the Occupational Health and Safety Act’s, No 85 of 1993, 

Construction Regulations that came into effect on 18 July 2003; 
1.3 Occupational health and safety plan means a documented plan which addresses hazards 

identified and includes safe working procedures to mitigate, reduce or control the hazards 
identified; 

1.4 Occupational health and safety specification means a documented specification of all health 
and safety requirements pertaining to the associated works on a construction site, so as to 
ensure the health and safety of persons working and/or visiting the site; 

1.5 OHSACT means the Occupational Health and Safety Act, No 85 of 1993, as amended; and 
1.6 Principal Contractor means an employer, as defined by section 1 of the OHSACT who performs 

construction work and is appointed by the Client to be in overall control and management of the 
construction works. 

 
2. Introduction 

 
 In terms of the Construction Regulations [Regulation 4 (1) (a)] of the OHSACT, the Client is required to 

compile an occupational health and safety specification for each of its projects and the principle contractor, 
appointed by the Client in terms of Regulation 4 (1) (c), is required to prepare an occupational health and 
safety plan. 

 
This plan has to be prepared in terms of Regulation 5 (1) as well as the Client’s occupational health and 
safety specification.  In terms of Regulation 4 (2), the Client and the principle contractor are required to 
agree on the occupational health and safety plan before any work may commence. 

 
 The principal contractor’s health and safety plan has to follow the framework specified in this annexure a 

minimum guideline. 
 
3. Specified framework for the Occupational Health and Safety Plan 

 
3.1 Introduction 

 
The principal contractor has to demonstrate to the Client that it has developed a suitable and 
sufficiently documented occupational health and safety plan for the specific project appointed as 
well as the necessary competencies, experience and resources to perform the construction work 
safely.  The principle contractor should submit the following documentation for perusal and 
verification by the client: 

 
a. Management structure. 
b. Quality plan. 
c. Human resources plan. 
d. Registered workplace skills plan. 
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e. “Letter of good standing” from the Compensation Commissioner or licensed compensation 
insurer. 

f. Proof of induction and other training of employees. 
g. Copy of minutes as an example of other project’s occupational health and safety committee 

meetings and copies of incident investigation reports. 
 
3.2 Contents of the occupational health and safety plan 

 
3.2.1 Occupational health and safety management programme 

 
The occupational health and safety management programme should at least provide a 
detailed overview of the following matters: 

 
a. Management of occupational health and safety risks. 
b. Occupational health and safety structures and appointments. 
c. Programme of occupational health and safety inspections. 
d. Occupational health and safety representatives. 
e. Occupational health and safety committee. 
 

3.2.2 Communication principles and management of work 
 

The communication and management principles to be applied should at least cover the 
following: 
 
a. Management structure and responsibilities. 
b. Occupational health and safety goals for the project and arrangements for monitoring 

and reviewing occupational health and safety performance. 
c. Arrangements for: 

 Regular liaison between parties on site; and 

 Consultation with the workforce. 
d. The exchange of design information between the client, designers, supervisors and 

contractors on site. 
e. Handling of design changes during the project. 
f. Selection and control of contractors. 
g. The exchange of occupational health and safety information between all contractors on 

matter such as: 

 Security; 

 Site induction and onsite training; 

 Facilities and first-aid; 

 The reporting and investigation of accidents and incidents; 

 The production and approval of risk assessments and method statements; 

 OHSACT site rules; and 

 Fire and emergency procedures. 
h. Reporting to the client i.e. results of occupational health and safety inspections, 

incidents, incident investigations and committee meetings. 
i. Reporting of incidents to the Department of Labour and compensation insurer where 

appropriate 
 
3.2.3 Arrangements for controlling significant site risks and exposures 

 
The following are some examples of the arrangements for controlling the most 
significant site risks/exposures: 
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3.2.3.1 Safety risks 

 
a. Services, including temporary electrical installations. 
b. Preventing employees from falling into excavations, from trucks etcetera. 
c. Work with, on or near fragile materials. 
d. Control of lifting operations. 
e. The maintenance of plant and equipment. 
f. Poor ground conditions. 
g. Traffic routes and segregation of vehicles and pedestrians. 
h. Storage of hazardous materials. 
i. Dealing with existing unstable structures and/or land. 
j. Accommodating adjacent land use. 
k. Other significant safety risks as and when identified. 

 
3.2.3.2 Health risks 

 
a. Storage and use of hazardous chemical substances. 
b. Dealing with contaminated land or material. 
c. Manual handling. 
d. Reducing noise and vibration. 
e. Provision of adequate lighting. 
f. Ventilation considerations. 
g. Extreme heat and cold temperature considerations. 
h. Dealing with HIV/Aids and other illnesses. 
i. Provision of and maintaining ablution and eating facilities. 
j. Other significant health risks as and when identified. 

 
3.3 Preparation of an occupational health and safety operational reference file and/or manual 

 
The following are some of the minimum requirements to be addressed: 
 
a. Layout, format and content requirements. 
b. Arrangement for the collection and gathering of information. 
c. Storage and archiving of all the information. 
d. Copy to the client at completion of project. 
 
3.3.1 Minimum contents of an occupational health and safety file and/or manual 

 
a. Occupational health and safety policy. 
b. Notice of new projects. 
c. Relevant site start-up documentation. 
d. Security measures. 
e. Copies of written designations and appointments. 
f. Arrangements with contractors and/or mandataries. 
g. Occupational health and safety rules and procedures. 
h. Induction training details. 
i. Occupational health and safety training. 
j. Occupational health and safety promotion. 
k. Occupational health and safety representatives. 
l. Occupational health and safety committees. 
m. Workplace facilities, for example ablution, sheltered eating areas etcetera. 
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n. Personal protective equipment. 
o. Workplace inspections and assessments. 
p. Investigation and reporting of incidents and/or accidents. 
q. Mechanical safeguarding. 
r. Electrical safeguarding. 
s. Safeguarding against hazardous substances. 
t. Lifting machinery and equipment. 
u. Construction vehicles and mobile plant. 
v. Welding, heating and flame cutting. 
w. Excavations. 
x. Protection of the environment affected by construction activities. 
y. Keeping of records in terms of the OHSACT. 

 
3.4 Risk assessments 

 
Every principle contractor performing construction work shall, before the commencement of any 
construction work or work associated with the aforesaid construction work and during such work, 
ensure that a risk assessment is undertaken by a competent person, appointed in writing, and the 
risk assessment shall form part of the occupational health and safety plan and be implemented and 
maintained as contemplated in Construction Regulation 5 (1). 

 
The risk assessment shall include, at least: 
 
a. The identification of the risks and hazards to which persons may be exposed to; 
b. The analysis and evaluation of the risks and hazards identified; 
c. A documented plan of safe working procedures (SWP) and any method statements to 

mitigate, reduce or control the risks and hazards that have been identified; 
d. A plan to monitor the application of the SWPs; and 
e. A plan to review the risk assessments as the work progresses and changes are introduced. 

 
In order to ensure compliance with the Construction Regulations, the principal contractor will be 
required to carry out the following three forms of risk assessment: 

 
3.4.1 Baseline or datum risk assessments 

 
The principal contractor will be required carry out a risk assessment before the 
commencement of construction activities.  This "baseline" or 'datum" risk assessment will 
form part of the principal contractor’s health and safety plan.  The risks and hazards to 
which persons, plant, vehicles and facilities may be exposed during the construction should 
be identified and evaluated.  Measures to reduce or control these risks or hazards should be 
defined during this assessment.  The effectiveness of the measures defined and the 
baseline risk assessment prepared shall be monitored and reviewed from time to time to 
ensure that it remains relevant and accurate 

 
3.4.2 Issue based risk assessments 

 
The Contractor will be required to carry out separate risk assessments during construction 
of the Works when methods and procedures are varied, for example when: 
 
a. Designs are amended, 
b. New machines are introduced, 
c. Plant is periodically cleaned and maintained, 
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d. Plant is started-up or shut-down, 
e. Systems of work change or operations alter, 
f. Indents or near-misses occur, or  
g. Technological developments invalidate prior risk assessments 

 
3.4.3 Continuous risk assessments 

    
The OHSACT specifically requires that employers shall provide and maintain working 
environments that are safe and without risk to health.  The general awareness of hazards 
needs to be raised as work ethic to maintain a safe and risk-free environment on an 
ongoing basis.  This is achieved by continuous risk assessments, the most important form 
of risk assessment that takes place as an integral part of day-to-day management.  
Examples of continuous risk assessments include: 

 
a. Regular audits, 
b. Maintaining general hazard awareness, and 
c. Pre-work risk assessment 

 
The principal contractor’s health and safety plan should include a comprehensive list (based 
on Annexure 7 of the client’s occupational health and safety specification) to be carried out 
as well as the methodology to be followed.  The plan should also include detailed site-
specific occupational health and safety rules to be applied during the project. 

 
3.5 Cost for health and safety measures during the construction process 

 
To enable the Client to comply with Construction Regulation 4 (1) (h), all potential contractors 
submitting tenders have to demonstrate to the Client that sufficient provision has been for the 
cost to implement the health and health and safety plan proposed by the principal contractor to 
meet the requirements of this health and safety specification as well as that of the OHSACT and 
its Regulations. 
 
A detailed schedule of costs has to be included in the health and safety plan submitted as part of 
the potential principal contractor’s tender document.  Failure by the principal contractor to adhere 
to this requirement will force the Client to reject the tender in terms of Construction Regulation 4 
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ANNEXURE 2 

 

OCCUPATIONAL HEALTH, -SAFETY AND ENVIRONMENT:  RISK ASSESSMENT CHECKLIST 
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Occupational health, -safety and environment:  Risk assessment checklist 
 
(Based on the Construction Regulations of the Occupational Health and Safety Act) 
 
 
* Denotes items applicable to both construction sites, contractor plant and storage yards 
 

ELEMENT REMARKS 

1. Administrative and legal requirements  

2. Education, training and promotion  

3. Public safety, security measures and emergency 
preparedness 

 

4. Personal protective equipment  

5. Housekeeping  

6. Working at heights (including roof work)  

7. Scaffolding, formwork and support work  

8. Ladders  

9. Electrical safeguarding  

10. Emergency, fire prevention and protection  

11. Excavations and demolition  

12. Tools  

13. Cranes  

14. Builder’s hoist hoists  

15. Transport and materials handling equipment  

16. Site plant and machinery   

17. Plant and storage yard or site workshop specifics  

18. Workplace environment, health and hygiene  
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1. Administrative and Legal Requirements 
 

OHSACT Section or 

Regulation 

Subject Requirements Yes/No 

Construction 
Regulation 3 

Notice of carrying out 
Construction work 

Department of Labour notified. 
Copy of notice available on site. 

 

General Admin. 
Regulation 4 

*Copy of OHSACT Updated copy of the OHSACT and Regulations on 
site. 
Readily available for perusal by all employees. 

 

COID Act 
Section 80 

*Registration with 
Compensation Com-
missioner or other 
approved compensation 
insurer 

Written proof of registration/Letter of good 
standing available on site. 

 

Construction 
Regulation 4 & 5(1) OHSACT specification, 

plans and programme  

OHSACT spec received from JW. 
OHSACT plan developed. 
OHSACT programme implemented. 
Plans and programme updated regularly. 

 

Section 8(2)(d)  
Construction Regulation 
7 

*Hazard identification and 
risk assessment 

Hazard identification carried out and recorded. 
Risk assessment and –plan drawn up and 
updated. 
Employees and sub-contractors informed and 
trained. 

 

Section 16(2) *Assigned duties 
(Managers) 

Responsibility of complying with the OHSACT 
assigned to other person/s by CEO. 

 

Construction 
Regulation 6(1) 

Designation of person 
responsible on site 

Competent person appointed in writing as 
construction supervisor. 

 

Construction 
Regulation 6(2) 

Designation of assistant 
for responsible person 

Competent person appointed in writing as 
assistant construction supervisor. 

 

Section 17 & 18 and 
General 
Administrative 
Regulations 6 & 7 

*Election and designation 
of occupational health 
and safety 
representatives 

More than 20 employees - one representative and 
one additional representative for each 50 
employees or part thereof. 
Designation in writing, period and area of 
responsibility specified. 
Meaningful reports. 
Reports actioned by management. 

 

Section 19 & 20 and 
General 
Administrative 
Regulations 5 

*Occupational health and 
safety committee/s 

Committee/s established. 
Members appointed in writing. 
Meetings held monthly. 
Minutes kept. 
Actioned by management. 

 

Section 37(1) & (2) *Agreement with 
mandataries, contractors 
and sub-contractors 

Written agreement with contractors and sub-
contractors. 
List of contractors and sub-contractors displayed. 
Proof of Registration with Compensation 
Commissioner or Compensation Insurer as well as 
Letter of Good Standing. 
Construction Supervisor designated. 
Written arrangements regarding representatives 
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and committee. 
Written arrangements regarding first-aid. 

Section 24 and 
General 
Administrative 
Regulation 8 
COID Act Section 38, 
39 and 41 

*Reporting of incidents 
(Department of Labour) 

Incident reporting procedure displayed. 
All incidents in terms of section 24 reported to the 
Provincial Director, Department of Labour, within 3 
days (Annexure 1 and/or WCL 1 or 2). 
Cases of occupational disease reported. 
Copies of reports available on site. 
Record of first-aid injuries kept. 

 

General 
Administrative 
Regulation 9 

*Investigation and 
recording of incidents 

All injuries which resulted in the person receiving 
medical treatment other than first aid, recorded 
and investigated by investigator designated in 
writing. 
Copies of reports (Annexure 1) available on site. 
Tabled at committee meeting. 
Actioned taken by site management. 

 

Construction 
Regulation 8 

Fall prevention and 
protection 

Competent person appointed to draw up and 
supervise the fall protection plan. 
Proof of appointees’ competence available on site. 
Risk assessment carried out for work at heights. 
Fall protection plan drawn up and updated. 
Plan available on site. 

 

Construction 
Regulation 8(5) Roof work 

Competent person appointed to plan & supervise 
roof work. 
Proof of appointees’ competence available on site. 
Risk assessment carried out. 
Roof work plan drawn up and updated. 
Roof work inspect before each shift and inspection 
register kept. 
Employees medically examined for physical and 
psychological fitness and written proof on site. 

 

Construction 
Regulation 9 

Structures Information regarding the structure being erected 
received from the designer including: 

 geo-science technical report where relevant; 

 the design loading of the structure; 

 the methods and sequence of construction; 
and 

 anticipated dangers, hazards and/or special 
measures to construct safely. 

Risk assessment carried out. 
Method statement drawn up. 
All above available on site. 
Structures inspected before each shift. 
Inspections register kept. 

 

Construction 
Regulation 10 

Formwork and support 
work 

Competent person appointed in writing to 
supervise erection, maintenance, use and 
dismantling of support and formwork. 
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Design drawings available on site. 
Risk assessment carried out. 
Support and formwork inspected: 

 before use and inspection; 

 before pouring of concrete; 

 weekly whilst in place; and 

 before stripping or dismantling and inspection 
register kept. 

Construction 
Regulation 14 Scaffolding 

Competent persons appointed in writing to: 

 erect scaffolding (scaffold erector/s); 

 act as scaffold team leaders; and 

 inspect scaffolding weekly and after inclement 
weather (scaffold inspector/s). 

Written proof of competence of above appointees. 
Appointees available on site. 
Copy of SABS 085 available on site. 
Risk assessment carried out. 
Inspected weekly and/or after bad weather. 
Inspection register/s kept. 

 

Construction 
Regulation 15 Suspended platforms 

Competent persons appointed in writing to: 

 control the erection of suspended platforms; 

 act as suspended platform team leaders; and 

 inspect suspended scaffolding weekly and 
after inclement weather. 

Risk assessment conducted. 
Certificate of authorisation issued by a registered 
professional engineer available on site and copy 
forwarded to the Department of Labour. 
The following inspections of the whole installation 
carried out by a competent person 

 after erection and before use; 

 daily prior to use; and 

 inspection register kept. 
The following tests to be conducted by a 

competent person: 

 load test of whole installation and working      
parts every 12 months; and 

 hoisting ropes, hooks and load attaching 
devices quarterly; and 

 tests log book kept. 
Employees working on suspended platforms 
should be medically examined for physical and 
psychological fitness.  Written proof available. 

 

Construction 
Regulation 11 Excavations 

Competent person/s appointed in writing to 
supervise and inspect excavation work. 
Written proof of competence of above appointee/s 
available on site. 
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Risk assessment carried out. 
Excavations inspected: 

 before every shift; 

 after any blasting; 

 after an unexpected fall of ground; 

 after any substantial damage to the shoring; 
and 

 after rain. 
Inspections register kept. 
Method statement developed where explosives 
will be and/or are used. 

Construction 
Regulation 12 Demolition work 

Competent person/s appointed in writing to 
supervise and control demolition work. 
Written proof of competence of above appointee/s 
available on site. 
Risk assessment carried out.  
Engineering survey and method statement 
available on site. 
Inspections to prevent premature collapse carried 
out by competent person before each shift. 
Inspection register kept. 

 

Construction 
Regulation 17 Materials hoist 

Competent person appointed in writing to inspect 
the material hoist. 
Written proof of competence of above appointee 
available on site. 
Materials hoist to be inspected weekly by a 
competent person. 
Inspection register kept. 

 

Construction 
Regulation 24 Water environments 

(including caissons and 
cofferdams) 

Competent person appointed in writing to 
supervise, control and inspect work on or over 
water and the construction, installation, and 
dismantling of caissons and/or cofferdams. 
Written proof of competence of above appointee 
available on site. 
Risk assessment carried by a competent person 
on a daily basis. 
Inspection register kept. 

 

Construction 
Regulation 19 Explosive powered tools 

Competent person appointed to control the issue 
of the explosive powered tools and cartridges as 
well as the service, maintenance and cleaning. 
Register kept of above. 
Empty cartridge cases, nails and fixing bolts 
returns recorded. 
Cleaned daily after use. 

 

Construction 
Regulation 18 Batch plants 

Competent person appointed to control the 
operation of the batch plant as well as the service, 
maintenance and cleaning of this plant. 
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Register kept of above. 
Risk assessment carried out. 
Batch plant to be inspected weekly by a 
competent person and inspections register kept. 

Construction 
Regulation13 and  
Mine Health and 
Safety Act 

Tunneling 
Complying with Mines Health and Safety Act (29 
of 1996). 
Risk Assessment carried out. 

 

Construction 
Regulation 20 
Driven Machinery 
Regulations 18 and 
19 

Cranes and lifting 
machines equipment 

Competent person appointed in writing to inspect 
cranes, lifting machines and equipment. 
Written proof of competence of above appointee 
available on site. 
Cranes and lifting tackle identified and numbered. 
Register kept for lifting tackle. 
Logbook kept for each individual crane. 
Inspection: 

 All cranes:  Daily by operator. 

 Tower cranes:  After erection and thereafter 
6 monthly. 

 Other cranes:  Annually by competent 
person. 

 Lifting tackle (slings, ropes, chain slings 
etcetera):  Three monthly. 

 

Construction 
Regulation 22 

Electrical Machinery 
Regulations 9 and 

10 
Electrical 

Installation 
Regulations 

 

*Inspection and 
maintenance of electrical 
installation and 
equipment (including 
portable electrical tools) 

Competent person appointed in writing to 
inspect/test the installation and equipment. 
Written proof of competence of above appointee 
available on site. 
Inspections: 

 Electrical installation and equipment                
inspected after installation, alterations and 
quarterly thereafter.  Inspection registers kept. 

 Portable electric tools and -lights and 
extension leads identified/numbered. 

 Monthly visual inspection by user, issuer or 
storeman.  Register kept. 

 

 

Diving Regulations 
Diving operations 

Competent person appointed in writing to 
supervise diving operations and ensure 
maintenance, statutory inspection and testing by 
an approved inspection authority of equipment 
used. 
Written proof of competence of above appointee 
available on site. 
Proof of registration of all divers present on site 
available. 
Risk assessment carried out. 
Diving manual produced and available on site. 
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Record of voice communications kept. 
Diving operations record kept. 
Each diver keeps a personal logbook and entries 
countersigned by the diving supervisor. 
Decompression tables available on site. 
Records of any decompression illness kept. 
Certificate of manufacture of any compression 
chamber or diving bell in use available on site. 

Construction 
Regulation 26 
General Safety 
Regulation 8(1)(a) 

*Designation of stacking 
and storage supervisor 

Competent persons with specific knowledge and 
experience designated to supervise all stacking 
and storage. 
Written proof of competence of above appointee 
available on site. 

 

Construction 
Regulation 27 
Environmental 
Regulation 9 

*Designation of a person 
to coordinate emergency 
planning and fire 
protection 

Person/s with specific knowledge and experience 
designated to coordinate emergency contingency 
planning and execution and fire prevention 
measures. 
Emergency evacuation plan: 

 Developed and available on site; 

 Drilled and practiced; and 

 Records of drills and practices available on 
site. 

Fire risk assessment carried out. 
All fire extinguishing equipment: 

 Identified and on register; 

 Inspected weekly and inspection registers 
kept;  

 Replaced after use; and 

 Serviced annually. 

 

General Safety 
Regulation 3 

*First-aid Every workplace provided with sufficient number 
of first-aid boxes (required where 5 persons or 
more are employed). 
First-aid boxes freely available. 
Content of boxes as per the minimum 
requirements of the OHSACT. 
One qualified First-aider appointed for every 50 
employees (required where more than 10 persons 
are employed). 
List of First-aiders and competency certificates 
available on site. 
Name and contact details of person in charge of 
first-aid box clearly displayed. 
Location of first-aid boxes clearly demarcated. 
Signs instructing employees to report all injuries 
and/or illness including first-aid injuries. 

 

General Safety 
Regulation 2 

Personal protective 
equipment (PPE) 

PPE risk assessment carried out. 
Items of PPE prescribed and use enforced. 

 



DR JS MOROKA LOCAL MUNICIPALITY 
CONTRACT NUMBER: BID NO: JSMW-20/20-21/W19  
REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 

BIDDER: DR. JSMLM: 
 
Initial:  Authorized signatory/ies:1.………………………..… Initial: DJSM …………………....................................... 

180 
 2.…………………...……..  
 
Witness: ………………………………………………...….…….. 

OHSACT Section or 

Regulation 

Subject Requirements Yes/No 

Records of issue kept. 
Undertaking by employee to use and/or wear 
PPE. 

General Safety 
Regulation 9 

*Inspection and use of 
welding and/or flame 
cutting equipment 

Competent person/s with specific knowledge and 
experience designated to inspect electric arc, gas 
welding and flame cutting equipment. 
Written proof of competence of above appointee 
available on site. 
Equipment identified/numbered and entered into a 
register. 
Equipment inspected monthly. 
Inspection register kept. 

 

Hazardous Chemical 
Substances (HCS) 
Regulations 
Construction 
Regulation 23 

*Control of storage and 
usage of HCS and other 
flammables 

Competent person/s with specific knowledge and 
experience designated to control the storage and 
usage of HCS (including flammables). 
Written proof of competence of above appointee 
available on site. 
Risk assessment carried out. 
Register of HCS kept and/or used on site. 

 

Vessels under 
Pressure Regulations 
 

Vessels under pressure 
(VUP) 

Competent Person/s with specific knowledge and 
experience designated to supervise the use, 
storage, maintenance, statutory inspections and 
testing of VUPs. 
Written proof of competence of above appointee 
available on site. 
Risk assessment carried out. 
Certificates of manufacture available on site. 
Register of VUPs on site. 
Inspections and testing by approved inspection 
authority (AIA): 

 after installation, re-erection or repairs; 

 every 36 months; and 

 register or log kept of inspections, tests, 
modifications and repair on site. 

 

Construction 
Regulation 21 

Construction vehicles 
and earth moving 
equipment 

Operators or drivers appointed to: 

 Carry out a daily inspection prior to use; and 

 Drive the vehicle or plant that he/she is 
competent to drive or operate. 

Written proof of competence of above appointee 
available on site. 
Record of daily inspections kept on site. 

 

General Safety 
Regulation 13A 

*Inspection of Ladders Competent person appointed in writing to inspect 
ladders. 
Ladders inspected at arrival on site and monthly 
thereafter. 
Inspections register kept on site. 
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General Safety 
regulation 13B Ramps 

Competent person appointed in writing to 
supervise the erection and inspection of ramps. 
Inspection register kept on site. 

 

 
 
2. Education, training and promotion 
 

Subject Requirement Yes/No 

*Occupational Health 
and Safety Policy as 
per OHSACT Section 
7(1) 

Policy signed by CEO and published and communicated to employees. 
Policy displayed on employee notice boards. 
Management and employees committed. 

 

*Company and site 
health and safety rules 
as per OHSACT 
Section 13(a) 

Rules published. 
Rules displayed on employee notice boards. 
Rules issued and explained to employees with written proof hereof. 
Follow-up to ensure employees understand and adhere to the rules. 

 

*Induction and task 
safety training as per 
OHSACT Section 
13(a) 

All new employees receive health and safety induction training. 
Training includes task safety instructions. 
Employees acknowledge receipt of training. 
Follow-up to ensure employees understand and adhere to instructions. 

 

*General health and 
safety training as per 
OHSACT Section 
13(a) 

All employees receive basic health and safety training. 
Written proof kept. 
Operators of plant and equipment receive specialised training. 
Follow-up to ensure employees understand and adhere to instructions. 

 

*Occupational health 
and safety promotion 

Incident experience board indicating among others - 

 Number of hours worked without an injury; and 

 Number of days worked without an injury. 
Safety grading - Board kept up to date. 
Relevant safety posters displayed and changed regularly. 
Employee notice board for health and safety notices. 
Site health and safety competitions. 
Company health and safety competition. 
Participation in regional health and safety competitions. 
Suggestion scheme. 
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3. Public safety, security measures and emergency preparedness 
 

Subject Requirement Yes/No 

*Notices and 
signs 

Notices and signs at entrances along perimeters indicating “No unauthorised entry” 
and “Entry at own risk”. 
Notices and signs at entrance instructing visitors and non-employees what to do, 
where to go and where to report on entering the site or yard with directional signs for 
example “Visitors to report to office”. 
Notices and signs posted to warn of overhead work and other hazardous activities for 
example General Warning Signs. 

 

Site 
safeguarding 

Nets, canopies, stills, fans etcetera to protect members of the public passing and/or 
entering the site. 

 

*Security 
measures 

Access control measures and register in operation. 
Security patrols after hours and weekends. 
Sufficient lighting after dark. 
Guard has access to telephone or other means of emergency communication. 

 

*Emergency 
preparedness 
 

Emergency contact numbers displayed near telephone. 
Emergency evacuation instructions posted up on all notice boards (including 
employees’ notice boards). 
Emergency contingency plan available on site or in yard. 
Doors open outwards and unobstructed. 
Emergency alarm audible all over (including in toilets). 

 

*Emergency 
drill and 

evacuation 

Adequate number of employees trained to use fire equipment. 
Emergency evacuation plan available, displayed and practiced. 
(See Section 1 for designation and register). 

 

 
 
4. Personal protective equipment (PPE) 
 

Subject Requirement Yes/No 

*PPE needs analysis Need for PPE identified and prescribed in writing.  

*Head protection It is compulsory for all persons on site to wear safety helmets including sub-
contractors and visitors (where prescribed). 

 

*Foot protection All persons on site have to wear safety footwear including gumboots for 
concrete or wet work and non-slip shoes for roof work. 

 

*Eye and face 
protection 

Eye and face protection (such as goggles, face shields, welding helmets) to be 
used when operating the following: 

 Jack or kango hammers; 

 Angle or bench grinders; 

 Electric drills (overhead work into concrete, cement and bricks); 

 Explosive powered tools; 

 Concrete vibrators or pokers; 

 Hammers and chisels; 

 Cutting or welding torches; 

 Arc welding equipment; 

 Skill or bench saws; and 

 Spray-painting equipment etcetera. 
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Subject Requirement Yes/No 

*Hearing protection Hearing Protectors (such as muffs, plugs) used when operating the following: 

 Jack or kango hammers; 

 Explosive powered tools; and 

 Wood or aluminum working machines such as saws, planers, routers. 

 

*Hand protection Protective gloves to be worn by employees handling or using: 

 Cement, bricks, steel or chemicals; 

 Welding equipment; 

 Hammers and chisels; and 

 Jack or kango hammers etcetera. 

 

*Respiratory protection Suitable and efficient respirators to be worn correctly by employees handling or 
using: 

 Dry cement; 

 Dusty areas; 

 Hazardous chemicals; 

 Angle grinders; and 

 Spray-painting etcetera. 

 

*Fall Prevention 
Equipment 

Suitable safety belts or fall arrest equipment correctly used by persons working 
on or in unguarded, elevated positions such as: 

 Scaffolding; 

 Riggers; 

 Lift shafts; 

 Edge work; and 

 Ring beam edges etcetera. 
Other applicable methods of fall prevention should al be applied such as catch 
nets. 

 

*Protective clothing All jobs requiring protective clothing (such as overalls, rain wear, welding aprons 
etcetera) to be identified and clothing worn. 

 

*PPE issue and 
control 

Identified equipment to be issued free of charge. 
All PPE should be maintained in good condition (i.e. regular checks). 
Workers instructed in the proper use and maintenance of PPE. 
Commitment obtained from wearer accepting conditions and to wear the PPE. 
Record of PPE issued kept on file. 

 

 
 
5. Housekeeping 
 

Subject Requirement Yes/No 

*Scrap removal 
system 

All items of scrap, unusable off cuts, rubble and redundant material removed 
from working areas on a regular basis. 
Scrap and/or waste removal from heights by chute, hoist or crane (i.e. nothing 
thrown or swept over sides). 
Scrap disposed of in designated containers or areas. 
Removal from site or yard on a regular basis. 

 

Stacking and storage 
(See Section 1 for 
designation and 
register) 

Stacking: 

 Stable; 

 On firm level surface or base; 

 Not leaning and/or collapsing; 
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  Irregular shapes bonded; 

 Not exceeding 3 times the base; 

 Stacks accessible; and 

 Removal from top only. 
 
Storage: 

 Adequate storage areas provided; 

 Functional for example demarcated storage areas, racks, bins etcetera; 

 Special areas identified and demarcated for example flammable gas, 
cement etcetera: 

 Neat, safe, stable and square: 

 Store and storage areas clear of superfluous material; 

 Storage behind sheds etcetera should be neat and under control; and 

 Storage areas free from weeds, litter etcetera. 

*Waste control or 
reclamation 

Re-usable off cuts and other re-useable material removed daily and kept to a 
minimum in the work areas. 
All re-useable materials neatly stacked or stored in designated areas (i.e. nails 
removed or bent over in re-useable timber). 
Issue of hardware, nails, screws and cartridges etcetera should be controlled 
and return of unused items monitored. 

 

Sub-contractors Sub-contractors required to comply with the site or yard’s housekeeping 
requirements. 

 

 
 
6. Working at heights 
 

Subject Requirement Yes/No 

Openings Unprotected openings adequately guarded, fenced and barricaded with 
catch nets installed where necessary. 

  

General requirements Work discontinued when bad or hazardous weather prevails. 
Fall protection measures (including warning notices) when working close to 
edges or on fragile roofing material.  

  

 
 
7. Scaffolding, formwork and support work 
 

Subject Requirement Yes/No 

Access and system 
scaffolding 
(See Section 1 for 
designation and 
register) 

Foundation firm and stable. 
Sufficient bracing. 
Tied to structure and secured from side or cross movement. 
Platform boards in good condition and secured. 
Sufficient platform boards to be used. 
Handrails and toe boards provided. 
Access ladders or stairs provided. 
Area/s under scaffolding tidy. 
Safe and unsafe for use signs to be used. 
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Subject Requirement Yes/No 

Complying with OHSACT and SABS 085. 

Free Standing 
Scaffolding 

Foundation firm and stable. 
Sufficient bracing. 
Platform boards in good condition and secured. 
Sufficient platform boards to be used. 
Handrails and toe boards provided. 
Access ladders or stairs provided. 
Area/s under scaffolding tidy. 
Safe or unsafe for use signs to be used. 
Height and base ratio correct. 
Outriggers used and tied to structure where necessary. 
Complying with OHSACT and SABS 085. 

 

*Mobile scaffolding Foundation firm and stable. 
Sufficient bracing. 
Platform boards in good condition and secured. 
Sufficient platform boards to be used. 
Handrails and toe boards provided. 
Access ladders or stairs provided. 
Area/s under scaffolding tidy. 
Safe and unsafe for use signs to be used. 
Wheels and swivels in good condition 
Brakes working and applied. 
Height to base ratio correct. 
Outriggers used where necessary. 
Complying with OHSACT and SABS 085. 

 

Suspended scaffolding Outriggers securely supported and anchored. 
Correct number of steel wire ropes used. 
Platform as close as possible to the structure. 
Handrails on all sides. 
All winches, ropes, cables and brakes inspected regularly. 
Inspection registers kept on site. 
Scaffolding complies with OHSACT. 
Winches maintained by competent person. 

 

Formwork and support 
work 

All components in good condition. 
Foundation firm and stable. 
Adequate bracing and stability ensured. 
Good workmanship, uprights straight and plum. 
Good cantilever construction. 
Safe access provided. 
Areas under support work tidy. 
Same standards as for system scaffolding. 

 

Special scaffolding Special scaffolding for example cantilever, jib and truss-out scaffolds erected to 
an acceptable standard and inspected by specialists. 
Inspection registers to be kept on site. 

 

Edges and openings Edges barricaded to acceptable standards. 
Manhole openings covered and/or barricaded. 
Openings in floor and other openings covered, barricaded or fenced. 
Stairs provided with handrails. 
Lift shafts barricaded or fenced off. 
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8. Ladders 
 

Subject Requirement Yes/No 

*Physical condition, 
use and storage 
(See Section 1 for 
designation and 
register) 

Stepladders – hinges, stays, braces and stiles in order. 
Extension ladders – ropes, rungs, stiles, safety latch and hook in order. 
Extension or straight ladders secured or tied at the bottom or top. 
No joined ladders used. 
All ladders stored on hooks or racks and not on ground. 
Ladders protrude 900 mm above landings, platforms or roof. 
Fixed ladders higher than 5 m have cages or fall arrest system. 

 

 
 
9. Electrical safeguarding 
 

Subject Requirement Yes/No 

*Electrical distribution 
boards and earth 
leakage  

Colour coded, numbered and symbolic sign displayed. 
Area in front kept clear and unobstructed. 
Fitted with inside cover plate, openings blanked off and no exposed “live” 
conductors or terminals. 
Door kept close. 
Switches and/or circuit breakers identified. 
Earth leakage protection unit fitted and operating. 
Tested with instrument - test results within 15 – 30 milli-amps. 
Aperture openings provided for the plugging in and removal of extension leads 
without the need to open the door. 

 

*Electrical installations 
and wiring 

Temporary wiring or extension leads in good condition with no bare or exposed 
wires. 
Earthing continuity and polarity correct: 

“Brown is live, Blue is neutral, Green and Yellow earth the lot” 
Cables protected from mechanical damage and moisture. 
Correct loading observed for example no heating appliance used from lighting 
circuit etcetera. 
Light fittings and lamps protected from mechanical damage/moisture. 

 

*Physical condition of 
electrical appliances 
and tools 

Electrical Equipment and Tools (includes all items plugging in to a 15 Amp 
supply socket): 

 Insulation and casing in good condition. 

 Earth wire connected or intact where not of double insulated design. 

 Double insulation mark where no earth wire. 

 Cord in good condition/no bare wires/secured to machine & plug. 

 Plug in good condition, connected correctly and correct polarity. 
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10. Emergency, fire prevention and protection 
 

Subject Requirement Yes/No 

*Fire extinguishing 
equipment 
(See Section 1 for 
designation and 
register) 

Fire Risks Identified and on record. 
Fire Extinguishing Equipment available for: 

 Offices; 

 General stores; 

 Flammable store; 

 Fuel storage tanks; 

 Gas welding or cutting operations; and 

 Where flammable substances are being used or applied. 

 

*Maintenance Fire equipment serviced minimum annually, but preferably 6 monthly.  

*Location & Signs Fire Extinguishing Equipment: 

 Clearly visible; 

 Unobstructed; and 

 Sign posted including “No Smoking” and “No Naked Lights” where required 
i.e. (flammable store, gas store, fuel tanks etc.). 

 

* Storage issue and 
control of flammables 
(incl. gas cylinders) 

Storage area provided for flammables with suitable doors, ventilation, bund 
etcetera. 
Flammable store neat and tidy with no Class A combustibles. 
Decanting of flammable substances carried out in ignition free and adequately 
ventilated area. 
Container bonding principles applied. 
Only sufficient quantities issued for one day’s use. 
Special gas cylinder store or storage area. 
Gas cylinders stored, used and transported upright and secured in trolley, 
cradle or structure that is well ventilated. 
Types of gas cylinders identified and stored separately. 
Full cylinders stored separately from empty cylinders. 

 

*Storage, issue and 
control of Hazardous 
Chemical Substances 
(HCS)  
(See Section 1 for 
designation and 
register) 

HCS storage principles applied i.e. products segregated. 
Provision made for leakage and spillage containment. 
Emergency (serviceable) showers and eye wash facilities provided. 
HCS under lock and key as well as controlled by designated person. 
Decanted or issued in containers with information and warning labels. 
Disposal of unwanted HCS by recognised disposal agent. 
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11. Excavations and demolition 
 

Subject Requirement Yes/No 

Excavations deeper 
than 1.5 m. 
(See Section 1 for 
designation and 
register) 

Shored or braced to prevent caving or falling in. 
Provided with an access ladder. 
Excavations guarded, barricaded or lighted after dark in public areas. 
Soil dumped at least 1 m away from edge of excavation. 
On sloping ground soil dumped on lower side of excavation. 

 

 
 
12. Tools 
 

Subject Requirement Yes/No 

*Hand tools Shovels, Spades and Picks: 

 Handles free from cracks and splinters; 

 Handles fit securely; and 

 Working end sharp and true. 
Hammers: 

 Good quality handles, no pipe or reinforcing steel handles; 

 Handles free from cracks and splinters; and 

 Handles fit securely. 
Chisels: 

 No mushroomed heads or heads chamfered; 

 Not hardened; and 

 Cutting edge sharp and square. 
Saws: 

 Teeth sharp and set correctly; and 

 Correct saw used for the job. 

 

*Explosive powered 
tools 
(See Section 1 for 
designation and 
register) 

Only used by trained and authorised personnel. 
Prescribed warning signs placed or displayed where tool is in use. 
Inspected at least monthly by competent person and results recorded in on site 
register. 
Issue and return recorded including cartridges or nails and unused cartridges, 
nails, empty shells recorded. 
Cleaned daily after use in on site register. 
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13. Cranes 
 

Subject Requirement Yes/No 

Tower crane 
(See Section 1 for 
designation and 
register) 

Only operated by trained authorised operator with valid certificate of training. 
Certificate available on site. 
Structure - no visible defects. 
Electrical installation good and safe. 
Crane hook - throat pop marked, safety latch fitted and functional. 
SWL/MML displayed. 
Limit switches fitted and operational. 
Access ladder fitted with backrests or fall arrest system installed. 
Lifting tackle in good condition and inspection colour coding current. 

 

*Mobile crane 
(See Section 1 for 
designation and 
register) 

Only operated by trained authorised operator with valid certificate of training. 
Certificate available on site. 
Rear view mirrors and windscreen visibility good. 
Windscreen wipers operating effectively. 
Indicators operational. 
Hooter working. 
Tyres safe with sufficient tread and pressure visibly sufficient. 
No missing wheel nuts. 
Headlights, taillights operational. 
Grease nipples and grease on all joints. 
No visible oil leaks. 
Hydraulic pipes visibly sound with no leaks. 
No undue corrosion on battery terminals. 
Boom visibly in good condition with no apparent damage. 
Cable and sheaves greased with no visible damage, split wires or corrosion. 
Brakes working properly. 
Crane hook - throat pop marked, safety latch fitted and functional. 
SWL/MML displayed. 
By-pass valves operational. 
Deflection chart displayed and visible to operator or driver. 
Outriggers functional used. 

 

*Gantry crane Only operated by trained authorised persons. 
Correct slinging techniques used. 
Recognised displayed on chart signals used. 
Log book kept up to date. 
Prescribed inspections conducted on crane and lifting tackle. 
“Crane overhead” signage, where applicable. 
Crane hook - throat pop marked, safety latch fitted and functional. 
SWL/MML displayed and load limiting switches fitted and operational. 
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14. Builder’s hoist 
 

Subject Requirement Yes/No 

Builder’s hoist 
(See Section 1 for 
designation and 
register) 

“Hoist in operation” - sign displayed. 
General construction strong and free from latent defects. 
Tower: 

 Adequately secured and braced. 

 At least 900 mm available for over travel. 

 Barricaded at least 2 100 mm high at ground level and floors. 

 Landing place provided with gate at least 1 800 high. 
Platform: 

 No persons conveyed on platform. 

 Steel wire ropes with breaking strain of six times maximum weight. 

 Signal systems used. 

 Goods prevented from moving/falling off. 

 Effective brake capable of holding maximum weight. 

 

 
 
15. Transport and materials handling equipment 
 

Subject Requirement Yes/No 

*Site vehicles All site vehicles, dumpers, bobcats, loaders etcetera checked daily before 
used by driver or operator. 
Inventory of vehicles used/operated on site. 
Inspection by means of a checklist and results recorded. 
No persons riding on equipment not designed for passengers. 
Site speed limit posted and not exceeded. 
Drivers and operators trained and licensed. 
Licenses available on site. 
No unauthorised persons allowed to drive or operate equipment.  

 

Conveyors Conveyor belt nip points and drive guarded. 
Emergency stop and lever brake fitted, clearly marked and accessible. 

 

 
 
16. Site plant and machinery 
 

Subject Requirement Yes/No 

Brick cutting machine Operator trained and only authorised persons use the machine. 
Emergency stop switch clearly marked and accessible. 
Area around the machine dry and slip or trip free as well as clear of off 
cuts. 
All moving drive parts guarded. 
Electrical supply cable protected. 
Operator using correct PPE i.e. eye, face, hearing, foot, hands and body. 

 

*Electric arc welder Welder trained. 
Only authorised and trained persons use welder. 

 



DR JS MOROKA LOCAL MUNICIPALITY 
CONTRACT NUMBER: BID NO: JSMW-20/20-21/W19  
REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 

BIDDER: DR. JSMLM: 
 
Initial:  Authorized signatory/ies:1.………………………..… Initial: DJSM …………………....................................... 

191 
 2.…………………...……..  
 
Witness: ………………………………………………...….…….. 

Subject Requirement Yes/No 

Adequately earthed. 
Electrode holder in good condition and safe. 
Cables, clamps, lugs and connectors in good condition. 
Area in which welding machine is used is dry and protected from wet. 
Welder using correct PPE i.e. eye, face, foot, body and respiratory. 
Screens and warning signs placed. 

*Woodworking 
machines 

Operator’s trained and only authorised persons use machines. 
Provided with guards and guards used. 
Operators using correct PPE i.e. eye, face, foot and hearing. 

 

*Compressors Relief valves set, locked and sealed. 
Maximum safe working pressure (MSWP) indicated on face of pressure gauge 
face and not on glass cover. 
All drives adequately guarded. 
Receiver and lines drained daily. 
Hoses good condition and clamped, not wired. 

 

Concrete mixer and 
batch plant 

Top platform provided with guardrails. 
Dust abatement methods in use. 
Operators using correct PPE i.e. eye, hands and respiratory. 
All moving drive parts guarded. 
Emergency stops identified, indicated and accessible. 
Area kept clean, dry and free from tripping and slipping hazards. 
Banksman identified and crane signals displayed and used. 

 

*Gas welding and 
flame cutting 
equipment 

Only authorised and trained persons use the equipment. 
Torches and gauges in good condition. 
Flashback arrestors fitted at cylinders and gauges. 
Hoses in good condition, correct type and all connections with clamps. 
Cylinders stored, used and transported in upright position, secured in trolley or 
cradle. 
Fire prevention control methods applied. 
Hot work permits. 

 

 
 
17. Plant and storage yard or site workshop specifics 
 

Subject Requirement Yes/No 

OHSACT, Section 8(2)(1) 
General Machinery Regulation 
2(1) 
Supervision of the use and 
maintenance of machinery 

Persons with specific knowledge and experience designated to 
supervise the use and maintenance of machinery. 
Critical items of machinery identified, numbered and placed on 
register or inventory. 
Inspection or maintenance schedules for abovementioned. 
Inspections or maintenance carried out to above schedules. 
Results recorded. 

 

General Machinery Regulation 
9(2) 
Notices regarding operation of 
machinery 

Schedule D notice posted in work areas.  

Vessels under Pressure 
Regulation 13(1)(b) 

Persons with specific knowledge and experience designated to 
Supervise the use and maintenance of VUPs. 
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Subject Requirement Yes/No 

Supervision of the use and 
maintenance of vessels under 
pressure (VUP) 

VUPs identified, numbered and placed on register. 
Manufacturers plate intact. 
Inspection or maintenance schedules for abovementioned. 
Inspections or maintenance carried out to above schedules. 
Results recorded and test certificates available. 

Lock-out procedure Lock-out procedure in operation.  

Ergonomics Ergonomics survey conducted. 
Results on record. 
Survey results applied. 

 

Demarcation and colour 
coding 

Demarcation principles applied. 
All services, pipes, electrical installation, stop-start controls, 
emergency controls etcetera colour coded to own published or 
SABS standard. 
Employees trained to identify colour coding. 

 

Portable and bench grinders Area around grinder clear and trip/slip free. 
Bench grinders mounted securely and grinder generally in good 
condition. 
No excessive vibration. 
On and off switch or button clearly demarcated and accessible. 
Adequate guards in place. 
Tool rest – secure, square and maximum 2 mm gap. 
Stone or disk - correct type and size, mounted correctly and 
dressed. 
Use of eye protection enforced. 

 

Ancillary lifting equipment Chain blocks, tirfors, jacks and mobile gantries etcetera identified 
and numbered on register. 
Chains in good condition and links no excessive wear. 
Lifting hooks – throat pop marked and safety latch fitted. 
SWL/MML marked or displayed. 

 

Presses, guillotines and 
shears 

Only operated by trained and authorised persons. 
PPE used by operators 
Interlocks or lockouts fitted. 

 

 
 
 
 
18. Workplace environment, health and hygiene 
 

Subject Requirement Yes/No 

*Lighting Adequate lighting in places where work is being 
executed for example stairwells and basements or after 
sunset. 
Light fittings placed and installed causing no irritating or 
blinding glare. 

 

*Ventilation Adequate ventilation, extraction and exhausting in 
hazardous areas for example where chemicals and 
adhesives are stored, welding takes place and where 
petrol or diesel motors are running in confined spaces 
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Subject Requirement Yes/No 

or basements. 

*Noise Tasks identified where noise exceeds 85 dBa. 
All reasonable steps taken to reduce noise levels at the 
source. 
Hearing protection used where noise levels could not 
be reduced to below 85 dBa. 

 

*Heat stress Measures in place to prevent heat exhaustion in heat 
stress problem areas e.g. steel decks, when the WBGT 
index reaches 30 (see Environmental Regulation 4). 
Cold drinking water readily available when extreme 
temperatures are experienced. 

 

*Ablution facilities Sufficient toilets provided for men and women 
separately i.e. 1 per 30 employees (National Building 
Regulations prescribe chemical toilets for Construction 
sites). 
Toilet paper available. 
Sufficient showers provided for men and women 
separately. 
Facilities for washing hands provided. 
Soap available for washing hands. 
Means of drying hands available. 
Changing facilities or area provided for men and women 
separately. 
Ablution facilities hygienic and clean. 

 

*Eating and cooking 
facilities 

Adequate storage facilities provided. 
Weather protected eating area provided, separate from 
changing area. 
Refuse bins with lids provided. 
Facilities clean and hygienic.  

 

*Pollution of environment Measures in place to minimize dust generation. 
Accumulation of empty cement pockets, plastic 
wrapping or bags, packing materials etcetera 
prevented. 
Spillage or discarding of oil, chemicals and dieseline 
into storm water and other drains prevented. 

 

*Hazardous chemical 
substances 
(See Section 1 for 
designation and 
register) 

All substances identified and list available e.g. acids, 
flammables, poisons etc. 
Material Safety Data Sheets (MSDS) indicating 
hazardous properties and emergency procedures in 
case of incident on file and readily available. 
Substances stored safely. 
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Name of person who have undertaken 
the assessment 

 

Signature 
 
 
 

 

Date  

Received by  

Designation  

Date  

Tabled at health and safety committee  
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ANNEXURE 3 

 

MEASURING INJURY EXPERIENCE 
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Measuring injury experience 
 
1. Background 

 
Injury experience has traditionally been measured by the use of a disabling injury frequency rate, 
the so-called “DIFR”.  The DIFR is calculated by multiplying the number of disabling injuries by 1 
million and dividing by the number of person-hours worked. 
 
The DIFR has recently been replaced internationally with a disabling injury incidence rate (DIIR).  The only 
difference between the two rates are that the 1 million in the calculation is replaced with 200 000 (200 000 
purported to be the number of hours and average person works in a lifetime). 
 
The use of the two rates above has proved to be somewhat problematical as they are open to 
manipulation and disabling injuries are often “hidden” by returning the injured employee to the workplace 
so as not to lose a shift and therefore having to register a disabling injury. 
 
The construction industry recently decided to promote the use of a new frequency rate based on the 
number of compensation injury claims, as these are more difficult to hide or manipulate because the 
reporting of compensationable injuries is a legal requirement. 
 
The industry is hoping that adoption of this new measurement of injury experience will enable the industry 
to monitor itself as far as work related injuries are concerned. 

 
2. Compensation Incidence Frequency Rate (CIFR) 

 
2.1 Formula 

 
 No of compensation claims X 200 000 

*220 person hours X No of employees 
 
2.2 Definitions 

.1 No of compensation claims: The number of claims lodged with the 
Commissioner or COID insurer for the period 
under review. 

200 000: The fixed factor to align the rate with other rates 
used internationally. 

Person hours worked Include: Hourly paid employees 
Sub-contactors (No of employees X *220 each) 
Staff (No of employees X *220 hours each) 

220 person-hours: The *average number of hours worked by one 
employee in one month in the construction industry.  
 
Note:  * Overtime, absence on leave or sick leave, 
unrecorded after-hours time worked by senior and 
middle management factored into this average. 

 
No of employees: The actual or average number of employees 

employed for the period under review. 
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ANNEXURE 4 

 

SAFETY, HEALTH AND ENVIRONMENT (SHE):  EXAMPLE OF RISK MANAGEMENT 

REPORT 
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Safety, Health and Environment (SHE):  Example of risk management report 
 

.1.1.1 Please note that this is an example only and all information is fictitious. 

 

XYZ Construction 

 
SHE risk management report for the period January 2004 to March 2004 

 
1. Introduction 

 
We trust that this quarterly SHE Risk Management report will provide a clear picture of the company’s 
performance as far as occupational health, safety and environment is concerned. 
 
The first quarter of 2004 generally reflected an improvement in injury experience and indicates a decline in 
the number of injuries.  Although Building was the only division where there was an increase in 
compensation claims, figures are still well down from the average 2003 figures.  A sub-contractor 
experienced one fatality. 
 
All divisions are eagerly awaiting the final implementation during May 2004 of the new electronic SHE 
Management system that will provide the tools to implement the SHE programme and make it available to 
all management and supervisory staff. 

 
2. Incident statistics 

 
2.1 Compensation Incident Frequency Rate (CIFR) 

 
CIFR =  No of compensation claims X 200 000 

220 person hours X No of employees 
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2.2 Disabling Injury Incidence Rate (DIIR) 

 
DIIR =   No disabling injuries X 200 000 

       Person hours worked 
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2.3. Other major incidents 

 
  Three other major incidents were experienced in the period under review: 

 
2.3.1. A major trench collapsed at Job. 00123: XYZ Head Office, Braamfontein: No personnel 

injured, extensive damage to foundations: 3 days delay. 
2.3.2. A concrete dumper ran away when its brakes failed.  It smashed into the glass façade of 

the building on Job 00332: McDonalds, Randburg. The driver jumped off and was not 
injured.  Cost of damage to façade: R45 000. 

2.3.3. A storage hut on Job 00567: BP Petrol Station, Swartruggens was demolished by fire 
when the night watchman made a fire inside the storage hut which contained concrete 
vibrators and leveling machines. Cost of replacing the hut and machines: R30 000. 

 
3. Risk areas 

 
The following items of concern need priority consideration by management: 
 
3.1. New employees must undergo pre-employment medical examinations to: 

 protect XYZ from possible claims at a later stage 

 ensure that only capable persons are employed 

 prevent injuries and illness in the workplace 

 enhance XYZ image 
 
3.2. Vehicle drivers and plant operators must be instructed to inspect their vehicles daily before start-

up using the prescribed checklists to ensure that these are safe to operate and in good condition. 
 
4. Risk assessments 

 
Three SHE risk assessments were conducted in February and March: 
 
 Job 00432: Gillooly’s Mall     Compliance: 56% 
 Job 00786: Cullinan Head Office   Compliance: 83% 
 Job 00589: Cleveland Station   Compliance: 76% 



DR JS MOROKA LOCAL MUNICIPALITY 
CONTRACT NUMBER: BID NO: JSMW-20/20-21/W19  
REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 

BIDDER: DR. JSMLM: 
 
Initial:  Authorized signatory/ies:1.………………………..… Initial: DJSM …………………....................................... 

200 
 2.…………………...……..  
 
Witness: ………………………………………………...….…….. 

 
5. Training 

 
One hundred and forty-two employees, representing 7% of employees, attended nine training courses.  
*Our objective is to train 5,5% of employees on a quarterly basis. 
 

Month No. of Employees 
Trained 

Course Source 

January 26 
15 
3 

Induction 
OH&S Reps 
Crane Drivers 

Internal 
Consultant 
External 

February 23 
17 

Induction 
OH&S Reps 

Internal 
Consultant 

March 43 
9 
3 
3 

Induction 
OH&S Reps 
Bomag Rollers 
First Aiders 

Internal 
Consultant 
Supplier 
St. John’s 

 
6. Legal matters 

 
6.1. An inspector of the Department of Labour issued an improvement notice on Job 00987: 

Gilooley’s Mall.  The notice requires that all scaffolding comply with the SABS standards for the 
Erection and Maintenance of Access Scaffolding (SANS 085).  This is currently being attended to 
and the inspector will return on 15 April 2004 to ascertain if the notice has been complied with. 

 
7. Occupational health matters 

 
7.1 HIV Aids 

 
The proposed clinic will soon be operational and we will then be able to send our employees who 
have tested positive for HIV/Aids to the clinic for counselling and eventual treatment when 
necessary. 
 
The mobile clinic attended to and tested fifty employees on a voluntary basis at 3 sites this month.  
Eighteen of them tested positive. 

 
 
7.2 Tuberculosis (TB) 

 
The mobile clinic will be calling at Gillooly’s Mall and Cleveland Station on 15 and 16 April 2004 
respectively to screen employees for TB. 

 
7.3 Noise 

 
All suspected noise pollution areas have been identified and tested and the results are awaited.  
Employees working in areas testing over 85dBa will be issued with suitable hearing protectors. 

 
8. Environmental measures 

 
Inspectors from the Botswana Department of Environment visited Djwaneng and inspected the site and 
yard.  They gave it a “clean bill of health” and advised that we should increase the dust control measures 
by spraying roads three times per day with water instead of the present twice per day. 
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9. Achievements and awards 

 
9.1 The client at Djwaneng (Job 00786) awarded the XYZ site first position in the housekeeping 

competition conducted bi-monthly by the client’s SHE managers.  The project manager and his 
team are to be congratulated for this sterling effort. 

9.2 Job 0987: Refurbishment of Pretoria Main Railway Station has just completed 1 million 
compensation claim free days.  This was no easy achievement if we consider the conditions 
being worked under after the extensive fire that caused major damage. 

 
 
 
SHE Risk Manager 
 
2004-03-31 
 
 
Source:  SAFCEC Occupational Health and Safety Committee 
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ANNEXURE 5 

 

GUIDE TO RISK ASSESSMENTS 
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Guide to risk assessments 

.1 Nine steps to effective risk assessments 

 
Step 1 : Identifying the current as well as emerging hazard, risks or exposures. 
Step 2 : Aim to identify major hazards, don’t waste time on the minor and detail except if such hazard 

has the potential be repeat itself on a frequent basis. 
Step 3 : Involve as many people as possible in the ongoing risk assessment process especially those 

at risk. 
Step 4 : Gather all the information and analyse it. 
Step 5 : Look at what actually could or has occurred including non-routine operations. 
Step 6 : Use a systematic approach to ensure all hazards are adequately addressed. 
Step 7 : Assess the risks identified or the risk has occurred by taking into account the effectiveness of 

current as well as controls under consideration. 
Step 8 : Ensure the process is practical, realistic, cost and business effective. 
Step 9 : Always record the assessment in writing including i.e. assumptions, date and why a particular 

decision has been made. 
 
2. How serious is it? 

 
Probability  1 Consequences 

A Common  1 Fatality or permanent disability. 
B Has Happened  2 Major injury. 
C Could Happen  3 Average Lost Time Injury. 
D Not Likely  4 Minor Injury. 
E Practically impossible  5 Medical Treatment or less. 

 
  Probability 

 
 A B C D E 

C
o

n
se

q
u

en
ce

 

1 1 2 3 4 5 

2 2 3 4 5 6 

3 3 4 5 6 7 

4 4 5 6 7 8 

5 5 6 7 8 9 

 
Risk rating Action 

1 - 3  = Serious Immediate (within 1 week). 
4 - 5  = High Within 1 month. 
6 - 7  =  Moderate > 4 weeks. 
8 - 9  = Acceptable No action but will consider from time to 

time. 
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.1 C7.2   GUIDE TO RISK ASSESSMENT  

 
 

.2 HOW TO DO IT      

 

.3 9 Steps to Effective Risk Assessment 

 
Step 1    : Identifying the hazards 
Step 2 : Aim to identify major hazards, don’t waste time on the minor & detail 
Step 3 : Involve as many people as possible in the process especially those at risk 
Step 4 : Gather all the information and analyse it 
Step 5 : Look at what actually occurs including non-routine operations 
Step 6 : Use a systematic approach to ensure all hazards are adequately addressed 
Step 7 : Assess the risks arising taking into account the effectiveness of controls 
Step 8 : Ensure the process is practical and realistic 
Step 9 : Always record the assessment in writing including assumptions and why 

 
How serious is it? 

 
PROBABILITY  

.1 CONSEQUENCES 

A  Common  1  Fatality or permanent disability 
B  Has Happened  2  Major injury 
C  Could Happen  3  Average Lost Time Injury 
D  Not Likely  4  Minor Injury 
E  Practically impossible  5  Medical Treatment or less 
 
                                                                                  PROBABILITY 

                                     A         B          C            D           E    

1 1 2 3 4 5 

2 2 3 4 5 6 

3 3 4 5 6 7 

4 4 5 6 7 8 

5 5 6 7 8 9 

 
   

ACTION 

Risk Rating: 1 – 3  = Serious Immediate (within 1 week) 
 4 -  5  = High Within 1 month 
 6 – 7  =  Moderate > 4 weeks 
 8 – 9  = Acceptable No action 

C 
O
N 
S 

E 
Q 
U 
E 
N 
C 
E 
S 
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SAFCEC – SA Federation of Civil Engineering Contractors 
 
LIST OF RISK ASSESMENTS AVAILABLE (as at 2003.07.07) 
 
Access Towers 
Acid Washing 
Aggregate/Sand Delivery 
Angle Grinder 
Arc Welding 
Armco Barriers - installation 
Assem. of elements by boilermaker 
BackFilling 
Bag Filling 
BandSaw 
Banksman 
Batch Plant 
Bench Grinder 
Bin Scraper 
Block Feeder 
Block Machine 
BoomScraper 
Bricks – Laying of 
Brickwork 
Bulk Earthworks 
Cement Spray Truck 
Clearing & Grubbing of Area/Site 
Compr. Gas Cylinders-handling 
Compressors – Air 
Concrete – placing of (1) 
Concrete – placing of (2) 
Confined Spaces – Working in 
Conveyors 
Cutting – of Earthworks 
David Arm 
Deck Panels – placing 
Depalletor Operator 
Diss. Asembly Rejects 
Distribution Boards – Electrical 
Drivers – of Vehicles 
Dry Tile Deracking 
Dumpers - Concrete 
Electrical Installation – Maintenance of 
Elevated Positions 
Erecting – Instal/ Shutters 
Excavations (1) 
Excavations (2) 
Explosive Powered Tools 
Finger Car 
Fire Fighting Prevention 
Fire Prevention & Protection 
Formwork 
Friction Saw 
Front End Loader 
Fuel Supply 

Kerb Laying  
Landscaping 
Lathe 
Layering of (Road work) Materials 
Layering Process 
Laying Kerbs 
Laying of stormwater drains 
Levelling – of materials 
Lifting Concr. Beams on to trailers 
Loading supervisor 
Loading/Unloading - of Trucks 
Loffels – placing/laying 
Machine operator 
Making of steel items 
Material delivery 
Materials Handling 
Mixer operator 
Mobile Cranes 
Pedestal Drill 
Pedestal Grinder 
Placing Concrete 
Plastering 
Portable Electric Drill 
Portable Electric Tools 
Portable Ladders 
Post Tensioning 
Radial Arm Drill 
Refuelling Vehicles/Plant 
Reinforcing Steel – placement (1) 
Reinforcing Steel – placement (2) 
Road Traffic Signs – placement of 
Roadworks - Deviations 
Roof Truss erection 
SandBlasting 
Scaffolding 
Shuttering – Erection 
Shuttering – Stripping 
Site Establishment (1) 
Site Establishment (2) 
SkillSaw 
Spray Painting 
Stormwater pieps - laying 
Structural Steel – Erection 
Structural Steel – Laydown 
Surveying 
Suspended Scaffolds 
Termite Proofing 
Tile Machine 
Tile stacking 
Timber Feeder 
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Gas Cylinders – Handling of 
Gas Welding-cutting oper. 
Gas Welding-cutting operations 
Guillotine 
Hand & Spray Painting 
Hand ToolsJacking – with Hydraulic Pump 
Hanging scaffolding 
Hauling 
High cut operations 
Jacking Hydraulic Pump (1) 
Jacking Hydraulic Pump (2) 

Tower Cranes 
Traffic Accommodation 
Traffic Control/Regulation 
Trench Excavation 
Use of angle grinder 
Use of Port. Elec. Tools. 
Wet tile racking 
Work confined spaces 
Work in Elevated Positions 
Working Platforms 
Workshops 
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OH&S – RISK ASSESSMENT 

RISK ASSESSMENT: SITE ESTABLISHMENT 

 
TYPE OF WORK PERFORMED: 
 
ASSESSMENT PERFORMED BY: 

 

 

 
DATE COMPLETED: 

 
_____________ 

 
Step 
No. 

Activity Rules What can cause 
injury/damage? 

Result of cause 
(injury/damage) 

Preventative Measures (tools, 
PPE, equipment) 

Controls (test, check 
list)  

Weights 

1. Access to be a main 
consideration when positioning 
offices, stores and parking areas 
on site during planning stage.  
Possible one way traffic to be 
introduced 

Restricted access to 
parking and delivery areas 
to storage areas. 

Damage to transport and 
plant 

Proper layout of site by 
Construction Manager and Site 
Agent taking into consideration all 
transport plant and material 
movements and storage on site. 

Site Agent to check 
layout Drg. To compare 
with OHS Act 
requirements and 
whether they are to 
Concor’s standards. 

   

2. Oxygen and acetylene store to 
be a minimum distance of five 
metres away from other 
buildings.  It needs to be well 
ventilated and have a roof to 
keep direct exposure to the sun. 

Fire explosion leaking gas 
may spread if to close to 
other buildings. 

Damage to property and 
plant.  
Health of employees. 

See item 1. See item 1.    

3. Diesel tanks to be a distance of 
10 metres away from any 
building and parking areas.  A 
slab with a bund wall capable of 
carrying 110% of the tank 
capacities must be constructed 
for the tanks to stand in. 

Fire may spread to 
adjacent buildings and 
plant if is too close. 

Burns on all parts of 
body.  Damage to plant 
and property. 

See item 1.  Persons in charge of 
tanks should be inducted 
regarding all the hazards involved 
and how to control them 

See item 1.  Supervisor 
to monitor on an 
ongoing basis if rules 
are complied with  
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Step 
No. 

Activity Rules What can cause 
injury/damage? 

Result of cause 
(injury/damage) 

Preventative Measures 
(tools, PPE, equipment) 

Controls (test, check list) 
During erection & ongoing 

Weights 

4. All cables from distribution 
board to offices, store and 
for security to be under-
ground.  The distribution 
board is to stand on a firm 
level base and should be 
locked at all times. 

Damaged cables loose 
wires exposed. 

  

.1.1  
Safety Health R/R 

         

5. Security fencing minimum 
height of 1.8 metre around 
site area together with two 
double gates. 

Theft of property.   
Access to unauthorised 
persons. 

Loss of property.   
Injury to persons. 

Security guards to be 
appointed to keep watch. 

Supervisor to put system of 
control in place 

   

         

6. 
 

6.1 
6.2 
6.3 
6.4 
6.5 

Services to be available 
during site establishment. 
Fire fighting equipment. 
First aid boxes. 
First aider. 
Drinking water. 
Toilets. 

Not having the essential 
services at hand. 

Health of employees. 
Loss of property through fire. 

6.1 to 6.5 are to be included 
on first order placed for 
contract. Dry chemical 
powder ABCDE fire 
extinguishers to be ordered 4 
off for start. 

Site Agent to see that these 
requirements are on site from 
start of site establishment. 

   

         

7. Water tank tower to consist 
of very well cross braced 
pipe structure standing on 
concrete base. 

Badly constructed water 
tower under designed 
structurally could cause 
tower to collapse. 

Injury to persons. 
Damage to property. 

Supervisor to erect as per 
design office specifications. 
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Step 
No. 

Activity Rules What can cause 
injury/damage? 

Result of cause 
(injury/damage) 

Preventative Measures 
(tools, PPE, equipment) 

Controls (test, check list) 
During erection & ongoing 

Weights 

8. Safety sign & notice board 
to be placed close to 
entrance of main gate 

Not informing employees and 
public what the site rules are. 

Injury to persons. 
Damage to property. 

Concor standard notices/ 
Posters to be displayed. 
Available from Head Office. 

Site manager to check that 
board has been erected. 

   

         

9. Laydown areas to be 
sufficient in size.  timber 
poles to be available to 
stack materials on. 

With inadequate space 
various materials will be 
stacked on top of each other 
causing unstable stacks. 

Injury to persons loading, 
unloading materials. 

Allow sufficient space for 
laydown area during planning 
stage of site layout.  Access 
to be considered important. 

Site agent to discuss with 
Foreman regarding his 
requirement at planning 
stage. 

   

         

10. Toilets are to be well 
ventilated. 

No ventilation in toilets may 
cause germs to propagate. 

Possible health problems due 
to germs. 

Extraction fans to be fitted if 
required. 

Supervisor to check if he is 
satisfied with ventilation. 

   

 
ASSESSMENT:  1 – 10 (HIGH) 

 
 

 
11 – 16 (MEDIUM) 

 
17 – 25 (LOW) 
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FORM 7.2 RISK ASSESSMENT: EXCAVATIONS (PLANT & MANUAL) 

 
 
 
TYPE OF WORK PERFORMED: 
 
ASSESSMENT PERFORMED BY: 

 
_____________________________________ 
 
_____________________________________ 

 
 
 
DATE COMPLETED: 

 
 
 
_____________ 

.1  

Step 
No 

Activity Rules What can cause injury/damage Result of cause 
(injury/damage) 

Preventative measures (tools, PPE, 
equipment) 

Controls (test, checks)    

 When using a machine to excavate, observe the following: Safety Health Finan. 

1 Operator must ensure 
there are no employees 
working in this area. 

Employees not visible to 
operate or moving machine. 

An injury to all parts of the 
body and as well as more 
serious fatal injuries. 

Operator must work under close 
supervision. He must inspect the 
work area prior to commencing 
work. 

Supervisor to ensure employees 
are informed and operator works 
under his supervision. 

   

2 Machine not to operate 
while employees are 
working in same 
excavations. 

Danger of injury of employee 
by machine. 

Bruises, scratches, 
fractures and fatal. 

Supervisor must instruct operator 
when to commence work. 

Supervisor to control and 
enforce procedure. 

   

3 All excavated materials 
must be discharged not 
closer that 2m from the 
edge of the excavation. 
When excavating 
manually, observe the 
following. See original 

Materials can fall onto 
employees and the 
excavation may need extra 
work. 
 

Injuries to employees and 
the excavation may need 
extra work. 

Supervisor must instruct operator 
where to place discharged soil and 
gravel. 

Supervisor to control.    

4 Using a pick and a 
shovel. 

Unsafe use of a pick or a 
shovel. 

Injury to employees. Induct employees on safe working 
procedures. 

Supervisor and charge hand to 
control. 

   

5 Check sides of 
excavations. 

Unstable / loose material 
causes unsafe condition. 

Injury to employees and 
damage to excavations. 

Supervisor to inspect sides on a 
regular basis. 

Supervisor / charge hand to 
control. 

   

6 Excavated material to be 
placed away from side of 
excavation. 

Materials can fall onto 
employees when working 
inside the excavation. 

Bruises, scratches, 
fractures and fatal. 

Employees to be instructed not to 
place loose soil on edge of the 
excavation. 

Supervisor to control.    
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Step 
No 

Activity Rules What can cause injury/damage Result of cause 
(injury/damage) 

Preventative measures (tools, PPE, 
equipment) 

Controls (test, checks)    

7 All excavations deeper 
than 1,5 m must have an 
access ladder available 
for employees to get into 
and out of the 
excavation safely. 

Employees not able to enter 
or exit the excavation safely. 

In case of an emergency 
too many employees may 
be buried as a result of 
inadequate access. 
Employees may also strain 
muscles to get into or out 
of an excavation without 
safe and convenient 
access. 

Providing a ladder makes access 
into and out of the excavation area 
easy and safe. 

Supervisors to ensure 
employees are given safe and 
convenient access to 
excavations. 

   

8 Sides of excavation to 
be shored (if necessary) 
and barricaded 
immediately. 

Sides may collapse. 
Employees may NOT BE 
AWARE OF THE 
EXCAVATION AND FALL 
INTO IT. 

Damage to the excavation. 
Injury to employees, 

Put adequate shoring and strong 
physical barricades in place 
immediately. 

Supervisor and chargehand to 
control. 

   

9 Excavations must be 
backfilled as soon as 
possible after 
excavation. 

Excavations could collapse. 
Employees could trip and fall 
in. Vehicles and machinery 
could damage excavations. 
 

Damage to excavations.  
Injury to employees. 
Damage to plant and 
machinery. 

Keep area barricaded with a strong 
physical barricade and backfill as 
soon as possible. 

Supervisor and chargehand to 
control. 
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ANNEXURE 6 

 

CONSTRUCTION REGULATIONS 
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Construction Regulations 
 
 
Database:  Government Gazettes 
Gazette No:  25207 
Notice No:   1010 
Regulation Gazette No: 7721 
Gazette:   GOV 
Date:   2003-07-18 
 
 

GOVERNMENT NOTICES 
 

DEPARTMENT OF LABOUR 
 

No. R. 1010 
18 July 2003 

 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 

 
CONSTRUCTION REGULATIONS, 2003 

 
The Minister of Labour has, in terms of section 43 of the Occupational Health and Safety Act, 1993 (Act No. 85 of 
1993), after consultation with the Advisory Council for Occupational Health and Safety, made the regulations in the 
Schedule. 
 

SCHEDULE 
 
Definitions 
 
1. In these Regulations any word or expression to which a meaning has been assigned in the Act shall have the 
meaning so assigned and, unless the context otherwise indicates- 
 
"agent" means any person who acts as a representative for a client; 
 
"angle of repose" means the steepest angle of a surface at which a mass of loose or fragmented material will 
remain stationary in a pile on the surface, rather than sliding or crumbling away; 
 
"batch plant" means machinery, appliances or other similar devices that are assembled in such a manner so as to 
be able to mix materials in bulk for the purposes of using the mixed product for construction work; 
 
"client" means any person for whom construction work is performed; 
 
"competent person" means any person having the knowledge, training, experience and qualifications specific to 
the work or task being performed: Provided that where appropriate qualifications and training are registered in 
terms of the provisions of the South African Qualifications Authority Act, 1995 (Act No. 58 of 1995), these 
qualifications and training shall be deemed to be the required qualifications and training; 
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"construction work" means any work in connection with- 

(a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling of or addition to 
a building or any similar structure; 

(b) the installation, erection, dismantling or maintenance of a fixed plant where such work includes the 
risk of a person falling; 

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, 
runway, sewer or water reticulation system or any similar civil engineering structure; or 

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any similar type of 
work; 

 
"construction vehicle" means a vehicle used for means of conveyance for transporting persons or material or 
both such persons and material, as the case may be, both on and off the construction site for the purposes of 
performing construction work; 
 
"contractor" means an employer, as defined in section 1 of the Act, who performs construction work and includes 
principal contractors; 
 
"design" in relation to any structure includes drawings, calculations, design details and specifications; 
 
"designer" means any of the following persons- 

(a) a person who prepares a design; 
(b) a person who checks and approves a design; 
(c) a person who arranges for any person at work under his control (including an employee of his, 

where he is the employer) to prepare a design, as well as; 
(d) an architect or engineer contributing to, or having overall responsibility for the design; 
(e) building services engineer designing details for fixed plant; 
(f) surveyor specifying articles or drawing up specifications; 
(g) contractor carrying out design work as part of a design and build project; 
(h) temporary works engineer designing formwork and false work; and 
(i) interior designer, shop-fitter and landscape architect. 

 
"ergonomics" means the application of scientific information concerning humans to the design of objects, systems 
and the environment for human use in order to optimize human well-being and overall system performance; 
 
"excavation work" means the making of any man-made cavity, trench, pit or depression formed by cutting, 
digging or scooping; 
 
"explosive powered tool" means a tool that is activated by an explosive charge and that is used for driving bolts, 
nails and similar objects for the purpose of providing fixing; 
 
"fall prevention equipment" means equipment used to prevent persons from falling from an elevated position, 
including personal equipment, body harness, body belts, lanyards, lifelines or physical equipment, guardrails, 
screens, barricades, anchorages or similar equipment; 
 
"fall arrest equipment" means equipment used to arrest the person in a fall from an elevated position, including 
personal equipment, body harness, lanyards, deceleration devices, lifelines or similar equipment, but excludes 
body belts; 
 
"fall protection plan" means a documented plan, of all risks relating to working from an elevated position, 
considering the nature of work undertaken, and setting out the procedures and methods to be applied in order to 
eliminate the risk; 



DR JS MOROKA LOCAL MUNICIPALITY 
CONTRACT NUMBER: BID NO: JSMW-20/20-21/W19  
REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 

BIDDER: DR. JSMLM: 
 
Initial:  Authorized signatory/ies:1.………………………..… Initial: DJSM …………………....................................... 

215 
 2.…………………...……..  
 
Witness: ………………………………………………...….…….. 

 
"hazard identification" means the identification and documenting of existing or expected hazards to the health 
and safety of persons, which are normally associated with the type of construction work being executed or to be 
executed; 
 
"health and safety file" means a file, or other record in permanent form, containing the information required as 
contemplated in these regulations; 
 
"health and safety plan" means a documented plan which addresses hazards identified and includes safe work 
procedures to mitigate, reduce or control the hazards identified; 
 
"health and safety specification" means a documented specification of all health and safety requirements 
pertaining to the associated works on a construction site, so as to ensure the health and safety of persons; 
 
"material hoist" means a hoist used to lower or raise material and equipment, and includes cantilevered platform 
hoists, mobile hoists, friction drive hoists, scaffold hoists, rack and pinion hoists and combination hoists; 
 
"medical certificate of fitness" means a certificate valid for one year issued by an occupational health 
practitioner, issued in terms of these regulations, whom shall be registered with the Health Professions Council of 
South Africa; 
 
"method statement" means a document detailing the key activities to be performed in order to reduce as 
reasonably as practicable the hazards identified in any risk assessment; 
 
"mobile plant" means machinery, appliances or other similar devices that is able to move independently, for the 
purpose of performing construction work on the construction site; 
 
"National Building Regulations" means the National Building Regulations made under section 17(1) of the 
National Building Regulations and Building Standards Act, 1977 (Act No.103 of 1977), and published under 
Government Notice No. R.1081 of 10 June 1988, as amended; 
 
"person day" means one day for carrying out construction work by a person on a construction site for one normal 
working shift; 
 
"principal contractor" means an employer, as defined in section 1 of the Act who performs construction work and 
is appointed by the client to be in overall control and management of a part of or the whole of a construction site; 
 
"professional engineer or professional certificated engineer" means any person holding registration as either 
a Professional Engineer or Professional Certificated Engineer under the Engineering Profession Act, 2000 (Act No. 
46 of 2000); 
 
"professional technologist" means any person holding registration as a Professional Technologist under the 
Engineering Profession Act, 2000; 
 
"provincial director" means the provincial director as defined in regulation 1 of the General Administrative 
Regulations under the Act; 
 
"risk assessment" means a program to determine any risk associated with any hazard at a construction site, in 
order to identify the steps needed to be taken to remove, reduce or control such hazard; 
 
"roof apex height" means the dimensional height in meters measured from the lowest ground level abutting any 
part of a building to the highest point of the roof; 
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"SAGS 085" means the South African Bureau of Standards' Code of Practice entitled "The Design, Erection, Use 
and Inspection of Access Scaffolding"; 
 
"SABS 0400" means the South African Bureau of Standards, Code of Practice for the application of the National 
Building Regulations; 
 
"SABS EN 1808" means the South African Bureau of Standards' Standard Specification entitled: "Safety 
requirements on suspended access equipment - Design calculations, stability criteria, construction-tests"; 
 
"SABS 1903" means the South African Bureau of Standards' Standard Front-end Specification entitled: "Safety 
requirements on suspended access equipment - Design calculations, stability criteria, construction- tests"; 
 
"scaffold" means any temporary elevated platform and supporting structure used for providing access to and 
supporting workmen or materials or both; 
 
"shoring" means a structure such as a hydraulic, mechanical or timber/steel shoring system that supports the 
sides of an excavation and which is intended to prevent the cave-in or the collapse of the sides of an excavation, 
and "shoring system" has a corresponding meaning; 
 
"structure" mean- 

(a) any building, steel or reinforced concrete structure (not being a building), railway line or siding, 
bridge, waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, 
drainage works, earthworks, dam, wall, mast, tower, tower crane, batching plants, pylon, surface 
and underground tanks, earth retaining structure or any structure designed to preserve or alter any 
natural feature, and any other similar structure; 

(b) any formwork, false work, scaffold or other structure designed or used to provide support or means 
of access during construction work; or 

(c) any fixed plant in respect of work which includes the installation, commissioning, decommissioning 
or dismantling and where any such work involves a risk of a person falling two meters or more; 

 
"suspended scaffold" means a working platform suspended from supports by means of one or more separate 
ropes from each support; 
 
"the Act" means the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993); 
 
"tunneling" means the construction of any tunnel beneath the natural surface of the earth for a purpose other than 
the searching for or winning of a mineral; 
 
 
Scope of application 
 
2.(1)  These Regulations, shall apply to any persons involved in construction work. 
 
(2)  The provisions of regulation 4.(1)(a) shall not be applicable where the construction work carried out is in 

relation to a single storey domestic building for a client who is going to reside in such building upon 
completion thereof. 

 
(3)  The provisions of regulations 4(1)(a) and 5(1), 5(3)(a) and 5(4) shall not be applicable where the 

construction work is in progress and more than fifty percent thereof has been completed at the date of 
promulgation of these regulations: Provided that an inspector may instruct accordingly that these 
Regulations shall be applicable. 
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Notification of construction work 
 
3.(1)  A principal contractor who intends to carry out any construction work shall- 
 

(a) before carrying out that work, notify the provincial director in writing of the construction work if it 
includes- 
(i)     the demolition of a structure exceeding a height of 3 meters; or 
(ii)    the use of explosives to perform construction work; or 
(iii)   the dismantling of fixed plant at a height greater than 3 meters. 

 
(b)  before carrying out that work, notify the provincial director in writing when the construction work- 

(i) exceeds 30 days or will involve more than 300 person days of construction work; and 
(ii) includes excavation work deeper than 1 meter; or 
(iii) includes working at a height greater than 3 meters above ground or a landing. 

 
(2)  The notification to the provincial director contemplated in sub regulation (1) must be done on the form 

similar to Annexure A to these Regulations. 
 
(3)  A principal contractor shall ensure that a copy of the completed form contemplated in sub regulation (2) is 

kept on site for inspection by an inspector, client, client's agent or employee. 
 
4.(1)  A client shall be responsible for the following in order to ensure compliance with the provisions of the Act: 

(a)  to prepare a health and safety specifications for the construction work, and provide any principal 
contractor who is making a tender or appointed to perform construction work for the client with the 
same; 

(b)  to promptly provide the principal contractor and his or her agent with any information which might 
affect the health and safety of any person at work carrying out construction work; 

(c) to appoint each principal contractor in writing for the project or part thereof on a construction site; 
(d) to take reasonable steps to ensure that each principal contractor's health and safety plan as 

determined in regulation 5(1) is implemented and maintained on the construction site: Provided 
that the steps taken, shall include periodic audits at intervals mutually agreed upon between the 
client and principal  contractor, but at least once every month; 

(e) to stop any contractor from executing construction work, which is not in accordance with, the 
principal contractor's health and safety plan contemplated in regulation 5(1) for the site or which 
poses a threat to the health and safety of persons; 

(f)  to ensure that where changes are brought about to the design or construction, sufficient health and 
safety information and appropriate resources are made available to the principal contractor to 
execute the work safely; 

(g)  to ensure that every principal contractor is registered and in good standing with the compensation 
fund or with a licensed compensation insurer prior to work commencing on site; and  

(h)  to ensure that potential principal contractors submitting tenders, have made provision for the cost 
of health and safety measures during the construction process. 

 
(2)  A client shall discuss and negotiate with the principal contractor the contents of the health and safety plan 

contemplated in regulation 5(1) and thereafter finally approve the health and safety plan for 
implementation. 

 
(3)  A client shall ensure that a copy of the principal contractor's health and safety plan is available on request 

to an employee, inspector or contractor. 
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(4)  No client shall appoint a principal contractor to perform construction work, unless the client is reasonably 
satisfied that the principal contractor which he or she intends to appoint has the necessary competencies 
and resources to carry out the work safely. 

 
(5)  A client may appoint an agent in writing to act as his or her representative and where such an appointment 

is made, the responsibilities as are imposed by these regulations upon a client, shall as far as reasonably 
practicable apply to the agent so appointed. 

 
(6)  No client shall appoint any person as an agent, unless the client is reasonably satisfied that the person he 

or she intends to appoint has the necessary competencies and resources to perform the duties imposed 
on a client by these regulations. 

 
Principal Contractor and Contractor 
 
5. (1) A principal contractor shall provide and demonstrate to the client a suitable and sufficiently documented 

health and safety plan, based on the client's documented health and safety specifications contemplated in 
regulation 4(1)(a), which shall be applied from the date of commencement of and for the duration of the 
construction work. 

 
(2)  A principal contractor shall take reasonable steps as are necessary to ensure co-operation between all 

contractors to enable each of those contractors to comply with the provisions of these regulations. 
 
(3)  A principal contractor shall be responsible for the following in order to ensure compliance with the 

provisions of the Act - 
(a)  to provide any contractor who is making a tender or appointed to perform construction work for the 

principal contractor, with the relevant sections of the health and safety specifications contemplated 
in regulation 4(1)(a) pertaining to the construction work which has to be performed; 

(b)  to appoint each contractor contemplated in paragraph (a) in writing for the part of the project on a 
construction site; 

(c) to take reasonable steps to ensure that each contractor's health and safety plan contemplated in 
sub regulation (4) is implemented and maintained on the construction site: Provided that the steps 
taken shall include periodic audits at intervals mutually agreed upon between the principal 
contractor and contractor(s), but at least once every month; 

(d)  to stop any contractor from executing construction work, which is not in accordance with, the 
principal contractor's and/or contractor's health and safety plan for the site or which poses a threat 
to the health and safety of persons; 

(e)  to ensure that where changes are brought about to the design and construction, sufficient health 
and safety information and appropriate resources are made available to the contractor to execute 
the work safely; 

(f)  to ensure that every contractor is registered and in good standing with the compensation fund or 
with a licensed  compensation insurer prior to work commencing on site; and 

 (g)  to ensure that potential contractors submitting tenders have made  provision for the cost of health 
and safety measures during construction process. 

 
(4)  A contractor shall provide and demonstrate to the principal contractor a suitable and sufficiently 

documented health and safety plan, based on the relevant sections of the principal contactor's health and 
safety specification contemplated in regulation 5(3)(a) provided by the principal contractor, which plan 
shall be applied from the date of commencement of and for the duration of the construction work. 

  
(5)  A principal contractor shall discuss and negotiate with the contractor the contents of the health and safety 

plan contemplated in sub regulation (4), and shall finally approve that plan for implementation. 
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(6)  A principal contractor shall ensure that a copy of his or her health and safety plan contemplated in sub 
regulation (1), as well as the contractor's health and safety plan contemplated in sub regulation (4), is 
available on request to an employee, inspector, contractor, client or client's agent. 

 
(7)  Every contractor shall ensure that a health and safety file, which shall include all documentation required 

in terms of the provisions of the Act and these Regulations, is opened and kept on site and made available 
to an inspector, client, client’s agent or principal contractor upon request.  

 
(8)  A principal contractor shall hand over a consolidated health and safety file to the client upon completion of 

the construction work and shall, in addition to the documentation referred to in sub regulation (7), include a 
record of all drawings, designs, materials used and other similar information concerning the completed 
structure. 

(9)  A principal contractor shall ensure that in addition to the documentation required in the health and safety 
file as determined in sub regulations (7) and (8), a comprehensive and updated list of all the contractors on 
site accountable to the principal contractor, the agreements between the parties and the type of work 
being done are included and available. 

 
(10)  No principal contractor shall appoint a contractor to perform construction work unless the principal 

contractor is reasonably satisfied that the contractor he or she intends to appoint, has the necessary 
competencies and resources to perform the construction work safely. 

 
(11)  Where a contractor appoints another contractor to perform construction work, the responsibilities as 

determined in sub regulations (2) to (6) that apply to the principal contractor shall apply to the contractor 
as if he or she were the principal contractor. 

 
(12)  No contractor shall appoint another contractor to perform construction work unless he or she is reasonably 

satisfied that the contractor he or she intends to appoint, has the necessary competencies and resources 
to perform the construction work safely. 

 
(13)  Contractors shall co-operate with the principal contractor as far as is necessary to enable each of them to 

comply with the provisions of the Act. 
 
(14)  Every contractor shall as far as is reasonably practicable, promptly provide the principal contractor with 

any information which might affect the health and safety of any person at work carrying out construction 
work or any person who might be affected by the work of such a person at work or which might justify a 
review of the health and safety plan. 

 
Supervision of construction work 
 
6. (1) The contractor shall appoint a full-time competent employee in writing as the construction supervisor, with 

the duty of supervising the construction work. 
 
(2)  The contractor may in writing appoint one or more competent employees to assist the appointed 

construction supervisor contemplated in sub regulation (1), and every such employee shall, to the extent 
clearly defined by the contractor in the letter of appointment, have the same duties as the construction 
supervisor: Provided that the designation of any such employee shall not relieve the construction 
supervisor contemplated in sub regulation (1) of any personal accountability for failing in his supervisory 
duties referred to in terms of this regulation. 

 
(3)  Where the contractor has not appointed an employee as referred to sub regulation (2), or, in the opinion of 

an inspector, not a sufficient number of such employees, that inspector may require the employer to 
appoint the number of employees indicated by the inspector, and the provisions of sub regulation (2) shall 
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apply in respect of those employees as if they had in the first instance been appointed under sub 
regulation (2). 

 
(4)  No construction supervisor appointed in terms of sub regulation (1) shall supervise any construction work 

on or in any construction site other than the site in respect of which he or she has been appointed: 
Provided that a sufficient number of competent employees have been appropriately designated under sub 
regulation (2) on all the construction sites, the appointed construction supervisor may supervise more than 
one site. 

 
(5)  If, however, the construction supervisor appointed in terms of sub regulation (1) for more than one 

construction site will not, in the opinion of an inspector, be able to supervise the works favourably, an 
inspector may require the contractor to appoint the required number of employees as contemplated in sub 
regulation (2) to assist the appointed construction supervisor or instruct the contractor to appoint the 
construction supervisor who had been appointed in terms of sub regulation (1) more appropriately. 

 
(6)  A contractor shall upon having considered the size of the project, the degree of dangers likely to be 

encountered or the accumulation of hazards or risks on the site, appoint a full-time or part- time 
construction safety officer in writing to assist in the control of all safety related aspects on the site: 
Provided that, where the question arises as to whether a construction safety officer is necessary, the 
decision of an inspector shall be decisive. 

 
(7)  The appointed construction safety officer as contemplated in sub regulation (6) shall as far as is 

reasonably practicable be utilized to give input at the early design stage and where not appointed at this 
stage, he or she shall be given the opportunity to input into the health and safety plan when wanting to do 
so, and a record of such shall be kept in the health and safety file contemplated in regulation 5(7)  

 
(8)  No contractor shall appoint a construction safety officer to assist in the control of safety related aspects on 

the site unless he or she is reasonably satisfied that the construction safety officer he or she intends to 
appoint, has the necessary competencies and resources to assist the contractor. 

 
Risk assessment 
 
7.(1)  Every contractor performing construction work shall before the commencement of any construction work 

and during construction work, cause a risk assessment to be performed by a competent person appointed 
in writing and the risk assessment shall form part of the health and safety plan to be applied on the site 
and shall include at least- 
(a) the identification of the risks and hazards to which persons may be exposed to; 
(b) the analysis and evaluation of the risks and hazards identified; 
(c) a documented plan of safe work procedures to mitigate, reduce or control the risks and hazards that 

have been identified; 
(d) a monitoring plan; and 
(e) a review plan. 
 

(2)  A contractor shall ensure that a copy of the risk assessment is available on site for inspection by an 
inspector, client, client's agent, contractor, employee, representative trade union, health and safety 
representative or any member of the health and safety committee. 

 
(3)  Every contractor shall consult with the health and safety committee or, if no health and safety committee 

exists, with a representative group of employees, on the development, monitoring and review of the risk 
assessment. 
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(4)  A contractor shall ensure that all employees under the his or her control are informed, instructed and 
trained by a competent person regarding any hazard and the related work procedures before any work 
commences, and thereafter at such times as may be determined in the risk assessment. 

 
(5)  A principal contractor shall ensure that all contractors are informed regarding any hazard as stipulated in 

the risk assessment before any work commences, and thereafter at such times as may be determined in 
the risk assessment. 

 
(6)  A contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards are analyzed, 

evaluated and addressed in the risk assessment. 
 
(7)  Notwithstanding the requirements laid down in sub regulation (4), no contractor shall allow or permit any 

employee or person to enter any site, unless such employee or person has undergone health and safety 
induction training pertaining to the hazards prevalent on the site at the time of entry. 

 
(8)  A contractor shall ensure that all visitors to a construction site undergoes health and safety induction 

pertaining to the hazards prevalent on the site and shall be provided with the necessary personal 
protective equipment. 

 
(9)  Every employee on site shall- 

(a) be in possession of proof of the health and safety induction training as determined in sub regulation 
(7), issued by a competent person prior to the commencement of construction work; and 

(b)  carry the proof contemplated in paragraph (a) for the duration of that project or for the period that the 
employee will be on the construction site. 

 
Fall protection 
 
8.(1)  A contractor shall cause- 

(a) the designation of a competent person, responsible for the preparation of a fall protection plan; 
(b)  the fall protection plan contemplated in (a) to be implemented, amended where and when necessary 

and maintained as required; 
(c)  steps to be taken in order to ensure the continued adherence to the fall protection plan. 

 
(2)  The fall protection plan contemplated in sub regulation (1), shall include- 

(a)  risk assessment of all work carried out from an elevated position which shall include the procedures 
and methods used to  address all the risks identified per location; 

(b)  the processes for evaluation of the employees' physical and psychological fitness necessary to work 
at elevated positions and the records thereof; 

(c)  the programme for the training of employees working from elevated positions and records thereof; 
and 

(d)  the procedure addressing the inspection, testing and maintenance of all fall protection equipment. 
 
(3)  A contractor shall ensure that the construction supervisor appointed in terms of regulation 6(1), is in 

possession of the most recently updated version of the fall protection plan. 
 
(4)  Notwithstanding the provisions of sub regulations (1) and (2), the contractor shall ensure that- 

(a) all unprotected openings in floors, edges, slabs, hatchways and stairways are adequately guarded, 
fenced or barricaded or that similar means are used to safeguard any person from falling through 
such openings; 

(b)  no person works in an elevated position, unless such work is performed safely as if working from a 
scaffold or ladder; 
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(c) notices are conspicuously placed at all openings where the possibility exists that a person might fall 
through such openings; 

(d) fall prevention and fall arrest equipment is- 
(i)  suitable and of sufficient strength for the purpose or purposes for which it is being used having 

regard to the work being carried out and the load, including any person, t is intended to bear; 
and 

(ii)  securely attached to a structure or plant and the structure or plant and the means of 
attachment thereto is  suitable and of sufficient strength and stability for the purpose of safely 
supporting the equipment and any person who is liable to fall; 

(e)  fall arrest equipment shall only be used where it is not reasonably practicable to use fall prevention 
equipment; and 

(f)  suitable and sufficient steps shall be taken to ensure, as far as is reasonably practicable, that in the 
event of a fall by any person, the fall arrest equipment or the surrounding environment does not 
cause injury to the person. 

 
(5)  Where roof work is being performed on a construction site, the contractor shall ensure that in addition to 

the requirements set out in sub regulations (2) and (4), it is furthermore indicated in the fall protection plan- 
(a) that the roof work has been properly planned; 
(b) that the roof erectors are competent to carry out the work; 
(c) that no employees are permitted to work on roofs during inclement weather conditions or if weather 

conditions are a hazard to the health and safety of the employees; 
(d)  that prominent warning notices are to be placed where all covers to openings are not of sufficient 

strength to withstand any imposed loads and where fragile material exists; 
(e)  that the areas mentioned in paragraph (d) are to be barricaded off to prevent persons from 

entering; 
(f)  that suitable and sufficient platforms, coverings or other similar means of support have been 

provided to be used in such a way that the weight of any person passing across or working on or 
from fragile material is supported; and 

(g)  that there is suitable and sufficient guard-rails or barriers and toe-boards or other similar means of 
protection to prevent, so far as is reasonably practicable, the fall of any person, material or 
equipment. 

 
Structures 
 
9.(1)  A contractor shall ensure that 

(a)  all reasonably practicable steps are taken to prevent the uncontrolled collapse of any new or 
existing structure or any  part thereof, which may become unstable or is in a temporary state of 
weakness or instability due to the carrying out of construction work; and  

(b) no structure or part of a structure is loaded in a manner which would render it unsafe. 
 
(2)  The designer of a structure shall- 

(a) before the contract is put out to tender, make available to the client all relevant information about 
the design of the relevant structure that may affect the pricing of the construction work; 

(b)  inform the contractor in writing of any known or anticipated dangers or hazards relating to the 
construction work, and make available all relevant information required for the safe execution of the 
work upon being designed or when the design is subsequently altered; 

(c)  subject to the provisions of paragraph (a) and (b) ensure that the following information is included 
in a report and made available to the contractor- 
(i) a geo-science technical report where appropriate; 
(ii) the loading the structure is designed to withstand; and 
(iii) the methods and sequence of construction process. 
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(d)  not include anything in the design of the structure necessitating the use of dangerous procedures 
or materials hazardous to the health and safety of persons, which could be avoided by modifying 
the design or by substituting materials; 

(e)  take into account the hazards relating to any subsequent maintenance of the relevant structure and 
should make provision in the design for that work to be performed to minimize the risk; 

(f)  carry out sufficient inspections at appropriate times of the construction work involving the design of 
the relevant structure in order to ensure compliance with the design and a record of those 
inspections is to be kept on site; 

(g)  stop any contractor from executing any construction work which is not in accordance with the 
relevant design; 

(h)  conduct a final inspection of the completed structure prior to its commissioning to render it safe for 
commissioning and issue a completion certificate to the contractor; and 

(i)  ensure that during commissioning, cognisance is taken of  ergonomic design principles in order to 
minimize ergonomic related hazards in all phases of the life cycle of a structure. 

 
(3)  A contractor shall ensure that all drawings pertaining to the design of the relevant structure are kept on site 

and are available on request by an inspector, contractors, client, client's agent or employee.  
 
(4)  Any owner of a structure shall ensure that inspections of that structure upon completion are carried out 

periodically by competent persons in order to render the structure safe for continued use: Provided that the 
inspections are carried out at least once every six months for the first two years and thereafter yearly and 
records of such inspections are kept and made available to an inspector upon request. 

 
(5)  Any owner of a structure shall ensure that the structure upon completion is maintained in such a manner 

that the structure remains safe for continued use and such maintenance records shall be kept and made 
available to an inspector upon request. 

 
Formwork and support work 
 
10.  A contractor shall ensure that 

(a)  all formwork and support work operations are carried out under the supervision of a competent 
person who has been appointed in writing for that purpose; 

(b)  all formwork and support work structures are adequately designed, erected, supported, braced and 
maintained so that they will be capable of supporting all anticipated vertical and lateral loads that 
may be applied to them and also that no loads are imposed onto the structure that the structure is 
not designed to withstand; 

(c)  the designs of formwork and support work structures are done with close reference to the structural 
design drawings and where any uncertainty exists, the structural designer should be consulted; 

(d)  all drawings pertaining to the design of formwork or support work structures are kept on the site 
and are available on request by  an inspector, contractor, client, client's agent or employee; 

(e)  all equipment used in the formwork or support work structure are carefully examined and checked 
for suitability by a competent person, before being used; 

(f)  all formwork and support work structures are inspected by a competent person immediately before, 
during and after the placement of concrete or any other imposed load and thereafter on a daily 
basis until the formwork and support work structure has been removed and the results have been 
recorded in a register and made available on site; 

(g)  if, after erection, any formwork and support work structure is found to be damaged or weakened to 
such a degree that its integrity is affected, it shall be safely removed or reinforced immediately; 

(h)  adequate precautionary measures are taken in order to- 
(i) secure any deck panels against displacement; and 
(ii) prevent any person from slipping on support work or formwork due to the application of 

formwork or support work release agents; 
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(i)  as far as is reasonably practicable, the health of any person is not affected through the use of 
solvents or oils or any other similar substances; 

(j)  upon casting concrete, the support work or formwork structure should be left in place until the 
concrete has acquired sufficient strength to support safely, not only its own weight, but also any 
imposed loads and not removed until authorization has been given by the competent person 
contemplated in paragraph  (a); 

(k) provision is made for safe access by means of secured ladders or staircases for all work to be 
carried out above the foundation bearing level; 

(l)  all employees required to erect, move or dismantle formwork and support work structures are 
provided with adequate training and instruction to perform these operations safely; and 

(m)  the foundation conditions are suitable to withstand the weight caused by the formwork and support 
work structure and any imposed loads such that the formwork and support work structure is stable. 

 
Excavation work 
 
11.(1)  A contractor shall ensure that all excavation work is carried out under the supervision of a competent 

person who has been appointed in writing. 
 
(2)  A contractor shall evaluate, as far as is reasonably practicable, the stability of the ground before 

excavation work begins. 
 
(3)  Every contractor who performs excavation work shall- 

(a) take suitable and sufficient steps in order to prevent, as far as is reasonably practicable, any 
person from being buried or  trapped by a fall or dislodgement of material in an excavation; 

(b)  not require or permit any person to work in an excavation which has not been adequately shored or 
braced: Provided that shoring and bracing may not be necessary where- 
(i) the sides of the excavation are sloped to at least the maximum angle of repose measured 

relative to the horizontal plane; or 
(ii) such an excavation is in stable material: Provided that- 

(a) permission being given in writing by the appointed competent  person contemplated in sub 
regulation (1) upon evaluation by him or her of the site conditions; and 
(b) where any uncertainty pertaining to the stability of the soil still exists, the decision from a 
professional engineer or a professional technologist competent in excavations shall be 
decisive and such a decision shall be noted in writing and signed by both the competent 
person contemplated in sub regulation (1) and the professional engineer or technologist, as the 
case may be; 

(c) take steps to ensure that the shoring or bracing contemplated in paragraph (b) is designed and 
constructed in such a manner rendering it strong enough to support the sides of the excavation in 
question; 

(d)  ensure that no load, material, plant or equipment is placed or moved near the edge of any 
excavation where it is likely to cause its collapse and thereby endangering the safety of, any 
person, unless precautions such as the provision of sufficient and suitable shoring or bracing are 
taken to prevent the sides from collapsing; 

(e)  ensure that where the stability of an adjoining building, structure or road is likely to be affected by 
the making of an  excavation, the steps are taken that may be necessary to ensure the stability of 
such building, structure or road and the safety of persons; 

(f)  cause convenient and safe means of access to be provided to every excavation in which persons 
are required to work and such access shall not be further than 6m from the point where any worker 
within the excavation is working; 

(g)  ascertain as far as is reasonably practicable the location and nature of electricity, water, gas or 
other similar services which may in any way be affected by the work to be performed, and shall 
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before the commencement of excavation work that may affect any such service, take the steps that 
may be necessary to render the circumstances safe for all persons involved; 

(h) cause every excavation, including all bracing and shoring, to be inspected- 
(i) daily, prior to each shift; 
(ii) after every blasting operation; 
(iii) after an unexpected fall of ground; 
(iv) after substantial damage to supports; and 
(v) after rain, by the competent person contemplated in sub regulation (1), in order to pronounce 

the safety of the excavation to ensure the safety of persons, and those results are to be 
recorded in a register kept on site and made available to an inspector, client, client's agent, 
contractor or employee upon request; 

(i)  cause every excavation which is accessible to the public or which is adjacent to public roads or 
thoroughfares, or whereby the safety of persons may be endangered, to be- 
(i)  adequately protected by a barrier or fence of at least one metre in height and as close to the 

excavation as is practicable; and 
(ii) provided with warning illuminants or any other clearly visible boundary indicators at night or 

when visibility is poor; 
(j)  ensure that all precautionary measures as stipulated for confined spaces as determined in the 

General Safety Regulations promulgated by Government Notice No.R.1031 of 30 May 1986, as 
amended, are complied with when entering any excavation; 

(k)  ensure that, where the excavation work involves the use of explosives, a method statement is 
developed in accordance with the applicable explosives legislation, by an appointed person who is 
competent in the use of explosives for excavation work and that the procedures therein are 
followed; and 

(l)  cause warning signs to be positioned next to an excavation within which persons are working or 
carrying out inspections or tests. 

 
Demolition work 
 
12.(1)  A contractor shall appoint a competent person in writing to supervise and control all demolition work on 

site. 
 
(2)  A contractor shall ensure that prior to any demolition work being carried out, and in order also to ascertain 

the method of demolition to be used, a detailed structural engineering survey of the structure to be 
demolished is carried out by a competent person and that a method statement on the procedure to be 
followed in demolishing the structure is developed. 

 
 (3)  During the demolition, a competent person shall check the structural integrity of the structure at intervals 

determined in the method statement contemplated in sub regulation (2), in order to avoid any premature 
collapses. 

 
 (4)  Every contractor who performs demolition work shall- 

(a)  with regard to a structure being demolished, take steps to ensure that- 
(i)  no floor, roof or other part of the structure is overloaded with debris or material in a manner 

which would render it unsafe; 
(ii)  all reasonably practicable precautions are taken to avoid the danger of the structure 

collapsing when any part of the framing of a framed or partly framed building is removed, or 
when reinforced concrete is cut; and  

(iii)  precautions are taken in the form of adequate shoring or such other means as may be 
necessary to prevent the accidental collapse of any part of the structure or adjoining structure; 

(b)  not require or permit any person to work under overhanging material or structure, which has not 
been adequately supported, shored or braced; 
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(c)  take steps to ensure that any support, shoring or bracing contemplated in paragraph (b), is 
designed and constructed so that it is strong enough to support the overhanging material; 

(d)  where the stability of an adjoining building, structure or road is likely to be affected by demolition 
work on a structure, take such steps as may be necessary to ensure the stability of such structure 
or road and the safety of persons; 

(e)  ascertain as far as is reasonably practicable the location and nature of electricity, water, gas or 
other similar services which  may in anyway, be affected by the work to be performed, and shall 
before the commencement of demolition work that may affect any such service, take the steps that 
may be necessary to render circumstances safe for all persons involved; 

(f)  cause every stairwell used and every floor where work is being performed in a building being 
demolished, to be adequately illuminated by either natural or artificial means; 

(g)  cause convenient and safe means of access to be provided to every part of the demolition site in 
which persons are required to work; and 

(h)  erect a catch platform or net above an entrance or passageway or above a place where persons 
work or pass under, or fence off the danger area if work is being performed above such entrance, 
passageway, or place so as to ensure that all persons are kept safe where there is a danger or 
possibility of persons being struck by falling objects. 

 
(5)  A contractor shall ensure that no material is dropped to any point, which falls outside the exterior walls of 

the structure, unless the area is effectively protected. 
 
(6)  Waste and debris shall not be disposed from a high place by a chute unless the chute- 

(a)  is adequately constructed and rigidly fastened; 
(b) if inclined at an angle of more than 45 degrees to the horizontal, is enclosed on its four sides; 
(c)  if of the open type, is inclined at an angle of less than 45 degrees to the horizontal; 
(d)  where necessary, is fitted with a gate at the bottom end to control the flow of material; and 
(e)  is discharged into a container or an enclosed area surrounded by barriers. 

(7)  A contractor shall ensure that every chute used to dispose of rubble is designed in such a manner that 
rubble does not free-fall and that the chute is strong enough to withstand the force of the debris traveling 
along the chute. 

 
(8)  A contractor shall ensure that equipment is not used on floors or working surfaces, unless such floors or 

surfaces are of sufficient strength to support the imposed loads. 
 
(9)  Where the risk assessment indicates the presence of asbestos, a contractor shall ensure that all asbestos 

related work is conducted in accordance with the provisions of the Asbestos Regulations promulgated by 
Government Notice No R.155 of 10 February 2002, as amended. 

 
(10)  Where the risk assessment indicates the presence of lead, a contractor shall ensure that all lead related 

work is conducted in accordance with the provisions of the, Lead Regulations promulgated by Government 
Notice No. R.236 of 28 February 2002, as amended. 

 
(11)  Where the demolition work involves the use of explosives, a method statement is to be developed in 

accordance with the applicable explosives legislation, by an appointed person who is competent in the use 
of explosives for demolition work and the procedures therein are adhered to. 

 
(12)  A contractor shall ensure that all waste and debris is as soon as reasonably practicable removed and 

disposed of from the site in accordance with the applicable legislation. 
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Tunneling 
 
13.(1)  Any contractor performing tunneling activities shall comply with the Tunneling Regulations as published 

under the Mine Health and Safety Act, 1996 (Act No.29 of 1996), as amended. 
 
(2)  Notwithstanding the provisions of sub regulation (1), no person shall enter a tunnel, which has a height 

dimension less than 800 mm. 
 
Scaffolding 
 
14.(1)  Every contractor using access scaffolding, shall ensure that such scaffolding, when used, complies with 

the safety standards incorporated for this purpose into these Regulations under section 44 of the Act. 
 
(2)  A contractor shall ensure that all scaffolding work operations are carried out under the supervision of a 

competent person who has been appointed in writing and that all scaffold erectors, team leaders and 
inspectors are competent to carry out their work. 

 
Suspended platforms 
 
15.(1)  A contractor shall ensure that all suspended platform work operations are carried out under the 

supervision of a competent person who has been appointed in writing, and that all suspended platform 
erectors, operators and inspectors are competent to carry out their work. 

 
(2)  No contractor shall use or permit the use of a suspended platform, unless- 

(a)  the design, stability and construction thereof comply with the safety standards incorporated for this 
purpose into these Regulations under section 44 of the Act; 

(b)  he or she is in possession of a certificate of system design issued by a professional engineer, 
certificated engineer or a professional technologist for the use of the suspended platform system; 
and 

(c)  he or she is, prior to the commencement of the work, in possession of an operational compliance 
plan developed by a competent person based on the certificate of system design contemplated in 
paragraph (b) and applicable to the environment in which the system is being used, this must 
include proof of the- 
(i)  competent person who has been appointed for supervision; 
(ii)  competency of erectors, operators and inspectors; 
(iii) operational design calculations which should comply with the requirements of the system 

design certificate; 
(iv) performance test results; 
(v) sketches indicating the completed system with the operational loading capacity of the 

platform; 
(vi) procedures for and records of inspections having been carried out; and 
(vii) procedures for and records of maintenance work having been carried out: 

Provided that sub regulation (2) shall only become applicable six months from the date of promulgation of 
these regulations. 

 
(3)  A contractor making use of a suspended platform system shall forward a copy of the certificate of system 

design issued by a professional engineer, certificated engineer or professional technologist including a 
copy of the design calculations, sketches and test results, to the provincial director before commencement 
of the use of the system and must further indicate the intended type of work the system would be used for. 
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(4)  A contractor need not re-submit a copy of the certificate of system design contemplated in sub regulation 
(3) for every new project: Provided that the environment in which the system is being used does not 
change to such an extent that the system design certificate is no longer applicable and, should uncertainty 
exist of the applicability of the system design certificate, the decision of a professional engineer, 
certificated engineer or professional technologist shall be decisive.  

 
(5)  A contractor shall ensure that the outriggers of each suspended platform- 

(a)  are constructed of steel or any other material of similar strength and have a safety factor of at least 
four in relation to the load it is to carry; and 

(b)  have suspension points provided with stop devices or other effective devices at the outer ends to 
prevent the displacement of ropes. 

 
(6)  A contractor shall ensure that- 

(a)  the parts of the building or structure on which the outriggers are supported, are checked by means 
of calculations to ensure that the required safety factor is adhered to without risk of damage to the 
building or structure; 

(b)  the suspension wire rope and the safety wire rope are separately connected to the outrigger; 
(c)  each person on a suspended platform is provided with and wears a safety harness as a fall 

prevention device which must at all times, be attached to the suspended platform or to the 
anchorage points on the structure whilst on the suspended platform; 

(d)  the hand or power driven machinery to be used for the lifting or lowering of the working platform of 
a suspended platform is constructed and maintained in such a manner that an uncontrolled 
movement of the working platform cannot occur; 

(e)  the machinery referred to in paragraph (d) is so situated that it is easily accessible for inspection; 
(f)  the rope connections to the outriggers are vertically above the connections to the working platform; 

and 
(g)  where the working platform is suspended by two ropes only, the connections of the ropes to the 

working platform are of such height above the level of the working platform as to ensure the 
stability of the working platform. 

 
 (7)  A contractor shall ensure that the suspended platform- 

(a) is suspended as near as possible to the structure to which work is being done and, except when 
light work is being done, is secured at every working position to prevent horizontal movement 
between the suspended platform and the structure; 

(b)  is fitted with anchorage points to which workers shall attach the lanyard of the safety harness worn 
and used by the worker and such anchorage connections shall have sufficient strength to withstand 
any potential load applied to it; and 

(c)  is fitted with a conspicuous notice easily understandable by all workers working with the suspended 
platform, showing the maximum mass load which the suspended platform can carry. 

 
(8)  A contractor shall cause- 

(a) the whole installation and all working parts of the suspended  platform to be thoroughly examined in 
accordance with the manufacturer's specification; 

(b)  the whole installation to be subjected to a performance test as determined by the standard to which 
the suspended platform was manufactured; 

(c)  the performance test contemplated in paragraph (b) to be done by a competent person appointed 
in writing with the knowledge and experience of erection and maintenance of suspended platforms 
or similar machinery and who shall determine the serviceability of the structures, ropes, machinery 
and safety devices before they are used, every time suspended platforms are erected; 

(d)  the performance test contemplated in paragraph (b) of the whole installation of the suspended 
platform to be subjected to a load equal to that prescribed by the manufacturer or, in the absence 
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of such load, to a load of 110 per cent of the rated mass load, at intervals not exceeding 12 months 
and in such a manner that every part of the installation is stressed accordingly. 

 
(9)  Notwithstanding the provisions of sub regulation (8), the contractor shall cause every hoisting rope, hook 

or other load-attaching device which forms part of the suspended platform to be thoroughly examined in 
accordance with the manufacturer's specification by the competent person contemplated in sub regulation 
(8) before they are used following every time they are assembled, and, in cases of continuous use, at 
intervals not exceeding three months. 

 
(10)  A contractor shall ensure that the suspended platform supervisor appointed in terms of the provisions of 

sub regulation (1), or the suspended platform inspector mentioned in sub regulation (1), carries out a daily 
inspection of all the equipment prior to use, including establishing whether- 
(a) all connection bolts are secure; 
(b) all safety devices are functioning; 
(c)  all safety devices are not tampered with or vandalized; 
(d)  the maximum mass load of the platform is not exceeded; 
(e)  the occupants in the suspended platform are using safety harnesses which have been properly 

attached; 
(f)  there are no visible signs of damage to the equipment; and 
(g)  all reported operating problems have been attended to. 

 
(11)  A contractor shall ensure that all inspection and performance test records are kept on the construction site 

at all times and made available to an inspector, client, client's agent or employee upon request. 
 
(12)  A contractor shall ensure that all employees required to work or to be supported on a suspended platform 

are- 
(a)  physically and psychologically fit to work safely in such an environment by being in possession of a 

medical certificate of fitness; 
(b) competent in conducting work related to suspended platforms safely; 
(c)  trained or had received training which include at least- 

(i)  how to access and egress the suspended platform safely; 
(ii)  how to correctly operate the controls and safety devices of the equipment; 
(iii)  information on the dangers related to the misuse of safety devices; and  
(iv)  information on the procedures to be followed in the case of- 

(aa) an emergency; 
(bb)  the malfunctioning of equipment; 
(cc)  the discovery of a suspected defect in the equipment; and 

(v)     instructions on the proper use of safety harnesses. 
 
(13)  Where the outrigger is to be moved, the contractor shall ensure that only persons trained and competent 

to effect such move, perform this task and that an inspection be carried out and the results thereof be 
recorded by the competent person prior to re-use of the suspended platform. 

 
(14)  A contractor shall ensure that the suspended platform is properly isolated after use at the end of each 

working day such that no part of the suspended platform will present a danger to any person thereafter. 
 
Boatswain's chairs 
 
16.(1)  A contractor shall ensure that every boatswain's chair or similar device is securely suspended and is 

constructed in such a manner so as to prevent any occupant from falling there from. 
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(2)  The contractor shall ensure that an inspection is carried out prior and a performance test immediately 
after, the boatswain chair has been erected and thereafter a visual inspection should be carried out on a 
daily basis prior to use. 

 
Material hoists 
 
17.(1)  A contractor shall ensure that every material hoist and its tower have been constructed of sound material 

in accordance with the generally accepted technical standards and are strong enough and free from 
defects. 

 
(2)  A contractor shall cause the tower of every material hoist to be- 

(a)  erected on firm foundations and secured to the structure or braced by steel wire guy ropes and to 
extend to such a distance above the highest landing as to allow a clear and unobstructed space of 
at least 900 mm for overtravel; 

(b)  enclosed on all sides at the bottom, and at all floors where persons are at risk of being struck by 
moving parts of the hoist, except on the side or sides giving access to the material hoist, with walls 
or other effective means to a height of at least 2100 mm from the ground or floor level; and 

(c)  provided with a door or gate at least 2100 mm in height at each landing and such door or gate shall 
be kept closed, except when the platform is at rest at such a landing. 

 
(3)  A contractor shall cause- 

(a)  the platform of every material hoist to be designed in such a manner that it shall safely contain the 
loads being conveyed and that the combined weight of the platform and the load does not exceed 
the designed lifting capacity of the hoist; 

(b)  the hoisting rope of every material hoist which has a remote winch to be effectively protected from 
damage by any external cause to the portion of the hoisting rope between the winch and the tower 
of the hoist; and 

(c)  every material hoist to be provided with an efficient brake capable of holding the platform with its 
maximum load in any position when the power is not being supplied to the hoisting machinery. 

 
(4)  No contractor shall require or permit trucks, barrows or material to be conveyed on the platform of a 

material hoist and no person shall so convey trucks, barrows or material unless such articles are so 
secured or contained in such a manner that displacement thereof cannot take place during movement. 

 
(5)  A contractor shall cause a notice, indicating the maximum mass load which may be carried at any one 

time and the prohibition of persons from riding on the platform of the material hoist, to be affixed around 
the base of the tower and at each landing. 

 
(6)  A contractor of a material hoist shall not require or permit any person to operate such a hoist, unless the 

person is competent in the operation thereof. 
 
(7)  No contractor shall require or permit any person to ride on a material hoist. 
 
(8)  A contractor shall cause every material hoist- 

(a) to be inspected on a daily basis by a competent person who has been appointed in writing and has 
the experience pertaining to the erection and maintenance of material hoists or similar machinery; 

(b)  inspection contemplated in paragraph (a), to include the determination of the serviceability of the 
entire material hoist including guides, ropes and their connections, drums, sheaves or pulleys and 
all safety devices; 

(c)  inspection results to be entered and signed in a record book, which shall be kept on the premises 
for that purpose; 

(d)  to be properly maintained and that the maintenance records in this regard are kept on site. 
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Batch plants 
 
18.(1)  A contractor shall ensure that all batch plants are operated and supervised by a competent person who 

has been appointed in writing. 
 
(2)  A contractor shall ensure that the placement and erection of a batch plant complies with the requirements 

set out by the manufacturer and that such plant is erected as designed. 
 
(3)  A contractor shall ensure that all devices to start and stop a batch plant are provided and that these 

devices are- 
(a)  placed in an easily accessible position; and 
(b)  constructed in such a manner as to prevent accidental starting. 

 
(4)  The contractor shall ensure that the machinery and plant selected is suitable for the task and that all 

dangerous moving parts of a mixer are placed beyond the reach of persons by means of doors, covers or 
other similar means. 

 
(5)  No person shall be permitted to remove or modify any guard or safety equipment relating to a batch plant, 

unless authorized to do so by the appointed person as contemplated in sub regulation (1). 
 
(6)  A contractor shall ensure that all persons authorized to operate the batch plant are fully- 

(a)  aware of all the dangers involved in the operation thereof; and 
(b)  conversant with the precautionary measures to be taken in the interest of health and safety. 

 
(7)  No person supervising or operating a batch plant shall authorize any other person to operate the plant, 

unless such person is competent to operate such machinery. 
 
(8)  A contractor shall ensure that all precautionary measures as stipulated for confined spaces in the General 

Safety Regulations promulgated by Government Notice No.R.1031 dated 30 May 1986, as amended, are 
adhered to when entering any silo. 

 
(9)  A contractor shall ensure that a record is kept of any repairs or maintenance to a batch plant and that it is 

made available, on site, to an inspector, client, client's agent or employee upon request. 
 
(10)  A contractor shall ensure that all lifting machines and lifting tackle used in the operation of a batch plant 

complies with the requirements of the Driven Machinery Regulations promulgated by Government Notice 
No.R.295 dated 26 February 1988, as amended. 

 
(11)  A contractor shall ensure that all precautionary measures are adhered to regarding the usage of electrical 

equipment in explosive atmospheres, when entering a silo, as contemplated in the Electrical Installation 
Regulations promulgated by Government Notice No. R. 2271 dated 11 October 1995, as amended. 

 
Explosive powered tools 
 
19.(1)  No contractor shall use or permit any person to use an explosive powered tool, unless- 

(a) it is provided with a protective guard around the muzzle end, which effectively confines any flying 
fragments or particles; and 

(b)  the firing mechanism is so designed that the explosive powered tool will not function unless- 
(i) it is held against the surface with a force of at least twice its weight; and 
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(ii) the angle of inclination of the barrel to the work surface is not more then 15 degrees from a 
right angle: 

Provided that the provisions of this sub regulation shall not apply to explosive powered tools in which the 
energy of the cartridge is transmitted to the bolts, nails or similar relevant objects by means of an 
intermediate piston which has a limited distance of travel. 

 
(2)  A contractor shall ensure that- 

(a) only cartridges suited for the explosive powered tool and the work to be performed are used; 
(b)  the explosive powered tool is cleaned and examined daily before use and as often as may be 

necessary for its safe operation by a competent person who has been appointed; 
(c)  that the safety devices are in proper working order prior to use; 
(d)  when not in use, the explosive powered tool and the cartridges are locked up in a safe place, which 

is inaccessible to  unauthorised persons; 
(e)  the explosive powered tool is not stored in a loaded condition; 
(f)  a warning notice is displayed in a conspicuous manner wherever the explosive powered tool is 

used; 
(g) the issuing and collection of cartridges and nails or studs is- 

(i)  controlled and done in writing by a person having been appointed in writing; and 
(ii)  recorded in a register and that the recipient has accordingly signed for the receipt thereof as 

well as the returning of any spent and unspent cartridges; 
 
(3)  No contractor shall permit or require any person to use an explosive powered tool unless such person has 

been- 
(a)  provided with and uses suitable protective equipment; and 
(b)  trained in the operation, maintenance and use of such a tool. 

 
Cranes 
 
20.  Notwithstanding the provisions of the Driven Machinery Regulations promulgated by Government Notice 

No.R.533 of 16 March 1990, as amended, a contractor shall ensure that where tower cranes are used- 
(a)  account is taken of the effects of wind forces on the structure; 
(b) account is taken of the bearing capacity of the ground on which the tower crane is to stand; 
(c)  the bases for the tower cranes and tracks for rail-mounted tower cranes are firm and level; 
(d)  the tower cranes are erected at a safe distance from excavations; 
(e)  there is sufficient clear space available for erection, operation and dismantling; 
(f)  the tower crane operators are competent to carry out the work safely; and 
(g)  the tower crane operators are physically and psychologically fit to work in such an environment by 

being in possession of a medical certificate of fitness. 
 
Construction vehicles and mobile plant 

 
21.(1)  A contractor shall ensure that all construction vehicles and mobile plants- 

(a)  are of an acceptable design and construction; 
(b)  are maintained in a good working order; 
(c)  are used in accordance with their design and the intention for which they where designed, having 

due regard to safety and health; 
(d) are operated by workers who- 

(i)  have received appropriate training and been certified competent and been authorised to 
operate such machinery;   and 

(ii) are physically and psychologically fit to operate such construction vehicles and mobile plant 
by being in possession of a medical certificate of fitness; 

(e)  have safe and suitable means of access; 
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(f)  are properly organised and controlled in any work situation by providing adequate signaling or other 
control arrangements to guard against the dangers relating to the movement of vehicles  and plant, 
in order to ensure their continued safe operation; 

(g)  are prevented from falling into excavations, water or any other area lower than the working surface 
by installing adequate edge protection, which may include guardrails and crash barriers; 

(h)  where appropriate, are fitted with structures designed to protect the operator from falling material or 
from being crushed should the vehicle or mobile plant overturn; 

(i)  are equipped with an electrically operated acoustic signaling device and a reversing alarm; and 
(j)  are on a daily basis inspected prior to use, by a competent person who has been appointed in 

writing and the findings of such inspection is recorded in a register. 
 
(2)  A contractor shall furthermore ensure that 

(a)  no person rides or be required or permitted to ride on any construction vehicle or mobile plant 
otherwise than in a safe place provided thereon for that purpose; 

(b)  every construction site is organised in such a way that, as far as is reasonably practicable, 
pedestrians and vehicles can move safely and without risks to health; 

(c)  the traffic routes are suitable for the persons using them, sufficient in number, in suitable positions 
and of sufficient size; 

(d)  every traffic route is, where necessary indicated by suitable signs for reasons of health or safety; 
(e)  all construction vehicles and mobile plant left unattended at night, adjacent to a freeway in normal 

use or adjacent to construction areas where work is in progress, shall have appropriate lights or 
reflectors, or barricades equipped with appropriate lights or reflectors, in order to identify the 
location of the vehicles or plant; 

(f)  bulldozers, scrapers, loaders, and other similar mobile plant are, when being repaired or when not 
in use, fully lowered or blocked with controls in a neutral position, motors stopped and brakes set; 

(g)  whenever visibility conditions warrant additional lighting, all mobile plant are equipped with at least 
two headlights and two taillights when in operation; 

(h)  tools and material are secured in order to prevent movement when transported in the same 
compartment with employees; 

(i)  vehicles used to transport employees have seats firmly secured and adequate for the number of 
employees to be carried; and 

(j)  when workers are working on or adjacent to public roads, reflective indicators are provided and 
worn by the workers. 

 
Electrical installations and machinery on construction sites 
 
22.  Notwithstanding the provisions contained in the Electrical Installation Regulations promulgated by 

Government Notice No.R.2920 of 23 October 1992 and the Electrical Machinery Regulations promulgated 
by Government Notice No. R.1953 of 12 August 1988, respectively, as amended, a contractor shall ensure 
that- 
(a)  before construction commences and during the progress thereof, adequate steps are taken to 

ascertain the presence of and guard against danger to workers from any electrical cable or 
apparatus which is under, over or on the site; 

(b)  all parts of electrical installations and machinery are of adequate strength to withstand the working 
conditions on  construction sites; 

(c)  in working areas where the exact location of underground electric power lines is unknown, 
employees using jackhammers, shovels or other hand tools which may make contact with a power 
line, are  provided with insulated protective gloves or otherwise that the handle of the tool being 
used is insulated; 

(d)  all temporary electrical installations are inspected at least once a week and electrical machinery on 
a daily basis before use on a construction site by competent persons and the records of these 
inspections are recorded in a register to be kept on site;  and 
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(e) the control of all temporary electrical installations on the construction site is designated to a 
competent person who has been appointed in writing. 

 
Use and temporary storage of flammable liquids on construction sites 
 
23.  Notwithstanding the provisions for the use and storage of flammable liquids as determined in the General 

Safety Regulations promulgated by Government Notice No.R1031 dated 30 May 1986, as amended, a 
contractor shall ensure that- 
(a) where flammable liquids are being used, applied or stored at the workplace concerned, this is done 

in such a manner which would cause no fire or explosion hazard, and that the workplace is 
effectively ventilated: Provided that where the workplace cannot effectively be ventilated- 
(i)  every employee involved is provided with a respirator, mask or breathing apparatus of a type 

approved by the chief inspector, and 
(ii)  steps are taken to ensure that every such employee, while using or applying flammable liquid, 

uses the apparatus supplied to him or her; 
(b)  no person smokes in any place in which flammable liquid is used or stored, and such contractor 

shall affix a suitable and  conspicuous notice at all entrances to any such areas prohibiting  such 
smoking; 

(c)  flammable liquids on a construction site is stored in a well-ventilated reasonably fire resistant 
container, cage or room and kept locked with proper access control measures in place; 

(d)  an adequate amount of efficient fire-fighting equipment is installed in suitable locations around the 
flammable liquids tore with the recognized symbolic signs; 

(e)  only the quantity of flammable liquid needed for work on one day is to be taken out of the store for 
use; 

(f)  all containers holding flammable liquids are kept tightly closed when not in actual use and, after 
their contents have been used up, to be removed from the construction site and safely disposed of; 

(g)  where flammable liquids are decanted, the metal containers are bonded or earthed; and 
(h)  no flammable material such as cotton waste, paper, cleaning rags or similar material is stored 

together with flammable liquids. 
 
Water environments 
 
24.(1)  A contractor shall ensure that where construction work is done over or in close proximity to water, 

provision is made for- 
(a) preventing workers from falling into water; and  
(b) (b) the rescuing of workers in danger of drowning. 

 
(2)  A contractor shall ensure that where a worker is exposed to the risk of drowning by falling into the water, a 

lifejacket is provided to and worn by the worker. 
 
Housekeeping on construction sites 
 
25.  Notwithstanding the provisions of the Environmental Regulations for Workplaces promulgated by 

Government Notice No. R2281 dated 16 October 1987, as amended, a contractor shall ensure that- 
(a)  suitable housekeeping is continuously implemented on each construction site, including provisions 

for the- 
(i)  proper storage of materials and equipment, and 
(ii)  removal of scrap, waste and debris at appropriate intervals; 

(b)  loose materials required for use, are not placed or allowed to accumulate on the site so as to 
obstruct means of access to and egress from workplaces and passageways; 

(c)  waste and debris are not disposed of from a high place with a chute, unless the chute complies 
with the requirements set out regulation 12(6); 
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(d)  construction sites in built-up areas, adjacent to a public way, are suitably and sufficiently fenced off 
and provided with controlled access points to prevent the entry of unauthorized persons. 

(e)  a catch platform or net is erected above an entrance or passageway or above a place where 
persons work or pass under, or fence off the danger area if work is being performed above such 
entrance, passageway, or place so as to ensure that all persons are kept safe in the case of danger 
or possibility of persons being struck by falling objects. 

 
Stacking and storage on construction sites 
 
26.  Notwithstanding the provisions for the stacking of articles contained in the General Safety Regulations 

promulgated by Government Notice No.R1031 dated 30 May 1986, as amended, a contractor shall ensure 
that- 
(a)  a competent person is appointed in writing with the duty of supervising all stacking and storage on 

a construction site; 
(b)  adequate storage areas are provided; 
(c)  there are demarcated storage areas; and 
(d)  storage areas are kept neat and under control. 

 
Fire precautions on construction sites 
 
27.  Subject to the provisions of the Environmental Regulations for Workplaces promulgated by Government 

Notice No.R.2281 of 16 October 1987, as amended, every contractor shall ensure that- 
(a) all appropriate measures are taken to avoid the risk of fire; 
(b)  sufficient and suitable storage is provided for flammable liquids, solids and gases; 
(c)  smoking is prohibited and notices in this regard are prominently displayed in all places containing 

readily combustible or flammable materials; 
(d)  in confined spaces and other places in which flammable gases, vapours or dust can cause danger- 

(i) only suitably protected electrical installations and equipment, including portable lights, are 
used; 

(ii) there are no flames or similar means of ignition; 
(iii) there are conspicuous notices prohibiting smoking; 
(iv) oily rags, waste and other substances liable to ignite are without delay removed to a safe 

place; and 
(v) adequate ventilation is provided; 

(e) combustible materials do not accumulate on the construction site; 
(f)  welding, flame cutting and other hot work are done only after the appropriate precautions as 

required have been taken to reduce the risk of fire; 
(g) suitable and sufficient fire-extinguishing equipment is placed at strategic locations or as may be 

recommended by the Fire Chief or local authority concerned, and that such equipment is 
maintained in a good working order; 

(h) the fire equipment contemplated in paragraph (g) is inspected by a competent person, who has 
been appointed in writing, in the  manner indicated by the manufacturer thereof; 

(i)  a sufficient number of workers are trained in the use of fire-extinguishing equipment; 
(j)  where appropriate, suitable visual signs are provided to clearly indicate the escape routes in the 

case of a fire; 
(k) the means of escape is kept clear at all times; 
(l)  there is an effective evacuation plan providing for all 

(i) persons to be evacuated speedily without panic; 
(ii) persons to be accounted for, and 
(iii) plant and processes to be shut down; and  

(m) a siren is installed and sounded in the event of a fire.  
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Construction welfare facilities 
 
28.(1)  Notwithstanding the construction site provisions contained in the Facilities Regulations promulgated by 

Government Notice No. R. 1593 of 12 August 1988, as amended, a contractor shall, depending on the 
number of workers and the duration of the work, provide at or within reasonable access of every 
construction site, the following clean and maintained facilities: 
(a)  at least one shower facility for every 15 workers; 
(b)  at least one sanitary facility for every 30 workers; 
(c) changing facilities for each sex; and 
(d)  sheltered eating areas. 

 
(2)  A contractor shall provide reasonable and suitable living accommodation for the workers at construction 

sites which are remote from their homes and where adequate transportation between the site and their 
homes, or other suitable living accommodation, is not available. 

 
Approved Inspection Authorities 
 
29. (1)  The Chief Inspector may approve as an Inspection Authority any organization that has been accredited in 

terms of the provision of the Act and these regulations. 
 
(2)  The Chief Inspector may at any time withdraw any approval of an approved inspection authority, subject to 

section 35 of the Act. 
 
Offences and penalties 
 
30.  Any person who contravenes or fails to comply with any of the provisions of regulations 3, 4, 5, 6, 7, 8, 9, 

10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27 and 28, shall be guilty of an offence 
and liable upon conviction to a fine or to imprisonment for a maximum of 12 months and, in the case of a 
continuous offence, to an additional fine of R200 for each day on which the offence continues or additional 
imprisonment of one day for each day on which the offence continues: Provided that the period of such 
additional imprisonment shall not exceed 90 days. 

 
Repeal of regulations 
 
31.  The following regulations are herewith repealed: 

(a)  regulations 11, 12, 13, 13C, 13D, 13E, 13F and 13G of the,  General Safety Regulations 
promulgated by Government Notice No. R.1031 of 30 May 1986; 

(b)  regulations 19 and 20 of the, Driven Machinery Regulations promulgated by Government Notice 
No.R.295 of 26 February 1988;         and 

(c)  regulations 14 of the, General Administrative Regulations  promulgated by Government Notice No. 
R.1449 of 6 September 1996. 

 
Short title 
 
32. These regulations shall be known as the Construction Regulations, 2003. 
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ANNEXURE 1 
 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
Regulation 3(1) of the Draft Construction Regulations 
 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

1(a) Name and postal address of principal contractor: 

_______________________________________________________ 

  (b) Name and tel no of principal contractor’s contact person: 

_______________________________________________________ 

2. Principal contractor’s compensation registration number: 

_______________________________________________________ 

3(a)  Name and postal address of client: 

_______________________________________________________ 

(b) Name and tel no of client’s contact person: 

_______________________________________________________ 

4(a) Name and postal address of architect/consulting engineer(s) for the project: 

 _______________________________________________________ 

  (b) Name and tel no of architect’s or consulting engineer’s contact person: 

 _______________________________________________________ 

5. Name and telephone number of the site contact person: 

_______________________________________________________ 

6. Exact physical address of the construction site or site office: 

_______________________________________________________ 

7. Nature of the construction work: 

 _______________________________________________________ 
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8. Expected commencement date: _______________________ 

9. Expected completion date: ___________________________ 

10. Estimated maximum number of persons on the construction site: _________________________________ 

11.  Planned number of subcontractors on the construction site: _________________________________ 

 

 
 
 
 
 
______________________     _________________________ 
Principal Contractor        Date 
 
 
 
__________________________     _________________________ 
Client           Date 
 
 

 THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUR 
PRIOR TO COMMENCEMENT OF WORK ON SITE 

 

 ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF ANOTHER 
PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO PRIOR TO THE COMMENCEMENT 
OF WORK. 
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Database: Government Gazettes 
Gazette No: 25207 
Notice No: 1020 
Regulation Gazette No: 7721 
Gazette: GOV 
Date: 20030718 
Full text:  
Text:  
 
 

DEPARTMENT OF LABOUR 
 
No. R. 1020 
18 July 2003 
 

Occupational Health and Safety Act, 1993 
 
Incorporation of Safety Standards in the Construction Regulations, 2003 
 
Under section 44 of the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993), I, Membathisi Mphumzi 
Sherpard Mdladlana, Minister of Labour, after consultation with the Advisory Council for Occupational Health and 
Safety, hereby incorporate in the Construction Regulations, 2003 the health and safety standards specified in the 
Schedule. 
 
M S Mdladlana  
Minister of Labour. 
 
SCHEDULE 
 
1. Regulation 14(1) 
 
The South African Bureau of Standards' Code of Practice SABS 085, as amended, entitled "The Design, Erection, 
Use and Inspection of Access Scaffolding". 
 
2. Regulation 15(2)(a) 
 
The South African Bureau of Standards' Standard Specification SABS EN 1808, as amended, entitled" Safety 
Requirements on Suspended Access Equipment - Design calculations, stability criteria, construction-tests". 
 
The South African Bureau of Standards' Standard Front-end Specification SABS 1903, as amended, entitled" 
Safety Requirements on Suspended Access Equipment - Design calculations, stability criteria, construction-tests". 
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ANNEXURE 7 

 

LIST OF RISK ASSESSMENTS 
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List of risk assessments 
 
 
Working close to water 
Aggregate/Sand Delivery 
Brickwork 
Cutting of pipes 
Drivers – of vehicles 
Excavator 
Fire prevention and protection 
Form and support work 
Front end loader 
Hand tools 
Laying of pipes 
Levelling – of materials 
Loading supervisor 
Loading/unloading - of trucks 
Machine operator 
Making of steel items 
Material delivery 
Material handling 
Mixer operator 
Placing concrete 
Portable ladders 
Refuelling vehicles/plant 
Scaffolding 
Site establishment 
Trenches – Digging of 
Trees – Bracing/removing if roots are damaged during excavations 
Use of portable electrical tools 
Work in confined spaces 
Working close to existing services i.e. electrical, waste water etc 
Working close to traffic 
Working close to water 
Workshops 
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C3.6.1 HEALTH AND SAFETY REQUIREMENTS AND PROCEDURES 

 
(a) Construction Regulations, 2003 

 
The Contractor shall be required to comply with the Occupational Health and Safety Act, 1993:  
Construction Regulations, 2003 (the regulations) as promulgated in Government Gazette No 
25207 and Regulation Gazette No 7721 of 18 July 2003.  (A copy of the Construction Regulations 
is included as an Annexure in this Volume).  Non-compliance with these regulations, in any way 
whatsoever, will be adequate reason for suspending the Works. 
 
The proposed type of work, materials to be used and potential hazards likely to be encountered 
on this Contract are detailed in the Project Specifications, Schedule of Quantity and Drawings, as 
well as in the Employers' health and safety specifications (regulation 4(1)) of the Construction 
Regulations 2003, which are bound in the Contract document/will be issued separately by the 
Employer. 
 
The Contractor shall in terms of regulation 5(1) provide a comprehensive health and safety plan 
detailing his proposed compliance with the regulations, for approval by the Employer. 
 
The Contractor shall at all times be responsible for full compliance with the approved plan as well 
as the Construction Regulations and no extension of time will be considered for delays due to 
non-compliance with the abovementioned plan or regulations.   
 
A payment item is/Payment items are included in the Schedule of Quantities to cover the 
Contractor's cost for compliance with the OHS Act and the abovementioned regulations.   

 
C3.7 REFERENCES TO THE SCOPE OF WORKS IN TERMS OF THE ENVIRONMENTAL MANAGEMENT 

PLAN 
 
1. INTRODUCTION 

 

The EMP will address the environmental impacts during the design, construction and operational phases 

of a project. Due regard must be given to environmental protection during the entire road project. In order 

to achieve this a number of environmental specifications/recommendations are made. These are aimed at 

ensuring that the Contractor maintains adequate control over the project in order to: 

 

Minimise the extent of impact during construction, 

Ensure appropriate restoration of areas affected by construction. 

Prevent long term environmental degradation. 

 

The contractor must be made aware of the environmental obligations that are stipulated in this document, 

and declares himself/herself to be conversant of all relevant environmental legislation.  The Contractor 

should also be aware that the Engineer will monitor the implementation of the procedures. 
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2. POLICY STATEMENT 

 

The construction will be to the best management practices as identified to minimize the environmental 

impact of activities associated with the development. 

 

3. OBJECTIVES OF THE EMP 

 

The EMP has the following goals: 

 

 Identifying those construction activities that my have a detrimental impact on the environment; 

 Detailing the mitigation measures that will need to be taken, and the procedures for their 

implementation; 

 Establishing the reporting system to be undertaken during the construction. 

 

The EMP also serves to highlight specific requirements that will be monitored during the development and 

should the environmental impacts not have been satisfactory prevented or mitigated; corrective action will 

have to be taken.  The document should, therefore, be seen as a guideline that will assist in minimising 

the potential environmental impact of activities. 

 

4. DESIGNATED ENVIRONMENTAL OFFICER 

 

For the purpose of the EMP, a nominated representative of the Contractor should be the designated 

environmental officer for the project.  The nominated representative of the Contractor will therefore be 

responsible for ensuring that the provisions of the EMP are complied with.  The Engineer will be 

responsible for issuing instructions to the Contractor where environmental considerations call for action to 

be taken. The environmental officer will submit monthly reports to the Engineer on site who will verify the 

information. 

 

5. LEGAL REQUIREMENTS 

 

Under normal circumstances and EMP would be the end result or the final stage in the EIA procedure.  

However, a working agreement was negotiated between the National Department of Environmental Affairs 

and Tourism (DEAT) and the JS Moroka Local Municipality Metropolitan Municipality. The agreement 

stipulates the project types the JS Moroka Local Municipality Metropolitan Municipality need to submit to 

DEAT for approval and those project types the JS Moroka Local Municipality Metropolitan Municipality do 

not need to submit for approval. For those actions that do not need approval, the JS Moroka Local 

Municipality Metropolitan Municipality undertook to compile generic EMP’s to assist to minimising 

degradation to the area. The following project types fall in this non-approval category: periodic 

maintenance, special maintenance, rehabilitation and specific upgrades. 
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6. MITIGATION MEASURES 

 

In setting mitigation measures, the practical implications of executing these measures must be borne in 

mind.  With early planning, both the cost and the impacts can be minimised. 

 

6.1 Establishment of site offices 

 

6.1.1 Site plan 

 

The Contractor shall provide the Engineer on site with a plan detailing the layout of site offices facilities, 

such as chemical toilets, areas for stockpiling of material, storage of hazardous materials and provision of 

containers.  The site offices should not be sited in close proximity to steep areas as this will increase soil 

erosion.  Preferred locations would be flat areas along the route.  If the route traverses water courses, 

streams and rivers, it is recommended that the site, and in particular the ablution facilities, aggregate 

stockpiles and hazardous material stockpiles are located as far away as possible from any water course 

as possible.   

 

The site plan shall be submitted before the site hand over meeting.  Read with Standard Specifications for 

Municipal Civil Engineering Works:  Section 001 and 002. 

 

6.1.2 Vegetation 

 

The vegetation surrounding the site offices is to be left as intact as possible and vegetation planted at the 

site should be indigenous.  Only trees directly affected by the works and such others as may be indicated 

by the Engineer in writing may be sawn off/removed. 

 

The project specification for the rehabilitation of the grass cover shall be strictly adhered to.  Any 

proclaimed weed or alien invader plant shall be cleared by hand before seeding.  Read with 

Specifications:  104 – Landscaping and grassing. 

 

6.1.3 Rehabilitation 

 

The site offices will require rehabilitation at the end of the contract.  All construction material, including 

concrete slabs and braai areas are to be removed form the site on completion of the contract.  Read with 

Specifications Sections 001, 002 and 104. 

 

6.1.4 Water for human consumption 

 

Water for human consumption must be tested and treated in accordance with recommendations. 
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6.2 Sewage treatment 

 

Adequate toilet facilities are to be provided.  Use of the veld for this purpose shall not, under any 

circumstances, be allowed.  The Contractor shall be entirely responsible for enforcing their use and for 

maintaining such latrines in a clean, orderly and sanitary condition to the satisfaction of the Engineer.  

Latrines shall be positioned within walking distance from wherever employees are employed on the works. 

 

Save and effective sewage treatment will require one of the following sewage handling methods:  septic 

tanks and soak always, dry composting toilets such as “enviro loos”, or the use of chemical toilets which 

are supplied and maintained by a subcontractor.  The type of sewage treatment will depend on the 

geology of the area selected, the duration of the contract and proximity (availability) of providers of 

chemical toilets is to be done in consultation with the Site Engineer.  

 

Read with Specifications 104. 

 

6.3 Waste management 

 

Waste management and waste minimisation must be implemented at the outset of the contract. 

 

6.3.1 Litter 

 

No littering by construction workers are allowed.  During the construction period, the facilities shall be 

maintained in a neat and tidy condition and the site is to be kept free of litter. Read with Specifications 

Sections 001 and 002. 

 

6.3.2 Removal of solid waste 

 

Solid waste is to be stored in an appointed area for collection and disposal. A refuse control system must 

be established for the collection and removal of refuse to the satisfaction of the Engineer. Disposal of solid 

waste will be in a Department of Water Affairs and Forestry (DWAF) licensed landfill site.  

 

6.3.3 Hazardous waste 

 

Hazardous waste such as bitumen, tar, oils, etc. shall be disposed of in a Department of Water Affairs and 

Forestry approved landfill site.  Special care must be taken when using tar products such as tar prime or 

pre-coating fluid to avoid water-soluble phenols form entering the ground or contaminating water. 
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6.4 Soil management 

 

6.4.1 Topsoil 

 

The contract provides for the stripping and stockpiling of topsoil from the site for later reuse.  Topsoil is 

considered to be of a minimum thickness of + 300 mm of the natural soil, including all the vegetation and 

organic matter.  The areas to be cleared of topsoil shall include the storage areas.  Weeds appearing on 

the stockpiled topsoil shall be removed by hand before seeding.  Soils contaminated by hazardous 

substances shall be disposed of in an approved Department of Water Affairs and Forestry waste disposal 

site. 

 

6.4.2 Borrow material 

 

The Contractor’s attention is drawn to the requirements set forth by the Department of Mineral and Energy 

Affairs in terms of the submission of EMPR’s for establishment, operation and rehabilitation of borrow pits 

and quarries. The cost of complying with the requirements shall be deemed to be included in existing rates 

in the schedule of quantities.  Read with the Specification Section 203. 

 

6.5 Discovery of archaeological sites, artifacts or graves 

 

6.5.1 Archaeological site 

 

If an artefact on site is uncovered, work in the immediate vicinity must be stopped immediately. The 

Contractor shall take reasonable precautions to prevent any person from removing or damaging any such 

article and shall immediately upon discovery thereof inform the Engineer of such discovery.  The National 

Monuments Council must be contacted who will appoint and archaeological consultant. Work may only 

resume once clearance is given in writing by the archaeologist. Read with General Conditions of Contract.  

 

6.5.2 Graves 

 

If a grave on site is uncovered, work in the immediate vicinity must be stopped and an undertaker as well 

as the National Monuments Council should be contacted.  The undertaker will place advertisements in the 

newspapers concerning the grave. He will also provide for the relocation of bones, should it be necessary.  

Read with General Conditions of Contract. 

 

6.6 Stockpiled material 

 

The Contractor shall so plan his activities that materials excavated from borrow pits and cuttings, in so far 

as possible, can be transported direct to and placed at the point where it is to be used. However, should 

temporary stockpiling become necessary, the areas for the stockpiling of excavated and imported material 

must be indicated and demarcated on the site plan and approved in writing by the engineer. 
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The area chosen shall be devoid of indigenous trees and shrubs. Care shall be taken to preserve all 

vegetation in the immediate area of these temporary stockpiles. After the stockpiled material has been 

removed, the site shall be reinstated as closely as possible to its original condition. All areas affected by 

stockpiling shall be landscaped, top soiled and grassed to the Engineer’s approval and at the Contractor’s 

cost. 

 

Material milled out of the existing road surface that is temporarily stockpiled within the road reserve shall: 

 

 be stockpiled so as to be as inconspicuous as possible 

 be prevented form contaminating water courses, 

 be cleared of weeds. 

 

In all cases, the areas for stockpiling and disposal of construction rubble shall be approved by the 

Engineer before such operation commences. 

 

Read with Series 2:  Earthworks – Section 203. 

 

6.7 Fuel, diesel and other hazardous materials 

 

6.7.1 Hazardous materials 

  

All hazardous materials i.e. bitumen binders shall be stored in an appointed area that is fenced and has 

restricted entry.  Storage of bituminous products shall only take place using suitable containers to the 

approval of the Engineer. 

 

Under no circumstances shall the spoiling of bituminous products on the site, over embankments, in 

borrow pits or any burying, be allowed.  Unused or rejected bituminous products shall be taken to the 

supplier’s production plant.  No spillage of bituminous products shall be allowed on site.  Affected areas 

shall be promptly reinstated to the satisfaction of the Engineer. 

 

6.7.2 Fuel 

 

Should any fuel storage tank be required on site, the Contractor shall ensure that he has complied with the 

necessary legal requirements for the erection of such tanks. Leakage must be avoided. The fuel and 

diesel must be stored in a bunded area with adequate containment (at least 1,5 times the volume of the 

fuel) for potential spills and leaks. 

 

6.7.3 Oil, grease 

Oil, grease and cleaning materials from the maintenance of vehicles and machinery shall be collected in a 

sump and sent back to the supplier or, otherwise disposed of at a registered site. 
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6.7.4 Cooking oil 

 

The Contractor should ensure that sufficient fuel is available for heating and cooking purposes should this 

be necessary. 

 

6.7.5 Spillages 

 

Streams, rivers and dams must be protected from direct or indirect spillage of pollutants such as refuse, 

garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic 

materials and bituminous products.  In the event of a spillage, prompt action must be taken by competent 

instances to clear the affected area. 

 

6.8 General considerations 

 

Complaints received regarding activities on the construction site pertaining to the environment shall be 

recorded in a designated register and the response noted with the date and action taken. This record must 

be submitted with the monthly reports. 

 

Any avoidable non-compliance with the above-mentioned measures may be considered sufficient ground 

for withholding payment of part or all amounts to be paid for the said item. 

 

7. MEASUREMENT AND PAYMENT 

 

The Contractor shall not be separately reimbursed or compensated in respect of his compliance with the 

provisions of this part of the Scope of Works. All costs so incurred shall, save and except to the extent 

provided for the schedule of quantities under SECTION 001:  GENERAL REQUIREMENTS AND 

CHARGES, be deemed to be included in the rates tendered for the various items of work listed in the 

schedule of quantities. 

 
TABLE 1 SUMMARY OF MITIGATION MEASURES 

 

ENVIRONMENTAL 

COMPONENT 
ACTIVITY MITIGATION 

RELEVANT SECTION 

IN SPECIFICATIONS 

 

Establishment of site 

offices 

 

Siting of offices 

Preferred areas would be flat 

areas along the route.  Avoid 

steep areas as soil erosion could 

increase.  Avoid water courses 

001 

002.02.01 



DR JS MOROKA LOCAL MUNICIPALITY 
CONTRACT NUMBER: BID NO: JSMW-20/20-21/W19  
REPLACEMENT OF ASBESTOS PIPE AND RETICULATION AT MAKOMETSANE. 

BIDDER: DR. JSMLM: 
 
Initial:  Authorized signatory/ies:1.………………………..… Initial: DJSM …………………....................................... 

249 
 2.…………………...……..  
 
Witness: ………………………………………………...….…….. 

ENVIRONMENTAL 

COMPONENT 
ACTIVITY MITIGATION 

RELEVANT SECTION 

IN SPECIFICATIONS 

Site Plan Contractor will provide engineer 

detail of layout of site facilities 

within two weeks of moving to 

the site i.e. chemical toilets, the 

demarcation of areas for 

stockpiling of materials, storage 

of hazardous materials and the 

provision of containers.  The 

offices shall be fenced. The site 

plan will be submitted before the 

site hand over meeting. 

001 

002 

Site rehabilitation Cleanup All construction material is to be 

removed from the site on 

completion of the contract. 

001 

002 

104 

Vegetation On site Vegetation planted on the site 

should be indigenous.  Only trees 

directly affected by works as 

indicated in writing by Engineer, 

shall be sawn off/removed 

104 

Weeds Clearance of weeds must be 

done by hand before seeding. 

104 

Grass cover The grass cover surrounding the 

construction site is to be left as 

intact as possible or restored to 

its original condition. 

104 

 

 

Water Available for 

human 

consumption 

Water for human consumption 

must be tested and treated in 

accordance with 

recommendations. 

 

Soil management Topsoil The topsoil (+ 300 mm) of any 

excavation shall be removed and 

stockpiled separately from 

underlying material in an 

appointment area 

203 

104 

Borrow material EMPR’s for borrow pits to be 

submitted to the Department of 

Mineral and Energy Affairs for 

approval 

201 

203 

 

Archaeological & Discover of If an artefact on site is GCC  
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ENVIRONMENTAL 

COMPONENT 
ACTIVITY MITIGATION 

RELEVANT SECTION 

IN SPECIFICATIONS 

Cultural sites archaeological 

sites of artefacts 

uncovered, work in the 

immediate vicinity must be 

stopped immediately and an 

archaeological consultant must 

be contacted.  Work may only 

resume once clearance is given 

in writing by the archaeologist. 

Graves Discovery of 

graves 

If a grave on site is uncovered, 

work in the immediate vicinity 

must be stopped and an 

undertaker should be contacted 

GCC  

Waste management Solid & 

Construction 

waste 

Solid waste is to be stored in an 

appointment area for collection 

and disposal.  Disposal of waste 

will be in a DWAF licensed 

landfill, and no waste may be 

burnt on site. 

 

Litter The site is to be kept free of litter 001 

Sewage treatment Toilet facilities Adequate toilet facilities are to be 

provided, and the siting of 

chemical toilets is to be done in 

consultation with the site 

engineer.  Use of the veld for this 

purpose shall not be allowed. 

001 

002 

Fuel, diesel & 

hazardous materials 

Hazardous 

Materials 

All hazardous materials i.e. 

bitumen binders will be stored in 

an appointed area that is fenced 

and has restricted entry.  No 

spoiling of bituminous products 

on site, over embankments, in 

borrow pits or any burning.  No 

spillage of bituminous products 

shall be allowed on site. 

 

Fuels All fuel tanks will be stored in an 

appointed area.  Leakage will be 

avoided. 
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ENVIRONMENTAL 

COMPONENT 
ACTIVITY MITIGATION 

RELEVANT SECTION 

IN SPECIFICATIONS 

Cooking fuel The Contractor should ensure 

that sufficient fuel is available for 

heating and cooking purposes 

should this be necessary. 

 

Oil, grease Oil, grease and cleaning 

materials from maintenance of 

vehicles shall be collected in a 

sump and sent back to supplier. 

 

Spillages Streams, rivers or dams must be 

protected against spillages of 

pollutants mentioned in 6.7 (e).  

In the event of a spillage, prompt 

action must be taken to clear the 

affected area. 

 

General 

considerations 

Lines of authority A nominated representative of 

the contractor will be the 

designated environmental officer 

for the site. 

RELEVANT SECTION 

IN SPECIFICATIONS 

 Reports The environmental officer will 

submit monthly reports to the 

Engineer who will verify the 

information 

 

Complaints Complaints received regarding 

activities on the construction site 

pertaining to the environment 

should be recorded in a 

designated register, and the 

response noted with the date and 

action taken.  This record must 

be submitted with the monthly 

report 
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SITE INFORMATION 

 
1. NATURE OF GROUND AND SUBSOIL CONDITIONS 

 For the purposes of the Contract it will be deemed that, prior to submitting his Bid, the Contractor 
acquainted himself fully with the information and data provided within the geotechnical report made 
available for inspection by bidders during the biding period and, subject to the provisions of the Conditions 
of Contract, the Contractor shall have no claim against the Employer in respect of geotechnical or 
subsurface conditions encountered during the course of the Contract. 

 


