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(Reg No. 2002/015527/30) 

and 
 
 

[Insert at award stage] 
(Reg No. ___________ ) 

for 
 
 

Design, supply, delivery, installation and 
commissioning of real time monitoring systems 
capable of monitoring geomagnetically induced 
currents (GIC) and magnetic field (B-field) at selected 
Eskom sites, including training to the end user. 
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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 

Title of the Contract 
 

Design, supply, delivery, installation and commissioning of real time monitoring 
systems capable of monitoring geomagnetically induced currents (GIC) and 
magnetic field (B-field) at selected Eskom sites, including training to the end user. 
 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 
 
 

Options A  The offered total of the Prices exclusive of VAT is  R [●] 

 Sub total R [●] 

 Value Added Tax @ 15% is R [●] 

 The offered total of the amount due inclusive of VAT is1 R [●] 

 (in words) [●] 
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number:   

 
1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in 
terms of the conditions of contract. 



Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Service Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed and signed original copy of this document, including the Schedule of Deviations 
(if any).   
 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 



Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 
Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1 [●] [●] 

2 [●] [●] 

3 [●] [●] 

4 [●] [●] 

5 [●] [●] 

6 [●] [●] 

7 [●] [●] 

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 

   

 
 
 



C1.2 TSC3 Contract Data 
 

Part one - Data provided by the Employer 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option:  

 

  A:  Priced contract with price list 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options  

  X1:  Price adjustment for inflation 

  X2  Changes in the law 

  X12: The Partnering Option 

  X17: Low service damages 

  X18: Limitation of liability 

  X19: Task Order 

  Z:  Additional conditions of contract 

 of the NEC3 Term Service Contract April 
20132 (TSC3) 

 

10.1 The Employer is (name): Eskom Holdings SOC Ltd (reg no: 
2002/015527/30), a state owned company 
incorporated in terms of the company laws of 
the Republic of South Africa 

 Address Registered office at Megawatt Park, Maxwell 
Drive, Sandton, Johannesburg 

 Tel No. [●] 

 Fax No. [●] 

10.1 The Service Manager is (name):  [●] 

 Address [●] 

 Tel [●] 

 Fax [●] 

 e-mail [●] 

11.2(2) The Affected Property is [●] 

 
2 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 539 1902 www.ecs.co.za  

http://www.ecs.co.za/


11.2(13) The service is  
 

11.2(14) The following matters will be included in 
the Risk Register 

Adverse Weather (Rain, Wind, Hailstorm, 
Heatwave) 

• Scope execution activities planning 
needs to take into consideration the rain. 

• Normal construction hazards working 
with machinery. 

• Industrial Action 

• Community Unrest 

• Security of equipment, materials and 
resources 

• Disease outbreak impact on labour 
force 

• Access to existing areas 

• Working at heights 
 

11.2(15) The Service Information is in  Part 3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 1 weeks 

2 The Contractor’s main 
responsibilities 

Data required by this section of the core 
clauses is also provided by the Contractor in 
Part 2 and terms in italics used in this section 
are identified elsewhere in this Contract Data 

21.1 The Contractor submits a first plan for 
acceptance within 

 
2 weeks of the Contract Date 

3 Time  

30.1 The starting date is. To be confirmed 

30.1 The service period is 24 Months 

4 Testing and defects There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

5 Payment  

50.1 The assessment interval is  between the 25th day of each successive month. 

51.1 The currency of this contract is the  South African Rand 

51.2 The period within which payments are 
made is 

 
4 weeks. 

51.4 The interest rate is  
 

the publicly quoted prime rate of interest 
(calculated on a 365 day year) charged by from 
time to time by the Standard Bank of South 
Africa Limited (as certified, in the event of any 



dispute, by any manager of such bank, whose 
appointment it shall not be necessary to prove) 
for amounts due in Rands and  
 
(ii) the LIBOR rate applicable at the time for 
amounts due in other currencies.  LIBOR is the 
6 month London Interbank Offered Rate quoted 
under the caption “Money Rates” in The Wall 
Street Journal for the applicable currency or if 
no rate is quoted for the currency in question 
then the rate for United States Dollars, and  if no 
such rate appears in The Wall Street Journal 
then the rate as quoted by the Reuters Monitor 
Money Rates Service (or such service as may 
replace the Reuters Monitor Money Rates 
Service) on the due date for the payment in 
question, adjusted mutatis mutandis every 6 
months thereafter (and as certified, in the event 
of any dispute, by any manager employed in the 
foreign exchange department of The Standard 
Bank of South Africa Limited, whose 
appointment it shall not be necessary to prove. 

6 Compensation events There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

7 Use of Equipment Plant and 
Materials 

There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. As per the 80.1 clause 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

10 Data for main Option clause  

A Priced contract with price list  

20.5 The Contractor prepares forecasts of the 
final total of the Prices for the whole of the 
service at intervals no longer than  

 
 
2 weeks. 

11 Data for Option W1  

W1.1 The Adjudicator  the person selected from the ICE-SA Division 
(or its successor body) of the South African 
Institution of Civil Engineering Panel of 
Adjudicators by the Party intending to refer a 
dispute to him.  (see www.ice-sa.org.za). If the 
Parties do not agree on an Adjudicator the 
Adjudicator will be appointed by the Arbitration 
Foundation of Southern Africa (AFSA). 

http://www.ice-sa.org.za/


 Address [●] 

 Tel No. [●] 

 Fax No. [●] 

 e-mail [●] 

W1.2(3) The Adjudicator nominating body is:  the Chairman of ICE-SA a joint Division of the 
South African Institution of Civil Engineering 
and the Institution of Civil Engineers (London) 
(see www.ice-sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  arbitration 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is  South Africa 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee 
of the Association of Arbitrators (Southern 
Africa) or its successor body. 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation  

X1.1 The base date for indices is  [●]. 

 The proportions used to calculate the 
Price Adjustment Factor are: 

proport
ion 

linked to index 
for 

Index prepared by 

  0. [●] [●] 

  0. [●] [●] 

  0. [●] [●] 

  0. [●] [●] 

  0. [●] [●] 

  [●] non-adjustable  

  1.00 
 

  

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X12.1(1) The Client is (Name):  [●] 

Address [●] 

 Contact details [●] 

http://www.ice-sa.org.za/


 Telephone: [●] 

 Fax [●] 

 e-mail [●] 

X17 Low service damages  

X17.1 The service level table is in [●] 

Item Description Penalty 

   

 Substantial 
Failure to 
comply with 
the 
installation 
Schedule 

Deduct 1% 
rand value of 
the activity 
task per day  

   

   
 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to 

 
 
R0.0 (zero Rand) 

X18.2 For any one event, the Contractor’s liability 
to the Employer for loss of or damage to 
the Employer’s property is limited to 

the amount of the deductibles relevant to the 
event  

X18.3 The Contractor’s liability for Defects due to 
his design of an item of Equipment is limited 
to 

The greater of  
 

• the total of the Prices at the Contract Date 
and  

• the amounts excluded and unrecoverable 
from the Employer’s insurance (other than 
the resulting physical damage to the 
Employer’s property which is not excluded) 
plus the applicable deductibles 

X18.4 The Contractor’s total liability to the 
Employer, for all matters arising under or 
in connection with this contract, other than 
the excluded matters, is limited to 

the total of the Prices other than for the 
additional excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts 
for which the Contractor is liable under this 
contract for 
 

• Defects due to his design, plan and 
specification, 

• Defects due to manufacture and fabrication 
outside the Affected Property,  

• loss of or damage to property (other than 
the Employer’s property, Plant and 
Materials), 

• death of or injury to a person and 

• infringement of an intellectual property 
right. 



X18.5 The end of liability date is  24 months after the end of the service period. 

X19 Task Order  

X19.5 The Contractor submits a Task Order 
programme to the Service Manager within  

 
7 days of receiving the Task Order 

Z The additional conditions of contract 
are 

 
Z1 to Z14 always apply. 

  

Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and 
delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities as a result 
of the restructuring of the Electricity Supply Industry.  

  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons or organisations then these persons or organisations are deemed to be jointly 
and severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Service 
Manager within two weeks of the Contract Date of the key person who has the authority to bind 
the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer having 
been given to the Contractor in writing. 

  

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Service Manager 
within thirty days of the notification or as otherwise instructed by the Service Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s 
obligation to Provide the Service. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, the 
procedures on termination are P1, P2 and P4 as stated in clause 92, and the amount due is A1 
and A3 as stated in clause 93. 

  

Z4 Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with this 



contract available to Others. This undertaking does not, however, apply to information which at 
the time of disclosure or thereafter, without default on the part of the Contractor, enters the 
public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time).  Should the 
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that 
the provisions of this clause are complied with by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 
regarded as such until notified otherwise by the Service Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information 
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to 
disclosure, notifies the Employer so that an appropriate protection order and/or any other action 
can be taken if possible, prior to any disclosure.  In the event that such protective order is not, 
or cannot, be obtained, then the Contractor may disclose that portion of the information which it 
is required to be disclosed by law and uses reasonable efforts to obtain assurances that 
confidential treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the Affected 
Property or any portion thereof, in the course of Providing the Service and after the end of the 
service period, requires the prior written consent of the Service Manager.  All rights in and to all 
such images vests exclusively in the Employer.   

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

  

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the 
Parties, the Service Manager or the Adjudicator does not constitute a waiver of rights, and does 
not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in 
writing. 

  

Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety 
of persons in and about the execution of the service. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 
provided for under the Construction Regulations 2014 (promulgated under the Occupational 
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Affected Property; 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for 
proper compliance with the Construction Regulations, all applicable health & safety laws 
and regulations and the health and safety rules, guidelines and procedures provided for in 
this contract and generally for the proper maintenance of health & safety in and about the 
execution of the service; and 

• undertakes, in and about the execution of the service, to comply with the Construction 
Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures that his 
Subcontractors, employees and others under the Contractor’s direction and control, 
likewise observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the service, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise provided 
for under this contract and ensures that his Subcontractors, employees and others under the 
Contractor’s direction and control, likewise observe and comply with the foregoing. 

  

Z7 Provision of a Tax Invoice and interest.  Add to core clause 51 



Z7.1 Within one week of receiving a payment certificate from the Service Manager in terms of core 
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the 
Employer's procedures stated in the Service Information, showing the amount due for payment 
equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this 
contract, the time by when the Employer is to make a payment is extended by a period equal in 
time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms 
of core clause 51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to 
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to 
include the Employer’s VAT number 4740101508 on each invoice he submits for payment. 

  

Z8 Notifying compensation events 

Z8.1 Delete the last paragraph of core clause 61.3 and replace with: 
 
If the Contractor does not notify a compensation event within eight weeks of becoming aware of 
the event, he is not entitled to a change in the Prices. 

  

Z9 Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is 
limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and the 
Employer’s liability under the indemnity is limited to compensation as provided for in core clause 
63 and X19.11 if Option X19 Task Order applies to this contract.  

  

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet 
point, after the words "against it":   

Z10.1    or had a business rescue order granted against it. 

  

Z11 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor 
or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s 
employees, or any one or more of all of these parties’ relatives or friends, 

Coercive 
Action 

means to harm or threaten to harm, directly or indirectly, an Affected Party or the 
property of an Affected Party, or to otherwise influence or attempt to influence an 
Affected Party to act unlawfully or illegally, 

Collusive 
Action 

means where two or more parties co-operate to achieve an unlawful or illegal 
purpose, including to influence an Affected Party to act unlawfully or illegally, 

Committing 
Party 

means, as the context requires, the Contractor, or any member thereof in the case of 
a joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or 
service to unlawfully or illegally influence the actions of an Affected Party, 



Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts 
to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid 
an obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an 
investigation into allegations of Prohibited Action, and 

Prohibited 
Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z11.1 A Committing Party may not take any Prohibited Action during the course of the procurement 
of this contract or in execution thereof. 

Z11.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a 
Committing Party has taken such Prohibited Action and the Contractor did not take timely and 
appropriate action to prevent or remedy the situation, without limiting any other rights or 
remedies the Employer has. It is not required that the Committing Party had to have been 
found guilty, in court or in any other similar process, of such Prohibited Action before the 
Employer can terminate the Contractor’s obligation to Provide the Services for this reason. 

Z11.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, 
the amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z11.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited 
Action. Where the Employer does not have a contractual bond with the Committing Party, the 
Contractor ensures that the Committing Party co-operates fully with an investigation. 

 
 
Z12  Insurance 
 
Z _12_.1 Replace core clause 83 with the following: 

 

Insurance cover 83  

 83.1 When requested by a Party, the other Party provides certificates from his insurer 
or broker stating that the insurances required by this contract are in force. 

 

 83.2 The Contractor provides the insurances stated in the Insurance Table A from the 
starting date until the earlier of Completion and the date of the termination 
certificate.  

 

 

INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum limit of 
indemnity 

Loss of or damage caused by 
the Contractor to the 
Employer’s property 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to Plant and 
Materials 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to The replacement cost where not covered by the 



Equipment Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

The Contractor’s liability for 
loss of or damage to property 
(except the Employer’s 
property, Plant and Materials 
and Equipment) and liability for 
bodily injury to or death of a 
person (not an employee of the 
Contractor) arising from or in 
connection with the 
Contractor’s Providing the 
Service 

Loss of or damage to property 

The replacement cost 

 

Bodily injury to or death of a person 

The amount required by the applicable law. 

Liability for death of or bodily 
injury to employees of the 
Contractor arising out of and in 
the course of their employment 
in connection with this contract 

The amount required by the applicable law 

 

 

 

   

   

Z __12.2 Replace core clause 86 with the following: 

 

Insurance 

by the 

Employer 

86  

 

 86.1 The Employer provides the insurances stated in the Insurance Table B 

   

  INSURANCE TABLE B 

 

Insurance against or name 

of policy 

Minimum amount of cover or minimum limit 

of indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 

Business Interruption 

Per the insurance policy document 



Nuclear Material Damage 

Terrorism 

Per the insurance policy document 

 

 

Z13 Nuclear Liability 

Z13.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, 
as designated by the National Nuclear Regulator of the Republic of South Africa, and is the holder 
of a nuclear licence in respect of the KNPS. 

Z13.2 The Employer is solely responsible for and indemnifies the Contractor or any other person against 
any and all liabilities which the Contractor or any person may incur arising out of or resulting from 
nuclear damage, as defined in Act 47 of 1999, save to the extent that any liabilities are incurred 
due to the unlawful intent of the Contractor or any other person or the presence of the Contractor 
or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS 
site, without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.3 Subject to clause Z13.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the 
unlawful intent of the Contractor or any other person, or the presence of the Contractor or that 
person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, 
without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z13.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

  

Z14 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 

AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres 
per ml of air measured over a 4 hour period. The value at which proactive actions is 
required in order to control asbestos exposure to prevent exceeding the OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, which 
is defined to be a virtual area within a radius of approximately 30cm from the nose 
inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure of 
workers to regulated asbestos fibres is in compliance with the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing measurements 
to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 



Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe Processing, 
Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing 
Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 

TWA means the average exposure, within a given workplace, to airborne asbestos fibres, 
normalised to the baseline of a 4 hour continuous period, also applicable to short term 
exposures, i.e. 10-minute TWA. 

Z14.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per the 
regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety 
Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated 
asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four 
hours, and the short term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-
minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and 
monitored according to HSG173 and OESSM. 

Z14.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All 
measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of Employment 
and Labour approved AAIA. The Contractor may perform Parallel Measurements and related 
control measures at the Contractor’s expense. For the purposes of compliance the results 
generated from Parallel Measurements are evaluated only against South African statutory limits as 
detailed in clause Z14.1. Control measures conform to the requirements stipulated in the AAIA-
approved asbestos work plan. 

Z14.3 The Employer manages asbestos and ACM according to the Standard. 

Z14.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration of 
above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z14.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area forthwith 
until such time that the area of concern is declared safe by either Compliance Monitoring or an 
AAIA approved control measure intervention, for example, per the emergency asbestos work plan, 
if applicable. 

Z14.6 The Contractor continues to Provide the Services, without additional control measures presented, 
on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including 
the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by 
the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001. 

Z14.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 

 

 

 
 
 
 
 
 
 
 
 



 
 
 

C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry) 
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in 
relation to the option selected.  In the event that the option is not required select and delete the whole row.] 
 
Notes to a tendering contractor: 
 

1. Please read both the both the NEC3 Term Service Contract April 2013 and the relevant parts of its 
Guidance Notes (TSC3-GN)3 in order to understand the implications of this Data which the tenderer 
is required to complete. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data. 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(15) The Service Information for the 
Contractor’s plan is in: 

 
      

21.1 The plan identified in the Contract Data is 
contained in: 

 
      

24.1 The key people are:  

 1  Name:       

   Job:       

   Responsibilities:       

   Qualifications:       

   Experience:       

 
3 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 5391902 or www.ecs.co.za  

http://www.ecs.co.za/


 2  Name:       

   Job       

   Responsibilities:       

   Qualifications:       

   Experience:       

        

  CV's (and further key person's data including 
CVs) are in      . 

A Priced contract with price list  

11.2(12) The price list is in       

11.2(19) The tendered total of the Prices is R      

 
 
 
 
 
 
 



1 
 

PART 2: PRICING DATA 
TSC3 Option A 
 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option A 2 

C2.2 The price list  [●] 

 
 
 
 
 



 
 

C2.1 Pricing assumptions: Option A 
 

How work is priced and assessed for payment 

Clause 11 in NEC3 Term Service Contract (TSC3) core clauses and Option A states: 
 
Identified and 
defined terms 

11 
11.2 

 
(12) The Price List is the price list unless later changed in accordance with this 
contract. 
 

  (17) The Price for Services Provided to Date is the total of  
 

• the Price for each lump sum item in the Price List which the Contractor has 
completed and 

• where a quantity is stated for an item in the Price List, an amount 
calculated by multiplying the quantity which the Contractor has completed 
by the rate. 

 
  (19) The Prices are the amounts stated in the Price column of the Price List. 

Where a quantity is stated for an item in the Price List, the Price is calculated 
by multiplying the quantity by the rate. 
 

 
This confirms that Option A is a priced contract where the Prices are derived from a list of items of service 
which can be priced as lump sums or as expected quantities of service multiplied by a rate or a mix of both. 

Function of the Price List 

Clause 54.1 in Option A states: “Information in the Price List is not Service Information”.  This confirms that 
instructions to do work or how it is to be done are not included in the Price List but in the Service Information.  
This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Service in accordance 
with the Service Information”. Hence the Contractor does not Provide the Service in accordance with the 
Price List.   The Price List is only a pricing document.   

Link to the Contractor’s plan 

Clause 21.4 states “The Contractor provides information which shows how each item description on the 
Price List relates to the operations on each plan which he submits for acceptance”.  Hence when compiling 
the price list, the tendering contractor needs to develop his first clause 21.2 plan in such a way that 
operations shown on it can be priced in the price list  and result in a satisfactory cash flow in terms of clause 
11.2(17).  

Preparing the price list 

Before preparing the price list, both the Employer and tendering contractors should read the TSC3 
Guidance Notes pages 14 and 15.  In an Option A contract, either Party may have entered items into the 
price list either as a process of offer and acceptance (tendering) or by negotiation depending on the nature 
of the service to be provided.  Alternatively the Employer, in his Instructions to Tenderers or in a Tender 
Schedule, may have listed some items that he requires the Contractor to include in the price list to be 
prepared and priced by him.  
 
 
 
 



It is assumed that in preparing or finalising the price list the Contractor: 
 

• Has taken account of the guidance given in the TSC3 Guidance Notes relevant to Option A; 

• Understands the function of the Price List and how work is priced and paid for; 

• Is aware of the need to link operations shown in his plan to items shown in the Price List; 

• Has listed and priced items in the price list which are inclusive of everything necessary and 
incidental to Providing the Service in accordance with the Service Information, as it was at the 
time of tender, as well as correct any Defects not caused by an Employer’s risk; 

• Has priced work he decides not to show as a separate item within the Prices or rates of other 
listed items in order to fulfil the obligation to complete the service for the tendered total of the 
Prices.  

• Understands there is no adjustment to items priced as lump sums if the amount, or quantity, of 
work within that item later turns out to be different to that which the Contractor estimated at time of 
tender. The only basis for a change to the (lump sum) Prices is as a result of a compensation 
event.  

 

Format of the price list 

(From the example given in an Appendix within the TSC3 Guidance Notes) 
 

Entries in the first four columns in the price list in section C2.2 are made either by the Employer or the 
tendering contractor.  
 
If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the 
item changes, the tendering contractor enters the amount in the Price column only, the Unit, Expected 
Quantity and Rate columns being left blank. 
 
If the Contractor is to be paid an amount for an item of work which is the rate for the work multiplied by 
the quantity completed, the tendering contractor enters the rate which is then multiplied by the Expected 
Quantity to produce the Price, which is also entered. 
 
If the Contractor is to be paid a Price for an item proportional to the length of time for which a service is 
provided, a unit of time is stated in the Unit column and the expected length of time (as a quantity of the 
stated units of time) is stated in the Expected Quantity column. 

 
 
 



 
 

C2.2 the price list 
 
 

Item nr Description Unit Expected 
Quantity 

Rate Price 

1 Preliminaries and General     

1 Compliance to Safety, Health 
Environmental and Quality Requirements 
for this contract 

Sum 1   

2 Provides Complete Designs as per Scope 
of this Contract 

Sum 1   

3 Supply, Install and Commissioning of all GIC instrumentation as per scope of this 
Contract at Duvha Power Station – Six (6) Transformers 
1 

3.1 Procurement and Supply of GIC system for 
Six (6) Transformers 

 1   

3.2 Complete Installation Activities Sum 1   

3.3 Commissioning Activities and Handover 
Documentation 

Sum 1   

3.4 Provision of Practical Training  Per 
person 

10   

3.5 Provision for Accommodation  Per 
person 
per day 

   

 Travelling  R/km    

      

      

4 Supply, Install and Commissioning of all GIC instrumentation as per scope of this 
Contract at Matimba Power Station – Six (6) Transformers 
 

4.1 Procurement and Supply of GIC system for 
Six (6) Transformers 

 1   

4.2 Complete Installation Activities  Sum 1   

4.3 Commissioning Activities and Handover 
Documentation 

Sum 1   

4.4 Provision of Practical Training  Per 
person 

10   

4.5 Provision for Accommodation Per 
person 
per day 

   



4.6 Travelling R/km    

      

5 Supply, Install and Commissioning of all GIC instrumentation as per scope of this 
Contract at Grassridge– Two (2) Transformers 
 

5.1 Procurement and Supply of GIC system for 
Two (2) Transformers 

 1   

5.2 Complete Installation Activities  Sum 1   

5.3 Commissioning Activities and Handover 
Documentation 

Sum 1   

5.4 Provision of practical training  Per 
person 

10   

5.5 Accommodation Per 
person 
per day 

   

5.6 Travelling R/km    

4.6 Travelling R/km    

      

6 Supply, Install and Commissioning of all GIC instrumentation as per scope of this 
Contract at Athene– Eight (8) Transformers 
 

6.1 Procurement and Supply of GIC system for 
eight (8) Transformers 

 1   

6.2 Complete Installation Activities  Sum 1   

6.3 Commissioning Activities and Handover 
Documentation 

Sum 1   

6.4 Provision of practical training  Per 
person 

10   

6.5 Accommodation Per 
person 
per day 

   

6.6 Travelling R/km    

      

 Theoretical Training at Eskom Research, Testing and Development in Rosherville, 
Johannesburg 

7 Training Per 
person 

10   

7.1 Accommodation Per 
person 
per day 

   

7.2 Travelling R/km    

 



The total of the Prices  

 



 
 

PART 3: SCOPE OF WORK 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Service Information  

C3.2 Contractor’s Service Information   

   

   

   

   

   

   

   

 Total number of pages  
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1 Description of the service 

1.1 Executive overview  

 
As part of the Eskom Resilience Program, a Geomagnetic Disturbances (GMD) Joint Working Group (JWG) was 
established to assess the resilience of Eskom against the possible disaster of GMDs (listed as priority 2) and make 
recommendations on managing and mitigating against it. 
 
As part of achieving its objectives, the GMD JWG has identified the need to have a Real Time Monitoring (RTM) system 
for solar storms’ intensity which will assist in making adequate recommendations and designing of fit for purpose resilience 
programs and practices. The RTM system requires devices that are not standard in Eskom. 
The progress and outcomes of the GMTDypJeWtGexist supported and being tracked by the Eskom Transmission 
Executive Committee (TEXCO), now called National Transmission Company of South Africa (NTCSA) EXCO. 
 
 

1.2 Employer’s requirements for the service. 

The works require the provision of a system that will continuously and automatically measure, monitor, and display 

the geomagnetically induced currents (GIC) and the magnetic field (B-field) at selected sites on the Eskom network 

and shall herein be referred to as the Real Time Monitoring (RTM) system. It is desirable that the RTM system must 

be mobile or temporary installation. 

The Employer has the following specific requirements for the RTM systems, which the Contractor shall adhere to: 

 

1.2.1 The RTM systems shall be capable of continuously and automatically measuring and monitoring the 
following parameters at the four (4) selected sites on the Eskom network as shown in Table 1: 

 

The GIC in amperes (A) flowing in each transformer indicated in Table 1. 

 
Table 1: Employer’s selected sites 

 

No. Site Name Site Type 
Number of 
Transformers 

Transformer 
Type 

Rated 
Power/Voltage 

 
 
 

 
1 

 
 
 

 
Matimba 

 
 
 

 
Power Station 

 
 
 

 
6 

 
 

 
Generator Step 
Up (GSU) 

• Unit 1: 
910MVA, 
22/420kV 

• Units 2, 3, 4 & 
6: 750MVA, 
20/420kV 

• Unit 5: 
795MVA, 
20/420kV 

Matimba 
Transmission 
Substation 

2 
Coupling 
Transformers 

250MVA, 
400/132/22kV 

 

 
2 

 

 
Duvha 

 

 
Power Station 

 

 
6 

 

 
GSU 

• U2 & U6 
800MVA 
22/420kV 

• U1,3,4, & 5 
770MVA 
22/420kV 

 

 

 

 
 
Transmission 

4 
Coupling 
Transformers 

500MVA, 
400/132/22kV 



Eskom Holdings SOC LTD 
Project: Real Time GIC Monitoring for Large Power Transformers 

Page | 5 

 

 

3 Athene Substation 
2 

Static Var 
Compensators 

67MVA, 400/15kV 

4 Grassridge 
Transmission 
Substation 

2 
Coupling 
transformers 

500MVA, 
400/132/22kV 

 

The following parameters of the magnetic field (B-field): 

1.2.2 3 axis (x, y, z components) magnetic field (B-field) magnitude in Tesla; against time 

1.2.3 Resultant magnetic field magnitude in Tesla (T) 

1.2.4 3 axis (x, y, z components) rate of change of the magnetic field magnitude (dB/dt) in Tesla per time unit 
1.2.5 Resultant rate of change of the magnetic field magnitude (dB/dt) in Tesla per time unit 

1.2.6 3 axis (x, y, z components) direction of the magnetic field in degrees 

1.2.7 Resultant direction of the magnetic field in degrees 

1.2.7.1 3 axis (x, y, z components) rate of change of the direction (D) of the magnetic field (dD/dt) in degrees per 
time unit 

1.2.8 Resultant the rate of change of the direction of the magnetic field 
1.2.8.1 The RTM system must be mobile or temporary installation that can be disconnected after use at a specific site 

and recreate the set-up and connections at various sites, by transporting equipment in a van/light truck or in a 
trailer. 

1.2.8.2 The Contractor shall determine the appropriate location at the selected sites for the installation of the RTM 
system to ensure effective measuring and monitoring. 

1.2.8.3 Integration of the GIC and magnetic field data from RTM system into a web-based data acquisition system that 
can be accessed onsite and remotely by the Employer, with the following specific requirements. 

1.2.8.4 Hypertext transfer protocol secure (HTTPS) enabled web-based interface to navigate, view, download and 
interrogate the data using Microsoft Excel or comma-separated values (CSV) file formats without any 
encryptions. 

1.2.8.5  The web-based interface must have the capability to support common web browsers (Microsoft Edge, Mozilla 
Firefox, Google Chrome, Safari) on a personal computer or mobile device (cell phone, tablet etc 

1.2.8.6 Direct sms notifications from the RTM system shall always be available and operational to multiple end users. 
These notifications must include the GIC level in Amperes per monitored transformer at each of the selected 
sited in Table 1. The Employer (multiple end users) must 
be able to specify and enter the limits of the GIC level in Amperes in the RTM system. 

1.2.8.7  The capability to locally (manually) download data from the RTM system via a universal serial bus (USB) port, 
using Microsoft Excel or CSV file formats without any encryptions. 

1.2.8.8 Minimum data storage period (data availability for download from the web-based data acquisition system 
both locally and remotely) of 2 years. 

1.2.8.9 Data display as data points, graphs or any user-friendly method, allowing data interrogation on both the web-
based interface and exported data files. 

1.2.8.10 The RTM system communication medium shall be general packet radio service (GPRS) or any latest mobile 
communication technology. 

1.2.8.11 The RTM system shall be enclosed to protect its functionality and operation against environmental elements. An 
ingress protection (IP) rating of 56 will be accepted, as a minimum. 

1.2.8.12 The RTM system design shall be able to withstand seismic conditions at a minimum of 0.3g 
1.2.8.13 The expected life span of the RTM system shall be at least 15 years. 

1.2.8.14 All components and accessories required for the successful operation of work under the scope of this project, 
either specified in detail or not, shall be supplied, installed and commissioned by the Contractor as necessary. 

1.2.8.15 The RTM system shall be complete with all the equipment and material necessary for the safe, reliable operation 
and maintenance of the RTM system. 

1.2.8.16 Any equipment and or function of the RTM system not specified herein shall be designed and supplied as 
required by the overall design of the RTM system. 

1.2.8.17 The Employer and Contractor shall agree on the site prioritisation in terms of the execution of the installation and 
commissioning and allocate site numbers accordingly. 
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1.3 Interpretation and terminology 

Disaster: Means a progressive or sudden, widespread or localised, natural or human-caused occurrence which- 
1.3.1. causes or threatens to cause: 
a.  death, injury or disease. 
b.  damage to property, infrastructure or the environment; or 
c.  significant disruption of the life of a community; and 
1.3.2 is of a magnitude that exceeds the ability of those affected by the disaster to cope with its effects using only their 
own resources. 
 
Geomagnetic Disturbances Disaster: Refers to the condition when the electricity network moves out of its steady state 
condition because of solar (geomagnetic) storms causing loss of critical plant equipment (e.g., power transformers) and/ or 
control of the plant, thereby resulting in voltage instability. 
 
Mobile or Temporary Installation: Refers to an installation that has the ability to be disconnected after use at a specific 
site and recreate the set-up and connections at various sites, by transporting equipment in a van/light truck or in a trailer. 
 
 
The following abbreviations are used in this Scope Document. 
 

Abbreviation Meaning given to the abbreviation 

A Ampere 

AC Alternating Current 

B-field Magnetic Field 

CSV Comma Separated Values 

D Direction 

DOL Department of Labour 

ECSA Engineering Council of South Africa 

FAT Factory Acceptance Testing 

g Acceleration due to gravity on the surface of the earth 

GIC Geomagnetically Induced Current 

GMD Geomagnetic Disturbance 

GPRS General Packet Radio Service 

GSU Generator Step Up 

HTTPS Hypertext Transfer Protocol Secure 

IP Ingress Protection 

ISO International Organisation for Standardisation 

JWG Joint Working Group 

Kv Kilovolt 

MVA Megavolt Ampere 

QMS Quality Management System 

RT&D Research, Testing & Development 

RTM Real Time Monitoring 
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SABS South African Bureau of Standards 

SANS South African National Standards 

SAT Site Acceptance Testing 

SHE Safety, Health, Environmental 

SMS Short Message Service 

T Tesla 

TEXCO Transmission Executive Committee 

USB Universal Serial Bus 
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2 Management strategy and start up. 

2.1 The Contractor’s plan for the service 

The Contractor shall provide, the scope execution plan which complies to the requirements of this scope. 

 

The Contractor’s plan takes into consideration the requirements below: 

 

1. Conduct physical inspections of the Employer’s selected sites, provided in Table 1. This will inform the 
Contractor of the site specific requirements for the design of the RTM system. 

2. Determine the appropriate location at the selected sites for the installation of the RTM system to ensure 
effective measuring and monitoring. 

3. Design an RTM system with the following requirements: 

a. A mobile or temporary installation. 

b. The capability to continuously and automatically measure and monitor the following parameters: 

• The GIC in A flowing in each transformer indicated in Table 1. 

• The following parameters of the magnetic field (B-field): 

• 3 axis (x, y, z components) magnetic field (B-field) magnitude in Tesla; against time 

• Resultant magnetic field magnitude in Tesla (T) 

• 3 axis (x, y, z components) rate of change of the magnetic field magnitude (dB/dt) in 
Tesla per time unit 

• Resultant rate of change of the magnetic field magnitude (dB/dt) in Tesla per time unit 

• 3 axis (x, y, z components) direction of the magnetic field in degrees 

• Resultant direction of the magnetic field in degrees 

• 3 axis (x, y, z components) rate of change of the direction (D) of the magnetic field 
(dD/dt) in degrees per time unit 

• Resultant the rate of change of the direction of the magnetic field 

c. Integrate the GIC and magnetic field data into a web-based data acquisition system that can be 
accessed on-site and remotely, with the following specific requirements: 

• Hypertext transfer protocol secure (HTTPS) enabled web-based interface to navigate, view, 
download and interrogate the data using using Microsoft Excel or comma-separated values 
(CSV) file formats without any encryptions. 

• The web-based interface must have the capability to support common web browsers 
(Microsoft Edge, Mozilla Firefox, Google Chrome, Safari) on a personal computer or mobile 
device (smart phone, tablet etc). 

• Direct sms notifications from the RTM system shall always be available and operational to 
multiple end users. These notifications must include the GIC level in Amperes per monitored 
transformer at each of the selected sited in Table 1. The Employer (multiple end users) must 

be able to specify and enter the limits of the GIC level in Amperes in the RTM system. 

• The capability to manually download data from the RTM system via a universal serial bus 
(USB) port, using Microsoft Excel or CSV file formats without any encryptions. 

• Minimum data storage period (data availability for download) of 2 years. 

• Data display as data points, graphs or any user-friendly method, allowing data interrogation 
on both the web based interface and exported data file. 

 

d. The RTM system communication medium shall be GPRS or any latest mobile communication 
technology. 

e. The RTM system design shall be able to withstand seismic conditions at a minimum of 0.3g. 

f. The expected life span of the RTM system shall be at least 15 years. 

g. The RTM system shall be enclosed to protect its functionality and operation against 
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environmental elements. An ingress protection (IP) rating of 56 will be accepted, as a minimum. 

h. Design review requirements and approval of the final design. 
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4. Submit installation, commissioning, operating and maintenance manuals and procedure for the RTM 
systems for all sites. 

5. Facilitate acceptance testing of the RTM system prototype at the Contractor’s premises. 

6. Submit a training proposal for the practical training which will be approved by the Employer. As a 
minimum, the training proposal shall address the following requirements: 

• Number of Participants: 10 

• Requirements: This should be carried out as part of the installation and commissioning of the 
RTM system at all sites, and shall be based on the training proposal submitted by the contractor. 

• Training Location: Each of the four (4) selected Eskom sites where RTM system will be installed. 

• Training Duration: Should be based on installation and commissioning duration per site, as 
proposed by the Contractor. 

• Training Modules: Should include but not be limited to the following aspects: Installation, 
commissioning, operation, maintenance, software operation and troubleshooting, web-based 
application operation and troubleshooting, download and analysis of results, safety aspects. 

• Program per training intervention: Proposal to be submitted by the contractor. 

• Certification: Issuing certificates of attendance to all participants. 

7. Supply four (4) RTM systems complete with all accessories and material required, as per the approved 
design. 

8. The Contractor provides the quality control plan and inspection test plan for all activities of this scope. 

9. Install and commission the RTM systems at the Employer’s selected sites as shown in Table 2. 

10. Provide practical training to the Employer, as part of the installation and commissioning works at the four 
(4) selected sites. 

11. Submit a training proposal for the theoretical training which will be approved by the Employer. As a 
minimum, the training proposal shall address the following requirements: 

• Number of Participants: 20 

• Requirements: Classroom training. Complete training manuals to be provided covering all 
training modules to be presented. 

• Training Duration: Suppliers to declare duration of training based on contractor’s training 
proposal. 

• Training Modules: Should include but not be limited to the following aspects of the RTM system: 
Installation, commissioning, operation, maintenance, software operation and troubleshooting, 
web-based application operation and troubleshooting, download and analysis of results, safety 
aspects. Aspects covering geomagnetic disturbances (GMDs) and geomagnetically induced 
current (GIC) theory shall be limited as there is sufficient publicly available literature on the topic. 
The training content of the training modules shall be approved by the Employer. 

• Program: Based on contractor’s training proposal. 

• Certification: Issue certificates of attendance to all participants. 

12. Provide theoretical training to the Employer, once commissioning all the sites have been completed. 

13. Provide technical support to the Employer on an as-and-when required basis. 

14. The Contractor may be required to participate in knowledge transfer workshops on request from the 
Employer, on an as-and-when required basis. 

15. The following general requirements shall apply: 

• All components and accessories required for the completion and successful operation of the 
Work covered under the scope of this project, either specified in detail or not, shall be supplied 
by the Contractor as necessary. 

• The RTM system shall be complete with all the equipment and material necessary for the safe, 
reliable operation and maintenance of the RTM system. 
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• Any equipment and/or function of the RTM system not specified herein shall be 
designed and supplied as required by the overall design of the RTM system. 

• The Contractor shall provide transportation of all equipment and accessories 
required as part of the work to the relevant sites. 

• The Contractor shall provide suitable storage of all equipment during 
installation and commissioning activities. 

• Provide the all the required documentation pertaining to the RTM system. 

 

 
 

Table 3: Project Deliverables 
 

No. Milestones Duration 

(weeks) 

Start Date Due Date 

1 Project kick-off and safety file 

clearance 

2 01-Aug-25 15-Aug-25 

2 Contractor’s inspection of Employer’s 

selected sites 

3 18-Aug-25 05-Sep-25 

3 Interim design of RTM system 6 08-Sep-25 17-Oct-25 

4 Employer’s review of RTM system 

interim design 

2 20-Oct-25 31-Oct-25 

5 Final design of RTM system (including 

installation, commissioning, operating 

and maintenance procedures and 

manuals) 

4 03-Nov-25 28-Nov-25 

6 Employer’s review of final design of 

RTM system (including installation, 

commissioning, operating and 

maintenance procedures and manuals) 

2 01-Dec-25 12-Dec-25 

7 Contractor procures material and 

equipment 

8 15-Dec-25 27-Feb-26 

8 Acceptance testing of prototype at 

Contractor’s premises 

4 02-Mar-26 27-Mar-26 

9 Submission of practical training 

proposal 

4 02-Mar-26 27-Mar-26 

10 Supply, installation, commissioning, 

site acceptance testing & practical 

training at 4 sites. 

12 30-Mar-26 22-May-26 

10.1 Site 1 & 2 4 30-Mar-26 24-Apr-26 
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10.2 Site 3 & 4 8 27-Apr-26 22-May-26 

11 Theoretical training 3 25-May-26 12-Jun-26 

 

2.2 Management meetings 

Meetings will be held between the Employer, the Contractor and any other co-opted members. The 
Contractor will be represented at each meeting by appropriate members of its staff. All meetings will be 
chaired by the Project Manager. 
 
The venue for these meetings will be as determined by the Project Manager. The Project Manager will 
prepare and issue the minutes of these meetings. 
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting. Such minutes or register shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person identified in the conditions of 
contract to carry out such actions or instructions. 
 
A summary of the planned meetings is provided in Table 2. 
 
2.2.1 Kick Off Meeting 
Kick-off meeting will be held within 1 week after the award of the contract. This meeting will cover Project 
implementation, the Scope of work, and Schedule. This will give the Contractor an opportunity to discuss all 
matters related to carrying out their responsibilities. 
 
2.2.2 Progress Meetings 
Weekly progress meetings will be held covering progress to date on the execution of the scope of works, and 
all associated risks, risk impact and risk mitigation. 
 
2.2.3 Design Review Meetings 
The Contractor shall present the Design to the Employer for technical review along with all relevant 
drawings. 
A design review in a planned exercise is envisaged to ensure that there is a common understanding of the 
applicable standards and specification requirements, and to provide an opportunity to scrutinize the design to 
ensure the requirements meet the Employer’s requirements. 
During this meeting, the comments of the Employer on the design will be reviewed and discussed in detail to 
finalize the design for the RTM system. The Contractor’s installation and commissioning methodology will 
reviewed as part of the design review. 
 
The design shall be accepted by the Project Manager for approval. 
 
2.2.4 Ad-hoc Meetings 
Ad-hoc meetings to discuss any matters related to the execution of the scope of work on an as-and-when 
required basis upon request from the Employer or the Contractor. 
 
2.2.5 Meetings of a Specialist Nature 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not 
so specified by persons and at times and locations to suit the Parties, the nature and the progress of the 
works. Records of these meetings shall be submitted to the Project Manager by the person convening the 
meeting within five days of the meeting. 
 

Table 2: Planned Meetings 

 

Title and purpose Approximate time & 
interval 

Location Attendance by: 
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Kick off meeting: 
Covering Project 
implementation, the 
Scope of work, Schedule 
and Safety File 
Requirements. This will 
give The Contractor an 
opportunity to discuss all 
matters related to 
carrying out their 
responsibilities. 

Once-off, shortly after 
award of the contract. 
Date, time and duration 
to be confirmed upon 
award of contract. 

Eskom Research, 
Testing & Development 
Offices, Lower 
Germiston Road, 
Rosherville, 

Employer, Supervisor, 
Contractor and others as 
determined by the 
Project Manager. 

Design review meetings: 
Technical review of the 
Contractor’s RTM 
system design, and 
installation and 
commissioning 
methodology 

Frequency, date and 
time to be confirmed 
during kick-off meeting. 

Remotely via Microsoft 
Teams or in-person at 
Eskom Research, 
Testing & Development. 

Employer, Supervisor, 
Contractor and others as 
determined by the 
Project Manager. 

Progress meetings: 
Covering progress to 
date on the execution of 
the scope of works, and 
all associated risks, risk 
impact and risk 
mitigation. 

Weekly. Day, time and 
duration to be confirmed 
and agreed upon at kick 
off meeting. 

Remotely via Microsoft 
Teams or in-person at 
Eskom Research, 
Testing & Development. 

Employer, Supervisor, 
Contractor and others as 
determined by the 
Project Manager. 

Adhoc meetings As-and-when required. 
Date, time and duration 
to be confirmed. 

Remotely via Microsoft 
Teams or in-person at 
Eskom Research, 
Testing & Development 

Employer, Supervisor, 
Contractor and others as 
determined by the 
Project Manager. 

Meetings of Specialist 
Nature 

As-and-when required. 
Date, time and duration 
to be confirmed. 

Remotely via Microsoft 
Teams or in-person at 
Eskom Research, 
Testing & Development 

Employer, Supervisor, 
Contractor and others as 
determined by the 
Project Manager. 

 

2.3 Contractor’s management, supervision and key people 

The contractor provides all the resources and competent technical people to execute the scope of this 
contract. 
 

2.4 Provision of bonds and guarantees 

N/A 
 

2.5 Documentation control 

Specify how documentation will be identified with an alpha numeric which indicates source, recipient, 
communication number etc.  Provide details of any particular format or other constraints; for example that all 
contractual communications will be in the form of properly compiled letters or forms attached to e mails and 
not as a message in the e mail itself.  State any particular routing requirements but note from TSC3 who 
issues what to whom. 

 
 
 

2.6 Invoicing and payment 

 
Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Service Manager’s payment certificate.   
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The Contractor shall address the tax invoice to  
_________________________  
and include on each invoice the following information: 
 
Name and address of the Contractor and the Service Manager;  
The contract number and title; 
Contractor’s VAT registration number; 
The Employer’s VAT registration number 4740101508; 
Description of service provided for each item invoiced based on the Price List; 
Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 
(add other as required) 
 
Add procedures for invoice submission and payment (e. g. electronic payment instructions) 
 
 

2.7 Contract change management  

 
If there are any changes to the Contractor’s plan, it will be the Contactors responsibility to inform the 

Employer of such change. Any changes shall be agreed upon in writing between both the Contractor 

and Project Manager. 

 

2.8 Records of Defined Cost to be kept by the Contractor 

 
N/A 
 

2.9 Insurance provided by the Employer 

Refer to clause 8 Contract Data (Part one – Data provided by the Employer). For all Employer Insurance 
related queries, contact: 
• Cluster Manager 
• Eskom Insurance Management Services 
• Eskom Holdings SOC Ltd 
• Megawatt Park 
• 011 800 2714 
 
 

2.10 Training workshops and technology transfer 

The contractor submit a training proposal for the theoretical training which will be approved by 
the Employer. As a minimum, the training proposal shall address the following requirements: 

• Minimum Number of Participants: 10 

• Requirements: Classroom training. Complete training manuals to be provided 
covering all training modules to be presented. 

• Training Duration: Suppliers to declare duration of training based on contractor’s 
training proposal. 

• Training Modules: Should include but not be limited to the following aspects of the 
RTM system: Installation, commissioning, operation, maintenance, software 
operation and troubleshooting, web-based application operation and 
troubleshooting, download and analysis of results, safety aspects. Aspects 
covering geomagnetic disturbances (GMDs) and geomagnetically induced current 
(GIC) theory shall be limited as there is sufficient publicly available literature on the 
topic. The training content of the training modules shall be approved by the 
Employer. 



Eskom Holdings SOC LTD 
Project: Real Time GIC Monitoring for Large Power Transformers 

Page | 5 

 

 

• Program: Based on contractor’s training proposal. 

• Certification: Issue certificates of attendance to all participants. 

• Provide theoretical training to the Employer, once commissioning all the sites have been completed. 

• Provide technical support to the Employer on an as-and-when required basis. 
o The Contractor may be required to participate in knowledge transfer workshops on 

request from the Employer, on an as-and-when required basis. 

 

2.11 Design and supply of Equipment 

 

The Employer’s design requirements are provided in the Employers requirements of this 
service. 

a) The Contractor develops the detail design for the execution of works. 

b) Any item of the conceptual design that is not feasible is corrected in the Contractor’s detail  

design. 

c) The Contractor’s design includes schedule detailing the plant location code, size, type and make  

of all instrumentation and equipment utilized. 

d) Design is approved when the Service Manager certifies sectional completion of the design  

activity. 

e) The Employer may use the Contractor’s design for any purpose related to the Employer’s 

operational activities 

(1) Engineering design is defined as being all activities required to translate the 
Contractor’s scope of works, into a fully functional data capturing system. 

2) All Engineering design activities are executed by the Contractor in active co-
operation with the Service Manager. 

3) The engineering design activities are phased to suit the Accepted Programme 

4) A plant walk is performed including, but not limited to:  

i. Verification of location and suitability of hardware installation points 

ii. Verification of location and suitability of cable routing paths.  

5) As a minimum, Engineering design consists of the development, technical 
clarification and  

acceptance of the following: 

i. Engineering programme 

ii. Index and master register of documents 

iii. Documentation synopsis 

iv. OEM best practices 

v. Cable Routing Diagrams 

vi. Cable & Termination schedules 

vii. Engineering and maintenance procedures 

ix. Bill of Materials (make, model, rating, quantity etc…) 

6) The Contractor and the OEM identify any discrepancies that would lead to 
shortcomings in the design and makes the Employer aware of such discrepancies and 
provides recommendations 

7) The design to be comply with the applicable standards 
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2.1.2  Parts of the works which the Contractor is to design 

The Contractor is responsible for the design of the entire Works.. 

The Contractor provides all equipment and services and executes all works to fulfil 
all requirements specified in this Service Information. 2) The works complies with 
professional engineering practice and standards. The works is designed for the 
environmental conditions prevailing at the Power Station Sites. 

2.1.3  Procedure for submission and acceptance of Contractor’s design 

The Contractor’s design shall comply with all design requirements stated in this 
contract. 

 

A detailed design phase shall precede the installation phase of the Project during which the 
design drawings  are submitted to the Employer for acceptance. 

 

1) The Contractor submits any drawing or documentation that will fulfil the requirements of 
this works 

2) All drawings or documentation are submitted to the Project Manager in a formal 
communication. 

 

3) Statement of design acceptance or a list of design faults will be issued within one week 
of design receipt by the Service Manager 

 

4) The Contractor submits a written design change request to the Service Manager for any 
modification.   

5) The Contractor supplies a written modification description, reason for modification, 
drawings, method statement, cost estimate and time estimate for the proposed change 

. 

6) The Contractor does not implement the modification before he obtains written approval 
for the design change from the Employer 

. 

2.1.4 Other requirements of the Contractor’s design 

The Contractor is mandated in terms of Construction Regulations 2014: Duties of Designer, 

6(1) g to fulfil the duties described therein. Any risk associated with the Contractor’s design 

shall be highlighted to the Employer together with mitigation measures. These risks shall 

be included in the project risk register. 

2.1.5  Use of Contractor Design 

(1) The Contractor’s design is considered property of the Employer. 

 2) The Contractor’s design is made use of during future operation and expansion of the system (where 
applicable).. 

 

2.1.7 Design of Equipment  

To be supplied by the Contractor prior the execution and approve by Eskom. 
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2.1.8 As-built drawings, operating manuals and maintenance schedules 

All As-built drawings, operational manuals and maintenance schedules shall be provided 
to the Employer in adherence with the applicable requirements.  

(1) 'As Built' documentation is supplied by the Contractor to the Project Manager upon 
completions of works.  

(2) Hard copies and soft copies of As Built documentation is provided by the Contractor as 
part of the works 

(3) Acceptance of the ‘As Built’ documentation is a pre-requisite for the completion of the 
works 

(4) The documents are reviewed by the Service Manager for correctness and 
conformance to the accepted design. 

 

2.12 Things provided at the end of the service period for the Employer’s use 

2.12.1 Equipment 

None 

 

2.13 Management of work done by Task Order 

Task order will be issued by the Service Manager. 
 
In the event that the services are not required anymore, the Service Manager will inform the Contractor in 
advance. 
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3 Health and safety, the environment and quality assurance 

3.1 Health and safety risk management 

. 
The Contractor and his employees shall comply with the relevant Eskom policies, standards, procedures, 
and other statutory regulatory requirements and specifications. The Contractor complies fully to the 
requirements of the Occupational Health and Safety Act of 1993. 
 

3.2 Environmental constraints and management 

 
The Contractor shall construct and/ or implement all the necessary environmental protection measures in 
each area before any production work will be allowed to proceed. The Employer may suspend the Works at 
any time in terms the Conditions of Contract should the Contractor, in the Employer’s opinion, fail to 
implement, operate or maintain any of the environmental protection measures adequately. 
 
Environmental management is concerned not only with the results of the Contractor’s operations to carry out 
the Works but also, and most importantly, with the way his operations are carried out. It is thus a requirement 
that the Contractor shall comply with the environmental requirements. The Contractor shall comply with all 
relevant laws, environmental legislation and regulations, conditions of environmental approvals, 
environmental management plans, and Employers Policies and Procedures. 
 
The Contractor shall comply with the environmental criteria and constraints stated in the Employer’s SHE 
specification. 
 
The Contractor ensures that all goods, services or Works supplied in terms of the Contract comply with all 
applicable environmental legislation. 
The Contractor is responsible to keep the work area clean of any rubble. All waste introduced and/or 
produced on the Employer’s premises by the Contractor for this contract, is handled in accordance with the 
minimum requirements for the Handling and Disposal of Hazardous Waste in terms of Government 
Legislation as proclaimed by the Department of Water Affairs and Forestry and Eskom environmental 
requirements including Eskom Environmental waste management procedure 32-245. 
 
Where required, the Employer provides special colour coded bins for refuse disposal. The Employer will 
empty these bins. 
 
The Contractor ensures that all workers under his control strictly adhere to the correct use of refuse bins. 
 

3.3 Quality assurance requirements 

The Contractor complies with the Eskom Quality Requirements Standards. 
 
• The Contractor and all sub-Contractors to comply with the Employer’s quality requirements including 
those listed in the Employers specification document called “Supplier Quality Management Specification” 
number 240-105658000 
• Certification to ISO 9001 is a mandatory requirement for this contract. The Contractor uses the QMS for 
all phases of the Project. The Contractor provides evidence of a fully implemented QMS within its own 
organisation. The Employer may at his sole discretion carry out an audit on any supplier; sub-supplier’s or 
Subcontractor’s QMS for acceptance. 
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4 Procurement 

The Contractor is responsible for all procurement of materials required for the installation. 

and commissioning of the Works. 

 The Contractor must: 

• Ensure that all equipment and materials are inspected. The Contractor must also inform the Sevice.  

Manager to arrange for the Eskom representatives to inspect the equipment and materials before it is 

delivered to Site. 

 

• Ensure that all the relevant factory tests are conducted on the equipment and that these tests are  

witnessed by both the Contractor as well as Eskom representatives.  

• Submit calibration certificates to the Service Manager for all equipment used for testing.  

The Contractor will provide all the critical spares for the plant as part of the Works. (refer to Employer’s  

Engineering Design for the critical spares list) 

. 

4.1 People 

4.1.1 Minimum requirements of people employed 

People providing the works will have been declared competent in writing to carry out the works. They will 
abide by all the rules and regulations as set out by Employer. They are prohibited from being or going to any 
other site other than the one where the work is being executed. 
 
 

4.1.2 BBBEE and preferencing scheme 

 
Eskom’s policy is to maximise purchases from Black or Black Empowering Enterprises (BEE’s) whether 
Black Woman-owned, small or Large Black or Black empowering suppliers. The purpose is to promote 
entrepreneurship in black communities and give black business access to the mainstream of business 
opportunity. 
 

4.1.3 Accelerated Shared Growth Initiative – South Africa (ASGI-SA)  

 
The Contractor complies with and fulfils the Contractor’s obligations in respect of the Accelerated and 
Shared Growth Initiative - South Africa in accordance with and as provided for in the Contractor’s ASGI-SA 
Compliance Schedule stated below 
. 
[Insert the agreed ASGI-SA Compliance Schedule here] 
 
 
The Contractor shall keep accurate records and provide the Service Manager with reports on the 
Contractor’s actual delivery against the above stated ASGI-SA criteria.   [Elaborate on access to and format 
of records and frequency of submission etc.] 
 
The Contractor’s failure to comply with his ASGI-SA obligations constitutes substantial failure on the part of 
the Contractor to comply with his obligations under this contract. 
 

4.2 Subcontracting 

4.2.1 Preferred subcontractors 
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None 
 
 

4.2.2 Subcontract documentation, and assessment of subcontract tenders 

 
a) The Contractor submits the proposed contract data for each subcontracting for acceptance to the 
Service Manager. 
b) The Contractor prepares a subcontracting document as according to the NEC Contract. 
c) The Contractor takes note that their Subcontractors Safety Files will be accepted by the Contractor’s 
Safety Manager before it is handed to the Employer’s SHE practitioner/Officers for verification of compliance 
before any work commences. 
a) Proof of acceptance by the Contractor Safety Manager needs to be in the Safety file when handed over 
to Employer’s SHE Practitioners for verification. 
 

4.2.3 Limitations on subcontracting 

 
a) The Contractor does not sub-contract more that 25% of the contract value to another enterprise that 
does not have equal or higher B-BBEE status level, unless the intended sub-contractor is an Exempted 
Micro Enterprise that has the capability and ability to execute the sub-contract. 
b) In relation to a designated sector, the Contractor will not be allowed to sub-contract in such a manner 
that the local production and content of the overall value is reduced below the stipulated minimum threshold 
(Percentage of the specific contract). 
c) The Contractor does not subcontract with his subsidiary companies as this may be interpreted as 
subcontracting with himself and / or using their subsidiaries for fronting. Where the Contractor subcontracts 
with a subsidiary this must be declared in tender documents. 
 

4.2.4 Attendance on subcontractors 

 
N/A 
 

4.3 Plant and Materials 

4.3.1 Specifications 

 
The Contractor is required to submit a comprehensive Quality Management System (QMS) for 

all phases of the project. This QMS must comply with the requirements of 240-105658000. The 

Contractor and all of the Contractor’s suppliers must hold a compliance certificate for their QMS 

to the requirements of ISO 9001:2015. The Employer reserves the right to conduct any audits in 

this regard. 

Documents are to be submitted for review by the Employer after the Contract Date and before 

commencement of work. 

The Contractor must submit a detailed Quality Manual and Quality Control Plan which will be 

reviewed and accepted/rejected by Eskom. 

 

All Plant and Materials are supplied new, and of materials most suited to the particular 

intended duty, including parts subjected to or affected by high operating temperature and/or 

pressure. 
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Plant and Material protection is suitable for the Site environmental conditions to which they are exposed. 
 

4.3.2 Correction of defects 

 
The Service Manager Manager issues the defects certificate at the later defect date and the end of the last 
defect correction period. The Employer’s right in respect of the defect which the supervisor has not found 
and notified are not affected by the issue of the defect certificate. 
The Contractor contacts the Service Manager to gain access to the site to correct defects. 

4.3.3 Contractor’s procurement of Plant and Materials 

 
The Contractor is responsible for all procurement of materials required for the construction, installation and  
commissioning of the Works. The Contractor must: 
• Ensure that all equipment and materials are inspected. The Contractor must also inform the Project 
Manager to arrange for the Eskom representatives to inspect the equipment and materials before it is 
delivered to Site. 
• Ensure that all the relevant factory tests are conducted on the equipment and that these tests are 
witnessed by both the Contractor as well as Eskom representatives. 
Submit calibration certificates to the Project Manager for all equipment used for testing. 
 
 

4.3.4 Tests and inspections before delivery 

Eskom and its representatives will carry out inspections at their own discretion. All inspections and testing 
are to be performed in accordance with the QCP developed by the Contractor and accepted by Eskom and 
its representatives. A factory release inspection does not release the Contractor from their obligations. 

4.3.5 Plant & Materials provided “free issue” by the Employer 

None 
 
= 

4.3.6 Cataloguing requirements by the Contractor 

None 
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5 Working on the Affected Property 

The contractor complies to Eskom Safety, Health Environmental and Quality procedures. 

5.1 Employer’s site entry and security control, permits, and site regulations 

 
The Contractor shall be responsible for the planning and arrangement, of the Site to ensure 
safe, secure and efficient progress of the Works throughout the entire Project duration. 

 

All the Contractor’s employees are to attend a mandatory site safety induction course before 

they are allowed to work on site. It is the responsibility of the Contractor to ensure that all of their 

staff has attended the induction. The Contractor must compile their own safety file which has to 

be approved by Eskom’s safety officer. This file must be approved before the Contractor may 

attend the safety induction course. 

The Contractor must provide a list of all employees, along with the dates and times of arrival, at 

least 2 days prior to arrival on site. 

All individuals entering Eskom Power Station will be subject to alcohol testing daily. No person 

found to be intoxicated will be admitted on the premises. All Covid-19 protocols must be followed 

by all individuals prior to entering and throughout their entire duration on Site. It is the 

responsibility of the Contractor to ensure that their staff is compliant. 

 
 

5.2 People restrictions, hours of work, conduct and records 

a) The Limited Access Register (LAR) will used where applicable  by the Eskom personnel who are in 
charge of the plant. It is used to maintain control over the individuals in the plant as well as activities taking 
place on the plant that are not covered by the Plant Safety Regulation and Operating Regulations for High 
Voltage Systems. 
b) The Project Manager or Supervisor will accompany the Contractor for the first instance of working under 
the LAR of the specific plant area. Thereafter, the Contractor is expected to know and abide the rules and 
regulations which are set out. 
c) The works must be executed under normal working hours should there be overtime requirements, the 
contractor must submit a request to work overtime to the project manager for acceptance. 
d) Contractor keeps records of his people on Site, including those of his/her Subcontractors which the 
Project Manager or Supervisor have access to at any time. These records may be needed when assessing 
compensation events. 
 

5.3 Health and safety facilities on the Affected Property 

 Local Safety Procedures 
 
The Contractor must abide by all Local Safety Procedures, available from Eskom on request. 
 
 

5.4 Environmental controls, fauna & flora 
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a) No fauna or flora will be collected or removed from any farm by any visitor without written permission of 
the landowner, in which case cognizance will be taken of appropriate provincial legislation pertaining to 
fauna and flora. 
b) Under such cases Eskom Holding’s ethical policies and guidelines will be strictly applied. 
 
 
 

5.5 Cooperating with and obtaining acceptance of Others 

 
a) The Contractor shall co-operate with others in obtaining and providing information which they need in 
connecting with the works. 
 
b) The Contractor shall share the working area with others in executing the works. 
The contractor cooperates with others in obtaining and providing information which they need in connection 
with the works. 
 
 
 

5.6 Records of Contractor’s Equipment 

 
a) The Contractor’s attention is drawn to the applicable regulation framed under the Occupational Health 
and Safety Act, 1983 (Act No. 6 of 1983) 
b) When working in built-in areas, the contractor shall provide and use suit able and effective silencing 
devices for pneumatic tools and other plant would otherwise cause a noise level exceeding 85 Db(A) during 
excavation and other works. 
c) Alternatively, the Contractor shall by means barriers, effectively isolate the source of any such noise in 
order to comply with the said regulation. 
 

5.7 Equipment provided by the Employer 

None 
 
 

5.8 Site services and facilities 

5.8.1 Provided by the Employer 

 
a) Potable Water Supply 
• Potable water is available at the existing points. 
b) Electrical Power Supply 
• Power may not available at the existing points. 
c) Toilet Facilities 
• The Employer provides the Contractor access to existing toilet facilities at the power stations. 
d) Catering Facilities 
• The Contractor are not allowed to use the Employer’s dining facilities, unless a specific agreement has 
been made between the Contractor and Eskom Catering and Accommodation Services (ECAS). 
• The Contractor may buy take away meals from the fast foods outlet on Site. 
e) Medical Facilities 
• The Contractor provides a First Aid service to his employees and subcontractors. In the case where 
these prove to be inadequate, like in the event of a serious injury, the Employer’s Medical Centre and 
facilities will be available. 
• Outside the Employer’s office hours, the Employer’s First Aid Services are only available for serious 
injuries and life-threatening situations. 
• The Employer recovers the costs incurred, in the use of the above Employer’s facilities, from the 
Contractor 
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5.8.2 Provided by the Contractor 

The contractor should provide facilities they deem necessary in executing the work. This must be discussed 
with the Service Manager prior to commencement of work. 
The Contractor shall supply all the necessary equipment and material required to execute the works, 
including portable ablution facilities and proper eating facilities for their employees. 

5.9 Control of noise, dust, water and waste  

Earplugs should be worn if excessive noise will be generated by machinery. Dust masks will be worn to 
prevent dust inhalation. 
 

5.10 Hook ups to existing works 

a) The Contractor must inform the service manager and the engineer if a need arises of hooking up on 
existing work. 
b) The project engineer will then verify the safe use of any existing structure as a support. 
 

5.11 Tests and inspections 

5.11.1 Description of tests and inspections 

 
Performance/Functionality tests after Completion 
Eskom Quality department together with the Project Manager, Engineer and Contractor will sign off the 
works as having met all the requirements as set out in the works information after completion. 
 

5.11.2 Materials facilities and samples for tests and inspections 

N/A  
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6 List of drawings 

6.1 Drawings issued by the Employer 

The  Employer will issue required drawings which apply to this contract.   at Contract Date  
 

Drawing  number Revision Title 

   

   

   

   

   

   

   

   

   

   

 



 

 

 


