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MPUMALANGA PROVINCIAL GOVERNMENT

DEPARTMENT OF AGRICULTURE, RURAL
DEVELOPMENT, LAND AND ENVIRONMENTAL
AFFAIRS

BID NUMBER: ALA/584/24/MP

THE DEVELOPMENT OF STORM WATER AND
SUBSOIL DRAINAGE FOR MANTJOLO CPA

ISSUED BY:
Department of Agriculture, Rural Development, Land and Environmental Affairs
Private Bag X11219

Mbombela

1200

NAME OF BIDDER: ..o e
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PART A
INVITATION TO BID

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND
ENVIRONMENTAL AFFAIRS

BID NUMBER: | ALA/584/24/1P [ CLOSING DATE: [ 13 SEPTENBER 2024 | CLOSING TIME: | 12H00

DESCRIPTION | THE DEVELOPMENT OF STORM WATER AND SUBSQIL DRAINAGE FOR MANTJOLQ CPA

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

MBOMBELA, Riverside Government Complex, Building No 9, Government Boulevard, Mbombela, 1200, PIET RETIEF, No. 11 Measroch Street,
Piet Retief Office, KWAMHLANGA, KwaMhlanga Government Complex, Department of Finance, Building No. 12, Computer Centre EVANDER,
10 Cornell Road (previously occupied by Evander Home Affairs Offices), Evander, 2280, BUSHBUCKRIDGE, Bushbuckridge Advice Centre,
Department of Finance, Protea building (old Telkom building), MIDDELBURG, Department of Public Works, Cnr. Lillian Ngoyi and Dr Beyers
Naudé¢ Streets — Old TPA Building, Upper ground floor, Office numbers A20, 21 and 25, MALELANE, 24 Air Street, Malelane, ELUKWATINI
,Elukwatini Sub Regional offices, Office numbers A49 and A50 (opposite Elukwatini Community Hall) Stand number 12 Extension A, Elukwatini
1192. SIYABUSWA Old Parliament Building, Building No.1, Job Skhosana Street, Siyabuswa 0472

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:
CONTACT PERSON Mr. B Thwala CONTACT PERSON Ms. NI Mbuyane
TELEPHONE NUMBER | 013 766 6116 TELEPHONE NUMBER 013 766 6323
FACSIMILE NUMBER FACSIMILE NUMBER
E-MAIL ADDRESS thwalabm®@mpg.gov.za E-MAIL ADDRESS NiMbuvane@mpyg.gov.za
SUPPLIER INFORMATION
NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER | CODE | | NUMBER |
CELLPHONE NUMBER
FACSIMILE NUMBER CODE [ I NUMBER i
E-MAIL ADDRESS
VAT REGISTRATION
NUMBER
SUPPLIER TAX CENTRAL
COMPLIANCE STATUS | COMPLIANCE OR SUPPLIER
SYSTEM PIN: DATABASE
No: MAAA
ARE YOU THE
ACCREDITED
REPRESENTATIVE IN ARE YOU A FOREIGN BASED [¥es CINo
SUPPLIER FOR THE GOODS
SOUTH AFRICA FOR [Yes [INo /SERVICES OFFERED?
THE GOODS ' [IF YES, ANSWER THE
/SERVICES [IF YES ENCLOSE PROOF] QUESTIONNAIRE BELOW]
OFFERED?
QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS
IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? [ YES [INO
DOES THE ENTITY HAVE A BRANCH IN THE RSA? [1 YES [INO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? [1 YES [JNO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? [J YES [JNO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? ] YES [ INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.
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PART B
TERMS AND CONDITIONS FOR BIDDING

1. BID SUBMISSION:
1.1, BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE
ACCEPTED FOR CONSIDERATION.

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR IN THE
MANNER PRESCRIBED IN THE BID DOCUMENT.

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7).

2, TAX COMPLIANCE REQUIREMENTS
2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY
SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS
WEBSITE WWW.SARS.GOV.ZA.

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.5 INBIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.6 WHERE NO TCSPIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE
(CSD), A CSD NUMBER MUST BE PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH
DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH
MEMBERS PERSONS IN THE SERVICE OF THE STATE.”

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.

SIGNATURE OF BIDDER: e

CAPACITY UNDERWHICH THIS BID ISSIGNED: e
(Proof of authority must be submitted e.g. company resolution)

DATE:
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DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND ENVIRONMENTAL
AFFAIRS

BID DOCUMENT

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR
MANTJOLO CPA

BID NUMBER: AS PER BID BULLETIN

NAME OF BIDDER

BID AMOUNT

COMPLETION PERIOD

TEL NUMBER

FAX NUMBER

PREPARED FOR: PREPARED BY:

\Y

HEAD OF DEPARTMENT PR M . |
MPUMALANGA DEPT. OF AGRICULTURE, RURAL Best Thought Trading and Projects

DEVELOPMENT, LAND AND ENVIRONMENTAL Box 31714, Superbia, Polokwane, 0759
AFFAIRS
IF:IFEQ:_VSAI\:’TREU?ﬁ G X11219 Contact Person: Mr G Chega

1200 Email: gifichega@agmail.com
Cell: (076) 956 3830




THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

CLOSING DATE: AS PER BID BULLETIN
THE BID IS VALID FOR 90 DAYS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR
MANTJOLO CPA

DETAILS OF BIDDER

NAME OF BIDDER oo
PHYSICAL ADDRESS oo
POSTAL ADDRESS oot
CONTACT PERSON  (NAME)  oooeieoeee oo,
(SURNAME). ...t
(PHONE NO) oo,
(CELLNO) oot
(FAXNO) oot
(E-MAIL) e
BID T2 of T77 Index

Part T1: Bidding Procedures



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT,
LAND AND ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR
MANTJOLO CPA

Contents: Page:

Part T1: BID procedures

T1.1 | Notice and Invitation to BID T5-T6
T1.2 | BID Data T7 -T15
T1.3 | Standard Conditions of BID T16 - T24

Part T2: Returnable schedules

T2.1 | List of Returnable Documents T25-T26
T2.2 | Returnable Schedules T27 -T77

Part C1: Agreement and Contract Data

C1.1 | Form of Offer and Acceptance C1-C6
C1.2 | Contract Data C7-C24
Part C2: Pricing data

C2.1 | Pricing Instructions C25 - C27
C2.2 | Bill of Quantities C28 - C29

Part C3: Scope of Work

C3.1 | Standard Specifications C32
C3.2 | Project Specifications C33-C49
C3.3 | Particular Specifications C50 - C80

C3.4 | Schedule of Drawings

Part C4: Site Information

C4.1 | Locality Plan C82
C4.2 | Site Notice Board C83
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

SCHEDULE OF BID DRAWINGS

Drawings will be issued at the site handover.

DRAWING NO: DESCRIPTION:
101 LOCALITY PLAN AND LIST OF DRAWINGS
102 MANTJOLO FARM IRRIGATION OVERALL LAYOUT
104 SUBSOIL DRAINAGE LAYOUT
706 SUBSOIL DRAINAGE DETAILS
707 CLEANING EYE DETAILS
708 SUBSOIL DRAINAGE DETAILS
801 CONSTRUCTION NOTICE BOARD

The Bidder shall satisfy himself that the sets of drawings are complete in accordance with the above schedule, and
if any are found to be missing or duplicated, or the writing or figures indistinct, he shall apply to the Engineer
immediately and have the discrepancy rectified. No liability whatsoever will be admitted by the Employer in

respect of errors in BIDs attributed to any such discrepancy.

BID T4 of T77 Index
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

PART T1: BID PROCEDURES
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA ALA/ 124/MP

MPUMALANGA PROVINCIAL GOVERNMENT

DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND ENVIRONMENTAL
AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

BID NUMBER: AS PER BID BULLETIN

The Mpumalanga Department of Agriculture, Rural Development, Land and Environmental Affairs invites bids
for the: THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA. The
works consist of the supply and installation of subsoil drainage system at Mantjolo Farm. Service Providers
should have a CIDB contractor grading of 3CE or higher.

BID documents will be obtainable from the following supply chain management offices Mbombela Riverside
Government Complex, Malelane 24 Air Street, Siyabuswa Old Parliament Building, Middleburg
Department of Public Works, KwaMhlanga Government Complex Department of Finance, Piet Retief
no. 11 Mearsorch Street, Evander 10 Cornell Road, Elukwatini Sub-Regional Offices and MBOMBELA
Advice Centre, Department of Finance, on payment of a non-refundable levy of R100.00 or can be
downloaded at hitp://www.etenders.gov.za/content/advertised-tenders. Only bank guaranteed cheques
or cash will be accepted and document can be collected between 7:45 and 16:00 Cheques shall be made
payable to Mpumalanga Provincial Government.

The closing date for receipt of bids is: AS Per bid bulletin 2024 at 12h00 PM.

Duly completed BIDs enclosed in a sealed envelope marked “THE DEVELOPMENT OF STORM WATER
AND SUBSOIL DRAINAGE FOR MANTJOLO CPA.” with the name of the Bidder, shall be deposited in the
clearly marked BID boxes provided at the following Supply Chain Offices: Mbombela, Malelane,
Bushbuckridge, KwaMhlanga, Middleburg, Siyabuswa, Piet Retief, Elukwatini and Evander. The bids
will be opened in public.

A Compulsory Site Briefing will be conducted on As per bid bulletin 2024 and prospective service providers
are requested to meet the Employer / Representative As per bid bulletin at Mantjolo Farm. The project is
located 2 km from R38, the road connecting Barberton and Carolina town. The intersection to the farm is
located 98km on the western side of Barberton town along R38 road. Prospective bidders are expected to
locate the place well in time to minimise getting lost during the day of briefing.

The Manjolo farm coordinates are as follows: Latitude -25.860660° and Longitude 30.715974°
Telegraphic, telephonic, telex, facsimile, e-mail and late bids WILL NOT be accepted.

Bidders should ensure that bids are delivered on time to the correct address. If the bid is late, it will not be
accepted for consideration.

All documentation submitted in response to this bid must be in English, unless otherwise indicated under
technical specification.

BID T6 of T77 T11
Part T1: Bidding Procedures Notice and Invitation to BID



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA ALA/ /24/MP

Employer: Engineer:
For:

AGRICULTURE, RURAL DEVELOPMENT, LAND | Best Thought Trading and Projects

AND ENVIRONMENTAL AFFAIRS Box 31714, Superbia, Polokwane, 0759
PRIVATE BAG X11219
NELSPRUIT
1200 Contact Person: Mr G Chega
Email: giftchega@amail.com
Contact person: Ms Buyisiwe Thwala Cell: (076) 956 3830

Email: thwalabm@mpg.gov.za

BID T7of T77 T1.1
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PART T1: BID PROCEDURES
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

MPUMALANGA PROVINCIAL GOVERNMENT

DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND ENVIRONMENTAL
AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

BID NUMBER: AS PER BID BULLETIN

The Mpumalanga Department of Agriculture, Rural Development, Land and Environmental Affairs invites bids
for the: THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA. The
works consist of the supply and installation of subsoil drainage system at Mantjolo Farm. Service Providers
should have a CIDB contractor grading of 3CE or higher.

BID documents will be obtainable from the following supply chain management offices Mbombela Riverside
Government Complex, Malelane 24 Air Street, Siyabuswa OIld Parliament Building, Middleburg
Department of Public Works, KwaMhlanga Government Complex Department of Finance, Piet Retief
no. 11 Mearsorch Street, Evander 10 Cornell Road, Elukwatini Sub-Regional Offices and MBOMBELA
Advice Centre, Department of Finance, on payment of a non-refundable levy of R100.00 or can be
downloaded at htip://www.etenders.qov.za/content/advertised-tenders. Only bank guaranteed cheques
or cash will be accepted and document can be collected between 7:45 and 16:00 Cheques shall be made
payable to Mpumalanga Provincial Government.

The closing date for receipt of bids is: AS Per bid bulletin 2024 at 12h00 PM.

Duly completed BIDs enclosed in a sealed envelope marked “THE DEVELOPMENT OF STORM WATER
AND SUBSOIL DRAINAGE FOR MANTJOLO CPA.” with the name of the Bidder, shall be deposited in the
clearly marked BID boxes provided at the following Supply Chain Offices: Mbombela, Malelane,
Bushbuckridge, KwaMhlanga, Middleburg, Siyabuswa, Piet Retief, Elukwatini and Evander. The bids
will be opened in public.

A Compulsory Site Briefing will be conducted on As per bid bulletin 2024 and prospective service providers
are requested to meet the Employer / Representative As per bid bulletin at Mantjolo Farm. The project is
located 2 km from R38, the road connecting Barberton and Carolina town. The intersection to the farm is
located 98km on the western side of Barberton town along R38 road. Prospective bidders are expected to
locate the place well in time to minimise getting lost during the day of briefing.

The Manjolo farm coordinates are as follows: Latitude -25.860660° and Longitude 30.715974°
Telegraphic, telephonic, telex, facsimile, e-mail and late bids WILL NOT be accepted.

Bidders should ensure that bids are delivered on time to the correct address. If the bid is late, it will not be
accepted for consideration.

All documentation submitted in response to this bid must be in English, unless otherwise indicated under
technical specification.

BID T6of T77 T1.1
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

Employer: Engineer:
For:

AGRICULTURE, RURAL DEVELOPMENT, LAND | Best Thought Trading and Projects

AND ENVIRONMENTAL AFFAIRS Box 31714, Superbia, Polokwane, 0759
PRIVATE BAG X11219
NELSPRUIT
1200 Contact Person: Mr G Chega
Email: giffchega@gmail.com
Contact person: Ms Buyisiwe Thwala Cell: (076) 956 3830

Email: thwalabm@mpg.gov.za

BID T7of T77 T1.1
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

T1.2. BID DATA

The Conditions of BID in the Standard Conditions of BID as contained in Annex F of CIDB Standard
Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced without
amendment or alteration for the convenience of the prospective service providers in this BID in the
section T1.3 of the BID Data.

The Standard Conditions of BID make several references to the BID Data for details that apply
specifically to this BID. The BID Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the Standard Conditions of BID. Each item of BID Data given below is
cross-referenced to the relevant clause in the standard Conditions of BID.

F.A1.1 The Employer for this Contract is: Mpumalanga Department of Agriculture, Rural Development,
Land and Environmental Affairs

F.1.2 BID Documents
The BID Document consists of the following:

BID

T1: BID Procedures
T1.1: Notice and Invitation to BID
T1.2: BID Data

T2: Returnable Documents
T2.1: List of Returnable Documents
T2.2: Returnable schedules

CONTRACT

Part 1: Agreements and Contract Data
C1.1: Form of Offer and Acceptance
C1.2: Contract Data
C1.3: Form of Guarantee
C1.4: Agreement with Adjudicator
C1.5: Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
(No 85, 1993)

Part 2: Pricing Data
C2.1: Pricing Instructions
Cc2.2: Bill of Quantities

Part 3: Scope of Work
C3.1: Standard Specifications
C3.2: Project Specifications
C3.3: Particular Specifications

Part 4: Site Information
C4.1: Locality Plan
C4.2: Construction Notice Board

DRAWINGS

Drawings form part of this bid document.

BID T7 of T77 T1.2
Part T1: BID Procedures BID Data



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

F.1.4

F.1.5

F.21

2.

The Employer’s agent is:

Best Thought Trading and Projects represented by Mr G Chega PrTechEng.

The Employer’s right to accept or reject any bid Offer

The Employer may accept or reject any variation, deviation, Bid Offer, or alternative Offer, and may
cancel the bid process and reject all bid Offers at any time before the formation of a Contract. The
Employer shall not accept or incur any liability to a service provider for such cancellation and rejection,
but will give written reasons for such action upon written request to do so.

Eligibility
A service provider will not be eligible to submit a bid if:

(a)
(b)
(c)
(d)
(e)

(f)
(9

The service provider submitting the bid is under restrictions or has principals who are under
restriction to participate in the Employer’s procurement due to corrupt of fraudulent practices;

The service provider does not have the legal capacity to enter into the Contract;

The service provider submitting the bid is insolvent, in receivership, bankrupt or being wound up,
has his affairs administered by a court or a judicial officer, has suspended his business activities,
or is subject to legal proceedings in respect of the foregoing;

The service provider does not comply with the legal requirements stated in the Employer’s
procurement policy;

The service provider cannot demonstrate that s/he possesses the necessary professional and
technical qualifications and competence, financial resources, equipment and other physical
facilities, managerial capability, personnel, experience and reputation to perform the Contract;

The service provider cannot provide proof that he is in good standing with respect to duties, taxes,
levies and contributions required in terms of legislation applicable to the work in the Contract.

Only those service providers who have in their employ management and supervisory staff
satisfying the requirements of the Scope of Work for Labour Intensive Competencies for
supervisory and management staff are eligible to submit BIDs.

CIDB GRADING

Only those service providers who are registered with the CIDB as defined in the Regulations 09
June 2015 and 05 July 2019, in terms of the CIDB Act No 38 of 2000, or are capable of being so
prior to the evaluation of submissions, in a Contractor grading designation equal to or higher than a
Contractor grading designation determined in accordance with the Sum bidded for a 3CE or higher
class of Civil Engineering work, are eligible to submit bids.

Joint Ventures are eligible to submit bids provided that:

1. every member of the Joint Venture is registered with the CIDB;

2. the lead partner has a Contractor grading designation in the 3CE or higher class of
Civil Engineering work; and

3. the combined Contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a Contractor
grading designation determined in accordance with the Sum bided for a 3CE or higher
class of Civil Engineering work.

BID

T8 of T77 T1.2
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

F.2.7 Site visit and clarification meeting
The arrangements for the compulsory site inspection visit and clarification meeting are as follows:
Meeting place: Project site at Mantjolo Farm for a briefing. The farm is located 2 km from R38, the road
connecting Barberton and Carolina town. The intersection to the farm is located 98km on the western

side of Barberton town.

Project Location: Site Coordinates are as follows: Latitude -25.860660°, Longitude 30.715974°

Service providers are requested to meet the Employer / Engineer for a briefing session meeting for the bid:
Installation of Drainage System at Mantjolo Farm.

As follow:
Date: As per bid bulletin 2024 Starting time: 10h00

Enquiries of site location, and briefing session meeting must be made at least one full working day in
advance and may be directed to:

Mr G Chega PrTechEng
Cell:076 956 3830
Email: giftchega@amail.com

Or

Ms Buyisiwe Thwala
Email: thwalabm@mpg.gov.za

Service Providers must sign the attendance register and name of their business entity. Addenda
will be issued and BIDs will be received only from those business entities appearing on the
attendance list.

F.2.10 Pricing the bid Offer

(@) Value Added Tax

e The Valued Added Tax (VAT) rate shall be 15% or as otherwise provided for by Legislation.

e The successful service provider shall be required to produce a VAT invoice that shall only be
prepared once measurements and valuations for work done in Terms of Contract Offer have
been agreed with the Employers agent and a Certificate of Payment issued.

o Payment of VAT to non-VAT vendors shall be processed from the month in which the service
provider’s liability with the South African Revenue Services is effective.

F.2.11 Alterations to document
A BID Offer shall not be considered if alterations have been made to the Forms of BID data or Contract
data (unless such alterations have been duly authenticated by the service provider) or if any particulars
required therein have not been completed in all respects.

F.2.12 Alternative bid Offers
No alternative Offers will be considered.

F2.13 Submitting a bid Offer

F.2.13.3 BID Offers shall be submitted as an original only.

Under no circumstances whatsoever may the bid forms be retyped or redrafted.

BID T9 of T77 T1.2
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

Photocopies of the original BID documentation may be used, but an original signature must appear on
such photocopies.

F.2.13.5 The Employer’s address for delivery of bid Offers and identification details to be shown on such
bid Offer package are:

Location of BID box: As indicated in Bid Notice

Physical address: As indicated in BID Notice

Identification details BID for: INSTALLATION OF DRAINAGE SYSTEM AT MANTJOLO
FARM

Bid No: As per bid bulletin
Closing Date: As per bid bulletin 2024, at 12h00

F.2.15 Closing Time

The closing time for submission of bid Offers is: 12h00 on As per bid bulletin 2024 as stated in the
Notice and Invitation to bid.

Telephonic, telegraphic, telex, facsimile, electronic or e-mailed BIDs will not be accepted.
F.2.16 Bid Offer validity
The bid Offer validity period is 90 days from the closing time for submission of BIDs.
F.2.18 Provide other material
The service provider shall, when requested by the Employer to do so, submit the names of all
management and supervisory staff that will be employed to supervise the labour-intensive portion of the
works together with satisfactory evidence that such staff members satisfy the eligibility requirements
F.2.19 Access
Access shall be provided for inspections and testing by personnel acting on behalf of the Employer.
F.2.22 Return of bid Documents
Not applicable.
F.2.21 EVALUATION PROCESS

1.1. The valuation process comprises of the following phases:

1.1.1 Phase I: Initial Screening Process
During this phase, bid documents will be reviewed to determine compliance with the following:

Al SBD1,SBD 4, SBD 6.1 and SBD 6.2 forms must be fully completed and signed,

Attendance of compulsory briefing session and signing of attendance register.

The Bill of Quantities (BoQ) must be fully completed and signed by the bidder.

Signed Joint Venture Agreement and Power of Attorney in case of Joint Ventures;

Company Profile, including previous contract work done, value of the work and contactable references
per contract.

e Certificate of Contractor Registration issued by the Construction Industry Development Board. Where
a service provider satisfies CIDB Contractor grading designation requirements through Joint Venture
formation, such service providers must submit the Certificates of Contractor Registration in respect of
each partner.

All bidders must be registered on the Central Supplier Database (CSD) failure to do so will be automatically
disqualified.

BID T10 of T77 T1.2
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

NB: It is the responsibility of the bidder to ensure that the following key information is in order to avoid any
disqualification during the bid evaluations:

* The Business registration status
» Bid restrictions and defaulters' status
* Identification number and the service of the state status

Failure to submit or adhere to the above “Phase I” requirements will lead to automatic disqualification.

NB: Local Content Calculation

The following items are part of the BoQ and are designated according to the Department of Trade and Industry (DTI)

Designated items Designated percentage
Cement 100
Pipes 100
Wire products 100
1.2, Phase II: Functionality evaluation as per attached Terms of Reference

a) Bids will be evaluated strictly according to the bid evaluation criteria stipulated in the terms of reference

b) Bidders must as part of their bid documents, submit supportive documentation for all technical
requirements as indicated hereunder. The panel responsible for scoring for the respective bids will evaluate
and score all bids based on their submissions and the information provided.

c) Bidders will not rate themselves, but need to ensure that all information is supplied as required. The Bid
Evaluation committee (BEC) will evaluate and score all responsive bids and will verify all documents
submitted by the bidders.

d) The BEC members will individually evaluate the responses received against the following criteria as set out
below:

CRITERIA EVIDENCE VALUE WEIGHTING

Plant, Tools and
Equipment available for
this contract

- LDV

No information or inadequate information submitted to 1
determine the scoring level

- TLB One (1) of the stipulated plant/equipment (must have proof 2
» Tipper truck of ownership or signed hiring arrangement)
* Plate compactor/

tamping rammer Any two (2) of the stipulated plant/equipment (must have 3

proof of ownership or signed hiring arrangement)

Any three (3) of the stipulated plant/equipment (must have 4 15

Attach proof of ownership proof of ownership or signed hiring arrangement)

(certified registration
certificate) if owned by the

Bidder OR signed hiring
arrangement if intended to | Any four (4) of the stipulated plant/equipment (must have 5
be leased/hired. proof of ownership or signed hiring arrangement)
Certification should not be
more than 3 months by the
closing of bid
i ilable fi
Dgtalls of staff available for No information or inadequate information submitted to
this Contract determine th ing level 1
. Site Agent at least etermine the scoring leve
Diploma in Civil
Engineering One (1) of the stipulated staff with relavent construction 2
« Site Foreman at least experience. 20
certificate / diploma in
Civil engineering Two (2) of the stipulated staff with relavent construction 3
. Safety Officer: experience_
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CRITERIA EVIDENCE VALUE WEIGHTING
gﬁg{ﬂc‘z;’ 'Em eg-elﬁg; Three. (3) of the stipulated staff with relavent construction 4
Medical experience.
* A Project Management
qualification
(Attach CV’s and certified
copies of qualifications with
written consent from
relevant person for
verification. Consent letter | Four (4) of the stipulated staff with relavent construction 5
should indicate whether the | experience.
individual is outsourced for
this contract or employed
by the company
Certification should not be
more than 3 months by the
closing of bid.
Understanding of Scope | No information or inadequate information submitted to 1
of work determine the scoring level
Bidder attached Gantt chart with milestones/activities 2
Bidder attached Gantt Chart only indicating 3
Attach Programme of milestones/activities and timelines _ 15
Works in Gantt Chart Bidder attached Gantt Chart only indicating 4
format, clearly indicating milestones/activities, timelines and resources
milestones/activities, Bidder attached Gantt Chart clearly indicating
timelines, resources and milestones/activities, timelines, resources and cashflow 5
cashflow projections projections
Experience relevant to | No information or inadequate information submitted to 1
this technical field | determine the scoring level
(stormwater drainage | Bidder attached one (1) Completion Certificate for 9
pipes) stormwater drainage pipes
Bidder attached two (2) Completion Certificates for 3
Attach Completion stormwater drainage pipes 20
Certificates Bidder attached three (3) Completion Certificates for 4
stormwater drainage pipes
Bidder attached four (4) or more Completion Certificates for 5
stormwater drainage pipes
Experience with No information or inadequate information submitted to 1
contracts of similar value | determine the scoring level
Bidder attached one (1) Completion Certificate and 2
Appointment Letter for contract of similar value
Bidder attached two (2) Completion Certificates and 3 15
Appointment Letters for contracts of similar value
Attach Completion Bidder attached three (3) Completion Certificates and 4
Certificates and Appointment Letters for contracts of similar value
Appointment Letters Bidder attached four (4) or more Completion Certificates 5
and Appointment Letters for contracts of similar value
Commitment to appoint | No information or inadequate information submitted to
unskilled labour from the | determine the scoring level. Bidder attached a letter that is 1
local community not signed.
Bidder attached signed letter with NO reference to this
contract or NO indication of the number of labourers to be 2 5
Attach a signed letter with | appointed from the local community
reference to this contract | Bidder attached signed letter with NO reference to this
and an indication of the | contract and indication of the number of labourers to be 3
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CRITERIA EVIDENCE VALUE | WEIGHTING

number of labourers to be | appointed from the local community.
appointed from the Jlocal
community Bidder attached signed letter with reference to this contract

WITHOUT an indication of the number of labourers to be 4
appointed from the local community

Bidder attached signed letter with reference to this contract
and an indication of the number of labourers to be 5
appointed from the local community

Financial ability to carry E, F, G, H or OR if the bidder DID NOT submit a Bank 1
out and complete the Rating Letter

project

Attach Bank Rating Letter It
should indicate the total bid
offer and be stamped by
the bank

D

AW |N

C
B
A

10

Total 100

Only bidders who attain a minimum of 60 percent on Functionality will qualify to proceed for further
evaluation on Price and Preference points.

e) Each panel member will rate each individual criterion on the score sheet using the following scale:
1-Poor, 2- Average, 3- Good, 4- Very Good, 5- Excellent

f) Individual value scores will be multiplied with the specified weighting for the criterion to obtain the marks
scored for all elements. These marks will be added and expressed as a fraction of the best possible score
for all criteria. This score will be converted to a percentage and only bidders that have met or exceeded the
minimum threshold of 60% for functionality will be evaluated and scored in terms of pricing and socio-
economic goals as indicated hereunder.

Q) The value scored for each criterion will be multiplied with the specified with weighting for the relevant
criterion to obtain the marks scored for each criterion. These marks will be added and expressed as a
fraction of the best possible score for all criteria.

h) This score will be converted to a percentage and only bidders that have met or exceeded the minimum
threshold of 60 percent for functionality will be evaluated and scored in terms of pricing and socio economic
goals as indicated hereunder.

i) Any proposal not meeting a minimum score of 60 percent functionality proposal will be disqualified.

) The price will not be evaluated at this stage

1.2.1 Phase lil: Price / Financial stage
a) Price / Financial proposal must be submitted in South African Rand.
b) The following formula will be used to calculate the points for price in respect of this bid:
Ps =80 (1 — (Pt — Pmin)
P min
Where
Ps= Points scored for comparative price of bid under consideration
Pt= Comparative price of bid under consideration
P min = Comparative price of lowest acceptable bid
c) The responsive bids will be adjudicated by the State on the 80/20-preference point system based
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on price points and preference point:

= The bid price (maximum 80 points)
=  Specific goals (maximum 20 points)

d) The department reserves the right to arrange contracts with more than one contractor.

e) The Preferential Procurement Policy Framework Act 2000 (PPPFA) Preferential Procurement
Regulations 2022, Regulations were gazetted on 4 November 2022

(No. 47553) Vol 689 and effective from 16 January 2023. These bid will be evaluated as per
above mentioned regulations. Bidders are required to submit evidence by which preference
points can be claimed based on the specific goals determined by the Department.

In case a Joint Venture, the average score of the joint venture companies will be considered for
determining preference point score.

f) A maximum of 20 points may be awarded to a bidder for full compliance with specific goals
requirements stipulated in the table below. For this bid the maximum number of points status that

could be allocated to a bidder is indicated below:

Specific Goal

Maximum Preference
Points Allocated

Minimum Proof required for claiming
preference points

An Enterprise owned by at least
51% black people

4

CIPC enterprise registration certificate,
certified ID copies of company owners and
Accredited B-BBEE status level contributor
certificate or certified and signed sworn
affidavit.

An Enterprise owned by at least

51% youth (35 years or younger)

CIPC enterprise registration certificate,
certified ID copies of company owners and
Accredited B-BBEE status level contributor
certificate or certified and signed sworn
affidavit

An Enterprise owned by at least

51% women

CIPC enterprise registration certificate,
certified ID copies of company owners and
Accredited B-BBEE status level contributor
certificate or certified and signed sworn
affidavit

An Enterprise owned by at least
51% persons with a disability

Proof of disability (Certificate from a
medical doctor that specifies the nature of
the disability)

Promoticn of South African Owned
companies through the promotion of
local manufacturers- local production

4

NB: (Points are

allocated only when

A written declaration signed by the
Enterprise with an indication of local

production and content designated

BID
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and content

Local production and content
designated items and designated

percentage required to claim

the bidder meets the
designated percentage

for all listed items)

percentage for all goods listed on the
specific goal and Annexure C (Local

Content Declaration: Summery Schedule)

preference points:

pipes 100%
Cement 100%

Wire products 100%

TOTAL

20 POINTS

Failure to submit the required evidence will lead to the allocation of zero (0) preference points

g) The points scored by a bidder in respect of the points indicated above will be added to the points
scored for price.

h) Supply Chain Management may, before a bid is adjudicated or at any time, require a bidder to
substantiate claims it has made with regard preference points.

i) Points scored will be rounded off to the nearest 2 decimals.

i) Inthe event that two or more bids have scored equal total points, the contract will be awarded to
the bidder scoring the highest number of preference points. Should two or more bids be equal in all
respects, the award shall be decided by drawing of lots.

k) A contract may, on reasonable and justifiable grounds, be awarded to a bid that did not score the
highest number of points. The bidder must submit copies of identity documents of all directors or
shareholders of the company with the bid documents at the closing date and time of the bid.

NB: It is the responsibility of the service provider to ensure that tax is compliant during the appointment stage and

have a valid bank account.

Where the recommended bidder is not tax compliant, the bidder will be notified by email or in writing of
their non-compliant status and the bidder will be requested to provide written proof from SARS on their
compliance status or proof that they have made an arrangement to meet their outstanding tax obligation,
within 7 working days. The bidder should thereafter provide the Department with proof of their tax
compliance status which should be verified via the Central Supplier Database.

Should the recommended bidder fail to provide written proof of their tax compliance status within seven (7)
working days for bids; the Accounting Officer or Accounting Authority must reject the bid submitted by the
bidder.

Where goods and services have been delivered satisfactory without any dispute the department must not
delay the processing of payments as a result of outstanding tax matters.

A bidder must register for Value Added Tax (VAT) if the total value of taxable goods or services awarded is
more than R1 million in a 12-month period or is expected to exceed this amount.

CLIENT BASE
Bidders are required to have specific experience and are encouraged to submit at least four recent references, in
writing on the company’s letterhead. The references must include the names of relevant persons as well as their
phone numbers, fax numbers and email addresses.

DARDLEA may utilize this data to obtain information during the evaluation and/or adjudication process.

LEGAL IMPLICATIONS

Successful service providers must be prepared to enter into a service level agreement with the DARDLEA.
DARDLEA reserves the right to award this bid on a non-exclusive basis, i.e. DARDLEA may procure similar
services outside this bid with the view of securing the best service and value for money.

BID
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COMMUNICATION

Supply Chain Management will communicate with bidders for, among others. Where bid clarity is sought, to
obtain information or to extend the validity period. Any communication either by facsimile, letter or
electronic mail or any other form of correspondence to any government official, department or
representative of a testing institution or a person acting in an advisory capacity for DARDLEA in respect of
this bid between the closing date and the award of the bid by the bidder is prohibited.

COUNTER CONDITIONS

Bidders’ attention is drawn to the fact that amendments to any of the Special Conditions by bidders will
result in invalidation of such bids.

PROHIBITION OF RESTRICTIVE PRACTICES

a.

b)

In terms of section 4(1) of the Competition Act No. 89 of 1998, as amended, an agreement between, or
concerted practice by, firms or a decision by an association of firms, is prohibited if it is between parties in a
horizontal relationship and if a bidder(s) is/are or a contractor(s) was/were involved in:
e Directly or indirectly fixing a purchase or selling price or any other trading condition;
o Dividing markets by allocation customers, suppliers, territories or specific types of goods or
services; or
e Collusive bidding.

If a bidder(s) or contractor(s), in the judgment of purchaser, has/have engaged in any of the restrictive
practises referred to above, the purchaser may, without prejudice to any other remedy provided for,
invalidate the bid(s) for such items(s) offered or terminate the contract in whole or in part and refer the
matter to the Competition Commission for investigation and possible imposition of administrative penalties
as contemplated in the Competition Act no.89 of 1998.

FRONTING

DARDLEA supports the spirit of broad based black economic empowerment and recognizes that real
empowerment can only be achieved through individuals and businesses conduction themselves in
accordance with the Constitution and in an honest, fair, equitable, transparent and legally compliant
manner. Against this background DARDLEA condemns any form of fronting.

DARDLEA, in ensuring that bidders conduct themselves in an honest manner will, as part of the bid
evaluation processes, conduct or initiate the necessary enquiries/investigations to determine the accuracy
of the representation made in bid documents. Should any of the fronting indicators as contained in the
Guidelines on Complex Structures and Transactions and Fronting, issued by the Department of Trade and
industry be established during such enquiry/investigation, the onus will be on the bidder / contractor to
prove that fronting does not exist.

Failure to do so within a period of 14 days from date of notification may invalidate the bid/contract and may
also result in the restriction of the bidder/contractor to conduct business with public sector for a period not
exceeding ten years, in addition on any other remedies DARDLEA may have against the bidder/contractor
concerned.

PRESENTATION

F.3.13

F.3.13.1

DARDLEA may require presentations/interviews from short-listed bidders as part of the bid process
Acceptance of BID Offer

BID offers will only be accepted on condition that:

(a) The BID Offer is signed by a person authorised to sign on behalf of the service provider;

(b) the service provider’'s declaration of compliance with the Occupational Health and Safety Act No.
85 of 1993 and the Construction Regulations 2003, is included with her/his BID submission:;

(c) a service provider who submitted a BID as a Joint Venture has included an acceptable Joint

BID
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F.3.18

(d)

(e)

(f)

(9)

(h)

(i)
()
(k)
U
(m)

Venture Agreement with her/his bid;

the service provider or a competent authorised representative of the Contractor who submitted the
BID has attended the compulsory clarification meeting or site inspection;

the Contractor who submits the bid has been registered with the Construction Industry
Development Board in accordance with the Construction Industry Development Board Act No. 38
of 2000 and the CIDB Regulations 2003 promulgated in terms of the Act, or if the Contractor can

submit proof or evidence that s/he will be able to register within 10 days of the closing date for
submission of BIDs;

the service provider or any of its principals is not listed on the register of BID Defaulters in terms of
the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing
business with the Public Sector;

the service provider has not abused the Employer’s Supply Chain Management System or has
failed to perform on any previous Contract and has been given a written notice to this effect;

The service provider or any of its Principals, Directors or Managers is not employed in the service
of the State (all spheres of government) nor is a Public Representative (Councillor);

a company profile is attached;

the required Certificates listed in F.2.23 above, are attached;

The Returnable Schedules in T2.2 have been completed and signed;
The Form of Offer in C1.1 has been signed by the Service Provider;

the Employer is satisfied that the service provider or any of her/his Principals have not influenced
the BID Offer and acceptance by the following criteria:

a. having Offered, promised or given a bribe or other gift or remuneration to any person in
connection with the obtaining or execution of this Contract;

b. having acted in a fraudulent or corrupt manner in obtaining or executing this Contract;

¢. having approached an Officer or employee of the Employer or the Employer’s Agent with the
objective of influencing the award of a Contract in the service provider’s favour;

d. having entered into any agreement or arrangement, whether legally binding or not, with any
other Person, Firm or Company to refrain from Quoting for this Contract or as to the amount of
the BID to be submitted by either party;

e. having disclosed to any other Person, Firm or Company other than the Employer, the exact or
approximate amount of his proposed BID;

f.  The Employer may, in addition to using any other legal remedies, repudiate the BID Offer and
acceptance and declare the Contract invalid should it have been concluded already.

Copies of Contract

The number of paper copies of the signed Contract to be provided by the Employer is ONE.

BID
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T1.3: Annex F: Standard Conditions of Bid

(As contained in Annexure F of South African National Standard: Construction procurement processes,
Methods and procedures: SANS 294: 2004 Edition)

F.1 General

F.1.1 Actions

The employer and each service provider submitting a Bid offer shall comply with these conditions of Bid. In their
dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3, timeously and
with integrity, and behave equitably, honestly and transparently.

F.1.2 Bid Documents

The documents issued by the employer for the purpose of a Bid offer are listed in the Bid data.

F.1.3 Interpretation

F.1.3.1 The Bid data and additional requirements contained in the Bid schedules that are included in the returnable
documents are deemed to be part of these conditions of Bid.

F.1.3.2 These conditions of Bid, the Bid data and Bid schedules which are only required for Bid evaluation
purposes, shall not form part of any contract arising from the invitation to Bid.

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following definitions
apply:

a) comparative offer means the service provider's financial offer after the factors of non-firm prices, all
unconditional discounts and any other Bided parameters that will affect the value of the financial offer have
been taken into consideration

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the
action of the employer or his staff or agents in the Bid process; and

c) Fraudulent practice means the misrepresentation of the facts in order to influence the Bid process or the
award of a contract arising from a Bid offer to the detriment of the employer, including collusive practices
intended to establish prices at artificial levels

d) Quality (functionality) means the totality of features and characteristics of a product or service that bear
on its ability to satisfy stated or implied needs

F.1.4 Communication and employer’s agent

Each communication between the employer and a service provider shall be to or from the employer's agent only,
and in a form that can be read, copied and recorded. Writing shall be in the English language. The employer shall
not take any responsibility for non-receipt of communications from or by a service provider. The name and contact
details of the employer’s agent are stated in the Bid data.

F.1.5 The employer’s right to accept or reject any Bid offer

F.1.5.1 The employer may accept or reject any variation, deviation, Bid offer, or alternative Bid offer, and may
cancel the Bid process and reject all Bid offers at any time before the formation of a contract. The employer may
accept any Bid offer in part or in full and split the Bid to award to one or more Bid offers. The employer shall not
accept or incur any liability to a service provider for such cancellation and rejection, but will give written reasons for
such action.

F.1.5.1.1 After the cancellation of a Bid process or the rejection of all Bid offers the employer may abandon
the proposed procurement and re-issue a similar Bid notice and invitation to Bid not less than three months after
the closing dated for Bid offers or have it performed in another manner at any time.
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F.1.5.2 Price negotiations

The department may negotiate the price offered by the bidder who scored the highest points if the prices are

considered to be above the market analysis.

If the price offered by the bidder scoring the highest points is not market-related, the department may negotiate a
market-related price with the bidder scoring the highest points, and if in agreement, a service level agreement will
be entered into by both parties.

If the bidder scoring the highest points does not agree to a market-related price and can prove beyond reasonable
doubt that the price offered by the department is not according to the market the department may consider
reviewing the prices based on the quotes provided by the supplier.

If the bidder scoring the highest points does not agree to a market-related price the department shall negotiate a
market-related price with the second bidder, if the bidder scoring the second highest points does not agree to a
market-related price the department shall negotiate a market-related price with the bidder scoring the third highest
points.

If the market-related price is not agreed to as envisaged by the first, second, and third bidder the department shall
cancel the bid.

If the committee compares the market-related price with the bidder’s price and the prices are market-related the
committee can recommend to the Accounting Officer for appointment of the service provider on the quoted price
without any negotiation.

If a supplier offers a price that is deemed by the committee to be not viable to supply goods or services as required
by the department, measures will be in place to mitigate the risk; these may include confirming with the supplier in
writing if they will be able to deliver on the price, if they confirm that they cannot, they will be disqualified on the
basis of being non-responsive.

If they confirm that they can deliver the department will have a very tight contract to mitigate the risk of non-
performance. Further action on failures by the supplier to deliver should be handled in terms of the contract
including performance warnings and cancellation of the contract.

The negotiation committee must not provide for the increase of prices as submitted by the service provider on the
total bid offer.

The service providers may be afforded an opportunity to negotiate items within the bill of quantities however, the

negotiated outcome should not be higher than that the total bid price.
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F.2 Service Providers obligations
The service provider shall comply with the following obligations:
F.2.1 Eligibility
Submit a Bid offer only if the service provider complies with the criteria stated in the Bid data and the
service provider, or any of his principals, is not under any restriction to do business with employer.
F.2.2 Cost of Biding
Accept that the employer will not compensate the service provider for any costs incurred in the preparation
and submission of a Bid offer, including the costs of any testing necessary to demonstrate that aspects of
the offer satisfy requirements.
F.2.3 Check documents
Check the Bid documents on receipt for completeness and notify the employer of any discrepancy or
omission.
Bidders shall check the numbers of the pages and satisfy themselves that none are missing or duplicated.
No liability shall be accepted in regard to claims arising from the fact that pages are missing or duplicated.
F.2.4 Confidentiality and copyright of documents
Treat as confidential all matters arising in connection with the Bid. Use and copy the documents issued by
the employer only for the purpose of preparing and submitting a Bid offer in response to the invitation.
F.2.5 Reference documents
Obtain, as necessary for submitting a Bid offer, copies of the latest versions of standards, specifications,
conditions of contract and other publications, which are not attached but which are incorporated into the
Bid documents by reference.
F.2.6 Acknowledge addenda
Acknowledge receipt of addenda to the Bid documents, which the employer may issue, and if necessary
apply for an extension to the closing time stated in the Bid data, in order to take the addenda into account.
F.2.7 Clarification meeting
Attend, where required, a clarification meeting at which service providers may familiarize themselves with
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated
in the Bid data.
F.2.8 Seek clarification
Request clarification of the Bid documents, if necessary, by notifying the employer at least five working
days before the closing time stated in the Bid data.
F.2.9 Insurance
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full cover
required in terms of the conditions of contract identified in the contract data. The service provider is advised
to seek qualified advice regarding insurance.
F.2.10 Pricing the Bid offer
F.2.10.1 Include in the rates, prices, and the Bided total of the prices (if any) all duties, taxes (except
Value Added Tax (VAT)), and other levies payable by the successful service provider, such
duties, taxes and levies being those applicable 14 days before the closing time stated in the Bid
data.
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F2.10.2 Show VAT payable by the employer separately as an addition to the Bided total of the prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to
adjustment except as provided for in the conditions of contract identified in the contract data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Bid data. The conditions
of contract identified in the contract data may provide for part payment in other currencies.

F.2.11 Alterations to documents

Not make any alterations or additions to the Bid documents, except to comply with instructions
issued by the employer, or necessary to correct errors made by the service provider. All signatories
to the Bid offer shall initial all such alterations. Erasures and the use of masking fluid are
prohibited.

F.2.12 Alternative Bid offers

F.2.12.1 Submit alternative Bid offers only if a main Bid offer, strictly in accordance with all the
requirements of the Bid documents, is also submitted. The alternative Bid offer is to be
submitted with the main Bid offer together with a schedule that compares the requirements
of the Bid documents with the alternative requirements the service provider proposes.

F.2.12.2 Accept that an alternative Bid offer may be based only on the criteria stated in the Bid data
or criteria otherwise acceptable to the employer.

F.2.13 Submitting a Bid offer

F.2.13.1 Submit a Bid offer to provide the whole of the works, services or supply identified in the
contract data and described in the scope of works, unless stated otherwise in the Bid data.

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety,
either electronically (if they were issued in electronic format) or by writing in black ink.

F.2.13.3 Submit the parts of the Bid offer communicated on paper as an original plus the number of

copies stated in the Bid data, with an English translation of any documentation in a

P language other than English, and the parts communicated electronically in the same
format as they were issued by the employer.

F.2.13.4 Sign the original and all copies of the Bid offer where required in terms of the Bid data.
The employer will hold all authorized signatories liable on behalf of the service provider.
Signatories for service providers proposing to contract as joint ventures shall state which of
the signatories is the lead partner whom the employer shall hold liable for the purpose of
the Bid offer.

F.2.13.5 Seal the original and each copy of the Bid offer as separate packages marking the
packages as "ORIGINAL" and "COPY". Each package shall state on the outside the
employer's address and identification details stated in the Bid data, as well as the service
providers name and contact address.

F.2.13.6 Where a two-envelope system is required in terms of the Bid data, place and seal the
returnable documents listed in the Bid data in an envelope marked “financial proposal” and
place the remaining returnable documents in an envelope marked “technical proposal”.
Each envelope shall state on the outside the employer’'s address and identification details
stated in the Bid data, as well as the service provider's name and contact address.

F.2.13.7 Seal the original Bid offer and copy packages together in an outer package that
states on the outside only the employer's address and identification details as stated in
the Bid data.
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F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or
premature opening of the Bid offer if the outer package is not sealed and marked as
stated.

F.2.14 Information and data to be completed in all respects

Accept that Bid offers, which do not provide all the data or information requested completely and in the
form required, may be regarded by the employer as non-responsive.

F.2.15 Closing time

F.2.15.1 Ensure that the employer receives the Bid offer at the address specified in the Bid data
not later than the closing time stated in the Bid data. Proof of posting shall not be accepted
as proof of delivery. The employer shall not accept Bid offers submitted by telegraph, telex,
facsimile or e-mail, unless stated otherwise in the Bid data.

F.2.15.2 Accept that, if the employer extends the closing time stated in the Bid data for any
reason, the requirements of these conditions of Bid apply equally to the extended deadline.

F.2.16 Bid offer validity

F.2.16.1 Hold the Bid offer(s) valid for acceptance by the employer at any time during the validity
period stated in the Bid data after the closing time stated in the Bid data.

F.2.16.2 If requested by the employer, consider extending the validity period stated in the Bid data
for an agreed additional period.

F.2.17 Clarification of Bid offer after submission

Provide clarification of a Bid offer in response to a request to do so from the employer during the evaluation
of Bid offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors
by the adjustment of certain rates or item prices (or both). No change in the total of the prices or substance
of the Bid offer is sought, offered, or permitted. The total of the prices stated by the service provider shall
be binding upon the service provider.

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a
preferred service provider following a competitive selection process, should the Employer elect to do so.

F.2.18 Provide other material

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the Bid
offer, the service providers commercial position (including notarized joint venture
agreements), preferencing arrangements, or samples of materials, considered necessary
by the employer for the purpose of a full and fair risk assessment. Should the service
provider not provide the material, or a satisfactory reason as to why it cannot be provided,
by the time for submission stated in the employer’s request, the employer may regard the
Bid offer as non-responsive.

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.
F.2.19 Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided
for in the Bid data.
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F.2.20

F.2.21

F.2.22

F.2.23

Submit securities, bonds, policies, etc.

If requested, submit for the employer’'s acceptance before formation of the contract, all securities,
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of
contract identified in the contract data.

Check final draft

Check the final draft of the contract provided by the employer within the time available for the
employer to issue the contract.

Return of other Bid documents

If so instructed by the employer, return all retained Bid documents within 28 days after the expiry of
the validity period stated in the Bid data.

Certificates

Include in the Bid submission or provide the employer with any certificates as stated in the Bid
data.

F.3 The employer’s undertakings
The employer undertakes to:
F.3.1 Respond to clarification
Respond to a request for clarification received up to five working days prior to the Bid closing time
stated in the Bid Data and notify all service providers who drew procurement documents.
F.3.2 Issue Addenda

If necessary, issue addenda that may amend or amplify the Bid documents to each service

provider during the period from the date of the Bid Notice until seven days before the Bid closing

time stated in the Bid Data. If, as a result a service provider applies for an extension to the closing
time stated in the Bid Data, the Employer may grant such extension and, will then notify it to all
service providers who drew documents.

F.3.3 Return late Bid offers

Return Bid offers received after the closing time stated in the Bid Data, unopened, (unless it is

necessary to open a Bid submission to obtain a forwarding address), to the service provider

concerned.
F.3.4 Opening of Bid submissions

F.3.4.1 Unless the two-envelope system is to be followed, open valid Bid submissions in the
presence of service providers’ agents who choose to attend at the time and place stated in
the Bid data. Bid submissions for which acceptable reasons for withdrawal have been
submitted will not be opened.

F.3.4.2 Announce at the opening held immediately after the opening of Bid submissions, at a
venue indicated in the Bid data, the name of each service provider whose Bid offer is
opened, the total of his prices, preferences claimed and time for completion, if any, for the
main Bid offer only.

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request.
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F.3.5 Two-envelope system

F.3.6

F.3.7

F.3.8

F.3.9

F.3.5.1 Where stated in the Bid data that a two-envelope system is to be followed, open only the
technical proposal of valid Bids in the presence of service providers’ agents who choose to
attend at the time and place stated in the Bid data and announce the name of each service
provider whose technical proposal is opened.

F.3.5.2 Evaluate the quality of the technical proposals offered by service providers, then advise
service providers who remain in contention for the award of the contract of the time and
place when the financial proposals will be opened. Open only the financial proposals of
service providers, who score in the quality evaluation above the minimum number of points
for quality stated in the Bid data, and announce the score obtained for the technical
proposals and the total price and any preferences claimed. Return unopened financial
proposals to service providers whose technical proposals failed to achieve the minimum
number of points for quality.

Non-disclosure
Not disclose to service providers, or to any other person not officially concerned with such
processes, information relating to the evaluation and comparison of Bid offers, the final evaluation

price and recommendations for the award of a contract, until after the award of the contract to the
successful service provider.

Grounds for rejection and disqualification

Determine whether there has been any effort by a service provider to influence the processing of
Bid offers and instantly disqualify a service provider (and his Bid offer) if it is established that he
engaged in corrupt or fraudulent practices.

Test for responsiveness

Determine, on opening and before detailed evaluation, whether each Bid offer properly received:

a) meets the requirements of these Conditions of Bid,
b) has been properly and fully completed and signed, and
c) is responsive to the other requirements of the Bid documents.

A responsive Bid is one that conforms to all the terms, conditions, and specifications of the Bid
documents without material deviation or qualification. A material deviation or qualification is one
which, in the Employer's opinion, would:

. detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

. change the Employer's or the service provider’s risks and responsibilities under the contract,

. or affect the competitive position of other service providers presenting responsive Bids, if it

were to be rectified.

Reject a non-responsive Bid offer, and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

Arithmetical errors

Check responsive Bid offers for arithmetical errors, correcting them in the following manner:

. Where there is a discrepancy between the amounts in figures and in words, the amount in
words shall govern.
. If a bill of quantities (or schedule of rates) apply and there is an error in the line item total

resulting from the product of the unit rate and the quantity, the line item total shall govern
and the rate shall be corrected. Where there is an obviously gross misplacement of the
decimal point in the unit rate, the line item total as Bided shall govern, and the unit rate will
be corrected.

. Where there is an error in the total of the prices either as a result of other corrections
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required by this checking process or in the service providers addition of prices, the total of
the prices shall govern and the service provider will be asked to revise selected item prices
(and their rates if a bills of quantities applies) to achieve the Bided total of the prices.

Consider the rejection of a Bid offer if the service providers does not correct or accept the
correction of his arithmetical errors in the manner described above.

F.3.10 Clarification of a Bid offer

Obtain clarification from a service provider on any matter that could give rise to ambiguity in a contract
arising from the Bid offer.

F.3.11 Evaluation of Bid offers

F.3.11.1 General

Appoint an evaluation panel of not less than three persons. Reduce each responsive Bid offer to a
comparative offer and evaluate it using the Bid evaluation method that is indicated in the Bid Data and

described below:

Method 4: 1) Score quality, rejecting all Bid offers that fail to score the minimum number of points for
Financial offer, | quality stated in the Bid data.

quality and 2) Score Bid evaluation points for financial offer.

preferences

3) Confirm that service providers are eligible for the preferences claimed, and if so, score Bid
evaluation points for preferencing.

4) Calculate total Bid evaluation points.
5) Rank Bid offers from the highest number of Bid evaluation points to the lowest.

6) Recommend service provider with the highest number of Bid evaluation points for the
award of the contract, unless there are compelling and justifiable reasons not to do so.

Score financial offers, preferences and quality, as relevant, to two decimal places.

F.3.11.2 Scoring Financial Offers

Score the financial offers of remaining responsive Bid offers using the following formula:

Nro = Wi x A ; where:
Nro = the number of Bid evaluation points awarded for the financial offer.
Wi = the maximum possible number of Bid evaluation points awarded for the financial offer as stated
in the Bid Data.
A = anumber calculated using either formulas 1 or 2 below as stated in the Bid Data.
Formula Basis for comparison Option 1 Option 2
P - R
1 Highest price or discount 1+ (—P—m—)) PIPrm
m
. P _
2 Lowes_t price or percentage (- ( Pm)) PP
commission/fee Pn
where:
Pm = the comparative offer of the most favourable Bid.
P = the comparative offer of Bid under consideration.

F.3.11.3 Scoring quality (functionality)

Score quality in each of the categories stated in the Bid Data and calculate total score for quality.

Bid T23 of T77 T1.3
Part T1: Bidding Procedures Standard Conditions of Bid



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

F.3.12

F.3.13

F.3.13

F.3.13

F.3.14

F.3.15

F.3.16

F.3.17

F.3.18

Insurance provided by the employer

If requested by the proposed successful service provider, submit for the service providers information the
policies and / or certificates of insurance which the conditions of the contract identified in the contract data,
require the employer to provide.

Acceptance of Bid Offer

.1 Accept Bid offer only if the service provider satisfies the legal requirements stated in Clause F.2.1 of the
Bid Data.

.2 Notify the successful service provider of the employer's acceptance of his Bid offer by completing and
returning one copy of the form of offer and acceptance before the expiry of the validity period stated in the
Bid data, or the agreed additional period. Providing the form of offer and acceptance does not contain any
qualifying statements, it will constitute the formation of a contract between the employer and the successful
service provider as described in the form of offer and acceptance.

Notice to unsuccessful Service providers

After the successful service provider has acknowledged the employer’s notice of acceptance, notify other
service providers that their Bid offers have not been accepted.

. Prepare contract documents

If necessary, revise documents that shall form part of the contract and that were issued by the employer as
part of the Bid documents to take account of:

a) Addenda issued during the Bid period,

b) Inclusion of some of the returnable documents,

c) Other revisions agreed upon between the employer and the successful service provider, and
d) The schedule of deviations attached to the form of offer and acceptance, if any.

Issue final contract

Prepare and issue the final draft of contract documents to the successful service provider for acceptance
as soon as possible after the date of the employer's signing of the form of offer and acceptance (including
the schedule of deviations, if any). Only those documents that the conditions of Bid require the service
provider to submit, after acceptance by the employer, shall be included.

Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for
both parties to complete formalities for appointing the selected adjudicator at the same time as the
Main contract is signed.

Provide copies of the contracts

Provide to the successful service provider the number of copies stated in the Bid Data of the signed copy of
the contract as soon as possible after completion and signing of the form of offer and acceptance.

Bid
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PART T2: RETURNABLE SCHEDULES

T2.1 List of Returnable Documents
The Service Providers must complete the following Returnable Documents in the Appendix

The complete bid document as received from the employer, together with all additional documentation as
requested, must be submitted. No documentation must be removed from the bid document.

Compulsory Returnable Documents:

Legal Joint Venture Agreement (where applicable);

A valid letter of Good Standing from the Department of Labour;
Bank rating letter, certified by bidder’s banker

CIDB registration Certificate;

Proof of Registration with the Central Supplier Database;

NB: It is the responsibility of the bidder to ensure that the following key information is in order to avoid any
disqualification during the bid evaluations:

O s The Business registration status
O Tender restrictions and defaulters' status
O e Identification number and the service of the state status

Non-submission of any of the above-listed documents may lead to disqualification of the bid.

e Returnable Schedules

The bidder must complete the following returnable documents:

Returnable Schedules required only for bid evaluation purposes
e Record of Addenda to Bid Documents;
Proposed Amendments, Deviations and Alternatives;
Bidder’s previous experience;
List of traceable references for similar services;
Schedule of plant and equipment;
Schedule of proposed subcontractors (if applicable)
Preliminary Execution Programme;
Capacity: Signed CVs of staff with letter of consent, certified proof of Qualification(s)n not older than three
(3) months and organogram;
Company profile;
A copy of a valid B-BBEE Status Level Verification Certificate or a sworn affidavit;

Other schedules and documents that will be incorporated into the contract and must be completed and
submitted to be considered responsive

Fully completed and signed Compulsory Enterprise Questionnaire;
Fully completed and signed Certificate of Authority for Signatory;
Schedule of amendments, deviations and alternatives;

Contractor’s health and safety declaration;

Fully completed and signed all SBD forms

The Bill of Quantities (BoQ) must be fully completed and signed
Attendance of site briefing meeting and signing of attendance register
Notification Form in Terms of the Occupational Health and Safety Act 1993, Construction Regulations 2003
Offer and Acceptance

Contract Data

Pricing schedule

Other
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Note that the bid document must be fully completed and signed, failure which may result in disqualification
of the bid.

5 The Offer portion

Part C1 Agreement and Contract Data
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

Note that the bid document must be fully completed and signed, failure which may result in disqualification
of the bid.
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND AND
ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA
C1.1 Form of Offer and Acceptance
Offer

The Employer, identified in the Acceptance Signature block, has solicited Offers to enter into a Contract for the
procurement of:

Contract No. As per bid bulletin THE DEVELOPMENT OF STORM WATER AND SUBSOIL
DRAINAGE FOR MANTJOLO CPA

The Service Provider, identified in the Offer Signature block, has examined the Documents listed in the Bid Data and
addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions of
Bid.

By the representative of the Service Provider, deemed to be duly authorized, signing this part of this Form of Offer
and Acceptance, the Service Provider Offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its Terms and Conditions according to their true intent and meaning for an
amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

.............................................................................................................. Rand (in words);
R (in figures)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance
and returning one copy of this Document to the Service Provider before the end of the period of validity stated in the
Bid Data, whereupon the Service Provider becomes the Party named as the Contractor in the Conditions of Contract
identified in the Contract Data.

Signature Block: Service Provider

Signature .. ... Date...................
Name . ... .
Capacity ...

Name of organization. . . . ... ...
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Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Service
Providers Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with
the conditions of Contract identified in the Contract Data. Acceptance of the Service Providers Offer shall Form an
Agreement between the Employer and the Service Providers upon the Terms and Conditions contained in this
Agreement and in the Contract that is the subject of this Agreement.

The terms of the Contract, are contained in:

Part C1:  Agreements and Contract Data, (which includes this Agreement)

Part C2: Pricing Data

Part C3: Scope of work.

Part C4:  Site Information and Drawings and Documents or parts thereof, which may be incorporated by
reference into Parts C1 to C4 above.

Deviations from and amendments to the Documents listed in the Bid Data and any addenda thereto as listed in the
Bid Schedules as well as any changes to the Terms of the Offer agreed by the Service Provider and the Employer
during this process of Offer and Acceptance, are contained in the Schedule of Deviations attached to and Forming
part of this Agreement. No amendments to or deviations from said Documents are valid unless contained in this
schedule.

The Service Provider shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) for
delivery of any Bonds, Guarantees, proof of Insurance and any other Documentation to be provided in terms of the
Conditions of Contract Identified in the Contract Data. Failure to fulfil any of these Obligations in accordance with
those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Service Provider
receives one fully completed original copy of this Document, including the Schedule of Deviations (if any). Unless
the Service Provider (now Contractor) within five working days of the date of such receipt notifies the Employer in
writing of any reason why he cannot accept the Contents of this Agreement, this Agreement shall constitute a
binding Contract between the Parties.

Signature Block: Employer

Signature ... ... Date...................
Name ... ..

Capacity ... ..

for the Employer Mpumalanga DARDLEA

Signature of witness . .. ... ... ... .. . L. Date...................

Name of WItNeSS . . . .. . .
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Schedule of Deviations

T SUbJeCt . .
Details ...

2 SUb et . L
Details . ...,

B SUDJECt . . o
Details ... ..

B U Lt . .
Details . .

By the duly Authorised Representatives signing this Agreement, the Employer and the Service Provider agree to and
accept the foregoing Schedule of Deviations as the only deviations from and amendments to the Documents listed in
the Bid Data and addenda thereto as listed in the Bid Scheduies, as well as any confirmation, clarification or changes
to the terms of the Offer agreed by the Service Provider and the Employer during this process of Offer and
Acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the Bid Documents and the receipt by the Service Provider of a completed signed copy of this
Agreement shall have any meaning or effect in the Contract between the parties arising from this Agreement.
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C1.21 Part 1: Data provided by the Employer

Cc1.211 Conditions of Contract
The conditions of Contract are:

o the “General Conditions of Contract” as they appear in the commercially available publication
“General Conditions of Contract for Construction Works, Third Edition, 2015”, hereinafter
referred to as “GCC 2015”; and

e Specific data is contained in this Contract Data.

Each party to the Contract shall purchase its own copy of the GCC 2015 that applies to this
Contract, available from its publisher:

South African Institution of Civil Engineering
Private Bag X200

Halfway House

1685

South Africa

Tel +27 (0)11 805 5947

The following notes apply:

Note 1

The GCC 2015 makes several references to the Contract Data.

Each item of data below is cross-referenced to the clause in the Conditions of Contract to which it applies.
Notwithstanding anything specified to the contrary, the Contract Data shall take precedence in the interpretation of
any ambiguity or inconsistency between it and the GCC 2015.

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purpose of
interpretation, the priority of the documents shall be in accordance with the following order of precedence:

(a) the Form of Offer and Acceptance.

(b) amendments to the General Conditions of Contract within the Contract Data.

(c) additional conditions to the General Conditions of Contract within the Contract Data.

(d) corrigenda to the General Conditions of Contract.

(e) the General Conditions of Contract.

(f) the Specifications, Drawings, Schedules and other documents forming part of the Contract (in that order)
contained in the Scope of Work and the Site Information.

If any ambiguity or discrepancy is found in the documents, the Engineer needs to be contacted to issue any
necessary clarification or instruction.

Note 2

Certain pro-forma forms and pro-forma agreements contained in the GCC 2015 have been adapted for this
particular contract. Those pro-forma forms and pro-forma agreements contained in the GCC 2015 do not apply
where replaced by similar pro-forma forms and proforma agreements in this document.

Contract C8 of C83 C1.2
Part C1: Agreement and Contract Data Contract Data



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

C.1.21.2 Contract-specific Data

The following contract-specific data, referring to the General Conditions of Contract, are applicable to this Contract:

C1.21.21 Compulsory Data

Clause Data

1.1.1.13 | The Defects Liability is 12 months

1.1.1.14 | The time for achieving Practical Completion is four (4) months

1.1.1.15 | The name of the Employer is Mpumalanga Department of Agriculture, Rural Development, Land
and Environmental Affairs (DARDLEA)

1.1.1.26 | The Pricing Strategy of a Re-measurement Contract shall apply

1.21.2 The address of the Employer is:

Physical address:

Government Complex Riverside
15t Floor Bld 6

Nelspruit

1200

Postal address:
Private Bag X11219
Nelspruit

1200

e-mail address:
thwalabm@mpg.gov.za

1.1.1.16 | The name of the Engineer is:
Mr G Chega

1.21.2 The address of the Engineer is:
Physical address:

Box 31714, Superbia, Polokwane
0759

Postal address:
Box 31714,
Superbia,
Polokwane
0759

Mr G Chega
Cell: 076 956 3830
Email: giftchega@gmail.com

4.9.1 The Contractor shall deliver to the Engineer, on a monthly basis, a detailed inventory of Construction
Equipment kept on Site, full particulars given for each day of the month. Distinction shall be made
between Owned Equipment and Hired Equipment as well as Equipment in working order and
Equipment out of order. Such inventory shall be submitted by the seventh day of the month following
the month to be reported.

4.10.2 The Contractor shall deliver to the Engineer, on a monthly basis, a return in detail of the supervisory
staff and the number of categorized classes of labour employed each day for the said period by the
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Contractor for the execution of the Contract. Such return shall be submitted by the seventh day of the
month following the month to be reported.

5.31 The documentation required before commencement with Works execution are:
Health and Safety Plan (Refer to Clause 4.3)
A signed Agreement between the Employer and the Contractor for the Works to be completed by the
Contractor in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act (Act
No.85 of 1993) and the Construction Regulations promulgated thereunder (Refer to Clause 4.3).
Proof of payment to the Employer, that the Contractor has paid all contributions required in terms of
the Compensation for Occupational Injuries and Diseases Act, No 130 of 1993 (Refer to Clause 4.3).
Initial programme (Refer to Clause 5.6).
Security (Refer to Clause 6.2).
Insurance (Refer to Clause 8.6).

5.3.2 The time to submit the documentation required before commencement with Works execution is 14
Days.

542 The access and possession of Site shall not be exclusive to the Contractor but shall be as set out
elsewhere in the Contract.

5.8.1 The non-working Days are Sundays.
The special non-working Days are:
Statutory public holidays; and
All annual year-end shutdown periods as recommended by the South African Federation of Civil
Engineering Contractors (SAFCEC), and which commence after the Commencement Date and which
commence before the Due Completion Date.

5.13.1 The penalty for failing to complete the Works is 0,1 percent of contract price per calendar day.

5.16.3 The latent defect period is 10 years, commencing on the Day after the date of certification of Practical
Completion.

6.10.1.5 | The percentage advance on materials not yet built into the Permanent Works is 80%. Proof of
ownership is required.

6.10.3 The limit of retention money is 10% of the value of the Contract Price.
A Retention Money Guarantee is compulsory.
A penalty will be applied for non-delivery of the Retention Money Guarantee as required. The penalty
will be 10% of the value of the completion Retention Money Amount per calendar month for late
delivery of the said Retention Money Guarantee.

8.6.1.1.2 | The value of Plant and materials supplied by the Employer to be included in the insurance sum is nil.

8.6.1.1.3 | The amount to cover professional fees for repairing damage and loss to be included in the insurance
sum is a maximum of 10% (ten percent) of the Contract Sum.

8.6.1.3 The limit of indemnity for liability insurance is equal to the contract amount.

10.5.1 Dispute resolution shall be by standing adjudication, use GCC 2015, Appendix 5.

10.7.1 The determination of disputes shall be by arbitration.
Payment for labour-intensive component of the works
Payment for works identified in the Scope of Works as being labour-intensive shall only be made in
accordance with the provisions of the Contract if the works are constructed strictly in accordance with
the provisions of the Scope of Work. Any payment for such works shall not relieve the Contractor in
any way from his obligations either in contract or in delict.
Linkage of payment for labour-intensive component of works to submission of project data
The Contractor’s payment invoices shall be accompanied by labour information for the corresponding
period in a format specified by the employer. If the contractor chooses to delay submitting payment
invoices, labour returns shall still be submitted as per frequency and timeframe stipulated by the
Employer. The contractor’s invoices shall not be paid until all pending labour information has been
submitted.
Applicable Labour Laws
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The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded Public
Works Programmes, issued in terms of the Basic Condition of Employment Act of 1997 by the
Minister of Labour in Government Notice, shall apply to works described in the scope of work as being
labour-intensive and which are undertaken by unskilled workers.

C1.21.2.2 Variations to the General Conditions of Contract

Clause Data
251 Cession
Amend Clause 2.5.1 as follows:
Delete the words “without the written consent of the other”
5.14.5.1 | Consequences of Completion
Amend Clause 5.14.5.1 as follows:
In the second line, substitute the word ‘Guarantor’ with ‘Contractor’.
6.2 Security
Replace Sub-Clauses 6.2.1 and 6.2.2 with:
“The Contractor shall deliver to the Employer within such time as may be stated in the Contract Data,
a Demand Guarantee, of an Insurance Company registered in terms of the Short-term Insurance Act
(Act 53 of 1998) or of a registered Commercial Bank, in a sum equal to the amount stated in the
Contract Data. The Demand Guarantee shall be issued by an entity subject to the approved of the
Employer, and shall conform in all respects to the format contained in the Contract Data.
The security to be provided by the Contractor shall be a Demand Guarantee of 10% of the Contract
Sum.
Wherever a joint venture constitutes the contracting party, the Demand Guarantee shall be issued on
behalf of the joint venture.
Failure to produce an acceptable Demand Guarantee within the period stated in the Contract Data, is
a fundamental breach of Contract, entitling the Employer to cancel the Contract by due notice in
terms of Clause 9.2 with specific reference to Sub-clause 9.2.2 as amended in the Contract Data.”
6.3.1 Variations
Amend Clause 6.3.1, as follows:
In the first paragraph, third line, after the words "or for any reason appropriate", add the phrase
", including the limiting of contract expenditure so as not to exceed the Employer’s budgeted project
funding, "
Add the following phrase to the last paragraph of Clause 6.3.1.6, after the words "ascertaining the
amount of the Contract Price":
", and no such variation shall give reason for consideration of any claim in terms of Clause 6.11.”
6.3.2 Orders for Variations to be in writing
Omit the words “Provided that” under Clause 6.3.2 and omit Clause 6.3.2.1.
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6.9.2 Definition of “materials”
Amend Clause 6.9.2, as follows:

Substitute the word ‘plant’ with ‘Plant’.

6.10.1 Interim Payments
Amend Clause 6.10.1.5 as follows:

In the third line, add the words ‘not yet' before the words ‘built into’

Clause Data

6.10.5 Payment of retention money
Amend Clause 6.10.5 as follows:

In the second line, add the words ', if any,’ after the words Defects Liability Period’

6.10.6 Set-off and delayed payments
Amend Clause 6.10.6.2 as follows:
Delete the words ‘simple interest’ and substitute with the words interest compounded monthly’.

Delete the words ‘Contractor’s Bank’ and substitute with the words Employer’s Bank’

6.11 Variations exceeding 15 per cent
Replace the marginal heading with:
“Variations exceeding 20 per cent”

Replace “15 per cent” with “20 per cent” in the text of this Sub-Clause

7.4.4 Cost of test specimens and tests
Amend Clause 7.4.4.2 as follows:

In the second line of paragraph two, add the words ‘the requirements of before the words ‘the
Contract

7.8.2 Cost of making good of defects
Amend Clause 7.8.2.1 as follows:

In the first line, correct the spelling of therefore’.

8.1.3 Excessive loads and traffic

In the third line, add a comma after the word ‘Site’ as follows: ‘in the vicinity of the Site, from’.

8.3.1 Excepted risks
Amend Clause 8.3.1.10 as follows:

In the second line, delete the words Employer or any of their’ and substitute with ‘or any of its’.

8.6.6 Contractor to produce proof of payment

“The Contractor shall before commencement of the Works produce to the Engineer:
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8.6.6.1 The policies by which the insurances are effected,

8.6.6.2 Proof that due payment of all premiums there under, covering the full required period has
been made, and

8.6.6.3 Proof of continuity of the policies for the required period.

Should, during the currency of the Contract, the required period of insurance be extended for any
reason, the Contractor shall timeously extend (so as to maintain) the said insurances for the full
extended duration.

The Engineer shall be empowered to withhold all payment certificates until the Contractor has
complied with his obligations in terms of this Clause 8.6.6.”

8.6.7 Remedy on Contractor’s failure to insure
Delete sub-clause 8.6.7 and substitute with:
“Failure on the part of the Contractor to effect and keep in force any of the insurances referred to in
Clause 8.6.1 and its sub-clauses, is a fundamental breach of Contract, entitling the Employer to
cancel the Contract by due notice in terms of Clause 9.2 and with specific reference to sub-clause
9.2.2, as amended in the Contract Data.”
9.1.2 State of emergency
In the fourth line, delete the words ‘supply of” and substitute with ‘availability of .
9.2 Termination by Employer
Delete the contents of Clause 9.2 and substitute with:
“9.2.1 The Employer may terminate the Contract by written notice to the Contractor if:
9.2.1.1 Sequestration of the Contractor’s estate is ordered by a Court with due jurisdiction, or
9.2.1.2 The Contractor publishes a notice of surrender or presents a petition for the surrender of his
estate as insolvent, or makes a compromise with his creditors, or assigns in favour of his
creditors, or agrees to carry out the Contract under the supervision of a committee
representing his creditors, or (being a company) goes into liquidation, whether provisionally or
finally (other than a voluntary liquidation for the purpose of amalgamation or reconstruction), or
if the Contractor assigns the Contract without having first obtained the Employer’s consent in
writing, or if execution is levied on his goods, or
9.2.1.3 The Contractor, or anyone on his behalf, or in his employ, offers to any person in the employ
of the Employer or the Engineer, a gratuity or reward or commission, or
9.2.1.4 The Contractor furnished materially inaccurate information in his Tender, which had a bearing
on the award of the Contract, or
9.2.1.5 The Contractor has abandoned the Contract.
9.2.2 If the Contractor:
9.2.2.1 Has failed to commence the Works in terms of Clause 10 hereof, or has suspended the
Contract C13 of C83 C1.2

Part C1: Agreement and Contract Data Contract Data



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

progress of the Works for fourteen (14) days after receiving from the Engineer written notice to
proceed, or

9.2.2.2 Has failed to provide the Guarantee in terms of Clause 7 within the time stipulated in the
Contract Data, or

9.2.2.3 Has failed to proceed with the Works with due diligence, or

9.2.2.4 Has failed to remove materials from the Site or to pull down and replace work within fourteen
(14) days after receiving from the Engineer written notice that the said materials or work have
been condemned and rejected by the Engineer in terms of these conditions, or

9.2.2.5 Is not executing the Works in accordance with the Contract, or is neglecting to carry out his
obligations under the Contract, or

9.2.2.6 Has, to the detriment of good workmanship or in defiance of the Engineer’s instructions to the
contrary, sublet any part of the Contract, or

9.2.2.7 Has assigned the Contract or any part thereof without the Employer’s consent in writing, then
the Employer may give the Contractor 14 days’ notice to rectify the default, and if the
Contractor fails to rectify the default in said 14 days, then, without further notice, notify the
Contractor in writing of the termination of the Contract and expel the Contractor and order the
Contractor to vacate the site within 24 hours of issue of the Notice of Termination and to hand
the Site over to the Employer, and the Employer may then enter upon the Site and the Works
without affecting the rights and powers conferred on the Employer or the Engineer by the
Contract and the Employer may himself complete the Works or may employ another contractor
to complete the Works, and the Employer or such other contractor may use for such
completion so much of the Construction Equipment, Temporary Works and materials brought
onto the Site by the Contractor as the Employer may think proper, and the Employer may at
any time sell any of the said Construction Equipment, Temporary Works and unused materials
and apply the proceeds of sale towards payment of any sums that may be due or become due
to the Employer by the Contractor under the Contract. In such circumstances the Contractor
shall forthwith vacate the Site and shall not be entitled to remain on the Site on the grounds
that he is entitled to do so on a right of retention until amounts due to him have been paid,
neither will the Contractor be entitled to any further payments in terms of this Contract.

9.2.3 If the Contractor, having been given notice to rectify a default in terms of 9.2.2 above, rectifies
said default, but later repeats the same or substantially the same default, then the Employer
may notify the Contractor of the immediate termination of the Contract, and proceed as stated in
the paragraph following the word ‘writing’ in Clause 9.2.2.7 above.

9.2.4 Should the amounts that the Employer must pay to complete the Works, exceed the sum that
would have been payable to the Contractor on due completion by him, then the Contractor shall
upon demand pay to the Employer the difference, and it shall be deemed a debt due by the
Contractor to the Employer and shall be recoverable accordingly. Provided that should the
Contractor on demand not pay the amount of such excess to the Employer, such sum may be
determined and deducted by the Employer from any sum due to or that may become due to the
Contractor under this or any previous or subsequent contract between the Contractor and the
Employer.”

C1.21.2.3 Additional clauses to the General Conditions of Contract:

Contract
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Clause Data

1.1 Definitions

1.1.1.35 | Add the following at the end of Sub-Clause 1.1.1:

1.1.1.36 | 1.1.1.35 “Client”, as used in the Occupational Health and Safety Act — Construction Regulations, means

Employer.
1.1.1.36 “Principal Contractor”, as used in the Occupational Health and Safety Act - Construction
Regulations, means Contractor.

412 Contractor’s superintendence
Add the following sub-clause 4.12.4 to Clause 4.12:
“Where a form is included in the Contract Data for this purpose, the Tenderer shall fill in the name of the
person he proposes to entrust with the post of Contractor’s Site Agent on this Contract in the space
provided therefore. Previous experience of this person on work of a similar nature during the past five
(5) years is to be entered on the form.
The Contractor’s Site Agent shall be on Site at all times when work is being performed.
The person shall be subject to approval of the Engineer in writing and shall not be replaced or removed
from Site without the written approval of the Engineer.”

5.6 Programme
Add the following sub-clause 5.6.6 to Clause 5.6:
“Failure on the part of the Contractor to deliver to the Engineer, the
 programme of the Works in terms of Clause 5.6.1 and
* supporting documents in terms of Clause 5.6.2
Within the period stated in the Contract Data, shall be sufficient cause for the Engineer to retain 25 per
centum of the value of the Fixed Charge and Value-related items in assessment of amounts due to the
Contractor, until the Contractor has submitted aforementioned first Programme of the Works and
Supporting Documents”.

59.7 Engineer to approve Contractor’s Designs and Drawings
Add the following sub-clause 5.6.6 to Clause 5.6:
“All designs, calculations, drawings and operation and maintenance manuals shall be fully endorsed by
a third party registered engineer, accomplished in such specific field of practice and the cost thereof
shall be borne solely by the Contractor.
Once the alternative design has been approved, the Contractor shall indemnify and hold harmless the
Engineer, the Employer, their agents and assigns, against all claims howsoever arising out of the said
design, whether in contract or delict”.

Clause Data
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5.11

Suspension of the Works
Add the following sub-clause 5.11.4 to Clause 5.11:

“If the Contractor does not receive from the Employer the amount due under an Interim Payment
Certificate within 28 days after expiry of the time stated in sub-clause 6.10.4 within which payment is to
be made (except for deductions in accordance with sub-clauses 6.10.1.6 and 6.10.1.7), the Contractor
may, after giving 14 days’ notice to the Employer, suspend the progress of the Works.

The Contractor’s action shall not prejudice his entitlements to a claim in terms of Clause 10.1 and to
cancellation of the Contract in terms of Clause 9.3.

If the Contractor subsequently receives full payment of the amount due under such Interim Payment
Certificate before giving a notice of cancellation of the Contract, the Contractor shall resume normal
working as soon as is reasonably practicable.”

5.12

Extension of Time for Practical Completion
Add the following at the end of Sub-Clause 5.12.2.2:

“The extension of time to be allowed due to abnormal rainfall shall be calculated separately for each
calendar month or part thereof in accordance with the following formula:

Rw —Rn
V=(Nw-—Nn)+ E—

Where

V = Extension of time in calendar days for the calendar month under consideration

Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or more has been
recorded

Nn = Average number of days for the calendar month on which a rainfall of 10 mm or more has been
recorded, as derived from existing rainfall records

Rw = Actual recorded rainfall for the calendar month

Rn = Average rainfall for the calendar month, as derived from existing rainfall records

x = 20

The rainfall records which shall provisionally be accepted for calculation purposes are:

Based on records taken at:
RAINFALL STATION: Badplaas
PERIOD:

Average rainfall Average number of days for calendar
for calendar month on which a rainfall of 10 mm or
month more were recorded
Rn Nn

Month

(mm) (days)

January 158 14

February 152 14

March 115 10

April 49

May 19

June 7

July 8

August 12

AN == N[O

September 36

Contract
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October 90 11
November 144 15
December 165 15

6.10

Payments
Add the following at the end of Sub-Clause 6.10.1:

“The Contractor shall complete the ‘Contractor's Monthly Report Schedule’, which pro forma
documentation is obtainable from the Engineer. Pursuant to Sub-Clause (1), these, duly signed by all
concerned, together with the Contractor's statement and a VAT invoice in original format are to be
submitted to the Engineer. Issue by the Engineer to the Employer and Contractor of any signed payment
certificate is conditional to this information being fully endorsed, accurately and timeously submitted to
the Engineer”.

Add the following at the end of Sub-Clause 6.10.1.5:

“All documentary evidence of such materials shall be unambiguous with respect to ownership having
fully passed to the Contractor on or before the date of submittal of the Contractor's monthly statement.
Should the Contractor fail to supply unambiguous documentary evidence, he shall, prior to submittal of
his monthly statement, deliver to the Employer a Guarantor Guarantee in the form contained in the
Appendices to the Contract Data.”

9.3

Termination by the Contractor
Add the following at the end of Sub-Clause 9.3:

9.3.5 “In addition to, or as an alternative to the rights to termination contained in this Clause 9.3, the
Contractor may notify the default to the Employer, with a copy to the Engineer, and if the default is not
rectified within 10 days the Contractor may suspend progress of the works until a date 7 days after the
default is rectified. The Contractor shall be entitled to extension of time to the extent of delay caused by
or resulting from such suspension, and to payment of additional costs caused by or resulting from the
suspension. Such extension of time and additional costs shall be promptly ascertained by the Engineer,
who shall then grant the extension of time and include the additional costs in all future payment
certificates. Such suspension, extension of time and/or payment of additional costs, shall not prejudice
the Contractor’s rights to cancel the contract.”

Contract

C17 of C83 C1.2

Part C1: Agreement and Contract Data Contract Data




THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND AND
ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR
MANTJOLO CPA

C1.3 FORM OF GUARANTEE

Contract No.
WHEREAS The MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND

ENVIRONMENTAL AFFAIRS (hereinafter referred to as the Employer”) entered into, a Contract with:

(Hereinafter called “the Contactor’)onthe ......... dayof............ ... ... ... .... 24. .. ...

For THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO
CPA.

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security by way
of a Guarantee for the due and faithful fulfilment of such Contract by the Contractor:

AND WHEREAS . . . .. has / have at the
request of the Contractor, agreed to give such Guarantee;

NOW THEREFORE WE . . .. ... do hereby
Guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer under
renunciation of the benefits of division and execution for the due and faithful performance by the Contractor of all
the Terms and Conditions of the said Contract, subject to the following Conditions:

1. The Employer shall, without reference and / or notice to us, have complete liberty of action to act in any
manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any
modifications, variations, alterations, directions or extensions of the completion date of the works under the
said Contract, and that its rights under this Guarantee shall in no way be prejudiced nor our liability hereunder
be affected by reason of any steps which the Employer may take under such Contract, or of any modification,
variation, alterations of the completion date which the Employer may make, give, concede or agree to under
the said Contract.

2. This Guarantee shall be limited to the payment of a sum of money.

3. The Employer shall be entitled, without reference to us, to release any Guarantee held by it, and to give time
to or compound or make any other arrangement with the Contractor.

4. This Guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms of
the Contract, unless we are advised in writing by the Employer before the issue of the said Certificate of his
intention to institute claims, and the particulars thereof, in which event this Guarantee shall remain in full force
and effect until all such claims have been paid or liquidated.

5. Our total liability hereunder shall not exceed the Guaranteed Sum of:

R (in figures)

6. The Guarantor reserves the right to withdraw from this Guarantee by depositing the Guaranteed Sum with the
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beneficiary, whereupon our liability hereunder shall cease.

7. We hereby choose our address for the serving of all notices for all purposes arising here from as

IN WITNESS WHEREOF this Guarantee has been executedbyusat..........................
onthis......... dayof...... ... .. ... ... 24 .. ... ...

Signature .. ... .

Duly authorized to signon behalfof . . ... ... ... . .
ADAresSS

As witnesses:
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND, AND
ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND
SAFETY ACT NO 85 OF 1993

THIS AGREEMENT is made between The MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL
DEVELOPMENT, LAND AND ENVIRONMENTAL AFFAIRS represented by the Municipal Manager

(hereinafter called the EMPLOYER of the one part, herein represented by:

LA AT =T o= T V=T S O RSP R RO ;

AN D . o ettt ettt et e e eeenteeenteeatee e

IN NS CAPACILY @S ... oottt ettt h e et et et a e et e e eee e e s be e m b e e steeeteeteenteeeeeeteeeeeeas

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an Agreement between
the CONTRACTOR and the EMPLOYER in respect of

PROJECT: THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO
CPA

CONTRACT No: As per bid bulletin

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms of the
provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by OHSA
Amendment Act No 181/1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR
with all relevant provisions of the ACT and the regulations promulgated in terms thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions
imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the CONTRACTOR,
his officials and employees. The CONTRACTOR shall bear the onus of acquainting himself/herself/itself
with such arrangements and procedures.

3. The CONTRACTOR hereby accepts Sole Liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, and
the CONTRACTOR expressly absolves the EMPLOYER and the Employer's CONSULTING ENGINEERS
from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and
procedures in respect of the work included in the Contract.
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4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although
not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has complied with
his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not
be limited to, the right to inspect any appropriate site or premises occupied by the CONTRACTOR, or to
take such steps it may deem necessary to remedy the default of the CONTRACTOR at the cost of the
CONTRACTOR.

5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, complaint or
criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant
to work performed in terms of this agreement, and shall, on written demand, provide full details in writing of
such investigation, complaint or criminal charge.

Thus signed at ..o For and on behalf of the CONTRACTOR
Onthisthe .................. dayof ..o 24.........
SIGNATURE: ...ttt ettt ettt e st e et e e esee e bt e s b e e e st e e o ebe e eaba e bseeteeeteeeteeseeesteessesaneeesaeee e
NAME AND SURNAME: ... . ittt ettt et e s e sa et e te e ete e e teenteseaestn s eeeeneee e
L0711 O I OSSOSO
WITNESSES: 1. o
e e
Thus signed at ..o, for and on behalf of the EMPLOYER on this
The dayof .......cooviviiiiiinnn. 24.........
SIGNATURE: ...ttt ettt e e e tr e e s et e e bae e st e e e st aeesmeae et sree e kb s e e e sbeseasbeeeaeseneeeseeeseseesnteessssrenesas
NAME AND SURNAME: .. ittt e et e ettt e e ettt esteeaeeteseteetee s enaeeerens
107 X O I USROS ORI
WITNESSES: 1. e
2 e
Contract C21 of C83 C1.2

Part C1: Agreement and Contract Data Contract Data



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

PART C2: PRICING DATA

C2.1: PRICING INSTRUCTIONS

C2.2: BILL OF QUANTITIES
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MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT LAND AND

ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO

CPA

C2.1 Pricing Instructions

1.

Measurement and payment shall be in accordance with the relevant provisions of the General
Conditions of Contract 2015 (3 Edition) as amended in the Scope of Works.

The units of measurement described in this Bill of Quantities are metric units. Abbreviations used
in the Bill of Quantities are as follows:

% = percent

h = hour

ha = hectare

kg = kilogram

ki = kilolitre

km = kilometre
km-pass = kilometre-pass
kPa = kilopascal

kW = kilowatt

| = litre

m = metre

mm = millimetre

m? = square metre
m2-pass = square metre-pass
m?3 = cubic metre
m3-km = cubic metre-kilometre
MPa = megapascal
No. = number

Prov sum = Provisional sum
PC sum = Prime Cost sum
R/only = Rate only

sum = lump sum

t = ton (1000 kg)
W/day = Workday

For the purpose of this Bill of Quantities, the following words shall have the meanings hereby
assigned to them:

Unit: The unit of measurement for each item of work as defined in the Specifications
Quantity: The number of units of work for each item.

Rate: The agreed payment per unit of measurement.

Amount: The product of the quantity and the agreed rate for an item.

Lump sum: An agreed amount for an item, the extent of which is described in the Bills of

Quantities but the quantity of work of which is not measured in any units.

Unless otherwise stated, items are measured net in accordance with the Drawings, and no
allowance is made for waste.

The prices and rates in this Bill of Quantities are fully inclusive prices for the Work described under
the items. Such prices and rates cover all costs and expenses that may be required in and for the
execution of the Work described in accordance with the provisions of the Scope of Work, and shall
cover the cost of all general risks, liabilities, and obligations set forth or implied in the Contract
Data, as well as overhead charges and profit. These prices will be used as a basis for assessment
of payment for additional Work that may have to be carried out.
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

10.

1.

12.

13

It will be assumed that prices included in the Bill of Quantities are based on Acts, Ordinances,
Regulations, By-laws, International Standards and National Standards that were published 28 days
before the closing date for Tenders. (Refer to www.stanza.org.za or www.iso.org for information on
Standards)

Where the Scope of Work requires detailed Drawings and designs or other information to be
provided, all costs associated therewith are deemed to have been provided for and included in the
unit rates and sum amount Tendered such items

An item against which no price is entered will be considered to be covered by the other prices or
rates in the Bill of Quantities. A single Lump Sum will apply should a number of items be grouped
together for pricing purposes.

The quantities set out in this Bill of Quantities are approximate and do not necessarily represent
the actual amount of Work to be done. The quantities of work accepted and Certified for Payment
will be used for determining payments due and not the quantities given in this Bill of Quantities.

The short descriptions of the items of payment given in this Bill of Quantities are only for the
purposes of identifying the items. More details regarding the extent of the work entailed under
each item appear in the Scope of Work.

The item numbers appearing in the Bills of Quantities refer to the corresponding item numbers in
the Specifications were applicable.

Those parts of the contract to be constructed using labour-intensive methods have been marked in
the Bills of Quantities with the letters “LI” in a separate column filled in against every item so
designated. The works, or parts of the works so designated are to be constructed using labour-
intensive methods only. The use of plant to provide such works, other than plant specifically
provided for in the scope of work, is a variation to the contract. The items marked with the letters LI
are not necessarily an exhaustive list of all the activities which must be done by hand, and this
clause does not override any of the requirements in the generic labour-intensive specification in the
Scope of Works.

Payment for items which are designated to be constructed labour-intensively (either in this
schedule or in the Scope of Works) will not be made unless they are constructed using labour-
intensive methods. Any unauthorised use of plant to carry out work which was to be done labour-
intensively will not be condoned and any works so constructed will not be certified for payment.

NB: For pricing of items for which the description in the BoQ differs from that of the specifications; the
description in the specifications shall take precedence.
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A1 General: Page 1 of 1

CONTRACT NUMBER: AS PER BID BULLETIN
THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA
1200 A: PRELIMINARY AND GENERAL

ITEM PAYMENT DESCRIPTION UNIT QUANTITY RATE AMOUNT
NO REF R C R C
Al SANS 1200 A |PRELIMINARY AND GENERAL

Al FIXED CHARGES

A2 8.3.1 Contractual Requirements Sum !

A3 Facilities required by Contractor:

Sum 1
a) Offices and storage sheds
b) Ablution and latrne facilties Sum !
¢) Water supplies, electric power and communications Sum !
d) Access Sum !
Al4 833 General responsibilities and other fixed-charge obligations Month 4
A6 8.3.4 Removal of Site establishment on completion Sum !
Time-related charges (for duration of contract, unless otherwise
A2
stated):

A2 8.4.1 Contractual requirements Month 4

A22 8.4.3 Facilities for Contractor Month 4

A24 8.4.3 General responsibilities and other time related obligations Month 4

A24 Community Liaison Officer

a) Remuneration of Liaison Officer PC Sum 1 R 22000 | R 22 000,00
b) Contractor's charge to allow for handling costs and profit in respect o
of subitem A2.4.1(a) °
A24.2 c) Dealing with services Month 4 R -
A3 The Contractor’s obligations in respect of Local and other Labourers:
A3.1 a) Provision for Medical Examination for Local Labourers PC Sum 1 R 20000 R 20 000,00
b) Contractor's charge to allow for handling costs and profit in respect
A32 . %
of subitem A3.1.1(a)
A33 843 OCCUPATIONAL HEALTH AND SAFETY MEASURES
Cost of health and safety measures required in terms of the
A3.3.1 Construction Regulations (2003) of the Occupational Health and Safety sum 1
PSAA84.3  |act
Compilation and maintenance & audit of a Health and Safety Plan,
A3.3.2 including Risk Assessments, Safe Work Procedures and Method sum 1
Statements
A333 IndL{ctlon/traln|ng of staff to OHS and provision of Personal Protective sum 1
Equipment
A3.34 Provision of the First Aid kit on site, and OHS signage sum 1
A3.35 Setting Out of Works by Surveyor ha 8
M SUMS STATED PROVISIONALLY BY ENGINEER
A4 (2) Testing by the Engineer PC Sum 1 R 20000 |R 20 000,00
TOTAL CARRIED TO SUMMARY




A2 Site Clearance: Page 1 of 1

CONTRACT NUMBER: AS PER BID BULLETIN
THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA
1200 C: SITE CLEARANCE

ITEM PAYMENT DESCRIPTION UNIT QUANTITY RATE AMOUNT
NO REF R C R C
SANS 1200 C
A2 & SANS 1200D SITE CLEARANCE & EARTHWORKS

A2.1  |SANS 1200 C |SITE CLEARANCE

2
211 8.2.1 Clear and grub along route of drainage pipes m 8000,00
3
A212 8.2.10 Remove topsoil to nominal depth of 150mm and stockpile m 1200
A2.2

SANS 1200 D [EARTHWORKS

2
A221 8.3.10 Topsoiling m 480

TOTAL CARRIED TO SUMMARY




A3 Drainage: Page 1 of 1

CONTRACT NUMBER: AS PER BID BULLETIN
THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

DRAINAGE
ITEM PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT
NO REF R C R C
Ad COTO 3.1 |DRAINS
A3A1 C3.1.4  |Excavation and disposal of material for subsoil drainage systems:
Excavating in all material situated within the following depth
C3.1.41
ranges below the surface:
(@)0mto15m m? 2630
(b) Exceeding 1,5mand upto 3,0 m m? 500
c314.4 Extra over sub-ltem C3.1.4.1 for excavation in hard and boulder e 100
material, irrespective of depth
C3.1.5  |Impermeable backfilling to subsoil drainage systems:
C3.15.1 tL:}r(;—z::ﬂebll|sed natural gravel obtained from approved sources on e 980
Natural permeable material in subsoil drainage systems
C3.17 )
(approved crushed stone): .
C3171 Crushed stone obtained from approved sources on the site me 750
(course, 20mm) _ i '
3172 Crushed stone obtained from commercial sources on the site e 370
(course, 20mm)
C3.1.9 |Pipes in subsoil drainage systems:
C3.1.9.1 HDPE pipes and fittings, normal duty, complete with couplings
" |(state size and whether or not perforated or slotted)
(a) 110mm internal dia. perforated m 1750
(b) 160mm internal dia. perforated m 2040
Polymer film sheeting or similar approved material, for lining
C3.1.10 oo i
subsoil drainage systems:
C3.1.10.1]0,15 mm thick m? 5685
C3.1.10.2]0,25 mm thick m? 2274
Geotextiles
C3.1.11  |Geotextiles (A2 Bidim or similar approved) m? 2550
Concrete outlet structures, manhole boxes, junction boxes and
C3.1.13 . .
cleaning eyes for subsoil drainage systems:
C3.1.13.1 |Outlet structures (Dwg No.050-706) No 7
C3.1.13.2 [Inspection boxes (Dwg No.050-706) No 20
C3.1.13.3 |Junction boxes (Dwg No.050-706) No 50
C3.1.134 |Cleaning eyes (Dwg No.050-707) No 60
C3.1.14 |Caps for subsoil drain pipes:
C3.1.14.1 |Concrete caps No 10
3.1.20 Brgaqug into existing drainage structures and install subsoil No 7
drain pipe
C3.1.22  |Test flushing of subsoil drain pipe systems No 7
C3.1.23  [Subsoil drain outlet marker (Dwg No.050-706) No 10
C3.1.24  |Submission of as built drawings by the Contractor Prov Sum 1 R 25000,00 [ R 25000,00

TOTAL CARRIED TO SUMMARY




A4 Gabions: Page 1 of 1

CONTRACT NUMBER: AS PER BID BULLETIN

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

1200LE: STORMWATER DRAINAGE

width, x 0.3m depth)

ITEM PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT
NO REF R C R C
A5 COTO C12.6 |MECHANICALLY STABILISED FILL AND GABIONS

Ad A PS Retrieve centre pivot wheels stuck in mud and reinstate | PC Sum 1,00 R 100000 | R 100 000,00

on completion of the works

Ad2 PS Protection of existing services Sum 1,00

A43 C12.6.14  |Foundation trench excavation:

C12.6.14.1  |Excavating all material situated within the following
depth ranges below the surface level
(@0mto15m m? 450,00
(b) Exceeding 1,5mand upto 3,0 m m? 100,00
C12.6.14.2  |Extra over sub-item C12.6.14.1 for excavation in hard m? 20,00
material, irrespective of depth
C12.6.15  [Surface preparation for bedding the gabions m? 500,00
C12.6.16  |Galvanized gabion mattresses (15n0. 6m length, x 2m m? 60,00

TOTAL CARRIED TO SUMMARY




Summary: Page 1 of 1

CONTRACT NUMBER: AS PER BID BULLETIN

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

SUMMARY OF BILL OF QUANTITIES

SECTION PAYMENT REF DESCRIPTION AMOUNT (R)

Al SANS 1200 A PRELIMINARY AND GENERAL
A2 SANS 1200 C & SANS 1200D SITE CLEARANCE & EARTHWORKS
A3 COT0 3.1 DRAINS
A4 COTO C126 MECHANICALLY STABILISED FILL AND GABIONS

SUB-TOTAL 1

ADD CONTINGENCIES 10%

SUB-TOTAL 2

ADD VAT 15%

OVERALL TOTAL




THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

C2.2 Bill of Quantities

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND

ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO

CPA

SUMMARY (TOTAL BID AMOUNT)

SUMMARY OF SCHEDULE OF QUANTITIES
ITEM | DESCRIPTION TOTAL
A1 | PRELIMINARY AND GENERAL
A2 | SITE CLEARANCE & EARTHWORKS
A3 | DRAINS
A4 | MECHANICALLY STABILISED FILL AND GABIONS
SUBTOTAL 1
CONTINGENCIES 10%
SUBTOTAL 2
VAT @15%
TOTAL
DATE SIGNATURE OF SERVICE PROVIDER
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND
AND ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO
CPA

PART C3: SCOPE OF WORK

C3.1: STANDARD SPECIFICATIONS

C3.2: PROJECT SPECIFICATIONS

C3.3: PARTICULAR SPECIFICATIONS

Contract C30 of C83 Index
Part C3: Scope of Work



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND

ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO

CPA

C3: SCOPE OF WORK

C3.1 STANDARD SPECIFICATIONS
C3.2 PROJECT SPECIFICATIONS

PART A:

PS-1
PS-2
PS-3
PS-4
PS-5
PS-6
PS-7
PS-8
PS-9
PS-10
PS-11
PS-12
PS-13
PS-14
PS-15
PS-16
PS-17

PART B:

GENERAL

Project Description

Description of the Site and Access
Details of the Works

Construction Programme

Site Facilities Available

Facilities Required on Site
Management and Disposal of Water
Rainfall Figures

Security Clearance of Personnel
Health and Safety

Subcontractors

Deviation from Construction Programme
Delay in Completion

Supply of Materials

Execution of Works

Existing Services

Labour Intensive Specification

AMENDMENTS TO THE STANDARD SPECIFICATIONS

C3.3 PARTICULAR SPECIFICATIONS

PART C:
PART D:
PART E:

ENVIRONMENTAL MANAGEMENT
DAYWORKS
OHSA 1993 SAFETY SPECIFICATION

Contract

Part C3: Scope of Work

C310of C83

Index



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

MPUMALANGA DEPARTMENT OF AGRICULTURE, RURAL DEVELOPMENT, LAND AND
ENVIRONMENTAL AFFAIRS

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO
CPA

SPECIFICATIONS

PART C3.1: STANDARD SPECIFICATIONS
PART C3.2: PROJECT SPECIFICATIONS

PART C3.3: PARTICULAR SPECIFICATIONS

Contract C 320fC83 C.3.1
Part C3: Specifications Standard Specifications



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

C3.1 STANDARD SPECIFICATIONS

The standard specifications on which this contract is based are the COTO Standard Specifications for South
African Road and Bridge Works for State Road Authorities 2020 edition.

The following SANS Specifications are also referred to in this document and the Contractor is advised to obtain them
from Standards South Africa (a division of SABS) in Pretoria.

SANS 1200 A : Preliminary and General
SANS 1200 C : Site Clearance (As Amended 1982)
SANS 1200 D : Earthworks

All'work shall comply with National, Provincial and Municipal legislation including the most current revision of the
Occupational Health and Safety Act. The onus is on the Contractor to familiarize himself/herself with the relevant
legislation and will be held responsible for any contravention by his/her employee/s

Contract C320fC83 C.31
Part C3: Specifications Standard Specifications



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

C3.2: PROJECT SPECIFICATIONS

The Project Specification, consisting of two parts, forms an integral part of the contract and supplements the
Standard Specifications.

Part A contains a general description of the works, the site and the requirements to be met.

Part B contains variations, amendments and additions to the Standardized Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standardized or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between the
Specifications, (including the Project Specifications) and the drawings and / or the Bill of Quantities, the
discrepancy shall be resolved by the Engineer before the execution of the work under the relevant item.

The Project Specifications which form part of this contract have been written to cover all phases of work normally
required for irrigation contracts, and they may therefore cover items not applicable to this particular contract.

Contract C33 0f C83 C.3.2
Part C3: Scope of Work Project Specifications



THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

PART A: GENERAL

PS1 PROJECT DESCRIPTION

THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO
CPA

To provide all necessary transportation, supervision, labour, tools, equipment, services and establishment of a
subsoil drainage system and gabions for Mantjolo Farm as directed in the specifications and Schedule of
Quantities in this bid document. It is required of the service providers to provide the necessary equipment and
personnel to complete the work in the specific period.

The Mantjolo Farm is has an existing field irrigated by sprinklers. The sprinkler area has poor drainage and subsoil
drainage pipes are proposed. The subsoil pipes will discharge into an existing trapezoidal open channel. The
approximate length of the subsoil pipes is 3800m.

There is also a centre pivot in another existing sprinkler field that whose wheels are stuck in the ground. It is
required to retrieve the wheels stuck in the ground, provide a gabion mattresses along the route

THE SCOPE OF WORKS:

This specification covers the design, supply, installation, testing, and commissioning of all the works for the
proposed drainage system required at Mantjolo Farm. The farm is in Albert Luthuli Local Engineer, Mpumalanga,
South Africa. The scope of work includes the following:

e Supply and installation of subsoil drainage system of pipes 160mm and 110mm diameter.

e Provide drainage system for an existing centre pivot with wheels stuck in mud.

The bidder shall be expected to work side by side with the engineering team to co-ordinate their supply and
installation of the specified drainage system.

The attention of the contractor is drawn to the Bill of Quantities that forms an integral part of the specification and
especially the following clauses:

Where the term “or other/similar/equally approved” is used in connection with proprietary materials or articles, it is
to be understood that approval shall be at the sole discretion of the Engineer. Where brand or trade names are
referred to in the Drawings and Bill of Quantities, these shall indicate the quality, reliability and type of material or
fitting required and no substitution of materials so specified will be permitted, unless the authority of the Engineer
has been obtained, in writing.

NB: Items in Bill of Quantities are re-measurable, meaning contractor will only be paid for what is installed
on site which will be measured by an Engineer on progress claims and final account, thus no wastage
claim/s will be entertained. Therefore, contractor shall not use the items in Bill of Quantities to place
equipment or materials orders and procurement but is expected to physically measure every actual
material/s quantity required for the project prior to placing orders.

The drawings listed in the index form an integral part of this specification.

Contract C34 of C83 C.32
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO CPA

PS2 DESCRIPTIONS OF THE SITE AND ACCESS

21 Location of site
The coordinates for the site are as follows: Latitude -25.860660° and Longitude 30.715974°

Incidental intrusion into private property shall not be permitted without the owner’s written authority. Any
such agreement reached with a private landowner (occupier) shall include the proviso that any material or
equipment on that site shall remain the exclusive property of the Employer in terms of the contract.

2.2 Access to site
The coordinates for the site are as follows

Latitude -25.860660° and Longitude 30.715974°

The contractor shall be responsible for the maintenance and re-instatement of damage caused by him or
his agents / deliveries during the construction activities. No damage to flora or fauna located outside the
limits of the site will be permitted in this contract.

The contractor should take cognisance of the aforementioned items concerning the environment and allow
for any costs in his bid under the relevant section in the Bill of Quantities.

PS 3 DETAILS OF THE WORKS

The contractor shall provide all labour, materials, equipment, tools and supervision to transport, assemble, erect,
install, connect, testing and place into service the complete works. The works shall consist of, but are not limited
to:

Supply and installation of lateral pipes 110 mm internal dia. HDPE perforated.

Supply and installation of main pipes 160 mm internal dia. HDPE perforated.

Provision of gabions for paths of centre pivot wheels with high water table.

Clean existing trapezoidal open drain.

Contractor to allow for ALL work and materials indicated and implied on the drawings, whether indicated in the
specification or not, to deliver a complete and operational project.

PS 3.1 SPECIAL CONDITIONS

All work shall be done by a bidder actively registered with the Department of Labour The bidder shall provide
certified copies as proof of accreditation and registration with the Department of Labour prior to being appointed
and/or commencement of works at the site hand-over meeting and/or prior to commencement of any work. Such
registration shall be active from project commencement to project completion and handover, failing this, the
contractor will be stopped to work and be removed off site, at no client’s costs.

PS 3.29 Project Approach

To provide all necessary transportation, supervision, labour, tools, equipment, services and expertise to
apply to pruning and removal of trees as directed in the specifications. It is required of the service providers
to provide the necessary equipment and crews to complete the work in the specific period. The Employer
will appoint a consultant to monitor all the works for progress and quality. Regular progress payments,
based on work actually performed at the Tendered rates, are envisaged.

Contract C35 of C83 C.32
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PS3.30

PS 4

PS 4.1

Labour Recruitment Conditions

A Project Steering Committee (PSC) will be established and is a vital means of communication between all
parties involved with the project. The composition of the PSC comprises representation by the Employer,
the Engineer and formal structures within the community.

The contractor shall make use of these communication channels, and shall appoint from amongst his site
personnel a responsible person to participate in the affairs of the PSC, and this representative may be also
required to attend the monthly PSC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison and project
participation by its leaders and constituted organisations and forums, as well as through the employment of
its people, and these activities shall constitute essential facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction with the
PSC/CLO.

PSC shall appoint a Community Liaison Officer (CLO). The duties of the CLO shall consist inter alias of the
following:

L] To be available on site daily between the hour of 07:00 and 17:00 and at other times as the need
arises. His normal working day will extend from 07:00 in the morning until 17:00 in the afternoon.

= To communicate daily with regard to number and skills, to facilitate in labour disputes and to assist
in their resolution.

. To attend all meetings in which the community and/or labour are present or are required to be
represented.

] To attend all PSC meeting to report on labour.

" To assist in the identification and screening of labourers from the community in accordance with the
contractor’s requirements.

= To advise and inform temporary labourers of their conditions of employment and to inform

temporary labourers as early as possible when their period of employment will be terminated.
To attend disciplinary proceedings to ensure that hearings are fair and reasonable.

To keep a daily written record of his interviews and community liaison, labour force etc.

To attend monthly site meetings and report in writing on labour and contract matters.
Keeping a data base of available labour.

All such other duties as agreed upon between all parties concerned.

Compile a list of available skills in the area (skills audit).

WORK PROGRAMME
General

The submission of a work programme as stated per Clause 5 of the General Conditions of Contract is
compulsory.

Before any work is to be commenced on the site (within a period as stated in Clause 5.6 of the General
Conditions of Contract), the Contractor must submit a detailed project programme for the construction of
the Works to the Engineer for his approval.

In preparation of the work programme the Contractor must liaise with the Engineer and the programme
must take into account the coordination of all activities. The programme must consist of a detailed schedule
or block diagram covering all aspects of the Works and the planned time thereof must, with the Contract
Period as time basis, be shown.

Rainfall conditions will be taken as abnormal when the average rainfall, as shown in Clause PS 8, is
exceeded and the contractor must then apply in writing for extension of the contract period using Clause
5.12 of the General Conditions of Contract.

The service provider is required to state in the Appendix to the Form of Tender the time in which he is
prepared to undertake and complete the works.

Contract
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PS 4.2

The Contractor shall submit to the Engineer a realistic, detailed programme not later than 14 days after
receipt of the Letter of Acceptance. The programme shall be in bar-chart format showing in detail how the
Contractor proposes to complete the work covered by this contract by the Due Completion Date.

The following details must be stated:

I.  The quantity of work applicable to each bar item as well as the rate at which the work will be
completed.
Il. A budget of the value of completed work, month by month, for the full contract period.
lll.  The Contractor’s plant commitment on the contract for every fortnight.
IV. The critical path.

The programme shall be kept up to date. If a Contractor fails to maintain progress in terms of the
programme, he shall produce a revised programme showing the modifications to the original programme
necessary to ensure completion of the Works before the Due Completion Date.

The approval of any programme by the Engineer shall have no contractual significance, other than
satisfying the Engineer that the Work is carried out according to such programme and that the Contractor
undertakes to carry out the work in accordance with the programme. The Engineer will have the right to
instruct the Contractor to revise the programme if necessitated by circumstances.

Time for Completion

The maximum time allowed for the completion of the contract is four (4) months (excluding special non-
working days and the year-end break) from the date of Letter of Acceptance / or Site Handover.

PS 5 SITE FACILITIES AVAILABLE

PS 5.1

PS 5.2

Water Supply

The Service Provider must make his own arrangements for provision of fresh water on site for domestic
and construction purposes.

The rates Tendered for the relevant items in the Preliminary and General Section of the schedule shall
include all costs for the establishment and maintenance of water supply to the works and the Contractor
shall make his own arrangements for the possible conveyance and storage of water if necessary.

Power Supply

The Contractor must make his own arrangements for the provision of power on site. The rates Tendered for
the relevant items in the Preliminary and General Section of the schedule shall include all costs for the
establishment and maintenance of a power supply to the works.

PS 6 FACILITIES REQUIRED ON SITE

PS 6.1 Facilities for the Engineer
A site office for the Engineer is not required.

PS 6.2 Facilities for the Contractor
Site Establishment
The Service Provider is responsible to provide a suitable site for his camp and to provide accommodation
for his personnel and labourers. If the Employer can make any specific site available to the Contractor,
such site will be pointed out to the Contractor.

Contract C37 of C83 C.3.2
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PS 6.3

PS 6.4

PS 6.5

PS 6.6

The chosen site shall be subject to the approval of the beneficiary/Engineer and the Project Steering
Committee (if available). Possible locations for a campsite shall be pointed out at the Site inspection. The
Contractor shall conform to all beneficiary, local authority, environmental and industrial regulations.

The Service Provider shall make his own arrangements concerning the supply of electrical power and all
other services. No direct payment shall be made for the provision of electrical and other services. The
cost thereof shall be deemed to be included in the rates and amounts Tendered for the various items of
work for which these services are required.

The Contractor shall provide security watchmen for the contract as he deems fit at no extra cost for the
Employer. The Contractor must ensure that all his employees as well as the employees of his
subcontractors are able to identify themselves as members of the construction team.

Ablution and Sanitary Facilities
The Service Provider shall erect and maintain on the site proper ablution facilities. The Service Provider

shall service and maintain the facilities in a clean and hygienic state for the duration of the contract period
and on completion of the works remove it from the site to the satisfaction of the Employer/beneficiary.

Laboratory Facilities

No Iaboratory facilities will be required for this work

Construction Notice Board (Name Board)

1 Official Name Board per site, as per C4.2 Site Information: Construction Notice Board, is required for this
contract.

Housing for the Engineer and/or his Representative
No housing is required for the Engineer or his Representative.
Telephone Facilities

ltems have been provided in the Bill of Quantities to cover for communication costs for the Engineer.

PS7 MANAGEMENT AND DISPOSAL OF WATER
The Contractor shall pay special attention to the management and disposal of water and storm water on the
site. It is essential that all completed works or parts thereof are kept dry and properly drained. Claims for
delay and for repair of damage caused to the works as a result of the Contractor’s failure to properly
manage rain and surface water, will not be considered.

PS8 RAINFALL FIGURES

Contract C38 of C83 C32
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The following figures are applicable to Clause 50(5) of the Special Conditions of Contract;
RAINFALL STATION: Badplaas

PERIOD:
Average rainfall | Average number of days for calendar
Month for calendar month on which a rainfall of 10 mm or
month more were recorded
Rn Nn
(mm) (days)
January 158 14
February 152 14
March 115 10
April 49 6
May 19 2
June 7 1
July 8 1
August 12 2
September | 36 5
October 90 11
November | 144 15
December | 165 15

Nn = Average amount of days on which a rainfall of 10 mm or more has been recorded.
Rn = Average monthly rainfall in mm

Extensions of time in respect of Clause 5.12 in the General Conditions of Contract for Construction Works
(2015) in respect of abnormal rainfall shall be calculated using the following formula for each calendar
month or part thereof:

V =(Nw —Nn) + (Rw - Rn)

X

Where:

\ = Extension of time in calendar days in respect of the calendar month under consideration.

Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or more has been
recorded.

Nn = Average number of days in the relevant calendar month, as derived from existing rainfall records,
on which a rainfall of 10mm or more has been recorded for the calendar month.

Rw = Actual average rainfall in mm recorded for the calendar month under consideration.

Rn = Average rainfall in mm for the calendar month as derived from existing rainfall records as stated
in the Site Information.

X =20mm

For purposes of the Contract Nn, Rn and Nn shall have those values assigned to them in the table above
based on figures from the WRC report 1994.

If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to minus Nn.

The total extension of time shall be the algebraic sum of all monthly totals for the period under
consideration, but if the total is negative the time for completion shall not be reduced due to subnormal
rainfall. Extensions of time for part of a month shall be calculated using pro rata values of Nn and Rn.

This formula does not take account flood damage which could cause further or concurrent delays and will
be treated separately as far as extension of time is concerned.

The factor (Nw — Nn) shall be considered to represent a fair allowance for variations from the average in
the number of days during which rainfall exceeds 10 mm. The factor (Rw-Rn) shall be considered to
represent a fair allowance for variations from the average in the number of days during which the rainfall
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did not exceed 10 mm but wet conditions prevented or disrupted work.

For the purpose of applying the formula, accurate rain gauging shall be taken at a suitable point on the Site
and the Contractor shall at his own expense, take all necessary precautions to ensure that rain gauges
cannot be interfered with by unauthorized persons.

PS9 SECURITY CLEARANCE OF PERSONNEL

Service Providers to note that the Mpumalanga Department of Agriculture may require that Security
Clearance investigations be conducted on any number of the service provider's personnel.

If so required, by the Mpumalanga Department of Agriculture, the service provider must remove personnel
as indicated immediately and ensure that they have no access to the works or documentation or any other
information pertaining to the site.

The Employer shall not be liable for any cost concerning the removal of personnel or the effect thereof on
the execution of the work.

PS 10 HEALTH AND SAFETY
PS 10.1 General Statement

It is a requirement of this contract that the Service Provider shall provide a safe and healthy working
environment and direct all his activities in such a manner that his employees and any other persons, who
may be directly affected by his activities, are not exposed to hazards to their health and safety. To this
end, the Contractor shall assume full responsibility to conform to all the provisions of the Occupational
Health and Safety Act (OHSA) No 85 and Amendment Act No 181 of 1993, and the OHSA 1993
Construction Regulations 2003 issued on 18 July 2003 by the Department of Labour. For the purpose of
this contract the Contractor is required to confirm his status as mandatory and employer in his own right for
the execution of the contract by entering into an agreement with the Employer in terms of the Occupational
Health and Safety Act in the form as included in section C1.5.

PS 10.2 Health and Safety Specifications and Plans

(a) Employer's Health and Safety Specification

The Employer's Health and Safety Specification is included in Section C3.3, Part E of the Tender
documents as part of the Particular Specifications.

(b) Service Providers Health and Safety Plan

The service provider shall submit with the Tender his own documented Health and Safety Plan he
proposes to be implemented for the execution of the work under the contract. The Health and Safety
Plan must at least cover the foliowing:

(i) a proper risk assessment of the works, risk items, work methods and procedures in terms
of Regulations 7 to 28;

(i)  pro-active identification of potential hazards and unsafe working conditions:;

(i)  provision of a safe working environment and equipment;

(iv) statements of methods to ensure the health and safety of subcontractors, employees and
visitors to the site, including safety training in hazards and risk areas (Regulation 5);

(v)  monitoring health and safety on the site of works on a regular basis, and keeping of
records and registers as provided for in the Construction Regulations;

(vi) details of the Construction Supervisor, the Construction Safety Officers and other
competent persons he intends to appoint for the construction works in terms of Regulation
6 and other applicable regulations; and

(vii)  details of methods to ensure that his Health and Safety Plan is carried out effectively in
accordance with the Construction Regulations 2003.

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or amendment if
necessary, before commencement of construction work. The Contractor will not be allowed to commence
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work, or his work will be suspended if he had already commenced work, before he has obtained the
Employer's written approval of his Health and Safety Plan.

Time lost due to delayed commencement or suspension of the work as a result of the Contractor's failure
to obtain approval for his safety plan, shall not be used as a reason to claim for extension of time or
standing time and related costs

PS 10.3 Cost of compliance with the OHSA Construction Regulations

PS 11

PS 12

PS 13

The rates and prices Tendered by the Contractor shall be deemed to include all costs for conforming to the
requirements of the Act, the Construction Regulations and the Employer's Health and Safety Specification
as applicable to this contract.

Should the Contractor fail to comply with the provisions of the Construction Regulations, he will be liable for
penalties as provided in the Construction Regulations and in the Employer's Health and Safety
Specification.

SUBCONTRACTORS

The Contractor shall have the right to cede any sub-contract under this contract to a subcontractor of
his/her choice.

DEVIATION FROM WORK PROGRAMME

The programme of work as required in terms of the “General Conditions of Contract —Third Edition (2015)”
shall be submitted to the Engineer not later than fourteen days after the Commencement Date.

The Contractor shall take into account the requirements of the Occupational Health and Safety Act, as well
as the Construction Regulations in the drafting of the programme.

The format shall not be in the form of a bar chart only, but shall also clearly indicate the anticipated quantity
of work to be executed each month. The construction programme shall also clearly indicate the local and
foreign labour to be utilised for the duration of the Contract.

If during the progress of the work, the quantities of the work performed per month fall below the expected
indicated in the Construction programme, or if the sequence of operation is altered, or if the programme is
deviated from in any other way, the Contractor shall, within one week after being notified by the Engineer,
submit a revised construction programme.

Such a revised construction programme shall be based on the tempo of work achieved by the Contractor
up to the date of revision. Any proposal to increase the tempo of work must be accompanied by positive
steps to increase production by providing more labour and plant on site or by using the available labour
and plant in a more efficient manner.

Failure on the part of the Contractor to work according to the programme or revised programmes shall be
sufficient reason for the Engineer to take steps as provided for in the “General Conditions of Contract —
Third Edition (2015)”

DELAY IN COMPLETION

The Service Provider shall organise the Works in such a manner that no delays occur. Delay due to faulty
organisation or lack or shortage of materials or labour or co-operation with other parties or to any other
cause within the control of the Contractor will not be countenanced and full power is reserved by the
Engineer to order the Contractor to expedite the work should the work, in the opinion of the Engineer, not
progress in a satisfactory way.
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PS 14 SUPPLY OF MATERIALS
All material to be used in the Works is to be supplied by the Contractor.

The Contractor shall ensure that the work is not delayed due to the lack of materials on Site, by placing
orders for material required under this Contract as soon as possible. No extension of time will be allowed
for any delay due to the supply of materials.

Although the quantities have been carefully calculated, it must be considered as approximate only and the
Contractor, before ordering any materials, should check the quantities required. The bill of quantities is
provisional.

PS 15 EXECUTION OF THE WORKS
PS 15.1 Inspection by the Engineer

No portion of the work shall be proceeded with until the Engineer or his representative has examined and
approved the previous stage. If any work is covered or hidden from view before the Engineer or his
representative has inspected the work, the Contractor shall at his own cost expose the covered or hidden
work for inspection. The Contractor shall also be responsible for making good any work damaged during
the uncovering.

PS 15.2 Certificate of Completion

When all the work under the Contract have been completed to the entire satisfaction of the Engineer, he
will issue a certificate of completion to the Contractor informing the Contractor of the date the date at which
the works are deemed to be completed and accepted by the Employer.

The sureties provided by the Contractor for the fulfilment and completion of the Contract in terms of the
Form of Agreement will be released upon the issue of the Certificate of Completion.

PS 16 EXISTING SERVICES

The Contractor shall make himself acquainted with the position of all existing services before any excavation
or other work likely to affect the existing services is commenced.

The Contractor will be held responsible for any damage to known existing services caused by or arising out
of his operations and any damage shall be made good at his own expense. Damage to unknown services
shall be repaired as soon as possible and liability shall be determined on site when such damage should

occur.
A provisional amount is included in the bill of quantities for the protection and/or shifting of services.

Two weeks prior to commencing construction activities in a particular area, the Contractor shall also
diligently enquire of local landowners as to whether there are any other known services which have not been
shown on the drawings but which may be affected by the construction activities in that area, and any such
services shall be brought to the attention of the Engineer immediately. The contractor shall make provision
in his programme for the location and/or shifting of services.

The Contractor shall take note of the requirements of the standard specifications with regard to services.

PS 17 LABOUR INTENSIVE SPECIFICATIONS

Labour must be used in all activities where such use of labour will not compromise quality and progress.
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PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

B1 PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the standard, standardised and particular specifications, allowance is made for a
choice to be specified in the project specifications between alternative materials or methods of
construction, and for additional requirements to be specified to suit a particular contract. Details of such
alternative or additional requirements applicable to this contract are contained in this part of the project
specifications. It also contains the necessary additional specifications required for this particular contract.
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VARIATIONS TO REQUIREMENTS OF SPECIFICATIONS LISTED IN C3.1

PSA GENERAL (SABS 1200A)
PS A1 REFERENCE PEGS

The reference pegs placed by the Engineer may of necessity have to be moved during construction. Pegs that
have to be moved must be properly referenced, recorded, marked and protected and later reinstated.

PS A2 COMMENCING OF WORK

Before commencing with the works, the contractor will check all dimensions, levels, sections and other data used
for the calculation of quantities for payment purposes with the engineer. The contractor will inform the engineer
before any new part of the work is started. If the contractor fails to follow the above steps, the decision of the
engineer regarding dimensions, levels and sections will be final and no further negotiation will take place.

The submission of a Safety Plan and adherence to the safety requirements is a prerequisite for the start of the
works and the continuation there of. The safety plan according to the specifications, which outlines in detail method
statements how the works will be executed, all associated risks, risk assessments, appointments, appropriate
medical fitness certificates, induction forms, CV’s for all key personnel, etc. will be included. This Safety Plan must
be submitted to the Employer for approval as well within 14 days after the Commencement Date

PS A3 ACCURACY OF WORK

The contractor will execute the works according to the drawings and specifications as set out in this document, and
drawings that will be issued during the construction period. Tolerances allowed will be as detailed or as specified in
the relevant SABS specification. Any limitations and required / necessitated deviations in this regard must be
cleared and approved by the engineer beforehand.

PS A4 CONTROL OF WORK

The contractor must verify the quality of preparation and completion of all work and notify the engineer before he
requests that an inspection be done. All equipment for the execution of tests (compaction, concrete, pressure
testing and x-raying) must be supplied or arranged by the contractor. Application for inspections and/or approval of
tests must be done on approved formatted documentation with detail information.

PS A7 PAYMENT CERTIFICATE

The interim claim for payment to the contractor will be set out on a typed form similar to the Schedule of Quantities.
A preliminary copy will be submitted to the engineer for approval where after it will be returned, with or without
changes, to the contractor for submission of the final payment claim.

PS A8 ERECTION OF CAMP, DELIVERY OF EQUIPMENT TO THE SITE AND ACCOMMODATION AND
OFFICES FOR SUPERVISING PERSONNEL

PS A8.1 Description:

This part of the work entails the erection and maintenance of the construction camp (depot) required for the
execution of the works. It includes all offices, storage facilities, workshop sheds, sanitary facilities, water and
electricity supply and the maintenance facilities required according to the conditions of contract and the
specifications for the successful completion of the work. It includes accommodation of workers. It also includes
the transport of personnel, equipment and other items to and from the site, the restoration of all semi-permanent
buildings and the removal of all temporary buildings and equipment after completion of the works.

PS A8.2 Accommodation:

The contractor must make his own arrangements for accommodation.
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PS A8.3 Site of construction camp (depot):

The general location of the camp sites need to be adjacent or as close as possible to the buildings to as to ensure
minimum impact to the environment. The more specific location of the sites will be finalised on site in consultation
with the Employer and Engineer.

The contractor is responsible for all earthworks, drainage, fencing and access, and maintenance and security of the
construction camps for the period of the contract.

PS A8.4 Semi-permanent buildings:
All buildings used by the contractor as offices, storage facilities; workshops, laboratories, sheds and sanitary
facilities must be of a temporary nature. The size of the buildings must be determined by the contractor. Sufficient

facilities only for the purpose of this contract must be supplied.

Adeqdate sanitary facilities must be supplied by the contractor, erected according to the local authority's
specifications on approved spots to the satisfaction of the engineer.

PS A9 FINISHING OFF AND CLEARING UP OF SITE

PS A9.1 Description:

After completion of the works the contractor is responsible for the finishing off and clearing up of the site. This work
entails the clearing of all obvious signs of construction activities like building equipment, excess material, debris
and temporary works to the satisfaction of the engineer.

PS A9.2 Access roads on the site:

Access roads on the site, as well as embankments and excavations must be smoothed and shaped to even planes
to the satisfaction of the engineer. All changes in gradient must be properly shaped.

PS A10 DEFECTS LIABILITY

The defects liability period shall not be applicable for this work.

PS A11 PAYMENT FOR ITEMS UNDER GENERAL

PS A11.1 Site establishment:

Payment for site establishment will be done once it is complete and complying with safety requirements.
PS A11.2 Clearing and finishing off:

Payment for this item will be made when clearing and finishing off has been completed.

PS A11.3 Time related obligations:

Time related obligations will not be subject to escalation and payment will be made in equal amounts during the
construction period.

PS A12 RECEIPT AND STORAGE OF MATERIAL

The contractor is responsible for the receipt of material on site, as well as the safe storage thereof. He is
responsible for the control of deliveries and signing of delivery notes. The contractor will ensure that all material
delivered be in good condition and will return defective material immediately. The contractor must ensure that no
damage is done during handling of material on site and is fully responsible for any damages before or during
installation.

PSC CLEARING (SABS 1200 C)
PS C1 CONSERVATION OF FAUNA AND FLORA
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It is required that the contractor will only clear the minimum width for construction work and related activities.

PS C2 REMOVAL OF TOPSOIL

The removal and stockpiling of topsoil will be indicated on site. The levelling of topsoil is required.

PS C3 DISPOSAL OF MATERIAL

Disposal areas are not available on site. The Contractor shall locate his own disposal areas and shall remove and
cart away any accumulation of material generated by his construction activities and not required for further use in

the Works. The cost of loading, carting away and disposing of material shall be deemed to have been included in
the excavation rates.

Care should be taken during clearing that no significant amounts of topsoil are being removed and pushed into
windrows. Should that be found, contractor will move such topsoil back at his own cost.
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C3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
PART D: DAY WORKS
PART E: OHSA 1993 SAFETY SPECIFICATION
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THE DEVELOPMENT OF STORM WATER AND SUBSOIL DRAINAGE FOR MANTJOLO
CPA

C3.3 PARTICULAR SPECIFICATIONS

In addition to the Standardised and Project Specifications, the following Particular Specifications shall apply to this
contract and are bound in hereafter.

PART C: ENVIRONMENTAL MANAGEMENT
PART D: DAYWORKS
PARTE: OHSA 1993 SAFETY SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION

C1 General

In order to ensure that the construction works is carried out in an environmentally sensitive matter, strict compliance
to the Environmental Management Plan (EMP) guidelines is required. The purpose of the EMP is to:

e Encourage good management practices through planning and commitment to environmental issues,
Provide rational and practical environmental guidelines to:
a) Minimise disturbance of the natural environment,
b) Prevent pollution of land, air and water,
c) Prevent soil erosion and facilitate re-vegetation.
Adopt the best practicable means available to prevent or minimise adverse environmental impact,
o Develop waste management practices based on prevention, minimisation, recycling, treatment or disposal
of wastes,
e Train employees and contractors with regard to environmental obligations.

Cc2 Training and Induction of Employees

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and familiar
with the environmental requirements for the project (this includes sub-contractors, casual labour, etc.). The EMP
shall be part of the terms of reference for all contractors, sub-contractors and suppliers.

C3 Complaints Register and Environmental Incident Book

Any complaints received by the project team from the public will be recorded. The complaint should be brought to
the attention of the site manager, who will respond.

The following information must be recorded:
e Time, date and nature of the complaint,
Type of communication (telephone, letter etc),
Name, contact address and telephone number of the complainant,
Response and investigation undertaken and
Actions taken and by whom.

All complaints received will be investigated and a response give to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be provided:

o Time, date, location and nature of the incident,
Actions taken and by whom.

C4 Site Cleanliness and Neatness

e Location of a construction camp is to be approved by the Engineer and is to be restored to its previous
condition after completion of construction.

e The construction camp should preferably be fenced with a 1.8m bonnox fence or similar approved.

* All materials, equipment, plant and vehicles must be stored within the construction camp.
A dedicated area must be made available for construction staff to change and store their personal
belongings.

C5 Access
e Access to existing roads, schools, buildings, shop and residential properties must not be impeded during

construction.
e Access roads utilised by the Contractor must be maintained in good condition.
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Cé6

c7

Ccs8

Borrow Pits

Mining authorisations (permits) for borrow pits must be obtained from the Department of Minerals and
Energy (DME) in consultation with the Department of Water Affairs (DWA).

Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.

Borrow pits must be rehabilitated after use in accordance with the requirements of DME and DWA.

Official consultation and approval must be followed before utilizing existing burrow pits.

Dust Control / Air Quality

Dust suppression measures must be implemented during construction by ensuring that all surfaces prone
to dust generation are kept damp (e.g. use of water tanker).

Ensure that vehicles and equipment are in good working conditions and that emissions are not excessive.
Ensure that vehicles and equipment are in good working conditions and that emissions are not excessive.
Special care must be taken in areas where the route passes close to schools and residential areas.

The speed of construction vehicles must be reduced.

Fauna

Contractor staff may not chase, catch or kill animals encountered during construction.

Co

C10

Fire Prevention and Control

Smoking is prohibited in the vicinity of flammable substances.
The contractor must ensure that fire-fighting equipment is available on site, particularly where flammable
substances are being stored or used, and that construction staff are aware of where it is kept and how it is

operated.
Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent property
owner’s lands.

Grave sites

Gravesites in close proximity to the road must not be disturbed during construction.

C11 Materials Handling and Spills Management

e Any hazardous materials to be used during construction (e.g. lime, fuel, paint, etc) are to be stored in a
designated area at the campsite.

e The storage containers/facilities (including any diesel/petrol tanks) must be placed on an impermeable
surface and surrounded by a bund wall, in order to ensure that accidental spillage does not pollute the
environment.

» Workers must at all times be made aware of the health and safety risks associated with any hazardous
substances used (e.g. smoking near fuel tanks), and must be provided with appropriate protective
clothing/equipment in case of spillages or accidents.

e Ensure all staff and contractors undergo relevant training in the maintenance of equipment to prevent the
accidental discharge or spill of fuel, oil, lubricants and other chemicals.

* Any spill of potentially hazardous materials must be cleaned up immediately (Potentially hazardous
materials on site include paint, oil, grease, fuel, turpentine, etc).

» The area of contaminated soil or spill must be deposited into the hazardous waste container(s).

* The contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.

e The absorbent must be stored in a designated area and be available for inspection.

¢ All spills are to be recorded in the environmental incident book.

C12 Noise

» Noise generating activities must be restricted to between 07h00 and 17h00 Monday to Friday, unless
otherwise approved by the appropriate competent person in consultation with adjacent landowners/affected
persons.
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C16

c17

All equipment, vehicles and machinery must be in good working conditions and be equipped with sound
mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as hooting and
shouting.

Pollution Control

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances must be
avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or water pollution
from oil, fuel or other leaks, and to reduce noise pollution.

Rivers and Streams

During construction of bridge structures, there must be no obstruction of the water flow of rivers and
streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation
occurring.

Erosion control measures must be employed both during and after construction.

No impediments to natural surface water flow, other than approved erosion control measures, must occur.

Safety

Safety measures, such as detour signs, must be implemented during construction to ensure the safety of
workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction work.

Special care must be taken in the vicinity of schools to ensure the safety of children wishing to cross the
road under construction.

The relevant signage (e.g. speed control signs) must be erected alongside the road during the operation
phase in order to control traffic.

Accommodation must be made for pedestrian pathways alongside the road during the construction and
operation phases.

Soil Management

Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil erosion.
Erosion should be minimised by the construction of meadow drains and the planting of indigenous
vegetation on the side slopes and drains to reduce flow velocity of stormwater.

Spoil from cuts may be used in existing erosion galleys.

Stone pitching and gabions should be constructed at pipe culvert outlets.

Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be removed
together with the contaminated soil.

If necessary an absorbent such as Peat Sorb should be used the aid in cleaning up the spill. The
contaminated soil should be disposed of in an appropriate container, depending on its classification.
Servicing and re-fuelling of vehicles must only be carried out at construction camp.

Worker Conduct

Code of Conduct for Construction Personnel:

Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.

Do not set fires.

Do not cause any unnecessary, disturbing noise at the construction campl/site or at any designated worker
collection/drop off points.

Do not drive a construction-related vehicle under the influence of alcohol.

Do not exceed the national speed limits on public roads or exceed the recommended speed limits on the
site.

Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles must be
reported and repaired as soon as possible).

Do not litter along the roadsides, including both the public and private roads.

Do not pollute any water bodies (whether flowing or not).

No member of the construction team is allowed to enter the areas outside the construction site.
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c18

C20

Traffic Disturbances and Diversions

Any traffic diversions must be undertaken with the approval of all relevant authorities and in accordance
with all relevant legislation.

Wherever possible, traffic diversion must only take place on existing disturbed areas and remain within the
existing road reserve.

Traffic diversion routes must be rehabilitated after use.

Vegetation

Only vegetation falling directly on the route must be removed where necessary.

Alien vegetation within the road reserve must be eradicated, and management measures must be
implemented for future control of these species.

Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during construction
must be replaced with indigenous vegetation after construction has been completed.

Waste Management

All general, non-hazardous waste must be placed in a skip container and disposed of at a registered waste
disposal site.

The container is to ensure that the portable toilet facilities at the campsite are properly maintained and in
working order.

No disposal, or leakage, of sewage must occur on or near the site.

All hazardous waste (e.g. oil, plant empty lime bags, contaminated wash water, etc) must be stored in
leakproof containers and disposed of a registered hazardous waste disposal site.

The contents of waste storage containers must, under no circumstances, be emptied to the surrounding
area. In general, littering, discarding or burying of any materials is not allowed on site or along the route.
Adequate waste receptacles must be available at strategic points around the construction camp and site for
all domestic refuse and to minimise the occurrence of littering.

Concrete rubble must be collected and disposed of as directed by the Project Manager.

Each working area must be cleared of litter and building waste (e.g. rubble, wood, concrete packets etc) on
completion of the day’s work.

Any spill around the container(s) should be treated as per Section C11 and C16.
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PART D: DAYWORKS
This part of the Project Specifications deals with the provision for Dayworks in the Bill of Quantities.

Rates for Dayworks shall be entered in Dayworks Schedule of the Bill of Quantities in accordance with the following
specifications.

D.1 SCOPE

According to clause 6.5 of the general conditions of contract for construction works (GCC) 2015 edition, certain
work may be carried out using rates tendered in the daywork schedule. A schedule of personnel, plant and
equipment which may be necessary to perform work on a daywork basis is included in the schedule of quantities.

The quantities used in the schedule are for tender evaluation purposes only and the use or not of these items shall
not constitute a variation in terms of Clause 6.4 of the General Conditions of Contract 2015 edition. No work will be
paid for as Dayworks without the written instruction or approval of the Engineer.

D. 2 TYPE OF WORK

The Engineer may order daywork in certain cases where it is necessary to vary or to extend the works due to new
or unforeseen circumstances to such an extent that the tendered rates for specific items of work are no longer
applicable, or where no suitable combination of tendered rates can be used to pay for such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor and the
Engineer. Dayworks will only be used in exceptional circumstances.

D. 3 MATERIALS

Materials for use in works carried out under Daywork shall be purchased by the Contractor who shall also arrange
for delivery to site, and shall be responsible for any other requirements associated with specific materials. A
Provisional Sum has been allowed in Dayworks Schedule for Daywork materials. The Contractor shall enter a
tendered percentage in the schedule to cover his handling costs and profit, as per other provisional and prime cost
sums in this Contract. Materials shall be paid for using the method described in the Pricing Data. No contract price
adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in Dayworks with his dayworks claim to the
Engineer. Further, if specific materials are required for Dayworks, quotations will be called for as per Clause 6.5.2
of the General Conditions of Contract 2015 edition.

D. 4 CONSTRUCTION PLANT HIRE

Where daywork is ordered, the tendered rates for plant hire in Schedule D shall be used in calculating the payment
due for any plant required to execute the daywork. If no rate is included in the schedule for a particular piece of
equipment, and where no other rate or combination of rates would provide suitable compensation, then the
daywork method of payment described in Clause 6.5.1.3 of the General Conditions of Contract 2015 edition will be
used.

The tendered rates for each item of constructional plant shall include for all operating costs associated with the said
item of plant. Such costs are deemed to include fuel, re-fuelling costs, lubrication and routine servicing /
maintenance, breakdowns and spares, all overhead costs, site management costs and administration costs. The
tendered rates shall also include the plant operator and the general supervision of the plant while it is engaged in
the dayworks.

D. 5 SALARIES AND WAGES OF WORKMEN

The salaries and wages of workmen executing daywork shall be paid for using the tendered rates. The tendered
rates shall include for all costs associated with the employment of personnel, including salaries, wages,
allowances, workmen’s compensation, medical aid and pension contributions, government levies and taxes,
training costs and any costs associated with living on the site.
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The tendered rates shall also include for the transportation of the workmen to the site of the dayworks. All overhead
costs, administration costs, site management costs and the Contractor’s profit are deemed to be covered by the
Dayworks rates and no additions or mark ups will be made to the tendered rates.

The tendered rates shall also include any hand tools normally associated with the workmen’s job description e.g.
picks, shovels, hammers, saws, spirit levels, etc. The tendered rate for labourers shall also include for the casual
supervision by a gang boss or foreman. Only when specifically called for by the Engineer, will payment be made for
the use of a gang boss or foreman supervising on a continuous basis.

D. 6 MEASUREMENT AND PAYMENT

The following principles shall also apply to the measurement and payment of Dayworks. The unit of measurement
for plant shall be the number of vibroclock hours worked and each item of plant shall be fitted with a vibroclock, the
cost of which shall be included in the rates.

Excessive non-productive time when the engine is idling will not be paid for. Where there is ambiguity between the
flywheel horsepower and mass of the machine, the flywheel horsepower shall govern the measurement category.
Where width and mass are specified, mass shall govern the measurement category. The Contractor’s attention is
drawn to the requirements of Sub-clauses 6.5.3 and 6.5.4 of the General Condition of Contract 2015 with regard to
the submission of Dayworks claims.
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PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION

E1 SCOPE

This specification covers the health and safety requirements to be met by the Contractor to ensure a continued
safe and healthy environment for all workers, employees and subcontractors under his control and for all other
persons entering the site of works.

This specification shall be read with the Occupational Health and Safety Act (Act No 85 and amendment Act No
181) 1993, and the corresponding Construction Regulations 2003, and all other safety codes and specifications
referred to in the said Construction Regulations.

In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of the Contractor as
mandatory to the Employer (client) is that of an employer in his own right, responsible to comply with all provisions
of OHSA 1993 and the Construction Regulations 2003.

This safety specification and the Contractor’s own Safety Plan as well as the Construction Regulations 2003, shall
be displayed on site or made available for inspection by all workers, employees, inspectors and any other persons
entering the site of works.

The following are possible risks associated with this project:

Working in a flood plain environment subject to flooding

L]

e Lifting and lowering of materials and equipment from the ground and vice versa, exposed to cross winds

e Steep and restricted access

» Potentially dangerous existing services, i.e. gas lines, water and sewerage mains, electrical high voltage
cables, on the bridge, buried and overhead

e Deep excavations in soils requiring shoring or reducing of slopes

e Blasting of hard rock or demolition of concrete

High pressure during testing of the relocated pipe lines, which could result in potentially dangerous
situations in the event of the pipeline of fittings failing

* Movement of construction vehicles on site, taking into consideration steep slopes, other traffic and existing

services

Exposure to possible injuries due to mishandling or failure of power and hand tools

Non-conformance to specifications with regards to fasteners and materials

Risks related to general safety and security on site

Improperly designed or constructed drainage systems can lead to erosion and sedimentation.

Integration of the new drainage system with existing infrastructure.

E2 DEFINITIONS
For the purpose of this contract the following shall apply:

a) Employer” where used in the contract documents and in this specification, means the Employer as defined
in the General Conditions of Contract and it shall have the exact same meaning as “client” as defined in
the Construction Regulations 2003. “Employer” and “client” is therefore interchangeable and shall be
read in the context of the relevant document.

b) “Contractor” wherever used in the contract documents and in this specification, shall have the same
meaning as “Contractor” as defined in the General Conditions of Contract.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatory, without
derogating from his status as an employer in his own right.

c) “Engineer” where used in this specification, means the Engineer as defined in the General Conditions of
Contract. In terms of the Construction Regulations the Engineer may act as agent on behalf of the
Employer (the client as defined in the Construction Regulations).
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E3 BIDS
The Contractor shall submit the following with his Bid:

a) A documented Health and Safety Plan as stipulated in Regulation 5 of the Construction Regulations. The
Safety Plan must be based on the Construction Regulations 2003 and will be subject to approval by the
Employer;

b) A declaration to the effect that he has the competence and necessary resources to carry out the work
safely in compliance with the Construction Regulations 2003;

c) A declaration to the effect that he made provision in his Bid for the cost of the health and safety measures
envisaged in the Construction Regulations;

d) Failure to submit the foregoing with his Bid, will lead to the conclusion that the Contractor will not be able to
carry out the work under the contract safely in accordance with the Construction Regulations.

E4 NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK

After award of the contract, but before commencement of construction work, the Contractor shall, in terms of
Regulation 3, notify the Provincial Director of the Department of Labour in writing if the following work is involved:

a) the demolition of structures and dismantling of fixed plant of height of 3,0m or more;
b) the use of explosives;

¢) construction work that will exceed 30 days or 300 person-days;

d) excavation work deeper than 1,0m; or

e) working at a height greater than 3,0m above ground or landings.

The notification must be done in the form of the pro forma included under Section 9 (Forms to be completed by
Successful Service Provider) of the Bid document.

A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, Engineer,
employees and persons on site.

E5 RISK ASSESSMENT

Before commencement of any construction work during the construction period, the Contractor shall have a risk
assessment performed and recorded in writing by a competent person. (Refer Regulation 7 of the Construction
Regulations 2003).

The risk assessment shall identify and evaluate the risks and hazards that may be expected during the execution of
the work under the contract, and it shall include a documented plan of safe work procedures to mitigate, reduce or
control the risks and hazards identified.

The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, subcontractors,
employees, trade unions and health and safety committee members, and must be monitored and reviewed
periodically by the Contractor.
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APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS
E5.1 Health and Safety plan

The Contractor shall appoint his employees and any subcontractors to be employed on the contract, in writing, and
he shall provide them with a copy of his documented Health and Safety Plan, or relevant sections thereof. The
Contractor shall ensure that all subcontractors and employees are committed to the implementation of his Safety
Plan.

E5.2 Health and safety induction training

The Contractor shall ensure that all employees under his control, including subcontractors and their employees,
undergo a health and safety induction training course by a competent person before commencement of
construction work. No visitor or other person shall be allowed or permitted to enter the site of the works unless such
person has undergone health and safety training pertaining to hazards prevalent on site.

The Contractor shall ensure that every employee on site shall at all times be in possession of proof of the health
and safety induction training issued by a competent person prior to commencement of construction work.

E6 APPOINTMENT OF SAFETY PERSONNEL
E6.1 Construction Supervisor

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising the performance of
the construction work.

He may also have to appoint one or more competent employees to assist the construction supervisor where
justified by the scope and complexity of the works.

E6.2 Construction safety officer

Taking into consideration the size of the project and the hazards or dangers that can be expected, the Contractor
shall appoint in writing a full-time or part-time Construction Safety Officer if so decided by the Inspector of the
Department of Labour. The Safety Officer shall have the necessary competence and resources to perform his
duties diligently.

Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated construction safety officer
appointed after award of the contract.

E6.3 Health and safety representatives

In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act for
the execution of the contract, shall appoint a health and safety representative whenever he has more than 20
employees in his employment on the site of the works. The health and safety representative must be selected
froiri employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 100 employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration with
his employer, the Contractor), to investigate complaints by employees relating to health and safety at work, to
make representations to the employer (Contractor) or inspector on general matters affecting the health and safety
of employees, to inspect the workplace, plant, machinery etc. on a regular base, to participate in consultations with
inspectors and to attend meetings of the health and safety committee.

E6.4 Health and safety committee

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall establish one or more
health and safety committee(s) where there are two or more health and safety representatives at a workplace.
The persons selected by the Contractor to serve on the committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular internals, but at least once
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every three months, to review the health and safety measures on the contract, to discuss incidents related to health
and safety with the Contractor and the inspector, and to make recommendations regarding health and safety to the
Contractor and to keep record of recommendations and reports made by the committee.

E6.5 Competent persons

In accordance with the Construction Regulations, the Contractor has to appoint in writing competent persons
responsible for supervising construction work on each of the following work situations that may be expected on the
site of the works.

a) Risk assessment and induction training as described in Regulation 7 of the Construction Regulations;

b) Fall protection as described in Regulation 8;

c) Formwork and support work as described in Regulation 10;

d) Excavation work as described in Regulation 11;

e) Demolition work as described in Regulation 12;

f) Material hoists as described in Regulation 17;

g) Batch plant operations as described in Regulation 18;

h) Construction vehicle and mobile plant inspections on a daily basis by a competent person as described in
Regulation 21(1);

i) Stacking and storage on construction sites as described in Regulation 26; and

j) Inspections of fire equipment as described in Regulation 27.

A competent person may be appointed for more than one part of the construction work with the understanding that
the person must be suitably qualified and able to supervise at the same time the construction work on all the work
situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the Contractor
from any of his responsibilities to comply with all requirements of the Construction Regulations.

E7 RECORDS AND REGISTERS

In accordance with the Construction Regulations the Contractor is bound to keep records and registers related to
health and safety on site for periodic inspection by inspectors, the Engineer, the Employer, trade union officials and
subcontractors and employees. The following records and registers must be kept on site and shall be available for
inspection at all times.

a) A copy of the OHSA 1993 Construction Regulations 2003;

b) A copy of this Health and Safety Specification;

c) A copy of the Contractor’s Health and Safety Plan (Regulation 4);

d) A copy of the Notification of Construction Work (Regulation 3);

e) A health and safety file in terms of Regulation 5(7) with inputs by the Construction Safety Officer
(Regulation 6(7));

f) A copy of the risk assessment described in Regulation 7;

g) A full protection plan and the corresponding records of evaluation and training of employees working from
elevated positions as described in Regulation 8;

h) Drawings pertaining to the design of structures (Regulation 9(3)) and formwork and support work structures
(Regulation 10(d)) must be kept on site;

i) Pronouncement of the safety of excavations must be recorded in a register to be kept on site (Regulation
11(3)(h));

i) A copy of the certificate of the system design for suspended platforms (Regulation 15(3));

k) A notice must be affixed around the base towers of material hoists to indicate the maximum mass load,
which may be carried at any one time by material hoists (Regulation 7(5));

I) Maintenance records of material hoists and inspection results must be kept in a record book to be kept on
site (Regulation 17(8));

m) A record of any repairs to or maintenance of a batch plant must be kept on site (Regulations 18(9));

n) A warning notice must be displayed in a conspicuous manner when and wherever an explosive powered
tool is used (Regulation 19(2));

o) A register for recording of findings by the competent person appointed to inspect construction vehicles and
mobile plant (Regulation 21(1)(j)). '
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ES8

CONTRACTORS RESPONSIBILITIES

For this contract the Contractor will be the mandatory of the Employer (Client), as defined in the Act (OHSA 1993),
which means that the Contractor has the status of employer in his own right in respect of the contract. The
Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act (OHSA
1993) and the Construction Regulations 2003.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the Employer
(Client) to confirm his status as mandatory (employer) for the contract under consideration.

The Contractor’s duties and responsibilities are clearly set out in the Construction Regulations 2003, and are not
repeated in detail but some important aspects are highlighted hereafter, without relieving the Contractor of any of
his duties and responsibilities in terms of the Construction Regulations.

a)

b)

d)

e)

f)

Contractor’s position in relation to the Employer (Client) (Regulation 4)

In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the Employer or the
Engineer on behalf of the Employer, to ensure that all requirements of the Act and the Regulations are met
and complied with.

The Principal Contractor and Contractor (Regulation 5)

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle Contractor as
defined in the Construction Regulations, and he shall comply with all the provisions of Regulation 5.

Any subcontractors employed by the Contractor must be appointed in writing, setting out the terms of the
appointment in respect of health and safety. An independent subcontractor shall however provide and
demonstrate to the Contractor a suitable, acceptable and sufficiently documented health and safety plan
before commencement of the subcontract. In the absence of such a health and safety plan the
subcontractor shall undertake in writing that he will comply with the Contractor’s safety plan, the health and
safety specifications of the Employer and the Construction Regulations 2003.

Supervision of construction work (Regulation 6)

The Contractor shall appoint the safety and other personnel and employees as required in terms of
Regulation 6 and as set out in paragraph 7 above. Appointment of those personnel and employees does
not relieve the Contractor from any of the obligations under Regulation 6.

Risk assessment (Regulation 7)

The Contractor shall have the risk assessment made as set out in paragraph 7 above before
commencement of the work and it must be available on site for inspection at all times. The Contractor
shall consult with the health and safety committee or health and safety representative(s) etc. on a regular
basis to ensure that all employees, including subcontractors under his control, are informed and trained by
a competent person regarding health hazards and related work procedures.

No subcontractor, employee or visitor shall be allowed to enter the site of works without prior health and
safety induction training, all as specified in Regulation 7.

Fall protection (Regulation 8)

Fall protection, if applicable to this contract shall comply in all respects with Regulation 8 of the
Construction Regulations.

Structures (Regulation 9)
The Contractor will be liable for all claims arising from collapse or failure of structures if he failed to comply
with all the specifications, project specifications and drawings related to the structures, unless it can be

proved that such collapse or failure can be attributed to faulty design or insufficient design standards on
which the specifications and the drawings are based.

In addition the Contractor shall comply with all aspects of Regulation 9 of the Construction Regulations.

Contract
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g)

h)

),

k)

Formwork and support work (Regulation 10)

The Contractor will be responsible for the adequate design of all formwork and support structures by a
competent person.

All drawings pertaining to formwork shall be kept on site and all equipment and materials used in formwork,
shall be carefully examined and checked for suitability by a competent person.

The provisions of Regulation 10 of the Construction Regulations shall be followed in every detail.

Excavation work (Regulation 11)

Itis essential that the Contractor shall follow the instructions and precautions in the Standard Specifications
and Project Specifications as well as the provisions of the Construction Regulations to the letter as unsafe
excavations can be a major hazard on any construction site. The Contractor shall therefore ensure that all
excavation work is carried out under the supervision of a competent person, that inspections are carried
out by a Professional Engineer or Technologist, and that all work is done in such a manner that no hazards
are created by unsafe excavations and working conditions.

Supervision by a competent person will not relieve the Contractor from any of his duties and responsibilities
under Regulation 11 of the Construction Regulations.

Demolition work (Regulation 12)

Whenever demolition work is included in a contract, the Contractor shall comply with all the requirements of
Regulation 12 of the Construction Regulations. The fact that a competent person has to be appointed by
the Contractor does not relieve the Contractor from any of his responsibilities in respect of safety of
demolition work.

Material Hoists (Regulation 17)

Wherever applicable, the Contractor shall comply with the provisions of Regulation 17 to the letter.

Batch plants (Regulation 18)

Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle, conveyors, etc.
used in the operation of a batch plant shall comply with, and that all operators, supervisors and employees
are strictly held to the provisions of Regulation 18. The Contractor shall ensure that the General Safety
Regulations (Government Notice R1031 of 30 May 1986), the Driven Machinery Regulations (Government
Notice R295 of 26/2/1988) and the Electrical Installation Regulations (Government Notice R2271 of
11/10/1995) are adhered to by all involved.

In terms of the Regulations, records of repairs and maintenance shall be kept on site.

Construction vehicles And mobile plant (Regulation 21

The Contractor shall ensure that all construction vehicles and plant are in good working condition and safe
for use, and that they are used in accordance with their design and intended use. The vehicles and plant
shall only be operated by workers or operators who have received appropriate training, all in accordance
with all the requirements of Regulation 21.

All vehicles and plant must be inspected on a daily basis, prior to use, by a competent person and the
findings must be recorded in a register to be kept on site.

Use of temporary storage of flammable liquids on construction sites (Regulation 23)

The Contractor shall comply with the provisions of the General Safety Regulations (Government Notice
R1031 of 30 May 1986) and all the provisions of Regulation 23 of the Construction Regulations to ensure a
safe and hazard-free environment to all workers and other persons on site.

Water environments (Regulation 24)

Where construction work is done over or in close proximity to water, the provisions of Regulation 24 shall

Contract
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o)

p)

Q)

r)

E9

F9.1

apply.

Housekeeping on Construction sites (Regulation 25)

Housekeeping on all construction sites shall be in accordance with the provisions of the environment
Regulations for workplaces (Government Notice R2281 of 16 October 1987) and all the provisions of
Regulation 25 of the Construction Regulations.

Stacking and storage on construction sites (Regulation 26)

The provisions for the stacking of articles contained in the General Safety Regulations (Government Notice
R1031 of 30 May 1986) as well as all the provisions Regulation 26 of the Construction Regulations shall

apply.

Fire precautions on construction sites (Regulation 27)

The provisions of the Environmental Regulations for Workplaces (Government Notice R2281 of 16 October
1987) shall apply.

In addition, the necessary precautions shall be taken to prevent the incidence of fires, to provide adequate
and sufficient fire protection equipment, sirens, escape routes etc. all in accordance with Regulation 27 of
the Construction Regulations.

Construction welfare facilities (Regulation 28)

The Contractor shall comply with the construction site provisions as in the Facilities Regulations
(Government Notice R1593 of 12 August 1988) and the provisions of Regulation 28 of the Construction
Regulations.

Non-compliance with the Construction Regulations 2003

The foregoing is a summary of parts of the Construction Regulations applicable to all construction projects.

The Contractor, as employer for the execution of the contract, shall ensure that all provisions of the
Construction Regulations applicable to the contract under consideration are complied with to the letter.

Should the Contractor fail to comply with the provisions of the Regulations 3 to 28 as listed in Regulation
30, he will be guilty of an offence and will be liable, upon conviction, to the fines or imprisonment as set out
in Regulation 30.

The Contractor is advised in his own interest to make a careful study of the Act and the
Construction Regulations as ignorance of the Act and the Regulations will not be accepted in any
proceedings related to non-conformance to the Act and the Regulations.

MEASUREMENT AND PAYMENT

Principles

Itis a condition of this contract that Contractors, who submit Bids for this contract, shall make provision in their Bids

for the

cost of all health and safety measures during the construction process. All associated activities and

expenditure are deemed to be included in the Contractor’s Bided rates and prices.

a)

Safety personnel

The Construction Supervisor, the Construction Safety Officer, Health and Safety Representatives, Health
and Safety Committee and Competent Persons referred to in clauses 7.1 to 7.5 shall be members of the
Contractor’s personnel, and no additional payment will be made for the appointment of such safety
personnel.
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b) Records and Registers

The keeping of health and safety-related records and registers as described in 8 is regarded as a normal
duty of the Contractor for which no additional payment will be considered, and which is deemed to be

included in the Contractor’'s Bided rates and prices.
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YV SARS

Purpose

Select the applicable option

TAX CLEARANCE

Application for a Tax Clearance

Certificate

If “Good standing”, please state the purpose of this application

Particulars of applicant

Name/Legal name
(Initials & Surname
or registered name)

Trading name
(if applicable)

ID/Passport no

Income Tax ref no
VAT registration no 4

Customs code

Telephone no
E-mail address

Physical address

Postal address

Company/Close Corp.
registered no

Tenders

PAYE refno 7

Particulars of representative (Public Officer/Trustee/Partner)

Surname

First names
ID/Passport no
Telephone no

E-mail address

Physical address

SDLrefno L
UIF refno U
Fax
no
Income Tax ref no
Fax
no

Page 1 of 2

Good standing



Particulars of tender (If applicable)
Tender number

Estimated Tender
amount

Expected duration

of the tender year(s)

Particulars of the 3 largest contracts previously awarded
Date started Date finalised Principal Contact person Telephone number Amount

Audit

Are you currently aware of any Audit investigation against you/the company?
If “YES” provide details

YES NO

Appointment of representative/agent (Power of Attorney)

1 the undersigned confirm that I require a Tax Clearance Certificate in respect of Tenders or Goodstanding.

I hereby authorise and instruct to apply to and receive from
SARS the applicable Tax Clearance Certificate on my/our behalf.

Signature of representative/agent Date
Name of
representative/
agent

Declaration

1 declare that the information furnished in this application as well as any supporting documents is true and correct in every
respect.

Signature of applicant/Public Officer Date

Name of applicant/
Public Officer

Notes:

1. Itis a serious offence to make a false declaration.
2. Section 75 of the Income Tax Act, 1962, states: Any person who
(a) fails or neglects to furnish, file or submit any return or document as and when required by or under this Act; or
(b) without just cause shown by him, refuses or neglects to-
(i)  furnish, produce or make available any information, documents or things;
(ii)  reply to or answer truly and fully, any questions put to him ...
As and when required in terms of this Act ... shall be guilty of an offence ...
SARS will, under no circumstances, issue a Tax Clearance Certificate unless this form is completed in full.

4. Your Tax Clearance Certificate will only be issued on presentation of your South African Identity Document or Passport (Foreigners only)
as applicable.

Page 2 of 2



SBD4

1. PURPOSE OF THE FORM
Any person (natural or juristic} may make an offer or offers in terms of
this invitation to bid. In line with the principles of transparency,
accountability, impartiality, and ethics as enshrined in the Constitution
of the Republic of South Africa and further expressed in various pieces
of legislation, it is required for the bidder to make this declaration in_
respectof the detalls required hersunder, S o

Whers & persen/s are listed in the Register for Tender Defauliers and /
or the List of Restricted Suppliers, that person will automstically be
disqualified from the bid process.

2. Bidder’'s declaration

2.4 isthe bidder, or any of its directors / trustees / shareholders / members
{ partners or any person having a controlling interestt in the enterprise,
employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and,
if applicable, state employee numbers of sole proprietor/ directors /
trustees / shareholders / members/ partners or any person having a
controlling interest in the enterprise, in table below.

| Full Name Identity Number Name of  State |
! | institution |

2.2 Do you, or any person connected with the bidder, have a relationship

1 the power, by one person or a group of persons holding the
majority of the equity of an enterprise, alternatively, the person/s
having the deciding vote or power to influence or to direct the
course and decisions of the enterprise.



with any person who is employed by the procuring insfitution? YES/NO

2.2.1  If so, fumish particulars:

..............................................................................................

I R L L L R R e R R R LR TR RN

2.3. .Does the bidder 6r. any of its directors / trustees / shareholders /
members / pariners or any person having a contrelling interest in the
enterprise have any Interest in any oiher related erverprise whether or

not they are bidding fer this contract? YESING

2.2.1 if so, furnish particulars:

O T T R R T I e A I I I I S S

L, the undersigned,
000 T USROS in
submitting the accompanying bid, do hereby make the following
statements that | certify to be true and complete in every respect:

3.1 | have read and | understand the contents of this disclosure;

3.2 | understand that the accompanying bid will be disqualified if this
disclosure Is found not to be true and complete in every respect;

3.2 The bidder has arrived at the -accompenying bid indepandently frem,
and without consultation, communication, agreement or arrangement
with any competitor. However, communication between partners in a
joint venture or consortium2 will not be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications,
agreements or arrangements with any competitor regarding the quality,
quantity, specifications, prices, including methods, factors or formulas
used o calculate prices, market allocation, the intention or decision to
submit or not fo submit the bid, bidding with the intention not to win the
bid and conditions or delivery particulars of the products or services to
which this bid invitation relates.

3.4 The terms of the accompanying bid have not been, and will not be,
disclosed by the bidder, directly or indirectly, to any competitor, prior to
the date and time of the official bid opening or of the awarding of the
confract.

2 Joint venture or Consortium means an associlation of persons for
the purpose of combining their expertise, property, capital,
efforts, skill and knowledge in an activity for the execution of a
contract.



3.5

3.6

There have been no consuliafions, communications, agreements or

arrangements made by the bidder with any official of the procuring
institution in relation to this procurement process prior to and during the
bidding process except to provide clarification on the bid submitted
where so required by the institution; and the bidder was not invalved in
the drafting of the specifications or terms of reference for this bid.

I am aware that, in addition and without prejudice to any other remedy
provided to combat any restrictive practices related to bids and
contracts, bids that are suspicious will be reported fo the Comoemiwn
Commission for investigation and possible imposition of administrative
penalties interms of section 58 of the Competition Act No-88 of 18688
and or may be reporied to the Neticnal Prosecuting Authority (NPA) for
criminai investigation and or may be restricted from oonducima
business with the-public sector for a period not exceeding ten (10) years
in terms of the Prevention and Combating of Comupt Activities Act No
12 of 2004 or any other applicable legisiation.

I CERTIFY THAT THE INFORMATION FURNISHED IN
PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT
AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM
INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING
ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD
THIS DECLARATION PROVE TO BE FALSE.

JaEves NG rsoaescrTcera T a R R TATOD Py

R R I I S TR

Signature Date

..................................................

. Position Name of bidder



SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information
and serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE
GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT
REGULATIONS, 2022

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and

1.2 To be completed by the organ of state

a) The applicable preference point system for this tender is the 80/20 preference point
system.

b) Either the 80/20 preference point system will be applicable in this tender. The
lowest/ highest acceptable tender will be used to determine the accurate system
once tenders are received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts)
shall be awarded for:

(a) Price; and

(b) Specific Goals.

1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of

this tender to claim points for specific goals with the tender, will be interpreted to mean
that preference points for specific goals are not claimed.
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1.6

3.

3.1.

The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to
preferences, in any manner required by the organ of state.

DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in

response to an invitation to provide goods or services through price quotations,
competitive tendering process or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and

includes all applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the

time of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form

determined by an organ of state in response to an invitation for the origination of
income-generating contracts through any method envisaged in legislation that will
result in a legal agreement between the organ of state and a third party that produces
revenue for the organ of state, and includes, but is not limited to, leasing and disposal
of assets and concession contracts, excluding direct sales and disposal of assets
through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No.

5 of 2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20

Pt—P mi

Ps=80(1-"——n)
P min

Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

Page 2 of 5
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3.2.

3.2.1.

Where

4.1.

4.2.

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20
Pt—P max
Ps =80 (1 + ——)
P max
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

POINTS AWARDED FOR SPECIFIC GOALS

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the tender.
For the purposes of this tender the tenderer will be allocated points based on the goals
stated in table 1 below as may be supported by proof/ documentation stated in the
conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies,
an organ of state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20
preference point system will apply and that the highest acceptable tender will
be used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 preference point system
will apply and that the lowest acceptable tender will be used to determine the
applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the
90/10 and 80/20 preference point system.

Page 3 of 5
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Table 1: Specific goals for the tender and points claimed are indicated per the table

below.

Note to tenderers: The tenderer must indicate how they claim points for each

preference point system.)

The specific goals allocated
points in terms of this tender

Number of points
allocated

(80/20 system)

(To be completed by
the organ of state)

Number of points
claimed (80/20 system)

(To be completed by
the tenderer)

An Enterprise owned by at least 51% 4
black people

An Enterprise owned by at least 51% 4
youth (35 years or younger)

An Enterprise owned by at least 51% 4
women

An Enterprise owned by at least 51% 4
persons with a disability

Promotion of South African-owned 4

companies through the promotion of
local manufacturers- local

production and content

Local production and content
designated items and designated
percentage required to claim

preference points:
e pipes 100%
e Cement 100%

e  Wire products 100%

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3, Name of company/firm. .. ...,

4.4, Company registration number: ... ...,

4.5. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety

Page 4 of 5
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4.6.

Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company
[TICK APPLICABLE BOX]

I, the undersigned, who is duly authorised to do so on behalf of the company/firm,
certify that the points claimed, based on the specific goals as advised in the tender,
qualifies the company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown
in paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary
proof to the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any
of the conditions of contract have not been fulfilled, the organ of state may, in
addition to any other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a
result of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered
as a result of having to make less favourable arrangements due
to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any
organ of state for a period not exceeding 10 years, after the audi
alteram partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ... e

DATE:
ADDRESS:
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SBD 6.2

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR
DESIGNATED SECTORS

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general
information and serves as a declaration form for local content (local production and local content
are used interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions,
Directives applicable in respect of Local Content as prescribed in the Preferential Procurement
Regulations, 2011, the South African Bureau of Standards (SABS) approved technical
specification number SATS 1286:2011 (Edition 1) and the Guidance on the Calculation of Local
Content together with the Local Content Declaration Templates [Annex C (Local Content
Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to
Annex C) and E (Local Content Declaration: Supporting Schedule to Annex C)].

1. General Conditions

1.1. Preferential Procurement Regulations, 2011 (Regulation 9) makes provision for the
promotion of local production and content.

1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of
bids local production and content is of critical importance, such bids must be advertised
with the specific bidding condition that only locally produced goods, services or works or
locally manufactured goods, with a stipulated minimum threshold for local production and
content will be considered.

1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two stage bidding
process may be followed, where the first stage involves a minimum threshold for local
production and content and the second stage price and B-BBEE.

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in
such a manner that the local production and content of the overall value of the contract is
reduced to below the stipulated minimum threshold.

1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in
accordance with the SABS approved technical specification number SATS 1286: 2011 as
follows:

LC=[1-x/y]*100

Where
X is the imported content in Rand
y is the bid bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using
the exchange rate published by South African Reserve Bank (SARB) at 12:00 on the
date of advertisement of the bid as indicated in paragraph 4.1 below.

The SABS approved technical specification number SATS 1286:2011 is accessible
on http:/www.thedti.gov.zal/industrial development/ip.jsp at no cost.



1.6

2,

2.1

2.2.

2.3.

2.4,

2.5.

2.6.

2.7.

2.8.

2.9.

3.

A bid may be disqualified if —

(a) this Declaration Certificate and the Annex C (Local Content Declaration: Summary
Schedule) are not submitted as part of the bid documentation; and

(b) the bidder fails to declare that the Local Content Declaration Templates (Annex C,
D and E) have been audited and certified as correct.

Definitions
“bid” includes written price quotations, advertised competitive bids or proposals;
“bid price” price offered by the bidder, excluding value added tax (VAT);

“contract” means the agreement that results from the acceptance of a bid by an organ of
state;

“designated sector” means a sector, sub-sector or industry that has been designated by
the Department of Trade and Industry in line with national development and industrial
policies for local production, where only locally produced services, works or goods or
locally manufactured goods meet the stipulated minimum threshold for local production
and content;

“duly sign” means a Declaration Certificate for Local Content that has been signed by
the Chief Financial Officer or other legally responsible person nominated in writing by the
Chief Executive, or senior member / person with management responsibility(close
corporation, partnership or individual).

“imported content” means that portion of the bid price represented by the cost of
components, parts or materials which have been or are still to be imported (whether by the
supplier or its subcontractors) and which costs are inclusive of the costs abroad (this
includes labour or intellectual property costs), plus freight and other direct importation
costs, such as landing costs, dock duties, import duty, sales duty or other similar tax or
duty at the South African port of entry;

“local content” means that portion of the bid price which is not included in the imported
content, provided that local manufacture does take place;

“stipulated minimum threshold” means that portion of local production and content as
determined by the Department of Trade and Industry; and

“sub-contract” means the primary contractor’s assigning, leasing, making out work to, or
employing another person to support such primary contractor in the execution of part of a
project in terms of the contract.

The stipulated minimum threshold(s) for local production and content (refer to
Annex A of SATS 1286:2011) for this bid is/are as follows:



Description of services, works or goods Stipulated minimum threshold

%
%
%

4. Does any portion of the services, works or goods offered

have any imported content?
(Tick applicable box)
YES NO
4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by
SARSB for the specific currency at 12:00 on the date of advertisement of the bid.

The relevant rates of exchange information is accessible on www.reservebank.co.za.

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to
Annex A of SATS 1286:2011):

Currency Rates of exchange

US Dollar

Pound Sterling

Euro

Yen

Other

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

5. Were the Local Content Declaration Templates (Annex C, D and E) audited and certified
as correct?
(Tick applicable box)
YES NO

5.1. If yes, provide the following particulars:

(a) Fullname of auditor: ...........coooiiiiiii

(b) Practice nUMber: .. e
(c) Telephone and cell nNUMbET: ... ..o
(d) Email @address: oo

(Documentary proof regarding the declaration will, when required, be submitted to the
satisfaction of the Accounting Officer / Accounting Authority)

6. Where, after the award of a bid, challenges are experienced in meeting the stipulated
minimum threshold for local content the dti must be informed accordingly in order for the dti
to verify and in consultation with the AO/AA provide directives in this regard.



LOCAL CONTENT DECLARATION
(REFER TO ANNEX B OF SATS 1286:2011)

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER
LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF
EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY
(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL)

IN RESPECT OF BID NO. ... e

ISSUED BY: (Procurement Authority / Name of Institution):

1  The obligation to complete, duly sign and submit this declaration cannot be transferred
to an external authorized representative, auditor or any other third party acting on behalf of
the bidder.

2  Guidance on the Calculation of Local Content together with Local Content Declaration
Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial
development/ip.jsp. Bidders should first complete Declaration D. After completing
Declaration D, bidders should complete Declaration E and then consolidate the information
on Declaration C. Declaration C should be submitted with the bid documentation at
the closing date and time of the bid in order to substantiate the declaration made in
paragraph (c) below. Declarations D and E should be kept by the bidders for verification
purposes for a period of at least 5 years. The successful bidder is required to continuously
update Declarations C, D and E with the actual values for the duration of the contract.

I, the undersigned, ................ ettt eenne (Ul N@MES),

do hereby declare, in my ca.paci't.)./.é.s;‘ ........................................................
o} SRRSO (name of bidder

entity), the following:
(a) The facts contained herein are within my own personal knowledge.
(b) I have satisfied myself that:

(i) the goods/services/works to be delivered in terms of the above-specified
bid comply with the minimum local content requirements as specified in the bid,
and as measured in terms of SATS 1286:2011; and

(ii) the declaration templates have been audited and certified to be correct.

(c) The local content percentage (%) indicated below has been calculated using the
formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in
paragraph 4.1 above and the information contained in Declaration D and E which has been
consolidated in Declaration C:

Bid price, excluding VAT (y) R
Imported content (x), as calculated in terms of SATS 1286:2011
Stipulated minimum threshold for local content (paragraph 3 above)
Local content %, as calculated in terms of SATS 1286:2011

X

If the bid is for more than one product, the local content percentages for each
product contained in Declaration C shall be used instead of the table above.




The local content percentages for each product has been calculated using the
formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in
paragraph 4.1 above and the information contained in Declaration D and E.

(d) | accept that the Procurement Authority / Institution has the right to request that the
local content be verified in terms of the requirements of SATS 1286:2011.

(e) | understand that the awarding of the bid is dependent on the accuracy of the
information furnished in this application. | also understand that the submission of incorrect
data, or data that are not verifiable as described in SATS 1286:2011, may result in the
Procurement Authority / Institution imposing any or all of the remedies as provided for in
Regulation 13 of the Preferential Procurement Regulations, 2011 promulgated under the
Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000).

SIGNATURE: DATE:

WITNESS No. 1 DATE:

WITNESS No. 2 DATE:




SATS 1286.2011
Annex C

Local Content Declaration - Summary Schedule

(C1) |Tender No. Note: VAT to be excluded from all
(C2) |Tender description: calculations

(C3) |Designated product(s)
(C4) |Tender Authority:
(C5) |Tendering Entity name:

(C6) |Tender Exchange Rate: vc_wﬂu mc_H mmvH
(C7) |Specified local content %
Calculation of local content [ Tendersummay |

Tender value

Tender item . . Tender price - mxmBuama net of Imported Local Tender Total exempted Total Imported
List of items each imported exempted Local value | content % Total tender value| .
no's . value X Qty imported content content
(excl VAT) value imported (per item)
content
(C8) (C9) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

(€C20) Total tender value

Signature of tenderer from Annex B (C21) Total Exempt imported content
(C22) Total Tender value net of exempt imported content
(C23) Total Imported content

(C24) Total local content

Date: (C25) Average local content % of tender
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NOTES

The purpose of this document is to:

(i)  Draw special attention to certain general conditions
applicable to government bids, contracts and orders; and

(i1)  To ensure that clients be familiar with regard to the rights
and obligations of all parties involved in doing business
with government.

In this document words in the singular also mean in the plural
and vice versa and words in the masculine also mean 1n the
feminine and neuter.

e The General Conditions of Contract will form part of
all bid documents and may not be amended.

e Special Conditions of Contract (SCC) relevant to a specific
bid, should be compiled separately for every bid (if
(applicable) and will supplement the General Conditions
of Contract. Whenever there is a conflict, the provisions
in the SCC shall prevail.
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1. Definitions

General Conditions of Contract

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9

1.10

The following terms shall be interpreted as indicated:

“Closing time” means the date and hour specified in the bidding
documents for the receipt of bids.

“Contract” means the written agreement entered into between the
purchaser and the supplier, as recorded in the contract form signed by
the parties, including all attachments and appendices thereto and all
documents incorporated by reference therein.

“Contract price” means the price payable to the supplier under the
contract for the full and proper performance of his contractual
obligations.

“Corrupt practice” means the offering, giving, receiving, or soliciting
of any thing of value to influence the action of a public official in the
procurement process or in contract execution.

"Countervailing duties" are imposed in cases where an enterprise
abroad is subsidized by its government and encouraged to market its
products internationally.

“Country of origin” means the place where the goods were mined,
grown or produced or from which the services are supplied. Goods are
produced when, through manufacturing, processing or substantial and
major assembly of components, a commercially recognized new
product results that is substantially different in basic characteristics or
in purpose or utility from its components.

“Day” means calendar day.

“Delivery” means delivery in compliance of the conditions of the
contract or order.

“Delivery ex stock” means immediate delivery directly from stock
actually on hand.

“Delivery into consignees store or to his site” means delivered and
unloaded in the specified store or depot or on the specified site in
compliance with the conditions of the contract or order, the supplier
bearing all risks and charges involved until the supplies are so
delivered and a valid receipt is obtained.

"Dumping" occurs when a private enterprise abroad market its goods
on own initiative in the RSA at lower prices than that of the country of
origin and which have the potential to harm the local industries in the



1.12

1.14

1.16

1.17

1.18

1.19

1.20

1.21

1.22

1.23

1.24

RSA.

“Force majeure” means an event beyond the control of the supplier and
not involving the supplier’s fault or negligence and not foreseeable.
Such events may include, but is not restricted to, acts of the purchaser
in its sovereign capacity, wars or revolutions, fires, floods, epidemics,
quarantine restrictions and freight embargoes.

“Fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to the
detriment of any bidder, and includes collusive practice among bidders
(prior to or after bid submission) designed to establish bid prices at
artificial non-competitive levels and to deprive the bidder of the
benefits of free and open competition.

“GCC” means the General Conditions of Contract.

“Goods” means all of the equipment, machinery, and/or other materials
that the supplier is required to supply to the purchaser under the
contract.

“Imported content” means that portion of the bidding price represented
by the cost of components, parts or materials which have been or are
still to be imported (whether by the supplier or his subcontractors) and
which costs are inclusive of the costs abroad, plus freight and other
direct importation costs such as landing costs, dock dues, import duty,
sales duty or other similar tax or duty at the South African place of
entry as well as transportation and handling charges to the factory in
the Republic where the supplies covered by the bid will be
manufactured.

“Local content” means that portion of the bidding price which is not
included in the imported content provided that local manufacture does
take place.

“Manufacture” means the production of products in a factory using
labour, materials, components and machinery and includes other

related value-adding activities.

“Order” means an official written order issued for the supply of goods
or works or the rendering of a service.

“Project site,” where applicable, means the place indicated in bidding
documents.

“Purchaser” means the organization purchasing the goods.

“Republic” means the Republic of South Africa.

“SCC” means the Special Conditions of Contract.

“Services” means those functional services ancillary to the supply of
the goods, such as transportation and any other incidental services,

such as installation, commissioning, provision of technical assistance,
training, catering, gardening, security, maintenance and other such



2. Application

3. General

4. Standards

5. Use of
contract
documents
and
information;
inspection.

6. Patent rights

1.25

2.1

2.2

23

3.1

3.2

4.1

5.1

5.2

53

obligations of the supplier covered under the contract.

“Written” or “in writing” means handwritten in ink or any form of
electronic or mechanical writing.

These general conditions are applicable to all bids, contracts and orders
including bids for functional and professional services, sales, hiring,
letting and the granting or acquiring of rights, but excluding
immovable property, unless otherwise indicated in the bidding
documents.

Where applicable, special conditions of contract are also laid down to
cover specific supplies, services or works.

Where such special conditions of contract are in conflict with these
general conditions, the special conditions shall apply.

Unless otherwise indicated in the bidding documents, the purchaser
shall not be liable for any expense incurred in the preparation and
submission of a bid. Where applicable a non-refundable fee for
documents may be charged.

With certain exceptions, invitations to bid are only published in the
Government Tender Bulletin. The Government Tender Bulletin may be
obtained directly from the Government Printer, Private Bag X85,
Pretoria 0001, or accessed electronically from www.treasury.gov.za

The goods supplied shall conform to the standards mentioned in the
bidding documents and specifications.

The supplier shall not, without the purchaser’s prior written consent,
disclose the contract, or any provision thereof, or any specification,
plan, drawing, pattern, sample, or information furnished by or on
behalf of the purchaser in connection therewith, to any person other
than a person employed by the supplier in the performance of the
contract. Disclosure to any such employed person shall be made in
confidence and shall extend only so far as may be necessary for
purposes of such performance.

The supplier shall not, without the purchaser’s prior written consent,
make use of any document or information mentioned in GCC clause
5.1 except for purposes of performing the contract.

Any document, other than the contract itself mentioned in GCC clause
5.1 shall remain the property of the purchaser and shall be returned (all
copies) to the purchaser on completion of the supplier’s performance
under the contract if so required by the purchaser.

5.4 The supplier shall permit the purchaser to inspect the supplier’s records

6.1

relating to the performance of the supplier and to have them audited by
auditors appointed by the purchaser, if so required by the purchaser.

The supplier shall indemnify the purchaser against all third-party
claims of infringement of patent, trademark, or industrial design rights
arising from use of the goods or any part thereof by the purchaser.



7. Performance
security

8. Inspections,
tests and
analyses

7.1

7.2

7.3

7.4

8.1

8.2

8.3

8.4

8.5

8.6

8.7

Within thirty (30) days of receipt of the notification of contract award,
the successful bidder shall furnish to the purchaser the performance
security of the amount specified in SCC.

The proceeds of the performance security shall be payable to the
purchaser as compensation for any loss resulting from the supplier’s
failure to complete his obligations under the contract.

The performance security shall be denominated in the currency of the
contract, or in a freely convertible currency acceptable to the purchaser
and shall be in one of the following forms:

(a) a bank guarantee or an irrevocable letter of credit issued by a
reputable bank located in the purchaser’s country or abroad,
acceptable to the purchaser, in the form provided in the
bidding documents or another form acceptable to the
purchaser; or

(b) a cashier’s or certified cheque

The performance security will be discharged by the purchaser and
returned to the supplier not later than thirty (30) days following the
date of completion of the supplier’s performance obligations under the
contract, including any warranty obligations, unless otherwise
specified in SCC.

All pre-bidding testing will be for the account of the bidder.

If it is a bid condition that supplies to be produced or services to be
rendered should at any stage during production or execution or on
completion be subject to inspection, the premises of the bidder or
contractor shall be open, at all reasonable hours, for inspection by a
representative of the Department or an organization acting on behalf of
the Department.

If there are no inspection requirements indicated in the bidding
documents and no mention is made in the contract, but during the
contract period it is decided that inspections shall be carried out, the
purchaser shall itself make the necessary arrangements, including
payment arrangements with the testing authority concerned.

If the inspections, tests and analyses referred to in clauses 8.2 and 8.3
show the supplies to be in accordance with the contract requirements,
the cost of the inspections, tests and analyses shall be defrayed by the
purchaser.

Where the supplies or services referred to in clauses 8.2 and 8.3 do not
comply with the contract requirements, irrespective of whether such
supplies or services are accepted or not, the cost in connection with
these inspections, tests or analyses shall be defrayed by the supplier.

Supplies and services which are referred to in clauses 8.2 and 8.3 and
which do not comply with the contract requirements may be rejected.

Any contract supplies may on or after delivery be inspected, tested or



9. Packing

10. Delivery
and documents

11. Insurance

12. Transportation

13. Incidental
services

8.8

9.1

9.2

10.1

10.2

12.1

13.1

analyzed and may be rejected if found not to comply with the
requirements of the contract. Such rejected supplies shall be held at the
cost and risk of the supplier who shall, when called upon, remove them
immediately at his own cost and forthwith substitute them with
supplies which do comply with the requirements of the contract.
Failing such removal the rejected supplies shall be returned at the
suppliers cost and risk. Should the supplier fail to provide the
substitute supplies forthwith, the purchaser may, without giving the
supplier further opportunity to substitute the rejected supplies,
purchase such supplies as may be necessary at the expense of the
supplier.

The provisions of clauses 8.4 to 8.7 shall not prejudice the right of the
purchaser to cancel the contract on account of a breach of the
conditions thereof, or to act in terms of Clause 23 of GCC.

The supplier shall provide such packing of the goods as is required to
prevent their damage or deterioration during transit to their final
destination, as indicated in the contract. The packing shall be
sufficient to withstand, without limitation, rough handling during
transit and exposure to extreme temperatures, salt and precipitation
during transit, and open storage. Packing, case size and weights shall
take into consideration, where appropriate, the remoteness of the
goods’ final destination and the absence of heavy handling facilities at
all points in transit.

The packing, marking, and documentation within and outside the
packages shall comply strictly with such special requirements as shall
be expressly provided for in the contract, including additional
requirements, if any, specified in SCC, and in any subsequent
instructions ordered by the purchaser.

Delivery of the goods shall be made by the supplier in accordance with
the terms specified in the contract. The details of shipping and/or other
documents to be furnished by the supplier are specified in SCC.

Documents to be submitted by the supplier are specified in SCC.

The goods supplied under the contract shall be fully insured in a freely
convertible currency against loss or damage incidental to manufacture
or acquisition, transportation, storage and delivery in the manner
specified in the SCC.

Should a price other than an all-inclusive delivered price be required,
this shall be specified in the SCC.

The supplier may be required to provide any or all of the following
services, including additional services, if any, specified in SCC:

(a) performance or supervision of on-site assembly and/or
commissioning of the supplied goods;

(b) furnishing of tools required for assembly and/or maintenance
of the supplied goods;

(c) furnishing of a detailed operations and maintenance manual

for each appropriate unit of the supplied goods;
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(d) performance or supervision or maintenance and/or repair of
the supplied goods, for a period of time agreed by the parties,
provided that this service shall not relieve the supplier of any
warranty obligations under this contract; and

(e) training of the purchaser’s personnel, at the supplier’s plant
and/or on-site, in assembly, start-up, operation,
maintenance, and/or repair of the supplied goods.

Prices charged by the supplier for incidental services, if not included in
the contract price for the goods, shall be agreed upon in advance by the
parties and shall not exceed the prevailing rates charged to other
parties by the supplier for similar services.

As specified in SCC, the supplier may be required to provide any or all
of the following materials, notifications, and information pertaining to
spare parts manufactured or distributed by the supplier:

(a) such spare parts as the purchaser may elect to purchase from the
supplier, provided that this election shall not relieve the supplier
of any warranty obligations under the contract; and

(b) in the event of termination of production of the spare parts:

(1) Advance notification to the purchaser of the pending
termination, in sufficient time to permit the purchaser to
procure needed requirements; and

(i) following such termination, furnishing at no cost to the
purchaser, the blueprints, drawings, and specifications of the
spare parts, if requested.

The supplier warrants that the goods supplied under the contract are
new, unused, of the most recent or current models, and that they
incorporate all recent improvements in design and materials unless
provided otherwise in the contract. The supplier further warrants that
all goods supplied under this contract shall have no defect, arising from
design, materials, or workmanship (except when the design and/or
material is required by the purchaser’s specifications) or from any act
or omission of the supplier, that may develop under normal use of the
supplied goods in the conditions prevailing in the country of final
destination.

This warranty shall remain valid for twelve (12) months after the
goods, or any portion thereof as the case may be, have been delivered
to and accepted at the final destination indicated in the contract, or for
eighteen (18) months after the date of shipment from the port or place
of loading in the source country, whichever period concludes earlier,
unless specified otherwise in SCC.

The purchaser shall promptly notify the supplier in writing of any
claims arising under this warranty.

Upon receipt of such notice, the supplier shall, within the period
specified in SCC and with all reasonable speed, repair or replace the
defective goods or parts thereof, without costs to the purchaser.

If the supplier, having been notified, fails to remedy the defect(s)
within the period specified in SCC, the purchaser may proceed to take
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such remedial action as may be necessary, at the supplier’s risk and
expense and without prejudice to any other rights which the purchaser
may have against the supplier under the contract.

The method and conditions of payment to be made to the supplier
under this contract shall be specified in SCC.

The supplier shall furnish the purchaser with an invoice accompanied
by a copy of the delivery note and upon fulfillment of other obligations
stipulated in the contract.

Payments shall be made promptly by the purchaser, but in no case later
than thirty (30) days after submission of an invoice or claim by the
supplier.

Payment will be made in Rand unless otherwise stipulated in SCC.

Prices charged by the supplier for goods delivered and services
performed under the contract shall not vary from the prices quoted by
the supplier in his bid, with the exception of any price adjustments
authorized in SCC or in the purchaser’s request for bid validity
extension, as the case may be.

No variation in or modification of the terms of the contract shall be
made except by written amendment signed by the parties concerned.

The supplier shall not assign, in whole or in part, its obligations to
perform under the contract, except with the purchaser’s prior written
consent.

The supplier shall notify the purchaser in writing of all subcontracts
awarded under this contracts if not already specified in the bid. Such
notification, in the original bid or later, shall not relieve the supplier
from any liability or obligation under the contract.

Delivery of the goods and performance of services shall be made by
the supplier in accordance with the time schedule prescribed by the
purchaser in the contract.

If at any time during performance of the contract, the supplier or its
subcontractor(s) should encounter conditions impeding timely delivery
of the goods and performance of services, the supplier shall promptly
notify the purchaser in writing of the fact of the delay, its likely
duration and its cause(s). As soon as practicable after receipt of the
supplier’s notice, the purchaser shall evaluate the situation and may at
his discretion extend the supplier’s time for performance, with or
without the imposition of penalties, in which case the extension shall
be ratified by the parties by amendment of contract.

No provision in a contract shall be deemed to prohibit the obtaining of
supplies or services from a national department, provincial department,

or a local authority.

The right is reserved to procure outside of the contract small quantities
or to have minor essential services executed if an emergency arises, the

10
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supplier’s point of supply is not situated at or near the place where the
supplies are required, or the supplier’s services are not readily
available.

Except as provided under GCC Clause 25, a delay by the supplier in
the performance of its delivery obligations shall render the supplier
liable to the imposition of penalties, pursuant to GCC Clause 22,
unless an extension of time is agreed upon pursuant to GCC Clause
21.2 without the application of penalties.

Upon any delay beyond the delivery period in the case of a supplies
contract, the purchaser shall, without canceling the contract, be entitled
to purchase supplies of a similar quality and up to the same quantity in
substitution of the goods not supplied in conformity with the contract
and to return any goods delivered later at the supplier’s expense and
risk, or to cancel the contract and buy such goods as may be required
to complete the contract and without prejudice to his other rights, be
entitled to claim damages from the supplier.

Subject to GCC Clause 25, if the supplier fails to deliver any or all of
the goods or to perform the services within the period(s) specified in
the contract, the purchaser shall, without prejudice to its other remedies
under the contract, deduct from the contract price, as a penalty, a sum
calculated on the delivered price of the delayed goods or unperformed
services using the current prime interest rate calculated for each day of
the delay until actual delivery or performance. The purchaser may also
consider termination of the contract pursuant to GCC Clause 23.

The purchaser, without prejudice to any other remedy for breach of
contract, by written notice of default sent to the supplier, may
terminate this contract in whole or in part:

(a) if the supplier fails to deliver any or all of the goods within
the period(s) specified in the contract, or within any
extension thereof granted by the purchaser pursuant to GCC

Clause 21.2;

(b) if the Supplier fails to perform any other obligation(s) under
the contract; or

(c) if the supplier, in the judgment of the purchaser, has

engaged in corrupt or fraudulent practices in competing for
or in executing the contract.

In the event the purchaser terminates the contract in whole or in part,

the purchaser may procure, upon such terms and in such manner as it
deems appropriate, goods, works or services similar to those undelivered,
and the supplier shall be liable to the purchaser for any excess costs for
such similar goods, works or services. However, the supplier shall
continue performance of the contract to the extent not terminated.

23.3  Where the purchaser terminates the contract in whole or in part, the
purchaser may decide to impose a restriction penalty on the supplier by
prohibiting such supplier from doing business with the public sector for a
period not exceeding 10 years.

23.4

If a purchaser intends imposing a restriction on a supplier or any

11



24. Anti-dumping
and  countervailing
duties and rights

person associated with the supplier, the supplier will be allowed a time
period of not more than fourteen (14) days to provide reasons why the
envisaged restriction should not be imposed. Should the supplier fail to
respond within the stipulated fourteen (14) days the purchaser may regard
the intended penalty as not objected against and may impose it on the
supplier.

23.5 Any restriction imposed on any person by the Accounting Officer /

Authority will, at the discretion of the Accounting Officer / Authority,
also be applicable to any other enterprise or any partner, manager,
director or other person who wholly or partly exercises or exercised or
may exercise control over the enterprise of the first-mentioned person,
and with which enterprise or person the first-mentioned person, is or was
in the opinion of the Accounting Officer / Authority actively associated.

23.6 If a restriction is imposed, the purchaser must, within five (5) working

days of such imposition, furnish the National Treasury, with the

following information:

(i) the name and address of the supplier and / or person restricted by the
purchaser;

(i1) the date of commencement of the restriction

(111) the period of restriction; and

(iv) the reasons for the restriction.

These details will be loaded in the National Treasury’s central database
of suppliers or persons prohibited from doing business with the public
sector.

23.7 1If a court of law convicts a person of an offence as contemplated in

sections 12 or 13 of the Prevention and Combating of Corrupt Activities
Act, No. 12 of 2004, the court may also rule that such person’s name be
endorsed on the Register for Tender Defaulters. When a person’s name
has been endorsed on the Register, the person will be prohibited from
doing business with the public sector for a period not less than five years
and not more than 10 years. The National Treasury is empowered to
determine the period of restriction and each case will be dealt with on its
own merits. According to section 32 of the Act the Register must be
open to the public. The Register can be perused on the National Treasury
website.

24.1 When, after the date of bid, provisional payments are required, or anti-

dumping or countervailing duties are imposed, or the amount of a
provisional payment or anti-dumping or countervailing right is
increased in respect of any dumped or subsidized import, the State is
not liable for any amount so required or imposed, or for the amount of
any such increase. When, after the said date, such a provisional
payment is no longer required or any such anti-dumping or
countervailing right is abolished, or where the amount of such
provisional payment or any such right is reduced, any such favourable
difference shall on demand be paid forthwith by the contractor to the
State or the State may deduct such amounts from moneys (if any)
which may otherwise be due to the contractor in regard to supplies or
services which he delivered or rendered, or is to deliver or render in
terms of the contract or any other contract or any other amount which

12
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may be due to him

Notwithstanding the provisions of GCC Clauses 22 and 23, the
supplier shall not be liable for forfeiture of its performance security,
damages, or termination for default if and to the extent that his delay in
performance or other failure to perform his obligations under the
contract is the result of an event of force majeure.

If a force majeure situation arises, the supplier shall promptly notify
the purchaser in writing of such condition and the cause thereof.
Unless otherwise directed by the purchaser in writing, the supplier
shall continue to perform its obligations under the contract as far as is
reasonably practical, and shall seek all reasonable alternative means for
performance not prevented by the force majeure event.

The purchaser may at any time terminate the contract by giving written
notice to the supplier if the supplier becomes bankrupt or otherwise
insolvent. In this event, termination will be without compensation to
the supplier, provided that such termination will not prejudice or affect
any right of action or remedy which has accrued or will accrue
thereafter to the purchaser.

If any dispute or difference of any kind whatsoever arises between the
purchaser and the supplier in connection with or arising out of the
contract, the parties shall make every effort to resolve amicably such
dispute or difference by mutual consultation.

If, after thirty (30) days, the parties have failed to resolve their dispute
or difference by such mutual consultation, then either the purchaser or
the supplier may give notice to the other party of his intention to
commence with mediation. No mediation in respect of this matter may
be commenced unless such notice is given to the other party.

Should it not be possible to settle a dispute by means of mediation, it
may be settled in a South African court of law.

Mediation proceedings shall be conducted in accordance with the rules
of procedure specified in the SCC.

Notwithstanding any reference to mediation and/or court proceedings
herein,

(a) the parties shall continue to perform their respective obligations
under the contract unless they otherwise agree; and
(b) the purchaser shall pay the supplier any monies due the supplier.

Except in cases of criminal negligence or willful misconduct, and in

the case of infringement pursuant to Clause 6;

(a) the supplier shall not be liable to the purchaser, whether in
contract, tort, or otherwise, for any indirect or consequential loss
or damage, loss of use, loss of production, or loss of profits or
interest costs, provided that this exclusion shall not apply to any
obligation of the supplier to pay penalties and/or damages to the
purchaser; and

13
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(b) the aggregate liability of the supplier to the purchaser, whether
under the contract, in tort or otherwise, shall not exceed the total
contract price, provided that this limitation shall not apply to the
cost of repairing or replacing defective equipment.

The contract shall be written in English. All correspondence and other
documents pertaining to the contract that is exchanged by the parties
shall also be written in English.

The contract shall be interpreted in accordance with South African
laws, unless otherwise specified in SCC.

Every written acceptance of a bid shall be posted to the supplier
concerned by registered or certified mail and any other notice to him
shall be posted by ordinary mail to the address furnished in his bid or
to the address notified later by him in writing and such posting shall be
deemed to be proper service of such notice

The time mentioned in the contract documents for performing any act
after such aforesaid notice has been given, shall be reckoned from the
date of posting of such notice.

A foreign supplier shall be entirely responsible for all taxes, stamp
duties, license fees, and other such levies imposed outside the
purchaser’s country.

A local supplier shall be entirely responsible for all taxes, duties,
license fees, etc., incurred until delivery of the contracted goods to
the purchaser.

No contract shall be concluded with any bidder whose tax matters are
not in order. Prior to the award of a bid the Department must be in
possession of a tax clearance certificate, submitted by the bidder.
This certificate must be an original issued by the South African
Revenue Services.

The NIP Programme administered by the Department of Trade and
Industry shall be applicable to all contracts that are subject to the
NIP obligation.

In terms of section 4 (1) (b) (iii) of the Competition Act No. 89 of
1998, as amended, an agreement between, or concerted practice by,
firms, or a decision by an association of firms, is prohibited if it is
between parties in a horizontal relationship and if a bidder (s) is / are
or a contractor(s) was / were involved in collusive bidding (or bid

rigging).

If a bidder(s) or contractor(s), based on reasonable grounds or
evidence obtained by the purchaser, has / have engaged in the
restrictive practice referred to above, the purchaser may refer the
matter to the Competition Commission for investigation and possible
imposition of administrative penalties as contemplated in the
Competition Act No. 89 of 1998.

14
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If a bidder(s) or contractor(s), has / have been found guilty by the
Competition Commission of the restrictive practice referred to
above, the purchaser may, in addition and without prejudice to any
other remedy provided for, invalidate the bid(s) for such item(s)
offered, and / or terminate the contract in whole or part, and / or
restrict the bidder(s) or contractor(s) from conducting business with
the public sector for a period not exceeding ten (10) years and / or
claim damages from the bidder(s) or contractor(s) concerned.

Js General Conditions of Contract (revised July 2010)
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