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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 
 

Design, Supply, Installation, and Commissioning for the Replacement of 
the Fire Water Pump Stations and the Booster Pump Station 

 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender 
Data and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of 
Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the Contract Data.  
 

The offered total of the Prices exclusive of VAT is  R 
 

Value Added Tax @ 15% is R 
 

The total offered amount due inclusive of VAT is R 
 

 
 
 

(in words) 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to 
the tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract 
identified in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number:   
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s 
Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  

Part C1  Agreements and Contract Data, (which includes this Form of Offer and 
Acceptance) 
Part C2  Pricing Data 
Part C3  Scope of Work: Works Information 
Part C4  Site Information 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the 
tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule 
of Deviations attached to and forming part of this Form of Offer and Acceptance.  No amendments to 
or deviations from said documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other 
documentation to be provided in terms of the conditions of contract identified in the Contract Data at, or 
just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any).   
 
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the Parties. 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

Airports Company South Africa,  
3rd Floor ACSA North Wing Offices 
O R Tambo International Airport 
Kempton Park 
1627 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract 
award 
Note: 

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between 
the Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited 
to those permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, 
the outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised 
to incorporate the effect of it. 

No. Subject Details 

1             

2             

3             

4             

5             

6             

7             

   

 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and 
the tenderer agree to and accept this Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender 
Schedules, as well as any confirmation, clarification or changes to the terms of the Offer agreed by the 
tenderer and the Employer during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the tenderer of a completed 
signed copy of this Form shall have any meaning or effect in the contract between the parties arising 
from this Agreement.  
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 
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C1.2a ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

  

  A: Priced contract with activity 
schedule 

 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options    

  X2  Changes in the law  

  X5:  Sectional Completion  

  X7:  Delay damages  

  X13: Performance Bond  

  X16: Retention  

  X18: Limitation of liability   

  Z:  Additional conditions of contract 

 of the NEC3 Engineering and Construction 
Contract, April 2013 (ECC3)  

 

10.1 The Employer is (Name): Airports Company South Africa SOC Limited (reg. 
no: 1993/004149/06), a juristic person 
incorporated in terms of the company laws of the 
Republic of South Africa 

Address Registered office at OR Tambo International 
Airport 
Airports Company South Africa,  
3rd Floor ACSA North Wing Offices 
O R Tambo International Airport 
Kempton Park 
1627 

10.1 The Project Manager is: (Name)  

 Address Airports Company South Africa 
O R Tambo International Airport 
ACSA Admin. Building 
3rd Floor North Wing Offices 
Kempton Park 
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1627 

 Tel  

 Fax  

 e-mail  

10.1 The Supervisor is: (Name)  

 Address Airports Company South Africa 
O R Tambo International Airport 
ACSA Admin. Building 
3rd Floor North Wing Offices 
Kempton Park 
1627 

 Tel No.  

 Fax No.  

 e-mail  

11.2(13) The works are  Design, supply, installation, and commissioning 
for the replacement of the fire water pump 
stations and the booster pump station, as fully set 
out in the Section C3, Works Information 

11.2(14) The following matters will be included in 
the Risk Register 

1. The service and the works will be 

conducted in the live airport environment. 

2. Availability of As-Built information 

3. Access to Site 

4. Statutory approvals and ACSA approvals 

 

11.2(15) The boundaries of the site are  O.R. Tambo International Airport 

11.2(16) The Site Information is in  Part 4: Site Information 

11.2(19) The Works Information is in   Part 3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 3 Working days 

2 The Contractor's main 
responsibilities 

Data required by this section of the core clauses 
is provided by the Contractor in Part 2 and terms 
in italics used in this section are identified 
elsewhere in this Contract Data.  

3 Time  
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11.2(3) The completion date for the whole of the 
works is 

104 weeks after the Contract Date. The contract terminates exactly 
104 weeks after the Contract Date unless changed in accordance 
with this contract. 

11.2(9) The key dates and the conditions to be 
met are: 

Condition to be met key date 

   Stage 1 confirmation, measured 
surveys, hydraulic design basis and 
coordinated Stage 2 concept design 
accepted. 

6 weeks after the 
Contract Date 

   Coordinated Stage 3 design, 
hydraulic model, discipline 
calculations, design-risk review and 
application/cloud architecture 
accepted. 

16 weeks after the 
Contract Date 

   Stage 4 issued-for-construction 
design, software/cloud 
documentation and construction 
readiness accepted. 

24 weeks after the 
Contract Date 

   Long-lead pumps, diesel systems, 
electrical, control, fire-protection and 
monitoring equipment procured and 
available for FAT or delivery. 

52 weeks after the 
Contract Date 

   Main fire water pump station 
permanent works installed and 
ready for site acceptance and 
performance testing. 

80 weeks after the 
Contract Date 

   Main fire water pump station 
Sectional Completion achieved. 

88 weeks after the 
Contract Date 

   ATNS booster pump station 
permanent works installed and 
ready for site acceptance and 
performance testing. 

90 weeks after the 
Contract Date 

   ATNS booster pump station 
Sectional Completion achieved. 

96 weeks after the 
Contract Date 

   Operations and maintenance 
training completed and the complete 
handover dossier submitted. 

100 weeks after the 
Contract Date 

30.1 The access dates are: Part of the Site Date 

  1 Main fire water pump station Starting Date, subject 
to permits and 
approved access 

  2 ATNS booster pump station Starting Date, subject 
to permits and 
approved access 

  3 Fire-water tie-in and central IMCS 
interface areas 

Starting Date, subject 
to permits and 
approved access 

31.1 The Contractor is to submit a first 
programme for acceptance within  

 
2 weeks of the Contract Date. 

31.2 The starting date is Upon signing of the contract by ACSA 
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32.2 The Contractor submits revised 
programmes at intervals no longer than  

 
4 weeks. 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

 

4 Testing and Defects  

42.2 The defects date is  52 weeks after Completion of the whole of the 
works. 

43.2 The defect correction period is  2 weeks 

 except that the defect correction period for  [●] is [●] weeks 

 and the defect correction period for  [●] is [●] weeks 

47 The Contractor submits a quality plan for 
acceptance within: 

4 weeks of the Contract Date. 

5 Payment  

50.1 The assessment interval is  between the 7th calendar day of each successive 
month. 

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 
made is  

4 weeks after receipt of a valid tax invoice . 

51.4 The interest rate is  (i) 0.5 percent above the publicly quoted prime rate 
of interest (calculated on a 365 day year) charged 
from time to time by South African Bank; and  
 
(ii) the exchange rate published by the South 
African Reserve Bank from time to time for 
amounts due in other currencies.  

6 Compensation events There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

7 Title There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. None. 

84.1 
 

The Employer provides these insurances 
from the Insurance Table 

See Annexure D to this Contract Data provided by 
the Employer.  

84.1 
 

The Employer provides these additional 
insurances 

The terms and other matters applicable to these 
insurances provided by the Employer (and to 
insurances generally) are detailed in the 
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insurance schedule attached as section C1.4 to 
the contract (“the insurance Schedule) 

84.1 
 

The Contractor provides these additional 
insurances 

As stated in C1.4 

84.2 
 

The minimum limit of indemnity for 
insurance in respect of loss of or damage 
to property (except the works, Plant, 
Materials and Equipment) and liability for 
bodily injury to or death of a person (not 
an employee of the Contractor) caused by 
activity in connection with this contract for 
any one event is   

Whatever the Contractor deems necessary in 
addition to that provided by the Employer. 

84.2 The minimum limit of indemnity for 
insurance in respect of death of or bodily 
injury to employees of the Contractor 
arising out of and in the course of their 
employment in connection with this 
contract for any one event is  

As prescribed by the Compensation for 
Occupational Injuries and Diseases Act No. 130 of 
1993 and the Contractor’s common law liability for 
people falling outside the scope of the Act with a 
limit of Indemnity of not less than R [●]. 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

10 Data for main Option clause  

A Priced contract with activity schedule There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

11 Data for Option W1  

W1.1 The Adjudicator is (Name) The person selected from the panel of adjudicators 
listed in Annexure C of this Contract Data, by the 
party intending to refer a dispute to him.   

 Address [●] 

 Tel No. [●] 

 Fax No. [●] 

 e-mail [●] 

W1.2(3) The Adjudicator nominating body is: The Chairman of the Johannesburg Society of 
Advocates, or his successor or his nominee.  

W1.4(2) The tribunal is:  Arbitration. 

W1.4(5) The arbitration procedure is  The latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 
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 The place where arbitration is to be held is In the city where the Site is located, within South 
Africa. 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee of 
the Association of Arbitrators (Southern Africa) or 
its successor body. 

12 Data for secondary Option 
clauses 

 

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X7 Delay damages (but not if Option X5 is 
also used) 

 

X7.1 Delay damages for Completion of the 
whole of the works are 

Amount per day is 0.05% of the contract value, up 
to the maximum of 10% of the contract value 

X13 Performance bond  

X13.1 The amount of the performance bond is 5% of Contract value excluding VAT. 

X16 Retention (not used with Option F)  

X16.1 The retention percentage is 5 % of the invoiced amount 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to: 

Nil - Neither Party is liable to the other for any 
consequential or indirect loss, including but not 
limited to loss of profit, loss of income or loss of 
revenue 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

The Total of the Prices" and replace same with 
"The Total Costs Incurred and/or Damages 
Suffered to the Employer's Property 

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

The Total of the Prices" and replace same with 
"The Total Costs Incurred and/or Damages 
Suffered to the Employer's Property 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

The Total of the Prices" and replace same with 
"The Total Costs Incurred and/or Damages 
Suffered to the Employer's Property. 

X18.5 The end of liability date is  The date on which the liability in question 
prescribes in accordance with the Prescription Act 
No. 68 of 1969 (as amended or in terms of any 
replacement legislation) for any other matter. 

Z The Additional conditions of contract 
are 

 
Z1 to Z24 below.  
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 AMENDMENTS TO THE CORE CLAUSES 

Z1 Interpretation and the law 

Z1.1 Add to core clause 12.3: Any extension, concession, waiver or relaxation of any action stated in this 

contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a 

waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm 

such agreement in writing. 

 

Z1.2 Add the following as a new core clause 12.5: 

Z1.2.1 In this contract: 

Z1.2.1.1 references to any Party to the Contract include its successors or permitted assigns; 

Z1.2.1.2 references to the Contractor include the obligations of its personnel; 

Z1.2.1.3 the references to the provisions of any law include such provisions as amended, re-enacted or 

consolidated from time to time in so far as such amendment, re-enactment or consolidation applies or 

is capable of applying to any works under this Contract; 

Z1.2.1.4 references to this Contract and any deed, Contract or instrument are deemed to include references to 

this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied 

or replaced from time to time; 

Z1.2.1.5 references to a "person" include a natural person, company or any other artificial person or other 

corporate entity, a charity, trust, partnership, joint venture, syndicate, or any other association of 

persons; 

Z1.2.1.6 references to “month” means a calendar month; 

Z1.2.1.7 headings are for convenience only and are not taken into consideration in the interpretation of the 

Contract; 

Z1.2.1.8 where any number of days is prescribed, those days are reckoned exclusively of the first and inclusively 

of the last day unless the last day falls on a day that is not a working day, in which event the last day is 

the next succeeding working day; 

Z1.2.1.9 any provision in Contract that is or may become illegal, invalid or unenforceable in any jurisdiction is 

ineffective to the extent of such prohibition or unenforceability in such jurisdiction and is treated as 

severed from the balance of Contract in such jurisdiction, without invalidating the remaining provisions 

of Contract in such jurisdiction or affecting it in any other jurisdiction; 

Z1.2.1.10 references to any amount means that amount exclusive of VAT, unless the amount expressly includes 

VAT; 

Z1.2.1.11 the rule of construction that if general words or terms are used in association with specific words or 

terms that are a species of a particular genus or class, the meaning of the general words or terms shall 

be restricted to that same class shall not apply, and whenever the word "including" is used followed by 

specific examples, such examples shall not be interpreted so as to limit the meaning of any word or 

term to the same genus or class as the examples given; 

Z1.2.1.12 the rule of construction that the Contract is interpreted against or to the disadvantage of the party 

responsible for the drafting or preparation of Contract does not apply; 
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Z1.2.1.13 words and abbreviations that have well known technical or trade meanings are used in the Contract in 

accordance with such recognized meanings; 

Z1.2.1.14 references to a "subsidiary" or a "holding company"  is references to a direct or indirect subsidiary or 

holding company as defined in the law of the jurisdiction of the place of incorporation of the company 

that has a subsidiary or holding company and "affiliate" is any company that is under common control 

with such subsidiary or holding company; 

Z1.2.1.15 time is of the essence in the performance of the parties’ respective obligations. 

Z2 The Project Manager and Supervisor: add the following at the end of core clause 14.2:  

Z2.1 The Project Manager and the Supervisor may take an action which they have delegated. 

Z3 Early Warning: add the following at the end of core clause 16.2: 

Z3.1 The Contractor ensures that a subcontractor attends risk reduction meeting if its attendance would 

assist in deciding the actions to be taken.  

Z4 Providing the Works: Delete core clause 20.1 and replace with the following: 

Z4.1 The Contractor provides the works in accordance with the Works Information and warrants that the 

results of the Works, when complete, shall be fit for their intended purpose as stated in the Works 

Information, and if no such purposes is stated, the ordinary purpose of the Works. 

 

Z5 Subcontracting: 

Z5.1 The following clause is added as a new core clause 26.4: “Within 5 days of request by the Project 

Manager, the Contractor provides proof to the Project Manager that the Contractor’s payment 

obligations towards its Subcontractors have been discharged. Failure by the Contractor to provide such 

proof to the satisfaction of the Project Manager entitles the Employer to instruct the Project Manager to 

certify payment directly to any such Subcontractor and the Contractor shall have no recourse to recover 

such amounts from the Employer. Such direct payment do not create privity of contract between the 

Employer and such Subcontractor. The Employer may recover such direct payment from the 

Contractor.” 

Z6 Other responsibilities: add the following at the end of core clause 27: 

Z6.1 The Contractor has satisfied himself, prior to the Contract Date, as to the completeness, sufficiency and 

accuracy of all information and drawings provided to him as at the Contract Date. 

Z6.2 The Contractor is responsible for the correct setting out of the Works in accordance with the original 

points, lines and levels stated in the Works Information or notified by the Project Manager, Supervisor or 

the Employer. Any errors in the positioning of the Works are rectified by the Contractor at the 

Contractor’s own costs. 

 

Z7 Acceleration: add the following new provisions at the end of core clause 36: 

Z7.1 The Project Manager’s reply is either: 

Z7.1.1 A notification that the quotation is accepted, in which case, the Project Manager changes the Prices, 

Completion Date and Key Dates and accepts the revised programme; or 

Z7.1.2 A notification that the quotation is not accepted and that the Prices, Completion Date and Key Dates are 

not changed. 
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Z8 Extending the defects date: add the following as a new core clause 46: 

Z8.1 If the Employer cannot use the works due to a Defect, which arises after Completion and before the 
defects date, the defects date is delayed by a period equal to that during which the Employer, due to a 
Defect, is unable to use the works. 

Z8.2 If part of the works is replaced due to a Defect arising after Completion and before the defects date, the 

defects date for the part of the works which is replaced is delayed by a period equal to that between 

Completion and the date by when the part has been replaced. 

Z8.3 The Project Manager notifies the Contractor of the change to a defect date when the delay occurs. 
The period between Completion and an extended defects date does not exceed twice the period 
between Completion and the defects date stated in the Contract Data. 
 

Z9 Quality Management System: add the following as a new core clause 47: 

Z9.1 The Contractor implements and maintains a quality management system with the requirements stated in 

the Works Information. 

Z9.2 Within the period stated in the Contract Data, the Contractor provides the Project Manager with a quality 

plan for acceptance. A reason for not accepting the quality plan is that it does not allow for the 

Contractor to Provide the Works.  

Z9.3 If any changes are made to the quality plan, the Contractor provides the Project Manager with the 

changes quality plan for acceptance. 

Z9.4 The Project Manager may instruct the Contractor to correct a failure to comply with the quality plan. This 

instruction is not a compensation event.  

Z10 Assessing the amount due:  

Z10.1 Delete the second bullet point of core clause 50.1 and replace with the following: “within thirteen 

weeks of termination of this Contract” 

Z11 Final assessment: add the following as a new core clause 53: 

Z11.1 The Project Manager makes a final assessment and certifies final payment in accordance with the 

Contract. The final payment is made within four weeks of the assessment.   

Z11.2 An assessment of the final amount due is conclusive evidence of the final amount due under or in 

connection with the Contract, unless a Party raises a dispute in relation to the assessment of the final 

amount due. 

Z11.3 The assessment of the final amount due is changed to include any agreement the Parties reached and/or 

a decision of the Adjudicator which has not been referred to the tribunal within four weeks of that decision. 

The changed assessment becomes conclusive evidence of the final amount due under or in connection 

with the Contract.   

Z12 Notifying compensation events:  

Z12.1 Delete the last sentence in core clause 61.3 and replace with the following: “If the Contractor 

does not notify a compensation event within four weeks of becoming aware of the event, he is not 

entitled to a change in the Prices, the Completion date or a Key Date and the Employer is absolved 

from all liability in relation to such event.” 

Z13 Assessing compensation events: 

Z13.1 The following is added at the end of core clause 63.4: “the Contractor shall only be entitled to 
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changes to the Prices, the Completion Date and/or the Key Date if the compensation event affects the 

critical path.” 

Z14 Termination 

Z14.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after the 

words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate business 

recue proceedings”. 

 AMENDMENTS TO THE SECONDARY OPTION CLAUSES 

Z15 Changes in Law:  Add the following clause to secondary option X2 as X2.2: 

Z15.1 A change in law is defined as:  

Z15.1.1 the adoption, enactment, promulgation, coming into effect, repeal, amendment, reinterpretation, 
change in application or other modification after the Contract Date of any law, excluding (i) the 
enactment of any bill inside the country, but only if such bill is enacted without any material changes 
being made to the contents of such bill from the form published in the Gazette (as defined in the 
Interpretation Act, 1957) as at the Contract Date, and (ii) any such modification in law relating to any 
taxes, charges, imposts, duties, levies or deductions that are assessed in relation to a person’s 
income 

Z15.1.2 any permit being terminated, withdrawn, amended, modified or replaced, other than (i) in accordance 
with the terms upon which it was originally granted, (ii) as a result of the failure by the Contractor to 
comply with any condition set out therein, or (iii) as a result of any act or omission of the Contractor, 
any Subcontractor or any affiliate to the Contractor. 

Z16. Delay damages: add the following to secondary Option X7 (if applicable in this contract) 

Z16.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7, the Employer may, at its sole discretion, terminate the Contractor’s 
obligation to Provide the Works. 

Z16.2 If the Employer terminates in terms of this clause, the procedures and payment on termination as 
those applied for reasons R1 to R15 or R18 stated in the Termination Table 

Z17 Performance Bond 

Z17.1 Amend the first sentence of clause X13.1 to read as follows: The Contractor gives the Employer 
an unconditional, on-demand performance bond, provided by a bank or insurer which the Project 
Manager and the Employer have accepted, for the amount stated in the Contract Data and in the form 
set out in Annexure B of this Contract Data.   

Z16.2Z17.2 Add the following new clause as Option X13.2: The Contractor ensures that the performance bond 
is valid and enforceable until the end of the contract period. If the terms of the performance bond 
specify its expiry date and the end of the contract period does not coincide with such expiry date, four 
weeks prior to the said expiry date, the Contractor extends the validity of the performance bond until 
the end of the contract period. If the Contractor fails to so extend the validity of the performance bond, 
the Employer may claim the full amount of the performance bond and retain the proceeds as cash 
security 

Z18 Limitation of liability: Insert the following new clause as Option X18.6: 

Z18.1 The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is limited to 
R0.00.  

Z18.2 Notwithstanding any other clause in this contract, any proceeds received from the security bonds and 
guarantees provided by the Contractor in terms of this Contract and any insurances or any proceeds 
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which would have been received from any insurances but for the conduct of the Contractor shall be 
excluded from the calculation of the limitations of liability listed in the contract. 
 

 ADDITIONAL Z CLAUSES  

Z19 Cession, delegation and assignment  

Z19.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any person without 
the written consent of the Employer, which consent shall not be unreasonably withheld. This clause 
shall be binding on the liquidator/business rescue practitioner /trustee (whether provisional or not) of 
the Contractor. 

Z19.2 The Employer may, on written notice to the Contractor, cede and delegate its rights and obligations 
under this contract to any person or entity. 

Z20 Joint and several liability  

Z20.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or 
more persons, these persons are deemed to be jointly and severally liable to the Employer for the 
performance of the Contract. 

Z20.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the Employer 
of the key person who has the authority to bind the Contractor on their behalf. 

Z20.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z21 Ethics 

Z21.1 The Contractor undertakes: 

Z21.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 
construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for 
the award or in execution of this contract; 

Z21.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 
corruption and money laundering to which it or the Employer is subject, including but not limited to the 
Prevention and Combating of Corrupt Activities Act, 12 of 2004. 

Z21.2 The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s obligation 
to Provide the Works or taking any other action as appropriate against the Contractor (including civil 
or criminal action). However, lawful inducements and rewards shall not constitute grounds for 
termination. 

Z21.3 If the Contractor is found guilty by a competent court, administrative or regulatory body of participating 
in illegal or corrupt practices, including but not limited to the making of offers (directly or indirectly), 
payments, gifts, gratuity, commission or benefits of any kind, which are in any way whatsoever in 
connection with the contract with the Employer, the Employer shall be entitled to terminate the 
contract in accordance with the procedures stated in core clause 92.2. The amount due on termination 
is A1. 

Z22 Confidentiality 

Z22.1 All information obtained in terms of this contract or arising from the implementation of this contract 
shall be treated as confidential by the Contractor and shall not be used or divulged or published to any 
person not being a party to this contract, without the prior written consent of the Project Manager or 
the Employer, which consent shall not be unreasonably withheld. 
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Z22.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 
such until otherwise notified by the Project Manager. 

Z22.3 This undertaking shall not apply to –  

Z22.3.1 Information disclosed to the employees of the Contractor for the purposes of the implementation of 
this agreement. The Contractor undertakes to procure that its employees are aware of the confidential 
nature of the information so disclosed and that they comply with the provisions of this clause; 

Z22.3.2 Information which the Contractor is required by law to disclose, provided that the Contractor notifies 
the Employer prior to disclosure so as to enable the Employer to take the appropriate action to protect 
such information. The Contractor may disclose such information only to the extent required by law and 
shall use reasonable efforts to obtain assurances that confidential treatment will be afforded to the 
information so disclosed; 

Z22.3.3 Information which at the time of disclosure or thereafter, without default on the part of the Contractor, 
enters the public domain or to information which was already in the possession of the Contractor at 
the time of disclosure (evidenced by written records in existence at that time);   

Z22.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent 
of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z22.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z23 Liens and Encumbrances  

Z23.1 The Contractor keeps the Equipment used to Provide the Services free of all liens and other 
encumbrances at all times. The Contractor, vis-a-vis the Employer, waives all and any liens which he 
may from time to time have, or become entitled to over such Equipment and any part thereof and 
procures that his Subcontractors similarly, vis-a-vis the Employer, waive all liens they may have or 
become entitled to over such Equipment from time to time 

Z24 Intellectual Property 

Z24.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade mark, 
trade name, trade secret or other intellectual or industrial property right relating to the Works. 

Z24.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other than 
carrying out the works. 

Z24.3 The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free licence to 
use and copy all IP related to the works for the purposes of constructing, repairing, demolishing, 
operating and maintaining the works.  

Z24.4 The written approval of the Contractor is to be obtained before the Contractor's IP made available to 
any third party which approval will not be unreasonably withheld or delayed. Prior to making any 
Contractor's IP available to any third party the Employer shall obtain a written confidentiality 
undertaking from any such third party on terms no less onerous than the terms the Employer would use 
to protect its IP. 

Z24.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim alleging 
an infringement of IP rights (“the claim”), which arises out of or in relation to:  

Z24.5.1 the Contractor’s design, manufacture, construction or execution of the Works; 

Z24.5.2 the use of the Contractor’s Equipment, or  
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Z24.5.3 the proper use of the Works. 

Z24.6 The Employer shall, at the request and cost of the Contractor, assist in contesting the claim and the 
Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. 
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Annexure A:  One-in-ten-year-return weather data obtained from SA 
Weather Bureau for [weather station] 
 
If any one of these weather measurements recorded within a calendar month, before the Completion 
Date for the whole of the works and at the place stated in this Contract Data is shown to be more 
adverse than the amount stated below then the Contractor may notify a compensation event. 
 
 
 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with 
snow lying at 
08:00 CAT 

[Other 
measurements 
if applicable] 

January [●] [●] [●] [●]  

February [●] [●] [●] [●]  

March [●] [●] [●] [●]  

April [●] [●] [●] [●]  

May [●] [●] [●] [●]  

June [●] [●] [●] [●]  

July [●] [●] [●] [●]  

August [●] [●] [●] [●]  

September [●] [●] [●] [●]  

October [●] [●] [●] [●]  

November [●] [●] [●] [●]  

December [●] [●] [●] [●]  

 
 
 
 
 
Only the difference between the more adverse recorded weather and the equivalent measurement 
given above is taken into account in assessing a compensation event. 
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Annexure B:  Pro forma Security Bonds and Guarantee 
 

Pro forma Performance Bond – Demand Guarantee (for use 
with Option X13) 
(to be reproduced exactly as shown below on the letterhead of the Bank providing the Bond / Guarantee) 
 

[Insert Contractor’s name and registered address] Bank reference No. 
 
 

 

 Date:  

 
Dear Sirs, 
 
Performance Bond – Demand Guarantee for [insert name of Contractor] required in terms of 
contract [insert Contractor’s contract reference number or title] 
 
In this Guarantee the following words and expressions shall have the following meanings: - 

1.1 “Bank” means [Insert name of Bank], [●] Branch, Registration No. [●] 

1.2 “Bank’s Address” means [Insert physical address of Bank] 

1.3 “Contract” means the written agreement relating to providing the works, entered into 
between the Employer and the Contractor, on or about the [●] day of 
[●] 20[●] (Contract Reference No. [●]) as amended, varied, restated, 
novated or substituted from time to time;  

1.4 “Contractor” means [●] a company registered in accordance with the laws of [●] under 
Registration No [●]. 

1.5 “Employer” means Airports Company South Africa SOC Limited a company registered 
in accordance with the laws of the Republic of South Africa under 
Registration Number 1993/004149/30 

1.6 “Expiry Date” means the earlier of 
 

• the date that the Bank receives a notice from the Employer 
stating that all amounts due from the Contractor as certified in 
terms of the contract have been received by the Employer and 
that the Contractor has fulfilled all his obligations under the 
Contract, or 

• the date that the Bank issues a replacement Bond for such 
lesser or higher amount as may be required by the Employer. 

1.7 “Guaranteed Sum” means 5% of contract value excluding VAT which must be submitted within 
10 working days from notification of award 

1.8 “works” means Design, supply, installation, integration, testing and 
commissioning of the replacement fire water pump station and 
booster pump station as set out in the Section C3, Works 
Information 

At the instance of the Contractor, we the undersigned ______________ and ______________, in our 
respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, 
confirm that we hold the Guaranteed Sum at the disposal of the Employer as security for the proper 
performance by the Contractor of all of its obligations in terms of and arising from the Contract and 
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hereby undertake to pay to the Employer, on written demand from the Employer received prior to the 
Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum. 
 
A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall: 

• be signed on behalf of the Employer by a director of the Employer; 

• state the amount claimed (“the Demand Amount’); 

• state that the Demand Amount is payable to the Employer in the circumstances contemplated in 
the Contract. 
 
Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as 
principal and not as surety and the Bank’s obligation/s to make payment: 
 

• is and shall be absolute provided demand is made in terms of this bond in all circumstances; and 

• is not, and shall not be construed to be, accessory or collateral on any basis whatsoever.  
 
The Bank’s obligations in terms of this Guarantee: 
 

• shall be restricted to the payment of money only and shall be limited to the maximum of the 
Guaranteed Sum; and 

• shall not be discharged and compliance with any demand for payment received by the Bank in 
terms hereof shall not be delayed, by the fact that a dispute may exist between the Employer 
and the Contractor. 

 
The Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, 
without advising us and without affecting our liability under this Guarantee. This includes, without 
limitation, any extensions, indulgences, release or compromise granted to the Contractor or any 
variation under or to the Contract.  
 
Should the Employer cede its rights against the Contractor to a third party where such cession is 
permitted under the Contract, then the Employer shall be entitled to cede to such third party the rights 
of the Employer under this Guarantee on written notification to the Bank of such cession. 
 
This Guarantee: 
 

• shall expire on the Expiry Date until which time it is irrevocable; 

• is, save as provided for in Error! Reference source not found. above, personal to the Employer 
and is neither negotiable nor transferable; 

• shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry 
hereof; 

• shall be regarded as a liquid document for the purpose of obtaining a court order; and 

• shall be governed by and construed in accordance with the law of the Republic of South Africa and 
shall be subject to the jurisdiction of the Courts of the Republic of South Africa.  

• will be invalid and unenforceable if any claim which arises or demand for payment is received after 
the Expiry Date. 
 
The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee 
at the Bank’s Address. 
 

Signed at  on this  day of   20__ 

 
For and on behalf of the Bank 
 

Bank Signatories(s)   
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Name(s) (printed)   

Witness(s) 
 

  

Bank’s seal or stamp   
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Annexure C:  ACSA Panel of Adjudicators 

 

One of the following adjudicators shall be selected by the referring party as and when a dispute 

arises. This panel is valid for a period of three years, commencing on 1 May 2020. 

Potential Adjudicator Email Address Chamber 

Adv. Mkhululi Duncan Stubbs duncan.stubbs@gmail.com  Thulamela Chambers 

Adv. Arzhar Bham SC bhamae@law.co.za  Victoria Mxenge 

Adv. Mohhamed Chohan SC chohann@counsel.co.za  Group One 

Adv. Benny Makola benny.makola@gmail.com  Group 621 

Adv. Vincent Maleka SC ivmaleka@mweb.co.za  Thulamela Chambers 

Adv. Chris Loxton SC loxton@counsel.co.za  Group One 

 
  

mailto:duncan.stubbs@gmail.com
mailto:bhamae@law.co.za
mailto:chohann@counsel.co.za
mailto:benny.makola@gmail.com
mailto:ivmaleka@mweb.co.za
mailto:loxton@counsel.co.za
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Annexure D: ACSA Insurance Clauses 
 

INSURANCE CLAUSES FOR LANDSIDE CONSTRUCTION CONTRACTS 
WHERE THE AWARDED CONTRACT VALUE DOES NOT EXCEED R150 
MILLION, AND THE CONSTRUCTION PERIOD DOES NOT EXCEED 36 
MONTHS, AND THE DEFECTS LIABILITY PERIOD DOES NOT EXCEED 24 
MONTHS 

Each Party shall be responsible for effecting and maintaining the relevant insurances 
as specified below and to the extent relevant to the Contract. 

1. Insurance Effected By The Employer (Principle Controlled Insurance 
(“PCI”)) 

1.1 Notwithstanding anything elsewhere contained in this Contract and without 
limiting the obligations, liabilities or responsibilities of the Contractor in anyway 
whatsoever (including but not limited to any requirement for the provision by the 
Contractor of any other insurances) the Employer shall effect and maintain for the 
duration of the construction and maintenance periods of the Contract - as 
appropriate in the joint names of the Employer, the Contractor and where relevant 
Sub-Contractors the following insurances which are subject to the terms, limits, 
exceptions and conditions of the Policy: 

a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support 
Liability 

Section 1 Of The Policy – Contract Works 

Contract Works Insurance for the full value of the Works to provide cover against 
accidental physical loss of or damage to the Works, Temporary Works and materials 
intended for incorporation in the Works all being the subject matter of this Contract 
including to the extent provided for in the policy whilst in transit or temporarily stored 
at any premises en route to or from the Site (other than where this is a continuation 
of Marine Transit) within the territorial limits of the policy. 

This insurance may specifically exclude any cost necessary to replace or rectify any 
of the property insured, which is in a defective condition due to defect in design, plan 
specification, material or workmanship. 

This insurance contains the following limitations and warrantees; 

Open Trench Limitation 

In respect of loss or damage to open trenches and pipes, conduits or cables laid 
therein, caused directly or indirectly by rain, inundation or flood, Insurers liability shall 
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be limited in respect of the aggregate length of open trenches at any one time to 
2,500 meters. 

Exposed Layer Works (applicable to works involving paving, roadways, bulk 
earthworks and runways and taxiways) 

In respect of loss or damage to Exposed Layer Works relating to paving, roadways 
and runways (including taxiways) caused directly or indirectly by rain, inundation or 
flood, Insurers liability shall be limited in respect of the aggregate length of Exposed 
Layer Works at any one time to 2,500 meters. 

Section II of the Policy – Contractors Public Liability 

Public Liability Insurance which provides indemnity against legal liability in the 
event of accidental death of or injury to persons and/or loss of or damage to 
property(other than the Works the subject matter of this Contract) arising from the 
execution of the Contract with a limit of indemnity of R100,000,000 in respect of any 
one occurrence or series of occurrences consequent on or attributable to one source 
or original cause. 

Section III of the Policy – Removal Of Lateral Support Liability 

Removal Of Lateral Support Liability which provides indemnity against legal 
liability in the event of accidental death of or injury to persons and/or loss of or 
damage to property (other than the Works the subject matter of this Contract) arising 
out of or in connection with shock or vibration or the removal or weakening of or 
interference with support to property in the vicinity of the Contract Site and arising 
out of or in connection with the Insured Contract (but not in respect of tunneling 
works) and occurring during the Period of Insurance. 

The Limit of Indemnity being limited to R50,000,000 attributable to one source or 
original cause 

b) Contract Works SASRIA – Providing physical loss of or damage to the Works, 
Temporary Works and materials intended for incorporation in the Works as covered 
by the underlying Contract Works policy as noted in (a) above due to perils as 
covered in terms of the SASRIA Contract Works wording as issued by SASRIA SOC. 

The Contract Works SASRIA cover excludes consequential or indirect loss or 
damage of any kind or description whatsoever. 

The SASRIA Contract Works policy is limited to R500,000,000 (Incl. VAT) in the 
aggregate during the policy period of insurance. 

The Contract Works SASRIA policy wording can be obtained from the SASRIA 
website http://www.sasria.co.za/ which notes the covers and policy exclusions. 

http://www.sasria.co.za/
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c) Design & Construct Professional Indemnity Insurance which provides 
indemnity against legal liability to pay compensation as a result of any actual or 
alleged negligent act, error or omission in the performance of the Professional Duties 
of the insured and arising from the execution of this project. The limit of indemnity 
under this insurance shall be *R25,000,000 in the aggregate during the annual 
policy period of insurance that ACSA effect such cover during the policy 
period from 1 April to 31 March during each policy period of insurance. 

*The limits of indemnity applies to all ACSA contracts as a whole and does not apply 
specifically to this contract. The aggregate limit could be exhausted by claims under 
other ACSA contracts and there is no guarantee that this insurance cover will 
provide sufficient cover to this specific contract should the aggregate limit be 
exhausted. 

The Policy only covers the rectification of the works and excludes all consequential 
losses. 

Professional Duties do not include: 

a) Labour and construction work which would normally be the responsibility of the 
building or engineering contractor. 

b) Supervision of the construction works usually undertaken by a building or 
engineering contractor. 

1.2 The Contractor shall familiarise itself fully with the details of such insurance 
effected by the Employer. The Contractor shall comply to all the terms and 
conditions of the Employer arranged policies and the Contractor shall be deemed to 
be fully aware of all the conditions, limits, limitations, exclusions/exceptions and 
deductibles that are contained in the Employer arranged policies. Copies of the 
Employer arranged policies are obtainable on request from the Employer and if the 
Contractor is of the opinion that additional insurance is required, such shall be for the 
Contractors account. 

1.3 The Employer shall pay the premium in connection with the insurances effected 
by the Employer. The Employer is entitled to all return premiums, dividends, 
discounts, or adjustments in connection with the insurances effected by the 
Employer. 

1.4 The Contractor shall not include any premium charges for this insurance except 
to the extent, which he may deem necessary in his own interests to effect 
supplementary insurance to the insurance effected by the Employer. The Employer 
reserves the right to call for full information regarding insurance costs included by the 
Contractor. 
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In the event that the Contractor purchases any insurances in addition to those 
indicated above, the premium and taxes, duties, etc. shall be borne entirely by the 
contractor. 

1.5 Any further clarification of the scope of cover provided by the Policies arranged 
by the Employer should be obtained from the Employer. 

1.6 The Contractor and/or any other party who obtains indemnity under the policies 
effected under 1.1 shall become liable for the deductibles (first amount payable) 
which are applicable in respect of each and every occurrence or series of 
occurrences attributable to one source or cause giving rise to loss or damage or 
indemnifiable liability. The deductibles applicable to the policies effected under 1.1 
are as follows: 

a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support 
Liability 

Unless stated otherwise in the Policy Extensions the Deductibles shall be as follows 
which will apply in respect of each and every occurrence or series of occurrences 
arising out of or in connection with any one event giving rise to loss or damage: 

Section 1 Of The Policy – Contract Works 

In respect of all loss or damage R150,000 but increased to R250,000 in respect of 
loss or damage arising out of or in connection with testing and commissioning. 

Section 2 Of The Policy – Contractors Public Liability 

R75,000 each and every claim in respect of Property Damage. 

Section 3 Of The Policy – Removal Of Lateral Support Liability 

R75,000 each and every claim. 

b) Contract Works SASRIA 

In respect of theft as a result of the SASRIA perils insured - R25,000 each and every 
occurrence. 

c) Design & Construct Professional Indemnity Insurance 

a) In respect of contracts under R50 million at award – R5,000,000. 

b) In respect of contracts over R50 million at award – R10,000,000. 

1.7 In the event of any occurrence which is likely to give rise to a claim under the 
insurance arranged by the Employer, the Contractor shall: 
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a) In addition to any statutory requirement or other requirements contained in the 
Contract immediately notify the Employer and the Employer's Insurance Brokers by 
telephone, mobile phone or email giving the circumstances, nature and an estimate 
of the loss or damage or liability. The Contractor must also complete the Claim 
Advice Form (Appendix “A”). 

The following persons/insurers must be advised immediately on the occurrence of a 
claim on site or even a possibility of a claim arising due to an incident occurring on 
site: 

Airports Company South Africa: 

Nokulunga Masiza 

Tel: +27 (0)11 723 1400 

M: +27 (0)79 512 0532 

Nokulunga.Masiza@airports.co.za 

 

Buhle Mnguni 

D: +27 (0)11 723 1400 

M: +27 (0)74 535 9075 

Buhle.Mnguni@airports.co.za 

b) Preserve damage and make it available for inspection by a representative of the 
Insurers. 

c) Wherever possible, photographs of damage should be taken. 

d) Inform the police authorities promptly in the event of loss or damage by theft, 
burglary or any malicious persons(s) for the purpose of recovering any property so 
lost, discovering the guilty person or persons, and having him, her or them duly 
prosecuted. 

e) Advise the Insurers of any other insurance(s) which may cover the same loss, 
damage or injury, or any part thereof. 

f) Give to the Insurers every assistance to enable the Insurers to settle or resist any 
claim against the Insured, or institute any proceedings; 

mailto:Nokulunga.Masiza@airports.co.za
mailto:Buhle.Mnguni@airports.co.za
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g) On completion the Claims Advice Form, the form must be sent to the Employers 
Insurance Brokers for further action (the original may be emailed to the Employers 
Insurance Broker). (Please do not remove the Claims Advice Form out of this 
document. Rather photocopy the form and send the copy to the Employers 
Insurance Brokers). 

h) The Employer and the employers Insurance brokers / Insurers or their appointed 
loss adjusters shall have the right to make all and any enquiry's on the Site of the 
Works or elsewhere as to the cause and results of any such occurrence and the 
Contractor shall co-operate in carrying out such enquiry's. 

i) The Contractor, Project Managers and Consultants must allow free access to 
Insurers’ assessors for the purpose of investigating and assessing the loss or 
damage. 

j) The Contractor must not proceed with the making good any off the loss 
without the prior authorisation of the Insurers. 

k) The Contractor must keep separate records of the costs involved in making good 
any loss or damage and these records should be available at all times for inspection 
by Insurers. Such records should include inter alia the entire cost of labour, 
materials, transport and equipment. 

l) Where required by the Employer, negotiate the settlement of claims with the 
Insurer or their appointed loss adjusters through the Employer's Insurance Brokers 
and shall obtain the Employer's approval of such settlement. 

m) Once the amount of a claim is agreed by the Insurers and the Contractor, an 
“Agreement of Loss” form must be signed by the Contractor and if required this shall 
be counter signed by the Employer or the Project Managers. 

n) The proceeds of such claim will, if required by the Employer, be paid net of any 
Deductible applicable under the policy by the Insurers to the Employer who on 
receipt thereof will arrange for payment to be made in terms of the Conditions of 
Contract. In the event that it is agreed by the Employer that such claims payment be 
made directly to the Contractor, the Contractor shall arrange for the Employer to 
endorse the “Agreement of Loss” to this effect. 

2. Insurance Effected by the Contractor. 

In addition to Clause 1.1 in respect of the insurances effected by the Employer 
the following Insurances to be effected by the Contractor: 

2.1 Without limiting the Contractor’s obligations, responsibilities and liabilities, the 
Contractor and Sub-contractor shall maintain at the Contractor's and Subcontractor’s 
expense and where applicable provide as a minimum the following insurances: 
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a) Insurance of Construction Plant and Equipment (including tools offices and 
other temporary structures and contents) and other things (except those intended for 
incorporation into the Works) brought onto the site for a sum sufficient to provide for 
their replacement. 

The Employer shall be named as additional insured and a waiver of subrogation 
shall be provided to the Employer. 

b) Contractor’s Common Law Liability/ Worker’s Compensation Insurance 

The Contractor shall take out and maintain employer's liability insurance with a limit 
of indemnity of not less than R20,000,000 and/or workmen's compensation 
insurance covering personal injury to or death of the employees of the Contractor 
engaged in connection with the Works to the minimum value required by applicable 
law. 

The Contractor shall procure that its Subcontractors take out and maintain similar 
insurance in respect of its Subcontractor’s personnel performing the Works. 

In the event that a claim is made against the Employer in connection with such 
insurance, the Contractor shall indemnify and hold harmless the Employer against 
any such claim. 

The Employer shall be named as additional insured and a waiver of subrogation 
shall be provided to the Employer. 

c) Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third 
Party" Risks including Passenger Liability indemnity with a limit of indemnity of not 
less than R5 000 000 for all owned, non-owned, leased and hired vehicles. 

d) Insurance For Buy-Down Cover Of Employer’s Deductibles 

Should the Contractor believe that the Employer effected Contract Works, Public 
Liability and Design & Construct Professional Indemnity deductibles as noted in 
Clause 1.1(a) and (c) be considered to be unacceptable to the Contractor, then the 
Contractor must obtain Buy Down cover for these deductibles to a deductible 
considered by the Contractor as being acceptable in respect of the works being 
undertaken. 

e) Where the Contract involves manufacturing and/or fabrication of the Works or 
parts thereof at premises other than at the Contract Site the Contractor shall satisfy 
the Employer that all materials and equipment for incorporation in the Works are 
adequately insured during manufacture and/or fabrication. In the event of the 
Employer having an insurable interest in such Works during manufacture or 
fabrication then such interest shall be noted by endorsement to the relevant Policies 
of Insurance. 



 

Part C1: Agreements & Contract Data  C1 Contract Data 
29 of 64 

Confidential 

Such insurance shall name Employer as an additional insured, and shall be primary 
to any insurance maintained by the Employer. 

f) Public Liability insurances in excess of the Employers Public Liability insurances 
as stated under clause 1.1(a). 

g) Contractor’s Professional Indemnity Insurance in excess of the Employers 
Design & Construct Professional Indemnity insurances as stated under clause 1.1(c) 
and if applicable to cover the deductible that applies to the Employer effected 
insurance. 

h) Marine Cargo Insurance (If Applicable) 

Cover: Imports of cargo, equipment, goods, plant, machinery and materials 
(“Insured Property”) to the site where the Permanent Works will be constructed. 

Sum Insured: Not less than the value of the largest single cargo shipment, 
conveyance or the value in storage, whichever is the greater (CIF plus 10%). 

Marine / Air Cargo Insurance covering the Insured Property against all risks of 
physical loss or damage while in transit by land, sea or air from country of origin 
anywhere in the world to the site where the Permanent Works will be constructed 
including loading, or vice versa, from the commencement of the time the insured 
items are loaded prior leaving the warehouse or factory for shipment to the said site. 

The insured parties are the Employer, the Contractor and its Subcontractors, and all 
their personnel involved in the execution of any Works on the construction site. 

j) Miscellaneous Insurance 

Other insurance as is customary, desirable or necessary to comply with applicable 
Laws in the Country. 

2.2 The insurances to be provided by the Contractor and his Sub-contractor shall be 
effected with Insurers and on terms approved by the Employer (which approval shall 
not be unreasonably withheld) and shall be maintained in force for the duration 
required (including any period of maintenance/defects liability period). The 
Contractor shall within twenty eight (28) days of commencement of the contract 
produce to the Employer the relevant Policy or Policies of Insurance. 

2.3 In the event that the Contractor or his Sub-contractor receives any notice of 
cancellation or restrictive modification to the insurance provided to them they shall 
immediately notify the Employer in writing of such cancellation or restriction and shall 
advise what action the Contractor or his Sub-contractor will take to remedy such 
action. 
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If the Contractor fails to effect and keep in force the insurances referred to then the 
Employer may effect and keep in force any such insurances and pay such premium 
or premiums as may be necessary for that purpose and from time to time deduct the 
amount paid by the Employer from any monies due or which may become due to the 
Contractor or recover same as a debt from the Contractor. 

2.4 Sub-Contractors. 

The Contractor shall: 

a) ensure that all potential and appointed Sub-contractors are aware of the whole 
contents of these Insurance Clauses, and 

b) enforce the compliance by sub contract agreement between the Contractor and 
Sub-Contractor and where applicable that the Sub Contractor effect similar 
insurance relating to the insurances required to be effected by the Contractor under 
Clause 2 (Contractor effected insurances). 
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APPENDIX A 

CONTRACTORS CLAIMS ADVICE FORM - FOR ACSA INSURED CONTRACTS 
UNDER THE ANNUAL POLICY 

Send to : Airports Company South Africa 

E-Mail The Following People : 

Nokulunga.Masiza@airports.co.za 

Buhle.Mnguni@airports.co.za 

*....................................................... 

......................................................... 

......................................................... 

......................................................... 

......................................................... 

.………………….............................. 

• (Please provide name of contracting company, site address, telephone 
numbers and e-mail address). 

RE: ACSA CONTRACTORS: CAR/PL/PI: CLAIM 

Date of loss: _________________________________________________________ 

Reported to site agent by: ________________________ Date: _________________ 

Reported to Insurance Broker by: __________________ Date: _________________ 

Locality of Incident ____________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

mailto:Nokulunga.Masiza@airports.co.za
mailto:Buhle.Mnguni@airports.co.za
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How did the loss occur (cause)? _________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

 

Details and nature of loss or damage to Contract Works ______________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

 

Details of other property damaged _______________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

 

 

Names and address of witnesses ________________________________________ 

Estimated cost of repairs (Separate records of all costs must be kept) R__________ 

Person whom assessor should contact ____________________________________ 
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Telephone/Mobile Numbers Of Contact Person______________________________ 

Email Address of Contact Person_________________________________________ 
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C1.2b Contract Data 
 

Part two - Data provided by the Contractor 
 
Notes to a tendering contractor: 
 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the 
relevant parts of its Guidance Notes (ECC3-GN)1 in order to understand the implications of this 
Data which the tenderer is required to complete.  An example of the completed Data is provided 
on pages 152 to 154 of the ECC3 Guidance Notes. 

2. The number of the clause which requires the data is shown in the left-hand column for each 
statement however other clauses may also use the same data 

Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

 
1 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see 
www.ecs.co.za  

http://www.ecs.co.za/
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  CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

11.2(14) The following matters will be included in 
the Risk Register 
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PART 2: PRICING DATA 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option A       

C2.2 The activity schedule         
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C2.1 Pricing assumptions: Option A 
 

The conditions of contract  

How work is priced and assessed for payment 

Clause 11 in NEC3 Engineering and Construction Contract, April 2013 (ECC3) Option A states: 
 

Identified and 
defined terms 

11 
11.2 

 
(20) The Activity Schedule is the activity schedule unless later changed in 
accordance with this contract. 
 

  (22)  Defined Cost is the cost of the components in the Shorter Schedule of 
Cost Components whether work is subcontracted or not excluding the cost of 
preparing quotations for compensation events.  

  (27) The Price for Work Done to Date is the total of the Prices for  
 
each group of completed activities and 
each completed activity which is not in a group. 
 
A completed activity is one which is without Defects which would either delay 
or be covered by immediately following work. 
 

  (30) The Prices are the lump sum prices for each of the activities on the Activity 
Schedule unless later changed in accordance with this contract. 
 

 

Option A is a lump sum form of contract where the work is broken down into activities, each of which is 
priced by the tendering contractor as a lump sum. Only completed activities are assessed for 
payment at each assessment date; no part payment is made if the activity is not completed by the 
assessment date. 

Function of the Activity Schedule 

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site 
Information”.  This confirms that instructions to do work or how it is to be done are not included in the Activity 
Schedule but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor 
Provides the Works in accordance with the Works Information”. Hence the Contractor does not Provide the 
Works in accordance with the Activity Schedule. The Activity Schedule is only a pricing document.   
 

Link to the programme 

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity 
Schedule relates to the operations on each programme which he submits for acceptance”.  Hence when 
compiling the activity schedule, the tendering contractor needs to show each activity on the programme he 
submits with his tender. 
 

Preparing the activity schedule 

The tendering contractor prepares the activity schedule and should study the ECC3 Guidance Notes pages 
19 and 20 before doing so.  The Employer may have instructed the tendering contractor to include particular 
activities which he has specified and requires the Contractor to identify them in his activity schedule.   
 
1 Generally it is the Contractor who prepares the Activity Schedule as part of his tender by breaking down 
the work described within the Works Information into suitable activities which can be well defined, priced as 
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a lump sum and shown on the programme.  The Employer, in his Conditions of Tender or in a Tender 
Schedule, may have listed some items that he requires the Contractor to include in his activity schedule and 
be priced accordingly.  
 
2 The Prices are defined in clause 11.2(20) as the lump sum for each activity in the activity schedule and 
the Price for Work Done to Date (PWDD) (the amount due to the contractor) is defined in clause 11.2(24) 
as the total of the Prices for each activity that has been completed.  Hence activities in the activity schedule 
should be structured so as to provide an acceptable monthly cash flow as they are only assessed for 
payment on the assessment date if they have been completed.  
 
3 As the Contractor has an obligation to correct Defects (core clause 43.1) and there is no compensation 
event for this unless the Defect was due to an Employer’s risk, the lump sum Prices must also include for 
the correction of Defects. 
 
4 If the Contractor has decided not to identify a particular activity, the cost to the Contractor of doing the 
work must be included in, or spread across, the other Prices in order to fulfil the obligation to complete the 
works for the tendered total of the Prices.   
 
5 There is no adjustment to the lump sum activity schedule price if the amount, or quantity, of work within 
that activity later turns out to be different to that which the contractor estimated at time of tender. The only 
basis for a change to the Prices is as a result of a compensation event. See Clause 60.1. 
 
6 Hence the Prices tendered by the Contractor in the activity schedule are inclusive of everything 
necessary and incidental to Providing the Works in accordance with the Works Information, as it was at the 
time of tender, as well as correct any Defects not caused by an Employer’s risk.  
 
7 However, the Contractor does not have to allow in his Prices for matters that may arise as a result of a 
compensation event.  It should be noted that the list of compensation events includes those arising as a 
result of an Employer's risk event listed in core clause 80.1. 

•  
An activity schedule could have the following format:  
 
 
 

Item 
No. 

Programme 
Reference 

Activity description Price 
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C2.2 the activity schedule 
 
Use this page as a cover page to the Contractor’s activity schedule.   
 

Activity No. Activity description Price (Excl. VAT) 

1.1 Contract mobilisation and kick-off  
1.2 Project execution plan and registers  
1.3 First detailed programme  
1.4 Health, safety, security permits, Site establishment and temporary 

works 
 

1.5 Quality, logistics, business-continuity and commissioning planning  
2.1 Main fire water pump station measured survey and asset 

verification 
 

2.2 ATNS booster pump station measured survey and asset 
verification 

 

2.3 Fire-water network, reservoir, electrical supply and IMCS interface 
verification 

 

2.4 Stage 1 confirmation, design basis and scope-compliance matrix  
3.1 Coordinated FIDPM Stage 2 concept and viability design  
3.2 Hydraulic model, fire-water demand, duty points and pressure-

distribution assessment 
 

3.3 Water-consumption, reservoir-level and pressure-monitoring 
philosophy 

 

3.4 Stage 2 Construction Health and Safety Agent and constructability 
review 

 

4.1 Mechanical and fire-water Stage 3 design  
4.2 Electrical and standby-power Stage 3 design  
4.3 Control, instrumentation, PLC/HMI and communications Stage 3 

design 
 

4.4 Civil, structural, drainage, access and security Stage 3 design  
4.5 Fire detection, sprinkler and pump-station protection Stage 3 

design 
 

4.6 Stage 3 Construction Health and Safety Agent and coordinated 
design-risk review 

 

5.1 Mechanical and piping issued-for-construction package  
5.2 Electrical issued-for-construction package  
5.3 C&I, P&IDs, cause-and-effect, instrument index and points-list 

package 
 

5.4 Civil, structural and architectural issued-for-construction package  
5.5 Fire detection and suppression issued-for-construction package  
5.6 Construction H&S and Stage 4 readiness  
6.1 Three electric main fire pumps, motors and accessories 

procurement 
 

6.2 Three diesel main fire pumps, engines and accessories 
procurement 

 

6.3 Two electric booster pumps and one jockey pump procurement  
6.4 Suction/discharge manifolds, piping, supports, isolation, non-return 

and actuated valves procurement 
 

6.5 Above-ground diesel storage, bunding, filling, day-tank, transfer, 
leak-detection and fuel-piping equipment procurement 

 

6.6 MCC, distribution panels, UPS, PLC, HMI, instrumentation and 
communications equipment procurement 

 

6.7 Fire detection, sprinkler, CCTV, access-control, tamper-detection 
and lighting equipment procurement 

 

6.8 Crawl beam, three-ton electric hoist and diesel exhaust equipment 
procurement 

 

6.9 Pump and control-panel factory acceptance testing  



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

Part C2: Pricing Data  C2 Pricing Data 
40 of 64 

Activity No. Activity description Price (Excl. VAT) 

7.1 Main station demolition, builders' work, foundations, plinths, 
structural repairs and waterproofing 

 

7.2 Main station installation of three electric and three diesel fire-pump 
sets 

 

7.3 Main station manifolds, suction/discharge piping, valves, supports 
and exhaust installation 

 

7.4 Main station MCC, power, lighting, PLC/HMI, instruments and 
communications installation 

 

7.5 Main station fire detection, sprinkler, CCTV, access-control and 
tamper-detection installation 

 

7.6 Main station crawl beam and three-ton electric hoist installation  
8.1 Booster station builders' work, foundations, drainage, structural 

repairs and waterproofing 
 

8.2 Booster station installation of two electric booster pumps and one 
jockey pump 

 

8.3 Booster station piping, manifolds, valves and supports installation  
8.4 Booster station electrical, lighting, controls, instruments and 

communications installation 
 

8.5 Booster station fire detection, sprinkler, CCTV, access-control and 
tamper-detection installation 

 

9.1 Diesel storage tank, bunding, filling points and spill-containment 
installation 

 

9.2 Diesel fuel piping, day tanks, transfer pumps, level monitoring, 
leak detection and isolation installation 

 

9.3 Drainage upgrades, stormwater diversion, access roads, paving 
and security fencing 

 

9.4 Epoxy flooring, handrails and internal finishes  
10.1 Pump sequencing, control philosophy, critical alarms and power-

failure logging configuration 
 

10.2 Flow, pressure, reservoir-level, temperature, vibration and flood 
instrumentation configuration 

 

10.3 Diesel-fuel, actuated-valve, fire-alarm, CCTV and access-control 
interface configuration 

 

11.1 IoT gateway configuration and secure cloud telemetry integration R 450,000.00 
11.2 Continuous cloud database, Firebase services, storage and REST 

API configuration 
R 700,000.00 

11.3 Cloud dashboards, predictive analytics and fire-water reporting 
configuration 

R 450,000.00 

11.4 Native Android Kotlin application development R 1,100,000.00 
11.5 Application architecture, offline database, repositories, 

ViewModels and navigation 
R 500,000.00 

11.6 Cybersecurity verification, Firebase authentication and exception-
handling tests 

R 300,000.00 

11.7 Source code and reproducible deployment package R 500,000.00 
12.1 Main station SAT, pump-performance, hydraulic and integrated-

system testing 
 

12.2 Booster station SAT, pump-performance, hydraulic and integrated-
system testing 

 

12.3 Fuel-system, bund, exhaust, UPS, electrical and protection testing  
12.4 Fire detection, sprinkler, CCTV, access-control and security testing  
12.5 Instrument calibration, point-to-point tests and IMCS readiness 

testing 
 

12.6 Cloud platform, analytics and Android user-acceptance testing  
12.7 Consolidated commissioning and Construction Health and Safety 

Agent Stage 5 close-out 
 

13.1 Operations and maintenance training  
13.2 Complete indexed handover dossier, as-builts, O&M manuals, 

licences, warranties and spares 
 

13.3 Stage 6 close-out and Completion  
14.1 Final IMCS integration by an ACSA-appointed specialist R 650,000.00 
14.2 Independent pump-performance and hydraulic testing R 50,000.00 
14.3 Specialist or statutory certification R 50,000.00 
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Activity No. Activity description Price (Excl. VAT) 

14.4 Verified pre-existing hazardous-material remediation R 50,000.00 
14.5 Provision for specialist studies R 200,000.00 
Subtotal 
(Price Excl. 
VAT) 

Subtotal (Price Excl. VAT) R 

VAT (15%) VAT (15%) R 
Grand total 
(Price Incl. 
VAT) 

Grand total (Price Incl. VAT) R 
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C3: Scope of Work 

1. Description of the works 

1.1 Employer’s objective 

The Employer requires a complete design-and-build replacement of the main fire water pump station and the 

ATNS booster pump station at O.R. Tambo International Airport. The completed systems provide reliable, 

redundant fire-water supply, secure local and remote monitoring, safe diesel and electrical services, and 

maintainable infrastructure without compromising airport fire protection or operations. 

1.2 Locations and equipment 

Facility Known requirement Contractor’s verification 

Main fire water pump 
station 

Three electric main fire pumps and three diesel 
main fire pumps, associated manifolds, controls 
and services. 

Mandatory measured survey, asset 
verification, hydraulic confirmation and 
interface verification. 

ATNS booster pump 
station 

Two electric booster pumps and one jockey 
pump, associated manifolds, controls and 
services. 

Mandatory measured survey, asset 
verification, duty-point confirmation and 
interface verification. 

 

Employer-supplied equipment information is indicative and is not a warranty of completeness or accuracy. The 

Contractor verifies dimensions, duties, conditions, electrical capacity, services and interfaces before design and 

procurement. 

1.3 Interpretation and completeness 

1.3.1 The Scope states performance outcomes. The Contractor provides all design, manufacture, 

supply, delivery, storage, protection, installation, configuration, testing, commissioning, certification, 

documentation, making good, accessories and ancillary work required for complete working systems. 

1.3.2 Legislation and statutory requirements take precedence, followed by the Contract Data, this 

Scope, accepted Contractor design and manufacturer requirements. The Contractor notifies the 

Project Manager of conflicts and does not adopt a lower requirement without acceptance. 

1.3.3 Acceptance of any design, programme, sample, method statement or test does not transfer the 

Contractor’s design responsibility or relieve the Contractor of any obligation. 

2. Contractor’s design and professional services 

2.1 Design responsibility 

Complete the design from confirmation of the approved Stage 1 information through FIDPM Stages 2 to 6. The 

coordinated design is fit for purpose, compliant, constructible within airport constraints, safe and maintainable. 

2.1.1 Confirm the brief, hydraulic performance criteria, hazards, battery limits, interfaces and 

acceptance criteria before detailed design. 

2.1.2 Undertake measured surveys, hydraulic modelling, electrical load and fault-level studies, 

structural checks, communications surveys, condition assessments and design-risk reviews. 

2.1.3 Prepare coordinated drawings, calculations, specifications, schedules, P&IDs, cause-and-effect 

matrices, points lists, network architecture, bills of materials and commissioning plans. 

2.1.4 Resolve clashes and interfaces before fabrication or installation. Rework arising from 

uncoordinated design is at the Contractor’s cost. 

2.1.5 Use suitably qualified, actively registered and competent designers. Each discipline signs its 

design and as-built deliverables. 
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2.2 FIDPM deliverables and discipline responsibilities 

Stage Mechanical / fire Electrical 
Control and 
instrumentation 

Construction H&S 
/ project controls 

Stage 1: 
Confirmation 

Confirm fire-water 
objectives, duties, 
redundancy and 
maintainability. 

Confirm supply and 
standby-power 
boundaries. 

Confirm monitoring, alarm, 
reporting, application, cloud 
and IMCS objectives. 

Execution plan and 
initial design-risk 
review. 

Stage 2: 
Concept 

Measured survey, 
hydraulic basis, pump 
arrangement, fuel and 
piping concepts. 

Load assessment, 
concept single-line 
diagrams, earthing 
and UPS concept. 

Control philosophy, 
preliminary points list, 
architecture and 
cybersecurity concept. 

Programme, cost 
plan, risk report and 
constructability 
review. 

Stage 3: 
Design 
development 

Hydraulic model, 
equipment selection, 
P&IDs, piping, fire 
protection and layouts. 

Protection study, 
cable and panel 
design, schematics 
and schedules. 

Cause-and-effect, I/O, 
network, application, cloud, 
IMCS and analytics design. 

Stage 3 report, 
design-risk 
assessment and 
constructability 
review. 

Stage 4: 
Documentation 
/ procurement 

Issued-for-construction 
drawings, specifications 
and schedules. 

Issued-for-
construction 
drawings, panel and 
cable schedules. 

Issued-for-construction 
schematics, I/O and points 
lists, software description 
and FAT protocol. 

Stage 4 report, 
H&S specification 
review and baseline 
programme. 

Stage 5: Works 

Installation inspections, 
pump and hydraulic 
testing, fuel and fire-
system tests. 

Installation 
inspections, COCs, 
protection, earthing 
and UPS tests. 

Configuration, integration, 
loop tests, FAT/SAT, 
cybersecurity and user-
acceptance testing. 

Monthly reports, 
audits, progress, 
quality and risk 
reporting. 

Stage 6: Close-
out 

As-builts, performance 
certificates, O&M data 
and spares. 

As-builts, COCs, 
settings and test 
records. 

Source code, backups, 
deployment package, 
points, trends, alarms and 
reports. 

Close-out report, 
handover and 
Completion dossier. 

 

2.3 Design submissions and review 

2.3.1 Submit a design-submission register within 10 working days after the Starting Date. Each 

submission is complete, internally checked, signed by the responsible professional and accompanied 

by a compliance matrix and interface list. 

2.3.2 Allow 10 working days for review of each complete submission and include reasonable review 

cycles and correction of non-compliance in the programme and Prices. Do not procure or construct 

affected permanent works before the relevant design is accepted, except at the Contractor’s risk. 

3. Technical requirements 

3.1 Hydraulic and fire-water performance 

3.1.1 Hydraulically model the fire-water network and confirm demand, available suction pressure, 

pump duty points, pressure distribution, reservoir operating levels and system adequacy for the 

governing fire scenarios. 

3.1.2 The design provides reliable duty and standby capacity and does not reduce existing fire 

protection during construction. Temporary arrangements require acceptance and equivalent 

protection. 

3.1.3 Provide flow, pressure and reservoir-level measurement, totalisation, trending and alarms at the 

main and booster stations. 

3.2 Pumping and mechanical systems 

3.2.1 Provide three electric and three diesel main fire-pump sets and two electric booster pumps with 

one jockey pump, complete with bases, couplings, guards, manifolds, piping, supports, isolation 

valves, non-return valves and actuated valves with position feedback. 

3.2.2 Pumps are selected for the accepted duty, compatible with the existing network and suitable for 

fire-service duty. Provide safe access, drainage, lifting provisions, crawl beam and three-ton electric 

hoist. 
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3.2.3 Provide diesel exhaust and ventilation, an above-ground fuel-storage system, bund capacity of 

at least 110% of the largest tank, raised filling points, spill containment, day tanks and transfer pumps 

where required, level alarms, leak detection and safe isolation. 

3.3 Electrical systems 

3.3.1 Survey the existing supplies, distribution, fault levels, cable routes and earthing. Provide MCCs, 

distribution panels, cabling, containment, protection, isolators, earthing, surge protection, internal, 

external and emergency lighting. 

3.3.2 Provide dedicated UPS support for control, communications and access-control systems. A 

standby generator set and its fuel system are excluded unless separately instructed. 

3.4 Control, instrumentation and IMCS 

3.4.1 Provide PLC/HMI control, pump sequencing, manual and automatic modes, alarm history, 

event timestamps, secure role-based access and instrumentation for flow, totalised consumption, 

pressure, reservoir level, temperature, vibration, flood and diesel status. 

3.4.2 Use open interfaces supporting the accepted ACSA protocols. Provide points lists, network 

diagrams, IP schedules, access matrices, configuration backups and all data required for final IMCS 

integration. Local control and protection remain functional during loss of external communications. 

3.5 Native application, cloud platform and analytics 

3.5.1 Design, develop, test and deploy the native Android application in Kotlin with Jetpack Compose. 

Provide real-time status, trends, alarms, notifications, authentication and access control for authorised 

users. 

3.5.2 Provide secure IoT gateways, telemetry ingestion, continuously available data storage, 

documented REST APIs, dashboards, predictive-maintenance indicators and reporting for pump 

condition, pressures, flow, consumption and reservoir levels. 

3.5.3 Encrypt data in transit and at rest, apply role-based access and secure development practices, 

and provide source code, build and deployment instructions, schemas, API documentation, licences, 

credentials and test evidence. 

3.6 Fire protection, security and civil works 

3.6.1 Provide fire detection and automatic sprinkler protection for the pump-station risks, including 

MCCs, motors and diesel equipment, with alarm integration and certification. 

3.6.2 Provide CCTV integration to the Airport Integrated Monitoring Centre, access control that 

remains operational during power failure and tamper detection for security and control cabinets. 

3.6.3 Complete foundations, plinths, structural repairs, waterproofing, drainage, stormwater diversion, 

access roads, paving, fencing, epoxy flooring, handrails, finishes and making good required for the 

complete works. 

4. Applicable legislation and standards 

Comply with editions applicable at the Contract Date, including amendments, statutory notices and ACSA 

requirements. Where requirements differ, apply the more stringent requirement unless the Project Manager 

accepts otherwise. 

Reference Application 
Occupational Health and Safety Act, 1993 and 
Construction Regulations, 2014 

Health, safety, design risk, construction work and appointments. 

SANS 10287, SANS 10400-T and applicable ASIB 
requirements 

Water-based fire protection, sprinkler protection, inspection and 
certification. 

NFPA 20 and NFPA 25 
Stationary fire pumps; inspection, testing and maintenance of 
water-based systems. 

SANS 10142-1, SANS/IEC 61439 and SANS/IEC 
60947 series 

Low-voltage installations, assemblies, switchgear and controlgear. 

SANS 10089 series and SANS 10131 
Diesel storage, handling, above-ground tanks and associated 
safety. 
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Reference Application 
Pressure Equipment Regulations, SANS 347 and 
applicable piping standards 

Pressure equipment classification, conformity and piping integrity. 

IEC 61131, IEC 61508 and IEC 62443 series PLC systems, functional safety and industrial-control cybersecurity. 
SANS 10139 and SANS 322 Fire detection and alarm-system design, installation and testing. 
POPIA, ISO/IEC 27001/27002 and OWASP 
verification standards 

Application, cloud, user-account, privacy and cybersecurity controls. 

ACSA engineering, IMCS, ICT, cybersecurity, 
environmental, permit and operational 
requirements 

Airport-specific interfaces and work controls. 

 

5. Execution constraints and business continuity 

5.1 Live operational environment 

5.1.1 The airport and fire-water system remain operational. Sequence replacements so required fire 

protection is continuously available or protected by an accepted temporary arrangement. 

5.1.2 Outages, isolations, fire-system impairments and switching require accepted method 

statements, rollback plans, permits, stakeholder coordination and the notice required by ACSA 

procedures. 

5.1.3 Allow for restricted access, escorts, airside controls, permits, inductions, tool control, delivery 

bookings, night work and reduced productivity associated with airport operations. 

5.1.4 Hot work, lifting, work at height, confined-space work, electrical isolation and hazardous-

substance work require task-specific permits and accepted method statements. 

5.2 Access, logistics and temporary works 

5.2.1 Obtain and pay for personnel, vehicle, tool, laptop, camera, hot-work, airside and work permits 

required for the Contractor’s methods. 

5.2.2 Provide secure storage, lifting, transport, off-loading, hoarding, housekeeping, waste removal, 

temporary services and reinstatement. 

5.2.3 Protect existing assets and services. Survey before excavation or drilling, maintain foreign-

object-debris controls and repair Contractor-caused damage at no additional cost. 

6. Testing and commissioning 

6.1 Submit commissioning plans, inspection and test plans, calibrated-instrument records and acceptance 

procedures before testing. 

6.2 Complete pump and control-panel FAT, site acceptance testing, pump-performance testing, hydraulic 

validation, fuel-system testing, electrical protection and UPS testing, fire-system testing, calibration 

and point-to-point verification. 

6.3 Demonstrate pump duty, sequencing, standby operation, loss-of-power response, alarms, trends, 

remote reporting, application and cloud functions under witnessed normal, fault and recovery 

conditions. 

6.4 Rectify failures and repeat testing caused by Contractor non-compliance at the Contractor’s cost. 

Submit signed test reports and certificates. 

7. Programme and control milestones 

Control milestone Latest requirement 

Confirmed brief, survey plan and design-submission register Within 2 weeks after the Contract Date 

Stage 1 confirmation, measured surveys, hydraulic design basis 
and coordinated Stage 2 concept design accepted. 

6 weeks after the Contract Date 

Coordinated Stage 3 design, hydraulic model, discipline 
calculations, design-risk review and application/cloud architecture 
accepted. 

16 weeks after the Contract Date 
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Control milestone Latest requirement 

Stage 4 issued-for-construction design, software/cloud 
documentation and construction readiness accepted. 

24 weeks after the Contract Date 

Long-lead pumps, diesel systems, electrical, control, fire-
protection and monitoring equipment procured and available for 
FAT or delivery. 

52 weeks after the Contract Date 

Main fire water pump station permanent works installed and ready 
for site acceptance and performance testing. 

80 weeks after the Contract Date 

Main fire water pump station Sectional Completion achieved. 88 weeks after the Contract Date 

ATNS booster pump station permanent works installed and ready 
for site acceptance and performance testing. 

90 weeks after the Contract Date 

ATNS booster pump station Sectional Completion achieved. 96 weeks after the Contract Date 

Operations and maintenance training completed and the 
complete handover dossier submitted. 

100 weeks after the Contract Date 

Stage 6 close-out and Completion Within 104 weeks after the Contract 
Date 

 

7.1 The accepted programme shows design reviews, procurement, FAT, access windows, temporary fire 

protection, installation, testing, each Sectional Completion and Completion. The programme is 

updated in accordance with the contract and coordinated with airport operations. 

8. Quality, documentation and handover 

8.1 Submit quality, inspection and test plans identifying hold points, witness points, acceptance criteria, 

records and responsible persons. 

8.2 Provide approved shop drawings, data sheets, certificates, warranties, spare-parts lists, asset data, 

maintenance schedules, training material and indexed O&M manuals. 

8.3 Provide signed as-built drawings in editable and PDF formats, final software and configuration 

backups, source code, licences and deployment information before Completion. 

9. Contractor’s management and key people 

Provide sufficient competent management and discipline resources throughout the works. Key people remain 

available for design, construction, commissioning and close-out and may be replaced only in accordance with 

the contract. 

Role 
Description 

Minimum Qualification Minimum Experience 

Resident 
Engineer 

SAQA accredited BTech Mechanical Engineering, 
Electrical Engineering or Civil Engineering or higher 
(Attach qualifications) AND registered with ECSA as 
Professional Engineering Technologist (Mechanical / 
Electrical / Civil) or higher (Attach certificate) AND 
registered with SACPCMP as a Construction Manager 
or Construction Project Manager 

3 to 5 years’ experience in 
management of construction 
projects in a live environment 
(post obtaining qualifications) 

Electronic 
Engineer 

SAQA accredited BTech Electronics Engineering or 
Mechatronics Engineering or higher (Attach 
qualifications) AND registered with ECSA as 
Professional Engineering Technologist or higher 

3 or more years’ experience in 
engineering, industrial 
automation, PLC systems, 
SCADA systems, BMS 
integration, IMCS integration, 
control and instrumentation 
systems, data analytics or cloud 
monitoring systems (post 
obtaining professional 
registration) 

Electrical 
Engineer 

SAQA accredited BTech Electrical Engineering or 
higher (Attach qualifications) AND registered with 
ECSA as Professional Engineering Technologist or 
higher 

3 or more years’ experience in 
engineering, MCC systems, 
UPS systems, power 
reticulation and industrial 
electrical infrastructure projects 
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(post obtaining professional 
registration) 

Mechanical 
Engineer 

SAQA accredited BTech Mechanical Engineering or 
higher (Attach qualifications) AND registered with 
ECSA as Professional Engineering Technologist or 
higher 

3 or more years’ experience in 
engineering, fire water systems, 
pump systems, diesel engines, 
piping systems and mechanical 
infrastructure projects (post 
obtaining professional 
registration) 

Civil Engineer 
SAQA accredited BTech Civil Engineering or higher 
(Attach qualifications) AND registered with ECSA as 
Professional Engineering Technologist or higher 

3 or more years’ experience in 
engineering, reinforced concrete 
structures, equipment 
foundations, industrial civil 
works and structural 
rehabilitation projects (post 
obtaining professional 
registration) 

Fire Systems 
Practitioner 

Registered with ECSA as a Water-Based Fire 
Systems Practitioner or Rational Fire Design 
Professional (Attach certificate) OR registered with 
ECSA as a Professional Mechanical Engineer 

3 or more years’ experience in 
commissioning, installation, 
maintenance or design of water-
based firefighting systems (post 
obtaining professional 
registration) 

Occupational 
Health and 
Safety Agent 

SAQA accredited Diploma in the Built Environment or 
Safety Management (Attach qualifications) AND 
registered with SACPCMP as a Safety Agent 

3 to 5 years’ experience in 
construction projects and 
occupational health and safety 
management (post obtaining 
qualifications) 

10. Employer-provided items and interfaces 

10.1 Access to the main and booster pump stations in accordance with the contract and airport controls. 

10.2 Available existing drawings, equipment records and standards for information only. 

10.3 Employer review comments, operational coordination and witnessing personnel. 

10.4 Approved network and interface requirements and authorised access for integration testing. 

10.5 Existing electrical and fire-water tie-in points where confirmed by the Contractor’s surveys and 

accepted design. 

11. Provisional sums and named interfaces 

Item Scope boundary Contractor’s included obligation 

Digital platform activities 
11.1 to 11.7 

Provisional sum: R4,000,000.00 
excluding VAT, allocated in the Activity 
Schedule and used only when 
instructed. 

Provide the complete design basis, 
interfaces, coordination, testing, 
handover and Employer-owned 
deliverables stated in this Scope. 

Final IMCS integration by 
an ACSA-appointed 
specialist 

Provisional sum: R650,000.00 
excluding VAT. Specialist direct 
charges are paid only when instructed. 

Provide all design data, points, 
protocols, attendance, configuration 
support, testing and retesting. 

Independent pump-
performance and 
hydraulic testing 

Provisional sum: R50,000.00 excluding 
VAT for the instructed independent 
certifier’s fee. 

Prepare the systems, provide access, 
instruments and support, rectify 
failures and repeat Contractor-caused 
failed tests. 

Specialist or statutory 
certification 

Provisional sum: R50,000.00 excluding 
VAT for instructed third-party or 
statutory fees. 

Normal design, installation and 
Contractor certification costs remain 
included in the Prices. 
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Item Scope boundary Contractor’s included obligation 

Hazardous-material 
remediation 

Provisional sum: R50,000.00 excluding 
VAT for verified pre-existing hazardous 
material. 

Survey, stop work safely, protect the 
area and cooperate with the instructed 
specialist. 

Major additional electrical 
capacity 

Provisional sum: R200,000.00 
excluding VAT for instructed capacity 
beyond the confirmed tie-in. 

Complete load and fault studies and 
submit evidence before procurement; 
no expenditure without instruction. 

 

A provisional sum is not an entitlement. Work against a provisional sum starts only after a Project Manager 

instruction. Contractor overheads, profit, coordination, attendance and obligations expressly stated above are 

included in the Prices unless the Activity Schedule states otherwise. 

12. Exclusions and boundaries 

12.1 Supply and installation of a standby generator set, generator fuel system and associated generator 

integration, unless separately instructed. 

12.2 Expansion or replacement of the airport-wide fire-water network outside the defined station battery 

limits, except tie-ins and works expressly shown in the accepted design. 

12.3 Verified pre-existing hazardous-material removal except through the instructed provisional sum. 

12.4 Major substations or electrical-capacity upgrades beyond the confirmed tie-in except through the 

instructed provisional sum. 

13. Completion criteria 

Completion is achieved when both pump stations are safe, operational and compliant and all requirements 

below are met: 

Deliverable / condition Acceptance evidence 

Design 
Signed coordinated designs, hydraulic model, calculations, compliance 
matrix and accepted design-risk review. 

Permanent works 
Installed systems complete, inspections passed, concealed-work 
approvals and nonconformances closed. 

Performance 
Verified pump duties, redundancy, hydraulic performance, sequencing, 
power-failure response and fire protection. 

Controls and monitoring 
Verified PLC/HMI, instruments, alarms, trends, IMCS readiness, cloud 
platform, analytics and Android application. 

Certification 
Electrical COCs, fire-system certificates, calibration records, lifting-
equipment certificates and signed commissioning reports. 

Handover 
Training complete; accepted as-builts, O&M manuals, software, licences, 
warranties, spares and indexed close-out dossier. 

Reinstatement 
Sites clean and reinstated, temporary works removed and all Defects 
affecting operation or safety corrected. 
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ANNEXES to C3 (Works information) 

 

Title Annex number Applicable or N/A 

Detail Technical Specification Annexure A Applicable 

Schedule of Equipment Annexure B Applicable 

Environmental Terms and Conditions Annexure C Applicable 

Occupational Health and Safety Agreement Annexure D Applicable 

  



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

Employer’s Works Information  C3.1 Scope of Work 
50 of 64 

ANNEXURE A 
Detail Technical Specification 

 

Fire Water Pumping and Sprinkler Systems 

Standard / Regulation 
Standard 
Number 

Description 

Automatic Sprinkler Installations SANS 10287 
Requirements for automatic sprinkler 
installations for fire-fighting purposes 

Fire Pumps for Fire Protection NFPA 20 
Requirements for installation of 
stationary fire pumps 

Inspection and Testing of Fire Protection 
Systems 

NFPA 25 
Requirements for inspection, testing and 
maintenance of fire protection systems 

National Building Regulations – Fire 
Protection 

SANS 10400-T Fire protection requirements for buildings 

Fire Installations 
SANS 10400-
W 

Requirements for fire installations 

Automatic Sprinkler Inspection Bureau 
Rules 

ASIB Rules 
Inspection, testing and certification 
requirements for sprinkler and fire 
protection systems 

 

Fire Detection and Alarm Systems 

Standard / Regulation 
Standard 
Number 

Description 

Fire Detection and Alarm Systems SANS 10139 
Requirements for fire detection and 
alarm systems in buildings 

Fire Detection and Alarm Systems SANS 322 
Requirements for fire detection and 
alarm systems where applicable 

 

Electrical Installations  

Standard / Regulation 
Standard 
Number 

Description 

Wiring of Premises SANS 10142-1 
Requirements for low-voltage electrical 
installations 

Medium Voltage Installations SANS 10142-2 
Requirements for medium-voltage 
electrical installations 

Low Voltage Switchgear and 
Controlgear 

SANS 60947 
Series 

Requirements for low-voltage switchgear 
and motor control equipment 

Low Voltage Assemblies 
SANS 61439 
Series 

Requirements for low-voltage switchgear 
assemblies 

Protection Against Lightning 
SANS 62305 
Series 

Requirements for lightning protection 
systems 

Electrical Installation Regulations 
OHS Act 
Regulations 

Requirements for electrical installations 
and certification of compliance 

 

Diesel Engines, Fuel Storage 

Standard / Regulation 
Standard 
Number 

Description 
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Petroleum Industry Installations 
SANS 10089 
Series 

Requirements for petroleum storage and 
handling systems 

Above-Ground Storage Tanks SANS 10131 
Requirements for above-ground 
petroleum storage tanks 

Explosive Atmospheres 
SANS 60079 
Series 

Requirements for hazardous area 
classification and equipment 

 

Mechanical and Pressure Systems 

Standard / Regulation 
Standard 
Number 

Description 

Occupational Health and Safety Act Act 85 of 1993 
Governs health and safety requirements 
for all construction and engineering 
works 

Pressure Equipment Regulations 
OHS Act 
Regulations 

Governs design, manufacture, operation 
and inspection of pressure equipment 

Pressure Equipment Compliance SANS 347 
Categorisation and conformity 
assessment for pressure equipment 

Water Supply Installations SANS 10252-1 
Requirements for water supply and 
plumbing installations 

 

Control, Instrumentation and Automation  

Standard / Regulation 
Standard 
Number 

Description 

Programmable Controllers 
IEC 61131 
Series 

Requirements for programmable logic 
controllers and automation systems 

Functional Safety Systems IEC 61508 
Functional safety requirements for 
electrical and programmable systems 

Industrial Cybersecurity 
IEC 62443 
Series 

Security requirements for industrial 
control and automation systems 

Instrumentation Symbols and 
Identification 

ISA 5.1 
Instrumentation identification and symbol 
standards 

Protection of Personal Information Act 
Act 4 of 2013 
(POPIA) 

Governs data protection and privacy for 
cloud-based systems 

 

Civil and Structural Works 

Standard / Regulation 
Standard 
Number 

Description 

National Building Regulations SANS 10400 
General building compliance 
requirements 

Structural Design 
SANS 10160 
Series 

Basis of structural design and loading 
requirements 

Civil Engineering Construction 
SANS 1200 
Series 

Standardised specifications for civil 
engineering construction works 

Construction Works Standards 
SANS 2001 
Series 

General construction and workmanship 
standards 
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Occupational Health, Safety and Environmental Compliance 

Standard / Regulation 
Standard 
Number 

Description 

Occupational Health and Safety Act Act 85 of 1993 
Governs health and safety requirements 
for all construction and engineering 
works 

Construction Regulations 2014 
Requirements for construction work, 
contractor responsibilities, and safety 
compliance 

Environmental Management 
Requirements 

NEMA 
Environmental management and 
compliance requirements 

National Water Act Act 36 of 1998 
Governs water use, discharge and 
environmental water protection 

Compensation for Occupational Injuries 
and Diseases Act 

Act 130 of 
1993 

Compensation and insurance 
requirements for workplace injuries 

 

Security, CCTV and Access Control 

Standard / Regulation 
Standard 
Number 

Description 

Video Surveillance Systems 
IEC 62676 
Series 

Requirements for CCTV and surveillance 
systems 

Airports Company South Africa 
Requirements 

ACSA 
Standards and 
Specifications 

Airport-specific operational, safety, 
IMCS, permit and security requirements 

 

Remote Monitoring, Internet of Things (IoT), Cloud Platforms and Analytics 

Standard / Regulation 
Standard 
Number 

Description 

Industrial Communication Networks and 
Systems Security 

IEC 62443 
Series 

Cybersecurity requirements for industrial 
automation, SCADA, PLC and 
connected systems 

Functional Safety Systems IEC 61508 
Functional safety requirements for 
electrical, electronic and programmable 
systems 

Programmable Controllers 
IEC 61131 
Series 

Requirements for programmable logic 
controllers and automation systems 

Industrial Networks – OPC Unified 
Architecture 

IEC 62541 
Series 

Standards for secure industrial 
communication and interoperability 
between systems 

MQTT Messaging Protocol ISO/IEC 20922 
Lightweight publish/subscribe messaging 
protocol for IoT devices and cloud 
communication 

Information Security Management 
Systems 

ISO/IEC 27001 
Requirements for information security 
management systems 

Code of Practice for Information Security 
Controls 

ISO/IEC 27002 
Best practices for information security 
controls and cloud systems 

Cloud Computing Overview and 
Vocabulary 

ISO/IEC 17788 
Defines concepts and terminology for 
cloud computing systems 
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Cloud Computing Reference 
Architecture 

ISO/IEC 17789 
Reference architecture for cloud 
computing platforms and services 

Internet of Things Reference 
Architecture 

ISO/IEC 30141 
Reference architecture for Internet of 
Things systems 

Internet of Things Interoperability 
ISO/IEC 21823 
Series 

Requirements for interoperability 
between IoT systems and devices 

Systems and Software Engineering 
ISO/IEC/IEEE 
12207 

Software lifecycle processes for software 
development and maintenance 

Software Quality Requirements and 
Evaluation 

ISO/IEC 25010 
Software quality model for applications, 
cloud systems and analytics platforms 

Information Technology Service 
Management 

ISO/IEC 20000 
Requirements for IT service 
management systems 

Data Protection and Privacy 
Act 4 of 2013 
(POPIA) 

Governs data protection, storage and 
privacy for cloud-based systems 

Cybersecurity Framework 
NIST 
Cybersecurity 
Framework 

Framework for cybersecurity risk 
management and protection of 
connected systems 

Industrial Automation and Control 
Systems Security 

NIST SP 800-
82 

Security guidance for industrial control 
systems, SCADA and PLC systems 

Web Accessibility Guidelines WCAG 2.1 
Accessibility requirements for web and 
mobile applications 

Android Application Development 
Standards 

Android SDK 
Guidelines 

Standards and requirements for Android 
application development and deployment 

Cloud Service Availability and 
Resilience 

ISO 22301 
Business continuity and resilience 
requirements for cloud and remote 
monitoring platforms 

Telecommunications and Network 
Infrastructure 

IEEE 802 
Series 

Network communication standards for 
Ethernet, Wi-Fi and industrial networking 

Time Synchronisation for Networked 
Systems 

IEEE 1588 
Precision time protocol requirements for 
synchronisation of industrial monitoring 
systems 

Industrial Ethernet Communication EtherNet/IP 
Industrial Ethernet communication 
protocol requirements for PLC and 
SCADA integration 

Modbus Communication Protocol 
Modbus 
TCP/IP 

Industrial communication protocol for 
instrumentation and monitoring devices 

Airports Company South Africa IMCS 
Standards 

ACSA IMCS 
Standards and 
Specifications 

Requirements for integration into the 
ACSA Integrated Monitoring and Control 
System 

Cloud Data Storage and Security 
Requirements 

ISO/IEC 27017 
Security controls for cloud services and 
cloud data protection 

Cloud Privacy Protection ISO/IEC 27018 
Protection of personally identifiable 
information in public cloud services 
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     ANNEXURE B 

 

SCHEDULE OF EQUIPMENT 
 
 
Foxtrot pump station 
ATNS Booster pump station 
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ANNEXURE C 

 

ACSA Service & Maintenance Contractors 

Environmental Terms and Conditions to Commence Work - EMS 048 

 

The following Environmental Terms and Conditions shall be strictly adhered to by all contractors when 

conducting works for ACSA. ACSA shall audit contractor activities, products and services on an ad hoc basis to 

ensure compliance to these environmental conditions. Any pollution clean-up costs shall be borne by the 

contractor.  

 

ISSUE REQUIREMENT 

Environmental Policy ACSA’s Environmental Policy shall be communicated, comprehended and 
implemented by all ACSA appointed contractor staff. 

Storm water, Soil and 

Groundwater Pollution 

No solid or liquid material may be permitted to contaminate or potentially contaminate 

storm water, soil or groundwater resources.  

Any pollution that risks contamination of these resources must be cleaned-up 

immediately. Spills must be reported to ACSA immediately. Contractors shall supply 

their own suitable clean-up materials where required.   

Washing, maintenance and refueling of equipment shall only be allowed in designated 

service areas on ACSA property. It is the contractor’s responsibility to determine the 

location of these areas. 

No leaking equipment or vehicles shall be permitted on the airport.  

Air Pollution 

Dust: Dust resulting from work activities that could cause a nuisance to employees or 

the public shall be kept to a minimum. 

Odours and emissions: All practical measures shall be taken to reduce unpleasant 

odours and emissions generated from work related activities. 

Fires: No open fires shall be permitted on site. 

Noise Pollution 

All reasonable measures shall be taken to minimise noise generated on site as a result 

of work operations. 

• The Contractor shall comply with the applicable regulations with regard to noise. 

Waste Management 

Waste shall be separated as general or hazardous waste. 

General and hazardous waste shall be disposed of appropriately at a permitted landfill 

site should recycling or re-use of waste not be feasible. 

Under no circumstances shall solid or liquid waste be dumped, buried or burnt. 

Contractors shall maintain a tidy, litter free environment at all times in their work area. 

Contractors must keep on file: 

The name of the contracting waste company 

Waste disposal site used 

Monthly reports on quantities – separated into general, hazardous and recycled 

Maintained file of all Waste Manifest Documents and Certificates of Safe Disposal 

Copy of waste permit for disposal site 

This information must be available during audits and inspections.  

Handling & Storage of 

Hazardous Chemical 

Substances (HCS) 

All HCS shall be clearly labeled, stored and handled in accordance to Materials Safety 

Data Sheets. 

Materials Safety Data Sheets shall be stored with all HCS.  
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All spillages of HCS must be cleaned-up immediately and disposed of as hazardous 

waste. (HCS spillages must be reported to ACSA immediately). 

All contractors shall be adequately informed with regards to the handling and storage 

of hazardous substances. 

Contractors shall comply with all relevant national, regional and local legislation with 

regard to the transport, storage, use and disposal of hazardous substances. 

Water and Energy 

Consumption 

ACSA promotes the conservation of water and energy resources. The contractor shall 

identify and manage those work activities that may result in water and energy 

wastage.  

Training & Awareness 
The conditions outlined in this permit shall be communicated to all contractors and 

their employees prior to commencing works at the airport. 

 

Penalties 

 

Penalties shall be imposed by ACSA on Contractors who are found to be infringing these requirements and/or 

legislation. The Contractor shall be advised in writing of the nature of the infringement and the amount of the 

penalty. The Contractor shall take the necessary steps (e.g. training/remediation) to prevent a recurrence of the 

infringement and shall advise ACSA accordingly.  

The Contractor is also advised that the imposition of penalties does not replace any legal proceedings, the 

Council, authorities, land owners and/or members of the public may institute against the Contractor.  

 

Penalties shall be between R200 and R20 000, depending upon the severity of the infringement. The decision on 

how much to impose will be made by ACSA’s Airport Environmental Management Representative in consultation 

with the Airport Manager or his/her designate, and will be final. In addition to the penalty, the Contractor shall be 

required to make good any damage caused as a result of the infringement at his/her own expense. 

 

I, _______________________________________ (name & surname) of ___________________  

 

_________________________________ (company) agree to the above conditions and acknowledge ACSA’s 

right to impose penalties should I or any of my employees or sub-contractors fail to comply with these 

conditions. 

 

 

Signed: ______________________     on this date: _______________________ (dd/mm/yyyy) 

 

 

at: ___________________________________________ (airport name).  

  



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

Part C4: Site Information  C4 Site Information 
57 of 64 

 ANNEXURE D 
 

OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
 
AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH & SAFETY ACT (ACT 85 
Of 1993) & CONSTRUCTION REGULATION 5.1(k) 
 
OBJECTIVES 
 
To assist Airport Company South Africa (ACSA) in order to comply with the requirements of: 

1. The Occupational Health & Safety (Act 85 of 1993) and its regulations and  

2. The Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993) also known as the (COID 

Act). 

 
To this end an Agreement must be concluded before any contractor/ subcontracted work may 
commence 
 
The parties to this Agreement are: 

Name of Organization: 
AIRPORTS COMPANY SOUTH AFRICA 
O R Tambo INTERNATIONAL AIRPORT 

Physical Address: 
Airport Company South Africa 
OR Tambo International Airport 
ACSA Building, 4th Floor  

  
Hereinafter referred to as “Client” 
 

Name of organisation: 
 

Physical Address: 
 
 
 
 
 
 
 
 

Hereinafter referred to as “the Mandatary/ Principal Contractor” 
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MANDATORY’S MAIN SCOPE OF WORK 
 

 

 

 

 

 
 

GENERAL INFORMATION FORMING PART OF THIS AGREEMENT 

 
The Occupational Health & Safety Act comprises of SECTION 1-50 and all unrepealed REGULATIONS 

promulgated in terms of the former Machinery and Occupational Safety Act No.6 of 1983 as amended as well as 

other REGULATIONS which may be promulgated in terms of the Act and other relevant Acts pertaining to the 

job in hand. 

“Mandatary” is defined as including as agent, a principal contractor or a contractor for work, but WITHOUT 

DEROGATING FROM HIS/HER STATUS IN HIS/HER RIGHT AS AN EMPLOYER or user of the plant 

Section 37 of the Occupational Health & Safety Act potentially punishes Employers (PRINCIPAL 

CONTRACTOR) for unlawful acts or omissions of Mandataries (CONTRACTORS) save where a Written 

Agreement between the parties has been concluded containing arrangements and procedures to ensure 

compliance with the said Act BY THE MANDATARY. 

All documents attached or refer to in the above Agreement form an integral part of the Agreement. 

To perform in terms of this agreement Mandataries must be familiar and conversant with the relevant provisions 

of the Occupational Health & Safety Act 85 of 1993 (OHS Act) and applicable Regulations. 

Mandatories who utilise the services of their own Mandatories (contractors) must conclude a similar Written 

Agreement with them. 

Be advised that this Agreement places the onus on the Mandatary to contact   the CLIENT in the event of 

inability to perform as per this Agreement. 

This Agreement shall be binding for all work the Mandatary undertakes for the client. 

All documentation according to the Safety checklist including a copy of the written Construction Manager 

appointment in terms of construction regulation 8, must be submitted 7 days before work commences. 

 

THE UNDERTAKING 

 
The Mandatary undertakes to comply with: 
 
INSURANCE 
 
The Mandatary warrants that all their employees and/or their contractor’s employees if any are covered in terms 

of the COID Act, which shall remain in force whilst any such employees are present on the Client’s premises. A 

letter is required prior commencing any work on site confirming that the Principal contractor or contractor is in 

good standing with the Compensation Fund or Licensed Insurer. 

The Mandatary warrants that they are in possession of the following insurance cover, which cover shall remain 

in force whilst they and /or their employees are present on the Client’s premises, or which shall remain in force 

for that duration of their contractual relationship with the Client, whichever period is the longest. 

Public Liability Insurance Cover as required by the Subcontract Agreement. 

Any other Insurance cover that will adequately makes provision for any possible losses and/or claims arising 

from their and /or their Subcontractors and/or their respective employee’s acts and/or omissions on the Client’s 
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premises. 

 
 

COMPLIANCE WITH THE OCCUPATIONAL HEALTH & SAFETY 
ACT 85 OF 1993 

 
The Mandatary undertakes to ensure that they and/or their subcontractors if any and/or their 
respective employees will at all times comply with the following conditions: 
 

All work performed by the Mandatary on the Client’s premises must be performed under the close supervision of 

the Mandatary’s employees who are to be trained to understand the hazards associated with any work that the 

Mandatary performs on the Client’s premises. 

The Mandatary shall be assigned the responsibility in terms of Section 16(1) of the OHSAct 85 of 1993, if the 

Mandatary assigns any duty in terms of Section 16(2), a copy of such written assignment shall immediately be 

forwarded to the Client. 

The Mandatary shall ensure that he/she familiarise himself/herself with the requirements of the OHS Act 85 of 

1993 and that s/he and his/her employees and any of his subcontractors comply with the requirements. 

The Mandatary shall ensure that a baseline risk assessment is performed by a competent person before 

commencement of any work in the Client’s premises. A baseline risk assessment document will include 

identification of hazards and risk, analysis and evaluation of the risks and hazards identified, a documented plan 

and safe work procedures to mitigate, reduce or control the risks identified, and a monitoring and review plan of 

the risks and hazards.  

The Mandatary shall appoint competent persons who shall be trained on any Occupational Health & Safety 

aspect pertaining to them or to the work that is to be performed. 

The Mandatary shall ensure that discipline regarding Occupational Health & Safety shall be strictly enforced. 

Any personal protective equipment required shall be issued by the Mandatary to his/her employees and shall be 

worn at all times. 

Written safe working practices/procedures and precautionary measures shall be made available and enforced 

and all employees shall be made conversant with the contents of these practises. 

No unsafe equipment/machinery and/or articles shall be used by the Mandatary or contractor on the Client’s 

premises. 

All incidents/accidents referred to in OHS Act shall be reported by the Mandatary to the Provincial Director: 

Department of Labour as well as to the Client. 

No use shall be made by the Mandatary and/or their employees and or their subcontractors of any of the 

Client’s machinery/article/substance/plant/personal protective equipment without prior written approval. 

The Mandatary shall ensure that work for which the issuing of permit is required shall not be performed prior to 

the obtaining of a duly completed approved permit. 

The Mandatary shall ensure that no alcohol or any other intoxicating substance shall be allowed on the Client’s 

premises. Anyone suspected to be under the influence of alcohol or any other intoxicating substance shall not 

be allowed on the premises.  Anyone found on the premises suspected to be under the influence of alcohol or 

any other intoxicating substance shall be escorted off the said premises immediately. 

Full participation by the Mandatary shall be given to the employees of the Client if and when they inquire into 

Occupational Health & Safety. 
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FURTHER UNDERTAKING 
 

1. Only a duly authorised representative appointed in terms of Section 16.2 of the OHS Act is eligible 

to sign this agreement on behalf of the Mandatary. The signing power of this representative must be 

designated in writing by the Chief Executive Officer of the Mandatary. A copy of this letter must be 

made available to the Client. 

2. The Mandatary confirms that he has been informed that he must report to the Client’s management, 

in writing anything he/she deems to be unhealthy and /or unsafe.  He has versed his employees in 

this regard. 

3. The Mandatary warrants that he/she shall not endanger the health & safety of the Client’s 

employees and other persons in any way whilst performing work on the Client’s premises. 

4. The Mandatary understands that no work may commence on the Client’s premises until this 

procedure is duly completed, signed and received by the Client. 

5. Non-compliance with any of the above clauses may lead to an immediate cancellation of the 

contract.     

ACCEPTANCE BY MANDATARY 
 
In terms of section 37(2) of the Occupational Health & Safety Act 85 of 1993 and section 5.1(k) of the 
Construction Regulations 2014,  
 
I …………………………………a duly authorised 16.2 Appointee acting for and on behalf of 
………………………………………………(company name) undertake to ensure that the requirements and the 
provision of the OHS Act 85 of 1993 and its regulations are complied with. 
 
   
Mandatary – WCA/ Federated Employers Mutual No………………………………. 
 
Expiry date ……………………………………………………………………………………. 
 
 
________________________________________    ____________________ 
SIGNATURE ON BEHALF OF MANDATARY     DATE 

(Warrant his authority to sign) 
 
 
 
_________________________________________    ____________________ 
SIGNATURE ON BEHALF OF THE CLIENT     DATE 
AIRPORT COMPANY SOUTH AFRICA 
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C4: Site Information 

C4.1: Information about the site at time of tender which may affect the work in this contract 

The Works are located at OR Tambo International Airport, which is a restricted and access controlled area. It is 
crucial for the Contractor to note that OR Tambo International Airport is a National Key Point and governed as 
such. The contractor will have to adhere to all airport requirements regarding access control, security, fire, 
health and safety. 
 
4.1.1 Access limitations  
General  

• The works is within the security area of the Airports Company South Africa (ACSA) and access to the 

site is governed by the terms and conditions laid down by ACSA Security Officials from time to time. 

The Contractor shall satisfy himself as to these terms and conditions. 

• The Contractor shall liaise with the ACSA Security Staff in order to obtain access permits for his staff 

and vehicle, which will be working within the airport. Personnel and vehicles entering and leaving the 

site are subject to routine searches. 

• The Contractor will have to obtain a “gate permit” from the Project/Service Manager, before materials 

and equipment can be removed from the site. The “gate permit” gives an itemized list of materials and 

equipment to be removed from site. 

• The Contractor shall make his own assessment of, and shall allow in his rates for those access 

problems which may be encountered and no extra payment or claim of any kind will be allowed on 

account of difficulties of access to the Works. 

 

 Permits 

The Contractor shall ensure that he/she is, at all times, familiar with ACSA’s safety and security requirements 

relating to permits in order prevent work delay as a result thereof. 

This shall include the permit application process. 

 The Contractor shall have no claim against ACSA in the event that a permit request is refused. 

The following table is not all inclusive, but is provided for illustration purposes: 

 

Permit Required by/for Department 

AVOP – Airside Vehicle Operator 
permit 

All drivers of vehicles on airside ACSA Safety 

Airside Vehicle Permit All vehicles that enter airside ACSA Safety 

Basement Parking permit All vehicles allowed to enter the 
delivery basement 

ACSA Parking 

Personal permit All persons employed on the airport ACSA Security 

Cell phone permit All persons taking cell phones to 
airside 

ACSA Security 

Tools permit All persons taking cell phones to 
airside 

ACSA Security 

Lap top permit All persons taking lap top computers 
to airside 

ACSA Security 

Camera permit All persons taking cameras or 
camera equipment to airside 

ACSA Security 

Hot Works Permit All welding and/metal cutting work ACSA Safety 
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Airside Projects/Works Permit For All projects on the Airside ACSA Airport 
Operations/Safet
y 

Low /Medium Voltage Permit to 
Work 

For all work on Substation, 
Distribution Boards and Cables 

ACSA Electrical 
Maintenance 

Proof of having attended the airside induction training course is required for all personal permit applications. 

Persons applying for an AVOP must provide proof of having attended an AVOP course. 

Fees are levied for these courses.  Fees are further levied for all permit renewals and refresher courses - where 

applicable. 

No work shall be done without a written permission in the form of a permit/works order, displayed on the wall or 

in a visible area in the work area. 

 

c. Cell phones and two-way radios 
Use of cell phones on airside is not permitted unless the user is in possession of an appropriate Airport permit 

for the device. 

Cell phone permit issuing authority lies with the ACSA Security department. 

The Contractor will not be allowed to use two-way radios at the Airport unless these radios are of the type, 

model and frequency range as approved by the ACSA IT department. 

Approved radios may be arranged via said department - payment will be for the account of the Contractor. 

 
4.1.2 Ground conditions in areas affected by work in this contract 
 
There are no excavations activities in this project.  
 
4.1.3   Hidden and other services within the site  
 
There might be water and sewer pipes crossing under or above the substation. Also there are a lot of other 
cables going through the substation 5 to other substations and these must be treated as live cables. There are 
also communication cables connecting the substation with the other substations. 
 
4.1.4 Safety Management 
 The Contractor must be registered with the Occupational Health and Safety Commission. 

 The Contractor submits a Health and Safety Plan to the Employer for work to be performed. 

 The Health and Safety plan must include a Risk Assessment of the activities with mitigating methods  that will 

be used to prevent accidents. 

 The Health and Safety plan must be implemented and monitored to ensure its integrity. 

 Details of Contractor’s appointed Health and Safety Committee members must be included and appointed in 

writing. 

 The Contractor in writing must appoint all competent person/s. 

Site Location 
 

Equipment ID Location 

Foxtrot Pump station Airside 

ATNS Booster pump station Airside 

  

 


