

ID	Task Mode	Project ID	Task Name	Duration	Start	Finish	2012		2013		2014		2015		2016		2017		2018		2019		2020	
							1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half	1st Half	2nd Half
							Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
1			Projects in Execution	1897 days	04/06/12	10/09/19																		
2		2122232-04	Reconstruction of Maydo Wharfs berth 1-4, 13-14	709 days	01/04/14	16/12/16																		
3		2223931	Close of Busbar Tunnels at Berth 108-109,Durban Container Terminal	596 days	20/07/12	31/10/14																		
4		2123361	Durban Harbour Permanent Sand Bypass (PSR)	601 days	04/06/12	22/09/14																		
5		2122830	Berth Deepening 203 - 205 PSR	1257 days	17/11/14	10/09/19																		
6		2622150	Re-construction IV Berth 5 Port of Durban	243 days	14/10/13	17/09/14																		
7		2123629	Tug jetty	432 days	30/09/14	25/05/16																		