

THE DESIGN, MANUFACTURING AND INSTALLATION OF A NEW 400KV GIS, CONSTRUCTION OF A NEW CONTROL ROOM, MANUFACTURING AND INSTALLATION OF A NEW 400KV TRANSFORMER, CONSTRUCTION OF A ROAD AROUND THE SUBSTATION, MANUFACTURING AND INSTALLATION OF PROTECTION SCHEMES, DESIGN AND INSTALLATION OF AN AUTOMATIC CHOP OVER SCHEME, CONSTRUCTION AND INSTALLATION 400KV AND 132KV AIS EQUIPMENT, COMMISSIONING AND ASSOCIATED WORKS.

## PART 2: PRICING DATA

### ECC3 Option A

Document reference	Title	No of pages
C2.1	Pricing assumptions: Option A	2
C2.2	The <i>activity schedule</i>	1

THE DESIGN, MANUFACTURING AND INSTALLATION OF A NEW 400KV GIS, CONSTRUCTION OF A NEW CONTROL ROOM, MANUFACTURING AND INSTALLATION OF A NEW 400KV TRANSFORMER, CONSTRUCTION OF A ROAD AROUND THE SUBSTATION, MANUFACTURING AND INSTALLATION OF PROTECTION SCHEMES, DESIGN AND INSTALLATION OF AN AUTOMATIC CHOP OVER SCHEME, CONSTRUCTION AND INSTALLATION 400KV AND 132KV AIS EQUIPMENT, COMMISSIONING AND ASSOCIATED WORKS.

## C2.1 Pricing assumptions: Option A

### 1. How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract, (ECC3) Option A states:

<b>Identified and defined terms</b>	11	
	11.2	(20) The Activity Schedule is the <i>activity schedule</i> unless later changed in accordance with this contract.

(27) The Price for Work Done to Date is the total of the Prices for

- each group of completed activities and
- each completed activity which is not in a group.

A completed activity is one which is without Defects which would either delay or be covered by immediately following work.

(30) The Prices are the lump sum prices for each of the activities on the Activity Schedule unless later changed in accordance with this contract.

This confirms that Option A is a lump sum form of contract where the work is broken down into activities, each of which is priced by the tendering contractor as a lump sum. Only completed activities are assessed for payment at each assessment date; no part payment is made if the activity is not completed by the assessment date.

### 2. Function of the Activity Schedule

Clause 54.1 in Option A states: "Information in the Activity Schedule is not Works Information or Site Information". This confirms that specifications and descriptions of the work or any constraints on how it is to be done are not included in the Activity Schedule but in the Works Information. This is further confirmed by Clause 20.1 which states, "The *Contractor* Provides the Works in accordance with the Works Information". Hence the *Contractor* does **not** Provide the Works in accordance with the Activity Schedule. The Activity Schedule is only a pricing document.

### 3. Link to the programme

Clause 31.4 states that "The *Contractor* provides information which shows how each activity on the Activity Schedule relates to the operations on each programme which he submits for acceptance". Ideally the tendering contractor will develop a high level programme first then resource each activity and thus arrive at the lump sum price for that activity both of which can be entered into the *activity schedule*.

### 4. Preparing the *activity schedule*

Generally it is the tendering contractor who prepares the *activity schedule* by breaking down the work described within the Works Information into suitable activities which can be well defined, shown on a programme and priced as a lump sum.

The *Employer*, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that

THE DESIGN, MANUFACTURING AND INSTALLATION OF A NEW 400KV GIS, CONSTRUCTION OF A NEW CONTROL ROOM, MANUFACTURING AND INSTALLATION OF A NEW 400KV TRANSFORMER, CONSTRUCTION OF A ROAD AROUND THE SUBSTATION, MANUFACTURING AND INSTALLATION OF PROTECTION SCHEMES, DESIGN AND INSTALLATION OF AN AUTOMATIC CHOP OVER SCHEME, CONSTRUCTION AND INSTALLATION 400KV AND 132KV AIS EQUIPMENT, COMMISSIONING AND ASSOCIATED WORKS.

he requires the *Contractor* to include in his *activity schedule* and be priced accordingly.

It is assumed that in preparing his *activity schedule* the *Contractor*:

- Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and 20;
- Understands the function of the Activity Schedule and how work is priced and paid for;
- Is aware of the need to link the Activity Schedule to activities shown on his programme;
- Has listed and priced activities in the *activity schedule* which are inclusive of everything necessary and incidental to Providing the Works in accordance with the Works Information, as it was at the time of tender, as well as correct any Defects not caused by an *Employer's* risk;
- Has priced work he decides not to show as a separate activity within the Prices of other listed activities in order to fulfil the obligation to complete the *works* for the tendered total of the Prices.
- Understands there is no adjustment to the lump sum Activity Schedule price if the amount, or quantity, of work within that activity later turns out to be different to that which the *Contractor* estimated at time of tender. The only basis for a change to the Prices is as a result of a compensation event.

An activity schedule could have the following format:

Item No.	Programme Reference	Activity description	Price

**Note: Refer to Philippi GIS guidelines for Pricing spreadsheet**

THE DESIGN, MANUFACTURING AND INSTALLATION OF A NEW 400KV GIS, CONSTRUCTION OF A NEW CONTROL ROOM, MANUFACTURING AND INSTALLATION OF A NEW 400KV TRANSFORMER, CONSTRUCTION OF A ROAD AROUND THE SUBSTATION, MANUFACTURING AND INSTALLATION OF PROTECTION SCHEMES, DESIGN AND INSTALLATION OF AN AUTOMATIC CHOP OVER SCHEME, CONSTRUCTION AND INSTALLATION 400KV AND 132KV AIS EQUIPMENT, COMMISSIONING AND ASSOCIATED WORKS.

## C2.2 the *activity schedule*

Use this page as a cover page to the *Contractor's activity schedule*.