ID Task Project ID Task Name Duration |Start Finish 2012 2013 2014 2015 2016 2017 2018 2019 2020
Mode 1st Half 2nd Half | 1st Half 2nd Half | 1st Half 2nd Half | 1st Half 2nd Half | 1st Half 2nd Half | 1st Half 2nd Half | 1st Half 2nd Half | 1st Half 2nd Half | 1st Half
a atr 1/atr 2/atr 3]atr 4latr 1]atr 2 atr 3]atr 4latr 1]atr 2 atr 3atr 4 atr 1]atr 2/atr 3[atr 4 atr 1atr 2]atr 3/atr 4 atr 1atr 2] atr 3]atr alatr 1[atr 2]atr 3/atr 4latr 1atr 2 atr 3latra/atr 1latr 2
1 = Projects in Execution 1897 days04/06/12 10/09/19
2 + 2122232-04  Reconstruction of Maydo Wharfs berth 1-4, 13-14 709 days 01/04/14 16/12/16 = 3 Reconstruction of Maydo Wharfs berth 1-4, 13-14
3 + 2223931 Close of Busbar Tunnels at Berth 108-109,Durban Container Termina 596 days 20/07/12 31/10/14 [ 3 Close of Busbar Tunnels at Berth 108-109,Durban Container Terminal
4 + 2123361 Durban Harbour Permanent Sand Bypass (PSR) 601 days 04/06/12 22/09/14 s sy Durban Harbour Permanent Sand Bypass (PSR)
5 + 2122830 Berth Deepening 203 - 205 PSR 1257 days17/11/14 10/09/19 = Berth Deepening 2
6 + 2622150 Re-construction IV Berth 5 Port of Durban 243 days 14/10/13 17/09/14 il s Re-construction IV Berth 5 Port of Durban
7 + 2123629 Tug jetty 432 days 30/09/14 25/05/16 [= 3 Tug jetty
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