
ID Task 

Mode

Project ID Task Name Duration Start Finish

1 Projects in Execution 1897 days04/06/12 10/09/19

2 2122232-04 Reconstruction of Maydo Wharfs berth 1-4, 13-14 709 days 01/04/14 16/12/16

3 2223931 Close of Busbar Tunnels at Berth 108-109,Durban Container Terminal596 days 20/07/12 31/10/14

4 2123361 Durban Harbour Permanent Sand Bypass (PSR) 601 days 04/06/12 22/09/14

5 2122830 Berth Deepening 203 - 205 PSR 1257 days17/11/14 10/09/19

6 2622150 Re-construction IV Berth 5 Port of Durban 243 days 14/10/13 17/09/14

7 2123629 Tug jetty 432 days 30/09/14 25/05/16

Reconstruction of Maydo Wharfs berth 1-4, 13-14

Close of Busbar Tunnels at Berth 108-109,Durban Container Terminal

Durban Harbour Permanent Sand Bypass (PSR)

Berth Deepening 203 - 205 PSR

Re-construction IV Berth 5 Port of Durban

Tug jetty
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