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ESKOM HOLDINGS SOC Ltd CONTRACT NO.
Duvha PS Diesel Generator Replacement

C1.1 Form of Offer & Acceptance

Offer
The Employer, identified in the Acceptance signature block, has solicited offers to enter a contract for the
procurement of: Duvha PS Diesel Generator Replacement

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the
contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.

Options A | The offered total of the Prices exclusive of VAT is

Sub total

Value Added Tax @ 15% is

The offered total of the amount due inclusive of VAT is!

(in words) [e]

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed,
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified
in the Contract Data.

Signature(s)

Name(s)

Capacity

For the
tenderer:

Name & (Insert name and address of
signature of organisation)
witness

Date

Tenderer’s CIDB registration number (if applicable)

! This total is required by the Employer for budgeting purposes only. Actual amounts due will be
assessed in terms of the conditions of contract.

Acceptance
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By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the
tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the conditions of contract identified in the Contract Data. Acceptance of the tenderer’s Offer
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in
this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance)
Part C2 Pricing Data

Part C3 Scope of Work: Works Information

Part C4 Site Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above
listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached
to and forming part of this Form of Offer and Acceptance. No amendments to or deviations from said
documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this
agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer
receives one fully completed original copy signed between them of this document, including the Schedule of
Deviations (if any).

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall
constitute a binding contract between the Parties.

Signature(s)

Name(s)

Capacity

for the
Employer

(Insert name and address of

organisation)
Name &

signature of

witness Date

PAGE 4



ESKOM HOLDINGS SOC Ltd CONTRACT NO.
Duvha PS Diesel Generator Replacement

Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and
Acceptance.

Schedule of Deviations to be completed by the Employer prior to contract award
Note:

1. This part of the Offer & Acceptance would not be required if the contract has been developed by
negotiation between the Parties and is not the result of a process of competitive tendering.

2. The extent of deviations from the tender documents issued by the Employer prior to the tender
closing date is limited to those permitted in terms of the Conditions of Tender.

3. Atenderer’s covering letter must not be included in the final contract document. Should any matter
in such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during
the process of Offer and Acceptance, the outcome of such agreement shall be recorded here and
the final draft of the contract documents shall be revised to incorporate the effect of it.

No. | Subject Details
1 [e] [e]
2 [e] [e]
3 [e] [e]
4 [e] [e]
5 [e] [e]
6 [e] [e]
7 [e] [e]

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer
during this process of Offer and Acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.
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For the tenderer:

CONTRACT NO.

For the Employer

Signature

Name

Capacity

On behalf  (Insert name and address of organisation)

of

(Insert name and address of organisation)

Name &
signature
of witness

Date
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ESKOM HOLDINGS SOC Ltd CONTRACT NO.
Duvha PS Diesel Generator Replacement

C1.2 ECC3 Contract Data

Part one - Data provided by the Employer

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

Clause Statement Data

1 General

The conditions of contract are the core
clauses and the clauses for main Option

A: Priced contract with activity schedule
dispute resolution Option W1: Dispute resolution procedure
and secondary Options

X1 Price adjustment for inflation

X2 Changes in the law

X5: Section Completion

X7: Delay damages

X16 Retention

X18 Limitation of liability

Z: Additional conditions of contract
of the NEC3 Engineering and Construction
Contract, April 2013 (ECC3)
10.1 The Employer is (Name): Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a

state-owned company incorporated in terms of the
company laws of the Republic of South Africa

Address Registered office at Megawatt Park, Maxwell Drive,
Sandton, Johannesburg

10.1 The Project Manager is: Takalani Mudonde
Address P O BOX 2199
Witbank
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CONTRACT NO.

1035

Tel +27 13 680 3127
e-mail NetshiTl@eskom.co.za
10.1 The Supervisor is: Mighty Diale
Address P O BOX 2199
Witbank
1035
Tel No. 013 690 0813
Fax No. N/A
e-mail mphelams@eskom.co.za
11.2(13) The works are Duvha PS Diesel Generator Replacement
11.2(14)  The following matters will be included in 1. High noise exposure
the Risk Register 2. Slip, Trip & Fall
3. Falling Objects
4. Electric Shock
5. Permit to Work
6. Covid-19
7. Community Unrest
8. Labour strike
9. Unavailability of key design documentation for
the existing system.
11.2(15)  The boundaries of the site are Duvha Power Station Diesel Generator Room Unit 1-6
11.2(16) The Site Information is in Part 4: Site Information
11.2(19)  The Works Information is in Part 3: Scope of Work and all documents and
drawings to which it makes reference.
12.2 The law of the contract is the law of the Republic of South Africa
131 The language of this contract is English
13.3 The period for reply is Five Working days
2 The Contractor's main responsibilities  Data required by this section of the core clauses is

provided by the Contractor in Part 2 and terms in
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CONTRACT NO.

italics used in this section are identified elsewhere in

this Contract Data.

3 Time

11.2(3) The completion date for the whole of the
works is

24 Months after contract award

11.2(9) The key dates and the conditions to be Condition to be met key date
met are:
1. { Submit the method Three weeks after
statement contract award
Submit QCP for Four weeks after
2. approval contract award
3. | submit program for Two week after contract
approval award
4. | Submit safety file for Two weeks after project
approval kick off meeting
5. { Submission of Detail Three months after
design for approval contract award
30.1 The access dates are: Part of the Site Date
1 | Full access to site Immediately after safety
. file approval and
(Unit 1,2,4,5&6) . .
inductions.
2 | Safety department After Project Kick off
Meeting
3 | Project’s management Immediately after award
office
31.1 The Contractor is to submit a first 2 weeks of the Contract Date.

programme for acceptance within

31.2 The starting date is

T.B.C

32.2 The Contractor submits revised
programmes at intervals no longer than

Two weeks
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CONTRACT NO.

35.1 The Employer is not willing to take over Employer will only take over after successful
the works before the Completion Date. commissioning of diesel Gen of a specific unit.
4 Testing and Defects
42.2 The defects date is 52 weeks after Completion of each unit Diesel
generator.
43.2 The defect correction period is Two working days for planning and to define the timelines
to repair.
2 weeks after the Contractor is being notified about the
defect / period agreed by the parties based on the
complexity of the defect.
5 Payment
50.1 The assessment interval is On the 25" of every monthly
51.1 The currency of this contract is the South African Rand.
51.2 The period within which payments are
made is
Four weeks
51.4 The interest rate is (i) Zero percentage above the publicly quoted prime

rate of interest (calculated on a 365-day year) charged
from time to time by the Standard Bank of South Africa
Limited (as certified, in the event of any dispute, by
any manager of such bank, whose appointment it shall
not be necessary to prove) for amounts due in Rands
and

(ii) the LIBOR rate applicable at the time for amounts
due in other currencies. LIBOR is the 6 month London
Interbank Offered Rate quoted under the caption
“Money Rates” in The Wall Street Journal for the
applicable currency or if no rate is quoted for the
currency in question then the rate for United States
Dollars, and if no such rate appears in The Wall Street
Journal then the rate as quoted by the Reuters Monitor
Money Rates Service (or such service as may replace
the Reuters Monitor Money Rates Service) on the due
date for the payment in question, adjusted mutatis
mutandis every 6 months thereafter and as certified, in
the event of any dispute, by any manager employed in
the foreign exchange department of The Standard
Bank of South Africa Limited, whose appointment it
shall not be necessary to prove.
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6 Compensation events

CONTRACT NO.

60.1(13)  The place where weather is to be
recorded is:

The weather measurements to be
recorded for each calendar month are,

The weather measurements are supplied
by

The weather data are the records of past
weather measurements for each calendar
month which were recorded at:

and which are available from:

Duvha Power Station

The cumulative rainfall (mm)

The number of days with rainfall more than 10 mm

The number of days with minimum air temperature
less than 0 degrees Celsius

The number of days with snow lying at 09:00 hours
South African Time

and these measurements:

The Project manager or the system Engineer on
request.

Duvha Power Station

The South African Weather Bureau and included in
Annexure A to this Contract Data provided by the
Employer

7 Title There is no reference to Contract Data in this section
of the core clauses and terms in italics used in this
section are identified elsewhere in this Contract Data.

8 Risks and insurance

80.1 These are additional Employer's risks 1. Excessive access to site
2. Disregard of regulatory compliance.

3. Dishonesty in incidence reporting
4. Risk of the goods passes from the Contractor to the
Employer at delivery

9 Termination There is no reference to Contract Data in this section
of the core clauses and terms in italics used in this
section are identified elsewhere in this Contract Data.

10 Data for main Option clause

A Priced contract with activity schedule There is no reference to Contract Data in this Option
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CONTRACT NO.

and terms in italics are identified elsewhere in this
Contract Data.

11 Data for Option W1
W1.1 The Adjudicator is the person selected from the ICE-SA Division (or its
successor body) of the South African Institution of
Civil Engineering Panel of Adjudicators by the Party
intending to refer a dispute to him. (see www.ice-
sa.org.za). If the Parties do not agree on an
Adjudicator the Adjudicator will be appointed by the
Arbitration Foundation of Southern Africa (AFSA).
W1.2(3) The Adjudicator nominating body is: the Chairman of the Joint Civils Division of the South
African Institution of Civil Engineering. (See
www.jointcivils.co.za)
W1.4(2) The tribunal is: arbitration.
W1.4(5) The arbitration procedure is the latest edition of Rules for the Conduct of
Arbitrations published by The Association of
Arbitrators (Southern Africa) or its successor body.
The place where arbitration is to be held is  South Africa
The person or organisation who will the Chairman for the time being or his nominee of the
choose an arbitrator Association of Arbitrators (Southern Africa) or its
- if the Parties cannot agree a choice or  successor body.
- if the arbitration procedure does not
state who selects an arbitrator, is
12 Data for secondary Option
clauses
X1 Price adjustment for inflation
X1.1(a) The base date for indices is One month prior to the enquiry closing date. Prices
will be subjected to escalation on the second year of
the contract
X1.1(c) The proportions used to calculate the Proportion linked to index for Index
Price Adjustment Factor are: 5 { prepare
i d by
0.15 Fixed Non-adjustable N/A
0.20 Mechanical Engineering SEIFSA
Materials (Table G-1)
0.05 Transport (Table L-2) SEIFSA
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CONTRACT NO.

0.40 Labour (Table C-3) (Hourly SEIFSA

paid)

0.20 Electrical Engineering Material ~ SEIFSA

(Table G-1)
Total 1.00
X2 Changes in the law There is no reference to Contract Data in this Option
and terms in italics are identified elsewhere in this
Contract Data.
X5 Sectional Completion
X5.1 The completion date for each section of Section Description | Completion date
the works are: . .

1 Detail design | Three months after
contract award or As per
baseline programme
submitted by the supplier,
whichever comes first

2 Installation of | As per baseline

Diesel Gen in | programme submitted by
all the units the supplier
X5 & X7  Sectional Completion and R20 000 per day for the delay of completion for each
delay damages used together milestone, up to a maximum of 10% of the contract
value of the section per day.

All delay damages will run in aggregate and will not

exceed the cap of 10% of the contract value of the

Section

X7.1 Delay damages for late
section
X5.1
Completion of the sections of the works ) o
are: Section Description | Amount per day

1 Detail design | R20 000 per day for the
delay of completion as per
Baseline risk programme

2 Installation of { R20 000 per day for the
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ESKOM HOLDINGS SOC Ltd
Duvha PS Diesel Generator Replacement

CONTRACT NO.

X16 Retention (not used with Option F)
X16.1 The retention free amount is 0%
The retention percentage is 10% of the contract unit value
X18 Limitation of liability
X18.1 The Contractor’s liability to the Employer RO0.0 (zero Rand)
for indirect or consequential loss is limited ) ) o
to: Adjacent Plant damage to the boundaries definitions
of the scope of work and/or threats to people’s health,
safety and environment
X18.2 For any one event, the Contractor’s liability the amount of the deductibles relevant to the event.
to the Employer for loss of or damage to described in the insurance policy format selected in
the Employer’s property is limited to: the data for clause 84.1 above, which policy is
available on
http://www.eskom.co.za/live/content.php?ltem ID=924
8
X18.3 The Contractor’s liability for Defects due to The greater of
his design which are not listed on the )
Defects Certificate is limited to o the total of the Prices at the Contract Date
and
e the amounts excluded and unrecoverable from the
Employer’s assets policy for correcting the Defect
(other than the resulting physical damage which is
not excluded) plus the applicable deductible as at
contract date.
X18.4 The Contractor’s total liability to the The total of the Prices other than for the additional
Employer for all matters arising under or in excluded matters.
connection with this contract, other than , o o
excluded matters, is limited to: The Contractor’s t.otal I|a.b|I.|ty for the additional
excluded matters is not limited.
The additional excluded matters are amounts for
which the Contractor is liable under this contract for
o Defects due to his design which arise before the
Defects Certificate is issued,
o Defects due to manufacture and fabrication
outside the Site,
e Loss of or damage to property (other than the
works, Plant and Materials),
e Death of or injury to a person and
e Infringement of an intellectual property right.
X18.5 The end of liability date is (i) seven years after the defects date for latent Defects

and

(i) the date on which the liability in question
prescribes in accordance with the Prescription Act No.
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68 of 1969 (as amended or in terms of any replacement
legislation) for any other matter.

A latent Defect is a Defect which would not have been
discovered on reasonable inspection by the Employer
or the Supervisor before the defects date, without
requiring any inspection not ordinarily carried out by
the Employer or the Supervisor during that period.

If the Employer or the Supervisor do undertake any
inspection over and above the reasonable inspection,
this does not place a greater responsibility on the
Employer or the Supervisor to have discovered the
Defect.

The Additional conditions of contract

are
Z1 to Z15 always apply.

Z1

Z2

Z3

Z11

Z1.2

Z2.1

722

Z2.3

Cession delegation and assignment

The Contractor does not cede, delegate or assign any of its rights or obligations to any person without
the written consent of the Employer.

Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its
rights and obligations under this contract to any of its subsidiaries or any of its present divisions or
operations which may be converted into separate legal entities as a result of the restructuring of the
Electricity Supply Industry.

Joint ventures

If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more
persons or organisations then these persons or organisations are deemed to be jointly and severally
liable to the Employer for the performance of this contract.

Unless already notified to the Employer, the persons or organisations notify the Project Manager within
two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their
behalf.

The Contractor does not alter the composition of the joint venture, consortium or other unincorporated
grouping of two or more persons without the consent of the Employer having been given to the
Contractor in writing.

Change of Broad Based Black Economic Empowerment (B-BBEE) status
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Z4

Z5

Z3.1

Z3.2

Z3.3

Z3.4

Z4.1

Z4.2

Z4.3

Z4.4

Z4.5

Z51

Where a change in the Contractor’s legal status, ownership or any other change to his business
composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor
notifies the Employer within seven days of the change.

The Contractor is required to submit an updated verification certificate and necessary supporting
documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of
the notification or as otherwise instructed by the Project Manager.

Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to
Provide the Works.

Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a
reason for termination. If the Employer terminates in terms of this clause, the procedures on termination
are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

Confidentiality

The Contractor does not disclose or make any information arising from or in connection with this
contract available to Others. This undertaking does not, however, apply to information which at the time
of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to
information which was already in the possession of the Contractor at the time of disclosure (evidenced
by written records in existence at that time). Should the Contractor disclose information to Others in
terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the
recipient.

If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as
such until notified otherwise by the Project Manager.

In the event that the Contractor is, at any time, required by law to disclose any such information which is
required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure,
notifies the Employer so that an appropriate protection order and/or any other action can be taken if
possible, prior to any disclosure. In the event that such protective order is not, or cannot, be obtained,
then the Contractor may disclose that portion of the information which it is required to be disclosed by
law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the
information so disclosed.

The taking of images (whether photographs, video footage or otherwise) of the works or any portion
thereof, in the course of Providing the Works and after Completion, requires the prior written consent of
the Project Manager. All rights in and to all such images vests exclusively in the Employer.

The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

Waiver and estoppel: Add to core clause 12.3:

Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the
Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and does not
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Z6

z7

Z8

Z6.1

76.2

Z7.1

Z7.2

Z7.3

Z8.1

give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

Health, safety and the environment: Add to core clause 27.4

The Contractor undertakes to take all reasonable precautions to maintain the health and safety of
persons in and about the execution of the works. Without limitation the Contractor:

e accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided
for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety
Act 85 of 1993) (“the Construction Regulations”) for the Site;

e warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper
compliance with the Construction Regulations, all applicable health & safety laws and regulations
and the health and safety rules, guidelines and procedures provided for in this contract and
generally for the proper maintenance of health & safety in and about the execution of works; and

e undertakes, in and about the execution of the works, to comply with the Construction Regulations
and with all applicable health & safety laws and regulations and rules, guidelines and procedures
otherwise provided for under this contract and ensures that his Subcontractors, employees and
others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

The Contractor, in and about the execution of the works, complies with all applicable environmental
laws and regulations and rules, guidelines and procedures otherwise provided for under this contract
and ensures that his Subcontractors, employees and others under the Contractor’s direction and
control, likewise observe and comply with the foregoing.

Provision of a Tax Invoice and interest. Add to core clause 51

Within one week of receiving a payment certificate from the Project Manager in terms of core clause
51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's
procedures stated in the Works Information, showing the amount due for payment equal to that stated
in the payment certificate.

If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the
time by when the Employer is to make a payment is extended by a period equal in time to the delayed
submission of the correct tax invoice. Interest due by the Employer in terms of core clause 51.2 is then
calculated from the delayed date by when payment is to be made.

The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with
the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the
Employer’s VAT number 4740101508 on each invoice he submits for payment.

Notifying compensation events

Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the
event to the Contractor but did not”.
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Z9

Z9.1

79.2

Z10

Z10.1

Z11

Z11.1

712

Employer’s limitation of liability

The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to
R0.00 (zero Rand)

The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s
liability under the indemnity is limited.

Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point,
after the words "against it":

or had a business rescue order granted against it.

Addition to secondary Option X7 Delay damages (if applicable in this contract)

If the amount due for the Contractor’'s payment of delay damages reaches the limits stated in this
Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the
Contractor’s obligation to Provide the Works using the same procedures and payment on termination as
those applied for reasons R1 to R15 or R18 stated in the Termination Table.

Ethics

For the purposes of this Z-clause, the following definitions apply:

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor or a third

party, such party’s employees, agents, or Subcontractors or Subcontractor’s employees, or any
one or more of all of these parties’ relatives or friends,

Coercive Action means to harm or threaten to harm, directly or indirectly, an Affected Party or the property of an

Collusive
Action

Affected Party, or to otherwise influence or attempt to influence an Affected Party to act
unlawfully or illegally,

means where two or more parties co-operate to achieve an unlawful or illegal purpose, including
to influence an Affected Party to act unlawfully or illegally,
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Committing means, as the context requires, the Contractor, or any member thereof in the case of a joint

Party

venture, or its employees, agents, or Subcontractor or the Subcontractor’s employees,

Corrupt Action  means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service to

unlawfully or illegally influence the actions of an Affected Party,

Fraudulent means any unlawfully or illegally intentional act or omission that misleads, or attempts to

Action

mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an obligation
or incurring an obligation,

Obstructive means a Committing Party unlawfully or illegally destroying, falsifying, altering or concealing

Action

Prohibited

Action

Z12.1

212.2

Z12.3

Z12.4

information or making false statements to materially impede an investigation into allegations of
Prohibited Action, and

means any one or more of a Coercive Action, Collusive Action Corrupt Action, Fraudulent Action
or Obstructive Action.

A Committing Party may not take any Prohibited Action during the course of the procurement of this
contract or in execution thereof.

The Employer may terminate the Contractor’s obligation to Provide the Services if a Committing Party
has taken such Prohibited Action and the Contractor did not take timely and appropriate action to prevent
or remedy the situation, without limiting any other rights or remedies the Employer has. It is not required
that the Committing Party had to have been found guilty, in court or in any other similar process, of such
Prohibited Action before the Employer can terminate the Contractor’s obligation to Provide the Services
for this reason.

If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, the
amounts due on termination are those intended in core clauses 92.1 and 92.2.

A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. Where
the Employer does not have a contractual bond with the Committing Party, the Contractor ensures that
the Committing Party co-operates fully with an investigation.

Z13 Insurance

Z13.1 Replace core clause 84 with the following:

Insurance 84
cover

84.1 When requested by a Party, the other Party provides certificates from his insurer or broker
stating that the insurances required by this contract are in force.
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84.2  The Contractor provides the insurances stated in the Insurance Table A.

84.3  The insurances provide cover for events which are at the Contractor’s risk from the starting
date until the earlier of Completion and the date of the termination certificate.

INSURANCE TABLE A

Insurance against Minimum amount of cover or
minimum limit of indemnity

Loss of or damage to the works, The replacement cost where not

Plant and Materials covered by the Employer’s insurance
The Employer’s policy deductible, as
at Contract Date, where covered by
the Employer’s insurance

Loss of or damage to Equipment The replacement cost

Liability for loss of or damage to Loss of or damage to property

property (except the works, Plant and | employer’s property
Materials and Equipment) and liability
for bodily injury to or death of a
person (not an employee of the
Contractor) caused by activity in
connection with this contract The Employer’s policy deductible, as
at Contract Date, where covered by
the Employer’s insurance

The replacement cost where not
covered by the Employer’s insurance

Other property
The replacement cost

Bodily injury to or death of a
person

The amount required by applicable
law

Liability for death of or bodily injury to | The amount required by the
employees of the Contractor arising applicable law

out of and in the course of their
employment in connection with this
contract

Z13.2 Replace core clause 87 with the following:

The Employer provides the insurances stated in the Insurance Table B.

INSURANCE TABLE B

Insurance against or name | Minimum amount of cover or minimum limit
of policy of indemnity

Assets All Risk Per the insurance policy document

Contract Works insurance Per the insurance policy document
Environmental Liability Per the insurance policy document
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714

72141

214.2

Z14.3

Z14.4

Z14.5

Z15

General and Public Liability Per the insurance policy document

Transportation (Marine) Per the insurance policy document

Motor Fleet and Mobile Plant | Per the insurance policy document

Terrorism Per the insurance policy document

Cyber Liability Per the insurance policy document

Nuclear Material Damage and | Per the insurance policy document
Business Interruption

Nuclear Material Damage Per the insurance policy document
Terrorism

Nuclear Liability

The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear
installation, as designated by the National Nuclear Regulator of the Republic of South Africa,
and is the holder of a nuclear licence in respect of the KNPS.

The Employer is solely responsible for and indemnifies the Contractor or any other person
against any and all liabilities which the Contractor or any person may incur arising out of or
resulting from nuclear damage, as defined in Act 47 of 1999, save to the extent that any
liabilities are incurred due to the unlawful intent of the Contractor or any other person or the
presence of the Contractor or that person or any property of the Contractor or such person at
or in the KNPS or on the KNPS site, without the permission of the Employer or of a person
acting on behalf of the Employer.

Subiject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to
the unlawful intent of the Contractor or any other person, or the presence of the Contractor or
that person or any property of the Contractor or such person at or in the KNPS or on the
KNPS site, without the permission of the Employer or of a person acting on behalf of the
Employer.

The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any
replacement section dealing with the same subject matter.

The protection afforded by the provisions hereof shall be in effect until the KNPS is
decommissioned.

Asbestos

For the purposes of this Z-clause, the following definitions apply:

AAIA

ACM

AL

means approved asbestos inspection authority.

means asbestos containing materials.

means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos
fibres per ml of air measured over a 4 hour period. The value at which proactive

PAGE 21



ESKOM HOLDINGS SOC Ltd CONTRACT NO.
Duvha PS Diesel Generator Replacement

Ambient Air

Compliance
Monitoring

OEL

Parallel
Measurements

Safe Levels

Standard

SANAS

TWA

actions is required in order to control ashestos exposure to prevent exceeding the
OEL.

means breathable air in area of work with specific reference to breathing zone,
which is defined to be a virtual area within a radius of approximately 30cm from the
nose inlet.

means compliance sampling used to assess whether or not the personal exposure
of workers to regulated asbestos fibres is in compliance with the Standard’s
requirements for safe processing, handling, storing, disposal and phase-out of
asbestos and asbestos containing material, equipment and articles.

means occupational exposure limit.

means measurements performed in parallel, yet separately, to existing
measurements to verify validity of results.

means airborne asbestos exposure levels conforming to the Standard’s
requirements for safe processing, handling, storing, disposal and phase-out of
asbestos and asbestos containing material, equipment and articles.

means the Employer’s Asbestos Standard 32-303: Requirements for Safe
Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos
Containing Material, Equipment and Articles.

means the South African National Accreditation System.

means the average exposure, within a given workplace, to airborne asbestos
fibres, normalised to the baseline of a 4 hour continuous period, also applicable to
short term exposures, i.e. 10-minute TWA.

Z15.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the
Services conforms to the acceptable prescribed South African standard for asbestos, as per
the regulations published in GNR 155 of 10 February 2002, under the Occupational Health
and Safety Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2
regulated asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous
period of four hours, and the short term exposure limit of 0.6 regulated asbestos fibres per
millilitre of air as a 10-minute TWA, averaged over any 10 minutes, measured in accordance
with HSG248 and monitored according to HSG173 and OESSM.

Z15.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All
measurements and reporting are effected by an independent, competent, and certified
occupational hygiene inspection body, i.e. a SANAS accredited and Department of
Employment and Labour approved AAIA. The Contractor may perform Parallel Measurements
and related control measures at the Contractor’s expense. For the purposes of compliance
the results generated from Parallel Measurements are evaluated only against South African
statutory limits as detailed in clause Z15.1. Control measures conform to the requirements
stipulated in the AAIA-approved asbestos work plan.

Z15.3 The Employer manages asbestos and ACM according to the Standard.

Z15.4 Inthe event that any asbestos is identified while Providing the Services, a risk assessment is
conducted and if so required, with reference to possible exposure to an airborne concentration
of above the AL for asbestos, immediate control measures are implemented and relevant air
monitoring conducted in order to declare the area safe.

Z15.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area
forthwith until such time that the area of concern is declared safe by either Compliance
Monitoring or an AAIA approved control measure intervention, for example, per the
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Z15.6

Z15.7

emergency asbestos work plan, if applicable.

The Contractor continues to Provide the Services, without additional control measures
presented, on presentation of Safe Levels. The contractually agreed dates to Provide the
Services, including the Completion Date, are adjusted accordingly. The contractually agreed
dates are extended by the notification periods required by regulations 3 and 21 of the
Asbestos Regulations, 2001.

Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a

registered asbestos contractor, instructed by the Employer at the Employer’s expense, and
conducted in line with South African legislation.
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PART 2: PRICING DATA

ECC3 Option A

Document reference Title No of
pages

C2.1 | Pricing assumptions: Option A

C2.2 | The activity schedule
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C2.1 Pricing assumptions: Option A

How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract, (ECC3) Option A states:

Identified and 11

defined terms . ) o )
11.2 (20) The Activity Schedule is the activity schedule unless later changed in

accordance with this contract.
(27) The Price for Work Done to Date is the total of the Prices for

e each group of completed activities and

e each completed activity which is not in a group.

A completed activity is one which is without Defects which would either delay
or be covered by immediately following work.

(30) The Prices are the lump sum prices for each of the activities on the Activity
Schedule unless later changed in accordance with this contract.

This confirms that Option A is a lump sum form of contract where the work is broken down into activities,
each of which is priced by the tendering contractor as a lump sum. Only completed activities are assessed
for payment at each assessment date; no part payment is made if the activity is not completed by the
assessment date.

Function of the Activity Schedule

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site
Information”. This confirms that specifications and descriptions of the work or any constraints on how it is to
be done are not included in the Activity Schedule but in the Works Information. This is further confirmed by
Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”.
Hence the Contractor does not Provide the Works in accordance with the Activity Schedule. The Activity
Schedule is only a pricing document.

Link to the programme

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity
Schedule relates to the operations on each programme which he submits for acceptance”. Ideally the
tendering contractor will develop a high level programme first then resource each activity and thus arrive at
the lump sum price for that activity both of which can be entered into the activity schedule.

Preparing the activity schedule

Generally, it is the tendering contractor who prepares the activity schedule by breaking down the work
described within the Works Information into suitable activities which can be well defined, shown on a
programme and priced as a lump sum.

The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that
he requires the Contractor to include in his activity schedule and be priced accordingly.

It is assumed that in preparing his activity schedule the Contractor:
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Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and 20;

Understands the function of the Activity Schedule and how work is priced and paid for;

Is aware of the need to link the Activity Schedule to activities shown on his programme;

Has listed and priced activities in the activity schedule which are inclusive of everything necessary

and incidental to Providing the Works in accordance with the Works Information, as it was at the

time of tender, as well as correct any Defects not caused by an Employer’s risk;

e Has priced work he decides not to show as a separate activity within the Prices of other listed
activities in order to fulfil the obligation to complete the works for the tendered total of the Prices.

e Understands there is no adjustment to the lump sum Activity Schedule price if the amount, or

quantity, of work within that activity later turns out to be different to that which the Contractor

estimated at time of tender. The only basis for a change to the Prices is as a result of a

compensation event.

An activity schedule could have the following format:
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CONTRACT NUMBER

C2.2 the activity schedule

ltem Activity description Unit Qty Rate Total Amount
Price
1.0 Preliminaries and General
11 Site Establishment sum 1
1.2 Site De Establishment sum 1
1.3 Health and Safety Requirements sum 1
(including Medicals, PPE, Training,
Security requirements and Safety Files)
1.4 Environmental requirements sum 1
Time Related Items
15 Tools and Equipment (all the rigging Months 18
equipment to be included)
1.6 Transport for the duration of the Months 18
Contract
1.7 Site office containers Months 18
1.8 Accommodation Months 18
1.9 Supervision of the works Months 18
1.10 Skilled and Unskilled Labour Resources Months 18
for the duration of the contract
1.11 Allow for quality all shall be conducted Months 18
as per the detailed scope of work
2.0 Design and Supply Work
2.1 The Contractor shall perform the design Sum 1
and detailed engineering as detailed in
the Scope of work and Technical
Schedule as well as all standards and
specifications referenced.
2.2 Supply and delivery of diesel No 5
generators sets with an equivalent
(1MW) as detailed in the Scope of work
and Technical Schedule as well as all
standards and specifications
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referenced.

2.3

Decommission, strip off and removal of
the existing Generator

No

The Diesel Generator System shall be installed indoors and

consist of the following main

components

2.4 Diesel = Generator Engine  base No
mounting on the existing platforms

2.5 Generator (Synchronous machine) sum

2.6 Piping to connect to an existing diesel sum
storage tank

2.7 Piping to connect to the existing cooling sum
water system (depending on what type
of cooling is selected),

2.8 Lubricating system sum

29 Piping to connect to the existing air sum
starting system, (if air starting is
selected).

2.10 Exhaust system sum

Other requirement as per technical specification

3.1 Controlling and signalling Cable sum
including power cables

3.2 Generator Control Panel this should sum
include Alarm, metering and
annunciation, Synchronizing
Equipment, Engine Management,
Excitation System, Governor system,
Diesel Generator Control and
Interlocking System and Generator Set
Synchronizing Equipment. As per
detailed scope of work.

3.3 Diesel Generator Protection. (rotor sum
protection equipment (including CT’s),
Engine Protection Equipment and a
Low Voltage Switchgear)

3.4 The Contractor shall upgrade the room sum

ventilation system, if necessary, to
conform to 240-102547991: General
Technical Specification for HVAC
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CONTRACT NUMBER

System Standard.

3.5

The Contractor shall provide detailed
“As Required” Approved drawings for
each part of work to be done. After the
works have been completed, detailed
“As-built” drawings must be provided by
the Contractor. The “As-built” drawings
are subject to the Employer’s
Engineering representative comments
and approval.

sum

3.6

Allow for diesel generator Factory Test
and on site Testing

sum

4.0 Commissioning

4.1

Commissioning of all new works

sum

Sub-Total

Vat @ 15%

Total Tendered Amount

Use this page as a cover page to the Contractor’s activity schedule.
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PART 3: SCOPE OF WORK

Refer to the following attached document: 382-ECM-AABZ18-PN0017-5 Duvha PS Diesel Generator
Replacement — Employer's Requirements Scope of Works Report.
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PART 4: SITE INFORMATION

Document reference

Title

CONTRACT NUMBER

No of
pages

C4

This cover page

Site Information

Total number of pages
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PART 4: SITE INFORMATION

1. WORK AND THINGS PROVIDED BY THE EMPLOYER FOR THE WORKS

1.1 Site services

All work will be executed on site

1.2 Potable Water Supply

Potable water is available at the existing points.

1.3 Electrical Power Supply

Power is available at the existing points.

The Contractor provides his own portable 380V electrical distribution boards, and supply
cables to and from the boards, for all his power supply requirements to execute the works.
Contractors' Electrical Distribution Boards complies with OHSA as referred to in the Electrical
Installation Regulations and the Electrical Machinery Regulations.

Each board brought onto site has a Certificate of Compliance issued by an accredited person.
The Contractors' electrical distribution boards are installed at the works on a time negotiated
with the Supervisor, prior to the possession date.

The Employer connects distribution boards to a 380V three-phase AC power supply, only after
the Contractor has submitted the valid Certificate of Compliance.

All Contractors' Electrical Distribution Boards are earthed to the steel structure of the plant.

1.4 Toilet Facilities

The Employer provides the Contractor access to existing toilet facilities.

1.5 Catering Facilities

The Contractor are not allowed to use the Employer’s dining facilities, unless a specific
agreement has been made between the Contractor and Eskom Catering and Accommodation
Services (ECAS).

The Contractor may buy take away meals from the fast foods outlet on Site.

1.6 Medical Facilities

The Contractor provides a First Aid service to his employees and subcontractors. In the case
where these prove to be inadequate, like in the event of a serious injury, the Employer’s
Medical Centre and facilities will be available.

Outside the Employer’s office hours, the Employer’s First Aid Services are only available for
serious injuries and life threatening situations.

The Employer recovers the costs incurred, in the use of the above Employer’s
facilities, from the Contractor.

1.7 Refuse Disposal

The Employer provides colour coded bins for refuse disposal.

The Employer empties these bins.

Contractor keeps the work area clean of any rubble, and to places all refuse into the bins
provided.

The Contractor ensures that all workers under his control strictly adhere to the correct use of
refuse bins:

Maroon bins: - Scrap metal only
White bins: - Lagging and general household rubbish
Yellow bins: - Ash, dust, coal dust and sand
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1.8 Title to site materials

The Contractor has no title to any site materials.

1.9 Completion

Completion and Use of the Works

In terms of Core Clause 35.3, the Employer may use any part of the works before
Completion, for commissioning purposes.
Completion is when the Contractor has Provided the Works with no Defects.

2. Project Management

The Contractor submits a programme within 1 week of the Contract Date.The programme indicates
the following:

the hour duration of each activity,

the working calendar (number of work hours per day, days per week),
the exact quantity of people per day

The shifts (if applicable)

All phases and interfaces

3. Environmental management

Environmental requirements

The Contractor ensures that all goods, services or works supplied in terms of the Contract conform to
all applicable environmental legislation.

4. Refuse Disposal

The Contractor is responsible to keep the work area clean of any rubble.

ii. All waste introduced and/or produced on the Employer’s premises by the Contractor for
this contract, is handled in accordance with the minimum requirements for the Handling and
Disposal of Hazardous Waste in terms of Government Legislation as proclaimed by the
Department of Water Affairs and Forestry Act 1994 Ref: ISBN0621 - 16296-5.

5. Health and Safety

5.1 Safety Risk Management

The Contractor complies with the requirements of the Duvha Power Station Safety, Health &
Environmental Specifications SAS 0012.

The documents are completed by the Contractor’s and submitted to the Employer before
taking possession of the works.

These documents are valid for the duration of the works.

The Contractor and all his personnel attend a Health and Safety Induction Course prior to
starting with the works.

The induction course is presented by the Safety Risk Department at Duvha Power Station.
The Contractor makes arrangements with Safety Risk Management at telephone number
013-690-0143.

The Contractor submits all the documents as indicated in the Safety, Health & Environmental
Specifications relevant to the work to Safety Risk Management before the induction course.
The Contractor completes all appointments required and ensures that the appointee and
appointees fully understand their responsibilities and are competent and trained to execute
their duties.

The appointees/appointee ensures that all duties are carried out and records are kept by the
Contractor for review/audit by the Employer or Inspector of Machinery.
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Duvha Safety Risk Management has the right and authority to visit and inspect the
Contractor’s work place or Site establishment.
The Contractor supplies and ensures that his employees wear the necessary PPE according
the risk assessments performed on the specific tasks to be carried out.
The Contractor ensures that everyone entering Duvha Power Station under his supervision
are medically, physically and psychologically fit to enter Duvha Power Station.
The medical examination, at the Contractors cost, is carried out by a Registered Professional
Occupational Health Practitioner and the examination shall include the following tests:
Eye Test, Blood Pressure,
Heart Function,
Hearing Test and
Lung Function.
A thorough examination is done and previous physical injuries, as well as occupational
diseases/complications are covered.
If at any point in time during the execution of the works, the Contractor has a radiation-related
incident/exposure, the onus is on the Contractor to immediately notify the Employer, the
Medical Station, the Risk Manager and the Safety Risk Management Department.
The onus thereafter is for the Contractor to immediately arrange, at his/her cost, for blood
samples to be taken by a Registered Laboratory and for this sample to be sent to the
Excellerator Laboratory in Cape Town for full radiation exposure tests. This test results are
then to be discussed with the Duvha Occupational Health Practitioners, who will then advise
the Power Station Management on the risk, if any, of the incident/exposure.
The Contractor takes full responsibility and accountability for all other
people/staff/personnel/labour that he/she employs or utilises, whether in full-time/part-
time/contract basis, in executing the works or other work whilst on the Employers premises.
The Contractor ensures that Safety Harnesses are used for all work carried out in elevated
positions, as defined in the Occupational Health and Safety Act, No 85 of 1993 or any other
Code of Practice or standard or the Construction Regulations.
All safety equipment or Machinery used complies with the SANS Codes of Quality and
Practice or any Code as stipulated in the Occupational Health and Safety Act, No 85 of 1993,
and any amendments thereto.
The Contractor at all times consider himself as “Employer” as defined in the Occupational
Health and Safety Act, No 85 of 1993 and do not consider himself as under supervision or
management of the Employer with regard to Health and Safety Requirements but only from a
Commercial Contractual Condition of Contract. Under no circumstances does the Contractor
consider himself a sub-ordinate or being given supervision.
The Contractor provides and maintains his own facilities as required in the Occupational
Health and Safety Act, No 85 of 1993 or any other Code of Practice or standard or the
Construction Regulations, if not agreed contractually or arranged by the Employer.
The Contractor has Safety Systems in place at his premises for the total contract period and
these shall include the following:
= Safety Management Structure and Compliance to these
=  Statutory Appointments
= Records and documentation of all Risk and Hazard Analyses.
= Planned Job Observations Records and Documents.
= Employment history and records of all personnel, part-time or full-time or contract
labour.
= Medical History of all personnel, part-time or full-time or contract labour
= Training and Competency Records with regard to Safety, Health and
Environment.
*» Training and Competency Records with regard to the skills he uses to carry out
the works or any other works in the Employers premises.
= Compensation Commissioner records and proof of registration.
= Records and documentation with regard to any sub-contractor or labour-only
contracts he places or uses to carry out the works or any other works in
Employers premises.
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= Personal Protective Equipment and Safety Equipment Inspection, training and
competency records and documentation.

=  Employment contracts for all sub-contractor or labour-only contracts.

= Compliance to a Safety System, such as NOSA or any other system that is
similar in nature.

= Records of all incidents or accidents, and vehicle accidents, incurred during
execution of this works or any other works in the Employers premises.

= Records of all man-hours, including sub-contractors or labour-only contracts, the
Contractor spends on the Employers premises.

= Written Safe Work Procedures for all hazardous tasks the Contractor executes on
the Employers premises.

= AFall Protection Plan for all elevated work the Contractor does on the Employers
premises.

= Environmental Plan and awareness training.

» Induction training records of his staff by himself/herself.

=  Minimum wage compliance for the different skills and to which Bargaining Council
compliance is made to and proof of membership, if any.

= Risk Assessment of this type of works

= Proof of authorisation/accreditation from Department of Labour and or other
Statutory Body for this type of works, if applicable

= Emergency Evacuation and Rescue Plan for the hazardous tasks related to the
works.

5.2 Specific Risks

The following risks are identified by the Employer and Contractor specifically addresses these risks to
ensure that the works is carried out safely:

High noise area

Rigging of heavy objects.
Slipping and falling.
Electric shock.

Fire risk

Pressure vessels.

5.3 Plant Safety Regulations

The Employer, on request from the Contractor, isolates required plant from all sources of danger
as described in the Plant Safety Regulations.

The Project Manager, on request, makes available a copy of the latest revision of the Plant Safety
Regulations available to the Contractor.

The Contractor conforms to all rules and regulations applicable to plant safety and completes the
Workman's Register prior to working on the plant.

The Contractor declares any grinding and welding to be carried out on the workers register.

At every permit change the Contractor withdraws himself/herself/his staff for that period of permit
suspension/revocation and thereafter only proceeds with the works after signing onto the new
permit.

The Contractor ensures that he/she/all sub-contractors/personnel/staff/his visitors are medically,
physically and psychologically fit to enter the Duvha Power Station, and specifically any confined
space.

The Contractor is prohibited from entering Radiation Areas.

The onus is on the Contractor to ensure that the correct confined space requirements and tests
have been done/met by the Employer prior to entry into any confined space or hazardous plant
areas.

The Contractor ensures that all personnel are competent to carry out the works.

Proof of competency for technical and safety aspects must be available as and when required on
site.
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5.4 Limited Access Register (LAR)

The LAR is for the person in charge of the plant to maintain control over activities taking place on
his plant that are not covered by the Plant Safety Regulation and Operating Regulations for High
Voltage Systems.

Activities that are allowed to be carried out under the LAR must not require a permit and must
satisfy the following criteria:

They must not involve danger to the person carrying out the activity;

No plant isolations must be required;

The activity must be performed by a skilled person and there must be no risk of a production loss;
The duration of the activity must be less than 24 hours

The Supervisor accompanies the Contractor during the first instances of working under a LAR on
a specific plant area.

It is very important that the person who plans to do an activity on a plant under the LAR informs
the person in charge of the plant (ASS on the panel or PPO at WTP) of what will be done.

This means verbally telling the person in charge of the plant what will be done and not just signing
the LAR book. The LAR book is also signed.

It is also important that as soon as the activity is completed the person, who was doing the
activity, notify (verbally) the person in charge of the plant that conditions are back to normal and
that the LAR has been signed off. Just signing the LAR book is not sufficient.

For more information please refer to Plant Safety Regulation C11.

5.5 Fire precautions

e Any tampering with the Employer’s fire equipment is strictly forbidden.

o All exit doors, fire escape routes, walkways, stairways, stair landings and access to electrical
distribution boards must be kept free of obstruction, and not be used for work or storage at
any time. Fire fighting equipment remains accessible at all times.

e In case of a fire, report the location and extent of the fire to the Electrical Operating Desk at
extension 2222 or 7911.

e Take the necessary action to safe guard the area to prevent injury and spreading of the fire.

e 5.6 Reporting of accidents

e The Employer follows an accident prevention policy that includes the investigation of all
accidents involving personnel and property. This is done with the intention of introducing
control measures to prevent a recurrence of the same incidents.

e The Contractor is expected to fully co-operate to achieve this objective.

e The Project Manager is informed immediately of any Category B or C incidents. Category A
incidents and any damage to property or equipment must be reported to the Supervisor within
24 hours.

e Radiation incidents must be reported immediately.

¢ In reporting Category C and D incidents, the Contractor submits the following documents, or
any additional as required by the Employers investigation team.

e Proof of Contract of Employment.

e Proof of WCL natification to Department of Labour.

e Proof of Medical Doctors Note/Certificate detailing nature of injury and period of rest.

e Death Certificate, if Category C fatality.

o Risk and Hazard Analysis, if not in place prior to injury.
o Written Safe Working Procedure, if not in place prior to injury.
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NOTE! This report does not relieve the Contractor of his legal obligation to report certain
incidents to the Department of Labour, or to keep records in terms of the Occupational Health
and Safety Act, and Compensation for Occupational Injuries and Diseases Act.

5.7 Occupational Health and Safety Act 1993 - SECTION 37

The Contractor and Employer agrees to the arrangements and procedures between them to ensure
compliance by the main Contractor (as the mandatory) with the provisions of Section 37.2 of the
Occupational Health and Safety Act, No 85 of 1993.

e The Contractor complies with the Occupational Health and Safety Act, 1993, and all Regulations
made hereunder;

e The Contractor complies with all Eskom Safety and Operating Procedure

e The Contractor acknowledges that he is fully aware of the requirements of all the above and
undertakes to employ only people who have been duly authorised in terms thereof and who
received sufficient safety training to ensure that they can comply therewith.

e The Contractor undertakes not to do, or not to allow anything to be done which will contravene
any of the provisions of the Act, Regulations or Safety and Operating Procedures.

e The Contractor appoints a person who liaises with the Eskom Safety Officer responsible for the
premises relevant to the Contract.

e The person so appointed on request:

e Supplies the Eskom Safety Officer with copies of minutes of all Health and Safety Committee
meetings, whenever he is required to do so;

e Supplies the Eskom Safety Officer with copies of all appointments in respect of employees
employed on this Contract, in terms if the Act and Regulations and notifies the Eskom Safety
Officer of any changes thereto.

o Eskom may, at any stage during the currency of this agreement, be entitled to:

e do safety audits at the Contractor’s premises, its work-places and its employees;

o refuse any employee, Subcontractor or agent of the Contractor access to its premises if such
person has been found to commit any unsafe act or any unsafe working practice or is found to be
not authorised or qualified in terms of the Act;

e issue the Contractor with a work stop order or a compliance order should Eskom become aware
of any unsafe working procedures or conditions or any non-compliance with the Act, Regulations
and Procedures referred to in the Occupational Health and Safety Act - 1993 and all Regulations
made there under as well as all Eskom Safety and Operating Procedures.

¢ No extension of time will be allowed, as a result of any action taken by Eskom in terms of the
foregoing Clause and the Contractor has no claim against Eskom as a result thereof.

5.8 Hazardous Substances

It is required in terms of the General Administrative Regulation (Regulation 7) that any Manufacture,
Importer, Seller or Supplier of hazardous chemical substance supplies the receiver, free of charge,
with sufficient information for the user.

5.9 Radiation protection
The Contractor conforms to Duvha procedure HMS0002 when performing any industrial radiography.
5.10 Thermal insulation containing asbestos

e The Contractor does not disturb any thermal insulating material on the plant until it has been
positively identified as not containing asbestos. Approval is obtained from the Supervisor
before any thermal insulation is disturbed.

e All stripping of asbestos material is undertaken strictly in accordance with the Employer's
Standard, SAP 0022, available from Safety Risk Management.

e The Project Manager advises the Contractor whether areas that are to be stripped of lagging
have been identified as containing asbestos.
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e The Contractor is obliged to ascertain from the Project Manager in advance whether areas
required to be stripped, are non-asbestos. Any contractor, other than the contractor
appointed to remove asbestos strips no lagging material containing asbestos fibres.

e The Contractor appointed to remove asbestos, does not begin removal without first obtaining
the necessary permission from the Deputy Director of Labour and the Project Manager.

5.11 Barricading and screens

e The Contractor provides and installs barricades and warning devices to ensure that
equipment and persons are not exposed to danger or to prevent access to dangerous areas.

e Additional to barricading, the Contractor installs screening, such as black plastic, on the
roadside to keep dust away from the road. This is in the interest of transport safety.

e All welding, flame cutting and grinding work is prohibited inside and directly outside the fabric
filter plant area. All such work is done on ground level.

e All gratings are covered with adequate protective screening when welding or flame cutting in
the vicinity.

5.12 Housekeeping

The Contractors equipment does not impair the operation of the plant or access to the plant.

5.13 Vehicle Safety

No driver may disregard road signs, drive recklessly, exceed the speed limit, exceed the alcohol
limit, or do anything contrary to the National Road Traffic Act while on Eskom business.

No driver may drive a vehicle while holding a cellular or mobile telephone or radio in one or both
hands or with any other part of the body. A cellular or mobile telephone or radio equipment may
only be used while driving if such telephone or radio device is fitted with a hands-free device,
otherwise it must be switched off.

All drivers including contractor and contractor employees, when performing work for Eskom, must
ensure that they and their passengers remain seated and wear seatbelts at all times.

No employee may be transported in the back of an open vehicle.

No driver should park a car in such a way that it will be a hazard to other road users.

No driver may use a vehicle without being authorised.

No employee is allowed to drive any Eskom-owned or scheme vehicle if not in possession of a
valid national driver’s licence as well as an Eskom driver permit.

5.14 Security arrangements

e The Contractor applies for Contractor’s Permits for all his employees and/or subcontractors
at the Security gate, at least 24 hours prior to entry of the Duvha Power Station Security Area.

e The Contractor completes the specific form in the Duvha Power Station Contractors Safety
Manual, listing all of the personnel that he intends using on site.

o The completed list, identified with the Contractor’s name, contains the following information:

o Employee Name

Employee ID Number

Eskom Safety Co-ordinator signature

Eskom Project Manager Signature

Validity Date

e No permits are issued to personnel who have not attended safety induction.

e The Contractor photocopies the first page of the ID book of every one of his employees;
reduced to the size 65%.

e This completed list, together with the photocopies of the ID books is delivered to Protective
Services for the preparation of the Contractor’s Permits.

e The Contractor allows at least 24 hours for the preparation of the security permits, before he
collects the permits from the Protective Services offices.

e The Contractor’s personnel are required to be in possession of a Contractor’'s Permit at all
times inside Duvha Power Station.

O O O O
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e All Contractors’ permits are submitted back to Protective Services when the workers leave the
site after completion of the works. Failure return the permits will result in a R20,00 penalty for
each non returned permit.

e The Contractor compiles detailed Tool Lists (obtainable from Protective Services) of all tools
and equipment to be taken on site before arriving at the power station.

e Authorised copies of these lists are retained to be used again when the tools and equipment
is removed from site.

e The Contractor's visitors and all personnel conform to the security arrangements in force at
Duvha Power Station.

e Application forms for visitors are filled in by the Contractor's Site Manager and approved by
the Project Manager, and submitted to the Employer’s Protective Services office one day prior
to the visit.

e Visitors will not be allowed on site if the necessary forms are not in the possession of security
staff.

e The Chief Security Officer may, with valid cause, remove any of the Contractor's personnel
from the site, either temporarily or permanently. He may deny access to the site to any
person whom, in the opinion of the said Chief Security Officer, constitutes a security risk.

e No unauthorised vehicles will be allowed on site. Only Contractor’s vehicles with displayed
Contract Vehicle Permits disks will be allowed on site. Contract Vehicle Applications are
directed to the Project Manager for consideration and approval.

e The Contractor is restricted to the Site. The Contractor is forbidden to enter any other areas,
and ensures that his employees abide by these regulations.

e Parking inside the power station is strictly forbidden, except for loading purposes.

¢ No recruiting of casual labour may be done on Eskom premises, including the area outside
the Power Station Security Gate.

e Security personnel may search any premises, property or person within the security area of
Duvha Power Station

e No Photographic equipment will be allowed within the security area of the Power Station
without obtaining permission.

e Application forms for such permission is available from the Protective Services offices.

¢ Any person found in possession of such equipment will be prosecuted in terms of the National
Key Point Act.

¢ No vehicle with a vehicle mounted two-way radio will be allowed on site. These vehicles will
be denied access, since these radios interfere with plant systems and merely switching the
radio off, will not be allowed.

5.15 Criminal Clearance/Checks For Contractors Accessing Power Stations (Nkp)

“Acceptance of this tender is subject to the condition that both the contracting company’s
management and its employees will provide Eskom with a clear criminal record not older than thirty
(30) days from a reputable screening company. If the principal contractor appoints a subcontractor,
the same provisions and measures will apply to the subcontractor. Acceptance of the tender is also
subject to the condition that the contractor will implement all such security measures for the safe
performance of the work as required in the scope of the contract

Contractors are to submit proof of verification record(s) (Security clearance) from SAPS or accredited
supplier linked to SAPS AFIS system not older than thirty (30) days, as part of Risk Management
process in order to curb any threats against the Installation. It is compulsory for these documents to
be submitted to Security for verification before access to site is granted. Only individuals with clear
criminal records will be considered
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6. General Requirements

6.1 General

The Contractor provides all craneage and Equipment that is required to complete the works.
The Contractor performs all hoisting and lifting, by qualified riggers.

The Contractor checks and verifies correctness of civil work installed by others prior to
commencement of installation / erection.

The Contractor’s Equipment does not impair the operation or access to the plant.

The Contractor uses solid barricading for any barricading.

The Contractor provides of all or any temporary or expendable materials required for the
storage of material.

The Contractor safeguards and secures all items whilst in the Contractor's custody and
control, until completion of the whole of the works.

All cutting of pressure parts is done with pneumatic grinders only.

7. Phasing and Interfaces

Specify any and all phases and interfaces.
The Contractor makes provision for other contractors who may be working in the same area.

8. Lighting and Ventilation

The Contractor supplies all lighting and ventilation required for the works.

9. Existing plant, foundations and buildings

The adjacent plant and equipment may not be modified without written permission from the
Project Manager.
Modification in this sense includes, but is not limited to the following:

o Welding onto existing plant

o Cutting into existing pipe work

12. Quality

All work is carried out under the supervision of an experienced supervisor.

The Contractor complies with the Employer’s Quality Requirements as specified in Eskom
Generation Standard QM58.

All quality control documentation is submitted to the Project Manager within 7 days of
Contract date.
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