

## General Quality Requirements for Contractors and Suppliers

22 April 2016

*Note: If hardcopy, check electronic system for latest revision*


**Transnet Capital Projects**  
**Quality Management**  
**General Quality Requirements for Contractors and Suppliers**  
**QAL-STD-0001**

Prepared by:

  
 \_\_\_\_\_  
 Neel Naidoo  
 Portfolio Manager: Quality


25 - 04 - 2016  
 \_\_\_\_\_  
 Date

Reviewed by:

  
 \_\_\_\_\_  
 Sipho Mladzi  
 Executive Manager: Health, Safety, Fleet and  
 Facilities

25 / 04 / 2016  
 \_\_\_\_\_  
 Date

Approved by:

  
 \_\_\_\_\_  
 Khathutshelo E. Tshipala  
 Acting General Manager: Health, Safety,  
 Environment, Quality, Fleet and Facilities

26 / 04 / 2016  
 \_\_\_\_\_  
 Date

0	22 April 2016	Issued for Use
Rev No.	Date	Revision Details



*Note: If hardcopy, check electronic system for latest revision*

## Table of Contents

<b>1. Purpose</b>	<b>4</b>
<b>2. Definitions / Abbreviations</b>	<b>4</b>
<b>3. Applicable Documents</b>	<b>6</b>
3.1 General	6
3.2 Statutory Regulations	6
3.3 Codes and Standards	6
<b>4. Quality System</b>	<b>6</b>
4.1 General	6
4.2 Contractor / Supplier Quality System Requirements	6
4.3 Contractor / Supplier Documentation Submittal Requirements	7
4.4 Project Quality Plan	7
4.5 Procedures	8
4.5.1 Document Control	9
4.5.2 Design Control	9
4.5.3 Procurement	9
4.6 Contractor / Supplier Audits	9
4.7 TCP Audit	10
<b>5. Inspection and Testing</b>	<b>10</b>
5.1 General	10
5.2 Quality Control Plans	10
5.3 Inspection Points	11
5.4 Revision to Quality Control Plans	11
5.5 Kick Off Meeting	11
5.6 Schedule of Inspection	12
5.7 Field Inspection Checklists	12
5.8 Inspection Notification	12
5.9 Inspection and Testing	12
5.10 Inspection Release	13
5.11 Special Processes	13
5.12 Welding Procedures	13
5.13 Material Traceability	14
5.14 Material Certification	15
<b>6. Non Conforming Products</b>	<b>15</b>
6.1 General	15
6.2 Corrective and Preventative Action	15
<b>7. Concession Requests and Technical Queries</b>	<b>16</b>
7.1 Concession Requests	16
7.2 Technical Queries	16



*Note: If hardcopy, check electronic system for latest revision*

<b>8. Inspection, Measuring and Test Equipment.....</b>	<b>16</b>
8.1 Calibration.....	16
8.2 Use of Inspection, Measuring and Test Equipment.....	17
8.3 Verification of Previous Test Results.....	17
<b>9. Quality Personnel Qualifications .....</b>	<b>17</b>
<b>10. Quality Records .....</b>	<b>18</b>
 <b>Annexure 1 – Sample Project Quality Plan .....</b>	 <b>19</b>
<b>Annexure 2 – Sample Quality Control Plan .....</b>	<b>24</b>
<b>Annexure 3 – Concession Request (QAL-FAT-0003) .....</b>	<b>26</b>
<b>Annexure 4 – Tender Returnable - Quality Management System .....</b>	<b>30</b>
<b>Annexure 5 – TCP Quality Assurance Project Audit Checklist.....</b>	<b>37</b>
<b>Annexure 6 - Non Conformance Report.....</b>	<b>42</b>
<b>Annexure 7 - Non Conformance Register.....</b>	<b>44</b>
<b>Annexure 8 - Audit Notification.....</b>	<b>46</b>
<b>Annexure 9 - Inspection Report - A.....</b>	<b>49</b>
<b>Annexure 10 - Punch List.....</b>	<b>51</b>



*Note: If hardcopy, check electronic system for latest revision*

## 1. Purpose

This Standard outlines the minimum requirements to ensure that products and services supplied to Transnet Capital Projects (TCP) are manufactured, provided, constructed or installed in accordance with all specified requirements as defined in the Contract, all associated specifications, drawings, codes and standards.

## 2. Definitions / Abbreviations

Term, Abbreviation	Meaning
<i>Contract:</i>	Formal document evidencing agreement between <i>Employer</i> and <i>Contractor</i> for supply of on site or off site services (generic term used for Purchase Orders, Contracts and Service Orders in this Standard).
<i>Contractor:</i>	The party to a <i>contract</i> that provides services to the <i>Employer</i> (generic term used for Vendors, Suppliers, Contractors, Consultants, etc.).
<i>Concession:</i>	A request to deviate from the requirements of the <i>Contract</i> or specified requirements. The <i>Concession</i> request shall clearly identify all elements of the proposed deviation together with any resultant technical, commercial and/or schedule impacts.
Data:	All drawings / documents / data / information / Data Packs and Installation and Operating Manuals required to be supplied under the <i>Contract</i> .
Data Pack (DP):	A compilation of manufacturing data, certification, inspection and testing records prepared by the <i>Contractor</i> to verify compliance with the Contractual requirements.
<i>Employer:</i>	The party to a <i>Contract</i> or Purchase Order to whom the goods are supplied or for whom the work or services are performed. In the context of this document, Transnet Capital Projects is the <i>Employer</i> .
Field Inspection Checklist (FIC):	A document that details the checks, requirements and test parameters for each type of equipment to permit field installation and pre-commissioning of the equipment.



## General Quality Requirements for Contractors and Suppliers

22 April 2016

*Note: If hardcopy, check electronic system for latest revision*

Inspection Release Report (IRR):	A document issued to the <i>Contractor</i> by TCP advising release of materials for shipment. This does not relieve the <i>Contractor</i> of its obligations in accordance with the Terms and Conditions of the <i>Contract</i> .
Inspection Waiver Report (IWR):	A document issued to the <i>Contractor</i> by TCP advising that TCP has waived final inspection for the materials listed in this document. The issue of this report does not preclude further inspections by TCP. It is issued without prejudice and does not relieve the <i>Contractor</i> from the guarantees and obligations included in the <i>Contract</i> .
Installation and Operating Manual (IOM):	A document prepared by the <i>Contractor</i> providing relevant information applicable to the installation, operation and maintenance of the specific equipment, including data relating to consumables (eg. oils, etc.)
Non Conformance (NC):	Material, product or workmanship which is not in accordance with the requirements of the <i>Contract</i> .
Non-Conformance Report (NCR):	A document initiated by either TCP or the <i>Contractor</i> advising that certain materials/products/workmanship provided by the <i>Contractor</i> do not conform to the required standards and specifications.
Project Quality Plan (PQP):	A document that outlines the <i>Contractor's</i> strategy, methodology, resources allocation, Quality Assurance and Quality Control coordination activities to ensure that Goods and Services supplied meet or exceed the requirements defined in the <i>Contract</i> drawings, codes and standards.
Quality Assurance (QA):	A formal methodology designed to assess the quality of products or services provided.
Quality Control (QC):	A set of activities intended to ensure that quality requirements are actually being met.
Quality Control Plan (QCP):	A document outlining specific manufacturing/construction inspection and testing requirements, including responsibilities, test acceptance criteria, nomination of witness and hold points.



*Note: If hardcopy, check electronic system for latest revision*

Technical Query Note (TQN):	A document used by the <i>Contractor</i> to formally clarify a Technical Query related to the scope of supply. This should not be used where a Non-Conformance Report has already been initiated
TCP:	Transnet Capital Projects – a division of Transnet SOC Limited.
<i>Works Information:</i>	Refers to the <i>Works Information</i> as defined in the <i>Contract (NEC3)</i>

### 3. Applicable Documents

#### 3.1 General

All work performed shall comply with the requirements of this Standard, the documentation referenced in the *Contract* and the latest revision/edition of the relevant Codes and Standards referenced herein, except works which are specifically excluded by the TCP Principal Project Manager or higher delegated authority.

#### 3.2 Statutory Regulations

Occupational Health & Safety Act, Act No 85, of 1993 and Regulations as amended.

#### 3.3 Codes and Standards

Document No.	Title
ISO 9001:2015	International Organization for Standardization: Quality Systems

### 4. Quality System

#### 4.1 General

The *Contractor* / Supplier is responsible for all quality activities necessary to ensure the Work meets the requirements specified in the Contract, and shall manage and coordinate all Quality aspects of the Work in accordance with the requirements of this Standard, together with the *Contractor's* / Supplier's PQP and QCPs once reviewed and accepted by TCP.

#### 4.2 *Contractor* / Supplier Quality System Requirements

The *Contractor* / Supplier shall have and maintain a documented Quality Management System. The *Contractor* / Supplier may be required to demonstrate its use to TCP. The *Contractor's* / Supplier's Quality Management System should be in accordance with the requirements of International Standard ISO 9001.



*Note: If hardcopy, check electronic system for latest revision*

The *Contractor / Supplier* submits the following Quality System documentation to TCP at the time of tender and at Contract Phases as detailed below:

- Project Quality Plan (Provisional at tender)
- Typical Quality Control Plan (Provisional at tender)
- Schedule/List of QCP's envisaged for the Works
- Quality Policy
- Copy of ISO 9001 certificate (if certified)
- Quality Manual
- Organogram showing clearly the staffing arrangements for Quality (HO and Site)
- Quality Management personnel CVs
- Schedule/List/Index of Quality Management and Project Procedures to be used for the project/contract/works
- Programme of internal and external audits
- Procedure for the evaluation of Suppliers and Sub-contractors
- Typical Data Pack Indices
- Approved Supplier/Contractor List
- Quality Management System Questionnaire (refer to Annexure 4)

The *Contractor / Supplier* will make formal submission of this Quality Documentation on award of the *Contract* and included in the *Works Information* for the *Contract*.

#### 4.3 **Contractor / Supplier Documentation Submittal Requirements**

The Contractor's / Supplier's responsibilities are defined in terms of *DOC-STD-0001* which outlines the standard requirements for preparation, submission, receipt, review, and collection of Technical and (or) Deliverable Documentation.

The *Contractor / Supplier* develops and maintains a comprehensive Register of Documents that will be generated throughout the project. The Register includes all quality related documents. The Register is a 'live' document and is submitted to TCP for review following each revision by the *Contractor / Supplier*. The Register indicates the dates of issue of the documents taking into account sufficient time to allow for the TCP review/acceptance cycle prior to the document being required for use.

#### 4.4 **Project Quality Plan**

Where specified, the *Contractor / Supplier* submits a PQP to TCP within the period stated and in any event not later than 28 days after the *Contract* start date. The PQP details

151



*Note: If hardcopy, check electronic system for latest revision*

how the *Contractor's / Supplier's* Quality System will be applied to the Scope of Work specified in the *Contract*, and shall address the following:

- Satisfying the technical and quality requirements of the *Contractor's / Supplier's* Scope of Work, and relevant elements of the applicable ISO 9001 standard,
- Include all quality activities relevant to the Scope of Work, identifying all procedures, reviews, audits, controls and records used to control and verify compliance with the specified Contractual requirements.
- Include a listing of all special processes (eg. welding and non-destructive testing, cube testing, etc.) envisaged for use, including confirmation of personnel certification as required,
- Include all proposed method statements (for site based work activities),
- Include a description of the *Contractor's / Supplier's* project organisation, with key positions and responsibilities identified and individuals named. The organisation structure shall also indicate the resources committed to the management and coordination of QA / QC activities,
- Include a listing of all Quality Control Plans (QCPs), and associated Field Inspection Checklists (FICs), as applicable,
- Identify in the PQP any Sub-Contractor/Sub-Supplier work. Sub-Contractor/Sub-Supplier plans are approved by the *Contractor*, and a copy forwarded to TCP for information,
- Include the proposed Authorised Inspection Authority (where applicable - for pressurised equipment and systems),
- Include a schedule of proposed quality records.

The PQP shall be controlled and re-submitted for approval when required to incorporate any change necessary during the *Contract* duration to ensure that the document is maintained for effective control, change management and records. The change management will be done to an agreed policy or procedure.

Note: Where the *Contractor / Supplier* is required to provide a PQP, no work shall commence until the PQP is accepted by TCP. The *Contractor / Supplier* can consult the sample PQP, Annexure 1, in order to assess the typical requirements that should be addressed.

#### 4.5 Procedures

The *Contractor's / Supplier's* PQP and procedures shall address the system elements and activities appropriate to the Scope of Work, in compliance with the specified Quality Standard.

PA





*Note: If hardcopy, check electronic system for latest revision*

Where specified, the *Contractor / Supplier* submits copies of Quality Procedures for review. In addition, the *Contractor / Supplier* ensures that copies of all Procedures relevant to the Scope of Work are available for reference by TCP at each work location.

These will include, as applicable, the following:-

#### 4.5.1 Document Control

The *Contractor's / Supplier's* PQP shall provide a description of how documents provided by TCP, Sub-Supplier/Sub-Contractor to the *Contractor* are to be managed. The description shall address as a minimum:

- Management tools and databases
- Receipt, registration and maintenance
- Internal and external distribution to *Employer*, third parties and Sub-Contractors
- Management of Codes, Standards and Specifications
- Internal review and approval routines and authorities
- How it is ensured that the correct revisions of documents are available at the point of use including retention periods for all documentation.

#### 4.5.2 Design Control

Where the *Contractor / Supplier* is responsible for any aspect of design related to the Scope of Work, the Quality Plan shall describe the *Contractor's / Supplier's* methods and procedures for the control of these design activities. The Works Information also addresses *Contractor's / Supplier's* Design Responsibilities, etc.

#### 4.5.3 Procurement

Where the *Contractor / Supplier* is responsible for any aspect of procurement related to the Scope of Work, the Quality Plan shall describe the *Contractor's / Supplier's* methods and procedures for the control of these activities.

### 4.6 *Contractor / Supplier Audits*

The *Contractor / Supplier* shall:

- Carry out audits in accordance with its Quality System at its own and Sub-Supplier/Sub-Contractor's facilities to ensure project quality requirements are being achieved.
- Include a QA Audit Schedule in the *Contractor's / Supplier's* PQP submitted to TCP prior to commencement of the Scope of Work. The Audit Schedule shall include all audits to be implemented by the *Contractor / Supplier* and Sub-Supplier/Sub-Contractor during the execution of the *Contract*.
- Where stipulated in the *Contract*, perform an audit within three months after the *Contract* start date and thereafter at a minimum frequency of three months. Audit reports are submitted to TCP at the completion of each Audit. Where unsatisfactory



*Note: If hardcopy, check electronic system for latest revision*

performance is evident, TCP will direct the *Contractor / Supplier* to perform additional audits.

#### 4.7 TCP Audit

TCP reserves the right to perform quality audits or participate as an observer in *Contractor / Supplier* audits to verify compliance with the Contractual requirements. The *Contractor / Supplier* shall within a time frame as agreed upon, correct any adverse audit findings advised by TCP. TCP will use the attached Audit Notification (Annexure 8) and Audit Checklist (Annexure 5) to conduct the audit.

### 5. Inspection and Testing

#### 5.1 General

TCP may, at its discretion, perform surveillance inspections at the *Contractor's / Supplier's* premises, the premises of any Sub-Supplier/Sub-Contractor or at the location of the Scope of Work.

Dependent on the nature of the Scope of Work and the frequency of inspections, TCP may elect to have inspection personnel resident at the place of manufacture, fabrication, or assembly.

The *Contractor / Supplier* ensures free entry and access is given to TCP, certifying authorities and statutory authorities to inspect the Scope of Work and review procedures and quality records at all parts of the *Contractor's / Supplier's* and Sub-Supplier/Sub-Contractor's premises, or at the location of the Scope of Work while any work or test is in progress.

The *Contractor / Supplier* provides TCP with all necessary tools, calibrated measuring equipment, safety equipment and workspace to verify or witness tests in progress.

While TCP is at the *Contractor's / Supplier's* premises, the *Contractor / Supplier* provides, free of charge, reasonable facilities including office facilities and reasonable access to a telephone, facsimile machine and computer connection point.

The *Contractor / Supplier* provides written notice within a time frame as agreed upon, to allow the attendance of TCP and other representatives at nominated witness and hold points.

#### 5.2 Quality Control Plans

The *Contractor / Supplier* prepares and submits QCPs to TCP for review in accordance with the requirements of the *Contract* and PQP.

1051



*Note: If hardcopy, check electronic system for latest revision*

QCPs must clearly identify all inspection, test and verification requirements to meet the Contractual obligations, specifications, drawings and related details including destructive and non-destructive testing, witness and hold points.

The *Contractor* / Supplier shall not commence fabrication or manufacture prior to review and approval of the applicable QCP by TCP.

QCPs shall include reference to all tests specified in the *Works Information*.

A typical format for a QCP is shown in Annexure 2. The *Contractor* / Supplier may use its own format providing all information shown in the sample in Annexure 2 is included.

### 5.3 Inspection Points

The QCP identifies points in the fabrication, manufacturing and/or installation process that are selected for inspection. These points are denoted by the following inspection codes:

- Hold Point (H) Inspection points in the manufacturing cycle, beyond which work shall not proceed without the specified activity, work or function being witnessed and signed off. Hold points require written notification to TCP.
- Witness Point (W) An inspection point in the manufacturing cycle that will be witnessed or verified. If TCP confirms it is unable to attend after being provided with the written notification then manufacture may proceed. Witness points require written notification to TCP.
- Review Point (R) A point at which products and quality records are verified and endorsed. Review points are not points that require notification to TCP.
- Surveillance (S) An inspection point in the manufacturing cycle during which any activity, work or function is observed. No formal notification is required.

The *Contractor* / Supplier maintains the status of testing and inspection by progressively having the QCP's signed off.

### 5.4 Revision to Quality Control Plans

Revision of the QCP is subject to the same submission, review and acceptance routines as described for the original QCP issued.

### 5.5 Kick Off Meeting

After the *Contract* start date, and prior to manufacture or construction activities, TCP will require a Kick-Off Meeting with the *Contractor* / Supplier to discuss fully the implications of meeting TCP's quality requirements. This meeting may be held as part of the *Contract*



*Note: If hardcopy, check electronic system for latest revision*

kick-off meeting for each package or may be a separate meeting, subject to the critical or complex nature of the work. This requirement for a pre-inspection meeting may be repeated when Sub-Suppliers/Sub-Contractors of key equipment are engaged.

## 5.6 **Schedule of Inspection**

The *Contractor* / Supplier shall submit a Schedule showing the proposed dates for inspections and tests nominated in the QCP where witness and hold points are required. The Schedule shall be regularly updated with progress and issued to TCP to show the current inspection and test status.

## 5.7 **Field Inspection Checklists**

For site installation and construction activities, the *Contractor* / Supplier prepares Field Inspection Checklists (FICs) to permit inspection and testing of installed equipment and constructed facilities in accordance with the respective QCP's.

FIC's are submitted to TCP for initial review. FICs are used to record the results of inspection and testing (where applicable). On completion, FICs are submitted to TCP to confirm satisfactory completion of the tests and inspections at nominated QCP witness and hold points.

## 5.8 **Inspection Notification**

The *Contractor* / Supplier notifies TCP in writing at least two calendar weeks prior to the advent of inspections or tests that require witnessing.

For inspections or tests within the country, arrangements are confirmed at least three working days before the event. For inspection and tests outside of the country, arrangements are confirmed at least seven working days before the event.

Inspection notifications include the following essential information:

- Contract Number
- Location of Inspection or Test
- Nature of Inspection or Test
- Date and Time of Inspection or Test
- Name and telephone number of the *Contractor's* / Supplier's Representative

## 5.9 **Inspection and Testing**

The *Contractor* is responsible for the conduct of all *Contractor* / Supplier inspections and tests. This responsibility includes:

- Documenting inspection and test results in the QCP's and relevant FICs
- Progressively inspecting the quality of the Scope of Work performed, including that of all Sub-Supplier/Sub-Contractors
- Inspecting to meet all Contractual requirements, in number, type and form

109



*Note: If hardcopy, check electronic system for latest revision*

- Inspecting day to day activities, material receipts, issue of materials for manufacture/installation, in-process inspections, and final inspections.
- The template for an Inspection Report is given in Annexure 9.

Completed original QCP's and FICs are included in the Data Pack that the *Contractor / Supplier* submits to TCP.

#### 5.10 **Inspection Release**

At completion of the Scope of Work, either in total or in phases, TCP may issue an Inspection Release Report (IRR) or an Inspection Waiver Report (IWR).

The issue of either an inspection release or waiver of inspection does not relieve the *Contractor / Supplier* of its obligations under the *Contract*. The *Contractor / Supplier* ensures that a copy of the release note and final expediting release note for transport, where appropriate, is attached to the delivery docket and accompanies the Work to the designated destination indicated in the *Contract*. Items delivered to TCP without a copy of these documents may not be accepted.

A copy of the inspection release or waiver of inspection is included in the Data Pack.

#### 5.11 **Special Processes**

It is the *Contractor's / Supplier's* responsibility to ensure that all processes which require pre-qualified procedures and/or work methods are tested and qualified before work begins. This typically covers such activities as welding, non-destructive testing, special fabrication techniques and painting. Unless specified such procedures are the *Contractor's / Supplier's* responsibility and do not require submission to TCP before work begins. When such procedures are requested, no work shall commence until procedures are approved by TCP.

It is the *Contractor's / Supplier's* responsibility to ensure all operators are qualified for the processes in accordance with the procedure and/or applicable standards. Records of qualification of operators shall be maintained by the *Contractor / Supplier* and made available to TCP when requested.

Records of qualification of procedures and processes shall be maintained by the *Contractor / Supplier* in accordance with the applicable procedure or code.

#### 5.12 **Welding Procedures**

Where the *Contractor's / Supplier's* Scope of Work includes fabricated weldments, Welding Procedure Specifications (WPS) defining the method, preparation and sequences to be adopted to achieve a satisfactory welded joint shall be provided for all weld types required in the execution of the *Contractor's / Supplier's* Scope of Work. The procedure shall only be submitted to TCP when requested in the *Contract*.

1659



*Note: If hardcopy, check electronic system for latest revision*

WPS include all welding essential and non-essential variables for each process used, including appropriate test results. WPS comply fully with the standard or code pertaining to welding required in the execution of the *Contractor's / Supplier's* Scope of Work.

When requested in the *Contract*, a suitably marked "weld map" is completed by the *Contractor / Supplier* for all items to be fabricated. A summary of WPS is prepared and, when used, is identified on the weld map.

Where TCP approval is required, fabrication is not to commence until written approval of WPS and Welding Procedure Qualification Records (WPQR) is received by the *Contractor / Supplier*. No welding fabrication will be accepted that is not covered by a TCP approved WPS/WPQR.

Welding Procedure Qualification (WPQ) tests may be witnessed by TCP and/or an independent inspection authority. Testing of the specimens prepared during the WPQ Tests is carried out by an approved testing laboratory, independent of both TCP and the *Contractor / Supplier*. In certain instances, a certificate to EN 10204 3.1 B may be required, which will be clarified at Tender review and clarification stage.

Where actual weld deposit analysis and weld metal physical properties are required for procedure qualification, the information is taken from the procedure qualification tests. Data listed in the catalogues of the manufacturer of welding consumables is not acceptable.

Welders/welding operators are qualified in accordance with the relevant welding code prior to commencing production fabrication. Specific Welder Qualification (WQ) records will be reviewed by TCP in the *Contractor's / Supplier's* works and should NOT be submitted for review.

A register of welders qualified to work shall be maintained by the *Contractor / Supplier*.

### 5.13 Material Traceability

Where, and to the extent that material traceability is required, the *Contractor / Supplier* shall provide its procedures for the maintenance of material identification throughout all phases of manufacture. Methods of identification, routines for re-stamping or stencilling as appropriate shall be defined and agreed with TCP.

Adequate records shall be maintained throughout construction enabling traceability of key materials from final product back to original material certificates. The material traceability records shall form part of the Data Pack.

The *Contractor / Supplier* shall prepare a schedule of materials and equipment that are subject to traceability requirements.



*Note: If hardcopy, check electronic system for latest revision*

## 5.14 Material Certification

Where specified in the *Contract* the following certificates shall be provided to TCP and included in the Data Pack:

- Type A: A *Contractor's* / Supplier's certificate of compliance with the *Contract*. This certifies that the goods or services are supplied in compliance with the *Contract* without mention of any test results (EN10204 certificate 2.1).
- Type B: A certificate issued by a laboratory or test facility independent of the *Contractor's* / Supplier's works. It shall quote test results carried out on the product supplied and state whether compliance with the relevant technical standard, code, etc., has been complied with. (EN10204 certificate 3.1B).
- Type C: The same as Type B, the tests are to be witnessed by a third party (EN10204 certificate 3.1C).

## 6. Non-Conforming Products

### 6.1 General

The *Contractor* / Supplier shall establish and maintain procedures to control materials or products that do not meet the specified requirements.

All *Contractor's* / Supplier's products and/or materials identified as not conforming to requirements shall be dealt with promptly as follows:

- If the *Contractor* / Supplier discovers materials or products which are not in accordance with the requirements of the *Contract*, i.e. a non-conformance, the *Contractor* / Supplier shall immediately initiate the non-conformance procedure in terms of the Supplier/*Contractor's* Quality Management System, advise TCP promptly, and provide a copy of the non-conformance report (NCR) (Annexure 6) to TCP.
- If TCP or its agent/s identifies a non-conformance, a TCP NCR may be raised.
- The *Contractor* / Supplier shall maintain an updated Non Conformance Register as per Annexure 7.

Originals of all closed out NCRs shall be included in the Data Pack.

### 6.2 Corrective and Preventative Action

If the *Contractor* / Supplier proposes a disposition of any non-conforming materials or products which varies from the requirements of the Specification or *Contract*, such a proposal shall be submitted in writing to TCP whose decision on the proposal shall be



*Note: If hardcopy, check electronic system for latest revision*

obtained in writing before the non-conforming material or product is covered up or incorporated into the Works, or is the subject of any other disposition.

The disposition of non-conformances which do not vary the requirements of the *Contract*, specifications or drawings may be approved by the *Contractor* / Supplier following discussion and agreement with TCP.

## **7. Concession Requests and Technical Queries**

### **7.1 Concession Requests**

Where a *Contractor* / Supplier requests a Concession to deviate from the requirements of the *Contract* or specified requirements, the *Contractor* / Supplier raises the request with TCP using the format as shown in Annexure 3.

The Concession Requests shall clearly identify all elements of the proposed deviation together with any resulting technical, commercial and/or schedule impacts.

Completed original Concession Requests shall be included in the Data Pack.

### **7.2 Technical Queries**

For clarification of technical issues (only), the *Contractor* / Supplier may submit a Field Engineering Query (FEQ) to TCP in accordance with the *Contract*.

The FEQ shall clearly identify all elements of the query, and all supporting documentation and/or drawings shall be attached where appropriate.

Completed original FEQ's shall be included in the Data Pack.

## **8. Inspection, Measuring and Test Equipment**

### **8.1 Calibration**

The *Contractor* / Supplier, including its Sub-Suppliers/Sub-Contractors, shall ensure the calibration of test and measuring equipment is performed and maintained in accordance with the relevant *Contractor* / Supplier procedures and/or the equipment manufacturer's specifications.

Where calibration is required by an external laboratory, the *Contractor* / Supplier shall ensure that the facility selected for calibration possesses current certification. Calibration certificates shall contain a statement that the test equipment is accurate to within specified tolerances.

The *Contractor* / Supplier should establish the frequency of calibration for each item of equipment (including jigs, fixtures or templates) and record the details in a 'Measuring and Test Equipment Register' (or similar).





*Note: If hardcopy, check electronic system for latest revision*

## 8.2 Use of Inspection, Measuring and Test Equipment

The *Contractor / Supplier* shall ensure that authorised equipment users:

- Use the equipment in accordance with manufacturer's instructions, and accepted industry practices
- Ensure the equipment is covered by a current calibration certificate
- Conduct the measurements or tests in accordance with the equipment manufacturer's specifications or other relevant specification
- Prior to commencement of each inspection or test activities:
  - Identify the measurements to be made
  - Determine the accuracy required
  - Select the appropriate inspection, measuring or test equipment for the scope of work.

## 8.3 Verification of Previous Test Results

Where the calibration status of the equipment is unknown, expired or has doubtful accuracy, the equipment shall immediately be quarantined, and tagged according to *Contractor / Supplier's* Quality System procedures. The *Contractor / Supplier* shall then arrange for either in-house or external calibration, and:

- review all previous test results associated with the suspect equipment;
- identify the inspections, measurements or tests required to re-validate the results;
- ensure that suitable re-testing is performed with calibrated equipment;
- record the results of the re-testing on the respective inspection and test documentation.

## 9. Quality Personnel Qualifications

It is preferable that *Contractor / Supplier's* personnel engaged in Quality Assurance and Quality Control are members of one or more of the following organisations:

South African Quality Institute

Southern African Society for Quality

It is mandatory that personnel undertaking testing of rail-associated infrastructure are qualified as follows:

For signalling:

- The *Contractor / Supplier* is not allowed to do the commissioning but only a Transnet representative (Transnet employed Test Engineer)



*Note: If hardcopy, check electronic system for latest revision*

- The *Contractor / Supplier* should supply a Certificate of Compliance signed by a registered engineer/technologist
- This person should have a minimum of 5 years' experience as a professional
- The CV confirming that his/her experience is in line with the scope of work to be overseen as Quality Assurance or Control Officer

For OHTE and Perway:

- The *Contractor / Supplier* should supply a Certificate of Compliance signed by a registered engineer/technologist
- This person should have a minimum of 5 years' experience as a professional
- The CV confirming that his/her experience is in line with the scope of work to be overseen as Quality Assurance or Control Officer.

## 10. Quality Records

The *Contractor / Supplier* shall maintain Quality Records necessary to provide objective evidence that demonstrates and verifies achievement of the QA / QC requirements associated with the Scope of Work. All Quality Records, including original source material test certificates and non-destructive test reports, shall be retained by the *Contractor / Supplier* during the project, and be provided to TCP at the times, and in the quantities specified in the *Contract*.

The *Contractor / Supplier* shall collate all quality records in the Data Pack and submit the Data Pack to TCP in accordance with the *Contract* and all referenced standards and specifications. This DP shall be compiled progressively, and shall be available for review at all phases of manufacture or construction activities.

The Scope of Work shall not be complete until the *Contractor's / Supplier's* Data Pack, including the quality records from Sub-Supplier/Sub-Contractors, has been reviewed and accepted by TCP.

The *Contractor / Supplier* shall retain a copy of all Quality documentation generated during the *Contract*, including a copy of the complete Data Pack, for his own records for a minimum period of five (5) years after the completion of the Scope of Work, including Design Work.

1401

## ANNEXURE 1 – Sample Project Quality Plan

Pages 19 to 23



## PROJECT QUALITY PLAN

PROJECT:		PROJECT CODE:		ITEMS DESCRIPTION:			
ORDER NO.:							
CLIENT:		CLIENT CONTRACT NO:		DRAWING/SPECIFICATION NO.:			
COST CODE SERIAL NO.:							
GENERAL DESCRIPTION:							
RESPONSIBILITY LEGEND		APPROVALS					
H	= HOLD POINT	AUTHORITY		SIGNATURE		DATE	
W	= WITNESS	1. Project Quality Manager					
S	= SURVEILLANCE	2. Project Manager					
V	= VERIFY	3. Client Project Manager					
R	= REVIEW	4. Project Director					
A	= APPROVE						
ACT NO.:	ACTIVITY DESCRIPTION	(ACCEPTANCE CRITERIA) REFERENCE DOCS		1		2	
1.	MANAGEMENT AND SERVICES					3	
1.1	Contract Agreement and Acceptance.	Signed Contract.		R	SIGNATURE	DATE	R
				H			H
1.2	Project Schedule and WBS Acceptance.	Accepted Project Schedule and WBS		H			H
1.3	Project PEP.	Signed PEP		H			H
1.4	Quality Policy & Project Procedures.	Signed Approved documents		H			H
1.5	Project Quality Plan.	Accepted Quality Management Plan.		H			V
1.6	Safety & Health Management Plan.	Accepted Safety & Health Management Plan.		V			V
1.7	Environmental Management Plan.	Accepted Environmental Management Plan.		V			V
1.8	Engineering Management Plan.	Accepted Environmental Management Plan.		V			V

5

Page 2 of 4

# PROJECT QUALITY PLAN

[illegible]

## PROJECT QUALITY PLAN

[illegible]



## ANNEXURE 2 – Sample Quality Control Plan

Pages 24 to 25



Quality Control Plan No.	Revision:	Date Issued:
Contract No.	Description:	Item No.
Contractor	Location:	

[illegible]

Rev	Date	Reason for Revision	Drawn	Checked

H – Hold. Mandatory Hold Point  
W – Witness  
R – Review (Verify) only  
S – Surveillance

NOTE: H & W points require formal notification to TCP



## ANNEXURE 3 – Concession Request

Pages 26 to 29



# CONCESSION FORM



<b>Request for Concession No:</b>															
Project Name:						Project Number:									
<b>A. SUPPLIER/CONTRACTOR SUPPLIED INFORMATION</b>															
SUPPLIER/CONTRACTOR NAME:						P/O /CONTRACT NO.:									
SUPPLIER/CONTRACTOR CONCESSION NO:						DATE:									
<b>Required concession applicable to:</b> (Item/Material/Equipment/Area)															
<b>Quantity Affected:</b>															
<b>Original Requirements:</b>															
<b>Description of Concession – Revised Requirements:</b>															
<b>Justification:</b>															
<b>Cause :</b>															
<b>Consequence :</b>															
<b>References:</b>															
Original Requirements reference:															
Drawing No.:				Rev.:				Specification No.:				Rev.:			
Drawing No.:				Rev.:				Specification No.:				Rev.:			
Drawing No.:				Rev.:				Specification No.:				Rev.:			
Attached applicable documentation:															

1007

# CONCESSION FORM

A. SUPPLIER/CONTRACTOR SUPPLIED INFORMATION continued						
(NOTE: This concession will be rejected if the following information is not provided):						
(i) VALUE OF BENEFIT TO CLIENT  \$/R.....	(ii) AGREE TO AN EXTENSION OF THE WARRANTY  IF "YES" WHAT PERIOD?	YES <input type="checkbox"/>	NO <input type="checkbox"/>	(iii) ANY IMPACT ON SCHEDULE?  IF "YES" WHAT PERIOD?	NO <input type="checkbox"/>	YES <input type="checkbox"/>
Requested by: (Supplier/Contractor)						
Name:	Title:	Signature:		Date:		
B. SITE ADMINISTERED CONTRACT?		<input type="checkbox"/> Yes		<input type="checkbox"/> No		
Possible QC implications:						
Recommended	<input type="checkbox"/>	Rejected	<input type="checkbox"/>			
Recommendations with the following Conditions:						
Area Manager:		Signature:		Date:		
Site Engineer:		Signature:		Date:		
C. RECOMMENDATION BY CONTRACT ADMINISTRATOR:						
Name:		Signature:		Date:		
D. RECOMMENDATION BY ENGINEERING:						
Recommended	<input type="checkbox"/>	Rejected	<input type="checkbox"/>	Conditional	<input type="checkbox"/>	
Recommendations:						
PR Engineer:		Signature		Date		
Lead Discipline Engineer:		Signature		Date		
Engineering Manager:		Signature		Date		
Comments:						



---

## CONCESSION FORM

<b>E. AREA MANAGER:</b>		<b>Accepted</b>	<input type="checkbox"/>	<b>Rejected</b>	<input type="checkbox"/>
Name:		Signature		Date	
<b>F. Transnet Capital Projects :</b>		<b>Accepted</b>	<input type="checkbox"/>	<b>Rejected</b>	<input type="checkbox"/>
Name:		Signature		Date	

107



## ANNEXURE 4 – Tender Returnable Quality Management System

Pages 30 to 36



## TENDER RETURNABLE'S REVIEW - QUALITY



### Tender Returnable – Quality Management System

#### Tender Information Required

The following documents shall be attached to this returnable and submitted with the tender. Failure to submit the documents may result in the tender being declared non responsive and subsequently rejected.

Item	Document to be submitted	Attached? (Y/N) (Tenderer to complete)
1	Quality Management Questionnaire	
2	ISO 9001 Certification	
3	Quality Policy	
4	Quality Manual	
5	Schedule / List Quality Management System Procedures	
6	Typical Project Quality Plan	
7	Schedule / List of Quality Control Plans (QCPs)	
8	Typical QCP	
9	Quality Management Representatives C.V.	
10	Quality Staffing (Organogram)	
11	Programme of Internal / External Audits	
12	Procedure for Evaluation of Suppliers / Contractors	
13	Approved Supplier / Contractors List	
14	Typical Data Pack Indices	

## TENDER RETURNABLE'S REVIEW - QUALITY



## Quality Management System Questionnaire

<b>1. Quality Management System</b>			
Is the tenderer certified to ISO 9001 – Quality Management System Requirements?			<input type="checkbox"/> Yes <input type="checkbox"/> No
If yes	Certificate No.:	Certification Body:	Expiry Date:
Are there any exclusions specified?		If yes provide Details of Exclusions:	
<input type="checkbox"/> Yes <input type="checkbox"/> No			
If no, is the tenderer Quality Management System ISO 9001 compliant due to?			
Expired certificate	<input type="checkbox"/> Yes <input type="checkbox"/> No	Comments:	
Independent verification	<input type="checkbox"/> Yes <input type="checkbox"/> No	Comments:	
Other	<input type="checkbox"/> Yes <input type="checkbox"/> No	Provide Details:	
Does the Tenderer have an approved Quality Manual that complies with ISO 9001 requirements? <i>(If yes, please submit a copy)</i>	<input type="checkbox"/> Yes <input type="checkbox"/> No	Document No.:	
Has your Quality Manual been reviewed?	<input type="checkbox"/> Yes <input type="checkbox"/> No	Has it been reviewed in the last: <input type="checkbox"/> 6 months <input type="checkbox"/> 12 months <input type="checkbox"/> more than 12 months	
Does the Tenderer have an approved Quality Policy that complies with ISO 9001 requirements in place? <i>(If yes, please submit a copy)</i>	<input type="checkbox"/> Yes <input type="checkbox"/> No	Document No.:	
Has your Quality Policy been reviewed in the last:	<input type="checkbox"/> Yes <input type="checkbox"/> No	Has it been reviewed in the last: <input type="checkbox"/> 6 months <input type="checkbox"/> 12 months <input type="checkbox"/> more than 12 months	
Does the Tenderer have an Index of Management System Procedures? <i>(If yes, please submit a copy)</i>	<input type="checkbox"/> Yes <input type="checkbox"/> No	Document No.:	
Does the Procedures cover the full Scope of the Quality Management System	<input type="checkbox"/> Yes <input type="checkbox"/> No	Comments:	
Has Project Specific Procedures been compiled and approved	<input type="checkbox"/> Yes <input type="checkbox"/> No	Comments:	

## TENDER RETURNABLE'S REVIEW - QUALITY



Has your Quality Management System procedures been reviewed in the last:	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Has it been reviewed in the last:	<input type="checkbox"/> 6 months	<input type="checkbox"/> 12 months	<input type="checkbox"/> more than 12 months
Typical Project Quality Plan (If yes, please submit a copy)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No.:			
Does the Project Quality Plan specify the Management System arrangements in relation to:						
Project Initiation and Planning	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Organization, Staff allocation and Teams	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Interaction Management	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Communication Planning and Control	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Change Management	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Information Management	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Project Handover and Closure	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Risk Management	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Scope and Activity Control	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Purchasing Planning and Control	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Schedule Development and Control	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Documentation Requirements	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Cost Estimation	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Record Requirements	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Budgeting	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Evaluation of Sub Contractors	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Cost Control	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Subcontractors	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Resource Planning and Control	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Contract Control and Administration	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Engineering Management	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Health and Safety Management	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Environmental Management	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Quality Management (QA & QC)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	

## TENDER RETURNABLE'S REVIEW - QUALITY



Project / Scope Specific Requirements	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Provide Details of Project/Scope Specific Requirements:	
Typical Quality Control Plan (If yes, please submit a copy)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No:	
Does your Quality Control Plans specify the following?				
Document and Revision No.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Legend for Interventions	<input type="checkbox"/> Yes <input type="checkbox"/> No
Project, Contract and PO No.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Hold interventions as applicable	<input type="checkbox"/> Yes <input type="checkbox"/> No
Reviews Required	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Standards/Specifications/Procedures applicable to Action Item/s.	<input type="checkbox"/> Yes <input type="checkbox"/> No
Approvals Required	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Acceptance Criteria as applicable	<input type="checkbox"/> Yes <input type="checkbox"/> No
Approvals by Responsible Engineer	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Record Requirements for Actions	<input type="checkbox"/> Yes <input type="checkbox"/> No
Distribution Requirements	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Check Sheets included as Addendums	<input type="checkbox"/> Yes <input type="checkbox"/> No
Logical Flow of Actions and Action no's	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Release Criteria as final Action	<input type="checkbox"/> Yes <input type="checkbox"/> No
Interventions Required by Fabricator / Erector, Client	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Any other Project or Scope Specific Criteria	<input type="checkbox"/> Yes <input type="checkbox"/> No
Provide details of Project/Scope Specific Criteria:				
Provisional Schedule or list of WCP's (If yes, please submit a copy)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No.:	
Does the QCP schedule or list cover the full Scope Expected Works?				<input type="checkbox"/> Yes <input type="checkbox"/> No
Do you employ a QCP Register for control of all QCP's?				<input type="checkbox"/> Yes <input type="checkbox"/> No



## TENDER RETURNABLE'S REVIEW - QUALITY



2. Quality Management Organization			
Has a Quality Management representative been appointed? (If yes, please submit a copy of the CV.)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No.:
Does the Quality representative have relevant experience specific to the nature of the Project/Scope of Works/ Technology/Industry?			<input type="checkbox"/> Yes <input type="checkbox"/> No
If yes, how many years of experience?	<input type="checkbox"/> Less than 5 yrs	<input type="checkbox"/> 5-10 yrs	<input type="checkbox"/> More than 10 yrs
What qualifications does he/she have?	<input type="checkbox"/> M and Industry related qualification	<input type="checkbox"/> M +3 and Industry related qualification	<input type="checkbox"/> M +4 and Industry related qualification
Project Organogram (If yes, please submit a copy)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No.:
Has critical positions for quality Management been identified? (HO/Site/Fabricators/Suppliers)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	If yes, please supply details:
Does staff numbers and allocation take into account staff utilization?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	What is the expected level of staff utilization? <input type="checkbox"/> 70% <input type="checkbox"/> 80% <input type="checkbox"/> 90% <input type="checkbox"/> 100%
3. Supplier and Contractor Quality Assurance			
Is an approved audit schedule covering all suppliers and contractors in place?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No.:
Have audits been conducted according to the schedule? (proof to be supplied on contract award)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Are audits conducted by qualified auditors and/or subject matter experts?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Are audit reports factual and available on request?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Is the audit programme managed in accordance with requirements of ISO 9001?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Has a documented procedure for evaluation and selection of supplier and contractors been established? (If yes, please submit a copy)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No.:
Does this procedure provide for quality / performance criteria and categorization of Suppliers/ Contractors based on ability to meet quality / performance requirements?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Have Suppliers / Contractors been selected and categorized based on this procedure?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Are Supplier / Contractors continuously monitored /	<input type="checkbox"/>	<input type="checkbox"/>	Comments

## TENDER RETURNABLE'S REVIEW - QUALITY



measured in terms of their quality performance?	Yes	No	
Has an Approved Supplier/ Contractors List been implemented and maintained <i>(If yes, please submit a copy)</i>	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Does the list indicate the category of Suppliers/ Contractors and are they ranked for preference in terms of performance?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	
Has the Approved Supplier / Contractors List been updated and is it current?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Updated in the last: <input type="checkbox"/> 6 months <input type="checkbox"/> 12 months <input type="checkbox"/> 18 months <input type="checkbox"/> 24 or more months
<b>Note:</b> Transnet Capital Projects shall approve the list and reserves the right to remove any Supplier/Contractors from the list. Any additions to the List shall be submitted to Transnet Capital Projects for approval.			
Have Typical Data packs Indices been compiled (Fabrication, Construction)? <i>(If yes, please submit copies)</i>	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Document No/s:
Does Data Packs indices taking into account Industry Practice and Client Requirements?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Does indices provide for Discipline/Area Specific deliverables in line with Scope of project/Works?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments
Have indices been reviewed against the Contractor Deliverables Schedule (CDS) to ensure compliance with requirements of the Project?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments

Tenderer should note that information shall be subjected to verification prior to *contract* award.

## ANNEXURE 5 – Generic Quality Management System Compliance Checklist

Pages 37 to 41

A handwritten signature in black ink, located in the bottom right corner of the page. The signature is stylized and appears to be a cursive representation of a name.





# GENERIC QUALITY MANAGEMENT SYSTEM COMPLIANCE CHECKLIST

<b>1. Scope and Objectives</b>			
1.1 Owner's requirements Specifications detailing the Project Goals and Objectives	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
1.2 Project Quality Objectives defined?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>2. Planning</b>			
2.1 Project Execution Plan (PEP)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
2.2 Project Approval Matrix	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
2.3 Kick off minutes (Client and Contractor / Supplier)	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
2.4 Project Quality Plan	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
2.5 Are Project Specific Quality Control Plans (QCPs) in place?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>3. Quality Organisation and People</b>			
3.1 Is there a Quality Organogram for the Project and have the Quality staff been mobilised in line with the Project Schedule?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
3.2 Have the QA / QC Roles and Responsibilities and Activities been documented?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
3.3 Is the Project QA / QC team in place and do the resource capacity and competence match the workload?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>4. Quality Policy and Procedures</b>			
4.1 Is the SHEQ Policy displayed at the workplace?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
4.2 Is there a Register of Standards and Procedures for the Project?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
4.3 Are the Standards and Procedures adequate for the scope of work of the Project?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
4.4 Are Procedures and Task Instructions available at the place of work? Do employees perform work in accordance with Procedures, Work Instructions and other relevant requirements?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:



# GENERIC QUALITY MANAGEMENT SYSTEM COMPLIANCE CHECKLIST

4.5 Has Project Specific Procedures been compiled and approved?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>5. Execution</b>			
5.1 Are the PQP and QCPs implemented effectively with the necessary sign-offs at Hold Points before proceeding?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
5.2 Are FATs and SATs being conducted, documented and reported on?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
5.3 Is the Engineer signing off construction / installation in compliance to the design on completion?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
5.4 Are punch lists being prepared and punch items classified and closed out accordingly?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>6. Defects and Non-conformance</b>			
6.1 Is there a Defect and Non-conformance Management procedure and is it being applied to the Project?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
6.2 Are Non-conformances adequately closed out and the Non-conformance Register updated?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
6.3 Is there adequate Quality Performance tracking?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
6.4 Are product on hold and recall / rework procedures and instructions used in the event that the supplier's process parameters are found to be outside of specified requirements?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>7. Quality Audits</b>			
7.1 Is there an approved quality audit schedule?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
7.2 Have audits been conducted according to the schedule? ( <i>proof to be supplied on contract award</i> )	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
7.3 Are audits conducted by qualified auditors and/or subject matter experts?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>8. Inspections and Tests</b>			
8.1 Are all inspections indicated in sequence (inspection planning done)? Are characteristics to be inspected identified?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:



# GENERIC QUALITY MANAGEMENT SYSTEM COMPLIANCE CHECKLIST

8.2 Are inspections and tests performed at defined stages with clear indication of inspection and test status?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
8.3 Is contract requirements incorporated?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
8.4 Is there evidence that product conforms to specified requirements and do these documents contain proper authorisations? Verify release notes and certificates.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
8.5 Is Inspection and Test Equipment stored in acceptable conditions?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
8.6 Are all equipment calibrated (verify serial number on instrument against certificate)?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
8.7 Have calibration intervals been identified? Verify compliance against due date.	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
8.8 Have calibration accuracy requirements and environmental acceptance criteria been defined (tolerances)?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
8.9 Are non-conforming instruments removed from work area?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
<b>9. Transportation, Receipt, Storage and Release of Goods</b>			
9.1 Have transportation and storage protection for goods been provided for?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
9.2 Are packing & marking in accordance with client specifications?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
9.3 Are goods received checked against the specifications on receipt and signed off?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
9.4 Are there records that all products has passed the inspections and test as defined by the acceptance criteria and is the authority identified who is responsible for the release of the product?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
9.5 Have rejected items been isolated?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:

109



# GENERIC QUALITY MANAGEMENT SYSTEM COMPLIANCE CHECKLIST

Note: Compliance against relevant standard requirements pertaining to the relevant inspection and testing activity/goods supplied should be assessed. For instance, % NDE to be done in accordance with code, stress testing requirements, load testing to be done, etc.

## 10. Change Control

10.1 Are there Change Control Procedures (Engineering, Scope and Project Changes)?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
10.2 Are changes managed in line with the Procedures?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
10.3 Is approval given at the appropriate level for each change?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
10.4 Are Project Plans regularly updated to reflect agreed changes?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:

## 11. Concessions and Queries

11.1 Is there a procedure for concessions and a concession register in place?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
11.2 Are Technical and Field Engineering Queries being addressed timeously and adequately?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:

## 12. Documentation

12.1 Are the issuing of documentation/drawings/specifications controlled and are there Registers for these?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
12.2 Do all Documentation including Data Packs, Operating and Maintenance Manuals meet the requirements of the Document Handover Matrix?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
12.3 Does a procedure exist for As-built documents and is it complied with?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments

## 13. Risks

13.1 Are Quality risks included in the Risk Register?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments:
13.2 Are Quality Risks been allowed for in the Risk Allowance?	<input type="checkbox"/> Yes	<input type="checkbox"/> No	Comments

Please note that further Project Specific Quality Checklists may need to be developed in line with the scope of work of the Project.



## ANNEXURE 6 – Non Conformance Report

Pages 42 to 43





## NON-CONFORMANCE REPORT

Project Name:		NCR Number:	
Project Number:		Date:	
<b>Section A – Initiating a Non Conformance Report</b>			
PO/Contract No:		Sub-Contract No:	(If applicable)
Supplier/Contractor:			
<b>Description of Non Conformance:</b>			
<b>Non Conformance Classification</b>			
<input type="checkbox"/> Construction	<input type="checkbox"/> Commissioning	<input type="checkbox"/> Eng/Design	<input type="checkbox"/> Documentation
<input type="checkbox"/> HSE	<input type="checkbox"/> Manufacture	<input type="checkbox"/> Materials	<input type="checkbox"/> Systems/Procedure
<input type="checkbox"/> Complaint			
<input type="checkbox"/> Other			
<b>Originator</b>			
Name:	Signature:		Date:
<b>Section B – Supplier/Contractor Proposed Corrective Action</b>			
<b>Cause :</b>			
<b>Corrective Action :</b>			
<b>Action to Prevent Recurrence:</b>			
<b>Acknowledgement of Receipt by Supplier/Contractor</b>			
Name:		Signature:	
		Date:	

KSJ

Project Name:		NCR Number:	
Project Number:		Date:	

**Comments/Recommendations/Instructions:**

## Comments (if applicable):

### **Section E – Close Out**

Name:

## Project Quality Manager

Signature:

Date:

CS,

## ANNEXURE 7 – Non Conformance Register

Pages 44 to 45



[illegible]





## ANNEXURE 8 – Audit Notification

Pages 46 to 48





---

**AUDIT NOTIFICATION**

---

**AUDIT DATE:** from \_\_\_\_\_ to \_\_\_\_\_  
Opening meeting: date \_\_\_\_\_ time \_\_\_\_\_  
Closing meeting: date \_\_\_\_\_ time \_\_\_\_\_

Detail Audit Plan Attached: Yes ☐ No ☐

---

**TYPE OF AUDIT:** System ☐ Process ☐ Product ☐

---

**AUDIT OBJECTIVES:**

1. To confirm the effective implementation of planned arrangements
  2. To confirm that the management system is capable of achieving policy objectives
- 

**SCOPE:**

Department: \_\_\_\_\_

**Reference Documents:**

1. ISO 9001:2015
  2. QAL-STD-0001
  3. \_\_\_\_\_
- 

**AUDITOR(S):** \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

---

TCP Quality Department  
Name \_\_\_\_\_

\_\_\_\_\_  
Date

---

**CONFIRMATION:**

Name: \_\_\_\_\_

Date: \_\_\_\_\_



**Day 1: Day ddmmyyyy**

**Auditors:**

Time	Description	Reference	Area/Process/Function	Auditor
08:00				
08:30	Opening meeting			
09:00				
09:30				
10:00				
10:30				
11:00				
11:30				
12:00				
12:30	BREAK			
13:00				
13:30				
14:00				
14:30				
15:00				
15:30				
16:00				
16:30	Feedback meeting			Auditors
17:00	END			

1021

## ANNEXURE 9 – Inspection Report - A

Pages 49 to 50



<b><i>Inspection Report (A) Number :</i></b>							
Contract Name:				Project No:			
Contractor:				PO No:			
Subcontractor:				Equipment:			
Revision/Drawing No:				Location:			
<b>ACTIVITY</b>							
<input type="checkbox"/> Inspection to QCP		<input type="checkbox"/> Material/Machinery Inspection		<input type="checkbox"/> Pressure Test			
<input type="checkbox"/> Inspection to Drawing		<input type="checkbox"/> Welding Inspection/NDT Progress		<input type="checkbox"/> Performance Test			
<input type="checkbox"/> Documentation Review		<input type="checkbox"/> Initial/Final		<input type="checkbox"/> Site Inspection			
Status: <input type="checkbox"/> REJECTION <input type="checkbox"/> APPROVED/RELEASED							
ITEM NO	COMMENTS/ACTION						STATUS
Subcontractor Signature						Date:	
Contractor Signature						Date:	
Transnet Capital Projects Representative						Date:	





## ANNEXURE 10 – Punch List

Pages 51 to 52





PUNCH LIST

Punch List ID.		Contract No:		Package No:		Sequential No:		Date:		Page			
Area Inspected.		Area No:		System/Area:		Subsystem:		Punch List Originator:					
Item No.	Equip No.	Defects Description	Disc	Cat	Priority	Cause	Due Date	Completion					
								Contractor		TCP		Client	
								Date	Sign	Date	Sign	Date	Sign
1													
2													
3													
4													
5													
6													
7													
8													
9													
Discipline	Category		Priority		Cause								
C	Civil	A	1		Complete before Commissioning		H		Design inadequate				
M	Mechanical	B	2		Complete before Trial Operation		J		Installation incorrect				
E	Electrical	C	3		Complete before Operations Handover		K		Work remaining				
I	Instrumentation		4		Complete before Performance Acceptance		L		Additional item				
P	Piping												

MS

