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The Joint Building Contracts Committee® NPC (JBCC®) is representative of building owners and developers, professional
consultants and general and specialist contractors who contribute their knowledge and experience to the compilation of
the JBCC® documents. The JBCC® documents portray the consensus view of the constituent members and are published
in the interests of standardisation and good practice with an equitable distribution of contractual risk

Application of JBCC® agreements

The definitions contained in the JBCC® Principal Building Agreement apply to this document. A word or phrase in bold type
in the text has the same meaning assigned to it in the definitions of such agreement. Where a word or phrase is not in
bold type it has the meaning consistent with the context of its use

This contract data contains changes made to the JBCC® Principal Building Agreement to suit Organs of State and other
Public Sector Bodies’ requirements, as well as unique requirements applicable to the project and variables referred to in
the JBCC® Principal Building Agreement and the JBCC® General Preliminaries. The information provided in this document
is complete and accurate at the time of calling for tenders. Where additional information becomes available, all tenderers
will be informed in writing. Reference to clause numbers in the JBCC® Principal Building Agreement are shown in [square
brackets] in this contract data e.g. [3.2.1]. Spaces requiring information must be filled in, or marked as ‘not applicable’ but
not left blank

Where the contractor is appointed, the contract documents comprise the completed and signed Form of Offer and

Acceptance, the signed JBCC® Principal Building Agreement, this completed contract data, the priced document, drawings
and other listed documents

Endorsement of JBCC® agreements

The JBCC® Edition 6.2 agreements have been endorsed by the Construction Industry Development Board (CIDB) for use
by Organs of State and other Public Sector Bodies

Warning!
The JBCC® Principal Building Agreement Edition 6.2 has been coordinated with the JBCC® Nominated/Selected
Subcontract Agreement Edition 6.2, the JBCC® General Preliminaries and the JBCC® certificate forms and support

documents. Forms from previous editions are not compatible with the JBCC® Principal Building Agreement Edition 6.2

Persons entering into or preparing contracts using the JBCC® suite of contract agreements and support documents are
warned of the dangers inherent in modifying any part of it

Experience has shown that changes drafted by others, including members of the building professions, often have
unintended results that may be prejudicial to either, or both, parties

Disclaimer

While the JBCC® aims to ensure that its publications represent best practice it does not accept or assume any liability or
responsibility for any events or consequences which derive from the use of JBCC® documents

Copyright reserved

The name ‘The Joint Building Contracts Committee® NPC’, the abbreviation JBCC®, the electronic version e-JBCC® and
the JBCC® logo are registered trademarks. The JBCC® claims authorship of this work. All rights are reserved. No part of
this publication may be reproduced, stored in any retrieval system or transmitted in any form or by any means, electronic,
mechanical, photocopying, scanning, recording, or otherwise, without the prior permission in writing of the JBCC®.
Unauthorised reproduction of the work is an infringement of the copyright. Judicial proceedings can and will be instituted
to obtain relief and recovery of damages
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A PROJECT INFORMATION

A 1.0 Works [1.1]

Project name

Reference number

Works description

A2.0 Site[l.1]

Erf / stand number

Township / Suburb

Site address

Local authority

A 3.0 Employer [1.1]

Official Name of Organ of
State / Public Sector Body

Business registration number
VAT/GST number

Country

Employer’s representative:
Name

E-mail
Mobile number

Postal address

Physical address

Alterations, additions and refurbishment of Tygerberg Station

City of Cape Town

Prasa Cres

4090110612
RSA

Moseli Ntsiki

moseli.ntsiki@prasa.com | Telephone number
0825625650

P O Box 1039

Cape Town Postal code

Cape Town Station Building, 1 Adderley Street
Cape Town Postal code

A 4.0 Principal agent [1.1]

Name

Legal entity of above
Practice number

Country

Postal address

Physical address

©Copyright reserved

Contact person

Telephone number

Mobile number
RSA E-mail

Postal code

Postal code

021 449 6430

8000

8001
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A 50 Agent[1.1;6.2]

Name
Legal entity of above
Practice number

Country RSA

Postal address

Physical address

A 6.0 Agent[1.1;6.2]

Name

Legal entity of above
Practice number

Country

Postal address

Physical address

A 7.0 Agent[i1;6.2]

Name

Legal entity of above
Practice number

Country

Postal address

Physical address

A 8.0 Agent[1.1;6.2]

Name

Legal entity of above
Practice number

Country

Postal address

Physical address

A 9.0 Agent[1.1;6.2]
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Discipline

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code

Discipline

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code

Discipline

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code

Discipline

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code

Discipline



Name

Legal entity of above
Practice number

Country

Postal address

Physical address

A 10.0 Agent[1.1;6.2]

Name

Legal entity of above
Practice number

Country

Postal address

Physical address

A 11.0 Agent[1.1;6.2]

Name

Legal entity of above
Practice number

Country

Postal address

Physical address

A 12.0 Agent[1.1;6.2]

Name

Legal entity of above
Practice number

Country

Postal address

Physical address
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Discipline

Discipline

Discipline

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code

Contact person
Telephone number
Mobile number
E-mail

Postal code

Postal code



B1.0

B 2.0

B 3.0

B 4.0
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CONTRACT INFORMATION

Definitions [1.1]

Bills of quantities: System/Method of

Standard
measurement

Law, regulations and notices [2.0]

Law applicable to the works, state country

2.1] South Africa

Offer and acceptance [3.0]

Currency applicable to this agreement [3.2] South African Rand

Documents [5.0]

The original signed agreement is to be held by the principal agent [5.2],

if not, indicate by whom

Number of copies of construction information issued to the contractor at no
cost [5.6]

Documents comprising the agreement

The JBCC® Principal Building Agreement, Edition 6.2 May 2018

The JBCC® Principal Building Agreement - Contract Data for Organs of State
and other Public Sector Bodies, Edition 6.2 May 2018

The JBCC® General Preliminaries for use with the JBCC® Principal Building
Agreement, Edition 6.2 May 2018

Contract drawings — description Number

Employer
1 (one)

Page numbers
1to 30

1to 14

lto7

Revision

Date
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B 5.0 Employer’s agents [6.0]

Authority is delegated to the following agents to issue contract instructions and perform duties for specific
aspects of the works [6.2]

The PA is delegated to issue Site Instructions that are approved by the Employer, as evidence by written
concurrence by the relevant project manager appointed by the Employer

The PA is delegated to communicate the award for Delay Claims that are approved by the Employer, as
evidence by written concurrence by the relevant project manager appointed by the Employer

The PA may issue construction or contract instructions for work not bearing any additional costs including cost
overrun or scope increase to the project. Only the Principle Agent is allowed with the approval from the
Employer. Where the contract /construction instruction will have the effect of increasing the cost for
the Employer or the project, the specific written approval of the Employer as evidenced by a letter from
the project manager.

1 The Principle Agent is delegated to issue the contract instruction however the contractor may only
act when the approval of such is granted by the employer, as evidenced by a letter from the project
manager.

The PA or any Agent does not have authority to issue instructions that have the effect of changing the
designs, the works programme or the Bills of Quantity without the approval by the Employer as
evidenced by a letter from the project manager.

Refer to B17 for all other matters that require the explicit written occurrence of the Employer

Principal agent’s and agents’ interest or involvement in the works other than a professional interest [6.3]

The PA on the project is expected to execute their work professionally on the project

The PA is expected to disclose any other interest on the project besides the service for which they are appointed
to do

The Principal Agent must disclose upfront any interest in works as they are expected to only provide
professional services that they are employed for.

Where construction / contract instruction results or may result in a change of designs / plans, the
concurrence of the Employer is required, as evidenced by a letter from the project manager. The
Contractor will ensure that the project manager of the Employer is apprised of such anticipated
changes in writing.

B 6.0 Insurances [10.0]

Insurances by employer Amount Deductible amount
including tax including tax
Yes/no? No

Contract works insurance:

New works [10.1.1]
(contract sum or amount)

or Works with practical completion in sections [10.2]
(contract sum or amount)

or Works with alterations and additions [10.3]
(reinstatement value of existing structures with or
including new works)
Direct contractors [10.1.1; 10.2] where applicable,
to be included in the contract works insurance
Free issue [10.1.1; 10.2] where applicable, to be
included in the contract works insurance
Escalation, professional fees and reinstatement
costs if not included above

Total of the above contract works insurance amount
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Supplementary insurance [10.1.2; 10.2]

Public liability insurance [10.1.3; 10.2]

Removal of lateral support insurance [10.1.4; 10.2]
Other insurances [10.1.5]

Yes/no? If yes, description 1

Yes/no? If yes, description 2

and/or

Insurances by contractor Amount Deductible

including tax amount including
Yes/no? Yes tax

New works [10.1.1]
(contract sum or amount)

or Works with practical completion in sections [10.2]
(contract sum or amount)

or Works with alterations and additions [10.3]
(reinstatement value of existing structures with or
including new works)
Direct contractors [10.1.1; 10.2] where applicable,
to be included in the contract works insurance
Free issue [10.1.1; 10.2] where applicable,
to be included in the contract works insurance
Escalation, professional fees and reinstatement costs
if not included above

Total of the above contract works insurance amount
Supplementary insurance [10.1.2]

Public liability insurance [10.1.3]

Removal of lateral support insurance [10.1.4]

Other insurances [10.1.5]: Refer B17.0

Yes/no? Yes If yes, description 1
Hi Risk Insurance [10.1.5.1]

Yes/no? If yes, description 2

B 7.0 Obligations of the employer [12.1]

Existing premises will be in use and occupied [12.1.2] Yes/no? Yes

If yes, description Station is operational during construction

Restriction of working hours [12.1.2] Yes/no? No

If yes, description n/a
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Natural features and known services to be preserved by the contractor [12.1.3] Yes/no? Yes

I yes, description Trees and services around the station

Restrictions to the site or areas that the contractor may not occupy [12.1.4] Yes/no? Yes
If yes, description Notify employer when access is needed for operational areas
Supply of free issue [12.1.10] Yes/no? No

If yes, description

B 8.0 Nominated subcontractors [14.0]

Yes/no? If yes, description of specialisation

Specialisation 1
Specialisation 2
Specialisation 3
Specialisation 4

Specialisation 5

B 9.0 Selected subcontractors [15.0]

Yes/no? If yes, description of specialisation

Specialisation 1
Specialisation 2
Specialisation 3
Specialisation 4

Specialisation 5

B 10.0 Direct contractors [16.0]

Yes/no? If yes, description of extent of work

Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]

B 11.0 Description of sections [20.1]
Section 1

Section 2
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Section 3

Section 4

Section 5

Section 6

Section

Practical

completion for

the works as a
whole

Page 8 of 21 pages

Remainder of the works

Intended date of
possession of the site
Refer B17.0

[12.1.5; 12.2.22]

or where sections are applicable

Practical
completion of a
section of the
works

Section 1
Section 2
Section 3
Section 4
Section 5
Section 6
Section 7

Section 8

Remainder of
the works

Intended date of
possession of a section
Refer B17.0

[12.1.5; 12.2.22]

Period for inspection by
the principal agent
[19.3]

working days

5 (clause 19.22)

Period for inspection by
the principal agent
[19.3]

working days

The date for practical
completion shall be the
period as indicated
below from the date of
possession of the site
by the contractor
[12.2.7; 24.1]

Period in months

The date for practical
completion shall be the
period as indicated
below from the date of
possession of the site
by the contractor
[12.2.7; 24.1]

Period in months

B 12.0 Possession of site [12.1.5], practical completion [19.0; 20.0] and penalty [24.0]

Penalty for late
completion
[24.1]

Penalty amount per
calendar day

Penalty for late
completion
[24.1]

Penalty amount per
calendar day

Criteria to achieve practical completion not covered in the definition of practical completion
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B 13.0 Defects liability period [21.0]

Extended defects liability period: Refer B17.0 [21.13] Yes/no?

eg: Electrical reticulation / Air conditioning system / Landscaping
13.1
If yes, description of 13.2
applicable elements 13.3
13.4
13.5
13.6

B 14.0 Payment [25.0]

Date of month for issue of regular payment
certificates [25.2]

Contract price adjustment / Cost fluctuations
[25.3.4; 26.9.5]

1st
Yes/no? No

If yes, method to calculate

Employer shall pay the contractor within:

[25.10] Twenty-one (21) calendar days

B 15.0 Dispute resolution [30.0] All dispute resolution processes are applicable (the Employer will provide

Adjudication [30.6.1; 30.10]
Name of nominating body

Applicable rules for adjudication [30.6.2]

Arbitration [30.7.4; 30.10] Yes/no? *
If Yes, name of nominating body
* |f No, then dispute will be referred to litigation

Applicable rules for arbitration [30.7.5]

B 16.0 JBCC®General Preliminaries - selections

Provisional bills of quantities [P2.2] Yes/no? Yes
Availability of construction information [P2.3] Yes/no? Yes
Previous work - dimensional accuracy - details of Not Applicable

previous contract(s) [P3.1]
Previous work - defects - details of previous Not Applicable
contract(s) [P3.2]

Not Applicable
Inspection of adjoining properties - details [P3.3]

Handover of site in stages - specific requirements Not Applicable

[P4.1]
Enclosure of the works - specific requirements [P4.2] = Yes. Barricade the works
Geotechnical and other investigations - specific

requirements [P4.3] No

Yes premises will be occupied for the duration of

Existing premises occupied - details [P4.5] the works

Services - known - specific requirements [P4.6]
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By contractor Yes/no? Yes By the Contractor
E’ggti]r By employer Yes/no?
' By employer - metered Yes/no?
o By contractor Yes/no? Yes By the Contractor
[EF!‘;C;TC'W By employer Yes/no?
’ By employer - metered Yes/no?
Ablution and welfare By contractor Yes/no? Yes By the Contractor
facilities [P8.3] By employer Yes/no?
Communication facilities - specific requirements Not Applicable
[P8.4]
Protection of the works - specific requirements All work shall be barricaded and secured by the
[P11.1] Contractor
Protection / isolation of existing works and works Not Applicable

occupied in sections - specific requirements [P11.2]

Disturbance - specific requirements [P11.5] Not Applicable
Environmental disturbance - specific requirements Not Applicable
[P11.6]
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B 17.0 Changes made to JBCC® documentation

Reference may be made to other documents forming part of this agreement

11

3.0

6.0

9.0

Definitions

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building
Agreement and JBCC® contract data for organs of state and other public sector bodies, the
contract drawings, the priced document and any other documents reduced to writing and signed by
the authorised representatives of the parties

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the
contractor and ending on the date of practical completion

CONTRACT DATA FOR ORGANS OF STATE AND OTHER PUBLIC SECTOR BODIES: The
document listing the Organs of State and other Public Sector Bodies’ requirements and the project
specific information

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant
clauses or not, will be the rate as determined by the Minister of Finance from time to time, in terms of
section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999), calculated as simple
interest, in respect of debts owing to the State, and will be the rate as determined by the Minister of
Justice and Constitutional Development from time to time, in terms of section 1(2) of the Prescribed Rate
of Interest Act, 1975 (Act No 55 of 1975), calculated as simple interest, in respect of debts owing by the
State

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data
for organs of state and other public sector bodies. In the event of a principal agent not being
appointed, then all the duties and obligations of a principal agent as detailed in the agreement shall be
fulfilled by the employer’s representative as named in the contract data for organs of state and other
public sector bodies

Offer and Acceptance

Amend 3.3 to read as follows:

This agreement shall come into force on the date as stated on the Form of Offer and Acceptance and
continue to be of force and effect until the end of the latent defects liability period [22.0] notwithstanding
termination [29.0] or the certification of final completion [21.0] and final payment [25.0]

Employer’s Agents

Add the following as 6.7:

In terms of the clauses listed hereunder, the employer has retained its authority and has not given a
mandate to the principal agent. The employer shall sign all documents in relation to clauses 4.2, 14.1.2,
14.1.4,14.4.1, 14.6, 23.1, 23.2, 23.3, 23.7, 23.8, 26.1, 26.7, 26.12 and 28.4

Indemnities

9.2.7: Add the following to the end of the first sentence: “ .... due to no fault of the contractor”

10.0 Insurances

Add the following as 10.1.5.1:

Hi Risk Insurance

In the event of the project being executed in a geological area classified as a “High Risk Area”, that is an
area which is subject to highly unstable sub-surface conditions that might result in catastrophic ground
movement evident by sinkhole or doline formation the following will apply:

10.1.5.1.1 Damage to the works

The contractor shall, from the date of possession of the site until the date of the certificate of practical

completion, bear the full risk of and hereby indemnifies and holds harmless the employer against any
damage to and/or destruction of the works consequent upon a catastrophic ground movement as
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mentioned above. The contractor shall take such precautions and security measures and other steps
for the protection of the works as he may deem necessary

When so instructed to do so by the principal agent, the contractor shall proceed immediately to remove
and/or dispose of any debris arising from damage to or destruction of the works and to rebuild, restore,
replace and/or repair the works, at the contractor’s own costs

10.1.5.1.2 Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and holds harmless the employer against any
liability, loss, claim or proceeding arising at any time during the period of the contract whether arising in
common law or by statute, consequent upon personal injuries to or the death of any person whomsoever
resulting from, arising out of or caused by a catastrophic ground movement as mentioned above

The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss,
claim or proceeding consequent upon loss of or damage to any moveable, or immovable property, or
personal property, or property contiguous to the site, whether belonging to or under the control of the
employer or any other body or person whomsoever arising out of or caused by a catastrophic ground
movement, as mentioned above, which occurred during the period of the contract

10.1.5.1.3

It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk and
liability as mentioned in 10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s obligations in terms
of the contract, the contractor shall, within twenty-one (21) calendar days of the date of possession of
the site, but before commencement of the works, submit to the employer proof of such insurance policy,
if requested to do so

10.1.5.1.4
The employer shall be entitled to recover any and all losses and/or damages of whatever nature suffered
or incurred consequent upon the contractor’s default of his obligations as set out in 10.1.5.1.1;
10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be recovered from the contractor or by
deducting the same from any amounts still due under this contract or under any other contract presently
or hereafter existing between the employer and the contractor and for this purpose all these contracts
shall be considered one indivisible whole

11.0 Securities
Amend 11.10 to read as follows:

There shall be no lien or right of retention held by any contractor in respect of the works executed on
site

12.0 Obligations of the Parties
Amend 12.1.5 to read as follows:

Give possession of the site to the contractor within ten (10) working days of the contractor complying
with the terms of 12.2.22

12.2.2: Not applicable

Add the following as 12.2.22:

Within fifteen (15) working days of the date of the agreement submit to the principal agent an
acceptable health and safety plan, required in terms of the Occupational Health and Safety Act, 1993
(Act No 85 of 1993)

19.0 Practical Completion

19.5: Delete the words “subject to the contractor’s lien or right of continuing possession of the works
where this has not been waived”

21.0 Defects Liability Period and Final Completion
Add the following as 21.13:

The ninety (90) calendar days defects liability period for the works [21.1] is replaced with a period of
three hundred and sixty five (365) calendar days in respect of the listed applicable elements
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25.0 Payment
25.7.5: Not applicable
25.10: Delete the words “and/or compensatory interest”
25.14.2: Not applicable
27.0 Recovery of Expense and/or Loss
27.1.5: Not applicable
29.0 Termination
Add the following after 29.1.3:
or where ...
29.1.4: The contractor is, other than for the purposes of a bona fide reconstruction or amalgamation,
placed under voluntary or compulsory liquidation (whether provisional or final), or under judicial
management, receivership, sequestration or business rescue, or under the equivalent of any of the

aforegoing

29.1.5: The contractor has engaged in corrupt or fraudulent practices in competing for or in executing
the contract

Refer to the attached Annexure A and changes made to the JBCC documentation.

C TENDERER’S SELECTIONS contractor chose to submit a letter

confirming deductions of 10% as per LOA item 5.
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C 1.0 Securities [11.0]

Guarantee for construction: Select Option A or B I:l

Option A Guarantee for construction (variable) by contractor [11.1.1]
Option B Guarantee for construction (fixed) by contractor [11.1.2]
Guarantee for payment by employer [11.5.1; 11.10] Not applicable

Advance payment, subject to a guarantee for advance

payment [11.2.2; 11.3] Not applicable

C 2.0 Contractor’s annual holiday periods during the construction period

Year 1 contractor’s

. . start date end date
annual holiday period
Year 2 contractor’s
annual holiday period start date end date
Year 3 contractor’s start date end date

annual holiday period

C 3.0 Payment of preliminaries [25.0]

Contractor’s selection

Select Option A or B

Where the contractor does not select an option, Option A shall apply

Payment methods
The preliminaries shall be paid in accordance with an amount prorated to the value of the works
executed in the same ratio as the amount of the preliminaries to the contract sum, which

contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any provision
for cost fluctuations shall be excluded for the calculation of the aforesaid ratio

Option A

The preliminaries shall be paid in accordance with an amount agreed by the principal agent
and the contractor in terms of the priced document to identify an initial establishment charge,

Option B a time-related charge and a final dis-establishment charge. Payment of the time-related charge
shall be assessed by the principal agent and adjusted from time to time as may be necessary
to take into account the rate of progress of the works

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations

C 4.0 Adjustment of preliminaries [26.9.4]

Contractor’s selection

Select Option Aor B

Where the contractor does not select an option, Option A shall apply

Provision of particulars
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The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his
selection. Where completion in sections is required, the contractor shall provide an apportionment of
preliminaries per section
An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts
Option A as defined for adjustment method Option A below, within fifteen (15) working days of the date
of acceptance of the tender

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of
possession of the site. Such breakdown shall include, inter alia, the administrative and
supervisory staff, the use of construction equipment, establishment and dis-establishment
charges, insurances and guarantees, all in terms of the programme

Option B

Adjustment methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value
have on preliminaries. Such adjustment shall be based on the particulars provided by the contractor for this
purpose in terms of Options A or B, shall preclude any further adjustment of the amount of preliminaries and
shall apply notwithstanding the actual employment of resources by the contractor in the execution of the works

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts
provided by the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied

Value-related - An amount varied in proportion to the contract value as compared to the
Option A contract sum. Both the contract sum and the contract value shall exclude the amount of
preliminaries, contingency sum(s) and any provision for cost fluctuations

Time-related - An amount varied in proportion to the number of calendar days extension to the
date of practical completion to which the contractor is entitled with an adjustment of the
contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4]

The adjustment of preliminaries shall be based on the number of calendar days extension to

the date of practical completion to which the contractor is entitled with an adjustment of the

contract value [23.2; 23.3] as compared to the number of calendar days in the initial
Option B construction period [26.9.4]

The adjustment shall take into account the resources as set out in the detailed breakdown of the
preliminaries for the period of construction during which the delay occurred

Failure to provide particulars within the period stated

Where the allocation of preliminaries amounts for Option A is not provided, the following
allocation of preliminaries amounts shall apply:

Fixed - Ten per cent (10%)
Value-related - Fifteen per cent (15%)

Option A Time-related - Seventy-five per cent (75%)
Where the apportionment of the preliminaries per section is not provided, the categorised
amounts shall be prorated to the cost of each section within the contract sum as determined
by the principal agent

Option B Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A

shall apply
Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations
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Additional Definitions and Additional Interpretation for Consideration in the Contract Data
DEFINITIONS AND ADDITIONAL INTERPRETATION
Budgetary Allowances

Budgetary allowances are for all work not defined during tender stage. The related scope of works once known
and agreed between the client and the professional team, the sub-contract tenders are called for from an agreed
list between the Contractor and the Principal Agent with a minimum of 3 sub-contractors. A recommendation is
submitted to the client for approval and a contract instruction is issued formalising the sub-contractor
appointment.

Compensatory Interest

Once the practical completion is reached a payment certificate is agreed upon and the contractor submits the
invoice to the Employer, the Employer must pay the contractor within 31 days of issuing of the payment
certificate. Payment cycles are run twice a month, on the 15™ and on the 30" to mitigate for potential delay in
the payment cycle. Failure to do so the contractor can claim interest based on the applied interest rate at that
period. The interest due to late payments could be based on the interest data from the client’s bank.

No Compensatory Interest applies unless the delay for failure to pay is directly attributable to the default by the
Employer. The Employer is not liable for the default of the Principal Agent

17.0 Contract Instruction

In general, the approval of any deviation which does not form part of the original scope of works must be
approved by the Employer. The contractor shall await the approval of the deviation before executing the works
on site, as evidenced by a specific written instruction to the PA issued under the hand of the project manager of
the Employer

The ability of the Agents to issue instruction regarding the works is critical for successful management of the
project. The limitation of authority should not be intended to prevent the PA from exercising his duties in terms
of the contract but to identify specific decisions which need to be authorized by the Employer (for project
governance) not for the client to make a different decision. All the work that needs to be approved that has a
cost bearing over and above the may works and report such to the Employer. The Employer allows the PA to
make a fair assessment in the administration of the project and advise the Employer of any deviations in the
works.

Where the contract instructions will result in a cost adjustment (up or down) to the contract sum or value, the
PA in consultation with other agents on the project (such as the QS) will prepare a cost variation for such contract
instruction prior to the carrying out the specific works. Such a variation will have to be recommended for approval
to the Employer and once approved the PA will issue a contract instruction on site. The employer approval will
be evidenced by a specific written instruction to the PA issued under the hand of the project manager of the
Employer

Any instruction that may have the effect of changing the designs or plan for the works or the works programme
must be approved by the Employer prior to the execution thereof. The Employer’s approval must be evidenced
by a specific written instruction to the PA issued under the hand of the project manager of the Employer

Default Interest

Once the interim payment certificate is agreed upon and the contractor submits the invoice to the Employer, the
Employer must pay the contractor within 31 days..

No default Interest applies unless the delay for failure to pay is directly attributable to the default by the Employer.
The Principal Agent default is not attributable to the Employer.

25.0 & 26.0 Final Payment Certificate

Final Payment Certificate shall be administered according to Clause 25 and 26 of the main agreement.
Principal Authority

In terms of this Contract Data the PA has limited authority from the Employer’s perspective but full authority
from the contractor's perspective. In the former, the PA recommends changes to the Employer for the
Employer’s approval and in the latter the PA issue and instruction that is approved by the Employer. The

employer’s approval must be evidenced by a specific written instruction to the PA issued under the hand of the
project manager of the Employer
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25.0 Payment Certificate

The PA in signing the payment certificates recommends an interim payment due to the contractor to the
Employer, for the works that the PA certifies has been executed by the contractor. The PA needs to
communicate all approved payment certificates to the contractor prior to payment. The contractor warrants that
and will ensure that all the works as exhibited to have been executed under the payment certificate have been
properly executed employing Good Industry Practice before issuing an invoice for such works.

27.0 Recovery Statement [issued with Payment Certificate]

All Recoveries are to be administered in accordance with Clause 27. These are either recoveries due to
Employer or Contractor. Recovery Statement deals with financial transactions between the Employer and the
contractor that do not affect the contract value and are therefore not part of the valuation of work in progress or
the final account. The Employer may recover from the contractor default interest and advance payment
recoupment .contractor may recover compensatory interest or damages.

14.0 & 15.0 Nominated/Select Sub-Contractor

Appointments of Selected sub-contractors are proposed by Contractor with the PA’s involvement (in consultation
with the Employer) for final approval. The PA issues a contract instruction to Contractor for the appointment of
Nominated Sub-contractors. Sub-contract works would be tendered out to 3 sub-contractors minimum in line
with the budgetary allowances. The processes for the appointment of and the appointment of a subcontractor
will comply with the supply chain prescripts applicable to the Employer

The contractor has to submit a full list of their subcontractors for approval by the Employer in order to mitigate
delays on the project. The contractor must ensure that the subcontractors comply with the supply chain
prescripts applicable to the Employer

The Employer is Responsible for the Permit and Building Plans

The Employer devolves this responsibility to the consultants through the consultancy agreement and scope of
work/service for permit and building plan approvals.

Where the permit and approved building plans are required, the Contractor will not commence with the execution
of the works until the same have been procured.

The PA is responsible for the submission and securing plan approval of work plans with the local authority.
Employer must secure work permits for working on PRASA's station properties. Employer must ensure access
is granted to occupied facilities during construction.

The Consent Granted on Nominated Sub-Contractor by Principal Agent

All appointments or additional or change of any sort in the project must be approved by the Employer.

Principal Agent authority

The PA's role is to administer the JBCC contract on behalf of the Employer and Contractor, in collaboration with
other project team members. This role is limited as stated herein the Contract Data.

Sub-Delegation

The PA shall not delegate their authority to a sub-agent without consent by the Employer.

The Default of the Principal Agent

Prior to the issuing of default notices, extensive engagements with all parties would have taken place, in the
form of meetings, cost analysis, etc. Where either party fails to fulfil such instructions, the time bars stipulated
in the contract would kick in and cost incurred would be recovered through the recovery statement. The converse
to Clause 6.4 is Clause 17.3 where the default is by Contractor. If this is due to the fault of the PA then the costs
will be recovered from the professional indemnity.

The Default of the Contractor

Clause 6.4 is adequate because it is intended to limit losses incurred as a result of the PA not acting in terms of
the contract such as the extension of date of completion, standing time and P&Gs which the contractor will be
entitled to. If this is due to the fault of the PA then the costs will be recovered from the professional indemnity.

The Default Notice
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The default notice shall be changed from 5 days to 30 days.
Replacement of Principal Agent

The impact on the project for not having a PA on site would result in time related cost. The Employer is granted
30 days to resolve the appointment of the replacement PA on the project.

The PA is appointed by the Employer and that responsibility lies with the Employer. The contractor has to be
informed if a replacement PA is appointed, for ease of project governance.

6.0  Principal Agent

The PA's role is to administer the contract between the Employer and Contractor in a fair and reasonable manner
as stated in Clause 6.6. The contract is designed in good faith protecting both parties’ rights and responsibilities.

Design Work Undertaken by Sub-Contractor

This clause refers to the design and supply responsibility for specialist work carried out by Nominated or Direct
Sub-Contracts. Although the Sub-Contract works is specialist work, the Contractor is responsible for co-
ordinating all works programmed from design leading to completion by Sub-Contractor.

Approval of the Sub-Contractor Design by Principal Agent

The PA is responsible for administering the contract and must be an independent party to the Employer. The
PA does not approve design but coordinates and recommends approval of designs from all, professional service
providers and the sub-contractors. The professional service providers shall be responsible for their designs
covered under their professional indemnity covers. The main contractor shall be responsible for all domestic
sub-contractors designs.

Deemed Practical Completion

Risk (full responsibility) lies with Contractor from site hand over until Practical Completion (PC). Contractor is
relieved of (full responsibility) including penalties as they cease after PC. After PC, the (full responsibility)
transfers from Contractor to Employer, implying risk is transferred to the Employer.

10.0 Insurances

These are works insurances for any loss or damage to the works. The contract works insurance inter alia related
insurances are the responsibility of the Contractor and these insurances covers the works described in the bill
of quantities, JBCC Suite of agreements and construction drawings, etc. The quantum cover equals to contract
sum plus 10%.

Liability for Free Issue

The clause refers to incidents where Contractor has no say in the selection of products or materials. Normally
alternatives that are equally approved would be considered. Contractor would be held liable for workmanship in
the installation of such goods/materials.

Force Majeure

Force majeure referred to in Clause 23.1.6 is for an unforeseen event, such as COVID-19 pandemic where the
Contractor may be entitled to an extension of time with no adjustment to Contract value. Clause 23.2.2 refers to
making good for works under clause 8.5. Clause 17.1.10 refers to general making good and is not related to
Force majeure. The Contractor shall provide evidence on how they've been impacted beyond reasonable doubt
and the Employer may at is sole discretion determine its contribution, if any

The Contractor will advise of Force Majeure Damages to the PA.

Giving immediate notice is to bring such damage or loss to PA's attention, identify the cause and apportion

remedy, either to the Contractor as stated in clause 8.2 and to the Employer as stated in clause 6.6. The
Contractor shall provide evidence on how they've been impacted beyond reasonable doubt.

9.0 Employer Indemnity
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The contracting is about risk and how it is managed. Each party must be able to measure and limited the risk
through rights and responsibility entered into. The Employer does not indemnify the contractor or the
professional service providers.

Executing the works where the Employer has not sought the required permits

The PA is responsible for the submission and securing plan approval of work plans with the local authority,
including procuring the approval of the subcontractor’'s designs. Failure by the Professional Service Providers
is not attributable to the Employer.

The Employer must secure work permits for working on PRASA's station properties. Employer must ensure
access is granted to occupied facilities during construction.

For the design, this may include those of the contractor’s sub-contractor

The clause refers to the design for works by Nominated or Direct Sub-Contracts. Works listed under these are
works included in the Budgetary Allowances.

Where the permit and approved building plans are required, the Contractor will not commence with the execution
of the works until the same have been procured. The provision of clause 23.1 [revision of the contract date] will
apply with applicable changes.

Interference with servitude or weakening of land support in the execution of the works

The Professional Service Providers must ensure all servitudes/underground services are identified and recorded
on construction plans for works by the Contractor. The contractor shall ensure that support insurances are taken
out to cover the works.

Failure by the Professional Service Providers is not attributable to the Employer.
22.0 Physical damage or loss after PC or where it is deemed to be issued

This refers to an existing structure and contents that could have inherent damage or loss. An audit report of the
existing structure/s should be carried out prior to commencement of the works. Where specialist equipment
exist, Employer would be responsible for the removal/relocation of such equipment and re-installation after PC.
Clause 19.0 outlines sequence to be followed towards achieving PC. If no audit was done prior to
commencement, it would be impossible to apportion loss or damage after PC.

11.0 Advance Payment given by PA

Clause 25.5 outlines the use of an advanced payment guarantee and is usually for specialist imported material
for Nominated/Selected sub-contract installation. Clause 11.2.2 and 11.3 outlines how the advanced payments
are repaid. Traditionally, the contractor is not paid in advance. This will need to be motivated to the Employer
prior to commencement.

11.0 Guarantee for Payment

Employer undertakes to make payment of all amounts due and payable under the contract. In return the
Contractor provides a guarantee for construction. In this contract the contractor shall retain their right of
possession of the site as a payment guarantee.

14.0,15.0 & 16.0 Nominate Sub-Contractor

The Employer shall nominate a contractor for specialised work. Majority of the works described under budgetary
allowances in this contract would be tendered out as selected sub-contracts. The main contractor shall take full
responsibility for such sub-contractors’ work.

14.0 The authority of the PA in particular. clause 14.1.4

Employer's requirements will be referenced when calling for Nominated/Selected sub-contractor tenders in line
with Clause 14. This must form part of both contracts: the Employer and the contractor contract, the Employer
and the contractor. All appointments or additional works by others or change of any sort in the project must be
approved by the Employer. The reasonable cost of preparation and submission of such proposals and the
incorporation into the Contract of any variations to the Services ordered by the Employer, including any change
in the Contract Price, shall be agreed between the Service Provider and the Employer.

14.0 The Contractor may refuse to appoint the sub-contractor
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Mutual agreement between PA (with delegated authority to do so) and Contractor must be reached in the
selection of Nominated sub-contractor. The Contractor's objection must be addressed, thus limiting risk
exposure the appointment could cause to the entire project deliverables. The Contractor’s refusal conditions
may only be those on 14.2.1, 14.2.2 and 14.2.3.

As above, selected sub-contractors shall be dealt with in a similar manner. The Contractor shall provide the PA
with a list of Selected sub-contractors for the works, however, the final decision would still require buy in from
Contractor.

26.0 Liability for increase of the Contract Value i.e. Adjustment

The Quantity Surveyor appointed by the Employer will work with the PA in resolving and adjudication contractual
claims, prepare contract instructions and motivate for Employer’s approval, maintain financial control systems,
prepare monthly valuations and prepare final account. The default by the PA or Quantity Surveyor or the
contractor and their agents may not result in the Employer being liable for contract adjustments.

The Employer’s approval must be evidenced by a specific written instruction to the PA issued under the hand
of the project manager of the Employer

26.0 Liability when the BOQ is not sufficiently accurate

The BOQ is measured in full (with provisional trades, namely Earthworks, Plumbing and site works subject to
re-measurement) Contractor must program all the works described in the BOQ.

The BOQ is fixed as part of this contract. The budget is fixed and will be administered by the QS so that there
are no variations of cost.

28.0 & 29.0 Suspension and Termination of Works

The Contractor will not suspend or terminate the execution of the works unless such suspension or termination
is caused by a breach of a material provision of this contract by the Employer and the Employer has failed to
remedy such material breach within the period specified in the contract or such reasonable time;

Liability for increase of the contract value i.e. adjustment due to suspension of work will be thoroughly assessed
by the parties to the contract and as such any changes, up or down are motivated to the Employer. If suspension
is due to the fault of the professional service providers then the Employer is not liable under this contract for
such failure. The Employer representative must be invited to, and will be in attendance in, all meetings where
decisions are made hence the Employer will be advised timeously of any material changes to the contract due
to suspension of works.

26.0 Adjustment of Contract Value and Final Account
Employer's approval will have to be sourced for cost bearing Cl's. Approved contract instructions will be

recorded in the monthly cost report, reflecting cost movement. The ultimate cost will be reconciled at preparation
of the Final Account.
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