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LIST OF CONTRACT DOCUMENTS

The following documents form part of this contract:

Volume 1:

Volume 2:

Volume 3:

The Conditions of Contract for Construction for Building and Engineering Works Designed
by the Employer (1999), published by the Federation Internationale des Ingenieurs-
Conseils (FIDIC) which the tenderer shall purchase himself. (See note 1 below).

The COTO Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard October 2020 edition), issued by the Committee of Transport
Officials which the tenderer shall obtain himself. (See Note 2 below).

The Project Document, containing the tender notice, Conditions of Tender, Tender Data,
Returnable Schedules, general and particular conditions of contract, project specifications,
Pricing Schedule, Form of offer and Project Information is issued by the Employer (see
note 3 below). The Employer's Form of Acceptance and any correspondence from the
selected tenderer, performance security-demand guarantee, and all addenda issued during
the period of tender will also form part of this volume once a successful tenderer has been
appointed.

The conditions of tender are the standard conditions of tender as indicated in Book 1.
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C1.1

C1.11

FORMS OF OFFER AND ACCEPTANCE

FORM OF OFFER (Incorporating SBD7)

The South African National Roads Agency SOC Limited
PO Box 415
PRETORIA

0001

Sir,

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1

FOR

REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION

(EASTERN CAPE PROVINCE) NETWORK

1.

Yours

X.003-0

I/we, by signing this part of the forms of offer and acceptance acknowledge they are the equivalent
of the Letters of Tender and Acceptance as defined in clauses 1.1.1.3 and 1.1.1.4 in the
“Conditions of Contract for Construction for Building and Engineering Works designed by the
Employer” (1999), published by the Federation Internationale des Ingenieurs-Conseils (FIDIC).

I/we, confirm that I/we practise the principles of corporate governance that abhors corruption and
fraud and that I/'we have examined the documents listed in the tender data and addenda thereto
as listed in the returnable schedules and am/are duly authorised to represent and commit the
tenderer to the contractual obligations contained therein.

I/we further confirm that by submitting this offer the tenderer accepts the conditions of tender and
offers to perform all of the obligations and liabilities of the contractor under the contract including
compliance with all its terms and conditions according to their true intent and meaning for an
amount to be determined in accordance with the conditions of tender and the conditions of
contract identified in the contract data.

PRICE OFFERED

THE OFFERED TOTAL OF THE PRICES (INCLUSIVE OF VALUE ADDED TAX) BROUGHT
FORWARD FROM PART C1 SECTION C2.3: PRICING SCHEDULE SUMMARY IS...................

......................................................................................................................................... (in words)

(R ettt oo oo et e et e e e e e b e et e e ee e e e e e eanbe e et e e e e e e e nnraeeaaaeaeaaans in figures)

I/'we confirm that if any difference between the total of the Pricing Schedule Summary and the
amounts stated above exists, the total in the Pricing Schedule Summary shall apply.

PREFERENCE CLAIMED

I/we claim the following B-BBEE contributor status level ......................... as per Returnable
Schedule Form C1: Tenderer's B-BBEE Verification Certificate. In the event of any difference
between the above stated B-BBEE contributor status level and the B-BBEE Verification Certificate
attached to Form C1, the B-BBEE Verification Certificate shall apply.

You may accept this offer by signing and returning to the tenderer one copy of the Form of
acceptance before the end of the period of validity stated in the tender data, (or at the end of any
agreed extension thereof), whereupon the tenderer becomes the party named as the contractor
in the conditions of contract identified in the contract data.

Notwithstanding anything contained in a covering letter to this tender, I/we declare this offer is
submitted entirely without deviations or qualifications other than those stipulated in Form A4:
Schedule of Deviations or Qualifications by the tenderer and that it is made free from any fraud,
corruption and misrepresentation.

faithfully
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NAME (IN CAPITALS): .o e e e e e e s m e e e s e e s me e e emeeesneeeenneas

107 O I OO PR ORTO

Date and minute reference of Board resolution if different from returnable schedule Form A2.1:

Certificate of Authority fOr SIGNAtUre .............eii e

NAME AND ADDRESS OF ORGANISATION: ... e

NAME AND SIGNATURE OF WITNESSES:

WITNESS 1:
SIGNATURE: ..ot e b e e s e e s n e e s e e e me e e eae e e s ne e e smneesaneesanaeesaneeesnneeaas

NAME (IN CAPITALS): «..vooeeeeeeeeeeeeeee e eeeee e ee oo ee e e eee e e e e ee e eee s ee e e e ees e ees e eeeeeeee

WITNESS 2:
SIGNATURE: ...ttt e ettt e oo ettt e e e a bttt e e e as bt e e e ea s be e e e aan bt e e e eanbe e e e anbeee e e nneeeeeannes

NAME (IN CAPITALS): weeoeeeeeeeeeeeeee e eeeeee e eeeeee s eee s e e e eeeeee e seees e s ee e ee e eeeeeee e s es e eeree
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C1.1.2 FORM OF ACCEPTANCE (Incorporating SBD7)

To

Dear Sir,

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

1.

ACCEPTANCE OF OFFER
It is our pleasure to inform you that the South African National Roads Agency SOC Ltd (the
Employer) accepts your offer
in the amount of R................. (i.e. including VAT but excluding CPA, and any contingent sum

not in the priced schedule) for a contract period of 27 months and with a Base date of July 2025.

The amount due may not be the accepted price but payment shall be made in accordance with
the conditions of contract identified in the contract data.

This Form of Acceptance is the equivalent of the Letter of Acceptance as defined in clause 1.1.1.3
of the “Conditions of Contract for Construction for Building and Engineering Works designed by
the Employer” (1999), published by the Federation Internationale des Ingenieurs-Conseils
(FIDIC).

Acceptance shall form an agreement between us according to the terms’and conditions contained
in this form and in the contract that is comprised of:

Part C1: Agreements and Contract Data (including this form of acceptance),
Part C2: Pricing Data,

Part C3: Scope of the Work;

Part C4: Project Information,\and

Part C5: Annexures

together with issued drawings and other documents, or parts thereof, which may be incorporated
by reference into the Parts listed above.

Deviations and/or qualifications included in your offer as well as any changes to the terms of the
offer agreed by us during the process of offer and acceptance shall not be valid unless contained
in the appended schedule of deviations. In the event that an alternative offer is accepted, it is a
fundamental condition of acceptance that all responsibilities and concomitant liabilities arising
from the alternative design pass from us to you.

Addenda issued during the tender
period are deemed not to be deviations to the tender documents and schedules.

Notwithstanding the need to agree the mandate required by Section 37 of the Occupational Health
and Safety Act (Act 85 of 1993), a proforma of which is attached for your reference, we hereby
appoint you as the principal contractor in terms of Regulation 5(1)(k) of the Construction
Regulations, GNR. 84 of 2014.

A SARS compliance check has been done on you and you are found to be .....
“compliant” or “non-compliant”).

“Within 7 calendar days of the date of this Form of
Acceptance you shall provide proof that you are SARS compliant. Failure to fulfil this obligation
shall constitute a repudiation of this agreement.”)

At least 7 days prior to the Commencement Date you shall deliver to us:

i A Performance Security (per clause 4 of the FIDIC Conditions of Contract), a proforma of
which is attached for your reference. The 10% calculation for the Performance Security
shall be based on the accepted contract value (excluding VAT) as contained in this form
and there shall be no deviations from the wording of the proforma Performance Security.
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ii. Proof of insurance in terms of the information provided in the contract data and clause 18
of the FIDIC Conditions of Contract. Proof of currency of insured cover shall be provided
on a monthly basis until contract completion.

iii. Fully completed and signed Form C1.1.4.3 together with your Health and Safety plan
(including Risk Assessment), proof of appointment of the Construction Manager (including
CV and registration) proof of appointment of the Construction Health and Safety Officer
(including proof of registration with SACPCMP), proof of appointment of Temporary works
designer (if applicable) including ECSA registration, and Evidence of necessary
competencies to carry out construction work safely viz. company profile, schedule of
activities, relevant appointments and proofs of competency.

iv. Fully completed and signed Form C1.1.4.1 — Mandatary Agreement.

V. Fully completed and signed Form C1.1.4.9 — Appointment of Principal Contractor

Vi. Proof that you are registered and in good standing with the compensation fund or with a
licensed compensation insurer.

vii. A completed Form of Banking Details.

viii.  Proof of registration on the Employer’s Project Information Module (ITIS).

iX. Proof of notification to the Chief Inspector of Mines, of appointments as per Form C1.1.4.7
and C1.1.4.8.

X. Nominated DAB member details.

Xi. Fully completed Form C1.1.3 Appendix to Form of Acceptance.

xii.  Proof of registration on SAP Ariba. The link and information to register the Ariba account is
provided on https://www.nra.co.za/sap-ariba/ , Contact: supplierenablement@nra.co.za or

for

queries regarding SAP Ariba registration.

xiii. A full breakdown of all rates (as per clause 14.1 of the FIDIC Conditions of Contract as

amended).
xiv. A programme for the Mobilisation Period (as per clause 8.3 of the FIDIC Conditions of
Contract as amended).

Failure to fulfil either of the obligations (i), (ii) and (iii) above shall constitute a repudiation of this
agreement and we may at our discretion apply any rights of remedy including barring you from
tendering on any of our future tenders for a period to be determined by us, but not less than twelve
(12) months, from the date of tender closure.

9. The effective date of the contract shall be the date of this Form of Acceptance unless you, within
four (4) calendar days of the effective date, notify us in writing of any justification why you cannot
accept the contents of this agreement.

10. The Commencement Date shall be the day on which the commencement meeting is held, which
shall not be later than ....

All the requirements of the Mobilisation
Period shall be complied with within ....
months of the Cormmencement Date.

11.  Access to the Site shall be

ci the date stated on the Letter of Access to the Site, which
date shall be after thie Employer being in possession of the Construction Work Permit and after
the requirements of\the Mobilisation Period have been complied with.

on the date stated on the Letter of Access to the
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Site, which date shall be after the requirements of the Mobilisation Period have been complied
with.

12.  Notwithstanding that a full, original-signed copy of the contract document containing all contract
data and schedules (including that of accepted deviations) will be delivered to you, this Form of
Acceptance constitutes the binding contract between us.

13.  MeSsSrIs .ooovvvivnnnns act as our agent to fulfil the functions of the engineer in the administration
of this contract. Please contact ............ at ... to make arrangements for the signing of the
contract documents and commencement meeting.

SIGNATURE: ...t DATE e

NAME (IN CA P T AL S ) . tiiii ittt ettt e ettt ettt e e ettt e e e st et e e e s tte e e e e sbeeee s sseeeeasbeseeaassasaeaasseeeesassenaeanns

CAPACITY: Provincial Head (Eastern Cape)
EMPLOYER’S NAME AND ADDRESS:

The South African National Roads Agency SOC Ltd
20 Shoreward Drive

Bay West

Ggeberha

6025

AUTHORITY TO ACT: SANRAL'’s Delegation of Powers Item 2.4.1.2

NAME & SIGNATURE OF WITNESSES:

WITNESS 1:
SIGNATURE: ...ttt ee et e e st e e e ee et eee e eee e e e e s ees e eee e
NAME (IN CAPITALS): ..o eeeeeeee e eeeeeeee e ee e s e ee e e eee e e e e es e ees s ee e e e ees e eee e eeeeeeee

WITNESS 2:
SIGNATURE: ...t e e ee et e e e e e e e e s e e et ees et eee s ee e eee s seeee
NAME (IN CAPITALS): weeoeeeeeeeeeeeeee e eeeeee e eeeeee s eee s e e e eeeeee e seees e s ee e ee e eeeeeee e s es e eeree
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C113 APPENDIX TO FORM OF ACCEPTANCE

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1

FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

Schedule of deviations

The deviations listed below constitute agreed deviations/amendments to the tender document
negotiated between the tenderer and employer based on information provided in Form A4: Schedule of

Deviations or Qualifications by the tenderer or imposed conditions of award.

Addenda issued during the tender period are deemed not to be deviations to the tender.

1. T8 o] =T 1 P SO PP U PSPPSR
Details: e e s T TS e e
2 SubJect: e e L e e
Details: o TS e L T e
3 SUDJECE: o e T e
D= =T S S PSR RR
4 T8 o) =T o2 PP PSP PSR
D= =T ST SPTPRR

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to
and accept the aforegoing schedule of deviations as the only deviations from and amendments to the
documents listed in the tender data and addenda thereto as listed in the returnable schedules, as well
as any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the
Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the tenderer of a completed signed

copy of this agreement shall have any meaning or effect in the contract between the parties arising from
this agreement.

SIGNATURE: ...t 3N =T
NAME (IN CAPITALS): weeoveeeeeeeeeeee oo eeeees e eeeee et es e e e eeeeee e e es s ee e eseees e eeseeee s eeeesee
CAPACITY: oottt e e e e e e e e et e e e e ee e et e e s eees e ee e eeeees e seeee

NAME AND ADDRESS OF CONTRACTORI: ....ciiiitiiie ettt ettt et e et e e e s snee e e e snneeeeenes
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C1.1.4 OTHER STANDARD FORMS

C1.1.41 AGREEMENT IN TERMS OF THE OCCUPATION HEALTH AND SAFETY ACT 1993
(ACT NO. 85 OF 1993) AND CONSTRUCTION REGULATIONS, 2014

This AGREEMENT MAAE @1 ...cooniiiiiiiii ettt et e e e abee e e e aanes
onthisthe ..o, day Of oo inthe year ..................

between THE SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED (hereinafter called “the
Employer”) on the one part, herein represented DY ..........coooiiiiiiiiii i

IN NS CAPACIEY @S .ooiiieieeeeeeeee

and delegate of the Employer in terms of the Employer’s standard powers of delegation pursuant to the
provisions of ACt NO. 7 0f 1998, AN ... e e e e e e e e re e e e e e e as

(hereinafter called “the Mandatary”) on the other part, herein represented by ...........cccocoiiiiiiiiiiiiie.

WHEREAS the Employer is desirous that certain works be constructed, viz. CONTRACT SANRAL
X.003-052-2021/1 and X.003-053-2021/1 FOR REGIONAL PATCHING AND REJUVENATION
WITHIN SANRAL SOUTHERN REGION (EASTERN CAPE PROVINCE) NETWORK and has
accepted a tender by the Mandatary for the construction, completion & maintenance of such works and
has appointed the Mandatary in terms of Regulation 5(1)(k) of the Construction Regulations 2014, and
whereas the Employer and the Mandatary have agreed to certain arrangements and procedures to be
followed in order to ensure compliance by the Mandatary with the provisions of the Occupational Health
and Safety Act 1993 (Act 85 of 1993);

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. The Mandatary shall execute the work in accordance with the contract documents pertaining to
this contract.

2. This Agreement shall hold good from the Commencement Date, to either:

a) the date of the Performance Certificate issued in terms of sub-clause 11.9 of the Conditions
of Contract for Construction for Building and Engineering Works designed by the Employer
(1999) published by Federation Internationale des Ingenieurs-Conseils (FIDIC), as
contained in Volume 1 of the contract documents pertaining to this contract, or

b) the date of termination of the contract in terms of clauses 15, 16 or 19 of the GCC.
3. The Mandatary declares himself to be conversant with the following:

a) All the requirements, regulations and standards of the Occupational Health and Safety Act
(Act 85 of 1993), hereinafter referred to as "The Act", together with its amendments and
with special reference to the following Sections of The Act.

i) Section 8: General duties of employers to their employees.

i) Section 9: General duties of employers and self-employed persons to persons other
than employees.

iiil) Section 37: Acts or omissions by employees or mandataries and

iv)  Sub-section 37(2) relating to the purpose and meaning of this Agreement.

b) The procedures and safety rules of the Employer as pertaining to the Mandatary and to all
his subcontractors.

4. In addition to the requirements of sub-clause 4.8, 6.7 and 17.1 of the GCC and all relevant
requirements of Volume 3 of the contract documents pertaining to this contract, the Mandatary
agrees to execute all the works forming part of this contract and to operate and utilize all
machinery, plant and equipment in accordance with The Act.
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5. The Mandatary is responsible for the compliance with the Act by all his subcontractors, whether
or not nominated and/or approved by the Employer.

6. The Mandatary warrants that all his and his subcontractors’ workmen are covered in terms of the
Compensation for Occupational Injuries and Diseases Act 1993, which cover shall remain in force
whilst any such workmen are present on site. A letter of good standing from the Compensation
Commissioner to this effect must be produced to the Employer upon signature of the agreement.

7. The Mandatary undertakes to ensure that he and/or his subcontractors and/or their respective
employees will at all times comply with the following conditions:

a) The Mandatary shall assume the responsibility in terms of Section 16.1 of The Act. The
Mandatary shall not delegate any duty in terms of Section 16.2 of The Act without the prior
written approval of the Employer. If the Mandatary obtains such approval and delegates
any duty in terms of section 16.2 a copy of such written delegation shall immediately be
forwarded to the Employer.

b) All incidents referred to in The Act shall be reported by the Mandatary to the Department
of Labour as well as to the Employer. The Employer will further be provided with copies of
all written documentation relating to any incident.

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted in

terms of section 32 of The Act into any incident involving the Mandatary and/or his
employees and/or its subcontractors.

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing
witnesses:

SIGNED FOR AND ON BEHALF OF EMPLOYER: .....coiiiiiiiiie ettt
BT NI AN e SRS
NAME (IN CAPITALS) ..o ee e ee e e en e,
LA I S 1 TR

NAME (IN CAPITALS) .o eeeeeeeeee e eeeeee e eeeee et s e e e ee e s seeee e s es e ee e eeeeeee e s ee e se e eere

SIGNED FOR AND ON BEHALF OF THE MANDATARY .....ooiiiii e
TN E S S T o e m e s s r e e s smae e s ene e e sanee e
NAME (IN CAPITALS): ..o e sme e s
WITINESS 2: ittt ettt e e e e s e et e e e s e e s R e e e s aa e e st e e s ne e e sareeeseeesmneesaneeesaneeas

NAME (IN CAPITALS) .o eeeeeeeeee e eeeees e eeeee et s e ee e eeeees e es e s ee e ee e eeeeees e eeseeee e seeeeese
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C1.1.4.2(a) PERFORMANCE SECURITY - DEMAND GUARANTEE

To:The South African National Roads Agency SOC Limited
PO Box 415
Pretoria

0001

Note to tenderer:

This pro forma is for information only. The successful tenderer’s guarantor will need to
reproduce the Performance Security without amendment, omission or addition for completion
and lodgement with the Employer. A separate copy of this proforma will be issued to the
successful tenderer with the letter of acceptance.

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

I/We |, the undersigned, ........cccceveieeeiiiiiiiiiiiieeeeee e, AN .o
iN OUr reSPECHIVE CAPACILIES @S ...eiviiiiiiiiiiiiiiiiiiiii ettt ettt eeteeeeeeeeeeeeeaeeeeseesssasesssesesssssssssssssssnsssnsnnnrnnes
= 13 T SR

and as such duly authorised to represent: ..........ccccoviieeennnmml A LS
(hereinafter referred to as “the Guarantor”)

do hereby hold at your disposal the amount Of ..(..0..0 . e,

(Reveriiii o )< forthesdue fulfilment by ..o,
(hereinafter referred<to{as fthe\Contractor”) of its obligations to The South African National
Roads Agency SOC Limited (hereinafter referred to as “SANRAL”) in terms of the above stated
contract between the Contractor and SANRAL (“the Contract”).

Notwithstanding anything to the contrary, the Guarantor hereby irrevocably undertakes and
agrees to pay SANRAL the maximum sum of R [e] (excluding VAT) (the "Guaranteed Sum") on
receipt of a written demand for payment, signed by an authorised representative of SANRAL
whose authority need not be proved for purposes of a demand, stating that the Contractor has
failed to comply with its obligations in respect of the Contract and specifying the amount to be
paid by the Guarantor to SANRAL. The demand shall be binding on the Guarantor and the
Guarantor shall not be entitled to require SANRAL to establish a claim (or claims) under the
guarantee but will pay the sum demanded immediately without any objection.

The Guarantor's liability under this guarantee is of a principal nature, unconditional and separately
enforceable against the Guarantor, and this guarantee is not subject to the terms of the Contract
or any other agreement. The Guarantor's liability hereunder shall not be reduced or in any way
be affected by the release, cancellation or alteration of the terms of the Contract, or by any other
arrangements between the Contractor and SANRAL other than as expressly contemplated under
this guarantee.

The Guarantor will pay on demand under this guarantee without reference to the validity of the
demand or the correctness or otherwise of the amount demanded up to and including the
Guaranteed Sum, without becoming party to any claim or dispute of any nature which any party
may allege.

Subject to the above and without in anyway detracting from your rights to adopt any of the
procedures set out in the contract, the said demand can be made by you at any stage.

The Guaranteed Sum, or such portion as may be demanded, may be retained by SANRAL on
condition that after completion of the service, as stipulated in the contract, SANRAL shall account
to the Guarantor showing how this amount has been utilised, and refund to the Guarantor any
balance due.
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7. This guarantee is neither negotiable nor transferable and:

a) must be surrendered to the Guarantor at the time when SANRAL accounts to the Guarantor
in terms of clause 6 above, or

b) shall lapse after the Engineer has certified that the Contractor has executed and completed
the Works and all defects have been remedied, and the Performance Certificate has been
issued in terms of the Conditions of Contract and

c) shall not be interpreted as extending the Guarantor’s liability to anything more than
payment of the Guaranteed sum, and

d) any reference in this guarantee to the above Contract/works is made for the purpose of
convenience and shall not be construed as any intention whatsoever to create an
accessory obligation or any intention whatsoever to create a Suretyship.

8. The cancellation of, or any change to the terms and/or conditions of this guarantee, must first be
agreed to in writing by SANRAL, the Contractor and the Guarantor.

9. This guarantee shall be governed by South African Law and subject to the jurisdiction of South
African Courts.

THUS, DONE AND SIGNED AT ..ot eeeeeeeee e ee e e ee e ees s en e
ONTHIS ..ovveeerenne. DAY OF oot 20 e
GUARANTOR: ..ot e e s e s ee e e se e et e e s eees e ee e ees e eeeee
ADDRESS:

AS WITNESSES: 1 oovveeeeeseeeeeeerensecennesteee 0 2 e
NAMES (PRINT) 1 oot b, S
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C1.1.4.2(b) FORM OF PRODUCT PERFORMANCE GUARANTEE FOR SURFACE TREATMENT

OR ASPHALT

To:The South African National Roads Agency SOC Limited
PO Box 415
Pretoria

0001

Note to tenderer:

This pro forma is for information only. The successful tenderer’s guarantor will need to
reproduce two guarantees without amendment, omission or addition for completion and
lodgement with the Employer prior to the issue of the Taking-over certificate. A separate copy
of this pro forma will be issued to the contractor when required.

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

I/We |, the undersigned, ........cccceveieeeiiiiiiiiiiiieeeeee e, AN .o
iN OUr reSPECHIVE CAPACILIES @S ...eiviiiiiiiiiiiiiiiiiiiii ettt ettt eeteeeeeeeeeeeeeaeeeeseesssasesssesesssssssssssssssnsssnsnnnrnnes
= 13 T SR

and as such duly authorised to represent: ..........ccccoviieeennnmml A LS
(hereinafter referred to as “the Guarantor”)

do hereby hold at your disposal the amount Of ..(..0..0 . e,

(Reveriiii o )sforthe 'due fulfilment by ........ooocieiiii e,
(hereinafter referred to as)“the Contractor”) of its obligations to The South African National Roads
Agency SOC Limited (hereinafter referred to as “SANRAL”) in terms of the above stated contract
between the Contractoriand SANRAL.

The Guarantor hereby renounces the benefits of the exceptions non numeratae pecuniae, non
causa debiti, excussionis and divisionis, the meanings and effect whereof the Guarantor declares
itself to be fully conversant.

The Guarantor undertakes and agrees to pay to SANRAL the said amountof R.............ccccceee.

(Revii ) (excluding VAT), or such portion as may be demanded on receipt of a
written demand from SANRAL, which demand may be made by SANRAL if in SANRAL'’s opinion
and at SANRAL'’s sole discretion, the Asphalt constructed under this Contract does not meet the
acceptance criteria in terms of Section D9.1 of Part C3 of the Contract.

Subject to the above and without in anyway detracting from your rights to adopt any of the
procedures set out in the contract, the said demand can be made by SANRAL at any stage.

R ATCIET= 110 BE= 10 g ToTUT a1 o)l

(Reveii ), or such portion as may be demanded may be retained by SANRAL
on condition that after completion of the service, as stipulated in the contract, SANRAL shall
account to the Guarantor showing how this amount has been utilised and refund to the Guarantor
any balance due.

This guarantee is neither negotiable nor transferable and

a) must be surrendered to the Guarantor at the time when SANRAL accounts to the Guarantor
in terms of clause 5 above, or

b) shall lapse at the end of the guarantee period in terms of Section D9.1 of Part C3 of the
Contract Document upon issue of a report by the Engineer to SANRAL stating that all
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parameters meet the full Assessment Criteria, or, where the full Assessment Criteria have
not been met, that the remedial work has been accepted by the Engineer and SANRAL,
and

c) shall not be interpreted as extending the Guarantor’s liability to anything more than
payment of the amount guaranteed.

7. This guarantee shall be governed by South African Law and subject to the jurisdiction of South
African Courts.

GUARANT O R e e e e s e e s e e e e e m e e e s e e e me e e smee e s nee e s neeannes

ADDRESS:

AS WITNESSES: 1 ..o L) 2 s

NAMES (PRINT): 1 ... Cla e . s
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C1.1.4.3(a) FORM OF NOTIFICATION OF CONSTRUCTION WORK WITH DEPARTMENT OF
LABOUR

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK
Annexure 2
Occupational Health and Safety Act, 1993
(Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1. (@) Name and postal address of principal contractor:

(b)  Name and telephone number of principal contractor’s contact person:

3. (@) Name andpostal address‘ofclient;

The South’African National Roads Agency - SOC\Limited, 20 Shoreward Drive/ Bay West,
Ggeberha, 6025

(b)  Name and telephone number of client’s.contact person or agent:

Client:

(b)  Name and telephone number of the designer’s contact person:

5. Name and telephone number of principal contractor’s construction supervisor on site appointed
in terms of Regulation 8(1):

6. Name(s) of principal contractor’s subordinate supervisors on site appointed in terms of Regulation
8(2):
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7. Exact physical address of the construction site or site office:
8. Nature of construction work:
9. Expected commeneementdate: r....ccccceeiiiiiii e
10.  Expected completion date: ... s ) e e
11. Estimated maximum number.of persons on the construction site;
Totall L. e e Male: .........0 .55y Female: .....cc...odo bl
12. Planned numberof contractors on the-construction site accountableto the prineipal contractor:
13.  Name(s) of contractors already selected:
PRINCl P ALCONTRACTOR .................................... DATE .........................................................
CLlE NT S AG ENT (whe re appllcab |e) ...................... DATE .........................................................
CLlENT ..................................................................... DATE .........................................................
o THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
. ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF

ANOTHER PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO PRIOR TO THE
COMMENCEMENT OF WORK
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C1.1.4.3(b) FORM OF APPLICATION FOR A PERMIT TO DEPARTMENT OF LABOUR TO DO

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1

CONSTRUCTION WORK

FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

The following is a list of documents required by the Department of Labour to be submitted with
the Application for a Construction Work Permit:

7.1

7.2

10

11

12

13

14

Document to be submitted

Annexure 1 - Application for a permit to do
construction work to be submitted by a Pr.CHS
Agent or Candidate Pr.CHS Agent.

Baseline risk assessment

Site specific health and safety specification
(SSHSS)

Proof of appointment of competent CHS Agent on
Client letterhead plus proof of registration with
SACPCMP. For a Candidate OHS Agent to include
mentorship agreement and registration certificates
of the mentor and candidate.

Proof of receipt of SSHSS by the designer(s) (i.e.
letter from designer)

Approval of designs in accordance with the SSHSS
(i.e. letter from designer)

Designer's appointment on Client letterhead
outlining duties in terms of CR 6(1) as have been
agreed upon

Structural Engineers: Appointment Letter plus
proof of registration with ECSA

Construction Monitoring Engineer (if different from
Designers): Appointment letter

Temporary works designer's appointment duties in
terms of CR 6(2) as have been agreed upon plus
proof of registration with ECSA

Evidence that the SSHSS was included in the
tender documents (Letter from Client confirming
OHS Specification was included together with
index of tender document reflecting OHS
specification and Baseline Risk Assessment)
Evidence that the contractor has made adequate
provision for the cost of H&S i.e. Bill of quantities
Evidence that the Principal Contractor has
necessary competencies to carry out construction
work safely viz. company profile, schedule of
activities relevant appointments and proofs of
competency (including proof of appointment of the
Construction Manager (including CV and
registration) and proof of appointment of the
Construction Health and Safety Officer (including
proof of registration with SACPCMP)

Valid Letter(s) of Good Standing for the appointed
Principal Contractor(s)

Written appointment(s) of Principal Contractor(s)
on Client letterhead including Forms C1.1.4.1 and
C1.1.4.9.

Principal Contractor's health and safety plan
(including Risk Assessment) approved by the CHS
Agent

Legal Reference
CR 3(1)

CR 3(5)(a) read with 5(1)(a)
CR 3(5)(a) read with 5(1)(b)

CR 3(5)(b)(i) read with CR 5(5)

CR 3(5)(b)(iii) read with 5(1)(c)
CR 3(5)(b)(iii) read with CR 5(1)(d)

CR 3(5)(b)(iii) read with CR 5(1)(e)
and 6(1)

CR 6.1(g), (h) & (i)

CR 3(5)(b)(iii) read with CR 5(1)(e)
and 6(2)

CR 3(5)(b)(iii) read with CR 5(1)(f)

CR 3(5)(b)(iii) read with CR 5(1)(g)

CR 5(1)(h)

CR 3(5)(b)(ii) read with CR 5(1)(j)

CR 5(1)(k)

CR 5(1)(I)
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Annexure 1
Occupational Health and Safety Act, 1993
(Regulation 3(2) of the Construction Regulations, 2014)

APPLICATION FOR A PERMIT TO DO CONSTRUCTION WORK

This application must be submitted with the following documents:

a)
b)
c)

Health and Safety specification
Health and Safety plan
Baseline risk assessment.

Name, postal address and telephone numbers of the client:

Details of the Agent:

(@) Title, Surname and INItIAIS: .......c.uieiiiiiee e
(b)  Identity number / Passport NUMDET: ...........ooiiiiiiiiiee e e e
(c) Registration number With SACPCIMP: ... e e
(d)  Office Tel. Number and/or Mobile NUMDET: ........coiiiiieiiie e
() I e 1 = L= To [ | =TT SRR

Name, postal address and telephone numbers of the appointed principal contractor:

Name, postal address and telephone numbers of the designer of the following persons:
(@) Construction Manager:
(b)  Construction Health and Safety Manager:

(c)  Construction Health and Safety Officer:
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6. Exact physical address of the construction and site office:

7 Nature of construction work:
8. Expected commencement date: ...
9. Expected completion date: ...........eeiiiiiiiei e e e e e e e

10. Estimated maximum number of persons on the construction site:
11.  Planned number of contractors on the construction site accountable to the principal contractor:
12. Name(s) of contractors appointed:

Signature of Client / Client’'s Agent

Signature of the Principal Contractor
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FOR OFFICE ONLY

Authorization / LABOUR CENTRE OFFICE APPROVAL STAMP
Unique No.

Date of @apPlICALION: .........ouiiiiiiiie e e e e e e e e e e e e e e e e ebbraraaaaeeaaaanes

Submitted documents prescribed in Construction Regulation 5(4) (Please tick v'):

CR 5(1)(a) CR 5(1)(b) CR 5(1); (C-S)

Result of the application (Please tick v) ‘ Approved ‘ | Declined ‘

Reason for declining the application

Signature of the Supervisor

Signature of revoking officer / Inspector
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C1.1.4.4(a) FORM OF RETENTION MONEY GUARANTEE

To:

The South African National Roads Agency SOC Limited
PO Box 415
Pretoria

0001

Note to tenderer:

This pro forma is for information only. The successful tenderer’s guarantor will need to
reproduce it without amendment, omission or addition for completion and lodgement with the
Employer. A separate copy of this pro forma will be issued to the successful tenderer with the
letter of award.

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

1.

The guarantee is issued on behalf of ... Registration No.
.............................. (hereinafter referred to as “the Contractor”) in connection with the above-
mentioned contract (hereinafter referred to as “the Contract”). Whereas you have agreed that the
Contractor may provide a guarantee in lieu of the retention monies provided for under the
Contract.

Now therefore we, the undersigned, ..............{ 0L L and ... Acting in
our respective capacities as ........[.. GG e D and .o and
being duly authorised to represent, .5 .\..5/. registration number
.............................. (herginafter referred to as “the Guarantor”) undertake to pay you such
amounts as you may.from time.to time demand from us, immediately upon receipt of a written
demand from you; which demand may be made by SANRAL if, (in your opinion and at your sole
discretion), the said Contractor for any reason fails and/or neglects to complete the services in
accordance with the eonditions of contract, or if he fails or neglects to refund to SANRAL any
amount found to be due and payable to SANRAL, or if his estate is sequestrated or if he
surrenders his estate in terms of the Insolvency Law in force within the Republic of South Africa.

Each demand shall be in writing and delivered to us viaemail at .......................
or such other address as we shall in writing notify to you.

Our liability to make the payments herein referred to shall be unconditional and not be affected or
diminished by any disputes, claims or counterclaims between you and the Contractor.

Our aggregate liability under this guarantee is limited to R.........coooiiiiiiiiiiiii e,

and is restricted to payment of monies only.

This guarantee shall expire on the date on which the last of the retention monies, which but for
this guarantee would have been retained by you, becomes payable to the Contractor.

This guarantee is neither negotiable nor transferable and must be returned to us against final
payment of our aggregate liability or on the date of the expiry of the guarantee in terms of Clause
6 (above), whichever is the earlier.

This guarantee shall be governed by South African Law and subject to the jurisdiction of South
African Courts.

Signed at ......ooeiii for and on behalf of ...

onthisthe.......ccccccceee day of ............ INthe VAN ...oiiiii e
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Guarantor’s signatory (1): Guarantor’s signatory (2):

CAPACITY e CAPACITY o
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C1.1.4.4(b) FORM OF ADVANCE PAYMENT GUARANTEE

To:

The South African National Roads Agency SOC Limited
PO Box 415
Pretoria

0001

Note to tenderer:

This pro forma is for information only. The successful tenderer’s guarantor will need to
reproduce it without amendment, omission or addition for completion and lodgement with the
Employer. A separate copy of this pro forma will be issued to the successful tenderer with the
letter of award.

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

1.

We have been informed that ................coiiiii s (hereinafter referred to as “the
Contractor”) is your contractor under the above-mentioned contract (hereinafter referred to as “the
Contract”) and wishes to receive an advance payment, for which the Contract requires him to
obtain a guarantee.

At the request of the Contractor, we, the undersigned ..................... and .........ooieennn acting
in our respective capacities as ...........cccoeiiiiiiiiiiii and ... ,
being duly authorised to represent ..o registration
number .................... (hereinafter referred to as the “Guarantor”) irrevocably undertake to pay
you, The South African National Roads Agency SOC Limited (hereinafter referred to as
“SANRAL”), any sum or sums not exceeding in total the amount of R..................... (cereereeeneanns

.............................................................................................. insert amount in
words)(hereinafter referred to as the “Guaranteed Amount”), upon receipt by the Guarantor of a
written demand by SANRAL, which demand may be made by SANRAL if, (in the opinion and at
the sole discretion of SANRAL), the said Contractor for any reason fails and/or neglects to repay
the advance payment in accordance with the conditions of the Contract.

Each demand by SANRAL shall be in writing and delivered to the Guarantor via email at ............
or such other address as the Guarantor shall in writing notify to SANRAL. The written demand
shall be signed by an authorised representative of SANRAL whose authority need not be proved
for purposes of a demand and shall state:

a) that the Contractor has failed to repay the advance payment in accordance with the

conditions of the Contract; and

b)  the amount which the Contractor has failed to repay.

This guarantee shall become effective upon receipt'of the\advanee payment by the Contractor.

This guarantee shall expire on the-date an which/the-full Advance Payment, has been repaid to
SANRAL.

The Guarantor's liability under this guarantee is of a principal nature, unconditional and separately
enforceable against\the Guarantor, and this guarantee is not subject to the terms of the Contract
or any other agreement. The Guarantor's liability hereunder shall not be reduced or in any way be
affected by the release, cancellation or alteration of the terms of the Contract, or by any other
arrangements between the Contractor and SANRAL or diminished by any disputes, claims or
counterclaims between SANRAL and the Contractor, other than as expressly contemplated under
this guarantee.

This guarantee is neither negotiable nor transferable and must be returned to the Guarantor

against final payment of the aggregate liability of the Guarantor or on the date of the expiry of the
guarantee in terms of Clause 5 (above), whichever is the earlier.
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8. This guarantee shall be governed by South African Law and subject to the jurisdiction of South
African Courts.

Signed at ... for and on behalf of ...
onthisthe.......cccocoeenis day of ............ INTNE YEAN ..o
Guarantor’s signatory (1): Guarantor’s signatory (2):

NAME: ... NAME: ..o
CAPACITY ottt CAPACITY ettt
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C1.1.4.5 FORM OF BANKING DETAILS

Notes to Contractor:
1. The Employer applies an Electronic Funds Transfer system for all payments.
2, If you are already registered as a vendor with the Employer, you are required to confirm
your banking details in the form below but are not required to submit the documentation
as per note 3.1 and 3.2.
3. If you are not registered as a vendor with the Employer, you are required to supply:
3.1 a completed SANRAL Vendor Application Form (to be obtained from the relevant
Regional Project Manager); or
3.2 an original cancelled cheque bearing your company name and account number; or
3.3 if you are unable to supply an original cancelled cheque, you are to provide a letter
on your letterhead as per the pro forma below and return the original letter to the
address as stated in clause 1.3 of C1.2.2 - Information provided by the Employer,
delivered by hand or sent by post.

To:
The South African National Roads Agency SOC Limited
20 Shoreward Drive, Bay West, Ggeberha, 6025

Dear Sir

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1

FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

BANKING DETAILS

By signing this document we accept the following:

. The banking details submitted are those of TBA and we take-full responsibility for their
correctness.
o We indemnify the Employer from any and all outcomes if-an ‘electronic transfer is made into an

incorrect bank account using the banking details-submitted.

ACCOUNT NAMB: e i e e e e T e e e e
7T 0 ]
(2T = Lo 1 1= 10 1=

[T = 1 1] O 0 Yo [

Yours sincerely

Authorised Signatory for TBA
DATE:
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C1.1.46 TAX COMPLIANCE PERMISSION DECLARATION
SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

Note:

In terms of National Treasury Instruction No 9 of 2017/2018 with reference to the Public Finance
Management Act, 1999 (Act No 1 of 1999) and Regulations, the contractor and subcontractors
are required to provide the Employer with written confirmation to access the SARS Electronic
Tax Compliance Status (TCS) System to verify and continuously track the tax compliance
status of all persons conducting business with the State.

The Contractor shall complete the declaration below.

the undersigned in MY CAPACITY @S ...ccoiuiiiiiiiiiie e (position)
o] T o =T =1 1 o) PRSP
.................................................................................................................................... (name of company)
herewith grant consent that SARS may disclose to the South African National Roads Agency SOC

Limited (SANRAL) our tax compliance status on an ongoing basis for the contract term.

For this purpose, our unique security personal identification number (PIN) is .......ccccccoviiiiiiiiiiiiiiennnns ,

our tax reference numberis ................... and our tax clearance certificate numberis .........cccccccouvnneeen.

In addition, the Contractor shall obtain written consent from each of its subcontractors, undisclosed
principals and partners involved in this contract confirming that SARS may, on an ongoing basis during
the contract term, disclose the subcontractors’ tax compliance status to the Employer. For this purpose
the Contractor shall provide the Employer with the unique security personal identification number (PIN),
tax reference number and tax clearance certificate for each of its subcontractors, undisclosed principals
and partners involved in this contract.

SIGNATURE: ettt ettt e e ettt e oo e et e e e a b b et e e aa s bt e e e aa st et e e aan bt e e e eanbe e e e anbeeeeanneeeeeannes
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C1.1.47 APPOINTMENT IN TERMS OF SECTION 4 OF THE MINE HEALTH AND SAFETY ACT
CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1

FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

APPOINTMENT IN TERMS OF SECTION 4 OF THE MINE HEALTH AND SAFETY ACT (ACT NO 29
OF 1996) AS AMENDED BY THE MINE HEALTH AND SAFETY AMENDMENT ACT (ACT NO 72 OF
1997)

LI}V o= o X Ter 1 V= TSP PP OUPRPPPPRPN
of the Employer, The South African National Roads Agency SOC Limited, who is the owner of the
MINES(S) hEreby @PPOINT ..ottt b et e e s b e e e s b bt e e s e aabe e e e s abbeeeesanreeeeaans
of the Contractor who has contracted with the Employer to undertake the above-named contract, to
perform all functions entrusted to the Employer by sections 2 and 3 of the Act, as amended.

1o = Te LA PP OOPPPRTR

WINESSES: 1. e e s

Name (Print) .......ccoocevnieeeiniiee e Name (Print) ...

| hereby accept the above appointment

1o =Te LA PR TR OO

WINESSES: 1. e e s
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C1.1.4.8 EXAMPLE OF FORM OF APPOINTMENT AS MINE OPERATION MANAGER IN
TERMS OF SECTION 3 OF THE MINE HEALTH AND SAFETY ACT (ACT NO. 29 OF
1996) AS AMENDED BY THE MINE HEALTH AND SAFETY AMENDMENT ACT (ACT
NO. 72 OF 1997)

Note to tenderer:

The person appointed by the Employer in terms of section 4 of the above Act, as amended,
having accepted the appointment, is required under section 3 of the Act as amended to appoint
one or more Managers to be responsible for the day-to-day management and operation of the
Mines. The form of appointment, completed and signed, shall be submitted by the successful
tenderer for the approval of the Employer before the Contract is signed.

An example of a suitable form of appointment follows:
L ) ettt ————eeeeeeeeeateeeeeeeeeeeeesseeeeeeeeeeeeeeseeeeeeeeeeeiieseeeeeeeeeeaaareneeeaeeaaaaaes

having been appointed in terms of section 4 of the Act, as amended, to perform all functions entrusted
to the Employer by sections 2 and 3 of the Act, as amended, hereby appoint .............ccccoeeeiieiiiiinnnen.

iN NS CAPACILY @S ..o
of the Contractor as Manager, who, in terms of section 3 of the Act, as amended, will be responsible for
the day-to-day management and operation of the Mine(s).

8o T PRSP

WINESSES: 1. oo R e 2 N

Name (Print) ......occceceeviieeeeniee e NamMe (PrNL) «.eeeee e

| hereby accept the above appointment

ST o =T o e SRR RP

WINESSES: 1. oo e s
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C1.1.49  APPOINTMENT OF PRINCIPAL CONTRACTOR IN TERMS OF SECTION 5.1(k) OF THE
CONSTRUCTION REGULATIONS, 2014 INCORPORATED IN THE OCCUPATIONAL
HEALTH AND SAFETY ACT, ACT 85 OF 1993

APPOINTMENT OF PRINCIPAL CONTRACTOR BY CLIENT (EMPLOYER)

This AGREEMENT MAAE @1 ...coiiiiiiiiiiiiiie ettt e et e e e st e e e et e e e e nnbee e e e enneeeeeannees
onthisthe ....cccoovvviviiiiiiiiiienens day Of oo inthe year .......ccccuee.
between THE SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED (hereinafter called “the
Client”) on the one part, herein represented by ..........c..oviiiiiiii i
IN NIS/NEE CAPACILY @S ...eeiiiiiiiie ittt ettt s a et e e s aa b bt e e s aabb et e e aabe e e e e anbbeeeeannneeens
and delegate of the Client in terms of the Client’'s standard powers of delegation pursuant to the
provisions of ACt NO. 7 0f 1998, and ...

(hereinafter called “the Principal Contractor”) on the other part, herein represented by ..........................

WHEREAS the Client is desirous that certain works be constructed, viz. CONTRACT SANRAL X.003-
052-2021/1 and X.003-053-2021/1 FOR REGIONAL PATCHING AND REJUVENATION WITHIN
SANRAL SOUTHERN REGION (EASTERN CAPE PROVINCE) NETWORK and has accepted a

tender by the Principal Contractor for the construction, completion & maintenance of the works.

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. The Principal Contractor shall execute the work in accordance with the contract documents
pertaining to this contract.

2. This Agreement shall hold good from the Commencement Date, to either:
(i) the date of the Performance Certificate issued in terms of sub-clause 11.9 of the Conditions
of Contract for Construction for Building and Engineering Works designed by the Employer
(1999) published by Federation Internationale des Ingenieurs-Conseils (FIDIC), as
contained in Volume 1 of the contract documents pertaining to this contract, or
(i)  the date of termination of the contract in terms of clauses 15, 16 or 19 of the GCC.

3. The Principal Contractor declares himself to be conversant with all the requirements and
standards of the Occupational Health and Safety Act (Act 85 of 1993) together with its
amendments and incorporated Regulations, hereinafter referred to as "The Act", and with special
reference to the Construction Regulation Section 7: Duties of Principal Contractor and Contractor.

4. The Principal Contractor is responsible for the compliance with the Act by all his subcontractors
and suppliers when entering the construction site, whether or not nominated and/or approved by
the Client.

5. The Principal Contractor warrants that all his and his subcontractors’ workmen are covered in

terms of the Compensation for Occupational Injuries and Diseases Act 1993, which cover shall
remain in force whilst any such workmen are present on site. A letter of good standing from the
Compensation Commissioner to this effect must be produced to the Employer upon signature of
the agreement.

6. The Principal Contractor warrant that adequate provision has been made for the cost of health
and safety measures during the execution of the project, and that sufficient resources (including
competent personnel) are available to carry out the construction work safely.

7. The Principal Contractor warrants that that the Employer/Client has carried out his duties in terms
of Construction Regulation 5.1(a)(b)(f):
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(i) Section 5.1(a): A baseline risk assessment for the intended construction work was
prepared by the client and included in the tender documentation.

(i)  Section 5.1(b) & (f): A suitable, sufficiently documented and coherent site-specific health
and safety specification for the intended construction work based on the baseline risk
assessment was included in the tender documentation.

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing
witnesses:

SIGNED FOR AND ON BEHALF OF EMPLOYER: ..ottt
VTN E S S T ittt ettt ettt ettt oottt e ettt e ea et e e ee e e aseee e te e e aeeeemee e e s eeeameeeamseeeaneeeanseeeaneeeanseeeaneeeaneean
Y N I 7Y 1N I SR
WWITINESS 2. .ottt bt h et b e bt e b e e bt e e h et e a bt e bt e b e e she e sa et eate et e e beenbeenbeeenteenneenteens

NAME (IN CAPITALS) ..o eooeeeeeeeeeeeeeees oo eeeeeeee e es e eee s eee e e s e e e es e ees e ees e ee e eeee e ees e ees e eee e

SIGNED FOR AND ON BEHALF OF THE PRINCIPAL CONTRACTOR .......cooiieiieee e
TN E S S T ettt e et e s e e e e s st e s n e e s ae e e s s e e e en e e e sane e e ne e e enneesaneeesareenas
NAME (IN CAPITALS): ..ottt e e s e e r e e s s e e s n e e s e e s ne e e smneesneeennneas
WITINESS 2: ..ottt h e h e b e h et e e e et e s b e e sh e e s ae e st e e n e e reesn e e sneeenneeneenneens

NAME (IN CAPITALS) ..o eeeeeeee oo eeeeeeee e ee e see e s eee e e e es e eee e ees e ee e eee e eee e eeeeeeee
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C1.2 CONTRACT DATA
C1.21 CONDITIONS OF CONTRACT

Note to tenderer:

1. The Conditions of Contract for Construction (1999 edition) published by the Federation
Internationale des Ingenieurs-Conseils (FIDIC), as amended, shall apply to this contract.
The amendments are those published by FIDIC and reproduced hereafter, together with
additional amendments (particular conditions of contract) as prescribed by the South
African National Roads Agency SOC Limited

TABLE OF CONTENTS PAGE
PART A: GENERAL CONDITIONS - FIDIC AMENDMENTS ..., C2-33
PART B: PARTICULAR CONDITIONS OF CONTRACT .....coiiiiieie e C2-34
1.1 DEFINITIONS ..o C2-37
1.3 COMMUNICATIONS ... s C2-39
1.5 PRIORITY OF DOCUMENTS ...ttt C2-39
1.6 CONTRACT AGREEMENT ...t C2-40
1.8 CARE AND SUPPLY OF DOCUMENTS ......ccciiiiiiiiiiiiee e C2-40
1.1 CONTRACTOR’S USE OF EMPLOYER’S DOCUMENTS.......ccciiiiiieeeeeee, C2-40
2.1 RIGHT OF ACCESS TO THE SITE ..o C2-40
25 EMPLOYER'’S CLAIMS ... C2-40
3.1 ENGINEER’S DUTIES AND AUTHORITY .. C2-40
41 CONTRACTOR'’S GENERAL OBLIGATIONS ......ccooiiiiiiiieeeee e C2-41
4.2 PERFORMANCE SECURITY ...oiiiiiiieiie et C2-41
4.4 SUBCONTRACTORS ...ttt s C2-41
4.7 SETTING OUT ...ttt e e e e C2-42
4.10 S TE DAT A et s C2-42
417 CONTRACTOR’S EQUIPMENT ...t C2-42
4.19 ELECTRICITY, WATER AND GAS ... C2-42
4.21 PROGRESS REPORTS ... C2-42
4.22 SECURITY OF THE SITE ..o C2-43
4.24 FOSSILS . ..o C2-43
6.1 ENGAGEMENT OF STAFF AND LABOUR ..o C2-43
6.2 RATES OF WAGES AND CONDITIONS OF LABOUR ........cccociiiiieeiee e C2-43
6.5 WORKING HOURS ... e C2-43
6.7 HEALTH AND SAFETY ..ottt ettt st nine e C2-43
6.9 CONTRACTOR’S PERSONNEL......otiiitiiiiiieiite sttt C2-44
8.1 COMMENCEMENT OF WORK ... .o C2-44
8.3 PROGRAMME ... e C2-44
8.4 EXTENSION OF TIME FOR COMPLETION.......ooiiiii e C2-45
8.7 DELAY DAMAGES ... e C2-46
10.1 TAKING OVER OF THE WORKS AND SECTIONS ......cccoiiiiieiieeee e C2-46
10.2 TAKING OVER OF PARTS OF THE WORKS ........oooiiiiiiieiiee e C2-47
11.8 CONTRACTOR TO SEARCH ..ottt C2-47
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11.9 PERFORMANCE CERTIFICATE ..o C2-47
11.11 CLEARANCE OF SITE. ... e C2-47
12.3 EVALUATION Lo e C2-48
13.3 VARIATION PROCEDURE ... e C2-48
13.5 PROVISIONAL SUMS ... e C2-48
13.8 ADJUSTMENTS FOR CHANGES IN COSTS ..o C2-48
14.1 THE CONTRACT PRICE ... C2-50
14.2 ADVANCE PAYMENT ... e C2-50
14.3 APPLICATION FOR INTERIM PAYMENT CERTIFICATES.........ccoooii C2-51
14.5 PLANT AND MATERIALS INTENDED FOR THE WORKS ..........ccociiiiiee C2-51
14.6 ISSUE OF INTERIM PAYMENT CERTIFICATES ... C2-51
14.7 PAYMENT ..o C2-52
14.8 DELAYED PAYMENT ..o C2-52
14.9 PAYMENT OF RETENTION MONEY ..ot C2-52
14.10 STATEMENT AT COMPLETION .....ooiiiiiiiieii e C2-52
14.11 APPLICATION FOR FINAL PAYMENT CERTIFICATE......c.cccooiiiiiiieeeeeee, C2-52
15.2 TERMINATION BY THE EMPLOYER ... C2-52
171 INDEMNITIES. ... e s C2-53
17.4 CONSEQUENCES OF EMPLOYER'S RISKS........coooiiiieie e C2-54
17.6 LIMITATION OF LIABILITY oot C2-54
18.2 INSURANCE FOR WORKS AND CONTRACTOR’S EQUIPMENT ........ccccoenee. C2-54
19.1 DEFINITION OF FORCE MAJEURE ..o C2-54
194 CONSEQUENCES OF FORCE MAJEURE ........cccooiiiiiiiieieeeeese e C2-54
19.5 FORCE MAJEURE AFFECTING SUBCONTRACTOR ......cccooiiiiiiiiiciice C2-55
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PART A: GENERAL CONDITIONS - FIDIC AMENDMENTS

Up to July 2025 the following amendments have been issued by FIDIC.

ERRATA to the First Edition, 1999

The following significant errata are corrected in this reprinting of the First Edition of the
Construction Contract. Several minor typographical errors and layout irregularities
have also been corrected.

GENERAL PROVISIONS

Foreword  In figure “Typical sequence of Payment Events envisaged in Clause 14",
change “14.11 Contractor issues Final Statement ..." to "Contractor
submits Final Statement ...".

Page 2 In the middle of the third line of Sub-Clause 1.1.2.9, delete "under”.

Page 26 In the fitle of Sub-Clause 8.1, substitute "“Works" for “Work".

Page 56 In the penultimate line, delete the parentheses “[* and ")".

Page 60 Sub-Clause 20.3, in the line following sub-paragraph (d), delete
“Particular Conditions” and substitute “Appendix to Tender”.

Page 68 In the third line of Clause 9, delete the two words “notice to”.

GUIDANCE FOR THE PREPARATION OF PARTICULAR CONDITIONS
FPage 14 Under Sub-Clause 14.9, delete "BEXEMPTION" and substitute

“BETENTION".
Annexes Delete “© FIDIC".
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PART B: PARTICULAR CONDITIONS OF CONTRACT

The following amendments are the South African National Road Agency SOC Limited’s standard
amendments to the FIDIC General Conditions and shall apply to this contract.

C2-34
X.003-052-2019/1 AND X.003-053-2019/1 FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN
REGION (EASTERN CAPE PROVINCE) NETWORK



SUBJECT INDEX

Clause Clause

Adjustments for Changes in Costs 13.8 Labour: Engagement of Staff and 6.1
Advance Payment 14.2 Labour
Amicable Settlement 20.5 Letter of Acceptance Definition 1.1.1.3
Appendix to Tender Definition 1.1.1.9 Letter of Access to Site Definition 1.1.1.11
Application for Final Payment 14.11 Letter of Tender Definition 1.1.1.4
Certificate Limitation of Liability 17.6
Application for Interim Payment 14.3 Litigation 20.6
Certificates

Mobilisation Period Definition 1.1.3.10
Bill of Quantities Definition 1.1.1.10

Notice to Correct 151
Care and Supply of Documents 1.8
Clearance of Site 11.11 Obtaining Dispute Adjudication Board’s | 20.4
Commencement of Work 8.1 Decision
Communications 1.3
Consequences of Employer’s Risks 17.4 Payment 14.7
Contract Agreement 1.6 Payment of Retention Money 14.9
Contract Definition 1.1.11 Performance Certificate 11.9
Contract Price 14.1 Performance Security 4.2
Contract Requirements for Nominated | 5.5 Plant and Materials Intended for the 145
Subcontractors Works
Contractor’s Claims 20.1 Priority of Documents 1.5
Contractor's Equipment 417 Programme 8.3
Contractor’'s General Obligations 41 Progress Reports 4.21
Contractor’s Personnel 6.9 Provisional Sums 13.5
Contractor to Search 11.8
Contractor’'s Use of Employer’s 1.1 Rates of Wages and Conditions of 6.2
Documents Labour
Cost Definition 1.1.4.3 Right of Access to Site 21
Day Definition 1.1.3.9 Schedules Definition 1.1.1.7
Delay Damages 8.7 Security of the Site 4.22
Delayed Payment 14.8 Setting Out 4.7
Determinations 3.5 Site Data 4.10
Dispute Adjudication Board: 20.2 Specification Definition 1.1.1.5
Appointment Statement at Completion 14.10
Dispute Adjudication Board: Failure to | 20.3 Subcontractors & Suppliers 44
Agree on
Dispute Adjudication Board: Obtaining | 20.4 Taking over of the Works and Sections | 10.1
a Decision Taking over of Parts of the Works 10.2
Dispute Adjudication Board: Failure to | 20.7 Targeted Enterprise Definition 1.1.2.11
comply with Decision Tender Definition 1.1.1.8
Dispute Adjudication Board: Expiry of 20.8 Termination by the Employer 156.2
Appointment

Variation Procedure 13.3
Electricity, Water and Gas 4.19
Employer’s Claims 25 Working hours 6.5
Engineer’s Duties and Authority 3.1
Evaluation 12.3
Extension of Time for Completion 8.4
Force Majeure Definition 19.1
Force Majeure Consequences 19.4
Force Majeure affect Subcontractor 19.5
Fossils 4.24
Health & Safety 6.7
Indemnities 171
Insurance for Works and Contractor’s 18.2
Equipment
Issue of Interim Payment Certificates 14.6
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PARTICULAR CONDITIONS AMENDING THE GENERAL CONDITIONS OF FIDIC

FOREWORD

Replace the illustrative chart titled “Typical sequence of Principal Events during Contracts for
Construction” with the following illustrative chart as a clarification of the sequence of the Contract
activities as amended in this Particular Conditions:

Issue of
Tender
Documents

Base Date

Submission
of the
ender

Tender
validity
period

Issue of the Letter of
Acceptance

Notice of
disagreement

<4d I I

8.1 Commencement
Date/Commencement

Meeting

1.1.3.10

Period

8.2 Time for Completion +
8.4 Extension of Time for
Completion

Mobilization |

10.1Issue of
Taking-Over
Certificate
Defects
Notification
Period

14.9 Release of
50% Retention

11.9 Issue of
Performance
Certificate

I 28d | I F)elay [Com pletionl <21d I
attributed to of snags
the
Contract
>7d ontractor 11 Notifying
of Defects
Tender “f'“”e of the 1.1.1.11 Letter
Period Per ormance of Access to the 9-1Testson Remedying
Security Site Completion of Defects

4.2 Release of
Performance Security

Typical sequence of Principal Events during Contracts for Construction as amended”

Replace the illustrative chart titled “Typical sequence of Payment Events envisaged in Clause 14” with
the following illustrative chart as a clarification of the Payment Events for the Main Contractor and
Subcontractors as amended in this Particular Conditions:
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SC14.3
Subcontractor

submits MC14.3
hi Contractor MC14.6
monthly submits Engineer issues
interim :
statement to Statement to imterim ot ;4'6
e the Engineer Payment Contractor makes
the Contractor Certificate to payment to the
the Employer Subcontractor
£
H MC14.7 Employer
£ >7d <14d <7d makes payment to
> g the Contractor
£ 2
s >
s & <28d
i I
MC14.1 Contract MC 14.11 Contract i
: on réc or 11 ontractor MC 14‘1.3 Engineer MC 14.7 Employer
submits draft final submits Final Statement issues Final
. . makes payment
statement to the and the MC 14.12 discharge Payment Certificate
Engineer
.
g ® . .
£ = Engineer verifies the <28d <28d
5 S statement,
(-9
= £ Contractor submits
£ 3 information
. |

sC10.2 SC14.7

Subcontract Contractor SC11.2Endof SC14.7 Contractor SC14.8

works taken pays 50% of Subcontract pays b'alance of Subcontractor

over retention Defects period retention submits final

14d statement

3 - <7d
g 2 SC14.8
; g 3months or 6 monthsor 12 months Contractor pays
© e <28d
o S balance due
© o
£ 3 <35d

Typical sequence of Payment Envisaged in Clause 4.4 and Clause 14 as amended”

1.1 Definitions

1.1.1 The Contract

Replace 1.1.1.1 with:

“ “Contract” means the Form of Offer and Acceptance, Contract Data, these Conditions, the
Specifications, the Drawings, the Schedules, and the further documents (if any), which are listed in the
Form of Offer and Acceptance, and further includes drawings and documents or parts thereof, which
any of the aforesaid documents incorporate by reference.”

Replace 1.1.1.3 with:

“ “Letter of Acceptance” means the Form of Acceptance as contained in part C1.1.2 of the contract
documents.”

Replace 1.1.1.4 with:

““Letter of Tender’ means the Form of Offer as contained in part C.1.1.1 of the contract document.”
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Replace 1.1.1.5 with:

“ “Specification” means the document entitled Scope of Work, as included in the Contract, and any
additions and modifications to the Scope of Work in accordance with the Contract. Such document
specifies the Works.”

Replace 1.1.1.7 with:

““Schedules” means the document(s) completed by the Contractor and submitted with his tender offer,
as included in the Contract. Such document(s) may include the Bill of Quantities, data lists and
schedules of rates and/or prices.”
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Replace 1.1.1.8 with:

““Tender” means that section of the Form of Offer and Acceptance called ‘Offer’ and all other documents
which the Contractor submitted as Returnable Documents, as included in the Contract.”

Replace 1.1.1.9 with:

“ o«

Appendix to Tender’ means the completed section in Part C1 entitled C1.2.2 Contract Data —
Information provided by the Employer included in the Contract Data:”

1.1.1.10 - Add the following:

“ “Bill of Quantities” shall also mean the Pricing Schedule as contained in Part C2 section C2.2 of the
contract document.”

Add the following:

“1.1.1.11 “Letter of Access to the Site” means a letter issued by the Employer giving the Contractor
right of access to the Site in accordance with Sub-Clause 2.1 [Right of Access to the Site]”

1.1.2 Parties and Persons
Add the following:

“1.1.2.11 “Targeted Enterprise” means an enterprise defined in Section D of Part C3 Scope of
Work.”

1.1.3 Dates, Tests, Periods and Completions
Replace 1.1.3.9 with:

“A “day” means a calendar day, except if otherwise indicated in the contract. A “year’ means 365
calendar days”.

Add the following:

“1.1.3.10  “Mobilisation Period” means the period between the Commencement Date and the date
of Access to Site as defined in Clause D1002.01(m) in the Scope of Works (Part C3):
Section D1000. The requirements of the Mobilisation Period are specified in the Scope of
Works (Part C3): Section D1000: Stakeholder and Community Liaison, and Targeted
Labour and Targeted Enterprises Utilisation and Development”.

1.1.4 Money and Payments

Replace 1.1.4.3 with:

““Cost” (unless otherwise indicated) means all expenditure reasonably incurred (or to be incurred) by
the Contractor, whether on or off the Site, including overhead and similar charges, but does not include
profit. However, where an extension of time for completion is determined in terms of Clause 8.4, and
Cost is payable, then Cost means the amount calculated in accordance with Clause A20.1 in Part
C.1.2.2 — Contract Data.”

1.3 Communications

Add the following before the last paragraph:

“However, such notice, instruction, consent or request is not deemed to have been delivered by virtue
of its appearance in the minutes of meetings.”

1.5 Priority of Documents

Insert the following at the end of the 15t paragraph before the colon:
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“... unless specifically stated otherwise in the contract:”.

Replace sub-paragraphs items (a) to (h) with:

“(a) the Forms of Offer and Acceptance

(b)  the Appendix to Tender within the Contract data

(c) the Particular Conditions of Contract

(d)  the General Conditions

(e) the project Specifications (Scope of Works (Part C3))

(f) the project Drawings,

(g) the Employer’s typical Drawings

(h)  the standard Specifications,

(i) the Bill of Quantities (Pricing Data (Part C2)); and

() the Schedules and any other documents forming part of the Contract.”
1.6 Contract Agreement

Replace the 15t two sentences with the following:

“The Parties shall enter into a Contract Agreement when the Employer issues the Form of Acceptance
(see Particular Condition 1.1.1.3). The Contract Agreement shall be in the form prescribed in the tender
documents”

1.8 Care and Supply of Documents

In the 1st paragraph, 2™ line, change “two copies” to “one copy”.

In the 2@ paragraph, 3™ line, change “six” to “‘two”.

1.11 Contractor’s Use of Employer’'s Documents

At the end of the 15t sentence add:

“as well as any research, innovation, industry cutting edge technology and any form of trials undertaken
as part of the Contract.”

21 Right of Access to the Site

At the end of the 15t paragraph add:

“In addition to the Performance Security, there are conditions pertaining to Permits from the Department
of Labour, and to the requirements of the Mobilisation Period, which may result in access to the site
being withheld as stated in the Form of Acceptance. Delayed access to part(s) of the Site is as stated
in the Appendix to Tender.”

2.5 Employer’s Claims

Add the following at the end of the 15t paragraph:

‘In addition, notice and particulars is not required for payments due under Sub-Clause 8.7 [Delay
Damages].”

3.1 Engineer’s Duties and Authority
After the 3 paragraph insert the following:

“In addition to the actions stipulated in the General Conditions whereby the Engineer shall first obtain
the approval of the Employer, the Employer’s approval shall also be obtained before taking any action
under sub-clauses 8.1, 10.1, 11.9 and 13.3 as amended in these Particular Conditions, as well as before
instructing the Contractor to suspend progress of all of the Works under sub-clause 8.8 [Suspension of
Work].”

Add the following new sixth paragraph:
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“If the Engineer is a legal entity, a natural person employed by the Engineer and approved by the
Employer shall be appointed and authorised to act as the Engineer under the Contract.”
3.5 Determinations

Add the following at the end of the 15t paragraph:

“The Engineer shall act impartially when making these determinations.”
4.1 Contractor’'s General Obligations

Add the following sentence below the 4 paragraph:

“With regard to the Contractor’'s proposals submitted under the item of the Scope of Works titled
“Section D: Stakeholder and Community Liaison and Targeted Labour and Targeted Enterprise
utilisation and development”, if the Contractor fails to provide the employment or training to the extent
proposed, the Employer may impose penalties as set out in the above-mentioned Scope of Works.”

4.2 Performance Security
Delete the 2" paragraph and replace with the following:

“The Contractor shall deliver the Performance Security (as stated in the Appendix to Tender) to the
Employer at least 7 days prior to the Commencement Date and shall send a copy to the Engineer. The
Performance Security shall be issued by an insurance company duly registered in terms of the Insurance
Act (Long Term Insurance Act No 52 of 1998 or Short-Term Insurance Act No 53 of 1998) or by a bank
duly registered in terms of the Banks Act (No 94 of 1990) and approved by the Employer and having an
office or banking facility in the Republic of South Africa. The Performance Security shall be subject to
approval by the Employer and shall be in the form prescribed in the tender documents or in another form
approved by the Employer.”

Delete the last sentence of the 3 paragraph without replacement.
Delete the 4" paragraph and replace with the following:

“The Employer shall not make a claim under the Performance Security, except for amounts to which the
Employer is entitled under the Contract.”

Delete the last paragraph and replace with the following:

“The Employer shall return the Performance Security (as stated in the Appendix to Tender) within 21
days after issuing the Performance Certificate.”

4.4 Subcontractors
Change the title to read “Subcontractors and suppliers”

In the 1st paragraph delete “the whole of the Works” and add “more than the percentage of the Works
as stated in the Appendix to Tender without the express approval of the Employer”.

In the 15t line of the 2™ paragraph, after the word “Subcontractor” replace the expression “his agents or
employees” with “suppliers, their agents or employees”.

Add the following sub-paragraphs:

“(e) The Contractor shall enter into a written subcontract agreement with the Subcontractor. The
subcontract agreement between the Contractor and the Subcontractor shall be the standard
FIDIC subcontract agreement (version 2011).

(f) If the Contractor is required to employ one or more Subcontractors under his targeted enterprise
development, then the provisions of Sub-Clause 5.4 [Evidence of Payments] shall apply as if such
Subcontractor is a Nominated Subcontractor.

(g)  Each subcontract shall include the provisions:

(i) The Contractor undertakes to pay the Subcontractor the full value as being due to the
Subcontractor, without any deduction for plant, equipment, materials or fuel supplied by the
Contractor. Any assistance that the Contractor may have made to the Subcontractor that
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(h)
(i)

(k)
()

(m)
(n)
(0)

(P)

(a)

requires recovery from the Subcontractor, will be recovered by the Contractor through
normal commercial debt repayment processes;
(i)  The Contractor undertakes to make payment to the Subcontractors within 7days after the
date on which the Engineer has issued the Main Contractor’s Payment Certificate;
The Contractor shall disclose all subcontracting arrangements.
The Contractor shall not subcontract more than 25% of the value of the contract (including value
of work allocated to Targeted Enterprise(s) but excluding work specified in the Scope of Works to
be procured through the Employer's Supply Chain Procurement process) to any Subcontractor
with a lower B-BBEE status level than the Contractor, unless the intended Sub-contractor(s) is an
Exempted Micro Enterprise (EME) that has the capability and ability to execute the subcontract,
and the value of the subcontracted work is below the EME threshold.
The total retention money held for all subcontractors shall not exceed the maximum value of the
retention money as specified under Sub-Clause 14.3(c) and shall be held pro-rata per
subcontractor.
The total value of retention money held from sub-contractors who are Targeted Enterprises shall
not exceed 5 percent of the tendered CPG value (for Targeted Enterprises).
50% of the retention money held for each Subcontractor shall be released on completion of the
subcontract works. The remainder of the Subcontractor’'s retention money shall be released
when a Subcontractor's work does not show any defect within 12 (twelve) months after the
completion of the subcontract. However, the Subcontractor’s retention money may be withheld
but only if the Performance Certificate is unable to be issued because of defective workmanship
attributable to the Subcontractor.
No performance security shall be required for Targeted Enterprise sub-contractors.
Penalties for sub-contractors shall be limited to 10% of the accepted sub-contract amount.
All Subcontractors and suppliers shall be registered on the National Treasury’s Central Supplier
Database (CSD).
All Subcontractors shall be in good standing in terms of COIDA and shall be registered with the
Bargaining Council for the Civil Engineering Industry (Government Notice R.490 — Part Il
contained in Government Gazette No. 37750) or other relevant Bargaining Council.
All Subcontractors shall be registered with the CIDB in the appropriate category for the class of
work to be performed.

If the Contractor fail to disclose all subcontracting agreements, or fail to comply with the requirements
of this clause he shall be given 14 days to make representation as to why:

(i)
(ii)

4.7

the contract shall not be terminated;
the Contractor shall not be penalised up to 10% of the value of the contract.”

Setting Out

Amend the 2™ line of the 2" paragraph to read:

“... reference, provided that the Contractor shall provide proof of their inaccuracy before they are used.”

4.10 Site Data

In the 18t paragraph, 15t sentence, replace “prior to the Base Date” with “either as part of or by reference
in the Tender Documents or, otherwise, not later than 7 days before the latest date for submission of
the Tender Documents”, and delete the 2" sentence.

4.17 Contractor’'s Equipment

Add the following paragraphs:

“The Contractor shall notify the Engineer, in writing, of the names and addresses of the owners of all
major items of equipment not owned by the Contractor.”

4.19 Electricity, Water and Gas

In the 15t paragraph, 1t line, delete “except as stated below”, and delete the 2" and 3 paragraphs.

4.21 Progress Reports

In the 1t paragraph, 2™ line, delete “in six copies”.
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Add the following at the end of the 3 paragraph:

“(iy  Comparison of estimated Contract Price and the original Contract Price as stated in the form of
Acceptance, with details of any events or circumstances which may result in the original Contract
Price to be exceeded, and the measures being (or to be) adopted to prevent this.

() SHE audits, SHE incidents, traffic accidents, Environmental management report, training,
empowerment, capacity building, small contractor development, labour and staff employment and
any such aspects (extracted from the Employer’s Integrated Transportation Information System
(ITIS)), training plan, communication plan, media information, site memos, drawings issued, mix
designs, work authorisations, daywork, programme, sub-standard work, cashflow and
expenditure, claims, risk report and penalties.

(k)  The South African Road Design System (SARDS) platform and updated Construction Quality
Assurance module report.”

4.22 Security of the Site

Replace the fullstop at the end of subclause (b) with a comma and continue this clause as follows:

“and authorised utility or service owners whom the Employer or the Engineer identifies as having also

been authorised. Without said notice, the Contractor may refuse access to such utility or service

owners.”

4.24 Fossils

In the 15t paragraph, 1t sentence after “fossils” insert “and graves” and in the 2" sentence, add “and
shall indemnify the Employer against any liability arising from such loss or damage.”

6.1 Engagement of Staff and Labour

Add the following:

“Transport of labour shall be arranged through the use of local public transport service providers.”

6.2 Rates of Wages and Conditions of Labour

Add the following:

“The conditions as stated in the Appendix to Tender shall also apply.”
6.5 Working Hours

Replace the 15t sentence with the following:

“No work shall be carried out on Site on any special non-working day or within the non-working hours of
any day as stated in the Appendix to Tender, unless:”

6.7 Health and Safety
In the 1t paragraph delete the 2" sentence.
Add the following as a new 4t paragraph:

“The Contractor and his Subcontractors shall be in good standing in terms of the Compensation for
Occupational Injuries and Disease Act (COIDA) and have a letter as proof.

Add the following as a new 5% paragraph:

“The Contractor shall also comply to the requirements of the Scope of Works titled: Section E:
Requirements of the Occupational Health and Safety Act and Regulations.”
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6.9 Contractor’s Personnel
Add the following after the 15t sentence in the 15 paragraph:

“The number of black people employed full-time by the Contractor on site and who are not paid an
hourly wage, shall exceed the minimum percentage as stated in the Appendix to Tender.”

Add the following new subparagraphs to the 15t paragraph:

“(e) is found, based on reasonable evidence, to have engaged in corrupt, fraudulent, collusive or
coercive practice; or

(f) has been recruited from the Employer’s Personnel in breach of sub-clause 6.3 [Persons in the
Service of Employer].”

Add the following as a final paragraph:

“The requirements for key personnel as stated in the Appendix to Tender shall also apply for the
duration of the contract.”

8.1 Commencement of Work

Delete the 15t paragraph, and replace with “The Commencement Date shall be as stated in the Form of
Acceptance.”

In the 27 line of the 2" paragraph, after the words “Commencement Date”, insert “but within the period
stated in the Appendix to Tender.”

8.3 Programme
Delete the contents in its entirety and replace with the following:

“The Contractor shall submit a programme for the Mobilisation Period to the Engineer at least 7 days

prior to the Commencement Date. This programme shall be prepared using programming software

stated in the Specification (if not stated, the programming software acceptable to the Engineer). The

Mobilisation Period programme shall include:

(a) the Commencement Date and the period for Mobilisation

(b) all Mobilisation Period activities and key deliverables (as stated in Section D1000 of the
Specification), logically linked and showing the earliest and latest start and finish dates for each
activity, the float, and the critical path(s);

(c) all activities and key deliverables (other than stated in Section D1000 of the Specification) such
as pertaining to Permits from the Department of Labour, required for access to the site to be
obtained.

The Contractor shall submit an initial programme for the execution of the Works to the Engineer within
28 days after the Commencement Date. This programme shall be prepared using programming software
stated in the Specification (if not stated, the programming software acceptable to the Engineer). The
Contractor shall incorporate the Mobilisation Period programme into the initial programme and also
submit a revised programme which accurately reflects the actual progress of the Works, every month.

The initial programme and each revised programme shall be submitted to the Engineer in one paper
copy, one electronic copy and additional paper copies (if any) as stated in the Appendix to Tender, and
shall include:

(@) the Commencement Date and the Time for Completion, of the Works and of each Section (if any);

(b)  the date right of access to and possession of (each part of) the Site is to be given to the Contractor
in accordance with the time (or times) stated in the Appendix to Tender. If not so stated, the dates
the Contractor requires the Employer to give right of access to and possession of (each part of)
the Site;

(c) the order in which the Contractor intends to carry out the Works, including the anticipated timing
of each stage of design (if any), preparation and submission of Contractor's Documents,
procurement, manufacture, inspection, delivery to Site, construction, erection, installation, work
to be undertaken by any nominated Subcontractor (as defined in Sub-Clause 5.1) [Nominated
Subcontractors] and testing;

(d)  the Review periods for any submissions or mix designs stated in the Specification or required
under these Conditions;
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(e) the sequence and timing of inspections and tests specified in, or required by, the Contract;

(f) for a revised programme: the sequence and timing of the remedial work (if any) to which the
Engineer has given a notice to the Contractor under Sub-Clause 7.5 [Rejection] and/or the
remedial work (if any) instructed under Sub-Clause 7.6 [Remedial Work];

(g) all activities (to the level of detail stated in the Specification), logically linked and showing the
earliest and latest start and finish dates for each activity, the float, and the critical path(s);

(h)  the dates of all locally recognized days of rest and holiday periods and special non-working days
defined in the Appendix to Tender (if any);

(i all key delivery dates of Plant and Materials;

0] for a revised programme and for each activity: the actual progress to date, any delay to such
progress and the effects of such delay on other activities (if any);

(k) the expected delays as specified in the specification, resulting from inclement weather, as a
terminal float;

0] embargo hours and days as specified in the specifications and Appendix to Tender;

(m) any restricted working conditions as specified in the specifications and Appendix to Tender;

(n)  requirements of the EMP and OHS; and

(o)  a support report which includes:

(i) a description of all the major stages of the execution of the Works;

(i)  ageneral description of the methods which the Contractor intends to adopt in the execution
of the Works;

(i)  details showing the Contractor's reasonable estimate of the number of each class of
Contractor’s Personnel, and Sub-contractors, and of each type of Contractor’'s Equipment,
required on the Site, for each major stage of the execution of the Works;

(iv)  the forecast cashflow within the defined contract period relative to the programme;

(v) if a revised programme, identification of any significant change(s) to the previous
programme submitted by the Contractor; and

(vi) the Contractor's proposals to overcome the effects of any delay(s) on progress of the
Works.

The Engineer shall Review the initial programme and each revised programme submitted by the
Contractor and may give a Notice to the Contractor stating the extent to which it does not comply with
the Contract or ceases to reflect actual progress or is otherwise inconsistent with the Contractor’s
obligations. If the Engineer gives no such Notice:

- within 21 days after receiving the initial programme; or

- within 14 days after receiving a revised programme,

the initial programme or revised programme (as the case may be) shall be the Programme.

The Contractor shall proceed in accordance with the Programme, subject to the Contractor’s other
obligations under the Contract. The Employer’s Personnel shall be entitled to rely on the Programme
when planning their activities.

Nothing in any programme, the Programme or any supporting report shall be taken as, or relieve the
Contractor of any obligation to give, a Notice under the Contract.

Each Party shall advise the other and the Engineer, and the Engineer shall advise the Parties, in
advance of any known or probable future events or circumstances which may adversely affect the work;
adversely affect the performance of the Works when completed; increase the Contract Price; and/or
delay the execution of the Works or a Section (if any).

The Engineer may request the Contractor to submit a proposal under Sub-Clause 13.3 [Variation
Procedure] to avoid or minimise the effects of such event(s) or circumstance(s).”

8.4 Extension of Time for Completion

In the 1%t paragraph after “... will be delayed by any of the following causes” add “and all float (except
for inclement weather provision) in the programme has been utilised”.

Amend sub sub clause (c) to the following:

“(c) exceptionally adverse climatic conditions, which for the purpose of these Conditions shall mean
an adverse climatic event at the Site which are exceptional having regard to climatic data made
available by the Employer and/or climatic data published in the Country for the geographical
location of the Site, and calculated as stated in the Appendix to Tender,”
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Add the following new sub sub clause (f):

“(f)  rain delays in terms of the Specification Data Clause A1.2.3.4 [Extension of time for delays caused
by rainfall]. Claim for rain delays shall not be subject to Sub-Clause 20.1 [Contractor’s Claims].
The Cost payable for extension of time due to rain delays, shall be the amount calculated in
accordance with Clause A20.1 in part C.1.2.2 Contract Data.”

Add the following as a 3 paragraph:

“If a delay caused by a matter which is the Employer’s responsibility is concurrent (that is the effect of
the events are felt at the same time) with a delay caused by a matter which is the Contractor’s
responsibility, the Contractor’s entitlement to Extension of Time shall be assessed after taking into
account any contribution to the delay caused by a matter which is the Contractor’s responsibility and the
Contractor shall only be entitled to Extension of Time if the Employer delay exceeds the Contractor
delay.”

8.7 Delay Damages

Change the marginal heading of this clause to read “Delay Damages and Other Non-compliance
Charges” and insert the following as a 15t paragraph to this clause:

“Delay damages (or Penalties in terms of the Conventional Penalties Act, 1962), and other payments to
the Employer for late delivery, failure to achieve intra-programme due dates or non-compliance events
shall apply as follows:”

Number the existing two paragraphs as subclause (a) and in the 15 sentence of the 1st paragraph of
subclause (a), delete “subject to Sub-Clause 2.5 [Employer’s Claims]” and at the end of the 15t paragraph
of subclause (a); add “The delay damages shall be paid monthly and the 15t payment shall be made
within 30 days after the Contractor failed to comply with Sub-clause 8.2 [Time for Completion].".

Add the following subclause relating to other non-compliance charges:

“(b) If the Contractor fails to comply with the requirements detailed in the Specification regarding
duration of accommodation of traffic closures, meeting intra-programme dates, Accommodation
of Traffic restrictions during the Contractor’s annual shutdown period, Accommodation of Traffic
requirements, overloading, Contract Participation Targets, Contract Skills Developments Goals
Targets, subcontracting, quality of work, submission of information and performance criteria, the
Contractor shall pay non-compliance charges to the Employer for this default. These non-
compliance charges shall be calculated at the rates stated in the Appendix to Tender, which shall
be applied for each incident of nhon-compliance.

These non-compliance charges shall be the only charges due from the Contractor for such
default, other than in the event of termination under Sub-Clause 15.2 [Termination by Employer]
prior to completion of the Works. These charges shall not relieve the Contractor from his obligation
to complete the Works, or from any other duties, obligations or responsibilities which he may have
under the Contract.”

10.1 Taking Over of the Works and Sections
Add the following to the end of the 2" paragraph:

“Notwithstanding that there might be natural or programmed sections of the works that will result in them
being completed in their entirety before other sections, no consideration shall be given to the issuing of
Taking-Over Certificates for parts or sections of the works. The use of any completed roadway, section
or parts of the work, whether for unhindered use by the public or for accommodation of traffic while other
parts are being constructed, shall not constitute use or occupation by the Employer. The notice to the
Engineer, shall include the Contractor’s own list of what it considers to be the minor outstanding works
that do not substantially affect the use of the Works. As justification that the issue of a Taking-Over
Certificate is warranted the Contractor shall take note that the following activities are to be completed to
the satisfaction of the Engineer, and shall not be considered to be minor outstanding work:

(i) The wearing course, gravel, seals, asphalt or concrete pavement;

(i)  All above-ground and subsoil drainage structures;

(iii)  All fencing;

(iv) The finishing-off of medians and slopes of cuts and fills;
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(v) Allthe necessary road signs and road-surface marking and road studs;

(vi) All guardrails;

(vii) All structures;

(viii) All lighting (street or area);

(ix) The finishing-off of all borrowpits; and

(x) The estimated cost to complete the listed outstanding work is less than 2% of the tendered value
of work plus the cost of any variation or extra work orders, but excluding CPA and VAT.

(xi) The written lists of outstanding items of work can be completed within 28 days of the lists having
been issued.

(xii) Any information in the Contractor’s possession, which is required by the Engineer and has been
requested in writing, has been supplied.

(xiii) The Department of Mineral Resources (DMR) (or its successor) has issued written confirmation
to the Contractor that they are satisfied with the final shaping to all quarries, borrow pits, stockpile
areas, and spoil sites used or intended to be used under this contract. In the event this written
confirmation is not obtained from DMR, acceptance by the Environmental Assessment
Practitioner (EAP) will be sufficient for the issuing of the Taking-Over Certificate.

(xiv) The Contractor has supplied reasonable evidence that all the labourers have been paid and
Subcontractors have received all amounts due in terms of the subcontract agreement provisions,
and all Targeted Enterprise Declaration Affidavits as well as a final contract compliance training
report and final CPG report, have been submitted.”

10.2 Taking Over of Parts of the Works
Delete the 2n? paragraph.
Between the 3 and 4t paragraphs insert the following paragraph:

“The Employer may make use of any part of the Permanent Works prior to the issue of a Taking-Over
Certificate.”

Delete the 5" paragraph.
11.8 Contractor to Search
Add the following after the 15t sentence:

“The programme, methods of investigation, involvement of specialists and estimated cost, for the search
for the cause of the defect, shall be determined under the direction of the Engineer in consultation with
the Employer and Contractor. The work required to undertake the search shall commence within 28
days of the need for the search being notified to the Contractor (or as otherwise agreed). The method
to search for the cause of the defect and the report to be submitted, shall be performed and compiled in
terms of the Employer’'s Framework for Forensic Investigation guideline document, and international
best practise. On completion and submission of the Report, the Engineer shall determine in accordance
with Clause 3.5 the responsibility and liability for rectifying the defect. The Engineer shall also determine
the scope of the remedial measures to be carried out to ensure that the completed work meets the
requirements of the Contract.”

11.9 Performance Certificate

In the 18t paragraph, 2" line and in the 2" paragraph, 1% line, replace the word “Engineer” with
“Employer”.

Delete the last sentence of the 2" paragraph.
11.11 Clearance of Site
Replace the 15t paragraph with the following:

“With the exception of Plant, Materials and Contractor’'s Equipment required to complete any outstanding
work or to remedy defects or damage as notified by, or on behalf of, the Employer and which Plant,
Materials and Contractor's Equipment have been agreed by the Engineer and the Contractor, the
Contractor shall, upon receipt of the Taking-Over Certificate, remove all Contractor's Equipment and
surplus material, wreckage, rubbish and Temporary Works, from the Site unless otherwise instructed by
the Engineer.”
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In the 2r9 paragraph, replace “after the Employer receives a copy of the Performance Certificate” with
“after the issue of the Taking-Over Certificate”.

12.3 Evaluation
Replace the 2" sentence of the 2" paragraph with the following:

“However a new rate or price shall be appropriate for an item of work only if notice has been given and
if ...”

In sub-paragraph (a)(iv) replace the word “Contract” with “Appendix to Tender”.
13.3 Variation Procedure
Add the following after the 3 paragraph:

“The Engineer shall obtain the approval of the Employer prior to issuing an instruction to execute a
Variation.

Each instruction issued by the Engineer to the Contractor to execute a Variation, unless the Variation is
to be executed on a Daywork basis, shall be a written instruction presented in the form of a Works
Authorisation (WA). The Works Authorisation Form (WAF) shall be presented by the Engineer to the
Employer, who shall signify his approval before the order is signed by the Engineer and issued to the
Contractor, who shall acknowledge his acceptance by signing the order. The Contractor shall not accept
a Works Authorisation that is not approved and signed by the Employer

If the Contractor considers that an instruction constitutes a Variation, the Contractor shall immediately,
and before commencing any work related to an instruction, give a notice to the Engineer with reasons.
If the Engineer does not respond within seven days confirming, revoking or varying the instruction, the
Engineer shall be deemed to have revoked the instruction.”

13.5 Provisional Sums

In the 1t paragraph, add the following to the end (and part of) the 2™ sentence “, and no mark-up shall
be payable on a Provisional Sum, unless otherwise indicated.”

In the 15t line of sub-paragraph (b) after “services” insert “and including items for which a prime cost sum
has been provided in the Bill of Quantities”.

Add the following after the last paragraph:
“The Contractor and Engineer shall follow the procedure as specified in the Specification for each
Provisional Sum and Prime Cost Sum, prior to any work being performed under a Provisional Sum or
Prime Cost Sum.”
13.8 Adjustments for Changes in Costs
Delete from the 3™ sentence of the 3™ paragraph until the end of the sub-clause and substitute:
“The formula shall be as follows:
Pt = (1 —x) [(a Lt/Lo) + (b Et/E0) + (c Mt/Mo) + (d Ft/Fo) - 1]
where:
“Pt” is the adjustment multiplier, rounded to the fourth decimal place, to be applied to the
estimated contract value of the work carried out in period “t”, this period being a month unless

otherwise stated in the Appendix to Tender;

“x” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-
adjustable portion in contractual payments;
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“a”, “b”, “c” and “d” are coefficients representing the estimated proportion of each cost element
related to the execution of the Works, as stated in the relevant table of adjustment data; such
tabulated cost elements may be indicative of resources such as labour (L), equipment (E),
materials (M) and fuel (F);

“Lt7, “Et”, “Mt” and “Ft” are the current cost indices for period “t”, each of which is applicable to the
relevant tabulated cost element on the last day of the period (to which the particular Payment
Certificate relates); and

“Lo”, “E0”, “M0o” and “Fo” are the base cost indices, each of which is applicable to the relevant
tabulated cost element on the Base Date.

The base cost indices stated in the table of adjustment data shall be used. If their source is in doubt, it
shall be determined by the Engineer.

Until such time as each current cost index is available, the Engineer shall determine a provisional index
for the issue of Interim Payment Certificates. When a current cost index is available, the adjustment
shall be recalculated accordingly.

If more than one month intervenes between the month applicable to any Interim Payment Certificate
and the month applicable to the immediately succeeding Interim Payment Certificate, then the cost
indices “Lt”, “Et”, “Mt” and “Ft” applicable to the succeeding Interim Payment Certificate shall each be
taken as the arithmetic mean, rounded off to one decimal place, of the relevant indices applicable to the
month of measurement and to such intervening months.

The value of the relevant Interim Payment Certificate to which the adjustment is to be applied shall be
determined by the formula:

Ac=T-S-D-G-Ap
where:
“Ac” is the value of work carried out in period “t” to which the adjustment is to be applied;

“T” is the summation of the total value of the preliminary and general items, and the work done,
as certified in the Interim Payment Certificate under consideration without any deduction
whatsoever and before any adjustment made in terms of this Sub-Clause.

“S” is the aggregate of (i), (ii), (iii) and (iv), referred to below, and included in “T” where special
arrangements for price adjustments in respect of these amounts were made and recorded at the
time the work was ordered:

(i) the amounts actually expended and substituted for any prime cost sums,

(i the value of any work done by Nominated Subcontractors,

(i)  the value of any work done against Provisional Sums, and

(iv)  the value of any non-escalatable extra or additional work done under a Variation.

“D” is the value of work included in “T” and done at new rates fixed in terms of Sub-Clause 12.3,
where those rates are not based on labour, Contractor’'s Equipment or Materials costs in force at
the time of tendering. Generally new rates may be based on current costs and de-escalated to
the Base Date of the indices, in which case work done at these rates shall not be included in the
value of “D”.

“G” is the amount included in “T” for Materials classified and dealt with as Special Materials.

“Ap” is the summation of all “Ac” amounts determined for all Payment Certificates preceding in
time the Payment Certificate under consideration.

Save only for Variations ordered to be carried out after the Time for Completion has expired, the Contract
Price adjustment factor to be applied to certificates relating to work done or materials supplied after the
expiry of the Time for Completion shall be calculated by inserting in the formula referred to in this Sub-
Clause the cost indices Lt, Et, Mt and Ft applicable either (i) 49 days prior to the date of expiry of the
Time for Completion, or (ii) for the current month: whichever is more favourable to the Employer.

Special Materials
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The price of each Special Material specified in the Appendix to Tender shall be increased or decreased
by the net amount of any change in price incurred after the Base Date, provided that any claim for
adjustment in terms hereof shall be substantiated by the submission of acceptable invoices, letters from
the supplier and any other supporting documents which the Engineer considers necessary for that
purpose. However, except for Variations ordered in terms of Clause 13 [Variations and Adjustments] all
adjustments after expiry of the Time for Completion shall be based on the price of each Special Material
either (i) 49 days prior to the date of expiry of the Time for Completion, or (ii) for the current month:
whichever is more favourable to the Employer.

For the purpose of this Sub-Clause, “the net amount of any change in price” in respect of a particular
Material referred to as a Special Material, shall be calculated by multiplying the difference between the
rate or price from the supplier entered in the Contract by the Contractor for that Special Material in Form
B2: Schedule of Special Materials and the equivalent rate or price paid to the supplier for the Special
Material by the quantity of the Special Material in question.

For the purpose of this Sub-Clause, a “supplier” is as specified in the Appendix to Tender. A change of
supplier from that indicated in Form B2: Schedule of Special Materials, may be permitted, but only upon
application to the Engineer with the appropriate letters from the supplier, and approval thereof.

For the purpose of this Sub-Clause “letters from the supplier” to substantiate any claim for adjustment

of the price of a particular Material referred to as a Special Material, shall comply with the following

requirements:

- the supplier's company registration and address details; and

- the product range available including information from where the product’'s Special Material base
components are obtained; and

- the base component type and content for each product; and

- the supply price (excluding VAT and any discounts but including all other obligatory taxes and
levies) to the contractor for the base material content of each product; and

- the date from which the supply prices apply.

Non-disclosure of reduction in supply prices shall be deemed a Contractor’s deliberate action to defraud
the Employer and grounds for the Employer, at its sole discretion, to terminate the Contract.”

14.1 The Contract Price
Add the following new clause (e):

“(e) the Contractor shall submit to the Engineer at least 7 days prior to the Commencement Date a full
breakdown of all rates. The Engineer may take account of the breakdown when evaluating claims
and making Determinations.”

14.2 Advance Payment

In the 3 paragraph delete the last two sentences starting with “(ii)” and replace with the following:
“(ii) a guarantee in the amount equal to the advance payment. This guarantee shall be issued by an
insurance company duly registered in terms of the Insurance Act (Long Term Insurance Act No 52 of

1998 or Short-Term Insurance Act No 53 of 1998) or by a bank duly registered in terms of the Banks

Act (No 94 of 1990) and approved by the Employer and having an office or banking facility in the

Republic of South Africa. The guarantee shall be subject to approval by the Employer and shall be in

the form prescribed in the tender documents or in another form approved by the Employer.”

Delete the 4" paragraph and replace with the following:

“The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has
been repaid.”

In the 5% paragraph add the following to the end of sub-clause (b):

“Deductions in excess of the above may be made, if so selected by the contractor.”
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14.3 Application for Interim Payment Certificates
In the 1%t line of the 15t paragraph, delete “in six copies.”
In the 4! line of the 1t paragraph, change “the report” to “reports.”

In the 2" paragraph, sub-paragraph (c), after “above amounts” insert “and 80% of the value of Materials
on Site”

Add the following as a final paragraph:

“If, as stated in the Appendix to Tender, a Retention Money Guarantee is permitted and the Contractor
elects to furnish it, the guarantee shall, at the cost of the Contractor, be executed by an insurance
company or bank in a form approved by the Employer.

The said company or bank shall be registered or licensed to do business in the Republic of South Africa
and shall have an office and banking facility in the Republic of South Africa and shall be subject to
approval by the Employer.

The aggregate liability under the guarantee shall be the maximum amount of retention monies to be
retained by the Employer, which amount shall be as stated in the Appendix to Tender.

Other conditions, if any, additional to the above standard conditions shall be as stated in the Appendix
to Tender.

The guarantee shall expire on the date on which the last of the retention monies (which, but for the
guarantee, would have been retained by the Employer) becomes payable to the Contractor.

The guarantee shall be returned to the guarantor upon final payment of the aggregate liability or on the
date of expiry, whichever is the earlier.”

14.5 Plant and Materials intended for the Works
In the 15t paragraph delete “If this Sub-Clause applies”.

In the 1%t paragraph, after the words, “... sent to the Site for incorporation in the Permanent Works,” add
“or if so agreed in writing by the Employer, Plant and Materials intended for incorporation in the
Permanent Works and stored at places other than the Site, and clearly demarcated and identified it as
the Employer’s property,”

Delete the 2" paragraph.

In the existing 3 paragraph add under sub-paragraph (a):

“(iii) ensured that the relevant Plant and Materials have been delivered to and are properly stored on
the Site, are protected against, loss, damage, deterioration, and appear to be in accordance with
the Contract; and

(iv) provided proof of ownership of the Plant and Materials; and

(v) for Plant and Materials kept off-site, clearly demarcated and identified it as the Employer’s
property.”

In the existing 3 paragraph, delete sub-paragraphs (b) and (c)

14.6 Issue of Interim Payment Certificates

In the 27 line of the 1st paragraph replace “28” with “14”.

Add the following new sentences at the end of the 1%t paragraph:

“No Interim Payment Certificate will be issued or paid unless the monthly progress reports in accordance
with amended Sub-Clause 4.21 [Progress Reports] are submitted, and all the supporting documents are

submitted. After the Engineer has certified the Interim Payment Certificate, the Contractor shall issue a
tax invoice to accompany the certified Interim Payment Certificate.”
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14.7 Payment
In sub-paragraphs (b) and (c) of the 15t paragraph replace “56” with “28”.

In sub-paragraphs (b) of the 1%t paragraph replace “supporting documents” with “all supporting
documents required in terms of the Contract;”

Delete the 2" paragraph.
14.8 Delayed Payment
Replace the 2" paragraph with the following:

“These financing charges shall be calculated at the simple annual rate of two percentage points above
the prime lending rate of the South African Reserve Bank.”.

In the 3 paragraph, replace “... entitled to this payment without formal notice ...” with the following:

“... entitled to this payment with formal notice ...”

14.9 Payment of Retention Money

In the 15t sentence of the 1t paragraph, after the word “Works”, add the following:

“and all outstanding work and defects as stated in the Taking-Over Certificate have been completed”

14.10 Statement at Completion

In the 2@ line of the 1st paragraph delete “six” and replace with “three”.

14.11 Application for Final Payment Certificate

In the 2™ line of the 15t paragraph delete “six” and replace with “three”.

15.1 Notice to Correct

Add the following at the end of the paragraph:

“The Notice to correct shall:

(@) describe the Contractor’s failure;

(b) state the Sub-clause and/or provisions of the Contract under which the Contractor has the
obligation; and

(c) specify the time within which the Contractor shall remedy the failure, which shall be reasonable,
taking due regard of the nature of the failure and the work and/or other action required to remedy
it.

After receiving a Notice to Correct the Contractor shall immediately respond by giving a Notice to the

Engineer describing the measures the Contractor will take to remedy the failure and stating the date on

which such measures will be commenced in order with the time specified in the Notice to correct.

The time specified in the Notice to Correct shall not imply any extension of Time for Completion.”

15.2 Termination by the Employer

In the 15t paragraph replace the 15t sentence with the following:

“The Employer shall be entitled to give a Notice to Terminate to the Contractor of the Employer’'s

intention to terminate the Contract or, in the case of sub-paragraph e), f), g), h) or i) below, a Notice of

Termination and to assert all legal recourse available to it, if the Contractor:”

In sub-paragraph (d), after the words “...the required agreement,” add the following “fails to disclose its
subcontractor agreements,”

C2-52
X.003-052-2019/1 AND X.003-053-2019/1 FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN
REGION (EASTERN CAPE PROVINCE) NETWORK



In sub-paragraph (e), after the words “... or carries on business under a receiver,” add the following “or
under a business rescue practitioner,”

Delete the word “or” at the end of sub-paragraph (e) and replace sub-paragraph (f) with the following:

"(f)  gives or has given, offers to give or has offered to give (directly or indirectly) to any person any
bribe, gift, gratuity, commission or other thing of value, as an inducement or reward:
(i for doing or forbearing to do any action in relation to the Contract or any other contract with
the Employer or State Department or Organ of State, or
(i)  for showing or forbearing to show favour or disfavour to any person in relation to the
Contract or any other contract with the Employer or State Department or Organ of State,

or if any of the Contractor’s Personnel, agents or Subcontractors gives or has given, offers to give
or has offered to give (directly or indirectly) to any person any such inducement or reward as is
described in this sub-paragraph (f). However, lawful inducements and rewards to Contractor’s
Personnel shall not entitle termination,"”

Add the following sub-paragraphs:

"(g) misrepresented, whether innocently, negligently or fraudulently, the true facts requested in the
tender documents;

(h) acts in such a way, on this contract or any other contract with the Employer, that a statute relating
to the combating of fraud, corruption, uncompetitive practice and the like can be invoked; or

(i) any of its directors are found guilty by a Court of Law on the counts of fraud charges against them”
Replace the 2n? paragraph with the following:

“Unless the Contractor remedies the matter described in the Notice to Terminate above within 14 days
of receiving the Notice to Terminate, the Employer may by giving a Notice of Termination to the
Contractor immediately terminate the Contract. The date of termination shall be the date stated in the
Notice of Termination.

In the case of sub-paragraph e), f), g) h) or i) the Employer may by giving a Notice of Termination,
immediately terminate the Contract and the date of termination shall be the date of the Notice of
Termination.”

17.1 Indemnities

In the 1%t paragraph delete “and” at the end of sub-paragraph (b)(i).
Delete the full stop at the end of sub-paragraph (b)(ii) and substitute “,” and insert the following sub-
paragraphs:

“(c) the loss of output and delay caused by the slowing down or partial or total stoppage of work
caused by:

(i) all or any of the Contractor’'s Personnel or ex-Personnel as a result of a dispute between
all or any of the Contractor’s Personnel or dismissed Contractor's Personnel and the
Contractor, or all or any of the Subcontractor’'s Personnel and the Subcontractor, and

(i)  all or any of the Contractor's Suppliers’ difficulty or impossibility to deliver goods or
materials needed to perform the Works,

(d) any unlawful, riotous or disorderly conduct by or amongst the Contractor’'s Personnel or dismissed
Contractor’s Personnel,

(e) any liability for damage incurred to, or loss of, property within the site identified in the contract
documents as not belonging to the Employer regardless of whether or not such damage or loss
is caused by the Contractor’s equipment,

(f) all damages, losses and expenses (including legal fees and expenses) resulting from the loss of
output and delay caused by the slowing down or partial or total stoppage of work caused by:

(i) all or any of the Contractor’s workforce (or dismissed Contractor’s Personnel) as a result
of a dispute between all or any of the Contractor’'s Personnel (or dismissed contractor’s
Personnel) and the Contractor; or

(i) allorany of the Contractor’s suppliers’ difficulty or impossibility to deliver goods or materials
needed to perform the Works, and
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(g) harm or damage to the environment caused in the performance of the Works.”

Add the following final paragraphs:

“To the extent, if any, that the Contractor is responsible for the design of part of the Permanent Works
under Sub-Clause 4.1 [Contractor’s General Obligations], and/or any other design under the Contract,
the Contractor shall also indemnify and hold harmless the Employer against all acts, error or omissions
by the Contractor in carrying out the Contractor’'s design obligations that result in the Works (or Section
or Part or major item of Plant, if any), when completed, not being fit for the purpose(s) for which they
are intended under Sub-Clause 4.1 [Contractor’s General Obligations].

The Contractor shall indemnify the Employer against any liability for physical damage incurred to, or
loss of, property within the Site identified in the Contract as not belonging to the Employer regardless of
whether or not such damage or loss is caused by the Contractor’s equipment.”

17.4 Consequences of Employer’s Risks

In the 1st sentence of the 2" paragraph, insert “to the Works, Good or Contractor's Documents” after
the word “damage”.

17.6 Limitation of liability
In the 3 line of the 1t paragraph delete the remainder of the sentence after the comma and substitute:

“other than as specifically provided for in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of
Remedying Defects]; Sub-Clause 12.5 [Non-compliance Damages]; Sub-Clause 15.4 [Payment after
Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause
17.4 [Consequences of Employer’s Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property
Rights].”

18.2 Insurance for Works and Contractor’s Equipment
In the 4" paragraph, delete the wording of sub-paragraph (d) and replace with the following:

“(d) shall also cover loss or damage to a part of the Works which is attributable to the use or occupation
by the Employer of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (g) and (h) of Sub-Clause 17.3 [Employer’s Risks], and shall include insurance with
the South African Special Risks Insurance Association (SASRIA) that cover loss or damage from
the risks listed in sub-paragraph (c) of Sub-Clause 17.3 [Employer’s Risks], and”

19.1 Definition of Force Majeure

In the 3 line of sub-paragraph 19.1(iii) insert “or suppliers,” after the word “Subcontractors”.
19.4 Consequences of Force Majeure

Insert the following after the 15t paragraph:

“If, however, the Contractor is prevented from performing any of his obligations under the Contract by

Force Majeure events of the kind listed in clause 19.1 sub-paragraph (iii), the Contractor shall not be

entitled to any extension of time for any such delay and shall not be entitled to payment of any such

Cost, if all the following conditions are not satisfied:

(1)  The Contractor has engaged with the persons responsible for the riot, commotion, disorder, strike
or lockout; has met with the persons or leaders; and has recorded the persons or leaders details,
their grievances, the organisations involved, all threats made; and has requested the persons or
leaders to cease all unlawful conduct; and

(2) The Contractor has obtained proof of the riot, commotion, disorder, strike or lockout, and of any
unlawful conduct; and

(3) The Contractor has reported all threats and unlawful conduct to the South African Police Service;
and

(4) The Contractor has brought an urgent application to the court on an ex parte basis that correctly
identify the respondents and define the unlawful conduct to be interdicted; and
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(5) The Contractor has exhausted all available legal remedies to ensure that the court order is
enforced.”

19.5 Force Majeure Affecting Subcontractor

Amend the title to read “Force Majeure Affecting Subcontractor and supplier”.
In the 15t line insert “or supplier” after the word “Subcontractor”

20.1 Contractor’s Claims

Insert the following prior to the 15t paragraph:

"Where any period stated within clause 20.1, 20.2, 20.3 or 20.4 falls over the annual shut-down period
between December and January, then an additional 28 days is to be added to the period stated.”

Insert the following in the 2r? paragraph after “28 days™:

..... and (a) there are no circumstances which justify such failure; or (b) the Employer suffers material
prejudice as a result of such failure ...”

Insert the following at the end of the 5" paragraph:

"The Time for Completion shall not be extended, and the Contractor shall not be entitled to additional
payment, and the Employer shall be discharged from all liability in connection with the claim, in the event
that the Contractor fails to submit a fully detailed claim within 42 days after the Contractor became aware
(or should have become aware) of the event or circumstance giving rise to the claim, or within such
other period as approved by the Engineer, and (a) there are no circumstances which justify such failure;
or (b) the Employer suffers material prejudice as a result of such failure,

or in the event of the claim having a continuing effect; (a) fails to submit monthly interim claims; or

(b) fails to submit a final claim within the 28 days after the end of the effects resulting from the event or
circumstance; and (a) there are no circumstances which justify such failure; or (b) the Employer suffers
material prejudice as a result of such failure.”

In the 1t sentence in the 6 paragraph, add “fully detailed” before the wording “claim or any further
particulars...”.:

Insert the following after the 6% paragraph:

“If the Engineer does not respond within the timeframe defined in this Sub-Clause, the claim is deemed
to be disapproved by the Engineer. If a Party wants to dispute the Engineer’s approval or disapproval,
the Party shall notify the other Party of its intention to dispute within 56 days after the timeframe has
expired. If the other Party is not notified within the required period or within such other period as may be
proposed by the one Party and approved by the other Party, the Parties shall be deemed to have agreed
with the Engineer’s approval or disapproval and the Parties shall have no further claim regarding the
same event or circumstance.”

Insert the following as the beginning of the 8th paragraph:

“Within the period of 42 days defined in the 6t paragraph or within such other period as may be proposed
by the Engineer and approved by the Contractor, ........ "

20.2 Appointment of the Dispute Adjudication Board

In the 27 paragraph, replace the full stop at the end of the 15t sentence with a comma and add the
following:

“, each of whom shall be fluent in the language for communication defined in the Contract and shall
comply to the requirements as Stated in the Appendix to Tender.”

20.3 Failure to Agree Dispute Adjudication Board

In the 15t paragraph under b), insert a comma after the trailing bracket and insert the following:
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“...), or fails to approve a member nominated by the other Party,”
20.4 Obtaining Dispute Adjudication Board’s Decision
Add the following three new paragraphs before the 1t paragraph:

“If the Parties so agree, and there is a standing DAB, they may jointly request (in writing, with a copy to
the Engineer) the DAB to provide assistance and/or informally discuss and attempt to resolve any issue
or disagreement that may have arisen between them during the performance of the Contract. If the DAB
becomes aware of an issue or disagreement, it may invite the Parties to make such a joint request.

Such joint request may be made at any time, except during the period that the Engineer is carrying out
his/her duties under Sub-Clause 3.5 [ Determination] on the matter at issue or in disagreement unless
the Parties agree otherwise.

Such informal assistance may take place during any meeting, site visit or otherwise. However, unless
the Parties agree otherwise, both Parties shall be present at such discussions. The Parties are not
bound to act on any advice given during such informal meetings, and the DAB shall not be bound in any
future dispute resolution process, or decision by any views or advice given during the informal
assistance, whether provided orally or in writing.”

Add the following after the 15t paragraph:

“If a Party wants to dispute the Engineer’s Determination given in accordance with Sub-Clause 3.5
[Determinations], the Party shall notify the other Party of its intention to dispute within 56 days of the
Engineer’s Determination. If the other Party is not notified within this period or within such other period
as may be proposed by the one Party and approved by the other Party, the Parties shall be deemed to
have agreed with the Engineer’s Determination and the Parties have no further right to dispute the
Determination.

If there is a DAB appointed, the dispute details and supporting information shall be submitted to the DAB
within 84 days after the Engineer has made the Determination. If the dispute details and supporting
information is not submitted within this period or within such other period as may be proposed by the
one Party and approved by the other Party, it shall be deemed that the DAB gave a decision supporting
the Engineer’s Determination.

If there is no DAB appointed, the Parties shall proceed to appoint a DAB in terms of Sub-Clause 20.2
[Appointment of the Dispute Adjudication Board]. The dispute details and supporting information shall
be submitted to the DAB within 56 days after the DAB is appointed. If the dispute details and supporting
information is not submitted within this period or within such other period as may be proposed by the
one Party and approved by the other Party, it shall be deemed that the DAB gave a decision supporting
the Engineer’s Determination.”

In the 15t sentence of the 4" paragraph, after “84 days after receiving such reference”, add the following:
“or for disputes on the Engineer’s Determination, after receiving full details and supporting information,”
20.5 Amicable Settlement

In the 15t and 27 sentence, replace the word “arbitration” with “litigation”

20.6 Arbitration

Replace this Sub-Clause with the following:

“20.6 Litigation

Unless settled amicably, any dispute in respect of which the DAB’s decision (if any) has not become
final and binding shall be settled by litigation in the High Court having jurisdiction over the dispute.

Unless otherwise agreed by both Parties:

(@) nothing herein contained shall deprive the Contractor of the right to institute immediate court
proceedings in respect of failure by the Employer to pay the amount of a payment certificate on
its due date or to refund any amount of retention money on its due date for refund,
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(b)  nothing shall disqualify the Engineer from being called as a witness and giving evidence before
the court on any matter whatsoever relevant to the dispute concerned, and

(c) the court shall have full power to open up, review and revise any determination, decision, order,
instruction, certificate or valuation of the Engineer, and any decision of the DAB, relevant to the
dispute.”

20.7 Failure to comply with Dispute Adjudication Boards’ Decision

Replace “arbitration” in the last paragraph with “litigation”

20.8 Expiry of Dispute Adjudication Board’s Appointment

Replace “arbitration” in subparagraph (b) with “litigation”

APPENDIX General Conditions of Dispute Adjudication Agreement

Add the following as a 15t paragraph:

“The “Dispute Adjudication Agreement” shall be in the form of the Dispute Adjudication Agreement
contained in the Appendix to Part C4 of the Specifications, and the Conditions of the Dispute
Adjudication Agreement contained in the Appendix to Part C4 of the Specifications, shall apply.”
Annex PROCEDURAL RULES

Add the following as a 15t paragraph:

“The Procedural Rules as contained in the Dispute Adjudication Agreement contained in the Appendix
to Part C4 of the Specifications, shall apply.”
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C1.2.2 APPENDIX TO TENDER: CONTRACT DATA - INFORMATION PROVIDED BY THE

EMPLOYER

Notes to tenderer:

1. This form is the equivalent of the Appendix to Tender as defined in Sub-Clause 1.1.1.9 of

the FIDIC Conditions of Contract.

2 Clause numbers (Cl. No.) refer to the FIDIC Conditions of Contract. The prefix A refers to
an amendment to these conditions.

Item

Employer

Engineer

Time for Completion

Defects for notification period

Mobilisation Period

Electronic transmission system

Communications

ClI No

1.1.2.2

1.1.2.4

1.1.3.3.

1.1.3.7

A1.1.3.10

1.3

1.3

Data

means the South African National Roads
Agency SOC Limited instituted in terms of the
South African National Roads Agency Limited
and National Roads Act (Act No. 7 of 1998) or
a person delegated by the South African
National Roads Agency SOC Limited to act on
its behalf.

The Employer’s address is:

The South African National Roads Agency
SOC Limited

48 Tambotie Avenue

Val De Grace

Pretoria, 0184

means TBA

The engineer’s address to be used for this
contract is:
Physical address: TBA

Postal address: TBA
Email address: TBA

27 months (including the contractor’s holidays
in December and January), of which 3
months will be the Mobilisation Period

12 calendar months

3 months commencing on the
Commencement Date.

Email

The addresses for communication between
the parties shall be:

Employer: The South African National Roads
Agency SOC Limited

Physical address:

20 Shoreward Drive

Bay West

Gqgeberha

6025

Postal address:
PO Box 24210
Bay West
Ggeberha
6034
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Item

Law and Language

Access to the site

Performance Security

Contractor’s Representative

Subcontractors and suppliers

Rates of Wages and Conditions of
Labour

ClI No

1.4

A2.1

A4.2

43

Ad.4

AG6.2

Data
Email address: TBA

The law governing this Contract is South
African law.

As stated in the Form of Acceptance.

One Performance Security totalling 10% of the
Accepted Contract Amount (excluding VAT) is
required.

The Contracts Manager shall be; the single
point accountability and responsible for the
management of the construction works and
shall be registered with SACPCMP as PrCM
or ECSA as PrEng or PrTechEng with
minimum experience of 8 years.

Where the Contracts Manager will not be
employed on the Works full time, his powers
will be delegated to the approved construction
manager in accordance with Clause 4.3 of the
Conditions of Contract. Where the powers of
the Contracts Manager are delegated to the
construction manager, the construction
manager shall be registered with SACPCMP
as PrCM or ECSA as PrEng or
PrTechEng.with minimum experience of 5
years.

The percentage of the Final Contract Value
(as defined in D1003.04 for purposes of this
clause) that may be sublet is dependent on
the Minimum Targeted Enterprise subletting
targets and shall not exceed the Maximum
Subcontracting allowed % as per the
following table:

Minimum Targeted Maximum
Enterprise (TE) Subcontracting
subletting ( %) allowed (%)

<30 50
>30 to <40 60
>40 to <45 65
245 to <50 70

=50 80

The Contractor and his Subcontractors shall
be registered with the Bargaining Council for
the Civil Engineering Industry (Government
Notice R.490 — Part Ill contained in
Government Gazette No. 37750) and rates
for wages and conditions of labour agreed by
the Bargaining Council for the Civil
Engineering Industry shall apply to the
Contractor and all his Subcontractors. Only in
the event that the majority of the contract
does not fall under the Civil Engineering
Industry, shall a specific industry’s published
wage rates and conditions of labour different
from that of the Bargaining Council for the
Civil Engineering Industry, apply.
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Item

Special non-working hours/days

Black Contractor’s Personnel
employed on the Site

Contractor’s key Personnel

Period in which Works must
commence

Programme submission
Date(s) of access

Special non-working days

Embargo hours and days

Restricted working conditions

ClI No

AG.5

A6.9

A6.9

A8.1

A8.3
A8.3(b)
A8.3(h)

A8.3(])

A8.3(m)

Data

(a) All designated public holidays (including all
foreseeable statutory declared election
days)

(b) The annual shut-down period between
December and January

(c) Day before Easter Weekend

(d) Day of State school term closure and day
prior to State school term start

(e) Other non-working days and restricted
working hours:

(f) Sundays

(g) Between sunset and sunrise

The number of black people employed full-
time by the Contractor on Site and who are
not paid an hourly wage, shall exceed 40% of
the total number of Contractor’'s Personnel
employed full-time by the Contractor on Site
and who are not paid an hourly wage.

The Contractor shall provide the key
personnel (as indicated in form C1.2.3 -
Appendix to Tender: Contract Data —
Information Provided by the Tenderer).

Where the key personnel are no longer
available to undertake the necessary work
after the award of the contract, the Contractor
shall within a period of 14 days replace the
key personnel stated in the Appendix to
Tender with personnel with equivalent (or
better) competencies and years of relevant
experience and subject to approval by the
Employer. Such approval shall not be
unreasonably withheld.

Not prior to the date of Access to Site and not
later than 1Month after the end of Mobilisation
Period

One paper copy and one electronic copy
As per clause 2.1 Access to site
As per clause 6.5 Working hours

Embargo period for seal work as defined in
Part C3: Scope of Works, clause A10.1.3.2

Accommodation of traffic restrictions

During the contractor’s annual shutdown
period between December and January, the
contractor shall maintain two-way traffic within
the contract limits.

Refer to Volume 3, Book 3 of 3, Section B2:
Specification Data Table for additional
restrictions with regards to the accommodation
of traffic.

C2-60

X.003-052-2019/1 AND X.003-053-2019/1 FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN

REGION (EASTERN CAPE PROVINCE) NETWORK



Item Cl No Data

Extension of time for completion A8.4 An exceptional adverse climatic event shall be
considered where the return period of the
climatic event exceed a return period of 1:10

Delay damages A8.7(a) Delay Damages — R67 700.00 /day

Other Non-compliance Charges A8.7(b) Other Non-compliance charges:
i. Intra-programme dates — R10 000.00/day
- The principle of penalties being imposed
for intra-programme dates shall be
applied whenever the contractor fails to
complete the activities specified in Part
C3 Section B clause A1.2.7.1(e) within
the periods allocated for completion. The
non-compliance charge shall apply for
each day the actual completion date for
the specified activities surpasses the due
date or duration, according to the initial
accepted programme provided in terms of
clause 8.3.
ii. Lane occupation levy (Occupation beyond
completion dates and times, as well as for
remedial work after completion of the
Works) — R10 000.00 /day — The principle
of penalties being imposed for late
occupation of lanes is as specified in Part
C3 clause A1.5.3.4
iii. Non-compliance to requirements of
clause A8.3(m) for Accommodation of
traffic restrictions during the contractor’s
annual shutdown period between
December and January - R20 000.00/day
iv. Accommodation of traffic non-compliance
as specified in Part C3 clause A1.5.3.7.
(i) Fixed penalty — R20 000.00/occurrence
(i) Time related penalty — R2000.00/hour
v. Overloading — 2 x Unit Rate of material
hauled x overload factor x distance
hauled as specified in Part C3 clause
A1.7.7. The overload factor is the
difference between the Actual loaded
vehicle mass and the Gross vehicle mass
vi. Contract Participation Performance
Penalty — Calculated as per D1003.05
vii. Contract Skills Development Goal Penalty
— Calculated as per D1010.02
viii. Subcontracting without disclosure or non-
compliance to Subcontract agreement
requirements, or failure to comply with
responsibilities towards Targeted
Enterprises (as per D1008(b) — up to 10%
of the Contract Price
ix. Asphalt or Surface Treatment constructed
under a Performance Guarantee lane
rental — R10 000.00 /day
X. Layer irregularities
(i) Asphalt — quantity/100m x unit rate x
payment adjustment factor

(i) Concrete — quantity/100m x unit rate x
payment adjustment factor

(iii) Base — quantity/100m x unit rate x
payment adjustment factor
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ltem Cl No Data

Evaluation A12.3 The term “fixed rate item” shall apply to all
items of work listed in the Pricing Schedule
(Including agreed items of work listed in Works
Authorisations).

Provisional Sums A13.5 5%

Daywork allowances 13.6 Not required (Dayworks provided for in the
pricing schedule)

Special materials A13.8 None (There is no material specified as
Special Material)

Adjustments for Changes in Cost A13.8 Statistical Releases published by Statistics
South Africa

Base date for this contract is 28 days prior to
the closing date of tender

TABLE OF ADJUSTMENT DATA

X= 0.15
a= 0.48
L= “Labour Index” and shall be the

price index for “Consumer Price
Index” for the Eastern cape
ProvinceProvince, as published
in the Statistical Release
P0141, Table A, of Statistics
South Africa.
= 0.37
= “Equipment Index” and shall be
the price index for “Plant and
Equipment”, as published in the
Statistical Release P0151.1,
Table 4, of Statistics South
Africa.
c= 0.05

= “Materials Index” and shall be
the price index for the “Civil
Engineering Material” product
Civil engineering material -
roads, refurbishment as
published in the Statistical
Release P0151.1, Table 6, of
Statistics South Africa.

= 0.10

= “Fuel Index” and shall be the
price index for “Coal and
Petroleum Products”, for
“Diesel”, as published in the
Statistical Release P0142.1,
Table 1, of Statistics South
Africa.

Advance Payment
- Total advance payment A14.2 15% of the Accepted Contract Amount
(Including VAT)

- Number of Instalments A14.2 One instalment

Retention money: A14.3(c) 10% of value of completed work
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- Percentage

- Limit A14.3(c)

- Guarantee A14.3(c)

Minimum amount of interim
payment certificate

Time period for submission of
evidence of insurance and copies
of insurance

Minimum Insurance cover for Injury
to persons and Damage to
Property

Payment items for calculation of
Cost for Extension of Time

A14.6

18.1

18.3

A20.1

5% of the Accepted Contract Amount
(Including VAT)

This will be considered provided that the
tenderer submits his proposal as an
alternative tender and provided that a discount
equal to or more than R 5 400 000.00 is
offered.The discount shall be effected through
two equal deductions from IPC 1 and 2.

R 8 400 000.00 excluding payments during the
Mobilisation Period
As stated in the Form of Acceptance

R20,000,000.00

Cost for delays as a result of Suspension of
Work instructed under Sub-Clause 8.8
[Suspension of Work] shall be based only on
the Suspension cost calculated in pay item
C1.3.1.4, as appropriate having regard to any
other compensation which may already have
been granted in respect of the circumstances
concerned.

Cost for delays as a result of approved
extensions of time granted in terms of the
Conditions of Contract for delays during the
Mobilisation Period shall be based only on the
Mobilisation Period cost calculated in pay item
C1.3.1.3(a), as appropriate having regard to
any other compensation which may already
have been granted in respect of the
circumstances concerned.

Cost for delays as a result of approved
extensions of time for inclement weather
granted in terms of amended Sub-Clause 8.4(f)
of the Conditions of Contract shall be based
only on the applicable payment items for which
the unit of measurement is “month” for the
period of the delay (excluding payment items
with negative rates and non-applicable
payment items).

Cost for approved extensions of time granted in
terms of the Conditions of Contract (other than
for delays as a result of Suspension of Work, or
delays during the Mobilisation Period, or delays
as a result of inclement weather), shall be
based on the applicable payment items for
which the unit of measurement is “month” for
the period of the delay (excluding payment
items with negative rates and non-applicable
payment items), except in  specific
circumstances where progress on all activities
on the accepted Works programme is
prevented and audited statements for proven
cost is provided and it is proven that the
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Appointment of DAB

Appointment (if not agreed) to be
made by

A20.2

A 20.3

payment items for which the wunit of
measurement is “month” does not include for
any of the proven costs.

The DAB shall comprise of 3 Members and its
appointment to be not later than 60 days after
Access to Site, or in the event that a dispute
arises prior to Access to Site, not later than
30 days after a dispute arises between the
Parties

The minimum requirements for the DAB

members are as follows:

For a 3 Member DAB:

DAB Chairperson to comply with the following

minimum requirements:

e Senior Counsel / Attorney; and

e More than 15 vyears’ experience in
commercial, construction, administrative
and contract law

e Experience in the application FIDIC
Conditions of Contract not required but
preferred

OR

e PrEng / Pr.TechEng with 25 years’
experience; and

e Formal qualification in adjudication,
arbitration and/or experience mediation;
and

e 15 years’ experience in Contract
Management (as the Engineer to the
Contract) and Dispute Resolution as per
the FIDIC Conditions of Contract.

Two DAB Members (Roads & Bridges) each to
comply with the following minimum
requirements:

e Pr.Eng/Pr.TechEng (with civil engineering
background) or be on the latest SAICE
President’s list of alternative dispute
resolution professionals; and

e More than 20 years’ experience in the type
of construction involved in the Works —
Roads & Bridges; and

e Formal qualification in adjudication,
arbitration and/or experience mediation;
and

e Experience in Contract Management as the
Engineer to the Contract; and

e Experience in Dispute Resolution as per
the FIDIC Conditions of Contract.

The President of SAICE or a person
appointed by the SAICE President
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C1.23 APPENDIX TO TENDER: CONTRACT DATA - INFORMATION PROVIDED BY THE
TENDERER

CONTRACT SANRAL X.003-052-2019/1 AND X.003-053-2019/1
FOR REGIONAL PATCHING AND REJUVENATION WITHIN SANRAL SOUTHERN REGION
(EASTERN CAPE PROVINCE) NETWORK

Note to tenderer:
This form is the equivalent of the Appendix to Tender as defined in Sub-Clause 1.1.1.9 of the
FIDIC Conditions of Contract

1. FIDIC CONDITIONS OF CONTRACT

1.a Clause 1.3: Communications

BN LS 3070 a1 (=3 (o] 1=
PhysiCal AdAress: ..o oo
L1 (=] 1 1T o1 PSPPSR

[ Sr=To1=1 [0 011 TR

1.b Clause 4.3: Contractor’s representative

The authorised and designated representative of the Contractor is:

NAME: i NaME: ..o
Professional Registration: ..........cccccocciiiiiiiniienn. Professional Registration: ..........ccccccoiiiiiiniinnns
Years’ relevant experience: ........ccccccevviieeeeiiieenenns Years’ relevant experience: .......c.ccccccceviiieeeennn.

1.c Clause A6.9: Contractor’s Personnel

The Contracts Manager of the Contractor is:

NaAME: e NaME: o
Professional Registration: ..........cccccocciiiiiiiniienn. Professional Registration: ..........ccccccoiviiiiiinnns
Years’ relevant experience: ........ccccceevvveeeeiiieenenns Years’ relevant experience: .......c.ccccccevicieeeennnn.

2. OTHER CONTRACT INFORMATION

3. INFORMATION REQUIRED FOR THE PUBLICATION OF TENDER RESULTS AS PER
NATIONAL TREASURY NOTE
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Name of Directors

Appointment Date

Designation

SIGNED BY TENDERERI: ... e e e e smne e s enee e snnee e
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