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EMPLOYER:
1. SANRAL (Southern Region)
2. PLC and PLO (process to establish is underway)

WELCOME



REVISION OF CONTRACT NUMBER
The Procurement Number for the Community 
Development Projects on the Upgrading on National 
Route R61 Section 6 from Tsojana (km 7.3) to Tsomo 
River (km 22.9) is NRA 2024/1349 and the Contract 
Number is CONTRACT SANRAL C.003-051-2018/1. 
These two numbers shall be deemed to have the same 
meaning.



PROJECT OVERVIEW



PROJECT OVERVIEW
• The project entails the construction of new and upgrading of existing access 

roads located along National Route R61 Section 6 starting at the upper Tsojana
intersection at km 7.3 and ending at km 22.4 just after crossing the Tsomo
River near Mkwiti Village.

• It also includes ancillary works including the construction of drainage works, 
guardrails and road signs.

• The contract is located within the Chris Hani District Municipality and falls 
within the province of the Eastern Cape.



Locality Plan – R61



Locality Plan C.003-051-2018/1

Road Length 

(km)

Village NameRoad 

Name

0.270KwaKwebulanaA1.0

0.239KwaKwebulanaA2.0

0.509TsomoE1.0

0.165KwaFourtyE3.0

0.475KwaFourtyE4.0

0.438Lower Tsojana VillageG1.0

2.096Total Length



DOCUMENTATION



• Volume 1 : FIDIC Conditions of Contract (1999)

• Volume 2 : COTO Standard Specifications (Oct 2020)

• Volume 3 : Project Document

• Volume 4 : The Road Works Drawings

• Volume 7 : The Environmental Management Plan Report  

REVISION OF CONTRACT NUMBER
• The Procurement Number for the Community Development Projects on the 

Upgrading on National Route R61 Section 6 from Tsojana (km 7.3) to Tsomo
River (km 22.9) is NRA 2024/1349 and the Contract Number is CONTRACT 
SANRAL C.003-051-2018/1. These two numbers shall be deemed to have the 
same meaning.

CONTRACT DOCUMENTS
DOCUMENTATION



DOCUMENTATION

• The conditions of tender are the standard conditions of tender as contained 
in Annexure C of the CIDB STANDARD FOR UNIFORMITY IN ENGINEERING 
AND CONSTRUCTION WORKS CONTRACTS as per Government Notice No. 423 
published in Government Gazette No. 42622 of 08 AUGUST 2019 and as 
amended from time to time. (see www.cidb.org.za). 

CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11

• Stage 1 Test for responsiveness as outlined by the clause C3.8. 
- Tenderer must pass all Mandatory Criteria to proceed to next stage of 

Evaluation

• Stage 2 Mandatory Administration Criteria 
1. Completed in full and signed Form of offer 
2. Tenderer is registered with CSD
3. Tenderer has Valid Letter of Good Standing issued in accordance COIDA.
4. Attendance of compulsory briefing session. 
5. Lead Tenderer is CIDB contractor grading of 7CE (6CE Emerging Contractors 
will be acceptable)
6. 1X Contract Manager has an active professional registration with 
Engineering Council of South Africa as Professional Engineer or Professional 
Technologist/ SACPCMP as Construction Manager/ Construction Project 
Manager

CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11

• Stage 2 Mandatory Administration Criteria…continue 
7. 1XConstruction Manager has an active professional registration with 
Engineering Council of South Africa as Professional Engineer or Professional 
Technologist SACPCMP as Construction Manager/ Construction Project 
Manager
8. 1X Construction Health and Safety Officer (CHSO) has an active registered 
as CHSO with SACPCMP 

CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11

• Stage 3 Functionality Evaluation Criteria 
- Overall minimum threshold of 75 points out of 100 is required to be 

achieved for the tender to be eligible for further evaluation.

CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11: Stage 3 Functionality Evaluation Criteria…continue 
CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11: Stage 3 Functionality Evaluation Criteria…continue 
CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11: Stage 3 Functionality Evaluation Criteria…continue 
CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11: Stage 3 Functionality Evaluation Criteria…continue 
CONDITIONS OF TENDER



DOCUMENTATION

• Clause 3.11: Stage 4: Price and Preference Scoring 
- This is the final stage of the evaluation process and will be based on the 

PPPFA preference point system
- Tenderers will be ranked by applying the preferential point scoring 90/10 

for bids with the rand value above R50 million. 

• In addition to the electronic tender briefing, it is advised that tenderers 
conduct a physical site visit.

• Any questions and clarifications of a technical or contractual nature arising
from the visits shall be submitted as Tender Clarification Questions.

CONDITIONS OF TENDER



DOCUMENTATION

• FIDIC Conditions of Contract

• Particular Conditions of Contract – Clause 1.5 Priority of Documents

• Clause 2.1 “Right of Access to the Site” subject to:
- Performance Security 
- Permit from Department of Labour in place
- Contract Participation Plan (CPG Plan) being accepted

• Clause 2.1 “Delayed Access to part(s) of the Site”
- Not applicable to this Contract. 

• Clause 4.2 “Performance Security”
- Submit at least 7 working days prior to Commencement 
- One Performance Security totaling 10% of the Accepted Contract Amount 

(excluding VAT) is required.

CONDITIONS OF CONTRACT



DOCUMENTATION

• Clause 4.4 “Sub-Contractors”

• Clause 6.1 “Engagement of Staff and Labour”
- Transport of labour shall be arranged through the use of local public 

transport service providers.

• Clause 8.1 “Commencement of Work”
- Envisage that an award will take place in Feb/Mar 2026 with a site 

handover / commencement in Mar/Apr 2026.

CONDITIONS OF CONTRACT



DOCUMENTATION

Clause 8.3 “Programme submission”
- The Contractor shall submit a programme for the Mobilisation Period to 

the Engineer at least 7 days prior to the Commencement Date. 

• Time for completion of construction is 26 calendar months, which includes a 
3-month Mobilisation Period.

• Subcontractors and Suppliers
- The contractor shall disclose ALL subcontracting arrangements. If the 

contractor fails to disclose, he shall be given 14 days to make 
representation as to why:
- the contract shall not be terminated,
- the contractor shall not be penalised up to 10% of the value of the 

contract.

CONDITIONS OF CONTRACT



Subcontractors and Suppliers… continued

• All subcontractors and suppliers shall be registered on the National Treasury’s 
Central Supplier Database (CSD)

• All Subcontractors shall be in good standing in terms of COIDA and shall be 
registered with the Bargaining Council for the Civil Engineering Industry or 
other relevant Bargaining Council, i.e.
- rates for wages and conditions of labour agreed by the Bargaining Council 

for the Civil Engineering Industry shall apply to the Contractor and all his 
Subcontractors except where a specific industry publishes its own wage 
rates and conditions of labour.

• All Subcontractors shall be registered with the CIDB in the appropriate 
category for the class of work to be performed.

CONDITIONS OF CONTRACT

DOCUMENTATION



• Special Non-working days
- All designated public holidays (incl. foreseeable statutory declared election 

days) 
- SAFCEC annual shutdown period 
- Day before Easter Weekend
- Day of State school term closure and day prior to State school term start
- Sundays
- Between sunset and sunrise

• Embargo Period
- No embargo period is applicable to the construction of asphalt surfacing 

layers.  The requirements of the specification regarding temperature and 
other weather limitations shall however apply to such work.

CONDITIONS OF CONTRACT

DOCUMENTATION



• Penalty for late completion R15 000.00 per day

• Other Non-compliance charges
- Accommodation of traffic non-compliance as specified in C3 Clause 

A1.5.3.7:
(i) Fixed penalty – R20 000.00/occurrence.
(ii) Time related penalty – R2 000.00/hour.

- Overloading – 2 x Unit Rate of material hauled x overload factor x distance 
hauled as specified in Part C3 clause A1.7.7 the Scope of Works.

- Contract Participation Targets – Calculated as per D1003.05
- Contract Skills Development Goal Penalty – Calculated as per D1010.02
- Subcontracting without disclosure or non-compliance to subcontract 

agreement requirements or failure to comply with responsibilities towards 
Targeted Enterprises (as per D1008(b) 

CONDITIONS OF CONTRACT

DOCUMENTATION



• Special Materials (A13.8)
- Bitumen binder extracted from petroleum-based products and used on 

site. Including that used in asphalt, irrespective of whether it is produced 
and/or placed by the contractor or an approved sub-contractor

• Retention money (A14.3)
- Percentage: 10% of the value of work.
- Limit: 5% of the Accepted Contract Amount (Including VAT).
- Guarantee: This will be considered provided that the tenderer submits his 

proposal as an alternative tender and provided that a discount 
equal to or more than R 600 000.00 is offered.

CONDITIONS OF CONTRACT

DOCUMENTATION



• Clause 20.3: Any mediation referred to in Sub-Clause 20.2(e) shall be 
conducted by a mediator selected by agreement between the Parties or, 
failing such agreement within 7 days after a written request by either Party 
for such agreement, nominated on the application of either Party by the 
President for the time being of the South African Institution of Civil 
Engineering.

CONDITIONS OF CONTRACT

DOCUMENTATION



SCOPE OF WORK – SITE INFORMATION



PROJECT LIMITS
(a) Contract Start

The contract starts at km 7.6, before the intersection of the Qombola
Village, along National Route R61 Section 6. 

(b) Contract End
The contract end at km 22.4, just after crossing the Tsomo River near 
Mkwiti Village.

(c) Intersection Roads
The Contract roads predominantly start at the contract limits of the 
R.061-060-2012/1 and tie in with the adjacent Contracts’ respective 
intersections. R61 (km 10.42; km 12.7; km 13.28; km 14.65; km18.34;  
km 20.62; km 21.60).

SCOPE OF WORK – SITE INFORMATION



UPGRADING/WIDENING

• Cross section
- The existing access roads are either informal access tracks or greenfields.
- To be upgraded/newly constructed to 2 x 2.5 m surfaced lanes separating a 0.5 m 

rounding on both sides with a 250 mm concrete edge beam, providing a total 
formation width of 6.4 m for a standard cross section.

SCOPE OF WORK – SITE INFORMATION



Pavement Layer DescriptionLayer 

25mm thick cold mix medium continuously graded asphalt blend 

(mixed by hand using anionic stable grade emulsion and LBS 

proprietary filler) and placed by hand

Surfacing 

150mm macadam base (50mm coarse aggregate and fine 

aggregate as per COTO Tables A4.1.5-8 and A4.1.5-9 respectively) 

compacted to 88% of Apparent Density (AD) 

Base 

150mm G5A crushed stone compacted to 97% Maximum Dry 

Density (MDD)

Subbase

150mm G7 gravel compacted to 93% Maximum Dry Density 

(MDD)

Selected

150mm G9 or better gravel compacted to 90% Maximum Dry 

Density (MDD)

Roadbed

PAVEMENT DESIGN

Where there is a discrepancy between any pavement materials and construction details (layer thicknesses, quality, density etc) 
provided in this Volume 3 Book 3 and those shown on the Drawings the details shown in the text of this Volume shall take 
precedence.

SCOPE OF WORK – SITE INFORMATION



ACCOMMODATION OF TRAFFIC

• Most of the access roads are new (greenfields) construction however, 
where existing access roads are upgraded it is envisaged existing traffic will 
be accommodated, as far as is practical, on gravel diversions / bypasses. 

SCOPE OF WORK – SITE INFORMATION



ANCILLARY WORKS

• Drainage
- Road surface drainage will be collected, contained, and discharged via the 

following drainage elements:

- Subsoil drains will be provided as directed by the Engineer.

ApplicationType

Cut conditions with grades steeper than 5%2.0 m concrete v-drains

Cut conditions according to Typical cross sectionEarth drains

SCOPE OF WORK – SITE INFORMATION



ANCILLARY WORKS (CONT.)
• Guardrails and Type-A concrete drains

- Guardrails will be provided where fill embankment heights exceed 3.0m.
• Fencing

- No fencing is included under this Contract.
• Road signs

- Permanent road signs are to be provided as shown on the drawings.
• Road markings

- Road marking will be provided as directed by the Engineer.

SERVICES
• There are no known affected services affecting this Contract.  
• A provision has been made in the pricing schedule (Schedule B) to cover the 

cost of any service relocations that may be identified on site and to provide 
for any ducts that may be required. 

SCOPE OF WORK – SITE INFORMATION



SMALL CONTRACTOR DEVELOPMENT, TRAINING AND COMMUNITY 
LIAISON
• There are expectations in the local communities that they will be given 

employment and business opportunities to participate in the completion of 
the contract.  

• The Contractor shall therefore ensure that some opportunities are provided
for the local community from the commencement of construction and, in 
order to avoid problems arising with the local community

• Section D of the Scope of Works covers the contractor’s requirements in 
detail, as well as defining the targets that comprise the Contract Participation 
Goal (CPG). 

SCOPE OF WORK – SITE INFORMATION



EMPLOYER’S OTHER CONTRACT
• The Employer will carry out other road work (NRA 2024/1353 / Contract 

SANRAL R.061-060-2012/1) adjacent to the Site through a separate 
concurrent contract while this NRA 2024/1239 / Contract SANRAL C.003-051-
2018/1 is completed.  The Contractor shall co-operate with the Employer’s 
other contractor in accordance with clause 4.6 of the Conditions of Contract.

• It is a requirement of Contract R.061-060-2012/1 that aggregate be crushed 
for use by the contractor appointed for this Contract (C.003-051-2018/1).  The 
agreed quantities of crushed material shall be crushed, stockpiled and then 
loaded when the C.003-051-2018/1 contractor needs to collect the material.

• It is also a requirement of Contract SANRAL R.061-060-2012/1 that the 
Employer’s Contract SANRAL C.003-051-2018/1 contractor be permitted to 
extract gravel material from the Employer’s borrow pits (Borrow Pits 1 and 2).  

SCOPE OF WORK – SITE INFORMATION



EMPLOYER’S OTHER CONTRACT
• The C.003-051-2018/1 contractor will be responsible to excavating, breaking 

down, stockpiling as may be required, loading and transporting the borrow 
pit material required for this contract.  

• The contractor will also be responsible for removing/rehabilitating any 
stockpile areas used but will not be responsible for the overall rehabilitation 
of the borrow pits as required by the environmental authorisation and such 
responsibility shall rest with the Contractor of Contract SANRAL R.061-060-
2012/1.    

SCOPE OF WORK – SITE INFORMATION



PROJECT SPECIFICATIONS



PROJECT SPECIFICATIONS
PRICING SCHEDULE

• A Microsoft Excel version of the schedule is provided to tenderers.

• No responsibility can be accepted for any possible errors in summation or 
calculations that may occur on the spreadsheet.  Tenderers are required to 
satisfy themselves that calculations are correct.  

• A printout of the entire completed pricing schedule must be signed and 
scanned and saved in .pdf format and an electronic copy of the priced pricing 
schedule must be saved in Microsoft Excel format. 

• The signed pdf copy will be deemed to be the official schedule.



GENERAL

• The Standard Specifications for Road and Bridge Works for South African
Road Authorities (Draft Standard October 2020 edition) prepared by the
Committee of Transport Officials, (COTO), as amended, shall apply to this
contract. The amendments are those issued by COTO and reproduced in
Section A1, together with additional amendments as set out in Section A2
and Project specific Specification Data as set out in Section B.

• READ THE FULL STANDARD SPECIFICATION FOR RELEVANT SECTIONS

PROJECT SPECIFICATIONS



SECTION A: GENERAL REQUIREMENTS AND TRAINING
AND SKILLS DEVELOPMENT PROGRAMME

A1001 SCOPE OF WORK
The Contractor’s Scope of Work primarily entails the training and
skills development of members of an identified Community, as well as
Trainee Targeted Enterprises selected from this Community, whom
will become his Targeted Enterprise subcontractors and whom he
shall manage and mentor during the construction phase.

The construction phase entails overseeing the construction of 
infrastructure, by Trainee Targeted Enterprises.

PROJECT SPECIFICATIONS



SECTION A: GENERAL REQUIREMENTS AND TRAINING
AND SKILLS DEVELOPMENT PROGRAMME

A1006 THEORETICAL TRAINING

A1006.01 NUMBER OF TRAINEES PER CONTACT SESSION

For this project, a minimum number of twelve (12) Trainee Targeted 
Enterprises between CIDB grades 1 to 4 shall benefit from the project 
and at least 2 (two) persons shall be trained from each Trainee 
Targeted Enterprise.

PROJECT SPECIFICATIONS



COTO CHAPTER 1 – GENERAL:
C1.1.3.11 Construction using materials supplied by the Employer
a) General
The Employer will supply crushed stone materials for use by the Contractor during the
construction of the Works. The crushed stone materials will be produced for the
Employer through a separate roadworks contract which will include the establishment
of a quarry.

The crushed stone materials will be collected by the Contractor, from the Employer’s
quarry and in accordance with a Materials Supply Schedule. The Contractor will be
responsible for transporting the crushed stone materials from the quarry to the access
road construction Site/s. Where applicable in terms of the specification pay items are
provided in the Pricing Schedule for the haul of the materials. The Contractor will not
be responsible for loading the crushed stone materials at the quarry as this will be done
by the quarry operator (at no cost to the Contractor).
The Contractor shall pay for the materials supplied by Employer at the rates indicated
in Table C1.1.3.11-1.

PROJECT SPECIFICATIONS



COTO CHAPTER 1 – GENERAL:
C1.1.3.11 Construction using materials supplied by the Employer
a) General (continued)
The rate for material supplied by the Employer shall include the cost of furnishing the
crushed materials and loading the materials on to the Contractor’s trucks at the quarry.
The value of material supplied by the Employer which shall be deducted from
payments due to the Contractor, shall be determined by the relevant audited
weighbridge documentation and delivery notes.

b) Items which are only to be based on the use of material provided by the Employer
The tendered rates for a number of specified items of work, which require crushed
stone materials, shall be based on the materials being provided by the Employer.
For these rates the Contractor shall include the cost of materials supplied by the
Employer, at the rates included in Table C1.1.3.11-1 in the rates tendered for the various
applicable items of work included in the Pricing Schedule.

PROJECT SPECIFICATIONS



COTO CHAPTER 1 – GENERAL:
C1.1.3.11 Construction using materials supplied by the Employer
b) Items which are only to be based on the use of material provided by the
Employer (continued)
The applicable pay items in each Chapter, where the tendered rates shall include the
cost of material supplied by the Employer, shall be indicated under Part C of each
chapter and, in addition, the payment item Description shall be amended to add the
following: “rate inclusive of the cost of crushed stone material supplied by the
Employer” and the item’s payment clause shall include the following:

“The tendered rate/s shall include full compensation of the cost of crushed stone
material supplied by the Employer in accordance with clause C1.1.3.11.

The deduction of the value of the materials supplied by the Employer to the Contractor
shall be made through payment item C1.2.11.

PROJECT SPECIFICATIONS



COTO CHAPTER 1 – GENERAL:
C1.1.3.11 Construction using materials supplied by the Employer
c) Items which are to be based both on the use of material provided by the
Employer or, alternatively, on the use of material sourced by the Contractor
from commercial sources

For a number of specified items of work, which require crushed stone materials,
separate items/subitems are included which shall either be based on the materials
being provided by the Employer or, alternatively, on materials sourced from Contractor
identified compliant commercial suppliers or sources. The applicable amended
payment items in each Chapter, where the tendered rates shall include the cost of
material supplied by the Employer, shall be indicated under Part C of each chapter and
in the Pricing Schedule.

The deduction of the value of the materials supplied by the Employer to the Contractor
shall be made through payment item C1.2.11.

PROJECT SPECIFICATIONS



READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS
• COTO CHAPTER 1 – GENERAL:

• Specifications for contract, time, establishment, clearing & grubbing, loading, 
hauling, etc. 

• A1.2.3.4 Extension of Time for Delays
• Method 3 (Critical path method without consequential delays) is specified. 

- Consequential delays are expressly excluded from the measurement of “N” days. 

- On this Contract 29 working days is to be allowed for weather delays (26 months 
for the execution of the works). 

• A1.2.3.5 Handing-over of the Site of the Works
• The conditions for handing-over of the Site of the Works are as follows:

a) Sequence
• It is anticipated that, once training is complete, construction work will take place 

simultaneously on at least 2 kms of access road at any one time.  The final 
sequence of the construction work will be determined by the Contractor’s 
programme.

PROJECT SPECIFICATIONS



READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS
• COTO CHAPTER 1 – GENERAL:

• A1.2.3.5 Handing-over of the Site of the Works (continue…)
• The conditions for handing-over of the Site of the Works are as follows:

b) Temporary deviations
• Where required and agreed by the Engineer gravel temporary deviations / 

bypasses shall be constructed to accommodate public traffic during construction.  
There are no limitations on the number or length of the temporary deviations 
that may be in use at any one time.

• A1.2.3.12 Ownership of assets and disposal of non-usable assets
• The disposal of non-usable assets by the Contractor is not applicable to this Contract.

• PA1.2.3.15 Routine maintenance
• The Contractor shall not be responsible for any routine maintenance responsibilities 

under this Contract.

PROJECT SPECIFICATIONS



• A1.2.3.20 Road safety audits
• Road safety audits are not applicable to this Contract.

• A1.2.3.22 Wayleaves/Agreements and Permits
• The Contractor shall be responsible for applying for wayleaves for any services 

encountered on the Site.

• PA1.2.7.1 Programme of work
• A scheme 2 programme shall apply.
• The contract programme shall take in to account the following:

Embargo periods
• No embargo period is applicable to the construction of asphalt surfacing layers.  The 

requirements of the specification regarding temperature and other weather 
limitations shall however apply to such work.

PROJECT SPECIFICATIONS



READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS

ACCOMMODATION OF TRAFFIC (AoT)
• A1.5.7.10 Construction of temporary deviations

• Temporary deviations / bypasses shall be constructed by clearing and grubbing a route 
agreed by the Engineer.  The deviation cross section shall be as directed by the Engineer.  
The vertical alignment of the deviations shall follow the existing ground line wherever 
possible to minimise any cut or fill required.  The roadbed shall be compacted and any fill 
required constructed (using as far as possible material from cuts).  A wearing course 
gravel layer shall be constructed as directed by the Engineer.

• No bituminous surfacing is required for the temporary deviations.
• A1.5.7.12 Traffic safety officer

• The traffic safety officer (TSO) on this Contract does not have to be a dedicated official 
and the TSO may therefore have other responsibilities on site.  The part time TSO does 
not have to be equipped with a dedicated TSO vehicle nor does a traffic safety vehicle (as 
per clause A1.5.6.3) have to be provided on this Contract. 

PROJECT SPECIFICATIONS



READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS
• COTO CHAPTER 2 – SERVICES 

• A2.1.3.2 Location, identification, protection and relocation of existing services 
• No records of existing services are available

• COTO CHAPTER 3 – DRAINAGE
• Refer to Clauses

• COTO CHAPTER 4 – EARTHWORKS AND PAVEMENT LAYERS: MATERIAL

• A4.1.3.1 Employer identified borrow pits and quarries
• Gravel Sources: Borrow Pit 1 & 2
• Hard Rock Quarry: Quarry 3
• The Employer’s borrow pits shall also be used by the Employer’s R61 main roadworks Contractor.  The 

Engineer shall be responsible for arranging and approving the joint use of the borrow pits.  The 
Contractor shall not be involved with any quarry operations and shall only be responsible for 
transporting the crushed stone materials produced at the Employer’s quarry from the quarry to 
wherever the materials are required for construction purposes. 

• Refer to the Part C4 an Appendix 11 of Volume 3 Book 3 for further details of the borrow pit materials 
and the use of the pits.

PROJECT SPECIFICATIONS



READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS
• COTO CHAPTER 4 – EARTHWORKS AND PAVEMENT LAYERS: MATERIAL

• A4.1.5 Materials – refer to A4.1.5.4 (Fill material)
• The material depth requirements in Table A4.1.5-2 for lightly trafficked rural roads (Class 3 and 4 / 

Category C roads) roads shall apply to this Contract.

• A4.1.7.1 Haul and access roads
• The Employer’s R61 main roadworks contractor will be responsible for establishing and maintaining 

any temporary roads required for access to the borrow pits/quarry.

• A4.1.7.2 Borrow pit and Quarry operations
• A materials manager is not required on this Contract. 
• The Contractor shall employ a suitable qualified and experienced part time excavation controller to 

ensure compliance with the requirements of clause A4.1.7.2(g).

PROJECT SPECIFICATIONS



READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS
• COTO CHAPTER 4 – EARTHWORKS AND PAVEMENT LAYERS: MATERIAL

• A4.1.7.2 Borrow pit and Quarry operations
• The results of laboratory tests and trial pit investigations of the borrow pits carried out during the 

design stage are included in Volume 3 Book 3 Part C4 and its Appendix 11.
• The Contractor shall only use the borrow pits as agreed by the Engineer.  The Contractor shall be 

responsible for dealing with any overburden material, excavating, breaking down and loading and 
transporting the borrow material.  As may be required the excavated material shall be stockpiled at 
the borrow pit and the Contractor shall be responsible for establishing, maintaining and finally 
reinstating separate stockpiles for the material he requires.

• The Employer’s R61 main roadworks contractor will be responsible for all the work required to close 
the borrow pits in accordance with the Contract Documentation.

• A4.1.7.3 Stockpiles
• A stockpile controller is not required on this Contract.
• The Contractor shall be responsible for reinstating any separate stockpile sites that were established 

at the borrow pits for the material sourced from the pits for use on this Contract.

PROJECT SPECIFICATIONS



READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS
• COTO CHAPTER 4 – EARTHWORKS AND PAVEMENT LAYERS: MATERIAL

• A4.3.3.1 Employer identified existing road materials
• No existing road materials investigation laboratory test results or trial pit profiles are available.
• The Engineer will determine if any existing road materials are to be used and whether any stockpiling 

of such materials is required.

• A4.4 Materials from the Employer’s own sources
• The Employer shall provide crushed stone materials for the Contractor to use on this Contract.  The 

Employer’s crushed stone material is not free issue material and it will be provided to the Contractor 
in accordance clause A1.1.3.11.      

• All materials from the Employer’s borrow pits, used in accordance with Chapter 4.1, are free issue 
materials.

• The tenderer is also expected to price material from commercial sources as an alternative to the 
aggregates being supplied by the Employer.

PROJECT SPECIFICATIONS



• COTO CHAPTER 5 – EARTHWORKS AND PAVEMENT LAYERS: CONSTRUCTION

• A5.1 Roadbed

• A5.2 Fill

• A5.3 Road Pavement Layers
• A5.3.5.1 - The material properties for each pavement layer shall be as indicated in Part C4 clause 

C4.1.4 and as shown on the drawings.
• A5.3.5.2 (a) – Pavement layer thickness requirements (Part C4 clause C4.1.4 and as shown on the 

drawings in Volume 4)
• A5.3.5.2 (d) – Bound macadam (BM) layer

• A water-bound macadam (WBM) layer shall be constructed in accordance with the requirements 
of clause A5.3.7.10. 

• The layer shall be compacted to 88% of apparent density (AD).
• The completed water-bound macadam (WBM) layer shall be primed and surfaced using a 25mm 

thick cold mix asphalt.
• A5.3.7.10  Construction of a bound macadam (BM) layer

• A precast concrete rectangular marker (SANS 927 Figure 13, 250 x 125mm) laid with a 50mm 
minimum thick bedding and support using class C16/20-20 concrete shall be provided, as shown 
on the drawings, as the macadam layer edge restraint.

• A macadam trial section shall be constructed in accordance with clause A5.3.7.12.
• The macadam layer shall be constructed according to the lines and levels as shown on the 

drawings.
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• COTO CHAPTER 5 – EARTHWORKS AND PAVEMENT LAYERS: CONSTRUCTION

• A5.3 Road Pavement Layers (continued)
• A5.3.7.10  Construction of a bound macadam (BM) layer (continued)

• The completed water-bound macadam (WBM) layer shall be primed and surfaced using a 25mm 
thick cold mix asphalt.

• Surface regularity shall be assessed by using a 3.0m straight edge
• In addition to the use of a 3.0m straight edge the Engineer may also order the use of a rolling 

straight-edge to further assess surface regularity.

• COTO CHAPTER 8 – PRETREATMENT AND REPAIR OF EXISTING LAYERS:
• The priming material shall be a conventional bitumen emulsion prime (quick 

drying) as specified in clause A8.1.5.1(a).

• COTO CHAPTER 9 – ASPHALT LAYERS:
• The asphalt surfacing for this Contract is a cold mix asphalt specified under Section 

B9.1 Asphalt Layers: Part B: Labour Enhancement.
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READ THE FULL AMENDMENTS TO THE STANDARD SPECIFICATION FOR 
RELEVANT SECTIONS
• COTO CHAPTER 11 – ANCILLARY ROAD WORKS

• Specifications for Gabions, Road Restraint Systems, Road Signs and Markings, 
Landscaping, etc.

• COTO CHAPTER 20 – QUALITY ASSURANCE
• Specifications for Quality Assurance
• Testing will be undertaken by an independent site laboratory as indicated under 

A20.1.3.3 a)(i)3. 
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SANRAL STANDARD SPECIFICATION SECTIONS
• SECTION C: ENVIRONMENTAL MANAGEMENT PLAN 

• C1004(d) A full-time Dedicated Environmental Officer is required on this contract.

• SECTION D: STAKEHOLDER AND COMMUNITY LIAISON, AND TARGETED LABOUR AND 
TARGETED ENTERPRISES UTILISATION AND DEVELOPMENT

Section D1000 to be carefully examined with special attention to the following clauses:

D1002 – Definitions and applicable legislation  
• D1002.01 Definitions 

(d) CPG
(ii) Specific Goal for Targeted Labour is a minimum of 8% of the Final Contract Value   

by the end of the contract to Targeted Labour 
The Final Contract Value for purposes of this clause is defined in clause D1003.04
(p) Target Area(s):  For Targeted Labour: Intsika Yethu Local Municipality 
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D1002 – Definitions and applicable legislation  (continue..)
• D1002.01 Definitions 

(u) Targeted Labour: Target Group for Targeted Labour:
a. black designated groups (As per latest PPPFA Regulations)
b. black people; 
c. women;
d. people with disabilities. 

• D1003.04 Contract Participation Goal (CPG):
• CPG for Targeted Labour: Specific sub-Goals for minimum contributions by 

specific Target Groups for Targeted Labour:
i. Black people who are youth - 40% of Targeted Labour value
ii. Black people who are persons with disabilities - 0.3% of Targeted Labour value
iii. Black women - 40% of targeted labour value
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• D1003.04 Contract Participation Goal (CPG):

• CPG for Targeted Enterprises (TE): 
• Sub-contracting of the work in Pricing Schedules A (Training and Construction 

Management) and D (Stakeholder and Community Liaison) to Targeted Enterprises:
• If the Contractor is an EME:

• Minimum of zero (0) % of the Final Contract Value by the end of the contract to 
Targeted Enterprises.

• If the Contractor is not an EME:
• Minimum of forty (40) % of the Final Contract Value by the end of the contract to 

Targeted Enterprises. 
• The Final Contract Value for purposes of this clause is defined in clause D1003.04.
• Sub-contracting of the work in Pricing Schedules B and C (Construction of the Works 

including all parts of Schedule C) to Targeted Enterprises:
• If the Contractor is an EME:

• Minimum of zero (0) % of the Final Contract Value by the end of the contract to 
Targeted Enterprises.

• If the Contractor is not an EME:
• Minimum of eighty (80) % of the Final Contract Value by the end of the contract to 

Targeted Enterprises. 

• The Final Contract Value for purposes of this clause is defined in clause D1003.04.
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• D1003.04 Contract Participation Goal (CPG):

• CPG for Targeted Enterprises (TE): Specific sub-Goals for minimum contribution by specific 
Target Groups for TE’s: 

i. TE with ≥51% ownership by Youth - Min of 5.0% of the Final Contract Value
ii. TE with ≥51% ownership by Women - Min of 5.0% of the Final Contract Value
iii. TE with ≥51% ownership by Military veterans - Min of 1.0% of the Final Contract Value
iv. TE with ≥51% ownership by Disabled persons (Differently abled) - Minimum of 0.5% of the Final 

Contract Value
v. TE with CIDB 1 or 2 grading - Minimum of 2.0% of the Final Contract Value
vi. TE with CIDB 3 or 4 grading - Minimum of 2.0% of the Final Contract Value

• D1003.05 Contract Participation Performance (CPP)
• CCP = CPG Amount (Monetary value of TE Labour + Monetary value of TE’s)

• (a) CPP Penalties

• Take particular note of the latest penalty formulas for the CPG targets for TE Labour and 
TE’s

• The total Penalty value shall be the sum of the Targeted Labour and Targeted Enterprises 
Penalty values unless the total Penalty value is negative then it shall be a zero (0) value. 

• There is no longer a bonus for exceeding the CPG target
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• D10.05 Construction Works by Targeted Enterprises

• D10.05 (a) and (b) Payments associated with the construction works carried out by 
Targeted Enterprise subcontractors of CIDB 1 and 2 contractor grading designation 
appointed in terms of Section D

• These payment items shall not be applicable to payments to Trainee Targeted Enterprises 
(TTEs) as specified in clause A1010.01(c). 

• D10.05 (c) Fluctuation between the main contractor’s rates and that of the Targeted 
Enterprise subcontractors

• This payment item shall be applicable to payments to Trainee Targeted Enterprises (TTEs) 
as specified in clause A1010.01(c).

• D10.05 (d) Preliminary and General Obligations of Targeted Enterprise sub-
contractors appointed in terms of Section D 

• This payment item shall be applicable to payments to Trainee Targeted Enterprises (TTEs) 
as specified in clause A1010.01(c).
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D1009 WORK SUITABLE FOR EXECUTION BY TARGETED ENTERPRISES
• Refer to clause D1009 in Part C3 Section D.

To assist the Contractor in achieving his CPG, the following work items have been 
identified as being suitable for execution by Targeted Enterprises:
a) Erection and maintenance of the Contractor’s camp site.
b) Clearing and grubbing.
c) Construction of drains.
d) Installation of prefabricated culverts including inlet and outlet structures.
e) Concrete channelling and concrete linings for open drains.
f) Construction of concrete paving, kerbs and channels.
g) Construction of small concrete and other structures.
h) Pitching, stonework and protection against erosion.
i) Construction of gabions.
j) Erection of guardrails.
k) Road signs.
l) Road markings.
m) Finishing the road and road reserve.
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D1009 WORK SUITABLE FOR EXECUTION BY TARGETED ENTERPRISES
To assist the Contractor in achieving his CPG, the following work items have been 
identified as being suitable for execution by Targeted Enterprises: (continued)
n) Site Security Services.
o) Haulage of materials.
p) Supply of plant.
q) Supply of fuel.
r) Supply of transport to Local Labour.
s) Specialised sub-contract work such as:

i) Earthworks, layerworks construction.

From the above work items, the following have been identified as suitable for 
execution by CIDB CE1 and CE2 Targeted Enterprises:
a. Side drains.
b. Clearing and grubbing.
c. Construction of drains.
d. Any other work identified by the Employer to be executed in the Target Area.

PROJECT SPECIFICATIONS



D1009 WORK SUITABLE FOR EXECUTION BY TARGETED ENTERPRISES
• The work to be carried out by Targeted Enterprises is not limited to the work listed

above and the Contractor may need to engage Targeted Enterprises on other aspects
of the Works to achieve the CPG.

• A Provisional Sum for the work by CIDB 1 and 2 Targeted Enterprise Subcontractors is
allowed under pay-item D10.05.

• D1010.02(i)(i) Contract Skills Development Goal (CSDG) : 
These goals are not applicable to this Contract.

• D1012.02(a) and (b) Community Development Projects: 
• This Contract does not include a Community Development Project component. 

• Special attention to the other clauses:
• D1001.01 Principles for Project Liaison, Targeted Enterprise Sub-contracting, and 

Targeted Labour Sourcing in SANRAL Projects (Fourteen Point Plan)
• D1005: Mobilisation Period
• D1007: Tender Process for TE’s
• D1009: Work Suitable for Execution by Targeted Enterprises
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C4.1.5 MATERIAL SOURCES AND GEOTECHNICAL INFORMATION 

Three types of material sources are included under this Contract as follows: 

- Crushed stone materials provided by the Employer through a separate roadworks
contract (Contract SANRAL R.061-060-2012/1) where a quarry (Quarry 3) will be
established. Refer to clause C1.1.3.11 in this regard.

- Materials from commercial sources, identified by the Contractor, including crushed
stone materials where the Employer is not able to supply as required.

- Gravel material from the Employer’s borrow pits. The Employer’s borrow pits will be
opened and utilised by the Employer’s contractor for the main roadworks contract
on the R61 (Contract SANRAL R.061-060-2012/1) but those borrow pits may also be
used for this access road Contract.
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C4.1.5 MATERIAL SOURCES AND GEOTECHNICAL INFORMATION 

Crushed stone material shall be used for the G5A subbase, WBM macadam base,
asphalt, concrete, gabions, stone pitching, subsoil drains etc and also for any pioneer
layer / rockfill materials required. As indicated above the crushed stone will either be
sourced through the Employer’s R61 roadworks contract or from commercial sources.

Material for the selected, fill and gravel wearing course required to construct the access
roads may be obtained from the Employer’s borrow pits in the area on the concurrent
contract SANRAL R.061-060-2012/1 in the vicinity of the works (Borrow pits No 1 and
No 2). All use of material sources shall be as agreed by the Engineer. Details of the
material available from the borrow pits is provided in Section 5.3 of the Geotechnical
Investigations (Drilling) Report included in Appendix 11 and the borrow pit mine plans
in Volume 4.
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