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C2.1.1

C21.2

C2.1.3

C214

C2.15

PRICING INSTRUCTIONS

For the purposes of this Pricing Schedule, the following words shall have the meanings
hereby assigned to them.

Unit: The unit of measurement for each item of work as defined in the Scope of
Works.
Quantity: The number of units of work for each item as provided by the Employer or

as tendered by the Service Provider.

Rate: The payment per unit of work for which a rate has been provided by the
Employer or for which the Service Provider tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the
Pricing Schedule, the Scope of Work or elsewhere, but of which the
quantity of work is not measured in units.

Provisional Sum: An amount allowed for in the Pricing Schedule, for which the quantity of
work is not known.

Prime Cost: Is a specific type of Provisional Sum where payment is made on the pro-
duction of invoices showing the cost price of the implementation or
installation of the service required. Services rendered in this manner
carry a cost for which a rate or a lump sum is offered at tender stage to
cover all the tenderer's handling, supervision and liability costs in
providing the item or services.

The quantities provided by the Employer in the Pricing Schedule are only approximate
quantities. The quantities of work finally accepted and certified for payment, and not the
quantities given in the Pricing Schedule, will be used to determine payments to the Service
Provider.

The validity of the Contract shall in no way be affected by differences between the quantities
in the Pricing Schedule and the quantities finally certified for payment. Work is valued at the
rates or lump sums tendered.

Rates and lump sums shall include full compensation for overheads, profits, incidentals, tax
(other than VAT), etc., and for the completed items of work as specified in the Scope of
Works and Contract Data and for all the risks, obligations and responsibilities specified in the
General Conditions of Contract or Special Conditions of Contract, except in so far as the
quantities given in the Pricing Schedule are only approximate.

The Tenderer shall fill in a quantity or a rate or a lump sum for each item where provision is
made. ltems against which no rate or lump sum has been entered in the tender will not be
paid for when the work is executed, as payment for such work will be regarded as being
covered by other rates or lump sums in the pricing schedule.

The Tenderer shall fill in a rate against all items where the words “rate only” appears in the
amount column. Although no work is foreseen under such item and no quantities are
consequently given in the quantity column, the tendered rate shall apply should work under
this item be required. Tenders should note the provisions of clause C2.1.10 of this preamble.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities
during the execution of the contract.

The short descriptions of the payment items in the Pricing Schedule are only given to identify
the items and to provide specific details. Reference shall, inter alia, be made to the Contract
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C2.1.7

C2.1.8

C2.1.9.

Data, General Conditions of Contract and Particular/Special Conditions of Contract and
Scope of Works for more detailed information regarding the extent of work entailed under
each item.

Where so indicated under measurement and payment, prices or rates will be subject to
adjustment for escalation as provided for below:

a) The prices or rates shall be fixed for the first 12-month period determined from the
tender base date and no change during this period will be allowed for escalation.

b) On the 12-month anniversary date of the Contract base date the rates or sums shall
be adjusted by the 12-month year on year CPI index (as published in the monthly
bulletin PO141. of Statistics South Africa under table B) and fixed at this value for the
following 12-month period. Subsequent 12-month periods shall be dealt with on the
same basis.

c) Adjustment of lump sum prices for escalation shall only be applicable to that portion of
the relevant Service which is incomplete at the end of the 12-month anniversary date
and shall not be applicable to any progress payments already claimed.

Adjustment for escalation shall only be applicable for services or portions thereof, that are
still within the prescribed programme and any approved extensions of time.

Interim payments for lump sum payment items may be permitted. Such interim payments
shall however be limited to proven progress achieved for that service deliverable. The sum
of any progress payments made under a lump sum payment item shall be deducted prior to
calculating any adjustments for escalation as described in clause C2.1.6 above.

Provisional and Prime Cost Sums: Each Sum shall only be used, in whole or in part, in
accordance with the Employer’s instructions and the Contract Price shall be adjusted
accordingly. The total sum paid to the Service Provider shall include only such amounts, for
the work, supplies or services to which the Sum relates, as the Employer shall have
instructed.

For each Sum, the Employer may instruct plant, materials or services to be procured by the
Service Provider in accordance with the Employer’s policies, and for which there shall be
included in the Contract Price:

a) The actual amounts paid (or due to be paid) by the Service Provider under the Sum,
and

b) An item for compilation and printing of procurement documentation, quotation/tender
process and evaluation, and all overhead charges and profit, tendered in the Pricing
Schedule. Provided that for Prime Cost Sums only, where a percentage mark-up or
lump sum mark-up is tendered, which shall exclude profit.

The Service Provider shall produce all quotations, invoices, vouchers and accounts or
receipts in substantiation of any claim under a Sum.

Any percentage adjustment or lump sum mark-up against the Sum for handling fee, profits,
etc. shall not be negative.

Subject to the conditions stated in Clause C2.1.10 below, the rates and lump sums filled in
by the tenderer in the pricing schedule shall be final and binding and may not be adjusted
should there be any mistakes in the extensions thereof and in the total sums appearing in
the tender. Should there be any discrepancies between the tender sum and the correctly
extended and totaled pricing schedule, the rates and the lump sums will be regarded as
being correct, and the Employer shall have the right to adjust the tender sum to reconcile the
tender sum with the total of the pricing schedule. In such an event, the Tenderer will be
consulted but, failing agreement between the parties, the decision of the Employer shall be

EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024 C-6



SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED
CONTRACT SANRAL C.002-026-2018/1S

CONSULTING ENGINEERING SERVICES FOR THE TRAINING AND CONSTRUCTION MANAGEMENT SERVICES OF A
COMMUNITY DEVELOPMENT PROJECT TO UPGRADE ACCESS ROADS AND STORMWATER SYSTEM IN AND AROUND
MOLOTO, NEAR NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO KM8.600

final and binding. Adjustment of the tender sum will take place prior to the signing of the
contract. In their own interest tenderers must make doubly sure of the correctness of their
tendered rates and lump sums, the extensions and the tender sum.

C2.1.10 A tender shall be deemed non-responsive if the unit rates or lump sums for some of the
items in the Pricing Schedule are, in the opinion of the Employer, unreasonable or out of
proportion, and if the Tenderer fails, within a period of seven (7) days of having been notified
in writing by the Employer to adjust the unit rates or lump sums for such items, to make such
adjustments.

C2.1.11 All rates and sums of money quoted in the Pricing Schedule shall be in South African Rand
and whole cents.

C2.1.12 The item numbers appearing in the Pricing Schedule refer to the corresponding item
numbers in the Scope of Work.
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C2.2 PRICING SCHEDULE (INCORPORATING SBD3)

Notes to Tenderers:
1. The tender shall be declared non-responsive if:

a) the Form of Offer is submitted but the Pricing Schedule is omitted, or
b) a signed Form of Offer is submitted with an incomplete Pricing Schedule (no summary
to tender) that does not balance back to the Form of Offer, i.e.
i) Pricing Schedule is incomplete, or
i) Only Summary of Pricing Schedule is submitted.
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c23 SUMMARY OF PRICING SCHEDULE

3.2 Project Assessment Stage R
3.3 Design Development Investigations R
3.4 Design Development Stage R
3.5 Tender Documentation R
3.6 Clarification Meeting, Tender Period and Tender Evaluation R
3.7 Administration and Monitoring of the Training and Development

Works Contract R/ i
3.8 Additional Duties, Special Services and Specialist Advice R G,
3.9 Quality Control of the Training and Development Works

Contract Rt
3.10 Project Close Out R,
SUB-TOTAL o
PLUS: VAT (15%) R
TENDER SUM CARRIED FORWARD-TO-FORM-OF OFFER (C1.1.1) R
SIGNATURE: o e i ettt et eaees
DATE: N
NAME: e
POSITION: o ) Y e
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SIGNATURE: e
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POSITION:
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C3

C31

C3.1.1

C3.1.2

C3.1.3

SCOPE OF WORKS

The Service Provider's Scope of Work entails the design of infrastructure to serve an
identified Community and to oversee the implementation and/or construction thereof.
However, other than addressing the needs of the identified Community, the purpose of this
project and the related infrastructure is to facilitate the training and skills development of the
identified Community and Targeted Enterprises.

The Service Provider is thus expected to be mindful during the design and all other project
phases, that the Works must be designed and constructed in such a way to enhance the
training and skills development opportunities of the identified Community and Targeted
Enterprises.

GENERAL REQUIREMENTS
Scope

This section covers matters that relate to the project in totality. Definitions, phrases or
wording that would otherwise require repetition in other sections of this document are also
covered in this section. Matters covered by the General and/or Special Conditions of
Contract are not repeated in this section, except to provide more detailed information.

Location of the Project

The proposed project is located at Moloto which is within the jurisdiction of the Thembisile
Hani Local Municipality in the Mpumalanga Province. It is near to National Road ,
Section 2 from (km -0.50) to (km 8.60). A locality plan is available in SARDS (South African
road Design System) online. A user manual is included in Appendix K in Part C4 of this
document.

Description of the Project
a) Introduction

Training and skills development forms an integral part of the Employer’s
Transformation Policy and Community Development Strategy and hence, it is
important to the Employer that Communities and small, medium and micro enterprise
(SMME) Contractors within local Communities are trained and be equipped with skills
that can be used to gain meaningful employment and secure subcontracting
opportunities.

The purpose of this project is thus for a Training Service Provider and a Construction
Manager for A COMMUNITY DEVELOPMENT PROJECT TO UPGRADE ACCESS
ROADS AND STORMWATER SYSTEM IN AND AROUND MOLOTO, NEAR
NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO KM8.600.

The training and development programme shall comprise of, amongst others,
structured theoretical training with an extensive practical and developmental
implementation component.

b) Theoretical (Classroom) Training

The theoretical training shall be a SAQA accredited, full learnership programme that
includes multiple, but related, Unit Standards which are relevant to the practical
implementation component, i.e. the Works to be constructed. The theoretical,
together with the practical, component of the project is aimed at achieving the training
and skills development objectives of the Employer to lead towards Targeted
Enterprises obtaining a formal qualification in the Construction Industry.

c) Practical (Workplace) Training and Development
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d)

During the practical, developmental component of the project, a Construction
Management Service Provider shall closely monitor and supervise Targeted
Enterprises and shall train, coach, guide, mentor and assist each Targeted Enterprise
in all aspects of the management, execution and completion of a typical construction
project. Amongst others, Targeted Enterprises shall be developed in the planning of
the Works, sourcing and ordering of materials, labour relations, monthly
measurements and invoicing procedures.

The Construction Project

A Community Development Project has been identified to facilitate the training and
development programme.

This Community Development Project entails the TRAINING AND CONSTRUCTION
MANAGEMENT SERVICES OF A COMMUNITY DEVELOPMENT PROJECT TO
UPGRADE ACCESS ROADS AND STORMWATER SYSTEM IN AND AROUND
MOLOTO, NEAR NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO
KM8.600.

The Works consists, amongst others, of the following:

i) Surfacing of the existing gravel road to low traffic volume standards
ii) Improvement of road surface stormwater drainage.

iii) Provision of new road signs and markings.

iv)  Construction of pedestrian facilities.

Project Approach and Execution

The Service Provider shall be required to approach and execute this project as
follows:

i) Assess and review the provided site information (see Part C4: Site Information)
to derive a solution that will advance the employers objectives for this project,
which includes, amongst others:

a. a theoretical, SAQA accredited, full learnership training programme for
Targeted Enterprises;
b. a practical, developmental component where Targeted Enterprises shall

be trained, coached, guided, mentored and assisted in all aspects of the
management, execution and completion of a typical construction project;
and

C. construction methods that embrace the principles of labour enhanced
construction methods (LECM) to maximise the participation of the local
community in the project.

ii) The highest applicable design standards and requirements for the infrastructure
type and level of service shall be applied in the assessment. However, the
Service Provider shall consider possible constraints such as limited road space,
budget constraints, economic viability, LECM etc. and apply value engineering
solutions to ensure optimal infrastructure utilisation.

iii) Prepare concept and preliminary design solutions for consideration and
acceptance by the Employer.

iv) Prepare concept and preliminary theoretical training and practical development
programmes for the Community and Targeted Enterprises.

V) Prepare a property report for land acquisition purposes and submit it to the
Employer’'s service provider for land acquisition matters and/or the relevant
municipality for processing and approvals.

Vi) Prepare detail designs and tender documentation for the work to be executed,
as well as for the Community and Targeted Enterprise training and development
programme.
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C3.14

C3.1.5

vii)  Provide a supervision service for the total Targeted Enterprise training and
development programme which includes supervision of the construction work
activities.

viii)  Where required, identify and let to tender sub-, additional and/or specialist
services, e.g. environmental assessments, etc.

iX) Liaise, during all project stages, with project Stakeholders, affected
Communities and other service providers who are appointed on adjacent and/or
other road sections, to determine minimum design standards, coordinate design
approaches and construction activities, conduct resources and skills analysis,
etc. These liaisons may be on an individual basis or group meetings arranged
by the Employer.

f) Stages of Services Required

The Services required of the Service Provider are divided into the following distinct
stages:

i) Administration and Monitoring of the Training and Development Contract.
ii) Additional duties, Special Services and Specialist Advice.

iii) Quality Control of the Training and Development Contract.

iv)  Project Close Out.

Determination of Remuneration

The determining of remuneration shall be based on 4 (four) different methods, which are not
necessarily mutually exclusive, namely:

a) Separate payment for services that are additional to those for which rates were
provided;

b) Payment as per the quantified rates provided for;

c) Time-based fees; and

d) Reimbursable expenses.

Payment for additional services, quantified rates provided for and time-based fees, shall be
made on completion of the respective quantities and/or milestones achieved.

The fees and/or rates tendered shall include full compensation for the services required
under all the different stages as specified herein, including allowances for overhead charges
incurred by the Service Provider as part of normal business operations, including the cost of
management, as well as payments to administrative, clerical and secretarial staff used to
support professional and technical staff in general, materials, printing, and all other costs and
all profits.

No aspect of the Service Provider's remuneration will be based on the cost of the work and
no fee adjustments will be applicable to this Contract.

Should during the project a future phase be unbundled, cancelled, abandoned or postponed
(more than 6 months), no compensation will be applicable to the unbundling, cancellation,
abandonment or postponement or to the outstanding phases.

Employer’s Cost Estimate

For the purposes of this project, the current budget for the Works is estimated based on the
cost of recently completed Works of a similar nature. The final cost will, however, depend on
the strategy selected by the Employer based on the most appropriate and cost-effective
options identified by the Service Provider during the project assessment and preliminary
design phases. The Service Provider shall note that no adjustments to any tendered rates
will be applicable irrespective of the actual final cost of the project.
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C3.1.6

The estimated costs of the different project components, with an anticipated commencement
date of November 2025, are provided below (excluding contingencies, CPA during the
construction period and VAT):

a) Training and Development R 39,2 million
b) Construction of the Works R 137,3 million
Estimated TOTAL project value R 176,5 million

(excl. contingencies, CPA and VAT)
Standards, Manuals and Guideline Documents

The standards, manuals and guideline documents to be used in the project are as follows
(latest revision to be used as applicable):

CIDB Standard for Developing Skills through Infrastructure Contracts.

TMH 9: Standard Visual Assessment Manual for Pavements

TMH 11: Standard Survey Methods

TMH 16: South African Traffic Impact and Site Traffic Assessment Manual

TMH 17: South African Trip Data Manual

TMH 19: Manual for the Visual Assessment of Road Structures

SABITA Manual/TRH 3: Design and Construction of Surfacing Seals

TRH 4: Structural Design for Flexible Pavements

TRH 12: Flexible Pavement Rehabilitation and Design

TRH 26: South African Road Classification and Access Management Manual

The Employer's M1 Manual: (Code of Procedure Manual for Geotechnical and

Materials Investigation, Design and Documentation)

SANRAL’s Geometric Design Manual

SANRAL'’s Drainage Manual

SANRAL'’s Land Acquisition Guideline Manual for Consulting Engineers

SANRAL’s Statutory Control Guideline Manual

South African Pavement Engineering Manual (SAPEM)

Highway Development and Management Model (HDM-4)

South African Roads Design System (SAPDM) (when available)

) South African Road Safety Audit Manual (SARSAM)

t) The SAICE Code of Practice: The Safety of Persons Working in Small Diameter
Shafts or Test Pits for Civil Engineering Purposes

u) Current industry best practice

v) Conditions of Contract for Construction: FIDIC; 1999

w)  The COTO Standard Specifications for Road and Bridge Works for South African
Road Authorities (Draft Standard October 2020 edition).

X) The Employer’s pro-forma documentation for services, sub-services, evaluations, etc.

Y) Guidelines to formalise SANRAL'’s jurisdiction on National Roads (N14/5/6 revised
manual).

z) Any relevant Provincial and/or Municipal Standards.

aa) Sabita Manual 37/TMH5 - Sampling Methods for Road Construction Materials
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The style, format and presentation of the documents prepared by the Service Provider shall
be in accordance with the requirements of the Employer.

The latest versions and editions of these standards shall always be used. These standards
are generally available on the Employer's website (www.sanral.co.za) or other industry role
players’ websites, e.g. CSIR website (www.csir.org.za). Others can be purchased from
SANRAL and organisations such as CESA, SAICE, etc.

Guidelines for drawings are contained in Annexure 21: CAD Symbols, Signs and Weights of
Technical Methods for Highways TMH 11: Standard Survey Methods. This reference
contains all the relevant information relating to grid intervals, topographical detailing,
symbols, colours, weight and letter sizes etc.
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C3.1.7

The above is not an exhaustive list but shall be viewed as being the minimum standards
applicable to the project. The Service Provider must apply his own knowledge and
experience and recommend to the Employer other appropriate standards for his
consideration.

Stakeholder and Community Liaison and Social Facilitation

i)

ii)

Purpose

To give effect to the need for transparency and inclusion in the process of delivering
services, the Service Provider shall liaise with the project Stakeholders and affected
Communities for the duration of the contract's life cycle. This shall be achieved
through structured engagement with the PLC which was established for this purpose.

Allowance has been made for Stakeholder and Community Liaison and Social
Facilitation in the Pricing Schedule under Additional Duties.

Existing Contracts

The Employer currently has a routine road maintenance (RRM) contract in progress
along the National Road R573 Section 2, which is adjacent to the project area. The
Service Provider shall not visit the site for purposes of undertaking any investigation
without first informing the Route Manager of the visit and what type of investigation is
intended. The RRM contractor needs to be able to plan his accommodation of traffic
duties and no inspection or investigation can take place without acquiring assistance
from the RRM for safe conduct through the site or protection when undertaking
intrusive or out-of-vehicle surveys. The Service Provider shall timeously liaise with the
Employer and his appointed Route Manager to program the assistance required. The
contact details of the parties involved in the RRM contract are as follows:

Route Manager: TBP
Tel. number: TBP
Cell number: TBP
Contractor: TBP
Tel. number: TBP
Cell number: TBP

Stakeholders

Stakeholders to the project is identified as any party who is affected by the Employer’s
operations in the Project Area and/or who has an interest or concern in the project,
either as a decision maker, participant or affected party and may include, amongst
others, the following entities:

i) Provincial departments;

ii) Municipal departments;

iii) Traditional authorities;

iv) Community interest groups;

V) Organised youth representation;

vi) Organised women representation

vii)  Organised disabled people representation;

viii)  Organised labour representation;

iX) Other structured community groups such as religion, education, farming, etc.;
X) Transport industry forums;

xi) Business sector forums;

xii)  Road user forums;

xiii)  Environmental interest groups;

xiv)  Road safety interest groups; and

xv)  Any other recognised relevant and representative structure.
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iv)

Vi)

vii)

Project Area

This project is a Community Development project aimed at the development of a
specific community, which was identified based on the principles of the Employer’s
Community Development Strategy and Policy. Participants in, and/or beneficiaries of,
this project shall therefore be sourced from the Thembisile Hani Local Municipality in
consultation with the Project Liaison Committee (PLC) and may typically include:

Designated Groups

Participants in, and/or beneficiaries of, this Community Development project shall be
selected from the following designated groups:

i) Black designated groups as defined in the Codes of Good Practice issued in
terms of Section 9(1) of the Broad-Based Black Economic Empowerment Act,
2003 (Act 53 of 2003);

ii) Black people as defined in Section 1 of the Broad-Based Black Economic
Empowerment Act, 2003 (Act 53 of 2003);

iii) Black people who are women and who are South African citizens;

iv) Black people who are youth as defined in Section 1 of the National Youth
Development Agency Act, 2008 (Act 54 of 2008);

V) Black people who are people with disabilities as defined in Section 1 of the
Employment Equity Act, 1998 (Act 55 of 1998);

vi) Black people who are military veterans as defined in Section 1 of the Military
Veterans Act, 2011 (Act 18 of 2011);

vii)  Black people who are living in rural or under-developed areas or townships;

vii)  Small enterprises as defined in Section 1 of the National Small Enterprise Act,
1996 (Act 102 of 1996);

iX) Exempted Micro Enterprises (EMEs) as defined in terms of the Code of Good
Practice on black economic empowerment issued in terms of Section 9(1) of the
Broad-Based Black Economic Empowerment Act, 2003 (Act 53 of 2003), with
an annual turnover of R10 million or less (Construction Sector Amended Codes
of Good Practice); and

X) Qualifying Small Enterprises (QSEs) as defined in terms of the Code of Good
Practice on black economic empowerment issued in terms of Section 9(1) of the
Broad-Based Black Economic Empowerment Act, 2003 (Act 53 of 2003), with
an annual turnover of R10 million and R50 million (Construction Sector
Amended Codes of Good Practice).

Project Liaison Committee (PLC)

A PLC has either been established prior to commencement of the contract or shall be
established as soon as possible by the Employer. The PLC is a committee that
represents the Employer, Engineer, Contractor, project Stakeholders and the
Communities affected by the Project. The Employer's Service Providers (e.g.
Consulting Engineer, Training Service Provider, Construction Manager, etc.) becomes
members of the PLC on their appointment and participate in the Committee within the
scope of their respective roles and responsibilities.

PLC meetings shall be chaired by the Employer which will typically be the Employer’s
Project Manager or a staff member with decision-making delegation. The Service
Provider's representative shall provide a secretarial service to take minutes of PLC
meetings.

Secretarial support other than taking minutes at PLC meetings shall be provided by
the Project Liaison Officer (PLO).

Duties of the PLC
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The PLC is the official platform at which the Employer, its Service Providers, project
Stakeholders and the affected Communities communicate project matters which
impacts on any of the parties to the PLC.

The SANRAL Project Liaison Committee guidelines require the PLC to execute
specific duties during the design and construction phases of the project. Some of
these duties overlap project stages and hence, a description of the PLC’s duties in
both project states is provided here.

The PLC shall execute the following duties:

i) Project Design Stage

a. Meet as often as required to discuss and resolve the project’s design
stage matters, which are of interest or concern to the parties to the PLC.
b. Peruse the SANRAL Project Liaison Committee guidelines and agree on

the duties of, and procedures to be followed by, the PLC to fulfil its duties.
Note: The principles of the Guidelines shall not be amended, but duties
and procedures may be altered to be project specific and to improve the
functionality of the PLC.

C. Act in accordance with the agreed terms of reference for the PLC.

d. Inform the Employer of any training that project Stakeholders and
affected Community representatives on the PLC require to execute their
duties.

e. Assist the Engineer to source suitable candidates based on the
Employer’'s pre-qualification criteria for the position of Project Liaison
Officer (PLO).

f. Observe and verify that the qualifying criteria and procedures applied to
select and employ the PLO are executed in a fair and transparent manner
and are within the prescripts of the relevant legislation and regulations.

g. Assist the Engineer to identify the Project Area(s) and sign off the
identified Project Area(s).

h. Assist the Engineer to identify the project's Designated Groups for
inclusion in the Tender Documents and sign off the identified Designated
Groups.

i) Project Implementation and Construction Stages

a. Meet formally prior to the Employer’'s monthly site meeting, or as may be
required, to discuss and resolve project matters, which are of interest or
concern to the parties to the PLC.

b. Assis the Construction Management and Training Service Provider to
establish the eligibility and preference criteria to select participants and/or
beneficiaries to the project and endorse the agreed criteria.

C. Sign off the Project Databases compiled by the Service Providers from
which participants and/or beneficiaries will be selected.
d. Verify that the criteria and methodologies applied by Service Providers to

select participants and/or beneficiaries are executed in a fair and
transparent manner, and within the Employer’s and Government’s Supply
Chain Management Policies.

e. Verify that the conditions of employment and the conditions of
subcontracting, in the employment and subcontracting of Designated
Groups are applied in a fair and transparent manner and according to the
Employer’s employment and subcontracting requirements.

f. Make recommendations to the relevant Service Provider on the training
needs, eligibility criteria and selection criteria, for the provision of training
to Designated Groups, project Stakeholders and the affected
Communities.

g. Verify that training, development and support programmes are
implemented and executed as intended.
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C3.1.8

C3.1.9

h. Inform the entities whom they represent of any project matters which the
respective parties to the PLC wish to communicate with each other.

i. Inform the entities whom they represent of any project matters that are
impacting or may impact, either positively or negatively, on project
Stakeholders and the affected Communities.

j. Inform the Service Providers of Stakeholder and/or Community requests
and/or needs, which could possibly be addressed within the project’s
Scope of Work.

k. Inform the Employer and its Service Providers of any road safety
concerns within the project area(s) and advise them of possible mitigating
measures and/or road safety programs that will be most feasible for
acceptance by the affected Communities to promote road safety.

l. Inform the Employer and its Service Providers of any project matters that
are impacting, or are anticipated to impact, negatively on project
Stakeholders and the affected Communities.

m.  Agree on a dispute resolution mechanism to resolve any disputes that
may arise between the parties to the PLC.

n. Assist parties to the PLC to liaise with their respective entities to resolve
any disputes amongst the parties which may occur due to the project.

Permits and Authorisations

Any Environmental Management Plans or Programmes (EMP's) over and above the
Employer's standard plan (EMPI) that may be required will be treated as a specialised
additional service. Conversely, the compilation of any plans and reports necessary to
comply with the relevant environmental legislation pertaining to applications to operate
quarries and borrow pits will be treated as a normal sub-service. Procurement of sub-
service providers in such instances shall be in accordance with the requirements of clause
C3.1.17. As approvals of any EMPr's etc. are essential prior to the commencement of the
Works, the Service Provider shall be responsible to ensure that all submissions to the
relevant approving authorities are completed by the milestone date tabled in clause C3.1.9.

Project Programme
The Service Provider shall programme its duties in such a manner to complete the various

stages of the total project within the indicative milestone dates specified below. The
Employer’s indicative programme for this project is as follows:

Table 3.1.9: Project Programme

Project Stage/Phase gtaatgeel Phase Completion

A Submission of Tenders X (AUGUST 2025)
B Appointment of Service Provider X + 3 Months

C Project Hand-over meeting X + 3 Months

D First Progress meeting X + 4 Months

E Submission of draft Assessment Report N/A

F Submission of draft Concept Design Report N/A

G Submission of draft Preliminary Design Report N/A

H Submission of Road Safety Audit Report: Stage 1 N/A

[ Submission of Draft Detailed Design Report N/A

J Submission of Road Safety Audit Report: Stage 3 N/A
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K Submission of Design to SANRAL'’s Property Service Provider | N/A
(PSP) for land acquisition purposes
L Submission of Basic Assessment Report or full EIA Report N/A
M Submission of WULA to approving authority N/A
N Submission of EMP's to approving authority N/A
@) Submission of Final Detailed Design Report N/A
= Submission of Draft Tender Documents for the Training and | N/A
Development Programme
Q Submission of Final Tender Documents for the Training and | N/A
Development Programme
R Submission of the Tender Advertisement N/A
S Tender Clarification Meeting N/A
T Tender Closure N/A
u Submission of Tender Evaluation Report N/A
\% Training and Development Programme Contract Handover X + 3 Months
Within 3 months of issue
w Submission of Draft Contract Report and As-built Data of Taking-over Certificate
for the Works
Within 1 month of issue of
X Submission of Final Contract Report and As-built Data Performance  Certificate
for the Works
The Service Provider shall submit its draft programme, based on the indicative programme,
for the Employer’s scrutiny at the project hand-over meeting.
The Service Provider shall submit its final programme, for the Employer’s approval at the first
progress meeting.
C3.1.10 Penalties and Delays
Penalties shall be applied for each calendar day by which the Service Provider fails to meet
the prescribed dates for the milestones listed in clause C3.1.9 above. The quantum of the
penalty shall be as listed in the Contract Data, clause 3.11.1. Draft reports and documents
shall be submitted to the Employer prior to any meetings scheduled for the discussion and
finalisation thereof as specified in the documentation requirements. The Service Provider
shall thus take this period into account in compiling its programme.
Any delays to the above programme that are attributable to the Employer, or to other agreed
mitigating circumstances, will not be subject to penalties. In the event of such instances
arising, any extensions of time granted shall be limited to the equivalent number of calendar
days attributable to each instance.
C3.1.11 Personnel Requirements

a) Key Persons

The Service Provider’'s Key Persons become a contractual commitment upon award.
However, the Employer recognises that Key Persons may for some or other reason is
not available for the full duration of the project and any changes to those listed are, to
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b)

d)

all intents and purposes, a change or variation to the contract. Any proposed change
should be handled formally by way of written request and approval but does not
require a Works Authorisation to be submitted. Replacement personnel shall be of the
same or better competence and experience as those initially accepted. Re-evaluation
by the Employer of any replacement Key Persons shall be paid for by the Service
Provider as specified in clause C3.82 unless the circumstances dictating the change
are completely outside of the Service Provider’s control.

The Key Persons required for this project are listed in Form C1.2.2 Contract Data:
Information Provided by the Employer. The Tenderer must list proposed candidates
for the prescribed positions in the core team in Form C1.2.3 Contract Data:
Information Provided by the Tenderer.

Additional Required Resources (Design Specialists)

The provision of additional required resources (Design Specialists) other than Key
Persons, becomes a condition of the award. These additional required resources are
listed in Form C1.2.2: Contract Data: Information Provided by the Employer. The
successful Tenderer must provide proposed candidates complying with the minimum
requirements for the prescribed positions as a condition of award.

Assistants to Key Persons and Additional Required Resources

Provision has been made in the Pricing Schedule for assistants to all the Key Persons
and additional required resources (Design Specialists) other than Key Persons to
participate or to gain experience in the positions proposed.

Minimum Requirements

The minimum qualifications and requirements for the Service Provider and sub-service
provider’s personnel shall be as indicated in the table below.

Table 3.1.11: Minimum Qualifications and Requirements

Minimum
Position Minimum Relevant Other
Qualification or Registration Experience Requirements
(years)?
Project Leader Pr Eng or Pr Tech Eng’ 5
Assistant Project Leader Pr Eng or Pr Tech Eng’ N/A
Design Specialist Pr Eng or Pr Tech Eng’ 5
Assistant Design Specialist Pr Eng or Pr Tech Eng' N/A
¢ Registered Professional
Survevor Surveyors 3 Member of
y e Technologist Surveyors SAGC”
e Technician Surveyors
Engineering Geologist Pr Sci.Nat® 3 SAIEG*
: - Refer to sub-service
Environmental Practitioner
procurement document.
e Design Phase:
6 o .
Occupational Health and Sﬁlgcr)oneCsl\élizn;Tglstratlon a s required by
- 5
Safety Specialist Construction HSE Agent SACPCMP
e Construction Phase:
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Minimum
Position Minimum Relevant Other
Qualification or Registration Experience Requirements
(years)?
SACPCMPS registration as
a Professional
Construction HSE Agent or
Manager
¢ Road safety
course (5
. CPD).
ﬁoad Safety Audit Team Pr Eng or Pr Tech Eng’ 5 e Minimum 2
eader .
(two) audits
within 3
(three) years.
Contract Engineer Pr Eng or Pr Tech Eng' 5
Assistant Contract Engineer Pr Eng or Pr Tech Eng' N/A
Engineer’s Representative Pr Eng or Pr Tech Eng' 3
(RE) Pr Techni Eng’ 5
Assistant Engineer's CE):n1d|date Pr Eng or Pr Tech 0
Representative (ARE) 9
None specified 10
Senior Materials Technician Natl_onal D|ploma in Civil 5
Engineering
Pr Techni Eng’ 3
None specified 5
Materials Technician Natl_onal D|ploma in Civil 3
Engineering
Pr Techni Eng’ 1
Trainee Technician Candidate Technician 0

1

~N o g b

Registered with Engineering Council of South Africa (ECSA) or any other international body
recognised by ECSA, i.e. Washington Accord, Dublin Accord and Sydney Accord.

Registered with Environmental Assessment Practitioners of South Africa.

Relevant experience is the actual nhumber of years, measured from the date of acquiring the
base qualification (either B.Eng / BSc.Eng for Pr.Eng or National Higher Diploma / Masters
Diploma / BTech for Pr.Tech Eng and National Diploma for Pr.Techni Eng), worked in the field
of the specified position.

For the road safety audit team leader, the field shall be road safety design and/or traffic and
transportation engineering and/or geometric design.

Full membership of the South African Institute for Engineering Geologist.

Registered with the South African Council for Natural Scientific Professions (SACNASP).

South African Council for Project and Construction Management Professions (SACPCMP)
South African Geomatics Council (SAGC)

e) Personnel Category Definitions

The category of personnel necessary to undertake the work shall be approved by the
Employer in accordance with the following definitions:
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f)

i) Category A
Shall mean a top practitioner whose expertise is nationally or internationally
recognised and who provides advice at a level of specialisation where such
advice is recognised as that of an expert.

i) Category B

Shall mean a partner, a sole proprietor, a director, or a member who, jointly or
severally with his other partners, co-directors, or co-members, bears the risks of
business, takes full responsibility for the liabilities of such practice, performs
work of a conceptual nature in engineering design and development, provides
strategy guidance in planning and executing a project and/or carries
responsibility for quality management pertaining to a project, e.g. the Engineer
for the project.

iii) Category C
Shall mean all salaried senior professional and technical staff performing work
of an engineering nature and who carry the direct technical responsibility for
one or more specific activities related to the project. A person referred to in
Categories A or B may also fall in this category if such person performs work of
an engineering nature at this level, e.g. the Resident Engineer for the project.

iv)  Category D
Shall mean all other salaried technical staff performing work of an engineering
nature under the direction and control of any person contemplated in categories
A,BorC.

Limitation on Commitments of Key Persons and Other Required Resources
(Design Specialists)

Key Persons and additional required resources (Design Specialists) other than Key
Persons will be limited to participate in a maximum number of 6 (six) contracts in
either design or construction phase.

C3.1.12 Meetings and Liaisons

a)

Meetings and Liaisons between the Employer and the Service Provider

Meetings between the Employer and the Service Provider are formal occasions. The
Employer shall perform the duties of chairperson and the Service Provider the
secretarial services, except for the project handover meeting where the Employer shall
also perform the duties of secretarial services. The Service Provider shall submit draft
minutes to the Employer for review before distribution, which shall not be later than 7
(seven) calendar days after the meeting. Meetings and liaisons shall be scheduled
according to the Service Provider’s approved project programme to discuss and
record the progress of the Services.

Draft copies of all reports, design and tender documents submitted for review shall be
discussed at specially convened meetings prior to their finalisation.

Attendance at the meetings and liaisons shall include joint venture members and/or
Targeted Enterprise(s) (if any), sub-service providers and the designated Key
Persons. A Key Person shall not be substituted by another Service Provider
employee unless express permission for this has been sought from, and approved by,
the Employer in writing. The Employer shall have the right to delay a meeting
because of the non-availability of a Key Person and any delay costs so incurred shall
be for the account of the Service Provider.

i) Project Handover Meeting
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The date of the meeting will have been fixed and notice for it and an agenda included
with the letter of acceptance of the Service Provider’s offer.

The Service Provider shall come to this meeting prepared by his desktop assessment
of the project details. The meeting provides a platform for the Service Provider to
explain in detail how he intends to go about the design development with specific
reference to the methods, manuals and systems he will apply. For example, the
relevant chapters dealing with pavement composition and behaviour, materials testing,
standards, materials utilisation, design, etc. contained in the South African Pavement
Engineering Manual (SAPEM) and the supporting suite of TMH and TRH publications
have particular significance. With the release of SARDS the process to be followed
will be dictated by the SARDS software process flow. The Service Provider shall
identify those he thinks are relevant and anticipates what he will use in developing the
project design.

In addition, the Service Provider shall explain and demonstrate his awareness of the
encompassing social, natural, economic, safety and statutory environment within
which the project is situated and how each impact on it.

Further, the Service Provider shall demonstrate his understanding of the
Topographical survey and Land Acquisition process and the critical aspects that would
give rise to material delays in the project proceeding to the Design and Construction
Phase.

The Employer has a standing agreement with a Comprehensive Property
Management Service Provider and hereinafter referred to as the “PSP” and may elect
to have the PSP present at this meeting.

This meeting also provides the opportunity for administration details to be finalised.
Included among these, but without providing limits to what may be required shall be:

a. Signing and initialing the contract document.

b. Confirmation of prescribed insurance cover, including that of joint venture
members (if any).

C. Confirmation of vendor registration.

d. Delivery of a flash drive containing all relevant forms and procedures needed for

effective project administration.
i) Progress Meetings

The date for the first progress meeting shall be fixed at the project handover meeting,
mindful that it cannot take place until the Service Provider has conducted his in loco
inspection of the project site. The first progress meeting shall not be scheduled longer
than 4 (four) calendar weeks after the hand-over meeting. Proposals for investigation
and intrusive testing will be discussed at this first meeting.

The Service Provider's programme, as envisaged at the project hand-over meeting
shall be fine-tuned and approved at the first progress meeting. The approved
programme shall identify the number and frequency of progress meetings. They may
be reduced or increased as necessary to achieve the milestone date of delivery of the
approved detailed design.

Topographical surveys and the Land Acquisition process must form an integral part of
the Service Provider's programme and must be listed separately in their proposed
programme.

In addition, the Service Provider's programme must have careful regard to the need to
produce Property Reports at the earliest possible time. This aspect may necessitate
the presence of the PSP at this meeting.
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b)

The purpose of progress meetings is to discuss the development of the project design
and the minutes produced shall form the record of progress against programme. The
minutes shall record the discussions held and the decisions made.

Duties of some sub-service providers are not directly related to the development and
production of the project design; nevertheless, because of the severe impact their
progress can place on the programme, their presence at, and participation in, design
progress discussions is not negotiable. They shall attend progress meetings and any
delays caused by postponements due to their non-availability shall be to the account
of the Service Provider.

iiil Gateway Review Meetings

Capital projects, having an estimated capital expenditure of more than R100 million,
but less than R250 million, shall have a Regional Gateway Review process at the end
of the Concept or Preliminary Design Phases (whichever is applicable), prior to the
acceptance of such applicable design.

The review meeting shall be initiated by the Employer and the focus of such review
meeting shall in the first instance be on the quality of the documentation and thereafter
on:

a. deliverability (the extent to which a project is deemed likely to deliver the
expected benefits within the declared cost, time and performance envelope);
b. affordability (the extent to which the level of expenditure and financial risk

involved in a project can be taken up on, given the Employer’s overall financial
position, both singly and in the light of other current and projected
commitments); and

C. value for money.

Details of such a Gateway Review process is provided in the Annexure.
Other Project Related Meetings

The Service Provider must ensure that proceedings of meetings (whether formal or
informal) are formally documented. These meetings may be between the Service
Provider, sub-service providers, the PSP and/or other Stakeholders. The Employer
may attend these meetings.

i) Project Liaison Committee (PLC) Meeting

The PLC will meet on an ad-hoc basis during the Design Stage of the project to
discuss and resolve project related issues and matters of interest or concern to project
Stakeholders and affected Communities, the Employer and the Service Provider.

The PLC will meet prior to the monthly site meetings or as may be required from time
to time during the Construction Phase to discuss and resolve project related issues
and matters of interest or concern to project Stakeholders and affected Communities,
the Employer and the Service Provider.

i) Training, Development and Construction Contract Hand-over Meeting
It is required that the Service Provider's Contract Engineer and the Engineer’s

Representative (Resident Engineer) attend the Training, Development and
Construction contract handover meeting.

C3.1.13 Risk Management

The concept of risk shall be discussed at all meetings, starting with the hand-over meeting.
The Service Provider shall identify restrictions and limitations on the design development
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C3.1.14

that the various processes may impose, estimate the probability that they will impact on
performance, advise what measures are proposed to avoid them and what mitigating
measures could be taken to mitigate in the event they do occur. This creates a risk register
that must be raised and discussed at each successive progress meeting.

Used properly, the risk register will predict or pre-warn of change as the probability of an
event increases so will the need for a Works Authorisation to approve extensions of time or
allocation of more funds become more certain.

A base risk register shall be discussed and recorded at the hand-over meeting. It shall be
re-visited at each successive progress meeting to confirm the status of each and record any
changes. The opportunity to add more or remove others will also be discussed at the
progress meetings.

A fundamental element of risk assessment, but by no means the only one, will be economic
affordability, meaning that each design strategy must be separately and broadly estimated
for comparison against the basis of the Employer’'s budget for the project. In essence, this
analysis relates to testing the economic and technical feasibility of the Employer’s envisaged
design strategy. Similarly, other identified risks will have a cost element to them, and these
must also be brought to the Employer’s attention for discussion and decision. The Employer
may require the Service Provider to make us of its standard risk reporting format.

Document Management

Three (3) hard copies of draft reports and/or documents shall be submitted 10 (ten) calendar
days prior to the meeting dates for discussion purposes. All changes emanating from these
meetings shall be incorporated into a final version. The record of the changes shall be by
means of track changes to the draft version and submitted on a flash drive.

When a volume consists of more than 1 book, the number of the volume appears on the
cover and on the title page, together with the number of the book, e.g. Volume 3: Book 1 of
..., or Volume 3: Book 2 of ..., etc.

All reports and/or documents shall utilise the Employer’s pro-forma formatting without
alteration unless a specific request for a change has been submitted to and approved by the
Employer. Pro-forma report formats are contained in Part C4: Site Information.

The table below lists the requirements of documentation that the Service Providers shall
apply.

Table 3.1.14: Documentation Requirements

Document Draft Reports and Final Reports and .
. o Books of Drawings
Characteristics Documents Documents
Page A4 80g/m? A4 80g/m? A2 80g/m?
Cover Page Layout Employer’s pro-forma works document cover page with appropriate wording
for the specific report or document.
Cover White 80g/m? e Reports: e Draft: White 80g/m?
Tokai Blue 160g/m?> |e Final: Red 160g/m?
e Documents:
Red 160g/m?
Printing Back-to-back pages. ¢ Reports: All on separate pages.
e All left-hand margins Back-to-back.
to be 2.5cm. e Contract Document:
e Printing to be left Back-to-back except:
justified. o New sections.
o Returnable
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schedules.
o Pricing schedule.
Binding Plastic ring binders. ¢ Reports: e Draft:
e Maximum thickness Plastic ring binders. Stapled and bound.
to be 3cm. e Contract Documents: [e Final:
Stapled, glued and Stapled, glued and
bound. bound.
Number of Paper | 3 (three) e Reports: e Draft:
Copies 1 (one). 3 (three).
e Tender Documents: |e Final:
1 (one). o 2 (two) original for
e Contract Documents: signature, and
o 2 (two) original for o 1 (one) copy.
signature, and
o 1 (one) copy.
Number of Electronic|1 (one) flash drive. e 1 (one) flas drive. 1 (one) flash drive.
Copies ¢ 1 (one) flash drive of
signed contract.
Electronic Format MS Office 2013 and|MS Office 2013 and|PDF
PDF. PDF.

C3.1.15

C3.1.16

C3.1.17

EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024

Management of Drawings

When the Service Provider produces drawings, he shall, where applicable, use the
Employer’s typical details and when doing so they shall become integrated into the Service
Provider’'s detail design for which he will assume full professional responsibility.

The requirements shown on the Employer’s pro-forma drawing, available on the Employer’s
web site, shall be used. Drawings shall incorporate what has been discussed and agreed at
the various progress meetings. All drawings issued to the Construction Manager shall be
fully signed and any amendments thereof shall also carry full original signatures.

Building Information Modelling (BIM)

As part of SANRAL transition to Building Information Modelling (BIM) for roads and bridges,
all capital projects incorporating improvements (i.e. paved shoulders, additional lanes,
horizontal and vertical realignment) and new projects (new carriageway, new bridges, new
brownfields/green fields) to be delivered in 3D engineered models and no longer in 2D.

SANRAL is currently initiating a research project to develop open data standards (Model
View Definition) compliant with Industry Foundation Classes (IFC) data models. IFC is the
industry standard in the vertical industry and is well established, and currently has global
initiatives working toward implementing BIM for roads and bridges in other countries, making
a natural alignment with IFC the most appropriate approach process. SANRAL will make
these open standards available as soon as finalised. The Service Provider needs to ensure
that the Software Packages utilised can deliver 3D engineered models.

Safety

This part of the specification has the objective of assisting the Service Provider entering
contracts with the Employer that they comply with the Occupational Health and Safety
(OH&S) Act, No 85 of 1993, as well as all applicable Regulations. Compliance with this
document does not absolve the Service Provider from complying with minimum legal
requirements and the Service Provider remains responsible for the health and safety of his
employees and those of his Mandataries. The Service Provider shall therefore include this
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part of the specification in any contract that he may have with sub-service providers and/or
suppliers.

This part also covers the development of a health and safety specification that addresses all
aspects of occupational health and safety as affected by this contract. It provides the
requirements that the Service Provider shall comply with, to reduce the risks associated with
this contract, which may lead to incidents causing injury and/or ill health. In this matter the
spirit and intention of Regulation 5(1)(I) of the Construction Regulations, 2014, regarding
negotiations between the parties, related to the contents and approval of the Health and
Safety Plan, must be complied with.

The Service Provider shall on award of the contract become the Client’'s Agent in terms of
Construction Regulation 5(5), (6) and (7) of the Occupational Health and Safety Act, (Act 85
of 1993). The duties and responsibilities as the Client's Agent are as prescribed in
Construction Regulation 5(7).

For purposes of clarity typical duties required of the Service Provider are given in (b) and (c)
below, but they shall not be interpreted as being exhaustive and if any conflict between them
and the legislated Construction Regulations occurs the latter shall rule.

a) Project Specific Requirements

The following is a list of Baseline Risk Assessment and project specific health and
safety specifications prepared by the Client in terms of Construction Regulation 5(1)(a)
and 5(1)(f).

i) Baseline Risk Assessment for Supervision Phase

a. Clearing and grubbing of the area and/or the site.
b. Site establishment including:
i. Office(s)
ii. Secure and safe storage for materials, plant and equipment.
iii. Ablutions.
iv. Sheltered eating area.
V. Maintenance workshop.
vi. Vehicle access to the site.
vii.  Temporary fuel storage, where applicable.
viii.  Laboratory establishment, where applicable (Client responsibility).
C. Location of existing services, e.g. gas, telecommunications, electrical
supply, etc.
d. Installation and maintenance of temporary construction electrical supply,
lighting and equipment.
e. Adjacent land uses and/or surrounding property exposures.
Boundary and access control and/or public liability exposures (NB: The
Employer is also responsible for the occupational health and safety of
non-employees affected by his/her work activities).

—h

g. Health risks arising from neighbouring as well as own activities and from
the environment, e.g. threats by dogs, bees, snakes, lightning, etc.

h. Exposure to noise.

i. Exposure to vibration.

j- Protection against dehydration and heat exhaustion.

k. Protection from wet and cold conditions.

l.

Dealing with HIV/Aids and other diseases such as silicosis or asbestosis,
where applicable.
m. Use of portable electrical equipment including:

i. Angle grinder

ii. Electrical drilling machine

iii. Circular saw

iv. Generator
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b)

n. Excavations including:
i. Trenching
i. Shoring
iii. Drainage of trenches

0. Loading and off-loading of trucks.
p. Aggregate, sand and other material delivery.
qg. Manual and mechanical handling.
r. Lifting and lowering operations.
S. Driving and operation of construction vehicles and mobile plant including:
i. Trenching machine
ii. Excavator
iii. Bomag roller
iv. Plate compactor
V. Front end loader
vi. Mobile cranes and the ancillary lifting tackle
vii.  Grader
viii.  Parking of vehicles and mobile plant

iX. Towing of vehicles and mobile plant

Use and storage of flammable liquids and other hazardous substances,
e.g. petrol, diesel, cement, asphalt, bituminous materials and similar.

u Layering and bedding.

V. Installation of pipes in trenches.

w. Pressure testing of pipelines.
X
y

—

Backfilling of trenches.
. Protection against flooding.
Z. Gabion work.
aa. Protection from overhead power lines (High and low).
bb.  Work adjacent or in proximity of traffic.
cc. Formwork and support work (temporary works).
dd. Environmental impacts such as pollution of water, air or soil.

Construction Phase

During the construction phase the supervising Service Provider must ensure that the
Employer’s duties are continuously fulfilled, meaning that the Service Provider shall
include amongst its permanent monitoring staff at least one appropriately trained
member. In addition, the Service Provider must conduct monthly internal audits to
ensure the site personnel are adhering to the statutory requirements. Costs for
performing this duty are recoverable via the rate offered for this scheduled item of
work. An Occupational Health and Safety Audit Questionnaire is included in Part C4:
Appendix D for this purpose. This audit may be conducted by either the registered
Professional Construction Health and Safety Agent or a registered Construction
Health and Safety Manager.

The Employer may order external audits, the costs of which are separately
recoverable as a disbursement to the specialist sub-service provider selected to
conduct such audits.

Furthermore, the Service Provider must, in compliance with Section 24 of the
Occupational Health and Safety Act (Act 85 of 1993) report immediately to the
Employer’s Health and Safety Officer and the relevant project manager the details of a
Section 24 incident, including confirmation that the construction contractor has
similarly reported the same incident directly to the Department of Labour.

General Occupational Health and Safety Provisions

Site specific health and safety specifications for the intended construction work based
on the Baseline Risk Assessment in included in Part C4: Appendix D.
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C3.1.18

C3.1.19

Procedure for Procurement of Sub-service Providers

A sub-service is taken to mean any service necessary to produce the project design and
later construction, which is performed by someone other than the Service Provider. A sub-
service procured directly by the Service Provider requires the Service Provider to enter into a
sub-service agreement with that sub-service provider. The relationship between the Service
Provider and sub-service provider is that of contractor/sub-contractor.

Another type of sub-service is less direct because the service required has already been
procured by the Employer under a separate agreement. The role of the Service Provider in
the management of this sub-service is that of the Employer’s agent.

In both cases the Service Provider is responsible for the performance of the sub-service.

Procurement of a sub-service shall be undertaken by means of a quotation or tender
process. The Service Provider shall compile and issue relevant and approved terms of
reference, together with the relevant work or pricing schedules, in accordance with the
Employer’s standard proformas and Supply Chain Management and procurement policies.
This will require the Service Provider to advertise an open tender process or to invite
quotations from identified potential sub-service providers and submit tender documents to
the relevant regional office for collection and receipt of the tenders at that office.

Submitted quotations or tenders, in a sealed envelope, directly to the Employer's regional
office by the date and time agreed, will be opened in public by the Employer’s delegated
staff. The Service Provider shall remove under signature all submitted offers for analysis
and submit a report with recommendations to the Employer for approval prior to the
appointment of any sub-Service Provider. Once approved, the Service Provider shall enter
into an agreement with the sub-service provider with a copy of same submitted to the
Employer.

In cases where a conflict of interest may arise, e.g. the Service Provider have shares in a
laboratory that also wants to tender, the Employer will take over the procurement process
described in the above paragraph as well as do the evaluation and recommendation of the
sub-service provider.

The minimum requirements for different types of sub-services to be procured under
provisional and/or prime cost sums are described in Part C4: Annexure J.

Participation of Targeted Enterprise(s)

The Employer may stipulate the participation of Targeted Enterprise(s) in the project design
and construction as a mechanism to broaden the economic share of the national spend on
engineering services and as a means to hasten and improve the transfer of technical skills.

The Service Provider's Targeted Enterprise(s) become a contractual commitment upon
award.

The Targeted Enterprise(s) shall be involved throughout the project stages and the
percentage specified in the Contract Data shall be applicable to actual work split (excluding
all provisional and prime cost sums but including site staff salaries) amongst the following
stages:

i) Project Assessment.

ii) Design Development Investigations.

iii) Design Development.

iv) Tender Documentation.

V) Clarification Meeting, Tender Period and Tender Evaluation.

vi) Administration and Monitoring of the Training and Development Contract.
vii)  Additional Duties, Special Services and Specialist Advice.

viii)  Quality Control of the Training and Development Contract.
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C3.1.20

C3.1.21

iX) Project Close Out.

The use of Targeted Enterprise personnel as site staff during the administration and
monitoring of the Training, Development and Construction phase is included as part of the
percentage specified in the Contract Data.

Training
a) Service Provider’s Staff and Targeted Enterprise

The Employer encourages training of candidate engineers or undergraduates
requiring experiential training on this project. Training of the Service Provider's own
permanent staff, temporary staff or Targeted Enterprise(s) involved in this project
becomes a reportable monthly event in terms of time and cost attributable to the
Employer’s spending from its allocated budget. A separate allowance has been made
to train the Service Provider's and Targeted Enterprise’s staff as assistants to certain
required positions.

b) Employer’s Trainees

The Employer may enter a separate arrangement with the Service Provider for training
of its own permanent employees as a secondment for the express purpose of
providing its candidate engineers with design and/or site supervision experience. The
Employer may also enter an arrangement with the Service Provider to provide
experiential training to students.

The design phase provides the opportunity for students and candidate engineers to
receive training. Three distinct categories of training are recognised. The first, and
most formal, is the placement of the Employer’s candidate engineers with the Service
Provider for training distinctly geared to professional registration with the Engineering
Council of South Africa (ECSA). The training provided shall be predominantly, but not
exclusively, related to this project and may be subject to scrutiny and inspection in
loco by the Employer who is responsible for candidates’ remunerations. The trainees
are expected to work according to the Service Provider's terms and conditions of
employment, especially those related to confidentiality. They are to be treated as if
they were the Service Provider's own full-time personnel. No allowances shall be
made for working overtime.

Less formal will be experiential training the Service Provider is requested to provide to
university or university of technology undergraduate students. The training provided
must be in accordance with the academic institution’s requirements.

The Service Provider, apart from providing the technical training, shall also provide
trainees with all the tools (including appropriate information technology hardware and
software) and space necessary to carry out engineering or survey work as if they were
the Service Provider's own permanent staff.

Reporting on training progress of each candidate engineer and student shall be
compiled according to the formats and intervals set by ECSA (for engineering
students) or SAGC (The South African Geomatics Council).

Payment and Monthly Reporting using the Employer’s Integrated Transportation
Information System

When submitting interim certificates for payment the Service Provider shall use the
Employer’s standard forms and formats. No payment can be made before the Service
Provider is registered as a vendor on the Employer’s system.

The Service Provider shall submit payment certificates for all work rendered in the
Employer’s financial year within that specific year.
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C3.1.22

C3.1.23

The Service Provider shall monthly, submit and update a cash flow forecast for the
remuneration of the full service to be rendered.

The Service Provider shall complete monthly reports regarding training, empowerment,
capacity building, small contractor development, labour and staff returns and any such
aspects on the Employer’s Integrated Transportation Information System (ITIS).

The Employer has developed a comprehensive information management tool called
Integrated Transportation Information System (ITIS) to address all facets of its strategic and
tactical planning, design, construction and maintenance of the entire road network. This
provides support for the management tasks of the Employer and to make technical decisions
more quickly and efficiently.

ITIS is an integrated approach to the sharing and inter-relating of technical performance
information for the Employer and relies on Service Provider following procedures to populate
the system with data. ITIS currently consist of the following platforms:

a) ITIS Web Web enabled portal providing online access to various functions,
workflows and reports.
b) ITIS Desktop  Offline data capture tool enabling the capture of information offline,

validation and then synchronisation of data with the ITIS database.

c) ITIS Mobile Application (Android 6 or later) that allows the in-field capture of
information using a smart phone or tablet (must have camera and
GPS), validation and then synchronisation of data with the ITIS
database.

The Employer has several ITIS modules running on any of the above ITIS platforms which
affect the Service Provider and Training and Construction Manager, who will need to use
some of these modules to perform certain procedures and to provide required information.
The current modules applicable to this contract and their description are as follows:

i) Contract Module management of contracts.
ii) Project Information Module uploading of employment and training data.

User manuals for the various functions can be downloaded from
https://itis.nra.co.za/Portal/MyAccount/UserManuals after the successful registration as a
public user. This ITIS public user registration procedure is explained in the document as
attached in Part C4: Appendix K.

Allowance has been made for these requirements in the Pricing Schedule under Additional
Duties. Failure to comply may result in payments being withheld.

Contract(s) or Agreement(s) with Targeted Enterprise(s)

The Service Provider shall enter into a contract or agreement with the Targeted Enterprise(s)
to provide him with the opportunity to participate in this SANRAL project under their
guidance. Copies of the contract(s) or agreement(s) shall be provided to the Employer.

Multiple Strategies

Service Provider appointments by the Employer premise the fundamental concept that the
Service Provider can formulate a training and development strategy for the identified
Community and Targeted Enterprises and provide a design that is not just fit for purpose but
also carries the hall mark of value for money. The training and design strategies on which
the Employer has based its budget has been explained in section C3.1.4. It is expected of
the Service Provider to interrogate the appropriateness of these training and design
strategies and to offer alternatives to it for consideration by the Employer.
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C3.1.24

C3.1.25

Service Provider’s Estimated Cost of the Training and Development Contract

The Service Provider shall, at the completion of each stage or phase where applicable,
provide the Employer with an updated realistic estimate of the cost of the training and
development contract. Despite this requirement, the Service Provider shall, at the end of
September of each year, provide the Employer with an updated realistic estimate of the cost
of the training and development contract, as well as the foreseen duration of the contract.

Economic Feasibility Analysis

Development of the design shall include continuous testing of the feasibility of the project so
that in the unlikely event of a total misreading of the project scope as prescribed a decision
can be made to abandon, change or continue with the design development. The earlier the
warning the earlier change decisions can be made.

Where applicable for a stage, the feasibility outcome shall be accompanied by the output of

an HDM-4 analyses and even at the first progress meeting, comments on the feasibility must
be discussed, however unrefined the input parameters might be.

The Service Provider shall undertake an economic feasibility analysis utilising HDM-4 at the
end of the following stages or phases:

Clarification Meeting, Tender Period and Tender Evaluation

In performing the economic feasibility analysis, the Service Provider shall

i) Utilise the latest release of HDM-4 or any other software as instructed by the
Employer.
ii) Divide the project into uniform sections that as minimum considers changes in

geometry or alignment, pavement condition, construction and maintenance history,
climate and traffic characteristics.

iii) For each identified uniform section determine the appropriate input parameters for
geometry and alignment, pavement condition, construction and maintenance history,
climate, traffic characteristics and calibration parameters as per the latest HDM-4
Configuration Setup where applicable. The Employer will provide the general network
input parameters.

iv) Define the default Employer vehicle fleet with associated inputs as within the latest
HDM-4 Configuration Setup. This process will also include defining appropriate traffic
growth sets for the project or uniform sections if applicable.

V) Define a “Do Minimum” maintenance standard consisting of the following routine
maintenance activities:

a. patching,

b. crack sealing,

C. edge repair and

d. road reserve maintenance

as per the latest HDM-4 Configuration Setup where applicable.

vi) Define various maintenance and improvement standards under consideration for the
various uniform sections on the project, as per the latest HDM-4 Configuration Setup
where applicable.

vii)  Perform economic cost benefit analysis, including accident costs and acceleration
effects as per the latest HDM-4 Configuration Setup where applicable.

viii)  Analyse the economic analysis results obtained and submit to the Employer for
discussion and review.

C3.1.26 Communication Management
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C3.1.27

Communication management must be identified early in the life of the project and discussed
with the Employer as to who shall be responsible for liaising with which party and to define
the limits or authority that either party shall speak for or commit the other.

At the earliest stage of design development, the Service Provider should have already
identified the relevant and potential Stakeholders and affected/identified Community in the
project and list those that may play a sanctioning role that could accelerate or delay delivery
of the project.

Services

The early identification of services is a critical element in the project. The Service Provider
shall identify those that are observable during the project assessment stage and those
resulting from further later investigations.

During the design development phase, the Service Provider shall continuously liaise with the
identified service owners (who form part of the strategic partners) and with the Employer.
The first step is to search for any wayleave or similar authorisation agreement for the service
to be placed within, alongside or across the project site. All liaisons shall be formal and in
writing.

Service relocation may be required. If any design is required to temporarily or permanently
relocate the service, such design shall not be to the Employer's account unless agreed
during liaison with the service owner. Regardless that any agreement is reached the
Employer shall not take responsibility for the subsequent design, it being deemed that it
cannot assume liability for property that it does not own or operate. However, the Service
Provider is at liberty to offer its design capabilities to the service owner under an agreement
between them. The service owner’s design cost recovery may be via the contract should the
Employer and service owner agree, but no design liability shall pass to the Employer.

EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024 C-35



SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED
CONTRACT SANRAL C.002-026-2018/1S

CONSULTING ENGINEERING SERVICES FOR THE TRAINING AND CONSTRUCTION MANAGEMENT SERVICES OF A
COMMUNITY DEVELOPMENT PROJECT TO UPGRADE ACCESS ROADS AND STORMWATER SYSTEM IN AND AROUND
MOLOTO, NEAR NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO KM8.600

C3.2

C3.21

C3.2.2

C3.2.3

PROJECT ASSESSMENT STAGE (NOT APPLICABLE FOR THIS CONTRACT)
Scope

This section covers the project assessment stage which precedes any design development.
Thereafter, the actual designs will be produced in single or multiple phases depending on the
complexity of the project. This stage requires assessment of the project through perusal of
relevant reports and previous studies, designs or surveys relating to the project, undertaking
new inspections, surveys, studies and/or intrusive investigations, including subsequent
testing, and analysis of test results.

Whilst the aspect of Land Acquisition may still be premature in the sense that the work
required to determine what land will be required is only done later, it is nevertheless
important that the Service Provider is always familiar with the contents of the SANRAL Land
Acquisition Guideline Manual for Consulting Engineers (hereinafter referred to as the “LAC
Manual’).

The stage ends with the production of a report detailing the findings of the assessment and
the identification of multiple design options to be developed in the following stage.

Assessment in Phases
Assessment of the project shall be conducted in the sequence described hereunder.

In the first part of project assessment the Service Provider shall undertake an initial
assessment, i.e. a desktop assessment of the information provided, which may also include
additional data, reports, studies etc. issued with the letter of acceptance of an offer. This
part culminates with attendance at the project handover meeting at which the Service
Provider will put forward for discussion and approval of the planned assessments in the
context of an overall design development strategy.

The second part of project assessment is the visual assessment and thorough analysis of
information provided, where after the Service Provider shall arrange for the first progress
meeting with the Employer to confirm the design strategy and acquiring approval for the
type, quantity and positioning of intrusive and other investigations which form the third part of
project assessment.

First and second parts of the assessment requirements are summarised below and
expanded in the following paragraphs:

i) Review and analyse information provided.

ii) Conduct visual assessment of the infrastructure.

i) Identify statutory and regulatory requirements.

iv) Identify other stakeholders with whom consultations may be needed.
V) Consider feasibility of various construction strategies.

vi) Evaluate risk that the project presents to the Employer.

vii)  Other criteria.

Initial Assessment

Existing information with respect to the relevant project is given in Part C4: Site information
and/or Part C5: Annexures. The information provided there is deemed sufficient both for
purposes of tendering and for initial assessment (i.e. desktop assessment). This information
shall be studied and used to determine the extent of intrusive investigations that need to be
undertaken to prove pavement or existing ground or structural conditions. In the case of
reports, studies or designs previously undertaken and not able to be condensed into Part C4:
Site Information, these must be collected from the Employer by the Service Provider and
returned together with the submission of the Detailed Design report. Failure to return
information for which the Service Provider will have signed out from the Employer’s registry
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will constitute reason for the Employer to withhold payment until such information has been
returned in an acceptable condition for continued archiving.

The Service Provider should not take the existing data at face value only but shall interrogate
its integrity and accuracy as well as determine the need to access any additional data such
as as-built drawings, plans, traffic counts etc. and enquire from the Employer whether such
additional information does exist and assist in sourcing same if possible.

With the release of the SARDS, the available electronic information will be made available
online for review during the tender period to assist the Service Provider, if applicable to this
CD project.

Existing data is, by itself, insufficient to conduct a detailed assessment and must be
amplified by visual inspections and subsequent surveys and investigations.

a)

b)

d)

e)

Socio-economic Status of the Community (Not required for this CD project)

The Service Provider shall prepare questionnaires and conduct site visits to, and
interviews with, the local community to establish their socio-economic status prior to
commencement of the project. Typical aspects of this assessment may include
determining the level of access that the community has to developmental and
economic opportunities, as well as the level of access to services and how it impacts
on their lifestyle and quality of life. The purpose of the study is to compare pre-project
assessment results with post-project assessment results to determine the impact of
the project, if any, on the socio-economic status of the community.

Traffic Assessment (Not required for this CD project)
The Service Provider shall review the traffic data provided to determine any potential
need for capacity and pavement improvement and identify any need for additional

traffic counts or studies.

With the release of the SARDS, the Capacity Analysis will be performed by the
Service Provider using the SARDS software, if applicable to this CD project.

Geometric Assessment (Not required for this CD project)
The Service Provider shall compare the existing horizontal and vertical alignment data
and accompanying geometric values with the Employer's geometric standards to

identify any potential need for capacity improvements.

With the release of the SARDS, the Capacity Analysis will be performed by the
Service Provider using the SARDS software, if applicable for this CD project.

Pavement Assessment (Not required for this CD project)
Identify uniform sections within the project site.

With the release of the SARDS, the identification of uniform sections will be performed
by the Service Provider using the SARDS software, if applicable for this CD project.

Structures Assessment (Not required for this CD project)

No vehicular, pedestrian or any other major overpass or bridge structure shall form
part of this CD project. However, the recording, inspection, maintenance and/or new
major culverts and/or minor bridge structures may be included with this CD project and
the Service Provider shall deliver his services pertaining to these structures under the
directive of SANRAL'’s Bridge Engineer.
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f)

g)

h)

)

k)

Assess the available information and conduct a site inspection of all structures located
on/in the project area to undertake a condition assessment and to gain a general
appreciation for the structures and the structural issues that may arise as a result of
the envisaged work.

Identify which structures require capacity improvement (hydrologically, traffic, strength,
etc.) and maintenance or rehabilitation interventions. All structures shall be assessed
and those requiring intervention shall be reported in the Project Assessment Report
for further action by the Employer.

Drainage Assessment (Not required for this CD project)
Assess all drainage systems and compare them to drainage manual guidelines.
Geotechnical Assessment (Not required for this CD project)

Identify potential geotechnical risks from the provided Slope Management System
data or any other information provided.

Assessment of Material Sources (Not required for this CD project)
Assess information provided from previous contracts (if available).

In addition, the Service Provider must take cognizance of the Employer’s
transformation efforts with respect to the utilization of local material resources
produced and delivered by local SMME businesses and/or Communities. The Service
Provider shall thus make a distinct effort to assess the availability of such material
sources.

Safety Assessment (Not required for this CD project)
Assess Incident Management System (IMS) data for potential hazardous locations.

With the release of the SARDS, the identification of potential hazardous locations will
be performed by the Service Provider using the SARDS software, if applicable to this
CD project.

Environmental Assessment (Not required for this CD project)

The Employer anticipates that the appropriate environmental authorisation process is
a basic assessment. From data available, assess whether the Employer’s expected
authorisation process is correct, using the services of an environmental specialist who
shall confirm the type of environmental approval, (i.e. basic application or full
environmental investigation including all other permits and authorisations) that must
be applied for from the relevant Authorities.

In addition, the Service Provider will also assist in identifying the content for an
independent Environmental Assessment Practitioner's (EAP) sub-service tender
document.

Land Assessment (Not required for this CD project)

At this stage, the identification of informal settlements that may impact on the project
must be carried out. Where the project traverses land under the control of a Tribal
(Traditional) Authority then the identification of clusters of homes and/or other
structures that may require relocation should be made. The above, if evident, must
immediately be reported to the Employer.

C3.2.4 \Visual Survey (Not required for this CD project)
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C3.25

The Service Provider shall carry out a comprehensive visual assessment survey for the
project with the purpose of comparing the desktop assessment assumptions against visible
reality. Apart from an overall impression, the visit shall be used to assess the existing
condition of the pavement, all drainage and other structures, roadside furniture, slopes, road
safety and all other aspects to ascertain the current overall condition. This survey shall be
conducted by the Service Provider's designated Design Specialist(s) and cannot be
delegated to others.

With the release of the SARDS, the data from the Visual Assessment based on TMH 9
(Pavements) will need to be uploaded into the SARDS portal by Service Provider as per the
defined standard format in TMH 18, if applicable to this CD project.

The visual survey shall also include the identification of any other associated aspects located
within the road prism affecting the functionality and/or structural integrity of the road and/or
road safety issues including but not limited to:

Surface drainage.

Sub-surface drainage (including pipe culverts).

Present or potential geotechnical instability.

Excessive shoulder drop-off.

Intersection details.

Pedestrian issues.

) Any evident or suspected road safety issues.

) Condition of bridge joints and balustrades and/or handrails.
i) All identifiable services.

j) Any other issues that may be glaringly evident.
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The visit should include an inspection of all borrow pits and quarries identified during the
initial assessment and act on any other relevant information emanating from the hand-over
meeting discussions. Where any borrow pit or quarry is in any way affected by an informal
settlement, the information gathered must immediately be brought to the attention of the
Employer.

Maijor bridge structures generally do not form part of the scope of Community Development
Projects. The condition of existing major bridge structures shall thus not be inspected unless
specifically listed as part of this Scope of Work, in which case the Scope of Work shall list
the bridge structures to be inspected. All major and minor culverts and minor bridge
structures shall, however, be inspected.

Identification of Statutory and Regulatory Controls

The Service Provider shall identify legislation applicable to this project and bring it to the
attention of the Employer together with recommendations on how compliance thereto can be
incorporated into the project design. The following aspects must be dealt with at this point:

a) Road closures arising from the design.

b) The closure of public places that would arise from the design.

c) The impact must be determined that the project or design will have on zoning criteria
for properties in a township. This is particularly relevant where such properties will be
reduced in size due to the design and where such remaining portions will be against
the zoning criteria.

d) Statutory provisions relating to Mining Rights, Proclamations and De-proclamations of
Provincial and Municipal Roads, the closure of streets and public places, the existence
of Informal Property Rights, Traditional Authorities, etc. need to be clearly identified at
this stage.

e) Agreements with Municipality(ies)
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C3.2.6

C3.2.7

C3.2.8

The Employer have prepared a “generic” agreement with respect to the following:
i) Take-over of Access Roads by a Municipality; and
ii) Declaration of National Road through “Towns”.

The above agreements are annexures to the LAC Manual and to Part C4: Appendix H
of this document.

The Service Provider will be required to facilitate the conclusion of the above
agreement(s) and where such agreement(s) shall be concluded prior to the
commencement of any construction phase of the project.

All the above may give rise to the need to appoint other professionals such as a Land
Surveyor, Town Planner, etc. to ensure formal compliance at the time of Detailed Design.
The Service Provider must therefore set out the Terms of Reference with regards to each
such statutory requirement in a report to the Employer having specific regard to the time
frames involved and an estimate of costs in obtaining such statutory authorisation. The
Employer may instruct the PSP to assist the Service Provider if it becomes evident that there
are complexities that would require specialist input.

Other Authorities and Stakeholders

The Service Provider shall identify all authorities and stakeholders who should be consulted
about the design and implementation of this project and the degree to which liaison with
each is expected. In addition, the Service Provider shall compile a list of the relevant
persons, their capacity to act for such authority or body and their contact details, with whom
liaison must take place but shall not commit to any meetings without first engaging the
Employer to confirm how and when such meetings should be held.

Where the Project traverses land under the control of a Tribal (Traditional) Authority then the
Department of Rural Development and Land Reform is to be notified and a determination
and record of which officer is responsible for the area affected must be made.

Where a Project Liaison Committee (PLC) has not been established, the Service Provider
under the guidance of the Employer, shall establish such a PLC within the boundary of the
Project Area consisting of members as specified in clause C3.1.7.

During the development of the design and the construction phases the Service Provider shall
continue these same liaison duties, including representing the Employer if so authorised and
providing the Employer with written records of all liaison meetings and conversations.

Allowance has been made for these requirements in the Pricing Schedule under Additional
Duties.

Other Criteria

The above aspects of project assessment should not be considered as exhaustive. The
Service Provider shall undertake the first phase of assessment to identify as many items as
possible that will need to be considered when developing the design and the emanating
scope of work, including consultation with the relevant routine maintenance service provider.

Presentation of Visual Survey

The Service Provider shall, at the first progress meeting, present for discussion the findings
of the visual survey that will ultimately be included in the Project Assessment Report. This
meeting also serves the purpose of affording the Service Provider the opportunity to further
demonstrate his understanding of the project and seek approval for proposed investigations
and/or studies. The Service Provider shall also present initial design strategy proposals at
this meeting.
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C3.2.9

C3.2.10

With the release of the SARDS, the presentation of the visual survey will be based on
utilising the SARDS portal by Service Provider, if applicable to this CD project.

Skills and Resources Audit

As stated earlier, one of the primary objectives of this project is for the identified Community
and local Targeted Enterprises to be trained and equipped with skills that can be used to
gain meaningful employment and secure subcontracting opportunities.

The Service Provider shall thus undertake a skills and resources audit of the identified
Community and the local Targeted Enterprises in the Project Area. The purpose of the audit
is to obtain an understanding of the Community’s skills, both academically and
occupationally, as well as of the resources within the Community, i.e. Targeted Enterprise
availability and capabilities.

This information will assist the Service Provider to develop a preliminary training and
development programme and to align the design of the Works to support this training and
development programme.

As a minimum, the Service Provider shall utilise the following sources of information:

a) Statistics South Africa.

b) Construction Industry Development Board.

c) National Treasury’s Central Supplier Database (CSD).

d) Any other reliable source of information, e.g. the local municipality’s Local Economic
Development department.

Project Assessment Report

A project assessment report shall be submitted for discussion at the progress meeting. The
content of this report will depend on the available information and the scope of the work and
may include the following aspects where applicable:

a) Document initial scope of works and the methods and procedures required to
construct and/or maintain the required condition of infrastructure.
Establish the scale and cost plan for the project.

Identify risks that need to be mitigated.

Identify additional studies, e.g. geotechnical, survey, traffic, etc.
X-section development strategy for a 20-year period.
Intersection and/or interchange improvements.

Appropriate Legislation.

Identify stakeholders.

Identify services.

Existing pavement condition.

Geotechnical stability.

Road furniture condition and compliance.

Confirm BMS assessment with recommendations (if applicable).
Economic Feasibility Analysis (if applicable).

Preliminary Land Report.

Skills and Resources Audit.
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Although all aspects are important, emphasis should be given to the materials making up the
existing pavement, their current reported condition and their respective sources.

A separate Structures Assessment Report (which includes minor bridges, major culverts,
lesser culverts, walls, gantries, light masts and buildings) must be submitted for new and
existing structures. The report must discuss the available information, describe each
structure, report on the condition assessments undertaken and the need for any
maintenance and/or rehabilitation of existing structures and describe the structural
constraints due to the envisage works.
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C3.2.11

During the first part of the assessment and based purely on the information given and/or
collected, the Service Provider must devise other feasible strategies for further discussion
with the Employer.

Measurement and Payment

Item Description Unit
3.21 Initial Assessment
(a) |Initial Assessment Lump Sum (LS)
(b) |Disbursements Lump Sum (LS)

The unit of measurement under pay item 3.2.1(a) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all time-related costs associated with
undertaking the initial assessment.

The unit of measurement under pay item 3.2.1(b) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all disbursements, materials, printing, travel
(including toll fees) and subsistence and all other costs associated with the initial
assessment.

Contract price adjustment shall be applicable in accordance with clause C2.1.6.

Item Description Unit

3.2.2 Visual Survey

(a) |Visual survey Lump Sum (LS)

(b) |Disbursements Lump Sum (LS)

The unit of measurement under pay item 3.2.2(a) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all time-related costs associated with
undertaking the visual survey.

The unit of measurement under pay item 3.2.2(b) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all disbursements, materials, printing, travel
(including toll fees) and subsistence and all other costs associated with the visual survey.

Contract price adjustment shall be applicable in accordance with clause C2.1.6.

Item Description Unit

3.23 Project Assessment Report

(a) |Project assessment report Lump Sum (LS)

(b) |Disbursements Lump Sum (LS)

The unit of measurement under pay item 3.2.3(a) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for time-related costs associated with the
compilation of the Project Assessment Report.
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The unit of measurement under pay item 3.2.3(b) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all disbursements, materials, printing and all
other costs associated with the Project Assessment Report.

The Service Provider shall be entitled to render interim monthly fee accounts based on
progress for up to 70% of the Lump Sum. A further 20% of the Lump Sum is claimable upon
delivery of the draft report. The remaining 10% of the Lump Sum is claimable upon delivery
of the final report.

Contract price adjustment shall be applicable in accordance with clause C2.1.6.
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C3.3

C3.3.1

C3.3.2

C3.3.3

DESIGN DEVELOPMENT INVESTIGATIONS (NOT APPLICABLE FOR THIS CONTRACT)
Scope

This section covers the investigations preceding any design development. This process
requires investigations to be undertaken either in-house or through the appointment of
relevant sub-service providers.

Investigations, Sampling and Testing

Intrusive investigations are deemed to be any type of investigation that probes into or
removes from the pavement layers, sub-grades, structures’ elements and other areas, e.g.
cuttings, etc.

Supervision of intrusive investigations shall not be delegated but shall be supervised and
logged by the Key Person listed as the relevant Design Specialist.

Provision for investigations, sampling and testing has been allowed for in the Pricing
Schedule.

The Service Provider shall submit for approval a schedule of proposed work for all field work,
sampling and testing prior to commencement.

With the release of the SARDS, the Service Provider will be required to follow the standard
workflow within SARDS to determine the number and locality of testing required. The data
will need to be uploaded into the SARDS portal by Service Provider as per the defined
standard format, if applicable to this CD project.

Survey Services

All survey requirements must be identified by the Service Provider as early as possible
during the Project Assessment stage to ensure that there will be sufficient time to undertake
these surveys. It is important that the Service Provider familiarises himself with the
requirements of TMH11: Standard Survey Methods, to ensure that the survey deliverables
will conform to the Service Provider’s requirements.

The Employer has a continuous standing agreement with a Property Service Provider (PSP)
who is tasked with providing survey services when instructed. In view of the need for all
survey controls used on the national road network to be available in a single managed
database the Employer requires that its PSP remains fully responsible for checking and the
approval of all survey controls used on all projects.

Unless otherwise agreed, the Service Provider is required to make use of the PSP for its
survey needs. The Service Provider is required to provide the type and extent of the survey
and determine a reasonable timeframe for its production. A “Request for Survey Work” form
is included in Part C4: Appendix G for this purpose. This request must be sent to the
Employer’s Regional Survey Representative for approval.

a) Procurement of the Survey Sub-service

The Service Provider shall identify all potential survey requirements during the initial
and visual assessment stages, including the survey of potential borrow pits and/or
quarries. Discussion of purpose and extent of the survey shall be included in the
agenda of the first progress meeting to which the PSP may be invited should it be
required.

While interaction between the Service Provider and the PSP will be necessary, the
survey tender documents, advertising, evaluation, appointment of surveyor, payment
of the surveyor, the survey project management and quality control shall be
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undertaken by the PSP. The Service Provider will agree to a program with the PSP,
who shall be responsible for the performance of their sub-service providers.

However, if agreed that the Service Provider shall procure the survey services, a
prime cost sum has been provided in the Pricing Schedule. In such a case the latest
standard survey pro-forma tender document, which covers all survey types, will be
made available by the PSP. Tenders shall be invited only from surveyors who are
suitably registered in terms of the Geomatics Profession Act, Act 19 of 2013. The
procurement of survey work shall conform to the Employer’s procurement policies and
procedures. The procedures set out below shall apply after the appointment of the
survey contractor. The Service Provider shall then become responsible for the
performance of their sub-service providers.

All surveys are to be carried out to TMH11 standards as set out in the survey pro-
forma tender document.

b) Management of the Survey Sub-service Provider

i) Whenever the Service Provider procures the survey services, the
following processes shall be applied:

a. Call for and evaluate regular progress reports and attend relevant
progress meetings.

b. Attend to enquiries from the survey company.

C. It is a requirement for the survey sub-service provider to submit a

survey verification report for existing beacons prior to using their

values. The verification entails the following:

i Evaluate the verification survey methodology.

ii. Evaluate the verification residuals.

iii. Advise the survey sub-service provider to re-survey the
existing control beacons or to adopt their values for the rest
of the survey.

d. Receive the newly established permanent survey control survey
data and co-ordinate for approval prior to the acceptance of the
values for any further surveys.

e. The approval of the co-ordinates will entail the following:

i Evaluate survey methodology for height and position
determination.

ii. Evaluate the reduction for height and position.

iii. Evaluate the survey datums and the connection to other
controls.

ii) When receiving completed survey data from the survey sub-service
provider the following processes listed below shall be followed:

a. Check that all deliverables have been submitted by the survey sub-
Service Provider in terms of the tender requirements.

b. Submit the complete data set to the PSP for quality control.

C. Receive quality control reports from the PSP and forward them to
the survey sub-Service Provider for corrections. The date by when
the corrections must be completed must be advised by the Service
Provider.

d. Re-submit the corrected data to PSP for verification. The entire
survey must be re-submitted each time corrections have been
undertaken in order for all previous data to be destroyed.

e. Make payment to the survey sub-Service Provider.

C3.3.4 Traffic Monitoring Services
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All traffic monitoring requirements must be identified by the Service Provider as early as
possible during the Project Assessment stage to ensure that there will be sufficient time to
undertake these surveys. It is important that the Service Provider familiarises himself with
the requirements of TMH3: Specifications for the Provision of Traffic and Weigh-in-Motion
Monitoring Services and TMH14: South African Standard Traffic Data Collection Format, to
ensure that the traffic monitoring deliverables will conform to the Service Provider's
requirements.

The Employer has a continuous standing agreement with a Traffic Monitoring Service
Provider (TMSP) who is tasked with providing traffic monitoring services when instructed. In
view of the need for all traffic monitoring data used on the national road network to be
available in a single managed database the Employer requires that its TMSP remains fully
responsible for checking and the approval of all traffic monitoring data used on all projects.

Unless otherwise agreed, the Service Provider is required to make use of the TMSP for its
traffic monitoring needs. The Service Provider is required to provide the type and extent of
the survey and determine a reasonable timeframe for its production. A request for traffic
monitoring should be submitted to the Employer, i.e. SANRAL Head Office, for the attention
of A. Robinson at e-mail address: robinsona@nra.co.za).

a) Procurement of the Traffic Monitoring Service Provider

The Service Provider shall identify all potential traffic monitoring requirements during
the initial and visual assessment stages. Discussion of purpose and extent of the
survey shall be included in the agenda of the first progress meeting.

While interaction between the Service Provider and the TMSP will be necessary, the
traffic monitoring tender documents, advertising, evaluation, appointment of the
TMSP, payment of the TMSP, the project management and quality control shall be
undertaken by the relevant SANRAL Head Office Project Manager (HO-PM)
responsible for the TMSP, i.e. M. Van Der Walt at e-mail address vdwaltm@nra.co.za.
The Service Provider will agree to a program with the HO-PM who shall be
responsible for the performance of the TMSP.

However, if agreed that the Service Provider shall procure the traffic monitoring
services, a prime cost sum has been provided in the Pricing Schedule. In such a
case, the latest standard traffic monitoring pro-forma tender document, which covers
all traffic monitoring types, will be made available by the Employer. Tenders shall be
invited only from traffic monitoring Service Providers who are suitably certified in terms
of TMH3 for the specific traffic monitoring system type required. The procurement of
traffic monitoring work shall conform to the Employer’s procurement policies and
procedures. The procedures as set out below shall apply after appointment of the
TMSP. The Service Provider shall then become responsible for the performance of
the TMSP.

All traffic monitoring is to be carried out to TMH3 and TMH14 standards as set out in
the traffic monitoring pro-forma tender document.

b) Management of the TMSP

i) Whenever the Service Provider procures the traffic monitoring services, the
following processes shall be applied:

a. Call for and evaluate regular progress reports and attend relevant
progress meetings.

b. Attend to enquiries from the traffic monitoring company.

C. It is a requirement for the TMSP to submit a traffic monitoring report. The

report entails the following:
i. Evaluate the survey methodology.
ii. Evaluate the positions for traffic monitoring.
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C3.3.5

C3.3.6

iii. Advise the Service Provider to re-evaluate the proposed positions
or advise on the suitability of the traffic monitoring system to be
used.

iv. Take the necessary geocoded photographs to verify positions of
traffic counts.

V. Compile the Station Information Report.

Vi. Receive the traffic monitoring data for approval prior to the
acceptance of the values for any further surveys.

When receiving completed traffic monitoring data from the TMSP the following
processes listed below shall be followed:

a. Check that all deliverables have been submitted by the TMSP in terms of
the tender requirements.

b. Submit the complete data set to the HO- PM for quality control.

C. Receive quality control reports from the HO-PM and forward it to the
TMSP for corrections. The date by when the corrections must be
completed must be advised by the Service Provider.

d. Re-submit the corrected data to the HO-PM for verification. The entire
survey shall be re-submitted each time corrections have been undertaken
for all previous data to be destroyed.

e. Make payment to the TMSP.

With the release of the SARDS, the data from the traffic monitoring based on TMH 3 or 8 will
need to be uploaded into the SARDS portal by Service Provider as per the defined standard
format in TMH 14, if applicable for this CD Project.

Environmental Sub-service

The Service Provider shall identify all potential environmental issues relating to the
envisaged scope of the Works during the assessment stage, including areas where potential
borrow pits and/or quarries may be located.

The environmental sub-service provider shall distinguish between the design and
construction stages. The Employer requires that the same sub-service provider fulfils the
duties of the Environmental Assessment Practitioner (EAP) and later as the Environmental
Control Officer (ECO), in accordance with the Mineral and Petroleum Resources
Development Act (28 of 2002). The Service Provider shall use the Employer’s standard
documentation for the procurement of environmental sub-services.

Specialist studies identified as being necessary do not form part of normal duties, and such
services may have to be separately procured, but still in accordance with the procedures for
the procurement of sub-service providers.

Geotechnical and Drilling Services

The Service Provider shall use the Employer’'s standard documentation for the procurement
of geotechnical and drilling sub-services. Once appointed, the contract will be between the
geotechnical and drilling sub-service provider and the Service Provider.

Supervision of the sub-service work shall only be undertaken by suitably qualified and
experienced personnel. Depending on the scope and/or scale of such sub-services,
supervision may be required on a full time or part time basis as determined by the Employer.

The logging of the cores and profiling of test pits are the Service Provider’s responsibility. All
core logging and test pit profiling are to be carried out, officially checked and signed by a
suitably qualified and experienced engineering Geologist as specified in Section 38 of the
COTO Standards and Specifications for Sub-service Investigations (2010).
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C3.3.7

C3.3.8

C3.3.9

The Service Provider's Geotechnical Engineer shall be responsible for reviewing the results
of the investigations and confirming its acceptance. The Geotechnical Engineer will be
involved in the planning, procurement and management of the sub-contract. The
Geotechnical Engineer will be responsible for the acceptance of data collected during the
investigation including amongst others, core logs, test pit profiles, laboratory test, etc. and
the production of a factual geotechnical report. In addition, the Geotechnical Engineer will
be responsible for an interpretive geotechnical report as well as a design geotechnical report
required for fulfilling the design. The Geotechnical Engineer shall be involved during the
construction phase in accordance with his/her obligation w.r.t. professional responsibilities
and clause C3.7.2(f) Site Visits by Design Specialist(s).

Other Special Services and Specialist Advice

The Employer may require other special services and specialist advice which are not
included in the normal duties. These may include:

i) road network planning studies;

ii) traffic, axle weight and transportation studies (including traffic counts only);
iii) economic studies;

iv) model studies;

V) soil mapping and seismic or similar surveys;

vi) monitoring of road and bridge elements;

vii)  pavement surveillance surveys (e.g. FWD);

viii)  mediation, arbitration and litigation; and

iX) land acquisition assistance provided by the PSP.

The Service Provider shall, when required by the Employer to do so, procure such other
specialist services in accordance with the procedures for the procurement of sub-service
providers. The Service Provider may tender for these services.

It is to be noted that, subject to the Employer’s approval, the land legal advice and property
acquisition assistance provided to the Service Provider by the PSP will be paid under a
separate contract administered by the Employer.

In the event of “specialist advice” the reimbursable costs shall be inclusive of the
investigations and analysis to provide the Employer with an appropriate technical solution.
In the case of “special services” the reimbursable cost is only for the specific survey, tests or
data required and exclude the analysis thereof, the cost of which shall be included in the
tendered rates for design.

Provision for payment of other special services and specialist advice are provided in Section
C3.8: Additional Duties. Where investigations are to be undertaken, the Service Provider
shall compile a schedule of required work, which shall be subject to the approval of the
Employer, before any investigation may commence.

Specialist Transportation Engineering Service

For projects requiring basic analyses of traffic volumes and trends, or capacity improvements
involving geometric designs that are basically extensions to existing road infrastructure, a
Design Specialist will not be specified as part of the Key Persons. However, for more
complex green-fields projects, a Design Specialist may be specified as part of the Key
Persons. In both cases the cost for this service shall be deemed to be included in the rates
tendered for design.

Specialist Geometric Design Service

For projects requiring basic geometric analyses of traffic volumes and trends, or capacity
improvements involving geometric designs that are basically extensions to existing road
infrastructure, a Design Specialist will not be specified as part of the Key Persons. However,
for more complex projects, a Design Specialist will be specified as part of the Key Persons.
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In both cases the cost for this service shall be deemed to be included in the rates tendered
for design.

C3.3.10 Materials Investigation and Testing

a)

b)

d)

e)

Test Pits

All test pits shall be excavated, profiled and sampled in accordance with the M1
Manual and industry best practice. The dimensions of the excavation shall be
sufficient to permit safe working conditions and to allow for adequate quantities of
material to be sampled from each horizon for the envisaged testing. All test pits shall
be excavated to a minimum depth of 800mm, or deeper if specified by the Design
Engineer.

All test pits shall be backfilled utilizing material which is at least of a similar quality as
that removed from the relevant horizon. The upper 150mm horizon shall consist of at
least G2 quality material stabilized with 2% emulsion and 1% cement. The surfacing
shall consist of hot or cold asphalt or prefabricated seal patches as appropriate to the
existing surfacing and traffic or road class. Compaction shall be by appropriate
compaction equipment in layers not exceeding 150mm.

With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by the Service
Provider as per the defined standard format or SARDS interface, if required for this
CD project.

Dynamic Cone Penetration (DCP) Testing

Dynamic Cone Penetration (DCP) testing shall be carried out in accordance with the
standard test method. Appropriate drilling equipment shall be utilized to penetrate
asphalt, highly stabilized or cemented layers prior to proceeding with the testing.
Results of DCP testing shall be produced in a format enabling full assessment of the
various pavement layers to be assessed.

With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by the Service
Provider as per the defined standard format or SARDS interface, if required for this
CD project.

Coring in Pavement Layers

Where required and scheduled, coring shall be carried out utilizing appropriate
equipment. The layer type and diameter of the cores shall be as specified in the
pricing schedule.

Transport of Samples to Laboratory

All samples shall be securely fastened, labelled and transported to the laboratory
appointed to carry out the required testing. A distinction has been made in the Pricing
Schedule between large bags and small bags or cores.

With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by Service
Provider as per the defined standard format or SARDS interface, if required by this CD
project.

Laboratory Testing
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Only SANAS accredited laboratories shall be permitted to carry out laboratory testing
of materials. All testing shall be carried out in accordance with the methods specified
in the relevant test methods.

Provision for the costs of any laboratory testing has been included under specific tests
and/or under a provisional sum item in the Pricing Schedule.

With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by the Service
Provider as per the defined standard format or SARDS interface, if required for this
CD project.

C3.3.11 Measurement and Payment

Item Description Unit

3.31 Survey Services

(a) |Survey services when procured by Service Provider Prime Cost (PC)

(b) Cost for procuring and managing sub-service

provider under sub-item 3.3.1(a) Lump Sum (LS)

Cost when making use of SANRAL’s Property
Service Providers

(c) Lump Sum (LS)

The Prime Cost under sub-item 3.3.1(a) shall be paid in accordance with Clause C2.1.8

The unit of measurement under sub-item 3.3.1(b) shall be the Lump Sum. The Lump Sum
tendered shall only be applicable where such service is carried out under the Prime Cost
Sum and shall include for all costs associated with the planning, compiling a schedule of all
envisaged survey work, compilation of quotation or tender documentation for procurement
purposes, issuing of up to 20 (twenty) quotation or tender documents in electronic format
and evaluation for the procurement of the sub-service and recommendations to the
Employer including management cost, administrative cost, handling fees and profit.

The unit of measurement under sub-item 3.3.1(c) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all costs associated with making use of
SANRAL’s Property Service Providers as specified in Clause C.3.3.3.

Contract price adjustment shall be applicable to sub-items 3.3.1(b) and (c) in accordance
with Clause C2.1.6.

Item Description Unit

3.3.2 Traffic Monitoring Services

Traffic monitoring services when procured by
Service Provider

(a) Prime Cost (PC)

Cost for procuring and managing sub-service
provider under sub-item 3.3.2(a)

(b) Lump Sum (LS)

Cost when making use of SANRAL's Traffic

() Monitoring Service Providers (TMSP) Lump Sum (LS)

The Prime Cost under sub-item 3.3.2(a) shall be paid in accordance with Clause C2.1.8.
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The unit of measurement under sub-item 3.3.2(b) shall be the Lump Sum. The Lump Sum
tendered shall only be applicable where such service is carried out under the Prime Cost
Sum and shall include for all costs associated with the planning, compiling a schedule of all
envisage traffic monitoring work, compilation of quotation or tender documentation for
procurement purposes, issuing up to 20 (twenty) quotation or tender documents in electronic
format and evaluation for the procurement of the sub-service and recommendation to the
Employer including management cost, administration cost, handling fees and profit.

The unit of measurement under sub-item 3.3.2(c) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all costs associated with making use of
SANRAL’s TMSP as specified in Clause C3.3.4.

Contract price adjustment shall be applicable to sub-item 3.3.2(b) and (c) in accordance with
Clause C2.1.6.

Item Description Unit

3.3.3 Environmental Service

(a) |Environmental services during design stage Prime Cost (PC)

Cost for procuring and managing sub-service
provider under sub-item 3.3.3(a)

(b) Lump Sum (LS)

The Prime Cost under sub-item 3.3.3(a) shall be paid in accordance with Clause C2.1.8

The unit of measurement under sub-item 3.3.3(b) shall be the Lump Sum. The Lump Sum
tendered shall include for the initial assessment as specified in Clause C3.2.3. as well as all
costs associated with the planning, scheduling, compilation of quotation or tender
documentation, issuing of up to 20 (twenty) quotation or tender documents in electronic
format and evaluation for the procurement and management of the sub-service including
administrative cost, handling fees and profit.

Contract price adjustment shall be applicable to sub-items 3.3.3(b) in accordance with
Clause C2.1.6.

Item Description Unit

3.34 Geotechnical and Drilling Services

(a) |Geotechnical and/or drilling investigations Prime Cost (PC)
Handling cost for planning and procuring
(b) geotechnical and/or drilling services Lump Sum (LS)
(©) Administration and monitoring of the geotechnical Month
and/or drilling contract by the Engineer
(d) | Supervision of the work
(i) Full time supervision Provisional Sum (PS)
(i) Engineering Geologist for logging of cores and
o : Month
profiling of test pits
(ii) Accommodation cost Provisional Sum (PS)
(iv) Occupational health and safety obligations
; : 4 Month
(continuous compliance and monthly audits)
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(e) | Geotechnical and drilling contract

(i) Geotechnical and drilling contractor Prime Cost (PC)
(i) Handling cost for planning, procuring
geotechnical and drilling contractor i.r.o. item Lump Sum (LS)
3.3.4(e)(i)

The Prime Cost under sub-item 3.3.4(a) shall be paid in accordance with Clause C2.1.8.

The unit of measurement under sub-item 3.3.4(b) shall be the Lump Sum. The Service
Provider shall identify the full scope of the sub-service investigation(s), type and estimated
quantity of tests required and shall compile quotation or tender documents in accordance
with the Employer’s standard requirements, procurement policy and industry best practices
for procuring the relevant sub-service. The Lump Sum tendered shall include full
compensation for personnel, transport, accommodation, materials, printing and all other
costs associated with the compilation of quotation or tender documents, issuing
quotation/tender documents, clarification meetings, evaluation and producing a tender
evaluation report.

The unit of measurement under sub-item 3.3.4(c) shall be the Month or part thereof and the
rate tendered shall include full compensation for the Engineer’'s cost including all
subsistence, travel, accommodation, meeting attendance and other costs associated with
administration and monitoring of the geotechnical and/or drilling investigation, including
preparation and submission of the contractor’'s payment certificates.

The Provisional Sum under sub-item 3.3.4(d)(i) shall cover all monthly costs for personnel
including all subsistence and travel costs associated with providing full time supervision of
the work.

The unit of measurement under sub-item 3.3.4(d)(ii) shall be the Month or part thereof and
the rate tendered shall include full compensation for all personnel costs including all
subsistence and travel costs associated with providing an Engineering Geologist for the
logging of cores.

The Provisional Sum under sub-item 3.3.4(d)(iii) shall cover all costs associated with the
accommodation for full-time supervision personnel and the Engineering Geologist.

The unit of measurement under sub-item 3.3.4(d)(iv) shall be the Month or part thereof and
the rate tendered shall include full compensation for all costs, including personnel, transport,
accommodation and subsistence for the Occupational Health and Safety Specialist for
fulfilling the Service Provider’s obligations as the Agent with respect to the requirements of
the Construction Regulations of the Occupational Health and Safety Act (Act 85 of 1993).

The unit of measurement under sub-item 3.3.4(e)(ii) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for personnel, transport, accommodation, materials,
printing and all other costs associated with the compilation of quotation/tender documents,
issuing quotation/tender documents, clarification meeting, evaluation and producing a tender
evaluation report.

Contract price adjustment shall be applicable to sub-items 3.3.4(b), 3.3.4(c), 3.3.4(d)(ii),
3.3.4(d)(iv) and 3.3.4(e)(ii) in accordance with Clause C2.1.6.

Item Description Unit

3.3.5 Pavement Investigation and Sampling

Establishment of personnel and equipment for test

(a) pitting Lump Sum (LS)
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(b) |Pavement test pit, sampling and profiling Number
(c) |Dynamic Cone Penetration (DCP) Number
(d) |Cores in asphalt layers (100/150 mm dia) Number
(e) |Cores in concrete layers (100/150 mm dia) Number
(f) Transport of samples to laboratory
(i) Large bags Number
(i) Small bags or cores Number

The unit of measurement under pay item 3.3.5(a) shall be the Lump Sum. The Lump Sum
tendered shall cover all costs associated with establishing an appropriately sized team on
site to carry out the scheduled test pit programme. The rate tendered shall be fixed
irrespective of the final number of test pits excavated.

The unit of measurement under pay item 3.3.5(b) shall be the Number of test pits excavated,
sampled and profiled or photographed by the Design Specialist. With the release of the
SARDS, the Service Provider will be required to follow the Standard workflow within SARDS
to determine the number and locality of testing required. The data shall be uploaded into the
SARDS portal by the Service Provider as per the defined standard format or SARDS
interface.

The rate tendered shall include for the safeguarding of the test pits whilst open, all costs
including travel, labour, accommodation, subsistence, plant, materials, sample bags, etc.
associated with the excavation, profiling and sampling of test pits and subsequent backfilling
and compaction thereof as specified.

The unit of measurement under pay item 3.3.5(c) shall be the Number of DCP tests at
locations identified by the Design Specialist. With the release of the SARDS, the Service
Provider will be required to follow the Standard workflow within SARDS to determine the
number and locality of testing required. The data shall be uploaded into the SARDS portal
by the Service Provider as per the defined standard format or SARDS interface.

The rate tendered shall include for drilling through any “refusal” layers, completing the test
and submission of the DCP analysis to the Design Specialist.

The unit of measurement under pay items 3.3.5(d) and (e) shall be the Number of cores in
asphalt and/or concrete at locations identified by the Design Specialist irrespective of the
thickness of the core. With the release of the SARDS, the Service Provider will be required
to follow the Standard workflow within SARDS to determine the number and locality of
testing required. The data shall be uploaded into the SARDS portal by the Service Provider
as per the defined standard format or SARDS interface.

The rates tendered shall include all costs including labour, transport, coring rig, backfilling of
core holes, accommodation, subsistence, etc. The rates tendered shall be fixed, irrespective
of the length of the core extracted.

The unit of measurement under pay item 3.3.5(f) shall be the Number of large bags and/or
small bags or cores transported. The rates tendered shall include all costs to transport the
bags and/or cores to the laboratory selected to carry out the testing, irrespective of distance.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit
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3.3.6 Laboratory Testing and Reporting

(a) |Standard tests as listed in the Pricing Schedule Number

Laboratory testing where no schedule is available, or

specialised testing Prime Cost (PC)

(c) |Handling costs i.r.o. pay item 3.3.6(b) Percentage (%)

The unit of measurement under pay item 3.3.6(a) shall be the Number of tests prescribed by
the Design Specialist and carried out by the laboratory. The rates tendered shall cover all
costs associated with completing the individual tests and shall include all calculations and
reporting. Any tests proven to be erroneous shall not be paid for.

The Prime Cost under pay item 3.3.6(b) shall be paid in accordance with Clause C2.1.8.
The Service Provider shall identify the type and estimated quantity of tests required and shall
compile a quotation document in accordance with the Employer’s standard requirements and
policies to procure the service.

The unit of measurement under pay item 3.3.6(c) shall be the Percentage. The percentage
tendered is a percentage of the amount spent under payment item 3.3.6(b) and shall include
full compensation for all costs of the Service Provider as specified.

Where the prior identification of materials testing requirements is not possible, a Provisional
sum has been included in the Pricing Schedule for the procurement of such services. Where
testing is carried out under a Provisional Sum the percentage handling fee tendered in the
Pricing Schedule shall include for all the Service Provider’s costs associated with:

a) compiling a schedule of all envisaged work;

b) production of a document for procurement purposes (including printing etc.);

c) calling for quotations and/or tenders;

d) evaluation of quotations and/or tenders received and recommendations to the
Employer;

e) handling fees; and

f) profit.

Procurement of such services shall be in accordance with clause C3.1.12.

Contract price adjustment shall be applicable to sub-item 3.3.6(a) in accordance with Clause
C2.1.6.
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C3.4

C3.4.1

C3.4.2

DESIGN DEVELOPMENT STAGE (NOT APPLICABLE FOR THIS CONTRACT)
Scope

This section covers the requirements for the compilation and submission of a Concept and/or
Preliminary and/or Detailed Design and the various phases that the Service Provider may
have to apply to develop the design in such a way that the Employer is provided the
opportunity to select the most appropriate design strategy.

a) Design Guidelines

It is a fundamental requirement that the Service Provider has a thorough working
knowledge of the Employer’s complete suite of design standards, codes, manuals and
guidelines (i.e. those that it publishes and those for which it provides an industry
custodianship), which shall be used in the production of the designs in all their
separate phases. In addition, the Service Provider shall apply any other industry best
practice publication that may be appropriate. Furthermore, the Employer’s philosophy
of appropriate standards and cost effectiveness shall always be considered.

b) Training and Development Guidelines

In addition, the Service Provider shall have a thorough knowledge and understanding
of the Employer's Transformation Policy, Community Development Strategy,
Community Development pro-forma for Training and Construction Managers, CIDB
Standard for Developing Skills through Infrastructure Contracts, and any other
documents provided by the Employer that assist in the enhanced Training and
Development of local Communities and Targeted Enterprises.

For each stage of the design development, the enhanced training, development and
utilization of local Communities and Targeted Enterprises shall form the foundation of
the design development strategy.

Design Development Strategy

On completion of the project assessment stage and before findings from further
investigations and sub-services are available, the Service Provider shall discuss with the
Employer and confirm the design development strategy that will be applied.

New work (i.e. predominantly ‘greenfield’ projects that require route determination and/or
new structures for which aesthetics and service are not fixed) may require development
through separate multiple phases of concept, preliminary and detailed designs.

Many capital expenditure projects that require capacity improvements, in addition to
rehabilitation and or repair, may require development through the separate multiple phases
of preliminary and detailed designs.

Some capital expenditure projects, and most operational expenditure projects, will only
require the single phase of detailed design development.

The purpose of confirming the total strategy to be applied is based on the precept that public
funds must be wisely spent, and it may occur that the details emerging from the project
assessment dictate that development through multiple phases is not required. Any decision
not to proceed with either the conceptual or preliminary phases shall not give cause for a
Service Provider to request or demand an adjustment to its pricing structure. Each
development phase is distinctly separate and thus shall be priced in such a way that no
cross-subsidisation between them occurs.

Conversely, any decision to introduce an additional development phase shall be subject to
pricing variation.
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C3.4.3

C3.44

Investigations, Sampling and Testing

Intrusive investigations are deemed to be any type of investigation that probes into or
removes from the roadbed, borrow pits, quarries, structure founding materials and other
areas, e.g. cuttings, etc. Investigations, both intrusive and non-destructive, sampling as well
as associated laboratory testing, must be approved by the Employer before they are
undertaken.

The Service Provider shall initially identify and then determine the viability of sources for the
supply of materials by arranging for test pits, samples, laboratory testing and reporting on
them. The investigations may involve drilling, both by percussion and core recovery if
needed to prove new sites or extensions to existing pits. Depending on the locality of the
project site, the investigation of materials sources shall include the use of commercial
sources as well as existing and/or new sources on, alongside or near the project site. This
will require sampling and testing of the commercial products. When the project demands
crushed stone products the investigation of more than one source shall be required. Where
intrusive investigations are required to be carried out on land not under the control and/or
jurisdiction of the Employer, suitable arrangements must be made with the Landowner,
Authority etc. In this regard, the Service Provider must refer to the LAC Manual and in
particular to those sections dealing with access to land.

Supervision of intrusive investigations shall not be delegated but shall be supervised and
logged by the Key Person listed as the relevant Design Specialist.

Provision for investigations, sampling and testing has been allowed for in the Pricing
Schedule.

The Service Provider shall submit for approval a schedule of proposed work for all field work,
sampling and testing prior to commencement.

With the release of the SARDS, the Service Provider will be required to follow the standard
workflow within SARDS to determine the number and locality of testing required. The data
will need to be uploaded into the SARDS portal by Service Provider as per the defined
standard format or SARDS interface, if applicable to this CD project.

Materials Investigation and Testing
a) Test Pits

All test pits shall be excavated, profiled and sampled in accordance with the M1
Manual and industry best practice. The dimensions of the excavation shall be
sufficient to permit safe working conditions and to allow for adequate quantities of
material to be sampled from each horizon for the envisaged testing. All test pits shall
be excavated to a minimum depth of 800mm, or deeper if specified by the Design
Specialist: Pavements and Materials.

All test pits shall be backfilled utilizing excess material excavated and additional
material to ensure that there will be no unsafe depressions. The backfill shall be
compacted sufficiently to ensure that no significant settlement occurs after completion
of the investigation.

All test pits that are required to be left open and unattended shall be secured by
means of appropriate fencing and danger tape.

At the commencement of excavation, all topsoil shall be stockpiled separately and
replaced after completion of the backfilling operation.

With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by Service
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b)

d)

e)

Provider as per the defined standard format or SARDS interface, if applicable to this
CD project.

Dynamic Cone Penetration (DCP) Testing

Dynamic Cone Penetration (DCP) testing shall be carried out in accordance with the
standard test method. Results of DCP testing shall be produced in a format enabling
full assessment of the various pavement layers to be assessed.

With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by Service
Provider as per the defined standard format or SARDS interface, if applicable for this
CD project.

Hire of Excavator

Where an excavator is required to excavate the test pits, the Service Provider shall
determine the capacity of such plant appropriate to the expected material category
and depth of excavation.

The excavation of test pits by mechanical means shall be done in such a manner to
prevent any contamination of the specific soil and/or gravel horizons encountered.

Transport of Samples to Laboratory

All samples shall be securely fastened, labelled and transported to the laboratory
appointed to carry out the required testing. A distinction has been made in the Pricing
Schedule between large bags and small bags or cores.

Laboratory Testing

Only SANAS accredited laboratories shall be permitted to carry out laboratory testing
of materials. All testing shall be carried out in accordance with the methods specified
in the relevant test methods.

Provision for the costs of any laboratory testing has been included under specific tests
and/or under a Provisional Sum item in the Pricing Schedule.

With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by Service
Provider as per the defined standard format or SARDS interface, if applicable to this
CD project.

Concept Design

This development phase requires the Service Provider to produce multiple concepts (not
less than three) for consideration. Each concept shall be complete in context with the
purpose of the project within which there may be further smaller refinements. Refinements
of a single concept are not considered to be multiple concepts.

The duties to be performed include, but are not limited to, the following:

a)

b)

Provide a programme for documentation and for implementation of the training,
development and construction works.

Include a skills and resources audit report of the local and/or identified Community’s
academic and occupational skills and the local Targeted Enterprise availability and
capabilities.
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s)

Include a concept training and development programme for the identified Community
and local Targeted Enterprises, which is outlined, based on the concept design
alternatives.

Include a baseline risk assessment and a health and safety specification.

Include an operations and maintenance support plan over the service life.

Establish the feasibility of satisfying the original scope of works within the original
budget, and if not, motivate a revised scope and/or budget.

Consultation with the Employer or his authorised representatives.

Inspection of the site of the Works.

Identify and discuss with the Employer all the technical inputs which will be
researched and applied.

Consider alternatives and advise the Employer of advantages and disadvantages,
including reference to land use and acquisition feasibilities as required by the Em-
ployer. To assist the Service Provider with the Land Use and Land Acquisition
Feasibilities, the Employer may request the PSP to conduct a Land Audit. This will
generally be determined by the complexities evident from the project assessment
conducted by the Service Provider and/or from the initial documentation provided by
the Employer to the Service Provider.

Preliminary investigation, route location and design where any of these are required
for determination of feasibility. Included in these can be traffic (including non-
motorised transport and pedestrians) densities, road geometry including cross-
sections and longitudinal sections, drainage needs, materials availability, pavement
requirements, structural requirements. Also establish access, utilities, services and
connections required for the design. With the release of the SARDS, the Service
Provider will be required to follow the standard workflow within SARDS to determine
the number and locality of testing required. The data will need to be uploaded into the
SARDS portal by Service Provider as per the defined standard format or SARDS
interface and then analysed using SARDS, if applicable to this CD project.
Consultation with authorities having rights or powers of sanction, as well as
consultation with the public, project Stakeholders and affected and/or identified
Communities.

Advice to the Employer as to the need for surveys of any kind, analysis, tests and site
or other investigations where such are to be carried out at the Employer’s expense
including a risk report associated with the need.

Searching for, obtaining, investigation and collation of available data, drawings and
plans relating to the Works.

Investigations, as may be required, of economic and financial implications in relation
to the proposals or feasibility studies and the confirmation of the financial sustainability
thereof.

Advice to the Employer as to regulatory and statutory requirements including
environmental issues and management.

Produce drawings depicting the designs, particularly those for route alignments.
However, they need not contain full design layout details, but must show the basic
road geometry and cross-drainage. Full structural drawings are not necessary and
only need to show the basic layouts accompanied by loading calculations indicating
the type of foundation necessary.

Compile a Concept Design report to be submitted at a progress meeting. The report
shall, as a minimum, cover the aspects listed under the duties above.

Preparing, reporting and presenting the alternatives to the Employer's Regional
Gateway Review Committee for project cost higher than R100 million.

Preliminary Design

The purpose of preliminary design is to develop more than one option for presentation to the
Employer for selection of which is the most appropriate based on technical functionality and
economic benefit. The selected option(s) will then be further developed in the detailed
design phase.

For projects that commence with this design phase, the Service Provider shall, using the
findings of the project assessment and investigations or concept design already conducted,
EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024 C-58



SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED
CONTRACT SANRAL C.002-026-2018/1S

CONSULTING ENGINEERING SERVICES FOR THE TRAINING AND CONSTRUCTION MANAGEMENT SERVICES OF A
COMMUNITY DEVELOPMENT PROJECT TO UPGRADE ACCESS ROADS AND STORMWATER SYSTEM IN AND AROUND
MOLOTO, NEAR NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO KM8.600

identify problem areas, provide comprehensive evidence that their underlying cause is
understood and propose appropriate corrective or reparative remedies. These proposals will
accompany others for multiple design methodologies that are considered appropriate to the
project including identification of their respective technical inputs. All proposals shall be
discussed with the Employer. At least 3 (three) different methodologies must be proposed,
not all of which need to include identified remedies. Proposed methodologies should
separately deal with elements relating to capacity improvements so that these may be
individually developed together with the methodologies so that the Employer is presented
with an array of design options from which to make decisions for progression to detailed
design.

The duties to be performed include but are not limited to the following:

a) Provide a programme for documentation and implementation of the training,
development and construction works.

b) Include a skills and resources audit report of the local and/or identified Community’s
academic and occupational skills and the local Targeted Enterprise availability and
capabilities.

c) Include a preliminary training and development programme for the identified

Community and local Targeted Enterprises, which is outlined, based on the
preliminary design alternatives.

d) Include a baseline risk assessment and a health and safety specification.

e) Include an operations and maintenance support plan over the service life.

f) Establish the feasibility of satisfying the original scope of works within the original
budget, and if not, motivate a revised scope and/or budget.

g) Include a technology (alternatives) options assessment.

h) Include a regulatory due diligence (compliance with various regulations and required
statutory permissions impacting this project).

i) Advising the Employer as to the need for any further surveys of any kind, analysis,

tests and site or other investigations which may be required and arranging for these to
be carried out at the Employer’s expense including a risk assessment and sensitivity
analysis associated with the need.

j) Advising the Employer regarding environmental requirements and management plans
and attending to the same.

k) Advising the Employer, as may be necessary, upon the appointment of and brief to
other professional engineers, architects and specialist advisers and arranging such
appointments and consultations with such advisers in matters affecting the works.

) Preparation of preliminary design plans and other drawings in accordance with the
Employer’s current Codes, Manuals and Guidelines necessary for seeking approval of
statutory authorities and beaconing of the road reserve. With the release of the
SARDS, the Service Provider will be required to follow the standard workflow within
SARDS to determine the number and locality of testing required. The data will need to
be uploaded into the SARDS portal by Service Provider as per the defined standard
format or SARDS interface and then analysed using SARDS, if applicable to this CD
project.

t) Consultation on technical matters with authorities and interested and affected parties,
as well as consultation with the public, project Stakeholders and affected and/or
identified Communities.

m)  Making modifications to the preliminary design of the works based on, or dictated by,
the consultations aforesaid.

n) Identification and reporting on services and owners as well as relocations and/or
protection measures required.

0) Submission of estimates of capital and life cycle costs and economic and financial
implications in relation to the proposals and the confirmation of the financial
sustainability thereof.

p) Conduct a Land Audit as per the LAC Manual of each Route under consideration. The
Service Provider must produce a high-level property report, including the land required
for material sources. This report must identify at the very least the following:

i) Property type.
i) Ownership type.
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iii) Title type.
iv) Informal rights.
V) Informal settlements.

vi) Mining rights.

vii)  Real rights (servitudes, etc.).

vii)  Jurisdiction of affected non-National Roads.

iX) Traditional (Tribal) Authorities and their jurisdiction.

X) Municipal Authorities.

Xi) Affected streets and public places.

xii)  Proclaimed forestry, conservation, irrigation, etc. areas.

In addition, the Service Provider must undertake a high-level Land Acquisition cost
analysis, inclusive of the land required for material sources.

The Service Provider shall at this stage ensure that relevant one-on-one consultations
with affected landowners are conducted including the holders of formal, informal rights
and all other rights as defined above. Where land is in the ownership of the State
(Municipal, Provincial or National) or other State Authorities, the Service Provider shall
attend on such authorities to give notice of the intention to acquire portions of or the
whole of such properties. The impact of the routes on such rights must be clearly
documented in the report.

Regarding all the above, the Employer may instruct the PSP to assist the Service
Provider if it becomes evident that there are complexities that would require specialist
input.

The Employer must be advised immediately if there is evidence of unlawful occupation
of land along the proposed Routes and on land earmarked for material sources.

q) Compilation and submission of a Preliminary Design Report and if required a
Preliminary Materials Report.

r) A separate Geotechnical Report must be submitted where geotechnical investigations
are required.

s) A separate Drainage Report will be needed for each Bridge and Major Culvert and
shall form part of the first stage submission as described above.

t) Preparing, reporting and presenting the alternatives to the Employer's Regional
Gateway Review Committee for project costs higher than R100 million.

Unless the project terminates at the preliminary design stage, drawings produced to depict
the various elements of the design methodologies need not follow the exacting standards for
final drawings. However, they shall be comprehensive in their detail so that they accurately
reflect the design outcomes. The size of drawings is similarly not prescriptive. Structural
drawings shall comply with the standards set in the Employer’s publication Code of
Procedures for the Planning and Design of Highway and Road Structures in South Africa.
Notwithstanding the aforesaid, sketches and hand-drawn depictions will not be accepted, but
they shall be professionally drawn.

Detailed Design

The Employer will select from the outcome of the project assessment stage or preliminary
design phase, the design option and other possible design elements that are to be
developed into detailed design.

The duties to be performed include but are not limited to the following:

a) Provide a programme for documentation and implementation of the training,
development and construction works.

b) Include a skills and resources audit report of the local and/or identified Community’s
academic and occupational skills and the local Targeted Enterprise availability and
capabilities.
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Include a detailed training and development programme for the identified Community
and local Targeted Enterprises, which is outlined, based on the detailed design.
Include a baseline risk assessment and a health and safety specification.

Include an operations and maintenance support plan over the service life.

Establish the feasibility of satisfying the original scope of works within the original
budget, and if not, motivate a revised scope and/or budget.

Include a technology (alternatives) options assessment.

Include a regulatory due diligence (compliance with various regulations and required
statutory permissions impacting this project).

Advise the Employer as to the necessity for setting out or staking out the works,
establishment of construction beacons.

Advise the Employer as to the need for any further surveys of any kind, analysis, tests
or other investigations which may be required and arranging for these to be carried out
including a risk assessment and sensitivity analysis associated with the need.

Advise the Employer regarding environmental requirements and management and
attending to same as agreed with the Employer.

Preparation of designs inclusive of all calculations, drawings, project specifications
and Engineering schedules of quantities in accordance with the requirements of the
Employer’s current appropriate Codes, Manuals and Guidelines; including labour
maximisation/optimisation in all phases of the design as per COTO specifications.
With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of testing
required. The data will need to be uploaded into the SARDS portal by Service
Provider as per the defined standard format or SARDS interface and then analysed
using SARDS, if applicable to this CD project:

Estimates of the cost of the works, using the unit rates of the Employer’s database if
applicable.

Identify and advise the Employer on communication channels, employment forums
and issues impacting on the design.

The timeous arrangement for the relocation of any services which may disrupt the
construction programme. This may include relocation of services prior to construction
stage.

Conduct a Detailed Land Audit as per the LAC Manual of the entire project area.

The Employer may instruct the PSP to assist the Service Provider if it becomes
evident that there are complexities that require specialist input

With regards to this land audit, the Service Provider must produce a detailed report for
each property along the route and all land required for material sources. This report
must identify, at the very least, the following:

i) Property type.

ii) Ownership type.

iii) Title type.
iv) Informal rights.
V) Informal settlements and/or illegal occupation of land.

Vi) Mining rights.

vii)  Real rights (servitudes, etc.).

viii)  Jurisdiction of affected non-National Roads.

ix)  Traditional (Tribal) Authorities and their jurisdiction.

X) Municipal Authorities.

xi)  Affected streets and public places and where such streets and public places
may be impacted on and/or closed.

xii)  Proclaimed forestry, conservation, irrigation, etc. areas.

The Service Provider shall, at this stage, conduct one-on-one consultations with each
landowner affected by the project and with the holders of formal and informal rights
and indeed all other rights as defined above. Where land is in the ownership of the
State (Municipal, Provincial or National) or other State Authorities, the Service
Provider shall accompany the PSP when meeting with such authorities to deal with
aspects raised by such authorities and where such aspects are of a Technical/Design
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nature. In this regard, careful reference must be made to the formalities as described
in the LAC Manual.

It is emphasised that the purpose of this interaction is to reach consensus with each
landowner so affected with regards to the impact that the land acquisition will have on
his property and to his entittements and to clearly determine the conditions under
which the landowner will be willing to sell the land required.

This is expanded on further in this document below. In this regard, the Employer must
be advised immediately if there is evidence of unlawful occupation of land along the
proposed route and on land earmarked for material sources.

The revised road reserve must be determined and have the Employer’s approval.

The Service Provider shall then compile a detailed Property Report as defined in the
LAC Manual and transmit same to the Employer’s Project Manager and to the relevant
Regional Survey Representative for their consideration and formal approval. Only on
approval of the Detailed Property Report will it be transmitted to the PSP who will then
commence with the preparation and approval of Land Acquisition Diagrams and the
necessary amended Declarations relating to the final road reserve.

q) Submit the necessary design documentation to local and other authorities for
approval, if required.

r) Consultation on and incorporation of, where applicable, technical matters with raised
by authorities and interested and affected parties.

s) Compilation and submission of a Detailed Design Report and if required a Materials
Report.

t) Submission of Economic Feasibility Analysis (where required) and confirm the
financial sustainability of the project.

If the project requires only the detail design phase, the Service Provider shall, using the
findings of the project assessment and investigations or designs already conducted, identify
problem areas, provide comprehensive evidence that their underlying cause is understood
and propose appropriate corrective or reparative remedies. The Service Provider shall also
identify which elements of the aforesaid publications will be applied and discuss them with
the Employer before proceeding with development of the design to finality.

Detail design requires the drafting of a final project specification that will be incorporated into
a full tender document adopted from the Employer’s pro-forma tender document. A full set
of drawings complying with the Employer’s latest drawing standards shall be presented for
signature. The Service Provider shall be aware of the Employer’s procedures for iterative
presentations of drawings for approval, signature, archiving and amendment to include the
as-built record. The process is also available on the Employer’s website www.nra.co.za.

Guidelines for drawings are contained in TMH11: Standard Survey Methods (latest version)
published by the Committee of Transport Offices (COTQO). This reference contains all the
relevant information relating to grid intervals, topographical detailing, symbols, colours,
weight, and letter sizes etc. and acts as the standard to be used for draughting drawings for
use by a contractor.

Occupational Health and Safety (OHS) Requirements

The Service Provider shall at all stages of the design development identify elements of the
design that are inherently dangerous or hazardous during the construction phase and design
in such a manner as to mitigate or eliminate the risk where possible. At the culmination of
each development phase all identified dangers and/or hazards shall be listed and brought to
the attention of the Employer and agreed hazards shall be emphasised and given
prominence by way of notification on the drawings and separately listed in the respective
phase-end reports. They shall appear in the drawings and the tender document for issue to
a contractor.
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C3.4.10

For example, shoring of unstable excavations is the Designer’s responsibility to identify and
notify of the health and safety risk.

Environmental Requirements

Throughout the development of the project design the Service Provider shall liaise closely
with the appointed EAP as he/she performs the environmental sub-service. It is desirable
that the EAP accompanies the Service Provider to the regular progress meetings to ensure
accurate reporting on the state of the application for environmental approvals. The
compilation of the various Environmental Management Programmes (EMPrs) that the
respective relevant authorities require shall be modelled on the Employer's standard
Environmental Management Plan with as little deviation from it as possible. Any adaptation
or change shall be reported to the Employer for approval and later incorporation into the
contract document.

Any cause derived from these EMPrs that require incorporation into the design shall similarly
be reported to the Employer for approval.

Land Requirements
a) Property Report

A comprehensive and detailed Property Report shall be compiled in accordance with
the Employer's standard requirements. This Property Report shall deal with all
aspects relating to each individual portion of land required for the project, including all
material resources and it is emphasised that the procedures as contained in the Land
Acquisition Guideline Manual for Consulting Engineers, which is available on the
Employer’'s web page (www.nra.co.za), shall be followed without exception.

With reference to all ‘material sources’ and where a “Borrow Pit” and/or “Quarry” site is
identified for acquisition (permanent or temporary) such site shall be named with
reference to its kilometer distance of the road design and pre-fixed with a “L” or “R”
e.g. Borrow Pit L29.100.

The Property Report will be considered by the Employer’s Project Manager and the
Regional Survey Representative. Should the Property Report be found to be
incomplete and/or contain erroneous information, it will be returned to the Service
Provider for his immediate attention and action. Once the Property Report has been
approved by the Employer, it will be sent to the PSP who will conduct checks to
discover any errors or omissions.

Although the PSP performs checks on property reports, the responsibility for the
completeness and accuracy of property reports lies with the Service Provider. The
PSP can identify errors in property reports only insofar as they are reasonably
discoverable and will report any such errors found to the Employer’s Project Manager
and/or Regional Survey Representative as soon as any may be found. The Employer
reserves its right to recover the costs of any claims for delays suffered by the Training
and Construction Manager in getting access to Site or to portions of the Site that are
attributable to the erroneous property reports submitted by the Service Provider. It
must be noted that the 9 (nine) month period required to complete the Land
Acquisition process to the point where “Site Access” has been achieved cannot
commence until a Property Report is complete and correct in all respects. Any delay
in correctly completing a Property Report will delay the commencement of the
acquisition process and very often, also delay access to site. Late changes in design
have the same effect as submitting incomplete or erroneous Property Reports.

The Service Provider must carefully consider the relevant sections in the LAC Manual
that deal specifically with Tribal Land and determine if any land is subject to the
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authority of a Tribal (Traditional) Authority at the earliest possible time in the Design
Process (if this has not already been determined under a previous phase).

Individuals hold informal and community rights over Tribal Land. Consequently, the
Service Provider must ensure that he is fully in accordance with the Interim Protection
of Informal Land Rights Act, Act 31 of 1996 and the procedures contained therein.
These rights are not registered and recorded in the Deeds Office. On-site meetings
must therefore be held with the affected communities and their leadership to
determine the extent and nature of their rights. The exact impact that the project will
have on their rights must be clearly determined in community meetings to avoid
conflict at the time that the PSP undertakes the acquisition and determines the
compensation due. The Property Report must define each right affected, identify the
boundaries and ownership thereof and clearly record all information related to these
rights.

The Employer may request the PSP to engage with the Service Provider at an early
stage in the Design Process to assist the Service Provider in dealing with complex
land rights and to provide specialist input where required. Where the Service Provider
is in any doubt concerning how to deal with specific complexities relating to the above,
the Service Provider may also discuss these circumstances with the Employer who
may then engage the PSP for specialist assistance.

Every 2 (two) months, in each of its Regions, the Employer holds Land Acquisition co-
ordination meetings. At these meetings, every project involving Land Acquisition is
discussed in detail and problems focused on. The Service Provider shall ensure that
a senior representative attends these meetings until the Land Acquisition process has
reached the stage where access to site is confirmed.

The Service Provider shall meet with every land property owner whose property or
rights therein may be required or impacted upon by the project. Whilst the Service
Provider may not engage in any negotiations with respect to financial compensation
(value) the Service Provider must ensure that each owner is made aware of the extent
of land required, and the consequences that the project may have on matters such as
the access, boreholes, irrigation system, parking, frontage of buildings and the like, all
in accordance with the relevant sections in the LAC Manual. The document that the
landowner is required to sign must be carefully completed to minimise any additional
issues that may be raised when the PSP engages with the landowner to negotiate the
terms of the land acquisition. If the landowner insists on discussing matters relating to
compensation, financial loss, legal aspects or any other matter that falls outside of the
Service Provider’s area of responsibility, the Service Provider must timeously request
the Employer for the assistance of the PSP.

Where it is necessary to relocate families and/or individuals situated on land under the
control of a Tribal (Traditional) Authority, the Service Provider must engage with the
Employer and the PSP as soon as it is possible in the Design Phase to initiate land
acquisition in good time. The Service Provider must as soon as possible provide
details of notional sites, quitrents and all other details required in the form of Property
Reports. The PSP will engage further with the affected families and the Tribal (Tra-
ditional) Authority’s leadership to conclude a relocation agreement with each family
affected. This is most often a lengthy process and consequently poses a material risk
to the Employer’s programme for the Construction Phase of the project.

The relocation agreement negotiated by the PSP will inter alia deal with all aspects
relating to the relocation of the occupants of the land including for example:

i) Alternative land.

i) Acceptance of building plans for the alternative accommodation proposed.
iii) Who will construct the alternative accommodation and by when.

iv)  All other relevant matters peculiar to each relocation.
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The Employer shall indicate if the occupants of Tribal land are to be relocated under
this project, or by another contractor. The Training and Development Works Contract
must include the construction of the alternative accommodation, deal with the
provision of services, the physical relocation of the family affected and the demolition
of the structure(s) from which the occupants are being relocated. The Service
Provider is required to supervise such Training and Development Works Contract and
attend to all administrative processes associated therewith.

The Service Provider must note that the guidelines contained in the LAC Manual,
where applicable to the specific project, constitutes essential information concerning
the role and responsibilities of the Service Provider and must be considered by the
Service Provider in the pricing of the work.

b) SPLUMA Implications and Duties
i) Introduction

a. The Spatial Planning and Land Use Management Act, Act 16 of 2013
(“SPLUMA Act’) commenced from 01 July 2015 and constitutes enabling
national legislation.

b. Section 25 of The South African National Roads Agency Limited and
National Roads Act, Act No 7 of 1998 (the “SANRAL Act”) sets out the
powers of the Employer which include:

i. all strategic planning concerning the South African National Road
System; and

i. the planning, design, construction, operation, management,
control, maintenance and rehabilitation of National Roads for South
Africa.

C. In terms of the Constitution of the Republic of South Africa, No. 108 of

1996 (the “Constitution”), the following is relevant:

i. National Roads do not fall into either Schedule 4 or 5 of the
Constitution and are thus a National competency.

ii. Provincial Planning is an exclusive Provincial competency.

iii. Municipal Planning is an exclusive Municipal competency.

iv. Municipalites may enact SPLUMA Planning By-laws (the
“Municipal By-laws”) to administer Municipal Planning.

V. Municipal By-laws are binding on all, including Organs of State,
unless a specific Municipal By-law provides for and expressly
stated exemption.

d. With respect to Municipal Planning the following is relevant:

i “Planning, in the context of Municipal affairs, is a term which has
assumed a particular, well-established meaning which includes the
zoning of land and the establishment of townships. In that context,
the term is commonly used to define the control and regulation of
the use of land.” (le Sueur judgement) and;

ii. “It is, however, true that the functional areas allocated to the
various spheres of government are not contained in hermetically
sealed compartments. But notwithstanding, they remain distinct
from one another. This is the position even in respect of functional
areas that share the same wording as roads, planning, sport and
others. The distinctiveness lies in the level in which a particular
power is exercised.” (Gauteng Development Tribunal
judgement)

i) Impact of SPLUMA on the Employer’s Planning Authority
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“‘Land Development” is defined in the SPLUMA Act as the erection of buildings or
structures on land or the change of land use. Accordingly, National Road Projects are
included in this definition and are subject to the SPLUMA Act.

Section 2 of the SPLUMA Act inter alia provides that except as provided for in this Act,
no legislation not repealed by this Act may prescribe an alternative or parallel system
on Spatial Planning.

Section 33 of the SPLUMA Act provides inter-alia that except as provided in this Act,
all development applications must be submitted to the Municipality as the authority of
first instance; and Section 53 of the SPLUMA Act provides inter-alia that the
registration of a property resulting from a Land Development Application may not be
performed unless the Municipality certifies that all requirements and conditions for
approval have been complied with, known as “Municipal Consent”.

iiil The need for and Consideration of an Agreement in terms of SPLUMA

Section 30(3): Whilst the relevant Municipality may regard an Authorisation in terms
of any other legislation that meets all the requirements set out in the SPLUMA Act or
Provincial legislation as an authorisation in terms of SPLUMA, one may argue that the
Employer’s declaration in terms of Section 40 of the SANRAL Act was an approval in
terms of SPLUMA. This argument may be possible in the context of existing
National Roads, but w.r.t new roads, including the upgrading of roads, the
widening of roads etc. this is not possible.

Section 29: A municipality must in terms of this Section consult any Organ of State
responsible of administering legislation relating to any aspect of an activity that also
requires approval in terms of the SPLUMA Act to co-ordinate activities and give effect
to the respective requirements of such legislation and to avoid duplication — Section
29(1).

A municipality, in giving effect to Chapter 3 of the Constitution, may, after consultation
with the Organ of the State contemplated in Section 29(1), enter into a written
agreement with that Organ of State to avoid duplication in the submission of
information or the carrying out of a process relating to any aspect of an activity that
also requires authorisation under the SPLUMA Act — Section 29(2); and

After a Municipality has concluded an agreement contemplated in Section 29(2), the
relevant Municipal Planning Tribunal (“MPT”) may take account of any process
authorised under the legislation covered by that agreement as adequate for meeting
the requirements of the SPLUMA Act — Section 29(3).

The Employer therefore intends to conclude a Section 29 Agreement in terms of
the SPLUMA Act with the Municipalities for its National Road Projects.
Accordingly, a draft Proforma Agreement is provided as an Appendix in Part C4.

iv)  The Section 29 SPLUMA Agreement

The Employer has, and continues to, engage various state entities including the
Department of Rural Development and Land Reform (“DRDLR”), the Department of
Co-operative Governance and Traditional Affairs (“CoGTA”), South African Local
Government Association (“SALGA”) and others to have the draft SPLUMA Agreement
adopted as part of the DRDLR'’s initiative to create National Norms and Standards and
Guidelines with respect to the development by the State (in all its forms) of Public
Service Infrastructure and in particular Public Service Infrastructure that is in the
national interest such as National Roads.

As to the SPLUMA Agreement the following is emphasized:

a. A preamble sets out the context for the agreement.
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b.

vi)

The Agreement deals primarily with the planning impact that the National Road
Project (the “PROJECT”) will have on the surrounding planning to the
proposed PROJECT.

The statement(s) contained in the SPLUMA Agreement, and which is of

material importance is:

i. where the Municipality expressly confirms that it is satisfied, in as far as
such confirmation is required in terms of the SPLUMA Act, Provincial
Legislation or the Municipal By-Law, that the Employer’s planning and
designs for the PROJECT in so far as it relates to access and/or
acquisitions of severed land and as depicted on the Road Development
Plan and Access Plan are adequate and further confirms that no further
or additional process(es) relating to the PROJECT are required. Such
confirmation also extends to land use aspects as contemplated in terms
of the SPLUMA Act and the Municipal By-laws;

i. further, the Municipality confirms that it is satisfied that the information
provided by the Employer in so far as it relates to access and/or
acquisitions of severed land and recorded in the SPLUMA Agreement,
is/are sufficient for a land development application contemplated in terms
of the SPLUMA Act and the Municipal By-Laws.

The Agreement then further provides inter alia for the incorporation of National
Roads into the Municipality Spatial Development Framework and the
amendment of the Municipality’s Land Use Management Scheme.

Further, the agreement expressly provides that the public participation process
undertaken by the Employer in terms of National Environmental Management
Act, Act No. 107 of 1998 ( “NEMA”), is sufficient and satisfactory to satisfy the
provisions of the SPLUMA Act and Municipal By-Laws.

Records the Employer standing as an Applicant in terms of Section 45(d) of the
SPLUMA Act.

Deals specifically with a dispute mechanism.

Provides for key annexures namely, a Corridor Plan, a Road Development Plan
and Access Plan.

Service Provider’s Obligations w.r.t. the Section 29 SPLUMA Agreement

The Service Provider, as an Agent of the Employer, will be required to facilitate
the conclusion of the Section 29 SPLUMA Agreement between the Employer
and the relevant Municipality(s).

The Service Provider will be required to prepare the annexures to the Section
29 SPLUMA Agreement and in this regard, proforma examples are attached as
an Appendix in Part C4.

The Service Provider will be required to interact with the Employer’s PSP with
respect to certain key plan(s) relevant to the National Road section being the
subject of the PROJECT.

The above process will entail engagements with all relevant authorities and
project Stakeholder(s).

The Service Provider will not be required to make a formal SPLUMA/Municipal
By-law Application after the Section 29 SPLUMA Agreement has been
concluded.

The Section 29 SPLUMA Agreement must be concluded prior to the PROJECT
being tendered for construction.

Process after the Conclusion of the Section 29 SPLUMA Agreement

Whilst the PSP will undertake and submit the formal SPLUMA and/or Municipal By-law
application to give effect to the tasks as outlined further below, the Service Provider
may be required to provide certain PROJECT related information and plans in support
thereof.
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a. The PSP will make the requisite application in terms of the SPLUMA Act and
the Municipal By-law using Section 29 SPLUMA Agreement as the basis for
such application.

b. The PSP will notify the Minister of DRDLR in terms of Section 52 of the
SPLUMA Act.

C. Once the MPT has made its decision it may be necessary for the Employer to
deal with objections and/or lodge an appeal against the decision of the MPT. In
this regard, the Service Provider may be required to provide certain relevant
PROJECT information and/or evidence in support thereof. The PSP will act for
the Employer in such an event.

vii)  One or More Section 29 SPLUMA Agreements

Pending the complexities encountered in the design of the PROJECT(S), it may be
necessary to conclude more than one Section 29 SPLUMA Agreement.

viii) Design Amendments

It is to be noted that any amendments to the final design of the Road Project will
necessitate that an addendum to the Section 29 SPLUMA Agreement be concluded.
The Service Provider will be required to facilitate the conclusion of such addendum(s).

ix)  Transfer of Access Roads and Declaration through Towns Agreements

The Service Provider is to note that the Section 29 SPLUMA Agreement is to be
compiled and concluded in conjunction with the above Agreements.

x) Municipal By-law: Exemption

Certain Municipalities have, and may still introduce, an exemption in their Municipal
By-laws for “Public Service Infrastructure” of which National Roads form a part thereof.

In such instances, the nature and context of the Section 29 SPLUMA Agreement may
be substantially reduced and where the Section 29 SPLUMA Agreement would simply
act as the Road Project Agreement with the Municipality to formalize how the impacts
the PROJECT on the surrounding areas have been accommodated in the final design.

The Service Provider must accordingly check the Municipality’s By-laws to establish
this fact.

C3.4.11 Road Safety Audit

a) The Service Provider shall in terms of the South African Road Safety Audit Manual
(Second Edition, May 2012), hereafter referred to as the SARSAM:

i) Develop a Scope of Works for the procurement of the services of a Road Safety
Audit Team for Stages 4 of the Project. The stages and numbering refer to the
definitions in SARSAM. Such Scope of Works shall include but are not limited
to:

a. conducting a Project Information Review;

b. conducting a Site Inspection/s;

C. producing a Road Safety Audit Report;

d. issuing the Road Safety Audit Report and discussing the initial findings
with the Employer and the Service Provider; and

e. initiating and conducting a Completion Meeting

as prescribed in the SARSAM.

i) Recommend with motivation to the Employer the composition of the Road

Safety Audit Team depending on the size and complexity of the project, as

prescribed in the SARSAM. Generally, the Road Safety Audit Team will
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comprise an Audit Team Leader and at least two (2) Audit Team members. The
Audit Team Leader is the lead auditor that is responsible for compiling the road
safety audit report and representing the audit team in liaising with the Employer
and the Service Provider. The Audit Team Member/s is the second auditor that
assists in and contributes to the road safety audit. The Audit Team Leader and
Member/s must be independent from the Service Provider and must not be
under the employ of the Service Provider.

b) The Service Provider must ensure that the minimum requirements of the Audit Team
Leader and Members comply with the Employers Road Safety Audit Policy. A copy of
the Employer’s Road Safety Audit Policy is included in Section C: Appendix |.

c) Once the Road Safety Audit Team is appointed, the Service Provider shall:

i) compile and Issue a Road Safety Audit Brief to the Road Safety Audit Team;

i) initiate and conduct a Commencement Meeting with the Road Safety Audit
Team;

iii) attend a Completion Meeting if requested by the Employer;

iv) review Audit Findings and Recommendations; and

v) compile and issue a Response Report including Risk Assessment of Safety
Concerns;

as prescribed in the SARSAM

d) The Service Provider shall implement Design Changes as identified by the Road
Safety Audit Team and as agreed to with the Employer, as specified in the Response
Report.

e) The Service Provider should provide written feedback on lessons learned and
knowledge gained, which should take the form of a short report.

f) With the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to identify potential hazardous locations. This will
require assessment data to be uploaded into the SARDS portal by Service Provider as
per the defined standard format or SARDS interface and then analysed using SARDS,
if required for this CD project.

Table C3.4.11: Road Safety Audit Stages
C3.4.12 Project Cost and Feasibility

At the reporting stage of each design development phase a cost estimate of the project,
including contract price adjustment (CPA) shall be determined. The cost estimate shall
include for the total training and development project and distinguish between the following
project components:

a) Theoretical training phase;
b) Practical training phase; and
c) Construction of the Works.

A separate cost estimate shall be compiled for each design option. On completion of the
detailed design stage this estimate shall consist of a priced schedule of quantities. This
estimate shall include the training and construction manager’s probable preliminary and
general costs, as well as a provision for contract price adjustment. No allowance is to be
made for a contingent sum. However, the inclusion of provisional sums within the schedule
of quantities is acceptable.

In addition to a cost estimate of each design being developed, a feasibility analysis shall also
be conducted as specified.
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C3.413

C3.4.14

C3.4.15

Project Programme and Constructability

At completion of the detailed design phase the Service Provider shall provide a
comprehensive logic programme of the theoretical and practical training phases, as well as
the construction activities, regardless of the complexity of the project. The programme shall
also be used to verify a realistic project implementation and construction period.

The programme shall include the following:

A work breakdown structure that identifies all major activities.

Scheduled duration for each activity.

Linkages between activities that clearly identify sequence, floats and critical path.
Simultaneous activities shall be identified as well as priority activities.

Time for each activity.

A risk assessment schedule with mitigating plans of issues that could prevent the due
completion date being met.

-
AR KNSR

Should the Employer require an electronic version of the programme for review purposes,
the Service Provider shall supply the programme in a format compatible with the Employer’s
software.

Throughout the development of the project design the Service Provider shall consider the
training and development requirements, as well as the constructability of the design which
shall also be reflected in the programme. Typical aspects and/or constraints that should be
considered (but not limited to) are Stakeholder and Community engagement, identification
and selection of project beneficiaries, training period and requirements, traffic volumes, time
of day/year, workspace, weather, safety, environmental issues and land acquisition issues.

Detailed Design Report

A detailed design report shall be submitted for discussion at the progress meeting. This
report shall, as a minimum, cover all the duties as specified under Detail Design including:

a) A skills and resources audit report of the local and/or identified Community’s academic
and occupational skills and the local Targeted Enterprise availability and capabilities.

b) A detailed training and development programme for the identified Community and
local Targeted Enterprises, which is outlined, based on the detailed design.

c) Deviations from standards, e.g. geometric, drainage, road classification, structures,
etc.

d) Geometric and capacity improvements.

e) Existing versus proposed X-section.

f) X-section development strategy (20 years).

g) Intersection and/or interchange improvements.

h) Outcome of interaction with project Stakeholders and affected Communities.

i) Relocation of services.

j) Existing pavement condition and accepted pavement design.
k) Materials utilization.
) Geotechnical improvements.

m)  Road furniture improvements.

n) Additional land requirements.

0) Drainage improvements.

p) New structures and any capacity improvements to existing structures (which includes
major culverts, lesser culverts, walls, gantries, light masts and buildings).

q) Comprehensive report on Land Acquisition (where the report shall inter alia report on
the risks associated with gaining timeous access to the land required).

Phase/Stage Discontinuity

Whenever discontinuity occurs between various design phases within the design
development stage, the Service Provider shall review the design of the Service Provider who
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undertook the previous phase design. The Service Provider shall also take account of any

other

information and data acquired from its own approved investigations. Should the

Service Provider be required to re-design certain portions of the previous phase, the Service
Provider shall take full liability for that portion.

Whenever discontinuity between design development stage and/or tender documentation
stage and/or contract administration and monitoring of the works stage occurs:

a)

The Service Provider shall review the design of the Service Provider who undertook
the design development (the Designer) taking account of any other information and
data acquired from its own approved investigations. Should the Service Provider be
required to re-design certain portions of the original design the Service Provider shall
take full liability for that portion.

The Designer will be afforded the opportunity to review the final tender documentation
compiled by the Service Provider. This is done in recognition of the Designer’s
ongoing liability for the design and providing the protection to review and comment on
the original design and specifications still being appropriate for the prevailing
circumstances and/or conditions. In addition, the Designer will be provided with the
opportunity to inspect the construction works periodically to ensure his/her
professional obligations are not being compromised. Any visit shall be in the company
of the Service Provider appointed for construction monitoring. The frequency of any
such inspections shall be appropriate to the scope and scale of the Works.

C3.4.16 Measurement and Payment

Item Description Unit
3.41 Concept Design
(a) |Road Works Lump Sum (LS)
(b) | Structures Lump Sum (LS)
(c) |Electrical Lump Sum (LS)
(d) |Buildings Lump Sum (LS)
(e) |Mechanical Lump Sum (LS)
(f) Other Lump Sum (LS)
Item Description Unit
3.4.2 Preliminary Design
(a) |Road Works Lump Sum (LS)
(b) | Structures Lump Sum (LS)
(c) |Electrical Lump Sum (LS)
(d) |Buildings Lump Sum (LS)
(e) |Mechanical Lump Sum (LS)
(f) Other Lump Sum (LS)
Item Description Unit
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343 Detail Design
(a) |Road Works Lump Sum (LS)
(b) | Structures Lump Sum (LS)
(c) |Electrical Lump Sum (LS)
(d) |Buildings Lump Sum (LS)
(e) |Mechanical Lump Sum (LS)
(f) Other Lump Sum (LS)

The units of measurement under items 3.4.1 to 3.4.3 shall be the Lump Sum. The Lump
Sums tendered shall include full compensation for all duties and requirements associated
with the specific design stage as specified in Clauses C3.1.4, C3.4.3 to C3.4.7, C3.4.12 and
C3.4.13.

The Service Provider shall be entitled to render interim monthly accounts, based on progress
measured against the approved programme, for up to 70% of the Lump Sum for the specific
stage. A further 20% of the Lump Sum is claimable upon delivery of the respective draft
report. The remaining 10% of the Lump Sum is claimable upon delivery of the approved
respective final report.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit

344 Disbursements

(a) |Concept design Lump Sum (LS)
(b) |Preliminary design Lump Sum (LS)
(c) |Detailed design Lump Sum (LS)

The unit of measurement under items 3.4.4(a) to (c) shall be the Lump Sum. The Lump
Sums tendered shall include full compensation for all disbursements, materials, printing,
travel (including toll fees) and subsistence and all other costs associated with the relevant
design phase.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit

345 Land Requirements

Compilation of Property Report for each individual
(a) - , Number
property (or portion thereof) required.
(b) I(\)/Ionc_:ll_Jspr! of SPLUMA Agreements  with Number
unicipalities.
(c) |Conclusion of addenda to SPLUMA Agreements. Number

The unit of measurement under item 3.4.5 shall be the Number.
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The rate tendered under sub-item 3.4.5(a) shall include all costs for sourcing and providing
all the information and the compilation of property reports as specified in Clause C3.4.10(a).

The rate tendered under sub-items 3.4.5(b) and (c) shall include all costs for sourcing and
providing all information, facilitation with relevant Stakeholders to enable the conclusion of
the SPLUMA Agreement(s), or addendums to the SPLUMA Agreement(s).

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit

Road Safety Audit: Feasibility and/or Preliminary

3.4.6 and/or Detail Design
(a) |Road Safety Audit Prime Cost (PC)
(b) |Handling costs i.r.o. sub-item 3.4.6(a) Lump Sum (LS)

The Prime Cost under sub-item 3.4.6(a) shall be paid in accordance with Clause C2.1.8.

The unit of measurement for sub-item 3.4.6(b) shall be the Lump Sum. The Lump Sum
tendered shall include for all costs associated with the planning, scheduling, compilation of
quotation and/or tender documentation, issuing of up to 20 (twenty) quotation and/or tender
documents in electronic format and evaluation for the procurement and management of the
sub-service including administrative cost, handling fees and profit.

Contract price adjustment shall be applicable to sub-item 3.4.6(b) in accordance with Clause
C2.1.6.

Item Description Unit

3.4.7 Road Safety Audit: Construction and/or Pre-opening

(a) |Road Safety Audit Prime Cost (PC)

(b) |Handling costs i.r.o. sub-item 3.4.6(a) Lump Sum (LS)

The Prime Cost under sub-item 3.4.7(a) shall be paid in accordance with Clause C2.1.8.

The unit of measurement for sub-item 3.4.7(b) shall be the Lump Sum. The Lump Sum
tendered shall include for all costs associated with the planning, scheduling, compilation of
quotation and/or tender documentation, issuing of up to 20 (twenty) quotation and/or tender
documents in electronic format and evaluation for the procurement and management of the
sub-service including administrative cost, handling fees and profit.

Contract price adjustment shall be applicable to sub-item 3.4.7(b) in accordance with Clause

C2.1.6.
Item Description Unit
3.4.8 Occupational Health and Safety Requirements Lump Sum (LS)

The unit of measurement under pay item 3.4.8 shall be the Lump Sum. The Lump Sum
tendered shall include for all costs associated with compliance with the Construction
Regulations of the Occupational Health and Safety Act (No. 85 of 1993) as relevant for the
design and documentation of the Training and Development Works Contract.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.
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Item Description Unit

349 Training

(a) |Service Provider’s staff and Targeted Enterprises.

(i) Assistant project Leader (APL Provisional Sum (PS)
(ii) Assistant Design Specialist(s) (ADS) Provisional sum (PS)
(i) Disbursements Prime Cost (PC)

(b) |Employer’s Trainees

(i) Candidate engineers Person Month
(i) Students receiving experiential training Person Month
(iii) Student stipend Provisional Sum (PS)

The Provisional Sum under for sub-items 3.4.9(a)(i) and (a)(ii) shall include full
compensation for the remuneration of the Assistant Project Leader and Assistant Design
Specialist(s) but shall be limited to 25% (twenty-five percent) of Total Annual Cost of
Employment (TACE) of the individuals approved as assistants.

The Prime Cost sum under item 3.4.9(a)(iii) is to cover the disbursement cost of the
Assistant Project Leader and Assistant Design Specialist(s) to attend meetings.

The units of measurement under sub-item 3.4.9(b)(i) and (b)(ii) shall be the Person Month.
The rates tendered shall include full compensation for the Service Provider’s costs to provide
training to the different categories of trainees inclusive of all costs to communicate with the
Employer and any other body or organisation in respect of work assigned to the trainees as
specified in Clause C3.1.20. The rate tendered shall also include telephone calls and
charges, stationery and information technology hardware, software, connection or license
costs and for lost production, profits and all other incidentals.

The rate for sub-item 3.4.9(b)(iii) shall also include all administrative and overhead costs
related to stipends to students.

The Provisional Sum under item 3.4.9(b)(iii) is to cover the monthly stipends as prescribed
by the Employer to be paid to the students.

The Provisional Sum items shall be paid in accordance with Clause C2.1.8.

Pro-rata payments shall be made for partial months for training provided based on a 23
(twenty-three) working day month.

Contract price adjustment shall be applicable to sub-items 3.4.9(b)(i) and (b)(ii) in
accordance with Clause C2.1.6.

Item Description Unit

3.4.10 |Phase or Stage Discontinuity

(a) |Review of previous phase or stage. Lump Sum (LS

Review of tender documentation by original
Designer.

(b) Prime Cost (PC)

(c) | Visit to construction site by original Designer Prime Cost (PC)
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Handling cost ir.o. sub-items 3.4.10(b) and
(d) 3.4.10(c). Percentage (%)

The unit of measurement under sub-item 3.4.10(a) shall be the Lump Sum. The Lump Sum
tendered shall be full compensation for the time and cost to review the respective documents
including all travel and subsistence costs, the costs of all written, telephonic and electronic
communications and all other incidentals necessary to read, understand, create and express
opinions and decisions from them, regardless of their quantity or complexity. It should also
include the submission of a report addressing the full review.

The Prime Cost sum under sub-item 3.4.10(b) is to cover full compensation for the time and
cost to review the respective documents including all travel and subsistence costs, the costs
of all written, telephonic and electronic communications and all other incidentals necessary
to read, understand, create and express opinions and decisions from them, regardless of
their quantity or complexity. It should also include the submission of a report addressing the
full review.

The Prime Cost sum under sub-item 3.4.10(c) is to cover all costs by the original Designer to
visit the site.

The Prime Costs shall be paid in accordance with Clause C2.1.8.

The unit of measurement under sub-item 3.4.10(d) shall be a Percentage (%). The rate
tendered (%) is for the mark-up on the disbursement costs incurred by the Service Provider.
It shall also include for all costs associated with compliance with the Construction
Regulations of the Occupational Health and Safety Act (No. 85 of 1993) as relevant for the
design of the Works during the construction phase as well as the Designer’s obligations with
respect to the relevant professional engineers’ legislation.

Contract price adjustment shall be applicable to sub-item 3.4.10(a) in accordance with

Clause C2.1.6.

Item Description Unit
Field Work for Identification of Material Sources by

3.4.11 . -
Service Provider
(a) |Personnel Cost Provisional Sum (PS)
(b) |Disbursements Prime Cost (PC)
(c) |Handling costs i.r.o. sub-item 3.4.10(b) Percentage (%)

The Provisional Sum under sub-item 3.4.11(a) is to cover all fieldwork undertaken by the
Service Provider related to the identification of material sources as specified in Clause
C3.4.3. Payment under this Provisional Sum will be made in accordance with the hourly
rates provided under payment items for additional duties by the Service Provider in Section
C3.8.

The Prime Cost sum under sub-item 3.4.11(b) is to cover the disbursement cost of
personnel, accommodation, travel and subsistence associated with the undertaking of
additional duties. Vehicle travel costs will be reimbursed in accordance with Section C3.8.

The Prime Cost shall be paid in accordance with Clause C2.1.8.

The unit of measurement under sub-item 3.4.11(c) is a percentage (%). The rate tendered
(%) is for the mark-up on the disbursement costs incurred by the Service Provider.

Item Description Unit
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Investigation and sampling for roadbed, borrow pits,
3.4.12 | quarries, structure founding materials and other areas,
e.g. cuttings.

Establishment of personnel and equipment for

testing pitting Lump Sum (LS)

(b) |Hire and operation of excavator Prime Cost (PC)
(c) |Handling costs i.r.o. sub-item 3.4.11(b) Percentage (%)
(d) | Test pit excavation by hand Number
(e) |Sampling and profiling of test pits Number
(f) DCP Number
(

g) | Transport of samples to laboratory

(i) Large bags Number

(i) Small bags Number

The unit of measurement under pay item 3.4.12(a) shall be the Lump Sum. The Lump Sum
tendered shall cover all costs associated with establishing an appropriately sized team on
site to carry out the scheduled investigation.

The unit of measurement under pay item 3.4.12(b) shall be a Prime Cost sum. The Prime
Cost item shall be paid in accordance with Clause C2.1.8.

The unit of measurement under pay item 3.4.12(c) shall be a percentage (%). The rate
tendered (%) is a percentage of the amount spent under item 3.4.12(b) and shall include full
compensation for obtaining quotations from local plant hire companies in accordance with
the Employer’s standard requirements, for handling fees and profits of the Service Provider.

The unit of measurement under pay item 3.4.12(d) shall be the Number of test pits
excavated by hand labour (excluding the sampling and profiling and/or photography) and
backfilled at locations identified by the Design Specialist. The rate tendered shall include all
costs including travel, labour, accommodation, subsistence, plant, materials, etc. associated
with the excavation and safeguarding of test pits and subsequent backfilling thereof as
specified.

The unit of measurement under pay items 3.4.12(e) shall be the Number of test pits profiled
and/or photographed by the Design Specialist and sampled (either dug by mechanical
means or hand labour) irrespective of the number of horizons encountered. The rate
tendered shall include all costs including travel, labour, accommodation, subsistence, plant,
materials, sample bags, etc. associated with the profiling and sampling of test pits.

The unit of measurement under pay item 3.4.12(f) shall be the Number of DCP tests at
locations identified by the Design Specialist. The rate tendered shall include drilling through
any “refusal” layers, completing the test and submission of the DCP analysis to the Design
Specialist.

The unit of measurement under pay item 3.4.12(g) shall be the Number of large bags and/or
small bags transported. The rate tendered shall include all costs to transport the bags to the
laboratory selected to carry out the testing, irrespective of distance.

Contract price adjustment shall be applicable to all sub-items, excluding sub-items 3.3.12(b)
and (c), in accordance with Clause C2.1.6.

Item Description Unit
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3.4.13 |Laboratory Testing and Reporting

(a) |Standard tests as listed in the Pricing Schedule Number

Laboratory testing where no schedule is available, or

specialised testing. Prime Cost (PC)

(c) |Handling costs i.r.o. sub-item 3.4.12(b) Percentage (%)

The unit of measurement under item 3.4.13(a) shall be the Number of tests prescribed by the
Design Specialist and carried out by the laboratory. The rate tendered shall cover all costs
associated with completing the individual tests and shall include all calculations and
reporting. Any tests proven to be erroneous shall not be paid for.

The unit of measurement under item 3.4.13(b) shall be a Prime Cost sum. The Service
Provider shall identify the type and estimated quantity of tests required and shall compile a
quotation document in accordance with the Employer’'s standard requirements and policy for
procuring the relevant service. The Prime Cost item shall be paid in accordance with Clause
C2.1.8.

The unit of measurement under item 3.4.13(c) is a percentage (%). The rate tendered (%) is
a percentage of the amount spent under item 3.4.13(b) and shall include full compensation
for all costs of the Service Provider as specified.

Where the prior identification of materials testing requirements is not possible, a Provisional
Sum has been included in the Pricing Schedule for the procurement of such services.
Where testing is carried out under a Provisional Sum the percentage handling fee tendered
in the Pricing Schedule shall include for all the Service Provider’s costs associated with:

compiling a schedule of all envisaged work;

production of a document for procurement purposes (including printing etc.);

calling for quotations or tenders;

evaluation of quotations or tenders received and recommendations to the Employer;
handling fees; and

profit.

—
D IR RS

Procurement of such services shall be in accordance with Clause C3.1.12.

Contract price adjustment shall be applicable to sub-item 3.4.13(a) in accordance with

Clause C2.1.6.

Item Description Unit
Protection, removal, re-alignment, relocation and

3.4.14 . - .
replacement of services prior to Construction Phase
(a) |Services Prime Cost (PC)
(b) |Handling costs i.r.o. sub-item 3.4.14(a) Percentage (%)

The Prime Cost sum under item 3.4.14(a) shall be paid in accordance with the provisions of
Clause C2.1.8. The Prime Cost sum is to cover full compensation for the protection,
removal, re-alignment, relocation and replacement of services using specialised equipment
in urban areas. If the work is to be performed by the service owner, the amount invoiced by
the service owner shall be paid and a Works Authorisation submitted.

The unit of measurement under item 3.4.14(b) shall be a percentage (%). The rate tendered
(%) shall include full compensation for the handling cost in respect of sub-item 3.4.14(a).
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Item

Description

Unit

3.4.15

Employer’s Gateway Review Process

Lump Sum (LS)

The unit of measurement under item 3.4.15 shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for time related costs, all disbursements, materials,
printing and all other costs associated with presenting the project concept or preliminary
alternatives (whichever is applicable) to the Employer's Gateway Review team, before
commencing with Detail Design.
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C3.5

C3.5.1

C3.5.2

TENDER DOCUMENTATION

Scope

This section covers the requirements and process for the compilation of tender
documentation and invitation to tender for the Training and Development Works Contract.

Tender Documentation

a)

b)

Nature of the Contract

The Training and Development Works Contract shall predominantly be a training and
construction management type of contract. A Training and Construction Manager
shall be responsible to provide theoretical and practical training to identified and
selected beneficiaries of the Community Development project, after which he shall
oversee the construction of the work in a managing and mentoring capacity.

At least 80% to 90% of the construction amount shall be undertaken by Targeted
Enterprises (beneficiaries of the project), which shall be sub-contracted to the Training
and Construction Manager.

Tender Document Volumes

The following documents shall form the Tender Documents for the Training and
Development Works Contract:

i) VOLUME 1:

The Conditions of Contract for Construction for Building and Engineering Works
Designed by the Employer (1999), published by the Federation Internationale
des Ingenieurs-Conseils (FIDIC) which the Tenderer shall purchase himself.

ii) VOLUME 2:

The COTO Standard Specifications for Road and Bridge Works for South
African Road Authorities (Draft Standard October 2020 edition), issued by the
Committee of Transport Officials which the Tenderer shall obtain himself.

i)  VOLUME 3:

The Project Document, containing the tender notice, Conditions of Tender,
Tender Data, Returnable Schedules, General and Particular Conditions of
Contract, Project Specifications, Pricing Schedule, Form of Offer and Project
Information issued by the Employer.

The Conditions of Tender are the Standard Conditions of Tender as contained
in Annexure C of the Standard for Uniformity in Engineering and Construction
Works Contracts, August 2019: Standard Conditions of Tender, document,
which the Tenderer may download from the CIDB website.

This volume may also include the details of the Materials Investigation and
Utilisation Information, and the Environmental Management Plan Report, if they
can be accommodated in this volume.

iv)  VOLUME 4: The Road Works Drawings

Volume 4 contains the drawings for roadworks and for other work included in
the contract, but it does not contain the structural drawings. SANRAL’s
standard/typical drawings for roadworks may also be part of this volume if
applicable to this CD Project.)
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C3.5.3

C3.54

C3.5.5

v)

Vi)

vii)

VOLUME 5: The Structural Drawings

Volume 5 contains the drawings for bridge and other structural works included
in the contract. SANRAL'’s standard/typical drawings for structures may also be
part of this volume if applicable to this CD Project.

If a project requires a few drawings of mixed type e.g., roadworks, structures
and other elements like fencing, lighting, road signs etc., only one volume is
required and shall be numbered Volume 4 or 5, depending on which is the
predominant section. The relevant standard detail drawings shall also be
included in this single volume.

VOLUME 6: Materials Investigation and Utilisation

Volume 6 contains information about the materials investigation undertaken by
or on behalf of the Employer, together with directives and recommendations on
the utilisation of such materials. This volume shall not be prescriptive. In
consultation with the Regional Project Engineer, this volume may be
incorporated into Volume 3 depending on the nature of the project and the
quantity of information in the volumes.

VOLUME 7: Environmental Management Plan Report

Volume 7 contains the Environmental Management Plan, Reports and
Approvals for the project.

Due to the nature of the contract, the document shall comprise a hybrid of
specifications, with sections that are tailor made for the training and development
component of the project and sections based on Volume 2 for the construction of the
works.

Compilation of Final Tender Document

The Service Provider shall adhere to the following process:

a)
b)

Compile and submit draft tender documentation for discussion with the Employer.
Following the discussion of the draft documentation, the Service Provider shall:

i)

compile final documents incorporating all the amendments arising from the
discussion;

compile and write the requisite number of complete sets of documents on a
flash drive with the standard cover detail imprinted on the flash drive.;

prepare the requisite number of paper copies of the complete set of the tender
document;

deliver the flash drive and paper copies to the Employer’s regional office before
the tender document availability date specified in the Tender Notice and
Invitation to Tender.

If the draft documentation is of sub-standard and/or poor quality, the above-mentioned
process will be repeated. In such circumstances, the additional time spent by the Employer
shall be paid for by the Service Provider as specified under Additional Duties.

Tender Advertisement

The Service Provider shall prepare the tender advertisement and submit it to the Employer
who will place the tender advertisement on the required platforms.

Measurement and Payment
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Item Description Unit
3.5.1 Tender Documentation
(a) |Preparation of tender documentation. Lump sum (LS)
(b) |Disbursements Lump Sum (LS)
(c) |Tender Documents on flash drive Number (No)

The unit of measurement under pay item 3.5.1(a) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for time-related costs associated with the
compilation of the draft tender documents, discussion and meetings with the Employer and
subsequent finalisation of the tender documentation.

The unit of measurement for pay item 3.5.1(b) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all disbursements, materials, printing and all
other costs associated with compilation of the draft tender documents, discussion and
meetings with the Employer and subsequent finalisation of the tender documentation.

The unit of measurement under pay item 3.5.1(c) shall be the Number. The rate tendered
shall include for all costs associated with the compilation and writing of a flash drive of each
full set of final tender documents and shall include for all expenditure on labour and
materials, communication, postage and packaging incurred by the Service Provider.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.
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C3.6

C3.6.1

C3.6.2

C3.6.3

CLARIFICATION MEETING, TENDER PERIOD AND TENDER EVALUATION
Scope

This section covers the requirements and process for the Training and Construction
Managers' clarification meeting, tender period and evaluation of tenders received for the
Training and Development Works Contract.

Clarification Meeting

The Service Provider shall arrange and conduct a compulsory clarification meeting for
prospective tenderers for the Training and Development Works Contract in accordance with
the Employer's standard requirements, which shall, inter alia, include the following:

a) Acquiring a suitable venue and provision of refreshments.

b) If required, arrange a coach at the venue for the safe transport of prospective
tenderers to inspect the site.

c) Preparing the agenda and all necessary visual aids, including sufficient copies of Form
A1: Certificate of Attendance at Clarification Meeting.

d) Compiling a clarification meeting information booklet for distribution to tenderers
(Volume 8). Where a site inspection is required, sufficient preparation shall be made
on the site for easy reference of important aspects of the project, e.g. limits of the
contract, location of borrow pits, bridge sites, display of core samples, etc.

e) Providing sufficient attendance register forms.

f) Chairing the meeting.

g) Recording minutes of the meeting.

h) Attending to any queries or points of clarification requested by tenderers during the
clarification meeting.

i) The proceedings shall start strictly at the time as advertised. Only then will the
Service Provider circulate the Attendance Register for completion. During this time,
prospective tenderers may enter the venue. On completion of the attendance register
by all present the Service Provider will:

i) confirm that all present have completed and signed the attendance register;

ii) ensure that the date of the Inspection or Meeting is recorded on the Attendance
Reqgister;

iii) cross out any unused space below the last entry;

iv) write his name and sign the Attendance Register in the appropriate places; and

V) commence with the meeting and inform any late arrivals that their tender
submission shall be regarded as non-responsive.

j) The Service Provider shall then allow the Employer’s Project Manager to open the
meeting by introducing herself/himself and welcoming all present. The Employer's
Project Manager will introduce the Employer's personnel, other Stakeholders, if any,
(for example, a Provincial Government representative) and the Service Provider. He
may then hand it over to the Service Provider who will, thereafter, conduct the

meeting.
k) Present the Agenda for the meeting and the arrangements for the day.
) Describe the work with as much detail as is required for specific items or operations.
m)  Announce any amendments made to the tender documents.
n) Invite questions.

0) Ensure those present complete and sign the “FORM A: CERTIFICATE OF
TENDERER'S VISIT TO THE SITE" and have it signed by the Employer's Project
Manager. This form must only be signed after the completion of the site inspection
and before the closure of the meeting.

p) The estimate for the cost of the works shall not be divulged.

Tender Period
The Service Provider shall communicate, through the Employer’s Procurement Department,

with all tenderers during the tender period in accordance with the Conditions of Tender for
the Training and Development Works Contract. The actions below need to be followed:
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C3.64

C3.6.5

a) Compile, for distribution by the Employer's Procurement Department, minutes of the
clarification meeting as an addendum at least 5 (five) working days before the date
and time of tender closure.

b) Attend to any technical queries or points of clarification requested by tenderers.

c) Compile, for distribution by the Employer's Procurement Department, a confirmation of
receipt by all tenderers of any addenda to the Tender Document.

d) Inform and obtain approval from the Employer of any unresolved enquiries, potential
alternative proposals of which notice has been received from tenderers and changes
to the date for submission of tenders.

Tender Opening and Tender Evaluation

The Service Provider shall be represented at the opening of tenders for the Training and
Development Works Contract that shall take place at the Employer’s relevant Regional
office. Copies of the Tender Documents shall then be taken (after signing the receipt
thereof) by the Service Provider for tender evaluation and the original Tender Documents
shall remain with the Employer.

The Service Provider shall evaluate all tenders received and compile a Tender Evaluation
Report, including recommendations within 14 (fourteen) calendar days after the date of
tender closure. During tender evaluation, the Service Provider shall:

a) Assess all tenders received with respect to responsiveness.

b) Identify and call for any additional information that may be required from tenderers in
terms of the Conditions of Tender for the Training and Development Works Contract
and ensure that the replies are considered in the evaluation process.

c) Advise tenderers, in terms of Conditions of Tender, of any arithmetical, or other
corrections made to errors in the extension of rates and/or totals in their tenders and
the effect of such corrections and receive written acceptance of such corrections.

d) Identify imbalanced rates and request acceptable explanations and/or adjustments
thereof in terms of Conditions of Tender, which shall be considered in the tender
evaluation process.

e) Check and assess the B-BBEE scorecard of all competitive tenderers.

f) Make available to the Employer, 1 (one) electronic copy of the Pricing Schedule of the
lowest 2 (two) responsive tenders.

The Service Provider shall, during the tender evaluation, liaise closely with the Employer with
respect to any possible disqualification of tenders or issues of a substantive nature identified
prior to submission of the Tender Evaluation Report.

The Tender Evaluation Report shall conform to the requirement of the Employer’s pro-forma
document with respect to content and format. Two (2) hard copies as well as 1 (one)
electronic copy of the Tender Evaluation Report shall be submitted to the Employer on or
before the date specified in Clause C3.1.9.

Alternative Tenders

The Employer promotes the submission of appropriate and innovative alternatives for the
Training and Development Works Contract. The Service Provider shall liaise closely with the
Employer as to the acceptability or otherwise of the principles of any alternative tenders
proposed by a tenderer during the tender period.

The Service Provider shall present the analysis of alternative tenders along with
recommendations in the Tender Evaluation Report. Assessment and evaluation of
alternative tenders pertaining to, for example, alternative seal or asphalt types, changes to
contract period or such like shall not be subject to additional payment.

In cases where an alternative tender requires detailed analysis, e.g. design checks, the
Service Provider shall submit a motivation, together with a cost estimate, to the Employer for
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C3.6.6

C3.6.7

approval prior to commencing with any additional detailed analysis. A cost estimate shall be
based on rates tendered in accordance with Section C3.8.

Contract Documents for the Works

The Service Provider shall, within 14 (fourteen) days of the date of the Letter of Acceptance,
prepare and submit 2 (two) sets of contract documents for signature. These documents
shall be prepared in accordance with the requirements listed in the Employer’s pro-forma
document. One (1) electronic copy in pdf format of a fully signed (by all parties) contract
shall also be submitted. The number of additional sets of contract documents for use by the
Engineer and his site staff shall be at the discretion of the Service Provider.

The following shall be bound at the back of Volume 3, or bound together as a separate
volume together with a table of contents:

a) All addenda issued, together with proof of receipt, completed and signed by the
successful tenderer.

b) All letters, statements and documents submitted by the successful tenderer with his
tender.

c) All correspondence between the Service Provider and the successful tenderer prior to
tender acceptance.

d) The Employer’s Letter of Acceptance of tender.

e) The Contractor’s Letter of Acceptance, including any conditions.

The contract documents shall comprise all the documents mentioned above, together with
Volumes 1 and 2 and the performance guarantee, which shall remain separate documents.

The Engineer shall assess the performance guarantee provided by the Training and
Construction Manager for conformance with the pro-forma wording in the tender
documentation and if satisfied, shall thereafter submit it to the Employer for safe keeping.

Measurement and Payment

Item Description Unit

3.6.1 Clarification Meeting and Tender Period

(a) |Service Provider’s cost Lump Sum (LS)

Hiring of venue, providing refreshments and coach

(b) (if required) Prime Cost (PC)

(c) |Handling costs i.r.o. sub-item 3.6.1(b) Percentage (%)

The unit of measurement under sub-item 3.6.1(a) shall be the Lump Sum. The Lump Sum
tendered shall include all costs (excluding those for which a Prime Cost sum has been
provided) incurred by the Service Provider with respect to the duties for the clarification
meeting and tender period as specified.

The Prime Cost sum under item 3.6.1(b) shall be paid in accordance with Clause C2.1.8.
The unit of measurement under sub-item 3.6.1(c) shall be a percentage (%). The rate
tendered (%) shall include full compensation for the handling costs in respect of sub-item

3.6.1(b).

Contract price adjustment shall be applicable to sub-item 3.6.1(a) in accordance with Clause
C2.1.6.

Item Description Unit
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3.6.2 Tender Evaluation

(a) | Tender evaluation and report Lump Sum (LS)

(b) |Disbursements Lump Sum (LS)

The unit of measurement under item 3.6.2(a) shall be the Lump Sum. The Lump Sum shall
include full compensation for time-related costs associated with the evaluation of the tender
and compilation of tender report.

The unit of measurement under item 3.6.2(b) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all disbursements, materials, printing and all
other costs associated with the evaluation of the tender and compilation of a tender report
and the submission to SANRAL, 1 (one) electronic copy of the Pricing Schedule of the
lowest 2 (two) responsive tenders.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit

Preparation of Training and Development Works

3.6.3 Contract Documents

Lump Sum (LS)

The unit of measurement for pay item 3.6.3 shall be the Lump Sum. The Lump Sum
tendered shall be for the preparation of 2 (two) Contract Documents for signature by the
Employer and the appointed Training and Construction Manager for the Works in
accordance with Clause C3.4.6 and 4 (four) additional sets for use by the Employer (1 off),
Training and Construction Manager (1 off) and Engineer (2 off) and provide an electronic
copy of the signed Contract Documents on a flash drive.

The Lump Sum tendered shall also include for all expenditure on labour, materials,
communication, postage and packing incurred by the Service Provider in the production and
delivery of the documents. Payment of the Lump Sum will be made on receipt of 2 (two)
copies for signature and 4 (four) additional copies of the Contract Documents and an
electronic copy of the signed Contract Documents on a flash drive, as specified, by the
Employer. The cost of producing any additional copies for use by the Service Provider shall
be deemed to be included in the Lump Sum tendered for this item.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.
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C3.7

C3.71

C3.7.2

ADMINISTRATION AND MONITORING OF THE TRAINING AND DEVELOPMENT
WORKS CONTRACT

Scope

This section covers the duties and obligations of the Service Provider in the provision of the
Engineer and site supervisory staff for the administration, construction monitoring and
measurement of the Works carried out by the Training and Construction Manager appointed
by the Employer during the original Training and Development Works Contract duration,
extended duration and including prolonged site stoppages not under the control of the
Employer (i.e. Business Rescue or Community unrest).

Administration and Monitoring

The appointed Engineer for the project shall be that person listed in the tender as the
Contracts Engineer, who shall be authorized by the Service Provider to carry out the work
intended by the specifications and the duties required by the FIDIC general conditions of
contract and other specifications tailor made for the Training and Development Works
Contract.

a) Assistance and Support to the Training and Construction Manager

The Employer, Service Provider and the Training and Construction Manager are co-
responsible for successful implementation of the Employer’s training and development
goals for Targeted Enterprises and the identified Community. The Service Provider
shall thus assist and support the Training and Construction Manager by executing the
following:

i) Make recommendations to the Construction Manager in the identification and
structuring of the work packages to be sub-contracted to Targeted Enterprises
and agree to the scope and extent of the work packages;

ii) Approve the Project Database(s) compiled by the Service Provider from which
Targeted Enterprises will be selected to participate in the project;

iii) Approve selection procedures, tender procedures, tender documents, tender
submission requirements and adjudication processes for the sub-contracting of
Targeted Enterprises;

iv) Review all tender adjudication reports and monitor that the criteria and
procedures applied by the Construction Manager to sub-contract Targeted
Enterprises are executed in a fair and transparent manner and are within the
Employer’s and Government’s Supply Chain Management Policies;

V) Approve sub-contract agreements and ensure that the conditions of sub-
contracting with Targeted Enterprises are fair and transparent and within the
prescripts of the contract requirements;

vi) Verify that the Project Database(s) compiled by the Service Provider from which
Targeted Enterprises’ labour will be employed is updated prior to every new
labour intake;

vii)  Monitor that the criteria and procedures applied by the Construction Manager
and the Targeted Enterprises to employ labour are executed in a fair and
transparent manner and is within the contract requirements;

viii)  Monitor that the conditions of employment of the Construction Manager and the
Targeted Enterprises’ labour are applied in a fair and transparent manner and
within the prescripts of the current and relevant Labour Legislation;

b) Monitoring of the Training and Development Component

For the duration of the theoretical and practical training of project beneficiaries, as well
as during the mentoring (construction) phase, the Engineer shall:

i) Visit the classroom, training facility or site at least 2 (two) times a month on
separate occasions.
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c)

Vi)

vii)

a. The first monthly visit shall be to peruse the training material provided by
the Training and Construction Manager to Learners, monitor the progress
of Learners, engage with Learners to establish the effectiveness and
quality of the learning experience and discuss progress and challenges
with the Construction Manager.

b. Once Learners have become sub-contractors to the Construction
Manager for the construction of the Works under his mentorship, the first
monthly meeting shall also entail a meeting with all the SMME sub-
contractors (project beneficiaries).

C. The second monthly visit shall be to meet with the Employer and the
Training and Construction Manager to discuss project progress and
challenges.

Confirm that the Training and Construction Manager’s Practitioners, Assessors
and Moderators are accredited and registered with the Construction Education
Training Authority (CETA) to present the relevant Unit Standards.

Confirm that the Training and Construction Manager’s Mentors and Supervisory
staff have the necessary experience and that an adequate number of Mentors
and Supervisory staff is available to mentor and oversee the work of the SMME
subcontractors.

Monitor and continuously make recommendations to the Construction Manager
in the identification of the training requirements of Targeted Enterprises and
their labour and approve the proposed training programmes.

Monitor the management and mentoring of Targeted Enterprise sub-contracts
and ensure that conditions such as the application of penalties, etc. are applied
in a fair and transparent manner and within the prescripts of the agreement,
including signing off a monthly report agreed with each Targeted Enterprise
sub-contractor on mentoring outcomes and further needs identified.

Monitor that training, development and support programmes, which the
Construction Manager is committed to, are implemented and executed as
intended.

Compile a monthly Training and Development Progress Report, which will
outline the progress made in reaching the training and developmental goals set
for the CD project.

Fulfilling the Functions of the Engineer

The duties of the Engineer shall be in accordance with the Employer’s standard
requirements and shall, inter alia, include:

i)

Vi)

Conduct meetings with project Stakeholders and affected or the identified
Communities and relevant forums, if necessary, to establish communication
channels and to determine issues impacting on the Training and Development
Works Contract implementation and construction phase.

Appoint suitable, able and competent site staff, together with the administration
of such staff (including those of any independent Service Provider/s as
approved).

Arrange and attend monthly technical and site meetings and keep minutes of
such meetings. Monthly meetings shall also be conducted during the
theoretical and practical training phases of the project.

Make arrangements on behalf of the Employer for the provision and
reproduction of drawings and documents that may be required by the Training
and Construction Manager and site staff for the execution of the Works.

Fulfil all functions and obligations stated or implied for the Engineer, and
delegated to the Engineer's Representative, in the Employer's Particular
Conditions of Contract, Standard Specifications or Scope of Works or any other
document applicable to the control and administration of a Training and
Development Works Contract.

Issue instructions to the Training and Construction Manager, coordinate and
generally inspect the implementation and construction of the Works for
compliance with the Contract at such intervals as appropriate for the proper
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vii)

viii)

xii)

xiii)

Xiv)

XV)

Xvi)

Xvii)

Xviii)
Xix)

XX)

XXi)

inspection of the Works, direct site staff and delegate the detailed and day-to-
day supervision and inspection of the Works and site administration.

Advise the Employer regarding the inspection and testing of materials and plant
as are usually inspected and tested and arrange for inspection and testing to be
carried out in accordance with current appropriate codes, manuals and
guidelines.

Arrange for the carrying out of performance or acceptance tests and surveys as
required by the Employer. With the release of the SARDS, the Service Provider
will be required to follow the standard workflow within SARDS to determine the
number and locality of acceptance testing required for each lot. The data will
need to be uploaded into the SARDS portal by Service Provider as per the
SARDS interface and then analysed using SARDS, if applicable for this CD
project.

Ensure regular inspections by the Design Specialists for all work on the project.
Approve all materials and ensure compliance of materials mix designs to the
specifications. With the release of the SARDS, the Service Provider will be
required to follow the standard workflow within SARDS for approval of
materials, if applicable for this CD project.

Actively manage, report and assist the Training and Construction Manager on
training, development and the empowerment programmes committed to by the
Contractor in relation to his tendered Contract Participation Goals. Report and
sign off on monthly basis, the mentorship programme for Targeted Enterprises
provided by the Training and Construction Manager and ensure that all needs of
the Targeted Enterprises are recorded monthly and dealt with as the need
arises. The monthly report shall be agreed with the Targeted Enterprises,
which shall also be signed by each Targeted Enterprise undergoing mentorship.
Monitor and report monthly on training, empowerment, capacity building, and
development of Targeted Enterprises, labour and staff returns, and any such
aspects on the Employer's ITIS Project Information Module. Separate
allowance for payment for this duty has been made in the Pricing Schedule.
Monitor and report on conformance to all relevant Occupational Health and
Safety legislation including regular internal audits to be conducted by the
Service Provider's nominated specialist, arrangement for visits by the Designer
at identified critical phases of construction and record and report Section 24
incidents.

Monitor and report on conformance to all relevant Environmental legislation and
requirements.

Check and control quantities measured and agreed by the Training and
Construction Manager and the site supervisory staff and settling any disputes
that may arise in this regard. With the release of the SARDS, the Service
Provider will be required to follow the standard workflow within SARDS for
controlling quantities measured, if applicable for this CD project.

Issue certificates for payment to the Training and Construction Manager in
accordance with the Conditions of Contract.

Review and analyse claims and/or disputes or differences that may arise
between the Employer and Training and Construction Manager. Present to the
Employer the Engineer’s review and analysis for discussion and consultation
before the Engineer's decision is made known to the Parties. All duties
pertaining to disputes will be paid for under Additional Duties.

Issue Works Authorisations as agreed with, and approved by, the Employer.
Provide the Employer with progress, monthly materials and laboratory and other
reports on all aspects of material importance regarding the Works.

Identification of risks to the Employer under the Training and Development
Works Contract, as well as communicating mitigation measures to the
Employer.

Provide the Employer within 3 (three) months of issuing the Taking-over
Certificate of the Works with such draft construction reports, materials as-built
records, as-built plans in PDF format and all other documents normally
associated with contract administration. The final reports and records shall be
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d)

e)

f)

g)

provided within 1 (one) month of the issue of the Performance Certificate for the
Training and Development Works Contract.

xxii) Certain construction monitoring duties may be delegated to the Engineer’s
Representative (RE).

xxiii) Receive the Training and Construction Manager’s proposed programme,
analyse it, comment on it and when found acceptable write to the Construction
Manager stating that the programme is acceptable.

xxiv) Conduct interim monthly performance evaluations on the Training and
Construction Manager and a final written and signed report to be submitted to
the CIDB as gazetted.

xxv) Training of Assistant Contract Engineer (if applicable).

xxvi) Declare structures (bridges, culverts, roads, sections of roads, etc.) safe for use
in writing, before it is opened for public use.

Head Office Administration

The Service Provider shall supply sufficient head office administrative support to the
site personnel to ensure efficient and timeous administration of the Training and
Development Works Contract.

The Service Provider shall furthermore be responsible for the safe keeping of all
original drawings for the Works, as well as all other documentation related to the
different phases of the project, for a period of at least 5 (five) years after the defects
notification period. No additional payment will be made for this.

Occupational Health and Safety Obligations

The Service Provider shall execute the duties of the Employer, as his appointed
Agent, as contemplated in the Construction Regulations (2014) to the Occupational
Health and Safety Act (Act No. 85 of 1993).

The Service Provider shall arrange, formally and in writing, for the Training and
Construction Manager to provide documentary evidence of compliance with all the
requirements of the said Act. The Service Provider shall also carry out regular site
audits to ensure compliance thereto. Should the Service Provider not have “in-house”
capacity to undertake such duties, an externally recognized specialist shall be
appointed. This individual shall be registered with the SACPCMP as a Professional
Construction Health and Safety Agent or a Construction Health and Safety Manager.
Provision for payment for all OH&S obligations during the Training and Development
Works Contract implementation and construction phases has been included in the
Pricing Schedule.

Monthly Technical and Site Meetings

The appointed Engineer for the project shall visit the site at least 2 (two) times per
month on separate occasions. One visit shall be scheduled for the Technical Meeting
with a thorough site inspection with the Training and Construction Manager and the
Engineer’'s Representative. A second visit shall be scheduled for the monthly Site
Meeting with a thorough site inspection with the Construction Manager and the
Employer’s Representative.

Compilation of Monthly Materials and Laboratory Report

The appointed Engineer shall be responsible for the compilation of monthly materials
and laboratory reports. These reports shall be in accordance with the Employer’'s
guideline documents. The site laboratory Service Provider must supply the necessary
information to be included in the report, but it will be the sole responsibility of the
Engineer to ensure that the information provided is true and correct. These reports
shall be submitted to the Employer's relevant Project Manager monthly for the
duration of the Training and Development Works Contract. The reports shall be
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h)

)

submitted in hard copy format. The reports shall reach the Employer by no later than
the 7t of the month. No additional payment will be made for this.

Site Visits by Design Specialist(s)

The appointed Design Specialist(s) for the project shall visit the site to comply with the
Construction Regulations of the Occupational Health and Safety Act (No 85 of 1993)
as relevant for the design of the Works during the construction phase, as well as the
Designer’s obligations with respect to the relevant professional engineer’s legislation.
Furthermore, the Design Specialist(s) shall as a minimum attend the construction of
trial sections including inter alia, stabilization trials, base construction trials and final
surfacing trials.

Assistance at Clarification Meeting, Tender Period and Tender Evaluation of
Sub-contract Packages

The Service Provider shall be required to assist the Training and Construction
Manager with regards to the procurement of subcontractors to comply with the
specifications as described in the Training and Development Works Contract.

The specifications for the clarification meeting, tender period and tender evaluation (by
an independent person) of sub-contract packages shall be similar to those in Clauses
C3.6.2, C3.6.3 and C3.6.4, except for the Employer's procurement department
involvement.

Allowance has been made for the requirements in the Pricing Schedule under
Additional Duties.

Fulfilling the Duties of the Senior Materials Technician or Materials Technician

The duties of the Senior Materials Technician or Materials Technician shall be in

accordance with the Employer’s standard requirements and shall, inter alia, include:

i) Work in a close relationship with the laboratory including having regular
discussions with the laboratory manager about the condition, progress and
standard of the laboratory.

ii) Conduct regular laboratory inspections and draft a materials and laboratory
report.

iii) Act as liaison between the Engineer’s Representative and the laboratory.

iv)  Advise the Engineer's Representative where the laboratory does not comply
with the contractual and technical requirements.

V) Prepare and sign-off materials mix and seal designs or any other relevant
matter for submission to the Engineer’s Representative.

vi)  Verify the requests for lot approval submitted by the Training and Construction
Manager and ensure the tests requested are in line with the lot submitted. With
the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to determine the number and locality of
acceptance testing required for each lot, if applicable to this CD Project.

vii)  Ensure the laboratory is granted sufficient time for sampling with regards to
every request received.

viii)  Keeps track of submission time for laboratory results. With the release of the
SARDS, the Service Provider will be required to follow the standard workflow
within SARDS to determine the number and locality of acceptance testing
required for each lot received and verify all the test results from the laboratory
manager, if applicable to this CD project.

ix)  Sign-off test reports and make recommendations for approval or rejection; With
the release of the SARDS, the Service Provider will be required to follow the
standard workflow within SARDS to approve or reject tests, if applicable to this
CD project.

X) Inspect works daily which shall inter alia include materials sources, layer works,
structures and any other materials related to items on site.
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Xi) Do visual inspections on materials in lots submitted for approval.

xii)  Inspect all trial sections constructed and complete as well as record trial section
checklists.

xiii)  Populate progress sheets linking test requests with the position on layer works;
With the release of the SARDS, Service Provider will be required to follow the
standard workflow within SARDS to identify test locations, if applicable to this
CD project.

xiv)  Draft the monthly materials and laboratory reports.

xv)  Keep as-built data up to date; With the release of the SARDS, Service Provider
will be required to follow the standard workflow within SARDS to automatically
update as-built data, if applicable to this CD project.

C3.7.3 Establishment of Supervisory Personnel on Site

a)

Supervisory Team

The Service Provider shall be required to provide a team on site to monitor, administer
and measure the Training and Development Works Contract in accordance with the
requirements of the Contract, Employer’s standard requirements and industry good
practice.

Provision has been made in the Pricing Schedule for the envisaged staffing
requirement. The establishment of such staff, however, shall be subject to the
approval of the Employer. For the envisaged scope of the Works, the supervisory
team will consist of at least the following:

i) Resident Engineer

ii) Assistant Resident Engineer/s

iii) Materials Technician

iv)  Trainee Technician

V) Surveyor (full time)

vi)  Survey assistant/s

vii)  Trainee (student)

viii)  Project Liaison Officer

ix)  Administrative Assistants (data capture)

X) Mentors or Coaches for Targeted Enterprises (sub-contractors)

The minimum requirements for qualification and experience of the supervisory team
are specified in Clause C3.1.11.

Provision has been made in the Pricing Schedule to cover the total annual cost of
employment (TACE) of the supervisory staff which shall include the following:

a. Basic salary.
b. Other benefits not reflected in the basic salary, which may include:

i. normal annual bonus (maximum of one month’s salary or part thereof if
contract is less than 1 (one) year) but excluding any performance
bonuses or merit bonuses;

ii. consulting firm’s contribution to medical aid;

iii. group life assurance, accident and disability insurance;

iv. pension or provident fund contributions by the consulting firm;

V. allowances forming part of the remuneration package which are
pensionable (car allowances, etc.);
Vi. computer and cell phone allowance if part of package; and
vii.  other justifiable costs and allowances approved by the Employer.
C. costs payable due to all applicable statutory requirements such as:

i. Workmen’s compensation fund contributions;
ii. Unemployment insurance contributions; and
iii. Other applicable statutory levies.

EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024 C-91



SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED
CONTRACT SANRAL C.002-026-2018/1S

CONSULTING ENGINEERING SERVICES FOR THE TRAINING AND CONSTRUCTION MANAGEMENT SERVICES OF A
COMMUNITY DEVELOPMENT PROJECT TO UPGRADE ACCESS ROADS AND STORMWATER SYSTEM IN AND AROUND
MOLOTO, NEAR NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO KM8.600

A standardised site staff overhead factor of 1.44 will be applied to the TACE of the
supervisory staff (excluding the surveyor and his assistants, trainee (student) and
Project Liaison Officer) which is made up as follows:

Table C.3.7.3.a: Site Staff Overhead Factors

Description Site Staff Overheads
Salaries (Technical) TACE. 1.00

Salaries (Non-technical) TACE. 0.24

Telephone and communication. Tendered item
Rental of premises, electricity, water. Provided by Client
Transport not recovered from project. Pay item

Paper, stationary, consumables. Tendered item
Audit, bank charges, interest, insurance. 0.08

Marketing. 0.02

Office equipment. Tendered item
Training and development. 0.02

Project direct expenses not recoverable. 0.08

Head Office expenses. Tendered item
Net Overhead Factor before profit 1.44

Provision has also been made in the Pricing Schedule for additional overhead costs
related to the employment of the relevant personnel, which may include the following:

(a) overtime by salaried professional and semi-professional staff (qualified
Engineers, Technologists and Technicians) and all such other staff for which
overtime is not payable in terms of the Labour Act;

(b)  ordinary leave and sick leave (one month);

(c) administration related to salaries, legislation, etc.; and

(d)  other overhead expenses and profit.

Replacement of staff due to an extended period of leave or sick leave outside the
normal Contractor’s year end break shall be to the approval of the Employer.

Three (3) months prior to the commencement of the Training and Development Works
Contract the Service Provider shall submit for consideration and approval to the
Employer a detailed proposal in the Employer’s prescribed format which shall include
a CV of appropriate experience and qualifications as well as a cost estimate (including
salary adjustments and increases) for each required and/or proposed person on the
Employer's E1K and E2K forms. In addition, the Service Provider shall complete
Returnable Schedule Forms B1 and B2 for at least the Resident Engineer (RE), the
Senior Materials Technician (SMT) and the Materials Technician (MT) for evaluation.
Amongst other evaluation criteria to be used, shall be the individual threshold of 75 %,
for each of the abovementioned site staff.

The annual salaries for those approved staff shall be substantiated by an auditor’s
certificate at the start of the project and whenever salary or staff changes occur
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thereafter. Prior approval is required for any salary adjustments or increases which
shall be in line with CPI.

Survey services may be required on either a full time or part time basis as appropriate
for the scope of the Works.

Where provision has been made in the Pricing Schedule, the surveyor shall be
appointed as a sub-service provider and procured directly by the Service Provider in
terms of Clause C3.1.7. The Service Provider shall enter into a sub-service
agreement with the surveyor. The terms of reference regarding the survey service on
site shall be based on the requirement of the Employer as set out in Chapter 10 of
Technical Methods for Highways TMH11: Standard Survey Methods.

The Employer shall be entitled to instruct the Service Provider to remove forthwith
from the Works any person employed by the Service Provider on or about the
execution of the Works who, in the opinion of the Employer, misconducts himself or is
incompetent or negligent in the proper performance of his duties, or whose presence
on site is otherwise considered by the Employer, on reasonable grounds, to be
undesirable.

b) Relocation of Site Staff

Provision has been made in the Pricing Schedule for the costs to relocate the
supervisory team to site.

c) Accommodation

Appropriate housing for the supervisory team will be required to be provided by the
Service Provider. A provisional sum has been allowed in the Pricing Schedule for this
purpose. Accommodation of the site staff shall be located as near to the Works as
practically possible.

If the contract period does not justify full relocation of staff and families, the Employer
may approve temporary accommodation such as a bed & breakfast establishment in
lieu of rented housing. In such approved instances, only the basic accommodation
costs (excluding meals) will be payable under the Training and Development Works
Contract. Any allowances for services, etc. shall be approved beforehand by the
Employer.

Where site staff elect to occupy their own housing and approved by Employer,
payment will be made in accordance with the table below.

Table C3.7.3.b: Monthly Accommodation Allowance Rates

AREA IN WHICH HOUSING UNIT IS
LOCATED
ANNUAL BASIC SALARY METROPOLITAN
OTHER AREAS
Up to — R100 000 R 2 849 R 3282
R100 000 — R200 000 R 3610 R4 314
R200 000 — R400 000 R 4 425 R 5545
R400 000 and over R 5286 R 6272
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C3.74

Note:

The amounts in this table are fixed for 1 (one) year only (01 April to 31 March of each year)
regardless of the Stage of the Project. The Employer will publish revised amounts on a
yearly basis.

d) Establishment of Site Office

Provision for the erection and maintenance of a site office building and all related
services will be made under the Training and Development Works Contract. The
Service Provider shall, however, provide sufficient office equipment to perform all
required duties for the monitoring of the Training and Development Works Contract.
This shall, inter alia, include the following:

i) all cell phones,

ii) safety equipment in accordance with the OHS requirements, e.g. safety jackets,
rotating amber lights, safety boots, etc.

iii) photo copiers, fax machines, modems, personal computers and printers
(including all hardware and software),

iv) consumables and stationery, and

V) digital camera

One (1) landline, including rental, call and data costs for work-related office and fax
usage shall be provided through the Training and Development Works Contract.
Should fixed connectivity not be available mobile connectivity with data shall be
provided through the Training and Development Works Contract.

Provision has been made in the Pricing Schedule for supplying the equipment as well
as the monthly operational costs thereof.

In addition, the Resident Engineer as his/her assistants shall be equipped with mobile
phones for the Employer's ITIS mobile application, with the following minimum

specification:

a. Operating system: Android or higher.

b. Camera resolution: 5 Meg pixels or greater, 8MP recommended.
C. Screen resolution: 480 x 800 pixels or greater.

d. GPS facility: Yes, with geo-tagging for images.

e. Data connection: 3G or greater.

Monitoring of the Training and Development Works Contract

The Service Provider shall ensure that all the work required under the Training and
Development Works Contract is carried out in accordance with the requirements of the
Contract and current best practice and shall include effective financial control. Construction
monitoring shall be carried out in a proactive manner and in accordance with the Employer’s
standard requirements and current best practice.

The Service Provider shall be responsible for the normal duties associated with the
management and supervision of a Training and Development Works Contract, which duties
shall, inter alia, include:

Monitor and report on the Training and Construction Manager’s programme.
Implement Engineer’s quality control plan.

Monitor the Training and Construction Manager’s quality control plan.

Site audits, inspection, quality control testing, approval, rejection of work. With the
release of the SARDS, the Service Provider will be required to follow the standard
workflow within SARDS with regard to quality control, if applicable for this CD project.
e) Measurement and certification of completed work inclusive of cash flow forecasts.

f) Management of ITIS software which includes the following modules:

i) Contract Module: Contract Management

[oRN oo N
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C3.7.5

ii) Project Information Module: Uploading data
employment data.
iii) Structures Module: Update inventory report of the structures.
9) Provide a final cost estimate for the work contract, monthly, including estimated costs
of claims.
h) Regular Site Meetings with Training and Construction Manager and Employer.

including  personnel and

i) Monitor third-party claims.

j) Monitor and report on Training and Construction Manager's CPG commitments
through ITIS.

k) Supervision of traffic accommodation arrangements.

) Statutory control functions, which may include investigations into the legality of

services and accesses without formal wayleave agreements and assist with the
application for approval where required.
m) Attend PLC meetings, and all other meetings relating to Targeted Enterprises and
Labour.
Monitor and report on the project's EMP and NEMA requirements.
Implement the Engineers requirements in terms of compliance with the OH&S Act.
Monitor the Training and Construction Manager’s compliance with the OH&S Act.
Compile all reports and as-built data in accordance with the Employer's standard
requirements. With the release of the SARDS, the Service Provider will be required to
follow the standard workflow within SARDS regarding as-built data capture, if
applicable for this CD project.
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Separate allowances have been made for the duties during an extended Training and
Development Works Contract duration or during prolonged site stoppages (i.e. Business
Rescue or Community unrest).

Transport for Site Supervisory Staff and Additional Services

The Service Provider shall provide sufficient appropriate vehicles on site to carry out the
duties as specified in clause C3.7.4 and C3.7.6. Only travel in the execution of these duties,
as well as any other travel necessary due to additional duties as ordered by the Employer,
shall be claimable. Estimated travel costs due to weekend travel by site staff to their place of
permanent residence shall be approved beforehand by the Employer.

Travel log sheets for each vehicle utilised shall be certified by the Engineer and included
under cover of the payment certificates submitted to the Employer. The kilometre rate for all
travel more than 3 000 kilometres per vehicle per calendar month shall be reduced and paid
for at 60% of the rate.

The vehicle type for all supervisory staff (including PLO) shall be limited to a Category A and
B vehicle with a 1 800cc Engine Volume in accordance with the table below, except for the
surveyor, who shall be limited to a 2 501cc Engine Volume. In exceptional cases, the
Employer may consider a different category vehicle and/or engine volume.

Table C3.7.5: Schedule of Travel Tariffs (cents per kilometre)

ENGI(I:(I:E)VOL A B C D
Up to 1400 279+ 7.24 x PP 204 + 9.8 x PP - -
1401-1600 314 + 7.88 x PP 230 +9.8x PP - -
1601 — 1800 363 + 7.88 x PP 230 +9.8x PP - 363 + 7.88 x PP
1801 — 2000 421 + 8.77 x PP 311 +9.8x PP 311 +9.8x PP 372 +8.77 x PP
2001 - 2501 469 + 10.56 x PP | 315+ 13.1x PP 413 +13.1 xPP | 469 + 10.56 x PP
Over 2501 482 + 10.98 x PP | 415+ 13.8x PP 456+ 13.8 x PP 482 + 10.98 x PP
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C3.7.6

Notes:

1. The formulas in this table are fixed for 1 (one) year only (01 April to 31 March of each
year) regardless of the Stage of the Project. The Employer will publish revised
formulas on a yearly basis.

2. “PP” is the lowest octane rating petrol price in Rand, for the month, in the city of the
respective Regional Office. The “PP” rate can be downloaded from the AA website
www.aa.co.za monthly.

Vehicle Classes:

A Passenger motor car, station wagons and 4x2 double cabs.

B Two-wheel drive light delivery vehicle, panel vans and other similar goods vehicles
with a carrying capacity up to one metric ton.

C Four-wheel drive light delivery vehicle (single and double cab).

D Mini busses (up to 15-seater).

Project Liaison Officer (PLO)

The PLO shall facilitate and coordinate communication between the Employer, its Service
Providers and the PLC to address the day-to-day project, Stakeholder, and Community
matters that impact on the parties to the project.

The SANRAL Project Liaison Committee Guidelines requires of the PLO to execute specific
duties during each stage of the project, i.e. from project initiation to project completion.
Some of these duties overlap project stages and hence, a detailed description is provided
here.

The PLO shall execute the following duties:
a) General Duties

i) Except for taking the minutes of PLC meetings, which is a duty of the Engineer
or his representative, the PLO shall provide a secretariat function to the PLC
which includes, amongst others, the following:

Schedule meetings.

Compile meeting agendas.

Compile document packages for meetings.

Distribute minutes of meetings.

Assist the PLC to formulate their communication in writing.

Distribute written communication to and from the Employer and its

Service Providers and the PLC.

g. Keep records of all the above and any other PLC documentation.
h. Provide any other reasonable secretariat function pertaining to the PLC.

ii) Attending all PLC meetings to report on the day-to-day project, Stakeholder and
Community matters that impact on the parties to the project.

iii) Attend any other meetings related to the project and in which any of the project
Stakeholders and/or affected Communities are involved.

iv) Other than the document records to be kept as mentioned above, keep a record
of all other documents and processes pertaining to the employment of Labour
and any other records that may be of relevance to the functions of the PLC.

V) Produce and submit a monthly report to the Employer, its Service Providers and
the PLC of PLC meetings, other meetings attended by the PLO, Labour
employment, and project Stakeholder, affected Community and any other
project matters that impact on the parties to the project.

~PooT®

b) Project Initiation and Design Stages

i) Typical information to be disseminated by the PLO to Stakeholders and the
affected Communities includes:
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ii)

basic Scope of the Works and how it will affect the Community;

project programme and regular progress updates;

anticipated employment and subcontracting opportunities;

project programme as it pertains to the employment and/or

subcontracting of project participants and/or beneficiaries;

e. Occupational Health and Safety precautions; and

f any other information relevant to project Stakeholders and the affected
Communities.

Assist Service Providers in their resources and skills audits by providing a

coordinating function between the Service Providers, project Stakeholders, and

the affected Communities.

Ensure that Labour databases, compiled from the resources and skills audits,

are based on the agreed eligibility and selection criteria and that they are

updated as and when required.

apow

Project Implementation and Construction Stages

Attending all monthly site meetings to report on the day-to-day project,
Stakeholder and Community matters that impact on the parties to the project.
Maintain a full-time presence on site to monitor and address the day-to-day
project, Stakeholder and Community matters that impact on the parties to the
project.

Maintain a full-time presence on site to assist the Employer and its Service
Providers in the day-to-day liaison with project Stakeholders and affected
Communities.

iv) Be well acquainted with the contractual requirements as it pertains to Labour
employment and training requirements.

V) Assist the Employer’s Service Providers and the PLC to establish and agree the
eligibility and selection criteria to be followed for the employment of Labour.

vi) Coordinate the selection and employment of Labour, based on the agreed
eligibility and selection criteria and based on Service Providers’ labour
requirements.

vii)  Ensure that each Labourer enters an employment contract which adheres to
current and relevant Labour legislation.

viii)  Ensure that each Labourer understands the conditions of his/her employment
with an emphasis on the employment start date, end date and wages payable.

iX) Identify and inform the Employer and its Service Providers of any relevant
training required by the Labour.

X) Attend all disciplinary proceedings to ensure that hearings are fair and
conducted in accordance with the current and relevant Labour legislation.

Xi) Be proactive in identifying PLC, project Stakeholder, affected Communities
(including project participants and beneficiaries), requirements, disputes, unrest,
strikes, etc. and bring it to the attention of the Employer and its Service
Providers.

xii)  Assist the Employer and its Service Providers to liaise with the PLC, project

Stakeholders and the affected Communities to resolve any disputes, which
occur due to the project.

C3.7.7 Measurement and Payment

Item

Description

Unit

3.71

Administration and Monitoring of the Works Contract

(a) |Roads works

Lump Sum (LS)

(b) | Structures

Lump Sum (LS)

(c) |Electrical

Lump Sum (LS)
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(d) |Buildings Lump Sum (LS)
(e) |Mechanical Lump Sum (LS)
(f)  |Other Lump Sum (LS)
(g) |Disbursements Month

Administration and Monitoring of the Works Contract
(h) |for extended Works Contract period from the original Month
Employer’s estimate.

Administration and Monitoring of the Works Contract
0] for prolonged site stoppages not under the control of Month
the Employer.

() Training of Service Provider's staff and Targeted

Enterprises:
(i) Assistant Contract Engineer Provisional Sum (PS)
(i) Disbursements Prime Cost (PC)

The units of measurement under items 3.7.1(a) to (f) shall be the Lump Sum. The Lump
Sums tendered shall include full compensation for all duties and requirements associated
with the administration and monitoring of the Training and Development Works Contract as
specified in Clauses C3.1.4, C3.7.2, C3.7.3 and C3.7.4. It shall further include for all costs,
disbursements, overheads and profit but excluding the costs, disbursement and profit related
to the transport and subsistence of the Engineer and Design Specialist(s).

The unit of measurement under item 3.7.1(g) shall be the Month (pro rata for part of a
month). The tendered rate shall include full compensation for the transport and subsistence
of the Engineer and Design Specialist(s) as well as all related costs, disbursements and
profit.

The unit of measurement under items 3.7.1(h) and (i) shall be the Month (pro-rata for part of
a month). The rate tendered shall include full compensation for all duties and requirements
associated with the administration and monitoring of the Training and Development Works
Contract as specified in Clauses C3.1.4, C3.7.2, C3.7.3 and C3.7.4 during an extended
Works Contract duration or prolonged site stoppages not under the control of the Employer.
It shall further include for all costs, disbursements, overheads and profit, but excluding the
costs, disbursements and profit related to the transport and subsistence of the Engineer and
Design Specialist(s) during an extended Training and Development Works Contract duration
or prolonged site stoppages not under the control of the Employer.

The Provisional Sum under item 3.7.1(j)(i) shall include full compensation for the
remuneration of the Assistant Contract Engineer but shall be limited to 25% (twenty percent)
of the Total Annual Cost of Employment of the individual approved as assistant.

The Prime Cost sum under pay item 3.7.1(j)(ii) is to cover the disbursement cost of the
Assistant Contract Engineer for attending monthly meetings.

Contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit

3.7.2 Occupational health and Safety Obligations

(a) |Continuous compliance and monthly internal audits Month

(b) |External site audits Provisional Sum (PS)
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(c) |Handling costs i.r.o. sub-item 3.7.2(b) Percentage (%)

The unit of measurement under item 3.7.2(a) shall be the Month (pro rata for part of a
month). The tendered rate shall include full compensation for all costs, including personnel,
transport, accommodation and subsistence of the Occupational Health and Safety Specialist
for fulfilling the Service Provider's obligations as the Employer’'s agent with respect to the
requirements of the Construction Regulations of the Occupational Health and Safety Act (Act
85 of 1993).

The Provisional Sum under item 3.7.2(b) shall be for the services of an independent auditor
whom the Service Provider shall procure and to be approved by the Employer. The
Provisional Sum shall cover all the independent auditor’s costs for travel, accommodation
and fulfilment of the service (including reports) and shall be paid for in accordance with
Clause C2.18.

The minimum requirement for qualification and experience for the OHS Specialist are
specified in Clause C3.1.11.

The unit of measurement under item 3.7.2(c) shall be a Percentage (%). The rate tendered
(%) shall include all costs associated with the planning, scheduling, compilation of
quotations, issuing of quotations in electronic and/or paper format and evaluation for the
procurement of the sub-service, as well as handling fees.

Payment under these pay items may only be claimed from the date of official handover of the
Works to the Training and Construction Manager up to and including 1 (one) month after the
issue of the Taking-Over Certificate.

Contract price adjustment shall be applicable to 3.7.2(a) in accordance with Clause C2.1.6.

Item Description Unit

3.7.3 Establishment of Supervisory Personnel on Site

(a) |Relocation costs of individual site personnel Prime cost (PC)
(b) |Handling costs i.r.o. sub-item 3.7.3(a) Percentage (%)
(c) |Establishment of office equipment Lump Sum (LS)

The Prime Cost sum under item 3.7.3(a) shall be for all costs related to establishing the
individual supervisory personnel on site and their removal after completion of the Works, as
approved by the Employer. The Prime Cost shall be paid in accordance with Clause C2.1.8.

The unit of measurement under item 3.7.3(b) shall be a percentage (%). The rate tendered
(%) shall be made on the amount spent on item 3.7.3(a) and shall include full compensation
for the handling costs of the Service Provider.

The unit of measurement under item 3.7.3(c) shall be the Lump Sum. The Lump Sum
tendered shall be for establishing and de-establishing of all office equipment on site and
shall include for all associated costs. Payment shall only be made once all office equipment
has been established on site.

Contract price adjustment shall be applicable to item 3.7.3(c) in accordance with Clause

C2.1.6.
Item Description Unit
374 Provision of Supervisory Staff and Equipment
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(a) |Site supervisory staff Provisional Sum (PS)
(b) |Mark-up i.r.o. sub-item 3.7.4(a) Percentage (%)
(c) |Surveyor and assistants Prime Cost (PC)
(d) |Mark-up i.r.o. sub-item 3.7.4(c) Percentage (%)
(e) |Provision and monthly cost of office equipment Month
(f) Project Liaison Officer (PLO) Provisional Sum (PS)
(g) |Mark-up i.r.o. sub-item 3.7.4(f) Percentage (%)
(h) | Accommodation for supervisory staff Provisional Sum (PS)
(i) Mark-up i.r.o. sub-item 3.7.4(h) Percentage (%)

The Provisional Sum under item 3.7.4(a) is to cover the monthly (pro rata for part of a month)
Total Annual Cost of Employment (TACE) (including a 1.44 site staff overhead factor) of the
supervision staff (excluding surveyor and his assistants, trainee (student) and Project Liaison
Officer (PLO)) as listed in Clause C.3.7.4 and approved by the Employer.

Payment under this pay item shall only be applicable for the period established on site and
shall in no instance be prior to the date of official hand-over of the Training and Works
Contract to the Training and Construction Manager or after 28 days of the date of the
Taking-Over Certificate for the Training and Development Works Contract. The TACE shall
be verified by means of an audited statement.

The unit of measurement for pay item 3.7.4(b) shall be a percentage (%). The rate tendered
(%) shall include full compensation for all additional overhead costs related to the
employment of the relevant personnel as specified in Clause C3.7.4(a).

The Prime Cost sum under item 3.7.4(c) shall cover all costs related to establishing a
surveyor, survey assistants and all equipment on site and their removal after completion of
the Works, as approved by the Employer. It shall further include for the full survey services
including accommodation. Transport for this service shall be paid under item 3.7.6.

The unit of measurement under item 3.7.4 (d) shall be a Percentage (%). The rate tendered
(%) shall include all administrative costs and handling fees.

The unit of measurement under item 3.7.4(e) shall be the Month (pro rata for part of a
month). The rate tendered for office equipment shall include full compensation for supplying
and maintaining all office equipment as specified in Clause C3.7.4(d), including all
incidentals, all monthly charges such as cell phone and mobile data costs and insurance to
operate the equipment.

The Provisional Sum under item 3.7.4(f) is to cover the Total Annual Cost of Employment
(TACE) of a PLO on site as specified in Clause C3.7.7.

The unit of measurement under item 3.7.4(g) shall be a percentage (%). The rate tendered
(%) shall include for all costs associated with the sourcing, employment and mentoring of the
PLO.

The Provisional Sum under item 3.7.4(h) is to cover the cost of accommodation for
supervisory staff.

The unit of measurement under pay item 3.7.4(i) shall be a Percentage (%). The rate
tendered (%) shall include all costs associated with the reimbursement by the Service
Provider for rented accommodation, as well as handling fees and profit.
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The provisional and prime cost sum items shall be paid for in accordance with Clause

C2.1.8.
Contract price adjustment shall be applicable to sub-item 3.7.4(e) in accordance with Clause
C2.1.6.
Item Description Unit

3.7.5 Training

(a) |Employer’s candidate engineers Person Month

Students (engineering or surveying) receiving

Lo oy Person Month
experiential training.

(b)

(c) |Student stipend Provisional Sum (PS)

The units of measurement under items 3.7.5(a) and (b) shall be the Person Month. The
rates tendered shall include full compensation for the Service Provider's costs to provide
training to the different categories of trainee inclusive of all costs to communicate with the
Employer and any other body or organisation in respect of work assigned to the trainees as
specified in Clause C3.1.19. The rate tendered shall also include telephone calls and
charges, stationery and information technology hardware, software, connection or licence
costs and for lost production, profits and all other incidentals as well as all administrative and
overhead costs.

Pro-rata payments shall be made for partial months of training provided based on a 23-
workday month.

The Provisional Sum under item 3.7.5(c) is to cover the monthly stipends as prescribed by
the Employer to be paid to the students. The Provisional Sum item shall be paid in
accordance with Clause C2.1.8.

Contract price adjustment shall be applicable to sub-items 3.7.5(a) and (b) in accordance
with Clause C2.1.6.

Item Description Unit
376 Tran_sport for Site Supervisory Staff and for Additional
Services
(a) |Travelling to perform duties Provisional Sum (PS)
(b) |Mark-up i.r.o.item 3.7.6(a) Percentage (%)
(c) |Toll fees Prime Cost (PC)

The Provisional Sum under item 3.7.6(a) is to cover the cost of travelling to perform the
duties as specified in Clause C3.7.6 and any additional duties as may be ordered by the
Employer. The rate for transport more than 3 000km per vehicle, per month shall, however,
be reduced and paid for at 60% of the rate. Completed log sheets for each vehicle shall be
certified by the Engineer and included in the monthly payment certificate. The provisional
sum item shall be paid in accordance with Clause C2.1.8.

The unit of measurement under item 3.7.6(b) shall be a Percentage (%). The rate tendered
(%) shall include for all administration, handling cost and profit incurred by the Service
Provider.

The Prime Cost sum under item 3.7.6(c) is to cover the cost of toll fees for site supervisory
staff performing their duties. Payment will only be made for E-tag transactions upon proof of

EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024 C-101



SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED
CONTRACT SANRAL C.002-026-2018/1S

CONSULTING ENGINEERING SERVICES FOR THE TRAINING AND CONSTRUCTION MANAGEMENT SERVICES OF A
COMMUNITY DEVELOPMENT PROJECT TO UPGRADE ACCESS ROADS AND STORMWATER SYSTEM IN AND AROUND
MOLOTO, NEAR NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO KM8.600

an official statement via the Employer’s Transaction Cleaning House (TCH), which is the
integrated fee collection and information management process for Electronic Tag Collection
(ETC) accounts.

Item Description Unit
3.7.7 Assistance at C_:Iarification Meeting, Tender Period and
Tender Evaluation of sub-contract packages
(a) |Service Provider’s cost Number
(b) | Tender Evaluation Number
(c) |Evaluation Report Number

The unit of measurement under item 3.7.7(a) shall be the Number of clarification meetings
held. The rate tendered shall include all costs incurred by the Service Provider with respect
to the duties for assisting the Training and Construction Manager at the clarification meeting
and tender period as specified.

The unit of measurement under item 3.7.7(b) shall be the Number of sub-contract and/or
work packages evaluated by an independent person. The rate tendered shall include full
compensation for time-related costs associated with the evaluation of each sub-contract
and/or work package and the compilation of a Tender Report.

The unit of measurement under item 3.7.7(c) shall be the number of evaluation reports
compiled by an independent person. The rate tendered shall include full compensation for
all disbursements, material, printing and other costs associated with the evaluation and
compilation of the Tender Evaluation Reports.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit

3.7.8 Environmental Services during Construction Phase

(a) |Environmental services Prime Cost (PC)

Cost for procuring and managing sub-service
provider under item 2.7.8(a).

(b) Lump Sum (LS)

The Prime Cost sum under item 3.7.8(a) shall cover the cost for the environmental sub-
service provider to provide the environmental service. The Prime Cost item shall be paid in
accordance with Clause C2.1.8.

The Lump Sum under item 3.7.8(b) shall include all costs associated with the planning,
scheduling, compilation of quotation or tender documentation, issuing of up to 10 (ten)
quotation or tender documents in electronic and/or paper format and evaluation for the
procurement and management of the sub-service, including administrative cost and handling
fees.

Contract price adjustment shall be applicable to sub-item 3.7.8(b) in accordance with Clause
C2.1.6.
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C3.8

C3.8.1

ADDITIONAL DUTIES, SPECIAL SERVICES AND SPECIALIST ADVICE
Scope

This section covers additional work, other special services and specialist advice, reporting
and other duties, including a dispute process, etc. that the Service Provider may be required
to undertake over and above the normal duties and obligations as specified. It also covers
the cost of structured engagement with the Project Liaison Committee (PLC), project
Stakeholders and the affected and/or identified Community, including the development and
ongoing maintenance and updating of a Targeted Enterprise and Labour Databases.

C3.8.2 Additional Duties, Special Services and Specialist Advice

C3.8.3

a) By the Service Provider

The Employer may order additional duties, special services and specialist advice that
fall outside the specified scope. Such additional duties, special services and specialist
advice may involve, but shall not be limited to:

i) additional design requirements;

ii) evaluation of alternative tenders as specified in Clause C3.6.5;

iii) additional investigations during the Defects Notification Period;

iv)  special services and specialist advice as specified in Clause C3.3.6;

V) diverse other services, etc.;

vi)  establishment and liaison with the PLC during all project phases;

vii)  establishment and maintenance of databases; and

viii)  disputes.

Allowance is made in the Pricing Schedule for payment on a time basis for any such
work that may be required. The level of expertise necessary for any such work shall
be concomitant with the issues to be addressed.

Any additional duties, special services and specialist advice shall be fully scheduled
and submitted to the Employer for approval prior to commencement therewith.

b) By the Employer
Additional duties performed by the Employer may involve, but shall not be limited to:
i) re-evaluation of any replacement personnel by the Tender Evaluation Panel;
and

ii) reviewing of draft documentation submitted more than once.

Allowance is made in the Pricing Schedule for payment on a time basis for any such
service performed more than once.

Payment and Monthly Reporting
When submitting interim certificates for payment, the Service Provider shall use the
Employer’s standard forms and formats. No payment can be made before the Service

Provider is registered as a vendor on the Employer’s system.

The Service Provider shall submit payment certificates for all work rendered in the
Employer’s financial year within the specific year.

The Service Provider shall submit and update, monthly, a cash flow forecast for the
remuneration of the full service to be rendered.

The Service Provider shall use the ITIS platform and modules to perform certain duties and
to provide required information as listed in C3.1.21.
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This includes using the Employer’s different ITIS platforms:

a) ITIS Web
b) ITIS Desktop
c) ITIS Mobile

The current modules applicable to this contract (modules can be running on any of the above
platforms) and their description are as follows:

i) Contract Module — management of contracts
ii) Project Information Module — uploading of employment and training data
iii)  Structures Module — uploading of structures details

The Service Provider shall use the South African Road Design System (SARDS) platform
and modules to perform certain duties and to provide required information. The South
African Road Design System provides a comprehensive framework to facilitate the process
of pavement design. The process is initiated with the registration of projects at the road
authority for tender purposes. Projects listed for tender are open to view by accredited users
and these projects are populated with available network level data. The SARDS portal
provides convenient viewing capability for Design Engineers to gain insight into the design
requirements of the project.

Once appointed for the design of a specific project, the Design Engineer is supported with an
array of tools through the SARDS portal that incorporates the latest pavement engineering
technology.

a. Design Investigation

A data management system that allows for capturing, viewing and processing of vast

volumes of data associated with the design investigation process. Data views are

presented in a linear viewer format that is easy to navigate.

State-of-the-art data analysis procedures including:

i. Classification of visual condition data using the deduct point system.

ii. Comprehensive deflection bowl! analysis.

iii. Dynamic homogenous section demarcation using automated change-point
detection.

iv. Point-by-point back-calculation of effective layer stiffness moduli using the latest
multi-layer and numerical optimisation routines.

V. A materials information system that:

(a) Allows for capturing materials test results from existing pavement layers
as well as potential external material sources including borrow-pits and
commercial sources.

(b)  Prepares the necessary materials related input for the performance
simulation component of the SARDS.

b. Performance Simulation

Combined simulation of structural and functional pavement deterioration using
mechanistic-empirical techniques. This also includes Economic assessment of
different pavement design alternatives with consideration of road authority and road
user cost.

c. Construction Quality Assurance
i. Quality assurance material test units based on TMH1 and the latest SANS 3001
test methods
i. Quality assurance adjudication schemes based on COLTO 8200 and 8300
iii. Automated quality assurance and as-built reporting
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C3.8.4

Allowance has been made for these requirements in the Pricing Schedule under payment
item 3.8.5: Payment of Monthly Reporting Costs. Failure to fully comply with the duties as
listed above may result in payments being withheld and/or termination in terms of Clause 8.4
of the Conditions of Contract.

Measurement and Payment

Item Description Unit
3.8.1 Additional Duties by the Service Provider
(a) |Personnel cost
(iy Category A Hour (hr)
(i) Category B Hour (hr)
(i) Category C Hour (hr)
(iv) Category D Hour (hr)
(b) |Disbursements Prime Cost (PC)
(c) |Handling costi.r.o. sub-item 3.8.1(b) Percentage (%)

The unit of measurement under item 3.8.1(a) shall be the Hour. The hourly rates provided
under the different categories are deemed to include full compensation for all work related to
the provision of additional duties extra-over the normal duties as specified and as ordered by
the Employer.

The Prime Cost sum under item 3.8.1(b) is to cover the disbursement cost of personnel
accommodation, travel and subsistence associated with the undertaking of additional duties.
Transport by private vehicle, if required, shall be paid at the rates under Section C3.7.

The Prime Cost shall be paid in accordance with Clause C2.1.8.

The unit of measurement under item 3.8.1(c) shall be a Percentage (%). The rate tendered
(%) shall include all administrative costs and handling fees.

Contract price adjustment shall be applicable to sub-items 3.8.1(a) and (c) in accordance
with Clause C2.1.6.

Item Description Unit

3.8.2 Additional Duties by the Employer Hour (hr)

The unit of measurement under item 3.8.2 shall be the Hour. The negative hourly rates
provided shall be for additional duties carried out by the Employer’s personnel as specified in
Clauses C3.1.11, C3.5.3 and C3.8.2(b).

The minimum time will always be 2 (two) hours per Key Person re-evaluated and actual
hours will be charged for reviewing draft documentation submitted more than once. The
value shall be deducted from the Service Provider's interim monthly account immediately
after being informed by the Employer.

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit
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383 Special Service and Specialist Advice

Special service and special advice provided by
Service Provider

(a)

(iy Category A Hour (hr)
(i) Category B Hour (hr)
(i) Category C Hour (hr)
(iv) Category D Hour (hr)

Special service and special advice procured by
Service Provider

(b) Prime Cost (PC)

(c) |Handling cost i.r.o. sub-item 3.8.3(b) Percentage (%)

The unit of measurement under item 3.8.3(a) shall be the Hour (hr). The hourly rates
provided under the different categories are deemed to include full compensation for all work
related to the provision of the special service or specialist advice as specified in Clause
C3.3.6.

The Prime Cost sum under item 3.8.3(b) shall cover the cost for service or advice procured
by the Service Provider. The Prime Cost item shall be paid in accordance with Clause
C2.1.8.

The unit of measurement under item 3.8.3(c) shall be a Percentage (%). The rate tendered
(%) shall include full compensation for all costs associated with the planning, scheduling,
compilation of quotation or tender documentation, issuing of up to 10 (ten) quotation or
tender documents in electronic format and evaluation for the procurement and management
of the sub-service including administrative cost and handling fees.

Contract price adjustment shall be applicable to sub-item 3.8.3(a) in accordance with Clause
C2.1.6.

Item Description Unit

Provisional Sum

3.84 Training of Targeted Enterprise Understudy (PS)

The Provisional Sum under item 3.8.4 shall include full compensation for the Service
Provider's cost of training of Targeted Enterprises as understudy to the Contract Engineer
(CE) including for all personnel and other costs, disbursements, overheads and profit.

The Provisional Sum shall be paid in accordance with Clause C2.1.8.

Item Description Unit

3.8.5 Payment and Monthly Reporting Cost Month

The unit of measurement under item 3.8.5 shall be the Month. The rate tendered shall
include full compensation for registering on the Employer’s ITIS Project Information Module
and for the management of the ITIS Software Modules (Contract, Information and Structures
Modules) as specified in Clause C3.1.21.

It shall also include full compensation for capturing and submitting the required information
regarding training, empowerment, capacity building, Targeted Enterprise development,
labour and staff returns during the design and construction stage for both the Training and
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Construction Manager and the Consulting Engineer. It shall further include for all personnel
and other costs, disbursements, overheads and profit.

Contract price adjustment shall be applicable in accordance with Clause C2.1.6.

Item Description Unit

Engagement with Project Liaison Committee (PLC),

3.8.6 project Stakeholders and affected Communities
(a) |Establishment of PLC Lump Sum (LS)
(b) tir?;sszr; and meetings with the PLC during all project Provisional Sum (PS)
(c) |PLC stipends Provisional Sum (PS)
(d) |Handling costi.r.o. item 3.8.6(c) Percentage (%)
(e) |Training of PLC members Provisional Sum (PS)
(f) Handling cost i.r.o. item 3.8.6(e) Percentage (%)

The unit of measurement under item 3.8.6(a) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all costs associated with the establishment of
the PLC.

The Provisional Sum under item 3.8.6(b) is to cover all costs associated with liaison and
attending meetings with the established PLC during all project phases.

The Provisional Sum under item 3.8.6(c) is to cover the monthly payments to PLC members
as prescribed by the Employer.

The unit of measurement under item 3.8.6(d) shall be a Percentage (%). The rate tendered
(%) is for the mark-up or other incidental costs incurred by the Service Provider.

The Provisional Sum under item 3.8.6(e) is to cover all costs associated with training PLC
members in their duties and responsibilities.

The unit of measurement under item 3.8.6(f) shall be a Percentage (%). The rate tendered
(%) shall include full compensation for all cost associated with producing a schedule of
training requirements, compiling a quotation or tender document, evaluation of quotations or
tenders received and for the procurement of a training Service Provider on approval by the
Employer.

The Provisional Sums shall be paid in accordance with Clause C2.1.8.

Item Description Unit

Skills and Resources Audit, Market Analysis and

3.8.7 Compilation of Databases

(a) |Skills and Resources Audit and Market Analysis Lump Sum (LS)

Establish and maintain Targeted Enterprise
database(s)

(b) Lump Sum (LS)

(c) |Establish and maintain Labour database(s) Lump Sum (LS)
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The unit of measurement under item 3.8.7(a) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all costs associated with the skills and resources
audit and market analysis in terms of CIDB guidelines for undertaking a feasibility study
(CIDB grading, CSD, etc.).

The units of measurement under item 3.8.7(b) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all costs associated with the compilation and
maintenance of a Targeted Enterprise database during all project phases.

The units of measurement under item 3.8.7(c) shall be the Lump Sum. The Lump Sum
tendered shall include full compensation for all costs associated with the compilation and
maintenance of a Labour database during the Construction Phase.

Item Description Unit

3.8.8 Provision of Social Facilitation Services

(a) |Social Facilitator Provisional Sum (PS)

(b) |Mark-up costs i.t.o. item 3.8.8(a) Percentage (%)

The Provisional Sum under item 3.8.8(a) is to cover the monthly (or pro-rata of a month)
Total Annual Cost of Employment (TACE) for the provision of social facilitation service as
specified in Clause C3.1.7(k).

The provisional sum shall be paid in accordance with Clause C2.1.8.
The unit of measurement under item 3.8.8(b) shall be a Percentage (%). The rate tendered

(%) shall include all costs associated with the sourcing and employment of a Social
Facilitator.
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C3.9

C3.9.1

QUALITY CONTROL OF THE TRAINING AND DEVELOPMENT WORKS CONTRACT

Materials

a)

b)

c)

Scope

This section covers the requirements for the provision and quality management of a
site laboratory established or commercial laboratory to carry out the necessary
materials testing and construction quality of the Works.

Standards

The Service Provider shall procure a fully operational laboratory and administer the
laboratory to undertake the relevant investigative testing as well as process and
acceptance control testing in accordance with specified requirements of the Training
and Development Works Contract as well as the Employer's standard requirements.
A provisional sum has been allowed in the Pricing Schedule for this service. With the
release of the SARDS, the Service Provider will be required to follow the standard
workflow within SARDS regarding administration of the laboratory, if applicable to this
CD project.

The laboratory shall be a SANAS accredited laboratory or operate under the umbrella
of a SANAS accredited main laboratory that shall be responsible for ensuring that all
sampling and testing is carried out accurately and strictly in accordance with the
relevant test methods as well as the SANAS accreditation requirements.

Duties and Responsibilities
i) Establishment and Operation of the Laboratory

Where a site laboratory is required, provision for the erection of a laboratory building,
together with workbenches, services, furniture etc. will be made under the Training
and Development Works Contract, the planning and documentation for which shall be
included in the tender documentation stage.

The Service Provider shall procure the services of a sub-service provider for
laboratory services via a tender process in accordance with Clause C3.1.12. The
successful sub-service provider shall be SANAS accredited and able to provide
laboratory equipment and competent staff for the operation of the laboratory. The
requirements in terms of the laboratory shall be specified in the sub-contract based on
the Employer’s pro-forma document. The appointment of the appropriate laboratory
shall be approved by the Employer.

The Service Provider shall ensure the supply of such laboratory equipment as
necessary to carry out the required testing relevant to the scope of the Works. All
equipment shall conform strictly to SANAS accreditation requirements and/or the
specifications as listed in the relevant test methods. With the release of the SARDS,
the Service Provider will be required to follow the standard workflow within SARDS
regarding administration of the laboratory, if applicable to this CD project.

i) Testing of Materials Off-site

Any testing which may be of such a low frequency as to not warrant the establishment
of the relevant equipment and staff on site, or being of a specialised nature, shall be
carried out in an off-site SANAS accredited commercial laboratory or the National
Reference Laboratory. A provisional sum has been allowed for the costs of this
testing.

C3.9.2 Survey
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a)

b)

d)

Scope

This section summarises the requirements for the provision of a site survey service to
carry out the necessary survey quality control on the Works as specified in Technical
Methods for Highways TMH11: Standard Survey Methods.

The purpose of this service is to ensure that the works are constructed as designed
and specified and the relevant records are kept up to date. In this regard, the service
shall provide for, inter alia:

i) The verification of existing control or the establishment of new control and the
supply of the data.

ii) The verification of all relevant setting out work carried out by the Training and
Construction Manager.

i)  The verification that the works are constructed within tolerances specified.

iv)  The verification of relevant quantities for measurement purposes.

v) The checking of designs from a setting out point of view.

vi)  The verification of construction records (as-built data).

vii)  To undertake any survey work as required by the Engineer.

A provisional sum has been allowed in the Pricing Schedule for this service under pay
item 3.7.4.

Standards

The service shall be undertaken in accordance with TMH11 requirements, COTO
Standard Specifications and Project Specifications.

Staking of Road Reserve Fence Positions

Before any fence is erected or replaced under the contract, the correct position of the
fence must be verified by the Employer’'s PSP.

All requests for verification of the road reserve must be made via the Regional survey
representative. Such a request must include the following information:

i) Route and section.

ii) Start and end as per blue marker boards.

iii) Anticipated date when work will commence.

iv) Contact the person on site and his/her contact details.

Procurement of the Survey Service

The Service Provider shall procure the services of a sub-service provider for survey in
accordance with Clause C3.1.17. A prime cost sum has been allowed in the Pricing
Schedule for this service under pay item 3.7 .4.

Independent Survey Audits

A site supervision survey is a specialised function. The Employer may wish to appoint
an independent audit surveyor for each site, or the audit surveyor may be assigned
several sites under his supervision.

The audit surveyor shall liaise with the Resident Engineer and conduct monthly audits
with the surveyor to:

i) satisfy the audit team that all the required functions have been attended to;

i) check suitable equipment is used to undertake this function;

i)  check that the equipment claimed for as part of the quality control function is on
site and in good working condition;
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i)

xii)
xiii)
Xiv)

XV)
XVi)

check survey procedures and methodology utilised on site;

check the processing of survey data;

check frequency of checks undertaken and the results obtained;

check the efficiency of the data submitted for control purposes;

evaluate the standard of recommendations made to the Resident Engineer with
regards to all phases of the checked work;

check all records and the back-up of records;

check the signing off of records and the pointing out of non-conformance;
determine how the supervisory surveyor is utilised by the Resident Engineer
and whether the Employer gets value for the money spent;

provide experiential training specifications, programs and compliance
requirements as defined by the relevant academic qualification criteria;

provide registration procedures and programs to ensure that trainees are able
to achieve registration status with the South African Geomatics Council;

attend to training and the implementation of new procedures on site;

check training material and report on the quality of training; and

interview trainees and report on progress.

The audit surveyor will do a monthly audit report that shall be submitted to the
Engineer and the Employer.

C3.9.3 Measurement and Payment

Item Description Unit
3.91 Laboratory Testing
(a) |Provision of a fully operational laboratory Prime Cost (PC)
(b) |Handling costi.r.o. sub-item 3.9.1(a) Percentage (%)
(c) |Off-site materials testing Prime Cost (PC)
(d) |Handling cost i.r.o. sub-item 3.9.1(c) Percentage (%)

The Prime Cost sums under items 3.9.1(a) and (c) shall be for the laboratory testing service
provided by a SANAS accredit laboratory.

The prime cost sum shall be paid in accordance with Clause C2.1.8.

The unit of measurement under item 3.9.1(b) shall be a Percentage (%). The rate tendered
(%) shall include full compensation associated with the planning, scheduling, compilation of
tender documentation, issuing of 10 (ten) tenders in electronic and/or paper format and
evaluation for the procurement of the laboratory service, as well as handling fees.

The unit of measurement under item 3.9.1(d) shall be a Percentage (%). The rate tendered
(%) shall include full compensation for procurement of the off-site laboratory testing in terms
of the Employer’s requirements, as well as handling fees.
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C3.10

C3.101

C3.10.2

C3.10.3

C3.10.4

C3.10.5

PROJECT CLOSE OUT
Scope

This section covers the fulfilling and completion of the project close-out including necessary
documentation to facilitate effective completion, hand-over and operation of the project.

The Service Provider shall administer the Training and Development Works Contract during
the period after the issuing of the Taking-Over Certificate of the Works up to and including
the issuing of the Performance Certificate to the Training and Construction Manager and
conclusion of the final payment certificate.

Taking-over Certificate

Upon a request from the Training and Construction Manager for the Taking-over Certificate
(TOC) to be issued in terms of the Conditions of Contract, the Engineer shall establish
compliance with the Training and Development Works Contract for a TOC to be issued.

The Service Provider shall undertake a full inspection of the Works (which shall include the
health and safety aspects as far as reasonably practicable) to identify any outstanding minor
works, defects and/or damages for the compilation of a snag list. The inspection shall be
undertaken by the Engineer and his representative for the Works.

After the inspection, and only when the Engineer is of the opinion that a TOC can be issued,
the Service Provider shall arrange an on-site meeting and further inspection with
representatives of the Employer, Training and Construction Manager and RRM Service
Provider. At this meeting, parties will be presented with the snag list for consideration.
There-after an inspection will follow with all the parties involved to add additional items to the
shag list.

After the above meeting the Engineer shall re-establish compliance with the Training and
Development Works Contract with involvement of the Employer for a TOC to be issued,
failing which the whole process is to be repeated.

The TOC shall declare the structure (bridges, culverts, roads, sections of roads, etc.) safe for
use as required in terms of Construction Regulation 6.1(j).

The Engineer's Representative shall be present on the site during the period required to
complete the items on the snag list and monitor the completion thereof, unless otherwise
agreed with the Employer.

Training and Construction Manager’s CIDB Performance Evaluation

The Service Provider shall undertake the required performance evaluation of the Training
and Construction Manager according to the CIDB’s requirements as soon as the
Construction Manager requests the issuing of the TOC. The Service Provider shall submit
the above to the Employer at the date of issuing of the TOC.

Construction Records (As-builts) and Contract Report(s)

The Service Provider shall prepare and submit, in accordance with the Employer’s standard
requirements, draft construction records reflecting the Works as constructed, as well as any
deviations from the designs, as well as a draft contract report(s) providing information on
how the Contract was executed. Once reviewed and accepted by the Employer the Service
Provider shall prepare and submit the final construction records and report(s).

Performance Certificate

The Service Provider shall undertake a full inspection of the Works to identify any defects
and/or damage before the end of the defects notification period. The inspections shall be
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C3.10.6

Cc3.10.7

C3.10.8

C3.10.9

undertaken by the Engineer and his representative for the Works Contract. Should both not
be available, the Service Provider shall propose a person having sufficient knowledge of
assessing the Works for approval by the Employer.

After the inspection, the Service Provider shall arrange an on-site meeting and further
inspection with representatives of the Employer, the Training and Construction Manager and
RRM Service Provider. At this meeting, the parties will be informed of the defects and/or
damages identified during the inspection. Thereafter an inspection will follow with all the
parties involved to identify any further defects and/or damage.

Once identified defects and/or damages are addressed, the Engineer shall notify the
Employer that the Performance Certificate can be issued.

Co-ordinate and Monitor Remedying of Defects

The Service Provider shall co-ordinate and monitor the remedying of any defects and/or
damages identified during the defects notification period.

Prior to the provision of any service under this sub-clause the Service Provider shall submit
to the Employer for approval a schedule of personnel necessary to undertake the additional
services including a cost estimate. Payment for this service shall be made in terms of
Clause C.3.8.

Final Payment Certificate

Prior to the compilation of the final payment certificate, the Engineer shall ensure that all
items on the Employer's checklist are complied with. The signed-off checklist shall be
submitted with the final payment certificate.

The Engineer shall only compile and submit the final payment certificate once the
Performance Certificate has been issued by the Employer and all unfulfilled financial
obligations have been resolved.

Extended Guarantees

Where the Service Provider is required to perform services (e.g. inspections after the
completion date of the Training and Development Works Contract) relating to extended
guarantees for the Works Contract (e.g. Product Performance Guarantees), separate
arrangements for remuneration will be made by the Employer under Additional Duties.

Measurement and Payment

Item Description Unit

3.10.1 |Close Out
(a) |Road Works Lump Sum (LS)
(b) | Structures Lump Sum (LS)
(c) |Electrical Lump Sum (LS)
(d) |Buildings Lump Sum (LS)
(e) |Mechanical Lump Sum (LS)
(f) Other Lump Sum (LS)
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The unit of measurement under items 3.10.1(a) to (f) shall be the Lump Sum. The rate
tendered under each item shall include full compensation for all duties and requirements
associated with the close out stage. It shall further include for all costs, disbursement and
profit as well as the transport and subsistence costs of the Engineer and any personnel
required.

The Service Provider shall be entitled to render an interim account on submissions of the
draft construction records and draft contract report(s), for up to 50% of the Lump Sum for this
stage. The balance of the Lump Sum is claimable upon the submission of, and approval by,
the Employer of the final construction records and final contract report(s).

The contract price adjustment shall be applicable in accordance with Clause C2.1.6.
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PART C4: SITE INFORMATION
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C.4.1

C.4.2

Cc43

c44

LOCATION OF THE PROJECT

The project is located in the Mpumalanga Province and the Thembisile Hani Local
Municipality, IN AND AROUND MOLOTO, NEAR NATIONAL ROAD R573, SECTION 2
FROM KM -0.500 TO KM8.600.

GENERAL ROAD MAINTENANCE INFORMATION

The Access Roads, adjacent to R.573, Section 2 fall under the jurisdiction of the Thembisile
Hani Local Municipality.

BACKGROUND

The upgrade of access roads forms part of the larger overarching objective of the Employer,
which is to improve mobility and road safety along the R573. The R573 will be upgraded to a
four-lane single carriageway road divided by a median barrier.

As a result, most of the existing informal access to the R573 will be closed and with
formalized road intersection constructed, linking the adjacent access road network to the
R573 through a combination of roundabouts, butterfly intersections and left-in left-out
intersections, in accordance with the approved Access Management Plan (AMP). Hence,
upgrades are required to the adjacent access road network, where direct access from
properties to the R573 will be affected.

GENERAL DESCRIPTION OF THE PROJECT

R573 is located north-east of Pretoria stretching from Pretoria to Marble Hall, while
traversing through the Gauteng, Mpumalanga and Limpopo Provinces. Section 2 of the R573
is located in the Mpumalanga Province, starting at Moloto (km 0.000) and terminating at
Moteti (km 48.557 at the intersection of the R567).

The route traverses flat to rolling terrain, mostly through built-up areas, both formal and
informal. The open land between the built-up areas is used mainly for informal farming,
except at km 29.5 (Klipspruit Experimental Farm), where no formal agricultural activities are
currently undertaken.

For this contract, the scope of works primarily will include the training and skills development
of members of the Community, as well as Trainee Targeted Enterprises selected from the
Community, from within the Target Area, who will become the Contractors Targeted
Enterprise subcontractors and whom the Contractor shall manage and mentor for the
construction works related to the upgrading of access roads in and around Moloto, near the
R573 between KM -0.50 to KM 8.60.

Alignments for the access road upgrades largely follow existing road alignments
(predominantly gravel tracks), where possible, although new alignments are also required,
where spatial constraints exist, due to historical informal township urbanization.

The upgrades will consist of a combination of 3m wide gravel access roads, 4m wide
interlocking block paving roads and 6m wide interlocking block paving roads, along with
associated road stormwater drainage infrastructure, consisting primarily of open systems
discharging at surface or tying into the existing municipal network, where possible. Ancillary
works include the erection of road signs and stone pitching.

The works also comprises of the construction of a concrete lined trapezoidal bulk stormwater
channel at Site 6. This also includes the construction of an associated inlet, outlet and road
crossings.
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Table 4.1

Existing services within the project area is unknown, thus prior to any work commencing, the
Contractor will need to verify any services in the vicinity of the works (type and position). The
Contractor will therefore need to obtain all necessary approvals from the Service Provider for
all work related to the protection and/or relocation of existing services, forming part of the
works.

Materials investigations along the alignments for the access roads upgrades are not
available. Therefore, the in-situ material will need to be tested on site and approved by the
Engineer, prior to incorporation into the works. Further no borrow-pits have been secured by
the Employer within proximity to the site. The Contractor may identify his own compliant and
licensed fill material sources, subject to testing and approval by the Engineer. Subbase and
base road layer material is to be sourced commercially, from either source identified by the
Employer, or other compliant commercial or private / non-commercial material sources
identified by the Contractor or alternatively the Contractor’'s own sources, subject to testing
and approval by the Engineer.

The pavement designs are summarized below.

LAYERWORKS FOR GRAVEL ROADS

LAYER No. | DESCRIPTION

100mm thick Gravel Wearing Course (Rural and urban roads as per COTO Table
A4.1.5-11, Requirements for gravel wearing course material other than calcrete)
compacted to 95% of MDD, CBR = 15% at 95%, PI on the P0.425 fraction 6-12)

G7 Fill, constructed in layers no greater than 200mm and no less than 100mm thick

2 roadbed, compacted to 93% of MDD, CBR = 15% at 93%
3 150mm thick rip and recompact in-situ material (G9 or better), compacted to 93% of
MDD, CBR 2 7% at 93%
Table 4.2
LAYER WORKS FOR 60mm BLOCK PAVING
LAYER No. DESCRIPTION
A 60mm thick Block Paving (Class 30/2.0 SANS1058, Type S-A, laid in herringbone
pattern
B 20mm thick Bedding Sand (Bedding and jointing sand to be in accordance with
A6.2.5 Materials of the standard specification
C 150mm thick C4 stabilized natural gravel, compacted to 95% of MDD (Minimum
UCS (MPa) at 100% of MDD — 0,75 & minimum ITS (kPa at 100% of MDD — 200)
D G7 Fill, constructed in layers no greater than 200mm and no less than 100mm thick
roadbed, compacted to 93% of MDD, CBR = 15% at 93%
E 150mm thick rip and recompact in-situ material (G9 or better), compacted to 93% of
MDD, CBR 2 7% at 93%
Table 4.3
LAYER WORKS FOR 80mm BLOCK PAVING
LAYER No. DESCRIPTION
A 80mm thick Block Paving (Class 30/2.0 SANS1058, Type S-A, laid in herringbone
pattern
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B 20mm thick Bedding Sand (Bedding and jointing sand to be in accordance with
A6.2.5 Materials of the standard specification

c 150mm thick C4 stabilized natural gravel, compacted to 95% of MDD (Minimum
UCS (MPa) at 100% of MDD — 0,75 & minimum ITS (kPa at 100% of MDD — 200)

D G7 Fill, constructed in layers no greater than 200mm and no less than 100mm thick
roadbed, compacted to 93% of MDD, CBR = 15% at 93%

E 150mm thick rip and recompact in-situ material (G9 or better), compacted to 93% of
MDD, CBR = 7% at 93%

ACCESS ROADS DIMENSIONS (LENGTH AND WIDTH)

The upgrades will consist of a combination of 3m wide gravel access roads, 4m wide
interlocking block paving roads and 6m wide interlocking block paving roads.

Table 4.4
Type ‘ Chainage (m) Length (m) ‘ Width (m)
From To
Surfaced Road 0 200 200 4
Surfaced Road 0 60 60 4
Gravel Road 0 35 35 3
Surfaced Road 0 182 182 4
Surfaced Road 0 264 264 4
Surfaced Road 0 137 137 4
Surfaced Road 0 196 196 4
Gravel Road 0 196 196 4
Surfaced Road 0 58 58 3
Surfaced Road 0 108 108 4
Surfaced Road 0 451 451 4
Gravel Road 0 101 101 3
Surfaced Road 0 147 147 4
Surfaced Road 0 32 32 4
Surfaced Road 0 116 116 4
Surfaced Road 0 52 52 6
Surfaced Road 0 179 179 4
Surfaced Road 0 138 138 4
Gravel Road 0 146 146 3
Surfaced Road 0 295 295 4
Surfaced Road 0 84 84 4
Surfaced Road 0 252 252 4
Total Length 3429

The total road length for this project is ~3.5 km.
c.45 CLIMATE
The weather station at Marble Hall is the closest station to the site. The climate here is

classified as BSk by the Képpen-Geiger system. The average annual temperature is 20.2°C
and the average yearly rainfall is 793 mm.

C.4.6 EXTENT OF CONSTRUCTION WORKS
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A key objective of the project is to undertake as much of the construction activities using labour
enhanced techniques. The extent of the access road upgrades, broadly includes the following
components:

e Contractor’s establishment on site and general obligations;

e The identification, protection and/or relocation of services;

e Accommodation of the Engineers site personnel;

e Construction and maintenance of temporary access road deviations;

e Accommodation of traffic;

e Clear and grubbing;

e Excavation of open and side drains where required;

¢ Installation of new pipe and box culverts, including inlet and outlet structures;
¢ Installation of subsoil drainage, where required;

¢ Installation of cable ducts, where required;

e Construction of pipe and box culverts, including inlet and outlet structures, where required;
e Construction of concrete drifts, where required;

e Testing of in-situ material;

e Roadbed preparation and treatment, which may include:

Ripping and recompacting of in-situ material;

In-situ treatment by drilling and splitting hard material using non-explosive,
rock-breaking products;

- Construction of a pioneer layer in soft and saturated material; and
- - Removal and replacement of unsuitable material.
e Sourcing of material from compliant borrow areas and commercial sources;
e Construction of road pavement layers:
- Gravel roads:
= Construction of G7 fill; and
= Construction of gravel wearing course.
- Block Paving roads:
= Construction of G7 fill;

=  Construction and removal of trial section for stabilised C4 subbase
layer, including mix design;

= Construction of stabilised C4 subbase layer, including curing by
covering with damp hessian, canvas or gunny bags

= Application of herbicide and ant poison; and

= Construction of block paving, including bedding layer and jointing
sand

e Testing of all constructed road pavement layers; acceptance control testing will be done by an
external site lab - provision under items in consultant document C3.9.1(c) - off-site testing and
Contractor document PC20.1.2.2 special tests requested by the engineer (a) Acceptance
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c.4.7

Cc.4.8

C.4.9

Construction of concrete lined side drains, down-chutes and concrete kerbing and/or
channelling;

Finishing-off fill slopes; and

Erection of road signage.

SUB-SERVICE PROVIDERS

Construction of grouted stone pitching in areas identified, where drainage improvements are
required;

Construction of trapezoidal concrete lined bulk stormwater channel and associated inlets,
outlets and road crossings;

The following sub-service will be required on this project: (Note to Tenderer: The List is not
exhaustive, but the Employer will make necessary provisions in the Bill for all sub-services
which may be required)

O 0 To
—_——_—— =

D

Survey

Peer review

Environmental Compliance Officer
External OHS Auditor

Specialist technical sub-services

PRICING AND PAYMENT

The Service Provider, when pricing the fee he intends to receive for the provision of the
services, should take account of the ECSA fee scale guidelines provided in Appendix E. The
fee offered should be exclusive of costs to conduct visual condition surveys and produce
construction tender documentation.

APPENDICES
Appendix A:
Appendix B:
Appendix C:
Appendix D:
Appendix E:
Appendix F:
Appendix G:

Appendix H:

Appendix I:

Appendix J:

Appendix K:

Appendix L:

Locality Plan

Traffic Information

Pavement Information
Occupational Health and Safety
ECSA fee scale guideline
Pro-forma report formats
Request for Survey work
Memorandums of Agreement
Road Safety Audit Policy

27 Tier Procurement Procedures
Integrated Transport Information System

Gateway Review Template
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Appendix A: Locality Plan

Available in SARDS online
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Appendix B: Traffic Information

Not Applicable
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Appendix C: Pavement Information

Not Available
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Appendix D: Occupational Health and Safety

D1 : Health and Safety Specification for Service Providers during
Construction

D2 : Health and Safety Specification for Contractors during
Construction

D3 : OHS Audit Questionnaire
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D1: Health and Safety specification for Service Provider during Construction

THE SOUTH AFRICAN NATIONAL
ROADS AGENCY SOC LIMITED

OCCUPATIONAL HEALTH AND SAFETY SPECIFICATIONS
for SERVICE PROVIDER

CONTRACT SANRAL C.002-0.26-2018/1S

SCOPE OF WORKS: CONSULTING ENGINEERING SERVICES
FOR THE TRAINING AND CONSTRUCTION MANAGEMENT
SERVICES OF A COMMUNITY DEVELOPMENT PROJECT TO
UPGRADE ACCESS ROADS AND STORMWATER SYSTEM IN
AND AROUND MOLOTO, NEAR NATIONAL ROAD R573,
SECTION 2 FROM KM -0.500 TO KM8.600
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1. NOTE TO CONSULTING ENGINEERS

a) The Occupational Health and Safety Act, Act 85 of 1993 and its Regulations together with SANS
Codes set out minimum standards with regards to Occupational Health and Safety. The South
African National Roads Agency SOC Limited (SANRAL), has developed this Occupational Health
and Safety Specifications with these minimum standards in mind and in certain stages the
requirements of SANRAL exceeds the minimum legal requirements to follow best practices and to
ensure a healthy and safe workplace for all.

b) SANRAL in no way assumes the Service Providers legal liabilities and responsibilities. The Service
Provider is and remains accountable for the quality and execution of his health and safety
programme for his employees. This Health and Safety Specification reflects minimum legal and
SANRAL requirements and should not be construed as all encompassing.

c) ltis very important for the Service Provider to note that when the Service Provider carry out any type
of construction work, as per the definition, the Service Provider will be regarded as a Contractor, as
per the definition and must then comply with the requirements of the Construction Regulations and
in particular Section 7.

d) ltis realized that the Service Provider may have its own Health and Safety Management system and
safe work practices. The intention of this Health and Safety Specification is not to change the
Service Providers Health and Safety management system, but for the Service Provider to use its
current Health and Safety management system to draw up a project specific Health and Safety plan
according to these specifications as well as to legally comply with the Construction Regulations,
GNR.84 of 2014.

e) |t is the responsibility of the Service Provider to make themselves conversant and comply with the
requirements and conditions contained in the various legislation pertaining to their profession and
scope of works at all times.

f)  This document is not exhaustive of all duties imposed by the Occupational Health and Safety Act,
Act 85 of 1993 and its Regulations, governing the duties and obligations of a Service Provider /
Designer performing duties in terms of an agreement with the client (SANRAL). These duties are
fully described in the Occupational Health and Safety Act, Act 85 of 1993 and its Regulations and it
is the duty of every Service Provider / Designer to acquaint themselves therewith before
commencing work.

g) Words used herein in the singular shall be deemed to include the plural and male shall include
female and vice versa, unless the context otherwise requires.

2. PURPOSE
This document is compiled to ensure that the Professional Service Provider are aware of the
Occupational Health and Safety requirements when working on a SANRAL contract, as well as to make
them aware of their legal liabilities and responsibilities as per the Occupational Health & Safety Act, Act
85 of 1993, and its Regulations.

3. DEFINITIONS AND ABBREVIATIONS

Assessment — An opinion or a judgment about someone or something that has been thought about very
carefully.

At-risk behavior — Conduct that unnecessarily increases the likelihood of an injury or incident.

Audit — A systematic and documented review of the effectiveness of implementation of processes,
programmes and procedures, based on general process criteria.

Baseline risk assessment: This is the initial assessment of risk in a workplace. It is a broad assessment
and includes all activities taking place on site, but does not include risk control measures or safeguards.

CIDB - Construction Industry Development Board

Client — Any organization or person for whom construction work is performed. For the purpose of this
document, the client is the South African National Roads Agency SOC Limited.

Communicate — The process of two way dialogue which is understood by both parties.
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Competence — A combination of attributes such as knowledge, training, experience and qualifications to
assure successful performance.

Competent Person — Means a person who has in respect of the work or task to be performed the
required knowledge, training and experience and, where applicable, qualifications, specific to that work
or task: Provided that where appropriate qualifications and training are registered in terms of the
provisions of the National Qualification Framework Act, 2000 (Act No. 67 of 2000), those qualifications
and that training must be regarded as the required qualifications and training; and is familiar with the Act
and with the applicable regulations made under the Act.

Consequence — Outcome or impact of an event.

Continual Improvement — A recurring process of enhancing performance to achieve consistent
improvements in overall performance.

Contractor — An employer as defined in section 1 of the OHS Act, who performs construction work

Construction Work — According to the Construction Regulations, any work in connection with:

- The construction, erection, alteration, renovation, repair, demolition or dismantling of or addition to a
building or any similar structure; or

- The construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal, road,
railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land, the
making of excavation, piling, or any similar civil engineering structure or type of work.

Corrective Action — An action taken to eliminate the cause of a detected non-conformity or other
undesirable situation.

Construction Regulations (CR) — Construction Regulations, GNR. 84 of 2014
Contractor — An employer who performs construction work.

Critical equipment — A piece of equipment or a structure whose failure to perform to design
specification, has the potential to result in a major accident event.

Design — in relation to any structure, includes drawings, calculations, design details and specifications.

Designer —
a) competent person who:
- Prepares a design
- Checks and approves a design
- Arranges for a person at work under his or her control to prepare a design, including an
employee of that person where he or she is the employer; or
- Designs temporary work, including its components
b) an architect or engineer contributing to, or having overall responsibility for a design
c) a building services engineer designing details for fixed plant
d) a surveyor specifying articles or drawing up specifications;
e) a contractor carrying out design work as part of a design and building project; or
f)  an interior designer, shop fitter or landscape architect

DMR - Driven Machinery Regulations, GNR. 295 of 26 February 1988

Documents — Structured units of recorded information and its supporting medium (paper or electronic).
Most records are documents, but not all documents are records. A document becomes a record when it
is part of a business transaction, is kept as evidence of that transaction and is managed within a record-
keeping system.

EIR — Electrical Installation Regulations, GNR. 242 of 6 March 2009

Emergency — An abnormal occurrence that pose a threat to the safety or health of employees,
customers, or local communities, or which can cause damage to assets or the environment.
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Employee — An individual who is employed by or works for an Employer and who receives or is entitled
to receive any remuneration or who works under the direction or supervision of an employer or any other
person.

Employer — Any person who employs or provides work for any person and remunerates that person or
expressly or tacitly undertakes to remunerates him, but excludes a labour broker as defined in section
1(1) of the Labour Relations Act, 1956 (Act No. 28 of 1956). For the purpose of this document, the
employer is the South African National Roads Agency SOC Limited.

EMR - Electrical Machinery Regulations, GNR. 250 of 25 March 2011

Environment — The surroundings or conditions in which a person, animal or plant lives or operates,
including air, water, land, natural resources and habitats.

Excavation work — The making of any man-made cavity, trench, pit or depression formed by cutting,
digging or scooping

GAR - General Administrative Regulations, GNR. 929 of 25 June 2003

GMR - General Machinery Regulations, GNR. 1521 of 5 August 1988

GSR - General Safety Regulations, GNR. 1031 of 30 May 1986

Harm — A significant and or long lasting adverse effect on people, the environment or the community.
Hazard — A source, situation or act with a potential for harm in terms of human injury or ill health.

Health and Safety File — Means a file, or other record in permanent form, containing the information in
writing as required by the Construction Regulations, GNR. 84 of 7 February 2014, Section 7(1)(b).

Health and Safety Plan — Means a project specific documented plan in accordance with the client’s
health and safety specifications, as required by the Construction Regulations, GNR. 84 of 7 February
2014, Section 7(1)(a).

Health and Safety Specification — Means a project specific document prepared by the client pertaining
to all health and safety requirements related to construction work, as required by the Construction
Regulations, GNR. 84 of 7 February 2014, Section 5(1)(b).

HSE — Health, Safety and Environment. Commonly used in the format HSE.

Incident — Work-related events (including accidents which give rise to injury, ill health, fatality or
emergencies) that have resulted in, or has the potential to result in adverse consequences to people, the
environment, property, reputation or a combination of these.

Likelihood — A description of probability or frequency, in relation to the chance that something will occur.
Lost Time Injury (LTI) — When a person is injured during the execution of his/her duties and as a result
of the injury is unable to perform his/her regular duties for one full shift or more on the day following the
day on which the injury has incurred, whether a scheduled work day or not(weekend).

Management System — Management processes and documentation that collectively provide a
systematic framework for ensuring that tasks are performed safely, correctly, consistently and effectively

to achieve a specified outcome and to drive continual improvement in performance.

Mandatory — An agent, contractor or sub-contractor for work, but without derogating from his status in
his own right as an employer or a user.

MSDS — Material Safety Data Sheet

Near Hit / Near Miss — Any occurrence or situation which had the potential for adverse consequences to
people, the environment, property, reputation or a combination of these.
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Non-conformance — Any deviation from work standards, practices, procedures, regulations that could
either directly or indirectly lead to injury or illness, property damage, damage to the environment or a
combination of these.

OHS Act — Occupational Health & Safety Act, 85 of 1993

Policy — Statement by an organization of its intentions and principles in relation to its overall
performance which provides a framework for action and for the setting of its objectives and targets.

PPE — Personal Protective Equipment

Preventive Action — An action implemented to eliminate the cause of a potential non-conformity or other
undesirable potential situation.

Principal Contractor — An employer appointed by the client to perform construction work and who is in
overall control and management of a part of or the whole construction site.

Procedure — A specific documented way to carry out an activity or a process.

Records — Recorded information, in any form that is kept as evidence. Records include monitoring
results, evidence of training, audits, inspections and calibration reports.

Risk Assessment — A process of evaluating the risk(s) arising from hazards taking into account the
adequacy of any existing controls and deciding whether or not the risk(s) is acceptable.

Risk Management — The ongoing treatment of risks through the application of management policies,
processes, procedures and risk control measures.

Risk — A combination of the likelihood of an occurrence of a hazardous event or exposure and the
severity of injury or ill health that can be caused by the event or exposure.

Root Cause — The cause of the incident that, when rectified, will prevent the recurrence of not just
incidents with those exact circumstances, but others with similar causes.

SACPCMP — South African Council for Project and Construction Management Professions
SANRAL - South African National Roads Agency SOC Limited

Supplier — A person or company that supplies material or equipment to a contractor on a construction
site, but does not physically carry out construction work on the construction site.

The Act — The Occupational Health and Safety Act No. 85 of 1993

The Site — The area where work is carried out for SANRAL as defined on the front page of this
document.

WAH — Acronym for Working at Heights

4. HEALTH AND SAFETY POLICY

Service Providers are expected to have their own written Health and Safety Policy. The policy should
declare their attitude and approach to the health, safety and welfare of their employees and others.
Provision must be made to review the policy regularly and the CEO or Managing Director must sign and
date the policy to indicate his commitment to ensuring the health and safety of his employees.

5. ROLES & RESPONSIBILITIES
Every Service Provider is considered to be an employer in his own right and shall comply with all legal

requirements pertaining to an employer, which include the responsibility to provide as far as reasonably
practicable a safe and healthy working environment for his employees, as per Section 8 of the OHS Act.
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In conjunction with Section 8 of the OHS Act, all employees on the project are responsible for their own
safety as well as the safety of persons who may be affected by their acts, as per Section 14 of the OHS
Act. It is the responsibility of each employee to ensure that he acts in a safe manner before, during and
after work is carried out.

The Service Provider shall ensure that where required by the OHS Act and Regulations, competent
employees are appointed in writing. These appointments must be project / contract specific and specific
to the tasks that will be performed. Every appointment must display the duties of the person appointed
and training certificates from a registered training provider must be attached to such appointment (where
applicable).

6. HSE TRAINING AND COMPETENCE

Where appropriate qualifications and training are registered in terms of the provisions of the National
Qualifications Framework Act, 2000 (Act No. 67 of 2000), those qualifications and training must be
regarded as the required qualifications and training and employees must have attended courses of the
aforementioned nature to be considered competent in the task.

All employees that forms part of the construction work must be trained and competent. Employees
formally appointed to perform a certain duty must be in possession of a training certificate, received from
a registered training provider. All Service Provider employees must as a minimum have received site
specific safety induction training as well as task specific risk assessment training from the Principal
Contractor.

Training Needs — There shall be a system in place to determine the training requirements of each
individual, based on the tasks that the employee will perform as well as to ensure the health and safety
of fellow employees and the public. Special attention should be given to employees who are new hires,
new to the task or have combined responsibilities.

Basic Safe Work Training (Induction Training) — Every Service Provider shall ensure that his employees
are inducted into his own company Health and Safety System and must ensure that his employees
receive site specific safety induction and task specific risk assessment training from the Principal
Contractor. The Service Provider must have evidence that his employees have been trained on the
relevant procedures prior to and during the project duration.

Formal Training — All qualifications for which there are SAQA registered training courses, must be
regarded as the minimum required qualifications and training. To be deemed “competent” an employee
must have received training at a registered training provider, the training course must be registered and if
there is an assessment, the employee must have been found competent after the assessment. A person
cannot be deemed competent after awareness training only.

The Service Provider shall ensure that his employees, have received appropriate training for the type of
work that will be performed, e.g. Working at Heights, Risk Assessment training etc.

Records — Record of all training shall be kept by the Service Provider and shall be readily available.
Records shall make provision for refresher training where applicable. Where an employee is legally
appointed with certain duties and responsibilities a copy of the training certificate must be attached to the
appointment.

7. NOTIFICATION OF CONSTRUCTION WORK

Construction Regulation, 2014 Section 4 requires that the provincial director of the Department of Labour
is notified at least 7 days prior to the execution of excavation work, elevated work where there is a risk of
falling (working at heights), demolition work or work where explosives are used. Therefore, if the Service
Provider needs to e.g. dig test pits, or do a bridge inspection and the risk of falling exists, the Service
Provider needs to notify the provincial director in writing on a form similar to Annexure 2 in the
Construction Regulations.

8. DUTIES
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10.

11.

The Service Provider is the Designer of the structures to be build. As a Designer, the Service Provider
need to comply and adhere to the requirements of Section 6 of the Construction Regulations. The
Service Provider needs to take health and safety into consideration when designing the structure as well
as for future maintenance on the structure.

When the Service Provider carry out any type of construction work, as per the definition, the Service
Provider will be regarded as a Contractor, as per the definition, and must then comply with the
requirements of the Construction Regulations and in particular Section 7.

The Service Provider is the Clients managing agent, who will manage the construction work on behalf of
the client.

DESIGNING FOR HEALTH, SAFETY AND THE ENVIRONMENT

Designing for safety is a process aimed at minimizing injury, death, property damage or destruction and
harm to the environment, by utilizing an approach to identify and eliminate or control hazardous areas.
The Service Provider / Designer must implement a process that ensures safety is incorporated in the
design process, which includes temporary works as contemplated in the Construction Regulations, 2014
Section 12.

The Service Provider must communicate the anticipated risks and hazards resulting from the design to
the Client and the Client Construction Health and Safety Agent who will ensure that such anticipated
risks and hazards reflects in the tender documentation for Contractors.

MANAGEMENT AND SUPERVISION

The Service Provider will manage the construction project on behalf of SANRAL and must ensure that
the construction work is carried out safely and legal compliance is adhered to at all times. As the
managing agent, the Service Provider must appoint a competent person in writing as agent to act as the
Clients representative in terms of health and safety on the project.

RISK MANAGEMENT

When the Service Provider carry out any type of construction work, Section 9 of the Construction
Regulations must be adhered to. A formal risk-based approach must be followed to ensure hazard
control measures are implemented to an acceptable reasonable practical level. The Service Provider and
his employees shall be responsible to ensure all hazards pertaining to his scope of activity are
proactively identified, the risks assessed and appropriately eliminated or minimized and managed on an
ongoing basis. Risk assessments shall also identify possible and potential environmental, health and
hygiene issues pertaining to each hazard with potential exposures and limits.

a) Hazard ldentification and Risk Assessment (Construction Regulation 9)

i. Development of Risk Assessments

The Service Provider shall, before carrying out any type of construction work and during such
work, conduct a risk assessment by a competent person, appointed in writing. The baseline
risk assessment as provided by the client may be used to draw up a in-depth task specific risk
assessment that can be used on site. Please note that the risk assessment must be site
specific.

The risk assessment shall include, as far as is reasonably practicable, at least:

« The task and task step

« the identification of the risks and hazards to which persons may be exposed to during the
task or task step;

« the analysis and evaluation of the risks and hazards identified, inclusive of a residual risk
rating methodology. The method to be used is not prescribed,;
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11.2

12.

« a documented plan of safe work procedures, to mitigate, reduce or control those residual
risks that have been identified as unacceptably high, by means of the rating system;

« amonitoring plan;

« areview plan, inclusive of dates to be adhered to; and

« ergonomic related risks are to be analysed, evaluated and addressed as part of the process.

b) Risk Assessment Monitoring

The Service Provider shall ensure that a monitoring plan for all risk assessments are in place. Risk
assessments must be monitored to ensure effectiveness and employee understanding. The
monitoring of risk assessments shall be formal and records thereof shall be available for audit
purposes.

c) Review of Risk Assessment

The Service Provider shall review the hazard identification, risk assessments and standard safe
working procedures prior to any construction related work activity and shall ensure that the risk
assessment is site specific.

Activities carried out without conducting a risk assessment or found to be non-compliant with the risk
assessment, will be stopped until such time a risk assessment is compiled and work is carried out
according to the risk assessment.

Risk assessments must be fully communicated to all relevant personnel and must be considered when
establishing training, awareness and competency requirements.

Baseline Risk Assessment

Based on the baseline risk assessment as per 20.1 below, SANRAL has developed this health and
safety specification which shall act as a set of OH&S rules that shall be applied to regulate the OH&S
aspects of the Service Providers construction work to be carried out. The baseline risk assessment must
be used by the Service Provider to develop task specific risk assessments before any construction
related work commences.

The Baseline Risk Assessment will not identify risks or control measures, this must be identified by
Service Provider when preparing the Issue Based Risk Assessments. The Baseline Risk Assessment will
highlight all work for which the Service Provider must prepare safe work procedures and or work method
statements.

Continuous Risk Assessment

The Service Provider shall continuously assess the risks of the activities that are carried out. Risk
assessments must be in writing, site specific and must be reviewed continuously to ensure it is current
and it address all the relevant hazards and risks associated with the specific activity at the specific site.

The Risk assessment must be discussed with the whole work crew before the activity starts and the work
crew must acknowledge in writing having discussed the risk assessment and that they understand it.
This acknowledgement must be on site and must be available to the client for audit purposes.

LEGAL COMPLIANCE AND DOCUMENT CONTROL

The Service Provider is required to implement systems and procedures to ensure legal compliance
through:

- Identification of all relevant HSE legislation, standards and codes applicable to its operations.

- Have available copies of all relevant HSE legislation, standards and codes for reference
purposes.

- Update legislation, standards and codes with any changes

- Communicate to all employees any changes that may affect their accountabilities and
conformances

- Incorporate any legal requirements into their HSE management system and designs.

- Monitor and review their HSE management system for effectiveness.
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13.

The Service Provider shall, as a minimum, comply with:

The Occupational Health and Safety Act and Regulations (Act 85 of 1993), an up-to-date copy of
which shall be available on site at all times.

The Compensation for Occupational Injuries and Diseases Act (Act 130 of 1993), an up-to-date
copy of which shall be available on site at all times.

Where work is being carried out on a “mine”, the Service Provider shall comply with the Mines
Health and Safety Act and Regulations (Act 29 of 1960) and any other OH&S requirements that the
mine may specify. An up-to-date copy of the Mines Health and Safety Act and Regulations shall be
available on site at all times.

Wherever in the Construction Regulations or this specification there is reference to other regulations (e.g.
Construction Regulation 24: Electrical Installations and Machinery on Construction Sites) the Service
Provider shall be conversant with and shall comply with these regulations.

Legal Appointments

All legal appointments of the Service Provider regarding the Health and Safety of his employees who are
to carry out construction work on the project are addressed and governed by the OHS Act and applicable
Regulations.

Overall Supervision and Responsibility for OH&S

The client will appoint the Service Provider who shall be the managing agent of the client on the
project once construction works start. A Mandatory agreement as per Section 37.2 of the OHS Act,
shall be signed between the client and the Service Provider.

It is a requirement that the Service Provider, when he appoints sub Service Providers, includes a
Mandatary agreement in his agreement with such sub Service Providers

Specific Supervision Responsibilities for OH&S

The Service Provider shall appoint designated competent employees and/or other competent
persons as required by the OHS Act and Regulations, as well as this specification. Appointments
shall be in writing and the responsibilities clearly stated together with the period for which the
appointment is made. This information shall be communicated to and agreed with the appointees.
Where applicable, the training certificate must be attached to the appointment. Notice of
appointments shall be submitted to the Employer. All changes shall also be communicated to the
Employer.

Below is a list of possible appointments for the project, which is not an all-inclusive list, but for
reference purposes only:

Appointment Legal Reference
Assistant to CEO OHS Act 16(2)
Construction Health & Safety Agent CR 5(5)(6)
Risk Assessor CR9(1)

Fall Protection Plan Developer CR 10(1)(a)
Structure Inspector CR 11(2)(a)
Temporary Works Designer CR 12(1)
Excavation Supervisor CR 13(1)(a)
Incident investigator GAR 9(2)
Ladder inspector GSR 13(a)
First Aider GSR GSR 3(4)

OPERATIONAL INTEGRITY
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13.1.2

14.

14.1

14.2

The operational integrity of plant, equipment, structures and protective systems must be monitored and
assured on an ongoing basis throughout the project cycle. Hazards must be identified, assessed and as
far as reasonably practicable, eliminated or the risks treated to as low as reasonably practicable
(ALARP).

Plant & Equipment Integrity

Construction Plant & Equipment

The Service Provider shall maintain all his items of plant and equipment necessary to perform the
required construction work in a safe condition.

The client reserves the right to inspect items of plant and equipment brought to site and used on site by
the Service Provider. Should it be found that any item is inadequate, faulty, unsafe or in any other way
unsuitable for the safe and satisfactory execution of the work for which it is intended, the Service
Provider will be advised of such observation / inspection, and the Service Provider shall be required to
repair, make safe or remove such item from operation and replace it with a safe and adequate
substitute.

The Service Provider shall ensure that all plant, equipment, and power tools that he brings onto and

use on site for construction work purposes are:

- Appropriate for the type of work to be performed

- Placed on a register and inspected by a competent person or the authorized operator before use,
daily or monthly dependent on Legislation and project requirements.

- Record inspection findings on a register that must be kept on site.

- The inspection register shall reflect the serial number of the plant, equipment or power tool.

- Maintained and used in accordance with the manufacturers recommendations

- Have adequate machine guarding fitted to all exposed rotating or moving parts, as reasonably
practicable, that have the potential to cause harm

- All electrical power supply units are protected with operational earth leakage devices.

- Any defective, damaged or sub-standard equipment must be marked as unsafe for use and
removed from operation as soon as possible

Standards and Reqisters

For construction work purposes, the Service Provider is expected to:

- Set up an initial set of registers as per the requirements of the OHS Act and Regulations.

- Complete the registers for each piece of plant, tool and equipment brought on and used on site by
the Service Provider or his employees.

- Maintain a complete, continuous and comprehensive inspection and service history in these
registers or checklists

- Ensure daily, weekly, monthly inspections are done and recorded for all plant, tools & equipment by
a competent person as required by the OHS Act and Regulations.

OCCUPATION HEALTH AND HYGIENE

Medical Fitness for Duty

All Service Provider employees that carry out construction work activities, shall undergo medical
examinations and be certified fit for duty by an Occupational Health Practitioner before they are allowed
to work on site.

The medical certificate must be in the form of Annexure 3 of the Construction Regulations and stipulate
the possible exposures the employee might be exposed to during the execution of the construction work.

It is recommended and in the best interest of the Service Provider to implement pre-employment as well
as exit medical surveillance, especially with regards to Section 8 of the Noise Induced Hearing Loss
Regulation.

First Aid
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14.4

15.

16.

According to GSR 3(4), where more than 10 employees are employed at a workplace/worksite, the
Service Provider shall ensure that there is at least one trained first aider for every group of 50 employees
at the workplace/site. First Aid boxes must be provided where more than 5 employees are employed and
must be readily available and accessible for the treatment of injured persons at the workplace.

To ensure immediate treatment of an injured person, it is recommended that all work crews have at least
one trained first aider, with a fully stocked first aid box, irrespective of the number of people in the work
crew. This is especially important when Service Providers work at great distances from the nearest
emergency facility or town. These persons shall be appointed in writing as the first aiders with their
certificates attached as proof of competency.

The minimum contents of the first aid box shall be as per the supplied list in the General Safety
Regulations.

All treatments done must be recorded on a register and kept with the first aid box. A trained and
appointed first aider must be responsible for the first aid box and its content. Used content must be
replenished as soon as possible.

In order to ensure prompt response at the emergency facility it is recommended that the W.CI 2 forms be
partially completed with the employers’ details, for medical treatment cases.

Workers Compensation Registration

The Service Provider shall ensure that his employees are covered for any occupational injuries and
illnesses in terms of the Occupational Injuries and Diseases Act 130 of 1993, which cover shall remain in
place and up to date for the duration of the project.

Hygiene Facilities

The Service Provider shall ensure compliance to Section 30 of the Construction Regulations with regards
to facilities on the construction site as well as where accommodation is provided to employees on remote
sites. The Service Provider shall ensure that the facilities are kept clean at all times, either through a
Service Provider or self-employed persons.

WASTE MANAGEMENT

The Service Provider shall comply with all applicable and relevant Waste management legislation, as
well as municipal bylaws applicable to waste management.

It is recommended that the Service Provider have a waste management plan which must be

implemented on the construction site and which will have the objective to ensure that waste is managed

according to the Waste Management Hierarchy:

- Reduce what you can. If you cannot reduce then,

- Re-use what you can. If you cannot re-use then,

- Recycle what you can. What you cannot recycle,

- Convert into energy sources. If it cannot be converted to an energy source,

- Dispose of in a landfill — this is only to be done as a last resort and disposed without
endangering human health and without using processes or methods which could harm the
environment.

HAZARDOUS SUBSTANCE MANAGEMENT

The Service Provider shall ensure that hazardous substances brought onto site are easily identifiable
and stored according to the requirements of the General Safety Regulations, GNR. 1031 of 1986,
Section 4.

Where flammable liquids are being used or stored, this must be done in a manner which would not cause
a fire or explosion hazard.
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18.

18.1

18.2

The Service Provider shall have Material Safety Data Sheets (MSDS) readily available for flammable,
hazardous and toxic chemical substances and materials brought onto site and shall ensure that his
employees are trained in these MSDS'’s.

Flammable, hazardous or toxic chemical substances may not be stored in empty food or drink
containers. Empty flammable, hazardous and toxic containers must be disposed of in a safe manner,
which will prevent further use of such a container.

Asbestos

A survey of the construction site must be done during site establishment, to locate any asbestos. Should
asbestos be located, the conditions of the Asbestos Regulations, GNR. 155 of 2002 must be followed
and complied with.

OPERATIONAL PROCEDURES

Each construction activity shall be assessed by the Service Provider so as to identify operational
procedures that will mitigate against the occurrence of an incident during the execution of each activity.
This specification requires the Service Provider:

- to be conversant with all relevant Regulations;
- to comply with their provisions;
- to include them in his OH&S plan where relevant

HSE NON-COMPLIANCE

The Client has a legal duty in terms of Construction Regulation 5(1)(q) to stop any unsafe work on the
construction site. Any unsafe construction related activity that the Service Provider performs will be
stopped until such time as the Service Provider has rectified the non-compliance or unsafe act/condition.

The Service Provider as managing agent for the Client has a legal duty according to the Construction
Regulation 5(1)(q) to stop a contractor from executing any activity which poses a threat to the health and
safety of persons. Depending on the seriousness of the non-compliance only the specific activity may be
stopped until the non-compliance is rectified or the whole operation may be stopped.

It is also the duty of every employee to take reasonable care of his own health and safety and of other
persons who may be affected by his acts as per OHS Act, Section 14(a). Keeping this in mind, it is
required of the Service Provider to ensure his employees has the right to remove themselves from any
unsafe situation or work activity, without any negative consequence to them until such time as the
Service Provider has made the unsafe situation or activity as safe as practicable possible.

Contracting Philosophy

Any site-specific hazards and safety management expectations will be made known to the Service
Provider prior to the work commencing on site. Legal OHS requirements contained in the OHS Act and
Regulations as well as SANS Codes are the minimum requirements the Service Provider must apply
during this contract with regards to Occupational Health and Safety. The Service Provider shall apply,
implement and enforce the minimum OHS Act & Regulations and SANS Codes requirements.

Indemnity by Service Provider

The Service Provider shall indemnify the Employer against and from all damages, losses and expenses
(including legal fees and expenses) resulting from:

(@) the loss of output and delay caused by the slowing down or partial or total stoppage of work
caused by:
i. Unsafe acts caused by all or any of the Service Providers employees;
ii. Unsafe conditions which resulted from the failure to carry out any legal obligation by all or
any of the Service Providers employees;
(b)  any unlawful, riotous or disorderly conduct by or amongst the Service Providers employees.
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19.

Service Provider Conduct

Guidelines to the most important rules that shall be implemented and maintained by the Service
Provider:

- Complete compliance to the OH&S Act and Regulations

- Hazard identification and Risk Assessments for all construction related activities

- DSTI talk before construction work commences

- Safe access and egress to and from work areas.

- Compulsory use of lifelines, Safety Harnesses and Fall Arrestors (Lanyards to be attached at
all times) when working in elevated positions

- Good housekeeping

- Securing of tools, equipment and material at heights

- Wearing of appropriate personal protective equipment as identified in the risk assessment

Personal Conduct

No person shall act in a manner that endangers or is likely to endanger, the safety of any other person,
or cause harm to any other person.

An employee who observes any dangerous situation, shall as soon as possible inform the person who is
responsible for that section of the site.

Any employee who becomes aware of any person disregarding any safety rules, shall remind that person
of the rules. If he persists in disregarding the rules, the matter must be reported to his supervisor.

No person shall damage, alter, remove, render ineffective or interfere with anything that has been
provided for the protection of the site, or for the health and safety of persons.

No person shall interfere with or use firefighting equipment without authority and training.

No person in a state of intoxication or condition that render him incapable of controlling himself shall
enter or be allowed to enter the site.

No alcohol or illegal drugs shall be taken onto the site.
All safety and warning signs shall be obeyed.

Always be alert of construction vehicles as well as traffic. Never turn your back to oncoming traffic or
construction vehicles / mobile plant, always have a line of sight.

Sub Service Providers

The Service Provider shall establish, maintain and ensure that all his Sub Service Providers establish
and maintain HSE standards and systems as necessary and to comply with the Legal requirements as
well as these HSE specifications.

Public Health and Safety

The Service Provider shall, as far as is reasonably practicable, be responsible for ensuring that non-
employees affected by the construction work are made aware of the dangers likely to arise from said
construction work as well as the precautionary measures to be observed to avoid or minimise those
dangers. During the construction phase of the project, this can be done through the Principal Contractors
HSE Officer.

This includes:

. Non- employees entering the site for whatever reason
o The surrounding community
o Passers-by to the site

INCIDENT MANAGEMENT
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20.1

The Service Provider shall ensure that a culture exists within his company that promotes the recognition,
response, reporting and investigation of incidents, including near misses (near hits). The Service
Provider must implement a procedure for reporting and investigating accidents, incidents and near
misses as prescribed in the General Administrative Regulation, Section 8. The Service Provider should
have a clear objective and target to obtain zero injuries for the duration of the project and such an
objective must be communicated to all employees.

Appropriate corrective actions must be implemented and the applicable learnings must be shared within
the Service Providers business to prevent a recurrence of the incident or to prevent the minor incidents
from becoming serious incidents in future.

Incidents and Accidents

The Service Provider shall investigate all accidents/incidents where employees were injured to the extent
that he had to be referred for medical treatment by a doctor, hospital or clinic. The results of the
investigation shall be entered into an accident/incident register, which must be updated with each
accident/indent.

The Service Provider shall notify the relevant SANRAL Project Manager and or SANRAL OHS Specialist
of any incident / accident within the Service Providers area of responsibility in writing as soon as
possible.

Although the accident / incident is reported to the client, the Service Provider has a responsibility and is
required by law to report any Section 24 accidents and incidents to the Department of Labour. Any road
traffic accident must be reported to the relevant authorities.

It is essential that the Service Provider demonstrate that corrective and preventative action has been
taken to prevent a similar incident in future and that it is communicated to all affected employees. A copy
of the investigation, corrective and preventative action taken as well as the attendance register of the
employees who attended the discussion of the incident and the action implemented to prevent a similar
incident, must be forwarded to the SANRAL Project Manager and or the SANRAL OHS Specialist.

In addition to medical treatment cases it is recommended that Near Miss incidents and First Aid cases
are also investigated to establish root causes and implement preventative measures.

PROJECT SPECIFIC CONSTRUCTION REQUIREMENTS
Baseline Risk Assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project
prepared by the Client in terms of Construction Regulation 5(1)(a):

Risks in connection with:

a) Excavation — locating existing underground services, digging test pits
b) Manual handling — setting up surveying equipment

c) Ergonomic risks

d) High & Low voltage power lines — overhead & underground

e) Uneven ground surfaces

f) Personal safety & security risks

g) Traffic Control (Ensure Correct Signage at Correct Distances)

h) Exposure to noise

i) Working in close proximity to traffic
i) Working with hot materials

k) Radio Active equipment

)] Hazardous Chemical Substances

m)  Flammable Materials
n) Driving to and from site
) Biological risks e.g. bees, snakes, spiders, etc.
) Environmental risks
) Bad weather conditions,
a. rain,

0 T
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b. lightning,

C. wind,
r) poor visibility
s) heat exposure — dehydration
c) cold environments

During the construction phase of the project, the employees of the Service Provider must be inducted
and trained on the risk assessments and Safe Operating Procedures of the Principal Contractor before
entering the site and record of such induction / training must be kept on file, e.g.

i) Work in close proximity of Mobile Plant (e.g. Bomag Roller, Pneumatic roller, etc)
ii) Falling Objects

iii)  Suspended Loads

iv)  Crane Operations

v)  Asphalting

Site Attendance Register

All site visitors shall report to security / reception upon arrival at site. All visitors need to sign an
attendance register when visiting the site. Visitors include all persons which are not permanently working
on the site, but excludes temporary site workers. Visitors must undergo site induction training before they
are allowed on site to make them aware of the site dangers. During the construction stage of the project,
the HSE Officer of the Principal Contractor should conduct the site induction with visitors before they are
allowed on the construction site.

Personal Protective Equipment
Comply with General Safety Regulations, Section 2

The Service Provider shall identify the hazards in the workplace and remove them or, where
impracticable, take steps to protect employees and make it possible for them to work safely and without
risk to health under the hazardous conditions.

Personal protective equipment (PPE) should, however, be the last resort. The hierarchy of hazard
elimination must be followed before the option of personal protective equipment is considered. The
following hierarchy of controls must be followed:
- Elimination
- Passive Controls

o Substitution — Using a cherry picker or man-lift instead of a ladder.

o Engineering Controls — Installing barrier railings; Installing stairs instead of using vertical

ladders.

- Active Controls

o Administrative policies and procedures

o Personal protective equipment

Where it is not possible to create an absolutely safe and healthy workplace the Service Provider shall
inform employees regarding this and issue, free of charge, suitable equipment to protect them from any
hazards being present and that allows them to work safely and without risk to health in the hazardous
environment.

It is a further requirement that the Service Provider maintain the said equipment, that he instructs and
trains the employees in the use of the equipment and ensures that the prescribed equipment is used by
the employee/s.

Employees do not have the right to refuse the use/wear of the equipment prescribed by the Employer
and, if it is impossible for an employee to use or wear prescribed protective equipment through health or
any other reason, the employee cannot be allowed to continue working under the hazardous condition/s
for which the equipment was prescribed but an alternative solution has to be found that may include
relocating the employee.

The Service Provider shall ensure that all his personnel, excluding those who are permanently office
bound, are equipped with reflective safety jackets and that these are worn at all times when working on
site. Any person found not wearing a reflective jacket on site must be removed from the site until such

EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024 C-143



204

20.5

20.6

time as he is in possession of and wearing a reflective jacket. Reflective safety jackets shall be kept in
good condition and any jackets that are ineffective must immediately be replaced by the Service
Provider.

Site Security

Certain areas where work must be carried out, is recognized unsafe areas and certain other areas may
from time to time become unsafe, due to 3™ party actions. The Service Provider must as far as
reasonably possible anticipate unsafe areas and must ensure that his site staff is safe from 3 party
actions, which include but is not limited to:

- Unrests,

- Violent Demonstrations,

- Theft,

- Injury from 3 parties at all times.

The Service Provider must, when work is to be carried out in the above-mentioned areas, make provision
for security services to accompany site staff during the execution of their work, as the Service Provider is
responsible for the Health, Safety and Security of his own staff. The provision for security services must
form part of the Service Providers tender.

Working in Elevated Positions
Comply with Construction Regulation, Section 10

The Service Provider shall ensure that a fall protection plan, developed by a competent person who is
designated as the Fall Protection Plan Developer, is available on site and understood by all employees
who will be working in elevated positions.

All employees working in elevated positions shall protect themselves from falls by wearing a full body
harness and the lanyard shall be attached as far as possible above the head of the employee to a life
line or other approved and tested anchor point.

In addition to obvious elevated work activities, work activities which include:

- Working on the edge of an excavation where there is a risk of falling into the excavation;
- Work on the edge of a vertical drop where there is a risk of falling;

- Work on top of trucks and tanks;

Shall be considered work in elevated positions and Section 10 of the Construction Regulations must be
adhered to at all times. The hierarchy of controls must be implemented when such activities are carried
out. As a minimum the employee must wear PPE, which shall include a full body harness attached to a
restraint.

Only suitable ladders that have been inspected and has been certified “safe for use” may be used for
elevated work. The top two rungs on the ladder may not be used for elevation, as this will render the
ladder unstable. A second person should hold the ladder stable whenever working from it.

Excavations

Comply with Construction Regulations, Section 13

The Service Provider shall ensure that all excavations are carried out under the supervision of a
competent person who has been appointed in writing as Excavation Supervisor.

The Service Provider must evaluate the stability of the ground before excavation work begins as well as
during excavation work.

Excavations must be barricaded to prevent unauthorized access.

Material removed from excavations, as well as heavy machinery and construction vehicles, must not be
closer than 1 meter of the edge of the excavation, to prevent additional loads on the excavation edge,
which could cause cave-ins, to prevent construction vehicles from falling into the excavation and to
prevent the accumulation of carbon monoxide gas inside the excavation.
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People working in the excavation must be adequately protected from cave-ins, by means of protection
systems such as shoring and bracing and must have a safe means of access into the excavation and
egress from the excavation.

Construction Vehicles

Comply with Construction Regulation, Section 23, National Road Traffic Act, 1996

Construction vehicle operators must have received training to operate the class of construction vehicle or
mobile plant and must be in possession of an operator’'s card as proof of competency. Construction
vehicle operators must be authorised in writing and have a medical certificate of fithess issued by an
occupational health practitioner to operate the construction vehicle and/or mobile plant.

Electrical Equipment

Comply with Construction Regulations, Section 24

The Service Provider shall take adequate steps to ascertain the presence of and guard against danger to
workers from electrical cables or apparatus which is under, over or on the site.

The exact location of underground electric power cables must be determined before any excavators are
used for excavation purposes.

The location of overhead electrical cables must be assessed when working with equipment that has
booms that can extent. Injury may be possible from touching the electrical cables with the equipment
boom, or from arching when the equipment boom comes too close to the electrical cable.

Electrical machinery and extension cords must be in a serviceable condition and must be inspected
before use on the construction site by the authorised operator and the inspection checklist must be kept
on the construction site.

Temporary Storage of Flammable Liquids

Comply with Construction Regulation, Section 25 and General Safety Regulations, Section 4

The Service Provider must ensure storage areas of flammable liquids are well ventilated and “No
Smoking” signs are placed at the entrances and ventilation ducts of the storage areas. Firefighting

equipment must be available in suitable positions around the storage areas.

The Service Provider must ensure that good housekeeping is practiced in and around the flammable
storage areas.

20.10 Water Environments

20.11

Comply with Construction Regulation, Section 26

The Service Provider must ensure that a lifejacket forms part of the employees PPE and is worn when
the employee is exposed to the risk of drowning, by falling into water.

The risk assessment must make provision for the rescuing of persons in danger of drowning and for
preventing employees from falling into the water.

When working over water environments, Section 10 of the Construction Regulations — Fall Protection will
also apply.

Manual Handling / Ergonomic Risks

The Service Provider must ensure that the health of his employees are not affected through the handling
of heavy equipment and safe lifting techniques are applied by his employees. Manual handling and
ergonomic risks must be included in the risk assessments of the Service Provider and employees must
be aware of it and trained in it.

20.12 Traffic Control
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When the Service Provider carries out construction related activities on site, during the design stage of
the project, sufficient and adequate traffic control must be implemented. Traffic control signage must be
displayed and employees must be aware of approaching traffic, facing oncoming traffic at all times.

20.13 Radioactive Equipment
The Service Provider, when working with radioactive equipment, must ensure that all appropriate safety
measure are implemented, employees are made aware of the dangers of the equipment and the
equipment is used according to the manufacturer’s instructions.

20.14 Intoxicating Liquor and Drugs
Comply with General Safety Regulations, Section 2A

The site limit for intoxication is set to zero to complement a vision of zero tolerance

Any person found to be intoxicated, or consuming intoxicating liquor or illegal drugs, must not be allowed
onto the premises and/or must be removed from the premises.

The Service Provider has the right to test any person entering the premises for intoxicating liquor or
illegal drugs and may refuse entrance on the basis of the outcome of the test.

The Service Provider shall ensure that employees taking prescription medicine informs the Service

Provider of such and shall ensure that the side effect of such medicine does not constitute a hazard to
the employee himself or people working in close proximity to the employee.
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D2: Health and Safety Specification for Contractors during Construction

THE SOUTH AFRICAN NATIONAL
ROADS AGENCY SOC LIMITED

OCCUPATIONAL HEALTH AND SAFETY SPECIFICATIONS

CONTRACT SANRAL C.002-026-2018/1S

SCOPE OF WORKS: CONSULTING ENGINEERING SERVICES THE
TRAINING AND CONSTRUCTION MANAGEMENT SERVICES OF A
COMMUNITY DEVELOPMENT PROJECT TO UPGRADE ACCESS
ROADS AND STORMWATER SYSTEM IN AND AROUND MOLOTO,
NEAR NATIONAL ROAD R573, SECTION 2 FROM KM -0.500 TO
KMS8.600.
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1. NOTE TO PRINCIPAL CONTRACTORS AND CONTRACTORS

The Occupational Health and Safety Act, Act 85 of 1993 and its Regulations together with SANS Codes
set out minimum standards with regards to Occupational Health and Safety. The South African National
Roads Agency SOC Limited (SANRAL), has developed this Occupational Health and Safety
Specifications with these minimum standards in mind and in certain stages the requirements of SANRAL
exceeds the minimum legal requirements to follow best practices and to ensure a healthy and safe
workplace for all.

SANRAL in no way assumes the Contractors legal liabilities and responsibilities. The Contractor is and
remains accountable for the quality and execution of his health and safety programme for his employees.
This Health and Safety Specification reflects minimum legal and SANRAL requirements and should not
be construed as all encompassing.

It is realized that the Contractor have its own Health and Safety Management system and safe work
practices. The intention of this Health and Safety Specification is not to change the Contractors Health
and Safety management system, but for the Contractor to use its current Health and Safety management
system to draw up a project specific Health and Safety plan according to these specifications as well as
to legally comply with the Construction Regulations, GNR.84 of 2014.

It is the responsibility of the Principal Contractor and other Contractors to make themselves conversant
and comply with the requirements and conditions contained in the various legislation pertaining to their
profession and scope of works at all times.

This document is not exhaustive of all duties imposed by the Occupational Health and Safety Act, Act 85
of 1993 and its Regulations, governing the duties and obligations, of a Designer, Principal Contractor and
Contractor performing duties in terms of an agreement with the client (SANRAL). These duties are fully
described in the Occupational Health and Safety Act, Act 85 of 1993 and its Regulations and it is the duty
of every Designer, Principal Contractor and Contractor to acquaint themselves therewith before
commencing work.

Words used herein in the singular shall be deemed to include the plural and male shall include female
and vice versa, unless the context otherwise requires.

2. PURPOSE
This document is compiled to ensure that the Principal Contractor and any other Contractors working for
SANRAL directly or through a Principal Contractor, are aware of the Occupational Health and Safety
requirements when working on a SANRAL contract, as well as to make them aware of their legal

liabilities and responsibilities as per the Occupational Health & Safety Act, Act 85 of 1993, and its
Regulations.

3. DEFINITIONS AND ABBREVIATIONS

Assessment — An opinion or a judgment about someone or something that has been thought about very
carefully.

At-risk behavior — Conduct that unnecessarily increases the likelihood of an injury or incident.

Audit — A systematic and documented review of the effectiveness of implementation of processes,
programmes and procedures, based on general process criteria.

Baseline risk assessment: This is the initial assessment of risk in a workplace. It is a broad assessment
and includes all activities taking place on site, but does not include risk control measures or safeguards.

CIDB - Construction Industry Development Board

Client — Any organization or person for whom construction work is performed. For the purpose of this
document, the client is the South African National Roads Agency SOC Limited.
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Communicate — The process of two way dialogue which is understood by both parties.

Competence — A combination of attributes such as knowledge, training, experience and qualifications to
assure successful performance.

Competent Person — Means a person who has in respect of the work or task to be performed the
required knowledge, training and experience and, where applicable, qualifications, specific to that work
or task: Provided that where appropriate qualifications and training are registered in terms of the
provisions of the National Qualification Framework Act, 2000 (Act No. 67 of 2000), those qualifications
and that training must be regarded as the required qualifications and training; and is familiar with the Act
and with the applicable regulations made under the Act.

Consequence — Outcome or impact of an event.

Continual Improvement — A recurring process of enhancing performance to achieve consistent
improvements in overall performance.

Contractor — An employer as defined in section 1 of the OHS Act, who performs construction work and
includes Principal Contractors and Sub-Contractors.

Construction Work — any work in connection with:

- The construction, erection, alteration, renovation, repair, demolition or dismantling of or
addition to a building or any similar structure; or

- The construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal,
road, railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land,
the making of excavation, piling, or any similar civil engineering structure or type of work.

Corrective Action — An action taken to eliminate the cause of a detected non-conformity or other
undesirable situation.

Construction Regulations (CR) — Construction Regulations, GNR. 84 of 2014

Critical equipment — A piece of equipment or a structure whose failure to perform to design
specification, has the potential to result in a major accident event.

Design — in relation to any structure, includes drawings, calculations, design details and specifications.

Designer —

a) competent person who:

- Prepares a design

- Checks and approves a design

- Arranges for a person at work under his or her control to prepare a design, including an employee
of that person where he or she is the employer; or

- Designs temporary work, including its components

b) an architect or engineer contributing to, or having overall responsibility for a design

¢) a building services engineer designing details for fixed plant

d) a surveyor specifying articles or drawing up specifications;

€) a contractor carrying out design work as part of a design and building project; or

f) an interior designer, shop fitter or landscape architect

DMR - Driven Machinery Regulations, GNR. 295 of 26 February 1988

Documents — Structured units of recorded information and its supporting medium (paper or
electronic).Most records are documents, but not all documents are records. A document becomes a
record when it is part of a business transaction, is kept as evidence of that transaction and is managed
within a record-keeping system.

EIR - Electrical Installation Regulations, GNR. 242 of 6 March 2009

Emergency — An abnormal occurrence that pose a threat to the safety or health of employees,
customers, or local communities, or which can cause damage to assets or the environment.
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Employee — An individual who is employed by or works for an Employer and who receives or is entitled
to receive any remuneration or who works under the direction or supervision of an employer or any other
person.

Employer — Any person who employs or provides work for any person and remunerates that person or
expressly or tacitly undertakes to remunerates him, but excludes a labour broker as defined in section
1(1) of the Labour Relations Act, 1956 (Act No. 28 of 1956). For the purpose of this document, the
employer is the South African National Roads Agency SOC Limited.

EMR - Electrical Machinery Regulations, GNR. 250 of 25 March 2011

Environment — The surroundings or conditions in which a person, animal or plant lives or operates,
including air, water, land, natural resources and habitats.

Excavation work — The making of any man-made cavity, trench, pit or depression formed by cutting,
digging or scooping

GAR - General Administrative Regulations, GNR. 929 of 25 June 2003

GMR - General Machinery Regulations, GNR. 1521 of 5 August 1988

GSR - General Safety Regulations, GNR. 1031 of 30 May 1986

Harm — A significant and or long lasting adverse effect on people, the environment or the community.
Hazard — A source, situation or act with a potential for harm in terms of human injury or ill health.

Health and Safety File — Means a file, or other record in permanent form, containing the information in
writing as required by the Construction Regulations, GNR. 84 of 7 February 2014, Section 7(1)(b).

Health and Safety Plan — Means a project specific documented plan in accordance with the client’s
health and safety specifications, as required by the Construction Regulations, GNR. 84 of 7 February
2014, Section 7(1)(a).

Health and Safety Specification — Means a project specific document prepared by the client pertaining
to all health and safety requirements related to construction work, as required by the Construction
Regulations, GNR. 84 of 7 February 2014, Section 5(1)(b).

HSE — Health, Safety and Environment. Commonly used in the format HSE.

Incident — Work-related events (including accidents which give rise to injury, ill health, fatality or
emergencies) that have resulted in, or has the potential to result in adverse consequences to people, the
environment, property, reputation or a combination of these.

Likelihood — A description of probability or frequency, in relation to the chance that something will occur.
Lost Time Injury (LTI) — When a person is injured during the execution of his/her duties and as a result
of the injury is unable to perform his/her regular duties for one full shift or more on the day following the
day on which the injury has incurred, whether a scheduled work day or not(weekend).

Management System — Management processes and documentation that collectively provide a
systematic framework for ensuring that tasks are performed safely, correctly, consistently and effectively

to achieve a specified outcome and to drive continual improvement in performance.

Mandatory — An agent, contractor or sub-contractor for work, but without derogating from his status in
his own right as an employer or a user.

MSDS — Material Safety Data Sheet

Near Hit / Near Miss — Any occurrence or situation which had the potential for adverse consequences to
people, the environment, property, reputation or a combination of these.
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Non-conformance — Any deviation from work standards, practices, procedures, regulations that could
either directly or indirectly lead to injury or illness, property damage, damage to the environment or a
combination of these.

OHS Act — Occupational Health & Safety Act, 85 of 1993

Policy — Statement by an organization of its intentions and principles in relation to its overall
performance which provides a framework for action and for the setting of its objectives and targets.

PPE — Personal Protective Equipment

Preventive Action — An action implemented to eliminate the cause of a potential non-conformity or other
undesirable potential situation.

Principal Contractor — An employer appointed by the client to perform construction work and who is in
overall control and management of a part of or the whole construction site.

Procedure — A specific documented way to carry out an activity or a process.

Records — Recorded information, in any form that is kept as evidence. Records include monitoring
results, evidence of training, audits, inspections and calibration reports.

Risk Assessment — A process of evaluating the risk(s) arising from hazards taking into account the
adequacy of any existing controls and deciding whether or not the risk(s) is acceptable.

Risk Management — The ongoing treatment of risks through the application of management policies,
processes, procedures and risk control measures.

Risk — A combination of the likelihood of an occurrence of a hazardous event or exposure and the
severity of injury or ill health that can be caused by the event or exposure.

Root Cause — The cause of the incident that, when rectified, will prevent the recurrence of not just
incidents with those exact circumstances, but others with similar causes.

SACPCMP — South African Council for Project and Construction Management Professions
SANRAL - South African National Roads Agency SOC Limited

Supplier — A person or company that supplies material or equipment to a contractor on a construction
site, but does not physically carry out construction work on the construction site.

The Act — The Occupational Health and Safety Act No. 85 of 1993

The Site — The area where work is carried out for SANRAL as defined on the front page of this
document.

WAH - Acronym for Working at Heights

4, HEALTH AND SAFETY POLICY

Contractors are expected to have their own written Health and Safety Policy. The policy should declare
their attitude and approach to the health, safety and welfare of their employees and others. Provision
must be made to review the policy regularly and the CEO or Managing Director must sign and date the
policy to indicate his commitment to ensuring the health and safety of his employees.

5. ROLES & RESPONSIBILITIES
Every Contractor is considered to be an employer in his own right and shall comply with all legal

requirements pertaining to an employer, which include the responsibility to provide as far as reasonably
practicable a safe and healthy working environment for his employees, as per Section 8 of the OHS Act.
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In conjunction with Section 8 of the OHS Act, all employees on the project are responsible for their own
safety as well as the safety of persons who may be affected by their acts, as per Section 14 of the OHS
Act. It is the responsibility of each employee to ensure that he acts in a safe manner before, during and
after work is carried out.

The contractor shall ensure that where required by the OHS Act and Regulations, competent employees
are appointed in writing. These appointments must be project / contract specific and specific to the tasks
that will be performed. Every appointment must display the duties of the person appointed and training
certificates from a registered training provider must be attached to such appointment (where applicable).
A list of possible appointments can be found in section 11.1 below.

6. HSE TRAINING AND COMPETENCE

Where appropriate qualifications and training are registered in terms of the provisions of the National
Qualifications Framework Act, 2000 (Act No. 67 of 2000), those qualifications and training must be
regarded as the required qualifications and training and employees must have attended courses of the
aforementioned nature to be considered competent in the task.

All employees that forms part of the construction work must be trained and competent. Employees
formally appointed to perform a certain duty must be in possession of a training certificate, received from
a registered training provider. All employees must as a minimum have received site specific safety
induction training and must receive daily safe task instruction training (DSTI) before any work
commences.

Training Needs — There shall be a system in place to determine the training requirements of each
individual, based on the tasks that the employee will perform as well as to ensure the health and safety
of fellow employees and the public. Special attention should be given to employees who are new hires,
new to the task or have combined responsibilities.

Basic Safe Work Training (Induction Training) — Every contractor shall ensure that his employees are
inducted into his own company Health and Safety System as well as basic safe work training (HSE
Induction Training). The Principal Contractor shall ensure that his, all his Sub-Contractor employees and
visitors are inducted on the specific site safety procedures.

A Daily Safe Task Instruction (DSTI) must be conducted on site with all employees involved in the
project. The DSTI must be carried out each day before work commences and proof thereof must be
available on site. Each work crew may conduct their own specific DSTI to discuss the hazards, risks and
control measures associated with their task for the day.

Where two or more contractors or work crews work in the same area, they should have a combined DSTI
to ensure they know of the additional hazards the other contractor or work crew will introduce to their
operations and what precautions to put in place.

The contractor shall have evidence that employees have been trained on the relevant procedures prior to
and during the project duration.

Formal Training — All qualifications for which there are SAQA registered training courses, must be
regarded as the minimum required qualifications and training. To be deemed “competent” an employee
must have received training at a registered training provider, the training course must be registered and if
there is an assessment, the employee must have been found competent after the assessment. A person
cannot be deemed competent after awareness training only.

The Contractor shall ensure that his employees, as well as the employees of any sub-contractors that
may be used, have received appropriate training for the type of work that will be performed, e.g. First Aid,
Flag Man, Mobile Plant Operator, Working at Heights, Risk Assessment training etc.

Records — Record of all training shall be kept by the employer and shall be readily available. Records

shall make provision for refresher training where applicable. Where an employee is legally appointed with
certain duties and responsibilities a copy of the training certificate must be attached to the appointment.
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7. APPLICATION FOR CONSTRUCTION WORK PERMIT

Construction Regulation, 2014 Section 3 requires that the client apply for a construction work permit at
least 30 days before construction work is started, if the intended construction work is of a value
exceeding forty million rand or CIDB grading level 8 and will start on or after 7 February 2017. If
approved, the provincial director will issue a construction work permit in writing to perform construction
work within 30 days of receiving the application and assign a site-specific number for the construction
site. It is the intention of SANRAL to apply for a construction work permit as soon as the Contractor is
appointed and his Health and Safety Plan is received, in order to minimize construction delays.

The site-specific construction work permit number must be displayed at the main entrance to the site and
a copy of the construction work permit must be kept in the principal contractors health and safety file for
inspection purposes.

8. DUTIES

Various duties are imposed on the client, designer, principal contractor and other contractors by the Con-
struction Regulation, 2014, Sections 5, 6 & 7. SANRAL will comply and carry out the required duties as
contemplated in section 5 of the Construction Regulations, 2014 and it is expected from the designer and
every contractor to make themselves conversant with the requirements and duties imposed on them and
to ensure that they comply with the requirements of section 6 & 7 at all times.

9. MANAGEMENT AND SUPERVISION

The contractor shall ensure that the project is managed safely and legal compliance is ensured at all
times.

A full-time competent person must be appointed as a Construction Manager to manage all construction
work, including health and safety compliance. The construction manager may not be appointed to
manage more than one single construction site.

The construction manager must appoint construction supervisors responsible for construction activities
and ensuring occupation health and safety on the construction site.

The contractor must appoint a full-time or part-time construction health and safety officer, who is
registered with the SACPCMP, to assist in the control of health and safety aspects on site.

10. RISK MANAGEMENT

The Contractor must follow a formal risk-based approach to ensure hazard control measures are
implemented to an acceptable reasonable practical level. The contractor and his employees shall be
responsible to ensure all hazards pertaining to his scope of activity are proactively identified, the risks
assessed and appropriately eliminated or minimized and managed on an ongoing basis. Risk
assessments shall also identify possible and potential environmental, health and hygiene issues
pertaining to each hazard with potential exposures and limits.

a) Hazard Identification and Risk Assessment (Construction Regulation 9)

i. Development of Risk Assessments

The contractor shall, before the commencement of any construction work or work associated
with the aforesaid construction work and during such work, conduct a risk assessment by a com-
petent person, appointed in writing and the risk assessment so produced shall form part of the
OH&S plan and be implemented and maintained as contemplated in Construction Regulation
9(1). Competence is a factor of training, knowledge, experience and/or appropriate qualifications.

The risk assessment shall include, as far as is reasonably practicable, at least:
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« The task or task step

« the identification of the risks and hazards to which persons may be exposed during the task
or task step;

« the analysis and evaluation of the risks and hazards identified, inclusive of a residual risk
rating methodology. The method to be used is not prescribed;

« a documented plan of safe work procedures, to mitigate, reduce or control those residual
risks that have been identified as unacceptably high, by means of the rating system;

e amonitoring plan;

« areview plan, inclusive of dates to be adhered to; and

« ergonomic related risks are to be analysed, evaluated and addressed as part of the process.

Based on the risk assessments, the contractor shall develop a set of site-specific OH&S rules
that shall be applied to regulate the OH&S aspects of the construction. The risk assessments,
together with the site-specific OH&S rules shall be submitted to the Employer before construction
on site commences. SANRAL has conducted a Baseline Risk Assessment as per 11.1 below,
which must be used by the contractor to develop task specific risk assessments before work
commences. This does not mean that all possible Risk Assessments must be attended to before
work commences, but that all relevant Risk Assessments receive the necessary attention as the
contract progresses, and this is the responsibility of the contractor.

All variations to the scope of work shall similarly be subjected to a risk assessment process.

b) Risk Assessment Monitoring

The contractor shall ensure that a monitoring plan for all risk assessments are in place. Risk
assessments must be monitored to ensure effectiveness and employee understanding. The monitoring
of risk assessments shall be formal and records thereof shall be available for audit purposes.

c) Review of Risk Assessment

The contractor shall review the hazard identification, risk assessments and standard safe working
procedures prior to any work activity commencement and at each production planning and progress
report meeting as the contract work develops and progresses and each time changes are made to the
designs, plans and construction methods and processes. The contractor shall provide the Employer,
sub-contractors and all other concerned parties with copies of any changes, alterations or amendments
as contemplated above.

Activities carried out without conducting a risk assessment or found to be non-compliant with the risk
assessment, will be stopped until such time a risk assessment is compiled and work is carried out
according to the risk assessment.

Risk assessments must be fully communicated to all relevant personnel and must be considered when
establishing training, awareness and competency requirements.

d) Baseline Risk Assessment

SANRAL will prepare a Baseline Risk Assessment from which the Health and Safety Specifications for
the project will be prepared. The Baseline Risk Assessment will highlight all work for which the
Contractor must prepare safe work procedures and or work method statements. In this case the
Baseline Risk Assessment will not identify risks or control measures, this must be identified by
Contractor when preparing the Issue Based Risk Assessments.

The Baseline Risk Assessment for this Project can be found on page 17 section 19.1 of this document.

e) Continuous Risk Assessment

The Contractor shall continuously assess the risks of the activities that are carried out. Risk
assessments must be in writing, site specific and must be reviewed continuously to ensure it is current
and it address all the relevant hazards and risks associated with the specific activity at the specific site.

The Risk assessment must be discussed with the whole work crew before the activity starts and the

work crew must acknowledge in writing having discussed the risk assessment and that they understand
it. This acknowledgement must be on site and must be available to the client for audit purposes.
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11. LEGAL COMPLIANCE & DOCUMENT CONTROL

The contractor is required to implement systems and procedures to ensure legal compliance through:

- Identification of all relevant HSE legislation, standards and codes applicable to its operations.

- Have available copies of all relevant HSE legislation, standards and codes for reference purposes.
Update legislation, standards and codes with any changes

- Communicate to all employees any changes that may affect their accountabilities and conformances
Incorporate any legal requirements into their HSE management system

Monitor and review their HSE management system for effectiveness.

The contractor shall, as a minimum, comply with:

- The Occupational Health and Safety Act and Regulations (Act 85 of 1993), an up-to-date copy of
which shall be available on site at all times.

- The Compensation for Occupational Injuries and Diseases Act (Act 130 of 1993), an up-to-date
copy of which shall be available on site at all times.

- Where work is being carried out on a “mine”, the contractor shall comply with the Mines Health and
Safety Act and Regulations (Act 29 of 1960) and any other OH&S requirements that the mine may
specify. An up-to-date copy of the Mines Health and Safety Act and Regulations shall be available
on site at all times.

Wherever in the Construction Regulations or this specification there is reference to other regulations (e.g.
Construction Regulation 24: Electrical Installations and Machinery on Construction Sites) the contractor
shall be conversant with and shall comply with these regulations.

11.1 Legal Appointments
All legal appointments of the Contractor regarding the Health and Safety of his employees who are to
work on the project are addressed and governed by the OHS Act and applicable Regulations. Legal

appointments must be in place and must reflect in the project safety file before work commences.

i. Overall Supervision and Responsibility for OH&S

SANRAL will appoint the Principal Contractor in terms of Construction Regulation 5(1)(k). A
Mandatory agreement as per Section 37.2 of the OHS Act, shall be signed between SANRAL and
the Principal Contractor.

It is a requirement that the Principal Contractor, when he appoints other contractors in terms of
Construction Regulations 7(1)(c), 7(1)(d), 7(1)(f) and 7(3) includes in his agreement with such
Contractors the following:

e  OH&S Act (85 of 1993), Section 37(2) agreement: “Agreement with Mandatory”
« OH&S Act (85 of 1993), Section 16(2) appointee(s) as detailed in his/her/their respective
appointment forms. (Where applicable)

The signed Manadatory agreements shall be placed in the project file for reference and for audit
trail purposes.

ii. Specific Supervision Responsibilities for OH&S

The contractor shall appoint designated competent employees and/or other competent persons as
required by the OHS Act and Regulations, as well as this specification. Appointments shall be in
writing and the responsibilities clearly stated together with the period for which the appointment is
made. This information shall be communicated to and agreed with the appointees. Where
applicable, the training certificate must be attached to the appointment. Notice of appointments
shall be submitted to the Employer. All changes shall also be communicated to the Employer.

Below is a list of possible appointments for the project, which is not an all-inclusive list, but for
reference purposes only:

Appointment Legal Reference
Assistant to CEO OHS Act 16(2)
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Health and Safety Representative

OHS Act 17(1)

Nominated Health and Safety Committee Member

OHS Act 19(3)

Explosive actuated fastening device cartridge Controller

CR 21(2)(9)(i)

Construction Vehicle & Mobile Plant Operator Authorised

Contractor (Sub-contractor) CR 7(1)(c)(v)
Construction Manager & Alternate Construction Manager CR8(1)
Assistant Construction Manager CR 8(2)
Health and Safety Officer CR 8(5)
Construction Supervisor CR 8(7)
Assistant Construction Supervisor CR 8(8)
Risk Assessor CR9(1)
Fall Protection Plan Developer CR 10(1)(a)
Structure Inspector CR 11(2)(a)
Temporary Works Designer CR 12(1)
Temporary Works Supervisor CR 12(2)
Excavation Supervisor CR 13(1)(a)
Demolition Supervisor CR 14(1)
Competent Person in the use of Explosives CR 14(11)
Scaffold Supervisor CR 16(1)
Suspended Platform Supervisor CR17(1)
Rope Access Supervisor CR 18(1)(a)
Material Hoist Inspector CR 19(8)(a)
Bulk Mixing Plant Supervisor CR 20(1)
Explosive actuated fastening device Inspector CR 21(2)(b)

)

)

CR 23(1)(d)(i)

Temporary Electrical Installation Controller CR 24(c)
Stacking and Storage Supervisor CR 28(a)

Fire Equipment Inspector CR 29(h)
Incident investigator GAR 9(2)
Lifting tackle inspector DMR 18(10)(e)
Ladder inspector GSR 13(a)
Certified Explosives Manager ER 12(1)

First Aider GSR GSR 3(4)

Hazardous Chemical Substance Supervisor

In addition to the above, the Employer requires that a Traffic Safety Officer be appointed.

It is a requirement that the contractor shall provide the Employer with an organogram of all sub-
contractors that he/she has appointed or intends to appoint and keep this list updated and prominently

displayed on site.

iii. Designation of OH&S Representatives (Section 17 of the OH&S Act)

Where the contractor employs more than 20 persons (including the employees of sub-contractors)
he has to appoint 1 (one) OH&S representative for every 50 employees or part thereof. This is a
minimum (legal) requirement. The contractor may at his own discretion appoint more OH&S repre-
sentatives according to site specific requirements. General Administrative Regulation 6 requires
that the appointment or election of the OH&S representatives be conducted in consultation with
employee representatives or employees (Section 17 of the Act and General Administrative Re-
gulation 6 & 7). OH&S representatives shall be designated in writing and the designation shall
include the area of responsibility of the person and term of the designation. OH&S representatives
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must be experienced, permanently employed by the contractor or his sub-contractors, trained and
able to move freely within their designated area of responsibility.

iv) Duties and Functions of the OH&S Representatives (Section 18 of the OH&S Act)

The contractor shall ensure that the designated OH&S representatives perform their functions in
respect of the workplace or section of the workplace for which they have been appointed. These
functions include: conduct continuous monitoring and monthly inspections of their respective areas
of responsibility, focusing on unsafe acts and unsafe conditions and report thereon to the
contractor. OH&S representatives shall participate in accident or incident investigations. OH&S
representatives shall attend all OH&S committee meetings. The complete list of functions can be
found in Section 18 of the OHS Act.

v) Appointment of OH&S Committee (Sections 19 and 20 of the OH&S Act)

The contractor shall establish an OH&S committee, which shall meet at least once a month, where
two or more Health and Safety Representatives have been appointed. OH&S representatives must
be appointed as OH&S committee members. The number of management appointed members
may not exceed the number of OH&S representatives on the committee.

12. OPERATIONAL INTEGRITY
The operational integrity of plant, equipment, structures and protective systems must be monitored and
assured on an ongoing basis throughout the project cycle. Hazards must be identified, assessed and as
far as reasonably practicable, eliminated or the risks treated to as low as reasonable practicable
(ALARP).

12.1 Plant & Equipment Integrity

12.12.1 Construction Plant & Equipment

The Contractor shall maintain all items of plant and equipment necessary to perform the work in a safe
condition.

SANRAL reserves the right to inspect items of plant and equipment brought to site and used on site by
the contractor. Should it be found that any item is inadequate, faulty, unsafe or in any other way
unsuitable for the safe and satisfactory execution of the work for which it is intended, the contractor will
be advised of such observation / inspection, and the contractor shall be required to repair, make safe or
remove such item from operation and replace it with a safe and adequate substitute.

The contractor shall ensure that all plant, equipment, and power tools that are brought onto and used

on site are:

- Appropriate for the type of work to be performed

- Placed on a register and inspected by a competent person or the authorized operator before use,
daily or monthly dependent on Legislation and project requirements.

- Record inspection findings on a register that must be kept on site.

- The inspection register shall reflect the serial number of the plant, equipment or power tool.

- Maintained and used in accordance with the manufacturers recommendations

- Have adequate machine guarding fitted to all exposed rotating or moving parts, as reasonably
practicable, that have the potential to cause harm

- All electrical power supply units are protected with operational earth leakage devices.

- Any defective, damaged or sub-standard equipment must be marked as unsafe for use and
removed from operation as soon as possible

12.12.2 Standards and Registers

As standard project procedures, the contractor is expected to:

- Set up an initial set of registers as per the requirements of the OHS Act and Regulations.

- Complete the registers for each piece of plant, tool and equipment brought on and used on site

- Maintain a complete, continuous and comprehensive inspection and service history in these
registers or checklists
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13.

13.1

13.2

13.3

14.

- Ensure daily, weekly, monthly inspections are done and recorded for all plant, tools & equipment by
a competent person as required by the OHS Act and Regulations.
- Have the inspection and maintenance records available for audit purposes.

OCCUPATION HEALTH & HYGIENE

Medical Fitness for Duty

All contractor employees shall undergo medical examinations and be certified fit for duty by an Occu-
pational Health Practitioner before they are allowed to work on site.

The medical certificate must be in the form of Annexure 3 of the Construction Regulations and stipulate
the possible exposures the employee might be exposed to during the execution of the project.

It is recommended and in the best interest of the Contractor to implement pre-employment as well as exit
medical surveillance, especially with regards to Section 8 of the Noise Induced Hearing Loss Regulation.

First Aid

According to GSR 3(4), where more than 10 employees are employed at a workplace/worksite, the Con-
tractor shall ensure that there is at least one trained first aider for every group of 50 employees at the
workplace/site. First Aid boxes must be provided where more than 5 employees are employed and must
be readily available and accessible for the treatment of injured persons at the workplace.

To ensure immediate treatment of an injured person, it is recommended that all work crews have at least
one trained first aider, with a fully stocked first aid box, irrespective of the number of people in the work
crew. This is especially important when contractors work at great distances from the nearest emergency
facility or town. These persons shall be appointed in writing as the first aiders with their certificates
attached as proof of competency.

The minimum contents of the first aid box shall be as per the supplied list in the General Safety
Regulations.

All treatments done must be recorded on a register and kept with the first aid box. A trained and
appointed first aider must be responsible for the first aid box and its content. Used content must be
replenished as soon as possible.

In order to ensure prompt response at the emergency facility it is recommended that the W.CI 2 forms be
partially completed with the employers’ details.

Hygiene Facilities

The Contractor shall ensure compliance to Section 30 of the Construction Regulations with regards to
facilities on the construction site as well as where accommodation is provided to employees on remote
sites. The contractor shall ensure that the facilities are kept clean at all times, either through a Service
Provider or self-employed persons.

WASTE MANAGEMENT

The contractor shall comply with all applicable and relevant Waste management legislation, as well as
municipal bylaws applicable to waste management.

The contractor shall remove all waste generated at the construction site on a daily basis or as soon as
possible after generation to ensure good housekeeping at all times. The contractor shall have a waste
management plan which must be implemented on the construction site and which will have the objective
to ensure that waste is managed according to the Waste Management Hierarchy:

- Reduce what you can. If you cannot reduce then,

- Re-use what you can. If you cannot re-use then,

- Recycle what you can. What you cannot recycle,

- Convert into energy sources. If it cannot be converted to an energy source,
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15.

16.

16.1

16.2

16.3

- Dispose of in a landfill — this is only to be done as a last resort and disposed without endangering
human health and without using processes or methods which could harm the environment.

HAZARDOUS SUBSTANCE MANAGEMENT

The contractor shall ensure that hazardous substances brought onto site are easily identifiable and
stored according to the requirements of the General Safety Regulations, GNR. 1031 of 1986, Section 4.
Where flammable liquids are being used or stored, this must be done in a manner which would not cause
a fire or explosion hazard.

The contractor shall have Material Safety Data Sheets (MSDS) readily available for flammable,
hazardous and toxic chemical substances and materials brought onto site and shall ensure that his
employees are trained in these MSDS'’s.

Flammable, hazardous or toxic chemical substances may not be stored in empty food or drink
containers. Empty flammable, hazardous and toxic containers must be disposed of in a safe manner,
which will prevent further use of such a container.

Asbestos

A survey of the construction site must be done during site establishment, to locate any asbestos. Should
asbestos be located, the conditions of the Asbestos Regulations, GNR. 155 of 2002 must be followed
and complied with.

CONTRACTORS

Consultations, Communications and Liaison

OH&S liaison between the Employer, the contractor, the subcontractors, the designer and other
concerned parties will be through the OH&S committee. In addition to the above, communication may be
directly to the Employer or his appointed agent, verbally or in writing, as and when the need arises.

Consultation with the workforce on OH&S matters will be through their construction managers and
supervisors, OH&S representatives and the OH&S committee. The contractor shall be responsible for the
dissemination of all relevant OH&S information to the sub-contractors e.g. design changes agreed with
the Employer and the designer, instructions by the Employer and/or his/her agent, exchange of
information between sub-contractors, the reporting of hazardous/dangerous conditions/situations, etc.
The contractors’ most senior manager on site shall be required to attend all OH&S meetings.

Operational Procedures

Each construction activity shall be assessed by the contractor to identify operational procedures that will
mitigate against the occurrence of an incident during the execution of each activity. This specification
requires the contractor:

- to be conversant with all relevant Regulations;

- to comply with their provisions;

- to include them in his OH&S plan where relevant

Checking, Reporting and Corrective Actions

Monthly Audit by Employer (Construction Regulation 5(1)(o)

The Employer will conduct monthly health and safety and document verification audits in compliance with
Construction Regulation 5(1)(0) in order to ensure that the contractor has implemented and is main-
taining the agreed and approved OH&S plan.

Other Audits and Inspections by the Employer

The Employer reserves the right to conduct other ad-hoc audits and inspections as deemed necessary.
This will include site safety walks.

Contractor’s Audits and Inspections
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The contractor must conduct his own regular internal audits to verify compliance with his own OH&S
management system, as well as with this specification. The contractor shall furthermore ensure that each
sub-contractor’'s health & safety plan is being implemented by conducting periodic audits at intervals
mutually agreed between the contractor and sub-contractors, but at least once per month.

iv. Inspections by OH&S Representatives and other Appointees

OHA&S representatives shall conduct weekly inspections of their areas of responsibility and report thereon
to their foreman or supervisor whilst other appointees shall conduct inspections and report thereon as
specified in their appointments e.g. vehicle, plant and machinery drivers, operators and users must
conduct daily inspections before start-up.

v. Recording and Review of Inspection Results

All the results of the above-mentioned inspections shall be in writing, reviewed at OH&S committee
meetings, endorsed by the chairman of the meeting and placed on the OH&S File.

16.4 Project Health and Safety Management Plan

As per Section 5(1)(I) and Section 7(1)(a) of the Construction Regulations of 2014, the contractor shall
develop, implement and administer a Health and Safety Management Plan. The plan shall be in writing
and shall be negotiated between the Contractor and SANRAL or designated OHS Agent and must be
approved by SANRAL or the designated OHS Agent prior to the commencement of work on site. The
plan shall demonstrate management’'s commitment to ensure employee health and safety as their
primary objective during the contract. As a suggestion, the following elements may be used to develop
the H&S plan:

Introduction
Mission
Purpose & Scope
Health, Safety and Environmental Policy
Health, Safety and Environmental Goals
Plan Objectives

Leadership and Commitment
Values supporting commitment
Roles, Responsibilities and Accountability

Hazard and Risk Management Process
Effective Consultation
Planning

Contractor HSE Alignment
Sub-Contractors
On-Site

Learning and Competency
Project HSE Training and Competency Requirements
Contractor & Sub-Contractor Duties
Minimum Training Requirements
Medical and Induction
Employee details
Visitors to site
Induction

Involvement, Communication and Motivation
Safety Meetings
Health & Safety Behaviour
Information and Learning

Hazard and Risk Management on site
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Hazardous Activities

Hazardous Areas

Hierarchy of Hazard Control

Hazard and Risk Identification

Risk Analysis and Evaluation

Documented safe work procedures for hazardous activities
Hazard and Risk monitoring plan

Hazard and Risk review plan

Occupational Health and Hygiene
Fitness for Work
Hazardous Substances
Airborne Chemical Substances
Noise and Vibration
Personal Hygiene
Protection of Outdoor Workers
Occupational Health Services on Site

Performance Tracking and Accountability
Positive Performance Indicators
Workplace Observations and Audits
Reporting

Incident Management
Emergency Preparedness and Response
Incident Management
Injury Management

Waste Management
Hazardous Waste
Non Hazardous Waste - Recyclable
Non Hazardous Waste — Non recyclable

16.5 Project Health and Safety File

The contractor shall compile a project specific Health and Safety File that consist of all the relevant
project specific documentation. The Health and Safety file may consist of multiple files, which when
combined should contain all the required documentation.

It is recommended that the project specific Health and Safety file contain at least the following:

- Scope and summary of the project as well as any scope changes.

- Notification of Construction Work to DoL / Copy of Work Permit

- Proof of COID registration (Letter of Good Standing)

- Contractor Health and Safety Policy statement signed by management

- Mandatory Agreement — OH&S Act 37.2 (Between Employer and Principal Contractor)

- Signed Client Health and Safety specification

- Latest copy of the OHS Act and Regulations

- Company Organogram depicting Health and Safety Responsibilities, including sub-contractors

- Employee list including copy of IDs and medicals

- Project specific Health and Safety Management Plan agreed with the Employer — See point 16.4
above

- Relevant OH&S Legal appointments which includes duties and responsibiliies as well as
competencies (training certificate)

- Copies of minutes of meetings - OH&S committee and other relevant OH&S meeting minutes

- Designs/drawings (Construction Regulation 7(1)(e)

- Site specific Fall Protection Plan (if applicable)

- Risk Assessments

- Contractor Induction material

- Waste management Plan

- Emergency preparedness (first aid, firefighting, emergency plan, etc.)

- Emergency Contact Telephone numbers

- HIV awareness program
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16.6

16.7

16.8

16.9

- List of hazardous chemical substances used on site

- Material Safety Data Sheets of hazardous chemicals on site

- List of plant & equipment to be used on site

- Inspection Checklists/Registers of plant & equipment and emergency equipment

- List of Sub-contractors including type of work

- Sub-contractor 37.2 Mandatary Agreements

- Sub-contractor appointments which shall include the type of work the contractor is appointed for.

Contracting Philosophy

Any site-specific hazards and safety management expectations will be made known to the Contractor
prior to the work commencing on site. Legal OHS requirements contained in the OHS Act and
Regulations as well as SANS Codes are the minimum requirements the Contractor must apply during
this contract with regards to Occupational Health and Safety. The Contractor shall apply, implement and
enforce the minimum OHS Act & Regulations and SANS Codes requirements.

Workers Compensation Registration

The Contractor shall ensure that his employees are covered for any occupational injuries and illnesses in
terms of the Occupational Injuries and Diseases Act 130 of 1993, which cover shall remain in place and
up to date for the duration of the project.

HSE Non-Compliance

It is a legal duty of the client according to the Construction Regulation 5(1)(q) that a contractor is stopped
from executing any activity which poses a threat to the health and safety of persons. Depending on the
seriousness of the non-compliance only the specific activity may be stopped until the non-compliance is
rectified or the whole operation may be stopped.

It is also the duty of every employee to take reasonable care of his own health and safety and of other
persons who may be affected by his acts as per OHS Act, Section 14(a). Keeping this in mind, it is
required of the contractor to ensure his employees has the right to remove themselves from any unsafe
situation or work activity, without any negative consequence to them until such time as the contractor has
made the unsafe situation or activity as safe as practicable possible.

Indemnity by Contractor

The Contractor shall indemnify the Employer against and from all damages, losses and expenses
(including legal fees and expenses) resulting from:

(@) the loss of output and delay caused by the slowing down or partial or total stoppage of work
caused by:
i. all or any of the Contractor's workforce as a result of a dispute between all or any of the
Contractor’s workforce and the Contractor; or
ii. all or any of the Contractor’s suppliers’ difficulty or impossibility to deliver goods or materials
needed to perform the Works;
(b)  any unlawful, riotous or disorderly conduct by or amongst the Contractor’s personnel.”

16.10 Contractor Conduct

Guidelines to the most important rules that shall be implemented and maintained by the Contractor:

Complete compliance to the OH&S Act and Regulations

Hazard identification and Risk Assessments for all activities

Daily communication of DSTI talk before work commences

Safe access and egress to and from work areas.

Compulsory use of lifelines, Safety Harnesses and Fall Arrestors (Lanyards to be attached at all times)
Scaffold shall comply with Legal and SANS standards at all times

Good housekeeping and stacking practices

Safe lifting, rigging and slinging practices

Complying to Legal standards for lifting machinery & equipment

No lifting in wind conditions exceeding 30km/h (This is a guide and is dependent on risk assessments)
Securing of tools, equipment and material at heights
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Wearing of appropriate personal protective equipment as identified in the risk assessment

Personal Conduct

16.11

Supervisors in charge are responsible for ensuring that the employees are aware of the hazards / risks
involved in the work they will be doing / are doing and shall ensure the safety rules are obeyed.

No person shall act in a manner that endangers or is likely to endanger, the safety of any other person,
or cause harm to any other person.

An employee who observes any dangerous situation, shall as soon as possible inform the person who is
responsible for that section of the site.

Any employee who becomes aware of any person disregarding any safety rules, shall remind that person
of the rules. If he persists in disregarding the rules, the matter must be reported to his supervisor.

No person shall damage, alter, remove, render ineffective or interfere with anything that has been
provided for the protection of the site, or for the health and safety of persons.

No person shall interfere with or use firefighting equipment without authority and training.

No person in a state of intoxication or condition that render him incapable of controlling himself shall
enter or be allowed to enter the site.

No alcohol or illegal drugs shall be taken onto the site.
All safety and warning signs shall be obeyed.

Always be alert of construction vehicles as well as traffic. Never turn your back to oncoming traffic,
always have a line of sight.

Contractor and Sub-Contractor Management
The Principal Contractor shall establish, maintain and ensure that all his contractors establish and
maintain HSE standards and systems as necessary and to comply with the Legal requirements as well

as these HSE specifications.

The Contractor shall be solely responsible for carrying out work on the project, having the highest regard
for the health and safety of his employees and people in the vicinity of his work area.

16.12 Public Health and Safety

17.

The contractor shall, as far as is reasonably practicable, be responsible for ensuring that non-employees
affected by the construction work are made aware of the dangers likely to arise from said construction
work as well as the precautionary measures to be observed to avoid or minimise those dangers.

This includes:

. Non- employees entering the site for whatever reason
o The surrounding community
o Passers-by to the site

DESIGNING FOR HEALTH, SAFETY AND THE ENVIRONMENT

Designing for safety is a process aimed at minimizing injury, death, property damage or destruction and
harm to the environment, by utilizing an approach to identify and eliminate or control hazardous areas.
The project Designer and Contractor must implement a process that ensures safety is incorporated in the
design process, which includes temporary works as contemplated in the Construction Regulations, 2014
Section 12.

The Contractor must communicate the anticipated risks and hazards resulting from the design to his
employees and establish safe work procedures for the temporary works.
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18.

18.1

18.2

19.

INCIDENT MANAGEMENT

The Contractor shall ensure that a culture exists within his company that promotes the recognition,
response, reporting and investigation of incidents, including near misses (near hits). The Contractor must
implement a procedure for reporting and investigating accidents, incidents and near misses. The
Contractor should have a clear objective and target to obtain zero injuries for the duration of the project
and such an objective must be communicated to all employees.

Appropriate corrective actions must be implemented and the applicable learnings must be shared within
the Contractors business to prevent a recurrence of the incident or to prevent the near miss from
becoming an incident in future.

Incidents and Accidents

The contractor and his subcontractors shall coordinate their investigation of all accidents/incidents where
employees and non-employees were injured to the extent that he had to be referred for medical
treatment by a doctor, hospital or clinic. The results of the investigation shall be entered into an
accident/incident register, which must be updated with each accident/indent.

The Contractor shall notify the relevant SANRAL Project Manager and or SANRAL OHS Specialist of any
incident/accident within the Contractors or his Sub-Contractors area of responsibility in writing as soon as
possible.

Although the accident / incident is reported to the client, the Contractor has a responsibility and is
required by law to report any Section 24 accidents and incidents to the Department of Labour. Any road
traffic accident must be reported to the relevant authorities.

It is essential that the Contractor demonstrate that corrective and preventative action has been taken to
prevent a similar incident in future and that it is communicated to all the Contractors affected staff. A
copy of the investigation, corrective and preventative action taken as well as the attendance register of
the employees who attended the discussion of the incident and the action implemented to prevent a
similar incident, must be forwarded to the SANRAL Project Manager and or the SANRAL OHS Specialist.

Investigations must be completed for:

- Near Miss Incidents (To prevent it from becoming an incident)
- First Aid case Incidents

- Medical treatment case Incidents

- Fatalities

Incident Reporting

The contractor shall provide the Employer with copies of all statutory reports required in terms of the Act
within 7 days of the incident occurring. In addition, the contractor shall update monthly the Disabling
Injury Frequency Ratio (DIFR) and display this information on a signboard at the site office.

The Contractor is responsible for collecting, recording, calculating and reporting his and his sub-
contractors Health & Safety statistics to the SANRAL OHS Specialist.

The statistics should contain at least the following for all employees of all contractors working on the
project:

- Total Number of workers

- Total Number of hours worked (on the SANRAL project)

- Total Number of Near Miss Incidents

- Total Number of First Aid case Incidents

- Total Number of Medical Treatment case Incidents (Excluding Section 24 type incidents)

- Total Number of Section 24 type Incidents

- Preventative actions taken on incidents that have occurred

- Communication to employees and contractors of incidents and preventative actions.

PROJECT SPECIFIC CONSTRUCTION REQUIREMENTS
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Section 1 to 18 of this document is generic and is applicable to all projects carried out on behalf of the South
African National Roads Agency, SOC Ltd.

The following section contains specific requirements for Contract No: SANRAL C.002-026-2018/1S,
which must be adhered to in addition to minimum legislative requirements.

19.1 Baseline Risk Assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project
prepared by the Client in terms of Construction Regulation 5(1)(a):

Risks in connection with:

a)
b)
c)
d)
e)
f)

&)
h)
i)

b
K

Personal health risks in connection with ablution facilities, eating areas, drinking water.
Secure/safe storage of materials, plant and equipment
Secure/safe storage and use of hazardous and/or flammable materials
Maintenance workshop - onsite repairs to construction vehicles, mobile plant & equipment.
Possibility of asbestos in existing structures
Existing services, e.g. gas, telecommunications, electrical supply and similar
Temporary electrical installations
Adjacent land uses/surrounding property exposures
Boundary and access control/public liability exposures (NB: The Employer is also responsible
for the OH&S of non-employees affected by his/her work activities)
Biological hazards, e.g. bees, snakes, spiders
Environmental risks, e.g. lighting, strong winds, heavy rains, dark environments, hot/cold and wet
environments
Exposure to a water environment
Exposure to noise
Exposure to vibration
HIV/Aids and other diseases such as silicosis or asbestosis, where applicable
Use of portable electrical equipment including, but not limited to:
Angle grinder
Electrical drilling machine
Circular saw
Generator
Excavations including, but not limited to:
Ground/soil conditions
Trenching
Shoring
Drainage of trenches
Welding including, but not limited to:
Arc welding
Gas welding
Flame cutting
Use of LP gas torches and appliances
Loading and off-loading of trucks, including material deliveries
Manual and mechanical handling
Lifting and lowering operations
Driving and operation of construction vehicles and mobile plant including:
Trenching machine
Excavator
Bomag roller
Plate compactor

mm) Front end loader

nn)
00)
pp)
qq)
rr)

ss)
tt)

uu)
vV)

Mobile cranes and the ancillary lifting tackle
Grader

Parking of vehicles and mobile plant
Towing of vehicles and mobile plant
Layering and bedding

Installation of pipes in trenches

Pressure testing of pipelines

Backfilling of trenches

Protection against flooding

ww) Gabion work
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xx) Use of explosives

yy) Overhead Electrical Cables

zz) Work adjacent or in proximity of railway lines

aaa)Work adjacent or in proximity of traffic

bbb) Working in elevated positions

ccc) Working in confined spaces — tunnelling

ddd) Formwork and support work (temporary works) including scaffolding
eee) Demolition work, where applicable

fff) Bulk mixing plant, where applicable

ggg) Environmental impacts such as pollution of water, air or soil

19.2 Daily Site Attendance Register

The Contractor shall keep a daily site register so as to be able to identify the entire Contractors
personnel on site in case of an emergency or evacuation situation. The attendance register must include
permanent as well as temporary workers working on the site.

All site visitors and any new contractors shall report to security / reception upon arrival at site. The
Contractor will only be granted first time access to work on the site if all required documentation has
been provided and approved.

All visitors need to sign an attendance register when visiting the site. Visitors include all persons which
are not permanently working on the site, but excludes temporary site workers. Visitors must undergo site
induction training before they are allowed on site to make them aware of the site dangers.

19.3 Emergency Numbers / Emergency Evacuation

A list with emergency numbers must be readily available to first aiders and supervisors. Emergency
numbers must be site specific and must display the nearest emergency facilities.

The contractor shall identify and formulate emergency procedures in the event an incident does occur.
The emergency procedures thus identified shall also be included in the contractor's OH&S plan and
communicated as part of induction training. It is the responsibility of the first aid worker, together with the
construction supervisor, to make an assessment regarding the severity of injuries and which actions are
appropriate. For example: transfer to a medical facility by ambulance or helicopter.

The Contractor must implement an emergency evacuation procedure on site to ensure that in case of an
emergency, all staff will leave their place of work when the emergency siren is sound and proceed to the
demarcated emergency assembly point. The emergency assembly point must display the sign
“Emergency Assembly Point”.

An evacuation route diagram must be displayed and visible at strategic points in buildings and on notice
boards.

All staff working on site must be given awareness training on the emergency evacuation procedure and
evacuation drills must be exercised to ensure all staff know the correct procedure to follow in case of an
emergency.

19.4 Site Security

Certain areas where work must be carried out, is recognized unsafe areas and certain other areas may
from time to time become unsafe, due to 3™ party actions. The Contractor must as far as reasonably
possible anticipate unsafe areas and must ensure that his site staff is safe from 3™ party actions, which
include but is not limited to:

- Unrests,

- Violent Demonstrations,

- Theft,

- Injury from 3™ parties at all times.

The Contractor must, when work is to be carried out in the above-mentioned areas, make provision for
security services to accompany site staff during the execution of their work, as the Contractor is
responsible for the Health, Safety and Security of his own staff. The provision for security services must
form part of the Contractors tender.

EDMS#26855222 — CD Projects — Proforma for Consulting Engineering Services — June 2024 C-168



19.5

19.6

19.7

Personal Protective Equipment
Comply with General Safety Regulations, Section 2

The contractor shall identify the hazards in the workplace and deal with them. He must either remove
them or, where impracticable, take steps to protect workers and make it possible for them to work safely
and without risk to health under the hazardous conditions.

Personal protective equipment (PPE) should, however, be the last resort and there should always first be
an attempt to apply engineering and other solutions to mitigating hazardous situations before the issuing
of PPE is considered. The hierarchy of hazard elimination must be followed before the option of personal
protective equipment is considered. The following hierarchy of controls must be followed:
Elimination
Passive Controls
o Substitution — Using a cherry picker or man-lift instead of a ladder.
o Engineering Controls — Installing barrier railings; Installing stairs instead of using vertical
ladders.
Active Controls
o Administrative policies and procedures
o Personal protective equipment

Where it is not possible to create an absolutely safe and healthy workplace the contractor shall inform
employees regarding this and issue, free of charge, suitable equipment to protect them from any hazards
being present and that allows them to work safely and without risk to health in the hazardous
environment.

It is a further requirement that the contractor maintain the said equipment, that he instructs and trains the
employees in the use of the equipment and ensures that the prescribed equipment is used by the
employee/s.

Employees do not have the right to refuse to use/wear the equipment prescribed by the Employer and, if
it is impossible for an employee to use or wear prescribed protective equipment through health or any
other reason, the employee cannot be allowed to continue working under the hazardous condition/s for
which the equipment was prescribed but an alternative solution has to be found that may include
relocating the employee.

The contractor shall include in his OH&S plan the PPE he intends issuing to his employees for use
during construction and the sanctions he intends to apply in cases of non-conformance by his
employees. Conformance to the wearing of PPE shall be discussed at the weekly inspection meetings.

The contractor shall ensure that all his personnel, excluding those who are permanently office bound, are
equipped with reflective safety jackets and that these are worn at all times when working on site. Any
person found not wearing a reflective jacket on site must be removed from the site until such time as he
is in possession of and wearing a reflective jacket. Reflective safety jackets shall be kept in good
condition and any jackets that are ineffective must immediately be replaced by the contractor.

Site Supervision

Comply with Construction Regulation, Section 8

The Contractor shall appoint a competent Construction Manager who shall be responsible for the
construction activities and for ensuring occupational health and safety compliance on the construction
site.

Working in Elevated Positions

Comply with Construction Regulation, Section 10

The contractor shall ensure that a fall protection plan, developed by a competent person who is

designated as the Fall Protection Plan Developer, is available on site and understood by all employees
who will be working in elevated positions.
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19.8

19.9

All employees working in elevated positions shall protected themselves from falls by wearing a full body
harness and the lanyard shall be attached as far as possible above the head of the worker to a life line or
other approved and tested anchor point.

In addition to obvious elevated work activities, work activities which include:

- Working on the edge of an excavation where there is a risk of falling into the excavation;
- Work on the edge of a vertical drop where there is a risk of falling;

- Work on top of tanker trucks and tanks;

Shall be considered work in elevated positions and Section 10 of the Construction Regulations must be
adhered to at all times. The hierarchy of controls must be implemented when such activities are carried
out. As a minimum the employee must wear PPE, which shall include a full body harness attached to a
restraint.

Structures
Comply with Construction Regulations, Section 11.

The contractor shall ensure that all practicable measures are taken to prevent the uncontrolled collapse
of new or existing structures or any part thereof, which may become unstable or is in a temporary state of
weakness or instability due to the carrying out of construction work. No structure may be loaded in a
manner which would render it unsafe.

When a structure is of temporary nature, all conditions as required by the Construction Regulations
Section 12 - Temporary Works, must also be complied with.

Excavations
Comply with Construction Regulations, Section 13

The Contractor shall ensure that all excavations are carried out under the supervision of a competent
person who has been appointed in writing as Excavation Supervisor.

The Contractor must evaluate the stability of the ground before excavation work begins as well as during
excavation work.

Excavations must be barricaded to prevent unauthorized access.

Material removed from excavations, as well as heavy machinery and construction vehicles, must not be
closer than 1 meter of the edge of the excavation, to prevent additional loads on the excavation edge,
which could cause cave-ins, to prevent construction vehicles from falling into the excavation and to
prevent the accumulation of carbon monoxide gas inside the excavation.

People working in the excavation must be adequately protected from cave-ins, by means of protection
systems such as trench boxed and shielding and must have a safe means of access into the excavation
and egress from the excavation.

19.10 Scaffolding

Comply with Construction Regulations, Section 16, General Safety Regulations, Section 6 and SANS
10085 — The Design, erection, use and inspection of access scaffolding

The Contractor shall appoint a competent person in writing as scaffolding Supervisor. Scaffolding
Inspectors and Scaffolding Erectors must be trained and found competent to carry out scaffolding work. It
is important to note that only competent scaffold erectors are allowed to build the scaffolding. The
scaffold inspector is not allowed to build the scaffold with the scaffold erector team.

Scaffolding shall be erected according to SANS 10085 and shall be tagged “safe for use” after inspection
indicated that the scaffold is safe to use. The inspection of the scaffold shall be in writing and proof
thereof shall be available for any user of the scaffold as well as for audit purposes.

Scaffold left erected while the Contractor is not in attendance, must be tagged with a “Not Safe for Use”
tag and all reasonably practicable measures must be taken to prevent unauthorised access to the
scaffold.
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19.11

Scaffold must be inspected by the competent scaffold inspector on completion of the scaffold build,
weekly thereafter or following severe weather conditions.

Hazards such as overhead power lines must be identified before the scaffold is build and must be
reflected in the risk assessment.

When using mobile scaffold, employees and materials must be removed from scaffold before moving the
mobile scaffold. Hazards such as overhead power lines must be identified before moving mobile scaffold
and must reflect in the risk assessment.

Suspended Platforms

Comply with Construction Regulation, Section 17, SANS 10295-2 - Suspended access equipment Part 2:
Temporary suspended platforms (TSPs)

All suspended platform work must be carried out under the supervision of a competent appointed
Suspended Platform Supervisor. Suspended platform erectors, operators and inspectors must be
competent.

The contractor must be in possession of a certificate of design for the use of the suspended platform
system.

19.12 Cranes

Comply with Construction Regulation, Section 22, General Machinery Regulation, Section 18.

Crane operators must be competent to carry out their work safely and must be in possession of a valid
medical certificate of fitness, issued by an occupational health practitioner.

19.13 Construction Vehicles & Mobile Plant

Comply with Construction Regulation, Section 23, National Road Traffic Act, 1996

Construction vehicle operators must have received training to operate the class of construction vehicle or
mobile plant and must be in possession of an operator’'s card as proof of competency. Construction
vehicle operators must be authorised in writing and have a medical certificate of fithess issued by an
occupational health practitioner to operate the construction vehicle and/or mobile plant.

19.14 Electrical Equipment

Comply with Construction Regulations, Section 24

The contractor shall take adequate steps to ascertain the presence of and guard against danger to
workers from electrical cables or apparatus which is under, over or on the site.

The exact location of underground electric power cables must be determined before any excavators are
used for excavation purposes.

The location of overhead electrical cables must be assessed when working with cranes and lifting
equipment. Injury may be possible from touching the electrical cables with the crane boom, or from
arching when the crane boom comes too close to the electrical cable.

All temporary electrical installations must be inspected at least once a week by a competent person and
the records of the inspections must be recorded in a register which must be kept on site.

Electrical machinery and extension cords must be is a serviceable condition and must be inspected on a
daily basis before use on a construction site by the authorised operator and the inspection checklist must
be kept on the construction site.

Electrical Installations

Comply with Electrical Installation Regulations
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All electrical installations shall be inspected and approved by an accredited electrical inspector and a
valid Certificate of Compliance must be issued for the installation.

All electrical installations carried out on site (permanent and temporary) must be in accordance and
comply with the Electrical Installation Regulations.

All power supplies and generating units must be fitted with a functional earth leakage device.
19.15 Temporary Storage of Flammable Liquids
Comply with Construction Regulation, Section 25 and General Safety Regulations, Section 4
The Contractor must ensure storage areas of flammable liquids are well ventilated and “No Smoking”
signs are placed at the entrances and ventilation ducts of the storage areas. Firefighting equipment must

be available in suitable positions around the storage areas.

The Contractor must ensure that good housekeeping is practiced in and around the flammable storage
areas.

19.16 Water Environments
Comply with Construction Regulation, Section 26

The Contractor must ensure that a lifejacket forms part of the employees PPE and is worn when the
employee is exposed to the risk of drowning, by falling into water.

The risk assessment must make provision for the rescuing of persons in danger of drowning and for
preventing employees from falling into the water.

When working over water environments, Section 10 of the Construction Regulations — Fall Protection will
also apply.

19.17 House-keeping

Comply with Construction Regulation, Section 27, Environmental Regulations for Workplaces, Section
6(3)

The Contractor shall ensure that suitable and acceptable housekeeping is continuously implemented and
maintained on the construction site. Off-cuts and waste must be removed by the end of the shift or as
soon as practicable.

19.18 Stacking & Storage of Material & Equipment

Comply with Construction Regulations, Section 28 and General Safety Regulations, Section 8

The Contractor shall appoint a competent person in writing with the duty of supervising all stacking and
storage operations on site.

Stacking shall only take place in areas specifically demarcated for this purpose. Circular items must be
secured with wedges or chocks.

Iltems removed from a stack shall only take place from the top most layer of the stack.

Stacks shall not obstruct any fire extinguishing equipment, first aid equipment, electrical switchgear (DB
Boxes) and ventilation or lighting installations.

Unstable stacks must be broken down immediately.
19.19 Fire Precautions

Comply with Construction Regulation, Section 29.
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The Contractor must provide his own firefighting equipment that is within the service date and safe for
use. Firefighting equipment must be on a register and inspected by a competent person who has been
appointed in writing.

Suitable and sufficient fire extinguishing equipment must be placed at strategic locations and a sufficient
number of firefighters must be available, which must be trained in the use of it.

19.20 Intoxicating Liquor and Drugs

19.21

Comply with General Safety Regulations, Section 2A
The site limit for intoxication is set to zero to complement a vision of zero tolerance

Any person found to be intoxicated, or consuming intoxicating liquor or illegal drugs, will not be allowed
onto the premises and/or will be removed from the premises.

The Contractor has the right to test any person entering the premises for intoxicating liquor or illegal
drugs and may refuse entrance on the basis of the outcome of the test.

The Contractor shall ensure that employees taking prescription medicine informs the Contractor of such
and shall ensure that the side effect of such medicine does not constitute a hazard to the employee
himself or people working in close vicinity to the employee.

Confined Space Work & Tunnelling

Comply with Construction Regulation, Section 15 and General Safety Regulations, Section 5

The Contractor shall ensure that only authorized persons enter confined spaces.

An entrance log must be kept to ensure people are not left inside the confined space. Adequate air
monitoring must be carried out before entering the confined space. When air monitoring indicated the

oxygen to be less than 20% by volume, the confined space must be purged and ventilated to obtain a
safe atmosphere or self-contained breathing apparatus must be used.

19.22 Site Services

The Contractor shall provide and maintain on the Site adequate and suitable sanitary services and a
supply of potable water for the Contractor’s, the Employer’s and the Engineer’s personnel engaged on
the Contract and, if necessary, similar facilities elsewhere for such personnel off the Site

Drinking Water

The Contractor must ensure that an adequate supply of potable drinking water is available for the
Contractor’s, the Employer’s and the Engineer’s personnel engaged on the Contract and, if necessary,
similar facilities elsewhere for such personnel off the Site. Employees working in hot conditions must
consume enough water per hour to prevent dehydration.

Where water is unsafe for human consumption, it must be so indicated by means of adequate signage.
Accommodation
The Contractor shall comply with the requirements of Construction Regulation 30 with regards to

employee’s facilities and accommodation. Reasonable and suitable living accommodation must be
provided to employees who are far removed from their homes.
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I , duly authorised to sign this Health and Safety
(the Contractor), do hereby

Specification on behalf of
declare that | acknowledge having read and understand this Health and Safety Specifications.

Signed at on this day of 20

Contractor Representative Name Signature Date
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D3: OHS Audit Questionnaire
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Appendix E:

ECSA fee scale guidelines

PROJECT COST BASED FEES

Project Type Fee Typical Lower Limit | Typical Upper Limit [Less Effort More Effort
Category |Based on a R10m Cost of the Works
Road Rehabilitation A 6% 8% Belatwely uniform condition and minimal road furniture and drainage Variable condition with many requirements iro road furniture and drainage improvements
improvements
Difficult t raphy with many acc intersections, interchan nd interfa ith
Rural Road Expansion B 7% 9% Flat topography, few intersections and minimal obstructions and interfaces IA |'u Aopog aphy wi aAYAaC esses, | sections, | changes and Intertaces wi
existing infrastructure and utilities
Difficult t raphy with many acc intersections and interfa ith existin
New paved Rural Roads A 6% 8% Flat topography, few intersections and minimal obstructions and interfaces . ficult topograp yYV.I. any accesses, | sections Interfaces with existing
infrastructure and utilities
New and Improved Urban Roads C 8% 10%
Difficult topography with many accesses, intersections, interchanges and interfaces with
New Rural Freeways B 7% 9% Flat topography, few interchanges and minimal obstructions and interfaces o pograpny y ! 8
existing infrastructure and utilities
New Urban Freeways D 9% 11%
Reinforced Concrete and Structural Steel:
Minor Structures C 8% 10% Uniform foundations straight and rectangular Variable foundations, complex geometry and load calculations
Storm-water structures and Canals C 8% 10%
Overpass and Freeway Bridges E 10% 13% Few load cases, uniform foundations, short, straight and rectangular spans Many Load cases, seismic loads, variable foundations and complex geometry
River Bridges F 11% 14%
Unique Structures E 10% 13% Uniform foundations straight and rectangular Variable foundations, seismic loads and complex geometry and load calculations
Street lighting D 9% 11% Uniform geometry and use of proprietary systems Complex site with specialised lighting purpose designed from first principles
Communications, data and IT cabling systems E 10% 13% Use of proprietary systems with performance specification Complex systems purpose designed
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Typical Fee expressed as % of cost of the Works

18.0%

16.0% -

14.0%

12.0%

10.0% -

% Fee

8.0%

6.0%

4.0%

2.0%

0.0%
R 1 000 000 R 10 000 000 R 100 000 000 R 1 000 000 000

Cost of Works
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Appendix F:

Pro-forma report formats

The content and format of the report shall be in accordance with the Employer’s standard require-

ments and shall include, but not necessarily be limited to, the following, as may be relevant:

a)
b)

c)

d)

Locality Plan
Executive Summary

Introduction
Terms of reference

General description of the Project
Objectives and strategies
Scope of the investigations

Road Cross-Section
Standard Cross-Section
- National Road
- Provincial Road
- Municipal Road
Batter Slopes

Existing pavement
Pavement history
Maintenance history

Existing pavement evaluation

Visual condition survey

Instrument/mechanical surveys
Test pit information (Refer to SANRAL’s Draft M1 (2004) Manual for Design Specialist’s
(Pavement and Materials Engineer) professional responsibilities and modus operandi)

Core profiles (Refer to SANRAL’s Draft M1 (2004) Manual for Design Specialist’s (Pavement
and Materials Engineer) professional responsibilities and modus operandi)

DCP analysis

Traffic information
Available data

Past traffic loading
Future traffic growth

Recommended design loading

Traffic accommodation considerations

Structural analysis
Analysis of deflections

Assessment of deflection bowl parameters

Overlay structural analysis

Geometric Design
- National Road
- Provincial Road
- Municipal Road

Structures (refer to specific requirements of Bridge Report in Structures in Code of Procedure)

Hydraulic Capacity of Bridges and Major Culverts (refer to SANRAL’s Drainage Manual 6"

Edition) (latest version)

Traffic Accommodation

All traffic deviations etc to accommodate existing traffic during the construction to be included

in this chapter

m) Ancillary works
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All ancillary works over and above the main focus of the project should be included in this
chapter e.g. sub-soil drainage, surface drainage, shoulder make up, road signs etc.

n) Environmental and OHS obligations and considerations

0) Summary of recommendations, including but not restricted to;
Geometric improvements
Capacity improvements
Structural options (Refer to Bridge Report in Structures C.0.P)
Intersection improvements
Interchange improvements
Safety improvements
Structures
Pavement design options
Any other alternatives
Cost benefit analysis
Climatic influences

p) Construction materials (project/commercial and their appropriate application with respect to
OHA&S obligations) (Refer to SANRAL'’s Draft M1 (2004) Manual
Aggregate sources
Sand sources
Gravel sources
Fill material sources
Water sources
Bituminous products

q) Estimated costs of alternative strategies
Construction programme

r) Annexures
The Report shall also contain the following annexures where relevant:
Pavement analysis:
Summary of condition survey
Pavement evaluation sheets
Riding quality measurements
Deflection measurements
Deflection vs. rut depth analysis
FWD parameter analysis

Materials investigations: (Refer to SANRAL’s Draft M1 (2004) Manual for Design Specialist's
(Pavement) professional responsibilities and modus operandi)

Test pit profiles

Summary of test results

Analysis of cores

Existing binder property results

Texture depth and Ball Pen survey

Construction materials:
Test results summary
Materials designs

s) Draft pricing schedule and cost estimate.

t) Draft specifications differing from the COLTO Standard or Employer’s pro-forma document.
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Table 1: Economic Indicators Summary (Capital Projects Only)

Discount Rate 8%

Analysis Period 30 Years
Increase in Agency Capital Cost (Discounted) R261 120 000
Savings in Motorised Vehicle Operating Costs (Discounted) R831 070 000
Savings in Motorised Travel Time Costs (Discounted) R213 040 000
Reduction in Accident Costs (Discounted) R226 720 000
Net Present Value (Discounted, must be > 0) R966 000 000
Nett Present Value/Capital Cost Ratio (must be > 0) 3.699

Internal Rate of Return (must be > 12% @ 8% Discount) 21.3%
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Appendix G: Request for Survey Work

Not Applicable
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Appendix H: Memorandums of Agreement

H1 : Declaration of National Road through “Towns”

H2 Hand-over of Access Roads Agreement between SANRAL
and relevant Local Authority

H3: : SPLUMA Agreement
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Appendix I: Road Safety Audit Policy

Not Applicable
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Appendix J: 2" Tier Procurement Procedure

Procurement of Sub-services

Second (2") tier procurement include the procurement of any work where either the work is not
scheduled or priced, or where the process of procurement of the sub-Service Provider is by means of
a prescribed 2™ tier pro-forma document provided by the Employer. It includes the procurement of
work where rates have been omitted of where allowance for work is made under provisional sum or
prime cost sum.

The following procurement methods is to be followed:

3.

Where work is not scheduled but existing rates for similar work exist in the contract and the work
can therefore be executed by the Service Provider or his Targeted Enterprise at existing rates.

No separate procurement process is required. The work is to be quantified and scheduled utilising
existing rates and approved through the Works Authorisation process.

Where work is scheduled and the payment calculation is based on a formula specified in the
contract document, or where the payment rate is pre-determined or fixed by the Employer.

No separate procurement process is required. The work is to be quantified and approved through
the Works Authorisation process.

Where the supplier/sub-Service Provider is not selected by the Service Provider and actual cost is
re-imbursable and no procurement process is possible.

No separate procurement process is required. The work is invoiced by supplier/sub-Service
Provider on completion and approved through the Works Authorisation process at the end of the
contract.

Where there are omitted items as part of the existing scheduled scope of work and no existing
rates for similar work exist in the contract.

A proposal for a new rate shall be submitted by the Service Provider and evaluated by the
Employer, by comparing with either adjusted relevant rates in the contract, or by comparing with
similar rates on similar contract, or by comparing 3 (three) informal quotes to substantiate the
rate. The new agreed rate is approved through the Works Authorisation process.

Where work is scheduled under a provisional sum or prime cost sum and the Employer prescribes
a 2" tier pro-forma either by quotation process or open tender process.

The work is to be procured by means of the 2" tier pro-forma and approved through the Works
Authorisation process.

Where work is scheduled under a provisional sum or prime cost sum and there is not a 2™ tier
pro-forma available from the Employer and the estimated cost of the work is equal or less than
R500 000.00.

A minimum of 3 (three) quotations shall be obtained from sub-Service Providers and approved
through the Works Authorisation process.

The following is the minimum requirements for this process:

b. Quotation to include form of quotation, CSD registration, tax compliance certi-
ficate/PIN number and an original or certified copy of the original B-BBEE certificate.
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C.

Quotations to be evaluated on price and preference.

g) Where work is scheduled under a provisional sum or prime cost sum and there is not a 2™ tier
pro-forma available from the Employer and the estimated cost of the work is more than
R500 000.00.

The work is to be procured through an open tender and approved through the Works
Authorisation process. The following is the minimum requirements for this process:

d.
e.

Tenders to close at the office of the Employer.
Tender documents to include Form of Offer, CSD registration, tax compliance
certificate/PIN number, an original or certified copy of the original B-BBEE certificate,
SBD1, SBD4, SBD8, SBD9, SBD6.2 and Form A2.2.

Tenders to be evaluated on price and preference.

h) The following list of items is exempted from the provisions of paragraphs (f) and (g) and an
indication of the method or minimum requirements are given under “Procurement Requirements”.

Item no Description Unit :;:z:iger;neenr;ts
3.4.9(¢c) Student stipend Prov sum Method (b)
3.4.10(b) Review of tender documents Prime cost Method (b) or (d)
3.4.10(c) Visit to construction site Prime cost Method (b) or (d)
3.4.11(a) Personnel cost Prov sum Method (b) or (d)
3.4.14(a) Services Prime cost Method (c)
3.6.1(b) g;:gghon:;i?su:ﬁgrgggﬁg Prime cost 3 (three) quotations only
3.7.4(a) Site supervision staff Prov sum E?rllzlrgeyse’;o be agreed with
3.7.4(f) Project Liaison Officer Prov sum Erar:zlrgeyseio be agreed with
3.7.4(h) Accommodation Prov sum 3 (three) quotations only
3.7.5(c) Student stipend Prov sum Method (b)
3.7.6(a) Travelling to perform duties Prov sum Method (b)
3.7.6(c) Toll fees Prime cost Method (c)
3.8.1(b) Disbursements Prime cost 3 (three) quotations only
3.84 Training of TE Prov sum Method (b)
3.8.6(b) Liaison with PLC Prov sum Method (b) or (d)
3.8.6(c) PLC stipend Prov sum Method (b)
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Appendix K: Integrated Transport Information System
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SANRAL

pA

BUILDING SOUTH AFRICA
THROUGH BETTER ROADS

Integrated Transport Information System

ITIS Public User Registration

July 2018
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Publication Details

Documentation Details
This document was developed for the South African National Road Agency (SANRAL). For content
revisions, questions, or comments, contact the writer at itisissues@nra.co.za .

Copyright

© South African National Roads Agency 2018. All rights reserved. Copyright of material presented in
this user manual is owned by SANRAL. Unless otherwise stated, the reproduction, publication,
performance, communication or adaptation of the material presented in this manual is permitted,
provided that SANRAL is acknowledged as the copyright owner. In addition, that the material is not
modified or used in a manner prejudicial to the purposes and/or reputations of SANRAL, there are no
specific overriding copyright conditions relating to the material, and no charge, claim or encumbrance
is made upon any recipient of the material.

Revision History

Revision | Description of Change Author Effective Date

0 Initial Release K Niebuhr July 2018

Disclaimer

This document is provided for informational purposes only and SANRAL does not warrant, guarantee
or make any representations regarding the currency, accuracy, correctness, reliability, usability or any
other aspect of the information presented in this document, nor of material provided by others. The
entire risk of the use or the result of the use of this document remains with the user. Information in this
document is subject to change without prior notice.

Technical Support

For technical support please send an email to ITIS Support at itisissues@nra.co.za. The email needs
to _contain a short description of the problem in the Subject field. Please note that emails without a
subject will be rejected. In the body of the email please describe your problem and provide your
contact details.
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1. Registration

To register a new ITIS user, go to the ITIS website https://itis.nra.co.za
i Click on Register and accept the Term and Conditions and click on Next

ii. Select Public User from the dropdown on the registration category screen. Click on Next

Register - Registration Category

Please select service provider or authority user

Registration Category
|
>

Service Provider: Any person who has authorisation to work for a relevant roads authority and is not a direct employee
of the authority.

Authority User: Any person who is employed directly by a relevant roads authority. Please do not attempt to register
here if you are not a direct employee as your registration will be dedined.

Public User: Any person who is not employed directly by a relevant roads authority. Please do not register here if you
are a direct employee.

;‘-'igure 1: Registration Category

iii. Complete the User details form:

Register - User Details

@ Thave a valid RSA ID number

User Details Previous ‘ NextJ Close

Figure 2: User Details
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https://itis.nra.co.za/

e E-Mail Address - This email address will be used as your user name to access this website
and the ITIS software. Each user must have their own email address and users will not be
allowed to share an email address

e Password - This password will be required when trying to access the website and the ITIS
software. The password must contain at least 1 UPPERCASE letter, 1 lowercase letter, 1
special character and 1 number

e Security Question - Select a security question from the dropdown. This question will be
used for confirmation when resetting your password

e Security Answer - Enter the answer to the question selected above

e Name - Your name

e Surname - Your surname

e Telephone Number - Your telephone number at the office

e Mobile Number - Your mobile number

e Fax Number - Your Fax number

iv. Click on Next
V. Enter the characters as seen on the Captcha Image and click on Register

vi. Clicking on Register will send a verification email to the email address you specified. Open the
email and click on the email verification link.
Vii. After a successful email verification, you should be able to Login

ITIS : User Account

New account

Arequest for access to hitp:/fiisqa.nra.co.za/Portal/ was made:

User: Kallie Niebuhr

Organization:SANRAL

¢ Incident Capture - Module used for capture of Incident Data
¢ Project Info - Module used for capture of employment data

Eroduces: RRM - Module used for the administration of routine road maintenance

Click here to verify your e-mail address

Thanks,
The ITIS team

Figure 3: Verification Email
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Appendix L: Gateway Review Template
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PART C5: ANNEXURES
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